

The Senate

---

Select Committee on the  
National Broadband  
Network

---

Fourth Interim Report

May 2010

© Commonwealth of Australia

ISBN: 978-1-74229-296-0

This document was prepared by the Senate Select Committee on the National Broadband Network and was printed by the Senate Printing Unit, Department of the Senate, Parliament House, Canberra.

# Members of the committee

## Members

Senator the Hon. Ian Macdonald, **Chair**, LP, QLD

Senator Fiona Nash, **Deputy Chair**, NATS, NSW

Senator Simon Birmingham, LP, SA<sup>\*</sup>

Senator Mary Jo Fisher, LP, SA<sup>\*</sup>

Senator Scott Ludlam, AG, WA

Senator Kate Lundy, ALP, ACT

Senator Glenn Sterle, ALP, WA

<sup>\*</sup>Senator Mary Jo Fisher was Chair of the Committee from 25 June 2008 to 3 February 2010.

<sup>\*</sup>Senator Simon Birmingham was Deputy Chair of the Committee from 27 June 2008 to 25 September 2008.

## Secretariat

Mr Stephen Palethorpe

Secretary

Ms Fiona Roughley

Principal Research Officer

Ms Christina Tieu

Executive Assistant

Suite S1.61  
Parliament House  
CANBERRA ACT 2600

Telephone: (02) 6277 3635  
Fax: (02) 6277 5794  
Email: broadband.sen@aph.gov.au

Website: [http://www.aph.gov.au/senate/committee/broadband\\_ctte/index.htm](http://www.aph.gov.au/senate/committee/broadband_ctte/index.htm)



# Table of Contents

<b>Members of the committee .....</b>	<b>iii</b>
<b>Abbreviations .....</b>	<b>ix</b>
<b>Glossary.....</b>	<b>xiii</b>
<b>Recommendations .....</b>	<b>xxi</b>
<b>Chapter One .....</b>	<b>1</b>
Context of the inquiry.....	1
Conduct of the inquiry.....	2
Structure of this report.....	3
Acknowledgements .....	4
A note on references .....	5
<b>Chapter Two.....</b>	<b>7</b>
<b>The Implementation Study .....</b>	<b>7</b>
Background to the Implementation Study.....	7
The Implementation Study does not justify the NBN progressing .....	7
Relevance of Implementation Study compromised.....	9
Failure to release the Implementation Study .....	10
Release of the Implementation Study.....	12
Analysis of the Implementation Study .....	13
Government's media response to the Implementation Study .....	13
Costs of roll-out and the likelihood of take-up.....	15
Services to the final 10 per cent .....	21
Roll-out timetable: prospect of delay and cost implications .....	24
Commercial viability .....	26
Further work of the committee .....	30

<b>Chapter Three .....</b>	<b>31</b>
<b>Progress on the Mainland .....</b>	<b>31</b>
Introduction .....	31
Five mainland 'first release sites' .....	32
Regional Backbone Blackspots Program .....	42
<b>Chapter Four .....</b>	<b>47</b>
<b>Product offering and network architecture .....</b>	<b>47</b>
Overview .....	47
The absence of critical information .....	48
NBN Co's decisions on network architecture.....	52
Commentary on NBN Co's network architecture .....	57
Layer 2 service .....	57
Location of Points of Interconnect .....	64
Aerial versus underground deployment .....	68
Consultation with consumers .....	68
Commentary on unresolved matters of network architecture .....	70
Telstra's assets, customer migration, and the matter of compensation .....	71
Services to regional and remote Australia.....	77
End-user pricing .....	78
Lifeline telephony service .....	79
<b>Chapter Five .....</b>	<b>81</b>
<b>The exposure drafts: NBN Co Bill .....</b>	<b>81</b>
Introduction .....	81
NBN Co Bill .....	82
General outline .....	82
Wholesale only services .....	83
Cessation of majority Commonwealth ownership .....	89
Private ownership and control.....	94
Matters not currently addressed in the Bill .....	95

<b>Chapter Six .....</b>	<b>99</b>
<b>The exposure drafts: Access Bill .....</b>	<b>99</b>
Introduction .....	99
Access Bill.....	99
General outline .....	99
Scope of the Access Bill.....	100
Equivalence provisions.....	102
Future of the Universal Service Obligation.....	104
<b>Chapter Seven .....</b>	<b>107</b>
<b>NBN Co: business progress.....</b>	<b>107</b>
Overview .....	107
NBN Co summary of business progress.....	108
Committee's key areas of concern .....	109
Commercial viability of NBN Co.....	109
Workforce training, accreditation and certification .....	112
Appointment process for senior NBN Co positions .....	120
<b>Chapter Eight .....</b>	<b>123</b>
<b>Progress in Tasmania .....</b>	<b>123</b>
Overview .....	123
Ad hoc Government statements of progress.....	124
Update from NBN Co on progress .....	125
Update from Retail Service Providers on progress .....	126
Need for more information to end-users .....	128
<b>Chapter Nine .....</b>	<b>131</b>
<b>Progress on wireless and satellite .....</b>	<b>131</b>
Overview .....	131
Evidence received.....	131
Lack of available information .....	131
Update from NBN Co on progress .....	132
Commentary from the Implementation Study.....	133
Committee view.....	134

<b>Chapter Ten.....</b>	<b>137</b>
<b>Related legislative developments.....</b>	<b>137</b>
Telecommunications Competition and Consumer Safeguards Bill .....	137
Fibre in greenfields policy.....	138
<b>Minority Report – Government Senators.....</b>	<b>141</b>
<b>Additional Comments – Australian Greens .....</b>	<b>145</b>
<b>Appendix 1 - Terms of Reference .....</b>	<b>149</b>
<b>Appendix 2 - Public hearings.....</b>	<b>153</b>
<b>Appendix 3 - Submissions received .....</b>	<b>155</b>
<b>Appendix 4 - Additional materials .....</b>	<b>159</b>