

OFFICIAL



**Australian Government**

**Department of Infrastructure,  
Transport, Regional Development,  
Communications and the Arts**

Senate Standing Committee on Rural & Regional Affairs & Transport  
Committee Members  
Via [RRAT.Sen@aph.gov.au](mailto:RRAT.Sen@aph.gov.au)

19 May 2023

Dear Committee Members

I write to you following the letter received on 16 May 2023 from Senator the Hon Matthew Canavan, Deputy Chair of the Rural & Regional Affairs & Transport (RRAT) Legislation Committee, ahead of the RRAT Budget 2023-24 Senate Estimates hearings on Monday 23 and Tuesday 24 May 2023. As is our normal practice to support the process of Budget Estimates, the Department will endeavour to provide the Committee with the information requested by Senator Canavan, as early as possible prior to the commencement of hearings.

Infrastructure Investment Program projects with forward funding

As an initial response, tabled as part of this letter is the list of projects within the Infrastructure Investment Program with forward funding, which includes their status as recorded in our Infrastructure Management System as at the May 2023-24 Budget.

The list has been updated from the version tabled at the October 2022-23 Budget Estimates hearings. Changes have principally arisen from removing projects that have been completed since October and amending project funding profiles to reflect updated information provided by jurisdictions.

This table reflects proposed Australian Government funding profiles which are set out in the National Partnership Agreement on Land Transport Infrastructure Project Budget 2023-24 schedules, which were sent to jurisdictions on 9 May 2023. These schedules will be published on the Federal Financial Relations system once responses from jurisdictions have been received.

Independent Strategic Review (the Review) of the Infrastructure Investment Program (IIP)

On 1 May 2023 the Minister for Infrastructure, Transport, Regional Development and Local Government announced the Review of the IIP. The Review is expected to be undertaken within 90 days and was supported by National Cabinet on 28 April 2023. In the context of the Review, the Government has made it clear that it is committed to maintaining a 10-year \$120 billion infrastructure pipeline, with no funding being removed from the pipeline.

The Review will be undertaken by three eminent Australians, Ms Clare Gardiner-Barnes, Mr Reece Waldock AM and Mr Mike Mrdak AO, each chosen due to their extensive expertise in land transport infrastructure and

OFFICIAL



Commonwealth-State and Territory relations. The Department is providing secretariat support to the Reviewers.

The outcomes of the Review will help guide decision-making so that federally funded Infrastructure projects meet government policy objectives and deliver benefits for all Australians. In addition to consulting with relevant government and industry stakeholders, the Reviewers will consider advice from Infrastructure Australia as part of the Review.

To assist the Reviewers with their task, the Department will provide them with the same information as a starting point for their consideration and engagement with states, territories and local governments. While the Australian Government has made it clear that projects which are under construction and Commonwealth election commitments will continue to progress, providing the Reviewers with a complete list of projects within the IIP will help them make informed recommendations towards delivering a more sustainable and credible pipeline of nationally significant infrastructure projects.

It is important to note, when reading the tabled IIP projects list, that projects are marked 'under construction' once they have progressed beyond the scoping and development phases, and either major construction or (for projects with a Commonwealth funding contribution of \$250 million or above) substantial early works have commenced. For the purposes of the Review, where projects do not obviously fall within this definition of 'under construction', the Reviewers will seek to confirm their status, not least to give effect to the Government's undertaking that projects under construction will proceed.

The Reviewers have also been asked to make recommendations on reforms to both ongoing and time-limited Infrastructure Investment subprograms. The effectiveness and efficiency of these subprograms and their administration will be considered as part of the Review. The Review will not consider deferring or cancelling any projects within the subprograms. The Government is keen to ensure that subprograms deliver strategic priorities, including supporting safety, resilience and maintenance outcomes.

The department will make itself available, should the Committee consider it appropriate, to respond to any questions in relation to the outcomes of the Review once completed. Further correspondence regarding the balance of information requested in Senator Canavan's letter will be sent as soon as available

Sincerely

Jim Betts

Secretary

***Encl***

Attachment A – Infrastructure Investment Program projects with forward funding



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	2019-20 to 2023-24 National Network Maintenance (NSW)	Investment Roads	730.7	730.7	100	90.9	90.9	90.9	90.9	90.9	363.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
NSW	Appin Road	Investment Roads	72.0	72.0	100	0.0	4.0	32.0	21.5	0.0	57.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Campbelltown City Council, Wollondilly Shire Council	The project will provide for the: -Development of strategic design to concept stage and detailed design, for delivery readiness of the Upgrade of Appin Road between Rosemeadow and Appin. -A Corridor study between Appin Road and Spring Farm Parkway/Menangle Road. -Upgrade of 5.2km of Appin Road between Brian Road, Appin, and Mount Gleed including: - Widen travel lanes in each direction; - Widen and seal shoulders; - Widen roadway for new northbound overtaking lane; - Curve realignment; - Median for separation on realigned curve with a safety barrier; - Rehabilitate existing pavement with road widening work and reinstate improved signs and linemarking; - Clear trees close to road to provide clear zone and install road side safety barriers where needed; - Painted median at southbound overtaking lane with safety barriers, protected right turn bays and U-turn facilities as a strategy for safer access for properties; and - Install fauna exclusion fencing on both sides of the road at identified movement / crossing locations.
NSW	Avoca Drive Upgrade	Investment Roads	130.0	100.0	77	0.0	6.0	11.0	19.0	39.0	75.0	20.0	5.0	0.0	0.0	0.0	0.0	25.0	In Planning	Central Coast Council	The project will upgrade a section of Avoca Drive, including widening of the section between Carrak Road and Killuna Road intersections.
NSW	Barton Highway Corridor Upgrade	Roads of Strategic Importance	125.0	100.0	80	4.5	2.3	10.0	40.0	40.0	92.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Yass Valley Council	This project will deliver upgrades along the Barton Highway, including the duplication of a prioritised section of the highway, from the end of the Barton Highway Upgrade Package duplication works to at least Gooda Creek NSW. This project forms 'stage two' of duplication works planned along the corridor.  The development phase of the project will involve activities to get the project ready for construction including utility and geotechnical investigations, development of final concept designs and designs for required utility locations and preparation of an Environmental Impact Assessment.
NSW	Barton Highway Upgrade Package	Investment Roads	75.0	50.0	67	7.0	6.8	1.3	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Yass Valley Council	This project will deliver upgrades along the Barton Highway, including the duplication of a prioritised section of the highway, from south of the ACT border to at least Kaveney's Road NSW. This project forms 'stage one' of duplication works planned along the corridor.
NSW	Bellingen Shire Council - Kalang Road Reconstruction and Upgrade, Bellingen and Kalang	Investment Roads - Remote Roads Upgrade Pilot Prog	7.5	5.0	67	1.0	1.5	2.5	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bellingen Shire Council	Approximately 6.8km widening and rehabilitation works of narrow, unsafe and deteriorated road sections. Approximately 11.7km widening and sealing of unsealed and hazardous road sections. Replacement of Knights Bridge, Tysons Bridge, Hopsons Bridge and Youngs Bridge - four old timber bridges built in the sixties with new flood resistant concrete bridges.
NSW	Bells Line of Road Safety Improvements	Investment Roads	100.0	100.0	100	0.0	5.0	20.0	50.0	25.0	100.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Blue Mountains City Council	The project will upgrade Bells Line of Road, including overtaking lanes, intersection upgrades and upgrades to Truck Stopping Bays, making for a safer journey for local commuters and tourists who use the route between the Blue Mountains and Richmond.
NSW	Belmore Road Ramps	Investment Roads	48.8	23.6	48	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Canterbury-Bankstown Council	The project will construct two east-facing ramps from Belmore Road in Riverwood to the M5 Motorway, including improvements to traffic lights, noise reduction measures and landscaping.
NSW	Bernera Road Upgrade at Yarrawa Street, Prestons	Asset Recycling Fund-Infrastructure Growth Package	2.6	2.6	100	0.4	2.2	0.0	0.0	0.0	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project involves the upgrading of Bernera Road between Yarrawa Street and Yamunga Street/Yato Road, Prestons from a single lane in each direction to a divided four lane road approximately 100m north of the intersection with Yamunga Street and Yato Road, installation of 430m of shared path along the western side of Bernera Road and to connect with the existing shared path north of M7 off ramp, and improvements to street lighting and drainage works.
NSW	Bixland Road/Balaclava Road Intersection Improvements	Investment Roads	13.4	6.7	50	0.0	2.1	3.9	0.5	0.0	6.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Council of the City of Ryde	The project is expected to improve the intersection of Bixland Road and Balaclava Road through localised widening at the intersection, the installation of a new raised median in the centre of Bixland Road, and an upgrade of the existing traffic signals. The first stage of this project will involve concept level and design investigations to facilitate these upgrades.
NSW	Blue Mountains Roads Upgrades	Investment Roads	12.5	12.5	100	0.0	6.5	6.0	0.0	0.0	12.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Blue Mountains City Council	This project will provide upgrades to Blue Mountains roads.
NSW	Brindabella Road Upgrade	Investment Roads	37.4	37.4	100	0.0	6.0	12.4	10.0	9.0	37.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Snowy Valleys Council	This project will provide safety upgrades for a dangerous section of the Brindabella Road, from the Brindabella Valley to the ACT border.
NSW	Bringelly Road Upgrade	Asset Recycling Fund-Infrastructure Growth Package	509.0	407.0	80	0.0	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	The Council of Camden, Liverpool City Council	The project involves the upgrade of approximately 10 kilometres of Bringelly Road between Camden Valley Way and The Northern Road, delivered in two stages. Works include: - Upgrade of the existing Bringelly Road to a four-lane divided carriageway, with a wide central median to allow for future widening to six lanes, except between Eastwood Road and the Upper Canal Bridge, where it will be widened to six lanes. - A posted speed limit of 80 kilometres per hour. - The upgrade and signalisation of designated intersections and provision of pedestrian crossings along the length of Bringelly Road. - Replacement of the South Creek Bridge with new bridge structures for both westbound and eastbound traffic and construction of a new bridge over the Upper Canal. - Provision of off-road shared pedestrian/cyclist paths. - Interchange upgrade at the intersection of The Northern Road and Bringelly Road.
NSW	Brunxer Highway - Wollongbar to Goonellabah	Investment Roads	8.5	6.8	80	0.0	1.0	3.8	2.0	0.0	6.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ballina Shire Council, Lismore City Council	This planning project will involve scoping of the duplication and realignment of approximately eight kilometres of the Brunxer Highway between Wollongbar and Goonellabah in Northern NSW.
NSW	Bucketts Way	Roads of Strategic Importance - Off-Network	25.0	20.0	80	9.3	8.2	1.2	0.0	0.0	9.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Mid-Coast Council	The upgrade of The Bucketts Way will prioritise sections of the route that have been identified in The Bucketts Way Route Access Strategy Upgrade Program. Upgrade works will include reconstruction, widening and resurfacing.
NSW	Camden Valley Way / Hilder Street Intersection Upgrade	Asset Recycling Fund-Infrastructure Growth Package	6.6	6.6	100	1.0	5.6	0.0	0.0	0.0	5.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	The Council of Camden	The project will upgrade approximately 170 metres of the approach/departure lanes along Camden Valley Way in each direction, as well as around 40 metres of approach/departure lanes along Hilder Street. Raise the existing two lane roundabout by 1.7 metres and deliver associated stormwater and street lighting infrastructure.
NSW	Carrathool Shire Council - Mount Grace Road - Gravel Resheeting, Hillston	Investment Roads - Remote Roads Upgrade Pilot Prog	1.2	0.9	80	0.2	0.6	0.2	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Carrathool Shire Council	Council will provide a medium formation grade and subbase compaction as required for up to 31.3km, supply approx. 20752 tonnes of 30mm gravel, placement of gravel, grading and compaction to a depth of 0.05m, table drain reshaping, clean out and minor repairs.
NSW	Castlereagh Connection - Planning and Preparatory Works	Investment Roads	100.0	50.0	50	0.0	15.0	15.0	10.0	10.0	50.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	The Hills Shire Council, Blacktown City Council, Hawkesbury City Council	The project will finalise planning and preparatory works for the Castlereagh Connection.
NSW	Central Coast Highway Upgrade - Tumby Road Intersection Upgrade	Investment Roads	64.0	51.2	80	4.0	10.0	15.0	16.0	6.2	47.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Coast Council	This project will upgrade the Central Coast Highway / Tumby Road intersection to support future growth of the area, reduce travel time and improve safety for all road users.
NSW	Central Coast Road Upgrades	Investment Roads	40.0	40.0	100	0.0	15.0	15.0	10.0	0.0	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Coast Council	The package of works will deliver upgrades to roads in the Central Coast region.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Central Coast Roads Package	Investment Roads	86.5	86.5	100	8.7	8.6	18.8	16.0	12.4	55.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Central Coast Council (NSW)	The package will upgrade 29 individual road projects across the Central Coast of New South Wales. Ocean Beach Road and Rawson Road Intersection Upgrade, Woy Woy - Upgrade of the existing single lane roundabout at the intersection of Ocean Beach Road and Rawson Road, Woy Woy. Steyne Road Upgrade, Saratoga - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Steyne Road, Saratoga. Lushington Street Upgrade, East Gosford - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Lushington Street, East Gosford. Shelly Beach Road Upgrade, Empire Bay - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Shelly Beach Road, Empire Bay. Del Monte Place Upgrade, Copacabana - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Del Monte Place, Copacabana. Ridgway Road Upgrade, Avoca Beach - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Ridgway Road, Avoca Beach. Mutu Street Upgrade, Woy Woy - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Mutu Street, Woy Woy. Glenrock Parade Upgrade, Tascott - Road upgrade including the construction of kerb and gutter, footpaths, street drainage and new road pavement at Glenrock Parade, Tascott. St Huberts Island Bridge Upgrade - Bridge safety improvements on the St Huberts Island bridge.
NSW	Cessnock Road - Testers Hollow	Off-Network - Road - States	17.0	15.0	88	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Cessnock City Council, Maitland City Council	Upgrade of Cessnock Road/Main Road (MR195) at Testers Hollow to increase flood immunity.
NSW	Clarence Town Bridge	Off-Network - Road - States	14.3	8.8	62	0.0	3.5	3.3	0.0	0.0	6.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Dungog Shire Council	The project will construct a new two-lane bridge over the Williams River, adjacent to the existing Brig O'Johnston Bridge, at Clarence Town. The works will include road approaches and a pedestrian walkway.
NSW	Clarence Town Road - Raymond Terrace to Dungog	Roads of Strategic Importance - Off-Network	25.0	20.0	80	6.7	2.4	4.4	0.0	0.0	6.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Dungog Shire Council, Port Stephens Council	Priority upgrades along Clarence Town Road between Raymond Terrace and Dungog. Upgrade works will include reconstruction, widening and resurfacing along the route to improve safety, transport efficiency and access.
NSW	Coffs Harbour Bypass	Investment Roads	2,200.0	1,760.0	80	203.0	240.0	326.0	383.0	300.0	1,249.0	25.0	11.1	0.0	0.0	0.0	0.0	38.1	Under Construction	Coffs Harbour City Council	The project includes upgrading around 14 kilometres of the Pacific Highway at Coffs Harbour, starting from south of Englands Road roundabout and finishing at the southern end of the Sapphire to Woolgoolga upgrade project. The project will deliver four lanes of divided highway to a motorway standard and will bypass the Coffs Harbour urban area.
NSW	Commuter Car Park Upgrade - Emu Plains	Investment Roads	34.0	15.0	44	5.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Penrith City Council	This project is expected to increase the capacity of park and ride facilities at Emu Plains Station. Scoping and Development phase included completion of a final business case. Delivery phase will include construction of an at-grade commuter car park which will provide up to 750 spaces.
NSW	Commuter Car Park Upgrade - Gosford	Investment Roads	0.5	0.5	100	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Cancelled	Central Coast Council (NSW)	This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled.
NSW	Commuter Car Park Upgrade - Panania	Investment Roads	1.0	1.0	100	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Cancelled	Canterbury-Bankstown Council	This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled.
NSW	Commuter Car Park Upgrade - T1 North Shore, Northern and Western Line - Kingswood	Investment Roads	32.0	32.0	100	0.9	29.2	1.6	0.0	0.0	30.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	The project is expected to deliver a multi-storey carpark on the corner of Cox Avenue and Richmond Road, increasing the number of car spaces, providing commercial leasable space at the ground floor and the integration of sustainability technologies and initiatives. The scoping and development phases of the project will involve investigations and the design and planning of works to deliver the project, including the preparation of necessary documentation.
NSW	Commuter Car Park Upgrade - T1 North Shore, Northern and Western Line - St Marys	Investment Roads	33.8	33.8	100	0.7	16.4	14.7	1.9	0.0	33.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	This project will deliver additional commuter car parking in St Marys to support public transport usage and efficiency. The first stage of the project will undertake scoping works.
NSW	Commuter Car Park Upgrade - T8 East Hills Line - Campbelltown	Investment Roads	22.1	22.1	100	4.5	13.6	1.0	0.0	0.0	14.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Campbelltown City Council	This project will increase the capacity of the park and ride facilities in Campbelltown.
NSW	Commuter Car Park Upgrade - T8 East Hills Line - Macarthur	Investment Roads	1.0	1.0	100	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Cancelled	Campbelltown City Council	This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled.
NSW	Commuter Car Park Upgrade - T8 East Hills Line - Revesby	Investment Roads	32.0	12.5	39	6.3	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Canterbury-Bankstown Council	This project is expected to increase the capacity of the park and ride facilities at Revesby Station. Scoping and Development phase included completion of a final business case. Delivery phase will include the extension of an existing multi-storey car park which will provide approximately 385 additional car spaces.
NSW	Commuter Car Park Upgrade - T8 East Hills Line - Riverwood	Investment Roads	41.0	10.5	26	7.4	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Georges River Council	This project is expected to increase the capacity of the park and ride facilities at Riverwood Station. Scoping and Development phase included completion of a final business case. Delivery phase will include construction of a multi-storey commuter car park which will provide up to 150 spaces.
NSW	Commuter Car Park Upgrade - Woy Woy	Investment Roads	13.2	13.2	100	0.7	8.7	3.2	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Coast Council (NSW)	The project is expected to increase the capacity of the park and ride facilities in Woy Woy. The Development phase of the project will undertake further scoping work to inform the final business case.
NSW	Coreen and Bel-Air Road Roundabout upgrade	Asset Recycling Fund-Infrastructure Growth Package	2.9	2.9	100	0.9	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	The project will upgrade the existing single-lane roundabout to a dual-lane roundabout, and associated widening of Coreen Avenue.
NSW	Coreen Avenue and Coombes Drive Upgrades	Asset Recycling Fund-Infrastructure Growth Package	5.5	5.5	100	1.7	3.9	0.0	0.0	0.0	3.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	The project will upgrade existing intersections on Coreen Avenue at Coombes Drive (West and East) and install new roundabout at the intersection of Coombes Drive and Hickeys Lane.
NSW	Coreen Avenue and Lemongrove Road signals	Asset Recycling Fund-Infrastructure Growth Package	2.8	2.8	100	0.8	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	The project will upgrade existing traffic signals with dual turn lanes into Lemongrove Road, and widen Coreen Avenue and Lemongrove Road.
NSW	Coreen Avenue and Sydney Smith Drive signals	Asset Recycling Fund-Infrastructure Growth Package	2.9	2.9	100	0.9	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	The project will upgrade existing single-lane roundabout to a signalised intersection with an additional turn lane and widened lanes.
NSW	Coreen Avenue Corridor Study - Penrith City Council	Asset Recycling Fund-Infrastructure Growth Package	0.8	0.8	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Penrith City Council	This project is for a corridor study along a section of Coreen Avenue, Penrith, and includes investigation and detailed design into: - Widening of Coreen Avenue to four lanes between Castlereagh Road and The Northern Road (Parker Street), Penrith and - Intermediate intersection upgrades.
NSW	Coulsons Creek Road Upgrade	Investment Roads	48.3	38.6	80	0.0	34.0	4.6	0.0	0.0	38.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Upper Hunter Shire Council	This project will upgrade Coulsons Creek Road between Merriwa and Willow Tree road in NSW.
NSW	Davey Road Interchange	Off-Network - Road - States	16.8	7.9	47	0.0	0.8	0.4	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Albury City Council	This project involves: - construction of two south facing ramps (on and off), at the existing Davey Road overpass over the Hume Highway; - construction of two roundabouts (one on the eastern ramp intersection, and one on the western ramp intersection); - construction of stage two of the related Thurgoona Link Road; and - residual works.
NSW	Dunheved Road Upgrade, Penrith	Investment Roads	128.3	128.3	100	2.0	19.3	42.1	45.8	17.6	124.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	This project is expected to provide priority upgrades on Dunheved Road between Richmond Road and Werrington Road in Penrith. The first stage of the project will undertake scoping and development works to provide a business case for the construction of the project.
NSW	Dunns Creek Road	Investment Roads	65.0	65.0	100	0.0	0.0	0.0	0.0	0.0	0.0	5.0	10.0	17.5	17.5	15.0	0.0	65.0	In Planning	Queanbeyan-Palerang Regional Council	Construction of Dunns Creek Road between Googong and Canberra, to help ease traffic congestion coming out of Queanbeyan and its surrounds.
NSW	Dunns Road	Off-Network - Road - States	8.3	5.8	70	0.9	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Wagga Wagga City Council	The project will upgrade the length of Dunns Road, construct a roundabout at the intersection of Holbrook Road and Dunns Road, upgrade the intersection at Olympic Highway and Dunns Road, install Intelligent Transport Signs (ITS) along the rural portion of Dunns Road, and install wire safety rope along sections of the rural portion of Dunns Road.
NSW	Echuca to Robinvale Corridor (NSW) - Swan Hill Bridge	Roads of Strategic Importance - Off-Network	75.0	60.0	80	0.0	6.1	20.1	25.0	8.8	60.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Swan Hill Rural City Council	This project involves the construction of a new crossing over the Murray River at Swan Hill.
NSW	Epping Bridge	Investment Roads	220.0	110.0	50	5.0	15.0	10.0	15.0	15.0	55.0	15.0	15.0	20.0	0.0	0.0	0.0	50.0	In Planning	City of Parramatta Council	The project will upgrade Epping Bridge by creating an additional westbound lane to provide increased capacity and improved safety.
NSW	Erskine Park Road & Peppertree Drive Intersection Upgrade - Penrith Council	Asset Recycling Fund-Infrastructure Growth Package	17.2	17.2	100	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Penrith City Council	The project scope includes: - Upgrade intersection layout to "seagull" intersection arrangement with the priority control; - Provide two-through lanes on both Erskine Park Road approaches; - Extend existing right turn bay on Erskine Park Road; - Extend two-lane section on Peppertree Drive approach; and - Road widening into four lanes at southern end.



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Far North Collector Road Network, Nowra	Off-Network - Road - States	32.8	32.8	100	0.5	2.0	1.6	0.0	0.0	3.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shoalhaven City Council	The project involves the development and construction of: - the new Far North Collector Road (two lane, two way), - the upgrade of Taylors Lane (two lane, two way), - a new link road between Far North Collector Road and Taylors Lane (two lane, two way), - associated works including bridgeworks, a roundabout, signalised intersection and off road paths.
NSW	Fixing Local Roads	Investment Roads	382.0	191.0	50	0.0	3.0	0.0	0.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Fixing Local Roads program provides funding to rural and regional councils across NSW to address small projects (up to \$20 million in value) on local roads, including: - Pavement rehabilitation; - Seal extensions and resealing; - Sealing of unsealed roads; - Asphalt resurfacing; - Drainage rehabilitation; and - Routine maintenance including cracks and potholes. projects are submitted by councils and subject to assessment and approval by the NSW Government prior to being added to the program.
NSW	Governor Macquarie Drive Upgrade - Munday Street to ATC Access Road, Warwick Farm	Asset Recycling Fund-Infrastructure Growth Package	5.8	5.8	100	0.9	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project involves the road widening of the section of Governor Macquarie Drive between Munday Street and the ATC access from a single lane in each direction to two lanes in each direction; the provision of a channelised right turn treatment at the Governor Macquarie Drive and Shore Street intersection; and completion of a shared path along the northern side of the road.
NSW	Governor Macquarie Drive Upgrade - Newbridge Road to Alfred Road - Liverpool City Council	Asset Recycling Fund-Infrastructure Growth Package	1.4	1.4	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.1	0.0	0.0	0.1	Completed	Liverpool City Council	The project will upgrade Governor Macquarie Drive between Newbridge Road and Alfred Road, Chipping Norton, and includes: -Extension of the existing right turn lane at the existing signalised Newbridge Road and Governor Macquarie Drive intersection; and -Reconfiguration of the existing carriageway to provide a four lane divided road with on-street parking on both sides between Newbridge Road and Alfred Road.
NSW	Governor Macquarie Drive Upgrade at Alfred Road and Childs Road, Chipping Norton	Asset Recycling Fund-Infrastructure Growth Package	3.7	3.7	100	0.5	3.1	0.0	0.0	0.0	3.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project involves the road widening of the section of Governor Macquarie Drive (GMD) between Alfred Road to Childs Road, from the current 2 lane road to a 4 lane divided road; and upgrade of the existing single lane roundabout at Alfred Road and Childs Road to a dual lane roundabout and associated localised road widening along Alfred Road and Childs Road.
NSW	Grade separating road interfaces	Investment Roads	562.5	450.0	80	0.8	17.2	20.0	232.0	180.0	449.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Albury City Council, Gilgandra Council, Wagga Wagga City Council, Moree Plains Shire Council, Coonamble Shire Council, Forbes Shire Council, Greater Hume Shire Council, Junee Shire Council, Lockhart Shire Council, Narrabri Shire Council, Narramine Shire Council, Parkes Shire Council, Weddin Shire Council, Gwydir Shire Council, Warrumbungle Shire Council, Hilltops Council, Cootamundra-Gundagai Regional Council	The Scoping Phase of the project will consider the strategic merits of the 22 identified sites by assessing existing rail corridor performance, predicted performance requirements, present and future community needs, engineering and geotechnical considerations, potential design solutions, economic analysis and assessment of costs and benefits.
NSW	Great Western Highway Upgrade - Katoomba to Lithgow - Construction of East and West Sections	Investment Roads	2,540.0	2,032.0	80	40.0	57.4	80.0	240.0	523.9	901.3	432.8	600.9	17.0	0.0	0.0	0.0	1,050.7	In Planning	City of Lithgow Council, Blue Mountains City Council	This project involves the upgrade of the Great Western Highway corridor between Katoomba and Blackheath, and between Little Hartley and Lithgow. This instrument will release funding for the Development phase of the East (Katoomba to Blackheath) and West (Little Hartley to Lithgow) sections of the Great Western Highway Upgrade. Development phase activities will include design, investigations, environmental assessments, and pre-procurement activities. The development phase also includes construction of the Meadow Bath Early Works Package.
NSW	Gwydir Highway Improvements - Planning	Investment Roads	10.0	8.0	80	0.0	1.5	3.0	3.0	0.5	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Glen Innes Severn Council, Moree Plains Shire Council, Inverell Shire Council, Clarence Valley Council, Gwydir Shire Council	This planning project will scope upgrades to the Gwydir Highway between Moree and Grafton. Upgrades are likely to include passing opportunities over the Great Dividing Range and improve road safety through the provision of safety barriers, intersection improvements and road widening. Once delivered the upgrades will reduce travel times and improve road safety along Gwydir Highway for all road users.
NSW	Hawkesbury Roads Upgrade Package	Investment Roads	11.2	11.2	100	0.0	3.0	4.5	3.7	0.0	11.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Hawkesbury City Council	The package of works will deliver critical road upgrades in the Hawkesbury region.
NSW	Hawkesbury-Nepean Valley Flood Evacuation Road Resilience - Planning	Investment Roads	33.0	16.5	50	5.0	2.5	4.0	5.0	0.0	11.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Blacktown City Council, Hawkesbury City Council, Penrith City Council	The planning study will develop a program of works to address more than 100 identified road infrastructure constraints to existing flood evacuation routes and areas within the Hawkesbury Nepean Valley, such as road widening, new culvert and bridge structures, road raising, pinch point upgrades and drainage improvements. The Hawkesbury Nepean Valley Flood Risk Management Strategy is a whole of government initiative led by Infrastructure NSW.
NSW	Heathcote Road - Walder Road - Bardia Parade Intersection upgrade - Liverpool City Council	Asset Recycling Fund-Infrastructure Growth Package	2.2	2.2	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.3	0.0	0.0	0.3	Completed	Liverpool City Council	The project will upgrade the existing four-way signalised intersection at Heathcote Road/Walder Road/Bardia Parade, Hammondville, and includes: -Construction of a 50 metre long left turn slip lane from Bardia Parade into Heathcote Road; -Provision of additional signalised pedestrian crossing across the Heathcote Road western approach; -Installation of a painted median strip in the Walder Road approach; and -Realignment of kerb and guttering along the eastern side of the Walder Road approach.
NSW	Heathcote Road Upgrade, Hammondville to Voyager Point	Investment Roads	188.0	94.0	50	21.0	37.0	31.0	5.0	0.0	73.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Liverpool City Council	The project is to upgrade and widen 2.1km section of Heathcote Road to four lanes divided carriageway between Infantry Parade at Holsworthy and The Avenue at Voyager Point. The project also includes: -Upgrading the Macarthur Drive and The Avenue intersections to signalised intersections -Duplicating three existing road bridges over Harris Creek, Williams Creek and the T8 Airport railway line respectively -Replacing two existing road bridges over Harris Creek and Williams Creek respectively -Providing a pedestrian and cyclist shared path along the road, connecting Voyager Point to Holsworthy Train Station and towards Hammondville.
NSW	High Speed Rail Authority Priorities	Investment Rail	500.0	500.0	100	0.0	25.0	25.0	25.0	120.0	195.0	200.0	100.0	5.0	0.0	0.0	0.0	305.0	In Planning	Not applicable / allocated	The Australian Government has committed to establish the High Speed Rail Authority to provide independent advice on high speed rail and faster rail, lead coordination with the states and territories, and oversee construction of the high-speed rail network. The first priority of the Authority will be planning, corridor protection and early works for the Sydney to Newcastle section of the high-speed rail network, with a \$500 million investment by Australian Government. See the High Speed Rail Authority fact sheet for more detail.
NSW	Hill Road Upgrade for Wentworth Point	Investment Roads	8.5	8.5	100	0.0	5.0	3.5	0.0	0.0	8.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will progress the Hill Road Master Plan, including an upgrade to the central spine of Wentworth Point.
NSW	Hogbin Drive, Coffs Harbour Airport Freight Access	Roads of Strategic Importance - Off-Network	3.8	3.0	80	0.0	1.7	0.8	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Coffs Harbour City Council	This project involves the upgrade of the existing intersection of Hogbin Drive and Christmas Bells Road through the design and construction of a two lane roundabout. The Australian Government's funding will be used on development and delivery activities.
NSW	Homebush Bay Drive	Investment Roads	100.0	50.0	50	0.0	0.0	0.0	3.7	14.4	18.1	17.2	13.4	0.0	0.0	0.0	0.0	30.6	In Planning	City of Parramatta Council, Strathfield Municipal Council	This project is expected to provide priority upgrades that will ease congestion around and improve traffic flow along Homebush Bay Drive, including an options study of the Australian Avenue and Underwood Road intersection. The first stage of the project will undertake scoping works to provide a strategic business case for the project.
NSW	Hume Highway - Governor Macquarie Drive - Todman Road Intersection upgrade - Liverpool City Council	Asset Recycling Fund-Infrastructure Growth Package	8.3	8.3	100	4.3	3.2	0.0	0.0	0.0	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Liverpool City Council	The project will upgrade the existing signalised intersection between the Hume Highway/Todman Road and Governor Macquarie Drive, Warwick Farm, and includes construction of: -A 50 m long left turn slip lane from Hume Highway into Governor Macquarie Drive; -A 100 m long left turn slip lane from Governor Macquarie Drive into Hume Highway; -A 45 m long through lane on Governor Macquarie Drive approach; and -A 300 m long additional southbound traffic lane on Governor Macquarie Drive.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Installation of Single Lane Roundabout at multiple locations	Asset Recycling Fund-Infrastructure Growth Package	3.5	3.5	100	0.5	2.9	0.0	0.0	0.0	2.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Fairfield City Council, Cumberland Council	The project will deliver single-lane roundabout and associated kerb blisters to provide deflection and manage the speed of vehicles through the intersection at the following locations: 1.Belfield Road and Prairie Vale Road 2.Belfield Road and Allambie 3.Sweethaven Road and Cheyenne Road 4.Sweethaven Road and Edensor Road 5.Canley Vale Road and Winburndale Road 6.New Leaf Parade and Humphries Road 7.New Leaf Parade and Edensor Road 8.Wilson Road and Simpson Road.
NSW	Inverell Shire Council - Jones Road Upgrade, Tingha	Investment Roads - Remote Roads Upgrade Pilot Prog	1.6	1.2	80	0.0	0.6	0.6	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Inverell Shire Council	Upgrading the access to Green Valley Farm (tourist attraction). Involves upgrades to the bitumen road pavement and drainage on New Valley Road and upgrade of the unsealed road and drainage on Jones Road.
NSW	Jamison Road Intersections Upgrade - Scoping - Penrith City Council	Asset Recycling Fund-Infrastructure Growth Package	0.6	0.6	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Penrith City Council	This project is for a corridor study to upgrade Jamison Road/Station Street intersection and Jamison Road/Woodriff Street intersection, and includes investigation and design scoping into: -upgrading two existing roundabout controlled intersections to traffic light controlled intersections.
NSW	Jane Street and Mulgoa Road Infrastructure Upgrade	Off-Network - Road - States	145.0	72.5	50	0.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Penrith City Council	Design and construction of an upgrade of Mulgoa Road/Castlereagh Road, including the Jane Street, High Street and Union Road intersections. Works include:  Widening the existing alignment on the western side of Mulgoa Road/Castlereagh Road between Union Road and a point south of Museum Drive. Upgrading and widening the Jane Street/Mulgoa Road/Castlereagh Road intersection and addition of a bus priority lane. Upgrading and widening the Mulgoa Road/High Street intersection to allow for an additional eastbound lane and right turn lane. Replacement of the existing railway bridge over Castlereagh Road and installation of bridge protection beams on either side of Castlereagh Road. Provision of a separated pedestrian and cycle pathway along the eastern side of Mulgoa Road.
NSW	John Renshaw Drive	Investment Roads	15.0	12.0	80	0.0	1.0	5.0	2.0	4.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Newcastle City Council	This project involves scoping and development of upgrades to John Renshaw Drive including grade separation at the intersection of the M1 Motorway and Weakleys Drive, Beresfield. There are currently major travel time delays along the corridors of the M1 Pacific Motorway, John Renshaw Drive, Weakleys Drive and New England Highway. These delays are driven by high traffic volumes, lack of capacity, multiple traffic signals, and congestion. The scoped upgrades once delivered will reduce congestion at the key network junction that services the Port of Newcastle.
NSW	King Georges Road Upgrade - Stage 1 and 2A (early works)	Investment Roads	160.0	80.0	50	22.1	19.0	19.7	2.6	0.0	41.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Georges River Council	This project will involve the delivery of widening a 1.5km length of King Georges Road from Stoney Creek Road to Forest Road from four to six lanes (Stage 1) and upgrading the King Georges Road and Connellys Point Road intersection (Stage 2A - early works).
NSW	Kurrangong Road Intersection Upgrade at Beech Road and Lyn Parade, Prestons	Asset Recycling Fund-Infrastructure Growth Package	4.0	4.0	100	0.6	3.4	0.0	0.0	0.0	3.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project involves the replacement of the existing single lane roundabout with a signalised intersection, signalised pedestrian crossing on all approaches, road widening to the northern side of Kurrangong Road, between Lyn Parade and 50m west of Cedar Road to provide two eastbound westbound traffic lanes approximately 80m long, along the Lyn Parade approach; the eastbound left slip lane in Kurrangong Road at the intersection; and dedicated right turn lanes in all directions; relocation of affected utilities; required land acquisition; signalised pedestrian crossings along all approaches; and paved footpath connections along Northern side of Kurrangong Road and both sides of Lyn Parade.
NSW	Kyogle Bridges Package	Roads of Strategic Importance - Off-Network	5.0	4.0	80	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Kyogle Council	This project will replace 12 wooden bridges in Kyogle: -Old Lawrence No.1 Bridge, Old Lawrence Road -Ryans Creek Road No.2 Bridge, Ryans Creek Road -Haystack Creek Bridge, Yabba Road -Maslens No.2 Bridge, Tunglebung Creek Road -Dunns Road No. 2, Dunns Road -Leeses Bridge, Leeses Road -Dyraaba Station No.2, Dyraaba Road -Lockharts Bridge, Dyraaba Road -Lindsay Creek Road Bridge, Lindsay Creek Road -Wyntham Road Bridge, Wyntham Road -Sandy Creek Road Bridge, Sandy Creek Road -Horseshoe Creek No.1, Horseshoe Creek Road
NSW	Kyogle Council - Clarence Way Upgrade, Bonalbo to Urbenville	Investment Roads - Remote Roads Upgrade Pilot Prog	20.1	16.1	80	0.0	8.0	8.0	0.0	0.0	16.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Kyogle Council	Widen gravel pavement, construct concrete causeways, install guardrail initial bitumen, and seal gravel overlays.
NSW	Lorne Road upgrade, Kew to Comboyne	Roads of Strategic Importance - Off-Network	5.0	5.0	100	0.2	1.9	2.8	0.0	0.0	4.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Port Macquarie Hastings Council	This project is expected to deliver sealing of two kilometres of Lorne Road between Kew and Comboyne (NSW), and complete detailed design work for stage two and early design work for stage three.
NSW	Luxford Road and Hythe Street, Mount Druitt Upgrade - Blacktown City Council	Asset Recycling Fund-Infrastructure Growth Package	4.0	4.0	100	0.2	3.3	0.0	0.0	0.0	3.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Blacktown City Council	The project will upgrade the intersection of Luxford Road and Hythe Street to provide a safer and more efficient network. The project includes installation of new traffic signals with pedestrian phases to improve access to and from Mount Druitt Hospital. This includes: -Intersection realignment civil works; -Utilities relocation; -Land acquisition -Construction of dedicated turning bays; -Installation of street lighting; and -Installation of traffic lights and marked pedestrian crossings.
NSW	M1 Pacific Motorway Extension to Raymond Terrace	Investment Roads	2,100.0	1,680.0	80	9.0	120.0	263.0	317.0	307.0	1,007.0	306.0	250.0	61.0	0.0	0.0	0.0	617.0	In Planning	Newcastle City Council, Port Stephens Council	An extension of the M1 Pacific Motorway from Black Hill to Raymond Terrace, to deliver a 15 kilometre dual carriageway bypass of Hexham and Heatherbrae, including a 2.6 kilometre bridge over the New England Highway and Hunter River and upgrades to the surrounding network, including the Hexham Straight widening. The Hexham Straight widening involves widening around 6 kilometres of the Pacific Highway/Maitland Road to three lanes in each direction. The release of this funding will allow delivery of the project.
NSW	M1 Productivity Package	Investment Roads	391.6	195.8	50	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Newcastle City Council, Central Coast Council (NSW)	The approved funding is for the development of the following three projects:  • Widening the M1 Pacific Motorway from four to six lanes between the Kariong and Somersby interchanges including upgrading three of the four ramps at the Kariong interchange; • Widening the M1 Pacific Motorway from four to six lanes between Tuggerah to Doyalson interchanges; and • Upgrading the intersection of M1 Pacific Motorway, Weakleys Drive and John Renshaw Drive at Beresfield.  The funding also includes the delivery phase of the Tuggerah to Doyalson and Kariong to Somersby sections:  Tuggerah to Doyalson: - Widening a 12 kilometre section of the M1 Pacific Motorway to provide three lanes in each direction between Wyong Road at Tuggerah and the Doyalson Link Road; - Removing and replacing a nine kilometre section of concrete pavement between the Wyong River and the Doyalson interchange to provide a smoother road surface; - Upgrading road drainage for improved safety during wet weather; and - Providing safety and capacity improvements at the Warnervale and Doyalson interchanges.  Kariong to Somersby: • Widening an 8 kilometre section of the M1 Pacific Motorway to provide two to three lanes in each direction between the Kariong and Somersby interchanges; • Kariong interchange upgrades to: - Southbound entry ramp – widening the ramp to two lanes from Piles Creek Bridge and continuing the inner acceleration lane to become the outer left carriageway lane; - Northbound exit ramp – widening the ramp to two lanes; - Northbound entry ramp – providing an acceleration lane to permit safe acceleration to traffic prior to the merge;



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	M12 Motorway	Asset Recycling Fund-Infrastructure Growth Package	2,039.0	1,631.4	80	95.4	250.0	351.1	218.5	40.7	860.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Fairfield City Council, Liverpool City Council, Penrith City Council	The project will involve the construction of a 16 kilometre east-west motorway between the M7 Motorway near Cecil Hills and The Northern Road at Luddenham. The M12 Motorway will serve as a major access route to the Western Sydney Airport and connect to Sydney's motorway network.  The project includes: • Construction of a four-lane motorway (with provision for up to six lanes), approximately 16 kilometres in length and divided by a central median, between the M7 Motorway, Cecil Hills and The Northern Road, Luddenham. • Motorway design speed of 110 kilometres per hour (lower on access ramps/roads). • Grade separated interchanges at: - the Western Sydney Airport main access including a dual-carriageway airport access road, - Elizabeth Drive at the entrance to the Western Sydney Airport, and - the interchange with Elizabeth Drive at the M7 Motorway. • Signalised intersection with The Northern Road. • Provision for future grade separated interchanges in the vicinity of Manre Road/Devonshire Road and The Northern Road. • Off-road shared pedestrian and cyclist paths.
NSW	M5 Motorway - Moorebank Avenue - Hume Highway Intersection Upgrade	Investment Roads	305.0	152.5	50	0.0	14.7	43.3	45.3	33.5	136.7	15.8	0.0	0.0	0.0	0.0	0.0	15.8	In Planning	Liverpool City Council	This project includes two components: • The M5 Westbound Traffic Upgrade, which provides a new two-lane bridge over the Georges River and rail line, connecting the M5 Motorway and Moorebank Avenue to the Hume Highway. It will also include a new underpass at Moorebank Avenue, which will connect M5 Motorway westbound traffic to the Hume Highway, enabling the closure of the M5 Motorway westbound Hume Highway exit; and • The M5 Motorway/Moorebank Avenue Intersection Upgrade, which will widen three of the four interchange ramps. The additional funding will enable the full scope of the project to be delivered.
NSW	M7-M12 Interchange	Off-Network - Road - States	NFP	116.0	NFP	0.0	0.0	0.0	50.0	40.0	90.0	26.0	0.0	0.0	0.0	0.0	0.0	26.0	In Planning	Fairfield City Council, Liverpool City Council, Penrith City Council	The M7-M12 Interchange will provide free-flowing connection between the M7 and M12 Motorways. The Interchange will also improve access to the Western Sydney International (Nancy-Bird Walton) Airport from Sydney's motorway network, and will increase road capacity to support the growth of Western Sydney and increased traffic volume to the new Airport.
NSW	Macquarie Park Precinct and Bus Interchange	Off-Network - Road - States	100.0	80.0	80	6.9	25.0	35.7	7.1	1.0	68.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Council of the City of Ryde	The project will plan and upgrade the Macquarie Park Precinct and Bus Interchange, optimising bus operations and pedestrian access to and from the interchange precinct, as well as future proofing transport operations in the area. This project will deliver new roundabouts at the Gateway Boulevard and Wyee Road intersections and a dual carriageway link in between.
NSW	Mandalong Road Upgrade	Investment Roads	94.0	56.0	60	0.0	3.0	10.0	13.0	13.0	39.0	17.0	0.0	0.0	0.0	0.0	0.0	17.0	In Planning	Lake Macquarie City Council	
NSW	Manns Road - Intersection Upgrades at Narara Creek Road and Stockyard Place	Investment Roads	66.0	52.8	80	0.0	0.0	11.0	27.0	14.8	52.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Coast Council (NSW)	This project involves intersection upgrades along Manns Road, including two key intersection upgrades at Manns Road and Stockyard Place, West Gosford and Manns Road and Narara Creek Road. Manns Road connects the Central Coast Highway to the industrial area of West Gosford and Pacific Highway at Narara. The section of Manns Road proposed for upgrade has a history of crashes mainly near intersections and driveways.  This project supports improved road safety, improved pedestrian and cyclist safety, reduced travel times and reduced congestion on the Central Coast.
NSW	Middleton Drive Extension - M7 Underpass	Investment Roads	9.0	6.0	67	0.0	4.0	2.0	0.0	0.0	6.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project will construct a new road extending Middleton Drive, Middleton Grange, to connect with Aviation Road, Austral, under the M7 Motorway. Includes the construction of a shared path overbridge parallel to the M7 Motorway.
NSW	Milton Ulidulla Bypass	Off-Network - Road - States	940.0	752.0	80	0.0	22.0	96.0	160.0	200.0	478.0	200.0	71.5	0.0	0.0	0.0	0.0	271.5	In Planning	Shoalhaven City Council	The project is expected to construct a bypass of Milton and Ulidulla. The scoping phase will involve primary data collection, consultation, strategic design works, corridor planning and strategic options development and analysis.
NSW	Mount Ousley Interchange	Investment Roads	300.0	240.0	80	10.0	48.0	65.8	55.0	35.0	203.8	5.0	21.2	0.0	0.0	0.0	0.0	26.2	In Planning	Wollongong City Council	This project involves the upgrade of the intersection of the Princes Motorway and Mount Ousley Road. The interchange will replace the existing intersection, which is a significant pinch point of the Motorway network, and currently experiences long queues and delays during peak periods. As the primary access point to Wollongong and Port Kembla, issues at this intersection also create significant flow-on effects across the transport network. This project will improve travel times, as well as access to the Wollongong central business district and the University of Wollongong. It will ensure safer access to and from the Motorway to Mount Ousley Road, and improve safety by separating cars and heavy vehicles travelling down Mount Ousley.
NSW	Mt Lindesay Road - Legume to Woodenbong	Off-Network - Road - States	24.0	12.0	50	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Tenterfield Shire Council	Realignment, widening and upgrade of a number of sections of Mt Lindesay Road between Legume and Woodenbong.
NSW	Mulgoa Road Stage 2 - Glenmore Parkway to Jeanette Street, Stage 5A Blaikie Road to Jamison Road and Stage 5B Jamison Road to Union Road	Investment Roads	465.0	232.5	50	0.0	10.0	62.5	50.0	45.0	167.5	65.0	0.0	0.0	0.0	0.0	0.0	65.0	In Planning	Penrith City Council	The Mulgoa Road Stage 2 - Glenmore Parkway to Jeanette Street upgrade will widen approximately 850 metres of Mulgoa Road from an undivided four lane carriageway to a divided six lane carriageway with medians and active transport facilities. The Mulgoa Road Stage 5A - Blaikie Road to Jamison Road upgrade and Mulgoa Road Stage 5B - Jamison Road to Union Road upgrade will widen both sections from a divided four lane carriageway to a divided six lane carriageway with medians and active transport facilities.
NSW	Mulgoa Road Upgrade	Investment Roads	226.3	171.2	76	21.5	61.0	56.0	7.1	1.2	125.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Penrith City Council	The project will upgrade road capacity from four lanes to six lanes, upgrade Wolsley Street, Glenbrook Street, and Blaikie Road intersections, construct a noise wall and decommission the Wolsley street tunnel. The project also includes providing the concept design, a detailed design, a review of environmental factors and property acquisition.
NSW	Murrumbidgee Bridge Upgrade, Cobargo	Roads of Strategic Importance - Off-Network	5.2	2.3	44	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Bega Valley Shire Council	This project will replace the existing timber bridge with a new two-lane concrete structure.
NSW	Narooma Bridge - Planning	Investment Roads	10.0	5.0	50	2.0	2.0	1.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	A feasibility study on the future of the Narooma Bridge.
NSW	Narrabri to Turravan Line Upgrade	Investment Rail	44.7	44.7	100	10.0	12.6	0.0	0.0	0.0	12.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Narrabri Shire Council	Narrabri to Turravan Line Upgrade to enhance the quality and capability of the line to deliver a rail corridor capable of 25 Tonne Axle Load trains at 80 km/h.
NSW	Narrandera Shire Council - Heavy Agricultural Vehicle Route Upgrade on Erigolia Road, Binya	Investment Roads - Remote Roads Upgrade Pilot Prog	1.1	0.9	80	0.0	0.9	0.0	0.0	0.0	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Narrandera Shire Council	Undertake road shoulder widening and seal of approximately 11.7km of Erigolia Road, between the townships of Barelán/Binya and Rankin Springs
NSW	New England Highway - Belford to Muswellbrook safety and capacity upgrades - Planning	Investment Roads	10.0	8.0	80	0.0	2.0	2.0	3.0	1.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Muswellbrook Shire Council	This planning project will develop a staging strategy for duplication of the southern end of the section which would continue the existing two-lane two-way carriageway, with identification of priority areas for overtaking lanes.
NSW	New England Highway - Bolivia Hill Upgrade	Investment Roads	133.7	98.0	73	2.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Tenterfield Shire Council	Realignment and widening of approximately 2.1 kilometres of the New England Highway at Bolivia Hill, including construction of a 320 metre long bridge.
NSW	New England Highway - Muswellbrook Bypass	Investment Roads	336.0	268.8	80	0.0	39.5	65.0	95.0	69.3	268.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Muswellbrook Shire Council	This project will construct a bypass of Muswellbrook on the New England Highway.
NSW	New England Highway - Singleton Bypass	Investment Roads	700.0	560.0	80	14.0	71.8	139.0	140.0	100.0	450.8	40.0	35.0	11.7	8.5	0.0	0.0	95.2	In Planning	Singleton Council	This project involves construction of a New England Highway bypass of Singleton. It will improve traffic flow, travel times and safety through Singleton town centre, by reducing traffic including heavy freight. The Highway currently carries around 26,000 vehicles, including more than 3,700 heavy vehicles, through the centre of Singleton each day.
NSW	New England Highway - Tenterfield Heavy Vehicle Bypass	Investment Roads	10.0	10.0	100	0.0	3.8	0.0	0.0	0.0	3.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Tenterfield Shire Council	Development Phase activities including: - concept design - environmental assessment; - property acquisition; and - detailed design.
NSW	New England Highway - Tenterfield Heavy Vehicle Bypass - Construction	Investment Roads	120.0	96.0	80	0.0	0.0	10.0	20.0	40.0	70.0	21.0	5.0	0.0	0.0	0.0	0.0	26.0	In Planning	Tenterfield Shire Council	This project will construct a heavy vehicle bypass of Tenterfield on the New England Highway.
NSW	New Line Road	Major Project Business Case Fund (Road)	20.0	10.0	50	1.0	0.0	5.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Hornsby Shire Council	New Line Road extends approximately 6.2km from Castle Hill Road in West Pennant Hills to Old Northern Road in Dural. It is a combination of divided dual carriageway and single carriageway. Investigations would deliver a Full Business Case to inform an upgrade to four lane divided carriageway based.
NSW	New Richmond Bridge and Traffic Improvements	Off-Network - Road - States	500.0	400.0	80	4.4	12.0	38.2	76.6	110.0	236.8	110.0	44.8	0.0	0.0	0.0	0.0	154.8	In Planning	Hawkesbury City Council	A new bridge crossing the Hawkesbury River between Richmond and North Richmond, a bypass of Richmond Town Centre and associated road upgrades.
NSW	Newcastle Inner City Bypass, Rankin Park to Jesmond	Investment Roads	450.0	360.0	80	107.0	90.0	66.0	40.0	27.0	223.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Newcastle City Council	This project involves construction of a bypass of inner city Newcastle. The bypass will be built between Rankin Park and Jesmond, to the west of John Hunter Hospital. It will provide traffic relief to the surrounding road network. This instrument covers the development and delivery phases of the project.
NSW	Newell Highway - Mungie Back Creek to Boggabilla - Stage 2	Roads of Strategic Importance	81.1	81.1	100	0.0	0.0	0.0	0.0	0.0	0.0	6.1	0.0	0.0	0.0	0.0	0.0	6.1	Completed	Moree Plains Shire Council	This project involves widening the existing formation and providing an improved heavy duty pavement on the Newell Highway between Mungie Back Creek and Boggabilla, extending south of Stage 1 by 4.1km and north of Stage 1 by 5.2km, as well as tie in works at both ends.
NSW	Newell Highway - Mungie Back Creek to Boggabilla Heavy Duty Pavement Construction	Investment Roads	122.0	61.4	50	0.0	0.0	0.0	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.7	Completed	Moree Plains Shire Council	The project involves widening the existing formation, providing an improved heavy duty pavement and constructing two overtaking lanes on the Newell Highway between Mungie Back Creek and Boggabilla.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Newell Highway Upgrade - Dubbo Bridge	Investment Roads	220.2	176.2	80	10.0	41.5	70.4	20.0	34.3	166.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Dubbo Regional Council	This project involves the construction of a new bridge over the Macquarie River in Dubbo, the construction of a new 2.3 kilometre link road between Thompson Street and Bourke Street, and associated intersection upgrades.
NSW	Newell Highway Upgrade - Heavy Duty Pavement Upgrades	Investment Roads	261.2	205.7	79	66.3	80.9	23.5	8.2	10.3	122.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moree Plains Shire Council, Narrabri Shire Council	The project will deliver prioritised heavy duty pavement upgrades along the corridor, with upgrades to at least four sections of the Newell Highway to be delivered. This instrument covers the Delivery Phase of this project.
NSW	Newell Highway Upgrade - Heavy Duty Pavement Upgrades - North Moree	Investment Roads	330.0	264.0	80	0.0	5.1	46.0	78.0	71.4	200.5	50.0	13.5	0.0	0.0	0.0	0.0	63.5	In Planning	Moree Plains Shire Council	This project will deliver heavy duty pavement upgrades to three sections of the Newell Highway with a combined length of about 30 kilometres of upgrades. The project will also deliver road widening, upgrade a number of intersections along the Newell Highway, install painted medians and shoulders on either side of property accesses. The project will also deliver upgrades to the Tycannah heavy vehicle rest area. The project will complement Stage 1 of an existing Australian Government funded project which is delivering similar upgrades at four locations between Narrabri and Moree. This project will improve flood immunity along the Newell Highway, and increase freight productivity, network reliability and road safety for all road users.
NSW	Newell Highway Upgrade - Overtaking Lanes	Investment Roads	75.0	60.0	80	14.5	16.3	3.8	0.0	0.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Dubbo City Council, Gilgandra Council, Coolamon Shire Council, Moree Plains Shire Council, Berrigan Shire Council, Bland Shire Council, Forbes Shire Council, Murrumbidgee Shire Council, Narrabri Shire Council, Narrandera Shire Council, Parkes Shire Council, Weddin Shire Council, Warumbungle Shire Council, Federation Council, Murrumbidgee Council, Dubbo Regional Council	This project involves the construction of approximately 20 overtaking lanes on the Newell Highway to improve safety, reduce crash numbers and travel times, allow more accurate travel planning and improve freight productivity.
NSW	Newell Highway Upgrade - Parkes Bypass	Investment Roads	187.2	149.7	80	32.0	40.0	17.6	15.0	0.0	72.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Parkes Shire Council	This project involves the construct of a 10.5 kilometre bypass approximately 1.5 to 2.0 kilometres in length west of the existing Newell Highway in Parkes. The project will improve connectivity, road transport efficiency and safety for local and interstate motorists.
NSW	North West Growth Corridor - Planning and Early Works	Investment Roads	150.0	75.0	50	0.0	12.5	25.0	12.5	25.0	75.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	The Hills Shire Council, Blacktown City Council, Hawkesbury City Council	The project will finalise planning and commence early works on the North West Growth Corridor. The project will focus on improvements road to infrastructure to support the expected increase in population in the area. Roads to be considered include Bandon Road and Garfield Road.
NSW	North West Growth Corridor unallocated	Investment Roads	10.9	10.9	100	0.0	2.0	2.0	2.0	2.0	8.0	2.9	0.0	0.0	0.0	0.0	0.0	2.9	In Planning	Not applicable / allocated	Unallocated funding for the North West Growth Corridor.
NSW	NorthConnex	Investment Roads	2,987.0	412.3	14	0.0	7.0	0.0	0.0	0.0	7.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Parramatta Council, Hornsby Shire Council, Ku-Ring-Gai Council	The project involves the construction of a dual three-lane road tunnel, initially marked for two-lanes in each direction with a breakdown lane, approximately nine kilometres in length beneath Pennant Hills Road and the Northern Railway Line linking the M1 Pacific Motorway at Wahroonga and the M2 Motorway at West Pennant Hills.
NSW	Northern NSW Inland Port - Narrabri	Investment Rail	7.8	7.8	100	0.0	1.9	5.9	0.0	0.0	7.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Narrabri Shire Council	For the Scoping Phase of the Northern NSW Inland Port - Narrabri project. This project involves construction of a 1,800 metre rail siding with slip road infrastructure to facilitate rail loading and storage capability of the NSW Inland Port logistics and Freight Hub.
NSW	Norwa Bridge	Off-Network - Road - States	310.0	155.0	50	0.0	0.0	1.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shoalhaven City Council	Construction of a new four lane concrete bridge over the Shoalhaven River at Nowra, immediately to the west of the existing Princes Highway bridge crossings. Conversion of the existing northbound bridge to carry southbound traffic. Realign and upgrade the Princes Highway and intersections with Bolong Road and Ilaroor Road north of the bridges. Closure of the present Pleasant Way intersection with the Princes Highway. Construction of a new access road and intersection connecting Lyrebird Drive to the Princes Highway south of the intersection with Bridge Road.
NSW	Nowra Bypass and Network Improvements - Planning	Investment Roads	105.0	97.0	92	0.0	2.0	3.5	3.8	5.1	14.4	12.8	25.4	30.0	14.4	0.0	0.0	82.6	In Planning	Shoalhaven City Council	This project will undertake investigations to propose options for a bypass of Nowra and alternative road upgrades, including how these can be supported by improved access to public transport or active transport options such as cycleways.
NSW	Oxley Highway Stage 2 - Planning	Investment Roads	5.0	4.0	80	0.0	1.0	3.0	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Port Macquarie Hastings Council	This project involves scoping of stage 2 of the Oxley Highway Upgrade program, which focuses on the Port Macquarie growth area between Billabong Drive and Hastings River Drive, and upgrades to major intersections (including the Pacific Highway interchange, Wrights Road and Lake Road).
NSW	Pacific Highway - Harrington Road Intersection Upgrade, Coopernook	Investment Roads	60.0	48.0	80	0.0	1.3	6.7	25.0	15.0	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mid-Coast Council	This project involves constructing a full grade separated interchange at the junction between the Pacific Highway and roads connecting to Harrington and Coopernook. Concerns have been raised about the safety of this intersection, including following a recent fatal accident. This project will improve road safety at the intersection, ensuring local road users can join the highway more safely. There may also be opportunities to improve flood immunity as part of this upgrade.
NSW	Pacific Highway - Raymond Terrace to Karuah - Planning	Investment Roads	9.0	7.2	80	0.0	0.8	3.0	3.0	0.5	7.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Port Stephens Council	This planning project will scope and develop works for the removal of three high-risk at grade intersections on the Pacific Highway between Raymond Terrace and Karuah, including Buckets Way, Medowie Road and Italia Road. There are known safety issues at these intersections, particularly related to heavy vehicle movements which are likely to worsen given population growth and increased tourism along the Pacific Highway corridor. Grade separation will address the safety issues, improve efficiency, and also support the development of industries utilising these intersections.
NSW	Pacific Highway - Woolgoolga to Ballina	Investment Roads	4,735.4	3,744.5	79	0.0	10.0	0.0	0.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Ballina Shire Council, Coffs Harbour City Council, Richmond Valley Council, Clarence Valley Council	The project will, through the use of a Delivery Partner, construct 155 kilometres of four-lane divided road comprising approximately 93 kilometres of Class M (motorway) standard with the remainder being Class A (arterial) standard. This duplication excludes the existing divided four-lane sections at Halfway Creek, Glenugie and Devils Pulpit. The upgrade will link the Sapphire to Woolgoolga upgrade with the Ballina bypass. The project includes: • Nine grade-separated interchanges. • Construction of two major river crossings over the Clarence River at Harwood and Richmond River at Wardell which comply with higher mass limit (HML) requirements. • Numerous bridges over rivers, creeks and floodplains. • Access roads to maintain connections to existing local roads and properties. • Rest areas located at Arrawarra, Pine Brush (Tyndale) and north of Mororo Road. • Many fauna underpasses as well as dedicated animal land bridges to mitigate impacts on the surrounding natural environment. • The design allows for the highway to be upgraded to a full motorway style highway in the future when warranted by increased traffic volumes. • Increased flood protection to 1 in 20 year flood events on the Clarence and Richmond River floodplains, and 1 in 100 year flood events on the remaining highway and major bridge structures. • Upgrades to the northbound carriageways of the existing divided four-lane sections at Glenugie and Devils Pulpit and improvements to intersections at Halfway Creek.
NSW	Pacific Highway - Wyong Town Centre	Investment Roads	420.0	336.0	80	0.0	9.0	22.0	36.0	11.0	78.0	133.0	98.0	27.0	0.0	0.0	0.0	258.0	In Planning	Central Coast Council (NSW)	This project will upgrade the Pacific Highway through Wyong, including duplication of the highway between Johnson Road and Cutler Drive, Wyong. It will also replace the existing Wyong River road bridge with two new road bridges, improving overhead clearance heights for River Road and South Tacoma Road.
NSW	Parkes Shire Council - Bogan Road extension of seal and access improvements, Goonumbia	Investment Roads - Remote Roads Upgrade Pilot Prog	4.0	3.2	80	0.0	1.6	1.6	0.0	0.0	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Parkes Shire Council	Extension of seal for approx. 4kms including horizontal and vertical alignment improvements, upgrade of 3 causeways to improve freight efficiency and HML access and resheet approximately 16kms unsealed road to improve drainage, horizontal and vertical alignment and pavement profile
NSW	Picton Bypass - Planning	Investment Roads	18.6	14.9	80	0.0	4.6	4.1	5.0	1.2	14.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project will develop a Final Business Case for the Picton Bypass.



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Picton Bypass and Picton Road - Planning	Investment Roads	100.9	80.7	80	6.8	24.6	21.9	27.4	0.0	73.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This planning project is scoping and developing a Picton bypass and priority upgrades to increase the safety and capacity of Picton Road in preparation for construction. Upgrades are likely to include duplication of Picton Road, including median separation and roadside safety barriers between the Hume and Princes motorways, as well as upgrades to the interchanges of Picton Road with these motorways.
NSW	Pinch Point Program	Investment Roads	240.0	120.0	50	17.0	22.0	0.0	0.0	0.0	22.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Parramatta Council, The Hills Shire Council, Ku-Ring-Gai Council, Council of the City of Ryde, Randwick City Council, Waverley Council, Canterbury-Bankstown Council, Inner West Council, Bayside Council	The Pinch Point Program will deliver 11 small scale road improvements to address congestion issues, improve bus services and improve active transport facilities on the Sydney metropolitan road network. The Program will deliver the following projects: <ul style="list-style-type: none"> <li>• Intersection improvements - Pacific Highway and Finlay Road, Warrawee.</li> <li>• Intersection improvements - Devlin Street, Blaxland Road and Parkes Street, Ryde.</li> <li>• Intersection improvements - Parramatta Road and Woodville Road, Granville.</li> <li>• Intersection improvements - Georges River Road and Milton Street, Ashfield.</li> <li>• Intersection improvements - King Georges Road and Canterbury Road, Wiley Park.</li> <li>• Installation of traffic lights - Wentworth Avenue and Baker Street, Banksmeadow.</li> <li>• Intersection upgrades to improve bus priority - Showground Road and Carrington Road, Castle Hill.</li> <li>• Bus priority improvements - Lane Cove Road and Waterloo intersection, Macquarie Park.</li> <li>• Bus priority improvements along Epping Road and Herring Road, Macquarie Park.</li> <li>• Provision of a dedicated cycle path along Oxford Street, Bondi Junction.</li> <li>• Provision of a dedicated cycle path from Centennial Park to Kingsford, via Doncaster Avenue.</li> </ul>
NSW	Pooncarie Road (Wentworth Shire)	Investment Roads	9.2	4.6	50	3.7	0.9	0.0	0.0	0.0	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Central Darling Shire Council, Wentworth Shire Council	The project will seal the section of Pooncarie Road within Wentworth Shire.
NSW	Pooncarie Road to Menindee	Off-Network - Road - States	39.6	27.1	68	8.0	8.0	2.6	0.0	0.0	10.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Central Darling Shire Council	The project involves sealing 51km of the existing Pooncarie Road within the Central Darling Shire Council local government area (LGA) towards Menindee, NSW.
NSW	Porrende Street Upgrade - Camden Council	Asset Recycling Fund-Infrastructure Growth Package	3.3	3.3	100	0.0	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	The Council of Camden	The project will deliver a new roundabout and approach lanes on Porrende street at the Narellan Sports Hub intersection. The project includes: <ul style="list-style-type: none"> <li>• Completion of detailed design and certification of utilities relocation;</li> <li>• Preparation of tender documentation;</li> <li>• Relocation of utility services;</li> <li>• Demolition of existing intersection; and</li> <li>• Construction of new roundabout.</li> </ul>
NSW	Port Botany Rail Line Duplication	Investment Rail	400.0	400.0	100	86.3	8.9	4.8	0.0	0.0	13.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Fairfield City Council, Liverpool City Council, Bayside Council	Development Phase and Delivery Phase for the Port Botany Rail Line Duplication project comprising the Botany Rail Duplication between Mascot and Botany and the Cabramatta Loop on the Southern Sydney Freight Line.
NSW	Port Botany to Kingsford Smith Airport and Mascot	Major Project Business Case Fund (Road)	1.8	0.9	50	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Cancelled	Randwick City Council, Bayside Council	This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled.
NSW	Port Stephens Cutting upgrade	Investment Roads	25.0	20.0	80	0.0	2.0	15.0	3.0	0.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Tamworth Regional Council	The project involves the upgrade of Port Stephens Cutting, Port Stephens cutting is a 6km section of the Dungowan to Duri Road (total length of around 55km) that connects Tamworth to the Thunderbolts Way at Nowendoc. This road is very narrow and currently in poor condition, with local road users raising safety concerns. The project will deliver targeted upgrades to Port Stephens Cutting, to achieve the benefits/outcomes of improve road safety for all road users, increase regional connectivity, improve accessibility and improve freight productivity. The updates required along this road include: <ul style="list-style-type: none"> <li>• Rock removal to widen the road to two lanes wide</li> <li>• Approximately 20m road widening to facilitate safety fence</li> <li>• Safety Fence Improvements</li> <li>• Pavement upgrade with High friction wearing course</li> </ul>
NSW	Princes Highway and Waratah Street Intersection Upgrade	Investment Roads	15.2	7.6	50	0.0	3.3	4.0	0.1	0.0	7.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Sutherland Shire Council	Duplication of eastbound right turn lanes on Waratah Street into Princes Highway and provision of a northbound high entry angle left turn slip lane on Princes Highway into Waratah Street. The project will in the first stage undertake investigations to prepare strategic design options and the preparation and submission of a Strategic Business Case.
NSW	Princes Highway Corridor (NSW) - Jervis Bay Road Intersection	Investment Roads	176.8	100.0	57	5.0	35.0	25.0	20.0	5.0	85.0	5.0	0.0	0.0	0.0	0.0	0.0	5.0	In Planning	Shoalhaven City Council	This project will upgrade the Jervis Bay Road intersection, including: <ul style="list-style-type: none"> <li>• a bridge for highway traffic to cross Jervis Bay Road to travel North and South on the Princes Highway</li> <li>• longer entry and exit lanes on and off the highway to improve safety and efficiency and reduce congestion</li> <li>• improved services for pedestrians, cyclists and public transport users</li> <li>• improved access to local roads</li> <li>• the construction of two roundabouts to enter/exit highway to reduce congestion and improve safety</li> </ul>
NSW	Princes Highway Corridor (NSW) - Jervis Bay Road to Hawken Road	Investment Roads	500.0	400.0	80	0.0	10.0	45.0	60.0	100.0	215.0	115.0	60.0	10.0	0.0	0.0	0.0	185.0	In Planning	Shoalhaven City Council	This project involves upgrades along the Princes Highway between Jervis Bay Road and Hawken Road. It will form part of broader upgrades to the 20 kilometre section of the highway between Jervis Bay Road and Sussex Inlet Road, which is predominantly an undivided road, one lane in each direction, with limited overtaking opportunities and significant increases in traffic volumes during peak tourist periods. This situation has resulted in a poor safety history - with 126 crashes, including five fatal crashes and 42 serious injury crashes, on this section of the highway between 2014 and 2018. These upgrades will provide a safer corridor for all transport users, and support increased capacity and traffic efficiency.
NSW	Princes Motorway M1 Improvements - Bulli Tops to Picton Road	Investment Roads	84.1	42.0	50	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	37.1	0.0	0.0	0.0	37.1	In Planning	Wollongong City Council	Princes Motorway M1 - Bulli Tops to Picton Road Planning for upgrades between Bulli Tops and Picton Road.
NSW	Prospect Highway Upgrade	Investment Roads	300.0	150.0	50	45.0	50.0	40.0	10.0	0.0	100.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Blacktown City Council	The project will upgrade a 3.6km section of the Prospect Highway between Reservoir Road, Prospect and St Martins Crescent, Blacktown to a four-lane divided carriageway, with the section north of Lancelot Street to be upgraded to a six-lane divided road, inclusive of two dedicated bus lanes, and improvements to 11 intersections along the route.
NSW	Raby Precinct Intersections Upgrade - Campbelltown City Council	Asset Recycling Fund-Infrastructure Growth Package	7.5	7.5	100	3.4	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Campbelltown City Council	This project will upgrade the intersections between Raby Road and Spiffire Drive and Raby Road and Eagle Vale Drive, and includes: <ul style="list-style-type: none"> <li>• Installation of new traffic signals at each intersection;</li> <li>• Widening of the road to suit the road geometry;</li> <li>• Construction of slip lanes and removal of the existing roundabout at Raby Road and Eagle Vale Drive; and</li> <li>• Construction of a new off road shared pathway for pedestrians and cyclists on Raby Road - between Spiff Fire Drive and Eagle Vale Drive connecting to the existing shared path in Eagle Vale Drive.</li> </ul>
NSW	Remembrance Driveway Corridor Upgrade - Camden Council	Asset Recycling Fund-Infrastructure Growth Package	0.7	0.7	100	0.0	0.1	0.0	0.0	0.0	0.1	0.3	0.0	0.0	0.0	0.0	0.0	0.3	In Planning	The Council of Camden	This project is for the design development at two key intersections on Remembrance Driveway, and includes: <ul style="list-style-type: none"> <li>• Options analysis on intersection configurations at Armour Avenue and Elizabeth Macarthur Avenue using input data from Council's traffic model for current and future flows.</li> <li>• Concept design for each intersection and pedestrian connections to bus stops with cost estimate and benefit/cost ratio assessment.</li> <li>• Detailed design of Elizabeth Macarthur Avenue Intersection Upgrade.</li> <li>• Detailed design of Armour Avenue Intersection Upgrade.</li> </ul>
NSW	Richmond Road - Planning	Investment Roads	74.0	37.0	50	0.0	12.5	24.5	0.0	0.0	37.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Blacktown City Council	The project will help to finalise planning on the Richmond Road corridor to inform a future investment decision for construction.
NSW	Richmond Road Stage 1 - Elara Boulevard to Heritage Road, Marsden Park	Investment Roads	50.0	25.0	50	0.0	0.0	5.0	10.0	10.0	25.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project will duplicate Richmond Road from two lanes to four lanes between Elara Boulevard and near Heritage Road (Clydesdale Farm Road) and build a new four-way signalised intersection about 800 metres north of Elara Boulevard. The signalised intersection will provide access to Marsden Park Precinct (MPP) to the west and Marsden Park North Precinct (MPNP) to the east. There is an increasing demand on Richmond Road to provide connectivity for the North West region. Current access to the MPP via Elara Boulevard is heavily congested and without additional access points to the development areas, congestion is expected to increase. This project will help alleviate congestion in Western Sydney and support the current Hawkesbury River Third Crossing project.
NSW	River Road Safety Upgrades	Investment Roads	18.8	9.4	50	0.0	5.0	4.4	0.0	0.0	9.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Canterbury-Bankstown Council	The project will upgrade the intersection of River Road, Marco Avenue and Sphinx Avenue in Revesby to improve traffic flow and pedestrian safety.
NSW	Road Safety Program - NSW (Regional)	Investment Roads	509.1	407.3	80	131.7	14.6	0.0	0.0	0.0	14.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
NSW	Road Safety Program - NSW (Urban)	Investment Roads	154.1	77.1	50	28.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Road Safety Program additional funding - NSW	Investment Roads	270.0	270.0	100	0.0	135.0	135.0	0.0	0.0	270.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. Funding will see the protection of vulnerable road users in urban/peri-urban areas.
NSW	Safer Roads Program	Investment Roads	398.0	140.0	35	14.0	11.0	0.0	0.0	0.0	11.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Safer Roads Program is a targeted program to develop and deliver road safety infrastructure projects across NSW, including: - Audio-Tactical Line Marking - Road Safety Barriers; - Rural Curve treatments; - Wide Centrelines; - Shoulder Widening; and - Sealing of unsealed Shoulders. This program will assist to reduce incidents of road accidents.
NSW	Sheahan Bridge Upgrade - Planning	Investment Roads	20.0	16.0	80	0.0	3.5	3.5	4.5	4.5	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Cootamundra-Gundagai Regional Council	The project involves the scoping and development of the upgrade of Sheahan Bridge on the Hume Highway in Gundagai to allow for heavy freight vehicles. Currently, the Sheahan Bridge cannot carry High Productivity Freight Vehicles without a pre-approved permit, which interrupts freight movements between Melbourne and Sydney. The scoped upgrades once delivered will improve heavy freight movements between Melbourne and Sydney along the Hume Highway.
NSW	Shoalhaven Roads	Investment Roads	40.0	40.0	100	5.0	15.0	10.0	10.0	0.0	35.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shoalhaven City Council	This project will deliver upgrades to Forest Road, Callala Beach Road, Callala Bay Road, Culbura Road, Worrigee Intersection, and Callala Bay Intersection just outside of Nowra.
NSW	Silverdale Road Safety Improvements - Corridor Investigations - Wollondilly Shire Council	Asset Recycling Fund-Infrastructure Growth Package	1.5	1.2	78	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.1	0.0	0.0	0.1	Completed	Wollondilly Shire Council	This project is for a feasibility study of the Silverdale Road corridor between Taylors Road, Silverdale and the Nepean River Crossing, Wallacia, and includes investigation into: - Widening or duplication of the Nepean River Bridge; - Construction of 2.5m wide shared pathway on one side of Silverdale Road; - Upgrading of Silverdale Road, including additional lanes, between Farnsworth Avenue Roundabout and Nepean River Bridge; and - Intersection upgrade at Farnsworth Avenue Roundabout.
NSW	Silverdale Road Safety Improvements - Wollondilly Shire Council	Asset Recycling Fund-Infrastructure Growth Package	7.5	7.5	100	3.5	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Wollondilly Shire Council	This project will provide short-term improvements on a 6.7km length of Silverdale Road between Taylors Road and the Nepean River Bridge, and includes: - Pavement widening; - Shoulder sealing; - Line marking; - Installing kerb and gutter; - Installing raised retroreflective pavement markers; and - Construction of 1.5m wide footpath on one side of road in existing and future urban sections.
NSW	Silverdale Road, Silverdale - upgrade and safety improvements	Asset Recycling Fund-Infrastructure Growth Package	6.0	6.0	100	0.9	5.1	0.0	0.0	0.0	5.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Wollondilly Shire Council	The project will improve 6.7-kilometre length of Silverdale Road between Taylors Road and the Nepean River Bridge, complete the path and deliver verge improvements to Silverdale Road, between Marsh and Warradale Road, and deliver safety improvements at the Ridgehaven Road Intersection.
NSW	Smithfield Road Upgrade - Fairfield Council	Asset Recycling Fund-Infrastructure Growth Package	16.4	16.4	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Fairfield City Council	The project will upgrade Smithfield Road between Edensor Road and Young Street to a continuous 2-lane 2-way road. The project includes improvements to a number of intersections including the realignment of Richards Road at Smithfield Road. Works include: 1. Elizabeth Drive/Smithfield Road - Widening of Smithfield Road at Elizabeth Drive; - Modification of the lane configuration on Smithfield Road to convert its approach to Elizabeth Drive as two dedicated right turn lanes and one dedicated left turn lane; - Modification to the right turn bay island; - Adjustments of Traffic Control Signals and its associated traffic island, posts and lanterns; - Adjustments to affected underground services; and - Modification to signs and delineation associated with the intersection. 2. Fitzgerald Avenue (south)/Smithfield Road - Removal of existing seagull-island treatment and pedestrian refuge at the intersection; and - Install 4-lanes (2-lanes, 2-way) on Smithfield Road. 3. Fitzgerald Avenue (north)/Smithfield Road - Formalise the kerb and gutter on the southern kerbside of Smithfield Road; - Widening of Smithfield Road, north of Fitzgerald to accommodate 2-lanes northbound, a channelised right turn treatment into Fitzgerald Avenue and 2-lanes southbound; - Relocate the existing pedestrian refuge to be located between the right turn bay into Fitzgerald Avenue and Edensor Road; and - Modifications to signs and delineation associated with the road realignment works. 4. Smithfield Road between Edensor Road and Mimosa Road - Remove the existing painted seagull-island treatment at the intersection of Cherokee Avenue and Smithfield Road; and - Modifications to signs and delineation for the proposed 4-lanes, 2-way configuration on Smithfield Road.
NSW	Southern Connector Road, Jindabyne	Investment Roads	151.2	100.0	66	0.0	0.0	2.4	20.0	25.0	47.4	25.0	27.6	0.0	0.0	0.0	0.0	52.6	In Planning	Snowy Monaro Regional Council	This project will provide a faster route to the Alpine Resorts and bypass the town centre. This project will reduce congestion, improve road safety for all road users and improve travel time.
NSW	Southern Highlands Overtaking Opportunities	Investment Rail	41.6	41.6	100	12.8	12.7	2.0	0.0	0.0	14.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Wingecarribee Shire Council, Wollondilly Shire Council, Goulburn Mulwaree Council	Southern Highlands Overtaking Opportunities project comprises rail infrastructure works at three separate locations, including construction of a new centre-track loop near Picton, and new crossovers at both Weral near Moes Vale, and Joppa Junction near Goulburn, to enable freight trains up to 1,800 metres in length to be overtaken by faster services.
NSW	Stacey St Bankstown - Planning	Investment Roads	50.0	25.0	50	1.3	1.5	14.3	7.9	0.0	23.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Canterbury-Bankstown Council	The project will develop a Final Business Case for the upgrade of Stacey Street in Bankstown, including a business case for stage two and complete enabling works.
NSW	Sydney Metro - Western Sydney Airport	Investment Rail	10,380.0	5,190.0	50	1,064.2	1,078.4	1,458.6	432.5	199.3	3,168.8	31.7	0.0	0.0	0.0	0.0	0.0	31.7	Under Construction	Liverpool City Council, Penrith City Council	The project will deliver a new 23 kilometre metro rail from St Marys to the Aerotropolis at Bradfield via Western Sydney International (Nancy-Bird Walton) Airport, with six new metro stations at St Marys, Orchard Hills East, Luddenham Road, Airport Business Park, Airport Terminal and the Aerotropolis at Bradfield, and stabling and maintenance facilities at Orchard Hills.
NSW	Sydney Metro - Western Sydney Airport - Stage 2 - Business Case	Investment Rail	155.0	77.5	50	0.0	0.0	16.0	26.0	35.5	77.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project will provide funding for the development of a Final Business Case and early property acquisitions, if required, for an extension of the Sydney Metro Western Sydney Airport line from Bradfield to Glenfield via Leppington. The Final Business Case will provide the detailed design, economic assessment and cost estimation to inform an investment decision for the construction of the extension.
NSW	Sydney to Newcastle - Tuggerah - Wyong faster rail upgrade	Investment Rail	2,000.0	1,000.0	50	0.0	5.0	10.0	10.0	40.0	65.0	145.0	200.0	200.0	200.0	190.0	0.0	935.0	In Planning	Central Coast Council	The project will construct two new rail tracks between south of Tuggerah and north of Wyong (around 10km), extra platforms and station upgrades at Wyong and Tuggerah, and new dual track rail bridges over the Wyong River. The project addresses a key capacity bottleneck and reliability constraint in the rail network and will improve travel times and reliability for passenger and freight services.
NSW	Tamworth Regional Council - Halls Creek Road Upgrade, Halls Creek	Investment Roads - Remote Roads Upgrade Pilot Prog	0.4	0.3	80	0.0	0.2	0.2	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Tamworth Regional Council	Upgrade Halls Creek Road with the installation of culverts and causeways at 6 locations and batter widening at two locations.
NSW	Tenterfield to Newcastle - Bald Nob Road upgrade	Roads of Strategic Importance	5.6	4.5	80	2.0	2.5	0.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Glen Innes Severn Council	This project will upgrade Bald Nob Road between the New England Highway and the Gwydir Highway, north of Glen Innes. This is expected to include rehabilitation of around 6 kilometres of pavement on Bald Nob Road, as well as other safety improvements to bring the road up to current standards, such as widening and realignment. This instrument will allow the release of funding to deliver the project.
NSW	Tenterfield to Newcastle - Future Priorities	Roads of Strategic Importance	56.5	44.0	78	0.0	0.0	6.2	4.3	13.2	23.8	20.2	0.0	0.0	0.0	0.0	0.0	20.2	In Planning	Glen Innes Severn Council, Cessnock City Council, Maitland City Council, Muswellbrook Shire Council, Newcastle City Council, Singleton Council, Tamworth Regional Council, Tenterfield Shire Council, Uralla Shire Council, Liverpool Plains Shire Council, Upper Hunter Shire Council, Armadale Regional Council	The project will deliver targeted upgrades on the New England Highway between Tenterfield and Newcastle.



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Tenterfield to Newcastle - Goonoo Goonoo Road Duplication - Greg Norman Drive to Calala Lane	Roads of Strategic Importance	40.0	32.0	80	0.0	1.5	10.0	20.0	0.5	32.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Tamworth Regional Council	This project involves the duplication of Goonoo Goonoo Road from Greg Norman Drive to Calala Lane.
NSW	Tenterfield to Newcastle - New England Highway Corridor - Priority Intersection Upgrades	Roads of Strategic Importance	15.0	12.0	80	0.0	5.6	6.4	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Singleton Council, Liverpool Plains Shire Council, Upper Hunter Shire Council	This project involves upgrades to priority intersections along the corridor, including at Willow Tree and Glenies Creek Road, and if funding allows, at Segerhove Road.
NSW	Tenterfield to Newcastle - Rocky Cut Realignment	Roads of Strategic Importance	50.0	40.0	80	0.0	0.0	4.0	15.0	21.0	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Upper Hunter Shire Council	This project involves planning and delivery of upgrades to the New England Highway at Rocky Cut, Wingen, including realignment of the highway to remove tight curves.
NSW	Tenterfield to Newcastle - Sandy Hollow Rest Area Upgrade, Golden Highway	Roads of Strategic Importance	7.5	6.0	80	0.0	2.0	4.0	0.0	0.0	6.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Muswellbrook Shire Council	This project will deliver a new rest area at Sandy Hollow along the Golden Highway, to facilitate use by heavy vehicles.
NSW	Tenterfield to Newcastle - Sunnyside Platform Road upgrade	Roads of Strategic Importance	1.9	1.5	80	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Tenterfield Shire Council	This project will upgrade Sunnyside Platform Road, north of Tenterfield. This includes the widening of about 2 kilometres of the road, remediation of failed pavement, providing a pavement overlay, and providing a new seal and linemarking. This instrument will allow the release of funding to deliver the project.
NSW	The Horsley Drive Upgrade	Investment Roads	190.0	95.0	50	0.0	0.0	10.0	20.0	30.0	60.0	12.0	3.0	0.0	0.0	0.0	0.0	15.0	In Planning	Fairfield City Council	The Horsley Drive Upgrade project will deliver intersection upgrades at the Walgrove/M7 interchange and Cow pasture road intersections to enhance interchange performance and safety.
NSW	The Northern Road	Asset Recycling Fund-Infrastructure Growth Package	1,584.5	1,233.5	78	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	The Council of Camden, Liverpool City Council, Penrith City Council	Widening between The Old Northern Road and Peter Brock Drive to a four-lane road divided by a central median; upgrading traffic signal controlled intersections at Fairwater Drive/Poronde Street, Hillside Drive, and Cobbitly Road. - Widening between Peter Brock Drive and Mersey Road to a four-lane road divided by a wide central median; constructing new bridges over Thompson Creek; a grade separated intersection at Bringelly Road; a new un-signalised T-intersection at Oran Park Link Road 3; and signalling nine intersections including five new intersections. - Widening between Glenmore Parkway and Jamison Road to an eight-lane divided road separated by a central median; an upgrade to the M4 interchange, including widening the road bridge over the M4 Motorway; signalling the intersection at Frogmore Road; removal of existing right turn movements at Homestead Road and Castle Road; a new roundabout at the Frogmore Road/Simeon Road intersection; and installing new traffic lights at the Glenmore Parkway intersection and other intersections. - Widening between Mersey Road and Glenmore Parkway (Stages 4, 5 and 6) to a four lane divided road separated by a wide central median; around eight kilometres of new road between Mersey Road, Bringelly and just south of the existing Elizabeth Drive, Luddenham, to realign the section of The Northern Road that currently bisects the Western Sydney Airport site and bypass Luddenham; seven new and six modified intersections; four new traffic light signals; dedicated u-turn facilities at three intersections; upgrades and improvements to local roads; drainage infrastructure; new shared and pedestrian paths; bus priority crossings; and new traffic management facilities.
NSW	The Northern Road Intersections Upgrade – Penrith Council	Asset Recycling Fund-Infrastructure Growth Package	7.5	7.5	100	0.0	0.0	0.0	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.1	Completed	Penrith City Council	The scope of works includes: • Increasing right turn capacity on Great Western Highway, westbound at The Northern Road • Increasing right turn capacity on The Northern Road, north bound at Great Western Highway • Median adjustment and lane widening on the Northern Road southbound at Great Western Highway • Widening Derby Street approaches to The Northern Road to enable dedicated right turn lanes • A new roundabout at the intersection of Bringelly Road and Caddens Road • Minor land acquisition • Removal of parking and/or peak hour parking restrictions on The Northern Road and on Derby Street approaches
NSW	The Parkway, Bradbury	Asset Recycling Fund-Infrastructure Growth Package	0.9	0.9	100	0.3	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Campbelltown City Council	The project will construct a new roundabout on The Parkway between Appin Road and Olympic Circuit in Bradbury, including widening the pavement, landscaping works, and installing median islands, pram ramps, footpaths and cycleway leading to the roundabout, energy efficient street lights, and signs and line markings.
NSW	Tingha - Bundarra Road and Gwydir Highway Intersection	Off-Network - Road - States	5.2	1.5	29	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Inverell Shire Council	Development and delivery of a roundabout at the junction of the Tingha-Bundarra Road, the Gwydir Highway and Chester Street in Inverell, NSW.
NSW	Tooraweenah Road Upgrade	Roads of Strategic Importance - Off-Network	23.0	23.0	100	1.4	18.7	1.1	0.0	0.0	19.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Coonamble Shire Council	The project will deliver upgrade along 56.8 kilometres of Tooraweenah Road. Upgrades include road sealing, road rehabilitation, widening, culvert upgrades and flood immunity.
NSW	Toowoomba to Seymour – New South Wales County Boundary Road	Roads of Strategic Importance	12.2	9.7	80	3.6	3.9	1.9	0.0	0.0	5.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gwydir Shire Council	This project will deliver upgrades along approximately 12.3 kilometres of the unsealed County Boundary Road, located south of the Croppa Moree Road and County Boundary Road intersection. Upgrades include road sealing, strengthening and widening, pavement rehabilitation, flood immunity, culvert upgrades and road alignments
NSW	Toowoomba to Seymour – New South Wales Entrance to Muggincoble Silos Access Road	Roads of Strategic Importance	4.8	3.8	80	0.0	3.8	0.0	0.0	0.0	3.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Parkes Shire Council	This project will realign the existing Eugowra Road by offsetting the access road to the Muggincoble Silos, approximately 55 metres north.
NSW	Toowoomba to Seymour – New South Wales Forbes Iron Bridge Upgrade	Roads of Strategic Importance	45.0	36.0	80	0.0	0.0	7.2	20.5	8.3	36.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Forbes Shire Council	This project involves constructing a new bridge and road alignment to the east of the existing bridge, linking Lachlan Valley Way to The Escort Way.
NSW	Toowoomba to Seymour – New South Wales Future Priorities	Roads of Strategic Importance	43.4	8.4	19	0.0	3.0	0.0	0.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	5.5	5.5	In Planning	Dubbo City Council, Gilgandra Council, Coolamon Shire Council, Moree Plains Shire Council, Berrigan Shire Council, Bland Shire Council, Forbes Shire Council, Narrabri Shire Council, Narrandera Shire Council, Parkes Shire Council, Weddin Shire Council, Warumbungle Shire Council, Federation Council, Murrumbidgee Council, Dubbo Regional Council	The project will deliver targeted upgrades on the Newell Highway between the Victorian and Queensland borders.
NSW	Toowoomba to Seymour – New South Wales Moree Intermodal Overpass	Roads of Strategic Importance	44.0	35.2	80	0.0	0.0	24.0	5.7	5.5	35.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Moree Plains Shire Council	This project involves the construction of the Moree Intermodal Overpass. This includes works on all connecting roads to the Moree Intermodal Overpass and associated intersections.
NSW	Toowoomba to Seymour – New South Wales Newell Highway and Mitchell Highway Intersection Upgrade	Roads of Strategic Importance	39.0	19.5	50	2.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Dubbo Regional Council	This project involves the upgrade of the intersection of the Newell Highway and Mitchell Highway in Dubbo.
NSW	Toowoomba to Seymour – New South Wales Newell Highway and Oxley Highway Intersection Upgrade	Roads of Strategic Importance	40.0	32.0	80	0.0	1.5	4.5	26.0	0.0	32.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Warumbungle Shire Council	This project involves the upgrade of the intersection of the Newell Highway and Oxley Highway near Coonabarabran.
NSW	Toowoomba to Seymour – New South Wales Newell Highway Flood Mitigation – West Wyalong to Forbes	Investment Roads	250.0	50.0	20	0.0	0.0	0.0	5.0	15.0	20.0	25.0	5.0	0.0	0.0	0.0	0.0	30.0	In Planning	Bland Shire Council, Forbes Shire Council	The project will develop and deliver flood mitigation solutions for the Newell Highway between West Wyalong and Forbes to reduce the amount of time the Newell Highway is closed during and post floods.
NSW	Toowoomba to Seymour – New South Wales Peak Hill Road Upgrade 'Part 1'	Roads of Strategic Importance	10.8	8.6	80	0.9	6.9	0.9	0.0	0.0	7.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Cabarne Shire Council	This project will deliver upgrades along approximately 16 kilometres of Peak Hill Road within Cabarne Shire Council. Upgrades include road sealing, road rehabilitation, widening and flood immunity.
NSW	Toowoomba to Seymour – New South Wales Peak Hill Road Upgrade 'Part 2'	Roads of Strategic Importance	10.7	7.8	73	0.0	7.3	0.5	0.0	0.0	7.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Parkes Shire Council	This project will widen and seal approximately 16 kilometres of Peak Hill Road within the Parkes Shire. The current road is unsealed, with poor pavement conditions and narrow width, leading to inefficiencies in freight movements. These upgrades will make the road a B-Double route, enhancing east-west connections in the region and to the Newell Highway. They will improve freight supply-chain efficiency for local communities, ensuring that goods get to ports and markets more quickly. This project complements the Peak Hill Road Upgrade Part 1 project, which will upgrade this road within the Cabarne Shire Council.
NSW	Toowoomba to Seymour – New South Wales Piliaga Road Upgrade	Roads of Strategic Importance	7.4	5.0	67	2.0	1.5	1.5	0.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Narrabri Shire Council	This construction project involves reconstructing major flood ways and large sections of road pavement on Piliaga Road.
NSW	Toowoomba to Seymour – New South Wales Purlewaugh Road Upgrade	Roads of Strategic Importance	3.5	2.8	80	0.0	1.1	0.0	0.0	0.0	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Warumbungle Shire Council	This project involves upgrading approximately 10 kilometres of Purlewaugh Road, and the provision of a safer east west connection between Coonabarabran and Quirindi.
NSW	Toowoomba to Seymour – New South Wales Upgrades to Hargraves Lane and Federation Street	Roads of Strategic Importance	40.0	32.0	80	0.0	3.2	0.7	8.2	19.6	31.7	0.3	0.0	0.0	0.0	0.0	0.0	0.3	In Planning	Gilgandra Council	This project involves upgrades to the intersections of Hargraves Lane and Federation Street to the Newell, Oxley and Castlereagh Highways in Gilgandra. It will enhance connectivity between Inland Rail and the Newell Highway, as well as enhancing the liveability and function of Gilgandra by diverting heavy vehicles away from the town centre.
NSW	Unallocated NSW Investment Contingencies	Investment Roads	57.4	57.4	100	0.0	0.0	0.0	15.0	21.0	36.0	21.4	0.0	0.0	0.0	0.0	0.0	21.4	In Planning	Not applicable / allocated	This project tracks unallocated Road Investment funding in New South Wales

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NSW	Unallocated NSW Local Roads Package funding	Asset Recycling Fund-Infrastructure Growth Package	1.2	1.2	100	0.0	0.0	0.0	0.0	0.0	0.2	0.2	0.9	0.0	0.0	0.0	0.0	0.9	In Planning	Not applicable / allocated	This project tracks unallocated funding in the WSIP - Local Roads Package
NSW	Unallocated NSW Roads of Strategic Importance - Future Priorities	Roads of Strategic Importance - Off-Network	0.5	0.5	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.5	In Planning	Not applicable / allocated	This project tracks unallocated Roads of Strategic Importance funding in New South Wales, to be used to address future priorities or cost pressures.
NSW	Upper Hunter Shire Council - Pages Creek-Sargeants Gap Road Upgrades, Tamor	Investment Roads - Remote Roads Upgrade Pilot Prog	0.8	0.7	80	0.3	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Upper Hunter Shire Council	Widen gravel pavement, construct concrete causeways, install guardrail Initial bitumen, and seal gravel overlays.
NSW	Warren Road upgrade, Coonamble to Warren	Roads of Strategic Importance - Off-Network	6.8	1.9	28	0.6	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Coonamble Shire Council, Warren Shire Council	This delivery phase project is expected to upgrade Warren Road between Coonamble to Warren.
NSW	Wentworth Shire Council - Arumpo Road Reconstruction & Upgrade, Arumpo	Investment Roads - Remote Roads Upgrade Pilot Prog	6.3	5.0	80	0.0	2.5	2.5	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Balranald Shire Council, Wentworth Shire Council	Reconstruction & Upgrade of Arumpo Road, including earthworks to reinstate formation/drainage.
NSW	Werrington Arterial Stage 2 - Planning	Investment Roads	6.0	3.0	50	0.0	0.0	1.0	2.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Penrith City Council	This project will develop a Strategic Business Case to identify and plan Stage 2 of the Werrington Arterial Road between Great Western Highway, Werrington and Marsden Park. The Strategic Business Case will provide the strategic design, economic assessment and early cost estimation to inform an investment decision on a Final Business Case.
NSW	Western City Road Transport Network Development - Planning	Investment Roads	30.0	15.0	50	0.0	0.0	6.0	5.0	4.0	15.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Liverpool City Council	The project involves the development of a Strategic Business Case for key road corridors to support freight and public transport to connect the cities, metro, airport and communities. The following corridors have been identified in the Bradfield Enabling Road Network for inclusion within the Strategic Business Case: Eastern Ring Road, Fifteenth Avenue (west), Metro Link Road/Aerodrome, Luddenham Road, Devonshire Road and Badgerys Creek Road South. Once complete the Strategic Business Case will allow prioritisation of critical roads for the development of a Final Business Case to inform a construction decision.
NSW	Western Distributor Smart Motorway	Investment Roads	139.0	60.0	43	11.0	47.0	2.0	0.0	0.0	49.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	North Sydney Council, Inner West Council	This project includes the upgrade of the Sydney motorway network from the ANZAC Bridge in Rozelle to the Bradfield Highway, Milsoms Point. The Smart Motorway project will use complementary technologies to monitor traffic conditions, manage congestion and respond to incidents in real time. It will provide motorists with real-time information about travel times, while bringing together intelligent technologies to ease congestion and provide a safer, smoother and more reliable journey.
NSW	Western Sydney Freight Line and Intermodal Terminal Strategic Business Case	Investment Rail	10.0	5.0	50	2.0	3.0	0.0	0.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Fairfield City Council, Cumberland Council	Development of a Strategic Business Case to support delivery of the Western Sydney Freight Line. The Western Sydney Freight Line will provide a dedicated freight rail link to the Western Sydney Employment Area, supporting development of the Western Sydney Intermodal Terminal at Marree Road, and support the Australian Government's significant investment in Western Sydney Airport.
NSW	Whipslack Bridge upgrade, Wyndham	Roads of Strategic Importance - Off-Network	2.4	2.4	100	1.2	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Bega Valley Shire Council	This project will replace the existing timber bridge with a new two-lane concrete structure.
NSW	WSIP Major Projects Unallocated - NSW	Asset Recycling Fund-Infrastructure Growth Package	4.2	4.2	100	0.0	0.0	0.0	0.0	4.1	4.1	0.1	0.0	0.0	0.0	0.0	0.0	0.1	In Planning	Not applicable / allocated	This project tracks unallocated funding for Major projects in the Western Sydney Infrastructure Plan.
VIC	2019-20 to 2023-24 National Network Maintenance (VIC)	Investment Roads	477.8	477.8	100	59.3	59.3	59.3	59.3	59.3	237.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
VIC	Ballarat Intermodal Freight Hub	Off-Network - Rail - States	9.1	9.1	100	0.9	7.5	0.7	0.0	0.0	8.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Goldfields Shire Council	This funding will support development phase planning works, and the preparation of a Delivery Phase project Proposal Report for the Ballarat Intermodal Freight Hub, in Ballarat, Victoria.
VIC	Ballarat to Ouyen - Birchip-Rainbow Road - McLoughlans Road Intersection Upgrade	Roads of Strategic Importance - Off-Network	2.4	2.4	100	1.9	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Buloke Shire Council	This project will upgrade the intersection of the Sunraysia Highway with Birchip-Rainbow Road and McLoughlans Road, Birchip.
VIC	Ballarat to Ouyen - Future Priorities	Roads of Strategic Importance - Off-Network	31.7	25.4	80	0.0	5.0	7.5	12.5	0.4	25.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ballarat City Council, Buloke Shire Council, Mildura Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council, Yarriambiack Shire Council	The project is expected to deliver targeted upgrades along the Sunraysia Highway corridor, including shoulder and intersection belmouth sealing.
VIC	Ballarat to Ouyen - Scoping and Development	Roads of Strategic Importance - Off-Network	1.9	1.9	100	0.8	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Ballarat City Council, Buloke Shire Council, Mildura Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council, Yarriambiack Shire Council	This project will undertake scoping work to develop a prioritised program of future projects along the Sunraysia Highway corridor.
VIC	Ballarto Road, Skye	Investment Roads	36.5	30.0	82	8.1	15.0	4.0	1.0	0.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Frankston City Council	The project will upgrade key intersections along Ballarto Road between Frankston-Dandenong Road and Western Port Highway which will reduce congestion and improve access and safety for all road users.
VIC	Bandiana Link Road Safety Improvements	Investment Roads	0.5	0.4	80	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Wodonga City Council	This project involves the installation of a wide centreline treatment along Bandiana Link Road in Wodonga, Victoria. Treatments will cover the total length from the Murray Valley Highway to the Hume Freeway.
VIC	Bannockburn Township Entrance Safety Project	Roads of Strategic Importance - Off-Network	3.2	3.2	100	0.0	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Greater Geelong	The project will see the construction of a roundabout at the entrance to the Bannockburn township and various associated works.
VIC	Barwon Heads Road Upgrade - Stage 2	Investment Roads	250.0	125.0	50	0.0	12.0	43.0	60.0	10.0	125.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	Upgrade and duplicate Barwon Heads Road from Reserve Road to Lower Duneed Road, in Armstrong Creek, Victoria.
VIC	Barwon Heads Road Upgrade	Investment Roads	365.0	292.0	80	105.0	52.5	44.0	0.0	0.0	96.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Greater Geelong	This project will duplicate Barwon Heads Road, south of Geelong, from Settlement Road to Reserve Road, and will deliver an additional southbound carriageway and upgrade and rehabilitate the existing northbound carriageway. Works will also include: grade separation of the level crossing with the Geelong-Warmambool Rail Line, construction of a new bridge structure over Waurn Ponds Creek, intersection and signalling upgrades, installation of new guardrails and safety barriers, upgraded pedestrian and cycling infrastructure, improvements to street lighting, signage, drainage and landscaping, and planning for future upgrades.
VIC	Benambra-Corryong Road Upgrades	Investment Roads	0.6	0.5	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	East Gippsland Shire Council	This project will install targeted road surface and safety upgrades on Benambra-Corryong Road in north-east Victoria.
VIC	Bendigo/Echuca Rail Line Upgrade	Off-Network - Rail - States	186.2	168.7	91	50.0	16.7	0.0	5.0	0.0	21.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Greater Bendigo City Council, Campaspe Shire Council	The Bendigo/Echuca Rail Line Upgrade will deliver signalling upgrades between Bendigo and Epsom/Eaglehawk and track works between Epsom and Echuca. Signalling upgrade works include 3-aspect rail signalling, interlocking changes, train control system changes, train protection warning system enforcement, level pedestrian crossing upgrades and additional trackside cabling. Track works include upgrading sleepers and rail track, drainage improvements, track formation remediation and improved ballast profile.
VIC	Bonang Road Upgrade, Bonang	Roads of Strategic Importance - Off-Network	9.0	9.0	100	0.0	2.7	0.0	0.0	0.0	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council	This project will seal the 11.7 kilometre unsealed section of Bonang Road in East Gippsland.
VIC	Boronia Road and Lewis Road Intersection Upgrade	Investment Roads	4.0	4.0	100	0.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Knox	This project upgraded the Boronia Road and Lewis Road intersection in Wantirna South, Victoria.
VIC	Burwood Road Intersection Upgrades	Investment Roads	0.6	0.6	100	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Boroondara	This project upgraded the Burwood Road/Auburn Road intersection and Burwood Road/Glenferrie Road intersection in Hawthorn, Victoria.
VIC	Business Case for Melbourne Inland Rail Intermodal Terminal	Major Project Business Case Fund (Rail)	20.0	10.0	50	4.8	0.0	0.0	0.0	0.0	0.0	5.3	0.0	0.0	0.0	0.0	0.0	5.3	Underway	Moreland City Council, City of Maribyrnong, Melton City Council, City of Whittlesea, Brimbank City Council, Hume City Council, Mitchell Shire Council	Currently, there is no terminal in Melbourne that is capable of accommodating the Inland Rail service offering of double-stacked 1,800-metre trains. The recommendations made by the Dr Kerry Schott AO-led review into Inland Rail, supports the delivery of two new independent intermodal terminals in Melbourne, one at Beveridge in Melbourne's north and the other at Truganina in Melbourne's west. Government involvement will ensure that an intermodal terminal at Beveridge with sufficient capacity to accommodate such trains is available to support Inland Rail from the commencement of services running from Beveridge through to Parkes and Naromine by 2027. An initial stage 1 terminal for Beveridge to offer interstate rail services is planned to be delivered by 2025. National Intermodal Corporation Limited will lead the development of an independent, open access terminal at Beveridge on behalf of the Australian Government. A business case jointly to be undertaken by both Governments will examine the Truganina terminal location and connecting Outer Metropolitan Ring (OMR) Rail South infrastructure as well as matters including market access/operating models, financing options and value capture opportunities. Funding for this project has been allocated under the Major project Business Case Fund.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Calder Freeway - Gap Road to the M80 Ring Road	Investment Roads	100.0	50.0	50	0.4	23.0	25.0	0.0	0.0	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Melton City Council, Brimbank City Council, Hume City Council	The project will deliver targeted upgrades on the Calder Freeway from Gap Road in Sunbury to the M80 Ring Road.
VIC	Calder Highway - Northbound Overtaking Lane at Hattah	Investment Roads	4.8	3.9	80	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mildura Rural City Council	This project constructed a 2.3km northbound overtaking lane, on the Calder Highway, north of Hattah in north west Victoria.
VIC	Camberwell Road / Monteth Avenue / Redfern Road Intersection Upgrade	Investment Roads	3.6	3.6	100	0.0	3.2	0.4	0.0	0.0	3.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Boroondara	The project will signalise the intersection of Camberwell Road, Monteth Avenue and Redfern Road to better manage traffic flow and assist to reduce traffic through local streets.
VIC	Cameron's Lane Interchange	Investment Roads	300.0	150.0	50	0.0	0.0	15.0	55.0	70.0	140.0	10.0	0.0	0.0	0.0	0.0	0.0	10.0	In Planning	City of Whittlesea, Mitchell Shire Council	This project will include the delivery of the Cameron's Lane Interchange to ensure a direct and efficient connection from the Hume Freeway to Beveridge and the Beveridge Interstate Freight Terminal, as well as reducing congestion and supporting connectivity for the local community.
VIC	Canterbury Road Upgrade	Investment Roads	47.6	47.6	100	0.0	29.7	12.2	5.7	0.0	47.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Yarra Ranges Shire Council, Maroondah City Council	The funding will undertake works in order to widen Canterbury Road from Dorset Road to Liverpool Road to three lanes in each direction.
VIC	Cape Otway Road and Winchelsea-Deans Marsh Road Intersection Upgrade	Investment Roads	6.0	6.0	100	0.0	4.7	0.5	0.0	0.0	5.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Surf Coast Shire	The project will construct a roundabout at the intersection of Cape Otway Road and Winchelsea-Deans Marsh Road in Birregurra.
VIC	Clyde Road Upgrade	Investment Roads	250.0	250.0	100	10.8	80.0	92.2	32.0	28.5	232.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Casey City Council	The project is expected to upgrade the two intersections at Clyde Road and Kangan Drive, and Clyde Road and Monash Freeway and include widening of the Monash Freeway bridge, three through lanes in each direction, additional turning lanes and a shared path in each direction over the bridge. The project is also expected to include freeway terminal upgrades, improved right turn storage on the bridge structure and a provision for a future signalised intersection.
VIC	Commuter Car Park Upgrade - Belgrave/Lilydale Lines - Camberwell	Investment Roads	1.0	1.0	100	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Boroondara	This project relates to the upgrades of the commuter car park facilities at Camberwell railway station and was descoped at the March 2022-23 Federal Budget.
VIC	Commuter Car Park Upgrade - Berwick Railway Station	Investment Roads	64.2	64.2	100	19.3	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Casey City Council	The project increased the capacity of the park and ride facilities at Berwick Railway Station and associated works, including the construction of a temporary relief commuter car park at Officer Railway Station.
VIC	Commuter Car Park Upgrade - Eltham Station	Investment Roads	11.0	5.5	50	0.4	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Nilumbik Shire Council	The project upgraded commuter car park facilities at Eltham station, including approximately 102 spaces through the extension of an existing at-grade car park. The upgrade also included new accessibility parking spaces, CCTV, public lighting and bicycle facilities.
VIC	Commuter Car Park Upgrade - Frankston Line - Frankston	Investment Roads	87.0	43.5	50	20.0	15.0	7.6	0.0	0.0	22.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Frankston City Council	This project will increase the capacity of commuter car park facilities at Frankston Railway Station.
VIC	Commuter Car Park Upgrade - Kananook - Frankston City Council	Investment Roads	22.0	22.0	100	2.5	0.0	1.2	14.0	0.0	15.2	0.0	0.0	0.0	0.0	4.0	0.0	4.0	In Planning	Frankston City Council	This project is expected to deliver a three-level multi-deck car park near Kananook Railway Station, and associated works.
VIC	Commuter Car Park Upgrade - Pakenham Line - Pakenham and Pakenham East	Investment Roads	30.0	15.0	50	5.0	5.0	3.4	0.0	0.0	8.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cardinia Shire Council	This project is expected to upgrade the commuter car parking at Pakenham and Pakenham East Railway Stations.
VIC	Commuter Car Park Upgrades - Northern Lines	Investment Roads	140.0	70.0	50	24.7	24.9	0.4	0.0	0.0	25.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreland City Council, City of Whittlesea, Brimbank City Council, Hume City Council, Nilumbik Shire Council	The project will deliver new and upgraded commuter car parking facilities at Craigieburn, Hurstbridge, Epping, Merlynston, Sunbury, Watergardens and Greenborough.
VIC	Commuter Car Park Upgrades - Ringwood	Investment Roads	29.7	29.7	100	0.0	0.0	8.9	0.0	0.0	8.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Maroondah City Council	The Commuter Car Park Upgrades - Ringwood project is expected to construct a multi-deck car park to increase the capacity of commuter car parking facilities at Ringwood Railway Station.
VIC	Condah-Hotspur Upper Road Upgrade	Off-Network - Road - States	6.0	2.5	42	0.0	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Glennelg Shire Council	This project involves the widening and strengthening of Condah-Hotspur Upper Road from its junction with Portland-Casterton Road to its junction with Condah-Hotspur Lower Road, including the widening of the Crawford River Bridge to enable two-way heavy vehicle traffic.
VIC	Corio-Waurn Ponds Road, Geelong, Separation Street Bridge Improvements	Investment Roads	4.2	3.4	81	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	This project will upgrade safety barriers and undertake associated works on the Corio-Waurn Ponds Road rail overpass at Separation Street in Geelong, Victoria.
VIC	Dairy Supply Chain Road Upgrades	Investment Roads	34.9	17.5	50	8.5	9.0	0.0	0.0	0.0	9.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Colac Otway Shire, Shire of Moyn, Corangamite Shire Council	This project will deliver upgrades to support the dairy industry supply chain in south-west Victoria by providing improved access and safety for High Productivity Freight Vehicles. These upgrades will be targeted towards key freight routes, including Cobden-Warrambrook Road, Cobden-Stonyford Road, Camperdown-Cobden Road and associated feeder roads.
VIC	Echuca to Robinvale - Future Priorities	Roads of Strategic Importance - Off-Network	10.9	8.8	80	0.0	2.5	2.5	2.5	1.3	8.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Campaspe Shire Council, Gannawarra Shire Council, Swan Hill Rural City Council	This project is expected to deliver targeted upgrades on the Murray Valley Highway corridor.
VIC	Echuca to Robinvale - Project Scoping	Roads of Strategic Importance - Off-Network	2.5	2.5	100	1.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Campaspe Shire Council, Gannawarra Shire Council, Swan Hill Rural City Council	This project will undertake scoping works to identify priorities and develop a package of delivery works on the Murray Valley Highway between Echuca and Robinvale.
VIC	Fishermans Bend Transport Link Feasibility Study	Investment Roads	6.0	3.0	50	1.5	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The Fishermans Bend Transport Link Feasibility Study will determine the best way to deliver public transport links into the heart of Fishermans Bend.
VIC	Fitzsimons Lane and Main Road Corridor, Eltham - Manningham City Council	Investment Roads	6.9	5.0	72	0.0	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Manningham City Council	The project will deliver targeted upgrades along the Fitzsimons Lane and Main Road corridor in Eltham, Victoria.
VIC	Fitzsimons Lane and Main Road Corridor, Eltham - Nilumbik Shire Council	Investment Roads	5.0	5.0	100	0.0	0.0	1.5	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Nilumbik Shire Council	The project will deliver targeted upgrades on the Fitzsimons Lane and Main Road corridor in Eltham, Victoria.
VIC	Forest Drive and Nepean Highway Intersection Upgrade	Investment Roads	10.0	10.0	100	0.0	8.6	0.9	0.0	0.0	9.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mornington Peninsula Shire Council	This funding will upgrade the Forest Drive and Nepean Highway intersection, Mount Martha.
VIC	Frankston to Baxter Rail Upgrade	Investment Rail	TBD	225.0	TBD	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	225.0	0.0	0.0	225.0	In Planning	Frankston City Council, Mornington Peninsula Shire Council	The project will electrify the existing rail line and upgrade associated infrastructure between Frankston and Baxter.
VIC	Frankston-Flinders Road Upgrade, Balaclava	Investment Roads	1.0	1.0	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mornington Peninsula Shire Council	This project installed pedestrian signals, pedestrian refuges and other associated works on Frankston-Flinders Road in Balaclava.
VIC	Geelong Fast Rail	Investment Rail	4,000.0	2,000.0	50	0.0	188.0	175.0	201.0	201.0	765.0	300.0	300.0	300.0	300.0	35.0	0.0	1,235.0	In Planning	City of Maribyrnong, Melbourne City Council (City of Melbourne), City of Greater Geelong, Hobsons Bay City Council, Wyndham City Council	The project will upgrade the rail corridor to deliver faster passenger rail services from Melbourne to Geelong. The project will be undertaken in a number of stages. Stage 1 will construct a dedicated track from Werribee to Laverton, allowing rail services to travel to Geelong via Werribee rather than Sunshine. This route is shorter and will allow express services to operate, potentially reducing travel times by 10-15 minutes, with greater reliability.
VIC	Geelong Future Economy Precinct Road Upgrades	Off-Network - Road - States	11.5	3.8	33	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Greater Geelong	This project involves the upgrade of roads within the Geelong Future Economy Precinct at Deakin University's Waurn Ponds campus.
VIC	Geelong Rail Line Upgrade	Off-Network - Rail - States	10.0	10.0	100	0.0	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Greater Geelong, Surf Coast Shire	This project will undertake the planning for a transit corridor between Marshall, Armstrong Creek and Torquay. The project will feed into addressing the lack of convenient public transport to service the growing area of Armstrong Creek and the Torquay Transport Corridor.
VIC	Geelong Ring Road Stage 4B (Anglesea Road to Princes Highway)	Investment Roads	118.9	48.6	41	0.0	3.0	0.0	0.0	0.0	3.0	0.7	0.0	0.0	0.0	0.0	0.0	0.7	Completed	City of Greater Geelong	Construction of a new freeway standard connection from Anglesea Road to the Princes Highway West near Draytons Road. This includes: - A full diamond interchange with Anglesea Road. - Provision for a third lane through widening into the median; - A bridge at Anglesea Road; - A bridge over the Geelong-Warrambrook Railway line; and - Rest areas for traffic in both directions.
VIC	Geelong-Portarlington Road and Wilsons Road Intersection Upgrade	Investment Roads	2.5	2.0	80	0.0	0.0	0.3	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	This project will upgrade the intersection of Geelong-Port Arlington Road and Wilsons Road in Geelong. The works will include the installation of traffic signals, pedestrian improvements and associated works.
VIC	Gippsland Logistics Precinct Stage 2 (RGF)	Investment Roads	20.0	10.0	50	2.0	4.0	4.0	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Project will upgrade internal road and utility infrastructure for the Gippsland Logistics Precinct intermodal facility, including a roundabout intersection upgrade, construction of internal roads, station upgrades, and earthworks.
VIC	Gippsland Rail Line Upgrade	Off-Network - Rail - States	532.8	447.7	84	83.2	4.0	16.0	0.0	0.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Baw Baw Shire Council, Cardinia Shire Council, East Gippsland Shire Council, Latrobe City Council, Wellington Shire Council	The Gippsland Rail Line Upgrade project will deliver planning and development works, early delivery works involving level crossing upgrades, and the replacement of corrugated steel drainage pipes along the corridor, and major delivery works involving additional level crossing and pedestrian crossing upgrades, rail control system upgrades, upgrades to four stations, modifications to stabling facilities, and associated works along the rail corridor.
VIC	Glennelg Highway and Eurambreen-Stratham Road Intersection Upgrade	Investment Roads	3.0	2.4	80	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ararat Rural City Council	This project provides intersection improvements, including construction of a new roundabout, at the junction of the Glennelg Highway and Eurambreen-Stratham Road.
VIC	Goulburn Valley Highway - Shepparton Bypass Stage 1	Investment Roads	260.0	208.0	80	0.0	0.0	0.0	0.0	208.0	208.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Greater Shepparton City Council	This project involves construction of Stage 1 of the Shepparton Bypass on the Goulburn Valley Highway. Stage 1 will construct a 10 kilometre single lane road from the Midland Highway in Moorcroft, extending north along Excelsior Avenue and Cornish Road to Echuca Road, then east to Wanganui Road where it will re-join the Goulburn Valley Highway in Shepparton North.
VIC	Green Triangle - Bridge Upgrades	Roads of Strategic Importance	9.4	9.4	100	5.0	2.6	1.8	0.0	0.0	4.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Glennelg Shire Council, Southern Grampians Shire Council	This project will undertake bridge upgrades at Grange Burn, Charcoal Creek and Wattle Hill Creek to improve access and safety for High Productivity Freight Vehicles.



**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.  
 Projects with no future funding from 2022-23 are omitted.  
 All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.  
 Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.  
 Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.  
 Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.  
 Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.  
 Completed projects are included where final payments are to be made (awaiting project closure report).  
 Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Green Triangle - Future Priorities	Roads of Strategic Importance - Off-Network	51.7	41.4	80	0.0	12.5	12.5	12.5	3.9	41.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn, Glenelg Shire Council, Southern Grampians Shire Council, Warrambool City Council	The project is expected to deliver road upgrades across the Green Triangle region of south west Victoria, with a focus on four key arterial road corridors that provide freight connections to the Port of Portland: • Henty Highway • Portland-Nelson Road • Portland-Casterton Road • Princes Highway West
VIC	Green Triangle - Road Surface and Intersection Upgrades	Roads of Strategic Importance	7.4	7.4	100	0.0	2.5	0.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Moyn, Glenelg Shire Council, Southern Grampians Shire Council	This project will undertake a number of road surface upgrades to key routes within the Green Triangle region, including the Henty Highway, Portland-Casterton Road, Portland-Nelson Road and Princes Highway West.
VIC	Green Triangle - Scoping and Development	Roads of Strategic Importance - Off-Network	0.4	0.4	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Glenelg Shire Council	This project will undertake scoping and development works to inform works in future tranches, including an assessment of the Bridgewater Road overpass in Portland.
VIC	Grubb Road Upgrade, Ocean Grove	Investment Roads	5.0	5.0	100	0.0	0.8	0.6	0.0	0.0	1.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	This project involves the installation of traffic signals and associated works to reduce congestion and improve safety on Grubb Road.
VIC	Hall Road Upgrade	Investment Roads	282.5	141.3	50	60.2	48.9	10.0	0.0	0.0	58.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Casey City Council, Frankston City Council	This project will upgrade 5.2 kilometres of Hall Road between McCormicks Road in Cranbourne West and Cranbourne-Frankston Road in Cranbourne West. The project will: -Separated dual carriageway between McCormicks Road and Atlas Drive. -Upgrades to McCormicks Road, Taylors Road, Western Port Highway, Evans Road and Cranbourne-Frankston Road intersections.
VIC	Henderson Road Upgrades	Investment Roads	14.3	14.3	100	3.0	4.1	3.7	0.0	0.0	7.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Knox	This project will upgrade the Henderson Rd/Kellets Rd intersection in Rowville, and the Henderson Rd/Ferntree Gully Rd in Knoxfield, Victoria.
VIC	Hume Freeway - O'Herns Road Interchange Upgrade	Investment Roads	155.0	50.0	32	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Whittlesea	The project will construct a grade-separated interchange on the Hume Freeway at O'Herns Road in Epping. The project will also duplicate 1.4 kilometres of O'Herns Road between the Hume Freeway and Cooper Street, and signalise the intersection of Epping Road, Findon Road, High Street and O'Herns Road.
VIC	Hume Freeway - Watson Street to the M80 Ring Road	Investment Roads	50.0	50.0	100	2.9	4.5	23.0	18.0	0.0	45.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Whittlesea, Hume City Council, Mitchell Shire Council	The project will deliver targeted upgrades on the Hume Freeway from Watson Street in Wallan to the M80 Ring Road.
VIC	Improving connectivity to Port of Melbourne - Business Case	Major Project Business Case Fund (Rail)	15.0	7.5	50	0.0	7.5	0.0	0.0	0.0	7.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Maribymong, Melbourne City Council (City of Melbourne), Melton City Council, Brimbank City Council	This project will support development of a business case for improving connectivity to Port of Melbourne, including between the Port and the future Interstate Intermodal Terminals.
VIC	Ison Road Overpass	Investment Roads	114.0	57.0	50	5.0	35.0	17.0	0.0	0.0	52.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Whittlesea	The project will construct a four-lane road overpass between Ison Road and Bulban Road Intersection to Browns Road in Werribee, Victoria. The overpass will be constructed across the Melbourne-Geelong Railway line extending the road south towards Browns Road and connecting with a section of Ison Road to be constructed by Wyndham City Council.
VIC	M80 Ring Road Upgrade	Investment Roads	1,000.0	500.0	50	40.8	0.0	23.7	0.0	0.0	23.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreland City Council, Melton City Council, City of Whittlesea, Brimbank City Council, Hobsons Bay City Council, Hume City Council, Wyndham City Council	This project will complete the upgrade of the M80 Ring Road by widening and upgrading the following sections: -Sunshine Avenue to Calder Freeway; -Princes Freeway to Western Highway; -Sydney Road to Edgars Road, and -Plenty Road to Greensborough Highway. It will include: -widening the road to provide a minimum of three lanes in each direction and, at some locations, up to six lanes; -modification to existing, and construction of new, ramps and bridges at interchanges, including the interface with the West Gate Tunnel (WGT); -widening and strengthening the EJ Whitten Bridge over the Maribymong River and the installation of safety barriers; -protection/relocation of existing services, stormwater drainage system upgrades, street lighting upgrades, noise attenuation, shared use paths, and other associated works; and -provision of an Intelligent Transport System (ITS) that will be fully integrated with other ITS devices along the length of the M80 corridor.
VIC	Macedon and Mitchell Shire Roads	Investment Roads	11.0	11.0	100	2.5	2.5	2.5	3.5	0.0	8.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will upgrade and improve roads across the Macedon and Mitchell Shire Ranges
VIC	Madden Grove Level Crossing Removal Study, Burnley	Investment Roads	5.0	5.0	100	0.1	4.2	0.0	0.0	0.0	4.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Yarra City Council	This funding delivered a feasibility study to examine options for removal of this level crossing in advance of a full business case.
VIC	Mallacoota-Genoa Road Upgrade	Investment Roads	10.0	10.0	100	0.0	2.5	5.0	2.0	0.0	9.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council	This project will provide targeted road safety upgrades on Mallacoota-Genoa Road, including shoulder sealing, sight line improvements, safety barrier installation, line marking and hazard removal.
VIC	Mansfield Shire Council - Widening and Resurfacing Highton Lane, Rifle Butts Road, Chapel Hill Road, and Archies Lane, Mansfield to Merrigg	Investment Roads - Remote Roads Upgrade Pilot Prog	12.3	9.9	80	2.0	5.9	2.0	0.0	0.0	7.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mansfield Shire Council	Upgrades to 4 multipurpose roads between Mansfield to Merrigg. Proposed upgrades will include widening, resurfacing, drainage improvements, re-alignment, cut and fill, and envelope cleaning to improve safety, traffic flow and heavy vehicle access throughout the route.
VIC	Maroondah Highway and Bellara Drive Intersection Upgrade	Off-Network - Road - States	10.0	10.0	100	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Maroondah City Council	The project upgraded the intersection of Maroondah Highway, Dorset Road, Bellara Drive and Exeter Road, including the construction of double right-turn lanes from Maroondah Highway into Dorset Road and Exeter Road. The project also widened Dorset Road to four lanes, modifying the left-turn lane from Exeter Road to Maroondah Highway, and improving safety outcomes for pedestrians and cyclists through infrastructure improvements.
VIC	Maroondah Highway, Coldstream	Investment Roads	20.0	20.0	100	0.0	15.0	3.4	0.0	0.0	18.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Yarra Ranges Shire Council	The project will undertake scoping of the required works in order to upgrade the Maroondah Highway in Coldstream, including additional lanes and installation of traffic lights.
VIC	McKoy Street - Hume Freeway Intersection Upgrade	Roads of Strategic Importance	210.0	168.0	80	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	164.5	164.5	In Planning	Wodonga City Council	This funding release will initiate business case and project development for upgrading the intersection of McKoy Street and Old Barnawartha Road with the Hume Highway in Wodonga.	
VIC	Melbourne Airport Rail Link	Off-Network - Rail - States	10,000.0	5,000.0	50	300.0	400.0	600.0	1,275.0	1,225.0	3,500.0	900.0	200.0	48.1	0.0	0.0	0.0	1,148.1	In Planning	City of Maribymong, Melbourne City Council (City of Melbourne), Brimbank City Council, Hume City Council, Moonee Valley City Council	The Melbourne Airport Rail Link will provide a rail service for passengers travelling between Melbourne Airport and the Melbourne CBD.
VIC	Melbourne Intermodal Terminal - Planning and Development	Investment Rail	123.6	61.8	50	0.0	20.0	21.8	20.0	0.0	61.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Moreland City Council, City of Maribymong, Melton City Council, City of Whittlesea, Brimbank City Council, Hume City Council, Mitchell Shire Council, Wyndham City Council	Currently, there is no terminal in Melbourne that is capable of accommodating the Inland Rail service offering of double-stacked 1,800-metre trains. The recommendations made by the Dr Kerry Schott A-led review into Inland Rail, supports two new independent intermodal terminals connecting to Inland Rail will be delivered in Melbourne, one at Beveridge in Melbourne's north and other at Truganina in Melbourne's west. The National Intermodal Corporation Limited will lead the development of an independent, open access terminal at Beveridge on behalf of the Australian Government. The Australian and Victorian governments are jointly undertaking further planning to develop a business case that will examine the Truganina terminal location and connecting Outer Metropolitan Ring (OMR) Rail South infrastructure.
VIC	Melbourne to Mildura - Balleys Road Intersection, Sea Lake	Roads of Strategic Importance	4.0	3.0	75	2.5	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Buloke Shire Council	This project will upgrade the intersection of the Calder Highway with Balleys Road at Lake Tyrrell near Sea Lake.
VIC	Melbourne to Mildura - Future Priorities	Roads of Strategic Importance	32.7	26.2	80	0.0	7.5	7.5	7.5	3.7	26.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Greater Bendigo City Council, Melton City Council, Alexandrina Council, Brimbank City Council, Buloke Shire Council, Hume City Council, Loddon Shire Council, Macedon Ranges Shire Council, Mildura Rural City Council	The project will deliver targeted upgrades to the Calder Highway/Freeway corridor.
VIC	Melbourne to Mildura - Overtaking Lanes	Roads of Strategic Importance	12.5	12.5	100	8.2	2.3	2.0	0.0	0.0	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Buloke Shire Council, Loddon Shire Council, Mildura Rural City Council	This project will construct three new overtaking lanes on the Calder Highway, north and southbound lanes between Marong and Bridgewater, and a southbound lane south of Hattah.
VIC	Melbourne to Mildura - Project Development and Preconstruction	Roads of Strategic Importance	4.4	4.4	100	1.7	1.7	0.0	0.0	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Greater Bendigo City Council, Loddon Shire Council, Macedon Ranges Shire Council, Mildura Rural City Council, Mount Alexander Shire Council	This project will undertake scoping and development to inform a future program of works for the Melbourne to Mildura corridor.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Melbourne to Mildura - Wide Centerline Treatment between Sunraysia Highway and Red Cliffs	Roads of Strategic Importance	2.8	2.8	100	1.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mildura Rural City Council	This project will deliver a wide centerline treatment to remaining sections of the Calder Highway between the Sunraysia Highway and Red Cliffs.
VIC	Mickleham Road Upgrade	Investment Roads	219.1	109.5	50	32.9	32.9	32.9	11.0	0.0	76.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will: • Build extra lanes in each direction on Mickleham Road between Somerton Road and Dellamore Boulevard in Greenvale; • Replace the roundabout at the Somerton Road intersection with traffic lights; • Add new traffic lights to the Aiken College Intersection; • Upgrade the Hillview Road and Dellamore Boulevard Intersections; and • Upgrade existing, and build new walking and cycling paths to improve connectivity.  This project will also complete a business case for Stage 2 which will focus from Dellamore Boulevard to Craigieburn Road.
VIC	Midland Highway - Doyles Road Intersection Upgrade	Off-Network - Road - States	10.2	7.6	75	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Greater Shepparton City Council	This project upgraded the existing single-lane roundabout at the intersection of the Midland Highway and Doyles Road in Shepparton East to a two-lane roundabout, together with the duplication of approaching roadways.
VIC	Midland Highway and Clyde Road Intersection Upgrade	Investment Roads	6.5	5.2	80	0.0	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Golden Plains Shire Council	This project will construct a roundabout and associated works at the intersection of the Midland Highway and Clyde Road near Barnookburn, Victoria.
VIC	Midland Link Highway, Midland Highway to Magills Lane Safety Improvements	Investment Roads	4.0	3.2	80	0.0	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Mansfield Shire Council	This project includes the installation of safety barriers including shoulder sealing, signing and delineation improvements on the Midland Link Highway between the Midland Highway and Magills Lane.
VIC	Monash Freeway Upgrade	Investment Roads	1,367.6	683.8	50	0.0	133.8	0.0	0.0	0.0	133.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Casey City Council, City of Greater Dandenong, Cardinia Shire Council, Monash City Council	The project upgraded the Monash Freeway by adding additional lanes from Warrigal Road to EastLink, from EastLink to Springvale Road, and between Clyde Road and Cardinia Road; extended managed motorway technology from the South Gippsland Freeway to the Beaconsfield Interchange; upgraded the Beaconsfield Interchange to widen the overpass and add east facing ramps; duplicated and extended Oshesha Road from Clyde Road to the Beaconsfield Interchange; built an outbound collector-distributor between Jacksons Road and EastLink; and constructed a number of other related active and public transport works.
VIC	Mornington Peninsula Freeway Upgrade	Investment Roads	75.0	75.0	100	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	66.5	66.5	Under Construction	Mornington Peninsula Shire Council	This funding will enable the delivery of the pedestrian safety works on the west side of Jetty Road at the Mornington Peninsula Freeway intersection.
VIC	Moyness Shire Council - Chatsworth-Woordoo Road Upgrade, Chatsworth and Woodoo	Investment Roads - Remote Roads Upgrade Pilot Prog	14.0	11.2	80	2.2	6.7	2.2	0.0	0.0	8.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyness	The project would see the upgrade of approximately 31.3km of road in the Chatsworth-Woordoo area to 6.5m seal width, improving road safety and accessibility for the local community and boosting productivity for the primary production and transport industries.
VIC	Murradooc Road Upgrade	Investment Roads	5.0	5.0	100	0.0	0.2	0.2	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Greater Geelong	This project will upgrade Murradooc Road in St Leonards.
VIC	Murray Basin Freight Rail Project (Off-Network)	Off-Network - Rail - States	466.5	334.7	72	35.0	42.0	5.3	0.0	2.0	49.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Ararat Rural City Council, Buloke Shire Council, Central Goldfields Shire Council, Gannawarra Shire Council, Loddon Shire Council, Pyrenees Shire Council, Swan Hill Rural City Council	The project involves improvements to the Murray Basin rail network in north west Victoria aimed at addressing key operational issues, and optimising the standard and broad gauge lines.
VIC	Narre Warren North Road Upgrade	Investment Roads	62.0	31.0	50	7.1	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Casey City Council	This project will upgrade Narre Warren North Road between Ernst Wanke and Heatherton Road in Narre Warren North. Upgrades will include: • an additional lane in each direction • upgrades to the Heatherton Road and Ernst Wanke Road Intersections • Investigating new safety treatments for the Memorial Drive and Crawley Road Intersections
VIC	Next Generation Rapid Transport for Melbourne's Southeast	Investment Rail	6.0	6.0	100	5.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Glen Eira, City of Knox, Monash City Council	The project will develop a preliminary business case to investigate transport solutions and corridor options in Melbourne's south-eastern suburbs, linking Caulfield Station to Rowville, via Chadstone Shopping Centre and Monash University's Clayton Campus.
VIC	North East Link	Off-Network - Road - States	15,800.0	1,750.0	11	0.0	0.0	200.0	600.0	480.0	1,280.0	0.0	8.0	0.0	0.0	0.0	0.0	8.0	Under Construction	Banyule City Council, Whitehorse City Council, City of Boroondara, Manningham City Council, Yarra City Council	The project will construct a new motorway between the M80 Ring Road at Greensborough and the Eastern Freeway at Bulleen Road. It will also widen and upgrade the existing Eastern Freeway.
VIC	North East Rail Line Supporting Infrastructure	Investment Rail	10.0	9.0	90	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Albury City Council	The North East Rail Line Supporting Infrastructure project involved modifications to the stabling at Albury which enabled the accommodation of a six-car VLocity train. Modifications included a 35 metre parallel track extension, additional station pathways, and improved signalling, lighting and fencing.
VIC	Northern Rail Plan	Investment Rail	15.0	7.5	50	0.0	1.0	3.1	0.0	0.0	4.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Shire of Strathbogie, City of Whittlesea, Greater Shepparton City Council, Hume City Council, Mitchell Shire Council	This project will deliver a detailed options assessment of potential works to provide additional capacity along the Northern Rail Corridor in Melbourne. The project will investigate the feasibility, cost and benefits of options and inform the development of concept designs and a pre-business case.
VIC	Outer Metropolitan Ring / E6 Corridor - Detailed Business Case	Investment Roads	20.0	10.0	50	0.0	4.5	5.0	0.5	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Melton City Council, City of Whittlesea, Hume City Council, Wyndham City Council	The Australian and Victorian governments are jointly planning to undertake a Detailed Business Case to investigate the planning, design development and delivery along Melbourne's Outer Metropolitan Ring and E6 Corridor to support the future construction of this proposed transport link.  This new transport link is expected to: • provide accessibility to jobs, education and other social and economic opportunities for residents in new growth corridors; provide integration and connectivity between planned and existing trade gateways and nationally significant manufacturing and distribution clusters; • create more liveable communities by supporting the delivery of future passenger and freight rail services to Melbourne's north and west and reducing the freight network's overall impact on communities and the environment.
VIC	Outer Metropolitan Ring Rail South	Investment Rail	1,840.0	920.0	50	0.0	20.0	150.0	175.0	95.0	440.0	65.0	85.0	130.0	125.0	75.0	0.0	480.0	In Planning	Melton City Council, Wyndham City Council	This project involves the delivery of the south portion of the OMR rail connection. It will provide a key link from the existing national freight network near Wertheim/Little River into the new Western Interstate Freight Terminal in Truganina. The OMR Rail South connection will be delivered in time for the delivery of the Western Interstate Freight Terminal.
VIC	Pakenham Roads Upgrade	Investment Roads	391.5	391.5	100	41.0	116.0	165.0	52.0	9.9	342.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cardinia Shire Council	The project is expected to duplicate Racecourse Road between the Princes Freeway and Henry Street in Pakenham, and upgrade McGregor Road and Racecourse Road interchanges. This includes the signalisation of the intersection at Bald Hill Road, upgrading the Princes Freeway overpass, upgrading the McGregor Road interchange with the Pakenham Bypass, new freeway ramps and the widening of McGregor Road between the northern freeway roundabout and Webster Way.
VIC	Pedestrian and Safer Schools - Regional	Investment Roads	6.2	5.0	80	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	This project will install pedestrian safety improvements and electronic speed limit signs across various locations in regional Victoria.
VIC	Pedestrian and Safer Schools - Urban	Investment Roads	11.3	5.6	50	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Banyule City Council, Moreland City Council, Whitehorse City Council, Casey City Council, City of Glen Eira, Melbourne City Council (City of Melbourne), City of Darebin, City of Greater Dandenong, City of Boroondara, City of Knox, Bayside City Council, Brimbank City Council, Cardinia Shire Council, Frankston City Council, Kingston City Council, Maroondah City Council, Monash City Council, Moonee Valley City Council, Mornington Peninsula Shire Council, Nillumbik Shire Council, City of Port Phillip, Yarra City Council	The Pedestrian and Safer Schools - Urban Tranche 2 will install pedestrian safety improvements and electronic speed limit signs across various locations in Melbourne.
VIC	Plymouth Road Improvements	Investment Roads	4.4	4.4	100	1.3	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Maroondah City Council	The project will upgrade the Plymouth Road and Kirtan Drive Intersection, formalise two lanes in each direction between Narr-Maen Drive and Yarra Road and install right turn lane detector loops at Golden Ridge Drive and the primary school access point.
VIC	Port Rail Shuttle	Off-Network - Rail - States	140.0	38.0	27	8.0	9.0	0.7	0.0	0.0	9.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Greater Dandenong, Hobsons Bay City Council, Hume City Council	To fund the construction of rail infrastructure on public land at Altona, Somerton and Dandenong South to support the delivery of port rail shuttles serving the Port of Melbourne.

### Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Princes Highway - Victoria - Tranche 2	Investment Roads	15.0	12.0	80		1.8	8.8	1.3	0.0	0.0	10.2	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Colac Otway Shire	This project will upgrade the intersection of the Princes Highway West with Timboon-Colac Road and Nalangi Road at Pirron Yallock west of Colac.
VIC	Princes Highway Corridor - Victoria - Future Priorities	Off-Network - Road - States	227.0	159.2	70	0.9	15.0	25.0	20.0	20.0	80.0	40.0	38.3	0.0	0.0	0.0	0.0	78.3	In Planning	Not applicable / allocated	The project is expected to deliver a range of road upgrades along the Princes Highway Corridor in Victoria and support the implementation of the Princes Highway Corridor Strategy. Potential investment opportunities include road widening and safety upgrades, overtaking lanes, duplication along key sections and town bypasses.
VIC	Princes Highway East - Bailey Street Improvement Works, Bairnsdale	Investment Roads	1.0	0.8	83	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	East Gippsland Shire Council	This project will provide safety upgrades on Bailey Street in Bairnsdale between the Princes Highway and Maledoc Street.
VIC	Princes Highway East - Bairnsdale Median Shared Pathway from Bairnsdale-Dargo Road to Forge Creek Road	Investment Roads	2.4	2.4	100	0.0	0.9	0.0	0.0	0.0	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council, Wellington Shire Council	This project is Stage 1 of a shared path project through the Bairnsdale town centre to Bairnsdale's western end. The scope of this stage comprises construction of shared path in the wide median of the Princes Highway from Bairnsdale-Dargo Road to Forge Creek Road.
VIC	Princes Highway East - Bridge and major structure treatments to 23 critical sites	Investment Roads	1.2	1.2	100	0.0	1.2	0.0	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council, Wellington Shire Council	This project will conduct bridge and major structure periodic treatments to 23 critical sites on the Princes Highway Corridor in the eastern region of Victoria.
VIC	Princes Highway East - Bridge Strengthening at Bunyip River, Longwary	Investment Roads	4.6	4.6	100	2.7	1.9	0.0	0.0	0.0	1.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Baw Baw Shire Council	This project will upgrade the bridge over the Bunyip River on the Princes Highway at Longwary.
VIC	Princes Highway East - Bridge Strengthening of Stirling Bridge at Lavers Creek on Myrtlebank-Fulham Road, Sale	Investment Roads	2.9	2.9	100	1.2	1.7	0.0	0.0	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council, Wellington Shire Council	This project will strengthen the Stirling Bridge over Lavers Creek on Myrtlebank-Fulham Road as part of the Princes Highway East Sale Alternative Truck Route.
VIC	Princes Highway East - Bridge Strengthening of Thomson Bridge on Myrtlebank-Fulham Road, Sale	Investment Roads	3.3	3.3	100	1.3	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council, Wellington Shire Council	This project will strengthen the bridge over the Thomson River on Myrtlebank-Fulham Road as part of the Princes Highway East Sale Alternative Truck Route.
VIC	Princes Highway East - Bullock Island - Bridge and associated works	Investment Roads	6.0	5.0	83	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council	This project will upgrade the Bullock Island Bridge in Lakes Entrance and undertake associated works.
VIC	Princes Highway East - Cann River Improvement Works	Investment Roads	1.3	1.1	83	0.5	0.2	0.4	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council	This project will upgrade the Princes Highway through Cann River to increase safety and improve traffic conditions. Construction will occur along sections of Baum Street, Station Street and Central Street. Works will include kerb and channel installation, improvements to road surfaces, new road pavements, creating additional on-street parking spaces and the delivery of other associated works.
VIC	Princes Highway East - Complete the Duplication between Traralgon and Sale	Investment Roads	253.3	202.6	80	81.1	8.0	0.0	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Latrobe City Council, Wellington Shire Council	This project will complete the duplication of the Princes Highway East between Traralgon and Sale by duplicating the remaining two sections of the highway, totalling approximately 12.1 kilometres, known as the Flynn and Kilmany sections.
VIC	Princes Highway East - Cunningham Street Signalisation	Investment Roads	1.6	1.6	100	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Wellington Shire Council	This project upgraded the intersection of Cunningham Street and the Princes Highway in Sale, Victoria.
VIC	Princes Highway East - Development Works	Investment Roads	8.4	8.4	100	0.0	2.0	1.5	0.5	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This project will undertake development works on the Princes Highway East to inform future projects.
VIC	Princes Highway East - Lakes Entrance (Club Sp) Improvement Works	Investment Roads	1.2	1.0	83	0.7	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	East Gippsland Shire Council	This project will deliver road surface and associated pedestrian upgrades to the Princes Highway at Club Sp in Lakes Entrance.
VIC	Princes Highway East - Lakes Entrance East Princes Highway Safety Upgrades	Investment Roads	5.0	4.0	80	0.0	1.4	2.0	0.4	0.2	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council	This project will provide safety upgrades on the Princes Highway in Lakes Entrance East.
VIC	Princes Highway East - Lloyd Street (Moe-Glangary Road) and Waterloo Road Intersection Upgrade, Moe	Investment Roads	9.3	9.3	100	0.0	6.2	2.8	0.0	0.0	9.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Latrobe Council	This project will upgrade the intersection of Lloyd Street (also known as Moe-Glangary Road) and Waterloo Road, and undertake upgrades to associated road/rail interfaces.
VIC	Princes Highway East - Major Structure Rehabilitation of the Princes Highway at Reedy Creek Floodplain, east of Cann River	Investment Roads	0.3	0.3	100	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	East Gippsland Shire Council, Wellington Shire Council	This project will undertake repairs to address cracking on the Princes Highway at the Reedy Creek floodplain east of Cann River.
VIC	Princes Highway East - Marine Parade Improvement Works, Lakes Entrance	Investment Roads	1.4	1.2	83	1.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council	The project will provide safety improvements and an intersection upgrade along Marine Parade in Lakes Entrance, Victoria.
VIC	Princes Highway East - Newmerella Rest Area Improvements	Investment Roads	0.6	0.4	80	0.2	0.1	0.1	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council	This project will redevelop the Newmerella Rest Area to provide improved safety and access for heavy vehicles. Works will include upgrades to road surfaces, heavy vehicle parking bays, kerb and drainage infrastructure, and the delivery of associated works.
VIC	Princes Highway East - Nowa Nowa Safety Upgrades	Investment Roads	0.5	0.5	100	0.4	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council	The project will deliver road surface upgrades, an intersection upgrade, road widening, kerb and channel reconstruction, pedestrian upgrades and associated works to the Princes Highway at Nowa Nowa, Victoria.
VIC	Princes Highway East - Pavement Strengthening at various locations between New South Wales border and Stratford	Investment Roads	4.7	4.7	100	0.0	1.4	0.0	0.0	0.0	1.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council, Wellington Shire Council	This project will upgrade road pavement in seven key locations between the New South Wales Border and Stratford.
VIC	Princes Highway East - Princes Highway and Bank Street Intersection Upgrade, Traralgon	Investment Roads	4.8	4.8	100	1.4	2.3	0.0	0.0	0.0	2.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council, Wellington Shire Council	This project will signalise and upgrade pedestrian facilities at the intersection of the Princes Highway East and Bank Street in Traralgon.
VIC	Princes Highway East - Princes Highway and Breed Street Intersection Upgrade, Traralgon	Investment Roads	4.6	4.6	100	0.0	3.7	0.9	0.0	0.0	4.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council, Wellington Shire Council	This project will upgrade the intersection of the Princes Highway East and Breed Street in Traralgon.
VIC	Princes Highway East - Princes Highway and Grey Street Intersection Upgrade, Traralgon	Investment Roads	0.3	0.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	East Gippsland Shire Council, Wellington Shire Council	This project upgraded the intersection of the Princes Highway East and Grey Street in Traralgon, Victoria.
VIC	Princes Highway East - Princes Highway and Kosciuszko Street Intersection Upgrade, Traralgon	Investment Roads	6.7	6.7	100	5.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	East Gippsland Shire Council, Wellington Shire Council	This project will upgrade traffic signals and pedestrian access routes around the Princes Highway East, Kosciuszko Street intersection and the Gippsland Rail Line.
VIC	Princes Highway East - Princes Highway and McEachern Street Intersection Upgrade, Bairnsdale	Investment Roads	9.7	9.7	100	0.0	4.7	1.0	0.0	0.0	5.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	East Gippsland Shire Council	This project will construct a roundabout and upgrade the highway at the intersection of the Princes Highway and McEachern Street in East Bairnsdale.
VIC	Princes Highway East - Princes Highway and Rollo Street Intersection Upgrade, Yarragon	Investment Roads	0.2	0.2	100	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Baw Baw Shire Council	This project upgraded the intersection of the Princes Highway East and Rollo Street in Yarragon, Victoria. The upgrades provided safety improvements for right turning traffic.
VIC	Princes Highway East - Princes Highway Improvements Package	Investment Roads	11.5	10.1	88	2.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Wellington Shire Council	This project will upgrade the Princes Highway through Sale to increase safety and improve traffic conditions. Works will include resurfacing, linemarking, drainage upgrades, and improvements to street lighting and pedestrian infrastructure.
VIC	Princes Highway East - Robin Hood Interchange Upgrade, Drouin	Investment Roads	0.5	0.5	100	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Baw Baw Shire Council	This project delivered new street lighting and supporting infrastructure to the off-ramps and on-ramps at the interchange of Princes Highway and Princes Freeway in Drouin, Victoria.
VIC	Princes Highway East - Traralgon to Sale Duplication	Investment Roads	260.0	210.0	81	0.0	8.9	0.0	0.0	0.0	8.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Latrobe City Council, Wellington Shire Council	The project duplicated approximately 30.9 kilometres of the 47.3 kilometres between Maffra Road, Traralgon and Reeve Street, Sale. The project will construct two additional lanes to provide a four lane dual carriageway with a central median, construct new and upgrade existing bridges, roundabouts and truck stops, upgrade and signalise intersections and install safety barriers and ramp metering.
VIC	Princes Highway Intersection Upgrades - Pakenham to Beaconsfield	Investment Roads	31.1	21.6	69	0.0	3.9	0.0	0.0	0.0	3.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cardinia Shire Council	This funding will upgrade four intersections on the Princes Highway between Pakenham and Beaconsfield.
VIC	Princes Highway West - Asphalt surfacing and intersection strengthening at various locations in Terang and Campedown	Investment Roads	2.6	2.6	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Moyn, Corangamite Shire Council	This project delivered asphalt surfacing works and intersection strengthening at Terang and Campedown.
VIC	Princes Highway West - Bridge Upgrade Fitzroy River, Tyrendarra	Investment Roads	0.4	0.4	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Glenelg Shire Council	This project upgraded the bridge over the Fitzroy River on the Princes Highway West at Tyrendarra.
VIC	Princes Highway West - Bridge Upgrade Glenelg River, Dartmoor	Investment Roads	2.4	2.4	100	0.2	1.8	0.4	0.0	0.0	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Glenelg Shire Council	This project will upgrade the bridge over the Glenelg River on the Princes Highway West at Dartmoor.
VIC	Princes Highway West - Bridge Upgrade Merri River, Dennington	Investment Roads	1.4	1.4	100	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Moyn, Warrambrook City Council	This project upgraded the bridge over the Merri River on the Princes Highway West at Dennington.
VIC	Princes Highway West - Bridge Upgrade Mount Emu Creek, Pannure	Investment Roads	0.4	0.4	100	0.1	0.2	0.1	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn	This project will upgrade the bridge over the Mount Emu Creek on the Princes Highway West at Pannure.
VIC	Princes Highway West - Bridge Upgrade Moyn River, Rosebrook	Investment Roads	0.8	0.8	100	0.3	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Moyn	This project will upgrade the bridge over the Moyn River on the Princes Highway West at Rosebrook.
VIC	Princes Highway West - Bridge Upgrade Port Fairy North	Investment Roads	0.7	0.7	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Moyn	This project upgraded the bridge over the Port Fairy North Main Drain, south of Albert Road.
VIC	Princes Highway West - Bridge Upgrade Shaw River, Yambuk	Investment Roads	2.6	2.6	100	0.6	1.0	0.4	0.0	0.0	1.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn	This project will upgrade the bridge over the Shaw River on the Princes Highway West at Yambuk.
VIC	Princes Highway West - Bridge Upgrade Surrey River, Narrawong	Investment Roads	2.0	2.0	100	0.5	1.0	0.5	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Glenelg Shire Council	This project will upgrade the bridge over the Surrey River on the Princes Highway West at Narrawong.
VIC	Princes Highway West - Bridge Upgrade Warrambrook-Geelong Rail Line, Allansford	Investment Roads	1.9	1.9	100	0.0	1.2	0.3	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn	This project will upgrade the bridge over the Warrambrook-Geelong rail line at Allansford.
VIC	Princes Highway West - Bridge Upgrade Warrambrook-Geelong Rail Line, Weerite	Investment Roads	0.9	0.9	100	0.0	0.5	0.2	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Corangamite Shire Council	This project will upgrade the bridge over the Warrambrook-Geelong rail line at Weerite.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Princes Highway West - Bridge Upgrade Warrambrook-Port Fairy Rail Line, Dennington	Investment Roads	1.5	1.5	100	0.0	1.1	0.1	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn, Warrambrook City Council	This project will upgrade the bridge over the Warrambrook-Port Fairy Rail Line at Dennington, near Drummond Street.
VIC	Princes Highway West - Development Works	Investment Roads	4.0	4.0	100	0.0	1.6	0.7	0.0	0.0	2.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This project will undertake development works on the Princes Highway West to inform future projects.
VIC	Princes Highway West - Overtaking Lane at Tyrendarra (Westbound)	Investment Roads	4.5	4.5	100	2.0	2.5	0.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Glenelg Shire Council	This project will construct a westbound overtaking lane on the Princes Highway West at Tyrendarra.
VIC	Princes Highway West - Overtaking Lane at Yambuk (Westbound)	Investment Roads	4.5	4.5	100	3.6	0.9	0.0	0.0	0.0	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Moyn	This project will construct a westbound overtaking lane on the Princes Highway West at Yambuk.
VIC	Princes Highway West - Overtaking Lane East of Terang (Westbound)	Investment Roads	4.5	4.5	100	0.0	3.6	0.9	0.0	0.0	4.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn, Corangamite Shire Council	This project will construct a westbound overtaking lane on the Princes Highway east of Terang.
VIC	Princes Highway West - Overtaking Lane West of Terang (Eastbound)	Investment Roads	4.5	4.5	100	0.0	3.6	0.9	0.0	0.0	4.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Moyn, Corangamite Shire Council	This project will construct an eastbound overtaking lane on the Princes Highway west of Terang.
VIC	Princes Highway West - Winchelsea to Colac Duplication	Investment Roads	337.5	168.7	50	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Colac Otway Shire, Surf Coast Shire	The project will duplicate 35 kilometres of the Princes Highway West from Deans Marsh Road, Winchelsea to Ballie Street, Colac and rehabilitate 2 kilometres from Ballie Street, Colac to Corangamite Street, Colac. The project will also upgrade existing bridges, pedestrian and bicycle paths, install new traffic signals and parking bays, reinstate local access and grade separate the Geelong-Warrambrook Rail Line near Warrcoort.
VIC	Relly Street and Wantirna Road Intersection Upgrade	Investment Roads	3.0	3.0	100	0.1	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Maroondah City Council	This project will upgrade the Relly Street and Wantirna Road intersection in Ringwood, Victoria.
VIC	Road Safety Program - Vic (Regional)	Investment Roads	363.3	290.6	80	44.9	30.0	42.7	0.0	0.0	72.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
VIC	Road Safety Program - Vic (Urban)	Investment Roads	95.0	47.5	50	5.7	10.0	7.5	0.0	0.0	17.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
VIC	Road Safety Program additional funding - VIC	Investment Roads	187.4	187.4	100	0.0	93.7	93.7	0.0	0.0	187.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. Urban and peri-urban projects will target the protection of vulnerable road users.
VIC	School Infrastructure road upgrades in Nilumbik Shire	Investment Roads	1.6	1.6	100	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Nilumbik Shire Council	This project delivered improved drop-off and pick-up points across Nilumbik Shire.
VIC	Sealing Roads in the Dandenong Ranges and Surrounds - Cardinia Shire Council	Off-Network - Road - States	41.0	41.0	100	19.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cardinia Shire Council	This funding will upgrade and seal roads across the Dandenong Ranges region, within the municipality of the Cardinia Shire Council.
VIC	Sealing Roads in the Dandenong Ranges and Surrounds - Yarra Ranges Council	Off-Network - Road - States	47.7	47.7	100	30.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Yarra Ranges Shire Council	This funding will upgrade and seal roads across the Dandenong Ranges region, within the municipality of the Yarra Ranges Shire Council.
VIC	Shepparton Rail Line Upgrade	Off-Network - Rail - States	10.0	9.0	90	0.0	8.1	0.0	0.0	0.0	8.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council, Moira Shire Council	The project will undertake planning to upgrade the Shepparton Rail Line. The project will identify current and future freight rail requirements from Shepparton to Tocumwal and consider options to upgrade and standardise the rail line.
VIC	Shepparton Rail Line Upgrade - Stage 3	Investment Rail	400.0	320.0	80	120.0	70.0	120.0	5.0	5.0	200.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Strathbogie, City of Whittlesea, Greater Shepparton City Council, Hume City Council, Mitchell Shire Council	This project will upgrade the Shepparton Rail Line between Seymour and Shepparton in Victoria. Works will include track and signalling upgrades, expansion of stabling facilities at Shepparton Station, and the expansion of the Murchison East crossing loop. The works will allow V/Line trains to operate at maximum running speeds between Shepparton and Melbourne and enable the implementation of an updated timetable with more frequent and conveniently timed services.
VIC	South Geelong to Waurn Ponds - Stage 3 Business Case	Major Project Business Case Fund (Rail)	8.0	4.0	50	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Greater Geelong	The project will undertake preliminary planning and design work to increase the capacity of the Geelong Rail Tunnel between Geelong Station and South Geelong Station.
VIC	South Geelong to Waurn Ponds Duplication	Off-Network - Rail - States	893.0	750.0	84	231.0	269.0	120.0	0.0	5.0	394.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will upgrade the Geelong rail line between South Geelong and Waurn Ponds, Victoria. Works will include track duplication between South Geelong and Waurn Ponds, upgrades to South Geelong and Marshall stations, removal of two level crossings at Fyans Street and Surf Coast Highway, signalling upgrades and construction of new shared user paths.
VIC	South Gippsland Highway - Koorwarra Realignment	Off-Network - Road - States	115.2	57.6	50	0.0	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	South Gippsland Shire Council	The project will realign the South Gippsland Highway from Old Koorwarra-Meenivan Road to Minns Road. The project will also widen shoulders and install flexible safety barriers at selected locations between Meenivan and Yarram.
VIC	South Road Upgrade	Investment Roads	45.0	22.5	50	0.0	6.5	0.0	0.0	0.0	6.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Kingston City Council	This project upgraded South Road in Moorabbin, between the Nepean Highway and Warrigal Road. upgrades included: • construction of a new city bound right turn lane to improve access to Nepean Highway • new turning lanes for the East Boundary Road intersection • adding new traffic lights at the Bignell Road intersection • modification of the South Road, Jasper Road and Taylor Street intersection to improve traffic flow and safety • upgraded bike lanes and footpaths along the Nepean Highway between Patterson Road and Katoomba Street
VIC	Stawell to South Australian Border - Future Priorities	Roads of Strategic Importance	28.8	23.1	80	0.0	6.0	5.0	5.0	5.0	21.0	2.1	0.0	0.0	0.0	0.0	0.0	2.1	In Planning	West Wimmera Shire Council, Horsham Rural City Council, Northern Grampians Shire Council	The project will deliver targeted upgrades on the Western Highway corridor between Stawell and the South Australian border.
VIC	Stawell to South Australian Border - Horsham Junction Upgrade	Roads of Strategic Importance	4.0	4.0	100	0.0	3.0	0.8	0.0	0.0	3.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Horsham Rural City Council	This project will construct a roundabout at the intersection of the Henty Highway / Western Highway / Golf Course Road in Horsham.
VIC	Stawell to South Australian Border - Nhili-Jeparit Road Intersection Upgrade	Roads of Strategic Importance	1.5	1.5	100	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Hindmarsh Shire Council	This project will realign the Western Highway at Nhili to increase the distance between the highway and nearby railway line.
VIC	Stawell to South Australian Border - Project Scoping and Development	Roads of Strategic Importance	5.2	5.2	100	1.2	1.8	1.0	0.0	0.0	2.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	West Wimmera Shire Council, Hindmarsh Shire Council, Horsham Rural City Council, Northern Grampians Shire Council	This project will undertake scoping work to develop a prioritised program of future projects on the Western Highway.
VIC	Stawell to South Australian Border - Seaby Street Intersection Upgrade	Roads of Strategic Importance	3.1	3.1	100	0.0	2.3	0.6	0.0	0.0	2.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Northern Grampians Shire Council	This project will signalise the intersection of the Western Highway and Seaby Street in Stawell.
VIC	Suburban Rail Loop East	Investment Rail	TBD	2,200.0	TBD	0.0	0.0	400.0	1,000.0	800.0	2,200.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	SRL East is the first section of the Suburban Rail Loop (SRL), delivering twin tunnels with six underground stations at Cheltenham, Clayton, Monash, Burwood, Glen Waverley and Box Hill - connecting Victorians to key employment and health precincts across east and south-east Melbourne.
VIC	Suburban Roads Upgrades - South Eastern Roads and Northern Roads	Off-Network - Road - States	2,268.8	1,140.1	50	375.0	100.0	140.1	50.0	0.0	290.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Banyule City Council, Casey City Council, City of Greater Dandenong, City of Whittlesea, Cardinia Shire Council, Frankston City Council, Hume City Council, Manningham City Council, Mornington Peninsula Shire Council, Nilumbik Shire Council	This project involves the upgrade of 12 suburban roads in Melbourne's South East and Northern suburbs. The upgrades will include road duplications including new bridges, intersection upgrades including roundabout conversion to signalised intersections; and the provision of shared user paths and continuous safety barrier along the project length.
VIC	Surf Coast Highway, Reserve Road, Felix Street Intersection Improvements	Investment Roads	2.1	1.7	81	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	This project will upgrade the intersection of the Surf Coast Highway at Reserve Road and Felix Street, including signalisation and associated works.
VIC	Thompson Road, North Geelong	Investment Roads	4.6	3.7	80	0.0	0.0	0.5	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Greater Geelong	This project will deliver road safety improvements along the Thompson Road corridor in North Geelong.
VIC	Toorong Road Level Crossing Removal Study, Toorong	Investment Roads	5.0	5.0	100	0.0	4.2	0.0	0.0	0.0	4.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Stonnington City Council	This funding delivered a feasibility study to examine options for removal of this level crossing in advance of a full business case.
VIC	Toowoomba to Seymour - Victoria - Future Priorities	Roads of Strategic Importance	80.6	64.5	80	0.0	0.2	18.0	18.0	18.0	54.2	10.4	0.0	0.0	0.0	0.0	0.0	10.4	In Planning	Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council, Moira Shire Council	The project will deliver targeted upgrades on the Goulburn Valley Highway corridor between Seymour and the New South Wales border.
VIC	Toowoomba to Seymour - Victoria - Project Scoping and Development	Roads of Strategic Importance	3.0	3.0	100	0.9	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council	This project will undertake scoping work to develop a prioritised program of works for future tranches on the Goulburn Valley Highway.
VIC	Toowoomba to Seymour - Victoria - Safety Barriers between Seymour and Shepparton	Roads of Strategic Importance	35.0	28.0	80	0.0	4.1	0.0	0.0	0.0	4.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Strathbogie, Greater Shepparton City Council, Mitchell Shire Council	This project will install 175km of flexible safety barriers on the Goulburn Valley Highway between Seymour and Shepparton.
VIC	Traralgon-Maffra Road and Moe-Glengarry Road Intersection Upgrade	Investment Roads	3.0	2.4	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Latrobe City Council	This project will upgrade the intersection of Traralgon-Maffra Road and Moe-Glengarry Road, and include the construction of a roundabout and associated safety improvements.
VIC	Tyers Road - Scrubby Lane - Cross's Road Intersection Upgrade	Investment Roads	1.1	0.8	73	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Latrobe City Council	This project will upgrade the intersection of Tyers Road with Scrubby Lane and Cross's Road in Traralgon West.
VIC	Unallocated Urban Congestion Package (Off-Network)	Off-Network - Road - States	27.9	9.7	35	0.0	0.0	9.7	0.0	0.0	9.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This line contains unallocated funding in the Victoria Urban Congestion Package (separate to the Urban Congestion Fund).
VIC	Unallocated VIC Investment Contingencies	Investment Roads	2.3	2.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	2.3	0.0	0.0	0.0	0.0	2.3	In Planning	Not applicable / allocated	This project contains unallocated funding for Victoria.
VIC	Unallocated VIC Rural and Regional Roads Package (Off-Network)	Off-Network - Road - States	5.3	2.2	41	0.0	0.0	0.0	0.0	0.0	0.0	0.0	2.2	0.0	0.0	0.0	0.0	2.2	In Planning	Not applicable / allocated	This project contains unallocated funding in the Victorian Rural and Regional Roads Package.



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
VIC	Uralla Road and Nepean Highway Intersection Upgrade	Investment Roads	10.5	10.5	100	0.0	7.0	3.0	0.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mornington Peninsula Shire Council	This funding will undertake works to upgrade the Uralla Road and Nepean Highway intersection at Mount Martha. These works include the installation of traffic signals, intersection widening, road pavement upgrades and improved safety features.
VIC	Various Rural Intersection Safety Upgrades	Investment Roads	20.0	16.0	80	0.0	2.4	0.0	0.0	0.0	2.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	This project will deliver targeted safety treatments at 30 high-speed and high-risk intersections in regional Victoria.
VIC	Victoria Investment Rail Unallocated	Off-Network - Rail - States	6.5	6.5	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	6.5	0.0	0.0	0.0	0.0	6.5	In Planning	Not applicable / allocated	Unallocated.
VIC	Victoria Investment Road Unallocated	Investment Roads	101.5	101.5	100	0.0	0.0	0.0	0.0	15.5	15.5	0.0	0.0	0.0	0.0	0.0	85.9	85.9	In Planning	Not applicable / allocated	Unallocated.
VIC	Victorian Faster Rail Corridor Investigations	Major Project Business Case Fund (Rail)	32.0	16.0	50	8.0	8.0	0.0	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Ararat Rural City Council, Casey City Council, Colac Otway Shire, City of Geelong, Bendigo City Council, City of Maribyrnong, Melbourne City Council (City of Melbourne), Stonnington City Council, City of Greater Dandenong, Wangaratta Rural City Council, Melton City Council, Shire of Strathbogie, City of Whittlesea, Ballarat City Council, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Baw Baw Shire Council, Brimbank City Council, Cardinia Shire Council, Corangamite Shire Council, East Gippsland Shire Council, Greater Shepparton City Council, Hepburn Shire Council, Hobsons Bay City Council, Hume City Council, Indigo Shire Council, Latrobe City Council, Macedon Ranges Shire Council, Mitchell Shire Council, Monash City Council, Moorabool Shire Council, Mount Alexander Shire Council, Warrambrook City Council, Wellington Shire Council, Wodonga City Council, Colac Otway Shire, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Corangamite Shire Council, Warrambrook City Council	The project will develop corridor strategies that will investigate faster rail from Melbourne to Warrambrook, Ballarat, Bendigo, Albury-Wodonga and Traralgon. The project will identify the opportunities and challenges associated with faster rail including existing constraints, future demand and operational requirements. The project will determine a preferred end state for each corridor and include a planning and investment program that will identify potential projects, cost, staging options and potential next steps to guide future investment decisions. The project will include the following documents: • Challenges and Opportunities • Options Identification • Corridor Investigation
VIC	Warrambrook Rail Line Upgrade - Stage 2	Investment Rail	260.0	208.0	80	20.0	115.0	15.5	0.0	0.0	130.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Colac Otway Shire, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Corangamite Shire Council, Warrambrook City Council	This project will expand stabling and refuelling facilities at Warrambrook Station, upgrade siding facilities at the Dennington intermodal terminal, upgrade 57 level crossings between Geelong and Warrambrook and deliver associated enabling works.
VIC	Warrambrook Rail Line Upgrade Stage 1	Off-Network - Rail - States	284.7	255.9	90	31.5	0.0	2.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Colac Otway Shire, City of Greater Geelong, Shire of Moyness, Surf Coast Shire, Corangamite Shire Council, Warrambrook City Council	Stage 1 of the Warrambrook Rail Line Upgrade delivered a crossing loop of 2,400 metres in length, signalling and level crossing upgrades on the Warrambrook Rail Line, and upgrades to Waurn Ponds Station.
VIC	Wendouree Station - Local Traffic Calming	Investment Roads	1.3	1.0	77	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moorabool Shire Council	This project will deliver traffic calming initiatives, upgrades to pedestrian infrastructure and associated works around Wendouree Station in Ballarat.
VIC	Western Freeway - Halletts Way Access Ramps and Shared User Path	Investment Roads	15.2	12.2	80	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Moorabool Shire Council	The project will construct two east facing entry and exit ramps to access the Western Highway at Halletts Way in Bacchus Marsh. The project will also install traffic signals and noise attenuation barriers and construct a shared user path over the Western Freeway.
VIC	Western Freeway between Woodmans Hill to Dowling Road, Miners Rest Safety Improvements	Investment Roads	10.0	8.0	80	0.0	1.2	0.0	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Ballarat City Council	This project will deliver safety upgrades to the Western Freeway between Woodmans Hill and Miners rest near Ballarat, Victoria.
VIC	Western Freeway realignment at Pykes Creek (Ballarat bound)	Investment Roads	13.5	10.8	80	0.0	9.2	1.6	0.0	0.0	10.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Moorabool Shire Council	This project will realign Western Freeway, Ballarat bound at Pykes Creek. This project will realign a 1.1 kilometre section of the westbound carriageway of the Western Freeway at Pykes Creek, east of Ballarat. The works will include earthworks, pavement and drainage upgrades, signage and line marking, and safety barrier installation.
VIC	Western Freeway Upgrade - M80 Ring Road to Ferris Road	Investment Roads	50.0	50.0	100	0.9	20.0	27.0	0.0	0.0	47.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Melton City Council, Brimbank City Council	The project is expected to upgrade the Western Freeway between the M80 Ring Road and Ferris Road in Melbourne's outer west.
VIC	Western Freeway Upgrade between Melton and Caroline Springs - Business Case	Investment Roads	20.0	10.0	50	2.0	5.0	3.0	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Melton City Council	The Business case will explore options to upgrade the Western highway between Melton and Caroline Springs including assessing road safety risks, congestion and delays, and producing future proof upgrades.
VIC	Western Highway - Ballarat to Stawell Duplication	Investment Roads	659.7	499.4	76	0.0	89.1	0.0	0.0	0.0	89.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Ballarat City Council, Ararat Rural City Council, Northern Grampians Shire Council, Pyrenees Shire Council	The project will complete planning for the 110 kilometres from Ballarat to Stawell, excluding bypasses at Beaufort and Ararat, and duplicate 68.4 kilometres from the Sunraysia Highway, Ballarat to Warraytkin Road, Ararat including new bypasses of Trawalla and Buangor. Construction will occur in five sections: Section 1a - Ballarat to Burumbet, 8.1 kilometres from the Sunraysia Highway to Carpenter Road, Section 1b - Burumbet to Trawalla, 23.5 kilometres from Carpenter Road to Smiths Lane, Section 1c - Trawalla to Beaufort, 2.9 kilometres from Smiths Lane to Beaufort-Campnam Road, Section 2a - Beaufort to Buangor, 21.5 kilometres from McKinnon Lane to Pope Road and Section 2b - Buangor to Ararat, 12.4 kilometres from Pope Road to Warraytkin Road. The project will also construct new and upgrade existing intersections, bridges and culverts, construct new rest areas, rehabilitate local access roads and install variable message signs at selected locations.
VIC	Western Highway - Complete the Duplication Between Ballarat and Stawell	Investment Roads	450.0	360.0	80	0.0	10.0	90.0	150.1	96.8	346.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ararat Rural City Council, Northern Grampians Shire Council	This project will complete the duplication of the Western Highway between Ballarat to Stawell by duplicating the remaining section from Ararat to Stawell.
VIC	Western Port Highway Upgrade	Investment Roads	115.0	57.5	50	18.5	4.5	0.0	0.0	0.0	4.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Casey City Council	This project upgraded two intersections on the Western Port Highway in outer south-east Melbourne.
VIC	Western Rail Plan - Further Planning	Investment Rail	130.0	30.0	23	5.0	25.0	0.0	0.0	0.0	25.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Melton City Council, Brimbank City Council, Wyndham City Council	An initial contribution by the Australian Government to the planning for extending the Melbourne electrified network to Melton on the Ballarat Line and Wyndham Vale on the Geelong Line.
VIC	Wollert Rail Feasibility Study (BFT)	Investment Rail	0.5	0.3	50	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Whittlesea	Study to consider better transport options for the City of Whittlesea with connections to Epping North and Wollert being considered.
VIC	Yarra Boulevard Upgrade	Investment Roads	7.0	100	100	0.0	2.0	0.6	0.0	0.0	2.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Boroondara	The project will upgrade Yarra Boulevard in Kew, Victoria.
QLD	2019-20 to 2023-24 National Network Maintenance (QLD)	Investment Roads	683.5	683.5	100	82.4	82.4	82.4	82.4	82.4	329.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
QLD	Adavale Black Road	Investment Roads	0.2	0.1	50	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Quilpie Shire Council	Replace and repair four floodways located on Adavale Black Road.
QLD	Audio Tactile Line Markings (Statewide)	Investment Roads	20.0	16.0	80	2.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	This project involves the installation of Audio Tactile Line Marking along the edge and centre lines of regional roads with a history of fatigue related crashes (expected to be 1220 kilometres).
QLD	Balonne Shire Council - Mitchell-Bollon Road Upgrade, Bollon	Investment Roads - Remote Roads Upgrade Pilot Prog	0.3	0.2	80	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Balonne Shire Council	Upgrade existing road to an all weather road by installing floodways and inverts.
QLD	Banana Shire Council - Cracow Road Upgrade, Cracow	Investment Roads - Remote Roads Upgrade Pilot Prog	4.1	3.3	80	0.0	1.7	1.7	0.0	0.0	3.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Banana Shire Council	Road upgrade of Cracow Road, from approximately CH49500-77750, that includes gravel resheet, drainage repairs, signs and other safety improvements.
QLD	Barbour Road and Norris Road, Bracken Ridge	Investment Roads	13.1	1.5	11	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	The project will upgrade the roundabout at the intersection of Barbour Road and Norris Road to a signalised intersection with controlled crossings for pedestrians and cyclists. Associated works include relocation of public transport facilities and related pedestrian pathways.
QLD	Barcoo Shire Council - Bimerah-Isisford Road Upgrade, Stonehenge	Investment Roads - Remote Roads Upgrade Pilot Prog	5.0	4.0	80	2.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Barcoo Shire Council	Subgrade stabilisation and gravel resheeting of approximately 19.5km of unsealed road to a width of 6m, including minor upgrades to floodways.
QLD	Bargara Road Upgrade, Bundaberg	Roads of Strategic Importance - Off-Network	10.0	8.0	80	0.0	0.0	0.0	8.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bundaberg Regional Council	This project will upgrade targeted sections of Bargara Road, Bundaberg.
QLD	Beams Road Open Level Crossing	Investment Roads	209.3	50.0	24	9.8	9.2	20.0	11.0	0.0	40.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Brisbane City Council	This project will upgrade the rail level crossing on Beams Road in Carseldine. This may include a new overpass bridge, removal of existing level crossing boom gates and facilities for active transport.
QLD	Beams Road upgrade, Carseldine	Investment Roads	72.6	50.0	69	5.5	22.5	12.3	0.7	0.0	35.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Brisbane City Council	The project will provide upgrades along the Beams Road corridor including widening of sections of Beams Road from two to four lanes, intersection upgrades and improved facilities for active transport users.
QLD	Beaudesert Beenleigh Road (Beaudesert and Woffdene)	Investment Roads	18.0	14.4	80	1.6	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council, Logan City Council, Scenic Rim Regional Council	The project will deliver a series of targeted road safety works between Beaudesert and Woffdene, south of Brisbane. These works will include improved line markings/signage, audio tactile line markings, removal of roadside hazards, localised road widening and safety barriers

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Beenleigh Connection Road - City Road Intersection Upgrade, Beenleigh	Investment Roads	8.0	4.0	50	0.0	2.3	1.7	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	This project will upgrade the intersection of Beenleigh Connection Road and City Road which is currently experiences high levels of congestion and excessive queuing. Due to its proximity to the M1 Pacific Motorway (Exit 54), there are high volumes of traffic travelling between the City Road (north) leg (M1 Pacific Motorway Exit 34 leg), the Logan Street (west) and City Road (south) legs of the intersection.
QLD	Beenleigh Redland Bay Road (Cornubia and Redland Bay)	Investment Roads	19.5	15.6	80	1.0	0.9	0.0	0.0	0.0	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Logan City Council, Redland City Council	The project will deliver a series of targeted road safety improvements between Cornubia and Redland Bay, southeast of Brisbane. These works will include improved line marking and signage, audio tactile line markings, removal of roadside hazards, high surface friction road treatments, shared path and road safety treatments, and the installation of right turn lanes.
QLD	Beenleigh Station commuter car park, Beenleigh	Investment Roads	30.0	15.0	50	0.0	5.0	5.0	5.0	0.0	15.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	This project is expected to increase capacity of the park n ride facilities at Beenleigh train station. The scoping and development phases of the project will undertake activities such as surveys, assessments and the development of a business case
QLD	Beenleigh-Beaudesert Road Upgrade, Beenleigh	Investment Roads	12.0	6.0	50	2.5	2.5	0.5	0.5	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	The project will upgrade Beenleigh-Beaudesert Road between Milne Street and Tallangandra Road intersections to a four-lane, two-way road, provide signalised right-turn movements and extend the right-turn lane into Tallangandra Road, and provide on-road cycling facilities and off-road shared paths.
QLD	Beerburum to Nambour Duplication Study	Investment Rail	6.3	5.0	80	1.4	3.6	0.0	0.0	0.0	3.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Sunshine Coast Regional Council	This study will preserve a corridor and identify a preferred option for future upgrades to the North Coast Line from Beerburum to Nambour beyond what is currently being delivered under Stage 1 of the Beerburum to Nambour Rail Upgrade project.
QLD	Beerburum to Nambour Rail Upgrade	Investment Rail	550.8	390.0	71	27.6	47.6	80.5	192.1	0.0	320.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Sunshine Coast Regional Council	This project will deliver upgrades to the North Coast Line between Beerburum and Nambour to increase capacity and support future growth and demand in the region. The works will include duplication of the track between Beerburum and Beerwah, expansion of park and ride facilities, and construction of road overpasses at Burgess Street, Bams Road and Beerburum Road.
QLD	Biloela Heavy Vehicle Bypass	Roads of Strategic Importance - Off-Network	2.7	2.2	80	0.6	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Banana Shire Council	This project will construct a heavy vehicle bypass to divert traffic away from the residential and commercial area of Biloela to improve access, safety and efficiency for all road users. The project scope will include ten smaller projects along the heavy vehicle bypass route, with works including service relocations, road widening, bitumen and asphalt resealing.
QLD	Blackall-Tambo Regional Council - Langlo Road Resheet, Tambo	Investment Roads - Remote Roads Upgrade Pilot Prog	0.6	0.5	80	0.2	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Blackall-Tambo Regional Council	Gravel resheeting approximately 10km of Langlo Road, with a deep local gravel base.
QLD	Boulia Shire Council - Springvale Road Gravel Resheeting, Boulia	Investment Roads - Remote Roads Upgrade Pilot Prog	1.9	1.5	80	0.8	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Boulia Shire Council	Gravel resheeting of the Springvale Road from approximately Chainage 0km to Chainage 21km.
QLD	Boundary Road level crossing, Coopers Plains	Investment Roads	TBD	133.0	TBD	0.0	2.1	31.4	39.5	40.0	113.0	10.0	10.0	0.0	0.0	0.0	0.0	20.0	In Planning	Brisbane City Council	The project involves the construction of a new road-over-rail overpass and removal of the existing rail level crossing at Boundary Road in Coopers Plains.
QLD	Bowen Basin Service Link - Walkerston Bypass	Off-Network - Road - States	186.6	149.3	80	22.9	35.8	30.0	16.9	0.0	82.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project involves development activities, including land acquisition and cane rail relocation, to support the delivery of a new two-lane 10.4 km highway connecting the Peak Downs Highway to the southern end of the Bruce Highway - Mackay Ring Road - Stage 1 project.
QLD	Bowen Developmental Road - Stage Development	Northern Australia Roads Program - State	28.8	23.0	80	0.0	1.1	0.0	0.0	0.0	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Whitsunday Regional Council	The project will upgrade between 25.7 and 38.9 kilometres of unsealed sections of the Bowen Developmental Road between the Gregory Developmental Road (near Belyando Crossing) and Bowen to an 8-metre wide sealed road. The project aims to improve safety and productivity along the route, promoting connectivity between communities and supporting the local beef and mining industries.
QLD	Bribie Island Road Upgrade	Off-Network - Road - States	30.4	20.0	66	2.8	6.7	1.7	0.0	0.0	8.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreton Bay Regional Council	The project will deliver a package of upgrades along Bribie Island Road including: - An upgrade to the Bribie Island Road/Old Toorbul Point Road intersection - Duplication from Old Toorbul Point Road to the existing four-lane section east of Saint Road, and the signalisation of the Bribie Island Road/Browns Road/Old Road intersection - Road safety improvements between Hickey Road and Old Toorbul Point Road, to be delivered with the balance of funds available after the completion of the first two upgrades.
QLD	Brisbane Metro	Off-Network - Road - States	1,244.0	300.0	24	70.0	45.0	15.0	0.0	0.0	60.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council	Brisbane Metro comprises a high-frequency metro network across 21 kilometres of existing busway that links Eight Mile Plains, Royal Brisbane and Women's Hospital, and the University of Queensland Lakes to the Brisbane CBD. The alignment will feature two new high-capacity, high-frequency metro lines: -Metro 1 - Eight Mile Plains station to Roma Street station. -Metro 2 - Royal Brisbane and Women's Hospital station to University of Queensland Lakes station.
QLD	Brisbane Metro - Southbank Transport Study	Investment Roads	1.0	0.3	33	0.0	0.2	0.2	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council	Analysis of options to underground proposed Brisbane Metro Station. The study will consider improved modal integration and service efficiency
QLD	Brisbane Metro - Woolloongabba Station	Investment Roads	450.0	150.0	33	0.0	6.0	35.0	0.0	50.0	91.0	32.0	27.0	0.0	0.0	0.0	0.0	59.0	In Planning	Brisbane City Council	The project will invest in a new Metro Station at Woolloongabba to provide improved connectivity and transport solutions at Woolloongabba
QLD	Brisbane North - West Transport Corridor	Major Project Business Case Fund (Road)	10.0	10.0	100	0.0	0.0	2.1	0.0	0.0	2.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council, Moreton Bay Regional Council	The project will produce a business case which will examine the feasibility of a transport solution along the North West Transport Corridor, connecting Brisbane with the Moreton Bay region.
QLD	Brisbane to the Gold Coast (Kuraby - Beenleigh Faster Rail Upgrade)	Investment Rail	2,242.0	1,121.0	50	0.0	70.0	50.0	150.0	200.0	470.0	275.0	376.0	0.0	0.0	0.0	0.0	651.0	In Planning	Not applicable / allocated	The project will upgrade the 19km section of passenger rail between Kuraby and Beenleigh. The project will double capacity from two to four tracks; realign tracks to improve travel times; upgrade seven stations and relocate one; deliver new park 'n' ride capacity; improve safety by removing five level crossings; and invest in interconnected network upgrades to make it easier and safer to walk, cycle and drive to and from stations.
QLD	Brisbane to the Gold Coast Faster Rail Business Case	Major Project Business Case Fund (Rail)	22.0	8.0	36	0.8	2.2	0.0	0.0	0.0	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Gold Coast City Council, Logan City Council	The project will investigate options to provide faster passenger rail services from Brisbane to the Gold Coast. The project will be undertaken in two parts. The first part will develop a detailed business case for the Kuraby to Beenleigh Rail Capacity Improvement project. The second part will develop a corridor strategy that will identify existing constraints and determine future demand and operational requirements. The corridor strategy will include a planning and investment program that will identify potential projects, cost and staging options, including an extension from Varsity Lakes to the Gold Coast Airport.
QLD	Brisbane Valley Highway Safety Upgrades	Investment Roads	40.5	20.0	49	0.0	2.0	6.0	6.0	6.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ipswich City Council	The project will deliver targeted safety upgrades along the Brisbane Valley Highway under the South East Queensland City Deal, supporting the major freight corridor between Somerset and greater South East Queensland. The safety upgrades will help to reduce road injuries and fatalities along one of the region's major highways.
QLD	Bruce Highway - Additional Funding for Black Spots, Rest Areas and Safety Upgrades	Investment Roads	175.2	175.2	100	28.9	26.4	22.1	4.6	3.3	56.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council	High priority safety improvement works at various sections on the Bruce Highway, delivered with the Bruce Highway Safety Package Tranche 2b works.
QLD	Bruce Highway - Babinda Intersection Upgrade	Investment Roads	7.2	5.8	80	1.6	0.6	2.5	0.0	0.0	3.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cassowary Coast Regional Council	The project will include the construction of a signalised four-way intersection including pedestrian works at the intersection of Munro Street and the Bruce Highway, Babinda.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Bruce Highway – Bruce Highway Safety Package	Investment Roads	1,010.5	808.4	80	12.9	106.6	127.6	80.7	15.2	330.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council	Safety enhancements on the Bruce Highway, including installation of wire-rope barriers, intersection upgrades, pavement widening, resurfacing, wide centre line treatments and culvert upgrades.
QLD	Bruce Highway - Burdekin Deviation - Plan and Preserve Corridor	Investment Roads	48.0	38.4	80	1.2	6.0	5.5	2.9	7.2	21.6	15.6	0.0	0.0	0.0	0.0	0.0	15.6	In Planning	Burdekin Shire Council	Plan to identify the optimum solution (including completing a Business Case and PPR) and preserve a corridor for the future construction of a deviation of Ayr, Brandon and Home Hill to avoid the safety, flooding, amenity, capacity and travel time impacts through these three towns.
QLD	Bruce Highway - Caboolture-Bribie Island Road to Steve Irwin Way	Investment Roads	662.5	530.0	80	93.2	80.3	99.7	76.8	41.0	297.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreton Bay Regional Council	The project will upgrade approximately 11 kilometres of the highway, from a four-lane to a six-lane divided carriageway, between Caboolture-Bribie Island Road and Steve Irwin Way. The project will also replace 10 bridges over Lagoon Creek, King Johns Creek, Six Mile Creek, Rose Creek and Beerburum Creek and upgrade existing interchange ramps, including the provision for smart motorway infrastructure, where they are impacted by the widening works.
QLD	Bruce Highway – Cairns Southern Access – Stage 3 – Edmonton to Gordonvale	Investment Roads	535.0	428.0	80	117.6	35.2	11.8	4.0	0.0	51.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cairns Regional Council	Undertake development activities associated with the construction of a new alignment of the Bruce Highway between Edmonton and Gordonvale. Construct duplicated highway on new alignment between Collinson Creek and Mulgrave River Bridge including new and upgraded intersections, new bridges, new cycle facility, realignment and upgrade of the Queensland Rail Line and local roads.
QLD	Bruce Highway - Cairns Southern Access - Stage 5	Investment Roads	225.0	180.0	80	2.0	7.3	3.3	4.0	114.2	128.8	26.2	21.4	0.0	0.0	0.0	0.0	47.6	In Planning	Cairns Regional Council	To support scoping works, such as the development of a Preliminary Evaluation Report and Business Case to investigate and identify the most appropriate scope for delivery. Land resumption activities will also be undertaken during the scoping phase. These works will support the delivery of a grade separated upgrade at the Bruce Highway and Foster Road intersection.
QLD	Bruce Highway – Cairns Southern Access Corridor – Robert Road to Foster Road	Investment Roads	58.0	46.4	80	0.0	4.3	0.0	0.0	0.0	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cairns Regional Council	Upgrade of the Bruce Highway from four lanes to six lanes between Robert Road and Foster Road, an upgrade of the Robert Road signalised intersection, construction of a new service road on the eastern side of the highway, and the construction of a seven kilometre cycleway heading north from Blackfellows Creek to connect with a shared path at Kate Street and Ray Jones Drive.
QLD	Bruce Highway - Cairns Southern Access Corridor - Stage 4 - Kate to Aurnuller	Investment Roads	111.6	89.3	80	2.6	0.0	4.5	1.2	0.0	5.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Cairns Regional Council	The project will widen the Bruce Highway from four to six lanes on this section of the Bruce Highway and improve access and egress to the highway through upgrades of numerous intersections.
QLD	Bruce Highway – Caloundra Road to Sunshine Motorway	Investment Roads	902.3	721.8	80	0.0	1.6	1.7	15.3	21.0	39.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Sunshine Coast Regional Council	Delivery Phase: The project will address the service needs along the seven kilometre stretch of the Bruce Highway between the Caloundra Road interchange and the Sunshine Motorway by providing a six lane divided highway, as well as upgrading Caloundra Road interchange to a diverging diamond interchange and upgrading the Sunshine Motorway interchange. The project will also include corridor planning for eight lanes between the Caloundra Road Interchange and the Sunshine Motorway interchange and the provision for more than 9 kilometres of new active transport infrastructure.
QLD	Bruce Highway - Construct 1 Dual (2 of) Overtaking Lanes from Gival - Gracemere Road to Burnett Highway	Investment Roads	20.0	16.0	80	1.6	5.6	8.8	0.0	0.0	14.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Rockhampton Regional Council	Capacity upgrade of 2 OTLs at nominal Ch 111.7-113.2km Northbound and 112.4-113.6km Southbound towards achieving free traffic flow (maximum distance of 5km between OTL start Chainages)
QLD	Bruce Highway - Construct 2 Dual (4 of) Overtaking Lanes from Gladstone - Mt Larcom Road to Bajool - Port Alma Road	Investment Roads	40.0	32.0	80	1.6	12.0	18.4	0.0	0.0	30.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Rockhampton Regional Council	Capacity upgrade of 4 OTLs at nominal Ch of 48km and 85km towards achieving free traffic flow (maximum distance of 5km between OTLs start Chainages)
QLD	Bruce Highway - Construct 2 Overtaking Lanes from Benaraby to Gladstone - Mt Larcom Road	Investment Roads	20.0	16.0	80	1.6	5.6	8.8	0.0	0.0	14.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council	Capacity upgrade of 2 individual OTLs at nominal Ch 35km and 38km towards achieving free traffic flow (Maximum distance of 5km between OTLs start Chainages)
QLD	Bruce Highway - Cooroy to Curra - Planning and Design	Investment Roads	200.0	200.0	100	0.0	0.0	0.0	0.0	3.4	3.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Sunshine Coast Regional Council, Gympie Regional Council	Planning, design and landowner compensation for an upgrade of a 65 kilometre section of the Bruce Highway from Cooroy to Curra, including a bypass of Gympie.
QLD	Bruce Highway - Cooroy to Curra - Section D	Investment Roads	1,000.0	800.0	80	203.4	150.0	70.3	28.4	17.4	266.1	43.0	0.0	0.0	0.0	0.0	0.0	43.0	Under Construction	Gympie Regional Council	The Section D project involves the construction of a new 26 kilometre four-lane bypass east of Gympie between Woodum interchange and Curra. The route generally follows the North Coast rail line until Old Maryborough Road, then passes through the edge of Curra State Forest.
QLD	Bruce Highway – Cooroy to Curra – Section D (Planning and Design)	Investment Roads	65.0	52.0	80	0.0	1.2	0.0	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gympie Regional Council	The project is for the full planning and detailed design of the Bruce Highway - Cooroy to Curra - Section D project including land acquisitions within the 30.4km Section D corridor between Woodum interchange and the Curra interchange.
QLD	Bruce Highway - Dallachy Road Flood Immunity Upgrade	Investment Roads	11.0	8.8	80	0.0	3.4	2.8	0.0	0.0	6.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Cassowary Coast Regional Council	Upgrading the Bruce Highway between Dallachy Road and Dean Road.
QLD	Bruce Highway - Deception Bay Road Interchange Upgrade	Investment Roads	163.3	130.6	80	52.9	0.8	1.4	0.0	0.0	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreton Bay Regional Council	Upgrade of the Deception Bay Road interchange including the upgrade of entry and exit ramps, two new parallel bridges over the Bruce Highway, two signalised intersections on Deception Bay Road immediately west of the interchange at Old Gympie Road and immediately east of the interchange at Eastern Service Road, intelligent transport systems and the construction of new cycle and pedestrian infrastructure.
QLD	Bruce Highway - Gateway Motorway to Dohles Rocks Road Upgrade	Investment Roads	948.0	758.4	80	10.7	23.0	43.0	67.0	144.1	277.1	170.0	166.1	75.2	53.7	0.0	0.0	465.0	In Planning	Brisbane City Council, Moreton Bay Regional Council	The project proposes to address congestion and safety related issues between the Gateway Motorway interchange (where the motorway meets the Bruce Highway and the Gympie Arterial Road) and the Dohles Rocks Road intersection on the Bruce Highway.
QLD	Bruce Highway - Gival Creek to Burnett Highway Upgrade	Investment Roads	30.0	24.0	80	1.6	4.0	18.4	0.0	0.0	22.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Rockhampton Regional Council	Widening of formation to allow installation of WCLT. Potential barrier, due to close proximity of rail line. Intersection safety upgrade at Whyte Road, including AUL and CHR/SS. Pavement rehabilitation/reconstruction of damaged pavements and overtaking lane.
QLD	Bruce Highway - Ginger Beer Creek Upgrade	Investment Roads	10.0	8.0	80	6.4	1.6	0.0	0.0	0.0	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council	Replace structurally deficient culverts with RBCB structure; WCLT, barriers and flood immunity improvements
QLD	Bruce Highway - Goorganga Overtaking Lanes	Investment Roads	15.0	12.0	80	1.6	6.4	4.0	0.0	0.0	10.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Whitsunday Regional Council	Construct Northbound and Southbound OTLs (Ch111550 - 113278); divided carriageway configuration
QLD	Bruce Highway - Goorganga Plains Upgrade - Plan and Preserve Corridor	Investment Roads	15.0	12.0	80	2.5	0.5	5.2	0.7	0.0	6.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Whitsunday Regional Council	Plan for a future construction project that will improve the flood immunity and reliability of 11km of the Bruce Highway, including improved crossings of Thompson, Goorganga, Deadmans and Lethe Brook Creeks.
QLD	Bruce Highway – Haughton River Floodplain Upgrade	Investment Roads	409.3	327.5	80	25.0	0.1	0.5	0.0	16.5	17.0	20.0	0.0	0.0	0.0	0.0	0.0	20.0	Completed	Burdekin Shire Council	The project will upgrade the 13.5 kilometre section of the Bruce Highway that traverses the Haughton River floodplain. The project will include the construction of an upgraded Haughton River bridge, installation of Wide Centre Line treatment, two highway overpasses of the existing cane-tramway open-level crossings, upgrading of nine rural intersections, and curve realignment.
QLD	Bruce Highway - Ingham to Cardwell Range Deviation - Plan and Preserve Corridor	Investment Roads	48.0	38.4	80	1.1	1.2	3.6	6.8	25.7	37.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Hinchinbrook Shire Council	Plan and preserve a corridor for the future construction of a deviation from the current Bruce Highway alignment between the Ingham and Cardwell range, to increase flood immunity.
QLD	Bruce Highway - Innisfail Bypass - Plan and Preserve Corridor	Investment Roads	9.0	7.2	80	0.6	1.0	2.4	2.4	0.0	5.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Cassowary Coast Regional Council	To undertake scoping activities, including public consultation, geotechnical investigations, traffic data collection, economic analysis and development of land resumption plans for future bypass of Innisfail so that the safety and efficiency of the Bruce Highway can be maintained in the medium to long term.
QLD	Bruce Highway - Jumper Creek Upgrade	Investment Roads	23.0	18.4	80	10.8	2.0	3.3	0.0	0.0	5.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Mackay Regional Council	The project involves upgrading the flood immunity of 900m of the Bruce Highway, near Jumper Creek, in between Findi Findi and Calen. The development works will include completing the detailed design, land resumptions and environmental clearances, and commencing Public Utility relocations. The delivery works will include raising the road level and installing Wide Centre Line Treatments and guardrails.
QLD	Bruce Highway - Knobels Road Intersection Upgrade	Investment Roads	7.0	5.6	80	3.1	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Mackay Regional Council	This project will upgrade a 1.1km section of the Bruce Highway, at the intersection of Knobels Road and Nebia-Coningsby Road. Works will include reconfiguration of the intersection layout, pavement widening, installation of street lighting, and correcting the road surface to reduce water pondage.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Bruce Highway - Linkfield Road Overpass	Investment Roads	125.0	100.0	80	3.9	5.7	20.0	34.8	31.6	92.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Brisbane City Council	Scoping and development activities for the Linkfield Road Overpass project which will deliver improved capacity of Linkfield Road and Gympie Arterial interchange through the upgrade of the Linkfield Road Overpass to a four-lane median divided highway.
QLD	Bruce Highway - Mackay Northern Access Upgrade	Investment Roads	144.5	115.6	80	13.1	0.8	6.6	0.0	0.0	7.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mackay Regional Council	The project involves upgrading 4 kilometres of the Bruce Highway from Sams Road to Bald Hill Road, including six laning between Sams Road and Mackay-Bucasia Road, and four laning the Bruce Highway from between Mackay-Bucasia Road to Bald Hill Road; two new bridge overpasses of Davey Street, construction of a new duplicate two-lane bridge at James Creek and widening of the existing bridge to create four lanes, construction of a new bridge over the Port Access Rail line, various roundabout and intersection upgrades and the extension of existing and addition of new turning lanes.
QLD	Bruce Highway - Mackay Ring Road - Stage 1	Investment Roads	497.3	397.9	80	0.0	30.4	32.6	12.2	20.8	96.0	8.0	0.0	0.0	0.0	0.0	0.0	8.0	Completed	Mackay Regional Council	The project will involve construction of a ring road in Mackay between Stockroute Road and the intersection of the Bruce Highway and Bald Hill Road. The project will also include early works for the Mackay Ring Road - Stage 2 project, including concept designs and construction of two new underpass bridges, as well as entry and exit ramps to connect the Stages 1 and 2 of the Mackay Ring Road with the co-located Mackay Northern Access Upgrade.
QLD	Bruce Highway - Major upgrade/Grade-separation of Gladstone-Mt Larcom Road Intersection	Investment Roads	95.0	76.0	80	1.6	4.0	24.0	24.0	22.4	74.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council	Reconfigure existing 3-way intersection to remove conflict movements and cater for port and freight growth
QLD	Bruce Highway - Maroochydhore Road and Mons Road Interchanges Upgrade	Investment Roads	301.3	241.0	80	49.0	12.3	4.0	0.0	0.0	16.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Sunshine Coast Regional Council	Upgrade Maroochydhore Road and Mons Road Interchanges, construct new two-way eastern and western service roads, reconfigure entry and exit ramps at Mons Road and widen Mons Road underpass.
QLD	Bruce Highway - O'Connell River to Proserpine Flood Immunity Upgrade (Goorangana Floodplain)	Investment Roads	220.0	176.0	80	0.0	0.0	4.0	10.4	32.0	46.4	56.0	73.6	0.0	0.0	0.0	0.0	129.6	In Planning	Whitsunday Regional Council	Improve Flood Immunity South of Proserpine at the Goorangana Floodplain, including Thompson Creek, Goorangana Creek and Lethebrook Creek
QLD	Bruce Highway - Overtaking Lanes	Investment Roads	324.7	324.7	100	42.3	5.7	25.1	1.1	6.2	38.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council, Burdekin Shire Council, Hinchinbrook Shire Council, Townsville City Council, Fraser Coast Regional Council, Bundaberg Regional Council, Mackay Regional Council, Gladstone Regional Council, Moreton Bay Regional Council, Rockhampton Regional Council, Sunshine Coast Regional Council, Cairns Regional Council, Gympie Regional Council, Whitsunday Regional Council, Isaac Regional Council, Cassowary Coast Regional Council	Construction of new overtaking lanes or upgrade of existing overtaking lanes on the Bruce Highway.
QLD	Bruce Highway - Pavement renewal (Gladstone - Rockhampton)	Investment Roads	20.0	16.0	80	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Reconstruct failing roadway in high priority sections to address end of life pavements and reinstatement pavement cross-fall and super-elevation
QLD	Bruce Highway - Pavement Widening - South of Home Hill to Ingham	Investment Roads	109.1	87.2	80	2.8	9.0	4.5	1.2	0.0	14.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Burdekin Shire Council, Hinchinbrook Shire Council, Toowoomba Regional Council	Pavement widening and strengthening works, including wide centreline treatments and minor intersection works, at high priority sections of the Bruce Highway, including between South of Home Hill and Ingham, and between Bowen and Ayr.
QLD	Bruce Highway - Pine River to Caloundra Interchange - Planning	Investment Roads	10.0	8.0	80	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Moreton Bay Regional Council, Sunshine Coast Regional Council	The project will allow for high-level planning works, to help determine ways to increase the capacity and alleviate flooding and safety issues along the Pine River to Caloundra section of the Bruce Highway.
QLD	Bruce Highway - Pine River to Caloundra Road Smart Motorways (Stage 2)	Investment Roads	105.0	84.0	80	37.9	24.5	4.0	5.5	0.0	34.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Moreton Bay Regional Council	To deliver smart technology upgrades and undertake critical asset renewal along a 60 kilometre stretch of the Bruce Highway between Pine River and Caloundra Road.
QLD	Bruce Highway - Planning and preconstruction (various)	Investment Roads	4.0	3.2	80	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council, Rockhampton Regional Council, Whitsunday Regional Council	Planning and preconstruction for early works
QLD	Bruce Highway - Roads Operations Improvement Projects	Investment Roads	56.0	44.8	80	0.0	0.0	8.4	0.0	0.0	8.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	Provide Intelligent Transport System (ITS) infrastructure at various locations over the length of the Bruce Highway
QLD	Bruce Highway - Rockhampton Northern Access Upgrade	Investment Roads	158.0	126.4	80	0.0	0.0	0.0	4.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Rockhampton Regional Council	The project involves the duplication of the Bruce Highway over a 4.9 kilometre length to deliver a four-lane divided highway from the Rockhampton-Yeppoon Road intersection to Ramsay Creek Bridge, including northbound two-lane bridge at Limestone Creek, pedestrian/cycle bridge at Limestone Creek, upgraded intersections, new road connections between Boundary Road south and north, and the construction of on-road cycle facilities.
QLD	Bruce Highway - Rockhampton Ring Road	Investment Roads	1,029.5	823.6	80	31.6	30.0	30.0	20.0	0.0	80.0	290.6	120.0	174.0	80.7	0.0	0.0	665.3	Under Construction	Rockhampton Regional Council	The project will deliver a new 14.7km ring road with a total of 17.4km of new roadway incorporating 15 bridges totalling 6 km in length. The new road will reduce congestion and improve safety through Rockhampton by providing an alternative route, especially for heavy vehicles.
QLD	Bruce Highway - Rockhampton Ring Road - Plan and Preserve Corridor	Investment Roads	35.5	28.4	80	0.0	0.0	0.0	2.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Rockhampton Regional Council	To undertake scoping and development activities, including concept development, environmental assessments, complete property acquisition, development of the detailed design options, geotechnical investigations, surveys and service relocation, public utility services works, and undertake further stakeholder and community engagement activities.
QLD	Bruce Highway - Safety reconstruction of the existing highway section at Bajool	Investment Roads	26.0	20.8	80	0.8	4.0	16.0	0.0	0.0	20.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Rockhampton Regional Council	Reconstruction of the highway at Bajool to address aquaplaning issues and end of life pavements
QLD	Bruce Highway - Saltwater Creek Upgrade	Investment Roads	103.0	82.4	80	38.7	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Fraser Coast Regional Council	Construct a high level bridge and approaches on a new alignment at Saltwater Creek crossing and a new bridge and approaches to Deadman's Gully on a new alignment. Upgrade four existing roadway sections north of Saltwater Creek between Maryborough and Torbanlea to improve flood immunity.
QLD	Bruce Highway - Tiaro Flood Immunity Upgrade	Investment Roads	336.0	268.8	80	0.9	5.2	24.2	48.4	84.0	161.7	50.0	50.2	0.0	0.0	0.0	0.0	100.2	In Planning	Fraser Coast Regional Council	Scoping and development activities to address flooding, traffic efficiency and safety issues at Tiaro.
QLD	Bruce Highway - Townsville Northern Access Intersections Upgrade	Investment Roads	117.4	93.9	80	3.7	32.4	2.8	4.8	0.0	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Townsville City Council	The project will duplicate 5.2km of the Bruce Highway between Pope and Veales Road (north of Townsville), construct a second bridge over Black River, including rehabilitation works for the existing bridge of Black River, as well as intersection upgrades at Church Road, and Mt Kulburn Drive and Brison Road.
QLD	Bruce Highway - Townsville Ring Road - Stage 5	Investment Roads	280.0	224.0	80	54.8	52.2	0.0	12.0	0.0	64.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Townsville City Council	Scoping, development, and delivery activities to support duplication of 6 kilometres of the Townsville Ring Road on the Bruce Highway, as well as construction of a new interchange at local road, Beck Drive.
QLD	Bruce Highway - Wide Bay Highway Intersection Upgrade	Investment Roads	14.0	11.2	80	0.0	0.0	2.9	2.2	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gympie Regional Council	The project involves the construction of a single lane roundabout and speed reduction curves at the Bruce Highway and Wide Bay Highway intersection, as well as revised signage, safer access arrangements and roadsides works.
QLD	Bruce Highway (Anzac Avenue to Uhlmann Road) upgrade - Business Case	Investment Roads	12.0	9.6	80	0.0	4.0	5.6	0.0	0.0	9.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Moreton Bay Regional Council	The project will deliver a business case for critical upgrades to the Bruce Highway between Anzac Avenue and Uhlmann Road, to increase safety, reduce congestion and improve the reliability of the Bruce Highway.
QLD	Bruce Highway (Buchanan Road to Cabooture Bribie Island Road) upgrade - Business Case	Investment Roads	12.0	9.6	80	0.6	0.5	1.0	0.3	7.2	9.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Moreton Bay Regional Council	The project will deliver a business case for critical upgrades to the Bruce Highway between Buchanan Road and Cabooture Bribie Island Road to reduce congestion, increase flood immunity and improve reliability.
QLD	Bruce Highway (Uhlmann Road to Buchanan Road) upgrade - Business Case	Investment Roads	10.0	8.0	80	0.0	3.2	4.8	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Moreton Bay Regional Council	The project will deliver a business case for critical upgrades to the Bruce Highway between Uhlmann Road and Buchanan Road to reduce congestion and improve reliability.
QLD	Bruce Highway Duplication Strategy	Investment Roads	20.0	20.0	100	0.1	0.0	0.0	0.0	19.9	19.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This Strategy will support a plan for future upgrades along the Bruce Highway, including consideration for duplication of the highway between Curra and Cairns. This work will need to be undertaken in partnership with the Queensland Government, industry, and the Bruce Highway Trust Advisory Council.
QLD	Bruce Highway Upgrade (Anzac Avenue to Uhlmann Road)	Investment Roads	733.0	586.4	80	0.0	0.0	0.0	224.3	120.0	344.3	80.7	80.7	80.7	0.0	0.0	0.0	242.1	In Planning	Not applicable / allocated	This project will widen the Bruce Highway from six to eight lanes between Anzac Avenue and Uhlmann Road.
QLD	Bulloo Shire Council - Warri Gate Road Upgrade, Noccundra	Investment Roads - Remote Roads Upgrade Pilot Prog	10.0	8.0	80	1.6	2.4	4.0	0.0	0.0	6.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bulloo Shire Council	Upgrading unsealed road (Warri Gate Road) with proposed resealing works between Noccundra Waterhole and the New South Wales border.
QLD	Burdekin Bridge upgrade	Investment Roads	94.4	64.7	69	0.0	0.8	3.6	3.2	17.8	25.4	4.3	0.0	0.0	0.0	0.0	0.0	4.3	Under Construction	Burdekin Shire Council	Rehabilitation of the Burdekin River Bridge including major work on the steel girders, removal of red lead paint, rust elimination, painting and deck resurfacing.
QLD	Burke Developmental Road - Chillagoe to Almaden - Progressive Sealing - Package One	Northern Australia Beef Roads Program - State	4.7	3.8	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Tablelands Regional Council	The scope of works for this project includes sealing 3.45 kilometres of the Burke Developmental Road between Chillagoe and Almaden at a width of 8.5 metres.
QLD	Burke Developmental Road - Chillagoe to Almaden - Progressive Sealing - Package Two	Northern Australia Beef Roads Program - State	2.7	2.2	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Tablelands Regional Council	The scope of works for this project including sealing 1.8 kilometres at 8.5 metres width of the Burke Developmental Road Between Chillagoe and Almaden



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Burke Developmental Road – Stage 1 (Normanton-Dimbulah)	Investment Roads	14.0	11.2	80	5.2	0.0	0.4	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Carpentaria Shire Council	The project will include progressive sealing of priority unsealed sections of the Burke Developmental Road.
QLD	Burke Developmental Road – Stage 2	Investment Roads	22.2	11.1	50	0.0	5.6	5.6	0.0	0.0	11.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Carpentaria Shire Council, Mareeba Shire Council	Gravel resheet and two coat bitumen seal of Burke Developmental Road.
QLD	Burnett Highway - Gayndah Mount Perry Road - Wetheron Road Intersection Upgrade	Roads of Strategic Importance - Off-Network	0.9	0.7	80	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	North Burnett Regional Council	The project will improve safety for all road users by separating through and turning vehicles through the delivery of separated left and right hand turning lanes at the intersection of the Burnett Highway with Gayndah Mount Perry Road and Wetheron Road and a number of other enhancements at the intersection.
QLD	Business Case for Brisbane Inland Rail Intermodal Terminal	Major Project Business Case Fund (Rail)	10.0	10.0	100	7.4	2.6	0.0	0.0	0.0	2.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	A business case to consider the development of intermodal terminals in Brisbane to support Inland Rail.
QLD	Business case for Toowoomba to Gladstone Inland Rail connection	Major Project Business Case Fund (Rail)	10.0	10.0	100	5.5	4.5	0.0	0.0	0.0	4.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Banana Shire Council, Toowoomba Regional Council, Gladstone Regional Council, Western Downs Regional Council	This business case will investigate an extension of Inland Rail from Toowoomba to the Port of Gladstone, including options to optimise network connectivity through regional Queensland.
QLD	Cabooteure - Bribe Island Road (Hickey Road - King John Creek) upgrade	Investment Roads	20.0	10.0	50	0.0	0.5	6.3	3.3	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Moreton Bay Regional Council	This project will duplicate Cabooteure-Bribe Island Road between King John Creek and Hickey Road to improve safety and capacity, with the final cost and scope subject to outcomes of the business case and detailed design.
QLD	Cairns to Northern Territory Border Corridor Upgrade - Burketown-Normanton Road Upgrade	Roads of Strategic Importance	20.0	16.0	80	0.0	8.0	4.0	4.0	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Burke Shire Council, Carpentaria Shire Council	This project will progressively upgrade the Burketown-Normanton Road, including sealing and associated works.
QLD	Cairns to Northern Territory Border Corridor Upgrade - Gulf Developmental Road (Croydon - Georgetown) - Pavement Strengthening and Widening	Roads of Strategic Importance	12.1	9.6	80	0.0	0.0	1.6	8.0	0.0	9.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Etheridge Shire Council	Progressive pavement strengthening and widening on the Gulf Developmental Road between Croydon and Georgetown.
QLD	Cairns to Northern Territory Border Corridor Upgrade - Ootann Road Upgrade (Mareeba Section)	Roads of Strategic Importance	3.3	2.7	80	0.0	1.8	0.9	0.0	0.0	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mareeba Shire Council	This project includes various sections of progressive pavement widening and sealing works on the Ootann Road within Mareeba Shire Council Local Government Area.
QLD	Cairns to Northern Territory Border Corridor Upgrade - Ootann Road Upgrade (Tablelands Section)	Roads of Strategic Importance	4.1	3.3	80	0.0	3.3	0.0	0.0	0.0	3.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will progressively seal the final section of gravel on the Ootann Road within the Tablelands Regional Council Local Government Area.
QLD	Cairns to Northern Territory Border Upgrade - Gulf Developmental Road - Pavement Strengthening and Widening	Roads of Strategic Importance - Off-Network	21.5	17.2	80	7.8	0.7	1.4	0.0	0.0	2.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Etheridge Shire Council	This project will strengthen and widen approximately 12.3km of the Gulf Developmental Road between Mount Garnet and Croydon. Works will include upgrading single lane road sections to two-way two lane sections and full width sprayed seal, resealing and/or rehabilitating existing deficient two lane sections and any necessary culverts works as required.
QLD	Cairns Western Arterial Road Duplication	Investment Roads	300.0	240.0	80	13.4	24.8	37.8	62.9	60.0	185.4	36.9	0.0	0.0	0.0	0.0	0.0	36.9	In Planning	Cairns Regional Council	The project will duplicate the two-lane section of the Cairns Western Arterial Road between Redlynch Connector Road and the Captain Cook Highway to a four-lane dual carriageway. Works will include the construction of two new bridges, upgrades to various intersections, provision of a continuous shared path and construction of new bus stops. The project will also include various development phase activities.
QLD	Capricorn Highway (Rockhampton - Duaringa) Rockhampton to Gracemere Duplication	Northern Australia Roads Program - State	75.0	60.0	80	0.0	0.0	0.0	5.7	0.0	5.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Rockhampton Regional Council	Duplication of 5.2 km of the A4 Capricorn Highway between Rockhampton and Gracemere (widening from two lanes to a four-lane highway).
QLD	Captain Cook Highway, Cairns CBD to Smithfield, Upgrade	Off-Network - Road - States	359.0	287.2	80	0.1	6.7	19.4	45.6	141.1	212.8	61.0	0.0	0.0	0.0	0.0	0.0	61.0	In Planning	Cairns Regional Council	Scoping works will involve investigating traffic management solutions to improve connectivity, reduce congestion and enhance capacity of approximately 15.5km of the Captain Cook Highway from the Bruce Highway (south) to the Kenneby Highway (north). This includes early works to upgrade the southbound carriageway of the road between Moffatt Street and Lily Street in Cairns ahead of major construction works.
QLD	Carpentaria Shire Council - Ilfrey Road Gravel Upgrade, Stokes	Investment Roads - Remote Roads Upgrade Pilot Prog	5.3	4.2	80	0.8	3.4	0.0	0.0	0.0	3.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Carpentaria Shire Council	Import and place gravel on black soil areas of Ilfrey Road, from changes approximately 42.299km to 81.276km.
QLD	Carpentaria Shire Council - Koolah - Dixie Road Widening, Marame	Investment Roads - Remote Roads Upgrade Pilot Prog	3.1	2.5	80	0.0	1.2	1.2	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Carpentaria Shire Council	Widen Koolah - Dixie Road (approximately 6m to 8m) from the beginning of the road to the Alice River.
QLD	Cavendish Road level crossing, Coorparoo	Investment Roads	TBD	100.0	TBD	0.0	1.5	1.5	1.5	25.0	29.5	25.0	25.0	20.5	0.0	0.0	0.0	70.5	In Planning	Not applicable / allocated	This project will upgrade the level crossing at Cavendish Road in Coorparoo.
QLD	Centenary Bridge Upgrade	Investment Roads	224.0	112.0	50	6.4	25.0	32.5	32.0	2.9	92.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council	The project will deliver a new bridge to the west of the existing Centenary Bridge, upgrades to the existing bridge and improvements to active transport facilities.
QLD	Centenary Motorway Upgrade	Major Project Business Case Fund (Road)	20.0	10.0	50	0.5	2.5	7.0	0.0	0.0	9.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Ipswich City Council	The business case would look at options to improve the current motorway design to improve safety, amenity and connectivity along the Centenary Motorway.
QLD	Chambers Flat Road upgrade, Park Ridge	Investment Roads	28.8	11.3	39	0.7	5.4	5.0	0.0	0.0	10.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	The project will widen Chambers Flat Road, between Park Ridge Road and Derby Road, from two to four lanes. The project will also provide for the signalisation of selected intersections and upgrades to the storm water system, street lighting and flood resilience.
QLD	Charters Towers Industrial Precinct Access	Investment Roads	TBD	4.0	TBD	0.0	4.0	0.0	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will deliver intersection upgrades to enable triple road train access on the Flinders Highway at Charters Towers.
QLD	Chelsea Road - Rickert Road Intersection Upgrade, Ransome	Investment Roads	10.0	6.0	60	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	This project will signalise the Chelsea Road and Rickert Road intersection. The upgrade will include safety improvements and increase accessibility for traffic entering Rickert Road from Chelsea Road.
QLD	Cloncurry - Dajarra Road Upgrade	Investment Roads	20.0	16.0	80	7.2	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Cloncurry Shire Council	The project will progressively seal 3.8 kilometres of the Cloncurry - Dajarra Road to the Phosphate Hill turn-off, while also widening approximately 12 kilometres of existing priority narrow sealed sections of the road.
QLD	Coalbrook Road Culverts	Investment Roads	0.7	0.4	50	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Not Currently Proceeding	Richmond Shire Council	Not currently proceeding - project is to be delivered by the National Emergency Management Agency (NEMA).
QLD	Commuter Car Park Upgrades - Ferry Grove and Mango Hill	Investment Roads	32.0	16.0	50	1.5	9.6	0.0	0.0	0.0	9.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council, Moreton Bay Regional Council	The project will increase the capacity of the park and ride facilities at Mango Hill Station and Ferry Grove Station. The Ferry Grove project will deliver additional commuter car parks as part of the Transit Oriented Development adjacent to Ferry Grove Station, and the Mango Hill project will deliver additional commuter carparks across two sites adjacent to the Mango Hill Station.
QLD	Cooktown to Weipa Corridor Upgrade - Cape York Community Access Roads	Roads of Strategic Importance - Off-Network	47.5	38.0	80	9.3	12.4	5.9	0.0	0.0	18.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Pompurow Aboriginal Shire Council, Cook Shire Council, Lockhart River Aboriginal Shire Council, Northern Peninsula Area Regional Council	This project will seal sections of several Community Access Roads that connect to the Peninsula Developmental Road.
QLD	Cooktown to Weipa Corridor Upgrade - Future Priorities	Roads of Strategic Importance - Off-Network	85.6	68.5	80	0.0	13.7	30.0	24.8	0.0	68.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Cook Shire Council	The project will deliver targeted upgrades to the Peninsula Developmental Road and surrounding roads.
QLD	Cooktown to Weipa Corridor Upgrade - Peninsula Developmental Road	Roads of Strategic Importance - Off-Network	190.0	152.0	80	35.0	50.0	25.9	2.9	0.0	78.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Cook Shire Council	The project will seal up to 54.5 kilometres of the Peninsula Developmental Road, including a new crossing over Archer River. Preconstruction activities related to the upgrade of the Peninsula Developmental Road will also be completed.
QLD	Coomera Connector Future Stages Business Case	Investment Roads	22.0	11.0	50	5.0	6.0	0.0	0.0	0.0	6.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This planning project will investigate the future stages of the Coomera Connector, between Loganholme and Coomera, through a documented staging plan and business case to present an investment decision to governments on the next priority stage and likely funding scenario for the completion of the full corridor. It will complement the current approved and committed project - Coomera Connector Stage 1 between Coomera and Nerang.
QLD	Coomera Connector Stage 1 (Coomera to Nerang)	Investment Roads	2,132.2	1,066.1	50	132.0	219.0	225.0	212.5	152.0	808.5	57.6	0.0	0.0	0.0	0.0	0.0	57.6	Under Construction	Gold Coast City Council	The Coomera Connector Stage 1 (Coomera to Nerang) project will deliver a new four lane high-speed arterial road, approximately 16km in length, between Shipper Drive (Coomera) and Nerang-Broadbeach Road (Nerang). Delivery phase activities will include the construction and delivery of: a new four-lane arterial road; major bridge structures over rivers, creeks and wetlands; shared pedestrian and cycle paths; grade separated interchanges, overpass structures over local roads; local road connections; intelligent transport systems; roadside furnishings, property and utilities adjustments; environmental and wildlife measures; and the reconfiguration of Helensvale station and Parkwood station park'n'rides.
QLD	Coomera Station commuter car park, Coomera	Investment Roads	21.0	10.5	50	6.3	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council	This project will increase the capacity of park and ride facilities at Coomera Station.
QLD	Cunningham Highway - Eight Mile Intersection Upgrade	Investment Roads	25.0	20.0	80	0.1	0.3	4.8	0.0	0.0	5.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Southern Downs Regional Council	This project will deliver a low-cost grade separated option at the Eight Mile Intersection, including: -A new overpass for traffic on the New England Highway travelling from Toowoomba to Warwick. -New roadway to allow for approaches to the overpass and a new Toowoomba to Ipswich exit lane. -Two culvert structures to assist with site drainage -New lighting and improvements to existing using LED luminaires. -New traffic operations monitoring infrastructure.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Cunningham Highway - Future Projects	Investment Roads	139.5	111.6	80	0.0	0.0	0.0	0.0	30.0	30.0	29.1	52.5	0.0	0.0	0.0	0.0	81.6	In Planning	Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Scenic Rim Regional Council	This project will provide upgrades to future projects along the length of the Cunningham Highway.
QLD	Cunningham Highway - Planning (including Amberley Interchange)	Investment Roads	20.0	16.0	80	0.8	7.7	7.0	0.0	0.0	14.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Scenic Rim Regional Council	This project will provide an options analysis and Business Case for upgrading the Amberley Interchange at the Cunningham Highway - Ipswich Rosewood Road intersection at Willowbank, 40 kilometres west of Brisbane in Queensland.
QLD	Cunningham Highway - Safety Package	Investment Roads	28.0	22.4	80	8.5	6.4	3.5	4.0	0.0	13.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Ipswich City Council, Goondiwindi Regional Council, Southern Downs Regional Council, Scenic Rim Regional Council	The Cunningham Highway Safety Package will deliver safety upgrades along the Cunningham Highway between Warwick and Willowbank including pavement treatments and widening, wide centreline treatments, installation of audio tactile line markings and additional guardrail treatments.
QLD	Currumbin Creek Road-Bienvenue Drive Intersection Upgrade	Investment Roads	4.0	2.0	50	1.8	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gold Coast City Council	This project will upgrade the intersection of Currumbin Creek Road and Bienvenue Drive in Currumbin Waters, including lengthening of turning lanes, provision of an additional departure through lane on Currumbin Creek Road northbound, conversion of the westbound through lane on Bienvenue Drive to a shared through/right lane and upgrades for active transport users.
QLD	D'Aguilar Highway (Caboolture - Yarraman)	Investment Roads	19.0	15.2	80	0.0	2.2	0.0	0.0	0.0	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Somerset Regional Council, Towomba Regional Council, Moreton Bay Regional Council, South Burnett Regional Council	The project will upgrade three high priority sections of the D'Aguilar Highway between Sandy Creek and Kilcoy. The works will widen the road formation and seal width, install a wide centreline to separate opposing traffic flows and provide roadside hazards treatments to improve the safety of the road section.
QLD	Diamantina Shire Council - Birdsville Developmental Road Gravel Resheeting, Birdsville	Investment Roads - Remote Roads Upgrade Pilot Prog	2.0	1.6	80	0.0	0.8	0.8	0.0	0.0	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Diamantina Shire Council	Gravel resheeting of the Birdsville Developmental Road, between approximately Chainage 192km - 210km and 215km - 220km.
QLD	Direct Sunshine Coast Rail Line	Investment Rail	3,200.0	1,600.0	50	0.0	0.0	0.0	50.0	100.0	150.0	150.0	200.0	350.0	350.0	400.0	0.0	1,450.0	In Planning	Not applicable / allocated	The project will deliver a new 37km rail line from Beerwah to the key regional centre of Maroochydore, including possible new stations at locations such as Kawana and Caloundra. The project will be built along the Caloundra and Maroochydore Corridor Options Study (CAMCOS) corridor that has been preserved in 2001 by the Queensland Government.
QLD	Direct Sunshine Coast Rail Line (Investment Planning)	Major Project Business Case Fund (Rail)	6.0	3.0	50	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project is to advance the preparation of a business case and related planning for the rail line between Beerwah and Maroochydore. This project will undertake the following in a four stage process: - TMR Technical Engineering Review - Engineering Interface Workshops & Reference Design - Demand and Rail Operational Modelling to assess Station and Stopping Pattern Options - Completion of a Preliminary Evaluation (PE) Report compliant with the project Assessment Framework and Infrastructure Australia business case requirements.
QLD	Emu Swamp Dam Supporting Infrastructure, Stanthorpe	Roads of Strategic Importance - Off-Network	6.3	5.0	80	0.4	2.0	1.0	1.5	0.0	4.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Southern Downs Regional Council	This project will assist with the construction of supporting road infrastructure for the development of Emu Swamp Dam.
QLD	Flinders Highway (Townsville - Torrens Creek) Pavement Strengthening and Rehabilitation (Package 1)	Northern Australia Roads Program - State	18.6	14.9	80	0.0	1.8	0.0	0.0	0.0	1.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Charters Towers Regional Council	Pavement strengthening and rehabilitation of approximately eight kilometres on the Flinders Highway between Townsville and Torrens Creek.
QLD	Gateway Motorway - Bracken Ridge to Pine River	Investment Roads	1,000.0	800.0	80	5.3	13.3	42.6	61.4	196.3	313.6	100.0	109.6	116.0	150.2	0.0	0.0	475.8	In Planning	Brisbane City Council	This project will upgrade the four lane section of the Gateway Motorway from Bracken Ridge to the interchange with the Bruce Highway and the Gympie Arterial Road. The project is expected to improve safety and travel times, increase motorway capacity and reduce congestion.  The scoping phase of the project will include the completion of a Strategic Assessment of Service Requirements, Preliminary Evaluation and Detailed Business Case.
QLD	Gateway Motorway Flyover	Investment Roads	24.6	12.3	50	0.1	3.7	0.0	0.0	0.0	3.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	The Gateway Motorway Flyover is a bridge located over Gympie Arterial Road in the northern Brisbane suburb of Bald Hills, connecting the Gateway Motorway to the Bruce Highway. The project will upgrade the bridge by installing structural support and completing strengthening works to improve resilience and allow for increased heavy vehicle access.
QLD	Gateway Upgrade North	Investment Roads	1,077.2	861.8	80	0.0	0.0	5.1	10.8	0.0	16.0	9.8	0.0	0.0	0.0	0.0	0.0	9.8	Completed	Brisbane City Council	The upgrade of the Gateway Motorway in Brisbane between Nudgee and Bracken Ridge, including widening from four lanes to six, upgrading the Nudgee Interchange and duplication of the Deagon Deviation.
QLD	Gladstone Port Access Road - Stages 2 and 3	Off-Network - Road - States	2.0	2.0	100	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Gladstone Regional Council	To investigate options for improving access to the Gladstone Port at Port Central, including the development of a Detailed Business Case.
QLD	Gladstone Port Access Road Extension	Off-Network - Road - States	125.0	100.0	80	0.0	2.0	64.6	0.0	33.4	100.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council	The project involves extending the Gladstone Port Access Road to improve access to the Port for heavy vehicles and improve safety by reducing congestion for all road users.
QLD	Gladstone Regional Council - Lowmead Road Safety and Sealing Upgrade, Colosseum	Investment Roads - Remote Roads Upgrade Pilot Prog	13.4	10.7	80	0.0	5.4	5.4	0.0	0.0	10.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Gladstone Regional Council	Sealing of approximately 21.1km of unsealed road along Lowmead Road.
QLD	Glasshouse Mountain Road (Steve Irwin Way) and Caloundra Street Intersection Upgrade	Investment Roads	7.7	3.9	50	0.1	0.3	2.0	1.5	0.0	3.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Sunshine Coast Regional Council	This project will upgrade the Glasshouse Mountain Road and Caloundra Street intersection at Landsborough.
QLD	Glasshouse Mountains Road (Beerburum and Palmview)	Investment Roads	18.0	14.4	80	1.6	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Sunshine Coast Regional Council	The project will upgrade a high priority section of Glasshouse Mountains Road between the communities of Beerwah and Landsborough. The project will widen the existing road, install a wide centreline to separate opposing traffic flows, provide channelised right-turn lanes at three intersections and provide roadside hazard treatments to improve the safety of the road section.
QLD	Glenmoral Roundstone Road Floodways	Roads of Strategic Importance - Off-Network	0.4	0.3	67	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Banana Shire Council	The project will replace the existing culvert with a single lane culvert system to address existing structural defects. The project scope includes: - Demolition and removal of the existing culvert/floodway - Construction of a single lane culvert system - Line-marking and signage - Erosion control and landscaping
QLD	Gold Coast Light Rail - Stage 2	Off-Network - Rail - States	420.0	95.0	23	0.0	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gold Coast City Council	Construction of a 7.3km light rail system to extend the existing light rail from the Gold Coast University Hospital (GCUH), via the Smith Street Motorway, to connect with the heavy rail network at Helensvale. The project will include new stations at Parkwood and Parkwood East and a new heavy rail/light rail interchange at Helensvale, park 'n' ride provisions, a minor expansion of the stabling facilities and a shared path adjacent the Smith Street Motorway. Procurement of light rail vehicles is not included in the scope of Australian Government funding.
QLD	Gold Coast Light Rail - Stage 3	Investment Rail	1,215.4	395.6	33	128.1	93.8	40.1	26.6	24.8	185.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council	The Gold Coast Light Rail - Stage 3 project will extend the existing light rail system by approximately 6.7km from the Stage 1 terminus at Broadbeach South Station to Burleigh Heads. It will also include eight new light rail stations, upgraded pedestrian and cycling facilities, and an upgraded bus and rail interchange at Burleigh Heads Station.
QLD	Gold Coast Rail Line Capacity Improvement (Kuraby to Beenleigh) - Preconstruction	Investment Rail	356.2	178.1	50	0.0	71.5	106.5	0.0	0.0	178.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Brisbane City Council, Logan City Council	The project will undertake pre-construction activities for the Brisbane to the Gold Coast (Kuraby - Beenleigh) Faster Rail Upgrade) project. It will finalise the scope, cost, timing and procurement for the project and undertake community consultation.
QLD	Gore Highway (Millmerran - Goondiwindi): Wyaga Creek Flood Improvement	Investment Roads	45.2	36.2	80	5.7	15.9	14.6	0.0	0.0	30.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Goondiwindi Regional Council	This project will upgrade the Wyaga Creek crossing on the Gore Highway, north of Goondiwindi, to replace the existing low-immunity culvert with a higher flood immunity bridge structure. The project will also deliver pavement widening and rehabilitation works on the approaches to the new bridge.
QLD	Granada Road Seal Extension	Investment Roads	2.5	1.2	50	0.0	1.2	0.0	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Cloncurry Shire Council	Gravel resheet and two coat bitumen seal of Granada Road.
QLD	Green Camp Road Corridor Upgrade	Off-Network - Road - States	27.8	10.0	36	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	The project will upgrade and extend the dual carriageway on the Green Camp Road corridor from two lanes to four lanes between Rickert Road and Manly Road in Wakerley. The proposed works include the upgrade of the Green Camp Road/Tilley Road intersection including signalisation and upgrade of the Green Camp Road/Rickert Road intersection including the extension of the dual carriageway and provision of on-road cycle facilities. The lengths of Green Camp Road, Rickert Road and Tilley Road proposed to be upgraded are 1.2 km, 350m and 150m respectively.
QLD	Gregory Developmental Road - South of Charter Towers - Widening	Northern Australia Beef Roads Program - State	8.3	6.6	80	5.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Charters Towers Regional Council	The project will reconstruct and widen approximately 1.6 kilometres of the Gregory Developmental Road, and replace existing culverts on the approaches to Boomerang Creek.
QLD	Gregory Developmental Road (Charters Towers - The Lynd)	Investment Roads	25.0	20.0	80	7.0	2.6	0.2	0.0	0.0	2.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Etheridge Shire Council, Charters Towers Regional Council	Widening approximately 7.7 kilometres of the Gregory Developmental Road between Charters Towers and The Lynd to an 8-metre seal.
QLD	Gregory Downs to Camooweal Road	Investment Roads	15.9	7.9	50	0.0	4.0	4.0	0.0	0.0	7.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mount Isa City Council	Gravel resheet and two coat bitumen seal of Gregory to Camooweal Road.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Gympie Arterial Road (Strathpine Interchange)	Investment Roads	35.1	17.5	50	6.2	0.3	1.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council	The project will upgrade the interchange at Strathpine Road and Gympie Road using a diverging diamond interchange design, which will cross traffic into contra-flow conditions to create free flow turns on all movements. The project will improve safety, reduce travel times and increase network connectivity for all road users.
QLD	Gympie Road Planning Study	Investment Roads	10.0	5.0	50	0.0	0.0	0.0	5.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will deliver a planning study to remove blockages and ease congestion along Gympie Road.
QLD	Henry Road-Dohies Rocks Road Upgrade, Griffin	Investment Roads	15.0	4.0	27	3.2	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreton Bay Regional Council	This project will upgrade the intersection of Henry Road and Dohies Rocks Road in Griffin, Queensland, including: road reconstruction, widening and realignment; drainage improvements and flood mitigation; provision of additional turn lanes and traffic signals; signalised pedestrian crossings and on- and off-road cycling facilities; and treatments at the intersection of Dohies Rocks Road and Greens Road.
QLD	High Road and Easterly Street, Waterford Upgrade	Investment Roads	5.0	2.5	50	0.4	1.0	1.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	The project will upgrade High Road and Easterly Street in Waterford, between Sabre Street and Old Logan Village Road.
QLD	Hoyland Street, Bracken Ridge	Investment Roads	12.0	1.0	8	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	This project will provide four lanes along the existing two-lane section of Hoyland Street and provide two phase traffic signal protection for active transport users at the Kluyer Street/Hoyland Street intersection and the Hoyland Street (east)/Hoyland Street (south) intersection.
QLD	Improved flood immunity at Gairloch Floodway	Investment Roads	40.0	40.0	100	1.2	0.7	0.0	0.0	38.1	38.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Hinchinbrook Shire Council	The project involves upgrading works to improve the flood immunity of the Bruce Highway at the Gairloch Floodway, north of Ingham.
QLD	Indooroopilly Roundabout Intersection Upgrade	Investment Roads	126.2	50.0	40	20.5	6.3	0.2	0.0	0.0	6.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council	This project will replace Indooroopilly Roundabout with an overpass over Moggill Road and signalised intersection at Coonan Street and Moggill Road. The project will also upgrade the existing service road to connect Moggill Road with Coonan Street Bridge, remove the intersection at Nelson Parade, provide new on-road cycling facilities along Moggill Road between Payne Street and Indooroopilly Shopping Centre, and provide footpaths through the project area.
QLD	Inland Freight Route (Mungindi to Charters Towers) Upgrades	Investment Roads	1,000.0	800.0	80	0.0	0.0	0.0	57.5	67.5	125.0	173.8	124.9	128.0	128.0	120.4	0.0	675.0	In Planning	Balonne Shire Council, Charters Towers Regional Council, Central Highlands Regional Council, Maranoa Regional Council, Isaac Regional Council	This project will deliver a long-term program of priority works between Mungindi on the New South Wales border and Charters Towers to be determined by the Australian and Queensland Governments. This will provide an alternative to the Bruce Highway.
QLD	Ipswich Motorway - Rocklea to Darra	Investment Roads	400.0	200.0	50	0.0	13.3	3.4	0.0	22.9	39.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	The project involves a motorway upgrade to three lanes between Granard Road and Oxley Road, a northern service road across Oxley Creek and improvements to ramps. It will also see an extension to Boundary Road to connect the two industrial areas of Rocklea and Carole Park.
QLD	Ipswich to Springfield Options Analysis	Investment Rail	2.5	1.0	40	0.2	0.6	0.2	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Ipswich City Council	Planning for future a public transport line between Ipswich and Springfield via Ripley
QLD	Ipswich-Springfield Detailed Business Case	Investment Rail	7.5	3.4	45	0.0	0.0	0.4	1.5	1.5	3.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will deliver a business case and further planning for the Springfield Central to Ipswich Central public transport corridor.
QLD	Isis Overtaking Lanes	Roads of Strategic Importance - Off-Network	5.0	4.0	80	0.3	0.0	0.2	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Bundaberg Regional Council	This project will provide a southbound overtaking lane on the Isis Highway, 13 kilometres south of Bundaberg between Park Estate Road and the Wyder Park Scout Camp turn-off.
QLD	John Peterson Bridge Upgrade, Mundubbera	Roads of Strategic Importance - Off-Network	25.0	20.0	80	8.2	3.5	0.0	0.0	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	North Burnett Regional Council	This project will demolish the existing bridge and replace it with a concrete bridge on a new alignment. As part of the realignment of the bridge, the project will also upgrade four intersections and four property accesses as well as deliver 11 new culvert structures.
QLD	Kenmore Roundabout Upgrade	Investment Roads	25.0	12.5	50	0.5	0.3	0.2	3.0	5.0	8.5	3.5	0.0	0.0	0.0	0.0	0.0	3.5	Not currently proceeding	Brisbane City Council	This project will upgrade the Kenmore Roundabout to a signalised intersection with the provision of on-road cycling facilities.
QLD	Kennedy Highway (Mareeba - Atherton)	Investment Roads	37.5	30.0	80	8.2	0.0	5.6	0.0	0.0	5.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mareeba Shire Council, Tablelands Regional Council	The project involves widening two sections of the highway to an 11m seal width. The project will also upgrade intersections between Martin Ave and Wilkes Rd and other associated road safety works such as wide centre line treatment and audio tactile line marking to address identified accident types.
QLD	Klingner Road- Boardman Road intersection upgrade, Kippa-Ring	Investment Roads	7.5	4.0	54	3.7	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Moreton Bay Regional Council	The project will involve the upgrade of the Klingner Road-Boardman Road intersection in Kippa-Ring from a roundabout to a fully signalised intersection with pedestrian activated signal phases and on-road cycling lanes.
QLD	Kuranda Range Road Upgrade	Investment Roads	262.5	210.0	80	0.0	5.0	20.0	60.0	60.0	145.0	65.0	0.0	0.0	0.0	0.0	0.0	65.0	In Planning	Not applicable / allocated	This project will upgrade Kuranda Range Road Corridor between Smithfield and Kuranda.
QLD	Landsborough Highway (Longreach - Winton) - Pavement Widening and Strengthening (Package 1)	Northern Australia Roads Program - State	27.0	21.6	80	0.0	2.7	0.0	0.0	0.0	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Longreach Regional Council	The project involves upgrading 24.8 kilometres of the Landsborough Highway between Longreach and Winton, to improve the narrow and deteriorating pavement and drainage structures, and increase safety and asset resilience.
QLD	Lindum Rail Crossing Upgrade	Investment Roads	TBD	85.0	TBD	7.0	1.3	24.7	41.6	8.8	76.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Brisbane City Council	This project will upgrade the Lindum Rail Crossing at Kianawah Road in Wynnum West.
QLD	Loganlea Road Upgrade	Investment Roads	77.7	22.5	29	3.0	10.0	9.5	0.0	0.0	19.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will widen Loganlea Road to six lanes as well as improving existing intersections and enhancing active transport opportunities.
QLD	Loganlea Station commuter car park, Loganlea	Investment Roads	30.0	15.0	50	0.0	15.0	0.0	0.0	0.0	15.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	This project will increase the capacity of park and ride facilities at Loganlea Station.
QLD	M1 Pacific Motorway - Daisy Hill to Logan Motorway	Investment Roads	1,000.0	500.0	50	1.8	0.0	50.6	95.0	100.0	245.6	189.4	55.0	0.0	0.0	0.0	0.0	244.4	In Planning	Logan City Council	This project will upgrade the section of the Pacific Motorway between Daisy Hill and Logan Motorway and will address traffic congestion and safety issues along that corridor. The scoping phase will assess the transport requirements and develop a business case to consider upgrade options.
QLD	M1 Pacific Motorway - Varsity Lakes to Tugun	Investment Roads	1,000.0	680.0	68	140.0	119.0	60.3	52.5	0.0	231.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council	The project will upgrade the 10km section of the Pacific Motorway between Varsity Lakes (Exit 84) to Tugun (Exit 95) from four to six lanes on both the north and southbound lanes. It will also include ramp upgrades with ramp controls, auxiliary lanes, bridge improvements, pavement reconstruction works, and better active transport connectivity between centres. These works will be undertaken under construction packages, A, B and C of the project.
QLD	M1 Pacific Motorway Upgrade Program - Exit 41 and Exit 49	Investment Roads	192.6	96.3	50	21.8	23.5	16.9	0.0	0.0	40.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council	The project will include development and delivery activities for the upgrade of Exit 41 on the M1 Pacific Motorway, including the upgrade of two existing roundabouts on Culbert Drive and Lahrs Road into signalised 4-way intersections, active transport and signalised pedestrian crossings implementation of smart motorways technology on on/off ramps. The Computer Road Overpass will be duplicated and include two traffic lanes, cycle lane, and shared cycle / pedestrian footpath.
QLD	M1 Pacific Motorway Upgrade Program - Exit 45	Investment Roads	20.0	10.0	50	1.3	0.6	0.0	2.5	0.0	3.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gold Coast City Council	This project will upgrade the southbound off-ramp at Exit 45 on the M1 Pacific Motorway. The project will include: construction of a new southbound off-ramp to Lahrs Road, removal of the southbound off-ramp leg from the eastern roundabout, construction of a new signalised intersection at Lahrs Road and Zupp Drive, provision of a two-metre bicycle lane on the eastern side of Lahrs Road, duplication to four lanes between the intersection of Lahrs Road and Zupp Drive (including an auxiliary left-turn lane into Zupp Drive), and new signalised metering for the Creek Street, Eggersdorf Road and Lahrs Road approaches to the eastern roundabout.
QLD	M1 Pacific Motorway Upgrade Program - Mudgeeraba to Varsity Lakes Upgrade	Investment Roads	218.5	195.0	89	0.0	10.0	0.0	0.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gold Coast City Council	The project will widen 5.7km of the motorway from two lanes to three lanes in each direction, including a central median and safety barriers for the entire project section. The project will also upgrade entry and exit ramps to meet current design standards and to accommodate the installation of managed motorway systems. The northbound Mudgeeraba Creek and Mudgeeraba Creek overflow bridges are to be reconstructed and a new bridge to be constructed at Stapley Drive. An auxiliary lane will be provided in the northbound direction between the Robins entry ramp (Exit 82) and Link Way exit ramp (Exit 80) to increase safety and capacity to accommodate weave movements on the motorway.
QLD	M1 Pacific Motorway: Eight Mile Plains to Daisy Hill	Investment Roads	750.0	510.0	68	61.3	74.8	101.4	23.5	0.0	199.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brisbane City Council, Logan City Council	This project will upgrade 8.5 kilometres on the section of the Pacific Motorway between Eight Mile Plains and Daisy Hill, which includes widening the motorway from six to eight lanes with further auxiliary lanes, ramp consolidation, managed motorways technology, extending the busway to Springfield, and better active transport connectivity between centres. This will include the construction of southbound motorway works to Carol Avenue (including the southbound Logan Road bridges) and the northbound motorway works from Carlyle Street.
QLD	Mackay Port Access, Bruce Highway to Mackay - Slade Point Road	Investment Roads	350.0	280.0	80	8.8	6.1	0.0	0.0	20.0	26.1	78.6	80.6	77.8	0.0	0.0	0.0	236.9	Under Construction	Mackay Regional Council	The Mackay Ring Road Stage 2 project involves the scoping activities such as, development of a Business Case, securing the Corridor, public utility relocations and implementation of environmental offset measures. This will inform the delivery of a new highway, that will connect the Bruce Highway at Glenella (north-west of Mackay) to Harbour Road at the Mackay Port.
QLD	Maranoa Regional Council - Bolton Rd Bitumen Extension, Mitchell	Investment Roads - Remote Roads Upgrade Pilot Prog	15.0	12.0	80	0.0	6.0	6.0	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Maranoa Regional Council	Approximately 20 kilometre bitumen extension to Bolton Road, which connects the town of Mitchell to the town of Bolton (Balonne Shire).
QLD	Maranoa Regional Council - Strategic Bitumen Extensions to Maranoa, Mitchell	Investment Roads - Remote Roads Upgrade Pilot Prog	15.0	12.0	80	0.0	6.0	6.0	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Maranoa Regional Council	Bitumen extensions to Bolton Road (approximately 2.5km from existing bitumen), Redford Road (approximately 8.75km from existing bitumen), and Yuleba Surul Road (approximately 8.75km bitumen from Carnarvon Highway).

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Maryborough-Hervey Bay Road and Pialba-Burum Heads Road Intersection upgrade	Investment Roads	44.1	35.3	80	0.0	18.2	12.3	4.8	0.0	35.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Fraser Coast Regional Council	This project is expected to include: • Duplication of Pialba-Burum Heads Road to four lanes, between Scrub Hill Road and Maryborough-Hervey Bay Road; • Duplication of Maryborough-Hervey Bay Road from Urraween Road to Pialba-Burum Heads Road; • Signalisation of the Maryborough-Hervey Bay Road/Pialba-Burum Heads Road Intersection.
QLD	Mooloolah Access Upgrade	Investment Roads	25.3	12.0	47	7.7	4.3	0.0	0.0	0.0	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Sunshine Coast Regional Council	The project will construct a new bridge over Mayes Canal to accommodate four lanes and duplicate the 350-metre two-lane section of Brisbane Road from Mayes Canal Bridge to the intersection of Foote Street and Tarcoola Avenue.
QLD	Mooloolah River Interchange Upgrade (Packages 1 and 2)	Investment Roads	320.0	160.0	50	12.5	14.2	16.8	9.5	9.5	50.0	31.1	31.1	31.1	0.0	0.0	0.0	93.3	In Planning	Sunshine Coast Regional Council	This project will deliver two packages of work: Package 1 – includes a new local road connecting Karawatha Drive to Brisbane Road. Package 2 – includes a new bridge linking Nicklin Way northbound to Brisbane Road. The development phase for Packages 1 and 2 will undertake works including development of preliminary and detailed design, land resumption and a range of preliminary works.
QLD	Mount Isa to Rockhampton Corridor - Yeppoon Road Upgrade	Roads of Strategic Importance - Off-Network	80.0	64.0	80	7.4	14.4	14.4	17.8	5.9	52.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Livingstone Shire Council, Rockhampton Regional Council	The project will deliver targeted upgrades to Yeppoon Road.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Artillery Road and Greenlake Road Upgrades	Roads of Strategic Importance	7.7	6.2	80	0.0	3.2	3.0	0.0	0.0	6.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Livingstone Shire Council	Various upgrades for Artillery Road and Greenlake Road, including pavement widening and floodway upgrades.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Bonnie Doon Road Upgrade	Roads of Strategic Importance	12.0	9.6	80	0.0	9.6	0.0	0.0	0.0	9.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Highlands Regional Council	Various upgrades to the Bonnie Doon Road, including pavement sealing, drainage improvements and a bridge upgrade at Sandhurst Creek.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 1)	Roads of Strategic Importance	75.0	60.0	80	0.0	0.0	0.0	15.0	30.0	45.0	15.0	0.0	0.0	0.0	0.0	0.0	15.0	In Planning	Barcardine Regional Council, Central Highlands Regional Council	Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 2)	Roads of Strategic Importance	45.0	36.0	80	0.0	2.0	15.0	15.0	4.0	36.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Barcardine Regional Council, Central Highlands Regional Council	Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Capricorn Highway - Pavement Strengthening and Widening (Package 3)	Roads of Strategic Importance	19.6	15.7	80	0.0	0.0	7.5	7.5	0.7	15.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Barcardine Regional Council, Central Highlands Regional Council	Progressive pavement strengthening and widening on priority narrow sections of the Capricorn Highway between Emerald and Alpha.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Glenroy Road Upgrade	Roads of Strategic Importance	25.0	20.0	80	0.0	0.7	2.2	2.2	10.0	15.1	4.9	0.0	0.0	0.0	0.0	0.0	4.9	In Planning	Rockhampton Regional Council	Various upgrades for the Glenroy Road, including pavement sealing and widening and a new bridge at the Fitzroy River crossing.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at McKinlay River	Roads of Strategic Importance	25.5	20.4	80	0.0	0.0	5.0	10.4	5.0	20.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrades on the Landsborough Highway at McKinlay River, including rehabilitation and drainage works.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at Nora Creek	Roads of Strategic Importance	6.5	5.2	80	0.0	0.0	0.0	0.0	5.2	5.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrades on the Landsborough Highway at Nora Creek, including rehabilitation and drainage works.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Landsborough Highway - Upgrades at Rutchillo Creek	Roads of Strategic Importance	5.0	4.0	80	0.0	0.0	4.0	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrades on the Landsborough Highway at Rutchillo Creek, including rehabilitation and drainage works.
QLD	Mount Isa to Rockhampton Corridor Upgrade - Winton-Jundah Road Progressive Sealing	Roads of Strategic Importance	16.2	13.0	80	0.0	4.3	4.3	4.3	0.0	13.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Winton Shire Council	This project will progressively seal the Winton-Jundah Road and will include associated works such as reconstruction and grid improvements.
QLD	Mt Lindesay Highway - Johanna Street to South Street	Investment Roads	53.0	42.4	80	3.4	19.3	14.6	0.0	0.0	33.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Logan City Council	This project will duplicate the Mt Lindesay Highway from two lanes to four lanes between the Johanna Street and South Street intersections in Jimboomba to meet future traffic demand. The project will also upgrade the intersections of the Mount Lindesay Highway at Johanna Street and South Street, remove the Spring Street intersection and deliver improvements to active transport infrastructure.
QLD	Mt Lindesay Highway - Stoney Camp Road to Chambers Flat Road	Investment Roads	75.0	37.5	50	10.5	0.5	1.6	2.5	0.0	4.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Logan City Council	The project will duplicate the existing two-lane, two-way section of the Mt Lindesay Highway between Stoney Camp Road and Chambers Flat Road in Murrumbidgee, including the construction of new northbound and southbound bridges over Norris Creek.
QLD	New England Highway upgrade, Cabariah	Roads of Strategic Importance - Off-Network	5.0	5.0	100	1.7	3.3	0.0	0.0	0.0	3.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Toowoomba Regional Council	The project involves the design and construction of a signalised intersection on the New England Highway at Molloy Avenue in Cabariah, including configuration for the future duplication of the Highway.
QLD	Newham Road and Wecker Road Intersection Upgrade, Mount Gravatt	Investment Roads	13.3	12.0	90	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	This project will upgrade the Newham Road and Wecker Road intersection in Mount Gravatt.
QLD	Nicklin Way-Third Avenue Connection, Caloundra	Investment Roads	18.2	7.0	38	0.0	6.4	0.6	0.0	0.0	7.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Sunshine Coast Regional Council	This project will deliver a new signalised intersection on Nicklin Way and extend Third Avenue to connect to Nicklin Way. The new four-way signalised intersection on Nicklin Way will be 500 metres north of the existing roundabout at Nicklin Way/Caloundra Road/Pelican Waters Boulevard.
QLD	Norris Road, Bracken Ridge	Investment Roads	5.7	5.0	88	0.2	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council	The project will deliver upgrades along Norris Road, in the Brisbane suburb of Bracken Ridge, including intersection signalisations and capacity improvements to reduce congestion and improve safety for all road users.
QLD	North Brisbane Bruce Highway Western Alternative	Major Project Business Case Fund (Road)	20.0	10.0	50	2.9	0.4	2.2	3.0	0.0	5.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Moreton Bay Regional Council	The project will investigate alternate corridors and opportunities for staged delivery of road and rail improvements in the vicinity of the Bruce Highway north of Brisbane through a suite of initiatives including a detailed business case.
QLD	Northern Peninsula Road - Jardine River Crossing Upgrade	Off-Network - Road - States	1.5	1.2	80	0.4	0.0	0.5	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Northern Peninsula Area Regional Council	Business Case development for the Northern Peninsula Road - Jardine River Crossing Upgrade project.
QLD	Oxlan Road - Almaden to Kennedy Hwy - Gunnawarra - Progressive Sealing - Package One	Northern Australia Beef Roads Program - State	0.8	0.7	80	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mareeba Shire Council	The full Oxlan Road Progressive Sealing project (Package One and Two) will seal 7.8 kilometres on the Oxlan Road to improve productivity, resilience and safety on this route. Package One will seal 1.4 kilometres.
QLD	Outback Way - 2016 Election Commitment - QLD - Diamantina Developmental Road Pavement Widening	Off-Network - Road - States	1.0	0.8	80	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Bouli Shire Council	This project involves the rehabilitation and widening of sections of road between Bouli and Dajarra to a six-metre seal on an eight-metre formation. There will also be minor road furnishing works including installation of guide posts, road signs and depth indicators.
QLD	Outback Way - 2016 Election Commitment - QLD - Donohue Highway Progressive Sealing Package 2	Off-Network - Road - States	10.5	8.4	80	0.0	1.7	0.0	0.0	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Bouli Shire Council	The project involves the progressive sealing of multiple sections of the Donohue Highway from gravel to two-lane seal at 6 meters on an 8 meter formation. The project will also include minor road furnishing works including the installation of guide posts road signs and depth indicators.
QLD	Outback Way - Donohue Highway Progressive Sealing Package 3	Investment Roads	41.5	41.5	100	0.0	11.0	10.0	20.5	0.0	41.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bouli Shire Council	The project involves the progressive sealing and upgrade of the Donohue Highway in Queensland.
QLD	Outback Way - Queensland Future Priorities	Off-Network - Road - States	162.5	146.0	80	0.0	10.0	15.0	24.6	25.0	74.6	23.4	24.0	24.0	0.0	0.0	0.0	71.4	In Planning	Bouli Shire Council, Winton Shire Council	This project will upgrade the Queensland section of the roads that form the 'Outback Way', which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia.
QLD	Oxley Drive- Brisbane Rd intersection upgrade	Investment Roads	12.0	5.0	42	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gold Coast City Council	This project will upgrade the intersection at Oxley Drive, Brisbane Road (Gold Coast Highway) and Olsen Avenue, Arundel to improve safety and reduce congestion. The project will deliver additional right turn lanes on Brisbane Road, additional right turn storage length on all legs of the intersection and improvements to the left turn lanes on Brisbane Road.
QLD	Palm Island - Kerb and Channel to Town Streets	Investment Roads	0.9	0.5	50	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Not Currently Proceeding	Palm Island Aboriginal Council	Not currently proceeding - project is to be delivered by the National Emergency Management Agency (NEMA).
QLD	Panorama Drive - Wellington St, Thornlands/Cleveland	Investment Roads	44.4	15.0	34	3.0	11.0	1.0	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Redland City Council	The project will duplicate Panorama Drive between Boundary Road and the Wellington Street intersection, and duplicate Wellington Street between the Panorama Drive intersection and South Street, including intersection upgrades and provision of active transport paths.
QLD	Peak Downs Highway (Clermont to Nebo) Wuthung Road to Caval Ridge Pavement Widening and Strengthening	Northern Australia Roads Program - State	35.0	28.0	80	7.9	2.1	0.0	0.0	0.0	2.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Isaac Regional Council	Pavement and widening works of approximately 13.95 kilometres of the Peak Downs Highway between chainage 69.07 and 83.02, and upgrade up to 1.72 kilometres of narrow pavement of the Peak Downs Highway between chainage 81.3 and 83.02.
QLD	Peak Downs Highway (Mackay and Eton)	Investment Roads	16.0	14.4	80	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Mackay Regional Council	The project involves widening two sections of the highway to a 12m seal width. Works will also include upgrading intersections between Eton and Mackay and other associated road safety works such as wide centreline treatment and audio tactile line marking to address identified accident types.
QLD	Philip Street - Gladstone	Off-Network - Road - States	22.4	22.4	100	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gladstone Regional Council	The proposed project involves widening Philip Street (aka Gladstone-Bernarby Road) from two lanes to a four lane divided roadway, including: a. signalisation of the intersection of Philip Street and Reef Street; b. an additional intersection leg at the signalised intersection of Philip Street and Reef Street to provide access to the committed Gladstone Region Integrated Community Services Precinct; and c. other associated upgrades.



## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Phillips Creek Bridge Replacement	Investment Roads	18.0	14.4	80	0.0	11.0	3.4	0.0	0.0	14.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Isaac Regional Council	Bridge upgrade at Phillips Creek on the Saraj Road, connecting Moranbah and Dysart communities, to improve flood immunity, traffic safety and load capacity.
QLD	Port of Brisbane Further Planning	Major Project Business Case Fund (Rail)	20.0	20.0	100	4.0	2.5	5.3	8.2	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Ipswich City Council, Logan City Council, Scenic Rim Regional Council	Further planning for a dedicated rail freight connection to the Port of Brisbane.
QLD	Quay Street Upgrade, Bundaberg	Roads of Strategic Importance - Off-Network	32.0	32.0	100	0.0	0.0	14.0	18.0	0.0	32.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bundaberg Regional Council	This project will divert traffic away from Quay Street and around the CBD of Bundaberg.
QLD	Queensland - Future Priorities	Investment Roads	12.9	6.5	50	0.0	0.0	2.2	4.3	0.0	6.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated.
QLD	Queensland Beef Corridors	Investment Roads	TBD	400.1	TBD	0.0	0.0	0.0	50.0	50.0	100.0	100.0	100.0	100.0	0.0	0.0	0.1	300.1	In Planning	Not applicable / allocated	Various upgrades for key beef roads in Queensland, including sealing and upgrades to support heavy vehicle access.
QLD	Regional Economic Enabling Fund	Investment Roads	163.1	130.4	80	20.1	13.6	6.5	0.0	0.0	20.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Balonne Shire Council, Barcoo Shire Council, Bulloo Shire Council, Burke Shire Council, Diamantina Shire Council, Flinders Shire Council, Mareeba Shire Council, Murweh Shire Council, Quilpie Shire Council, Richmond Shire Council, Townsville City Council, Somerset Regional Council, Mackay Regional Council, Gladstone Regional Council, Rockhampton Regional Council, Barcardine Regional Council, Cairns Regional Council, Central Highlands Regional Council, Maranoa Regional Council, Longreach Regional Council, Isaac Regional Council	The Regional Economic and Enabling Fund is a package of projects that will deliver works including progressive sealing, pavement strengthening and widening and bridge and floodway upgrades across remote, rural and regional Queensland.
QLD	Relocation of Loganlea Station	Investment Rail	95.0	50.0	53	3.7	23.1	22.1	0.0	0.0	45.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Logan City Council	The project will relocate Loganlea Station to allow for upgraded line capacity and position the station closer to the local health and education precinct, to serve as a multimodal transport hub. The scoping and development phases will include the completion of a detailed business case, community consultation, activities related to property acquisitions and service relocations.
QLD	Richmond - Croydon Road - Progressive Sealing - Package One	Northern Australia Beef Roads Program - State	4.0	3.2	80	0.0	0.0	0.0	2.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Croydon Shire Council, Richmond Shire Council	The Richmond-Croydon Road Progressive Sealing project will seal 15 kilometres of the Richmond-Croydon Road. Package One will seal 11 kilometres in two sections.
QLD	Richmond - Croydon Road - Progressive Sealing - Package Two	Northern Australia Beef Roads Program - State	1.2	1.0	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Richmond Shire Council	The Richmond-Croydon Road Progressive Sealing project will seal 15 kilometres of the Richmond-Croydon Road. Package Two will seal 4 kilometres of road.
QLD	Richmond - Winton Road Upgrade	Investment Roads	13.0	10.4	80	5.1	0.0	0.1	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Richmond Shire Council	The project involves the upgrade and widening of 11.2km of priority sections and progressive sealing of an 8.4km unsealed section of the 145km long road.
QLD	Riverway Drive Stage 2 (Allambie Lane - Dunlop Street)	Investment Roads	95.0	76.0	80	7.7	11.2	21.3	35.8	0.0	68.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Townsville City Council	This project will upgrade Riverway Drive, Townsville between Allambie Lane and Dunlop Street, including safety upgrades on a 3.1 kilometre section between Allambie Lane and Dunlop Street, duplication of a 1.6 kilometre section between Allambie Lane and Hammond Way, and three signalised intersections between Allambie Lane and Dunlop Street.
QLD	Road Safety Program - Old (Regional)	Investment Roads	616.4	493.1	80	115.0	10.0	2.9	0.0	0.0	12.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
QLD	Road Safety Program - Old (Urban)	Investment Roads	56.5	28.2	50	6.8	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
QLD	Road Safety Program additional funding - QLD	Investment Roads	255.8	255.8	100	0.0	127.9	127.9	0.0	0.0	255.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads. Urban and peri-urban projects will target the protection of vulnerable road users.
QLD	Rosedale-Priestdale Road Intersection, Rosedale	Investment Roads	41.3	14.0	34	7.7	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Brisbane City Council, Logan City Council	This project will signalise the intersection of Rosedale Road and Priestdale Road in Rosedale. The project will include four through lanes on Rosedale Road and two through lanes on Priestdale Road, signalised pedestrian crossings, cycle paths and off road shared paths on all four legs.
QLD	Rockhampton (Bajool - Port Alma Road) Pavement Widening Port Access Road	Northern Australia Roads Program - State	14.5	11.6	80	0.0	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Rockhampton Regional Council	The project will upgrade sections of the Bajool - Port Alma Road. The upgrade aims to improve productivity and safety along this key freight route, where heavy vehicles carry volatile and hazardous loads (class 1 explosives, ammonium nitrate and liquid fuel) to and from the port.
QLD	Rockhampton Regional Council - Stanwell-Waroula Road Upgrade Project, Dalma	Investment Roads - Remote Roads Upgrade Pilot Prog	2.1	1.7	80	0.0	0.9	0.9	0.0	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Rockhampton Regional Council	Formation widening, pavement overlay and sealing between approximately chainages 9650-14400 and 18670-18930 (5km) at Stanwell-Waroula Road, including replacing one floodway, drainage widening for 11 minor culverts and one major culvert.
QLD	Rockhampton Road Network - Road Train Access	Northern Australia Beef Roads Program - State	30.0	20.0	67	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Rockhampton Regional Council	Road upgrades of approximately 30 kilometres on the cattle haulage route between Gracemere saleyards and the Rockhampton abattoirs to provide access for Type 1 Road Trains.
QLD	Rosedale Road-Winfield Road Intersection Upgrade, Watalgan	Roads of Strategic Importance - Off-Network	TBD	0.7	TBD	0.0	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Bundaberg Regional Council	This project will upgrade the intersection of Rosedale Road and Winfield Road at Watalgan.
QLD	Salisbury to Beaudesert rail business case	Major Project Business Case Fund (Rail)	20.0	10.0	50	1.2	5.3	3.5	0.0	0.0	8.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Logan City Council, Scenic Rim Regional Council	The business case will investigate options on the proposed 54 kilometre Salisbury to Beaudesert Rail Corridor to meet future transport demand. The scoping phase will deliver a strategic business case, including a Strategic Assessment of Service Requirement and Preliminary Evaluation.
QLD	Second M1 (Coomera Connector)	Major Project Business Case Fund (Road)	30.5	15.3	50	0.0	0.0	0.0	0.3	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Gold Coast City Council, Logan City Council	This project will deliver a Business Case for Stage 1 of the Coomera Connector between Coomera and Nerang.
QLD	SEQ Growth Brisbane Olympic and Paralympic Games 2032 - Business Case Development	Investment Roads	49.9	22.5	45	3.6	6.9	6.4	5.3	0.3	18.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Sunshine Coast Regional Council	Program of priority planning works including business cases for further planning on M1 Pacific Motorway, Sunshine Coast Road priorities, business case for Sunshine Coast Public Transport, Preliminary Evaluation and Business Case for Ipswich Motorway (Oxley to Darra).
QLD	Shute Harbour Road Upgrades	Roads of Strategic Importance - Off-Network	37.0	29.6	80	1.6	9.7	12.5	2.1	0.0	24.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Whitsunday Regional Council	Stage 1 of the project involves widening approximately 700 metres of the Proserpine Shute Harbour Road between Paluma Road and Valley Drive to a four-lane divided carriageway, including undertaking associated intersection upgrades. Stage 2 of the project will deliver upgrades to 1.4 kilometres of the Hamilton Plains section of Proserpine Shute Harbour Road, including road widening, a raised road level and other associated flood immunity treatments.
QLD	Southern Gateway Strategic Corridor Planning	Major Project Business Case Fund (Road)	1.0	0.4	40	0.0	0.1	0.2	0.1	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project will undertake a strategic assessment of a proposed transport corridor to connect communities in Park Ridge, Flagstone and Yarrabilla with a direct link to the Logan and Gateway Motorways.
QLD	Southern Sunshine Coast Roads Improvement Study	Major Project Business Case Fund (Road)	5.0	5.0	100	2.1	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Sunshine Coast Regional Council	The project will provide a network assessment to identify deficiencies and upgrade needs in the Southern Sunshine Coast area to provide options for future road upgrades that will aim to improve safety, network resilience and efficiency. The project will also deliver business cases for two priority projects: Kawana Motorway - Mooloolah River Interchange to Kawana Way Link Road and Caloundra Road/Kawana Way Link Road/Bells Creek Arterial Road Intersection.
QLD	Stange Bay Road Upgrade, Shoalwater Bay	Investment Roads	21.6	21.6	100	5.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Livingstone Shire Council	This project will upgrade the Stange Bay Road by widening and sealing the remaining 38.7 kilometres of unsealed road between the Bruce Highway and the Stevens Road Access Army Gate.
QLD	Tamborine-Oxenford Road - Howard Creek Upgrade	Investment Roads	10.0	8.0	80	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Gold Coast City Council	The Howard Creek Causeway on Tamborine-Oxenford Road is located approximately 11 kilometres west of Oxenford, between Brisbane and the Gold Coast. This project will upgrade the Howard Creek Causeway to improve the safety of the road alignment and intersection layout and increase flood immunity for all road users.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Julia Creek to Cloncurry) - Scrubby Creek Pavement Strengthening and Widening	Roads of Strategic Importance - Off-Network	42.7	34.1	80	12.2	6.5	2.5	0.0	0.0	9.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Mckinlay Shire Council	The project will deliver approximately 9.3km of pavement strengthening and widening on a priority section of the Flinders Highway between Julia Creek and Cloncurry.
QLD	Tennant Creek to Townsville Corridor Upgrade - Cloncurry-Dajarra Road - Upgrades at Malbon Creek	Roads of Strategic Importance	7.5	6.0	80	0.0	0.9	5.1	0.0	0.0	6.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes replacing an existing culvert with an upgraded structure and approaches at the Malbon Creek floodway on the Cloncurry-Dajarra Road.
QLD	Tennant Creek to Townsville Corridor Upgrade - Dingo Park Road Intersection Upgrade	Roads of Strategic Importance	10.0	8.0	80	0.0	3.9	3.9	0.3	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Townsville City Council	This project includes various upgrades to Dingo Park Road and the intersection at Flinders Highway, including pavement widening and sealing, a new intersection alignment, and land resumption and drainage works.
QLD	Tennant Creek to Townsville Corridor Upgrade - Dotswood Road Upgrade	Roads of Strategic Importance	1.8	1.4	80	0.0	1.4	0.0	0.0	0.0	1.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Charters Towers Regional Council	This project includes pavement widening and sealing on the Dotswood Road.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway - Bridge Replacement at Canal Creek	Roads of Strategic Importance	10.0	8.0	80	0.0	0.8	7.2	0.0	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes a bridge replacement at Canal Creek on the Flinders Highway.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Hughenden - Richmond) - Progressive Upgrades	Roads of Strategic Importance	25.2	20.2	80	0.0	0.0	11.2	9.0	0.0	20.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes various progressive upgrades on the Flinders Highway between Hughenden and Richmond, including pavement improvements, culvert upgrades and audio tactile line marking.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Richmond - Julia Creek) - Progressive Upgrades	Roads of Strategic Importance	22.5	18.0	80	0.0	1.8	9.9	6.3	0.0	18.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes various progressive upgrades on the Flinders Highway between Richmond and Julia Creek, including pavement improvements, culvert upgrades and audio tactile line marking.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Richmond - Julia Creek) - Upgrades at Alick Creek	Roads of Strategic Importance	30.0	24.0	80	0.0	3.0	10.8	10.2	0.0	24.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes a floodway upgrade and new culverts at Alick Creek on the Flinders Highway.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Townsville - Charters Towers) Overtaking Lanes - Packages 1 and 2	Roads of Strategic Importance - Off-Network	33.4	26.7	80	16.3	6.4	0.0	0.0	0.0	6.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Townsville City Council, Charters Towers Regional Council	The project will deliver two new overtaking lanes approximately 30km south-west of Townsville, and one new overtaking lane approximately 70km south-west of Townsville.
QLD	Tennant Creek to Townsville Corridor Upgrade - Flinders Highway (Townsville - Charters Towers) Wide Centre Line Treatment	Roads of Strategic Importance	9.7	7.8	80	2.4	0.0	0.0	0.5	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Charters Towers Regional Council	The project will deliver Wide Centre Line Treatment and associated culvert upgrades along a 1.45 kilometre section of the road in the vicinity of Mingela Road and Kockaburra Creek.
QLD	Tennant Creek to Townsville Corridor Upgrade - Future Priorities (Queensland)	Roads of Strategic Importance	6.9	6.9	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	6.9	In Planning	Cloncurry Shire Council, Flinders Shire Council, Mookai Shire Council, Mount Isa City Council, Richmond Shire Council, Townsville City Council, Charters Towers Regional Council	This project will deliver targeted upgrades to the Queensland section of the Barkly Highway, Flinders Highway and surrounding roads.
QLD	Tennant Creek to Townsville Corridor Upgrade - Kennedy Developmental Road (The Lynd to Hughenden)	Roads of Strategic Importance - Off-Network	50.0	40.0	80	13.3	5.8	1.7	0.0	0.0	7.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Etheridge Shire Council, Flinders Shire Council	This project will progressively seal approximately 48 kilometres of the Kennedy Developmental Road located between The Lynd and Hughenden.
QLD	Tennant Creek to Townsville Corridor Upgrade - Richmond-Winton Road - Progressive Sealing, Strengthening and Widening	Roads of Strategic Importance	13.0	10.4	80	0.0	1.4	4.5	4.5	0.0	10.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project includes progressive upgrades on the Richmond-Winton Road, including pavement strengthening, widening and sealing.
QLD	Toowoomba Second Range Crossing	Investment Roads	800.0	552.0	69	0.0	0.0	0.0	54.4	0.0	54.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council, Lockyer Valley Regional Council	The Toowoomba Second Range Crossing project involves: - the construction of a bypass route to the north of Toowoomba, approximately 41 kilometres in length, running from the Warrego Highway at Helidon in the east, to the Gore Highway at Athol in the west; and - a heavy vehicle breakdown facility at the Galton-Esk interchange on the Warrego Highway.
QLD	Toowoomba Second Range Crossing - Asset Recycling Fund	Investment Roads	800.0	585.0	73	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council	The Toowoomba Second Range Crossing project involves: - the construction of a bypass route to the north of Toowoomba, approximately 41 kilometres in length, running from the Warrego Highway at Helidon in the east, to the Gore Highway at Athol in the west; and - a heavy vehicle breakdown facility at the Galton-Esk interchange on the Warrego Highway.
QLD	Toowoomba to Brisbane Passenger Rail Business Case	Major Project Business Case Fund (Rail)	15.0	15.0	100	0.0	6.0	6.5	0.0	0.0	12.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Brisbane City Council, Ipswich City Council, Toowoomba Regional Council, Lockyer Valley Regional Council	The project will investigate options for passenger services from Brisbane to Toowoomba.
QLD	Toowoomba to Ipswich - Future Priorities	Roads of Strategic Importance	75.0	60.0	80	0.0	0.0	9.8	5.7	15.5	31.0	13.1	15.9	0.0	0.0	0.0	0.0	29.0	In Planning	Ipswich City Council, Somerset Regional Council, Toowoomba Regional Council, Lockyer Valley Regional Council	As the final link connecting the Toowoomba to Seymour and Townsville to Roma corridors into Brisbane, there are substantial congestion pressures along the Warrego Highway between Toowoomba and Ipswich. Further, a number of local road intersections into the corridor have a negative impact on safety performance, and exacerbate congestion pressures.
QLD	Toowoomba to Seymour - Gore Highway (Pittsworth to Millmerran) Road Surface Rehabilitation	Roads of Strategic Importance	18.2	14.6	80	5.8	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Toowoomba Regional Council	The project will deliver road surface rehabilitation treatments to the Gore Highway between Pittsworth and Millmerran, including sealing, waterproofing, reinforced seals and reinforced overlays.
QLD	Toowoomba to Seymour - Queensland - Future Priorities	Roads of Strategic Importance	44.3	35.4	80	0.0	5.7	1.0	2.1	2.9	11.7	7.0	16.8	0.0	0.0	0.0	0.0	23.8	In Planning	Goondiwindi Regional Council, Toowoomba Regional Council	The project will deliver targeted upgrades on the Gore Highway corridor between Toowoomba and Goondiwindi on the New South Wales border.
QLD	Torbanlea Pialba Road Upgrade	Roads of Strategic Importance - Off-Network	30.0	24.0	80	17.5	1.5	1.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Fraser Coast Regional Council	The project will upgrade targeted sections of Torbanlea Pialba Road, including culvert and intersection upgrades, road realignment and construction of a new bridge over Beebi Creek.
QLD	Townsville Eastern Access Rail Corridor - Planning and Preservation	Investment Rail	12.5	6.3	50	0.0	0.0	0.0	4.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	The purpose of this project is to complete the planning and preservation of the corridor, including the development of a business case, to enable the future construction of a new 8.3 kilometre rail freight line from the southern outskirts of Townsville directly connecting the North Coast Rail Line to the Port of Townsville.
QLD	Townsville to Roma Corridor Upgrade - Arcadia Valley Road Upgrade	Roads of Strategic Importance	6.0	4.8	80	0.0	4.8	0.0	0.0	0.0	4.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Maranoa Regional Council	This project includes pavement rehabilitation and widening on the Arcadia Valley Road.
QLD	Townsville to Roma Corridor Upgrade - Balonne Highway - St George Breakdown Pad	Roads of Strategic Importance - Off-Network	2.4	1.9	80	1.7	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Balonne Shire Council	This project will formalise the St George heavy vehicle breakdown pad. Works will include the reconstruction and widening of the existing facility, sprayed bitumen sealing, surface drainage improvements and delivery of up to 10 parking bays for type 2 multi-combination vehicles.
QLD	Townsville to Roma Corridor Upgrade - Capricorn Highway and Gregory Highway Intersection Upgrade (Emerald)	Roads of Strategic Importance - Off-Network	7.9	6.3	80	0.7	5.6	0.0	0.0	0.0	5.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Highlands Regional Council	The project involves the widening of the Gregory Highway to include additional turning lanes at the intersection with the Capricorn Highway.
QLD	Townsville to Roma Corridor Upgrade - Carnarvon Highway - Orange Hill Safety Treatments	Roads of Strategic Importance - Off-Network	3.9	3.1	80	0.0	0.0	0.0	1.1	0.0	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Maranoa Regional Council	This project will upgrade the Carnarvon Highway near Orange Hill by widening the pavement, lanes and shoulders of the road. Other upgrades include turn treatments at Lalors Lane, culvert extension and replacements and installation of additional warning signage.
QLD	Townsville to Roma Corridor Upgrade - Carnarvon Highway and Arcadia Valley Road Intersection Upgrade	Roads of Strategic Importance - Off-Network	0.9	0.7	80	0.0	0.0	0.0	0.2	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Maranoa Regional Council	This project will upgrade the intersection of the Carnarvon Highway and Arcadia Valley Road. Upgrades will include lane and shoulder widening and improved intersection approach geometry to accommodate heavy vehicles. New road furniture will also be installed.
QLD	Townsville to Roma Corridor Upgrade - Carnarvon Highway and Castlereagh Highway Intersection Upgrade	Roads of Strategic Importance - Off-Network	3.4	2.7	80	2.4	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Balonne Shire Council	This project will upgrade the intersection of the Carnarvon Highway and Castlereagh Highway. Upgrades include road realignment, pavement rehabilitation, widening lanes and shoulders and improving the intersection geometry.
QLD	Townsville to Roma Corridor Upgrade - Carnarvon Highway and Salmon Road Intersection Upgrade	Roads of Strategic Importance - Off-Network	4.8	3.8	80	3.4	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Balonne Shire Council	This project will upgrade the intersection of the Carnarvon Highway and Salmon Road. Upgrades include road realignment, pavement rehabilitation, widening lanes and shoulders and improving the intersection geometry.
QLD	Townsville to Roma Corridor Upgrade - Dawson Highway (Banana - Rolleston) - Roundstone Creek Bridge Overflow Upgrade	Roads of Strategic Importance - Off-Network	6.0	4.8	80	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Banana Shire Council	This project will raise the height of the Dawson Highway, installing cross drainage and culverts to improve the flood immunity of the existing narrow Roundstone Creek Overflow channel. The road will be upgraded to a minimum 9 metre seal on a 9 metre pavement.
QLD	Townsville to Roma Corridor Upgrade - Dysart-Clermont Road Upgrade	Roads of Strategic Importance	1.6	1.3	80	0.3	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Isaac Regional Council	This project includes pavement strengthening and widening on the Dysart-Clermont Road.
QLD	Townsville to Roma Corridor Upgrade - Eaglefield Road Upgrade	Roads of Strategic Importance	1.6	1.2	80	0.5	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Isaac Regional Council	This project includes sealing and upgrades on the Eaglefield Road.
QLD	Townsville to Roma Corridor Upgrade - Future Priorities	Roads of Strategic Importance - Off-Network	0.5	0.4	80	0.0	0.0	0.0	0.4	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Townsville City Council, Charters Towers Regional Council, Central Highlands Regional Council, Maranoa Regional Council, Isaac Regional Council	This project will deliver targeted upgrades to the Gregory, Dawson and Carnarvon Highways, and surrounding roads.
QLD	Townsville to Roma Corridor Upgrade - Injune Road Upgrade	Roads of Strategic Importance	5.9	4.7	80	0.0	2.0	2.7	0.0	0.0	4.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Banana Shire Council	This project includes upgrades to high priority sections of the Injune Road, including sealing and widening works.
QLD	Townsville to Roma Corridor Upgrade - Myola Road Upgrade	Roads of Strategic Importance	1.9	1.5	80	0.0	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Charters Towers Regional Council	This project includes progressive sealing on the Myola Road.
QLD	Townsville to Roma Corridor Upgrade - Springsure to Tambo	Roads of Strategic Importance - Off-Network	57.0	45.6	80	4.6	2.3	24.8	11.2	0.0	38.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Blackall-Tambo Regional Council, Central Highlands Regional Council	This project will upgrade sections of Dawson Developmental Road between Springsure and Tambo
QLD	Townsville to Roma Corridor Upgrade - Gregory Developmental Road (Charters Towers-The Lynd), Feeder Road-Pavement Strengthening and Widening-Package 1	Roads of Strategic Importance	15.3	12.2	80	7.1	0.8	1.1	0.0	0.0	1.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Charters Towers Regional Council	The project will deliver works along the Gregory Developmental Road north of Charters Towers (on the Charters Towers - The Lynd section). Works will include widening of at least 4.6 kilometres of the existing narrow seal to 8 metres, pavement rehabilitation and replacement or strengthening of ageing culverts.
QLD	Unallocated Investment Rail - QLD	Investment Rail	7.5	7.5	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	7.5	7.5	In Planning	Not applicable / allocated	Unallocated.
QLD	Unallocated Northern Australia Roads Program - QLD	Northern Australia Roads Program - State	1.9	1.9	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.2	0.0	0.0	0.0	1.7	1.9	In Planning	Not applicable / allocated	Unallocated.
QLD	Unallocated QLD Bruce Highway - Contingencies	Investment Roads	36.3	36.3	100	0.0	0.0	0.0	2.8	0.0	2.8	0.0	0.0	0.0	0.0	0.0	33.4	33.4	In Planning	Not applicable / allocated	This line holds unallocated Australian Government funding in the Bruce Highway Upgrade Program.
QLD	Unallocated QLD Investment Contingencies	Investment Roads	0.2	0.2	100	0.0	0.0	0.2	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project contains unallocated funding for Queensland.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
QLD	Upgrade Bruce Highway Between Gladstone and Rockhampton	Investment Roads	250.0	200.0	80	0.0	20.8	36.0	60.0	60.8	177.6	22.4	0.0	0.0	0.0	0.0	0.0	22.4	In Planning	Not applicable / allocated	This project will deliver new passing and dual lanes, new overtaking lanes on the Gival-Gracemere link, and a range of other improvements on the Bruce Highway, on the section between Gladstone and Rockhampton.
QLD	Uraween/Boundary Road Extension, Hervey Bay	Roads of Strategic Importance - Off-Network	30.0	7.7	26	4.6	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Fraser Coast Regional Council	The project will deliver a link between Boundary Road and Kawungan Way in Hervey Bay, including a new signalised intersection at Grevillea Street and an upgraded, signalised intersection at Denmans Camp Road. The project will also include on-road cycle lanes, road lighting, landscaping and drainage works.
QLD	Warrego Highway - Brimblecombe Road Intersection Upgrade	Investment Roads	2.8	2.2	80	0.5	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council	This project will upgrade the intersection of Brimblecombe Road and the Warrego Highway, including a channelised right turn, pavement widening, upgraded signage and lighting at the intersection.
QLD	Warrego Highway - Chinchilla Heavy Vehicle Route Strategy	Investment Roads	1.0	0.8	80	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Western Downs Regional Council	To undertake a study and develop a strategy for the long-term provision and management of a safe and functional Warrego Highway corridor at Chinchilla.
QLD	Warrego Highway - Chinchilla Rail Crossing Upgrade	Investment Roads	18.1	14.5	80	0.8	0.0	0.1	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Western Downs Regional Council	Upgrade the existing Warrego Highway, rail open level crossing and Wambo Street interface in Chinchilla.
QLD	Warrego Highway - Dalby Eastern Access Upgrade	Investment Roads	56.0	44.8	80	2.7	0.0	0.2	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Western Downs Regional Council	The project involves upgrading approximately 1.5 kilometres of existing 4 lane roadway, construction of approximately 1.5 kilometres of new 4 lane roadway replacing the existing 2 lane roadway, a new signalised pedestrian crossing, rehabilitation of existing underground stormwater network and the installation of lighting.
QLD	Warrego Highway - Dalby Western Access Upgrade Stage 1 (Condamine St to Watt St)	Investment Roads	59.0	47.2	80	0.0	3.1	2.1	0.0	0.0	5.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Western Downs Regional Council	This project includes the duplication of 3.5 kilometres of the Warrego Highway between Moonie Highway intersection with the Condamine Street and Watt Street intersection. The project scope also comprises of safety works and intersection upgrades.
QLD	Warrego Highway - Drillham to Palardo Upgrade	Investment Roads	12.2	9.8	80	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Western Downs Regional Council	Pavement strengthening and widening along the 16 km section of the Warrego Highway between Drillham and Palardo.
QLD	Warrego Highway - East Creek Culvert Upgrade	Investment Roads	9.2	7.3	80	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council	The replacement of the current low-flood immunity culvert with an improved flood-immunity culvert on James St (Warrego Highway) where it crosses East Creek, Toowoomba.
QLD	Warrego Highway - Future Priorities	Investment Roads	497.4	403.5	81	0.0	0.0	0.0	29.6	53.3	82.9	74.9	48.2	69.8	99.9	0.0	27.9	320.6	In Planning	Ipswich City Council, Toowoomba Regional Council, Lockyer Valley Regional Council	This project will upgrade the Warrego Highway, addressing safety issues and traffic congestion along the highway.
QLD	Warrego Highway - Mt Crosby Road Interchange	Investment Roads	5.0	4.0	80	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Ipswich City Council	The project will undertake the scoping phase of the Warrego Highway - Mt Crosby Road interchange upgrade and will include community consultation, options analysis and the development of a business case in order to provide a more efficient, safe and reliable national highway network for regional and interstate freight and general traffic.
QLD	Warrego Highway - Oakley to Miles Safety Upgrade	Investment Roads	42.1	33.6	80	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council, Western Downs Regional Council	The project will deliver safety treatments spanning the Warrego Highway from Oakley to Miles. The works involve high priority safety treatments such as audio tactile marking, wide centre line treatments, shoulder widening, overtaking opportunities and intersection upgrades.
QLD	Warrego Highway - West Creek Culvert Upgrade	Investment Roads	8.5	6.8	80	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Toowoomba Regional Council	The West Creek Culvert Upgrade aims to improve community safety and flood resilience by providing an upgraded drainage solution under James Street (Warrego Highway) in Toowoomba and will also connect the existing cycle paths to the north and south of the Warrego Highway via an underpass.
QLD	Widen Bruce Highway in Brisbane (Dohles Rocks Road to Anzac Avenue)	Investment Roads	250.0	200.0	80	10.7	2.9	24.0	7.4	40.0	74.3	32.5	40.0	40.0	0.0	0.0	0.0	112.5	In Planning	Brisbane City Council, Moreton Bay Regional Council	The scoping activities propose to deliver improved network connectivity north of Dohles Rocks Road, while maintaining or improving Bruce Highway performance.
QLD	Youngs Crossing Road, Lawnton	Investment Roads	83.3	32.8	39	3.0	15.0	14.8	0.0	0.0	29.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Moreton Bay Regional Council	The project will upgrade Youngs Crossing Road in Lawnton.
WA	2019-20 to 2023-24 National Network Maintenance (WA)	Investment Roads	445.1	445.1	100	58.0	58.0	58.0	58.0	58.0	232.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
WA	Abernethy Road, Kewdale	Investment Roads	26.5	13.3	50	3.7	8.1	1.0	0.0	0.0	9.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Kalamunda	The project will upgrade three kilometres of road to provide dual carriageway of Abernethy Road from Avonside Crescent to Adelaide Street with a tie-in to the Roe Highway/Great Eastern Highway Bypass project.
WA	Albany Highway - Kelmiscott to Williams Pavement Rehabilitation and Hotham River Bridge Replacement	Investment Roads	25.0	20.0	80	6.1	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Wandering, Shire of Boddington	The project will involve: - rehabilitation of approximately 12.5 kilometres of pavement on various sections of the Albany Highway between Kelmiscott and Williams. - construction of a replacement two-lane concrete Hotham River Bridge including tie-ins, barriers, ancillary works and decommissioning of the existing bridge.
WA	Albany Ring Road	Off-Network - Road - States	175.0	140.0	80	28.0	15.7	0.6	0.0	0.0	16.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Albany	Phase one of the project includes upgrades to approximately 3km of road into dual carriageway from Albany Highway to Lancaster Road, the construction of a grade separation at Albany Highway, and a minor realignment to tie into previously completed 2007 works. Phase two of the project includes upgrades of approximately 8km of road into dual carriageway from Lancaster Road to Princess Royal Drive, two new grade separations at South Coast Highway and Hanrahan Road, and tie-ins to Phase one of this project and at Princess Royal Drive. It also includes the installation of local road, emergency access ways, and driveway treatments to maintain access to properties.
WA	Alice Springs to Halls Creek Corridor Upgrade (WA) - Duncan Road and Gordon Downs Road Upgrade	Roads of Strategic Importance - Off-Network	51.0	40.8	80	6.4	5.0	6.8	0.0	0.0	11.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will progressively upgrade priority sections of Duncan Road and Gordon Downs Road including road and drainage improvements, sealing of flood ways and gravel sheeting.
WA	Alice Springs to Halls Creek Corridor Upgrade (WA) - Tanami Road Upgrade	Roads of Strategic Importance - Off-Network	542.8	434.2	80	0.0	15.0	16.0	16.0	40.0	87.0	48.0	48.0	48.0	48.0	155.2	0.0	347.2	In Planning	Shire of Halls Creek	The project includes the upgrading and sealing of Tanami Road, which connects Great Northern Highway at Halls Creek, and Stuart Highway near Alice Springs.
WA	Armada Road Bridge	Off-Network - Road - States	259.0	207.2	80	17.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Armadale, City of Cockburn	The project involves construction of collector distributor roads and preconstruction activities, as well as construction of a bridge over Kwinana Freeway connecting Armadale Road with North Lake Road, upgrades to intersections and freeway on/off ramps.
WA	Armada Road Duplication - Anstey Road to Tapper Road	Off-Network - Road - States	145.0	116.0	80	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Armadale, City of Cockburn	The project involves construction of a two-lane second carriageway for 6.06 kilometres of Armadale Road between Anstey Road and Tapper Road, also including upgrade works at four intersections; construction of a principal shared path; street lighting and drainage; provision of two-metre sealed shoulders; as well as significant service relocations and associated works.
WA	Brand Highway (Muecha to Gingin) Pavement Rehabilitation and Widening	Investment Roads	25.0	20.0	80	9.4	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Chittering, Shire of Gingin	The project will undertake approximately 23 kilometres of road pavement rehabilitation on Brand Highway from Muecha to Gingin, including shoulder widening, and the installation of audible edge lines and centreline treatments.
WA	Broome - Cape Leveque Road	Northern Australia Roads Program - State	65.7	52.5	80	4.6	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Halls Creek	The project will realign and seal 90 kilometres of the Broome-Cape Leveque Road.
WA	Broome-Cape Leveque Road Upgrading and Community Access Roads	Investment Roads	20.0	16.0	80	2.8	1.4	0.2	0.0	0.0	1.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Broome	The project involves the reconstruction and sealing of the first approximately 13km of Broome Cape Leveque Road (including the construction of a roundabout), the reconstruction and sealing of approximately 6km of Kooljaman Access Road, and the reconstruction and sealing of approximately 2km of Trochus Hatchery Access Road. Construction works will also include service relocations and drainage works.
WA	Bunbury Outer Ring Road (stages 2 and 3)	Investment Roads	1,252.0	1,001.6	80	248.0	287.4	183.9	7.1	0.0	478.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Capel, Shire of Dardanup, Shire of Harvey	The project will construct a northern connection (Stage 2) to Forrest Highway and a southern connection (Stage 3) to Buswell Highway from the existing Bunbury Outer Ring Road Stage 1 link. The project's delivery phase activities also include the construction of bridges, intersections and connecting roads along the Bunbury Outer Ring Road.
WA	Buswell Highway Duplication - Stages 1 and 2	Investment Roads	85.0	68.0	80	14.5	9.3	3.0	0.0	0.0	12.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Capel, City of Buswellton	The project will duplicate approximately 18 km between Capel and Buswellton, to align with the rest of the Buswell Highway between Bunbury and Buswellton, which is a standard dual carriageway. The project will be constructed in two stages: - Stage One - construct approximately 5.5 km of second carriageway between Capel to Hutton Road, including upgrading the existing carriageway, and upgrading three intersections to tie into the second carriageway, and - Stage Two - construct approximately 12.4 km of second carriageway between Hutton Road to Buswellton, including upgrading the existing carriageway, upgrading four intersections to tie into the second carriageway, and upgrading three bridges.
WA	Chidlow-York Road and Forrest Street Intersection Upgrade	Investment Roads	10.0	8.0	80	0.0	1.6	6.0	0.4	0.0	8.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of York	Widening and intersection works to allow RAV4 (Restricted Access Vehicle) heavy vehicle access to the York Light Industrial Area.
WA	EastLink WA (Orange Route)	Major Project Business Case Fund (Road)	20.0	10.0	50	3.3	1.5	1.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Shire of Northam, Shire of Mundaring, City of Swan	The project involves completion of a Stage 4 business case for submission to Infrastructure Australia for assessment, planning (alignment selection), project definition, design, site investigations and project approvals.
WA	Electric Bus Charging Infrastructure	Investment Roads	125.0	125.0	100	0.0	43.5	55.5	26.0	0.0	125.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Canning, City of Perth, City of Swan	The project will invest in the delivery of a new electric bus network for Perth through upgrades to bus depots and the installation of solar panels, batteries and bus charging infrastructure.
WA	Erindale Road-Reid Highway Business Case, Hamersley	Investment Roads	2.5	2.0	80	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Stirling	The Australian Government will provide funding towards the development of a business case for the upgrade of the intersection at Erindale Road and Reid Highway in Hamersley.
WA	Exmouth Roads Package - Minilya-Exmouth Road Widening	Investment Roads	14.0	11.2	80	0.7	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Exmouth, Shire of Carnarvon	The project will undertake seal widening in two sections on Minilya-Exmouth Road. - Section 1A and 1B: this approximately 24 km is from North West Coastal Highway to the Lyndon River. - Section 2: this section is approximately 18 km in length and is approximately 87 km south of Exmouth.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
WA	Flynn Drive Upgrade, Neerabup	Investment Roads	22.5	2.5	11	2.0	0.0	0.5	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Wanneroo	The project involves detailed design for approximately 5.8 kilometres of dual carriageway on Flynn Drive between Wanneroo Road and Old Yanchee Road and duplication of approximately 3.8 kilometres of Flynn Drive between Wanneroo Road and Pinjar Road as well as shared paths and cycle lanes, to be delivered in stages: -Construction stage 1 – construct 2.0 kilometres of dual carriageway between Wanneroo Road and Tranquil Drive -Construction stage 2 – construct 1.05 kilometres of dual carriageway between Tranquil Drive and Mather Drive -Construction stage 3 – construct 0.77 kilometres of dual carriageway between Mather Drive and Pinjar Road.
WA	Forrest Highway (Vitoria Road) – New Intersection and Road Connection	Investment Roads	20.0	16.0	80	0.0	4.0	8.0	4.0	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Bunbury	A new intersection will be constructed along Forrest Highway, south of Vitoria Road, along with a new road connection into the Glen Iris development precinct.  The new intersection and road connection will address current pedestrian, traffic and road safety issues associated with travelling along Forrest Highway and accessing the Glen Iris development precinct, the Bunbury Farmers Market and local schools.  The project will also support future development opportunities in the Glen Iris development precinct, improve access to Bunbury Port, promote efficient traffic movement along Forrest Highway, and support regional development opportunities for the region.
WA	Freight Vehicle Productivity Improvements Program	Investment Roads	50.0	40.0	80	5.1	8.0	8.0	7.7	0.0	23.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will prioritise the construction of overtaking lanes, rest areas and raising of power lines across 13 rural locations within the Western Australian freight network.  The projects include the construction of one new Road Train Assembly Area at Newman; the construction of one new Heavy Vehicle Rest Area at Auski; major improvements to two Heavy Vehicle Rest Areas at Karjini and Leonora; and minor improvements to seven existing Heavy Vehicle Rest Area and two Road Train Assembly Areas at Northam and Bunbury.
WA	Fremantle Traffic Bridge (Swan River Crossing)	Investment Roads	280.0	140.0	50	12.0	45.5	35.0	24.1	0.0	104.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Fremantle	The project will involve construction of new road and rail bridges and a Principal Shared Path across the Swan River at Fremantle.
WA	Future Road and Rail Connections for Perth	Major Project Business Case Fund (Road)	29.0	14.5	50	0.0	2.7	5.6	3.0	3.3	14.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	To accommodate future population growth and ensure efficiency of the transport system, upgrading and adding new transport infrastructure will be required. This commitment will identify future road and rail links to support the economic development of Perth.
WA	Gnangara Road Duplication	Investment Roads	7.3	7.3	100	0.0	1.0	2.5	3.8	0.0	7.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Swan	The project will upgrade Gnangara Road to a dual carriageway between Pnaster Parade and Henley Brook Avenue.
WA	Gnangara Road Upgrade	Investment Roads	5.5	1.6	29	0.0	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Swan	The project will upgrade Gnangara Road to a dual carriageway between Henley Brook Avenue and Eerton Drive, including intersection upgrades.
WA	Goldfields Highway (Wiluna to Meekatharra) construct and seal priority sections	Investment Roads	20.0	16.0	80	0.0	8.0	4.0	4.0	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Wiluna	The Goldfields Highway between Wiluna and Meekatharra section is 180 km long, of which, 125 km remains unsealed resulting in low levels of service for freight transport, resources and tourism industries and general road users.  The project will construct and seal 17 km of the Goldfields Highway between Wiluna and Meekatharra at two priority locations.
WA	Great Eastern Highway Upgrades - Coates Gully, Walgoolan to Southern Cross and Ghool to Benari	Investment Roads	250.0	200.0	80	0.0	52.0	33.6	40.0	33.6	159.2	40.8	0.0	0.0	0.0	0.0	0.0	40.8	Under Construction	Shire of Northam, Shire of Yilgarn, Shire of Westonia	The project involves upgrading the Great Eastern Highway at the following locations: Coates Gully, Walgoolan to Southern Cross, and Ghool to Benari. The upgrade works may involve realignment, widening, bridge replacement or improvement, passing lanes, intersection improvements, rest areas and improvements to drainage.
WA	Great Northern Highway - Bindoon Bypass	Roads of Strategic Importance	275.0	220.0	80	16.0	49.0	40.0	60.0	11.4	160.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Chitterling	The project will involve bypassing Bindoon through the construction of new highway and upgrades to existing highway, including rest stops for light vehicles and road trains.
WA	Great Northern Highway - Broome to Kununurra (Nelle Springs to Sally Downs Well and Arthur Creek)	Investment Roads	60.0	48.0	80	0.0	12.8	8.0	12.0	15.2	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Halls Creek, Shire of Wyndham East Kimberley	The project will upgrade the Great Northern Highway by replacing a single lane bridge with a two-lane bridge at Arthur Creek, and upgrading four floodways to bridges between Nelle Springs and Sally Downs Well.
WA	Great Northern Highway - Muchea to Wubin Upgrade	Investment Roads	344.8	275.8	80	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Chitterling, Shire of Dalwallinu, Shire of Moora, Shire of Victoria Plains	Upgrade of priority sections of the Great Northern Highway between Muchea and Wubin, involving realignment of the highway (including bypasses), intersection upgrades, construction of rest areas, and widening and construction of additional overtaking lanes. The project also includes pre-construction work for the proposed Bindoon Bypass.
WA	Great Northern Highway Upgrade Ord River North Section (Stage 1)	Northern Australia Beef Roads Program - State	15.6	12.5	80	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Halls Creek	The project is Stage 1 of the upgrade of the Great Northern Highway Ord River North Section. It will widen, overlay, reconstruct and realign 8 kilometres on the Great Northern Highway.
WA	Great Northern Highway Upgrade Ord River North Section (Stage 2)	Northern Australia Roads Program - State	43.5	34.6	80	0.0	3.5	0.0	0.0	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Halls Creek	The project will widen and overlay 11.2 kilometres of road along the Great Northern Highway and construct a new bridge over Tickalara Creek including approach works and demolition and removal of the existing bridge.
WA	Great Northern Highway-Apple Street intersection upgrade, Upper Swan	Investment Roads	14.0	7.0	50	0.0	1.7	0.0	0.0	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Swan	The project will upgrade the intersection of the Great Northern Highway, Apple Street and Coondaree Parade in Upper Swan. The project will involve the construction of a dual lane, four-legged roundabout, road works at the north and south of the roundabout (lane duplications and merges), land acquisition, drainage works and the construction of cycle lanes.
WA	Great Southern Secondary Freight Network	Roads of Strategic Importance	8.0	6.4	80	0.0	2.0	2.6	1.8	0.0	6.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrade key grain freight routes on local roads across the Great Southern Region. The prioritised work will focus on providing sealed shoulders, widening traffic lanes to safely accommodate the existing grain trucks and better signs and line marking.
WA	Indian Ocean Drive - Jurien Bay to Brand Highway	Investment Roads	55.0	44.0	80	16.4	20.0	7.6	0.0	0.0	27.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Coorow, Shire of Carnamah, Shire of Dandaragan, Shire of Irwin	The project will realign, improve and widen seals on Indian Ocean Drive between Jurien Bay and the Brand Highway.
WA	Kalgoorlie Rail Realignment – Business Case	Investment Rail	2.5	2.0	80	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Kalgoorlie-Boulder	Development of a business case for realignment of the rail line through Kalgoorlie and an intermodal terminal in Kalgoorlie.
WA	Karel Avenue Bridge over Rail	Off-Network - Road - States	28.8	6.7	23	0.1	0.0	0.0	0.0	1.8	1.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Cockburn	The project will lengthen and widen the Karel Avenue Bridge.
WA	Karratha to Tom Price Corridor Upgrade	Roads of Strategic Importance - Off-Network	380.0	304.0	80	44.0	32.0	80.0	65.6	0.0	177.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Ashburton, City of Karratha	This project will deliver targeted upgrades to the Karratha to Tom Price Corridor.
WA	Kenwick Intermodal Terminal	Investment Rail	20.0	5.0	25	0.0	2.0	3.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Gosnells	The Kenwick Intermodal Terminal will be developed at the Kenwick Rail Freight Facility. It will have an operational throughput capacity of approximately 170,000 to 200,000 twenty-foot equivalent unit of shipping containers annually.
WA	Kwinana and Mitchell Freeway Barrier Upgrades	Investment Roads	57.2	28.6	50	0.0	12.0	5.2	1.4	0.0	18.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	Upgrade approximately 32.5 kilometres of safety barriers along the median of the Mitchell and Kwinana freeways.
WA	Kwinana Freeway - Russell Road to Roe Highway Widening (Northbound)	Investment Roads	49.0	39.2	80	1.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Cockburn	The project will construct eight kilometres of additional lane, creating three continuous lanes on the northbound carriageway of Kwinana Freeway from Russell Road to Roe Highway.
WA	Lakelands Station, Lakelands	Investment Rail	80.0	64.0	80	27.0	13.0	0.0	0.0	0.0	13.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Mandurah	The project will provide funding towards construction of a train station at Lakelands in the 23 kilometre gap between Warbro and Mandurah Stations, on the Mandurah Line.
WA	Leach Highway (High Street) Upgrade - Carrington Street to Stirling Highway	Investment Roads	76.0	47.4	62	4.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Fremantle	The project will upgrade the Leach Highway (High Street) from Carrington Street to Stirling Highway.
WA	Leach Highway (Welshpool Road Interchange)	Investment Roads	136.0	68.0	50	51.2	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Canning	The project scope includes construction of an overpass to separate the Leach Highway from Welshpool Road and upgrade the Leach Highway Bridge over rail south of the proposed Welshpool interchange.
WA	Leach Highway / Stock Road Grade Separation (Planning and Project Development)	Investment Roads	10.0	5.0	50	0.0	2.6	2.4	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Melville	This project will undertake planning and project development of a grade separation of the Leach Highway and Stock Road intersection.
WA	Lloyd Street Extension, Hazelmere	Investment Roads	40.0	20.0	50	2.5	8.0	2.0	0.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Swan	The project will extend Lloyd Street from Coppershop Road to Lakes Road with two lanes in each direction and tie-in to the Roe Highway/Great Eastern Highway Bypass project.
WA	Mandurah Estuary Bridge Duplication	Investment Roads	110.0	55.0	50	0.0	25.0	21.5	8.5	0.0	55.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Mandurah	The Mandurah Estuary Bridge project will construct an additional bridge next to the existing Mandurah Estuary Bridge. The bridge will provide an additional two lanes for traffic, and connect cyclists and pedestrians to the southern area of Mandurah. It will have the same configuration as the existing bridge.
WA	Mandurah Station Parking Bays	Investment Roads	32.0	16.0	50	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Mandurah	The project will construct additional parking facilities at Mandurah Station.
WA	Marble Bar Road Upgrade	Investment Roads	120.0	48.0	40	0.0	24.0	20.0	4.0	0.0	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of East Pilbara	This project will upgrade approximately 100 kilometres of Marble Bar Road between McPhee and Roy Hill mines to a fit-for-purpose sealed road.
WA	METRONET: Bellevue Depot Relocation	Off-Network - Rail - States	79.4	15.6	20	1.7	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Gosnells	The project involves the relocation of the freight facility at Bellevue to Kenwick.
WA	METRONET: Business Case Development	Off-Network - Rail - States	34.1	21.5	63	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Bayswater, City of Mandurah, City of Rockingham, Shire of Serpentine Jarrahdale, City of Canning, Town of Victoria Park, City of Armadale, City of Swan	The project will provide funding towards the development of business cases for METRONET Stage 1 projects.
WA	METRONET: Byford Extension	Investment Rail	885.0	475.5	54	0.0	190.0	195.5	40.0	50.0	475.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Serpentine Jarrahdale, City of Armadale	The project will extend the current Armadale Line by 8 kilometres south to Byford and includes an additional rail station at Byford.



**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
WA	METRONET: Canning Bridge Bus Interchange	Investment Roads	200.0	100.0	50	0.0	0.0	2.2	25.0	56.3	83.5	16.5	0.0	0.0	0.0	0.0	0.0	16.5	In Planning	City of South Perth	An upgrade of the Bus Interchange at Canning Bridge, which is one of Perth's major public transport bus/train interchanges. The project will increase the capacity of the Interchange, allow more efficient public transport scheduling in the Applecross/South Perth area, improve the safety and amenity of public transport journeys, and provide additional road capacity along the Canning Highway.
WA	METRONET: Denny Avenue Level Crossing Removal	Off-Network - Rail - States	100.6	54.9	55	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Armadale	The project involves removal of the Denny Avenue and Davis Road level crossing in Kelmscott.
WA	METRONET: Hamilton Street / Wharf Street / William Street Grade Separations and Elevation of Associated Stations	Investment Rail	1,265.0	632.5	50	240.0	310.0	82.5	0.0	0.0	392.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Canning	The project will involve the removal of six level crossings at Mint Street, Oats Street, Welshpool Road, Hamilton Street, Wharf Street and William Street and the construction of Queens Park, Cannington, Carlisle, Oats Street and Beckenham as elevated stations.
WA	METRONET: High Capacity Signalling	Investment Rail	500.0	250.0	50	96.9	71.1	41.6	40.5	0.0	153.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	The METRONET: High Capacity Signalling project will fund the construction of a Public Transport Operations Control Centre and Radio Systems Replacement works. These works form stage one of the overall High Capacity Signalling project being developed by the Public Transport Authority of WA.
WA	METRONET: Midland Station Project	Investment Rail	315.0	157.5	50	50.0	50.0	41.0	0.0	0.0	91.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Swan	Construction of a new Midland Station including associated bus facilities and multi-storey car park, demolition of the existing Midland Station, closure of Helena Street level crossing, creation of a new Cale Street level crossing, and track connection into the Bellevue Depot.
WA	METRONET: Morley-Ellenbrook Line	Investment Rail	1,272.2	624.6	49	170.0	176.0	108.8	0.0	0.0	284.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Bayswater, City of Swan	A new passenger rail line between Ellenbrook and the Midland Line (near Bayswater), with five new stations at Morley, Noranda, Malaga, Whiteman Park, and Ellenbrook.
WA	METRONET: Morrison Road Level Crossing Removal	Investment Rail	200.0	100.0	50	0.0	0.0	2.0	0.0	25.0	27.0	40.0	33.0	0.0	0.0	0.0	0.0	73.0	In Planning	City of Swan	Removal of road-rail level crossing on Morrison Road in Midland.
WA	METRONET: Thornlie-Cockburn Link	Off-Network - Rail - States	986.0	485.0	49	27.8	80.6	100.0	0.0	0.0	180.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Gosnells, City of Canning, City of Melville, City of Cockburn	The project will construct a 17.5 kilometre extension of the passenger rail line from Thornlie to Cockburn Central including the development of new stations at Ranford Road and Nicholson Road.
WA	METRONET: Yanchep Rail Extension	Off-Network - Rail - States	712.0	440.0	62	23.4	90.0	0.0	0.0	0.0	90.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Wanneroo	The Yanchep Rail Extension will construct 14.5 kilometres of new dual-track to extend the Joondalup Line from Butler to Yanchep, including the development of new stations at Yanchep, Alkimos and Eglinton.
WA	Mid West Secondary Freight Network	Roads of Strategic Importance	28.0	22.4	80	0.0	9.6	8.0	4.8	0.0	22.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrade key grain freight routes on local roads across the Mid West Region. The prioritised work will focus on providing sealed shoulders, widening traffic lanes to safety accommodate the existing grain trucks and better signs and line markings.
WA	Mitchell Freeway Extension - Hester Avenue to Romeo Road	Investment Roads	232.0	116.0	50	25.4	13.7	0.0	0.0	0.0	13.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Wanneroo	The project will extend the Mitchell Freeway a further 5.6km from Hester Avenue to Romeo Road; signalise intersections; construct new intersections, on and off-ramps, a rail tunnel, a principal shared path and an extra 1.8km lane to Wanneroo Road from Romeo Road to Trian Road; and upgrade existing access and service roads.
WA	Mitchell Freeway widening (Hodges Drive to Hepburn Ave)	Investment Roads	76.0	38.0	50	8.3	3.4	0.0	0.0	0.0	3.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Joondalup	The project will construct an additional freeway traffic lane on Mitchell Freeway southbound, by widening into the median between Hodges Drive off-ramp and Hepburn Avenue on-ramp. It also includes widening of the on-ramps at Hodges Drive, Ocean Reef Road, Whitford Avenue, and Hepburn Avenue, to allow for future ramp metering.
WA	Mitchell Freeway Widening Southbound - Cedric Street to Vincent Street	Off-Network - Road - States	49.0	39.2	80	11.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Stirling	The project will widen the Mitchell Freeway southbound between Cedric Street and Vincent Street to create four continuous lanes from Erindale Road to Vincent Street.
WA	Moorine Rock to Mt Holland Road Upgrades	Investment Roads	120.0	48.0	40	0.0	46.0	2.0	0.0	0.0	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Yilgarn	The project will upgrade local roads from the Great Eastern Highway at Moorine Rock to Mt Holland.
WA	Neerabup Strategic Link - Flynn Drive Upgrade	Investment Roads	15.0	15.0	100	0.0	5.0	5.0	5.0	0.0	15.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Wanneroo	The project will upgrade the eastern section of Flynn Drive to a dual carriageway to accommodate future traffic growth in the nearby Neerabup Industrial Estate.
WA	Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Broome to Kununurra	Roads of Strategic Importance	25.8	20.6	80	6.0	0.0	3.5	0.0	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Broome, Shire of Derby West Kimberley, Shire of Halls Creek, Shire of Wyndham East Kimberley	The project involves upgrading approximately 33 kilometres of the Great Northern Highway between Roebuck and Fitzroy Crossing including rehabilitation and widening of existing pavement on various sections, improvements to the road formation and drainage, construction of a heavy vehicle parking bay and road signs, safety barriers and road marking.
WA	Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Newman to Port Hedland Overtaking Lanes	Roads of Strategic Importance	50.0	40.0	80	0.0	15.0	10.0	10.0	5.0	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Town of Port Hedland	Construction of up to 18 high priority overtaking lanes along Great Northern Highway from Newman to Port Hedland.
WA	Newman to Katherine Corridor Upgrade (WA) - Great Northern Highway Upgrade - Ord River North Section, Stage 3	Roads of Strategic Importance	39.0	31.2	80	6.8	8.9	3.5	1.2	0.0	13.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Halls Creek	The project will comprise of two stage: Stage 3a: includes widening and overlay, reconstruction and realignment of the Great Northern Highway, replacing and extending culverts, improving off-road drainage, and constructing road safety barriers as required between SLK 2937.95 to 2939.20. Stage 3b: includes widening and overlay, reconstruction and realignment of the Great Northern Highway between SLK 2941.15 to 2950.05, incorporation of a north bound passing lane and Frog Hollow Bridge between SLK 2941.15 to 2950.05.
WA	Newman to Katherine Corridor Upgrade (WA) - Port Hedland Airport Deviation	Roads of Strategic Importance	76.0	50.2	66	35.7	5.3	0.0	0.0	0.0	5.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Town of Port Hedland	The project will construct a five kilometre single carriageway to realign the Great Northern Highway away from the Port Hedland International Airport, construct a single-span concrete road bridge over a duplicated rail line, construct two access roads and relocate a tourist information bay.
WA	Nicholson Road / Garden Street Grade Separation	Investment Roads	80.0	40.0	50	0.0	4.0	16.0	16.0	4.0	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Gosnells	Construction of a traffic bridge connecting Garden Street and Nicholson Road (north leg) over the existing roundabout.
WA	Nicholson Road Grade Separation	Off-Network - Road - States	22.7	11.4	50	0.1	0.0	0.0	0.0	0.1	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Gosnells, City of Canning	Grade separation of Nicholson Road and the Midland to Kwinana freight rail line at Canning Vale.
WA	NorthLink WA - Northern and Central Sections	Investment Roads	768.4	556.2	72	2.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Chittering, City of Swan	The NorthLink WA - Northern and Central Sections project involves construction of a new 37 kilometre highway link between the junction of Reid Highway/Tonkin Highway and Great Northern Highway/Brand Highway at Muchea. The project comprises the Northern Section (from Ellenbrook to Muchea and the Central Section (from Reid Highway to Ellenbrook).
WA	Orong Road Expressway - Graham Farmer Freeway to Leach Highway Planning	Major Project Business Case Fund (Road)	20.0	10.0	50	0.0	7.9	2.1	0.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Town of Victoria Park	The project will fund planning works for an expressway that connects the Graham Farmer Freeway to Leach Highway along Orong Road, including the development of a business case to assess the scope, design and cost of the expressway.
WA	Outback Way - 2016 Election Commitment - WA - Great Central Road Progressive Sealing	Off-Network - Road - States	46.5	37.2	80	0.0	3.0	0.0	0.0	0.0	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Laverton, Shire of Ngaanyatjaraku	The project involves approximately 87 kilometres of progressive sealing works along the Outback Way in Western Australia.
WA	Outback Way - WA	Off-Network - Road - States	22.0	11.0	50	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Laverton, Shire of Ngaanyatjaraku	The 'Outback Way - WA' upgrade project comprises programmes of works to upgrade sections totalling approximately 67 kilometres of the Great Central Road in the Shires of Laverton and Ngaanyatjaraku to bitumen seal, as part of the broader 'Outback Way' project aimed at providing an east-west sealed road connection across Queensland, the Northern Territory and Western Australia.
WA	Outback Way - Western Australia Future Priorities	Off-Network - Road - States	595.6	476.5	80	0.0	24.0	24.0	24.0	24.0	96.0	48.0	48.0	48.0	118.0	118.5	0.0	380.5	In Planning	Shire of Laverton, Shire of Ngaanyatjaraku	This project will upgrade the Western Australia section of the roads that form the 'Outback Way', which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia.
WA	Perth Airport Precinct - Northern Access	Investment Roads	28.5	14.2	50	0.0	11.0	3.2	0.0	0.0	14.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Kalamunda, City of Swan	The project will construct a grade separated interchange at Great Eastern Highway Bypass and Kalamunda Road and replace the existing load limited Kalamunda Road Bridge over rail with a new four lane bridge with full carrying capacity.
WA	Perth CBD Transport Plan - Aberdeen Street Bike Lanes	Investment Roads	5.0	2.5	50	0.0	2.5	0.0	0.0	0.0	2.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project involves the design and construction of bike lanes along Aberdeen Street to address gaps in the existing bike riding infrastructure and provide a continuous link between the two Principal Shared Paths of Mitchell Freeway Principle Shared Paths at Fitzgerald Street and the Midland Line Principal Shared Paths (near McIver Station).
WA	Perth CBD Transport Plan - Bennett Street Bike Lanes	Investment Roads	3.0	1.5	50	0.0	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project includes the detailed design and construction of the Bennett Street Bike Lanes, including protected bike lanes wherever possible. This project involves construction of a north-south city bike route connecting Riverside Drive and Royal Street.
WA	Perth CBD Transport Plan - Kings Park Road Shared Path	Investment Roads	2.0	1.0	50	0.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project involves construction of an off-road shared path along the southern (park) side of Kings Park Road, between Thomas Street and Cliff Street.
WA	Perth CBD Transport Plan - Spring Street / Mounts Bay Road Bike Connection	Investment Roads	1.5	0.8	50	0.0	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project includes the detailed design and construction of the Spring Street/Mounts Bay Road Bike Connection. This project involves construction of a protected bike lane along the length of Spring Street, starting at Mounts Bay Road.
WA	Perth CBD Transport Plan - Swan River Bridge	Investment Roads	100.0	50.0	50	0.0	43.8	6.3	0.0	0.0	50.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Town of Victoria Park, City of Perth	This project funds the design and construction of a new 'Greenway' bridge across the Swan River for cyclists and pedestrians. The 6 metre wide bridge will provide safe, high-quality infrastructure and encourage more people to ride and walk to and from the city.
WA	Perth CBD Transport Plan - Wellington Street Bike Lane Upgrade	Investment Roads	0.5	0.3	50	0.0	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project would convert the existing surface treatment from black asphalt to red asphalt to address legibility and safety issues.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
WA	Perth CBD Transport Plan - Wittenoom Street Bike Lanes	Investment Roads	2.5	1.3	50	0.0	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Perth	This project includes the detailed design and construction of the Wittenoom Street Bike Lanes, providing a new separated bike path. This first stage of an ultimate route of dedicated bike facilities lanes will extend east-west for about 1.75 km of a total 2.1 km, ultimately connecting Barrack Street Bridge along the southern side of the rail line to Moore Street. This stage will implement the section from the rail line through to Lord Street and along Wittenoom and Nile Streets to Matagarup Bridge.
WA	Perth to Bunbury Faster Rail Business Case	Major Project Business Case Fund (Rail)	8.0	4.0	50	1.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Bunbury, Shire of Dardanup, City of Gosnells, Shire of Harvey, Shire of Waroona, Shire of Serpentine Jarrahdale, City of Canning, Town of Victoria Park, Murray Shire Council, City of Armadale, City of Perth	The project will develop a strategic business case that will investigate options to provide faster passenger rail services from Perth to Bunbury. The project will identify existing constraints and determine future demand and operational requirements. The project will include a planning and investment program that will identify potential projects, cost and staging options to help guide future investment decisions. The project will also consider population growth, travel patterns, private sector financing opportunities and access to jobs, services and affordable housing.
WA	Pinjarra Heavy Haulage Deviation - Stages 1 and 2	Roads of Strategic Importance - Off-Network	250.0	200.0	80	0.0	3.0	4.0	4.0	72.0	83.0	87.0	30.0	0.0	0.0	0.0	0.0	117.0	In Planning	Shire of Murray	The project will deliver stages 1 and 2 of the Pinjarra Heavy Haulage Deviation to construct an alternative route for heavy vehicles to bypass the town centre of Pinjarra.
WA	Platform and Signalling Upgrade Program Business Case	Major Project Business Case Fund (Rail)	21.5	10.5	49	4.5	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The Platform and Signalling Upgrade Program Business Case seeks to develop a scope and business cases for the investments required to extend the platforms on the Midland, Fremantle and Armadale rail lines (the 'heritage lines') and to upgrade the current signalling system on the heritage lines and the Joondalup and Mandurah lines.
WA	Port Augusta to Perth (WA) - Coolgardie-Esperance Highway - Emu Rocks	Roads of Strategic Importance	52.0	41.6	80	0.0	3.9	0.0	0.0	0.0	3.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Coolgardie	The project will reconstruct and realign a 25 kilometre section between Widgiemooltha and Kamabala, together with shoulder sealing and the construction of an overtaking lane in each direction.
WA	Port Augusta to Perth (WA) - Great Eastern Highway - Walgoolan Southern Cross and Coates Gully	Roads of Strategic Importance	40.5	32.4	80	9.8	3.6	0.0	0.0	0.0	3.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Northern, Shire of Yilgarn, Shire of Westonia	The project will upgrade three sections, including: Walgoolan Southern Cross: Replace Bridge 0629 offline, and realign the road approaches; Walgoolan Southern Cross: Widen Bridge 0630A online, and widen the existing road approaches; and Coates Gully Section: Replace Bridge 0605, 0606 and 0607 online, widen and improve geometry of the existing road approaches, and provide the formation for overtaking lanes.
WA	Regional Road Safety Package	Off-Network - Road - States	55.3	44.2	80	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Not applicable / allocated	The Regional Road Safety Package will undertake safety works on 17 projects across the Great Southern, South West, Mid West-Gascoyne, Goldfields-Esperance, Wheatbelt and Pilbara regions across Western Australia. The works include the construction of overtaking lanes, new bridges (Amelup Curves), widening of the seal width and shoulder width and audible line markings.
WA	Regional Road Safety Upgrades	Investment Roads	175.0	140.0	80	0.0	140.0	0.0	0.0	0.0	140.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will undertake targeted regional road upgrades across Western Australia to ensure roads meet current WA road safety standards. The upgrades will include shoulder sealing, widening road mediums and the installation of audible edge and centre lines.
WA	Regional State Road Safety Improvement Program	Investment Roads	120.0	96.0	80	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Not applicable / allocated	The project will undertake 34 low cost widening and safety projects across the Great Southern Region, South West Region, Mid West-Gascoyne Region, Goldfields-Esperance Region, Wheatbelt Region, Pilbara Region, Kimberley Region and Metropolitan Region. Works include widening of sealed shoulders to current formation and installation of audible edge lines.
WA	Reid Highway - Altona Road and Daviot Road / Drumpellier Drive - Grade Separated Intersections	Investment Roads	225.0	112.5	50	0.0	10.0	40.0	45.0	12.5	107.5	5.0	0.0	0.0	0.0	0.0	0.0	5.0	In Planning	City of Swan	The project will construct grade separations at the intersection of Reid Highway and Altona Road and at the intersection of Reid Highway, Daviot Road and Drumpellier Drive.
WA	Reid Highway Interchange - West Swan Road	Investment Roads	175.0	87.5	50	0.0	0.0	1.4	1.0	7.5	9.9	50.0	27.6	0.0	0.0	0.0	0.0	77.6	In Planning	City of Swan	The project will construct a grade separated interchange at the intersection of West Swan Road and the Reid Highway.
WA	Road Safety Program - WA	Investment Roads	396.5	318.8	80	48.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
WA	Road Safety Program additional funding - WA	Investment Roads	107.2	107.2	100	0.0	53.6	53.6	0.0	0.0	107.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project will undertake road safety treatments works across the road network in Western Australia. The works vary across the state but include a mix of: - sealing of shoulders; - widening the road formation; - installation of audible edge lines; and Funding will see the protection of vulnerable road users in urban/peri-urban areas.
WA	Roe Highway Widening and Abernethy Road Upgrade	Investment Roads	140.0	70.0	50	14.3	49.7	5.0	0.0	0.0	54.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Kalamunda, Shire of Mundaring, City of Swan	The project will widen the Roe Highway to six lanes between Great Eastern Highway Bypass and Clayton Street and construction of dual carriageway on Abernethy Road from Adelaide Street to Great Eastern Highway Bypass. The project will include tie-ins with the Roe Highway/Great Eastern Highway Bypass and Great Eastern Highway Bypass/ Abernethy Road interchanges.
WA	Roe Highway/Great Eastern Highway Bypass and Abernethy Road/Great Eastern Highway Bypass Interchanges	Investment Roads	180.0	144.0	80	30.7	46.9	32.0	0.0	0.0	78.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Mundaring, City of Swan	The project will construct grade separated interchanges at the intersections of Roe Highway and Great Eastern Highway Bypass and Abernethy Road and Great Eastern Highway Bypass, construct a Principal Shared Path on the northern side of the Bypass and install ITS.
WA	Shire of Dandaragan - Agaton Road Upgrade, Dandaragan	Investment Roads - Remote Roads Upgrade Pilot Prog	5.2	4.2	80	1.5	1.5	1.3	0.0	0.0	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Dandaragan	Upgrade approximately 20kms of Agaton Road from a narrow unsealed road to a widened sealed road with inmarking and drainage.
WA	Shire of Esperance - Rollond Road Esperance Improvements, Lort River	Investment Roads - Remote Roads Upgrade Pilot Prog	1.6	1.2	80	0.6	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Esperance	Undertake selective widening of the running surface to a consistent approximate 8m wide, and resheet approximately 27.8 Km of Rollond Road in two sections.
WA	Shire of Kondinin - Sealing section of Hyden Norseman Road, Hyden	Investment Roads - Remote Roads Upgrade Pilot Prog	5.0	4.0	80	0.8	1.2	2.0	0.0	0.0	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Kondinin	To seal sections of the approximately 20km stretch of Hyden-Norseman Road, with a 7.4m width of two coat bitumen seal and associated delineation, drainage and shoulder work.
WA	Shire of Kulin - Kulin-Holt Rock Road Upgrade to Seal, Little Italy and Pingaring	Investment Roads - Remote Roads Upgrade Pilot Prog	3.8	3.1	80	1.5	0.9	0.6	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Shire of Kulin	Upgrade approximately 27 kilometres of Kulin-Holt Rock Road (approximately SLK 47.80-74.8) from unsealed gravel road to 8m sealed road suitable for Restricted Access Vehicle Network 7 combinations.
WA	Smart Freeways - Kwinana Freeway Northbound	Off-Network - Road - States	64.1	51.3	80	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Melville, City of Cockburn, City of South Perth	The project will convert the emergency stopping lane between Canning Highway and the Narrows Bridge into a full time running lane providing an additional full time traffic lane. It will install new technologies to control the freeway traffic flow including coordinated ramp signals and Lane Use Management Systems, the construction of emergency stopping bays, and overhead gantries. This also includes safety camera installation, additional surfacing, drainage, safety barriers, and a Principal Shared Path.
WA	Stephenson Avenue Extension	Investment Roads	165.0	82.5	50	4.0	29.8	0.4	0.0	0.0	30.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Stirling	The project involves the extension of Stephenson Avenue from Scarborough Beach Road to Cedric Street, connections to Oswald and Howe Streets, a new interchange at the Mitchell Freeway, changes to the Stirling Station car park, the extension of Sarich Court to Sunray Drive (including an underpass) and a Principal Shared Path from Telford Place to Civic Place (including an underpass).
WA	Stirling Bus Interchange	Investment Roads	90.0	45.0	50	28.0	12.2	4.8	0.0	0.0	17.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Stirling	The project will upgrade Stirling Bus Interchange on the Joondalup rail line, located to the north of the Stephenson Avenue extension across the Mitchell Freeway. The project will construct a new bridge over Mitchell Freeway and associated bus interchange infrastructure, to provide additional interchange capacity and improved bus operations.
WA	The Broadway upgrade, Ellenbrook	Investment Roads	11.5	3.1	27	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Swan	The project will construct a second carriageway of The Broadway from The Promenade to Elridge Parkway, and construct the straight sections from Elridge Parkway to Maffina Parade.
WA	Thomas Road - Dual Carriageway South Western Highway to Tonkin Highway and interchange at Tonkin Highway	Investment Roads	290.0	145.0	50	0.0	2.5	25.0	50.0	55.0	132.5	12.5	0.0	0.0	0.0	0.0	0.0	12.5	In Planning	Not applicable / allocated	The project will involve construction of a new grade separated interchange at the intersection of Tonkin Highway and Thomas Road, and the duplication of approximately 2.8 kilometres of Thomas Road east of Tonkin Highway (toward the South Western Highway). Integrated into this project is approximately 2.8 kilometres of new Principal Shared Path along the southern verge of Thomas Road.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
WA	Thomas Road and Nicholson Road	Investment Roads	28.0	14.0	50	0.0	13.4	0.6	0.0	0.0	14.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Serpentine Jarrahdale	The project will involve upgrading the current Thomas Road and Nicholson Road intersection.
WA	Thomas Road Upgrade	Investment Roads	38.0	19.0	50	2.1	2.3	0.0	0.0	0.0	2.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Kwinana, Shire of Serpentine Jarrahdale	The project comprises: . duplicate Thomas Road near Kwinana Freeway, east for approximately one kilometre . construct a new roundabout . construct a Principal Shared Path and dual use path . service relocations and land acquisition Thomas Road - Kargotich Road intersection . construct a roundabout . replace bridge over Birriga drain with a culvert . drainage works, street lighting and safety measures . service relocations and land acquisition Thomas Road street lighting upgrade . upgrade between Thomas Road, Casuarina project and Thomas Road and Nicholson Road intersection project . upgrade between Thomas Road and Nicholson Road intersection project and Thomas Road - Kargotich Road intersection project
WA	Tonkin Highway - North Ellenbrook Interchange	Investment Roads	100.0	50.0	50	0.0	0.0	0.5	0.5	20.0	21.0	26.0	3.0	0.0	0.0	0.0	0.0	29.0	In Planning	City of Swan	This project will construct a new interchange on the Tonkin Highway between Warbrook Road and Maralla Road, North Ellenbrook. The project will also provide for grade separation of the principal shared path along the eastern side of Tonkin Highway, with at grade connections to the networks west of the highway. The new interchange is anticipated to facilitate future development in the Ellenbrook area.
WA	Tonkin Highway Gap	Investment Roads	290.0	232.0	80	58.0	25.3	1.2	0.0	0.0	26.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Bayswater, Town of Bassendean, City of Belmont	The project will upgrade the section of the Tonkin Highway from Collier Road to Dunreath Drive. The project involves expanding the existing section of the Tonkin Highway that contains two through-lanes to three through-lanes in both directions, as well as upgrading interchanges, bridges, and a principal shared path.
WA	Tonkin Highway Interchanges	Off-Network - Road - States	366.0	293.0	80	20.1	30.0	90.0	129.9	15.0	264.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Gosnell, City of Kalamunda	The project will create graded separations of intersections along the Tonkin Highway at Hale Road, Welshpool Road and Kelvin Road. This includes a Principal Shared Path and widening sections of the highway to tie into the graded interchanges.
WA	Tonkin Highway Stage 3 Extension	Off-Network - Road - States	755.0	604.0	80	0.0	45.0	136.8	185.0	185.0	551.8	10.0	0.0	0.0	0.0	0.0	0.0	10.0	In Planning	Shire of Serpentine Jarrahdale	The project will extend the Tonkin Highway from Thomas Road to South Western Highway, south of Mundijong Road. This includes intersections at Bishop Road, Mundijong Road, Thomas Road and Otton Road, as well as a bridge over the freight/passenger railway line in the project area.
WA	Toodyay Road Upgrade - Dryandra to Toodyay	Investment Roads	80.0	64.0	80	0.0	40.0	13.1	7.7	1.2	62.0	2.0	0.0	0.0	0.0	0.0	0.0	2.0	Under Construction	Shire of Toodyay	The project will undertake realignments of sub-standard curves, intersection improvements, provision of passing lanes and seal widening on Toodyay Road from Dryandra to Toodyay.
WA	Toodyay Road Upgrade - Jingtaling Brook to Toodyay	Investment Roads	7.0	5.6	80	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Toodyay	The project will undertake the following works: • Toodyay Road between Jingtaling Brook and Lovers Lane (section 3) - widen the seal and improve the overlay, with the provision of a westbound passing lane, and • Toodyay Road between Soomalling-Toodyay Road and Northam-Toodyay Road (section 6B) - widen the seal and improve the overlay - Intersection improvements and the installation of crash barriers will also be included on both sections.
WA	Trackless Tram and Road Infrastructure (Scarborough Beach Road) Business Case	Investment Roads	2.0	2.0	100	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	City of Stirling	The project will undertake investigations and completion of a business case to determine the feasibility of a trackless tram connecting Scarborough Beach with the City of Stirling Centre and the Perth CBD and associated road infrastructure.
WA	Transforming Freeways - Widen and Introduction of ITS (Mitchell Freeway Southbound)	Investment Roads	140.0	70.0	50	25.8	24.7	6.4	0.0	0.0	31.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Town of Cambridge, City of Stirling, City of Joondalup, City of Perth, City of Vincent, City of Wanneroo	The project will include Coordinated Ramp Signals and associated ITS on all southbound on-ramps, including ramp widening up to three lanes at the widest point, and realignment of principal shared paths, safety barriers, and drainage, as impacted by widening on-ramps. The technology includes ITS ramp metering equipment, variable speed limit signs, CCTV cameras, and dynamic signage at on-ramps and interchange approaches. It will also include the provision of emergency stopping bays on the verge side of Mitchell Freeway and the upgrade of operational traffic control systems to future-proof smart operation of the road network. The project will be delivered in three stages, as follows: • Hester Avenue to Warwick Road (northern section) • Warwick Road to Vincent Street (southern section) • Stephenson Avenue (Stephenson section)
WA	Unallocated Northern Australia Roads Program - WA	Northern Australia Roads Program - State	4.3	4.3	100	0.0	4.3	0.0	0.0	0.0	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated
WA	Unallocated WA Investment Contingencies	Investment Roads	88.7	88.7	100	0.0	14.4	0.0	0.0	0.0	14.4	0.0	0.0	0.0	0.0	0.0	74.4	74.4	In Planning	Not applicable / allocated	This project tracks unallocated Road Investment funding in Western Australia
WA	Upgrade Great Eastern Highway and Old Northam Road, Wooroloo and Sawyers Valley	Investment Roads	14.4	11.5	80	3.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Shire of Mundaring	The project will upgrade the intersections at Great Eastern Highway and Old Northam Road in Wooroloo and Sawyers Valley in two stages: • Wooroloo involves realigning approximately two kilometres of Great Eastern Highway, and extending Old Northam Road and reconstructing Wooroloo Prison Farm Access Road to tie into the new alignment. • Sawyers Valley involves installation of major sign and pavement marking upgrades at the Sawyers Valley intersection of Great Eastern Highway and Old Northam Road.
WA	WA Agricultural Supply Chain Improvements - Package 1	Investment Rail	200.0	160.0	80	6.4	20.2	65.0	48.4	20.0	153.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will include: • seven rail siding upgrades (Avon (Meenar), Ballidu, Dowerin, Kellerberrin, Konnonongring, Mingenew, and Perenjiri North); • upgrade of the Midland Line between Mingenew and Carnamah; and • funding towards the progressive recommissioning of the Narrogin-Kulin line.
WA	WA Investment Rail unallocated	Investment Rail	0.5	0.5	100	0.0	0.0	0.0	0.0	0.5	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project tracks unallocated Rail Investment funding in Western Australia
WA	Wanneroo Road - Dunstan Road to Romeo Road - Duplication	Investment Roads	25.2	12.6	50	0.0	4.3	8.3	0.0	0.0	12.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Wanneroo	The project will duplicate Wanneroo Road from Dunstan Road to south of Romeo Road and Kardorup Road.
WA	Wanneroo Road and Joondalup Drive Interchange	Off-Network - Road - States	62.0	38.7	62	0.0	6.3	0.0	0.0	0.0	6.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Wanneroo	The project will construct a grade separation at the intersection of Wanneroo Road and Joondalup Drive.
WA	Wanneroo Road-Morley Drive intersection upgrade, Balcatta	Investment Roads	20.0	10.0	50	6.1	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Stirling	The project will upgrade the intersection at Wanneroo Road and Morley Drive, Balcatta.
WA	Wheatbelt Secondary Freight Network	Roads of Strategic Importance - Off-Network	187.5	150.0	80	32.9	24.0	20.0	20.0	8.2	72.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will undertake upgrade works on identified priority routes and projects on the Wheatbelt Secondary Freight Network. The works include the construction of overtaking lanes, road and bridge upgrades, shoulder sealing and road train assembly parking bays.
WA	Wheatbelt Timber Bridge Replacement	Investment Roads	14.0	11.2	80	6.8	3.6	0.8	0.0	0.0	4.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Shire of Northam, Shire of Victoria Plains, Shire of York	This project will upgrade timber bridges with concrete culverts within the Wheatbelt region.
SA	2019-20 to 2023-24 National Network Maintenance (SA)	Investment Roads	253.4	253.4	100	32.8	32.8	32.8	32.8	32.8	131.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
SA	Activated Safety Signing on SE Freeway	Investment Roads	4.9	3.9	80	1.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Corporation of the City of Unley, Adelaide Hills Council, City of Burnside, City of Mitcham	This project will install speed activated signing directing vehicles to slow down or use arrester beds on the steep descent into Adelaide.
SA	Adelaide Hills Productivity & Road Safety Package	Investment Roads	150.0	120.0	80	14.8	17.6	32.8	24.8	6.0	81.2	24.0	0.0	0.0	0.0	0.0	0.0	24.0	Under Construction	Adelaide Hills Council	This project will include the Delivery of Long Valley Road overtaking lane, and planning and preliminary design of road corridors and intersections to upgrade key strategic roads through the Adelaide Hills, including pavement works, road widening, easing of light curves, shoulder sealing, audio tactile line marking, safety barrier installation, and vegetation management.
SA	Anangu Pitjanjatjara Yankunytjatjara (APY) Lands - Main Access Road Upgrade - Stuart Highway to Pukatja	Off-Network - Road - States	156.8	125.4	80	0.0	9.6	2.4	0.0	0.0	12.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Anangu Pitjanjatjara Inc	The project will upgrade 210km of the main access road from the Stuart Highway to Pukatja and improvements to 21km of community roads. This includes an additional 31km of sealing from Umuwa to Kalitji and an upgrade of 24km along Gunbarrel Highway to improve flood immunity.
SA	Audio Tactile Line Marking	Investment Roads	7.6	6.1	80	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Alexandrina Council, Mount Barker District Council	This project will complete long lengths of Audio Tactile Line Marking on strategic corridors.
SA	Augusta Highway Duplication Stage 2	Investment Roads	185.0	148.0	80	77.1	61.1	0.0	0.0	0.0	61.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Port Pirie Regional Council, Wakefield Regional Council	This project will duplicate the Augusta Highway from Port Wakefield to Lochiet, to improve safety and travel times, and will build on existing investments to duplicate priority sections of the highway from Port Wakefield to Port Augusta. The project will also include planning for future duplication works between Port Pirie and Crystal Brook.
SA	Automated Train Protection Signals Upgrade - Seaford Line	Investment Rail	10.0	5.0	50	0.3	4.0	0.8	0.0	0.0	4.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will upgrade the Adelaide Metropolitan Passenger Rail Network (AMPRN) Automatic Train Protection (ATP) signalling system.
SA	Brighton Road Intersection Improvements	Investment Roads	30.0	15.0	50	1.7	1.0	12.3	0.0	0.0	13.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project will provide intersection improvements to selected sections along the Brighton Road corridor. Works will focus on the Brighton Road, Wattle Street and Dunrobin Road intersection and the Brighton Road and Edwards Street intersection to improve access and address safety concerns.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
SA	Cockburn to Burra Corridor (SA) - Barrier Highway Upgrade	Roads of Strategic Importance	62.5	50.0	80	14.1	8.6	2.0	0.0	0.0	10.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Cockburn to Burra Corridor (SA) - Barrier Highway Upgrade includes intersection upgrades, rest areas, major structural widening, shoulder sealing and pavement improvements, audio tactile line marking and signage upgrades.
SA	Cross Road - Fullarton Road Intersection	Investment Roads	61.0	30.5	50	10.6	1.9	4.0	0.0	0.0	5.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Mitcham, City of Onkaparinga	- Additional through and turn lanes on Cross Road and Fullarton Road; - Indentation of bus stops on all approaches, with the exception of eastbound on Cross Road; - Relocation of the bus stop on Cross Road eastbound; and - Installation of on road cycle lanes on all approaches.
SA	Eyre Peninsula Network	Roads of Strategic Importance - Off-Network	51.3	41.0	80	11.2	2.7	2.1	0.0	0.0	4.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	District Council of Lower Eyre Peninsula	This project will include: - Pavement upgrades and shoulder sealing on six high priority areas along the Eyre Peninsula Network. - Construction of overtaking lanes on Lincoln Highway, Western Approach Road, Flinders Highway and Tod Highway. - Intersection improvements at four roundabouts on Liverpool Street in Port Lincoln and the installation of guard rails on targeted areas on Birdseye Highway between Cleve and Cowell.
SA	Fleurieu Connection	Investment Roads	560.0	221.6	40	108.3	69.6	32.6	11.1	0.0	113.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Onkaparinga	The Fleurieu Connections project will deliver Main South Road Duplication (Stage 1) from Seaford to Aldinga, Main South Road Duplication (Stage 2) from Aldinga to Sellicks Beach, and Duplication of Victor Harbor Road between Main South Road and the McLaren Vale turn off and associated safety treatments. This funding will also deliver a planning study to investigate the preferred solution to upgrade Victor Harbor Road between Main Road, McLaren Vale and Tatchilla Road and to Willunga Hill.
SA	Gammon Ranges Road Upgrade, Nepabunna to Copley	Investment Roads - Remote Roads Upgrade Pilot Prog	3.1	2.4	80	2.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project proposes to enhance the resilience of the length of Gammon Ranges Road between Nepabunna to Copley. The scope of works includes the stabilisation and replacement of floodways, installation of 17 box culverts and the upgrade and replacement of 16 Cattle Grids.
SA	Gawler Rail Line Electrification	Investment Rail	560.0	280.0	50	0.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Town of Gawler, City of Playford, City of Salisbury	The project will include the upgrade and electrification of the rail line between Salisbury and Gawler, the installation of new a signalling system and related equipment.
SA	Goodwood and Torrens Junctions	Off-Network - Rail - States	421.4	210.7	50	9.8	12.1	3.4	0.0	0.0	15.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	The Corporation of the City of Adelaide	The project consists of constructing grade separations at two at-grade freight/passenger rail junctions, the removal of four level road-rail crossings, and associated works in and near the Adelaide inner suburbs of Bowden and Goodwood, as well as reconstruction of the Keswick Station and modifications to the Outer Harbour train line.
SA	Goodwood, Springbank and Daws Road Intersection Upgrade	Investment Roads	53.4	26.7	50	4.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Mitcham	Upgrade of the existing staggered T-junction intersection at Goodwood, Springbank and Daws Road intersection.
SA	Hahndorf Township Improvements and Access Upgrade	Investment Roads	250.0	200.0	80	7.2	24.0	52.0	56.8	60.0	192.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mount Barker District Council	This project will upgrade access to Hahndorf from the South Eastern Freeway and upgrade the Hahndorf precinct, as outcomes of the Hahndorf Township Strategic Traffic Planning Study.
SA	High Productivity Vehicle Network (SA) - Planning	Investment Roads	17.0	8.5	50	5.0	3.5	0.0	0.0	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Corporation of the City of Port Augusta, District Council of Kimba, District Council of Streaky Bay, District Council of Ceduna, Wudinna District Council	The project will deliver a Business Case to address the movement of freight across South Australia from Western Australia to Victoria to improve: - Productivity and efficiency: Provide an efficient freight network with strategic links to major road networks and key locations by upgrades to road infrastructure - Safety: Enhance road safety and access for all road users.
SA	Kangaroo Island Road Safety and Bushfire Resilience Package	Investment Roads	40.0	32.0	80	14.2	16.2	1.6	0.0	0.0	17.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Kangaroo Island Council	Intersection upgrades, shoulder sealing, audio tactile line marking, pavement rehabilitation, safety barriers and planning for overtaking lanes on Kangaroo Island.
SA	Lefevre Peninsula Upgrades	Investment Roads	100.0	50.0	50	2.4	10.0	14.5	23.1	0.0	47.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	This project relates to the development and further scoping of: - Realignment of Victoria Road and improve the intersection at Pelican Point Road. - Improve capacity of the Velch Road and Victoria Road intersection. - Improvements to the current rail loop to reduce boom gate closure time.
SA	Level Crossing Removal Planning Program	Investment Rail	10.0	5.0	50	2.6	2.4	0.0	0.0	0.0	2.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This planning study will prioritise the work pipeline for the updates of Adelaide's Level Crossings to beat congestion and improve safety. The study will deliver plans for a ten year Level Crossing Removal Program.
SA	Long Valley Road Mass Action	Investment Roads	6.0	4.8	80	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	-0.5	0.0	Completed	Alexandrina Council, Mount Barker District Council	This project will implement a suite of safety improvements along Long Valley Road, including localised widening, shoulder sealing, intersection treatments, safety barriers and sight distance improvements.
SA	Main South Road Productivity Package	Investment Roads	20.0	16.0	80	0.4	1.6	8.0	6.0	0.0	15.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	District Council of Yankallilla	Works will include the construction of an overtaking lane near Delamere (between Yankallilla and the KI Ferry) and the easing of curves between Myponga and Yankallilla.
SA	Marion Road - Anzac Highway to Cross Road	Investment Roads	400.0	200.0	50	6.0	6.8	42.5	90.0	54.8	194.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	A grade separation of the tram level crossings on Marion Road and Cross Road, widening of the Anzac Highway / Marion Road intersection, widening of the Cross Road/Marion Road intersection, pedestrian and cycling access improvements.
SA	Marion Road and Sir Donald Bradman Drive Intersection Upgrade	Investment Roads	85.0	42.5	50	1.5	18.0	11.0	9.0	3.0	41.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of West Torrens	Detailed planning and early works for an upgrade of the intersection of Marion Road and Sir Donald Bradman Drive.
SA	Median Wire Rope - Dukes Highway	Investment Roads	1.7	1.4	80	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Coorong District Council, Tatiara District Council	This project will install median wire rope along Dukes Highway on sections between Taillem Bend and Keith.
SA	Metro Intersection Upgrade Program - Brighton Road (Howe) Level Crossing Upgrade	Investment Roads	4.4	2.2	50	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Holdfast Bay	The project includes the development of options to upgrade the level crossing on Brighton Road, including grade separation of the existing intersection.
SA	Metro Intersection Upgrade Program - Glen Osmond Road/Fullarton Road Intersection Upgrade	Investment Roads	35.0	17.5	50	6.0	1.1	0.0	0.0	0.0	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Unley, City of Burnside	This project will involve the upgrading of the intersection at Glen Osmond Road and Fullarton Road.
SA	Metro Intersection Upgrade Program - Grand Junction Road/Hampstead Road Intersection Upgrade	Investment Roads	19.0	9.5	50	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	-0.5	0.0	-0.5	Completed	City of Port Adelaide Enfield	The project includes an upgrade of the intersection at Grand Junction Road and Hampstead Road including construction of a right-turn lane on Grand Junction West.
SA	Metro Intersection Upgrade Program - Main North Road / Kings Road / McIntyre Road Intersection Upgrade	Investment Roads	12.9	6.4	50	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Salisbury	The project will deliver intersection upgrades including safety realignments and improvements to sightlines on the intersection of Main North Road, Kings Road and McIntyre Road.
SA	Metro Intersection Upgrade Program - Main North Road / Nottage Terrace Junction Upgrade	Investment Roads	18.2	9.1	50	3.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Prospect, Corporation of the Town of Walkerville	The project will upgrade the intersection of Main North Road and Nottage Terrace, including construction of an additional right turn lane and a bus lane extension.
SA	Metro Intersection Upgrade Program - Torrens Road (Ovingham) Level Crossing Upgrade	Investment Roads	231.0	115.5	50	16.5	24.1	0.0	0.0	0.0	24.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Charles Sturt	This project includes the upgrade of the level crossing on Torrens Road, including grade separation of the existing intersection, an upgrade of Ovingham railway station, re-railing works, realignment of Torrens Road and works on surrounding roads and intersections.
SA	Nationwide Freight Highway Upgrade Program (SA)	Investment Roads	500.0	400.0	80	25.0	25.0	25.0	25.0	30.0	105.0	25.0	25.0	25.0	25.0	170.0	0.0	270.0	In Planning	Not applicable / allocated	project to undertake a program of upgrades to the Dukes, Stuart and Augusta Highways in South Australia, project in conjunction with a rolling package of upgrades to the Tanami Track in the Northern Territory and Western Australia.
SA	North East Road and Nottage Terrace Intersection Upgrade	Investment Roads	6.0	3.0	50	2.9	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Prospect	This project will deliver safety and capacity improvements at the intersection of North East Road, Nottage Terrace and Stephen Terrace in Collinswood in order to address congestion. The project builds upon the current Urban Congestion Fund project at the adjacent intersection of Main North Road and Nottage Terrace.
SA	North-South Corridor - Darlington Upgrade - Investment	Investment Roads	233.8	205.8	88	38.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Corporation of the City of Marion, City of Onkaparinga	The Darlington project involves reconfiguration of approximately 3.3 kilometres of South Road from the Southern Expressway to north of Tonsley Boulevard into an expressway-standard road. It includes a lowered non-stop motorway that passes underneath Flinders Drive, Sturt Road, Mimosa Terrace/Sutton Road, Ayllies Road and Tonsley Boulevard, at-grade service roads, and a full free flow interchange at the Southern Expressway/Main South Road junction.
SA	North-South Corridor - Torrens to Darlington	Investment Roads	9,950.0	4,975.0	50	165.8	402.0	475.8	736.3	956.0	2,570.1	1,042.0	759.0	216.0	70.5	20.7	0.0	2,108.2	In Planning	Corporation of the City of Marion, Corporation of the City of Unley, The Corporation of the City of Adelaide, City of Charles Sturt, Town of Gawler, City of Mitcham, City of Onkaparinga, City of Playford, City of Port Adelaide Enfield, City of Salisbury, City of West Torrens	The North-South Corridor - Torrens to Darlington project will complete the final 10.5 kilometres of the North-South Corridor between the River Torrens and Darlington to motorway standard. The motorway will include two sets of twin three-lane tunnels, a Tunnel Connector between the two sets of tunnels, motorway connections to the existing North-South Motorway and realignment of South Road in the vicinity of the tunnel portals and open motorway.  Development phase works include pre-construction activities, early and enabling works and land acquisition.
SA	Old Belair Road upgrade, Mitcham	Investment Roads	20.0	20.0	100	1.2	18.2	0.0	0.0	0.0	18.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of Mitcham	This project will deliver upgrades at the intersection of Old Belair Road and James Road in Mitcham. The upgrades include: - Installation of a standard, single lane roundabout; - Installation of an additional northbound lane to bypass the roundabout; - Improved pedestrian and cyclist crossing facilities; - Relocated residential driveway access; - Earthworks and retaining walls, and - New roadside barriers, pavement treatment and upgraded lighting.



**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.  
 Projects with no future funding from 2022-23 are omitted.  
 All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.  
 Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.  
 Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.  
 Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.  
 Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.  
 Completed projects are included where final payments are to be made (awaiting project closure report).  
 Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
SA	Onkaparinga Valley Road - Tiers Road - Nairne Road Intersection Upgrade	Roads of Strategic Importance - Off-Network	2.0	2.0	100	0.2	1.8	0.0	0.0	0.0	1.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Adelaide Hills Council	To upgrade the intersection of Onkaparinga Valley Road with Tiers and Nairne Roads.
SA	Overpass at Port Wakefield and Township Duplication	Investment Roads	124.5	99.6	80	24.4	3.2	0.0	0.0	0.0	3.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Wakefield Regional Council	This project will deliver a two-way overpass at the intersection of the Augusta and Copper Coast highways on the Port Wakefield Highway. It will also duplicate the Port Wakefield Highway through the town of Port Wakefield, connect to Bakakiva Road via a T-junction and deliver a connection between the Augusta Highway and Copper Coast Highway.
SA	Port Augusta to Perth Corridor (SA) - Eyre Highway Upgrade	Roads of Strategic Importance	94.0	75.2	80	29.1	12.3	3.8	0.0	0.0	16.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project involves upgrades that will widen, strengthen, and realign various sections of the Eyre Highway, from Port Augusta out of Iron Head towards the Western Australian border. Package A includes approx. 400km of pavement works and approx. 46km of shoulder sealing. Package B includes intersection upgrades, two new overtaking lanes, three new rest areas, and additional safety works.
SA	Portrush Road - Magill Road Intersection	Investment Roads	98.0	49.0	50	2.8	2.0	5.0	0.0	0.0	7.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Burnside	The project will upgrade the Portrush Road - Magill Road intersection by extending turning lanes, and installing additional turning and through lanes.
SA	Princes Highway - Port Wakefield to Port Augusta Duplication works	Investment Roads	80.0	64.0	80	14.5	19.0	0.0	0.0	0.0	19.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, District Council of Mount Remarkable, Port Pirie Regional Council, Wakefield Regional Council	This project will duplicate priority sections of the Augusta Highway between Port Wakefield and Port Augusta.
SA	Princes Highway Corridor - Intersection Improvements	Investment Roads	50.0	40.0	80	8.3	9.3	18.0	2.0	0.0	29.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Kingston District Council, City of Mount Gambier, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wakefield Regional Council, Wattle Range Council	This project will upgrade several intersections connecting with the South Eastern Freeway, Princes Highway and Augusta Highway.
SA	Princes Highway Corridor - Overtaking Lanes	Investment Roads	56.0	44.8	80	14.4	27.4	0.0	0.0	0.0	27.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Coorong District Council, District Council of Grant, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wattle Range Council, Kingston City Council	This project will construct multiple new overtaking lanes and upgrade several existing overtaking lanes on the Princes Highway and Augusta Highway.
SA	Princes Highway Corridor - Pavement Works	Investment Roads	57.0	45.6	80	7.4	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, Coorong District Council, District Council of Grant, City of Mount Gambier, District Council of Mount Remarkable, Port Pirie Regional Council, Wattle Range Council	This project will deliver approximately 80 kilometres of asphalt and pavement rehabilitation works on the South Eastern Freeway, Princes Highway and Augusta Highway.
SA	Princes Highway Corridor - Rest Areas	Investment Roads	5.0	4.0	80	1.4	1.6	0.4	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Coorong District Council, District Council of Grant, Kingston District Council, Naracoorte Lucindale Council, Wattle Range Council	This project will install one new, and upgrade three existing rest areas on the Princes Highway.
SA	Princes Highway Corridor - Safety and Signage Improvements	Investment Roads	13.0	10.4	80	9.4	0.5	0.5	0.0	0.0	1.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Kingston District Council, City of Mount Gambier, District Council of Mount Remarkable, Naracoorte Lucindale Council, Port Pirie Regional Council, District Council of Robe, Wakefield Regional Council, Wattle Range Council	This project will include installation of Audio Tactile Line Marking across over 200 kilometres of the entire Princes Highway Corridor in South Australia, six bridge upgrades along the Princes Highway and targeted signage upgrades.
SA	Regional North-South Freight Route	Investment Roads	12.0	9.6	80	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Rural City of Murray Bridge, Mid Murray Council	This project will deliver a higher capacity North-South Freight Route between Murray Bridge and Annandale, bypassing Adelaide. It involves various upgrades along the route via Ridley Road and Halfway House Road to remove speed restrictions and improve productivity.
SA	Regional Road Network Package	Investment Roads	52.0	41.6	80	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Corporation of the City of Port Augusta, Rural City of Murray Bridge, District Council of Kimba, District Council of Grant, Tatiara District Council, District Council of Streaky Bay, Barunga West Council, District Council of Ceduna, Copper Coast Council, Regional Council of Goyder, Wudinna District Council, Light Regional Council, Naracoorte Lucindale Council, District Council of Peterborough, Wattle Range Council, Yorke Peninsula Council, Kingston City Council	This package will target pavement treatments, shoulder sealing, and safety enhancements to benefit the freight industry and regional communities across the State. Corridors include Stuart Highway in the Far North, Yorke Highway in the Mid North and the Dukes and Riddoch Highways in the South East as well as several other key routes across South Australia.
SA	Renmark to Gawler Corridor (SA) - Sturt Highway Upgrade	Roads of Strategic Importance	87.5	70.0	80	29.8	14.4	5.0	0.0	0.0	19.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Renmark to Gawler Corridor (SA) - Sturt Highway Upgrade includes junction upgrades, overtaking lanes, pavement and safety upgrades, rest areas and the Duplication Berr to Renmark planning study.
SA	Road Lighting Improvements	Investment Roads	8.5	6.8	80	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	-1.7	-1.7	Completed	Corporation of the City of Port Augusta, Adelaide Hills Council, Kangaroo Island Council, Mount Barker District Council, Port Pirie Regional Council, City of Victor Harbor, District Council of Yankalilla, Yorke Peninsula Council	This project will install or upgrade road lighting at critical rural intersections.	
SA	Road Safety Program - SA	Investment Roads	210.0	168.0	80	10.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
SA	Road Safety Program additional funding - SA	Investment Roads	84.0	84.0	100	0.0	42.0	42.0	0.0	0.0	84.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will see the protection of vulnerable road users in urban/peri-urban areas. The project will undertake road safety treatments works across the road network in South Australia. The works vary across the state but include a mix of: - road/lane widening - shoulder sealing - installation of audible tactile line marking - surface improvements
SA	Rural Roads Package - Horrocks Highway Corridor	Off-Network - Road - States	105.0	84.0	80	28.5	5.3	19.6	0.0	0.0	24.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	The Flinders Ranges Council, Clare & Gilbert Valleys Council, Town of Gawler, Light Regional Council, District Council of Mount Remarkable, Northern Areas Council	Installation of overtaking lanes and shoulder sealing at various locations, including between Clare and Auburn and south of Giles Corner. Improvements to the Gladstone level crossing by extending the rail loop serving the Gladstone silo site and the replacement of a bridge and a culvert north of Melrose.
SA	Rural Roads Package - Naracoorte Roundabouts	Off-Network - Road - States	14.6	11.8	81	6.9	2.3	0.0	0.0	0.0	2.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Naracoorte Lucindale Council	The project will upgrade two existing roundabouts in Naracoorte and the intersection of Wimmera Highway with Teys Australia abattoir and QUBE depot.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
SA	Rural Roads Package - Safety Package	Off-Network - Road - States	155.0	124.4	80	35.3	17.2	0.0	0.0	0.0	17.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, Rural City of Murray Bridge, Coorong District Council, District Council of Grant, Adelaide Hills Council, Kingston District Council, Adelaide Plains Council, Mount Barker District Council, District Council of Mount Remarkable, Naracoorte Lucindale Council, City of Playford, Port Pirie Regional Council, District Council of Robe, City of Salisbury, Wakefield Regional Council, Wattle Range Council	This first tranche of works will target critical areas on eight country roads in rural South Australia. Works will include shoulder sealing, roadside hazard removal, pavement works, delineation treatments to improve line marking and signage and intersection upgrades.  Tranche two works will construct overtaking lanes on the Augusta Highway, Lincoln Highway, Riddoch Highway, Victor Harbor Road and Long Valley Road.  Tranche three works will include shoulder sealing on thirteen rural roads across South Australia.
SA	Safety Barrier Program	Investment Roads	10.0	8.0	80	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	-0.5	0.0	-0.5	Completed	The Barossa Council, Yorke Peninsula Council	This project will install safety barriers at high risk crash sites across SA.
SA	Sealing Local Road Approaches & Minor Junction Improvements	Investment Roads	10.0	8.0	80	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	-1.7	0.0	-1.7	Completed	Yorke Peninsula Council	This project will deliver minor improvements to junctions along key corridors. Treatments include sealing aprons and local road approaches and delineation improvements.
SA	South Australia UCF Future Priorities	Investment Roads	58.3	58.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	58.3	0.0	58.3	In Planning	Not applicable / allocated	This project contains unallocated funding for South Australia.
SA	South Eastern Freeway Safety Upgrade	Investment Roads	46.6	37.3	80	22.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Adelaide Hills Council	The project includes the repair of falling pavement along the South Eastern Freeway between the Toilegate and Crafers.
SA	South Eastern Freeway Upgrade	Investment Roads	150.0	120.0	80	19.5	40.0	37.5	15.2	0.0	92.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Adelaide Hills Council, City of Burnside	This project will upgrade the Heysen Tunnels, including repairs to the tunnel lining, improved lighting, signage, ventilation and electrical systems, and installation of a new fire suppression system. It will also include detailed planning and design for a managed motorway system along the South Eastern Freeway between the intersection of Portrush Road and Cross Road, Glen Osmond and Crafers.
SA	Southern Expressway and Majors Road Interchange	Investment Roads	120.0	60.0	50	2.6	15.0	30.1	12.3	0.0	57.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Construction of new on/off ramps for the Southern Expressway at Majors Road.
SA	Strzelecki Track Upgrade - Sealing	Investment Roads	205.0	164.0	80	17.9	44.0	43.9	0.0	0.0	87.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project involves sealing of priority sections of the Strzelecki Track from the Adventure Way junction progressing south towards the Strzelecki Creek Crossing for a distance of approximately 240 kilometres, including targeted floodway works and a major upgrade at the Strzelecki Creek.
SA	Sturt Highway - Productivity and Safety Improvements	Investment Roads	23.4	18.8	80	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	District Council of Loxton Waikerie, Mid Murray Council	The programme of works for this project comprises bridge widening, strengthening, and barrier upgrades, intersection upgrades, new and extended overtaking lanes, and shoulder sealing, at multiple locations on the Sturt Highway in eastern South Australia, from Nuriootpa to the Victorian border.
SA	Targeted Investments to Improve National Supply Chain Resilience	Investment Roads	75.0	60.0	80	3.2	25.0	25.0	6.8	0.0	56.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	Work will include upgrades to sections of the Stuart and Eyre Highways to improve drainage and ensure that these national freight routes which are key to interstate supply chains to the North and West of Australia remain open. Works will include improvements at Glendambo, Lake Windabout and Woomalla Creek along the Stuart Highway and a section 20km west of Kimba along the Eyre Highway.
SA	Tea Tree Road Upgrade including Floodways, Yunta to Tea Tree	Investment Roads - Remote Roads Upgrade Pilot Prog	6.2	5.0	80	4.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Upgrading an existing approximately 20 km section of Tea Tree Road located north of the township of Yunta. The scope of works includes elevation of sections of the roadway, construction of new floodways, upgrades to existing floodways and stormwater culverts, and upgrades to longitudinal stormwater management.
SA	Truro Bypass	Investment Roads	202.0	161.6	80	6.8	36.0	60.0	58.9	0.0	154.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Mid Murray Council	This project will deliver a bypass of Truro on the Sturt Highway, to address safety and productivity of the national network, and to improve the regional connection between Adelaide and the Riverland for freight, tourism and local commuters. It complements works being undertaken as part of the Renmark to Gawler Roads of Strategic Importance corridor.
SA	Unallocated SA Investment Funding	Investment Roads	44.0	44.0	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	13.4	30.5	44.0	In Planning	Not applicable / allocated	This project contains unallocated funding for South Australia.
SA	Unallocated SA Other Projects	Investment Roads	2.3	2.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	2.3	0.0	2.3	In Planning	Not applicable / allocated	This project contains unallocated from the Murray Darling Regional Economic Diversification Program.
SA	Variable Speed Limit Signs	Investment Roads	2.9	2.3	80	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Yorke Peninsula Council	This project will install variable speed limit signs at sections of road that have a poor safety record.
TAS	2019-20 to 2023-24 National Network Maintenance (TAS)	Investment Roads	66.6	66.6	100	8.6	8.6	8.6	8.6	8.6	34.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
TAS	Alguna Road Grade Separated Interchange and Duplication of the Kingston Bypass	Investment Roads	60.0	48.0	80	0.0	14.7	12.7	12.7	8.0	48.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Kingston City Council	This project will upgrade the roundabout at the intersection of Alguna Road and Channel Highway, near Kingston south of Hobart, and will duplicate the Kingston Bypass from Alguna Road to Huon Highway to cater for significant growth south of Hobart.
TAS	Bass Highway - Cooee to Wynyard Upgrades	Roads of Strategic Importance - Off-Network	50.0	40.0	80	16.8	5.9	2.0	0.0	3.2	11.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Waratah-Wynyard Council, Burnie City Council	Replace the Cam River Bridge with a higher and wider bridge, realign the Murchison Highway intersection to suit the new alignment and installation of traffic signals at the Murchison Highway intersection.  Priority works upgrade along the Bass Highway - Cooee to Wynyard corridor to realign and upgrade an approximate 3.2 kilometre stretch of the Bass Highway from Somerset to Wynyard, including the construction of two overtaking lanes, a central median safety barrier and enhanced lane markings along this section of the highway.
TAS	Bell Bay Line - Reconnection to the Bell Bay Wharf	Investment Rail	30.0	24.0	80	0.0	0.0	6.4	8.0	9.6	24.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	George Town Council	Provide exporters and importers a direct rail service onto the Bell Bay Wharf - including forestry, bulk and containers sectors.
TAS	Campbell Town Pedestrian Underpass	Investment Roads	6.0	4.8	80	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Northern Midlands Council	Campbell Town Pedestrian Underpass project will construct a new pedestrian underpass on the Midland Highway between Bridge Street and Church Street intersections in Campbell Town.
TAS	Central Coast Council - Ironcliff Road upgrade, Penguin	Investment Roads - Remote Roads Upgrade Pilot Prog	9.4	7.5	80	0.0	3.8	3.8	0.0	0.0	7.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Central Coast Council	Improve the safety for all road users along Ironcliff Road by widening sections of the road, sealing, realigning and/or widening substandard horizontal and vertical curves, providing footpaths, improving lighting, removing or reducing hazards from the roadside, installing safety barriers and upgrading intersections as required.
TAS	Domain Highway Interchange - Long-term Redevelopment Planning	Investment Roads	2.8	2.2	80	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Hobart City Council	Undertake all planning and investigation tasks necessary to support the delivery of a detailed concept design report, including a preferred interchange design, that will provide a long-term solution to current and future capacity and safety-related issues at the Domain Highway Interchange.
TAS	Dorset Council - Old Waterhouse Road Safety and Productivity Upgrade, Waterhouse	Investment Roads - Remote Roads Upgrade Pilot Prog	0.6	0.5	80	0.0	0.2	0.2	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Dorset Council	Undertake safety improvements on approximately 27km of unsealed road at Old Waterhouse Road.
TAS	Electronic School Zone Signs	Investment Roads	3.0	1.5	50	0.1	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Waratah-Wynyard Council, Burnie City Council	Supply, install and commission approximately 200 new Electronic School Zone Speed Limit Signs along with a new Network Management System to manage the upgraded signs remotely.
TAS	Freight Bridge Upgrades	Investment Roads	15.0	12.0	80	0.0	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Break O'day Council, Glamorgan Spring Bay Council, Devonport City Council, Dorset Council, Meander Valley Council, Northern Midlands Council	Upgrades, including strengthening works to approximately 24 bridges on key freight routes across Tasmania to include both stage one and stage two including: four bridges on the Bass Highway, one bridge on Murchison Highway, ten bridges on the Tasman Highway, five bridges on Esk Main Road, two bridges on the Midland Highway, one bridge on East Tamar Highway and one bridge on Lollara Main Road.
TAS	Freight Capacity Upgrade Program - Stage 1	Investment Roads	100.0	80.0	80	9.3	16.0	16.0	17.7	16.0	65.7	5.0	0.0	0.0	0.0	0.0	0.0	5.0	Under Construction	Not applicable / allocated	Stage 1 of the Freight Capacity Upgrade Program involves the assessment, replacement and strengthening of bridges across Tasmania. The project will also involve road pavement strengthening and rehabilitation.
TAS	Great Eastern Drive Tourism Support - additional packages	Investment Roads	125.0	100.0	80	0.0	8.0	15.0	25.0	25.0	73.0	25.0	2.0	0.0	0.0	0.0	0.0	27.0	In Planning	Break O'day Council	Extension of the successful Great Eastern Drive program to provide upgrades to width, adequate safe overtaking opportunities and intersections to improve safety.
TAS	Heavy Vehicle Rest Areas	Investment Roads	5.0	4.0	80	0.0	0.4	0.2	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Waratah-Wynyard Council, Burnie City Council, Dorset Council	Upgrade the existing weighbridge site on the Bass Highway near Hrowth and construct a new rest area on the East Tamar Highway and Bindport Road junction at Bell Bay.
TAS	Hobart - Northern Suburbs Transit Corridor	Investment Roads	25.0	25.0	100	0.0	1.0	0.0	5.0	8.0	14.0	10.0	0.0	0.0	0.0	0.0	0.0	10.0	In Planning	Clarence City Council, Glenorchy City Council, Hobart City Council, Kingborough Council	The project will include an engineering assessment of the existing Northern Suburbs Transit corridor including rail infrastructure, and its suitability for a future transit service. This will also include upgrades to activate the corridor and reduce congestion through future projects.
TAS	Hobart - Northern Transit Corridor Solution	Investment Roads	27.0	13.5	50	0.0	0.0	0.0	0.0	2.0	2.0	9.5	2.0	0.0	0.0	0.0	0.0	11.5	In Planning	Glenorchy City Council	This commitment aims to address congestion issues between Hobart and Glenorchy with consideration given to the Northern Suburbs Transit Corridor. This additional commitment, building on the existing \$25 million Australian Government funding will bring the total funding from both the Australian and Tasmanian Governments for this project to \$52 million.
TAS	Hobart to Sorell Corridor - Hobart Airport Interchange	Roads of Strategic Importance	46.4	37.1	80	0.1	0.8	0.0	0.0	0.0	0.8	0.0	0.0	0.0	0.0	2.3	0.0	2.3	Under Construction	Clarence City Council	The project will install a grade separated interchange at the existing Hobart Airport roundabout so the Tasman Highway passes over Holyman Avenue, with dual lane roundabouts at the ramp terminals.
TAS	Hobart to Sorell Corridor - Midway Point Causeway (including McGees Bridge) and Sorell Causeway	Roads of Strategic Importance	187.0	150.0	80	0.0	5.0	50.0	50.0	27.5	132.5	17.5	0.0	0.0	0.0	0.0	0.0	17.5	In Planning	Clarence City Council, Sorell Council	This project will deliver upgrades to priority locations between Hobart Airport and Southern Sorell under the Hobart to Sorell Corridor. This project will duplicate the Midway Point Causeway (including McGees Bridge) and the Sorell Causeway.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.  
 Projects with no future funding from 2022-23 are omitted.  
 All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.  
 Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.  
 Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.  
 Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.  
 Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.  
 Completed projects are included where final payments are to be made (awaiting project closure report).  
 Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
TAS	Huon Highway and Sandfly Road Junction Upgrade	Investment Roads	7.0	5.0	71	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Kingborough Council	Upgrade the Huon Highway and Sandfly Road intersection located south of Hobart, including installation of wider medians and traffic island, removal of one of the uphill lanes through the intersection by relocating the existing overtaking lane to the west of the intersection and improving lighting at the intersection.
TAS	Huon Link Road	Investment Roads	16.5	13.2	80	5.3	5.3	2.6	0.0	0.0	7.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Huon Valley Council	This project will construct a new link road between the Channel Highway and the Huon Highway near Huonville, including associated drainage, roundabouts, shared user path and minor bridges. It will improve traffic flow and enhance pedestrian safety in the town centre and provide traffic a reliable alternative route when part of the Channel Highway is flooded.
TAS	Illawarra Main Road Upgrade	Roads of Strategic Importance - Off-Network	80.0	64.0	80	25.0	10.0	10.0	4.4	2.9	27.3	0.0	0.0	0.0	0.0	6.0	0.0	6.0	Under Construction	Meander Valley Council, Northern Midlands Council	The project will upgrade Illawarra Main Road between the western extents of Perth Links Road to the Bass Highway at Carrick, in Northern Tasmania.
TAS	Launceston Eastern Bypass Study	Investment Roads	1.5	1.5	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	George Town Council, Launceston City Council, West Tamar Council	The study will assess the feasibility of an eastern bypass to allow freight traffic to bypass Launceston and reduce congestion.
TAS	Lyell Highway Upgrade - Queenstown to Strahan	Roads of Strategic Importance - Off-Network	18.8	15.0	80	6.0	6.0	3.0	0.1	0.0	9.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	West Coast Council	Upgrades to the Lyell Highway from Queenstown to Strahan including stopping bays, passing lanes, alignment improvements including curve widening and improvements to delineation.
TAS	Meiba Line Bulk Minerals Rail Hub	Investment Rail	18.0	14.4	80	0.0	3.2	6.4	4.8	0.0	14.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Waratah-Wynyard Council	Construction of a new Bulk Minerals Hub at Hampshire (adjacent to the Meiba Line). The Hampshire Hub would receive material by road, where it would be stored before being railed into the Port of Burnie for export.
TAS	Midland Highway - Campbell Town North (Campbell Town to Epping Forest)	Investment Roads	54.0	37.8	70	15.0	15.1	1.2	0.0	0.0	16.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Northern Midlands Council	This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Campbell Town to Epping Forest. The project will improve the safety on the highway and achieve a minimum 3 Star AusRAP Safety Rating.
TAS	Midland Highway Safety Works Package - Melton Mowbray to North of Lovely Banks	Investment Roads	17.8	12.5	70	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	1.6	0.0	1.6	Completed	Southern Midlands Council	The project comprises works over an approximate 6 kilometre section of the Midland Highway from north of the Highland Lakes Road junction at Melton Mowbray to north of Lovely Banks Road. Proposed works include lane, shoulder and verge widening and the construction of a central median with a flexible safety barrier.
TAS	Midland Highway Safety Works Package - Spring Hill	Investment Roads	14.1	9.9	70	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.9	0.0	0.9	Completed	Southern Midlands Council	The project comprises works over an approximate 3.4 kilometre section of the Midland Highway at Spring Hill from Bladew Tier Road/Tedworth Drive (north) intersection to 2.8 kilometres south of Lower Marshes Road.  The works include lane, shoulder and verge widening, the construction of a centre median with flexible safety barrier including consolidated breaks at intersections, and upgrades to roadside drainage, truck stopping bays and the extension of a stock underpass.
TAS	Midland Highway Upgrade - Oatlands (Jericho to South of York Plains)	Investment Roads	56.4	45.1	80	18.0	12.0	2.0	0.0	0.0	14.0	0.0	0.0	0.0	0.0	3.1	0.0	3.1	Under Construction	Southern Midlands Council	This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Jericho to South of York Plains.
TAS	Midland Highway Upgrade - Preconstruction	Investment Roads	25.9	18.9	73	0.0	3.5	0.0	0.0	0.0	3.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Northern Midlands Council, Southern Midlands Council	Undertake project identification, planning, scoping and development of preconstruction activities to enable delivery of the final stage of road upgrades for the Midland Highway program.
TAS	Midland Highway Upgrade - Ross (Mona Vale Road to Campbell Town)	Investment Roads	47.1	37.7	80	14.0	10.5	0.4	1.9	0.0	12.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Northern Midlands Council	This project includes road widening, shoulder sealing, additional overtaking lanes and installation of flexible safety barriers on the Midland Highway to improve safety outcomes from Mona Vale Road to Campbell Town. The project will improve the safety on the highway and achieve a minimum 3 Star AusRAP Safety Rating.
TAS	Mornington Roundabout Upgrade (GSF)	Investment Roads	TBD	30.0	TBD	0.0	0.0	0.0	0.0	2.0	2.0	20.0	8.0	0.0	0.0	0.0	0.0	28.0	In Planning	Not applicable / allocated	This project will undertake the design and construction of the Mornington roundabout to address safety and congestion concerns.
TAS	Murchison Highway Corridor Upgrade	Roads of Strategic Importance - Off-Network	43.8	35.0	80	0.0	8.0	7.2	0.8	6.2	22.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Waratah-Wynyard Council, West Coast Council	Upgrade the existing Murchison Highway between Sterling River Bridge and Mackintosh Bridge including road widening, pavement strengthening, intersection upgrades, improved drainage and visibility for oncoming traffic and an improvement to sight distances to extend overtaking opportunities.  Scoping phase will continue for additional works identified between the Stitt River Bridge and Zeehan Highway, Zeehan Highway between Murchison Highway and Little Henry River Bridge and Fossey River Rest Area.  Completed works include strengthening of one existing bridge on the Murchison Highway and three existing bridges on the Zeehan Highway to meet contemporary heavy freight vehicle loads and separate completed works to widen and shoulder seal the existing Murchison Highway over an approximate 2 kilometre section between Mackintosh Bridge and Pieman Road, to safely accommodate existing and future passenger and freight traffic.
TAS	New Bridgewater Bridge	Investment Roads	786.0	628.8	80	208.4	224.4	91.6	67.6	0.0	383.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Brighton Council, Derwent Valley Council	Construction of a new four lane bridge downstream of the existing bridge including enhanced interchanges at Granton and Bridgewater, a safe shared pathway for cyclists and pedestrians and a navigation height matching the Bowen Bridge.  Undertake key scoping, planning and development phase activities for the Bridgewater Bridge Replacement project including a competitive Early Contractor Involvement process and submission of a separate detailed Delivery phase project Proposal Report for final funding consideration.
TAS	Old Surrey Road/Massy-Greene Drive Upgrade	Roads of Strategic Importance - Off-Network	20.0	16.0	80	0.0	6.4	6.4	3.2	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Burnie City Council	This project would complete upgrades at the intersections of Old Surrey Road and Massy-Greene Drive, including bridge works, to become a dedicated heavy vehicle route.
TAS	Railton Main Road Upgrade	Investment Roads	4.0	2.0	50	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Kentish Council, Latrobe Council	This project is expected to prioritise shoulder widening for problem areas identified along an approximate 13 kilometre section of Railton Main Road and will include basic right turn treatments at intersections.
TAS	Road Safety Program - Tas (Regional)	Investment Roads	48.4	38.7	80	4.5	10.0	1.0	0.0	0.0	11.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
TAS	Road Safety Program - Tas (Urban)	Investment Roads	10.6	5.3	50	0.0	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will undertake Road Safety improvements for the protection of vulnerable road users in urban/peri-urban areas.
TAS	Road Safety Program additional funding - TAS	Investment Roads	22.0	22.0	100	0.0	11.0	11.0	0.0	0.0	22.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	The project will see the fast roll out of lifesaving road safety treatments on rural and regional roads. The project will undertake Road Safety improvements for the protection of vulnerable road users in urban/peri-urban areas.
TAS	Roads of Strategic Importance - Hobart to Sorell Corridor - Hobart Airport to Sorell Southern Bypass	Roads of Strategic Importance	116.1	92.9	80	13.9	10.0	2.5	5.1	0.0	17.6	0.0	0.0	0.0	0.0	8.5	0.0	8.5	Under Construction	Clarence City Council, Hobart City Council, Sorell Council	Upgrades to priority locations between Hobart Airport and Southern Sorell under the Hobart to Sorell Corridor, including duplication between Hobart Airport interchange and the Midway Point Causeway, Midway Point intersection upgrade, and construction of a Sorell Bypass.
TAS	Roadside Barriers	Investment Roads	2.0	1.8	90	0.0	0.2	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Break O'day Council, Huon Valley Council, Kentish Council, Kingborough Council, Meander Valley Council, Tasman Council	Replacement of approximately 13 kilometres of legacy steel (and wooden) post and non-tensioned cable fencing with new compliant safety barriers on selected sections of the Arthur, Channel and Huon highways, Cradle Mountain Road, Cethana Road, Lake Secondary Road, Elephant Pass Road and Esk Main Road.
TAS	Rokeby Road - South Arm Road Upgrades	Investment Roads	55.0	44.0	80	0.0	10.0	9.0	14.0	8.3	41.3	2.8	0.0	0.0	0.0	0.0	0.0	2.8	In Planning	Clarence City Council	This project will deliver upgrades on South Arm Road including intersection upgrades, duplication works and safety improvements along the Rokeby - South Arm Road corridor, between Pass Road and Acton Road in Rokeby, east of Hobart.
TAS	Southern Midlands Council - Reconstruction and Sealing of Interlaken Road, Oatlands	Investment Roads - Remote Roads Upgrade Pilot Prog	5.6	5.3	95	1.1	1.6	2.7	0.0	0.0	4.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Southern Midlands Council	Reconstruct, upgrade, and seal approximately 16.7km of existing predominately unsealed road at Interlaken Road.
TAS	Tasman Bridge Upgrade	Investment Roads	130.0	65.0	50	0.0	5.2	30.0	21.8	3.3	60.2	4.8	0.0	0.0	0.0	0.0	0.0	4.8	In Planning	Clarence City Council, Hobart City Council	Targeted upgrades of Tasman Bridge to strengthen the bridge, and enhance traffic flow efficiency and road user safety.
TAS	Tasman Highway Intelligent Transport Solutions	Investment Roads	23.0	11.5	50	3.0	4.9	0.6	0.0	0.0	5.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Clarence City Council, Hobart City Council	This project will upgrade the On Road Traveller Information System, including variable message signs and new traffic cameras to be installed at various locations around greater Hobart and the installation of a new lane management system on the Tasman Bridge to provide more contemporary management of traffic.
TAS	Tasman Highway Sideling Upgrade	Roads of Strategic Importance - Off-Network	50.0	40.0	80	10.0	18.5	2.0	1.5	2.0	24.0	0.0	0.0	0.0	0.0	2.5	0.0	2.5	Under Construction	Dorset Council	The project will upgrade approximately a 15 kilometre section of the Tasman Highway at the Sideling between Minstone Road intersection and the Corkeys Road intersection.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expended in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
TAS	Tasmanian Freight Rail Revitalisation - Network	Investment Rail	178.5	89.3	50	12.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Glenorchy City Council, Hobart City Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council	The works incorporate sleeper and rail replacement, formation rectification, yard and terminal track work and the addition of, or modification to existing, passing loops, level crossing upgrades, rail corridor drainage upgrades and works to assets that may create a single point of failure to the network such as bridges and major culverts.
TAS	Tasmanian Freight Rail Revitalisation - Off Network	Off-Network - Rail - States	60.7	30.3	50	2.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Break O'day Council, Waratah-Wynyard Council, Burnie City Council, West Coast Council, Northern Midlands Council	The works incorporate sleeper and rail replacement, formation rectification, yard and terminal track work and the addition of, or modification to existing, passing loops, level crossing upgrades, rail corridor drainage upgrades and works to assets that may create a single point of failure to the network such as bridges and major culverts.
TAS	Tasmanian Freight Rail Revitalisation - Tranche 3 - Port of Burnie Shiploader Upgrade	Off-Network - Rail - States	64.0	64.0	100	24.5	5.0	0.0	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Burnie City Council	Install a new ship loader and expansion of the Bulk Minerals Export Facility at the Burnie Port in North West Tasmania, to replace the existing 50 year-old ship loader unit, to enable bulk commodities to be transferred to container ships for domestic and overseas export.
TAS	Tasmanian Freight Rail Revitalisation - Tranche 3 - Rail Renewal - Off Network	Investment Rail	15.3	4.5	29	1.0	1.2	0.0	0.0	0.0	1.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Kentish Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council	Undertake key works where required to the Melba, Derwent Valley and Fingal Rail Lines including track works upgrades with the replacement of rail sleepers and ballast including formation renewal work and trackside drainage, earthworks strengthening and reconstructions, upgrades to priority bridges and major culverts that have a minimum remaining service life of less than five years; undertake coastal erosion and landslips remediation work in priority areas including installation of monitoring equipment; upgrade of priority level crossings; and construction and modification works within terminals and yards.
TAS	Tasmanian Freight Rail Revitalisation - Tranche 3 - Rail Renewal - Network	Investment Rail	80.7	23.5	29	5.0	11.8	0.0	0.0	0.0	11.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Break O'day Council, Waratah-Wynyard Council, Central Coast Council, Brighton Council, Burnie City Council, Derwent Valley Council, Devonport City Council, George Town Council, Kentish Council, West Coast Council, Latrobe Council, Launceston City Council, Meander Valley Council, Northern Midlands Council, Southern Midlands Council	Undertake key works where required to the South, Western and Bell Bay Rail Lines including track works upgrades with the replacement of rail sleepers and ballast including formation renewal work and trackside drainage, earthworks strengthening and reconstructions, upgrades to priority bridges and major culverts that have a minimum remaining service life of less than five years; undertake coastal erosion and landslips remediation work in priority areas including installation of monitoring equipment; upgrade of priority level crossings; and construction and modification works within terminals and yards.
TAS	Tasmanian Freight Rail Revitalisation - Tranche 4 - Network	Investment Rail	102.0	81.6	80	0.0	0.0	20.4	20.4	20.4	61.2	20.4	0.0	0.0	0.0	0.0	0.0	20.4	In Planning	Not applicable / allocated	This project will build on earlier tranches of the Tasmanian Freight Rail Revitalisation program. Tranche 4 will provide asset renewal that removes single points of failure, reduced temporary speed restrictions and provides for sustainable maintenance costs.
TAS	Tasmanian Freight Rail Revitalisation - Tranche 4 - Off Network	Investment Rail	18.0	14.4	80	0.0	0.0	3.6	3.6	3.6	10.8	3.6	0.0	0.0	0.0	0.0	0.0	3.6	In Planning	Not applicable / allocated	This project will build on earlier tranches of the Tasmanian Freight Rail Revitalisation program. Tranche 4 will provide asset renewal that removes single points of failure, reduced temporary speed restrictions and provides for sustainable maintenance costs.
TAS	Tasmanian Midland Highway Upgrade - Future Priorities	Investment Roads	2.2	1.7	80	0.0	0.0	0.0	1.7	0.0	1.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Southern Midlands Council	project holds unallocated funding for the Midland Highway Upgrade
TAS	Tasmanian Roads Package - Bass Highway - Marawah to Wynyard Upgrade	Roads of Strategic Importance - Off-Network	100.0	60.0	60	8.0	9.5	1.0	3.5	0.0	14.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Waratah-Wynyard Council, Circular Head Council	Deliver a package of targeted upgrades of the Bass Highway corridor between Marawah to Wynyard to improve road safety, travel time reliability, increase freight productivity and support social access.
TAS	Tasmanian Roads Package - Bass Highway Safety and Freight Efficiency Upgrades Package - Future Priorities	Roads of Strategic Importance	100.0	80.0	80	0.0	0.0	0.0	0.0	4.0	4.0	30.0	30.0	16.0	0.0	0.0	0.0	76.0	In Planning	Devonport City Council, Latrobe Council, Launceston City Council, Meander Valley Council	This project will enhance freight efficiency, safety and connectivity on the Bass Highway in northern Tasmania. This may involve safety works such as installing flexible barriers, widening shoulders, removing roadside hazards, intersection upgrades, realigning light curves, and providing additional overtaking lanes and rest areas. These works will complement existing projects on the Bass Highway.
TAS	Tasmanian Roads Package - Bass Highway targeted upgrades between Deloraine and Devonport	Roads of Strategic Importance - Off-Network	50.0	40.0	80	0.0	8.5	20.0	9.0	2.5	40.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Devonport City Council, Latrobe Council, Meander Valley Council	The Bass Highway is a key link for freight, tourism and people movement between the far north west of Tasmania and the key ports of Burnie and Devonport and further to Launceston and Hobart. This project will deliver targeted upgrades between Deloraine and Devonport to improve road safety, reduce congestion and improve travel times along this key section of the highway.
TAS	Tasmanian Roads Package - Bridport Road freight efficiency and safety upgrades	Roads of Strategic Importance - Off-Network	20.0	16.0	80	0.0	2.0	5.0	6.0	3.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Dorset Council, George Town Council	This project will deliver targeted freight efficiency and safety upgrades on Bridport Road located in the far north east of Tasmania.
TAS	Tasmanian Roads Package - Evandale Main Road Duplication - Launceston Airport to Breadalbane Roundabout	Roads of Strategic Importance - Off-Network	16.7	13.4	80	0.3	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	1.1	0.0	1.1	Completed	Launceston City Council	The project will construct approximately 1.8km of new dual carriageway along Evandale Main Road from Launceston Airport to Breadalbane Roundabout including upgrades to key intersections and selected safety upgrades.
TAS	Tasmanian Roads Package - Future Priorities	Roads of Strategic Importance - Off-Network	TBD	48.6	TBD	0.0	0.0	0.0	0.0	0.0	0.0	5.0	20.0	23.6	0.0	0.0	0.0	48.6	In Planning	Not applicable / allocated	project contains unallocated funding for the Tasmanian Roads Package.
TAS	Tasmanian Roads Package - Northern Roads Package	Roads of Strategic Importance - Off-Network	55.0	44.0	80	6.1	15.2	4.7	1.5	0.0	21.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Meander Valley Council, West Tamar Council	This first stage of works will include targeted shoulder widening, pavement rehabilitation and strengthening for approximately 10 kilometres along the Batman Highway to cater for increased heavy vehicle movement supporting business and industry. Scoping phase will continue to determine the preferred option for Stage 2 upgrades on Birralee Main Road (Westford to Frankford) and Frankford Main Road.
TAS	Tasmanian Roads Package - Northern Roads Package - Stage 2	Roads of Strategic Importance	420.0	336.0	80	0.0	0.0	0.0	8.0	15.0	23.0	15.0	15.0	30.0	30.0	223.0	0.0	313.0	In Planning	Launceston City Council	This project will deliver upgrades on the East and West Tamar and Bass Highway Corridors. The project will improve the safety on the highways and target an Ausrap 3 Standard for East Tamar and Bass Highways. This may involve safety works such as installing flexible barriers, widening shoulders, removing roadside hazards, intersection upgrades, realigning light curves, and providing additional overtaking lanes and rest areas. These works will complement existing projects on the Bass Highway. The upgrades will accommodate heavy freight vehicles, making freight safer and more reliable.
TAS	Tasmanian Roads Package - Tasman Highway Sideling Upgrade - Stage 2	Roads of Strategic Importance	70.0	56.0	80	0.0	2.0	10.0	10.0	10.0	32.0	10.0	10.0	4.0	0.0	0.0	0.0	24.0	In Planning	Dorset Council	The project will upgrade approximately 9 kilometre section of the Tasman Highway at the Sideling between the access road near the Sideling Lookout and the Corkerys Road intersection.
TAS	Tasmanian Roads Package - West Tamar Highway targeted upgrades between Exeter and Launceston	Roads of Strategic Importance - Off-Network	20.0	16.0	80	0.0	6.0	7.0	3.0	0.0	16.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Launceston City Council, West Tamar Council	The West Tamar Highway runs from Launceston to Greens Beach in the far north east of Tasmania. This project will deliver targeted upgrades between Exeter and Launceston to make this section of the West Tamar Highway safer and more efficient.
TAS	Unallocated TAS Investment Contingencies	Investment Roads	126.1	126.1	100	0.0	0.0	0.0	0.0	15.0	15.0	25.0	25.0	25.0	25.0	11.1	0.0	111.1	In Planning	Not applicable / allocated	This project tracks unallocated Road Investment funding in Tasmania
NT	2019-20 to 2023-24 National Network Maintenance (NT)	Investment Roads	134.8	134.8	100	16.9	16.9	16.9	16.9	16.9	67.8	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
NT	Adelaide River to Wadey Corridor - Port Keats Road Upgrade (Saddle Rail Creek)	Roads of Strategic Importance - Off-Network	25.9	20.7	80	2.0	1.0	0.0	9.0	0.0	10.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Victoria Daly Regional Council, West Daly Regional Council	Upgrade an 11.7km section of Port Keats Road around Saddle Rail Creek, including sealing between chainages 3.0km and 14.7km and construction of footways, culvert crossings and a 45m bridge over Saddle Rail Creek. - Develop an investment strategy which will set out the long term goal to upgrade and seal the full length of Port Keats Road.
NT	Adelaide River to Wadey Corridor Upgrade - Future Priorities	Roads of Strategic Importance - Off-Network	49.1	39.3	80	0.0	12.3	10.0	9.2	7.8	39.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Litchfield Council, Victoria Daly Regional Council, West Arnhem Regional Council, West Daly Regional Council	Upgrade roads infrastructure on and around the Adelaide River to Wadey corridor.



**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NT	Alice Springs to Darwin Corridor - Arnhem Highway Upgrade at Beatrice Hill	Roads of Strategic Importance	31.7	25.3	80	6.0	4.1	0.0	0.0	0.0	4.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	Construction of a new section of approximately 2.8km of the Arnhem Highway including installation of bridge, culvert and drainage structures to improve the flood immunity of the highway at the Adelaide River flood plain.
NT	Alice Springs to Darwin Corridor - Maryvale Road Upgrade (Stage 1)	Roads of Strategic Importance - Off-Network	11.6	9.3	80	0.0	0.4	0.0	0.0	0.0	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	MacDonnell Regional Council	Upgrade approximately 10km of Maryvale Road to a two lane sealed standard (between approximately chainages 10-20km).
NT	Alice Springs to Darwin Corridor - Maryvale Road Upgrade (Stage 2)	Roads of Strategic Importance	10.4	8.3	80	7.0	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	MacDonnell Regional Council	The project will extend the seal on Maryvale Road by upgrading approximately 10.2km of unsealed road to a two-lane sealed standard.
NT	Alice Springs to Darwin Corridor - Roper Highway Upgrade (Stage 1)	Roads of Strategic Importance	5.4	4.3	80	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Roper Gulf Regional Council	Upgrade and seal approximately 4.5km of the Roper Highway.
NT	Alice Springs to Darwin Corridor - Roper Highway Upgrade (Stage 2)	Roads of Strategic Importance	25.0	20.0	80	3.0	17.0	0.0	0.0	0.0	17.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Roper Gulf Regional Council	The project will upgrade and seal approximately 18.9km of the Roper Highway between Wilton Bridge and Ngukurr to a two-lane sealed standard.
NT	Alice Springs to Darwin Corridor Upgrade - Future Priorities	Roads of Strategic Importance	38.3	32.0	84	0.0	0.0	0.0	7.8	7.8	15.6	7.8	7.7	0.0	0.0	0.0	0.9	16.4	In Planning	Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, Litchfield Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council, West Daly Regional Council	Upgrade roads infrastructure on and around the Alice Springs to Darwin corridor.
NT	Alice Springs to Darwin Corridor Upgrade - Stuart Highway / Katherine Cotton Gin Intersection Upgrade	Roads of Strategic Importance	6.7	5.4	80	0.0	5.4	0.0	0.0	0.0	5.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Katherine Town Council	This project includes an intersection upgrade on the Stuart Highway at the Cotton Gin north of Katherine.
NT	Alice Springs to Halls Creek Corridor Upgrade - Scoping and Investigations	Roads of Strategic Importance - Off-Network	4.1	3.3	80	2.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	MacDonnell Regional Council, Central Desert Regional Council	This project involves scoping and investigation works for upgrades on the Alice Springs to Halls Creek Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor.
NT	Alice Springs to Halls Creek Corridor Upgrade (Northern Territory) - Future Priorities	Roads of Strategic Importance - Off-Network	57.9	46.3	80	0.0	20.0	20.0	6.3	0.0	46.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	MacDonnell Regional Council, Central Desert Regional Council	Upgrade roads infrastructure on and around the Northern Territory section of the Alice Springs to Halls Creek corridor.
NT	Alice Springs to Halls Creek Corridor Upgrade (NT) - Tanami Road - Progressive Upgrades	Roads of Strategic Importance	191.9	153.5	80	60.0	40.0	40.0	13.5	0.0	93.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Central Desert Regional Council	Progressively upgrade and seal the Northern Territory section of the Tanami Road.
NT	Arnhem Highway - Adelaide River Floodplain Upgrade	Northern Australia Roads Program - State	77.9	62.3	80	3.0	0.0	0.0	10.6	0.0	10.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Litchfield Council	Upgrade the Arnhem Highway to improve flood immunity at the Adelaide River floodplain including: - construction of approximately 6.6 kilometres of new road alignment on the existing road corridor, between chainages 30.2 and 36.8km, to a finished road level of approximately 4 metres above the floodplain, including a series of multi-span bridge structures along the length of the floodplain; and - ground improvements and drainage works between chainages 25.1 and 27.9km.
NT	Barkly Hwy - Safety Improvements	Investment Roads	4.9	3.9	80	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Barkly Regional Council	The package will deliver various safety improvement works on the Barkly Highway.
NT	Burntine Highway Road Upgrading - Project Development and Delivery Phase	Northern Australia Roads Program - State	48.1	38.5	80	1.7	2.7	0.0	0.0	0.0	2.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Victoria Daly Regional Council	This project will deliver over 54 kilometres of upgrades, which will include both strengthening and widening and gravel re-sheeting works.
NT	Burntine Highway Upgrade	Off-Network - Road - States	125.0	100.0	80	0.8	10.0	20.0	10.0	10.0	50.0	10.0	10.0	10.0	7.3	0.0	0.0	37.3	Under Construction	Victoria Daly Regional Council	The Burntine Highway proposal involves upgrading priority sections of the Burntine Highway to deliver flood immunity, safety improvements and pavement strengthening and widening works along the route.
NT	Carpentaria Highway Strengthening & Widening	Investment Roads	5.0	4.0	80	0.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Roper Gulf Regional Council	Upgrade between the Tablelands Highway and MacArthur River Mine between chainages 279.764 and 284.864 kilometres.
NT	Carpentaria Highway Upgrade	Investment Roads	150.0	120.0	80	45.0	32.0	38.0	3.0	0.0	73.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Roper Gulf Regional Council	The project will involve planning for, reconstruction and associated works of approximately 140 kilometres of the Carpentaria Highway, commencing at the Stuart Highway.
NT	Central Arnhem Road Upgrade	Off-Network - Road - States	225.0	180.0	80	3.0	15.0	17.0	20.0	27.0	79.0	28.0	28.0	32.9	0.0	0.0	0.0	88.9	Under Construction	Katherine Town Council, Roper Gulf Regional Council, East Arnhem Regional Council	The Central Arnhem Road Upgrade will involve sealing, reconstructing, widening, and flood immunity improvements to priority sections of the route to a fit-for-purpose standard.
NT	Central Australia Plan	Investment Roads	50.0	50.0	100	0.0	0.5	16.5	16.5	16.5	50.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	As part of the 2023-24 Budget, funding of \$50.0 million over 4 years from 2023-24 was provided for infrastructure projects in Central Australia.
NT	Development Study for a Proposed Tennant Creek Multimodal Facility and Rail Terminal	Investment Rail	0.3	0.3	80	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Barkly Regional Council	The project will conduct a study into the development of a fully operational multimodal freight and logistics hub to meet the current and future growth needs of Tennant Creek and the Barkly Region.
NT	Jabiru Road Upgrades (Kakadu National Park)	Investment Roads	70.0	70.0	100	2.2	5.8	12.0	14.0	12.0	43.8	12.0	10.0	0.0	0.0	0.0	0.0	22.0	In Planning	West Arnhem Regional Council	Upgrade roads to support access to the township of Jabiru and Kakadu National Park.
NT	Keep River Plains Road Upgrade	Northern Australia Roads Program - State	73.6	58.9	80	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Victoria Daly Regional Council	Upgrade and seal approximately 26.8 kilometres of the Keep River Plains Road east from the Western Australia/Northern Territory border and construct two new bridges over Keep River and Sandy Creek.
NT	Litchfield Park Road - Safety Improvements	Investment Roads	0.6	0.5	80	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Coomalie Community Government Council	Lane and shoulder widening and sealing and related upgrade works on Litchfield Park Road to improve road safety.
NT	Mango Industry Roads Upgrades, Litchfield	Roads of Strategic Importance - Off-Network	21.0	15.0	71	0.0	0.7	0.0	0.0	0.0	0.7	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Litchfield Council	Sealing of roads in the mango growing region of Litchfield.
NT	Newman to Katherine Corridor Upgrade (Northern Territory) - Future Priorities	Roads of Strategic Importance	42.8	33.6	79	0.1	1.0	5.0	5.0	4.5	15.5	3.2	3.2	3.2	3.0	0.0	5.5	18.0	In Planning	Katherine Town Council, Victoria Daly Regional Council	Upgrade roads infrastructure on and around the Northern Territory section of the Newman to Katherine corridor.
NT	Newman to Katherine Corridor Upgrade (Northern Territory) - Scoping and Investigations	Roads of Strategic Importance	4.1	3.3	80	1.3	2.0	0.0	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Katherine Town Council, Victoria Daly Regional Council	This project involves scoping and investigation works for upgrades on the Newman to Katherine Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor.
NT	Northern Territory Gas Industry Roads Upgrades - Future Priorities	Roads of Strategic Importance	211.3	169.1	80	0.0	17.5	40.0	40.0	40.0	137.5	31.6	0.0	0.0	0.0	0.0	0.0	31.6	In Planning	Katherine Town Council, Pine Creek Community Government Council, Victoria Daly Regional Council, Barkly Regional Council, Roper Gulf Regional Council	This package incorporates projects to upgrade priority sections of roads in the Northern Territory to support the development of gas resources in and around the Beetaloo sub-basin.
NT	Northern Territory Gas Industry Roads Upgrades - Scoping and Investigations	Roads of Strategic Importance	5.7	4.5	80	0.0	4.5	0.0	0.0	0.0	4.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Katherine Town Council, Pine Creek Community Government Council, Victoria Daly Regional Council, Barkly Regional Council, Roper Gulf Regional Council	This project involves scoping and investigation works for upgrades in the Northern Territory to support the development of gas resources in and around the Beetaloo sub-basin, including design and preparatory works for future projects.
NT	Northern Territory National Network Highway Upgrades	Investment Roads	27.2	27.2	100	8.0	2.4	0.0	0.0	0.0	2.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, Litchfield Council, Pine Creek Community Government Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council	The project will upgrade priority sections of the Stuart, Victoria and Barkly highways in the Northern Territory with works involving pavement strengthening, widening and resurfacing to upgrade deteriorating sections of road, and upgrades to address identified road safety and fatigue management issues that contribute to vehicle crashes. The upgrades will provide a better quality and more efficient road network, allowing for growth in traffic volumes, as well as improving road safety. This will support industry and business by providing better freight links, and enhance social equity by providing a more efficient, safe and reliable means for Territorians to access key essential services such as education, health and time-critical emergency services. Specific packages of works will be proposed on a rolling basis by the Northern Territory Government based on ongoing investigations, assessments and analysis of road conditions and vehicle accident data, and community consultations.
NT	Northern Territory National Network Highway Upgrades (Phase 2)	Investment Roads	169.4	169.4	100	20.0	60.0	40.0	40.0	9.4	149.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	MacDonnell Regional Council, Barkly Regional Council, Central Desert Regional Council	The project will upgrade priority sections of the Stuart, Victoria and Barkly highways in the Northern Territory with works involving pavement strengthening, widening and resurfacing to upgrade deteriorating sections of road, and upgrades to address identified road safety and fatigue management issues that contribute to vehicle crashes. Specific packages of works will be delivered on a rolling basis based on ongoing investigations, assessments and analysis of road conditions and vehicle accident data, and community consultations.
NT	Northern Territory Strategic Roads Package	Investment Roads	415.0	332.0	80	0.0	25.0	36.4	50.0	50.0	161.4	50.0	50.0	50.0	20.6	0.0	0.0	170.6	In Planning	MacDonnell Regional Council	Upgrades to various remote and regional roads across the Northern Territory, including the Merensie Loop, Santa Teresa Road and access to Maningrida, Ramingining, and the Milingimbi mainland barge ramp. Works will focus on all-weather access and improving year-round connections to services and opportunities for communities.
NT	Northern Territory Urban Arterials Asphalt Program	Investment Roads	3.5	1.8	50	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Palmerston, City of Darwin, MacDonnell Regional Council	This package of works will upgrade high priority sections of road in urban areas of Darwin, Palmerston and Alice Springs by replacing the existing deteriorating asphalt surface. The following roads will be upgraded: - Darwin: Vanderlin Drive, McMin Street and the Stuart Highway at the Amy Johnson Avenue Intersection; - Palmerston: University Avenue; - Alice Springs: Larapinta Drive and Stott Terrace.

## Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.

Projects with no future funding from 2022-23 are omitted.

All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.

Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.

Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.

Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.

Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.

Completed projects are included where final payments are to be made (awaiting project closure report).

Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
NT	Outback Way - 2016 Election Commitment - NT - Plenty Highway Progressive Sealing	Off-Network - Road - States	25.9	20.7	80	3.7	0.0	0.0	9.1	0.0	9.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Central Desert Regional Council	This project involves upgrading approximately 31 kilometres of the Plenty Highway from formed road to a two-lane seal.
NT	Outback Way - 2016 Election Commitment - NT - Tjukururu Road Progressive Sealing	Off-Network - Road - States	10.4	8.3	80	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	MacDonnell Regional Council	This project involves upgrading approximately 20 kilometres of upgrading Tjukururu Road from formed road to a two-lane seal.
NT	Outback Way - Northern Territory - Progressive Upgrades	Off-Network - Road - States	217.5	174.0	80	20.0	10.0	20.0	20.0	20.0	70.0	20.0	20.0	20.0	20.0	0.0	0.0	80.0	Under Construction	Central Desert Regional Council	This project will upgrade the Northern Territory section of the roads that form the 'Outback Way', which runs from Winton in Queensland through the Northern Territory, to Laverton in Western Australia.
NT	Pavement Strengthening and Widening (ROSI Alice Springs to Darwin Corridor)	Roads of Strategic Importance	8.0	8.0	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council	Upgrades to roads on the Alice Springs to Darwin road corridor involving strengthening and widening, and resurfacing works.
NT	Pavement Strengthening and Widening (ROSI Newman to Katherine Corridor)	Roads of Strategic Importance	6.0	6.0	100	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Katherine Town Council, Victoria Daly Regional Council	Upgrades to the Victoria Highway on the Northern Territory section of the Newman to Katherine road corridor, involving strengthening and widening, and resurfacing works between the following chainages: 42-59km and 82-87km.
NT	Regional Roads Productivity Package - Arnhem Link Road	Off-Network - Road - States	11.0	9.0	82	0.0	4.0	0.0	0.0	0.0	4.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Victoria Daly Regional Council, MacDonnell Regional Council, Roper Gulf Regional Council, West Arnhem Regional Council	This project will upgrade five sections of the Arnhem Link Road across three separate packages of works. Works to be delivered include, sealing and flood immunity works such as the installation of drainage culverts and concrete causeways.
NT	Road Safety Program - NT (Regional)	Investment Roads	113.0	90.4	80	35.5	0.3	0.0	0.0	0.0	0.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
NT	Road Safety Program - NT (Urban)	Investment Roads	11.2	5.6	50	-8.1	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
NT	Road Safety Program additional funding - NT	Investment Roads	4,500.0	4,500.0	100	0.0	22.5	22.5	0.0	0.0	45.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will see the fast roll out of lifesaving road safety treatments on rural and regional roads.
NT	ROSI Alice Springs to Darwin Corridor: Road Safety and Fatigue Management Upgrades	Roads of Strategic Importance	5.1	5.1	100	0.0	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Coomalie Community Government Council, City of Palmerston, City of Darwin, Katherine Town Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council, Central Desert Regional Council	Upgrades to roads on the Alice Springs to Darwin road corridor involving road safety and fatigue management works.
NT	Stuart Highway Strengthening and Widening (Regional)	Investment Roads	9.5	7.6	80	0.0	0.6	0.0	0.0	0.0	0.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Litchfield Council, MacDonnell Regional Council, Barkly Regional Council, Roper Gulf Regional Council	Upgrades to four priority sections of the Stuart Highway in regional areas of the Northern Territory, including pavement strengthening and widening and pavement rehabilitation, at: approximately between chainages 598km and 600km; Renner Springs; Elizabeth River to Jenkins Road; and approximately between chainages 1437km and 1439km (North of Tropic of Capricorn).
NT	Stuart Highway Upgrade at Coolalinga	Investment Roads	28.6	22.9	80	0.0	17.0	0.9	0.0	0.0	17.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Litchfield Council	The project will upgrade the Stuart Highway at Coolalinga, which is 29km from Darwin, to address problems related to the efficiency of traffic flow and road safety.  The project will improve the management of traffic by: - Constructing two new fully signalised intersections on the Stuart Highway, including two signalised pedestrian crossings, to provide safe access and egress to the new commercial and residential developments located on either side of the Highway. - Upgrading and extending the service roads on both sides of the Stuart Highway at Coolalinga. - Constructing a new link to the Coolalinga Shopping Centre. - Closing the existing median break which currently provides access to the service roads. - Extending Henning Road to Virginia Road, and constructing a new link from Henning Road to the southern service road.
NT	Stuart Hwy - Safety improvements	Investment Roads	22.8	17.4	76	0.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	City of Palmerston, Katherine Town Council, Litchfield Council, Victoria Daly Regional Council, MacDonnell Regional Council, Barkly Regional Council	The package will deliver various safety improvement works along the Stuart Highway.
NT	Tennant Creek and Central Arnhem Road Future Priorities	Investment Roads	437.5	350.0	80	0.0	0.0	0.0	0.0	50.0	50.0	50.0	62.5	62.5	62.5	62.5	0.0	300.0	In Planning	Not applicable / allocated	Upgrades to various remote and regional roads across the Northern Territory.
NT	Tennant Creek to Townsville Corridor Upgrade (Northern Territory) - Future Priorities	Roads of Strategic Importance	80.4	64.2	80	0.3	4.9	8.0	8.0	8.0	28.9	8.0	9.0	9.0	8.8	0.0	0.2	35.0	In Planning	Barkly Regional Council	Upgrade roads infrastructure on and around the Northern Territory section of the Tennant Creek to Townsville corridor.
NT	Tennant Creek to Townsville Corridor Upgrade (Northern Territory) - Scoping and Investigations	Roads of Strategic Importance	6.4	5.1	80	2.0	3.1	0.0	0.0	0.0	3.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Barkly Regional Council	This project involves scoping and investigation works for upgrades on the Tennant Creek to Townsville Roads of Strategic Importance (ROSI) corridor including design and preparatory works for future projects on the corridor.
NT	Tiger Brennan Drive/Berrimah Road Intersection Upgrade	Investment Roads	169.2	84.6	50	53.0	23.0	8.6	0.0	0.0	31.6	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	City of Darwin	This project will upgrade the Tiger Brennan Drive and Berrimah Road intersection through various safety improvements, including the construction of a new overpass.
NT	Twi Island Roads Upgrades	Investment Roads	75.0	60.0	80	5.3	10.0	10.0	10.0	10.0	40.0	10.0	3.5	0.0	0.0	0.0	0.0	13.5	Under Construction	Twi Islands Regional Council	The project will upgrade and seal sections of the access roads on the Twi Islands.
NT	Tjukururu Road Upgrade	Northern Australia Roads Program - State	10.0	8.0	80	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	MacDonnell Regional Council	Upgrade and seal approximately 13.3 kilometres of the Tjukururu Road to a two-lane standard seal and associated drainage and floodway improvements.
NT	Unallocated Northern Australia Roads Program - NT	Northern Australia Roads Program - State	1.6	1.6	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	1.6	In Planning	Not applicable / allocated	Unallocated.
NT	Unallocated NT Investment Contingencies	Investment Roads	0.8	0.8	100	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.8	In Planning	Not applicable / allocated	This project tracks unallocated Road Investment funding for the Northern Territory.
NT	Unallocated NT Off-Network Contingencies	Off-Network - Road - States	15.8	15.8	100	0.0	0.0	0.0	8.2	0.0	8.2	0.0	0.0	0.0	0.0	0.0	7.6	7.6	In Planning	Not applicable / allocated	This project contains off-network unallocated funding in the Northern Territory.
NT	Various isolated intersections and roadhouses - Packages 1 and 2	Investment Roads	2.4	1.9	80	0.9	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	MacDonnell Regional Council, Barkly Regional Council, Central Desert Regional Council	Installation of lighting at various intersections and road houses in the Northern Territory.
NT	Victoria Highway - Safety improvements	Investment Roads	4.2	3.3	80	0.2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Victoria Daly Regional Council	The package will deliver various safety improvement works on the Victoria Highway.
ACT	2019-20 to 2023-24 National Network Maintenance (ACT)	Investment Roads	8.1	8.1	100	1.0	1.0	1.0	1.0	1.0	4.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	National Land Transport Network Road Maintenance funding for 2019-20 to 2023-24.
ACT	Athlon Drive Duplication	Investment Roads	93.3	46.7	50	0.0	2.5	12.2	16.2	12.8	43.7	3.0	0.0	0.0	0.0	0.0	0.0	3.0	In Planning	Not applicable / allocated	This project will involve the detailed design and duplication of Athlon Drive, between Hindmarsh Drive and Metrose Drive, and between Sulwood Drive and Drakeford Drive.  This project will complete the full duplication of Athlon Drive, one of the main north-south arterial roads in Canberra. It will reduce congestion and improve travel times for in excess of 14,000 vehicles that use this road per day, including rapid bus services and nearly 2,000 vehicles per hour in the peak periods. It will also improve safety and address the crash history on this road - with the number of rear-end collisions as a result of the congestion in the corridor.
ACT	Beltana Road Improvements	Investment Roads	5.0	2.5	50	1.0	1.5	0.0	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	This delivery project involves the construction and safety upgrades along the Beltana Road corridor in Pialligo, including Beltana Road and Kallaroo Road intersection onto Pialligo Avenue, provision of formalised parking spaces, and traffic calming devices.
ACT	Canberra - South West Corridor upgrade package	Investment Roads	0.3	0.2	49	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Cancelled	Not applicable / allocated	This project was cancelled in the October Budget 2022-23. Remaining funding is to recognise early planning works before projects were cancelled.
ACT	Canberra Light Rail - Stage 2A	Investment Rail	436.8	218.4	50	20.0	52.5	25.0	45.0	55.9	178.4	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project involves construction of the first section of the City to Woden light rail extension (approximately 1.7 kilometres), and associated preparatory utilities, retrofitting and upgrade works. Stage 2A includes extension of the existing light rail network from Canberra City to Commonwealth Park including the construction of 3 new stations, planned for City West, City South and Commonwealth Park.
ACT	Gundaroo Drive Duplication	Investment Roads	54.5	25.0	46	11.3	1.3	0.0	0.0	0.0	1.3	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The project will deliver a dual carriageway on Gundaroo Drive between Giminderra Drive and the Barton Highway. It will also include intersection upgrades at Dumas Street, Owen Dixon Drive and Chucuita Crescent.
ACT	Inner Canberra Corridor Planning Package	Investment Roads	3.0	1.5	50	0.0	0.9	0.7	0.0	0.0	1.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This planning project will investigate options to upgrade key corridors that feed into Canberra, diverting traffic away from Civic, both during the construction of Light Rail Stage 2A and in the longer term. Key corridors to be included in the study include Fairbairn Avenue, Mount Street and Clunies Ross Street.

**Infrastructure Investment Program - Australian Government Committed Projects as at 2023-24 Budget**

Figures reflect profiles considered in the 2023-24 Budget, and implementation is subject to discussions with states, territories and local governments.  
 Projects with no future funding from 2022-23 are omitted.  
 All figures are in \$ million and prepared on a cash basis. Funding profiles are informed by project start and end dates, which are subject to change following discussions with states, territories and local governments.  
 Table provides Major Projects that were committed to in the 2022-23 October Budget. It does not list projects in the Roads to Recovery, Black Spot, Heavy Vehicles Safety and Productivity, and Bridges Renewal Programs.  
 Project planning can commence before a project is announced or otherwise commences as soon as a project is announced. This includes discussions with state transport agencies.  
 Some project commitments are being delivered by two different entities. These projects have been split into individual lines. Where there are changes to projects between economic updates, they will be reflected at the next economic update.  
 Funding profiles may not equate to the total Australian Government funding, the difference is due to funding being expensed in earlier financial years.  
 Completed projects are included where final payments are to be made (awaiting project closure report).  
 Where Local Government Area (LGA) information is not provided for a project, the LGA information is either not applicable for the project, not known at this time, or in progress with being updated with LGA information.

State	Project Name	Sub Program	Total Project Cost	Total Aus Gov Funding	Australian Government Share	22-23 Forecast	23-24 Forecast	24-25 Forecast	25-26 Forecast	26-27 Forecast	FEs total	27-28 Forecast	28-29 Forecast	29-30 Forecast	30-31 Forecast	31-32 Forecast	32-33 Forecast	Beyond FEs total	Status	LGA List	Description
ACT	Intersection Safety Improvements	Investment Roads	35.9	17.9	50	0.5	2.5	4.0	5.9	3.5	15.9	1.5	0.0	0.0	0.0	0.0	0.0	1.5	In Planning	Not applicable / allocated	The scoping phase for this project involves planning intersection improvements in the ACT at Hume Circle, Griffith and Norman Lindsay Street / Tharwa Drive, Conder.  This forms part of the Australian Government commitment for this project to deliver intersection safety improvements to the following locations: • Griffith, ACT (Hume Circle); • Conder, ACT (Norman Lindsay St / Tharwa Dr); • Theodore, ACT (Lawrence Wickett Cres / Tharwa Dr); and • Weston, ACT (Streton Dr / Heyden St, Streton Dr / Namatjira Dr).
ACT	Kent Street and Novar Street Intersection Upgrades	Investment Roads	6.6	2.8	42	0.7	2.0	0.1	0.0	0.0	2.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Completed	Not applicable / allocated	This project will deliver upgrades to three intersections along Kent Street and Novar Street in Deakin. This includes the signalisation and road upgrades to the following intersections: • Kent Street, Dudley Street, Novar Street and Adelaide Avenue on-ramp; • Kent Street and Adelaide Avenue off-ramp; and • Kent Street and Denison Street.
ACT	Molonglo River Bridge	Investment Roads	175.0	87.5	50	3.5	34.0	34.0	11.6	4.5	84.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	This project involves the completion of John Gorton Drive and the construction of a new 227.5 metre bridge crossing over the Molonglo River. It will support significant land releases in Molonglo, including the full development of Denman Prospect, Whillam and the Molonglo Commercial Centre. It will also improve traffic safety and accessibility for west Canberra.
ACT	Monaro Highway Upgrade	Investment Roads	230.5	115.3	50	5.9	25.1	30.5	18.4	2.5	76.5	27.0	0.0	0.0	0.0	0.0	0.0	27.0	Under Construction	Not applicable / allocated	Development and delivery of a grade separation of Lanyon Drive / Monaro Highway, which is expected to include: new two lane southbound carriageway grade separated fly over (six span bridge structure approx. 200m long) , upgrades to Lanyon Drive, the highway ramps and the extension to David Warren Road to Lanyon Drive and Sheppard Street.
ACT	Parkes Way upgrade - Planning and Design	Investment Roads	5.0	2.5	50	0.3	0.2	1.9	0.0	0.0	2.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	This project involves planning for proposed upgrades to Parkes Way to improve accessibility and connectivity, and safety for all road users. The corridor study will consider the Parkes Way Corridor between the Glenloch Interchange to Kings Avenue.  Parkes Way is a major east-west road in Canberra that connects with William Hovell Drive, the Tuggeranong Parkway and Caswell Drive. It also intersects with Anzac Parade.  Funding will provide for a feasibility study and design work to be undertaken.
ACT	Pialligo Avenue Duplication Planning	Investment Roads	4.0	2.0	50	0.6	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Not applicable / allocated	The project will include planning for further improvements on the corridor, including design works for two intersections and for duplications of priority sections.
ACT	Road Safety Program - ACT	Investment Roads	12.0	6.0	50	3.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Not applicable / allocated	The Road Safety Program will deliver road safety treatments, such as shoulder widening, barrier installation, rumble strips etc.
ACT	Road Safety Program additional funding - ACT	Investment Roads	6.0	5.0	83	0.0	2.5	2.5	0.0	0.0	5.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Funding will provide road safety treatments to see the protection of vulnerable road users in urban areas.
ACT	Unallocated ACT Investment Contingencies	Investment Roads	2.5	2.5	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	2.5	In Planning	Not applicable / allocated	Unallocated.
ACT	William Hovell Drive Duplication	Investment Roads	53.0	26.5	50	0.3	8.0	8.0	5.0	2.5	23.5	2.8	0.0	0.0	0.0	0.0	0.0	2.8	In Planning	Not applicable / allocated	This project involves improvements to William Hovell Drive, including the duplication of remaining sections of the road between the intersection of John Gorton Drive in the east to Drake Brockman Drive to the northwest. Upgrades also include on-road cycle lanes and an off-road shared path.  With the growing residential areas in Ginninderry and West Belconnen, these upgrades will ensure connectivity, reduce congestion and improve road safety to all road users.
Cross-Jurisdiction	Implementation of the Advanced Train Management System	Investment Rail	123.6	50.0	40	0.0	1.0	0.0	0.0	0.0	1.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Under Construction	Corporation of the City of Port Augusta, Corporation of the City of Whyalla, City of Kalgoorlie-Boulder, Maralinga Tjarutja, Outback Communities Authority	Implementation of the Advanced Train Management System (ATMS), involving Stage One of ATMS implementation and preparation of Stage Two of ATMS implementation between Tarcoola and Kalgoorlie.  Stage One of ATMS implementation involves deploying ATMS as the accredited and approved safeworking system for trains operating between Whyalla and Port Augusta in South Australia and extending a rail crossing loop at Roopena to support ATMS trials and future operational needs.  The Development Phase for Stage Two of ATMS implementation involves preparation for ATMS implementation between Port Augusta and Kalgoorlie, including concept assessment, project feasibility, project assessment and finalising a project Proposal Report for the Stage Two Delivery Phase. The Delivery Phase for Stage Two involves the rollout of trackside equipment and the commissioning of control boards.
Cross-Jurisdiction	Infrastructure Investment Headroom (National)	Investment Roads	8,663.3	8,663.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	8,663.3	8,663.3	In Planning	Not applicable / allocated	This project captures unallocated funding in the Infrastructure Investment Program aka Headroom. Headroom covers all programs without their own program-level unallocated funding.
Cross-Jurisdiction	Inland Rail Interface Improvement Program	Investment Rail	187.5	150.0	80	20.0	50.0	80.0	0.0	0.0	130.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated funding announced in the March 22-23 Budget to fund inland rail projects after completion of a strategic business case
Cross-Jurisdiction	Melbourne – Brisbane Inland Rail Preconstruction Works	Investment Rail	290.3	290.3	100	0.5	0.5	0.0	0.0	0.0	0.5	0.0	0.0	0.0	0.0	0.0	0.0	0.0	Underway	Moreland City Council, Albury City Council, Glandra Council, Wagga Wagga City Council, More Plains Shire Council, Melbourne City Council (City of Melbourne), Wangaratta Rural City Council, Shire of Strathbogie, Coonamble Shire Council, Forbes Shire Council, Greater Hume Shire Council, Junee Shire Council, Lockhart Shire Council, Narrabri Shire Council, Narramine Shire Council, Parkes Shire Council, Weddin Shire Council, Brisbane City Council, Ipswich City Council, Logan City Council, Hume City Council, Indigo Shire Council, Mitchell Shire Council, Moonee Valley City Council, Wodonga City Council, Benalla Rural City Council, Gwydir Shire Council, Warumbungle Shire Council, Goondiwindi Regional Council, Toowoomba Regional Council, Lockyer Valley Regional Council, Scenic Rim Regional Council, Hilltops Council, Cootamundra-Gundagai Regional Council	Preconstruction activities for the delivery of Inland Rail, including conducting a noise wall trial using recycled materials.
Cross-Jurisdiction	Regional Australia Level Crossing Safety Program	Investment Rail	200.0	160.0	80	0.0	40.0	40.0	40.0	40.0	160.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated.
Cross-Jurisdiction	Remote Roads Upgrade Pilot Program	Investment Roads	0.2	0.1	80	0.0	0.1	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated funding for the new Regional Roads Upgrade Pilot Program.
Cross-Jurisdiction	Stage 3 – Planning, Design and Implementation of Advanced Train Management System	Investment Rail	240.0	220.0	92	0.0	109.0	40.0	0.0	0.0	149.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	City of West Torrens	Planning for the deployment of ATMS on the ARTC network from Port Augusta to Adelaide, Crystal Brook to Parkes and Adelaide to Melbourne and the Arc network linking Kalgoorlie and Perth – this will enable advancement through to Design phase, the development and installation of at least 470 trainborne units; and revisions to the Business Case for the national rollout of the system.
Cross-Jurisdiction	Unallocated Investment Network Roads - Maintenance National	Investment Roads	2,100.0	2,100.0	100	0.0	0.0	0.0	0.0	0.0	0.0	350.0	350.0	350.0	350.0	350.0	350.0	2,100.0	In Planning	Not applicable / allocated	Unallocated.
Cross-Jurisdiction	Unallocated Major Project Business Case Fund - Road	Major Project Business Case Fund - Road	150.0	150.0	100	0.0	50.0	100.0	0.0	0.0	150.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated.
Cross-Jurisdiction	Unallocated Major Project Business Case Fund (Rail)	Major Project Business Case Fund (Rail)	50.0	50.0	100	0.0	50.0	0.0	0.0	0.0	50.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	In Planning	Not applicable / allocated	Unallocated.
Cross-Jurisdiction	Unallocated Northern Australia Roads Program (\$600m) National	Northern Australia Roads Program	487.5	392.5	81	0.0	50.0	110.0	110.0	110.0	380.0	0.0	0.0	0.0	12.5	0.0	0.0	12.5	In Planning	Not applicable / allocated	This project contains nationally unallocated funding for the Northern Australia Roads Program.
Cross-Jurisdiction	Unallocated Shovel Ready Stimulus	Investment Roads	20.3	20.3	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	20.3	0.0	0.0	0.0	20.3	In Planning	Not applicable / allocated	A project to hold unallocated Shovel-Ready stimulus
Cross-Jurisdiction	Unallocated Targeted Road Safety Stimulus	Investment Roads	0.2	0.2	100	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.2	0.0	0.0	0.0	0.2	In Planning	Not applicable / allocated	Unallocated Targeted Road Safety Stimulus.

### Black Spot Program

Eligible proponents - State, Territory or Local Government Entities.

Scope: Black Spot Projects approved since 2018. Data is as reported by jurisdictions as at 5 May 2023.

Program Objectives:

The Black Spot Program provides up to \$2 million per project in Australian Government funding for the treatment of road locations where known vehicle crashes are occurring or at risk of occurring.

Eligible projects include traffic signals, roundabouts, turning lanes, safety barriers and lighting.

New project selection:

- Nominations for Black Spot locations are invited from state and territory governments, local councils, community groups and associations, road user groups, industry and individuals.

- On receipt of a completed Black Spot nomination form, the relevant state and territory transport agency will examine the nominated site's eligibility for funding.

- Eligible projects are then assessed by a Consultative Panel. Each state and territory have their own Consultative Panel. The Panels consists of representatives drawn from community and road user groups, industry, Australian and local government, and state road and transport agencies.

- Only projects that have been recommended for funding by a Consultative Panel are provided to the Minister for funding approval.

Project ID	State	Proponent	Project Name	Treatment	Financial Year	Approved Australian Government Contribution (100 per cent Australian Government funded)	Start Date	End Date
117789-22ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Hindmarsh Drive Briery Street WESTON	Install traffic signals and reduce speed limit to 60km/h	2022-2023	\$932,300	1-Mar-22	30-Jun-23
117790-22ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Isabella Drive Benham Street CHISHOLM	Ban right turn for incoming vehicles and provide a right-out turn for emergency vehicles only	2022-2023	\$403,800	1-Mar-22	30-Jun-23
117791-22ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Phillip Avenue Windeyer Street DOWNER	Provide a right turn lane with a signal controlled right turn, a through lane and a marked shoulder in the existing pavement	2022-2023	\$163,540	1-Mar-22	30-Jun-23
117792-22ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Limestone Avenue Treloar Crescent and Eree Street CAMPBELL	Install traffic signals and remove existing signalised pedestrian crossing	2022-2023	\$1,616,200	1-Jul-22	30-Jun-23
102944-19ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Mawson Drive from Athlon Drive to Ainsworth Street MAWSON	Channelise to single lane each way and for left turns, convert Mountevans Street to left-in/ left-out only, construct concrete blisters, improve angle of storage in medians, reduce speed limit to 40km/hr, install traffic calming	2019-2020	\$768,400	1-Oct-19	30-Jun-22
102945-19ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Southern Cross Drive from Kingsford Smith Drive to Coulter Drive SCULLIN	Signalise intersections with Ross Smith Crescent and Chewings Street	2019-2020	\$1,797,900	1-Oct-19	30-Apr-22
097249-18ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Hobart Avenue National Circuit FORREST	Install Stop control at intersection and upgrade pedestrian facilities	2018-2019	\$180,000	1-Jul-18	1-Oct-19
097250-18ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Boboyan Road 550m North of Orroral Road towards Fitz's Hill BOOTH	Install crash barrier at the southern side of Fitz's Hill descent	2018-2019	\$80,000	1-Jul-18	1-Aug-20
097251-18ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Masson Street McCaughey Street TURNER	Install traffic calming devices at the intersection and the associated signage	2018-2019	\$161,500	1-Jul-18	1-Apr-20
097252-18ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Barton Highway and Gundaroo Drive to Bellenden Street CRACE	Reduce speed limit from 100 to 80 km/hr, narrow the median lane and install guide posts in both directions	2018-2019	\$113,700	1-Jul-18	1-May-20
097253-18ACT-BS	Australian Capital Territory	Transport Canberra and City Services Directorate	Pialligo Avenue Scherger Drive to Air Disaster Memorial Drive PIALLIGO	Reduce speed limit from 100 to 80 km/hr, provide audio tactile centre linemarking and clear hazards within clear zone	2018-2019	\$91,000	1-Jul-18	1-May-20
120139-22NSW-BS	New South Wales	Transport for NSW	George Street Lambert Street BATHURST	Install raised threshold and pedestrian crossing, raised median, one-lane roundabout including all traffic calming, line marking, lighting and signage, slow point raised threshold/horizontal deviation at mid-block location and conflict points	2022-2023	\$415,875	24-Feb-23	31-May-23
120140-22NSW-BS	New South Wales	Transport for NSW	William Street Keppel Street BATHURST	Improve deflection angle of existing roundabout and install raised median	2022-2023	\$235,875	13-Mar-23	19-May-23
120141-22NSW-BS	New South Wales	Transport for NSW	George Street Mill Street RIVERSTONE	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$423,700	30-Mar-23	30-Jun-23
120142-22NSW-BS	New South Wales	Transport for NSW	Rooty Hill Road North Wolseley Street ROOTY HILL	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$320,000	30-Mar-23	30-Jun-23
120143-22NSW-BS	New South Wales	Transport for NSW	Old Bathurst Road from Reserve Avenue to Blue Gum Crescent BLAXLAND	Upgrade intersection from Give-way to Stop, install kerb extensions, raised islands, street lighting and slow points, raised threshold/horizontal deviation at mid-block location and conflict points, and pedestrian refuge.	2022-2023	\$300,000	1-May-23	31-May-23



120144-22NSW-BS	New South Wales	Transport for NSW	Old Bathurst Road 1.2 kilometre section east of Binya Street BLAXLAND	Install street lighting at mid-block, vehicle activated signs, profile (audio-tactile) edgeline and transverse linemarking, improve sealed shoulder up to 2.5m on curve, and install semi-rigid barrier on roadside	2022-2023	\$520,000	1-May-23	31-May-23
120145-22NSW-BS	New South Wales	Transport for NSW	Mullumbimby Road McAuleys Lane MYOCUM	Install left turn acceleration and deceleration lane, protected right turn lane, S-lane, painted channelisation, improve sight distance, upgrade delineation, install flexible barrier on roadside, upgrade seal to high level non-skid surface	2022-2023	\$292,883	31-Mar-23	30-Jun-23
120146-22NSW-BS	New South Wales	Transport for NSW	Glendower Street from Sebastian Avenue to Archibald Crescent ROSEMEADOW	Mark road edge lines and install kerb blisters and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$70,000	16-Jan-23	28-Mar-23
120147-22NSW-BS	New South Wales	Transport for NSW	Gould Road from Dobell Road and Glenroy Drive to Ore Place EAGLE VALE	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$130,000	23-Jan-23	30-Apr-23
120148-22NSW-BS	New South Wales	Transport for NSW	Railway Parade Trafalgar Street and Hosking Crescent GLENFIELD	Install High Pedestrian Activity Area with traffic calming and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$200,000	31-Mar-23	30-Jun-23
120149-22NSW-BS	New South Wales	Transport for NSW	St Johns Road from 40m east of The Parkway to 640m east of The Parkway BRADBURY	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings) and a one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$550,000	27-Feb-23	31-May-23
120150-22NSW-BS	New South Wales	Transport for NSW	Waminda Avenue Macquarie Avenue CAMPBELLTOWN	Install kerb blisters, painted median, slow point, raised threshold / horizontal deviation at mid-block location and conflict points, raised median, mark road edge lines, install road feature signs (excluding curve warning signs)	2022-2023	\$108,000	16-Jan-23	28-Mar-23
120151-22NSW-BS	New South Wales	Transport for NSW	Bent Street Wolumba Street to Virgil Avenue CHESTER HILL	Install raised safety platform intersection and slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings	2022-2023	\$219,579	15-Feb-23	21-Mar-23
120152-22NSW-BS	New South Wales	Transport for NSW	Canterbury Road Draper Avenue to Fairview Avenue ROSELANDS	Install raised islands with additional Stop or Give Way, upgrade intersection from Give Way to Stop and install street lighting at intersection	2022-2023	\$176,010	6-Apr-23	22-May-23
120153-22NSW-BS	New South Wales	Transport for NSW	Carson Street Marco Avenue PANANIA	Install slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings	2022-2023	\$84,115	2-Mar-23	14-Apr-23
120154-22NSW-BS	New South Wales	Transport for NSW	Clarence Street and Gallipoli Street from Marion Street to 60m south of Augusta Street CONDELL PARK	Upgrade intersection from Give-way to Stop, improve deflection angle of existing roundabout, install rigid barrier on roadside, transverse linemarking, slow point, raised threshold/horizontal deviation at mid-block location and conflict points	2022-2023	\$297,500	15-Feb-23	21-Mar-23
120156-22NSW-BS	New South Wales	Transport for NSW	Horsley Road 1.8km section from Sandra Avenue to Polo Street PANANIA	Install raised islands with additional Stop or Give Way, pedestrian refuge, street lighting at mid-block and intersection, and slow point raised threshold/horizontal deviation at mid-block and intersections and pedestrian crossings	2022-2023	\$518,001	14-Apr-23	26-May-23
120157-22NSW-BS	New South Wales	Transport for NSW	Josephine Street from Belmore Road to Bonds Road RIVERWOOD	Install retroreflective pavement markers on centrelines, mark edge roadlines, upgrade splitter island and install footpath on Bonds Road, install full-width raised thresholds at mid-block locations and half-width raised thresholds at the roundabout	2022-2023	\$413,322	30-Mar-23	15-Mar-23
120158-22NSW-BS	New South Wales	Transport for NSW	Robertson Street Canterbury Road CAMPSIE	Install raised islands with additional Stop or Give Way and upgrade intersection from Give Way to Stop	2022-2023	\$59,060	30-Mar-23	15-May-23
120159-22NSW-BS	New South Wales	Transport for NSW	Shellcote Road from Noble Avenue to Waterloo Road GREENACRE	Install one-lane roundabout including all traffic calming, line marking, lighting and signage, street lighting at mid-block, slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings	2022-2023	\$340,000	22-Mar-23	28-Apr-23
120160-22NSW-BS	New South Wales	Transport for NSW	Tompson Road 900m section from Picnic Point Road to Victor Avenue PANANIA	Install slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings, and install raised safety platform/intersection	2022-2023	\$177,231	15-Feb-23	21-Mar-23
120161-22NSW-BS	New South Wales	Transport for NSW	William Street at Main Street EARLWOOD	Install pedestrian refuge, kerb blisters, slow point raised threshold/horizontal deviation at mid-block location and intersections and pedestrian crossings and raised islands with additional Stop or Give Way	2022-2023	\$122,337	15-Feb-23	21-Mar-23
120162-22NSW-BS	New South Wales	Transport for NSW	Fagans Road 3.8km section from Tuggerah Street to The Ridgeway LISAROW	Install vehicle activated signs, upgrade seal to high level non-skid surface, install semi-rigid barrier on roadside, retro reflective pavement markers, curve alignment markers and guideposts with reflectors, mark barrier line	2022-2023	\$620,000	1-Jul-22	30-Jun-24
120163-22NSW-BS	New South Wales	Transport for NSW	Showground Road 2.2km section from Manns Road to Racecourse Road NARARA	Install raised islands with additional Stop or Give Way, mark road edge lines, upgrade intersection from Give Way to Stop, mark barrier line and install semi-rigid barrier on roadside	2022-2023	\$205,000	1-Jul-22	30-Jun-24
120164-22NSW-BS	New South Wales	Transport for NSW	Albert Street Palmer Street GUILDFORD WEST	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$353,000	6-Mar-23	30-Jun-23
120165-22NSW-BS	New South Wales	Transport for NSW	Clyde Street Mimosa Street GRANVILLE	Install pedestrian refuge	2022-2023	\$82,500	6-Mar-23	30-Jun-23
120166-22NSW-BS	New South Wales	Transport for NSW	Kerrs Road Brixton Road LIDCOMBE	Change cross intersection into staggered T junctions in a left to right configuration and install raised islands with additional Stop or Give Way	2022-2023	\$149,000	30-Jan-23	30-Mar-23
120167-22NSW-BS	New South Wales	Transport for NSW	Nicholas Street at Dalley and Ostend Street LIDCOMBE	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$380,000	6-Mar-23	30-Jun-23
120168-22NSW-BS	New South Wales	Transport for NSW	Pitt Street Sheffield Street MERRYLANDS	Install raised islands with additional Stop or Give Way and pedestrian refuge	2022-2023	\$83,000	6-Mar-23	30-Jun-23
120169-22NSW-BS	New South Wales	Transport for NSW	Price Street Holdsworth Street MERRYLANDS	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$313,000	6-Mar-23	30-Jun-23
120170-22NSW-BS	New South Wales	Transport for NSW	Limeburners Creek Road 2km section west of Ebsworth Road CLARENCE TOWN	Install curve alignment markers, 2-4m incremental traversable clearzone, semi-rigid barrier on roadside, new curve and advisory speed signs and profile (audio-tactile) centre line and improve superelevation	2022-2023	\$597,675	17-Jul-23	23-Feb-24
120171-22NSW-BS	New South Wales	Transport for NSW	Tangerine Street 500m section from Mandarin Street to Woodville Road FAIRFIELD EAST	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$195,168	6-Mar-23	31-May-23
120172-22NSW-BS	New South Wales	Transport for NSW	Elizabeth Street Railway Parade and Lily Street ALLAWAH	Upgrade traffic signals and introduce fully controlled right turn phase with arrows	2022-2023	\$180,000	30-May-23	30-Jun-23

120173-22NSW-BS	New South Wales	Transport for NSW	Francis Street 750m section from Onus Lane to Toxana Street RICHMOND	Mark road edge lines and install raised islands with additional Stop or Give Way, one-lane roundabout (traffic calming, line marking, lighting and signage), and slow point raised threshold/horizontal deviation at mid-block location and conflict point	2022-2023	\$500,000	15-Apr-23	15-Jun-23
120174-22NSW-BS	New South Wales	Transport for NSW	St Albans Road 500m section south of MacDonald River LOWER MACDONALD	Install flexible barrier on roadside and vehicle activated signs, improve sealed shoulder up to 2.5m on curve, install curve alignment markers and guideposts with reflectors and mark road edge lines	2022-2023	\$1,120,000	15-Apr-23	15-Jun-23
120175-22NSW-BS	New South Wales	Transport for NSW	Barclay Road Mill Drive NORTH ROCKS	Install street lighting at mid-block and intersection, mark road edge lines, upgrade intersection from Give Way to Stop and install protected right turn lane, S-lane and raised channelisation	2022-2023	\$75,000	1-Jun-23	30-Oct-23
120176-22NSW-BS	New South Wales	Transport for NSW	Blue Gum Road 2.4km section from Pitt Town Road KENTHURST	Install flexible barrier on roadside, vehicle activated signs and guideposts with reflectors, mark road edge lines and install curve alignment markers	2022-2023	\$220,600	1-Sep-23	20-Dec-23
120177-22NSW-BS	New South Wales	Transport for NSW	Glenhaven Road 1km west of Larapinta Place GLENHAVEN	Install wide painted profile (audio-tactile) centre line, curve alignment markers, guideposts with reflectors and semi-rigid barrier on roadside	2022-2023	\$380,000	1-Jul-23	30-Nov-23
120178-22NSW-BS	New South Wales	Transport for NSW	Flood Street Regent Street LEICHHARDT	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$24,109	30-Apr-23	30-May-23
120179-22NSW-BS	New South Wales	Transport for NSW	Armidale Road from Temagog Road to 1 kilometre section north west TEMAGOG	Improve superelevation, upgrade seal to high level non-skid surface, install shoulder to >1m sealed on straight, semi-rigid barrier on roadside, curve alignment markers, new curve and advisory speed signs, and profile (audio-tactile) edgeline	2022-2023	\$1,144,000	30-Apr-24	31-May-24
120180-22NSW-BS	New South Wales	Transport for NSW	Macleay Valley Way 900m section in the vicinity of Second Lane KEMPSEY	Upgrade seal to non-skid surface, install painted median, audio-tactile line marking, left turn acceleration lane, protected right turn lane S-lane raised channelisation, flexible barrier on roadside, raised islands with additional Stop or Give Way	2022-2023	\$1,237,000	31-Jan-24	31-May-24
120181-22NSW-BS	New South Wales	Transport for NSW	Bong Bong Street Railway Parade KIAMA	Install raised threshold and pedestrian crossing (wombat crossing)	2022-2023	\$109,000	28-Feb-23	28-Apr-23
120182-22NSW-BS	New South Wales	Transport for NSW	Crooked River Road 2.5km section south west of Beirnfels Lane KIAMA	Install rural gateway treatment (high to low speed transition)	2022-2023	\$50,000	1-Feb-23	1-May-23
120183-22NSW-BS	New South Wales	Transport for NSW	Telegraph Road near Ganmain Road PYMBLE	Improve superelevation, install raised defective/reflective redirective kerb and upgrade seal to high level non-skid surface	2022-2023	\$285,000	1-May-23	20-May-23
120184-22NSW-BS	New South Wales	Transport for NSW	Warrimoo Avenue Dalton Road ST IVES CHASE	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$190,000	6-Feb-23	24-Feb-23
120185-22NSW-BS	New South Wales	Transport for NSW	Werona Avenue and Stanhope Road KILLARA	Upgrade traffic signals and introduce pedestrian signal phase	2022-2023	\$442,000	31-Dec-23	30-Mar-24
120186-22NSW-BS	New South Wales	Transport for NSW	Longueville Road south from Tonkin Anne Drive LANE COVE	Install raised median	2022-2023	\$140,400	10-Apr-23	30-Jun-23
120187-22NSW-BS	New South Wales	Transport for NSW	Corndale Road 1.4 kilometre section south of James Gibson Road CORNDALE	Improve superelevation, sealed shoulder up to 2.5m on curve, and sight distance, mark road edge lines, move Stop or Give Way lines using paint markings, install flexible barrier on roadside, and improve delineation (markers and signage)	2022-2023	\$837,115	3-Jul-23	1-Nov-23
120188-22NSW-BS	New South Wales	Transport for NSW	Wyrallah Road 2km section near Munroe Wharf Road and Mathieson Lane TUCKI TUCKI	Upgrade intersection from Give Way to Stop and move existing lines forward, improve superelevation, sight distance and sealed shoulder up to 2.5m on curve, install flexible barrier on roadside, upgrade delineation, seal unsealed approach to intersection	2022-2023	\$995,000	3-Jul-23	1-Nov-23
120189-22NSW-BS	New South Wales	Transport for NSW	Aviation Road Airfield Drive and Regentville Drive Elizabeth Hills	Install raised islands with additional Stop or Give Way and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$140,060	15-Mar-23	31-May-23
120190-22NSW-BS	New South Wales	Transport for NSW	Church Road Heathcote Road MOOREBANK	Install raised islands with additional Stop or Give Way	2022-2023	\$82,565	15-Feb-23	30-Apr-23
120191-22NSW-BS	New South Wales	Transport for NSW	Kurrajong Road Lyn Parade PRESTONS	Install traffic signals without filter right turns	2022-2023	\$250,150	1-Jul-23	15-Jun-24
120192-22NSW-BS	New South Wales	Transport for NSW	Kurrajong Road Mowbray Street PRESTONS	Install traffic signals without filtered right turns	2022-2023	\$440,210	1-Aug-23	15-Dec-23
120193-22NSW-BS	New South Wales	Transport for NSW	Old Gunnedah Road Kaputar Road NARRABRI	Install left turn deceleration lane	2022-2023	\$126,000	28-Feb-23	28-Apr-23
120194-22NSW-BS	New South Wales	Transport for NSW	Wilkinson Avenue Blue Gum Road BIRMINGHAM GARDENS	Install raised threshold and pedestrian crossing (wombat crossing) and kerb blisters	2022-2023	\$250,600	1-Jul-22	30-Jun-23
120195-22NSW-BS	New South Wales	Transport for NSW	Spofforth Street Holt Avenue CREMORNE	Move Stop or Give Way lines forward using kerb extensions	2022-2023	\$93,000	15-May-23	31-May-23
120196-22NSW-BS	New South Wales	Transport for NSW	High Pedestrian Activity Area Various locations between Palmer Street, Ahmer Street, and Bellevue Street CAMMERAY	Install High Pedestrian Activity Area with traffic calming	2022-2023	\$300,000	15-Jun-23	30-Sep-23
120197-22NSW-BS	New South Wales	Transport for NSW	Intersection and Delineation Area Improvements Various locations including Carawa Road - Alfred Street CROMER	Install one-lane roundabout (including traffic calming, linemarking, lighting and signs), install raised and painted medians, install raised kerb, upgrade delineation, apply high level non-skid surface, upgrade intersection from Give Way to Stop	2022-2023	\$348,660	30-Jul-23	30-Nov-23
120198-22NSW-BS	New South Wales	Transport for NSW	Fisher Road Lismore Avenue, Tor Road and Ilikai Place DEE WHY	Install one-lane roundabout, upgrade intersection from Give-Way to Stop, install kerb extensions, pedestrian refuge, raised median and threshold deviation, slow point, lighting and delineation, close intersection with median, reduce speed limit	2022-2023	\$389,280	1-May-23	31-May-23
120199-22NSW-BS	New South Wales	Transport for NSW	Bishop Street from Bardo Road to Gladstone Street NEWPORT	Mark road edge lines, move Stop or Give Way lines forward using kerb extensions, install raised safety platform/intersection and street lighting at intersection, and mark barrier line	2022-2023	\$180,000	31-Oct-23	28-Feb-23

120200-22NSW-BS	New South Wales	Transport for NSW	McCarrs Creek Road and Pittwater Road 4.3km section starting at Loquat Valley Road and 900m of Loquat Valley Road CHURCH POINT	Apply high level non-skid surface, install shoulder to >1m sealed on straight and sealed shoulder up to 2.5m on curve, install semi-rigid barrier on roadside, raised median, vehicle activated signs and upgrade delineation	2022-2023	\$216,000	1-Mar-23	30-Apr-23
120201-22NSW-BS	New South Wales	Transport for NSW	Intersection and Delineation Area Improvements Various locations including Orlando Road - Parkes Road - Anzac Avenue COLLAROY PLATEAU WEST	Install one-lane roundabout (including traffic calming, linemarking, lighting and signs), install raised and painted medians, install raised kerb, upgrade delineation, apply high level non-skid surface, upgrade intersection from Give Way to Stop	2022-2023	\$414,360	15-Jul-23	30-Nov-23
120202-22NSW-BS	New South Wales	Transport for NSW	Dalton Street Clinton Street ORANGE	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$500,000	1-Feb-23	20-Apr-23
120203-22NSW-BS	New South Wales	Transport for NSW	Melton Street North and Stubbs Street Asquith Street and Beaconsfield Street - three intersections SILVERWATER	Install raised median, kerb blisters, slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$160,000	30-May-23	30-Sep-23
120204-22NSW-BS	New South Wales	Transport for NSW	Bulli Road Binalong Road TOONGABBIE	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$16,000	30-May-23	30-Sep-23
120205-22NSW-BS	New South Wales	Transport for NSW	Caroline Chisholm Drive Hillcrest Avenue WINSTON HILLS	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$16,000	30-May-23	30-Sep-23
120206-22NSW-BS	New South Wales	Transport for NSW	High Street Raymond Street PARRAMATTA	Install raised threshold and pedestrian crossing (wombat crossing) and slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$262,000	30-May-23	30-Sep-23
120207-22NSW-BS	New South Wales	Transport for NSW	Andrews Road Laycock Street CRANE BROOK	Install one-lane roundabout including all traffic calming, line marking, lighting and signage, remove sight distance restrictions at intersection and move Stop or Give Way lines forward using paint markings	2022-2023	\$750,000	30-Apr-23	30-Jun-23
120208-22NSW-BS	New South Wales	Transport for NSW	Bringelly Road 450m from Derby Street to Wainwright Lane KINGSWOOD	Install raised islands with additional Stop or Give Way, slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings) and street lighting at intersection	2022-2023	\$100,000	30-Apr-23	30-Jun-23
120209-22NSW-BS	New South Wales	Transport for NSW	Hewitt Street from Roper Road to Shepherd Street COLYTON	Install one-lane roundabout, install pedestrian refuge, street lighting, slow point, raised threshold/horizontal deviation, move Stop or Give Way lines forward with paint markings, upgrade traffic signals, upgrade delineation	2022-2023	\$350,000	30-Apr-23	30-Jun-23
120210-22NSW-BS	New South Wales	Transport for NSW	Shepherd Street from Oxford street to Bennett Road COLYTON	Install one-lane roundabout (including all traffic calming, line marking, lighting and signage), install street lighting, slow point, raised threshold / horizontal deviation at mid-block location and conflict points, install pedestrian refuge	2022-2023	\$315,000	30-Apr-23	30-Jun-23
120211-22NSW-BS	New South Wales	Transport for NSW	Adelaide Street 700 metre section south of Sketchley and Coonanbarra Streets RAYMOND TERRACE	Move Stop or Give Way lines forward using paint markings, upgrade intersection from Give Way to Stop, install raised median, kerb blisters, upgrade seal to high level non-skid surface and install rural gateway treatment (high to low speed transition)	2022-2023	\$335,000	1-Jul-22	30-Jun-23
120212-22NSW-BS	New South Wales	Transport for NSW	East Seaham Road 4.7km section from 1.5km north of Italia Road EAST SEAHAM	Install new seal on unsealed surface along with delineation, upgrade shoulder to >1m sealed on straight and up to 2.5m on curve, install audio-tactile edge and centreline, CAMS, semi-rigid barrier on roadside and 0.5-2m incremental traversable clearzone	2022-2023	\$842,000	1-Jul-22	30-Jun-24
120213-22NSW-BS	New South Wales	Transport for NSW	Ferodale Road Brocklesby Road MEDOWIE	Apply high level non-skid surface, install guideposts with reflectors, kerb blisters, slow point/raised threshold/horizontal deviation, RRPMS on centre or edge lines, install shoulder to 0.5-1m sealed on straight, upgrade delineation	2022-2023	\$423,000	29-Nov-22	3-Feb-23
120214-22NSW-BS	New South Wales	Transport for NSW	Government Road Sandy Point Road and Bagnall Beach Road NELSON BAY	Improve deflection angle of existing roundabout, apply high level non-skid surface, install pedestrian refuge, signage, retro reflective pavement markers, kerb blisters, mark road edge line, install wide painted audio-tactile centre line	2022-2023	\$521,000	1-Jul-22	30-Jun-23
120215-22NSW-BS	New South Wales	Transport for NSW	Port Stephens Street William Street RAYMOND TERRACE	Install High Pedestrian Activity Area with traffic calming, improve deflection angle of existing roundabout and install kerb blisters and pedestrian refuge	2022-2023	\$430,000	3-Apr-23	26-May-23
120217-22NSW-BS	New South Wales	Transport for NSW	Southbar Road Tharwa Road QUEANBEYAN	Upgrade T-junction from no right-turn treatment/basic right turn treatment/auxiliary right turn to channelised right turn and Install semi-rigid barrier on roadside	2022-2023	\$188,120	6-Feb-23	26-May-23
120218-22NSW-BS	New South Wales	Transport for NSW	Anzac Parade Bilga Crescent MALABAR	Move Stop or Give Way lines forward using paint markings and install cyclist treatments	2022-2023	\$30,160	30-Apr-23	30-May-23
120219-22NSW-BS	New South Wales	Transport for NSW	Canberra Street Rainbow Street RANDWICK	Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings, and install kerb blisters	2022-2023	\$77,000	30-Apr-23	30-May-23
120220-22NSW-BS	New South Wales	Transport for NSW	Moverly Road Garrett Street MAROUBRA	Install one-lane roundabout including all traffic calming, line marking, lighting and signage	2022-2023	\$324,000	30-Apr-23	30-May-23
120221-22NSW-BS	New South Wales	Transport for NSW	George Street Joan Avenue, Beverley Ave, Susan Ave, Queen Lane, Brian Ave, Terry Ave WARILLA	Install one-lane roundabout including all traffic calming, line marking, lighting and signage and install High Pedestrian Activity Area with traffic calming	2022-2023	\$360,000	1-Jul-22	30-Jun-24
120222-22NSW-BS	New South Wales	Transport for NSW	Brungle Road 2.1 kilometres south-west of Cockatoo Road BOMBOWLEE	Improve sealed shoulder up to 2.5m on curve and 0.5-1m sealed shoulder on straight, improve superelevation, install flexible barrier on roadside and motorcycle underrun on existing barrier, upgrade delineation including guideposts, installation of edgelines, curve alignment markers, and advisory speed signs and road condition warning signage.	2022-2023	\$680,614	1-Feb-23	31-May-23
120223-22NSW-BS	New South Wales	Transport for NSW	Bundeena Drive Two sections starting 1.2km south of Little Marley Firetrail Royal National Park	Install vehicle activated signs and profile (audio-tactile) edge and centre lines	2022-2023	\$284,975	1-May-23	31-May-23
120224-22NSW-BS	New South Wales	Transport for NSW	Captain Cook Drive 4km section south-east of Sir Joseph Banks Drive KURNELL	Install profile (audio-tactile) edge Line and centre line, vehicle activated signs, and install rigid barrier on roadside	2022-2023	\$600,375	1-May-23	31-May-23

120225-22NSW-BS	New South Wales	Transport for NSW	Ewos Parade Gerrale Street CRONULLA	Install street lighting at pedestrian facilities and install pedestrian refuge	2022-2023	\$120,250	1-May-23	31-May-23
120226-22NSW-BS	New South Wales	Transport for NSW	Kyogle Road from 85m south-west of Riveroak Drive to 35 metres north-east of Tree Street BRAY PARK	Install rural gateway treatment (high to low speed transition and vehicle activated signs)	2022-2023	\$130,000	31-Mar-23	31-May-23
120227-22NSW-BS	New South Wales	Transport for NSW	Tomewin Road 2.4km section south of Glengarrie Road TOMEWIN	Install guideposts with reflectors, semi-rigid barrier on roadside, motorcycle underrun on existing semi-rigid barrier	2022-2023	\$411,000	31-Mar-23	31-May-23
120228-22NSW-BS	New South Wales	Transport for NSW	Humula Road 24km section south of Hume Highway TARCUTTA	Install retro reflective pavement markers on centre or edge lines and flexible barrier on roadside	2022-2023	\$358,050	6-Mar-23	21-Apr-23
120229-22NSW-BS	New South Wales	Transport for NSW	Edgecliff Road Grosvenor Street WOOLLAHRA	Upgrade traffic signals and introduce protected pedestrian phase	2022-2023	\$150,000	30-Mar-23	29-Jun-23
120230-22NSW-BS	New South Wales	Transport for NSW	O'Sullivan Road 100m section near Plumer Road ROSE BAY	Install raised threshold and pedestrian crossing (wombat crossing)	2022-2023	\$180,000	30-Mar-23	26-Jun-23
120231-22NSW-BS	New South Wales	Transport for NSW	Victoria Road 300m section north of Birriga Road BELLEVUE HILL	Cyclist treatments, Install slow point raised threshold/horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2022-2023	\$110,000	30-Mar-23	29-Jun-23
113030-21NSW-BS	New South Wales	Transport for NSW	Aberglassyn Road 400m section south from Tea Tree Avenue and Warbler Avenue ABERGLASSLYN	Install shoulder improvements, mark road edge lines and barrier line, install guideposts with reflectors and clearzone, improve curved shoulder	2021-2022	\$171,991	4-Apr-22	6-Sep-22
113032-21NSW-BS	New South Wales	Transport for NSW	Ashford Avenue Bullecourt Avenue and Sinai Avenue MILPERRA	Install raised guides with additional Stop or Give Way, install intersection and/or pedestrian crossing improvements, improve road geometry at existing roundabout	2021-2022	\$185,000	3-May-22	17-Jun-22
113033-21NSW-BS	New South Wales	Transport for NSW	Arvo Street Plain Street TAMINDA	Mark road edge lines, install linemarking, install raised guides with additional Stop or Give Way, mark barrier line	2021-2022	\$53,000	24-Aug-22	30-Sep-22
113034-21NSW-BS	New South Wales	Transport for NSW	Banksia Street Banksia Street BOTANY	Install street lighting at Banksia Street intersection, install painted median and raised guides with additional Stop or Give Way	2021-2022	\$50,000	19-Apr-22	6-May-22
113035-21NSW-BS	New South Wales	Transport for NSW	Bardwell Road from Barnsbury Grove to John Street BARDWELL PARK	Install intersection and/or pedestrian crossing improvements, install vehicle activated signs, upgrade intersection from Give Way to Stop, install reflective pavement markers	2021-2022	\$63,000	16-Mar-21	31-Aug-22
113036-21NSW-BS	New South Wales	Transport for NSW	Barry Way 1.9 km section south from Bungarra Lane JINDABYNE	Install painted median and raised guides with additional Stop or Give Way, semi-rigid barrier on roadside, wide painted audio centre line and audio edge line, improve curved shoulder and widen shoulder	2021-2022	\$867,972	24-Oct-22	30-Jun-23
113037-21NSW-BS	New South Wales	Transport for NSW	Beach Road Victoria Parade NELSON BAY	Install kerb improvements, a raised pedestrian crossing, High Pedestrian Activity Area with traffic calming and intersection and/or pedestrian crossing improvements	2021-2022	\$350,000	3-Apr-23	5-May-23
113038-21NSW-BS	New South Wales	Transport for NSW	Braidwood Road 6.9km section from Nerriga Road to Tolwong Road COOLUMBURRA	Install audio edge line, audio centre line and reflective pavement markers and upgrade road pavement	2021-2022	\$690,000	17-Oct-22	23-Dec-22
113039-21NSW-BS	New South Wales	Transport for NSW	Brooms Head Road near Pacific Highway TALOUMBI	Mark road edge lines, install guideposts with reflectors, curve markers, and new curve and advisory speed signs, improve curved shoulder and road geometry and install shoulder improvements and clearzone	2021-2022	\$1,105,000	1-Mar-22	30-Nov-22
113040-21NSW-BS	New South Wales	Transport for NSW	Bruce Street Moate Avenue BRIGHTON-LE-SANDS	Install street lighting at intersection, install intersection and/or pedestrian crossing improvements	2021-2022	\$75,000	26-Apr-22	30-May-22
113041-21NSW-BS	New South Wales	Transport for NSW	Bryant Street Gibbes Street ROCKDALE	Install one lane roundabout, road feature signs, intersection and/or pedestrian crossing improvements and linemarking	2021-2022	\$179,000	19-Apr-22	27-Apr-22
113042-21NSW-BS	New South Wales	Transport for NSW	Buttaba Road Hall Street BRIGHTWATERS	Change Buttaba Road intersection layout from left to right	2021-2022	\$361,987	30-May-22	31-Aug-22
113043-21NSW-BS	New South Wales	Transport for NSW	Calarie Road between Wyndham Avenue and Darroobalgie Road FORBES	Improve curved shoulder, widen shoulder, mark road edge lines and install guideposts with reflectors, curve markers and reflective pavement markers	2021-2022	\$685,000	30-Jun-22	28-Apr-23
113044-21NSW-BS	New South Wales	Transport for NSW	Canley Vale Road Avoca Road CANLEY HEIGHTS	Improve road geometry at existing roundabout, install street lighting at Canley Vale Road intersection	2021-2022	\$180,000	1-Jun-21	19-Jun-21
113045-21NSW-BS	New South Wales	Transport for NSW	Canley Vale Road Humphries Road ST JOHNS PARK	Improve road geometry at existing roundabout and install street lighting at Canley Vale Road intersection and flexible barrier on median	2021-2022	\$190,000	25-Jul-22	5-Aug-22
113046-21NSW-BS	New South Wales	Transport for NSW	Canley Vale Road near Phelps Street CANLEY VALE	Install raised guides with additional Stop or Give Way, install street lighting at Canley Vale Road intersection and improve sight distance at intersection	2021-2022	\$85,000	26-Jul-22	3-Aug-22
113047-21NSW-BS	New South Wales	Transport for NSW	Captains Flat Road near Woolcara Lane PRIMROSE VALLEY	Mark road edge lines, install shoulder improvements, and improve curved shoulder	2021-2022	\$302,437	30-Mar-22	30-Jun-22
113048-21NSW-BS	New South Wales	Transport for NSW	Cattai Ridge Road west of Old Northern Road GLENORIE	Improve curved shoulder, install flexible barrier on roadside, delineation, street lighting, vehicle activated signs and shoulder improvements, mark road edge lines and install audio edge line and reflective pavement markers	2021-2022	\$2,000,000	4-Apr-22	30-Dec-22
113049-21NSW-BS	New South Wales	Transport for NSW	Chester Hill Road McClelland Street, Marks Street and Baden Avenue CHESTER HILL	Install raised guides with additional Stop or Give Way, upgrade intersection from Give Way to Stop and install linemarking	2021-2022	\$196,600	4-Apr-22	5-May-22
113050-21NSW-BS	New South Wales	Transport for NSW	Church Street Lucy Street ASHFIELD	Install Church Street intersection and/or pedestrian crossing Improvements, move Stop or Give Way lines forward using kerb extensions, upgrade intersection from Give Way to Stop and mark barrier line and road edge lines	2021-2022	\$67,150	14-May-22	6-Jun-22
113051-21NSW-BS	New South Wales	Transport for NSW	Clarence Town Road Near Brentwood Drive CLARENCE TOWN	Install clearzone, semi-rigid barrier on roadside, curve markers and new curve and advisory speed signs	2021-2022	\$395,000	8-Nov-21	16-Jun-22
113052-21NSW-BS	New South Wales	Transport for NSW	Collett Street Antill Street QUEANBEYAN	Install pedestrian refuge, upgrade Collett Street intersection from Give Way to Stop, remove sight distance problems at intersection, move Stop or Give Way lines forward using paint markings	2021-2022	\$69,203	30-Mar-22	28-Apr-22
113053-21NSW-BS	New South Wales	Transport for NSW	Collins Road Toolang Road ST IVES	Install one lane roundabout	2021-2022	\$207,629	31-May-22	18-Jun-22



113054-21NSW-BS	New South Wales	Transport for NSW	Dalton Street McLachlan Street to Ophir Road ORANGE	Mark barrier line, undertake road resurfacing and patching, install linemarking and reflective pavement markers, and install street lighting at Dalton Street intersection	2021-2022	\$232,000	14-Jun-22	30-Sep-22
113055-21NSW-BS	New South Wales	Transport for NSW	Dalton Street Sampson Street ORANGE	Install raised safety platform/intersection and linemarking	2021-2022	\$145,000	27-Sep-21	14-Nov-21
113056-21NSW-BS	New South Wales	Transport for NSW	Dog Trap Road west of Pacific Highway OURIMBAH	Mark barrier line with reflective pavement markers, mark road edge line and install curve markers, semi-rigid barrier on roadside, reflective pavement markers, guideposts with reflectors and motorcycle protection reflectors and motorcycle protection	2021-2022	\$532,000	6-Jun-22	23-Jun-22
113057-21NSW-BS	New South Wales	Transport for NSW	Edgar Street Gibbs Street AUBURN	Install one lane roundabout	2021-2022	\$210,000	31-May-22	30-Jun-22
113058-21NSW-BS	New South Wales	Transport for NSW	Edward Street Caroline Street KINGSGROVE	Install one lane roundabout, mark road edge lines, move Stop or Give Way lines forward using kerb extensions, install vehicle activated signs and side road name and signs and separate lane with painted line	2021-2022	\$228,800	1-Jun-22	31-Aug-22
113059-21NSW-BS	New South Wales	Transport for NSW	Edwards Road Annagrove Road ROUSE HILL	Install one lane roundabout, flexible barrier on roadside, curve markers, vehicle activated signs and guideposts with reflectors	2021-2022	\$700,000	30-Nov-23	30-Jun-24
113060-21NSW-BS	New South Wales	Transport for NSW	Excelsior Street Bright Street GUILDFORD	Install one lane roundabout	2021-2022	\$229,000	9-Aug-22	15-Aug-22
113061-21NSW-BS	New South Wales	Transport for NSW	Forrester Road between Glossop Street and Christie Street ST MARYS	Mark road edge lines, move Stop or Give Way lines forward using paint markings, install raised guides with additional Stop or Give-Way and street lighting at Forrester Road intersection, close intersection	2021-2022	\$408,000	30-May-23	30-Jun-23
113062-21NSW-BS	New South Wales	Transport for NSW	Gan Gan Road Nelson Bay Road to 800m south NELSON BAY	Install audio centre line and audio edge line, improve curved shoulder, install shoulder improvements, move Stop or Give Way lines forward using kerb extensions, improve road geometry and remove sight distance problems at Gan Gan Road intersection	2021-2022	\$770,000	6-Feb-23	31-Mar-23
113063-21NSW-BS	New South Wales	Transport for NSW	Gowings Hill Road 1.6 km section from Marys Bay Road to Marr Way DONDINGALONG	Mark road edge lines, install guideposts with reflectors, flexible barrier on roadside and fence, move Stop or Give Way lines forward using paint markings, and improve road geometry	2021-2022	\$306,000	1-Mar-23	31-May-23
113064-21NSW-BS	New South Wales	Transport for NSW	Grandview Drive near Seaview Avenue NEWPORT	Install Grandview Drive intersection and/or pedestrian crossing improvements, street lighting, and raised guide on centre of road, upgrade road pavement, and install reflective pavement markers	2021-2022	\$111,000	26-Apr-22	30-Jun-22
113065-21NSW-BS	New South Wales	Transport for NSW	Great North Road near Murrays Run Road LAGUNA	Install curve markers and motorcycle protection	2021-2022	\$84,000	1-Apr-22	30-May-22
113066-21NSW-BS	New South Wales	Transport for NSW	Gresford Road from Park Street to 400m south of Clements Road EAST GRESFORD	Install clearzone, shoulder improvements, semi-rigid barrier on roadside, curve markers and new curve and advisory speed signs	2021-2022	\$630,000	31-Jan-22	2-Dec-22
113067-21NSW-BS	New South Wales	Transport for NSW	Hue Hue Road near Jilliby Road ALISON	Upgrade road pavement and install semi-rigid barrier on roadside and motorcycle protection	2021-2022	\$367,500	15-Nov-21	21-May-22
113068-21NSW-BS	New South Wales	Transport for NSW	Jerrara Road south of Hume Highway MARULAN	Install delineation, shoulder improvements, clearzone, and flexible barrier on roadside, improve road geometry and curved shoulder, install audio edge line and audio centre line, remove sight distance problems at Jerrara Road intersection	2021-2022	\$1,939,062	30-Mar-23	30-Jun-22
113069-21NSW-BS	New South Wales	Transport for NSW	Jubilee Street Scullin Street TOWNSEND	Install raised guides with additional Stop or Give Way, upgrade Jubilee Street intersection layout, mark road edge line and install shoulder improvements, clearzone and pedestrian refuge with kerb improvements	2021-2022	\$338,000	10-Jan-22	31-Oct-22
113070-21NSW-BS	New South Wales	Transport for NSW	Kater Place Boyle Street CROYDON PARK	Install one lane roundabout	2021-2022	\$192,550	21-Feb-22	21-Mar-22
113071-21NSW-BS	New South Wales	Transport for NSW	Kinghorne Street Albert Street GOULBURN	Install one lane roundabout and remove sight distance problems at Kinghorne Street intersection	2021-2022	\$584,797	13-Feb-23	30-Jun-22
113072-21NSW-BS	New South Wales	Transport for NSW	Lambton Road Tauranga Road NEW LAMBTON	Closure of street at Lambton Road intersection	2021-2022	\$118,800	5-Aug-22	21-Oct-22
113073-21NSW-BS	New South Wales	Transport for NSW	Lehn Road near Lucas Street EAST HILLS	Install reflective pavement markers and raised guides with additional Stop or Give Way	2021-2022	\$73,200	6-Jun-22	27-Jun-22
113074-21NSW-BS	New South Wales	Transport for NSW	Leura Mall from north of Railway Parade to Craigend Street LEURA	Install a raised pedestrian crossing and street lighting at pedestrian facilities, move Stop or Give Way lines forward using kerb extensions, remove sight distance problems at Leura Mall intersection and install pedestrian fencing on kerb and street	2021-2022	\$640,000	1-Mar-23	28-Apr-23
113075-21NSW-BS	New South Wales	Transport for NSW	Links Avenue curved section of road north of Bonview Street EAST BALLINA	Mark road edge lines, install raised median, upgrade road pavement and install reflective pavement markers and vehicle activated signs	2021-2022	\$224,950	6-Jun-22	31-Oct-22
113076-21NSW-BS	New South Wales	Transport for NSW	Market Street Marion Street CONDELL PARK	Install raised guides with additional Stop or Give Way	2021-2022	\$106,000	30-May-22	24-Jun-22
113077-21NSW-BS	New South Wales	Transport for NSW	Meadows Road Pritchard Street MOUNT PRITCHARD	Install raised guides with additional Stop or Give Way	2021-2022	\$120,000	29-Aug-22	19-Sep-22
113078-21NSW-BS	New South Wales	Transport for NSW	Medowie Road near Richardson Rd CAMPVALE	Reduce speed limit by 20 km/h, improve road geometry at existing roundabout and install audio centre line and audio edge line	2021-2022	\$345,000	1-Feb-22	8-Apr-22
113079-21NSW-BS	New South Wales	Transport for NSW	Middle Trundle Road 8km to 10.9km east of Bogan Way intersection TRUNDLE	Install curve markers, improve curved shoulder and install new curve and advisory speed signs, reflective pavement markers, clearzone and guideposts with reflectors	2021-2022	\$660,000	22-Mar-22	20-Jul-22
113080-21NSW-BS	New South Wales	Transport for NSW	Minchin Drive near McFarlane Drive MINCHINBURY	Install slow point, install raised threshold with horizontal deviation at mid-block location and required street lighting upgrade	2021-2022	\$75,400	10-Oct-22	19-Oct-22
113081-21NSW-BS	New South Wales	Transport for NSW	Montpelier Drive near Comber Ridge Road THE OAKS	Widen shoulder and install wide painted audio centre line and reflective pavement markers, upgrade road pavement and install audio edge line	2021-2022	\$386,500	22-Nov-21	5-May-22
113082-21NSW-BS	New South Wales	Transport for NSW	Morris Street Harris Street MERRYLANDS	Install one lane roundabout	2021-2022	\$255,300	20-Jun-22	30-Jun-22

113083-21NSW-BS	New South Wales	Transport for NSW	Morrisset Street Peel Street BATHURST	Install single lane roundabout (including all traffic calming, line marking, lighting and signage, and associated pavement repairs). Replace stormwater line under the intersection	2021-2022	\$227,625	14-Mar-22	29-Jul-22
113084-21NSW-BS	New South Wales	Transport for NSW	Mount Keira Road south of Clive Bissel Drive MOUNT KEIRA	Install delineation, improve curved shoulder, install audio centre line and flexible barrier on roadside, replace semi-rigid barrier with flexible barrier and install motorcycle protection	2021-2022	\$1,287,600	31-Mar-23	29-Dec-23
113085-21NSW-BS	New South Wales	Transport for NSW	Mowbray Road between Ralston and Roslyn Streets LANE COVE	Improve road geometry, upgrade road pavement and install raised guide on centre of road, semi-rigid barrier on roadside and road feature signs	2021-2022	\$315,678	29-Aug-22	26-Oct-22
113086-21NSW-BS	New South Wales	Transport for NSW	Mowbray Road Centennial Avenue LANE COVE	Upgrade traffic lights and road pavement, install semi-rigid barrier on roadside, close street at Mowbray Road intersection	2021-2022	\$377,000	31-Mar-23	25-Sep-23
113087-21NSW-BS	New South Wales	Transport for NSW	Mulligans Flat Road 3km to 3.5km southwest of East Tallagandra Lane SUTTON	Improve curved shoulder and install clearzone	2021-2022	\$745,000	4-May-22	30-Jun-22
113088-21NSW-BS	New South Wales	Transport for NSW	Murrumbateman Road near Bushs Lane NANIMA	Install audio edge line, improve curved shoulder and install clearzone, flexible barrier on roadside and audio centre line	2021-2022	\$660,000	15-Mar-22	30-Jun-22
113089-21NSW-BS	New South Wales	Transport for NSW	Newington Retail Precinct Avenue of Oceania, Avenue of Europe, Avenue of Americas, Avenue of Asia NEWINGTON	Install High Pedestrian Activity Area treatments with traffic calming	2021-2022	\$100,000	16-Mar-22	30-Apr-23
113090-21NSW-BS	New South Wales	Transport for NSW	Niagara Street McLennan Street ARMIDALE	Install one lane roundabout	2021-2022	\$108,696	10-Jun-22	24-Aug-22
113091-21NSW-BS	New South Wales	Transport for NSW	North Steyne between Denison Street and The Corso MANLY	Install a raised pedestrian crossing, street lighting at pedestrian facilities, and North Steyne intersection and/or pedestrian crossing improvements	2021-2022	\$132,500	9-May-22	17-Jul-22
113092-21NSW-BS	New South Wales	Transport for NSW	Oakes Road Murray Farm Road CARLINGFORD	Install Oakes Road intersection and/or pedestrian crossing improvements	2021-2022	\$16,000	16-Mar-22	16-Mar-22
113093-21NSW-BS	New South Wales	Transport for NSW	Ocean View Road Wairakei Road WAMBERAL	Upgrade Ocean View Road intersection layout	2021-2022	\$80,000	29-Aug-22	15-Sep-22
113094-21NSW-BS	New South Wales	Transport for NSW	Old Pitt Town Road near Midson Road SCHEYVILLE	Install flexible barrier on roadside, upgrade road pavement, improve curved shoulder, install reflective pavement markers, mark road edge lines and install guideposts with reflectors	2021-2022	\$550,724	13-Feb-23	30-Mar-23
113095-21NSW-BS	New South Wales	Transport for NSW	Ophir Road near Arrow Lane ROCK FOREST	Install semi-rigid barrier on roadside, shoulder improvements, new curve and advisory speed signs and curve markers, and mark road edge lines and barrier line	2021-2022	\$226,525	3-May-22	17-Oct-22
113096-21NSW-BS	New South Wales	Transport for NSW	Palmyra Avenue South Creek Road SHANES PARK	Install vehicle activated signs, improve curved shoulder and install audio centre line, flexible barrier on roadside and curve markers	2021-2022	\$190,200	12-Jan-22	12-Feb-22
113097-21NSW-BS	New South Wales	Transport for NSW	Park Road York Street AUBURN	Install raised median	2021-2022	\$120,000	20-Jun-22	30-Jun-22
113098-21NSW-BS	New South Wales	Transport for NSW	Polding Street Barton Street SMITHFIELD	Install street lighting at Polding Street intersection and pedestrian refuge	2021-2022	\$85,000	1-Aug-22	9-Sep-22
113099-21NSW-BS	New South Wales	Transport for NSW	Pottsville Road near Pacific Motorway SLEEPY HOLLOW	Install semi-rigid barrier on roadside, new curve and advisory speed signs, reflective pavement markers and vehicle activated signs	2021-2022	\$278,000	19-Sep-22	23-Dec-22
113100-21NSW-BS	New South Wales	Transport for NSW	Pringles Way Ryries Road LAWRENCE	Upgrade Pringles Way intersection layout, install delineation, improve curved shoulder and road geometry, install semi-rigid barrier on roadside, clearzone and motorcycle protection	2021-2022	\$770,000	1-Mar-22	30-Nov-22
113101-21NSW-BS	New South Wales	Transport for NSW	Railway Parade The Avenue CANLEY VALE	Remove sight distance problems at intersection, improve road for cyclists, and install raised guides with additional Stop or Give Way, kerb improvements, street lighting at pedestrian facilities	2021-2022	\$170,000	9-Jun-21	30-Jun-21
113102-21NSW-BS	New South Wales	Transport for NSW	Railway Street near Frederick Street ROCKDALE	Install vehicle activated signs and painted median, upgrade Railway Street intersection from Give Way to Stop and install new curve and advisory speed signs, reflective pavement markers and audio centre line	2021-2022	\$275,000	19-Apr-22	20-May-22
113103-21NSW-BS	New South Wales	Transport for NSW	Ramsgate Road between Chuter Avenue and Campbell Street RAMSGATE	Install vehicle activated signs, upgrade Ramsgate Road intersection from Give Way to Stop	2021-2022	\$45,000	30-Jul-22	31-Aug-22
113104-21NSW-BS	New South Wales	Transport for NSW	River Street near Elbow Street WEST KEMPSEY	Install River Street intersection and/or pedestrian crossing improvements and pedestrian refuge with kerb improvements and mark road edge lines	2021-2022	\$310,000	31-Mar-23	31-May-23
113105-21NSW-BS	New South Wales	Transport for NSW	Rodeo Drive between 1 and 2km west of Warrimbi Road intersection WIRRIMBI	Mark barrier line and road edge lines, install guideposts with reflectors, curve markers, new curve and advisory speed signs, improve road geometry and curved shoulder and install semi-rigid barrier on roadside	2021-2022	\$583,800	6-Feb-23	1-May-23
113106-21NSW-BS	New South Wales	Transport for NSW	Rollands Plains Road near Red Hill Road TELEGRAPH POINT	Install curve markers, mark barrier line and install reflective pavement markers, semi-rigid barrier on roadside and new curve and advisory speed signs	2021-2022	\$235,000	4-Apr-22	24-Aug-22
113107-21NSW-BS	New South Wales	Transport for NSW	Rosebery Road Rhodes Avenue GUILDFORD	Install one lane roundabout	2021-2022	\$300,000	8-Aug-22	15-Aug-22
113108-21NSW-BS	New South Wales	Transport for NSW	Sackville Street Nelson Street, Camden Street, Hardy Street FAIRFIELD	Install linemarking, No Right Turn signs, street lighting at Sackville Street intersection and pedestrian refuge	2021-2022	\$280,000	10-Aug-22	2-Nov-22
113109-21NSW-BS	New South Wales	Transport for NSW	Scotts Head Road from Giinagay Way to 6km east WAY WAY	Improve curved shoulder, install guideposts with reflectors, mark road edge lines and barrier line, install semi-rigid barrier on roadside, curve markers and shoulder improvements and improve road geometry	2021-2022	\$1,450,220	1-May-23	1-May-23
113110-21NSW-BS	New South Wales	Transport for NSW	Singles Ridge Road near Purvines Road YELLOW ROCK	Install flexible barrier on roadside, vehicle activated signs, guideposts with reflectors, shoulder improvements and curve markers and improve curved shoulder	2021-2022	\$950,000	1-Mar-23	28-Apr-23
113111-21NSW-BS	New South Wales	Transport for NSW	Spencer Street at Young Street, Micalo Street, and Riverview Street ILUKA	Install pedestrian refuge with kerb improvements, install shoulder improvements, clearzone and a raised pedestrian crossing, remove sight distance problems at Spencer Street intersection, move Stop or Give Way lines forward using kerb extensions	2021-2022	\$725,000	4-Sep-23	31-May-24
113112-21NSW-BS	New South Wales	Transport for NSW	St Johns Road Gladstone Street CANLEY HEIGHTS	Improve road geometry at existing roundabout, install street lighting at intersection, mark road edge lines, remove sight distance problems at St Johns Road intersection	2021-2022	\$150,000	6-Jun-22	20-Jun-22

113113-21NSW-BS	New South Wales	Transport for NSW	Stockton Street, Donald Street, Yacaaba Street Magnus Street, Lamien Street, Government Road NELSON BAY	Install High Pedestrian Activity Area with traffic calming, improve road geometry at existing roundabout, install intersection and/or pedestrian crossing Improvements and No Right Turn signs and mark road edge lines	2021-2022	\$440,000	24-Apr-23	5-May-23
113114-21NSW-BS	New South Wales	Transport for NSW	Tangarra Street Kembla Street CROYDON PARK	Install one lane roundabout	2021-2022	\$186,300	9-May-22	27-May-22
113115-21NSW-BS	New South Wales	Transport for NSW	Taylor Road near Rous Road CHILCOTTS GRASS	Install flexible barrier on roadside, upgrade road pavement, improve curved shoulder and road geometry, install delineation, install side road name and signs, remove sight distance problems at Taylor Road intersection and install semi-rigid barrier	2021-2022	\$740,134	16-Jan-23	1-May-23
113116-21NSW-BS	New South Wales	Transport for NSW	Thomas Street Edwin Street CROYDON	Move Stop or Give Way lines forward using kerb extensions, install raised guides with additional Stop or Give Way and street lighting at Thomas Street intersection	2021-2022	\$85,125	9-May-22	25-May-22
113117-21NSW-BS	New South Wales	Transport for NSW	Thornton Street Warne Street WELLINGTON	Move Stop or Give Way lines forward using paint markings, install painted median with additional Stop or Give Way, separate lane with painted line and install intersection warning signs	2021-2022	\$64,143	12-Dec-22	23-Dec-22
113118-21NSW-BS	New South Wales	Transport for NSW	Upper Kangaroo River Road east of Moss Vale Road BARRENGARRY	Install flexible barrier on roadside and reflective pavement markers	2021-2022	\$685,000	29-Jun-23	28-Jul-23
113119-21NSW-BS	New South Wales	Transport for NSW	Verdun Street between Caledonian Street and Warialda Street BEXLEY	Install vehicle activated signs, move Stop or Give Way lines forward using kerb extensions, install road feature signs, remove sight distance problems at Verdun Street intersection, mark road edge lines and install reflective pavement markers	2021-2022	\$60,500	28-Mar-22	31-Aug-22
113120-21NSW-BS	New South Wales	Transport for NSW	Victoria Street between Richmond Road and east of Burton Street WERRINGTON	Install Victoria Street intersection and/or pedestrian crossing Improvements, install pedestrian fencing on kerb, upgrade intersection layout and install street lighting, raised guides with additional Stop or Give Way and street lighting at intersection	2021-2022	\$290,000	9-Jan-23	28-Feb-23
113121-21NSW-BS	New South Wales	Transport for NSW	Wards Hill Road near Stewart Street KILLCARE HEIGHTS	Install rural gateway treatment, audio centre line and vehicle activated signs	2021-2022	\$170,000	14-Mar-22	30-Jun-22
113124-21NSW-BS	New South Wales	Transport for NSW	Wilson Road from 3.5km to 6.8km east of Bowraville CONGARINNI NORTH	Install delineation, improve curved shoulder and road geometry and install semi-rigid barrier on roadside	2021-2022	\$1,323,250	13-Mar-23	1-May-23
113125-21NSW-BS	New South Wales	Transport for NSW	Wollongong Road between Wollie Creek Road and Done Street ARNCLIFFE	Install painted median, reflective pavement markers and vehicle activated signs	2021-2022	\$75,000	18-Nov-21	31-Aug-22
113126-21NSW-BS	New South Wales	Transport for NSW	Yamba Road at Hagues Lane, Bakers Lane, Dwartes Lane, Howard Street, Union Street, John Street and Argyle Street MACLEAN	Install rural gateway treatment, Yamba Road intersection and/or pedestrian crossing improvements, pedestrian refuge and raised median, mark barrier line and road edge lines, install side road name and signs and upgrade road pavement	2021-2022	\$1,080,000	1-Feb-24	28-Jun-24
105120-20NSW-BS	New South Wales	Transport for NSW	Adavale Lane East of Braeside Lane PARKES	Install vehicle activated signs (VAS)	2020-2021	\$95,000	30-Nov-22	22-Dec-22
105121-20NSW-BS	New South Wales	Transport for NSW	Alan Street Ferrier Road to Hume Highway YAGOONA	Install raised safety platform / intersection	2020-2021	\$230,759	19-Oct-20	6-Nov-20
105122-20NSW-BS	New South Wales	Transport for NSW	Alcoomie Street near Belar Avenue VILLAWOOD	Install 1-lane roundabout, Install raised islands with additional stop or give-way, Upgrade intersection from give-way to stop	2020-2021	\$408,000	10-Sep-20	16-Oct-20
105123-20NSW-BS	New South Wales	Transport for NSW	Alexandra Avenue near Aberglassyn Road RUTHERFORD	Install pedestrian refuge with kerb improvements	2020-2021	\$164,234	3-May-21	30-Jun-21
105124-20NSW-BS	New South Wales	Transport for NSW	Amy Street East of Deway Street CAMPSIE	Install a raised pedestrian crossing	2020-2021	\$160,000	29-Jul-20	19-Sep-20
105125-20NSW-BS	New South Wales	Transport for NSW	Armidale Road between Ridge Road and Wiriri Road CLOUDS CREEK	Improve delineation, Install shoulder improvements, Improve road geometry, Improve road geometry, Install clearzone, Install semi-rigid barrier on roadside, Install motorcycle protection, Improve curved shoulder, Upgrade road pavement	2020-2021	\$1,660,000	4-Aug-21	30-Dec-22
105126-20NSW-BS	New South Wales	Transport for NSW	Aurora Drive between McMurdo Avenue and Hasselburgh Road TREGGAR	Install one lane roundabout, upgrade seal to high level non-skid surface, and reconstruct pavement	2020-2021	\$401,000	17-Jun-21	10-Aug-21
105127-20NSW-BS	New South Wales	Transport for NSW	Bankstown City Plaza west of Restwell Street BANKSTOWN	Install kerb improvements, Install pedestrian fencing on kerb, Upgrade traffic lights	2020-2021	\$383,000	15-Feb-21	23-Apr-21
105128-20NSW-BS	New South Wales	Transport for NSW	Barrenjoey Road near Avalon Parade AVALON BEACH	Install pedestrian fencing on centre of road, Install pedestrian fencing on kerb	2020-2021	\$211,000	12-Sep-22	31-Mar-23
105129-20NSW-BS	New South Wales	Transport for NSW	Beaconsfield Street From Elly St to Sherwood St REVESBY	Install one lane roundabout, Install raised guides with additional stop or give-way, Upgrade intersection from give-way to stop	2020-2021	\$431,000	10-Aug-20	16-Sep-20
105130-20NSW-BS	New South Wales	Transport for NSW	Ben Boyd Road between Yeo Street to Kurraba Rd NEUTRAL BAY	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$150,000	30-May-23	30-Jun-23
105131-20NSW-BS	New South Wales	Transport for NSW	Bettington Road near Statham Avenue CARLINGFORD	Install vehicle activated signs	2020-2021	\$38,700	25-Nov-20	25-Nov-20
105132-20NSW-BS	New South Wales	Transport for NSW	Bexley Road Poole St to Calbina Rd KINGSGROVE	Install raised islands with additional stop or give-way, Upgrade intersection from give-way to stop	2020-2021	\$251,000	26-Oct-20	30-Nov-20
105133-20NSW-BS	New South Wales	Transport for NSW	Bingleburra Road East of Turnbills Quarry BINGLEBURRA	Improve clearzone, Improve superelevation, Install semi-rigid barrier on roadside, Improve sealed shoulder up to 2.5m on curve, Install new curve signs, Install profile centre line, Install motorcycle underrun on existing semi-rigid barrier	2020-2021	\$630,000	3-Nov-20	31-May-21
105134-20NSW-BS	New South Wales	Transport for NSW	Bingleburra Road west of Sugarload Road SUGARLOAF	Install flexible barrier on roadside, Improve curved shoulder, Install new curve and advisory speed signs, Install curve markers, Install clearzone	2020-2021	\$630,000	3-Nov-20	30-Apr-21
105135-20NSW-BS	New South Wales	Transport for NSW	Bishopsgate Street and surrounding roads SINGLETON	Move stop or give-way lines forward using kerb extensions, Mark barrier line	2020-2021	\$141,600	25-May-21	18-Jun-21

105136-20NSW-BS	New South Wales	Transport for NSW	Blakesley Road King Georges Road BLAKEHURST	Install pedestrian refuge, Install no right turn signs, Street closure - T intersection	2020-2021	\$262,500	6-Dec-21	21-Dec-21
105137-20NSW-BS	New South Wales	Transport for NSW	Bold Street near Seymour Street LAURIETON	Install pedestrian refuge with kerb improvements and marked pedestrian crossing	2020-2021	\$100,000	1-Jun-20	30-Jun-20
105138-20NSW-BS	New South Wales	Transport for NSW	Bourke Street Addison Street GOULBURN	Install one lane roundabout, Remove sight distance problems at intersection, Install street lighting at intersection, Install reflective pavement markers, Upgrade road pavement	2020-2021	\$403,245	15-Dec-21	31-Jan-22
105139-20NSW-BS	New South Wales	Transport for NSW	Box Road Sylvania Road SYLVANIA	Install street lighting at intersection, Install raised median, Install no right turn signs	2020-2021	\$121,000	1-May-23	31-May-23
105140-20NSW-BS	New South Wales	Transport for NSW	Brenan Street O'Connell Street SMITHFIELD	Install 1-lane roundabout, Install street lighting at intersection	2020-2021	\$230,000	26-May-21	11-Jun-21
105141-20NSW-BS	New South Wales	Transport for NSW	Brereton Street near Moss Street NOWRA	Install a raised pedestrian crossing	2020-2021	\$110,000	10-Aug-20	30-Nov-20
105143-20NSW-BS	New South Wales	Transport for NSW	Broadarrow Road Kardella Crescent NARWEE	Install raised median	2020-2021	\$205,000	26-Apr-21	21-May-21
105144-20NSW-BS	New South Wales	Transport for NSW	Brodie Street near Alan Street YAGOONA	Install raised guides with additional stop or give-way, Install intersection and/or pedestrian crossing Improvements, Remove sight distance problems at intersection	2020-2021	\$213,000	27-Nov-20	11-Dec-20
105145-20NSW-BS	New South Wales	Transport for NSW	Bronzewing Street near York Street TAHMOOR	Install pedestrian fencing on kerb, Mark barrier line, Install linemarking	2020-2021	\$80,900	5-Oct-20	19-Feb-21
105146-20NSW-BS	New South Wales	Transport for NSW	Bunnaloo Road near Neptune Road BUNNALOO	Improve road geometry, Improve curved shoulder	2020-2021	\$223,050	3-Mar-21	19-May-21
105147-20NSW-BS	New South Wales	Transport for NSW	Byng Street near William Street ORANGE	Install reflective pavement markers, Install linemarking	2020-2021	\$10,000	17-Mar-21	21-May-21
105148-20NSW-BS	New South Wales	Transport for NSW	Cadia Road from Forrest Road to Ballykeane Lane ORANGE	Widen shoulder, Install curve markers, improve curved shoulder, Upgrade road pavement	2020-2021	\$450,000	1-Feb-21	26-May-21
105149-20NSW-BS	New South Wales	Transport for NSW	Caledonian Street near Dunmore Street BEXLEY	Install intersection and/or pedestrian crossing Improvements, Install street lighting, Move stop or give-way lines forward using kerb extensions	2020-2021	\$111,000	8-Oct-20	12-Dec-20
105150-20NSW-BS	New South Wales	Transport for NSW	Campbell Hill Road near Virgil Avenue CHESTER HILL	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$193,500	5-Oct-20	30-Oct-20
105151-20NSW-BS	New South Wales	Transport for NSW	Caniaba Road near Norton Road CANIABA	Improve curved shoulder, Install curve markers, Mark barrier line, Improve road geometry, Install flexible barrier on roadside, Install guideposts with reflectors, Mark road edge lines	2020-2021	\$1,586,910	24-Jan-22	30-Dec-22
105152-20NSW-BS	New South Wales	Transport for NSW	Cann Street Trebartha Street BASS HILL	Install raised islands with additional stop or give-way, Upgrade intersection from give-way to stop	2020-2021	\$119,600	3-Feb-21	6-Apr-21
105153-20NSW-BS	New South Wales	Transport for NSW	Captain Cook Bicentennial Drive near Koonwarra Road WEST HAVEN	Install semi-rigid barrier on roadside	2020-2021	\$250,000	16-Aug-21	20-Aug-21
105154-20NSW-BS	New South Wales	Transport for NSW	Church Street Swete Street LIDCOMBE	Improve road geometry at existing roundabout	2020-2021	\$88,750	1-Jun-21	21-Jun-21
105155-20NSW-BS	New South Wales	Transport for NSW	Clarence Town Road south of Hanleys Creek Road TABBIL CREEK	Widen shoulder, Improve curved shoulder, Install flexible barrier on roadside	2020-2021	\$510,000	12-Oct-20	31-May-21
105156-20NSW-BS	New South Wales	Transport for NSW	Clareville Avenue Sanoni Avenue SANDRINGHAM	Install one lane roundabout, Separate lane with painted line, Install reflective pavement markers	2020-2021	\$149,000	2-Feb-21	4-Jun-21
105158-20NSW-BS	New South Wales	Transport for NSW	Clothiers Creek Road between the Pacific Highway and Cabarita TANGLEWOOD	Install audiotactile edgeline, audiotactile centreline, vehicle activated signs and flexible barrier on roadside	2020-2021	\$176,000	21-Nov-22	30-Dec-22
105159-20NSW-BS	New South Wales	Transport for NSW	Collingwood Avenue Hamilton Avenue EARLWOOD	Install one lane roundabout, Install raised guides with additional stop or give-way	2020-2021	\$322,000	28-Sep-20	30-Oct-20
105160-20NSW-BS	New South Wales	Transport for NSW	Combine Street Azalea Avenue COFFS HARBOUR	Install 1-lane roundabout (including all traffic calming, line marking, lighting and signage) Intersection is to be lowered further to affect the correct grades across the whole site	2020-2021	\$694,000	26-Jul-21	28-Sep-21
105161-20NSW-BS	New South Wales	Transport for NSW	Cooper Road near Bruncker Road BIRRONG	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$288,000	12-Sep-20	21-Oct-20
105162-20NSW-BS	New South Wales	Transport for NSW	Coronation Drive near Kenna Street ORANGE	Install kerb blisters, Install street lighting at pedestrian facilities	2020-2021	\$70,000	28-Sep-20	2-Aug-21
105163-20NSW-BS	New South Wales	Transport for NSW	Crawford Street at Antill Street and at Erin and Campbell Streets QUEANBEYAN	Install no right turn signs, Closure of intersection, Install traffic lights	2020-2021	\$1,003,124	11-Nov-22	1-May-23
105164-20NSW-BS	New South Wales	Transport for NSW	Crescent Head Road Berrys Lane to Maria River Road CRESCENT HEAD	Improve delineation, Install semi-rigid barrier on roadside, Upgrade road pavement, Improve road geometry, Mark road edge lines, Install shoulder improvements, Install vehicle activated signs	2020-2021	\$1,529,100	15-Jun-21	9-Sep-21
105165-20NSW-BS	New South Wales	Transport for NSW	Cumberland Street Bridge Street CABRAMATTA	Install one lane roundabout, Install raised median, Limit access, Install wide painted audio centre line	2020-2021	\$251,583	28-Jun-21	15-Jul-21
105166-20NSW-BS	New South Wales	Transport for NSW	Currajong Street Church Street PARKES	Install one lane roundabout	2020-2021	\$865,000	7-Feb-22	28-Sep-22
105167-20NSW-BS	New South Wales	Transport for NSW	Currajong Street near Court Street PARKES	Install road feature signs, Install kerb improvements, Install street lighting at pedestrian facilities, Remove sight distance problems at intersection	2020-2021	\$285,000	27-Sep-21	18-Mar-22
105168-20NSW-BS	New South Wales	Transport for NSW	Derby Street near Woodriff Street PENRITH	Install intersection and/or pedestrian crossing Improvements, Install street lighting at intersection	2020-2021	\$125,000	6-Jan-21	5-Feb-21
105169-20NSW-BS	New South Wales	Transport for NSW	Derby Street near Doonmore Street PENRITH	Install intersection and/or pedestrian crossing Improvements, Install street lighting at intersection	2020-2021	\$150,000	28-Jan-21	16-Apr-21



105170-20NSW-BS	New South Wales	Transport for NSW	Dunoon Road 0.3 km north of The Channon Road DUNOON	Upgrade road pavement, Improve curved shoulder, Improve road geometry, Install curve markers, Install new curve and advisory speed signs, Mark road edge lines	2020-2021	\$737,000	1-Nov-22	30-Jan-23
105171-20NSW-BS	New South Wales	Transport for NSW	Duns Creek Road near Wallaby Close DUNS CREEK	Install clearzone, Improve curved shoulder, Improve road geometry, Install seal on road and line markings, Mark road edge lines, Install semi-rigid barrier on roadside, Install curve markers	2020-2021	\$625,000	14-Apr-22	6-May-22
105172-20NSW-BS	New South Wales	Transport for NSW	Eastern Road Kintore Street WAHROONGA	Upgrade intersection layout	2020-2021	\$18,700	31-May-21	18-Jun-21
105173-20NSW-BS	New South Wales	Transport for NSW	Edward Street Churchill Avenue ORANGE	Install reflective pavement markers, Install linemarking, Install audio line	2020-2021	\$20,000	20-May-21	20-May-21
105174-20NSW-BS	New South Wales	Transport for NSW	Federal Avenue near Riverside Drive KIAMA	Install intersection and/or pedestrian crossing Improvements, Install road feature signs, Reduce speed limit by 10 km/h, Install vehicle activated signs	2020-2021	\$76,848	30-Oct-20	15-Dec-20
105175-20NSW-BS	New South Wales	Transport for NSW	Frenchmans Road Chapel Street RANDWICK	Move stop or give-way lines forward using kerb extensions	2020-2021	\$39,985	28-Jun-21	16-Jul-21
105176-20NSW-BS	New South Wales	Transport for NSW	Gan Gan Road Campbell Ave ANNA BAY	Install pedestrian fencing on kerb, install raised safety platform/intersection, Install 40 kilometres/hour High Pedestrian Activity Area and upgrade intersection from Give Way to Stop	2020-2021	\$600,000	4-Feb-22	29-Apr-22
105177-20NSW-BS	New South Wales	Transport for NSW	Gascoigne Road between Rodd Street and Ferrier Road BIRRONG	Install raised guides with additional stop or give-way, Install intersection and/or pedestrian crossing Improvements	2020-2021	\$205,100	9-Sep-20	30-Sep-20
105178-20NSW-BS	New South Wales	Transport for NSW	George Street Park Street RIVERSTONE	Install one lane roundabout	2020-2021	\$245,000	20-Jun-22	22-Jul-22
105179-20NSW-BS	New South Wales	Transport for NSW	Georgina Street between Thornton Avenue and Suncroft Avenue GEORGES HALL	Improve road geometry at existing roundabout, Install intersection and/or pedestrian crossing Improvements, Install raised safety platform / intersection	2020-2021	\$338,515	12-Jun-21	10-Jul-21
105180-20NSW-BS	New South Wales	Transport for NSW	Gladstone Street between Wentworth Road and Carilla Street BURWOOD	Install intersection and/or pedestrian crossing Improvements, Move stop or give-way lines forward using kerb extensions, Upgrade intersection from give-way to stop	2020-2021	\$179,250	18-Jan-21	19-Mar-21
105181-20NSW-BS	New South Wales	Transport for NSW	Goobarabah Avenue near Gorokan Drive and Lake Haven Drive LAKE HAVEN	Install pedestrian refuge	2020-2021	\$74,000	19-May-21	28-Jun-21
105182-20NSW-BS	New South Wales	Transport for NSW	Gordon Street Hollingworth Street PORT MACQUARIE	Install pedestrian refuge with kerb improvements	2020-2021	\$120,000	1-Jun-20	30-Jun-20
105183-20NSW-BS	New South Wales	Transport for NSW	Grahamstown Road near Wade Close MEDOWIE	Improve road geometry, Improve curved shoulder, Install wide painted audio centre line, Install new curve and advisory speed signs, Install audio edge line, Install semi-rigid barrier on roadside	2020-2021	\$960,000	11-Jan-21	12-Apr-22
105184-20NSW-BS	New South Wales	Transport for NSW	Gungah Road near Anderson Rd NIMBIN	Install shoulder improvements, Improve curved shoulder, Improve road geometry, Install guideposts with reflectors, Install curve markers, Improve road geometry, Mark barrier line, Mark road edge lines	2020-2021	\$1,043,835	24-Jan-22	30-Nov-22
105185-20NSW-BS	New South Wales	Transport for NSW	Haldon Street The Boulevardde LAKEMBA	Upgrade traffic lights, Install pedestrian fencing on kerb	2020-2021	\$373,238	8-Mar-21	25-Mar-21
105186-20NSW-BS	New South Wales	Transport for NSW	Hannans Road between Belmore Road and Karne Street RIVERWOOD	Install intersection and/or pedestrian crossing Improvements, Install a raised pedestrian crossing, Install pedestrian fencing on kerb	2020-2021	\$330,000	2-Nov-20	15-Jan-21
105187-20NSW-BS	New South Wales	Transport for NSW	Hill Road Wonga Road LURNEA	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$60,000	7-May-21	25-Jun-21
105188-20NSW-BS	New South Wales	Transport for NSW	Hilltop Road Burnett Street MERRYLANDS	Install pedestrian fencing on kerb	2020-2021	\$115,000	20-Jun-22	30-Jun-22
105190-20NSW-BS	New South Wales	Transport for NSW	Kennedy Drive near Norman Street TWEED HEADS SOUTH	Install mid-block pedestrian traffic signals with pedestrian fencing on median, move Stop or Give Way lines forward and install protected right turn lane, side road name and directional guide signs, pedestrian refuge and kerb extensions	2020-2021	\$978,000	5-May-21	9-Sep-21
105191-20NSW-BS	New South Wales	Transport for NSW	Kurraba Road near Hayes Street NEUTRAL BAY	Install a raised pedestrian crossing	2020-2021	\$150,000	10-May-21	21-May-21
105192-20NSW-BS	New South Wales	Transport for NSW	Lake Avenue near Malcolm Avenue CRINGILA	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$94,000	29-Mar-21	16-Apr-21
105193-20NSW-BS	New South Wales	Transport for NSW	Lakemba Street near Ninth Avenue LAKEMBA	Install raised guides with additional stop or give-way, Install pedestrian fencing on kerb, Install intersection and/or pedestrian crossing Improvements	2020-2021	\$219,000	2-Nov-20	11-Dec-20
105194-20NSW-BS	New South Wales	Transport for NSW	Lambert Street Rankin Street BATHURST	Install one lane roundabout	2020-2021	\$115,875	8-Apr-21	7-May-21
105195-20NSW-BS	New South Wales	Transport for NSW	Lavender Street Walker Street LAVENDER BAY	Install a raised pedestrian crossing	2020-2021	\$120,000	8-Jun-21	18-Jun-21
105196-20NSW-BS	New South Wales	Transport for NSW	Lemon Tree Passage Road near Michael Road SALT ASH	Install painted median, Improve curved shoulder, Install semi-rigid barrier on roadside, Install curve markers, Install new curve and advisory speed signs, Install side road name and signs, Install street lighting at intersection	2020-2021	\$874,000	10-May-21	6-Aug-21
105197-20NSW-BS	New South Wales	Transport for NSW	Lighthouse Parade near Compton Drive EAST BALLINA	Formalised kerb and gutter, threshold treatments, and traffic calming devices	2020-2021	\$175,550	15-Apr-21	1-Jun-21
105198-20NSW-BS	New South Wales	Transport for NSW	Little Road between Glassop Street and Marion Street BANKSTOWN	Install intersection and/or pedestrian crossing Improvements, Mark barrier line	2020-2021	\$167,400	12-Oct-20	20-Nov-20
105199-20NSW-BS	New South Wales	Transport for NSW	Majors Bay Road Norman Street CONCORD	Install intersection and/or pedestrian crossing Improvements, Install raised median	2020-2021	\$75,000	15-Mar-21	30-May-21
105200-20NSW-BS	New South Wales	Transport for NSW	Maxwell Street near Samuel Foster Drive SOUTH PENRITH	Install a raised pedestrian crossing, Install intersection and/or pedestrian crossing Improvements, Install street lighting at intersection, Install one lane roundabout	2020-2021	\$350,000	1-Jun-21	21-Feb-22
105201-20NSW-BS	New South Wales	Transport for NSW	Meroo Street south of Bunberra Street BOMADERRY	Install a raised pedestrian crossing	2020-2021	\$135,000	30-Sep-20	30-Nov-20

105202-20NSW-BS	New South Wales	Transport for NSW	Mona Street Walters Street AUBURN	Install one lane roundabout	2020-2021	\$180,000	1-Jun-21	25-Jun-21
105203-20NSW-BS	New South Wales	Transport for NSW	Morton Street Hazelbank Road WOLLSTONECRAFT	Move stop or give-way lines forward using kerb extensions	2020-2021	\$120,000	9-Jul-21	19-Oct-21
105204-20NSW-BS	New South Wales	Transport for NSW	Mount Broughton Road near Yarrawa Road WERAI	Install vehicle activated signs, Install audio edge line, Install audio centre line, Upgrade road pavement	2020-2021	\$793,000	28-Jun-21	8-Oct-21
105205-20NSW-BS	New South Wales	Transport for NSW	Mudbishops Point Road north of Old Bar Road OLD BAR	Install vehicle activated signs	2020-2021	\$53,750	14-Apr-21	18-Jun-21
105206-20NSW-BS	New South Wales	Transport for NSW	Munro Street between Hector Street and Helen Street SEFTON	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$111,000	29-Aug-20	18-Sep-20
105207-20NSW-BS	New South Wales	Transport for NSW	Murrumbidgee Avenue Thorne Road HANWOOD	Reduce speed limit by 20 km/h, Install one lane roundabout, Install clearzone	2020-2021	\$1,600,000	9-May-22	30-Jun-23
105208-20NSW-BS	New South Wales	Transport for NSW	Nightingale Street Trafalgar Road WOOLGOOLGA	Install one lane roundabout	2020-2021	\$222,000	1-Oct-21	17-Nov-21
105209-20NSW-BS	New South Wales	Transport for NSW	Nimbin Road near Cullen Street NIMBIN	Upgrade road pavement, Install audio centre line, Install curve markers, Install wide painted audio centre line, Install rigid barrier on roadside, Install vehicle activated signs	2020-2021	\$478,875	15-Jun-21	9-Aug-21
105210-20NSW-BS	New South Wales	Transport for NSW	Noble Avenue Northcote Road GREENACRE	Install one lane roundabout	2020-2021	\$244,000	28-Sep-20	19-Oct-20
105211-20NSW-BS	New South Wales	Transport for NSW	Noorong Road near Fisher Lane NOORONG	Improve superelevation and horizontal radius. Improve approaches to Merran Creek with one single radius of 370m, increasing length of improvement from 600m to 1040m	2020-2021	\$345,000	14-Dec-20	12-Mar-21
105212-20NSW-BS	New South Wales	Transport for NSW	North West Arm Road near Serpentine Road GRAYS POINT	Install intersection and/or pedestrian crossing Improvements, Install vehicle activated signs, Install one lane roundabout, Mark road edge lines	2020-2021	\$360,000	1-May-23	31-May-23
105213-20NSW-BS	New South Wales	Transport for NSW	Norwood Street between Wentworth Road and Conder Street BURWOOD	Install intersection and/or pedestrian crossing Improvements, Move stop or give-way lines forward using paint markings	2020-2021	\$92,150	28-Apr-21	21-May-21
105214-20NSW-BS	New South Wales	Transport for NSW	Numinbah Road between Qld border and Queensland Road NUMINBAH	Remove sight distance problems at intersection, Improve road geometry, Install vehicle activated signs, Install flexible barrier on roadside, Improve curved shoulder, Install motorcycle protection, Improve delineation, Upgrade road pavement	2020-2021	\$2,000,000	12-Oct-20	31-Mar-23
105215-20NSW-BS	New South Wales	Transport for NSW	O'Connell Street The Horsley Drive SMITHFIELD	Install raised islands with additional stop or give-way	2020-2021	\$110,000	26-May-21	18-Jun-21
105216-20NSW-BS	New South Wales	Transport for NSW	Old Hume Highway Cavendish Street and Frankland Street MITTAGONG	Install one lane roundabout, Install street lighting at intersection, Upgrade road pavement	2020-2021	\$703,620	6-Apr-21	15-Oct-21
105217-20NSW-BS	New South Wales	Transport for NSW	Old Hume Highway near Greenhills Road BOWRAL	Install audio edge line, Improve curved shoulder, Install flexible barrier on roadside	2020-2021	\$1,970,000	31-Mar-22	29-Apr-22
105218-20NSW-BS	New South Wales	Transport for NSW	Ophir Road from Northern Distributor Road to Orange Community Recycling Centre entrance ORANGE	Install reflective pavement markers, Install flexible barrier on roadside	2020-2021	\$75,000	17-May-21	27-May-21
105219-20NSW-BS	New South Wales	Transport for NSW	Orion Street Diadem Street LISMORE	Install one lane roundabout	2020-2021	\$423,373	10-Aug-20	29-Sep-20
105220-20NSW-BS	New South Wales	Transport for NSW	Osborne Street Junction Street NOWRA	Install one lane roundabout	2020-2021	\$370,000	19-Aug-22	14-Oct-22
105221-20NSW-BS	New South Wales	Transport for NSW	Pitt Street Market Street RIVERSTONE	Install 1-lane roundabout (including all traffic calming, line marking, lighting and signage) including pavement reconstruction.	2020-2021	\$379,000	1-Mar-22	28-Apr-22
105222-20NSW-BS	New South Wales	Transport for NSW	Plummers Lane near Summer Island Road CLYBUCCA	Improve delineation, Improve road geometry, Install semi-rigid barrier on roadside, Upgrade road pavement, Install shoulder improvements	2020-2021	\$770,000	14-May-21	30-Jul-21
105224-20NSW-BS	New South Wales	Transport for NSW	Princes Highway Lower West Street CARLTON	Install no right turn signs, Closure of street at intersection	2020-2021	\$115,000	19-Jan-21	11-Feb-21
105225-20NSW-BS	New South Wales	Transport for NSW	Pulteney Street York Street TAREE	Install one lane roundabout	2020-2021	\$516,250	15-May-21	15-Sep-21
105226-20NSW-BS	New South Wales	Transport for NSW	Racecourse Road Batley Street GOSFORD	Install raised islands with additional stop or give-way	2020-2021	\$33,000	18-May-21	28-Jun-21
105227-20NSW-BS	New South Wales	Transport for NSW	Rawson Road Hillcrest Avenue GREENACRE	Improve deflection and splitter islands at the Rawson Road and Hillcrest Ave roundabout and install a speed hump on the approach. Raise kerb with lintel and reconstruct kerb ramps to comply with DDA standards	2020-2021	\$215,000	12-Jan-21	12-Feb-21
105228-20NSW-BS	New South Wales	Transport for NSW	Reilly Street near Rowe Avenue LURNEA	Install a raised pedestrian crossing, Install intersection and/or pedestrian crossing Improvements	2020-2021	\$143,000	24-Nov-20	18-Jan-21
105229-20NSW-BS	New South Wales	Transport for NSW	Reilly Street near Gill Avenue LIVERPOOL	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$100,000	2-Nov-20	15-Dec-21
105230-20NSW-BS	New South Wales	Transport for NSW	Richmond Street near Cook Street LAWRENCE	Separate lane with painted line and kerb improvements, Mark barrier line, Install vehicle activated signs	2020-2021	\$51,250	1-Jun-21	30-Jun-21
105231-20NSW-BS	New South Wales	Transport for NSW	Ruttleys Road near Wyee Road MANNERING PARK	Install wide painted profile (audio-tactile) centre line and Retro-reflective Raised Pavement Markers on centre or edge lines	2020-2021	\$31,000	15-Apr-21	18-Jan-22
105232-20NSW-BS	New South Wales	Transport for NSW	Sandy Creek Road near Wollong Road QUORROBOLONG	Install vehicle activated signs, Install reflective pavement markers, Install curve markers, Install semi-rigid barrier on roadside, Install motorcycle protection, Improve curved shoulder, Install audio edge line, Install audio centre line	2020-2021	\$343,500	16-Apr-21	30-May-22

105233-20NSW-BS	New South Wales	Transport for NSW	Sapphire Coast Drive Between Tura Beach and Yarrawood Avenue TURA BEACH	Upgrade intersection layout, Install semi-rigid barrier on median, Mark barrier line, Install wide painted audio centre line	2020-2021	\$691,236	24-May-21	14-Oct-22
105234-20NSW-BS	New South Wales	Transport for NSW	Scott Avenue between Gladstone Road and Great Western Highway LEURA	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$425,000	3-May-21	4-Jun-21
105235-20NSW-BS	New South Wales	Transport for NSW	Sherbrooke Street Rooty Hill Road North ROOTY HILL	Install one lane roundabout, Install a raised pedestrian crossing	2020-2021	\$370,000	1-Apr-21	3-Mar-22
105236-20NSW-BS	New South Wales	Transport for NSW	Simmat Avenue Railway Parade CONDELL PARK	Install one lane roundabout, Install intersection and/or pedestrian crossing Improvements	2020-2021	\$553,434	30-Nov-20	16-Feb-21
105238-20NSW-BS	New South Wales	Transport for NSW	Soldiers Point Road near George Road SALAMANDER BAY	Improve curved shoulder, Install street lighting, Install reflective pavement markers, Limit access, Install curve markers, Install intersection and/or pedestrian crossing Improvements, Install guideposts with reflectors	2020-2021	\$189,000	16-Apr-21	31-May-21
105239-20NSW-BS	New South Wales	Transport for NSW	Station Street Reserve Street PENRITH	Install one lane roundabout, Install intersection and/or pedestrian crossing Improvements	2020-2021	\$350,000	25-Mar-21	30-Jun-21
105240-20NSW-BS	New South Wales	Transport for NSW	Stroud Hill Road east of Monkerai Road NOOROO	Install vehicle activated signs	2020-2021	\$80,625	14-Apr-21	18-Jun-21
105241-20NSW-BS	New South Wales	Transport for NSW	Stuarts Point Road near Browns Road YARRAHAPINNI	Mark road edge lines, Install new curve signs, Improve road geometry, Install semi-rigid barrier on roadside, Install guideposts with reflectors, Install shoulder improvements, Upgrade road pavement, Install wide painted audio centre line	2020-2021	\$1,353,000	1-Jul-20	30-Oct-20
105242-20NSW-BS	New South Wales	Transport for NSW	Swan Street Auburn Street WOLLONGONG	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$52,500	29-Mar-21	30-Apr-21
105243-20NSW-BS	New South Wales	Transport for NSW	Taralga Road near Pontilla Lane GOULBURN	Install reflective pavement markers, Install new curve and advisory speed signs, Install clearzone, Install shoulder improvements, Install side road name and signs, Install audio edge line, Install audio centre line, Install guideposts with reflector	2020-2021	\$804,403	15-Dec-20	15-Mar-22
105244-20NSW-BS	New South Wales	Transport for NSW	Tathra Road between Strathmore Crescent and Killarney Road KALARU	Install flexible barrier on roadside, Install shoulder improvements, Install guideposts with reflectors, Reduce speed limit by 20 km/h, Install reflective pavement markers, Upgrade road pavement, Mark road edge lines, Install motorcycle protection	2020-2021	\$506,125	18-May-21	30-Jun-21
105245-20NSW-BS	New South Wales	Transport for NSW	The Channon Road near Currie Road THE CHANNON	Install curve markers, Improve curved shoulder, Install semi-rigid barrier on roadside and extend existing guardrails, Improve road geometry, mark barrier line and road edge lines, install non-skid surface, retaining wall and lane widening	2020-2021	\$1,084,545	25-Nov-22	30-Jan-23
105246-20NSW-BS	New South Wales	Transport for NSW	The Comenarra Parkway near Howson Avenue TURRAMURRA	Upgrade road pavement	2020-2021	\$185,000	24-May-21	30-Jun-21
105247-20NSW-BS	New South Wales	Transport for NSW	The Crescent between Hemming Street and King Street PENRITH	Install pedestrian refuge, Move stop or give-way lines forward using kerb extensions	2020-2021	\$75,000	1-Dec-20	30-Jun-21
105248-20NSW-BS	New South Wales	Transport for NSW	The Driftway Bonner Road AGNES BANKS	Install raised guides with additional stop or give-way, Install semi-rigid barrier on roadside, Install curve markers, Improve curved shoulder	2020-2021	\$200,000	15-Jun-21	5-Aug-21
105249-20NSW-BS	New South Wales	Transport for NSW	The Lakes Way near Pacific Highway BOOLAMBAYTE	Install vehicle activated signs, Install curve markers	2020-2021	\$119,375	14-Apr-21	18-Jun-21
105250-20NSW-BS	New South Wales	Transport for NSW	Todman Avenue Balfour Road KENSINGTON	Closure of intersection	2020-2021	\$19,533	28-May-21	3-Jun-21
105251-20NSW-BS	New South Wales	Transport for NSW	Tonkiss Street near Wyong Road TUGGERAH	Limit access to roadside development - close median	2020-2021	\$65,000	28-Apr-21	28-Jun-21
105252-20NSW-BS	New South Wales	Transport for NSW	Toronto Parade Acton Street SUTHERLAND	Install a raised pedestrian crossing, Install one lane roundabout, Mark road edge lines	2020-2021	\$295,000	18-Jun-21	30-Oct-21
105253-20NSW-BS	New South Wales	Transport for NSW	Tourle Street Maitland Road MAYFIELD	Install a raised pedestrian crossing	2020-2021	\$200,000	16-Nov-20	12-Feb-21
105254-20NSW-BS	New South Wales	Transport for NSW	Tweed Valley Way near Burringbar Road BURRINGBAR	Improve curved shoulder, Install vehicle activated signs, Install audio edge line, Install audio centre line, Install new curve and advisory speed signs, Improve road for cyclists	2020-2021	\$555,000	24-Aug-22	28-Feb-23
105255-20NSW-BS	New South Wales	Transport for NSW	Tweed Valley Way at Crabbes Creek CRABBES CREEK	Install flexible barrier on roadside, Upgrade road pavement, Improve delineation, Install audio edge line, Install audio centre line, Install raised guides with additional stop or give-way, Install vehicle activated signs	2020-2021	\$728,000	5-Nov-20	30-Dec-22
105256-20NSW-BS	New South Wales	Transport for NSW	Tweed Valley Way near Riverside Drive TUMBULGUM	Install left turn deceleration lane, Install audio edge line, Install vehicle activated signs, Install reflective pavement markers, Install flexible barrier on roadside, Install side road name and signs	2020-2021	\$973,000	1-Dec-20	30-Jun-21
105257-20NSW-BS	New South Wales	Transport for NSW	Tweed Valley Way near Stokers Road STOKERS SIDING	Upgrade road pavement, Install vehicle activated signs, Move stop or give-way lines forward using kerb extensions, Install audio edge line, Install new curve and advisory speed signs, Improve curved shoulder	2020-2021	\$1,265,000	30-Nov-20	31-Jan-23
105258-20NSW-BS	New South Wales	Transport for NSW	Unwins Bridge Road between Samuel Street and Park Road TEMPE	Install kerb improvements, Install pedestrian fencing on kerb, Install pedestrian signals	2020-2021	\$250,000	9-Jan-23	24-Feb-23
105259-20NSW-BS	New South Wales	Transport for NSW	Uranus Road Lang Street REVESBY	Install one lane roundabout	2020-2021	\$230,000	10-Aug-20	8-Sep-20
105260-20NSW-BS	New South Wales	Transport for NSW	Wallanbah Road near Candoormakh Crescent NABIAC	Install vehicle activated signs	2020-2021	\$41,250	14-Apr-21	18-Jun-21
105261-20NSW-BS	New South Wales	Transport for NSW	Wardell Road between Herbert Street and George Street DULWICH HILL	Separate lane with painted line and kerb improvements, Move stop or give-way lines forward using kerb extensions, Install street lighting, Upgrade road pavement	2020-2021	\$150,000	1-Jun-21	25-Jun-21
105262-20NSW-BS	New South Wales	Transport for NSW	Wentworth Road Nicholson Street BURWOOD	Install intersection and/or pedestrian crossing Improvements	2020-2021	\$40,000	10-May-21	21-May-21

105263-20NSW-BS	New South Wales	Transport for NSW	Wolseley Street Napier Street ROOTY HILL	Install one lane roundabout	2020-2021	\$250,000	7-Feb-22	27-May-22
105264-20NSW-BS	New South Wales	Transport for NSW	Woodside Avenue between Wentworth Road and Conder Street BURWOOD	Install intersection and/or pedestrian crossing Improvements, Move stop or give-way lines forward using paint markings	2020-2021	\$50,550	12-May-21	21-May-21
105265-20NSW-BS	New South Wales	Transport for NSW	Woy Woy Road near Nagari Road WOY WOY	Upgrade road pavement, Install audio edge line, Install audio centre line, Install vehicle activated signs	2020-2021	\$165,000	7-Apr-21	30-Apr-21
100306-19NSW-BS	New South Wales	Transport for NSW	Argyle Street Menangle Street PICTON	Install raised threshold and pedestrian crossing (wombat crossing), kerb blisters, concrete barrier on median, and pedestrian fencing on median	2019-2020	\$310,000	27-Apr-20	12-Jun-20
100307-19NSW-BS	New South Wales	Transport for NSW	Wilson Road near Green Valley Shopping Centre Access Road GREEN VALLEY	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings), install raised threshold and pedestrian crossing (wombat crossing)	2019-2020	\$135,000	8-Nov-19	30-Nov-19
100308-19NSW-BS	New South Wales	Transport for NSW	Linda Street The Boulevarde FAIRFIELD HEIGHTS	Install raised islands with additional stop or give-way	2019-2020	\$65,000	6-Apr-20	1-May-20
100309-19NSW-BS	New South Wales	Transport for NSW	Chuter Avenue from Barton Street to Ramsgate Road MONTEREY	Install slow point, raised threshold / horizontal deviation at mid-block and conflict points, separate through and parking lane with painted line, install signage (excluding curve warning signs), upgrade intersection from give-way to stop	2019-2020	\$52,000	24-Apr-20	27-Apr-20
100310-19NSW-BS	New South Wales	Transport for NSW	Jamberoo Road northwest of Jerrara Road JAMBEROO	Install new curve and advisory speed signs, install curve alignment markers (CAMs), profile (audio-tactile) edge line and centre line, install w-beam barrier on roadside	2019-2020	\$56,672	30-Nov-19	30-Apr-20
100312-19NSW-BS	New South Wales	Transport for NSW	Evans Avenue from Maloney Street to Barber Avenue EASTLAKES	Install raised threshold and pedestrian crossing (wombat crossing), install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings), reduce speed limit by 10 km/h	2019-2020	\$112,000	1-Jun-20	25-Jun-20
100313-19NSW-BS	New South Wales	Transport for NSW	Powder Works Road near Bolwarra Road ELANORA HEIGHTS	Upgrade seal to high level non-skid surface, install raised deflective/reflective/redirective median (e.g. Escholtz, Trief), install w-beam barrier on roadside	2019-2020	\$226,000	1-Apr-20	11-May-20
100315-19NSW-BS	New South Wales	Transport for NSW	Middle Arm Road south of Norwood Road MIDDLE ARM	Install w-beam barrier on roadside and motorcycle underrun on existing w-beam barrier, install 2-4m clearzone, audio-tactile edge and centre line, CAMs, guideposts with reflectors, and transverse linemarking	2019-2020	\$477,341	16-Mar-20	30-Jun-20
100316-19NSW-BS	New South Wales	Transport for NSW	Hogbin Drive at access to industrial complex TOORMINA	Install protected right turn lane, S-lane, painted channelisation, install road feature signs (excluding curve warning signs), install street lighting at pedestrian facilities, install shoulder from no shoulder/unsealed to 0.5-1m sealed on straight	2019-2020	\$93,500	1-Jun-20	13-May-20
100317-19NSW-BS	New South Wales	Transport for NSW	Dolphin Street Arden Street COOGEE	Install pedestrian refuge	2019-2020	\$20,165	11-May-20	22-May-20
100318-19NSW-BS	New South Wales	Transport for NSW	Clarence Town Road south of Union Bridge WIRRAGULLA	Install 2-4m incremental traversable clearzone, improve shoulder from no shoulder/unsealed to 0.5-1m sealed on straight, improve superelevation, install w-beam barrier on roadside, install curve alignment markers, new curve and advisory speed signs	2019-2020	\$530,500	20-Jul-20	1-Feb-21
100319-19NSW-BS	New South Wales	Transport for NSW	Gresford Road south of Lennoxton Road VACY	Improve superelevation, install w-beam barrier on roadside, install wide painted profile (audio-tactile) centre line, improve sealed shoulder up to 2.5m on curve, install new curve and advisory speed signs, and guideposts with reflectors	2019-2020	\$400,000	16-Sep-19	20-May-20
100320-19NSW-BS	New South Wales	Transport for NSW	Main Arm Road Settlement Road MAIN ARM	Install guideposts, w-beam barrier on roadside, RRPms, CAMs, signage, mark barrier and road edge lines, remove sight distance restrictions at intersection, reseal with non-skid surface, seal shoulder up to 2.5m on curve, and improve superelevation.	2019-2020	\$295,900	20-Feb-20	30-Jun-20
100321-19NSW-BS	New South Wales	Transport for NSW	Hillcrest Avenue near Panorama Street OATLEY	Upgrade seal to high level non-skid surface, install profile (audio-tactile) edge line	2019-2020	\$90,000	1-Nov-19	24-Nov-19
100322-19NSW-BS	New South Wales	Transport for NSW	Ramsay Street St Davids Road and Kingston Street HABERFIELD	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$35,300	28-Feb-20	30-Mar-20
100323-19NSW-BS	New South Wales	Transport for NSW	Masonite Road south of Waterboard access area TOMAGO	Reduce speed limit by 20 km/h, install audio-tactile centre line and edge line, and w-beam barrier on roadside, improve sealed shoulder up to 2.5m on curve, install shoulder from no shoulder/unsealed to >1m sealed on straight, improve superelevation	2019-2020	\$798,000	11-May-20	25-Jun-21
100324-19NSW-BS	New South Wales	Transport for NSW	Abundance Road from Ferodale Road to Lisadell Road MEDOWIE	Reduce speed limit, move stop/give-way lines with kerb extensions, upgrade intersection from Give-Way to Stop, separate through and parking lane with painted line, install shoulder to 0.5-1m sealed on straight, install street lighting at mid-block	2019-2020	\$251,000	20-Apr-20	29-May-20
100325-19NSW-BS	New South Wales	Transport for NSW	Lemon Tree Passage Road at Rookes Road SALT ASH	Install shoulder from no shoulder/unsealed to >1m sealed on straight. Improve sealed shoulder up to 2.5m on curve. Install 0.5-2m incremental traversable clear zone. Install rural gateway treatment (high to low speed transition).	2019-2020	\$530,000	4-May-20	30-Jun-20
100326-19NSW-BS	New South Wales	Transport for NSW	Magnus Street Donald Street NELSON BAY	Move stop or give-way lines forward using kerb extensions. Install raised islands with new stop signs, upgrade intersection from give-way to stop, remove sight distance restrictions, mark road edge lines, new curve and advisory speed signs, and RRPms	2019-2020	\$100,000	18-Nov-19	24-Jan-20
100327-19NSW-BS	New South Wales	Transport for NSW	Moore Street Parkes Street OAK FLATS	Install single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$70,000	25-May-20	30-Jun-20
100328-19NSW-BS	New South Wales	Transport for NSW	Grabben Gullen Road from Anderson Road CROOKWELL	Mark barrier line, mark road edge lines, install curve alignment markers (CAMs), improve sealed shoulder up to 2.5m on curve, install 2-4m incremental traversable clearzone, install W-beam barrier on roadside	2019-2020	\$389,080	24-Aug-20	26-Feb-21
100329-19NSW-BS	New South Wales	Transport for NSW	Bray Street At access to commercial complex COFFS HARBOUR	Install protected right turn lane, S-lane, and painted channelisation, install street lighting at intersection	2019-2020	\$66,000	23-Jun-20	23-Jun-20
100330-19NSW-BS	New South Wales	Transport for NSW	Hillcrest Avenue Chiswick Road GREENACRE	Improve deflection angle of existing roundabout, install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$70,000	31-Jan-20	3-Mar-20
100331-19NSW-BS	New South Wales	Transport for NSW	Currajong Street Clarinda Street PARKES	Install pedestrian refuge, move stop or give-way lines forward, install street lighting at intersection, separate through and parking lane with painted line	2019-2020	\$102,000	28-Apr-20	2-Jun-20



100332-19NSW-BS	New South Wales	Transport for NSW	North Liverpool Road Montgomery Road GREEN VALLEY	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings), install raised median	2019-2020	\$110,000	24-Mar-20	25-Jun-20
100333-19NSW-BS	New South Wales	Transport for NSW	Linda Street from Bazentin Street to Punchbowl Road BELMORE	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings), upgrade intersection from give-way to stop	2019-2020	\$97,000	7-Nov-19	20-Nov-19
100334-19NSW-BS	New South Wales	Transport for NSW	Trevenna Road Elm Avenue and Booloominbah Drive ARMIDALE	Install single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$592,274	3-Feb-20	2-Apr-20
100335-19NSW-BS	New South Wales	Transport for NSW	Edgeworth David Avenue from Pacific Highway HORNSBY	Install pedestrian fencing on kerb	2019-2020	\$194,700	25-May-20	7-Jul-20
100336-19NSW-BS	New South Wales	Transport for NSW	Gowings Hill Road near Battles Outlet Road KEMPSEY	Rehabilitate existing pavement, install 1m shoulder on straight, guideposts, new curve and advisory speed signs, w-beam guard rail, profile (audio-tactile) centre line and mark road edge lines	2019-2020	\$906,950	1-Jul-19	30-Jul-20
100338-19NSW-BS	New South Wales	Transport for NSW	Niagara Street Donnelly Street and Queen Elizabeth Drive ARMIDALE	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$26,440	1-Feb-20	30-May-20
100339-19NSW-BS	New South Wales	Transport for NSW	George Street Ham Street SOUTH WINDSOR	Install a single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$400,000	22-Jun-20	21-Dec-20
100340-19NSW-BS	New South Wales	Transport for NSW	Cullens Road between The Scenic Road and Cape Three Points Road KINCUMBER	Install vehicle activated signs (VAS), w-beam barrier on roadside, upgrade seal to high level non-skid surface, install curve alignment markers (CAMs), install new curve and advisory speed signs, install guideposts with reflectors	2019-2020	\$340,000	9-Mar-20	15-May-20
100341-19NSW-BS	New South Wales	Transport for NSW	Argyle Street Mileham Street SOUTH WINDSOR	Install a single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$635,000	22-Jun-20	21-Dec-20
100342-19NSW-BS	New South Wales	Transport for NSW	George Street James Street SOUTH WINDSOR	Install a single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$400,000	22-Jun-20	21-Dec-20
100343-19NSW-BS	New South Wales	Transport for NSW	Woods Road Mileham Street SOUTH WINDSOR	Install a single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$500,000	22-Jun-20	21-Dec-20
100344-19NSW-BS	New South Wales	Transport for NSW	The Ridgeway between Paroo Road and Tumby Road LISAROW	Same as original except for reduced safety barrier at different location at Koorin Road	2019-2020	\$560,000	6-May-20	30-Jun-20
100345-19NSW-BS	New South Wales	Transport for NSW	Luxford Road Koomooloo Crescent SHALVEY	Install raised islands with additional stop or give-way, install protected right turn lane, S-lane, raised channelisation	2019-2020	\$30,000	23-Mar-20	15-May-20
100346-19NSW-BS	New South Wales	Transport for NSW	John Street Childs Street LIDCOMBE	Install single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$245,000	6-Apr-20	29-Jun-20
100347-19NSW-BS	New South Wales	Transport for NSW	Hill Street March Street ORANGE	Improve deflection angle of existing roundabout, install street lighting at intersection	2019-2020	\$110,000	5-Jun-20	22-Jun-20
100348-19NSW-BS	New South Wales	Transport for NSW	Bonar Street between Wollongong Road and Guess Avenue ARNCLIFFE	Separate through and parking lane, with painted line, install raised islands with additional stop or give-way	2019-2020	\$20,000	10-Jun-20	29-Jun-20
100349-19NSW-BS	New South Wales	Transport for NSW	Bathurst Street Edgecliffe Road WOOLLAHRA	Improve deflection of existing roundabout	2019-2020	\$108,000	3-Jan-20	31-Jan-20
100350-19NSW-BS	New South Wales	Transport for NSW	Paisley Road Reed Street CROYDON	Install single lane roundabout, including all traffic calming, line marking, lighting and signage, install retro reflective pavement markers (RRPMs) on centre or edge lines	2019-2020	\$105,900	30-Sep-19	8-Nov-19
100351-19NSW-BS	New South Wales	Transport for NSW	Crescent Head Road from Bougainvillea Lane CRESCENT HEAD	Improve superelevation, install new curve and advisory speed signs, and profile (audio-tactile) edge line	2019-2020	\$585,000	27-Jul-20	21-Aug-20
100352-19NSW-BS	New South Wales	Transport for NSW	Clothiers Creek Road at Eviron Road NUNDERI	Install vehicle activated signs (VAS)	2019-2020	\$41,030	6-Apr-20	29-May-20
100353-19NSW-BS	New South Wales	Transport for NSW	Hale Street from Luland Street to Botany Road BOTANY	Move stop or give-way lines forward using paint markings, upgrade intersection from give-way to stop, separate through and parking lane with painted line	2019-2020	\$20,000	30-Oct-20	22-Jan-20
100354-19NSW-BS	New South Wales	Transport for NSW	Piper's Flat Road Range Road WALLERAWANG	Install raised islands with additional stop or give-way, profile (audio-tactile) transverse linemarking, new curve and advisory speed signs, and left turn deceleration lane. Upgrade intersection with CHR/CHR Short. Upgrade seal to non-skid surface.	2019-2020	\$521,425	6-Jun-22	15-Dec-22
100355-19NSW-BS	New South Wales	Transport for NSW	Willow Drive from Ilumba Way KELSO	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$62,000	31-Mar-20	1-Apr-20
100356-19NSW-BS	New South Wales	Transport for NSW	Woodside Avenue Conder Street BURWOOD	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$38,000	13-Apr-20	12-May-20
100357-19NSW-BS	New South Wales	Transport for NSW	Burwood Road Nicholson Street and Ethel Street BURWOOD	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$76,550	13-Apr-20	12-May-20
100358-19NSW-BS	New South Wales	Transport for NSW	Dunmore Street Emert Street WENTWORTHVILLE	Install a single lane roundabout, including all traffic calming, line marking, lighting and signage	2019-2020	\$248,750	6-Apr-20	16-Apr-20
100359-19NSW-BS	New South Wales	Transport for NSW	New Illawarra Road from Fortescue Street to Miller Avenue BEXLEY	Install pedestrian refuge, painted median, slow point, and raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$30,000	24-Mar-20	20-May-20
100360-19NSW-BS	New South Wales	Transport for NSW	Sherwood Road Kenyons Road and Duffy Street MERRYLANDS	Install traffic signals with filter right turns	2019-2020	\$553,750	28-Feb-23	30-Mar-23
100361-19NSW-BS	New South Wales	Transport for NSW	Thunderbolts Way at Cobrabald River WALCHA	Install w-beam barrier on roadside, improve sealed shoulder up to 2.5m on curve	2019-2020	\$300,000	1-Apr-20	30-Jun-20
100362-19NSW-BS	New South Wales	Transport for NSW	Werris Creek Road south of Woodlands Road CURRABUBULA	Install wide painted profile (audio-tactile) centre line, install shoulder from no shoulder/unsealed to >1m sealed on straight	2019-2020	\$470,000	4-May-20	30-Jun-20
100363-19NSW-BS	New South Wales	Transport for NSW	Hoskinstown Road north of Neils Creek Road BUNGENDORE	Mark barrier line and road edge lines, install new curve and advisory speed signs	2019-2020	\$10,415	4-Nov-19	18-Nov-19

100364-19NSW-BS	New South Wales	Transport for NSW	Yarramalong Road from Hue Hue Road to Bumble Hill Road YARRAMALONG	Mark road edge lines, install guideposts with reflectors, curve alignment markers (CAMs), new curve and advisory speed signs, and retro reflective pavement markers (RRPMs) on centre or edge lines	2019-2020	\$155,000	27-Apr-20	30-Jun-20
100365-19NSW-BS	New South Wales	Transport for NSW	George Street between Howick Street and Russell Street BATHURST	Install pedestrian refuge with kerb blisters	2019-2020	\$70,500	15-Jun-20	5-Aug-20
100366-19NSW-BS	New South Wales	Transport for NSW	High Street Hastings Street WAUCHOPE	Install kerb blisters, reduce speed limit by 10 km/h, move stop or give-way lines forward using kerb extensions	2019-2020	\$120,000	1-Aug-19	29-Nov-19
100367-19NSW-BS	New South Wales	Transport for NSW	Mitre Street Lambert Street BATHURST	Install pedestrian refuge with zebra crossing	2019-2020	\$75,000	30-Jan-20	31-Jul-20
100368-19NSW-BS	New South Wales	Transport for NSW	Bago Road between Greggs Road and Lookout Road BAGO	Install profile (audio-tactile) edge line, profile (audio-tactile) centre line, curve alignment markers (CAMs), and vehicle activated signs (VAS)	2019-2020	\$200,000	2-Feb-20	30-Jul-20
100369-19NSW-BS	New South Wales	Transport for NSW	Walters Road Green Pigeon Road HORSESHOE CREEK	Improve vertical alignment, install new seal on unsealed approach to intersection with sealed road and fencing of stock or fauna, mark barrier line, install guideposts with reflectors	2019-2020	\$225,990	14-Feb-20	1-Apr-20
100370-19NSW-BS	New South Wales	Transport for NSW	The Boulevard between Taylor Street and Quigg Street LAKEMBA	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$72,000	6-Nov-19	28-Nov-19
100371-19NSW-BS	New South Wales	Transport for NSW	Chapel Street between Leslie Street and Rogers Street ROSELANDS	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$70,000	15-May-20	30-Jun-20
100372-19NSW-BS	New South Wales	Transport for NSW	Bonds Road Payten Avenue and Werona Avenue ROSELANDS	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$84,000	2-Dec-19	20-Dec-19
100373-19NSW-BS	New South Wales	Transport for NSW	Ninth Avenue Loch Street CAMPSIE	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$75,000	13-Jan-20	15-May-20
100374-19NSW-BS	New South Wales	Transport for NSW	Imbrey's Road Summerland Way SHERWOOD	Install new seal on unsealed approach to intersection with sealed road, improve sealed shoulder up to 2.5m on curve, install guideposts with reflectors	2019-2020	\$95,634	2-Dec-19	30-Jun-20
100375-19NSW-BS	New South Wales	Transport for NSW	Majors Bay Road Correys Avenue CONCORD	Install raised islands with additional stop or give-way, move stop or give-way lines forward using kerb extensions, upgrade intersection from give-way to stop	2019-2020	\$47,000	30-May-20	25-Jun-20
100376-19NSW-BS	New South Wales	Transport for NSW	Bouvardia Street between Acacia Avenue and Punchbowl Road PUNCHBOWL	Install raised islands with additional stop or give-way, install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings), upgrade intersection from give-way to stop	2019-2020	\$73,000	18-Jan-20	2-Mar-20
100377-19NSW-BS	New South Wales	Transport for NSW	Coach Road near Benambra Road GEROGERY	Install full width traversable clearzone, install guideposts with reflectors	2019-2020	\$252,200	3-Feb-20	28-Aug-20
100378-19NSW-BS	New South Wales	Transport for NSW	Dights Forest Road from Funk Road JINDERA	Install w-beam barrier on roadside, remove sight distance restrictions at intersection	2019-2020	\$100,000	2-Sep-19	1-Oct-19
100379-19NSW-BS	New South Wales	Transport for NSW	Cliftonville Road Wisemans Ferry Road MAROOTA	Install w-beam barrier on roadside, install curve alignment markers (CAMs), improve sealed shoulder up to 2.5m on curve	2019-2020	\$200,000	15-May-20	17-Jun-20
100380-19NSW-BS	New South Wales	Transport for NSW	Allen Street Elswick Street LEICHHARDT	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$35,300	30-Mar-19	30-Apr-20
100381-19NSW-BS	New South Wales	Transport for NSW	Northam Avenue Shenton Avenue BANKSTOWN	Improve deflection angle of existing roundabout, install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$90,000	18-Nov-19	17-Apr-20
100382-19NSW-BS	New South Wales	Transport for NSW	Columbine Avenue and Warwick Street from Salvia Avenue PUNCHBOWL	Install slow point, raised threshold/horizontal deviation at mid-block location and conflict points, install raised median, upgrade intersection from give-way to stop, install raised islands with additional stop or give-way	2019-2020	\$171,000	3-Feb-20	8-May-20
100383-19NSW-BS	New South Wales	Transport for NSW	Whitford Road Dotterel Street and Partridge Avenue HINCHINBROOK	Install slow point, raised threshold / horizontal deviation at mid-block location and conflict points (intersections and pedestrian crossings)	2019-2020	\$100,000	4-May-20	10-Jun-20
096550-18NSW-BS	New South Wales	Transport for NSW	Rawson Street Dartbrook Road AUBURN	Install no right turn signs, install raised guides with additional stop or give way	2018-2019	\$40,000	10-Jun-19	30-Jun-19
096551-18NSW-BS	New South Wales	Transport for NSW	Armidale Road 710m to 1.16km West of Schultz Road BILLYS CREEK	Install curve alignment markers, install new curve and advisory speed signs, mark barrier line, install guideposts with reflectors	2018-2019	\$29,178	7-Dec-18	28-Apr-19
096552-18NSW-BS	New South Wales	Transport for NSW	Owen Street 200m to 300m East of Ambrose Street GLENDENNING	Install w-beam barrier and a Vehicle Activated Warning Sign (VAS) on roadside	2018-2019	\$32,145	28-Apr-18	15-Nov-19
096553-18NSW-BS	New South Wales	Transport for NSW	Durham Street Lily Street HURSTVILLE	Upgrade traffic lights, upgrade signal display	2018-2019	\$260,000	10-Feb-20	25-Jun-21
096554-18NSW-BS	New South Wales	Transport for NSW	Shaw Street Bexley Road to Kingsgrove Road BEXLEY NORTH	Mark barrier line, install reflective pavement markers, move stop or give way lines forward using kerb extensions, upgrade intersection from give way to stop, separate through and parking lane, with painted line	2018-2019	\$32,000	1-Feb-19	26-Mar-19
096555-18NSW-BS	New South Wales	Transport for NSW	Kingsland Road South Bexley Road to Abercorn Street BEXLEY	Separate through and parking lane, with painted line, install street lighting, install intersection and/or pedestrian crossing improvements, install reflective pavement markers	2018-2019	\$49,000	1-Feb-19	26-Mar-19
096556-18NSW-BS	New South Wales	Transport for NSW	Kingsgrove Avenue Bexley Road to Kingsgrove Road KINGSGROVE	Install reflective pavement markers, install new curve and advisory speed signs, install intersection and/or pedestrian crossing improvements	2018-2019	\$44,000	1-Feb-19	26-Mar-19
096557-18NSW-BS	New South Wales	Transport for NSW	Mount Darragh Road 30m West to 970m East of New Buildings Road WYNDHAM	Reduce speed limit by 20 km/h, install w-beam barrier on roadside, move stop or give way lines forward using paint markings, install new curve and advisory speed signs, install motorcycle protection	2018-2019	\$52,447	1-Feb-19	28-Jun-19
096558-18NSW-BS	New South Wales	Transport for NSW	Kyogle Road 240m to 2.44km West of Clarrie Hall Dam Road TERRAGON	Upgrade road pavement, install vehicle activated signs, install audio centre line, install new curve and advisory speed signs, install guideposts with reflectors, install curve alignment markers	2018-2019	\$214,036	10-Feb-19	31-May-19
096559-18NSW-BS	New South Wales	Transport for NSW	Clothers Creek Road 420m to 670m North of Condor Place CLOTHIERS CREEK	Install vehicle activated signs, install w-beam barrier on roadside, install new curve and advisory speed signs, install curve alignment markers, install motorcycle protection	2018-2019	\$82,884	1-Mar-19	31-May-19

096560-18NSW-BS	New South Wales	Transport for NSW	Dunoon Road 200m to 400m South of Duncan Road DUNOON	Improve superelevation, upgrade road pavement, install CAMs, mark road edge lines, mark barrier line, improve road geometry, install w-beam barrier on roadside, install new curve and advisory speed signs, improve sealed shoulder up to 2.5m on curve	2018-2019	\$237,474	4-Apr-19	30-May-19
096561-18NSW-BS	New South Wales	Transport for NSW	Numinbah Road Upper Crystal Creek Road to 200m East UPPER CRYSTAL CREEK	Install vehicle activated signs, install new curve and advisory speed signs, install curve alignment markers, install clearzone	2018-2019	\$102,109	1-Apr-19	28-Jun-19
096562-18NSW-BS	New South Wales	Transport for NSW	Maloney Street Evans Avenue to George Street EASTLAKES	Install a raised pedestrian crossing, install intersection and/or pedestrian crossing improvements, upgrade intersection layout	2018-2019	\$82,500	1-Apr-19	4-Jun-19
096563-18NSW-BS	New South Wales	Transport for NSW	Mount Darragh Road 450m South of Myrtle Mountain Road WYNDHAM	Reduce speed limit by 20 km/h, install w-beam barrier on roadside, install curve alignment markers, install guideposts with reflectors, install new curve and advisory speed signs, install motorcycle protection	2018-2019	\$125,506	1-Feb-19	1-Jun-19
096564-18NSW-BS	New South Wales	Transport for NSW	Brungle Road 1.0km to 1.36km North of Wee Jasper Road BOMBOWLEE	Improve road geometry, improve curved shoulder, install shoulder improvements, install new curve and advisory speed signs, install guideposts with reflectors	2018-2019	\$229,564	1-Dec-18	31-May-19
096565-18NSW-BS	New South Wales	Transport for NSW	Crooked River Road 250m to 1.75km south of Riverleigh Avenue GERROA	Install road feature signs, install reflective pavement markers, install concrete barrier on roadside, install guideposts with reflectors, improve curved shoulder	2018-2019	\$97,319	1-Feb-19	30-Apr-19
096566-18NSW-BS	New South Wales	Transport for NSW	Clarencetown Road Dixon Street to 1.2km North SEAHAM	Install motorcycle protection, install vehicle activated signs, install new curve and advisory speed signs	2018-2019	\$70,000	8-Oct-18	2-Nov-18
096567-18NSW-BS	New South Wales	Transport for NSW	Rye Park Road 1.7km West of Cooks Hill Road BLAKNEY CREEK	Install guideposts with reflectors, install curve alignment markers, install new curve and advisory speed signs, install clearzone	2018-2019	\$124,423	31-Aug-18	2-Nov-18
096568-18NSW-BS	New South Wales	Transport for NSW	Woy Woy Road Bambara Road and Tommos Loop Fire Trail KARIONG	Upgrade road pavement, install vehicle activated signs, install new curve and advisory speed signs	2018-2019	\$323,263	10-Dec-18	17-May-19
096569-18NSW-BS	New South Wales	Transport for NSW	Cynthia Wilson Drive Rifle Range Road EAST LISMORE	Upgrade intersection layout, upgrade road pavement, install painted median	2018-2019	\$122,265	11-Mar-19	30-May-19
096570-18NSW-BS	New South Wales	Transport for NSW	Mount Darragh Road 300m to 3.3km East of Kingfisher Road LOCHIEL	Reduce speed limit by 20 km/h, install road feature signs, install new curve and advisory speed signs, install w-beam barrier on roadside, install curve alignment markers, install guideposts with reflectors, install motorcycle protection	2018-2019	\$254,797	1-Feb-19	1-Jun-19
096571-18NSW-BS	New South Wales	Transport for NSW	Hollingshed Street Frogmore Street MASCOT	Install one lane roundabout	2018-2019	\$90,000	19-Apr-19	4-Jun-19
096572-18NSW-BS	New South Wales	Transport for NSW	Pendock Road Warndon Road and Offerton Way CRANE BROOK	Install intersection and/or pedestrian crossing improvements	2018-2019	\$50,000	19-Nov-18	21-Jan-19
096573-18NSW-BS	New South Wales	Transport for NSW	Beech Road Barcelona Drive PRESTONS	Upgrade road pavement, install intersection and/or pedestrian crossing improvements, improve road at existing roundabout	2018-2019	\$85,000	13-Apr-19	31-May-19
096574-18NSW-BS	New South Wales	Transport for NSW	Percival Road Albany Road STANMORE	Install intersection and/or pedestrian crossing improvements, reduce speed limit by 10 km/h	2018-2019	\$40,817	18-Mar-19	1-Apr-19
096575-18NSW-BS	New South Wales	Transport for NSW	Thunderbolts Way 200m South to 1.5km North of Baringa Road WALCHA	Install side road name and signs, mark road edge lines, mark barrier line, install shoulder improvements, install w-beam barrier on roadside, install motorcycle protection	2018-2019	\$192,657	1-Jun-20	13-May-20
096576-18NSW-BS	New South Wales	Transport for NSW	Earlwood Avenue Gueudecourt Avenue EARLWOOD	Install one lane roundabout	2018-2019	\$195,026	21-Jan-19	8-Mar-19
096577-18NSW-BS	New South Wales	Transport for NSW	Memorial Avenue Castlereagh Street LIVERPOOL	Closure of intersection	2018-2019	\$240,000	3-May-19	30-Jun-19
096578-18NSW-BS	New South Wales	Transport for NSW	Mount Auburn Road Oxford Street BERALA	Install intersection and/or pedestrian crossing improvements	2018-2019	\$50,000	17-Jun-19	24-Jun-19
096579-18NSW-BS	New South Wales	Transport for NSW	North Liverpool Road South Liverpool Road and Meadows Road LIVERPOOL	Improve road at existing roundabout	2018-2019	\$115,000	28-Mar-19	14-Apr-19
096580-18NSW-BS	New South Wales	Transport for NSW	Boomerang Street Waratah Street HABERFIELD	Install intersection and/or pedestrian crossing improvements	2018-2019	\$44,375	26-Mar-19	15-Apr-19
096581-18NSW-BS	New South Wales	Transport for NSW	Granville Street Smart Street FAIRFIELD HEIGHTS	Install one lane roundabout	2018-2019	\$149,926	20-Feb-19	18-Apr-19
096582-18NSW-BS	New South Wales	Transport for NSW	Kyogle Road 120m North to 180m South of Bakers Road BYANGUM	Improve curved shoulder, install painted median, improve road geometry, install vehicle activated signs, install guideposts with reflectors, install new curve and advisory speed signs	2018-2019	\$349,760	23-Jun-20	23-Jun-20
096583-18NSW-BS	New South Wales	Transport for NSW	Samuel Street Water Street LIDCOMBE	Install intersection and/or pedestrian crossing improvements, install curve alignment markers	2018-2019	\$100,000	17-Jun-19	24-Jun-19
096584-18NSW-BS	New South Wales	Transport for NSW	Brush Road Little Brush Lane and Edye Road OURIMBAH	Install w-beam barrier on roadside, upgrade road pavement, install curve alignment markers	2018-2019	\$200,000	11-Mar-19	17-May-19
096585-18NSW-BS	New South Wales	Transport for NSW	Dennis Street Gillies Street LAKEMBA	Install one lane roundabout	2018-2019	\$212,079	28-Jan-19	28-Feb-19
096586-18NSW-BS	New South Wales	Transport for NSW	Cambridge Street Victoria Road GLADESVILLE	Install raised guides with additional stop or give-way	2018-2019	\$57,000	7-May-19	21-May-19
096588-18NSW-BS	New South Wales	Transport for NSW	Hassall Street Arthur Street ROSEHILL	Upgrade traffic lights	2018-2019	\$115,651	12-Aug-19	5-Nov-19
096589-18NSW-BS	New South Wales	Transport for NSW	Palmer Street Tudor Street BELMORE	Install raised thresholds and upgrade intersection	2018-2019	\$108,700	25-Feb-19	29-Mar-19
096590-18NSW-BS	New South Wales	Transport for NSW	Snape Street 10m West of Charman Avenue to 20m West of Hannan Street KINGSFORD	Install intersection and/or pedestrian crossing improvements	2018-2019	\$46,450	13-May-19	2-Jul-19
096591-18NSW-BS	New South Wales	Transport for NSW	Braidwood Road Albatross Road to Wugan Street NOWRA HILL	Install audio edge line, install audio centre line	2018-2019	\$60,000	30-May-19	31-May-19

096592-18NSW-BS	New South Wales	Transport for NSW	Victoria Road Chapel Street MARRICKVILLE	Install traffic lights	2018-2019	\$490,000	20-May-19	30-Jul-19
096593-18NSW-BS	New South Wales	Transport for NSW	Coramba Road 1.2km to 1.7km North of Bennetts Road COFFS HARBOUR	Upgrade road pavement, install vehicle activated signs, improve road geometry	2018-2019	\$654,478	1-Apr-19	30-Jun-20
096594-18NSW-BS	New South Wales	Transport for NSW	Kurrajong Road Cowpasture Road CARNES HILL	Upgrade traffic lights	2018-2019	\$75,000	18-Feb-20	15-Apr-20
096595-18NSW-BS	New South Wales	Transport for NSW	Newton Road 30m West of Melville Avenue to South Street STRATHFIELD	Separate through and parking lane, with painted line, mark barrier line, upgrade intersection from give way to stop, install one lane roundabout	2018-2019	\$105,405	15-Apr-19	27-Jun-19
096596-18NSW-BS	New South Wales	Transport for NSW	Old Illawarra Road Blaxland Drive ILLAWONG	Install one lane roundabout	2018-2019	\$205,000	14-Jan-19	28-Feb-19
096597-18NSW-BS	New South Wales	Transport for NSW	Kyogle Road 720m South to 180m North of Byrill Creek Road TERRAGON	Improve curved shoulder, install w-beam barrier on roadside, install new curve and advisory speed signs, install guideposts with reflectors, upgrade intersection layout	2018-2019	\$524,750	1-Apr-19	28-Jun-19
096598-18NSW-BS	New South Wales	Transport for NSW	Bungarribee Road Walters Road BLACKTOWN	Introduce fully controlled right turn phase with arrows for vehicles on Walters Road Marked pedestrian on the northern leg replacing a signal post with mast arm Replacing type F barrier with SA kerb	2018-2019	\$275,870	15-Nov-19	5-May-20
096599-18NSW-BS	New South Wales	Transport for NSW	King Street 30m East of Botany Road to Sutherland Street MASCOT	Install intersection and/or pedestrian crossing improvements	2018-2019	\$60,000	12-Mar-19	4-Jun-19
096600-18NSW-BS	New South Wales	Transport for NSW	Clarence Town Road 450m to 950m North of Glen William Road BROOKFIELD	Install w-beam barrier on roadside, install curve alignment markers, install new curve and advisory speed signs, install road feature signs, install motorcycle protection	2018-2019	\$260,000	4-Sep-18	22-Jan-19
096601-18NSW-BS	New South Wales	Transport for NSW	Mary Street Swete Street LIDCOMBE	Install one lane roundabout	2018-2019	\$180,000	27-Feb-19	24-Apr-19
096602-18NSW-BS	New South Wales	Transport for NSW	Hawksview Street Harris Street MERRYLANDS	Install one lane roundabout	2018-2019	\$320,000	27-Feb-19	24-Apr-19
096603-18NSW-BS	New South Wales	Transport for NSW	Melbourne Road Canberra Street ST JOHNS PARK	Install one lane roundabout	2018-2019	\$157,417	13-Feb-19	12-Apr-19
096604-18NSW-BS	New South Wales	Transport for NSW	Endsleigh Avenue Caroline Street and Edward Street ORANGE	Upgrade road pavement, improve road geometry	2018-2019	\$135,000	1-Feb-19	30-May-19
096605-18NSW-BS	New South Wales	Transport for NSW	Adam Street Garnet Street GUILDFORD	Install one lane roundabout	2018-2019	\$160,000	27-Feb-19	24-Apr-19
096606-18NSW-BS	New South Wales	Transport for NSW	Helen Street Proctor Parade SEFTON	Install one lane roundabout	2018-2019	\$245,000	28-Jan-19	29-Mar-19
096607-18NSW-BS	New South Wales	Transport for NSW	Everton Road Wentworth Road and Mosely Street STRATHFIELD	Install intersection and/or pedestrian crossing improvements, move stop or give-way lines forward using kerb extensions, upgrade intersection from give-way to stop	2018-2019	\$148,000	4-Dec-18	25-Jan-19
096608-18NSW-BS	New South Wales	Transport for NSW	Carrington Road 110m North of Glebe Street to 55m South of Glen Lane RANDWICK	Upgrade road pavement	2018-2019	\$36,046	28-Apr-18	25-Jan-19
096609-18NSW-BS	New South Wales	Transport for NSW	Andrews Road Greygums Road CRANEBROOK	Install one lane roundabout	2018-2019	\$250,000	22-Mar-19	12-Jul-19
096610-18NSW-BS	New South Wales	Transport for NSW	Maiden Street Ivy Street GREENACRE	Install one lane roundabout	2018-2019	\$202,064	25-Feb-19	15-Mar-19
096611-18NSW-BS	New South Wales	Transport for NSW	Tumbi Road The Ridgeway TUMBI UMBI	Upgrade intersection layout, install left turn deceleration lane	2018-2019	\$200,000	18-Mar-19	9-Jul-19
096612-18NSW-BS	New South Wales	Transport for NSW	Maroubra Road Hannan Street MAROUBRA	Move stop or give way lines forward using kerb extensions	2018-2019	\$25,365	13-May-19	7-Jun-19
096613-18NSW-BS	New South Wales	Transport for NSW	Boundary Road Neich Road and Pitt Town Road MARAYLYA	Install one lane roundabout	2018-2019	\$760,000	1-Jul-20	30-Nov-20
096614-18NSW-BS	New South Wales	Transport for NSW	Seven Hills Road Arthur Street BAULKHAM HILLS	Install traffic lights	2018-2019	\$200,000	1-Mar-20	10-Jul-20
096615-18NSW-BS	New South Wales	Transport for NSW	Werris Creek Road 2km to 3km North of Duri-Dungowan Road DURI	Install wire rope barrier on median, install shoulder improvements, install guideposts with reflectors	2018-2019	\$497,149	1-May-19	28-Jun-19
096616-18NSW-BS	New South Wales	Transport for NSW	Hinton Road 1.2km to 2.8km West of Seaham Road OSTERLEY	Widen shoulder, improve road geometry, improve curved shoulder, install w-beam barrier on roadside, install new curve and advisory speed signs, upgrade road pavement, install motorcycle protection, install clearzone, install vehicle activated signs	2018-2019	\$471,000	1-May-19	23-Jul-19
096617-18NSW-BS	New South Wales	Transport for NSW	Haig Avenue, Birdwood Road, Owen Road Henry Lawson Drive to Marion Street GEORGES HALL	Reduce speed limit by 10 km/h, install intersection and/or pedestrian crossing improvements	2018-2019	\$262,000	18-Apr-19	1-Jul-19
096618-18NSW-BS	New South Wales	Transport for NSW	Armidale Road O'Neills Access Road to 850m East BELLBROOK	Mark barrier line, mark road edge lines, install guideposts with reflectors, install curve alignment markers, install new curve and advisory speed signs, improve curved shoulder, install w-beam barrier on roadside, install motorcycle protection	2018-2019	\$399,000	7-Jan-19	25-Feb-19
096620-18NSW-BS	New South Wales	Transport for NSW	Yurunga Drive Illroo Road NORTH NOWRA	Install raised guides with additional stop or give-way, install street lighting at intersection, upgrade intersection from give way to stop	2018-2019	\$120,000	1-May-19	7-Jun-19
096621-18NSW-BS	New South Wales	Transport for NSW	Rickard Street Victoria Street MERRYLANDS	Install one lane roundabout	2018-2019	\$350,000	27-Feb-19	24-Apr-19
096622-18NSW-BS	New South Wales	Transport for NSW	Wyrallah Road Tuckarimba Road TUCKURIMBA	Remove sight distance problems at intersection, move stop or give way lines forward using paint markings, install road feature signs, upgrade intersection layout, install linemarking	2018-2019	\$128,000	18-Feb-18	31-May-19
096623-18NSW-BS	New South Wales	Transport for NSW	Brunswick Street Brisbane Street EAST MAITLAND	Install raised guides with additional stop or give way	2018-2019	\$171,694	26-Feb-19	31-Mar-19



096624-18NSW-BS	New South Wales	Transport for NSW	Gundaroo Road 6.8km to 8.9km South of Hume Highway GUNNING	Install guideposts with reflectors, install new curve and advisory speed signs, install clearzone, improve curved shoulder, mark road edge lines, install w-beam barrier on roadside	2018-2019	\$448,330	13-Nov-17	13-Aug-18
096625-18NSW-BS	New South Wales	Transport for NSW	Paterson Road 1.5km North to 1.0km South of Duns Creek Road DUNS CREEK	Install shoulder improvements, install w-beam barrier on roadside, install curve alignment markers, install new curve and advisory speed signs	2018-2019	\$272,500	27-Nov-18	14-Dec-18
096626-18NSW-BS	New South Wales	Transport for NSW	Warrumbungle Way 1.08km to 2.58km West of Kurrajong Road BINNAWAY	Install shoulder improvements, install w-beam barrier on roadside, improve curved shoulder	2018-2019	\$373,000	5-Nov-18	28-Jun-19
096627-18NSW-BS	New South Wales	Transport for NSW	Moore Creek Road Browns Lane NORTH TAMWORTH	Install two lane roundabout, reduce speed limit by 20 km/h, remove sight distance problems at intersection	2018-2019	\$800,000	7-Aug-18	31-May-19
096628-18NSW-BS	New South Wales	Transport for NSW	Armidale Road 150m West to 1.05km East from Cedar Log Road TYRINGHAM	Install w-beam barrier on roadside, improve curved shoulder, install clearzone, improve road geometry, install curve alignment markers	2018-2019	\$597,067	22-Mar-19	28-Jun-19
096629-18NSW-BS	New South Wales	Transport for NSW	Dungog Road Merchants Road and Gardiners Road MARTINS CREEK	Install curve alignment markers, install clearzone, install new curve and advisory speed signs, improve road geometry, improve curved shoulder	2018-2019	\$510,000	26-Nov-18	14-Jun-19
120079-22NT-BS	Northern Territory	Northern Territory of Australia	Atkins Drive Conacher Street FANNIE BAY	Install roundabout to reduce vehicle speeds and define controls	2022-2023	\$285,000	1-Jul-22	30-Jun-23
120080-22NT-BS	Northern Territory	Northern Territory of Australia	Haynes Road 3.6km from Stuart Highway ADELAIDE RIVER	Clear vegetation, cut down batters and install guideposts and signage	2022-2023	\$22,783	1-Jul-22	30-Jun-23
120081-22NT-BS	Northern Territory	Northern Territory of Australia	Strickland Road 5.5km from Stuart Highway ADELAIDE RIVER	Place fill as necessary, widen road formation to 10 metres and install guideposts and signage	2022-2023	\$21,052	1-Jul-22	30-Jun-23
120082-22NT-BS	Northern Territory	Northern Territory of Australia	Emery Avenue between Temple Terrace and Chung Wah Terrace GRAY	Improve intersection delineation and reduced lane width, channelised left turn lane for Vernier Circuit. Three school zone crossings to have skid resistant treatments	2022-2023	\$125,000	1-Jul-22	30-Jun-23
120083-22NT-BS	Northern Territory	Northern Territory of Australia	Amy Johnson Avenue Boulter Road BERRIMAH	Construct auxiliary left turn lane over wet ground including culvert extension	2022-2023	\$500,000	11-Apr-23	30-Jun-23
120084-22NT-BS	Northern Territory	Northern Territory of Australia	Whitewood Road 980m east of Westall Road HOWARD SPRINGS	Install barrier protection 430 metres on the southern side of the road, shoulder widening on the northern side of the road and delineation	2022-2023	\$225,600	1-Jul-22	30-Jun-23
120085-22NT-BS	Northern Territory	Northern Territory of Australia	Kakadu Highway Cooida Road KAKADU	Construct auxiliary left and right turn lanes including culvert extension. Install solar flag lighting	2022-2023	\$400,000	11-Apr-23	30-Sep-23
120086-22NT-BS	Northern Territory	Northern Territory of Australia	Kakadu Highway Jim Jim Falls Road KAKADU	Construct passing lane. Install solar flag lighting	2022-2023	\$400,000	11-Apr-23	30-Sep-23
120087-22NT-BS	Northern Territory	Northern Territory of Australia	Kakadu Highway Nourlangie Road KAKADU	Construct passing lane. Install solar flag lighting	2022-2023	\$400,000	11-Apr-23	30-Sep-23
114475-21NT-BS	Northern Territory	Northern Territory of Australia	Alice Springs Rail Crossings Various locations ALICE SPRINGS	Upgrade railway crossings with signs, linemarking, footpath extensions and ramps	2021-2022	\$136,000	31-Jan-22	31-Jan-23
114476-21NT-BS	Northern Territory	Northern Territory of Australia	Callanan Road Georgina Crescent YARRAWONGA	Install line marking and islands to reduce the road width and relocate hold line to improve sight lines at the intersection	2021-2022	\$114,950	30-May-22	31-Dec-22
114477-21NT-BS	Northern Territory	Northern Territory of Australia	Temple Terrace Essington Avenue GRAY	Alteration of seagull island to maximise sight distance including relocation of right turn lane for traffic entering Essington Avenue by narrowing of the median island south of the intersection	2021-2022	\$54,367	1-May-22	31-Dec-22
114478-21NT-BS	Northern Territory	Northern Territory of Australia	Robinson River Road 29km south of National Route 1 CALVERT	Civil works to improve vertical and horizontal elevations on corner before sealing with associated signage, line marking and speed reduction	2021-2022	\$150,000	30-May-22	31-Jan-23
114479-21NT-BS	Northern Territory	Northern Territory of Australia	Girraween Road Power Road MCMINNS LAGOON	Construct channelised right turn lanes, infrastructure protection, flag lighting and pavement delineation	2021-2022	\$500,000	30-Jun-22	31-Jan-23
114480-21NT-BS	Northern Territory	Northern Territory of Australia	Maningrida Internal Maningrida Ramingining MANINGRIDA	Reform and construct pavement width of 6m, seal pavement, define intersections and install signage	2021-2022	\$500,000	30-May-22	31-Dec-22
114481-21NT-BS	Northern Territory	Northern Territory of Australia	Miles Road 2.4km west of Coach Road EVA VALLEY	Construct lay-up area at east end of causeway, install improved signage, and trim vegetation	2021-2022	\$33,755	30-May-22	30-Jun-22
114482-21NT-BS	Northern Territory	Northern Territory of Australia	Cadogan Road Southeast of Echidna Road LAKE BENNETT	Install additional signs and widen road	2021-2022	\$8,500	30-May-22	30-Jun-22
114483-21NT-BS	Northern Territory	Northern Territory of Australia	Darwin School Zones - Speed Check Signs Various locations DARWIN	Install 20 speed check signs	2021-2022	\$250,000	30-May-22	31-Oct-22
107388-20NT-BS	Northern Territory	Northern Territory of Australia	Alawa Crescent 300 metre section west of Scriven Street ALAWA	Install pedestrian refuges or traffic islands at various locations along Alawa Crescent	2020-2021	\$260,004	1-Jul-20	30-Sep-21
107389-20NT-BS	Northern Territory	Northern Territory of Australia	Victoria Highway Wilson Street TIMBER CREEK	Upgrade intersection to provide a standard left hand deceleration lane	2020-2021	\$600,000	27-May-21	21-Oct-22
107390-20NT-BS	Northern Territory	Northern Territory of Australia	Litchfield Park Road Various locations LITCHFIELD PARK	Extend guardrail at four locations (total 180m), install new guardrail at two locations (total 435m)	2020-2021	\$900,000	5-May-22	30-Nov-22
107391-20NT-BS	Northern Territory	Northern Territory of Australia	Power Road Across floodway MCMINNS LAGOON	Install street lighting and upgrade pedestrian facilities	2020-2021	\$435,980	1-Jul-20	31-Mar-21
107392-20NT-BS	Northern Territory	Northern Territory of Australia	Anyula Street 200 metre section from Robinson Road BORROLOOLA	Construct footpaths and roadside parking facilities (for school) and install traffic control devices	2020-2021	\$533,577	1-Jul-20	30-Sep-21
107393-20NT-BS	Northern Territory	Northern Territory of Australia	Wagait Tower Road Various locations from Erickson Crescent WAGAIT BEACH	Install guardrails, posts and fixings, bolluses, chevrons and delineators	2020-2021	\$140,000	1-Jul-20	31-Aug-21
100887-19NT-BS	Northern Territory	Northern Territory of Australia	East Point Road Lampe Terrace FANNIE BAY	Install wide median refuge/traffic island on East Point Road just north of Lampe St with path links to both sides to improve sight lines to pedestrians and control vehicle speeds and alignment through the intersection	2019-2020	\$160,000	30-Apr-20	30-Sep-20
100888-19NT-BS	Northern Territory	Northern Territory of Australia	Bonson Terrace from Elrundie Avenue to Tilston Avenue MOULDEN	Replace existing halogen luminaires (28 units) with LEDs	2019-2020	\$91,100	1-Feb-20	28-Feb-21

100889-19NT-BS	Northern Territory	Northern Territory of Australia	Stuart Highway between Temple Terrace and Palmerston Indigenous Village FARRAR	Installation of two sections of guardrail to the outbound verge	2019-2020	\$275,000	29-Feb-20	10-Oct-20
100890-19NT-BS	Northern Territory	Northern Territory of Australia	Central Arnhem Road through the community of Beswick BESWICK	Install streetlighting and upgrade pedestrian facilities	2019-2020	\$420,000	1-Jul-19	5-Oct-20
100891-19NT-BS	Northern Territory	Northern Territory of Australia	First Street south-east of Lindsay Street KATHERINE	Relocate pedestrian crossing, extend kerb and median islands at roundabout (speed reduction), install four speed cushions, warning signs, repaint line marking, install pedestrian fencing on First Street	2019-2020	\$98,460	31-May-20	30-Dec-20
100892-19NT-BS	Northern Territory	Northern Territory of Australia	Girraween Road Hillier Road GIRRAWEEEN	Upgrade existing Giraween Road and Hillier Road intersection to a combined rural Channelised Right Turn/ Auxiliary Left Turn layout intersection	2019-2020	\$365,432	31-Mar-20	30-Dec-20
100893-19NT-BS	Northern Territory	Northern Territory of Australia	Hartley Street between Gregory Terrace and Parson Street ALICE SPRINGS	New street lighting has to be installed at 3 pedestrian crossings along Hartley Street to provide lighting for pedestrians safety at night.	2019-2020	\$70,000	3-Jul-19	30-Aug-20
103123-19NT-BS	Northern Territory	Northern Territory of Australia	Stuart Highway between Morgan Road and Virginia Road VIRGINIA	Install guardrail on median and extend section of the inbound verge guardrail	2019-2020	\$400,000	6-Jan-20	30-Nov-20
096842-18NT-BS	Northern Territory	Northern Territory of Australia	Trower Road Sabine Road MILLNER	Improve channelisation for seperating conflicting movements, ban right turn, relocate bus stops, install pedestrian crossing between bus stops	2018-2019	\$208,063	1-Aug-19	30-Aug-20
096843-18NT-BS	Northern Territory	Northern Territory of Australia	Lee Point Road Union Terrace ANULA	Construct a right turn lane on Lee Point Road, alter the location of hold line on Union Terrace and construct a left turn lane for improving sightlines	2018-2019	\$287,254	1-Jul-18	30-Apr-19
096844-18NT-BS	Northern Territory	Northern Territory of Australia	Freds Pass Road between Strangways Road and Beaumont Road HUMPTY DOO	Improve radius of the curve and curve superelevation	2018-2019	\$408,072	1-Jul-18	30-Oct-19
096845-18NT-BS	Northern Territory	Northern Territory of Australia	Stuart Highway Lindsay Street KATHERINE	Ban right turn movements by extending the median, remove parking, install kerb build-outs for pedestrians	2018-2019	\$511,000	1-Jul-18	31-Dec-19
096846-18NT-BS	Northern Territory	Northern Territory of Australia	Victoria Highway Bulla Community Access Road TIMBER CREEK	Reduce speed limit, construct auxiliary lane for turning traffic, relocate bus stop and shelter, rehabilitate shoulders, delineators on bridge	2018-2019	\$340,000	1-Jul-18	30-Jun-19
121374-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tanby Road 2.8 kilometres south-west of Kinka Beach Road YEPOON	Post Crest signs where vertical clearance is adequate for 70km/h and Reduce Speed sign and T-Intersection sign installed at southbound end of Tanby Road	2023-2024	\$25,000	1-Jul-23	1-Jun-24
121375-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Scenic Highway Percy Ford Street COOEE BAY	Install a Controlled Right Turn for Northbound vehicles on the Scenic Highway performing a right turn into Percy Ford Street	2023-2024	\$58,500	1-Jul-23	1-Jun-24
121376-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Targo Street Burnett Street BUNDABERG SOUTH	Install concrete median on Targo Street, new tactile surface indicators to existing pedestrian ramps, adequate street lighting and additional signage	2023-2024	\$280,000	1-Jul-23	1-Jun-24
121377-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Farnborough Road north north-west of Hinz Avenue FARNBOROUGH	Install new signage as per speed limit review, Chevron Alignment Markers and guideposts, guard rail and Audio Tactile Line Marking	2023-2024	\$220,000	1-Jul-23	1-Jun-24
121378-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Logan Road Formation Street CAROLE PARK	Install an advanced warning static sign and an advanced warning flashing sign and remove right turn filtered movement	2023-2024	\$65,500	1-Oct-23	1-Jun-24
121379-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Browns Plains Road Fifth Avenue CRESTMEAD	Remove the right turn filter movement on Browns Plains Road eastern approach, and extend the right turn lane. Improve pedestrian crossing safety by installing wombat crossings and reseal the intersection pavement	2023-2024	\$335,000	1-Jul-23	1-Jun-24
121380-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Robertson Road Whitehill Road EASTERN HEIGHTS	Upgrade the intersection with a left-in, left-out treatment for Whitehill Road by installing a central median in Robertson Road through the intersection to prevent right turning movements	2023-2024	\$694,000	1-Jul-23	1-May-25
121381-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Johnston Road Forestdale Drive FORESTDALE	Remove filter turn movement and provide additional storage length for the turning lane	2023-2024	\$332,000	1-Jan-24	1-Jun-24
121382-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Conway Road 12 kilometres south south-west of Shute Harbour Road PRESTON	Install Audio Tactile Line Marking, Chevron Alignment Markers, edgelines, guide posts, Raised Reflective Pavement Markers and new seal on unsealed approaches	2023-2024	\$627,000	1-Oct-23	1-Feb-24
121383-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bumstead Road Julie Street CRESTMEAD	Install traffic signal control and wombat crossings	2023-2024	\$980,000	1-Jan-24	1-Jun-24

121384-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Alfred Street Elizabeth Street AITKENVALE	Install road humps on all approaches and provide pedestrian refuge on western leg of the intersection	2023-2024	\$259,000	1-Jan-24	1-Jun-24
121385-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Plunkett Road between Chardon Bridge Road and 100m south-west of Steele Road CEDAR CREEK	Install crash barriers and intersection lighting and undertake shoulder widening	2023-2024	\$800,000	1-Jan-24	1-Dec-24
121386-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Johnson Road 430 metres east of Centenary Highway FOREST LAKE	Provide directional hazard signs, curve warning signs, guideposts and advisory speed sign, clearing of vegetation on the inside of the curve, and provision of guardrail on the outside of the curve	2023-2024	\$1,008,000	1-Oct-23	1-Dec-23
121387-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Appin Street West Cairns Street NANANGO	Install channelised right turning provisions, turning lines, median island advanced intersection warning signs and streetlighting, and restrict on-street parking	2023-2024	\$247,500	1-Jan-24	1-Jun-24
121388-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bourbong Street O'Connell Street MILLBANK	Install raised concrete median, painted chevron median, concrete pathway, kerb ramps on all legs, new Give Way signage and street lighting	2023-2024	\$339,000	1-Jul-23	1-Jun-24
121389-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Browns Plains Road Waller Road BROWNS PLAINS	Extend lanes on the right turn lanes and install mast arms with overhead lanterns, advanced warning signals on the western approach on Browns Plains Road and wombat crossings on all slip lanes	2023-2024	\$750,000	1-Jan-24	1-Dec-24
121390-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bennetts Road Macrossan Avenue NORMAN PARK	Amend signals to ban right turns and signals to fully control right turn, revised traffic signs and line marking and provision of raised pedestrian crossings	2023-2024	\$387,000	1-Nov-23	1-Jan-24
121391-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bridge Street Holberton Street NEWTOWN	Split signal phases to remove filter turns on north-south approaches, create dedicated left turn lanes, mark cycle lane and increase delay start time	2023-2024	\$302,000	1-Jan-24	1-Jun-24
121392-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mt Low Parkway Shoalmarra Drive MOUNT LOW	Install raised platforms on each major road approach. Provide pedestrian refuge at existing crossing point on northern leg by extending raised median and re-line marking northbound departure lanes on existing surface	2023-2024	\$600,000	1-Jan-24	1-Jun-24
121393-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Derby Street Between 50m south-west of Kent Street intersection and 50m north-east of Denison Street intersection ROCKHAMPTON CITY	Install single-lane roundabout, raised safety platforms, Vehicle Activated Signs and improved intersection signage, prohibit parking adjacent to intersection and improve roadway lighting	2023-2024	\$1,947,500	1-Oct-23	1-Jun-24
121394-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	West Street Margaret Street NEWTOWN	Split signal phases to remove filter turns on east-west approaches and improve pedestrian safety with increased delay start time	2023-2024	\$291,500	1-Jan-24	1-Jun-24
121395-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Barnford Lane Mill Drive KIRWAN	Install raised wombat crossings on all approaches to roundabout	2023-2024	\$523,000	1-Jan-24	1-Jun-24
121396-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Logan Reserve Road School Road LOGAN RESERVE	Install a signalised intersection without filter movements by controlling all the existing conflicting movements, and install Mast Arms with Overhead Signal Faces on Logan Reserve Road	2023-2024	\$744,500	1-Jan-24	1-Dec-24
121397-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Gympie Road 10.1 kilometres north of Beerburum Woodford Road GLASS HOUSE MOUNTAINS	Install width markers, static alignment warning signs, Chevron Alignment Markers, road edge guidepost, Raised Reflective Pavement Markers, and Audio Tactile Line Marking. Minor widening works/alignment changes where required	2023-2024	\$1,000,000	1-Jul-23	30-Jun-24
121398-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gooniyella Road from Mills Avenue to 221 metres past Thorpe Street MORANBAH	Install reflective guide posts, line marking and Raised Reflective Pavement Markers	2023-2024	\$21,000	1-Jul-23	1-Jun-24
121399-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gregory Street from Stanley Street to Eyre Street NORTH WARD	Install on-road cycle lanes and narrow the travel lanes, build out kerbs at intersections and reduce speed limit to from 60 km/h to 50km/h	2023-2024	\$267,000	1-Jan-24	1-Jun-24

121400-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Denham Street between Bruce Highway and Canning Street ROCKHAMPTON CITY	Resurface and install a three metre wide painted centre median with edge lines, Give Way Lines, pedestrian refuge, additional street lighting, small section of concrete footpath and kerb ramps	2023-2024	\$1,082,000	2-Sep-23	30-Jun-24
121401-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Inala Avenue Kittyhawk Avenue INALA	Install signage, controlled pedestrian crossings and push button for signals for driveway access, modify median, provide channelisation and revise traffic signs and line marking	2023-2024	\$1,297,000	1-Dec-23	1-Mar-24
121402-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Soper Street Graham Street AYR	Install a roundabout	2023-2024	\$550,000	1-Feb-24	1-Jun-24
121403-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Veivers Road from Beaudesert Beenleigh Road to Chardon Bridge Road CEDAR CREEK	Install crash barriers and intersection lighting, widen shoulders at certain locations of the road and install safety barriers along Veivers Road	2023-2024	\$830,000	1-Jan-24	1-Dec-24
121404-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Commercial Street Production Street SVENSSON HEIGHTS	Install raised safety platform, new Give Way signage and tactile ground surface indicators. Reinstate line marking at the intersection	2023-2024	\$380,000	1-Jul-23	1-Jun-24
121405-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Upper Dawson Road at Canning Street and Derby Street ALLENSTOWN	Provide various intersection improvements at the Upper Dawson Road, Canning Street and Derby Street intersection including raised safety platform, channelised right turns, blister islands, pedestrian crossings and refuges	2023-2024	\$901,500	1-Oct-23	1-Jun-24
121406-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Nissen Street Islander Road PIALBA	Install traffic signals and pedestrian signal phasing for pedestrian and cyclist movements	2023-2024	\$903,000	1-Mar-24	1-Jun-25
121407-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bay Terrace Chestnut Street WYNNUM	Install centre medians with pedestrian refuges and build-outs on both approaches of Chestnut Street, and revised traffic signs and line marking to suit new intersection layout	2023-2024	\$224,000	1-Oct-23	1-Dec-23
121408-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Commercial Street Johanna Boulevard KENSINGTON	Install raised safety platform on all approaches, reconstruct and extend centre medians, install new signage, reconstruct all pedestrian kerb ramps and the roundabout and install staggered Give Way line marking arrangement	2023-2024	\$549,000	1-Jul-23	1-Jun-24
121409-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gordon Street South Street IPSWICH	Update phasing to include pedestrian protection, update cable run to align with clearance times and install Mast Arms and signals	2023-2024	\$92,000	1-Nov-23	1-Apr-24
121410-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Scenic Highway 1.1 kilometres south-east from Old Scenic Highway and 1.7 kilometres north-west from Clayton Road LAMMERMOOR	Provide line marking to delineate channelised right turn, line marking to deter people from parking adjacent to 150 Scenic Highway, footpaths, pedestrian crossing facility and install street lighting	2023-2024	\$518,500	1-Jul-23	1-Jun-24
121411-23QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Beerburrum Street Cooroy Street DICKY BEACH	Change existing low entry left turn slip lane with signalised left turn lane and signalise intersection	2023-2024	\$1,305,000	1-Jan-24	1-Jun-24
117720-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mason Street North Lakes Drive and Maddison Avenue NORTH LAKES	Install 3 sets of arrow lanterns to existing traffic signals facing Mason Street in both directions (6 in total), enabling fully-controlled signalised right turns with the opportunity to ban filtering	2022-2023	\$66,500	1-Jan-23	1-Jun-23
117721-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Kelsey Creek Road section between Tailing Gully Road to Valmadre Road KELSEY CREEK	Install Audio Tactile Line Markings for the edge and centreline, install warning signs and Chevron Alignment Markers	2022-2023	\$233,500	1-Sep-22	1-Dec-22
117722-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Roderick Street Waghorn Street IPSWICH	Install new median island and chevron line marking, threshold treatments, move limit lines (continuity lines on through road) forward, install signage and target boards, and improve pedestrian movement through intersection with storage at median	2022-2023	\$104,000	1-Nov-22	1-May-23
117723-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brightview Road between Pagels Road and Forest Hill Fernvale Road BRIGHTVIEW	Install edge line marking, Chevron Alignment Markers (CAMs), Raised Retro-reflective Pavement Markers (RRPMs), signage and additional guideposts	2022-2023	\$95,000	1-Jan-23	1-Jun-23



117724-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ishmael Road Dale Road CAMIRA	Install new median islands and chevron line marking, provide threshold treatments, install signage, and improve pedestrian movement by installing new kerb ramps to accommodate safe pedestrian passage	2022-2023	\$97,000	1-Dec-22	1-Jun-23
117725-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	North Deep Creek Road 785m north of Tamaree Road NORTH DEEP CREEK	Widen curve and Improve horizontal alignment and superelevation, install embankment batters, dividing line (centre line), warning signage and bitumen seal, clear hazards	2022-2023	\$673,000	1-Feb-23	1-Jun-23
117726-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Gympie Road between Peachester Road and Maleny Street BEERWAH	Install static alignment warning signs, chevron alignment markers and road edge guideposts	2022-2023	\$132,500	1-Nov-22	1-May-23
117727-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Denham Street at Folkstone Street and Railway Street intersections STANTHORPE	Install median islands, line markings and signage. Install a break in the centre median for pedestrian refuge when crossing the wide road	2022-2023	\$102,500	1-Sep-22	1-Jun-23
117728-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ilkley Road section includes Anzac Road, between Rosebed Street and Tanawha Tourist Drive ILKLEY	Install static alignment warning signs , chevron alignment markers and road edge guideposts	2022-2023	\$515,000	1-Jan-23	1-Jun-23
117729-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Birthamba Road 120m south of Bishop Drive BUCCA	Install shoulder and widen curve. Install line marking, guide posts and chevron alignment markers around curve. Install retroreflective pavement markers on centreline and edge lines throughout the curve	2022-2023	\$422,000	1-Feb-23	1-May-23
117730-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brisbane Road Amarina Avenue and Neerim Drive MOOLOOLABA	Upgrade traffic signal phases and hardware and install CCTV	2022-2023	\$153,000	1-Jan-23	1-Jun-23
117731-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Birthamba Road 850m south of Keoghs Road SOUTH KOLAN	Widen curve shoulder to 1 metre. Install line marking, guideposts and retroreflective pavement markers on centreline and edgelines around curve	2022-2023	\$399,000	1-Feb-23	1-May-23
117732-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Auckland Street Herbert Street GLADSTONE	Install an extension to the side median and kerb	2022-2023	\$85,000	1-Nov-22	1-Jun-23
117733-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Pulgul Street Moolyir Street URANGAN	Install a single lane roundabout, including pedestrian refuges on minor legs with ramps and footpath connectivity to existing footpaths, on/off ramps for cyclists, upgraded street lighting and improvements to sight distance and delineation	2022-2023	\$555,000	1-Feb-23	1-May-23
117734-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Dearness Street Peel Street GARBUTT	Install pedestrian refuge islands on both legs of Peel Street. Resurface the intersection to assist with delineation of new pavement marking and cycle marked cycle lanes	2022-2023	\$287,000	1-Jan-23	1-May-23
117735-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Avoca Street Duffy Street MILLBANK	Install painted chevron medians, concrete pathway and raised priority crossing, upgrade and install signage and lighting and undertake minor widening on the southern approach	2022-2023	\$185,000	1-Feb-23	1-May-23
117736-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glenlyon Street Derby Street and Breslin Street WEST GLADSTONE	Install a raised intersection (traffic calming treatment)	2022-2023	\$378,000	1-Nov-22	1-Jun-23
117737-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tozer Street Mellor Street and Station Road GYMPIE	Install signalised intersection with separate phases for intersection legs to protect turning traffic (no filtered right turns) with dynamic warning signs and improved pedestrian linkages: pedestrian displays, crosswalks, kerb ramps and pathways	2022-2023	\$419,000	10-Jan-23	1-Jun-23
117738-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ariadne Street Woodstock Street MARYBOROUGH	Install raised priority crossing, splitter island with reinforced intersection signage and painted threshold treatment, install signage and kerb ramps including refuge within main leg, remove on street angle parking, improve lighting and delineation	2022-2023	\$275,000	31-Mar-22	31-Dec-22
117739-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Avoca Street Hope Street and Grimwood Street BUNDABERG WEST	Install kerb build outs and raised concrete medians on northern and southern approaches. Replace and install signage and additional street lighting at the intersection	2022-2023	\$189,000	1-Feb-23	1-May-23

117740-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Perth Street Curzon Street RANGEVILLE	Install roundabout with wombat/raised platform priority crossings for pedestrians and cyclists on all approaches and reduce the speed limit to 50km/h	2022-2023	\$1,048,000	1-Nov-22	30-Jun-23
117741-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Smiths Road Albert Street GOODNA	Upgrade of existing traffic signals to include fully controlled right turns, including new dedicated right turn lanes on both approaches on Smiths Road	2022-2023	\$413,000	1-Oct-22	1-Jun-23
117742-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Rosemary Street Biota Street INALA	Upgrade traffic signals including fully controlled right turn phase and provision of mast arm, modify services, regrade/resurface intersection, improve delineation, clear hazards and upgrade lighting as required	2022-2023	\$453,500	1-Dec-22	1-Feb-23
117743-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Millstream Road from Mount Lindesay Highway to Barnes Road CEDAR VALE	Widen shoulders and install retro-reflective pavement markers on centre line. Install w-beam guard rail (2 sections), guide posts with reflectors, signage and chevron alignment markers at identified locations	2022-2023	\$640,000	1-Oct-22	1-Jun-23
117744-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mackenzie Street Margaret Street EAST TOOWOOMBA	Provide a combined signalised intersection of both Mackenzie Street (north) and Mackenzie Street (south) with Margaret Street	2022-2023	\$796,000	1-Oct-22	30-Jun-23
117745-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Hamilton Road Bilsen Road WAVELL HEIGHTS	Install right turn pockets and additional lanterns to control right turn movements. Upgrade signal phasing, signage and line marking to suit new signals. Relocate bus stops to departure side of intersection. Improve drainage at site	2022-2023	\$1,365,000	1-Dec-22	1-May-23
117746-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glenella Richmond Road Holts Road RICHMOND	Install a single lane roundabout	2022-2023	\$1,841,000	1-Jul-22	30-Jun-23
117747-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Pioneer Street Holts Road RICHMOND	Improve the intersection configuration to improve safety and amenity in the area including widening to accommodate left turn lane and improved line marking	2022-2023	\$714,000	1-Jul-22	30-Jun-23
117748-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Caesar Road Plucks Road and Hutton Road ARANA HILLS	Install traffic signals, change slip lane from low entry angle to high entry angle, install signalised pedestrian crossing, and provide on-road bicycle lanes, extended right turn pocket on Plucks Road, and wider pathways with kerb ramps	2022-2023	\$1,205,000	1-Jan-23	1-Jun-23
117749-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	East Street Stanley Street ROCKHAMPTON	Install a single lane roundabout and new asphalt surface on all approaches. Upgrade street lighting and install pedestrian refuges	2022-2023	\$1,094,500	1-Oct-22	1-Jun-23
117750-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ingham Road Crowder Street and Langton Street GARBUTT	Install central median island, kerb separation and hazard markings and pavement markings for central median	2022-2023	\$362,000	1-Apr-23	1-Jun-23
117751-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Adelaide Street Creek Street BRISBANE	Install mast arm and turn arrow lanterns. Upgrade traffic signs, traffic signal phasing and line marking to suit new intersection layout	2022-2023	\$318,000	1-Nov-22	1-Feb-23
117752-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bridge Street Hume Street NORTH TOOWOOMBA	Upgrade traffic signals to provide fully protected right turns, upgrade signal posts and lanterns, install LED road lighting, construct kerb extension build-out area and kerb ramps	2022-2023	\$803,000	1-Oct-22	30-Jun-23
117753-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Forest Lake Boulevard Rudyard Street FOREST LAKE	Install traffic signals, modify centre medians, extend right turn pocket, modify services as required, regrade and resurface intersection to suit revised layout, install signs, linemarking and street lighting, clear roadside hazards	2022-2023	\$1,515,000	1-Nov-22	1-May-23
117754-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Eaglesfield Street Tina Street BEAUDESERT	Install a single lane roundabout including compliant kerb ramps, pedestrian refuges and raised priority crossings on all four intersection legs	2022-2023	\$1,323,500	1-Jul-22	1-Dec-22
117756-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glenlyon Street Tank Street GLADSTONE	Install a raised intersection (traffic calming treatment)	2022-2023	\$398,000	1-Nov-22	1-Jun-23

117759-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glen Road Willi Street WARWICK	Reconstruct to a T-intersection and construct passing areas and turnouts. Install stop signs, associated line marking/delineation at the intersection. Remove roadside hazards from clear zone	2022-2023	\$317,000	3-Apr-23	30-Jun-23
117760-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Payne Road at curve between Freestone Road and Hagenbach Road FREESTONE	Widen existing seal and improve superelevation on curve. Install new centreline markings, road edge guide posts. Remove roadside hazards.	2022-2023	\$280,000	1-Sep-22	1-Jun-23
117761-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Spencer Street Maitland Street GATTON	Install pedestrian and traffic calming including new pram ramps, pathway, precast concrete islands, concrete structure median and kerb, linemarking, signs and devices	2022-2023	\$189,000	1-Jul-22	30-Jun-23
117762-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Baileys Lane at curve, 2.4km from Valentine Plains Road VALENTINE PLAINS	Widen the bend to allow safe access for general access heavy vehicles and increase road width for cyclist and pedestrians. Improve signage, lines, and sight distances for residential access driveways	2022-2023	\$140,000	1-Aug-23	20-Dec-23
117763-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Baileys Lane at bend, 1.35km from Valentine Plains Road VALENTINE PLAINS	Widen the bend to allow safe access for general access heavy vehicles and increase road width for cyclist and pedestrians. Improve signage, lines, and sight distances for residential access driveways	2022-2023	\$119,500	1-Aug-23	20-Dec-23
117764-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Baileys Lane at floodway, 4.7km from Valentine Plains Road VALENTINE PLAINS	Widen the floodway approaches and improve signage and lines to inform motorists of the narrow floodway. Improve sight distances	2022-2023	\$112,500	1-Aug-23	20-Dec-23
117765-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	School Road east of McDonald Road CLARE	Replace existing guardrail with new guardrail with motorcycle rub rail and suitable terminal end treatments	2022-2023	\$108,000	1-Feb-23	1-Mar-23
117766-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brown Road 1.25km east of George Bundy Road MONA PARK	Replace existing guardrail with new guardrail with motorcycle rub rail and suitable terminal end treatments	2022-2023	\$99,000	1-Feb-23	1-Mar-23
117767-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Corundum Street East of Marsh Street STANTHORPE	Install new pedestrian crossing, upgrade existing kerb and channel, install linemarking and construct concrete footpath to join to the new crossing facility	2022-2023	\$85,000	1-Sep-22	30-Apr-23
117768-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Albert Street Dragon Street WARWICK	Install median islands, linemarking and signage. Install a break in the centre median for pedestrian refuge	2022-2023	\$66,500	1-Sep-22	1-Dec-22
117769-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Whiskey Gully Road Yellowbox Road STANTHORPE	Install a controlled intersection with stop sign. Widen pavement and install culvert extension, line marking and signage	2022-2023	\$65,500	16-Jan-23	3-Feb-23
117770-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Moranbah Access Road 2 sections between Moranbah and Peak Downs Highway MORANBAH	Install raised retroreflective pavement markers, reflective guide posts and centreline marking	2022-2023	\$49,000	1-Oct-22	1-Dec-22
117771-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Hendon Deuchar Road Cullens Road DEUCHAR	Install intersection warning and advisory signs at all intersection legs. Install delineation (guide posts) and relocate stay pole	2022-2023	\$28,500	1-Sep-22	1-Dec-22
117772-22QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ann Street Glen Road WARWICK	Install intersection advance warning signs, Give Way signs and associated linemarking/delineation, improve existing linemarking including on nearby intersection at Cunningham Street, upgrade existing signage as required	2022-2023	\$9,500	1-Jul-22	1-Jun-23
112912-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Palmerin Street Alice Street WARWICK	Standardise speed limit to 40 km/h along Palmerin Street, install wombat raised priority crossings on the Fitzroy and Percy Street roundabouts, zebra crossings at midblock locations and linemarking at the Palmerin Street/Grafton Street intersection	2021-2022	\$843,000	1-Jul-22	30-Sep-22
112913-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Cyprus Street Hill Street NORTH IPSWICH	Install new median islands, stop signage with target board, stop ahead warning sign and pavement markings, and install intersection pavement threshold markings	2021-2022	\$121,500	1-Sep-21	30-Nov-21

112914-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brisbane Road Esther Street RIVERVIEW	Install new signal mast arm and update phasing to remove filter function	2021-2022	\$112,000	1-Aug-21	31-Oct-21
112915-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mandew Street Leda Drive SHAILER PARK	Install six aspect right turn lanterns, amend traffic signal plans, install CCTV for traffic management Install raised zebra crossings and adjust pedestrian pram ramps on left-turn slip lanes in/out of Leda Drive	2021-2022	\$120,000	1-Jan-22	31-Dec-22
112916-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Beechmont Road East of Rhoades Road WITHEREN	Remove vegetation and install ATLM on edge and centreline, guideposts with reflectors, curve alignment markers on outside of curve and new seal on poor surface	2021-2022	\$253,000	1-Jul-21	30-Jun-22
112917-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Moorlands Road Hunts Crossing Road MOORLAND	Widen the outside of this curve to provide a 1m shoulder (excluding culvert widening), correction of superelevation, install chevron alignment markers, replace existing curve warning sign and install retroreflective pavement markers on centreline	2021-2022	\$153,000	1-Jul-21	31-Aug-22
112918-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Waterloo Street Robinson Street and Stewart Street FRENCHVILLE	Install low profile mini single lane roundabouts for Waterloo Street/Robinson Street and Waterloo Street/Stewart Street. Painted splitter islands and asphalt surface on all approaches	2021-2022	\$190,500	1-Jul-21	30-Jun-22
112919-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sandy Creek Road East of Laurel Road VETERAN	Install shoulder, widen road to provide appropriate curve widening, install curve alignment markers on outside of curve, and install new seal on poor surface and w-beam guardrail	2021-2022	\$513,000	1-Jul-21	30-Jun-22
112920-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Blackall Range Road West of Parsons Knob Road WEST WOOMBIE	Install vehicle activated and static alignment warning signs, chevron alignment markers, road edge guideposts and raised reflective pavement markers	2021-2022	\$157,000	1-Jul-21	30-Jun-22
112921-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Nebo Road near Goat Track intersection MOUNT NEBO	Change horizontal alignment, provide sealed shoulders and install guardrail around sharp curve	2021-2022	\$693,000	1-Jul-21	30-Jun-22
112922-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Cemetery Road Whitehill Road EASTERN HEIGHTS	Install new signal mast arms on Cemetery Road approaches to intersection and remove filtered right turn movements	2021-2022	\$126,000	1-Sep-21	31-Oct-21
112923-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Wust Road east of Regency Road (Stage 1) DOONAN	Install vehicle activated signs (VAS) on both approaches warning of the short curve and including 'SLOW DOWN' message, relocate/install static warning signs as required, remove and reinstate any impacted road furniture	2021-2022	\$75,000	1-Jul-21	30-Jun-22
112924-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Guy Street Locke Street WARWICK	Standardise the speed limit to 40 km/h along Guy Street from Percy Street to Fitzroy Street and install wombat raised priority crossings on each leg of the Guy Street/Fitzroy Street, Guy Street/Grafton Street and Guy Street/Percy Street roundabouts	2021-2022	\$778,000	1-Jul-22	30-Sep-22
112925-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Scottsdale Drive Stapley Drive VARSITY LAKES	Extend south-bound right turn lane in Scottsdale Drive, remove filtered right turns and U-Turn (westbound) from Bayswater Avenue and install pedestrian protection to align with current practices and bicycle facilities	2021-2022	\$502,000	1-Jul-21	30-Jun-22
112926-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Chambers Flat Road Pleasant View Road to Kenny Road CHAMBERS FLAT	Install a new advisory 60km/h curve warning sign, new pavement seal, chevron alignment markers around the curve, vehicle activated signs, new guide posts, crash barriers at the bridge and lighting	2021-2022	\$400,000	1-Aug-22	28-Feb-23
112927-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Edmund Street William Street SHELLY BEACH	Install raised traffic islands on roundabout approaches, alter existing line and pavement markings, upgrade street lights, install delineation devices and signage	2021-2022	\$194,000	1-Jul-21	30-Jun-22
112928-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ann Street Adelaide Lane MARYBOROUGH	Install new kerb ramps, linking footpaths, raised threshold, line marking, Give Way marking, coloured pavement marking and parking restrictions on approaches	2021-2022	\$108,500	1-Mar-22	30-May-22
112929-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Charles Street South East of Sabadall Street KIRWAN	Resurface section of road on curve and install vehicle activated signs and delineation on curve to warn drivers, particularly for wet or night time conditions when the road alignment is less obvious	2021-2022	\$261,000	2-Aug-21	5-Aug-22



112930-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Clarke Road Linthenel Road PARK RIDGE	Signalise intersection to include controlled right turns (maintain slip lanes) and reduce speed limit at intersection from 70 to 60km/h	2021-2022	\$955,000	1-Jul-21	30-Jun-22
112931-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Chambers Flat Road School Road PARK RIDGE	Signalise intersection to exclude a filter right turn movement from Chambers Flat Road southern approach	2021-2022	\$1,100,000	1-Aug-21	30-Jun-23
112932-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Albert Street Tooley Street MARYBOROUGH	New surface over intersection and install small diameter roundabout to fit in existing intersection, raised central island, approach islands, kerb ramps, linking footpaths line marking and signage and parking restrictions on approaches	2021-2022	\$401,000	1-Apr-22	6-Oct-22
112933-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Munbilla Road Ellis Road and Jackson Road MILORA	Change horizontal alignment, install shoulders and curve alignment markers, install new reinforced concrete culvert pipes and headwalls, correct superelevation and install new signage and guardrail	2021-2022	\$1,232,000	1-Jul-21	30-Jun-22
112934-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Nebo Road East of Manwaring Road MOUNT NEBO	Change the horizontal alignment, widen the shoulders and install guardrail with underrun protection around the reverse curve	2021-2022	\$1,020,000	1-Jul-21	30-Jun-22
112935-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Elizabeth Street Shell Street URANGAN	Install single barrier lines, new concrete median island and pedestrian refuge, new Give Way signs and coloured threshold, relocate current Give Way signs and replace the existing kerb ramps	2021-2022	\$144,000	1-May-22	30-Jul-22
112936-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Coon Street Off Street and Ann Street SOUTH GLADSTONE	Install two vehicle activated Give Way signs on the minor road approaches to the Coon Street intersection	2021-2022	\$37,395	1-Jul-21	1-Feb-22
112937-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glendon Street Markwell Street KINGAROY	Increase centre roundabout island diameter, install build-outs/kerb extensions, restrict parking bays, remove u-turn provisions, install pedestrian refuge island, remove existing non-compliant kerb ramps and update signage	2021-2022	\$353,500	26-Apr-22	30-Jun-22
112940-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Pierces Creek Road East of Emu Creek Road EMU CREEK	Widen road and seal shoulders, improve curve superelevation, improve signage including curve advisory speed signs, improve delineation including centreline and edgeline marking, road edge guideposts and RRPMS and provision of wider hazard-free clear	2021-2022	\$414,000	1-Aug-22	28-Feb-23
112941-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gregory Street Williams Street BOWEN	Install a single-lane roundabout, including reducing the number of lanes to one per leg on intersection approach	2021-2022	\$468,500	1-Jul-21	30-Jun-22
112942-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sydney Street Alfred Street MACKAY	Modify the geometry of the roundabout approaches, and install new pedestrian refuges with traffic island protection and new signs	2021-2022	\$503,500	1-Jul-21	31-Aug-22
112943-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Wyper Street Elizabeth Street BUNDABERG SOUTH	Provide kerb extension, linemarking, install painted chevron medians, move hold line forward, provide concrete pathway and kerb ramps, replace old signage and install Give Way Ahead pavement marking	2021-2022	\$298,905	1-Oct-21	1-Dec-21
112944-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Teviot Road Cusack Lane JIMBOOMBA	Signalise intersection to include controlled right turns (maintain slip lanes), and reduce speed limit at intersection from 70 to 60km/h	2021-2022	\$1,265,000	1-Jul-21	30-Jun-23
112945-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Adelaide Street Wharf Street BRISBANE	Ban the right turn into Wharf Street westbound, provide mast arm on Wharf Street, provide turn arrow lanterns for partial pedestrian protection, revise traffic signs and linemarking and revise traffic signal phasing	2021-2022	\$397,479	17-Oct-21	5-Nov-21
112946-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Goodwin Drive West of Fortune Avenue BONGAREE	Replace existing zebra crossing at a refuge with signalised crossing, install kerb buildouts and narrow the median. New signals include push button activation with pedestrian count-down timers, advance warning signage and flashing lights	2021-2022	\$472,000	1-Jul-21	30-Jun-22
112947-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Goombungee Road curve at Wremsbeck Road BIRNAM	Widen curve and seal shoulders, install traversable batter to 2m width, install guideposts and chevron alignment markers on outside of curve, improve delineation and install edgelines and increase length of 6% superelevated roadway	2021-2022	\$776,500	1-Aug-22	28-Feb-23

112948-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	North Isis Road Lynwood Road NORTH ISIS	Widen minor approach road, square up minor road approach legs, and install flag lighting and new signage	2021-2022	\$194,000	1-Jul-21	30-Jun-22
112949-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Boundary Road Formation Street WACOL	Provide larger diameter island, modify splitter islands and kerb returns, regrade/resurface, revise kerb ramps, footpaths and improved pedestrian refuges, revise signs and linemarking, trim trees, and revise street lighting	2021-2022	\$1,944,000	15-Nov-21	21-Apr-22
112950-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Upper Dawson Road Caroline Street ALLENSTOWN	Signalise intersection with controlled right turns on the Upper Dawson Road legs including separate right turn lanes, provide controlled pedestrian crossings and improve night-time visibility by installing and upgrading luminaires	2021-2022	\$676,000	1-Jul-21	31-Dec-22
112951-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Acacia Avenue Percy Street WARWICK	Remove the two car parks closest to Acacia Avenue on Percy Street to allow vehicles to turn onto Percy Street from Acacia Avenue, greater sight distance and reduce the potential for collisions	2021-2022	\$3,318	1-Jul-21	24-Nov-21
112952-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mardon Road Inverleigh Road ROSENTHAL HEIGHTS	Install intersection warning signage	2021-2022	\$5,000	1-Jul-21	24-Feb-22
112953-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Golden Mile Road Queen Elizabeth Drive and Dysart Bypass Road DYSART	Replace existing sign with appropriate curve/intersection signs	2021-2022	\$9,000	1-Jul-21	30-Jun-22
112954-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Longreach Muttaborra Road Chainage 50.5km to 51.5km North east of Captain Starlight's Lookout LONGREACH	Install road furniture to identify the road curves and upcoming floodways and provide delineation	2021-2022	\$10,000	1-Jul-21	30-Jun-22
112955-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Wolfram Street Granite Street STANTHORPE	Move the limit lines forward on Granite Street and install Intersection Ahead warning signage	2021-2022	\$10,000	30-Mar-22	24-Jun-22
112956-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Longreach Tocal Road 36.3 to 36.8km LONGREACH	Improve signage, install delineation and remove vegetation	2021-2022	\$12,500	1-Jul-21	30-Jun-22
112958-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bridge Street Day Street and Symes Street STANTHORPE	Install signage and linemarking to dictate right of way at the Bridge Street intersection	2021-2022	\$4,654	1-Jul-21	13-Dec-21
112959-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Muttaborra Road North of Ilfracombe Aramac Road ILFRACOMBE	Install road furniture and delineation	2021-2022	\$35,000	1-Jul-21	30-Jun-22
112960-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Grasstree Road Connection Road and Tieri Road BUNDOORA	Install lighting at Grasstree Road intersection	2021-2022	\$38,500	1-Jul-21	30-Jun-22
112961-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bisley Street Baguley Street WARWICK	Narrow the Bisley Street intersection slightly, install T-Intersection warning signage and install a designated walkway	2021-2022	\$51,500	15-Jul-22	22-Aug-22
112963-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Churchill Drive Marshall Street WARWICK	Remove the two Y-shaped intersections and replace with a single T-intersection. Install a designated pedestrian/cyclists footpath at each approach to the Churchill Drive intersection	2021-2022	\$70,000	26-Sep-22	31-Dec-22
112964-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Jackie Howe Drive Churchill Drive and Coe Street WARWICK	Square up the intersection of Glengallan Road, Jackie Howe Drive and Coe Street, and the intersection of Murphy Street and Glengallan Rd/Jackie Howe Drive	2021-2022	\$80,000	1-Nov-22	31-Mar-23
112965-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bracker Road Tooth Street and Mardon Street WARWICK	Close the Mardon Road-Bracker Road leg of this intersection by scarifying the pavement and revegetating. Tooth Street, between Mardon Road & Bracker Road will be widened slightly. Upgrade line marking and signage	2021-2022	\$80,000	2-Jan-23	31-Mar-23

112966-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Clermont Rubyvale Road Peakvale Road CLERMONT	Install guide posts with reflectors, centreline markings and raised reflective pavement markers	2021-2022	\$82,000	1-Jul-21	30-Jun-22
112967-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Spencer Street East Street GATTON	Install a new pram ramp, construct new pathway supply and install precast concrete islands, concrete structure median and kerb and provide linemarking and signs	2021-2022	\$90,500	29-Aug-22	23-Sep-22
112968-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Saraji Road between Peak Down Mines Road and Dysart Clermont Road WINCHESTER	Install guide posts with reflectors, replace the existing signage with curve alignment markers and install intersection warning sign	2021-2022	\$109,500	1-Jul-21	30-Jun-22
112969-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Yankee Gully Road between Pratten Hendon Road and Hendon Victoria Hill Road DEUCHAR	Remove roadside vegetation and install guideposts along the length of the road	2021-2022	\$123,149	10-Jan-22	28-Mar-22
112970-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Matthew Street 100m section north of Railway Street STANTHORPE	Remove rock from existing road batter face, remove minor vegetation and batter smoothing, place sub base and base course material, and provide edge line marking and raised reflective pavement markers	2021-2022	\$128,108	21-Mar-22	20-Jun-22
112971-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Washpool Road 3km section from Glenvale Road LESLIE DAM	Reduce speed limit to 80 or 90 km/h, clear roadside vegetation and provide additional guide posts, centre line marking and reflective pavement markers	2021-2022	\$170,000	14-Mar-22	31-Dec-22
112972-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Birnam Street James Street BEAUDESERT	Install traffic calming devices including a precast concrete island and line marking on James Street and both approaches on Birnam Street to James Street. Install footpath including a safe crossing point with compliant kerb ramps	2021-2022	\$515,000	1-Jul-21	30-Jun-22
112973-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Beechmont Road 500m section north of Farm Grove Road BEECHMONT	Remove vegetation and install guideposts with reflectors, curve alignment markers, and new seal	2021-2022	\$128,000	1-Jul-21	30-Jun-22
112974-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Nundubbermere Road west of Graham Lane GREENLANDS	Widen the existing floodway to dual lane by installing additional culverts and suitable headwalls as well as pavement sealing, linemarking, RRPMS and guide posts	2021-2022	\$277,000	5-Aug-22	13-Sep-22
112975-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Kenlogan Road Russell Park Road and Mount McLaren Road KILCUMMIN	Install warning and other signs, widen shoulder, install guideposts, and provide line marking and sight boards	2021-2022	\$290,000	1-Jul-21	30-Apr-23
112976-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	North Street East Street GATTON	Install roundabout to control all turn movements for right of way vehicles including Semi-trailers. Install pedestrian refuges on all side of the intersection to provide safe pedestrian pathways. Install delineation and lighting	2021-2022	\$362,500	1-Jul-21	30-Jun-23
112977-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gehrke Road Lorikeet Road GLENORE GROVE	Formalise the current layout of the intersection, install line marking and signage, install new street lighting, construct concrete island, upgrade existing culvert and horizontal realignment	2021-2022	\$449,000	1-Jul-21	30-Jun-23
112978-21QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Birnam Street Alice Street BEAUDESERT	Install a Single Lane Roundabout to control the speed and manage the traffic effectively through the intersection at Birnam Street and Alice Street. Install priority raised pedestrian crossing and compliant lighting	2021-2022	\$839,000	1-Jul-21	30-Jun-22
105557-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Petrie Creek Road Plantation Retirement Resort - Paynter River ROSEMOUNT	Install vehicle activated signs (VAS), alignment warning signs, and additional delineation including chevron alignment markers (CAMs), guideposts, and raised reflective pavement markers (RRPMs)	2020-2021	\$240,000	1-Jan-19	1-May-19
105559-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Shea Road 50m south of Theodore Road Intersection KURWONGBAH	Reconstruct and widen Shea Road at the sharp narrow bend on the crest of the hill. Changing the horizontal and vertical alignment together with delineation enhancement	2020-2021	\$298,000	1-Jan-21	30-Jun-21
105560-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sheridan Street Aplin Street CAIRNS	Line marking of a short right tune lane for Aplin Street, western approach; Signal modification, controlled right turn phases for each approach; Mast Arm installations on Sheridan Street and Aplin Street	2020-2021	\$171,000	1-Sep-20	1-Jun-21

105561-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Exeter Street Tavistock Street TORQUAY	Installation of painted Chevron on Tavistock Street over crest, painted threshold on minor legs, centre median giveway signage on both minor road legs, advanced warning signage and linemarking and upgrading pedestrian ramps	2020-2021	\$130,345	1-Oct-20	23-Jun-21
105562-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Paradise Parade Falkinder Avenue PARADISE POINT	Installation of one lane roundabout and new warning signs	2020-2021	\$637,000	1-Jul-20	1-Oct-20
105563-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Stuart Road Length of Road ROSENEATH	Installation of long steep winding climb and descent motorcycle warning signs with advisory speed signs, chevron alignment markers, install guard rail and rub rails, widen pavement to remove/relocate hazards	2020-2021	\$1,353,500	26-Oct-21	30-Mar-22
105565-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Digger Street McKenzie Street CAIRNS	Construction of a roundabout and installation of BAZ (Bicycle Awareness Zones), approach speed limit signage, on-road-off-road transition and upgrade of street lighting	2020-2021	\$360,000	1-Sep-20	1-Jun-21
105566-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Exeter Street Bideford Street TORQUAY	Installation of a centre median island, signage, yellow no parking lines and upgrading the pedestrian ramps and street lighting	2020-2021	\$100,000	1-Oct-20	2-Jun-21
105567-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Keong Road Dawn Street ALBANY CREEK	Install painted channelized right turn lane, chevron linemarkings, RRPMS, new yellow line, new edge lines and continuity line. Reconstruction and widening of 4 driveways to allow easy access and to accommodate the right turn lane	2020-2021	\$45,000	1-Jan-21	30-Jun-21
105568-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Albert Street John Street MARYBOROUGH	Repaint red stencil threshold treatment and install centre median island and giveway signs, yellow no parking lines on approaches and main road, upgrade pedestrian ramps and install pedestrian refuge on minor legs	2020-2021	\$108,000	1-Oct-20	30-Jun-21
105569-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glenview Road Nina Drive - Leeding Road GLENVIEW	Installation of VAS, CAMs, guide posts, chevron marker signs and safety barriers. Replace splayed terminal ends with compliant terminals and removal of trees on the inside of the curve. Replace fencing with weld mesh fence panels	2020-2021	\$385,000	1-Jan-20	1-May-21
105570-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Lindsay Road Tulip Lane - Jones Road BUDERIM	Widening, removal of roadside hazards, upgrading alignment and installation of warning signs and CAMs	2020-2021	\$444,500	1-Mar-21	30-Jun-21
105571-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Cedar Pocket Road Gap Road CEDAR POCKET	Clearing roadside vegetation, installation of CAMs, guardrails, linemarking, end treatments and warning signs. Reduce speed limit from existing 80 kph to 60 kph and realign and widen sealed pavement at two locations	2020-2021	\$755,500	16-Feb-21	28-Mar-22
105572-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Kingsthorpe - Haden Road 1.5km section BOODUA	Improvements to clear zones, curve widening, new formed sealed shoulders, installation of line markings, guideposts, and CAMs	2020-2021	\$627,575	1-Oct-20	1-Jun-21
105573-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Spiegelhauer Road In Paluma Range National Park CRYSTAL CREEK	Correcting the road alignments, sealing, installation of warning signs and modification of the one-lane floodway	2020-2021	\$659,500	1-Jan-21	1-Jun-21
105574-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Raceview Street Robertson Road EASTERN HEIGHTS	Installation of new traffic signals. A single mast arm is to be installed however directing both directions on the single post due to obstructions through the intersection	2020-2021	\$75,000	1-Jan-21	1-May-21
105575-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Batchlers Road Between Moore Park Road and Loeskow Street GOOBURRUM	Realignment of the curve and vertical alignment on approach. Widen sealed road section and seal unsealed section. Clear vegetation and install guideposts with reflectors, curve alignment markers with advisory speed signage	2020-2021	\$308,000	1-Dec-20	30-Apr-21
105576-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Exeter Street Honiton Street TORQUAY	Install centre median island and giveway signs, pedestrian refuges on minor legs, yellow lines and upgrade pedestrian ramps and street lighting	2020-2021	\$120,000	1-Oct-20	20-May-21
105577-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Round Hill Road - Section Two 3.2kms from intersection with Captain Cook Drive ROUND HILL	Installation of street name signs with larger size sign faces, advance road name signs, additional warning signs and upgrade the road edge sign posts	2020-2021	\$307,500	1-Dec-20	10-Sep-21



105578-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Round Hill Road - Section One 9kms from intersection with Fingerboard road to the North CAPTAIN CREEK	Installation of street name signs with larger size sign faces, advance road name signs, additional warning signs and upgrade the road edge sign posts	2020-2021	\$225,000	1-Dec-20	10-Sep-21
105579-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Fort Street Albert Street MARYBOROUGH	Repainting red stencil threshold treatment to improve contrast. Installing centre median island and giveaway signage, no parking lines on approaches and upgrading pedestrian ramps	2020-2021	\$107,500	1-Oct-20	30-May-22
105580-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	London Road Stanbrough Road BELMONT	Installation of splitter islands, kerb and channel and re-grading and re-surfacing of the intersection. Upgrade traffic signs and linemarking and installation of pedestrian refuges	2020-2021	\$905,000	1-Feb-21	1-May-21
105581-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Campbell Avenue Industrial Avenue WACOL	Installation of a roundabout, splitter islands and medians, shared paths, re-surfacing of the intersection and revised traffic signs. Linemarking and transition ramps for cyclists will be provided as part of detail design	2020-2021	\$1,940,000	1-Jan-21	1-Jun-21
105582-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tunnel Ridge Road Between Kowald Road and Rose Road LANDSBOROUGH	Remove, redesign and shield roadside hazards, minor shoulder widening and embankment works and installation of barriers along sections with high embankment slopes	2020-2021	\$785,000	1-Jan-21	1-May-21
105583-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Beechmont Road south of Farm Grove Road BEECHMONT	Increase the existing horizontal radius of the curve from 85m to 150m on the south west section and from 55m to 130m on the northern section. Superelevate the curve and apply curve widening. Install 1m Sealed shoulder on both sides of the roadway	2020-2021	\$1,007,971	1-Sep-20	31-Oct-22
105584-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Greenlake Road near Evergreen Road ROCKYVIEW	Change Horizontal Alignment - Realign the road corridor to increase the horizontal curve radius and provide curve widening between approximately Ch2400 - Ch2700. Installation of w-beam guardrail on road side from no existing barrier	2020-2021	\$846,000	1-Jan-21	1-Sep-21
105585-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Hunchy Road Between Hardings Road and Blackbutt Road HUNCHY	Widen and seal overlay through the 2 curves, remove roadside hazards on both sides of the curves, reshape table drains with traversable slopes, reinstate property cross-overs and upgrade alignment warning signs	2020-2021	\$1,700,000	1-Jan-19	1-May-19
105586-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sir Fred Schonell Drive Coldridge Street ST LUCIA	Installation of right and left turn lanes, medians, signalling, signage, linemarking and medians. Upgrade the intersection alignment and regrade and re-surface	2020-2021	\$1,428,000	24-Nov-21	29-Apr-22
105587-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Nebo Road 330m section near Jolly's Lookout JOLLYS LOOKOUT	Widen the road to provide wider lanes and sealed shoulders, install guardrail with underrun bars, curve alignment markers and edge lines to improve delineation around the curve	2020-2021	\$2,000,000	1-Jan-21	31-Oct-21
105588-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Thrower Drive Discrete site - Zebra crossing PALM BEACH	Upgrading the current zebra crossing to a signalised arrangement to address site constraints and reinforce crossing compliance	2020-2021	\$407,600	1-Jul-20	25-Jun-21
105589-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Logan Road Addison Road CAMIRA	Upgrading signals at the right turns on Old Logan Road, removing left turn slip lane from Addison Road and installation of fully controlled left turn. Relocating the primary lantern on the south bound approach	2020-2021	\$545,000	1-Jun-21	30-Sep-21
105590-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Yalangur-Lilyvale Road 3km section near Gowrie Little Plain Road GOWRIE LITTLE PLAIN	Curve widening, new formed sealed shoulders, installation of line markings, road edge guideposts, Chevron Alignment Markers and removal of roadside hazards	2020-2021	\$1,300,000	1-Aug-21	30-Jun-22
105591-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Angus Avenue Dalrymple Service Road HEATLEY	Install a single lane roundabout	2020-2021	\$735,000	1-Jun-21	16-Feb-22
105592-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ipswich Road Ponsonby Street ANNERLEY	Re-alignment of centre median, installation of signalisation, relocate bus stop, installation of signage and linemarkings, amending the kerb side south bound lane, re-grading and resurfacing	2020-2021	\$1,950,000	1-Jan-21	1-Jun-21
105593-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Moranbah Access Road Moranbah Airport section MORANBAH	Installation of full width traversable clearzone, pavement markings, removal of roadside hazard and provision of widening	2020-2021	\$1,446,500	1-Oct-20	1-Jan-21

105594-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Burrum Street Boreham Street BUNDABERG WEST	Upgrading signage, intersection delineation and line markings. Replace existing culvert railings, construct new off-road shared pathway, drain and road crossing facilities	2020-2021	\$366,000	10-May-21	18-Jul-21
105595-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bower Street Drysdale Street AYR	Realignment of eastern approach from Drysdale Street to reduce intersection angle. Provision of painted median and installation of stop sign. Redirect pedestrian traffic away from intersection to eliminate need to cross four traffic lanes	2020-2021	\$160,809	1-Mar-21	31-Jan-22
105596-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Freestone Road Charleys Gully Road FREESTONE	Sealing of the Peters Road access and installation of linemarking and signage on Charleys Gully Road	2020-2021	\$21,500	1-Dec-19	7-Jul-21
105599-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Schoch Road Mardon Road ROSENTHAL HEIGHTS	Installation of medians, Raised Reflective Pavement Markers, linemarking on Schoch Road, and linemarking on Mardon Road	2020-2021	\$20,000	1-Jan-21	1-Jun-21
105600-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Pratten Street William Street WARWICK	Upgrade of delineation of intersection and installation of warning signs. This will include raised median islands on Pratten Street with replaced 'Give Way' signage and linemarking	2020-2021	\$43,000	1-Jan-21	1-Jun-21
105601-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Freestone Creek Road between Freestone Road and Coopers Gully Road FREESTONE	Installation of warning signs, advisory speed signs additional guideposts on sections with restricted distance on crests and tight curves and batter slope flattening	2020-2021	\$85,000	1-Dec-19	30-Sep-21
105602-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Churchill Drive Park Road WARWICK	Installation of a three leg roundabout to remove a number of conflict points	2020-2021	\$250,000	1-Aug-21	17-Mar-22
105603-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Garnant Road Curve at chainage 2.6km GARNANT	Install chevron alignment markers, curve warning signs, advisory speed signs, road edge guide post, road dividing line and Raised Reflective Pavement Markers	2020-2021	\$2,632	1-Jul-20	30-Jul-20
105604-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Spa Water Road 350 metre section north of Gierkes Road IREDALE	Superelevation improvements, pavement and bitumen sealing, linemarkings, installation of signs and devices and a new box culvert to improve drainage system	2020-2021	\$223,000	1-Jul-20	23-Jun-21
105605-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Woodlands Road Rangeview Drive GATTON	Offset centreline, pavement overlay, upgrade drainage system, linemarking and signage, install flag lighting to existing pole, install kerb and channel and associated drainage at intersection, construct painted median island with pavement bars	2020-2021	\$320,000	1-Jul-20	1-Jun-21
105606-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	South Yaamba Road Colliver Road ALTON DOWNS	Reshaping of existing intersection, installation of curve warning signs, speed advisory signs, road edge guide posts and give way sign	2020-2021	\$80,000	1-May-20	30-Sep-20
105607-20QLD-BS	Queensland	Queensland Department of Transport and Main Roads	LRRS Road - Rural Roadside Hazard and Curve Delineation Program Various sections of roads ROMA	Removal of trees and roadside hazards within the clear zone and disposal of vegetation to reduce the severity of outcome if a driver should lose control of their vehicle. This will improve stopping sight distance around curves	2020-2021	\$100,000	1-Feb-20	1-Sep-20
100088-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gregory Terrace Boundary St SPRING HILL	Install intersection control measures to prevent uncontrolled minor road movements into the major traffic stream	2019-2020	\$114,504	29-Sep-19	14-Oct-19
100089-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Arcadia Road East of Harbour Drive and Sooning Street Roundabout MAGNETIC ISLAND	Install VAS Warning Signs on both approaches to curve with high crash record	2019-2020	\$121,332	16-Feb-21	28-May-21
100090-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Petrie Creek Road Diddillibah Road DIDDILLIBAH	Install a road island mid span on Diddillibah Road at the intersection of Petrie Creek Road with advanced warning sign along Diddillibah Road	2019-2020	\$17,048	1-Aug-19	30-Nov-20
100091-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Ocean Drive Nojoor Road TWIN WATERS	Install 60 speed road markings, install road islands mid span at north and south approaches to intersection, establish a Bicycle Awareness Zone along Ocean Drive. Install new stop signage and follow up warning signs	2019-2020	\$38,745	1-Aug-19	30-Apr-20

100092-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Winn Road Clear Mountain Road CASHMERE	Install kerbing at intersection, reseal road and apply anti-skid surfacing, install a vehicle activated sign (VAS) and enhanced warning signs, provide new linemarking and delineation	2019-2020	\$219,823	11-Nov-19	26-Jun-20
100093-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Theodore Moura Road Four Mile Creek Floodway KIANGA	Improve vertical grade on floodway approach, install shoulder to >1m sealed, construct pavement shoulders, seal bitumen on curves & approaches, culvert widening, install warning signs, reflector guideposts, centre & edge lines, RRPMS & guardrail	2019-2020	\$941,000	1-Apr-20	1-Jun-20
100094-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Horseshoe Bay Road Nautilus Street and Olympus Crescent MAGNETIC ISLAND	Install vehicle activated signs on corners with crash history and install guardrail	2019-2020	\$2,000,000	1-Jul-21	16-Dec-22
100095-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Powell Street Brisbane Street BOWEN	Reconfigure existing medians to incorporate speed reduction treatment, construction of additional high-entry angle channelised left turn, upgrade and installation of intersection lighting, pavement grade adjustment, line marking and signage	2019-2020	\$265,000	13-Apr-20	3-Jul-20
100096-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Victoria Avenue Crawford Street and Redbank Road REDCLIFFE	Install short channelised right turn lanes on Victoria Avenue at the intersection with Redbank Road and Crawford Street, install green surface treatment to highlight bicycle lanes on Victoria Avenue, and improve path and kerb ramps in Redbank Road	2019-2020	\$58,117	24-Sep-19	6-Jun-19
100097-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bungundarra Road North West from Woodbury Road Intersection YEPPOON	Construct sealed shoulder/curve widening on three separate sub-standard curves where crashes have occurred	2019-2020	\$204,826	2-Jun-20	11-Jul-20
100098-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Grand Plaza Drive Mount Lindesay Road and Browns Plains Road BROWNS PLAINS	Install VAS warning signs, install pedestrian - guard rail/ fencing (median), road closure T intersection (close stem of T), install pedestrian - kerb extensions, no crossing marked	2019-2020	\$257,600	15-Jan-19	7-May-21
100099-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Palmer Street Grendon Street NORTH MACKAY	Construct speed cushions on approaches to stop signs, install bollards on southern corners to provide protection for pedestrians. Pedestrian movements to be realigned to cross in a more direct line	2019-2020	\$121,500	1-Nov-19	30-Jun-20
100100-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Deeragun Road Geaney Lane DEERAGUN	Install single lane roundabout to alter the intersection priority to match traffic flows and allow for desired U-turn manoeuvres	2019-2020	\$855,081	9-Oct-19	19-Jun-20
100101-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sylvan Beach Esplanade Marine Parade and Bibimulya Street BELLARA	Upgrade intersection to a roundabout from existing four-way priority control	2019-2020	\$364,500	1-Jul-20	31-Aug-20
100102-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Moore's Creek Road Feez Street and Kerrigan Street NORMAN GARDENS	Install chevron spiral treatment on Moore's Creek Road southern leg, undertake intersection geometry adjustments, provide minor signage/pavement marking alternations on Kerrigan Street eastern approach	2019-2020	\$87,000	4-May-20	5-May-20
100103-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Umbiram Road Sections between Whittaker Road and Wyreema Athol Road UMBIRAM	Install traversable headwall (culverts impacts only), install regulatory, warning and hazard signs, install barrier line and edge line, install guide posts	2019-2020	\$476,000	15-Nov-19	28-Feb-20
100104-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Logan Road Birdwood Road HOLLAND PARK	Implement improved signal phasing (full control of the right turn), lengthen right turn lane into Birdwood Road to accommodate a longer queue, remove the north-west centre median to improve existing sub-standard lane widths	2019-2020	\$671,279	3-Sep-19	18-Oct-19
100105-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brightview Road Gehrke Road GLENORE GROVE	Install road lines, centre RRPMS, advance warning signs for curves, and CAMS on curves where required, install intersection warning signs and Give Way treatments, reduce speed, install hazard markers opposite T-junctions where required	2019-2020	\$40,509	19-Feb-20	21-May-20
100106-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Sturt Street Fletcher Street TOWNSVILLE	Modify northern minor road by installing islands to remove conflict points and prevent through movements, convert southern minor road to left-in/left-out only, provide islands on southern minor road to guide drivers and prevent through movements	2019-2020	\$288,500	2-Jun-20	30-Jun-20
100107-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Palm Beach Avenue Tahiti Avenue PALM BEACH	Install splitter kerb, provide bicycle awareness warning markings, upgrade existing footpath, clear median hazards, adjust centre island and medians to improve deflection and accommodate reduction in circulating lane width	2019-2020	\$368,000	20-Apr-20	2-Jul-20

100108-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Davis Street William Street ALLENSTOWN	Reduce travel lane widths on both William Street approaches to intersection using raised concrete build outs and line marking, maintain Give Way sign control and install signage on proposed centre median islands, improve sight distance for vehicles	2019-2020	\$284,750	30-Nov-19	30-Jun-20
100109-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Perth Street Cohoe Street TOOWOOMBA CITY	Install roundabout at intersection	2019-2020	\$700,000	3-Dec-19	14-Aug-20
100110-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bayswater Road Mooney Street CURRAJONG	Install islands; auxiliary left turn lane on Bayswater Road; reduce turn area with island/kerb channelling; green bike lane treatment at intersection and adjacent conflict points; pedestrian refuge island; replacement of asphalt surface	2019-2020	\$221,641	16-Jun-20	30-Jun-20
100111-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	School Road Fernbrooke Boulevard and Lamington Drive REDBANK PLAINS	Install traffic signals, construct protected slip lanes to separate the left turn on the side roads, install pedestrian crossing facilities on southern three legs	2019-2020	\$344,773	1-Jan-20	7-Jul-20
100112-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Azalea Street Eugenia Street INALA	Install additional priority signs on median islands on Eugenia Street including Give Way or Stop signage/linemarking as appropriate, realign kerb ramps, upgrade lighting as required	2019-2020	\$168,935	16-Sep-19	9-Oct-19
100113-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Morala Avenue Sports Drive RUNAWAY BAY	Install a single lane roundabout, upgrade street lighting upgrades and provide pedestrian and cyclist channelisation	2019-2020	\$597,087	6-Jan-20	17-Apr-20
100114-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Browns Plains Road Downing Street BROWNS PLAINS	Separate right turns from side street and provide delay for pedestrian start	2019-2020	\$53,066	12-Dec-19	13-Dec-19
100115-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Kirkwood Road (northern leg) Dixon Drive KIRKWOOD	Signalise the intersection with no filter turns	2019-2020	\$668,679	1-Dec-19	10-Sep-20
100116-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Lutwyche Road Bowen Street WINDSOR	Install additional lanterns on a new mast arm at the primary pedestal on Lutwyche Road, install additional red arrow lanterns on Bowen Street, reconstruct kerb ramps, realign pedestrian crossing	2019-2020	\$372,509	8-Sep-19	23-Oct-19
100117-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Lorikeet Road Wagtail Drive REGENCY DOWNS	Install warning signage, provide delineation with Raised Reflective Pavement Markers and guideposts on curve from Lorikeet Road into Wagtail Drive, widen the narrow section of Lorikeet Road from Hewett Drive to Lyrebird Road	2019-2020	\$90,000	19-Aug-19	29-Jan-20
100118-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Narangba Road Torrens Road KURWONGBAH	Provide dual right turn lanes, extend receiving lanes, widen eastern side of Narangba Road including partial kerb and retaining wall, provide new and modified median islands, install new street lighting, linemarking and signage	2019-2020	\$1,660,000	1-Jul-19	1-Jun-20
100119-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Arthur Street Bungil Street ROMA	Upgrade linemarking and intersection signage, install kerb extensions, relocate pedestrian crossing, construct central medians to improve safety for pedestrians, relocate bottle tree to improve sight line visibility	2019-2020	\$288,500	26-Feb-20	30-Jun-20
100120-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tenthill Creek Road North of Osbornes Road to south of Lower Tenthill Road LOWER TENTHILL	Install advance warning signage, provide delineation of curves, install Stop/Give Way treatment at side intersections as appropriate, install hazard markers at intersection terminations, install narrow bridge treatment through narrow bridge section	2019-2020	\$12,551	25-Jul-19	6-Dec-19
100121-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Arcadia Valley Road Between 17.4 and 19.8 km west of Carnarvon Highway ROMA	Install 75 metre section of w-beam guardrail	2019-2020	\$52,500	5-Dec-19	7-Dec-19
100122-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Eastmere Road East of Lake Mueller ARAMAC	Install winding road, tight turns and floodway signage, install chevron alignment markers, and clear vegetation/debris	2019-2020	\$42,500	24-Feb-20	20-May-20
100123-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Walnut Drive Ashwood Court BRIGHTVIEW	Install warning signage, install hazard boards for approach from Ashwood Court and for power pole, provide linemarking for edge line of widened bus stop area and for Give Way on Ashwood Court	2019-2020	\$6,644	13-Aug-19	30-Sep-19



100124-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Zischke Road East of Mountain View Drive REGENCY DOWNS	Install advanced warning signage for intersection, install chevron alignment markers, centreline and Raised Reflective Pavement Markers on sharp corners, install guideposts, termination sight boards and Give Way signs and lines	2019-2020	\$10,399	1-Oct-19	18-Jun-20
100125-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Jericho - Aramac Road Between Winhaven Road and Gracevale Road ARAMAC	Install signage to indicate winding road for next 3km and upcoming tight turns, install chevron alignment markers, and remove vegetation	2019-2020	\$27,500	24-Feb-20	20-May-20
100126-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Blanchview Road North of Horsfalls Lane SILVER RIDGE	Install improved warning signs for curves and road conditions, and install Raised Reflective Pavement Markers through this section to assist in delineating corners	2019-2020	\$13,872	13-Jan-20	10-Jun-20
100127-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Brightview Road Village Road LOCKROSE	Horizontal realignment of intersection, widen road for heavy vehicle overrun on turn onto Brightview Road, widen shoulders through intersection, undertake hatching, median and line marking, install RRPMS on centre lines	2019-2020	\$126,000	17-Jan-20	27-Mar-20
100128-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Norfolk Road North of Paroz Road SUMMERHOLM	Install warning signage and additional delineation treatments, and remove roadside hazards	2019-2020	\$62,500	9-Jan-20	16-Jun-20
100129-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Railway Street Summer Street LAIDLEY	Change intersection priority, realign curve through to corner, widen outside of curve, install improved warning regulatory signage, including Give Way on the lower order leg, install safety barrier on southern side of Railway Street	2019-2020	\$66,000	5-Sep-20	28-Feb-20
100130-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Jones Road East of Amos Road WITHCOTT	Install single lane bridge warning signs, install signage and linemarking, install RRPMS, guideposts and linemarking to delineate the roadway and define travel paths, replace existing substandard guardrails	2019-2020	\$58,000	1-Oct-19	18-Jun-20
100131-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bicycle Safety Upgrades Various Intersections CAIRNS	Improve safety of cyclists at existing roundabouts, including installing Bicycle Awareness Zones, Approach Speed Limit treatments, and on-road-off-road transition treatments	2019-2020	\$372,000	20-Jan-20	30-Jun-20
101706-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Munbilla Road Between 0.2km and 0.8km north of the intersection of Munbilla Road and Halls Boundary Road MILORA	Increase the existing horizontal radius of the curve from 260m to 440m (sufficient for 100km/hr speed environment). Super-elevate the curve and apply curve widening to allow heavy vehicle tracking. Install guardrail at approaches	2019-2020	\$878,460	29-Jan-20	24-Sep-20
101707-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Graham Road Lomandra Drive MORAYFIELD	Install traffic signals	2019-2020	\$703,000	1-Apr-20	31-Mar-21
101708-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Richardson Road at Redhill Homemakers Centre NORMAN GARDENS	Install traffic signals, including right and left turning lanes, signalised pedestrian crossing across Redhill Homemakers Centre entrance and Richardson Road East approach, and designated bicycle facilities through the intersection	2019-2020	\$830,500	3-Feb-20	29-May-20
101709-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tavistock Street Freshwater Street HERVEY BAY	Upgrade intersection including splitter islands and relocation of the holding line, installation of priority signs on splitter island, removal of painted left turn lane and upgrade to pedestrian facilities	2019-2020	\$519,000	18-Feb-20	26-May-20
101710-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Narangba Road Eucumbene Drive PETRIE	Install traffic signals	2019-2020	\$830,000	1-Apr-20	31-Mar-21
101711-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bingera Street George Street BUNDABERG WEST	Install central medians and blister islands, upgrade existing signage and install new signage on central medians and improve lighting	2019-2020	\$390,000	7-Apr-20	3-Jul-20
101712-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Johnson Road Cobalt Street CAROLE PARK	Install new traffic signals, including a left turning lane on Cobalt Street and a slip lane on Johnson Road	2019-2020	\$1,270,000	1-Apr-20	31-Dec-20
101713-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Branyan Street Woongarra Street BUNDABERG WEST	Install central medians, upgrade existing signage and install new signage on central medians, install lighting, install pedestrian and cycle facilities	2019-2020	\$426,000	20-Jan-20	8-Apr-20

101714-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Derby Street East Street ROCKHAMPTON CITY	Install a single lane roundabout	2019-2020	\$879,500	1-Feb-20	5-Jun-20
101715-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Beenleigh Road Nursery Avenue RUNCORN	Install traffic signals and provide a left turn to allow access to the Beenleigh Road service road	2019-2020	\$1,710,522	11-Nov-19	30-Apr-20
101716-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Glenmore Road Main Street PARK AVENUE	Install traffic signals including right turn lane with a designated right turn arrow, five signal phases including a signalised pedestrian crossing across the Main Street eastern approach and the Glenmore Road northern approach leg	2019-2020	\$1,285,500	15-Oct-19	26-Jun-20
101717-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Perwillowen Road Coes Creek Road BURNSIDE	Install an island to create a slip lane from Perwillowen Road into Coes Creek Road and install bicycle lane line markings	2019-2020	\$137,500	1-Aug-19	15-Apr-20
101718-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Spiegelhauer Road Between 2.9km and 3.3km west of the intersection of Spiegelhauer Road and Barrett Road CRYSTAL CREEK	Seal unsealed road and correct alignment, remove hazards and install warning signs	2019-2020	\$410,000	1-Feb-20	30-Sep-20
101719-19QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Woongarra Street Mulgrave Street BUNDABERG WEST	Install central medians and blister islands, upgrade existing signage and install new signage on central medians and improve lighting	2019-2020	\$525,122	28-Apr-20	17-Jul-20
096077-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gatton Street Severin Street PARRAMATTA PARK	Install bicycle awareness zones, review approach speed limit, provide on-road-off-road transition and upgrade street lighting at the roundabout	2018-2019	\$165,000	1-Jul-18	30-Jun-19
096078-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Victoria Street Tennyson Street MACKAY	Install a single lane roundabout	2018-2019	\$512,118	1-Nov-18	27-May-19
096079-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Victoria Street Lawson Street MACKAY	Install a single lane roundabout	2018-2019	\$560,153	1-Nov-18	20-Jun-19
096080-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	William Berry Drive Leda Boulevard MORAYFIELD	Install a single lane roundabout and close nearby median opening	2018-2019	\$302,168	1-Jul-18	10-Jul-19
096081-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tirroan Road 400m section between Gallagher Drive and Wattawa Road TIRROAN	Realign existing compound curve, improve vertical geometry, super elevation and cross fall, install guardrail on outside of curve, install curve alignment markers and upgrade signage and delineation	2018-2019	\$471,972	23-May-19	30-Aug-19
096082-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Nebo Road Near Darcy Kelly Road MOUNT NEBO	Widen road on outside of bend near Darcy Kelly Road intersection, improve curve and superelevation, install enhanced delineation, signage and barriers and build-up road shoulders to match surface profile	2018-2019	\$490,600	27-May-19	3-Oct-19
096083-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Nebo Road 400m west of Black Soil Road JOLLYS LOOKOUT	Widen 100m of road and provide a sealed shoulder on outside of bend, improve curve and superelevation and enhance delineation with curve alignment markers, edge lines and guide posts	2018-2019	\$492,000	27-May-19	13-Jul-19
096085-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Alexander Drive Armstrong Way HIGHLAND PARK	Reconfigure westbound Alexander Drive approach to a single lane before the intersection, reconfigure Armstrong Drive to reduce negotiation speeds, upgrade bicycle treatment and improve intersection and cyclist warning signs	2018-2019	\$217,700	18-Feb-19	30-Apr-19
096086-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Trilby Street Henzell Street REDCLIFFE	Install a single lane roundabout with raised splitter islands, kerb build outs, minor pavement works and new kerb ramps	2018-2019	\$372,000	1-Jul-18	30-Jun-19
096087-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Camooweal Street Mary Street MOUNT ISA	Install a roundabout	2018-2019	\$305,000	1-Feb-19	31-Dec-19

096088-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Hurst Street Hunter Street WALKERVALE	Widen road, install central medians on minor road approaches to intersection, upgrade existing signage and install signage on central medians and install additional street lights and pedestrian facilities	2018-2019	\$145,500	7-Jun-19	21-Jun-19
096089-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tara Street Fitzpatrick Street WILSONTON	Install a single lane roundabout	2018-2019	\$370,000	1-Nov-18	3-May-19
096090-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Parakeet Street Partridge Street INALA	Install new roundabout, modify existing kerb as required, undertake minor asphalt resurfacing, install new pavement where required and install new line marking	2018-2019	\$487,498	11-Feb-19	1-May-19
096091-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mount Low Parkway Shoalmarra Drive MOUNT LOW	Install a roundabout, manage property accesses and realign the pedestrian / cycle path	2018-2019	\$1,523,000	18-Mar-19	20-Sep-19
096092-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Boundary Road Curve near Bazeridge Drive DAKABIN	Realign curve and improve superelevation	2018-2019	\$747,000	29-Oct-19	2-Apr-20
096093-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gostwyck Street Helen Street NEWTOWN	Install a single lane roundabout	2018-2019	\$460,000	10-Jun-19	16-Oct-19
096094-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Tavistock Street Torquay Terrace TORQUAY	Reconstruct intersection and install traffic signals and additional lighting	2018-2019	\$824,000	11-Mar-19	23-May-19
096095-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bridge Road Goldsmith Street SOUTH MACKAY	Construct a signalised intersection	2018-2019	\$765,000	7-May-19	10-Oct-19
096096-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Golden Four Drive From Dune Street to Gibson Street TUGUN	Move kerb forward using kerb extensions, install raised threshold and zebra crossing, establish bike lane or bike path and provide various traffic islands to calm traffic	2018-2019	\$285,000	5-Feb-19	19-Aug-19
096097-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Banfield Drive Mount Louisa Drive MOUNT LOUISA	Install a channelised intersection	2018-2019	\$355,500	20-May-19	11-Sep-19
096098-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Berserker Street Simpson Street FRENCHVILLE	Install traffic signals	2018-2019	\$401,906	1-Nov-18	28-Feb-19
096099-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Dolleys Road From Knitters Road to 2.0km north BLANCHVIEW	Install warning signs and guide posts	2018-2019	\$4,868	7-Dec-18	21-Jun-19
096100-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Lake Clarendon Way Lake Clarendon Road LAKE CLARENDON	Upgrade delineation, signage and lighting	2018-2019	\$21,648	1-Jul-18	30-Jun-19
096101-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Mountain View Drive 900m Section from western junction with Warrego Highway HATTON VALE	Reconstruct the roadway, install intersection warning signs, install raised reflective pavement markers and install guardrails from intersection to LGA boundary	2018-2019	\$14,500	27-Feb-19	17-Apr-19
096102-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Old Toowoomba Road From Lachlan Way to Parklea Drive PLACID HILLS	Install edge lines and repaint centreline, install raised reflective pavement markers to edge lines and centreline and remove mature trees from clear zone	2018-2019	\$13,374	19-Nov-19	24-Jun-19
096103-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Rockmount Road Walkers Road ROCKMOUNT	Install pavement delineation, install warning signs and regulatory sign, provide road edge delineation, remove hazards in clear zone and cut back and stabilise batter	2018-2019	\$67,500	1-Jul-18	30-Jun-19

096104-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Rockmount Road Sawpit Gully Road and Stockyard Creek Road ROCKMOUNT	Install signs and delineation and install raised reflective pavement markers and guideposts	2018-2019	\$12,732	17-Jan-19	28-Mar-19
096105-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Woodlands Road From Rangeview Drive to Manteuffel Road WOODLANDS	Install chevron alignment markers and warning signs and reduce speed limit from 100-90kmh	2018-2019	\$8,961	19-Jul-18	19-Apr-19
096106-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Woodlands Road Pitt Road and Forest Hill Blenheim Road BLENHEIM	Install intersection warning signs on all approaches, install raised reflective pavement markers, guideposts and linemarking and install chevron alignment markers	2018-2019	\$21,648	1-Jul-18	30-Jun-19
096107-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Blanchview Road Nuttals Road BLANCHVIEW	Install intersection warning signs on approaches to the intersection, install raised retroreflective pavement markers and guide posts and remove existing batter	2018-2019	\$67,300	22-Oct-18	31-Oct-19
096108-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Blanchview Road O'Neills Road WITHCOTT	Widen pavement to facilitate installation of median for lane delineation, install pavement delineation including CAMs, raised reflective pavement markers and guideposts, install speed signs and street lighting	2018-2019	\$82,000	2-Dec-19	10-Jun-20
096109-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Currumbin Creek Road From Tomewin Mountain Road to 10km southwest CURRUMBIN VALLEY	Install CAMs at numerous curves, guideposts, high crash advanced warning signs, rub rail on existing guardrail, w-beam guardrail, motorcycle rub rail and driveway treatments, and replace all centre line markings	2018-2019	\$545,000	12-Nov-18	31-May-19
096110-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Gehrke Road Rons Road GLENORE GROVE	Widen road to allow basic auxiliary right-turn, relocate power pole, install raised reflective pavement markers through intersection and refresh line markings and install hazard marker on pole near intersection	2018-2019	\$188,700	6-Jun-19	30-Sep-19
096111-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	William Street Smith Street GATTON	Install pedestrian refuge island, kerb extension, pram ramps and additional regulatory sign along western approach	2018-2019	\$20,000	9-Mar-19	10-Apr-19
096112-18QLD-BS	Queensland	Queensland Department of Transport and Main Roads	Bicycle infrastructure at roundabouts CAIRNS	Install bicycle awareness zones, review approach speed limit and provide on-road-off-road transition	2018-2019	\$370,000	1-Jul-18	30-Jun-19
117938-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Glen Stuart Road Norton Summit Road MAGILL	Installation of new kerb alignment and new concrete median with improved signage and delineation	2022-2023	\$45,000	1-Jul-22	30-Jun-23
117939-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Piggot Range Road Upper Penneys Hill Road ONKAPARINGA HILLS	Installation of sealed shoulders and safety barrier with improved delineation	2022-2023	\$429,540	1-Jul-22	30-Dec-23
117940-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Main South Road Between Arthur Street and Major Road O'HALLORAN HILL	Sealing of shoulders and installation of guard fence and motorcycle barriers	2022-2023	\$962,500	1-Jul-22	30-Jun-23
117941-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Hawthorn Road 3.2km section south-west of Bollen Road MOUNT BARKER	Installation of targeted guard fence with roadside hazard removal, localised widening, improved corner delineation and delineation improvement with updated signage	2022-2023	\$950,000	1-Jul-22	30-Jun-23
117942-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	The Grove Way Aeolian Drive and Atlantis Drive GOLDEN GROVE	Installation of mast arms and right turn arrows on Aeolian Drive and Atlantis Drive approach	2022-2023	\$242,000	1-Jul-22	30-Jun-23
117943-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Commercial Road 550m section north of Park Terrace SALISBURY	Installation of painted median scheme	2022-2023	\$154,000	1-Jul-22	30-Jun-23
117944-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	North East Road Reservoir Road MODBURY	Installation of three mast arms signal poles at the intersection of North East Road and Reservoir Road	2022-2023	\$171,000	1-Jul-22	30-Jun-23
117945-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Wright Road Kelly Road MODBURY	Modify approaches of the roundabout and install improvements to the kerb ramps and installation of new pedestrian refuges	2022-2023	\$296,265	1-Jul-22	30-Jun-23
117946-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	The Grove Way The Golden Way GOLDEN GROVE	Provision of additional right turn lane with full time right turn control on The Grove Way. Improved linemarking and installation of two combo mast arms and relocation of signal poles. New north eastern and south western pedestrian ramps	2022-2023	\$1,280,000	1-Jul-22	30-Jun-23

117947-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Main Road South of Binney Road and Malpas Road WILLUNGA	Installation of safety barrier	2022-2023	\$150,000	1-Jul-22	30-Jun-23
117948-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Nine Mile Road Between Hamburg Road and Koennecke Road STRATHALBYN	Installation of guard rail on curves and shoulder sealing with delineation improvements such as edge lines, retroreflective raised pavement markers (RRPMs) and chevron alignment markers (CAMs) and improvement to superelevation	2022-2023	\$427,000	1-Jul-22	30-Jun-23
117949-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Greenock Road Samuel Road and Moppa Road South NURIOOTPA	Installation of a roundabout	2022-2023	\$1,950,000	1-Jul-22	30-Jun-24
117950-22SA-BS	South Australia	SA, Department for Infrastructure and Transport	Barrier Highway South-east of Wheelandale Road PORTER LAGOON	Widening of sealed shoulders with the installation of safety barriers and audio tactile line marking	2022-2023	\$1,000,000	1-Jul-22	30-Jun-23
113617-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Montefiore Road Montefiore Hill Road NORTH ADELAIDE	Fully controlled right turn from Montefiore Road. Change lane arrangements to create a dedicated right turn lane. Additional signal face for north-bound traffic	2021-2022	\$163,000	1-Jul-21	30-Oct-22
113618-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	William Street Elizabeth Street NORWOOD	Modify the approach central medians, kerb extensions and central roundabout. Modifications include narrowing all approach lanes. Stormwater improvements, new landscaping, pavement marking and related works	2021-2022	\$110,000	1-Jul-21	30-Jun-23
113619-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Waite Street Young Street BLACKWOOD	Install roundabout with a raised central annulus. Improve lighting and resurface the intersection with a high friction skid resistant treatment	2021-2022	\$160,000	1-Jul-21	30-Jun-23
113620-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Warren Road Lucky Hit Road and Martin Hill Road BIRDWOOD	Construct a minor staggered right/left intersection with 'Tear Drop' design	2021-2022	\$780,000	1-Jul-21	30-Dec-23
113621-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Sussex Terrace Angas Road HAWTHORN	Install vertical deflection (road cushions) on each approach of the roundabout. Merged sharrow treatment to provide priority for cyclists. Install Sussex Terrace radial style roundabout with improved signage and lighting on the northern leg	2021-2022	\$255,223	1-Jul-21	30-Jun-23
113622-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Pulteney Street Angas Street ADELAIDE	Install fully controlled (signalised) right turns out of Angas Street, install Disability Discrimination Act compliant ramps and kerb build-out and relocate signal pole on south-west corner	2021-2022	\$158,580	1-Jul-21	30-Apr-22
113623-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	William Street George Street NORWOOD	Modify the approach central medians, kerb extensions and central roundabout modifications include narrowing all approach lanes. Stormwater improvements, new landscaping, pavement marking and related works	2021-2022	\$120,000	1-Jul-21	30-Jun-23
113624-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Montacute Road 8.5 km section from east of Buffer Zone Track to Marble Hill Road MONTACUTE	Upgrade Montacute Road to create a consistent road environment with the provision of sealed shoulders, edgelines, delineation, advisory signage, and removal and protection of roadside hazards	2021-2022	\$1,141,883	1-Jul-21	30-Dec-23
113625-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Old Mount Barker Road 2.6 km section north of Church Hill Road ECHUNGA	Install safety barrier and motorcycle barrier, localised road widening, improved corner delineation and linemarking and sight line improvements. Review speed limit and upgrade signage and linemarking and advisory speeds	2021-2022	\$683,867	1-Jul-21	30-Dec-23
113626-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	North Parade West Street TORRENSVILLE	Install a raised intersection platform with paved in contrasting colour with improved sight lines	2021-2022	\$160,500	1-Jul-21	30-Jan-23
113627-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Greenhill Road Hallett Road BURNSIDE	Modify lane lines, kerb alignments and install seagull traffic island. Create exclusive right turn lane for traffic turning into Hallett Road from Greenhill Road, modify slip/service lane kerb for bus turning movements and upgrade street lighting	2021-2022	\$129,000	1-Jul-21	30-Jun-23
113628-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	William Street Redin Street PROSPECT	Install a roundabout	2021-2022	\$235,377	1-Jul-21	30-Jun-23
113629-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Piggott Range Road Easton Road CHANDLERS HILL	Improve curve on Piggott Range Road either side of Easton Road intersection, improve superelevation, widen sealed shoulder, install channelised right turns and painted right-turn treatment at Easton Road, remove hazards and improve sight lines	2021-2022	\$1,550,000	1-Jul-21	30-Dec-23
113630-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Curtis Road Peachey Road MUNNO PARA	Install mast arms on both road approaches and extension of right turn lane (eastern approach)	2021-2022	\$240,900	1-Jul-21	30-Jan-23
113631-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Woods Hill Road 2.1km section west of Tregarthen Road ASHTON	Improve delineation with speed advisory signs and Chevron Alignment Markers on curves. Minor widening of the Tregarthen Road leg of the Woods Hill Road/Stoney Rise Road Intersection and duplicate stop control signs and approach signage	2021-2022	\$302,000	1-Jul-21	30-Jun-23
113632-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Martins Road Ryans Road GREEN FIELDS	Modify existing approaches and circulating path of the four-way Martins Road roundabout	2021-2022	\$475,000	1-Jul-21	30-Oct-22
113633-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Goodwood Road at Westbourne Park Memorial Hall CUMBERLAND PARK	Install mast arm on the existing pedestrian actuated crossing to address red light running	2021-2022	\$38,625	1-Jul-21	30-Oct-21



113634-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Frances Road (Bordertown - Hynam) 4 km section from Exton Road POOGINAGORIC	Install shoulder sealing with edge lines, center line and edge line raised reflective pavement markers, and tree removal. Sealing of side road unsealed aprons	2021-2022	\$1,157,317	1-Jul-21	30-Aug-22
113635-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Naracoorte Road (Bordertown - Naracoorte) 4km section from Riddoch Highway KEPPPOCH	Install safety barrier with shoulder sealing and removal of isolated trees. Improve delineation with edge line and raised reflective pavement markers. Install Naracoorte Road intersection rumble strips with duplicated warning signage at the junction	2021-2022	\$1,367,119	1-Jul-21	30-Aug-22
113636-21SA-BS	South Australia	SA, Department for Infrastructure and Transport	Nangkita Road south-east of Enterprise Road NANGKITA	Widen curve with delineation improvements. Install chevron alignment markers, centre line Raised Reflective Pavement Markers, guardrail and motorcycle rub rail protection on selected locations. Apply skid-resistant pavement surfacing. Remove hazards	2021-2022	\$717,000	1-Jul-21	30-Mar-23
106446-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Checker Hill Road 1.6km west of Forreston Road KERSBROOK	Seal approximately 300m shoulders and delineation improvements works including installation of guideposts, curve advisory signs and Chevron Alignment Markers (CAMs). Inclusion of motorcycle barrier protection	2020-2021	\$148,000	1-Jul-20	30-Mar-21
106448-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Ridge Road 800 metre section between Boyle Swamp Road and Bradbury Road MYLOR	Seal shoulders for approx 300m of road section and delineation improvements works including installation of guideposts, curve advisory signs and Chevron Alignment Markers (CAMs)	2020-2021	\$98,000	1-Jul-20	30-Apr-21
106449-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Ironbank Road 800 metre section from Woolly Butt Road to Nioka Road IRONBANK	Seal shoulders, installation of curve advisory signs and safety barrier including motorcycle protection barrier and delineation improvements	2020-2021	\$169,000	1-Jul-20	30-Apr-21
106450-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	High Street Barossa Valley Way GAWLER EAST	Install raised concrete protuberance to extend the kerblines. Install of pedestrian refuge on Lyndoch Road. Extend Give Way line and centre median to improve sightlines for right turns	2020-2021	\$54,717	1-Jul-20	30-Oct-21
106451-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Martin Hill Road 2.0km to 3.2km west of Warren Road FORRESTON	Seal shoulders on both sides of the road and install guideposts, and Chevron Alignment Markers to improve delineation and consistency in information for drivers	2020-2021	\$160,000	1-Jul-20	30-Mar-21
106452-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	West Lakes Boulevard Turner Drive WEST LAKES	Install right turn control including right turn arrows and extension of the right turn lane on West Lakes Boulevard into Turner Drive	2020-2021	\$209,081	1-Jul-20	30-Mar-21
106453-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eastern Parade May Terrace OTTOWAY	Install speed cushions, narrow protuberance and delineation improvements at May Terrace to reinforce existing Stop and Give Way controls. Improve lighting	2020-2021	\$41,317	1-Jul-20	30-Jun-21
106454-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Hindley Street Gray Street ADELAIDE	Improved lighting with new kerb build-outs. Speed limit reduced to 30km/h. Installation of buffer zones between the bicycle lane and car parking. Installation of a continuous pedestrian footpath on Gray Street	2020-2021	\$334,955	1-Jul-20	30-Jun-21
106455-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Woolnough Road Hargrave Street LARGS BAY	Modify the existing roundabout at this intersection from a 'tangential-type' alignment to a 'radial-type' alignment	2020-2021	\$219,000	15-Dec-20	30-May-21
106456-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Cherry Gardens Road from Main Road to Ackland Hill Road IRONBANK	Seal shoulders along the majority of Cherry Gardens Road, installation of guardrail, and improved delineation and signage	2020-2021	\$1,340,000	1-Jul-20	30-Apr-23
106457-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eastern Parade Rosewater Terrace OTTOWAY	Install speed cushions, narrow road /install kerb extensions and linemarking on Rosewater Terrace to reinforce existing Stop and Give Way controls. Install lighting	2020-2021	\$107,140	1-Jul-20	30-Jun-21
106458-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Pages Flat Road 1.5km west of Victor Harbor Road PAGES FLAT	Install guardrail and remove roadside hazards	2020-2021	\$73,708	1-Jul-20	28-Feb-21
106459-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Roennfeldt Road 1.5km south of Greenock GREENOCK	Seal and widen three road bends, reconstruct superelevation, upgrade delineation including chevron alignment markers and signage as required, remove hazards	2020-2021	\$400,000	1-Jul-20	30-Jun-21
106460-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Victor Harbor Road Goolwa Road MOUNT COMPASS	Offset existing left turn lane to improve sightline. Improve signage	2020-2021	\$277,063	1-Jul-20	30-Oct-20
106461-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Stockwell Road Penrice Road PENRICE	Create an off-set intersection arrangement by installing 'tear drop' medians at the Penrice leg including improved line marking, signage and lighting	2020-2021	\$693,668	1-Jul-20	30-Mar-22
106462-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Barrier Highway north of Riverton RIVERTON	Widen sealed shoulders at curves and install safety barriers, delineation improvements to include Retro-reflective Raised Pavement Markers (RRPM) and install Audio Tactile Line Markings (ATLM)	2020-2021	\$565,131	1-Jul-20	30-Mar-22
106463-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Glenelg Highway 600 metre section from Victorian Border to Glenburnie Road GLENBURNIE	Install safety barrier from approximately South Australian/Victorian border to 600m west on both sides of Glenelg Highway. Tree and vegetation removal to improve road user safety	2020-2021	\$162,042	1-Jul-20	30-Jun-21
106464-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Nelson Road Kesters Road PARA HILLS	Install a roundabout	2020-2021	\$981,444	1-Jul-20	30-Nov-21

106465-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Mount Lofty Summit Road 1.3km north of the South Eastern Freeway CRAFTERS	Installation of guardrail and seal shoulders with improved lighting, delineation and signage	2020-2021	\$180,707	1-Jul-20	30-Oct-21
106466-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Wright Road Canna Road INGLE FARM	Install a seagull to provide protected right-turn in and out vehicle movements	2020-2021	\$335,000	1-Jul-20	30-Jun-21
106467-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Waggon Road section from Day Road to Basham Road VICTOR HARBOR VICTOR HARBOR	Proposed new road alignment includes reducing the road width from 7.0m to 6.2m and introducing kerbing to replace table drains and minimise impact on embankments at a number of critical locations	2020-2021	\$500,498	1-Jul-20	30-Jun-22
106468-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Ruwoldt Road Yahl Road YAHL	Construct a staggered T-junction at Ruwoldt Road and Yahl Road	2020-2021	\$225,929	1-Jul-20	30-Jun-21
106469-20SA-BS	South Australia	SA, Department for Infrastructure and Transport	Southend Access Road from Southern Ports Highway to Baker Street SOUTHEND	Installation of audio tactile line marking on edge lines with Raised Reflective Pavement Markers, improved signage and delineation, installation of walking path, improved lighting and sealing of intersection	2020-2021	\$90,016	1-Jul-20	30-Oct-21
100471-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	The Parade West Terrace KENSINGTON GARDENS	Install raised median with protected right turn from The Parade and ban right turn from West Terrace. Install pedestrian refuges and improve lighting	2019-2020	\$89,800	1-Jul-19	30-Jun-20
100472-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Gorge Road Newton Road PARADISE	Partial right turn control for Gorge Road East and West approach. At Newton Road install right turn lanterns for partial right turn control. Extend Newton Road right turn lanes and modify lane widths	2019-2020	\$166,799	1-Jul-19	30-Apr-20
100473-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Gawler-One Tree Hill Road Uley Road YATTALUNGA	Install lighting, signs, pavement widening, raised pavement marker and skid resistance treatment	2019-2020	\$88,096	1-Jul-19	30-Apr-21
100474-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Hookings Terrace Seventh Avenue WOODVILLE GARDENS	Install a roundabout	2019-2020	\$109,529	1-Jul-19	31-Jan-21
100475-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Hookings Terrace Second Avenue WOODVILLE GARDENS	Install a roundabout	2019-2020	\$146,874	1-Jul-19	31-Jan-21
100476-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Salisbury Highway Shepherdson Road PARAFIELD GARDENS	Installation of a mast arm on Salisbury Highway (both north and south approaches). Partial control for right turn when queued from Salisbury Highway (southbound) into Shepherdson Road	2019-2020	\$85,311	1-Jul-19	30-Apr-20
100477-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Coventry Road Anderson Walk SMITHFIELD PLAINS	Install a roundabout	2019-2020	\$541,884	1-Jul-19	31-Jan-21
100478-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eyre Highway 20km west of Penong BOOKABIE	Seal shoulders and install audio tactile line marking	2019-2020	\$580,636	1-Jul-19	30-Jun-20
100479-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Frances Road 3km south of Naracoorte Road BORDERTOWN	Seal shoulders, improve delineation, remove hazards	2019-2020	\$878,862	1-Jul-19	30-Apr-20
100480-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Willowie Road 5.8km east of Horrocks Highway WILMINGTON	Seal shoulders	2019-2020	\$488,496	1-Jul-19	30-Apr-20
100481-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eyre Highway 10km east of Flinders Highway MERGHINY	Seal shoulders and install audio tactile line marking	2019-2020	\$539,879	1-Jul-19	30-Jun-20
100482-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	Carpenter Rocks Road 10km west of Mount Gambier COMPTON	Seal shoulders, improve delineation, remove hazards	2019-2020	\$681,870	1-Jul-19	30-Apr-20
100483-19SA-BS	South Australia	SA, Department for Infrastructure and Transport	South Eastern Freeway 6km east of Callington Exit Ramp MONARTO SOUTH	Install wire rope and seal shoulders	2019-2020	\$452,622	1-Jul-19	30-Jun-20
096672-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Francis Road Davis Street WINGFIELD	Install a roundabout	2018-2019	\$189,885	1-Jul-18	30-Jun-19
096674-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Wattle Street Cambridge Terrace MALVERN	Modification of the existing roundabout by improved kerb extensions and splitter islands and reduce entry width	2018-2019	\$78,000	1-Jul-18	30-Mar-20
096675-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Fisher Street Cambridge Terrace MALVERN	Modification of the existing roundabout by improved kerb extensions and splitter islands and reduce entry width	2018-2019	\$90,500	1-Jul-18	30-Mar-20

096676-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Cross Road Duthy Street / Harrow Terrace KINGSWOOD	Full right turn control on Cross Road. Extension of right turn lanes on Cross Road	2018-2019	\$245,319	1-Jul-18	30-Jun-19
096677-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Robert Road King Road VIRGINIA	Install solid median on King Road approaches to Robert Road, widening of road shoulders, upgrade drainage, road signage and improve sight lines and road lighting	2018-2019	\$235,000	1-Jul-18	30-Apr-20
096678-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Grange Road Sussex Terrace HAWTHORN	Modification of roundabout by installation of new pavement markings, installing mountable aprons for larger vehicles and creating safe storage areas for pedestrians	2018-2019	\$145,000	1-Jul-18	31-Oct-19
096679-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	George Street Albert Street THEBARTON	Install a raised pavement threshold on the southern and northern sides of the intersection along Albert Street	2018-2019	\$80,000	1-Jul-18	9-Aug-19
096680-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	George Street Avenue Road PARADISE	Install channelised right turning lanes for both Avenue Road and La Scala Court	2018-2019	\$69,000	1-Jul-18	30-Jun-19
096682-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Salisbury Highway Spains Road SALISBURY DOWNS	Installation of right turn lane on Spains Road. Full time right turn control on Salisbury Highway and partial right turn control on Spains Road	2018-2019	\$168,836	1-Jul-18	30-Jun-19
096683-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Findon Road Between Henley Beach Road and Crittenden Road FINDON	Painted median scheme and partial parking bans	2018-2019	\$171,313	1-Jul-18	30-Jun-19
096686-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Karoonda Highway (Loxton - Murray Bridge) Approximately 3km west of Karoonda Highway and Kulde Road intersection WYNARKA	W-beam and section of wide sealed shoulder	2018-2019	\$173,280	1-Jul-18	30-Apr-20
096687-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Playford Highway North Coast Road / Tinsmith Road KINGSCOTE	Modify sight lines and improve delineation	2018-2019	\$153,688	1-Jul-18	30-Jun-19
096688-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Inman Valley Road (Yankalilla-Victor Harbor Road) Yankalilla-Victor Harbor from 300m North of Woodvale Road YANKALILLA	Widen sealed shoulder at inner curve, batter correction with removal of trees and drainage reshape	2018-2019	\$219,475	1-Jul-18	30-Jun-19
096689-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Goolwa Road (Mount Compass-Goolwa) Mount Compass-Goolwa Road from 1km north of Deep Creek Road CURRENCY CREEK	Installation of safety barrier, embankment cut and shoulder sealing, removal of vegetation	2018-2019	\$275,554	1-Jul-18	30-Jun-19
096690-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Ridley Road (Sedan-Sanderston) Sedan-Sanderston Road from 780m South of Schubert Road CAMBRAI	Installation of W-beam and provide wide sealed shoulder on curves	2018-2019	\$153,416	1-Jul-18	30-Jun-19
096691-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Mount Burr Road (Millicent-Penola) Millicent-Penola 790m south east of Golf Course Road MOUNT BURR	Shoulder sealing and improved delineation	2018-2019	\$424,457	1-Jul-18	30-Jun-19
096692-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Rowney Road (Bordertown-Desert Camp) Bordertown-Desert Camp or Rowney Road approximately 1.3km east of Naracoorta Road MUNDULLA	Installation of guard fence and hazard removal works, with installation of safety barrier where hazards cannot be removed. Shoulder sealing and improved delineation	2018-2019	\$543,492	1-Jul-18	30-Jun-20
096693-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eyre Highway Eyre Highway from Carawa Road to 5km East CARAWA	Shoulder sealing to 2m on outside of curves and 1m on straight sections	2018-2019	\$518,170	1-Jul-18	30-Jun-20
096694-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Eyre Highway Eyre Highway from approximately 0.15km east of Pine Flat Road SOLOMON	Shoulder sealing to 2m on outside of curves and 1m on straight sections	2018-2019	\$489,379	1-Jul-18	30-Jun-20
096695-18SA-BS	South Australia	SA, Department for Infrastructure and Transport	Browns Well Highway (Loxton-Pinnaroo) Browns Well Highway (Loxton-Pinnaroo) 800m south of Middleton Road LOXTON	Safety upgrade to include sealed shoulder and improved delineation	2018-2019	\$465,193	1-Jul-18	30-Dec-19
120870-22TAS-BS	Tasmania	Department of State Growth	George Street Balfour Street LAUNCESTON	Install kerb outstands	2022-2023	\$17,000	2-Oct-23	30-Apr-24
120871-22TAS-BS	Tasmania	Department of State Growth	Maranoa Road Denison Street KINGSTON	Improve superelevation and skid resistance	2022-2023	\$120,000	2-Oct-23	30-Apr-24
120872-22TAS-BS	Tasmania	Department of State Growth	Percy Street Parker Street DEVONPORT	Install a roundabout	2022-2023	\$310,000	2-Oct-23	30-Apr-24
120873-22TAS-BS	Tasmania	Department of State Growth	Gilbert Street Percival Street LATROBE	Install a roundabout	2022-2023	\$375,000	2-Oct-23	30-Apr-24
120874-22TAS-BS	Tasmania	Department of State Growth	Glenlusk Road 700m length, south of Molesworth Road GLENLUSK	Resurface road and install safety barrier	2022-2023	\$185,000	2-Oct-23	30-Apr-24
120875-22TAS-BS	Tasmania	Department of State Growth	Berriedale Road Intercity Cycleway BERRIEDALE	Install a refuge island	2022-2023	\$20,000	2-Oct-23	30-Apr-24

120876-22TAS-BS	Tasmania	Department of State Growth	Interlaken Road curve approx 11km south of Dennistoun Road junction INTERLAKEN	Widen road with sight benching on inside of curve	2022-2023	\$78,000	2-Oct-23	30-Apr-24
120877-22TAS-BS	Tasmania	Department of State Growth	Fairtlough Street mid-block location between Main Road and Elizabeth Street PERTH	Install a zebra crossing on a flat top road hump	2022-2023	\$34,867	2-Oct-23	30-Apr-24
120878-22TAS-BS	Tasmania	Department of State Growth	Circassian Street Medea Street ST HELENS	Install a roundabout	2022-2023	\$200,000	2-Oct-23	30-Apr-24
120879-22TAS-BS	Tasmania	Department of State Growth	Huon Road discrete locations along a 4km section between South Hobart and Fern Tree FERN TREE	Seal gravel shoulder	2022-2023	\$100,000	2-Oct-23	30-Apr-24
120880-22TAS-BS	Tasmania	Department of State Growth	White Hill Road 200m section, 2km east of Forcett FORCETT	Install safety barrier	2022-2023	\$30,000	2-Oct-23	30-Apr-24
120881-22TAS-BS	Tasmania	Department of State Growth	Bream Creek Road 400m section, 2km east of Kellevie KELLEVIE	Install safety barrier	2022-2023	\$54,000	2-Oct-23	30-Apr-24
120882-22TAS-BS	Tasmania	Department of State Growth	Collinsvale Road near Glenlusk Road junction COLLINSVALE	Install safety barrier	2022-2023	\$45,000	2-Oct-23	30-Apr-24
120883-22TAS-BS	Tasmania	Department of State Growth	Molesworth Road 1km west of Glenlusk Road junction GLENLUSK	Install safety barrier	2022-2023	\$75,000	2-Oct-23	30-Apr-24
120884-22TAS-BS	Tasmania	Department of State Growth	Plenty Valley Road 600m section, 4km west of Glenfern Road junction GLENFERN	Undertake road rehabilitation and improve delineation	2022-2023	\$255,870	2-Oct-23	30-Apr-24
120885-22TAS-BS	Tasmania	Department of State Growth	Bridge Safety Upgrade Bridges on Kentish Council's rural road network SHEFFIELD	Install safety barrier and terminals on bridges	2022-2023	\$200,000	2-Oct-23	30-Apr-24
120886-22TAS-BS	Tasmania	Department of State Growth	Olivers Tourist Road 19km section between Merset River and Sheffield Main Road LIENA	Install safety barrier	2022-2023	\$500,000	2-Oct-23	30-Apr-24
113015-21TAS-BS	Tasmania	Department of State Growth	Quail Street Medea Street ST HELENS	Install a mini-roundabout	2021-2022	\$65,000	20-Jul-22	23-Aug-22
113016-21TAS-BS	Tasmania	Department of State Growth	Brinktop Road curve 1.5km east of Prossers Road RICHMOND	Increase curve radius and road widening	2021-2022	\$260,000	1-May-23	31-Oct-23
113017-21TAS-BS	Tasmania	Department of State Growth	Bridgenorth Road Long Plains Road - Stokes Lane BRIDGENORTH	Remodel intersection with staggered T layout	2021-2022	\$365,000	16-Jan-23	28-Apr-23
113018-21TAS-BS	Tasmania	Department of State Growth	Clydesdale Avenue near Easton Avenue WEST MOONAH	Install safety barrier and skid resistant surfacing	2021-2022	\$120,000	3-Oct-22	12-Oct-22
113019-21TAS-BS	Tasmania	Department of State Growth	Mount Street Three Mile Line Road - Atkins Drive UPPER BURNIE	Install traffic signals	2021-2022	\$500,000	2-Oct-23	1-Mar-24
113020-21TAS-BS	Tasmania	Department of State Growth	Huon Highway Southbridge waste transfer station HUONVILLE	Relocate junction	2021-2022	\$700,000	1-May-23	31-Oct-23
113021-21TAS-BS	Tasmania	Department of State Growth	Main Street (Sheffield Main Road) High Street SHEFFIELD	Install a roundabout	2021-2022	\$325,000	1-May-23	31-Oct-23
113022-21TAS-BS	Tasmania	Department of State Growth	Tasman Highway Lower Domain Road QUEENS DOMAIN	Remodel left turn slip lane	2021-2022	\$122,980	1-May-23	31-Oct-23
113023-21TAS-BS	Tasmania	Department of State Growth	Arthur Highway Hawker Street South MURDUNNA	Relocate junction	2021-2022	\$97,500	1-May-23	31-Oct-23
113024-21TAS-BS	Tasmania	Department of State Growth	Railton Road in vicinity of Harveys Road MOLTEMA	Install safety barrier and skid resistant surfacing	2021-2022	\$28,000	1-May-23	31-Oct-23
113025-21TAS-BS	Tasmania	Department of State Growth	Second Avenue Eighth Avenue and Tenth Avenue WEST MOONAH	Install bollards	2021-2022	\$80,000	21-Sep-21	13-Oct-21
113026-21TAS-BS	Tasmania	Department of State Growth	Marys Hope Road Gentile Court ROSETTA	Improve sight distance	2021-2022	\$35,000	21-Sep-22	7-Oct-22
113027-21TAS-BS	Tasmania	Department of State Growth	Preolenna Road 1km long section in the vicinity of Pages Road MOORLEAH	Install warning signs and safety barrier	2021-2022	\$36,000	1-May-23	31-Oct-23
106694-20TAS-BS	Tasmania	Department of State Growth	Conway Street Derby Street MOWBRAY	Install a roundabout	2020-2021	\$128,400	3-Mar-22	12-May-22
106695-20TAS-BS	Tasmania	Department of State Growth	Molle Street Collins Street HOBART	Install traffic signals	2020-2021	\$300,000	3-May-22	19-Aug-22
106696-20TAS-BS	Tasmania	Department of State Growth	Black Hills Road 650 m section south from Ransleys Road BLACK HILLS	Undertake road rehabilitation and delineation	2020-2021	\$102,706	12-Jan-21	5-Feb-21
106697-20TAS-BS	Tasmania	Department of State Growth	Don Road Lovett Street - Sorell Street DEVONPORT	Modify road markings, signal operation and street lighting	2020-2021	\$40,000	7-Jun-22	24-Aug-22
106698-20TAS-BS	Tasmania	Department of State Growth	Golconda Road Bacala Road to Farrellys Road LILYDALE	Road widening, resurfacing and enhanced delineation	2020-2021	\$200,000	17-Feb-21	18-Nov-21
106699-20TAS-BS	Tasmania	Department of State Growth	Burnett Street Campbell Street NORTH HOBART	Remove one of the two right turn lanes	2020-2021	\$240,000	1-May-23	31-Oct-23
106700-20TAS-BS	Tasmania	Department of State Growth	Tasman Highway 1.6 km section north from Old Man Creek ROCKY HILLS	Install safety barrier	2020-2021	\$174,160	6-Aug-21	25-Aug-21

106701-20TAS-BS	Tasmania	Department of State Growth	Marys Hope Road Kilander Avenue - Dooleys Avenue BERRIEDALE	Remodel intersection, including kerb extensions	2020-2021	\$54,000	31-Aug-21	25-Sep-21
106702-20TAS-BS	Tasmania	Department of State Growth	West Nook Road Sheffield Road to Tarleton Street SHEFFIELD	Widen road	2020-2021	\$111,000	1-May-23	31-Oct-23
106703-20TAS-BS	Tasmania	Department of State Growth	Gilbert Street Hamilton Street LATROBE	Install a roundabout	2020-2021	\$350,000	8-Mar-21	29-Jul-21
106704-20TAS-BS	Tasmania	Department of State Growth	Pitcairn Street Montrose Road MONTROSE	Install traffic islands	2020-2021	\$21,000	1-May-23	31-Oct-23
106705-20TAS-BS	Tasmania	Department of State Growth	Osmaston Road Exton Road - Bogan Road OSMASTON	Remodel intersection	2020-2021	\$115,000	6-Oct-20	16-Dec-20
106706-20TAS-BS	Tasmania	Department of State Growth	Upper Domain Road Clearys Gates Road QUEENS DOMAIN	Install a roundabout	2020-2021	\$200,000	9-Aug-21	16-Sep-21
106707-20TAS-BS	Tasmania	Department of State Growth	Elizabeth Street Patrick Street HOBART	Install kerb extensions	2020-2021	\$131,400	1-May-23	31-Oct-23
106708-20TAS-BS	Tasmania	Department of State Growth	Gardens Road Lyall Road BINALONG BAY	Remove crest	2020-2021	\$200,000	2-Mar-21	30-Apr-21
106709-20TAS-BS	Tasmania	Department of State Growth	Fulham Road 120 m section east of Primrose Sands Road CARLTON RIVER	Realign road	2020-2021	\$230,000	22-Feb-21	14-May-21
106710-20TAS-BS	Tasmania	Department of State Growth	Collinsvale Road and Molesworth Road 900 m section east and 300 m section west of Glenlusk Road COLLINVALE	Install safety barrier	2020-2021	\$115,000	16-Nov-20	14-Dec-20
106711-20TAS-BS	Tasmania	Department of State Growth	Dalrymple Road Industry Road MOUNT DIRECTION	Remodel junction	2020-2021	\$250,000	1-May-23	31-Oct-23
106712-20TAS-BS	Tasmania	Department of State Growth	Elderslie Road Bluff Road ELDERSLIE	Remodel junction	2020-2021	\$150,000	3-Aug-21	11-Nov-21
106713-20TAS-BS	Tasmania	Department of State Growth	Macquarie Road West Street to Poatina Road CAMPBELL TOWN	Improve signs and markings, widen road on crests and curves	2020-2021	\$89,650	3-May-21	28-Jul-21
106714-20TAS-BS	Tasmania	Department of State Growth	Paradise Road, Nook Road and Native Plains Road Bridges over Unnamed Creek, Aitken Creek and Redwater Creek SHEFFIELD	Install safety barrier	2020-2021	\$100,000	13-Jul-21	5-Aug-21
106715-20TAS-BS	Tasmania	Department of State Growth	Nubeena Road 650 m section west of Tramway Street PORT ARTHUR	Upgrade safety barrier	2020-2021	\$56,312	25-May-21	10-Jun-21
106716-20TAS-BS	Tasmania	Department of State Growth	Green Point Road 350 m section west of Comeback Road MARRAWAH	Upgrade safety barrier	2020-2021	\$64,300	11-Aug-21	27-Aug-21
106717-20TAS-BS	Tasmania	Department of State Growth	Sheffield Road 2 km section north of Bridle Track Road STOODLEY	Install electronic icy road warning signs	2020-2021	\$17,545	19-Jul-21	22-Jul-21
100041-19TAS-BS	Tasmania	Department of State Growth	Barossa Road Nagle Place GLENORCHY	Install a right turn lane	2019-2020	\$34,000	18-May-20	4-Jun-20
100042-19TAS-BS	Tasmania	Department of State Growth	Bridle Track Road 1.1km East of Beulah Road STOODLEY	Improved skid resistance and enhanced delineation	2019-2020	\$75,000	27-Apr-20	15-Jul-20
100043-19TAS-BS	Tasmania	Department of State Growth	Berrigan Road Lyons Avenue MIANDETTA	Install a roundabout	2019-2020	\$400,000	17-Feb-20	2-Apr-20
100044-19TAS-BS	Tasmania	Department of State Growth	Golconda Road Between Farrellys Road and Tunnel Road LEBRINA	Road widening and enhanced delineation	2019-2020	\$200,000	17-Feb-21	18-Nov-21
100045-19TAS-BS	Tasmania	Department of State Growth	Golconda Road Near Kempeners Road LILYDALE	Install a safety barrier	2019-2020	\$20,192	21-Oct-19	1-Nov-19
100046-19TAS-BS	Tasmania	Department of State Growth	Fenton Street Stewart Street DEVONPORT	Install a roundabout	2019-2020	\$440,000	13-Jan-20	24-Apr-20
100047-19TAS-BS	Tasmania	Department of State Growth	Sugarloaf Road West of Hyden Road RISDON VALE	Road widening and enhanced delineation	2019-2020	\$155,000	2-Mar-20	29-Apr-19
100048-19TAS-BS	Tasmania	Department of State Growth	Kalang Avenue 1km South of Bimburra Road GLENORCHY	Install a safety barrier	2019-2020	\$32,765	19-Aug-19	5-Sep-19
100049-19TAS-BS	Tasmania	Department of State Growth	West Mooreville Road Near Poimena Road WEST MOOREVILLE	Install a safety barrier	2019-2020	\$50,000	22-Sep-20	16-Oct-20
100050-19TAS-BS	Tasmania	Department of State Growth	Penna Road 700m South of Kirabati Road MIDWAY POINT	Install a safety barrier	2019-2020	\$29,000	3-Sep-19	25-Sep-19
100051-19TAS-BS	Tasmania	Department of State Growth	East Derwent Highway Jetty Road (Northern End) OLD BEACH	Install a left turn deceleration lane	2019-2020	\$315,000	17-Feb-20	4-May-20
096749-18TAS-BS	Tasmania	Department of State Growth	Henry Street from Wildor Crescent to 500m west RAVENSWOOD	Install skid resistant resurfacing	2018-2019	\$120,000	14-May-19	17-May-19
096750-18TAS-BS	Tasmania	Department of State Growth	Preservation Drive Main Road PENGUIN	Install non-filtering right turns at traffic signals	2018-2019	\$48,086	17-Aug-20	3-Sep-20
096751-18TAS-BS	Tasmania	Department of State Growth	West Tamar Highway from 1.5km north of Frankford Road to 5km further north EXETER	Install safety barrier	2018-2019	\$137,876	19-Mar-19	12-Apr-19



096752-18TAS-BS	Tasmania	Department of State Growth	Parker Street Ronald Street DEVONPORT	Install a roundabout	2018-2019	\$288,400	6-Aug-19	10-Oct-19
096753-18TAS-BS	Tasmania	Department of State Growth	Princes Street Randall Street SANDY BAY	Install a pedestrian refuge	2018-2019	\$30,000	12-Mar-19	3-Apr-19
096754-18TAS-BS	Tasmania	Department of State Growth	Bream Creek Road 3.8km north of Burnt Hill Road (near Lukes Creek) BREAM CREEK	Install safety barrier	2018-2019	\$28,137	2-May-19	10-May-19
120088-22VIC-BS	Victoria	Victoria, Department of Transport	Bogong High Plains Road 14km South-West of Omeo Highway ANGLERS REST	Install safety barriers, new advance warning signage at corners, dragon's teeth linemarking on corner approaches, new guideposts and audio tactile centerline	2022-2023	\$299,218	1-Jul-22	30-Jun-23
120089-22VIC-BS	Victoria	Victoria, Department of Transport	Quarry Road Approximately 210m north of intersection with Brown Coalmine Road and approximately 170m south of in YALLOURN NORTH	Install safety barriers at two bends. Improve delineation, including curve warning, road markings, raised pavement markers, advisory speed signs and install safety barriers. Reduced lane width around bends using edgelines	2022-2023	\$265,000	1-Jul-22	30-Jun-23
120090-22VIC-BS	Victoria	Victoria, Department of Transport	Ironbark Road from Collins Street to Yan Yean Road DIAMOND CREEK	Seal shoulders, install traffic islands, kerb and channels, safety barriers, and signage and improve delineation	2022-2023	\$1,203,000	1-Jul-22	30-Jun-23
120091-22VIC-BS	Victoria	Victoria, Department of Transport	Wood Street Holdsworth Road to Havilah Road LONG GULLY	Install midblock pedestrian crossing facilities and median turn lane. Install shared path and footpath on the north side of Wood Street. Modify on-street parking, narrow lane and improve delineation	2022-2023	\$676,000	1-Jul-22	30-Jun-23
120092-22VIC-BS	Victoria	Victoria, Department of Transport	Fogarty's Gap Road Woodbrook Road RAVENSWOOD SOUTH	Widen road to include 1.5m sealed shoulders, improve delineation, extend culverts with trafficable end walls and remove roadside hazards	2022-2023	\$1,200,847	1-Jul-22	30-Jun-23
120093-22VIC-BS	Victoria	Victoria, Department of Transport	Monash Road Shanahan Parade NEWBOROUGH	Reduce speed limit and install painted centre median and parking lines, raised wombat crossings with flashing lights and street lighting and Give Way linemarking and signage on minor legs	2022-2023	\$605,850	1-Jul-22	30-Jun-23
120094-22VIC-BS	Victoria	Victoria, Department of Transport	Geelong Road Mitford Parade and Whitley Parade WEST FOOTSCRAY	Modify Geelong Road median and intersections of Mitford Parade and Whitley Parade to ban right turns from side streets. Narrow service road at Mitford Parade to reinforce one-way restriction. Install Wombat crossing and speed hump on service road	2022-2023	\$542,000	1-Jul-22	30-Jun-23
120095-22VIC-BS	Victoria	Victoria, Department of Transport	Inglis Road Approximately 200m northwest of Beaconsfield-Emerald Road BERWICK	Install safety barriers on the north side of the bend	2022-2023	\$132,328	1-Jul-22	30-Jun-23
120096-22VIC-BS	Victoria	Victoria, Department of Transport	Nungurner Road 550m east of Rosherville Road and 600m west of Nungurner Jetty ROAD NUNGURNER	Install new dragon's teeth linemarking on approach to a number of corners and improve delineation	2022-2023	\$83,452	1-Jul-22	30-Jun-23
120097-22VIC-BS	Victoria	Victoria, Department of Transport	Sydney Road Lynch Road FAWKNER	Upgrade traffic signals by fully controlling the U-turn manoeuvre (Introduce new phase), U-turn pocket lane extension, new additional mast arm on north/south legs and street lighting improvements at intersection	2022-2023	\$351,000	1-Jul-22	30-Jun-23
120098-22VIC-BS	Victoria	Victoria, Department of Transport	Dyson Drive Coltman Plaza LUCAS	Install fully controlled right turn traffic signal phase on Dyson Drive, upgrade 2 lanterns and install additional lantern with arrows	2022-2023	\$50,000	1-Jul-22	30-Jun-23
120099-22VIC-BS	Victoria	Victoria, Department of Transport	Bridge Inn Road Wellington Street MERNDA	Install median island on Bridge Inn Road	2022-2023	\$165,000	1-Jul-22	30-Jun-23
120100-22VIC-BS	Victoria	Victoria, Department of Transport	Pearson Street Albert Street BRUNSWICK WEST	Install speed cushions on all four approach legs of the roundabout, associated linemarking and signage works. Upgrade street lighting and linemarking of additional bike sharrows on the Pearson Street approaches	2022-2023	\$70,000	1-Jul-22	30-Jun-23
120101-22VIC-BS	Victoria	Victoria, Department of Transport	Plenty Road David Street PRESTON	Install turning bans, splitter islands on side roads, new signage, linemarking modifications and a narrow solid median strip on Plenty Road	2022-2023	\$320,000	1-Jul-22	30-Jun-23
120102-22VIC-BS	Victoria	Victoria, Department of Transport	Horseshoe Bend Road South Beach Road TORQUAY	Upgrade roundabout including raised platforms, modifications to paved annulus and gateway treatment, install sign and delineation upgrades, install green bike lanes at conflict zones. Reduce speed limit from 60 to 50kph	2022-2023	\$221,000	1-Jul-22	30-Jun-23
120103-22VIC-BS	Victoria	Victoria, Department of Transport	Outlook Drive Thames Street to Brady Road DANDENONG NORTH	Install raised safety platforms at two locations and modify parking lane line on both sides of the road	2022-2023	\$152,000	1-Jul-22	30-Jun-23
120104-22VIC-BS	Victoria	Victoria, Department of Transport	Cape Otway Road 1.5km west of Winchelsea - Deans Marsh Road WINCHELSEA	Install safety barrier at high risk locations, upgrade delineation and reduce speed limit from 100 to 80km/h	2022-2023	\$263,000	1-Jul-22	30-Jun-23
120105-22VIC-BS	Victoria	Victoria, Department of Transport	Bass Valley Road Main Road to approximately 450m north of the South Gippsland Highway overpass BENA	Install road safety barrier and motorcycle underrun protection, standard and augmented curve warning signs, including chevron alignment markers and dragon's teeth pavement markings. Reduce speed limits from 100km/h to 80km/h and 60km/h to 50km/h	2022-2023	\$150,000	1-Jul-22	30-Jun-23
120106-22VIC-BS	Victoria	Victoria, Department of Transport	Bald Hill Road McDonalds Drain Road to Five Mile Road PAKENHAM	Install a basic right turn at the Bald Hill Road and Five Mile Road intersection and reduce speed limit from 100 km/h to 80 km/h. Duplication of side road intersection warning signs	2022-2023	\$444,000	1-Jul-22	30-Jun-23

120107-22VIC-BS	Victoria	Victoria, Department of Transport	Inkerman Street Westbury Street ST KILDA EAST	Install Give Way to Pedestrians flashing LED signs on all four corners of intersection. Modify signal phasing to allow for early start for pedestrians	2022-2023	\$175,000	1-Jul-22	30-Jun-23
120108-22VIC-BS	Victoria	Victoria, Department of Transport	Exford Road Cheryl Street MELTON SOUTH	Modify signal phasing to allow for early crossing start for pedestrians	2022-2023	\$263,000	1-Jul-22	30-Jun-23
120109-22VIC-BS	Victoria	Victoria, Department of Transport	Sydenham Inlet Road Coast Road to 1.9km west of Coast Rd BEMM RIVER	Install new linemarking, including dragon's teeth on corner approaches, warning and delineation signage and guideposts. Install safety barriers with rub rail and safety end terminals	2022-2023	\$187,503	1-Jul-22	30-Jun-23
120110-22VIC-BS	Victoria	Victoria, Department of Transport	Ghazeeopore Road Coombes Road to Blackgate Road FRESHWATER CREEK	Install safety barriers to high risk sections of Ghazeeopore Road. Improve delineation at intersections and grading to a consistent 6.5m corridor	2022-2023	\$299,000	1-Jul-22	30-Jun-23
120111-22VIC-BS	Victoria	Victoria, Department of Transport	Mahoneys Road Edgars Road THOMASTOWN	Install left turn lane with realigned slip lane, Pedestrian Operated Signals on slip lane, extension to the traffic island and improve signal visibility on all approaches. Install bicycle ramp and safety barrier	2022-2023	\$1,971,000	1-Jul-22	30-Jun-23
120112-22VIC-BS	Victoria	Victoria, Department of Transport	Queen Street Wilson Street COLAC	Install wombat crossings and improve delineation with upgraded linemarking, raised pavement markers, warning signs and street lighting	2022-2023	\$345,712	1-Jul-22	30-Jun-23
120113-22VIC-BS	Victoria	Victoria, Department of Transport	Lygon Street Barkly Street BRUNSWICK EAST	Install raised safety platform on the east leg of the intersection on Barkly Street, combined with a high visibility green bike lane on Lygon Street immediately east of Barkly Street	2022-2023	\$169,000	1-Jul-22	30-Jun-23
120114-22VIC-BS	Victoria	Victoria, Department of Transport	Colchester Road 67 metres south-west from Skye Street Trade Way to Eycot Street KILSYTH SOUTH	Upgrade street lighting and install five new impact-absorbent poles	2022-2023	\$222,000	1-Jul-22	30-Jun-23
120115-22VIC-BS	Victoria	Victoria, Department of Transport	Atkins Road Mathisons Road WURDIBOLUC	Reduce speed limit, install safety barriers at high-risk locations and remove roadside hazards. Upgrade linemarking, narrow lanes and widen shoulders and improve delineation	2022-2023	\$488,000	1-Jul-22	30-Jun-23
120116-22VIC-BS	Victoria	Victoria, Department of Transport	Mount Alexander Road Mooltan Street TRAVANCORE	Install illuminated LED bicycle warning signs and amber colour ground stud lights on bicycle linemarking	2022-2023	\$1,467,000	1-Jul-22	30-Jun-23
120117-22VIC-BS	Victoria	Victoria, Department of Transport	Railway Parade 1.5km section south east of Chandler Road NOBLE PARK	Install raised safety platforms at two mid-block locations and a raised platform intersection at existing Pedestrian Operated Signals plus parking lane linemarking	2022-2023	\$484,000	1-Jul-22	30-Jun-23
120118-22VIC-BS	Victoria	Victoria, Department of Transport	Beach Street McMahons Road FRANKSTON	Install raised safety platform ramps on main approaches, with splitter islands, kerb outstands and lighting	2022-2023	\$320,380	1-Jul-22	30-Jun-23
120119-22VIC-BS	Victoria	Victoria, Department of Transport	Browns Road 1.1km section south of Police Road NOBLE PARK NORTH	Install raised safety platforms and upgrade raised platform treatment of existing school crossings	2022-2023	\$433,000	1-Jul-22	30-Jun-23
120120-22VIC-BS	Victoria	Victoria, Department of Transport	McDonalds Track, Heylens Road and Yannathan Road from Cams Road to Hogans Road NYORA	Reduce speed from 100km/h to 80km/h. Install delineation and guideposts suited to fog conditions	2022-2023	\$326,000	1-Jul-22	30-Jun-23
120121-22VIC-BS	Victoria	Victoria, Department of Transport	Vary Street Churchill Road MORWELL	Reduce speed from 60km/h to 50km/h. Install speed cushions and delineation	2022-2023	\$349,650	1-Jul-22	30-Jun-23
120122-22VIC-BS	Victoria	Victoria, Department of Transport	Eureka Street Fussell Street BALLARAT EAST	Install roundabout central island, kerb extensions, longer splitter islands and separated pedestrian/bicycle path. Install edge lines and painted islands to narrow approach lanes and kerb outstands to protect parking	2022-2023	\$354,000	1-Jul-22	30-Jun-23
120123-22VIC-BS	Victoria	Victoria, Department of Transport	Williamstown North Industrial Precinct Various locations in the vicinity of Churchill Street and Chelmsford Street WILLIAMSTOWN NORTH	Install raised intersections at Albermarle Street and Churchill Street and Tennyson Street and Churchill Street, and flat-top humps on approaches to the intersections of Chelmsford Street and Churchill Street and Tennyson Street and Orange Street	2022-2023	\$276,000	1-Jul-22	30-Jun-23
120124-22VIC-BS	Victoria	Victoria, Department of Transport	Lynnes Road 700m west of Pennell Court WATTLE BANK	Reduce speed limit, upgrade threshold/gateway treatment and improve night time delineation	2022-2023	\$278,184	1-Jul-22	30-Jun-23
120125-22VIC-BS	Victoria	Victoria, Department of Transport	Ripon Street Urquhart Street BALLARAT CENTRAL	Construct a roundabout with kerb extensions, splitter islands and separated bicycle lanes through the intersection, with edge lines and painted islands to narrow approach lanes and kerb outstands to protect parking	2022-2023	\$464,000	1-Jul-22	30-Jun-23
120126-22VIC-BS	Victoria	Victoria, Department of Transport	Salt Creek Road 3km section south of Bulgana Road CONCONGELLA	Reshape pavement to reduce crossfall, flatten side slope, improve superelevation. Widen and seal multiple bends section. Increase radius at one bend. Install speed advisory, curve warning and delineation signs. Remove trees from the road edge	2022-2023	\$212,000	1-Jul-22	30-Jun-23
120127-22VIC-BS	Victoria	Victoria, Department of Transport	Bona Vista Road Pine Grove, Gibson Road, Emerald Drive, Lovell Drive and East West Road WARRAGUL	Install Raptor Pole Protector Crash Cushion at Emerald Drive, shoulder sealing/edgelines and bus stop area formalisation along Bona Vista Road; lighting and stop controls at Gibson Road; and lighting at Pine Grove	2022-2023	\$225,000	1-Jul-22	30-Jun-23

120128-22VIC-BS	Victoria	Victoria, Department of Transport	Kennewell Street Scott Street WHITE HILLS	Install splitter islands, raised safety platforms and Install street lighting	2022-2023	\$180,000	1-Jul-22	30-Jun-23
120129-22VIC-BS	Victoria	Victoria, Department of Transport	Burke Street 3km section east of Moores Road WARRAGUL	Install raised safety platforms/pedestrian crossings with lighting. Upgrade safety barriers, drainage and road marking	2022-2023	\$418,000	1-Jul-22	30-Jun-23
120130-22VIC-BS	Victoria	Victoria, Department of Transport	Lardners Track Lardner Road and Danes Road WARRAGUL	Install mountable splitter islands, dragon's teeth linemarking and widen intersection. Upgrade signage, linemarking and safety barriers	2022-2023	\$208,000	1-Jul-22	30-Jun-23
120131-22VIC-BS	Victoria	Victoria, Department of Transport	Bracewell Street McCormacks Road, Caldwells Road and Evely Street EAGLEHAWK	Install splitter Islands and upgrade street lighting	2022-2023	\$142,000	1-Jul-22	30-Jun-23
120132-22VIC-BS	Victoria	Victoria, Department of Transport	Maryvale Road and Morwell-Maryvale Rd Hannah Street and Old Melbourne Road MORWELL	Upgrade Intersection at Old Melbourne Road and Hannah Street. Install safety barrier and audio linemarking	2022-2023	\$369,600	1-Jul-22	30-Jun-23
120133-22VIC-BS	Victoria	Victoria, Department of Transport	Eureka Street Otway Street South BALLARAT EAST	Install central median strip with kerb returns to improve sight distance from Otway Street. Improved delineation and lane narrowing with pedestrian refuges, pram crossings, bicycle lanes and parking lanes	2022-2023	\$160,000	1-Jul-22	30-Jun-23
120134-22VIC-BS	Victoria	Victoria, Department of Transport	Kepler Street Lava Street WARRNAMBOOL	Install larger central traffic island/splitter islands on all approaches and modify kerb. Upgrade public-lighting and install wombat crossings	2022-2023	\$429,906	1-Jul-22	30-Jun-23
113456-21VIC-BS	Victoria	Victoria, Department of Transport	Kingston Road Church Parade KINGSTON	Realign the Church Parade approaches, formalisation of the intersection and removal of the slip lane	2021-2022	\$456,000	1-Dec-22	30-Dec-22
113457-21VIC-BS	Victoria	Victoria, Department of Transport	Hoddle Street Roseneath Street CLIFTON HILL	Install time-based fully control right turn movements on the Hoddle Street approaches, reconfigure Roseneath Street, install bicycle lanterns, upgrade street lighting	2021-2022	\$474,000	8-Apr-22	30-Jun-22
113458-21VIC-BS	Victoria	Victoria, Department of Transport	Princes Way 4km section west of Potter Road LONGWARRY NORTH	Install safety barriers, roundabout at Sand Road/Princes Way and raised splitter islands on all approaches, install raised safety platforms, lighting upgrades, 60 km/h speed at Sand Road/Princes Way intersection, 80 km/h speed limit on Princes Way	2021-2022	\$1,622,000	30-Jun-23	29-Dec-23
113459-21VIC-BS	Victoria	Victoria, Department of Transport	Biggs Drive Murray Street WONTHAGGI	Install a Left In/Left Out treatment for Murray Street legs with no right turn, install pedestrian refuge for Biggs Drive, and install concrete aprons restricting car speeds, but allowing turning of design vehicles	2021-2022	\$222,000	20-May-22	24-Jun-22
113460-21VIC-BS	Victoria	Victoria, Department of Transport	Foster Street Dandenong Station access (east) DANENONG	Upgrade existing zebra crossing to wombat crossing, reconstruct kerb ramps with Tactile Ground Surface Indicators	2021-2022	\$92,000	21-Nov-22	2-Dec-22
113461-21VIC-BS	Victoria	Victoria, Department of Transport	Milners Road from Parkinsons Road to Yarra Junction-Noojee Road YARRA JUNCTION	Install additional guardrail with motorcycle rail, replace existing legacy guardrail terminals, upgrade signage and guideposts, install Raised Reflective Pavement Markers	2021-2022	\$521,000	27-May-22	30-Nov-22
113462-21VIC-BS	Victoria	Victoria, Department of Transport	Murray Road Chifley Drive PRESTON	Reprogram traffic signal to fully controlled right turns in off-peak periods, install flashing 'Give way to pedestrians' signs and provide a pedestrian priority phase, upgrade lanterns to LED	2021-2022	\$246,000	28-Feb-23	3-Apr-23
113463-21VIC-BS	Victoria	Victoria, Department of Transport	Dana Street Dawson Street BALLARAT CENTRAL	Construct new larger curved splitter islands and kerb returns, Disability Discrimination Act-compliant pedestrian crossings on Dawson Street to allow for the left turn movement only from Dawson Street	2021-2022	\$60,000	15-Apr-22	25-Apr-22
113464-21VIC-BS	Victoria	Victoria, Department of Transport	Edward Road Paynes Road CHIRNSIDE PARK	Install full length turning lanes on Edward Road into Paynes Road and widen intersection for heavy vehicle movements, install a splitter island, relocate power poles further from traffic lanes, upgrade intersection lighting	2021-2022	\$1,055,250	15-Nov-22	30-Dec-22
113465-21VIC-BS	Victoria	Victoria, Department of Transport	Police Road Gladstone Road DANENONG NORTH	Install a flat top raised platform on Police Road	2021-2022	\$80,000	1-Oct-22	18-Oct-22
113466-21VIC-BS	Victoria	Victoria, Department of Transport	Autumn Street Minerva Road MANIFOLD HEIGHTS	Remodel roundabout, install wombat crossings, improved lighting and improved delineation	2021-2022	\$1,038,000	30-Mar-22	29-Jul-22
113467-21VIC-BS	Victoria	Victoria, Department of Transport	Kallista-Emerald Road 8km section west of Emerald-Monbulk Road KALLISTA	Install additional guardrail with motorcycle rub rail, upgrade line marking, signage, and guideposts, install Raised Reflective Pavement Markers	2021-2022	\$806,000	30-Nov-22	30-Dec-22
113468-21VIC-BS	Victoria	Victoria, Department of Transport	McCulloch Street Pearson Street BAIRNSDALE	Install wombat crossings, new signage and refresh existing line marking to improve delineation	2021-2022	\$166,210	20-May-22	24-Jun-22
113469-21VIC-BS	Victoria	Victoria, Department of Transport	Morell Street Ogden Street GLENROY	Install three raised safety platforms, and associated line markings and signage on the three legs of the intersection	2021-2022	\$56,000	28-Feb-22	31-Mar-22

113470-21VIC-BS	Victoria	Victoria, Department of Transport	Wellington Street Langridge Street COLLINGWOOD	Reprogram traffic signals to fully controlled right turn (FCRT) movements on Wellington Street and Langridge Street, reconfigure traffic lanes, remove splitter island on east leg, replace existing halogen traffic lanterns with LED traffic lanterns	2021-2022	\$347,000	11-Mar-22	30-Jun-22
113471-21VIC-BS	Victoria	Victoria, Department of Transport	Wood Street Laurel Street PRESTON	Reprogram the signalised intersection to fully controlled right turns from west to south, and refresh all line marking throughout the intersection. Replace existing street light bulbs with LED bulbs	2021-2022	\$97,000	30-Jun-22	29-Jul-22
113472-21VIC-BS	Victoria	Victoria, Department of Transport	Murray Valley Highway (Curlewis Street) Naretha Street SWAN HILL	Ban right turn and through traffic movements from Naretha Street, install a splitter island on the Naretha Street and larger signage. Naretha Street and the Murray Valley Highway will be widened to accommodate heavy vehicle turning paths	2021-2022	\$511,000	16-Sep-22	24-Oct-22
113473-21VIC-BS	Victoria	Victoria, Department of Transport	Cape Otway Road between Considines Road and Hendy Main Road MORIAC	Install guard fence at hazardous poles and trees, widen shoulders and pavement widening, and improve delineation	2021-2022	\$1,679,000	27-Jun-22	16-Dec-22
113474-21VIC-BS	Victoria	Victoria, Department of Transport	Victoria Street Nicholson Street RICHMOND	Install flashing 'Give Way to Pedestrians' signs on Victoria Street approaches, reprogram the signalised intersection to provide an early start for pedestrians crossing Victoria Street	2021-2022	\$99,000	1-Dec-22	30-Dec-22
113475-21VIC-BS	Victoria	Victoria, Department of Transport	Lever Street Gordon Street COBURG	Install raised safety platforms on four legs of the intersection of Gordon Street and Lever Street, associated kerb and channel re-alignment, line marking and signage	2021-2022	\$74,000	1-Mar-22	4-Mar-22
113476-21VIC-BS	Victoria	Victoria, Department of Transport	Camms Road near Lane Way CRANBOURNE	Install two Raised Safety Platforms on Camms Road	2021-2022	\$251,392	17-Oct-22	18-Nov-22
113477-21VIC-BS	Victoria	Victoria, Department of Transport	Nepean Highway Park Road CHELTENHAM	Ban right turn from Nepean Highway into Park Road during the morning peak and fully controlled right turn (FCRT) all other hours	2021-2022	\$189,000	4-Apr-22	8-Mar-22
113478-21VIC-BS	Victoria	Victoria, Department of Transport	Manks Road from Tooradin Station Road to Koo Wee Rup Road DALMORE	Install audio tactile centreline marking, reduce speed limit reduction to 80 km/h between Koo Wee Rup Road and approximately 200m – 250m west of Lea Road, install flexible w-beam safety barrier to shield three power poles	2021-2022	\$281,000	30-Sep-22	30-Nov-22
113479-21VIC-BS	Victoria	Victoria, Department of Transport	Princes Highway West (Murray Street) Gellibrand Street COLAC	Install electronic speed signage for daytime 40 km/h limit, fully controlled right turns on most signal approaches, pedestrian early start phases, Give Way to Pedestrian signs, improved signal sighting and a pedestrian refuge	2021-2022	\$1,900,000	5-Sep-22	17-Mar-23
113480-21VIC-BS	Victoria	Victoria, Department of Transport	Kendall Avenue Walker Street PARKVILLE	Install wombat crossings on all four legs of the intersection to slow vehicles, apply sharrows within the roundabout to increase awareness of cyclists	2021-2022	\$285,000	7-Nov-22	30-Dec-22
113481-21VIC-BS	Victoria	Victoria, Department of Transport	Evans Street Brook Street SUNBURY	Introduce a pedestrian only signal phase and remove pedestrian movements from the other signal phases	2021-2022	\$169,000	29-Jul-22	25-Aug-22
113482-21VIC-BS	Victoria	Victoria, Department of Transport	Wilsons Road Westmorland Street ST ALBANS PARK	Install splitter islands and new lighting scheme	2021-2022	\$185,000	16-May-22	24-Jun-22
113483-21VIC-BS	Victoria	Victoria, Department of Transport	Macclesfield Road 3.3km section south of Tschampions Road MACCLESFIELD	Install guardrail on corners with motorcycle rub rail, upgrade signage with Chevron Alignment Markers used on corners, install line marking and raised reflective pavement markers, upgrade guideposts	2021-2022	\$394,000	23-Nov-22	29-Dec-22
113484-21VIC-BS	Victoria	Victoria, Department of Transport	Tennyson Street entrance to Southland Shopping Centre HIGHETT	Install kerb outstands, splitter island for left turn lane, further chevron linemarking on Tennyson Street and install advisory signage on Tennyson Street	2021-2022	\$119,000	12-Nov-22	5-Dec-22
113485-21VIC-BS	Victoria	Victoria, Department of Transport	Meredith-Steiglitz Road Pioneer Ridge Road MEREDITH	Install safety barrier with motorcycle rub rail and approved end terminals to the reverse curves on the west approach to Coopers Bridge. Install solar-powered Vehicle Activated flashing warning signs on west approach to bridge	2021-2022	\$301,000	29-Apr-22	24-Jun-22
113486-21VIC-BS	Victoria	Victoria, Department of Transport	Bloomfield Road Kingsclere Avenue KEYSBOROUGH	Install raised intersections and raised platforms along Bloomfield Road	2021-2022	\$736,000	21-Nov-22	24-Apr-23
113487-21VIC-BS	Victoria	Victoria, Department of Transport	Reynard Street Hillview Avenue PASCOE VALE SOUTH	Install a bus-friendly raised safety platform on Reynard Street, east of Hillview Avenue, install green bicycle lane treatment along Reynard Street at the intersection with Hillview Avenue, install associated signage and line marking	2021-2022	\$32,000	17-Jan-22	3-Mar-22
113488-21VIC-BS	Victoria	Victoria, Department of Transport	Hargreaves Street Baxter Street BENDIGO	Construct splitter islands and raised crossings/safety platforms on minor road approaches, lighting improvements and warning signs	2021-2022	\$91,000	19-Aug-22	15-Sep-22
113489-21VIC-BS	Victoria	Victoria, Department of Transport	Redleap Avenue between Centenary Drive and Childs Road MILL PARK	Construct raised pavements midblock between Buckmaster Drive and Centenary Drive, including one wombat crossing	2021-2022	\$140,000	31-May-22	30-Aug-22
113490-21VIC-BS	Victoria	Victoria, Department of Transport	Seventeenth Street 100m north west of Benetook Avenue MILDURA	Construct raised safety platforms, painted island squeeze points with 80 to 60km/h speed reduction, stop to give way on minor road approaches. Seal shoulders, upgrade signage, and reduce speed from 100 to 80km/h on major road approaches	2021-2022	\$1,316,000	14-Jun-22	14-Oct-22

113491-21VIC-BS	Victoria	Victoria, Department of Transport	Craddocks Road between Turnbull Court and Whites Road SMYTHESDALE	Install safety barriers on curves. Install barrier line along entire length of Craddocks Road with no overtaking. Install appropriate signage including Chevron Alignment Markers and reduced speed limit of 60km/hr	2021-2022	\$360,000	23-May-22	30-May-22
113492-21VIC-BS	Victoria	Victoria, Department of Transport	Timms Road 3km section from Drouin-Korumburra Road POOWONG	Install guideposts suited to fog conditions, painted edge lines, Douin-Korumburra Road intersection improvements, safety barrier, advanced curve warning signs, advisory speed signs, Chevron Alignment Markers and asphalt surfacing	2021-2022	\$834,750	26-May-22	15-Oct-22
113493-21VIC-BS	Victoria	Victoria, Department of Transport	Barwarre Road Marshalltown Road MARSHALL	Install wombat crossings on all approaches, appropriate signage and delineation, new line marking, Raised Reflective Pavement Markers and sharrow marking on all approaches	2021-2022	\$638,000	3-Sep-21	11-Apr-22
113494-21VIC-BS	Victoria	Victoria, Department of Transport	Ferguson Street Melbourne Road WILLIAMSTOWN	Install green pavement, sharrow at Douglas Parade, raised pedestrian crossings at Bath Place and near Rosny Place, electronic 40km/h signs, kerb outstands at Lyons Street, reconfigure median opening at Bath Place and reinstate faded line marking	2021-2022	\$298,000	30-May-22	29-Jun-22
113495-21VIC-BS	Victoria	Victoria, Department of Transport	Macaulay Road Barnett Street KENSINGTON	Install electronic LED warning signs activated by eastbound cyclists, extend kerb outstands to increase sight lines, and install a raised pedestrian crossing on Barnett Street	2021-2022	\$277,000	16-Nov-22	30-Dec-22
113496-21VIC-BS	Victoria	Victoria, Department of Transport	Railway Avenue from Aviation Road to Merton Street LAVERTON	Install traffic calming devices, wombat crossing with flashing lights, modify two roundabouts to decrease the circulating lane width, upgrade street lighting luminaires to LED	2021-2022	\$484,000	1-Mar-23	28-Apr-23
113497-21VIC-BS	Victoria	Victoria, Department of Transport	Claude Street Quinn Street SEAFORD	Install splitter islands on side intersections to narrow lane widths, increase lane compliance and introduce clear priority, and apply contrast threshold treatment	2021-2022	\$112,487	30-May-22	30-Jun-22
113498-21VIC-BS	Victoria	Victoria, Department of Transport	Rye and Tootgarook Local Area Area Wide RYE	Reduce speed limits on local collector roads with area-wide 40km/h speed limit. Install 40km/h signs and road markings at local street access points to the local area, threshold treatments, speed cushions, compact roundabouts and raised intersections	2021-2022	\$1,834,350	28-Oct-22	10-Mar-23
113499-21VIC-BS	Victoria	Victoria, Department of Transport	Airfield Road Princes Highway TRARALGON	Install safety barriers, reduce speed limit from 80 km/h to 60 km/h (south section), install ATLM for length of Airfield Road, improve definition of Old Melbourne intersection, install Give Way linemarking and signage on minor legs	2021-2022	\$733,950	13-May-22	1-Jun-22
113500-21VIC-BS	Victoria	Victoria, Department of Transport	Hotham Street Simpson Street EAST MELBOURNE	Install wombat crossings on all four legs of the intersection to slow vehicles, install kerb outstands on approach to the roundabout, apply sharrow on approaches and within the roundabout to increase awareness of cyclists	2021-2022	\$420,000	7-Nov-22	30-Dec-22
113501-21VIC-BS	Victoria	Victoria, Department of Transport	Merton Street Victoria Street ALTONA MEADOWS	Reduce speed limit to 50 km/h on Merton Street, install traffic calming devices, upgrade streetlighting as required, improve delineation	2021-2022	\$605,000	29-Jul-22	31-Oct-22
113502-21VIC-BS	Victoria	Victoria, Department of Transport	Corio-Waurn Ponds Road (Princes Highway (through Geelong)) North Shore Road NORLANE	Convert southbound service lane to a left turn slip lane, install new pedestrian outstands in the northbound service lane. Left in/left out treatment at Baldwin Avenue, right turn lane at Birdwood Avenue for redirected traffic	2021-2022	\$1,100,000	14-Nov-22	30-Jun-23
113503-21VIC-BS	Victoria	Victoria, Department of Transport	Punt Road Union Street WINDSOR	Realign south crossing on Punt Road to make pedestrians crossing more visible, reprogram signals to pedestrian head start	2021-2022	\$101,000	30-Mar-23	31-May-23
113504-21VIC-BS	Victoria	Victoria, Department of Transport	Belle Vue Road Byron Street QUARRY HILL	Modify intersection to improve line of sight for all users and to provide adequate turning facilities, improve safety at shared path crossing points, install regulatory and warning signs, improve delineation	2021-2022	\$385,000	18-Jul-22	15-Sep-22
113505-21VIC-BS	Victoria	Victoria, Department of Transport	Craigie Road Osborne Drive MOUNT MARTHA	Install compact roundabout treatment with raised pavements and splitter islands on each approach to aid in reducing traffic speeds on the approaches to the roundabout	2021-2022	\$1,447,950	27-Jan-22	26-May-23
113506-21VIC-BS	Victoria	Victoria, Department of Transport	Victoria Road Mitchell Street NORTHCOTE	Install concrete kerb outstands, green surface treatment and queue detector on Mitchell Street (west approach) with additional traffic signal linked to existing pedestrian operated signals. Install outreach and luminaire on existing joint use pole	2021-2022	\$246,000	31-Jan-22	14-Feb-22
106543-20VIC-BS	Victoria	Victoria, Department of Transport	Katandra Main Road Labuan Road KATANDRA WEST	Relocate the southern leg of the intersection to the west to create a Staggered T intersection	2020-2021	\$945,000	10-Jan-22	9-Jun-22
106544-20VIC-BS	Victoria	Victoria, Department of Transport	McCulloch Street George St DROMANA	Install signage, linemarking, and intersection threshold treatments	2020-2021	\$286,000	21-Jun-21	29-Apr-22
106545-20VIC-BS	Victoria	Victoria, Department of Transport	Bridge Inn Road Cravens Road and Galloway Drive MERNDA	Change signal phasing to include fully controlled right hand turn phase	2020-2021	\$46,000	15-Jun-21	27-Aug-21
106546-20VIC-BS	Victoria	Victoria, Department of Transport	High Street Cramer Street PRESTON	Change signal phasing to include fully controlled right turns, upgrade lanterns to LED, extend right turn lane on south approach, clear hazards	2020-2021	\$160,000	14-Mar-22	29-Apr-22
106547-20VIC-BS	Victoria	Victoria, Department of Transport	Mt Duneed Road at Rail Underpass WINCHELSEA	Widen road, construct 1m wide sealed shoulders, apply skid resistant asphalt, install guard fence with rub-rail, improve delineation and update signage, clear hazards, install street lighting	2020-2021	\$1,020,000	1-Nov-21	10-May-22



106548-20VIC-BS	Victoria	Victoria, Department of Transport	Sayers Road Tarneit Road TARNEIT	Install a mast arm on north approach of traffic signals	2020-2021	\$51,000	27-Aug-21	14-Dec-21
106549-20VIC-BS	Victoria	Victoria, Department of Transport	Watton Street north of Comben Drive intersection WERRIBEE	Install flashing pedestrian (Zebra) signals	2020-2021	\$105,000	27-Aug-21	14-Dec-21
106550-20VIC-BS	Victoria	Victoria, Department of Transport	Shelford-Mt Mercer Road north of Grahams Road MOUNT MERCER	Construct sealed shoulders to 1.5m from Grahams Road to Rices Road, including tactile edge line and Raised Reflective Pavement Markers. Install barrier with rub rail through the deviation on east side	2020-2021	\$1,100,000	1-Jul-20	18-May-21
106551-20VIC-BS	Victoria	Victoria, Department of Transport	Theodore Street Henry Street ST ALBANS	Install a roundabout treatment, with central splitter islands on the approaches, associated signage and linemarking, lighting upgrades as required and relocation of pedestrian crossing points	2020-2021	\$226,000	1-Jul-20	26-Mar-21
106552-20VIC-BS	Victoria	Victoria, Department of Transport	Coldstream West Road west of Victoria Road COLDSTREAM	Seal shoulders to 1m wide, install guard fence with motorcycle rub rail, install road lighting, install guard fence for exposed culvert, upgrade guard rail terminals, install line marking, edge line and Raised Reflective Pavement Markers	2020-2021	\$261,000	24-May-21	1-Aug-22
106553-20VIC-BS	Victoria	Victoria, Department of Transport	Clarke Road south of Spring Road SPRINGVALE SOUTH	Upgrade street lighting along the road to current standards and improve at traffic control devices, install new blister island at southern end of road	2020-2021	\$152,000	13-May-22	30-Jun-22
106554-20VIC-BS	Victoria	Victoria, Department of Transport	High Street Queen Street RESERVOIR	Modify and reprogram existing Pedestrian Operated Signals (POS) north of Queen Street, to be activated by traffic on Queen Street. Relocate existing bus stop	2020-2021	\$63,000	30-Jun-21	15-Dec-21
106555-20VIC-BS	Victoria	Victoria, Department of Transport	Worsley Road between Perry Road and Thompson Road BANGHOLME	Construct sealed shoulders to 1m, upgrade guard barrier terminals, install red Raised Reflective Pavement Markers along edge line	2020-2021	\$917,000	21-Nov-22	21-Jan-23
106556-20VIC-BS	Victoria	Victoria, Department of Transport	Yarra Street Myers Street GEELONG	Change traffic light phasing including Fully Controlled Right Turns (FCRT) for Yarra Street, early start for pedestrians and illuminated Give Way to Pedestrians lantern	2020-2021	\$120,000	9-Nov-20	30-Jun-21
106557-20VIC-BS	Victoria	Victoria, Department of Transport	Fallon Street Dawson Street BRUNSWICK	Construct a raised safety threshold (raised wombat) treatment on the south leg of the intersection, and a fully mountable splitter island with chevron line-marking on the north leg	2020-2021	\$135,000	15-Mar-21	18-Jun-21
106558-20VIC-BS	Victoria	Victoria, Department of Transport	La Trobe Street at Entrance to Melbourne City Carpark MELBOURNE	Install electronic warning signs and light up coloured markers, triggered by approaching cyclists. Additional loop that calls red for drivers exiting carpark when cyclists approach and when queuing across the keep clear. Extend keep clear	2020-2021	\$254,000	2-Nov-22	30-Dec-22
106559-20VIC-BS	Victoria	Victoria, Department of Transport	McKinlay Street Sutton Street ECHUCA	Install two concrete splitter islands and associated signage and line marking in McKinlay Street at the intersection of Sutton Street	2020-2021	\$91,000	1-Jun-21	28-Jun-21
106560-20VIC-BS	Victoria	Victoria, Department of Transport	Mason Street between Millers Road and Melbourne Road ALTONA NORTH	Reduce speed limit to 50 km/h with reduced traffic lane widths and buffer linemarking, install four C-roundabouts, apply green pavement to bicycle lane, install ESLs, kerb outstands, cyclist bypass lane at roundabout, install flashing zebra crossing	2020-2021	\$1,799,000	31-Aug-22	30-Jan-23
106561-20VIC-BS	Victoria	Victoria, Department of Transport	Hyland Highway 7km section south of Carrajung Lower WON WRON	Correct crossfall at Carrajung Lower Road, install safety barrier with motorcycle protection rub rail, road widening at locations with new barriers, shoulder sealing, bell mouth sealing.	2020-2021	\$2,000,000	3-May-21	23-Dec-22
106562-20VIC-BS	Victoria	Victoria, Department of Transport	Aitken Boulevard James Mirams Drive and Lysterfield Drive ROXBURGH PARK	Construct raised intersection, alter signal phasing sequence to fully controlled right turns, right turn lane increase on James Mirams Drive	2020-2021	\$863,000	3-May-21	21-Jul-21
106563-20VIC-BS	Victoria	Victoria, Department of Transport	LaTrobe Terrace Fyans Street NEWTOWN	Install fully-controlling right-turn movement on North/South approaches, improve intersection capacity	2020-2021	\$628,000	27-Mar-23	26-Jun-23
106564-20VIC-BS	Victoria	Victoria, Department of Transport	Graham Street Lahinch Street BROADMEADOWS	Raise approaches on Lahinch Street by slowing vehicles down on the north and south approach to Graham Street	2020-2021	\$151,000	15-Jun-21	30-Jun-21
106565-20VIC-BS	Victoria	Victoria, Department of Transport	Portarlington Road McAdams Lane BELLARINE	Install Chevron Alignment Markers and guideposts, install roadside safety barrier, implement centre median linemarking, edgeline, Raised Reflective Pavement Markers, clear hazards, install 'Stop Ahead' signage in McAdams Lane	2020-2021	\$250,000	28-Jun-21	29-Apr-22
106566-20VIC-BS	Victoria	Victoria, Department of Transport	Barrow Street Mitchell Street BRUNSWICK	Install asphalt speed cushion at each of the four approaches to the Barrow Street and Mitchell Street roundabout, and install street light	2020-2021	\$86,000	12-Apr-21	30-Jun-21
106567-20VIC-BS	Victoria	Victoria, Department of Transport	Moorabool Street Kilgour Street GEELONG	Install raised pavements on the east and west approaches of Kilgour Street, install mast arm on east approach (Kilgour St), install new street light	2020-2021	\$186,000	17-May-21	29-Jul-22
106568-20VIC-BS	Victoria	Victoria, Department of Transport	Lygon Street Victoria Street BRUNSWICK EAST	Allow advanced pedestrian cycle at traffic signals across Lygon St and install two flashing Give Way to Pedestrians signs to accompany the green east and west vehicle phase	2020-2021	\$85,000	28-Feb-22	29-Apr-22

106569-20VIC-BS	Victoria	Victoria, Department of Transport	Barwon Heads Road Mt Pleasant Road BELMONT	Upgrade/add lighting, extend and widen left turn slot, change Give Way to a Stop control, extend splitter island and advance holding line to edge of cycle lane, install Raised Reflective Pavement Markers, refresh line-marking and signs	2020-2021	\$158,000	20-Oct-20	31-Aug-21
106570-20VIC-BS	Victoria	Victoria, Department of Transport	Dawson Street Moule Street BRUNSWICK WEST	Install green bicycle lane treatment on southern bicycle lane on Dawson Street, bicycle symbol markings and a 'Watch for Cyclists' sign on Moule Street on approach to the intersection	2020-2021	\$8,000	12-Apr-21	18-Jun-21
106571-20VIC-BS	Victoria	Victoria, Department of Transport	Beards Track 11km section from Latrobe River Road NEERIM SOUTH	Apply uniform surface treatment, install delineation treatments such as Chevron Alignment Markers, signage, and guideposts, improve sight distance through curves (cutting of embankments), upgrade drainage, rest area/guidance areas located along the road	2020-2021	\$1,132,000	4-Jan-21	11-Jun-21
106572-20VIC-BS	Victoria	Victoria, Department of Transport	Corio-Waurn Ponds Road (Princes Highway) Midland Highway GEELONG WEST	Install advisory speed limit sign along the overpass, asphalt overlay/skid resistance treatment, new mast arm on north approach on Corio-Waurn Ponds Road, move back stop line and re-cut detector loops	2020-2021	\$301,000	5-Dec-22	31-Jan-23
106574-20VIC-BS	Victoria	Victoria, Department of Transport	Boolarra-Mirboo North Road 3km section west of O'Gradys Creek BOOLARRA	Install warning signs, advisory speed signs, Chevron Alignment Markers, guide posts, custom warning signs, seal Bellmouth, apply line marking and speed reduction	2020-2021	\$148,000	15-Jan-21	30-Jun-21
106575-20VIC-BS	Victoria	Victoria, Department of Transport	Mt Pleasant Road Jacobs Street BELMONT	Apply skid-resistant asphalt overlay on road, apply line marking, install 40km/h speed advisory and roundabout ahead warning signs on approach to the roundabout, install Raised Reflective Pavement Markers and refresh low reflective signs	2020-2021	\$181,000	19-Oct-20	30-Jun-21
106576-20VIC-BS	Victoria	Victoria, Department of Transport	Cheddar Road Carrol Street and Gladstone Street RESERVOIR	Install traffic island on Carrol Street to prevent right-out movements, install raised platform within the median opening, install new lighting pole, realign shared path, install concrete kerb outstands at Gladstone Street	2020-2021	\$347,000	12-Apr-21	28-Feb-22
106577-20VIC-BS	Victoria	Victoria, Department of Transport	Marion Street from Millers Road to Sutton Avenue ALTONA NORTH	Install a four raised intersection, replace existing street light at Sixth Avenue and Angus Avenue	2020-2021	\$155,000	1-Jul-20	30-Apr-21
106578-20VIC-BS	Victoria	Victoria, Department of Transport	Lyndarum Drive Greenfields Drive and Manor House Drive EPPING	Install raised pavements on all approaches of the existing roundabout	2020-2021	\$57,000	8-Apr-21	30-Jun-21
106579-20VIC-BS	Victoria	Victoria, Department of Transport	Thompson Road Cox Road NORLANE	Remove 60 km/hr sign on south approach, upgrade signals to LED, install "No U-Turn" sign along the Cox Road west approach, install mast arm on Thompson Road, apply linemarking	2020-2021	\$178,000	23-Nov-21	14-Jan-22
106580-20VIC-BS	Victoria	Victoria, Department of Transport	Paynes Road between Lower Homestead Road and Edward Road CHIRNSIDE PARK	Seal shoulders to 1m wide, install guard fence with motorcycle rub rail, upgrade all guard rail terminals, upgrade line marking centreline and edge line, supply/upgrade raised reflective pavement markers and guideposts	2020-2021	\$324,000	24-Jun-22	1-Sep-22
106581-20VIC-BS	Victoria	Victoria, Department of Transport	Kingsway Railway Parade North GLEN WAVERLEY	Install two new 'Give Way to Pedestrians' LED warning messages, change the existing pedestrian crossing lights at the intersection to an early start	2020-2021	\$27,000	17-May-21	30-Jun-21
106582-20VIC-BS	Victoria	Victoria, Department of Transport	Cleeland Street David Street DANDENONG	Install raised asphalt pedestrian (wombat) crossings on all legs and geometry improvements to the existing roundabout at the intersection of Cleeland Street and David Street	2020-2021	\$464,000	20-Sep-21	23-Jun-21
106583-20VIC-BS	Victoria	Victoria, Department of Transport	Hastings Township Between Frankston-Flinders Road, Hodgins Road, Reid Parade to the Western Port Bay HASTINGS	Implement area wide speed limit treatments in key risk areas, including lowered speeds, electronic school zone speed signs and road-markings	2020-2021	\$263,000	9-Jul-21	23-Jun-22
106584-20VIC-BS	Victoria	Victoria, Department of Transport	Mardan Road 3km section west of Meeniyar-Mirboo North Road MARDAN	Install warning signs, line marking (including audio tactile), raised pavement markers and guide posts over a 3km length	2020-2021	\$135,000	15-Jun-21	30-Jun-21
106585-20VIC-BS	Victoria	Victoria, Department of Transport	Aquatic Drive Rosamond Road MARIBYRNONG	Install pedestrian fencing along southern side of Aquatic Drive, replace flood lights, install flashing solar stud lights, apply 'Zig 'zag' line marking, install larger '40 km/h' speed sign	2020-2021	\$154,000	1-Jul-20	30-Jun-21
106586-20VIC-BS	Victoria	Victoria, Department of Transport	Mount Eliza Way west of Nepean Highway MOUNT ELIZA	Install wombat crossings at all pedestrian crossings and flashing lights at two-thirds of the crossings, reduce speed within shopping centre, 40km/h pavement marking, apply threshold treatment	2020-2021	\$1,027,000	20-Oct-22	10-Dec-22
106587-20VIC-BS	Victoria	Victoria, Department of Transport	Liege Avenue from Heatherston Road to Railway Parade NOBLE PARK	Install raised intersection platforms at two intersections	2020-2021	\$176,000	2-Aug-21	18-Mar-22
106588-20VIC-BS	Victoria	Victoria, Department of Transport	Burke Road High Street and Doncaster Road KEW EAST	Implement fully controlled right turn (non-peak hours) on Burke Road South approach and extend holding right turn lane	2020-2021	\$275,000	15-Mar-21	30-Apr-21
106589-20VIC-BS	Victoria	Victoria, Department of Transport	Black Springs Road Stanley Street CHIRNSIDE PARK	Widen sealed pavement and linemarking to provide a dedicated right turn lane onto Stanley Street, 1m unsealed shoulder and pavement widening, install w-beam guard rail and traffic impact cushions at the ends of the guard rail terminals	2020-2021	\$280,000	8-Oct-21	28-Jan-22
106590-20VIC-BS	Victoria	Victoria, Department of Transport	Boardwalk Boulevard Sneydes Road POINT COOK	Install mast arm on north and west approaches	2020-2021	\$70,000	15-Oct-21	14-Dec-21

106591-20VIC-BS	Victoria	Victoria, Department of Transport	Peatlings Road 300m South West of Midland Highway BAGSHOT	Install safety barriers, straighten curves and widen road to separate traffic with a painted median, improve delineation	2020-2021	\$469,000	15-Oct-20	30-Nov-20
106592-20VIC-BS	Victoria	Victoria, Department of Transport	Exhibition Street from La Trobe Street to Bourke Street MELBOURNE	Remove median parking and construct continuous median	2020-2021	\$625,000	15-Feb-21	1-Jun-21
106593-20VIC-BS	Victoria	Victoria, Department of Transport	Daly Street Victoria Street BRUNSWICK WEST	Construct raised Safety Platforms, along with a reduced speed limit and refreshed line marking	2020-2021	\$42,000	14-Apr-21	18-Jun-21
106594-20VIC-BS	Victoria	Victoria, Department of Transport	Leith Street Talbot Street REDAN	Construct new roundabout at existing cross road intersection of Leith Street and Talbot Street and construct raised traffic islands and wombat crossings at the intersection of Leith Street and Ripon Street	2020-2021	\$780,000	21-Jun-21	27-Aug-21
106595-20VIC-BS	Victoria	Victoria, Department of Transport	Merri Street Banyan Street and Pertobe Road WARRNAMBOOL	Reconstruct roundabout with larger relocated central island, improved deflections, raised pavement, bike sharrows, approach islands with refuges, new street lighting	2020-2021	\$340,000	30-Apr-21	11-Jun-21
106596-20VIC-BS	Victoria	Victoria, Department of Transport	Old Sydney Road from Northern Highway to Camerons Lane WALLAN	Upgrade and clear grass from guideposts, upgrade warning signs, reduce speed limit (Northern Highway to Stockdale Road) on Old Sydney Road, and install Chevron Alignment Markers and review curve advisory speed on Darraweit Road	2020-2021	\$127,000	22-Oct-21	28-Jan-22
106597-20VIC-BS	Victoria	Victoria, Department of Transport	Russells Bridge Road 2km section near Parker Road RUSSELLS BRIDGE	Reduce speed limit to 60km/h, install additional Chevron Alignment Markers, Raised Reflective Pavement Markers and guide posts. Place barrier line through the length of works. Improve delineation. Install new guard fence (W-beam) as required	2020-2021	\$138,000	31-May-21	30-Jun-21
106598-20VIC-BS	Victoria	Victoria, Department of Transport	Berkeley Street Queensberry Street CARLTON	Install electronic sign on mini mast arm and install light up coloured markers that alerts vehicles turning left that cyclists are approaching. Install green surface treatment within bicycle lane across intersection on both sides of intersection	2020-2021	\$161,000	3-Oct-22	30-Dec-22
106599-20VIC-BS	Victoria	Victoria, Department of Transport	La Trobe Street Park Street MELBOURNE	Install electronic warning signs and light up coloured markers that alerts vehicles turning left into Park Street that cyclists are approaching and to give way	2020-2021	\$148,000	5-Aug-22	4-Nov-22
106600-20VIC-BS	Victoria	Victoria, Department of Transport	Tannery Lane Guys Hill Road STRATHFIELDSAYE	Construct a roundabout	2020-2021	\$588,000	12-Apr-21	18-Jun-21
106601-20VIC-BS	Victoria	Victoria, Department of Transport	St David Street Gooch Street THORNBURY	Install raised intersection and kerb extensions at the intersection of St David Street / Gooch Street. Upgrade street lighting as required.	2020-2021	\$248,000	12-Apr-21	31-Jan-22
106602-20VIC-BS	Victoria	Victoria, Department of Transport	Murray Street Bonwick Street FAWKNER	Install raised safety platforms on 4 legs of the intersection of Murray Street and Bonwick Street	2020-2021	\$46,000	19-Apr-21	15-Jun-21
106603-20VIC-BS	Victoria	Victoria, Department of Transport	Storys Road 1km section from Emu Creek Road EMU CREEK	Install safety barriers on high risk curves, improve delineation (Chevron Alignment Markers, continuous centreline and edge line Raised Reflective Pavement Markers), install solar lighting, seal shoulders to 1m	2020-2021	\$729,000	1-Dec-20	26-Feb-21
106604-20VIC-BS	Victoria	Victoria, Department of Transport	Lonsdale Street Spring Street MELBOURNE	Upgrade signals to LED, install a mini mast arm on the south approach, clear hazards	2020-2021	\$163,000	1-Oct-21	28-Feb-22
106605-20VIC-BS	Victoria	Victoria, Department of Transport	Bakers Road Pallett Street COBURG NORTH	Install raised safety platforms on Pallett Street (north leg) and both Bakers Road approaches, associated line marking and signage works	2020-2021	\$47,000	18-Jan-21	18-Jun-21
106606-20VIC-BS	Victoria	Victoria, Department of Transport	Rathdowne Street Pelham Street CARLTON	Install electronic warning signs that alerts vehicles turning right into Pelham Street and vehicles turning left into Rathdowne Street that cyclists are approaching. Refresh green surface treatment on bike lane across intersection	2020-2021	\$143,000	15-Dec-21	28-Feb-22
106608-20VIC-BS	Victoria	Victoria, Department of Transport	Edols Street Cowie Street NORTH GEELONG	Construct a raised intersection matching with existing lip of kerb to avoid additional drainage measures, install new Stop line-marking and Raised Reflective Pavement Markers on Cowie Street approaches, review lighting	2020-2021	\$242,000	19-Oct-20	28-Feb-22
106609-20VIC-BS	Victoria	Victoria, Department of Transport	Fisher Road 3km section between Jacksons Track and Old Sale Road DROUIN WEST	Widen curve of northern-most corner, install safety barrier with G.R.E.A.T. terminals, improve roadside delineation including the provision of guideposts and chevron alignment markers	2020-2021	\$137,000	15-Mar-21	15-Jun-21
106610-20VIC-BS	Victoria	Victoria, Department of Transport	Learmonth Road Ring Road WENDOUREE	Modify geometry, install left slip lane and additional approach lanes. Improve lighting	2020-2021	\$1,262,000	1-Nov-21	10-Jan-22
106611-20VIC-BS	Victoria	Victoria, Department of Transport	Aura Vale Road Old Menzies Creek Road MENZIES CREEK	Improve roadside delineation including the provision of guideposts and chevron alignment markers, widening of corners where feasible, clear hazards	2020-2021	\$120,000	1-Jul-20	30-Jun-21
106612-20VIC-BS	Victoria	Victoria, Department of Transport	Thomson Dam Access Road between Thomson Valley Road and Silvertop Picnic Area Road BAW BAW	Install new safety barrier with G.R.E.A.T. terminals, upgrade all non-compliant guard rail terminals to G.R.E.A.T. terminals, improve roadside delineation	2020-2021	\$282,000	12-Apr-21	16-Sep-21

106613-20VIC-BS	Victoria	Victoria, Department of Transport	Station Street from Robertson Parade to Lincoln Parade ASPENDALE	Install advanced bicycle detector, relocate and install signage, provide line-marked buffer zone, install audio tactile line marking, provide green bicycle surface overlay, implement "Keep Clear" linemarking	2020-2021	\$107,000	1-Mar-23	29-Jun-23
106614-20VIC-BS	Victoria	Victoria, Department of Transport	Findon Road Maserati Drive EPPING	Upgrade existing children's crossing to the west of the Findon Road/Maserati Drive intersection to Pedestrian Operated Signals and provide a metering phase to enable queuing traffic in Maserati Drive to safely exit onto Findon Road	2020-2021	\$231,000	3-May-21	6-Apr-22
106615-20VIC-BS	Victoria	Victoria, Department of Transport	Ryans Road Lanigan Road COONGULLA	Install guideposts, refresh linemarking, install signs and safety barrier with motorcycle friendly treatments at curves where crashes occurred, reduce speed limit to 80km/h	2020-2021	\$196,000	22-Mar-21	30-Jun-21
106616-20VIC-BS	Victoria	Victoria, Department of Transport	Montague Street Bridport Street ALBERT PARK	Installing raised safety platform on the north approach to the intersection and sharrows on each approach	2020-2021	\$54,000	1-Jul-20	30-Jun-21
106617-20VIC-BS	Victoria	Victoria, Department of Transport	Rubicon Street Talbot Street REDAN	Construct new roundabout at existing cross road intersection	2020-2021	\$495,000	1-Mar-23	31-May-22
106618-20VIC-BS	Victoria	Victoria, Department of Transport	Gormandale-Stradbroke Road Willung Road HIAMDALE	Install guideposts, signs, and safety barrier, install driveable endwalls, extend road culverts, seal bellmouths at intersections, relocate 60km/h signs to 80km/h sign location near Butts Hill Road, refresh linemarking at Timbs Crossing Road	2020-2021	\$1,141,000	1-Feb-21	30-Sep-21
106619-20VIC-BS	Victoria	Victoria, Department of Transport	Grand Boulevard Newbury Boulevard CRAIGIEBURN	Install a raised wombat crossing on each of the four approaches	2020-2021	\$276,000	3-May-21	30-Jun-21
106620-20VIC-BS	Victoria	Victoria, Department of Transport	Whitworth Avenue Lewis Street SPRINGVALE	Install a roundabout	2020-2021	\$193,000	2-Aug-21	29-Oct-21
106621-20VIC-BS	Victoria	Victoria, Department of Transport	Lonsdale Street Queen Street MELBOURNE	Install pedestrian operated signals	2020-2021	\$286,000	1-Jun-21	29-Oct-21
106622-20VIC-BS	Victoria	Victoria, Department of Transport	Myers Road Hendersons Road BITTERN	Install compact roundabout, supported by a raised platform on each approach and provision of speed reduction signage upstream of the approach	2020-2021	\$735,000	20-May-22	15-Jul-22
106623-20VIC-BS	Victoria	Victoria, Department of Transport	Tinamba-Newry Road Upper Maffra Road NEWRY	Install guideposts, install new barrier at one curve and extend existing barrier (with motorcycle friendly treatments), alter superelevation and fill/pipe drain behind guardrail	2020-2021	\$274,000	8-Mar-21	30-Jun-21
106624-20VIC-BS	Victoria	Victoria, Department of Transport	Mair Street Armstrong Street and Lydiard Street BALLARAT CENTRAL	Install Fully Controlled Right Turns, kerb outstands, centre of the road parking removal and a solid median	2020-2021	\$1,378,000	1-Apr-22	30-Jun-22
106625-20VIC-BS	Victoria	Victoria, Department of Transport	Frankston-Dandenong Road O'Grady's Road CARRUM DOWNS	Control right turn (part time) and extend the right turn lane to 120 metres, amend O'Grady's Road lane configuration and signal operations, install Give Way to Pedestrians signs and bus priority signals and upgrade street lighting	2020-2021	\$778,000	15-Jun-21	31-May-21
106626-20VIC-BS	Victoria	Victoria, Department of Transport	Corrigan Road Harold Road NOBLE PARK	Signalisation of intersection of Harold Road and Corrigan Road including pedestrian crossing provisions	2020-2021	\$569,000	30-Jan-23	12-May-23
106627-20VIC-BS	Victoria	Victoria, Department of Transport	Havelock Street Landsborough Street BALLARAT NORTH	Construct new roundabout at existing cross road intersection	2020-2021	\$580,000	9-Mar-21	14-Jun-21
106628-20VIC-BS	Victoria	Victoria, Department of Transport	Wildwood Road Somerton Road BULLA	Install roundabout with semi mountable annulus, splitter islands, associated signage, improved road drainage and upgraded street lighting	2020-2021	\$783,000	5-Aug-22	18-Nov-22
106629-20VIC-BS	Victoria	Victoria, Department of Transport	Hodgins Road Stumpy Gully Road TUERONG	Install a compact roundabout at the intersection, supported by a raised platform on each approach and provision of speed reduction signage upstream of the approaches	2020-2021	\$1,507,000	1-Oct-23	1-Dec-23
106630-20VIC-BS	Victoria	Victoria, Department of Transport	McClelland Drive Skye Road LANGWARRIN	Modification to roundabout to increase angle of deflection and reduce speed. Design and construct kerb extension, traffic island, footpath and other associated works	2020-2021	\$198,000	10-May-21	30-Jun-21
106631-20VIC-BS	Victoria	Victoria, Department of Transport	Shoreham Road Frankston-Flinders Road to Point Leo Road SHOREHAM	Seal shoulders to 1.2m on both sides of carriageway, install Chevron Alignment Markers at horizontal curves along route, install sections of safety barrier	2020-2021	\$1,989,000	3-Nov-22	30-Apr-23
106632-20VIC-BS	Victoria	Victoria, Department of Transport	Codrington Street Ligar Street DROMANA	Install compact roundabout supplemented by speed cushion pairs on each approach/departure to intersection reducing vehicle speeds on east-west and north-south approach	2020-2021	\$124,000	31-Oct-22	30-Apr-23
106633-20VIC-BS	Victoria	Victoria, Department of Transport	Lake Road Murray Valley Highway OLD TALLANGATTA	Install flashing warning sign (side road activated), install curve warning signage, upgrade intersection warning signage	2020-2021	\$239,000	25-Feb-22	24-Jun-22

106634-20VIC-BS	Victoria	Victoria, Department of Transport	Box Forest Road Sages Road HADFIELD	Install of Pedestrian Operated Signals (Puffin) at the intersection of Box Forest Road and Sages Road, lighting improvements, accessibility improvements	2020-2021	\$1,985,000	1-May-23	30-Jun-23
101007-19VIC-BS	Victoria	Victoria, Department of Transport	Arthurs Creek Road Deep Creek Road to Hurstbridge-Arthurs Creek Road ARTHURS CREEK	Install Variable Speed Limit signs for school zone flashing '40' with static '60'; installation of guardrail on corner	2019-2020	\$188,000	28-Feb-20	29-May-20
101008-19VIC-BS	Victoria	Victoria, Department of Transport	Avon Road Woori-Yallock Road to Kennedy Road AVONSLEIGH	Seal shoulders east of Bird Road and east of Phillip Road (section without kerb and channel); installation of W-Beam safety barriers along the road side; and hazard clearing	2019-2020	\$635,000	17-Dec-20	8-Feb-22
101009-19VIC-BS	Victoria	Victoria, Department of Transport	Axedale-Goornong Road Epsom-Barnadown Road BARNADOWN	Stagger Axedale-Goornong Road and Epsom-Barnadown Road intersection with realignment of Epsom-Barnadown Road	2019-2020	\$1,738,000	1-Mar-20	30-Jul-20
101010-19VIC-BS	Victoria	Victoria, Department of Transport	Baillieu Street Billson Street WONTHAGGI	Realign intersection, seal and linemark shoulders, install kerb on major approach, driveable culvert end-walls and splitter islands on the minor approach	2019-2020	\$373,000	23-Mar-20	21-Feb-20
101011-19VIC-BS	Victoria	Victoria, Department of Transport	Beverleys Road from Stockdale Road to Bairnsdale-Dargo Road STOCKDALE	Improve warning signage, install Chevron Alignment Markers and guideposts, install RRPms and line marking adjustments, install guardrail on major culverts, construct T-intersection at Stockdale Road	2019-2020	\$527,530	3-Mar-20	8-Jan-21
101012-19VIC-BS	Victoria	Victoria, Department of Transport	Boardwalk Boulevard Dunnings Road POINT COOK	Install a mast arm on the north and west approach at the Boardwalk Boulevard/Dunnings Road intersection to improve traffic signal visibility for southbound and eastbound vehicles	2019-2020	\$63,000	11-May-20	21-Aug-20
101013-19VIC-BS	Victoria	Victoria, Department of Transport	Boardwalk Boulevard Tom Roberts Parade POINT COOK	Introduce fully controlled right turns on Tom Roberts Parade in both directions (east and west approaches)	2019-2020	\$58,000	11-May-20	21-Aug-20
101014-19VIC-BS	Victoria	Victoria, Department of Transport	Boolara - Mirboo North Road Old Foster Road to 1.5km east of Old Foster Road MIRBOO NORTH	Install additional barriers, barrier upgrades, improved delineation, warning signage and speed reduction	2019-2020	\$360,000	10-Feb-20	25-Sep-20
101015-19VIC-BS	Victoria	Victoria, Department of Transport	Broadford-Wandong Road from 3.2km north of Epping-Kinmore Road CLONBINANE	Install approximately 1550 metres of road safety barriers and terminals, install signage and improve delineation	2019-2020	\$361,000	25-May-21	27-Sep-21
101016-19VIC-BS	Victoria	Victoria, Department of Transport	Campbell Road McIntyre Road to Pullar Road COBRAM	Construct 0.5m sealed shoulders and install tactile edgelines along Campbell Road between Parnell Road and Murray Valley Highway; construct splitter islands, install street lighting, refresh line marking at Pullar Road and Helay Road intersection	2019-2020	\$1,200,000	10-Feb-20	30-Jun-21
101017-19VIC-BS	Victoria	Victoria, Department of Transport	Chapel Street Inkerman Street ST KILDA EAST	Upgrade lighting and install Give Way to pedestrian lanterns	2019-2020	\$136,000	28-Feb-20	28-May-20
101018-19VIC-BS	Victoria	Victoria, Department of Transport	Charlton - Swan Hill Road North of Praters Road Intersection GLENLOTH	Seal shoulders and install tactile edgelines on Charlton Swan Hill Road and remove hazards to improve sight distance and provide clear zone. Construct and seal 100m pavement on western approach. Improve drainage, install curve warning signs.	2019-2020	\$330,000	4-Mar-20	30-Jun-20
101019-19VIC-BS	Victoria	Victoria, Department of Transport	Churchill Park Drive from Power Road to Landsdowne Road ENDEAVOUR HILLS	Install Vehicle Activated Signs (Kangaroo Warning) at six locations	2019-2020	\$81,564	1-May-20	11-Nov-19
101020-19VIC-BS	Victoria	Victoria, Department of Transport	Colquhoun Road Ostlers Road to Baades Road LAKES ENTRANCE	Improve delineation by line marking, and installing Raised Reflective Pavement Markers, signage and guide posts, seal shoulders in S-bend, trim batter to improve line of sight, move end of 80kph on Colquhoun Road after Baades Road intersection	2019-2020	\$111,000	2-Mar-20	26-Jun-20
101021-19VIC-BS	Victoria	Victoria, Department of Transport	Coombes Road Ghazeeppore Road TORQUAY	Install splitter islands to improve delineation - slight stagger. Install streetlights.	2019-2020	\$170,691	31-Jul-20	30-Jan-21
101022-19VIC-BS	Victoria	Victoria, Department of Transport	Cottles Bridge-Strathewen Road Greens Road to Hildebrand Road COTTLES BRIDGE	Install guardrail and Chevron Alignment Markers on hazardous corners	2019-2020	\$237,000	28-Feb-20	12-Jun-20
101023-19VIC-BS	Victoria	Victoria, Department of Transport	Crusoe Road Calder Alternative Highway to Merindah Road LOCKWOOD	Minor shoulder and bellmouth sealing at intersections, improve Gap Road approach including sealing shoulders and bellmouth, install solar lighting, and install vehicle activated warning sign	2019-2020	\$188,000	1-Jun-22	30-Dec-22
101024-19VIC-BS	Victoria	Victoria, Department of Transport	Diamond Hill Road Nankervis Road to Kangaroo Gully Road MANDURANG	Seal shoulders, improve intersection and sight distance	2019-2020	\$510,000	10-Jan-22	30-Jun-22
101025-19VIC-BS	Victoria	Victoria, Department of Transport	Eighth Street Riverside Avenue MILDURA	Remove island on Riverside Avenue, create staggered intersection, install new splitter islands and speed cushions on Eighth Street approaches, mark centre line on Riverside Avenue and warning signs along Eighth Street	2019-2020	\$25,980	26-Oct-20	3-Mar-21
101026-19VIC-BS	Victoria	Victoria, Department of Transport	Epsom-Barnadown Road near Huntly-Fosterville Road BAGSHOT	Intersection improvements at Barnadown/Huntly-Fosterville Intersections, 80km/h speed reduction and signage and delineation improvements, minor shoulder sealing, and installation of solar lighting and vehicle activated warning signs	2019-2020	\$806,000	1-Jun-22	30-Jun-22



101027-19VIC-BS	Victoria	Victoria, Department of Transport	Geelong Bacchus Marsh Road at Corio Village Shopping Centre CORIO	Install fully controlled right turn and extend existing right-turn only lane	2019-2020	\$264,000	1-Apr-20	1-Jun-20
101028-19VIC-BS	Victoria	Victoria, Department of Transport	Gum Flats Road from Forest Road ANGLESEA	Construct new pavement, install guard fence, Curve Alignment Markers and speed advisory signage, improve delineation	2019-2020	\$386,917	4-May-20	15-Oct-20
101029-19VIC-BS	Victoria	Victoria, Department of Transport	King Street Shakespeare Street and Gordon Street HAMILTON	Install a single lane roundabout	2019-2020	\$283,012	30-Mar-20	25-Sep-20
101030-19VIC-BS	Victoria	Victoria, Department of Transport	Lake Road Between Murray River Road (Talgarno Road) to the north and 1.7km south of Kurrajong Gap Road BETHANGA	Install safety barrier, seal shoulders, install guide posts, raised reflective pavement markers, chevron alignment markers, curve warning signs and advisory speed signs. Relocate Give Way sign and refresh line marking at intersection	2019-2020	\$179,000	5-May-20	30-Sep-20
101031-19VIC-BS	Victoria	Victoria, Department of Transport	Lardner Road Lardner Road from Main South Road to Lardners Track DROUIN	Replace non-standard safety barrier, improve delineation, implement speed limit reduction	2019-2020	\$220,000	12-May-20	2-Oct-20
101032-19VIC-BS	Victoria	Victoria, Department of Transport	Macclesfield Road 800m south of Shield Road YELLINGBO	Install Ezy guard fence along a 65m length, and upgrade 240m pavement	2019-2020	\$260,000	1-May-20	24-Jul-20
101033-19VIC-BS	Victoria	Victoria, Department of Transport	McLeans Road Nathan Court BUNDOORA	Install solar powered flashing lights at existing pedestrian crossing	2019-2020	\$75,000	28-Feb-20	19-Jun-20
101034-19VIC-BS	Victoria	Victoria, Department of Transport	Mount Eliza Road from Rankins Road to Meadow Lane KERRIE	Install approximately 1950m of guard rail (EzyGuard Smart), widen shoulders	2019-2020	\$929,000	31-May-21	25-Mar-22
101035-19VIC-BS	Victoria	Victoria, Department of Transport	Mountain Glen Drive from Kennys Road to Watsons Road (entire length) TRAFALGAR EAST	Upgrade existing safety barriers and improve intersection delineation	2019-2020	\$309,000	28-Apr-20	24-Sep-20
101036-19VIC-BS	Victoria	Victoria, Department of Transport	Pakington Street Albert Street GEELONG WEST	Upgrade signals with split phasing, improved lighting, and early start for pedestrians	2019-2020	\$147,804	2-Apr-20	15-Jun-20
101037-19VIC-BS	Victoria	Victoria, Department of Transport	Paternoster Road Bailey Road to Beaconsfield-Emerald Road EMERALD	Install profiled (audio tactile) centreline and edge lines from Beaconsfield-Emerald Road to Bailey Road; install W-Beam safety barriers	2019-2020	\$364,000	9-Jun-20	28-Aug-20
101038-19VIC-BS	Victoria	Victoria, Department of Transport	Reynard Street Gordon Street COBURG	Construct raised threshold including drainage, footpath works and speed humps either side on Reynard Street, install speed hump, signage and upgrade line marking on Portland Street, extend and expand school 40 limit	2019-2020	\$111,000	28-Feb-20	15-May-20
101039-19VIC-BS	Victoria	Victoria, Department of Transport	Romsey Road from Knox Road, Glenfern Road, Kerrie Road ROMSEY	Install approximately 1300m of guard rail	2019-2020	\$337,000	22-Jun-20	28-Aug-20
101040-19VIC-BS	Victoria	Victoria, Department of Transport	Sedgwick Road from Nankervis Road to Storys Road MANDURANG SOUTH	Staggered-T treatment at Nankervis Road and Sedgwick Road intersection, minor edge sealing and installation of painted edgelines and delineation improvements	2019-2020	\$777,000	10-Jan-22	30-Jun-22
101041-19VIC-BS	Victoria	Victoria, Department of Transport	Short Street McEacharn Street EAST BAIRNSDALE	Reconfigure Y-Intersection at McEacharn Street to a T-Intersection. Mark parking lane to visually narrow street	2019-2020	\$215,000	2-Mar-20	25-Oct-19
101042-19VIC-BS	Victoria	Victoria, Department of Transport	Skyline Road from Taylor Bay Road to Fraser Park Road EILDON	Install guideposts, curve warning signs, advisory speed signs and Curve Alignment Markers at required locations along the road	2019-2020	\$51,000	8-Jun-20	29-Jun-20
101043-19VIC-BS	Victoria	Victoria, Department of Transport	Stewarts Bridge Road between Bangerang Road and Echuca-Nathalia Road KANYAPELLA	Install guide posts, curve warning signs, advisory speed signs and Curve Alignment Markers at required locations along the road	2019-2020	\$68,000	1-Jun-20	29-Jun-20
101044-19VIC-BS	Victoria	Victoria, Department of Transport	Stewarts Road Outtrim-Moyarra Road OUTTRIM	Extend barriers and add rubrail, add kerb to intersection, skid resistant pavement through curve, bell mouth seal on Grays Road, extend splitter on Outtrim-Moyarra, speed reduction to 80km/hr, advisory speeds on curves	2019-2020	\$480,000	10-Feb-20	29-Sep-20
101045-19VIC-BS	Victoria	Victoria, Department of Transport	Victoria Road Darebin Road NORTHCOTE	Install mast arms on the east, west and south approaches; install a "Give Way to pedestrians" sign on the north west corner and reprogram signals so that pedestrians have a head start	2019-2020	\$92,000	28-Feb-20	23-Jun-20
101046-19VIC-BS	Victoria	Victoria, Department of Transport	Victoria Street Pantom Street EAGLEHAWK	Construct splitter islands on both streets and channelisation including kerb outstands and footpaths	2019-2020	\$133,000	4-Mar-20	20-Dec-19
101047-19VIC-BS	Victoria	Victoria, Department of Transport	Waterview Boulevard Marathon Boulevard CRAIGIEBURN	Install fully controlled right turn phases at the signalised intersection	2019-2020	\$116,000	28-Feb-20	16-Jul-20

101048-19VIC-BS	Victoria	Victoria, Department of Transport	Wellington Street Keele Street COLLINGWOOD	Construct raised pedestrian crossing with a kerb extension, extend and refresh line marking, install new signage	2019-2020	\$138,000	28-Feb-20	22-Jun-20
101049-19VIC-BS	Victoria	Victoria, Department of Transport	Wentworth Avenue from Dandelion Drive ROWVILLE	Install traffic calming measures (speed cushions)	2019-2020	\$130,800	1-May-20	25-Jun-20
101050-19VIC-BS	Victoria	Victoria, Department of Transport	Windrock Avenue Between Punt Street and Central Park Avenue CRAIGIEBURN	Install fully controlled right turn phases at the signalised intersection. Add mast arms to the eastern and western approaches	2019-2020	\$143,000	28-Feb-20	31-Jul-20
101051-19VIC-BS	Victoria	Victoria, Department of Transport	Windsor Avenue St Johns Avenue SPRINGVALE	Reconstruct roundabout central island to improve deflection, install pedestrian safety treatments at roundabout	2019-2020	\$160,000	1-May-20	11-Aug-20
101052-19VIC-BS	Victoria	Victoria, Department of Transport	Axedale-Goornong Road 1km either side of Campaspe Road BARNADOWN	Install approximately 930m of safety barriers and seal shoulders	2019-2020	\$400,000	10-Jan-22	30-Jun-22
101053-19VIC-BS	Victoria	Victoria, Department of Transport	Bellfield Drive Waterview Boulevard CRAIGIEBURN	Introduce reverse curves on the north and south approaches to reduce vehicle speeds through the roundabout	2019-2020	\$246,000	28-Feb-20	19-Aug-20
101054-19VIC-BS	Victoria	Victoria, Department of Transport	Bessie Creek Road Seymour Road to Dore Road NAR NAR GOON NORTH	Seal shoulders between Seymour Road and Moore Road, install tactile edgeline between Seymour Road and Moore Road, install sections of W-Beam safety barriers along the road side, install drivable end walls, and remove roadside hazards	2019-2020	\$704,000	1-May-20	31-Dec-20
101055-19VIC-BS	Victoria	Victoria, Department of Transport	Bogong High Plains between Sun Valley Road and Wallace Hut Track BENAMBRA	Install safety barrier and rubrail, correct crossfall, install delineation treatments including centreline and edgelines, curve warning signs, Curve Alignment Markers, Raised Reflective Pavements Markers, guideposts and reduce the speed limit	2019-2020	\$1,418,000	1-Dec-21	27-May-22
101056-19VIC-BS	Victoria	Victoria, Department of Transport	Broadford-Glenaroua Road Dwyers Road and Camerons Creek Road GLENAROUA	Install 0.3m shoulder at curve of Broadford-Glenaroua Road, reseal bellmouths, correct superelevation, install stop sign and linemarking, upgrade signage and CAMs, revise priorities at the two-way one lane bridge with improved signs and linemarking	2019-2020	\$106,000	17-May-21	30-Jun-21
101057-19VIC-BS	Victoria	Victoria, Department of Transport	Camp Street Church Street KANGAROO FLAT	Install a roundabout	2019-2020	\$400,000	4-Mar-20	7-Aug-20
101058-19VIC-BS	Victoria	Victoria, Department of Transport	Canning Street Richardson Street CARLTON NORTH	Extend kerbs, install shared entry and exit lanes, construct C-shaped central traffic island, install raised zebra crossings, mark sharrow on approaching lanes, install pedestrian facilities, appropriate signage and line marking	2019-2020	\$527,000	30-Nov-20	27-Apr-21
101059-19VIC-BS	Victoria	Victoria, Department of Transport	Cedar Drive Poplar Avenue NEWINGTON	Install a roundabout	2019-2020	\$426,822	1-Feb-20	8-May-20
101060-19VIC-BS	Victoria	Victoria, Department of Transport	Cuthberts Road Whites Road CARDIGAN	Install a roundabout	2019-2020	\$1,569,300	1-Mar-20	4-Nov-20
101061-19VIC-BS	Victoria	Victoria, Department of Transport	Drummond Street Macpherson St CARLTON NORTH	Construct kerb extensions, remove central parking, construct median islands, duplicate stop signs, construct raised platforms with contrasting pavement material, construct flat top road humps	2019-2020	\$375,000	28-Feb-20	8-May-20
101062-19VIC-BS	Victoria	Victoria, Department of Transport	Dublin Road Knaith Rd RINGWOOD EAST	Install traffic signals	2019-2020	\$409,000	19-May-20	7-Sep-20
101063-19VIC-BS	Victoria	Victoria, Department of Transport	Forest Road Dorian Avenue FERNTREE GULLY	Re-sheet the pavement with anti-skid surface (calcined bauxite)	2019-2020	\$303,456	1-May-20	31-Oct-19
101064-19VIC-BS	Victoria	Victoria, Department of Transport	Forge Creek Road Netley Road to Racecourse Road FORGE CREEK	Install localised barrier protection, modify line marking	2019-2020	\$457,000	2-Mar-20	31-Mar-21
101065-19VIC-BS	Victoria	Victoria, Department of Transport	Fullers Road from Landing Road to Poor Fellow Me Creek FOSTER	Install seven lengths of guardrail barrier including terminals, install warning signs, implement speed limit reduction	2019-2020	\$261,000	10-Feb-20	22-Sep-20
101066-19VIC-BS	Victoria	Victoria, Department of Transport	Kelp Street Timor Street WARRNAMBOOL	Install a single lane roundabout	2019-2020	\$272,815	12-Apr-20	25-Jun-20
101067-19VIC-BS	Victoria	Victoria, Department of Transport	Kilby Road Belford Road KEW EAST	Upgrade the existing Zebra crossing to Wombat crossing and install chevron line marking	2019-2020	\$34,500	1-May-20	2-Apr-20
101068-19VIC-BS	Victoria	Victoria, Department of Transport	Larnders Track from 200m south of East West Road to 500m north of East West Road WARRAGUL	Install W-beam safety barriers and delineation improvements	2019-2020	\$167,640	2-Mar-20	26-Jun-20

101069-19VIC-BS	Victoria	Victoria, Department of Transport	Meredith Street Jacana Avenue BROADMEADOWS	Raise Meredith Street approaches to Jacana Avenue, reconstruct splitter island to preserve east/west pedestrian refuge link to Olsen Place Activity Centre	2019-2020	\$126,000	28-Feb-20	22-May-20
101070-19VIC-BS	Victoria	Victoria, Department of Transport	Mount Lyall Road from North Poowong Road to Weavers Road NYORA	Seal shoulders, mark centreline, install guideposts, barriers, speed limit reduction	2019-2020	\$251,000	10-Feb-20	25-Jan-21
101071-19VIC-BS	Victoria	Victoria, Department of Transport	Myers Street Swanston Street GEELONG	Install fully-controlled right turn including exclusive right-turn lanes and pedestrian early start	2019-2020	\$95,746	24-May-20	20-Jan-21
101072-19VIC-BS	Victoria	Victoria, Department of Transport	Normanby Avenue Rayment Street THORNBURY	Construct kerb extensions at the intersection and relocate stop lines further into intersection to improve sightlines, install raised platforms on the Rayment Street approaches	2019-2020	\$229,000	28-Feb-20	30-Jun-20
101073-19VIC-BS	Victoria	Victoria, Department of Transport	Olympic Parade from 450m south of Calder Highway to 330m north of Symonds Street MAIDEN GULLY	Install approximately 1350m of safety barriers	2019-2020	\$405,000	25-May-21	12-Mar-21
101074-19VIC-BS	Victoria	Victoria, Department of Transport	Pentland Parade Hobbs Street SEDDON	Construct raised intersection platform and 40km/h speed limit reduction	2019-2020	\$114,000	3-Feb-20	10-Dec-19
101075-19VIC-BS	Victoria	Victoria, Department of Transport	Rathdowne Street O'Grady Street CARLTON NORTH	Install green surface treatment in bicycle lane across conflict point, extend keep clear zone, construct kerb extensions on the O'Grady's road approach, install warning signage on the north-east corner of the intersection	2019-2020	\$115,000	28-Feb-20	11-Jun-20
101076-19VIC-BS	Victoria	Victoria, Department of Transport	Union Road from Windsor Crescent to Montrose Street SURREY HILLS	Lower speed limit on Union Road from 60km/h to 40km/h between Canterbury Road and Mont Albert Road	2019-2020	\$194,000	30-Apr-21	19-Nov-21
101077-19VIC-BS	Victoria	Victoria, Department of Transport	Yan Yean Road at Hazel Glenn Drive and Mitchells Run DOREEN	Install traffic signals at Hazel Glen Drive, amend Mitchells Run to left in/left out only at Yan Tean Rd	2019-2020	\$525,000	25-May-20	4-Sep-20
097155-18VIC-BS	Victoria	Victoria, Department of Transport	The Crescent, Sassafras Creek Road Mount Dandenong Tourist Road to Perrins Creek Road SASSAFRAS	Install edgeline, centreline, guideposts, raised reflective pavement markers (RRPMs) and chevron alignment markers (CAMs)	2018-2019	\$31,900	1-May-19	27-Jun-19
097156-18VIC-BS	Victoria	Victoria, Department of Transport	Glasgow Road 500m west of Sheffield Road KILSYTH	Install skid resistant pavement, chevron alignment markers and raised reflective pavement markers. Seal bellmouths	2018-2019	\$63,000	1-May-19	27-Jun-19
097157-18VIC-BS	Victoria	Victoria, Department of Transport	Lusatia Park Road Teeses Road and Eacotts Road WOORI YALLOCK	Install guard rail with rubrail and delineation improvements. Seal shoulder and remove tree	2018-2019	\$352,000	1-May-19	27-Jun-19
097158-18VIC-BS	Victoria	Victoria, Department of Transport	Durham Road Watt Street SUNSHINE	Install right turn lanes and pedestrian refuge island. Upgrade lighting. Install threshold treatment (Watt Street)	2018-2019	\$132,000	6-Feb-19	30-May-19
097159-18VIC-BS	Victoria	Victoria, Department of Transport	Barrow Street The Grove COBURG	Install speed cushions on all approaches	2018-2019	\$23,000	7-Nov-18	30-Nov-18
097160-18VIC-BS	Victoria	Victoria, Department of Transport	Hertford Road George Street and Leonard Street SUNSHINE	Install splitter islands, right turn lanes, and verge parking. Remove tree. Upgrade lighting	2018-2019	\$114,000	6-Feb-19	15-Jun-19
097161-18VIC-BS	Victoria	Victoria, Department of Transport	Arthurton Road Separation Street NORTHCOTE	Reduce speed limit to 40km/h. Install "Give Way to Pedestrians" signs. Relocate speed humps and signs	2018-2019	\$162,000	11-Mar-19	30-Jun-19
097162-18VIC-BS	Victoria	Victoria, Department of Transport	O'hea Street Anderson Street PASCOE VALE SOUTH	Construct speed humps on all approaches	2018-2019	\$65,000	7-Nov-18	30-Nov-18
097163-18VIC-BS	Victoria	Victoria, Department of Transport	Thomas Street, Scott Street Scott Street DANDENONG	Install traffic signals	2018-2019	\$355,000	1-May-19	15-Apr-19
097164-18VIC-BS	Victoria	Victoria, Department of Transport	Robinson Road Halleur Road HARKAWAY	Install guardrail and seal shoulder	2018-2019	\$169,200	1-May-19	27-Jun-19
097165-18VIC-BS	Victoria	Victoria, Department of Transport	Myers Creek Road Road 11 to Leonard Road HEALESVILLE	Install guardrail with rubrail, guardrail and chevron alignment markers. Seal bellmouth and surface blasting. Reduce speed limit to 60km/h	2018-2019	\$238,000	1-May-19	28-Jun-19
097166-18VIC-BS	Victoria	Victoria, Department of Transport	Windsor Avenue, Regent Avenue Regent Avenue SPRINGVALE	Modify the roundabout and undertake linemarking	2018-2019	\$113,000	1-May-19	15-Jun-19

097167-18VIC-BS	Victoria	Victoria, Department of Transport	Great Brome Avenue O'Hems Road to Lyndarum Drive EPPING	Install raised pavement speed humps, high friction surface treatment at intersections. Bicycle detour route at roundabout, additional speed limit signs	2018-2019	\$381,000	1-Mar-19	30-Jun-19
097168-18VIC-BS	Victoria	Victoria, Department of Transport	Main Drain Road Evans Road to Little Road BUNYIP	Install safety barrier	2018-2019	\$869,400	1-May-19	29-May-20
097169-18VIC-BS	Victoria	Victoria, Department of Transport	Broad Gully Road Haleys Gully Road to Black Gully Road DIAMOND CREEK	Install guardrail, seal shoulders, cut embankments and remove trees. Install linemarking and signage. Reduce speed limit to 60km/h	2018-2019	\$965,000	24-Jan-19	30-Jun-19
097170-18VIC-BS	Victoria	Victoria, Department of Transport	Konagaderra Road Emu Creek Bridge to 200m west of Havelock Road CLARKEFIELD	Install safety barrier, rubrail, post caps, and warning signs. Seal bellmouth	2018-2019	\$602,000	18-Mar-19	30-Jun-19
097171-18VIC-BS	Victoria	Victoria, Department of Transport	Paternoster Road View Hill Road to Pakenham Road MOUNT BURNETT	Install guardrail with rubrail and tactile edge lines	2018-2019	\$285,000	1-May-19	6-Sep-19
097172-18VIC-BS	Victoria	Victoria, Department of Transport	McMeekin Road Giffen Street and Koroit Street WARRNAMBOOL	Install fully controlled right turn on Giffen Street, improved signage and delineation	2018-2019	\$30,000	4-Mar-19	25-Jun-19
097173-18VIC-BS	Victoria	Victoria, Department of Transport	Watt Road Riverview Drive SHEPPARTON	Install safety barrier, centre and edge linemarking, and raised reflective pavement markers. Remove tree.	2018-2019	\$120,000	16-Apr-19	24-May-19
097174-18VIC-BS	Victoria	Victoria, Department of Transport	Labertouche North Road Bunyip River Road LABERTOUCHE	Install guardrail, rubrail, guide posts and chevron alignment markers	2018-2019	\$138,500	25-Mar-19	17-May-19
097175-18VIC-BS	Victoria	Victoria, Department of Transport	Barkly Street Cobden Street MOUNT PLEASANT	Modify roundabout	2018-2019	\$45,100	15-Jan-19	8-Feb-19
097176-18VIC-BS	Victoria	Victoria, Department of Transport	Allies Road Hermitage Road and Old Bridgewater Road MARONG	Install safety barrier	2018-2019	\$899,000	25-Mar-19	26-Jul-19
097177-18VIC-BS	Victoria	Victoria, Department of Transport	Wellington Road Bancroft Street to Edgar Street PORTLAND	Install splitter islands and associated pavement work, signage, linemarking and raised reflective pavement markers	2018-2019	\$115,000	14-Jan-19	18-Apr-19
097178-18VIC-BS	Victoria	Victoria, Department of Transport	Liddiard Road Glenview Drive to Head Street TRARALGON	Install raised median, speed platform, concrete skirt and barrier. Install bike lanes and roadmarkings	2018-2019	\$181,400	16-Mar-19	2-Apr-20
097179-18VIC-BS	Victoria	Victoria, Department of Transport	Freestone Creek Road Coopers Road to near Foam Road BRIAGOLONG	Install raised reflective pavement markers, edgeline, guideposts, warning signs and chevron alignment markers. Reduce speed limit to 60km/h	2018-2019	\$115,500	10-Mar-19	21-Jun-19
097180-18VIC-BS	Victoria	Victoria, Department of Transport	High Street Watson Avenue BELMONT	Install splitter island on Watson Avenue and right turn auxiliary lane on High Street. Install lighting	2018-2019	\$309,800	1-Apr-19	18-Apr-19
097181-18VIC-BS	Victoria	Victoria, Department of Transport	North Harcourt Road Youngs Lane SEDGWICK	Seal shoulders and install guardrail	2018-2019	\$386,000	22-Oct-18	18-Jan-19
097182-18VIC-BS	Victoria	Victoria, Department of Transport	Lake View Road Lake Street to Tower Hill Road KOROIT	Install safety barrier, improved linemarking, signage and chevron alignment markers	2018-2019	\$148,000	1-Apr-19	18-Apr-19
097183-18VIC-BS	Victoria	Victoria, Department of Transport	Harpur Road Ontario Street CORIO	Install roundabout, wombat crossings and associated civil works. Install safety barrier and bollards. Improve lighting	2018-2019	\$460,200	4-Mar-19	24-Jun-19
097184-18VIC-BS	Victoria	Victoria, Department of Transport	Mandurang Road Tannery Lane MANDURANG	Install safety barrier and lighting	2018-2019	\$406,000	7-Jan-19	12-Apr-19
097185-18VIC-BS	Victoria	Victoria, Department of Transport	Romsey Road Vinnicombes Road, Black Range Road and Monument Road ROMSEY	Install safety barrier with rubrail, warning signs and linemarking	2018-2019	\$801,000	18-Mar-19	24-Jan-20
097186-18VIC-BS	Victoria	Victoria, Department of Transport	Barrabool Road at alignment bend BELMONT	Widen road at curve and construct flat top road humps and associated works. Improved lighting	2018-2019	\$730,000	1-Apr-19	14-Feb-20
097187-18VIC-BS	Victoria	Victoria, Department of Transport	Osbornes Flat Road Gap Flat Road ALLANS FLAT	Widen road at intersections and seal shoulders. Install safety barriers	2018-2019	\$650,000	18-Feb-19	30-Aug-19

097188-18VIC-BS	Victoria	Victoria, Department of Transport	Cowes-Rhyll Road Coghlan Road to Thompsons Avenue COWES	Install flexible barriers, new pavement marking, guide posts and signage. Seal shoulders and remove vegetation. Reduce speed limit to 60km/h	2018-2019	\$758,900	19-Mar-19	13-Mar-20
097189-18VIC-BS	Victoria	Victoria, Department of Transport	Heales Road Broderick Road CORIO	Install traffic signals and lighting	2018-2019	\$774,500	4-Mar-19	21-Feb-20
097190-18VIC-BS	Victoria	Victoria, Department of Transport	Forest Road Gums Flats Road to Nortons Road ANGLESEA	Widen shoulder seal at curves. Install guardrail with rubrail, chevron alignment markers, warning and speed advisory signs	2018-2019	\$500,500	1-Apr-19	21-Jun-19
097191-18VIC-BS	Victoria	Victoria, Department of Transport	Powell Street Bobs Street EAST BENDIGO	Raise intersection, install traffic islands, and upgrade street lighting	2018-2019	\$391,000	10-Sep-18	3-Dec-18
097192-18VIC-BS	Victoria	Victoria, Department of Transport	Horseshoe Bend Road McCanns Road to west of Thompson Creek MOUNT DUNEED	Widen shoulder seal and install edge lines, guideposts and Raised Reflective Pavement Markers (RRPMs). Install guardrail, rubrail and speed advisory signs. Install vehicles activated sign. Reduce speed limit to 60km/hr (limited section only)	2018-2019	\$499,800	1-Apr-19	28-May-20
097193-18VIC-BS	Victoria	Victoria, Department of Transport	William Street Otway Street to Smith Street LORNE	Apply skid resistance overlay (Otway and Smith Streets). Install truck warning/advisory signs, linemarking, and Raised Reflective Pavement Markers (RRPMs)	2018-2019	\$129,900	4-Mar-19	24-May-19
097194-18VIC-BS	Victoria	Victoria, Department of Transport	Doveton Street Howitt Street SOLDIERS HILL	Modify roundabout	2018-2019	\$153,200	15-Jan-19	4-Feb-19
097195-18VIC-BS	Victoria	Victoria, Department of Transport	Maryvale Road Crinigan Road MORWELL	Install splitter islands on Crinigan Road	2018-2019	\$114,500	16-Mar-19	15-Jan-20
097196-18VIC-BS	Victoria	Victoria, Department of Transport	Nelson Street Loudon Street CALIFORNIA GULLY	Construct splitter islands and kerb outstands	2018-2019	\$112,000	11-Mar-19	19-Apr-19
097197-18VIC-BS	Victoria	Victoria, Department of Transport	Sale Toongabbie Road Nambrok Road to Denison Road NAMBROK	Construct intersections offsets, and install guardrail. Install driveable concrete outstands/aprons at Nambrok Road intersection	2018-2019	\$687,485	30-Apr-20	23-Sep-20
097198-18VIC-BS	Victoria	Victoria, Department of Transport	Main South Road near Cobble Dick Road DROUIN SOUTH	Seal shoulders. Install skid resistance overlay and line marking	2018-2019	\$185,000	25-Mar-19	12-Apr-19
097199-18VIC-BS	Victoria	Victoria, Department of Transport	Hart Street Irrewillipe Road to Miller Street COLAC	Install linemarking, bicycle lane, Raised Reflective Pavement Markers (RRPMs), signage and painted kerb outstands	2018-2019	\$13,100	1-Apr-19	13-Dec-18
097200-18VIC-BS	Victoria	Victoria, Department of Transport	Tenth Street Orange Avenue MILDURA	Construct splitter islands and install Give Way signs (Orange Avenue), relocate holding line	2018-2019	\$24,000	29-Apr-19	21-Dec-19
121729-23WA-BS	Western Australia	Commissioner of Main Roads	Mirrabooka Avenue Hepburn Avenue LANDSDALE	Install pre-deflection on both Mirrabooka Avenue approaches to roundabout, reduce height of the roundabout annulus, and modify cycle lane ramps	2023-2024	\$750,000	1-Jul-23	30-Jun-24
121730-23WA-BS	Western Australia	Commissioner of Main Roads	Grantham Street between Pangbourne Street and Jersey Street WEMBLEY	Modify median islands to partly restrict movements at intersections of Grantham Street-Jersey Street and Grantham Street-Pangbourne Street	2023-2024	\$196,500	1-Jul-23	30-Jun-24
121731-23WA-BS	Western Australia	Commissioner of Main Roads	Vincent Street 0.70km section north of intersection of Adelma Road and Melvista Avenue NEDLANDS	Install speed plateaus on Vincent Street and intersecting roads between Jenkins Avenue and Melvista Avenue, upgrade and install street lighting	2023-2024	\$300,000	1-Jul-23	30-Jun-24
121732-23WA-BS	Western Australia	Commissioner of Main Roads	Derby Road 0.90km section between Aberdare Road and Nicholson Road SHENTON PARK	Install speed plateaus on Derby Road at various locations between Aberdare Road and Nicholson Road, upgrade and install street lighting	2023-2024	\$190,000	1-Jul-23	30-Jun-24
121733-23WA-BS	Western Australia	Commissioner of Main Roads	Lawson Street Farnham Street BENTLEY	Install and modify median islands to prevent right turn and through movements from Farnham Street	2023-2024	\$225,000	1-Jul-23	30-Jun-24
121734-23WA-BS	Western Australia	Commissioner of Main Roads	Terrace Road 690m section from Plain Street to west of Hill Street PERTH	Install traffic calming on Terrace Road between west of Hill Street and Plain Street	2023-2024	\$650,000	1-Jul-23	30-Jun-24
121735-23WA-BS	Western Australia	Commissioner of Main Roads	Kooyong Road Francisco Street RIVERVALE	Install pre-deflection on Francisco Street south approach to roundabout	2023-2024	\$150,000	1-Jul-23	30-Jun-24
121736-23WA-BS	Western Australia	Commissioner of Main Roads	Salvado Road Old Jacaranda Way, Salvado Road West and Denton Street SUBIACO	Install speed cushions on both Salvado Road approaches to roundabout	2023-2024	\$60,000	1-Jul-23	30-Jun-24
121737-23WA-BS	Western Australia	Commissioner of Main Roads	Heytesbury Road Derby Road SUBIACO	Install roundabout	2023-2024	\$250,000	1-Jul-23	30-Jun-24
121738-23WA-BS	Western Australia	Commissioner of Main Roads	Malaga Drive Victoria Road MALAGA	Install overhead mast arms on both Malaga Drive approaches to intersection	2023-2024	\$44,275	1-Jul-23	30-Jun-24
121739-23WA-BS	Western Australia	Commissioner of Main Roads	Westfield Street between Pitchford Avenue and Helm Street MADDINGTON	Install traffic calming and pedestrian refuge islands at various locations between Helm Street and Pitchford Avenue, install a mini-roundabout at Sheoak Road	2023-2024	\$300,000	1-Jul-23	30-Jun-24



121740-23WA-BS	Western Australia	Commissioner of Main Roads	Lawson Street Marquis Street and Hayman Road BENTLEY	Install pre-deflection on Marquis Street north approach to roundabout, improve pedestrian crossing points, modify geometry and pavement markings	2023-2024	\$225,000	1-Jul-23	30-Jun-24
121741-23WA-BS	Western Australia	Commissioner of Main Roads	Julimar Road From 3.04km north-east of Chittering Road CHITTERING	Seal shoulders, improve clear zone, extend culverts and install audible edge lines, pavement markings and signs	2023-2024	\$336,600	1-Jul-23	30-Jun-24
121742-23WA-BS	Western Australia	Commissioner of Main Roads	Hester Avenue Connolly Drive MERRIWA	Modify layout of two-way roundabout, improve lane separation, cycle path and pedestrian crossing and upgrade lighting on both Hester Avenue approaches	2023-2024	\$1,500,000	1-Jul-23	30-Jun-24
121743-23WA-BS	Western Australia	Commissioner of Main Roads	Marmion Avenue Pitcairn Entrance QUINNS ROCKS	Upgrade and modify median islands and pedestrian crossing points, modify and renew pedestrian path	2023-2024	\$132,000	1-Jul-23	30-Jun-24
121744-23WA-BS	Western Australia	Commissioner of Main Roads	Rockingham Road Spearwood Avenue SPEARWOOD	Modify traffic signal phasing on all approaches and install pedestrian guidelines and pavement markings	2023-2024	\$426,471	1-Jul-23	30-Jun-24
121745-23WA-BS	Western Australia	Commissioner of Main Roads	Carrington Street Forrest Road HAMILTON HILL	Install raised intersection plateau on all approaches, modify traffic signals to right turn arrow on Forrest Road east approach and upgrade pedestrian facilities and street lighting	2023-2024	\$1,268,800	1-Jul-23	30-Jun-24
121746-23WA-BS	Western Australia	Commissioner of Main Roads	Mirrabooka Avenue Montrose Avenue and Koondoola Avenue KOONDoola	Improve road geometry on Mirrabooka Avenue approaches to roundabout and install speed humps on both Montrose Avenue approaches	2023-2024	\$868,699	1-Jul-23	30-Jun-24
121747-23WA-BS	Western Australia	Commissioner of Main Roads	Corbel Street Modillion Avenue North SHELLEY	Install roundabout and upgrade street lighting	2023-2024	\$267,120	1-Jul-23	30-Jun-24
121748-23WA-BS	Western Australia	Commissioner of Main Roads	Hepburn Avenue Moolanda Boulevard GREENWOOD	Install two-lane roundabout with pre-deflection on both Hepburn Avenue approaches and install cycle lane bypass for westbound movement.	2023-2024	\$1,350,000	1-Jul-23	30-Jun-24
121749-23WA-BS	Western Australia	Commissioner of Main Roads	Victoria Highway 0.44km West of Packsaddle Road KUNUNURRA	Clear vegetation, improve sight distance at approach to information bay and install flag lighting	2023-2024	\$173,340	1-Jul-23	30-Jun-24
121750-23WA-BS	Western Australia	Commissioner of Main Roads	Fisheries Road Between Fluor Gate and Bandy Creek Road BANDY CREEK	Widen seal on Fisheries Road, modify intersections with Windabout Way and Goldfields Road, upgrade street lighting and install kerbing, pavement markings and signs	2023-2024	\$1,110,953	1-Jul-23	30-Jun-24
121751-23WA-BS	Western Australia	Commissioner of Main Roads	Limpet Crescent and Clam Court SOUTH HEDLAND	Install speed plateaus on Limpet Crescent and Clam Court between Trumpet Way and Baler Close and formalise pedestrian crossing points	2023-2024	\$275,000	1-Jul-23	30-Jun-24
121752-23WA-BS	Western Australia	Commissioner of Main Roads	South Western Highway Willowdale Road WAGERUP	Modify and extend left turning lane to Willowdale Road, install splitter island to increase sight distance, improve lighting, drainage and clear vegetation	2023-2024	\$1,566,269	1-Jul-23	30-Jun-24
117807-22WA-BS	Western Australia	Commissioner of Main Roads	Cambridge Street Station Street WEMBLEY	Install median island on Cambridge Street to prevent through movements on Station Street. Ban right turn in and out of Station Street	2022-2023	\$47,000	1-Mar-23	30-Apr-23
117808-22WA-BS	Western Australia	Commissioner of Main Roads	Canning Highway Saunders Street COMO	Install median island on Canning Highway to prevent through movements on Saunders Street. Ban right turn in and out of Saunders Street	2022-2023	\$105,000	1-Dec-22	30-Mar-23
117809-22WA-BS	Western Australia	Commissioner of Main Roads	Mundijong Road 1.7km section west of Lightbody Road MARDELLA	Widen and seal shoulders, remove hazards within clear zone, install pavement markings, delineation and signage	2022-2023	\$528,000	1-Jan-23	30-Apr-23
117810-22WA-BS	Western Australia	Commissioner of Main Roads	Kingsbury Drive From 0.83km west of North Road KEYSBROOK	Widen and seal shoulders, remove hazards from clear zone, install pavement markings, delineation and signage	2022-2023	\$1,070,000	1-Feb-23	30-May-23
117811-22WA-BS	Western Australia	Commissioner of Main Roads	Trichet Road Between Hawkins Road and Franklin Road WANNEROO	Widen and seal shoulders, remove hazards from clear zone and improve drainage. Upgrade street lighting, install pavement markings, delineation and signage	2022-2023	\$900,000	1-Dec-22	30-Mar-23
117812-22WA-BS	Western Australia	Commissioner of Main Roads	Welwyn Avenue Downey Drive MANNING	Install median island on Welwyn Avenue to prevent through movements on Downey Drive. Ban right turn in and out of Downey Drive	2022-2023	\$40,000	1-Oct-22	30-Mar-23
117813-22WA-BS	Western Australia	Commissioner of Main Roads	Murdoch Road Towncentre Drive and Berehaven Avenue THORNIE	Upgrade street lighting	2022-2023	\$35,000	1-Apr-23	30-Apr-23
117814-22WA-BS	Western Australia	Commissioner of Main Roads	Labouchere Road Alston Avenue COMO	Install median island on Labouchere Road to prevent through movements on Alston Avenue. Ban right turn in and out of Alston Avenue	2022-2023	\$110,000	30-Aug-22	10-Feb-23
117815-22WA-BS	Western Australia	Commissioner of Main Roads	Joondalup Drive Sundew Rise and Lakeside Drive JOONDALUP	Install mast arms on both Joondalup Drive approaches	2022-2023	\$63,000	1-May-23	30-Jun-23
117816-22WA-BS	Western Australia	Commissioner of Main Roads	Spring Road Thornlie Avenue THORNIE	Improve pre-deflection on Thornlie Avenue approach to roundabout and upgrade street lighting	2022-2023	\$85,000	30-Dec-22	30-Mar-23
117818-22WA-BS	Western Australia	Commissioner of Main Roads	Metricup Road Puzey Road and Harmans Mill Road WILYABRUP	Clear vegetation, install traffic islands and improve sight lines on approaches to Puzey Road and Harmans Mill Road	2022-2023	\$120,000	1-Mar-23	31-May-23
117819-22WA-BS	Western Australia	Commissioner of Main Roads	Julimar Road 1.8 km section west of Blue Gum Way JULIMAR	Improve horizontal alignment of curves and seal shoulders. Remove vegetation, install pavement markings, delineation and signs	2022-2023	\$711,000	1-Mar-23	30-Jun-23
117820-22WA-BS	Western Australia	Commissioner of Main Roads	Sandridge Road Hennessy Road SOUTH BUNBURY	Install left turn lane on Sandridge Road. Install seagull island, relocate footpath and pedestrian crossing point	2022-2023	\$100,000	1-Mar-23	30-Apr-23
117821-22WA-BS	Western Australia	Commissioner of Main Roads	Old Coast Road 190m section north of McLarty Road and Leeward Entrance HALLS HEAD	Upgrade street lighting	2022-2023	\$46,608	14-Mar-23	28-Mar-23
117822-22WA-BS	Western Australia	Commissioner of Main Roads	Goodwood Road 1.1 km section south of Trigwell Street PAYNE DALE	Install 1.5m sealed shoulders and construct batter slopes at selected locations. Install safety barriers, pavement markings, delineation, signs and improve recovery area	2022-2023	\$1,000,000	15-Mar-23	30-Jun-23
117823-22WA-BS	Western Australia	Commissioner of Main Roads	Nicholson Road Rowley Road FORRESTDALE	Install roundabout	2022-2023	\$1,690,920	30-Mar-23	30-Aug-23
117824-22WA-BS	Western Australia	Commissioner of Main Roads	Nicholson Road Wright Road PIARA WATERS	Install pre-deflection on both Nicholson Road approaches to a roundabout. Improve pedestrian facilities	2022-2023	\$143,200	30-Mar-23	30-Jun-23
117825-22WA-BS	Western Australia	Commissioner of Main Roads	Vahland Avenue From Tribute Street East to 250m south RIVERTON	Install safety barrier in median for northbound vehicles. Relocate pedestrian crossing at Tribute Street	2022-2023	\$110,000	1-Mar-23	30-Apr-23

117826-22WA-BS	Western Australia	Commissioner of Main Roads	Hepburn Avenue Amalfi Drive and Howland Road HILLARYS	Modify pre-deflection on east approach to a roundabout. Install skid resistant treatment, cyclist and pedestrian ramps, upgrade street lighting, install pavement markings, delineation and signs	2022-2023	\$501,300	30-Jul-23	30-Nov-23
117827-22WA-BS	Western Australia	Commissioner of Main Roads	Marmion Street Norma Road MYAREE	Install right turning lane on both Norma Road approaches. Modify traffic signal phasing and pedestrian crossing facilities	2022-2023	\$416,500	1-Jun-23	30-Dec-23
117828-22WA-BS	Western Australia	Commissioner of Main Roads	Ranford Road Lake Road and Remisko Drive FORRESTDALE	Install pre-deflection on both Ranford Road approaches to a roundabout. Modify kerbing and pedestrian facilities	2022-2023	\$155,200	30-Mar-23	30-Jun-23
117829-22WA-BS	Western Australia	Commissioner of Main Roads	Hepburn Avenue Karuah Way GREENWOOD	Extend left and right turn lanes on Hepburn Avenue, reconstruct median island on Karuah Way, modify and upgrade pedestrian path and pedestrian crossing on Karuah Way, and install staggered school warden crossing on Hepburn Avenue	2022-2023	\$774,500	30-Jul-23	30-Nov-23
117830-22WA-BS	Western Australia	Commissioner of Main Roads	Railway Avenue Streich Avenue and Railway Crossing KELMSCOTT	Extend median island on Railway Avenue to ban right turn movement to and from the railway crossing. Extend left turn pocket from the railway crossing onto Railway Avenue	2022-2023	\$229,900	30-Mar-23	30-Jun-23
117831-22WA-BS	Western Australia	Commissioner of Main Roads	Safety Bay Road 500m section from Julia Street to south-east of David Road WAIKIKI	Improve drainage to avoid loss of control. Construct shared path and pedestrian refuge	2022-2023	\$312,900	1-Jan-23	30-Apr-23
117832-22WA-BS	Western Australia	Commissioner of Main Roads	North Lake Road Winterfold Road KARDINYA	Install traffic signals, on-road bicycle lane, pedestrian path and crossing facilities	2022-2023	\$1,540,900	30-Jun-23	30-Dec-23
117833-22WA-BS	Western Australia	Commissioner of Main Roads	Aberdeen Street Between St Emilie Way and Peels Place ALBANY	Modify pavement markings, median islands, parking bays and kerbing at intersections between St Emilie Way and Peels Place.	2022-2023	\$32,500	24-Apr-23	26-May-23
117834-22WA-BS	Western Australia	Commissioner of Main Roads	DeWitt Road Coolawanyah Road STOVE HILL	Widen intersection to accommodate RAV turning movements. Upgrade lighting and delineation	2022-2023	\$900,000	1-Jul-22	30-Jun-23
117835-22WA-BS	Western Australia	Commissioner of Main Roads	Dowerin-Meckering Road Hindmarsh Back Road DOWERIN	Realign and widen intersection. Improve sight distance and construct clear zone. Install delineation, signs and pavement markings	2022-2023	\$801,922	1-Sep-22	30-Jun-23
117836-22WA-BS	Western Australia	Commissioner of Main Roads	York Street Between Stirling Terrace and Princess Royal Drive ALBANY	Modify and install median islands between Stirling Terrace and Princess Royal Drive, modify islands on Princess Royal Drive to increase turning radius, install cycle lane, pavement markings, delineation and signs	2022-2023	\$259,500	1-Feb-23	30-Jun-23
113565-21WA-BS	Western Australia	Commissioner of Main Roads	Mundijong Road 2.2km section west of King Road OLDBURY	Seal shoulders, install crash barriers, remove roadside hazards and install delineation	2021-2022	\$330,000	9-Feb-22	6-Apr-22
113566-21WA-BS	Western Australia	Commissioner of Main Roads	Safety Bay Road Settlers Avenue BALDIVIS	Modify traffic signals, install mast arms on east and west approaches, extend right turn lane on Safety Bay Road east approach, upgrade lighting and install pavement markings	2021-2022	\$393,380	1-Jul-21	30-Jun-22
113567-21WA-BS	Western Australia	Commissioner of Main Roads	Canning Road from Welshpool Road East to Glenisla Road CARMEL	Seal shoulders, remove roadside hazards, upgrade lighting and install pavement markings	2021-2022	\$1,080,000	1-Mar-23	30-May-23
113569-21WA-BS	Western Australia	Commissioner of Main Roads	High Road Augusta Street RIVERTON	Ban right turn movements to and from High Road	2021-2022	\$300,000	1-May-23	30-Jun-23
113570-21WA-BS	Western Australia	Commissioner of Main Roads	Nettleton Road From South Western Highway and 0.37km west of Lyster Road JARRAHDALE	Widen and seal shoulders, install crash barrier, delineation and pavement markings	2021-2022	\$772,943	1-Mar-23	30-Jun-23
113571-21WA-BS	Western Australia	Commissioner of Main Roads	Council Avenue Contest Parade and Kitson Street ROCKINGHAM	Modify traffic signals, remove right turn filter and extend right turn pocket on east approach on Council Avenue	2021-2022	\$89,621	7-Feb-22	31-Mar-22
113572-21WA-BS	Western Australia	Commissioner of Main Roads	Nicholson Road Eucalyptus Boulevard CANNING VALE	Install left turn lane and median island on Eucalyptus Boulevard, reinforce priority and improve lighting	2021-2022	\$210,000	1-Jul-21	30-Dec-22
113573-21WA-BS	Western Australia	Commissioner of Main Roads	Crimea Street Westlake Road MORLEY	Install splitter islands on Westlake Road, reinforce priority and upgrade street lighting	2021-2022	\$26,205	22-Jan-22	15-Apr-22
113574-21WA-BS	Western Australia	Commissioner of Main Roads	Baldivis Road Between Fifty Road and Kerosene lane BALDIVIS	Install centre median islands at selected locations between Kerosene Lane and Fifty Road	2021-2022	\$971,000	1-Jul-21	30-Jun-22
113575-21WA-BS	Western Australia	Commissioner of Main Roads	Railway Road Elizabeth Street KALAMUNDA	Reconfigure the four-way intersection to a T-intersection by closing the Elizabeth Street east approach to the intersection	2021-2022	\$91,500	1-Jul-21	30-Jun-22
113576-21WA-BS	Western Australia	Commissioner of Main Roads	Chevin Road Between Brockway Road Turner and Canning Mills Road ROLEYSTONE	Seal shoulders and install pavement markings	2021-2022	\$242,200	10-Dec-21	4-Feb-22
113578-21WA-BS	Western Australia	Commissioner of Main Roads	Forestry Road From 100m East of Sherlock Place to Centre Break Road MYALUP	Widen and seal shoulders, remove roadside hazards from clear zone, install signs and pavement markings	2021-2022	\$450,000	24-Jan-22	28-Feb-23
113579-21WA-BS	Western Australia	Commissioner of Main Roads	Wellington Street Upper Esplanade BUNBURY	Modify hold lines on approaches to intersection and modify kerb lines	2021-2022	\$19,782	1-Mar-22	30-Apr-22
113580-21WA-BS	Western Australia	Commissioner of Main Roads	Clifton Road 2.4km section east of Alverstoke Road BRUNSWICK	Widen and seal shoulders, remove roadside hazards from clear zone, install signs and pavement markings	2021-2022	\$700,000	1-Jun-22	31-Mar-23
113582-21WA-BS	Western Australia	Commissioner of Main Roads	Telegraph Road and Bindi Bindi-Toodyay Road 3km section from north of Connor Street TOODYAY	Improve vertical and horizontal alignments of curves, reduce batter slopes on embankments, upgrade drainage, remove roadside hazards, install signs, delineation and pavement markings	2021-2022	\$1,600,558	1-Jul-21	28-Feb-23
113584-21WA-BS	Western Australia	Commissioner of Main Roads	France Street Aldgate Street MANDURAH	Install a roundabout	2021-2022	\$331,800	1-Feb-22	31-May-22
113585-21WA-BS	Western Australia	Commissioner of Main Roads	Mead Street Between Warrington Road and Soldiers Road BYFORD	Install three speed platforms near school zone, install signs and pavement markings	2021-2022	\$66,000	19-Apr-22	19-Apr-22
113586-21WA-BS	Western Australia	Commissioner of Main Roads	Safety Bay Road Mandurah Road BALDIVIS	Install warning signs on both east and west approaches and install safety barriers	2021-2022	\$113,000	14-Jul-22	30-Sep-22
113588-21WA-BS	Western Australia	Commissioner of Main Roads	Marmion Avenue Coral Street CRAIGIE	Install left turn deceleration lane, median island and extend right turn lane on Marmion Avenue. Install left turn pocket on Coral Street and upgrade pedestrian facilities	2021-2022	\$486,200	1-Jul-21	30-Nov-23
113589-21WA-BS	Western Australia	Commissioner of Main Roads	Spearwood Avenue Hamilton Road SPEARWOOD	Install pre-deflection at roundabout, upgrade shared path, improve drainage and street lighting	2021-2022	\$507,245	1-Jul-21	30-Mar-23

113590-21WA-BS	Western Australia	Commissioner of Main Roads	Lights Road Lights Road (West) OCEAN BEACH	Reconfigure intersection to a standard T-intersection, seal western approach, extend culvert, install signs and delineation	2021-2022	\$37,375	17-Nov-22	31-Mar-23
113591-21WA-BS	Western Australia	Commissioner of Main Roads	Avon Terrace and Spencer Brook-York Road YORK	Widen and seal shoulders, install drainage, widen culverts, install guardrail, remove hazards from clear zone, install kerbing and footpath	2021-2022	\$295,650	1-Jul-21	30-Jun-23
113592-21WA-BS	Western Australia	Commissioner of Main Roads	Hibbertia Way Great Northern Highway BINDOON	Install flag lighting and delineation	2021-2022	\$30,251	1-Jul-21	1-Dec-22
113593-21WA-BS	Western Australia	Commissioner of Main Roads	Williams Narrogin Highway 29km section from Albany Highway to 2.3km north-east of Mckenzie Road WILLIAMS	Remove trees from clear zone, extend culverts in clear zone	2021-2022	\$552,205	3-Jan-22	30-Jun-23
113594-21WA-BS	Western Australia	Commissioner of Main Roads	Turner Road Between Giblett Road and Mattamattup Street BRIDGETOWN	Install kerbing, skid resistant surface, install barriers at culverts, signs, pavement markings and delineation, remove trees from sightlines at intersection with Mattamattup Street	2021-2022	\$440,167	25-Apr-22	10-Jun-22
113595-21WA-BS	Western Australia	Commissioner of Main Roads	Kuringup Road 100m section from 550m east of Bin Road NYABING	Widen culverts and headwalls in floodway, widen and seal approaches, install pavement marking and delineation	2021-2022	\$60,250	1-May-22	30-Jun-22
113596-21WA-BS	Western Australia	Commissioner of Main Roads	South Western Highway from Hynes Road to Martin Pelusey Road WATERLOO	Install and upgrade turning lanes and pavement markings at both intersections to reduce masking of through vehicles, install safety barriers and construct pavement widening to enable installation of a 6m wide centre median on South Western Highway	2021-2022	\$1,960,000	19-Dec-22	30-May-23
113597-21WA-BS	Western Australia	Commissioner of Main Roads	Harris Road 1.2km section east of Boyanup-Picton Road PICTON	Widen and seal, install 1.8m cycle lane, install delineation, pavement markings, audible edge lines and clear trees from clear zone	2021-2022	\$625,991	1-Mar-22	28-Feb-23
113598-21WA-BS	Western Australia	Commissioner of Main Roads	Lane Street From Hannan Street to Dugan Street KALGOORLIE	Install traffic islands on lane street, install and modify parking bays near shopping centre, install shared path, modify kerbing and install pavements markings	2021-2022	\$661,000	15-Mar-23	30-Jun-23
105959-20WA-BS	Western Australia	Commissioner of Main Roads	Old Northam Road Between 0.02km north of Thornwick Crescent and 0.47km north-east of Haigh Road CHIDLOW	Widen shoulders from 0.5m to 1.0m and install edge lines	2020-2021	\$454,222	1-Nov-20	7-May-21
105960-20WA-BS	Western Australia	Commissioner of Main Roads	Bailup Road Between 0.28km south of Burma Road and 2.33km south-east of Toodyay Road BAILUP	Reconstruct superelevation on curve (SLK 7.80 - 8.10), widen bend to 7.0m to achieve design speed of 70km/hr, install signs	2020-2021	\$288,313	1-Nov-20	31-Mar-21
105961-20WA-BS	Western Australia	Commissioner of Main Roads	Carrington Street Second Avenue MOUNT LAWLEY	Install raised platform on all approaches, install median islands on both Second Avenue approaches to reinforce priority	2020-2021	\$186,000	15-Jul-20	20-Aug-20
105963-20WA-BS	Western Australia	Commissioner of Main Roads	Rockingham Road Phoenix Road HAMILTON HILL	Replace traffic signals with a roundabout	2020-2021	\$1,100,750	30-Apr-23	30-Jun-23
105964-20WA-BS	Western Australia	Commissioner of Main Roads	Read Street Rae Street ROCKINGHAM	Install mast arms and extend right turn pockets on both Read Street approaches	2020-2021	\$177,449	29-Sep-20	29-Oct-20
105965-20WA-BS	Western Australia	Commissioner of Main Roads	Stalker Road From Corfield Street to Eudoria Street GOSNELLS	Upgrade street lighting	2020-2021	\$61,891	28-Jul-21	18-Nov-21
105967-20WA-BS	Western Australia	Commissioner of Main Roads	Kimberley Street Lake Monger Drive WEST LEEDERVILLE	Install protected right turn pocket and pedestrian crossing points on Kimberley Street	2020-2021	\$116,460	1-Apr-21	30-Dec-22
105968-20WA-BS	Western Australia	Commissioner of Main Roads	Buffalo Road From Forrest Highway and 2.08km west of Cathedral Avenue PARKFIELD	Widen shoulders (SLK 0.00 - 2.15), seal shoulders (SLK 0.00 - 0.62), remove roadside hazards from clear zone, install signs and audible edge lines	2020-2021	\$212,000	1-Aug-20	30-Jun-21
105969-20WA-BS	Western Australia	Commissioner of Main Roads	Julimar Road Between 0.18km south-east and 0.52km west of Toodyay West Road WEST TOODYAY	Improve horizontal geometry, widen to 7.5m, install reflective raised pavement markers, line marking and delineation	2020-2021	\$464,345	29-Jun-21	9-Jul-21
105970-20WA-BS	Western Australia	Commissioner of Main Roads	Cape Le Grand Road Between 1.70km and 5.20km south of Merivale Road MERIVALE	Seal gravel shoulders, install recoverable batters, signs and line marking	2020-2021	\$256,000	28-Feb-22	5-Aug-22
105971-20WA-BS	Western Australia	Commissioner of Main Roads	Cathedral Avenue From Australind Road to 0.48km north of Rosamel Road AUSTRALIND	Widen and seal shoulders, remove roadside hazards from clear zone, install signs and delineation	2020-2021	\$1,000,000	20-Jun-22	30-Jun-22
105972-20WA-BS	Western Australia	Commissioner of Main Roads	Thomas Street Hamersley Road SUBIACO	Realign Hamersley Road approach to correct angle for right turning vehicles from Thomas Street, modify left turn into and from Hamersley Road and modify layout of Thomas Street central median	2020-2021	\$91,600	1-Nov-21	30-Apr-22
105973-20WA-BS	Western Australia	Commissioner of Main Roads	Railway Parade From Maralla Road to Warbrook Road BULLSBROOK	Widen from 5.6m to 7.0m with 0.5m sealed shoulders including vertical realignment. Install signs and line marking	2020-2021	\$785,000	16-Nov-20	6-Sep-22
105974-20WA-BS	Western Australia	Commissioner of Main Roads	Marmion Avenue Cambria Street KALLAROO	Install a left turn lane on both streets, extend right turn lane into Cambria Street. Upgrade drainage, pedestrian path and crossings, install seagull and median islands on Marmion Avenue, remove power pole on western approach from the clear zone	2020-2021	\$720,000	11-Jul-22	27-Apr-22
105976-20WA-BS	Western Australia	Commissioner of Main Roads	Marmion Avenue McWhae Road HILLARYS	Install W-Beam, install left turn lanes on Marmion Avenue and McWhae Road, extend right turn lane on McWhae Road, upgrade pedestrian facilities including median islands on McWhae Road, install seagull island on Marmion Avenue, upgrade drainage	2020-2021	\$1,200,000	30-May-21	30-Jun-22
105977-20WA-BS	Western Australia	Commissioner of Main Roads	Mirraboopa Avenue Rawlinson Drive ALEXANDER HEIGHTS	Install pre-deflection on Mirraboopa Avenue on north and south approaches to roundabout	2020-2021	\$874,762	4-Jan-21	28-May-21
105978-20WA-BS	Western Australia	Commissioner of Main Roads	Safety Bay Road Nairn Drive BALDIVIS	Install pre-deflection on Safety Bay Road on east and west approaches to roundabout	2020-2021	\$680,000	17-May-21	16-Jul-21
105980-20WA-BS	Western Australia	Commissioner of Main Roads	William Street Bickley Road and Camberwell Street BECKENHAM	Replace staggered intersection with a roundabout, upgrade and install street lighting	2020-2021	\$1,969,354	1-Sep-21	31-Dec-22
105981-20WA-BS	Western Australia	Commissioner of Main Roads	Bettys Beach Road at Normans Beach Road, Moyle Road and East Bay Road MANYPEAKS	Realign Moyle Road intersection, extend and reduce height of culvert at East Bay Road, upgrade signs and delineation at Moyle Road, Normans Beach Road and East Bay Road	2020-2021	\$37,924	1-Jun-21	11-Jun-21

105982-20WA-BS	Western Australia	Commissioner of Main Roads	South Coast Highway Chester Pass Road KING RIVER	Improve road geometry and alignment, improve clear zone, extend southbound dual carriageway on South Coast Highway, upgrade and install street lighting on all legs of the intersection, signs, delineation and pavement markings	2020-2021	\$1,108,682	9-May-22	12-Jul-22
105983-20WA-BS	Western Australia	Commissioner of Main Roads	John Wilcock Link Between 0.22km west and 0.25km east of Willcock Drive BEACHLANDS	Install green cycle lanes and signage	2020-2021	\$75,000	20-Jul-20	23-Jul-20
105984-20WA-BS	Western Australia	Commissioner of Main Roads	Tea Tree Road Endeavour Drive and Cockatoo Drive BINDOON	Realign curve and S-Bend, reconstruct Cockatoo Drive intersection to the realigned S-bend, relocate street lighting at intersection of Cockatoo Drive and Endeavour Drive. Widen gravel shoulders, apply pavement markings, install signs and delineation	2020-2021	\$446,562	1-Sep-20	28-Feb-23
105985-20WA-BS	Western Australia	Commissioner of Main Roads	Great Eastern Highway Malabaine Road MALABAIN	Widen intersection, extend left turn pocket on Great Eastern Highway, widen and seal Malabaine Road approach to intersection	2020-2021	\$641,457	24-Apr-21	3-Mar-22
105986-20WA-BS	Western Australia	Commissioner of Main Roads	Cobra Dairy Creek Road Between 1.18km north-east of Cobra-Gifford Creek Road and 1.04km south-west of Wanna Road WEST LYONS RIVER	Realign curve to improve road geometry to tie to the top of the crest, reinstate vegetation to mask the old alignment, install signs and floodway depth markers	2020-2021	\$234,638	17-Jul-20	20-Aug-20
105987-20WA-BS	Western Australia	Commissioner of Main Roads	Mount Monger Road Between 0.43km and 1.25km south-east of Mt Monger - Fingals Access Road and 3.05km and 3.41km south- EMU FLAT	Improve vertical and horizontal geometry on curves	2020-2021	\$645,000	1-Jul-22	2-Sep-22
105988-20WA-BS	Western Australia	Commissioner of Main Roads	Dawesville Bypass Old Coast Road DAWESVILLE	Offset left turning lane to Old Coast Road to reduce vehicle masking. Remove vegetation to improve sight lines for turning traffic	2020-2021	\$335,840	1-Sep-20	25-Sep-20
105989-20WA-BS	Western Australia	Commissioner of Main Roads	Dawesville Bypass Duke Street FALCON	Offset left turning lane to Duke Street to reduce vehicle masking. Widen South East corner of intersection to improve sight lines for turning traffic	2020-2021	\$1,005,000	14-Jun-21	13-Aug-21
105990-20WA-BS	Western Australia	Commissioner of Main Roads	Great Eastern Highway Hoggarth Road BAKERS HILL	Widen carriageway and install signs and pavement markings	2020-2021	\$397,507	24-Apr-21	3-Mar-22
100405-19WA-BS	Western Australia	Commissioner of Main Roads	Fitzgerald Street Chelmsford Road NORTH PERTH	Install seagull islands on both Chelmsford Road approaches to Fitzgerald Street to ban through and right turn movements from Chelmsford Road	2019-2020	\$66,536	1-Sep-20	1-Feb-21
100406-19WA-BS	Western Australia	Commissioner of Main Roads	Marmion Avenue Belleville Gardens CLARKSON	Install a seagull island in the median on Marmion Avenue to prevent rear end crashes	2019-2020	\$66,368	30-Aug-19	14-Sep-19
100407-19WA-BS	Western Australia	Commissioner of Main Roads	Ocean Reef Road Hartman Drive and Lenore Road WANGARA	Install overhead mast arms on all approaches	2019-2020	\$55,835	3-Mar-20	4-Mar-20
100408-19WA-BS	Western Australia	Commissioner of Main Roads	Walter Road West Lennard Street DIANELLA	Extend median on Walter Road West to ban right turn in and out of Lennard Street	2019-2020	\$25,000	15-Nov-19	29-Dec-19
100409-19WA-BS	Western Australia	Commissioner of Main Roads	Wright Road Between 0.96km south of Randell Road and 0.24km north-east of Summerfield Road MARDELLA	Widen and seal shoulders to 1.0m, remove roadside hazards, install edge lines and delineation	2019-2020	\$702,285	12-May-20	31-Jul-20
100411-19WA-BS	Western Australia	Commissioner of Main Roads	Holmes Road Between 0.53km south of Dampiera Court and 0.02km west of Mallow Way FORRESTFIELD	Install crash barriers on bends, widen and seal shoulders inside of curves, install edge lines and advisory signs	2019-2020	\$266,295	15-May-20	30-Jun-20
100412-19WA-BS	Western Australia	Commissioner of Main Roads	Wanneroo Road Nugent Street and Amberley Way WESTMINSTER	Modify islands on Amberley Way and Nugent Street approaches to prevent through movements, extend left turn lane on Amberley Way	2019-2020	\$120,000	28-Oct-19	15-Dec-19
100413-19WA-BS	Western Australia	Commissioner of Main Roads	Canning Highway Norma Road ALFRED COVE	Install median island on Norma Road to ban right turn to Canning Highway, extend medians on Canning Highway to ban right turn to Norma Road, widen right turn pocket on Canning Hwy to Dunkley Ave to 3.5m and install U-turn lane on Canning Hwy	2019-2020	\$405,000	31-Oct-21	7-Jan-22
100414-19WA-BS	Western Australia	Commissioner of Main Roads	Kingsbury Drive Between 0.83km south of Scarp Road North and 0.04km south of Jarrahdale Road JARRAHDAL	Widen and seal shoulders to 1.0m, remove trees from clear zone, install edge lines and delineation	2019-2020	\$394,859	2-Mar-20	8-Apr-20
100415-19WA-BS	Western Australia	Commissioner of Main Roads	Jarrahdale Road From Kingsbury Drive to 0.12km west of Farina Road JARRAHDAL	Widen and seal shoulders to 1.0m, remove vegetation, install edge lines and delineation	2019-2020	\$615,000	13-Jan-20	8-Apr-20
100416-19WA-BS	Western Australia	Commissioner of Main Roads	Carrick Street Coronation Street WOODLANDS	Stagger Carrick Street approaches to intersection to prevent through movements	2019-2020	\$185,000	29-Sep-19	8-May-20
100417-19WA-BS	Western Australia	Commissioner of Main Roads	Wanneroo Road Camberwell Road BALGA	Extend left turn lane on Camberwell Road to reduce rear end crashes	2019-2020	\$57,000	26-Aug-19	6-Oct-19
100418-19WA-BS	Western Australia	Commissioner of Main Roads	Blair Street Rose Street BUNBURY	Modify median islands to ban right turn movements from Rose Street to Blair Street to prevent right angle crashes	2019-2020	\$41,693	31-Mar-20	28-Apr-20
100419-19WA-BS	Western Australia	Commissioner of Main Roads	Peppermint Grove Road Between 2.50km and 4.42km north-east of Forrest Highway WAROONA	Reconstruct curves to improve superelevation, widen seal, install signs and centre lines	2019-2020	\$630,681	16-Dec-19	22-Feb-20
100420-19WA-BS	Western Australia	Commissioner of Main Roads	Bussell Highway Brittain Road and Parade Road CAREY PARK	Improve sight lines, clear vegetation on approaches and centre of roundabout, modify kerbing and regulatory signs and lines	2019-2020	\$95,000	31-Mar-20	24-Apr-20
100421-19WA-BS	Western Australia	Commissioner of Main Roads	Ludlow-Hithergreen Road Between 0.44km north of Yalayup Road and 0.27km south-west of Palmer Road HITHERGREEN	Improve road geometry on curve, seal shoulders, realign intersection with Williams Road to improve sight lines and improve delineation	2019-2020	\$576,500	24-Sep-19	30-Jun-20
100422-19WA-BS	Western Australia	Commissioner of Main Roads	Johnston Street Maxwell Street and Kingsmill Street KALGOORLIE	Install roundabout to replace staggered T intersection between Johnston Street, Maxwell Street and Kingsmill Street. Realign Kingsmill Street to connect to the roundabout	2019-2020	\$820,000	15-Apr-23	30-Jun-23

100424-19WA-BS	Western Australia	Commissioner of Main Roads	Old Broome Road Gus Winckel Road DJUGUN	Construct left and right turn lanes on Old Broome Road turning into Gus Winckel Road (Broome Airport), improve left turning lane into Gus Winckel Road, install right turning lane from Gus Winckel Road, install kerbing on pedestrian walkway	2019-2020	\$364,174	1-May-20	30-Jun-20
100425-19WA-BS	Western Australia	Commissioner of Main Roads	Albany Highway Martagallup Road and Beverley Road KENDENUP	Install left and right turn lanes for vehicles on Albany Highway turning into Martagallup Road and Beverley Road	2019-2020	\$750,329	7-Nov-19	31-Jan-20
100426-19WA-BS	Western Australia	Commissioner of Main Roads	Brookton Highway Rabbit Proof Fence Road CORRIGIN	Stagger intersection, construct left and right turning lanes on Brookton Highway, modify and widen Rabbit Proof Fence Road approaches, improve sight lines, install signs and line marking	2019-2020	\$1,480,000	19-Jan-22	6-May-22
100427-19WA-BS	Western Australia	Commissioner of Main Roads	Corrigin-Quairading Road Between 1.04km and 2.04km south-east of Yates Road WAMENUSKING	Improve horizontal geometry, widen curves and seal width, improve signage, line marking and delineation	2019-2020	\$224,007	1-Nov-19	6-Dec-19
100428-19WA-BS	Western Australia	Commissioner of Main Roads	Herbert Street Saville Street BROOME	Install roundabout, upgrade pedestrian path and street lighting	2019-2020	\$604,598	27-Jul-20	2-Nov-20
100900-19WA-BS	Western Australia	Commissioner of Main Roads	Farrington Road Bibra Drive NORTH LAKE	Modify signalised intersection, install second right turn lane on south leg, widen Farrington Road to allow double right turn and merge	2019-2020	\$397,300	9-Mar-20	2-Feb-21
100901-19WA-BS	Western Australia	Commissioner of Main Roads	Corrigin-Quairading Road Between 0.77km and 1.20km North West of Bilbarin-Quairading Road ADAMSVALE	Widen floodway and approaches to increase the seal width to 7.0m, improve signage, line marking and delineation	2019-2020	\$186,090	1-Nov-19	6-Dec-19
100902-19WA-BS	Western Australia	Commissioner of Main Roads	Corrigin-Quairading Road Between 0.91km south east of Caporn Road and 1.06km north west of Forty Nine Gate West Road ADAMSVALE	Widen seal to 7.0m, improve signage, line marking and delineation	2019-2020	\$422,897	1-Nov-19	6-Dec-19
100903-19WA-BS	Western Australia	Commissioner of Main Roads	Latham Road Longhurst Street NAREMBEEN	Realign Longhurst Street approach to T-intersection, widen Latham Road through intersection, upgrade signs and pavement markings	2019-2020	\$769,859	11-May-22	18-Aug-22
100904-19WA-BS	Western Australia	Commissioner of Main Roads	South Western Highway Between 0.70km and 1.24km south east of Dempster Street GWINDINUP	Extend existing passing lane, including installation of Wide Centre Line Treatment	2019-2020	\$1,900,000	24-Jan-21	14-May-21
100905-19WA-BS	Western Australia	Commissioner of Main Roads	Dawesville Bypass Dawesville Road DAWESVILLE	Install new island between through lane and left turn lane to Dawesville Road to reduce vehicle masking to reduce right angle crashes	2019-2020	\$379,908	7-Aug-19	30-Jun-20
100906-19WA-BS	Western Australia	Commissioner of Main Roads	Latham Road Currall Street NAREMBEEN	Improve intersection geometry, widen Latham Road through intersection, remove tree, rationalise adjacent intersection and driveways to reduce conflict points	2019-2020	\$769,859	11-May-22	18-Aug-22
100907-19WA-BS	Western Australia	Commissioner of Main Roads	South Western Highway Lower Denmark Road YOUNGS SIDING	Modification of the intersection to provide protected turning lanes	2019-2020	\$873,466	27-Jan-21	19-Apr-21
100908-19WA-BS	Western Australia	Commissioner of Main Roads	Villiers Street Swain Street and Panton Street DERBY	Realign intersection to T junction, improve sight distance on approaches, install signs and delineation	2019-2020	\$376,171	1-Aug-20	31-Oct-20
100909-19WA-BS	Western Australia	Commissioner of Main Roads	Cathedral Avenue Sanford Street GERALDTON	Install a roundabout	2019-2020	\$1,227,937	11-Mar-21	28-May-21
096631-18WA-BS	Western Australia	Commissioner of Main Roads	Kintail Road Canning Beach Road APPECROSS	Extend median through Kintail Road intersection to ban right turn into Canning Beach Road from Canning Highway	2018-2019	\$72,701	17-May-19	18-Dec-19
096632-18WA-BS	Western Australia	Commissioner of Main Roads	Main Street Hector Street OSBORNE PARK	Install median through intersection to ban through movements from Hector Street	2018-2019	\$80,000	6-May-19	15-Jun-19
096633-18WA-BS	Western Australia	Commissioner of Main Roads	Townshend Road York Street SUBIACO	Install median through intersection to ban through movements from York Street	2018-2019	\$30,051	29-Nov-19	2-Dec-19
096634-18WA-BS	Western Australia	Commissioner of Main Roads	Karnup Road Between 0.71km west of Walker Road and 1.59 km east of Hopeland Road SERPENTINE	Widen and seal shoulders to 1.0m, install edge lines, signs and delineation, remove roadside hazards	2018-2019	\$382,634	18-Mar-19	15-Apr-19
096635-18WA-BS	Western Australia	Commissioner of Main Roads	Ewen Street Corbett Street SCARBOROUGH	Install median through intersection to ban through movements from Corbett Street	2018-2019	\$77,640	21-Jan-19	30-Apr-19
096636-18WA-BS	Western Australia	Commissioner of Main Roads	Morley Drive Constance Street NOLLAMARA	Install traffic islands on Constance Street to prevent through and right turn movements into Morley Drive	2018-2019	\$140,088	18-Mar-19	17-May-19
096637-18WA-BS	Western Australia	Commissioner of Main Roads	Safety Bay Road Read Street and Warnbro Sound Avenue WAIKIKI	Install pre-deflection on the north and south legs of the roundabout	2018-2019	\$297,027	28-Feb-19	18-Apr-19
096638-18WA-BS	Western Australia	Commissioner of Main Roads	Kingsbury Drive Between 2.03km east of South Western Highway and 2.96km north west of Myara Road SERPENTINE	Seal shoulders to 1.0m sealed and 0.5m unsealed, remove roadside hazards from clear zone, install audible edge lines, guide posts and signs	2018-2019	\$514,754	4-Feb-19	27-Jan-20
096639-18WA-BS	Western Australia	Commissioner of Main Roads	Alexander Drive Bradford Street MENORA	Extend right turn pockets on Alexander Drive	2018-2019	\$97,594	1-Apr-19	24-May-19
096640-18WA-BS	Western Australia	Commissioner of Main Roads	Beeliar Drive Wentworth Parade COCKBURN CENTRAL	Extend left turn pocket on Wentworth Parade, upgrade street lighting	2018-2019	\$110,000	17-Sep-18	25-May-19
096641-18WA-BS	Western Australia	Commissioner of Main Roads	Tijuana Road From Nelson Avenue 1.15km south east to Harber Drive ARMADALE	Install lane separation lines and reflective raised pavement markers on curves	2018-2019	\$11,039	1-Jul-18	31-Dec-18
096642-18WA-BS	Western Australia	Commissioner of Main Roads	Wanneroo Road Beach Road HAMERSLEY	Extend left turn pockets on Beach Road	2018-2019	\$100,000	7-Jan-19	15-Mar-19
096643-18WA-BS	Western Australia	Commissioner of Main Roads	Patterson Road Kwinana Beach Road KWINANNA BEACH	Extend left and right turn pockets on Kwinana Beach Road	2018-2019	\$42,346	29-Aug-18	31-Dec-18



096644-18WA-BS	Western Australia	Commissioner of Main Roads	Campersic Road From Hardwick Road 1.6km north to Carmarque Drive MILLENDON	Seal shoulders to 1.5m, install centre lines, edge lines and reflective raised pavement markers, improve drainage, clear vegetation in clear zone and install signage	2018-2019	\$326,420	26-Mar-19	6-Jun-19
096645-18WA-BS	Western Australia	Commissioner of Main Roads	Beach Street James Street FREMANTLE	Construct protected right turn lane on Beach Street south approach	2018-2019	\$20,000	1-Oct-18	24-Oct-18
096646-18WA-BS	Western Australia	Commissioner of Main Roads	Croyden Road 1.85km east of Brookton Highway 3.31km east to Gardiner Road and Redtail Lane ROLEYSTONE	Install lane separation lines, improve delineation, install signs and reflective raised pavement markers at intersections	2018-2019	\$55,544	1-Jul-18	1-Jun-19
096647-18WA-BS	Western Australia	Commissioner of Main Roads	Hale Road Dawson Avenue FORRESTFIELD	Install raised central median pre-deflection on Hale Road westbound approach to roundabout. Modify pavement marking on all approaches to roundabout.	2018-2019	\$74,500	1-Mar-20	30-Oct-20
096648-18WA-BS	Western Australia	Commissioner of Main Roads	Murdoch Drive Hawke Pass MELVILLE	Install roundabout	2018-2019	\$600,000	31-Oct-18	1-Mar-19
096649-18WA-BS	Western Australia	Commissioner of Main Roads	Moonyoonooka Road Between 0.02km south of River Road and 0.32km north of Mount Erin to Nabawa Road NABAWA	Improve delineation on curves, install reflective raised pavement markers and advisory signs	2018-2019	\$10,000	1-May-19	30-May-19
096650-18WA-BS	Western Australia	Commissioner of Main Roads	Ferguson Road Between 1.04km south of Carlaminda Road and 1.37km north of North Gardiner Road FERGUSON	Improve visibility in clear zone, remove trees and obstructions, reinstate gravel shoulders	2018-2019	\$300,000	12-Oct-18	19-Feb-19
096651-18WA-BS	Western Australia	Commissioner of Main Roads	Julimar Road Between 3.23km south east of Sand Spring Road and 0.36km west of Dreyer Road WEST TOODYAY	Widen seal to 7.0m, remove vegetation from clear zone	2018-2019	\$187,735	8-Aug-18	10-Jun-19
096652-18WA-BS	Western Australia	Commissioner of Main Roads	Ecclestone Street Between Queensbury Street 0.11km south to Clarke Street East SOUTH BUNBURY	Install path with dedicated crossing points, upgrade lighting	2018-2019	\$75,799	1-Nov-18	31-Mar-19
096653-18WA-BS	Western Australia	Commissioner of Main Roads	Eleven Mile Beach Road Between 0.44km east of Barook Road and 0.11km East of Helms Drive PINK LAKE	Widen seal, reconstruct superelevation on curve, widen shoulders, improve delineation, install reflective raised pavement markers, edge lines and signage	2018-2019	\$111,620	28-Feb-19	1-Jun-19
096654-18WA-BS	Western Australia	Commissioner of Main Roads	Mornington Road Between 0.62km east of South Western Highway and 2.53km west of Martin Road WOKALUP	Widen and seal shoulders, remove roadside hazards, install delineation, guide posts and advisory signs on curves	2018-2019	\$750,000	1-Nov-18	30-May-19
096656-18WA-BS	Western Australia	Commissioner of Main Roads	Yeelirrie Road Between 30.6km and 31.4km south west of Goldfields Highway WILUNA	Improve vertical alignment of a sharp curve, widen cattle grid and upgrade signs	2018-2019	\$46,422	1-Apr-19	30-Jun-19
096657-18WA-BS	Western Australia	Commissioner of Main Roads	Yeelirrie Road Between 6.6km and 7.4km south west of Goldfields Highway WILUNA	Improve vertical alignment of a sharp curve, widen cattle grid and upgrade signs	2018-2019	\$47,250	1-Apr-19	30-Jun-19
096658-18WA-BS	Western Australia	Commissioner of Main Roads	Dempster Street Andrew Street ESPERANCE	Install pre-deflection and median islands on all approaches to roundabout, reinforce priority and formalise parking	2018-2019	\$443,250	27-Jun-19	18-Feb-20

## Bridges Renewal Program

Eligible proponents - State, Territory or Local Government Entities.

Scope: All approved projects as at 5 May 2023

Caveat: Construction start and end dates are the most recent as provided by the proponent

Program Objectives:

The Bridges Renewal Program funds the upgrade and replacement of bridges to enhance access for local communities and facilitate better vehicle access leading to higher productivity.

Eligible projects include bridge replacements, bridge upgrade proposals and new bridges replacing an existing water crossing.

New project selection:

- Applications undergo a four stage process within the Department including: eligibility assessment, merits assessment, input from states and territory road authorities and a quality assurance.
- Only proposals which are eligible and provide the Australian Government value for money are recommended to the approving Minister for funding.
- Ministers do not approve recommended proposals in their own electorate / jurisdiction.

Subprogram	Project Number	State	Proponent	Name	Project Description	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date	Progress Status	Number of Bridges	Construction Type
Bridges Renewal Program Ongoing - Council	118157-21NSW-BR6	NSW	TRANSPORT FOR NSW	Lake Macquarie City Council - Replacement of bridge over Dora Creek	Replacement of a one lane timber bridge with a two lane concrete bridge over Dora Creek on Owens Road, Martinsville.	\$5,000,000	\$7,039,891	1/07/2022	30/06/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120650-22NSW-BR6	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Replacement of bridge over Yippen Creek, Beechwood Rd, Wauchope	Replacement of timber bridge in poor condition with a new concrete structure raising height by 6m, over Yippen Creek, Beechwood Rd, Wauchope, Port Macquarie Hastings Council	\$5,000,000	\$10,850,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	118161-21NSW-BR6	NSW	TRANSPORT FOR NSW	Yass Valley Council - Greenwood Road Bridge Upgrades	Replacement of the existing single lane low level causeway's on Greenwood Road with two new two lane, reinforced concrete bridge structures. Works will include construction of the bridges as well as improvements to the road approaches.	\$4,992,856	\$6,241,070	1/04/2022	31/12/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121282-22NSW-BR7	NSW	TRANSPORT FOR NSW	Warren Shire Council – Replacement of Newe Park and Marthaguy Creek Bridges, Warren	Design and replacement of two 2 lane bridges with modern and wider 2 lane structures on Warren Road. Includes upgraded approaches to both bridges to improve alignment.	\$3,883,200	\$4,854,000	10/01/2023	30/09/2025	Not Started	2	Bridge
Bridges Renewal Program Ongoing - Council	121320-22NSW-BR7	NSW	TRANSPORT FOR NSW	Bega Valley Shire Council - Watergums Creek Bridge Replacement - Wonboyn	The replacement of an existing single-lane bridge, prone to closures during flood events, with a two lane concrete structure. The new bridge will be higher than the 100-year flood level, provide for 2-lanes of traffic, capable of safely carrying heavy vehicles for forestry harvesting and have guardrail containment.	\$3,540,000	\$4,540,000	1/07/2023	1/09/2025	Not Started	1	Bridge
Bridges Renewal Program Ongoing - Council	120656-22NSW-BR6	NSW	TRANSPORT FOR NSW	Hay Shire Council – Replacement of Nimmie Creek bridge and 10 nearby culverts – Maude Road, Maude	Replace the existing bridge over Nimmie Creek and ten nearby culverts on Maude Road, Hay Shire with 2 lane structures.	\$2,880,000	\$3,604,000	1/09/2022	30/09/2025	In Planning	11	Bridge
Bridges Renewal Program Ongoing - Council	120651-22NSW-BR6	NSW	TRANSPORT FOR NSW	Port Macquarie-Hastings Council – Replacement of Stoney Creek bridge – Pembroke Road, Pembroke	Replace existing one lane timber bridge over Stoney Creek on Pembroke Road, with a modern two lane concrete structure.	\$2,865,000	\$5,670,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	118160-21NSW-BR6	NSW	TRANSPORT FOR NSW	Yass Valley Council - Replacement of Back Creek Road Bridge, Gundaroo	Replacement of single lane low level causeway on Back Creek Road, Gundaroo with a two lane concrete bridge structure.	\$2,850,084	\$3,562,605	1/04/2022	30/06/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120657-22NSW-BR6	NSW	TRANSPORT FOR NSW	Port Macquarie-Hastings Council – Replacement of bridge on Stoney Creek Road, Redbank	Replace one lane timber bridge over Snowball Creek on Stoney Creek Road, with a raised two lane concrete structure	\$2,705,000	\$5,410,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121826-22NSW-BR8	NSW	TRANSPORT FOR NSW	Armidale Regional Council – Replacement of Boorolong Creek bridge, Boorolong	Replace a 60-year-old, one lane timber bridge with a one lane modern concrete structure over Boorolong Creek on Boorolong Road, Boorolong with a modern concrete structure.	\$1,698,381	\$2,791,362	28/02/2023	28/05/2025	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	118162-21NSW-BR6	NSW	TRANSPORT FOR NSW	Yass Valley Council - Jeir Creek Bridge Replacement	Replacement of the existing single lane low level causeway on Nanima Road with a new two lane, reinforced concrete bridge structure approximately 12.8m long. Works will include construction of the bridge as well as improvements to the road approaches.	\$1,641,336	\$2,051,670	1/04/2022	30/06/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121283-22NSW-BR7	NSW	TRANSPORT FOR NSW	Tamworth Regional Council, Causeway replacements, Burgmanns Lane Crossing of Goonoo Goonoo Creek	The project will replace two existing concrete causeways, one with a large multi-cell box culvert structure (western causeway) and the other with a concrete bridge (central causeway), with a higher flood immunity.	\$1,633,512	\$2,165,516	1/09/2022	30/11/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121281-22NSW-BR7	NSW	TRANSPORT FOR NSW	Lake Macquarie City Council – Owens Road Bridge replacement - Martinsville	Replacement of the one lane timber bridge with a two-lane concrete culvert system over an unnamed creek on Owens Road, Martinsville. The load limit will be increased from 10t to no limit.	\$1,629,438	\$2,036,798	1/07/2022	23/11/2025	Not Started		Bridge

Bridges Renewal Program Ongoing - Council	121827-22NSW-BR8	NSW	TRANSPORT FOR NSW	Armidale Regional Council - Laura Creek Bridge Replacement, Baldersleigh	The project scope is to replace the existing concrete causeway , pipe culverts and timber bridge with a new 54.3m deck concrete bridge. The new bridge will be raised by 1.5m above the existing level and lengthened to improve the flood immunity of the crossing. The new bridge will be constructed on a new alignment approximately 10m north of the existing bridge and causeway to improve the horizontal road geometry.	\$1,627,004	\$2,161,857	28/02/2023	28/05/2025	In Planning			Bridge
Bridges Renewal Program Ongoing - Council	121822-22NSW-BR8	NSW	TRANSPORT FOR NSW	Port Macquarie-Hastings Council – Replacement of Cols Bridge on Stoney Creek Road, Redbank	Replace Cols Bridge, a one lane timber bridge on Stoney Creek Road, with a raised two lane concrete structure	\$1,510,000	\$3,020,000	28/02/2023	28/05/2026	In Planning			Bridge
Bridges Renewal Program Ongoing - Council	121828-22NSW-BR8	NSW	TRANSPORT FOR NSW	Dubbo Regional Council – Replacement of Benolong bridge – Benolong Road, Benolong	Replace existing one lane timber bridge over Wambangalang Creek on Benolong Road, Benolong with a two lane concrete structure.	\$1,075,000	\$3,015,000	28/02/2023	28/05/2026	In Planning			Bridge
Bridges Renewal Program Ongoing - Council	118158-21NSW-BR6	NSW	TRANSPORT FOR NSW	Lake Macquarie City Council - Replacement of bridge over Gap Creek, Pointers Road, Martinsville	Replacement of a one lane timber bridge with a one lane concrete bridge over Gap Creek, Pointers Road, Martinsville.	\$924,440	\$1,155,550	1/07/2022	30/06/2024	Completed		1	Bridge
Bridges Renewal Program Ongoing - Council	120659-22NSW-BR6	NSW	TRANSPORT FOR NSW	Armidale Regional Council - Bakers Creek Bridge Replacement, Hillgrove	Construction of a new concrete bridge at Bakers Creek on Old Hillgrove Road. Works to include the minor adjustment bridge approaches for improved bridge safety, construction of a new concrete bridge and finishing works such as guardrails and signage.	\$911,614	\$2,130,752	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	120653-22NSW-BR6	NSW	TRANSPORT FOR NSW	Eurobodalla Shire Council - Silo Farm Bridge Replacement, Bodalla	Replacement of existing 71 metre long eight span bridge with a 90 metre long five (5) span @18.5 metre modular inQuik concrete integral bridge. Including repair and replacement of bridge approaches	\$900,000	\$3,197,750	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	121284-22NSW-BR7	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Replacement of culvert system with a two lane bridge on New Winton Road - Westdale	Replacement of an existing 4-cell in situ reinforced concrete box culvert with a reinforced concrete bridge with a minimum 8m clear carriageway width, over Boltons Creek on the New Winton Road.	\$736,725	\$982,300	1/09/2022	30/04/2025	Not Started			Bridge
Bridges Renewal Program Ongoing - Council	118159-21NSW-BR6	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - Replacement of Mayfield Road Bridge, Mayfield	Replacement of a 1 lane timber bridge across Borough Creek on Mayfield Road, Mayfield with a 2 lane concrete bridge.	\$734,333	\$2,288,000	1/07/2022	31/12/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	120654-22NSW-BR6	NSW	TRANSPORT FOR NSW	Hay Shire Council – Widening and strengthening of Budgee Creek bridge, Maude Road, Maude	Widen and strengthen the existing bridge over Budgee Creek on Maude Road, Hay Shire to 9.6m wide and 160 tonne capacity.	\$700,000	\$875,700	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	120655-22NSW-BR6	NSW	TRANSPORT FOR NSW	Queanbeyan-Palerang Regional Council - Honeysuckle Creek Bridge Replacement, Majors Creek	The project will replace the existing 5.2m wide concrete bridge with an 8.42m wide Inquik concrete structure. Upgrade of Monga Lane to be suitable as side-track during construction.	\$668,800	\$836,000	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	120652-22NSW-BR6	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - Range Road Causeway Replacement, Baw Baw	Replace a causeway with a raised and widened concrete culvert.	\$565,968	\$707,460	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - Council	121275-22NSW-BR7	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Davidsons Lane Culvert over Moore Creek - Moore Creek, NSW	Replacement of an existing concrete causeway with a large multi-cell box culvert structure to provide a higher flood immunity. Creek and bank regrading is included which will improve flood capacity and fish passages.	\$490,000	\$646,690	1/08/2022	30/12/2023	Not Started			Bridge
Bridges Renewal Program Ongoing - Council	121285-22QLD-BR7	QLD	Queensland Department of Transport and Main Roads.	Mackay Regional Council - Replacement of Bells Creek Bridge	Replacement of a single lane bridge over Bell Creek at Munbura Rd, Balberra Bridge at Ch.6110 with a two lane structure. Load limits will be increased from 42.5t to no load limit.	\$5,000,000	\$7,482,644	1/07/2022	23/11/2025	Not Started			Bridge
Bridges Renewal Program Ongoing - Council	121286-22QLD-BR7	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council – Replacement of Lester Kropp Bridge, Neurum Road, Villeneuve	Design and replacement of the one lane concrete bridge over the Stanley River with a 8.9 mtrs two lane structure.	\$5,000,000	\$7,273,576	1/10/2022	31/10/2025	Not Started			Bridge
Bridges Renewal Program Ongoing - Council	121787-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Mahon Bridge Replacement - Carpendale	Design and replacement of the Mahon Bridge over Flagstone Creek on Carpendale Road, including 100-150m of road approaches at each end of the structure to improve the existing road alignment. Lanes will increase from one to two and the load limit will increase from 42.5t to 100-160t (dependent on final design).	\$4,994,387	\$6,888,810	1/02/2023	1/12/2025	Not Started			Bridge
Bridges Renewal Program Ongoing - Council	120635-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Ipswich City Council – Replacement of Calvert bridge, Hiddenvale Road, Calvert	Replace existing one lane timber bridge over Western Creek on Hiddenvale Road, Calvert with a two lane concrete structure.	\$3,901,761	\$4,877,202	1/09/2022	30/09/2025	In Planning		1	Bridge

Bridges Renewal Program Ongoing - Council	120634-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council – Replacement of Branchview bridge, Branchview	Replacement of a single lane timber bridge in a very poor condition with a two lane modern concrete structure over the Condamine River on Branchview Road.	\$3,800,000	\$4,769,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	118207-21QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Replacement of Melrose Road Bridge, Brookstead	Replacement of 1 lane timber bridge on Melrose Rd, Brookstead with a 2 lane concrete bridge.	\$2,550,000	\$3,223,000	1/05/2022	1/05/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121278-22QLD-BR7	QLD	Queensland Department of Transport and Main Roads.	Central Highlands Regional Council – Replacement of Blackboy Creek bridge, Willows	Replacement of the one-lane timber bridge over Blackboy Creek with a new one-lane concrete structure - Withersfield - Willows Road. The load limit will increase from 10t to 55t and safety barriers will be installed.	\$2,400,000	\$3,000,000	1/10/2022	30/08/2023	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	120638-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council – Replacement of Lawnville Rd bridge, Cooroy	Replacement of a two lane timber bridge with a two lane modern concrete structure over Six Mile Creek on Lawnville Rd – Cooroy	\$1,864,663	\$2,330,829	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120640-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - Copleys Road Bridge Replacement, Abergowrie	Replace 3.6m diameter helcore with concrete bridge structure.	\$1,840,000	\$2,300,000	1/09/2022	31/12/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120639-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Ipswich City Council – Replacement of Keanes Road bridge, Calvert	Replace existing one lane timber bridge over Bremer River on Keanes Road, Calvert with a one lane concrete structure.	\$1,747,860	\$2,184,826	1/09/2022	1/09/2025	Under Construction	1	Bridge
Bridges Renewal Program Ongoing - Council	121800-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council – Red Rover Road Bridge Upgrade, Gladstone	Major repairs and strengthening renewal for a 39.8 m long road bridge to address all defects and increase load capacity and life expectancy of the structure.	\$1,540,986	\$1,926,233	1/03/2023	17/12/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118208-21QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Hermans Gully Timber Bridge Replacement	Replacement of a 2 lane timber bridge with a 2 lane concrete box culvert, including guard railings, shoulder and widened lanes.	\$1,300,000	\$1,660,000	1/06/2022	31/01/2024	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121791-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Replacement of Bridge No.112 on Inglewood Road, Monkland	Replacement of existing one lane timber bridge with two lane reinforced concrete structure, including a dedicated pedestrian facility. The load limit will increase from 4t to 42t.	\$1,296,000	\$1,620,000	1/02/2023	31/08/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121790-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Replacement of Bridge on Howe Road, Traveston	Replacement of the one-lane timber bridge with a new two-lane single span reinforced concrete structure over Six Mile Creek. The load limit will increase from 18t to 42.5t.	\$1,000,000	\$1,250,000	1/02/2023	31/05/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	120637-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council – Scrubby Creek Culvert Upgrade, Old Capricorn Highway, Gracemere	Replace a 70+ year old single-lane culvert with a dual lane concrete culvert over Scrubby Creek, Old Capricorn Highway - Gracemere	\$944,000	\$1,180,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121821-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Etheridge Shire Council - Replacement of causeway with concrete bridge, North Head Road, Forsayth	Replacement of a one lane causeway with a two lane concrete bridge over Queenslander Creek, North Head Road, Forsayth.	\$800,000	\$1,000,000	28/02/2023	28/05/2026	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	121276-22QLD-BR7	QLD	Queensland Department of Transport and Main Roads.	South Burnett Regional Council – Replacement of Home Creek Loop Road bridge, Cushnie	Replacement of the one lane timber bridge over Home Creek with a two lane concrete structure - Home Creek Loop Road, Cushnie	\$583,680	\$729,600	1/07/2022	30/11/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	120641-22QLD-BR6	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - Waterfall Creek Bridge Replacement, Abergowie	Replace existing timber structure with single span bridge or culvert.	\$400,000	\$500,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121786-22QLD-BR8	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Upgrade of Barron River Bridge at Oak Forest Road, Mona Mona	Upgrade the timber bridge over Barron River on Oak Forest Road, Mona Mona. Replacement of the timber deck of the bridge with concrete precast deck slabs.	\$320,000	\$400,000	1/10/2023	30/12/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118204-21SA-BR6	SA	SA, Department for Infrastructure and Transport	Northern Areas Council - Pine Creek Bridge upgrade, Appila-Laura Road, Laura	Upgrading and widening of Pines Creek Bridge, Appila-Laura Road, Northern Areas Council.	\$2,928,896	\$3,661,121	1/07/2022	30/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120646-22SA-BR6	SA	SA, Department for Infrastructure and Transport	Alexandrina Council – Replacement of Wickham Hill Road bridge, Kuitpo	Replacement of a 90 year old two lane bridge with a two lane modern concrete structure over Meadows Creek on Wickham Hill Road – Kuitpo	\$600,000	\$750,000	1/09/2022	1/09/2025	In Planning	1	Bridge

Bridges Renewal Program Ongoing - Council	118203-21SA-BR6	SA	SA, Department for Infrastructure and Transport	City of Victor Harbor - Keen Road Bridge Replacement	Replacement of the existing one lane timber bridge with a two lane concrete box culvert. The project will include wider lanes, road sealing, compliant safety barriers, signage and marking.	\$446,000	\$726,000	1/07/2022	30/06/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121799-22TAS-BR8	TAS	Department of State Growth	Hobart City Council – Replacement of Queens Walk bridge superstructure, Hobart	Replacement of the superstructure on the Queens Walk bridge to be compliant with AS 5100:2017 - SM1600 loading.	\$746,400	\$933,000	31/12/2023	1/01/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118181-21TAS-BR6	TAS	Department of State Growth	Waratah-Wynyard Council - Calder Road Bridge Replacement, Wynyard	Replacement of bridge over Blackfish Creek on Calder Road, Wynyard. New structure will be two lane and use modern pre-cast concrete structural member.	\$713,324	\$891,655	1/07/2022	31/12/2024	Under Construction	1	Bridge
Bridges Renewal Program Ongoing - Council	121774-22TAS-BR8	TAS	Department of State Growth	Waratah-Wynyard Council - Replacement of Mount Hicks Road Bridge, Wynyard	Replacement of culvert system bridge on Mount Hicks Road with a concrete bridge.	\$458,252	\$572,815	28/02/2023	28/05/2026	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	118186-21TAS-BR6	TAS	Department of State Growth	Circular Head Council - Bridge Replacement - Poilinna Road over Duck River	Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including w beam bridge rail and terminals.	\$419,144	\$523,930	1/07/2022	30/09/2023	Under Construction	1	Bridge
Bridges Renewal Program Ongoing - Council	118185-21TAS-BR6	TAS	Department of State Growth	Circular Head Council - Bridge replacement - Newhaven Road over Black River	Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including with beam bridge rail and terminals.	\$350,523	\$438,154	1/07/2022	30/09/2023	Completed	1	Bridge
Bridges Renewal Program Ongoing - Council	121788-22TAS-BR8	TAS	Department of State Growth	West Tamar Council - Yorktown Rivulet bridge upgrade, York Town	Strengthening of the existing concrete bridge over Yorktown Rivulet on Greens Beach Rd. Carbon fibre lamitates will be applied to the underside of the deck and on-structure guardrails and new off-structure guardrail will be installed. The load limit will increase from 44 tonnes to 77 tonnes.	\$350,240	\$437,800	28/02/2023	30/12/2024	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	121798-22TAS-BR8	TAS	Department of State Growth	Hobart City Council - Replacement of Marlyn Road Bridge, South Hobart	Replacement of the two-lane concrete bridge over the Hobart Rivulet with a new two-lane concrete bridge. Vehicles up to AS 5100:2017 - SM1600 loading will be permitted.	\$334,080	\$417,600	31/12/2023	1/01/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118184-21TAS-BR6	TAS	Department of State Growth	Circular Head Council - Bridge Replacement - Bills Road over Spinks Creek	Demolition and removal of existing timber bridge structure. Construction of new concrete single lane bridge structure including w beam bridge rail and terminals.	\$271,112	\$338,891	1/07/2022	30/09/2023	Completed	1	Bridge
Bridges Renewal Program Ongoing - Council	121277-22TAS-BR7	TAS	Department of State Growth	Derwent Valley Council – Replacement of Hydehurst Road bridge, Lachlan	Design and replacement of the two-lane timber bridge over Lachlan River with a two-lane concrete structure - Hydehurst Road, Lachlan	\$193,600	\$387,200	1/09/2022	31/07/2023	Under Construction		Bridge
Bridges Renewal Program Ongoing - Council	118182-21TAS-BR6	TAS	Department of State Growth	Dorset Council - Ringarooma River Bridge replacement, Maurice Road, Ringarooma	Replacement of the timber bridge with concrete structure on Maurice Road, Ringarooma, Dorset Council, Tasmania.	\$187,600	\$375,200	1/07/2022	30/04/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	118183-21TAS-BR6	TAS	Department of State Growth	Dorset Council - Bridge 1617 - Duncraggen Road (Brid River) Replacement	Replace the current one lane timber bridge with a one lane concrete bridge to allow up to 59.5t vehicles to pass	\$177,850	\$355,700	1/07/2022	30/04/2024	Under Construction	1	Bridge
Bridges Renewal Program Ongoing - Council	121825-22TAS-BR8	TAS	Department of State Growth	West Coast Council – Replacement of Tramway Street bridge, Queenstown	Replace existing one lane bridge over Conglomerate Creek tributary on Tramway Street, Queenstown with a modern one lane structure.	\$170,200	\$212,750	28/02/2023	28/05/2026	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	121797-22VIC-BR8	VIC	Victoria, Department of Transport	Wodonga City Council - Brockley Street Bridge Replacement, Wodonga	Replacement of Brockley Street Bridge in Wodonga, increasing load limit to 160t. The project includes widened pedestrian paths and safety barriers.	\$3,772,000	\$4,715,000	1/07/2023	1/11/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118167-21VIC-BR6	VIC	Victoria, Department of Transport	Surf Coast Shire - Pollocksford Road Bridge	New dual lane road bridge along Pollocksford Road in regional Victoria. This will be placed adjacent to the existing single lane structure that has historical significance.	\$2,800,000	\$3,800,000	1/04/2022	31/12/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120664-22VIC-BR6	VIC	Victoria, Department of Transport	Hepburn Shire Council - Renewal of the Historic Wheelers Bridge, Lawrence	Reconstruct the historic 51m long Monier arch bridge on Creswick Lawrence Rd, Lawrence. The 120 year old structure, constructed by Monash and Anderson in 1900 is at the end of its useful life.	\$2,779,200	\$3,474,000	1/09/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121280-22VIC-BR7	VIC	Victoria, Department of Transport	Moira Shire Council – Replacement of Bourkes bridge, Nathalia	Replacement of the one-lane timber bridge over Broken Creek with a new two-lane concrete structure – Murray Road. The load limit will increase from 10t to unlimited and standard safety barriers will be installed.	\$1,285,832	\$1,607,290	1/12/2022	30/11/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121819-22VIC-BR8	VIC	Victoria, Department of Transport	Melton City Council - Upgrade of 2 bridges on Exford and Greigs Road, Weir Views	Upgrade two concrete bridges on Exford and Greigs Road, Weir Views to maintain their HML load rating.	\$1,013,150	\$2,026,300	28/02/2023	28/05/2026	In Planning		Bridge



Bridges Renewal Program Ongoing - Council	121279-22VIC-BR7	VIC	Victoria, Department of Transport	Moira Shire Council – Replacement of Bartrops bridge, Kotupna	Replacement of the two-lane timber bridge over Deep Creek with a new two-lane concrete structure – Griffiths Lane. The load limit will increase from 10t to 160t and standard safety barriers will be installed.	\$896,355	\$1,120,444	1/12/2022	30/06/2026	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121288-22VIC-BR7	VIC	Victoria, Department of Transport	Corangamite Shire Council - Bridge Replacement on Digneys Bridge Road, Timboon	Replace a single lane timber bridge with a single lane concrete bridge rated to 68t	\$560,000	\$700,000	1/11/2022	31/12/2023	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	118168-21VIC-BR6	VIC	Victoria, Department of Transport	Wellington Shire Council - Upgrading of the bridge over Freestone Creek, Briagolong	Strengthening of the Delta Bridge over Freestone Creek on the Valencia Creek-Briagolong Road, Briagolong, Victoria to support a 60t limit.	\$528,000	\$660,000	1/07/2022	30/06/2025	Not Currently Proceeding	1	Bridge
Bridges Renewal Program Ongoing - Council	121820-22VIC-BR8	VIC	Victoria, Department of Transport	Golden Plains Shire Council - Replacement of bridge over Wilson Creek, Hendersons Road, Bamganie	Replacement of a one lane bridge with a two lane bridge over Wilson Creek, Hendersons Road, Bamganie. Includes alignment improvements.	\$516,000	\$645,000	28/02/2023	28/05/2025	In Planning		Bridge
Bridges Renewal Program Ongoing - Council	118166-21VIC-BR6	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Upgrading of Concongella Creek Bridge, Landsborough Road, Concongella	Upgrade 2 lane Concongella Creek Bridge, Landsborough Road by installation of safety barriers and strengthening of concrete structure.	\$460,000	\$700,000	1/07/2022	31/12/2024	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	120666-22VIC-BR6	VIC	Victoria, Department of Transport	City of Monash – Replacement of Duerdin Street Bridge Culvert, Clayton	Replace existing bridge culvert over Mile Creek on Duerdin Street, Clayton with a larger, stronger box-culvert bridge.	\$450,000	\$900,000	1/09/2022	30/09/2024	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121793-22VIC-BR8	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Reedy Creek Road Bridge Replacement, Ensay	Replacement of existing one lane timber bridge, over Reedy Creek Ensay, with a new, higher concrete one lane structure.	\$372,800	\$466,000	1/01/2023	1/12/2023	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118165-21VIC-BR6	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Replacement of Black Mountain Limestone Road Bridge, Wullgulmerang	Replace existing timber bridge over Wombargo River on Black Mountain Limestone Road, Wullgulmerang, with a steel and concrete bridge	\$304,000	\$380,000	1/07/2022	31/08/2023	Completed	1	Bridge
Bridges Renewal Program Ongoing - Council	121287-22VIC-BR7	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Upgrade of Wallaloo East Road Bridge	Upgrade of two bridges which are 20 metres apart, to strengthen, widen and install safety barriers. The bridges are over Wallaloo Creek, Wallaloo East. Bridge width will be increased from 5.98 to 7.81 metres.	\$301,000	\$430,000	3/04/2023	30/10/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121792-22VIC-BR8	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Replacement of Glen Arte Road bridge, Cabbage Tree	Replacement of the one lane timber bridge over Arte River with a new one lane concrete structure – Glen Arte Road. The load limit will increase from 5t to 68t.	\$280,800	\$351,000	1/01/2023	1/12/2023	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121794-22VIC-BR8	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Replacement of Upper Wingan Road bridge, Genoa	Replacement of the one lane timber bridge over Scrubby Creek with a new one lane concrete structure – Upper Wingan Road. The load limit will increase from 15t to 68t.	\$280,800	\$351,000	1/01/2023	1/12/2023	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121795-22VIC-BR8	VIC	Victoria, Department of Transport	East Gippsland Shire Council - W B Line Bridge Replacement, Chandlers Creek	Replacement of one lane timber bridge over Cann River with a one lane concrete structure. The load limit will increase from 15t to 68t. Alignment of approaches will be improved.	\$280,800	\$351,000	1/01/2023	28/02/2025	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121796-22VIC-BR8	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Replacement of Little River Road Bridge, Ensay	Replacement of existing one lane timber bridge over Morass Creek with a one lane concrete structure. The load limit will increase from 15t to 68t. The project will include alignment and widening.	\$280,800	\$351,000	1/01/2023	1/12/2023	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	120630-22WA-BR6	WA	Commissioner of Main Roads	City of Greater Geraldton - Replacement of bridge over Greenough River, Nangetty-Walkaway Rd, Walkaway	Replacement of 59-year-old bridge in poor condition with a modern concrete bridge over the Greenough River Walkaway, City of Greater Geraldton, Western Australia.	\$4,539,307	\$8,040,575	1/09/2022	30/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	118192-21WA-BR6	WA	Commissioner of Main Roads	City of Gosnells - Replacement of Station Street bridge, Gosnells	Replacement of a single lane timber bridge with a two lane concrete bridge on Station Street, Gosnells, WA.	\$4,500,000	\$9,002,200	1/08/2022	1/11/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121274-22WA-BR7	WA	Commissioner of Main Roads	Shire of Wyndham East Kimberley - Replacement of two bridges on Carlton Hill Road, near Kununurra	Replacement of two existing single lane bridges with two dual lane structures on Carlton Hill Rd, near Kununurra. This will permit Restricted Access Vehicles 10 to use the route.	\$4,000,000	\$5,000,000	1/01/2023	30/11/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	121789-22WA-BR8	WA	Commissioner of Main Roads	City of Busselton - Replacement of bridge 4823 on Quindalup South Road, Quindalup	Design and replacement of the two lane timber bridge over Station Gully, Quindalup with a two lane (4 x 2100 RCP) culvert.	\$1,040,000	\$1,300,000	1/10/2022	30/06/2024	Not Started		Bridge
Bridges Renewal Program Ongoing - Council	118193-21WA-BR6	WA	Commissioner of Main Roads	Shire of Capel - Replacement of one lane timber bridge with two lane concrete bridge, Minnipup Road, Dalyellup	Replacement of a one lane timber bridge with a two lane concrete bridge over Five Mile Brook Diversion Drain, Dalyellup, Western Australia.	\$602,000	\$3,218,000	1/06/2022	1/09/2025	In Planning	1	Bridge
Bridges Renewal Program Ongoing - Council	121829-22WA-BR8	WA	Commissioner of Main Roads	Shire of Toodyay - Renewal of bridge on Toodyay West Road, West Toodyay	Renewal of substructure and superstructure to Bridge 4085 over the Toodyay Brook, West Toodyay.	\$455,832	\$569,790	28/02/2023	28/05/2025	In Planning		Bridge

Bridges Renewal Program Ongoing - State	121272-22NSW-BR7	NSW	TRANSPORT FOR NSW	Replacement of a two lane box culvert system with a two lane bridge on Kamilaroi Highway, Narrabri	Replacement of a two lane box culvert system with a two lane bridge over Spring Creek. The project includes a wider road, traffic barriers designed to current standards, a 1m wide centreline and 1m shoulder.	\$5,000,000	\$12,100,000	1/01/2023	24/11/2024	Not Started			Bridge
Bridges Renewal Program Ongoing - State	121273-22NSW-BR7	NSW	TRANSPORT FOR NSW	Upgrade of an existing bridge on the Princes Highway northbound, Falls Creek	Strengthen the northbound bridge over Currumbene Creek on the Princes Highway by installing external post tensioning to increase the maximum allowable vehicle loading from HML Semi Trailer (45.5T) up to HML B Double (68T).	\$1,920,000	\$2,400,000	30/06/2023	30/06/2024	Not Started			Bridge
Bridges Renewal Program Ongoing - State	118206-21SA-BR6	SA	SA, Department for Infrastructure and Transport	Horrocks Highway Wild Dog Creek Culvert Replacement	Replacement of an existing culvert with a new culvert on the Horrocks Highway, with increased weight limit of 166t and road widening and new traffic barriers.	\$3,280,000	\$4,100,000	1/06/2022	30/09/2024	In Planning		1	Bridge
Bridges Renewal Program Ongoing - State	121784-22SA-BR8	SA	SA, Department for Infrastructure and Transport	Replacement of culvert PN1050 on the Horrocks Highway, Rhynie	Replacement of culvert with new precast culvert units supported on a new in-situ base slab with associated headwall and wingwall structures. The culvert will be widened with standard safety barriers installed.  The site is 1.8km north of Rhynie.	\$3,200,000	\$4,000,000	1/10/2023	30/10/2024	Not Started			Bridge
Bridges Renewal Program Ongoing - State	118187-21TAS-BR6	TAS	Department of State Growth	Upgrades to Gordon River Road Bridges	The project will replace Styx River Bridge b57 and Styx River Bridge b408, and provide upgrades to strengthen Derwent River Bridge b31.	\$5,000,000	\$12,830,000	1/07/2022	31/07/2026	In Planning		3	Bridge
Bridges Renewal Program Ongoing - State	120667-22VIC-BR6	VIC	Victoria, Department of Transport	Renew Bandiana Link Road bridge – Hume Freeway, Wodonga	Renewal of the existing Bandiana Link Road bridge on the Hume Freeway, Wodonga	\$5,000,000	\$6,582,942	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - State	120669-22VIC-BR6	VIC	Victoria, Department of Transport	Replacement of Rainbow Creek bridge – Traralgon-Maffra Road, Heyfield	Replace existing timber bridge over Rainbow Creek on Traralgon-Maffra Road, Heyfield with a modern concrete structure	\$5,000,000	\$11,253,000	1/09/2022	1/09/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - State	121830-22VIC-BR8	VIC	Victoria, Department of Transport	Strengthening of bridge on Nereena Road, Leongatha	Strengthening of the two-lane bridge over the Tarwin River West Branch, Leongatha to T44 design load. The strengthened structure will have a reinforced concrete composite deck overlay.	\$3,232,000	\$4,040,000	1/02/2023	1/02/2027	Not Started			Bridge
Bridges Renewal Program Ongoing - State	121782-22WA-BR8	WA	Commissioner of Main Roads	Replace Bridge 541 on Collie Lake King Road, Collanilling	Replacement of the two-lane timber bridge over Collanilling Gully with a new two-lane concrete structure – Collie Lake King Road. The new structure will be a single 12m span precast plank bridge, width between kerbs of 10m.  The load limit will increase from 44t to 166t.	\$3,098,400	\$3,873,000	1/07/2023	30/09/2024	Not Started			Bridge
Bridges Renewal Program Ongoing - State	118194-21WA-BR6	WA	Commissioner of Main Roads	Replacement of bridge over Weld River on the South Western Highway, Shire of Manjimup, Western Australia	Replacement of a 2 lane timber bridge with a 2 lane concrete bridge on the South Western Highway, Shire of Manjimup, Western Australia.	\$2,080,000	\$2,600,000	1/11/2022	1/04/2025	Under Construction		1	Bridge
Bridges Renewal Program Ongoing - State	118195-21WA-BR6	WA	Commissioner of Main Roads	Replacement of bridge over Buller River, North West Coastal Highway, Shire of Chapman Valley	Replacement of 2 lane timber/masonry bridge with a 2 lane concrete bridge on the North West Coastal Highway, Shire of Chapman Valley.	\$1,668,000	\$2,085,000	1/07/2022	30/06/2025	In Planning		1	Bridge
Bridges Renewal Program Ongoing - State	121780-22WA-BR8	WA	Commissioner of Main Roads	Replacement of bridge 0225, Caves Road – Margaret River	Replacement of the two-lane timber bridge (# 0255) over Calgardup Brook, with a new two-lane concrete structure – Caves Road. The bridge width will be increased from 7.8 to 9.51mtrs and new modern design standard guardrails will be installed.	\$1,200,600	\$1,500,750	1/09/2023	30/06/2024	Not Started			Bridge
Bridges Renewal Program Ongoing - State	121781-22WA-BR8	WA	Commissioner of Main Roads	Replace Bridge 0199 on Boyanup Picton Road - Dardanup	Replacement of bridge 0199 over Crooked Brook with a 3 x 2100mm x 1800mm RCB culvert. The culvert will be 13.2m wide between kerbs and compliant safety railings will be installed.	\$1,040,156	\$1,300,195	1/09/2023	30/06/2024	Not Started			Bridge
Bridges Renewal Program R5 - Council	111527-20NSW-BR5	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - Towrang Road Bridge renewal, Boxers Creek	The Towrang Road Bridge Replacement Project will upgrade the existing single lane concrete bridge over the Wollondilly River. The project will deliver a 2 lane bridge which will be 4.5m higher than the existing structure. The new bridge will provide road users with significant improvements in safety, traffic flow and flood immunity.	\$2,000,000	\$4,802,600	1/07/2020	31/03/2023	Completed		1	Bridge
Bridges Renewal Program R5 - Council	111610-20NSW-BR5	NSW	TRANSPORT FOR NSW	City of Parramatta Council - Hunts Creek Culverts replacement, The Hills Shire	Replace the existing water crossing (culverts) at Hunts Creek, North Rocks Road, North Parramatta with a single span bridge to improve the structure load capacity limit for heavy vehicles, improve hydraulic capacity underneath the bridge, reduction of flood levels and extents, and minimise road closure due to flooding.	\$2,000,000	\$5,000,000	1/11/2020	31/12/2023	In Planning		1	Bridge

Bridges Renewal Program R5 - Council	111619-20NSW-BR5	NSW	TRANSPORT FOR NSW	Ballina Shire Council - Pearces Creek Bridge replacement, Eltham Rd, Pearces Creek	Replacement of a 2-lane 44 m long 4-span timber bridge with a new 60 m concrete structure, including some road realignment. The bridge is in very poor condition, including some elements that have failed and others that are on the point of failure. As a result, traffic has been restricted to single lane access and heavy vehicles have been load limited to 20 % of the General Mass Limit (including individual axle group loadings) for vehicles currently permitted on the road network. The project will reinstate the General Mass Limits.	\$2,000,000	\$4,000,000	1/11/2020	30/06/2024	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111627-20NSW-BR5	NSW	TRANSPORT FOR NSW	Orange City Council - Forest Road Bridge duplication, Orange	Duplication of the existing Forest Road bridge by providing a second 30m long bridge deck over the main western rail line to provide a separate south bound lane.	\$2,000,000	\$5,586,000	1/05/2020	30/12/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111660-20NSW-BR5	NSW	TRANSPORT FOR NSW	Bellingen Shire Council - Kalang River Bridge replacement, Bowraville Rd, Bellingen	Replacement of an existing load limited single lane timber bridge with a dual lane reinforced concrete bridge with a higher level of flood immunity.	\$2,000,000	\$4,095,000	3/08/2020	30/07/2024	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111689-20NSW-BR5	NSW	TRANSPORT FOR NSW	Lake Macquarie City Council - Barnsley Weir Bridge replacement, The Weir Rd, Barnsley	Construct a new bridge and address safety issues regarding the approach on both sides of the creek to the bridge	\$2,000,000	\$8,594,472	1/11/2020	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111659-20NSW-BR5	NSW	TRANSPORT FOR NSW	Hilltops Council - Wambanumba Bridge renewal, Murringo Road, Young	Replacement of the Wambanumba Bridge (Murringo Road, Young - MR41)	\$1,544,500	\$3,089,000	1/12/2020	31/03/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111532-20NSW-BR5	NSW	TRANSPORT FOR NSW	Gilgandra Council - Lucas Bridge replacement, Breealong-Balladoran Rd, Breealong	Replace dilapidated timber structure with new reinforced concrete bridge	\$1,250,000	\$2,500,000	1/11/2020	30/11/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111691-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cessnock City Council - Yango Creek Bridge replacement, Yango Creek Rd, Wollombi	Remove existing timber bridge and replace with new concrete or steel bridge at higher deck level and concrete span.	\$1,176,500	\$2,353,000	1/05/2021	31/08/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111604-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cowra Shire Council - George Campbell Bridge replacement, Darbys Falls Rd, Cowra	Replace timber bridge approaching end of serviceable life with reinforced concrete bridge	\$1,170,767	\$2,341,535	1/12/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111565-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kyogle Council - Capeen Creek Road bridges replacement package, Capeen Creek	Replace the three remaining timber bridges on Capeen Creek Road with new concrete and steel bridges	\$1,148,083	\$2,296,166	6/01/2021	30/06/2023	In Planning	3	Bridge
Bridges Renewal Program R5 - Council	111632-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cabonne Shire Council - Washpen Bridge replacement, Gundong Road, Obley	Construction of Washpen Bridge on Gundong Road, Obley	\$1,145,400	\$2,290,800	1/05/2021	30/04/2024	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111568-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Retreat Bridge Replacement, Retreat	Replacement of existing timber bridge over the MacDonald River	\$1,095,000	\$2,190,000	1/07/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111521-20NSW-BR5	NSW	TRANSPORT FOR NSW	Forbes Shire Council - Mafeking Bridge Renewal, Wurrinya Rd, Wurrinya	Replacement of an aging and failing bridge structure to allow for heavy haulage vehicles	\$1,000,000	\$2,000,000	17/03/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111633-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cabonne Shire Council - Gowan Bridge replacement, Gowan Road, Gowan	Construction of Gowan Bridge on Gowan Road, Gowan	\$984,090	\$1,968,180	1/11/2020	31/05/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111530-20NSW-BR5	NSW	TRANSPORT FOR NSW	Greater Hume Shire Council - Jingellic Road Bridges renewal package, Wantagong	Strengthen and widen bridges to allow HML vehicles	\$926,282	\$1,852,564	1/11/2020	30/06/2024	Under Construction	5	Bridge
Bridges Renewal Program R5 - Council	111537-20NSW-BR5	NSW	TRANSPORT FOR NSW	Federation Council - Billabong Anabranche Bridge renewal, Federation Way, Oaklands	Renewal of an existing structurally deficient bridge.	\$907,500	\$1,815,000	1/10/2020	30/10/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111611-20NSW-BR5	NSW	TRANSPORT FOR NSW	Eurobodalla Shire Council - Garlandtown Bridge renewal, N Head Dr, Moruya	Widening bridge to two-lanes designed to meet M1600 standards.	\$850,000	\$1,896,522	1/11/2020	30/05/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111609-20NSW-BR5	NSW	TRANSPORT FOR NSW	Yass Valley Council - Shingle Hill Way Bridge replacement, Gundaroo	Road realignment and a new bridge constructed reducing flood risk and removing current load limit	\$800,000	\$4,400,000	1/06/2020	31/12/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111676-20NSW-BR5	NSW	TRANSPORT FOR NSW	Murray River Council - Yarrein Creek Bridge renewal, Swan Hill Rd, Mallan	Bridge Replacement. Bridge assessment by Pete & Sherry Pty Ltd determined that the bridge on this main road does not have adequate capacity and needs to be replaced as a matter of priority.	\$800,000	\$1,600,000	1/07/2020	28/02/2023	Completed	1	Bridge

Bridges Renewal Program R5 - Council	111624-20NSW-BR5	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Jackybulbin Tullymorgan Road bridges renewal package, Tullymorgan	Replacement of three timber bridges with concrete structures.	\$797,165	\$1,594,330	1/11/2020	31/10/2022	Completed	3	Bridge
Bridges Renewal Program R5 - Council	111524-20NSW-BR5	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Crookwell River Bridge Renewal, Julong Rd, Binda	Renewal of the timber bridge over Crookwell River.	\$768,600	\$1,537,200	18/01/2021	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111697-20NSW-BR5	NSW	TRANSPORT FOR NSW	Snowy Monaro Regional Council - Little Plains Bridge replacement, Mila Rd, Craigie	Replacement of a 32M three span single lane timber bridge with a 12T limit with a single lane Concrete bridge with a HML 68T capacity.	\$715,241	\$1,430,482	5/10/2020	31/03/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111538-20NSW-BR5	NSW	TRANSPORT FOR NSW	Mid-Coast Council - Cox Bridge replacement, Caparra Rd, Wherrol Flat	Replacement of a poor condition timber bridge with a concrete bridge.	\$692,500	\$1,385,000	1/12/2020	1/12/2022	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111571-20NSW-BR5	NSW	TRANSPORT FOR NSW	Queanbeyan-Palerang Regional Council - Brick Kiln Bridge replacement, Cooma Rd, Bendoura	Replace the timber bridge over Brick Kiln Creek on Cooma Road near Braidwood, with a concrete structure.	\$682,000	\$1,609,417	1/07/2020	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111649-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tweed Shire Council - Ophir Glen Bridge replacement, Ophir Glen Rd, Upper Burringbar	Replace timber bridge with a concrete structure	\$660,000	\$1,320,000	1/07/2020	31/10/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111600-20NSW-BR5	NSW	TRANSPORT FOR NSW	Singleton Council - Gibbs Bridge replacement, Putty Valley Rd, Putty	Timber bridge replacement	\$650,000	\$1,300,000	1/03/2021	31/05/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111690-20NSW-BR5	NSW	TRANSPORT FOR NSW	Lake Macquarie City Council - Cooranbong Bridge renewal, Freemans Dr, Cooranbong	Bridge strengthening to extend life of existing structure, remove load limit and speed restriction	\$650,000	\$1,300,000	1/11/2020	31/03/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111692-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cessnock City Council - Kline Street Bridge replacement, Weston	Remove existing timber bridge and replace with new concrete bridge with higher deck level and longer span.'	\$650,000	\$1,300,000	1/06/2020	29/02/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111522-20NSW-BR5	NSW	TRANSPORT FOR NSW	Maitland City Council - Culvert renewal, Maitland Vale Road, Hillsborough	Replacement of a failed and severely damaged 2 cell box culvert with a bigger size concrete bridge. The demolition of existing structure will allow for construction of a new 13m long and 9m wide single span concrete bridge. It will include 300m road widening and reconstruction matching the existing alignment. The cross section would cater for a minimum width of 9m between barriers and adopt two way crossfall.	\$637,500	\$1,275,000	15/09/2020	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111651-20NSW-BR5	NSW	TRANSPORT FOR NSW	Gunnedah Shire Council - Orange Grove Road Bridge renewal, Keepit	Replacement of a load limited timber bridge allowing HML access via Orange Grove Road	\$626,175	\$1,252,350	1/11/2020	31/03/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111567-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Fishers Bridge Renewal, Fishers Ln, Loomberah	Replacement of existing timber bridge over the Peel River	\$582,500	\$1,165,000	1/07/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111618-20NSW-BR5	NSW	TRANSPORT FOR NSW	Lismore City Council - Bungabee Bridge replacement, Bungabee Rd, Bentley	Raise level of bridge, improving flood immunity, sightlines, gradient and alignment.	\$560,000	\$1,120,000	1/11/2020	31/03/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111523-20NSW-BR5	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Peelwood Creek Bridge replacement, Cooksvale Rd, Peelwood	Replace an aged timber bridge with a new concrete structure.	\$552,614	\$1,105,228	1/11/2020	31/05/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111539-20NSW-BR5	NSW	TRANSPORT FOR NSW	Mid-Coast Council - Little Tiri Bridge replacement, Tiri Rd, Knorrit Flat	Replacement of a poor condition timber bridge with a concrete bridge.	\$524,500	\$1,049,000	1/12/2020	30/04/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111599-20NSW-BR5	NSW	TRANSPORT FOR NSW	Bathurst Regional Council - Tarana Road Bridge renewal, Gemalla	Bridge Renewal over Stony Creek and road realignment	\$523,425	\$1,046,850	1/08/2021	31/08/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111628-20NSW-BR5	NSW	TRANSPORT FOR NSW	Bega Valley Shire Council - Pretty Point Bridge renewal, New Buildings Rd, Wyndham	Completion of construction of a truss bridge.	\$500,000	\$1,000,000	1/11/2020	1/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111525-20NSW-BR5	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Burra Burra Creek Bridge renewal, Blue Hill Rd, Golspie	Renewal of the timber bridge over Burra Burra Creek.	\$479,726	\$959,452	18/01/2021	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111702-20NSW-BR5	NSW	TRANSPORT FOR NSW	Glen Innes Severn Council - Yarrow Creek Bridge renewal, Mount Mitchell Rd, Mount Mitchell	Yarrow Creek Bridge Replacement	\$472,500	\$945,000	1/07/2021	30/06/2023	Under Construction	1	Bridge



Bridges Renewal Program R5 - Council	111528-20NSW-BR5	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - Carrick Road Bridge replacement, Carrick	Replace part timber bridge on Carrick Road with a modular concrete culvert system.	\$458,806	\$917,613	31/07/2020	29/04/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111529-20NSW-BR5	NSW	TRANSPORT FOR NSW	Brewarrina Shire Council - Carters Swamp Bridge replacement, Goodooga Brenda Rd, Goodooga	Replace existing structures with load limit of 24 Tonne with new bridge with load limit of 166 Tonne	\$450,000	\$900,000	1/11/2020	31/10/2023	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111677-20NSW-BR5	NSW	TRANSPORT FOR NSW	Murray River Council - Jimaringle Creek Bridge replacement, Rangemore Rd, Burraboi	Timber Bridge Replacement. The proposed bridge, which will replace the old timber bridge, designed to current Bridge Code, SM1600 loading with Higher Mass Limit Capacity, will provide a vital link for higher productivity vehicles to the arterial road network	\$450,000	\$900,000	1/07/2020	30/12/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111566-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Benama Bridge Renewal, Old Wallabadah Rd, Garoo	Replacement of existing timber bridge over Goonoo Goonoo Creek	\$437,500	\$875,000	1/07/2020	31/03/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111598-20NSW-BR5	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Bril Bril Bridge renewal, Upper Rollands Plains Rd, Rollands Plains	Strengthen and rehabilitate heritage timber bridge.	\$430,000	\$860,000	1/07/2020	31/01/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111588-20NSW-BR5	NSW	TRANSPORT FOR NSW	Byron Shire Council - Main Arm Causeway replacement, Main Arm	Road realignment and construct a new concrete causeway of two lanes	\$402,679	\$805,358	30/09/2020	31/08/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111555-20NSW-BR5	NSW	TRANSPORT FOR NSW	Wollondilly Shire Council - Mount Hercules Road Causeway replacement, Razorback	Replace single lane causeway with boxed culvert	\$400,706	\$801,412	1/11/2020	30/09/2022	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111564-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kyogle Council - Collins Valley Road Bridge replacement, Lynchs Creek	Replace existing load limited timber bridge with a new concrete and steel bridge	\$387,745	\$775,491	15/01/2021	30/09/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111613-20NSW-BR5	NSW	TRANSPORT FOR NSW	Armidale Regional Council - Martins Gully/ Shambrook Ave Bridge renewal, Armidale	Replace existing bridge with a new two lane concrete bridge structure, with a minimum of 44t load capacity	\$375,000	\$742,488	1/11/2020	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111662-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tenterfield Shire Council - Paddys Flat Road Bridge 67203 replacement, Upper Tooloom	Replacement of existing timber bridge with new concrete structure	\$365,500	\$731,000	1/08/2020	31/05/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111661-20NSW-BR5	NSW	TRANSPORT FOR NSW	Tenterfield Shire Council - Paddys Flat Road Bridge 67161 replacement, Tabulam	Replacement of existing timber bridge with new concrete structure	\$350,000	\$700,000	1/08/2020	28/02/2023	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111517-20NSW-BR5	NSW	TRANSPORT FOR NSW	Hay Shire Council - Bridge Over Sandy Creek renewal, Nap Nap Rd, Maude	Replacement of timber bridge over Sandy Creek on Nap Nap Road, Maude	\$346,015	\$692,030	1/11/2020	31/07/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111626-20NSW-BR5	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Dignans Timber Bridge replacement, Coongbar Rd, Clarence Valley	Replace an aged timber bridge with a new concrete structure.	\$343,002	\$738,034	1/11/2020	29/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111553-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kiama Municipal Council - Crooked River Bridge renewal, Crooked River Rd, Gerroa	Design and installation of Impressed Current Cathodic Protection system	\$342,220	\$684,440	30/04/2020	14/07/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111547-20NSW-BR5	NSW	TRANSPORT FOR NSW	Weddin Shire Council - Adelargo Road Culvert replacement, Warraderry	Replacement of existing culvert with a high mass limit culvert	\$311,938	\$623,876	1/07/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111625-20NSW-BR5	NSW	TRANSPORT FOR NSW	Clarence Valley Council - McPhillips Road Bridge renewal, Halfway Creek	Replace an aged timber bridge with a new concrete structure.	\$297,567	\$595,134	1/11/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111540-20NSW-BR5	NSW	TRANSPORT FOR NSW	Mid-Coast Council - Killabakh Creek Bridge replacement, Yarratt Rd, Cedar Party	Replacement of a poor condition timber bridge with a concrete bridge.	\$297,000	\$594,000	1/12/2020	30/04/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111671-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - McIver's Bridge replacement, Carrai Rd, Willi Willi	Replace a single lane timber bridge with a concrete structure designed to meet current standards	\$277,139	\$554,278	1/03/2022	30/06/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111548-20NSW-BR5	NSW	TRANSPORT FOR NSW	Weddin Shire Council - Heathcotes Lane Culvert replacement, Bimbi	Replacement of existing culvert with a high mass limit culvert	\$246,345	\$492,690	1/11/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111638-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cootamundra-Gundagai Regional Council - Burra Road Bridge 126 replacement, Burra Creek	Replace existing structure with new concrete bridge	\$240,000	\$480,000	1/10/2020	30/11/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111597-20NSW-BR5	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Donkins Flat Bridge replacement, Wingham Rd, Comboyne	Replace timber bridge with culvert	\$225,000	\$450,000	1/07/2020	31/05/2024	In Planning	1	Bridge



Bridges Renewal Program R5 - Council	111637-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cootamundra-Gundagai Regional Council - Brawlin Road Bridge 380 replacement, Burra Creek	Replace existing structure with new concrete bridge	\$198,000	\$396,000	1/07/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111668-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - White Hawke Bridge replacement, Temagog Rd, Temagog	Replace a two lane timber bridge, with a concrete structure designed to meet current standards	\$185,717	\$371,434	1/09/2021	30/12/2022	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111576-20NSW-BR5	NSW	TRANSPORT FOR NSW	Nambucca Valley Council - Valla Bridge replacement, Valla Rd, Valla	Replace an aged timber bridge with a new concrete structure.	\$183,975	\$367,950	1/11/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111670-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - McKenzies Bridge replacement, Toose Rd, Bellbrook	Replace a single lane timber bridge with a concrete structure designed to meet current standards	\$179,743	\$359,486	1/03/2022	30/12/2022	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111685-20NSW-BR5	NSW	TRANSPORT FOR NSW	Blayney Shire Council - Gully Swamp Bridge replacement, Gallymont Rd, Mandurama	Replace existing low level, 3t limited bridge with a longer span, unlimited bridge.	\$170,000	\$436,300	1/07/2020	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111639-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cootamundra-Gundagai Regional Council - Lucerndale Road Bridge 157 replacement, Tumblong	Replace existing structure with new concrete bridge	\$168,000	\$336,000	1/07/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111596-20NSW-BR5	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Old School Road Bridge replacement, Herons Creek	Replace timber bridge with culvert	\$160,000	\$320,000	1/07/2020	31/05/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111641-20NSW-BR5	NSW	TRANSPORT FOR NSW	Port Stephens Council - Notts Creek Bridge replacement, Oakendale Rd, Glen Oak	Replacement of the current timber bridge with a concrete bridge	\$150,000	\$300,000	1/11/2020	31/12/2022	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111549-20NSW-BR5	NSW	TRANSPORT FOR NSW	Weddin Shire Council - Tyagong Creek Bridge renewal, Henry Lawson Way, Grenfell	Remediation works to Henry Lawson Way Tyagong Creek Bridge - BR0006	\$144,430	\$288,860	1/11/2020	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111669-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - Boyters Lane Bridge replacement, Jerseyville	Replace a single lane timber bridge with a concrete structure designed to meet current standards	\$142,447	\$284,894	1/04/2021	30/06/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111577-20NSW-BR5	NSW	TRANSPORT FOR NSW	Nambucca Valley Council - Shorts Bridge replacement, Kennaicre Creek Rd, Missabotti	Replace an aged timber bridge with a new concrete structure	\$141,625	\$283,250	1/08/2020	31/05/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111672-20NSW-BR5	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - Nursery Gully Bridge replacement, Smiths Creek Rd, Kundabung	Replace a single lane timber bridge with a concrete structure designed to meet current standards	\$139,941	\$279,882	1/06/2020	30/04/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111578-20NSW-BR5	NSW	TRANSPORT FOR NSW	Nambucca Valley Council - Helliwells Bridge replacement, Helliwells rd, Missabotti	Replace an aged timber bridge with a new concrete structure	\$109,175	\$218,350	1/11/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111640-20NSW-BR5	NSW	TRANSPORT FOR NSW	Cootamundra-Gundagai Regional Council - Lucerndale Road Bridge 158 replacement, Tumblong	Replace existing structure with new concrete bridge	\$99,000	\$198,000	1/07/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111579-20NSW-BR5	NSW	TRANSPORT FOR NSW	Nambucca Valley Council - Frank Partridge Bridge replacement, Newee Creek Rd, Newee Creek	Replace an aged timber bridge with a new concrete structure	\$70,510	\$141,020	1/08/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111542-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gold Coast City Council - Boyds Bridge replacement, Currumbin Creek Rd, Currumbin Valley	Replace timber bridge with a concrete structure	\$2,000,000	\$4,273,000	1/02/2021	1/08/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111543-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gold Coast City Council - Kerkin Road Bridge renewal, Kerkin Rd N, Jacobs Well	Renewal of single lane crossing to facilitate future linkage between Coomera Connector and key developmental areas	\$2,000,000	\$10,060,000	1/12/2020	2/10/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111584-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Logan City Council - Freeman Timber Bridge replacement, Worendo St, Veresdale Scrub	Replace existing one way timber bridge with a concrete two way bridge.	\$2,000,000	\$4,280,300	17/03/2020	31/12/2023	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111678-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council - Doonella Lake Bridge replacement, Memorial Ave, Tewantin	Replace existing bridge with new structure	\$2,000,000	\$7,000,000	1/02/2021	30/04/2024	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111648-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Whitsunday Regional Council - Ted Cunningham Bridge replacement, Strathmore Rd, Whitsunday	Construct renewal bridge with increased deck level and single lane carriageway	\$1,883,076	\$4,331,074	1/07/2020	31/08/2022	Completed	1	Bridge

Bridges Renewal Program R5 - Council	111663-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Western Downs Regional Council - Wandoan Creek Bridge replacement, Bundi Rd, Wandoan	Demolition of existing timber bridge and construct new bridge over Wandoan Creek Bundi Road, Wandoan.	\$1,818,487	\$3,636,974	1/09/2020	30/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111679-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council - Garth Prowd Bridge renewal, Noosa Parade, Noosa Heads	'Stop corrosion' intervention - a comprehensive maintenance strategy to address the condition of the bridge, seeking to address the durability concerns posed by poor condition elements before they result in significant loss of section (concrete, reinforcing, structural steel) and require strengthening work.	\$1,750,000	\$3,500,000	1/02/2021	31/05/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111622-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Flying Fox Creek Bridge replacement, Upper Coomera Rd, Ferny Glen	New two lane concrete bridge to replace existing single lane timber bridge.	\$1,671,054	\$3,342,108	31/12/2020	31/12/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111558-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Mary Street Bridge renewal, Malanda	Renewal Mary Street Bridge to a concrete bridge	\$1,629,328	\$3,258,656	1/08/2020	31/08/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111684-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Tandur Road Bridge replacement, Tandur	Replacement of a single lane timber bridge (no 83) on Tandur Road, Kybong	\$1,137,500	\$2,275,000	2/08/2021	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111623-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Kengoon Bridge replacement, Kengoon Rd, Kents Lagoon	New single lane concrete bridge to replace existing single lane timber bridge.	\$1,104,041	\$2,208,082	31/12/2020	31/01/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111559-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Marregallan Road Bridge renewal, Malanda	Merragallan Rd Bridge in Malanda will be upgraded from a timber bridge to a concrete bridge with bitumen seal roadway approaches	\$882,304	\$1,764,608	1/08/2020	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111544-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Boggy Creek Bridge renewal, N Bucca Rd, Bucca	Boggy Creek Bridge Replacement, North Bucca Road, Bucca	\$870,000	\$1,740,000	1/09/2020	26/08/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111550-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Kariboe Creek Culverts replacement, Aerodrome Rd, Thangool	Replace existing single lane steel culverts with a dual lane bridge	\$852,306	\$1,704,612	5/10/2020	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111686-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - Kirks Bridge replacement, Liborios Rd, Upper Stone	Replacement of existing bridge structure with new 6 metre wide concrete bridge.	\$732,000	\$1,901,730	8/01/2021	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111534-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Doolan Deck Bridge Network renewal package, Esk	Improve safety and productivity on network of 17 concrete/ timber hybrid bridges (Doolan Deck bridges) through installing borate salt diffuser rods and associated work	\$663,579	\$1,327,158	1/07/2021	30/08/2023	Completed	17	Bridge
Bridges Renewal Program R5 - Council	111617-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Kingsthorpe Haden Road Culvert replacement, Haden	Replace of existing culvert structure with new concrete culvert structure	\$654,500	\$1,309,000	30/07/2021	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111652-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - Charnwood Road (Granite Creek Crossing) Bridge replacement, Lowmead	Replace existing bridge with concrete bridge structure	\$643,500	\$1,287,000	1/09/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111653-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - Stockbridge Road Bridge 3 replacement, Lowmead	Replacement of existing bridge with concrete bridge structure	\$643,500	\$1,287,000	1/09/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111654-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - Stockbridge Road Bridge 2 replacement, Lowmead	Replacement of existing bridge with concrete bridge structure	\$643,500	\$1,287,000	1/09/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111630-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Douglas Shire Council - Warners Bridge replacement, Warner Rd, Cassowary	Construct single lane, single use (road transport) 44T load rated structure	\$625,000	\$1,250,000	1/07/2020	30/06/2023	Completed	1	Bridge

Bridges Renewal Program R5 - Council	111631-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Macquarie Street Culvert renewal, Gracemere	Upgrade floodway to culverts and associated road works	\$597,087	\$1,194,174	1/06/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111595-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Behana Gorge Road Bridge No.2 replacement, Alooomba	Replace timber bridge with new concrete bridge, includes widening approaches	\$588,626	\$1,177,252	31/07/2021	30/03/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111603-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Homestead Road floodway renewal, Rosenthal Heights	Replacement of the existing floodway with a 2 x 13.7m span single lane bridge.	\$532,500	\$1,065,000	1/10/2020	31/08/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111552-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Dawson River Bridge replacement, Bundulla Rd, Taroom	Replace existing single lane timber bridge	\$511,500	\$1,023,000	11/01/2021	1/07/2024	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111629-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Douglas Shire Council - Anichs Bridge replacement, Finlayvale Rd, Finlayvale	Construct single lane combined use (road and rail) 44T load rated structure	\$502,425	\$1,090,077	1/07/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111620-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Barbwire Creek Bridge replacement, N Davidson Rd, Cardstone	Replace timber bridge with a concrete structure.	\$488,242	\$976,484	1/06/2021	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111575-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Livingstone Shire Council - Doonside Bridge replacement, Doonside Rd, Canal Creek	Construction of new concrete bridge replacing existing timber bridge	\$455,856	\$911,712	2/04/2021	31/12/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111680-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council - Cooroy Belli Creek Road Bridge replacement, Cooroy	Replace timber bridge with a concrete structure	\$450,000	\$900,000	1/06/2021	31/10/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111645-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Maranoa Regional Council - Muggins Lane Culvert replacement, Yuleba	Replace the existing timber bridge on Muggins Lane Yuleba	\$264,576	\$529,152	1/02/2021	30/11/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111536-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Sandy Creek Bridge replacement, Crossdale	Replace poor condition timber bridge with concrete crossing for rural safety and productivity	\$235,543	\$471,086	1/07/2021	30/06/2024	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111602-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Connolly Dam Road Culvert Replacement, Silverwood	Replacement of the existing culvert structure with 2\2700 x 1800 RCBC	\$231,825	\$463,650	1/10/2020	31/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111551-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Tualka Creek Bridge replacement, Ghinghinda Rd, Ghinghinda	Replace existing single lane timber bridge	\$210,000	\$420,000	30/11/2020	31/05/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111535-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Braeburn Road Bridge replacement, Monsildale	Replace poor condition timber bridge with concrete crossing for rural safety and productivity	\$140,157	\$280,314	1/07/2021	31/12/2023	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111673-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Cran Bridge renewal, Stockyard Creek Rd, Flagstone Creek	Cran Bridge renewal.	\$111,957	\$223,914	4/10/2020	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111583-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Davies Creek Bridge replacement, Koah	Replacement and upgrade of bridge	\$101,806	\$203,612	1/07/2021	31/01/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111696-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - Desjardins Crossing Bridge replacement, Cemetary Rd, Hinchinbrook	Replacement of existing bridge structure with new bridge structure.	\$101,584	\$203,168	30/06/2020	1/07/2022	Completed	1	Bridge

Bridges Renewal Program R5 - Council	111561-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	South Burnett Regional Council - K.T. Peters Bridge renewal, River Rd, Inverlaw	Structural Maintenance Repairs and Guard Rail Replacement.	\$30,000	\$60,000	1/07/2021	30/04/2022	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111520-20SA-BR5	SA	SA, Department for Infrastructure and Transport	City of West Torrens - Beare Avenue/Watson Avenue Bridge renewal, Netley	Upgrade Beare Avenue/Watson Avenue bridge and channel of Brown Hill Creek	\$698,921	\$1,397,842	1/04/2020	31/10/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111519-20SA-BR5	SA	SA, Department for Infrastructure and Transport	City of West Torrens - Daly Street Bridge renewal, Kurralta Park	Upgrade of the existing Daly Street bridge over Brown Hill Creek and realign existing geometry of Daly Street	\$397,404	\$927,209	1/04/2020	30/11/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111533-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Port Pirie Regional Council - Butlers Bridge replacement, Old Broughton Rd, Lower Broughton	Demolition of existing bridge and replacement with a new bridge	\$349,250	\$807,691	1/06/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111607-20SA-BR5	SA	SA, Department for Infrastructure and Transport	District Council of Yankalilla - Rapid Bay Bridge replacement, Essington Lewis Drive, Rapid Bay	Construction of a new bridge on Essington Lewis Drive, Rapid Bay	\$297,000	\$596,049	1/10/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111647-20SA-BR5	SA	SA, Department for Infrastructure and Transport	The Barossa Council - Stockwell Road Bridge renewal, Light Pass	Renewal of bridge to PBS level 3A freight vehicles.	\$290,329	\$580,659	1/11/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111656-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Gerald Roberts Road Bridge renewal, Seppeltsfield	Bridge Upgrade over Greenock Creek on Gerald Roberts Road.	\$250,000	\$566,150	1/11/2020	30/04/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111636-20SA-BR5	SA	SA, Department for Infrastructure and Transport	City of Onkaparinga - Branson Road Spanning Bridge replacement, McLaren Vale	Replacement of existing bridge with a box culvert.	\$225,000	\$450,000	5/10/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111687-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Tatiara District Council - Victoria Parade Bridge renewal, Bordertown	Replacement of the Victoria Parade Bridge crossing of Tatiara Creek on Victoria Parade, Bordertown, South Australia.	\$210,000	\$420,000	1/07/2020	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111704-20SA-BR5	SA	SA, Department for Infrastructure and Transport	City of Playford - East Parkway Bridge renewal, Andrews Farm	East Parkway Bridge rehabilitation.	\$168,150	\$336,300	30/09/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111646-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Northern Areas Council - Andrews Road Bridges renewal, Andrews	Sealing deck; Upgrade of Guardrail; concrete remediation	\$77,947	\$155,895	1/09/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111683-20TAS-BR5	TAS	Department of State Growth	Central Coast Council - Gawler River Bridge renewal, Preston Road, Gawler	Renewal of bridge over Gawler River, Preston Road.	\$1,400,000	\$2,800,000	1/10/2020	31/07/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111700-20TAS-BR5	TAS	Department of State Growth	Circular Head Council - Huetts Road Bridge replacement, Edith Creek	Replace timber bridge with concrete bridge.	\$267,713	\$535,427	17/07/2020	30/09/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111665-20TAS-BR5	TAS	Department of State Growth	George Town Council - Dalrymple Road Bridge 955 replacement, Mount Direction	Replace Bridge No. 955 on Dalrymple Road.	\$263,598	\$527,196	30/09/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111688-20TAS-BR5	TAS	Department of State Growth	Meander Valley Council - Strath Bridge renewal, Selbourne Rd, Selbourne	Renewal of superstructure and upgrading of substructure and approach roads.	\$262,875	\$525,750	1/07/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111570-20TAS-BR5	TAS	Department of State Growth	Northern Midlands Council - Pisa River Bridge renewal	Replacement of 1 lane bridge with a 2 lane bridge and road re-alignment.	\$199,550	\$399,100	1/08/2020	31/10/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111658-20TAS-BR5	TAS	Department of State Growth	West Coast Council - Wilsdon Street Bridge replacement, Queenstown	Replace bridge with a concrete bridge.	\$179,636	\$359,272	1/06/2020	31/08/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111586-20TAS-BR5	TAS	Department of State Growth	Derwent Valley Council - Lachlan Road Bridge 2 replacement, Lachlan	Replace structure with new bridge.	\$167,729	\$335,458	17/07/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111585-20TAS-BR5	TAS	Department of State Growth	Derwent Valley Council - Junee Road Bridge 27 replacement, Maydena	Replace structure with new bridge.	\$167,397	\$334,794	1/07/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111516-20TAS-BR5	TAS	Department of State Growth	Dorset Council - Bridge 1502 Replacement, Banks Road, Derby	Replace bridge 1502 on Banks Road over Main Creek.	\$155,400	\$310,800	1/09/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111541-20TAS-BR5	TAS	Department of State Growth	Kentish Council - Dolcoath Road Bridge replacement, Moina	Replace timber bridge with concrete structure.	\$148,275	\$305,642	31/07/2020	30/11/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111664-20TAS-BR5	TAS	Department of State Growth	George Town Council - Dalrymple Road Bridge 2387 replacement, Mount Direction	Replace Bridge No. 2387 on Dalrymple Road.	\$143,588	\$287,177	30/09/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111705-20TAS-BR5	TAS	Department of State Growth	West Tamar Council - Winkleigh Road Bridge 2634 renewal, Exeter	Strengthening of bridge on strategic road transport network to carry higher productivity and mass vehicles.	\$136,600	\$273,201	1/07/2019	30/06/2022	Completed	1	Bridge

Bridges Renewal Program R5 - Council	111569-20TAS-BR5	TAS	Department of State Growth	Burnie City Council - Circular Road Bridge 30232 replacement, East Ridgely	Replace timber bridge with concrete bridge.	\$112,750	\$273,284	3/08/2020	31/10/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111657-20TAS-BR5	TAS	Department of State Growth	West Coast Council - Lowana Road Bridge replacement, Strahan	Replace structure with new bridge.	\$107,572	\$215,144	30/06/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111515-20TAS-BR5	TAS	Department of State Growth	Dorset Council - Bridge 1600 Replacement, Nook Road, Nabowla	Replace bridge 1600 on Nook Road over the Little Forester River.	\$93,686	\$275,000	1/09/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111667-20TAS-BR5	TAS	Department of State Growth	Central Highlands Council - Black Snake Road Bridge replacement, Bothwell	Replace existing bridge with a concrete bridge.	\$78,835	\$157,670	30/06/2020	31/10/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111666-20TAS-BR5	TAS	Department of State Growth	George Town Council - Dalrymple Road Bridge 954 replacement, Mount Direction	Replace Bridge No. 954 on Dalrymple Road.	\$77,813	\$155,627	30/09/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111557-20VIC-BR5	VIC	Victoria, Department of Transport	Hindmarsh Shire Council - Albacutya Bridge replacement, Albacutya Rd, Albacutya	Construct a dual lane bridge in renewal of old single lane bridge and extend construction of the road approaches to the bridge	\$2,000,000	\$4,115,000	1/07/2020	31/10/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111612-20VIC-BR5	VIC	Victoria, Department of Transport	Warrnambool City Council - Edwards Bridge renewal, Stanley St, Warrnambool	Renewal of the Edwards Bridge on Stanley Street across the Merri River.	\$2,000,000	\$4,600,000	1/05/2020	31/05/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111545-20VIC-BR5	VIC	Victoria, Department of Transport	Golden Plains Shire Council - Slate Quarry Road Bridge replacement, Meredith	Replace existing bridge with a new bridge	\$1,150,000	\$2,303,300	6/07/2020	28/02/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111616-20VIC-BR5	VIC	Victoria, Department of Transport	Murrindindi Shire Council - McDonalds Bridge replacement, Yarck Rd, Gobur	Replace single-lane bridge with a two-lane precast concrete bridge.	\$993,300	\$1,986,600	1/09/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111581-20VIC-BR5	VIC	Victoria, Department of Transport	City of Greater Bendigo - Howard Street Bridge renewal, Epsom	City of Greater Bendigo - Howard Street Bridge renewal, Epsom	\$897,500	\$1,795,000	1/11/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111615-20VIC-BR5	VIC	Victoria, Department of Transport	Murrindindi Shire Council - Pincombes Bridge replacement, Break Oday Rd, Glenburn	Replace single-lane bridge with a two-lane precast concrete bridge.	\$854,974	\$1,709,948	1/09/2020	31/12/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111634-20VIC-BR5	VIC	Victoria, Department of Transport	Greater Shepparton City Council - Watt Road Bridge renewal, Mooroopna	Remediation works of Watt Road Bridge.	\$742,000	\$1,484,000	1/08/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111693-20VIC-BR5	VIC	Victoria, Department of Transport	Shire of Strathbogie - Nagambie-Locksley Road Bridge replacement, Locksley	Replace existing bridge with a new bridge.	\$600,000	\$1,200,000	20/07/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111605-20VIC-BR5	VIC	Victoria, Department of Transport	Moira Shire Council - Wrights Bridge replacement, Wrights Bridge Rd, Moira	Replace bridge with a new, higher capacity bridge.	\$569,476	\$1,138,952	1/06/2020	31/10/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111554-20VIC-BR5	VIC	Victoria, Department of Transport	City of Casey - Manks Road Bridge renewal, Clyde	Renewal of existing single span bridge.	\$558,309	\$1,116,618	1/05/2020	30/09/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111594-20VIC-BR5	VIC	Victoria, Department of Transport	Pyrenees Shire Council - Raglan - Elmhurst Road Bridge 139 replacement, Raglan	Replace Bridge 139 on Raglan - Elmhurst Road.	\$503,250	\$1,006,500	15/08/2020	31/12/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111650-20VIC-BR5	VIC	Victoria, Department of Transport	Moorabool Shire Council - Glenmore Road Bridge renewal, Ballan	Bridge strengthening and safety improvements at Glenmore Road bridge over Spring Creek and Ballan-Egerton Road bridge over Moorabool River East Branch.	\$484,000	\$981,225	1/07/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111614-20VIC-BR5	VIC	Victoria, Department of Transport	Murrindindi Shire Council - Caravan Park Bridge replacement, Court St, Yea	Replace bridge with new precast concrete bridge. Remove bridge load limit.	\$480,000	\$960,000	1/09/2020	31/12/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111582-20VIC-BR5	VIC	Victoria, Department of Transport	Colac Otway Shire - King Track Bridge replacement, Chapple Vale	Replace existing steel culverts with concrete culvert.	\$434,831	\$869,662	1/08/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111593-20VIC-BR5	VIC	Victoria, Department of Transport	Pyrenees Shire Council - Carngham - Streatham Road Bridge 32 replacement, Mount Emu	Replace Bridge 32 on Carngham -Streatham Road.	\$401,500	\$803,000	1/09/2020	30/11/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111695-20VIC-BR5	VIC	Victoria, Department of Transport	Wellington Shire Council - Sloping Bridge renewal, Jack River	The approaches to bridge will be altered on both sides and the bridge widened to 7.6m between barriers.	\$401,500	\$803,000	1/08/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111606-20VIC-BR5	VIC	Victoria, Department of Transport	Mitchell Shire Council - Kilmore East Road Bridge renewal, Kilmore East	Renewal of existing concrete bridge structure.	\$400,000	\$800,000	1/09/2020	30/06/2023	Completed	1	Bridge



Bridges Renewal Program R5 - Council	111699-20VIC-BR5	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Roberts Road renewal, Yarragon	Replacement of the bridge at Roberts Road Yarragon.	\$366,000	\$732,000	1/07/2020	31/12/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111682-20VIC-BR5	VIC	Victoria, Department of Transport	Latrobe City Council - Downies Lane Bridge renewal, Traralgon South	Replace the timber 5T limited bridge on with a new concrete and steel bridge to 44T limits.	\$300,000	\$600,000	1/10/2020	31/08/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111546-20VIC-BR5	VIC	Victoria, Department of Transport	Golden Plains Shire Council - Geggies Road Bridge replacement, Rokewood	Replace existing bridge with a new bridge.	\$267,525	\$535,050	6/07/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111675-20VIC-BR5	VIC	Victoria, Department of Transport	Loddon Shire Council - Godfrey Street Bridge replacement, Wedderburn	Replace existing bridge with a new bridge	\$260,000	\$520,000	1/12/2020	31/10/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111580-20VIC-BR5	VIC	Victoria, Department of Transport	Greater Bendigo City Council - Allies Road Bridge renewal, Maiden Gully	Replacing an aged existing U Slab Bridge with Crown units.	\$241,308	\$484,476	1/10/2020	30/09/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111556-20VIC-BR5	VIC	Victoria, Department of Transport	Wangaratta Rural City Council - Developmental Road Bridge replacement, Springhurst	Replace existing bridge with concrete bridge.	\$224,467	\$448,935	1/07/2020	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111563-20VIC-BR5	VIC	Victoria, Department of Transport	Macedon Ranges Shire Council - Hartigans Bridge renewal, Sidonia Rd, Sidonia	Hartigans Bridge widened to two lanes.	\$191,500	\$383,000	17/03/2020	30/09/2023	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111698-20VIC-BR5	VIC	Victoria, Department of Transport	Horsham Rural City Council - Horsham Lubeck Road Bridge renewal, St Helens Plains	Concrete overlay over the existing U beam deck bridge.	\$186,000	\$372,000	1/07/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111642-20VIC-BR5	VIC	Victoria, Department of Transport	Mount Alexander Shire Council - Shilliday Road Bridge replacement, Shillidays Rd, Barfold	Replace existing bridge with a new bridge.	\$176,000	\$352,000	16/10/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111644-20VIC-BR5	VIC	Victoria, Department of Transport	Mount Alexander Shire Council - Saddles Road Bridge replacement, Redesdale	Replace existing bridge with a new bridge.	\$162,000	\$324,000	16/10/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111643-20VIC-BR5	VIC	Victoria, Department of Transport	Mount Alexander Shire Council - Curlys Bridge replacement, Mitchells Ln, Barfold	Replace existing bridge with concrete bridge.	\$143,000	\$286,000	16/10/2020	30/09/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111635-20VIC-BR5	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Harrow Clear Lake Bridge renewal, Harrow-Clear Lake Rd, Harrow	Strengthening and rehabilitation of Harrow Clear Lake Bridge over Salt Creek.	\$132,379	\$264,758	1/07/2020	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111591-20VIC-BR5	VIC	Victoria, Department of Transport	Hepburn Shire Council - Telegraph Road Bridge renewal, Mount Prospect	Strengthen bridge structure to remove existing load limit.	\$126,150	\$252,301	1/11/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111587-20VIC-BR5	VIC	Victoria, Department of Transport	Alpine Shire - Bay Creek Bridge renewal, Redbank Mongans Rd, Mongans Bridge	The bridge will be upgraded from a 6T gross vehicle limit to 68T.	\$112,055	\$224,110	1/07/2020	28/02/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111590-20VIC-BR5	VIC	Victoria, Department of Transport	Campaspe Shire Council - Watsons Bridge renewal, Gunbower Island Rd, Gunbower	Paint steelwork, test for concrete carbonation, update road signage, replace bearing pads.	\$100,000	\$647,357	1/10/2020	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111562-20VIC-BR5	VIC	Victoria, Department of Transport	Macedon Ranges Shire Council - James Lane Bridge renewal, Tylden	Widen and increasing load limit to 81T on James Lane Bridge.	\$83,069	\$166,137	17/03/2020	30/11/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111701-20VIC-BR5	VIC	Victoria, Department of Transport	Corangamite Shire Council - Williams Road Culverts replacement, Scotts Creek	Replacement of existing steel culverts with concrete	\$75,000	\$150,000	1/11/2020	30/09/2022	Completed	2	Bridge
Bridges Renewal Program R5 - Council	111589-20VIC-BR5	VIC	Victoria, Department of Transport	Campaspe Shire Council - Quirks Bridge renewal, Bangerang Rd, Echuca Village	Supply and installation of approach and bridge safety barriers and bridge signage.	\$64,930	\$129,860	1/07/2020	30/09/2021	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111592-20VIC-BR5	VIC	Victoria, Department of Transport	Yarriambiack Shire Council - Minyip Banyena Road renewal, Minyip	Renewal of Dunmunkle Creek Crossing in Minyip Banyena Road at 5.7 km east of Stawell Warracknabeal Road.	\$46,949	\$93,898	6/07/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111703-20WA-BR5	WA	Commissioner of Main Roads	Shire of Manjimup - Mordalup Road Bridge 2923A replacement, Mordalup	Replacement of existing bridge with a new structure	\$1,700,000	\$3,400,000	1/11/2021	31/07/2024	Not Started	1	Bridge
Bridges Renewal Program R5 - Council	111572-20WA-BR5	WA	Commissioner of Main Roads	City of Busselton - Tuart Drive Bridge replacement, Wonnerup	Replace bridge destroyed by fire	\$1,250,000	\$2,500,000	1/08/2020	30/12/2022	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111526-20WA-BR5	WA	Commissioner of Main Roads	Shire of Serpentine Jarrahdale - Jarrahdale Road Bridge replacement, Jarrahdale	Replacement of timber bridge with concrete bridge	\$1,203,041	\$2,406,083	21/09/2020	28/06/2024	Not Started	1	Bridge

Bridges Renewal Program R5 - Council	111531-20WA-BR5	WA	Commissioner of Main Roads	Shire of West Arthur - Quill Road Bridge 4016A renewal, Bokal	REPAIR OVERLAY AND WIDEN DECK	\$1,186,500	\$2,549,911	10/12/2020	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R5 - Council	111560-20WA-BR5	WA	Commissioner of Main Roads	Shire of Donnybrook Balingup - Upper Capel Road Bridge 3275 replacement, Brazier	Replace with 18m long, single span, two lane concrete bridge	\$695,000	\$1,390,000	1/07/2020	31/07/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - Council	111574-20WA-BR5	WA	Commissioner of Main Roads	City of Busselton - Boallia Road Bridge replacement, Vasse	Replace bridge with Culvert	\$504,500	\$1,009,000	1/08/2020	28/04/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - Council	111573-20WA-BR5	WA	Commissioner of Main Roads	City of Busselton - Kaloorup Road Bridge replacement, Jindong	Replace bridge with Culvert.	\$468,000	\$936,000	1/08/2020	31/10/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - State	111490-20ACT-BR5	ACT	Transport Canberra and City Services Directorate	Transport Canberra and City Services Directorate - Hindmarsh Drive Bridges 3089 and 3090 renewal, Phillip	Strengthening the bridges to SM1600.	\$1,912,500	\$3,825,000	1/07/2020	30/06/2023	Completed	2	Bridge
Bridges Renewal Program R5 - State	111489-20ACT-BR5	ACT	Transport Canberra and City Services Directorate	Transport Canberra and City Services Directorate - Naas Road Bridge renewal	Renewal of single-lane timber bridge with two-lane concrete bridge.	\$1,393,006	\$2,786,012	1/09/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - State	111491-20ACT-BR5	ACT	Transport Canberra and City Services Directorate	Transport Canberra and City Services Directorate - Hindmarsh Drive Bridges 3092 and 3093 renewal, Phillip	Strengthening the bridges to SM1600	\$1,312,500	\$2,625,000	31/07/2020	30/06/2023	Completed	2	Bridge
Bridges Renewal Program R5 - State	111485-20NSW-BR5	NSW	TRANSPORT FOR NSW	TRANSPORT FOR NSW - North Kooba Bridge renewal, Kidman Way, Griffith	Replacement of North Kooba Bridge	\$2,479,950	\$4,959,900	1/07/2020	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - State	111498-20QLD-BR5	QLD	Queensland Department of Transport and Main Roads.	Queensland Department of Transport and Main Roads. - Rooneys Bridge renewal, State Route 16, Oonoonba	Concrete strengthening of the damaged piles to maintain existing heavy vehicle access and connectivity and to reinstate the serviceable life of the structure.	\$2,500,000	\$5,000,000	1/07/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R5 - State	111496-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Department for Infrastructure and Transport - Aldgate Creek Bridge replacement, Strathalbyn Rd, Mylor	Bridge Replacement (1086) over Aldgate Creek on Strathalbyn Rd	\$2,500,000	\$3,180,000	1/11/2020	31/10/2023	Under Construction	1	Bridge
Bridges Renewal Program R5 - State	111497-20SA-BR5	SA	SA, Department for Infrastructure and Transport	Department of Planning, Transport and Infrastructure - Marrabel Road Bridges 1416 and 1359 renewal, Marrabel	Remove the width and strength restrictions at Marrabel Rd bridges 1359	\$1,518,603	\$3,037,206	1/11/2020	31/12/2024	Under Construction	2	Bridge
Bridges Renewal Program R5 - State	111493-20VIC-BR5	VIC	Victoria, Department of Transport	Victoria, Department of Transport - Dynon Road Bridge renewal, West Melbourne	Strengthening the Dynon Road Bridge over Moonee Ponds Creek.	\$2,500,000	\$5,100,000	1/07/2020	31/08/2023	Completed	1	Bridge
Bridges Renewal Program R5 - State	111492-20VIC-BR5	VIC	Victoria, Department of Transport	Victoria, Department of Transport - South Gippsland Freeway bridges renewal package, Dandenong South	Strengthening bridges over the Pakenham Railway Line to allow Higher Productivity Freight Vehicle access.	\$1,960,000	\$3,920,000	1/07/2020	31/12/2023	Completed	1	Bridge
Bridges Renewal Program R5 - State	111494-20VIC-BR5	VIC	Victoria, Department of Transport	Victoria, Department of Transport - Nimmo Bridge renewal, Buffalo River Road, Myrtleford	Strengthening Nimmo Bridge on Buffalo River Road.	\$1,211,000	\$2,422,000	1/07/2020	31/05/2024	Under Construction	1	Bridge
Bridges Renewal Program R5 - State	111495-20VIC-BR5	VIC	Victoria, Department of Transport	Victoria, Department of Transport - Casterton-Edenhope Road Bridge renewal, Wando Vale Ponds	Strengthen Casterton-Edenhope Road Bridge at Wando Vale Ponds.	\$792,500	\$1,585,000	1/07/2020	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R5 - State	111488-20WA-BR5	WA	Commissioner of Main Roads	Commissioner of Main Roads - York Merredin Road bridges replacement package, Dulbellong	replacement of bridges 594, 597 and 601 on York Merredin Road	\$2,469,000	\$4,938,000	1/01/2021	29/03/2024	Under Construction	3	Bridge
Bridges Renewal Program R5 - State	111487-20WA-BR5	WA	Commissioner of Main Roads	Commissioner of Main Roads - Bussell Highway Bridge 0235 replacement, Capel	replacement of bridge 0235 over Tren creek on Bussell Highway	\$2,000,000	\$4,000,000	1/03/2021	1/07/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101936-19NSW-BR4	NSW	TRANSPORT FOR NSW	Dungog Shire Council - Tillegra Bridge Renewal	Replacement of Tillegra Bridge with a single lane concrete structure.	\$1,047,220	\$2,094,440	1/07/2019	28/02/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101939-19NSW-BR4	NSW	TRANSPORT FOR NSW	Queanbeyan-Palerang Regional Council - Reedy Creek Bridge Renewal	Replacement of Reedy Creek Bridge with a two lane concrete structure.	\$1,000,000	\$1,358,940	1/01/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101830-19NSW-BR4	NSW	TRANSPORT FOR NSW	Byron Shire Council - Byron Creek Bridge Renewal, Bangalow	Replacement of Byron Creek Bridge with a concrete structure.	\$700,000	\$2,354,449	1/01/2020	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101842-19NSW-BR4	NSW	TRANSPORT FOR NSW	Dubbo Regional Council - Burrendong Bridge Replacement	Replacement of Burrendong Bridge with a two lane concrete structure.	\$700,000	\$2,117,500	1/01/2020	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101843-19NSW-BR4	NSW	TRANSPORT FOR NSW	Dubbo Regional Council - Terrabella Bridge Replacement	Replacement of Terrabella Bridge with a two lane concrete structure.	\$700,000	\$3,916,000	1/01/2020	30/12/2022	Under Construction	1	Bridge

Bridges Renewal Program R4 - Council	101867-19NSW-BR4	NSW	TRANSPORT FOR NSW	Narrabri Shire Council - Horsearm Creek Bridge Replacement	Replacement of Horsearm Creek Bridge with a steel reinforced concrete structure.	\$700,000	\$1,405,800	1/07/2019	30/11/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101868-19NSW-BR4	NSW	TRANSPORT FOR NSW	Narrabri Shire Council - Spring Creek Bridge Replacement	Replacement of Spring Creek Bridge with a steel reinforced concrete structure.	\$700,000	\$1,646,794	1/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101871-19NSW-BR4	NSW	TRANSPORT FOR NSW	Upper Hunter Shire Council - Camerons Bridge	Replacement of Camerons Bridge with a concrete structure.	\$700,000	\$2,213,040	1/07/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101892-19NSW-BR4	NSW	TRANSPORT FOR NSW	Kyogle Council - Hootons Bridge Replacement, Hootons Road	Replacement of Hootons Bridge with a concrete and steel structure.	\$700,000	\$1,252,696	1/01/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101902-19NSW-BR4	NSW	TRANSPORT FOR NSW	Cabonne Shire Council - Bangaroo Bridge Replacement	Replacement of Bangaroo Bridge with two lane concrete structure.	\$700,000	\$1,511,895	1/01/2020	30/04/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101908-19NSW-BR4	NSW	TRANSPORT FOR NSW	Bellingen Shire Council - Bielsdown Bridge Replacement	Replacement of Bielsdown Bridge with a dual lane concrete structure.	\$700,000	\$1,736,595	1/01/2020	31/05/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101909-19NSW-BR4	NSW	TRANSPORT FOR NSW	Bellingen Shire Council - Richardsons Bridge Replacement	Replacement of Richardsons Bridge with a single lane concrete structure at an increased height and on a revised alignment.	\$700,000	\$1,459,860	1/01/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101921-19NSW-BR4	NSW	TRANSPORT FOR NSW	Glen Innes Severn Council - Bridge 5270 Replacement, Mann River	Replacement of Bridge 5270 with a single lane concrete structure.	\$700,000	\$1,400,000	31/07/2019	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101901-19NSW-BR4	NSW	TRANSPORT FOR NSW	Cessnock City Council - Anvil Creek Bridge Renewal, Greta	Replacement of Anvil Creek Bridge with a two lane concrete structure on a revised alignment.	\$690,800	\$1,381,600	1/01/2020	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101840-19NSW-BR4	NSW	TRANSPORT FOR NSW	Mid-Coast Council - Deep Creek Bridge Wherrol Flat Renewal	Replacement of Deep Creek Bridge with a two lane concrete structure.	\$662,500	\$1,325,000	1/01/2020	31/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101946-19NSW-BR4	NSW	TRANSPORT FOR NSW	Wingecarribee Shire Council - Barrangarry Creek Bridge renewal	Replacement of Barrangarry Creek Bridge with a two lane concrete structure.	\$652,640	\$1,305,280	1/07/2019	30/04/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101887-19NSW-BR4	NSW	TRANSPORT FOR NSW	Muswellbrook Shire Council - Williams Bridge Replacement	Replacement of Williams Bridge with a concrete structure.	\$650,000	\$1,300,000	1/01/2020	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101841-19NSW-BR4	NSW	TRANSPORT FOR NSW	Mid-Coast Council - Browns Creek Bridge Firefly Replacement	Replacement of Browns Creek Bridge with a two-lane concrete structure.	\$614,000	\$1,529,399	1/01/2020	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101823-19NSW-BR4	NSW	TRANSPORT FOR NSW	Tenterfield Shire Council - Kangaroo Creek Bridge Replacement, Paddy's Flat Road Nth	Replacement of Kangaroo Creek Bridge with a concrete structure.	\$608,700	\$1,217,400	1/11/2020	31/10/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101831-19NSW-BR4	NSW	TRANSPORT FOR NSW	Byron Shire Council - South Arm Bridge Renewal, Brunswick Heads	Major refurbishment of the historic South Arm Bridge.	\$607,530	\$1,727,318	1/02/2019	31/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101822-19NSW-BR4	NSW	TRANSPORT FOR NSW	Tenterfield Shire Council - Deepwater River Bridge Renewal, Torrington Road	Replacement of Deepwater River Bridge with a concrete structure.	\$600,050	\$1,200,100	1/01/2020	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101891-19NSW-BR4	NSW	TRANSPORT FOR NSW	Kyogle Council - Mathews Bridge Replacement, Green Pigeon Road	Replacement of Mathews Bridge with a two lane concrete and steel structure.	\$590,584	\$1,181,169	1/09/2019	31/07/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101945-19NSW-BR4	NSW	TRANSPORT FOR NSW	Wingecarribee Shire Council - Construction of Bundanoon Creek Bridge	Replacement of Bundanoon Creek Bridge with a two lane concrete structure.	\$589,568	\$1,179,137	1/07/2019	31/05/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101837-19NSW-BR4	NSW	TRANSPORT FOR NSW	Forbes Shire Council - 7 Sisters Bridge Renewal, Bedgerebong Road	Replacement of 7 Sisters Bridge with a two lane concrete structure.	\$550,000	\$1,100,000	31/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101876-19NSW-BR4	NSW	TRANSPORT FOR NSW	Shoalhaven City Council - Tumblebar Bridge, Brooman Road Renewal	Replacement of Tumblebar Bridge with a concrete structure.	\$500,250	\$1,000,500	1/07/2019	31/03/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101927-19NSW-BR4	NSW	TRANSPORT FOR NSW	Walcha Council - Stephens Bridge Replacement	Replacement of Stephens Bridge with a concrete structure.	\$498,007	\$996,014	1/01/2020	30/04/2023	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101906-19NSW-BR4	NSW	TRANSPORT FOR NSW	Nambucca Shire Council - Fischers Bridge Replacement	Replacement of Fischers Bridge with a concrete structure.	\$490,501	\$981,000	1/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101866-19NSW-BR4	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Diamond Creek Bridge Upgrade - Kangaloolah Road	Replacement of Diamond Creek Bridge with a wider concrete structure and realignment of approaches to the bridge.	\$480,526	\$961,916	1/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101850-19NSW-BR4	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Scrubby Creek Bridge Upgrade	Replacement of Scrubby Creek Bridge with a two lane concrete structure.	\$455,000	\$910,000	1/01/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101937-19NSW-BR4	NSW	TRANSPORT FOR NSW	Murray River Council - Fickens Lane Renewal, Gonn	Replacement of Fickens Lane Bridge with a two lane concrete structure.	\$455,000	\$912,363	1/08/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101938-19NSW-BR4	NSW	TRANSPORT FOR NSW	Queanbeyan-Palerang Regional Council - Gidleigh Bridge Renewal	Replacement of Gidleigh Bridge with a two lane concrete structure.	\$422,840	\$845,680	1/01/2020	31/05/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101903-19NSW-BR4	NSW	TRANSPORT FOR NSW	Cabonne Shire Council - St Germain's Bridge Replacement	Replacement of St Germain's Bridge with a two lane concrete structure.	\$417,542	\$835,084	1/01/2020	31/07/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101851-19NSW-BR4	NSW	TRANSPORT FOR NSW	Port Macquarie Hastings Council - Thompson's Bridge BN 113 Upgrade	Replacement of Thompson's Bridge BN 113 with a widened two lane concrete structure.	\$415,000	\$830,000	1/01/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101932-19NSW-BR4	NSW	TRANSPORT FOR NSW	Central Coast Council - Carrington Street Bridge Renewal	Replacement of Carrington Street Bridge with a two lane concrete structure.	\$387,500	\$775,000	1/01/2020	30/06/2023	Under Construction	1	Bridge

Bridges Renewal Program R4 - Council	101854-19NSW-BR4	NSW	TRANSPORT FOR NSW	Yass Valley Council - Timber Bridge at Segment 6 Nottingham Road, Wee Jasper Replacement	Replacement of Bridge at Segment 6 Nottingham Road with a two lane concrete structure.	\$378,724	\$757,448	1/09/2019	31/08/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101905-19NSW-BR4	NSW	TRANSPORT FOR NSW	Liverpool Plains Shire Council - Old Highway Bridge Replacement, Willow Tree	Replacement of Old Highway Bridge with a single lane concrete structure.	\$372,632	\$745,265	1/11/2019	31/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101849-19NSW-BR4	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Middle Creek Bridge Replacement, Kungala Road	Replacement of Middle Creek Bridge on Kungala Road with a two lane concrete structure.	\$344,515	\$732,210	1/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101855-19NSW-BR4	NSW	TRANSPORT FOR NSW	Armidale Regional Council - Dumaresq Creek Bridge Replacement	Replacement of Dumaresq Creek Bridge with a two lane concrete structure with a separate shared pedestrian pathway.	\$343,000	\$860,000	1/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101926-19NSW-BR4	NSW	TRANSPORT FOR NSW	Walcha Council - Englefield Road Bridge Replacement	Replacement of Englefield Road Bridge with a concrete structure.	\$340,471	\$680,942	1/02/2020	29/04/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101912-19NSW-BR4	NSW	TRANSPORT FOR NSW	Federation Council - Doctors Road Bridge Renewal	Replacement of Doctors Road Bridge with a concrete structure.	\$340,050	\$684,414	31/07/2019	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101857-19NSW-BR4	NSW	TRANSPORT FOR NSW	Kempsey Shire Council - Roses Bridge Replacement, Bellbrook	Replacement of Roses Bridge with a concrete structure.	\$332,500	\$665,000	31/07/2019	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101844-19NSW-BR4	NSW	TRANSPORT FOR NSW	Bathurst Regional Council - Howard's Bridge Renewal	Replacement of Howard's Bridge with a single lane concrete structure at an increased height.	\$318,304	\$1,612,669	15/07/2019	31/07/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101935-19NSW-BR4	NSW	TRANSPORT FOR NSW	Dungog Shire Council - Summerhill Bridge replacement	Replacement of Summerhill Bridge with a single lane concrete structure.	\$315,883	\$631,766	1/07/2019	31/05/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101853-19NSW-BR4	NSW	TRANSPORT FOR NSW	Yass Valley Council - Bridge at Segment 18 Childowloa Road, Bookham replacement	Replacement of Bridge at Segment 18 Childowloa Road with a two lane concrete structure.	\$313,924	\$627,848	1/01/2020	31/07/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101856-19NSW-BR4	NSW	TRANSPORT FOR NSW	Armidale Regional Council - Pint Pot Bridge Replacement	Replacement of Pint Pot Bridge with a concrete structure.	\$310,000	\$620,000	1/07/2019	31/03/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101865-19NSW-BR4	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Crookwell River Bridge Upgrade - Woodville Road	Replacement of Crookwell River Bridge with a concrete structure.	\$294,860	\$782,433	1/07/2019	30/09/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101848-19NSW-BR4	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Middle Creek Bridge Replacement, Sherwood Creek Road	Replacement of Middle Creek Bridge at Sherwood Creek Road with a single lane concrete structure.	\$285,375	\$839,420	1/07/2019	30/04/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101904-19NSW-BR4	NSW	TRANSPORT FOR NSW	Richmond Valley Council - JTR Small Bridge Renewal	Replacement of JTR Small Bridge with a concrete structure.	\$264,700	\$529,400	1/01/2020	29/04/2023	In Planning	1	Bridge
Bridges Renewal Program R4 - Council	101928-19NSW-BR4	NSW	TRANSPORT FOR NSW	Walcha Council - Ellas Creek Bridge Replacement	Replacement of Ellas Creek Bridge with a concrete structure.	\$233,992	\$467,985	1/07/2020	30/04/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101864-19NSW-BR4	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - Thornford Road Bridge Replacement	Replacement of Thornford Road Bridge with a two lane concrete structure.	\$226,233	\$452,466	31/07/2019	31/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101920-19NSW-BR4	NSW	TRANSPORT FOR NSW	Glen Innes Severn Council - Bridge 5300 Ten Mile Road Renewal, Deepwater River	Replacement of Bridge 5300 with a single lane concrete structure.	\$223,100	\$768,351	31/07/2019	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101941-19NSW-BR4	NSW	TRANSPORT FOR NSW	Wagga Wagga City Council - Mona Vale Road, Bridge-247 renewal	Replacement of Bridge 247 on Mona Vale Road with a concrete structure.	\$165,732	\$331,463	1/01/2020	31/08/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101942-19NSW-BR4	NSW	TRANSPORT FOR NSW	Wagga Wagga City Council - Palmer's Road, Bridge-259 renewal	Replacement of Bridge 259 on Palmer's Road with a concrete structure.	\$149,600	\$299,200	1/01/2020	30/07/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101897-19NSW-BR4	NSW	TRANSPORT FOR NSW	Coffs Harbour City Council - Corfes Bridge Renewal	Replace Corfes Bridge with a concrete piped culvert	\$103,995	\$207,990	1/07/2019	31/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101907-19NSW-BR4	NSW	TRANSPORT FOR NSW	Nambucca Shire Council - Allomera No. 2 Bridge Replacement	Replacement of Allomera No. 2 Bridge with a concrete structure.	\$87,079	\$235,400	1/07/2019	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101879-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council - Wahpunga Lane Bridge, Kin Kin	Replace existing timber bridge over Kin Kin Creek with pre-cast concrete planks, confirming the unlimited load limit at SM1600.	\$1,331,465	\$2,662,930	5/07/2019	21/12/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101845-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - Gorge Road Bridge, Lowmead	Replace existing timber bridge over Baffle Creek with a wider new concrete bridge structure increasing the load limit from 15T to 160T. The bridge is also known as the Baffle Creek Bridge, Lowmead Bridge, and the Gorge Road (Baffle Creek Crossing) Bridge.	\$700,000	\$1,794,076	5/07/2019	31/01/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101846-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - Hobble Creek Bridge, John Clifford Way, Lowmead	Replace existing timber bridge over Hobble Creek with a concrete bridge, increasing the load limit from 10T to 160T.	\$700,000	\$1,404,377	5/07/2019	30/06/2022	Completed	1	Bridge



Bridges Renewal Program R4 - Council	101858-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Brisbane City Council - Gresham Street Bridge, Ashgrove	Replace existing timber bridge over Enoggera Creek with a wider new concrete bridge, increasing the load limit from 22.5T to 42.5T to align with the load limit of Gresham Street.	\$700,000	\$24,852,000	5/07/2019	31/07/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101915-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Logan City Council - Teese Bridge, Veresdale Scrub School Road, Veresdale Scrub	Replace existing timber bridge with a higher and wider new concrete bridge for enhanced flood immunity, also increasing the number of lanes from one to two. This bridge is on the border between Logan City Council and Scenic Rim Regional Council.	\$700,000	\$1,699,155	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101914-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Spring Creek Bridge, Kerry Road, Kerry	Replace existing timber bridge over Spring Creek with a wider new concrete structure, increasing the load limit from 43T to 166T.	\$680,066	\$3,034,472	5/07/2019	2/08/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101878-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Noosa Shire Council - Tablelands Road Bridge 'B', Tablelands Road, Cooran	Replace existing timber bridge known as Tablelands Road Bridge 'B' with pre-cast concrete planks, confirming the unlimited load limit at SM1600.	\$669,255	\$1,338,510	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101916-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Logan City Council - Tully Bridge, Lyons	Replace existing timber bridge over Oxley Creek with a higher and wider new concrete box culvert for improved flood immunity, also increasing the load limit from 22T to 166T.	\$669,154	\$1,338,308	5/07/2019	29/09/2023	In Planning	1	Bridge
Bridges Renewal Program R4 - Council	101870-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Cook Shire Council - Jensen's Crossing Bridge, Cooktown	Replace existing timber bridge over Endeavour River with a concrete structure, increasing the load limit from 5T to 68T.	\$662,750	\$1,325,500	5/07/2019	31/01/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101898-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Doyles Bridge, Kandanga Creek Road, Kandanga Creek	Replace existing timber bridge over Kandanga Creek with a wider new concrete bridge, increasing the number of lanes from 1.5 to two.	\$593,079	\$1,948,689	5/07/2019	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101833-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Dexter Bridge, Gordonvale	Replace existing single lane timber bridge over O'Learys Creek with a wider new bridge, increasing the number of lanes to two and improving flood immunity.	\$591,500	\$1,690,000	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101913-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Keaveny Bridge, Kerry Road, Kerry	Replace existing timber bridge over Albert River with a wider and higher new structure, and increasing the load limit from 43T to 166T.	\$585,581	\$2,730,532	5/07/2019	2/11/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101882-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Tummaville Road Bridge, Kinkora	Replace a failed single lane timber bridge over the Condamine River North Branch with a wider new two-lane multi-span concrete bridge.	\$569,793	\$2,424,096	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101829-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Tetzlaffs Lane Bridge, Mount Beppo	Replace existing timber bridge over Lagoon Creek with a concrete crossing structure, increasing the load limit from 22T to 166T.	\$552,844	\$1,105,688	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101899-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Blencoe Creek Bridge, Cashmere-Kirrama Road, Kirrama	Upgrade existing timber deck bridge over Blencoe Creek with concrete girders and replacement of abutments/approaches, increasing the load limit from 6T to 44T.	\$547,054	\$1,238,445	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101944-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - St Mary's Bridge, Tiaro	Replace existing timber bridge over Benarige Creek with a higher new bridge for improved flood immunity, also increasing the load limit from 35T to 60T.	\$521,192	\$1,042,384	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101826-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Davies Creek Bridge, Kanervo Road, Koah	Replace existing timber girders and deck of existing bridge over Davies Creek with concrete precast deck units, replacement of abutments, including scour protecting and encasement of both piers and related works as required, to increase the load limit from 20T to 44T.	\$475,000	\$700,000	5/07/2019	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101832-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Mackay Regional Council - Caping Road Bridge, Bloomsbury	Upgrade existing timber bridge over O'Connell River with a raised deck height for improved flood resistance, and a slightly wider deck for agricultural machinery.	\$448,101	\$1,435,204	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101828-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Neuendorf Road Bridge, Minden	Replace existing timber bridge over Plain Creek with a concrete crossing structure, increasing the load limit from 16T to 166T.	\$445,365	\$839,026	5/07/2019	30/06/2022	Completed	1	Bridge



Bridges Renewal Program R4 - Council	101886-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Louisa Creek Bridge, Glenroy Road, Morinish	Replace existing timber bridge over Louisa Creek with a wider new concrete structure, increasing the load limit from 15T to 70T.	\$408,484	\$1,205,994	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101911-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Possum Creek Bridge, Winfield Road, Watalgan	Replace existing single lane timber bridge over Possum Creek with a wider new box culvert structure, increasing the load limit from 42.5T to 166T.	\$384,805	\$1,878,099	5/07/2019	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101934-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Douglas Shire Council - Poletti Bridge, Miallo	Replace existing timber bridge with a concrete bridge over Saltwater Creek, increasing the load limit from 5T to 44T.	\$374,540	\$749,079	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101943-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - Boar Creek Bridge, Forestry Road, Bauple	Replace failed timber bridge over Boar Creek with a higher new structure for improved flood immunity, also increasing the load limit from 0T to 60T.	\$367,567	\$769,653	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101910-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Middle Creek Bridge, Winfield Road, Watalgan	Replace existing single lane timber bridge over Middle Creek with a wider new reinforced concrete box culvert structure, increasing the load limit from 42.5T to 166T.	\$353,812	\$1,032,937	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101896-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Livingstone Shire Council - Werribee Creek Bridge, Werribee Road, Canal Creek	Replace existing timber bridge over Werribee Creek with a wider new concrete bridge, increasing the the load limit from 12T to 47T.	\$334,602	\$669,204	5/07/2019	31/01/2024	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101888-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - Bailies Road Bridge, Upper Stone	Replace existing timber bridge on Bailies Road with wider new culvert structures for all-weather access and to accommodate agricultural machinery, while maintaining the existing load limit.	\$326,698	\$653,396	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101834-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Bourke Road Bridge, Elbow Valley	Replace the existing timber bridge over Condamine River with a wider new structure, increasing the load limit from 24T to 166T.	\$326,150	\$692,490	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101835-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Upper Springs Road Bridge, Forest Springs	Replace existing timber bridge over Dalrymple Creek with a higher and wider new bridge structure, increasing the load limit from 25T to 166T.	\$301,400	\$737,875	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101874-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - High Bridge, Defence Road, Camboon	Upgrade existing timber bridge over Otrack Creek, increasing the load limit from 20T to 42.5T.	\$223,882	\$447,764	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101875-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Double Barrel Creek Bridge, Old Cardwell Road, Bilyana	Replace existing single lane bridge over Double Barrel Creek with a wider new multicell box culvert, allowing for two lanes.	\$221,489	\$442,978	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101884-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Serpentine Creek Bridge, Casuarina Road, Midgee	Replace existing timber bridge over Serpentine Creek with a new bridge, increasing the load limit from 15T to 42.5T.	\$164,288	\$532,260	5/07/2019	31/01/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101885-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Swan Creek Bridge, Casuarina Road, Midgee	Replace existing timber bridge over Swan Creek with a new bridge, increasing the load limit from 15T to 42.5T.	\$164,288	\$328,576	5/07/2019	31/01/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101889-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Hinchinbrook Shire Council - First Bridge, Mount Fox Road, Upper Stone	Replace an ageing timber bridge on Mount Fox Road with concrete box culverts, and aligning its load limit with the load limit of Mount Fox Road.	\$119,110	\$238,219	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101883-19QLD-BR4	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Hirstglen Road Bridge, Hirstglen/Gatton-Clifton Roads, Hirstglen	Replace existing timber bridge over Back Creek with a wider new concrete box culvert structure, maintaining the unlimited load limit.	\$100,277	\$200,554	5/07/2019	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101922-19TAS-BR4	TAS	Department of State Growth	Hobart City Council - Lenah Valley Road Bridge Renewal	Replacement of Lenah Valley Road Bridge with a concrete structure.	\$600,000	\$1,640,867	31/07/2019	28/02/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101923-19TAS-BR4	TAS	Department of State Growth	Hobart City Council - Old Farm Road Bridge Renewal	Replacement of Old Farm Road Bridge with a concrete structure.	\$335,000	\$785,000	31/07/2019	30/04/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101930-19TAS-BR4	TAS	Department of State Growth	Derwent Valley Council - Plenty River Bridge Upgrade, Plenty Road	Replacement of Plenty River Bridge with a concrete structure.	\$257,609	\$515,219	31/07/2019	31/01/2021	Completed	1	Bridge

Bridges Renewal Program R4 - Council	101929-19TAS-BR4	TAS	Department of State Growth	Derwent Valley Council - Wyre Forest Bridge Renewal, Molesworth Road	Replacement of Wyre Forest Bridge with a concrete structure.	\$105,591	\$211,182	31/07/2019	31/01/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101859-19TAS-BR4	TAS	Department of State Growth	George Town Council - Back Creek Bridge Renewal	Replacement of Back Creek Bridge with a concrete structure.	\$104,875	\$209,750	31/07/2019	31/05/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101933-19VIC-BR4	VIC	Victoria, Department of Transport	Corangamite Shire Council - Old Coach Road Bridge Upgrade, Princetown	Replacement of Old Coach Road Bridge with a two lane concrete structure including a pedestrian path.	\$700,000	\$3,300,000	31/12/2019	30/04/2024	Under Construction	1	Bridge
Bridges Renewal Program R4 - Council	101940-19VIC-BR4	VIC	Victoria, Department of Transport	Yarra Ranges Shire Council - Cement Creek Road Bridge Upgrade	Upgrade Cement Creek Road Bridge with a concrete deck including a boardwalk for pedestrian access.	\$635,000	\$1,270,000	30/09/2019	31/08/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101869-19VIC-BR4	VIC	Victoria, Department of Transport	Gannawarra Shire Council - Appin South Bridge Renewal	Replacement of Appin South Bridge with a two lane concrete structure.	\$421,787	\$843,575	1/10/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101852-19VIC-BR4	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Timbarra River Bridge Replacement	Replacement of Timbarra River Bridge with a concrete structure.	\$350,431	\$700,862	1/08/2019	30/10/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101824-19VIC-BR4	VIC	Victoria, Department of Transport	Golden Plains Shire Council - Wall Bridge Upgrade, Stones Road, Teesdale	Replacement of Wall Bridge with a concrete structure.	\$303,500	\$663,323	31/07/2019	31/01/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101918-19VIC-BR4	VIC	Victoria, Department of Transport	Shire of Moyne - Kia-Ora Bridge Renewal	Replacement of Kia-Ora Bridge with a concrete structure.	\$285,000	\$602,500	2/12/2019	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101860-19VIC-BR4	VIC	Victoria, Department of Transport	Ararat Rural City Council - Pollands Bridge Replacement	Replacement of single lane bridge with a 2 lane concrete structure.	\$267,250	\$800,218	30/08/2019	30/11/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101839-19VIC-BR4	VIC	Victoria, Department of Transport	Mount Alexander Shire Council - Eagles Road Bridge Replacement	Replacement of Eagles Road Bridge with a two lane concrete structure including pedestrian access.	\$264,000	\$662,015	30/09/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101873-19VIC-BR4	VIC	Victoria, Department of Transport	Wangaratta Rural City Council - Newtons Bridge Renewal - Kays Road	Replacement of Newtons Bridge with a concrete structure.	\$226,325	\$676,150	30/09/2019	30/03/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101919-19VIC-BR4	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Standfields Road Bridge Upgrade	Replacement of Standfields Road Bridge with a concrete bridge.	\$221,575	\$443,150	31/12/2019	31/08/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101917-19VIC-BR4	VIC	Victoria, Department of Transport	Shire of Moyne - Goodwood Bridge Upgrade	Replacement of Goodwood Bridge with a concrete structure.	\$215,000	\$430,000	30/09/2019	31/05/2021	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101893-19VIC-BR4	VIC	Victoria, Department of Transport	Loddon Shire Council - Sloans Road Bridge Replacement	Replacement of Sloans Road Bridge with a concrete structure.	\$206,358	\$601,192	30/04/2019	31/03/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101894-19VIC-BR4	VIC	Victoria, Department of Transport	Towong Shire Council - Mitchells Bridge Upgrade	Replacement of Mitchells Bridge with a two lane concrete structure.	\$191,279	\$350,741	30/09/2019	31/12/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101924-19VIC-BR4	VIC	Victoria, Department of Transport	Colac Otway Shire - Upper Gellibrand Bridge Replacement, Gellibrand	Replacement of Upper Gellibrand Bridge with a concrete structure.	\$185,800	\$371,600	1/01/2020	30/09/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101890-19VIC-BR4	VIC	Victoria, Department of Transport	Indigo Shire Council - Bells Flat Road Bridge Upgrade, Yackandandah	Replacement of Bells Flat Road Bridge with a concrete structure.	\$140,000	\$281,376	31/12/2018	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101925-19VIC-BR4	VIC	Victoria, Department of Transport	Colac Otway Shire - Jacksons Track Bridge Replacement, East Branch	Replacement of Jackson's Track Bridge with a concrete structure.	\$107,200	\$214,400	1/01/2020	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101931-19WA-BR4	WA	Commissioner of Main Roads	Shire of Boddington - Bridge 3084, Crossman Road, Crossman	Replace existing timber bridge over Crossman River with a wider new concrete culvert.	\$387,142	\$774,284	3/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101861-19WA-BR4	WA	Commissioner of Main Roads	City of Busselton - Bridge 3347, Yallingup Beach Road, Yallingup	Replace existing timber bridge over Yallingup Brook with a wider new concrete reinforced box culvert, including footpath.	\$350,000	\$700,000	31/12/2019	30/06/2022	In Planning	1	Bridge
Bridges Renewal Program R4 - Council	101880-19WA-BR4	WA	Commissioner of Main Roads	Shire of Serpentine Jarrahdale - Bridge 4361, Jarrahdale Road, Jarrahdale	Replace existing timber bridge over Medulla Brook with a concrete bridge, increasing the load limit from 35T to 166T.	\$339,780	\$679,560	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101847-19WA-BR4	WA	Commissioner of Main Roads	Shire of Murray - Bridge 3530, Burnside Road, Meelon	Replace existing timber bridge over the Murray River Tributary with a concrete culvert, increasing the load limit to an unlimited load limit.	\$285,000	\$570,000	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101881-19WA-BR4	WA	Commissioner of Main Roads	Shire of Serpentine Jarrahdale - Bridge 4536A, Jarrahdale Road, Jarrahdale	Replace existing timber bridge over Gooralong Brook with a wider new concrete structure, increasing the load limit from 44T to 166T.	\$224,000	\$448,000	5/07/2019	30/06/2022	Completed	1	Bridge

Bridges Renewal Program R4 - Council	101836-19WA-BR4	WA	Commissioner of Main Roads	Shire of Wagin - Bridge 4859, Ballaying Road, Ballaying	Replace existing timber bridge over Ballaying Creek with a wider new eight cell box culvert structure, increasing the load limit from 44T to 166T.	\$210,252	\$420,504	5/07/2019	28/06/2023	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101900-19WA-BR4	WA	Commissioner of Main Roads	Shire of Mundaring - Bridge 4524, Glen Road, Darlington	Replace existing timber bridge over Nyaanie Creek with a concrete structure, increasing the load limit from 33T to 166T.	\$200,000	\$536,380	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R4 - Council	101895-19WA-BR4	WA	Commissioner of Main Roads	Shire of Dardanup - Bridge 3694, Mountford Road, Crooked Brook	Replace existing timber bridge with a wider new concrete culvert to coincide with an upgrade of Mountford Road.	\$114,000	\$228,000	5/07/2019	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094539-17NSW-BR3	NSW	Roads and Maritime Services	Hilltops Council - Bundarbo Road Bridge Replacement	Replace and widen a single lane bridge with a two lane bridge and increasing the load limit from 58T to 166T.	\$4,672,537	\$9,445,075	1/10/2017	31/01/2024	Under Construction	1	Bridge
Bridges Renewal Program R3 - Council	094654-17NSW-BR3	NSW	Roads and Maritime Services	Canterbury Bankstown Council - Wolumba Street Bridge Upgrade	Upgrade and widen a one lane bridge with a two lane bridge increasing the load limit from 3T to 48T.	\$3,715,503	\$7,431,006	1/10/2017	31/05/2023	Under Construction	1	Bridge
Bridges Renewal Program R3 - Council	094655-17NSW-BR3	NSW	Roads and Maritime Services	Canterbury Bankstown Council - Hector Street Bridge Upgrade	Widen a two lane bridge to maintain 166T load limit, extending the useful life by 100 years.	\$3,253,732	\$6,507,464	1/10/2017	30/11/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094559-17NSW-BR3	NSW	Roads and Maritime Services	Byron Shire Council - Bridges for the Bangalow Agricultural Area Replacements (5)	Replace five one lane timber bridges with five steel bridges increasing the load limit from 3-15T to 44T on all bridges.	\$2,588,907	\$5,630,991	1/10/2017	30/06/2020	Completed	5	Bridge
Bridges Renewal Program R3 - Council	094659-17NSW-BR3	NSW	Roads and Maritime Services	Brewarrina Shire Council - Birrie Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge and approach realignment, increasing the load limit from 5T to 166T.	\$2,109,175	\$4,218,350	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094537-17NSW-BR3	NSW	Roads and Maritime Services	Kempsey Shire Council - Turners Flat Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 15T to 166T.	\$1,995,615	\$3,991,230	1/10/2017	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094657-17NSW-BR3	NSW	Roads and Maritime Services	Brewarrina Shire Council - Replacement of Muckerawa and Dumble Bridges on Goodooga Road	Replace two existing (one lane at Muckerawa and two lanes at Dumble) concrete bridges with two lane concrete bridges and increasing the load limit from 42T to 166T.	\$1,701,792	\$3,403,584	1/10/2017	28/02/2021	Completed	2	Bridge
Bridges Renewal Program R3 - Council	094656-17NSW-BR3	NSW	Roads and Maritime Services	Campbelltown City Council - Wedderburn Causeway/Bridge Replacement	Replace and widen an existing low level causeway with a new two lane concrete bridge and reconstruction of approach roads increasing the load limit from 42T to 160T.	\$1,629,075	\$3,316,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094497-17NSW-BR3	NSW	Roads and Maritime Services	Tweed Shire Council - Byrill Creek Road Bridge Replacement	Replace and widen an existing one lane timber bridge with an elevated two lane concrete bridge increasing the load limit from 33T to 166T.	\$1,617,892	\$3,235,785	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094506-17NSW-BR3	NSW	Roads and Maritime Services	Port Macquarie-Hastings Council - Dunbogan Bridge Upgrade	Strengthen all 36 piers of the two lane bridge increasing the load limit from 57T to 166T.	\$1,500,000	\$4,720,742	1/10/2017	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094508-17NSW-BR3	NSW	Roads and Maritime Services	Nambucca Shire Council - Lanes Bridge Replacement	Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 44T to 166T.	\$1,000,000	\$2,745,425	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094519-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - McQueen Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 13T to 160T.	\$800,000	\$1,600,500	1/10/2017	31/10/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094529-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Burrell Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T.	\$800,000	\$1,600,500	1/10/2017	30/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094532-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Bobin Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 44T to 160T.	\$800,000	\$1,799,035	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094523-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Emu Creek Bridge Replacement	Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 18T to 160T.	\$750,000	\$1,501,500	1/10/2017	31/10/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094662-17NSW-BR3	NSW	Roads and Maritime Services	Blayney Shire Council - Browns Creek Road Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 10T to 166T.	\$745,000	\$2,233,260	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094620-17NSW-BR3	NSW	Roads and Maritime Services	Goulburn Mulwaree Council - Nadigigomar Creek Bridge Replacement	Replace and widen a culvert with a two lane concrete bridge increasing the load limit from 44T to 68T.	\$712,807	\$1,780,232	1/10/2017	31/01/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094507-17NSW-BR3	NSW	Roads and Maritime Services	Narrabri Shire Council - Bullawa Creek Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 10T to 166T.	\$668,422	\$1,336,844	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094638-17NSW-BR3	NSW	Roads and Maritime Services	Cessnock City Council - Paynes Crossing Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge to increase the load limit from 6T to 166T.	\$667,700	\$2,434,179	1/10/2017	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094512-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Wards River Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T.	\$660,000	\$1,320,000	1/10/2017	31/12/2020	Completed	1	Bridge

Bridges Renewal Program R3 - Council	094664-17NSW-BR3	NSW	Roads and Maritime Services	Bellingen Shire Council - Deep Creek Bridge Replacement	Replace and widen a one lane timber bridge with a two lane steel and concrete bridge increasing the load limit from 25T to 50T.	\$635,638	\$1,490,721	1/10/2017	6/05/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094488-17NSW-BR3	NSW	Roads and Maritime Services	Wingecarribee Shire Council - Braemar Ave Culvert Replacement, Braemar	Replace and widen a culvert and pedestrian pathway maintaining the 166T load limit.	\$621,570	\$1,326,559	1/10/2017	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094489-17NSW-BR3	NSW	Roads and Maritime Services	Walgett Shire Council - Goangra Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge, increasing the load limit from 50T to 166T.	\$605,000	\$1,590,000	1/10/2017	30/06/2023	Under Construction	1	Bridge
Bridges Renewal Program R3 - Council	094530-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Bulga Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 30T to 160T.	\$600,000	\$1,229,532	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094558-17NSW-BR3	NSW	Roads and Maritime Services	Byron Shire Council - Blindmouth Creek Crossing Replacement	Replace and widen an existing causeway with a new culvert and road approaches to maintain 166T access.	\$570,275	\$1,142,174	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094627-17NSW-BR3	NSW	Roads and Maritime Services	Clarence Valley Council - Endless Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T.	\$505,067	\$1,010,135	1/10/2017	21/04/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094486-17NSW-BR3	NSW	Roads and Maritime Services	Wollondilly Shire Council - Cedar Creek Road Matthews Ck Bridge Replacement	Replace and widen a one lane with a two lane concrete bridge increasing the load limit from 44T to 166T.	\$480,095	\$997,799	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094496-17NSW-BR3	NSW	Roads and Maritime Services	Upper Lachlan Shire Council - Kiamma Creek Bridge Upgrade	Replace and widen a single lane timber bridge with a two lane concrete culvert bridge and associated roadworks. New structure is to maintain the load limit of 166T.	\$450,000	\$1,062,460	1/10/2017	31/05/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094636-17NSW-BR3	NSW	Roads and Maritime Services	Cessnock City Council - Whittings Bridge Replacement	Replace and widen a one lane wooden bridge with a two lane concrete bridge maintaining the 166T capacity.	\$437,460	\$874,921	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094534-17NSW-BR3	NSW	Roads and Maritime Services	Kyogle Council - Mulcahys Bridge Replacement, Needhams Road	Replace and widen a single lane timber bridge with a one lane steel and concrete bridge increasing the load limit from 25T to 166T.	\$435,000	\$944,429	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094516-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Reltons Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 4T to 160T.	\$425,000	\$854,700	1/10/2017	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094501-17NSW-BR3	NSW	Roads and Maritime Services	Tamworth Regional Council - Middlebrook Creek Bridge 2 Replacement	Replace the one lane timber bridge with a one lane concrete bridge increasing the load limit from 5T to 68T.	\$406,609	\$813,218	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094521-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Kundle Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 8T to 160T.	\$400,000	\$806,300	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094525-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Diamond Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 7T to 160T.	\$400,000	\$800,800	1/10/2017	31/10/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094510-17NSW-BR3	NSW	Roads and Maritime Services	Murray River Council - Merran Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from being closed to 166T.	\$399,400	\$801,160	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094535-17NSW-BR3	NSW	Roads and Maritime Services	Kyogle Council - Hanleys Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete and steel bridge ensuring the 166T load limit is maintained.	\$398,000	\$796,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094503-17NSW-BR3	NSW	Roads and Maritime Services	Shoalhaven City Council - Crookhaven River Bridge Upgrade	Strengthen the bridge increasing the load limit from 30T to 166T.	\$396,000	\$793,000	1/10/2017	22/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094509-17NSW-BR3	NSW	Roads and Maritime Services	Murray River Council - Yarrein Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 2T to 166T.	\$394,400	\$821,982	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094642-17NSW-BR3	NSW	Roads and Maritime Services	Clarence Valley Council - Pullalalong Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T.	\$376,806	\$753,614	1/10/2017	26/02/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094505-17NSW-BR3	NSW	Roads and Maritime Services	Queanbeyan- Palerang Regional Council - Silver Hills Bridge Replacement	Replace and widen a one lane timber bridge with a two lane box culvert increasing the load limit from 50T to 68T.	\$362,615	\$929,299	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094520-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Little Cedar Party Ck Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 30T to 160T.	\$350,000	\$701,800	1/10/2017	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094517-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Possum Brush Road Bridge No 2 Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 16T to 160T.	\$315,000	\$630,300	1/10/2017	30/10/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094536-17NSW-BR3	NSW	Roads and Maritime Services	Kyogle Council - Afterlee Road Bridge Replacement	Replace and widen a one lane timber bridge with a two lane steel truss bridge ensuring the maintenance of 166T load limit.	\$311,500	\$745,839	1/10/2017	30/06/2020	Completed	1	Bridge



Bridges Renewal Program R3 - Council	094495-17NSW-BR3	NSW	Roads and Maritime Services	Walcha Council - Wollun Road Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge increasing the load limit from 12T to 166T.	\$311,375	\$815,691	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094511-17NSW-BR3	NSW	Roads and Maritime Services	Mid-Western Regional Council - Goodiman Bridge Replacement	Replace and widen a one lane bridge of timber/concrete/steel construction with a two lane concrete bridge increasing the load limit from 5T to 166T.	\$307,500	\$741,000	1/10/2017	30/05/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094533-17NSW-BR3	NSW	Roads and Maritime Services	Lachlan Shire Council - Island Creek Bridge Replacement	Replace and widen a one lane wooden bridge with a two lane modular steel truss bridge increasing the load limit from 10T to 166T.	\$295,000	\$590,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094621-17NSW-BR3	NSW	Roads and Maritime Services	Glen Innes Severn Council - Polhill Road Bridge Replacement	Replace and widen a one lane timber bridge with a one lane concrete bridge maintaining the 166T load limit.	\$292,000	\$592,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094527-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Cedar Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 4T to 160T.	\$275,000	\$1,135,621	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094518-17NSW-BR3	NSW	Roads and Maritime Services	Mid Coast Council - Milbai Creek Bridge Upgrade	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 13T to 160T.	\$260,000	\$818,934	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094640-17NSW-BR3	NSW	Roads and Maritime Services	Coffs Harbour City Council - Bardens Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge maintaining the load limit of 42T.	\$225,000	\$456,610	1/10/2017	30/05/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094560-17NSW-BR3	NSW	Roads and Maritime Services	Eurobodalla Shire Council - Cullendulla Drive Long Beach Culvert Upgrade	Upgrade and widen the existing culvert to maintain the existing 68T capacity and extending the useful life by 100 years.	\$202,021	\$404,407	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094500-17NSW-BR3	NSW	Roads and Maritime Services	Temora Shire Council - Trungley Hall Road Culvert Replacement	Replace and widen a two lane culvert increasing the load limit from 16T to 166T.	\$195,975	\$391,950	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094502-17NSW-BR3	NSW	Roads and Maritime Services	Tamworth Regional Council - Middlebrook Creek Bridge 1 Replacement	Replace the one lane timber bridge with a one lane concrete bridge increasing the load limit from 15T to 68T.	\$173,811	\$469,884	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094677-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Wollomombi River Bridge Upgrade	Replace existing timber structure with two lane reinforced concrete structure.	\$156,325	\$634,169	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094314-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Boundary Creek Bridge Upgrade	Upgrade a one lane timber bridge to increase the load limit from 5T to 44T.	\$119,265	\$363,118	1/10/2017	1/10/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094323-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Pipeclay Gully Bridge Upgrade	Upgrade a one lane timber bridge increasing the load limit from 0 to 44T.	\$95,530	\$201,472	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094325-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Station Creek Bridge Upgrade	Upgrade a one lane timber bridge increasing the load limit from 0 to 44T.	\$76,660	\$266,965	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094674-17NSW-BR3	NSW	Roads and Maritime Services	Bega Valley Shire Council - Bermagui River Bridge Upgrade	Upgrade a two lane bridge maintaining the load limit of 166T, extending the useful life by 100 years.	\$60,500	\$121,782	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094321-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Maiden Creek Bridge Upgrade	Upgrade a one lane wooden bridge increasing the load limit from 0 to 44T.	\$54,178	\$258,612	1/10/2017	1/10/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094669-17NSW-BR3	NSW	Roads and Maritime Services	Bega Valley Shire Council - Gowing Creek Bridge Upgrade	Upgrade a timber bridge maintaining the load limit of 166T.	\$53,055	\$106,111	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094312-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Abington Bridge Upgrade	Upgrade the bridge increasing the load limit from 25T to 44T.	\$52,405	\$363,001	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094670-17NSW-BR3	NSW	Roads and Maritime Services	Bega Valley Shire Council - Galba Creek Culvert Upgrade	Upgrade a two lane culvert maintaining the load limit of 166T extending the useful life from 50 years to 100 years.	\$48,000	\$96,005	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094315-17NSW-BR3	NSW	Roads and Maritime Services	Armidale Regional Council - Hiscox Bridge Upgrade	Upgrade a one lane timber bridge increasing the load limit from zero to 44T.	\$38,270	\$293,936	1/10/2017	31/10/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094671-17NSW-BR3	NSW	Roads and Maritime Services	Bega Valley Shire Council - Brockelos Creek Bridge Upgrade	Upgrade a one lane concrete bridge extending the useful life by approximately 100 years, maintaining the 166T load limit.	\$37,200	\$442,343	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094252-17NT-BR3	NT	Northern Territory of Australia	East Arnhem Regional Council - Angurugu River Bridge Upgrade	Upgrade bridge by replacing 115m of existing substandard guardrail barrier protection maintaining a 166T load limit.	\$49,500	\$99,242	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094397-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Mount Isa City Council - Isa Street Bridge Replacement	Replace a two lane concrete bridge with a wider bridge that will increase the load limit from 5T to 166T.	\$3,504,500	\$7,009,000	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094422-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Cloncurry Shire Council - Carl Katter Bridge Replacement	Replace a one-lane concrete bridge with a higher and wider new two-lane concrete bridge, for improved community and heavy vehicle access, extending the useful life by 100 years.	\$2,574,357	\$5,148,715	1/10/2018	30/06/2021	Completed	1	Bridge



Bridges Renewal Program R3 - Council	094354-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Sharp Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 43T to 166T.	\$2,336,179	\$4,672,358	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094362-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Back Creek Bridge Replacement	Replace and widen a two lane timber bridge with a concrete bridge, increasing the load limit from 43T to 166T.	\$2,252,059	\$4,504,119	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094356-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Josephville Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 5T to 166T.	\$2,020,022	\$4,040,044	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094387-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Noosa Council - Orealla Crescent Bridge Replacement	Replace a two lane bridge with a wider new two lane bridge, increasing the load limit from 25T to SM1600 (unlimited).	\$1,899,278	\$3,798,556	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094361-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Botan Creek Bridge Replacement	Replace and widen a two lane timber bridge with a concrete bridge increasing the load limit from 36T to 166T.	\$1,810,751	\$3,621,503	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094355-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - S Todd Bridge Replacement	Replace and widen a one lane wooden bridge with a two lane concrete bridge increasing the load limit from 43T to 166T.	\$1,783,100	\$3,566,200	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094357-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Ferguson Reserve Bridge Upgrade	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T.	\$1,702,190	\$3,423,108	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094401-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Logan City Council - Replacement of Scott Lane Culvert	Replace and widen a two lane steel culvert with a new two lane steel bridge extending the operational life of the bridge by 100 years, increasing the load limit from 20T to 166T.	\$1,500,000	\$4,500,000	1/10/2017	29/07/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094385-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	North Burnett Regional Council - NBRC Percy Hindmarsh Bridge Replacement	Replace and widen a single lane concrete bridge increasing the load limit from 40T to 80T.	\$1,454,047	\$3,056,777	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094324-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Palmer Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge increasing the load limit from 42.5T to 166T.	\$1,234,412	\$2,468,824	1/10/2017	1/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094360-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Brookland Bridge Replacement	Replace and widen a one lane timber bridge with a one lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T.	\$1,044,245	\$2,456,895	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094395-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Noosa Council - Mary River Road Bridge Replacement	Replace and widen a two lane bridge increasing the load limit from 15T to 166T.	\$978,436	\$1,956,872	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094408-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Douglas Shire Council - Diggers Bridge Replacement Project	Replace and widen the existing one lane timber bridge with a two lane box culvert structure increasing the load limit from 20T to 85T.	\$933,576	\$1,867,152	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094399-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - John Doyle Bridge Mareeba Replacement and Upgrade	Upgrade a two lane timber bridge by replacing the timber superstructure, deck and kerb, increasing the load limit from 5T to 44T.	\$907,881	\$2,310,395	1/10/2017	31/10/2023	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094433-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Smiths Creek (Stony Creek) Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete culvert increasing the load limit from 16T to 166T. The waterway is officially gazetted as Stony Creek, and is also known as Smiths Creek (but not Smiths Crossing).	\$809,729	\$1,619,459	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094326-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Yellow Gully Bridge Replacement	Replace a single lane concrete bridge with a two lane concrete bridge, increasing the load capacity from 33T to 166T, extending the useful life from 58 years to 100 years, allowing for improved heavy vehicle access and the removal of a potential 9 kilometre detour.	\$654,968	\$1,309,937	1/10/2017	30/06/2021	Completed	1	Bridge

Bridges Renewal Program R3 - Council	094389-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Noosa Council - Old Noosa Road Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 25T to 44T.	\$649,137	\$1,298,275	1/10/2015	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094328-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Shallcross Bridge Replacement	Replace, widen and realign a one lane concrete bridge with a two lane concrete bridge maintaining the current 166T limit.	\$606,574	\$1,225,043	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094322-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Leslie Creek Bridge Replacement	Replace and widen a single lane timber bridge with a two lane concrete bridge maintaining a 44T load limit.	\$591,767	\$1,183,534	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094359-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Cavell Bridge Replacement	Replace and widen a one lane timber bridge with a two lane concrete bridge increasing the load limit from 0 (closed to all traffic) to 166T.	\$557,150	\$1,114,300	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094330-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Pryde Creek Bridge Replacement	Replace and widen a single lane timber bridge with a single lane concrete bridge increasing the load limit from 8T to 166T.	\$520,212	\$1,040,424	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094329-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Sandy Creek Culvert Replacement	Replace and widen a two lane culvert with a two lane bridge increasing the load limit from 8T to 166T.	\$497,550	\$1,149,799	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094363-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Hansens Bridge Replacement	Replace and widen a one lane timber bridge with a two lane culvert increasing the load limit from 10T to 70T.	\$446,025	\$892,051	1/10/2017	1/07/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094402-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Livingstone Shire Council - Daly Creek Bridge Replacement	Replace and widen a one lane bridge with a two lane concrete culvert increasing the load limit from 10T to 50T.	\$425,150	\$916,432	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094384-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Paroo Shire Council - Deep Creek Bridge Replacement	Upgrade a one lane timber bridge for greater strength and serviceability, including a reinforced sub-structure and a new fibre composite deck.	\$390,000	\$952,452	2/11/2017	30/12/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094319-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - BR217 Emu Creek Hall Rd Bridge Replacement	Replace and widen a single lane timber bridge with a concrete bridge increasing the load limit from 90T to 166T.	\$363,550	\$1,306,425	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094318-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - BR298 Post Office Road Culvert Replacement	Replace and widen a culvert increasing the load limit from 90T to 166T.	\$354,250	\$762,284	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094317-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - CU023 Mally Road Culvert Replacement	Replace and widen the culvert maintaining a load limit of 90T.	\$350,150	\$725,131	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094428-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Cowley Creek Bridge Replacement	Replace and widen a one lane bridge with a two lane concrete bridge, increasing the load limit from 38T to 166T.	\$304,563	\$609,125	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094327-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Western Branch Road Bridges (x2) Replacement	Replace two single lane timber bridges with two double lane concrete bridges located 1.6 kilometres apart on Western Branch Road, increasing their load limits from 22T to 166T.	\$298,206	\$596,412	1/10/2017	30/06/2021	Completed	2	Bridge
Bridges Renewal Program R3 - Council	094334-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Apple Tree Creek Bridge Replacement	Replace and widen a one lane timber bridge with a concrete bridge, increasing the load limit from 22T to 166T.	\$267,509	\$535,018	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094333-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Buaraba Creek Road Bridges (x2) Replacement	Replace two single lane timber bridges located on Buaraba Creek Road with two single lane concrete bridges, increasing the load limit from 22T to 166T, extending the useful life by 100 years, allowing for improved community access.	\$255,246	\$510,494	1/10/2017	30/06/2021	Completed	2	Bridge

Bridges Renewal Program R3 - Council	094332-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Hawthorne Road Bridge Replacement	Replace and widen a one lane timber bridge with a concrete bridge increasing the load limit from 8T to 166T.	\$194,319	\$388,639	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094426-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Charters Towers Regional Council - Keelbottom Creek Bridge Replacement	Replace and widen a one lane bridge extending the useful life by 80 years and maintaining 166T load limit.	\$150,000	\$302,492	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094331-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Pakleppas Bridge Replacement	Replace and widen a one lane timber bridge with a one lane concrete bridge, increasing the load capacity from 8T to 166T (unrestricted), extending the useful life for an unspecified number of years, allowing for improved community access, heavy vehicle access, and improved safety.	\$118,170	\$236,340	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094366-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Bellingens Bridge Replacement	Replace and widen a one lane timber bridge with a one lane culvert increasing the load limit from 20T to 70T.	\$107,646	\$215,293	1/10/2017	1/07/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094416-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Cook Shire Council - Claudie River Bridge Approaches Replacement	Rehabilitate road approach slabs through Ground Engineering (grout injection technique) to maintain the 166T load limit.	\$61,194	\$122,387	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094412-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Cook Shire Council - King River Bridge Approaches Upgrade	Rehabilitate road slabs through Ground Engineering (grout engineering technique).	\$28,539	\$57,078	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094293-17SA-BR3	SA	SA, Department for Infrastructure and Transport	City of Onkaparinga - Meyer Road Bridge (Lonsdale) Upgrade	Upgrade the existing two lane bridge to maintain its 166T load limit.	\$3,386,020	\$7,100,000	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094268-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Mid Murray Council - Eudunda Road Bridge Replacement	Replace a two lane concrete bridge increasing the load limit from 40T to 166T.	\$472,500	\$945,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094292-17SA-BR3	SA	SA, Department for Infrastructure and Transport	City of Onkaparinga - Blewitt Springs Road Bridge replacement	Replace and widen two lane concrete bridge, increasing the load limit from "no safe limit" to 166T.	\$224,105	\$660,903	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094267-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Northern Areas Council - Broughton Valley Road Bridge Replacement	Replace and widen a one lane bridge with a two lane concrete bridge increasing the load limit from 45T to 166T.	\$192,096	\$394,771	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	095722-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Clare and Gilbert Valleys Council - Morris Bridge Replacement	Replace and wooden one lane steel bridge with a two lane culvert increasing the load limit from 10T to 166T.	\$181,500	\$368,485	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094269-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Mid Murray Council - Milendella Road Bridge Replacement	Upgrade and widen a two lane concrete bridge increasing the load limit from 40T to 166T.	\$174,432	\$387,626	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094257-17TAS-BR3	TAS	Department of State Growth	Northern Midlands Council - Woolmers Lane Bridge Replacement	Replace and widen a single lane wooden bridge with a two lane reinforced concrete bridge increasing the load limit from 44T to 166T and extending the useful life from 24 years to 100 years.	\$1,411,500	\$2,823,000	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094256-17TAS-BR3	TAS	Department of State Growth	Sorell Council - Sunnyside Bridge Replacement	Replace, widen and realign a two lane wooden bridge with a two lane concrete bridge increasing the load limit from 44T to 166T and extending the useful life to 100 years.	\$1,105,664	\$2,211,328	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094261-17TAS-BR3	TAS	Department of State Growth	Central Coast Council - Gawler River Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge and increasing the load limit from 20T to 166T.	\$260,000	\$522,000	26/11/2018	31/12/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094260-17TAS-BR3	TAS	Department of State Growth	Circular Head Council - Stoney Point Creek Bridge Replacement	Replace and widen a two lane concrete bridge maintaining the 166T load limit and extending the useful life to 100 years.	\$87,450	\$201,923	1/10/2017	30/08/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094464-17VIC-BR3	VIC	Victoria, Department of Transport	City of Ballarat - Franklin Bridge Replacement	Replace and widen a one lane concrete bridge with a two lane concrete bridge increasing the load limit from 10T to 166T.	\$1,425,132	\$2,947,442	1/10/2017	31/12/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094376-17VIC-BR3	VIC	Victoria, Department of Transport	Wodonga City Council - Lawrence Street Bridge (Over House Creek) Upgrade	Demolition of the existing bridge and construction of a new two lane bridge to a designed traffic load of SM1600.	\$1,233,173	\$3,601,367	1/10/2017	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094462-17VIC-BR3	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Buchan River Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge, extending the useful life to 100 years and maintaining the 166T load limit.	\$992,405	\$1,984,811	1/10/2017	28/06/2019	Completed	1	Bridge

Bridges Renewal Program R3 - Council	094452-17VIC-BR3	VIC	Victoria, Department of Transport	Moira Shire Council - Stewarts Road Three Bridges Replacement	Replace three timber bridges with concrete bridges extending the useful lives from 20, 37, and 40 years to 150 years and increasing the load limits from 5T, 8T, 20T to 166T.	\$950,000	\$1,900,000	1/10/2017	31/01/2021	Completed	3	Bridge
Bridges Renewal Program R3 - Council	094414-17VIC-BR3	VIC	Victoria, Department of Transport	South Gippsland Shire Council - Bena Kongwak Road Bridge	Replace and widen a single lane timber bridge to a two lane concrete bridge increasing the load limit from 13T to 166T.	\$908,882	\$1,817,764	1/10/2017	31/01/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094437-17VIC-BR3	VIC	Victoria, Department of Transport	Shire of Campaspe - Fox Island Bridge Replacement	Replace and widen a one lane concrete, steel and timber bridge with a two lane concrete bridge, increasing the load limit from 2T to 166T. Widen and upgrade the approaches to the bridge and nearby intersections to align with the new wider bridge.	\$904,200	\$2,137,145	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094468-17VIC-BR3	VIC	Victoria, Department of Transport	Ararat Rural City Council - Wimmera River Twin Bridges Replacement	Replace and widen twin one lane bridges with two lane concrete bridges and increasing the load limit from 10T to 166T.	\$750,000	\$1,606,860	1/10/2017	31/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094467-17VIC-BR3	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Allambee Estate Road Bridges Replacement	Replace and widen three two lane concrete bridges increasing the load limits of 20T, 12T and 10T to 166T and extending the useful lives to 100 years.	\$520,000	\$1,040,000	1/10/2017	31/08/2023	Completed	3	Bridge
Bridges Renewal Program R3 - Council	094465-17VIC-BR3	VIC	Victoria, Department of Transport	Central Goldfields Shire Council - Porteous Road Bridge Replacement	Replace and widen a one lane bridge with a two lane concrete bridge and increasing the load limit from 20T to 160T.	\$500,000	\$1,008,341	1/10/2017	24/02/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094446-17VIC-BR3	VIC	Victoria, Department of Transport	Moynes Shire Council - Duncans Bridge Upgrade	Upgrade a two lane bridge to increase the load limit from 30T to 166T.	\$350,000	\$735,500	1/10/2017	31/05/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094457-17VIC-BR3	VIC	Victoria, Department of Transport	Loddon Shire Council - Murphy's Creek Bridge Replacement	Replace a one lane timber and steel bridge with a two lane concrete bridge, extending the useful life by 100 years and increasing the load limit from 12T to 166T.	\$350,000	\$725,751	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094461-17VIC-BR3	VIC	Victoria, Department of Transport	Gannawarra Shire Council - Sampsons Bridge Replacement	Replace a two lane U-slab bridge with a two lane concrete bridge and increasing the load limit from 44T to 166T.	\$324,738	\$649,476	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094388-17VIC-BR3	VIC	Victoria, Department of Transport	Wellington Shire Council - Stacey's Bridge Upgrade	Upgrade and widen a single lane to two lane bridge extending the useful life by an unspecified number of years, maintaining the 166T load limit.	\$320,750	\$648,399	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094447-17VIC-BR3	VIC	Victoria, Department of Transport	Mount Alexander Shire Council - Old Drummond Road Bridge Replacement	Replace a one lane timber bridge with a concrete bridge extending the useful life by 100 years, increasing the load limit from 5T to 166T.	\$277,619	\$555,238	1/10/2017	30/09/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094386-17VIC-BR3	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Moree Bridge Upgrade	Replace and widen a culvert maintaining its 166T load limit.	\$274,011	\$548,023	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094445-17VIC-BR3	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Concongella Creek Bridge Upgrade	Widen and strengthen a one lane bridge to a two lane bridge increasing the load limit from 12T to 68T.	\$230,000	\$476,751	1/10/2017	31/08/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094466-17VIC-BR3	VIC	Victoria, Department of Transport	Cardinia Shire Council - Jolley Road Bridge Replacement	Construction of a one lane concrete bridge.	\$182,449	\$364,898	1/10/2017	30/04/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094463-17VIC-BR3	VIC	Victoria, Department of Transport	City of Ballarat - Pickfords Road Bridge Replacement	Replace and widen a single lane concrete bridge with a two lane concrete bridge extending the useful life from 5-10 years to 100 years, maintaining the 166T load limit.	\$155,000	\$310,000	1/10/2017	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094472-17VIC-BR3	VIC	Victoria, Department of Transport	Alpine Shire Council - Roberts Creek Bridge Network Upgrade	Upgrade three bridges increasing the load limits from 30T to 55T.	\$150,524	\$301,049	1/10/2017	29/01/2021	Completed	3	Bridge
Bridges Renewal Program R3 - Council	094456-17VIC-BR3	VIC	Victoria, Department of Transport	Macedon Ranges Shire Council - Deep Creek Culvert Upgrade	Upgrade a two lane galvanized steel culvert with concrete reinforcing ensuring its 166T load limit and extending its useful life from 10 to 100 years.	\$142,040	\$373,898	1/10/2017	31/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094420-17VIC-BR3	VIC	Victoria, Department of Transport	Shire of Strathbogie - Avenel-Longwood Road Bridge Replacement	Replace and widen two lane timber bridge with a concrete bridge increasing the load limit from 20T to 166T and extending the useful life of the bridge by 120 years.	\$140,000	\$283,850	1/10/2017	31/10/2018	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094455-17VIC-BR3	VIC	Victoria, Department of Transport	Mansfield Shire Council - Howqua Track Culvert Replacement	Replace a one lane bridge with a culvert increasing the load limit from 6T to 60T.	\$137,500	\$277,057	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094454-17VIC-BR3	VIC	Victoria, Department of Transport	Mitchell Shire Council - Broadford-Pyalong Road Bridge Replacement	Replace a two lane concrete bridge increasing the load limit from 15T to 166T.	\$129,560	\$259,121	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094470-17VIC-BR3	VIC	Victoria, Department of Transport	Alpine Shire Council - Victoria Bridge Upgrade	Upgrade the concrete structure by strengthening the crossheads to the bridge increasing the load limit from 25T to 50T.	\$88,750	\$217,947	1/10/2017	30/06/2021	Completed	1	Bridge



Bridges Renewal Program R3 - Council	094377-17VIC-BR3	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Dergholm-Edenhope Road Culvert Replacement	Replace and widen a culvert maintaining its 166T load limit.	\$75,454	\$150,909	1/10/2017	31/10/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094444-17VIC-BR3	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Richardson River Bridge Replacement	Replace a one lane bridge with two lane culverts increasing the load limit from 9T to 68T.	\$75,000	\$179,409	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094460-17VIC-BR3	VIC	Victoria, Department of Transport	Glenside Shire Council - Henty Creek Bridge Upgrade	Strengthen a two lane U-slab bridge increasing the load limit from 20T to 70T.	\$74,115	\$148,230	1/10/2017	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094378-17VIC-BR3	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Ferres Creek Road Culvert Replacement	Replace and widen a culvert, maintaining its load limit of 166T.	\$73,326	\$146,652	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094430-17VIC-BR3	VIC	Victoria, Department of Transport	Shire of Campaspe - Mt Terrick Road Bridge Upgrade	Upgrade a two lane (pre-stressed concrete deck planks) bridge increasing the load limit from 12T to 166T and upgrade the approaches to the bridge to align with the new bridge level.	\$55,050	\$154,992	1/10/2017	31/10/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094459-17VIC-BR3	VIC	Victoria, Department of Transport	Horsham Rural City Council - Lower Norton Nurrabiel Rd Culvert Upgrade	Upgrade and widen a two lane culvert extending the useful life by an unspecified number of years, maintaining a 166T load limit.	\$50,000	\$102,410	1/10/2017	30/04/2019	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094311-17WA-BR3	WA	Commissioner of Main Roads	City of Cockburn - Spearwood Ave Bridge Duplication	Duplicate and widen a two lane bridge increasing the load limit from 72T to 144T.	\$2,500,000	\$5,046,080	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094305-17WA-BR3	WA	Commissioner of Main Roads	Shire of Capel - Preston River Bridge Replacement	Replace a single-lane timber bridge (3510A) with a wider new two-lane concrete bridge, increasing the load limit from 18T to 166T, extending the useful life from 10 years to 100 years, and allowing for improved community access, heavy vehicle access and safety. Located on Dardanup West Road, the bridge spans the Preston River between the Shire of Capel and the Shire of Dardanup.	\$1,803,891	\$3,607,783	1/10/2017	1/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094313-17WA-BR3	WA	Commissioner of Main Roads	City of Busselton - Causeway Road Bridge Duplication	Duplicate and widen the existing two lane concrete bridge increasing the number of lanes to four, maintaining the existing 166T load limit.	\$1,750,000	\$3,897,810	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094309-17WA-BR3	WA	Commissioner of Main Roads	City of Gosnells - Nicholson Road Bridge Upgrade	Upgrade a two-lane concrete bridge, increasing the load capacity from 14T to 166T (unrestricted).	\$620,467	\$1,240,934	1/10/2017	1/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - Council	094308-17WA-BR3	WA	Commissioner of Main Roads	City of Greater Geraldton - Hodgson Crossing Culvert Replacement	Replace a dual lane reinforced concrete culvert bridge on Yunin-Tenindewa Road, Tenindewa, to maintain the 166T load limit.	\$236,533	\$473,066	1/10/2017	1/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094255-17ACT-BR3	ACT	Transport Canberra and City Services Directorate	Tuggeranong Parkway - Bridges 4003 and 4004 Upgrade	Upgrade two bridges on the Tuggeranong Parkway by increasing the load limit from 44T to 68T.	\$1,440,553	\$2,985,732	1/10/2017	30/04/2022	Completed	2	Bridge
Bridges Renewal Program R3 - State	094504-17NSW-BR3	NSW	Roads and Maritime Services	Charleyong Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge increasing load limit from 50T to 166T.	\$5,000,000	\$23,000,000	1/10/2017	31/08/2021	Completed	1	Bridge
Bridges Renewal Program R3 - State	094498-17NSW-BR3	NSW	Roads and Maritime Services	Blayney Street Overbridge Replacement	Replace a one lane wooden bridge with a two lane concrete bridge increasing the load limit from 5T to 160T.	\$1,288,925	\$2,899,619	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094499-17NSW-BR3	NSW	Roads and Maritime Services	Range Road Overbridge Replacement	Replace a two lane steel bridge extending the useful life by 100 years and increasing the load limit from 5T to 160T.	\$1,191,850	\$2,383,700	1/10/2017	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R3 - State	094253-17NT-BR3	NT	Northern Territory of Australia	Tablelands Highway- Upgrade of Five Bridges	Strengthen five one lane bridges increasing the load limits from various low tonnage to 166T.	\$4,280,791	\$8,561,583	1/10/2017	31/07/2021	Completed	5	Bridge
Bridges Renewal Program R3 - State	094373-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Three Moon Creek Replacement	Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 62T to 166T.	\$5,000,000	\$18,000,000	24/04/2020	30/06/2023	Completed	1	Bridge
Bridges Renewal Program R3 - State	094375-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Bowen Road Bridge Upgrade	Strengthen a two lane concrete bridge to increase load limit from 26T to 46T.	\$5,000,000	\$11,008,626	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - State	094374-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Lochaber Creek Bridge Replacement	Replace and widen a two lane timber bridge with a concrete bridge increasing the load limit from 62T to 166T.	\$4,883,918	\$6,543,196	1/10/2018	30/12/2021	Completed	1	Bridge



Bridges Renewal Program R3 - State	094383-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Beames Brook Bridge (John Yanner Milmarja Ngarnara Bridge) Replacement	Replace a one lane temporary steel bridge with a new two lane concrete bridge on Wills Developmental Road, 27 kilometres south of Burketown, increasing the load limit from 124T to 166T.  Following completion, the new bridge was given a new name, which is John Yanner Milmarja Ngarnara Bridge.	\$4,250,786	\$8,501,572	1/10/2017	1/07/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094369-17QLD-BR3	QLD	Queensland Department of Transport and Main Roads.	Valentine Creek Bridge Replacement	Replace and widen a two lane timber bridge with a two lane concrete bridge increasing the load limit from 42T to 166T.	\$4,149,502	\$8,299,005	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - State	094297-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Farrell Flat Road Culvert Replacement	Replace and widen a two lane culvert with a two lane bridge, increasing the load limit from 42T to 166T.	\$907,500	\$1,815,000	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - State	094300-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Lyndoch Bridge Replacement	Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T.	\$695,000	\$1,390,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094296-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Farrell Flat Road Bridge Replacement	Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T.	\$679,400	\$1,996,000	1/10/2017	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R3 - State	094303-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Stott Highway Bridge Replacement	Replace and widen a two lane concrete bridge increasing the load limit from 44T to 166T.	\$556,000	\$1,112,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094294-17SA-BR3	SA	SA, Department for Infrastructure and Transport	Skillies Bridge Upgrade	Upgrade and widen a two lane concrete bridge increasing the load limit from 45T to 166T.	\$537,500	\$1,075,000	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094266-17SA-BR3	SA	SA, Department for Infrastructure and Transport	SEWCDB - Moyhall Road Culvert Replacement	Replace and widen a culvert to maintain the 166T load limit.	\$157,348	\$314,696	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094262-17TAS-BR3	TAS	Department of State Growth	Carlton River Bridge, Arthur Highway, Copping	Replace and widen two two lane concrete bridges (including associated approach road works) increasing the load limit from 68T to 166T.	\$2,078,257	\$4,303,056	1/10/2017	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094264-17TAS-BR3	TAS	Department of State Growth	Wackett Creek Bridge Replacement	Replace and widen a two lane concrete bridge increasing the load limit from 68T to 166T.	\$1,207,300	\$3,664,861	1/10/2017	18/12/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094263-17TAS-BR3	TAS	Department of State Growth	Doctors Creek Bridge Replacement	Replace and widen a two lane concrete bridge increasing the load limit from 42T to 166T.	\$998,300	\$3,426,911	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094265-17TAS-BR3	TAS	Department of State Growth	Zeehan Rivulet Bridge Replacement	Replace and widen two lane concrete bridge increasing the load limit from 68T to 166T.	\$523,794	\$1,226,036	1/10/2017	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R3 - State	094403-17VIC-BR3	VIC	Victoria, Department of Transport	Wye River Bridge Replacement	Replace and widen a two lane concrete bridge increasing load limit from 50T to 166T.	\$4,056,000	\$12,478,000	1/10/2017	28/02/2025	In Planning	1	Bridge
Bridges Renewal Program R3 - State	094398-17VIC-BR3	VIC	Victoria, Department of Transport	Moggs Creek Bridge Replacement	Replace a two lane concrete bridge increasing the load limit from 50T to 166T.	\$3,910,000	\$7,820,000	1/10/2017	31/12/2023	Completed	1	Bridge
Bridges Renewal Program R3 - State	094400-17VIC-BR3	VIC	Victoria, Department of Transport	Patho Creek Bridge Upgrade (Murray Valley Highway)	Strengthen and widen a two lane concrete bridge maintaining the load limit at 68T.	\$1,982,000	\$3,964,000	1/10/2017	30/06/2022	Completed	1	Bridge
Bridges Renewal Program R3 - State	094391-17VIC-BR3	VIC	Victoria, Department of Transport	Bayside Road Bridge SN6370 Upgrade (two way)	Strengthen a two lane bridge to increase the load limit from 50T to 166T.	\$1,307,000	\$2,614,000	1/10/2017	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R3 - State	094392-17VIC-BR3	VIC	Victoria, Department of Transport	Cowie Creek Bridge Upgrade (SN6371)	Strengthen and widen a two lane bridge increasing the load limit from 50T to 166T.	\$1,217,000	\$2,434,000	1/10/2017	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R3 - State	094393-17VIC-BR3	VIC	Victoria, Department of Transport	Bayside Road Bridge SN6372 Upgrade (Northbound)	Strengthen and widen a two lane bridge increasing the load limit from 50T to 166T.	\$1,212,000	\$2,424,000	1/10/2017	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R3 - State	094390-17VIC-BR3	VIC	Victoria, Department of Transport	Bayside Road (Cowie Creek) Bridge SN6369 Upgrade(Southbound)	Strengthen a two lane bridge to increase the load limit from 50T to 166T.	\$1,170,000	\$2,340,000	1/10/2017	30/06/2024	In Planning	1	Bridge
Bridges Renewal Program R3 - State	094396-17VIC-BR3	VIC	Victoria, Department of Transport	Maryborough-St Arnaud Road Culvert Replacement	Replace two culverts to increase their load limits from 68T to 166T	\$212,000	\$424,000	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R3 - State	094394-17VIC-BR3	VIC	Victoria, Department of Transport	Dookie-Nalinga Road Culvert Replacement	Replace a two lane culvert with a precast box culvert increasing the load limit from 62T to 68T.	\$135,000	\$271,732	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R3 - State	094306-17WA-BR3	WA	Commissioner of Main Roads	Williams Townsite Two Bridge Replacements	Replace two concrete bridges increasing the load limit from 20T to 166T.	\$5,000,000	\$11,993,000	1/10/2017	30/06/2020	Completed	2	Bridge

Bridges Renewal Program R3 - State	094307-17WA-BR3	WA	Commissioner of Main Roads	Ashton Avenue Bridge Replacement	Replace a two lane timber bridge with a three lane concrete bridge increasing the load limit to 166T.	\$5,000,000	\$10,260,000	1/10/2017	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060592-15NSW-BR2	NSW	Roads and Maritime Services	Wagga Wagga City Council - Eunony Bridge Replacement	Replace the existing Eunony Bridge with a Higher Mass Limit capacity bridge.	\$4,906,000	\$10,640,000	15/02/2016	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060502-15NSW-BR2	NSW	Roads and Maritime Services	Blacktown City Council - Rouse Road Bridge Replacement	Replace existing causeway with a bridge.	\$3,500,000	\$22,041,902	15/02/2016	31/05/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060504-15NSW-BR2	NSW	Roads and Maritime Services	Cessnock City Council - Fosters Bridge Replacement	Replace a one lane timber bridge with a two lane bridge to remove load limit.	\$2,200,000	\$4,400,000	15/02/2016	30/09/2022	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060505-15NSW-BR2	NSW	Roads and Maritime Services	Cessnock City Council - Frame Drive Bridge Replacement	Replace a single lane closed timber bridge with a two lane concrete bridge and pathway.	\$2,000,000	\$4,322,083	15/02/2016	31/01/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060582-15NSW-BR2	NSW	Roads and Maritime Services	Kyogle Council - Renewal of Six Bridges on Gradys Creek	Replacement of six timber bridges on Gradys Creek and Lions Roads	\$1,973,400	\$6,775,854	15/02/2016	30/06/2018	Completed	6	Bridge
Bridges Renewal Program R2 - Council	060511-15NSW-BR2	NSW	Roads and Maritime Services	Clarence Valley Council - Romiaka Channel Bridge Replacement	Replace a two lane concrete bridge with two lane concrete bridge with footpath.	\$1,731,000	\$3,902,000	15/02/2016	30/11/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060575-15NSW-BR2	NSW	Roads and Maritime Services	Goulburn Mulwaree Council - Komungla Bridge Replacement	Replace a single lane concrete causeway with a two lane concrete bridge.	\$1,298,257	\$2,596,514	15/02/2016	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060524-15NSW-BR2	NSW	Roads and Maritime Services	Eurobodalla Shire Council - Tyrone Bridge Replacement	Replace a one lane timber bridge with a one lane concrete bridge.	\$1,250,000	\$2,500,000	15/02/2016	31/08/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060646-15NSW-BR2	NSW	Roads and Maritime Services	Upper Hunter Shire Council - Middlebrook Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$1,164,000	\$2,414,976	1/12/2016	31/01/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060604-15NSW-BR2	NSW	Roads and Maritime Services	Singleton Council - Brookers Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$1,100,000	\$2,219,072	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060651-15NSW-BR2	NSW	Roads and Maritime Services	Warrumbungle Shire Council - Allison Bridge Replacement	Replace a two lane bridge increasing the capacity.	\$965,000	\$2,230,000	15/02/2016	30/11/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060580-15NSW-BR2	NSW	Roads and Maritime Services	Hawkesbury City Council - West Portland Road Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge on an improved alignment.	\$920,000	\$2,184,229	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060597-15NSW-BR2	NSW	Roads and Maritime Services	Palerang Council - Back Creek Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$852,087	\$1,704,175	1/03/2016	30/04/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060578-15NSW-BR2	NSW	Roads and Maritime Services	Gunnedah Shire Council - Simpson Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$800,000	\$1,703,436	15/02/2016	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060601-15NSW-BR2	NSW	Roads and Maritime Services	Port Macquarie - Hastings Council - Bulli Creek Bridge Replacement	Replace a single lane timber bridge with two lane concrete bridge.	\$800,000	\$2,210,919	15/02/2016	30/11/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060603-15NSW-BR2	NSW	Roads and Maritime Services	Shoalhaven City Council - Moona Moona Creek Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge.	\$750,000	\$1,583,977	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060659-15NSW-BR2	NSW	Roads and Maritime Services	Yass Valley Council - Dicks Creek Road Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$723,000	\$1,447,652	15/02/2016	31/07/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060658-15NSW-BR2	NSW	Roads and Maritime Services	Wyong Shire Council - Sohler Park Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge.	\$680,000	\$1,444,757	15/02/2016	29/11/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060656-15NSW-BR2	NSW	Roads and Maritime Services	Wellington Council - Gundy Creek Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge for Higher Mass Limit vehicles.	\$620,041	\$1,372,815	15/02/2016	31/10/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060577-15NSW-BR2	NSW	Roads and Maritime Services	Greater Taree City Council - Kellys Creek Bridge Replacement	Replace timber bridge with concrete culvert.	\$600,000	\$1,357,469	15/02/2016	28/02/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060650-15NSW-BR2	NSW	Roads and Maritime Services	Walgett Shire Council - Wanourie Timber Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$540,705	\$1,081,411	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060579-15NSW-BR2	NSW	Roads and Maritime Services	Guyra Shire Council - Tenterden Road Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$529,875	\$1,059,751	15/02/2016	31/10/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060503-15NSW-BR2	NSW	Roads and Maritime Services	Boorowa Council - Bennett Springs Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$478,000	\$956,000	15/02/2016	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060647-15NSW-BR2	NSW	Roads and Maritime Services	Walgett Shire Council - Blacks Timber Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$428,985	\$857,971	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060655-15NSW-BR2	NSW	Roads and Maritime Services	Weddin Shire Council - Blacks Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$425,000	\$850,000	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060633-15NSW-BR2	NSW	Roads and Maritime Services	Young Shire Council - McHenrys Creek Bridge Widening	Widen the bridge and increase the load capacity.	\$419,000	\$1,503,440	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060560-15NSW-BR2	NSW	Roads and Maritime Services	Gilgandra Shire Council - Webb's Crossing Bridge Replacement	Replace a damaged culvert with two lane concrete bridge.	\$401,500	\$858,762	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060549-15NSW-BR2	NSW	Roads and Maritime Services	Gilgandra Shire Council - Wallumburrawang Creek Bridge Replacement	Replace a timber bridge with a two lane concrete bridge.	\$390,450	\$780,901	15/02/2016	30/09/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060484-15NSW-BR2	NSW	Roads and Maritime Services	Bathurst Regional Council - Rivulet Road Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$390,000	\$782,962	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060645-15NSW-BR2	NSW	Roads and Maritime Services	Tumut Shire Council - Replacement of Three Bridges on Wee Jasper Road	Replace three single lane timber bridges, with three single lane concrete bridges.	\$378,485	\$756,971	15/02/2016	28/02/2018	Completed	3	Bridge
Bridges Renewal Program R2 - Council	060594-15NSW-BR2	NSW	Roads and Maritime Services	Narrabri Shire Council - Eulah Creek Road Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$378,000	\$789,451	15/02/2016	30/06/2020	Completed	1	Bridge

Bridges Renewal Program R2 - Council	060649-15NSW-BR2	NSW	Roads and Maritime Services	Walgett Shire Council - Harris Timber Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$330,535	\$661,071	15/02/2016	30/09/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060652-15NSW-BR2	NSW	Roads and Maritime Services	Warrumbungle Shire Council - Ross Crossing Bridge Replacement	Replace a one lane timber bridge with a concrete bridge.	\$316,204	\$632,409	15/02/2016	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060598-15NSW-BR2	NSW	Roads and Maritime Services	Parkes Shire Council - Kadina Bridge Replacement	Replace a two lane culvert with a two lane concrete bridge.	\$297,000	\$613,275	15/02/2016	30/11/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060534-15NSW-BR2	NSW	Roads and Maritime Services	Gilgandra Shire Council - Luckie's Gully Bridge Replacement	Replace existing pipe culvert with two lane concrete bridge.	\$265,160	\$530,320	15/02/2016	31/07/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060636-15NSW-BR2	NSW	Roads and Maritime Services	Walcha Council - Aberaldie Road Bridge Replacement	Replace a two lane timber bridge with a wider two lane bridge.	\$248,500	\$497,000	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060602-15NSW-BR2	NSW	Roads and Maritime Services	Port Macquarie-Hastings Council - O'Neill's Bridge Replacement	Replace a two lane timber bridge with a precast concrete beam and in-situ concrete deck bridge construction.	\$240,000	\$841,251	15/02/2016	31/05/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060644-15NSW-BR2	NSW	Roads and Maritime Services	Walcha Council - Kangaroo Flat Road (5218) Bridge Replacement	Replace a single lane timber bridge with a single lane concrete bridge.	\$238,500	\$477,000	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060581-15NSW-BR2	NSW	Roads and Maritime Services	Kyogle Council - Barretts Bridge Replacement	Replace a single lane timber bridge with a single lane concrete and steel bridge.	\$228,600	\$641,031	15/02/2016	30/04/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060515-15NSW-BR2	NSW	Roads and Maritime Services	Coffs Harbour City Council - Seccombes Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge.	\$225,825	\$451,650	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060499-15NSW-BR2	NSW	Roads and Maritime Services	Bega Valley Shire Council - Murrah River Bridge Upgrade	Upgrade substructure of iconic timber bridge.	\$210,000	\$420,000	15/02/2016	1/04/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060576-15NSW-BR2	NSW	Roads and Maritime Services	Greater Taree City Council - Abdoos Bridge Replacement	Replace timber bridge with concrete culvert.	\$200,000	\$424,930	15/02/2016	31/03/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060600-15NSW-BR2	NSW	Roads and Maritime Services	Port Macquarie-Hastings Council - Albert Street Bridge Replacement	Replace a one lane timber bridge with two lane concrete box culvert.	\$200,000	\$716,610	15/02/2016	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060657-15NSW-BR2	NSW	Roads and Maritime Services	Wingecarribee Shire Council - Belanglo Rd Culvert Replacement	Replace a one lane culvert with a two lane culvert and improve the road approaches.	\$197,844	\$395,688	15/02/2016	28/02/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060501-15NSW-BR2	NSW	Roads and Maritime Services	Bellingen Shire Council - Reids Bridge Replacement	Bellingen Shire Council - Reids Bridge replacement.	\$192,000	\$547,498	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060510-15NSW-BR2	NSW	Roads and Maritime Services	Clarence Valley Council - Kinghorn Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge.	\$190,205	\$380,411	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060626-15NSW-BR2	NSW	Roads and Maritime Services	Tamworth Regional Council - Swamp Creek Bridge Replacement	Replace a one lane timber bridge with a one lane concrete bridge.	\$186,517	\$373,034	15/02/2016	1/08/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060521-15NSW-BR2	NSW	Roads and Maritime Services	Coffs Harbour City Council - Taylors Bridge Replacement	Replace a one lane temporary timber bridge with a two lane concrete bridge.	\$176,898	\$353,795	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060475-15NSW-BR2	NSW	Roads and Maritime Services	Blayney Shire Council - Coombing Creek Bridge Replacement	Replace a one lane timber bridge with a one lane concrete bridge.	\$165,000	\$384,270	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060637-15NSW-BR2	NSW	Roads and Maritime Services	Walcha Council - Flags Niangala Bridge Replacement	Replace a one lane timber bridge with a wider, higher load limit one lane bridge.	\$152,500	\$305,000	15/02/2016	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060607-15NSW-BR2	NSW	Roads and Maritime Services	Tamworth Regional Council - Rimbanda Bridge Replacement	Replace a one lane timber bridge with a one lane concrete causeway.	\$78,202	\$156,405	15/02/2016	1/01/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060507-15NSW-BR2	NSW	Roads and Maritime Services	Clarence Valley Council - Jacks Bridge Replacement	Replace a two lane timber bridge with a concrete pipe culvert.	\$24,377	\$48,755	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060811-15NT-BR2	NT	Northern Territory of Australia	Katherine Town Council - Leight Creek Bridge Replacement	Replace low level bridge with a raised bridge to increase flood immunity and year round access.	\$1,500,000	\$3,966,733	15/02/2016	31/10/2022	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060788-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Moreton Bay Regional Council - Drapers Crossing Bridge Replacement	Replace a low level single lane timber bridge and causeway with a high level two lane concrete bridge.	\$3,270,511	\$6,541,023	15/02/2016	28/02/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060784-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Isaac Regional Council - Cherwell Creek Bridge Replacement	Replace existing narrow low level bridge.	\$2,750,000	\$6,300,000	15/02/2016	31/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060735-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Callide Creek Bridge Replacement	Replace a low level floodway and culvert with a two lane bridge including sealed approach works.	\$2,346,581	\$4,693,163	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060789-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	North Burnett Regional Council - Deep Creek Bridge Replacement	Replace the existing timber bridge with a concrete bridge.	\$2,200,000	\$4,400,000	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060746-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Rudge Bridge Replacement	Replace a one lane steel girder bridge with a two lane concrete bridge.	\$1,900,000	\$4,746,436	15/02/2016	30/06/2018	Completed	1	Bridge

Bridges Renewal Program R2 - Council	060758-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	City of Gold Coast Council - Chardon Road Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$1,610,000	\$3,292,646	15/02/2016	29/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060742-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Monduran Road Bridge Replacement	Replace existing one lane timber bridge with a two lane concrete bridge.	\$1,341,973	\$2,683,946	15/02/2016	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060787-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	McKinlay Shire Council - Punchbowl Rd Bridge Replacement	Replace a one lane culvert with a one lane, concrete bridge and realign the road.	\$1,314,538	\$2,629,077	15/02/2016	30/04/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060799-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Adams Bridge Replacement	Replace single lane bridge with a dual lane concrete bridge.	\$1,268,986	\$2,537,971	15/02/2016	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060748-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Victory Creek Bridge Replacement	Replace a load limited single-lane bridge over Victory Creek, with an unrestricted two-lane concrete bridge, and realign road approaches to improve safety.	\$1,260,208	\$2,520,416	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060802-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Churchbank Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$1,250,977	\$2,501,953	15/02/2016	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060818-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Whitsunday Regional Council - Gregory River Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$1,250,000	\$2,584,010	15/02/2016	30/04/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060745-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Deep Creek Bridge Replacement	Replace a one lane steel girder bridge with a two lane concrete bridge.	\$1,200,000	\$2,735,255	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060772-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - Gutchy Creek Bridge Replacement	Replace a timber bridge with a two lane concrete bridge.	\$1,109,479	\$2,218,959	15/02/2016	31/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060821-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Western Downs Regional Council - Charleys Creek Bridge Two Replacement	Replace a single lane timber bridge with a new two lane concrete bridge.	\$885,586	\$1,771,172	15/02/2016	30/11/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060780-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Goomong Road Bridge Replacement	Replace a single lane timber bridge with a concrete bridge.	\$799,439	\$1,598,878	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060781-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Kandanga Creek Road Bridge Replacement	Replace timber bridge with a two lane concrete bridge.	\$758,328	\$1,516,656	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060819-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Lemontree-Bostock Road Bridge Replacement	Lemontree-Bostock Road Bridge Replacement.	\$707,946	\$1,415,892	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060805-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Tramway Bridge Replacement	Replace a single-lane timber bridge with a concrete bridge.	\$694,372	\$1,388,745	15/02/2016	30/09/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060806-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Crossdale Bridges 1 and 2 Replacements	Replace two single lane timber bridges with two single lane concrete crossings.	\$618,051	\$1,236,103	15/02/2016	30/03/2018	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060814-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	South Burnett Regional Council - Marshlands Bridge Replacement	Replace a timber bridge reduced to single lane with a two lane concrete bridge.	\$601,509	\$1,203,018	15/02/2016	30/04/2018	Completed	1	Bridge



Bridges Renewal Program R2 - Council	060812-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Gallanani Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$490,139	\$980,278	15/02/2016	29/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060816-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Boxs Bridge Replacement	Replace a single lane timber bridge with a concrete bridge.	\$474,041	\$948,082	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060813-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Larkhill Boundary Road Bridge Replacement	Replace a single lane timber bridge with a double lane concrete bridge.	\$430,206	\$860,413	15/02/2016	30/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060808-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Duffys Bridge Replacement	Replace a two lane timber bridge with a two lane concrete bridge.	\$408,569	\$817,138	15/02/2016	30/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060817-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Connells Bridge Replacement	Replace a single lane timber bridge with a concrete bridge.	\$407,832	\$815,664	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060822-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Townsville City Council - Rollingstone Bridge Upgrade	Upgrade closed bridge with new superstructure.	\$382,045	\$764,090	15/02/2016	28/02/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060796-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Sandy Creek Bridge Replacement	Replace existing timber bridge with five cell concrete box culverts.	\$338,000	\$701,503	15/02/2016	31/12/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060779-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Gladstone Regional Council - NRG Balloon Loop Railway Crossing Upgrade	Increase the structural capacity of the bridge to maintain load limit requirements for a Higher Mass Limit route.	\$250,000	\$629,440	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060792-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Palm Island Aboriginal Council - Sandy Boyd Creek Bridge Upgrade	Upgrade width, strength and safety of existing bridge.	\$216,000	\$432,000	15/02/2016	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060785-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Oakey Creek Bridge Replacement	Replace a one lane timber bridge with a one lane concrete bridge.	\$170,000	\$350,561	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060820-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Scrubby Road Culvert Replacement	Scrubby Road Culvert Replacement.	\$157,281	\$314,563	15/02/2016	30/11/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060794-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Louisa Creek Bridge Replacement	Replace existing timber bridge with three cell concrete box culverts.	\$150,388	\$300,776	15/02/2016	31/05/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060750-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Charters Towers Regional Council - Eight Mile Creek Bridge Replacement	Replace a one lane grid bridge with a strengthened one lane concrete bridge.	\$142,042	\$284,085	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060740-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Wills River Bridge and Double Creek Bridge Upgrades	Upgrade a concrete bridge on Wills River Crossing and a concrete bridge and a culvert on Double Creek.	\$118,051	\$236,103	15/02/2016	30/04/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060810-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Dunlops Bridge Replacement	Replace a single lane timber bridge with a single lane concrete crossing.	\$100,152	\$200,304	15/02/2016	29/03/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060753-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Charters Towers Regional Council - Reedybrook Creek Bridge Replacement	Replace a one lane grid bridge with a strengthened one lane concrete bridge.	\$55,311	\$110,622	15/02/2016	30/06/2019	Completed	1	Bridge



Bridges Renewal Program R2 - Council	060738-15QLD-BR2	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Georgina River Bridge Upgrade	Upgrade a one lane concrete bridge and approaches to current standards.	\$41,000	\$94,811	15/02/2016	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060717-15SA-BR2	SA	SA, Department for Infrastructure and Transport	City of Port Lincoln - London Street Bridge Replacement	Replacement of the London Street bridge with a bridge suitable for Greater Mass Limit vehicles.	\$2,242,500	\$4,521,231	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060733-15SA-BR2	SA	SA, Department for Infrastructure and Transport	Town of Gawler Council - Gawler Bridge Upgrade	Structural renewal and remediation of the historic Gawler Bridge.	\$660,000	\$1,811,448	15/02/2016	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060715-15SA-BR2	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Orchard Bridge Replacement	Replace a load-limited concrete and stone masonry bridge with a reinforced concrete arch bridge.	\$300,000	\$812,988	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060732-15SA-BR2	SA	SA, Department for Infrastructure and Transport	The District Council of Mount Remarkable - Spear Creek Rd Bridges (1077, 9024, 9025,9030) Upgrades	Strengthen one culvert and three masonry arches to enable heavy vehicle access.	\$192,500	\$385,000	15/02/2016	31/05/2018	Completed	4	Bridge
Bridges Renewal Program R2 - Council	060712-15SA-BR2	SA	SA, Department for Infrastructure and Transport	Clare and Gilbert Valley Councils - Simmo's Bridge Replacement	Replace a one lane bridge with a two lane bridge.	\$165,000	\$377,639	15/02/2016	30/11/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060716-15SA-BR2	SA	SA, Department for Infrastructure and Transport	Naracoorte Lucindale Council - Sandstone Ave/Cadgee Road Bridge Replacement	Replace existing culvert with a wider culvert and increase load limit.	\$73,000	\$146,000	15/02/2016	31/01/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060713-15SA-BR2	SA	SA, Department for Infrastructure and Transport	Kangaroo Island Council - Bark Hut Road Bridges (10 & 11) Upgrades	Strengthening and widening of two bridges to support heavy vehicles.	\$53,500	\$107,000	15/02/2016	30/06/2018	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060804-15TAS-BR2	TAS	Department of State Growth	Meander Valley Council - Union Bridge Replacement	Replace a single lane timber bridge with a dual lane concrete bridge.	\$1,360,000	\$2,827,968	15/02/2016	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060809-15TAS-BR2	TAS	Department of State Growth	Northern Midlands Council - Lake River Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$719,500	\$1,463,953	15/02/2016	31/12/2016	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060797-15TAS-BR2	TAS	Department of State Growth	Break O'Day Council - Golden Fleece Rivulet Bridge Replacement	Replace a single lane timber bridge with a two-lane concrete bridge.	\$665,525	\$1,331,051	15/02/2016	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060800-15TAS-BR2	TAS	Department of State Growth	Derwent Valley Council - Tyenna and Newbury Road Bridges Replacement	Replace two single lane timber bridges with single lane concrete bridges.	\$270,000	\$570,000	15/02/2016	30/04/2017	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060803-15TAS-BR2	TAS	Department of State Growth	Dorset Council - Dead Horse Hill Road Bridge (1614) Replacement	Replace a single lane timber and concrete bridge with a single lane concrete bridge.	\$192,405	\$384,810	15/02/2016	28/04/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060798-15TAS-BR2	TAS	Department of State Growth	Burnie City Council - Tittie Gee Creek Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$121,500	\$269,114	15/02/2016	31/05/2016	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060795-15TAS-BR2	TAS	Department of State Growth	Break O'Day Council - Cornwall Road Bridge Replacement	Replace a one lane timber bridge with a two-lane concrete bridge.	\$110,000	\$253,054	15/02/2016	30/04/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060724-15VIC-BR2	VIC	Victoria, Department of Transport	Corangamite Shire Council - Castle Carey Road Bridge Replacement	Replace and realign a one lane timber bridge with a two lane concrete bridge.	\$2,600,000	\$5,224,400	15/02/2016	30/04/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060725-15VIC-BR2	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Lindenow Glenaladale Road Bridge Replacement	Replace a one lane steel and timber 44 tonne limit bridge with a one lane 70 tonne limit concrete bridge.	\$1,201,595	\$2,403,191	15/02/2016	31/07/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060726-15VIC-BR2	VIC	Victoria, Department of Transport	Gannawarra Shire Council - Wells Bridge Replacement	Replace a one lane timber and steel bridge with a two-lane concrete bridge.	\$838,000	\$1,707,323	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060714-15VIC-BR2	VIC	Victoria, Department of Transport	City of Greater Bendigo Council - Sheepwash Creek Bridge Replacement	Replace a one lane timber and steel bridge with a two lane concrete bridge.	\$741,545	\$1,483,090	15/02/2016	31/05/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060705-15VIC-BR2	VIC	Victoria, Department of Transport	Cardinia Shire Council - Bunyip-Modella Road Bridge Replacement	Replace a 10 tonne load limited bridge to provide access for heavy vehicles and emergency services.	\$676,991	\$1,353,983	15/02/2016	30/04/2020	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060743-15VIC-BR2	VIC	Victoria, Department of Transport	Mansfield Shire Council - Mansfield Heavy Vehicles Bypass Bridge Replacement	Replace one lane, low level crossings with two lane concrete bridges.	\$450,000	\$950,000	15/02/2016	31/08/2018	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060673-15VIC-BR2	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Daveys Road Bridge Replacement	Replace a 15 tonne limit bridge with a 70 tonne limit concrete bridge.	\$332,624	\$665,249	15/02/2016	30/04/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060737-15VIC-BR2	VIC	Victoria, Department of Transport	Horsham Rural City Council - Three Bridges Road Bridge Replacement	Replace the bridge on Three Bridges Road over Mackenzie River.	\$330,591	\$661,183	15/02/2016	29/11/2018	Completed	1	Bridge

Bridges Renewal Program R2 - Council	060752-15VIC-BR2	VIC	Victoria, Department of Transport	Moynes Shire Council - Tarrone Lane Bridge Upgrade	Widening, strengthening and realignment of a single lane bridge suitable for B-Doubles and Higher Mass Limit vehicles.	\$309,215	\$618,431	15/02/2016	31/01/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060729-15VIC-BR2	VIC	Victoria, Department of Transport	Golden Plains Shire Council - Pitfield-Cressy Rd Bridge Replacement	Replace a 15 tonne limit two lane bridge with a 68 tonne limit two lane concrete bridge.	\$300,000	\$602,665	15/02/2016	31/05/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060749-15VIC-BR2	VIC	Victoria, Department of Transport	Mitchell Shire Council - Highlands Rd (1405 & 1411) Bridge Replacements	Replace two bridges (1405 and 1411) to a 160 tonne load limit.	\$292,034	\$584,068	15/02/2016	30/04/2017	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060710-15VIC-BR2	VIC	Victoria, Department of Transport	City of Ballarat - Miners Rest Road Bridge Replacement	Replace a load limited bridge with a concrete bridge.	\$265,621	\$531,242	15/02/2016	31/08/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060707-15VIC-BR2	VIC	Victoria, Department of Transport	Central Goldfields Shire Council - Parker's Bridge Replacement	Replace a one lane timber and steel bridge with a two lane concrete bridge.	\$244,128	\$488,256	15/02/2016	31/03/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060671-15VIC-BR2	VIC	Victoria, Department of Transport	Ararat Rural City Council - Ritchies Bridge Replacement	Replace a single lane, load limited timber bridge with a two lane concrete bridge.	\$229,718	\$459,437	15/02/2016	31/05/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060678-15VIC-BR2	VIC	Victoria, Department of Transport	Benalla Rural City - Williams Road Bridge Strengthening	Strengthen the existing bridge to maintain load limits.	\$190,042	\$380,084	15/02/2016	31/05/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060747-15VIC-BR2	VIC	Victoria, Department of Transport	Mitchell Shire Council - Dropmore Road (1394) Bridge Replacement	Replace a one lane 20 tonne limit concrete bridge with a two lane 160 tonne limit concrete bridge.	\$184,000	\$398,843	15/02/2016	31/03/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060756-15VIC-BR2	VIC	Victoria, Department of Transport	Strathbogie Shire Council - Cullens Road Bridge Replacement	Replace a load limited bridge with a bridge providing access to heavy vehicles and emergency services.	\$161,789	\$323,578	15/02/2016	31/05/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060662-15VIC-BR2	VIC	Victoria, Department of Transport	Alpine Shire Council - Morses Creek Bridge Upgrade	Strengthen load limited bridge to provide access for heavy vehicles and emergency services.	\$131,831	\$263,662	15/02/2016	31/08/2017	Completed	5	Bridge
Bridges Renewal Program R2 - Council	060751-15VIC-BR2	VIC	Victoria, Department of Transport	Moynes Shire Council - Scotts North Road Bridge Strengthening and Realignment	Strengthening and realignment of the bridge suitable for B-Double and Higher Mass Limit vehicles.	\$110,000	\$220,000	15/02/2016	30/06/2016	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060754-15VIC-BR2	VIC	Victoria, Department of Transport	Rural City of Wangaratta Council - Morton's Bridge Replacement	Replace a single lane timber bridge with two lane concrete bridge.	\$104,150	\$208,300	15/02/2016	30/04/2019	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060709-15VIC-BR2	VIC	Victoria, Department of Transport	City of Ballarat - Kennedys Road Culvert Renewal	Strengthen the existing bridge to maintain load limits.	\$95,000	\$190,000	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060739-15VIC-BR2	VIC	Victoria, Department of Transport	Macedon Ranges Shire Council - Romsey Road Culvert Replacement	Replace two culverts on an existing two lane road.	\$62,500	\$176,334	15/02/2016	30/06/2017	Completed	2	Bridge
Bridges Renewal Program R2 - Council	060734-15VIC-BR2	VIC	Victoria, Department of Transport	Horsham Rural City Council - Polkemmet Road Culvert Replacement	Replacement of a major box culvert.	\$50,000	\$100,101	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060765-15VIC-BR2	VIC	Victoria, Department of Transport	Yarriambiack Shire Council - Dunmunkle Creek Culverts Upgrade	Renew and upgrade major culverts over the Dunmunkle Creek, on the Banyena Pimpinio Road.	\$44,000	\$110,000	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060720-15VIC-BR2	VIC	Victoria, Department of Transport	City of Wodonga Council- Conisbee Lane Bridge Replacement	Remove the existing timber bridge and replace it with a two span steel bridge with a concrete deck.	\$35,000	\$154,900	15/02/2016	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060759-15VIC-BR2	VIC	Victoria, Department of Transport	Strathbogie Shire Council - Curries Road Bridge Upgrade	Re-deck timber bridge to increase load limit and provide access to heavy vehicles and emergency services.	\$30,000	\$105,333	15/02/2016	30/11/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060761-15VIC-BR2	VIC	Victoria, Department of Transport	Strathbogie Shire Council - Nelsons Road Bridge Upgrade	Replace one abutment to increase load limit.	\$25,000	\$53,380	15/02/2016	31/07/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060669-15VIC-BR2	VIC	Victoria, Department of Transport	Alpine Shire Council - Smarts Creek Bridge Upgrade	Strengthen a load limited bridge to provide access for heavy vehicles and emergency services.	\$23,169	\$46,338	15/02/2016	31/07/2017	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060786-15WA-BR2	WA	Commissioner of Main Roads	Shire of Boyup Brook - Bridge 270, Cranbook Road Bridge Replacement	Replace a single lane timber bridge with a two lane concrete bridge.	\$2,450,000	\$6,714,692	15/02/2016	30/09/2018	Completed	1	Bridge
Bridges Renewal Program R2 - Council	060790-15WA-BR2	WA	Commissioner of Main Roads	Shire of Donnybrook - Balingup, Bridge 3643A, Trevena Road Bridge Replacement	Replace a one lane timber bridge with a two lane concrete bridge.	\$750,000	\$1,500,000	15/02/2016	30/06/2020	Completed	1	Bridge

Bridges Renewal Program R2 - Council	060793-15WA-BR2	WA	Commissioner of Main Roads	Shire of Pingelly - Bullaring Road Bridge (1191) Replacement	Replace a two lane timber bridge with a two lane strengthened box culvert.	\$81,000	\$163,298	15/02/2016	31/05/2018	Completed	1	Bridge
Bridges Renewal Program R2 - State	060815-15ACT-BR2	ACT	Transport Canberra and City Services Directorate	Four Bridges on the Monaro Highway (3190, 3178, 3179, 3161) Strengthening	Strengthening of three box culvert bridges and one single span bridge to support Higher Productivity Vehicles as part of the ACT Freight Strategy network.	\$1,000,660	\$2,001,320	15/02/2016	30/06/2017	Completed	4	Bridge
Bridges Renewal Program R1 - Council	054452-14NSW-BRC	NSW	Roads and Maritime Services	Carrathool Bridge, Carrathool	Construct new bridge and approaches and undertake 3 kilometres of road rehabilitation works joining the project to the Sturt Highway and Murrumbidgee River Road.	\$6,256,000	\$13,050,279	1/03/2015	30/06/2021	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054491-14NSW-BRC	NSW	Roads and Maritime Services	Narrabri Shire Council - Harparary Bridge, Harparary Road, Baan Baa, near Narrabri	Replace a one lane timber, steel and concrete bridge with a two lane concrete bridge.	\$1,694,000	\$3,388,000	26/06/2015	31/05/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054472-14NSW-BRC	NSW	Roads and Maritime Services	Eurobodalla Shire Council - Candlagan Creek Bridge, Coronation Drive, Broulee	Replace the existing structure with a new bridge.	\$1,097,000	\$2,285,000	1/03/2015	22/08/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054485-14NSW-BRC	NSW	Roads and Maritime Services	Gundagai Shire Council - Gobarralong Bridge	Replace a flood damaged, load limited bridge with a new bridge.	\$1,046,000	\$2,449,314	15/05/2015	31/12/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054444-14NSW-BRC	NSW	Roads and Maritime Services	Tweed Council - Anthonys Bridge, Murwillumbah	Replace a one lane timber bridge with a two lane concrete bridge.	\$950,000	\$2,118,654	5/05/2015	22/02/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054445-14NSW-BRC	NSW	Roads and Maritime Services	Cabonne SC - Hanover Bridge, Orange	Replace a existing one lane timber bridge with a dual lane concrete bridge with improved alignment and load capacity.	\$908,754	\$1,817,509	15/04/2015	28/02/2018	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054456-14NSW-BRC	NSW	Roads and Maritime Services	Lismore City Council - Wilson St Bridge link	Construction of approximately 200 metres of road and a new bridge.	\$875,000	\$2,050,000	1/03/2015	30/06/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054490-14NSW-BRC	NSW	Roads and Maritime Services	Goulburn Mulwaree C - Kippilaw Bridge, Goulburn	Replace a two lane timber bridge with a two lane precast concrete bridge.	\$843,955	\$1,687,910	15/04/2015	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054480-14NSW-BRC	NSW	Roads and Maritime Services	Upper Lachlan Shire Council - Abercrombie River Bridge, Goulburn-Oberon Road	Replace a one lane timber bridge with a two lane concrete bridge.	\$762,000	\$1,537,214	5/07/2015	31/03/2020	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054450-14NSW-BRC	NSW	Roads and Maritime Services	Uralla SC - Abington Creek Bridge, Uralla	Replace a timber bridge with two lane concrete bridge and Rd alignment.	\$705,000	\$1,410,000	15/04/2015	22/05/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054451-14NSW-BRC	NSW	Roads and Maritime Services	Young SC - Burrangong Creek Bridge, Young	Replace a wooden bridge with a two lane concrete bridge.	\$535,000	\$1,207,316	15/04/2015	30/06/2019	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054453-14NSW-BRC	NSW	Roads and Maritime Services	Warrumbungle SC - Mow Creek Bridge, Coonabarabran	Replace a timber bridge with new precast concrete bridge.	\$400,000	\$962,000	15/04/2015	22/04/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054449-14NSW-BRC	NSW	Roads and Maritime Services	Wingecarribee SC - Caalong St Bridge, Robertson	Replace a one lane timber bridge with two lane concrete bridge.	\$382,000	\$772,151	15/04/2015	22/02/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054455-14NSW-BRC	NSW	Roads and Maritime Services	Tenterfield Shire Council - Bookookoorara Creek Bridge, Tenterfield	Replace a one lane timber bridge with a two lane structure on a new road alignment.	\$350,000	\$1,050,000	5/05/2015	22/09/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054488-14NSW-BRC	NSW	Roads and Maritime Services	Mid-Western Regional Council - Stoney Creek Bridge, Wollar Road	Replace a one lane timber bridge with a two lane concrete bridge.	\$346,319	\$692,638	26/06/2015	22/09/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054448-14NSW-BRC	NSW	Roads and Maritime Services	Upper Hunter SC - Starrs Crossing Bridge, Scone	Replace a one lane wooden bridge with a new one lane concrete bridge.	\$340,000	\$782,288	16/03/2015	22/08/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054487-14NSW-BRC	NSW	Roads and Maritime Services	Mid-Western Regional Council - Green Gully Bridge, Queens Pinch Road	Replace a one lane timber bridge with a two lane concrete bridge.	\$326,000	\$652,023	26/06/2015	22/12/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054477-14NSW-BRC	NSW	Roads and Maritime Services	Dungog SC - Woerdens Rd Bridge, Dungog	Replace an existing timber bridge with a one span, dual lane concrete bridge.	\$325,000	\$650,000	15/04/2015	22/08/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054486-14NSW-BRC	NSW	Roads and Maritime Services	Mid-Western Regional Council - Butter Factory Bridge, Crudine Road	Replace a one lane timber bridge with a two lane concrete bridge.	\$307,312	\$614,624	26/06/2015	28/02/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054446-14NSW-BRC	NSW	Roads and Maritime Services	Corowa SC - Hopefield Rd Bridge, Corowa	Widening of existing concrete culvert bridge and adjustment to approaches.	\$253,763	\$507,526	16/03/2015	31/12/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054474-14NSW-BRC	NSW	Roads and Maritime Services	Bombala Council - Parsonage Creek Bridge, Bombala	Bridge Replacement with a two lane Bridge meeting SM1600 Standard.	\$247,000	\$1,816,174	5/05/2015	30/06/2020	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054454-14NSW-BRC	NSW	Roads and Maritime Services	Warrumbungle SC - Orana Rd Bridge, Coolah	Replace a bridge with low level concrete bridge.	\$225,000	\$483,000	15/04/2015	22/05/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054493-14NSW-BRC	NSW	Roads and Maritime Services	Glen Innes Severn Shire Council - Severn River Bridge, Glen Innes	Replace a one lane timber bridge with a one lane concrete bridge.	\$199,020	\$398,041	5/05/2015	30/09/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054470-14NSW-BRC	NSW	Roads and Maritime Services	Wingecarribee SC - Kirkland Rd Bridge, Robertson	Replace an existing timber bridge with a new concrete bridge.	\$189,000	\$395,650	15/04/2015	22/09/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054484-14NSW-BRC	NSW	Roads and Maritime Services	Greater Taree CC - Potts Bridge, Wingham	Replace a timber bridge with reinforced concrete box culverts.	\$150,000	\$374,390	15/04/2015	22/08/2015	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054447-14NSW-BRC	NSW	Roads and Maritime Services	Weddin SC - Beazleys Lane Bridge, Cowra	Replace a one lane timber bridge with a one lane steel and concrete bridge.	\$50,000	\$100,000	16/03/2015	22/12/2015	Completed	1	Bridge

Bridges Renewal Program R1 - Council	054482-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Lonesome Creek Bridge, Theodore Moura Rd	Replace the existing narrow bridge with a 9m wide, two lane structure to allow passage of larger Heavy Vehicles.	\$886,000	\$1,863,015	15/05/2015	30/04/2018	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054479-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Somerset RC - Taylors Bridge Biarra	Replace a one lane timber bridge with a concrete structure.	\$861,207	\$1,722,415	15/04/2015	31/03/2018	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054473-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Logan CC - Darcy Edmunds Bridge, Jimboomba	Replace a timber and concrete bridge with arched concrete culvert.	\$697,672	\$1,395,345	15/04/2015	31/03/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054457-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Somerset RC - Scrubby Creek Bridge, Villeneuve	Replace a two lane timber bridge with a single span two lane concrete structure.	\$463,622	\$927,244	15/04/2015	31/10/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054478-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Mareeba SC - Groves Creek Bridge, Speewah	Replace bridge and widen to two lanes plus approaches and guard rail.	\$425,000	\$1,052,772	15/04/2015	31/03/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054458-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Somerset RC - Jenkinsons Bridge, Kilcoy	Replace a one lane timber bridge with a one lane concrete bridge and 65m of bitumen sealed approach works.	\$386,379	\$772,758	15/04/2015	1/11/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054476-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley RC - Middleton's Bridge, Gatton	Rehabilitation of a bridge to cater for 42.5 tonne heavy vehicles.	\$308,417	\$616,834	16/03/2015	31/01/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054469-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Murweh Shire Council - Nive River Bridge, Augathella	Rehabilitation of a one lane bridge.	\$209,000	\$524,398	5/05/2015	31/01/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054471-14QLD-BRC	QLD	Queensland Department of Transport and Main Roads.	Murweh Shire Council - Langlo River Bridge, Charleville	Restoration of the one lane bridge to meet unrestricted GML loadings.	\$58,000	\$145,349	5/05/2015	1/05/2017	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054499-14SA-BRC	SA	SA, Department for Infrastructure and Transport	Naracoorte Lucindale Moy Hall Rd Bridge Culverts, Naracoorte	Replace two culvert crossings.	\$146,000	\$292,270	15/04/2015	30/06/2016	Completed	2	Bridge
Bridges Renewal Program R1 - Council	054497-14SA-BRC	SA	SA, Department for Infrastructure and Transport	Tatiara Council - Winter Rd Bridge Bordertown	Replace existing bridge with a wider two lane bridge.	\$90,000	\$183,600	15/04/2015	22/08/2015	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054498-14SA-BRC	SA	SA, Department for Infrastructure and Transport	Light RC - Gomersal Rd Bridge, Tanunda	Structural remediation of the bridge.	\$48,863	\$97,727	15/04/2015	31/05/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054500-14TAS-BRC	TAS	Department of State Growth	Northern Midlands Council - Westmoor Bridge, Launceston	Replace a wooden one lane bridge with elevated, two lane concrete bridge.	\$922,000	\$1,844,000	5/05/2015	22/06/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054468-14TAS-BRC	TAS	Department of State Growth	Huon Valley Council - Kent Beach Rd, Dover	Renewal of bridge.	\$138,590	\$277,180	5/05/2015	22/02/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054522-14VIC-BRC	VIC	Victoria, Department of Transport	Moorabool SC - Halletts Way Bridge, Bacchus Marsh	Construction of a new bridge on a new 1,360m north-south Rd connection.	\$2,177,000	\$4,587,970	15/04/2015	28/02/2018	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054506-14VIC-BRC	VIC	Victoria, Department of Transport	Greater Dandenong CC - Abbots Rd Bridge, Dandenong South	Bridge Duplication over Eumemmerring Creek on Abbots Road.	\$1,140,000	\$2,452,135	15/04/2015	22/11/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054525-14VIC-BRC	VIC	Victoria, Department of Transport	Cardinia Shire Council - Eleven Mile Bridge, Cora Lynn	Replace existing dilapidated timber structure with a contemporary concrete bridge.	\$370,201	\$740,403	5/05/2015	22/06/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054527-14VIC-BRC	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Labertouche Rd Bridge, Tango River.	The revised works would include strengthening the central pier, replacing the deck with precast concrete planks, and using 160mm thick concrete overlay and other minor works.	\$319,069	\$638,138	5/05/2015	22/08/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054517-14VIC-BRC	VIC	Victoria, Department of Transport	Strathbogie SC - Kirwans Bridge, Shepparton	Upgrade to increase capacity from 6t to 15t load limit.	\$200,000	\$426,181	15/04/2015	22/04/2016	Completed	1	Bridge



Bridges Renewal Program R1 - Council	054523-14VIC-BRC	VIC	Victoria, Department of Transport	South Gippsland SC - Allambee Estate Rd Bridge, Hallston	Replace a timber bridge with new precast concrete bridge.	\$176,990	\$353,980	16/03/2015	22/10/2015	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054519-14VIC-BRC	VIC	Victoria, Department of Transport	Ballarat CC - Lofven Street Culvert renewal, Ballarat.	Culvert strengthening works.	\$124,851	\$249,703	15/04/2015	22/05/2016	Completed	1	Bridge
Bridges Renewal Program R1 - Council	054516-14VIC-BRC	VIC	Victoria, Department of Transport	Strathbogie SC – Kellys Bridge, Euroa	Replacing the existing deck with a wider stronger deck.	\$60,000	\$122,211	15/04/2015	22/01/2016	Completed	1	Bridge
Bridges Renewal Program R1 - State	054505-14ACT-BRS	ACT	Transport Canberra and City Services Directorate	Fairburn Avenue and Monaro Highway Bridges, Canberra	Strengthen one bridge on Fairburn Avenue and two bridges on the Monaro Highway.	\$491,931	\$983,862	24/06/2015	22/04/2016	Completed	3	Bridge
Bridges Renewal Program R1 - State	054508-14NSW-BRS	NSW	Roads and Maritime Services	Lansdowne Bridge, Goulburn	Replacement of Lansdowne Bridge.	\$3,250,000	\$17,800,000	1/03/2015	28/02/2020	Completed	1	Bridge
Bridges Renewal Program R1 - State	054509-14NT-BRS	NT	Northern Territory of Australia	Tablelands Highway - Strengthening of Six Bridges (Package 1)	Tablelands Highway - Strengthening of Six Bridges, Package 1 – Chainage 0km to 222km (Playford River, Boree Creek, Whitehole Creek, Brunette Creek (south), Brunette Creek (north) and Creswell Creek).	\$3,593,287	\$7,797,680	1/03/2015	30/06/2020	Completed	6	Bridge
Bridges Renewal Program R1 - State	054502-14QLD-BRS	QLD	Queensland Department of Transport and Main Roads.	Four Bridges on Peak Downs Highway	Replace four timber bridges with four concrete bridges on the Peak Downs Highway.	\$18,871,905	\$37,743,810	1/03/2015	30/11/2019	Completed	4	Bridge
Bridges Renewal Program R1 - State	054503-14QLD-BRS	QLD	Queensland Department of Transport and Main Roads.	Caboolture River Bridge, Morayfield Road (Southbound), Caboolture	Replacement of two lane (southbound) concrete bridge.	\$6,070,286	\$12,140,572	1/01/2016	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R1 - State	054504-14QLD-BRS	QLD	Queensland Department of Transport and Main Roads.	Kogan Creek Bridge, Kogan Road, Dalby	Replacement of single lane timber bridge with twin lane concrete bridge.	\$938,663	\$1,877,325	1/03/2015	30/06/2018	Completed	1	Bridge
Bridges Renewal Program R1 - State	054510-14TAS-BRS	TAS	Department of State Growth	Two Bridges on Esk Main Road, Avoca	Replace 2 understrength bridges on Esk Main Rd (culvert at Fingal and St Pauls River Bridge at Avoca) to maintain HML and HPV status.	\$3,063,850	\$6,127,700	15/04/2015	31/12/2016	Completed	2	Bridge
Bridges Renewal Program R1 - State	054514-14VIC-BRS	VIC	Victoria, Department of Transport	Wallen Road Bridge	Strengthening works to provide access for heavy vehicles and remove existing 20 tonne load limit.	\$2,529,554	\$5,059,109	26/06/2015	31/08/2020	Completed	1	Bridge
Bridges Renewal Program R1 - State	054515-14VIC-BRS	VIC	Victoria, Department of Transport	Melton Main Road Bridge	Strengthening of bridge to increase load limit.	\$699,262	\$1,398,525	15/05/2015	31/12/2018	Completed	1	Bridge
Bridges Renewal Program R1 - State	054511-14VIC-BRS	VIC	Victoria, Department of Transport	Seaford Road Bridge	Strengthening of a two lane concrete bridge to avoid load limit.	\$433,000	\$866,417	15/05/2015	22/12/2016	Completed	1	Bridge
Bridges Renewal Program R1 - State	054512-14VIC-BRS	VIC	Victoria, Department of Transport	Mahers Creek Bridge - Murray Valley Highway	Bridge strengthening to avoid load limit.	\$424,509	\$849,019	15/05/2015	31/08/2018	Completed	1	Bridge
Bridges Renewal Program R1 - State	054513-14VIC-BRS	VIC	Victoria, Department of Transport	Wantirna Road Bridge	Strengthening of a two lane concrete bridge to remove 25T load limit.	\$389,211	\$778,422	15/05/2015	22/12/2016	Completed	1	Bridge
Bridges Renewal Program R1 - State	054521-14VIC-BRS	VIC	Victoria, Department of Transport	Kyabram-Rochester Road Bridge	Strengthen bridge to avoid load limit being applied.	\$331,435	\$662,870	15/05/2015	31/08/2018	Completed	1	Bridge
Bridges Renewal Program R1 - State	054526-14WA-BRS	WA	Commissioner of Main Roads	Collie River Bridges on the South West Highway	Replace Bridge 0189 with new Bridge 1736. Replace Bridge 0190 with a culvert arrangement with reinforced concrete headwalls and aprons. Realign a 1.9 kilometre section of the South Western Highway.	\$7,222,278	\$14,444,556	5/05/2015	31/08/2017	Completed	2	Bridge
Bridges Renewal Program R1 - State	054528-14WA-BRS	WA	Commissioner of Main Roads	Two Bridges on South Western Highway, Byford	Replace two timber bridges with concrete bridges.	\$1,645,177	\$3,290,355	5/05/2015	31/01/2017	Completed	2	Bridge



MT&IP Response

State	Program name	Sub Program	Package Identifier	Commitment	Total Project Cost	Total Aus. Gov Funding	2022-23	2023-24	2024-25	2025-26	2026-27	Funding not yet allocated	Status	Description
NSW, VIC, QLD	Melbourne – Brisbane Inland Rail Delivery (equity component)	N/A	N/A	2016-17 Budget; 2017-18 Budget; 2020-21 MYEFO	TBD	\$14.5 billion	nfp	nfp	nfp	nfp	nfp	nfp	Underway	This project covers the delivery of the Inland Rail project including land acquisition, project management and environmental approvals. As part of the Government response to the Inland Rail Review announced on 6 April 2023, the Government has decided to prioritise the Beveridge to Parkes section of Inland Rail, with further work north of Parkes to be undertaken on a least regrets basis.
NSW	Western Sydney International (Nancy-Bird Walton) Airport	N/A	N/A	2017-18 Budget; 2020-21 MYEFO; 2023-24 Budget	\$5.3 billion, for WSA co stage 1 Nfp for rail integration, fuel farm and Cth facilities	\$5.3 billion, for WSA Co for stage 1 Nfp for rail integration, fuel farm and Cth facilities	nfp	nfp	nfp	nfp	nfp	nfp	Underway	The stage one development will include a 3.7 km runway, an integrated domestic and international terminal, and initial capacity for 10 million passengers annually.

# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<p><b>Regional Airports Screening Infrastructure (RASI).</b></p> <p>This measure was announced on 18 March 2020. Grant guidelines were released on 24 July 2020.</p> <p>The purpose of the RASI program is to assist regional airports with the minimum necessary capital works, and initial operating costs, of complying with enhanced security screening requirements. The purchase of eligible enhanced security screening equipment itself is supported through the Regional Airport Security Screening Fund (GO1551) administered by the Department of Home Affairs.</p> <p>Due to the sensitive nature of releasing the details of airports required to meet security regulations, the former Minister for Finance provided an exemption from publishing grant information for individual airports under the RASI Program in 2020.</p>	<p>To be eligible for RASI, applicants must:</p> <ul style="list-style-type: none"> <li>• have an Australian Business Number;</li> <li>• be registered for the purposes of GST;</li> <li>• have an account with an Australian financial institution;</li> <li>• operate an existing regional airport with a signed grant agreement under the Regional Airport Security Screening Fund (GO1551), or have been offered a grant agreement under GO1551; and</li> <li>• be one of the following entities: <ul style="list-style-type: none"> <li>○ an entity incorporated in Australia (including incorporated trustees on behalf of a trust)</li> <li>○ an Australian local government agency or body</li> <li>○ an Australian State or Territory Government agency or body</li> <li>○ an Aboriginal and Torres Strait Island Corporation registered under the <i>Corporations (Aboriginal and Torres Strait Island) Act 2006</i> (Cth)</li> </ul> </li> </ul>	\$10.2 million	\$25.2 million	\$10.4 million	\$14.8 million	<ul style="list-style-type: none"> <li>• Payment is made on the basis of individual milestones (capital) and monthly claims (Opex).</li> <li>• Funds allocated (excluding YTD expenditure) - 2022-23, 2023-24 and 2024-2025: \$28m</li> <li>• Funds not yet allocated: \$5.8m</li> </ul>
<p><b>Regional Airports Program (RAP)</b></p> <p>The Regional Airports Program provides assistance to the owners of regional airports across Australia for infrastructure upgrades to improve access and safety.</p> <p>A list of projects and the associated costs is at <a href="#">Attachment A</a>.</p>	<p>Under the Program Guidelines, applicants must meet a number of eligibility criteria, including:</p> <ul style="list-style-type: none"> <li>• be an owner and/or operator of an existing aerodrome or airport in a regional area in Australia;</li> <li>• the location of the aerodrome is identified as Inner Regional or Outer Regional as defined by the 2016 Australian Statistical Geographic Standard (ASGS) Remoteness Area: and</li> <li>• the aerodrome or airport's passenger throughput was below 250,000 passengers (from all flight types) in 2019.</li> </ul>	\$20.0 million	\$43.5 million	\$13.2 million	\$30.3 million	<ul style="list-style-type: none"> <li>• The RAP is a competitive merit-based grants program. Successful Round 1 projects were announced on 13 June 2020, with \$41.2 million allocated for 61 projects. On 28 July 2021, 89 projects were awarded \$29.6 million in funding under Round 2. Round 3 projects were announced on 20 January 2023 with 44 projects receiving \$27.9 million.</li> <li>• Funds allocated (excluding YTD expenditure): 2022-23, 2023-24 and 2024-2025: \$57.2m</li> <li>• Funds not yet allocated: 3.1m</li> </ul>

# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<p><b>Regional Airline Network Support (RANS)</b>                      The Regional Airline Network Support (RANS) program operated between 28 March 2020 and 30 June 2022 and assisted domestic commercial airlines operating Regular Public Transport (RPT) services to regional locations to maintain a basic level of connectivity (generally two weekly return flights) across their network of regional routes during the COVID-19 crisis.</p> <p>RANS supported critical air services to connect regional Australia to freight, medical testing, supplies and essential personnel.</p> <p>The RANS program was a shortfall subsidy, with costs reduced by any commercial revenues such that payments ceased once a route and network returned to pre-COVID levels of operation.</p> <p>This program concluded on 30 June 2022.</p>	<p>To be eligible, air service operators needed to be a domestic commercial airline who was operating RPT services to regional locations prior to COVID-19. Only routes operated pre-COVID are eligible for funding.</p>	-		-	-	<ul style="list-style-type: none"> <li>RANS concluded on 30 June 2022.</li> </ul>

# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<p><b>Managing PFAS at Australian Airports (Departmental funding)</b></p> <p>The PFAS Airports Investigation Program will quantify the nature and extent of any per-and polyfluoroalkyl substances (PFAS) contamination, assist airports in developing robust management plans to address PFAS at the source, and understand any potential liability risks to the Commonwealth.</p> <p>The Department has contracted an industry contamination lands specialist (Jacobs Group) to conduct pilot investigations at eight airports (Adelaide, Bankstown, Brisbane, Canberra, Hobart, Launceston, Melbourne, and Parafield) and to develop an investigation framework. The pilot program will conclude on 30 June 2023 and airports are being encouraged to join Tranche 2 of the main program. These activities will inform and support the broader rollout of investigations from 2023.</p> <p>The 2022-2023 October Budget extended this program to conclude on 30 June 2027.</p>	<p>Investigations may be conducted at up to 37 civilian airports. These are all airports where the Commonwealth has historically provided aviation firefighting services using PFAS containing foam.</p>	\$5.8 million	\$9.3 million	\$6.1 million	\$3.2 million	<ul style="list-style-type: none"> <li>The Australian Government committed \$130.5 million over three years from 2021-22 for a PFAS Airports Investigation Program covering up to 37 civilian airports.</li> <li>The 2022-2023 October Budget extended the PFAS Airports Investigation Program by an additional three years to 30 June 2027 to: <ul style="list-style-type: none"> <li>allow the Australian Government to better manage risk and market capacity issues identified through delivery of the program to date;</li> <li>reflect experience in undertaking the pilot program.</li> </ul> </li> </ul>
<p><b>Managing PFAS at Australian Airports (Administered funding)</b></p> <p>A list of projects and the associated costs is at <a href="#">Attachment B</a>.</p> <p>As above</p>	As above	\$21.0 million	\$12.8 million	-	\$12.8 million	<ul style="list-style-type: none"> <li>Funding was reprofiled from departmental to administered (in 2022-2023 October Budget) to reflect that this work is administered on behalf of the Government, not at the discretion of the Department.</li> </ul>

# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<b>Western Sydney Airport (WSA) – Preparatory Activities (Expenses)</b>	Funding is available to the Department of Infrastructure, Transport, Regional Development Communications and the Arts for activities for which it is responsible for in supporting delivery of the Western Sydney Airport. Funding was announced in the 2017-18 Budget.	\$4.9 million	\$26.4 million	\$9.6 million	\$16.8 million	2022/23 <ul style="list-style-type: none"> <li>• Contractually Committed - \$3.9 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$12.9 million</li> </ul> 2023/24 <ul style="list-style-type: none"> <li>• Contractually Committed - \$3.7 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$2.2 million</li> </ul> 2024/25 <ul style="list-style-type: none"> <li>• Contractually Committed - \$1.6 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$18.4 million</li> </ul> 2025/26 <ul style="list-style-type: none"> <li>• Contractually Committed - \$0.5 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$102.0 million</li> </ul>



# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<p><b>Emerging Aviation Technology Partnerships (EATP) Program</b> Competitive grants for industry to encourage development and deployment of emerging aviation technology and address barriers facing the sector.</p> <p>The Department entered into grant agreements with successful Round One applicants in late 2022. Round Two opened for applications on 15 May 2023 Program concludes 30 June 2025.</p> <p>A list of projects and the associated costs is at <a href="#">Attachment C</a></p>	<p>Applicants must have an Australian Business Number; be registered for the purposes of GST; and be one of the following entity types:</p> <ul style="list-style-type: none"> <li>- a company incorporated in Australia;</li> <li>- a foreign corporation that can demonstrate how funding will benefit the Australian emerging aviation sector and local businesses and communities;</li> <li>- a company incorporated by guarantee;</li> <li>- an incorporated trustee on behalf of a trust;</li> <li>- an incorporated association;</li> <li>- a partnership;</li> <li>- a joint (consortia) application with a lead organisation – this may include a partnership with a foreign corporation, or with a local government or state/territory government agency or body, with an eligible body as lead organisation;</li> <li>- a registered higher education provider for the purposes of the <i>Tertiary Education Quality and Standards Agency Act 2011</i> (Cth), that is registered in a provider category that permits the use of the word ‘university’;</li> <li>- an incorporated not-for-profit organisation;</li> <li>- an individual; or</li> <li>- an Aboriginal and/or Torres Strait Islander Corporation registered under the <a href="#">Corporations (Aboriginal and /or Torres Strait Islander) Act 2006</a></li> </ul> <p>Applicants must also have or be willing to obtain necessary registration and accreditation credentials and comply with regulations as outlined by the Civil Aviation Safety Authority, and must comply with the Air Navigation (Aircraft Noise) Regulations 2018 and any other Legislation and Regulations as appropriate.</p>	<p>\$16.3 million</p>	<p>\$11.4 million*</p>	<p>\$7.7 million</p>	<p>\$3.7 million</p>	<p>Administered Funding. 2022-23: \$11.4m 2023-24: \$16.3m 2024-25: \$ 3.4m Total: \$30.5m</p> <ul style="list-style-type: none"> <li>• The Program is being delivered in two rounds.</li> <li>• Round One projects commenced in late 2022.</li> <li>• Round Two opened on 15 May 2023 and the application period closes on 27 July 2023.</li> </ul> <p>*The 2022/23 budget for Emerging Aviation Technologies Programs (EATP) is split between two programs; National Drone Detection Network (NDDN) and Emerging Aviation Technology Partnerships (EATP).</p> <ul style="list-style-type: none"> <li>• NDDN received \$0.5m in funding and EATP received \$10.9 in funding for financial year 2022/23. NDDN does not have funding past 2022/23.</li> </ul>

# CANAVAN TABLE

As at 31 March 2023

Program	Eligibility requirements (if any)	2023/24 Budget	2022/23 Estimated Actual	YTD Paid amount 2022/23 *as at 31 March 2023	Remaining funds *2022/23 Budget less YTD Actual *as at 31 March 2023	Notes
<p><b>Remote Airstrip Upgrade (RAU)</b></p> <p>The Remote Airstrip Upgrade Program supports safety and accessibility upgrades at remote and very remote aerodromes through funding essential works such as the resurfacing of runways or the installation of fencing to prevent animal access.</p> <p>A list of projects and the associated costs is at <a href="#">Attachment D</a>.</p>	<p>Under the Program Guidelines, applicants must meet a number of eligibility criteria, including:</p> <ul style="list-style-type: none"> <li>• be an owner and/or operator of an existing aerodrome in a remote or very remote area in Australia;</li> <li>• the location of the aerodrome is identified remote or very remote as defined by the <a href="#">2016 Australian Statistical Geographic Standard (ASGS) Remoteness Area</a>.</li> </ul>	<p>\$12.0 million</p>	<p>\$14.8 million</p>	<p>\$5.8 million</p>	<p>\$9.0 million</p>	<ul style="list-style-type: none"> <li>• The RAU is a competitive merit-based grants program.</li> <li>• Successful Round 9 projects were announced on 4 August 2022.</li> </ul> <p>2022/23</p> <ul style="list-style-type: none"> <li>• Contractually Committed - \$14.4 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$0.4 million</li> </ul> <p>2023/24</p> <ul style="list-style-type: none"> <li>• Contractually Committed - \$7.5 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$4.5 million</li> </ul> <p>2024/25</p> <ul style="list-style-type: none"> <li>• Contractually Committed - \$0.0 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$4.0 million</li> </ul> <p>2025/26</p> <ul style="list-style-type: none"> <li>• Contractually Committed - \$0.0 million</li> <li>• Committed but not yet contracted - \$0.0 million</li> <li>• Not yet allocated - \$4.0 million</li> </ul>

# CANAVAN TABLE

As at 31 March 2023

ATTACHMENT A

## REGIONAL AIRPORTS PROGRAM (RAP) ROUND 1 PROJECTS as at 30 April 2023\*

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New south wales</b>					
Armidale Regional Council	Armidale Regional Airport	Runway turning node lighting, stormwater drainage works, re-fuelling apron, taxiway construction, remediation of grass runway	\$1,227,000.00	\$2,454,000.00	In progress
Bathurst Regional Council	Bathurst Aerodrome	New taxiway, flood management drainage works and taxiway lighting	\$500,000.00	\$1,000,000.00	Completed 2021-22
Edward River Council	Deniliquin Regional Airport	Runway strengthening and lengthening, re-sealing; drainage works, lighting and line-marking	\$2,500,000.00	\$5,000,000.00	In progress
Dubbo Regional Council	Dubbo Airport	Heavy patching and reseal to strengthen general aviation areas	\$250,000.00	\$500,000.00	In progress
Inverell Shire Council	Enhance Inverell Aerodrome	Automated Weather Service (AWIS)	\$136,634.00	\$273,269.00	Completed 2021-22
Gilgandra Council	Gilgandra Aerodrome	Lighting upgrade works	\$83,159.00	\$166,318.00	Completed 2021-22
Gunnedah Shire Council	Gunnedah Airport	Upgrades to the runway lighting, line marking; upgrade to CCTV	\$198,000.00	\$396,000.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Hay Shire Council	Hay Aerodrome	Reseal runway, gable markers, cones and windsocks	\$237,176.00	\$474,352.00	Completed 2022-23
Inverell Shire Council	Inverell Airport	Construction of an animal exclusion fence	\$81,048.00	\$162,096.00	Completed 2021-22
Kempsey Shire Council	Kempsey Airport	Works to the apron, line-marking, resurfacing of taxiway	\$327,928.00	\$655,856.00	In progress
Bega Valley Shire Council	Merimbula Regional Airport	Overlay and extend runway, and improve taxiways.	\$4,500,000.00	\$16,340,000.00	In progress
Mid-Western Regional Council	Mudgee Airport	Upgrades to the runway	\$308,220.00	\$616,440.00	Completed 2022-23
Narrabri Shire Council	Narrabri Airport	Sealing of the gravel apron to the south of the Terminal for a sealed all-weather surface	\$299,392.00	\$598,784.00	Completed 2021-22
Narrandera Shire Council	Narrandera - Leeton Airport	Resealing of runway, taxiway and parking and line marking	\$475,000.00	\$950,000.00	Completed 2021-22
Narrandera Shire Council	Narrandera Leeton Airport	Fencing	\$218,775.00	\$437,550.00	Completed 2021-22
Narrandera Shire Council	Narrandera Leeton Airport	Provision of new apron lighting upgrade required by CASA.	\$60,000.00	\$120,000.00	Completed 2021-22

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Narromine Shire Council	Narromine Regional Airport	Lighting upgrade, Illuminated Wind Indicator and fence	\$419,750.00	\$839,500.00	Completed 2022-23
Parkes Shire Council	Peak Hill, Trundle and Tullamore airstrips	Remediation of the airstrips, gables and fencing at the Peak Hill airstrip	\$27,869.00	\$55,739.00	Completed 2021-22
Port Macquarie Hastings Council	Port Macquarie Airport	Construction of a taxiway, upgrade BoM Aerodrome Weather Information Service. Resurface apron and taxiways	\$3,538,260.00	\$7,076,520.00	In progress
Upper Hunter Shire Council	Scone Regional Airport	Runway resealing; an expanded apron and parallel taxiway, fencing and runway lighting	\$3,000,000.00	\$12,000,000.00	In progress
Tamworth Regional Council	Tamworth Airport	Upgrading of the taxiway, runway and apron lighting and upgrade the apron	\$1,375,000.00	\$2,750,000.00	In Progress
Berrigan Shire Council	Tocumwal Aerodrome	Erect security and wildlife exclusion fencing	\$150,000.00	\$300,000.00	Completed 2022-23
Snowy Valleys Council	Tumut Aerodrome	Construct a sealed taxiway and apron, drainage and fencing works	\$152,984.00	\$459,000.00	Completed 2022-23
<b>Queensland</b>					
Whitsunday Regional Council	Bowen Aerodrome	Resurfacing of runway 04/22, repair of turning nodes and cracks.	\$250,000.00	\$500,000.00	In Progress
Gladstone Airport Corporation	Gladstone Airport	Drainage and flood mitigation works	\$722,372.00	\$1,444,744.00	Completed 2021-22



# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Gladstone Airport Corporation	Gladstone Airport	Runway & taxiway surface enrichment sprayed treatment and pavement repairs	\$136,750.00	\$273,500.00	Completed 2021-22
Gladstone Airport Corporation	Gladstone Airport	Resurfacing, expansion & improvement to the surface of the northern apron	\$876,121.00	\$1,752,242.00	Completed 2021-22
Southern Downs Regional Council	Warwick and Stanthorpe Aerodromes	Resealing runway and taxiway at Warwick. Resealing the Stanthorpe Aerodrome runway	\$319,035.00	\$638,070.00	Completed 2022-23
<b>South Australia</b>					
Copper Coast Council	Copper Coast Aerodrome	Reseal taxiways, aircraft parking and the emergency services section, flood mitigation works	\$104,000.00	\$208,000.00	Completed 2021-22
District Council of Franklin Harbour (WITHDRAWN)	Cowell Aerodrome	Airstrip sealing works	\$291,739.00	\$583,478.00	WITHDRAWN
Jamestown Flying Group Inc	Jamestown Aerodrome	CFS Water Bombing Access Upgrade	\$20,500.00	\$41,000.00	Completed 2022-23
District Council of Loxton Waikerie	Loxton and Waikerie Airstrip	Resealing of Waikerie aerodrome and sealing of Loxton Aerodrome	\$132,266.00	\$293,925.00	Completed 2021-22

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Yorke Peninsula Council	Minlaton Airstrip	Upgrading to a sealed bitumen runway with line markings	\$825,000.00	\$1,660,000.00	In progress
District Council of Grant	Mount Gambier Regional Airport	Construct essential animal fencing at the Mount Gambier Airport	\$85,140.00	\$170,280.00	Completed 2021-22
District Council of Orroroo Carrieton	Orroroo Airstrip	Fencing and lighting upgrade works.	\$55,055.00	\$111,990.00	Completed 2021-22
The Flinders Ranges Council	Quorn Aerodrome	Fencing and illuminated wind indicator	\$56,750.00	\$113,500.00	Completed 2022-23
Corporation of The City of Whyalla	Whyalla Airport	Airside apron, taxiway and runway improvements: main runway extension, taxiway and apron extension and cross runway sealing	\$2,455,000.00	\$5,710,000.00	In progress
Greater Bendigo City Council	Bendigo Airport	RPT apron expansion and strengthening and run-up area development	\$465,000.00	\$930,000.00	Completed 2022-23
Ballarat City Council	Ballarat Airport	Lengthen runway (scope and grant amount reduced prior to execution)	\$3,829,897.00	\$7,659,795.00	In progress
Mike Gribble Pty. Ltd	Benambra Airstrip	Sealing of the runway to create an all-weather strip	\$110,000.00	\$231,380.00	Completed 2020-21
Colac Otway Shire	Colac Municipal Aerodrome	Install new sealed taxiway	\$112,500.00	\$225,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Shire of Towong	Corryong Airport	Provision of a 24-hour self-service fuel facility at the Corryong Airport to assist medical and firefighting air services	\$262,000.00	\$524,000.00	Completed 2022-23
Glenample Air Pty Ltd	Great Ocean Road Airport	Extend runway pavement width and seal; construct a taxiway; drainage, seal and line marking.	\$700,000.00	\$1,400,000.00	Completed 2022-23
Horsham Rural City Council	Horsham Aerodrome	Upgrade apron lighting, pavement reconstruction, line-marking & threshold lighting. Upgrade emergency power generator	\$105,591.00	\$211,182.00	Completed 2021-22
The Trustee for Leongatha Aerodrome Users Unit Trust	Leongatha Aerodrome	Reseal main runway, and seal cross runway	\$975,950.00	\$1,951,900.00	Completed 2022-23
Central Goldfields Shire Council	Maryborough Aerodrome	Construction of a wildlife proof fence	\$68,585.00	\$137,170.00	Completed 2021-22
Alpine Shire Council	Mount Beauty Airport	Lengthen and widen runway, lights, drainage and helicopter apron	\$1,555,910.00	\$3,111,820.00	In progress
Mount Hotham Skiing Company Pty Ltd (WITHDRAWN)	Mount Hotham Airstrip	Resurfacing of runway and new line marking	\$164,350.00	\$328,700.00	WITHDRAWN
East Gippsland Shire Council	Orbost Airport	Replacement of the full airfield ground lighting	\$118,468.00	\$236,936.00	Completed 2021-22
Glenelg Shire Council	Portland Airport	Resealing of the runway, taxiways, apron and hangar asphalted areas	\$991,973.00	\$1,983,947.00	Completed 2021-22

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 1	Round One Project Name	Project Summary	Australian Government Grant	Total Project Cost	Status
Greater Shepparton City Council	Shepparton Aerodrome	Construction of taxiway, runway access point, parking, helicopter landing and lighting upgrade	\$452,000.00	\$904,000.00	Completed 2021-22
Northern Grampians Shire Council	Stawell Airport	Fencing, taxiway realignment, extend the apron, install tie downs, line marking, taxiways and apron areas, upgrade lighting	\$300,000.00	\$600,000.00	In progress
Swan Hill Rural City Council	Swan Hill Regional Aerodrome	Strengthening and extend the main runway and taxiway and hardstand	\$1,223,412.00	\$2,446,825.00	In Progress
Wellington Shire Council	Yarram Aerodrome	New helipad, fencing and generator	\$37,500.00	\$75,000.00	Completed 2021-22
Moira Shire Council	Yarrawonga Aerodrome	Replacement of runway and taxiway lights and cabling	\$137,500.00	\$286,400.00	Completed 2022-23
<b>Western Australia</b>					
City of Albany	Albany Regional Airport	Restoration of the main runway, taxiway and the Regular Passenger Transport (RPT) Apron	\$1,666,000.00	\$5,000,000.00	In progress
City of Greater Geraldton	Geraldton Airport	Runway surface renewal	\$70,000.00	\$140,000.00	Completed 2021-22
Shire of Dandaragan	Jurien Bay Airfield	Taxiway construction and line-marking	\$39,950.00	\$79,900.00	Completed 2020-21
Shire of Manjimup	Manjimup Aerodrome	Runway End Safety Areas (RESA) Earthworks	\$38,000.00	\$76,000.00	Completed 2020-21

# CANAVAN TABLE

As at 31 March 2023

<b>Applicant Name RAP Round 1</b>	<b>Round One Project Name</b>	<b>Project Summary</b>	<b>Australian Government Grant</b>	<b>Total Project Cost</b>	<b>Status</b>
Shire of Quairading	Quairading Airfield	Resurface with asphalt to expand and resurface the taxiway area	\$38,484.00	\$82,618.00	Completed 2021-22
Aero Line Pty Ltd	White Gum Airfield	Extend, reseal runway, improve landing and turnaround areas	\$188,000.00	\$376,000.00	In progress



# CANAVAN TABLE

As at 31 March 2023

## REGIONAL AIRPORTS PROGRAM (RAP) ROUND 2 PROJECTS \*

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New South Wales</b>					
Albury City Council	Albury Airport	Taxiway, apron and drainage works and lights	\$2,675,000.00	\$5,350,000.00	In progress
Armidale Regional Council	Armidale Airport	Airside rest facility for emergency services, access gates, aircraft tie-downs and culvert upgrade	\$300,000.00	\$300,000.00	In progress
Bathurst Regional Council	Bathurst Aerodrome	Reseal existing pavements and security access improvements	\$300,000.00	\$300,000.00	Completed 2022-23
Federation Council	Corowa Airport	Reseal pavement, line mark and drainage works on runway 05/23	\$295,210.00	\$295,210.00	Completed 2022-23
Cowra Shire Council	Cowra Airport	Installation of apron flood lighting and poles	\$260,000.00	\$260,000.00	In progress
Dubbo Regional Council	Dubbo Airport	General Aviation apron upgrade	\$300,000.00	\$300,000.00	In progress
Griffith City Council	Griffith Airport	Resurfacing and line marking the main runway 06/24	\$498,850.00	\$997,700.00	In progress
Hay Shire Council	Hay Aerodrome	Resealing the taxiway and aprons, drainage and animal proof fencing	\$279,904.00	\$279,904.00	Completed 2022-23
Inverell Shire Council	Inverell Airport	Upgrading the runway lighting, wind indicators and generator	\$278,288.00	\$278,288.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Kempsey Shire Council	Kempsey Airport	Construction of fauna exclusion fencing	\$260,857.00	\$521,715.00	In progress
Lismore City Council	Lismore Regional Airport	Construction of a dedicated run-up bay	\$300,000.00	\$300,000.00	In progress
Bega Valley Shire Council	Merimbula Airport	Construction of a new taxiway and apron area	\$2,175,000.00	\$6,555,000.00	In progress
Eurobodalla Shire Council	Moruya Airport	Reconstruction, strengthening and widening the taxiway	\$300,000.00	\$300,000.00	In progress
Narrabri Shire Council	Narrabri Airport	Reseal a section of the runway	\$297,000.00	\$297,000.00	Completed 2022-23
Narrandera Shire Council	Narrandera/ Leeton Airport	Construction of a sealed parallel taxiway and run up bays, line marking, lighting, signage and drainage works	\$1,110,157.00	\$2,220,315.00	In progress
Narromine Shire Council	Narromine Aerodrome	New taxiway, reseal the existing taxiways and apron area, water supply upgrade	\$389,000.00	\$778,000.00	In progress
Orange City Council	Orange Airport	Hardstand area for aircraft parking	\$250,000.00	\$500,000.00	In progress
Port Macquarie Hastings Council	Port Macquarie Airport	Construction of an airside covered walkway	\$300,000.00	\$300,000.00	In progress
Liverpool Plains Shire Council	Quirindi Aerodrome	Repair and strengthen runway pavements	\$298,731.00	\$298,731.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Snowy Mountains Airport Corporation Pty Ltd	Snowy Mountains Airport	Runway surface repair, replacing damaged visual aids and repainting line marking on the apron area	\$20,838.00	\$41,676.00	Completed 2022-23
Tamworth Regional Council	Tamworth Airport	Reconstruction and sealing the taxiway delta pavement	\$300,000.00	\$300,000.00	Completed 2022-23
Berrigan Shire Council	Tocumwal Aerodrome	Runway resurfacing and renewal of line markings	\$300,000.00	\$300,000.00	Completed 2022-23
Wagga Wagga City Council	Wagga Wagga Airport	Upgrade lighting infrastructure to improve night operations	\$1,737,000.00	\$3,474,000.00	Under negotiation
Bland Shire Council	West Wyalong Airport	Resurfacing the runway, taxiway and upgrading the runway lighting	\$450,729.00	\$901,458.00	In progress
<b>Northern Territory</b>					
Northern Territory of Australia	Hughes Airstrip	Reconstruct the sealed runway for firefighting aircraft	\$600,000.00	\$1,200,000.00	In progress
Tablelands Regional Council	Atherton Aerodrome	Runway restoration and replacement of markers and navigational aids	\$48,156.00	\$51,156.00	Completed 2022-23
Whitsunday Regional Council	Bowen Aerodrome	Lighting upgrade and installation of fencing to reduce wildlife hazards	\$285,175.00	\$285,175.00	In progress
Bundaberg Regional Council	Bundaberg Airport	Airport lighting and apron pavement upgrade	\$280,000.00	\$280,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Charters Towers Regional Council	Charters Towers Airport	Widen the airstrip, fencing, removing safety hazards, improving tie down areas and training for Airport Reporting Officers	\$400,000.00	\$800,000.00	In progress
Western Downs Regional Council	Dalby Aerodrome	Safety upgrades	\$300,000.00	\$300,000.00	In progress
North Burnett Regional Council	Eidsvold Airport	Construction of new animal-proof fencing and removal of old fencing	\$290,000.00	\$290,000.00	Completed 2022-23
North Burnett Regional Council	Gayndah Airport	Construction of new animal-proof fencing and removal of old fencing	\$295,000.00	\$295,000.00	Completed 2022-23
South Burnett Regional Council	Kingaroy Aerodrome	Lighting upgrade	\$266,878.00	\$266,878.00	In progress
Toowoomba Regional Council	Millmerran Aerodrome	Resurfacing the runway, apron and taxiway and installation of emergency lighting	\$265,950.00	\$295,500.00	In progress
North Burnett Regional Council	Monto Airport	Construction of new animal-proof fencing and removal of old fencing	\$290,000.00	\$290,000.00	Completed 2022-23
Cassowary Coast Regional Council	Mundoo Aerodrome	Aerodrome fencing upgrade	\$170,000.00	\$222,000.00	Completed 2022-23
North Burnett Regional Council	Mundubbera Airport	Construction of new animal-proof fencing and removal of old fencing	\$290,000.00	\$290,000.00	Completed 2022-23
Toowoomba Regional Council	Pittsworth Aerodrome	Runway pavement upgrade and installation of solar lights	\$264,150.00	\$293,500.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Southern Downs Regional Council	Warwick and Stanthorpe Aerodromes	Staff training, fencing, lighting, removal of vegetation and works to glider runway	\$276,360.00	\$276,360.00	In progress
<b>South Australia</b>					
Copper Coast Council	Copper Coast Airport	Certification works for a GPS system	\$30,000.00	\$60,000.00	In progress
The Flinders Ranges Council	Hawker Aerodrome	Resealing and line marking on the runway, taxiway and apron	\$298,600.00	\$298,600.00	In progress
Kingston District Council	Kingston SE Aerodrome	Lighting upgrade and helicopter landing area	\$264,941.00	\$264,941.00	In progress
Yorke Peninsula Council	Maitland Airstrip	Reseal and line mark the airstrip	\$220,000.00	\$280,000.00	In progress
Coorong District Council	Meningie Airport	Installation of wildlife-proof fencing to improve safety	\$88,000.00	\$93,800.00	Completed 2022-23
District Council of Grant	Mount Gambier Regional Airport	Construction of a new taxiway	\$80,000.00	\$80,000.00	Completed 2022-23
Comak Pty. Ltd	Murray Bridge Aerodrome	Extension and sealing of main runway, taxiway and hard stand	\$596,695.00	\$1,193,390.00	In progress
Corporation of the City of Port Augusta	Port Augusta Airport	Reseal the apron area and upgrade the airport runway lighting	\$320,000.00	\$640,000.00	Completed 2022-23
Port Pirie Regional Council	Port Pirie Aerodrome	Replace the existing runway lighting with a new LED lighting system	\$300,000.00	\$315,080.00	Completed 2022-23



# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
The Flinders Ranges Council	Quorn Aerodrome	Seal the runway, taxiway and apron for all weather use	\$231,600.00	\$463,200.00	In progress
Renmark Paringa Council	Renmark Airport	Re-sheet Runway 18/36	\$275,000.00	\$275,000.00	In progress
<b>Tasmania</b>					
Burnie Airport Corporation Pty Ltd	Burnie Airport	Installation of a new LED runway lighting system	\$272,750.00	\$545,500.00	In progress
Break O'Day Council	St Helens Airport	Construction of new animal-proof fencing and removal of old fencing	\$90,000.00	\$92,000.00	Completed 2022-23
Break O'Day Council	St Helens Airport	Re-sheeting the gravel runway	\$70,000.00	\$100,000.00	Completed 2022-23
<b>Victoria</b>					
Bacchus Marsh Aerodrome Management Inc	Bacchus Marsh Aerodrome	Runway and taxiway reseal	\$143,614.00	\$287,228.00	Completed 2022-23
Moorabool Shire Council	Bacchus Marsh Aerodrome	Improve the safety of the drainage system and widen the northern taxi lane	\$258,517.00	\$285,037.00	In progress
East Gippsland Shire Council	Bairnsdale Airport	Upgrade the airport water system to support emergency services	\$220,000.00	\$474,228.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Greater Bendigo City Council	Bendigo Airport	Construction of a helicopter stand and fuel truck area	\$300,000.00	\$300,000.00	In progress
Colac Otway Shire	Colac Aerodrome	Extend the sealed taxiway, new entrance for emergency services use, fencing and lighting works	\$290,000.00	\$310,000.00	In progress
Southern Grampians Shire Council	Hamilton Airport	Undertake works to maintain Hamilton Airport's Code 3 compliance on Runway 17/35	\$300,000.00	\$300,000.00	In progress
Yarriambiack Shire Council	Hopetoun Aerodrome	Fencing and access gates	\$135,450.00	\$145,200.00	In progress
Horsham Rural City Council	Horsham Aerodrome	Reconstruction of apron pavement	\$285,750.00	\$285,750.00	In progress
Mildura Airport Pty Ltd	Mildura Airport	Replacement of runway, taxiway and wind sock lighting	\$298,000.00	\$596,000.00	In progress
Hindmarsh Shire Council	Nhill Aerodrome	Installation of PAPI Lights	\$200,000.00	\$200,500.00	In progress
Glenelg Shire Council	Portland Airport	Replace security fencing and access gates to main RPT apron	\$230,000.00	\$230,000.00	Completed 2022-23
Northern Grampians Shire Council	Stawell Airport	LED lighting upgrade and General Aviation apron reseal	\$300,000.00	\$300,000.00	In progress
Swan Hill Rural City Council	Swan Hill Regional Aerodrome	Sealing and lighting the runway, taxiway and apron area, aircraft monitoring and counting system	\$658,000.00	\$1,316,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Wangaratta Rural City Council	Wangaratta Aerodrome	Construction of new animal-proof fencing and removal of old fencing	\$256,536.00	\$256,536.00	Completed 2022-23
Warrnambool City Council	Warrnambool Airport	Seal and line-mark runway 04/22	\$267,300.00	\$267,300.00	Completed 2022-23
Wellington Shire Council	Yarram Aerodrome	Installation of security and animal proof fencing	\$300,000.00	\$300,000.00	In progress
Moira Shire Council	Yarrawonga Aerodrome	Taxiway compliance works	\$300,000.00	\$310,000.00	In progress
<b>Western Australia</b>					
City of Albany (WITHDRAWN)	Albany Airport	Construct an emergency aircraft parking apron	\$299,200.00	\$299,200.00	WITHDRAWN
Shire of Augusta Margaret River	Augusta Airstrip	Landing area upgrade for water bombers	\$295,000.00	\$295,000.00	In progress
Shire of Beverley	Beverley Airstrip	Upgrade and re-seal of the runway	\$156,836.00	\$156,836.00	Completed 2022-23
Shire of Boyup Brook	Boyup Brook Airstrip	Installation of animal proof fencing	\$70,822.00	\$70,822.00	Completed 2022-23
City of Bunbury	Bunbury Airport	Reseal runway, illuminated Wind indicator and lighting	\$202,449.00	\$202,449.00	Completed 2022-23
City of Busselton	Busselton	Emergency services precinct with apron for RFDS operations	\$188,665.00	\$188,665.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 2	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
City of Busselton (WITHDRAWN)	Busselton Airport	Installation of perimeter fencing to general aviation hanger precinct.	\$23,235.00	\$23,235.00	WITHDRAWN
City of Busselton	Busselton Airport	Expansion of the central apron	\$88,100.00	\$92,750.00	In progress
Shire of Cunderdin	Cunderdin Airfield	Airfield lighting upgrade	\$300,000.00	\$320,000.00	Completed 2022-2023
Shire of Denmark	Denmark Airstrip	Installation of animal proof fencing and access gates	\$61,900.00	\$111,246.00	Completed 2022-2023
City of Greater Geraldton	Geraldton Airport	Upgrade the perimeter fencing	\$71,700.00	\$71,700.00	Completed 2022-23
Shire of Dandaragan	Jurien Bay Aerodrome	Construction of a taxiway	\$212,500.00	\$425,000.00	Completed 2022-23
Shire of Mingenew	Mingenew Airstrip	Widening the airstrip, installation of solar lights and eFlares and sealing the refill area	\$241,000.00	\$296,000.00	In progress
Shire of Moora	Moora Aerodrome	Runway and taxiway works and water storage tanks	\$300,000.00	\$300,000.00	In progress
Shire of Narrogin	Narrogin Airport	Sealing the existing gravel runway	\$201,390.00	\$201,390.00	In progress
Shire of Narrogin	Narrogin Airport	Hardstand for Royal Flying Doctor Service aircraft parking	\$69,554.00	\$69,554.00	Completed 2022-23
Shire of Wagin	Wagin	Sealing of the north/south runway	\$298,755.00	\$298,755.00	In progress

# CANAVAN TABLE

As at 31 March 2023

<b>Applicant Name RAP Round 2</b>	<b>Airport</b>	<b>Project Summary</b>	<b>Australian Government Grant</b>	<b>Total Project Cost</b>	<b>Status</b>
Shire of Wongan-Ballidu	Wongan Hills Airport	Expand the helipad and apron, widen the taxiway, fencing, drainage works and patient shelter	\$300,000.00	\$322,449.00	Completed 2022-23
Shire of Wyalkatchem	Wyalkatchem Aerodrome	Runway resealing and line marking	\$294,443.00	\$294,443.00	In progress

# CANAVAN TABLE

As at 31 March 2023

## REGIONAL AIRPORTS PROGRAM (RAP) ROUND 3 PROJECTS

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New South Wales</b>					
Kempsey Shire Council	Kempsey Airport	Re-surfacing of runway, Pilot Activated Lighting (PAL) upgrade and all-weather ambulance shelter	\$5,000,000.00	\$10,393,000.00	In progress
Council of the City of Broken Hill	Broken Hill Airport	Upgrade to aircraft pavement movement areas	\$4,998,048.00	\$9,996,096.00	In progress
Upper Hunter Shire Council	Scone Regional Airport	Upgrade of runway surface	\$2,464,736.00	\$4,929,475.00	Under negotiation
Glen Innes Severn Council	Glen Innes Airport	Renewal of main runway, lighting upgrade, Pilot Activated Airport Lighting system and illuminated wind direction indicator	\$1,101,059.00	\$3,303,178.00	Under negotiation
Dubbo Regional Council	Dubbo Regional Airport	General Aviation drainage upgrade stage 3	\$572,500.00	\$1,145,000.00	Under negotiation
Armidale Regional Council	Armidale Regional Airport	Re-seal and line-marking of Runway 05/23 and replacement of secondary Wind Direction Indicator	\$443,185.00	\$886,370.00	Under negotiation
Berrima District Aero Club	Mittagong Airfield	Extend runway and repair areas of runway, runway strip and apron	\$419,947.00	\$839,894.00	Under negotiation
Bega Valley Shire Council	Merimbula Airport	Surface and ground water management improvements	\$402,500.00	\$805,000.00	In progress



# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Dubbo Regional Council	Wellington Aerodrome	Heavy patchwork, repair and reseal of runway 13/31	\$350,000.00	\$700,000.00	In progress
Orange City Council	Orange Regional Airport	Replacement of runway and taxiway lighting with LED lights	\$330,000.00	\$660,000.00	In progress
Eurobodalla Shire Council	Moruya Airport	Security fencing, windsock lighting, runway gables and replacement of taxiway lighting poles	\$300,000.00	\$600,000.00	In progress
Inverell Shire Council	Inverell Airport	Upgrade and extension of aircraft parking apron	\$271,250.00	\$542,500.00	In progress
Upper Lachlan Shire Council	Crookwell Aerodrome	Upgrades to the airstrip and fencing works	\$124,000.00	\$248,000.00	In progress
Narrabri Shire Council	Narrabri Airport	Installation of hinged poles and LED floodlights to apron	\$96,925.00	\$193,850.00	Under negotiation
Parkes Shire Council	Parkes Regional Airport	Apron LED lighting upgrade	\$70,455.00	\$140,910.00	In progress
Mid-western Regional Council	Mudgee Regional Airport	Upgrade to ambulance transfer facility	\$50,000.00	\$100,000.00	In progress
<b>Queensland</b>					
Central Highlands Regional Council	Emerald Airport	Remediation of runways (06/24 and 15/33) graded areas and drainage works	\$1,592,932.00	\$3,335,863.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Gladstone Airport Corporation	Gladstone Airport	Surface sealing treatments to rejuvenate five main aprons and one taxiway	\$864,204.00	\$1,728,408.00	In progress
Gladstone Airport Corporation	Gladstone Airport	Floodlighting upgrade & Precision Approach Path Indicators (PAPI)	\$185,000.00	\$370,000.00	In progress
Hinchinbrook Shire Council	Ingham Aerodrome	Taxiway drainage and access improvements, fencing drainage outlet, Aerodrome Weather Safety Equipment	\$152,500.00	\$400,000.00	In progress
Burdekin Shire Council	Ayr Aerodrome	Removal and replacement of fencing	\$139,000.00	\$278,000.00	In progress
Brisbane West Wellcamp Airport Pty Ltd	Brisbane West Wellcamp (Toowoomba) Airport	Runway and Taxiway line-marking, LED upgrade to apron lighting, and storm-water management upgrade	\$91,623.00	\$183,247.00	Under negotiation
Maranoa Regional Council	Roma Airport	Repair apron servicing medical/rescue aircraft	\$68,000.00	\$136,000.00	In progress
South Burnett Regional Council	Kingaroy Aerodrome	Installation of security gates and animal fencing	\$30,000.00	\$60,000.00	In progress
Gympie Regional Council	Gympie Aerodrome	Replacement of gable markers, grading and drainage improvement works	\$20,000.00	\$40,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>South Australia</b>					
Coorong District Council	Tintinara Aerodrome	Runway sealing, pavement rehabilitation of runway and taxiways, runway lighting replacement and line-marking	\$193,125.00	\$389,959.00	In progress
District Council of Mount Remarkable	Booleroo Centre Aerodrome	Replacement of runway edge and hold point lighting	\$139,819.00	\$295,638.00	In progress
Corporation of the City of Port Augusta	Port Augusta	Installation of an all-weather sealed surface to Taxiway Bravo and LED upgrade of apron lighting	\$111,839.00	\$223,678.00	In progress
<b>Tasmania</b>					
Burnie Airport Corporation Pty Ltd	Burnie Airport	Resurfacing of Taxiway A	\$428,450.00	\$856,900.00	Under negotiation
Burnie Airport Corporation Pty Ltd	Burnie Airport	Application of surface treatment to all aircraft movement areas	\$417,160.00	\$834,320.00	Under negotiation
Airlines of Tasmania Pty Ltd	Cambridge Airport	Repair and strengthening of runway, taxiway and apron pavements and aircraft hardstand	\$241,550.00	\$483,100.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>Victoria</b>					
Campaspe Shire Council	Echuca Aerodrome	Resurface and upgrade airstrip, extend main runway, reseal taxiway and aprons, improve drainage, replace Pilot Activated Lighting (PAL), install patient transfer station and dedicated aeromedical helipad	\$2,350,000.00	\$4,700,000.00	In progress
East Gippsland Shire Council	Bairnsdale Airport	Construction of patient transfer station and dedicated taxiway/apron for medevac aircraft	\$1,546,379.00	\$3,092,758.00	In progress
Mildura Airport Pty Ltd	Mildura Airport	Re-seal secondary runway, three associated taxiways, main apron and re-line marking	\$762,616.00	\$1,525,232.00	In progress
Bacchus Marsh Aerodrome Management Inc	Bacchus Marsh Aerodrome	Runway and taxiway surface treatment, installation of lighting system to runway and taxiway including Pilot Activated Lighting Control and illuminated wind direction indicator	\$471,771.00	\$943,542.00	In progress
Hindmarsh Shire Council	Nhill Aerodrome	Stabilisation of pavement, and surfacing of the taxiway and main aircraft parking area and drainage works	\$150,000.00	\$300,000.00	In progress
West Wimmera Shire Council	Edenhope Aerodrome	Construction of new taxiway, apron and water tanks for use by firefighting aircraft and patient transfer facility	\$135,000.00	\$405,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAP Round 3	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Central Goldfields Shire Council	Maryborough Aerodrome	Upgrade to water infrastructure; emergency power supply installation for runway lighting, and upgrade to perimeter fencing	\$110,000.00	\$245,000.00	In progress
Greater Bendigo City Council	Bendigo Airport	Upgrade of fencing to reduce wildlife entry onto aerodrome	\$100,000.00	\$200,000.00	In progress
<b>Western Australia</b>					
City of Busselton	Busselton Margaret River Airport	Apron upgrade and sealing to apron and taxi lane area and associated line-marking	\$218,810.00	\$437,620.00	In progress
City of Greater Geraldton	Geraldton Airport	Surface restoration and resealing of runway 14/32	\$168,327.00	\$336,655.00	Under negotiation
Shire of Beverley	Beverley Aerodrome	Supply and installation of LED ground lighting	\$151,401.00	\$302,802.00	Under negotiation
Shire of Cranbrook	Cranbrook Airstrip	Grading, levelling and gravelling of runway	\$62,500.00	\$125,000.00	In progress
City of Bunbury	Bunbury Airport	Expansion of apron including edge lighting to support water bombing aircraft	\$49,950.00	\$150,000.00	In progress

# CANAVAN TABLE

As at 31 March 2023

ATTACHMENT B

Senator Canavan question reference	Question	Whole of Program	Project			
			Pilot Program Investigation	Independent Auditors	Tranche 1	Tranche 2
	Scope and intent	Identify the nature and extent of PFAS contamination through independently audited whole-of-site PFAS testing, and develop robust management plans to ensure any contamination is addressed.	Development of the PFAS investigation Framework and Investigations at 8 Pilot Airports. The Pilot Program will conclude on 30 June 2023 and transition to Tranche 1 of the Main Program.	Contaminated land Auditors independent review of investigations to ensure alignment with NEPM and NEMP.	Completion of investigations and development of PFAS Management plans for 8 Pilot Airports	Completion of investigations and development of PFAS Management plans at up to 29 Airports.
1, 7 & 8	Funding (total)	\$130.5m	\$6.7m	\$4.2m	\$15.4m over 23/24 – 24/25 – 25/26 FY	
	Funding (by FY, over forwards)	21/22 - \$3.2m 22/23 - \$22.1m 23/24 - \$26.8m 25/25 - \$30.1m 25/26 - \$29.7m 26/27 - \$18.6m	21/22 – 22/23	22/23 – 23/24- 24/25		
	Spending to date	<b>\$9.32m</b>	\$6.7	\$0.084m	-	-
	Contractually committed	<b>\$1.7m</b>		\$1m	Commitment and contract imminent	-
	Committed but not yet contracted	-	-	\$2.3m		-
	Not yet allocated	<b>\$119.5m**</b>	-	-		
	How underspends in completed projects have been re-purposed	No projects have been completed to date. A reprofiling exercise will be undertaken to better reflect expenditure in the forward years. Total expenditure for the program will depend on how many Airports participate in the program.				



# CANAVAN TABLE

As at 31 March 2023

Senator Canavan question reference	Question	Whole of Program	Project			
			Pilot Program Investigation	Independent Auditors	Tranche 1	Tranche 2
2	Changes that have occurred since the 2022-23 Budget (October 2022) estimates (and reasons)	The 2022-23 October Budget extended the program by an additional three years to 30 June 2027 to: <ul style="list-style-type: none"> <li>- allow the Australian Government to better manage risk and market capacity issues identified through delivery of the program to date;</li> <li>- reflect experience in undertaking the pilot program.</li> </ul>				
3	Commencement	1 July 2021	16 November 2021	12 December 2022	Q3 2023	Q4 2023
	Completion time	30 June 2027	30 June 2023	Ongoing throughout program	Q3 2026	30 June 2027
	Delays (and reasons)	Over 2022-23, there were delays in the engagement of site auditors in the Pilot Program and the complexity of transitioning to the Main Program with related changes to procurement strategies. This resulted in an underspend for this financial year.	Weather events and COVID impacted investigation timeframes	-	-	-
5	Completed projects for 2022-23 FY	Nil				
6	Projects scheduled for completion in 2022-23 FY and 2023-24 FY	N/A	30 June 2023	30 June 2027	Q3 2026	30 June 2027

# CANAVAN TABLE

As at 31 March 2023

Senator Canavan question reference	Question	Whole of Program	Project			
			Pilot Program Investigation	Independent Auditors	Tranche 1	Tranche 2
4 & 9	Projects discontinued since 23 May 2022, including projects contractually committed, and committed but not yet contracted.	N/A				
	List of project applications received for programs which have been discontinued since 23 May 2022	N/A				

\*\*Remaining funds for program include staffing, administrative costs and future procurement exercises to bring up to 29 airports into the main program.

# CANAVAN TABLE

As at 31 March 2023

**Table 1: Financial Information as at 31 March 2023 (total)**

Program/Project Start Date:	2021-2022 (1 July 2021)						
Program/Project End Date:	2026-2027 (30 June 2027)						
	2021-22 \$m	2022-23 \$m	2023-24 \$m	2024-25 \$m	2025-26 \$m	2026-27 \$m	TOTAL \$m
Appropriation Budget	3.2	22.1	26.8	30.1	29.7	18.6	<b>130.5</b>
Less:							
Actual Expenditure YTD at 31 March 2023	3.2	6.12					<b>9.32</b>
Total Committed Funds at 31 March 2023	0	0.7	1.0	0	0	0	<b>1.7</b>
Total Uncommitted Funds (balance)	0	15.28	25.8	30.1	29.7	18.6	<b>119.48</b>

**Notes:**

- Committed funds relate to funds committed under a Funding Agreement, Contract or Program of Works where the Project, Profile and Conditions have been agreed to, or a formal offer has been made pending agreement, by the recipient.
- Funding comprises of administrated and departmental funding.
- \$15.28m underspend across the Program in 2022-23 is due to delays in engagement of site auditors in the Pilot Program and the complexity of transitioning to the Main Program with related changes to procurement strategies. A reprofiling exercise will be undertaken to better reflect expenditure in the forward years.
- Totals may not add up due to rounding.

# CANAVAN TABLE

As at 31 March 2023

## ATTACHMENT C

### Emerging Aviation Technology Partnerships Program (the EATP Program)

#### General Program Details

The Australian Government has committed \$32.6 million (\$30.518 million Administered Funding available for grants) over three years from 2022-23 to 2024-25 to deliver the *Emerging Aviation Technology Partnerships Program* (the EATP Program). The EATP Program will help fast-track the Australian emerging aviation technology sector by encouraging the development and deployment of innovative technologies and demonstrating their benefits for Australian businesses and communities, particularly in regional Australia. The EATP Program is intended to improve supply chain and market efficiency and improve connections with regional and remote communities, with a particular focus on improving outcomes for Indigenous communities.

Under the EATP Program, the government is partnering with industry to test emerging aviation technologies and the underpinning frameworks to support them. Pilot projects will have a regional focus, with specific focus areas including connecting regional communities; boosting regional supply chains; improving outcomes for regional and remote Indigenous communities; digital farming; and growing manufacturing in emerging aviation technology.

The application period for Round One of the EATP Program was open from 20 December 2021 to 31 March 2022 and 12 successful projects commenced in late 2022. Round Two of the EATP Program opened for applications on 15 May 2023. The application period will close on 27 July 2023, with projects expected to commence in late 2023.

#### 1. Details of funding of committed/contracted funding

EATP Program - \$30.518 committed

EATP Round One - \$18.159 million allocated – all contracted

EATP Round Two - \$12.359 million allocated – not yet contracted

#### 2. Details of any changes that have occurred since the 2022-23 (October) Budget

A Movement of Funds was approved at the 2023-24 Budget to push \$3.36 million out to 2024-25 to allow sufficient time to deliver worthwhile projects under Round Two

EATP Administered Funding (both rounds)	2022-23	2023-24	2024-25	Total
Pre-Movement of Funds	11,521,000	18,997,000	-	30,518,000
Post-Movement of Funds	10,869,274	16,289,891	3,358,835	30,518,000

# CANAVAN TABLE

As at 31 March 2023

### 3. Changes in project completion times

The 12 projects under Round One of the Program are all on track with no changes to completion date.

### 4. A list of projects that have been discontinued since 23 May 2022.

No projects have been discontinued.

### 5. A list of completed projects for the 2022-23 financial year.

Projects under Round One of the Program have only been running for 4-6 months and none have been completed yet.

### 6. A list of projects scheduled for completion in 2022-23 and 2023-24

Ten of the 12 projects under Round One are expected to be completed in this period:

- AMSL Aero Pty Ltd – completion Q4 2023
- Charles Darwin University – completion Q2 2024
- Field Master Systems Pty Ltd – completion Q2 2024
- Hover UAV Pty Ltd – completion Q2 2024
- Marlee Djinda Pty Ltd – completion Q4 2023
- Praxis Labs Pty Ltd – completion Q4 2023
- Revolution Aerospace Pty Ltd – completion Q2 2024
- Swinburne University of Technology – completion Q1 2024
- Wedgetail Aerospace Pty Ltd – completion Q2 2024
- XROTOR Pty Ltd – completion Q3 2023

Central Queensland University – the final milestone payment will be made during 2023-24 however the final implementation report (and project completion) is not until Q1 2025.

Swoop Aero Pty Ltd – the final milestone payment will be made during 2023-24 however the final project evaluation report (and project completion) is not until Q4 2024.

### 7. Details of how funding is allocated for each year over the Forward Estimates, including how funding will be distributed, whether co-funding arrangements apply, and details where recipients have been identified

EATP Administered Funding	2022-23 (\$)	2023-24 (\$)	2024-25 (\$)	2025-26 (\$)	Total (\$)
Round One	10,869,274	7,289,891	-	-	18,159,165
Round Two	-	9,000,000	3,358,835	-	12,358,835
<b>Total</b>	<b>10,869,274</b>	<b>16,289,891</b>	<b>3,358,835</b>	<b>-</b>	<b>30,518,000</b>

12 successful applicants have been identified as funding recipients under Round One. Co-funding arrangements did not apply to Round One.

EATP Round One Recipients	2022-23 (\$)	2023-24 (\$)	2024-25 (\$)	Total (\$)
AMSL Aero Pty Ltd	4,432,045	344,996	-	4,777,041
Central Queensland University	242,840	204,768	-	447,608
Charles Darwin University	492,960	230,975	-	723,935

# CANAVAN TABLE

As at 31 March 2023

Field Master Systems Pty Ltd	274,000	79,143	-	353,143
Hover UAV Pty Ltd	450,275	347,410	-	797,685
Marlee Djinda Pty Ltd	1,192,360	203,640	-	1,396,000
Praxis Labs Pty Ltd	303,771	50,629	-	354,400
Revolution Aerospace Pty Ltd	1,635,193	3,685,000	-	5,320,193
Swinburne University of Technology	650,000	628,090	-	1,278,090
Swoop Aero Pty Ltd	693,180	1,131,740	-	1,824,920
Wedgetail Aerospace Pty Ltd	186,000	333,500	-	519,500
XROTOR Pty Ltd	316,650	50,000	-	366,650
<b>Total</b>	<b>10,869,274</b>	<b>7,289,891</b>	<b>-</b>	<b>18,159,165</b>

Round Two is currently open for applications and as such, funding recipients are yet to be identified. Co-funding will be a requirement for applications under Round Two of the Program. There is no set amount or percentage for the co-funding required under Round Two.

**8. Details of how any underspends in completed projects have been re-purposed**

N/A – there are no completed projects and no underspends to date.

**9. A list of project applications for discontinued programs**

N/A – this does not apply to EATP as it is not discontinued.

**10. Identification of Federal electorates within which the projects are located**

Successful Applicant	Postcode(s) of operations
AMSL Aero Pty Ltd	NSW / VIC / SA 2048; 2830; 2820; 2821; 2541; 2565; 2575; 2154; 3800; 3810; 5120
Central Queensland University	QLD - 4702
Charles Darwin University	NT – 0886; 0822
Field Master Systems Pty Ltd	VIC – 3910
Hover UAV Pty Ltd	QLD - 4220
Marlee Djinda Pty Ltd	WA – 6467
Praxis Labs Pty Ltd	SA – 5015
Revolution Aerospace Pty Ltd	VIC / QLD 4800; 4803; 4824; 3000
Swinburne University of Technology	VIC – 3122
Swoop Aero Pty Ltd	NSW / QLD 4605; 4563; 4217
Wedgetail Aerospace Pty Ltd	WA – 6000
XROTOR Pty Ltd	VIC – 3193; 3820



# CANAVAN TABLE

As at 31 March 2023

ATTACHMENT D

## REGIONAL AIRSTRIP UPGRADE (RAU) PROGRAM ROUND 7 PROJECTS as at 30 April 2023\*

Applicant Name RAU Round 7	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New South Wales</b>					
Lachlan Council	Condobolin Aerodrome	Fencing	\$35,000.00	\$70,000.00	Completed 2020-21
Coonamble Shire Council	Coonamble Airport	Resealing runway, line marking; fencing	\$218,988.00	\$437,977.00	Completed 2021-22
Moree Plains Shire Council	Mungindi Aerodrome	Reseal runway and apron, clearance survey and works	\$155,000.00	\$310,000.00	Completed 2021-22
Bogan Shire Council	Nyngan Aerodrome	Re-seal the bitumen runway and apron	\$147,841.00	\$295,682.00	Completed 2020-21
Central Darling Shire Council	Tilpa Aerodrome	Pavement resealing and line-marking	\$80,000.00	\$160,000.00	Completed 2020-21
<b>Northern Territory</b>					
Northern Territory of Australia	Pigeon Hole (Nitjpurru) Aerodrome	Resheet of runway	\$225,000.00	\$450,000.00	Completed 2022-23
A. A. Company Pty Ltd	Anthony Lagoon Airstrip	Cross runway, resheet existing runway, fencing and aircraft parking pad	\$113,498.00	\$226,996.00	In Progress
Northern Territory of Australia	Batchelor and Ramingining Airstrips	Upgrade lighting	\$100,000.00	\$200,000.00	Completed 2022-23
Northern Territory of Australia	Batchelor, Bulman, Belyuen, Croker Island, Maningrida, Milingimbi, Ngukurr, Oenpelli, Bickerton, Hooker Creek, Borroloola, Hodgson Downs, Yarralin, Robinson River, Kalkarindji	Wind Indicator and Signal Circle Upgrade	\$150,000.00	\$300,000.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 7	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Austcattle Holdings Pty Ltd	Brunette Downs Airstrip	Resheet and repair runway, fencing, solar lighting and aircraft parking pads	\$144,015.00	\$288,031.00	In Progress
Northern Territory of Australia	Canteen Creek, Mount Liebig, Alcoota, Santa Teresa & Hermannsburg & Elcho Island	Upgrade fencing at aerodromes servicing remote Aboriginal communities	\$1,100,000.00	\$2,200,000.00	In Progress
Northern Territory of Australia	Finke, Kintore, Mount Liebig, Nyirripi, Willowra, Yuendumu, Santa Teresa, Engawala, Hermannsburg	Wind Sock Pole upgrade	\$120,000.00	\$240,000.00	Completed 2022-23
Tiwi Education Board Incorporated	Pickertaramoor Airstrip	Upgrade airstrip and drainage works	\$386,200.00	\$591,200.00	Completed 2020-21
<b>Queensland</b>					
Quilpie Shire Council	Adavale Airstrip	Animal proof fencing	\$54,000.00	\$134,000.00	Completed 2020-21
Murweh Shire Council	Augathella Airstrip	Extend runway by 300 metres	\$150,000.00	\$300,000.00	Completed 2021-22
Torres Strait Island Regional Council	Badu, Sabai, Kubin and Mabuiag Aerodromes	Replacement of fencing	\$665,270.00	\$680,270.00	Completed 2022-23
Diamantina Shire Council	Birdsville Aerodrome	Crack seal the airstrip	\$177,000.00	\$355,893.00	Completed 2021-22
Blackall - Tambo Regional Council	Blackall Aerodrome	Upgrade the aerodrome fencing	\$109,358.00	\$218,715.00	Completed 2021-22
Burke Shire Council	Burketown and Gregory airstrip	Lighting and communications radio	\$32,575.00	\$65,150.00	Completed 2020-21
A. A. Company Pty. Ltd	Canobie Airstrip	Resheet and repair runway, construct stock proof fence, and concrete aircraft parking pad	\$126,255.00	\$252,511.00	Completed 2021-22
Central Highlands Regional Council (WITHDRAWN)	Capella and Dingo	Fencing	\$275,000.00	\$550,000.00	Withdrawn

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 7	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Cloncurry Shire Council	Dajarra Airstrip	Reseal the runway and taxiway and aprons RFDS patient shelter	\$338,750.00	\$677,500.00	In Progress
Doomadgee Aboriginal Shire Council	Doomadgee Airstrip	Vacuum airstrip, line marking, lighting, automated weather station, gable markers and security gates	\$519,893.00	\$596,893.00	In Progress
Longreach Regional Council (WITHDRAWN)	Ilfracombe Airstrip	Fencing	\$13,320.00	\$40,000.00	Withdrawn
Longreach Regional Council (WITHDRAWN)	Isisford Airstrip	Solar Taxi-Way Lights	\$6,332.00	\$12,665.00	Withdrawn
Carpentaria Shire Council	Karumba Aerodrome	Re-linemarking of runway	\$12,500.00	\$25,000.00	Completed 2021-22
Carpentaria Shire Council	Normanton Aerodrome	Re-linemarking or runway	\$17,500.00	\$35,000.00	Completed 2021-22
Olkola Aboriginal Corporation	Olkola Airstrips	Upgrade 3 remote airstrips, lengthening runways, fencing, windsocks, marker cones and lighting	\$360,000.00	\$770,000.00	In Progress
Australian Wildlife Conservancy	Piccaninny Plains Wildlife Sanctuary Airstrip	Re-sheeting airstrip, drainage, vegetation removal, fencing, windsock replacement	\$75,240.00	\$150,480.00	Completed 2022-23
Chiconi Grazing Pty Ltd	Taylor's Plains Airstrip	Fencing, solar lighting and windsock	\$164,646.00	\$329,293.00	Completed 2021-22
Yintjingga Aboriginal Corporation	Port Stewart Airstrip, Cape York	Upgrade the landing strip	\$398,112.00	\$425,962.00	In Progress
<b>South Australia</b>					
Department of Environment and Water	Balcanoona Airstrip	Animal-proof fence	\$41,500.00	\$83,000.00	Completed 2021-22
Tatiara District Council	Bordertown Airstrip	Resealing of runway	\$102,000.00	\$204,000.00	Completed 2021-22
Mannahill War Memorial Hall Inc	Mannahill Aerodrome	Upgrade runway, apron, taxiway, wind indicator lights and windsock	\$41,943.00	\$83,886.00	Completed 2021-22

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 7	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>Tasmania</b>					
Cape Barren Island Aboriginal Association Inc	Cape Barren Island Airfield	Upgrades to drainage; landing strip; equipment, vegetation clearing	\$549,998.00	\$499,998.00	In Progress
<b>Western Australia</b>					
Ardyaloon Incorporated	Ardyaloon Airstrip	Fencing	\$450,729.00	\$450,729.00	Completed 2022-23
Shire of Carnarvon	Coral Bay Airstrip Improvements	Runway correction and re-sheet	\$144,000.00	\$432,000.00	Completed 2021-22
Djarindjin Aboriginal Corp	Djarindjin/ Lombadina Aerodrome	Solar powered LED runway taxiway and apron area lighting	\$167,786.00	\$195,786.00	In Progress
Shire of Upper Gascoyne	Gascoyne Junction Airstrip	Reseal airstrip	\$65,907.00	\$130,907.00	Completed 2021-22
Shire of Gnowangerup	Gnowangerup Aerodrome	Design of RNAV (GNSS) Instrument Flight Procedures	\$27,625.00	\$55,250.00	Completed 2022-23
Parnngurr Aboriginal Community	Parnngurr (Cotton Creek) Airstrip	Upgrade runway and parking area, wind sock, solar lights, markers and fencing	\$377,000.00	\$377,000.00	Completed 2022-23
Paupiyala Tjarutja Aboriginal Corporation	Tjuntjuntjara Airstrip	Upgrade lighting, solar powered windsock lighting.	\$70,099.00	\$76,471.00	In Progress
Wanarn Community Aboriginal Corporation	Wanarn Airstrip	Upgrade Pilot Activated Lighting system	\$56,000.00	\$61,000.00	Completed 2022-23
Warburton Community Inc	Warburton airstrip upgrade	Re-seal and re-mark of Warburton airstrip and upgrade of fence	\$450,000.00	\$450,000.00	Completed 2022-23
Shire of Wyndham East Kimberley	Wyndham Aerodrome	Fencing	\$56,250.00	\$112,500.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

## REGIONAL AIRSTRIP UPGRADE (RAU) PROGRAM ROUND 8 PROJECTS as at 30 April 2023\*

Applicant Name RAU Round 8	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New South Wales</b>					
Carrathool Shire Council	Hillston Aerodrome	Reseal runway, line markings & aircraft tie-downs	\$149,749.00	\$149,749.00	Completed 2022-23
Central Darling Shire Council	Wilcannia Airstrip	Re-seal the runway, taxiways and apron	\$150,000.00	\$150,000.00	Completed 2022-23
<b>Northern Territory</b>					
Northern Territory of Australia	Ali Curung Airstrip	Upgrade to a swing mounted wind sock pole and weed matting	\$25,000.00	\$50,000.00	In Progress
Northern Territory of Australia	Alpurrurulam Airstrip	Upgrade to a swing mounted wind sock pole and weed matting	\$25,000.00	\$50,000.00	In Progress
Northern Territory of Australia	Ampilatwatja Airstrip	Upgrade to a swing mounted wind sock pole and weed matting	\$25,000.00	\$50,000.00	In Progress
Belyuen Community Government Council,	Belyuen Airstrip	Seal the apron and taxiway	\$170,610.00	\$170,610.00	In Progress
Strawberry Hill Holdings Pty Ltd (WITHDRAWN)	Bullo River Station airstrip	Upgrade airstrip for night landings	\$34,739.00	\$69,479.00	Withdrawn
Northern Territory of Australia	Elcho Island Airport	Reseal and repaint line markings on the runway, taxiway and apron	\$500,000.00	\$1,800,000.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 8	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Northern Territory of Australia	Elliott Airstrip	Upgrade to a swing mounted wind sock pole and weed matting	\$25,000.00	\$50,000.00	In Progress
Northern Territory of Australia	Engawala Airstrip	Construct a new apron and taxiway for safer medical retrievals	\$175,000.00	\$350,000.00	In Progress
Northern Territory of Australia	Gapuwiyak (Lake Evella) Aerodrome	Drainage works to divert water flows away from the runway, taxiway and apron	\$125,000.00	\$250,000.00	In Progress
Northern Territory of Australia	Harts Range Airstrip	New apron and taxiway	\$150,000.00	\$300,000.00	In Progress
Roper Gulf Regional Council (WITHDRAWN)	Mataranka Airstrip	Re-sheet the runway, helipad, drainage, solar lighting & fencing	\$199,800.00	\$600,000.00	Withdrawn
Northern Territory of Australia	Milingimbi Aerodrome	Drainage works to divert water flows away from the runway, taxiway and apron	\$125,000.00	\$250,000.00	In Progress
Northern Territory of Australia	Wadeye (Port Keats) Aerodrome	Reseal and re-paint line markings on the sealed runway, taxiway and apron	\$500,000.00	\$1,000,000.00	Completed 2022-23
<b>Queensland</b>					
Aurukun Shire Council	Aurukun Airport	Install Precision Approach Path Indicator (PAPI) lighting	\$288,372.00	\$288,372.00	Completed 2022-23
Diamantina Shire Council	Bedourie Airport	Re-gravel the runway edges to stop erosion and improve safety for aircraft	\$148,163.00	\$148,163.00	Completed 2022-23



# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 8	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Boulia Shire Council	Boulia Airport	Runway surface crack repairs and fencing	\$136,340.00	\$136,340.00	Completed 2022-23
Burke Shire Council	Burketown and Gregory Airstrips	Replace lighting in Burketown and install LED solar lamps in Gregory.	\$124,500.00	\$124,500.00	Completed 2022-23
Cook Shire Council	Coen Airport	Reseal runway	\$371,800.00	\$743,600.00	Completed 2022-23
Charters Towers Regional Council	Greenvale Airstrip	Replace runway solar lighting, install fencing and marker cones	\$150,000.00	\$150,000.00	Completed 2022-23
Maranoa Regional Council	Mitchell Aerodrome	Remove damaged apron surface and seal the apron and taxiway	\$215,000.00	\$430,000.00	Completed 2021-22
Mornington Shire Council	Mornington Island Airport	Reduce safety hazards, drainage works, aircraft tie downs, aerodrome manual and training	\$358,685.00	\$403,435.00	In Progress
Palm Island Aboriginal Council	Palm Island Aerodrome	Repaint runway markings, upgrade lighting and purchase safety equipment	\$278,800.00	\$278,800.00	In Progress
Charters Towers Regional Council	Pentland Airstrip	Replace runway solar lighting, install fencing and marker cones	\$150,000.00	\$150,000.00	Completed 2022-23
Pormpuraaw Aboriginal Shire Council	Pormpuraaw Airport	Replace existing fencing to reduce animal incursions	\$468,447.00	\$468,447.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 8	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Bulloo Shire Council	Thargomindah Airstrip	Install fencing to prevent animal incursions.	\$154,000.00	\$308,000.00	Completed 2021-22
Paroo Shire Council	Yowah Airstrip Upgrade	Re-sheet the gravel surface, install new marker cones & upgrade apron surface	\$149,980.00	\$149,980.00	Completed 2022-23
<b>South Australia</b>					
District Council of Coober Pedy (OUT OF ROUND)	Coober Pedy Airport	Upgrade the lighting and electrical system	\$150,000.00	\$150,000.00	In Progress
District Council of Franklin Harbour	Cowell Aerodrome	Upgrade fencing to prevent animal incursions	\$150,000.00	\$150,000.00	Completed 2021-22
Australian Wildlife Conservancy	Kalamurina Wildlife Sanctuary airstrip	Install markers and lighting and undertake drainage repairs	\$15,573.00	\$31,146.00	Completed 2022-23
District Council of Kimba	Kimba Aerodrome	Reseal runway and apron	\$106,542.00	\$319,626.00	Completed 2021-22
Outback Communities Authority	Leigh Creek Aerodrome	Repair and reseal runway.	\$500,000.00	\$1,000,000.00	Completed 2022-23
Regional Anangu Services Aboriginal Corporation (RASAC)	Mimili airstrip	Upgrade fencing and access gate to prevent animal incursions	\$141,446.00	\$141,466.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 8	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Outback Communities Authority	Oodnadatta Airstrip	Install animal proof fencing	\$78,000.00	\$156,000.00	Completed 2022-23
William Creek Progress Association	William Creek Aerodrome	Repair runway and replace emergency lights	\$21,230.00	\$42,460.00	Completed 2021-22
Yalata Anangu Aboriginal Corporation	Yalata Airstrip	Replacement of ground lighting	\$222,500.00	\$445,000.00	Completed 2022-23
Yunta District Hall Inc	Yunta Aerodrome	Repair and re-sheet the runway, taxiway and apron.	\$156,503.00	\$319,442.00	Completed 2021-22
<b>Western Australia</b>					
Wirrimanu Aboriginal Corporation	Balgo Hill Aerodrome	Re-sheet runway, upgrade apron and install Pilot activated lighting system.	\$248,500.00	\$497,000.00	In Progress
Shire of Carnarvon	Carnarvon Airport	Fencing & gates, upgrade lighting and drainage	\$157,938.00	\$474,290.00	Completed 2022-23
Paupiyala Tjarutja Aboriginal Corporation	Ilkurlka airstrip	Upgrade the airstrip surface and replace windsock.	\$5,679.00	\$11,339.00	Completed 2021-22
Shire of Trayning	Kununoppin Airstrip	Replace fencing to prevent animal incursions	\$67,500.00	\$67,500.00	Completed 2021-22

# CANAVAN TABLE

As at 31 March 2023

<b>Applicant Name RAU Round 8</b>	<b>Airport</b>	<b>Project Summary</b>	<b>Australian Government Grant</b>	<b>Total Project Cost</b>	<b>Status</b>
Shire of Leonora	Leonora Aerodrome	Upgrade the apron flood lights and poles	\$145,957.00	\$145,957.00	Completed 2022-23
Shire of Meekatharra	Meekatharra Airstrip	Repair and reseal pavement surfaces.	\$148,449.00	\$148,449.00	In Progress
Shire of Murchison	Murchison Airport	Floodlighting to taxiway to assist with patient transfers	\$34,570.00	\$38,120.00	Completed 2021-22
Paupiyala Tjarutja Aboriginal Corporation	Tjuntjuntjara Airstrip	Lighting, fencing and surface works	\$33,395.00	\$82,542.00	In Progress
Ngaanyatjarra Council Aboriginal Corporation	Warburton Airport	Upgrade the safety and reliability of the aviation fuel supply and storage.	\$342,942.00	\$342,942.00	Completed 2022-23

# CANAVAN TABLE

As at 31 March 2023

## REGIONAL AIRSTRIP UPGRADE (RAU) PROGRAM ROUND 9 PROJECTS as at 30 April 2023

Applicant Name RAU Round 9	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
<b>New South Wales</b>					
Bourke Shire Council	Bourke Airstrip	Complete re-seal of runway	\$330,000.00	\$660,000.00	In Progress
Lachlan Council	Condobolin Aerodrome	Reseal runway, taxiways and apron and line-mark	\$179,602.00	\$359,205.00	In Progress
Central Darling Shire Council	Emmdale Airstrip	Grading of hazardous runway sections and emergency lighting replacement	\$72,750.00	\$145,500.00	In Progress
Lachlan Council	Tottenham Aerodrome	Reseal runway, taxiway and apron and linemark to CASA standards	\$97,845.00	\$195,690.00	In Progress
Walgett Shire Council	Walgett, Lightning Ridge, Carinda, Collarenebri, and Burren Junction	Line marking runways, upgrading power supply, fuse boxes and backup emergency lighting	\$64,800.00	\$129,641.00	In Progress
<b>Northern Territory</b>					
Milingimbi and Outstations Progress Resources Aboriginal Corp	Langarra Airstrip	Reshape runway, resurface, improve drainage, remodel apron and tree-clearing	\$714,140.00	\$714,140.00	In Progress
Northern Territory of Australia	Ampilatwatja Aerodrome	Replacement of entire perimeter fence around aerodrome	\$200,000.00	\$400,000.00	In Progress
Laynhapuy Homelands Aboriginal Corporation	Baniyala Airport	Reshape runway to CASA, resurface, improve drainage and remodel apron	\$250,000.00	\$250,000.00	In Progress
Northern Territory of Australia	Bathurst Island Aerodrome	Relocation and upgrade of perimeter fence line at to meet new CASA requirement	\$125,000.00	\$250,000.00	In Progress
Kakadu Tourism (Glc) Pty Limited	Cooinda Lodge Kakadu Airstrip	Resurface of runway and taxi zones, and recrowning.	\$262,487.00	\$524,975.00	In Progress
Northern Territory of Australia	Elliott Aerodrome	Replacement of entire perimeter fence	\$200,000.00	\$400,000.00	In Progress
Laynhapuy Homelands Aboriginal Corporation	Garrthalala Airstrip	Reshape runway to CASA, resurface, improve drainage and remodel apron	\$250,000.00	\$250,000.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 9	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Nhulunbuy Corporation Limited	Gove Airport	Replacement of lighting	\$92,988.00	\$185,977.00	Completed 2022-23
Northern Territory of Australia	Harts Range Aerodrome	Upgrade runway gravel pavement and reshape, and reconstruct runway strip	\$250,000.00	\$500,000.00	In Progress
Northern Territory of Australia	Hodgson Downs Aerodrome	Installation of perimeter fence around aerodrome	\$200,000.00	\$400,000.00	In Progress
Northern Territory of Australia	Kidman Springs Aerodrome	Runway gravel pavement upgrade, runway extension and solar light installation	\$125,000.00	\$250,000.00	In Progress
Northern Territory of Australia	Lake Evella, Robinson River, Ngukurr, Ti Tree, Urapunga and Yarralin Airstrips	Updated line marking works to meet standards as per CASA MOS 139 at a number of Aboriginal community aerodromes	\$150,000.00	\$300,000.00	In Progress
Northern Territory of Australia	Numbulwar Aerodrome	Reseal and line-marking of runway, taxiway and apron	\$450,000.00	\$900,000.00	In Progress
Northern Territory of Australia	Tiwi Islands - Snake Bay Aerodrome	Reseal and line-marking of runway, taxiway and apron	\$1,200,000.00	\$2,400,000.00	In Progress
<b>Queensland</b>					
Whitsunday Regional Council	Collinsville Aerodrome	Upgrade of full 1402m runway length from gravel to sealed surface	\$225,000.00	\$450,000.00	In Progress
Aurukun Shire Council	Aurukun Shire Council	Runway lighting upgrade, replacement of gable markers, and portable emergency lighting	\$350,000.00	\$1,083,365.00	In Progress
Burke Shire Council	Burketown Aerodrome	Relocation of section of existing fence	\$91,220.00	\$182,441.00	In Progress
Mount Isa City Council	Camooweal Airstrip	Runway lengthening and upgrade to accommodate larger RFDS aircraft	\$950,000.00	\$1,900,000.00	In Progress
Cook Shire Council	Cooktown Aerodrome	Replacement of 2km section of boundary fencing	\$30,000.00	\$60,000.00	In Progress
Croydon Shire Council	Croydon Aerodrome	Fencing upgrade	\$64,550.00	\$129,100.00	In Progress



# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 9	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Paroo Shire Council	Eulo Airstrip	Re-sheet, runway strip cone and gable markers, new marker cones and upgrade apron	\$47,630.00	\$95,260.00	In Progress
Torres Shire Council	Horn Island Airport	Replacement of ground lighting to meet CASA MOS 139	\$197,402.00	\$394,804.00	In Progress
Carpentaria Shire Council	Karumba Airstrip	Apron line marking upgrade	\$13,000.00	\$26,000.00	In Progress
Mapoon Aboriginal Council	Mapoon Airstrip	Gable markers, weed mats, vegetation clearing and drainage works	\$165,756.30	\$714,740.00	In Progress
Carpentaria Shire Council	Normanton Airport	Installation of yellow line-marking at turning nodes	\$7,000.00	\$14,000.00	In Progress
Central Highlands Regional Council	Rolleston Airport	Restoration of runway	\$783,750.00	\$1,995,000.00	In Progress
Quilpie Shire Council	Toompine Airstrip	Solar runway lighting, white cone delineation and replacement of windsock	\$42,192.00	\$84,384.00	In Progress
Barcoo Shire Council	Windorah Airport	Upgrade runway and taxiways including reseal and line-marking	\$1,412,135.00	\$2,824,270.00	In Progress
Paroo Shire Council	Wyandra Airstrip	Re-sheeting of runway and apron, solar lighting, fencing, markers, windsock	\$53,353.00	\$106,706.00	In Progress
<b>South Australia</b>					
Outback Communities Authority	Glendambo Aerodrome	Replacement of solar powered lighting with upgraded models including air gap spacers, bird spikes and new fixtures	\$24,675.00	\$49,350.00	In Progress
Innamincka Progress Association Incorporated	Innamincka Aerodrome	Installation of fencing, solar lighting and aircraft tie downs	\$131,263.00	\$270,327.00	In Progress
Kangaroo Island Council	Kangaroo Island Airport	Replacement of runway lights with LED	\$67,530.00	\$135,060.00	In Progress
Marree Progress Association Inc	Marree Aerodrome	Upgrade existing 1.2m aerodrome fence to 1.8m high animal proof mesh fence	\$75,500.00	\$156,000.00	In Progress
Regional Anangu Services Aboriginal Corporation	Murputja (Nyapari) Airstrip	Replacement of eroded airstrip surface with laid, graded and rolled fine top crusher dust	\$334,483.00	\$334,483.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

Applicant Name RAU Round 9	Airport	Project Summary	Australian Government Grant	Total Project Cost	Status
Regional Anangu Services Aboriginal Corporation	Pipalyatjara (Mt Davies) Airstrip	Replacement of existing fence with new 1.8m high animal proof fencing	\$135,000.00	\$135,000.00	In Progress
District Council Of Lower Eyre Peninsula	Port Lincoln Airport	Upgrade of lighting on runway 15/33 (2nd runway)	\$60,373.00	\$120,747.00	Completed 2022-23
District Council of Streaky Bay	Streaky Bay Aerodrome	Upgrade ground lighting system	\$183,949.00	\$367,899.00	In Progress
Yorke Peninsula Council	Yorketown Airstrip	Airside medical and emergency services structure, and replacement of animal fencing	\$58,466.00	\$126,932.00	In Progress
<b>Tasmania</b>					
King Island Council	King Island Airport	Upgrade of ground lighting	\$314,250.00	\$628,500.00	In Progress
<b>Western Australia</b>					
Shire of Jerramungup	Bremer Bay Airstrip	Cross runway and taxiway works, ambulance transfer station and fencing	\$815,564.00	\$2,446,694.00	In Progress
Shire of Bruce Rock	Bruce Rock Airfield	Runway reseal, Pilot Activated Airport Lighting Control, upgrade and runway markers	\$192,500.00	\$385,000.00	In Progress
Shire of Carnarvon	Coral Bay Airstrip	Resheet airstrip pavement	\$146,686.00	\$440,500.00	In Progress
Shire of Derby West Kimberley	Fitzroy Crossing Airport	Runway, runway surrounds and apron surface corrections and re-seal	\$1,500,000.00	\$3,000,000.00	In Progress
The Trustee for Fayburn Unit Trust	Forrest Airport	Replacement of fencing, apron line marking, aviation safety training and electrical appraisal	\$120,000.00	\$240,000.00	In Progress
Paupiyala Tjarutja Aboriginal Corporation	Ilkurlka airstrip	Installation of lighting system to replace current manual flares	\$72,276.00	\$72,276.00	Completed 2022-23
Kiwirrkurra Council Aboriginal Corporation	Kiwirrkurra Airstrip	Safety upgrades including lighting, markers, fuel storage and equipment	\$239,362.00	\$239,362.00	In Progress
Kunawarritji Aboriginal Corporation	Kunawarritji Airstrip	Installation of animal proof fence around airstrip	\$467,868.00	\$467,868.00	In Progress

# CANAVAN TABLE

As at 31 March 2023

<b>Applicant Name RAU Round 9</b>	<b>Airport</b>	<b>Project Summary</b>	<b>Australian Government Grant</b>	<b>Total Project Cost</b>	<b>Status</b>
Shire of Wyndham East Kimberley	Kununurra/East Kimberley Regional Airport	Taxiway Pavement Rejuvenation	\$110,000.00	\$220,000.00	In Progress
Mindibungu Aboriginal Corp	Mindibungu (Billiluna) Airstrip	Upgrade night lighting and replace fencing	\$129,000.00	\$129,000.00	In Progress
Shire of Morawa	Morawa Airport	Fencing upgrade	\$54,397.00	\$163,356.00	In Progress

## Heavy Vehicle Safety and Productivity Program

Eligible proponents - State, Territory or Local Government Entities

Scope: All approved projects as at 5 May 2023

Caveat: Construction start and end dates are the most recent as provided by the proponent

Program Objectives:

The Heavy Vehicle Safety and Productivity Program funds infrastructure projects that improve the productivity and safety outcomes of heavy vehicle operations across Australia.

Eligible projects include rest areas, parking/decoupling bays, technology trials, road enhancements, livestock vehicle effluent collection and treatment facilities.

New project selection:

- Applications initially undergo a four stage process within the Department including: eligibility assessment, merits assessment, input from states and territory road authorities and a quality assurance.
- Only proposals which are eligible and provide the Australian Government value for money are recommended to the approving Minister for funding.
- Ministers do not approve recommended proposals in their own electorate / jurisdiction.

Subprogram	Project Number	State	Proponent	Name	Project Description	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date	Progress Status	Number of Facilities (HVSP)	Construction Type
Heavy Vehicle Program Ongoing – Council	120661-22NSW-HV8	NSW	TRANSPORT FOR NSW	Walcha Council – Derby Street Reconstruction, Walcha	Reconstruction of Derby Street including strengthened and widened pavement and	\$4,560,000	\$5,700,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	120660-22NSW-HV8	NSW	TRANSPORT FOR NSW	Bega Valley Shire - Arthur Kaine Drive Pavement Renewal and Raising, Merimbula	Arthur Kaine Drive Pavement Renewal and Raising on Arthur Kaine Drive, Merimbula	\$2,611,492	\$3,264,365	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	121295-22NSW-HV9	NSW	TRANSPORT FOR NSW	Goulburn Mulwaree Council - West Goulburn Freight Route (Clinton Street) Upgrade Project - Goulburn	Remediate and upgrade a 930m section of road where significant pavement failure has occurred. The project will also deliver a roundabout at the intersection of Clinton and Deccan Streets which will facilitate the movement of heavy vehicles	\$2,386,494	\$2,983,118	1/04/2023	30/06/2026	Not Started		Other
Heavy Vehicle Program Ongoing – Council	118164-21NSW-HV8	NSW	TRANSPORT FOR NSW	Federation Council - Upgrade of Federation Way, Daysdale	Design and upgrade at least 4km of road on the Federation Way including drainage and realignment of existing radius curves	\$1,610,000	\$2,150,000	1/07/2022	30/06/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118163-21NSW-HV8	NSW	TRANSPORT FOR NSW	Coolamon Shire Council - Strengthening of Cowabbie St, Coolamon	The road pavement of at least 500m of Cowabbie St, Coolamon, will be upgraded by the construction of a new 140mm pavement base	\$632,197	\$790,247	6/02/2023	6/02/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	120643-22QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council – Parkhurst Industrial Area road and intersection upgrades, Parkhurst	Upgrade existing roads and intersections in the Parkhurst Industrial Area, Rockhampton.	\$4,917,600	\$6,147,000	1/09/2022	30/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	121291-22QLD-HV9	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Bowenville Moola Road upgrade Stage 1a, Bowenville	To widen approximately 2.4 km of the Bowenville Moola Road to upgrade the existing road from an unmarked narrow seal to a seal width of 8.5 metres providing two 3.5m	\$2,160,000	\$2,700,000	1/08/2022	1/12/2024	Not Started		Other
Heavy Vehicle Program Ongoing – Council	120642-22QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Isaac Regional Council - Golden Mile Road Rehabilitation, Dysart	Design and construction of pavement rehabilitation works to upgrade substandard sections along 14km of Golden Mile Road.	\$1,920,000	\$4,040,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	121292-22QLD-HV9	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council – Oakey Biddeston Road Widening and Intersection Upgrade, Oakey	Widening the seal of a 1.7km section of Oakey Biddeston Road to 8m, and upgrading the adjacent intersection with Oakey Crosshill Road, Oakey.	\$1,796,000	\$2,245,000	1/08/2022	30/06/2025	Not Started		Other
Heavy Vehicle Program Ongoing – Council	118210-21QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Heavy Vehicle Detour Route, Theodore	Road widening, pavement strengthening, asphalt seal, drainage and landscaping to the Heavy Vehicle detour route - Eleventh Avenue, Walloon Street and Partridge Drive, Theodore, QLD.	\$1,704,000	\$2,130,000	5/07/2022	16/08/2024	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118211-21QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Lowood Minden Road (Kisslings Rd section) - widening and strengthening	Widen and strengthen 1.3km of Lowood Minden Road from chainage 8.13km to ch9.45km near the intersection of Kisslings Road to a total 10.0m sealed width	\$1,147,363	\$1,434,204	1/07/2022	30/06/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118209-21QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Springmount Road Safety Upgrades, Mareeba	The project will extend 3 medium culverts & 6 small culverts between Ch 13.25 & Ch 18.1. It will also provide 1.74km of pavement widening on curves at Springmount Road.	\$814,400	\$1,018,000	1/07/2022	30/06/2025	Under Construction	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	120644-22QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Maranoa Regional Council - Hoganthulla Road/Mt Moffatt Road Intersection Upgrade, Forestvale	Realignment of the intersection of Hoganthulla Road with the Mt Moffatt Road to improve heavy vehicle movements in a safer and more efficient manner. Project includes improved pavement, sealing, line marking and signage.	\$600,000	\$750,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement

Heavy Vehicle Program Ongoing – Council	120645-22QLD-HV8	QLD	Queensland Department of Transport and Main Roads.	Etheridge Shire Council - Georgetown Vehicle Wash Down Facility	Design and construct a vehicle Wash down facility to improve the biosecurity and to reduce the spread of weeds and seeds.	\$600,000	\$750,000	1/09/2022	1/09/2025	In Planning	1	Other
Heavy Vehicle Program Ongoing – Council	120647-22SA-HV8	SA	SA, Department for Infrastructure and Transport	District Council of Loxton-Waikerie - Taplan Road Sealing Project	Seal and widen 8 km of Taplan Rd to 7.6m width with 1.5m shoulders, from its intersection with Christie Rd to its intersection with Hondow Rd, including 450m of resealing through the centre of the town of Taplan to enable heavy vehicle	\$1,056,000	\$1,320,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	121432-22SA-HV9	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Roseworthy Road Upgrade - Kingsford	Widening and upgrading the seal and shoulders and improving the drainage of a 1.8km section of Roseworthy Road, Kingsford.	\$734,004	\$917,505	1/01/2023	31/12/2025	In Planning		Other
Heavy Vehicle Program Ongoing – Council	120633-22TAS-HV8	TAS	Department of State Growth	Dorset Council – culvert replacement and road improvements at Lone Star Creek, Golconda Road, Golconda	Replace existing culverts with a larger box culvert, realigning the road, installing safety rails and widening and straightening the pavement on Golconda Road, Golconda	\$163,350	\$326,700	1/09/2022	31/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	120671-22VIC-HV8	VIC	Victoria, Department of Transport	Rural City of Wangaratta – Newman Street upgrade, Wangaratta	Widening and upgrading the seal to 12m and upgrading the drainage on 1.1km of Newman Street, Wangaratta	\$3,376,000	\$4,220,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	118169-21VIC-HV8	VIC	Victoria, Department of Transport	Wellington Shire Council - Widening and strengthening of 7.25km of Sale-Toongabbie Road	Reconstruction and widening works for 7.25km of Sale-Toongabbie Road in the Wellington Shire, Victoria. The number of lanes will be increased	\$2,655,340	\$3,319,176	1/11/2021	31/12/2024	Under Construction	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	120674-22VIC-HV8	VIC	Victoria, Department of Transport	Baw Baw Shire Council - Gardner and Holman Road Upgrade	Upgrade of Gardner and Holman Road by widening and stabilising and sealing the pavement for at least 900m, including improved drainage and re-alignment of the intersection at	\$1,667,792	\$2,084,741	1/09/2022	28/02/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	118175-21VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Strengthen and widening of Dimboola Minyip Rd	Increase road base to 250mm and seal width from 3.7m to 6.2 metres	\$1,548,890	\$2,212,700	1/11/2021	31/12/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	121294-22VIC-HV9	VIC	Victoria, Department of Transport	Loddon Shire Council - Widening and reconstruction of 5.28km of Echuca-Serpentine Rd (Ch7.25 - Ch12.53) - Pompapier	Widening and upgrading the sealed pavement on 5.28km of Echuca-Serpentine Rd. The seal will be widened from 3.7 to 7mtrs.	\$1,441,972	\$1,802,466	1/10/2022	28/02/2025	In Planning		Other
Heavy Vehicle Program Ongoing – Council	118178-21VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Strengthen and widen North-East Wonwondah Rd	Strengthen the road base and widen the seal from 3.7m to 6.2m of 8.5km of North-East Wonwondah Rd, Horsham, Victoria.	\$1,108,525	\$2,217,050	1/11/2021	31/12/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118179-21VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Strengthen and widen Polkemmet Rd, Horsham	Strengthen the road base and widen the seal from 3.7m to 6.2m on a 6.6km section of Polkemmet Rd, Horsham Rural City Council,	\$952,856	\$1,905,713	1/11/2021	31/12/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118180-21VIC-HV8	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Strengthening and widening Mooree Rd, Chetwynd	Reconstruction and widening of the seal on 3.4km section of Mooree Rd, West Wimmera Shire Council, Victoria	\$859,000	\$1,227,000	1/11/2021	28/02/2026	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118176-21VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Upgrade seal and width of Horsham-Lubeck Road	Upgrade road base and increase seal width from 3.7m to 6.2m on a 5.2km section of Horsham-Lubeck Rd, Horsham, Victoria.	\$802,500	\$1,605,000	1/11/2021	30/11/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118172-21VIC-HV8	VIC	Victoria, Department of Transport	Melton City Council - Nerowie Road Renewal	Reconstruction of at least 3.2km of Nerowie Road with pavement depth suitable for HML vehicles.	\$777,344	\$971,680	1/11/2021	30/11/2024	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118177-21VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Noradjuha-Toooan East Road upgrade and widen	Improve the road shoulder base and widen the seal from 3.7m to 6.2m on a 9.5km section of the Noradjuha-Toooan East Road, Horsham,	\$683,385	\$911,180	1/07/2022	31/12/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	121368-22VIC-HV9	VIC	Victoria, Department of Transport	Yarriambiack Shire Council – Hopetoun Yaapeet Road upgrade – Hopetoun	Widening and renewing the sealed pavement and unsealed shoulders on 3 sections totalling 3.8km of Hopetoun Yaapeet Road, Hopetoun.	\$662,200	\$946,000	1/01/2023	30/09/2025	In Planning		Other
Heavy Vehicle Program Ongoing – Council	120673-22VIC-HV8	VIC	Victoria, Department of Transport	Northern Grampians Shire Council – Banyena Pimpinio Road upgrade, Banyena	Widening and upgrading the sealed pavement and unsealed shoulders on two sections totalling 3.9km of Banyena Pimpinio Road, Banyena	\$660,000	\$960,000	1/09/2022	30/06/2025	Under Construction	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	118173-21VIC-HV8	VIC	Victoria, Department of Transport	Melton City Council - Greigs Road Renewal	Reconstruction of at least 4.6km of Griegs Road to HML Standard.	\$603,577	\$1,207,154	1/11/2021	30/11/2023	Under Construction	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118174-21VIC-HV8	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Kadnook Connewirricoo Road reconstruction	Reconstruction and widening of 2250m of Kadnook Connewirricoo Rd	\$586,000	\$837,000	1/11/2021	31/10/2023	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118170-21VIC-HV8	VIC	Victoria, Department of Transport	Murrindindi Shire Council - Wilhelmina Falls Rd Sealing	The project will widen and seal at least 745m of Wilhelmina Falls Rd.	\$569,760	\$712,200	1/11/2021	31/08/2025	In Planning	1	Road Upgrade

Heavy Vehicle Program Ongoing – Council	118171-21VIC-HV8	VIC	Victoria, Department of Transport	Hepburn Shire Council - Ullina-Kooroochean Road Upgrade Project	Widen and seal at least 1.7km of Ullina-Kooroochean Road, with a 6.2m wide sealed pavement, 0.5m unsealed shoulders and	\$465,062	\$697,593	1/07/2022	31/12/2023	Under Construction	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	120672-22VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council - Riverside Road alignment and safety upgrades, Horsham	Undertake the following on Riverside Road, adjacent to Riverside Road Bridge. • Improve the embankments on both approaches to the bridge • Upgrade the guardrails • Improve intersections on the bridge approaches • Provide safe access for pedestrians • Improve signage and road markings to alert	\$452,500	\$690,000	1/09/2022	1/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – Council	120670-22VIC-HV8	VIC	Victoria, Department of Transport	Horsham Rural City Council – Gross Bridge load modelling and retrofitting, Longerenong	Establish a numerical model to help identify a bridge's weak point. Then use the model to upgrade an aged weak bridge as an example of the potential productivity and safety benefits for	\$320,000	\$400,000	1/09/2022	1/09/2025	In Planning	1	Technology Trials
Heavy Vehicle Program Ongoing – Council	121293-22VIC-HV9	VIC	Victoria, Department of Transport	Murrindindi Shire Council - Spraggs/Healesville-Kinglake Road Intersection Improvement	Design and reconstruct the unsealed Y-intersection on Spraggs Road to form a sealed conventional T-intersection at	\$317,760	\$397,200	1/07/2022	30/06/2024	Not Started		Other
Heavy Vehicle Program Ongoing – Council	118196-21WA-HV8	WA	Commissioner of Main Roads	Shire of Wyndham East Kimberley - Carlton Hill Road Upgrade stage 1	Construct Road capable of carrying Restricted Access Vehicles and supporting commodity export from the region.	\$4,000,000	\$5,000,000	1/07/2022	30/06/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – Council	118944-22WA-HV8	WA	Commissioner of Main Roads	Shire of Upper Gascoyne - Dalgety Brook Floodway Upgrade	Upgrade the existing unsealed floodway to an 8m wide x 200mm thick x 220m long concrete floodway. Includes edge walls and rock protection on upstream and downstream batters. Also includes box culverts for drainage	\$1,528,763	\$1,911,013	1/06/2023	1/07/2025	In Planning		Road Upgrade
Heavy Vehicle Program Ongoing – State	121367-22NSW-HV9	NSW	TRANSPORT FOR NSW	Mundoonan Rest Area expansion, Jerrawa	To investigate, design and upgrade the existing rest area at Mundoonan northbound on the Hume Highway near Jerrawa. Including the reconfiguration of the parking area to accommodate Higher Productivity Vehicles	\$4,196,363	\$5,245,454	1/01/2023	31/03/2025	In Planning		Other
Heavy Vehicle Program Ongoing – State	121779-22NSW-HVP	NSW	TRANSPORT FOR NSW	Upgrade of existing rest area – Yambie Lagoon, Kamilaroi Highway, Brewarrina	Upgrade of the existing eastbound rest area and construction of new sealed parking bay on the Kamilaroi Highway, approx. halfway between Brewarrina and Walgett. Includes access upgrades, toilet and shelter facilities.	\$1,400,000	\$1,750,000	1/07/2023	30/12/2024	Not Started		Other
Heavy Vehicle Program Ongoing – State	120662-22NSW-HV8	NSW	TRANSPORT FOR NSW	Kyeamba Gap Rest Area upgrade, Kyeamba	To investigate, design and upgrade the existing rest area at Kyeamba Gap northbound on the Hume Highway near Kyeamba. Including the provision of an additional 2 toilets.	\$425,455	\$531,819	1/09/2022	1/09/2025	In Planning	1	Upgrade Rest Area
Heavy Vehicle Program Ongoing – State	120663-22NSW-HV8	NSW	TRANSPORT FOR NSW	Snowy Mountain Highway and Kosciuszko Road Intersection Upgrade, Pine Valley	Upgrade the existing intersection configuration up to current standards by widening the left turn lane on eastbound Kosciuszko Road and installing safety barrier to protect hazards within	\$400,000	\$500,000	1/09/2022	30/09/2025	In Planning	1	Road Enhancement
Heavy Vehicle Program Ongoing – State	118191-21NT-HV8	NT	Northern Territory of Australia	Seal and upgrade the drainage on Marindja Road, Rakula, Northern Territory	Pavement upgrading and sealing of at least 5.5km of Marindja Road and drainage improvements on Marindja Road, Rakula,	\$5,000,000	\$6,250,000	15/03/2022	15/02/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – State	120649-22SA-HV8	SA	SA, Department for Infrastructure and Transport	Upgrade of Marrabel Road culvert and Curio Road intersection, Marrabel	Replacement of the Marrabel Road culvert over Light River and upgrading the adjacent Curio Road junction to provide turning lanes suitable for 26m B-double movements.	\$5,000,000	\$6,300,000	1/09/2022	31/01/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program Ongoing – State	121271-22SA-HV9	SA	SA, Department for Infrastructure and Transport	SA, Department for Infrastructure and Transport - Naracoorte Road Upgrade (Shoulder Sealing) - Meatworks Road to Stotts Road	This project involves shoulder sealing approximately 17km of Naracoorte Road (on both sides of the road), between Bordertown and the regionally significant Stott Road (RRD5.6	\$4,320,000	\$5,400,000	1/09/2023	31/12/2024	In Planning		Other
Heavy Vehicle Program Ongoing – State	120648-22SA-HV8	SA	SA, Department for Infrastructure and Transport	New rest area and an upgrade of existing rest area on the Stuart Highway between Glendambo and Pimba, South Australia	Construction of one new rest area and one rest area upgrade between Glendambo and Pimba, remote South Australia.	\$4,000,000	\$5,000,000	1/09/2022	1/09/2025	In Planning	2	Rest Areas (new or upgrade)
Heavy Vehicle Program Ongoing – State	121778-22SA-HVP	SA	SA, Department for Infrastructure and Transport	Porter Street/Lincoln Highway Intersection Upgrade - Port Lincoln	Upgrade of the intersection of key freight routes in Port Lincoln CBD, including the installation of traffic signals, dedicated right hand turn lane, improved drainage, widening and pavement	\$3,600,000	\$4,500,000	1/07/2023	30/06/2024	Not Started		Other
Heavy Vehicle Program Ongoing – State	118189-21TAS-HV8	TAS	Department of State Growth	New Heavy Vehicle Rest Area Bass Highway at Westbury, eastbound	Design and construct one new formal Class 2 heavy Vehicle Driver Rest Area on Bass Highway eastbound.	\$4,804,800	\$6,006,000	1/04/2022	30/09/2025	In Planning	1	New Rest Area



Heavy Vehicle Program Ongoing – State	118190-21TAS-HV8	TAS	Department of State Growth	New Heavy Vehicle Rest Area Bass Highway at Westbury, westbound	Design and construct one new formal Class 2 heavy Vehicle Driver Rest Area on Bass Highway westbound.	\$4,804,800	\$6,006,000	1/07/2022	30/09/2024	In Planning	1	New Rest Area
Heavy Vehicle Program Ongoing – State	118188-21TAS-HV8	TAS	Department of State Growth	Heavy Vehicle Rest Area Package: Kings Meadows, Forest Farm and Fossey River	Construct three new formal Heavy Vehicle Driver Rest Area located at: Kings Meadows (Class 5), Forest Farm (Class 3/4) and Fossey River (Class	\$4,332,000	\$5,415,000	1/07/2022	29/02/2024	In Planning	3	New Rest Area
Heavy Vehicle Program Ongoing – State	120675-22VIC-HV8	VIC	Victoria, Department of Transport	Victorian Department of Transport – Upgrade Barry’s Bay rest area – Hume Freeway, Wandong	Upgrade the existing Barry’s Bay rest area to provide new and wider pavement and to separate heavy and light vehicle parking on the Hume Freeway, Wandong	\$2,080,000	\$2,600,000	1/09/2022	31/01/2026	In Planning	1	Upgrade Rest Area
Heavy Vehicle Program Ongoing – State	118199-21WA-HV8	WA	Commissioner of Main Roads	Upgrades of four existing parking bays on the Great Northern Highway between Newman and Port Hedland, Western Australia	Upgrading 4 existing parking bays into heavy vehicle bays on the Great Northern Highway between Newman and Port Hedland.	\$4,000,000	\$5,000,000	1/07/2022	30/06/2025	In Planning	4	Upgrade Rest Area
Heavy Vehicle Program Ongoing – State	118202-21WA-HV8	WA	Commissioner of Main Roads	Kimberley Region Various Heavy Vehicle Rest Area Construction	Construct Heavy Vehicle Rest Aras at Roebuck Plain and Sandfire on the Great Northern	\$3,796,890	\$4,746,113	1/07/2022	30/06/2025	In Planning	2	New Rest Area
Heavy Vehicle Program Ongoing – State	118200-21WA-HV8	WA	Commissioner of Main Roads	Construction of a Road Train Assembly Area, Kununurra, Shire of Wyndham East Kimberley	Construction of a Road Train Assembly Area on Ivanhoe Road, Kununurra.	\$3,006,222	\$3,757,778	1/07/2022	30/05/2025	In Planning	1	New Decoupling Bay
Heavy Vehicle Program Ongoing – State	121775-22WA-HVP	WA	Commissioner of Main Roads	Expansion of the Road Train Assembly Area - Great Eastern Highway - Northam	Expansion of the Road Train Assembly Area to increase the number of bays from 56 to 80. The location is Great Eastern Highway and Yilgarn Ave Intersection on the Perth-Kalgoorlie-East	\$2,720,000	\$3,400,000	1/01/2023	1/12/2024	Not Started		Other
Heavy Vehicle Program Ongoing – State	118201-21WA-HV8	WA	Commissioner of Main Roads	Upgrade the Great Northern Highway and Victoria Highway intersection, Shire of East Kimberley and Wyndham	Upgrade of the intersection of the Great Northern Highway and the Victoria Highway, Shire of East Kimberley, Western Australia	\$2,663,806	\$3,329,758	1/09/2022	30/06/2025	In Planning	1	Road Upgrade
Heavy Vehicle Program Ongoing – State	121777-22WA-HVP	WA	Commissioner of Main Roads	Construction of a Heavy Vehicle Parking Bay - Mount Magnet Leinster Road, Sandstone	Construction of a Heavy Vehicle Parking Bay on Mount Magnet Leinster Road near Sandstone.	\$1,200,000	\$1,500,000	1/01/2023	1/05/2025	Not Started		Other
Heavy Vehicle Program Ongoing – State	121776-22WA-HVP	WA	Commissioner of Main Roads	Design and construction of Heavy Vehicle Parking Bay on the Geraldton Mt Magnet Road - Yalgoo	Design and construct a heavy vehicle parking bay on Geraldton Mount Magnet Road close to Yalgoo townsite.	\$1,016,000	\$1,270,000	1/01/2023	1/05/2025	Not Started		Other
Heavy Vehicle Program Ongoing – State	118198-21WA-HV8	WA	Commissioner of Main Roads	New heavy vehicle parking bay at Paynes Find, Shire of Yalgoo, Western Australia	Construction of a heavy vehicle truck bay on Great Northern Highway opposite Paynes Find Roadhouse.	\$780,000	\$975,000	1/07/2022	1/04/2025	In Planning	1	New Rest Area
Heavy Vehicle Program R7 - Council	111707-20NSW-HV7	NSW	TRANSPORT FOR NSW	Kyogle Council - Clarence Way upgrade, Muli Muli	Upgrade of 9.75km of Main Road 361 Clarence Way between the villages of Woodenbong and	\$2,000,000	\$5,027,750	1/11/2020	30/09/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111721-20NSW-HV7	NSW	TRANSPORT FOR NSW	Parkes Shire Council - Parkes Shire north south freight link - Stage 1, Yarrabandai	Widen and seal 6km of deficient pavement, realign and upgrade two major intersections with safety improvements, culvert upgrades and safety wire barriers installed on steep embankments to provide Stage 1 of the final works to complete this vital freight link that can provide AB Triple access through the Shire and	\$2,000,000	\$6,135,868	1/11/2020	31/12/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111722-20NSW-HV7	NSW	TRANSPORT FOR NSW	Parkes Shire Council - Parkes Shire north south freight link - Stage 2, Albert	Upgrade and widen 14.1km of narrow seal with 6 culverts replaced and 3.5km of wire safety barrier installed as well as the intersection onto the Peak Hill Road to provide a safe and accessible road for HPV vehicles along this strategic freight route, linking Lachlan, Parkes	\$2,000,000	\$7,354,228	1/11/2020	31/12/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111738-20NSW-HV7	NSW	TRANSPORT FOR NSW	Walgett Shire Council - Come By Chance Road Segment I upgrade, Come By Chance	Reconstruction and sealing, including construction of side-tracks for detours during construction	\$2,000,000	\$4,668,000	1/11/2020	30/11/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111739-20NSW-HV7	NSW	TRANSPORT FOR NSW	Walgett Shire Council - Come By Chance Road Segment II upgrade, Come By Chance	Reconstruction and sealing, including construction of side-tracks for detours during construction	\$2,000,000	\$4,668,000	26/08/2020	31/12/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111745-20NSW-HV7	NSW	TRANSPORT FOR NSW	Lismore City Council - Oliver Avenue Link Road upgrade, Goonellabah	Upgrades will open up the Goonellabah Industrial Precinct and cater for greater sweep paths and eliminate u-turn and right-turn movements on Bruxner Highway. This project will improve heavy vehicle movement in and out	\$2,000,000	\$12,100,000	1/11/2020	1/08/2022	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111750-20NSW-HV7	NSW	TRANSPORT FOR NSW	Dubbo Regional Council - Boothenba Road upgrade, Dubbo	Realignment and widening of Boothenba Road at the intersection with the Dubbo Regional Livestock Markets to enable safer access for	\$2,000,000	\$8,063,800	1/11/2020	30/06/2023	Completed	1	Road Enhancement

Heavy Vehicle Program R7 - Council	111781-20NSW-HV7	NSW	TRANSPORT FOR NSW	Gwydir Shire Council - IB Bore Road upgrade, North Star	Pavement upgrade and sealing of approximately 20km of IB Bore Road, North Star	\$2,000,000	\$10,744,410	1/11/2020	31/07/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111782-20NSW-HV7	NSW	TRANSPORT FOR NSW	Tamworth Regional Council - Moonbi to Hallsville road upgrade, Moore Creek	Project involves the widening of Moonbi Gap Road, Upper Moore Creek Road, Davidsons Lane. Also included in the works are line marking, improved road shoulders, replacement of causeways with major culverts, improved horizontal and vertical alignments. Intersection upgrades will also be undertaken at each intersection along these roads and also at each end of the project (i.e. intersections of Moonbi Gap Road / New England Highway and Davidsons Lane / Manilla Road. These works will allow	\$2,000,000	\$4,000,000	1/11/2020	31/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111791-20NSW-HV7	NSW	TRANSPORT FOR NSW	Gunnedah Shire Council - Kelvin Road upgrade, Kelvin	Upgrading and sealing the remaining 11.6km unsealed section of Kelvin Road between Gunnedah and Rangari Road (Regional Road	\$2,000,000	\$5,404,545	1/11/2020	31/10/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111800-20NSW-HV7	NSW	TRANSPORT FOR NSW	Orange City Council - Southern Feeder Road - Stage 4, Orange	Upgrade 1.3 km of asphalt road from Anson Street to Shiralee Road	\$2,000,000	\$9,112,000	1/11/2020	30/06/2023	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111817-20NSW-HV7	NSW	TRANSPORT FOR NSW	Upper Hunter Shire Council - Hunter Road upgrade, Moonan Flat	The project starts chainage is 53.8km from Scone along Hunter Road for approximately 6.6km towards Ellerston. The works shall include: Road realignment with improvements to both horizontal and vertical curve radii and increased sight distance. The pavement will be widened to a minimum 8m formation and 7m seal with a 200 to 300mm	\$2,000,000	\$4,600,000	1/11/2020	30/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111828-20NSW-HV7	NSW	TRANSPORT FOR NSW	Upper Hunter Shire Council - Coulsons Creek Road upgrade, Merriwa	Due to significant failures during and post construction the route is now limited to 5 tonne and single lane through the range	\$2,000,000	\$10,900,000	1/11/2020	30/10/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111801-20NSW-HV7	NSW	TRANSPORT FOR NSW	Orange City Council - Clergate Road - Stage 2, Orange	Upgrade of existing section of Clergate Road from Quartz Street to Ralston Drive - North Orange to allow safe heavy vehicle movements	\$1,300,000	\$2,600,000	1/11/2020	30/06/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111795-20NSW-HV7	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Armidale Road upgrade, Clouds Creek	Safety upgrades, curve realignments, slow vehicle turnout and strengthening	\$1,280,000	\$2,560,000	1/08/2020	30/12/2022	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111716-20NSW-HV7	NSW	TRANSPORT FOR NSW	Maitland City Council - Allandale Road upgrade, Allandale	Allandale Road safety reconstruction work from the Rail Underpass to start of new work pass house number 102, Allandale (1270m long). The scope of works involve earthwork to widen the pavement and shoulder, clean out of culverts, extend existing drainage and install subsoil, incorporate new gravel, reconstruct road pavement with 14mm bitumen seal including	\$1,129,500	\$2,259,000	1/11/2020	30/10/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111740-20NSW-HV7	NSW	TRANSPORT FOR NSW	Walgett Shire Council - Come By Chance Road Segment III upgrade, Pilliga	Reconstruction and sealing, including construction of side-tracks for detours during construction	\$1,050,000	\$4,693,000	26/08/2020	31/10/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111794-20NSW-HV7	NSW	TRANSPORT FOR NSW	Clarence Valley Council - Townsend Industrial Estate upgrade	Pavement strengthening, shoulder widening and drainage improvements to increase HV productivity	\$980,540	\$1,961,080	1/11/2020	31/05/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111833-20NSW-HV7	NSW	TRANSPORT FOR NSW	Edward River Council - Maude Road upgrade, Moulamein	Sealing of Maude Rd (MR319)	\$792,392	\$2,980,568	1/11/2020	31/12/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111717-20NSW-HV7	NSW	TRANSPORT FOR NSW	Maitland City Council - Paterson and Dunmore Road intersection upgrade, Bolwarra Heights	Safety improvement of Paterson Road intersection with Dunmore Road, Bolwarra Heights. The scope of works involve earthwork to widen pavement and shoulder, clean out of culverts, incorporate new gravel, reconstruct the intersection road pavement with 14mm bitumen	\$706,000	\$1,412,000	1/11/2020	29/04/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111720-20NSW-HV7	NSW	TRANSPORT FOR NSW	Greater Hume Shire Council - Culcairn Holbrook Road upgrade, Morven	1.9km reconstruction	\$677,526	\$1,355,052	3/01/2021	31/03/2023	Completed	1	Road Enhancement

Heavy Vehicle Program R7 - Council	111715-20NSW-HV7	NSW	TRANSPORT FOR NSW	Maitland City Council - Woodberry Road upgrade, Millers Forest	Safety reconstruction of severely damaged 1300m section of Woodberry Road from Alnwick Road to Raymond Terrace Road, Millers Forest. The scope of works involve earthwork to widen pavement and shoulder, clean out of culverts and incorporate new gravel, reconstruct road pavement with 14mm bitumen seal including	\$658,000	\$1,316,000	1/11/2020	31/05/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111714-20NSW-HV7	NSW	TRANSPORT FOR NSW	Wollondilly Shire Council - Silverdale Road Truck Rest upgrade, Wallacia	To widen the 600m of road from the bridge, upgrade the intersection of Bent's Basin Road and formalise the truck parking/layby area to the	\$643,087	\$1,296,634	1/05/2021	1/07/2023	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R7 - Council	111818-20NSW-HV7	NSW	TRANSPORT FOR NSW	Cessnock City Council - Camp Road upgrade, Greta	Road upgrade to enable B-Double HML route, as well as realigning road geometry	\$626,400	\$1,252,800	1/11/2020	30/09/2023	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111723-20NSW-HV7	NSW	TRANSPORT FOR NSW	Parkes Shire Council - Parkes Shire north south freight link - Stage 3, Yarrabandai	Upgrade and widen 3km of pavement to provide a 7.5m seal, widen a number of culverts and realign a major intersection to meet current	\$584,980	\$1,597,284	1/11/2020	31/12/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111718-20NSW-HV7	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Wheeo Road upgrade, Grabben Gullen	Reconstruction and sealing of 5km of Wheel Road from the Intersection of Hawthorne Tree Road to Wheeo Road.	\$573,288	\$2,633,150	1/11/2020	29/02/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111737-20NSW-HV7	NSW	TRANSPORT FOR NSW	Forbes Shire Council - Mount Tullabung Road - Stage 2, Warroo	Widening of stage 2 of Mount Tullabung Road 15.9 to 18.2 km	\$448,500	\$897,000	1/07/2021	30/06/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111719-20NSW-HV7	NSW	TRANSPORT FOR NSW	Upper Lachlan Shire Council - Peelwood Road upgrade, Limerick	Reconstruction and sealing of 3km of Peelwood Road from 20.5km to 23.5km	\$432,700	\$1,970,800	1/11/2020	31/01/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111803-20NSW-HV7	NSW	TRANSPORT FOR NSW	Muswellbrook Shire Council - Rosemount Road upgrade, Denman	Replacement of a Culvert on Rosemount Road adjacent to the Myambat Explosive Ordnance Depot (Department of Defence)	\$425,000	\$850,000	1/08/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111825-20NSW-HV7	NSW	TRANSPORT FOR NSW	City of Lithgow Council - Glen Alice Road upgrade, Glen Alice	Resealing part of Glen Alice Road from Capertee to Kandos	\$376,068	\$940,169	1/11/2020	30/09/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111819-20NSW-HV7	NSW	TRANSPORT FOR NSW	Cessnock City Council - Sandy Creek Road upgrade, Quorrobolong	Pavement Strengthening	\$295,800	\$591,600	1/11/2020	30/08/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111741-20NSW-HV7	NSW	TRANSPORT FOR NSW	Berrigan Shire Council - Finley Saleyards upgrade, Finley	Upgrading livestock loading and unloading facilities at Finley Saleyards to improve safety	\$281,500	\$563,000	1/11/2020	1/07/2023	Under Construction	1	Other
Heavy Vehicle Program R7 - Council	111810-20NSW-HV7	NSW	TRANSPORT FOR NSW	Lachlan Council - Condobolin Truck Wash	Upgrade of existing truck wash to allow B-Double heavy vehicles to use the facility.	\$265,228	\$530,457	1/11/2020	30/06/2023	Completed	1	Other
Heavy Vehicle Program R7 - Council	111766-20NSW-HV7	NSW	TRANSPORT FOR NSW	Lachlan Council - Henry Parkes Way upgrade, Condobolin	Upgrade of two intersections, pavement strengthening and safety improvement	\$258,000	\$516,000	1/11/2020	30/06/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111736-20NSW-HV7	NSW	TRANSPORT FOR NSW	Forbes Shire Council - Mount Tullabung Road - Stage 1, Warroo	Widening of stage 1 of Mount Tullabung Road 8.9 to 10.1 km	\$234,000	\$468,000	1/11/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111806-20NSW-HV7	NSW	TRANSPORT FOR NSW	Bathurst Regional Council - Turondale Road upgrade, Turondale	Widening and reconstruction of Turondale Road 17.5 to 19.5 km.	\$200,000	\$400,000	1/11/2020	31/10/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111734-20NSW-HV7	NSW	TRANSPORT FOR NSW	Northern Beaches Council - South Creek Road and Campbell Parade roundabout upgrade, Cromer	Modification to existing layout of the roundabout for safe manoeuvring of heavy vehicles and improve pedestrian safety	\$59,400	\$118,800	1/11/2020	31/07/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111802-20NSW-HV7	NSW	TRANSPORT FOR NSW	Orange City Council - Chinamans Bend Rest Area upgrade, Orange	Strengthening and sealing of existing pavement	\$56,500	\$113,000	1/07/2020	30/06/2023	Under Construction	1	Parking and Decoupling bay
Heavy Vehicle Program R7 - Council	111712-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Gold Coast City Council - Pearson Road intersection upgrade, Yatala	Upgrade of the road to an Industrial Collector standard including provision of a roundabout at the Computer Road intersection.	\$2,000,000	\$6,854,377	1/07/2020	31/10/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111726-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Esk Crows Nest Road upgrade, Eskdale	Bitumen seal 4kms of road to improve regional road safety and productivity	\$2,000,000	\$4,611,521	1/07/2021	29/02/2024	Not Started	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111727-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Lowood Minden Road upgrade, Tarampa	Widening and strengthening Lowood Minden Road to improve regional road safety and productivity	\$2,000,000	\$5,272,600	1/07/2021	29/02/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111770-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Kerry Road - Stage 1, Kerry	Upgrade and widen 750m of Kerry Road from one lane to two lanes to current standards for heavy vehicles and new two lane concrete bridge to replace single lane, timber bridge.	\$2,000,000	\$4,315,128	31/12/2020	30/11/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111771-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Kerry Road - Stage 2, Nindooibah	Upgrade and widen 3 kilometres of Kerry Road from one lane to two lanes to current standards for heavy vehicles.	\$2,000,000	\$4,146,334	31/12/2020	30/08/2023	Completed	1	Road Enhancement

Heavy Vehicle Program R7 - Council	111797-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Townsville City Council - Lansdown Eco-Industrial Precinct upgrade, Calcium	The project integrates both road and rail upgrades at the site location in order to enable increased heavy vehicle movements while also enhancing the long-term strategic opportunities for increasing long-haul and short-haul rail usage. This will be achieved via the construction of one new road and an upgrade to existing road	\$2,000,000	\$6,993,732	1/07/2020	28/06/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111760-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Dalby Nugil Road - Stage 1, Irvingdale	Upgrading of existing single lane road to 2 lane seal road	\$1,151,399	\$2,302,798	1/08/2020	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111762-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Oakey Biddeston Road - Stage 1, Oakey	Widening and strengthening of existing 2 lane seal road	\$1,024,850	\$2,049,700	1/08/2020	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111784-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - Craignish Road - Hornes to Karraschs Road upgrade, Craignish	Project improves access to and from Dundowran Road.	\$993,528	\$1,987,057	1/09/2020	30/04/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111761-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Bowenville Moola Road - Stage 2, Irvingdale	Upgrading of existing single lane road to 2 lane seal road and intersection improvements	\$993,418	\$1,986,836	1/08/2020	31/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111785-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - Hornes Road - Craignish to Cork Roads upgrade, Takura	Project improves access for PBS 3 Axle Truck, 4 Axle Dog Trailer, and 26m B-Doubles improving 'first mile' activity from two quarries	\$989,770	\$1,979,541	1/09/2020	30/04/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111754-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Links Drive Upgrade, Woree	Rehabilitation of Links Drive and road widening to provide a B-Double vehicle route.	\$980,000	\$1,960,000	26/07/2021	30/11/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111824-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Blackall-Tambo Regional Council - Blackall Saleyards upgrade	Alternative Heavy Vehicle Route	\$950,000	\$1,900,000	1/07/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111777-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Glenmore Road upgrade, Park Avenue	Pavement widening, strengthening, installation of channelised right turn lanes	\$887,250	\$1,774,500	1/06/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111807-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Maranoa Regional Council - Roma Saleyards Precinct – Primaries Road Loop Extension	The proponent has requested to be exempt from the tender process for the reasons that the work will contribute to employment within the region.	\$675,000	\$1,350,000	1/08/2020	31/08/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111792-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Balonne Shire Council - Hebel Goodooga Road upgrade, Hebel	Sealing the Hebel Goodooga Road from Hebel to the QLD / NSW border, 6.63kms in length.	\$667,460	\$1,334,920	1/07/2020	30/07/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111776-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Boongary Road upgrade, Kabra	Pavement strengthening to 9m formation, full width seal, minor drainage works	\$650,000	\$1,301,000	1/07/2020	31/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111728-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Goodwood and Lucketts Roads - 5 ways intersection upgrade, Doolbi	Goodwood Road/Lucketts Road 5 ways intersection upgrade, Doolbi	\$640,000	\$1,280,000	1/09/2020	1/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111749-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Southern Downs Regional Council - Curtin Road upgrade, Ballandean	Widen Curtin Road (0 – 1.51km), Reconstruct Curtin Road (1.51km to 2.54km)	\$610,000	\$1,220,000	1/10/2020	31/08/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111835-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Longreach Regional Council - Western Queensland Livestock Exchange, Longreach	Upgrade of HV access, loading and unloading ramps, traffic movement and driver amenities.	\$550,770	\$1,101,540	1/09/2020	1/10/2023	Under Construction	1	Road Enhancement



Heavy Vehicle Program R7 - Council	111778-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Hope Vale Aboriginal Shire Council - Heavy Vehicle Bypass of Hope Vale	Through sealing the existing Heavy Vehicle Bypass to FNQROC standards, Council to have an all weather heavy vehicle bypass that aims to redirect heavy traffic currently damaging township roads, and coming into close contact	\$500,000	\$1,050,000	1/07/2020	30/06/2022	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111816-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Rammutt Road upgrade, Chatsworth	Widening and strengthening of an existing narrow two lane bitumen road	\$486,314	\$972,628	3/09/2021	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111752-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Cloncurry Shire Council - Clean Yards Access Road upgrade, Cloncurry	Approved Upgrade of the Clean Yards Access Road including pavement, sealing and draining works to be varied to upgrades to external walkways to minimise the safety risks of livestock operators using the facilities in all we weather conditions. These works to be funded from	\$442,783	\$885,566	1/09/2020	30/04/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111706-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Cowley Beach Road Culverts upgrade, Lower Cowley	Upgrade several culverts to increase and improve heavy vehicle access via the only road to the beach side community of Cowley Beach.	\$436,250	\$872,500	19/10/2020	30/06/2023	Completed	1	Other
Heavy Vehicle Program R7 - Council	111811-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Flagstone Creek and Lockyer Creek Roads intersection upgrade, Helidon	Upgrade the intersection to accommodate heavy vehicles movements	\$375,000	\$750,000	8/08/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111814-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Flagstone Creek Road intersections upgrade, Carpendale	Upgrade the intersection to accommodate heavy vehicles movements in vicinity	\$375,000	\$750,000	15/09/2020	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111813-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Gatton Industrial Estate intersection upgrade	Upgrade the intersection to accommodate heavy vehicles movements in vicinity.	\$282,949	\$666,828	9/09/2020	28/02/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111733-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Winton Shire Council - Kennedy Development Road Rest Area upgrade, Corfield	Extend existing Rest Area to allow parking for an additional 8 road-trains. Construction of restroom facilities. Realignment of a private access road to allow for safe entry and egress.	\$265,000	\$530,000	3/08/2020	30/12/2022	Not Started	1	Parking and Decoupling bay
Heavy Vehicle Program R7 - Council	111812-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Lockyer Valley Regional Council - Grantham Scrub and Grantham Winwill Roads intersection upgrade, Winwill	Increase the physical size of the intersection to accommodate swept paths.	\$167,220	\$334,440	8/08/2020	31/08/2023	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111724-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Beantree Road and Albrecht Street intersection upgrade, Tolga	Upgrading the intersection by widening the intersection and approaches to improve the safety of heavy vehicles using this intersection to access the Atherton Industrial Estate.	\$166,421	\$332,842	1/08/2020	16/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111808-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Maranoa Regional Council - Creek Street upgrade, Amby	Heavy vehicle pavement upgrade and 8m wide seal of Creek and Chambers Street section, Amby from Warrego Highway to Springfield Road. Includes curve widening and drainage works at the intersection of Creek and Chambers Street	\$157,500	\$315,000	1/07/2020	30/12/2022	Not Started	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111799-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Isaac Regional Council - Isaac Rural Rehabilitation Program - Stage 2, Kilcummin	Kenlogan Road: In situ stabilisation of pavement with two-coat sealing and linemarking	\$117,590	\$235,179	1/02/2021	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111796-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Richmond Shire Council - Richmond Heavy Vehicle Rest Stop	Creation of a heavy vehicle rest stop opposite the only road house in Richmond	\$110,879	\$221,758	18/11/2020	28/07/2023	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R7 - Council	111725-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Tablelands Regional Council - Beantree and Barson Roads intersection upgrade, Atherton	Upgrading the intersection by widening the intersection and approaches to improve the safety of heavy vehicles using this intersection to access the Atherton Industrial Estate and b-	\$92,026	\$184,052	1/08/2020	31/08/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111815-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Goondiwindi Regional Council - Inglewood Industrial Estate intersection upgrade	Upgrade the intersection of Tomkins St and Killen St Inglewood to allow safe access for type 1 Road Trains	\$52,948	\$105,896	1/09/2020	30/06/2022	Completed	1	Road Enhancement

Heavy Vehicle Program R7 - Council	111798-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Isaac Regional Council - Isaac Rural Rehabilitation Program - Stage 1, Wolfgang	Huntley Road: In situ stabilisation of pavement with two-coat sealing and linemarking	\$5,527	\$11,054	1/02/2021	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111829-20SA-HV7	SA	SA, Department for Infrastructure and Transport	District Council of Loxton Waikerie - Loxton Waikerie Regional Intersection upgrade package	Upgrades to 85 of the district's key intersections will enable gazettal for B Double HML and PBS Level 2 routes which will improve the productivity, safety and accessibility of heavy vehicle operations. It will enable heavier and larger vehicles to access the district, reducing freight costs, particularly for primary producers.	\$2,000,000	\$4,250,000	1/09/2020	31/12/2023	Under Construction	85	Road Enhancement
Heavy Vehicle Program R7 - Council	111787-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Light Regional Council - East Terrace - Thiele Highway and Perry Road upgrade package, Kapunda	East Terrace between Thiele Hwy and Perry Road including two intersections	\$1,900,000	\$3,801,484	1/08/2020	30/11/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111827-20SA-HV7	SA	SA, Department for Infrastructure and Transport	District Council of Loxton Waikerie - Loxton Waikerie National Highway intersection upgrade package, Paruna	Upgrades to 13 of the district's key intersections will enable gazettal for B Double HML and PBS Level 2 routes which will improve the productivity, safety and accessibility of heavy vehicle operations. It will enable heavier and larger vehicles to access the district, reducing freight costs, particularly for primary producers.	\$1,300,000	\$2,600,000	1/09/2020	31/08/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111789-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Oates, Hatcher and Wilkinson Roads upgrade, Ward Belt	Oates, Hatcher and Wilkinson Road Between Redbanks Road and Two Wells Road.	\$1,172,507	\$2,345,015	1/08/2020	1/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111830-20SA-HV7	SA	SA, Department for Infrastructure and Transport	District Council of Loxton Waikerie - Taplan Road Livestock and Grain Productivity Project, Woodleigh	Construction and sealing of the full 8km of Taplan Road, enabling its gazettal for B Double HML and PBS Level 2	\$1,020,000	\$2,040,000	1/09/2020	31/03/2024	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111753-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Yorke Peninsula Council - Gardner Street and Fowler Terrace upgrades, Price	Widen and reconstruct Gardner Street and Fowler Terrace	\$756,000	\$1,512,000	1/11/2020	31/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111788-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Light Regional Council - College Road Upgrade, Wasleys	Upgrade College Road Between Cliff Road and Mudla Wirra Road.	\$600,000	\$1,205,382	1/08/2020	31/07/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111826-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Adelaide Plains Council - Mallala and Old Port Wakefield Roads roundabout upgrade, Two Wells	The delivery of a large roundabout, catering for PBS Level 3A vehicles, to replace an existing T-Junction limited to B-Double access.	\$439,500	\$879,000	1/07/2020	30/11/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111751-20SA-HV7	SA	SA, Department for Infrastructure and Transport	Town of Gawler - Murray Street - Stage 7, Gawler South	The project will improve connection between the DPTI maintained road network of Adelaide Rd and Lyndoch Rd.	\$355,063	\$1,365,297	1/10/2020	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111832-20TAS-HV7	TAS	Department of State Growth	Circular Head Council - Mella Road upgrade, Mella	Reconstruct and augment existing pavement throughout Mella Road including upgraded formation and line marking.	\$520,081	\$1,040,162	1/07/2020	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111773-20TAS-HV7	TAS	Department of State Growth	Dorset Council - Carisbrook Lane Upgrade - Stage 2, Legerwood	Strengthening and widening of 1300m of Carisbrook Lane.	\$461,652	\$923,304	1/08/2020	28/10/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111772-20VIC-HV7	VIC	Victoria, Department of Transport	Buloke Shire Council - Berrillock and Birchip Roads upgrade	Constructing two floodway's, reconstructing and widening 5.6kms.	\$1,500,000	\$3,000,000	1/07/2020	30/11/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111822-20VIC-HV7	VIC	Victoria, Department of Transport	Greater Shepparton City Council - Welsford Street - Stage 4, Shepparton	Upgrade of intersection.	\$1,446,780	\$2,893,560	1/07/2020	30/11/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111809-20VIC-HV7	VIC	Victoria, Department of Transport	Shire of Towong - The Stock Route upgrade, Corryong	Deviation of the heavy vehicles route from the Corryong's CBD to an alternative truck route, The Stock Route.	\$1,376,182	\$2,799,864	1/11/2020	30/06/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111793-20VIC-HV7	VIC	Victoria, Department of Transport	Moorabool Shire Council - Midland Highway - Quarry Route Upgrade, Lal Lal	Upgrade key roads and intersections between regional quarries and the Midland Highway.	\$991,500	\$1,983,165	1/07/2020	31/10/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111820-20VIC-HV7	VIC	Victoria, Department of Transport	Greater Shepparton City Council - Andrew Fairley Avenue and Old Dookie Road intersection upgrade, Shepparton	Signalisation of intersection.	\$959,800	\$1,919,600	1/07/2020	30/09/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111823-20VIC-HV7	VIC	Victoria, Department of Transport	Greater Shepparton City Council - Wheeler Street and New Dookie Road intersection upgrade, Shepparton	Signalisation of intersection.	\$835,000	\$1,670,000	1/07/2020	31/08/2023	Under Construction	1	Road Enhancement



Heavy Vehicle Program R7 - Council	111821-20VIC-HV7	VIC	Victoria, Department of Transport	Greater Shepparton City Council - Midland Highway - Florence Street upgrade, Shepparton	Construction of a slip lane from Florence Street onto the Midland Highway.	\$745,817	\$1,491,634	1/07/2020	30/09/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111805-20VIC-HV7	VIC	Victoria, Department of Transport	Melton City Council - Exford Road upgrade, Exford	Exford Road/Greigs Road HV upgrade.	\$600,616	\$1,201,232	1/07/2020	31/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111735-20VIC-HV7	VIC	Victoria, Department of Transport	Surf Coast Shire - Grays Road upgrade, Paraparap	Widening and strengthening of road to provide 2 x 3.3m traffic lanes flanked by 0.8m sealed shoulders.	\$580,220	\$1,160,440	1/08/2020	31/05/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111834-20VIC-HV7	VIC	Victoria, Department of Transport	Wangaratta Rural City Council - Sandford Road upgrade, Wangaratta	Widen, pavement, kerb and channel Sandford Road.	\$539,113	\$1,078,227	1/07/2020	31/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111708-20VIC-HV7	VIC	Victoria, Department of Transport	Swan Hill Rural City Council - Kenley Road upgrade, Kenley	Reconstruct 6km on Kenley Road widening road from 3.9m seal to 6.0m seal with 2m unsealed shoulders.	\$480,000	\$960,000	1/07/2020	31/03/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111757-20VIC-HV7	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Queens Avenue and Millett Street intersections upgrade, St Arnaud	Upgrade and rehabilitation to intersections, pavements, entrances, kerb and channel increasing road width, construction of a footpath.	\$470,000	\$940,000	5/10/2020	31/08/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111779-20VIC-HV7	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Mooree Road upgrade, Chetwynd	Reconstruct and widen seal on Mooree road from Chainage 00m to Ch. 3400m	\$444,264	\$888,529	1/07/2020	31/08/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111743-20VIC-HV7	VIC	Victoria, Department of Transport	Hepburn Shire Council - Creswick Lawrence Road upgrade, Creswick North	Upgrade section to a 6.2m seal with 0.5m unsealed shoulders, allowing for edge lines and a centreline.	\$398,906	\$797,812	1/10/2020	1/02/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111748-20VIC-HV7	VIC	Victoria, Department of Transport	Murrindindi Shire Council - Snobs Creek Road upgrade, Eildon	Widen the current carriageway to improve road safety.	\$375,650	\$751,300	1/09/2020	30/06/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111758-20VIC-HV7	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Campbells Bridge Road upgrade, Campbells Bridge	Widen the seal to 6.2m wide for 9.1kms of road, upgrade intersections improving road safety and productivity.	\$345,096	\$690,193	1/09/2020	30/06/2022	Completed	1	Other
Heavy Vehicle Program R7 - Council	111742-20VIC-HV7	VIC	Victoria, Department of Transport	Wellington Shire Council - Pound Road East upgrade, Yarram	Reconstruction and widening of two sections of road pavement including widen three culverts.	\$330,053	\$660,106	1/08/2020	30/11/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111783-20VIC-HV7	VIC	Victoria, Department of Transport	Horsham Rural City Council - Drung Jung Road upgrade, Longerenong	Upgrade of 2.08kms from sealed road from 3.7m wide to 6.2m wide.	\$284,000	\$738,976	1/08/2020	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111763-20VIC-HV7	VIC	Victoria, Department of Transport	Loddon Shire Council - Bridgewater Raywood Road upgrade, Bridgewater North	Reconstruction and widening of 2km of Bridgewater Raywood Rd.	\$252,317	\$513,959	1/08/2020	31/07/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111744-20VIC-HV7	VIC	Victoria, Department of Transport	Hepburn Shire Council - Daylesford Clunes Road upgrade, Smeaton	Upgrade 1.4km section to a 6.2m seal with 0.5m unsealed shoulders, allowing for edge lines and a centerline.	\$249,931	\$499,862	1/11/2020	31/10/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111765-20VIC-HV7	VIC	Victoria, Department of Transport	Loddon Shire Council - Echuca-Serpentine Rd (Ch 26 - Ch 27.9) Reconstruction and Widening, Mitiamo	Reconstruction and widening of 1.9 km of Bridgewater Raywood Rd	\$225,976	\$466,432	1/08/2020	31/08/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111746-20VIC-HV7	VIC	Victoria, Department of Transport	Campaspe Shire Council - Finlay Road upgrade, Kyvalley	Pavement strengthening and rehabilitation.	\$211,372	\$422,744	1/10/2020	30/07/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111709-20VIC-HV7	VIC	Victoria, Department of Transport	Swan Hill Rural City Council - Malaya Road Reconstruction, Robinvale	Reconstruct 2.6km on Malaya Road widening the road from 3.9 metres to 6.2 metres seal with unsealed shoulders.	\$205,000	\$521,250	1/07/2020	31/07/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111764-20VIC-HV7	VIC	Victoria, Department of Transport	Loddon Shire Council - Echuca-Serpentine Rd (Ch 24.23 - Ch 26) Reconstruction and Widening, Mitiamo	Reconstruction and widening of 1.77 km of Bridgewater Raywood Rd	\$203,531	\$411,288	1/08/2020	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111756-20VIC-HV7	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Wedderburn Road upgrade, St Arnaud East	This project will widen the road seal from widths improving the safety and productivity of this road.	\$180,000	\$365,131	1/09/2020	31/08/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111732-20VIC-HV7	VIC	Victoria, Department of Transport	Hindmarsh Shire Council - Kiata North Road upgrade, Kiata	1.5km road widening of severely pavement failed narrow sealed road	\$153,487	\$306,974	1/07/2020	31/10/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111780-20VIC-HV7	VIC	Victoria, Department of Transport	West Wimmera Shire Council - Kadnook Connewirricoo Road upgrade, Connewirricoo	Reconstruct and widen seal on Kadnook Connewirricoo Road Ch. 11000 - Ch. 11600, Ch. 5300 - Ch. 5800	\$151,200	\$302,400	1/07/2020	30/09/2022	Completed	1	Road Enhancement

Heavy Vehicle Program R7 - Council	111730-20VIC-HV7	VIC	Victoria, Department of Transport	Hindmarsh Shire Council - Albacutya Road upgrade, Rainbow	1.2km road widening of narrow bend and crest on heavily used truck route	\$138,203	\$276,407	1/07/2020	30/09/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111731-20VIC-HV7	VIC	Victoria, Department of Transport	Hindmarsh Shire Council - Lorquon Road upgrade, Jeparit	1km road widening of bend with sight issues and straight with narrow seal	\$128,293	\$256,587	1/07/2020	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111710-20WA-HV7	WA	Commissioner of Main Roads	City of Karratha - Coolawanyah Road upgrade - Stage 3, Karratha Industrial Estate	Continuation of completed Stages 1 and 2. Upgrade all intersection to RAV 7 and RAV 10 as appropriate, widening of carriage ways, upgrade to drainage, pavements and surface.	\$1,219,288	\$2,438,576	1/01/2021	19/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111755-20WA-HV7	WA	Commissioner of Main Roads	Shire of Tammin - Heavy Vehicle Bypass of Tammin South	Bypass for heavy vehicles to CBH terminal	\$1,000,000	\$2,010,800	1/10/2020	31/05/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111831-20WA-HV7	WA	Commissioner of Main Roads	Shire of Kent - Kukerin and Adams Roads upgrade, Nyabing	Road upgrade - Gravel pavement to Bitumen Seal Standard.	\$762,000	\$1,958,277	1/08/2020	31/07/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111759-20WA-HV7	WA	Commissioner of Main Roads	City of Albany - Chillinup Road upgrade, Gnowellen	This project will seal 5km of Chillinup Road. It consists of site clearing, drainage improvements, minor geometry corrections, subgrade and basecourse preparation, single bitumen chip seal and finishing items such as guide posts,	\$614,391	\$1,228,872	1/11/2020	1/12/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111804-20WA-HV7	WA	Commissioner of Main Roads	Shire of Kulin - Jilakin Street and CBH Access Road upgrade, Kulin	Jilakin Street pavement strengthening, widening and reseal <ul style="list-style-type: none"> <li>•Reconstruct and widen existing pavement to 10m with compacted 150mm deep overlay and new 8m wide double coat 14mm 7mm seal.</li> <li>•40mm intersection asphalt mix at CBH road.</li> <li>•Install new pipes and box culverts with headwalls.</li> <li>•Realignment of an intersection to allow safe turning for Restricted Access Vehicle Network 7. (RAV7).</li> </ul> CBH Access Road pavement strengthening, widening and reseal <ul style="list-style-type: none"> <li>•Reconstruct and widen existing pavement to 11m with compacted 150mm deep overlay and new 9m wide double coat 14mm 7mm seal.</li> <li>•Improvement of geometry of an intersection to</li> </ul>	\$550,000	\$1,214,992	1/07/2020	30/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - Council	111790-20WA-HV7	WA	Commissioner of Main Roads	Shire of Esperance - Esperance Fuel Depot Complex - Brazier Street upgrade, Chadwick	Construction of a new access to the Esperance Fuel Depot Complex via Brazier St	\$399,500	\$799,000	1/04/2021	31/08/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - State	111506-20ACT-HV7	ACT	Transport Canberra and City Services Directorate	Transport Canberra and City Services Directorate - Paddys River Road - Cotter to Laurel Camp Road upgrade	Improvement at four curves on the road to accommodate for B-double and HML vehicles.	\$1,191,980	\$2,383,961	1/07/2020	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - State	111505-20ACT-HV7	ACT	Transport Canberra and City Services Directorate	Transport Canberra and City Services Directorate - Cotter Road - Murrumbidgee River to Cotter River upgrade	Turning movements improvements at tight bends on Cotter Road approaching bridges over Murrumbidgee River and Cotter River.	\$691,444	\$1,382,889	1/09/2020	31/05/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - State	111499-20NSW-HV7	NSW	TRANSPORT FOR NSW	TRANSPORT FOR NSW - Lily Creek Culvert upgrade, New England Highway, Bendemeer	Lily Creek Culvert upgrade project will upgrade the culvert and provide increased flood immunity.	\$2,500,000	\$5,000,000	1/12/2019	30/06/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R7 - State	111501-20NSW-HV7	NSW	TRANSPORT FOR NSW	Transport for NSW - Mitchell Highway upgrade - Bourke to Nyngan, Byrock	The project will widen the Mitchell Highway at various sections between Bourke and Nyngan (approx 15 kms of widening).	\$2,500,000	\$5,000,000	1/11/2020	30/04/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 - State	111500-20NSW-HV7	NSW	TRANSPORT FOR NSW	Transport for NSW - Oxley Highway and Goddard Lane intersection upgrade, Westdale	This project will upgrade the Goddard Lane Intersection to provide an acceleration lane for westbound HVs leaving Goddard Lane and also widening the section of the Oxley Highway to	\$1,800,000	\$3,600,000	1/11/2020	31/03/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 - State	111512-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Queensland Department of Transport and Main Roads. - Dawson Highway - Gladstone - Biloela upgrade, Dumgree	Pavement strengthening and widening of remaining narrow 4 kilometres of the Dawson Highway between 86.81 kilometres and 93.38 kilometres, as part of a staged upgrade in access from B-double to Type 1 (PBS Level 3) permitted heavy vehicle access between Biloela and Calliope. Access upgrade requires the construction of a heavy vehicle break down area west of Calliope, included as separate	\$2,500,000	\$6,100,000	1/07/2020	1/12/2022	Not Started	1	Road Enhancement

Heavy Vehicle Program R7 – State	111513-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Queensland Department of Transport and Main Roads. - Barwon Highway upgrade, Weengallon	Widen approximately 3 kilometres of highway between, chainages 27.9 and 33.7 kilometres, of the Barwon Highway (Talwood - Nindigully) from 6.2 metres to 8.5 metres to improve heavy vehicle safety and productivity.	\$2,500,000	\$6,750,000	1/07/2020	29/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 – State	111514-20QLD-HV7	QLD	Queensland Department of Transport and Main Roads.	Queensland Department of Transport and Main Roads. - State road network heavy vehicle rest area and breakdown pad package	Package of four heavy vehicle rest area/breakdown site upgrades to improve heavy vehicle safety and productivity. Locations include: * Dawson Highway (Gladstone - Biloela): construct heavy vehicle breakdown pad west of Calliope * Capricorn Highway (Alpha - Barcardine): construct Alice River: heavy vehicle rest area * Diamantina Developmental Road (Boulia - Dajarra): Boulia heavy vehicle stopping place	\$2,500,000	\$5,100,000	1/07/2020	30/06/2024	In Planning	4	Parking and Decoupling bay
Heavy Vehicle Program R7 – State	111511-20SA-HV7	SA	SA, Department for Infrastructure and Transport	SA, Department for Infrastructure and Transport - Stuart Highway Rest Areas package	1 new and 3 upgrades of rest areas	\$2,063,000	\$4,126,000	1/11/2020	30/09/2024	In Planning	4	Parking and Decoupling bay
Heavy Vehicle Program R7 – State	111510-20SA-HV7	SA	SA, Department for Infrastructure and Transport	SA, Department for Infrastructure and Transport - Petersburg Road upgrade, Ucolta	Shoulder sealing and hazard protection	\$1,500,000	\$3,000,000	1/11/2020	31/08/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 – State	111507-20TAS-HV7	TAS	Department of State Growth	Department of State Growth - Railton Main Road upgrade, Latrobe	Railton Main Road Shoulder Widening Dulverton Road to Dawsons Siding Road ch 4.62 km to 8.6km.	\$2,500,000	\$5,000,000	1/09/2020	30/04/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 – State	111508-20VIC-HV7	VIC	Victoria, Department of Transport	Victoria, Department of Transport - Henty Highway - Horsham to Lascelles upgrade, Dooen	The project includes widening and sealing of shoulders. Wide centreline treatment may be included.	\$2,000,000	\$4,000,000	1/07/2020	31/10/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R7 – State	111504-20WA-HV7	WA	Commissioner of Main Roads	Commissioner of Main Roads - Great Northern Highway intersection upgrades, Roebuck	Upgrade Intersections - Great Northern Highway/Broome Highway (Roebuck) and Great Northern Highway/Derby Highway (Wonjil)	\$2,477,925	\$4,955,850	1/07/2021	1/12/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R7 – State	111503-20WA-HV7	WA	Commissioner of Main Roads	Commissioner of Main Roads - NW Coastal Highway Rest Areas package, Paynes Find	construct 5 new Heavy Vehicle Rest Areas on RAV 7+ Routes; 3 on Great Northern Highway (GNH) and 2 on North-West Coastal Highway	\$2,225,000	\$5,665,308	1/07/2020	28/02/2023	Completed	8	Parking and Decoupling bay
Heavy Vehicle Program R6 - Council	098985-18NSW-HVC	NSW	Roads and Maritime Services	Brewarrina Shire Council - Goodooga Road Upgrade	The sealing of 96km of Goodooga Road and the replacement of two bridges between Brewarrina and Hebel, will reduce travel time and transport costs for heavy vehicles.	\$5,000,000	\$28,002,000	1/07/2018	31/07/2022	Completed	3	Road Upgrade
Heavy Vehicle Program R6 - Council	099026-18NSW-HVC	NSW	Roads and Maritime Services	Mid-Coast Council - The Bucketts Way Upgrade	Mid-Coast Council will reconstruct 12.65km of priority sections along the Bucketts Way, which have been identified as Stage 1 projects in The Bucketts Way Route Access Strategy Upgrade	\$5,000,000	\$19,142,000	31/01/2019	30/06/2023	Under Construction	12	Other
Heavy Vehicle Program R6 - Council	098991-18NSW-HVC	NSW	Roads and Maritime Services	Hilltops Council - Bundarbo Bridge replacement	Replacement of Bundarbo bridge at Jugiong, to allow HML vehicle access.	\$4,672,537	\$9,445,074	31/03/2018	29/02/2024	Under Construction	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099021-18NSW-HVC	NSW	Roads and Maritime Services	Tamworth Regional Council - Five-Leg Roundabout - Oxley Highway	Construction of five-leg roundabout and associated works at intersection of Oxley Highway (SH9), New Winton Road and Country Road and realignment of New Winton Road	\$4,532,000	\$9,543,000	1/06/2018	31/05/2023	Under Construction	1	Other
Heavy Vehicle Program R6 - Council	098996-18NSW-HVC	NSW	Roads and Maritime Services	Greater Hume Shire Council - Henty Rail Crossing Relocation Project	Relocation of existing rail crossing "Williams Crossing" 850m north of existing crossing and construction of associated roadworks to provide a fully functional B Double accessible crossing.	\$3,978,280	\$7,956,561	1/07/2018	30/06/2023	Completed	2	Road Enhancement
Heavy Vehicle Program R6 - Council	098994-18NSW-HVC	NSW	Roads and Maritime Services	Gunnedah Shire Council - Reconstruct and seal Grain Valley Way, Gunnedah	Gunnedah Shire Council - reconstruct and seal Grain Valley Road and upgrade six unsealed floodways to concrete	\$3,576,570	\$7,617,630	1/07/2018	30/06/2022	Completed	7	Road Enhancement
Heavy Vehicle Program R6 - Council	099017-18NSW-HVC	NSW	Roads and Maritime Services	Orange City Council - South Orange Economic Development Corridor Stage 2	The construction of 720m of a new dual carriageway and a 23m single span four lane bridge over the railway corridor at Dairy Creek and Blowes Roads in Orange. The project will remove a railway level crossing, improve safety and increase productivity, and provide an alternate and more direct route for heavy	\$3,454,000	\$18,430,000	31/01/2019	30/09/2020	Completed	2	Road Enhancement

Heavy Vehicle Program R6 - Council	099018-18NSW-HVC	NSW	Roads and Maritime Services	Orange City Council - South Orange Economic Development Corridor stage 3	The project forms stage 3 of Council's Southern Feeder Road and is part of a larger orbital concept for the City of Orange. Works will include structural and geometric improvements of 2,200 metres of the existing Dairy Creek and Blowes Road and result in safety and travel efficiency improvements through widening of	\$3,000,000	\$7,944,416	1/02/2020	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098993-18NSW-HVC	NSW	Roads and Maritime Services	Hilltops - Galong Road pavement upgrade	Strengthening and sealing works on sections of Galong Road that will enable B Double access	\$2,392,381	\$4,984,762	31/01/2019	30/11/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098995-18NSW-HVC	NSW	Roads and Maritime Services	Gunnedah Shire Council - strengthen and seal Bloomfield Street, Gunnedah.	Strengthen and seal Bloomfield Street, Gunnedah	\$2,000,000	\$4,000,000	30/07/2018	31/10/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098986-18NSW-HVC	NSW	Roads and Maritime Services	Murray River Council - Deniliquin - Barham Road Widening	The widening and strengthening of 21.8km of Deniliquin Barham Road between Deniliquin and Barham, will increase heavy vehicle access to the rice mill and grain storage facilities.	\$1,547,864	\$6,191,455	31/01/2019	30/11/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098999-18NSW-HVC	NSW	TRANSPORT FOR NSW	Walgett Shire Council – widen and seal Gundabloui Road, Collarenebri	The project will widen and seal 10.8km of Gundabloui Road between Collarenebri and Mungindi. The upgrade will increase reliability for heavy vehicles transporting freight during wet weather and improve access to the bulk	\$1,200,000	\$3,256,318	2/07/2018	31/12/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099000-18NSW-HVC	NSW	TRANSPORT FOR NSW	Walgett Shire Council - Come By Chance Road, Come By Chance - Seal	Walgett Shire Council - Come By Chance Road, Come By Chance - sealing and drainage improvements on Come By Chance Road to improve safety and provide all weather access	\$1,200,000	\$2,824,787	2/07/2018	31/12/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098990-18NSW-HVC	NSW	Roads and Maritime Services	Cobar Shire Council – Grain Road, Euabalong – strengthen and seal	Cobar Shire Council will strengthen and seal 12km of Grain Road at Euabalong. The upgrade will increase heavy vehicle productivity, provide all-weather access and improve safety.	\$1,000,000	\$2,350,000	1/07/2018	31/10/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098992-18NSW-HVC	NSW	Roads and Maritime Services	Hilltops Council - Milvale Road B Double uncoupling bays and rest area	Construction of a B Double uncoupling bays and rest area.	\$952,343	\$2,254,686	31/01/2019	31/05/2023	Under Construction	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - Council	099014-18NSW-HVC	NSW	Roads and Maritime Services	Parkes Shire Council - Rehabilitate and Widen MR350 The Bogan Way, Parkes	The project will rehabilitate and widen 6.2km of The Bogan Way, Parkes to a 7 metre seal and undertake 2km of shoulder reconstruction.	\$860,000	\$1,870,000	31/01/2019	31/10/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099004-18NSW-HVC	NSW	Roads and Maritime Services	Federation Council - Drummond Street, Boree Creek Road, Richmond Street, Boree Creek - Strengthen and Widen	The reconstruction, realignment and widening of 1.2km of Drummond Street and 3.1km of Boree Creek Road and Richmond Street.	\$640,000	\$1,330,000	1/07/2018	31/08/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099035-18NSW-HVC	NSW	Roads and Maritime Services	Murrumbidgee Council - Bencubbin Avenue, Coleambally - Strengthen, widen and construct heavy vehicle parking lanes	Road Pavement upgrade and widening. Transport pull over bays. Bencubbin Avenue, Coleambally.	\$626,000	\$1,376,000	31/01/2019	30/06/2023	Under Construction	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - Council	099006-18NSW-HVC	NSW	Roads and Maritime Services	Lockhart Shire Council - HML Connectivity Bridges Package Stage 2	The project will strengthen and raise two culvert systems, seal a heavy vehicle bypass, and replace two causeways with culverts to correct vertical alignment issues. These works will allow for safer and more productive heavy vehicle access and will increase load limits on the network to HML.	\$443,144	\$1,325,191	31/01/2019	30/06/2021	Completed	5	Road Enhancement
Heavy Vehicle Program R6 - Council	099038-18NSW-HVC	NSW	Roads and Maritime Services	Canterbury-Bankstown Council - Wolumba Street and Boundary Road, Chester Hill road widening project	The widening of 130m section of Road on Wolumba Street and Boundary Road, Chester Hill.	\$401,000	\$802,000	1/06/2018	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099034-18NSW-HVC	NSW	Roads and Maritime Services	Narrandera Shire Council - Kamrah Road Sight Distance and Pavement Improvement	The realigning and widening of 1km of Kamrah Road at Narrandera, will increase the sight distances and improve access for B-double road	\$217,000	\$570,142	31/01/2019	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099003-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Gold Coast City Council - Pearson Road and Darlington Drive, Yatala - Intersection Upgrade	The widening of Pearson Road and upgrade of the intersection with Darlington Drive at Yatala	\$3,329,500	\$7,126,583	1/02/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099028-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Townsville City Council - Ingham Road and Enterprise Street, Bohle - Intersection Upgrade	The upgrading of the intersection of Ingham Road and Enterprise Street at Bohle	\$2,576,214	\$5,152,429	1/08/2018	30/06/2021	Completed	1	Road Enhancement



Heavy Vehicle Program R6 - Council	099023-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Buss Street, Port of Bundaberg - Widen, Realign, Strengthen and Intersection Upgrade	The widening, realignment, strengthening and intersection and drainage upgrades of Buss Street in the Port of Bundaberg.	\$2,519,250	\$5,038,500	1/01/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099019-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Bowenville-Moola Road, Bowenville - Widen and Strengthen	The widening and strengthening of 3.3km of Bowenville – Moola Road at Bowenville.	\$1,417,541	\$2,835,082	1/07/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098998-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Rockhampton Regional Council - Macquarie Street, Gracemere - Widen and Strengthen	Widening and strengthening of Macquarie Street between Foster Street and Douglas Street in Gracemere, including the Macquarie and Douglas Streets intersection	\$1,156,000	\$3,445,485	1/11/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098987-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Gregors Creek Road, Gregors Creek - Widening and Upgrading	Widening and upgrading of 3.08km of the bitumen seal on Gregors Creek Road at Gregors Creek.	\$1,035,300	\$2,070,601	31/03/2018	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099031-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Cloncurry Shire Council - Ernest Henry Road, Cloncurry - Saleyards Heavy Vehicle Rest Area Upgrade	The upgrade of the heavy vehicle rest area at Cloncurry with shelter, tables, seating and 24hr lighting and widening and upgrading the access road.	\$983,000	\$1,967,000	1/07/2018	30/06/2020	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - Council	099002-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Isaac Regional Council - Pasha Road, Moranbah - Floodways Upgrade	The upgrade of eighteen concrete floodways and the construction of an additional drainage structure on Pasha Road in Moranbah.	\$922,500	\$1,849,522	1/01/2018	30/06/2021	Completed	19	Road Enhancement
Heavy Vehicle Program R6 - Council	099039-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Biloela Heavy Vehicle Bypass - Dunn Street and Quarrie Road, Biloela - Realign, strengthen and seal	The realignment, strengthening and sealing of Quarrie Road and Dunn Street to form part of a heavy vehicle bypass of the residential and commercial areas of Biloela, reducing the	\$570,845	\$1,323,313	1/01/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099020-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Toowoomba Regional Council - Gap Road, Pittsworth - Heavy Vehicle Decoupling Area Upgrade	The upgrading and sealing of the current gravel heavy vehicle decoupling area between Gap and Mallard Roads in the Pittsworth Industrial Precinct.	\$453,000	\$906,000	1/01/2019	30/06/2021	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - Council	099022-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Cassowary Coast Regional Council - Ann Road and Dallachy Road, Silky Oak - Intersection Upgrade	The upgrading of the intersection of Ann Road and Dallachy Road at Silky Oak.	\$399,042	\$798,085	7/01/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099007-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim Regional Council - Tarome Road, Tarome - Culvert Upgrade	The upgrade of the Tarome Road culvert in Tarome.	\$380,000	\$1,205,988	1/01/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099011-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Gympie Regional Council - Wadell Road, Gympie - Widen and Strengthen	Upgrade 350m section of Wadell Rd by widening and strengthening pavement, including intersection upgrade.	\$372,500	\$895,000	1/08/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099024-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Livingstone Shire Council - Paddys Swamp Road and Ingrey Road, Bungundarra - Intersection Upgrade	The upgrading of the intersection of Paddys Swamp Road and Ingrey Road at Bungundarra.	\$260,000	\$520,000	3/09/2018	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099036-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Fraser Coast Regional Council - Aalborg Road, Nikenbah - Construct Heavy Vehicle Parking and Decoupling Bays	The construction of heavy vehicle parking and decoupling bays on Aalborg Road at Nikenbah.	\$247,010	\$528,754	1/01/2019	30/06/2021	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - Council	099037-18QLD-HVC	QLD	Queensland Department of Transport and Main Roads.	Redland City Council - Woodlands Drive, Thornlands - Culvert Upgrade	The upgrading of two culverts along Woodlands Drive at Thornlands.	\$105,412	\$210,824	1/01/2019	30/06/2021	Completed	2	Road Enhancement
Heavy Vehicle Program R6 - Council	099001-18SA-HVC	SA	SA, Department for Infrastructure and Transport	Mid Murray Council - Eudunda Road, Dutton - Strengthen and widen	The works to be undertaken for stage 2 from 4350m to 9480m (excluding the Dutton Bridge upgrade works) replicate the works undertaken in stage 1 done 2017/18.	\$725,310	\$1,611,800	1/08/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099015-18SA-HVC	SA	SA, Department for Infrastructure and Transport	Coorong District Council - Kulde Road, Taillem Bend - Widen	The widening of 15.5km of Kulde Road from Station Drive to 9.9km northeast of the railway crossing near Taillem Bend.	\$532,000	\$1,064,000	1/07/2018	30/09/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099030-18SA-HVC	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Kings Bridge Road, Bagot Well - Strengthen and Seal	The strengthening and sealing of 3.1km of Kings Bridge Road from Marrabel Road to the Thiele Highway	\$397,000	\$890,943	1/07/2018	30/06/2021	Completed	1	Road Enhancement

Heavy Vehicle Program R6 - Council	099013-18SA-HVC	SA	SA, Department for Infrastructure and Transport	The Barossa Council - Carrara Hill Road and Stockwell Road, Nuriootpa - Intersection Upgrade	The upgrade of the intersection on the Barossa Freight Route at Carrara Hill Rd and Stockwell Rd near Nuriootpa	\$145,509	\$291,018	1/01/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099027-18VIC-HVC	VIC	Victoria, Department of Transport	Shire of Moynne - McLaughlans Lane, Grassmere - Heavy Vehicle Upgrade	The project will widen 10 kilometres on the McLaughlans Lane, Grassmere and reconstruct three bridges along the route.	\$1,475,000	\$2,950,000	1/11/2018	31/08/2020	Completed	4	Road Enhancement
Heavy Vehicle Program R6 - Council	099008-18VIC-HVC	VIC	Victoria, Department of Transport	Mansfield Shire Council - Mansfield Heavy Vehicle Bypass Upgrade	The Mansfield Shire Council will construct stages 3 and 4 of the new heavy vehicle bypass. The project includes widening the road and upgrading the intersection at Mount Battery Road and Dead Horse Lane near Mansfield. The completed project will increase productivity by providing a freight link between two arterial roads and bypassing the Mansfield town centre. The project involves the widening and upgrading of the road and intersection at Mount Battery	\$1,252,808	\$2,505,616	9/04/2018	31/08/2024	In Planning	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099005-18VIC-HVC	VIC	Victoria, Department of Transport	Moorabool Shire Council -Woolpack Road Upgrade	The project involves the reconstruction, widening and strengthening of Woolpack Road in Bacchus Marsh.	\$717,500	\$1,435,000	1/08/2018	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099033-18VIC-HVC	VIC	Victoria, Department of Transport	Buloke Shire Council - Yeungroon Road, Charlton - widen and strengthen sections of Yeungroon Rd, Charlton	The project will involve the widening and strengthening of 2.04km and 0.689km sections of Yeungroon Road, and road and floodway improvements on Yeungroon Road,	\$525,000	\$1,148,462	31/01/2019	30/06/2020	Completed	2	Road Enhancement
Heavy Vehicle Program R6 - Council	099012-18VIC-HVC	VIC	Victoria, Department of Transport	Yarriambiack Shire Council - Minyip Dimboola Road Upgrade	Yarriambiack Shire Council will strengthening and widening 1.5kms along the Minyip Dimboola Road near Kewell.	\$195,475	\$396,300	2/07/2019	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098997-18VIC-HVC	VIC	Victoria, Department of Transport	Loddon Shire Council - Upgrade and strengthen Bridgewater-Raywood Road, Yarraberb	The project involves the strengthening and widening of the existing road from 3.8 metres to 7 metres to allow two vehicles to pass safely.	\$191,500	\$383,000	1/07/2018	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099009-18VIC-HVC	VIC	Victoria, Department of Transport	Hindmarsh Shire Council - Antwerp-Woorak Road Upgrade	The project will widen and strengthen approximately five kilometres of Antwerp-Woorak Road at Antwerp. Once complete, the upgrade will increase productivity and improve	\$150,000	\$302,807	28/09/2018	29/01/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098989-18VIC-HVC	VIC	Victoria, Department of Transport	Horsham Rural City Council - Wonwondah-Dadswells Bridge Road Upgrade	The project involves the widening of the final 1.0km of Wonwondah-Dadswells Bridge Road at Laharum.	\$128,500	\$264,861	3/12/2018	30/10/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099025-18WA-HVC	WA	Commissioner of Main Roads	Shire of Upper Gascoyne - Carnarvon-Mullewa Road and the Dalgety Downs-Landor Road - Sealing	Upgrade priority sections of the 609 kilometre interregional route between Carnarvon and Meekatharra by sealing at least 18 kilometres of the Carnarvon-Mullewa Road and the Dalgety Downs-Landor Road in the Shire of Upper	\$2,828,684	\$5,657,369	31/03/2018	31/08/2022	Completed	8	Road Enhancement
Heavy Vehicle Program R6 - Council	099016-18WA-HVC	WA	Commissioner of Main Roads	Shire of Kellerberrin - Baandee North Road, North Baandee - Widen and Strengthen	The widening and strengthening of 18.79km of road and the construction of a 40m concrete floodway on Baandee North Rd near North	\$1,068,392	\$3,194,300	1/10/2018	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	098988-18WA-HVC	WA	Commissioner of Main Roads	City of Karratha - Mooligunn Road, Karratha - Widen and Strengthen	Reconstruction of 1600 metres of Mooligunn Road from Dewitt Road intersection to Coolawanyah Road in Karratha. This includes road widening, correct heavy vehicle road geometry and turning radius to side roads, strengthened pavement design, intersection and roadside lighting, line-marking and lane	\$1,064,249	\$4,402,814	1/10/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - Council	099029-18WA-HVC	WA	Commissioner of Main Roads	Shire of Coolgardie - Coolgardie-Esperance and Great Eastern Highways, Coolgardie - Construct Road Train Assembly Area	The construction of a 15 bay road train decoupling, parking and rest area, including appropriate entry and exit points on Lady Loch Road at Coolgardie.	\$521,000	\$1,455,892	1/01/2019	30/06/2020	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099067-18NSW-HVS	NSW	Roads and Maritime Services	Springhill and Five Islands Road, Cringila - Intersection capacity upgrade	The upgrade of the intersection at Springhill and Five Islands Road, Cringila will provide an additional third right turn lane. This will increase the efficiency and capacity for heavy vehicles	\$2,250,000	\$4,500,000	31/01/2019	31/05/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R6 - State	099070-18NSW-HVS	NSW	Roads and Maritime Services	Snowy Mountains Highway, Adelong - Construct overtaking lane.	The construction of a passing lane on the Snowy Mountains Highway west of Adelong, will increase road safety and freight efficiency for high productivity vehicles. An additional pavement construction will facilitate a right hand turn treatment into Sandy Gully Road with the installation of 600 metres of new safety barriers	\$1,300,000	\$2,600,000	31/01/2019	30/06/2023	Completed	1	Road Enhancement



Heavy Vehicle Program R6 - State	099069-18NSW-HVS	NSW	Roads and Maritime Services	Kamilaroi Highway - Narrow culvert upgrade between Boggabri and Narrabri	Widening of three high risk culverts on the Kamilaroi Highway between Boggabri and Narrabri. The project will improve access and increase productivity for heavy vehicles through	\$662,500	\$1,325,397	31/01/2019	30/04/2021	Completed	3	Road Enhancement
Heavy Vehicle Program R6 - State	099071-18NSW-HVS	NSW	Roads and Maritime Services	Kidman Way - Intersection upgrade at Jack McWilliam Drive, Hanwood	Upgrade of the intersections of Kidman Way, Jack McWilliam Road and McGann Road at Hanwood, will improve access and safety for	\$202,500	\$405,000	31/01/2019	31/01/2023	In Planning	1	Road Enhancement
Heavy Vehicle Program R6 - State	099075-18NT-HVS	NT	Northern Territory of Australia	Carpentaria Highway, Arnold - Pavement Strengthening and Widening	The strengthening and widening of 5.5 kilometres of existing pavement on the the Carpentaria Highway between Daly Waters and	\$1,721,516	\$3,443,032	1/04/2019	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099076-18NT-HVS	NT	Northern Territory of Australia	Lasseter Highway, Petermann - Strengthen and Widen	The strengthening and widening of 4.64 kilometres of existing pavement on the Lasseter Highway at Petermann.	\$471,517	\$943,035	1/07/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099074-18NT-HVS	NT	Northern Territory of Australia	Buntine Highway, Top Springs - Inbound Lane - Construct Heavy Vehicle Parking Bay	The construction of a new heavy vehicle parking bay, including solar lighting, on the inbound lane of the Buntine Highway at the Top Springs	\$220,000	\$440,000	1/07/2018	31/05/2023	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099073-18NT-HVS	NT	Northern Territory of Australia	Carpentaria Highway, McArthur - Construct Heavy Vehicle Parking Bay	The construction of a new heavy vehicle parking bay on the outbound lane of the Carpentaria Highway at the Harts Break Roadhouse	\$219,156	\$438,312	1/07/2018	30/06/2021	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099083-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Tin Can Bay Road, Toolara Forest - Coondoo Creek Bridge Replacement	The replacement of the existing 7m wide timber bridge with a 9m wide concrete bridge over Coondoo Creek along Tin Can Bay Road.	\$5,000,000	\$14,821,000	31/03/2018	31/12/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099080-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	New England Highway, Emu Creek - Emu Creek Bridge Replacement	The replacement of the existing timber bridge with a concrete bridge over Emu Creek on the New England Highway.	\$3,561,465	\$7,122,929	31/03/2018	30/12/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099079-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Jackson-Wandoan Road - Widen Road and Replace Bridge over One Arm Man Creek	The widening of approaches and replacing the existing one-lane timber bridge with a two-lane concrete bridge over One Arm Man Creek on the Jackson-Wandoan Road.	\$3,008,935	\$6,017,869	31/03/2018	31/03/2022	Completed	1	Other
Heavy Vehicle Program R6 - State	099081-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Peak Downs Highway, Wolfgang - Widen and Seal	The widening of pavement sealing on the Peak Downs Highway from Clermont to Nebo.	\$3,000,000	\$6,000,000	31/03/2018	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099082-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	D'Aguilar Highway, Winya - Kilcoy Creek Bridge Replacement	The replacement of the existing 8.5m wide timber bridge with a 12m wide two-lane concrete bridge over the Kilcoy Creek on the D'Aguilar Highway near Winya.	\$2,940,000	\$6,280,000	31/03/2018	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099077-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Carnarvon Highway, Upper Dawson - Widen Road, Upgrade Five Culverts, and Make Geometric Improvements to the Curves	Widening approximately 2.74 kilometres of narrow pavement to 10 metres between chainages 57.1 kilometres and 60.0 kilometres, including the lengthening of five culverts, and make geometric improvements to the curves.	\$1,770,830	\$3,656,228	31/03/2018	31/03/2022	Completed	6	Road Enhancement
Heavy Vehicle Program R6 - State	099078-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Carnarvon Highway, St George - Widen Road and Upgrade Four Culverts	The widening of road pavement and lengthening of four culverts on the Carnarvon Highway between St George and Surat.	\$1,732,945	\$3,465,890	31/03/2018	30/11/2021	Completed	5	Road Enhancement
Heavy Vehicle Program R6 - State	099085-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Gulf Developmental Road, Routh Creek - Strengthen Routh Creek Bridge	The strengthening of Routh Creek Bridge on the Gulf Developmental Road at Routh Creek.	\$600,000	\$1,200,012	31/03/2018	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099084-18QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	Gulf Developmental Road, Gilbert River - Strengthen Little River Bridge	The strengthening of the Little River Bridge on the Gulf Developmental Road near Gilbert River.	\$487,500	\$975,000	31/03/2018	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099086-18SA-HVS	SA	SA, Department for Infrastructure and Transport	Barrier Highway - Construct Two New Rest Areas and Upgrade Three Existing Rest Areas	The construction of two new rest areas and the upgrade of three existing rest areas along the Barrier Highway.	\$2,088,347	\$4,176,694	1/07/2018	30/06/2021	Completed	5	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - State	099087-18SA-HVS	SA	SA, Department for Infrastructure and Transport	Tod Highway and Birdseye Highway - Widen Curves at Multiple Locations	The widening of the road seal of 20 curves on the Tod Highway and 12 curves on the Birdseye Highway.	\$1,450,000	\$2,913,471	1/07/2018	31/03/2021	Completed	32	Road Enhancement
Heavy Vehicle Program R6 - State	099088-18SA-HVS	SA	SA, Department for Infrastructure and Transport	Lincoln Highway - Construct One New Rest Area and Upgrade One Existing Rest Area	The construction of a new heavy vehicle rest area and upgrading an existing heavy vehicle rest area along the Lincoln Highway.	\$1,425,000	\$2,850,000	1/07/2018	30/06/2021	Completed	2	Rest Areas (new or upgrade)

Heavy Vehicle Program R6 - State	099072-18TAS-HVS	TAS	Department of State Growth	Esk Main Road Shoulder Sealing	The sealing of shoulders along two sections totalling 8.95km along the Esk Highway near Fingal, will improve safety for heavy vehicles by providing a greater clearance between vehicles.	\$3,590,000	\$7,181,000	1/05/2018	31/12/2020	Completed	2	Road Enhancement
Heavy Vehicle Program R6 - State	099065-18VIC-HVS	VIC	Victoria, Department of Transport	Henty Highway between Dooen and Hopetoun Upgrade	The project involves the construction and sealing of shoulders along 17km of the Henty Highway between Horsham and Lascelles. The completed project will increase capacity by accommodating heavy vehicle traffic demands and improve	\$2,132,000	\$4,264,000	1/09/2018	29/01/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099066-18VIC-HVS	VIC	Victoria, Department of Transport	Construction and upgrade of Wyuna / Lake Powell / Swan Hill Rest Areas on Murray Valley Highway	The construction of a new formal heavy vehicle rest stop at Wyuna, and upgrading two heavy vehicle rest stops at Wood Wood and Lake Powell on the Murray Valley Highway. The completed rest areas will reduce the possibility	\$1,872,000	\$3,744,000	1/09/2018	30/06/2022	Completed	3	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - State	099064-18VIC-HVS	VIC	Victoria, Department of Transport	Hattah-Robinvale Road and Robinvale-Sea Lake Road Bannerton - Intersection Upgrade	This project will widen and seal the pavement on Hattah-Robinvale Road and Robinvale-Sea Lake Road at Bannerton, which will reduce heavy vehicle operating costs. Support expected traffic increases and improve safety.	\$1,560,000	\$3,120,000	1/09/2018	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099055-18WA-HVS	WA	Commissioner of Main Roads	Madigan Road, Gap Ridge - Road Train Assembly Area Construction	Construction of a road train assembly area at the North West Coastal Highway and Madigan Road intersection in Karratha	\$2,986,277	\$5,972,554	1/07/2019	30/03/2021	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099057-18WA-HVS	WA	Commissioner of Main Roads	North West Coastal Highway, Northampton - Construction of Two Heavy Vehicle Bays	Construction of two heavy vehicle bay at SLK 22 (southbound) and SLK 71 (northbound) on the North West Coastal Highway near Northampton.	\$750,000	\$1,652,398	1/01/2019	30/06/2021	Completed	2	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099058-18WA-HVS	WA	Commissioner of Main Roads	Goldfields Highway, Kambalda - Heavy Vehicle Parking Bay Construction	Construction of a heavy vehicle parking bay on the Goldfields Highway at Kambalda, by March 2022.	\$565,000	\$1,130,000	1/07/2019	30/06/2023	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099054-18WA-HVS	WA	Commissioner of Main Roads	Decastilla Street/Port Drive and Archer Street/Port Drive, Broome - Intersection Upgrades	Upgrade of the intersections at Decastilla Street, Port Drive, Archer Street and Port Drive in Broome	\$548,526	\$1,097,052	1/04/2018	30/06/2022	Completed	2	Road Enhancement
Heavy Vehicle Program R6 - State	099061-18WA-HVS	WA	Commissioner of Main Roads	Brookton Highway, Mt Short - Heavy Vehicle Bay Construction	Construction of a heavy vehicle bay on the Brookton Highway at Mt Short	\$476,000	\$1,033,072	1/07/2018	30/06/2023	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - State	099059-18WA-HVS	WA	Commissioner of Main Roads	North West Coastal Highway SLK1045, Mardie - Heavy Vehicle Parking Bays Upgrade	Improvements and extensions to existing parking bays on the North West Coastal Highway at SLK1045, Mardie	\$362,273	\$724,546	1/07/2019	30/06/2022	Completed	2	Parking and Decoupling bay
Heavy Vehicle Program R6 - State	099060-18WA-HVS	WA	Commissioner of Main Roads	South Coast Highway SLK391.43, Neds Corner - Intersection Upgrade	Realignment and upgrade of the intersection of the South Coast Highway at SLK391.43, Neds Corner	\$325,000	\$934,754	1/07/2019	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R6 - State	099062-18WA-HVS	WA	Commissioner of Main Roads	South Coast Highway, Munglinup - Heavy Vehicle Bay Construction	Construction of a heavy vehicle bay on South Coast Highway at Munglinup	\$250,000	\$500,000	1/07/2018	30/06/2022	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - State	099056-18WA-HVS	WA	Commissioner of Main Roads	Brand Highway, Arrowsmith - Heavy Vehicle Bay Construction	The construction of a heavy vehicle bay on the Brand Highway at Arrowsmith for northbound	\$238,058	\$476,117	1/07/2018	30/06/2021	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R6 - State	099063-18WA-HVS	WA	Commissioner of Main Roads	Powell Road, Boodarie - Bypass Track Upgrade	Upgrade of the existing bypass track on Powell Road at Boodarie	\$149,919	\$299,838	1/06/2018	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063313-15NSW-HV5	NSW	Roads and Maritime Services	Upper Hunter Shire Council and Liverpool Plains Shire Council - MR358 Upgrade Project	Collaborative project between Upper Hunter Shire Council and Liverpool Plains Shire Council to upgrade MR358 (Merriwa to Willow Tree Road) tonnage limit and safety concerns.	\$5,452,000	\$12,162,000	1/07/2016	30/06/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	091645-16NSW-HV5	NSW	Roads and Maritime Services	Gwydir Shire Council - Warialda high Productivity Vehicle Route	Construction of a new heavy vehicle route around Warialda from Warialda Road to the	\$3,498,350	\$8,110,000	1/07/2017	31/10/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063305-15NSW-HV5	NSW	Roads and Maritime Services	Tamworth Regional Council - Appleby Lane Upgrade	Upgrade and seal 5.8km of Appleby Lane and upgrade its associated intersections with Gidley-Appleby Road, and Manilla Road (MR63) to	\$1,566,000	\$4,326,410	1/07/2016	2/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063309-15NSW-HV5	NSW	Roads and Maritime Services	Tumbarumba Shire Council - Clarkes Hill Safety and Productivity Improvement Project	Widen a steep narrow section of Tooma Road and "Clarkes Hill", which is a key freight route and infrastructure link.	\$1,535,792	\$4,044,834	1/07/2016	13/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063307-15NSW-HV5	NSW	Roads and Maritime Services	Blayney Shire Council - Browns Creek Heavy Vehicle Upgrade	Pavement strengthening, widening and minor realignment of Browns Creek Rd.	\$1,500,000	\$3,502,550	1/07/2016	3/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063310-15NSW-HV5	NSW	Roads and Maritime Services	Orange City Council - Clergate Road Upgrade	Widening and strengthening of existing pavement, Intersection upgrades and provision of a median right turn lane.	\$1,423,161	\$2,846,322	1/07/2016	1/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063304-15NSW-HV5	NSW	Roads and Maritime Services	Lockhart Shire Council - Grubben Road Upgrade	Upgrade of Grubben Road, including extending all culverts, increasing pavement width and depth, and sealing 11.5km.	\$937,500	\$1,976,068	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063312-15NSW-HV5	NSW	Roads and Maritime Services	Griffith Shire Council - Griffith Heavy Vehicle Bypass Stage 2	Construct roundabout on Kidman Way (MR321) and Thorne Road.	\$800,000	\$2,782,348	1/07/2016	10/07/2019	Completed	1	Road Enhancement

Heavy Vehicle Program R5 - Council	063311-15NSW-HV5	NSW	Roads and Maritime Services	Urana Shire Council - Federation Way Freight Link	Reconstruct, upgrade and widen 4.5 kilometres of Federation Way to provide two 3.5m wide lanes, 0.5m shoulders and a higher grade pavement able to carry HPVs.	\$791,189	\$1,631,318	1/07/2016	14/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063315-15NSW-HV5	NSW	Roads and Maritime Services	Weddin Shire Council - Newell to Wirrinya Heavy Vehicle Road Upgrade	Widening and strengthening Bewleys Road and Lows Road	\$762,136	\$1,905,341	1/07/2016	7/07/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063319-15NSW-HV5	NSW	Roads and Maritime Services	Lockhart Shire Council - Urana Lockhart Road Causeway Upgrade	Replace existing aged culverts to Higher Mass Limit (HML); replace existing old concrete causeways with new culverts to HML; reconstruct 620m of pavement to suit new	\$660,000	\$1,325,512	1/07/2016	4/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063314-15NSW-HV5	NSW	Roads and Maritime Services	Hilltops Council - Murringo Road Widening and Pavement Repair	Repair and upgrade pavement for HPV along Murringo Road.	\$521,000	\$1,042,000	1/07/2016	29/02/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063318-15NSW-HV5	NSW	Roads and Maritime Services	Parkes Shire Council - Upgrade Middle Trundle Road	To undertake further upgrades to Middle Trundle Road to include the widening and seal of a further 5 kilometres of the remaining 17 kilometres of unsealed road.	\$274,753	\$824,013	1/07/2016	11/07/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063316-15NSW-HV5	NSW	Roads and Maritime Services	Upper Lachlan Shire Council - Realignment of the Devil's Elbow Corner MR52	Realignment of Hair Pin Bend on freight route between Crookwell and the Hume Highway.	\$266,546	\$886,408	1/07/2016	30/08/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063306-15NSW-HV5	NSW	Roads and Maritime Services	Narrandera Shire Council - Barellan Sandy Creek Road Upgrade	Barellan Sandy Creek Road Upgrade - strengthening the pavement and reseal.	\$234,400	\$470,544	1/06/2016	12/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063317-15NSW-HV5	NSW	Roads and Maritime Services	Cobar Shire Council - Truck Wash Bay	To construct a truck wash at the Cobar Shire Works Depot to reduce heavy vehicle operating costs, improve load carrying capacity (HV productivity) and reduce travel distances or	\$125,000	\$250,000	1/07/2016	30/06/2023	Completed	1	Other
Heavy Vehicle Program R5 - Council	063998-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Townsville City Council - Upgrade of Intersections and Lanes on Ingham Rd	The completion of intersections along Ingham Road at Weston Street and Webb Drive.	\$5,175,469	\$10,350,938	1/07/2016	30/06/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063820-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Bundaberg Regional Council - Kay McDuff Dr Extension & Bundaberg Ring Rd Connection	Road extension and connection with freight network.	\$1,242,802	\$2,485,607	1/07/2016	31/10/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063815-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Somerset Regional Council - Gregors Creek Road Strengthening and Widening	Widen and strengthen narrow western section of Gregors Creek Road.	\$400,000	\$841,510	1/07/2016	5/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063804-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Banana Shire Council - Goovigen Connection Rd - Rehabilitation & Safety Upgrade	Rehabilitate failed pavements & install safety guard rails.	\$308,737	\$617,475	1/07/2016	8/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063976-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Mareeba Shire Council - Springmount Road Widening Safety Upgrade	Widen and seal the pavement from 3.7m to 7m of a narrow, winding 1.3km section of the road.	\$265,000	\$531,592	1/07/2016	1/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063786-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Boulia Truck Stop and De-coupling Pad (Donohue Highway)	Combined de-coupling and rest areas for trucks.	\$49,225	\$98,450	1/07/2016	3/07/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - Council	063803-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Boulia Truck Stop Area and De-coupling Bay (Coorabulka Rd.)	Combined de-coupling and rest areas for trucks.	\$49,225	\$98,450	1/07/2016	2/07/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - Council	063977-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Truck Stop Areas for Selwyn Road, Boulia	Combined de-coupling and rest areas for trucks.	\$49,225	\$98,450	1/07/2016	6/07/2019	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - Council	065465-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Boulia Shire Council - Boulia Truck Stop Area and De-coupling Pad (Urangangie North Road)	Combined de-coupling and rest areas for trucks.	\$49,225	\$98,450	1/07/2016	4/07/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - Council	064067-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Light Regional Council - East Tce & Perry Road Upgrade, Kapunda	Pavement construction, rehabilitation and sealing of East Tce, Perry Road, to HML B Double standard, including the Perry Road/East Tce	\$950,000	\$2,002,184	1/07/2016	30/06/2019	Completed	1	Road Enhancement

Heavy Vehicle Program R5 - Council	064063-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Naracoorte Lucindale Council/Wattle Range Council - Coles Killanoola Road Reconstruction	Reconstruct 2.5km of unsealed road to sealed road.	\$395,500	\$844,460	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064271-16VIC-HV5	VIC	Victoria, Department of Transport	Moyne Shire Council - Grassmere-Hexham Road Heavy Vehicle Safety Upgrade	Widening of 7.27km of sealed road to 6.5m seal plus shoulders.	\$975,000	\$2,036,250	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064331-16VIC-HV5	VIC	Victoria, Department of Transport	Surf Coast Shire Council - Upgrading of Forest Road and Grays Road, Paraparap	Widen and strengthen existing sealed quarry access road.	\$872,253	\$1,744,506	1/07/2016	30/10/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064328-16VIC-HV5	VIC	Victoria, Department of Transport	Mansfield Shire Council - Construction of a Heavy Vehicle Bypass for Mansfield Township	Construction of a heavy vehicle bypass for Mansfield Township.	\$700,000	\$1,400,000	1/07/2016	30/06/2023	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064238-16VIC-HV5	VIC	Victoria, Department of Transport	East Gippsland Shire Council - Giles Street Extension	Extension of Giles St to the Bairnsdale Livestock Exchange.	\$588,500	\$2,755,847	1/07/2016	4/10/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064330-16VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Sutherland Road	Seal upgrade and intersection safety upgrade.	\$250,000	\$528,045	1/07/2016	31/12/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063326-15VIC-HV5	VIC	Victoria, Department of Transport	Gannawarra Shire Council - Access Upgrade of Quambatook Grain Reveal	Upgrade intersection to improve heavy vehicle access to the grain reveal complex at Quambatook.	\$240,900	\$482,559	1/07/2016	7/05/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063329-15VIC-HV5	VIC	Victoria, Department of Transport	Horsham Rural City Council - Dimboola Minyip Road Widening	Widening of existing 3.7m wide road to 6.2m wide to allow safe passage of two vehicles.	\$160,000	\$320,171	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064258-16VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Glenorchy Road	Seal upgrade 1.35kms.	\$90,000	\$180,692	1/07/2016	22/12/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063327-15VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Ashen's Bridge Road	Seal upgrade and intersection safety upgrade.	\$80,000	\$183,018	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064329-16VIC-HV5	VIC	Victoria, Department of Transport	City of Greater Geelong - North Geelong Port Access Improvement	Improve freight access into Geelong Port through minor road improvements including offsetting a centre line by 1m; widening a kerb with median island; and implementing a parking	\$75,000	\$217,578	1/07/2016	30/09/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063328-15VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Bolangum Inn Road	Road seal widening works.	\$40,000	\$81,397	1/07/2016	15/12/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	064353-16VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Western Highway Service Road, Stawell	Intersection safety upgrade.	\$35,000	\$70,167	1/07/2016	31/03/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	063325-15VIC-HV5	VIC	Victoria, Department of Transport	Northern Grampians Shire Council - Landsborough Road	Seal widening upgrade 0.5kms.	\$20,000	\$40,027	1/07/2016	31/07/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - Council	065047-16WA-HV5	WA	Commissioner of Main Roads	Shire of Ashburton - Nameless Valley Drive Truck Rest Stop	Installation of ablation facilities and formalising a rest area.	\$135,025	\$270,050	1/07/2016	30/06/2019	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	063320-15NSW-HV5	NSW	Roads and Maritime Services	Burley Griffin Way - Yoogali Intersection Widening	Widen Intersection of Irrigation Way and Burley Griffin Way at Yoogali, Griffith.	\$4,400,000	\$8,800,000	1/07/2016	31/08/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	063322-15NSW-HV5	NSW	Roads and Maritime Services	Picton Road Rest Area Acceleration Lanes	To provide acceleration lanes on Picton Road, one eastbound and one west bound, which consider vehicles up to 30m long.	\$2,279,750	\$4,908,800	1/07/2016	16/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	063321-15NSW-HV5	NSW	Roads and Maritime Services	HW6 Greenthorpe - Bumbaldry Road Intersection Upgrade	Upgrade of the intersection of HW6 (Mid-Western Highway) and Greenthorpe-Bumbaldry Road to accommodate B-Double movements and improve safety.	\$650,000	\$1,363,475	1/07/2016	15/07/2021	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	063323-15NSW-HV5	NSW	Roads and Maritime Services	Kamilaroi Highway Widening of Narrow Culverts	Widening of two narrow culverts located on the Kamilaroi Highway.	\$351,108	\$702,256	1/07/2016	18/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	063761-16NT-HV5	NT	Northern Territory of Australia	Darwin Regional Road Train Assembly Area and Heavy Vehicle Checking and Registry Station	This submission is to secure funding to construct low maintenance Road Train Assembly Area with concrete hardstand.	\$9,650,000	\$19,734,947	1/07/2016	30/06/2020	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	063765-16NT-HV5	NT	Northern Territory of Australia	Lasseter Highway - Pavement and Seal Widening	Widen the pavement and seal of approximately 15 km of the Lasseter Highway between chainages 29 & 44 km, and 1.5 km between	\$1,747,699	\$3,495,398	1/07/2016	2/07/2019	Completed	1	Road Enhancement



Heavy Vehicle Program R5 - State	063769-16NT-HV5	NT	Northern Territory of Australia	Plenty Highway - Three New Truck Parking Bays	Construct new truck parking area for three road trains near chainage 280 (outbound), with turning lanes at the access points on the Plenty Highway, to address a gap for heavy vehicles carrying cattle, freight and fuel for communities	\$750,000	\$1,500,000	1/07/2016	31/10/2022	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	064056-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Carnarvon Highway - St George - Surat Pavement Widening	Widen 65.5km of narrow pavement to "PBS 4" standard.	\$8,250,000	\$16,531,000	1/07/2016	10/07/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064050-16QLD-HV5	QLD	Queensland Department of Transport and Main Roads.	Carnarvon Highway - North of Injune Pavement Widening	Widen 15.9 kilometres of narrow pavement to "PBS 4" standard.	\$6,019,981	\$12,039,963	1/07/2016	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064072-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Construction of 4 Rest Areas on the Stuart Highway	Construct three new rest areas on Stuart Highway at MM084, MM431 and MM521, and upgrade an existing parking bay at MM031 to	\$1,600,000	\$3,506,740	1/07/2017	31/07/2020	Completed	4	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	064076-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Mallala Road, Korunye Rail Crossing	Realignment of road approaching rail crossing to address safety issues and open up new route to Restricted Access Vehicles.	\$1,413,891	\$2,878,849	1/07/2016	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064074-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Kilsby Road Junctions Upgrades - Mount Gambier	Upgrade to junctions to address safety issues and enable route to be used by 26m B-double HML vehicles.	\$675,000	\$1,490,859	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064226-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Riddoch Highway (Penola Road) intersection with Wandilo Forest Road/Ridge Road	Upgrade to the junction of Riddoch Highway (Penola Road) with Forest Road / Ridge Road, including sheltered left and right turn lanes to better cater for traffic, especially B-Doubles, for the safety of all road users.	\$674,882	\$1,349,764	1/07/2016	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064094-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Penola - Casterton and Tower Road Intersection	Upgrade the junction of Penola-Casterton Road and Tower Road, as well as shoulder sealing the 2.59 kilometre section of Casterton Road between Tower Road and the SA border with Victoria, to enable use by HML B-Double vehicles and add the route to the RAV network.	\$616,227	\$1,232,454	1/07/2016	30/06/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064129-16SA-HV5	SA	SA, Department for Infrastructure and Transport	Reedy Creek (Palmer) Road/Wagenknecht Road Intersection	Upgrade the of Reedy Creek Rd and Wagenknecht Rd to allow safe turning for HV's and enable B-Double access.	\$50,000	\$103,645	1/07/2017	30/06/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064232-16TAS-HV5	TAS	Department of State Growth	Murchison Highway Road Improvements Stage 4	Pavement widening and strengthening of a 5km section of the Murchison Highway to meet	\$3,492,000	\$8,268,368	1/07/2016	31/10/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064676-16VIC-HV5	VIC	Victoria, Department of Transport	Shelley-Walwa Road, Guys Forest - Pavement Sealing Stage 1	Sealing of the unsealed 3.5km section of Shelley-Walwa Road to increase the safety and productivity of the timber industry.	\$1,883,500	\$3,817,000	1/07/2016	29/11/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064681-16VIC-HV5	VIC	Victoria, Department of Transport	Shelley-Walwa Road, Guys Forest - Pavement Sealing Stage 2	Sealing of the unsealed 3.5km section of Shelley-Walwa Road to increase the safety and productivity of the timber industry.	\$1,883,500	\$3,817,000	1/07/2016	29/11/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064360-16VIC-HV5	VIC	Victoria, Department of Transport	Bass Highway/Korumburra-Wonthaggi Road, Wonthaggi, Intersection Signals	Installation of traffic signals with raised safety platforms at an existing cross roads.	\$1,520,000	\$3,765,000	1/07/2016	28/02/2020	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064671-16VIC-HV5	VIC	Victoria, Department of Transport	Princes Hwy East, Lloyd St Offramp, Moe, Rest Area	New truck rest area, including 8 new truck parking bays.	\$1,480,000	\$2,960,000	1/07/2016	15/05/2019	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	064510-16VIC-HV5	VIC	Victoria, Department of Transport	Princes Highway East, Rosedale, Roundabout Improvement	Freight bottleneck improvement by reconfiguring existing roundabout to improve freight productivity and safety.	\$1,045,000	\$2,090,000	1/07/2016	28/02/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064508-16VIC-HV5	VIC	Victoria, Department of Transport	Hume Freeway Benton's Hill Rest Area Upgrade	Upgrade of Benton's Hill Truck Parking Area (northbound) with the construction of two 118m parking bays, new toilets and lighting.	\$1,030,471	\$2,060,942	1/07/2016	30/09/2019	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	064509-16VIC-HV5	VIC	Victoria, Department of Transport	Hume Freeway Reef Hills Rest Area Upgrade	Construction of 14 parking bays for heavy vehicles and an upgrade to existing toilet facilities with the installation of a new toilet block, sewerage treatment plant and lighting.	\$962,500	\$1,925,000	1/07/2016	30/06/2023	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	064395-16VIC-HV5	VIC	Victoria, Department of Transport	Hume Freeway Balmattum Rest Area Upgrade	Formalisation of 20 existing heavy vehicle parking bays for HVP and HML use, providing separation between heavy and light vehicles, installation of a new toilet block and sewerage	\$767,500	\$1,535,000	1/07/2016	31/12/2023	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	064662-16VIC-HV5	VIC	Victoria, Department of Transport	Princes Hwy East, Between Longwarry and NSW border, Truck Informal Rest Area (TIRA) Signage	Provision of green reflector guidepost marking of 74 Truck Informal Rest Areas (TIRA) along 420 km section of Princes Highway (Longwarry to	\$449,000	\$898,000	1/07/2016	30/08/2019	Completed	1	Other

Heavy Vehicle Program R5 - State	064635-16VIC-HV5	VIC	Victoria, Department of Transport	Princes Hwy East, Between Longwarry and NSW Border, Rest Area Signage Upgrades	Install high standard rest area signage (155 signs) at 27 HV rest areas.	\$307,000	\$614,000	1/07/2016	30/08/2019	Completed	1	Other
Heavy Vehicle Program R5 - State	064387-16VIC-HV5	VIC	Victoria, Department of Transport	Calder Hwy, between Ouyen and Mildura	Trial a low cost, wide centreline treatment (approx. 1.0m wide) over a 5km length on the Calder Hwy.	\$125,000	\$250,000	1/07/2016	30/09/2019	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	064684-16VIC-HV5	VIC	Victoria, Department of Transport	Western Fwy/Ballarat-Maryborough Rd, Ballarat, Intersection Improvement	The project will improve the restrictive turning movement for B-Doubles & future A-Double heavy vehicles accessing Ballarat West Employment Zone from the Western Highway.	\$95,214	\$190,428	1/07/2016	31/12/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	065343-16WA-HV5	WA	Commissioner of Main Roads	Northam Pithara Road - Widening and Related Upgrade Works	Widen 19.8 kilometres of the Northam-Pithara Road between the Great Eastern Highway and the Great Northern Highway, with related upgrade works, including intersection improvements and passing opportunities, to support a heavy vehicle bypass of Perth between the Great Eastern Highway and the Great	\$2,500,000	\$5,000,000	1/07/2016	30/11/2022	Completed	1	Road Enhancement
Heavy Vehicle Program R5 - State	065347-16WA-HV5	WA	Commissioner of Main Roads	Port Hedland Bell Street Road Train Assembly Area	Construct a new road train assembly area in Bell Street, Port Hedland, adjacent to Great Northern Highway and to the Town of Port Hedland's area zoned for Heavy Vehicle Industries, including an intersection upgrade at Bell Street and provision of lighting to support nighttime operations.	\$1,989,816	\$3,979,632	1/07/2016	30/06/2018	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065213-16WA-HV5	WA	Commissioner of Main Roads	Great Northern Highway - Construct Six Truck Bays between Wubin and Kumarina	Construct Six Heavy Vehicle Parking Bays at SLK 688.36, SLK 820.7, SLK 824.6, SLK 998.89, SLK 605.25 and SLK 678.73 on the Great Northern Highway between Wubin and Kumarina.	\$900,000	\$2,296,948	1/07/2016	30/06/2019	Completed	6	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065240-16WA-HV5	WA	Commissioner of Main Roads	Northam Pithara Road - Heavy Vehicle Rest Areas	The project will provide two designated truck rest areas, with sealed surface and litter bins, that can be used in all weather conditions, at SLK 87 and SLK 109 on Northam-Pithara Road.	\$725,935	\$1,451,870	1/07/2016	30/06/2020	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	065292-16WA-HV5	WA	Commissioner of Main Roads	Collie - Lake King Road - Heavy Vehicle Rest Areas	The project will provide two designated heavy vehicle rest areas, with sealed surface and litter bins, that can be used in all weather conditions, at SLK 213.85 (left hand side) and SLK 214.35 (right hand side) on Collie - Lake King Road.	\$505,061	\$1,010,122	1/07/2017	30/06/2020	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	065162-16WA-HV5	WA	Commissioner of Main Roads	South Coast Highway - Construct Heavy Vehicle Bay between Esperance and Ravensthorpe	Construct a new sealed heavy vehicle parking bay (with shelter), 250 metres in length, to accommodate three to four double road trains, at SLK 453 on the South Coast Highway between	\$300,000	\$626,636	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065158-16WA-HV5	WA	Commissioner of Main Roads	Mt Magnet - Leinster Road - Construct Heavy Vehicle Bay	Upgrade an existing roadside parking area to a heavy vehicle parking bay 250 metres in length to accommodate three to four road trains, including seal and shelter, at SLK 220.56 on Mt Magnet-Leinster Road in the Goldfields-	\$299,629	\$599,258	1/07/2016	30/06/2018	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065153-16WA-HV5	WA	Commissioner of Main Roads	Goldfields Highway - Upgrade Existing Roadside Parking Area between Leinster and Wiluna	Upgrade an existing roadside parking area into a sealed 250 metre heavy vehicle bay for three to four triple road trains, including shelter, at SLK 544.25 on the Goldfields Highway in the	\$278,890	\$557,780	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065228-16WA-HV5	WA	Commissioner of Main Roads	Albany Highway - Construct Heavy Vehicle Bay at Rest Stop near Cranbrook	Construct a new heavy vehicle rest area, including shelters, seating, information boards, sealed surfaces, and solar lighting for 24-hour access, as part of a comprehensive 'driver reviver' rest stop for facility all road travelers, at SLK 319.74 on the Albany Highway near	\$242,500	\$1,414,253	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065352-16WA-HV5	WA	Commissioner of Main Roads	South Coast Highway - Upgrade Two Heavy Vehicle Bays	Upgrade two existing roadside parking bays, to provide access for heavy vehicles, including separation of light and heavy vehicles, improved shelters and sealed surfaces, at SLK 229.37 and SLK 229.47 on the South Coast Highway	\$232,500	\$526,690	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065156-16WA-HV5	WA	Commissioner of Main Roads	Leonora-Laverton Road - Upgrade Existing Roadside Parking Area	Upgrade an existing roadside parking area to roadside rest areas and parking areas for heavy vehicles at SLK 74 on Leonora-Laverton Road in the Goldfields-Esperance Region.	\$227,529	\$455,059	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065083-16WA-HV5	WA	Commissioner of Main Roads	North West Coastal Highway - Construct a New Heavy Vehicle Bay North of Geraldton	Construct a new southbound truck bay on the North West Coastal Highway, 73 kilometres north of Geraldton.	\$200,000	\$522,431	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay



Heavy Vehicle Program R5 - State	065150-16WA-HV5	WA	Commissioner of Main Roads	Brand Highway - Construct a Heavy Vehicle Bay South of Geraldton	Construct a new heavy vehicle bay south of Geraldton, for southbound traffic, at SLK 255.80 on the Brand Highway.	\$200,000	\$456,468	1/07/2016	30/06/2019	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R5 - State	065340-16WA-HV5	WA	Commissioner of Main Roads	Wongan Hills-Calingiri Road - Heavy Vehicle Rest Area	Provide designated truck rest areas, with a sealed surface and litter bins, that can be used in all weather conditions, at SLK 45 on Wongan Hills-	\$186,986	\$373,972	1/07/2016	30/06/2018	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R5 - State	065238-16WA-HV5	WA	Commissioner of Main Roads	Midlands Road - Heavy Vehicle Rest Area	Provide designated truck areas, with a sealed surface and litter bins, that can be used in all weather conditions, at SLK 51.19 on Midlands	\$185,020	\$370,039	1/07/2016	30/06/2018	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - Council	054578-14NSW-HV4	NSW	Roads and Maritime Services	Shoalhaven Shire Council - Heavy Vehicle Freight Corridor at South Nowra	Upgrade and widen Flinders Road and upgrade Flinders Road and Albatross Road intersections to improve heavy vehicle access.	\$2,950,000	\$6,350,000	23/07/2015	31/10/2018	Completed	2	Road Enhancement
Heavy Vehicle Program R4 - Council	054550-14NSW-HV4	NSW	Roads and Maritime Services	Forbes Northern Heavy Vehicle Bypass	Upgrade and realignment of several local roads between Bogan Gare Road and the Newell Highway to improve heavy vehicle access.	\$2,100,000	\$4,518,879	8/04/2015	31/05/2018	Completed	4	Road Enhancement
Heavy Vehicle Program R4 - Council	054551-14NSW-HV4	NSW	Roads and Maritime Services	Greater Hume Shire Council - Reconstruction and widening of Jingellic Road at Yarara Gap, Holbrook	Reconstruction and widening of 2.3 km of Jingellic Road at Yarara Gap to provide access to B Double trucks along the full length of the road from Holbrook to Jingellic.	\$1,750,000	\$3,611,935	16/04/2015	30/09/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054583-14NSW-HV4	NSW	Roads and Maritime Services	Wagga City Council - Road upgrade of Byrnes Rd	Upgrade approx. 1.6km of Byrnes Rd, 1.3km of Eunony Bridge Rd and upgrading the Eunony bridge to increase access for HML and CML traffic and projected future freight loads.	\$1,026,592	\$2,053,183	26/06/2015	30/09/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054569-14NSW-HV4	NSW	Roads and Maritime Services	Moree Plains Shire Council - Widen and seal Croppa Moree Road, Moree	Widen the seal and the formation including two culvert widenings, of 7km of Croppa Moree Road to allow the use of HMV as far south as Dubbo	\$700,000	\$1,608,000	16/04/2015	1/06/2017	Completed	2	Road Enhancement
Heavy Vehicle Program R4 - Council	054575-14NSW-HV4	NSW	Roads and Maritime Services	Parkes Shire Council - Widen the Bogan Way between Trundle & Tullamore.	Widen 18km of the Bogan Way to a 7m seal between Trundle and Tullamore.	\$600,000	\$1,200,000	5/07/2015	30/04/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054566-14NSW-HV4	NSW	Roads and Maritime Services	Gwydir SC - Upgrade of Mosquito Creek Road to the Gil Gil Creek Intersection	The project will upgrade 6.0 kilometres of Mosquito Creek Road to the Gil Gil Creek Road intersection	\$573,000	\$1,698,791	16/04/2015	15/06/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054584-14NSW-HV4	NSW	Roads and Maritime Services	Young Shire Council - Upgrade Milvale Road Stage 1	The project would widen, strengthen and bitumen seal the road shoulder for 15.4km (segment 420 to 510) of Milvale Road to provide 2 x 3.5m lanes and 0.5m sealed shoulders to	\$491,000	\$1,370,695	26/06/2015	31/07/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054532-14NSW-HV4	NSW	Roads and Maritime Services	Deniliquin Council - Widen Barham Road, Deniliquin	Widen, strengthen, and resurface Barham Road for use of road trains for 2kms from roundabout on Hardinge St to Barham Bridge.	\$487,706	\$975,413	5/05/2015	30/09/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054582-14NSW-HV4	NSW	Roads and Maritime Services	Urana Shire Council - Pavement Rehabilitation of Federation Way, Urana	The project will upgrade four sections of Federation Way south of Bidgeemia Rd so HPVs can travel safely at the speed limit of 100kms/hr between Boree Creek and Oaklands.	\$456,000	\$914,552	1/03/2015	31/08/2016	Completed	4	Road Enhancement
Heavy Vehicle Program R4 - Council	054567-14NSW-HV4	NSW	Roads and Maritime Services	Lachlan Shire Council - Reconstruction and widening of Dandaloo Rd, Albert	Reconstruct and widen the seal in failing segments totalling 1.5 kilometres east of Albert toward Shire boundary at Bogan River bridge	\$352,692	\$859,178	16/04/2015	30/06/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054531-14NSW-HV4	NSW	Roads and Maritime Services	Cootamundra SC - Upgrade and seal Suttons Lane, Cootamundra	Reconstruct and seal the 3.2km unsealed section of Sutton's Lane to allow for a 10 metres formation and 8 metres seal to safely carry the high and heavy vehicle traffic diverted from the	\$350,000	\$893,371	16/04/2015	31/08/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054573-14NSW-HV4	NSW	Roads and Maritime Services	Parkes Shire Council - Upgrade and seal Middle Trundle Road near Trundle	This project will upgrade and seal approximately 4.5km of Middle Trundle Road.	\$350,000	\$1,460,000	5/07/2015	31/10/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054588-14NSW-HV4	NSW	Roads and Maritime Services	Young Shire Council - Upgrade Milvale Road Stage 2	The project would widen, strengthen and bitumen seal the road shoulder for 15.4km (segment 540 to 600) of Milvale Road to provide 2 x 3.5m lanes and 0.5m sealed shoulders to	\$310,000	\$851,526	26/06/2015	30/09/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054570-14NSW-HV4	NSW	Roads and Maritime Services	Narromine Shire Council - New Rest Area on Mitchell Highway at Trangie	Construct a new truck rest and decoupling area with toilet and shower facilities with a capacity for approximately 20 B-doubles, at an existing commercial, 24/7 fuel and food service centre.	\$300,000	\$600,000	23/07/2015	31/12/2019	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - Council	054576-14NSW-HV4	NSW	Roads and Maritime Services	Parkes Shire Council - Widen Bogan Way at Gunningbland	Widen 3km of the Bogan Way to 7m seal.	\$300,000	\$900,000	5/07/2015	1/12/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054530-14NSW-HV4	NSW	Roads and Maritime Services	Cabonne Shire Council - Cumnock S's - Banjo Paterson Way upgrade	Upgrade and re-align road to remove the chicane, construct 440m of road and reconstruct the affected property access.	\$189,567	\$379,134	5/05/2015	30/06/2017	Completed	2	Road Enhancement

Heavy Vehicle Program R4 - Council	054587-14NSW-HV4	NSW	Roads and Maritime Services	Tamworth RC - Intersections Upgrade Outside Tamworth Regional Livestock Exchange	Upgrade the intersections of Goddard Ln, Phoenix St and the Tamworth Regional Livestock Exchange (TRLX) entry to allow access for B-triples between the TRLX and the Oxley Hwy.	\$135,000	\$389,104	16/04/2015	30/04/2016	Completed	3	Road Enhancement
Heavy Vehicle Program R4 - Council	054572-14NSW-HV4	NSW	Roads and Maritime Services	Parkes Shire Council - Safety Upgrade- Mugincoble Silos Intersection - Eugowra Rd, Parkes	Construction of a right-turn entry lane into the silos and a left-turn acceleration lane for departing traffic.	\$80,000	\$277,072	16/04/2015	1/01/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054571-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Scenic Rim RC - Road Upgrade of Sandy Creek Road, Bromelton	Widen and strengthen narrow sections of Sandy Creek Rd to provide improved and safer access for Heavy Vehicles and Higher Mass Limits.	\$375,000	\$750,000	5/05/2015	31/01/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054577-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Tablelands RC - Road Upgrade of Channel Road, Walkamin	Stage 1 - The upgrade works include construction of a 7.5m widening with seal, realignment, and drainage upgrades along the 1.75 km section to allow safer access for a B-Double route to be the primary link from Hansen	\$375,000	\$780,200	16/04/2015	31/08/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054581-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Tablelands R C - New truckstop at Jonnson Rd, Tumoulin	Construct a new Truckstop Pad of approximately 100 x 40 metres and realign 260 metres of Jonnson Rd to provide a convenient and safer hardstand B-Double parking and uncoupling area to service local and regional freight needs.	\$305,000	\$610,000	16/04/2015	31/03/2017	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R4 - Council	054568-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Maranoa Regional Council - Non-Livestock Hard Stand Parking Area , East of Roma	Construct a gravel hard stand parking area with 14 truck parking bays for non-livestock heavy vehicles, including type 1 and 2 Road Trains.	\$258,000	\$567,560	5/05/2015	30/04/2018	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R4 - Council	054564-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Cairns Regional Council - Pavement Rehabilitation of Tingira St, Portsmith	Pavement reconstruction to full depth asphalt (rather than 350 millimetres) for a 300 metre section of Tingira Street between Cook and Aumuller Streets.	\$229,972	\$459,944	5/05/2015	30/11/2015	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054592-14SA-HV4	SA	SA, Department for Infrastructure and Transport	Rural City of Murray Bridge - Road Upgrades of Cypress Terrace, Maurice Rd, Hindmarsh Rd and Old Swanport Rd	Upgrades to reconstruct 6.3km of existing pavements on Cypress Terrace, Maurice Rd, Hindmarsh Rd and Old Swanport Rd and upgrade five intersections along the route to meet B-	\$2,462,000	\$5,185,030	5/05/2015	30/06/2017	Completed	8	Road Enhancement
Heavy Vehicle Program R4 - Council	054590-14SA-HV4	SA	SA, Department for Infrastructure and Transport	Light Regional Council - Hancock and Kidman Rds Upgrades at Kapunda	Widen Hancock Rd and seal Kidman Rd at Kapunda to an 8.6m seal width to allow for Higher Mass Limited - B-doubles.	\$475,000	\$1,316,028	5/05/2015	30/07/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054593-14SA-HV4	SA	SA, Department for Infrastructure and Transport	Wattle Range Council - Upgrade and Seal Coles Killanoola Rd, Penola	Upgrade and seal 2.5km of Coles Killanoola Road to a 6.8m wide pavement and 1.6m unsealed shoulders.	\$377,000	\$763,920	5/05/2015	31/12/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054589-14SA-HV4	SA	SA, Department for Infrastructure and Transport	Berri Barmera Council - Battams Rd and Old Sturt Highway, Glossop, SA, Intersection Redesign and Upgrade	Construct left turning slip lane and widen pavements to allow B-doubles a safer turning arc to reduce conflict with other traffic and reduce congestion at peak times.	\$100,000	\$208,708	5/05/2015	31/01/2017	Completed	2	Road Enhancement
Heavy Vehicle Program R4 - Council	054600-14TAS-HV4	TAS	Department of State Growth	Central Coast Council - Nine Mile Road Upgrade, Howth	The project is a 3.5km upgrade of the Nine Mile Rd between Bass Hwy and Zig Zag Rd, Howth to allow HPVs. Works include widening from 4.8m to a 6m wide seal, 1m wide gravel shoulders, widening corners, utility relocation and line	\$400,000	\$1,468,500	5/05/2015	31/07/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054601-14VIC-HV4	VIC	Victoria, Department of Transport	Hume City Council - Potter Street Road Upgrade, Craigieburn	Upgrade Potter St including earthworks, drainage, improved pavement, new kerb and channel and culvert widening.	\$358,000	\$1,105,115	16/04/2015	1/10/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - Council	054602-14WA-HV4	WA	Commissioner of Main Roads	Shire of Coolgardie - Intersection Upgrade - Carins Rd & Coolgardie North Rd	Upgrade intersection for access to Great Eastern Highway to allow access for category 10 HPVs (53.5 metre with four trailers).	\$300,000	\$903,768	26/06/2015	30/04/2016	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - State	054536-14NSW-HV4	NSW	Roads and Maritime Services	HV Safety and Productivity Package - Golden Hwy – Belford to Dubbo Improvements	The upgrade of the Golden Highway between Belford and Dubbo.	\$23,795,000	\$47,640,000	1/03/2015	31/08/2023	Under Construction	1	Road Enhancement
Heavy Vehicle Program R4 - State	054535-14NSW-HV4	NSW	Roads and Maritime Services	Enforcement Bays - Port Botany and Western Sydney	Construction of HV enforcement sites on Foreshore Rd, Port Botany and HV inspection bay at Wallgrove Rd, Eastern Creek and	\$7,500,000	\$15,000,000	1/03/2015	31/12/2023	In Planning	5	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054539-14NSW-HV4	NSW	Roads and Maritime Services	New Rest Area - Pacific Hwy - Chinderah	Construct a Highway Service Centre with parking for 25 B-Doubles with 24 hour access to fuel, food and a dedicated truckers lounge that includes showers and restroom facilities. Construction of access and egress ramps, roundabout and bypass lane on Tweed Valley	\$3,630,000	\$8,009,607	1/03/2015	31/05/2017	Completed	1	Rest Areas (new or upgrade)

Heavy Vehicle Program R4 - State	054533-14NSW-HV4	NSW	Roads and Maritime Services	Hume Highway Murlo Rest Area	Construct new rest area for 15 B-triples or 20 B-doubles, 2.1 km south of Newtons Road on the Hume Highway north of Albury.	\$2,788,613	\$5,577,227	31/10/2015	31/12/2018	Completed	1	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054534-14NSW-HV4	NSW	Roads and Maritime Services	North West NSW Green Reflector Sites	Identify, construct and label green reflector sites on key interstate routes in North West NSW where trucks can safely pull over to check their trucks or to rest. These locations are identified by green reflectors on existing guide posts, with three reflectors, then two and then one	\$132,434	\$264,868	9/11/2015	31/05/2018	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - State	054537-14NSW-HV4	NSW	Roads and Maritime Services	North West NSW Rest Stop Route Signage Strategy	Provision of rest stop signage (to show distance to the next HV rest area) at the major rest areas for the truck drivers along Mitchell Highway, Kidman Way, Kamillaroi Highway and the Gwydir Highway. Includes naming of significant rest	\$105,586	\$211,172	9/11/2015	31/12/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - State	054540-14NT-HV4	NT	Northern Territory of Australia	Roper Highway Pavement and Seal Widening between 0.0 to 134 kilometers	Pavement and seal widening of approximately 12.6 kilometres, in eight separate locations on crests and curves from a narrow single lane to 8.0 meters wide sealed dual lanes.	\$3,100,000	\$15,978,952	1/03/2015	30/06/2019	Completed	8	Road Enhancement
Heavy Vehicle Program R4 - State	054541-14NT-HV4	NT	Northern Territory of Australia	Road Upgrade - Pavement Reconstruction - Carpentaria Highway, South West of Borroloola	Pavement reconstruction of approximately 3.2 kilometres including realignment of steep 'Borroloola jump' up section. One new rest area is not directly related but is eight kilometers	\$2,150,000	\$4,300,000	1/03/2015	30/06/2017	Completed	1	Road Enhancement
Heavy Vehicle Program R4 - State	054543-14NT-HV4	NT	Northern Territory of Australia	Roper Highway - Upgrade three Truck Bays/Rest Areas South East of Katherine	Paving upgrade to three Truck Bays/Rest Areas.	\$734,340	\$1,468,680	1/03/2015	30/06/2019	Completed	3	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054544-14QLD-HV4	QLD	Queensland Department of Transport and Main Roads.	Productivity Enhancement Package - Gregory Highway between Emerald and Clermont	Package of 'Productivity Enhancement' works includes four new rest areas, one decoupling area, three overtaking lanes, two culvert replacements, road widening and intersection upgrades on the Gregory Highway to support an increase in access level between Emerald and	\$12,750,000	\$25,500,000	1/03/2015	30/06/2020	Completed	2	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054545-14SA-HV4	SA	SA, Department for Infrastructure and Transport	New and Upgraded Rest Areas on the Eyre Hwy (east-west) and the Stuart Hwy (north-south)	Construction of one new and upgrade seven Rest Areas on the Eyre Hwy (east-west) and construct three new Rest Areas on the Stuart Hwy (north-south) to reduce heavy vehicle road crashes by improving driver fatigue management.	\$3,185,000	\$6,517,000	16/04/2015	30/06/2018	Completed	12	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054546-14VIC-HV4	VIC	Victoria, Department of Transport	Upgrade Rest Area - Flat Rock - Hume Freeway - SW of Euroa	This upgrade includes the provision of an additional 15 parking bays for heavy vehicles including High Productivity Freight Vehicles (HPFVs), and upgrade of the existing toilet facilities with an installation of new toilet block	\$851,058	\$1,702,115	5/05/2015	15/12/2017	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R4 - State	054548-14VIC-HV4	VIC	Victoria, Department of Transport	New and Upgraded Rest Areas - Princes Highway East - Bruthen	Construction of two new rest areas and upgrade one on Nowa Nowa Rd and upgrade one rest area on Buchan Rd near Bruthen. The works provide 8 new truck parking bays about halfway between the Princes Hwy weighbridge to the west and the Newmeralla Rest Area to the east	\$819,000	\$1,638,000	5/05/2015	15/12/2017	Completed	4	Rest Areas (new or upgrade)
Heavy Vehicle Program R4 - State	054549-14VIC-HV4	VIC	Victoria, Department of Transport	Road Upgrade - Truck Turnarounds - Princess Highway East - Mount Drummer	Installation of two truck turn around facilities to provide HVs with safe, practical and convenient areas to turn around, and also provide rest areas and decoupling bays.	\$814,000	\$1,628,000	5/05/2015	15/12/2017	Completed	2	Parking and Decoupling bay
Heavy Vehicle Program R4 - State	054547-14VIC-HV4	VIC	Victoria, Department of Transport	New Rest Area - South Road - Moorabbin Truck Parking Bays	Construction of an off-road truck parking facility on the south side of South Road, west of Warrigal Road, Moorabbin.	\$611,000	\$1,222,000	5/05/2015	31/08/2017	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R4 - State	054559-14WA-HV4	WA	Commissioner of Main Roads	Intersection Upgrades on the Great Northern Highway and North West Coastal Highway and Great Northern Highway and Marble Bar Road near Port Hedland	Modifications to the Great Northern Highway and North West Coastal Highway and Great Northern Highway and Marble Bar Road intersections.	\$3,501,417	\$7,002,835	5/07/2015	31/01/2017	Completed	3	Road Enhancement
Heavy Vehicle Program R4 - State	054562-14WA-HV4	WA	Commissioner of Main Roads	Upgrade to 3 Heavy Vehicle Rest Areas - Goldfields Highway between Kalgoorlie and Menzies, Goldfields Esperance	Upgrade 3 existing roadside parking bays into Rest Areas to reduce fatigue related road crashes involving heavy vehicles.	\$671,000	\$1,375,103	5/05/2015	30/04/2016	Completed	3	Rest Areas (new or upgrade)

Heavy Vehicle Program R4 - State	054561-14WA-HV4	WA	Commissioner of Main Roads	Upgrade 1 Heavy Vehicle Parking Bay to a Rest Area - Goldfields Highway - Between Kalgoorlie and Coolgardie	Upgrade one existing roadside parking bay to improve safety, functionality and to reduce the fatigue related road crashes involving heavy vehicles.	\$256,966	\$513,933	16/04/2015	28/02/2017	Completed	1	Parking and Decoupling bay
Heavy Vehicle Program R3	047837-12ACT-HV3	ACT	Transport Canberra and City Services Directorate	Bridge Strengthening – Bridge 2050 Barry Drive over Sullivans Creek	To strengthen the Barry Drive bridge to provide expanded access for heavy vehicles on the ACT Higher Mass Limit network.	\$282,176	\$564,352	25/03/2013	30/06/2016	Completed	1	Bridge Strengthening
Heavy Vehicle Program R3	048092-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade the existing Rest Area on Mt Ousley Road at Mt Keira northbound between Sydney and Wollongong	To increase capacity up to 10 B-Double bays, upgrade facilities and improve access and signage to the existing Rest Area.	\$3,857,500	\$7,715,000	1/05/2013	30/04/2019	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048096-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade Rest Area at Gillenbah on the Newell Highway	Upgrade the Gillenbah Rest Area on the Newell Highway with sheltered turning bays for entry	\$1,650,000	\$3,431,541	1/06/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048127-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade Dubbo Regional Livestock Market	The project proposes to upgrade access roads, loading ramps, security/safety lighting and improve line marking and signage.	\$1,144,770	\$2,826,470	30/04/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048113-12NSW-HV3	NSW	Roads and Maritime Services	Cooperative Intelligent Transport System (C-ITS) Technology Trial – Newell Highway between Narrabri and Gilgandra	To explore the use of C-ITS for heavy vehicle operators to locate rest areas, and investigate the possibility of this technology being integrated with existing vehicle management	\$873,780	\$1,747,560	1/05/2013	30/06/2018	Completed	1	Technology Trials
Heavy Vehicle Program R3	048099-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the existing Rest Area at Milton on the Hume Highway	To investigate, design and upgrade the existing rest area at Milton on the Hume Highway with the provision for bins, picnic shelters and toilets.	\$762,000	\$1,390,098	1/05/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048100-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the existing Rest Area at Four Mile on the Hume Highway	To investigate, design and upgrade the existing rest area at Four Mile on the Hume Highway with the provision for bins, picnic shelters and	\$762,000	\$1,335,228	1/05/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048104-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the existing Rest Area at Blue Metal Hill on the Hume Highway	To investigate, design and upgrade the existing rest area at Blue Metal Hill on the Hume Highway with the provision for bins, picnic	\$762,000	\$1,197,740	1/05/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048105-12NSW-HV3	NSW	Roads and Maritime Services	Hume Highway (South West Sydney) to Port Kembla - Cooperative Intelligent Transport System Initiative (CITI)	To install designated short range communication transceivers into approximately 30 heavy vehicles which frequently travel the 42km pilot route between the Hume Highway (South West	\$715,000	\$1,703,266	1/07/2013	31/03/2017	Completed	1	Technology Trials
Heavy Vehicle Program R3	048108-12NSW-HV3	NSW	Roads and Maritime Services	New Rest Area at Barnato west of Dubbo on the Barrier Highway	Construct a new rest area incorporating 4 heavy vehicle parking bays for B-triple compatibility, a toilet, table and chairs and improvements to	\$445,000	\$1,219,098	30/06/2013	27/11/2015	Completed	1	New Rest Area
Heavy Vehicle Program R3	048109-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of existing Rest Area at Meilman on the Sturt Highway	Upgrade the eastbound access into the existing Meilman Rest Area on the Sturt Highway, 21km east of Euston.	\$368,529	\$368,529	25/03/2013	27/11/2016	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048149-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the delivery area of the Regional Livestock Exchange at Casino – Project One	Installation of double deck delivery ramps, non-slip concrete pens and race floor, all weather roofing along yards, and upgrading of the gates	\$352,750	\$447,750	1/07/2013	27/11/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048150-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the receival area of the Regional Livestock Exchange at Casino – Project Two	Installation of double deck delivery ramps, non-slip concrete pens and race floor, all weather roofing along yards, and upgrading of the gates	\$245,422	\$309,422	30/04/2013	27/11/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048135-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of Inverell Regional Livestock Exchange	Replacement of two aged single deck loading facilities, upgrades to three existing cattle loading and unloading yards and upgrades to two sheep loading and unloading yards.	\$231,000	\$288,860	30/04/2013	29/04/2017	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048094-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade variable speed zone signage at the existing Rest Area at Coolac on the Hume Highway	To provide prismatic variable speed zone signs at the Coolac Heavy Vehicle Compliance checking bay/rest area.	\$225,000	\$800,237	1/05/2013	27/11/2015	Completed	1	Warning Signs
Heavy Vehicle Program R3	048140-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Rivalea Pty Ltd Meat Processing and Piggery at Corowa	Replace existing two loading ramps with permanent hydraulic ramps and replace ten loading ramps with mobile hydraulic loading	\$216,835	\$274,235	30/04/2013	27/11/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048129-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the EC Throsby Pty Ltd Abattoir at Whittingham	Improvements to unloading ramps, lighting, surfaces of the truck exit area and development of a bull drafting yard.	\$176,095	\$263,357	8/01/2013	1/07/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048091-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade Rest Area South of Narrabri at Bohena on the Newell Highway	Upgrade the Bohena Rest Area on the Newell Highway with an improved northbound exit.	\$175,000	\$466,362	15/04/2013	30/06/2016	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048111-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade the existing Rest Area 400m north of Glenlee Road overbridge on the Hume Highway	To seal the existing parking area, formalise parking, improve access and exit and provide garbage bins.	\$160,000	\$279,511	1/07/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048119-12NSW-HV3	NSW	Roads and Maritime Services	Planning for the Western Blue Mountains Rest Area on the Great Western Highway.	Upgrade a rest area at Mt Boyce, including toilets and picnic shelters.	\$146,326	\$208,866	1/05/2013	31/01/2017	Completed	1	Upgrade Rest Area



Heavy Vehicle Program R3	048097-12NSW-HV3	NSW	Roads and Maritime Services	Planning for a New Rest area at Murlo on the Hume Highway	To investigate and design a new rest area to cater for 15-20 B-doubles and provide functionality for B-triples, just South of Newtons	\$146,295	\$292,590	25/03/2013	20/12/2018	Completed		Plan New Rest Area
Heavy Vehicle Program R3	048110-12NSW-HV3	NSW	Roads and Maritime Services	Route Signage Strategy – Newell Highway	Install consistent signage to show distance to the next heavy vehicle rest stop at all major rest areas on the Newell Highway between Marsden	\$130,000	\$184,121	1/05/2013	27/11/2015	Completed	1	Warning Signs
Heavy Vehicle Program R3	048117-12NSW-HV3	NSW	Roads and Maritime Services	Route Signage Strategy – Great Western, Mitchell and Barrier Highways	Installation of consistent signage to show the distance to the next heavy vehicle rest stops at all major rest areas from Glenbrook to Broken	\$130,000	\$159,954	1/05/2013	27/11/2015	Completed	1	Warning Signs
Heavy Vehicle Program R3	048147-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Regional Livestock Markets at Coonamble	Construct a double decker ramp, forcing yard and upgrade double decker ramp and delivery	\$128,178	\$160,307	30/04/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048144-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Heavy Vehicle Loading Facility at the Gloucester Livestock Exchange	Extend and curve two loading/dump ramps and relocate two loading ramps.	\$125,790	\$157,238	30/04/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048121-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Singleton Regional Livestock Market	Construct a single deck loading ramp and a double deck loading ramp and the installation of	\$114,400	\$142,423	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048146-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Loading Ramps at Bega Saleyards	Remove original loading ramps and replace with two new loading ramps.	\$103,355	\$132,011	1/07/2013	29/04/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048729-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Armidale Livestock Selling Complex	Upgrade lighting of the loading and unloading areas and improve the truck wash facility	\$98,080	\$128,526	31/03/2013	31/03/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048125-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Cootamundra Saleyards	Demolish and construct two new sheep loading ramps and associated infrastructure and upgrade to electric winches.	\$77,600	\$97,000	1/07/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048123-12NSW-HV3	NSW	Roads and Maritime Services	Re-establishment of the Harden heavy vehicle wash facility	Reinstatement of a heavy vehicle wash facility with additional flood lighting and introducing a user pays system.	\$75,000	\$152,466	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048133-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of Central Tablelands Livestock Exchange at Carcoar	Upgrade to truck wash facilities, ramp facilities and improvements to lighting.	\$71,544	\$89,430	30/04/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048131-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of Gundagai Saleyards	Upgrade the truck wash area, add an adjustable loading ramp and improve overhead lighting for all delivery and receival pens and races.	\$60,000	\$216,795	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048142-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Scone and Upper Hunter Regional Saleyards	Installation of an AvData security system and truck parking facilities with security gates and	\$50,100	\$62,625	30/04/2013	29/01/2016	Completed	2	Saleyard Upgrade
Heavy Vehicle Program R3	048122-12NSW-HV3	NSW	Roads and Maritime Services	Construct Loading Ramps at the Narrabri Livestock Selling Centre	Installation of loading ramps with pedestrian access.	\$35,893	\$57,004	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048143-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of Cowra Saleyards	Upgrade the existing single deck cattle loading ramp to double deck and fencing the front area	\$29,100	\$48,559	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048148-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Gunnedah Regional Saleyards	Installation of AvData security gates on entry and exit points to the saleyard to provide work alone coverage for truck drivers.	\$20,000	\$60,500	1/07/2013	29/01/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048137-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Rivalea Pty Ltd Feed Mill and Piggery at Balpool	Replace existing loading ramp with a mobile hydraulic loading ramp.	\$18,800	\$22,458	30/04/2013	30/06/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048145-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Braidwood Saleyards	Upgrade two ramps and lighting.	\$16,400	\$25,755	30/04/2013	29/04/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048141-12NSW-HV3	NSW	Roads and Maritime Services	Upgrade of the Ausgoat handling facilities at Cobar	Upgrade of motor driven multi-tier load up ramp, lighting and truck wash facility.	\$15,000	\$19,972	30/04/2013	29/04/2017	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048182-12NT-HV3	NT	Northern Territory of Australia	Upgrade Sections of the Carpentaria Highway	To strengthen and widen the pavement along approximately four kilometres (chainage 53-55 km and 214-216 km) of the Carpentaria Highway. The work will include strengthening of sections of weak pavement to reduce the requirement for wet season weight restrictions	\$2,700,000	\$3,520,405	1/07/2013	30/06/2017	Completed	1	Road Upgrade
Heavy Vehicle Program R3	048185-12NT-HV3	NT	Northern Territory of Australia	Upgrade the access road to the Northern Australian Beef Limited Abattoir site at Livingstone	The project will improve the turning access at the entrance to the abattoir site to enable road trains to safely enter and exit the abattoir with minimal disruption to traffic on the Stuart	\$2,000,000	\$3,397,550	1/07/2013	30/06/2017	Completed	1	Road Upgrade
Heavy Vehicle Program R3	048183-12NT-HV3	NT	Northern Territory of Australia	Upgrade Heavy Vehicle Parking Bays on the Lasseter Highway, Plenty Highway and Tanami Road	The project will upgrade or provide parking bays at four sites to cater for increasing traffic. Two sites are located on the Lasseter Highway, one site is located on the Plenty Highway and one	\$1,588,187	\$1,985,237	1/07/2013	31/01/2017	Completed	4	Upgrade Parking Bay
Heavy Vehicle Program R3	048181-12NT-HV3	NT	Northern Territory of Australia	Bridge Strengthening on the Buntine Highway	The project will strengthen the Montejinni Creek, Townsend Creek East, King Creek and Camfield River Minor Bridges on the Buntine Highway.	\$940,824	\$1,176,030	1/07/2013	31/01/2017	Completed	4	Bridge Strengthening
Heavy Vehicle Program R3	048184-12NT-HV3	NT	Northern Territory of Australia	Upgrade of Bohning Cattle Yards at Alice Springs	Construct two separate curved under and over cattle loading ramps and expand the current cattle holding capacity area.	\$274,560	\$366,975	1/07/2013	30/09/2016	Completed	1	Saleyard Upgrade

Heavy Vehicle Program R3	048177-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Blackall Saleyards - Upgrade of the Truck Parking and Spelling Area	This project involves the sealing/hard surfacing of the unsealed access/circuit roads and the truck park area at the Blackall Saleyards.	\$1,200,000	\$1,500,000	1/07/2013	1/07/2014	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048174-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Construction of a New Heavy Vehicle Rest Area and Breakdown Pad on Barkly Highway, North of Mt Isa	Funding to be reallocated between Queensland Heavy Vehicle Safety and Productivity Program Projects	\$994,019	\$1,988,038	1/07/2013	30/06/2016	Completed	1	New Rest Area
Heavy Vehicle Program R3	048172-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Construction of a New Heavy Vehicle Rest Area at Cunningham's Gap	This project involves the construction of a new heavy vehicle rest area at the location of an existing informal rest stop on the Cunningham Highway at Cunningham's Gap. Works will include paving and sealing the entry and exit points and hardstand parking area, extending the existing culverts, and provision of toilets and	\$781,407	\$1,562,814	1/07/2013	31/12/2018	Completed	1	New Rest Area
Heavy Vehicle Program R3	048175-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Upgrade of Heavy Vehicle Rest Area and Breakdown Pad on Barkly Highway, South of Mt Isa	This project involves the upgrade/sealing of the existing heavy vehicle rest area and breakdown pad on Barkly Highway, south of Mt Isa. The upgraded rest area will provide all weather access and be suitable for High Productivity	\$430,619	\$861,238	1/07/2013	31/01/2016	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048176-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Tambo Truck Stop	This project involves the construction of a heavy vehicle rest area on the Landsborough Highway at Tambo.	\$400,000	\$500,000	1/07/2013	31/12/2014	Completed	1	New Rest Area
Heavy Vehicle Program R3	048173-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Construction of a New Heavy Vehicle Rest Area on the Warrego Highway, East of Chinchilla	This project involves the construction of a new heavy vehicle rest area at the location of an existing informal rest stop on the Warrego Highway, east of Chinchilla. Works will include paving and sealing the entry and exit points and hardstand parking area, and provision of picnic	\$222,220	\$444,440	1/07/2013	31/07/2015	Completed	1	New Rest Area
Heavy Vehicle Program R3	048178-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Upgrade of the Livestock Loading Facility at Warwick Saleyards	This project involves the installation of a double ramp with walkways and circular crowding yard at the Warwick Saleyards.	\$120,000	\$150,000	1/07/2013	31/12/2014	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048180-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Sarina Saleyard Upgrade	This project involves the installation of new load-out ramps at the Sarina Saleyards.	\$86,400	\$108,000	1/07/2013	1/07/2014	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048179-12QLD-HV3	QLD	Queensland Department of Transport and Main Roads.	Upgrade of Livestock Loading Area at Longreach Saleyards	This project involves the installation of a barrier fence and gate to allow trucks to reverse up to the unloading ramp and installation of high tower lighting throughout the truck	\$84,000	\$105,000	1/07/2013	31/12/2014	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048156-12SA-HV3	SA	SA, Department for Infrastructure and Transport	5 New and 2 Upgraded Rest Areas on the Sturt, Stuart and Eyre Highways	To plan, design and construct 7 new or upgraded rest areas.  Sturt Highway x 4  •Upgrade Rest Area at Corner of Moppa Road, Nuriootpa •Upgrade Rest Area at Accommodation Hill •Construct New Rest Area 12 km west of Renmark •Construct New Rest Area 5 km east of Monash  Stuart Highway x 2  •Construct New Rest Area 41 km north of Coober Pedy •Construct New Rest Area 47 km south of Glendambo	\$1,602,900	\$3,205,800	4/04/2013	30/06/2018	Completed	7	New Rest Area
Heavy Vehicle Program R3	048154-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade of the Road Accessing the Ferry Terminal at Wallaroo	Upgrade the route accessing the ferry terminal at Wallaroo to provide for B-doubles.	\$828,226	\$2,158,381	4/04/2013	1/07/2014	Completed	1	Road Upgrade
Heavy Vehicle Program R3	048155-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade the Ziegler Road B-double Route at Ramco Heights	Reconstruction of 6 km and two major intersection upgrades on Ziegler Road between the Sturt Highway and Cadell Valley Road.	\$371,000	\$744,533	1/07/2013	30/06/2018	Completed	1	Road Upgrade



Heavy Vehicle Program R3	048158-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade of the Mount Gambier and District Saleyards	Resurface the main entrance off Princes Highway and unloading areas 1 and 2. Spray seal the access road from the Princes Highway to the east end entrance and include relevant line markings.	\$339,963	\$755,473	19/02/2013	30/06/2019	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048157-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade of the Naracoorte Regional Livestock Exchange	To install seven new loading and unloading ramps and related infrastructure to enable transport operators to safely unload cattle.	\$225,000	\$486,000	1/07/2013	30/06/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048160-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade of the Normanville Meatworks	Replace the existing sheep ramp with an adjustable ramp to accommodate 4 deck stock transport.	\$13,950	\$27,900	1/05/2013	30/06/2014	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048159-12SA-HV3	SA	SA, Department for Infrastructure and Transport	Upgrade of the Mount Compass Saleyards	Improve lighting in the truck parking area of the Mount Compass Saleyards.	\$11,850	\$23,700	1/05/2013	31/12/2018	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048152-12TAS-HV3	TAS	Department of State Growth	Construct 2 New Bridges on the Railton Main Road	Demolish the existing and construct 2 new bridges (Blacksmiths and Caroline Creek Bridges) to accommodate use of Higher Productivity Vehicles (HPV) and Higher Mass Limit (HML)	\$1,133,353	\$2,266,706	25/03/2013	30/06/2016	Completed	2	Bridge Strengthening
Heavy Vehicle Program R3	048153-12TAS-HV3	TAS	Department of State Growth	Construct 2 and Upgrade 1 Bridge on the Esk Main Road	Replace the Styne and Blanchards Creek Bridges and upgrade the Joe Woods Creek Bridge on Esk	\$887,655	\$1,775,310	25/03/2013	30/06/2016	Completed	3	Bridge Strengthening
Heavy Vehicle Program R3	048106-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Hume Freeway Truck Rest Area Vacancy Information System (TRAVIS)	To install a truck rest area vacancy information system (TRAVIS) at six locations on the southbound carriageway of the Hume Freeway between Wodonga and Benalla.	\$2,020,000	\$4,414,900	30/06/2013	31/12/2023	Completed	1	Technology Trials
Heavy Vehicle Program R3	048102-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Construct and Upgrade 2 Rest Areas on the Princes Highway West from Heywood to the SA Border	Construct one new rest area and upgrade an existing rest area on the Princes Highway West, east of Dartmoor on the section between Heywood and the SA border.	\$970,000	\$1,940,000	3/06/2013	30/06/2018	Completed	2	Upgrade Rest Area
Heavy Vehicle Program R3	048095-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the existing Rest Area near the McKenzie River at Club Terrace, Princes Highway East	Upgrade the pavement and seal of the existing facility, improving entrance and exit points and installation of street lighting.	\$525,000	\$1,050,000	3/06/2013	27/11/2016	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048101-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Intersection Reconfiguration at Murray Valley Highway and Airport Road, Kerang	Reconfigure the intersection by realigning Airport Road and constructing a new intersection on Murray Valley Highway for Airport Road and Boundary Street bound right turning traffic.	\$399,000	\$798,000	3/06/2013	27/11/2015	Completed	1	Road Upgrade
Heavy Vehicle Program R3	048107-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Ouyen Livestock Exchange – Truck Wash	Design and construct two truck wash bays at the Ouyen Livestock Exchange.	\$278,000	\$557,408	3/06/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048130-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Northern Victoria Livestock Exchange at Wodonga	Installation of four electrically operated adjustable ramps and general upgrades to ten existing loading and unloading facilities at the cattle yards.	\$251,762	\$314,704	3/06/2013	31/08/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048118-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of Hardwick's Meatworks at Kyneton	Construction of a new cattle/lamb dump facility, new race and stock marshalling areas, and new extensions to holding pens.	\$195,059	\$865,891	3/06/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048138-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Central Victoria Livestock Exchange at Ballarat	Replace height adjustment winches on 14 existing sheep ramps, improve lighting around the loading/unloading areas, installation of four small vehicle sheep loading/unloading facilities. Install an electric adjustable cattle ramp and replace two aged single deck loading facilities.	\$168,089	\$210,112	3/06/2013	27/11/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048132-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Camperdown Regional Saleyards	Upgrading of four unloading ramps and one loading ramp.	\$132,000	\$165,000	1/08/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048136-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Bendigo Livestock Exchange	Provide B-double access at the receiving end of the sheep yards and replace 13 ramp hoists.	\$111,336	\$145,724	1/07/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048124-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Wodonga Abattoirs	Installation of two new unloading ramps which includes work to provide acceptable access for trucks to ramps.	\$91,443	\$184,099	3/06/2013	30/11/2015	Completed	1	Saleyard Upgrade

Heavy Vehicle Program R3	048116-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Tallangatta Meat Processors	Reconstruct the existing gravel surface, remodel the existing lamb unload ramp, reconstruct existing internal lamb pen and upgrade existing gravel road from unloading bay to truck wash.	\$91,278	\$114,098	13/05/2013	22/12/2017	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048103-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Existing Rest Area at Dumosa on the Calder Highway	Construct toilet facilities at the existing rest area on the Calder Highway at Dumosa.	\$80,000	\$160,000	3/06/2013	27/11/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048098-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Intersection Improvements at Princes Highway West and Bayside Road (Corio Quay Road), North Geelong	Construct a right turn lane on Bayside Road with sufficient storage for a B-double to stop clear of through traffic.	\$77,000	\$154,000	3/06/2013	15/12/2017	Completed	1	Road Upgrade
Heavy Vehicle Program R3	048120-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Shepparton Regional Saleyards	Replacement of existing cattle loading/unloading ramp and installation of security cameras and driver check-in/check-out system.	\$76,163	\$95,204	30/09/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048134-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Warrnambool Livestock Exchange	Installation of lighting in the cattle receiving area.	\$68,546	\$86,157	25/11/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048093-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Construct a New Rest Area on the Sturt Highway at Cullulleraine	Construct two truck parking bays catering for B-doubles and High Productivity Freight Vehicles opposite Lake Cullulleraine.	\$65,000	\$130,000	3/06/2013	27/11/2015	Completed	1	New Rest Area
Heavy Vehicle Program R3	048114-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Horsham Regional Livestock Exchange	Expand the loading capacity by increasing the number of electronic loading ramps from four to six.	\$62,494	\$78,163	28/06/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048126-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Casterton Saleyards	Upgrade/replace the existing electro/hydro lift mechanism on the main cattle yard ramp; provide electric winch lift mechanisms to the three sheep loading ramps; reconstruct two fixed loading ramps; and provide additional flood lighting to improve dark zones near loading	\$30,668	\$38,336	1/08/2013	1/09/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048128-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of the Ouyen Livestock Exchange – Safety Winches	Replacement of the current manual winches on the four adjustable ramps with electric winches.	\$19,009	\$39,451	3/06/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048139-12VIC-HV3	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade the Rivalea Livestock Facility at Whipstick	Replace the existing loading ramp with a mobile hydraulic loading ramp.	\$17,709	\$22,136	3/06/2013	27/11/2015	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048045-12WA-HV3	WA	Commissioner of Main Roads	Expansion of the Wubin Road Train Assembly Area on the Great Northern Highway	Expansion of the Wubin Road Train Assembly Area on the Great Northern Highway to facilitate additional freight transport usage.	\$1,296,188	\$2,443,755	1/05/2013	31/03/2017	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R3	048052-12WA-HV3	WA	Commissioner of Main Roads	Upgrading of 5 Rest Areas on the Great Northern Highway, north of Wubin	Upgrading of Rest Areas on the Great Northern Highway north of Wubin to assist with the movement of oversize and overmass convoys and be utilised as designated rest areas for road	\$1,228,000	\$2,266,528	1/04/2013	31/08/2015	Completed	5	Upgrade Rest Area
Heavy Vehicle Program R3	048048-12WA-HV3	WA	Commissioner of Main Roads	Upgrade of 2 layover bays on the Great Northern Highway between Port Hedland and Newman	Upgrade of 2 layover bays on the Great Northern Highway between Port Hedland and Newman with a sealed area and possible inclusion of rest	\$516,315	\$1,216,251	1/04/2013	30/06/2015	Completed	2	Upgrade Rest Area
Heavy Vehicle Program R3	048050-12WA-HV3	WA	Commissioner of Main Roads	Upgrade and construct New Rest Areas on Marble Bar Road	Upgrade of existing 'informal' Rest Area and construct a New Rest Area on opposite side of	\$400,313	\$808,791	1/05/2013	31/03/2015	Completed	2	Upgrade Rest Area
Heavy Vehicle Program R3	048046-12WA-HV3	WA	Commissioner of Main Roads	Upgrade of the existing Rest Area on the Goldfields Highway – Lake Raeside	Upgrade of the existing Rest Area on the Goldfields Highway at Lake Raeside to cater for wider and longer heavy vehicles	\$265,219	\$519,516	1/07/2013	30/06/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	048051-12WA-HV3	WA	Commissioner of Main Roads	Katanning Saleyard Heavy Vehicle Entrance	Create a new intersection on the Kojonup-Pingrup Road to assist heavy vehicles entering the Katanning Saleyards	\$245,895	\$497,553	1/07/2013	30/06/2016	Completed	1	Saleyard Upgrade
Heavy Vehicle Program R3	048047-12WA-HV3	WA	Commissioner of Main Roads	Upgrade an Existing Rest Area at SLK 526 on the Eyre Highway	Upgrade an existing rest area at SLK 526 on the Eyre Highway to accommodate high and wide	\$210,188	\$406,962	1/07/2013	1/05/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	055646-15WA-HV3	WA	Commissioner of Main Roads	Great Northern Highway – Two New Heavy Vehicle Rest Areas in the Kimberley at SLK 2601.20 RHS and SLK 2601.55 LHS	The project will consist of upgrading two existing roadside parking bays into Heavy Vehicle Rest Areas along the Great Northern Highway between Broome Highway and Victoria Highway	\$204,000	\$492,340	21/10/2015	30/06/2017	Completed	2	New Rest Area

Heavy Vehicle Program R3	048049-12WA-HV3	WA	Commissioner of Main Roads	New Rest Area on Mt Magnet-Leinster Road	New Rest Area on the Mt Magnet-Leinster Road will allow heavy vehicles to safely stop and check	\$175,000	\$351,891	1/02/2013	30/06/2015	Completed	1	New Rest Area
Heavy Vehicle Program R3	051227-13WA-HV3	WA	Commissioner of Main Roads	Upgrade an Existing Parking Bay on ANZAC Drive at Kalgoorlie West	The project will upgrade an existing unsealed parking bay at SLK 1.6 on ANZAC Drive, near its intersection with the Great Eastern Highway, at	\$150,000	\$452,263	1/07/2014	31/12/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R3	052128-14WA-HV3	WA	Commissioner of Main Roads	North West Coastal Highway – Upgrade Four Informal Parking Bays on the North West Coastal Highway Near The Turn-Off to Onslow	Upgrade four informal parking bays on the North West Coastal Highway near the turn-off to Onslow at the following sites: - SLK 877.05 - 877.17 LHS - SLK 877.297 - 877.253 RHS - SLK 889.379 - 889.523 LHS - SLK 889.573 - 889.730 RHS	\$55,685	\$109,056	1/12/2014	24/12/2015	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038604-09ACT-HV2	ACT	Transport Canberra and City Services Directorate	Ginninderra Creek Bridge strengthening, westbound on Ginninderra Drive	Strengthening works to SM 1600 design and construction at Ginninderra Creek Bridge no.1029, westbound on Ginninderra Drive,	\$242,000	\$804,768	1/07/2010	29/06/2012	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038605-09ACT-HV2	ACT	Transport Canberra and City Services Directorate	Ginninderra Creek Bridge strengthening, eastbound on Ginninderra Drive	Strengthening works to SM 1600 design and construction at Ginninderra Creek Bridge no.1032, eastbound on Ginninderra Drive, Flynn.	\$242,000	\$722,770	1/07/2010	29/06/2012	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038606-09ACT-HV2	ACT	Transport Canberra and City Services Directorate	Callan Street over-drain strengthening, Mitchell	Strengthening works to SM 1600 design and construction at over-drain no.2026, Callan Street, Mitchell.	\$17,000	\$45,473	1/07/2010	25/07/2011	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038607-09ACT-HV2	ACT	Transport Canberra and City Services Directorate	Baillieu Court over-drain strengthening, Mitchell	Strengthening works to SM 1600 design and construction at over-drain no.2028, Baillieu Court, Mitchell.	\$9,000	\$23,503	1/07/2010	25/07/2011	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	044350-11NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	New Rest Area between Narrandera and Ardlethan, at Firetail, 5km north of Grong Grong on the Newell Highway	Construct major heavy vehicle rest area between Narrandera and Ardlethan, at Firetail, 5km north of Grong Grong on the Newell Highway which will include: parking facilities for up to 20 trucks; appropriate access to and from the Newell Highway; toilet facilities; landscaping; and provision of shelter with tables and chairs.	\$2,147,012	\$3,333,012	1/12/2011	1/07/2012	Completed	1	New Rest Area
Heavy Vehicle Program R2	038523-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	New Rest Area at McLeod's Hill northbound (Dummetts Lane) and southbound (Christophers Road, Quaama) - Princes Highway	Construct major heavy vehicle rest area on northbound (Dummetts Lane) and southbound (Christophers Road, Quaama) sites at McLeods's Hill, both of which to include signage, access/egress, toilet, shade, bins and shelter	\$1,750,000	\$2,036,363	1/07/2010	23/12/2016	Completed	2	New Rest Area
Heavy Vehicle Program R2	038514-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	New Rest Area at Rix Creek southbound – New England Highway	New rest area at Rix Creek southbound on the New England Highway west of Singleton, approximately 1.3km east of Rix Creek lane, will include facilities for heavy vehicles by extending the sealed area for minimum six trucks, improve access, upgrade signage and plant trees for	\$1,333,500	\$2,982,686	1/07/2010	23/08/2013	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038399-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Pheasants Nest on the F5 – Stage 2	Complete augmentation of the existing rest area site at Pheasants Nest on the F5 through the provision of 15-18 additional heavy vehicle	\$1,250,000	\$2,589,212	1/07/2010	30/10/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038519-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	New Rest Area at Jerrawangala southbound - Princes Highway	Construct a major heavy vehicle rest area at Jerrawangala, 24 km south of Nowra on the Princes Highway, including signage, access/egress, toilet, shade, bins and shelter with tables/chairs and capacity for 4x19m	\$1,000,000	\$2,533,000	1/07/2010	1/06/2012	Completed	1	New Rest Area
Heavy Vehicle Program R2	038401-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Hunter River Bridge, Golden Highway - Stage 2	To strengthen the steel bridge on the Golden Highway at Denman over the Hunter River to allow HML vehicles.	\$825,000	\$1,298,867	1/07/2010	30/03/2012	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038524-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	New Rest Area at Mogo northbound - Princes Highway	Upgrade existing stockpile site at Mogo with sealed pavement, provision of a toilet, suitable access, signage, shade, bins and shelter with	\$500,000	\$2,467,000	1/07/2010	30/06/2012	Completed	1	New Rest Area
Heavy Vehicle Program R2	038522-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Waldron's Swamp southbound - Princes Highway	Construct a new adjoining rest area at Waldron's Swamp on the Princes Highway with toilets and separate entry and exit points, and an acceleration lane for heavy vehicles.	\$198,000	\$2,352,170	1/07/2010	30/10/2015	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038526-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Boolooroo on the Newell Highway	Upgrade of existing rest area at Boolooroo southbound on the Newell Highway - 116 km from the Queensland border - to include a toilet, a left turn lane and parking for 10 trucks.	\$157,500	\$267,000	24/09/2010	30/06/2012	Completed	1	Upgrade Rest Area

Heavy Vehicle Program R2	038425-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area near Nevertire eastbound - Mitchell Highway, Orange to Dubbo	Upgrade of existing rest area near Nevertire eastbound - 26 km northwest of the Oxley Highway intersection on the Mitchell Highway, Orange to Dubbo to include provision of one toilet, shade and shelter with tables/chairs.	\$150,000	\$508,000	24/09/2010	22/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038515-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Murrurundi northbound and southbound – New England Highway	Formalise existing rest areas near the Shell Service station at Murrurundi northbound and southbound on the New England Highway, approximately 64.5 km north of Muswellbrook, by extending sealed areas to cater for eight truck parking spaces, improve access and signage, and	\$150,000	\$156,000	1/07/2010	30/11/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038418-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Gamboola westbound - Mitchell Highway, Lithgow to Orange	Upgrade of existing rest area at Gamboola westbound - 16 km north of Orange on the Mitchell Highway, Lithgow to Orange to include increased parking for heavy vehicles, provision of a toilet, shade, shelter, tables, seats and bins and	\$142,500	\$376,000	24/09/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038420-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Larras Lee eastbound - Mitchell Highway, Orange to Dubbo	Upgrade of existing rest area at Larras Lee eastbound - 22 km north of Molong on the Mitchell Highway, Orange to Dubbo to include increased parking from 4 to 6 spaces, a left turn lane, relocation of guard fence and provision of a	\$137,500	\$364,000	24/09/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038419-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Two Mile Creek westbound - Mitchell Highway, Orange to Dubbo	Upgrade of existing rest area at Two Mile Creek westbound - 30km north of Molong on the Mitchell Highway, Orange to Dubbo to include a toilet, delineation and improved seal.	\$90,000	\$180,000	24/09/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038517-09NSW-HV2	NSW	Roads & Traffic Authority of New South Wales	Upgrade of Existing Rest Area at Goonoo Goonoo northbound - New England Highway	Upgrade existing rest area at Goonoo Goonoo northbound on the New England Highway, approximately 19 km south of Tamworth, by improving signage and providing a right turn into	\$19,999	\$19,999	1/07/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038529-09NT-HV2	NT	Northern Territory of Australia	NT Bridge Strengthening - Illawarra Creek Bridge east of Top Springs on the Buchanan Highway	Strengthening of the Illawarra Creek Bridge located to the east of Top Springs (Ch. 173.39 km) with the existing deck units being removed and replaced using pre-stressed concrete.	\$1,300,000	\$2,716,135	1/09/2010	30/11/2016	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038694-09QLD-HV2	QLD	Queensland Department of Transport and Main Roads.	Upgrade of Lockyer Creek Bridge at Gatton on the Warrego Highway	Revised design incorporates additional piles, with the extension of the piers and headstocks and complete deck replacement using pre-stressed concrete deck units	\$6,847,020	\$9,050,000	1/06/2010	30/04/2015	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	039254-09QLD-HV2	QLD	Queensland Department of Transport and Main Roads.	Ampol Bridge Upgrade at Port of Brisbane on Port Drive	To replace the existing Ampol Bridge with a new superstructure, substructure and foundations to allow innovative PBS vehicles capable of carrying increased freight to use the bridge.	\$1,195,562	\$1,195,562	1/12/2010	30/06/2012	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038692-09QLD-HV2	QLD	Queensland Department of Transport and Main Roads.	Upgrade of Dogwood Creek Bridge at Miles on the Warrego Highway	To strengthen the Dogwood Creek Bridge on the Warrego Highway at Miles to allow for Higher Mass Limit vehicles.	\$946,918	\$946,918	1/10/2010	30/06/2011	Completed	1	Bridge Strengthening
Heavy Vehicle Program R2	038528-09SA-HV2	SA	SA, Department for Infrastructure and Transport	New Rest Area and Inspection/Weigh Station at Yamba on the Sturt Highway	New heavy vehicle inspection/weigh station at Yamba approximately 11km west of the Victorian border, incorporating a new truck weighing facility and a new rest area for trucks	\$5,496,846	\$6,496,846	1/12/2009	31/12/2011	Completed	1	New Rest Area
Heavy Vehicle Program R2	038530-09SA-HV2	SA	SA, Department for Infrastructure and Transport	New Rest Area on the Dukes Highway, 4km west of Bordertown	New minor rest area, 4km west of Bordertown on the Dukes Highway, which includes all weather access and parking space for up to 4 B-	\$223,275	\$223,275	1/12/2009	31/12/2011	Completed	1	New Rest Area
Heavy Vehicle Program R2	038592-09TAS-HV2	TAS	Department of State Growth	Link 84 - Heavy Vehicle Warning Signs on the Tasman Highway	Advance warning sign and stop sign at both approaches to the section of constrained alignment on the Tasman Highway at Sideling East. Integration of the devices with DIER's	\$207,938	\$207,938	1/07/2010	28/02/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	038593-09TAS-HV2	TAS	Department of State Growth	Link 84 - Heavy Vehicle Warning Signs on the Tasman Highway	Advance warning sign and stop sign at both approaches to the section of constrained alignment on the Tasman Highway at Sideling West. Integration of the devices with DIER's	\$207,937	\$207,937	1/07/2010	28/02/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	038594-09TAS-HV2	TAS	Department of State Growth	Link 20 - Heavy Vehicle Warning Signs on the Tasman Highway	Advance warning sign and stop sign at both approaches to the section of constrained alignment on the Tasman Highway, Paradise Gorge. Integration of the devices with DIER's	\$207,937	\$207,937	1/07/2010	28/02/2017	Completed	1	Warning Signs



Heavy Vehicle Program R2	038598-09TAS-HV2	TAS	Department of State Growth	Link 99 - Heavy Vehicle Warning Signs on Esk Main Road	Advance warning sign and stop sign at both approaches to the section of constrained alignment on Esk Main Road at St Mary's Pass. Integration of the devices with DIER's statewide	\$207,937	\$207,937	1/07/2010	28/02/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	038600-09TAS-HV2	TAS	Department of State Growth	Link 12 - Heavy Vehicle Warning Signs on Murchison Highway	Advance warning sign and stop sign at both approaches to the section of constrained alignment on the Murchison Highway north of Renison Bell. Integration of the devices with	\$207,937	\$207,937	1/07/2010	1/03/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	038651-09TAS-HV2	TAS	Department of State Growth	Link 81 - Heavy Vehicle Warning Signs on Lyell Highway	Advance warning sign and stop sign at both approaches to the section of constrained alignment on the Lyell Highway at Queenstown. Integration of the devices with DIER's statewide	\$207,937	\$207,937	1/07/2010	28/02/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	038652-09TAS-HV2	TAS	Department of State Growth	Link 54 - Heavy Vehicle Warning Signs on Poatina Main Road	Advance warning sign and stop sign at both approaches to the section of constrained alignment on Poatina Main Road, Poatina Village. Integration of the devices with DIER's	\$207,937	\$207,937	1/07/2010	28/02/2017	Completed	1	Warning Signs
Heavy Vehicle Program R2	039570-10VIC-HV2	VIC	Department of Transport, Planning and Local Infrastructure	Green Triangle Road Network Enhancements - shoulder sealing on the Princes Highway West between Heywood and the South Australian border	Shoulder sealing for 50km from Heywood to Mumbannar to be provided on both sides of Roadway for 100km total seal length.	\$5,000,000	\$5,000,000	1/02/2011	25/01/2012	Completed	1	Shoulder Sealing
Heavy Vehicle Program R2	039588-10VIC-HV2	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of Existing Rest Area at Benton's Hill southbound - Hume Freeway, Wodonga to Benalla	Construction of 12 additional parking spaces and amenities block. Works include excavation, pavement construction, drainage works, kerb and channel, landscaping, lighting, pavement marking and construction of a toilet block.	\$1,980,000	\$2,230,000	30/06/2011	30/06/2018	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	039572-10VIC-HV2	VIC	Department of Transport, Planning and Local Infrastructure	Upgrade of Existing Rest Area at Chiltern Park (southbound) and Iron Bark (northbound) - Hume Freeway, Wodonga to Benalla	Construction of six additional parking spaces at Chiltern Park and rehabilitation of existing toilet blocks at Chiltern Park and Iron Bark.	\$1,210,000	\$1,210,000	30/06/2011	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038717-09WA-HV2	WA	Commissioner of Main Roads	New rest area between Balladonia and Caiguna Roadhouse on the Eyre Highway 305km east of Norseman	Construct new rest area on the Eyre Highway between Balladonia and Caiguna Roadhouse, at approximately 305 km east of Norseman. Facilities to include a sealed hardstand of approximately 2,000 m2, toilet, shade shelter,	\$610,000	\$621,201	1/05/2010	8/07/2011	Completed	1	New Rest Area
Heavy Vehicle Program R2	038718-09WA-HV2	WA	Commissioner of Main Roads	New rest area northbound and southbound on the Brand Highway 22 km south of Eneabba	Construct new rest area on each side of the Brand Highway, at approximately 22 km south of Eneabba. Facilities to include construction of sealed parking areas of approximately 2,000 m2	\$347,000	\$472,200	1/02/2010	31/08/2011	Completed	2	New Rest Area
Heavy Vehicle Program R2	038713-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing decoupling bay on the Great Northern Highway south of Newman	Upgrade existing decoupling bay on the Great Northern Highway just south of Newman by increasing the hard stand area to approximately 20,000 m2 to enable up to twenty 53.5 m long road trains to assemble/disassemble.	\$340,000	\$753,429	31/03/2010	30/06/2012	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R2	038716-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing rest area on the Coolgardie-Esperance Highway 57 km south of Coolgardie	Upgrade existing rest area on the Coolgardie-Esperance Highway at approximately 57 km south of Coolgardie by resealing the 2,000 m2 bay and installing shade shelters, seating and	\$307,000	\$320,000	1/05/2010	31/08/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	047834-12WA-HV2	WA	Commissioner of Main Roads	Extension and upgrading of the Road Train Assembly Area on Onslow Road	Extend and upgrade the Road Train Assembly Area on Onslow Road	\$235,549	\$748,005	1/08/2013	30/10/2013	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R2	038724-09WA-HV2	WA	Commissioner of Main Roads	New rest area on Karijini Drive 44 km east of Tom Price	Construct new rest area on Karijini Drive, at approximately 44 km east of Tom Price. Facilities to include construction of a sealed hardstand approximately 2,600 m2 in area and provision of rubbish bins.	\$230,000	\$450,000	1/03/2010	30/06/2012	Completed	1	New Rest Area
Heavy Vehicle Program R2	047835-12WA-HV2	WA	Commissioner of Main Roads	New Road Train Assembly Area on Derby Highway South of Gibb River Road Turnoff	Construction of a new sealed Road Train Assembly Area including the provision of lighting, roadside furniture and shelter	\$229,659	\$1,682,129	1/08/2013	30/10/2013	Completed	1	New Decoupling Bay
Heavy Vehicle Program R2	038725-09WA-HV2	WA	Commissioner of Main Roads	New rest area on the Paraburdoo - Tom Price Road 30 km north of Paraburdoo	Construct new rest area on the Paraburdoo - Tom Price Road, at approximately 30 km north of Paraburdoo. Facilities to include construction of a sealed hardstand approximately 2,600 m2 in area and provision of rubbish bins.	\$210,654	\$210,654	1/03/2011	1/11/2011	Completed	1	New Rest Area
Heavy Vehicle Program R2	038719-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing rest area on the Goldfields Highway near Wiluna	Upgrade existing rest area on the Goldfields Highway near Wiluna to a sealed hardstand of approximately 2,000 m2 with shade shelter,	\$200,000	\$348,000	1/05/2010	29/10/2010	Completed	1	Upgrade Rest Area

Heavy Vehicle Program R2	047836-12WA-HV2	WA	Commissioner of Main Roads	Upgrade of two Heavy Vehicle Rest Areas on Great Northern Highway at 1931 SLK and 2006 SLK	Upgrade of two rest areas on Great Northern Highway including sealing and the installation of roadside furniture	\$153,106	\$469,603	1/05/2013	28/06/2013	Completed	2	Upgrade Rest Area
Heavy Vehicle Program R2	038714-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing rest area near Bindoon Hill on the Great Northern Highway	Upgrade existing rest area on the Great Northern Highway near Bindoon Hill, at approximately 72 km north of Perth on the Great Northern Highway by constructing toilet facilities and installing benches and tables.	\$129,309	\$129,309	1/06/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038736-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the North West Coastal Highway 241 km south of Carnarvon	Upgrade existing parking bay on the North West Coastal Highway at approximately 241 km south of Carnarvon by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$70,263	\$70,263	1/07/2010	28/10/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038720-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the Exmouth Minilya Road 132 km south of Exmouth	Upgrade existing parking bay on the Exmouth - Minilya Road at approximately 132 km south of Exmouth by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$65,966	\$65,966	1/07/2010	31/08/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038735-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the North West Coastal Highway 295 km south of Carnarvon	Upgrade existing parking bay on the North West Coastal Highway at approximately 295 km south of Carnarvon by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$58,477	\$58,477	1/07/2010	28/10/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038731-09WA-HV2	WA	Commissioner of Main Roads	New rest area westbound on the Geraldton - Mt Magnet Road 129 km east of Geraldton	Construct new rest area on the Geraldton - Mt Magnet Road, at approximately 129km east of Geraldton. Facilities to include construction of sealed parking areas of approximately 2,000 m2	\$55,941	\$289,741	1/02/2010	28/09/2011	Completed	1	New Rest Area
Heavy Vehicle Program R2	038734-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing rest area eastbound on the Geraldton - Mt Magnet Road 129 km east of Geraldton	Upgrade existing rest area on the Geraldton - Mt Magnet Road, at approximately 129km east of Geraldton by re-sheeting, sealing and drainage improvements, as well as rubbish bins and signage. The sealed area of the bay will be	\$47,059	\$94,059	1/02/2010	28/09/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	038738-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the North West Coastal Highway 311 km north of Carnarvon	Upgrade existing parking bay on the North West Coastal Highway at approximately 311 km north of Carnarvon by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$46,090	\$46,090	1/07/2010	30/09/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038737-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the North West Coastal Highway 3 km south of Carnarvon	Upgrade existing parking bay on the North West Coastal Highway at approximately 3 km south of Carnarvon by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$45,852	\$45,852	1/07/2010	30/09/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038739-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing parking bay on the North West Coastal Highway 432 km north of Carnarvon	Upgrade existing parking bay on the North West Coastal Highway at approximately 432 km north of Carnarvon by improving drainage, sealing of approximately 2,000 m2 of the bay, and the	\$45,075	\$45,075	1/07/2010	30/03/2012	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R2	038733-09WA-HV2	WA	Commissioner of Main Roads	Upgrade existing rest area westbound on the Geraldton - Mt Magnet Road 50 km east of Geraldton	Upgrade existing rest area on the Geraldton - Mt Magnet Road, at approximately 50km east of Geraldton by re-sheeting, sealing and drainage improvements, as well as providing rubbish bins and signage. The sealed area of the bay will be	\$43,000	\$100,000	1/02/2010	28/09/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R2	039308-09WA-HV2	WA	Commissioner of Main Roads	New Pilbara Floodway Warning System on the Ripon Hills Road at the Nullagine River	Install a floodway warning system on the Ripon Hills Road at the Nullagine River by installing lighted maker poles that have water level	\$25,000	\$25,000	1/02/2011	16/03/2011	Completed	1	Warning Signs
Heavy Vehicle Program R2	039309-09WA-HV2	WA	Commissioner of Main Roads	New Pilbara Floodway Warning System on the Ripon Hills Road at the Oakover River	Install a floodway warning system on the Ripon Hills Road at the Oakover River, by installing lighted maker poles that have water level	\$25,000	\$25,000	1/02/2011	16/03/2011	Completed	1	Warning Signs
Heavy Vehicle Program R2	039313-09WA-HV2	WA	Commissioner of Main Roads	New Pilbara Floodway Warning System on the Marble Bar Road at the Coongan River	Install a floodway warning system on the Marble Bar Road at the Coongan River by installing lighted maker poles that have water level	\$25,000	\$25,000	1/02/2011	16/03/2011	Completed	1	Warning Signs
Heavy Vehicle Program R2	039314-09WA-HV2	WA	Commissioner of Main Roads	New Pilbara Floodway Warning System on the Marble Bar Road at the Shaw River	Install a floodway warning system on the Marble Bar Road at the Shaw River by installing lighted maker poles that have water level detection	\$25,000	\$25,000	1/02/2011	16/03/2011	Completed	1	Warning Signs
Heavy Vehicle Program R1	041350-10ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 3002 Oaks Estate Road	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 3002 on the Oaks Estate Road.	\$162,935	\$325,870	1/04/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	036552-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1107 William Slim Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 1107 on William Slim Drive.	\$109,858	\$219,716	31/08/2009	1/12/2009	Completed	1	Bridge Assessment







Heavy Vehicle Program R1	036499-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1063 Coulter Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 1063 Coulter Drive.	\$1,200	\$2,400	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036506-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1075 Ginninderra Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 1075 Ginninderra Drive.	\$1,200	\$2,400	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036507-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1283 Ginninderra Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 1283 Ginninderra Drive.	\$1,200	\$2,400	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036542-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 5160 Tharwa Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 5160 on Tharwa Drive.	\$1,200	\$2,400	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	033831-08ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 2084 Majura Road	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 2084 on Majura Road.	\$969	\$1,938	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036500-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4064 Drakeford Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 4064 Drakeford Drive.	\$969	\$1,938	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036541-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 2031 Sandford Street	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 2031 Sandford Street.	\$969	\$1,938	1/07/2009	30/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036512-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 3176 Hindmarsh Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 3176 Hindmarsh Drive.	\$950	\$1,900	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036513-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 3189 Hindmarsh Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 3189 on Hindmarsh Drive.	\$950	\$1,900	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036514-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 3006 Ipswich Street	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 3006 Ipswich Street.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036538-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 2126 Monaro Highway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 2126 on the Monaro Highway.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036545-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4003 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4003 on the Tuggeranong Parkway.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036546-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4004 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4004 on the Tuggeranong Parkway.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036548-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4007 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4007 on the Tuggeranong Parkway.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036549-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4121 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4121 on the Tuggeranong Parkway.	\$844	\$1,688	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036550-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4125 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4125 Tuggeranong Parkway.	\$840	\$1,680	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036551-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 4126 Tuggeranong Parkway	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 4126 on the Tuggeranong Parkway.	\$840	\$1,680	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036498-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1145 Caswell Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 1145 on Caswell Drive.	\$800	\$1,600	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036496-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 3004 Canberra Avenue	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 3004 on Canberra Avenue.	\$780	\$1,560	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	036504-09ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 1048 Florey Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) of Bridge 1048 Florey Drive.	\$780	\$1,560	31/08/2009	1/12/2009	Completed	1	Bridge Assessment
Heavy Vehicle Program R1	041349-10ACT-HVS	ACT	Transport Canberra and City Services Directorate	ACT Bridge Strengthening - Bridge 5238 Drakeford Drive	Higher Mass Limit vehicle assessment (and possible strengthening works if required) on Bridge 5238 on the Drakeford Drive.	\$700	\$1,400	1/04/2009	31/12/2009	Completed	1	Bridge Assessment

Heavy Vehicle Program R1	033203-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW National Network Rest Areas Project	This project consists of the planning, design and construction activities for high priority roadside rest areas and rest area improvements that will result in new rest areas, rest area upgrades and 'blue reflector' informal parking area upgrades on the Newell, Sturt, Great Western, F5 and	\$7,197,500	\$14,475,000	5/03/2009	30/06/2010	Completed		Rest Areas (new or upgrade)
Heavy Vehicle Program R1	033995-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Pheasants Nest on the F5	Upgrade of the existing rest area at Pheasants Nest, approximately 42km south of Camden Valley Way, on the F5.	\$2,300,000	\$2,609,000	1/07/2009	30/07/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033204-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project	The project is for the provision of a new rest area at Hermidale on the Barrier Highway, two rest area upgrades on the Golden Highway and for pre construction activities related to the upgrade of five bridges to Higher Mass Limit standards on	\$847,500	\$1,615,000	5/03/2009	30/06/2010	Completed		Rest Areas (new or upgrade)
Heavy Vehicle Program R1	033968-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – New Rest Area at Willowvale on the Sturt Highway	Provision of a new eastbound heavy vehicle rest area at Willowvale, approximately 95km west of Hay, on the Sturt Highway.	\$525,000	\$2,764,263	1/07/2009	14/07/2011	Completed	1	New Rest Area
Heavy Vehicle Program R1	033996-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Mundoonan on the Hume Highway	Upgrade of the existing rest area at Mundoonan, approximately 20km north of Yass, on the Hume Highway.	\$500,000	\$1,082,953	1/07/2009	30/07/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033943-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – New Rest Area at Mungle Creek on the Newell Highway	Provision of a new northbound heavy vehicle rest area at Mungle Creek, approximately 80km north of Moree, on the Newell Highway.	\$410,000	\$410,000	1/06/2009	1/04/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033961-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Sandside on the Newell Highway	Intersection upgrades at the existing rest area at Sandside, approximately 51km south of Narrandera, on the Newell Highway.	\$266,000	\$274,867	30/06/2009	30/09/2009	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033884-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – New Rest Area Near Pilliga on the Newell Highway	Provision of a new northbound heavy vehicle rest area near Pilliga on the Newell Highway.	\$262,500	\$710,000	31/01/2010	30/07/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033915-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - Planning for the Replacement of Boree Creek Bridge, MR 61	Preconstruction activities for the replacement of Boree Creek Bridge (No. 4312) on MR 61, approximately 32km west of Orange.	\$250,000	\$801,000	1/12/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033960-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Bundure on the Newell Highway	Intersection upgrades at the existing rest area at Bundure, approximately 69km south of Narrandera, on the Newell Highway.	\$241,000	\$249,033	30/06/2009	30/09/2009	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033942-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – New Rest Area at Bohena Creek on the Newell Highway	Provision of a new northbound heavy vehicle rest area at Bohena Creek, approximately 103km north of Coonabarabran, on the Newell Highway.	\$237,500	\$690,375	1/06/2009	30/04/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033949-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at North Star Road on the Newell Highway	Upgrade of the existing rest area at North Star Road, approximately 84km north of Moree, on the Newell Highway.	\$210,000	\$214,000	30/06/2009	31/05/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033904-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - New Rest Area between Nyngan and Cobar, Barrier Highway	Provision of a new heavy vehicle rest area between Nyngan and Cobar at Hermidale on the Barrier Highway.	\$182,500	\$405,000	1/04/2010	2/11/2011	Completed	1	New Rest Area
Heavy Vehicle Program R1	033916-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - Planning for the Upgrade of Hunter River Bridge, Golden Highway	Preconstruction activities for the upgrade of the Hunter River Bridge (No. 1575) on the Golden Highway, approximately 77km west of Singleton.	\$150,000	\$174,000	1/12/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033964-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Marsden on the Newell Highway	Intersection upgrades at the existing rest area at Marsden, approximately 36km north of West Wyalong, on the Newell Highway.	\$142,000	\$146,733	30/06/2009	31/12/2009	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033947-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Tookey Creek on the Newell Highway	Upgrade of the existing southbound rest area at Tookey Creek, approximately 53km north of Narrabri, on the Newell Highway.	\$135,000	\$630,793	1/06/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033948-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Woolabrar on the Newell Highway	Upgrade of the existing northbound rest area at Woolabrar, approximately 49km north of Narrabri, on the Newell Highway.	\$135,000	\$174,145	1/07/2009	30/06/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033959-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 68km north of Moree on the Newell Highway	Upgrade of the existing Blue Reflector informal parking bay, 68km north of Moree on the Newell Highway.	\$135,000	\$163,566	1/06/2009	30/06/2009	Completed	1	Upgrade Parking Bay



Heavy Vehicle Program R1	033963-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Mahda on the Newell Highway	Intersection upgrades at the existing rest area at Mahda, approximately 34km south of West Wyalong, on the Newell Highway.	\$131,000	\$135,367	30/06/2009	31/12/2009	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033962-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Ardlethan on the Newell Highway	Intersection upgrades at the existing rest area at Ardlethan, approximately 81km south of West Wyalong, on the Newell Highway.	\$120,000	\$124,000	30/06/2009	30/08/2009	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033955-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 14km north of Gilgandra on the Newell Highway	Upgrade of the existing Blue Reflector informal parking bay, 14km north of Gilgandra on the Newell Highway.	\$115,000	\$139,334	30/06/2009	30/09/2009	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033946-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Mountain Creek on the Newell Highway	Upgrade of the existing southbound rest area at Mountain Creek, approximately 96km north of Parkes, on the Newell Highway.	\$110,000	\$272,000	30/05/2010	30/06/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033918-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - Planning for the Upgrade of Gwydir River Bridge, Gwydir Highway	Preconstruction activities for the upgrade of the Gwydir River Bridge (No. 2767) on the Gwydir Highway, approximately 23km west of Warialda.	\$104,875	\$104,875	1/12/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033994-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at River Lett Hill on the Great Western Highway	Upgrade of the existing rest area at River Lett Hill, approximately 8km east of Lithgow, on the Great Western Highway.	\$90,000	\$291,027	1/06/2009	30/07/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034047-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 84km north of Gilgandra on the Newell Highway	Upgrade of the existing southbound Blue Reflector informal parking bay, approximately 84km north of Gilgandra on the Newell Highway.	\$90,000	\$109,044	1/06/2009	31/01/2010	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033945-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Marthaguy Creek on the Newell Highway	Upgrade of the existing southbound rest area at Marthaguy Creek, between Dubbo and Gilgandra, on the Newell Highway.	\$80,000	\$436,308	31/01/2010	31/03/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033957-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 38km north of Gilgandra on the Newell Highway	Upgrade of the existing Blue Reflector informal parking bay, 38km north of Gilgandra on the Newell Highway.	\$60,000	\$72,696	30/06/2009	30/09/2009	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	034048-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 12km north of Gilgandra on the Newell Highway	Upgrade of the existing southbound Blue Reflector informal parking bay, approximately 12km north of Gilgandra on the Newell Highway.	\$46,000	\$74,312	1/06/2009	30/09/2009	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033920-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - Planning for the Upgrade of Warialda Creek Bridge, Gwydir Highway	Preconstruction activities for the upgrade of the Warialda Creek Bridge (No. 2759) on the Gwydir Highway, approximately 3km west of Warialda.	\$45,613	\$45,613	1/12/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	034052-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 83km north of Parkes on the Newell Highway	Upgrade of the existing southbound Blue Reflector informal parking bay, approximately 83km north of Parkes on the Newell Highway.	\$45,500	\$73,504	1/07/2009	31/05/2010	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033970-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Sandigo on the Sturt Highway	Upgrade of the existing rest area at Sandigo, approximately 75km west of Wagga Wagga, on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033975-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Birdcage on the Sturt Highway	Upgrade of the existing rest area at Birdcage, approximately 89km west of Narrandera, on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033977-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 134km west of Narrandera on the Sturt Highway	Upgrade of the existing rest area located at Mulberygong, approximately 134km west of Narrandera on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033979-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 30km west of Hay on the Sturt Highway	Upgrade of the existing rest area located at Pevensey, approximately 30km west of Hay on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area

Heavy Vehicle Program R1	033980-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Ravensworth on the Sturt Highway	Upgrade of the existing rest area at Ravensworth, approximately 56km west of Hay, on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033982-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 68km west of Hay on the Sturt Highway	Upgrade of the existing rest area located at St Pauls, approximately 68km west of Hay on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033983-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 15km west of Balranald on the Sturt Highway	Upgrade of the existing rest area located at Prungle Mail, approximately 15km west of Balranald on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033984-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 59km west of Balranald on the Sturt Highway	Upgrade of the existing rest area located at Meilman East, approximately 59km west of Balranald on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033993-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area, 68km west of Balranald on the Sturt Highway	Upgrade of the existing rest area located approximately 68km west of Balranald on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034054-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Borambola on the Sturt Highway	Upgrade of the existing rest area at Borambola, approximately 21km east of Wagga Wagga on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034055-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Berry Jerry on the Sturt Highway	Upgrade of the existing rest area at Berry Jerry, approximately 32km west of Wagga Wagga on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034060-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Tapalin on the Sturt Highway	Upgrade of the existing rest area at Tapalin, approximately 23km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034061-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Mail Route on the Sturt Highway	Upgrade of the existing rest area at Mail Route, approximately 10km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034062-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Mallee Fowl on the Sturt Highway	Upgrade of the existing rest area at Mallee Fowl, approximately 38km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034063-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at White Elephant on the Sturt Highway	Upgrade of the existing rest area at White Elephant, approximately 53km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034064-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Bottle Bend on the Sturt Highway	Upgrade of the existing rest area at Bottle Bend, approximately 56km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	034065-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Existing Rest Area at Trentham on the Sturt Highway	Upgrade of the existing rest area at Trentham, approximately 66km west of Euston on the Sturt Highway.	\$36,750	\$78,680	1/07/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	043868-11NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Area Project - Develop a Concept Design for a New Rest Area at Gillenbah on the Sturt Highway	Develop a Concept Design for a New Rest Area at Gillenbah on the Sturt Highway.	\$36,750	\$69,466	1/10/2011	30/06/2012	Completed		Plan New Rest Area
Heavy Vehicle Program R1	034049-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 38km north of Parkes on the Newell Highway	Upgrade of the existing northbound Blue Reflector informal parking bay, approximately 38km north of Parkes on the Newell Highway.	\$30,000	\$48,464	1/06/2009	30/06/2010	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033917-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Non-Network Rest Areas Project - Planning for the Upgrade of Redmanvale Creek Bridge, Golden Highway	Preconstruction activities for the upgrade of the Redmanvale Creek Bridge (No. 1588) on the Golden Highway, approximately 49km west of Singleton.	\$25,000	\$31,000	1/12/2009	30/06/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	039378-09NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Off - Network Rest Areas Project - Upgrade of Existing Rest Area at Cassilis, 47km west of Merriwa on the Golden Highway	Upgrade of Existing Rest Area at Cassilis, 47km west of Merriwa on the Golden Highway.	\$20,000	\$215,632	1/10/2010	29/07/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	039379-09NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Off-Network Rest Areas Project - Upgrade of Existing Rest Area at Sandy Hollow, 15km west of Denham on the Golden Highway	Upgrade of Existing Rest Area at Sandy Hollow, 15km west of Denham on the Golden Highway.	\$20,000	\$100,966	1/04/2011	23/12/2016	Completed	1	Upgrade Rest Area



Heavy Vehicle Program R1	039376-09NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project - Upgrade of Existing Rest Area at Meilman, 60km west of Balranald on the Sturt Highway	Upgrade of Existing Rest Area at Meilman, 60km west of Balranald on the Sturt Highway.	\$19,250	\$810,596	1/06/2010	30/06/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	039377-09NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project - Upgrade of Existing Rest Area at Mallee Fowl, 37km west of Euston on the Sturt Highway	Upgrade of Existing Rest Area at Mallee Fowl, 37km west of Euston on the Sturt Highway.	\$19,250	\$817,050	1/06/2010	30/04/2012	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033953-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 35km north of Parkes on the Newell Highway	Upgrade of the existing Blue Reflector informal parking bay, 35km north of Parkes on the Newell Highway.	\$18,000	\$29,078	1/07/2009	31/05/2010	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	034051-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Upgrade of Blue Reflector Informal Parking Bay, 37km north of Coonabarabran on the Newell Highway	Upgrade of the existing southbound Blue Reflector informal parking bay, approximately 37km north of Coonabarabran on the Newell Highway.	\$13,000	\$21,001	1/07/2009	30/11/2009	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033965-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Planning for New Rest Area, 14km east of Narrandera on the Newell Highway	Planning for a new rest area, 14km east of Narrandera on the Newell Highway.	\$2,667	\$2,667	31/08/2009	30/06/2010	Completed		Plan New Rest Area
Heavy Vehicle Program R1	033966-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Planning for Upgrade of Existing Rest Area at Gillenbah on the Newell Highway	Planning for the upgrade of the existing rest area at Gillenbah, approximately 1km south of Narrandera, on the Newell Highway.	\$2,667	\$2,667	3/08/2009	30/06/2010	Completed		Plan Upgrade Rest Area
Heavy Vehicle Program R1	033967-08NSW-HVS	NSW	Roads & Traffic Authority of New South Wales	NSW Network Rest Areas Project – Planning for Upgrade of Existing Rest Area at Charcoal Tank on the Newell Highway	Planning for the upgrade of the existing rest area at Charcoal Tank, approximately 9km south of West Wyalong, on the Newell Highway.	\$2,667	\$2,667	3/08/2009	30/06/2010	Completed		Plan Upgrade Rest Area
Heavy Vehicle Program R1	033804-08NT-HVS	NT	Northern Territory of Australia	NT Barkly and Stuart Highways Rest Area Project - New Rest Area between Katherine and Pine Creek, Stuart Highway	Provision of a new northbound heavy vehicle rest area between Katherine and Pine Creek, at approximate chainage of 268km, on the Stuart Highway.	\$371,063	\$385,000	30/06/2009	30/03/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033809-08NT-HVS	NT	Northern Territory of Australia	NT Barkly and Stuart Highways Rest Area Project - New Rest Area between Soudan Station and Avon Downs, Barkly Highway	Provision of a new heavy vehicle rest area Eastbound between Soudan Station and Avon Downs, at approximate chainage of 375km, on the Barkly Highway.	\$351,205	\$390,000	30/06/2009	31/01/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033805-08NT-HVS	NT	Northern Territory of Australia	NT Barkly and Stuart Highways Rest Area Project - New Rest Area between Three Ways and the Tablelands Highway turn-off, Barkly Highway	Provision of a new heavy vehicle rest area Eastbound between Three Ways and the Tablelands, at approximate chainage of 90km, on the Barkly Highway.	\$277,732	\$385,000	30/06/2009	31/01/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033835-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area at The Glen, 12km south of Warwick on the New England Highway	Provision of a new heavy vehicle rest area at The Glen, approximately 12km south of Warwick on the New England Highway.	\$1,262,430	\$1,262,430	1/02/2010	30/11/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033807-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area, 47km north of McKinlay on the Landsborough Highway	Provision of a new heavy vehicle rest area located approximately 47km north of McKinlay on the Landsborough Highway.	\$914,057	\$914,057	25/02/2010	30/06/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033771-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area, 82km west of Townsville on the Flinders Highway	Provision of a new heavy vehicle rest area located approximately 82km west of Townsville on the Flinders Highway.	\$891,532	\$891,532	30/04/2010	30/06/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033743-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area at McKinlay, Landsborough Highway	Provision of a new heavy vehicle rest area at McKinlay on the Landsborough Highway.	\$879,488	\$879,488	5/03/2010	31/08/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033840-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area at Millmerran, 78km southwest of Toowoomba on the Gore Highway	Provision of a new heavy vehicle rest area at Millmerran, approximately 78km southwest of Toowoomba on the Gore Highway.	\$858,623	\$858,623	1/02/2010	30/11/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	033746-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area, 4km West of Hughenden on the Flinders Highway	Provision of a new heavy vehicle rest area located approximately 4km west of Hughenden on the Flinders Highway.	\$819,159	\$819,159	31/03/2010	30/06/2010	Completed	1	New Rest Area

Heavy Vehicle Program R1	033806-08QLD-HVS	QLD	Queensland Department of Transport and Main Roads.	QLD Network Rest Area Project - New Rest Area, 110km north of Longreach on the Landsborough Highway	Provision of a new heavy vehicle rest area located approximately 110km north of Longreach on the Landsborough Highway.	\$685,211	\$685,211	9/11/2009	30/06/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	032926-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project	The Project consists of the planning, design and construction of high priority roadside rest areas and rest area improvements that will result in new Minor Rest areas, Rest Area upgrades, new Truck Parking Bays and Truck Parking Bay upgrades on the Adelaide to Port Augusta	\$4,500,000	\$9,000,000	1/04/2009	1/06/2010	Completed		Rest Areas (new or upgrade)
Heavy Vehicle Program R1	033674-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - New Minor Rest Area Near Crystal Brook	Provision of a new southbound minor rest area near Crystal Brook.	\$565,791	\$610,734	30/11/2009	28/02/2011	Completed	1	New Rest Area
Heavy Vehicle Program R1	033675-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - New Minor Rest Area 5km South of Redhill	Provision of a new southbound minor rest area, approximately 5km south of Redhill.	\$563,945	\$571,634	30/11/2009	30/04/2011	Completed	1	New Rest Area
Heavy Vehicle Program R1	033684-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - General Rest Area Improvements	General improvements to signage and amenities at existing rest areas and truck parking bays along the Adelaide to Port Augusta	\$376,091	\$578,050	11/01/2010	30/06/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	038679-09SA-HVS	SA	SA, Department for Infrastructure and Transport	Upgrade rest area on the Sturt Highway 30 km east of Truro	Upgrade rest area on the Sturt Highway 34 km east of Truro.	\$295,599	\$324,976	1/05/2010	31/12/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	038675-09SA-HVS	SA	SA, Department for Infrastructure and Transport	Upgrade rest area on the Sturt Highway 17 km west of Barmera	Upgrade rest area on the Sturt Highway 17 km west of Barmera to provide basic facilities such as shelter, seating and tables and capacity for up	\$204,780	\$429,137	1/05/2010	31/12/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	038670-09SA-HVS	SA	SA, Department for Infrastructure and Transport	New minor rest area 28 km east of Waikerie	Provision of a new minor rest area 28 km east of Waikerie to provide basic facilities such as shelter, seating and tables and capacity for up to	\$200,000	\$327,129	1/05/2010	31/12/2011	Completed	1	New Rest Area
Heavy Vehicle Program R1	038668-09SA-HVS	SA	SA, Department for Infrastructure and Transport	Upgrade rest area on the Sturt Highway 21 km east of Blanchetown	Upgrade of an existing rest area on the Sturt Highway 21 km east of Blanchetown to provide basic facilities such as shelter, seating and tables and capacity for up to 4 B-Doubles.	\$190,000	\$330,615	1/05/2010	31/12/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	038674-09SA-HVS	SA	SA, Department for Infrastructure and Transport	New truck parking bay on the Sturt Highway on the Barmera bypass	Provision of a new truck parking bay on the Sturt Highway on the Barmera bypass to provide capacity for up to 4 B-Doubles.	\$190,000	\$353,349	1/05/2010	31/12/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	038677-09SA-HVS	SA	SA, Department for Infrastructure and Transport	New truck parking bay on the Sturt Highway 23 km west of Blanchetown	Provision of a new truck parking bay on the Sturt Highway 23 km west of Blanchetown to provide capacity for up to 4 B-Doubles	\$190,000	\$321,630	1/05/2010	31/12/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	038676-09SA-HVS	SA	SA, Department for Infrastructure and Transport	New truck parking bay on the Sturt Highway 22 km west of Waikerie	Provision of a new truck parking bay on the Sturt Highway 22 km west of Waikerie to provide basic facilities such as shelter, seating and tables and capacity for up to 4 B-Doubles.	\$175,000	\$324,977	1/05/2010	31/12/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	033677-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Minor Rest Area 3km South of Lochiel	Upgrade of a southbound minor rest area, approximately 3km south of Lochiel, to make it available for use by heavy vehicles.	\$158,327	\$176,880	30/11/2009	30/04/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033667-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Minor Rest Area 6km North of Port Wakefield	Upgrade of a northbound minor rest area, approximately 6km north of Port Wakefield, to make it available for use by heavy vehicles.	\$157,818	\$247,291	30/11/2009	30/06/2010	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033676-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade of Minor Rest Area 6km North of Snowtown	Upgrade of an existing southbound minor rest area, approximately 6km north of Snowtown, to make it available for use by heavy vehicles.	\$152,855	\$334,349	30/11/2009	30/04/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	038678-09SA-HVS	SA	SA, Department for Infrastructure and Transport	Upgrade rest area on the Sturt Highway 6 km east of Truro	Upgrade rest area on the Sturt Highway 21 km east of Truro.	\$150,000	\$285,368	1/05/2010	31/12/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033668-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - New Truck Parking Bay 13km South of Redhill	Provision of a new northbound truck parking bay approximately 13km south of Redhill.	\$125,364	\$551,953	30/11/2009	7/05/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	033670-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - New Truck Parking Bay 8km South of Warnertown	Provision of a new northbound truck parking bay, approximately 8km south of Warnertown.	\$125,364	\$430,041	30/11/2009	30/04/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	033683-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - New Truck Parking Bay at Virginia	Provision of a new southbound truck parking bay at Virginia.	\$125,364	\$369,185	30/11/2009	30/04/2011	Completed	1	New Parking Bay
Heavy Vehicle Program R1	033680-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Truck Parking Bay 7km South of Lochiel	Upgrade of an existing southbound truck parking bay, approximately 7km south of Lochiel.	\$124,600	\$155,893	1/04/2010	30/04/2011	Completed	1	Upgrade Parking Bay

Heavy Vehicle Program R1	033673-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Minor Rest Area 73km South of Port Augusta	Upgrade of an existing southbound minor rest area, approximately 73km south of Port Augusta.	\$121,545	\$150,795	30/11/2009	30/04/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033671-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Minor Rest Area 72km South of Port Augusta	Upgrade an existing northbound minor rest area, approximately 72km south of Port Augusta.	\$90,236	\$117,149	30/11/2009	31/12/2011	Completed	1	Upgrade Rest Area
Heavy Vehicle Program R1	033681-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Truck Parking Bay at Dublin	Upgrade of an existing southbound truck parking bay located at Dublin.	\$83,427	\$242,192	30/11/2009	30/04/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033669-08SA-HVS	SA	SA, Department for Infrastructure and Transport	Adelaide to Port Augusta Rest Area Project - Upgrade Truck Parking Bay 7km South of Crystal Brook	Upgrade of a northbound truck parking bay, approximately 7km south of Crystal Brook, to become a minor rest area.	\$29,273	\$80,485	30/11/2009	28/02/2011	Completed	1	Upgrade Parking Bay
Heavy Vehicle Program R1	033862-08TAS-HVS	TAS	Department of State Growth	Strengthening of four bridges between Burnie and Hobart Project - Strengthen Macquarie River Bridge No. 5303, Midland Highway	The project will strengthen the Macquarie River Bridge No. 5303 near Ross on the Midland Highway.	\$743,515	\$743,515	26/06/2008	31/01/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033864-08TAS-HVS	TAS	Department of State Growth	Strengthening of four bridges between Burnie and Hobart Project - Strengthen Meander River Bridge No. 5693, Bass Highway	The project will strengthen the Meander River Bridge No. 5693 near Deloraine on the Bass Highway.	\$403,585	\$403,585	26/06/2008	31/01/2010	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033867-08TAS-HVS	TAS	Department of State Growth	Strengthening of four bridges between Burnie and Hobart Project -Strengthen Emu River Bridge No. 1185, Bass Highway	The project will strengthen the Emu River Bridge No. 1185 near Burnie on the Bass Highway.	\$345,723	\$789,899	26/06/2008	29/06/2017	Completed	1	Bridge Strengthening
Heavy Vehicle Program R1	033648-08VIC-HVS	VIC	Department of Transport, Planning and Local Infrastructure	Heavy Vehicle Safety and Productivity Program Victoria Nhill Decoupling Bay Project	The project will construct a new decoupling bay on the Western Highway in Nhill to accommodate up to 80 trucks at a time.	\$5,700,000	\$11,400,000	1/07/2009	31/07/2013	Completed	1	New Decoupling Bay
Heavy Vehicle Program R1	033841-08WA-HVS	WA	Commissioner of Main Roads	WA National Great Northern and Eastern Highways Decoupling Bay Project - Upgrade Apple Street Decoupling Bay, Great Northern Highway	Provision of an upgraded Decoupling Bay at Apple Street on the Great Northern Highway 35km north of Perth.	\$700,000	\$1,400,000	2/11/2009	31/05/2011	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	033855-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - New Decoupling Bay at Carnarvon, North West Coastal Highway	Provision of a new decoupling bay at Carnarvon, approximately 2.6 km south of the North West Coastal Highway and Carnarvon Road intersection.	\$574,634	\$1,108,026	29/04/2009	5/02/2010	Completed	1	New Decoupling Bay
Heavy Vehicle Program R1	033854-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - New Decoupling Bay near Broome, Broome Highway	Provision of a new heavy vehicle decoupling bay near Broome, approximately 2km west of Broome.	\$440,000	\$802,984	30/09/2009	3/07/2010	Completed	1	New Decoupling Bay
Heavy Vehicle Program R1	033852-08WA-HVS	WA	Commissioner of Main Roads	WA National Great Northern and Eastern Highways Decoupling Bay Project - Upgrade Wubin Decoupling Bay, Great Northern Highway	The project will upgrade the Wubin Heavy Vehicle Decoupling Bay, approximately 250km north of Perth.	\$215,000	\$431,147	31/10/2009	30/06/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	033856-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - New Decoupling Bay near Exmouth, Minilya Exmouth Road	Provision of a new heavy vehicle decoupling bay near Exmouth, approximately 4.19 km south of the Exmouth town boundary.	\$211,406	\$1,167,575	4/01/2010	8/07/2010	Completed	1	New Decoupling Bay
Heavy Vehicle Program R1	033849-08WA-HVS	WA	Commissioner of Main Roads	WA National Great Northern and Eastern Highways Decoupling Bay Project - Upgrade Decoupling Bay near Northam, Great Eastern Highway	Provision of an upgraded decoupling bay near Northam on the Great Eastern Highway approximately 95km east of Perth.	\$142,331	\$282,376	2/11/2009	30/06/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034041-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 574 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 574 upgrade on the North West Coastal Highway.	\$51,730	\$115,294	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034037-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade SLK 769 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 769 upgrade on the North West Coastal Highway.	\$49,545	\$119,013	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay

Heavy Vehicle Program R1	033857-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - New Rest Area between Carnarvon and Geraldton, North West Coastal Highway	Provision of a new heavy vehicle rest area approximately 200km south of Carnarvon and 281km north of Geraldton on the North West Coastal Highway.	\$48,763	\$198,736	30/11/2009	2/07/2010	Completed	1	New Rest Area
Heavy Vehicle Program R1	034043-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 399 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 399 upgrade on the North West Coastal Highway.	\$37,500	\$55,788	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034035-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade at Pannawonica Decoupling Bay on North West Coastal Highway	Decoupling bay upgrade at Pannawonica on the North West Coastal Highway.	\$29,545	\$51,325	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034036-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade to SLK 858 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 858 upgrade on the North West Coastal Highway.	\$29,545	\$49,093	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034038-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 730 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 730 upgrade on the North West Coastal Highway.	\$29,545	\$81,822	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034039-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 710 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 710 upgrade on the North West Coastal Highway.	\$29,545	\$46,862	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034040-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 660 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 660 upgrade on the North West Coastal Highway.	\$29,545	\$78,102	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	033853-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade Bedforddale Decoupling Bay, Albany Highway	Upgrading of Bedforddale Decoupling Bay on the Albany Highway, approximately 37km south of Perth, including the installation of toilet facilities, shelter with lights, weigh in motion pad, CCTV cameras and improved delineation	\$27,866	\$803,696	1/10/2009	31/10/2011	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034042-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 526 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 526 upgrade on the North West Coastal Highway.	\$22,500	\$33,473	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	033859-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade SLK 126 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 126 upgrade on the North West Coastal Highway.	\$21,000	\$31,241	30/10/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay
Heavy Vehicle Program R1	034044-08WA-HVS	WA	Commissioner of Main Roads	WA Non Network Rest Area and Decoupling Bay Project - Upgrade of SLK 206 Decoupling Bay on North West Coastal Highway	Decoupling bay SLK 206 upgrade on the North West Coastal Highway.	\$15,000	\$22,316	9/11/2009	2/07/2010	Completed	1	Upgrade Decoupling Bay



Local roads and Community Infrastructure Program - Projects Approved - Details

Informations as available at 31 March 2023

LRCI Funding rounds: Phase 1 - \$500 million originally for construction by June 2021\*; Phase 2 - \$1 billion originally for construction by December 2021\*; Phase 3 - \$1 billion originally for construction by June 2023\*

\*Eligible Construction periods for Phases 1-3 extended to 30 June 2024; given exceptional circumstances posed by the pandemic and natural disasters.

Dates construction commence and construction complete are dates advised by eligible funding recipients.

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
ACT	Transport Canberra and City Services Directorate	1	Community	ACT Strategic Cycle Infrastructure Projects - wayfinding signage, priority crossing at Theodore Street and Melrose Drive, Aikman Drive path connection, Heyson Street link to Lyons shops, Menindee Drive path, City-Woden cycle route priority crossings	High number of cyclist and pedestrian casualties. Projects will encourage use of off-road paths and improve safety of road crossings, encourage active travel, improve connectivity of network.	Nov-20	Apr-22	\$ 2,899,000	\$ 2,899,000
ACT	Transport Canberra and City Services Directorate	1	Road	ACT Streetlights - replacement of dull streetlight lamps	Increasing number of streetlights not meeting specified illumination.	Nov-20	Sep-21	\$ 250,000	\$ 250,000
ACT	Transport Canberra and City Services Directorate	1	Road	ACT Streetlight Infill Program	Address prioritised list of public spaces for lighting enhancement; address bus stop locations nominated by women as having inadequate lighting and contributing to fear of using public transport.	Nov-20	Dec-21	\$ 900,000	\$ 719,000
ACT	Transport Canberra and City Services Directorate	1	Road	Parliamentary Triangle Canberra - refurbish high mast lighting	Structural concerns around the adequacy of the poles; an options study recommended refurbishment of the poles.	Jan-21	Sep-21	\$ 650,000	\$ 499,378
ACT	Transport Canberra and City Services Directorate	1	Community	Belconnen and Woden skate park refurbishments	Audit and condition reports identified cracked concrete surfaces; replace lighting with energy efficient LED lighting at both locations; install shading area at Belconnen.	Nov-20	Sep-21	\$ 500,000	\$ 499,969
ACT	Transport Canberra and City Services Directorate	1	Community	ACT sportsground facilities improvements - Woden Enclosed Athletics Track, Stirling District Playing Fields, Kambah District Playing Fields	Woden - Existing amenities not adequate for disabled athletes; Stirling and Kambah - ageing infrastructure does not meet ACT guidelines or user needs	Jan-21	Mar-21	\$ 64,792	\$ 64,792
ACT	Transport Canberra and City Services Directorate	1	Combination	Acton Waterfront Lake Beach upgrade	Public space improvements and upgrades	Nov-20	Mar-21	\$ 15,000	\$ 12,116
ACT	Transport Canberra and City Services Directorate	1	Community	Tuggeranong Library: Upgrades to landscape areas around the library	Reduce erosion of landscaped area around library	Nov-20	Mar-21	\$ 50,000	\$ 27,510
ACT	Transport Canberra and City Services Directorate	1	Community	Dickson Library - courtyard upgrade	Aged courtyard furniture and landscaping	Nov-20	Mar-21	\$ 15,000	\$ 3,954
ACT	Transport Canberra and City Services Directorate	1	Community	Aboriginal and Torres Strait Islander Cultural Centre Acton - audio and visual upgrade	Aged audio and visual equipment impacting the ability to host events	Nov-20	Mar-21	\$ 163,403	\$ 163,403
ACT	Transport Canberra and City Services Directorate	1	Community	Belconnen Library - landscaping and access upgrade	Reduce erosion of landscaped area; disability compliance of rear access door	Nov-20	Mar-21	\$ 15,191	\$ 15,191
ACT	Transport Canberra and City Services Directorate	1	Community	Bonython Community Centre - painting	Aged and damaged external façade	Nov-20	Mar-21	\$ 20,000	\$ 15,770
ACT	Transport Canberra and City Services Directorate	1	Community	Caiwell Early Childhood - fence replacement, bathroom and kitchen upgrades	Fence, bathroom and kitchen are all in poor condition and in need of upgrade	Nov-20	Mar-21	\$ 58,241	\$ 58,241
ACT	Transport Canberra and City Services Directorate	1	Community	Downer Community Centre - floor coverings replacement	Aged and damaged floor coverings	Oct-20	Mar-21	\$ 25,000	\$ 11,857
ACT	Transport Canberra and City Services Directorate	1	Community	Gilmore Community Centre - roof upgrade	Leaking roof	Nov-20	Mar-21	\$ 20,000	\$ 17,798
ACT	Transport Canberra and City Services Directorate	1	Community	Ginninderra Community Hall Higgins - ramp replacement, electrical upgrade and painting	Disabled ramp not DDA compliant, electrical switchboard not compliant with current standards, exterior requires repainting	Dec-20	Mar-21	\$ 25,455	\$ 25,455
ACT	Transport Canberra and City Services Directorate	1	Community	Griffin Centre Canberra - roof repairs	Roof leaks	Nov-20	Mar-21	\$ 60,000	\$ 10,430
ACT	Transport Canberra and City Services Directorate	1	Community	Gungahlin Community Centre - carpet replacement	Carpet is in poor condition	Nov-20	Mar-21	\$ 20,000	\$ 10,741
ACT	Transport Canberra and City Services Directorate	1	Community	Holder Early Childhood Centre - solar panels	Sustainability and cost of electricity	Oct-20	Mar-21	\$ 40,000	\$ 26,415
ACT	Transport Canberra and City Services Directorate	1	Community	Hughes Community Centre - window coverings replacement, roof and ceiling repairs and replacement	Window coverings not functioning, ceiling tiles aged and water damaged, roof leaks and requires repair and replacement in areas	Jan-21	Mar-21	\$ 35,813	\$ 35,813
ACT	Transport Canberra and City Services Directorate	1	Community	Isabella Plains Neighbourhood Centre - stormwater and sewer upgrade	Storm water and sewer regularly become blocked	Oct-20	Mar-21	\$ 41,524	\$ 41,524
ACT	Transport Canberra and City Services Directorate	1	Community	Fitters Workshop Kingston - internal painting	Aged and damaged internal paint	Nov-20	Mar-21	\$ 188,229	\$ 188,229
ACT	Transport Canberra and City Services Directorate	1	Community	Kippax Library Holt - landscaping	Reduce erosion of landscaped area around library	Nov-20	Mar-21	\$ 55,000	\$ 35,783
ACT	Transport Canberra and City Services Directorate	1	Community	Majura Community Centre Dickson - electrical upgrades	Aged and non-compliant electrical switchboard	Nov-20	Mar-21	\$ 250,000	\$ 231,582
ACT	Transport Canberra and City Services Directorate	1	Community	Southside Community Centre Narrabundah - floor and window coverings replacement, bathroom upgrades, painting and electrical upgrades	Aged and damaged floor and window coverings, damaged bathroom tiles and fittings, aged and damaged external façade, aged electrical switchboards	Nov-20	Jun-21	\$ 1,000,000	\$ 988,183
ACT	Transport Canberra and City Services Directorate	1	Community	Tooms Place Former Depot Lyons - stormwater upgrades, asbestos removal and flooring replacement	Storm water blockages, flooring if end of life and requires upgrade, flooring to be replaced contains asbestos	Jul-21	Dec-21	\$ 750,041	\$ 750,041
ACT	Transport Canberra and City Services Directorate	1	Community	Tuggeranong Community Centre - painting, hand rails, re-carpeting, flooring repairs and fire system	Aged building, DDA compliance, building safety	Jan-21	Mar-21	\$ 30,000	\$ 23,396
ACT	Transport Canberra and City Services Directorate	2	Community	Shared Community Paths	TCCS maintains a priority list of defects and requests associated with community paths (e.g. bicycle and walking). This project focuses on replacing and repairing suburban footpaths. In some instances, this may involve path widening, changing surface types and filling in missing links.	Jul-21	May-22	\$ 2,625,848	\$ 2,625,848
ACT	Transport Canberra and City Services Directorate	2	Road	Road maintenance	Augment the 2020-21 road maintenance program due to increased road deterioration caused by La Niña weather conditions. With the LRCI funding, Roads ACT proposes to deliver additional work orders for hot asphalt patching and reseal.	Jan-21	Nov-21	\$ 4,000,000	\$ 4,000,000
ACT	Transport Canberra and City Services Directorate	2	Community	Public Toilets	Replace two aged toilets (Lyneham and Phillip) with modern facilities that meet accessibility standards. The toilet facilities will result in one accessible cubicle per site. The standard of public toilets has consistently received one of the lowest community satisfaction scores for all TCCS services, with a relatively high perceived level of importance.	Jun-21	Feb-22	\$ 800,000	\$ 713,667
ACT	Transport Canberra and City Services Directorate	2	Community	Lake Ginninderra swimming area improvements	The swimming areas associated with ACT's Western Foreshore Park are degraded and in need of revitalisation. Western Foreshore Park is a high use District Park that is located on the western side of Lake Ginninderra. This project includes topping up the beach sand, landscaping improvements and providing an outdoor shower facility.	Jul-21	Jun-22	\$ 300,000	\$ 274,097
ACT	Transport Canberra and City Services Directorate	2	Community	More urban tree plantings	Much of the ACT urban forest is ageing and large numbers of trees have reached, or will soon reach, the end of their safe and useful life. Additionally, hot spots have been identified across Canberra through CSIRO heat island mapping, which are in need of more trees. This project includes landscaping improvements - more urban tree plantings to improve canopy cover and reduce the urban heat island effect.	Jan-21	Jun-22	\$ 1,000,284	\$ 1,000,284
ACT	Transport Canberra and City Services Directorate	2	Community	Play spaces	The works are in response to community requests to improve existing play spaces across the ACT. Three packages of works include: - Install new shade sails at priority playgrounds - Install new fencing at priority playgrounds - install new a new skate element at an existing skate park -Play Space safety improvements	Jun-21	Dec-22	\$ 1,260,000	\$ 760,561
ACT	Transport Canberra and City Services Directorate	2	Community	Mt Taylor path improvements	The track is one of the most popular walking tracks in Canberra Nature Park and requires an upgrade. It has deteriorated over time leaving an uneven track surface with many potholes that can be hazardous for users. The project includes improving the walking track by resurfacing, reinstating stairs, providing access over wet section, addressing track braiding and installing a short section of new track.	Oct-21	Dec-21	\$ 200,000	\$ 179,564

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
ACT	Transport Canberra and City Services Directorate	2	Combination	NoWaste facility improvements	The current areas experiences flooding and is unusable in wet weather. Following wet weather the area has to be closed off for safety. The project involves installing appropriate drainage and paving area outside the reusables shed.	Jan-21	Jun-22	\$ 315,075	\$ 315,075
ACT	Transport Canberra and City Services Directorate	2	Community	Sportsgrounds improvements	Work would be undertaken at multiple sports grounds which would include LED lighting installation at Bonner Neighbourhood Oval, irrigation upgrades at Curtain District Playing Fields and the continuation of the pavilion upgrades to achieve female friendly compliance. Works are associated with aged / outdated infrastructure	Jan-21	Dec-21	\$ 1,000,000	\$ 1,000,000
ACT	Transport Canberra and City Services Directorate	2	Combination	National Arboretum Canberra	Upgrades dirt roads throughout the National Arboretum Canberra to tarmac to allow access during wet weather. This project also includes improved site accessibility, with new wheelchair accessible paths in Central Valley and the Himalayan Cedar Forest.	Sep-21	Jun-22	\$ 2,185,000	\$ 2,084,709
ACT	Transport Canberra and City Services Directorate	2	Community	Venues Canberra	A variety of aged infrastructure replacements and amenity improvements are needed. Proposed works include: - EPIC campground - Refurbish the amenities block - EPIC - Replacement of gutters - GIO - Security fencing - GIO - Smoke detector heads upgrades and concrete path upgrades - EPIC Budawang - replace aged air conditioning units - Manuka - West and East Gate - security landscaping - Manuka Oval - scoreboard repairs Venues various - thermal and smoke detector upgrades	Jan-21	Feb-23	\$ 820,000	\$ 716,685
ACT	Transport Canberra and City Services Directorate	2	Community	ACT Property Group	Safety, accessibility and infrastructure improvements are needed due to ageing assets built to outdated standards. Proposed works include: - Dickson Library - Courtyard works - Heritage Library - internal upgrades to preserve historical material - Community buildings (various) - removal of hazardous material - Southside Community Centre (Chifley) - refurbishment and upgrades to services - Dickson Pool - Upgrade foyer/reception/kiosk, repair leaks and upgrade splash park - Manuka Pool - improve ventilation in boiler room, replace chainmesh fence and update concrete ramp.	Jan-21	Jun-22	\$ 2,050,000	\$ 2,050,000
ACT	Transport Canberra and City Services Directorate	3	Community	ACT Property Group Community facilities upgrades	Improvements to community facilities including HVAC upgrades and Enhancements to three community facilities: • National Convention Centre, • Mount Rogers Community Centre; and • Tuggeranong Community Centre.	Oct-22	Jun-23	\$ 5,165,000	\$ 5,165,000
ACT	Transport Canberra and City Services Directorate	3	Combination	Sport and recreational facilities upgrades	Improvements include: • Boomanulla and Kaleen perimeter fence improvements • Water meter pit and irrigation booster pump improvements • Sportsground carpark improvements	Aug-22	Jun-23	\$ 2,700,000	\$ 2,700,000
ACT	Transport Canberra and City Services Directorate	3	Community	Open space improvements	Project elements include: Irrigation system improvements (associated with pump house), Streetlight infill, Solar lighting for concrete bus shelters, Play space safety improvements, Skate park improvements, Install a new spake element to an existing skate park	Feb-23	Jun-23	\$ 1,747,501	\$ 1,747,501
ACT	Transport Canberra and City Services Directorate	3	Combination	Active travel improvements	Works include: • Path renewal / improvements • Line marking / crossing revitalisation • Pedestrian bridge renewal	Dec-22	Jun-23	\$ 2,731,000	\$ 2,731,000
IOT	Cocos (Keeling) Islands Shire Council	1	Community	Upgrades to parks and community centre - Multiple Locations.	The islands playgrounds currently have limited suitability for use due to the exposure to the heat and sun. Shade sails will enable children and families to utilise the playgrounds not just in the early mornings and late afternoons, but also during the peak of the day. It will protect from harm from sun but also safety of users as equipment tends to get to hot for use.  The Shelter at the spot will provide a community gathering opportunity for picnics, observing of wildlife and water sports. The location is also popular with tourists enabling them to maximise the use of this location.	Nov-21	Jun-22	\$ 136,739	\$ 136,739
IOT	Cocos (Keeling) Islands Shire Council	2	Community	Re-sheeting Home Island Community Resource Centre	Painting/Improvements to community facilities Recladding of Community Resource Centre -12.116942021790747, 96.89591965248827	Jan-22	Jun-22	\$ 59,042	\$ 59,042
IOT	Cocos (Keeling) Islands Shire Council	2	Community	Access Steps at Trannies Beach	Improved Accessibility of Community Facilities and Areas Installation of steps at Trannies beach to allow for safe access -12.141756688673386, 96.81786463535533	Mar-22	Jun-22	\$ 34,892	\$ 34,892
IOT	Cocos (Keeling) Islands Shire Council	2	Community	Museum Works	Painting/Improvements to community facilities Render front of building and install window -12.115420854442151, 96.8940543593669	Nov-21	Apr-22	\$ 15,000	\$ 13,282
IOT	Cocos (Keeling) Islands Shire Council	3	Community	Improvement to Community facility	Construction & fit out of Stage 2 – Home Island Retail Precinct – enabling additional premises for small businesses that benefit the local community and visitors.	Jul-22	Jun-23	\$ 278,000	\$ 273,478
IOT	Norfolk Island Regional Council	1	Road	Reconstruction of existing pavement and road surface re-sealing works at Ferny Lane	Repair and replace the existing road pavement and bitumen seal that had been deteriorated over many years.	Oct-22	Dec-22	\$ 82,929	\$ 82,929
IOT	Norfolk Island Regional Council	2	Road	Ferny Lane Road Upgrade	Reconstruction (including upgrading) of existing pavement and road surface re-sealing works at Ferny lane.	Nov-22	Dec-22	\$ 106,880	\$ 106,880
IOT	Norfolk Island Regional Council	3	Road	New Farm Road Intersection Upgrade	Reconstruction (including upgrading) of New Farm Road/Ferny Lane Intersection	Feb-23	Apr-23	\$ 165,858	\$ 165,858
IOT	Shire of Christmas Island	1	Community	Smith Point Trail Reconstruction	Much of the Smith Point Trail infrastructure was destroyed in a cyclone in 2017. Large trees fell across boardwalks, rails and other safety infrastructure destroying much of it. It had to be closed for safety reasons since then.  The Smith Point Trail is the premier walking trail site in the north-east corner of the island starting at the historic Tai Jin House Museum and ending at the top of the mountain at Territory Day Park. The project will repair and replace trail infrastructure to re-establish a safe walking/hiking experience for tourists and locals.	Oct-20	Nov-20	\$ 20,705	\$ 20,527
IOT	Shire of Christmas Island	1	Road	One km sealing of North-South Baseline Road	This unsealed road is utilised daily by heavy vehicles for the mining company as well as provides access from the settled north-east corner of the island to the national parks, immigration centre and mining sites spread out across the island. It is heavily trafficked and unsealed, being a chalk road at present. Combined with the average 2.3m of rain a year, with the heaviest years nearing 6, degradation is quick and severe. The sealing of the road way will save on recurring maintenance grading immediately in the next wet season and beyond.	Dec-20	Mar-21	\$ 65,040	\$ 63,993



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
IOT	Shire of Christmas Island	1	Community	Phosphate Hill Footpath  Completing a dual use walkway between the Drumsite and Poon Saan precincts alongside the ridge Murray Road on Phosphate Hill, Christmas Island.	There is no pedestrian connectivity between the two precincts. Walkers and cyclists have to walk on the road to move between the precincts currently. There is a dangerous S-bend and other blind corners on Murray Road, which is essentially curves around Phosphate Hill at the ridge.  Phosphate Hill is the tallest peak on the settled area of Christmas Island.	Jan-21	Aug-21	\$ 262,639	\$ 253,000
IOT	Shire of Christmas Island	2	Community	Dual Use Pathways	To continue the Dual Use Pathway Program on Christmas Island and link more of the island's neighbourhoods to the network	Mar-21	May-21	\$ 130,306	\$ 130,000
IOT	Shire of Christmas Island	2	Community	Foreshore Leisure Precinct Works	Fencing and related foundation works at the Foreshore Recreation and Leisure Precinct	Jul-21	Aug-21	\$ 88,396	\$ 70,000
IOT	Shire of Christmas Island	2	Community	Off Road Carpark	Develop of parking facilities adjacent to the Foreshore Recreation and Leisure Precinct	Jul-21	Nov-21	\$ 114,634	\$ 79,412
IOT	Shire of Christmas Island	3	Community	Foreshore Precinct, Christmas Island, -Lingiari Electorate NT	Project Name: Foreshore Bicycle Path - Category: Bicycle and Walking Paths -This will create the first ocean side bicycle path on Christmas Island for visitors and residents to enjoy. It will span the length of the foreshore padang precinct with a 180 degree view of the Indian Ocean.	Feb-22	Apr-22	\$ 298,500	\$ 298,500
IOT	Shire of Christmas Island	3	Community	Foreshore Precinct, Christmas Island, -Lingiari Electorate NT	Project Name: Foreshore Artwork - Category: Painting / Improvement to Community Facilities - Brightening up the 40m blank wall looking over the Foreshore Padang Park area with colour, creativity and community stories. The Shire has just completed a successful public art program 'Our Streets Are Our Museums' which featured 7 walls around the township depicting images from local history. We were looking to continue this public art theme with the LRCI grant by beautifying the Foreshore Padang, which is a leisure and recreation precinct of some size on the Foreshore. The site used to be an outdoor cinema in the past, so we were looking at some creative documentation of that in the artworks to interpret that history onsite. It is also the precinct where the historical Chinese Literary Association resides. Thus the artist will be given a brief to not only make the art fit a rec/leisure precinct, but to also add the dimension of local history and culture to the place.	Jun-22	Jul-22	\$ 40,000	\$ 40,000
IOT	Shire of Christmas Island	3	Community	Foreshore Precinct, Fencing upgrade	Project Name: Foreshore Padang Railing- Category: Repairs / Replacement of Fencing -Replacement of aged railing looking over the Foreshore Padang Park. As the car park sits at elevation over the park, the program looks to increase the safety for all users.	Aug-22	Oct-22	\$ 79,985	\$ 79,985
IOT	Shire of Christmas Island	3	Community	Foreshore Precinct, Community park upgrade	Project Name: Foreshore Servery Shelters- Category: Picnic Shelters or BBQ Facilities at Community Parks- The Servery Shelters will act as both gazebos for weekend picnic use and as the cover for the monthly night markets in the precinct. They will be installed at the Foreshore Padang Park precinct where the night markets take place currently.	May-22	Jun-23	\$ 256,557	\$ 256,557
NSW	Albury City Council	1	Community	New toilet facilities at Hovell Tree Park including all abilities WC	Existing toilet block is now inconveniently located and the facilities provided are not Accessible to all and in need of modernising.	Apr-22	Jun-22	\$ 225,000	\$ 225,000
NSW	Albury City Council	1	Community	New toilet facilities at Lake Hume Park including all abilities WC and Baby Change Room	Existing toilet block is now inconveniently located and the facilities provided are not Accessible to all and in need of modernising.	Apr-22	Jun-22	\$ 225,000	\$ 225,000
NSW	Albury City Council	1	Community	New toilet facilities at National Forrester's Park including all abilities WC and Baby Change Room	Existing toilet block is now inconveniently located and the facilities provided are not Accessible to all and in need of modernising.	Apr-22	Jun-22	\$ 150,000	\$ 150,000
NSW	Albury City Council	1	Community	New pedestrian footpath link between Lavington Sports Ground and the local footpath network.	Limitations of existing footpath connectivity to a recently redeveloped regional sporting facility	Oct-21	Dec-21	\$ 300,000	\$ 148,000
NSW	Albury City Council	1	Community	New toilet facilities along Thurgoona Drive Bike Path	There is an identified under provision of toilet facilities along this section of the existing bike path.	Apr-22	Jun-22	\$ 135,000	\$ 135,000
NSW	Albury City Council	2	Community	Urana Road (Heathwood to Pearsall) Footpath Construction	The linking of the existing path network to a recently upgraded major sporting facility.	Mar-22	Apr-22	\$ 150,000	\$ 150,000
NSW	Albury City Council	2	Community	Union Road (Burrows Rd Wright Street to Fiveways Nowra Street) Footpath Construction	The construction of a path along a major collector road, between two existing sections of path. This Will connect several neighbourhoods to shopping centres and businesses.	May-21	Dec-22	\$ 1,227,484	\$ 1,227,484
NSW	Albury City Council	2	Community	Lavington CCTV Network Construction – Stage 2	Construction of a CCTV system for the Lavington CBD. The nominated stage is for: Urana Road	Sep-21	Dec-21	\$ 215,000	\$ 215,000
NSW	Albury City Council	2	Community	Lavington CCTV Network Construction – Stage 3	Construction of a CCTV system for the Lavington CBD. The nominated stage is for: Prune Street & Breen Street	Sep-21	Dec-21	\$ 215,000	\$ 215,000
NSW	Albury City Council	2	Community	Red Gum Park Upgrades (Stage 2)	Construction of a basketball court and drinking fountain. This construction will compliment Stage 1 which is the upgrade of play equipment, addition of rubber softfall and installation of shade sails.	Apr-21	May-21	\$ 75,000	\$ 45,000
NSW	Albury City Council	2	Community	Wagirra Trail Solar Lighting	The installation of 31 solar lights along a 700m section of the Wagirra Trail, from Oddies Creek Park to the River Precinct off Hume Street	Jul-21	Dec-21	\$ 165,000	\$ 165,000
NSW	Albury City Council	2	Road	Hawksview Road Reconstruction	The reconstruction and conversion of approximately 950m of road. A full reconstruction of Hawksview Road from Knoble Road at the South, to Annaconda Lane at the north. This will require pavement works, followed by sealing of the existing road. Open drainage will be constructed as part of the grading works, no kerb and gutter are planned in this project. The existing unsealed roadway no longer provides the required level of service expected by the community. A part of Councils core responsibility is to ensure that community assets are maintained, upgraded and replaced as required. The main aims of the project are to: Improve service level- Achieve Albury 2030 objectives -Maintain Community assets -Meet legislative requirements -Achieve the requirements of the Asset Management Strategy and Plan. This project aligns to: A Growing Sustainable Economy - Albury's infrastructure and assets are well managed and maintained - Adopt an integrated approach to planning and understanding of community assets and infrastructure. Also strongly aligns to: A Caring Community - Albury offers access to a diverse range of educational opportunities- Ensure appropriate infrastructure including accessible path networks / encourage active lifestyles.	Apr-22	Jun-22	\$ 1,000,000	\$ 747,484
NSW	Albury City Council	3	Community	Fredricks Park Redevelopment	Fredericks Park is being redeveloped in line with the approved Master Plan, which will include all abilities playground, nature play area, outdoor fitness zone, and, scooter and bicycle skills education track.	Aug-22	Jun-23	\$ 1,400,000	\$ 700,000
NSW	Albury City Council	3	Combination	Australia Park Redevelopment	Australia Park is being redeveloped to include a new car park (90 spaces) and pedestrian bridge to provide improved access to Oddies Creek Playground. The project also includes an upgrade and realignment of the South Albury Levee bank, reconstruction of Ebdon Street, and associated park landscaping, including installation of picnic shelter and barbecue facilities.	Jun-22	Jun-23	\$ 2,200,000	\$ 1,066,148
NSW	Armidale Regional Council	1	Community	Armidale Mall - improved security, access, lighting, information and general maintenance.	Armidale Mall: Currently the mall needs to attract more people to support local businesses but it is in need of improved security, access, lighting, information and general maintenance to make it more appealing.	Mar-21	Dec-21	\$ 423,100	\$ 423,100
NSW	Armidale Regional Council	1	Community	Cinders Lane - CCTV	Replacing existing aged analogue camera	Aug-20	Aug-20	\$ 9,886	\$ 6,601
NSW	Armidale Regional Council	1	Community	Ebor - Signage	The lack of accessible information to the traveling public promoting the various points of interest within Ebor and surrounds	Apr-21	Dec-22	\$ 15,000	\$ 15,000
NSW	Armidale Regional Council	1	Road	Rural Resealing Program - Multiple Locations	road safety and economic development.	Sep-21	Dec-22	\$ 1,690,623	\$ 161,000
NSW	Armidale Regional Council	1	Road	Urban Resealing Program - Multiple Locations	road safety and economic development.	Sep-21	Dec-22	\$ 1,245,308	\$ 320,000
NSW	Armidale Regional Council	1	Road	Gravel Resheeting Program - Multiple Locations	road safety and economic development.	Sep-21	Dec-22	\$ 1,343,238	\$ 504,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Armidale Regional Council	2	Road	Gravel Re-sheeting – Multiple Locations	Degraded and defected unsealed road surface requiring Gravel Re-sheeting works Old Ebor Rd - Total 3.207kms Kilcoy Rd – Total 1km Old Hillgrove Rd - Total 0.593kms Metz Rd – Total 1.54kms Sandon Rd – Total 1.5kms Donald Rd – Total 1.5kms Dumaresq Rd – Total 1.87kms	Mar-21	Dec-22	\$ 400,000	\$ 400,000
NSW	Armidale Regional Council	2	Community	Guyra Men’s Shed	Provide a suitable work space for the local Guyra Men’s Shed group to support the group in its community, charity and mental health work and ethos.	Jul-21	Dec-21	\$ 125,000	\$ 100,000
NSW	Armidale Regional Council	2	Combination	Lower Creek Community Meeting Place. 8908 Kempsey Road	Provide a community meeting and emergency staging facility that includes road driveway access, internal access ways, carpark and tiering and drainage of the parcel of land.	Oct-21	Dec-22	\$ 190,000	\$ 50,000
NSW	Armidale Regional Council	2	Community	Aquatic centre heat pump replacements	To replace the aging and failing heat pumps and electrical board at the Monckton Aquatic Centre. These pumps maintain pool temperatures at 26 degrees to allow the pool to be opened between October and April each year.  Additional works required with funding required to upgrade the electrical systems to suit the new Pumps.	Mar-21	Sep-21	\$ 385,000	\$ 385,000
NSW	Armidale Regional Council	2	Road	Sealed Road Heavy patching & Bitumen Resealing Program	Required shoulder & table drain maintenance, heavy patching of damaged road pavement sections and bitumen resealing of road surface. Heavy patching of damaged road pavement sections and bitumen resealing of road surface	Feb-21	Dec-22	\$ 637,217	\$ 637,217
NSW	Armidale Regional Council	2	Community	Upgrades to community halls	Hillgrove Hall solar array and HVAC, Guyra HACC building upgrade to emergency exit, Former Guyra Courthouse painting of the exterior, Puddledock Hall fencing and kitchen upgrade, Dangarsleigh Hall rain water harvesting and improved access	Nov-21	Dec-22	\$ 190,000	\$ 190,000
NSW	Armidale Regional Council	3	Road	Moredun Road Rehabilitation	The project will rehabilitate and widen a 1km section of Moredun road from Ch 3.3km to Ch 4.3km and include some required drainage improvements. The road is in very poor condition and needs urgent repairs to the underlying pavement and road bitumen surface.	Oct-22	Jun-23	\$ 1,488,253	\$ 1,016,234
NSW	Armidale Regional Council	3	Combination	New shared path Taylor St – Mann to Kentucky	Construction of new 2.5m shared path on the eastern side of Taylor street from Mann St to Kentucky St. This project will support the community and more directly the elderly of the Newling Gardens retirement village and surrounding areas. The project will also provide safe passage to local schools and sporting events in the area.	Oct-22	Jun-23	\$ 272,495	\$ 272,495
NSW	Armidale Regional Council	3	Combination	Bradley St Guyra footpath renewal – Moredun to McKenzie	Renewal of footpath on both sides of the road on Bradley Street from Moredun to McKenzie. This section of footpath is in poor condition with a number of defects and pedestrian trip hazards effecting the sections.	Sep-22	Jun-23	\$ 84,799	\$ 84,799
NSW	Armidale Regional Council	3	Road	Jessie St K&G Renewal – Barney to Rusden	Renewal of the K&G on both sides of Jessie St from Kentucky to Lambs. Poor condition defected K&G that requires renewal	Sep-22	Jun-23	\$ 60,775	\$ 60,775
NSW	Armidale Regional Council	3	Road	Allingham St K&G Renewal -Rusden to Beardy	Renewal of the K&G on western side of Allingham St from Rusden to Beardy. Poor condition defected K&G that requires renewal	Sep-22	Jun-23	\$ 31,790	\$ 31,790
NSW	Armidale Regional Council	3	Road	Simmons St K&G Renewal – McBean to Canambe	Renewal of the K&G on North side of Simmons St from Rusden to Beardy. Poor condition defected K&G that requires renewal	Sep-22	Jun-23	\$ 35,998	\$ 18,818
NSW	Armidale Regional Council	3	Road	Brockley Rd Rehabilitation	The sealed road section from Guyra Road to the end of the sealed pavement at Ch 2.4kms has deteriorated beyond a serviceable point so Council is reinstating the unsealed road and improving shape, formation and drainage.	Mar-23	Jun-23	\$ 1,352,108	\$ 1,352,108
NSW	Armidale Regional Council	3	Road	Youman St K&G Renewal	Renwal of sections of K&G on North & South side of Youman St from Abercrombie to O'Donnell. Poor condition defected K&G that requires renewal	Mar-23	Jun-23	\$ 35,000	\$ 35,000
NSW	Armidale Regional Council	3	Road	Lochabar Crescent K&G Renewal	Renwal of sections of K&G on South side of Lochabar Cr from Wirruna to O'Donnell. Poor condition defected K&G that requires renewal	Mar-23	Jun-23	\$ 55,000	\$ 55,000
NSW	Armidale Regional Council	3	Road	Simmons Street K&G Renewal	Renwal of sections of K&G on North side of Simmons St from McBean to Canambe. Poor condition defected K&G that requires renewal	Mar-23	Jun-23	\$ 36,000	\$ 36,000
NSW	Ballina Shire Council	1	Community	Ballina Heights Sport Fields - Lighting	To improve floodlighting infrastructure including to address any non-compliance issues with respect to Australian Standard AS2560.1 Sports Lighting.	May-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Ballina Shire Council	1	Road	Chesworth Lane - Sealing	Maintenance works to rural gravel roads is required, however, undertaking road works to standard engineering specifications is non-economic. Dust sealing is a risk-based solution for such roads.	Dec-20	Dec-20	\$ 120,000	\$ 120,000
NSW	Ballina Shire Council	1	Community	Pimlico Hall - Improvements	Various issues meaning the building is not always in compliance with current building standards.	Feb-21	Apr-21	\$ 95,000	\$ 50,000
NSW	Ballina Shire Council	1	Community	Wardell District War Memorial Hall	Various issues meaning the building is not always in compliance with current building standards.	Feb-21	Apr-21	\$ 62,000	\$ 20,000
NSW	Ballina Shire Council	1	Community	Ross Park - Playground	Replacement of existing playground and safety surfacing to ensure compliance with Australian Standards including improving access for people with disabilities	Jul-21	Mar-22	\$ 707,500	\$ 250,000
NSW	Ballina Shire Council	1	Road	Wollongbar Sport Field - Drainage	Significant rainfall events have exposed stormwater drainage design flaws that have contributed to surcharge flows onto the road pavement near the access roads. Pavement deterioration, scouring and vehicle safety issues have resulted.	Apr-21	Jul-21	\$ 200,000	\$ 200,000
NSW	Ballina Shire Council	1	Community	Fawcett Park and Missingham Park - Picnic Shelters and BBQ	Shelters: The timer slates on the park shelters have deteriorated over time and require replacement, in addition to other repair works required. BBQs: The barbeques are significantly aged and lack modern features.	May-21	Jun-21	\$ 40,244	\$ 40,244
NSW	Ballina Shire Council	2	Road	Project: Lanes –Amenity Upgrade Location / street address: various Work categories: Rehabilitation; Sealing; Draining	Lanes have become the primary access to many residential, commercial and community properties due to property development. These lanes were not originally constructed to a standard to provide this level of service. The amenity upgrades of lanes will include shoulder sealing, edge repair (the addition of kerb and gutter or dish drains), drainage pipes and pavement rehabilitation.	Mar-22	Dec-22	\$ 226,000	\$ 226,000
NSW	Ballina Shire Council	2	Road	Project: Road Reconstruction - Eltham Road Location / street address: Segment 10, Eltham Road Eltham NSW 2480 Work categories: Reconstruction	Reconstruction of Segment 10, Eltham Road	Jul-21	Sep-21	\$ 186,000	\$ 186,000
NSW	Ballina Shire Council	2	Community	Project: Sporting facilities – Maintenance / Improvements Location / street address: Fripp Oval –AFL Junior Club Storage; Seagulls Southern Overpass; Saunders Oval Sports Club; Rowing Club; Geoff Watt Oval Sports Amenities Building; Ballina Hockey Club; Lyle Park Work categories: Sporting facilities - maintenance and improvements	The project will include: - Fripp Oval: AFL Junior Club Storage: General maintenance works and improvements - Seagulls Southern Overpass: Repairing subsidence issues due to structural deterioration - Saunders Oval Sports Club: General maintenance works and improvements - Rowing Club: General maintenance works and improvements - Geoff Watt Oval Sports Amenities Building: General maintenance works and fixture improvements - Ballina Hockey Club: General maintenance works and improvements	Jul-21	Jun-22	\$ 260,958	\$ 260,958



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Ballina Shire Council	2	Community	Project: Community Halls / Facilities – Maintenance / Improvements Location / street address: Naval Museum; Lennox Head Cultural Centre; Lennox Head CWA – Hall; Ballina Surf Life Saving Club; North Lakes Hall; Wardell Hall; Kentwell Centre Work categories: Painting / improvements to community facilities; Improved accessibility of community facilities and areas	The project will comprise: - Naval Museum: Upgrading public toilets - North Lakes Hall: external and internal building maintenance - Wardell Hall: maintenance - Kentwell Centre: Amenity enhancements - Lennox Head Cultural Centre - Ballina Surf Lifesaving Club Works may include: - Upgrading public toilets; - - Installing a permanent stage and disability lift at the Lennox Head Cultural Centre - Installing anti-vandal roof access prevention measures - Replacing existing corroded system; - Electrical upgrades; - Upgrading kitchen facilities; - Carrying out external and internal building repairs; - Painting; - Asbestos debris removal and maintenance; - Amenity enhancements	Jul-21	Dec-22	\$ 157,000	\$ 157,000
NSW	Ballina Shire Council	2	Community	Project: Amenities / Open Space Buildings – Maintenance / Improvements Location / street address: Regatta Ave Ballina Work categories: Carpentry, Electrical, Tiling and Plumbing. Accessibility. 1	The project will include: - The remodelling existing public toilet facilities that form part of the Ballina Naval Museum	Jul-21	Jun-22	\$ 50,000	\$ 50,000
NSW	Ballina Shire Council	2	Community	Project: BBQs and Park Shade Shelters Location / street address: Various in Shire Work categories: Picnic Shelters or Barbeque Facilities at Community Parks	The project will include: - Replacing deteriorated timber slats on park shelters - Replacing existing aged barbeques - Carrying out shelter repairs	Apr-21	Dec-22	\$ 175,000	\$ 175,000
NSW	Ballina Shire Council	2	Community	Project: Administration Centre Foyer – Lifts / Toilets Location / street address: 40 Cherry Street, Ballina 2478 Work categories: Improved Accessibility of Community Facilities and Areas	Replacement lift in Council Administration building for accessibility compliance. Refurbish public toilets in Council foyer to meet current standards for community use.	Aug-21	Dec-22	\$ 95,000	\$ 75,000
NSW	Ballina Shire Council	2	Community	Project: Coastal Walk – Safety Fencing - Location / street address: Lennox Head 2478, Work categories: Bicycle and Walking Paths	Provide for new safety fencing at the top of Pat Morton (Lennox Headland). This project will comprise of constructing safety fencing along the Coastal Walk, particularly near the sections of the walk that are near the cliff. Through the project's initial design study, it was identified that enhanced safety fencing would also be more sympathetic to the scenic amenity of the location than an additional structure.	Feb-22	Dec-22	\$ 140,000	\$ 140,000
NSW	Ballina Shire Council	2	Community	Project: Public Amenities – Improvement Program Location / street address: Various in Shire Work categories: Toilet Blocks	Demolish and replace one toilet block in Ballina Shire. Refurbish second toilet block in Ballina Shire.	Jul-21	Dec-22	\$ 180,000	\$ 180,000
NSW	Ballina Shire Council	2	Road	Project: Footpaths – Bagot Street and Canal Road Location / street address: Bagot Street, Ballina 2478; and Canal Road, Ballina 2478 Work categories: Bicycle and Walking Paths	Footpath construction as per Pedestrian Access and Mobility Plan	Mar-21	Mar-22	\$ 140,000	\$ 140,000
NSW	Ballina Shire Council	2	Road	Project: Footpaths – Grandview Street Location / street address: Grandview Street, East Ballina 2478 Work category: Bicycle and Walking Paths	Footpath construction as per Pedestrian Access and Mobility Plan	Sep-21	Dec-21	\$ 70,000	\$ 70,000
NSW	Ballina Shire Council	2	Road	Project: Car Park Sealing – Serpentine Location / street address: East Ballina 2478 Work category: Off-road Car Parks	The car park requires sealing to improve the amenity and function of the site, addressing dust issues raised by nearby residents.	Oct-21	Dec-21	\$ 50,000	\$ 50,000
NSW	Ballina Shire Council	2	Road	Project: Car Park – Rocky Point Road Location / street address: Rocky Point Road, Lennox Head Work Category: Off-road Car Parks.	This car park requires upgrading to extend the sealed area and formalise parking due to increase demand for access to the coastal reserve and coastal walking path. Identified as a short term priority in Council's car park upgrade program.	Nov-21	Jul-22	\$ 50,000	\$ 50,000
NSW	Ballina Shire Council	3	Community	Tamar Street Bus Shelter Ballina	Work category: Other Existing transport interchange shelters (for bus & taxi ranks with connection to Wigmore Arcade) will undergo redesign, refurbishment, and replacement. The redesign process will determine the extent of refurbishment or demolition and replacement. With outcomes being to attract public transport use, improve safety, weather protection, comfort, and passive surveillance.	Jul-22	Jun-23	\$ 400,000	\$ 400,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Ballina Shire Council	3	Road	Rock Revetment Wall Works River Drive	Work category: Other Maintenance works to address the substantial subsidence and coastal erosion. Works will reconstruct revetment wall in the highest risk locations to preserve the integrity of River Drive.	Jul-22	Jun-23	\$ 680,488	\$ 680,488
NSW	Ballina Shire Council	3	Road	Lennox Village Vision – Future Stages (Byron Street)	Work category: Traffic Improvement; Landscaping Improvement Works will address deficiencies in traffic calming, footpaths, parking and landscaping.	Jul-22	Jun-23	\$ 480,000	\$ 480,000
NSW	Ballina Shire Council	3	Community	Tanamera Drive Reserve – Revegetation Alstonville	Work category: Other Amenity issues have resulted from the open channel drain through the reserve and its associated flow velocities. Works will complete Stage 3 to improve hydraulic performance.	Jul-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Balranald Shire Council	1	Community	ANZAC Park, Balranald - Fencing	Long standing community request	Mar-21	Jun-21	\$ 36,317	\$ 26,317
NSW	Balranald Shire Council	1	Community	River Street / Murray Terrace / Selwyn Street - Footpath	Provide accessible footpath for pedestrians and wheelchair users. Remove walking hazard and trip point on old paver walkway on Murray Terrace, especially for senior and accessibility users	Feb-21	Jun-21	\$ 134,676	\$ 134,676
NSW	Balranald Shire Council	1	Road	Bertram and Taylor Road, Euston - Traffic Improvement	Bertram and Taylor Roads are local roads parallel to the Sturt Highway frequently used as a shortcut by traffic travelling at speeds excess 100km/h creating danger for residential and commercial properties fronting these roads	Apr-21	Jul-21	\$ 184,331	\$ 184,331
NSW	Balranald Shire Council	1	Community	Euston Forest Eco Trail, Euston - Pathway	Parts of these tracks are not currently suitable for wheelchair users and confusing for tourists and visitors	May-21	Sep-21	\$ 26,427	\$ 26,427
NSW	Balranald Shire Council	1	Community	Greenham Hall, Balranald - Refurbishment	Seating and furniture needs upgrades because they are breaking down	Apr-21	Jul-21	\$ 25,634	\$ 25,634
NSW	Balranald Shire Council	1	Community	Murrumbidgee Bridge Approach, Balranald - Footpath	Provide accessible footpath for pedestrians and wheelchair users. Remove walking hazard and trip point on gravel walkway especially under wet condition	May-21	Jun-21	\$ 16,686	\$ 16,686
NSW	Balranald Shire Council	1	Road	Purton Lane, Balranald - Sealing	Rectify local flooding issue	Apr-21	Jun-21	\$ 50,396	\$ 50,396
NSW	Balranald Shire Council	1	Road	Ivanhoe Road - Road Signage	Non-compliant or missing road furniture, causing safety concerns	Apr-21	Jun-21	\$ 197,899	\$ 180,927
NSW	Balranald Shire Council	1	Community	Balranald Theatre Royal - Heating	Building is not usable during the winter	May-21	Jun-21	\$ 86,738	\$ 86,738
NSW	Balranald Shire Council	1	Road	Wampo Intersection - Road Safety Upgrade	Conflict between tourists and industrial traffic	May-21	Jun-21	\$ 73,589	\$ 73,589
NSW	Balranald Shire Council	1	Community	Anzac Park - Installation of Toilet Blocks	Differing toilet block at Balranald Cemetery to Local Roads and Community Round 2 in substitute of Balranald Anzac Park in Round 1 work plan to utilize the funds.	May-21	Sep-21	\$ 27,198	\$ 27,198
NSW	Balranald Shire Council	2	Combination	Euston town entrances improvements	Beautification and tourist signage for town entrances incorporating wider scoping plan	Aug-21	Dec-21	\$ 100,000	\$ 100,000
NSW	Balranald Shire Council	2	Combination	Euston Recreational Reserve playground upgrade	Modernise play equipment to meet safety standards at local recreation reserve that serves dual local and tourist rest stop purpose	Jan-22	Feb-22	\$ 40,406	\$ 40,000
NSW	Balranald Shire Council	2	Community	Royal Theatre conservation works	Building conservation works including building conservation specialist report	Aug-21	Dec-21	\$ 84,000	\$ 84,000
NSW	Balranald Shire Council	2	Community	Balranald Cemetery upgrade	Install accessible public convenience to central location in cemetery	Nov-21	Dec-21	\$ 58,274	\$ 58,274
NSW	Balranald Shire Council	2	Community	Kyalite reserve accessibility works	Improve pedestrian access to riverfront area	Aug-21	Jun-22	\$ 35,824	\$ 35,823
NSW	Balranald Shire Council	2	Combination	Augmenting off-street parking facilities for sporting, cultural/tourist facilities	Improve off-street car parking facilities to provide all-weather parking areas	Aug-21	Dec-21	\$ 26,739	\$ 26,739
NSW	Balranald Shire Council	2	Community	Water efficiency improvements to public recreation areas	Upgrade water supply equipment to aid water efficiency	Aug-21	Dec-21	\$ 66,000	\$ 66,000
NSW	Balranald Shire Council	2	Community	Balranald Aerodrome exclusion fence	Replace existing stock fence with kangaroo proof fence to improve aircraft safety	Apr-22	Jun-22	\$ 104,927	\$ 104,927
NSW	Balranald Shire Council	2	Road	Church & Harben Street drainage improvements	Improve stormwater drainage to minimise road infrastructure failure and reduce ponding at preschool drop-off location	Aug-21	Dec-21	\$ 30,000	\$ 30,000
NSW	Balranald Shire Council	2	Combination	Balranald Riverfront accessibility works	Carryout footway improvements to facilitate access to the Balranald riverfront	Aug-21	Dec-21	\$ 80,000	\$ 80,000
NSW	Balranald Shire Council	3	Community	Euston Oval-Multicourt Upgrade and Shade Shelter	Sporting and recreation facilities	Feb-23	Jun-23	\$ 250,000	\$ 250,000
NSW	Balranald Shire Council	3	Community	Balranald Tennis Courts Lighting	Sporting and recreation facilities	Feb-23	Jun-23	\$ 150,000	\$ 150,000
NSW	Balranald Shire Council	3	Community	Construct new Cricket Practice Nets for Balranald Cricket in Greenham Park	Sporting and recreation facilities	Mar-23	Jun-23	\$ 60,000	\$ 60,000
NSW	Balranald Shire Council	3	Community	Construct a new Cricket Pitch to replace the damaged pitch for Balranald Cricket in Greenham Park	Sporting and recreation facilities	Apr-23	Jun-23	\$ 40,000	\$ 40,000
NSW	Balranald Shire Council	3	Community	Balranald Swimming Pool Fence and Facilities	Sporting and recreation facilities	Mar-23	Jun-23	\$ 175,000	\$ 175,000
NSW	Balranald Shire Council	3	Community	Construct/ Replace 100m of Footpaths Euston	Bicycle and Walking Paths	Feb-23	Jun-23	\$ 150,000	\$ 150,000
NSW	Balranald Shire Council	3	Community	Construct/ Replace 200m of Footpaths in Balranald	Bicycle and Walking Paths	Feb-23	Jun-23	\$ 250,000	\$ 250,000
NSW	Balranald Shire Council	3	Road	Heavy Patching Balranald Ivanhoe Road	General Road Maintenance  Length: 179km	Feb-23	Jun-23	\$ 100,000	\$ 100,000
NSW	Balranald Shire Council	3	Road	Reseal Weimby Kyalite Road	Resealing  Length: 5.0km	Feb-23	Jun-23	\$ 160,000	\$ 160,000
NSW	Balranald Shire Council	3	Road	Marma Box Creek Rd and Wampo Magenta Rd Intersection Upgrade Works 100m on Wampo Magenta Rd and 100m on Marma Box Creek Rd	Reconstruction	Feb-23	Jun-23	\$ 330,842	\$ 330,842
NSW	Bathurst Regional Council	1	Road	Denison Bridge Bathurst street lighting	Street lighting will improve pedestrian safety in an area that is well utilised by walkers.	May-21	Jun-21	\$ 60,000	\$ 60,000
NSW	Bathurst Regional Council	1	Road	Hill Street Rockley - kerb and guttering and road widening	Project will address nuisance stormwater flooding due to lack of kerb and guttering.	Oct-21	Nov-21	\$ 50,000	\$ 50,000
NSW	Bathurst Regional Council	1	Community	Kath Knowles Walkway Bathurst - park shelter and seating	Existing walkway does not have any seating along the route	Jun-21	Jul-21	\$ 18,000	\$ 18,000
NSW	Bathurst Regional Council	1	Community	Bathurst Sportsground - canteen facilities	Current facility has limited usability and can only sell pre-packaged foods. Projects will modify walls, floors and ceiling and add infrastructure to allow use by many sporting groups to prepare food for local sports.	Jun-21	Jul-21	\$ 125,000	\$ 75,000
NSW	Bathurst Regional Council	1	Road	Boundary Road Reserve Bathurst - gravel sheeting of roads and walking tracks	Project will address nuisance scouring of roads and paths from minor rain events.	Feb-21	Aug-21	\$ 50,000	\$ 50,000
NSW	Bathurst Regional Council	1	Community	Kelso Community Hub - landscaping and shading	Recent improvements to the outdoor space have highlighted that other areas in the community hub precinct could benefit from beautification, improved landscaping and additional shading. Since the recent upgrade, the number of users has increased significantly and the length of use time has increased.	Mar-21	Apr-21	\$ 40,000	\$ 40,000
NSW	Bathurst Regional Council	1	Community	Eglinton Oval - playground equipment	Removal of ageing playground infrastructure and construction of a new inclusive playground for the community.	Apr-21	Jun-21	\$ 275,559	\$ 175,559
NSW	Bathurst Regional Council	1	Community	National Motor Racing Museum Mt Panorama - installation of "Endurance Walk" attraction and façade improvements	Existing installation for Bathurst 12hr is incomplete and fails to provide attraction to precinct visitors. Dated facade and lack of street presence means visitors to the area may not be attracted to visit the museum and track precinct.	May-21	Jun-21	\$ 30,000	\$ 30,000
NSW	Bathurst Regional Council	1	Road	George Street, Bathurst (Russel Street to Howick Street) – pavement rehabilitation	Current pavement has reached end of serviceable life and requires rehabilitation due to extensive potholing, deformation and roughness.	Sep-21	Sep-21	\$ 150,000	\$ 150,000
NSW	Bathurst Regional Council	1	Community	Bathurst CBD – replacement of footpaths	A number of concrete footpaths in Bathurst, with focus on CBD require replacement due to current age. Areas to be targeted include footpaths within CBD where high number of customer complains and asset inspections have indicated need for repair, other areas will be targeted on basis of Asset Management Plans and current asset backlog.	Apr-21	Jun-21	\$ 350,000	\$ 350,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Bathurst Regional Council	1	Community	Bathurst CCTV installation	The project will operate under the, adopted Community Safety Plan (2019-2023). The project outcome aims is to achieve a reduction in the level of crime, deter anti-social behaviour and improve general safety in the broader CBD location.	Mar-21	Aug-21	\$ 250,000	\$ 250,000
NSW	Bathurst Regional Council	2	Community	Footpath Replacement	Replacement of concrete footpaths within Bathurst to reduce identified footpath asset backlog as identified in Bathurst Footpath Asset Management Plan	Apr-21	Mar-22	\$ 300,000	\$ 300,000
NSW	Bathurst Regional Council	2	Road	Hen & Chicken Lane – Reconstruct & Seal	Reconstruct, widen and seal Ch 5.00 to Ch.6.50	Apr-21	Mar-22	\$ 400,000	\$ 400,000
NSW	Bathurst Regional Council	2	Road	Evans Plains Road – Reconstruct & Seal	Reconstruct, widen and seal Ch 1.12 to Ch 1.70	Mar-22	Jun-22	\$ 333,952	\$ 333,952
NSW	Bathurst Regional Council	2	Road	Red Hill Road	Reconstruct, widen and seal Ch 0.00 to Ch 1.00	Jul-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Bathurst Regional Council	2	Road	Rockley Village Kerb & Gutter Hill Street	Provide 100m kerb and gutter to Hill Street Rockley, between Churchill Lane and Market Street	Jul-21	Dec-21	\$ 100,000	\$ 100,000
NSW	Bathurst Regional Council	2	Community	Trunkey Creek community Hall – Restoration Works due to termite damage	Termite damage to Hall floor identified, project is for eradication of termites and replacement of identified damaged portions of Hall.	Oct-21	Dec-21	\$ 75,000	\$ 75,000
NSW	Bathurst Regional Council	2	Road	Nelson & Locke St – Traffic Calming Device (Raglan School)	Reduction in traffic speed in Locke and Nelson Streets Raglan, adjacent to Raglan School.	Aug-21	Jun-22	\$ 70,000	\$ 70,000
NSW	Bathurst Regional Council	2	Road	Bridle Track – Rehab, Widen & Seal	Reconstruct, widen and seal Forge Rd to 13km (2.2km)	Apr-21	May-21	\$ 250,000	\$ 250,000
NSW	Bathurst Regional Council	2	Road	Eglinton Road – Rehabilitation	Reconstruct and seal Westbourne Drive to Rankin Bridge (710m)	Apr-21	Jun-22	\$ 250,000	\$ 250,000
NSW	Bathurst Regional Council	3	Road	Leena Street Construction	Construction of new road off the end of the existing road to link to Panorama Avenue. Works include construction of road pavement, stormwater drainage and kerb & gutter.	Feb-23	May-23	\$ 1,050,000	\$ 1,050,000
NSW	Bathurst Regional Council	3	Combination	CBD and Village Footpaths	Replacement of below standard footpaths in Bathurst CBD and construction of new footpaths in the villages of Hill End and Rockley	Mar-22	Jun-22	\$ 407,118	\$ 407,118
NSW	Bathurst Regional Council	3	Road	George Street Rehabilitation – Russell to Keppel	Rehabilitation of existing pavement. Mill out 100mm of existing pavement and replace with 100mm AC.	May-22	Jun-22	\$ 320,000	\$ 320,000
NSW	Bathurst Regional Council	3	Community	Bathurst Library / Art Gallery – Accessible Public Toilet Facility	Construction of new accessible public toilet facility.	Jan-22	Jun-23	\$ 350,000	\$ 350,000
NSW	Bathurst Regional Council	3	Community	Carrington Park Fencing	Adjustment to venue fencing to enable major concert style events to be held at this venue.	May-22	Jun-22	\$ 50,000	\$ 50,000
NSW	Bathurst Regional Council	3	Community	Bathurst Sportsground Work-shed Redevelopment	The Bathurst Sportsground is Bathurst's premier cricket ground. This project is for the demolition of existing work-shed and amenities building and construction of work-shed and amenities that better serves the maintenance requirements of the sportsground.	Nov-22	Jun-23	\$ 600,000	\$ 320,000
NSW	Bayside Council	1	Combination	Multiple locations. Renewal of footpaths in poor condition.	Poor condition segments of footpaths that have deteriorated and have a condition rating of between 4-4.5 and do not provide an adequate level of service.	Jan-21	Apr-21	\$ 829,406	\$ 437,406
NSW	Bayside Council	1	Community	Botany Town Hall. Paint exterior of Botany Town Hall and interior where there is evidence of water damage. Remove covered walkway adjacent to building, install gate on frontage. Install window surrounds internal, new LED lighting, 3 new electrical boards and replace hardwood flooring to stage and resurface existing timber flooring	The building paint condition is poor and this negatively impacts on the community perception of the facility. Interior flooring in hall resurfaced. Damaged stage floor being replaced to remove holes. LED lighting to replace fluorescent lights in hall.	Jan-21	Apr-21	\$ 1,100,000	\$ 300,000
NSW	Bayside Council	2	Road	Footpath Renewal (various)	Bicycle and Walking Paths renewal to remove trip hazards and condition 4 and 5 paths in accordance IPWEA practice note 1 footpath and cycleways	Apr-21	Sep-21	\$ 501,070	\$ 501,070
NSW	Bayside Council	2	Road	Footpath New (various)	Bicycle and Walking Paths add paths to provide connections between existing footpaths paths for improved accessibility	Aug-21	Oct-21	\$ 200,000	\$ 200,000
NSW	Bayside Council	2	Community	Riverine Park, Banksia	Sporting and recreation facilities upgrade sports field by levelling and adding irrigation and grass turf. Council invited tenders for the works as described below: 2 full size turf fields & runoff area; Level and import growing medium to ensure new turf has a good base; Certified fill inline with the Long-Term Site Management Plan; Provide water connection to the site; Install new irrigation tank designed to accommodate 6 fields (future); Install irrigation system to 2 x full size fields	Mar-21	Nov-21	\$ 800,000	\$ 800,000
NSW	Bayside Council	2	Community	Mascot Memorial Park: toilet block	Toilet Block renewal including tiling, new pans and roof repair.	Apr-21	May-21	\$ 60,000	\$ 60,000
NSW	Bayside Council	2	Community	Arncliffe Lookout safety Fencing	Repairs/Replacement of fencing & Other to keep community safe from rock falls	Aug-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Bayside Council	2	Community	Rowland Park BBQ facility	BBQ Facilities at Community Park to meet desires of the community.	Aug-21	Oct-21	\$ 20,000	\$ 20,000
NSW	Bayside Council	2	Road	Traffic Facility Renewal Various Locations	Traffic Improvement – traffic facility renewal of condition 4 and 5 thresholds traffic islands and other.	Apr-21	Nov-21	\$ 425,000	\$ 425,000
NSW	Bayside Council	2	Community	Sandringham Baths carpark monitoring	Improved Accessibility of Community Facilities and Areas by ensuring parking turnover and safe use of roads.	May-21	Jul-21	\$ 30,000	\$ 30,000
NSW	Bayside Council	2	Community	Park seating and picnic shelters	Picnic shelters at Community Parks to replace existing small deteriorated shelters and renewal and new seats where community demand has been identified	Jul-21	Dec-21	\$ 550,000	\$ 550,000
NSW	Bayside Council	2	Community	CCTV installations	Closed Circuit TV (CCTV) renewal and new to keep community safe in public areas	Jul-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Bayside Council	2	Community	Cook Park Exercise Equipment (multiple locations)	Sporting & Recreation Facilities renewals of existing and addition of new exercise equipment	Aug-21	Dec-21	\$ 120,000	\$ 120,000
NSW	Bayside Council	2	Road	Bexley Town Centre	Repairs/Replacement of fencing to keep community safe and off the road when using the town centre.	Aug-21	Dec-21	\$ 150,000	\$ 150,000
NSW	Bayside Council	2	Road	Dolls Point Traffic Calming	Traffic Improvement through the construction of roundabouts and thresholds to slow traffic and make safe	Aug-21	Dec-21	\$ 620,000	\$ 620,000
NSW	Bayside Council	2	Community	Lydham Hall, Rockdale	Painting/Improvements to Community Facilities focusing on leaks and damp as identified in the condition report	Aug-21	Dec-21	\$ 165,000	\$ 165,000
NSW	Bayside Council	2	Community	Signage improvements	Upgrade to Sporting and recreation facilities and Improvements to community facilities to provide consistent clear regulatory (with permitted activities) and facility name signage.	Jul-21	Dec-21	\$ 560,000	\$ 560,000
NSW	Bayside Council	2	Community	Smart Controls	Sporting & Recreation Facilities upgrades to enable remote control of lights and irrigation and access to facilitate community usage and enable energy and water use efficiencies.	Jul-21	Dec-21	\$ 380,000	\$ 380,000
NSW	Bayside Council	3	Community	369E Bexley Road, Bexley NSW 2207	Renewal of aged tennis court facility enabling capacity to support tennis and hardcourt sports using acrylic finish	Jul-22	Apr-23	\$ 900,000	\$ 600,000
NSW	Bayside Council	3	Community	3A The Esplanade, Botany NSW 2019	Replacement of pedestrian bridge in Sir Banks Reserve	Mar-23	Jun-23	\$ 600,000	\$ 600,000
NSW	Bayside Council	3	Community	Bay St Brighton Le Sands Smart Camera CCTV	Installation of smart camera technology	Dec-22	Jun-23	\$ 274,812	\$ 274,812

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Bega Valley Shire Council	1	Community	Renewal of the Berrambool footbridge and construction of an off road connecting path	Berrambool sporting complex is one of Council's major sporting facilities and is currently disconnected from the CBD via any means of continual active transport options. There is currently a carpark, skate park clubhouse and a small footpath network within the sporting facility. There is a footbridge over the creek that is in desperate need for renewal but not connected to a path network. The bridge was built by community volunteers many years ago and is a warranted piece of infrastructure that needs to be renewed. By extending the path network from the existing path along the service lane to the existing path at the Berrambool Sporting complex we will be closing a vital missing link in our active transport network.	Mar-21	Dec-21	\$ 500,000	\$ 500,000
NSW	Bega Valley Shire Council	1	Combination	New public carpark at what is known as the former Plumb Motors site in Bega	The Plumb Motors site is an unsealed informal parking area in the business district of Bega adjacent to the Bega Sporting Complex. Runoff from the site flows through the adjoining buildings and carparks. There is a need for more, improved and safer parking in Bega for the general public as well as associated with the Bega sporting complex. This project will improve amenity, drainage, safety, capacity and accessibility of parking for the community.	Feb-21	Aug-21	\$ 350,000	\$ 158,983
NSW	Bega Valley Shire Council	1	Community	Building repair works to the Tathra Beach Kiosk	The Tathra Beach Kiosk is tenanted facility well patronised by both locals and visitors to the Shire dating back to the 1950's. Due to it's age the kiosk building is in dire need of repair works to bring it up to a standard to be re-let and ensure the ongoing structural viability of the building. These works will rebuild the kiosk's iconic status to the community otherwise the building will remain closed to the community.	Aug-20	Jul-21	\$ 336,782	\$ 336,782
NSW	Bega Valley Shire Council	1	Community	Barclay Street Sportsground Pavilion - Upgrade	Provide better facilities for sportsground users and the community at large. The pavilion includes change rooms, a kiosk and kitchen, public toilets, storage facilities and all abilities access.	Jun-21	Dec-21	\$ 1,033,058	\$ 226,217
NSW	Bega Valley Shire Council	2	Community	Apex park Cobargo toilet block and demolition works in Tathra	Construction of a new toilet block in Apex Park Cobargo and the removal of a toilet block in Tathra	Jan-21	Apr-22	\$ 109,893	\$ 109,893
NSW	Bega Valley Shire Council	2	Community	Pambula cemetery fencing replacement	Upgrade and/or replacement of the existing fencing at Pambula Cemetery	Jan-21	Mar-22	\$ 57,495	\$ 57,495
NSW	Bega Valley Shire Council	2	Combination	Wyndham Shared path	Creation of shared path network connecting the school and recreation facilities in Wyndham	Jan-21	Nov-21	\$ 146,994	\$ 146,994
NSW	Bega Valley Shire Council	2	Combination	Bermagui Apex Park shared path network	Extension of the shared path network to connect to connect Apex Park to the rest of the network in Bermagui	Jan-21	Dec-21	\$ 109,899	\$ 109,899
NSW	Bega Valley Shire Council	2	Combination	Pambula Beach shared path	Extension of the shared path network to connect Pambula Beach reserve to the rest of the network in Pambula Beach	Jul-21	Sep-21	\$ 60,356	\$ 60,356
NSW	Bega Valley Shire Council	2	Combination	Eden shared path	Extension of the shared path network to connect Albert Terrace shared path to the rest of the shared path network along Calle Calle Street	May-21	Apr-22	\$ 259,144	\$ 259,144
NSW	Bega Valley Shire Council	2	Combination	Tanja Hall and school driveway carpark and safety improvements	Upgrade of road and footpath network in and around Tanja Hall and Tanja public school to improve safety and access	Aug-21	Sep-21	\$ 136,261	\$ 136,261
NSW	Bega Valley Shire Council	2	Community	Colombo Park Bemboka inclusive parkland and accessibility improvements.	Renewal of aging public amenities to include accessible compliant faculties and renewal of parkland shelters and picnic area.	Mar-21	Aug-22	\$ 320,261	\$ 320,261
NSW	Bega Valley Shire Council	2	Combination	Aslings Beach carpark upgrade	General road works to include heavy patching, drainage and reseal.	Mar-22	May-22	\$ 395,249	\$ 395,249
NSW	Bega Valley Shire Council	2	Community	Blackfellows lake boat ramp accessibility improvements	Upgrade of existing jetty to add a floating pontoon and gangway. Provision of an assisted access path to the shore. Upgrades are to improve accessibility to the water for general and watercraft users.	Oct-21	Jun-22	\$ 964,443	\$ 58,783
NSW	Bega Valley Shire Council	2	Community	Bermagui Blue Pools: Access stairs handrail replacement	Replacement of the existing handrail and the lower areas of the pool.	Jan-21	May-22	\$ 66,585	\$ 66,585
NSW	Bega Valley Shire Council	3	Community	Wolumla Hall Roof Replacement	Improvements to community facilities. Wolumla Hall is a heritage listed community hall. The roof needs complete replacement with sympathetic materials to renew the asset to its functional condition.	Jan-23	Feb-23	\$ 90,000	\$ 90,000
NSW	Bega Valley Shire Council	3	Community	Lawrence Park Sportsground Tathra	Lawrence Park Sportsground Access and Parking Improvements. Sport & Recreation Facilities	Jan-23	Mar-23	\$ 308,000	\$ 200,000
NSW	Bega Valley Shire Council	3	Combination	Kalaru Streetscape	The project consists of drainage, reconstruction, and bicycle and walking paths. Upgrade of the main street through Kalaru, addressing pavement failures, stormwater issues including providing kerb and gutter along with a shared path connecting the extents of the Kalaru village to the shared path network.	Jun-22	Oct-22	\$ 3,492,000	\$ 1,262,507
NSW	Bega Valley Shire Council	3	Road	Sapphire Coast Drive Intersection Upgrade	Reconstruction. Upgrade of the Berrambool Drive/ Sapphire Coast Drive intersection to prioritise traffic flow along Sapphire Coast Drive due crash history and reported near misses.	Jun-22	Oct-22	\$ 1,178,693	\$ 654,568
NSW	Bega Valley Shire Council	3	Community	Bermagui Maker Space and Community Centre Works	Improvements to a community facility which will increase community use by: - the addition of a new multipurpose room (maker space) - provision of afterhours access for community groups - removing a dividing wall in the library to increase floorspace - improve accessibility to public areas through redesign of entranceways	Sep-22	Dec-22	\$ 342,800	\$ 120,744
NSW	Bega Valley Shire Council	3	Community	Eden Early Childhood Centre Upgrade	Improvement to an existing childcare centre by refurbishing the existing nappy change room which is in poor condition	Jul-22	Sep-22	\$ 45,000	\$ 45,000
NSW	Bega Valley Shire Council	3	Community	Bega Library Upgrade	Improved access to Library and provision of an accessible public toilet with nappy change facility.	Oct-22	Feb-23	\$ 76,000	\$ 71,148
NSW	Bellingen Shire Council	1	Road	Crown Street Rehabilitation - Stage 1	Failing timber crib walls impacting roadway, widening of roadway, safety improvements	Jan-21	Dec-21	\$ 350,000	\$ 275,000
NSW	Bellingen Shire Council	1	Road	Promised Land Loop Road - Rehabilitation	Very Poor condition sealed road, condition beyond re-sealing so rehabilitation necessary	May-21	Jun-21	\$ 319,625	\$ 319,625
NSW	Bellingen Shire Council	2	Road	Slarkes Bridge – North Bank Road, Raleigh: Bridgeworks	Bridgeworks involving replacement of failed culvert structure, single span, dual lane bridge approx. 14m in length	Feb-22	Jun-22	\$ 550,000	\$ 550,000
NSW	Bellingen Shire Council	2	Road	Crown St Retaining Wall and Surface Rehabilitation – Stage 2: Re-sealing, rehabilitation, traffic improvement, other	Re-sealing of roadway, rehabilitation of adjacent failing retaining wall	Jan-22	Jun-22	\$ 188,040	\$ 188,040
NSW	Bellingen Shire Council	3	Road	Gleniffer / Roses Road Intersection Upgrade: Re-sealing, rehabilitation	Improvement to intersection geometry, widening works and re-surfacing	Aug-22	Dec-22	\$ 2,096,786	\$ 200,000
NSW	Bellingen Shire Council	3	Road	Hillside Drive Rehabilitation: Re-sealing, rehabilitation, traffic improvement, other	Re-sealing of roadway, rehabilitation of adjacent failing retaining wall	Mar-23	Jun-23	\$ 365,000	\$ 365,000
NSW	Bellingen Shire Council	3	Community	Connell Park Footbridge: Improved accessibility of community facilities and areas, bicycle and walking paths	Replacement of existing footbridge to provide access to community facilities, including swimming pool, playground and sporting fields	Mar-23	Apr-23	\$ 190,000	\$ 190,000
NSW	Bellingen Shire Council	3	Road	Ford Street / Crown St Retaining Walls – Stage 3:Re-sealing, rehabilitation, traffic improvement, bicycle and walking paths, other	Re-sealing of roadway, rehabilitation of adjacent failing retaining wall and re-instatement of footpath	Jun-22	Aug-22	\$ 858,040	\$ 320,000
NSW	Bellingen Shire Council	3	Road	Hill Street Rehabilitation: Re-sealing, rehabilitation	Re-sealing of roadway, rehabilitation failed roadway, drainage improvements	Jul-22	Oct-22	\$ 225,250	\$ 114,250
NSW	Berrigan Shire Council	1	Community	Construct gravel and concrete path connecting Barooga to the Victorian border and its sister town Cobram	This path will link pedestrians in Barooga to commercial facilities in Cobram and Cobram pedestrians with recreational facilities in Barooga,	Mar-21	Jun-21	\$ 85,858	\$ 85,858
NSW	Berrigan Shire Council	1	Community	New pocket path	The Finley community has identified that there is no open space in the centre of the town shopping district.	Mar-21	Aug-21	\$ 452,265	\$ 230,527
NSW	Berrigan Shire Council	1	Community	Reconstruct gravel path connecting the Barooga Adventure Park to the Barooga Swing Bridge, Lawson Drive playground and Barooga Public School	The popular Barooga Adventure Park has poor pedestrian access to the Barooga Public School.	Feb-21	Apr-21	\$ 79,793	\$ 78,000
NSW	Berrigan Shire Council	1	Community	Improvements at Lions Park including a new shelter and park furniture	Lions Park, at the entrance to Barooga and the state of NSW, is of low amenity and under-utilised.	Jan-21	Apr-21	\$ 54,105	\$ 50,000
NSW	Berrigan Shire Council	1	Community	Construct gravel path connecting Tocumwal Golf and Bowls Club to the town centre	The new path will connect the popular Tocumwal Golf and Bowls Club to the Tocumwal town shopping area and established footpath network.	Dec-20	Apr-21	\$ 71,912	\$ 71,912
NSW	Berrigan Shire Council	1	Community	Replacement of sports lighting with LED lights at the main oval and netball courts at Tocumwal Recreation Reserve	Replacement of inefficient sports lighting with efficient LED lights at the main oval and netball courts at Tocumwal Recreation Reserve	Jan-21	Jun-21	\$ 414,506	\$ 304,000
NSW	Berrigan Shire Council	2	Community	Replace Finley Netball Courts	Replacement of netball courts that have reached the end of their useful life	Dec-21	May-22	\$ 340,000	\$ 270,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Berrigan Shire Council	2	Community	Upgrade Apex Park carpark	Improve drainage and resurface carpark servicing Apex Park and Berrigan CBD.  To allow for installation of drainage lines, water mains required relocation where they would cross. Additional works were required where the car park drain entered the main stormwater network	Dec-21	May-22	\$ 245,000	\$ 245,000
NSW	Berrigan Shire Council	2	Road	Kerb and Gutter uplift	A kerb and gutter uplift program across urban areas of Berrigan Shire  Two proposed kerb and gutter uplift programs have been removed from the scheduled program at an estimated value of \$30,000 each.	Nov-21	Mar-22	\$ 300,028	\$ 300,028
NSW	Berrigan Shire Council	3	Community	Barooga Recreation Reserve Netball Courts: Sporting and recreation facilities, off-road car parks	Construction of two outdoor netball courts with a concrete base and synthetic surface with suitable LED lighting. Associated realignment of internal roads and paths. This project will upgrade to contemporary standard sports facilities and improve pedestrian safety at the Barooga Recreation Reserve. Proposed is the replacement of two existing netball courts – both courts are in poor condition and poorly located within the sports precinct. Used and maintained by volunteer-based Barooga Football and Netball Club the fit-for purpose built courts improve player safety, and reduce ongoing maintenance costs for the Council and club volunteers. The new courts will also be re-located from their current site to a new site. The new site is adjacent to existing social club-rooms and change facilities. The relocation of the courts will also resolve pedestrian and vehicle conflicts within the reserve and is informed by the Barooga Recreation Reserve Landscape Master Plan 2021	Mar-22	Jun-23	\$ 600,000	\$ 600,000
NSW	Berrigan Shire Council	3	Road	Smithers Road: Reconstruction	The resheeting of 3600m x 6m of Smithers Road at a thickness of 0.1m. This project will improve road safety for all road users – recreational who use the road access to Murray Valley National Park Camp Grounds Also Southern Riverina agri-transport operators. This project is needed to repair damage to Smithers Road created by increased agricultural production and activity in this area. Resheeting, will therefore, allow for heavier vehicles to use Smithers Road in all conditions.	Jan-22	Jun-22	\$ 180,000	\$ 180,000
NSW	Berrigan Shire Council	3	Community	Redevelopment of Finley War Memorial Hall: Sporting and recreation, Painting/Improvements to community facilities	The final stage in a planned program of community facility improvement works. This project will complete the refurbishment of the Finley War Memorial Hall a valued community facility in the township of Finley and the surrounding region. The proposed works include replacing all the doors and windows, refurbishing the timber floor, painting the interior, a new switchboard and lighting; also, the replacement of the Hall's basketball backboards.	Jan-22	Jun-23	\$ 195,000	\$ 195,000
NSW	Berrigan Shire Council	3	Combination	Burkinshaw St, Barooga: Landscaping Improvements	Landscaping improvements on the road reserve adjacent to the Barooga Regional Multi-Sport Facility and Barooga Sports Club, including construction of 92 lineal metres of retaining wall, 175m2 of concrete path, planting of 40 trees, establishment of 1,600m2 of lawn and garden, irrigation and signage. The Barooga Regional Multi-Sport Facility and Barooga Sports Club in addition to providing a range of sport facilities and recreation facilities for local residents also host NSW-Victorian state-level and regional level sport-related events. The landscape improvements proposed will address improve the visual amenity of the precinct and in doing so, address the untidy and unattractive approaches to Barooga's Sports precinct	Mar-22	Jun-23	\$ 220,000	\$ 220,000
NSW	Berrigan Shire Council	3	Community	Construction of a sealed all-weather carpark at the Tocumwal Aviation Museum	Construction of a 1,500m2 sealed carpark, including kerb and gutter, solar lighting and walkways along with associated drainage works.  The current unformed carpark is inaccessible in wet weather and does not cater effectively for people with mobility aids such as walkers and wheelchairs. This carpark will allow for all-weather and all-abilities access to perhaps the most important cultural asset in Berrigan Shire.	Dec-22	Jun-23	\$ 360,504	\$ 210,054
NSW	Berrigan Shire Council	3	Community	Installation of solar smart light poles at various locations in Berrigan Shire	Installation of smart solar powered light poles:  Parks - 6 x 6m poles: 2 in Berrigan, 2 in Finely, 1 in Tocumwal and 1 in Barooga Parks - 4 x 1 bollard, 1 with mobile phone charge at Tocumwal Paths - 18 x 6m poles along Golf Course Road in Barooga.	Jan-23	Jun-23	\$ 350,000	\$ 350,000
NSW	Blacktown City Council	1	Community	Tree planting on Flushcombe Road, Metella Road	Reducing urban heat Increasing canopy cover Increasing amenity of the streets	Oct-21	Sep-22	\$ 80,000	\$ 80,000
NSW	Blacktown City Council	1	Community	Kareela Reserve Doonside Upgrade BBQ area with shelter and power and floodlighting for netball courts	Lack of Court lighting for night use Current BBQ shelter is inadequate and lacks power	Dec-20	Jun-22	\$ 115,000	\$ 93,087
NSW	Blacktown City Council	1	Community	Keffron Road, Lalor Park Construction of a hip roof shade structure over playground. Installation of gazebo in the front grounds and construction of new concrete path for the bins.	Removal of fire hazard and provision of shade for additional functionality of the play ground.	May-21	Jul-21	\$ 65,000	\$ 61,184
NSW	Blacktown City Council	1	Community	Quakers Hill Neighbourhood Centre Refurbish toilet facilities to the standards to be met. Replace tiling, fittings, vanities, pans/cisterns and repaint ceilings.	Renewal of old facilities and upgrading the toilets to the latest standards.	May-21	Jul-21	\$ 93,636	\$ 93,636
NSW	Blacktown City Council	1	Community	Along the drainage corridor north of Whalan Reserve and South West of Poppondetta Park Embellishment of linear paths along the corridor, between Whalan Reserve and Poppondetta Park. Project involves the provision of a cycle path, landscaping and facilities.	Connecting the Path/Cycleway network between two neighbouring major parks.	May-21	Sep-22	\$ 1,300,000	\$ 1,196,325
NSW	Blacktown City Council	1	Community	Glenwood Cycleway	To improved access for pedestrians and cyclists between M7 Motorway and Meurants Lane. This project is the final stage for the construction of 960 metres of cycleway linking M7 Motorway and Windsor Road.	May-21	Jun-22	\$ 614,597	\$ 614,597
NSW	Blacktown City Council	2	Community	Improvement to community facility 1. Marayong Community Centre - 1 Quakers Road, Marayong. 2. Max Webber Library, Blacktown 3. Community Building - Cnr. Newton Road & Kelso Lane, Blacktown. 4. Emerton Youth Recreation Centre - 56 Copeland Road, Emerton. 5. Oakhurst Neighbourhood Centre - 51 Standish Avenue, Oakhurst. 6. Blacktown Youth College - 39 Mackellar Road, Hebersham. 7. Quakers Hill Community Centre - 15 Lalor Road, Quakers Hill. 8. Rooty Hill School of Arts - 32 Rooty Hill Road South, Rooty Hill.	Improvements to community facilities. Refurbish toilets, change room and nursing room. Replace tiling, kitchen, stairs, fittings, vanities, pans/cisterns, carpet, walls, ceiling, roof, fences and emergency exit. Improve insulation, appearance and lighting. Installing ceiling fan and ventilation. Coat windows with reflective tinting. Repair drainage issues.	May-21	Jun-22	\$ 1,335,000	\$ 1,335,000
NSW	Blacktown City Council	2	Road	Traffic improvement 1. Merriville Road, Kellyville Ridge	Convert existing pedestrian crossing to a wombat crossing.	Nov-21	Jun-22	\$ 109,000	\$ 109,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Blacktown City Council	2	Community	Sporting and recreation facilities 1. Schofields Park, Schofields 2. International Peace Park, Seven Hills 3. Popondetta Park, Emerton	Upgrade football and cricket Facilities. Lighting improvement for night time use. Repair and resurface netball courts.	Oct-21	Sep-22	\$ 895,000	\$ 895,000
NSW	Blacktown City Council	2	Road	Road Reconstruction 1. Fourth Avenue, Blacktown	Construction of road pavement, missing kerb and gutter and associated drainage work. Project also includes reconstruction of existing pavement.	Jan-22	Aug-22	\$ 1,100,000	\$ 1,100,000
NSW	Blacktown City Council	2	Community	Landscaping Improvements 1. Drainage channel between Breakfast Road and Davis Road, Marayong 2. Blacktown Showground, Blacktown 3. Luxford Road, Oakhurst	Tree planting. Construction of memorial garden	Feb-22	Sep-22	\$ 550,000	\$ 550,000
NSW	Blacktown City Council	2	Community	Improved Accessibility of Community Facilities and Areas 1. Golden Grove Reserve, Kings Langley 2. William Mason Park, Mount Druitt	Provision of pathway and fitness stations	Nov-21	May-22	\$ 450,000	\$ 450,000
NSW	Blacktown City Council	2	Community	Playgrounds and Skate parks 1. Alpha Park, Blacktown 2. Bill Colbourne Reserve, Doonside 3. Brewongle Walkway, Blacktown 4. International Peace Park, Seven Hills 5. Weeronal Park, Blacktown 6. Ropes Crossing Park, Ropes Crossing 7. Walpole Street Park, Blacktown	7 sites where rubber softball is in poor condition.	Oct-21	Apr-22	\$ 910,000	\$ 910,000
NSW	Blacktown City Council	2	Road	Rehabilitation 1. Metella Road, Toongabbie 2. Advance Street, Schofields	Pavement reconstruction / Road pavement in poor condition and showing signs of failure.	Aug-21	Mar-22	\$ 1,300,000	\$ 1,300,000
NSW	Blacktown City Council	2	Community	Playgrounds and Skate parks 1. Dawson Mall, Mount Druitt 2. Nurragingy Reserve, Doonside	Upgrade urban spaces and provide playspace elements. Playground and toilet block upgrade - Create a new play space, upgrade existing amenities building and include additional disability facilities.	Feb-22	Nov-22	\$ 1,800,000	\$ 1,800,000
NSW	Blacktown City Council	2	Community	Toilet blocks 1. Riverstone Park, Riverstone - Carlton street, Riverstone 2. Hanna Reserve, Oakhurst - Hyatts road, Oakhurst 3. Whalan Reserve, Whalan - Debrincat Avenue, Whalan	Toilet block upgrade. Refurbishment of amenities building, change rooms, fitness area, table tennis area and seating. Painting.	Jun-21	Apr-22	\$ 645,000	\$ 645,000
NSW	Blacktown City Council	2	Road	Resealing 1. Barossa Drive, Minchinbury 2. Bovis Place, Rooty Hill 3. Brae Street, Prospect 4. Browning Place, Lalor Park 5. Colville Street, Kings Langley 6. Combet Place, Minchinbury 7. Dexter Place, Plumpton 8. Flint Street, Kings Langley 9. Garonne Street, Seven Hills 10. Hartog Avenue, Willmot 11. Himalaya Crescent, Seven Hills 12. Irma Place, Oakhurst 13. Logan Place, Quakers Hill 14. Loville Avenue, Seven Hills 15. Loy Place, Quakers Hill 16. McCoy Street, Toongabbie 17. Paroo Place, Seven Hills 18. Roxby Grove, Quakers Hill 19. Rutledge Crescent, Quakers Hill 20. Sandon Street, Seven Hills 21. Seppelt Street, Eastern Creek 22. Sidwell Avenue, Shalvey 23. Skye Place, Prospect 24. Stainsby Avenue, Kings Langley 25. Truscott Place, Bidwill 26. Tully Place, Quakers Hill	Resealing of existing pavement that is heavily oxidised with some localised pavement failure.	Nov-21	Jun-22	\$ 1,440,500	\$ 1,440,500
NSW	Blacktown City Council	2	Community	Bicycle and Walking Paths 1. Crudge Road, Marayong 2. Cantwell Street, Glenwood 3. Dagmar Crescent, Blacktown 4. Coates Street, Mount Druitt 5. Waikanda Crescent, Whalan 6. Dingle Street, Riverstone	Construction of path paving, pram ramps, some kerb and gutter and tree removal.	Sep-21	Sep-21	\$ 500,000	\$ 500,000
NSW	Blacktown City Council	3	Community	Mount Druitt Town Square	This project will provide a larger shade structure and a stage, which will better support Street Uni programs for at-risk kids and reduce crime in the area. This project is in addition to the current project upgrading urban spaces and providing play space elements. Upgrade urban spaces, playgrounds and skate parks Shade structure stage and landscaping.	Oct-22	Jun-23	\$ 2,500,000	\$ 1,050,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Blacktown City Council	3	Community	Mount Druitt Town Centre Reserve – Kevin Betts Basketball Stadium	This project is for supportive infrastructure of roadways, inclusive parkland access and associated parking. This additional funding is for works in addition to the current project to upgrade and expand the existing stadium to add 2 courts and to increase participation of disabled patrons. Sporting facilities	Sep-22	Feb-23	\$ 7,800,000	\$ 1,457,658
NSW	Blacktown City Council	3	Combination	Nurranginy Reserve inclusive play space	Construct inclusive parking area for minibuses, cars and inclusive change rooms. Inclusive adventure playground and parking.	May-22	Oct-22	\$ 2,200,000	\$ 700,000
NSW	Blacktown City Council	3	Combination	Glenwood Cycleway	Additional works due to Sydney Water’s previously unknown requirements including: Extensive footings to retaining walls to protect Sydney Water assets requiring very slow and detailed construction methodology. Bicycling and walking paths.	Aug-22	Dec-22	\$ 900,000	\$ 380,000
NSW	Blacktown City Council	3	Combination	Rooty Hill School of Arts	Additional car parking. Off road carparks.	Dec-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Blacktown City Council	3	Community	Parklea Soccer Football Club Kings Langley	Storage building extension. Sporting and recreation facilities.	Oct-22	Jun-23	\$ 80,000	\$ 40,000
NSW	Blacktown City Council	3	Community	Simpson Pavilion Blacktown Showground- Accessible ramp.	Accessible ramp to Simpson Pavilion Building. Improved accessibility of community facilities.	Nov-22	Jun-23	\$ 70,000	\$ 70,000
NSW	Blacktown City Council	3	Community	Blacktown Aquatic Centre splash pad	Supply and install Sky-soaker bucket as an additional and exciting feature to the water play splash pad. Recreation facilities.	May-22	Aug-22	\$ 60,000	\$ 60,000
NSW	Blacktown City Council	3	Community	Cumberland Woodworkers Building	Building upgrade for community woodworkers at Jennifer Avenue Blacktown. Improvements to community facilities.	Dec-22	Jun-23	\$ 40,000	\$ 40,000
NSW	Blacktown City Council	3	Community	Blacktown Showground	Sunshine Harvester Display Structure – Roof over restored historic harvester on display with open sides to allow viewing. Exhibition of historic item.	Nov-22	Jun-23	\$ 85,000	\$ 85,000
NSW	Blacktown City Council	3	Community	Whalan Reserve	Undercover Cricket Training Facility. Upgrade to fencing on open sided building and lighting. Sporting facilities.	Nov-22	Jun-23	\$ 1,400,000	\$ 180,000
NSW	Blacktown City Council	3	Community	Rooty Hill School of Arts	Improved Pedestrian Connections. Walking Paths.	Oct-22	Jun-23	\$ 140,000	\$ 140,000
NSW	Bland Shire Council	1	Community	Construction of a new hangar at West Wyalong airport	Current and potential new users of the West Wyalong Airport have identified a lack of hangar space as a major stumbling block to further development of the West Wyalong airport.	Oct-20	Nov-22	\$ 453,731	\$ 453,731
NSW	Bland Shire Council	1	Community	West Wyalong Tennis Club Clubhouse modification	The existing clubhouse was originally a school building before being transported to the existing site more than 60 years ago. The clubhouse is in urgent need of major repairs or replacement. Those who are no longer able to participate in tennis but would like to attend as a spectator and experience the social aspect of the sport are severely restricted at the current location. The new location, facilities and amenities will open up the area to ensure they are practical accessible for all.	Oct-21	Jan-22	\$ 251,841	\$ 103,401
NSW	Bland Shire Council	1	Community	Refurbishment and rejuvenation of internal and external areas within the Bland Community Care Centre.	Since being built in the late 1990's the Community Care Centre has not had any refurbishments, updates or major maintenance works carried out. The decor and furniture is old, worn and past its used by date, the gardens are in urgent need of replacement and major improvements are required to make the outdoor part of the facility accessible and user friendly for clients. The project will create a modern, accessible facility which can be enjoyed by all ages for several years to come. The updated decor, furniture and fittings will facilitate a modern space which will help attract additional visiting services to take up available office space within the precinct.	Mar-21	Sep-21	\$ 81,889	\$ 81,889
NSW	Bland Shire Council	1	Road	Raising and widening of the Ungarie School Bridge (Mackrell Street Bridge)	The existing bridge/culvert known locally as Ungarie School Bridge (Mackrell Street bridge) regularly floods, cutting off access from the main township to Ungarie Central School and a number of other properties and parts of Ungarie. Council commissioned an independent Ungarie Floodplain Risk Management Study which identified the raising and widening of the Mackrell Street bridge as a key mitigation strategy to reduce the impact and potential damage caused by the regular overflow of the adjacent Humberg Creek.	May-21	Nov-22	\$ 350,000	\$ 350,000
NSW	Bland Shire Council	1	Road	Gravel resealing program in the townships of West Wyalong and Wyalong	Bland Shire Council has the second longest road network in the state. With a large area to cover and limited available funding, Council has previously been unable to identify appropriate funding programs for urgently needed resealing work throughout the major Shire population centres of West Wyalong and Wyalong. This program will address this need and provide a smoother, safer and more positive experience for local residents and visitors to West Wyalong and Wyalong.	Apr-21	Mar-22	\$ 860,806	\$ 860,806
NSW	Bland Shire Council	2	Community	West Wyalong Men’s Shed, 123 Railway Road, West Wyalong NSW 2671	Painting/Improvements to community facilities	Sep-21	Jun-22	\$ 43,000	\$ 43,000
NSW	Bland Shire Council	2	Community	59 - 61 Gilbert Street, Wyalong, NSW 2671	Painting/Improvements to community facilities	Mar-21	Jul-21	\$ 12,000	\$ 12,000
NSW	Bland Shire Council	2	Road	Multiple Bland Shire Based Roads.	Any work involving bridges or culverts	Jun-21	Nov-22	\$ 670,000	\$ 670,000
NSW	Bland Shire Council	2	Community	Main Street, Ungarie, NSW 2669	Landscaping Improvements	Jun-21	Sep-21	\$ 50,000	\$ 50,000
NSW	Bland Shire Council	2	Road	Multiple Roads in West Wyalong	Rehabilitation	Aug-21	Nov-22	\$ 420,800	\$ 420,800
NSW	Bland Shire Council	2	Community	Tivoli Theatre, 16 -18 Court Street, West Wyalong, NSW 2671	Painting/Improvements to community facilities	Apr-21	Sep-21	\$ 150,000	\$ 150,000
NSW	Bland Shire Council	2	Road	Pine Street/ Boundary Street/ Boltes Road, West Wyalong, NSW 2671	Drainage	Jun-21	Sep-21	\$ 44,403	\$ 44,403
NSW	Bland Shire Council	3	Road	Multiple roads in West Wyalong	Rehabilitation of the following roads – Uncle Bills Road Tyndells Lane Brennan Tank Road Kildary Road Quambatook Lane Berendeba Lane Condobolin Road Sprys Lane	May-22	May-23	\$ 1,150,000	\$ 1,150,000
NSW	Bland Shire Council	3	Community	New Lining Pool Slide Splash Pool	Due to an increase in visitors and in turn, pool users, the existing splash pool is no longer considered large enough to meet demand and has to be enlarged to cope with the current numbers due to WHS concerns.	May-22	Jun-23	\$ 45,000	\$ 45,000
NSW	Bland Shire Council	3	Community	Sewer Treatment Plant Rehabilitation	Other – Infrastructure upgrade at Sewerage treatment plant to enable system to cope with increasing tourists and transient workers.	May-22	May-23	\$ 350,000	\$ 350,000
NSW	Bland Shire Council	3	Community	Bland Shire Youth Space	Improvements to community facilities – Fit out of building to create local youth space in West Wyalong	May-22	May-23	\$ 350,000	\$ 350,000
NSW	Bland Shire Council	3	Community	Main Street Mural	Other – Installation of a mural in Main St, West Wyalong with a focus on the history/heritage of the town. The mural will be on building on the Highway that has great visibility and exposure. The mural is 10 x 30 metres.	May-22	Dec-22	\$ 50,000	\$ 50,000
NSW	Bland Shire Council	3	Community	New Animal Pound and Relocation of Solar Panels	Other - Construction of a new animal pound to meet RSPCA and industry standards and relocation of solar panels from adjoining council land to future development of the precinct.	May-22	Jun-23	\$ 335,000	\$ 335,000
NSW	Bland Shire Council	3	Community	Natural Heritage Reserve Stage	Landscaping Improvements	May-22	Jun-23	\$ 34,654	\$ 34,654
NSW	Bland Shire Council	3	Community	Additional Water Reservoir for Truck Wash	Other – Installation of new reservoir as current facilities are unable to meet rising demand. The new eco-friendly reservoir will increase capacity for heavy vehicle operators to maintain their vehicles.	May-22	May-23	\$ 35,000	\$ 35,000
NSW	Bland Shire Council	3	Community	Adventure Playground McCann Park	Installation of a new Playground to address aging infrastructure in McCann Park.	May-22	Jun-23	\$ 400,000	\$ 400,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Bland Shire Council	3	Combination	Saloon Car Drag Strip at Airport	Sporting and recreation facilities – The development of a purpose built regional motorsports facility to facilitate driving events and straight-line competition. The track will run approximately 500 metres long and will be situated at the existing West Wyalong Airport.	May-22	Jun-23	\$ 950,000	\$ 950,000
NSW	Blayney Shire Council	1	Road	Newbridge Road works	The proposed works location is a narrow road (> 6.5m) with a failed bitumen surface that generates poor lane positioning for motorists on approach to a number of sharp bends, and approaches to the existing railway underpass on the Main Western Railway.	Oct-20	Feb-21	\$ 554,817	\$ 537,301
NSW	Blayney Shire Council	2	Road	Culvert approach repairs program - Rehabilitation	Road approaches to culverts have consolidated, resulting in uneven surface, presenting a safety risk to motor vehicles.	Apr-21	Jun-22	\$ 72,711	\$ 72,711
NSW	Blayney Shire Council	2	Community	Stillingfleet Street shared path	Providing a safe connection between the Blayney shared path network and Blayney Hospital and Lee Hostel Nursing Home.	Jul-21	Jun-22	\$ 156,791	\$ 79,662
NSW	Blayney Shire Council	2	Community	Footpath renewal program	Undertaking the renewal of multiple sections of Councils footpath network where failures have occurred.	Jul-21	Jun-22	\$ 78,726	\$ 32,338
NSW	Blayney Shire Council	2	Road	Leabeater Street bridge over Grubbenbun Creek	Replace 1 lane load limited (4 tonne) timber bridge with a 1 lane, 20m long concrete bridge, with improved alignment, and flood resilience.	Dec-21	Jun-22	\$ 639,325	\$ 219,325
NSW	Blayney Shire Council	2	Road	Heavy Patching Program extension	Extending Councils existing heavy patching program to include Long Swamp Road which has a seriously failed pavement. The project involves stabilising the existing base pavement layer and providing a 150mm overlay of DGB20 and a two coat seal, over a length of approximately . 800m	Nov-21	Apr-22	\$ 665,042	\$ 148,135
NSW	Blayney Shire Council	3	Road	Millthorpe urban road reconstruction and drainage improvements	Undertake the upgrade of urban drainage and road pavement in Stabback and Unwin Streets in Millthorpe, to address a lack of formalised drainage that has resulted in accelerated pavement deterioration.	Feb-23	Jun-23	\$ 1,211,502	\$ 1,074,602
NSW	Blue Mountains City Council	1	Combination	Replace footpaths + Storm water drainage from adjacent properties to Gutter	Replacement of unit pavers (trip hazard), renewal of town centre kerbs, renewal of driveways	Feb-21	Jun-22	\$ 869,182	\$ 869,182
NSW	Blue Mountains City Council	2	Combination	Lincoln Rock Carpark, Wentworth Falls	Off Road Car Park: (30% Upgrade / 70% Renewal) Provide parking facility for high demand area.  Variation due to unexpected ground works including stabilisation of subgrade required to move forward with road base.	Jun-21	Sep-21	\$ 250,000	\$ 250,000
NSW	Blue Mountains City Council	2	Combination	Paradise Pool Carpark, Linden	Off Road Car Park: (30% Upgrade / 70% Renewal) To provide visitors car parking as frequently visited tourist area.  Practical completion well within budget, no unforeseen issues.	Jun-21	Sep-21	\$ 50,000	\$ 50,000
NSW	Blue Mountains City Council	2	Combination	25 Pritchard St, Wentworth Falls	Drainage: Drainage Improvement Works (50% Renewal / 50% Upgrade) To reduce flooding caused by the inadequate system capacity.	Apr-22	Dec-22	\$ 240,000	\$ 240,000
NSW	Blue Mountains City Council	2	Community	Ellison School Footpath, Hawkesbury Rd, Winmalee	Bicycle and Walking Paths: (New) Active Transport Link – high priority.	Apr-22	May-22	\$ 225,000	\$ 225,000
NSW	Blue Mountains City Council	2	Road	Old Bathurst Rd, Blaxland	Street Lighting Equipment: (80% Upgrade / 20% Renewal) Lighting Upgrade to improve safety and visibility	Jul-22	Oct-22	\$ 220,000	\$ 220,000
NSW	Blue Mountains City Council	2	Road	Leura Mall, Leura	Street Lighting Equipment: (Upgrade) Lighting Upgrade to improve safety and visibility	Jul-21	Jun-22	\$ 105,000	\$ 105,000
NSW	Blue Mountains City Council	2	Combination	St Georges Cres, Faulconbridge	Reconstruction: (New) Active Transport Link – high priority	May-21	Mar-22	\$ 100,000	\$ 100,000
NSW	Blue Mountains City Council	2	Combination	Falcon St, Hazelbrook	Bicycle and Walking Paths: (New) Shared path – Active Transport Link. High priority.  Previous estimate revised due to increased costs.	Feb-22	Mar-22	\$ 135,000	\$ 135,000
NSW	Blue Mountains City Council	2	Road	Heavy Patching Program	Resealing: Construction of heavy patching across 305 locations throughout out Blue Mountains City Council Local Government Area.	Jun-21	Apr-22	\$ 1,279,216	\$ 1,279,216
NSW	Blue Mountains City Council	2	Road	Warialda Street, Katoomba. Drainage.	Construction of new pit and pipe open channel with connection to existing drainage system.	Apr-22	Aug-22	\$ 30,000	\$ 30,000
NSW	Blue Mountains City Council	2	Road	Cleveland Road, Lawson. Drainage	Development of new connection and decommissioning of existing drainage system. To mitigate flooding of private property.	Dec-21	Jun-22	\$ 25,000	\$ 25,000
NSW	Blue Mountains City Council	3	Road	Road Rehabilitation Partial Renewal (Heavy Patching)	General Road Maintenance / Resealing: Continuation of road rehabilitation partial renewal throughout out Blue Mountains City Council Local Government Area in identified high risk areas.	Sep-22	Jun-23	\$ 1,738,364	\$ 1,738,364
NSW	Bogan Shire Council	1	Community	Swimming Pool - Water Slide	Nyngan in western NSW has long hot summers, and like many rural and regional towns there is a lack of recreational options for children and youth. Bogan Shire Council would like to install a slide at the pool to enhance the experience for children and youth and to encourage them outside during the summer. Council installed the stage 1 of a water splash play at the pool in 2019 to cater for very small children to make the pool attractive to young families. This project will comprise stage 2 of that with the purchase and installation of four aquatic water play features which can be attached to existing fittings.	Jan-21	Jul-21	\$ 200,994	\$ 200,000
NSW	Bogan Shire Council	1	Community	Netball Oval - Sealing	Nyngan has no all-weather netball courts which rules it out of hosting competitive games. The five grass courts in town were recently improved with lighting to enable weeknight competition, but the grass surface is slippery in winter, and requires constant maintenance and line marking. Netball is a popular sport in Nyngan, but with no suitable facilities for local competition, the teams must travel 160km to Dubbo to compete.	Nov-20	May-21	\$ 111,253	\$ 111,253
NSW	Bogan Shire Council	1	Community	Upper Bogan River Development	The upper weir area is a popular location for fishing, birdwatching, walking and camping. The site is undeveloped with no amenities. It requires tidying up the existing overgrown vegetation and repairs to the gravel access road. The installation of a toilet block, picnic table, seats, garbage bins and a bird watching platform will make the destination a more attractive and hygienic place for residents and visitors. It will also provide a free of charge option for recreation close to the township.	Nov-20	Nov-21	\$ 97,507	\$ 97,507
NSW	Bogan Shire Council	1	Community	Hermidale Park - Upgrade	The village of Hermidale is located between Nyngan and Cobar on the Barrier Highway. It is 50km from Nyngan. The playground and park are very old and the equipment is broken and unsafe. The existing wire fencing is not in good order. This is the only play equipment available for the village children.	Jun-21	Nov-21	\$ 39,386	\$ 30,000
NSW	Bogan Shire Council	1	Community	Coolabah Village - Toilets	There is currently no public toilet in Coolabah. This toilet would be built near the coach stop on the highway where it is needed.	Feb-21	Sep-21	\$ 53,620	\$ 30,000
NSW	Bogan Shire Council	1	Community	Nyngan Cemetery - Re-fencing	Nyngan cemetery includes a modern irrigated lawn plot which during dry time is invaded by hungry wildlife, particularly kangaroos, which cause damage to gravesites. This is distressing for those who visit, and also makes it difficult for the Bogan Shire to maintain	May-21	May-21	\$ 48,415	\$ 48,415
NSW	Bogan Shire Council	1	Community	Lower Bogan River Development	Although the Bogan River flows through Nyngan it has not been recognised by previous town planners as a feature for tourists and residents. In recent years Bogan Shire Council has been gradually developing this area, building a pontoon and a pathway. It has been well received and is a popular exercise and meeting area. Council would like to further develop this area to provide more alternatives for recreation and leisure and to capitalise on the Bogan River. It would also add a new tourism opportunity to the Shire.	Nov-20	Mar-22	\$ 130,539	\$ 130,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Bogan Shire Council	1	Community	Frank Smith Oval - Upgrades	Frank Smith Oval is used for senior and junior cricket and touch football in summer and soccer in winter. The main pitch does not have a boundary fence which means for cricket a boundary has to be made from rope or poly pipe before the games. There is currently no all weather shelter at the oval which means players and spectators must sit in their cars or gather under trees in the typically hot summer. There are no existing cricket sight screens on the oval. There is currently no designated pathway through the scrub between the oval and the nearby Dandaloo Street. An all weather designated path will be used as a regular walking track as well as an access route.	Mar-21	Nov-21	\$ 102,119	\$ 101,332
NSW	Bogan Shire Council	1	Road	Local Roads - Resealing	Old and cracked bitumen surface is allowing moisture infiltration into the pavement causing potholes and deformation.	Apr-21	Jun-21	\$ 84,000	\$ 84,000
NSW	Bogan Shire Council	1	Road	Local Roads - Re-sheeting 3km	Poor quality deformed pavement allows infiltration of moisture creating wheel ruts and potholes.	Dec-20	Jan-21	\$ 79,298	\$ 79,017
NSW	Bogan Shire Council	2	Community	Nyngan Showground Multipurpose Arena, Hoskins street, Nyngan NSW	Sporting and recreation facilities. The construction of an 80m x 40m enclosed arena with 1.7m high steel fence for horse events. There is currently no safe space for horse riding and lessons at Nyngan Showground and riders are instead going to other towns to learn and compete.	Jun-21	Jun-21	\$ 37,039	\$ 34,000
NSW	Bogan Shire Council	2	Community	Walker Pavilion painting, Nyngan Showground, Hoskins Street Nyngan NSW	Sporting and recreation facilities. The preparation and painting of the Walker Pavilion at the Nyngan Showground, Nyngan NSW	Jun-21	Aug-21	\$ 6,268	\$ 6,000
NSW	Bogan Shire Council	2	Road	Pangee Road 2km seal, Nyngan NSW	Sealing. The preparation and bitumen sealing of 2km of Pangee road, which is currently unsealed.	Aug-21	May-22	\$ 297,833	\$ 297,753
NSW	Bogan Shire Council	2	Combination	Kerb and guttering, Nyngan NSW	Works involving cycling and pedestrian infrastructure	Oct-21	Jun-22	\$ 337,959	\$ 337,750
NSW	Bogan Shire Council	3	Road	Pangee Road Seal, NYNGAN NSW: Sealing	The preparation of, and putting a seal on, a section of unsealed road - Pangee Road.	Jul-22	Jun-23	\$ 320,000	\$ 320,000
NSW	Bogan Shire Council	3	Road	Gravel Resheeting, NYNGAN NSW: Re-sheeting	Placement of additional gravel on top of existing – roads (several locations)	Jul-22	Jun-23	\$ 300,000	\$ 300,000
NSW	Bogan Shire Council	3	Road	Buckiinguy Road, Bitumen Resealing, NYNGAN NSW: Resealing	Subsequent sealing of Buckiinguy Road.	Jul-22	Jun-23	\$ 91,000	\$ 91,000
NSW	Bogan Shire Council	3	Road	Drainage: Kerb and guttering in NYNGAN NSW	Replacement of kerb and guttering to improve drainage – Nyngan township priority areas	Jul-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Bogan Shire Council	3	Community	Bogan Shire Early Learning Centre Dandaloo St, NYNGAN NSW: Painting/Improvements to community facilities	Additions / extensions to childcare centre buildings, landscaping, fencing to provide for expansion	Aug-22	Jun-23	\$ 875,443	\$ 260,000
NSW	Bogan Shire Council	3	Community	Bogan Shire Youth and Community Centre, 46 Cannonbar St, NYNGAN NSW: Painting/Improvements to community facilities	Additions to community centre buildings (storage), landscaping, parking to enhance existing	Jun-22	Sep-22	\$ 200,000	\$ 200,000
NSW	Bogan Shire Council	3	Community	Footpath priority replacements NYNGAN NSW: Bicycle and Walking Paths	Works involving cycling and pedestrian infrastructure – Nyngan township priority areas	Mar-23	Jun-23	\$ 150,000	\$ 150,000
NSW	Bogan Shire Council	3	Community	Rodney Robb Arena, Nyngan Showgrounds, Hoskins St, NYNGAN NSW: Painting/Improvements to community facilities	Installation of irrigation on equestrian arena for dust suppression during events	May-22	Dec-22	\$ 50,000	\$ 50,000
NSW	Bogan Shire Council	3	Community	Walking Path Drinking Fountains NYNGAN NSW: Bicycle and Walking Paths	Installation of drinking fountains on walking paths – varied locations within Nyngan township	Jun-22	Dec-22	\$ 24,000	\$ 24,000
NSW	Bogan Shire Council	3	Combination	Car Park, Dandaloo St, NYNGAN NSW: Off-road Car Parks	Rehabilitation of surface and layout modifications to allow installation of Electric Vehicle charging points	May-22	Dec-22	\$ 50,000	\$ 50,000
NSW	Bogan Shire Council	3	Community	Nyngan Pool Reticulation System Maintenance, Bogan St, NYNGAN NSW: Sporting and recreation facilities	Works to repair and maintain Nyngan Swimming Pool water filtration / treatment system	May-22	Sep-22	\$ 76,000	\$ 76,000
NSW	Bogan Shire Council	3	Community	Nyngan Tennis Courts and Club House Sporting and recreation facilities	Resurfacing of tennis courts and maintenance work on Club House building and fencing	Aug-22	Jun-23	\$ 102,048	\$ 102,048
NSW	Bourke Shire Council	1	Community	Upgrade to Pool Carpark, Gold Club Carpark and North Bourke Truck Stop Car Park	Improve access to community facilities; Bourke Swimming Pool, Bourke Golf Club and community playground at North Bourke.	Feb-21	Mar-21	\$ 88,445	\$ 88,445
NSW	Bourke Shire Council	1	Community	Construction of a 8mt x 12mt shelter shed to protect the historic railway scales at Bourke Railway Yards.	The scales are part of Bourke's Railway history and if not protected with a shelter and preserved will be left to deteriorate.	Apr-21	May-21	\$ 18,000	\$ 18,000
NSW	Bourke Shire Council	1	Community	Information board currently located at Percy Hobson Park will be relocated to North Bourke Park	The Swagman sign currently sits in front of a water tower that will soon have a mural of Percy Hobson painted on it. The Swagman sign will obstruct this mural. The Swagman sign needs to move.	Mar-21	Dec-21	\$ 18,000	\$ 18,000
NSW	Bourke Shire Council	1	Community	Rotary Park Toilets replacement with a modular building	New Rotary Park Toilets will be WHS complaint and disability accessible. Refurbished toilets to ensure there are appropriate facilities at the Bourke Golf Club precinct for crowds of 40+ people. The toilets can be accessed by Bourke Squash Club, Bourke Childcare Centre and Bourke Golf Club for events that may require additional toilet facilities.	Dec-20	Mar-21	\$ 92,500	\$ 92,500
NSW	Bourke Shire Council	1	Community	Improve access from Bourke to North Bourke with 4kms of compressed granite pathway at North Bourke	Improve access from Bourke to North Bourke providing a path that is off the Mitchell Highway, increasing safety for pedestrians and drivers.	Apr-21	Dec-21	\$ 150,000	\$ 150,000
NSW	Bourke Shire Council	1	Community	Health and Wellbeing facility at the BOB Park	Increased access to walkways / exercise facilities around Bourke, additional pontoon for the Jandra Paddle steamer to dock, increasing tourism product, value adding to existing Back O Bourke Centre as a tourist facility.	Apr-21	Dec-21	\$ 349,726	\$ 349,726
NSW	Bourke Shire Council	1	Community	Purchasing and planting 100 advanced shade trees as per Bourke Shire Councils Tree replacement plan.	Increasing natural shade and beautifying the streets and park areas of Bourke.	Mar-21	Jun-21	\$ 136,795	\$ 136,795
NSW	Bourke Shire Council	1	Community	Footpath improvements consistent with Disability Action Management Plan	Implementation of Bourke Shire Council Disability Action Management Plan	Mar-21	Dec-21	\$ 140,000	\$ 140,000
NSW	Bourke Shire Council	1	Community	Removal of existing fence, graded fence line and installation of 3.1km's of exclusion fencing and access gates.	Old fence along Golf Course boundary is derelict. The fence does not prevent stock and feral animals from accessing the highway. The existing fence is ineffective in protecting the road and is an eyesore to people arriving into the township of Bourke.	Mar-21	Dec-21	\$ 25,000	\$ 25,000
NSW	Bourke Shire Council	1	Community	Installation of water-wise irrigation systems in public parks and gardens	This will improve water use (sprinklers can be programed to turn on at night) and improved WHS practices - staff do not have to move around heavy sprinkler systems.	Apr-21	May-21	\$ 181,437	\$ 181,437
NSW	Bourke Shire Council	2	Community	85 Mertin Street, Bourke (-30.096225089950764, 145.94440091349233)	Additional Swimming Pool Shade (Marshalling area, communal areas surrounding pool)	Mar-21	Jun-22	\$ 380,000	\$ 380,000
NSW	Bourke Shire Council	2	Community	14 Darling Street, Bourke (-30.096225089950764, 145.94440091349233)	Medical Centre External Upgrade (safety fence for carpark and building (\$80K) and automated sprinkler system (\$40))	Mar-21	Jun-22	\$ 120,000	\$ 120,000
NSW	Bourke Shire Council	2	Community	Kidman Way, Bourke (-30.080280266419546, 145.94945011990097)	Back O Bourke function centre disability access path	Mar-21	Jun-22	\$ 60,000	\$ 60,000
NSW	Bourke Shire Council	2	Community	19 Mitchell Street, Bourke (-30.0883846583566, 145.93567431764652)	Men's Shed – Relocation of toilet	May-21	Jun-22	\$ 50,000	\$ 50,000
NSW	Bourke Shire Council	2	Combination	Bourke Levee Bank, (-30.085366153902097, 145.94179748765885)	Solar lighting on footpath / bike track from Wharf to North Bourke	Mar-21	Jun-22	\$ 112,000	\$ 112,000
NSW	Bourke Shire Council	2	Community	29 Mitchell St, Bourke Various Locations	Chairs, tables, furniture for public spaces / parks / reserves – Fixed Furniture	Mar-21	Jun-22	\$ 20,000	\$ 20,000
NSW	Bourke Shire Council	2	Community	85 Mertin Street, Bourke (-30.096225089950764, 145.94440091349233)	Shade at Bourke Swimming Pool Carpark	Mar-21	Jun-22	\$ 126,018	\$ 126,018
NSW	Bourke Shire Council	3	Community	Bourke Swimming Pool, program pool and complex upgrade	Bourke Program Pool development and kiosk upgrade	Mar-22	Jun-23	\$ 2,399,806	\$ 2,399,806

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Brewarrina Shire Council	1	Combination	Goodooga Roadside Rest Area	<ul style="list-style-type: none"> <li>Improved Road Safety; Being the only rest stop for 120klm mid-way between Brewarrina and Goodooga the rest stop will providing opportunity for drivers to pull over to take a break, use toilet facilities have lunch and enjoy a brief rest stop .</li> <li>Improved Access for Heavy Vehicles Road side rest-stop to meet requirements for HV drivers.</li> <li>Promotion of Tourism Provide opportunity for Caravans to take rest break .</li> <li>Access to Remote Communities Make drive form Brewarrina to Goodooga safer with rest stop midway.</li> <li>Traffic Management Reduce potential for unsafe driving out of hours and provide a safe area for trucks and caravans to pull off road.</li> </ul>	Oct-20	Mar-21	\$ 100,000	\$ 100,000
NSW	Brewarrina Shire Council	1	Community	Culgoa Tennis Courts Upgrade	Replace worn out earthen tennis courts that have long since passed their use by date and are in poor condition and unplayable at present.	Mar-21	Oct-21	\$ 80,000	\$ 80,000
NSW	Brewarrina Shire Council	1	Combination	Installation, Refurbishment, and Replacement of Signage and Tourism Advertising Boards	Poor or non-existent directional signage, non-existent interpretive signage for tourists and visitors to significant tourist attractions such as the heritage listed fish traps, museum, artesian bore bathes etc.	Oct-20	Oct-21	\$ 80,000	\$ 80,000
NSW	Brewarrina Shire Council	1	Community	Weilmoringle Tennis Courts Upgrade.	Replace worn out earthen tennis courts that have long since passed their use by date and are in poor condition and unplayable at present.	Mar-21	Oct-21	\$ 100,000	\$ 100,000
NSW	Brewarrina Shire Council	1	Combination	Dunsdale Road and Bora Whyman Road - Drainage	Existing formed roads become impassable in wet weather with deep scouring and drainage needs to be rectified	Oct-20	Jun-21	\$ 460,000	\$ 300,558
NSW	Brewarrina Shire Council	1	Combination	Weir Park - Refurbishment	Vehicle and pedestrian access issues such as all-weather surfaces including both roads and footpaths in Weir Park. New surfaces and lighting including the all-weather parking area and rest area will ensure tourist and visitors have the opportunity to access the area at all times	Nov-20	Oct-21	\$ 160,000	\$ 160,000
NSW	Brewarrina Shire Council	2	Community	Brewarrina Toddlers pool Church street Brewarrina	Brewarrina shire council intends on building a toddler pool within our current facilities that will continue to be free access to all. Sporting and recreation facilities Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Jun-21	Nov-21	\$ 189,387	\$ 189,387
NSW	Brewarrina Shire Council	2	Community	Goodooga skate Park , Brewarrina	Council intends on providing a small skate park for small village within their LGA. Playgrounds and Skate parks (including all ability playgrounds)	Jun-21	Nov-21	\$ 100,000	\$ 100,000
NSW	Brewarrina Shire Council	2	Community	Brewarrina Park Picnic area Bathurst street	Brewarrina shire council intends on providing all access park furniture and shade Picnic Shelters or Barbeque Facilities at Community Parks	Jun-21	Nov-21	\$ 100,000	\$ 100,000
NSW	Brewarrina Shire Council	2	Community	Brewarrina LGA Road Safety Grid program (RSGP)	Council intends on continuing the RSGP and replacing dangerous grids within our LGA. The project is not part of Council's road program as the grids are located on shire roads but are installed and maintained by landowners with Council consent. Rehabilitation -Work to return a road to its original standard	Jun-21	Nov-21	\$ 200,000	\$ 200,000
NSW	Brewarrina Shire Council	3	Community	Goodooga Splash Park	Construction of Splash park and associated facilities in Goodooga. Sporting and recreation facilities Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Aug-22	Jun-23	\$ 1,041,116	\$ 1,041,116
NSW	Brewarrina Shire Council	3	Community	Revitalise Town Streets	Undertake construction/reconstruction of footpaths, kerb and Channel Brewarrina & Goodooga. Rehabilitation -Work to return a road to its original standard - Drainage – Kerb & Channel Works - Walking Paths	Oct-22	Jun-23	\$ 600,000	\$ 600,000
NSW	Broken Hill City Council	1	Community	Blende Street Broken Hill - 2.4m Wide shared Footpath with Accessibility Kerb ramps	Current footpath is 1.2m wide and deteriorated. The kerb ramps are not available for wheelchair access. Removing the existing deteriorated footpath and constructing a 2.4m wide path will allow use by both pedestrians and people with mobility challenges.	Mar-21	Jan-22	\$ 246,391	\$ 155,290
NSW	Broken Hill City Council	1	Community	O'Farrell Street - 2.4m wide shared footpath with accessible kerb ramps	Current footpaths are too narrow and/or in deteriorated condition with non existing or inadequate kerb ramps for wheelchair access. Removing and constructing new footpaths to minimum 2.4m width and incorporating compliant kerb ramps will enable use by both able bodied and people with mobility challenges.	Mar-21	Jun-22	\$ 186,150	\$ 155,290
NSW	Broken Hill City Council	2	Community	Galena Street – Williams St to Talc St	Bicycle and Walking Paths	Jun-21	Jun-22	\$ 224,319	\$ 123,773
NSW	Broken Hill City Council	2	Community	Patton Street – Queen St to Bonanza St	Bicycle and Walking Paths	May-21	Jun-22	\$ 277,308	\$ 236,610
NSW	Broken Hill City Council	2	Community	O'Neil/Uranium St – Willyama High School to Zebina St	Bicycle and Walking Paths	Aug-21	Jun-22	\$ 452,705	\$ 306,138
NSW	Broken Hill City Council	3	Community	Active Transport Plan – Shared Paths Route 1	Shared paths work to replace current non-compliant footpaths to new 2400mm wide footpaths to Australian Standards along Blende Street from Galena Street to Silver Street.	May-22	Jun-23	\$ 921,160	\$ 621,160
NSW	Burwood Council	1	Road	Wentworth Road, between Woodside Avenue to Norwood Street, Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride comfort and driver experience.	Pavement slab subsidence, major surface cracking allowing water ingress into the subgrade creating surface roughness.	Feb-21	Mar-21	\$ 169,168	\$ 169,168
NSW	Burwood Council	2	Community	Henley Park Landscape and pathway upgrade around the Henley Park Amenities Building	Landscape Improvements around the newly constructed Amenities building including pathway upgrades, accessibility upgrade, tree planting, new garden beds.	Apr-21	Jun-21	\$ 250,000	\$ 250,000
NSW	Burwood Council	2	Community	Henley Park Playing Fields upgrade	Sporting and recreation facilities. Turfing, Irrigation and drainage of Playing fields 1, 2 and mini's.	Aug-21	Dec-21	\$ 938,873	\$ 230,340
NSW	Burwood Council	2	Road	Strathfield Town Centre Beautification Works	Landscape Improvements such as new planting, new planter pots with trees, planter boxes, bins and seats on the East side of the Boulevard from Morwick St to Strathfield Square and Everton Rd at Mosely St.	Jun-21	Aug-21	\$ 187,180	\$ 187,180
NSW	Burwood Council	2	Road	Road rehabilitation of Railway Pde.	Road pavement rehabilitation of Railway Pde from Shaftesbury Rd to Burwood Rd.	Sep-21	Nov-21	\$ 195,753	\$ 195,753
NSW	Burwood Council	3	Road	Morris Lane upgrade	Reconstruction of Morris Lane including construction of new kerb and dish drain, stormwater drainage improvements and road pavement upgrade	Jun-22	Sep-22	\$ 338,336	\$ 338,336
NSW	Byron Shire Council	1	Community	Upgrade to amenities, including accessible toilets, installation of accessible stage lift and stage extension at Brunswick Heads Memorial Hall, Brunswick Heads, to complete the final stage of refurbishment works.	Lack of accessible amenities in community facilities.	Apr-21	Jun-21	\$ 228,558	\$ 94,048



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Byron Shire Council	1	Community	Constructing new shared paths and pedestrian refuges	Currently no paths exist in these areas. Importantly, the Deacon Street shared path provides access up to the main street in Bangalow, Byron Street, as well as being a connector to Bangalow Parklands and the recently grant funded refurbishment of Heritage House.	Apr-21	Aug-21	\$ 433,400	\$ 170,000
NSW	Byron Shire Council	1	Community	Byron Bay Central Business District - Replacement of CCTV	Current CCTV equipment is end of life and unreliable which in turn poses challenges to monitoring safety of the local community and visitors by Council and NSW Police.	Apr-21	Oct-21	\$ 165,000	\$ 165,000
NSW	Byron Shire Council	1	Community	Works in Stuart Street, including an on-road separated cycle path (one-way) in each direction at an estimated cost of \$262,200.	Completes actions from Masterplan and Bike Plan, and provides significant green amenity improvement to a busy part of town for the local community.	Jun-21	Jun-22	\$ 1,563,903	\$ 301,022
NSW	Byron Shire Council	2	Road	Lighthouse Road Drainage	Drainage and Sealing works including culverts, kerb and guttering and related activities	Aug-21	Jun-22	\$ 1,447,165	\$ 1,408,882
NSW	Byron Shire Council	3	Road	Gilmore Crescent	Rehabilitation and realignment of 150metres of existing road including stormwater drainage. New pedestrian crossing, parking, footpaths and 250 metres shared path connecting through to Tennyson Street. 100m shared path connection from Gilmore Crescent to Lawson Street crossing	Feb-23	Jun-23	\$ 1,400,000	\$ 1,000,000
NSW	Byron Shire Council	3	Road	Mullumbimby Precinct Connectivity	Construction of new road (250 metres) to connect to the Mullumbimby Skate Park.	Feb-23	Jun-23	\$ 300,000	\$ 300,000
NSW	Byron Shire Council	3	Community	Mullumbimby Dog Park – Stage 1	New recreation facility featuring a dog exercise park. Stage one activities to include community consultation, design, landscaping, accessible access, fencing, seating and water bubbler.	Feb-23	Jun-23	\$ 160,140	\$ 160,140
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Cargo	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Nov-20	Dec-20	\$ 63,435	\$ 42,422
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Eugowra	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Nov-20	Dec-20	\$ 23,637	\$ 23,637
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Yeoval	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Jan-21	Jan-21	\$ 16,676	\$ 16,676
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Manildra	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Nov-20	Dec-20	\$ 30,493	\$ 30,493
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Orange	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Nov-20	Dec-20	\$ 62,423	\$ 58,423
NSW	Cabonne Council	1	Road	Replacement of box culvert on Cargo Road	Road is an essential road transport link. The existing culvert is in very poor condition and doesn't fulfil the minimum level of service required. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access.	Mar-21	Oct-21	\$ 118,750	\$ 118,750
NSW	Cabonne Council	1	Road	Repairs to bridges and culverts on roads in Cudal	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Jun-22	\$ 29,500	\$ 29,500
NSW	Cabonne Council	1	Road	Repairs to bridges and culverts on roads in Molong	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Jun-22	\$ 101,050	\$ 101,050
NSW	Cabonne Council	1	Road	Repairs to bridges in Cumnock	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Jun-22	\$ 82,500	\$ 82,500
NSW	Cabonne Council	1	Road	Repairs to bridges in Yeoval	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Jun-22	\$ 250,200	\$ 250,200
NSW	Cabonne Council	1	Road	Repairs to bridge on Back Mogong Road Canowindra	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Oct-21	\$ 18,883	\$ 18,883
NSW	Cabonne Council	1	Road	Repairs to culvert on Nangar Road Eugowra	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Oct-21	\$ 21,689	\$ 21,689
NSW	Cabonne Council	1	Road	Repairs to culverts on Burrendong Way	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Jan-22	\$ 21,000	\$ 21,000
NSW	Cabonne Council	1	Road	Replacement of box culvert on Longs Corner Road Canowindra	Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access.	Mar-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Cabonne Council	1	Road	Repairs to bridges and culverts on Cargo Road Cargo	Road is an essential road transport link. Defects identified such as scouring, debris in waterways, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes to both approaches, ineffective joints, surface corrosion for bridge barriers.	Jul-21	Oct-21	\$ 39,850	\$ 39,850
NSW	Cabonne Council	1	Road	Replacement of box culvert on Gumble Road Manildra	Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access.	Mar-21	Oct-21	\$ 95,000	\$ 95,000
NSW	Cabonne Council	1	Road	Rehabilitation of existing pipe culvert on Cargo Road Lidster	Road is an essential road transport link. Significant structural issues have been identified. As it is no longer safe for carrying heavy loads, culvert has been closed for heavy vehicles access.	Nov-20	Oct-21	\$ 166,845	\$ 166,845
NSW	Cabonne Council	1	Road	Sealing of gravel roads in Molong	Urban gravel road generating dust for adjoining residents, increased vehicle operating costs through uneven surfaces, pavement degradation and erosion of gravel surface due to adverse weather conditions and traffic, high maintenance costs for regular grading and re-gravelling.	Nov-20	Dec-20	\$ 48,155	\$ 48,155
NSW	Cabonne Council	2	Road	Repairs to Bocoble Creek Bridge on Garra Road. Location: (-33.126, 148.752) Work category: Bridge works	Project Description: Repairs to Bocoble Creek Bridge Problem Being Addressed: Scouring at abutments, debris in waterway, vegetation growth through the batter protection at both abutments, settlement, cracking and potholes at both approaches, joint material failure at pier joints, bridge barriers surface corrosion.	Jul-21	Mar-22	\$ 41,000	\$ 41,000
NSW	Cabonne Council	2	Road	Repairs to Loombah Creek Bridge on Loombah Road. Location: (-32.8164, 148.7578) Work category: Bridge works	Project Description: Repairs to Loombah Creek Bridge Problem Being Addressed: Impact damage to both approaches, transverse cracking throughout the deck, damage to metal railing, scour hole behind the abutment.	Jul-21	Jun-22	\$ 28,000	\$ 28,000
NSW	Cabonne Council	2	Road	Repairs to Jews Creek Bridge on Larras Lee Road. Location: (-32.9847, 148.841) Work category: Bridge works	Project Description: Repairs to Jews Creek Bridge Problem Being Addressed: Scouring throughout waterway up to 1.5 m depth at downstream side, transverse cracking in soffit of concrete arch, scour at abutments, and damaged guard rail.	Jul-21	Mar-22	\$ 39,500	\$ 39,500

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cabonne Council	2	Road	Repairs to Canomodine Creek Bridge on Baghdad Road. Location: (-33.458, 148.8478) Work category: Bridge works	Project Description: Repairs to Canomodine Creek Bridge Problem Being Addressed: Missing or ineffective kerb, replace defective kerb plank, build-up of debris and sediment on bridge deck timber rotting, erosion due to failure of concrete batter, corrosion of the girders & steel, corrosion of pier headstock, deformation of steel sheet, deformation of sheeting, concrete spalling underneath the steel diaphragm, scouring of waterway, missing timber deck bolts.	Jul-21	Oct-21	\$ 37,490	\$ 37,490
NSW	Cabonne Council	2	Road	Repairs to Summer Hill Creek Bridge (3rd crossing) on Ophir Road. Location: (-33.2112, 149.1379) Work category: Bridge works	Project Description: Repairs to Summer Hill Creek Bridge (3rd crossing) Problem Being Addressed: Metal railing surface rust, wearing surface defects, blocked drainage, ineffective joints	Jul-21	Mar-22	\$ 20,000	\$ 20,000
NSW	Cabonne Council	2	Road	Repairs to Molong Rivulet Bridge on Marsden Street Location: (-33.0979, 148.8727) Work category: Bridge works	Project Description: Repairs to Molong Rivulet Bridge Problem Being Addressed: Corrosion of metal railing, no seal at joint, build-up of sediment on joint, concrete spalling, delamination of abutment 2 on side 2 adjacent to wing wall, cracks on wing wall, corrosion of steel girders, flaking of protective coating, scour through all spans, rutting, cracking and surface defects to approach 2 carriageway, scour forming behind batter protection at abutment 2, concrete spalling to the base of pier on side 1, concrete spalling to diaphragm member at abutment 1, heavy corrosion to steel plate, corrosion to light posts on deck, blocked drainage	Jul-21	Mar-22	\$ 34,000	\$ 34,000
NSW	Cabonne Council	2	Road	Repairs to Molong Creek Culvert on Lake Canobolas Road Location: (-33.319, 149.0239) Work category: Bridge works	Project Description: Repairs to Molong Creek Culvert Problem Being Addressed: Scour at both sides, concrete spalling, and general cleaning.	Jul-21	Jun-22	\$ 8,000	\$ 8,000
NSW	Cabonne Council	2	Road	Replacement of 5 Cell Box Culvert LR268-CUL2 on Nangar Road Location: (-33.521, 148.493) Work category: Bridge works	Project Description: Replacement of 5 Cell Box Culvert. Problem Being Addressed: Structure in an overall poor condition. Large cracks along entire length of Wing Wall. Loss of head wall section and exposure of reinforcement, concrete spalling in numerous locations, loss of section of crown, build of sediment and vegetation in waterway.	Jul-21	Jun-22	\$ 175,000	\$ 175,000
NSW	Cabonne Council	2	Road	Repairs to O'Neils Bridge on Reedy Creek Road. Location: (-33.36669287, 148.5488874) Work category: Bridge works	Project Description: Repairs to O'Neils Bridge Problem Being Addressed: Significant spalling under the deck girder units, the guard rail on the approaches with several sections being detached and broken posts.	Jul-21	Jun-22	\$ 28,000	\$ 28,000
NSW	Cabonne Council	2	Road	Repairs to Waree Creek Bridge on South Bowan Park Road. Location: (-33.36421161, 148.817393) Work category: Bridge works	Project Description: Repairs to Waree Creek Bridge Problem Being Addressed: Structural elements with some minor cracks, significant crash damage to the approach guard rail and bridge barriers.	Jul-21	Mar-22	\$ 24,000	\$ 24,000
NSW	Cabonne Council	2	Road	Repairs to Cullanes Bridge on Settlement Bridge Road. Location: (-33.580547377, 148.5313556) Work category: Bridge works	Project Description: Repairs to Cullanes Bridge Problem Being Addressed: Section of exposed reo at the top of one of the piles, one of the girder units is sinking relative to the remainder and significant debris build-up in the waterway.	Jul-21	Oct-21	\$ 16,894	\$ 16,894
NSW	Cabonne Council	2	Road	Repairs to Carmens Bridge on Yells Road. Location: (-33.366326855, 148.4981125) Work category: Bridge works	Project Description: Repairs to Carmens Bridge Problem Being Addressed: Numerous structural elements have suffered impact damage, significant edge breaks, sections of the guard rail which are not attached correctly and sections of batter protection showing signs of severe wash-out.	Jul-21	Jun-22	\$ 38,000	\$ 38,000
NSW	Cabonne Council	2	Road	Repairs to Mandagery Creek Bridge on Eulimore Road. Location: (-33.3688925, 148.4394511) Work category: Bridge works	Project Description: Repairs to Mandagery Creek Bridge Problem Being Addressed: Important elements of the bridge structure showing advanced signs of wear, cracking near one of the bridge abutments and spalling under the deck, significant damage to the wire rope barrier of this bridge.	Jul-21	Jun-22	\$ 47,000	\$ 47,000
NSW	Cabonne Council	2	Road	Repairs to Baldrudgery Creek Bridge on Peak Hill Road. Location: (-32.86035045, 148.4844827) Work category: Bridge works	Project Description: Repairs to Baldrudgery Creek Bridge Problem Being Addressed: Significant severe scour under the western abutment and maintenance.	Jul-21	Jun-22	\$ 38,000	\$ 38,000
NSW	Cabonne Council	2	Road	Repairs to Culvert LR001-CUL42 on Baldry Road Location: (-32.8948 148.5530) Work category: Bridge works	Project Description: Repairs to 3 Cell Box Culvert Problem Being Addressed: Waterway 50% silted and significant debris on the upstream side.	Jul-21	Jun-22	\$ 3,500	\$ 3,500
NSW	Cabonne Council	2	Road	Repairs to Culvert LR002-CUL25 on Eurimbla Road Location: (-32.90432 148.8098311) Work category: Bridge works	Project Description: Repairs to 4 Cell Concrete Box Culvert Problem Being Addressed: Repairs/ replacement to Guard rail, major damage to scour protection, undermining of structure.	Jul-21	Mar-22	\$ 66,500	\$ 66,500
NSW	Cabonne Council	2	Road	Repairs to Culvert LR004-CUL13 on Bocobra Road Location: (-33.1567 148.5791) Work category: Bridge works	Project Description: Repairs to 4 Cell Concrete Box Culvert . Problem Being Addressed: Sections of exposed reo and severe downstream erosion warrant maintenance intervention.	Jul-21	Feb-22	\$ 7,000	\$ 7,000
NSW	Cabonne Council	2	Road	Repairs to Culvert LR007-CUL7 on Euchareena Road Location: (-33.0780 148.89926) Work category: Bridge works	Project Description: Repairs to 2 Cell Concrete Box Culvert. Problem Being Addressed: Significant debris downstream to block this culvert, significant scour behind the wing walls, parts of the road and guardrail are undermined.	Jul-21	Mar-22	\$ 6,000	\$ 6,000
NSW	Cabonne Council	2	Road	Repairs to Culvert LR007-CUL14 on Euchareena Road Location: (-33.0495 148.9174) Work category: Bridge works	Project Description: Repairs to 4 Cell Concrete Box Culvert. Problem Being Addressed: Debris build-up, Guardrail replacement.	Jul-21	Mar-22	\$ 4,000	\$ 4,000
NSW	Cabonne Council	2	Road	Repairs to Culvert LR049-CUL41 on Gumble Road Location: (-33.05336 148.6513) Work category: Bridge works	Project Description: Repairs to 5 Cell Concrete Box Culvert . Problem Being Addressed: Debris blocking the waterway, replacement of Bridge rail end terminals for a significant spearing hazard.	Jul-21	Feb-22	\$ 55,000	\$ 55,000
NSW	Cabonne Council	2	Road	Repairs to Culvert LR049-CUL66 on Gumble Road Location: (-33.01905 148.63576) Work category: Bridge works	Project Description: Repairs to 4 Cell Concrete Box Culvert. Problem Being Addressed: Debris build-up and erosion. Scoured areas need to be reinforced before more damage occurs.	Jul-21	Feb-22	\$ 11,500	\$ 11,500
NSW	Cabonne Council	2	Road	Repairs to Culvert LR104-CUL39 on Gundong Road Location: (-32.64079 148.3949) Work category: Bridge works	Project Description: Repairs to 4 Cell Concrete Box Culvert Problem Being Addressed: Blockage needs clearing of silt and vegetation in waterway and culvert.	Jul-21	Oct-21	\$ 15,870	\$ 15,870
NSW	Cabonne Council	2	Road	Repairs to Culvert LR105-CUL56 on Obely Road Location: (-32.664215 148.5594) Work category: Bridge works	Project Description: Repairs to 3 cell Concrete Box Culvert. Problem Being Addressed: Clearing of silt and vegetation in waterway and culvert.	Jul-21	Mar-22	\$ 7,000	\$ 7,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cabonne Council	2	Road	Replacement of Pipe Culvert LR138-CUL10 on Yellow Box Road Location: (-33.2382816, 148.668759) Work category: Bridge works	Project Description: Replacement of 450mm diameter Concrete Pipe Culvert Problem Being Addressed: Structure is in very poor condition. Pipe broken and blocked out. Needs road pavement and replacement of Pipe culvert.	Jul-21	Oct-21	\$ 12,500	\$ 12,500
NSW	Cabonne Council	2	Road	Replacement of 5 Cell box Culvert LR205-CUL26 on Casuarina Drive Location: (-33.54132 148.41504 Work category: Bridge works	Project Description: Replacement of 5 Cell concrete box Culvert (2100x1200) Problem Being Addressed: Structure in an overall poor condition. Numerous cases of exposed reinforcement in the box culvert and wingwalls.	Jul-21	Jun-22	\$ 135,000	\$ 135,000
NSW	Cabonne Council	2	Road	Replacement of Culvert MR238-CUL32 on Nangar Road Location: (-33.495510 148.44182 Work category: Bridge works	Project Description: Replacement of 4 Cell concrete box Culvert Problem Being Addressed: Structure in an overall poor condition. There are numerous instances of exposed reinforcement in the box cells. There is widespread cracking around the cells and between the cells and wingwalls.	Jul-21	Jun-22	\$ 114,908	\$ 114,908
NSW	Cabonne Council	2	Road	Replacement of 5 *1200 dia Pipe culvert LR268-CUL2 on Cowriga Road Location: (-33.41851 149.13709 Work category: Bridge works	Project Description: Replacement of 5 * 1200 mm dia Concrete pipe culvert Problem Being Addressed: Structure in an overall poor condition. Patch and repairs for soffit of some pipe sections and joins, headwall 2 and apron slab. Clearing of vegetation and debris required.	Jul-21	Jun-22	\$ 72,500	\$ 72,500
NSW	Cabonne Council	2	Road	Replacement of Concrete box culvert LR273-CUL4 on Davis Road Location: (-33.406389 149.14022 Work category: Bridge works	Project Description: Replacement of Concrete Box culvert Problem Being Addressed: Structure in an overall poor condition. Box culvert constructed of steel I-beams are severely corroded, recommended repair or replacement. Wingwall on approach 2 needs repair of severe cracks.	Jul-21	Oct-21	\$ 123,000	\$ 123,000
NSW	Cabonne Council	2	Road	Repairs to Culvert MR573-CUL9 on Burrendong Way Location: (-33.1864 149.10300 Work category: Bridge works	Project Description: Repairs of 4 Cell concrete box Culvert Problem Being Addressed: Recommended patch and repair for soffit of culverts.	Jul-21	Mar-22	\$ 7,500	\$ 7,500
NSW	Cabonne Council	2	Road	Repairs to Culvert MR237A-CUL49 on Cargo Road Location: (-33.435308 148.78083 Work category: Bridge works	Project Description: Repairs to 4 Cell concrete box Culvert Problem Being Addressed: Structure in an overall poor condition due to sections of exposed reo and cracking. Pavement has numerous failures.	Jul-21	Oct-21	\$ 17,020	\$ 17,020
NSW	Cabonne Council	3	Road	Pye Street Shoulder Sealing	Putting a seal on an unsealed section of road. Propose to seal these lanes to improve amenity and functionality	Oct-22	Apr-23	\$ 20,000	\$ 20,000
NSW	Cabonne Council	3	Road	Laneway Sealing – Gaskill Street (between Clyburn to Flanagan)	Putting a seal on an unsealed road. Laneway is unsealed and frequently used by businesses and residents. Propose to address pavement issues, and seal laneway	Oct-22	Apr-23	\$ 95,000	\$ 95,000
NSW	Cabonne Council	3	Road	Bocobra Road – Heavy Patching and Repair	Work to return a road to its original standard. Repair to failed sections of which are at intervention according to Council’s strategic asset management plan	Oct-22	Apr-23	\$ 760,000	\$ 760,000
NSW	Cabonne Council	3	Road	Longs Corner Road select rehabilitation and road widening	Work to return a road to its original standard. Repair to failed section of road pavement, and widening of these areas to meet Council width standards	Oct-22	Apr-23	\$ 320,000	\$ 320,000
NSW	Cabonne Council	3	Road	Amaroo Road select rehabilitation and road widening	Work to return a road to its original standard. Repair to failed section of road pavement, and widening of these areas to meet Council width standards	Oct-22	Apr-23	\$ 857,540	\$ 857,540
NSW	Cabonne Council	3	Community	Cargo Footpath – Belmore Street (Church St to Wall St)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 75,000	\$ 75,000
NSW	Cabonne Council	3	Community	Cargo Footpath - Belmore Street (Inn to Forbes St)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide.	Oct-22	Apr-23	\$ 10,000	\$ 10,000
NSW	Cabonne Council	3	Community	Mullion Creek Footpath - Long Point Road (Bevan Rd towards Railway)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 45,000	\$ 45,000
NSW	Cabonne Council	3	Community	Yeoval Footpath – Forbes Street (St Columbas to Bridge)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 85,000	\$ 85,000
NSW	Cabonne Council	3	Community	Cudal Footpath – Taylor Street (Main Street to Swinging Bridge)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 70,000	\$ 70,000
NSW	Cabonne Council	3	Community	Cumnock Footpath – McLaughlin Street (Obley St to Sports Ground)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 65,000	\$ 65,000
NSW	Cabonne Council	3	Community	Canowindra Footpath – Tilga Street (Flannagan St to Ferguson St)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide.	Oct-22	Apr-23	\$ 60,000	\$ 60,000
NSW	Cabonne Council	3	Community	Manildra Footpath – Orange Street (Parkes St to Moura St)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.5 metres wide.	Oct-22	Apr-23	\$ 50,000	\$ 50,000
NSW	Cabonne Council	3	Community	Molong Footpath – Wellington St (Smith St to existing path)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide.	Oct-22	Apr-23	\$ 20,000	\$ 20,000
NSW	Cabonne Council	3	Community	Eugowra Footpath – Noble St (Pye St to Oberon St)	Works involving cycling and pedestrian infrastructure. Construction of new footpath, 2.0 metres wide.	Oct-22	Apr-23	\$ 55,000	\$ 55,000
NSW	Campbelltown City Council	1	Road	Cleopatra Drive - Gallus place to Candius Street road rehabilitation and reseal	The road pavement is affected with significant levels of structural cracking, pumping of fines and rutting. The roughness is also very high.	Dec-20	Jan-21	\$ 203,072	\$ 203,072
NSW	Campbelltown City Council	1	Road	Swaffham Road - From Airds Road to End cul-de-sac road rehabilitation and reseal	The road surface is oxidized and affected with longitudinal, transverse and crocodile cracking's with ravelling.	Dec-20	Jan-21	\$ 214,831	\$ 214,831
NSW	Campbelltown City Council	1	Road	Sirius Street - Dawes Place to Solander Street road rehabilitation	The road pavement is affected with significant levels of crocodile cracking, pumping of fines and rutting. The roughness is also very high.	Dec-20	Dec-20	\$ 183,469	\$ 183,469
NSW	Campbelltown City Council	1	Road	Nepean Tower Avenue - Larra Place to Hartford Avenue road rehabilitation	The proposed treatment includes rectification of the failure areas area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	Dec-20	Jan-21	\$ 141,111	\$ 141,111
NSW	Campbelltown City Council	1	Road	Copperfiled Drive - Englorie Park Drive to Crispsparkle Drive road rehabilitation and sealing	The road pavement is affected with significant levels of crocodile cracking, pumping of fines and rutting. The roughness is also very high.	Dec-20	Feb-21	\$ 95,088	\$ 95,088
NSW	Campbelltown City Council	1	Road	Montore Road - Airds Road to End Cul-de-sac, Minto road rehabilitation	The road surface is approximately 20 years old, oxidised and affected with moderate levels of cracking and ravelling	Dec-20	Feb-21	\$ 174,371	\$ 174,371
NSW	Campbelltown City Council	1	Road	Gilchrist Drive, Ambarvale - Road Rehabilitation	The road surface is oxidised and affected with moderate levels of cracking and ravelling.	Apr-21	May-21	\$ 150,000	\$ 94,388
NSW	Campbelltown City Council	2	Community	Ingleburn NSW2565 and Campbelltown CBD NSW 2560 Smart Bins Upgrade  Location (WGS84): Ingleburn: 33°59'55.52"S 150°51'52.97"E Campbelltown: 34° 4'4.98"S 150°48'46.97"E  Work Category: Other (Bin upgrade)	CBD Bins are running at capacity at peak times of the day which is causing overflows of rubbish regularly. Solar Compactor bins will allow for much higher volume of rubbish to be stored in the bins, which means reduced cost to council maintenance and improved community outcomes for waste. Approximately 30 aluminium bins will be replaced in CBD areas to solar compactor bins. The bins also have Bluetooth compatibility to let the council waste sections know when the bin is full.	Oct-21	Jun-22	\$ 300,000	\$ 291,130

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Campbelltown City Council	2	Community	Rizal Park, Rosemeadow NSW 2560 Playground Softfall Renewal  Location (WGS84): 34° 6'3.71"S 150°47'30.96"E  Work Category: Playground and Skate Park	Replacement of 320m2 rubber softfall at local park to higher quality material. Current surface is at end of life and requires renewal.	Apr-21	Jul-21	\$ 100,000	\$ 88,764
NSW	Campbelltown City Council	2	Community	Robinson Park, Campbelltown NSW 2560 Playground Equipment Renewal  Location (WGS84): 34° 4'31.93"S 150°47'26.93"E  Work Category: Playground and Skate Park	Replacement of 143m2 rubber softfall at local park	Apr-21	Jul-21	\$ 40,000	\$ 35,297
NSW	Campbelltown City Council	2	Community	Passfield Park, Minto NSW 2566 Playground Construction  Location (WGS84): 34° 1'20.92"S 150°51'32.63"E  Work Category: Playground and Skate Park	Construction of Playground at Passfield Park with mulch softfall area, swing set and combination unit. Current precinct requires a playground due the nearest playground being over 500m radius away from homes.	May-22	Sep-22	\$ 150,000	\$ 141,998
NSW	Campbelltown City Council	2	Community	Footpath Reconstruction Program  Location: Multiple areas in 5 suburbs  Work Category: Bicycle and Walking Path	Reconstruction of cracked, displaced, smashed and poor condition footpath across 5 suburbs. Approximately 3,200m2 poor condition footpath will be reduced from current backlog.	Apr-21	Apr-22	\$ 501,104	\$ 501,104
NSW	Campbelltown City Council	2	Community	Fencing Renewal Program  Location: Multiple areas  Work Category: Repair and Replacement of Fencing	Reconstruction of approximately 2,500 lineal meters poor condition fencing across Campbelltown LGA and minor landscaping improvement with timber and recycled products.	Sep-21	Jun-22	\$ 350,000	\$ 350,000
NSW	Campbelltown City Council	2	Community	Koshigaya Park, Campbelltown NSW 2560 Rubber Softfall Recoating  Location (WGS84): 34° 4'12.68"S 150°48'31.05"E  Work Category: Playground and Skate Park	Recoating of 455m2 rubber softfall due to poor condition and high utilization to allow 3-5 years life extension.	Apr-21	Jul-21	\$ 60,000	\$ 58,631
NSW	Campbelltown City Council	2	Community	Harvey Brown Reserve, Blair Athol NSW 2560 Exercise Equipment Renewal  Location (WGS84): 34° 3'46.73"S 150°48'7.55"E  Work Category: Playground and Skate Park	Renewal of 9 exercise equipment assets at Harvey Brown reserve due to poor condition and obsolete technology.	May-22	Aug-22	\$ 91,678	\$ 91,678
NSW	Campbelltown City Council	2	Community	Leumeah Skate Park and Pump Track, Leumeah NSW 2560 Floodlighting Upgrade and Installations  Location (WGS84): 34° 2'57.62"S 150°49'40.13"E  Work Category: Playground and Skate Park	Upgrade of floodlighting over Leumeah skate park (hollylea Reserve) and installation of floodlighting over new pump track at adjacent site. Current problem is safety issue due to insufficient lighting.	May-21	Jun-22	\$ 180,000	\$ 124,354
NSW	Campbelltown City Council	2	Road	Dumaresq Street Car Park, Campbelltown NSW 2560 Reconstruction  Location (WGS84): 34° 4'1.39"S 150°48'41.84"E  Work Category: Off-Road Carpark	Full Reconstruction of 2600m2 CBD car park due to large scale pavement and base failures. In addition to pavement reconstruction, reconstruction of 200m2 asphalt footpaths with concrete footpaths, Supply and installation of 110m2 granite pavers replacement footpaths, installation of 39 bollards and supply and plant 12 trees	Nov-21	Aug-22	\$ 460,000	\$ 457,979
NSW	Campbelltown City Council	2	Road	Lincoln Street, Minto NSW 2566 Stormwater Pipe Replacement with Box Culverts  Location (WGS84): 34° 1'28.49"S 150°50'30.17"E  Work Category: Drainage	60150m lineal meter collapsed twin aluminium pipe to be replaced with twin 1200mm reinforced concrete pipesbox culverts through council land and private properties including construction of 2 Stormwater Pits	Aug-21	Sep-22	\$ 366,000	\$ 366,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Campbelltown City Council	2	Road	Denham Court Road, Denham Court NSW 2565, 260m from newly constructed Roundabout to Fox Valley Road Rehabilitation  Location (WGS84): 33°58'31.19"S 150°49'13.59"E  Work Category: Rehabilitation	4000m2 of Road pavements have large scale failures, full rehabilitation required to meet levels of service.	May-22	Jun-22	\$ 250,000	\$ 250,000
NSW	Campbelltown City Council	2	Community	Campbelltown Golf Course, Glen Alpine NSW 2560 Timber Bridge Replacement  Location (WGS84): 34° 5'2.22"S 150°47'3.40"E  Work Category: Bridge Work	Bridge sub-structure and super-structure has reached end of life and requires replacement.	Sep-21	Apr-22	\$ 200,000	\$ 198,541
NSW	Campbelltown City Council	2	Community	Seddon Park, Glenfield NSW 2167 Amenities Building Reconstruction  Location (WGS84): 150°53'20.44"E 33°58'38.25"S  Work Category: Toilet Blocks	Current facilities are not fit for purpose to service adjacent sporting ground and are in average condition at 36 years of age. New building will provide local sporting clubs with access to change rooms, toilet facilities, canteen room, referees room, recovery room, and accessible toilet.	Jul-21	Sep-22	\$ 1,684,000	\$ 1,134,000
NSW	Campbelltown City Council	2	Road	Kellerman Drive St Helens Park, NSW 2560 between Carbasse Crescent and Crommelin Crescent Rehabilitation  Location (WGS84): 150°48'4.48"E 34°6'47.39"S  Work Category: Rehabilitation	The road surface is an asphaltic concrete, 11.4m wide. The surface is oxidised and is raveled in the wheel paths. There is a substantial amount of failure requiring structural repair. Heavy patching with asphalt overlay is required. Approximately 5600m2 will be treated.	Oct-21	Mar-22	\$ 260,833	\$ 260,833
NSW	Campbelltown City Council	2	Road	Airds Road, Leumeah NSW 2560, from Rose Payten Drive to Swafham Road Pavement Rehabilitation  Location (WGS84): 34°02'27.2"S 150°49'53.6"E  Work Category: Rehabilitation	14,000 m2 of pavements needs renewal treatments of which 7000m2 of Road pavements have large scale failures, full rehabilitation is required to meet levels of service. The rest 7000 m2 will be treated with structural asphalt overlay.	May-22	Jul-22	\$ 880,795	\$ 880,795
NSW	Campbelltown City Council	3	Community	Park Central Detention basin, Campbelltown NSW 2560 repair as per scope of work.  Location (WGS84) 34°04'42.3"S 150°48'09.3"E  Work Category: Drainage	The broad scope of work based on the geotech report is as follows;  ☑ Refilling/replacement of missing gabion structure rocks (and steel wire cages as required) ☑ Protection of gabion weir with topsoil and vegetation ☑ Demolition and reconstruction of the whole embankment – [requiring draining of adjacent ponds or redirection of high flows, gabion and slab removal, deep soil replacement/re-compaction, clay/geotextile water infiltration protection] ☑ Concrete footway/weir slab replacement – [requiring also rectification of the varying soil bearing capacities to sufficient depths]	Jul-22	Feb-23	\$ 246,330	\$ 246,330
NSW	Campbelltown City Council	3	Community	Oxford Road, Ingleburn NSW 2565 Landscaping refurbishments	Approximately 650 m2 landscaping improvements such as garden bed preparation, addition of 3590 plants, mulching garden beds, installation 18 urban curved and 3 urban classic benches. Work Category: Landscaping improvements	Jul-22	Dec-22	\$ 260,000	\$ 260,000
NSW	Campbelltown City Council	3	Community	Oxford Road, Ingleburn NSW 2565 Footpath and Paver Replacement	Reconstruct 3000m2 Pavers and Footpaths with concrete Footpaths. Reconstruct 420m2 Concrete Path with Hydroconston Pavers. Reconstruct 400m2 two raised Pedestrian Crossings. Replacements required due to poor asset condition, safety hazards, network condition Improvement. Work Category: Bicycle and Walking Paths.	Oct-22	Dec-22	\$ 600,000	\$ 600,000
NSW	Campbelltown City Council	3	Community	Gordon Fetterplace Aquatic Centre, Bradbury	Work Category: Sporting & Recreation Facilities  External painting for all structures (includes Entrance Building, both change rooms, pump room, back of Grandstand seating), Changing room seating and internal walls to be painted, all lights to be upgraded to standard LED fittings	Oct-22	Mar-23	\$ 166,330	\$ 166,330
NSW	Campbelltown City Council	3	Community	Macquarie Fields Fitness & Indoor Sports Centre, Macquarie Fields	Work Category: Painting/Improvements to community facilities  External Painting for the Building, floor tiles to be replaced in Fitness Room, all lighting to be upgraded to standard LED fittings, landscaping works to be undertaken in the internal courtyard, flooring to be upgraded in the Creche room & Yoga Studio.	Oct-22	Mar-23	\$ 370,000	\$ 370,000
NSW	Campbelltown City Council	3	Community	Macquarie Fields Leisure Centre, Macquarie Fields	Work Category: Sporting & Recreation Facilities  Additional Shade Structures to be installed alongside outdoor pool area, all lighting to be upgraded to standard LED fittings, soft fall flooring to be replaced in the splash park, landscaping works to be undertaken outside the centre	Oct-22	Mar-23	\$ 400,000	\$ 200,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Campbelltown City Council	3	Community	Eagle Vale Central, Eagle Vale	Work Category: Sporting & Recreation Facilities  Renovation of Café inside Centre, External painting for the entire centre, all lighting to be upgraded to standard LED fittings, landscaping works to be undertaken in the courtyard area.	Oct-22	Mar-23	\$ 370,000	\$ 370,000
NSW	Canterbury-Bankstown Council	1	Community	Reconstruction of footpaths along Watson Road, from Gibson Avenue to Davies Road	The current condition of the footpath in this location along Watson Road is in need of replacement. The replacement of the footpath will ensure pedestrian accessibility and the safe use of the footpath along Watson Road. This is an important pedestrian route, connecting the local school community to major road thoroughfares and bus stops.	Nov-20	Dec-20	\$ 95,000	\$ 95,000
NSW	Canterbury-Bankstown Council	1	Road	Resurfacing of Queensborough Road from Brighton Avenue to Croydon Avenue.	The existing road surface has deteriorated and increasing traffic volume and load are placing a strain on the existing road. Resurfacing will improve road safety and usability, and will improve traffic management.	Sep-20	Oct-20	\$ 150,000	\$ 150,000
NSW	Canterbury-Bankstown Council	1	Road	Installation of Floodlights at Bayview Avenue Pedestrian crossing in Earlwood	Insufficient lighting at the pedestrian crossing poses a danger to pedestrian safety, limiting pedestrian visibility to vehicles travelling along the road. This project will install lighting at the crossing to improve pedestrian visibility and safety.	Dec-20	Feb-21	\$ 30,000	\$ 30,000
NSW	Canterbury-Bankstown Council	1	Road	Resurfacing of Carlingford Street from Helen Street to Woods Road	The existing road surface has deteriorated and increasing traffic volume and load are placing a strain on the existing road. Resurfacing will improve road safety and usability, and will improve traffic management.	Oct-20	Oct-20	\$ 475,000	\$ 459,331
NSW	Canterbury-Bankstown Council	1	Road	Rehabilitation of kerb and gutter along the length of Winspear Avenue Bankstown	Accumulation of water in the gutter can cause flooding on private land and public roadways. This project will improve drainage and stormwater flow by rehabilitating the existing kerb and gutter infrastructure along the road.	Oct-20	Feb-21	\$ 435,000	\$ 435,000
NSW	Canterbury-Bankstown Council	1	Community	Killara Reserve, Panania Playground Replacement and Upgrade	Considering this playground is located nearby to a regional walking trail, the insufficient play elements at the site and size of the play area are limiting the community use of the facility. This project will increase the level of play at the site to a Level 2 playground by increasing the scope and quality of play.	Nov-20	Jun-21	\$ 250,000	\$ 250,000
NSW	Canterbury-Bankstown Council	1	Community	Reconfigure the Reception and Kiosk area at Roselands Leisure & Aquatic Centre	The existing entry to the aquatic facility, and the kiosk area do not meet best accessibility requirements. This project will improve the layout of the facility, improving accessibility and patron flow through the entry and kiosk in the facility.	Apr-21	Jun-21	\$ 200,000	\$ 200,000
NSW	Canterbury-Bankstown Council	1	Community	Croydon Street - Footpath	The current condition of the footpath in this location along Croydon Street is in need of replacement. The replacement of the footpath will ensure pedestrian accessibility and the safe use of the footpath in the Lakemba Town Centre along Croydon Street.	Mar-21	Apr-21	\$ 70,000	\$ 60,000
NSW	Canterbury-Bankstown Council	2	Community	Allum Park-Shared Path	Design and construction of shared path	May-21	Jun-21	\$ 400,000	\$ 400,000
NSW	Canterbury-Bankstown Council	2	Community	Arthur Park-Playground Upgrade	Level 2 playground upgrade	Feb-22	Mar-22	\$ 400,000	\$ 400,000
NSW	Canterbury-Bankstown Council	2	Community	Roberts Park-Recreation Upgrades	Skate Park modifications, including half basketball court	Jan-22	Feb-22	\$ 128,000	\$ 100,000
NSW	Canterbury-Bankstown Council	2	Road	Glassop St-Road Resurfacing	Road resurfacing from Fenwick St to Edgar St	Jun-21	Jun-21	\$ 230,000	\$ 230,000
NSW	Canterbury-Bankstown Council	2	Road	Wilbur Street Carpark Upgrade	Wilbur Street Carpark Renewal and Expansion	Jun-21	Dec-22	\$ 600,000	\$ 600,000
NSW	Canterbury-Bankstown Council	2	Community	Buchanan Oval-Sports Lighting	Install new sportsfield lighting to meet Australian Standards	Jan-22	Mar-22	\$ 330,000	\$ 330,000
NSW	Canterbury-Bankstown Council	2	Community	Allder Park-Playground Upgrade	Level 2 playground upgrade	Feb-22	Mar-22	\$ 350,000	\$ 350,000
NSW	Canterbury-Bankstown Council	2	Community	Flinders Slopes-Toilet Upgrade	Level 2 playground upgrade	Oct-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Canterbury-Bankstown Council	2	Community	Walshaw Park-Sportfield Renewal	Upgrade and reconstruction of sportsfield	Jul-21	Dec-22	\$ 1,200,000	\$ 1,200,000
NSW	Canterbury-Bankstown Council	2	Road	Townsend Street-Road Resurfacing	Road resurfacing from Manahan St to Simmat Ave	May-21	Aug-21	\$ 495,000	\$ 495,000
NSW	Canterbury-Bankstown Council	2	Community	Lansdowne Res-Remote Control Car Track	Access and amenity improvements	Oct-21	Dec-21	\$ 420,000	\$ 420,000
NSW	Canterbury-Bankstown Council	2	Community	Beaman Park-Sports Lighting	Install new sportsfield lighting to meet Australian Standards (Western Fields 1 and 2)	Jan-22	Mar-22	\$ 320,000	\$ 320,000
NSW	Canterbury-Bankstown Council	2	Community	Canterbury Park-Playground Upgrade	Level 2 playground upgrade	Feb-22	Dec-22	\$ 300,000	\$ 300,000
NSW	Canterbury-Bankstown Council	2	Community	Earlwood Oval-Playground Upgrade	Level 2 playground upgrade	Feb-22	Oct-22	\$ 350,000	\$ 350,000
NSW	Canterbury-Bankstown Council	2	Community	Rosedale Reserve-Sportsfield Renewal	Upgrade and reconstruction of sportsfield	Nov-21	May-22	\$ 800,000	\$ 800,000
NSW	Canterbury-Bankstown Council	2	Road	Wilfred Lane-Widening & Road Resurfacing	Widening and resurfacing-from Loch St to the CDS End	May-21	Sep-21	\$ 300,000	\$ 300,000
NSW	Canterbury-Bankstown Council	2	Community	Gordon Parker Reserve-Amenities Upgrades	Upgrade / extension of existing amenities - change rooms, storage, kiosk upgrade, accessible toilet and roof replacement	Dec-21	Feb-22	\$ 505,000	\$ 455,000
NSW	Canterbury-Bankstown Council	2	Community	Padstow Park-Playground Upgrade	Level 2 playground upgrade	Feb-22	Oct-22	\$ 350,000	\$ 350,000
NSW	Canterbury-Bankstown Council	2	Road	Alma Street-Roundabout	Construct new roundabout at intersection of Alma Road and Chamberlain Road	May-21	Jun-21	\$ 750,000	\$ 750,000
NSW	Canterbury-Bankstown Council	2	Road	Benfield Parade-Road Resurfacing	Resurface from Horsley Rd to Bransgrove Rd	May-21	Jun-21	\$ 190,000	\$ 190,000
NSW	Canterbury-Bankstown Council	2	Road	Harris Street-Road Resurfacing	Resurface from Edgar St to Willfox St	May-21	May-21	\$ 135,000	\$ 135,000
NSW	Canterbury-Bankstown Council	2	Community	Revesby Footpath Upgrades	Improve access and connectivity across the ward, including Batchelor Avenue, Burradoo Street, Matts Ave, Queen Street, Dowding Street	Mar-21	May-21	\$ 325,000	\$ 325,000
NSW	Canterbury-Bankstown Council	2	Community	Punchbowl Park-Amenities Upgrade	Refurbish toilets	May-21	Dec-22	\$ 200,000	\$ 200,000
NSW	Canterbury-Bankstown Council	2	Community	Punchbowl Park-Playground Upgrade	Level 2 playground upgrade	Feb-22	Dec-22	\$ 500,000	\$ 500,000
NSW	Canterbury-Bankstown Council	2	Community	Riverwood Wetlands Playground Softfall Replacement	Softfall upgrades for Riverlands Wetlands 1 & 2	Aug-21	Dec-22	\$ 500,000	\$ 500,000
NSW	Canterbury-Bankstown Council	2	Road	Road resurfacing-Croydon Street	Resurface from Lakemba St to Railway Pde	Apr-21	May-21	\$ 200,000	\$ 200,000
NSW	Canterbury-Bankstown Council	2	Road	Road resurfacing-Violet Street	Resurface from Martin St to Payten Ave	Apr-21	May-21	\$ 300,000	\$ 300,000
NSW	Canterbury-Bankstown Council	2	Community	Ludgate Reserve-Playground Upgrade	New Level 3 playground	Aug-21	Mar-22	\$ 100,000	\$ 100,000
NSW	Canterbury-Bankstown Council	2	Community	Roselands Footpath Upgrades	Improve access and connectivity across the ward, including Armitree Street, Kingsgrove	May-21	May-21	\$ 150,000	\$ 150,000
NSW	Canterbury-Bankstown Council	3	Community	Parry Park, Lakemba – Amenities Building Upgrade	Upgrade and refurbishment of aged sports amenities /facilities including toilets, change rooms, and roof replacement.	Oct-22	Apr-23	\$ 400,000	\$ 400,000
NSW	Canterbury-Bankstown Council	3	Community	Thurina Park, Villawood – Community Centre Construction	Construction of a new community centre at Thurina Park for broader community use. Building 1: 280sqm multipurpose hall including kitchen and storage- Building 2: 100sqm meeting room with 84sqm amenities including parent room. Building 3: 70sqm meeting room -Secure courtyard: 360sqm community courtyard. External landscape connecting to the existing carpark and park paths – Kitchen – Toilets - Parents Room	Sep-22	Jun-23	\$ 3,500,000	\$ 1,300,000
NSW	Canterbury-Bankstown Council	3	Community	Cup and Saucer Creek, Canterbury – Upgrade path network	Upgrade of bicycle and walking path network and bridge along Cup and Saucer Creek to improve accessibility.	Aug-22	Mar-23	\$ 635,000	\$ 400,000
NSW	Canterbury-Bankstown Council	3	Community	Cooks River, Hurlstone Park – Way Finding Signage	Design and installation of way finding and interpretive signage along the Cooks River active transport corridor (bicycle and walking path network) to improve accessibility.	May-22	Jul-22	\$ 300,000	\$ 150,000
NSW	Canterbury-Bankstown Council	3	Community	East Hills Park, East Hills – Playground Upgrade	Upgrade of Level 2 playground due to age and condition.	Aug-22	Dec-22	\$ 300,000	\$ 300,000
NSW	Canterbury-Bankstown Council	3	Community	Virginius Reserve, Padstow – Dog Off Leash Park Construction	Construction of a new dog off leash park at Virginius Reserve and improvements to general park accessibility.	Jul-22	Oct-22	\$ 200,000	\$ 200,000
NSW	Canterbury-Bankstown Council	3	Community	Canterbury SES, Beverly Hills – Upgrade	New facilities at the emergency operations centre to improve operations of this volunteer / community service and deliver improvements to enable the site to act as a secondary Emergency Operations Centre.	Feb-22	Sep-22	\$ 850,000	\$ 500,000
NSW	Carrathool Shire Council	1	Community	Refurbishment of the female and male toilets at the Carrathool Memorial Hall.	The toilet facilities are not currently fit for purpose. They do not comply with the NSW Disability Inclusion Guidelines and are inadequate for the needs of the community. The toilet facilities have defects such as cement around the base of toilet bowls is broken, cisterns do not work properly and there are holes in the walls of the men's toilet.	Apr-21	Sep-21	\$ 54,000	\$ 54,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Carrathool Shire Council	1	Community	Preschool Refurbishment at Wilkie Place Preschool	Insufficient capacity for current use of the facilities. The insufficient weatherproofing of the facility and the deterioration of the amenities.	Sep-21	Dec-21	\$ 95,835	\$ 95,835
NSW	Carrathool Shire Council	1	Community	Preservation of the historic Gunbar Community Hall	Safety, security and usability of the building.	Mar-21	Sep-21	\$ 37,194	\$ 37,194
NSW	Carrathool Shire Council	1	Community	Hillston Aerodrome Pavement Rehab	A stronger taxiway pavement which will lead to safer logistics of air traffic.	Oct-20	Jun-21	\$ 89,336	\$ 89,336
NSW	Carrathool Shire Council	1	Community	Construction of BBQ-area and shelter at the Rankins Springs Caravan Park.	Lack of food preparation amenities for the caravan park visitors.	Dec-20	Jun-21	\$ 18,485	\$ 18,485
NSW	Carrathool Shire Council	1	Community	Maintain structural integrity of Goolgowi Community Hall	Structural integrity of the building and the lack of appropriate backstage space.	Jun-21	Dec-21	\$ 57,429	\$ 57,429
NSW	Carrathool Shire Council	1	Road	Heavy Vehicle Bypass Upgrade at Spring Road	A stronger and wider pavement which will lead to safer logistics for heavy vehicles.	Sep-20	Jun-21	\$ 600,597	\$ 600,597
NSW	Carrathool Shire Council	1	Road	Carrathool Road - Sealing and Widening	Sealing Carrathool Road would address current issues such as; - Wet weather road closures - Improve linkages between major State Highways - Improving safety for all road users - Damaged surfaces	Mar-21	Jun-21	\$ 503,835	\$ 503,835
NSW	Carrathool Shire Council	2	Community	Refurbishment of Former Goolgowi Council Chambers: Painting/Improvements to community facilities  5 Stipa St. Goolgowi NSW 2652	The former Council Chambers will be renovated so that the building which currently stands empty due to the need of the renovations, can be utilised again by various community support groups to organise small gatherings such as mental health support meetings, mothers' groups, playgroups and reading circles. The refurbishment of the building includes painting the indoor surfaces, kitchen renovation, replacement of floor coverings where applicable as well as reroofing where applicable.	May-21	May-22	\$ 90,000	\$ 89,205
NSW	Carrathool Shire Council	2	Road	Road Assessment & Signage: General Road Maintenance  Various LGA Council Roads	Investigation into Council's road network and condition assessment for use of road trains. Upgrading road intersections with appropriate road signage in accordance with Australian Standards.	Mar-21	Jun-22	\$ 185,060	\$ 185,060
NSW	Carrathool Shire Council	2	Community	Solar Panel Installations at Various Locations: Other - Installation of solar panels  Hillston WG Parker Memorial Library 173/175 High St, Hillston NSW 2675  Hillston Depot 86 Molesworth St. Hillston NSW 2675  Goolgowi Depot Cnr Lowan & Farrer St, Goolgowi NSW 2652	Council is committed to environmentally sustainable practices and utilising renewable energy solutions for energy efficiency and therefore would like to install solar panels to the following three locations. Hillston WG Parker Memorial Library would receive 84 rooftop solar panels generating 30.66kW of solar power. Council depot in Hillston would receive 77 rooftop solar panels generating 28.105 kW of solar power and the depot in Goolgowi would receive 89 solar panels generating 32.485 kW of solar power.	Mar-21	Sep-21	\$ 120,000	\$ 119,085
NSW	Carrathool Shire Council	2	Community	Hillston Public Toilet block amenities comprises of refurbishment of four toilet blocks to ensure continued use of the facilities. The refurbishment includes the renovation of the indoor surfaces; tiling the floors, tiling and sheeting the walls where applicable, renewal of the bathroom furniture and renewal of water pipes where necessary.	Hillston Public Toilet block amenities comprises of refurbishment of four toilet blocks to ensure continued use of the facilities. The refurbishment includes the renovation of the indoor surfaces; tiling the floors, tiling and sheeting the walls where applicable, renewal of the bathroom furniture and renewal of water pipes where necessary.	Feb-22	Oct-22	\$ 150,000	\$ 150,000
NSW	Carrathool Shire Council	2	Road	Carrathool Road Rehabilitation  Project location coordinates Start: X -34.294638 Y 145.483392  Finish: X -34.312833 Y 145.480324	Rehabilitation, widening and sealing  The Carrathool Rd sealing and rehabilitation works include; - Sealing 2km of an existing unsealed local road (2 coat seal, 7m width seal on 9m formation) - Repairing pot holes/sink holes - Widening shoulders  The rehabilitation and sealing works address the current issues such as; - Wet weather road closures - Poor linkages between major State Highways - Damaged surfaces  The works would significantly improve the safety of all road users, for instance school busses and heavy vehicles.	Jan-22	Mar-22	\$ 500,322	\$ 500,322
NSW	Carrathool Shire Council	3	Community	Refurbishment of Hillston Water Tower  Project location: 197 High Street, Hillston NSW 2675  Work category: Other	Hillston Water Tower provides water to the regional community of Hillston. The water tower has exhibited vertical and horizontal cracking which has led to a leak, approximately three quarters of the way up the tower. To alleviate the leak, the tower has been set to not fill past the leak which has resulted in a noticeable loss of pressure in the water distribution network.  To rectify the issue and to prolong the effective life of the water tower, the Scope of Works consists of high-pressure water blasting of the interior surfaces, sandblasting of the cracks, the application of relining material and sealing of the interior of the water tower. These rehabilitation works are essential in ensuring the continued operation of this critical water infrastructure component in the Hillston community.  Council would like to request a following variation. In addition to the abovementioned works, the contractor has determined that additional essential repairs are needed in order to preserve the water tower and ensure its usability in the future. The additional essential works include replacing damaged pipework, removing internal and external access ladders and fixing the roof structures to prevent any future water contamination.	Apr-22	Jun-22	\$ 269,713	\$ 269,713
NSW	Carrathool Shire Council	3	Combination	Vegetation Clearing Yoolaroi Water Scheme  Project locations:  - Stackpoole Rd, Boorga NSW 2652 - Wollarma Rd, Goolgowi NSW 2652 - Youngs Lane, Goolgowi NSW 2652 - O'Donnells Rd, Goolgowi NSW 2652 - Back Hillston Rd, Goolgowi NSW 2652 - Melbergen Rd, Merriwagga NSW 2652  Work category: Other	Council operates four Rural Water Supply Schemes throughout the Shire. These Schemes equate to hundreds of kilometres of pipelines that supply raw water to rural properties in the Shire. Some of these Schemes have been providing this service for over 40 years. An inspection of the waterlines across the Yoolaroi Scheme revealed that 54 kilometres of waterlines require vegetation management. Vegetation has grown along the top of the existing waterlines covering the maintenance track.  The Scope of Works consists of approximately 54km of vegetation clearing across the Yoolaroi Water Supply Scheme. Rehabilitation of the maintenance track will allow for the necessary machinery to travel along the waterline and provide maintenance to the underground pipeline when required. Accessibility to the pipeline remains a necessity as it delivers water to the rural members of the community for stock and domestic services.	May-22	Aug-22	\$ 178,200	\$ 178,200



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Carrathool Shire Council	3	Road	Lachlan River Road – Reconstruction Project location: Lachlan River Rd, Wallanthery NSW 2675	Work category: Reconstruction. The project encompasses of an upgrade of the existing gravel pavement to a new bitumen seal. The reconstruction will make the road safer for the users and improve all weather access for heavy vehicles.	Jun-22	Dec-22	\$ 1,226,787	\$ 1,226,787
NSW	Carrathool Shire Council	3	Community	Goolgowi Sewer Ponds Relining- Project Location: Goolgowi NSW 2652	Work category: Other - The Goolgowi Sewer Ponds hold wastewater. The Ponds need rehabilitation in order to stay in working condition. The ponds have wear and tear that has contributed to storage issues such as effluent seepage. The rehabilitation works consist of relining the storage ponds with the appropriate materials. This will significantly improve the condition of this critical infrastructure for the Goolgowi community and achieve desirable environmental outcomes.	Apr-22	Jun-22	\$ 230,000	\$ 230,000
NSW	Carrathool Shire Council	3	Community	Carrathool Township Drainage - Project Location: Carrathool Village, NSW 2711	Work category: Drainage - The Carrathool Township's stormwater drainage system is aged and has insufficient capacity to drain stormwater. This has resulted in stagnant water accumulating and laying in the table drains. The project scope consists of removing and replacing drains and culverts and where possible, repairing them.	Aug-22	Oct-22	\$ 60,000	\$ 60,000
NSW	Carrathool Shire Council	3	Combination	Goolgowi Park & Carpark Rehabilitation- Project Location: Goolgowi Park & Carpark District, Goolgowi NSW 2652	Work category: Reconstruction, Walking Paths, Playgrounds & Repairs/Replacement of fencing. The Goolgowi Park and Carpark area requires rehabilitation. The project consists of car park pavement construction and sealing and improvements to the carpark stormwater drainage. The concrete border around the park will be replaced. The project scope also includes footpath replacement and kerb and gutter works in the surrounding area. The old mesh fence around the playground will be replaced with a modern pool fence type structure. A diseased pepper corn tree will be removed from the playground.	Oct-22	Feb-23	\$ 230,000	\$ 230,000
NSW	Carrathool Shire Council	3	Community	Rankins Springs Sports Ground Amenities. Project location: Rankins Springs Sports Oval, Dowling St., Rankins Springs NSW 2669	Work category: Toilet blocks - The scope of works consists of refurbishment of the Rankins Springs Sports Ground Amenities. Currently, the amenities have an insufficient capacity to service the volume of users. The project comprises of an extension to the amenity block and the refurbishment of the existing amenities (female and male toilets and showers). In the separate canteen next to the amenities, an existing roller shutter will be replaced with glass window and a steel security grill. The damaged servery top will be replaced with a stainless steel one.	Aug-22	Mar-23	\$ 200,000	\$ 200,000
NSW	Carrathool Shire Council	3	Road	Hillston High Street Replacement of Footpath Project location: High St., Hillston NSW 2675	Work category: Walking Paths - The surface of the footpath is in poor condition and has some noticeable cracking and movement. The project scope consists of removal of the existing footpath and replacing it with hot mix asphalt.	Aug-22	Sep-22	\$ 215,903	\$ 215,903
NSW	Carrathool Shire Council	3	Community	Hillston Subdivision	Work category: Widening & Sealing, Other To address the shortage of housing in Hillston, Council has subdivided a parcel of land into 20 lots for development. The Hillston Subdivision project consists of sealing the access roads (O'Donnell St. and Regent St.) and widening the access roads (Haines St. and McGregor St.) surrounding the subdivision. The project will also consist of the installation of water and sewer service connections.	Sep-22	Jun-23	\$ 304,722	\$ 304,722
NSW	Central Coast Council	2	Community	Shared Pathway along Central Coast Highway, Erina	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure	Mar-21	Jun-22	\$ 1,772,122	\$ 390,901
NSW	Central Coast Council	2	Community	Shared Pathway along Pacific Highway, Lake Munmorah	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure	Apr-21	May-22	\$ 363,022	\$ 186,296
NSW	Central Coast Council	2	Community	Shared Pathway along Racecourse Road, Gosford	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure	Nov-21	Jun-22	\$ 908,166	\$ 475,316
NSW	Central Coast Council	2	Road	Upgrade of Davistown Road, Saratoga	Road reconstruction with stormwater drainage, kerb and gutter, footpath and pavement works	Jul-21	Apr-22	\$ 1,992,900	\$ 1,992,900
NSW	Central Coast Council	2	Road	Upgrade of Lakedge Avenue, Berkeley Vale	Road reconstruction with stormwater drainage, kerb and gutter, footpath and pavement works	Aug-21	Apr-22	\$ 1,462,064	\$ 1,315,501
NSW	Central Coast Council	2	Road	Intersection Upgrade at Tuggerah Parade and Archbold Road, Long Jetty	Road reconstruction with safety improvements including a traffic island, line marking and signage	Apr-22	Jun-22	\$ 453,076	\$ 131,819
NSW	Central Coast Council	2	Community	Woy Woy Bay Wharf Replacement	Replacement of existing timber wharf and provision of accessibility improvements to enable all-access at this community facility	Aug-21	Nov-21	\$ 386,497	\$ 386,497
NSW	Central Coast Council	2	Road	Chain Valley Bay Road, Chain Valley Bay	Rehabilitation of the existing road pavement followed by resurfacing of the road	Oct-21	Jan-22	\$ 355,149	\$ 355,149
NSW	Central Coast Council	2	Road	Dedman Lane, Chain Valley Bay	Rehabilitation of the existing road pavement followed by resurfacing of the road	Sep-21	Dec-21	\$ 41,565	\$ 32,247
NSW	Central Coast Council	2	Road	Hue Hue Road, Jiliby	Rehabilitation of the existing road pavement followed by resurfacing of the road	Nov-21	Jan-22	\$ 590,876	\$ 590,876
NSW	Central Coast Council	2	Road	Jonathon Close, Bateau Bay	Rehabilitation of the existing road pavement followed by resurfacing of the road	Nov-21	Jan-22	\$ 227,350	\$ 227,350
NSW	Central Coast Council	2	Road	Kings Avenue, Terrigal	Rehabilitation of the existing road pavement followed by resurfacing of the road	Oct-21	Feb-22	\$ 498,477	\$ 498,477
NSW	Central Coast Council	2	Road	McGirr Avenue, The Entrance	Rehabilitation of the existing road pavement followed by resurfacing of the road	Oct-21	Mar-22	\$ 696,766	\$ 696,766
NSW	Central Coast Council	2	Road	Moss Avenue, Toukely	Rehabilitation of the existing road pavement followed by resurfacing of the road	Oct-21	Nov-21	\$ 695,256	\$ 695,256
NSW	Central Coast Council	2	Road	Paterson Street, Norah Head	Rehabilitation of the existing road pavement followed by resurfacing of the road	Sep-21	Oct-21	\$ 255,336	\$ 255,336
NSW	Central Coast Council	2	Community	Local Playspace Renewal – Ross Park, Avoca Beach	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Dec-22	\$ 292,097	\$ 292,097
NSW	Central Coast Council	2	Community	Local Playspace Renewal – Hylton Moore Oval, East Gosford	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 106,195	\$ 101,195
NSW	Central Coast Council	2	Community	Local Playspace Renewal – Jirramba Reserve, Saratoga	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 107,463	\$ 98,463
NSW	Central Coast Council	2	Community	The Long Jetty and Parry Jetty, Long Jetty	Improvements to community facilities	Dec-21	Jun-22	\$ 222,118	\$ 222,118
NSW	Central Coast Council	2	Community	Local Playspace Renewal –Palm Gully Park, North Avoca	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 104,124	\$ 104,124
NSW	Central Coast Council	2	Community	Local Playspace Renewal – Turo Reserve, Pretty Beach	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 100,563	\$ 90,745
NSW	Central Coast Council	2	Community	Local Playspace Renewal –Woolmers Crescent, Mardi	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 116,960	\$ 116,960
NSW	Central Coast Council	2	Community	Renewal Program – Playspaces – Softfall	Playgrounds and Skate parks (including all ability playgrounds)	Aug-21	Jun-22	\$ 169,150	\$ 169,150
NSW	Central Coast Council	2	Community	Reserve Renewal – Sensory Park, Narara	Playgrounds and Skate parks (including all ability playgrounds)	Mar-22	Jun-22	\$ 207,179	\$ 207,179
NSW	Central Coast Council	2	Community	Tuggerah Library Air Conditioning replacement	Improvements to community facilities	Oct-21	Jun-22	\$ 132,113	\$ 132,113
NSW	Central Coast Council	2	Road	Wisemans Ferry Road, Gunderman	Rehabilitation of the existing road pavement followed by resurfacing of the road	Mar-22	Jun-22	\$ 464,814	\$ 352,407
NSW	Central Coast Council	2	Community	Accessibility adjustments to the customer service desk at Tuggerah Library	New concierge desk and accessibility adjustments to the customer service area in Tuggerah Library	Apr-22	Jun-22	\$ 51,520	\$ 51,520
NSW	Central Coast Council	2	Road	Upgrade to off-road carpark at Charmhaven	Upgrade to carpark and accessibility provisions	Oct-22	Dec-22	\$ 221,000	\$ 221,000
NSW	Central Coast Council	2	Community	Sportsground Improvements - James Browne Oval, Woy Woy	Sporting and recreation facilities	Oct-22	Dec-22	\$ 420,000	\$ 249,199
NSW	Central Coast Council	2	Community	Replacement Toilet Block with accessibility provisions at Don Small Oval	Toilet Blocks	Oct-22	Dec-22	\$ 223,477	\$ 116,684
NSW	Central Coast Council	2	Community	Toilet Block with accessibility provisions at Spencer waterfront	Toilet Blocks	Oct-22	Dec-22	\$ 230,066	\$ 134,113

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Central Coast Council	3	Community	Renovation/refurbishment at the Bateau Bay Library	Improvements to community facilities. Works include accessibility adjustments to the customer service area; renovation to the self-loans/self-returns cabinetry; refurbishment of kitchen facilities; renovation of the 'teen area' booths at the Bateau Bay Library	Feb-23	May-23	\$ 109,000	\$ 109,000
NSW	Central Coast Council	3	Community	Toukley Little Coast Kids – Upgrade of facilities	Improvements to community facilities. Works include replacement of benchtops and cupboards including refit of nappy change area	Jan-23	Jun-23	\$ 70,000	\$ 70,000
NSW	Central Coast Council	3	Community	Kanwal Little Coast kids – Replacement of softfall surfacing	Improvements to community facilities. Replacement of softfall surfacing.	Jan-23	Jun-23	\$ 25,000	\$ 25,000
NSW	Central Coast Council	3	Community	Kincumber Library – Replace shade sail structure	Improvements to community facilities. Replacement of shade sail structure.	Jan-23	Jun-23	\$ 60,000	\$ 60,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Blue Haven Birdwood - Relocation.	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 140,000	\$ 140,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Gurdon Reserve Woy Woy bay	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Koolewong Foreshore	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Wycombe park, Cheryl Drive Terrigal	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Blue bell Park Berkeley vale	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Oakland Ave Tuggerwong foreshore	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Osborne Pk Toukley	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Tonkiss Street, Tuggerah	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 110,000	\$ 110,000
NSW	Central Coast Council	3	Community	Local Playspace Renewal Program - Nature Playspace - Pioneer Park Killarney Vale	Playgrounds and Skate parks (including all ability playgrounds). Upgrade to the local playspace.	Apr-23	Jun-23	\$ 60,000	\$ 60,000
NSW	Central Coast Council	3	Community	Renewal Program - Park Furniture	Sporting and recreation facilities. Renewal to park furniture	Jan-23	Jun-23	\$ 100,000	\$ 100,000
NSW	Central Coast Council	3	Community	Renewal Program - Playspaces - Softfall	Playgrounds and Skate parks (including all ability playgrounds). Renewal to softfall surfacing at playgrounds	Jan-23	Jun-23	\$ 100,000	\$ 100,000
NSW	Central Coast Council	3	Community	Renewal Program - Sportsground Lighting - Emergency Works	Sporting and recreation facilities. Renewal to sportsground lighting	Jan-23	Jun-23	\$ 70,000	\$ 70,000
NSW	Central Coast Council	3	Community	Renewal Program - Sportsground Assets - Emergency Works	Sporting and recreation facilities. Renewal to sportsground asset infrastructure	Jan-23	Jun-23	\$ 50,000	\$ 50,000
NSW	Central Coast Council	3	Community	Renewal Program - Park Fencing	Playgrounds and Skate parks (including all ability playgrounds). Renewal of park fencing infrastructure.	Jan-23	Jun-23	\$ 20,000	\$ 20,000
NSW	Central Coast Council	3	Community	Renewal Program - Sportsground Fencing- Emergency Works	Sporting and recreation facilities. Renewal of sportsground fencing infrastructure.	Jan-23	Jun-23	\$ 40,000	\$ 40,000
NSW	Central Coast Council	3	Community	Renewal Program - Cricket Wickets - Emergency Works	Sporting and recreation facilities. Renewal of cricket wickets sporting facilities.	Jan-23	Jun-23	\$ 35,000	\$ 35,000
NSW	Central Coast Council	3	Community	Renewal Program - Boat Ramps/Jetties/Swimming Enclosures	Sporting and recreation facilities. Renewal of boat ramps/jetties and swimming closure infrastructure.	Jan-23	Jun-23	\$ 75,000	\$ 75,000
NSW	Central Coast Council	3	Road	Bay Road, Blue Bay – Block 20	Rehabilitation of the existing road pavement followed by resurfacing of the road from House No 137/139 to Karooah Avenue.	Feb-23	Jun-23	\$ 498,240	\$ 498,240
NSW	Central Coast Council	3	Road	Mangrove Road, Narara – Block 15, 20 & 25	Resurfacing of the road from Gilda Drive to 940m north of Driftwood Avenue	Feb-23	Jun-23	\$ 482,112	\$ 482,112
NSW	Central Coast Council	3	Road	Debenham Road South, West Gosford - South Block 15	Rehabilitation of the existing road pavement followed by resurfacing of the road from 550m west of Koala Crescent to House No 125	Feb-23	Jun-23	\$ 431,748	\$ 431,748
NSW	Central Coast Council	3	Road	Eloora Rd, Long Jetty - Block 15	Rehabilitation of the existing road pavement followed by resurfacing of the road from Toowoon Bay Road to Anzac Road	Feb-23	Jun-23	\$ 374,360	\$ 374,360
NSW	Central Coast Council	3	Road	Haynes Ave, Umina Beach - Block 5	Rehabilitation of the existing road pavement followed by resurfacing of the road from Lone Pine Avenue to Ryans Road	Feb-23	Jun-23	\$ 134,089	\$ 134,089
NSW	Central Coast Council	3	Road	Davistown Road, Davistown – Block 20	Rehabilitation of the existing road pavement followed by resurfacing of the road from the north roundabout to House No 70	Feb-23	Jun-23	\$ 522,112	\$ 522,112
NSW	Central Coast Council	3	Road	Ilya Avenue, Erina - Block 15	Rehabilitation of the existing road pavement followed by resurfacing of the road from House No 40 to Eden Grove	Feb-23	Jun-23	\$ 277,678	\$ 277,678
NSW	Central Coast Council	3	Road	Bus Stop Improvement Program	Improved Accessibility of Community Facilities and Areas. Upgrade of bus stops to provide DDA compliant infrastructure, such as slabs, tactile markers and bus seats/shelters.	Jan-23	Jun-23	\$ 200,000	\$ 200,000
NSW	Central Coast Council	3	Community	The Entrance Visitor Information Centre Refurbishment	Extensive refurbishment of the existing stage's support facilities visitor information section and amenities section	Jan-23	Jun-23	\$ 2,390,000	\$ 29,000
NSW	Central Coast Council	3	Road	Tuggerawong Road, Tuggerawong – Block 5 and 10	Rehabilitation of the existing road pavement followed by resurfacing of the road from Palmer Street to House No 381/383	Feb-23	Jun-23	\$ 870,446	\$ 870,446
NSW	Central Coast Council (NSW)	1	Community	Construction Stage 1 of shared pathway along Malinya Road for a length of approximately 320 metres.	The aim of this project is to provide a dedicated off-road route for pedestrians and cyclists. The construction of this missing link would complete the connection from Davistown to Kincumber.	Nov-21	Feb-23	\$ 1,029,795	\$ 1,029,795
NSW	Central Coast Council (NSW)	1	Road	New carpark on the existing grassed area at the frontage of Lake Munmorah High School.	Carters Road has two primary schools, two high schools, a preschool. With the local area having a growing population and only one way in and out along Carters Road, a traffic solution is needed in this education precinct. The morning and afternoon peak hours cause congestion with an influx of parents/carer givers dropping off and picking up students.	Mar-21	Dec-21	\$ 785,709	\$ 785,709
NSW	Central Coast Council (NSW)	1	Community	Upgrade of Narara District Skate Park	<p>The Narara District Skate Park will service the Gosford Central and Narara Valley and Ourimbah social planning precincts which are inclusive of 8,263 young people. Consultation undertaken throughout the development of the Central Coast Youth Strategy identified that young people are concerned about their own and other young people's mental health along with their physical health and are worried about the increasing numbers of young people who are overweight and obese.</p> <p>The provision of no cost recreation opportunities such as the proposed upgraded Narara District Skate Park will provide equitable access for all ages to develop physical, emotional, social and cognitive skills. Providing free active facilities helps combat obesity and allows socialisation opportunities for young people from all demographics and socio-economic backgrounds to engage in an unprejudiced environment resulting in improved behavioural development and social integration.</p> <p>The ability to stage low cost or no cost skate events and programs at the upgraded facility will also create an avenue to increase social connectedness and inclusion leading to enhanced positive relationships between community members and a decrease in anti-social behaviours.</p>	Apr-21	Dec-21	\$ 956,388	\$ 956,388
NSW	Central Darling Shire Council	1	Road	Installation of 10 telemetry signs with LED display	Enable heavy vehicles operators and other motorist to plan trips/routes when rain events occur throughout the shire. Have the ability to close and reopen roads remotely in short period of time, without have field staff traveling to site.	Sep-20	May-21	\$ 301,818	\$ 301,818
NSW	Central Darling Shire Council	1	Community	Wilcannia Post Office - Refurbishment of interior White Cliffs Community Hall - Installation of toilet Ross Street Flats - Refurbishment of Exterior Building	<p>Wilcannia Post Office-currently this section of the building can not be used. The purpose for the refurbishment is so the lower sections of the old residents can be utilised for community offices and meeting place.</p> <p>White Cliffs Community Hall- currently there are no toilet facilities for disable people.</p> <p>Ross Street Flats- refurbishment of the exterior of the building to make the facility more aesthetically appealing.</p>	Oct-20	Jun-21	\$ 465,000	\$ 465,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Central Darling Shire Council	1	Community	installation of new kerbing, footpaths and installation of street trees	Replace kerbing to improve drainage from road carriageway. Replace footpaths to improve aesthetics and remove trip hazards to provide disability access.	Jul-21	Jun-22	\$ 235,000	\$ 235,000
NSW	Central Darling Shire Council	2	Road	Upgrade and Installation of Strategic Variable Message Signs	Central Darling Shire Council will upgrade, replace and install new remotely controllable Variable Messaging Signs at key locations within the shire. The Shire's road network is highly susceptible to flooding and the impact of wet weather resulting in road closures at short notice. The smart signage upgrades will allow Council to communicate the status of roads in real time across the region helping to prevent road users from potential danger, such as becoming stranded, damaging the road surface and will ultimately improve passenger and freight efficiencies as rerouting can often add many hours to a journey	Aug-21	Dec-22	\$ 214,049	\$ 194,049
NSW	Central Darling Shire Council	2	Community	Tilpa Pipeline Project	The Tilpa Pipeline Project will deliver water security to the Tilpa Village community. The project will see the installation of a 17km water pipeline from the bore to the Tilpa Village, as well as the associated capital infrastructure required to pump and store the water.	Aug-21	Dec-22	\$ 318,750	\$ 288,750
NSW	Central Darling Shire Council	2	Community	Wilcannia Post Office Maintenance Project	This project will replace the current flooring in the work area of the Council owned building.	Oct-21	Aug-22	\$ 100,000	\$ 100,000
NSW	Central Darling Shire Council	2	Road	Local Road Water Infrastructure	Central Darling Shire Council maintains 1600km of local roads of which 90% are unsealed. Water is required for maintenance grading operations which, in this arid zone, is often not available from property owners adjacent to local roads. New water bores, dams and fencing will enable roads to be graded at any time of the year to provide a safe, reliable road network for the travelling public and tourists.	Oct-21	Sep-22	\$ 160,000	\$ 133,421
NSW	Central Darling Shire Council	3	Road	Turley's Hill Road Upgrade	Sealing Turley's Hill gravel and dirt road at White Cliffs for dust and wet weather mitigation purposes	Nov-22	May-23	\$ 1,600,000	\$ 1,600,000
NSW	Central Darling Shire Council	3	Community	Ivanhoe Oval Precinct Upgrade	Delivery of a new canteen building, including a unisex all access disabilities amenity block and landscaping	Sep-22	Feb-23	\$ 200,000	\$ 200,000
NSW	Central Darling Shire Council	3	Community	Tilpa Park Playground	Install new playground equipment and refurbishment and landscaping of Tilpa Park.	Oct-22	Mar-23	\$ 203,636	\$ 203,636
NSW	Cessnock City Council	1	Road	Government Road Weston: Full width insitu stabilisation	The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. 2. To celebrate two significant heritage buildings (the former Commercial Hotel and the Butcher's). The historic Royal Federal Hotel is also framed from this space. 3. To provide a canvas to celebrate local art and cultural expression. 4. To support two existing high street business that have the potential to be catalysts for further investment in the town centre. 5. To convert a poorly maintained service road to a much needed public space. 6. To support the ongoing realisation of the Branxton Public Domain Plan and Masterplan to transform the town centre from a previously vehicle-dominated thoroughfare to a high-quality, urban environment that celebrates the unique heritage streetscape. 7. To provide bicycle parking infrastructure.	Mar-21	Mar-21	\$ 350,399	\$ 300,399
NSW	Cessnock City Council	1	Community	Church Street: Branxton Town Centre Upgrade Stage 3	The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. 2. To celebrate two significant heritage buildings (the former Commercial Hotel and the Butcher's). The historic Royal Federal Hotel is also framed from this space. 3. To provide a canvas to celebrate local art and cultural expression. 4. To support two existing high street business that have the potential to be catalysts for further investment in the town centre. 5. To convert a poorly maintained service road to a much needed public space. 6. To support the ongoing realisation of the Branxton Public Domain Plan and Masterplan to transform the town centre from a previously vehicle-dominated thoroughfare to a high-quality, urban environment that celebrates the unique heritage streetscape. 7. To provide bicycle parking infrastructure.	Apr-22	Jun-22	\$ 360,000	\$ 330,000
NSW	Cessnock City Council	1	Community	Hunter Valley Visitor Information Centre: Visitor Information Centre Improvements	The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. 2. To celebrate two significant heritage buildings (the former Commercial Hotel and the Butcher's). The historic Royal Federal Hotel is also framed from this space. 3. To provide a canvas to celebrate local art and cultural expression. 4. To support two existing high street business that have the potential to be catalysts for further investment in the town centre. 5. To convert a poorly maintained service road to a much needed public space. 6. To support the ongoing realisation of the Branxton Public Domain Plan and Masterplan to transform the town centre from a previously vehicle-dominated thoroughfare to a high-quality, urban environment that celebrates the unique heritage streetscape. 7. To provide bicycle parking infrastructure.	Nov-20	Jun-21	\$ 85,000	\$ 83,500
NSW	Cessnock City Council	1	Combination	Weston Public School Zone Precinct - footpath and pedestrian refuge	The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. 2. To celebrate two significant heritage buildings (the former Commercial Hotel and the Butcher's). The historic Royal Federal Hotel is also framed from this space. 3. To provide a canvas to celebrate local art and cultural expression. 4. To support two existing high street business that have the potential to be catalysts for further investment in the town centre. 5. To convert a poorly maintained service road to a much needed public space. 6. To support the ongoing realisation of the Branxton Public Domain Plan and Masterplan to transform the town centre from a previously vehicle-dominated thoroughfare to a high-quality, urban environment that celebrates the unique heritage streetscape. 7. To provide bicycle parking infrastructure.	Jun-21	Jun-21	\$ 150,000	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cessnock City Council	1	Community	Cessnock Performing Arts Centre - backstage access	The proposed project to create a shared space in this location has several objectives. 1. To provide a public space for temporary events including live music, markets, exhibitions, food trucks. 2. To celebrate two significant heritage buildings (the former Commercial Hotel and the Butcher's). The historic Royal Federal Hotel is also framed from this space. 3. To provide a canvas to celebrate local art and cultural expression. 4. To support two existing high street business that have the potential to be catalysts for further investment in the town centre. 5. To convert a poorly maintained service road to a much needed public space. 6. To support the ongoing realisation of the Branxton Public Domain Plan and Masterplan to transform the town centre from a previously vehicle-dominated thoroughfare to a high-quality, urban environment that celebrates the unique heritage streetscape. 7. To provide bicycle parking infrastructure.	Nov-21	Oct-22	\$ 220,000	\$ 200,000
NSW	Cessnock City Council	2	Road	Local Roads Reseal Program	Resealing 0 sealing over of cracks in sealed road surfaces, (Variation – Approved project taken from Phase 3 and Brought forward to Phase 2)	Dec-21	Jun-22	\$ 2,355,955	\$ 2,287,082
NSW	Cessnock City Council	3	Road	Kurri Kurri CBD Upgrade – Pavement Rehabilitation	Rehabilitation – rebuilding an existing pavement in poor condition. The project budget consists of approximately \$4.98M from Restart NSW, Local Roads and Community Infrastructure Program and Towns with Hearts. Council's contribution consists of \$1.25M. The distance being worked for the rehabilitation is approximately 155 metres	Jul-22	Jun-23	\$ 2,987,717	\$ 800,000
NSW	Cessnock City Council	3	Road	Local Roads Reseal Program	Resealing – sealing over of cracks in sealed road surfaces. Reseals are preventative maintenance works undertaken to extend the life of a road and Council's Local Roads Reseal program is targeted at making local roads - Safer for residents. The project is spread across numerous local roads within the LGA so we can't be definitive with exact locations at this stage.  RRL-2023-001 McDonalds Rd Pokolbin RRL-2023-001 Frame Dr Swayers Gully RRL-2023-001 Grey Gums Dr Sawyers Gully RRL-2023-001 Bluebell Close Sawyers Gully RRL-2023-001 Forbes Cres Heddon Greta RRL-2023-001 Radford St Heddon Greta RRL-2023-001 Wilderness Rd Lovedale RRL-2023-001 Bailey's Lane Weston RRL-2023-001 Comfort Avenue Cessnock RRL-2023-001 Sandy Creek Road Quorrobolong RRL-2023-001 Sandy Creek Road Mount Vincent RRL-2023-001 Hopetoun Street Kurri Kurri RRL-2023-001 Rawson Street Kurri Kurri RRL-2023-001 Bennet Street Millfield RRL-2023-001 Black Hill Road Black Hill RRL-2023-001 Stringy Bark Place Weston RRL-2023-001 Currawong Close Weston RRL-2023-001 Lonsdale Place Weston RRL-2023-001 Church Street Weston RRL-2023-001 Hampden Street Kurri Kurri	Nov-22	Jun-23	\$ 2,355,955	\$ 1,290,798
NSW	Cessnock City Council	3	Road	Cliftleigh and Heddon Greta Suburb Entry Signs	Other – Assist with tourist wayfinding in the road corridor. Signage will be designed and installed as per Council's Signage Strategy Signage - Strategies Cessnock City Council (nsw.gov.au) and associated technical manual. The suburb entry signs are 2.8 metres in height from ground level and comprise a 300mm deep concrete footing, a 200mm thick by 2-metre-long vertical concrete plinth with an aluminium top. Signs will be located in the road reserves of the suburb boundaries.	Jan-23	Jun-23	\$ 40,000	\$ 40,000
NSW	City of Canada Bay Council	1	Road	McKinnon Avenue is a local street that links Lyons Road and Great North Road. Lyons Road is a state road while this portion of Great North Road is maintained by Council. This street is used by motorists who is heading east towards Drummoyne to bypass Lyons Road & Great North Road signal during peak hours. Due to the number of vehicles uses this road, pavement has deteriorated over the time and is now due for renewal. The pavement rehabilitation works will include provision of deeplift pavement where required and resurfacing McKinnon Avenue. Under this project, on-street parking bays will be resurfaced on southern side of McKinnon Avenue.	McKinnon Avenue shows signs of pavement deterioration and isolated pavement failures. The project will see a deeper pavement constructed to address the pavement issues and to cater for increase in vehicle traffic as a result of recent development at the north-east corner of Lyons Road & Great North road.	Mar-21	May-21	\$ 103,595	\$ 103,595
NSW	City of Canada Bay Council	1	Road	Tennyson street is a collector street which is located in the suburb of Mortlake. Tennyson Road connects Mortlake and Breakfast Point with rest of Canada Bay LGA. This road is well utilized by means of public transport, vehicle traffic and active transport. Due to the high volume of vehicles that uses this road to get around, pavement has deteriorated over the time and is now due for renewal. The pavement rehabilitation works will include a geotechnical investigation to assist with pavement design and provision of deeplift pavement along Tennyson Road.	Tennyson Road is experiencing pavement failures which is associated with poor sub-grade conditions. The project will see a deeper pavement constructed to address the pavement failures and to cater for increase in buses and residential traffic due to recent substantial development activities.	Apr-21	May-21	\$ 300,000	\$ 300,000
NSW	City of Canada Bay Council	2	Road	Greenlees Avenue Road renewal works, Concord	From the recent audit, it has been determined that the street will require intervention to prevent further deterioration of pavement. The works will be a combination of pavement and surface renewal and will be completed as part of Roads program in the second half of 2021.	Oct-21	Feb-22	\$ 103,857	\$ 103,857
NSW	City of Canada Bay Council	2	Road	Ian Parade Roundabout reconstruction at the intersection with Wellbank Street, Concord	The roundabout has shown the sign of distress and severe pavement defects has also been observed. Council is proposing to reconstruct the pavement around the roundabout to address pavement failures. The works will need to be undertaken at night to minimise the disruption to motorists and other road users.	Oct-21	Feb-22	\$ 110,438	\$ 110,438

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	City of Canada Bay Council	2	Road	Garfield Street Shoulders, Five Dock	Garfield Street has central concrete pavement with asphalt shoulders. The street is located between Great North Road (state road) and Harris Road (regional road). Road shoulders exhibited the signs of stress and requires renewal ASAP to protect the adjoining concrete pavement from water penetration. Council is planning to undertake rehabilitation of shoulders on both side of Garfield Street.	Jul-21	Sep-21	\$ 109,958	\$ 109,958
NSW	City of Canada Bay Council	2	Road	Barney Street pavement renewal works, Drummoyne	Barney Street has experienced pavement failures which is associated with poor sub-grade conditions. The project will see a deeper pavement constructed to address the pavement failures.	Oct-21	Dec-21	\$ 74,411	\$ 74,411
NSW	City of Canada Bay Council	2	Road	Strathfield triangle public domain works	The pavement renewal works are proposed for Cooper street, Hilts Road and Clarence street. The works also include provision of parking, footpath renewal and drainage works etc.	Nov-21	Jun-22	\$ 913,038	\$ 418,597
NSW	City of Canada Bay Council	2	Road	George Street renewal works, North Strathfield	George Street is a local street in Canada Bay LGA and is the main thoroughfare connection the suburbs of Concord West and North Strathfield. This section of the road is bounded by Pomeroy Street to the north and Parramatta Road to the south	Sep-21	Jun-22	\$ 548,467	\$ 321,440
NSW	City of Canada Bay Council	2	Road	Road renewal works from Queen street to Carrington Street, North Strathfield	The works will be a combination of pavement and surface renewal and will be completed as part of Roads program in the second half of 2021.	Oct-21	Dec-21	\$ 170,889	\$ 170,889
NSW	City of Canada Bay Council	2	Road	Barunga Street pavement rehabilitation works, Concord West	Barunga Street has experienced pavement failures which is associated with poor sub-grade conditions. The pavement will be rehabilitated to address the pavement failures.	Oct-21	Feb-22	\$ 146,422	\$ 146,422
NSW	City of Canada Bay Council	2	Road	Bertram Street renewal, Mortlake	Bertram Street is local street which is located in the suburb of Mortlake. This street segment is located between Hilly street and the bay. The works will be a combination of pavement and surface renewal and will be completed as part of Roads program in the second half of 2021.	Oct-21	Dec-21	\$ 109,679	\$ 109,679
NSW	City of Canada Bay Council	2	Road	Road renewal works from Cropley Street to Cropley lane, Rhodes	Cropley street and Cropley lane are local streets which are located in the suburb of Rhodes within Canada Bay LGA. The streets run between Concord Road from the west and Llewellyn Street to the east.	Oct-21	Dec-21	\$ 121,566	\$ 121,566
NSW	City of Canada Bay Council	2	Road	Road rehabilitation works at Russell Street, Russell Lea	The pavement has deteriorated over the time and Council now proposes to renew the surface and the damaged pavement.	Oct-21	Feb-22	\$ 356,899	\$ 356,899
NSW	City of Canada Bay Council	2	Road	Stanley Street renewal, Concord	Stanley Street is a local street. This street segment is located between Burwood Road and St Luke's Park. The street services Concord High School as well as sporting facilities in St Lukes park. The pavement has deteriorated over the time and Council now proposes to renew the surface and the damaged pavement.	Oct-21	Feb-22	\$ 163,232	\$ 163,232
NSW	City of Canada Bay Council	2	Road	Pavement rehabilitation at Barnstaple Road, Five Dock	Council has identified this segment for renewal in the 2nd half of 2021. The works will include a combination of surface and pavement renewals.	Oct-21	May-22	\$ 222,941	\$ 222,941
NSW	City of Canada Bay Council	2	Road	Heavy patching works at Hospital Road, Concord West	Hospital Road is located between Concord Road and Rivendell School and is the main access to Concord Hospital. The street is heavily used by buses and motorists. Hospital Road has exhibited isolated local failures. Council has proposed to carry out asphalt heavy patching to treat the failures	Jun-21	Jun-21	\$ 88,830	\$ 88,830
NSW	City of Canada Bay Council	2	Road	Heavy patching works at Arthur Street, Rodd point	The site is located at Arthur street and First Avenue intersection. The Arthur street at the intersection with First Avenue has exhibited isolated local failures. Council has proposed to carry out asphalt heavy patching to treat the failures	Jun-21	Jun-21	\$ 30,329	\$ 30,329
NSW	City of Canada Bay Council	2	Road	McKinnon Avenue, Five Dock - Parking bay Reconstruction	Existing parking area has deteriorated over the time. The parking area was under-utilised due to its condition. The proposal is to reconstruct the parking bay to the current standard. The works involves pavement reconstruction, installation of vehicular layback and barrier kerb, removal of trees, line marking and signage etc. Please note that an amount of \$103,595 has been allocated for McKinnon Avenue from LRCI – Phase 1. It has been identified that further funding is required to fully reconstruct the parking bay.	Mar-21	May-21	\$ 208,909	\$ 105,314
NSW	City of Canada Bay Council	2	Road	Tennyson Road, Mortlake – Additional Pavement Renewal works	Pavement investigation recommends 260mm thick asphalt deep lift pavement which has resulted an increase to renewal cost. Council allocated \$300,000 for Tennyson Road renewal from LRCI – Phase 1. Further funding is required to complete the Tennyson road renewal works.	Apr-21	May-21	\$ 356,430	\$ 56,430
NSW	City of Canada Bay Council	2	Road	Edwin Street, Mortlake	Edwin Street is local street which is located in the suburb of Mortlake. This street segment is located between Tennyson Road and Hilly Street.	Apr-21	May-21	\$ 83,312	\$ 83,312
NSW	City of Canada Bay Council	3	Community	Howley Park Improved Accessibility of Community Facilities and Areas	Howley Park - Activation of public land including an accessible pedestrian pathway from street level to the sandy beach area along with bush regeneration and landscape improvements to create passive areas within the park. Creation of continuous connection between the East and West portions of Howley Park that are linked by an accessible pathway.	Nov-22	Jun-23	\$ 2,170,826	\$ 807,190
NSW	City of Lithgow Council	1	Road	Elevation and sealing of 5.1km Glen Davis Road	Glen Davis Road is an unsealed road which is constructed at ground level. During periods of intense rainfall, localised flooding causes frequent deterioration to the road surface. Additionally, the road accommodates approximately 250 vehicles per day which further degrades the road surface.	Oct-20	Feb-21	\$ 1,012,205	\$ 796,800
NSW	City of Lithgow Council	2	Community	Rydal Village: New toilet block	Installation of single Exeloo and associated septic sewer system	Jan-21	Dec-22	\$ 277,538	\$ 277,538
NSW	City of Lithgow Council	2	Road	Glen Chee Road, Kanimbla: Maintenance and gravel re-sheet	Maintenance and gravel resheeting of Glen Chee Road, Kanimbla, including surrounding local roads.	Jan-21	Aug-21	\$ 124,016	\$ 124,016
NSW	City of Lithgow Council	2	Road	Wolgan Road, Wolgan Valley – Maintenance and gravel re-sheet	Maintenance and gravel resheeting of Wolgan Road, Wolgan Valley, including surrounding local roads.	Jan-21	Jul-21	\$ 117,551	\$ 117,551
NSW	City of Lithgow Council	2	Road	Upper Turon Road, Turon Valley – Maintenance and gravel re-sheet	Maintenance and gravel resheeting of Upper Turon Road, Turon Valley, including surrounding local roads. Change in Scope: Project downsized in scope due to floods destroying a bridge in Turon Road. Natural Disaster Recovery fund used to fund the replacement of the bridge, but due to these limitations, Lithgow City Council could only complete \$64,915 worth of re-sheeting and maintenance.	May-21	Aug-21	\$ 205,437	\$ 64,915
NSW	City of Lithgow Council	2	Road	Dark Corner Road, Dark Corner – Maintenance and Gravel re-sheet	Maintenance and gravel resheeting of Dark Corner Road, Dark Corner, including surrounding local roads.	May-21	Aug-21	\$ 137,096	\$ 137,096
NSW	City of Lithgow Council	2	Road	Glen Davis Village, Glen Davis – Maintenance and gravel re-sheet	Maintenance and gravel resheeting of Glen Davis Village, Glen Davis	Jan-21	Jun-21	\$ 158,478	\$ 158,478
NSW	City of Lithgow Council	2	Community	Footpath renewals: Lithgow Urban area	Renewal of priority footpath assets throughout the Lithgow urban area, as identified as part of Council's asset risk management plan.	Mar-21	Jun-21	\$ 75,085	\$ 75,085
NSW	City of Lithgow Council	2	Community	Parks and Playgrounds repairs and maintenance	Maintenance, repairs and isolated replacements of open spaces, parks and playgrounds within the Lithgow urban area	Mar-21	Jun-21	\$ 144,448	\$ 144,448
NSW	City of Lithgow Council	3	Road	Wolgan Road and Browns Gap Stability Improvements	Professional inspection and assessment of roadside embankments and rock walls. Identification of required stability improvements. Works to include surveying, LIDAR assessment, rock removals, vegetation control and retention.	Jul-22	Dec-22	\$ 125,000	\$ 125,000
NSW	City of Lithgow Council	3	Road	Gravel Resheeting – Jerrys Meadow Road, Sodwalls	Renewal through gravel resheeting of Jerrys Meadow Road, Hampton.	Jul-22	Dec-22	\$ 200,000	\$ 200,000
NSW	City of Lithgow Council	3	Road	Bridge Reconstruction – Palmers Oakey Road	Purchase and installation of a new bridge on the Upper Turon Road, Turon Valley.	Jan-22	Jun-22	\$ 65,000	\$ 65,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	City of Lithgow Council	3	Road	Rural Roads Maintenance	Maintenance of rural roads, both sealed and unsealed, across the Lithgow LGA. Project forms a bundle of many smaller projects across the LGA. Road maintenance to include gravel resheeting and pothole patching of the following locations: 1. Anarel Road, Hampton 2. Cullenbenbong Road, Kanimbla 3. Marsden Swamp Road, Kanimbla 4. Dark Corner Road, Dark Corner 5. Palmers Oakey Road, Palmers Oakey 6. Dunville Loop Road, Glen Alice  (Location coordinates correspond to the above locations)	Jan-22	Dec-22	\$ 250,000	\$ 250,000
NSW	City of Lithgow Council	3	Community	Footpath construction – (Active Transport Plan)	Construction of up to 250 lineal metres of standard width footpath, on Main Street, Lithgow in response to identified gaps within Council's adopted Active Transport Plan.	Jul-22	Dec-22	\$ 50,000	\$ 50,000
NSW	City of Lithgow Council	3	Road	Urban Roadside and Streetscapes Maintenance	Maintenance, upkeep, and beautification of Council-maintained roadsides within the township of Lithgow, Wallerawang and Portland.	Jan-22	Dec-22	\$ 200,000	\$ 200,000
NSW	City of Lithgow Council	3	Community	Commercial Buildings and Community Hall Maintenance	Maintenance, upkeep, and improvement of Council-owned commercial buildings and community halls throughout the townships of Lithgow, Wallerawang and Portland.	Jan-22	Dec-22	\$ 100,000	\$ 100,000
NSW	City of Lithgow Council	3	Community	Installation of Fencing at Hammond Park, Lithgow	Replacement of deteriorated fencing at Hammond Park, Lithgow, in line with commentary from the community and recent safety audits.	Jan-22	Jun-22	\$ 32,000	\$ 32,000
NSW	City of Lithgow Council	3	Community	Park Furniture Replacement and Tree Installation	Replacement of park benches, seating and other furniture at high priority parks within Lithgow, Wallerawang and Portland. This project also involves the installation of new shade trees to improve the amenity of our parks whilst also cooling our urban areas.	Jul-22	Dec-22	\$ 40,000	\$ 40,000
NSW	City of Lithgow Council	3	Community	Lithgow Golf Course Irrigation	Installation of greens irrigation at the Lithgow Golf Course. This project will improve the quality of the facility, whilst also reducing labour requirements.	Jul-22	Jun-23	\$ 100,000	\$ 100,000
NSW	City of Lithgow Council	3	Community	Athletics and Goal Post Upgrades	Upgrade of the athletics field at Tony Luchetti Sportsground, and the soccer goal posts at Marjorie Jackson Playing Fields.	Jul-22	Dec-22	\$ 20,600	\$ 20,600
NSW	City of Lithgow Council	3	Community	Kremer Park Retaining Wall Repairs and Reconstruction	Installation of a more robust stormwater drainage solution, reconstruction of backfill and capping of surface to prevent ongoing erosion.	Jul-22	Jun-23	\$ 140,000	\$ 140,000
NSW	City of Lithgow Council	3	Community	Burton Street Crossing	Installation of a low-level concrete causeway across Farmers Creek, as part of Council's Farmers Creek Shared Pathway Masterplan, including automated boom gates.	Jan-22	Jun-22	\$ 61,000	\$ 61,000
NSW	City of Lithgow Council	3	Community	Lake Lyell Recreation Park – Telemetry Installation	Installation of flow rate and capacity telemetry at Lake Lyell Recreation Park, allowing Council to better manage demand at the facility.	Jan-22	Jun-22	\$ 20,000	\$ 20,000
NSW	City of Lithgow Council	3	Community	Inflatable Slide and Shed – J M Robson Aquatic Centre	Purchase and installation of a new shed and inflatable slide at the J M Robson Aquatic Centre. The shed will be a permanent installation. The slide will be permanently housed at the Aquatic Centre also, however removable for certain events and for the winter months. Project aims to improve safety and operation of the facility, whilst improving patronage by use of the slide during warm weather. Slide = \$12,000. Shed = \$30,000.	Jul-22	Jun-23	\$ 42,000	\$ 42,000
NSW	City of Lithgow Council	3	Community	Administration Building Improvements	Upgrade of Council's publicly-accessible Council chambers. Project involves the renovation of the toilets, reconfiguration of the front doors (for improved disability access) and reconfiguration of the Chambers including the installation of a new IT / AV system.	Jul-22	Jun-23	\$ 100,000	\$ 100,000
NSW	City of Lithgow Council	3	Community	Village Improvements Program	In line with Lithgow City Council's adopted Village Improvements Program, developed in close consultation with the community, delivery of up to 4 small town beautification and infrastructure projects throughout Lithgow's rural villages. 1. Capertee picnic tables and shelters - \$20,000 2. Street furnishings at Tarana - \$5,000 3. Landscaping and park furnishings at Rydal - \$20,000 4. Tables and waste bin installation at Londonderry Reserve, Hartley - \$3,000  (Location coordinates correspond to the above locations)	Jul-22	Jun-23	\$ 48,000	\$ 48,000
NSW	City of Parramatta Council	1	Community	1. Construct 213m of concrete footpath on East side of Ashcroft St, Ermington 2. Construct 340m of concrete footpath on South & North sides of Cumberland St, Epping 3. Construct 225m of concrete footpath on West side of Farnell Ave, Carlingford 4. Construct 236m of concrete footpath on East and South sides of Birtles Ave, Pendle Hill 5. Construct 267m of concrete footpath on West side of Hilder Rd, Ermington	Pedestrian footpaths at the 5 sites above are currently absent.	Apr-21	Jun-21	\$ 281,352	\$ 271,074
NSW	City of Parramatta Council	1	Community	1. Hume Park Playground - Construct new park facilities including basketball court and seating 2. Doyle Ground Playground - Construct a new playground including shade sails.	Recreational opportunities for community	Apr-21	Jun-21	\$ 343,939	\$ 343,939
NSW	City of Parramatta Council	1	Community	Surface renewal of 2 tennis courts at Caber Park	Aging and highly used tennis court surface	May-21	Jun-21	\$ 80,054	\$ 80,054
NSW	City of Parramatta Council	1	Road	Install new park lighting to address safety concerns and winter use at Hazlewood Roase Park, as the park has been designed to cater for elderly community members.	Lack of lighting is currently causing safety concerns especially for elderly community members.	Apr-21	Oct-21	\$ 121,000	\$ 91,595
NSW	City of Parramatta Council	1	Community	Upgrade of walking track and installation of new wayfinding at Lake Parramatta Reserve. Works include track surface, stepping stones, creek crossing, fencing, wayfinding, car park regulatory signage to improve visitors' safety and general experience. Additional works include new signage and footpaths at the main entrance.	Improve recreational opportunities for community	Mar-21	Jun-21	\$ 270,000	\$ 266,494
NSW	City of Parramatta Council	1	Community	Design and construction of an accessible car park and paths of travel from the car park to the building in accordance with Australian Access Standards for the following site: Roselea Community Centre	Mobility access for disabled are currently absent/lacking at the above site	Jan-21	Jun-21	\$ 50,000	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	City of Parramatta Council	1	Road	This project is accelerated from Council's Road Renewal Program. The pavement is currently affected by numerous cracks, pavement failures and old patches. The existing surface is old, brittle and prone to development of potholes.	This project is accelerated from Council's Road Renewal Program. The pavement is currently affected by numerous cracks, pavement failures and old patches. The existing surface is old, brittle and prone to development of potholes.	May-21	Jun-21	\$ 140,000	\$ 140,000
NSW	City of Parramatta Council	2	Combination	Various Locations: Replacement of Light Bulbs in Street Lights	Upgrading 3,372 major road lights to SMART technology and energy efficiency LED lights around Council's LGA.	Nov-21	Dec-22	\$ 4,019,788	\$ 4,019,788
NSW	City of Parramatta Council	2	Community	Various Locations: Bicycle and Walking Paths	Major Walking Routes Upgrade in Council's LGA: - Tanderra Ave west side (279m) - Post Office St south side (365m) - Post Office St north side (100m) - Kenny Pl west side (198m) - Brand St west side (60m) - Tulong Ave south side (445m) - George St north side (185m) - Pennant Hills Rd Richie Benau Oval (300m)	Sep-21	Jun-22	\$ 519,599	\$ 519,599
NSW	City of Parramatta Council	2	Community	Dundas Park: Sporting and recreation facilities	Multi-Purpose Netball and Tennis Courts Redevelopment including renewal of court surface, line marking, new lighting, fencing, sports facilities, etc.	Apr-22	Jun-22	\$ 282,920	\$ 282,920
NSW	City of Parramatta Council	2	Community	Various Locations: Bicycle and Walking Paths	Construct concrete footpath at 5 locations: - Narrun Cr, Telopea west side (343m) - Selkirk St, Winston Hills north & south (368m) - Northam Dr, North Rocks west side (676m) - Irving St, Parramatta west side (215m) - Sirius St, Dundas Valley east side (368m)	Nov-21	Mar-22	\$ 452,988	\$ 452,988
NSW	City of Parramatta Council	2	Road	Various Locations: Road Rehabilitation	Rehabilitation of road pavement at 5 locations: - Barney St, North Parramatta (from Castle St to Church St) - Keeler St, Carlingford (from Pennant Hills Rd to Rickard St) - Boundary Rd, Northmead (from Bus Depot to Kleins Rd) - Yates Ave, Dundas Valley (from Evans Rd to Neptune St) - Asquith Ave, Winston Hills (from Junction Rd to Palmerston Ave)	Nov-21	Jun-22	\$ 894,716	\$ 894,716
NSW	City of Parramatta Council	2	Community	John Irving Park: Bicycle and Walking Paths	95m long 3m wide combined boardwalk and concrete path, including disabled access to connect Alfred St and John Irving Park & community garden in Jordan St. Shorten current distance by 300m.	Sep-21	Sep-22	\$ 448,145	\$ 448,145
NSW	City of Parramatta Council	2	Community	Yates Avenue Shops: Improved Accessibility of Community Facilities and Areas	Upgrade current disabled parking space, relining, renovate kerbs throughout the parking lot.	Feb-22	Jun-22	\$ 3,961	\$ 3,961
NSW	City of Parramatta Council	2	Community	Sir Thomas Mitchell Reserve: Repairs/Replacement of fencing	Repair the timber log fencing along the Alexander St frontage of Sir Thomas Mitchell Reserve	Feb-22	Jun-22	\$ 22,634	\$ 22,634
NSW	City of Parramatta Council	2	Community	Thomas Wemyss Park: Improved Accessibility of Community Facilities and Areas	Renovation of the local playground with equipment that caters a broader age-range of users - Resurfacing of a basketball court, provide new sports equipment in the park - Installation of new pedestrian lightings around Bartlett St Shops to improve accessibility - Public domain upgrade and construction of picnic shelter in the park	Nov-21	Jun-22	\$ 301,093	\$ 301,093
NSW	City of Parramatta Council	2	Community	Epping Library & LLC (Leisure & Learning Centre): Improved Accessibility of Community Facilities and Areas	Toilets upgrade, installation of operable walls to divide main hall into multiple spaces, modification to electricals and lightings, etc.	Sep-21	Jun-22	\$ 409,667	\$ 409,667
NSW	City of Parramatta Council	2	Community	Justice Precinct Car Park: Off-road Car Parks	Installation of smart solar panel structure that will provide shade, weather protection to vehicles, reduce radiant heat impact and reflective glare, generate electricity from the solar panels giving the car park energy independence, solar ready for future electric vehicle charging infrastructure.	Sep-21	Dec-21	\$ 169,752	\$ 169,752
NSW	City of Parramatta Council	2	Community	Edwin Ross Reserve Upgrade: Playgrounds and Skate parks (including all ability playgrounds)	Installation of a new shade sail in the playground	Oct-21	Jun-22	\$ 45,267	\$ 45,267
NSW	City of Parramatta Council	2	Community	Parramatta Train Station Car Park: Off-road Car Parks	Installation of 6x Electric Vehicle Community Charging Infrastructure	Sep-21	Oct-21	\$ 45,267	\$ 45,267
NSW	City of Parramatta Council	3	Road	Various Locations: Replacement of Light Bulbs in Street Lights	Upgrade 1,259 major road lights to SMART technology and energy efficiency LED lights around Council's LGA.	Jun-22	Jun-23	\$ 1,500,000	\$ 1,500,000
NSW	City of Parramatta Council	3	Community	Milson Park (Corner Darcy & Briens Road, Westmead): Sporting and recreation facilities	Supply and installation of solar pedestrian lighting to complement the new shared pathway and pedestrian bridge at Milson Park. This includes disposal of potential contaminated materials.	Sep-22	Jun-23	\$ 450,000	\$ 450,000
NSW	City of Parramatta Council	3	Road	Various Locations: Road Rehabilitation: - Belmore St East, Oatlands (Alanas Av to Gollan Av) - Burrabogee Rd, Pendle Hill (Bungaree Rd to Knox St) - Statham Av, North Rocks (Coronet Ct to Becky Av)	The existing road surfaces are in poor condition and affected by numerous pavement failures, potholes and cracks. The work will include the rehabilitation of road pavements.	Sep-22	Jun-23	\$ 584,704	\$ 584,704
NSW	City of Parramatta Council	3	Community	Parramatta Square: Other – Digital infrastructure	Digital infrastructure for community environmental notification at Parramatta Square, including weather alert messages, e.g. extreme heat, humidity, storms, etc.	Nov-22	Jun-23	\$ 15,000	\$ 15,000
NSW	City of Parramatta Council	3	Community	Parramatta Square: Other – Weather Station	Upgrade weather station for Parramatta Square to provide a more accurate and reliable means of environmental notification and alert systems.	Aug-22	Jun-23	\$ 15,000	\$ 15,000
NSW	City of Sydney	1	Community	Sussex Street, Sydney - Walking Path Reconstruction	Footpath in poor condition due to age and damage by tree roots and utilities. Upgrade footpath in line with the palette for City Centre and Gateway Streets in the City's adopted Public Domain Code.	Nov-20	Jun-21	\$ 1,163,278	\$ 865,560
NSW	City of Sydney	2	Combination	Package 1 - George Street South Pedestrianisation	works are part of the broader George Street South Pedestrianisation project [GSSP] that is divided into 3 delivery packages. Works involve streetscape public domain upgrade including the required changes and improvements to accessibility, traffic signals, drainage, landscaping and other utilities' infrastructure. This project scope predominantly changes traffic conditions and improve pedestrianisation on George Street and provides the social, economic and environmental benefits of re-purposing redundant vehicular infrastructure for pedestrians, active transport and local business.	Mar-21	Nov-21	\$ 10,551,179	\$ 7,052,618
NSW	City of Sydney	3	Combination	Whitehorse Street from King Street to Dead end, Newtown – Traffic Improvement	Changes to the existing Shared Zone to improve pedestrian safety at the approach to Newtown Public School – Pedestrian safety	Jun-22	Jun-23	\$ 250,000	\$ 250,000
NSW	City of Sydney	3	Combination	St Johns Road, between Ross Street and Glebe Point Road, Glebe- Traffic Improvement	The construction of a series of pedestrian safety improvements including raised, crossings and continuous footpath, treatments - Pedestrian Safety	Jul-22	Jun-23	\$ 2,600,000	\$ 1,417,120
NSW	City of Sydney	3	Combination	Regent Street, Gordon Street, to Regent Street Reserve (east Side), Paddington- Walking Path	Renewal of the footpath and verge planting -Pedestrian Safety	Jul-22	Jun-23	\$ 64,000	\$ 64,000
NSW	Clarence Valley Council	1	Road	Coutts Crossing Public School	Road safety issues around a school	Apr-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Clarence Valley Council	1	Road	Grafton Public School improve line marking, gateway treatments and median islands	Road safety issues around a school	Sep-20	Oct-20	\$ 40,000	\$ 40,000
NSW	Clarence Valley Council	1	Road	Gulmarrad Public School Drop Off	Road safety issues around a school	Mar-21	Jun-21	\$ 320,000	\$ 320,000
NSW	Clarence Valley Council	1	Road	James Creek Road widening	Insufficient road width	Aug-20	Oct-20	\$ 315,000	\$ 157,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Clarence Valley Council	1	Community	Ken Leeson Oval	The current surface is undulating and presents a hazard to players. The project will address the hazards and enable the surface to be rectified.	Aug-20	Dec-20	\$ 150,000	\$ 150,000
NSW	Clarence Valley Council	1	Community	upgrade and replace existing sportsfield lighting at McKittrick Park South Grafton	The current sportsfield lighting is being upgraded to improve the lighting lux output with new LED fittings that will also improve energy efficiency, reduce CO2 emissions and remove aging fittings. The timber light poles will be replaced with new higher poles meeting current Australian Standards	Sep-20	Nov-20	\$ 432,895	\$ 240,000
NSW	Clarence Valley Council	1	Community	Ngayundi Yamba Sports Complex - Provision of Recycled water irrigated across the sports fields	The project will provide the supporting infrastructure to enable recycled water will be irrigated across the sports fields.	Sep-20	Feb-21	\$ 722,000	\$ 400,000
NSW	Clarence Valley Council	1	Road	Upgrade the carpark and road entrance at Rushforth Park.	The current carpark is unformed and the Entrance Road access and related carpark is required to be upgraded to provide safe access for vehicles and pedestrians. Rushforth Park is one of Council's busiest sporting recreation parks and is heavily used by football (soccer) with up to four clubs using the facility.	Dec-20	May-21	\$ 150,000	\$ 150,000
NSW	Clarence Valley Council	1	Road	Westlawn Public School Construction of a bus zone, formalise parking and improve pedestrian facilities	Road safety issues around a school	Aug-20	Oct-20	\$ 203,866	\$ 203,866
NSW	Clarence Valley Council	1	Community	William Agar Park to Pippie Beach Yamba New walking path to improve pedestrian safety	Pedestrians have to use a dangerous section of road that is insufficient in width to access along the Yamba Coastal Walk between the park and Pippie Beach. This project will address that area of safety for pedestrians	Mar-21	Jul-21	\$ 180,000	\$ 180,000
NSW	Clarence Valley Council	1	Road	Angourie Road Construction of a Pedestrian Refuge, Kiss and Drop Zone, Bus Stop and Formalise Parking	Road safety issues around a school	Nov-20	Dec-20	\$ 110,000	\$ 110,000
NSW	Clarence Valley Council	2	Community	Yamba Skate Park	Construction of skate bowl to complement existing freestyle ramp	Nov-21	Apr-22	\$ 525,000	\$ 500,000
NSW	Clarence Valley Council	2	Combination	School Crossing – Victoria Street, Grafton	Construction of a new school crossing which has been raised as concern in Local Traffic Committee minutes	Apr-21	Apr-21	\$ 75,000	\$ 75,000
NSW	Clarence Valley Council	2	Road	Blueberry Lane	To upgrade the standard of this road to bolster the bush fire protection around Woombah	Jun-21	Jun-21	\$ 20,000	\$ 20,000
NSW	Clarence Valley Council	2	Road	Unsealed Road Resheet & Strategic Upgrade Program	Increase Councils Resheet Program to upgrade strategic locations requiring high levels of maintenance. • Firth Heinz Road • Orchard Road • Golf Links Road • Lawrence Tully Morgan Road	Jul-21	Dec-21	\$ 1,756,133	\$ 855,000
NSW	Clarence Valley Council	2	Road	Shoulder grading and Widening Program	Increase Councils Shoulder Grading and Widening program to accelerate improvements to the road network • Old Glen Innes Road	Nov-21	Dec-21	\$ 750,000	\$ 500,000
NSW	Clarence Valley Council	2	Community	Yamba – Zig Zag and William Agar Park Pathways	Construction of new pathways to which are a high priority for pedestrian safety	Jul-21	Jun-22	\$ 640,000	\$ 460,000
NSW	Clarence Valley Council	2	Combination	Townend Park Connectivity – Edinburgh Drive to Jubilee Street	Construction of new pathways to link to New Townsend park	Jun-21	Sep-21	\$ 575,000	\$ 50,000
NSW	Clarence Valley Council	2	Community	Corporate Signage Implementation	Implement new signage across the whole Clarence Valley Council area • Grafton Landfill • Works Depots (Townsend/South Grafton Works Depot) • Administration offices (Grafton /Townsend)	Dec-21	Mar-22	\$ 265,608	\$ 265,608
NSW	Clarence Valley Council	3	Combination	Coldstream Street, Ulmarra	The existing pavement is to be reconstructed with new road base material including a new AC wearing surface. Works to include new kerb and guttering and stormwater drainage and water realignment.	Sep-22	Jun-23	\$ 602,732	\$ 602,732
NSW	Clarence Valley Council	3	Community	Clarence Valley Culture and Community Precinct (Maclean)	The existing Maclean Civic Centre hall requires extensive refurbishment to prolong its serviceable life. The main component of the project is focused on the hall where several upgrades are planned. The building will also be altered to enhance community engagement. Existing buildings will be removed to create an outdoor space that will visually connect River Street with the Clarence River. This newly created public park will offer spill over space during large events at the hall. The facility will serve community needs day-to-day and also provide a community refuge during natural disasters.	Sep-22	Jun-23	\$ 14,186,000	\$ 3,000,000
NSW	Clarence Valley Council	3	Community	Footpaths - Bacon Street, Turf Street to Garden St with crossing Point	Construct a new concrete footpath (105m x 2m) between Bacon Street/Turf Street to Garden St with the inclusion of a pedestrian refuge.	Feb-23	May-23	\$ 65,000	\$ 65,000
NSW	Clarence Valley Council	3	Community	Footpaths - Cameron Street - Woombah street to showgrounds	Construct a new concrete footpath/shared path (395m x 2.5m Shared Use) from Cameron Street - Woombah street to the Maclean showgrounds.	Mar-23	Jun-23	\$ 165,000	\$ 165,000
NSW	Clarence Valley Council	3	Community	Footpaths - Claude St - Coldstream st to Woolli St Yamba missing link	Construct a new concrete footpath (115m x 2m) with concrete Pedestrian centre island refuge on Claude Street. Footpath from Coldstream St to Woolli St (missing path link).	Jul-22	Oct-22	\$ 90,000	\$ 90,000
NSW	Clarence Valley Council	3	Community	Footpaths - Hoof Street, Prince Street to Queen Street	Construct a new concrete footpath (175m x 2m) from Hoof Street, Prince Street to Queen St.	Mar-23	Jun-23	\$ 80,000	\$ 80,000
NSW	Clarence Valley Council	3	Community	Footpaths - River St - Queen St to Beach St, Yamba Missing Link	Construct a new concrete footpath (120m x 2m) from River Street to Beach St, yamba (missing path link)	Jul-22	Oct-22	\$ 68,000	\$ 68,000
NSW	Clarence Valley Council	3	Community	Footpaths - River St-Harbour st to Woolli Street Yamba, Missing Link	Construct a new concrete footpath (62m x 2) Harbour St to Woolli Street (missing path link)	Jul-22	Oct-22	\$ 32,000	\$ 32,000
NSW	Cobar Shire Council	1	Community	Drummond Park upgrade	Limited shaded areas: BBQ, seating, toilets. Toilet block accessibility. Repair rotunda to make structurally sound.	Apr-21	Aug-21	\$ 300,000	\$ 300,000
NSW	Cobar Shire Council	1	Community	CCTV Camera's to be strategically placed around the Cobar Shire including two iPads for police to download footage as required	Address police-identified need to address anti-social behaviour and community safety.	Jun-21	Jul-21	\$ 350,000	\$ 349,238
NSW	Cobar Shire Council	1	Community	Sealing of the Cinema Town Hall Carpark	Limited parking in CBD	May-21	Nov-21	\$ 48,884	\$ 48,884
NSW	Cobar Shire Council	1	Community	Cobar Shire CBD Car Park Upgrade	Limited parking in CBD, paving an unsafe, unused area that also offers space for larger vehicles.  Additional scope: Shade structures will be installed to provide shade in the car park. Used \$71,167.00 on the sealing, lighting etc. The remaining \$103,833.00 we want to leave on this project but use it for lighting + the \$66,116.17 from the Town Hall Cinema Carpark.	May-21	Nov-21	\$ 241,116	\$ 241,116
NSW	Cobar Shire Council	1	Community	Beautification of the Cobar Township	Signage to northern entrance to replicate existing signage in other town entrances. Landscaping and planting to increase appeal.	Mar-21	Oct-21	\$ 145,211	\$ 145,211
NSW	Cobar Shire Council	2	Community	Work Category: Toilet Blocks: Build a new Toilets at the Euabalong racecourse – community facility used for events etc. Currently no compliant toilets and the hire of for each event is not viable.	Work Category: Toilet Blocks: Build a new Toilets at the Euabalong racecourse – community facility used for events etc. Currently no compliant toilets and the hire of for each event is not viable.	Jul-21	Nov-22	\$ 250,000	\$ 250,000
NSW	Cobar Shire Council	2	Community	Cobar Youth and Fitness Centre Lift installation and associated works – Cobar NSW	Work Category: Improved Accessibility of Community Facilities and Areas – The Cobar Youth and Fitness Centre is a community facility that has two floors. Currently to access the top floor, there is only a set of stairs. Cobar Shire Council are proposing to install a lift to insure the top floor is accessible to all community users.	Jul-21	Dec-21	\$ 245,918	\$ 245,918
NSW	Cobar Shire Council	2	Community	Ward Oval Horse Stable Upgrade – Cobar NSW	Work Category: Sporting and recreation facilities, Council proposes to upgrade the current stabling facilities at Ward Oval Sports Complex, as the current ones are non-compliant and dangerous.	Jul-21	Oct-21	\$ 403,548	\$ 150,000
NSW	Cobar Shire Council	2	Road	Sound Chapel entrance road and off-road carpark upgrade – Cobar NSW	Work Category: Reconstruction and Off-road Car Parks – delivered as one package of works. A new tourism attraction in Cobar NSW is the 'Sound Chapel', recently built. However, access to the chapel is currently limited due to the road and parking. Council proposes to correct this with the LRCI funds.	Sep-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Cobar Shire Council	3	Combination	Cobar Airport - resealing	Council proposes to reseal the two runways at Cobar Airport. Currently they are deteriorating at a rapid rate, this is Cobar's only airport and used by a small number of commercial aircrafts but is heavily used by medical services, such as emergency flights (RFD, Angel Flight etc).	Oct-22	Jun-23	\$ 1,000,000	\$ 1,000,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cobar Shire Council	3	Combination	Cobar Industrial Estate Road and Storm water Upgrades	Stage three of the Cobar Industrial Estate Road and Storm water Upgrades. Currently there is no storm water run-off water ways, no kerb and guttering, and the road has numerous large washouts and potholes. This will be stage 3 of the proposed works in the existing industrial estate and funding will be used for purchase of drainage, road base, specifications.	Aug-22	Jun-23	\$ 6,426,285	\$ 920,422
NSW	Cobar Shire Council	3	Community	Town beautification	Council proposes to invest in the beautification of the Cobar LGA. Beautification will consist of but not be limited to street art (\$15,000), planting of trees (\$80,000), bin covers x 20 – (\$20,000), electrical box art (\$15,000) and landscaping (\$20,000).	Aug-22	Jun-23	\$ 150,000	\$ 150,000
NSW	Cobar Shire Council	3	Community	Water supply solar project at Councils filtration plant.	Council would like to complete a 99KW solar project at the Filtration plant in Cobar, this will ensure the township has adequate water supply even during town power outages.	Aug-22	Jun-23	\$ 100,000	\$ 100,000
NSW	Coffs Harbour City Council	1	Community	Marina Drive, Foreshore redevelopment	There is a lack of car parking in this popular foreshore location and the current small car park restricts the recreational space by being located right against the waterfront path. The project will use the area more efficiently by moving the car park back from the waterfront to provide 45 more car parks and enable the expansion of the foreshore parkland. Poor drainage will also be addressed.	Apr-21	Jul-21	\$ 1,208,589	\$ 600,000
NSW	Coffs Harbour City Council	1	Community	Construction of new glasshouse display for the North Coast Regional Botanical Gardens	Replace recently demolished glass house to house rare and climate sensitive plants that are currently being stored in less than ideal conditions. Important visitor attraction.	Feb-21	Jun-21	\$ 1,402,113	\$ 782,096
NSW	Coffs Harbour City Council	2	Community	Vost Street, Coffs Harbour Netball Courts Resurfacing	Sporting and recreation facilities: hard court resurfacing, replacement and realignment of court lighting.	Aug-21	Dec-21	\$ 1,475,554	\$ 1,452,765
NSW	Coffs Harbour City Council	2	Road	Moonee Forest Cycleway	Bicycle and Walking Paths: shared path connecting the beach suburbs of Sapphire Beach to Moonee Beach	Aug-21	Aug-22	\$ 1,241,073	\$ 700,000
NSW	Coffs Harbour City Council	2	Road	Orchid Road and the Boulevard, Mullaway road pavement and drainage	Drainage; also including removal and replacement of road pavements and surfacing; new kerb and gutter and improved drainage	Aug-21	May-22	\$ 1,904,946	\$ 800,000
NSW	Coffs Harbour City Council	3	Community	Clive Joass Sports Fields, Woolgoolga.	Sporting and Recreational facilities. Lights renewal.	Jul-22	Jun-23	\$ 281,000	\$ 281,000
NSW	Coffs Harbour City Council	3	Community	Boambee Creek Footbridge, Sawtell	Refurbishment of existing footbridge - bridgeworks	Oct-22	Jun-23	\$ 450,000	\$ 450,000
NSW	Coffs Harbour City Council	3	Road	Dalgety Cycle/ Footbridge, Woolgoolga	New cycle / footbridge from manufactured home estate to Dalgety Street Woolgoolga connecting West Woolgoolga to town centre	Sep-22	Mar-23	\$ 850,000	\$ 530,500
NSW	Coffs Harbour City Council	3	Road	West Coffs Cycleway	2 missing sections of West Coffs Cycleway linking Roselands Estate to Scarba Street (CBD)	Jan-23	Jun-23	\$ 650,000	\$ 650,000
NSW	Coffs Harbour City Council	3	Road	Local Roads Repair	3 local roads repairs (deeplift asphalt): Duke and Vernon St., Coffs Harbour Hurley Drive, Toormina Cook Drive, Coffs Harbour	Oct-22	Dec-22	\$ 666,136	\$ 666,136
NSW	Coolamon Shire Council	1	Community	Marrar Paths Footpath Construction	Footpaths currently does not exist. Improved access and amenity to nearby residents.	Jul-20	May-21	\$ 51,319	\$ 51,319
NSW	Coolamon Shire Council	1	Community	Allawah Lodge Road Reserve Landscaping	Street amenity to encourage exercise and mobility of surrounding aged residents	Apr-21	Jun-21	\$ 34,088	\$ 34,088
NSW	Coolamon Shire Council	1	Road	Wildmans Lane & Dunrobin Street Upgrades	Road safety and traffic management	Feb-21	May-21	\$ 62,336	\$ 62,336
NSW	Coolamon Shire Council	1	Road	Marrar South Road Fog Line marking	Road safety issues.	Aug-20	Sep-20	\$ 13,120	\$ 13,120
NSW	Coolamon Shire Council	1	Community	Upgrade of Coolamon Shire Town Entrance Signs	Existing signage dated. Upgraded signage will promote tourism and meet asset management requirements.	Jan-21	Oct-22	\$ 93,687	\$ 86,523
NSW	Coolamon Shire Council	1	Community	Stinson & Wallace Street Footpath Construction	Footpath currently does not exist. Improved access and amenity to nearby residents.	May-21	Jun-21	\$ 39,515	\$ 39,515
NSW	Coolamon Shire Council	1	Community	Yithan Street Footpath Construction	Footpath currently does not exist. Improved access and amenity to nearby residents.	Feb-21	Mar-21	\$ 17,024	\$ 17,024
NSW	Coolamon Shire Council	1	Community	Beckom Park - Replacement and upgrade of playground equipment	Improvements to existing community facility	Apr-21	Dec-21	\$ 66,936	\$ 66,936
NSW	Coolamon Shire Council	1	Community	Ganmain Footpath Construction	Footpath currently does not exist. Improved access and amenity to nearby residents.	Oct-20	Dec-20	\$ 23,825	\$ 23,825
NSW	Coolamon Shire Council	1	Community	Ganmain Plaza extension (landscaping)	Additional stage of Plaza.	Aug-20	Dec-21	\$ 40,000	\$ 35,233
NSW	Coolamon Shire Council	1	Community	Coolamon Bike Track Extension	Completion of additional stages of existing bike track to improve amenity of nearby residents, improved access, encourage healthy communities and promotion of tourism.	Nov-20	Dec-21	\$ 40,000	\$ 39,376
NSW	Coolamon Shire Council	1	Community	Cultural Centre Improvements	Limited storage facilities and completion of staged upgrades	Oct-20	Aug-22	\$ 187,445	\$ 176,264
NSW	Coolamon Shire Council	1	Community	Ardlethan Museum Solar & Electrical Metering	Reduce operational costs.	Sep-20	Oct-20	\$ 9,531	\$ 9,531
NSW	Coolamon Shire Council	1	Community	Ardlethan Preschool/Mullins Centre Solar	Reduce operational costs	Sep-20	Oct-20	\$ 6,282	\$ 6,282
NSW	Coolamon Shire Council	1	Community	Ardlethan Museum Construction & Fit out	Overall the project will address the problem of a lack of social/Community in Ardlethan and will provide a museum / cultural Centre for use by the community and visitors to the town. It will serve as both a community interest hub, tourist information Centre and point of interest for both the community and visitors to the town. Lack of internal fit out i.e. kitchen, office and item display infrastructure that was not provided for in original project scope due to budget constraints / lack of available funding at original project tender phase.	Jul-20	Dec-20	\$ 444,133	\$ 80,000
NSW	Coolamon Shire Council	1	Community	Ardlethan Caravan/RV Dump Point	Lack of available disposal point for tourists in Ardlethan. Existing and proposed infrastructure expected to encourage increased tourism to town.	Aug-20	Jan-21	\$ 6,582	\$ 6,582
NSW	Coolamon Shire Council	1	Community	Beatification of Ardlethan Town Entries	Meet objectives of streetscape study by improving and upgrading landscaping leading into and through town.	Apr-21	Dec-21	\$ 20,000	\$ 15,193
NSW	Coolamon Shire Council	1	Road	Ardlethan Museum – Kerb and Gutter	Open earth formed drainage network with minimal fall resulting in pooling of water. Existing open earth formed drainage network is unsuitable for increased traffic as result of new museum.	Feb-21	Feb-21	\$ 9,294	\$ 9,294
NSW	Coolamon Shire Council	2	Road	Loch Street, Ganmain: construction of new road	Construct new road to make existing lots accessible for expanding town.	Jun-21	Apr-22	\$ 55,350	\$ 55,350
NSW	Coolamon Shire Council	2	Road	Orr St and Methul St, Coolamon: Drainage	Kerb and guttering and related activities with the purpose of the works is to improve drainage only.	Jun-21	Jun-22	\$ 94,130	\$ 94,130
NSW	Coolamon Shire Council	2	Road	Coolamon Shire Urban Areas: replacement of light bulbs in street lights	Replacement of street lights with new LED technology for all Coolamon Town and Village urban areas.	Jun-21	Mar-22	\$ 145,650	\$ 145,650
NSW	Coolamon Shire Council	2	Road	Langham St, Ganmain and York St, Marrar: Drainage	Kerb and guttering and related activities with the purpose of the works is to improve drainage only. Will address poor fall and pooling of water.	Jun-21	Jun-22	\$ 99,675	\$ 99,675
NSW	Coolamon Shire Council	2	Road	Bygoo St, Ardlethan and Dunrobin St, Coolamon: Bicycle and Walking Path	Construction of concrete cycling and pedestrian infrastructure linking to key community centres of church and residential areas. Will remove hazard uneven nature strip, utilisation of roadway as pathway and make accessible by scooter.	Mar-21	Jun-22	\$ 40,170	\$ 40,170
NSW	Coolamon Shire Council	2	Road	Orr St, Coolamon: Drainage	Storm water inlets and piped drainage network with purpose of the works is to improve drainage only.	Jun-21	Oct-21	\$ 68,750	\$ 68,750
NSW	Coolamon Shire Council	2	Community	Coolamon Telecommunications Tower – Strengthening	Strengthening of telecommunications tower to meet structural certification requirements of existing and additional lessees	Oct-21	Nov-21	\$ 125,350	\$ 125,350
NSW	Coolamon Shire Council	3	Community	Matong Hall Construction, Wood Street Matong	Painting/Improvements to community facilities – Construction of community hall on crown reserve	Jan-22	Jun-23	\$ 300,000	\$ 300,000
NSW	Coolamon Shire Council	3	Community	Ganmain Craft Cottage, Ford Street, Ganmain	Painting/Improvements to community facilities – Re-roofing of building	Jan-22	Jun-23	\$ 35,000	\$ 35,000
NSW	Coolamon Shire Council	3	Community	Rannock Hall, Rannock Road Rannock	Painting/Improvements to community facilities – Re-roofing of building	Jan-22	Jun-23	\$ 5,000	\$ 5,000
NSW	Coolamon Shire Council	3	Community	Fire Museum, Loughnan Street, Coolamon	Painting/Improvements to community facilities – Construction of additional storage and improved access	Jan-22	Jun-23	\$ 80,000	\$ 80,000
NSW	Coolamon Shire Council	3	Community	Landscaping and Central Business District Upgrades	Landscaping Improvements - replacement of cedar trees in Cowabbie Street, Coolamon (the main street), paving on the corner of Cowabbie & Wade Street, Coolamon to match existing paving in the Cowabbie Street and landscaping along Wade Street Coolamon outside of the business park currently under construction.	Jan-22	Jun-23	\$ 480,000	\$ 480,000
NSW	Coolamon Shire Council	3	Community	Heritage Walk Signage & Mural Collateral - Ardlethan Town Signage, Stewart Park Ardlethan	Other – Replacing heritage walk signage, integrating existing signage and new mural signage. Upgrade to community signage in Stewart Park, Ardlethan	Jan-22	Jun-23	\$ 50,000	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Coolamon Shire Council	3	Road	Kerb and Gutter - Coolamon 1	Drainage – Mirrool Street (Douglas-Dunrobin) Dunrobin (Cowabbie-Mirrool) Booth Street (Bruce-Lewis) Lewis Street (Booth-Lot 12) Wallace Street (Stinson-Wade)	Jan-22	Jun-23	\$ 225,997	\$ 225,997
NSW	Coolamon Shire Council	3	Road	Kerb and Gutter – Marrar	Drainage – York Street (park-Marrar North)	Jan-22	Jun-23	\$ 23,800	\$ 23,800
NSW	Coolamon Shire Council	3	Road	Kerb and Gutter – Coolamon 2	Drainage – Devlin Street (Bruce-Lewis) Lewis Street (Devlin-Stinson) Devlin Street (Bruce-Lewis) Lewis Street (Devlin-Lot 12)	Jan-22	Jun-23	\$ 133,875	\$ 133,875
NSW	Coolamon Shire Council	3	Road	Lane Seal – Coolamon	Sealing – Cowabbie St Lane (Douglas-Dunrobin) Loughnan St Lane (Loughnan to Iverach)	Jan-22	Jun-23	\$ 70,700	\$ 70,700
NSW	Coolamon Shire Council	3	Road	Drainage – Coolamon	Drainage – Dunrobin Street (Wallace-Iverach) Wallace Street (Douglas-Dunrobin)	Jan-22	Jun-23	\$ 115,980	\$ 100,338
NSW	Coolamon Shire Council	3	Road	Drainage – Ardlethan	Drainage – Mullins Street (Mirrool-Handcock)	Jan-22	Jun-23	\$ 9,880	\$ 9,880
NSW	Coolamon Shire Council	3	Road	Footpath – Coolamon	Bicycle and Walking Paths – Cowabbie Street (Devlin-Booth)	Jan-22	Jun-23	\$ 30,300	\$ 30,300
NSW	Coonamble Shire Council	1	Road	Coonamble Aerodrome - Resealing Runway, Line Marking and Fencing	Cracking in sealed surface will lead to pavement failure if not addressed. Upgrade of fencing to prevent fauna entering the airstrip and posing safety risks to aircraft	Dec-20	Apr-21	\$ 436,000	\$ 218,000
NSW	Coonamble Shire Council	1	Community	Quambone - Toilet Facility	Lack of public toilet facility	Mar-21	Dec-22	\$ 60,000	\$ 60,000
NSW	Coonamble Shire Council	1	Road	Back Gular Road - Reforming and Re-sheeting Unsealed Road	Poor crossfall and shape. Loss of top dressing material	Mar-21	Jun-21	\$ 160,000	\$ 160,000
NSW	Coonamble Shire Council	1	Road	Wingadee Road - Re-sheeting and Reforming Unsealed Road	Poor crossfall, existing pavement worn thin, excessive potholing and scouring	Mar-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Coonamble Shire Council	1	Road	Rehabilitate 40m of damaged shoulder on SR87 Box Ridge Road.	Damaged road shoulder.	Apr-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Coonamble Shire Council	1	Road	Wingadee Road - Re-sheeting and Reforming Unsealed Road Ch 5.5km to 18.15km	Poor crossfall and drainage, existing pavement worn thin, excessive potholing and scouring.	Jun-21	Jun-21	\$ 111,818	\$ 111,818
NSW	Coonamble Shire Council	1	Road	Carinda Road - Patching and Culvert Repairs	Formation and seal width deficiency with roughness, rutting, pavement failure and sinkage.	Apr-21	Jun-21	\$ 897,160	\$ 80,000
NSW	Coonamble Shire Council	1	Road	Quabathoo Road - Cement Causeway	Causeways breaking up.	May-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Coonamble Shire Council	2	Combination	Coonamble Visitor Information Centre (VIC) driveway and car park.	Construct a new sealed driveway and carpark.	Aug-21	Sep-21	\$ 80,000	\$ 45,000
NSW	Coonamble Shire Council	2	Road	Box Ridge Road Reconstruction Ch: 3.040km – 4.040km from the intersection with Castlereagh Hwy.	Reconstruction of section of sealed road.	Nov-21	Dec-21	\$ 320,000	\$ 320,000
NSW	Coonamble Shire Council	2	Road	Quambone Road – Install culverts and rehab road at Euronne Gully Ch: 8.84km – 8.88km from the intersection with Castlereagh Hwy	Install culverts and lift road height at Euronne Gully on the Quambone Road. This road is closed in flood events which isolates residents on the road and the village of Quambone. The works would resolve the need to close the road during periods of heavy rain and flood events.	Nov-21	Dec-22	\$ 280,000	\$ 280,000
NSW	Coonamble Shire Council	2	Road	Quabathoo Road Cement Causeway Replacement Ch: 3.32 -3.34km from the intersection with Carinda Rd.	Replace concrete causeway which is breaking up and will improve safety and access for heavy vehicles and all road users.	Oct-21	Dec-22	\$ 63,922	\$ 63,922
NSW	Coonamble Shire Council	2	Road	Sandy Camp Road causeway improvement – Stabilising unsealed causeway.	Stabilise unsealed causeway Ch: 7.01 – 7.51km from the intersection with Merri Merri Road. This will reduce the loss of material during flood and wet weather events and improve the condition of the floodway and safety.	Oct-21	Dec-22	\$ 15,000	\$ 15,000
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Resealing: Reseal CH: 0.00 – 0.600km (600m) from intersection with Castlereagh Hwy	Aug-22	Aug-22	\$ 31,200	\$ 31,200
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Resealing: Reseal CH: 1.200 – 2.000km (800m) from intersection with Castlereagh Hwy	Aug-22	Aug-22	\$ 41,600	\$ 41,600
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Resealing: Reseal CH: 4.500 – 7.330km (2830m) from intersection with Castlereagh Hwy	Aug-22	Sep-22	\$ 147,160	\$ 147,160
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Rehabilitation & Culvert Replacement: Full width rehab CH: 2.200 – 3.500km (1300m) & Culvert Replacement (x 2) from intersection with Castlereagh Hwy	Sep-22	Oct-22	\$ 551,200	\$ 551,200
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Widening and sealing: Shoulder Widening and Full Width Reseal/seal CH: 2.000 – 2.200km (200m) from intersection with Castlereagh Hwy	Oct-22	Oct-22	\$ 43,200	\$ 43,200
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Drainage works: Culvert Extension & Headwall CH: 4.05 – 4.06km (10m) from intersection with Castlereagh Hwy	Oct-22	Nov-22	\$ 67,580	\$ 67,580
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Widening and sealing: Shoulder widening RHS (Southern lane) CH: 5.100 – 6.300km (1200m) from intersection with Castlereagh Hwy	Nov-22	Dec-22	\$ 115,200	\$ 115,200
NSW	Coonamble Shire Council	3	Road	SR87 Box Ridge Road	Rehabilitation: Full width rehab CH: 13.100 – 13.670km (570m) from intersection with Castlereagh Hwy	Jan-23	Feb-23	\$ 228,000	\$ 228,000
NSW	Coonamble Shire Council	3	Road	SR19 Gulargambone Road	Rehabilitation: Full Width Rehab CH: 0.0550 – 1.450km (900m) from intersection with Bourbah Street, Gulargambone	Apr-23	Apr-23	\$ 360,000	\$ 360,000
NSW	Coonamble Shire Council	3	Road	SR19 Gulargambone Road	Widening and sealing: Shoulder widening LHS & RHS CH: 1.900 - 2.800km (900m) from intersection with Bourbah Street, Gulargambone	May-23	May-23	\$ 194,400	\$ 194,400
NSW	Coonamble Shire Council	3	Road	SR19 Gulargambone Road	Reseal: Reseal CH: 4.100 - 5.743km (1643m) from intersection with Bourbah Street, Gulargambone	Mar-23	Mar-23	\$ 80,096	\$ 80,096
NSW	Cootamundra-Gundagai Regional Council	1	Combination	Footbridge crossing on Mackay Street	Current structure not suitable for mobility vehicles being too narrow and with rough, unsafe approaches. Existing handrail structure does not satisfy current safety standards.	Mar-21	Feb-22	\$ 77,327	\$ 62,776
NSW	Cootamundra-Gundagai Regional Council	1	Combination	New cycleway follows Mutama Creek	Complete "missing link" in shared footpath/cycleway along creek and providing safer, off road, travel route for pedestrians and cyclists.	Feb-21	Nov-21	\$ 110,000	\$ 110,000
NSW	Cootamundra-Gundagai Regional Council	1	Combination	Footbridge crossing drainage channel on access pathway on Scott Avenue	Current structure not suitable for mobility vehicles being too narrow and with rough, unsafe approaches. Existing handrail structure does not satisfy current safety standards.	Feb-21	Oct-21	\$ 66,915	\$ 60,000
NSW	Cootamundra-Gundagai Regional Council	1	Road	Bridge on Rosehill Road over Cullinga Creek	Traffic safety caused by narrow, dangerous, one-lane structure on two lane rural road.	Apr-21	Oct-21	\$ 260,000	\$ 260,000
NSW	Cootamundra-Gundagai Regional Council	1	Road	Intersection of West and Sheridan Streets	Reducing conflict point at intersection through improved width, surface and delineation. Reconstruct deteriorating pavement. Finish project that has been partially completed to date.	Sep-20	Oct-21	\$ 513,688	\$ 492,776
NSW	Cootamundra-Gundagai Regional Council	2	Community	Replacement Footpath along Muttama Creek between Mackay St & Thompson St Cootamundra	Works involving cycling and pedestrian infrastructure	Jan-22	Jun-22	\$ 118,680	\$ 118,680
NSW	Cootamundra-Gundagai Regional Council	2	Community	Upgrade of Bourke St Footpath	Works involving cycling and pedestrian infrastructure	Sep-21	Jun-22	\$ 89,990	\$ 89,990
NSW	Cootamundra-Gundagai Regional Council	2	Community	Complete missing Footpath link in Nicholson Park	Works involving cycling and pedestrian infrastructure	Mar-21	Nov-21	\$ 11,563	\$ 10,000
NSW	Cootamundra-Gundagai Regional Council	2	Combination	Stockinbingal Hall – Footpath & Disabled Ramp	Works could include pedestrian bridges, ramps, accessible public toilets, and designated car parking for individuals with a disability	Mar-22	Jun-22	\$ 74,990	\$ 74,990
NSW	Cootamundra-Gundagai Regional Council	2	Community	Cootamundra Art and Craft Centre – Disabled Access	Works could include pedestrian bridges, ramps, accessible public toilets, and designated car parking for individuals with a disability	Sep-21	Sep-21	\$ 1,300	\$ 1,300
NSW	Cootamundra-Gundagai Regional Council	2	Community	Pioneer Park – access and paths	Works involving cycling and pedestrian infrastructure	Aug-21	Apr-22	\$ 171,880	\$ 171,880



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cootamundra-Gundagai Regional Council	2	Community	Bradman Oval – Cricket Nets	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Sep-21	Dec-21	\$ 16,500	\$ 16,500
NSW	Cootamundra-Gundagai Regional Council	2	Combination	Sheridan St Block 3 Upgrade	Works include road pavement, service adjustment, improved pedestrian facilities, amenity and artwork	May-21	Jun-22	\$ 120,824	\$ 119,980
NSW	Cootamundra-Gundagai Regional Council	2	Community	Carberry Park Playground Shade Structure	Installation of shade sails to junior playground to allow all year-round sun protection to children	Feb-22	Dec-22	\$ 69,990	\$ 69,990
NSW	Cootamundra-Gundagai Regional Council	2	Community	Lindley Park Playground Carpark	Works include demolition of old house, creating new entrance, gravel carpark and drainage works	May-21	Dec-22	\$ 119,987	\$ 119,987
NSW	Cootamundra-Gundagai Regional Council	2	Community	Palmer Park Playground	Installation of shade sails to give better sun protection to our children	Feb-22	Dec-22	\$ 29,990	\$ 29,990
NSW	Cootamundra-Gundagai Regional Council	2	Community	Sherwood Forest-Landon Street	Removal of Plain tree's which are creating a safety hazard to community along walking track and creation of new green space and off leash dog park	Apr-22	Dec-22	\$ 135,980	\$ 135,980
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Sutton Street Footpath - Muttama Creek to Mackay Street, Cootamundra	Currently no defined Footpath for pedestrians. Route used by disabled from nearby facility.	Jul-22	Dec-22	\$ 70,000	\$ 70,000
NSW	Cootamundra-Gundagai Regional Council	3	Road	Muttama Creek Flood Warning lights - Thompson Street Cootamundra	Problem identified due to issue with vehicles driving though flooded causeway with potential safety issues with occupants in flooded creek.	Sep-22	Oct-22	\$ 70,000	\$ 70,000
NSW	Cootamundra-Gundagai Regional Council	3	Road	Muttama Creek Flood Warning lights - Poole Street Cootamundra	Problem identified due to issue with vehicles driving though flooded causeway with potential safety issues with occupants in flooded creek.	Sep-22	Oct-22	\$ 70,000	\$ 70,000
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program – Hovell Street	Hovell Street footpath repairs - asphalt replacement.	May-22	Jun-22	\$ 25,000	\$ 25,000
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program- Wallendoon Street	Wallendoon Street – Cooper to Thompson Street past Offices and Library	Apr-22	Jun-22	\$ 49,500	\$ 49,500
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program- Thompson Street	Thompson Street - Adams to Morris Street.	Jan-23	Apr-23	\$ 63,000	\$ 63,000
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program- Cooper Street	Cooper Street, west side Post Office to Mackay Street front of Police Station	Apr-23	Jun-23	\$ 37,125	\$ 37,125
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program- McKay to Scott Street	Footpath replacement between Mackay Street and Scott Avenue, beside TAFE	Aug-22	Jun-23	\$ 51,000	\$ 51,000
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Cootamundra Footpath replacement Program- Bourke Street	Bourke Street - north side, Cooper Street to Thompson Street, Cootamundra.	Aug-22	Feb-23	\$ 24,150	\$ 24,150
NSW	Cootamundra-Gundagai Regional Council	3	Community	Gundagai Pool Shallow End Shade	Competition swimming meets and learn to swim. Shaded area for young swimmers.	Sep-22	Oct-22	\$ 50,000	\$ 50,000
NSW	Cootamundra-Gundagai Regional Council	3	Community	Old Mill, Hanley and West Street, Gundagai Footpath Extensions	These footpath extensions are intended to address some missing links in the current network.	Sep-22	Dec-22	\$ 100,000	\$ 100,000
NSW	Cootamundra-Gundagai Regional Council	3	Community	Cootamundra and Gundagai Main Street sound systems	Installation of speakers and wireless system for sound transmission along both Gundagai and Cootamundra main streets.	Sep-22	Jun-23	\$ 60,000	\$ 60,000
NSW	Cootamundra-Gundagai Regional Council	3	Combination	Sheridan Street, Gundagai Block 3 Stage 2	Funding to continue the works that have been undertaken in Stage 1 of the Block 3 Upgrade and will consist of new kerb and gutter, retaining walls, footpath and paving on the southern side of Sheridan Street.	Sep-22	Dec-22	\$ 800,000	\$ 800,000
NSW	Cootamundra-Gundagai Regional Council	3	Community	Albert Park Cootamundra Toilet Block and disabled rooms	Disabled Public Toilets & Change Rooms -currently there is being constructed an All-Inclusive, "Everyone Can Play" Playground being funded via Council, NSW Government and Variety- Levvi's Place. This project is required to give and service users, carers etc. access to disabled toilets and adult change rooms in a safe and welcoming environment.	Apr-22	Jul-22	\$ 350,000	\$ 350,000
NSW	Cootamundra-Gundagai Regional Council	3	Community	Shared Pedestrian access Cootamundra Railway Station to CBD – Bourke St-Cooper to Thompson St	Provide improved shared access to CBD as well as the new All-inclusive playground - Bourke Street section	Jun-22	Jun-23	\$ 51,750	\$ 51,750
NSW	Cootamundra-Gundagai Regional Council	3	Community	Shared Pedestrian access Cootamundra Railway Station to CBD – Bourke St-Thompson St to Playground	Provide improved shared access to CBD as well as the new All-inclusive playground - Albert Park section	May-22	Jun-23	\$ 98,500	\$ 98,500
NSW	Council of the City of Ryde	2	Combination	Forrest Road, Ryde (Malvina Street - Cul-De-Sac)	Widen a portion of the road and resurface to facilitate additional on-street parking and provide a dedicated footpath area to improve safety and traffic conditions surrounding Ryde Secondary College. This project is the result of numerous requests from the local residents and staff within the school.	Apr-21	Oct-21	\$ 459,112	\$ 459,112
NSW	Council of the City of Ryde	2	Combination	Malvina Road, Ryde (Buffalo Road - Forrest Road)	Reconstruction of the kerb and gutter and resurface of road to improve drainage and safety adjacent to the Ryde Secondary College. Reconstruct / construct kerb ramps to comply with current standard and provide better amenity to the school. As above, this project is the result of numerous requests from the local residents and staff within the school.	Jul-21	Jun-22	\$ 1,169,344	\$ 1,169,343
NSW	Council of the City of Ryde	2	Road	Hillview Road, Eastwood (Terry Road - Lakeside Road)	Due to the steepness of the road and existing gutter bridges, the reconstruction of the kerb and gutter and resurface of road is required to improve drainage and pedestrian safety adjacent to St Kevin's Catholic Primary School. Reconstruct / construct kerb ramps to comply with current standard and provide better amenity to the school.	Sep-21	May-22	\$ 1,466,013	\$ 1,203,036
NSW	Council of the City of Ryde	2	Road	Gordon Crescent, Denistone (East Parade - Sixth Avenue)	Council's pavement management system identified this section to have a deteriorating pavement condition and a subsequent site inspection confirmed the need for resurfacing. Site inspections revealed a need for improving geometric alignment of the road, which can be achieved by raising the kerb and gutter on the western side which will increase the traffic safety on the road.	May-21	Aug-21	\$ 519,005	\$ 519,005
NSW	Council of the City of Ryde	2	Community	Public Footpath; Darwin Street, West Ryde (Adelaide Street - Meadowbank Lane)	Following two State Ministerial requests, the construction of new public footpath is required to improve accessibility for elderly residents within this area.	Mar-21	Apr-21	\$ 42,417	\$ 42,417
NSW	Council of the City of Ryde	2	Community	Public Footpath; Huxley Street, West Ryde (Adelaide Street - Meadowbank Lane)	Following two State Ministerial requests, the construction of new public footpath is required to improve accessibility for elderly residents within this area.	Mar-21	Apr-21	\$ 66,671	\$ 66,671
NSW	Council of the City of Ryde	2	Community	Public Footpath; Barr Street, North Ryde (Larkard Street - Avon Road)	The construction of new public footpath to improve accessibility to the local neighbourhood shops.	Mar-21	Apr-21	\$ 49,916	\$ 49,916
NSW	Council of the City of Ryde	2	Community	Public Footpath; Lanecove Road, Macquarie Park (De Burghs Bridge - Reverside Drive)	The construction of new public footpath to connect the existing path from Riverside Drive to De Burghs Bridge.	May-22	Jun-22	\$ 168,440	\$ 168,440
NSW	Council of the City of Ryde	2	Road	Traffic Speed Hump Traffic Speed Hump opposite 288 Morrison Road, Putney and rehabilitation of road reserve between Boulton Street and Princess Street	Traffic improvement to reconstruct and improve existing speed hump which has quickly deteriorated. Upgrade to road pavement required to ensure life of calming device. Decrease in scope/Change in location: Designers were able to reduce the size of speed hump due to recently constructed roundabout within the vicinity of the area	May-21	Jun-21	\$ 58,459	\$ 58,459
NSW	Council of the City of Ryde	2	Community	Macquarie Park Double Shelter (Macquarie University Station, Waterloo Rd, Stand B - Stop ID: 2113318)	During the Rail shutdown for Epping to Chatswood Metro implementation, buses replaced trains within Macquarie Park. The scope of this included installation of temporary bus shelters which have since been removed. However, Council has received numerous requests for the reinstatement of the shelter. This has been reinforced with Council's current Opal tap on / off data which indicates heavy usage of the bus-stop. This project is to install bus shelters as per Community's requirements.	Jun-21	Oct-21	\$ 108,781	\$ 108,781
NSW	Council of the City of Ryde	3	Community	Public Footpath; Frederick Street, Ryde (Potts Street – Arnold Street)	The construction of 204 meters of new public footpath to improve accessibility for pedestrian to and from schools (St Charles Catholic Primary School and Holy Cross College, Ryde). Request from Road Safety Officer (COR) due to high pedestrian traffic to and from school along this route.	Feb-23	Mar-23	\$ 90,000	\$ 90,000
NSW	Council of the City of Ryde	3	Road	Brabyn Street, Denistone East Public School – Turnaround facility	The construction of a turnaround facility within the school zone to negate the need for three point turns to be made by motorists.	Jan-23	Mar-23	\$ 110,000	\$ 110,000
NSW	Council of the City of Ryde	3	Road	Street Lighting; Enhance all street lighting at pedestrian crossings in the vicinity of schools/town centres	High pressure sodium lighting upgrade required at all crossing points, estimating one upgraded lantern on either new pole or extension arm at each location using existing street furniture. Assuming non-contestable works for three sites will be \$15,000. The ASP3 Design cost for 5 sites will be \$25,000 Contestable Construction Works for five sites will be \$250,000	Mar-23	Jun-23	\$ 290,000	\$ 290,000
NSW	Council of the City of Ryde	3	Community	Lavarack Street, Ryde (Quarry Road to Cul-De-Sac)	The construction of approximately 419m of a new public footpath to improve accessibility to the local school precinct and collector road.	Oct-22	Nov-22	\$ 180,000	\$ 180,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Council of the City of Ryde	3	Community	Public Footpath; Shumack Street, North Ryde (Blamey Street to Cul-De-Sac)	Following resident requests and previous signed petition, the construction of a new public footpath to connect to Collector Road and improve pedestrian safety.	Nov-22	Dec-22	\$ 75,000	\$ 75,000
NSW	Council of the City of Ryde	3	Road	Pittwater Road Pedestrian Refuge	The construction of a new pedestrian refuge on Pittwater Road adjacent to North Ryde Oval (to the south of Cressy Road). This facility will assist in improving the safety of pedestrian movements across the busy Regional Road (Pittwater Road).	Oct-22	Nov-22	\$ 85,000	\$ 85,000
NSW	Council of the City of Ryde	3	Community	Waterview Street Putney Cycleway Missing Link	The construction of a missing link along the Parramatta Valley Cycleway along the river foreshore. This missing link improves safety for cyclists as it moves the cyclist from merging on the road to an off-road facility	Apr-23	Jun-23	\$ 353,448	\$ 353,448
NSW	Council of the City of Ryde	1	Road	Removal of midblock children crossing and installation of a raised pedestrian crossing on Bennett Street	To address the safety of pedestrians crossing Bennett Street and direct users to the crossing.	Apr-21	Mar-22	\$ 61,902	\$ 61,902
NSW	Council of the City of Ryde	1	Combination	Install a number of planter boxes along the Cox's Road Mall frontage and in front of (formal) Commonwealth Bank	To improve pedestrian safety and community facilities.	Feb-21	Feb-22	\$ 34,474	\$ 34,474
NSW	Council of the City of Ryde	1	Combination	Construction of a 180m long footpath on both sides of Myra Avenue, Ryde.	To address the pedestrian safety in the vicinity of Northcross Christian School.	Jan-21	Feb-21	\$ 80,250	\$ 80,000
NSW	Council of the City of Ryde	1	Combination	Raised pedestrian crossing across Quarry Road	Provide an additional safe crossing point along Quarry Road in the vicinity of Smalls Road Public School.	Apr-21	May-21	\$ 136,253	\$ 136,253
NSW	Council of the City of Ryde	1	Community	Playground at Eastwood Park	Primarily this project is addressing accessibility compliance issues within the playground and to reduce migration of soil from garden beds to access footpaths and playground areas. In addition, replenishment of garden mulch and planting out of garden beds will improve public amenity.	May-21	May-21	\$ 40,000	\$ 40,000
NSW	Council of the City of Ryde	1	Community	Neighbourhood playground upgrade at Janet Park	The existing playground was constructed in the late 1980's to early 1990's and is not inclusive. The upgraded playground will be design to the NSW Everyone Can Play guidelines ensuring all members of the community can utilise the playground.	Mar-21	May-21	\$ 220,000	\$ 100,000
NSW	Council of the City of Ryde	1	Community	Brush Farm Park Upgrades to Facilities	Primarily this project is directly addressing accessibility compliance issues within the existing amenities building to ensure all members of the community are able to access and utilise the facilities.	May-21	Jun-21	\$ 110,000	\$ 30,000
NSW	Council of the City of Ryde	1	Community	Installation of a surveillance camera	Surveillance camera: Littering and illegal dumping from commercial premises	Apr-21	Jun-21	\$ 20,000	\$ 20,000
NSW	Council of the City of Ryde	1	Road	Julius Avenue pedestrian crossing upgrade - Improved Road Safety	Allow for the safe passage of pedestrians (business park employees) across Julius Avenue, given conflict with motor vehicles.	May-22	Jun-22	\$ 88,845	\$ 88,845
NSW	Council of the Municipality of Woollahra	1	Community	Upgrades to security cameras, virtual fences and signage	An upgrade of essential suicide minimisation strategies including upgraded CCTV system and cameras and increased signage. The improved technology and infrastructure will provide security personnel and Police better resources to be able to more effectively attend incidents and assist to save lives.	Aug-20	Dec-21	\$ 274,000	\$ 274,000
NSW	Council of the Municipality of Woollahra	2	Road	Accelerated rollout of LED Street Lighting in residential streets - completes program part funded in 2019/20	Street lighting equipment / Replacement of Light Bulbs in Street Lights	May-21	Dec-22	\$ 756,470	\$ 237,581
NSW	Council of the Municipality of Woollahra	2	Community	Double Bay Lanterns Project - partial rollout of project which is highest priority in the Double Bay Lighting Strategy	Landscaping Improvements / Street lighting equipment	Apr-22	Sep-22	\$ 335,000	\$ 23,650
NSW	Council of the Municipality of Woollahra	2	Road	Accelerated program of road re-sheeting with recycled materials (Reconophelt)	Resealing	Aug-21	Jun-22	\$ 400,000	\$ 400,000
NSW	Council of the Municipality of Woollahra	2	Community	Cooper Park Community Hall upgrade	Painting/Improvements to community facilities	Mar-22	Dec-22	\$ 933,059	\$ 933,059
NSW	Council of the Municipality of Woollahra	2	Combination	New/additional street planter boxes in business centres throughout LGA	Landscaping Improvements	Nov-21	May-22	\$ 150,000	\$ 150,000
NSW	Council of the Municipality of Woollahra	3	Community	Swimming Net in Parsley Bay Reserve	Current Swimming Net, keeping Historic Parsley Bay recreational area safe, is coming to the end of its useful life; requiring upgraded replacement.	Dec-22	Feb-23	\$ 200,000	\$ 175,000
NSW	Council of the Municipality of Woollahra	3	Road	Hampden Street Paddington - Flood Mitigation Road Project	Existing Hampden Street road structure is proposed to be reconstructed by lowering it substantially to convey the stormwater away from developments and to delivery stormwater to Trumper Oval open area. Currently, stormwater is directed into a cul-de-sac at Cecil Street and; to Hampden Street frontage properties resulting in such properties subjected to frequent localised flooding scenario.	Nov-22	Feb-23	\$ 700,000	\$ 374,580
NSW	Cowra Shire Council	1	Community	Footpath upgrade - Mulyan to Cowra CBD and upgrade of Mulyan Street intersection with Redfern Street, Cowra	Construction of new concrete footpath and upgrade of existing footpaths in Mulyan Street as detailed in the Cowra Shire Pedestrian & Cycling Plan - May 2014. Upgrade of the Mulyan Street intersection with Redfern Street to improve pedestrian safety and accessibility. Change of scope to project as first part cost more than expected. Construction of the Logan and Mulyan Street footpaths were completed at a total cost of \$153,806.78. This is \$15,116.78 in excess of the total grant-funded project budget of \$138,690. The footpath and median refuge at the intersection of Mulyan Street and Redfern Street was not completed as the project budget was expended in construction of the footpaths.	Apr-21	Aug-21	\$ 138,690	\$ 138,690
NSW	Cowra Shire Council	1	Community	Cowra Visitor Centre and Waugoola House (Library/Art Gallery) renovations	Waugoola House: replace roof tiles with colourbond roof Cowra Visitor Centre: replace roof, ceiling and other building renovation works.	Jul-21	Jun-22	\$ 680,000	\$ 292,762
NSW	Cowra Shire Council	1	Community	Upgrading of lighting, sound, audio visual and cinema equipment within the Cowra Civic Centre	Current equipment is redundant technology and doesn't meet the needs of many users preventing access to quality performing arts events by the community . Cinema equipment doesn't allow for first release films meaning audiences have to travel over 100kms to access films.	Sep-20	Mar-22	\$ 375,000	\$ 375,000
NSW	Cowra Shire Council	1	Road	Upgrade of the Cowra Airport entrance road (Richards Drive), creation of an entrance gateway with appropriate landscaping, and sealing of the existing taxiway	Better presentation of the redeveloped Cowra Airport in line with the upcoming Cowra Airport Masterplan. Improved durability of the existing taxiway.	Apr-21	Mar-22	\$ 109,000	\$ 109,000
NSW	Cowra Shire Council	2	Road	Replacement of George Campbell Bridge – Darbys Falls Road, Cowra.	Replacement of the life-expired George Campbell Bridge located on the eastern outskirts of Cowra on the Darbys Falls Road	Jan-22	Dec-22	\$ 2,341,535	\$ 945,274
NSW	Cowra Shire Council	3	Community	Col Stinson Park Netball Upgrade Pitt Street Cowra NSW 2794	This project will continue the development of the Col Stinson Park Netball Facility in Cowra, a major Cowra sporting precinct. Works to be completed: •Earthworks, laying gravel and asphaltting an additional six netball courts. •Expanding the existing court area in line with the current requirements for court spacing. This would include earthworks on the existing embankment. •Construction of suitable tiered seating area on the embankment to view games.  The project will enable expansion of the Col Stinson Park Netball Court Upgrade to accommodate six additional courts built to current standards. It will also always installation of tiered seating on an existing embankment area.	Dec-22	Jun-23	\$ 327,000	\$ 327,000
NSW	Cowra Shire Council	3	Road	Resealing of Cowra Shire Council Local Roads	Resealing of various roads in Cowra Shire. Detailed spreadsheet identifying individual road sections available.	Jan-23	Jun-23	\$ 1,031,304	\$ 1,031,304
NSW	Cowra Shire Council	3	Road	Re-sheeting of Cowra Shire Council Gravel Roads	Re-sheeting of various roads in Cowra Shire. Detailed spreadsheet identifying individual road sections available.	Jan-23	Jun-23	\$ 472,600	\$ 472,600
NSW	Cumberland Council	1	Road	Pavement Resurfacing/Renewal at Amy Street Regent Park	Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination	Dec-20	Feb-21	\$ 93,412	\$ 93,412



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cumberland Council	1	Road	Pavement Resurfacing/Renewal at Kennington Oval in Auburn	Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination.	Dec-20	Feb-21	\$ 110,939	\$ 110,939
NSW	Cumberland Council	1	Road	Pavement Resurfacing/Renewal at Louis Street, Granville	Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination.	Dec-20	May-21	\$ 170,406	\$ 170,406
NSW	Cumberland Council	1	Road	Pavement Re-surfacing/renewal at South Parade in Auburn	Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination.	Feb-21	Apr-21	\$ 43,252	\$ 43,252
NSW	Cumberland Council	1	Road	Pavement Re-surfacing/renewal at Willoughby	Significant damage to the asphalt pavement surface including surface cracking, pot holes, localised pavement failure and presence of loose stones from asphalt delamination.	Dec-20	May-21	\$ 106,000	\$ 106,000
NSW	Cumberland Council	1	Road	The Avenue Bridge - Renewal	Recent bridge inspection has identified significant deterioration to ageing bridge structure and requires repairs to provide uninterrupted access to the community and road users	Apr-21	Jun-21	\$ 235,000	\$ 235,000
NSW	Cumberland Council	1	Road	Granville East Public School, Blaxcell Street Granville - Pedestrian Crossing	Existing raised pedestrian crossing has damaged and is in poor condition. safety concern for pedestrian, particularly school children and the traffic	Apr-21	May-21	\$ 150,000	\$ 150,000
NSW	Cumberland Council	1	Road	Benjamin Street - Resurfacing/Renewal	Significant pavement surface damage including surface cracking, potholes, localised pavement failure and presence of loose stones from asphalt delamination.	Jun-21	Jun-21	\$ 55,585	\$ 55,585
NSW	Cumberland Council	1	Road	Cross Road - Resurfacing/Renewal	Significant pavement surface damage including surface cracking, potholes, localised pavement failure and presence of loose stones from asphalt delamination.	Jun-21	Jun-21	\$ 75,000	\$ 75,000
NSW	Cumberland Council	2	Road	Road Reconstruction --Blaxcell Street South Granville from Guildford Road to Markey Street, Excelsior Street South Granville from Guildford Road to Lackey Street, First lane Granville from Clyde Street to Factory Street, Second Lane Granville from Clyde Street to Factory Street, Third Lane Granville from Clyde Street to Factory Street, Fourth Lane, Granville from Clyde Street to Factory Street, Fifth Lane Granville from Clyde Street to Factory Street, Sixth Lane Granville from Clyde Street to Factory Street	Reconstruction of failed section of road including design, drainage improvement, K&G replacement, and line marking to improve road condition and safety	Mar-21	Jun-22	\$ 2,358,972	\$ 2,303,546
NSW	Cumberland Council	2	Road	Road Rehabilitation --Oklahoma Ave Wentworthville from Toongabbie Road South intersection to Kansas Place, Delhi Street Lidcombe from Maud Street to Parramatta Road, Robertson Street Lidcombe from Rawson Road to Guildford Road	Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety	May-21	May-22	\$ 591,959	\$ 591,959
NSW	Cumberland Council	2	Combination	Bicycle and Walking Paths - Carrington Street Auburn from Mary Street to End, Charlotte Street Merrylands from Chetwynd Road to Harris Street, Clarence Street Merrylands from Merrylands Road to Major Street, Dahlia Street Greystanes from Azalea Street to Hibiscus Street, Daniel Street Greystanes from Dennis Street to Virgil Street, Daniel Street Greystanes from No 9 to Montague Street, Darling Street Greystanes from Park to Eastern End, Dawn Street Greystanes from No 75 to No 99, Dawn Street Greystanes from No 29 to Deborah Street, Dell Street Woodpark from Sandra Street to Dell Lane, Dennis Street Greystanes from Jonathan Street to Lester Road, Ethel Street Merrylands from Baker Street to Bertha Street, Gardenia Parade Greystanes from Dahlia Street to No 204, Gozo Road Greystanes from No 59 to Deborah Street, Grafton Street Greystanes from Old Prospect Road to Bathurst Street, Great Western Highway Toongabbie from Greystanes Road to Girraween Road (join up to Amax Av), Hamilton Street South Wentworthville from Alto Street Road to Pearson Street, Harris Street Merrylands from Matthew Street to Hawkesview Street, Hilton Street Greystanes from Ian Street Road to Merrylands Road, Ian Street Greystanes from Hanbury Street to Hedley Street, Ian Street Greystanes from Hilton Street to No 26, King Street Auburn from Yillowra Street to Kihilla Road, Leonard Avenue Greystanes from Ringrose Avenue to Damein Avenue, Long Street Smithfield from Summut Street to Gipps Road, Mandoon Road Girraween from Targo Street to Girraween Road, Maunder Avenue Girraween from Dandie Park Street to Masters Place, Neil Street Merrylands from Pitt Street to New Development (Railway bridge), Newman Street Merrylands from No 72 to No74, Nymboida Street Greystanes from Macleay St west to Macleay St north, Orange Street Greystanes from Grafton Street to Bathurst Street, Phillips Avenue Regents Park from Kobo Road to Kingsland Road, Sandra street Woodpark from Dell Street to Fiona Street (North), Walpole Street Merrylands	Construction of New Footpath to improve pedestrian access and mobility and safe access to community facilities	May-21	May-22	\$ 2,128,927	\$ 2,128,927
NSW	Cumberland Council	2	Community	Painting/Improvements to community facilities -Community Halls - Regents Park Community Centre	Renewal of flooring and walls including an allowance for asbestos removal	Jul-21	Mar-22	\$ 19,428	\$ 19,428
NSW	Cumberland Council	2	Community	Closed Circuit TV (CCTV) - Security and safety -- Various parks and open space locations with LGA	CCTV installation across various open spaces, hot spots and 10 movable camera and align security, master keying and CCTV on to one system.	Jul-21	Jun-22	\$ 371,831	\$ 371,831
NSW	Cumberland Council	2	Community	Sporting and recreation facilities - Open Space Expansion/ Demolition of existing buildings Karrabah Rd Auburn, Sports Facilities upgrade at Phillips Park Lidcombe, Sports Facilities upgrade at Coleman Park Berala, Granville Park Merrylands	Demolition of old houses purchased for park upgrade- House Nos 43 45, 47, 49, 51, 53, 55 Karrabah Rd Auburn. Replace damaged cricket nets to improve sporting facilities. Irrigation improvements to Touch football	Jul-21	May-22	\$ 503,080	\$ 503,080
NSW	Cumberland Council	2	Community	Repairs/Replacement of fencing - Coleman Park Berala, Botanica Gardens Auburn.	Replace boundary fencing to improve safety	Jul-21	May-22	\$ 91,197	\$ 91,197
NSW	Cumberland Council	2	Community	Picnic Shelters or Barbeque Facilities at Community parks -Phillips Park Lidcombe	Install new BBQ and picnic shelters to improve park facilities to the public.	Jul-21	Jun-22	\$ 79,798	\$ 79,798
NSW	Cumberland Council	2	Community	Landscape Improvements - Botanic Gardens Auburn, Woodville Golf Guildford,	New submersible pump for Japanese Garden waterfall to address health issues with stagnant water Upgrade of 7th hole, move green, upgrade tee box, remove trees, etc.	Jul-21	Mar-22	\$ 173,723	\$ 173,723
NSW	Cumberland Council	2	Community	Improved Accessibility of Community Facilities and Areas- Botanic Gardens Auburn	Install and improve accessibility infrastructure as identified in master plan	Apr-21	Mar-22	\$ 75,527	\$ 75,527



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Cumberland Council	2	Road	Traffic improvement- Intersection Upgrade of Northcote Street & Alice Street Auburn, Roundabout construction at intersection of Old Prospect Road & Beresford Road Greystanes, Relocation of Pedestrian Crossing on Fowler Road at Lucas Street Guilford, Upgrade Pedestrian Crossing on Pendle Way at Woolworth Pendle Hill, Intersection upgrade at Boundary Road & Hector Street Chester Hill	Installation and upgrade of traffic facilities to improve traffic movements and pedestrian safety	Jul-21	Jun-22	\$ 702,869	\$ 702,869
NSW	Cumberland Council	3	Road	Carnegie Street, Auburn from Elm Road to Edgar Street	Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 515m	Sep-22	Sep-22	\$ 300,000	\$ 300,000
NSW	Cumberland Council	3	Road	Cumberland Road, Greystanes from Rosewell Street to School Entrance	Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 500m	Sep-22	Nov-22	\$ 239,000	\$ 239,000
NSW	Cumberland Council	3	Road	St Johns Road, Auburn from Chisholm Road to Park Road	Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 800m	Sep-22	Nov-22	\$ 590,288	\$ 590,288
NSW	Cumberland Council	3	Road	Veron Street, Wentworthville from Bridge Road to Lane Street	Rehabilitation of road Pavement and re-surfacing, including heavy patching and K&G replacement to improve road condition and safety of the road users - Length 650m	Sep-22	Nov-22	\$ 490,900	\$ 490,900
NSW	Cumberland Council	3	Road	Junia Avenue, Toongabbie from Portico Parade to Cornelia Road	Rehabilitation of road pavement and re-surfacing, including heavy patching, K&G replacement and drainage works to improve road condition and safety of road users - Length 210m	Oct-22	Dec-22	\$ 315,000	\$ 315,000
NSW	Cumberland Council	3	Road	Fox Street, Granville from Walpole Street to Robert Street	Rehabilitation of road pavement and re-surfacing including heavy patching, K&G replacement and drainage works to improve road condition and safety of road users - Length 195m	Jan-23	Feb-23	\$ 224,188	\$ 224,188
NSW	Dubbo Regional Council	1	Road	Toorale Road – Drainage Improvements. Installation of box culverts to carter of flows in Eulomogo Creek	Existing culverts failing and at risk of collapse. Increase capacity of culvert to reduce isolated flooding issues.	May-21	Jan-22	\$ 680,000	\$ 480,000
NSW	Dubbo Regional Council	1	Community	Minore Road footpath - Construction of a new footpath including required utility adjustments and earthworks	Complete the missing link in the footpath network..	Nov-20	Dec-20	\$ 128,426	\$ 128,426
NSW	Dubbo Regional Council	1	Community	Hutchins Avenue footpath - Construction of a new footpath	Complete the missing link in the footpath network..	Feb-21	Feb-21	\$ 54,286	\$ 53,000
NSW	Dubbo Regional Council	1	Community	Installation of 140kw Photovoltaic Solar Panels	Reduce energy costs and create efficiencies.	May-21	Jun-21	\$ 169,800	\$ 160,000
NSW	Dubbo Regional Council	1	Combination	Installation of Wellington caves entrance	Address poor quality, visual appeal and functionality.	Apr-22	Jun-22	\$ 146,029	\$ 146,029
NSW	Dubbo Regional Council	1	Community	This program involves demolition of an old toilet block and the construction of a new disabled inclusive toilet block	Construction of aging toilets not fit for use and not equitably accessible.	May-22	Jun-22	\$ 377,000	\$ 220,469
NSW	Dubbo Regional Council	1	Community	Construction of change rooms and amenities plus supporting carpark for new sporting fields.	Lack of change rooms, amenities and car park to support new fields.	Dec-21	Dec-21	\$ 1,221,703	\$ 500,000
NSW	Dubbo Regional Council	1	Community	Installation of the Space Rocket at Victoria Park	Return of historical, much loved piece of playground equipment that was removed in the mid-90's	Dec-20	May-21	\$ 150,000	\$ 150,000
NSW	Dubbo Regional Council	1	Community	Restoration of the World War 1 Memorial by Doble in the 1930	Advanced deterioration of the memorial.	Mar-21	Apr-21	\$ 94,295	\$ 40,000
NSW	Dubbo Regional Council	1	Combination	Repair to Emergency Access Road on Wellington Caves Crown Reserve allowing access to emergency, fire and maintenance	Unusable emergency access road.	Mar-21	Jun-21	\$ 40,000	\$ 40,000
NSW	Dubbo Regional Council	1	Community	Dubbo Aquatic Leisure Centre - Upgrades	The Dubbo Aquatic Leisure Centre (DALC) is a well-loved community recreation facility, however it is aging facility and is in need of an upgrade. Recent audits of the Centre's security, lighting and pump room facilities, as well as a number of security breaches that have occurred have highlighted major deficiencies in the safety and security of the site. As previous upgrades have been completed in an ad-hoc manner, parts of the existing lighting and security infrastructure are obsolete and do not meet current environmental standards. Lighting: A December 2020 audit of lighting at the DALC highlighted a safety concern for after-hours use of the Centre. At least half of the current floodlights are inoperative and there is no lighting directed at the public car park, staff car park, splash park or waterslide. No lighting exists outside the entrance to the DALC's new foyer and the current floodlights directed at the 50m pool are insufficient for evening events and carnivals. Replacing the existing Metal Halide Flood Lights with LED Flood Lights will reduce the existing energy use by up to 70% and reduce operational costs - every \$100 it costs to run the existing metal halide lights will be reduced to \$30 if replaced by an LED equivalent. Maintenance costs will be significantly reduced as the proposed LED fittings have a three year replacement warranty excluding labour and have a life span of approximately 35,000 hours.  2. Security: A November 2020 audit of security at the DALC, as well as two concurrent break-ins, theft and damage to the centre, highlighted major gaps in the current security measures. The audit found that the facility has insufficient, incompatible and outdated security systems, with major sections of the facility (such as the club room and outdoor spaces) lacking even the most rudimentary alarms or monitoring.  An integrated, comprehensive and custom-installed security system would protect property and infrastructure, alleviate the risk associated with unauthorised trespassers drowning or injuring themselves, allow improved access for Council staff and reduce the cost of ongoing maintenance and replacement of keys and locks.  3. External Smart Digital Signage Digital signage would boost visitors to the facility, allow promotion of upcoming events and carnivals and allow customers to see whether the facility is open for business.	May-21	Aug-21	\$ 165,709	\$ 150,000
NSW	Dubbo Regional Council	1	Community	Wheeler Lane Dubbo - new footpath	Complete the missing link in the footpath network..	Jun-21	Jul-21	\$ 136,159	\$ 73,000
NSW	Dubbo Regional Council	2	Road	Tamworth Street Reconstruction, Dubbo	Reconstruction of failed road pavement and stormwater infrastructure between Sterling Street and Fitzroy Street, Dubbo.	Apr-22	Oct-22	\$ 704,000	\$ 690,000
NSW	Dubbo Regional Council	2	Road	Hennessy Drive Shared Pathway, Dubbo	Construction of new shared footpath on the northern side of Hennessy Drive between Margaret Crescent and Wheelers Lane, Dubbo.	Feb-22	May-22	\$ 480,000	\$ 465,000
NSW	Dubbo Regional Council	2	Community	Installation of Solar Panel Renewable Systems	Installation of behind the meter photovoltaics (solar PV) systems across two civic facilities.	Jul-21	Dec-21	\$ 120,000	\$ 110,000
NSW	Dubbo Regional Council	2	Community	Western Plains Cultural Centre Security Upgrade	Installation of CCTV cameras and swipe card security access to replace existing outdated/complex key system at the Western Plains Cultural Centre.	Aug-21	Jun-22	\$ 240,000	\$ 240,000
NSW	Dubbo Regional Council	2	Community	Dubbo Regional Theatre & Convention Centre External LED Signage	Installation of LED lighting at the DRTCC for external promotion of cultural and community events.	Jun-21	Sep-22	\$ 300,000	\$ 300,000
NSW	Dubbo Regional Council	2	Community	Western Plains Cultural Centre Large Object Storage and Community Music Facility	Internal redevelopment of the Council-owned Dubbo City Bowling Club to store the WPC's large object collection, while also becoming a small music and entertainment venue to support local cultural and industry development.	Jul-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Dubbo Regional Council	2	Community	Wellington Pedestrian Footbridge	Construction of a new all access pedestrian footbridge linking Cameron Park with Pioneer Park, Wellington.	Mar-22	Sep-22	\$ 750,000	\$ 738,101
NSW	Dubbo Regional Council	2	Community	Apex Oval Plant and Equipment, Dubbo	New plant and equipment for playing surface preparation at Apex Oval, Dubbo.	Jun-21	Jun-21	\$ 200,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Dubbo Regional Council	3	Road	Wheeler Lane Road Rehabilitation Works- Rehabilitation, General Road Maintenance	Road rehabilitation works, the current condition of the pavement is rated as poor and it presents with pavement deformations, high roughness count, multiple pothole repairs and shoving. The rehabilitated pavement will provide a smoother running surface with high skid resistance. This will improve road safety particularly during periods of wet weather.	Oct-22	Jun-23	\$ 1,774,996	\$ 1,774,996
NSW	Dubbo Regional Council	3	Road	Eulalie Lane, Arthurville Sealing Gravel Road - Sealing	Eulalie Lane is mostly unsealed and connects Renshaw McGirr Way and Suntop Road. This project will involve the preparation of the pavement and applying a two coat seal on a two kilometre section of road. This will improve motorist safety through this section of road.	Jan-23	Jun-23	\$ 1,468,000	\$ 1,468,000
NSW	Dubbo Regional Council	3	Community	Tracker Riley and Riverside Path Network Wayfinding Signage - Other	The completion of this project will provide the community and visitors to Dubbo a strong and themed directional and interpretive signage along a major walking and cycling loop that exceeds 8km. The Tracker Riley Walkway (named after an important Aboriginal Tracker) links the CBD of Dubbo to important tourist attractions, including the Taronga Western Plain Zoo. Along the journey significant sites are identified, including John Oxley's campsite, and provides the opportunity to provide information about Tracker Riley, and his contribution to policing in Dubbo. There is the opportunity to provide interpretive information about the Macquarie River (Wambuul in Wiradjuri) and the abundance of native animals and animals that live along the river. There is also the opportunity to include environmental issues that can be used for educational purposes and to encourage people to participate in restoration and rehabilitation projects.	Jul-22	Jun-23	\$ 250,000	\$ 250,000
NSW	Dubbo Regional Council	3	Road	Saxa Road Causeway Bridge (Mitchell Creek) Bridge Works	Saxa Road is a State Regional Road, and as such is used heavily by agriculture, forestry and other industries. The causeway at Comobella, on the Saxa Road, was significantly damaged in the recent multiple flood events and closed the road to heavy vehicles in October 2022. This causeway needs to be replaced within 12 months. This project will include the purchase of the components of the replacement bridge which will enable a much shorter replacement period and enable the road to be opened much sooner	Apr-23	Jun-23	\$ 1,100,000	\$ 800,000
NSW	Dungog Shire Council	1	Community	The proposed project is for a new amenities building in Bridge Reserve at Clarence Town.	Lack of amenities	Nov-20	Jun-21	\$ 370,000	\$ 100,000
NSW	Dungog Shire Council	1	Community	The proposed project is for a new shade structure over the existing play equipment at the Lions Park in Clarence Town.	Lack of shade over the existing play equipment	Nov-20	Mar-21	\$ 15,000	\$ 15,000
NSW	Dungog Shire Council	1	Community	The proposed project is for a new shade structure over the existing play equipment in the park area at the Clarence Town School of Arts building.	Lack of shade over the existing play equipment	Nov-20	Mar-21	\$ 30,000	\$ 30,000
NSW	Dungog Shire Council	1	Community	The proposed project is for an upgrade of the existing rotunda and construction of accessible footpaths at the Clarence Town Village Green.	Inaccessible facilities, sub-standard facilities	Nov-20	Jun-21	\$ 30,000	\$ 30,000
NSW	Dungog Shire Council	1	Road	The proposed project is a major upgrade to the Coronation Park facility in Dungog. The project includes the construction of new play equipment, replacement of park fencing, upgrade to the existing shade structure and accessible path to the nearby Bennett Park.	Replacement of: outdated and non-compliant play equipment, non-compliant park fencing, non-compliant shade, and accessibility	Dec-20	Jun-21	\$ 168,000	\$ 108,000
NSW	Dungog Shire Council	1	Community	the provision of dedicated on-street accessible car parking (including associated ramp and footpath access); accessible entry improvements to the library	Lack of adequate access and disabled parking at the Dungog Shire Library.	Feb-21	May-21	\$ 83,000	\$ 83,000
NSW	Dungog Shire Council	1	Community	The proposed project is for a new shade structure at the Dungog Memorial Swimming Pool.	Lack of shade	Nov-20	Mar-21	\$ 16,000	\$ 16,000
NSW	Dungog Shire Council	1	Community	Fencing replacement and relocation, Construction of internal hard stand areas, Construction of footpaths to the park facilities, Repairs to existing facilities.	Inaccessible facilities, sub-standard facilities, vehicular access issues, safety issues	Nov-20	Jun-21	\$ 30,823	\$ 30,823
NSW	Dungog Shire Council	1	Community	construction of a new shade structure and accessible paths through the park to the neighbouring CBD area.	Lack of shade over the existing play equipment, poor access to the park and facilities	Nov-20	Jun-21	\$ 68,000	\$ 68,000
NSW	Dungog Shire Council	1	Community	The proposed project is for an upgrade of the shade structure over the existing play equipment at Jubilee Park, Dungog.	Lack of shade over existing play equipment	Nov-20	Mar-21	\$ 8,000	\$ 8,000
NSW	Dungog Shire Council	1	Community	The construction of a new accessible covered table area and shade structure over the existing play equipment.	Lack of seating and access within the park, lack of shade over play equipment	Dec-20	Jun-21	\$ 30,000	\$ 30,000
NSW	Dungog Shire Council	1	Community	The proposed project at the Martins Creek School of Arts is for the construction of accessible paths into the facility	Lack of adequate access to the Paterson School of Arts; and water ingress into the windows and adjacent internal flooring	Dec-20	Mar-21	\$ 51,000	\$ 51,000
NSW	Dungog Shire Council	1	Community	The construction of access pathways, retaining walls and accessible ramps, the construction of window awnings to prevent water ingress and damage to the windows and internal flooring	Lack of adequate access to the Martins Creek School of Arts	Dec-20	Jun-21	\$ 5,000	\$ 5,000
NSW	Dungog Shire Council	2	Community	Dungog Library Upgrade – Stage 1	Upgrades and Improvements to the Dungog Library (Improvements to Community Facilities)	Oct-21	Jun-22	\$ 1,080,000	\$ 330,000
NSW	Dungog Shire Council	2	Community	Gresford School of Arts Accessible Toilet	Accessible Toilet for the Gresford School of Arts (Toilet Blocks)	Oct-21	Oct-21	\$ 48,000	\$ 48,000
NSW	Dungog Shire Council	2	Community	Bennett Park Surface Upgrade & Fencing	Upgrade to the Bennett Park surface and internal fencing of the oval (Sporting and Recreation Facilities / Fencing)	Oct-21	Oct-21	\$ 130,000	\$ 130,000
NSW	Dungog Shire Council	2	Community	Dungog Lioness Park – Parking and Access Works	Sealed disabled parking area and accessible path (Improved Accessibility of Community Facilities and Areas)	Nov-21	Mar-22	\$ 25,000	\$ 25,000
NSW	Dungog Shire Council	2	Community	Kings Wharf Park (Paterson) - sealing and drainage works	Sealing of the parking area at Kings Wharf Park including drainage and accessibility improvements (off road car parks)	Nov-21	Mar-22	\$ 45,000	\$ 45,000
NSW	Dungog Shire Council	2	Community	Clarence Town Sporting Building – Paths and Access works	Provision of paths and access works at the Clarence Town Sports Building (Improved Accessibility of Community Facilities and Areas)	Aug-21	Dec-21	\$ 52,916	\$ 52,916
NSW	Dungog Shire Council	3	Community	Footpath/cycleway –“School to Pool”- Clarence Town	Construction of a footpath/cycleway linking the Clarence Town Public School, Sporting Facilities and Swimming Pool	Nov-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Dungog Shire Council	3	Community	Footpath/cycleway – Gresford to East Gresford Link	Construction of a footpath/cycleway linking the Gresford Public School with Gresford and existing footpaths in East Gresford	Nov-22	Jun-23	\$ 549,646	\$ 549,646
NSW	Dungog Shire Council	3	Community	Vacy Sportsground Fence	Construction of fence on western side of sportsground	Sep-22	Jun-23	\$ 60,000	\$ 60,000
NSW	Dungog Shire Council	3	Community	John Tucker Park Playground Upgrade	Playground equipment upgrade including new equipment and ground level rubberised soft fall to meet accessibility standards	Nov-22	Jun-23	\$ 280,000	\$ 280,000
NSW	Dungog Shire Council	3	Community	Lioness Park Dungog – Road, Drainage, Parking and Seating Improvements	Road, drainage, parking and seating improvements.	Nov-22	Jun-23	\$ 60,000	\$ 60,000
NSW	Edward River Council	1	Community	Deniliquin Aerodrome, Cemetery Rd - Refurbishment of the Belman Hangars	Belman Hangars have been utilised since WW2. The hangars are in need of repairs, refurbishment and amenities for users of the hangars	Jun-21	Nov-21	\$ 100,000	\$ 100,000
NSW	Edward River Council	1	Community	Edward River Council – refurbishment of multiple community facilities	Painting, improvements and repair and construction and installation of additional amenities	Jun-21	May-22	\$ 350,000	\$ 350,000
NSW	Edward River Council	1	Community	Memorial park, Deniliquin - Construction of public amenities block	Modernise public amenities	Apr-22	Dec-22	\$ 153,170	\$ 153,170
NSW	Edward River Council	1	Community	Edward River Oval, Deniliquin - Development of an off-leash dog park	No off-leash dog areas with the LGA	Jun-21	Sep-21	\$ 60,000	\$ 60,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Edward River Council	1	Community	Revitalisation of the Deniliquin Visitor Centre and Peppin Heritage Centre	run down visitor/information area requiring repainting and refurbishing	Feb-22	May-22	\$ 180,000	\$ 180,000
NSW	Edward River Council	1	Community	Edward River Council - Installation of fencing, additional signage and increased burial areas for multiple cemeteries	Protection of rural cemetery marked graves and increased area at the Deniliquin Cemetery	Jun-21	Sep-21	\$ 120,000	\$ 120,000
NSW	Edward River Council	2	Combination	Footpath replacement and upgrade for footpaths in heavy pedestrian use areas within the urban area, one is Navorina Aged Care in Deniliquin CBD	Carry out renewal works of footpaths in poor condition in areas of high pedestrian use. Construct a new footpath in front of the Deniliquin's aged care facility- Navorina. Construct and renew disability access ramps on the footpaths in high use areas	Jan-22	Jun-22	\$ 380,000	\$ 380,000
NSW	Edward River Council	2	Community	Skate park Renewal - located in the heart of Deniliquin in Civic Place	Resolve safety issues and repairs to the bank around the Skate park	May-22	Jun-22	\$ 60,000	\$ 60,000
NSW	Edward River Council	2	Community	Fencing Island Sanctuary, Memorial Drive	Replace the fence and pedestrian gates along Memorial Drive from the new entrance to the river and some general tidy up works with the island sanctuary	Oct-21	Nov-21	\$ 60,000	\$ 60,000
NSW	Edward River Council	2	Road	Rural Gravel Road Renewal and Upgrade	Re-sheet segments of Moonee Swamp Road and Tocumwal Road with new engineered gravel	Apr-22	Jun-22	\$ 280,903	\$ 280,903
NSW	Edward River Council	2	Community	Community Facilities Refurbishment Program 20/21	Construction and installation of additional amenities at McLean Beach including refurbishing the older block into a change room, outdoor shower, DDA compliance and concreting around the shower area into the change room	Nov-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Edward River Council	3	Community	Saleyards Refurbishment (Saleyards Road, Deniliquin)	The Saleyards strategic plan has highlighted that funding is required to refurbish and upgrade the sheep yard areas. This would include: <ul style="list-style-type: none"> <li>• Repair and/or replacement of loading ramps,</li> <li>• Improved drainage,</li> <li>• Replacement of concrete floor, and</li> <li>• Lighting of the facility for use during low light condition</li> </ul> Council officers understand that, as the Saleyards are a community facility, they would be eligible for funding under LRCI and that this would provide a start towards the refurbishment of the facility.	Aug-22	Jun-23	\$ 426,340	\$ 426,340
NSW	Edward River Council	3	Combination	Airport Runway Construction Project	The Project estimates for this project are around \$4mil. Provision of \$1.5 from this funding stream would greatly assist in Council delivering this Project. Currently Council is due to receive the final designs and tender documentation for the project, which would allow tendering to commence in June 2022. This would result in construction commencing in later in the year, as conditions for construction improve. Project is to strengthen the runway and improve current lighting.	Aug-22	Jun-23	\$ 4,000,000	\$ 1,500,000
NSW	Eurobodalla Shire Council	1	Community	Bill Smyth Oval Upgrade	Old and inadequate facilities in a widely used recreation space	Nov-21	Nov-22	\$ 289,292	\$ 289,292
NSW	Eurobodalla Shire Council	1	Road	Road Safety Works at Beach Road	Part of the larger project to implement Road Safety program	Feb-21	Jun-21	\$ 1,655,307	\$ 171,886
NSW	Eurobodalla Shire Council	1	Road	Cody's Bridge needs to be replaced.	Existing bridge degraded and inadequate for future needs	Jan-21	Apr-21	\$ 144,496	\$ 100,000
NSW	Eurobodalla Shire Council	1	Road	Road sealing of Nerrigundah Mountain Road	This section of unsealed road is proving difficult to maintain. It is proposed to seal this road through to the intersection of Cadgee Mountain Road where traffic then splits becoming more manageable.	Sep-20	Oct-20	\$ 100,000	\$ 100,000
NSW	Eurobodalla Shire Council	1	Community	Pathways on Northcove Road Long Beach	This allocation will allow priority projects from the Eurobodalla Pathways Strategy to be delivered. This allocation meets an identified need and addresses requests raised through submissions	Sep-20	Sep-22	\$ 150,000	\$ 150,000
NSW	Eurobodalla Shire Council	1	Road	Road sealing on Ridge road in Tilba	This will allow the works undertaken in 2019-20 to be sealed and an improved transition to be provided from the end of the new works through the next tight corner to improve road safety and amenity outcomes. Sealing this section of road is a commitment under the Section 94 Rural Roads Plan.	Jul-21	Aug-21	\$ 150,000	\$ 150,000
NSW	Eurobodalla Shire Council	2	Community	Batemans Bay Foreshore – Retaining Wall	Upgrade Batemans Bay foreshore by replacing an existing failed retaining wall with concrete stepped retaining wall with cut-off wall and stairs. This will provide direct beach access within Batemans Bay CBD consistent with the adopted foreshore plan.	Nov-21	Feb-22	\$ 100,000	\$ 100,000
NSW	Eurobodalla Shire Council	2	Community	Bill Smyth Oval Car Park	Extend car park at Bill Smyth Oval by 45 parks to accommodate increased use through recent oval improvements (new amenity building and oval lighting, relocated netball courts and resurfaced tennis courts)	Jan-22	May-22	\$ 249,195	\$ 249,195
NSW	Eurobodalla Shire Council	2	Community	Captain Oldery Oval Car Park	Reconstruct and reconfigure car park at Captain Oldrey Park for 36 parks to accommodate increased use through recent oval improvements (new regional netball facility, renovated amenity building and redeveloped accessible playground). Provide accessible parking spots.	Oct-21	Dec-22	\$ 255,000	\$ 255,000
NSW	Eurobodalla Shire Council	2	Road	Risk Mang. & Resilience Araluen Road 19km Mark	This project is located in a narrow one lane cutting adjacent to the Deua River. The link has no alternate route around and remains vulnerable to failure following bushfire and flood. The project will include drainage and batter retaining/stabilisation improvements to allow widening and stabilisation of the road at 19km chainage. This will include roadside drainage improvements and extension of the short length of seal.	Jan-22	Nov-22	\$ 450,000	\$ 250,000
NSW	Eurobodalla Shire Council	2	Road	Risk Mang. & Resilience Araluen Road 31km Mark	Replacement of aged and failing corrugated iron pipe with new more resilient concrete culvert structure	Apr-22	Nov-22	\$ 150,000	\$ 150,000
NSW	Eurobodalla Shire Council	2	Road	Risk Mang. & Resilience Araluen Road Merricumbene	This project will involve removing steep face fractured rock, and widening the road on Araluen Road approximately at the 39km chainage. The material won from this site and nearby natural disaster works will be placed and compacted at nearby fill sites to reduce risk of batter slope failure and/or improve road alignments with improved road safety and resilience outcomes.	Sep-21	Apr-22	\$ 250,000	\$ 250,000
NSW	Eurobodalla Shire Council	2	Road	Local Roads – Church Street Mogo	This site is a low level creek crossing damaged in several natural disaster floods. This project will involve replacing the existing causeway and 450mm diameter low flow culvert with 2 x 2700 x 900 box culverts.	Aug-22	Dec-22	\$ 190,000	\$ 100,000
NSW	Eurobodalla Shire Council	2	Road	Local Roads – Drainage and Culverts	This project is to improve road drainage on Araluen Road at Merricumbene, Belowra Road at Belowra, Cadgee Mountain Road at Cadgee, Nerrigundah Mountain Road at Nerrigundah. New and upgraded culverts will be installed to protect the gravel road from overtopping and damage to road batter. The drainage works will also improve road safety and resilience of the road formation and pavement.	Oct-21	Nov-22	\$ 150,000	\$ 150,000
NSW	Eurobodalla Shire Council	2	Road	Unsealed Road Batter Protection and Rock Scaling Work	Our local road network suffered huge damage from the Black Summer bushfires and seven declared natural disaster floods. This damage has isolated communities and cut regional links. Those recovery works are being funded under the NDRRA.	Dec-21	Dec-22	\$ 200,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Eurobodalla Shire Council	3	Community	Malua Bay Beach Reserve Redevelopment	The Malua Bay Beach Reserve is the primary and central public space and community meeting place in the area serving a growing local community (Malua Bay, Lilli Pilli, Rosedale), significantly impacted by the 2019/20 bushfires. The reserve is no longer meeting the needs of the community, regarding more diverse play and exercise experiences, improved accessibility and increased/improve public infrastructure to promote further community gatherings and social interactions. This project proposal is a multipurpose development, incorporates a number of features: <ul style="list-style-type: none"> <li>• A new centralised and accessible public toilet, including an accessible toilet, beach showers, rest area and water fountain;</li> <li>• New picnic shelters and seating and barbeques that are accessibly compliant;</li> <li>• Rejuvenated playground equipment, providing a more diverse range of play experiences;</li> <li>• New half basketball court and skate elements, providing youth opportunities;</li> <li>• New outdoor exercise equipment available for community use 24/7 to capitalise on the large number of people that walk, run and cycle to and through the reserve;</li> <li>• Increased footpath accessibility to link key activities in the reserve, car parking and beach access; and</li> <li>• New viewing platform to view the beach.</li> </ul>	Apr-22	Jun-23	\$ 1,275,000	\$ 900,000
NSW	Eurobodalla Shire Council	3	Community	Batemans Bay Waterfront upgrade	The installation of shared public-private outdoor dining space adjacent to Innes Boatshed, including landscape improvements. Council will retain ownership of the outdoor dining space and incorporate ongoing maintenance into our operational budget. Releveling and re-turfing and the installation of pedestrian paths at Clyde Street west reserve (Smoke Point) Fly wheels from the old Bay Bridge will be restored and placed appropriately with interpretative signage on the Bay foreshore at the previous Bay Bridge site	Mar-22	Jun-23	\$ 500,000	\$ 500,000
NSW	Eurobodalla Shire Council	3	Road	Traffic Safety Sensor Network (TSSN)	Using the existing LoRa network, the Traffic Safety Sensor Network (TSSN) will provide real time monitoring of guard rails and provide instant incident alerts to Council, and other agencies. The sensor network will be concentrated on black spots in various locations on Council roads and rely on simple vibration sensors linked to the existing IoT networks. This project completes the LoRa gateway coverage for the ESC area. The completion of the LoRa network will allow the connection of IoT sensors anywhere in the shire.	Jun-22	Jun-23	\$ 110,584	\$ 110,584
NSW	Eurobodalla Shire Council	3	Community	Pathways – Sunpatch Parade, Tomakin	Shared path way extensions, leverage existing project and extend the pathway further. The path way will be constructed on the western side, from Jack Buckley Park to Kingston Place. Approx 400 metres in length.	Mar-22	Jun-23	\$ 170,000	\$ 43,000
NSW	Eurobodalla Shire Council	3	Community	Pathway - Kuppa Avenue – Pedestrian threshold	Integrate with new 30km/hr speed zone & foreshore work, increase safety crossing. We will construct a raised pedestrian crossing in Malua Bay between the park and the main shopping prescient. This will link the pathway from the shops to the park. Approx. 20 metres in length	Apr-22	Nov-22	\$ 30,000	\$ 25,000
NSW	Eurobodalla Shire Council	3	Community	Pathway – Riverview Road, North Narooma	Extend pathway to link the shops, foreshore and board walk. Construct a pathway from Fishermans Crescent to the existing pathway that reaches 32 Riverview Road. This new path will link the North Narooma residents to the existing network which links to the town. Approx. length of path is 230 metres	Jun-22	Sep-22	\$ 55,000	\$ 50,000
NSW	Eurobodalla Shire Council	3	Community	Pathways – Annetts Parade, Mossy Point	Leverage existing project and extend the pathway further. Construct a foot path from Pacific Street to River Road. The path way will link the suburban area to the main Beach access and shopping prescient. This will provide a significant safety upgrade for pedestrians. Approx. length 220 metres	Mar-22	Apr-22	\$ 52,490	\$ 25,000
NSW	Eurobodalla Shire Council	3	Road	Bavarde Avenue Centre Islands	Concrete Bavarde Avenue splitter/centre islands. This has been addressed as a maintenance risk, the island requires manual weeding and converting it to concrete would eliminate ongoing maintenance risk.	Jun-22	Sep-22	\$ 30,000	\$ 30,000
NSW	Eurobodalla Shire Council	3	Road	Araluen Road (40km mark project) resilience	Construction and resilience work to reduce the risk and increase resilience to the 40km mark of Araluen Road. This project is separate from the funding under Phase 2 as that project focuses on one area of the Merricumbene cut to improve resilience. This is project focuses on the next priority of works of the road that requires similar risk reduction and resilience work. This project under Phase 3 is at the 40km mark of the road, where the phase 2 funding is located at the 39km mark. There are multiple sections identified nearby that will also require works and these will be treated as separate projects also. The material taken from the cut will be recycled as select fill for the resheeting projects on Araluen Road.	Jul-22	Dec-22	\$ 150,000	\$ 150,000
NSW	Eurobodalla Shire Council	3	Road	Nerrigundah Mountain Road dust seal	Leverage existing funding to dust seal Village to cemetery – this area is difficult to maintain and dust sealing will reduce ongoing maintenance concerns. NDRRA funds already secured. The approx. length of road is 850 metres; the dust seal will strengthen the pavement. We then add a seal over the length of road.	Aug-22	Nov-22	\$ 200,000	\$ 100,000
NSW	Eurobodalla Shire Council	3	Road	Belowra Road Resilience	Resilience work at Saunders cutting, this is a one road access point and if this road is not maintained residents are to detour via Cooma. Minor road widening and improvement of table drain, install pavement for length of 800 and install additional drainage culverts.	Sep-22	Dec-22	\$ 150,000	\$ 50,000
NSW	Eurobodalla Shire Council	3	Community	Unknown Graves – Moruya	Project to acknowledge the unknown graves memorial & entry - Moruya Cemetery. Install a new entry sign (current no sign present). Memorial sculpture to Unknown Graves to be installed (design yet to be finalised – looking to be circular granite materials with plaque)	Jun-22	Dec-22	\$ 15,000	\$ 15,000
NSW	Eurobodalla Shire Council	3	Community	Narooma Cemetery Works	Project to upgrade and install Narooma entry signage and seating at the Narooma Cemetery	Jun-22	Dec-22	\$ 10,000	\$ 10,000
NSW	Eurobodalla Shire Council	3	Community	Gundry Oval safety Works	Project to increase the safety at Gundry Oval including kerb/pathway/bollard removal/shade sail	May-22	Dec-22	\$ 75,000	\$ 70,000
NSW	Fairfield City Council	1	Road	Repair of pavement failures, milling and resurfacing with asphalt. St Johns Road, Cabramatta Borneo Court, Bossley Park Isa Close, Bossley Park Alexander Street, Smithfield Prospect Road, Wetherill Park	Road Safety - to improve the condition of roads for improvements to vehicular safety by road restoration.	Oct-20	Jun-22	\$ 1,083,578	\$ 1,083,578
NSW	Fairfield City Council	2	Road	Province Street, Abbotsbury - From Glenton Street to Darling Street	Repair of pavement failures and resurfacing with hot mix asphalt (320m)	Apr-21	Jun-21	\$ 154,908	\$ 154,908
NSW	Fairfield City Council	2	Road	Glenton Street including roundabout, Abbotsbury - From Province Street To Falmer Street	Repair pavement failures and resurfacing with hot mix asphalt (160m)	Apr-21	Sep-21	\$ 62,223	\$ 62,223
NSW	Fairfield City Council	2	Road	Province Street, Abbotsbury - From Darling Street To Balson Close	Repair pavement failures and resurfacing with hot mix asphalt (340m)	Apr-21	Jun-21	\$ 102,552	\$ 102,552
NSW	Fairfield City Council	2	Road	Brown Road, Bonnyrigg - From Aplin Road to House Number 129	Base replacement and asphalt over lay (320m)	May-21	Sep-21	\$ 187,112	\$ 187,112
NSW	Fairfield City Council	2	Road	Darvell Street, Bonnyrigg Heights - From Cartwright Street to Fellows Street	Repair of pavement failures and resurfacing with hot mix asphalt (195m)	May-21	Jun-21	\$ 58,257	\$ 58,257



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Fairfield City Council	2	Road	Fellows Street, Bonnyrigg Heights - From Aplin Road to Homestead Road	Repair of pavement failures and resurfacing with hot mix asphalt (247m)	May-21	Jun-21	\$ 61,607	\$ 61,607
NSW	Fairfield City Council	2	Road	Kinghorne Road, Bonnyrigg Heights - From Cartwright Street to Homestead Road	Repair of pavement failures and resurfacing with hot mix asphalt (120m)	May-21	Jun-21	\$ 48,611	\$ 48,611
NSW	Fairfield City Council	2	Road	Barrington Street, Bossley Park - From Napier Place to Restwell Road	Repair of pavement failures and resurfacing with hot mix asphalt (150m)	May-21	Sep-21	\$ 61,760	\$ 61,760
NSW	Fairfield City Council	2	Road	Ringtail Crescent, Bossley Park - From Kingfisher Avenue to Kingfisher Avenue	Repair of pavement failures and resurfacing with hot mix asphalt (310m)	May-21	Jun-21	\$ 126,492	\$ 126,492
NSW	Fairfield City Council	2	Road	Woodlands Avenue, Bossley Park - From Apache Road to Dakota Drive	Repair of pavement failures and resurfacing with hot mix asphalt (260m)	May-21	Jun-21	\$ 108,368	\$ 108,368
NSW	Fairfield City Council	2	Road	Bolivia Street, Cabramatta - From Kauri Street to Eurabbie Street	Repair of pavement failures and resurfacing with hot mix asphalt (157m)	May-21	Jun-21	\$ 122,271	\$ 122,271
NSW	Fairfield City Council	2	Road	Mallee Street, Cabramatta - From Huon Street to Church Street	Repair of pavement failures, mill off and resurface hot mix asphalt (110m)	May-21	Sep-21	\$ 82,307	\$ 82,307
NSW	Fairfield City Council	2	Road	Mittiamo Street, Canley Heights - From Beelar Street to Cul-De-Sac	Repair of pavement failures, mill off and resurface hot mix asphalt (270m)	Apr-21	Sep-21	\$ 99,197	\$ 99,197
NSW	Fairfield City Council	2	Road	Peterlee Road, Canley Heights - From Byrd Street to Malouf Street	Repair of pavement failures and resurfacing with hot mix asphalt (160m)	Apr-21	Sep-21	\$ 123,122	\$ 123,122
NSW	Fairfield City Council	2	Road	Prince Street, Canley Heights - From Burdett Street to Chandos Street	Repair of pavement failures, mill off and resurface hot mix asphalt (240m)	May-21	Sep-21	\$ 112,682	\$ 112,682
NSW	Fairfield City Council	2	Road	Peterlee Road, Canley Heights - From Malouf Street To Welwyn Road	Repair pavement failures and resurfacing with hot mix asphalt (320m)	May-21	Sep-21	\$ 124,070	\$ 124,070
NSW	Fairfield City Council	2	Road	Delamere Street, Canley Vale - From Hampton Street to Railway Parade	Repair of pavement failures, mill off and resurface hot mix asphalt (350m)	May-21	Sep-21	\$ 150,488	\$ 150,488
NSW	Fairfield City Council	2	Road	Busby Avenue, Edensor Park - From Kalang Road to Pokolbin Place house number 22	Repair of pavement failures and resurfacing with hot mix asphalt (290m)	Mar-21	Jun-21	\$ 101,205	\$ 101,205
NSW	Fairfield City Council	2	Road	Swan Road, Edensor Park - From Weeroona Road to house number 58	Repair of pavement failures and resurfacing with hot mix asphalt (100m)	Mar-21	Jun-21	\$ 62,227	\$ 62,227
NSW	Fairfield City Council	2	Road	Access Lane - Fairfield High School, Fairfield - From The Horsley Drive To The Horsley Drive	Repair pavement failures and resurfacing with hot mix asphalt (132m)	Apr-21	Sep-21	\$ 78,914	\$ 78,914
NSW	Fairfield City Council	2	Road	Maud Street, Fairfield West - From Hamilton Road to Linda Street	Repair of pavement failures and resurfacing with hot mix asphalt (100m)	Apr-21	Jun-21	\$ 57,931	\$ 57,931
NSW	Fairfield City Council	2	Road	Rawson Road, Fairfield West - From Hamilton Road to Garran Street	Repair of pavement failures and resurfacing with hot mix asphalt (80m)	Apr-21	Sep-21	\$ 69,748	\$ 69,748
NSW	Fairfield City Council	2	Road	Waratah Street, Old Guildford - From Shalom Close to Cul-De-Sac	Repair of pavement failures and resurfacing with hot mix asphalt (133m)	Apr-21	Jun-21	\$ 89,290	\$ 89,290
NSW	Fairfield City Council	2	Road	Power Street, Prairiewood - From Corio Road to Corio Road	Repair of pavement failures and resurfacing with hot mix asphalt (280m)	Apr-21	Sep-21	\$ 112,727	\$ 112,727
NSW	Fairfield City Council	2	Road	Glenton Street, Abbotsbury - Both sides from Cochran Close to Falmer Street	Reconstruction of Kerb and Gutter Glenton Street Both sides from Cochran Close to Falmer Street (130m)	Apr-21	Jun-21	\$ 17,776	\$ 17,776
NSW	Fairfield City Council	2	Road	Peterlee Road, Canley Heights - Both sides Byrd Street to Welwyn Road	Reconstruction of Kerb and Gutter Peterlee Road Both sides Byrd Street to Welwyn Road(200m)	May-21	Sep-21	\$ 20,544	\$ 20,544
NSW	Fairfield City Council	2	Road	Driscoll Street, Abbotsbury - From Stockdale Crescent To Bancroft Road	Repair pavement failures and resurfacing with hot mix asphalt (520m)	Apr-21	Jun-21	\$ 117,692	\$ 117,692
NSW	Fairfield City Council	2	Road	Mariner Crescent, Abbotsbury - From Driscoll Street To Driscoll Street	Repair pavement failures and resurfacing with hot mix asphalt (553m)	Apr-21	Jun-21	\$ 123,978	\$ 123,978
NSW	Fairfield City Council	2	Road	Heatley Close, Abbotsbury - From Driscoll Street To Driscoll Street	Repair pavement failures and resurfacing with hot mix asphalt (553m)	Apr-21	Jun-21	\$ 29,713	\$ 29,713
NSW	Fairfield City Council	2	Road	Aplin Road, Bonnyrigg Heights - From Brown Road To Cowpasture Road	Repair pavement failures and resurfacing with hot mix asphalt (400m)	Apr-21	Sep-21	\$ 184,936	\$ 184,936
NSW	Fairfield City Council	2	Road	Tomah Place, Bossley Park - From Plesant Street To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (43m)	May-21	Jun-21	\$ 28,876	\$ 28,876
NSW	Fairfield City Council	2	Road	Salter Road, Bossley Park - From Mimosa Road To Sweethaven Road	Repair pavement failures and resurfacing with hot mix asphalt (520m)	May-21	Jun-21	\$ 150,513	\$ 150,513
NSW	Fairfield City Council	2	Road	Glenfern Crescent, Bossley Park - From Dashmere Street To Dashmere Street	Repair pavement failures and resurfacing with hot mix asphalt (309m)	May-21	Sep-21	\$ 12,539	\$ 12,539
NSW	Fairfield City Council	2	Road	Luskin Place, Bossley Park - From Cul-De-Sac To Dashmere Street	Repair pavement failures and resurfacing with hot mix asphalt (60m)	May-21	Jun-21	\$ 17,225	\$ 17,225
NSW	Fairfield City Council	2	Road	Dashmere Street, Bossley Park - From Mimosa Road To Salter Road	Repair pavement failures and resurfacing with hot mix asphalt (420m)	May-21	Jun-21	\$ 115,173	\$ 115,173
NSW	Fairfield City Council	2	Road	Agnew Close, Bossley Park - From Galloway Street To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (63m)	Apr-21	Jun-21	\$ 74,525	\$ 74,525
NSW	Fairfield City Council	2	Road	Galloway Street, Bossley Park - From Aberdeen Street To Santa Place	Repair pavement failures and resurfacing with hot mix asphalt (195m)	Apr-21	Jun-21	\$ 54,897	\$ 54,897
NSW	Fairfield City Council	2	Road	Hughes Street, Cabramatta - From Gladstone Street To Huber Avenue	Repair pavement failures, mill off and resurfacing with hot mix asphalt (360m)	May-21	Sep-21	\$ 178,214	\$ 178,214
NSW	Fairfield City Council	2	Road	Moffit Crescent, Edensor Park - From Duardo Street To Duardo Street	Repair pavement failures and resurfacing with hot mix asphalt (440m)	Apr-21	Sep-21	\$ 124,261	\$ 124,261
NSW	Fairfield City Council	2	Road	Quota Place, Edensor Park - From Furci Avenue To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (102m)	Apr-21	Jun-21	\$ 32,475	\$ 32,475
NSW	Fairfield City Council	2	Road	Pokolbin Place, Edensor Park - From Busby Place To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (203m)	Apr-21	Jun-21	\$ 66,137	\$ 66,137
NSW	Fairfield City Council	2	Road	Brier Place, Mt Pritchard - From Rose Avenue To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (99m)	May-21	Jun-21	\$ 50,008	\$ 50,008
NSW	Fairfield City Council	2	Road	Canley Vale Road including roundabout, St Johns Park/Canley Heights - From Bowtell Avenue To Avoca Road	Repair pavement failures and resurfacing with hot mix asphalt (290m)	May-21	Sep-21	\$ 137,279	\$ 137,279
NSW	Fairfield City Council	2	Road	Esperance Street, Wakeley - From Shoalhaven Street To Shoalhaven Street	Repair pavement failures and resurfacing with hot mix asphalt (340m)	May-21	Jun-21	\$ 66,618	\$ 66,618
NSW	Fairfield City Council	2	Road	Hallstrom Place, Wetherill Park - From Newton Road To Cul-De-Sac	Repair pavement failures and resurfacing with hot mix asphalt (440m)	May-21	Aug-21	\$ 226,331	\$ 226,331
NSW	Fairfield City Council	2	Road	Cecil Road, Cecil Park From Washington Way to Lincoln Road	To provide sealed table drain to improve drainage where required and resurfacing with hot mix asphalt (1400m).	Nov-21	Sep-22	\$ 700,000	\$ 700,000
NSW	Fairfield City Council	2	Road	Lincoln Road, Horsley Park From Cecil Road to Garfield Road	To provide interlayer seal if required and resurfacing with hot mix asphalt (1000m).	Nov-21	Sep-22	\$ 604,731	\$ 604,731
NSW	Fairfield City Council	2	Road	Duff Road, Cecil Park From Elizabeth Drive To House Number 206-222 – Rehabilitation and Drainage	Provide asphalt "V" drain, repair pavement failures and resurfacing with hot mix asphalt (1300m)	Nov-21	Sep-22	\$ 587,087	\$ 587,087
NSW	Fairfield City Council	2	Road	Abbotsbury Drive, Horsley Park From Wallgrove Road To Koala Way – Rehabilitation and drainage	Repair pavement failures and resurfacing with hot mix asphalt including repair culverts and regarding table drains (454m)	Nov-21	Sep-22	\$ 207,583	\$ 207,583
NSW	Fairfield City Council	3	Road	Garland Crescent, Bonnyrigg Heights From 24 Garland Crescent to Katavich Crescent - Other MPRG2201	Renewal of timber retaining wall with concrete sleepers (60m)	Mar-22	Jul-22	\$ 97,672	\$ 97,672
NSW	Fairfield City Council	3	Road	John Street, Cabramatta West near House Number 55 at Intersection of John Street and Harrington Street - Other MPRG2203	Replace damaged road safety barrier	May-22	May-22	\$ 5,500	\$ 5,500
NSW	Fairfield City Council	3	Road	Sydney Luker Road, Cabramatta West Both sides from John Street to Maree Avenue - Rehabilitation MPRG2204	Replacement of kerb and gutter (350m)	Mar-22	Jun-22	\$ 120,541	\$ 120,541
NSW	Fairfield City Council	3	Road	Sydney Luker Road, Cabramatta West From John Street to Maree Avenue - Rehabilitation MPRG2205	Repair pavement failures and resurfacing with hot mix asphalt (454m)	May-22	Nov-22	\$ 126,428	\$ 126,428
NSW	Fairfield City Council	3	Road	Wilco Avenue, Cabramatta West Both sides from House Number 13 to Pepler Road - Rehabilitation MPRG2206	Replacement of kerb and gutter (65m)	May-22	Jul-22	\$ 17,642	\$ 17,642
NSW	Fairfield City Council	3	Road	Wilco Avenue, Cabramatta West From House Number 13 to Pepler Road - Rehabilitation MPRG2207	Repair pavement failures and resurfacing with hot mix asphalt (70m)	May-22	Nov-22	\$ 36,612	\$ 36,612



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Fairfield City Council	3	Road	Keesing Street, Edensor Park From Wilding Street to Morant Street - Rehabilitation MPRG2209	Repair pavement failures and resurfacing with hot mix asphalt (289m)	Mar-22	Nov-22	\$ 64,559	\$ 64,559
NSW	Fairfield City Council	3	Road	Lansbury Street, Edensor Park From Dransfield Road to Kalang Road - Rehabilitation MPRG2210	Repair pavement failures and resurfacing with hot mix asphalt (147m)	May-22	Nov-22	\$ 73,554	\$ 73,554
NSW	Fairfield City Council	3	Road	Morant Street, Edensor Park From Boomerang Road to Keesing Street - Rehabilitation MPRG2211	Repair pavement failures and resurfacing with hot mix asphalt (100m)	May-22	Nov-22	\$ 59,468	\$ 59,468
NSW	Fairfield City Council	3	Road	Oliveri Close, Edensor Park Both sides Moorhouse Crescent to Cul-De-Sac, Edensor Park: Rehabilitation MPRG2212	Replacement of kerb and gutter (25m)	May-22	Nov-22	\$ 10,275	\$ 10,275
NSW	Fairfield City Council	3	Road	Oliveri Close, Edensor Park From Moorhouse Crescent to Cul-De-Sac - Rehabilitation MPRG2213	Repair pavement failures and resurfacing with hot mix asphalt (62m)	May-22	Nov-22	\$ 27,339	\$ 27,339
NSW	Fairfield City Council	3	Road	Hamilton Road, Fairfield From Eustace Street - House Number 149 to Wenden Street - House Number 169 - Rehabilitation MPRG2214	Repair pavement failures and resurfacing with hot mix asphalt (220m)	May-22	Nov-22	\$ 110,656	\$ 110,656
NSW	Fairfield City Council	3	Road	Hamilton Road, Fairfield Both sides Eustace Street - House Number 149 to Wenden Street - House Number 169 - Rehabilitation MPRG2215	Replacement of kerb and gutter (80m)	May-22	Jul-22	\$ 37,776	\$ 37,776
NSW	Fairfield City Council	3	Road	Nelson Street Multi-Storeyed Car Park Ground Floor, Fairfield - Off-road Car Parks MPRG2216	Repair pavement failures and resurfacing with hot mix asphalt including drainage works to avoid stormwater ponding	May-22	Jun-23	\$ 485,000	\$ 485,000
NSW	Fairfield City Council	3	Road	Vine Street, Fairfield Near Property Number 57 between Diprose Street and Lawson Street - Other MPRG2217	Replace damaged Road Safety Barrier	May-22	May-22	\$ 10,596	\$ 10,596
NSW	Fairfield City Council	3	Road	Malta Street, Fairfield East Both sides Jamieson Ln to Cul-De-Sac - Rehabilitation MPRG2218	Replacement of kerb and gutter (60m)	Mar-22	Jul-22	\$ 28,131	\$ 28,131
NSW	Fairfield City Council	3	Road	Malta Street, Fairfield From Jamieson Lane to Cul-De-Sac - Rehabilitation MPRG2219	Repair pavement failures and resurfacing with hot mix asphalt (311m)	May-22	Nov-22	\$ 89,941	\$ 89,941
NSW	Fairfield City Council	3	Road	Felton Crescent, Horsley Park: From The Horsley Drive and Driveway To House Number 95-103 - Drainage MPRG2220	Construction of kerb and gutter and associated shoulder works (150m)	May-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Fairfield City Council	3	Road	Brisbane Road, St Johns Park From House Number 103 to Canley Vale Road, Rehabilitation MPRG2221	Repair pavement failures and resurfacing with hot mix asphalt (267m)	May-22	Nov-22	\$ 132,284	\$ 132,284
NSW	Fairfield City Council	3	Road	Edensor Road, St Johns Park Both sides Transit Way to Smithfield Road - Rehabilitation MPRG2222	Replacement of kerb and gutter (45m)	Mar-22	Jun-23	\$ 22,000	\$ 22,000
NSW	Fairfield City Council	3	Road	Edensor Road, St Johns Park From Transit Way to Smithfield Road - Rehabilitation MPRG2223	Repair pavement failures and resurfacing with hot mix asphalt (175m)	May-22	Nov-22	\$ 114,601	\$ 114,601
NSW	Fairfield City Council	3	Road	Wilding Street, Edensor Park From Keesing Street to Cul-De-Sac – Rehabilitation New Project ID	Repair pavement failures and resurfacing with hot mix asphalt (85m)	May-22	Nov-22	\$ 50,588	\$ 50,588
NSW	Federation Council	1	Community	Urana Hall - improved accessibility	Non-compliant disabled access	Feb-22	Jun-22	\$ 15,000	\$ 15,000
NSW	Federation Council	1	Road	Kennedy Street and Hume Street intersection Howlong - pavement rehabilitation	Failed pavement	Jan-21	Jun-21	\$ 111,321	\$ 111,321
NSW	Federation Council	1	Community	John Foord Oval Corowa - watering system upgrade and perimeter fencing	Substandard/dated watering system and perimeter fencing has reached the end of its life	Jan-21	Jun-22	\$ 150,000	\$ 150,000
NSW	Federation Council	1	Combination	Victoria Street and Larmer Street Howlong intersection - pedestrian access upgrade	Footpaths at the intersection do not connect with road pavement surface	Jan-21	Jun-21	\$ 53,821	\$ 53,821
NSW	Federation Council	1	Community	Mulwala Football/Netball Ground - facilities upgrade - shade structure, fencing, storage, timekeepers box, car park sealing	Lack of shade and shelter, lack of storage space, aged timber timekeeper box, carpark partially unsealed, boundary fencing collapsed.	Jan-21	Jun-22	\$ 180,000	\$ 180,000
NSW	Federation Council	1	Community	Tim Fischer Park Boree Creek - shade sail structure	Lack of shade and shelter for playground equipment	Apr-21	Jun-22	\$ 41,161	\$ 41,161
NSW	Federation Council	1	Community	Victoria Park football ground Urana - water harvesting	Lack of storage facility for water required for playing surface watering during summer months and especially during drought conditions	Apr-21	Jun-22	\$ 60,000	\$ 60,000
NSW	Federation Council	1	Community	Corowa Memorial Hall - repairs and accessibility upgrade	Non compliant disabled access; flooring has reached end of life and walls are cracked	Jul-21	Jun-22	\$ 70,000	\$ 70,000
NSW	Federation Council	1	Road	Hume Street Mulwala - reconstruction	Lack of kerb and gutter in some sections; rehabilitation of failed pavement.	Jan-21	Jun-21	\$ 216,229	\$ 216,229
NSW	Federation Council	1	Community	Corowa Civic Centre - improved accessibility	Non compliant disabled access	Mar-22	Jun-22	\$ 35,000	\$ 35,000
NSW	Federation Council	1	Combination	Edward Street Corowa - pavement reconstruction, parking and pedestrian walkways	Deteriorated pavement that is too steep for disabled parking; provision of suitable crossfall for disability parking areas; separation of traffic and pedestrians	Sep-20	Apr-21	\$ 464,000	\$ 464,000
NSW	Federation Council	2	Road	Gravel Road Maintenance: Angle Road, Pine Oak Road, Leumeah Road, Emu Park Road, Narrow Plains Road, Woodhouse Road, Rosemount Road, Coreen School Road, Mahonga Lane and Kentucky Lane	Backlog of Maintenance grading following record harvest	May-21	Dec-21	\$ 147,951	\$ 147,951
NSW	Federation Council	2	Road	Rehabilitation trials on current narrow sealed pavements – 3.60m seals: Balldale Road from Riverina Highway to Balldale.	Work to make the surface or pavement of a road wider and safer	Aug-21	Jun-22	\$ 300,000	\$ 300,000
NSW	Federation Council	2	Combination	Low Square Howlong reconstruction of access road	Rebuilding a road that already exists (can include upgrading)	Apr-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Federation Council	2	Community	Upgrade of Amenities Building Victoria Park Urana	Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities	Mar-21	Jun-21	\$ 405,000	\$ 110,000
NSW	Federation Council	2	Community	Fencing – Doctors Surgery Building Urana	Works relating to building a new fence or repairs/replacement of existing fences	Jul-21	Jun-22	\$ 20,000	\$ 20,000
NSW	Federation Council	2	Road	Upgrade of Settlers Road Corowa	Rebuilding a road that already exists (can include upgrading)	Apr-21	Jan-22	\$ 200,000	\$ 200,000
NSW	Federation Council	2	Road	Shoulder Restoration Hawkins Street Howlong	Rebuilding a road that already exists (can include upgrading)	Mar-21	Jun-21	\$ 250,000	\$ 250,000
NSW	Federation Council	2	Road	Ball Park Caravan Park Upgrade of access road	Rebuilding a road that already exists (can include upgrading)	Apr-21	Jun-22	\$ 110,000	\$ 110,000
NSW	Federation Council	2	Community	Ball Park Oval Corowa fencing upgrade	Works relating to building a new fence or repairs/replacement of existing fences	Apr-21	Oct-21	\$ 100,000	\$ 20,000
NSW	Federation Council	3	Community	Balldale Water Supply	Upgrade of the Balldale water supply including commissioning of a new bore approximately 5.00km to the south of the existing bore and construction of new mains between the existing and the new bore.	Apr-22	Jun-23	\$ 1,000,000	\$ 253,064
NSW	Federation Council	3	Combination	North Street Park - Mulwala	Reconstruction of existing vacant land as a park including kerb and gutter, parking bays and landscaping	Jul-22	Jun-23	\$ 100,000	\$ 100,000
NSW	Federation Council	3	Road	Gravel Road Resheeting	Backlog of Maintenance gravel road resheeting work following a second record harvest: Tom Roberts Road 3.10Km – Waverly Road 2.0Km – Macartheys Road 1.15Km – Mahonga Lane 3.25Km – Warmatta Road 4.3Km – Coonong Road 4.10Km – Bonnie Doon Road 2.3Km – Maxwellton Road 3.3Km	Aug-22	Jun-23	\$ 750,000	\$ 750,000
NSW	Federation Council	3	Road	Local Roads Resealing	Backlog of local roads resealing – Savernake Rd 2.0Km – Balldale Coreen Rd 1.95Km – Rennie Rd 2.065Km – Buraja Rd 1.50Km – Boat Rock Rd 1.91Km – Drain Ln 2.66Km – Boree Creek Rd 2.00Km – Greenvale Rd 4.50Km	Sep-22	Jun-23	\$ 520,000	\$ 520,000
NSW	Federation Council	3	Road	Upgrade of Settlers Road – Stage 2	Rebuilding a road that already exists (can include upgrading) Stage 1 included Drainage, formation and 100mm of gravel pavement – Stage 2 will see completion of gravel pavement, bitumen sealing and installation of roadside furniture	Aug-22	Jun-23	\$ 180,000	\$ 180,000
NSW	Federation Council	3	Road	Local Roads Heavy Patching	Backlog of local roads heavy patching following a second record harvest and unseasonably wet weather roads chosen primarily correspond to roads to be resealed at Item 4 above. Savernake Rd, Balldale Coreen Rd, Rennie Rd, Buraja Rd, Drain Ln, Boree Creek Rd and Greenvale Rd	Aug-22	Jun-23	\$ 500,000	\$ 500,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Federation Council	3	Combination	Main Street Tree Replacement	Tree planting to increase shade and replacement of end of life trees Howlong and Corowa main streets.	Aug-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Federation Council	3	Community	Water System John Foord Oval – Stage 2	Upgrade of watering system Stage 1 included supply and installation of storage tanks and pressure pumps. Stage 2 will provide for the installation of new playing field pipe and automatic sprinkler system	Aug-22	Jun-23	\$ 130,000	\$ 130,000
NSW	Federation Council	3	Road	Traffic Facilities upgrades	Intersection treatments to improve road network safety. Installation of 2 speed humps Hermitage Drive Corowa, removal of concrete blister and median at intersection of Hermitage Drive and Gallipoli St Corowa	Sep-22	Jun-23	\$ 60,000	\$ 60,000
NSW	Federation Council	3	Community	Council Building Upgrades	Painting/Improvements to community facilities. Repairs and repainting of swimming pools at Howlong, Oaklands and Urana	Sep-22	Jun-23	\$ 100,000	\$ 100,000
NSW	Forbes Shire Council	1	Road	Upgrades will be undertaken to an intersection on the Newell Highway on the Southern Entrance to Forbes, a new access road and parking constructed in order to support the development of a new Visitors Information Centre on the Southern Entrance to Forbes.	he intersection and current access road fail to meet modern safety standards for the projected increase in traffic due to the development of the new Forbes Visitors Information Centre. There is also no parking or turn around areas for buses.	May-21	Aug-21	\$ 734,181	\$ 734,181
NSW	Forbes Shire Council	1	Community	Forbes Visitor Information centre is relocating to the former Lachlan vintage village site. The project involves the refurbishment of the former Lachlan vintage village building including the restaurant area, installation of a visitors information service area and office space, landscaping and service connections	the current Visitor information centre is no longer suitable or meeting the needs of the modern day tourist. The building does not comply with accessibility requirements and is not able to accommodate the growing needs of the tourist information services including staff, exhibits and retail section.	Jan-22	Jun-22	\$ 1,138,344	\$ 488,385
NSW	Forbes Shire Council	2	Community	Forbes Heated Pool, Press St Forbes.	Refurbishment and repair of heated pool facility including improving accessibility for community.	May-21	Dec-22	\$ 968,660	\$ 400,000
NSW	Forbes Shire Council	2	Community	Forbes CBD, Lachlan, Rankin and Templar Streets Forbes	Installation of Closed Circuit TV system throughout the Forbes CBD.	Sep-21	Dec-22	\$ 280,000	\$ 250,000
NSW	Forbes Shire Council	2	Road	Yarrabandi Road	Road Widening, works to widen the road.	Aug-21	Nov-21	\$ 275,441	\$ 275,441
NSW	Forbes Shire Council	2	Community	Lions Park Junction St Forbes	Restoration of the picnic shelter and the installation of a rotunda, irrigation upgrade and subsequent electricity supply to these areas.	Apr-21	Dec-21	\$ 150,000	\$ 150,000
NSW	Forbes Shire Council	3	Community	Forbes Town Pool Liner Replacement	Sporting and recreation facilities - Fibreglass resurfacing to the interior of the 50m main pool and the interior of the small learn to swim pool.	Aug-22	Sep-22	\$ 460,000	\$ 460,000
NSW	Forbes Shire Council	3	Community	Accessibility at Apex Park	Improved Accessibility of Community Facilities and Areas / Playgrounds and Skate parks - install all- inclusive carousel, improve accessibility to the playground with new paths and parking facilities.	Nov-22	Mar-23	\$ 100,000	\$ 100,000
NSW	Forbes Shire Council	3	Community	Energy Action Plan EV Charging Station	Installation of Electric Vehicle charging stations.	Dec-22	Jun-23	\$ 200,000	\$ 185,000
NSW	Forbes Shire Council	3	Community	Forbes CBD Beautification – Pit Stop Corner	Toilet Block, Improved Accessibility of Community Facilities and Areas, Landscaping Improvements construction of public toilet amenity, rest / play area and kiosk facility.	Aug-22	Dec-22	\$ 900,000	\$ 700,000
NSW	Forbes Shire Council	3	Community	Grenfell Street Footpath	Increase connectivity from CBD to North Forbes with construction of new pathway Grenfell St - Farrand St - Farnell St.	Jan-23	Apr-23	\$ 250,000	\$ 250,000
NSW	Forbes Shire Council	3	Community	Forbes Heated Pool Carpark	Off-road Car Parks: Construction of a carpark for patrons of the heated pool including 2 disabled parking spots, all access pathway from the road to the pool beside the carpark.	Aug-22	Dec-22	\$ 450,000	\$ 450,000
NSW	Forbes Shire Council	3	Community	Helipad Light Replacement	Replacement of Light Bulbs in Street Lights: Replacement of helipad lights to LED to increase efficiency.	Sep-22	Oct-22	\$ 50,000	\$ 50,000
NSW	Forbes Shire Council	3	Combination	Court St / Lachlan St Upgrade	Traffic improvement Upgrade intersection and increase parking space for community cultural centre.	Nov-22	Mar-23	\$ 130,000	\$ 130,000
NSW	Forbes Shire Council	3	Community	Forbes Heated Pool Amenities	Improved Accessibility of Community Facilities and Areas - Construction of new amenities in the heated pool building – eg; toilets, shower & change area & storage. Previous Phase 2 funds were allocated for the replacement of the structure / building which covers the pool.	Aug-22	Dec-22	\$ 300,000	\$ 120,000
NSW	Georges River Council	1	Combination	Beverley Park - Pedestrian Bridge	Opportunity to replace end of life asset and address potential safety concern, existing culvert crossing (pedestrian bridge is a timber and steel construction, decking is rotted and exposes pedestrians to risk, main supports are suffering from corrosion and rust and at end of its asset life. The existing bridges are also an obstruction to the 1 in 100 year flood path.	Apr-22	Jun-22	\$ 107,030	\$ 70,360
NSW	Georges River Council	1	Combination	Edgbaston Reserve - Amenities	Currently no public amenities to support the park users and surrounding areas	Feb-21	Oct-21	\$ 423,480	\$ 423,480
NSW	Georges River Council	1	Community	Netstrata Jubilee Stadium - Improvements	Current hearing impaired, visual warning system not fully operational. Eastern EWIS requires replacement of all cabling from our main FIP. Level 2 admin Emergency Exit pathway requires rectification works.	Dec-20	Dec-20	\$ 21,791	\$ 21,791
NSW	Georges River Council	1	Community	Keppel Reserve - Lighting	Request for local residents to improve pathway lighting through the park in early morning and evening. Installation of two new poles with solar lights on a sensor and timer.	Feb-21	Feb-21	\$ 8,976	\$ 8,976
NSW	Georges River Council	1	Community	Renown Park - Reconstruction	Reconstruction of a low lying sports field area (sunken cricket pitch) and associated drainage remediation at Renown Park- This field is currently unusable for a considerable time after any substantial rain events. This issue has been identified as a high priority for Council in relation to sports field improvements	Nov-20	Feb-21	\$ 89,200	\$ 37,386
NSW	Georges River Council	1	Community	Parks - Table Tennis	Council has received representation from the community regarding the lack of outdoor table tennis tables within the Georges River Council LGA.	Dec-20	Feb-21	\$ 22,295	\$ 22,295
NSW	Georges River Council	1	Combination	Council Buildings - Roof Access	Council buildings require maintenance to roof gutters, solar panels and air conditioner plant on roofs. Install roof anchor point system to gain safe access to plant.	Jan-21	Apr-21	\$ 29,858	\$ 29,858
NSW	Georges River Council	1	Road	Morts Road - Car Park	Highest priority for car park resurfacing due to poor condition and high traffic volume. Resurfacing of this community car park will improve public safety.	Apr-21	Jun-21	\$ 46,817	\$ 39,000
NSW	Georges River Council	2	Community	Construction of Hurstville Golf Club Pavilion at Hurstville Golf Course	Sporting and recreation facilities -Construction of new club pavilion with amenities, storage shed and associated landscaping at public golf course	May-21	Nov-22	\$ 3,315,248	\$ 1,315,248
NSW	Georges River Council	2	Community	Construction of Players Pavilion at Hurstville Oval, Hurstville	Sporting and recreation facilities -Construction of a new players pavilion with change rooms, medical room, accessible lift and amenities at Hurstville Oval.	Jun-21	Dec-22	\$ 2,974,809	\$ 774,809
NSW	Georges River Council	2	Combination	Mortdale Town Centre Upgrade Stage 2 (Morts Rd & Pitt St, Mortdale)	Street lighting equipment/Bicycle and Walking Paths. The project involve upgrading footpath paving, upgrading vehicle traffic & pedestrian lighting, upgrading street furniture and planting street trees	Sep-21	Nov-22	\$ 3,880,000	\$ 1,572,627
NSW	Georges River Council	2	Combination	Footpath & pedestrian facility Renewal across the Local Government Area	Bicycle and Walking Paths - Reconstruction of existing poor condition pedestrian paths and pram ramps.	Apr-21	Jan-22	\$ 1,000,000	\$ 964,929
NSW	Georges River Council	3	Combination	Mortdale Town Centre Streetscape Upgrade - (Morts Rd bet Mortdale Station & Victoria Ave Mortdale)	Street lighting equipment/Bicycle and Walking Paths - The project involves upgrading footpath paving, upgrading vehicle traffic & pedestrian lighting, upgrading street furniture and planting street trees	Jan-22	Nov-22	\$ 4,880,000	\$ 750,000
NSW	Georges River Council	3	Community	Netstrata Jubilee Stadium (Jubilee Avenue, Carlton, NSW)	Sporting and recreation facilities - Improved Accessibility of Community Facilities and Areas. - The project involves installation of tactiles on stairs and concourses and handrail installation for DDA compliance, and installation of stair nosing's for public safety recommended by DDA and Public Safety Audit.	Jan-22	Aug-22	\$ 185,000	\$ 185,000
NSW	Georges River Council	3	Community	Construction of New Sporting Amenities Hurstville Oval	Improvements to community facilities - The project involves the construction of a new Community Sporting Facility and Public Toilets at Hurstville Oval. The project involves the construction of an accessible toilet block, which includes males, female and accessible amenities totalling 5 toilets.	Jan-22	Dec-22	\$ 3,000,000	\$ 400,000
NSW	Georges River Council	3	Community	Hurstville Aquatic Leisure Centre – Cnr of Forest Road and King Georges Road	Painting/Improvements to community facilities - The outside wall of the sports halls requires painting and guttering requires replacement	Feb-23	May-23	\$ 165,000	\$ 77,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Gilgandra Shire Council	1	Road	Undertaking erosion restoration works, including batter and bed scour protection which will improve stability of the area. This project supports stabilisation of Biddon Creek banks, contributing to natural resource management outcomes. Public safety outcomes will also be achieved through stabilisation of the eroded area, which is encroaching on the power lines located in close proximity to Biddon Creek. The project is in addition to Council's existing work schedule for 2020/21. The proposed expenditure items under the LRCI funding include labour costs and material to complete the works, which are all eligible expenditure items.	Biddon Creek at Biddon is a location where heavy rainfall and flood events cause significant damage to the creek channel. Stabilisation of the area will reduce the potential for recurrent erosion issues to occur. A number of power lines in close proximity to the creek are also at risk of falling over, creating a safety concern.	Jan-21	Jun-22	\$ 150,717	\$ 150,717
NSW	Gilgandra Shire Council	1	Road	The project involves construction of a concrete causeway over the existing culvert on Dooroombah Road which will support improved road safety outcomes. The proposed works are in addition to Council's existing work plan for 2020/21. This project supports improved road safety outcomes through improved access for road users on an existing unsealed road. Expenditure items under the LRCI funding include labour costs and material to deliver the works which are all eligible expenditure items.	Dooroombah Road is currently unsealed and is impacted during periods of heavy rainfall and prolonged wet weather. The existing culvert is continually being washed away, preventing access for road users. Construction of concrete causeway over the culvert will improve stability of the area, along with improving accessibility, conditions and overall safety for road users.	Apr-21	Jun-22	\$ 90,000	\$ 90,000
NSW	Gilgandra Shire Council	1	Road	The project involves extending the sealed section to the floodway over Gundy's Creek crossing. The proposed works are in addition to Council's existing work plan for 2020/21. This project supports improved road safety outcomes through improved access for road users during times of wet weather. Expenditure items under the LRCI funding include labour costs and material to deliver the works which are all eligible expenditure items.	Tooraweenah-Mendooran Road is currently unsealed and is impacted during periods of heavy rainfall and prolonged wet weather. Extension of the sealed section to the floodway will prevent longitudinal erosion of the road which is currently occurring in the location and improve stability of the area. Accessibility and overall road condition in the area will also be improved for road users, contributing to overall safety outcomes.	Apr-21	Jun-21	\$ 60,000	\$ 60,000
NSW	Gilgandra Shire Council	1	Road	The project involves construction of a retaining wall at the existing culvert located on the overflow channel at Paddys Creek. This project supports improved road safety outcomes through enhanced stability of the area and road edges. The proposed works are in addition to Council's 2020/21 work plan. Expenditure items under the LRCI funding include labour costs and material to deliver the works which are all eligible expenditure items.	The existing culvert area is regularly washed out during periods of heavy rainfall, impacting the stability of the area, and the ability for landholders to move farm machinery across it. Construction of the retaining wall will improve drainage and stability of the area, along with improving usability and safety for road users.	Feb-21	Jun-21	\$ 25,000	\$ 25,000
NSW	Gilgandra Shire Council	1	Road	The project involves construction of an approach slab to Milpulling Creek to improve stability of the area. The project supports improved road safety outcomes through enhanced access and improved conditions for road users. The proposed works are in addition to Council's 2020/21 work plan. Expenditure items under the LRCI funding include labour costs and material to deliver the works which are all eligible expenditure items.	The existing causeway over the culvert is being eroded, impacting on the stability of the area and creating a traffic hazard. Construction of the approach slab will improve stability of the area, along with improving accessibility, conditions and overall safety for road users.	Mar-21	Sep-21	\$ 30,000	\$ 30,000
NSW	Gilgandra Shire Council	1	Community	The project will deliver Stage 2 upgrades to the Armatree War Memorial Precinct within the Armatree Village. The proposed upgrades include soft landscaping, signage board and lighting at the Big Armatree sculpture, along with pathways linking the key elements within the Precinct. The proposed works are in addition to 2020/21 work plans. Expenditure items under the LRCI funding include labour costs, materials to construct the walkway, establish landscaping, installation of lighting and interpretive signage board which are all eligible expenditure items.	Armatree is a small village located approximately 5km off the Castlereagh Highway, north of Gilgandra. Stage 1 of the upgrades to the War Memorial precinct are nearing completion, which includes development of History Boards and the Big Armatree Sculpture in close proximity to the existing War Memorial. LRCI funding will be used to deliver Stage 2 which addresses the lack of wayfinding signage and connectivity between the precinct elements, ultimately creating a circuit for visitors to engage with and learn about the village and district's history. Community safety and sense of place will also be enhanced through improved lighting and soft landscaping features.	Apr-21	Jun-22	\$ 72,727	\$ 72,727
NSW	Gilgandra Shire Council	1	Community	The project involves the following elements: <ul style="list-style-type: none"> <li>* redevelopment of the CHC car park area</li> <li>* relocation of the old visitor information building and existing BBQ shelter to the recreation area out the back of the CHC and fronting the Castlereagh River</li> <li>* establish driveable access linking the CHC to the nearby Rural Museum</li> <li>* installation of irrigation system and soft landscaping.</li> </ul> The proposed works will improve connectivity and accessibility between the CHC and Rural Museum, linking these two culturally significant spaces and encouraging community interaction and enjoyment of the facilities. The upgraded car parking spaces will be located on the northern side of the CHC, where visitors will be able to clearly observe and experience some of the main upgrade features such as the outdoor deck and Aboriginal garden. The proposed LRCI activities are in addition to Council's 2020/21 work plan and will enhance the overall CHC upgrades. The CHC upgrade project will result in improved functionality of the building and exhibition opportunities, incorporation of our Aboriginal Heritage, and improved accessibility and appreciation of the natural surroundings and view of the Castlereagh River. The proposed expenditure items are all eligible under the LRCI funding including: <ul style="list-style-type: none"> <li>* labour costs</li> <li>* material to construct the car parking spaces, establish driveable access, landscaping and irrigation systems.</li> </ul>	The proposed project will address the inadequate available parking at the CHC and establish linkages between the CHC and Rural Museum as key elements of Gilgandra's Cultural precinct. The existing carpark space will be enhanced considerably, creating designated caravan parking spaces on the western side of the CHC along with car parking spaces on the northern side of the carpark. The CHC and Rural Museum are currently not directly linked, meaning visitors and locals alike are not invited or encouraged to explore past their immediate stopping point. Establishing driveable access and landscaping connecting the two spaces will enhance the general aesthetics and linkages between these two culturally significant facilities. Freedom camping opportunities are currently being explored for Cooee Oval, located between the CHC and Rural Museum, which will enhance the overall opportunities for the Precinct.	Oct-21	Jun-22	\$ 1,422,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Gilgandra Shire Council	1	Road	Rehabilitation and sealing a section of the existing unsealed Leeches Creek Road at the intersection of Berida-Innisfail and Leeches Creek Road. This section of road is regularly impacted by local floodwaters during periods of heavy and persistent rainfall. This project supports improved road safety outcomes through improved access for road users during times of wet weather, as the section of road becomes inundated and is unsafe for vehicles to drive through the water. The proposed works are in addition to Council's 2020/21 work plan. Expenditure items under the LRCI funding include labour costs and material to deliver the works which are all eligible expenditure items.	Targeted area is regularly inundated by local floodwaters, restricting access for road users and impacting on road conditions.	Apr-21	Jun-22	\$ 250,000	\$ 250,000
NSW	Gilgandra Shire Council	2	Community	Gilgandra Rural Museum Upgrades Lot 224 DP752554 6 Castlereagh Hwy, Gilgandra, NSW, 2827	Work Categories - Painting/Improvements to community facilities & Landscaping Council is working with the Gilgandra Historical Society to improve the access, car parking & shading, along with opening up the façade to make the internal displays of the Gilgandra Rural Museum more visible from the outside. The project seeks to deliver overall improvements to the appearance of the office transportable building, and exhibit areas along with improved linkages to the CHC as part of the Gilgandra Cultural Precinct, with the overall aim of increasing visitor numbers.	Jul-21	Mar-22	\$ 200,059	\$ 200,059
NSW	Gilgandra Shire Council	2	Community	Windmill Walk Upgrades Lot 7004 Castlereagh Street	Work Category - Bicycle and Walking Paths. The LRCI funded project involves partially reconstructing the Windmill Walk into a 2.4m wide concrete footpath for approximately 450m. The Windmill Walk is a key link between the CBD and Gilgandra Cultural Precinct, which includes the Cooee Heritage Centre (CHC) and Gilgandra Rural Museum. The overall length of the pathway to be reconstructed is 1.6km.	Jul-21	Dec-21	\$ 450,000	\$ 120,000
NSW	Gilgandra Shire Council	2	Road	Leeches Creek Road Reconstruction	Work Category – Reconstruction & Widening - 2km Reconstruction of Leeches Creek Bitumen sealed section. The works will involve shoulder widening and reconstruction of the road formation and resealing the road with a 2 coat bitumen seal.	Oct-21	Dec-21	\$ 220,000	\$ 220,000
NSW	Gilgandra Shire Council	2	Community	Landscaping of the SES Building - LOT 283 DP720296 RESERVE 88057 SES 21 Warren Road, Gilgandra NSW	Work Category – Landscaping improvements- Landscaping around the new State Emergency Services building with a focus on a new sprinkler system, turf, landscaping and fencing.	Sep-21	Dec-21	\$ 25,000	\$ 25,000
NSW	Gilgandra Shire Council	2	Community	Shade for the Play Equipment in Hunter Park LOTS 1, 3, 5 SEC 1 DP758439 HUNTER PARK RESERVE 48473 5 Warren Road, Gilgandra NSW 2827	Work Category – Playgrounds & Skate Parks - Construct and install new shade structure for the Children's Play Equipment in Hunter Park, Gilgandra.	Aug-21	Sep-21	\$ 30,000	\$ 30,000
NSW	Gilgandra Shire Council	2	Community	Fire Safety Upgrades and Landscaping to the Cooee Heritage Centres Lot 7004 Castlereagh Street, Gilgandra NSW 2827	Work Categories – Improvements to Community Facilities & Landscaping. The upgrades for the CHC will necessitate upgrades to the fire safety systems. LRCI II funds will contribute to these upgrades along with further landscaping creating synergy with the Gilgandra Rural Museum.	Aug-21	Mar-22	\$ 3,079,484	\$ 102,000
NSW	Gilgandra Shire Council	3	Road	Marshall Street Gilgandra	Council aims to construct a new road where no road currently exists for a residential sub-division to address housing shortages in our town and region. The construction of the new road for the residential sub-division will also assist in the provision of Inland Rail Narromine to Narrabri construction. Development of the new urban street also aligns with the strategies and outcomes outlined in Councils Local Roads Hierarchy Plan, please see attached. The benefit to the community will result in an exciting and new residential area for the region for existing and new members of the community to live and enjoy. Gilgandra is currently experiencing issues surrounding housing and rental shortages, the construction of the new road to the residential sub-division will be a welcomed inter-generational infrastructure for the community.  Project Scope: The roads component of the subdivision is to construct the extension of Marshal Street and Hercules Street cul-de-sac (approx. 17,600m2 combined total). The works include hauling, placing and compacting all pavement materials and sealing with a 14/7mm two coat C170 or C240 bitumen seal. All ancillary road infrastructure, such as drainage, and roadside furniture are included in the scope of works.	Jan-23	Jun-23	\$ 2,000,000	\$ 1,756,888
NSW	Glen Innes Severn Council	1	Road	First 5 kilometres of the unsealed section of Old Grafton Road to be sealed	Major and recurring flood damage to road, and failure of road under high traffic volumes.	Mar-21	May-21	\$ 500,000	\$ 500,000
NSW	Glen Innes Severn Council	1	Road	Polhill Road rehabilitation	Major road failure, potholes and dangerous road surface	Feb-21	Jul-21	\$ 300,000	\$ 300,000
NSW	Glen Innes Severn Council	1	Road	Wyaliba Road seal intersection	Major and recurring flood damage to road, and safety issues due to this flood damage.	May-21	May-21	\$ 72,429	\$ 72,429
NSW	Glen Innes Severn Council	2	Road	Mt Slow Road Resheeting	Gravel Resheeting, to address gravel loss causing potholes and corrugations	Oct-21	Dec-22	\$ 296,000	\$ 296,000
NSW	Glen Innes Severn Council	2	Road	Kangaroo Flat Road Resheeting	Gravel Resheeting, to address gravel loss causing potholes and corrugations	Sep-21	Apr-22	\$ 382,810	\$ 382,810
NSW	Glen Innes Severn Council	2	Road	Donnellys Road Resheeting	Gravel Resheeting, to address gravel loss causing potholes and corrugations	Dec-21	Dec-22	\$ 136,000	\$ 136,000
NSW	Glen Innes Severn Council	3	Road	Resealing - Sealed Road Re-Seals	Second or subsequent sealing of roads	Jun-22	Apr-23	\$ 651,712	\$ 651,712
NSW	Glen Innes Severn Council	3	Road	Ilparran Road - Sheeting / Re-sheeting	Where additional gravel etc. is added on top of an existing road	Jun-22	Jun-23	\$ 132,992	\$ 132,992
NSW	Glen Innes Severn Council	3	Road	Jenkins Road - Sheeting / Re-sheeting	Where additional gravel etc. is added on top of an existing road	Jun-22	Jun-23	\$ 75,154	\$ 75,154
NSW	Glen Innes Severn Council	3	Road	Ten Mile Road - Sheeting / Re-sheeting	Where additional gravel etc. is added on top of an existing road	Jun-22	Jun-23	\$ 385,000	\$ 385,000
NSW	Glen Innes Severn Council	3	Community	Stadium Infrastructure	Construction of Carpark, Road widening kerb and gutter - Concreting - Preliminaries - Drainage - Earthworks - Site works and traffic control - Street Lighting	Jun-22	Jun-22	\$ 500,000	\$ 500,000
NSW	Goulburn Mulwaree Council	1	Community	Construction of new sporting pavilion at Cookbundoon - Soccer facility	The current clubhouse is aged, in poor condition and does not have sufficient change-rooms to properly accommodate female participants. The condition of the facility, including toilets, does not meet contemporary community standards. Soccer has the highest participation levels of any organised sport in Goulburn Mulwaree, with approximately 1,200 regular participants, including growing numbers of girls/women at both junior and senior levels.	Dec-20	Sep-21	\$ 1,073,729	\$ 574,884
NSW	Goulburn Mulwaree Council	1	Community	Construction of replacement and new footpaths at the locations indicated above in Goulburn, Marulan and Tarago.	Maintenance of the existing footpath network in Goulburn city will improve safety and amenity, improving the quality of infrastructure available to the local community for walking for transport and recreation. Expanding the footpath network in Marulan and Tarago will provide infrastructure for walking for transport and recreation in areas where it isn't currently in place.	Jan-21	Sep-21	\$ 398,673	\$ 398,673
NSW	Goulburn Mulwaree Council	1	Community	Tallong Memorial Park	The current public amenities located in Tallong Memorial Park are the only public toilets in the village of Tallong and are in very poor condition. The project will replace the current toilet with a new prefabricated structure and fixtures. The new toilet will include a disabled cubicle, which is not currently available.	May-21	Dec-21	\$ 99,872	\$ 99,872
NSW	Goulburn Mulwaree Council	2	Community	Infrastructure in our Villages	Bicycle and Walking Paths	Jun-21	Dec-22	\$ 300,000	\$ 292,426



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Goulburn Mulwaree Council	2	Community	Toilet Facilities on Wollondilly Walking Track	Improved Accessibility of Community Facilities and Areas and Toilet Blocks	Dec-21	Jun-22	\$ 100,000	\$ 79,003
NSW	Goulburn Mulwaree Council	2	Community	Upgrade Landscaping at Roberts Park	Landscaping Improvements	Nov-21	Dec-22	\$ 100,267	\$ 94,535
NSW	Goulburn Mulwaree Council	2	Community	Waste Management Centre Renewal – Recycling Centre	Other - Major upgrade to waste centre to increase recycling/ reuse and reduce waste to landfill	Nov-21	Dec-22	\$ 6,241,514	\$ 1,034,951
NSW	Goulburn Mulwaree Council	3	Community	North Park Pavilion Upgrade, North Park, Chantry Street Goulburn	Sporting and Recreation Facilities – upgrade of North Park Pavilion – addressing increase in sporting and community needs at this park. The North Park Sports Pavilion Upgrade project in Goulburn will assist to keep the community active and connected by constructing a new, purpose-built sports pavilion which meets the current and future needs of junior rugby league, junior and senior cricket, and school and community use. The new facility will enable the community to enjoy and take part in sport, ensuring access for all and encouraging and increasing female and male participation in sport and active pursuits. The project will support performance opportunities in sports at all levels and deliver a value for money facility with positive outcomes for the community. The project scope for the demolition of the old club house and construction of a new sports pavilion at North Park includes the following items: Demolition of old canteen/toilets, Construction of New Pavilion, 1 Canteen/kiosk, 1 Clubhouse/meeting room, 1 disabled internal toilet/shower, 4 change rooms (two female and 2 male) with toilets/showers, 1 unisex umpire room/toilet (disability fit out), Public toilets including, 1 male ambulant cubicle, 1 other cubicle, urinal, basins, 2 female ambulant cubicle, 2 other cubicles, basins, 1 disabled toilet, 1 Retail/trophy room, Storage, Viewing veranda (sun safe and cold weather protection), Pathways and landscaping Electrical, water and sewer, Solar panels	Mar-22	Jun-23	\$ 1,585,603	\$ 600,000
NSW	Goulburn Mulwaree Council	3	Community	Goulburn Mulwaree Animal Shelter Upgrade, 41B Ross Street Goulburn	Other – upgrade Animal shelter – addressing protection from elements, insulation for dogs and quarantining for cats. Public will have improved access to the centre due to extended centre opening hours and more animals being able to be viewed for the purposes of adoption. This has not previously been possible due to access to old enclosures being through the centre. The new enclosures will increase the centres capacity to rehome a larger number of cats, trap and surrender more feral cats and address climate change extremes for cats and dogs; addressing animal and visitor comfort. Project Scope: Upgrades to the existing dog enclosures to install insulation and protection from the elements as required by best practice standards; Fit out of a new quarantine area to increase capacity to take in cats at the shelter.	Jul-22	Jun-23	\$ 40,000	\$ 40,000
NSW	Goulburn Mulwaree Council	3	Community	New Footpaths in Marulan, Tarago and Goulburn	Bicycle and Walking Paths – Addressing inclusion, access and encouraging exercise for village communities in the LGA.	Apr-23	Jun-23	\$ 300,000	\$ 300,000
NSW	Goulburn Mulwaree Council	3	Road	Resealing Rural Roads	Rehabilitation - rural roads in Goulburn Mulwaree LGA – addressing returning roads to original standard/safety: <ul style="list-style-type: none"> <li>•\$32,000 Elm Grove Road 600M Start: (149.686911, -34.808115) End: (149.692357, -34.811041)</li> <li>•\$63,000 Speedway Road 1.25Km Start: (149.752973, -34.746929) End: (149.763815, -34.744485)</li> <li>•\$55,902 Bullamalita Road 1.62Km Start: (149.75402, -34.879421)</li> <li>•\$5,000 Mount Pedlar Road 200M Start: (149.73471, -34.580004) End : (149.732815, -34.580011)</li> <li>•\$3,000 Glencot Road 150M Start: (149.734942, -34.581438) End: (149.735263, -34.581491)</li> <li>•\$50,000 Windellama Road (Overpass to Mountain Ash Road) 1Km Start: (149.733423, -34.778268) End : (149.737234, -34.784638)</li> <li>•\$58,000 Rhyanna Road 2KM Start: (149.756319, -34.614355) End : (149.76074, -34.596599)</li> </ul>	Jul-22	Jun-23	\$ 1,019,631	\$ 1,019,631
NSW	Goulburn Mulwaree Council	3	Road	Urban Road Works	Rehabilitation - urban roads in Goulburn Mulwaree LGA - to improve standard and safety: <ul style="list-style-type: none"> <li>- \$125,000 - Bourke Street (asphalt work)</li> <li>- \$35,000 - May Street (resealing)</li> <li>- \$30,137 - Ottiwel Street (resealing)</li> </ul>	Feb-23	Jun-23	\$ 190,137	\$ 190,137
NSW	Greater Hume Shire Council	1	Community	Construction of a Changing Places (all abilities) Facility and disabled wheel chair swing and concrete paths at 10 Mile Creek Park at Holbrook	In Holbrook there is no facility for the profoundly disabled and their carers to attend. Holbrook is also a major stopping point on the Hume Highway for travellers between Sydney and Melbourne.	Feb-21	Jun-21	\$ 261,811	\$ 250,000
NSW	Greater Hume Shire Council	1	Community	Construction of a skate park at Bicentennial Park	Currently Walla Walla does not have skate park, and with a number of new families moving to the area, a facility is needed.	Apr-21	Jun-21	\$ 208,545	\$ 150,000
NSW	Greater Hume Shire Council	1	Combination	The creation of an avenue of honour for Sam McPaul (fire fighter that died in the Green Valley/Talmalmo fire) including and rest stop, information bay and story board to pay tribute to Sam McPaul and provide an historical record of the catastrophic fires.	Providing an historical record of the Green Valley/Talmalmo fires.	Nov-20	Jun-21	\$ 168,450	\$ 125,000
NSW	Greater Hume Shire Council	1	Community	Construction of new comfort (rest area) stop at Walbundrie, including provision of toilets, BBQ, shelter and tables.	To attend to the lack of a rest area in Walbundrie, where the nearest facilities available are located in the recreation ground that is not accessible during organized sport and events.	Apr-21	Jun-21	\$ 206,021	\$ 150,000
NSW	Greater Hume Shire Council	1	Community	Morgan's Lookout - Replacement of existing toilet facility with a new disabled compliant facility, and upgraded security of the site.	Existing toilets have no water connection (long drop) and are not usable by the disabled. The new facility will have water connected, be fully disabled and environmentally compliant and be able to manage the additional usage by increasing number of tourists visiting the site.	Mar-21	Jun-21	\$ 137,195	\$ 137,195
NSW	Greater Hume Shire Council	1	Road	Reconstruction and widening of Jingellic Road, including associated work on Giles Creek bridge culvert, and installation of guard rail.	Jingellic Road at Giles Creek bridge/culvert is narrow (<6m) and has a steep drop off to the creek leading to increased risk to vehicles using Jingellic Road.	Jan-21	Apr-21	\$ 401,995	\$ 401,995
NSW	Greater Hume Shire Council	1	Community	Asphalting and concreting of pathways in Village Green	Elderly and Disabled persons have trouble using the existing gravel paths in the Village Green due to their loose surface	Jan-21	Mar-21	\$ 80,000	\$ 80,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Greater Hume Shire Council	2	Road	Walbundrie/Rand - Resheeting of roads	Gravel resheeting sections of seven roads in west area of shire including, Drums Rd, Verdon Rd, Triggs Rd, Finlay Rd, Rockingham Rd, Lennons Rd, and Roblins Rd. Proposed works will improve the condition of roads for residents following a wet winter and extensive use by harvest traffic.	May-21	Aug-21	\$ 202,150	\$ 200,000
NSW	Greater Hume Shire Council	2	Road	Woomargama - Reconstruction of Ferndale Road	Proposed works will involve the reconstruction of 350m of a narrow section of Ferndale Rd leading up to the intersection with Tunnel Road, including the widening of two drainage structures. The works will allow two way traffic for residents and fire vehicles in the event of a fire in this area.	Sep-21	Nov-21	\$ 250,000	\$ 250,000
NSW	Greater Hume Shire Council	2	Combination	Gerogery - Installation of Drainage	Installation of underground drainage in the village of Gerogery. This project is stage 2 and 3 of the overall project for installation of drainage in Gerogery improving the amenity of the village during rain events	Nov-21	Jun-22	\$ 362,604	\$ 345,745
NSW	Greater Hume Shire Council	2	Combination	Henty – Upgrade of enabling infrastructure and refurbishment of the Henty showground Amenities	Installation of pressure sewer line (\$100,000), Installation of Fire Fighting Services (\$200,000), Upgrade of kitchen equipment,(\$20,000), Upgrade air conditioning (\$10,000), Repla non-compliant stairs to timekeepers box (\$20,000)	Apr-22	Jun-22	\$ 1,266,788	\$ 350,000
NSW	Greater Hume Shire Council	3	Community	Burrumbuttock – Construction of Public Toilet Facilities at Recreation Reserve	Toilet Blocks: Construction of new public toilet facilities that will be part of the proposed Burrumbuttock Recreation Reserve Multi-Purpose Centre Project to build at the Burrumbuttock Recreation Reserve. The new facilities’ replace existing outdated facilities with new disabled compliant public toilet facilities.	Jan-23	Jun-23	\$ 300,000	\$ 300,000
NSW	Greater Hume Shire Council	3	Community	Jindera- Replacement of pool shell at Jindera Public Swimming Pool	Sporting and Recreational Facility: Removal of existing pool shell and construction of new 25m pool shell at the Jindera Swimming Pool. The pool will be constructed with a disabled compliant access ramp, and include upgrades to the concourse, and filtration facilities.	Feb-23	Jun-23	\$ 1,250,000	\$ 1,250,000
NSW	Greater Hume Shire Council	3	Combination	Culcairn- Installation of kerb and channel, drainage and footpath in Balfour St, Culcairn	Drainage: Improved Accessibility of Areas Kerb and channel/footpath and drainage to be installed on both sides of Balfour St Culcairn. This upgrade of CBD of Culcairn will ensure disabled access is available to all commercial premises and will provide beatification to entice more residents and visitors to engage with Culcairn Businesses.	Nov-22	Apr-23	\$ 1,800,000	\$ 1,038,380
NSW	Griffith City Council	1	Community	Griffith City Urban Centre - Signage	The current entrance signage into the City is dated, of poor quality, lacks presence and consistency.	Feb-21	Feb-22	\$ 200,000	\$ 100,000
NSW	Griffith City Council	1	Community	69 Railway Street - 49 Car Park Spaces	This carpark will service the retail outlets in Griffith's main street, Banna Avenue, Griffith Courthouse, and Griffith Youth & Community Centre and Country Universities Centre due to commence construction in August 2020.	Feb-21	Oct-21	\$ 340,000	\$ 340,000
NSW	Griffith City Council	1	Community	Banana Avenue - Rejuvenation	The aging power infrastructure in Banna Avenue required for this project will also be upgraded in order to improve safety and bring it in line with current electrical standards.	Nov-20	Dec-21	\$ 500,000	\$ 500,000
NSW	Griffith City Council	1	Combination	Merrigal Street Pedestrian Bridge	The current safety of pedestrians and cyclists is compromised as the only available route for pedestrian traffic to cross the canal is by traversing the 2 x 3.6m wide vehicle travel lanes at this location.	Feb-21	Aug-21	\$ 130,000	\$ 90,641
NSW	Griffith City Council	2	Combination	Railway St Carpark (53 Railway Street)	Off-road carparks. Railway Street carpark estimate has increased by \$82k to \$582k, following review of final design, additional drainage works required, and increase construction and fuel costs. The budget between Project 1 and 3 has been adjusted accordingly, with Project 3 having now been completed.	Jul-21	Jun-22	\$ 624,529	\$ 582,381
NSW	Griffith City Council	2	Combination	Jubilee Oval Carpark	Off-road carparks. Jubilee Oval has now been completed and part funded by Council, Total project cost over-original budget estimate. LRCIP component remains the same.	Jun-21	Jun-22	\$ 372,183	\$ 160,000
NSW	Griffith City Council	2	Combination	Asphalt existing shared path	Bicycle and Walking Paths. Asphalt of Lake Wyangan Path budget decreased to \$267,619k, due to quality of quotations received and lower than expected costs. The budget between Project 1 and 3 has been adjusted accordingly, with Project 3 now completed.	Sep-21	Feb-22	\$ 267,619	\$ 267,619
NSW	Griffith City Council	2	Combination	Construct & Seal Barber Road New Project. Preliminary Drainage and vegetation works prior to Construct & Seal Barber Road.	Drainage, Reconstruction, Widening & Sealing  The LRCIP component of \$387,601 is for preliminary drainage and vegetation works only, prior to the commencement of the upgrade to sealed road (including earthworks, pavement works and sealing).  The full construction and sealing of Barber Road is funded by Fixing Local Roads, R2R, LRCIP and Private Industry.	Oct-21	Feb-23	\$ 784,806	\$ 387,601
NSW	Griffith City Council	3	Combination	Kooyoo Street Plaza Stage 2 Re-development – Banna Lane – Yambil Street, Griffith	Complete the reconstruction of Kooyoo Street between Banna Lane & Yambil Street to complete a pedestrian plaza between Banna Lane & Yambil Street in Griffith, works will include; - Road reconstruction; Demolish and replace footpaths with paving; New Stormwater drainage and water and sewer utilities as per design; New street trees, furniture and lighting; New Kiosk and Shade Structure. Work category: Other, being a combination of road, drainage, footpath, water, sewer and paving works	Jan-22	Dec-22	\$ 2,131,952	\$ 2,061,282
NSW	Gunnedah Shire Council	1	Road	Oakey Creek Road Intersection via Clifton Road to Leys Road Intersection road works	The unsealed surface currently contributes to:  * High vehicle operating costs and reduced average travel speeds. * Prevents the use of Clifton Road as a HML B-double route * Constrains usage of the shorter route between the Oxley and Kamilaroi Highways * Contributes to safety hazards such as poor skid resistance, high maintenance costs, dust/visibility issues and poor access during wet weather	Jan-21	Jun-22	\$ 9,819,000	\$ 1,007,220
NSW	Gunnedah Shire Council	2	Community	Gunnedah Aerodrome Certification Project	*Grade and build up the Runway and Taxiway edge so that the drop off to gravel does not exceed 25mm. *Upgrade the lighting system and line marking. *Install new Illuminated Wind Indicator at Southern end of tarmac. *Install new switchboard to replace ageing infrastructure and support new lighting system.	Jun-21	Jun-22	\$ 651,000	\$ 255,000
NSW	Gunnedah Shire Council	2	Road	Acceleration of Gunnedah Kerb and Gutter Program	Accelerate K&G Program to be delivered in 2021, including; Palmer Crescent – 200m, Osric Street – 200m, Hunter Street – 100m, George Street – 120m	Jun-21	Dec-21	\$ 301,271	\$ 301,271
NSW	Gunnedah Shire Council	2	Road	Urban and Rural Road Resealing Program	Urban and Rural Road Resealing Program. (Blackjack Forest Road Reseal; Shannon Harbour Road Reseal; Showground internal Road Reseal; Maitland Street (Carroll St to Chandos St) Reseal; Mullaley Road (side strips) Reseal Nea Sidings Road (Highway to Fulwoods Rd) Reseal I; Keepit Dam turnout to Orange Grove Intersection Reseal; Conadilly Street (Asphalt) Reseal)	May-22	Dec-22	\$ 477,795	\$ 448,552
NSW	Gunnedah Shire Council	3	Community	Gunnedah Aerodrome Tarmac, Taxiway and Apron Upgrade	Reconstruction of Runway 11/29 to replace existing tarmac to allow for upgraded PCN. Reconstruction of Main taxiway to allow for upgraded Pavement Classification Number (PCN). Reconstruction of Apron to allow for upgraded PCN. This project meets funding guidelines as Community Infrastructure. The Gunnedah Airport is a Council owned and managed asset that is available for 24/7 public use. It supports recreational and business activities as well as local medical and emergency flights.	Oct-22	Jun-23	\$ 8,349,754	\$ 2,014,440

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Gwydir Shire Council	1	Combination	Batterham Lookout Bingara makeover	The lookout road is not compliant with current Australian Standards and safety requirements. This project will ensure that the area is brought up to Standards. Further there is little signage to direct and inform visitors and residents. The existing furnishings are dated and hard to maintain and clean. The existing pathway to the bird watching platform is uneven and weather worn. The upgrade will improve safety and usability. These will be replaced which will make the whole area more aesthetically pleasing, safe and easier to maintain.	Oct-20	Dec-22	\$ 240,242	\$ 240,000
NSW	Gwydir Shire Council	1	Community	Warialda and Bingara CBD improvements	Gwydir Shire is a popular regional tourist destination for day trips and weekend stays. This project improves the amenity of the towns. Further Gwydir Shire has a high percentage of senior residents and young families, Council will increase the number of shaded resting places for their enjoyment and use. This is particularly beneficial given our extreme summers.	Apr-21	Jun-22	\$ 132,365	\$ 132,365
NSW	Gwydir Shire Council	1	Community	Warialda Animal Shelter construction	Current facility and site is unsuitable. It is situated near a gully and noise travels to residences causing some nuisance. The facility is also small and outdated.	Mar-21	Jun-22	\$ 179,500	\$ 160,000
NSW	Gwydir Shire Council	1	Community	Warialda and Bingara Dog Exercise Area fencing and park furniture	The off leash areas currently are not fenced and have no other infrastructure. Without fencing there is a danger that dogs will run onto the roads surrounding the park areas. The fencing will increase patronage and permit appropriate unleashing of dogs for exercise. The access to bags and bins will encourage users to keep the area tidy and dispose of dropping appropriately. The exercise obstacles will offer alternative activities for the dogs and their owners. The plantings will increase the visual amenity of the area making it a pleasant place to take dogs for exercise. In the warmer months access to water is essential for dogs after exercising. Seating and will allow owners to sit, rest and socialize with other community members.	Feb-21	Jun-22	\$ 120,600	\$ 106,000
NSW	Gwydir Shire Council	1	Community	Renovate Warialda Medical Centre	The project will see the internal layout of the Centre altered so as to allow for a more COVID19 safe environment for patients, staff and visitors. The project will also create a designated ambulance entry/exit which will make the facility compliant and preserve the dignity of patients who currently have to wheeled from the premises through the main reception area. The renovation will increase the functionality of the centre particularly for the doctors and a new and modern centre will attract more allied health service providers to the town.	Jan-21	Jun-21	\$ 230,000	\$ 230,000
NSW	Gwydir Shire Council	1	Community	Nicholson Oval Warialda - lighting	Gwydir Shire has a long and hot summer and the installation of lights will allow sports to be played at night in the cool. In addition teams in winter will be able to train safely with adequate lighting. The installation will allow a safe and well light green space for families to enjoy night concerts and activities.	Jan-22	Feb-22	\$ 490,878	\$ 313,850
NSW	Gwydir Shire Council	2	Road	Selected gravel re-sheeting Pallal NSW 2404	Sheeting / Re-sheeting SR54 Pinecliff Road import local shale, lay new 6m wide pavement. SR21 Terry Hie Road import local shale, lay new 6m wide pavement. SR116 The Forest Road import local shale, lay new 6m wide pavement.	Jul-21	Jun-22	\$ 229,616	\$ 227,000
NSW	Gwydir Shire Council	2	Road	Long Street Rehabilitation Warialda [New project]	Pavement rehabilitation of intersection of Long Street and Gragin Road, Warialda. Removal of existing kerb at intersection and selected areas of Long St and replacement with new upright kerb	Mar-22	May-22	\$ 409,075	\$ 380,863
NSW	Gwydir Shire Council	2	Road	Selected gravel re-sheeting Warialda NSW 2402	Sheeting / Re-sheeting  SR67 Agincourt Road Import gravel, crush in situ and lay new 6m wide pavement. SR64 Gournama Road Import gravel, crush in situ and lay new 6m wide pavement. SR36 Baroma Road import gravel, crush in situ and lay new 6m wide pavement. SR43 Buckie Road Import gravel, crush in situ and lay new 6m Wide Pavement.	Jul-21	Jun-22	\$ 367,509	\$ 321,000
NSW	Gwydir Shire Council	3	Community	Upper Horton Sports Club (22 Cobbadah St, Upper Horton NSW 2347):	Toilet Blocks: Construction of toilet block amenities - Camping Ground Amenities Block	Feb-23	May-23	\$ 110,000	\$ 110,000
NSW	Gwydir Shire Council	3	Community	Bingara Footpath Program	Bicycle and Walking Paths: Construction/replacement (Various Streets) of non-compliant 900mm footpath with 2m 1.8m wide footpath, to improve wheelchair access form Touriandi Lodge to Bingara CBD and amenities	Jan-22	Jun-23	\$ 180,000	\$ 180,000
NSW	Gwydir Shire Council	3	Community	Warialda Footpath Program	Bicycle and Walking Paths: Construction/replacement of non-compliant 900mm footpath with 2m wide path.	Jan-22	Jun-23	\$ 180,000	\$ 180,000
NSW	Gwydir Shire Council	3	Road	Reedy Creek Access Road Warialda	Construction of new road - Stage 2	Sep-22	Nov-22	\$ 83,523	\$ 83,523
NSW	Gwydir Shire Council	3	Community	Reedy Creek footpath - Stage 1	Bicycle and Walking Path	Nov-22	Mar-23	\$ 88,139	\$ 88,139
NSW	Gwydir Shire Council	3	Road	Warialda Street Tree Upgrade	Landscaping Improvements: Tree planting Stage 2: Landscaping Improvements	Oct-22	Feb-23	\$ 83,338	\$ 83,338
NSW	Gwydir Shire Council	3	Community	Bingara Riverside Caravan Park (Copeton Dam Rd, Bingara NSW 2404):	Toilet Blocks: Construction of toilet block amenities - Amenities Building	Aug-22	Feb-23	\$ 490,000	\$ 490,000
NSW	Gwydir Shire Council	3	Community	Warialda Memorial Pool (Geddes St & Holden St, Warialda NSW 2402):	Sporting and Recreation Facilities: Pool renovations and visual improvement. Sporting and recreation facilities renovations	Apr-23	Jun-23	\$ 260,000	\$ 260,000
NSW	Gwydir Shire Council	3	Community	North Star Hall: Restumping	Improvements to community facilities: Restumping of community hall	Jul-22	Sep-22	\$ 135,000	\$ 135,000
NSW	Gwydir Shire Council	3	Community	Gravesend Recreation Reserve (Lot 111,DP751108, 10 Gwydir St, Gravesend):	Landscaping improvements: Currently this recreation space is not serviced by a reliable watering system. This funding is to supply and install a resource efficient pop-up watering system and supporting infrastructure for the Gravesend Recreation Ground. Reticulated watering system	Mar-22	Apr-22	\$ 50,000	\$ 50,000
NSW	Gwydir Shire Council	3	Community	Warialda Rail: Amenities Building	Toilet Blocks: Construction of toilet block amenities	Oct-22	Dec-22	\$ 110,000	\$ 110,000
NSW	Gwydir Shire Council	3	Community	Warialda CBD Park (43/45 Hope Street, Warialda):	Landscaping improvements: Creation of a park including tree planting to increase shade and creation of green space. Landscaping Improvements	Mar-22	May-23	\$ 514,148	\$ 514,148
NSW	Gwydir Shire Council	3	Community	Warialda Gym (38 Hope St, Warialda):	Toilet blocks: Improvements to and creation of better access to toilet block amenities. Bathrooms & Access	Mar-22	May-23	\$ 80,300	\$ 80,300
NSW	Hawkesbury City Council	1	Community	Construct a 1.2m wide concrete footpath on the Southern side of Andrew Thompson Drive between Red House Crescent and Mcgrath Road.	The site provides a direct link to the local Shopping centre and Windsor High School. The grassed nature strip is uneven and potentially hazardous and not useable during wet weather periods.	Feb-21	Feb-21	\$ 69,230	\$ 69,230
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete foot path on the southern side of Arndell Street between George Street and Court Street. The project will provide a 200 m section of new concrete foot paving.	The grass verge is not suitable for use by the elderly population particularly those requiring walking frames and motorised scooters	Apr-21	Apr-21	\$ 38,277	\$ 38,277
NSW	Hawkesbury City Council	1	Community	Construct a 1.2m wide concrete footpath on the northern side of Bathurst Street between Buckingham Street and Eldon Street.	The site is located in the village centre and the nature strip provides a link between the local Hotel/shopping centre and the residential community. The grassed nature strip is uneven and potentially hazardous.	Apr-21	Apr-21	\$ 37,358	\$ 37,358
NSW	Hawkesbury City Council	1	Community	Construct a new concrete footpath on the eastern side between William Street (Primary School) and Bells Line of Road.	Improved access for school children and parents. The provision of an all weather surface (concrete) will alleviate safety concerns relating to pedestrians walking on a busy road.	Sep-20	Sep-20	\$ 21,287	\$ 21,287
NSW	Hawkesbury City Council	1	Community	Construct an 1.2m wide concrete footpath on the Western side of Chatham Street between Bathurst Street and Eldon Street. This is a missing section approximately 40 m in length.	The site is located in the village centre and the nature strip provides a direct link to the local Hotel/shopping centre. The dusty /muddy nature strip is uneven and potentially hazardous.	Apr-21	Apr-21	\$ 24,865	\$ 24,865



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete foot path on both sides of the road in Court Street between Arndell Street and Pitt Street. The project will provide a total of 120m of concrete foot paving. .	The grass verge is not suitable for use by the elderly population particularly those requiring walking frames and motorised scooters	Apr-21	Apr-21	\$ 18,345	\$ 18,345
NSW	Hawkesbury City Council	1	Road	Rehabilitate failed road pavement on the western portion of the road between Curtis Road and Wingate Road. Reconstruct pavement with full depth Asphalt. Recycle unsuitable material for reuse on unsealed roads and road shoulders.	Extensive pavement deformation in a busy Industrial Estate.	Jul-20	Jul-20	\$ 131,505	\$ 131,505
NSW	Hawkesbury City Council	1	Community	Construct an 1.2m wide concrete footpath on the southern side Eldon Street between Somerset Street and Chatham Street.	The site is located adjacent to the village centre and the nature strip provides a link between the local community Hotel and shopping centre. The grassed nature strip is uneven and potentially hazardous.	Apr-21	May-21	\$ 49,477	\$ 49,477
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete footpath on the southern side of the road between Laurence Street (primary school) and Castlereagh Road.	Improved pedestrian amenity particularly for children walking to and from school. Address safety concerns associated with children walking on the road particularly during periods of wet weather.	Oct-20	Nov-20	\$ 90,406	\$ 90,406
NSW	Hawkesbury City Council	1	Road	Rehabilitate two failed sections of Kurmond Road.	Extensive pavement deformation including edge ruts and cracking.	Apr-21	May-21	\$ 421,939	\$ 421,939
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete foot path on the eastern side of the road between Luttrell Street and Harold Avenue. Approximately 360m long.	Well worn nature strip becomes muddy in the wet and provides a direct link to the local shopping centre.  The new footpath will greatly improve pedestrian access to the shops and nearby school.	Feb-21	Apr-21	\$ 41,941	\$ 41,941
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete foot path on the northern side of Michin Avenue between Luttrell and Laurence Streets over a distance of 220 m.	The Hobartville district has an ageing population with a growing need for improved and safer pedestrian facilities. The nature strip in its current state is not suitable for motorised scooters or walking frames. The provision of a concrete path at this location will be greatly appreciated by the local community.	Feb-21	Mar-21	\$ 34,990	\$ 34,990
NSW	Hawkesbury City Council	1	Community	Construct new concrete foot paving on the south side of Riverview Street between Pitt Lane and Grose Vale Road. This road provides a direct link to North Richmond Primary School and the local Shopping Centre.	Improved pedestrian amenity particularly for school children	Sep-20	Sep-20	\$ 49,251	\$ 49,251
NSW	Hawkesbury City Council	1	Community	Construct a 1.2 m wide concrete footpath on the northern side of Windsor Street between Hobart Street and Pitt Street over a distance of approximately 350 m.	The verge is generally unsuitable for safe pedestrian use particularly during wet weather periods. A concrete path will greatly improve pedestrian safety and amenity. Windsor Street provides a link between the RAAF Base/ Industrial Estate and East Richmond Railway station.	Apr-21	Apr-21	\$ 58,758	\$ 58,758
NSW	Hawkesbury City Council	2	Road	Mileham St, South Windsor	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Nov-21	\$ 140,000	\$ 140,000
NSW	Hawkesbury City Council	2	Road	Kurmond Rd, Wilberforce	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Oct-21	\$ 175,000	\$ 175,000
NSW	Hawkesbury City Council	2	Road	Grose Vale Road, North Richmond	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Dec-21	\$ 30,000	\$ 30,000
NSW	Hawkesbury City Council	2	Road	Industry Rd, Mulgrave	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Nov-21	\$ 430,000	\$ 430,000
NSW	Hawkesbury City Council	2	Road	Terrace Rd, North Richmond	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Oct-21	Nov-21	\$ 350,000	\$ 350,000
NSW	Hawkesbury City Council	2	Road	Mill Road, Kurrajong	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Sep-21	\$ 105,000	\$ 105,000
NSW	Hawkesbury City Council	2	Road	Wire Lane , North Richmond	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Sep-21	\$ 180,000	\$ 180,000
NSW	Hawkesbury City Council	2	Road	Sanctuary Drive, Windsor Downs	Rehabilitate a failed road section. The road has extensive ruts and deformation including ravelling. The new works will significantly improve riding quality and safety.	Sep-21	Oct-21	\$ 140,000	\$ 140,000
NSW	Hawkesbury City Council	2	Community	Old Hawkesbury Rd, McGraths Hill	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Nov-21	Nov-21	\$ 4,000	\$ 4,000
NSW	Hawkesbury City Council	2	Community	Plimsoil Street, McGraths Hill	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Sep-21	Dec-21	\$ 45,000	\$ 45,000
NSW	Hawkesbury City Council	2	Community	Wolseley Road, McGraths Hill	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Nov-21	Nov-21	\$ 35,000	\$ 35,000
NSW	Hawkesbury City Council	2	Community	Pitt Town Rd,	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Sep-21	Feb-22	\$ 145,000	\$ 145,000
NSW	Hawkesbury City Council	2	Community	McGrath Road, McGraths Hill	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	May-22	May-22	\$ 75,000	\$ 75,000
NSW	Hawkesbury City Council	2	Community	Ivy Avenue, McGraths Hill	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Feb-22	Feb-22	\$ 30,000	\$ 30,000
NSW	Hawkesbury City Council	2	Community	Macquarie St, Windsor	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Feb-22	Jun-22	\$ 35,000	\$ 35,000
NSW	Hawkesbury City Council	2	Community	Kurmond Rd, Kurmond	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	May-22	Jun-22	\$ 22,000	\$ 22,000
NSW	Hawkesbury City Council	2	Community	Bells Line of Rd, Kurrajong Heights	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Feb-22	Feb-22	\$ 24,000	\$ 24,000
NSW	Hawkesbury City Council	2	Community	Walker St, South Windsor	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Jan-22	Jan-22	\$ 105,000	\$ 105,000
NSW	Hawkesbury City Council	2	Community	Ham Street, South Windsor	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Feb-22	Feb-22	\$ 43,000	\$ 43,000
NSW	Hawkesbury City Council	2	Community	Hawkesbury St, Pitt Town	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Jun-22	Jun-22	\$ 50,000	\$ 50,000
NSW	Hawkesbury City Council	2	Community	Argyle Street, South Windsor	Construct a concrete foot path over a well-worn track to enhance pedestrian amenity. The new path will provide a safe all weather surface suitable for aged, prams and general use.	Jan-22	Feb-22	\$ 81,000	\$ 81,000
NSW	Hawkesbury City Council	2	Road	Old Stock Route Road, Vineyard	Reconstruct a 240m gravel road section and seal- (Two coat flush seal). The current unsealed section is potentially unsafe with ongoing dust and erosion problems. The completed works will improve riding quality and safety. It will benefit the environment by reducing dust and sedimentation in the adjoining creek.	Sep-21	Dec-22	\$ 250,085	\$ 250,085
NSW	Hawkesbury City Council	3	Road	Windsor Street, Richmond	Reconstruct parking lane north side between East Market Street and raised crossing	Aug-22	Sep-22	\$ 49,000	\$ 49,000
NSW	Hawkesbury City Council	3	Road	Colonial Drive, Bligh Park	New concrete path, between Alexander Street and George Street.	Aug-22	Sep-22	\$ 65,000	\$ 65,000
NSW	Hawkesbury City Council	3	Road	Southee Road, Richmond	Rehabilitate 70m section east of Castlereagh Road	Sep-22	Sep-22	\$ 72,000	\$ 72,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Hawkesbury City Council	3	Road	Slopes Road, The Slopes	Rehabilitate 100 m section east of Single Ridge Road	Oct-22	Oct-22	\$ 65,000	\$ 65,000
NSW	Hawkesbury City Council	3	Road	Peel Parade, Kurrajong	Rehabilitate section south of Overton Road	Oct-22	Oct-22	\$ 35,000	\$ 35,000
NSW	Hawkesbury City Council	3	Road	Comleroy Road, Kurrajong	Rehabilitate 200 m section north of Roxana Road	Nov-22	Nov-22	\$ 65,000	\$ 65,000
NSW	Hawkesbury City Council	3	Road	Old Pitt Town Road, Oakville	Rehabilitate 170 m section west of Boundary Road	Nov-22	Nov-22	\$ 125,000	\$ 125,000
NSW	Hawkesbury City Council	3	Road	Saunders Road, Oakville	Rehabilitate 70 m section east of Old Stock Route Road.	Nov-22	Nov-22	\$ 55,000	\$ 55,000
NSW	Hawkesbury City Council	3	Road	Willow Glen Road Bridge, Kurrajong	Replace existing timber bridge with a concrete structure	Mar-23	Apr-23	\$ 740,000	\$ 740,000
NSW	Hawkesbury City Council	3	Road	James Meehan Street, Windsor	Rehabilitate full length easterly from Harris Street	Nov-22	Dec-22	\$ 425,000	\$ 425,000
NSW	Hawkesbury City Council	3	Road	Argyle Street, South Windsor	New foot path missing link north side adjacent to Macquarie Street	Oct-22	Oct-22	\$ 7,800	\$ 7,800
NSW	Hawkesbury City Council	3	Road	Macquarie Street, South Windsor	New foot path missing link west side adjacent to Argyle Street	Nov-22	Nov-22	\$ 7,100	\$ 7,100
NSW	Hawkesbury City Council	3	Road	Greens Road, Lower Portland	Seal sharp bends on steep inclines including guard rail	Mar-23	Apr-23	\$ 254,358	\$ 254,358
NSW	Hawkesbury City Council	3	Road	Comleroy Rd, Kurrajong	Rehabilitate failed pavement section in the cuttings from No. 21 to No. 43 approximately	Feb-23	Feb-23	\$ 70,000	\$ 70,000
NSW	Hawkesbury City Council	3	Road	Railway Road South	Rehab sections between Level Crossing Road and west of Groves Ave South	Apr-23	May-23	\$ 140,000	\$ 140,000
NSW	Hay Shire Council	1	Community	Sturt and Cobb Highways Roundabout - Beautification	The Roundabout has long been considered ugly and poor reflection of Hay township. The community feel that it is not inviting and does not attract people to stop in Hay. The project will provide a total make over (beautification)of the Roundabout to create and inviting entrance statement to Hay.	Feb-21	Jun-21	\$ 750,000	\$ 150,000
NSW	Hay Shire Council	1	Community	John Houston Memorial Swimming Pool - Splash Park	To provide a community recreational space for everyone of all abilities to gather and cool off, particularly during the extreme summer weather experienced in Hay. The town has a swimming pool and the river, however these do not cater for all abilities and all at times.	Jun-21	Jan-22	\$ 669,115	\$ 238,687
NSW	Hay Shire Council	1	Community	Pocock Park - Refurbishment	Pocock Park is located at the southern entrance to Hay, adjacent to Sturt and Cobb Highways. The park is currently under utilised and not a draw card to Hay. Council see the refurbishment of the park as a key tourist attraction to get people to stop in Hay.	Sep-20	Jun-21	\$ 487,000	\$ 120,000
NSW	Hay Shire Council	2	Community	Booligal Recreation Reserve	Installation of sprinkler system to Booligal Recreation Reserve	Nov-21	Oct-22	\$ 52,270	\$ 52,270
NSW	Hay Shire Council	2	Community	Old Fire Station	Undertake building repairs to the Old Fire Station building in Hay – currently a building used by community groups in Hay	Oct-21	Dec-21	\$ 98,097	\$ 98,097
NSW	Hay Shire Council	2	Community	Old Gaol Building	Undertake building repairs to the Old Gaol building in Hay – currently a museum facility	Sep-21	Dec-21	\$ 73,137	\$ 73,137
NSW	Hay Shire Council	2	Community	Hay Medical Centre	Undertake building repairs to the Hay Medical Centre building in Hay – used by local GP's and visiting medical specialists	Aug-21	Aug-22	\$ 195,820	\$ 193,141
NSW	Hay Shire Council	3	Road	Railway Road South	Rehab sections between Level Crossing Road and west of Groves Ave South	Apr-23	May-23	\$ 140,000	\$ 140,000
NSW	Hay Shire Council	3	Community	Maude Hall	Repairs & Upgrade to Maude Hall – painting and improvements to community facilities	Jun-22	Oct-22	\$ 147,350	\$ 92,559
NSW	Hay Shire Council	3	Community	Swimming Pool Amenities Upgrade	Replacement of the amenities building at the John Houston Swimming Pool Complex, Hay – sporting and recreational facilities	Apr-22	Dec-22	\$ 1,630,378	\$ 712,057
NSW	Hay Shire Council	3	Community	Performance Space Upgrade	Replacement of flooring to Hay and Maude Halls – Improvements to community facilities	Jun-22	Nov-22	\$ 87,547	\$ 9,940
NSW	Hay Shire Council	3	Community	Netball Community Precinct	Upgrade to Hay Park netball facilities and community building – sporting and recreational facilities, as well as improvements to community facilities	Jun-22	Mar-23	\$ 607,291	\$ 98,648
NSW	Hay Shire Council	3	Community	Sportsground Lighting	Upgrade to sportsground lighting No 2 Oval at Hay Park – sporting and recreational facilities	May-22	Dec-22	\$ 209,874	\$ 9,874
NSW	Hilltops Council	1	Combination	Development of a safe B double decoupling bay and rest area for heavy vehicle operators.	Access improvement by enabling safe decoupling of B Double transport to then gain access on the "last mile" local freight network.	Mar-21	Dec-21	\$ 2,323,903	\$ 1,200,000
NSW	Hilltops Council	1	Community	Corner of Court Street and Brial Street - Footpath	Renewal of concrete pathways to remove trip and fall hazards and improve accessibility	Mar-21	Jun-21	\$ 153,660	\$ 153,660
NSW	Hilltops Council	1	Community	Bathurst Street to Vernon Street - Footpath	Replacement of sealed pathway with concrete pathway to remove trip and fall hazards and improve accessibility	Apr-21	Jun-21	\$ 68,016	\$ 68,016
NSW	Hilltops Council	1	Road	Swift Street - Drainage	Replacement of damaged section of gutter to mitigate stormwater damage of adjacent properties	Apr-21	Jun-21	\$ 11,700	\$ 11,700
NSW	Hilltops Council	1	Road	Binalong Street and Lucan Street Intersection - Drainage	Existing gutter and stormwater pipe are past their useful life. Improvement of stormwater management	Apr-21	Jun-21	\$ 43,809	\$ 43,809
NSW	Hilltops Council	1	Road	Allsop Street - Drainage	Existing kerb and gutter is badly damaged by tree roots and is past its useful life	Apr-21	Jun-21	\$ 18,720	\$ 18,720
NSW	Hilltops Council	1	Road	Neill Street - Drainage	Existing kerb is damaged and is past its useful life	Apr-21	Jun-21	\$ 14,040	\$ 14,040
NSW	Hilltops Council	1	Community	Boorowa Street - Footpath	Renewal of existing pathways to remove trip and fall hazards and improve accessibility.	Mar-21	Jun-21	\$ 261,023	\$ 261,023
NSW	Hilltops Council	2	Road	Multiple locations - LED Street Light Conversion	Upgrade of vehicle and pedestrian street lighting all villages/towns with Hilltops Local Government Area.	Feb-22	Dec-22	\$ 906,088	\$ 906,088
NSW	Hilltops Council	2	Road	Young CBD Pathway upgrade stage 2	Reconstruction of selected sections of pathway Young CBD area stage 2	Jun-22	Dec-22	\$ 304,144	\$ 304,144
NSW	Hilltops Council	2	Road	Binalong St (Harden) Drainage works stage.	Stormwater drainage improvement about Binalong and Lucan Street precinct.	Dec-21	Dec-22	\$ 236,582	\$ 236,582
NSW	Hilltops Council	2	Road	Scott St (Boorowa) Between Queen and Pudman Road pavement upgrade	Reconstruction of road (street) section.	Jan-22	Mar-22	\$ 99,000	\$ 99,000
NSW	Hilltops Council	2	Road	Brial St (Boorowa) Causeway reconstruction.	Reconstruction of low level causeway.	Oct-21	Feb-22	\$ 126,500	\$ 126,500
NSW	Hilltops Council	3	Road	Currawong Road Rehabilitation	Sealed road surface rehabilitation/ heavy patching over various poor pavement sections between Hartfield Road and North Street, Murrumburrah. Road widening to 6.5m where less than 6.5m, Bridge approach works also features.	Mar-22	May-22	\$ 1,000,000	\$ 1,000,000
NSW	Hilltops Council	3	Road	Kenyu Road	Unsealed road, 31 to 39.5 km from Lachlan Valley Way, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 75,000	\$ 75,000
NSW	Hilltops Council	3	Road	Wargeila Road	Unsealed road, 1.3 to 5 km from Dalton Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 75,000	\$ 75,000
NSW	Hilltops Council	3	Road	Kenny's Creek Road	Unsealed road, 1.6 to 9.2 km from Little Plains Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 100,000	\$ 100,000
NSW	Hilltops Council	3	Road	Little Plains Road	Unsealed road, 4.0 to 18.2 km from Grassy Creek Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 75,000	\$ 75,000
NSW	Hilltops Council	3	Road	Springvale Road	Unsealed road, 1.2 to 7 km from Frogmore Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 75,000	\$ 75,000
NSW	Hilltops Council	3	Road	Harry's Creek Road	Unsealed road, 4.6 to 9.1 km from Rye Park Road, poor condition rated sections. Proposed reshape sections of pavement profile and apply overlay additional gravel.	Mar-22	May-22	\$ 50,000	\$ 50,000
NSW	Hilltops Council	3	Road	Corringle Lane Causeway rebuild	Unsealed road, a piped causeway at 5.4 km from Rugby Road has an unsealed pavement, that continually washes out and effects a part road closure after high rainfall. Propose concreting of causeway pavement to prevent reoccurring work.	Mar-22	May-22	\$ 50,000	\$ 50,000
NSW	Hilltops Council	3	Road	Reids Flat Road	Sealed roads heavy patching selected sections	Mar-22	May-22	\$ 253,750	\$ 253,750
NSW	Hilltops Council	3	Road	Taylor's Flat Road	Sealed roads heavy patching selected sections	Mar-22	May-22	\$ 246,250	\$ 246,250
NSW	Hilltops Council	3	Road	Back Creek Road	Sealed road, poor pavement section, rehabilitation works from Mathew Crescent south to Tierney Street.	Mar-22	May-22	\$ 341,936	\$ 341,936
NSW	Hilltops Council	3	Community	Young Storm Water	Stormwater improvements including underground stormwater system and kerb and gutter to mitigate current flow into properties, businesses and childcare services.	Jun-22	Jun-23	\$ 8,200,000	\$ 1,200,000
NSW	Hornsby Shire Council	1	Combination	Replacement of a roof and upgrades to accessibility at an aquatic centre	Aging facility requires roof replacement and improved community access to meet aging population and public requirements.	Nov-21	Jun-23	\$ 5,620,000	\$ 871,538



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Hornsby Shire Council	2	Community	Remediation of HSC Administration Building & Customer Service Centre	Stage one: Removal of Asbestos and contaminated services above ceiling level Stage two: Reinstatement of services, furnishings, fittings, fire protection to surfaces, NCC and DDA compliance	Apr-21	Feb-22	\$ 1,532,724	\$ 1,532,724
NSW	Hornsby Shire Council	2	Community	Wisemans Ferry – Playground Upgrade	Self-explanatory	Jan-22	Jun-22	\$ 290,000	\$ 100,000
NSW	Hornsby Shire Council	2	Community	Ginger Meggs Park, Hornsby – Playground Upgrade	Self-explanatory	Dec-21	Sep-22	\$ 200,000	\$ 200,000
NSW	Hornsby Shire Council	2	Community	Headen Park, Thornleigh – Playground Upgrade	Self-explanatory	Dec-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Hornsby Shire Council	2	Community	Lyndon Way, Beecroft – Playground Upgrade	Self-explanatory	Dec-21	Jun-22	\$ 150,000	\$ 150,000
NSW	Hornsby Shire Council	2	Community	Appletree Park, Cherrybrook – Playground Upgrade	Self-explanatory	Nov-21	Jun-22	\$ 287,786	\$ 50,000
NSW	Hornsby Shire Council	2	Community	Open Space fence replacements	Repairs/Replacement of fencing	Nov-21	Jan-22	\$ 50,000	\$ 50,000
NSW	Hornsby Shire Council	2	Community	Greenway Park carpark renewal	Reconstruction	Sep-21	Feb-22	\$ 150,000	\$ 150,000
NSW	Hornsby Shire Council	2	Community	Brooklyn Park Sports Court renewal	Sporting and recreation facilities	Oct-21	Feb-22	\$ 100,000	\$ 100,000
NSW	Hornsby Shire Council	2	Community	Wisemans Ferry Boat Ramp and associated Infrastructure.	Payment for additional unanticipated costs incurred in the provision of a recreation precinct comprising a 3-lane boat ramp, 150 space car/trailer parking; new toilet facility,	Nov-21	Nov-22	\$ 7,600,451	\$ 2,045,451
NSW	Hornsby Shire Council	3	Community	Hornsby Library – Air Conditioning Replacement	Supply and install an air Conditioning unit and associated ducting etc. in Hornsby Library that is compliant with current regulations.	Jun-22	Aug-22	\$ 350,000	\$ 350,000
NSW	Hornsby Shire Council	3	Community	New footpath installations	Construct approximately 3.6km of pedestrian footpaths across the Shire in accordance with an adopted priority program.	Jul-22	Jun-23	\$ 500,000	\$ 500,000
NSW	Hornsby Shire Council	3	Community	Upgrade of existing public wharf, Brooklyn	Installation of a pontoon to satisfy DDA regulation adjacent existing public wharf.	Jul-22	Jun-23	\$ 750,000	\$ 300,000
NSW	Hornsby Shire Council	3	Community	Hornsby Library façade improvements	External painting, installation of timber cladding and new signage to the façade of Hornsby Central Library. Timber cladding will tie into materials used internally in the library and will provide a more distinctive presence as the community approaches the Library from Hornsby Mall and George Street.	Jul-22	Jun-23	\$ 593,076	\$ 593,076
NSW	Hunter's Hill Municipal Council	1	Road	Resheeting of road to align with new kerb and gutter	Drainage and roads surface upgrade	Jul-20	Jul-20	\$ 21,400	\$ 21,400
NSW	Hunter's Hill Municipal Council	1	Road	Resheeting of road	Pavement Failure	Nov-20	Nov-20	\$ 71,535	\$ 69,750
NSW	Hunter's Hill Municipal Council	2	Road	Manning Road Pedestrian crossing	Remove raised threshold and construct new pedestrian refuge island	Feb-21	Mar-21	\$ 100,000	\$ 100,000
NSW	Hunter's Hill Municipal Council	2	Road	Footpath Reconstruction	Ady Street; From Madeline Street To McBride Avenue Browns Lane; From Lloyd Avenue To Ady Street Huntleys Point Road; From Keeyuga Road To Start cul-de-sac Joubert Street; From Figtree Road To Martin Street Madeline Street; From Ferdinand Street To D'Aram Street Martin Street; From Bonnefin Road To Joubert Street Mount Street; From Alexandra Street To Sea street Victoria Road; From Crown Street To Punt Street View Street; From Angelo Street To Aspinall Place	Feb-21	Mar-21	\$ 106,000	\$ 106,000
NSW	Hunter's Hill Municipal Council	2	Community	Stormwater Inspections	CCTV camera inspection to validate and condition rate stormwater assets	Mar-21	Apr-21	\$ 27,000	\$ 27,000
NSW	Hunter's Hill Municipal Council	2	Road	Stormwater relining project	Relining of failed stormwater pipes across the LGA	Mar-21	Apr-21	\$ 100,000	\$ 33,000
NSW	Hunter's Hill Municipal Council	2	Road	Road resurfacing	Tarban Street; Manning Road to Downing Place	Mar-21	Mar-21	\$ 22,733	\$ 22,733
NSW	Hunter's Hill Municipal Council	2	Road	Street Tree Planting	Planting new street trees to increase canopy.	Feb-21	Jul-21	\$ 167,000	\$ 167,000
NSW	Hunter's Hill Municipal Council	3	Community	Weil Park	Weil Park playground upgrade. Swings, Slides etc	Aug-22	Oct-22	\$ 100,000	\$ 50,000
NSW	Hunter's Hill Municipal Council	3	Community	Kelly's Bush Reserve	Upgrade walking track in Kelly's bush approx. 180m	Sep-22	Oct-22	\$ 105,870	\$ 105,870
NSW	Hunter's Hill Municipal Council	3	Community	Harding Memorial	Harding Memorial playground upgrade. Swings, slides etc	Oct-22	Nov-22	\$ 50,000	\$ 30,000
NSW	Inner West Council	1	Combination	Elizabeth St, Ashfield - Upgrade footpath/pedestrian crossing and construction of new entry	Existing footpath at Elizabeth Street was in fair to poor condition and would require upgrade in future years. Ashfield Aquatic Centre was in process of upgrade and did not include repairs to footpath. Grant allows for the footpath and crossing to be upgraded to suit the new Aquatic Centre and match internal entry treatments.	Sep-20	Oct-20	\$ 11,800,000	\$ 300,000
NSW	Inner West Council	1	Road	Black Street & Llewellyn St, Marrickville - Construction of curb extensions	Traffic speed entering and existing intersection.	Sep-20	Oct-20	\$ 67,000	\$ 67,000
NSW	Inner West Council	1	Combination	Cook St, Lewisham - Reconstruct footpath	footpath is currently scheduled for replacement in FY22. Road is being replaced in FY21. LRCI grant will allow for footpath renewal to be delivered prior to road and minimise disruption to local community.	Mar-21	May-21	\$ 40,000	\$ 40,000
NSW	Inner West Council	1	Road	Cook St, Lewisham - Resheet existing road surface in laneway	Durham Lane has been previously identified as poor condition, but not currently scheduled for work. Current projects are identified in this area. LRCI grant will allow for adoption of addition project and minimise disruption to local community.	Mar-21	Apr-21	\$ 60,000	\$ 60,000
NSW	Inner West Council	1	Road	Fort St, Petersham - Renewal / resheeting of failing road surface	Road had not been previously identified for renewal. Previous road surveys indicated good condition. Community raised recent condition changes which supported inclusion in further CWP. Accelerating adoption by LRCI funding.	Feb-21	Feb-21	\$ 110,000	\$ 110,000
NSW	Inner West Council	1	Road	Smith St, Summer Hill - Construction of new pedestrian refuge	The existing road network does not provide nearby opportunities for parents crossing the road to access the centre, and road shape would not support a full crossing. Pedestrian refuge will facilitate safer crossing at the centre entrance.	Sep-20	Oct-20	\$ 40,000	\$ 40,000
NSW	Inner West Council	1	Community	Inner West Council - Road renewal works at various locations	Will use funding to bring forward projects from FY22.	Feb-21	Mar-21	\$ 239,830	\$ 239,830
NSW	Inner West Council	2	Road	O'Neil St Lilyfield: Drainage	Construction of new pipeline and kerb and gutter for length of street to improve gutter flows and minor flooding	Apr-22	Jun-22	\$ 650,000	\$ 450,000
NSW	Inner West Council	2	Road	Rose Street Annandale: Other	Urgent reconstruction of failing retaining wall	Jan-22	Feb-22	\$ 150,000	\$ 150,000
NSW	Inner West Council	2	Community	Tempe Reserve: Sporting and recreation facilities	Works to upgrade sporting fields and facilities within the park, including construction of synthetic turf field. LRCI Contribution allows for extension of synthetic surface area to second field- progress two of project	Mar-22	Apr-22	\$ 5,900,000	\$ 2,100,000
NSW	Inner West Council	2	Combination	Various: Bicycle and Walking Paths	Line Marking and logo improvements to improve existing bike routes across Council LGA	Feb-22	Apr-22	\$ 200,000	\$ 200,000
NSW	Inner West Council	2	Community	Park Footpaths – Ashfield, Balmain. Leichhardt: Bicycle and Walking Paths	Reconstruction of existing pedestrian infrastructure within Council parks to remove trip hazards and improve park accessibility	Mar-22	Mar-22	\$ 1,079,400	\$ 750,000
NSW	Inner West Council	2	Community	Elliot Park Balmain – Walking Paths Lighting Upgrade	Improved visibility along walking pathway within park	Feb-22	May-22	\$ 250,000	\$ 200,000
NSW	Inner West Council	2	Road	Road Rehabilitation Various	Expand Council's road 2021/22 rehabilitation program and accelerate future projects	Feb-22	May-22	\$ 2,000,000	\$ 1,999,906
NSW	Inner West Council	3	Community	Tom Foster Community Centre: Improvements to community facilities	Renewal and Improvement of Tom Foster Community Centre	Jul-22	Dec-22	\$ 1,150,000	\$ 600,000
NSW	Inner West Council	3	Road	O'Neil Street: Drainage	Construction of 250m of drainage and reconstruction of kerb and gutter to reduce surface flows and flooding	Jan-23	Mar-23	\$ 600,000	\$ 400,000
NSW	Inner West Council	3	Community	Pioneers Park: Bicycle and Walking Paths	Improved footpath paving and seating areas of park	Aug-22	Nov-22	\$ 235,000	\$ 235,000
NSW	Inner West Council	3	Road	Maliyawul St: Bicycle and Walking Paths	Construction of new footpath between Leichhardt Park Aquatic Centre and new skate park facility	Jan-23	Feb-23	\$ 300,000	\$ 300,000
NSW	Inner West Council	3	Community	Camperdown Memorial Park: Toilet Blocks	Construction of new toilet facilities	Jul-22	Dec-22	\$ 300,000	\$ 178,660
NSW	Inverell Shire Council	1	Community	Lions Park 4000m2 dog off leash park	Removes the risk to Companion Animals of any conflict with cars, bikes & pedestrians. Also responds to recommendations listed in Council's Delivery Plan 2017-2021 and Public Open Space Strategy (2017).	Feb-21	Jun-21	\$ 48,287	\$ 48,287
NSW	Inverell Shire Council	1	Road	Reconfigure intersection & construction of slip lanes at Taylor Avenue	The site is located immediately north of Inverell and is the entry point of BOSS Engineering, who manufactures truck bodies and large agricultural machinery. The project will reduce the conflict point for the delivery of over length loads & passenger vehicles.	May-21	Jun-22	\$ 275,000	\$ 275,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Inverell Shire Council	1	Community	Long Jump Facility at Inverell Sports Complex.	Lack of athletics infrastructure at Sporting Complex. In 2017, Council adopted a Public Open Spaces Strategy, this project is a recommendation from this Strategy.	Feb-21	Jun-21	\$ 55,291	\$ 55,291
NSW	Inverell Shire Council	1	Road	Rejuvenation of Town Centre - Byron Street (Vivian Street to Lawrence Street)	Aged and dated town centre. Damage caused by trees.	Jan-21	Jun-21	\$ 1,023,477	\$ 1,023,477
NSW	Inverell Shire Council	2	Community	Inverell Sporting Complex - All Inclusive Amenities	Construction of all inclusive amenities block at Inverell Sports Complex. Annually, the facility is used by more than 10,000 users and 8 schools in our LGA use the facility for inter-school competitions, weekly sport and cross country. 8 sports clubs are based at this facility.	Jul-21	Jun-22	\$ 1,000,000	\$ 1,000,000
NSW	Inverell Shire Council	2	Road	Taylor Avenue Intersection Upgrade	Supplement to allow for the completion of the reconfiguration of the intersection and construction of slip lanes.	Sep-21	Oct-22	\$ 200,000	\$ 200,000
NSW	Inverell Shire Council	2	Community	Brooks Oval Upgrade	Upgrade of cricket facilities at Brooks Oval, Inverell to include construction of a brick building to house amenities, official's room and storage.	Dec-21	Jun-22	\$ 78,688	\$ 78,688
NSW	Inverell Shire Council	2	Combination	Town Centre Renewal – Premier Access Link	Beautification of pedestrian access that links Otho Street to Captain Cook Drive/Gunson Way. The project aims to complement the recently completed Town Centre Renewal and create a more pedestrian friendly thoroughfare.	Sep-21	Oct-22	\$ 100,000	\$ 100,000
NSW	Inverell Shire Council	3	Community	Inverell Dog Pound Construction – Burtenshaws Road, Inverell.	Construction of a new dog pound facility in a new location along Burtenshaws Road. [Work Category: Other]	Jun-22	Jun-23	\$ 1,100,000	\$ 1,100,000
NSW	Inverell Shire Council	3	Road	Stage 1 MR 73 'Gilgai South' Rehabilitation.	MR 73 'Gilgai South' Rehabilitation – Schwenkes Lane to Gilgai Creek tributary (rehabilitation and widening including major culvert widening). [Work Category: Rehabilitation]	Jun-22	Jun-23	\$ 875,000	\$ 875,000
NSW	Inverell Shire Council	3	Community	Enhancement of All Abilities Playgrounds (Victoria Park, Campbell Park, Youth Precinct, Lake Inverell)	Enhancement and upgrade of existing all abilities playgrounds in Victoria Park, Campbell Park, Youth Precinct and Lake Inverell. [Work Category: Playgrounds and Skateparks including all abilities playgrounds]	Jun-22	Jun-23	\$ 300,000	\$ 300,000
NSW	Inverell Shire Council	3	Community	Athletics Precinct – Sporting Complex, Eucalypt Drive, Inverell	Installation of pedestrian footpath network to complete new athletics precinct located Eucalypt Drive, Inverell. [Work Category: Works involving cycling and pedestrian infrastructure]	Jun-22	Jun-23	\$ 325,000	\$ 325,000
NSW	Inverell Shire Council	3	Combination	Roundabout Gwydir Highway Beautification	Beautification of new roundabout located at intersection of Glen Innes Road/Tingha Road/Chester Street including landscaping, installation of footpaths and safety structures. [Work Category: Landscaping Improvements]	Jun-22	Jun-23	\$ 204,110	\$ 204,110
NSW	Junee Shire Council	1	Community	469 street lights across the Junee Local Government Area with LED luminaries	<ul style="list-style-type: none"> <li>• Proven reliability failure rates on average of around 1% per annum.</li> <li>• Improves lighting quality which helps improve community surveillance.</li> <li>• Savings on annual lighting cost.</li> <li>• Improved safety for pedestrians at night.</li> <li>• Reduced emissions, contributing to the outcomes in the Community Strategic Plan; and</li> <li>• Manufacturer's Warranty of 10 years</li> </ul>	Oct-20	Jun-22	\$ 218,688	\$ 218,688
NSW	Junee Shire Council	1	Road	Byrnes Road - Rehabilitation	The current section of road is in need of repair as it has the following issues: <ul style="list-style-type: none"> <li>• Pavement failure</li> <li>• Shoulder edge break</li> <li>• Pavement width issues</li> </ul>	Jan-21	Jun-21	\$ 250,297	\$ 250,297
NSW	Junee Shire Council	1	Community	Junee Junction Recreation and Aquatic Centre	<ol style="list-style-type: none"> <li>1. Inefficient hydraulic design</li> <li>2. Safe chemical handling and response to water quality</li> </ol>	Aug-20	Jun-21	\$ 154,809	\$ 118,949
NSW	Junee Shire Council	2	Combination	Peel, Cox and Main Street Junee NSW 2663	Replace kerb and gutter to surrounding areas of Memorial Park and provide for new disabled access points to provide disabled access points in multiple locations. Internal pedestrian path network with Memorial Park to receive AC10 asphalt	May-22	Jun-22	\$ 170,631	\$ 170,631
NSW	Junee Shire Council	2	Community	Broadway Street Junee NSW 2663	Smartpoles erected to enhance streetscape with the capability to host civic banners and decoration for civic event	Mar-22	Sep-22	\$ 167,000	\$ 167,000
NSW	Junee Shire Council	2	Community	Bethungra Dam Reserve. Bethungra Waterworks Road Bethungra	New toilet and amenity block to support camping reserve	Mar-22	Jun-22	\$ 115,000	\$ 115,000
NSW	Junee Shire Council	2	Community	Sandy Beach Reserve. River Road Wantabadgery	New toilet and amenity block to support camping reserve	Mar-22	Jun-22	\$ 115,000	\$ 115,000
NSW	Junee Shire Council	3	Road	Lord Street Bridge	Upgrade/replace bridge to meet current standards	Jan-23	Jun-23	\$ 750,000	\$ 750,000
NSW	Junee Shire Council	3	Road	Junee Streets	General Road Maintenance and Improvements to the urban streetscapes in Junee. This includes pedestrian access, footpaths parking and roadways.	Sep-22	Jun-23	\$ 165,868	\$ 125,868
NSW	Junee Shire Council	3	Road	Lisgar Street	Replace kerb gutter to improve drainage and pedestrian access.	Aug-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Junee Shire Council	3	Combination	Village Improvements	Improvements/enhancements to existing parks and open spaces	Aug-22	Jun-23	\$ 100,000	\$ 100,000
NSW	Kempsey Shire Council	1	Community	Bridge over Christmas Creek, Saleyards Road, Kempsey.	The problems being addressed are: - Replace a poor condition timber bridge.	Jul-20	Feb-21	\$ 96,739	\$ 96,739
NSW	Kempsey Shire Council	1	Community	CBD Crescent Head Improvement	The problems being addressed are: - Poor access from footpath to on road parking. - Poor visual amenity of a CBD area in a popular location	Feb-21	Oct-21	\$ 876,000	\$ 400,000
NSW	Kempsey Shire Council	1	Combination	Back Creek Foreshore Improvements	The problems being addressed are: - Current informal nature of the car park, this can lead to concerns during holiday periods. - Lack of public use facilities at the popular location	Jul-20	Jun-21	\$ 257,084	\$ 250,000
NSW	Kempsey Shire Council	1	Community	Off Road Car park at Clyde Street	The problems being addressed are: - Failed car park pavement - Poor parking configuration	Jul-20	Oct-21	\$ 1,182,366	\$ 413,449
NSW	Kempsey Shire Council	2	Community	Mid North Coast High Performance Centre	The Mid North Coast High Performance Centre (MNC HPC) would establish a new, multi-sport flexible-use and regionally significant sporting facility within the Kempsey Shire. The facility will be a multi-storey sporting facility with a grandstand.	Jul-21	Jun-22	\$ 4,822,613	\$ 1,155,361
NSW	Kempsey Shire Council	2	Combination	Crescent Head CBD at Rankine Street	The project includes: Phase 1: \$413,810 -Site Establishment -Kerb Guttering -Concrete Islands -Drainage -Pavement -Road Sealing -Line marking Phase 2: \$462,190 - Concrete Path & Concrete Base -Concrete Walls -Kerb Ramps -Garden Areas -Timber Seating -Outdoor Dining Deck areas -Stairs	Oct-21	Mar-22	\$ 441,854	\$ 400,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Kempsey Shire Council	3	Community	Horseshoe Bay Master Plan Implementation - Carparks and paths	Off road Carparks- the redevelopment of carparks and green area in the Horseshoe Bay foreshore as identified in the Horseshoe Bay Master Plan	Jul-22	Jun-23	\$ 1,800,000	\$ 1,800,000
NSW	Kempsey Shire Council	3	Community	Concept Landscape Scheme - Crescent Head Foreshore Soil Remediation	Other: Soil Remediation Crescent Head Foreshore, the removal of asbestos contaminated soil from around the Crescent Head Surf Life Saving Club.	Aug-22	Jun-23	\$ 520,376	\$ 520,376
NSW	Kiama Municipal Council	1	Community	Sanctuary Place Quarry Minnamurra - bike skills tracks	Utilising an unused and closed off former rock quarry to create a reserve where individuals of all ages can enjoy both passive and active recreational activities.	Jul-20	Jun-21	\$ 200,000	\$ 190,000
NSW	Kiama Municipal Council	1	Road	Bonaira Reserve Kiama - carpark extension	Congestion around Bonaira Reserve is impacting access for sports participants, spectators & emergency services. Amenity impacts on local residents has generated significant complaints & petitions.	Nov-20	Jun-21	\$ 197,344	\$ 133,344
NSW	Kiama Municipal Council	2	Combination	Shoalhaven St carpark	Construction of an off-road car park near two schools	Jun-21	Feb-22	\$ 135,000	\$ 135,000
NSW	Kiama Municipal Council	2	Road	Kendalls Beach south carpark	Construction of an off-road car park at a beach reserve	Jun-21	Dec-21	\$ 91,000	\$ 91,000
NSW	Kiama Municipal Council	2	Road	Jubilee Pk carpark renewal	Construction of an off-road car at sporting grounds	Feb-22	Jun-22	\$ 60,000	\$ 60,000
NSW	Kiama Municipal Council	2	Community	Minnamurra Wharf access renewal	Reconstruction of new pedestrian access ramps/ stairs to public wharf.	Feb-22	Jun-22	\$ 100,000	\$ 100,000
NSW	Kiama Municipal Council	2	Community	Gerringong tennis club light poles	Works to replace and upgrade sports lighting to tennis courts	Feb-22	Jun-22	\$ 80,000	\$ 80,000
NSW	Kiama Municipal Council	2	Community	Blowhole Pt / Black Beach bollards	Works relating to replacement of existing bollards along the foreshore	Feb-22	Jun-22	\$ 20,000	\$ 20,000
NSW	Kiama Municipal Council	2	Community	Bombo sports fields barrier fencing	Works to replace and upgrade boundary barrier fencing around sporting ovals.	Feb-22	Jun-22	\$ 31,000	\$ 31,000
NSW	Kiama Municipal Council	2	Community	Emery Reserve playground	Replacement of playground	Feb-22	Jun-22	\$ 125,000	\$ 125,000
NSW	Kiama Municipal Council	2	Community	Old School Park playground	Replacement of town centre playground	Feb-22	Jun-22	\$ 162,000	\$ 162,000
NSW	Kiama Municipal Council	2	Community	Crooked River Rd footpath	Construction of pedestrian infrastructure to bridge access	Jul-21	Sep-21	\$ 12,200	\$ 12,200
NSW	Kiama Municipal Council	2	Community	James Oates reserve footpath	Construction of pedestrian infrastructure in a reserve to relocate pedestrians away from vehicles	Jul-21	Feb-22	\$ 14,107	\$ 14,107
NSW	Kiama Municipal Council	3	Road	Carpark Reseal Work Category: Reseal	Resealing sections of on-road car parking bays in Manning Street, Kiama Problem - Hazard and damage to motor vehicles Benefit - Protect and extend the road lifespan by repairing surface damage and providing an extra layer of protection against traffic, vehicle fluids and harsh weather conditions	Jan-23	Apr-23	\$ 30,000	\$ 30,000
NSW	Kiama Municipal Council	3	Road	Road Reseal Work Category: Reseal	Resealing of road sections using deep lift asphalt method across various sites including: Terralong Street, Kiama; Collins Street, Kiama; Gipps Street, Kiama; Oxley Avenue, Kiama Downs; Curramore Road, Jamberoo; Morrow Street, Gerringong; Coal Street, Gerringong Problem - Hazard and damage to motor vehicles Benefit - Protect and extend the road lifespan by repairing surface damage and providing an extra layer of protection against traffic, vehicle fluids and harsh weather conditions	Jan-23	Jun-23	\$ 210,000	\$ 210,000
NSW	Kiama Municipal Council	3	Community	Kiama Community Gardens Work Category: Improvements to Community Facilities	Replace rotting roof at Kiama Community Garden – Havilah Place, Kiama Problem - Unsafe community facility Benefit - A safe multi-use space that can be used by the community to build social networks and community wellbeing	Jan-23	Apr-23	\$ 40,000	\$ 40,000
NSW	Kiama Municipal Council	3	Community	Girl Guides Hall Kiama Work Category: Improvements to Community Facilities	Replace rotting timber floor at Girl Guides Hall, Hindmarsh Park, Kiama Problem - Unsafe community facility Benefit - A safe multi-use space that can be used by the community to build social networks and community wellbeing	Jan-23	Apr-23	\$ 100,000	\$ 100,000
NSW	Kiama Municipal Council	3	Community	South Werri Reserve Redevelopment Work Category: Sporting and Recreational Facilities	South Werri Reserve Masterplan of Proposed Recreation Area Redevelopment and Initial Works Problem - The current configuration, capacity, usage and functionality of the sports complex does not maximise the use of sporting and active recreation facilities and spaces Benefit - Provide a framework for future development of the site over an extended period of time so that adhoc improvements are avoided and community use and long-term viability are maximised and incorporate best practise sustainable design	Jan-23	Jun-23	\$ 75,000	\$ 75,000
NSW	Kiama Municipal Council	3	Community	Kiama Sports Complex Redevelopment Work Category: Sporting and Recreational Facilities	Kiama Sports Complex Masterplan of Proposed Redevelopment and Initial Works Problem - The current configuration, capacity, usage and functionality of the sports complex does not maximise the use of sporting and active recreation facilities and spaces Benefit - Provide a framework for future development of the site over an extended period of time so that adhoc improvements are avoided and community use and long-term viability are maximised and incorporate best practise sustainable design	Jan-23	Jun-23	\$ 75,000	\$ 75,000
NSW	Kiama Municipal Council	3	Community	Irvine Oval Lighting Project Work Category: Sporting and Recreational Facilities	Design and install of Lighting Plan at Irvine Oval, Jamberoo. Problem - Insufficient lighting for fields to be utilised safely, limited use of facility due to poor lighting Benefit - Provide a more efficient and better performing system to illuminate the grounds to meet current sporting industry Standards and Guidelines, increase community participation and allow for extended hours of use to encourage a healthier community	Jan-23	Jun-23	\$ 116,688	\$ 116,688
NSW	Ku-ring-gai Council	1	Combination	Hamilton Park Rehabilitation and upgrade of car park servicing Hamilton Park.	Rehabilitation of poor condition road and car park along with new line marking and DDA compliance upgrades.	Feb-21	May-21	\$ 106,890	\$ 106,890
NSW	Ku-ring-gai Council	1	Combination	George Christie Playing field Rehabilitation and upgrade of car park and amenities block at George Christie Playing Field, Wahroonga	Rehabilitation of poor condition road and car park surface, new line marking, DDA access compliance and amenities block rehabilitation.	Feb-21	May-21	\$ 220,000	\$ 220,000
NSW	Ku-ring-gai Council	1	Combination	Comenarra Playing Field Rehabilitation and upgrade of car park and amenities block at Comenarra Playing Field, Turramurra	Rehabilitation of poor condition road and car park surface, new line marking, drainage upgrades to address flooding, DDA access compliance and amenities block rehabilitation.	Feb-21	Jun-21	\$ 130,000	\$ 130,000
NSW	Ku-ring-gai Council	1	Combination	The Comenarra Parkway - Road Safety Upgrade.	Multiple incidences of vehicular loss of control and collisions at this location due to existing road crossfall/ superelevation being insufficient.	May-21	Jun-21	\$ 440,000	\$ 250,000
NSW	Ku-ring-gai Council	2	Road	Bobbin Head Road	Road reconstruction - Rehabilitation and upgrade of Bobbin Head Road	Sep-21	Jun-22	\$ 2,023,204	\$ 118,787
NSW	Ku-ring-gai Council	2	Road	The Comenarra Parkway	Walking Path – New footpath along The Comenarra Parkway	Nov-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Ku-ring-gai Council	2	Combination	Tree Removal for Pedestrian Safety	Landscaping Improvements - Tree pruning and removal for pedestrian safety across the Ku-ring-gai LGA	Mar-21	Jul-21	\$ 502,365	\$ 502,365
NSW	Ku-ring-gai Council	2	Community	Street Tree Planting Program – Landscape Improvements	Landscaping Improvements - Increase canopy cover of the Ku-Ring-Gai LGA	Apr-21	May-21	\$ 73,029	\$ 50,000
NSW	Ku-ring-gai Council	2	Combination	Koola Park Car Park, Killara	Off-Road Carpark - Construction of new car park to service Koola Park	Aug-22	Nov-22	\$ 250,000	\$ 250,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Ku-ring-gai Council	2	Community	Two Creeks Walking Track upgrade	Bicycle and Walking Paths –Maintenance work to upgrade bushwalk through Middle Harbour to improve safety and to protect Aboriginal & European heritage	Apr-21	Feb-22	\$ 199,827	\$ 199,827
NSW	Ku-ring-gai Council	2	Combination	Stormwater outlets in bushland - Bobbin Head Rd Nth Turramurra	Drainage – construct rock sediment ponds to improve stormwater outlets to improve environmental conservation values	Apr-21	Apr-22	\$ 60,079	\$ 50,000
NSW	Ku-ring-gai Council	2	Community	Managing stormwater in bushland - Turiban Reserve Sth, Mona St, Wahroonga	Drainage – Remove accumulated sediment from urban creek in Turiban Reserve Sth, Mona St, Wahroonga to improve stormwater management and minimise potential flooding.	Mar-21	Oct-21	\$ 79,326	\$ 65,000
NSW	Ku-ring-gai Council	2	Road	Wahroonga Park, Wahroonga – Footpath Reconstruction	Bicycle and Walking Paths - Reconstruction of existing footpath in poor condition/improvement of pedestrian facilities in this highly utilised park	Sep-21	Nov-21	\$ 80,000	\$ 80,000
NSW	Ku-ring-gai Council	2	Road	Middle Harbour Rd, Lindfield – Footpath Reconstruction & Construction of Missing Link	Bicycle and Walking Paths - Reconstruction of Existing Footpath in poor condition from aged asphalt to concrete and construction of missing footpath link	Apr-21	Feb-22	\$ 120,000	\$ 120,000
NSW	Ku-ring-gai Council	2	Community	Pymble Presbytery, Pymble	Heritage building restorations – restoration and replacement of internal and external fixtures and roofing at the Pymble Presbytery	Apr-21	Feb-22	\$ 313,710	\$ 236,677
NSW	Ku-ring-gai Council	2	Community	Hamilton Park Community Health Centre, Turramurra	Improvement to Community Centres – Upgrade and replacement of internal and external fixtures at Hamilton Park Community Health Centre	Jun-22	Jul-22	\$ 100,339	\$ 97,362
NSW	Ku-ring-gai Council	2	Community	St Ives Village Green Community Hall	Improvement to Community Centres – New Roofing at St Ives Village Green Community Hall	Apr-21	May-21	\$ 66,120	\$ 66,120
NSW	Ku-ring-gai Council	2	Community	Aluba Oval Amenities, South Turramurra	Improvement to Community Centres – Upgrade and replacement of internal fixtures and roof of Auluba Oval Amenities Building	May-21	Dec-21	\$ 155,000	\$ 155,000
NSW	Ku-ring-gai Council	2	Community	KFAC Indoor Pools Ku-ring-gai Fitness and Aquatic Centre, West Pymble.	Sporting and Recreation Facilities - Undertake repairs and upgrades for two indoor heated pools in Aquatic Centre at West Pymble.	Apr-21	Dec-21	\$ 374,462	\$ 374,462
NSW	Ku-ring-gai Council	2	Road	Melaleuca Drive, St Ives Embankment Stabilisation	General Road Maintenance - Stabilisation of embankment along Melaleuca Drive, St Ives	Feb-21	Aug-21	\$ 166,616	\$ 100,000
NSW	Ku-ring-gai Council	2	Community	77 Stanhope Road, Killara Swains Gardens House Roof Replacement and Repair	Heritage building restorations – restoration and replacement of internal and external fixtures and roofing at the Swains Gardens House.	Mar-22	May-22	\$ 81,532	\$ 75,000
NSW	Ku-ring-gai Council	3	Community	KFAC Indoor Pools Repair - Ku-Ring-Gai Fitness and Aquatic Centre, West Pymble	Sporting and Recreation Facilities: Undertake repairs and upgrades for one 25m indoor heated pool in aquatic centre at West Pymble	Jan-23	Jun-23	\$ 450,000	\$ 450,000
NSW	Ku-ring-gai Council	3	Combination	St Johns Avenue Outdoor Dining and Streetscape Revitalisation - St Johns Avenue, Gordon:	Streetscape Upgrade: Upgrade to the streetscape area along St Johns Avenue, Gordon between The Pacific Highway and Henry Street to promote outdoor dining. The Works include: Removal of parking and widening footpaths to create outdoor dining terraces to both sides of St Johns Avenue, Road works including resurfacing and line marking New kerb alignments, New paving to footpaths (unit pavers and concrete paths), Retaining walls to support terraces, Adjustment to drainage, Adjustment to service pits, Services for connection to new public toilet, Significant changes to Heritage Square -to improve access and provide user friendly spaces, Upgrade to kiss and ride areas in Wade Lane and Henry Street, Tree removal, New tree planting throughout using strata cells for trees in paved areas, New planting beds throughout, New LED street lighting on Council selected poles with separate metering, Raised threshold crossings St Johns Avenue Streetscape Improvement Works include: Eastern side of St Johns Avenue between the Pacific Highway and Gordon Station, Henry Street between St Johns Avenue and the roundabout, Heritage Square on the corner of the Pacific Highway and St Johns Avenue.	Feb-22	Dec-22	\$ 100,000	\$ 100,000
NSW	Ku-ring-gai Council	3	Community	Samuel King Oval Amenities Reconstruction and Sporting Field Renewal – North Turramurra Park, 310B Bobbin Head Road North Turramurra	Sporting and Recreation Facilities: Knock down and reconstruction of the Samuel King Amenities building and renewal of the Samuel King Oval. Amenities: Council is proposing to demolish the existing amenities building, built circa 1970 and construct a new building to meet the needs of the community and compliant with disability standards. The works will include: Unisex, accessible and ambulant toilets. Kitchen/kiosk space. Changing rooms and store rooms. Sports field: The work includes returfing and grading of the oval, a new concrete cricket wicket with synthetic grass, a new water tank and pump shed and installation of new irrigation and drainage systems. As a result the oval will be irrigated using recycled water harvested from the drainage system.	Feb-22	Dec-22	\$ 400,000	\$ 400,000
NSW	Ku-ring-gai Council	3	Community	Ku-Ring-Gai Home and Community Care Centre Restoration - 7 Gilroy Lane Turramurra	Replacement of leaking roof and pointing repair at the Ku-Ring-Gai Home and Community Care Centre. Painting/ Improvements to community facilities.	Feb-22	Aug-22	\$ 150,000	\$ 150,000
NSW	Ku-ring-gai Council	3	Community	Caley's Pavilion Community Facility Upgrade - Ku-Ring-Gai Wildflower Garden, 420 Mona Vale Road, St Ives	Replacement of timber roof and supports for the Caley's Pavilion Community Centre.	Feb-22	Jun-22	\$ 113,780	\$ 113,780
NSW	Ku-ring-gai Council	3	Road	Road Upgrade incorporating drainage works - Catherine Street, St Ives	In order to remove the unsightly ponding of water along the road verge, Catherine Street has been given priority for a drainage upgrade. The proposed work would comprise rebuilding the road shouldrs (kerb & gutter) on both sides of Catherine Street for about 300 metres, from Carmen Street to the street's end, next to Surgeon White Reserve. The majority of the new road shoulder, which extends for around 200 metres on either side of the roadway, will be drained using new stormwater drainage systems that will discharge into Carmen Street. For this segment, a rock-lined channel is suggested to lessen environmental damage.	Oct-22	Apr-23	\$ 200,000	\$ 200,000
NSW	Kyogle Council	1	Community	Car parking at Sinclair Street frontage and access pathway to tennis courts. Resurface existing tennis court. Improvements to multi-purpose court area.	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Aug-20	Sep-21	\$ 200,111	\$ 160,000
NSW	Kyogle Council	1	Community	New disabled amenities building. Construction of asphalt pump track. Landscaping and tree planting.	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Aug-20	Jul-22	\$ 170,000	\$ 170,000
NSW	Kyogle Council	1	Community	Refurbish existing amenities, Pathway at rear of pool, Upgrade BMX track to Asphalt Pump Track	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Aug-20	Nov-21	\$ 181,156	\$ 181,156
NSW	Kyogle Council	1	Community	Additional barbecue at skate park shelter. Additional lighting for park facilities. Shade sail over existing playground.	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Feb-21	Dec-22	\$ 78,000	\$ 78,000
NSW	Kyogle Council	1	Community	Upgrade BMX track to Asphalt Pump Track, replace and upgrade sports ground lighting	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Aug-20	Dec-22	\$ 280,000	\$ 280,000
NSW	Kyogle Council	1	Community	Construct additional storage area for museum and Historical Society collections at existing Museum building site.	Provide improvements to Council owned community facility to improve capacity for the delivery of quality museum display and research services by volunteer organisation.	Aug-20	Sep-21	\$ 41,000	\$ 25,000
NSW	Kyogle Council	1	Community	Upgrade sports oval lighting.	Provide improvements to Council owned community facilities to improve accessibility, recreational opportunities, amenity and facilitate healthy active communities.	Aug-20	Apr-22	\$ 130,000	\$ 130,000
NSW	Kyogle Council	2	Community	Tabulam Sports Ground	Internal renovation of existing kiosk and club house, Supply and install electric BBQ, shelter and seating, Supply and install shade structure for playground	Apr-21	Apr-22	\$ 258,973	\$ 258,973
NSW	Kyogle Council	2	Community	Woodenbong Sports Ground	Replace pool fencing and paint mural	May-21	Dec-21	\$ 70,500	\$ 50,000
NSW	Kyogle Council	2	Community	Bonalbo Norman Johnston Oval	Supply and install aerator fountain, construct viewing platform on stormwater dam, Clean and dredge stormwater dam, Supply and install shade structure for playground, renew shade and seating structures, Replace pool fencing and paint mural	Aug-21	Dec-22	\$ 274,019	\$ 215,000
NSW	Kyogle Council	2	Community	Bonalbo pre school	White ant damage repairs and painting	Dec-21	Jun-22	\$ 74,523	\$ 70,000
NSW	Kyogle Council	2	Community	Kyogle Visitor Information Centre	Repair cracks, paint, gutter guard, replace and upgrade air con, remove old office wall and relocate counter to expand available space	Oct-21	Dec-22	\$ 64,330	\$ 60,000
NSW	Kyogle Council	2	Community	Bonalbo Caravan park amenities	White ant damage repair, paint inside common room.	Oct-21	Dec-22	\$ 83,510	\$ 30,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Kyogle Council	2	Community	Kyogle pre school	Paint inside and out, repairs and drainage improvement work, new fence to meet required height	Mar-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Kyogle Council	2	Community	Kyogle Memorial Institute Hall	Improve Supper Room acoustics and audio visual systems to allow for meetings, and paint interior of Supper Room	Sep-21	Dec-22	\$ 229,074	\$ 103,990
NSW	Kyogle Council	3	Combination	Kyogle Main Street Revitalisation - Located on the Summerland Way, Kyogle from the intersection with Wyangarie Street through to the intersection with Kyogle Road.	Undertake landscaping improvements and implementation of a 40km/h high pedestrian area speed zone, as outlined in the Kyogle CBD Revitalisation Master Plan Landscape and Urban Design Report. Provision of street trees and gardens, speed zone threshold treatments, outdoor kerb side dining areas, intersection improvements, cycling lanes, disabled parking spaces, new seating, recycling bins, and associated street furniture. Includes the following work categories; - Traffic Improvement - Landscaping improvements	Jun-22	Jun-23	\$ 2,048,312	\$ 2,048,312
NSW	Lachlan Shire Council	1	Community	Erection of new Lachlan Shire animal shelter to replace the existing animal shelter	Existing animal shelter has passed its useful life and does not provide satisfactory levels of care for animals and does not comply with current building requirements	Mar-22	Jun-22	\$ 344,507	\$ 344,507
NSW	Lachlan Shire Council	1	Road	Box Culvert replacements and drainage improvements	Replace existing damaged and degraded stormwater infrastructure. Associated Road repairs and traffic safety improvements	Jan-21	Jul-21	\$ 344,639	\$ 319,012
NSW	Lachlan Shire Council	1	Community	The goal of the project is to provide 4 x 4 way CCTV cameras at four intersections throughout the Lake Cargelligo CBD as a deterrent to crime and to assist the police in identifying persons responsible. Each camera will be mounted on a 6 metre solar pole. Cameras will be viewable at the Lake Cargelligo Police Station and footage will be stored securely at the Lake Cargelligo Council Administration Building.	The Local Police and Business Houses have identified the following which supports the need for CCTV surveillance cameras in the Lake Cargelligo CBD - High Vandalism in the CBD - High incidence of Violence in the CBD after dark - High number of adolescents present in the CBD after dark	Jan-21	Jun-21	\$ 144,898	\$ 144,898
NSW	Lachlan Shire Council	1	Community	820m of 2500m wide concrete shared path/walkway Associated safety signage and street furniture.	Walkway path nominated in this project will complete the final stage of a walking/cycling track. This final 820m will link a key recreation camping ground and tourist point with the existing shared path network, Local CBD, Sporting precinct, and other tourist attractions.	Jan-21	Dec-21	\$ 303,174	\$ 153,174
NSW	Lachlan Shire Council	1	Community	Community Energy Efficiency Project - Installation of Solar PV systems on eleven (11) community facilities in order to reduce overall operational costs. The savings generated will facilitate improved community facilities into the future.	The community facilities cost a significant amount of money to run through electricity charges. The project will generate total annual savings of approximately \$123,000.	Jan-21	Oct-21	\$ 1,084,010	\$ 1,084,010
NSW	Lachlan Shire Council	1	Community	Replace old lights with new LED. Replace old wiring and electrical components. Refurbish light towers. Refurbish court surface	Existing lighting is inefficient and becoming a maintenance issue with bulbs blowing. This new lighting and wiring will improve energy efficiency and reduce maintenance costs. Playing Surface has developed mildew issues. These is the need to clean and redress the existing surface.	Jan-21	Dec-21	\$ 82,907	\$ 82,907
NSW	Lachlan Shire Council	2	Community	Youth Centre Renovation - 7 Hay St, Condobolin :other	Youth Centre Building Renovations Other	Mar-21	Jan-22	\$ 377,466	\$ 363,698
NSW	Lachlan Shire Council	2	Road	Forster Street Upgrade - Forster St, Lake Cargelligo	Road Reconstruction and Drainage works	Jun-21	Dec-21	\$ 2,778,219	\$ 300,000
NSW	Lachlan Shire Council	2	Community	Swimming Pool Barbeque Area Replacement - 113 Umang Street, Tottenham	Picnic Shelters or Barbeque Facilities at Community Swimming Pool	Mar-21	Oct-21	\$ 50,000	\$ 50,000
NSW	Lachlan Shire Council	2	Community	Rec. Ground AFL and Netball Shed - 24 Burgooney Road, Tullibigeal	Installation of new sports storage shed Sporting and recreation facilities	Mar-21	Oct-21	\$ 25,000	\$ 25,000
NSW	Lachlan Shire Council	2	Community	Barbeque and Shade Shelter - 2 Federation Street, Albert	Picnic Shelters or Barbeque Facilities at Community Parks	Jan-22	Jun-22	\$ 30,000	\$ 30,000
NSW	Lachlan Shire Council	2	Community	Netball Courts LED Lighting - Diggers Ave, Condobolin	Installation of new LED sporting lights Sporting and recreation facilities	Jun-21	Dec-21	\$ 30,000	\$ 30,000
NSW	Lachlan Shire Council	2	Community	Community Hall Ceiling and Insulation Replacement - Bulbodney Street, Tottenham	Insulation and Ceiling replacement for the Tottenham War Memorial Community Hall  Other	Mar-21	Jun-22	\$ 10,000	\$ 10,000
NSW	Lachlan Shire Council	2	Road	Federation St Shoulder Sealing - Albert	Road widening and sealing	Aug-21	Oct-21	\$ 80,000	\$ 80,000
NSW	Lachlan Shire Council	2	Community	SRA Ground LED Lighting - Diggers Av, Condobolin	Installation of new LED sporting lights Sporting and recreation facilities	Jan-22	Jun-22	\$ 460,000	\$ 190,000
NSW	Lachlan Shire Council	2	Community	Gymkhana Area Yard Extension - 24 Burgooney Road Tullibigeal	Yard extension for gymkhana and horse facilities. Sporting and recreation facilities	Mar-21	Jun-22	\$ 15,000	\$ 15,000
NSW	Lachlan Shire Council	2	Community	Swimming Pool Improvement Projects - Lake Cargelligo, Condobolin and Tottenham Pools	Surface and water feature works at Toddler swimming Pools at Condobolin, Lake Cargelligo and Tottenham  Sporting and recreation facilities	May-21	Oct-21	\$ 545,000	\$ 190,000
NSW	Lachlan Shire Council	2	Community	Foreshore Irrigation - Lake Cargelligo	Installation of new irrigation system. Sporting and recreation facilities	Aug-21	Oct-21	\$ 130,000	\$ 45,000
NSW	Lachlan Shire Council	2	Community	SRA Soccer Ground Irrigation - Diggers Ave, Condobolin	Installation of new irrigation system.  Sporting and recreation facilities	Aug-21	Oct-21	\$ 135,000	\$ 135,000
NSW	Lachlan Shire Council	2	Community	Racecourse Skillion Roof Extension - 24 Burgooney Road, Tullibigeal	Installation of skillion shade structure Sporting and recreation facilities	Jul-21	Aug-21	\$ 20,000	\$ 20,000
NSW	Lachlan Shire Council	2	Community	Camp Kitchen and storage shed - Burcher	Installation of Camp Kitchen and storage shed Other	Mar-21	Nov-21	\$ 30,000	\$ 30,000
NSW	Lachlan Shire Council	2	Community	Swimming Pool Car Park - Tottenham	Off road Car Park	Apr-22	Jun-22	\$ 65,000	\$ 65,000
NSW	Lachlan Shire Council	3	Community	LED Street light replacement	Shire Wide replacement of old street lights with energy efficient LED. Replacement of light lighting equipment.	Mar-22	Dec-22	\$ 570,000	\$ 570,000
NSW	Lachlan Shire Council	3	Road	Officers Parade and Scott Street Condobolin Infrastructure works	Road works in Officers Parade and Scott Street including Stormwater pipes and pits, Kerb & Gutter. Construction of a new road, widening of an existing road, Drainage and street lighting equipment	Oct-22	Jun-23	\$ 1,816,000	\$ 1,816,000
NSW	Lachlan Shire Council	3	Community	Fit out of Visitor Information Centre, Lachlan Shire Council Tourism Precinct	Fit out of Visitor Information Centre. This includes the installation of themed visitor displays using Audio visual as well as paper / hard copy information and educational material for the visitors.	Sep-22	Jun-23	\$ 250,000	\$ 250,000
NSW	Lachlan Shire Council	3	Community	Tottenham Recreation Ground goal posts	Replace Rugby League/Soccer goal posts at the Tottenham Recreation Ground. Sporting and Recreation facilities	Sep-22	Dec-22	\$ 41,016	\$ 41,016
NSW	Lachlan Shire Council	3	Community	Tottenham Caravan Park Enhancement	Upgrade Caravan park access, lighting, safety, signage and other improvements. Improved Accessibility of Community Facilities and Areas and landscaping. Heritage Advisory Committee. Other businesses and organisations such as Mineral Hill and Condobolin Chamber of Commerce also use the facilities to hold their public meetings. In addition, the Council Chambers is accessible to the public when Council meetings are held, which is at least once a month. As required by the guidelines, under Phase 3 of the LRCI, the space is used for the provision of a community service and the amenity of the asset is publicly accessible and benefits the community that regularly use the space	Mar-22	Jun-23	\$ 155,000	\$ 155,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Lachlan Shire Council	3	Community	Renovation of Council Administration Building	Renovation of Council Administration Building including A/C, Carpet, permanent IT equipment of meetings and landscaping. Painting and improving community facilities and landscaping - The area proposed for renovation is the Council Chambers and the committee room within Council's administration building. As evidenced in the photos (attached) this area of the building has its own access and is available to committees of Council for their use (both within and outside Council's general business hours). The Local Government Act permits the establishment of committees to assist Council in the management of community facilities and to make recommendations to Council. The work of committees is important in Local Government because of the wide range of activities and functions for which a Council is responsible. Some of the committees that use this space, subject of the grant application, include: Aboriginal Advisory Committee - Australia Day Citizen Committee -Condobolin Chamber of Commerce - Gum Bend Lake Committee - 355 Committees - Audit, Risk and Improvement Committee -Cemetery Committee	Jul-22	Jun-23	\$ 320,000	\$ 320,000
NSW	Lachlan Shire Council	3	Community	Willow Bend Sports Centre renewal	Upgrade of Change rooms, A/C, landscape renewal for Willow Bend Sports Centre Sporting and recreation facilities and landscaping	Mar-22	Jun-23	\$ 300,000	\$ 300,000
NSW	Lachlan Shire Council	3	Community	Lake Cargelligo Foreshore Shared path stage 4	Concrete shared path connecting Frog's Hollow Reserve with the existing shared path network. Bicycle and walkway path	Jul-22	Dec-22	\$ 90,000	\$ 90,000
NSW	Lachlan Shire Council	3	Community	Companion Animal Surrender Cages at Lake Cargelligo	Surrender cages for stray animals. - Community facilities other. The project involves the establishment of cages which members of the public can access to surrender animals. The Lachlan Shire Council Local Government Area covers an area of 14,965 square kilometres. The main administration office is located in Condobolin and the village of Lake Cargelligo is located approximately 94km from Condobolin. Council's regulations officer (ranger) works primarily from the main administration office in Condobolin. Council proposes to construct Companion Animal Surrender Cages at Lake Cargelligo to ensure that animals that are surrendered or found by members of the public are housed appropriately until such time that Council's regulations officer can attend to the animals and return them to Council's main animal shelter located in Condobolin. The cages will be Council owned and located on Council owned land and will be accessible to the general public. The project will provide a suitable location for animals to be surrendered and the facility will be appropriately designed to ensure that the animals that are surrendered are housed under appropriate conditions that ensure their health and welfare, providing a benefit to the community by ensuring that animals are not at large within the community and are housed appropriately until Council's regulations officer can attend to them.	Jul-22	Jun-23	\$ 50,000	\$ 50,000
NSW	Lachlan Shire Council	3	Community	Gum Bend Lake shared path – stage 3	Extension of share path around Gum Bend Lake. Bicycle and walkway path	Jul-22	Nov-22	\$ 600,000	\$ 600,000
NSW	Lachlan Shire Council	3	Community	Condobolin River Walk – shared path	Extension of share path from Lachlan River Bridge on Diggers Avenue to the Condobolin Tourism Precinct, via the Lachlan River. Bicycle and walkway path	Nov-22	Dec-22	\$ 233,975	\$ 65,000
NSW	Lake Macquarie City Council	1	Community	Reay Park Dudley - tennis court and facilities refurbishment	Removal of disused and poor condition existing tennis court; Provision of accessibly enabled accessible facility; Demolition of disused sheds	Apr-21	Jun-21	\$ 544,816	\$ 368,940
NSW	Lake Macquarie City Council	1	Community	Charlestown Swimming Centre - pool upgrade	Existing pool at end of life and in poor condition; new facility will also be constructed to be an indoor facility to increase utilisation and create all weather environment.	Jun-21	Mar-22	\$ 1,148,648	\$ 602,481
NSW	Lake Macquarie City Council	1	Community	Catamaran Club and Boatshed Rathmines - external painting	Amenity and longevity of building improved and maintained.	Oct-20	Feb-21	\$ 8,919	\$ 8,919
NSW	Lake Macquarie City Council	1	Community	Michael Bird Field Windale - lighting upgrade	Utilisation of sports field can be increased through additional lighting; Safety of play can be increased.	Mar-21	May-21	\$ 118,689	\$ 118,689
NSW	Lake Macquarie City Council	1	Community	Eleebana tennis courts - carpark sealing	Existing carpark not sealed and subject to water pooling with potential for vehicles to become bogged.	Aug-20	Dec-20	\$ 95,359	\$ 95,359
NSW	Lake Macquarie City Council	1	Road	The Esplanade Warners Bay - installation of smart/solar lighting along shared path	Illuminating popular public walking track with smart and green energy lighting; Reduction in operational cost and carbon.	Jun-21	Oct-21	\$ 83,958	\$ 60,000
NSW	Lake Macquarie City Council	1	Community	Lakelands - shared path reconstruction	Pedestrian and cycle safety; Accessibility of path	Jan-21	Mar-21	\$ 310,895	\$ 275,000
NSW	Lake Macquarie City Council	1	Road	Bareki Road Eleebana - construction of a new pedestrian refuge and bus stop facilities	Road is wide and a primary thoroughfare for vehicles, and subject to high pedestrian volumes due to proximity of Thiomias H Halton park. Project will improve safety of park users crossing the road.	Apr-21	Jun-21	\$ 262,794	\$ 183,000
NSW	Lake Macquarie City Council	1	Community	Pacific Highway, Macquarie Aerodrome to Naru Street, Marks Point - landscaping	Basic general landscaping including re-turfing is being undertaken to beautify the area and tie in with planned reconstruction of access road.	Feb-21	Mar-21	\$ 53,165	\$ 40,000
NSW	Lake Macquarie City Council	2	Community	Replacement of Valentine Rugby League Amenities Building. Croudace Bay Complex, 14 Parklea Avenue, CROUDACE BAY Sporting and recreation facilities	The implementation of the Croudace Bay Sporting Complex Master Plan does not provide for the new amenities' building for the Rugby League Club. Implementation works are planned to occur on site throughout 2021, but it currently does not include a new amenities building. By obtaining this external funding this will allow the majority of the master plan to be implemented over the next couple of years.	Dec-21	Jul-22	\$ 1,289,799	\$ 1,289,799
NSW	Lake Macquarie City Council	2	Community	Replacement of Valentine Football Amenities Building Croudace Bay Complex, 14 Parklea Avenue, CROUDACE BAY Sporting and recreation facilities	As per the above project, funding is also required for the Football Club new amenities to ensure both codes switch fields. One building can't be built without the other, so utilising this funding will allow the implementation of the master plan to occur successfully over the next few years. As per previous project only modular building construction will achieve the tight timeframes of the grant.	Dec-21	Sep-22	\$ 1,770,684	\$ 1,737,474
NSW	Lake Macquarie City Council	2	Community	Hunter Sports Centre Main Track Resurfacing 45 Stockland Drive, GLENDALE Improvements to community facilities	The Hunter Sports Centre is the premier Athletics venue for Lake Macquarie and the wider Hunter Region. Rejuvenation of the running track will ensure that current levels of service, marketability and reputation of the venue are maintained.	Jan-22	Apr-22	\$ 656,452	\$ 550,000
NSW	Lake Macquarie City Council	2	Road	Intersection Upgrade at Munibung Road and Myall Road, Cardiff Traffic Improvements	Upgrade works at Munibung Road and Myall Road Cardiff are required to unlock major economic development opportunities over at the former Pasmenco Development site.	Oct-21	Jan-23	\$ 2,000,000	\$ 272,727
NSW	Lake Macquarie City Council	2	Road	The Weir, Barnsley – replacement bridge Weir Road, Barnsley. Bridge works	The existing Weir Road crossing over Cackle Creek is a single lane, two-way concrete causeway constructed in the 1920's. Barnsley Weir is closed to all traffic and freight vehicles during moderate rainfall events. The alternative route of 13.5km includes a number of signalised intersections and adds considerable travel time and costs to residents and businesses. The proposal is to construct a new bridge to address safety issues regarding the approach on both sides of the creek to the bridge. This plan will provide increased safety and ability for residents to use Weir Road to travel between local centres. The project will improve freight routes in the west of Lake Macquarie, supporting local jobs and underpinning economic growth. It will also enable all in the community to reach their destination safer and sooner.	Aug-21	Jun-22	\$ 8,414,739	\$ 2,730,744
NSW	Lake Macquarie City Council	3	Community	Belmont Sports Field Master Plan Upgrade Stage 1	Construction of 4 sports fields including fencing, drainage, irrigation, lighting and turf.	Nov-22	Jun-23	\$ 1,400,000	\$ 1,400,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Lake Macquarie City Council	3	Community	Cooranbong Sports Facility Floodlights	Installation of floodlights on the sports field at Cooranbong.	Jun-22	Jun-23	\$ 210,000	\$ 210,000
NSW	Lake Macquarie City Council	3	Community	Murray Beach Park	Construction of a new public park including playground, multi-purpose court, public amenities and picnic facilities.	Feb-23	Jun-23	\$ 1,826,000	\$ 200,000
NSW	Lake Macquarie City Council	3	Community	Croudace Bay Sports Complex Master Plan	Construction of new netball courts as part of the Croudace Bay Sports Complex Master Plan.	Mar-22	Jun-22	\$ 300,000	\$ 200,000
NSW	Lake Macquarie City Council	3	Road	Redhead Beach Car Park Upgrade	Extension of the formal car parking areas at Redhead Beach as part of the installation of the BMX Pump Track	Jun-22	Jun-23	\$ 400,000	\$ 400,000
NSW	Lake Macquarie City Council	3	Community	Hunter Sports Centre Warm Up Track Extension	Construction of a warm up facility, amenities building and flood lights.	Jun-22	Jun-23	\$ 2,710,000	\$ 960,000
NSW	Lake Macquarie City Council	3	Community	Pasterfield Sports Complex CCTV Upgrade	Installation of CCTV and landscaping improvements at Pasterfield Sports Complex.	Jun-22	Jun-23	\$ 50,000	\$ 50,000
NSW	Lake Macquarie City Council	3	Road	City Entry Landscaping Improvements	Landscaping improvements at the entry point to the town centres including roundabouts.	Jun-22	Jun-23	\$ 134,776	\$ 134,776
NSW	Lane Cove Council	1	Community	Shared User Path to improve access	Improve Pedestrian Connectivity	Nov-20	Mar-21	\$ 180,185	\$ 180,185
NSW	Lane Cove Council	1	Community	Tantallon Oval	The existing building was in a very poor rundown condition and was unsuitable for the needs of the sporting clubs and local users. This building has been demolished and rebuilt and the above features are a part of this redevelopment.	Apr-21	Aug-22	\$ 2,000,000	\$ 84,310
NSW	Lane Cove Council	2	Community	Tantallon Oval	Construct new pavilion at Tantallon Oval. The project will support the users of the Oval and the general community and will consist of a community room, kiosk, toilet amenities, change room, storerooms and a medical/umpire change room and some external features such as a terrace, BBQ area and access ramps and stairs. The facility will replace an existing ageing and dilapidated grandstand structure. This project is identified as Sporting and recreation facilities under the project work categories for this grant.	Apr-21	Apr-22	\$ 1,600,000	\$ 450,000
NSW	Lane Cove Council	2	Community	Helen St Playground	Helen St Reserve playground was installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An entire upgrade is scheduled for 2021/2022. This project is identified as Playgrounds and Skate parks (including all ability playgrounds) under the project work categories for this grant.	Jan-22	Mar-22	\$ 185,671	\$ 185,671
NSW	Lane Cove Council	2	Community	Carisbrook house Scullery - restoration	Carisbrook House is a heritage-listed former private residence and now house and local history museum at 334 Burns Bay Road, Lane Cove. The proposed works at Carisbrook House are for internal reconstruction works to the existing scullery. These works include the removal of modern building fabric, the relocation of modern services, the refit of the former scullery to traditional detail and the installation of a sandstone flagged floor. This project is identified as improvements to community facilities under the project work categories for this grant.	May-22	Jun-22	\$ 40,000	\$ 40,000
NSW	Lane Cove Council	2	Community	Blackman Park lighting upgrade	Blackman Park is a popular multiuse recreational area catering for active team sports, accommodating AFL, cricket, soccer and rugby but are not limited exclusively to these sports. Other recreational activities include running, walking and cycling on the shared user path; training in the 4 cricket nets; playing on 3x3 basketball court; using the playground and Dog Park and enjoying a coffee from the kiosk. The aim is to upgrade the current lighting to all 4 sports fields to LED whilst providing a safe environment for all other facilities and user groups through additional lighting following Australian Standards and CPTC. This work aligns with the category Sporting and recreation facilities.	May-22	Oct-22	\$ 700,000	\$ 500,000
NSW	Lane Cove Council	3	Community	Henningham playground and park amenity upgrade	Henningham Reserve playground has play elements that were installed over 10 years ago. Some equipment is no longer compliant with Australian standards and has been removed and needs to be replaced. An upgrade is scheduled for late 2022 - early 2023. This project is identified as Playgrounds and Skate parks (including all ability playgrounds) under the project work categories for this grant.	Oct-22	Dec-22	\$ 200,000	\$ 200,000
NSW	Lane Cove Council	3	Community	Best St playground Upgrade	Best St reserve playground was installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An upgrade is scheduled for 2023. This project is identified as Playgrounds and Skate parks (including all ability playgrounds) under the project work categories for this grant.	Mar-23	May-23	\$ 110,000	\$ 110,000
NSW	Lane Cove Council	3	Community	Swing upgrades	Swings at Alder Ave (lane Cove West) and Shaw Park (Longueville) were installed over 10 years ago. Equipment no longer compliant with Australian standards has been removed and needs to be replaced. An upgrade is scheduled for late 2022/ early 2023. This project is identified as Playgrounds and Skate parks (including all ability playgrounds) under the project work categories for this grant.	Dec-22	Apr-23	\$ 50,370	\$ 50,370
NSW	Leeton Shire Council	1	Community	Almond Road Leeton - pedestrian access way	Formal pedestrian access way to residential and semi-rural properties within Town boundaries	Apr-21	Apr-22	\$ 500,000	\$ 277,723
NSW	Leeton Shire Council	1	Community	Grevillia Road to Almont Road Leeton - pedestrian access way with lighting	Formal pedestrian access way to sporting facilities and between two street linkages	Feb-21	Jan-22	\$ 176,388	\$ 146,001
NSW	Leeton Shire Council	1	Community	Brobenah Road Leeton - canal bridge widening and pedestrian access way	Improve pedestrian and disability access	Apr-21	Sep-21	\$ 100,000	\$ 100,000
NSW	Leeton Shire Council	1	Road	Myall Street Leeton - upgrade including kerb, guttering, stormwater drainage and roadway rehabilitation	Improve amenity and stormwater management for the hospital and local residents ; improve road safety	Feb-21	Jun-21	\$ 203,250	\$ 132,664
NSW	Leeton Shire Council	2	Community	Maiden Av Footpath	Construct bitumen sealed footpath 1500m long alongside Maiden Av and Leeton Golf Course.	Apr-22	Jun-22	\$ 373,000	\$ 373,000
NSW	Leeton Shire Council	2	Community	Wamoon Av Kerb and Gutter [New Project]	Upgrade underground stormwater drainage, construct kerb and gutter and provide footpath/walking space along Wamoon Av, Leeton.	Mar-22	Jun-22	\$ 450,000	\$ 250,000
NSW	Leeton Shire Council	2	Community	Golf Clubhouse Construction	Construct new Leeton golf course clubhouse facility.	Apr-22	Jun-22	\$ 880,000	\$ 265,445
NSW	Leeton Shire Council	3	Combination	Vance Industrial Estate Expansion	Works proposed to be funded under this grant are greenfield construction of internal roadways, kerb, stormwater drainage, street lighting and landscape improvements including tree plantings. Primary Project goal: Regional Economic Development, Traffic Management. 240m Kerb and Guttering; 220m road rehabilitation; 100m stormwater drainage. 1021m new road pavement and AC wearing course, 2043m new kerb, 1312m new underground stormwater pipes and construction of 100ML detention basin, tree plantings and landscaping, installation of power, communications and gas infrastructure. Problem being addressed: Vance Industrial Estate is reaching capacity and little land remains for purchase by new businesses looking to invest and start up in Leeton. By expanding the estate to the north and providing infrastructure we can continue to accelerate economic growth within Leeton Shire.	Apr-22	Jun-23	\$ 1,870,000	\$ 1,242,776
NSW	Leeton Shire Council	3	Community	Corbie Hill Rd Footpath Installation	Install spray sealed footpath on northern side of Corbie Hill Rd between Petersham Rd and Irrigation Way intersections. The path will be constructed as a shared cycleway to complete the connection of residents back to the trunk cycleway network. The project will also provide underground stormwater under the path. Primary Project goal: Improve Road Safety, Traffic Management, Equity of access. Problem being addressed: Residents currently walk on the side of the road. Corbie Hill Rd is a conditional truck route with high traffic volumes. There are non-traversable verges on the side of the road. This project will provide a safe walking space.	Apr-22	Jun-22	\$ 70,000	\$ 70,000
NSW	Lismore City Council	1	Road	Reconstruction of 130m length of south western part Eggins Lane to a V type Concrete Lane including installation of power and stormwater infrastructure	The laneway surface is significantly damaged and at the end of its economic life. The project will address laneway reconstruction to improve drainage and roof water discharge as well as create access to power infrastructure to support place-making activation in the laneway network (community activities, events, festivals and pop-up business activation).	Feb-21	Feb-23	\$ 823,000	\$ 823,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Lismore City Council	1	Road	Reconstruction of 190m of pavement along Rock Valley Road, Rock Valley.	This section of rural road has degraded to such a state that it poses a significant safety risk to road users. The proposal is to reconstruct this section of road and return it to meet road standards.	Mar-21	Jun-21	\$ 405,170	\$ 405,170
NSW	Lismore City Council	2	Road	New Ballina Road, Lismore Heights – Reconstruction – South of O'Flynn Street	Reconstruction of 680m of pavement along New Ballina Road, Lismore Heights. This section of urban road has degraded to such a state that it poses a significant safety risk to road users. The proposal is to reconstruct this section of road and return it to meet road standards.	Jun-21	Feb-22	\$ 1,675,000	\$ 600,000
NSW	Lismore City Council	2	Community	Heritage Park Water play Shade Construction – Heritage Park, corner Molesworth Street and Ballina Road, Lismore.	Playgrounds – Construction of large themed shade structures over the newly installed Waterpark facility.	Feb-22	Mar-22	\$ 167,000	\$ 167,000
NSW	Lismore City Council	2	Community	CBD Footpath Enhancement –Lismore.	Walking path renewal and enhancement in the inner CBD of Lismore. Greatly improving amenity within the shopping precinct and improving maintenance standards.	Feb-22	Feb-23	\$ 1,200,304	\$ 1,200,304
NSW	Lismore City Council	3	Road	Bounty Street, Lismore - Reconstruction	The full length of Bounty Street is to be reconstructed. Treatments would include pothole repairs, heavy patching or complete pavement rehabilitation as needed, removing all current defects. Length of road being maintained is 0.2km and it is 21m wide.	May-22	Nov-22	\$ 1,600,000	\$ 400,000
NSW	Lismore City Council	3	Community	Oakes Oval LED Sports Lighting Upgrade	Upgrade Oakes Oval sports lighting to LED and increase the brightness to a Regional standard to enable increased use of the facility.	Apr-22	Jun-22	\$ 430,000	\$ 430,000
NSW	Lismore City Council	3	Community	CBD Footpath Enhancement (Stage 2) – Lismore	Walking path renewal and enhancement in the inner CBD of Lismore. Greatly improving amenity within the shopping precinct and improving maintenance standards.	Mar-22	Jun-22	\$ 1,626,340	\$ 1,626,340
NSW	Liverpool City Council	1	Community	Schoeffel Park, Horningsea Park - pump track, drainage, paths, picnic shelters and park furniture, playground, outdoor fitness gym, landscaping, car park and lighting	Address a gap in facilities for youths in Horningsea Park; provide opportunities for physical activities that will appeal to children, from a wide range of backgrounds, at little or no cost.	Oct-21	Aug-22	\$ 1,941,958	\$ 1,430,716
NSW	Liverpool City Council	2	Community	Wattle Grove Childcare Centre	Painting/Improvements to community facilities (roof replacement/repair works)	Apr-22	May-22	\$ 260,901	\$ 260,901
NSW	Liverpool City Council	2	Community	Whitlam Leisure Centre	Sporting and recreation facilities (Substation upgrade to improve electricity capacity)	May-22	Jun-22	\$ 663,345	\$ 663,345
NSW	Liverpool City Council	2	Community	Moorebank Library & Community Centre	Painting/Improvements to community facilities (Roof replacement/repair works)	Apr-22	Oct-22	\$ 384,624	\$ 384,624
NSW	Liverpool City Council	2	Community	Protection & Security Program	Improved Accessibility of Community Facilities and Areas (PIN code upgrade to various centres) Bringelly Community Centre, Carnes Hill Community Centre, Casula Community Centre, Cecil Hills Community Centre, Chipping Norton Community Centre, Chipping Norton Recreation Centre (The Lakes Boatshed), Dr James Pirie Community Centre, Green Valley District Centre, Greenway Park Community Centre, Heckenberg Community Centre, Hilda M Davis Senior Citizen Centre, Hinchinbrook Community Centre, Liverpool City Pipe Band Centre, Liverpool Community Centre, Miller Community Centre, Moorebank Community Centre, Orange Grove Community Centre, Seton Recreation Centre, Voyager Point Community Centre, Wattle Grove Community Centre, Wattle Grove Youth Centre.	Jan-22	Jun-22	\$ 327,324	\$ 292,051
NSW	Liverpool City Council	2	Community	Depot Administration Building	Painting/Improvements to community facilities (New solar panel system)	Apr-21	May-21	\$ 71,358	\$ 71,358
NSW	Liverpool City Council	2	Road	Nineteenth Ave, Hoxton Park	Bridge works (Provision of a new footbridge near Coonabarabran Avenue for access continuity)	Jun-22	Feb-23	\$ 140,000	\$ 140,000
NSW	Liverpool City Council	2	Road	Paved footpaths	Construction of a new road (Provision of footpaths on various streets to improve accessibility)  Jack O'Sullivan Road, Moorebank -Edgecombe Ave and Maddecks Avenue Nuwarra Rd, Moorebank-Rae Ave to Heathcote Rd Mary Cres, Liverpool-Boundary Rd to Tully Ave	Oct-21	Jun-22	\$ 278,267	\$ 250,000
NSW	Liverpool City Council	2	Road	Gibson Avenue, Casula (Reserve Road to East End)	Rehabilitation (Road pavement renewal)	Jun-21	Jul-21	\$ 193,362	\$ 193,362
NSW	Liverpool City Council	2	Road	Greenway Drive, West Hoxton (Cowpasture to Cowpasture)	Rehabilitation (Road pavement renewal)	Nov-21	Aug-22	\$ 2,113,300	\$ 1,640,503
NSW	Liverpool City Council	2	Road	South Liverpool Road, Heckenberg (St Johns Road to Heckenberg Avenue)	Rehabilitation (Road pavement renewal)	Apr-22	Jun-22	\$ 581,173	\$ 581,173
NSW	Liverpool City Council	2	Road	Romney Crescent, Miller (Cabramatta Avenue to Cabramatta Avenue)	Rehabilitation (Road pavement renewal)	May-22	Jun-22	\$ 344,000	\$ 344,000
NSW	Liverpool City Council	2	Road	Lucille Crescent, Casula (Reserve Road to De Meyrick Avenue)	Rehabilitation (Road pavement renewal)	Jun-21	Jul-21	\$ 135,563	\$ 135,563
NSW	Liverpool City Council	2	Road	Jacaranda Crescent, Casula (Old Kurrajong Road to Ironbark Avenue)	Rehabilitation (Road pavement renewal)	Dec-21	Jun-22	\$ 1,100,079	\$ 900,000
NSW	Liverpool City Council	2	Community	Bus Shelters	Construction of a new road (Five sites to be brought forward for construction) Moorebank Ave, Moorebank Wattle Grove Drive, Wattle Grove Huon Cres, Holsworthy Ingham Dr, Casula South Liverpool Rd, Heckenberg	Mar-21	Jun-22	\$ 160,678	\$ 95,861
NSW	Liverpool City Council	2	Community	Building Access Improvements	Improved Accessibility of Community Facilities and Areas (Improve access to five community centres) Bringelly Community Centre, Casula Community Centre, Greenway Park Community Centre, Heckenberg Community Centre, Hinchinbrook Community Centre	Dec-21	Jun-22	\$ 325,396	\$ 75,000
NSW	Liverpool City Council	3	Road	Centenary Avenue, Moorebank - Heathcote to South End	Road Rehabilitation- Works involve road Reconstruction and resurfacing of existing deteriorated road pavement to improve serviceability	Jun-22	Jul-22	\$ 511,480	\$ 511,480
NSW	Liverpool City Council	3	Road	Mainsbridge Avenue, Liverpool – Flowerdale to Memorial	Road Rehabilitation-- Works involve road Reconstruction and resurfacing of existing deteriorated road pavement to improve serviceability	Jun-22	Jul-22	\$ 446,645	\$ 446,645



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Liverpool City Council	3	Community	Pye Hill Reserve – Playground, pathways, and landscaping	Design and Construct Playground and landscaping improvements-Project involves District Park development, including landscaping, lighting and access improvements, new children's playground, pathways and entry statement	Aug-22	Jun-23	\$ 1,100,000	\$ 1,100,000
NSW	Liverpool City Council	3	Community	Ash Road Sports Ground - Playground	Playground Installation-Project involves construction of new children's playground and sunshades at District level sports field	Jun-22	Jul-22	\$ 100,000	\$ 100,000
NSW	Liverpool City Council	3	Community	Building Access Improvements.	Access upgrades in accordance with Accessibility Audit Report. - Bringelly CC-accessibility ramps to courtyard - Voyager Point CC - Heckenberg CC- accessibility ramps to courtyard - Frank Oliveri CC - Liverpool Neighbourhood Connections	Sep-22	Feb-23	\$ 270,432	\$ 270,432
NSW	Liverpool City Council	3	Community	Sports & Recreation Facilities Improvements	Roofing upgrades + accessible toilet/change room refurbishments. - Hoxton Park Reserve - Scott Memorial Park - Whitlam Park	Sep-22	Feb-23	\$ 271,000	\$ 271,000
NSW	Liverpool Plains Shire Council	1	Community	Installation of Lighting for Proposed Netball/Basketball & Tennis Courts	Installation of lighting will enable night time use of both the netball/basketball & tennis courts which will provide additional community participation and allow competitions to extend over longer periods.	Oct-20	Feb-21	\$ 587,345	\$ 163,000
NSW	Liverpool Plains Shire Council	1	Road	Centre Street - Reconstruction	Pavement has failed over the majority of its length due to moisture infiltration, kerb & gutter severely impedes stormwater control due to breakages and shape, water main and services leaks have damaged pavement.	Mar-21	Jul-21	\$ 600,000	\$ 230,000
NSW	Liverpool Plains Shire Council	1	Road	Lowes Creek Road Deviation - New Road	There is a sharp low speed bend in the unsealed road opposite the proposed Water Treatment facility for Quirindi and surrounding areas. Over time this bend has created issues with road users. The proposed works will improve road safety and allow suitable ingress and egress into the proposed water treatment facility	Apr-21	Mar-22	\$ 130,000	\$ 130,000
NSW	Liverpool Plains Shire Council	1	Road	Coonabarabran Road - Rehabilitation	This section of pavement was stabilised some 20 years ago. Subgrade soils (black soil) in this region are very unstable and reactive with moisture. The pavement surface has fractured and breaking up.	Jun-21	Jul-21	\$ 500,000	\$ 343,772
NSW	Liverpool Plains Shire Council	2	Road	Blackville Road Rehabilitation	Various sections of the 22km sealed length have deteriorated and require rehabilitation	Mar-22	Jun-22	\$ 540,136	\$ 485,593
NSW	Liverpool Plains Shire Council	2	Road	Bundella Road Rehabilitation	Various sections over the 20km sealed length have deteriorated and require rehabilitation	Mar-22	Jun-22	\$ 362,282	\$ 300,000
NSW	Liverpool Plains Shire Council	3	Road	Cattle Creek Road	Sealed pavement rehabilitation in various locations: There is major pavement deterioration along the 6km length due to insufficient pavement depth and unsuitable subgrades. This project will address the worst sections and the remaining length will be rehabilitated as further funding becomes available	Mar-23	May-23	\$ 1,561,125	\$ 475,150
NSW	Liverpool Plains Shire Council	3	Road	Warrah Ridge Road	2.5km of sealed pavement rehabilitation: Pavement has distorted and unravelling due to insufficient pavement depth/inferior gravels and low bearing subgrades.	May-23	Jun-23	\$ 678,760	\$ 678,760
NSW	Liverpool Plains Shire Council	3	Road	Willmotts Road	0.50km sealed pavement rehabilitation Pavement has deteriorated at one end of the road due to low bearing subgrades and insufficient pavement depth. Further works are required to address other sections of Willmotts Road as further funding becomes available.	Feb-23	Mar-23	\$ 339,390	\$ 135,750
NSW	Liverpool Plains Shire Council	3	Combination	Provision of traffic control and parking for Silo Art project, Station St, Quirindi	Development of high pedestrian activity zone and caravan parking to view the silo art adjacent to Station St in Quirindi. Works include installation of blisters, line marking, kerb & gutter and drainage works	Oct-22	Dec-22	\$ 240,000	\$ 240,000
NSW	Liverpool Plains Shire Council	3	Road	Lowes Creek Road Upgrade	800m of pavement upgrade including drainage installation and installation of guardrails for the new Quipolly Water Treatment Facility	Apr-23	Jun-23	\$ 585,000	\$ 203,884
NSW	Lockhart Shire council	1	Community	Lockhart and The Rock Pools - CCTV installation	Safety of users and crime prevention	Aug-20	Oct-20	\$ 11,284	\$ 11,284
NSW	Lockhart Shire council	1	Community	Hebden Street Lockhart - footpath (Halliday Street to Matthew Street)	All ability access	Nov-20	Jun-21	\$ 56,463	\$ 56,463
NSW	Lockhart Shire council	1	Community	The Rock Regional Observatory – car park, drainage, landscaping, lighting and toilets	Improve accessibility to the proposed Regional Observatory building. Integration of the building with the existing facilities. Incorporation of toilets, including disabled persons toilets, in the Observatory building.	Oct-20	Jun-21	\$ 120,000	\$ 120,000
NSW	Lockhart Shire council	1	Road	Yerong Creek Recreation Ground – sealing of internal roads	Amenity (dust) and access	Dec-20	Feb-21	\$ 30,285	\$ 30,285
NSW	Lockhart Shire council	1	Community	Wal Alexander Park Lockhart – all abilities toilet	Lack of toilet facilities at this location	Nov-20	Mar-21	\$ 35,283	\$ 35,283
NSW	Lockhart Shire council	1	Combination	Lockhart to Urana Road – rest area	Drainage and lack of facilities	Dec-20	Jun-21	\$ 20,339	\$ 20,339
NSW	Lockhart Shire council	1	Road	Lockhart recycling centre entry road – culvert and re-sheeting	The current gravel entry is deemed unsafe during wet weather	Mar-21	Apr-21	\$ 10,057	\$ 10,057
NSW	Lockhart Shire council	1	Community	Pleasant Hills Recreation Ground – tennis club clubhouse, septic system and barbecue	Current clubhouse consist of an old corrugated building that is too small and not suitable for club activities. Septic system is not working properly and require work to trenches. There are no BBQ facility.	Nov-20	Jun-21	\$ 48,388	\$ 48,388
NSW	Lockhart Shire council	1	Community	Lockhart Recreation Ground – undercover area, paths	Create all year round sheltered area for patrons and cover for bbq. Provide safe walk ways under verandahs for patrons going to and from amenities building to netball courts.	Mar-21	May-21	\$ 49,450	\$ 49,450
NSW	Lockhart Shire council	1	Community	Osbourne Recreation Reserve – electronic scoreboard	Access and visibility to scoreboard	Feb-21	Sep-21	\$ 36,400	\$ 36,400
NSW	Lockhart Shire council	1	Community	The Rock Recreation Ground – netball courts	The current netball courts pose a health hazard due to the numerous cracks across both courts and asphalt lifting in some areas. Players and umpires have also expressed their concerns. The Farrer Football & Netball League advised The Rock Football Netball Club at the start of the 2019 netball season, that 2019 would likely be the last year they would allow competition games of netball to be played as the courts dimensions and run off area for umpires and distance between the two courts did not meet Netball Australia standards of dimensions for players and umpires and court surface quality.	Feb-21	Mar-21	\$ 226,556	\$ 226,556
NSW	Lockhart Shire council	1	Combination	Lockhart Caravan Park, Green Street, Lockhart - Upgrading existing facilities and safety	To achieve development approval and approval under s68 of the Local Government Act 1993	May-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Lockhart Shire council	1	Community	The Rock Creation Ground - Wilson St boundary fence	Replacing damaged and inadequate boundary fence	May-21	Jun-21	\$ 20,680	\$ 20,680
NSW	Lockhart Shire council	1	Community	The Rock Recreation Ground - installation of new irrigation system, 2 new mains water connections and cyclone fencing.	Providing required fencing for horse riders. An irrigation system to keep new touch football field grass green for a safe playing arena in Spring/Summer.	Jun-21	Jun-21	\$ 81,376	\$ 81,376
NSW	Lockhart Shire Council	2	Community	Lockhart Caravan Park, Green Street Lockhart: Amenities	Upgrade of amenities and expansion of Caravan Park	May-21	Dec-21	\$ 250,000	\$ 150,000
NSW	Lockhart Shire Council	2	Community	The Rock Recreation Ground, Wilson Street The Rock: Sporting and recreational facilities, Repairs/Replacement of fencing	Works to upgrade, repair or maintain sporting ovals. Works relating to fencing and installation of irrigation system.	May-21	Dec-21	\$ 345,000	\$ 50,000
NSW	Lockhart Shire Council	2	Community	Lockhart Recreation Ground, Day Street Lockhart: Painting/ improvements to community facilities	Stage 2 - Upgrade of kitchen at Lockhart Recreation Ground amenities building and club house	Feb-21	Mar-22	\$ 330,000	\$ 245,000
NSW	Lockhart Shire Council	2	Community	Pleasant Hills Recreation Ground, Crawford Street Pleasant Hills: Sporting and recreational facilities	Works to upgrade tennis courts.	Aug-21	Mar-22	\$ 35,000	\$ 35,000
NSW	Lockhart Shire Council	2	Community	Tourist attraction	Tourist attraction - Sulky display	Apr-21	Feb-22	\$ 15,000	\$ 15,000
NSW	Lockhart Shire Council	2	Community	The Rock Regional Observatory, Lockhart-The Rock Road, The Rock: Off road car parks	Off road car park for The Rock Regional Observatory building at The Rock Showground and Racecourse Reserve	May-21	Dec-21	\$ 240,000	\$ 40,000
NSW	Lockhart Shire council	2	Community	Yerong Creek Recreation Ground Sporting and recreational facilities	Works to facilitate upgrade of tennis court – removal of tree roots and installation of root barrier.	Jul-21	Mar-22	\$ 25,000	\$ 25,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Lockhart Shire council	2	Community	Yerong Creek Recreation Ground Sporting and recreational facilities.	Improvements to recreation ground - installation of irrigation system	Jun-21	Jun-22	\$ 82,000	\$ 15,726
NSW	Lockhart Shire council	2	Community	Pleasant Hills Recreation Ground Improvements	Works to upgrade, repair, or maintain sporting ovals, courts, swimming pools etc	May-22	Nov-22	\$ 75,000	\$ 75,000
NSW	Lockhart Shire council	3	Community	The Avenue of Honour Masterplan Implementation	Landscaping improvements - Along Urana Street, between Ford Street and Mixner Street, The Rock.	Aug-22	Oct-22	\$ 110,000	\$ 110,000
NSW	Lockhart Shire council	3	Community	Lockhart Caravan Park Masterplan Implementation	Improved Accessibility of Community Facilities and Areas - construction of disability compliant cabin at the Lockhart Caravan Park.	Nov-22	Nov-22	\$ 200,000	\$ 200,000
NSW	Lockhart Shire council	3	Community	Pleasant Hills Esplanade	Landscaping improvements - Along Pleasant Hills Esplanade between Mason Street and Crawford Street, Pleasant Hills.	Nov-22	Dec-22	\$ 100,000	\$ 100,000
NSW	Lockhart Shire council	3	Road	Henty Pleasant Hills Road	Widening - shoulder widening of 1km of Henty Pleasant Hills Road to Woodend Fiveways Road. Road is too narrow and dangerous.	Jan-23	Mar-23	\$ 250,000	\$ 250,000
NSW	Lockhart Shire council	3	Road	Galore Hill Road	Sealing - Galore Hill internal road. Currently it is a gravel road with washouts.	Oct-22	Nov-22	\$ 115,000	\$ 115,000
NSW	Lockhart Shire council	3	Road	Yerong Creek Water Tower streets	Sealing - roads surrounding the Yerong Creek Water Tower mural. The current roads are in unsuitable condition for the expected increase in traffic.	Sep-22	Oct-22	\$ 80,000	\$ 80,000
NSW	Lockhart Shire council	3	Road	Shire and town entrance signs	Other - Installation of five entry signs at locations that currently do not have signage as follows: 1. The Rock Collingullie Rd – Shire Entrance Sign 2. The Rock Collingullie Rd – Town Entrance Sign 3. The Rock Mangoplah Rd – Town Entrance Sign 4. Osborne Yerong Creek Rd – Town Entrance Sign 5. Yerong Creek Mangoplah Rd – Town Entrance Sign	Jan-22	May-22	\$ 30,000	\$ 30,000
NSW	Lockhart Shire council	3	Road	Lockhart, Osborne and The Rock Recreation Grounds internal roads and car parks	Sealing – sealing of internal roads and car parking areas at the 1. Lockhart, 2. Osborne, and 3. The Rock Recreation Grounds to remove dust nuisance and improve enhance visual amenity.	Jan-22	Mar-22	\$ 350,000	\$ 350,000
NSW	Lockhart Shire council	3	Community	The Rock Recreation Ground fencing	Repairs/Replacement of fencing – replace section of boundary fence along Wilson St and replace main oval perimeter fence.	Feb-22	May-22	\$ 89,000	\$ 89,000
NSW	Lockhart Shire council	3	Community	Yerong Creek Recreation Ground – Irrigation System Stages 2 and 3	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Sep-22	Apr-23	\$ 140,000	\$ 58,000
NSW	Lockhart Shire council	3	Community	Osborne Recreation Ground – Netball Courts Ancillary	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Oct-22	Mar-23	\$ 116,000	\$ 116,000
NSW	Lockhart Shire council	3	Community	Lockhart Recreation Ground lighting	Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval.	Oct-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Lockhart Shire council	3	Community	Osborne Recreation Ground lighting	Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval.	Oct-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Lockhart Shire council	3	Community	The Rock Recreation Ground lighting	Works to upgrade, repair or maintain sporting ovals. Upgrading of lighting to improve utility and safety of the main oval.	Oct-22	Jun-23	\$ 93,000	\$ 93,000
NSW	Lockhart Shire council	3	Community	Yerong Creek Chaff Cart display	Display of a fully restored chaff cart at base of water tower mural to enhance tourist offering. The project also involves converting an existing old shed into a covered display space for the restored Chaff Cart.	Oct-22	Jun-23	\$ 15,000	\$ 15,000
NSW	Lockhart Shire council	3	Community	Installation of CCTV cameras at Lockhart, Osborne and The Rock Recreation Grounds and Lockhart and The Rock main streets	Works associated with installing a fixed mobile CCTV system at: 1. Lockhart Recreation Ground 2. Osborne Recreation Ground 3. The Rock Recreation Ground 4. Green St Lockhart and 5. Urana St The Rock	Oct-22	Jun-23	\$ 80,000	\$ 80,000
NSW	Lockhart Shire council	3	Community	Improved street lighting at Lockhart	Works related to vehicle traffic and pedestrian lighting – additional lighting from Lockhart CBD to Lockhart Caravan Park	Oct-22	Jun-23	\$ 20,000	\$ 20,000
NSW	Lockhart Shire council	3	Community	Yerong Creek Stanley Galvin Park Footpaths	Improved Accessibility of Community Facilities and Areas	Nov-22	Jun-23	\$ 25,000	\$ 25,000
NSW	Lord Howe Island Board	1	Road	Muttonbird Drive, Lord Howe Island - Road Maintenance	This road is suffering from significant areas of major potholing, seal failure, road foundation failure, edgebreak, road surface distortions.	May-21	Oct-21	\$ 80,480	\$ 51,429
NSW	Lord Howe Island Board	2	Road	Muttonbird Drive Stage 2	Road reconstruction. This is to supplement an existing LRCI Phase 1 project to reconstruct a 200m section of this road. The project has had a cost and budget overrun due to the underlying poor condition of original road base which was not evident at the start of the project.  This project is for Stage 2 which is to complete the bitumen seal.	Sep-21	Nov-21	\$ 30,828	\$ 30,828
NSW	Lord Howe Island Board	2	Community	Swimming Pontoon	Purchase and install new swimming pontoon, Lord Howe Island Lagoon.	Sep-21	Dec-21	\$ 13,500	\$ 13,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Lord Howe Island Board	3	Combination	Depot pavement renewal	<p>Lord Howe Island is a remote island in the south Pacific with the local Authority being the Lord Howe Island Board (LHIB) and a community population of around 400 people. LHIB manages numerous Civil Infrastructure Services streams from its operational depot and well as providing community mechanics services from the same space.</p> <p>LHIB depot pavement area is in immediate need of renewal and requires hard stand and resealing to make safe for depot operations – enabling various service delivery streams to operate from this facility such as civil infrastructure reconstructions, maintenance works and vehicle maintenance services. Large failures in the pavement area have expanded over time causing the area to become difficult to manoeuvre machinery such as forklifts in a safe and efficient manner as well as other mobile plant such as cranes, excavators and general light vehicles – all used to delivery works for the local community. The depot is used to house numerous materials and equipment to enable delivery and construction of community assets such as facilities, roads and walkways across the island. It is also used to store both public and private and community building materials that would otherwise be exposed to harsh marine conditions. Other works undertaken at the depot include providing community services such as car registration checks and community vehicle maintenance works - LHIB is the only vehicle registration mechanic operating on the island servicing the populations' vehicle and machinery maintenance needs. If the depots pavement area is not treated soon it may pose safety risks to the local community users. The depot is a multi-purpose facility that without it operating effectively a reduction in infrastructure delivery and maintenance service delivery across the island could occur rapidly.</p> <p>The project proposed consists of designing a treatment option for the existing depot pavement area to increase hardstand area as well resealing its existing aged flexible pavement. An adjoining section of road and community carpark is also planned to be resealed as part of the works.</p>	Jul-22	Jun-23	\$ 250,000	\$ 102,858
NSW	Maitland City Council	1	Community	Construction of 700m of new off-road shared path running the length of Steamer Street Morpeth and connecting Morpeth Road to Queens Wharf.	To provide a connection in a off road shared pathway project, as part of the development of a network of shared paths, that link local iconic areas, increase cycle tourism and provide areas for families to exercise and connect - forms part of a broader project to link Morpeth and Walka Water Works; supports local resident access from Tenambit to Morpeth	Aug-21	Dec-21	\$ 490,632	\$ 439,252
NSW	Maitland City Council	1	Community	Off-road shared path along Chisholm Rd	Connecting the network of shared paths and footpaths from Mount Vincent and Chisholm Roads to Stocklands and New England Highway. Supports access from local retirement village and provides passive surveillance of a local playground.	Apr-21	Jun-21	\$ 333,505	\$ 333,505
NSW	Maitland City Council	1	Community	Irrigation system installation to two playing fields	Irrigation system installation to two playing fields, including installation of sub-surface irrigation with pop up sprinklers, water storage buffer tank, electronic control system with in ground moisture sensors which relay soil moisture conditions to a centralised computer system which then determines the amount of irrigation required to meet optimum turf growth requirements.	Feb-21	Jun-21	\$ 158,492	\$ 100,000
NSW	Maitland City Council	2	Community	Bolwarra Lookout	Work categories: Off road carparks; toilet blocks; picnic shelters or barbeque facilities at community parks Project description: Connection from western Paterson Road, car park and access improvements, upgrade toilet, playground, BBQ and seating areas	Sep-21	Jun-22	\$ 808,024	\$ 700,000
NSW	Maitland City Council	2	Community	Largs Footpath	Work categories: Bicycle and walking paths Project description: Connectivity between School Arts, Hotel, Largs Oval, Largs School and Dunmore Road	May-22	Jun-22	\$ 350,043	\$ 350,000
NSW	Maitland City Council	2	Community	Bolwarra Oval Footpath	Work categories: Bicycle and walking paths Project description: Connection from Paterson Road to Bolwarra Oval, connections around oval for spectators, additional connection to Bolwarra School	Dec-21	Jun-22	\$ 496,705	\$ 460,000
NSW	Maitland City Council	2	Community	Fieldsend Oval	Work categories: Off road carparks; repairs/replacement of fencing; landscaping improvements Project description: Car Park upgrade, storage upgrades, site fencing and landscaping area	Sep-21	May-22	\$ 750,349	\$ 650,000
NSW	Maitland City Council	2	Community	Thornton Shared Path	Work categories: Bicycle and walking paths Project description: Upgrade footpath in Thornton - component of links between School, shops, train station and Chisholm	Aug-21	Apr-22	\$ 1,179,726	\$ 660,583
NSW	Maitland City Council	3	Road	Access improvements Bolwarra Sports Complex	Upgrade of access from Bolwarra Road, incorporating safety improvements to culvert crossing including pedestrian access / pathway. Continues development of site to meet user needs. Fields used primarily for football, Bolwarra / Lorn Junior Football Club and site more broadly by recreational users	May-22	Jun-23	\$ 352,000	\$ 352,000
NSW	Maitland City Council	3	Community	Skate park, Ernie Jurd Largs	Skate park for the growing community of Largs and Bolwarra, located within the Ernie Jurd sports site. The skate park will replace the existing facility which is outdated and in need of major repair.	May-22	Jun-23	\$ 604,000	\$ 604,000
NSW	Maitland City Council	3	Road	Lorn Pedestrian Refuge – Belmore / Glenarvon Road intersection	Improve safety for pedestrians at the Belmore Road / Glenarvon Road intersection. The Lorn Pedestrian Refugee works are the installation of a concrete median with a break to allow pedestrian and cyclist to shelter within the island and cross the road a single traffic lane at a time. The works will also involve installation of regulatory signage and line marking to maintain sight distance to the crossing and provide direction to motorists. The crossing is proposed to be installed in vicinity of 85 Belmore Road, south of the intersection of Belmore / Glenarvon Intersection and not impact on turning movements at this intersection.	May-22	Jun-23	\$ 80,514	\$ 80,514
NSW	Maitland City Council	3	Community	Maitland River Walk – shared pathway extension	The River Walk is an iconic local attraction, extending along the Hunter River in Central Maitland. This project will extend the shared pathway further east along riverbank – connecting CBD to Maitland Regional Sports Complex. Stage 1 will deliver 220 metres of pathway from Hunter Street east to Bella Street. Project identified in Council's Destination Management Plan	May-22	Jun-23	\$ 280,000	\$ 280,000
NSW	Maitland City Council	3	Community	Thornton shared pathway – rail bridge via Hartley Drive	Connect shared pathway missing link Thornton Rail Bridge to Hartley Drive, being between the bus stop and rail bridge existing pathways, improving pedestrian/cyclist safety.	May-22	Jun-23	\$ 429,000	\$ 429,000
NSW	Mid-Coast Council	1	Community	Old Bar Park - Facilities	Outdated and poorly positioned toilet blocks. Playground inadequate size for volume	Sep-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	1	Combination	Tea Gardens Swimming Pool - Access	Removal of steps, turnstiles, widening of doors to facilitate compliant access to the pool	Mar-21	Dec-21	\$ 300,000	\$ 300,000
NSW	Mid-Coast Council	1	Community	Pelican Boardwalk Memorial Drive - Access Platform	Formal access to water will reduce erosion of the adjoining land where an informal access has been created	Feb-22	Jun-22	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	1	Community	Fazio Park - Water Playground	Upgrading an under-utilised park to incorporate modern facilities, including all accessible amenities, green spaces, water playground and shade	Dec-21	Jun-22	\$ 1,500,000	\$ 400,000
NSW	Mid-Coast Council	1	Community	Boomerang Drive, Boomerang Beach - Walking Paths	Improve the pedestrian and bike path network between the residential areas of boomerang Beach and the Pacific Palms Public School.	Oct-21	Dec-21	\$ 200,000	\$ 200,000
NSW	Mid-Coast Council	1	Community	Queen Street, Wingham - Walking Paths and Landscaping	Providing the banner poles as a tool to promote local events and increase patronage. Landscaping and path improvements have been incorporated into the works to provide accessibility for the community	Jul-21	Jun-22	\$ 1,200,000	\$ 200,000
NSW	Mid-Coast Council	1	Combination	Town Creek, Nabic - Rehabilitation Project	Flood and drainage conveyance along with beautification to the most prominent creek / reserve area of Nabic to convert the area to a usable community space.	Feb-22	Jun-22	\$ 300,000	\$ 300,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Mid-Coast Council	1	Combination	Multiple Locations Wingham - Revitalisation	Rehabilitation of a very poor condition carpark and the beautification of the main street to revitalise Wingham. Projects have been given priority by the focus group during consultation. Provide safe pedestrian link between town centre and the carpark.	Jul-21	Jul-21	\$ 820,000	\$ 548,835
NSW	Mid-Coast Council	1	Community	Manning Street, Taree between Victoria Street and Albert Street - Beautification of Taree	Improve pedestrian safety and traffic management. Beautification within the business area of Taree using planter boxes and tree guards as public art combined with a functional purpose.	Jul-21	Mar-22	\$ 192,463	\$ 192,463
NSW	Mid-Coast Council	2	Community	Manning Entertainment Centre	MEC upgrade and new performance studio space	Feb-21	Dec-21	\$ 4,111,918	\$ 1,000,000
NSW	Mid-Coast Council	2	Community	Bicentennial Park	Landscaping & Passive Lighting	Jun-21	Feb-22	\$ 150,000	\$ 150,000
NSW	Mid-Coast Council	2	Community	Taree Wildcats – Omaru Park	Field Upgrades & New Amenities	Nov-21	Dec-21	\$ 700,000	\$ 700,000
NSW	Mid-Coast Council	2	Community	Tea Gardens Pool	Stage 2 Disabilities access & amenities	Jul-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	2	Community	Rec Ground 1 Gloucester	New canteen & storage	Jul-21	Dec-21	\$ 250,000	\$ 250,000
NSW	Mid-Coast Council	2	Community	Gloucester Netball	Court Reconstruction & new amenities	Oct-21	Jul-22	\$ 300,000	\$ 300,000
NSW	Mid-Coast Council	2	Community	Wingham Sporting Complex	Grandstand roofing upgrades	Sep-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	2	Community	Stroud Showground MPC	Tables, Chairs & kitchen equipment	Jun-21	Oct-21	\$ 30,000	\$ 30,000
NSW	Mid-Coast Council	2	Community	Allworth Riverside	Boat ramp & fishing table improvements	Jun-21	Oct-21	\$ 50,000	\$ 50,000
NSW	Mid-Coast Council	2	Community	John Wright Park Tuncurry	Park & Recreation upgrade	Nov-21	Aug-22	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	2	Community	Tuncurry Rockpool	Playground	Jul-21	Nov-21	\$ 250,000	\$ 250,000
NSW	Mid-Coast Council	2	Community	Bulahdelah Toilet	Lions Park Toilet & Services upgrades	Jun-21	Dec-21	\$ 300,000	\$ 300,000
NSW	Mid-Coast Council	2	Community	Pacific Palms	Smiths Lake – Recreation ground upgrade	Oct-21	Dec-21	\$ 68,293	\$ 68,293
NSW	Mid-Coast Council	2	Community	Harrington Mens Shed	Dust Extraction Fans and new Hoist	Jun-21	Dec-22	\$ 10,000	\$ 10,000
NSW	Mid-Coast Council	2	Community	Harrington Little Athletics	Storage Sheds	Dec-21	Mar-22	\$ 75,000	\$ 75,000
NSW	Mid-Coast Council	2	Community	Hawks Nest Providence Park	Park & Recreation facilities upgrade	Jun-21	Dec-21	\$ 330,000	\$ 330,000
NSW	Mid-Coast Council	2	Community	Harrington Memorial Hall & Literary Institute	Upgrade to amenities	Dec-21	Mar-22	\$ 15,000	\$ 15,000
NSW	Mid-Coast Council	3	Community	Coomba Park Foreshore Reserve	Upgrade to Swimming Enclosure	Apr-22	Oct-22	\$ 200,000	\$ 200,000
NSW	Mid-Coast Council	3	Community	Forster Marine Drive	Pelican Boardwalk Redecking	Apr-22	Apr-22	\$ 100,000	\$ 100,000
NSW	Mid-Coast Council	3	Community	Forster Main Beach	Retaining Wall Extension	Apr-22	Jun-22	\$ 250,000	\$ 250,000
NSW	Mid-Coast Council	3	Community	Marjorie Debert Reserve, Forster	Playground Upgrade	May-22	Jun-22	\$ 70,000	\$ 70,000
NSW	Mid-Coast Council	3	Community	Allworth Foreshore Reserve	Swimming Enclosure	May-22	Dec-22	\$ 200,000	\$ 200,000
NSW	Mid-Coast Council	3	Community	King George V Memorial Park, Gloucester	Playground Upgrade	May-22	Jun-22	\$ 120,000	\$ 120,000
NSW	Mid-Coast Council	3	Community	Gloucester District Park	Recreation Facility Upgrades	May-22	Jun-22	\$ 200,000	\$ 200,000
NSW	Mid-Coast Council	3	Community	Fazio Park, Tuncurry	Water Park Amenities. The problem being resolved is the existing swimming pool and surrounding park has been non-operational for 3 years due to ongoing operational/maintenance issues (leaks), this new precinct provides the local community with a new modern fully disabled accessible facility catering for local families and tourists. Four years of community engagement and consultation has been conducted to reach this stage of the project.	Apr-22	Sep-22	\$ 2,000,000	\$ 450,000
NSW	Mid-Coast Council	3	Community	Manning Entertainment Centre. Taree	Building & Carpark upgrades	Apr-22	Jul-22	\$ 200,000	\$ 200,000
NSW	Mid-Coast Council	3	Community	Esmond Hogan Park Harrington	Storage Shed Upgrade. The Harrington little athletics club & football clubs currently store sporting equipment in a 20' container that leaks during every rain event and is deemed beyond repair. This new storage shed provides a safe, clean and weatherproof alternative for the local community users.	Jan-22	Apr-22	\$ 115,000	\$ 40,000
NSW	Mid-Coast Council	3	Community	Tinonee Community Garden	Community Garden	Apr-22	Jun-22	\$ 20,000	\$ 20,000
NSW	Mid-Coast Council	3	Community	Wingham Riverside Reserve	Recreation Facility Upgrades	May-22	Aug-22	\$ 100,000	\$ 100,000
NSW	Mid-Coast Council	3	Community	Taree Recreation Centre	Danny Buderus Amenity Upgrades	Apr-22	Jul-22	\$ 400,000	\$ 400,000
NSW	Mid-Coast Council	3	Community	Cundletown Sports Fields	Amenity Upgrades	Apr-22	Jul-22	\$ 300,000	\$ 300,000
NSW	Mid-Coast Council	3	Community	Ellenborough Falls	Walkway Upgrades	Apr-22	Dec-22	\$ 350,000	\$ 350,000
NSW	Mid-Coast Council	3	Combination	Wingham CBD Road and Streetscape Upgrades	Road reconstruction on Farquhar Street between Primrose Street and Bent Street, intersection upgrade at Farquhar / Bent Street and streetscape improvements in the Wingham CBD including streetlighting upgrade, walking path improvements and landscaping	Oct-22	Jun-23	\$ 3,784,926	\$ 3,784,926
NSW	Mid-Western Regional Council	1	Community	Walkers Oval: Construction of new walking path from the Cudgegong River through the Walkers Oval	Completing walking paths in this area, creating accessible pathways for the community	Nov-20	Dec-21	\$ 181,299	\$ 175,000
NSW	Mid-Western Regional Council	1	Community	Glen Willow Regional Sporting Precinct: Community Off-Leash Dog Park	The existing site no longer meets the needs of the community. The relocation will allow for easier access from the popular riverside walking track , minimize disruptions to facility access during major sporting events/activities and provide an opportunity to add facilities that will enhance the user experience. This includes addressing shortfalls in the off-leash area size, separating large and small dog zones and providing additional shade, seating and water station opportunities.	Feb-21	Aug-21	\$ 151,563	\$ 150,000
NSW	Mid-Western Regional Council	1	Community	Multiple locations in Gulgong, Kandos, Mudgee & Rylstone: Installation of pathway extensions	To reduce pedestrian access severance and enhance safe and convenient crossing opportunities <ul style="list-style-type: none"> <li>• Improve route connectivity by filling in the gaps between pathways in areas with existing pathway network</li> <li>• Replace poor condition pathway and non-compliant ramps</li> </ul>	Jan-21	Jun-21	\$ 500,000	\$ 500,000
NSW	Mid-Western Regional Council	1	Road	Township of Kandos Drainage	Problems identified in the Kandos flood study	May-21	Mar-22	\$ 700,932	\$ 700,932
NSW	Mid-Western Regional Council	2	Road	Glen Willow to Putta Bucca link road approaches. Glen Willow Regional Sporting Complex Mudgee (Putta Bucca)	The new road from Glen Willow south loop toward Putta Bucca Road will reduce the traffic loads in the existing one Glen Willow Complex entrance. The new entrance (north) will allow people traveling from north of Mudgee to access Complex parking easily, and leave the Glen Willow Stadium easily. This will save travel time of up to 45 minutes on significant events, and expand the shared pathway from Putta Bucca to Glen Willow; aligning with the Mid-Western Regional Council Pedestrian Access and Mobility Plan (PAMP).	Jul-21	Dec-22	\$ 1,681,057	\$ 1,681,057
NSW	Mid-Western Regional Council	3	Community	Gulgong Tennis Courts Upgrade: Sporting and recreation facilities	Works to repair and upgrade the surfaces of Gulgong Tennis Courts.	Apr-22	Jun-23	\$ 230,000	\$ 230,000
NSW	Mid-Western Regional Council	3	Community	Kandos Community Hall Upgrades: Painting/Improvements to community facilities	External Painting improvements and Upgrades at Kandos Community Hall.	Jan-22	Jul-22	\$ 160,000	\$ 66,005
NSW	Mid-Western Regional Council	3	Community	Construction of Stage 2 of Putta Bucca Training Camp Facility: Other	Project will construct two community buildings at the Putta Bucca Training Camp Facility to support community in emergency situations, and sport and recreation at nearby Glen Willow Sporting Complex.	Sep-22	Jun-23	\$ 2,761,864	\$ 2,761,864
NSW	Moree Plains Shire Council	1	Community	Village Halls - Amenity	Currently several village halls have a functionally non-compliant primary septic system which requires frequent liquid waste removal to prevent the wastewater from being leached out onto the ground surface. This creates an environmental and compliance issue as many community groups, including the Gwydir Mobile Preschool service utilises the Shire's village halls to educate the children in these remote locations.	Nov-20	Dec-21	\$ 100,000	\$ 100,000
NSW	Moree Plains Shire Council	1	Road	Shire Wide - Gravel Resheeting	Currently, there is a lack of suitable road pavement cover resulting in access issues during wet periods. This is due to natural soils being exposed as the wearing course road layer. Currently many of the Shire's roads provide critical access for primary producers to transport their produce to market, and with the incoming harvest, gravel re-sheeting has never been more important.	Mar-21	Dec-21	\$ 1,937,679	\$ 987,679



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Moree Plains Shire Council	1	Community	Moree Civic Precinct	Currently, the Moree township does not have any multi-purpose venue that is capable of hosting large-scale dinners and entertainment events. This problem was to be resolved during the course of the originally scoped and budgeted Moree Civic Precinct Redevelopment Project (Original Project). However, during the course of the scheduled Building Investigation studies, additional critical works have been identified due to the age and the condition of the building. The Original Project cannot proceed without these newly identified works being rectified. In addition, there are key upgrade elements needed for usability.	Feb-21	Dec-21	\$ 640,959	\$ 640,959
NSW	Moree Plains Shire Council	1	Community	Shared Pathways - Herbert Street, Moree and North Street, Boggabilla	Currently, there is a lack of suitable pathways to facilitate the foot traffic in both Moree and Boggabilla, leading to many patrons utilising the roadway for a smoother walking surface.	Feb-21	Mar-21	\$ 86,250	\$ 86,250
NSW	Moree Plains Shire Council	2	Community	Project Name: Moree Netball Courts Renewal Location: Moree Netball Courts, Ron Harborne Oval, Gwydir St, Moree Category: Sporting and Recreation Facilities	The project will upgrade and repair Moree's 6 netball courts which are currently closed due to the courts being deemed unfit for use. The Moree Netball Association and the general public currently have no home ground and are forced to utilise the indoor basketball courts in Moree, sharing the infrastructure with other recreational activities.  Works are required due to long term wear and tear and flood damage. Works include demolition of existing courts, laying foundations and asphalt and concrete surfaces, line marking, netting and lighting and security upgrades.	Sep-21	Dec-21	\$ 680,000	\$ 680,000
NSW	Moree Plains Shire Council	2	Community	Project Name: Mungindi Courts Renewal Location: Mungindi Tennis and Netball Courts, Wirrah St, Mungindi Category: Sporting and Recreation Facilities	Project funding from LRCI will contribute to Stage 2 of the Mungindi Courts Upgrade Project. The project will include upgrades of two tennis courts and a netball court at the Mungindi Courts complex.  Works are required due to long term wear and include demolition of existing structures, formwork and drainage, laying of concrete and court surfaces, line marking and fit-out for tennis and netball posts and fencing.	Sep-21	Dec-21	\$ 508,780	\$ 300,000
NSW	Moree Plains Shire Council	2	Combination	Project Name: Moree CBD Pedestrian Safety Works Location: Moree CBD, Balo St, Heber St Category: Traffic Improvement	The Project includes installing multiple pedestrian islands in the CBD.  In addition to pedestrian crossings and traffic lights, this project will help improve pedestrian safety throughout the CBD and help slow down traffic appropriate to the location.	Aug-21	Dec-21	\$ 326,460	\$ 326,460
NSW	Moree Plains Shire Council	2	Community	Project Name: Boughton Oval 100m track Location: Boughton Oval, 45 Jones Avenue, Moree Category: Sporting and Recreation Facilities	Boughton Oval is the major oval in Moree used for athletics activities. Located close by to primary and secondary schools, the Oval is used by schools and the local Little Athletics Club.  Oval users have requested a 100m track to support and promote athletics in the Moree Plains, as well as top dressing the rest of the oval for future 400m track.	Nov-21	Feb-22	\$ 100,000	\$ 100,000
NSW	Moree Plains Shire Council	2	Combination	Project Name: Shared Pathways - Moree Location: various priority locations in Moree Category: Bicycle and Walking Paths	Establishing shared pathways in Moree to better connect residential, recreational and commercial areas has long been a priority for Moree Plains Shire.  This project will enable Council to create some of the pathways as prioritised in Council's Strategic Pathways Plan.	Oct-21	Dec-21	\$ 152,055	\$ 152,055
NSW	Moree Plains Shire Council	3	Road	Rural Roads & Drainage, Replace and upgrade two culverts (6 cell culverts) on Bruxner Highway	Bridge works – replacing failing culverts on Bruxner Way, NSW - Problem is failing infrastructure restricting weight of trucks using the road negatively impacting on agriculture and logistic productivity. (15klms south east of Boggabilla, NSW)	Sep-22	Jun-23	\$ 1,000,000	\$ 1,000,000
NSW	Moree Plains Shire Council	3	Community	Bank Art Museum Moree (BAMM) 25 Frome Street, Moree, NSW – Improve access and upgrade climate control.	Improvement to Community facility BAMM is located in a century old building with non-compliant access representing a barrier to the less mobile in our community. The climate control in the Museum does not meet modern standards to protect art. The sub-standard climate management also inhibits access to touring art collections. Moree community has less equitable access to collections available to larger centres with appropriate climate control. Improve access and equity for community members and visitors with mobility restrictions. Upgrade climate control in the building to maintain the condition of the existing collection and enable visiting collections that require a higher standard of climate control.	May-22	Jun-23	\$ 860,000	\$ 860,000
NSW	Moree Plains Shire Council	3	Community	Moree Civic Precinct Redevelopment (Memorial Hall) – 52 Balo Street, Moree NSW.	Painting/Improvement of Civic Facilities. Problem - The interior and exterior of the memorial is in poor condition and requires stripping of the old paint and reapplication. The scope of the project is beyond the financial capacity of Council yet the community values the facility and expect it to be presented in acceptable condition. The Hall is in the main street of Moree and its condition reflects on the sustainability and wellness of the community.	Feb-22	Jun-23	\$ 1,629,776	\$ 1,629,776
NSW	Moree Plains Shire Council	3	Community	Nana Brazel Park Pallamallawa, NSW	Playgrounds and Skate parks – upgrade safety of playground & construct a child's learner bike track. Problem – families of Pallamallawa have expressed concern about the safety of children using the playground given its proximity to a freight route. Parents have requested a bike track to train children to understand road safety and road rules. This is particularly important given the high number of heavy vehicles and agricultural equipment using the roads through Pallamallawa notably in the harvest season.	Apr-22	Dec-22	\$ 100,000	\$ 100,000
NSW	Moree Plains Shire Council	3	Community	Ashley Sports Apparatus, NSW	Playgrounds and Skate parks – build a multi-sport hitting wall. The problem being addressed is to provide a variety of low cost sporting and recreational activities to the children of Ashley. The Wall will facilitate cricket, handball, soccer and other sports.	Apr-22	Dec-22	\$ 40,000	\$ 40,000
NSW	Mosman Municipal Council	1	Community	Fencing - Parriwi Road Guardrail Reconstruction	Road and Pedestrian Safety	Apr-21	Jun-21	\$ 79,150	\$ 70,000
NSW	Mosman Municipal Council	1	Road	Road and Footpath Rehabilitation Works	Footpath - Addressing safety issues such as trip hazards Road - Rehabilitation of deteriorated sections of the road to improve traffic safety	Aug-20	Jun-21	\$ 89,120	\$ 79,862
NSW	Mosman Municipal Council	2	Community	Memory Park Amenities	Construction of an accessible public toilet at Memory Park. Construction of an accessible public toilet at Memory Park.  [Toilet Blocks, Improved Accessibility of Community Facilities and Areas]	Oct-21	Jun-22	\$ 411,547	\$ 250,000
NSW	Mosman Municipal Council	2	Community	Playground Upgrades - [Spit Road and Lawry Plunkett]	Upgrades to aging play equipment. [Playgrounds and Skate parks (including all ability playgrounds)]	Nov-21	Jun-22	\$ 115,000	\$ 115,000
NSW	Mosman Municipal Council	2	Community	Boronia House Refurbishment	Rehabilitation of a heritage listed community building - [Painting/Improvements to community facilities]	Apr-22	Jun-22	\$ 216,241	\$ 100,000
NSW	Mosman Municipal Council	2	Road	Road Re-sheeting Works [Cowles road and other]	Re-sheeting of identified roads [Sheeting / Re-sheeting]	Sep-21	Apr-22	\$ 169,300	\$ 169,300
NSW	Mosman Municipal Council	2	Road	Fencing Replacement Works [Kiora Ave and other]	Replacement of identified fencing [Repairs/Replacement of fencing]	Aug-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Mosman Municipal Council	2	Combination	Harbour Street Traffic Island Upgrade	Upgrade to existing traffic island on Harbour Street for compliance and pedestrian safety [Traffic improvement]	Oct-21	Oct-21	\$ 43,890	\$ 43,890
NSW	Mosman Municipal Council	2	Community	Hampshire Park Lighting	Installation of park lighting for safety	Feb-22	May-22	\$ 26,217	\$ 26,217
NSW	Mosman Municipal Council	3	Community	Inkerman Street Jetty and Seawall Refurbishment, [Unmade Inkerman Street]	Improvements to community facilities, Sporting and recreation facilities, Other (Installation of a formal dinghy rack, footpath upgrades, jetty and seawall refurbishment for safer water access)	Mar-23	Jun-23	\$ 170,000	\$ 170,000
NSW	Mosman Municipal Council	3	Road	Athol Hall Traffic and Safety Improvements, [Athol Hall intersection and surrounds]	Replacement of Kerbs and Gutter, Installation of pedestrian islands and crossing improvements including all signage, line marking and asphalt replacement	Feb-22	Sep-22	\$ 66,029	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Mosman Municipal Council	3	Road	Steps Rehabilitation Works	Walking Paths (Improvements to steps in common walking routes) -Access and safety improvements to and from Balmoral Beach and other community areas and facilities. - Current existing steps are uneven with rise and goings non-compliant. Goal of the works is to replace sections of steps that are broken or non-compliant to standard. -Notable locations that require replacement: Almora Street Steps, Arbutus to Mandolong Steps and O'Neil Walk	Oct-22	Mar-23	\$ 79,724	\$ 79,724
NSW	Murray River Council	1	Road	Kilkerrin Drive road works	Edge breaking, potholes, rutting	Oct-20	Apr-21	\$ 91,000	\$ 91,000
NSW	Murray River Council	1	Road	Widen Punt road works	Punt Road in front of the hospital is too narrow to cater for local traffic and parked cars.	Feb-21	Sep-21	\$ 55,000	\$ 55,000
NSW	Murray River Council	1	Road	Noorong Street road works	Pavement is failing.	Mar-21	Sep-21	\$ 56,000	\$ 56,000
NSW	Murray River Council	1	Road	Lignum Road	Current road is unsealed and forms a major link to the Business Park area.	Dec-20	Apr-21	\$ 704,710	\$ 704,710
NSW	Murray River Council	1	Community	Picnic Point Road - Construct sealed path between Deadmans Creek Bridge and the Bird Hide along Picnic Point Road	Footpath stop at the Deadmans Creek Bridge and needs to extend to the Bird Hide in the National Park.	Nov-20	Jan-21	\$ 57,949	\$ 57,949
NSW	Murray River Council	1	Community	Mathoura Street - Concrete footpath	Safety of kids	Oct-20	Apr-21	\$ 34,155	\$ 34,155
NSW	Murray River Council	1	Road	Replacement of an old closed timber bridge with a new reinforced concrete bridge, Nacurrie Road North/Middle Creek Bridge	Old timber bridge closed to traffic. New bridge will provide farm gate/ last mile access to local, arterial and regional freight and transport networks for movement of farm inputs, machinery, livestock, grain, horticulture.	Feb-21	Jun-21	\$ 400,000	\$ 400,000
NSW	Murray River Council	1	Road	Replacement of an old closed timber bridge with a new reinforced concrete bridge designed - Merran Creek Bridge	Old timer bridge closed to traffic. New bridge will provide farm gate/ last mile access to local, arterial and regional freight and transport networks for movement of farm inputs, machinery, livestock, grain, horticulture.	Feb-21	Jun-21	\$ 400,000	\$ 400,000
NSW	Murray River Council	1	Community	Murray street - construction of a shared path	Access for mobility, pedestrians and cyclists	Nov-20	May-21	\$ 33,000	\$ 33,000
NSW	Murray River Council	1	Community	Noorong Street - construction of a shared path	Current path is too narrow for pedestrians and cycles	Oct-20	Oct-20	\$ 30,000	\$ 30,000
NSW	Murray River Council	2	Road	K&G construction- Punt Road Barham	Improve drainage in residential area	Apr-21	Nov-21	\$ 145,000	\$ 145,000
NSW	Murray River Council	2	Road	K&G replacement-Mathoura St, Mathoura	Improve drainage in residential area	Mar-21	May-21	\$ 55,000	\$ 55,000
NSW	Murray River Council	2	Road	K&G replacement-Yarrein St, Barham	Improve drainage in residential area	Oct-21	Dec-21	\$ 145,000	\$ 145,000
NSW	Murray River Council	2	Road	Construct Gray Street, Mathoura	Construct unsealed road	Nov-21	Dec-21	\$ 102,000	\$ 102,000
NSW	Murray River Council	2	Road	Construct Boundary Road, Moama	Construct unsealed road	Nov-21	Dec-21	\$ 95,000	\$ 95,000
NSW	Murray River Council	2	Community	Footpath Construction- Conargo St, Mathoura	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 22,700	\$ 22,700
NSW	Murray River Council	2	Community	Footpath Construction-Lawrence St, Mathoura	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 30,360	\$ 30,360
NSW	Murray River Council	2	Community	Footpath Construction-Burnes St, Mathoura	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 41,000	\$ 41,000
NSW	Murray River Council	2	Community	Footpath Construction-Morris St, Mathoura	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 22,700	\$ 22,700
NSW	Murray River Council	2	Community	Footpath Construction-Stevens St, Mathoura	Works involving pedestrian infrastructure	Jun-21	Oct-21	\$ 22,700	\$ 22,700
NSW	Murray River Council	2	Community	Footpath Construction-Livingstone St, Mathoura	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 42,000	\$ 42,000
NSW	Murray River Council	2	Community	Footpath Construction-Moira St, Mathoura	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 22,700	\$ 22,700
NSW	Murray River Council	2	Community	Footpath Construction-Mathoura St, Mathoura	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 40,000	\$ 40,000
NSW	Murray River Council	2	Community	Cycle Path Construction-Conargo St, Mathoura	Works involving cycling and pedestrian infrastructure	Apr-21	Jun-21	\$ 122,000	\$ 122,000
NSW	Murray River Council	2	Community	Cycle Path Construction- Frome St, Mathoura	Works involving cycling and pedestrian infrastructure	Apr-21	Jun-21	\$ 14,500	\$ 14,500
NSW	Murray River Council	2	Combination	Construct Truck Parking area – Moama St, Mathoura	Off road truck parking – widen and seal existing gravel parking area	Nov-21	Dec-21	\$ 156,000	\$ 156,000
NSW	Murray River Council	2	Community	Footpath Construction- Holmes St, Moama	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 108,093	\$ 108,093
NSW	Murray River Council	2	Community	Footpath Construction- Warden St, Moama	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 45,000	\$ 45,000
NSW	Murray River Council	2	Community	Hotmix on Bike Path- 24 Lane, Moama	Works involving cycling and pedestrian infrastructure	Apr-21	Jun-21	\$ 95,000	\$ 95,000
NSW	Murray River Council	2	Community	Install PAMP crossing- Jacana St, Moama	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 14,000	\$ 14,000
NSW	Murray River Council	2	Community	Footpath Construction- Martin St, Moama	Works involving pedestrian infrastructure	Nov-21	Dec-21	\$ 76,000	\$ 76,000
NSW	Murray River Council	2	Community	Footpath Construction- Sky Ave, Moama	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 18,000	\$ 18,000
NSW	Murray River Council	2	Community	Footpath Construction- Gonn St, Barham	Works involving pedestrian infrastructure	Apr-21	Jun-21	\$ 40,000	\$ 40,000
NSW	Murray River Council	2	Community	Footpath Construction- Murray St, Barham	Works involving pedestrian infrastructure	Apr-21	Dec-21	\$ 85,000	\$ 85,000
NSW	Murray River Council	3	Community	Foot Bridges at Horseshoe Lagoon	Design, construction and commissioning of foot bridges across Horseshoe Lagoon at Moama.	Jun-22	Jun-23	\$ 2,500,000	\$ 1,800,000
NSW	Murray River Council	3	Road	Seal Cappiello Lane – Barham (975m)	Putting seal on an unsealed road.	Nov-22	Feb-23	\$ 362,800	\$ 362,800
NSW	Murray River Council	3	Road	Seal Milgate Road Moama from Cobb Highway (1.3km)	Putting seal on an unsealed road.	Nov-22	Apr-23	\$ 558,000	\$ 558,000
NSW	Murray River Council	3	Road	Reseal North Barham Road, Barham (5660m)	Subsequent sealing of road.	Sep-22	Feb-23	\$ 340,000	\$ 340,000
NSW	Murray River Council	3	Road	Seal road shoulders: Baratta Street, Moulamein	Putting seal on unseal shoulders.	Sep-22	Dec-22	\$ 34,000	\$ 34,000
NSW	Murray River Council	3	Road	Murray Downs - Swan Hill Road(2200m)	Works involving cycling infrastructure.	Sep-22	Mar-23	\$ 191,000	\$ 191,000
NSW	Murray River Council	3	Road	Perricoota Rd – West of Filtration plant (227m)	Works involving cycling infrastructure.	Oct-22	Dec-22	\$ 30,000	\$ 30,000
NSW	Murray River Council	3	Road	Truck Parking North of Moulamein	Formalising of truck parking.	Jan-23	Apr-23	\$ 95,000	\$ 95,000
NSW	Murray River Council	3	Road	Turora Street, Moulamein (200m)	Works involving pedestrian infrastructure.	Oct-22	Dec-22	\$ 36,000	\$ 36,000
NSW	Murray River Council	3	Road	Baratta Street, Moulamein (140m)	Works involving pedestrian infrastructure.	Oct-22	Dec-22	\$ 31,500	\$ 31,500
NSW	Murray River Council	3	Road	Tallow Street, Moulamein	Works involving pedestrian infrastructure.	Aug-22	Dec-22	\$ 52,000	\$ 52,000
NSW	Murray River Council	3	Road	Yarrein Street, Barham(300m)	Kerb and guttering and related activities to improve drainage.	Feb-23	May-23	\$ 94,000	\$ 94,000
NSW	Murray River Council	3	Road	Baratta Street, Moulamein(120m) -new	Kerb and guttering and related activities to improve drainage.	Oct-22	Dec-22	\$ 19,328	\$ 19,328
NSW	Murray River Council	3	Community	Install 1.80m high security fence around Perricoota Rd drainage basin	Works relating to building a new fence.	Oct-22	Jan-23	\$ 42,000	\$ 42,000
NSW	Murray River Council	3	Community	Install farm fence along Western border of Moama Wetlands area	Works relating to building a new fence.	Oct-22	Jan-23	\$ 38,000	\$ 38,000
NSW	Murrumbidgee Council	1	Road	Bencubbin Avenue - road works	Improved safety for heavy and light vehicle by enabling trucks to park off the travelling lanes, and improve visibility and traffic flow along Bencubbin Ave.	Mar-21	Jun-22	\$ 2,840,000	\$ 1,008,021
NSW	Murrumbidgee Council	2	Community	Murrumbidgee LGA playgrounds upgrade	Playground - Renew & relocate equipment and install rubber soft fall	Jun-21	Feb-23	\$ 147,065	\$ 147,065
NSW	Murrumbidgee Council	2	Community	Southey Street, Jerilderie - skate park	Skate park - Construct mini speed bowl	Jun-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Murrumbidgee Council	2	Community	Carrington Street, Darlington Point - skate park	Skate park - Construct mini speed bowl	Jun-21	Mar-22	\$ 177,935	\$ 177,935
NSW	Murrumbidgee Council	2	Combination	Carrington Street, Darlington Point - parking area and toilets	Off road car parking - Construct off road parking area including kerb & gutter and disabled public toilets	Jun-21	Feb-23	\$ 349,980	\$ 349,980
NSW	Murrumbidgee Council	3	Road	Four Corners Road, Coleambally	Reconstruction & sealing of Four Corners Road, Coleambally from chainage 20 to chainage 40	Mar-22	Jun-23	\$ 630,660	\$ 630,660
NSW	Murrumbidgee Council	3	Combination	Carrington Street, Darlington Point	Off road car parking - Provision of drainage, kerb & gutter and off street parking areas adjacent to Carrington Street, Darlington Point	Apr-22	Jun-23	\$ 750,000	\$ 750,000
NSW	Murrumbidgee Council	3	Community	Falcon Road, Coleambally	Swimming Pool - Upgrade amenities & construct shade shelters at Coleambally Pool	Jan-22	Jun-22	\$ 250,000	\$ 250,000
NSW	Murrumbidgee Council	3	Combination	Falcon Road, Coleambally, Car park upgrade	Provision of car parking, foot paving, drainage, kerb & gutter, bitumen sealing, line marking and landscaping at Coleambally Sports Precinct	Mar-22	Mar-23	\$ 385,382	\$ 385,382
NSW	Muswellbrook Shire Council	1	Community	Muswellbrook Aquatic and Fitness Centre upgrade	The Muswellbrook Aquatic & Fitness Centre is a much loved community asset. The outdoor pool (Ruth White Memorial Pool) is 91 years old. The planned new and renewal works is to provide a facility that can continue to service the community in the future.	Jul-20	Jun-22	\$ 6,500,000	\$ 577,898
NSW	Muswellbrook Shire Council	2	Community	Muswellbrook Animal Shelter (Animal Care Facility) Construction, Sydney Street, Muswellbrook (Other)	The Animal Shelter will comprise deposit pens, adoption and private boarding kennels, seized and stray animal kennels, a dog park, stock pound, nursery, cafe and a new sustain-ability hub. The facility will be co-located the Community Conservation, Land Management and Energy Centre.	Jun-21	Dec-21	\$ 2,550,000	\$ 582,861



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Muswellbrook Shire Council	2	Road	Path, Ironbark Road, Muswellbrook (Bicycle and walking path)	Concrete shared use path between Adams St and Rutherford Rd. The path is 350m in length and 2m wide. The project also involves tree planting to encourage active forms of transport.	Jul-21	Dec-21	\$ 250,000	\$ 232,904
NSW	Muswellbrook Shire Council	3	Community	Public Domain Works around the Donald Horne Building in Bridge Street Muswellbrook (Landscaping Improvements)	Hard and soft landscaping around the curtilage of the Donald Horne Building and connecting two adjacent State Heritage listed items (Weidmann Cottage and Loxton House). The hard landscaping will use 8 cm sandstone pavers. The building will be home to the Upper Hunter Innovation Hub and house The Melt – Hunter Valley, a makerspace and prototyping facility combining engineering capability, equipment and business mentoring skills for students, entrepreneurs and start-ups. The building, the final stage of Muswellbrook’s education precinct, will be connected by a glass air-bridge to Loxton House and is next door to Weidmann Cottage.	Jun-22	Dec-22	\$ 8,075,366	\$ 1,077,366
NSW	Muswellbrook Shire Council	3	Community	Installation of shade cloth over the playground equipment at Denman Memorial Park, Denman (Playgrounds and Skate parks)	13m x 15m x 8m x 8m and 15m x 8m -Total (240m2). Shade sails with column size of 219 x 6.4 CHS.6 x columns anchored with heights of 6.2m and 3.6m on alternate diagonals from ground level to create hypar sail effect. Stainless steel ring (Bridco "SS-10C-13 C") welded to column as shown in drawings. 3mm galvanised cap welded at 15 degrees	Jun-22	Oct-22	\$ 40,480	\$ 40,480
NSW	Muswellbrook Shire Council	3	Community	Installation of shade cloth over the playground equipment (slide) at Highbrook Park, Muswellbrook (Playgrounds and Skate parks)	13m x 15m x 8m x 8m and 15m x 8m -Total (240m2) Shade sails with column size of 219 x 6.4 CHS.6 x columns anchored with heights of 6.2m and 3.6m on alternate diagonals from ground level to create hypar sail effect. Stainless steel ring (Bridco "SS-10C-13 C") welded to column as shown in drawings. 3mm galvanised cap welded at 15 degrees	Jun-22	Nov-22	\$ 37,950	\$ 37,950
NSW	Nambucca Valley Council	1	Community	Nambucca V-Wall precinct upgrades	Upgrade of aged infrastructure on a very well used foreshore area in Nambucca Heads	Nov-20	Jun-22	\$ 310,061	\$ 310,000
NSW	Nambucca Valley Council	1	Community	Installation of Banner Poles in the CBD of Nambucca Heads	The CBD of Nambucca Heads needs to be revitalised and enhanced. The installation of Banner Poles to announce events and encourage tourists has been supported by the Chamber of Commerce and locals.	Jun-21	Feb-23	\$ 30,000	\$ 30,000
NSW	Nambucca Valley Council	1	Community	Upgrading of sections of footpaths in Scotts Head	The sections of footpath being upgraded require improvements and widening in some sections to improve accessibility and potential for pedestrian accidents.	Mar-21	Aug-21	\$ 27,820	\$ 27,000
NSW	Nambucca Valley Council	1	Community	Valla Beach Footpath creation	There is currently no footpath in this area of Valla Beach and this would address a long term community concern in this very popular small seaside town.	Apr-21	Jun-21	\$ 48,243	\$ 46,500
NSW	Nambucca Valley Council	1	Community	Enhancement of the recently installed basketball/netball courts and existing Skate Park in Anderson Park, Valla Beach - includes landscaping works.	This project would complete the works to upgrade this wonderful community space in Valla Beach.	Jan-21	Jun-21	\$ 28,732	\$ 21,500
NSW	Nambucca Valley Council	1	Community	Installation of a Climbing Wall at the Hennessey Tape Oval precinct - this will further enhance this community recreational area in Bowraville.	This project would further enhance the works undertaken at this recreational community precinct in the small rural town of Bowraville.	Feb-21	Jun-22	\$ 38,493	\$ 30,865
NSW	Nambucca Valley Council	1	Community	Replacement of the existing and aged public toilet	The public toilet block requires replacement as the facility is old, not very accessible and will eventually service the expanding cultural precinct in the area of Nambucca Heads.	Dec-20	Feb-23	\$ 150,000	\$ 150,000
NSW	Nambucca Valley Council	1	Community	Macksville CBD revitalisation plan implementation	This project will upgrade the pedestrian access in Wallace Lane and action improvements to the Nambucca River foreshore along River Street, Macksville. There is also potential to beautify the town with verandah post reinstatement.	Feb-21	Jun-22	\$ 101,464	\$ 100,000
NSW	Nambucca Valley Council	1	Road	Macksville CBD - Kerb and gutter upgrades	The community of Macksville, and the Chamber of Commerce, fully support this project to improve the bypassed township of Macksville.	Apr-22	Feb-23	\$ 53,000	\$ 53,000
NSW	Nambucca Valley Council	2	Community	Ridge Street Nambucca Heads; Work category: Improvements to Community Facilities	Activation of the cultural precinct in Ridge Street, Nambucca Heads to complement the upgrade and improvements to the Nambucca Heads library and associated halls, to include landscaping and courtyard improvements, activation of the passive space underneath the existing library and shade for this cultural precinct.	Jul-21	Jun-22	\$ 2,534,562	\$ 1,013,000
NSW	Nambucca Valley Council	2	Community	Adin Street, Scotts Head; Work Category: Bicycle and Walking Paths	Installation of pedestrian refuge and a raised platform in Adin Street, Scotts Head. This project will complement the work done at this location under Phase 1 of the LRCI ensuring safety of school children and families in this area.	Jun-21	Feb-23	\$ 20,187	\$ 20,187
NSW	Nambucca Valley Council	3	Road	Boat Harbour Road	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 350,000	\$ 350,000
NSW	Nambucca Valley Council	3	Road	North Arm Road, Segments #87574 and #87437	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Nambucca Valley Council	3	Road	Congarinni Road North	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 50,000	\$ 50,000
NSW	Nambucca Valley Council	3	Road	Taylor's Arm Road	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 250,000	\$ 250,000
NSW	Nambucca Valley Council	3	Road	South Arm Road	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 250,000	\$ 250,000
NSW	Nambucca Valley Council	3	Road	Newee Creek Road	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Nambucca Valley Council	3	Road	Valla Road	Rehabilitation Works for sealed Rural Road	Jul-22	Jun-23	\$ 80,000	\$ 80,000
NSW	Nambucca Valley Council	3	Community	21 Ridge Street, Nambucca Heads	Upgrade of toilets inside the Large Hall – Nambucca Community and Arts Centre	Jul-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Nambucca Valley Council	3	Community	Hennessey Tape Recreational Precinct, Coronation Street, Bowraville	Shade Sails over Bowraville Inclusive Playground	Jul-22	Jun-23	\$ 82,730	\$ 82,730
NSW	Narrabri Shire Council	1	Road	The proposed works to be conducted are to fully reconstruct the pavement in the three main CBD blocks.	The current road surface in in very poor condition and in its current condition, is not meeting traffic demand. The sub-standard condition has resulted in increased maintenance, which has a flow on effect of increased cost to Council. In addition, the poor road surface provides rough and uneven driving conditions for road users. This impacts on CBD aesthetics and results in decreased willingness to access the CBD which can be assumed impacts on business economics for CBD businesses. Failure to receive project approval will result in further road degradation which may increase vehicle wear and tear and result in increased safety issues over time.	Sep-20	May-21	\$ 1,860,983	\$ 1,475,176
NSW	Narrabri Shire Council	2	Road	Culgoora Road Rehabilitation	Council will undertake road rehabilitation works on numerous segments of Culgoora Road from segment 30 through to 240. Works will include milling, spreading milled material to obtain desired pavement width, overlay, two coat 8m wide seal, line marking and signposting	Sep-21	Jul-22	\$ 1,278,728	\$ 1,278,728
NSW	Narrabri Shire Council	2	Community	Pilliga Playground	Picnic shelter, electric BBQ, tables, chairs and tree planting.	Aug-21	Feb-22	\$ 50,000	\$ 50,000
NSW	Narrabri Shire Council	3	Road	Hogan Street, Narrabri – Between Saunders and James Streets LHS – 170m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 85,000	\$ 85,000
NSW	Narrabri Shire Council	3	Road	Saunders Street Narrabri - Between Fitzroy and Hogan Streets LHS – 100m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 50,000	\$ 50,000
NSW	Narrabri Shire Council	3	Road	Fitzroy Street, Narrabri – Between James and Saunders Streets LHS – 170m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 85,000	\$ 85,000
NSW	Narrabri Shire Council	3	Road	Balonne Street, Narrabri – Between Dewhurst and Bowen Streets LHS - 210m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 105,000	\$ 105,000
NSW	Narrabri Shire Council	3	Road	Nandewar Street Narrabri – Between Doyle and Lloyd Streets LHS – 210m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 105,000	\$ 105,000
NSW	Narrabri Shire Council	3	Road	Violet Street Narrabri – Between Tibbereena Street and Bridge LHS – 85m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 42,500	\$ 42,500
NSW	Narrabri Shire Council	3	Road	Rose Street, Wee Waa – Between Purcell Ave and Maitland Street LHS – 420m : Drainage	Drainage - All existing kerb is to be replaced with 150mm upright kerb	Jul-22	Jun-23	\$ 210,000	\$ 210,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Narrabri Shire Council	3	Community	Nurruby Wee Waa Community Childcare, 97 Cowper Street, WEE WAA	Internal and external upgrade for accessibility improved accessibility of community facilities and areas, ramps and screening.	Aug-22	May-23	\$ 38,000	\$ 38,000
NSW	Narrabri Shire Council	3	Road	Yarrie Lake Road to Pilliga Road Freight Route sealing	Sealing an unsealed Road	Jul-22	Jun-23	\$ 2,167,852	\$ 2,167,852
NSW	Narrabri Shire Council	3	Community	Narrabri Toy Library NDCAS 51 Tibbereena St, Narrabri NSW 2390	Replace tile roof with colorbond and insulation, install fencing for safety and security, repairs to floors, painting and improvements	Dec-22	May-23	\$ 62,000	\$ 62,000
NSW	Narrandera Shire Council	1	Road	Installation of culverts and/or causeways at various location. To provide rock sour protection at recently constructed concrete causeways at various sites.	Improve sour protection at various sites and provide pavement protection at two additional sites by installation of concrete drainage structures to prevent washout.	Nov-20	May-21	\$ 154,269	\$ 154,269
NSW	Narrandera Shire Council	1	Road	Gravel resheet and sealing of Hay Lane and Arthur Lane	Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use. The road also creates dust complaints from adjoining residential properties.	Feb-21	May-21	\$ 48,309	\$ 41,363
NSW	Narrandera Shire Council	1	Community	Construction of a rear deck and storage area and Narrandera Arts Centre	Usability of the external area of the facility and allow for the storage of items.	Nov-20	May-21	\$ 49,297	\$ 49,297
NSW	Narrandera Shire Council	1	Road	Narrandera Indoor Sports Stadium works	Usability as the stadium will be comfortable to all users and visitors throughout winter and aged and outdated amenities will provide cleaner and modern facilities.	Feb-21	Jun-21	\$ 137,029	\$ 112,239
NSW	Narrandera Shire Council	1	Community	Painting of the western side of the existing water tower, to compliment the existing artwork.	Dark and uninviting area to be converted into welcoming and usable space.	Mar-21	Nov-21	\$ 20,639	\$ 20,639
NSW	Narrandera Shire Council	1	Road	Glenmoor Road - gravel resheet	Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use.	Feb-21	Mar-21	\$ 87,000	\$ 62,444
NSW	Narrandera Shire Council	1	Road	Melbourne street road works	The major problem being addressed is drainage. This work will also provide a physical barrier between motorist and the footpath.	Oct-20	Aug-21	\$ 161,815	\$ 103,299
NSW	Narrandera Shire Council	1	Community	Brewery Flat Road - Installation of fire pits, shelters and seating within the reserve area for the use of the visitors of the area.	Usability of the recreational area for all visitors, providing a safe and comfortable facilities, which reduce the potential of uncontaminated fires.	Nov-20	Aug-21	\$ 54,902	\$ 54,901
NSW	Narrandera Shire Council	1	Community	Planting to street trees and associated irrigation within the LGA.	Lack of street shade and visual amenity.	Nov-20	Jun-21	\$ 130,231	\$ 130,231
NSW	Narrandera Shire Council	1	Road	Replacement and extension of guardrail over three separate culvert structures on Buckingbong Road	Motorist safety is the major factor being addressed. The existing guardrail is old and substandard compared to today's needs.	Nov-20	Mar-21	\$ 60,000	\$ 60,000
NSW	Narrandera Shire Council	1	Road	Weir Park Road road works	Motorist safety is the major factor being addressed. The existing road has experienced significant gravel lose and subsequently become rough and unsafe to use. The road also creates dust complaints from adjoining residential properties.	Jan-21	Feb-21	\$ 78,630	\$ 78,630
NSW	Narrandera Shire Council	1	Community	Henry Mathieson Oval - installation of a kangaroo exclusion fence around the entire perimeter of the oval and once complete the levelling of low spots on the sports ground.	Safety and damage as a result of kangaroos accessing the grounds.	Feb-21	Jun-21	\$ 83,246	\$ 83,246
NSW	Narrandera Shire Council	1	Community	Landscaping and beautification of the park area on the western side of the water tower, including seating and associated infrastructure.	Unformed recreational area that requires additional shading and beautification to make it a pleasant space to use.	Apr-21	May-21	\$ 46,805	\$ 46,804
NSW	Narrandera Shire Council	2	Community	Barellan Pump Track	Bicycle and Walking Paths - Creation of a bike pump track or alike for the youth of Barellan.	Aug-21	Nov-21	\$ 160,000	\$ 160,000
NSW	Narrandera Shire Council	2	Community	Grong Grong Village	Landscaping Improvements - Storage facility, toilet and associated equipment for Grong Grong residents to maintain trees and public areas.	May-21	Jun-22	\$ 110,000	\$ 110,000
NSW	Narrandera Shire Council	2	Community	Wiradjuri Memorial Wall	Other - Stage 1 - construct and install Wiradjuri Aboriginal memorial wall, including stonework, paving, fire pit and signage.	May-21	Nov-21	\$ 260,000	\$ 260,000
NSW	Narrandera Shire Council	2	Community	Narrandera Sportsground	Improved Accessibility of Community Facilities and Areas - Disabled spectator access areas.	May-21	Jul-21	\$ 40,000	\$ 40,000
NSW	Narrandera Shire Council	2	Community	Narrandera Sportsground	Sporting and recreation facilities - Installation of a digital scoreboard, with video capability.	May-21	Jun-21	\$ 120,000	\$ 120,000
NSW	Narrandera Shire Council	2	Community	Barellan Cemetery	Toilet Blocks - Installation of an accessible unisex toilet at the cemetery, including onsite sewerage management system.	Aug-21	Sep-21	\$ 75,000	\$ 75,000
NSW	Narrandera Shire Council	2	Community	Narrandera Flora and Fauna reserve	Off-road Car Parks - Upgrade of the carpark and entrance to the reserve.	Oct-21	Dec-21	\$ 54,975	\$ 54,975
NSW	Narrandera Shire Council	3	Combination	North Narrandera footpaths (Racecourse Rd and Watermain St: Bicycle and Walking Paths	Construction of a footpath network north of the railway, 1930m to create a loop Racecourse Rd, Watermain St and Adams St. Works involving cycling and pedestrian infrastructure	Sep-22	Dec-22	\$ 290,000	\$ 290,000
NSW	Narrandera Shire Council	3	Community	Narrandera Sportsground spectator pavilion: Sporting and recreation facilities	Construction of a spectator pavilion and tiered seating in the location of the soon-to-be demolished clubrooms. Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	Oct-22	Feb-23	\$ 200,000	\$ 200,000
NSW	Narrandera Shire Council	3	Community	Formal off-leash dog park: Other	Construction of a dog off-leash area (western side of Henry Mathieson Oval), including perimeter fencing, shade, seating and water. Creation of a recreational area for the use of dogs and their owners.	Aug-22	Oct-22	\$ 60,000	\$ 60,000
NSW	Narrandera Shire Council	3	Community	Narrandera - pump track: Playgrounds and Skate parks (including all ability playgrounds)	Installation of a pump track (north of skate park in Marie Bashir Park). Self-explanatory	Mar-23	Jun-23	\$ 200,000	\$ 200,000
NSW	Narrandera Shire Council	3	Community	Barellan Hall toilet upgrade	Upgrade of the toilets within Barellan Hall, including retiling, partitions and renewal of fixtures.	Jan-23	Apr-23	\$ 60,000	\$ 60,000
NSW	Narrandera Shire Council	3	Community	Barellan Sportsground spectator pavilion: Sporting and recreation facilities	Construction of a spectator pavilion and seating on the western side of the Barellan Sportsground. Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Jan-23	Apr-23	\$ 130,000	\$ 130,000
NSW	Narrandera Shire Council	3	Combination	Narrandera Business Centre upgrade: Other	Undertake Stage 1B of the Narrandera Business Centre Masterplan on East Street from Bolton to Twynam Streets. Upgrade of the existing main street area for the beatification and improved amenity of the users.	Aug-22	Feb-23	\$ 1,200,000	\$ 994,726
NSW	Narrandera Shire Council	3	Community	Grong Grong community improvement project	Construction of a large covered patio structure approximately 8.5m x 5 m at the rear of the Hall. Renew and upgrade to the men's Toilet facility and replace the outside screen fencing to a standard of the already upgraded ladies toilet. Ladies Toilet - upgrade the basin and cabinet	Feb-23	Jun-23	\$ 60,000	\$ 60,000
NSW	Narromine Shire Council	1	Community	Trangie heavy vehicle rest area	This project will upgrade the entire site to allow for more efficient drainage and improve the rough and uneven surface to the Dandaloo Street entrance of the Trangie heavy vehicle rest area.	Mar-21	Apr-21	\$ 25,000	\$ 25,000
NSW	Narromine Shire Council	1	Road	Willydah Road Trangie: Pavement Upgrades	Willydah Road is a priority road identified for additional work by Narromine Shire Council. This route runs parallel to the Mitchell Highway and is a primary route for heavy vehicles carrying grain and cotton into Trangie, it is also a school bus route. This project will improve the ride quality, site distance and carrying capacity along this section of road. The 600 m of pavement improvement and pavement widening is the final section of work that will improve the safety and heavy vehicle access deficiencies along Willydah Road.	Mar-21	Apr-21	\$ 104,000	\$ 104,000
NSW	Narromine Shire Council	1	Road	Upgrade the drainage to Burril Street Tomingley	This activity will improve the drainage on Burril Street with installation of culverts to divert water away from table drains and allow water to flow away which is preventing access to properties along Burril Street during wet weather.	Apr-22	Dec-22	\$ 31,690	\$ 31,690
NSW	Narromine Shire Council	1	Road	Bulgandramine Bridge upgrade	Upgrade of existing abutment to prevent scouring of the Bulgandramine Bridge crossing over the Bogan River.	Apr-22	Dec-22	\$ 50,000	\$ 50,000
NSW	Narromine Shire Council	1	Road	Burroway Road intersection - Heavy Pavement Upgrade	This activity will provide a heavy pavement upgrade on a sub-standard curve and where the pavement has failed at the intersection of Burroway and Pineview Roads.	Apr-22	Dec-22	\$ 100,000	\$ 50,000
NSW	Narromine Shire Council	1	Road	Renew high priority signage across various locations in Narromine	This project will address road safety and traffic management across various locations in the Narromine Shire local government area.	Mar-21	May-21	\$ 24,000	\$ 24,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Narromine Shire Council	1	Road	Resealing of the Cemetery Road	This activity will provide a new bitumen re-seal of the internal road length of the Narromine Cemetery to provide an all weather road and pedestrian access to this site.	Feb-21	Mar-21	\$ 25,000	\$ 25,000
NSW	Narromine Shire Council	1	Community	Hazardous trees in the Trangie Cemetery	The existing trees at the Trangie Cemetery are deemed dangerous due to their age and many are dead or dying as a result of prolonged drought, are not suitable to the local environment and their roots are damaging nearby graves. The project will remove the hazardous trees and replant suitable tree species at the Trangie Cemetery.	Apr-21	Apr-21	\$ 50,000	\$ 50,000
NSW	Narromine Shire Council	1	Community	Upgrade to the existing concrete Boat ramp	The existing concrete beams from the boat ramp slab will be replaced.	Apr-22	Jun-22	\$ 70,000	\$ 70,000
NSW	Narromine Shire Council	1	Community	The Cale Oval Sporting Precinct Clubhouse Upgrade	Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated and are too small for contemporary usage. There is no built form style or theme and the site is a series of disconnected sheds, car parking/traffic management and accessibility is unsafe, informal and inadequate. The current fencing does not allow connections between the open space areas and surrounding attractions located at the Oval.  The new club house will replace the outdated canteen, change rooms and separate spectator stands that can only currently seat a maximum capacity of 250 people.  Stage 1 will construct a new multipurpose club building to unite the range of sporting users in one location, improve and consolidate storage facilities and functional amenities to cater for all sporting members and spectators (200 seats) at Cale Oval. The club house will also enhance the sporting club user connections and effective coordination across the Narromine community.	Oct-21	Oct-21	\$ 1,250,000	\$ 330,000
NSW	Narromine Shire Council	1	Community	Cale Oval Sporting Upgrade (Fencing Upgrade)	Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated for contemporary usage.  There is no built form style or theme and the site is a series of disconnected sheds, car parking/traffic management and accessibility is unsafe, informal and inadequate. The current fencing does not allow connections between the open space areas and surrounding attractions located at the Oval.  Stage 2 construction will remove the former oval perimeter fencing and replace it with compliant fencing and keep it in theme with the entire Cale Oval Sporting Precinct refurbishment.	Feb-21	Apr-21	\$ 46,160	\$ 46,160
NSW	Narromine Shire Council	1	Community	Cale Oval Sporting Upgrade (Spectator Hill)	Currently on the site there are a wide range of differing structures for sporting and recreational users at Cale Oval, most of which are outdated and are too small for contemporary usage.  There is no built form style or theme and the site is a series of disconnected sheds, car parking/traffic management and accessibility is unsafe, informal and inadequate. The current fencing does not allow connections between the open space areas and surrounding attractions located at the Oval.  The current spectator seating (250 people) is limited and is not compliant for disabled access or COVID-safety seating plans.	Mar-21	Jun-21	\$ 63,840	\$ 63,840
NSW	Narromine Shire Council	1	Community	Cale Oval Sporting Upgrade (Car park upgrade)	Currently the existing parking is ad-hoc is unsealed and un-designated with no disabled access parking.  The parking site is dangerous to local traffic as well as those parking on the site as the existing surface is an unmaintained dirt surface that is uneven and extremely slippery in wet conditions.	Mar-21	Apr-21	\$ 40,000	\$ 40,000
NSW	Narromine Shire Council	2	Community	Cale Oval	Off-road Car Park and Landscaping Improvements	Oct-21	Mar-22	\$ 400,000	\$ 400,000
NSW	Narromine Shire Council	2	Road	Gainsborough Road	Reconstruction	Nov-21	Jun-22	\$ 377,771	\$ 377,771
NSW	Narromine Shire Council	3	Community	Narromine Aqua Centre Upgrade	Repairs and improvements to Narromine Aquatic Centre (Safety improvements and underground pipework renewals at the site)	May-22	Oct-22	\$ 300,000	\$ 300,000
NSW	Narromine Shire Council	3	Community	Tomingley Water Supply Upgrade	Tomingley Water Supply Augmentation Project- Tomingley Village currently has a non-potable filtered water supply, the new plant will upgrade this supply to a full drinking water system providing potable water to the community and delivering an improved health outcome (33 connections). The plant will be housed in a new concrete structure designed specifically for this purpose and will incorporate state of the art silicon carbide membrane treatment in-conjunction with gas chlorination to deliver water to the village supply reservoirs that is compliant with NSW Best Practice in Water Treatment and Australian Drinking Water Quality Guidelines.	Jan-22	Jun-23	\$ 726,646	\$ 320,000
NSW	Narromine Shire Council	3	Road	NARROMINE/TRANGIE AND TOMINGLEY	Gravel re sheeting program: Resheeting will include the following roads and lengths: this will occur along various locations on each of the following roads, it won't necessarily be done in one 2.00 km section length: Newhaven Road 2.00 kms, Wyanga Road 2.00 kms, Belmont Road 2.00 kms, Backwater Road 2.00 kms, Equates to 8 kms in total	Jan-22	Jun-23	\$ 999,380	\$ 999,380
NSW	Narromine Shire Council	3	Community	NARROMINE and TRANGIE	Improvement to footpaths for increased connectivity in Townships. Narromine Footpath Upgrade includes: Burraway Street/Mitchell Highway from the existing end of footpath (opposite Lean Lane) to the corner of Manildra Street/Mitchell Highway providing greater pedestrian connectivity. The length of footpath at this point is 260 m concrete at 2.5 M width. Trangie Footpath upgrade includes: 200 m concrete at 2.5 M width – Enmore and Derribong Streets	Jan-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Newcastle City Council	1	Road	Park Avenue Kotara - heavy path asphalt works	Road failures on high traffic volume roadway	Nov-20	Nov-20	\$ 123,672	\$ 123,672
NSW	Newcastle City Council	1	Road	Kullaiba Road Kotara - heavy path asphalt works	Road failures on high traffic volume roadway	Nov-20	Nov-20	\$ 109,998	\$ 109,998
NSW	Newcastle City Council	1	Road	205-207 Park Avenue, Kotara - Heavy Patch Asphalt Works	Road failures on high traffic volume roadway	Apr-21	Jun-21	\$ 126,280	\$ 126,280
NSW	Newcastle City Council	1	Road	Lexington Parade, Kotara - Heavy Patch Asphalt Works	Road failures on high traffic volume roadway	Mar-21	Mar-21	\$ 164,404	\$ 164,404
NSW	Newcastle City Council	1	Road	76 Madison Drive, Adamstown Heights - Heavy Patch Asphalt Works	Road failures on high traffic volume roadway	Feb-21	Mar-21	\$ 113,530	\$ 113,530
NSW	Newcastle City Council	1	Road	Maryland Drive, Maryland	Road failures on high traffic volume roadway	Mar-21	Mar-21	\$ 99,740	\$ 99,740
NSW	Newcastle City Council	1	Road	Corner Park Avenue and Searle Street, Kotara - Heavy Patch Asphalt Works	Road failures on high traffic volume roadway	Feb-21	Feb-21	\$ 127,007	\$ 127,007
NSW	Newcastle City Council	1	Road	Park Ave and Brisbane Water Road Adamstown -Heavy Patch asphalt works	Road failures on high traffic volume roadway	Jun-21	Jun-21	\$ 77,970	\$ 77,970
NSW	Newcastle City Council	1	Road	Graham Rd Broadmeadow -Heavy Patch asphalt works	Road failures on high traffic volume roadway	Jun-21	Jun-21	\$ 65,644	\$ 65,644
NSW	Newcastle City Council	1	Community	Crest Rd Wallsend - Construction of new footpath	Lack of access to recreational facilities for persons with disability.	May-21	Jun-21	\$ 115,576	\$ 115,576
NSW	Newcastle City Council	2	Road	Cowper St Carrington ( between Young St and Fitzroy St )	General Road Maintenance	Apr-22	Jun-22	\$ 65,000	\$ 65,000
NSW	Newcastle City Council	2	Road	Longworth Ave Wallsend	General Road Maintenance	Nov-21	Dec-21	\$ 44,311	\$ 44,311
NSW	Newcastle City Council	2	Road	272 Park Ave Kotara	General Road Maintenance	Sep-21	Sep-21	\$ 25,951	\$ 25,951
NSW	Newcastle City Council	2	Road	Maryland Dr Maryland ( Various )	General Road Maintenance	Apr-22	May-22	\$ 65,000	\$ 65,000
NSW	Newcastle City Council	2	Road	Minmi Rd Minmi	General Road Maintenance	Sep-21	Sep-21	\$ 44,641	\$ 44,641

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Newcastle City Council	2	Road	Hubbard Street Islington at Chinchin Street	General Road Maintenance	May-22	Jun-22	\$ 290,000	\$ 290,000
NSW	Newcastle City Council	2	Road	Old Maitland Road Hexham	General Road Maintenance	Sep-21	Sep-21	\$ 137,211	\$ 137,211
NSW	Newcastle City Council	2	Road	Cowper St Carrington ( Bridge )	General Road Maintenance	Apr-22	Jun-22	\$ 60,000	\$ 60,000
NSW	Newcastle City Council	2	Road	Woodberry Rd Tarro ( bridge)	General Road Maintenance	Apr-22	Jun-22	\$ 250,000	\$ 250,000
NSW	Newcastle City Council	2	Road	Intersection of Orlando and Young Rd Lambton	General Road Maintenance	Jan-22	Mar-22	\$ 47,655	\$ 47,655
NSW	Newcastle City Council	2	Road	Quarter Session Rd Tarro	General Road Maintenance	Nov-21	Nov-21	\$ 26,991	\$ 26,991
NSW	Newcastle City Council	2	Community	Warabrook Wetland Reserve Stage 2	Bicycle and Walking Paths	Jul-21	Mar-22	\$ 318,920	\$ 318,920
NSW	Newcastle City Council	2	Community	Cynthia Street Adamstown Heights	Bicycle and Walking Paths	Jul-21	Apr-22	\$ 326,192	\$ 326,192
NSW	Newcastle City Council	2	Community	University Drive Cycleway to Blue Gum Road	Bicycle and Walking Paths	Jul-21	Mar-22	\$ 219,843	\$ 219,843
NSW	Newcastle City Council	2	Community	PAMP - Minmi Road Maryland - north side Maryland to Boundary	Bicycle and Walking Paths	Jul-21	Jan-22	\$ 222,654	\$ 222,654
NSW	Newcastle City Council	2	Road	Yangan Drive, Beresfield - Stages 3,4 &5	Rehabilitation	Aug-21	Apr-22	\$ 1,390,903	\$ 1,390,903
NSW	Newcastle City Council	2	Road	Enterprise Drive, Beresfield - Weakleys Drive to Kinta Drive	Rehabilitation	Sep-21	Mar-22	\$ 563,834	\$ 563,834
NSW	Newcastle City Council	2	Road	Warabrook Boulevard – Maitland Road to Casuarina Circuit	Rehabilitation	Mar-22	Apr-22	\$ 270,000	\$ 270,000
NSW	Newcastle City Council	2	Road	Rosemont Street Adamstown Heights – Lexington Parade to Princeton Avenue	Rehabilitation	Sep-21	Jun-22	\$ 747,546	\$ 747,546
NSW	Newcastle City Council	3	Road	Frederick St at Coane St, Merewether	Traffic Improvement – Raised pedestrian crossing and kerb extensions	Jul-22	Aug-22	\$ 252,000	\$ 50,000
NSW	Newcastle City Council	3	Road	Glebe Rd at Park Ave, Adamstown	Traffic Improvement- Traffic control signals	Jul-22	Jun-23	\$ 1,630,000	\$ 630,000
NSW	Newcastle City Council	3	Road	Croudace Rd, Elermore Vale	Rehabilitation – Rehabilitation of existing road pavement, partial removal and strengthening with partial and full depth asphalt pavement layers	Sep-22	Nov-22	\$ 1,035,000	\$ 400,000
NSW	Newcastle City Council	3	Road	Allowah St, Waratah	Reconstruction – Replacement of existing road pavement, widening, new kerb and gutter and cycle connection	Jul-22	Oct-22	\$ 1,500,000	\$ 430,000
NSW	Newcastle City Council	3	Road	Clyde St at Chinchin St, Islington	Traffic Improvement – Traffic control signals	Jul-22	Dec-22	\$ 1,750,000	\$ 450,000
NSW	Newcastle City Council	3	Road	Kinta Dr, Beresfield	Rehabilitation – Stabilisation of existing road pavement	Feb-23	Apr-23	\$ 332,942	\$ 332,942
NSW	North Sydney Council	1	Community	Replace existing footpath and steps between East Crescent Street, McMahons Point, to McMahons Point Ferry Terminal. This is a highly used footpath which serves as access to a transport interchange.	Replace 60 metres of footpath and steps.	May-21	May-21	\$ 154,610	\$ 154,610
NSW	North Sydney Council	1	Community	Stage1: Upgrade of existing playground infrastructure.	Upgrade of playground furniture for children's play.	Mar-21	Jun-21	\$ 150,000	\$ 150,000
NSW	North Sydney Council	2	Community	Primrose Park Tennis Courts	Sporting and recreation facilities. Works to upgrade tennis courts.	Jul-21	Aug-22	\$ 2,400,000	\$ 2,175,138
NSW	North Sydney Council	3	Community	Anderson Park- Masterplan Implementation Stage 2- Sportsfield Relocation and Outdoor Fitness Circuit	Sporting and Recreation Facility: Relocation of existing sportsfield together with improvements to drainage, irrigation, and lighting Construction of a new synthetic cricket wicket. Installation of a three-node outdoor fitness equipment circuit.	Jan-22	Sep-22	\$ 1,042,750	\$ 260,687
NSW	North Sydney Council	3	Community	Tunks Park- Hexagonal Amenity Upgrade	Sporting and Recreation Facility: Refurbishment and refit and upgrade of existing Change room facility to provide two separate player change rooms, storage and a small canteen all within existing footprint.	Apr-22	Jun-22	\$ 385,100	\$ 228,533
NSW	North Sydney Council	3	Community	Bon Andrews Oval- cricket practice wickets	Sporting and Recreation Facility: Construction of full length turf practice cricket wickets with new sight screens and practice nets	Jan-22	Jun-22	\$ 240,000	\$ 120,000
NSW	Northern Beaches Council	1	Community	Footpath and share paths in Northern Beaches	Providing a walking network to improve connections to key destinations to meet community concerns regarding access and safety for older members of our community, school children and young families.	Sep-20	Dec-21	\$ 1,418,332	\$ 1,418,332
NSW	Northern Beaches Council	2	Road	FY 2021/22 Road Resheeting Program	Road resheeting of local roads to improve pavement condition and road user safety. Roads to be completed are: - Watkins Road, Avalon Beach - Cormack Road, Beacon Hill - Plateau Road, Collaroy - Georgina Avenue, Elanora Heights - Dundilla Road, Frenchs Forest - Rednal Street, Mona Vale - Suncrest Avenue, Newport - Narrabeen Park Parade, Warriewood  Moved from Phase 3: - Mariposa Road, Bilgola - Howse Crescent, Cromer  Additional locations: - Philip Road, Mona Vale - The Crescent, Newport - Surfview Road, Mona Vale - Capua Road, Avalon - Curraweela St, Forestville - Cooyong Road, Duffys Forest - Iris Street, Frenchs Forest	Jul-21	Jun-22	\$ 1,843,705	\$ 1,843,705
NSW	Northern Beaches Council	2	Road	FY 2021/22 Road Resheeting Program	Road resheeting of local roads to improve pavement condition and road user safety. Roads to be completed are: - Balgowlah Road, Balgowlah - Kitchener Street, Balgowlah - Maretimo Street, Balgowlah - White Street, Balgowlah - Darley Road, Manly - Oyama Avenue, Manly - Sterland Avenue, North Manly - Salisbury Square, Seaforth  Moved from Phase 3: - Boyle Street, Balgowlah - Hilltop Cres, Fairlight - Francis Street, Manly  Additional location: - Bower Street, Manly	Jul-21	Jun-22	\$ 1,144,786	\$ 1,144,786
NSW	Northern Beaches Council	2	Community	FY 2020/21 Sportsfield Renewal Program	Resurface JJ Melbourne Hills BMX track,	May-21	Jun-21	\$ 333,519	\$ 130,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Northern Beaches Council	2	Community	FY 2020/21 Sportsfield Renewal Program	Resurface John Fisher Park netball courts,	Feb-21	Mar-21	\$ 625,793	\$ 480,000
NSW	Northern Beaches Council	2	Community	FY 2020/21 Sportsfield Renewal Program	Surface carpark at Bare Creek Bike Track	May-21	Jun-21	\$ 83,109	\$ 70,000
NSW	Northern Beaches Council	2	Community	FY 2020/21 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• Sydney Road, Balgowlah</li> <li>• Pine Street, Manly</li> <li>• Whistler Street, Manly</li> <li>• Carlton Street, Manly</li> <li>• Wanagnella Street, Balgowlah</li> <li>• Beacon Hill Road, Beacon Hill</li> <li>• Wyadra Avenue, Freshwater</li> <li>• Pittwater Road, Manly</li> </ul>	Apr-21	Jun-21	\$ 254,119	\$ 191,257
NSW	Northern Beaches Council	2	Community	FY 2020/21 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• West Street, Balgowlah (Complete \$21,895)</li> <li>• Tutus Street, Balgowlah (complete \$7,102)</li> <li>• Daintrey Street, Fairlight (Complete \$10,961)</li> <li>• Steinton Street, Manly (Complete \$7,658)</li> <li>• Sunshine Street, Manly Vale (Complete \$19,465)</li> </ul>	Nov-21	Mar-22	\$ 105,427	\$ 67,081
NSW	Northern Beaches Council	2	Community	FY 2020/21 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• Foamcrest Avenue, Newport</li> <li>• Park Street, Mona Vale</li> <li>• Keenan Street, Mona Vale</li> </ul>	Apr-21	Jun-21	\$ 24,988	\$ 24,988
NSW	Northern Beaches Council	2	Community	FY 2020/21 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• Oaks Avenue, Dee Why (Complete \$39,608)</li> <li>• Lakeview Road, Warriewood (Complete \$93,148)</li> <li>• Waratah Road, Palm Beach (Complete \$48,600)</li> <li>• Illuka Road, Palm Beach (Complete \$21,040)</li> <li>• Whale Beach Road, Whale Beach (Complete \$10,299)</li> <li>• Beaconsfield St, Newport (Complete \$17,119)</li> </ul>	Feb-22	May-22	\$ 292,514	\$ 292,514
NSW	Northern Beaches Council	2	Community	FY 2021/22 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• Childs Circuit, Belrose</li> <li>• Alexander Street, Collaroy</li> <li>• Fiona Street, Belrose</li> <li>• Windrush Avenue, Belrose</li> <li>• Localised accessibility improvements to provide DDA compliant pedestrian facilities (kerb ramps, hand railings)</li> <li>• Localised footpath repairs to eliminate trip hazards and improve pedestrian safety at various locations (2000 locations across whole LGA)</li> </ul>	Jul-21	Jun-22	\$ 389,353	\$ 389,353
NSW	Northern Beaches Council	2	Community	FY 2021/22 Footpath Renewal	Rehabilitation / repair of walking paths at the following locations: <ul style="list-style-type: none"> <li>• East Esplanade, Manly</li> <li>• Melbourne Street, Fairlight</li> <li>• Raglan Street, Manly</li> <li>• Raglan Street, Fairlight</li> <li>• Brighton Street, Curl Curl</li> <li>• Earl Street, Beacon Hill</li> <li>• Palomar Parade, Freshwater</li> <li>• Upper Beach Street, Balgowlah</li> <li>• Parkview Road, Fairlight</li> <li>• Park Avenue, Manly</li> <li>• Fairy Bower Road, Manly</li> <li>• Localised accessibility improvements to provide DDA compliant pedestrian facilities (kerb ramps, hand railings)</li> <li>• Localised footpath repairs to eliminate trip hazards and improve pedestrian safety at various locations (2000 locations across whole LGA)</li> </ul>	Jul-21	Jun-22	\$ 180,357	\$ 180,357
NSW	Northern Beaches Council	2	Community	FY 2020/21 New Footpath Program	Construction of new walking paths at the following locations: <ul style="list-style-type: none"> <li>• Crescent Road, Newport (est. \$290,000)</li> <li>• Bilambee Road, Bilgola Plateau (est. \$65,000)</li> </ul>	Apr-21	Oct-21	\$ 371,742	\$ 371,742
NSW	Northern Beaches Council	2	Community	FY 2020/21 New Footpath Program	Construction of new walking paths at the following locations: <ul style="list-style-type: none"> <li>• St Andrews Gate, Elanora (Completed \$63,529)</li> <li>• Avalon Parade, Avalon (Completed \$129,007)</li> <li>• The Boulevard, Newport (Completed \$43,277)</li> <li>• Elanora Road, Elanora (Completed \$77,863)</li> <li>• Annam Road, Bayview (Completed \$71,817)</li> </ul>	May-22	Jun-22	\$ 385,496	\$ 385,496
NSW	Northern Beaches Council	2	Community	FY 2021/22 New Footpath Program	Construction of new walking paths at the following locations: <ul style="list-style-type: none"> <li>• Wonga Street, North Balgowlah</li> <li>• Makim Street, North Curl Curl</li> <li>• Inglebar Avenue, Allambie Heights</li> </ul>	Jul-21	Jun-22	\$ 246,777	\$ 246,777
NSW	Northern Beaches Council	2	Community	FY 2021/22 New Footpath Program	Construction of new walking paths at the following locations: <ul style="list-style-type: none"> <li>• Wigan Road, Dee Why</li> <li>• Bix Road, Dee Why</li> <li>• Park Avenue, Avalon Beach</li> </ul> <p>Additional locations:  <ul style="list-style-type: none"> <li>• Ralston Avenue Belrose</li> <li>• Bambara Road Belrose</li> </ul> </p>	Jul-21	Jun-22	\$ 538,000	\$ 538,000
NSW	Northern Beaches Council	2	Community	FY 2021/22 Recreational Trails Renewal Program	Upgrade of trails at Manly Dam	Jul-21	Jun-22	\$ 200,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Northern Beaches Council	2	Community	North Curl Curl Youth Facility Bike Plan Implementation Program	Construction of car park, landscaping and paths	Jul-21	Jun-22	\$ 700,000	\$ 700,000
NSW	Northern Beaches Council	2	Community	Children's Centres Works Program	Upgraded playground at a children's centres in Brookvale and internal refurbishment and improvements at a children's centre in Fairlight	Apr-21	Jun-22	\$ 270,000	\$ 270,000
NSW	Northern Beaches Council	2	Community	Children's Centres Works Program	Upgraded playgrounds at children's centres in Dee Why and in Narrabeen	Jul-21	Jun-22	\$ 180,000	\$ 180,000
NSW	Northern Beaches Council	2	Road	VMS Traffic boards	Purchase of 5 VMS traffic boards for use in improving road safety.	Apr-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Northern Beaches Council	3	Road	FY 2021/22 Road Resheeting Program	Repair and resurfacing of local roads including repair of kerb and gutter, traffic facilities and other related structures to improve road condition and safety of road users. Roads to be completed are: - Ruskin Rowe, Avalon Beach - Plateau Road, Bilgola Plateau - Telopea Street, Collaroy - Bassett Street, Mona Vale - Myoora Road, Terrey Hills Additional locations: - Chisholm Ave, Avalon - Warruga Place, North Narrabeen - Werrina Pl, North Narrabeen - Kambora Ave, Davidson - Kalang Road, Elanora	Jan-22	Jun-23	\$ 1,069,189	\$ 1,069,189
NSW	Northern Beaches Council	3	Road	FY 2021/22 Road Resheeting Program	Repair and resurfacing of local roads including repair of kerb and gutter, traffic facilities and other related structures to improve road condition and safety of road users. Roads to be completed are: - Ethel Street, Seaforth Additional locations: - Whistler St, Manly	Jan-22	Jun-23	\$ 418,984	\$ 418,984
NSW	Northern Beaches Council	3	Community	FY 2021/22 Footpath Renewal	Moved from Phase 2:  Rehabilitation / repair of walking paths at the following locations: • Pittwater Road, Bayview • Waratah Parade, Narraweena • Ronald Avenue, Narraweena • St Andrews Gate, Elanora Heights • Booralie Road, Terrey Hills • Barrenjoey Road, Newport	Jan-22	Jun-23	\$ 360,647	\$ 360,647
NSW	Northern Beaches Council	3	Community	FY 2021/22 Footpath Renewal	Moved from Phase 2:  Rehabilitation / repair of walking paths at the following locations: • Pittwater Road, Manly • Ocean Road, Manly • Batho Road, Freshwater • Federation Boardwalk reconstruction (Commonwealth Parade, Manly, adjacent to Manly Pavilion)	Jan-22	Jun-23	\$ 479,643	\$ 479,643
NSW	Northern Beaches Council	3	Community	FY 2021/22 New Footpath Program	Moved from Phase 2:  Construction of new walking paths at the following locations: • Batho Street, Curl Curl	Jan-22	Jun-23	\$ 53,223	\$ 53,223
NSW	Northern Beaches Council	3	Community	FY 2021/22 New Footpath Program	Moved from Phase 2:  Construction of new walking paths at the following locations: • Barrenjoey Road, Avalon Beach	Jan-22	Jun-23	\$ 100,000	\$ 100,000
NSW	Northern Beaches Council	3	Road	Bike Plan Implementation Program (31/12/2021)	Moved from Phase 2:  Construction of new walking and cycle paths at the following locations: • Poplar Lane, Narraweena • Beverly Job park, Narraweena • Warringah Road, Narraweena	Jan-22	Jun-23	\$ 348,978	\$ 348,978
NSW	Oberon Council	1	Road	Carlwood Road rehabilitation This section of Carlwood Road is currently unsealed The project will involve rehabilitation of pavement , drainage and bitumen seal for 1 km at both the east and western end of unsealed section	Carlwood Road is an increasingly busy passenger vehicle route due to recent subdivisions in the area. Increased traffic has lead to deterioration of road service which needs to be rehabilitated. The project will improve road safety along Carlwood Road.	Sep-20	Jun-21	\$ 380,000	\$ 380,000
NSW	Oberon Council	1	Road	Edith Road Road safety improvement to rehabilitate approx 100m section of corner and correct pavement crossfall.	Incorrect camber on curve is a road safety issue. The project will correct super elevation on the southern edge of Edith Road to prevent vehicles running off the road while negotiating the curve. There is a crash history at this site due to incorrect road camber.	Nov-20	Jan-21	\$ 50,000	\$ 50,000
NSW	Oberon Council	1	Road	Ginkin Road update Improvements to curve due to incorrect camber on road	Incorrect camber on curve creates risk of vehicles running off road. There is an accident history at this site	Dec-20	Feb-21	\$ 50,000	\$ 50,000
NSW	Oberon Council	1	Road	Mozart Road Gravel resheet and widen and remove vegetation on a 1500m section at the western end of Mozart Road near Abercrombie Road to improve road safety.	Pavement is in poor condition and road too narrow. Mozart Road will be used for haulage of logs from pine forests in the next few years Mozart Road is on a school bus route.	Mar-21	Jun-21	\$ 104,500	\$ 104,500
NSW	Oberon Council	2	Community	Oberon Recreation Ground Grandstand Improvements Cunyghame Street Oberon NSW	Works to improve shelter and grandstand at Oberon Recreation Ground	Oct-21	Dec-21	\$ 65,000	\$ 35,394
NSW	Oberon Council	2	Community	Oberon Pool Complex 23 Cunyghame St Oberon NSW	Upgrade Old Amenities Block at Oberon Swimming Pool to increase capacity and improve accessibility	Apr-21	Sep-21	\$ 187,000	\$ 180,000
NSW	Oberon Council	2	Road	Nunan's Hill Road Rehabilitation	Upgrade 1.4 km section of Nunan's Hill Road to rehabilitate erosion and pavement failures	May-21	Nov-21	\$ 316,520	\$ 316,520

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Oberon Council	3	Road	Dreves Road	Bitumen seal steep sections and drainage works and culverts Length: 2.7 km	Jun-22	Dec-22	\$ 160,600	\$ 160,600
NSW	Oberon Council	3	Road	Phills Falls Road	Bitumen seal steep sections and drainage works and culverts Length: 2 km	Jun-22	Dec-22	\$ 123,500	\$ 123,500
NSW	Oberon Council	3	Road	Arties Road	Bitumen seal steep sections and drainage works and culverts Length: 0.5 km	Jun-22	Dec-22	\$ 33,500	\$ 33,500
NSW	Oberon Council	3	Road	Carlwood Road	Bitumen seal steep sections and drainage works and culverts Length: 2 km	Sep-22	Dec-22	\$ 17,500	\$ 17,500
NSW	Oberon Council	3	Road	Snake Valley Road	Bitumen seal steep sections and drainage works and culverts Length: 1.5 km	Jan-23	Apr-23	\$ 10,500	\$ 10,500
NSW	Oberon Council	3	Road	Nunans Hill Road	Bitumen seal steep sections and drainage works and culverts Length: 1.8 km	Jan-23	Apr-23	\$ 120,400	\$ 120,400
NSW	Oberon Council	3	Road	Bloom Hill Road	Bitumen seal steep sections and drainage works and culverts Length: 2 km	Jan-23	Apr-23	\$ 120,000	\$ 120,000
NSW	Oberon Council	3	Road	Mount Olive Road	Supply & install piped culverts and bitumen seal Length: 3 km	Jan-23	Apr-23	\$ 169,500	\$ 169,500
NSW	Oberon Council	3	Road	Ryan's Lane	Supply & install piped culverts and bitumen seal Length: 2 km	Jan-23	Apr-23	\$ 7,000	\$ 7,000
NSW	Oberon Council	3	Road	Bosworth Falls Road	Supply & install piped culverts and bitumen seal Length: 2 km	Jan-23	May-23	\$ 116,500	\$ 116,500
NSW	Oberon Council	3	Road	Todd's Road	Seal intersection only	Jan-23	May-23	\$ 15,900	\$ 15,900
NSW	Oberon Council	3	Road	Burns Road	Supply & install piped culverts Length: 1.5 km	Jan-23	May-23	\$ 10,500	\$ 10,500
NSW	Oberon Council	3	Road	Jerrong Road	Supply & install piped culverts Length: 8.5 km	Jan-23	May-23	\$ 38,500	\$ 38,500
NSW	Oberon Council	3	Road	Chatham Valley Road	Supply & install piped culverts Length: 3 km	Jan-23	May-23	\$ 14,000	\$ 14,000
NSW	Oberon Council	3	Road	Jerula Road	Supply & install piped culverts Length: 1.5 km	Jan-23	May-23	\$ 7,000	\$ 7,000
NSW	Oberon Council	3	Road	Mozart Road	Supply & install piped culverts Length: 3 km	Jan-23	May-23	\$ 17,500	\$ 17,500
NSW	Oberon Council	3	Road	Bald Ridge Road	Supply & install piped culverts and box culverts Length: 6 km	Jan-23	May-23	\$ 148,128	\$ 148,128
NSW	Oberon Council	3	Road	Schumachers Road	Supply & install piped culverts Length: 4 km	Jan-23	May-23	\$ 21,000	\$ 21,000
NSW	Oberon Council	3	Road	Sewells Creek Road	Supply & install piped culverts Length: 2.5 km	Jan-23	May-23	\$ 17,500	\$ 17,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Orange City Council	1	Road	Extension of Southern Feeder Road in Orange NSW from Anson Street to Pinnacle Road. The construction of the Civil Works component of a 2km section of the Orange Southern Feeder road between Anson Street and Pinnacle Road. The completion of this section will compliment works already completed on stages 1 and 2 of the overall Southern Feeder road route. Some grant funding has been allocated from Restart NSW however civil construction works have been on-hold pending the sourcing of additional co contributions.	The Southern Feeder Road Stage 4 (Anson St to Pinnacle Rd) serves as a southern city bypass route that links the Northern Distributor Road and forms a ring road around the City of Orange. The road serves a newly created suburb called Shiralee but its main benefit is in reducing the time travelled going through Orange.	Jun-22	Feb-23	\$ 14,530,696	\$ 720,809
NSW	Orange City Council	2	Road	Southern Feeder Road Stage 4 - Roundabout	Construction of the SFR4/Shiralee Rd Roundabout to trafficable chip sealed surface as component of the SFR4a between Anson St and Shiralee Rd. Works will involve:  <ul style="list-style-type: none"> <li>•Preliminaries, Pre-work &amp; Project Management</li> <li>•Drainage</li> <li>•Earthworks</li> <li>•Pavement Construction</li> <li>•Spray seal (chip seal)</li> </ul>	Nov-22	Feb-23	\$ 14,743,096	\$ 1,596,442
NSW	Orange City Council	3	Road	Southern Feeder Road (Stage 4 – Anson St to Pinnacle Rd)	The Southern Feeder Road (Stage 4 - Anson St to Pinnacle Rd) is the next stage in a six stage process to develop Orange's Southern Economic Development Corridor, a strategic east-west link to, from and around the city. The Corridor is vital to Orange City's future economic growth and regional strength. The Southern Feeder Road (Stage 4), will increase freight and traffic efficiencies. Safety, connectivity and productivity for the city and region more broadly will be improved. The road will take traffic off indirect and inefficient routes through residential streets or the heavily congested Mitchell Highway/main street. It will improve access and connection to key employment precincts and the city's newest 1800-lot residential suburb.	Apr-22	Jun-23	\$ 14,530,696	\$ 1,241,618
NSW	Orange City Council	3	Community	Youth multipurpose sporting area	10 sports in 1 to be constructed in Moulder Park using an old netball surface. A Rage Cage is an all ages, all-in-one permanent outdoor sport and recreational complex that is designed to incorporate over ten of the most popular Australian and International sports. It will be installed in the youth precinct adjacent to the skate park, Learn to push bile ride course, velodrome and swing / play equipment.	Apr-22	Dec-22	\$ 88,000	\$ 88,000
NSW	Orange City Council	3	Community	Community cycleway / Footpath extension at Glenroi Oval	Community cycleway / Footpath extension north to connect to existing infrastructure at Glenroi Oval. Council is installing a new footpath to connect up to the existing path network in Glenroi oval to provide access through the precinct to the nearby shopping precinct. The RFQ for works is attached and works are illustrated below. Solar lighting will also be installed along the path to complement existing lighting in the park.	Apr-22	Dec-22	\$ 56,000	\$ 56,000
NSW	Orange City Council	3	Community	Glenroi Oval playground -	Council is creating a district level playground within Glenroi Oval. In line with a district level playground, the equipment has been selected to provide a variety of play options across a wide range of age groups. This places the Glenroi Oval playground at the same level as the popular facilities at Elephant Park and Gosling Creek Reserve. The materials used in the design are generally more robust than standard play equipment so we certainly hope that the playground will be able to withstand a lot of the vandalism that occurs in our parks from time to time. We have included rubber softfall in higher wear areas (e.g. under swings and slide exits) to reduce maintenance requirements. Total investment for supply and install is \$170K. Council is contributing \$120k to the project.	Apr-22	Mar-23	\$ 56,000	\$ 56,000
NSW	Parkes Shire Council	1	Community	Woodward Oval Parkes - tennis courts upgrade	All courts now require resurfacing, 6 of them urgently (according to advice from Tennis NSW). Project will provide a safe and fit-for-purpose facility for the local community and visiting players during regional tournaments, sporting and school events, social tennis and local competitions - supporting more than 1000 players. The courts are now too dangerous to use and some have needed to be closed.	Feb-21	Jun-21	\$ 245,000	\$ 175,000
NSW	Parkes Shire Council	1	Community	Spicer Oval Parkes - new lighting	Spicer Oval is currently without any lighting and is unable to host any training at site for rugby in winter or cricket in summer. These sports are now sharing Northparkes Oval with Little Athletics and AFL.	Oct-20	Jun-22	\$ 526,000	\$ 400,000
NSW	Parkes Shire Council	1	Road	Parkes East School - pedestrian safety upgrades	Currently parents are either stopping in the middle of a busy regional road link to drop off and pick up students or causing near misses to park their cars at the edge of the school which is without a proper parking area.	Jan-21	Apr-21	\$ 200,000	\$ 200,000
NSW	Parkes Shire Council	1	Community	Newell Highway and Rawson Street Parkes - road and footpath repairs	To address flooding concerns with new drainage pit, extend footpath network for accessibility for all community members and pram ramps to assist with crossing the road safely.	Apr-21	Nov-21	\$ 66,000	\$ 66,000
NSW	Parkes Shire Council	1	Community	Peak Hill main street (Caswell Street) - CCTV installation	The CCTV cameras are being installed to address issues of vandalism and anti-social behaviour which has become an increased concern in the CBD of Peak Hill. The cameras will provide increased security for community members and businesses alike.	Feb-21	Jun-21	\$ 20,000	\$ 20,000
NSW	Parkes Shire Council	1	Community	Parkes Shire Council - Coventry Room - cultural space refurbishment	Ongoing need for a dedicated community art space for workshops and the exhibiting of local and travelling exhibitions. At present there is no suitable purpose-built facility in the Parkes Shire that can adequately provide for exhibitions of local artists' work, professional or touring exhibitions, cultural performances, Aboriginal arts and cultural practice or exhibitions, cinema or venue for screenings, programs of community workshops, cultural hub for young people.	Oct-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Parkes Shire Council	1	Community	Parkes Shire Library and Cultural Centre - Wiradjuri Keeping Place	The Parkes Library and Cultural Centre will provide a welcoming and inclusive cultural hub where Indigenous and non-Indigenous groups and individuals can meet and where Wiradjuri cultural expression is visible and celebrated. This project involves curation of a public display of local Aboriginal artefacts, development of digital and print educational materials to detail local Wiradjuri history.	May-21	Jun-22	\$ 85,000	\$ 85,000
NSW	Parkes Shire Council	1	Community	Parkes CBD smart pole banners	The traditional banner systems which Council has installed on existing lighting poles in other sections of the street, requires the procurement of a suitably qualified contractor to undertake the changing of the banners each time a new event or campaign is in market. This includes time and cost in the development of traffic management plans, safe work method statements, machinery hire and staff time in terms of procurement and supervision. Because of these time and cost factors (up to \$10,000 annually), along with disruption to commerce on the main street during changeover, Council can only change these promotional banners twice a year.	Nov-20	Jun-21	\$ 30,000	\$ 30,000
NSW	Parkes Shire Council	1	Community	Alectown Cemetery - fencing, memorial wall and seating	There is no current 'fit for purpose' space in which cremated remains can be interned. Meaning that people who choose cremation over burial are unable to be interned within their own community but rather at either the Peak Hill cemetery (to the north) or the Parkes cemetery to the south. The erection of a fence and Memorial Wall will alleviate both issues	Sep-20	Mar-21	\$ 30,000	\$ 30,000
NSW	Parkes Shire Council	1	Community	Henry Parkes Centre repairs	There are a number of areas within the Motor Museum where a gap exists between the wall and the roof. As a result unwanted debris (eg dust and leaf litter) blows into the facility, settling on the vehicles on display and onto the floor. Additionally, there is no a/c in the Motor Museum which, given the extremes of temperature experienced at its location, does nothing to enhance the visitor experience.	Apr-21	Nov-21	\$ 50,000	\$ 50,000
NSW	Parkes Shire Council	1	Community	Rose Street and Coleman Street Parkes - footpath	The new shared pathway will mitigate stormwater damage caused to current walking area which makes it uneven and dangerous. The new pathway will also connect this area to existing pathways to the CBD.	Apr-21	Jun-21	\$ 35,000	\$ 35,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Parkes Shire Council	1	Community	Woodward Oval tennis courts - stormwater drainage improvements	Currently storm water is unable to leave the court area quickly in rain events, causing it to run back over the courts causing damage to the surface and subsurface. The most severely affected courts are being resurfaced, so this work is a priority to protect the new asset of resurfaced courts.	Jan-21	Mar-21	\$ 66,613	\$ 66,613
NSW	Parkes Shire Council	1	Community	Cooke Park - Improvements	Cooke Park is Parkes' premium event Park. One of the challenges that we face during events is if there has been rain the Park can be very wet and we have had to bring in bark chip in the past to allow events to go ahead. Improving the storm water drainage across the park will help alleviate the problem. Additionally the irrigation system in the park is nearly 20 years old, the aging infrastructure is prone to leaks and breakages and is not as water efficient as it could be. Additionally Council is constructing a new Multipurpose stage facility in the Park which will create the opportunity for water to be captured off the roof and reused in the Park. It is timely that Council upgrades the irrigation system to minimise water usage in the park and allow for the preparation of events in the Park (including the Parkes Elvis Festival) but also help with the recovery of the park after events.	Sep-20	Feb-21	\$ 80,000	\$ 80,000
NSW	Parkes Shire Council	2	Community	Tennis/basketball court upgrade Lindner Oval Boori Street, Peak Hill (Lindner Oval) -32.725067, 148.188050	Upgrade Peak Hill basketball/tennis courts to address deteriorated court surface and clubhouse facility with asbestos lining. The asbestos will be removed with clubhouse upgraded including AC and security lighting.	Mar-21	Dec-21	\$ 138,202	\$ 138,202
NSW	Parkes Shire Council	2	Community	Carparking spaces upgrade at Harrison Park, Nash Street =- 33.148237*(148.192908)	Gravel and seal the car parking area along the side of the soccer/cricket fields at Harrison Park (Nash Street) to enable all weather access, safety improvements and improved access. The sporting precinct is divided by a busy road and car parking needs upgrading to improve safety for all. Scope to now include shared access pathways to encourage more active lifestyle choices as well as safer access for bikes and scooters in the area, and a new fence at the precinct to provide a safer area for the many junior soccer players adjacent to a busy road and carpark.	Mar-21	Jul-22	\$ 630,000	\$ 630,000
NSW	Parkes Shire Council	2	Community	New cricket nets for Berryman Oval, Trundle	To provide a new fenced cricket net/s at a central location in Berryman Oval to encourage more activity for all residents and the ability to practise cricket. Currently there are no cricket nets available to the public in Trundle.	Mar-21	Dec-21	\$ 90,777	\$ 90,777
NSW	Parkes Shire Council	2	Community	Disabled access at McGlynn Park Baker Street, Parkes =- 33.146182*(148.168078)	To provide disabled access to the clubhouse and amenities at McGlynn Oval for sports participants, parents and their supporters.	Apr-21	Dec-21	\$ 20,000	\$ 20,000
NSW	Parkes Shire Council	2	Community	6 Spruce Up Burrawang Park, 40 Lachlan Street, Bogan Gate -33.106860	To provide an upgrade to the picnic area at the park, replace ageing shelter and 'spruce up' this central park space for the township of Bogan Gate.	Apr-21	Dec-21	\$ 50,000	\$ 50,000
NSW	Parkes Shire Council	2	Community	Active movement shared pathways East Street, Parkes -33.135168, 148.183780	To deliver another section of shared pathway in Parkes township to continue to link the pathways to provide accessible active networks across town. This section will be provided as an on-road pathway of new asphalt which will be delineated by a separate curb to ensure safety of all. Approx. 200m of new pathway will be delivered.	May-21	Jun-22	\$ 101,760	\$ 101,760
NSW	Parkes Shire Council	2	Community	Memorial Hill Solar Lighting, East Street, Parkes -33.134323 148.183686	To complete the solar lighting project and clean up of walking tracks around the Memorial Hill precinct.	Mar-21	Dec-21	\$ 29,839	\$ 29,839
NSW	Parkes Shire Council	2	Community	Multipurpose facility furniture - Cooke Park Clarinda Street Parkes -33.139271 148.174325	To purchase furniture and IT equipment to provide the necessary equipment for the new multipurpose centre to service the community as an emergency location. This has become paramount for our community with the severity of storms and natural disasters become more frequent.	Mar-21	Dec-21	\$ 58,056	\$ 57,592
NSW	Parkes Shire Council	2	Community	Replace goal posts at Jock Colley Field Northparkes Oval Alexandra Street -33.12779 148.18259	To provide new fit for purpose goal posts at Northparkes Oval to replace the current drill rods which were installed a temporary posts many years ago.	Feb-21	Jun-21	\$ 18,590	\$ 18,590
NSW	Parkes Shire Council	2	Community	Cheney Oval	The proposed works at Cheney Oval, home of Parkes Touch Football, is to provide clean fill and laser level the area, irrigation lateral construction, and installation of turf to complete the work at the oval to address salinity issues which have plagued the grounds. The project will complete a suite of works recently undertaken to improve the drainage across the oval which has plagued touch football for a number of years and affected their ability to bid for regional and state carnivals. The considered works will enable the oval to once again be used for sport.	Feb-21	Dec-21	\$ 145,000	\$ 145,000
NSW	Parkes Shire Council	3	Community	Accessible Access Peak Hill Library	Improved Accessibility of Community Facilities and Areas: There are currently several steps to access the Peak Hill library. This project will provide a level entry from the side of the building via a ramp.	Oct-22	Apr-23	\$ 75,000	\$ 75,000
NSW	Parkes Shire Council	3	Community	Bushman's Hill Amenities	Toilet Blocks: An amenities building for use during events at Bushman's Hill has been a long outstanding request, particularly in support of the Indigenous garden area.	Feb-23	Jun-23	\$ 220,000	\$ 220,000
NSW	Parkes Shire Council	3	Community	Final Stage Spicer Sports Precinct	Sporting and recreation facilities: Fit out of new amenities and grandstand building. Demolition and construction of the new carpark. Construction of new stormwater infrastructure.	May-22	Jan-23	\$ 900,000	\$ 900,000
NSW	Parkes Shire Council	3	Community	Skate Park Precinct Improvements	Playgrounds and Skate parks: Part funding has been previously allocated under Round 4 of the Stronger Country Communities program (\$200k) to complete a pump-track as part of the skate park. This allocation would allow that project to be fully funded and completed in a timely manner. Closed Circuit TV (CCTV) Installation of CCTV at the Parkes Skatepark.	Oct-22	May-23	\$ 300,000	\$ 300,000
NSW	Parkes Shire Council	3	Road	Road Rehab and Drainage	With storm events becoming more common in Parkes - natural disaster event declared in Jan 2021 and many large events in previous years - the frequency of houses and businesses flooding is becoming more frequent. This project will purchase the necessary infrastructure for this project and deliver the installation of this vital infrastructure on this identified road, Reid Street to prevent future flooding events.	May-22	Jun-23	\$ 745,226	\$ 745,226
NSW	Parkes Shire Council	3	Community	Lions Park Destination Park Precinct	To build a destination park space at Lions Park in Parkes township which is already a very popular location. There would be flying foxes, swings, soft fall, climbing towers and much more. This project has a lot of community support and is shovel ready and can be delivered by June 20 if approved mid March.	Mar-23	Jun-23	\$ 435,000	\$ 435,000
NSW	Penrith City Council	1	Community	Various throughout the Penrith, construction of approximately 50 bus stop boarding points	The program works toward meeting DDA compliance for bus stop boarding points and will enable the community equitable access to public transport. The works may also include short links to the existing path paving network.	Dec-20	Jun-21	\$ 400,000	\$ 200,000
NSW	Penrith City Council	1	Community	Street tree planting in older established suburbs where existing street trees are sparse.	The program works toward Councils 'Cooling the City Strategy'.	Mar-21	Sep-21	\$ 200,000	\$ 200,000
NSW	Penrith City Council	1	Community	Chapman Gardens Upgrade Diamond 1, new fencing and training infrastructure	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Mar-21	Jul-21	\$ 100,000	\$ 100,000
NSW	Penrith City Council	1	Road	Farm Road, Mulgoa (St Thomas Road to Littlefields Road) resurfacing	The above sections of road currently have a rough and aged road surface. Traffic has increased during the construction of The Northern as the road is being used by motorists as a bypass.	Nov-20	Dec-20	\$ 200,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Penrith City Council	1	Community	Supply and Installation of new 440kW Heat Pump at Penrith Pool	Penrith Pool is currently only operated for the shoulder & summer seasons, with the installation of the new 440kW heat pump the pool will be able to operated and be heated to 27deg throughout the entire year, providing a full years swimming season to the community.	Nov-20	Jun-21	\$ 200,000	\$ 200,000
NSW	Penrith City Council	1	Community	Eileen Cammack Reserve, South Penrith, upgrades to floodlighting.	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Feb-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Penrith City Council	1	Community	Surveyors Creek Softball Facility upgrade to floodlights	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Feb-21	Nov-21	\$ 100,000	\$ 100,000
NSW	Penrith City Council	1	Community	Werrington Tennis Courts, Parkes Avenue surface and associated infrastructure upgrades	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Mar-21	Oct-21	\$ 197,275	\$ 197,275
NSW	Penrith City Council	1	Community	The Kingsway (South) Rugby League Sportsfield, installation of floodlighting	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Feb-21	Aug-21	\$ 75,000	\$ 75,000
NSW	Penrith City Council	1	Community	Gow Park, Littlefields Road, Mulgoa, installation of new and, upgrade of existing, floodlights.	The primary goal of the project is to improve recreational opportunities within the community by providing quality, safe sustainable facilities at a local level, where capacity of the venue for participation is maximised.	Feb-21	Aug-21	\$ 150,000	\$ 150,000
NSW	Penrith City Council	2	Community	Pedestrian path paving construction	Bicycle and walking paths – construction of 8.5km of pedestrian paths	Apr-21	Jun-22	\$ 1,610,000	\$ 1,610,000
NSW	Penrith City Council	2	Community	Maintenance works	Toilet blocks, septic tank replacement Air conditioning replacement at buildings	Apr-21	Jun-22	\$ 500,000	\$ 500,000
NSW	Penrith City Council	2	Community	Installation of playspace shading	Playgrounds – installation of shade structures at 17 playgrounds	Apr-21	Jun-22	\$ 510,000	\$ 510,000
NSW	Penrith City Council	2	Community	Roof replacement at Ripples, St Marys	Sporting and recreation facilities – replacement of aged roof	Nov-21	Jun-22	\$ 1,100,000	\$ 1,100,000
NSW	Penrith City Council	2	Community	St Clair Sports, Play and Recreation area (Banks Drive Reserve and Peter Kearnes oval)	Playground and improved accessibility- construction of basketball area, outdoor fitness gym, accessible pathways and extension to existing carpark	Sep-21	Jun-22	\$ 270,000	\$ 270,000
NSW	Penrith City Council	2	Road	Rural roadside drainage program	Drainage – clearing of sediment and other build up on road shoulders and culverts along a number of rural roads	Apr-21	May-22	\$ 250,000	\$ 250,000
NSW	Penrith City Council	2	Community	Penrith Nursery	Landscaping improvements – installation of solar panels to provide power to community group engaged at Nursery	Jul-21	Feb-22	\$ 30,000	\$ 30,000
NSW	Penrith City Council	2	Community	Cook Park, St Marys floodlighting	Sporting facilities – floodlight upgrades to fields 2,3 and 4 at Cook Park St Marys	Sep-21	Jun-22	\$ 225,000	\$ 125,000
NSW	Penrith City Council	2	Community	Jamison Park netball project	Sporting facilities – Netball court resurfacing works – courts 35-42	Nov-21	Apr-22	\$ 120,000	\$ 80,000
NSW	Penrith City Council	2	Community	Jamison Park synthetic field project	Sporting facilities – installation of spectator/ player infrastructure works in conjunction with the construction of synthetic sports field at Jamison Park	Sep-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Penrith City Council	2	Community	St Marys Tennis courts	Sporting facilities – resurfacing 4 tennis courts and ancillary works	Aug-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Penrith City Council	2	Community	Samul Marsden Baseball, Orchard Hills	Sporting facilities – upgrade of baseball training infrastructure	Jul-21	Jun-22	\$ 125,000	\$ 125,000
NSW	Penrith City Council	2	Community	Spence Park, Penrith	Playground and improved accessibility – installation of an accessible flying fox	Sep-21	Mar-22	\$ 100,000	\$ 100,000
NSW	Penrith City Council	2	Community	Dog Park at Wedmore Road, Emu Heights	Other-installation of fencing, landscaping and seating at dog park off Wedmore Road, Emu Heights	Oct-21	Apr-22	\$ 80,000	\$ 80,000
NSW	Penrith City Council	2	Community	Mulgoa Sanctuary amenities	Toilet block – construction/installation of toilets in the linear park in Mulgoa Rise (between Bradley St/Tallwood Place)	Oct-21	May-22	\$ 400,000	\$ 400,000
NSW	Penrith City Council	2	Community	Woodriff Gardens, Penrith	Landscaping improvements – replacement of badly deteriorated arbour over path in Woodriff Gardens, Penrith that supports a wisteria vine	Mar-21	Feb-22	\$ 150,000	\$ 150,000
NSW	Penrith City Council	2	Community	Car parking at Harold Corr Hall athletics track, Cambridge Park	Stage 1 – construction of an access road and car parking with associated infrastructure.	Aug-21	Jul-22	\$ 303,341	\$ 303,341
NSW	Penrith City Council	2	Community	Judges Place carpark, Penrith lighting upgrade	Replacement of existing lighting with LED lighting as the existing lights are at end of life and frequently failing.	May-21	Mar-22	\$ 180,000	\$ 180,000
NSW	Penrith City Council	2	Community	The Kingsway North, Werrington – Irrigation upgrades and field surface improvements	Upgrading irrigation and improving the field surface to ensure the fields are capable of sustain current levels of use and can accommodate future participation growth.	Sep-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Penrith City Council	3	Community	Bennett Park, St Marys	Mixed Recreation Space	Aug-22	Jun-23	\$ 850,000	\$ 850,000
NSW	Penrith City Council	3	Community	Joan Sutherland Performing Arts Centre, Penrith	Reactive Maintenance	Nov-22	Jun-23	\$ 500,000	\$ 175,000
NSW	Penrith City Council	3	Community	Council Buildings – Kindana Childcare Centre – Werrington, Yoorami Childcare Centre – Werrington, Strauss Road Childcare Centre – St Clair, Wilson Park - Llandilo	Unscheduled Maintenance - Replacement of a range of aging air conditioning infrastructure that is currently requiring ongoing maintenance and is not meeting the requirements of the facility users. Three Council Childcare facilities have been identified for this work – Yoorami Childcare Centre – Werrington, Kindana Childcare Centre – St Clair and Strauss Road Childcare Centre – St Clair. Further work will be undertaken to replace aging septic tank infrastructure at a number of locations.	Jul-22	Jun-23	\$ 175,000	\$ 175,000
NSW	Penrith City Council	3	Community	St Marys Community / Seniors Centre, St Marys	Building refurbishment and modernisation - The St Marys Community Centre and St Marys Seniors Centre redevelopment, located at St Marys Corner, will deliver an upgraded community hub that will meet the needs of the growing St Marys community and neighbouring suburbs. The designs for the redevelopment, which have been developed after consultation with the not-for-profit organisations and community user groups occupying the venue, will incorporate upgraded kitchens, multipurpose activity space, office and meeting space and function space for not only St Marys residents, but the broader community across the Local Government area. The upgraded facility will be utilised by local not-for-profit-organisations, community groups, schools, seniors groups and is also host to a range of cultural activities.	May-22	Mar-23	\$ 2,787,494	\$ 400,000
NSW	Penrith City Council	3	Community	Woodriff Gardens Clubhouse, Penrith	Building refurbishment and modernisation -This project, identified in Council's adopted Sport and Recreation Strategy, will realise the redevelopment of the existing clubhouse at Woodriff Gardens Tennis Complex. Aligned to previous investment in upgrading the courts, it will ensure that the facility continues to host a range of community programs as well as deliver significant events. The clubhouse is used by Nepean District Tennis Association, Nepean District Table Tennis Association, schools and the general community. The proposed upgrades will ensure the facility is fit for purpose, building code compliant with new fire and electrical services, formalised office and kiosk space with additional change room and first aid facilities, improved accessibility and designed so that it continues to provide community benefit to club members, schools and the broader community who utilise the site.	Sep-22	Jun-23	\$ 3,099,550	\$ 1,174,550
NSW	Penrith City Council	3	Community	David Currie/Peter Kearns, St Clair	Toilet/Amenity Upgrade	Jul-22	Dec-22	\$ 200,000	\$ 200,000
NSW	Penrith City Council	3	Community	St Clair Ripples	CCTV Installation	Jul-22	Sep-22	\$ 70,000	\$ 70,000
NSW	Port Macquarie Hastings Council	1	Community	Lake Cathie Foreshore Reserve Master Plan - Stage 2 works include construction of an accessible walkway through the site with connection to new picnic facilities, an outdoor shower and a shade structure will be installed over the existing all-abilities playground.	The project is improving accessibility through the site and will provide improved connectivity to new and existing accessible recreational infrastructure within the reserve.	Apr-21	Sep-21	\$ 280,000	\$ 280,000
NSW	Port Macquarie Hastings Council	1	Community	Construction of a new 260m x 1.5m footpath along The Parade, North Haven	This project completes the missing link of footpath along The Parade to the Surf Club, past the caravan park to improve community access and safety for pedestrians.	May-21	Aug-21	\$ 82,350	\$ 82,350
NSW	Port Macquarie Hastings Council	1	Community	Construction of a new 120m x 1.5m footpath along Lake Street, Laurieton	This project completes the several missing links of footpath along Lake Street from Tunis Street to the Laurieton United Services Club to improve community access and safety for pedestrians.	Feb-21	Jun-21	\$ 33,452	\$ 33,452
NSW	Port Macquarie Hastings Council	1	Community	Construction of footpath between Comboyne Street and Graham Street.	This project completes a missing link of footpath between Comboyne Street and Graham Street through a landscaped verge containing a memorial and large tree. The project was identified in the Kendall Main Street Plan to improve community access and safety for pedestrians.	Apr-21	Jun-21	\$ 80,000	\$ 80,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Port Macquarie Hastings Council	1	Community	Construction of a new 180m x 1.5m footpath along Hill Street, Comboyne	This project completes the missing link of footpath along Hill Street from Pioneer Park to Main Street to improve community access and safety for pedestrians. The project was identified in the Comboyne Pedestrian Access and Mobility Plan.	Mar-21	Apr-21	\$ 69,411	\$ 69,411
NSW	Port Macquarie Hastings Council	1	Community	Construction of 160 metres of missing footpath adjacent to Wauchope High School.	This project enhances the network of Wauchope footpaths. It will improve community access and safety for pedestrians particularly for access to Wauchope High School.	Jan-21	Feb-21	\$ 59,764	\$ 59,764
NSW	Port Macquarie Hastings Council	1	Community	Construction of 200 metres of missing footpath Rushcutter Way	This project completes a missing link of footpath in the Lighthouse Beach area of Port Macquarie.	Apr-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Port Macquarie Hastings Council	1	Community	Construction of 320 metres of footpath, 1.5m wide linking to St Columba Anglican School	Missing footpath link adjacent to St Columba Anglican School	Jan-21	Feb-21	\$ 130,000	\$ 130,000
NSW	Port Macquarie Hastings Council	1	Community	Construction of missing footpath link on steep gradient, linking local shopping centre to Lighthouse Beach.	Steep gradient and missing footpath link from local shopping centre to Lighthouse Beach.	Jun-22	Aug-22	\$ 125,023	\$ 125,023
NSW	Port Macquarie Hastings Council	1	Community	Port Macquarie Airport seeks to install a Rooftop Solar PV system on the roof of the Airport terminal. The Proposed 100kWatt peak system, is forecast to supply an average of 450 to 500 kWhrs of power per day, which is approximately 40% of the terminal's electricity usage.	The Airport terminal was upgraded in 2019 as a combined Council, State and Federal funded project. The original funding did not provide for the provision of Solar power to the upgraded terminal.	May-21	Nov-21	\$ 140,000	\$ 140,000
NSW	Port Macquarie Hastings Council	1	Community	Wauchope Indoor Stadium - Cladding Replacement in Entry Foyer	Existing cladding is at end of serviceable life and requires replacement.	Mar-21	Jun-21	\$ 20,000	\$ 20,000
NSW	Port Macquarie Hastings Council	1	Road	Centreline marking and road warning signs on 74 km of high speed rural roads	Road safety on higher volume rural roads	Nov-20	Nov-21	\$ 100,000	\$ 100,000
NSW	Port Macquarie Hastings Council	1	Community	Install seating beside existing Anzac Memorial.	Comboyne and Byabarra Community & Council Action Team (CCAT) identified lack of seating for community / elderly at the site as a priority project.	Apr-21	Apr-21	\$ 10,000	\$ 10,000
NSW	Port Macquarie Hastings Council	1	Community	Install a sheltered seating area, picnic table and rubbish bins at Kendall Park.	Kew, Kendall, Herons Creek and Lorne Community & Council Action Team (CCAT) identified lack of amenities for community and need for sheltered seating area, picnic table and rubbish bins at Kendall Park as a priority project.	Apr-21	Jun-21	\$ 25,000	\$ 25,000
NSW	Port Macquarie Hastings Council	1	Community	Increased spectator seating and shade at Charlie Watt Reserve	The Telegraph Point Community & Council Action Team (CCAT) identified lack of amenities at Charlie Watt Reserve and need for increased seating and shade as a priority project.	Mar-21	Apr-21	\$ 26,618	\$ 26,618
NSW	Port Macquarie Hastings Council	1	Community	Tourism Infrastructure at Historic Courthouse Port Macquarie .	The PMHC Cultural Steering Group identified lack of tourism infrastructure at the Historic Courthouse, Port Macquarie. Ensure that visual amenity of the historic courthouse is maintained.	Jan-21	Apr-21	\$ 120,000	\$ 120,000
NSW	Port Macquarie Hastings Council	1	Community	External repaint of Jubilee Hall, Dunbogan	Identified as a priority project for community hall maintenance	Dec-20	Mar-21	\$ 20,000	\$ 20,000
NSW	Port Macquarie Hastings Council	1	Community	Installation of three new bus shelters: - 69 Pacific Drive, Port Macquarie. - 1459 Ocean Drive, Lake Cathie - 180 Lake Road, Port Macquarie	Lack of transport infrastructure along regional public service and school bus routes. There have been strong community requests for bus shelters at these locations.	Mar-21	Jun-22	\$ 45,000	\$ 45,000
NSW	Port Macquarie Hastings Council	1	Road	Rehabilitating and asphalt resurfacing of Hay Street (South) William St to Hayward St - Port Macquarie.	Renewing a deteriorated road asset segment in a heavily used section of the Port Macquarie CBD	Mar-21	Jun-21	\$ 280,000	\$ 280,000
NSW	Port Macquarie Hastings Council	1	Community	Laurieton Sports Complex - installation of multi-purpose court. This project will deliver a new all-weather sports court for formal sports and casual recreational use. The courts will include line marking and goals for netball and basketball	This project was identified as a priority within the recently developed Laurieton Sports Complex Master Plan, developed by Council in collaboration with sporting user groups. This project will provide Camden Haven Netball club with improved training and competition facilities and will allow for increased recreational use of the facility outside of formal sporting use.	Apr-21	Jun-21	\$ 220,000	\$ 105,000
NSW	Port Macquarie Hastings Council	1	Community	Improved recreational opportunities	Requesting replacement of Project 18 at North Shore. Noting that our Project team has undertaken extensive engagement with the North Shore township. This community was devastated by the one-in-one-hundred year floods in March with many homes flooded above the light switches. The community has requested that the project be changed from a fish cleaning table to installing a range of parkland furniture that the whole community will use.	Apr-22	Jul-22	\$ 30,000	\$ 30,000
NSW	Port Macquarie Hastings Council	2	Community	Pioneer Park Upgrade  Address: Pioneer Park Hill St Comboyne NSW 2429	Landscaping Improvements  Improvements to Pioneer Park have been prioritised by the community through development of the local Community Plan.	Nov-21	Dec-21	\$ 100,000	\$ 100,000
NSW	Port Macquarie Hastings Council	2	Community	Project name: Long Flat Recreation Grounds Upgrade  Address: Long Flat Recreation Grounds Henry Street Long Flat NSW 2446	Sporting & Recreation Facility  Upgrade existing sports and recreational infrastructure at this important rural community facility.	Nov-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Port Macquarie Hastings Council	2	Community	Kendall Tennis Club Upgrade  Address: Kendall Tennis Club Orara Street Kendall NSW 2439	Sporting & Recreation Facility  Contribution to construction of one new tennis court. Additional court required to accommodate significant membership base.	Oct-21	Feb-22	\$ 150,000	\$ 150,000
NSW	Port Macquarie Hastings Council	2	Community	Lake Cathie Community Reserve Basketball  Address: Lake Cathie Community Hall & Reserve Mullaway Road Lake Cathie NSW 2445	Sporting & Recreation Facility Install 3 x 3 Basketball Court.  Lake Cathie township has grown exponentially in the last couple of years with new subdivisions and attracting young working families to move into the area. Priority of the PMHC Community Plan to improve recreational facilities for young people.	Oct-21	Feb-22	\$ 70,000	\$ 70,000
NSW	Port Macquarie Hastings Council	2	Community	Laurieton Sports Complex new Amenities. Lake Street, Laurieton NSW 2443	Improved Accessibility of Community Facilities and Areas, Construct Linking Footpath – Construct storage for sporting Groups – upgrade amenities (note: will nominate for phase 3 for \$200k of further improvements at this site) see new project #14 Construct gender neutral amenities.	Apr-22	Sep-22	\$ 150,000	\$ 150,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Port Macquarie Hastings Council	2	Community	Beechwood pedestrian upgrades Address: Beechwood Rd, Beechwood NSW 2446	New footpath New footpath on northern side of Beechwood Road between Bellangry Road and Kittyhawk Place.	May-22	Oct-22	\$ 480,000	\$ 480,000
NSW	Port Macquarie Hastings Council	2	Community	Bonny Hills Reserves Master Plan Improvements Skyline Drive Rainbow Beach, Bonny Hills NSW 2445	Landscaping Improvements and installation of exercise pod in outdoor space. Improvements to existing viewing area. The current condition of this viewing area is very poor.	May-22	Jun-22	\$ 59,640	\$ 59,640
NSW	Port Macquarie Hastings Council	2	Road	Resurface Council Carparks Address: Cameron St Wauchope NSW 2446 and Bridge St Port Macquarie NSW 2444	Rehabilitation Rehabilitation and resurfacing of two public car parks: Cameron Street, Wauchope opposite Oxley Lane Bridge Street, Port Macquarie between Hastings River Drive and Gore Street	Sep-21	Jun-22	\$ 150,000	\$ 150,000
NSW	Port Macquarie Hastings Council	2	Community	Log Wharf Reserve Upgrade Address: Log Wharf Reserve, Mooney Street Telegraph Point NSW 2441	Park upgrade to improve facilities for community use.	May-22	Jun-22	\$ 50,000	\$ 50,000
NSW	Port Macquarie Hastings Council	2	Community	Town Beach Reserve Basketball Address: Town Beach Reserve Port Macquarie NSW 2444	Sporting & Recreation Facility Install 3 x 3 Basketball Court. Located in the heart of Port Macquarie and adjacent to the skate park, this location is a destination for young people and families. Priority of Town beach community engagement to improve recreational facilities for young people.	Dec-21	Feb-22	\$ 70,000	\$ 70,000
NSW	Port Macquarie Hastings Council	2	Community	Wayne Richards Park bike track upgrade Address: Wayne Richards Park, Koala Street Port Macquarie NSW 2444	Sporting & Recreation Facility Upgrade (reshape and apply asphaltic seal) to bike pump track and dirt jump runs. Consistent with Council's adopted Recreation Action Plan. Problem being addressed: facility is in poor condition and is unusable for periods following rain.	Nov-21	Jun-22	\$ 350,000	\$ 350,000
NSW	Port Macquarie Hastings Council	2	Community	North Shore Footpath Address: North Shore NSW 2444	New footpath and or road remediation works. Remediation of road and/or various new footpaths at North Shore in accordance with North Shore Pedestrian Access and Mobility Plan.	May-22	Dec-22	\$ 960,000	\$ 960,000
NSW	Port Macquarie Hastings Council	2	Road	Kerb and gutter installation Address: Wesley Avenue, Petit St, Hart St, Anderson St Port Macquarie NSW 2444	New kerb and gutter Installation of new kerb and gutter to improved drainage runoff and street amenity on selected Port Macquarie streets: Wesley Avenue, Petit Street, Hart Street, Anderson Street	Feb-22	Jun-22	\$ 550,000	\$ 550,000
NSW	Port Macquarie Hastings Council	2	Community	New Telegraph Point Toilet Block. Log Wharf Reserve Mooney Street, Telegraph Point NSW 2441	Construction of new toilet block and connection to sewer at Telegraph Point. Install components of the Log Wharf Master Plan	May-22	Jul-22	\$ 200,000	\$ 200,000
NSW	Port Macquarie Hastings Council	3	Road	Ocean Drive Pavement Resurfacing	Provision of 1.5-2.4m wide shared path along Ocean Drive (east side) between Graham and Rodley Streets, include pedestrian refuge, pavement resurfacing of same length. Project Location: Ocean Drive, Bonny Hills NSW 2445 Work Category: Bicycle and walking paths	Feb-23	Jun-23	\$ 1,870,000	\$ 1,870,000
NSW	Port Macquarie Hastings Council	3	Road	Pacific Drive Footpath Construction	Provision of 1.5m wide path along Pacific Drive (west side) at various locations between Kennedy Dr and Parklands Cl. Project Location: Pacific Drive, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths	Feb-23	Jun-23	\$ 530,000	\$ 530,000
NSW	Port Macquarie Hastings Council	3	Road	Lake Road, Footpath Construction	Provision of 1.5m wide path along Lake Road (north side) at various locations between Savoy Street and Ocean Drive. Project Location: Lake Road, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths	Feb-23	Jun-23	\$ 620,000	\$ 620,000
NSW	Port Macquarie Hastings Council	3	Road	Oxley Highway, Footpath Construction	Provision of 2-2.5m wide shared path along Oxley Highway (south side) between Widderson Street to Fernhill Road. Project Location: Oxley Highway, Port Macquarie NSW 2444 Work Category: Bicycle and walking paths	Feb-23	Jun-23	\$ 433,236	\$ 433,236
NSW	Port Macquarie Hastings Council	3	Community	Vince Inmons Accessible grandstand	Construction of the Vince Inmons sporting complex grandstand/amenities structure. Address: Laurieton Sports Complex Lake Street Laurieton NSW 2443 Work Category: Sporting and recreation facilities	Feb-23	Jun-23	\$ 200,000	\$ 200,000
NSW	Port Stephens Council	1	Community	Shoal Bay Foreshore - public amenities building	The existing amenities have declined in condition over decades since construction and are outdated, inaccessible and no longer meet the needs of the community. The new amenities will be functional, accessible and of a contemporary appearance.	Mar-21	May-21	\$ 995,230	\$ 180,000
NSW	Port Stephens Council	1	Community	Longworth Park Karuah - public amenities building	The existing amenities have declined in condition over decades since construction and are outdated, inaccessible and no longer meet the needs of the community. The new amenities will be functional, accessible and of a contemporary appearance.	May-21	Jun-21	\$ 150,000	\$ 150,000
NSW	Port Stephens Council	1	Community	Mullabula Sports Complex - playground	The existing playground is in poor condition, limited play opportunities and inaccessible due to lack of pathways and poor location. The new playground will be larger and offer a diverse playing experience including inclusive play items and supporting infrastructure such as pathways, bubbler and seating.	Nov-21	Feb-22	\$ 238,876	\$ 150,000
NSW	Port Stephens Council	1	Road	School Drive - Rehabilitation	The existing pavement servicing School Drive has reached the end of its useful life. It is now subject to significant failures including major cracking, rutting, edge break and potholes. Much of this is due to the large percentage of heavy vehicle traffic that frequent the industrial area where this road is located. However, the poor pavement strength, in combination with the poor drainage, further add to the problem. By overlaying the road and reshaping the table drains the road will continue to service adjoining businesses and other road users for many years to come.	Nov-20	Jul-21	\$ 428,679	\$ 300,527
NSW	Port Stephens Council	2	Community	20 Aquatic Close, Nelson Bay - Multipurpose Sports Amenities	Multipurpose Sports Amenities - Tomaree Sports Complex, Salamander Bay	May-21	Jan-22	\$ 3,210,000	\$ 300,000
NSW	Port Stephens Council	2	Community	9 Mitchell Street, Soldiers Point -Revetment works and footpath	Revetment works and footpath – Soldiers Point	May-21	Jun-21	\$ 320,000	\$ 120,000
NSW	Port Stephens Council	2	Community	173A Soldiers Point Rd, Salamander Bay - Playground Upgrade	Playground Upgrade - George Reserve, Soldiers Point	Jul-21	Sep-21	\$ 63,978	\$ 63,978
NSW	Port Stephens Council	2	Community	1195 Lemon Tree Passage Road, Mullabula - Tennis Court Expansion	Tennis Court Expansion – Mullabula Tennis Club, Mullabula	Aug-21	Sep-21	\$ 200,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Port Stephens Council	2	Community	1A Peace Parade, Tanilba Bay - Reserve improvements	Reserve improvements – Peace Park, Tanilba Bay	May-21	Jun-21	\$ 40,000	\$ 20,000
NSW	Port Stephens Council	2	Community	54 Cook Parade, Lemon Tree Passage - Shade sail – Henderson Park	Shade sail – Henderson Park, Lemon Tree Passage	Sep-21	Jun-22	\$ 91,326	\$ 91,326
NSW	Port Stephens Council	2	Community	73 James Paterson Street, Anna Bay - Skate Park (Stage 2) – Robinson Reserve	Skate Park (Stage 2) – Robinson Reserve, Anna Bay	Oct-21	Apr-22	\$ 161,326	\$ 161,326
NSW	Port Stephens Council	2	Community	28 Grey Gum Street, Medowie - Multipurpose Sports Amenities - Boyd Oval	Multipurpose Sports Amenities - Boyd Oval, Medowie	Jun-21	Apr-22	\$ 1,400,000	\$ 120,000
NSW	Port Stephens Council	2	Community	36A Ferodale Road, Medowie - War memorial and reserve upgrades	War memorial and reserve upgrades – Ferodale Road, Medowie	Feb-22	Apr-22	\$ 41,326	\$ 41,326
NSW	Port Stephens Council	2	Community	2 Sketchley Street, Raymond Terrace - Playground upgrade	Playground upgrade – Raymond Terrace South	Sep-21	Jan-22	\$ 120,000	\$ 120,000
NSW	Port Stephens Council	2	Community	2 Sketchley Street, Raymond Terrace - Public amenities, signage and reserve improvements – Bettles Park	Public amenities, signage and reserve improvements – Bettles Park, Raymond Terrace	Oct-21	Apr-22	\$ 160,000	\$ 160,000
NSW	Port Stephens Council	2	Road	Karuah, Lemon Tree Passage, Medowie, Nelson Bay, Raymond Terrace, Salamander Bay, Shoal Bay, Soldiers Point, Tanilba Bay, Tomago and Williamstown - Port Stephens Accelerated Local Road Reseal Program	Port Stephens Accelerated Local Road Reseal Program	Sep-21	May-22	\$ 1,000,000	\$ 1,000,000
NSW	Port Stephens Council	2	Combination	The Levee shared path. Riverside Park, Hunter Street, Raymond Terrace - Shared pathway connections.	Shared pathway connections – Raymond Terrace	Jul-21	Sep-21	\$ 289,848	\$ 203,978
NSW	Port Stephens Council	3	Road	Tanilba Road, Mallabula	Road reconstruction from 9 Tanilba Road to 5 Mallabula Road	Jul-22	Nov-22	\$ 1,993,127	\$ 600,000
NSW	Port Stephens Council	3	Road	Sturgeon Street, Raymond Terrace	Road reconstruction from 42 Sturgeon Street to 12 Swan Street	Jan-23	Apr-23	\$ 1,071,054	\$ 872,054
NSW	Port Stephens Council	3	Community	Aliceton Reserve, Karuah - Playground	Construct new local level playground within Aliceton Reserve, Karuah	Feb-23	Mar-23	\$ 150,000	\$ 89,000
NSW	Queanbeyan-Palerang Regional Council	1	Community	Braidwood Skate Park	The area where the skate park is to be constructed requires stormwater pies and to be relevelled. This project will enable the space to be used to build a new skate park in Braidwood.	May-21	Jun-22	\$ 100,000	\$ 100,000
NSW	Queanbeyan-Palerang Regional Council	1	Road	Butmaroo Street road works	The existing pavement is currently unsealed and requires a bitumen seal to protect the pavement and reduce dust and maintenance costs.	Apr-21	Jun-21	\$ 100,000	\$ 100,000
NSW	Queanbeyan-Palerang Regional Council	1	Combination	Lascelles Street road works and car park upgrades	The existing pavement is failing and the car parking area is unsealed and unformalised.	Jun-21	Dec-22	\$ 1,200,000	\$ 400,000
NSW	Queanbeyan-Palerang Regional Council	1	Road	Majara Street road works	The existing pavement is currently unsealed and requires a bitumen seal to protect the pavement and reduce dust and maintenance costs.	Apr-21	Dec-21	\$ 180,000	\$ 180,000
NSW	Queanbeyan-Palerang Regional Council	1	Community	Queanbeyan River Path	The existing footpath is not formed. This is the continuation of the Queanbeyan River path link.	Mar-21	Jun-21	\$ 140,000	\$ 140,000
NSW	Queanbeyan-Palerang Regional Council	1	Road	Williamsdale Road road works	The existing pavement is currently unsealed and requires a realignment and bitumen seal to protect the pavement, reduce dust and maintenance costs.	Jun-21	Apr-22	\$ 607,709	\$ 607,709
NSW	Queanbeyan-Palerang Regional Council	2	Road	Halfway Creek Bridge construction Bungendore	Bridge works – Installation of bridge over creek to access future sports complex.	Oct-21	Dec-22	\$ 650,000	\$ 650,000
NSW	Queanbeyan-Palerang Regional Council	2	Road	Bindi Brook Causeway replacement	Bridge works – Replacement of low-level causeway with box culverts.	Oct-21	Dec-22	\$ 600,000	\$ 600,000
NSW	Queanbeyan-Palerang Regional Council	2	Road	Williamsdale Road Reconstruction	Sealing – Reconstruction and sealing of approx. 1000m of unsealed pavement.	Oct-21	Dec-21	\$ 674,598	\$ 674,598
NSW	Queanbeyan-Palerang Regional Council	2	Road	Hoskinstown Road Reconstruction	Sealing – Reconstruction and sealing of approx. 1000m of unsealed pavement.	Sep-21	Sep-22	\$ 700,000	\$ 700,000
NSW	Queanbeyan-Palerang Regional Council	3	Road	Halfway Creek Road Construction	Construction of a new road – Construction of Halfway Creek Road to access the Bungendore Sports Hub.	Jul-22	Jun-23	\$ 850,000	\$ 850,000
NSW	Queanbeyan-Palerang Regional Council	3	Community	Wright Park Amenities Building	Sporting and recreation facilities – Construction of a new amenities building.	Jul-22	Jun-23	\$ 1,300,000	\$ 1,300,000
NSW	Queanbeyan-Palerang Regional Council	3	Community	Queanbeyan Archery Club Amenities	Sporting and recreation facilities – Construction of a new amenities building.	Jul-22	Jun-23	\$ 240,000	\$ 240,000
NSW	Queanbeyan-Palerang Regional Council	3	Community	Bungendore Sports Hub	Sporting and recreation facilities – Construction of the Bungendore Sports Hub.	Jul-22	Jun-23	\$ 4,963,020	\$ 565,418
NSW	Queanbeyan-Palerang Regional Council	3	Community	Foxlow Park at Captains Flat	Playgrounds and Skate Parks – Refurbishment and upgrades of an existing playground.	Jul-22	Jun-23	\$ 500,000	\$ 100,000
NSW	Randwick City Council	1	Community	Ocean Pool Restoration	Improved amenity and accessibility to the community to the ocean pool. Protection of marine life through the installation of the permeable decking panels to ocean pool walls.	Jun-21	Nov-21	\$ 300,000	\$ 300,000
NSW	Randwick City Council	1	Community	Frenchman Bay Reserve - Landscaping	Lack of amenity in the current reserve with high tides and ocean swells impacting the grass area and playground. No accessibility from beach and playground to the adjacent toilet block	May-21	Dec-21	\$ 150,000	\$ 150,000
NSW	Randwick City Council	1	Community	Heffron Park Netball Courts - Rehabilitation	Eliminating safety issues regarding the site including contamination removal, site fencing, delineation between two active sports activities	Jun-21	Jul-21	\$ 170,000	\$ 166,934
NSW	Randwick City Council	2	Community	Paine Reserve Amenities and Landscape Upgrade (187-203R Botany Street Randwick 2031)	The proposed scope includes: New Amenities / Change room building to accommodate all-inclusive participation, New Accessibility connection to local footpath network, New, small off-road car park (location to be determined), Installation of BBQ, picnic shelter, park bench(s) and water-bubbler, Associated planting and landscaping works	Sep-21	Dec-21	\$ 950,000	\$ 950,000
NSW	Randwick City Council	2	Community	Coral Sea Park Synthetic Field (1-53R Yorktown Pde Maroubra NSW 2035)	Construction of a new multi-purpose FIFA Standard synthetic field	Sep-21	Dec-21	\$ 2,200,000	\$ 2,200,000
NSW	Randwick City Council	2	Road	Footpath Program (City Wide)	Construction of Councils proposed 21/22 Footpath Construction program (53 Projects)	Jun-21	Dec-21	\$ 1,352,809	\$ 1,352,809
NSW	Randwick City Council	3	Road	Fitzgerald Avenue – Bunnerong Road to Wild Street	Reconstruction of concrete road with a flexible pavement including new kerb and gutter on northern side.	Apr-23	Apr-23	\$ 1,233,868	\$ 1,233,868
NSW	Richmond Valley Council	1	Community	Casino Drill Hall, Coronation Park Casino - viewing platform	Allow construction of a key element of the Casino Drill Hall development which is key to tourist visitation and community access to the Richmond River. The viewing platform will allow safe all ability access out over the river.	Sep-21	Mar-22	\$ 405,000	\$ 405,000
NSW	Richmond Valley Council	1	Community	Coraki Caravan Park - facility block rear deck	The amenity block has only enclosed space, with limited access, and the provision of this deck will allow for better use of the facility to more patrons, as well as provide draw card for the tourist park.	Sep-20	Dec-20	\$ 35,000	\$ 32,214
NSW	Richmond Valley Council	1	Road	Ellangowan Road - bridge replacement	Current bridge has key structure elements which have failed and cannot take weight. Bridge closure has caused detour for substantial distance causing major inconvenience to local rural traffic.	Sep-21	Feb-22	\$ 565,000	\$ 565,000
NSW	Richmond Valley Council	2	Community	Casino Drill Hall Memorial Walk	Landscaping Improvements	Sep-21	Jun-22	\$ 885,000	\$ 885,000
NSW	Richmond Valley Council	2	Community	Razorback Lookout	Picnic Shelters or Barbeque Facilities at Community Parks	Sep-21	May-22	\$ 419,963	\$ 399,963
NSW	Richmond Valley Council	3	Community	Casino Memorial Pool 84 Centre Street, Casino	Sporting and recreation facility Funds will go towards - Asbestos removal - Power substation - Pool base working platform - Screw pile extensions - Reinstatement of amenities drainage	Jun-22	Jun-23	\$ 6,625,125	\$ 540,125
NSW	Richmond Valley Council	3	Community	Evans Head Aquatic Centre Cnr Ash and Woodburn Street, Evans Head	Sporting and recreation facility Re-flooring of amenities, upgraded chemical controllers and refurbishment and repaint of roof and shade structures.	Jun-22	Jun-23	\$ 280,000	\$ 280,000
NSW	Richmond Valley Council	3	Community	Coraki Public Pool 15 Adams Street, Coraki	Sporting and recreation facility Shade structure and seating	Jun-22	Jun-23	\$ 50,000	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Richmond Valley Council	3	Community	Woodburn Public Pool Wagner Street, Woodburn	Sporting and recreation facility Repainting and upgrading chlorine tanks and chemical controllers	Jun-22	Jun-23	\$ 60,000	\$ 60,000
NSW	Richmond Valley Council	3	Community	Colley Park Precinct 11 Farley Street, Casino	Sporting and recreation facility Multi-purpose club room upgrade. If funds allow, upgrades to netball and basketball courts.	Jun-22	Jun-23	\$ 1,074,303	\$ 1,074,303
NSW	Shellharbour City Council	1	Community	Albion Park Rail - Construction of a footpath and refuge crossing	There is no current footpath access in this area, and pedestrians have to walk on the edge of the road or on the grass verge to reach Shellharbour Regional Airport. This project would in particular benefit commuters reaching the Airport from the nearby Albion Park Rail Train Station, as well as tourists who visit the region for the HARS Aviation Museum or events such as Wings Over Illawarra.	Sep-21	Dec-21	\$ 290,000	\$ 290,000
NSW	Shellharbour City Council	1	Community	George St, Warilla - Construction of a shared path	While there is a well established shared path network along the coast which links the suburbs of Lake Illawarra, Warilla and Barrack Heights, the same level of accessibility is not available between the Warilla Town Centre and Warilla Beach. This project would create this missing link.	Apr-21	Jul-21	\$ 277,099	\$ 277,099
NSW	Shellharbour City Council	2	Community	Shell Cove Harbour Kayak Launch Ramp	The Shell Cove Harbour Kayak Launch Ramp will be a recreation facility at Maritime Drive, Shell Cove. It will facilitate safe access to the harbour for kayakers, separate to the adjacent boat ramp, which is expected to receive high traffic volumes.	Nov-21	Dec-21	\$ 458,017	\$ 100,000
NSW	Shellharbour City Council	2	Road	Bass Point Tourist Road Rehabilitation	Bass Point Tourist Road (from Harbour Boulevard to Bass Point Reserve) is current in extremely poor condition and leads to a popular tourist destination. Project includes road rehabilitation, widening to include parking lanes, traffic calming measures, drainage, illegal access prevention and shared paths to improve connectivity. Design phase of project will be complete in January 2021.	Aug-21	Sep-22	\$ 2,330,097	\$ 837,330
NSW	Shellharbour City Council	2	Community	Darcy Dunster Shared Path connection	Project will complete a shared bicycle path connection from the Princes Highway to Darcy Dunster Reserve Access Road, including drainage works. There is current no footpath here and users will benefit from improved accessibility that separates the path of travel from the shoulder of the Princes Highway. Design of this project is complete.	Nov-21	Dec-21	\$ 280,000	\$ 280,000
NSW	Shellharbour City Council	2	Community	Church Street Footpath	Project will provide new section of footpath on Church St Albion Park from Tongarra Road to Kevin Road improving accessibility for the community including to local shops. This project would include design and construction.	Nov-21	Dec-21	\$ 369,781	\$ 369,781
NSW	Shellharbour City Council	2	Community	Wattle Road Shared Path Connection	Project will create a new shared footpath connection on the northern side of Wattle Road, Flinders between Jindabyne Road and Shellharbour Road. There is currently no footpath here and wear paths from pedestrian traffic indicates the community will greatly benefit from the improved accessibility provided by this project. Design phase of project will be complete in January 2021.	Nov-21	Dec-21	\$ 708,660	\$ 665,800
NSW	Shellharbour City Council	3	Community	McDonald Park, Albion Park Rail Netball Court Resurfacing	Hard court resurfacing of two existing grass courts, complete with sportsfield lighting upgrades. Project has already been endorsed by Council via an endorsed Master Plan.	Mar-23	Jun-23	\$ 590,000	\$ 590,000
NSW	Shellharbour City Council	3	Community	Cole Boulevard, Shell Cove Footpath Connection	Design and construction of a footpath connection between Shellharbour Road and Blacks Beach, linking a desired portion of the larger footpath network.	Mar-23	May-23	\$ 120,000	\$ 120,000
NSW	Shellharbour City Council	3	Community	Barrack Avenue, Barrack Heights Shared Path Connection	Construction only of a shared footpath connection between Shellharbour Road and Blacks Beach, linking a desired portion of the larger shared path network. Design is already underway.	Dec-22	Mar-23	\$ 270,000	\$ 270,000
NSW	Shellharbour City Council	3	Road	McDonald Park, Albion Park Rail Carpark Formalisation	Design and construction of a formalised carpark. Project has already been endorsed by Council via an endorsed Master Plan.	Feb-23	May-23	\$ 280,000	\$ 154,198
NSW	Shoalhaven City Council	1	Road	Kinghorne Street Nowra - pavement rehabilitation	Address existing pavement failures and general deterioration due to subgrade failure and fatigue due to age of road and some failing utility infrastructure.	Mar-21	May-21	\$ 467,930	\$ 437,981
NSW	Shoalhaven City Council	1	Community	Hoylake Grove Reserve Conjola Park - shared path, picnic shelters and barbecue facilities	Accessibility - creating an inviting and inclusive space, provide a focal point for a bushfire affected community, provide a neighbourhood safer place in an emergency situation	Mar-21	Jun-22	\$ 248,979	\$ 213,235
NSW	Shoalhaven City Council	1	Community	Ray Brooks Reserve Sanctuary Point - boardwalk replacement	Improve pedestrian accessibility by eliminating safety concerns with the deteriorated existing boardwalk; widening to ensure compliance with accessibility standards	Jun-22	Dec-22	\$ 676,389	\$ 593,792
NSW	Shoalhaven City Council	1	Combination	Terara Road Nowra-Terara - shared path and drainage	Access to Nowra CBD for Terara residents, especially vulnerable residents of Shoalhaven Caravan Village.	Apr-21	May-21	\$ 273,942	\$ 150,000
NSW	Shoalhaven City Council	1	Community	Shoalhaven area amenity blocks (13 sites) - repairs and painting	Appearance and long-term preservation of public amenity (toilet) blocks. Retention of Council employees to ensure local employment.	Nov-20	Jun-21	\$ 132,094	\$ 132,094
NSW	Shoalhaven City Council	1	Community	Shoalhaven Indoor Sports Centre and Nowra Aquatic Park - installation of solar energy systems	Reduce energy costs and carbon footprint of each facility	Nov-20	Mar-21	\$ 89,382	\$ 89,382
NSW	Shoalhaven City Council	1	Community	Ulladulla Civic Centre - repair of front step risers and riser lighting	Unightly and deteriorating front risers at the Ulladulla Civic Centre. Poor lighting at access to the front of the Civic Centre.	Dec-20	Jan-21	\$ 45,135	\$ 45,135
NSW	Shoalhaven City Council	1	Community	Ulladulla Civic Centre - back-up generator for emergency evacuation centre and other users	Generator to power the facility during power outages, for facility used as an emergency meeting point	Oct-20	Dec-20	\$ 122,430	\$ 122,430
NSW	Shoalhaven City Council	1	Community	Jerry Bailey Oval Shoalhaven Heads - fencing for off-leash dog area	Lack of secure perimeter fencing for off-leash dog area; required to increase dog safety by preventing dogs venturing onto nearby roadways	Nov-21	Feb-22	\$ 43,715	\$ 43,715
NSW	Shoalhaven City Council	1	Community	Milton-Ulladulla Tennis Club - lighting	Lighting requires replacement as poles are rusted and light globes repeatedly failing; standard of lighting poses safety concerns and does not meet competition standards	Jun-22	Jun-22	\$ 297,595	\$ 297,595
NSW	Shoalhaven City Council	1	Community	Voyager Park Huskisson - Outdoor Seating	Accessible seating and rest stops for users of Voyager Park within the iconic bay-side village of Huskisson, Jervis Bay.	Apr-21	Jun-21	\$ 14,720	\$ 14,720
NSW	Shoalhaven City Council	1	Community	Shoalhaven Regional Gallery, Nowra - Beautification	Increase public access to art and beautification of public space in the CBD of Nowra	Apr-21	Jun-21	\$ 50,459	\$ 50,000
NSW	Shoalhaven City Council	2	Community	Bomaderry sporting complex; Cambewarra Road, Bomaderry : Sporting and recreation facilities	Sporting and recreation facilities Sports field subsoil drainage / Installation will improve the playability and safety of the surface following rainfall events	Dec-21	Feb-22	\$ 338,896	\$ 263,896
NSW	Shoalhaven City Council	2	Community	Bomaderry sporting Complex; Cambewarra Road, Bomaderry: Sporting and recreation facilities	Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields.	Jun-21	Feb-23	\$ 365,000	\$ 360,000
NSW	Shoalhaven City Council	2	Community	Lyrebird Park; Jervis Street, Nowra: Sporting and recreation facilities	Sporting and recreation facilities Irrigation/ Installation will improve the playability and safety of the surface.	Jun-22	Jun-22	\$ 303,866	\$ 270,000
NSW	Shoalhaven City Council	2	Community	John Berry Reserve; Edwards Avenue, Bomaderry: Playgrounds and Skate parks (including all ability playgrounds)	Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade with additional play items / Bring playground up to Australian standards and increase active recreation opportunities.	Sep-21	Jun-22	\$ 75,000	\$ 71,081
NSW	Shoalhaven City Council	2	Community	Shoalhaven regional Gallery, Berry Street, Nowra: Landscaping Improvements	Landscaping Improvements Forecourt Landscaping will provide an enhance greenspace for the facility.	Jun-22	Jun-22	\$ 62,077	\$ 60,000
NSW	Shoalhaven City Council	2	Community	Nowra Aquatic Park; Scenic Drive, Nowra: Sporting and recreation facilities	Sporting and recreation facilities Cabana Installations will provide shade and security for users of the pool.	Mar-22	Jun-22	\$ 60,000	\$ 60,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Shoalhaven City Council	2	Community	Francis Ryan Oval; Kerry Street, Sanctuary Point: Sporting and recreation facilities	Sporting and recreation facilities Upgrade Floodlighting & Sports field Drainage / Installation will improve the playability and safety of the surface.	Apr-22	Feb-23	\$ 454,000	\$ 450,000
NSW	Shoalhaven City Council	2	Community	Crookhaven Sports Park; Prince Edward Avenue, Culburra Beach: Sporting and recreation facilities	Sporting and recreation facilities sports field subsoil drainage/ Installation will improve the playability and safety of the surface.	Dec-21	Jan-22	\$ 174,000	\$ 110,000
NSW	Shoalhaven City Council	2	Community	Basin View Boat ramp Reserve; Basin View parade, Basin View: Playgrounds and Skate parks (including all ability playgrounds)	Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities	Nov-21	Dec-21	\$ 156,975	\$ 150,000
NSW	Shoalhaven City Council	2	Community	Jacob Ellmoos reserve; Jacobs drive, Sussex Inlet: Playgrounds and Skate parks (including all ability playgrounds)	Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities	Sep-21	Dec-21	\$ 159,764	\$ 150,000
NSW	Shoalhaven City Council	2	Community	Greenwell point Foreshore Reserve; Adelaide Street, Greenwell Point: Bicycle and Walking Paths	Bicycle and Walking Paths Installation of pathway will improve accessibility and inclusion to the foreshore area	Aug-21	Nov-21	\$ 144,821	\$ 110,000
NSW	Shoalhaven City Council	2	Community	Moona Moona Reserve, Beach Street, Huskisson: Picnic Shelters or Barbeque Facilities at Community Parks	Picnic Shelters or Barbeque Facilities at Community Parks Installation of picnic facilities will provide a place for community to come together.	Feb-22	Mar-22	\$ 28,841	\$ 24,000
NSW	Shoalhaven City Council	2	Community	Huskisson Sportsground; Park street, Huskisson: Sporting and recreation facilities	Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields	Jun-21	Dec-21	\$ 245,000	\$ 245,000
NSW	Shoalhaven City Council	2	Community	Ulladulla Tennis Complex, Warden Street, Ulladulla: Sporting and recreation facilities	Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the courts	Jun-22	Jan-23	\$ 547,092	\$ 220,540
NSW	Shoalhaven City Council	2	Community	Ulladulla sporting Complex, Camden Street, Ulladulla: Sporting and recreation facilities	Sporting and recreation facilities sports field subsoil drainage/ Installation will improve the playability and safety of the surface	Dec-21	Jan-22	\$ 93,102	\$ 76,103
NSW	Shoalhaven City Council	2	Community	Lake Conjola Community Hall, Lake Conjola Entrance Road, Lake Conjola: Painting/Improvements to community facilities	Painting/Improvements to community facilities Painting, fencing replacement, wall repairs will address safety and security at the site.	Oct-21	Dec-21	\$ 26,136	\$ 26,136
NSW	Shoalhaven City Council	2	Road	Milton Showground,, Croobyar Road, Milton: Reconstruction	Reconstruction Upgrading of roadways within Milton Showground. Works will improve accessibility at the venue.	Jun-22	Feb-23	\$ 1,367,707	\$ 738,059
NSW	Shoalhaven City Council	2	Community	Milton Village Pool, Graham Street, Milton: Sporting and recreation facilities	Sporting and recreation facilities Installation of shelters will improve safety of sun protection of users.	Sep-21	Oct-21	\$ 19,910	\$ 19,910
NSW	Shoalhaven City Council	2	Community	Livi's Playground, Mitchell Parade, Milton: Playgrounds and Skate parks (including all ability playgrounds)	Playgrounds and Skate parks (including all ability playgrounds) Playground Upgrade / Bring playground up to Australian standards and increase active recreation opportunities	Jul-22	Sep-22	\$ 50,000	\$ 50,000
NSW	Shoalhaven City Council	2	Community	Mollymook Foreshore, Mitchell Parade, Mollymook: Landscaping Improvements	Landscaping Improvements Installation of irrigation to open space foreshore areas will improve turf cover and green space amenity.	Oct-21	Dec-21	\$ 119,060	\$ 119,060
NSW	Shoalhaven City Council	2	Community	Ulladulla Leisure Centre; Warden Street, Ulladulla: Sporting and recreation facilities	Sporting and recreation facilities Installation of covered deck to provide shade and improve safety of sun protection of users.	Jun-22	Jun-22	\$ 123,763	\$ 100,000
NSW	Shoalhaven City Council	2	Community	Lighthouse Oval; Deering Street, Ulladulla: Sporting and recreation facilities	Sporting and recreation facilities Floodlight upgrade / Bring lighting up to Australian standards and improve safety of the fields	Jun-21	Dec-21	\$ 279,550	\$ 279,550
NSW	Shoalhaven City Council	2	Community	Ulladulla Sea Pool, Wason Street, Ulladulla: Sporting and recreation facilities	Sporting and recreation facilities Fencing and pathways - Toilet block fixture upgrade to prolong life of active recreation asset and promote increased visitation.	Jun-21	Dec-21	\$ 99,857	\$ 95,000
NSW	Shoalhaven City Council	3	Road	Putting a seal on an unsealed roads in Berry, Meroo Meadow, Tapitallee, Upper Kangaroo River, Parma, South Norwa, Falls Creek, Culburra Beach, Nowra, Mollymook Beach, Milton and Yatte Yattah.	Sealing the following unsealed roads: Lamonds Ln, Meroo Meadow Cavan Rd, Kangaroo Valley Lilly Pilly Ln, Tapitallee Upper Kangaroo River Road, Upper Kangaroo River Pestells Lane, Meroo Meadow Warne Road, Nowra Bishop Dr, Mollymook Beach Hobbs Ln, Milton Egans Farm Ln, Yatte Yattah	Jun-22	Jun-23	\$ 2,082,780	\$ 1,432,780
NSW	Shoalhaven City Council	3	Road	Rebuilding a road that already exists (can include upgrading) in Bangalee, North Nowra, Upper kangaroo River, Meroo Meadow, Falls Creek, South Nowra, Nowra Worrigeer, Nowra Erowal Bay, Falls Creek, Huskisson, Sanctuary Point, St Georges Basin, Tomerong, Vincentia, Ulladulla, Mollymook, Mollymook Beach, Milton, Burrill Lake, Bawley Point	Rebuilding a road that already exists (can include upgrading) in the following roads: Murramarang Rd, Bawley Point Brinawar St, North Nowra McMahons Rd, North Nowra Scotts Rd, Upper kangaroo River Jaspers Brush Rd, Meroo Meadow Princes Hwy Service Rd, South Nowra Cumberland Ave, South Nowra Basil St, South Nowra Jervis St, Nowra Lilac Cl, Worrigeer St Anns St, Nowra Rayleigh Dr, Worrigeer Flanagan Ct, Worrigeer Journal St, Nowra Naval Pde, Errol Bay Woollamia Rd, Falls Creek Erina Rd, Huskisson Hewitt Av, Sanctuary Point Kerry St, Sanctuary Point Kirkham Way, Sanctuary Point Tasman Rd, St Georges Basin Seagrass Av, Vincentia St Vincent St (Shoulders), Ulladulla Wilfords Ln, Milton The Wool Road/ Lamer, St Georges Basin Island Point Rd/ The Wool Road, St Georges Basin	Jun-22	Jun-23	\$ 3,454,522	\$ 2,850,908
NSW	Singleton Council	1	Community	Construction of a new bike path.	Relocate existing children's bike track	Jan-21	May-21	\$ 380,590	\$ 368,614
NSW	Singleton Council	1	Community	Repairs to Roofing	Ingress of water into heritage listed building	Nov-20	Oct-21	\$ 30,677	\$ 28,784
NSW	Singleton Council	1	Community	Maintenance works at Howe Park Tennis Club	The cannite ceiling is old and starting to sag	Nov-20	Aug-21	\$ 32,000	\$ 32,000
NSW	Singleton Council	1	Community	Upgrade of Electrical Equipment to notify council when Items are dumped.	Prevent access to the electrics to ensure that Council is notified when the dump point is full	May-21	Jun-21	\$ 1,849	\$ 1,849
NSW	Singleton Council	1	Community	Upgrade of water tanks at Jim Johnston Park	Increases the water storage capacity	Apr-21	Jun-21	\$ 10,988	\$ 10,988

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Singleton Council	1	Community	Amenities upgrades at Scotts Flat RFS	The existing amenities are inadequate and in need of replacement	Apr-21	Jun-21	\$ 54,666	\$ 54,666
NSW	Singleton Council	1	Community	Replacement of water damaged ceiling panels in the administration building	Flaking paint and ceiling panel dust continually falling onto surfaces below	Mar-21	Apr-21	\$ 48,157	\$ 48,157
NSW	Singleton Council	1	Community	Repairs to roofing and relocation of main light switches at Singleton Museum.	Prevention of water ingress into heritage building and improved safety for volunteers	Feb-21	Oct-21	\$ 23,337	\$ 21,027
NSW	Singleton Council	1	Community	The construction of new sporting facilities at cook park #5 which includes track layout, marking, discus and shot put.	Singleton track and field are intending to relocate from alloy oval to cook park. The proposed works will ensure that the club will be able to operate with the required sporting infrastructure.	Jan-22	Jun-22	\$ 195,079	\$ 195,079
NSW	Singleton Council	2	Community	Civic Administration Building Roof Replacement	Replacement of the roof sheeting, gutters and downpipes on Council administration building, along with investigation of the structural capacity of the existing roof structure to support the future installation of solar panels. The Civic Administration Building was built in 1983. The original roof structure is still in place and has deteriorated due to its age. Recently there have been significant and continual incidents of water ingress during storm events resulting in damage to the ceiling and disruption to Council staff. In addition, Council wishes to pursue renewable energy options to reduce Councils carbon footprint and improve future sustainability. The installation of solar panels onto the administration building roof is currently being investigated.	Aug-21	Nov-21	\$ 472,577	\$ 467,434
NSW	Singleton Council	2	Community	Baileys Union Park Beautification Project	The beautification of Baileys Union Park is an extension to Stage 2 of the Town Centre Development which is currently being undertaken. It includes the provision of picnic tables and shelters, a drinking fountain, paved walkways, gardens and other landscaping works. The proposed upgrades will address connectivity issues within the area and encourage additional patronage to the town centre. It will also increase amenity through screening off the adjoining industrial zone.	Feb-22	Jun-22	\$ 397,382	\$ 397,381
NSW	Singleton Council	2	Community	Townhead Park Amenities Replacement	Council adopted the Townhead Park Masterplan in October 2018, which provides a vision for the long-term development and management of the Park. As a response to community feedback during the exhibition of the Masterplan, it was proposed that the existing public toilets in Townhead Park would be replaced with new toilets. The project entails the demolition of the existing public toilet block located in Townhead park and the construction of new accessible facilities. The existing toilets do not meet current accessibility guidelines, are dated and are not in keeping with the surrounding structures and the high profile nature of the site, being the gateway to the town and a rest stop for visitors	Dec-21	Jun-22	\$ 296,895	\$ 295,957
NSW	Singleton Council	3	Community	OOSH Building Roof Replacement (Withdrawn from LRCI Phase 2)	The roof sheeting on the OOSH building is to be replaced and improvements be made to the roof structure to prevent ongoing issues.  Council's Out of School Hours (OOSH) Building is currently utilised by Hunter Prelude and Singleton Council's OOSH services. The building was constructed in 1984 and is now 36 years old. The original roof structure is still in place and has deteriorated due to its age. In addition, the roof was originally constructed with a low pitch and building extension works have been undertaken, both have impacted on the capacity of the roof to effectively discharge stormwater. As a result, there have been significant and continual incidents of water ingress during storm events resulting in damage to the ceiling, flooring and walls and disruption to staff.	Aug-22	Dec-22	\$ 350,000	\$ 304,978
NSW	Singleton Council	3	Community	Sports Fields Floodlighting Improvements	This project entails the upgrade of floodlighting at Howe Park and Cook Park #4.  Howe Park is the premier cricket and football facility in Singleton. LED lighting upgrades will provide 300 lux across the field to support the implementation of night cricket within the Singleton LGA. Smart lighting will enable the lights to be dimmed to 100 lux to provide appropriate and sustainable lighting for football.  The sportsground floodlights at Cook Park #4 (AFL) were significantly damaged in the floods of March 2021 and require replacement. LED lighting to 100 lux will be provided across the field.  This project has been partially funded through Resources for Regions.	Apr-22	Aug-22	\$ 741,226	\$ 150,000
NSW	Singleton Council	3	Community	Singleton Rugby League – Clubhouse Development – New Amenities and Function Area	Improving the clubhouse facilities are desirable to support both the functional requirements of the game as well as enhancing the player, member, supporter, and sponsor experience. The key outcome of the development extension is not only social but economic. The social benefits are derived from the improved involvement of women in the sport of Rugby League in Singleton, the Clubhouse amenities extension development will be ready to welcome growth in not only the club but the surrounding community.  The development for the ground floor facilities will introduce an additional female change facility as well as a female officials' room. Developing female change rooms will continue the encouragement of more women in Rugby League. The upgrade will not only allow for female ground-level change room facilities but also for an upstairs function/meeting room, which will consist of a fully functional and sustainable meeting/function room.  The development will pioneer the way for additional female involvement and increased registration in the sport of Rugby League and the overall clubhouse upgrade will incorporate many other requirements and desirability's for the club in the long term.  This project has been partially funded through Resources for Regions.	Oct-22	Jun-23	\$ 1,600,000	\$ 255,000
NSW	Singleton Council	3	Community	Townhead Park Fence	A playground and children's adventure bike track were recently constructed at Townhead Park. The community has requested that fencing be provided between these facilities and the adjoining New England Highway to prevent the potential for children to access the highway	Jul-22	Aug-22	\$ 100,000	\$ 100,000
NSW	Singleton Council	3	Community	OOSH Outdoor Area Upgrades	Upgrades to the OOSH outdoor area including retaining wall, fence and soft fall replacement to improve the aesthetics and safety of the outdoor area for staff and students.	Aug-22	Sep-22	\$ 125,000	\$ 125,000
NSW	Singleton Council	3	Community	Singleton Track and Field Club New Amenities & Storage Building	In collaboration with the Singleton Track and Field Club, Council is relocating the club to Cook Park, requiring the construction of an inclusive and fully accessible amenities and equipment storage facility. The new building will provide a safe and inclusive space for the community to connect, improving liveability and recreational opportunities in Singleton.  The standard and quality of the new infrastructure will expand the capacity of the club to offer training, inter-club carnivals, zone competitions and specialised clinics. Many of the additional activities would attract sports visitors to Singleton & provide a potential boost to local retailers.  This project has been partially funded through Stronger Country Community Fund.	Jun-22	Dec-22	\$ 1,107,036	\$ 333,492



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Singleton Council	3	Community	Senior Citizens Building Upgrades	The Senior Citizens Building has a leaking roof which has resulted in the parquet floor lifting creating a potential trip hazard for the users of the facility. It is proposed to repair the leak and the flooring to ensure the safety of all users.	Sep-22	Dec-22	\$ 60,000	\$ 60,000
NSW	Singleton Council	3	Community	Mechanics Institute Building Upgrades	The Mechanics Institute Building is a heritage listed community building. Repairs are required to ensure the longevity of the building structure and improve the amenity for the community groups that utilise the building. Repairs include internal painting, floor improvements, replacement of and painting of windowsills	Sep-22	Dec-22	\$ 90,000	\$ 90,000
NSW	Singleton Council	3	Community	Youth Venue Wall Replacement	The cement render of the entrance wall at the youth venue is cracked and failing. Repairs are required to ensure that the facility is appealing to the community and continues to welcome youth into the facility.	Jan-23	Jun-23	\$ 25,000	\$ 25,000
NSW	Singleton Council	3	Community	Colleen Gale Childcare Centre Upgrades	The Colleen Gale Childcare facility is an aging asset that requires various upgrade works to be undertaken to enable the facility to maintain the required level of service to the community. This includes the undertaking of a building assessment, gutter repairs, kitchen replacement, landscaping and painting works.	Jul-22	Dec-22	\$ 188,700	\$ 188,700
NSW	Snowy Monaro Regional Council	1	Road	Improved access for heavy vehicles, access to remote communities, amenity of nearby residents	Access to shops, schools, sporting facilities, and the Community Hall, for all residents along the Micaligo Road currently requires all traffic to travel via the Monaro Highway. This results in significant delays and increased safety risks for the residents. The RFS and SES are also required to travel via the highway, resulting in delays to response times. The existing dirt track is hazardous, trafficable by four wheel drive only in low flows, and has required vehicle salvage on several occasions from attempted use.	Oct-20	Jun-23	\$ 1,881,500	\$ 1,032,877
NSW	Snowy Monaro Regional Council	1	Road	Replace bridge with a single lane concrete bridge with. The proposed concrete structure will increase the Bridge stability during high volume river flows. Renewed abutment protections will reduce the impact of erosion at the structure."	The existing single lane is significantly deteriorated and at risk of failure. The pile condition and the condition of many of the superstructure elements, put the bridge at risk of damage during mid to high water flows.	Jun-21	May-22	\$ 1,422,890	\$ 711,445
NSW	Snowy Monaro Regional Council	2	Road	Rural road re-seal program	General Road Maintenance- Pothole repairs, vegetation clearing, minor crack sealing. Resealing - Second or subsequent sealing of roads. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to identification of priority roads.	Dec-21	Jun-22	\$ 396,358	\$ 396,358
NSW	Snowy Monaro Regional Council	2	Road	Rural road gravel re-sheeting program	Sheeting / Re-sheeting- additional gravel to be added on top of an existing roads and associated drainage works to ensure sustainable re-sheeting. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to identification of priority roads.	Dec-21	Jun-22	\$ 396,358	\$ 396,358
NSW	Snowy Monaro Regional Council	2	Road	Rural un-sealed road maintenance	General Road Maintenance - Pothole repairs, vegetation clearing, minor crack sealing and grading. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to identification of priority roads.	Dec-21	Jun-22	\$ 916,800	\$ 916,800
NSW	Snowy Monaro Regional Council	3	Community	Jindabyne Pool upgrades and maintenance	Project work category – sporting and recreation facilities – repair and upgrade of Jindabyne pool. The project will result in the repair of the Jindabyne pool roof structure and the replacement of the heating, ventilation and air conditioning system (HVAC). Detailed assessments of the roof structure and HVAC have been completed along with cost estimates and project scope.	Apr-22	Apr-23	\$ 3,100,000	\$ 2,950,000
NSW	Snowy Monaro Regional Council	3	Road	Rural road re-seal program	General Road Maintenance-Pothole repairs, vegetation clearing, minor crack sealing. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to identification of priority roads.	Apr-22	Jun-23	\$ 344,322	\$ 344,322
NSW	Snowy Monaro Regional Council	3	Road	Rural road gravel re-sheeting program	Sheeting / Re-sheeting- additional gravel to be added on top of an existing roads and associated drainage works to ensure sustainable re-sheeting. This is a LGA wide program. Specific roads will be identified arising from our annual work program, community feedback and response to declared disaster events which will all contribute to identification of priority roads.	Apr-22	Jun-23	\$ 194,322	\$ 194,322
NSW	Snowy Valleys Council	1	Community	Reconstruction of only toilet block in a 30km radius, within Snowy Valleys LGA. Provide disabled access to toilet.	Toilets in poor condition and non-compliant for disabled access.	May-21	Sep-21	\$ 130,000	\$ 64,816
NSW	Snowy Valleys Council	1	Road	Widening of entry to Rifle Range Road to allow for large vehicles to enter and exit safely. Design to consider whether surfacing will reduce maintenance needs during winter months.	Heavy vehicles cannot enter and exit road safely from major highway. Heavy vehicles also damage road during winter months.	May-21	Dec-21	\$ 252,000	\$ 252,000
NSW	Snowy Valleys Council	1	Road	Replacement of twin span timber road bridge, with an estimated age of 55 years.	Aging bridge with a high chance of failure. No alternative access for 12 lots and 7 owners if bridge was to fail.	Apr-21	Jun-21	\$ 600,000	\$ 300,000
NSW	Snowy Valleys Council	1	Road	Entire reconstruction of road base and re-alignment.	Regular road pavement shoves from large number of b-doubles that access and turn using this intersection.	Feb-21	Aug-21	\$ 1,000,000	\$ 255,000
NSW	Snowy Valleys Council	2	Road	Grahamstown Road – Road widening and pavement strengthening	Next stage of road widening and pavement strengthening to improve road safety.	Oct-21	Dec-21	\$ 500,000	\$ 500,000
NSW	Snowy Valleys Council	2	Community	Khancoban Toilets Renewal	Renewal of the very poor condition toilet blocks at the Khancoban Shopping Centre to ensure safe, adequate, and accessible public conveniences are available to the community and tourists.	Nov-21	Sep-22	\$ 161,818	\$ 161,818
NSW	Snowy Valleys Council	2	Community	Fitzroy Street Toilets Replacement	Demolition of current very poor condition toilet block, removal of demolished block and replacement with suitable facility to ensure safe, adequate, and accessible public conveniences are available to the community and tourists.	Nov-21	Sep-22	\$ 300,000	\$ 300,000
NSW	Snowy Valleys Council	3	Road	Yaven Creek Rd Pavement Strengthening (1.5km).	Next stage of pavement strengthening from Snowy Mountains Highway to improve road safety	Sep-22	Dec-22	\$ 900,000	\$ 900,000
NSW	Snowy Valleys Council	3	Road	Mannus Glenroy Rd Pavement Strengthening (2km)	Strengthening of pavement from Jingellic Road (MR85) to the Munderoo Access Road to improve road safety	Sep-22	Dec-22	\$ 743,632	\$ 743,632
NSW	Snowy Valleys Council	3	Community	Tumbarumba Swimming Pool Pump System	Replacement of aged filtration and chlorination systems that are failing to ensure safe, adequate, and accessible sporting and recreational facilities are available to the community and tourists.	Jan-22	Feb-22	\$ 100,000	\$ 100,000
NSW	Strathfield Municipal Council	1	Community	Strathfield District Park works	Hudson District Park is a venue at which Council anticipates most visitors would prefer to have an extended stay. This will be particularly the case with our new attraction, about to commence construction, The Amazing Maze inclusive play space.	Oct-20	Apr-22	\$ 1,274,223	\$ 185,608
NSW	Strathfield Municipal Council	2	Community	Amenities and Community Building , Strathfield Park. Homebush Road, Strathfield. Toilet facilities	Community – Toilet facilities Council has invested heavily in development of this park and as a result, patronage has increased significantly. A key feature of the park is the Children's playground which attracts children and families from the local and inner western Sydney area. Toilets are distant from this area and the need for these creates significant challenges for visitors. Council wishes to support the park users by providing these facilities and including a sheltered area for users.	Oct-21	Apr-22	\$ 661,214	\$ 555,940

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Strathfield Municipal Council	2	Community	Fragrant Garden Strathfield District Park Mitchell Street, Strathfield	Community – Landscaping Improvements Community Infrastructure – other The Strathfield District Park is an area that was formerly a golf course and is being converted to meet the active and passive recreational needs of residents and visitors from surrounding areas. The Park is surrounded by medium and high density housing. To date, the community needs for active recreation are being met through walking and bicycle routes through the park, extensive parkland areas that allow for personal exercise and “workouts” and it is planned that in the future, there will be a number of hard courts constructed for mainly ball sports. The park also adjoins Council’s Golf Driving range that is constantly patronised.  In terms of areas for passive recreation such as family gatherings there are extensive lawn and BBQ areas, a feature lake and currently under construction with Federal funding support is an amenities facility that will allow for extended stays.  For children with disability and their carers Council is constructing a Maze and play area that will be available to all children, regardless of their abilities.  The missing component of this park is an area for singular, quiet passive recreation that would appeal to older residents or those needing to access a peaceful and stimulating area. The Fragrant Garden will provide this space and allow Strathfield District Park to respond to the health and wellbeing needs of all residents	Sep-21	Apr-22	\$ 801,335	\$ 801,335
NSW	Strathfield Municipal Council	3	Combination	Hudson Park Stage 2	The Hudson District Park was formerly a golf course with sections of the park both east and west of Centenary Drive, Strathfield. The eastern section is a land area of 14.1 hectares and is under recreational development at this time. The western section will provide an additional 2 hectares of recreational space that will be a Turpentine Forest setting. The intersecting roadway between the east and west precincts is a major transport link for Sydney and a very daunting situation for any one attempting to cross this roadway, even when they do use traffic light controls. For anyone wishing to move between the two precincts, this barrier creates a clear barrier. In the past, when this was a golf course, a tunnel under the roadway was constructed. It is 40m long, 2.1 m wide and 1.88 m wide. It is in a state of disrepair and is not fit for general public use (uninviting, dark and major drainage issues) and is not accessible for all users. Council is attaching photos of the current tunnel and condition of same. Using this funding, Council will: 1:Improve drainage 2: Improve interior conditions including improved lighting and installation of CCTV 3: Improve access and make inclusive 4:Improve floor surface	Mar-22	May-23	\$ 5,121,216	\$ 371,216
NSW	Sutherland Shire Council	1	Community	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Nov-20	Jun-22	\$ 1,883,707	\$ 1,161,114
NSW	Sutherland Shire Council	1	Community	The intent of the project is to renew the existing playground equipment to a modern standard for a CX3 “local” playground. The existing playground is in poor condition and is approaching the end of its serviceable life. The reinvigorated facility will offer a greater range of play value, improve opportunities for healthy and active lifestyles, and improve the existing playground service to meet on-going community needs.	The purpose of the project is: • To improve the design features, functionality and accessibility of the playground; • To provide a greater range of play and recreational opportunities within the reserve • To improve the aesthetic value and amenity of the play facility and the reserve	Mar-21	Jun-21	\$ 204,166	\$ 125,000
NSW	Sutherland Shire Council	2	Road	Rehabilitation road works; -Alexander Avenue Taren Point -Allison Road Cronulla -Grays Point Road Grays Point -Oliver Street Heathcote -Princes Edward Park Road Woronora -Wheatley Road Yarrowarrarrah	Rehabilitation	Sep-21	Mar-22	\$ 1,511,334	\$ 1,459,944
NSW	Sutherland Shire Council	2	Road	Resealing road works; -Road pavement rejuvenation, various locations	Resealing	Sep-21	Mar-22	\$ 404,597	\$ 404,597

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Sutherland Shire Council	2	Road	Sheeting/re-sheeting road works; -Attunga Road Yowie Bay -Avenel Road Gymea Bay -Belgrave Esplanade Sylvania Waters -Bellingara Road Miranda -Boronia Grove Heathcote -Box Road Taren Point -Bunarba Road Gymea Bay -Burraneer Bay Road Woolooware -Caravan Head Road Oyster Bay -Carvers Road Oyster Bay -Castlewood Avenue Woolooware -Cecil Street Caringbah South -Chisholm Road Kurnell -Copeland Road Engadine -Forbes Creek Road Engadine -Forest Road Gymea Bay -Georges River Crescent Oyster Bay -Goodacre Avenue Miranda -Green Point Road Oyster Bay -Gymea Bay Road Gymea Bay -Gymea Bay Road Gymea Bay -Higherdale Avenue Miranda -Inglewood Road Grays Point -Kingswood Road Engadine -Kyogle Place Grays Point -La Boheme Avenue Caringbah South	Sheeting/Re-sheeting	Nov-21	Jun-22	\$ 6,544,736	\$ 5,054,902
NSW	Sutherland Shire Council	3	Combination	Nicholson Parade, Cronulla Shared Pathway	Bicycle and Walking Paths – Works Category. Works includes reconstruction of kerb and gutter, road pavement works and Shared pathway along the frontage of Gunnamatta park, Cronulla	Jun-22	Oct-22	\$ 1,576,900	\$ 1,000,000
NSW	Sutherland Shire Council	3	Combination	Eton Street, Sutherland Frontage in front of Sutherland Entertainment Centre - Public Domain Upgrade	Improved Accessibility of Community Facilities and Areas – Work Category. The public domain upgrade work includes: •Renew public streetscape infrastructure whilst enhancing pedestrian safety. •Widen and improve the pedestrian access to the new Peace Park design and Sutherland Entertainment Centre SEC by ensuring grades comply with current Council standards.	Jul-22	Dec-22	\$ 720,500	\$ 502,000
NSW	Sutherland Shire Council	3	Community	Jenola Oval Amenities, Woolooware	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Jul-22	Apr-23	\$ 100,000	\$ 100,000
NSW	Sutherland Shire Council	3	Community	Oak Park Pavilion Amenities, Cronulla	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Jul-22	May-23	\$ 220,000	\$ 220,000
NSW	Sutherland Shire Council	3	Community	Cooper Street Reserve Amenities, Engadine	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Jul-22	Jun-23	\$ 431,091	\$ 260,000
NSW	Sutherland Shire Council	3	Community	Albert Delardes Amenities, Illawong	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Jul-22	Apr-23	\$ 270,000	\$ 270,000
NSW	Sutherland Shire Council	3	Community	Shelly Park Pavilion Amenities, Cronulla	The intent of the project is to renew the existing public amenities to a modern standard across a number of CX level Parks. The existing amenities are in poor condition and are approaching the end of their maintenance and serviceable life. The refurbished amenities will offer the community a more modern and useful amenity to utilise while enjoying the surrounding environment.	Jul-22	May-23	\$ 220,228	\$ 220,228
NSW	Tamworth Regional Council	1	Community	Astronomy and Science Centre works	The existing project budget was insufficient to deliver the above features.	Sep-20	May-21	\$ 2,858,526	\$ 460,058
NSW	Tamworth Regional Council	1	Community	Belmore Street footpath works	The addition of this footpath link will greatly improve convenience and accessibility to users in a heavily trafficked area.	Apr-21	May-21	\$ 44,654	\$ 44,654
NSW	Tamworth Regional Council	1	Community	Bicentennial Park shared path lighting	Improved safety for pedestrians and cater to the increase in instructed recreational running and walking.	May-21	Jun-22	\$ 265,965	\$ 265,965
NSW	Tamworth Regional Council	1	Community	BMX Track remediation	This project will deliver remediation works to re-instate the Tamworth BMX track following recently identified asbestos contamination	May-22	Dec-22	\$ 867,000	\$ 617,000
NSW	Tamworth Regional Council	1	Community	Cycleway Lighting - Calala Lane	This shared pathway is well used by recreational walkers, runners and cyclists, as well as commuters to and from Calala. The addition of lighting will enhance safety for users, and increase utilisation of this infrastructure.	May-21	Jun-22	\$ 212,000	\$ 181,982
NSW	Tamworth Regional Council	1	Community	Playground, Chaffey Park Manilla	Council recently adopted the masterplan for Chaffey Park, Manilla. Upgrading the playground was classified as a high priority by the community during community consultation.	Jun-21	Jan-22	\$ 200,000	\$ 195,490
NSW	Tamworth Regional Council	1	Community	Kootingal - Main Street beautification	Improved pedestrian access and safety.	May-21	Jun-22	\$ 100,000	\$ 84,558
NSW	Tamworth Regional Council	1	Community	Footpaths – Manilla	Improve pedestrian access from the town to the free camping area.	Apr-21	May-21	\$ 107,271	\$ 38,271
NSW	Tamworth Regional Council	1	Community	Footpaths – Nundle	The significant tourist walking circuit around Nundle will be completed with this small link and access to the recently constructed amenities will be much improved, particularly for the disabled community.	Apr-21	Apr-21	\$ 24,086	\$ 24,086
NSW	Tamworth Regional Council	1	Community	Peel Picnic Spot	This project will deliver the establishment of a picnic spot to complement the new long vehicle parking area at the site of the old skate park.	Feb-21	Jun-21	\$ 43,042	\$ 43,042
NSW	Tamworth Regional Council	1	Community	Public toilet replacement at Attunga, Moonbi Lookout, Somerton Recreation Ground and Kootingal.	This project will deliver new public toilet facilities to meet current standards including disabled access.	Apr-21	Jun-22	\$ 335,785	\$ 335,785
NSW	Tamworth Regional Council	1	Community	Cycleway Lighting - Scott Road	This shared pathway is well used by recreational walkers, runners and cyclists, as well as commuters to and from Tamworth. The addition of lighting will enhance safety for users, and increase the utilisation of this infrastructure.	May-21	Jun-22	\$ 320,000	\$ 262,145
NSW	Tamworth Regional Council	1	Community	Peel st Footpath	This is a busy area for pedestrians and cyclists, and helps provide a safer crossing across Peel Street to the skate park.	May-21	Jun-21	\$ 234,051	\$ 44,051
NSW	Tamworth Regional Council	1	Community	Kamilaroi Walking track upgrade	To make the trail more family friendly and remove some hazards on the trail.	Apr-21	Jul-22	\$ 275,000	\$ 5,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Tamworth Regional Council	1	Community	Three Lane Cricket Facility	cricket facilities in terms of quantity and quality.	Jan-21	Nov-22	\$ 105,000	\$ 55,000
NSW	Tamworth Regional Council	2	Community	Cricket facility upgrade (Tamworth: Sporting and recreation facilities)	Cricket net redevelopment at Riverside No 1 and Riverside No. 2 ovals and an additional cricket net at Riverside No 3.	Jan-21	Nov-21	\$ 177,050	\$ 48,000
NSW	Tamworth Regional Council	2	Community	Shared path/footpath (Tamworth: Bicycle and Walking Paths)	Various locations in Tamworth to connect existing footpaths, including: Bligh Street (shared path), between North Street and Monterey Street.  Tamworth Gymnastics Club; Hillvue Road, between Duri Road to John Street;  Denison Street, between Bridge Street to Gipps Street; Chelmsford Street Kootingal, between Levien Street to Hyson Street;  Chelmsford Street Kootingal between Robey Street and Hyson Street; and along Peel Street (shared path) for access to skate park at Viaduct Park.  Will also provide lighting at the crossing at Peel Street	May-21	Jun-22	\$ 889,911	\$ 820,860
NSW	Tamworth Regional Council	2	Community	Disability Transport Hub stages 1 and 2 (Tamworth: Improved Accessibility of Community Facilities and Areas)	To construct a Changing Places facility within Bicentennial Park., including the building, amenities and transport infrastructure. This has been identified in the Bicentennial Park masterplan	Jul-21	Aug-22	\$ 625,000	\$ 625,000
NSW	Tamworth Regional Council	2	Community	Rural Cycling Routes Safety Improvements (Tamworth: Bicycle and Walking Paths)	Signage for safety and wayfinding, shoulder widening, line marking, community education program	Nov-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Tamworth Regional Council	2	Community	Weabonga Hall upgrade (Weabonga: Painting/Improvements to community facilities)	Provide a storage facility on the Weabonga Recreation Reserve.	Jul-21	Jun-22	\$ 82,500	\$ 82,500
NSW	Tamworth Regional Council	2	Community	Youth Training Café, Viaduct Park (Tamworth: Other)	Construction of additional embellishment to youth training café. Rooftop dining space with shade sails and additional embellishment such as bigger alfresco downstairs with shade sails, park furniture and CCTV.	Jun-21	Jan-22	\$ 629,173	\$ 210,000
NSW	Tamworth Regional Council	2	Community	Kamilaroi Walking Track Upgrade stage 1 (Tamworth: Sporting and recreation facilities)	Upgrade and remediate the walking trail to make it more family friendly by installing steps and removing hazards on the trail Deliver erosion protection, cultural tourism elements, and some park furniture along the route.  The additional funds will allow for more sections of the nearly 3 kilometre trail to be addressed	Apr-21	Jul-22	\$ 275,000	\$ 250,000
NSW	Tamworth Regional Council	2	Community	Bollards, Chaffey Park (Manilla: Repairs/Replacement of fencing)	Beautification of the riverbank at Chaffey Park was identified as a high priority of the community during public exhibition of this project. Bollards are required to direct and limit the vehicular traffic at the river bank which is creating erosion problems and safety issues.	Apr-21	Nov-21	\$ 50,000	\$ 50,000
NSW	Tamworth Regional Council	2	Community	Public amenities Renewal (Various: Toilet blocks)	Replacement of public amenities at Barraba Rotary Park, Woolomin Riverside Camp Grounds and Split Rock Dam	Apr-21	Jun-22	\$ 260,000	\$ 260,000
NSW	Tamworth Regional Council	2	Community	Attunga Tennis Courts surface replacement (Attunga: Sporting and recreation facilities)	Replacement of the synthetic tennis court surface at Attunga to make the facility playable again	Jun-22	Jul-22	\$ 55,000	\$ 55,000
NSW	Tamworth Regional Council	2	Community	Viaduct Park - Pump Track extension (Tamworth: Sporting and recreation facilities)	95 metre pump track extension, to cater for the popularity of the park and to provide an additional and more appropriate space for scooter riders. Currently scooter riders are utilising the street section of the skate park which is designed predominately for skateboard riders. Identified in Viaduct Park masterplan	May-21	Jun-22	\$ 150,000	\$ 150,000
NSW	Tamworth Regional Council	2	Community	Bicentennial Park, Light upgrade (Tamworth: Street lighting equipment)	To replace the existing lights throughout Bicentennial Park with a more modern fixture.	Jun-21	Jun-22	\$ 50,000	\$ 50,000
NSW	Tamworth Regional Council	2	Community	Replacement of Communications tower at Bald Hill (Tamworth: CCTV)	Replacement of Communications tower at Bald Hill used to deliver 88.9 community radio and also a part of Council's CCTV network. Council ownership would also address a number of future capacity issues for the CCTV network.	May-21	Sep-22	\$ 231,000	\$ 231,000
NSW	Tamworth Regional Council	2	Road	Sealing Grid Approaches on rural roads (Tamworth LGA: sealing)	Sealing approaches to cattle grids	Oct-21	Nov-21	\$ 70,000	\$ 70,000
NSW	Tamworth Regional Council	2	Community	Viaduct Park - Half court basketball Court (Tamworth: Sporting and Recreation facilities)	A half court multi-purpose court, which has been identified in the Viaduct Park Masterplan.	May-21	May-22	\$ 30,000	\$ 30,000
NSW	Tamworth Regional Council	2	Community	Bicentennial River Walk	Construct a concrete path approximately 200 metres long, to connect the existing levee bank path to the Peel River.	Dec-21	Jul-22	\$ 180,000	\$ 180,000
NSW	Tamworth Regional Council	2	Community	Viaduct Park – Climbing Wall	A climbing wall was identified in the Victoria Park Masterplan. A free standing structure approximately 8 metres long, 3 metres high and 3 metres wide with soft fall.	Dec-21	Jul-22	\$ 100,000	\$ 100,000
NSW	Tamworth Regional Council	3	Community	Kootingal Multi-Purpose Centre	Upgrade the existing hall, and build a new library attached to the rear of the existing hall.	Nov-22	Jun-23	\$ 1,530,000	\$ 1,200,000
NSW	Tamworth Regional Council	3	Community	Astronomy Centre – stage 6	Provide storage for rotating displays and TRAC club equipment, and build 4 toilets to meet BCA compliance for use.	Oct-22	Feb-23	\$ 300,000	\$ 300,000
NSW	Tamworth Regional Council	3	Community	Victoria Park Walking Trails	Improve the walking trails throughout Victoria Park, namely connecting the Botanic Gardens and the Marsupial Park.	Jul-22	Nov-22	\$ 150,000	\$ 150,000
NSW	Tamworth Regional Council	3	Community	Regional Playground rubber soft fall	Upgrade of all pine bark soft fall areas in the Tamworth Regional Playground to rubber soft fall to create a more accessible and inclusive playspace and provide cost savings and work efficiencies.	Apr-22	Jun-22	\$ 330,000	\$ 330,000
NSW	Tamworth Regional Council	3	Community	Wayfinding signage for shared paths	Installation of wayfinding signage for shared path network including loop lengths and points of interest.	Apr-22	Jun-22	\$ 35,566	\$ 35,566
NSW	Tamworth Regional Council	3	Community	Viaduct Park Playground	Replace existing Viaduct Park Playground equipment with a large, modern, shaded playground which includes all ability elements.	Jul-22	Oct-22	\$ 500,000	\$ 500,000
NSW	Tamworth Regional Council	3	Community	Memory Park Kootingal irrigation and lighting	Installation of irrigation and a path in Kootingal's Memory Park.	May-22	Jul-22	\$ 70,000	\$ 70,000
NSW	Tamworth Regional Council	3	Community	Relocation of Marsupial Park emus	Relocation of the Victoria Park emus to an area between the Botanic Gardens and Marsupial Park. This location is better terrain for the animals and will encourage greater use of this area by the community and tourists.	Oct-22	Dec-23	\$ 150,000	\$ 150,000
NSW	Tamworth Regional Council	3	Community	Moonbi Lookout	Improvements including rock wall repairs and installation of a picnic shelter and notice board.	Aug-22	Oct-22	\$ 140,000	\$ 140,000
NSW	Tamworth Regional Council	3	Community	Refurbish Rotary Park aviary	Upgrade and improvements to the aviary in Rotary Park, Manilla.	Jun-22	Aug-22	\$ 30,000	\$ 30,000
NSW	Tamworth Regional Council	3	Community	Limabri toilets	New toilets to replace existing windy loos.	Jun-22	Sep-22	\$ 87,000	\$ 53,000
NSW	Tamworth Regional Council	3	Community	Moore Creek recreation ground playground	New play equipment at Moore Creek Recreation Ground.	Sep-22	Dec-22	\$ 45,000	\$ 45,000
NSW	Tamworth Regional Council	3	Community	Somerton Hall BBQ	Installation of BBQ at Somerton Hall.	Jun-22	Sep-22	\$ 12,000	\$ 12,000
NSW	Tamworth Regional Council	3	Community	Kootingal and Bendemeer - Cemetery boundary fence	Install boundary fencing at Kootingal and Bendemeer cemeteries.	Oct-22	Dec-22	\$ 20,000	\$ 20,000
NSW	Tamworth Regional Council	3	Community	Manilla Lookout improvements	Improvements to the Manilla Lookout including sheltered BBQ, picnic tables and a retaining wall.	Aug-22	Oct-22	\$ 80,000	\$ 80,000
NSW	Tamworth Regional Council	3	Community	Off leash dog park, George Street Basin	Improvements to the off leash dog park at the George Street Basin, Tamworth. Works include security camera, outdoor furniture, scarify and roll surface, carpark improvements.	Aug-22	Sep-22	\$ 75,000	\$ 75,000
NSW	Tamworth Regional Council	3	Community	Bendemeer Sportsground picnic table and shelter	Supply and install picnic table setting with shade shelter near playground equipment.	Oct-22	Nov-22	\$ 17,500	\$ 17,500
NSW	Tamworth Regional Council	3	Community	Ramp to new stage/amphitheatre in Kootingal Recreation Reserve	Supply and install aluminium wheelchair accessible ramp to stage platform including stairs and self-closing gate.	Aug-22	Sep-22	\$ 15,000	\$ 15,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Tamworth Regional Council	3	Community	Manilla Rotary Park seating	Replace picnic tables and bench seating.	Feb-23	Apr-23	\$ 22,000	\$ 22,000
NSW	Tamworth Regional Council	3	Community	Manilla Showground fencing	Install boundary fencing adjacent to river and safety fencing for team penning.	Feb-23	Apr-23	\$ 15,000	\$ 15,000
NSW	Tamworth Regional Council	3	Community	Manilla Showground improvements	Drainage works, internal road grading and refill, replace fascia and guttering to Show secretaries building, removal and replacement of heritage stallion boxes.	Mar-23	May-23	\$ 85,000	\$ 85,000
NSW	Tamworth Regional Council	3	Community	Manilla Cemetery improvements	Install bollards and new columbarium walls, refurbish toilets and remove asbestos.	Sep-22	Nov-22	\$ 150,000	\$ 150,000
NSW	Tamworth Regional Council	3	Community	Manilla cricket nets	Replace 2 Lane cricket practice nets, Chaffey Park Manilla	Jul-22	Sep-22	\$ 100,000	\$ 100,000
NSW	Tamworth Regional Council	3	Community	Moonbi Recreation Ground second amenities block	Install additional amenities block toilets and showers.	Feb-23	Apr-23	\$ 160,000	\$ 160,000
NSW	Tamworth Regional Council	3	Community	Bicentennial Park tree planting	Install additional shade trees along the paths within Bicentennial Park.	Apr-23	Jun-23	\$ 20,000	\$ 20,000
NSW	Tamworth Regional Council	3	Community	Victoria Park boundary fence	Supply and install boundary fence from water tower to Botanic Gardens entrance to improve security to precinct.	Aug-22	Jun-23	\$ 15,000	\$ 15,000
NSW	Tamworth Regional Council	3	Community	Tamworth CBD tree planting	Commencement of significant tree plantings throughout the Tamworth CBD area.	Mar-23	Jun-23	\$ 500,000	\$ 500,000
NSW	Tamworth Regional Council	3	Road	On road rural cycling improvements	To improve safety of on road cycling routes identified in Council's Active Transport Strategy.	Sep-22	Apr-23	\$ 300,000	\$ 300,000
NSW	Tamworth Regional Council	3	Community	Manilla Rotary Park footpaths	Replace existing footpaths.	Apr-23	Jun-23	\$ 80,000	\$ 80,000
NSW	Tamworth Regional Council	3	Community	Northern Inland Centre of Sporting Excellence playground and seating	Upgrade existing playground and seating.	Apr-23	Jun-23	\$ 200,000	\$ 200,000
NSW	Tamworth Regional Council	3	Community	Centenary Park public amenities	Provide public amenities to Centenary Park.	Feb-23	Mar-23	\$ 130,000	\$ 75,000
NSW	Tamworth Regional Council	3	Community	BMX Track Upgrade	Upgrade the racing surface to be able to hoist elite level championships.	Jan-23	May-23	\$ 867,000	\$ 250,000
NSW	Temora Shire Council	1	Community	Temora Community Arts and Creativity Centre extension	Provide creative space to complement the existing drawing and painting space at the Temora Arts and Creativity Centre	Nov-20	Mar-22	\$ 430,160	\$ 401,880
NSW	Temora Shire Council	1	Community	Bundawarra Centre (Temora Rural Museum) pedestrian bridge	The current movement of visitors through the rural museum is inefficient. The new bridge will improve the circulation of visitors through the outdoor space and provide a feature of interest.	Sep-20	Jun-21	\$ 42,000	\$ 20,000
NSW	Temora Shire Council	1	Road	Airport Street, Tigermoth Avenue and Spitfire Drive Temora - lighting replacement	The existing light fittings are not energy efficient. New replacements LED light fittings will be more energy efficient.	Mar-21	Apr-21	\$ 35,000	\$ 35,000
NSW	Temora Shire Council	1	Road	Morangarell Road widening and resealing	Currently this road is too narrow, being only 5.5m wide. This funding will widen the final section of this road to be 7m wide.	Oct-20	Dec-20	\$ 150,003	\$ 150,000
NSW	Temora Shire Council	1	Community	Callaghan Park Temora - sewer and water infrastructure, site levelling and path to enable placement of portable amenities building	Callaghan Park is used for community events. There is a need for an accessible toilet and the project will enable amenities to be purchased by Council to be placed at this location.	Mar-21	Apr-21	\$ 9,864	\$ 9,864
NSW	Temora Shire Council	1	Community	Temora Railway Station museum display cabinets	There is a need to display heritage items of interest to railway museum visitors	Mar-21	Jun-21	\$ 3,000	\$ 3,000
NSW	Temora Shire Council	1	Community	Temora Pool landscaping and pool filtration system	The Temora outdoor pool is going through a staged upgrade. This component of the project will upgrade the front entrance landscaping and purchase and install new pool filtration systems.	Aug-20	Dec-20	\$ 198,610	\$ 197,968
NSW	Temora Shire Council	1	Community	Hoskins Street at Parkes Street Temora - kerb ramps	To enable a safer, accessible pedestrian crossing at this location	Mar-21	Jun-21	\$ 6,361	\$ 6,361
NSW	Temora Shire Council	1	Community	Polaris Street and De Boos Street - kerb ramp	To enable a safer, accessible pedestrian crossing in this location.	Mar-21	May-21	\$ 1,896	\$ 1,896
NSW	Temora Shire Council	2	Road	Campbells Road Segment 1	Resheet 3.4km road incl. pipe culvert upgrades	Mar-21	Jul-21	\$ 151,202	\$ 140,000
NSW	Temora Shire Council	2	Road	Research Station Road Segment 1	Resheet 3.25km road	Mar-21	Jun-21	\$ 131,554	\$ 110,000
NSW	Temora Shire Council	2	Road	Collins Road Segment 1	Resheet 4.4km road	Jan-21	Jun-21	\$ 135,202	\$ 135,000
NSW	Temora Shire Council	2	Community	Temora toddler pool	Install water splash park	Jul-21	Oct-21	\$ 205,570	\$ 156,436
NSW	Temora Shire Council	2	Community	Temora Recreation Centre Temora Airport Solar Panels Upgrade	Install solar panels	Feb-22	Jun-22	\$ 29,695	\$ 25,000
NSW	Temora Shire Council	2	Road	Sinclair's Lane Segment 1	Resheet 5.15km road	Jul-21	Dec-21	\$ 150,100	\$ 150,000
NSW	Temora Shire Council	3	Road	Rural roads centre line marking	Centre line mark the highest class sealed rural roads within Temora Shire - Trungley Hall Rd, Morangarell Rd, Old Cootamundra Rd, Coolamon Rd, Tara-Bectric Rd, Thanowring Rd and Mandamah Forest Rd	Mar-22	Mar-23	\$ 160,000	\$ 160,000
NSW	Temora Shire Council	3	Road	Matthews Street sealing	Seal 730m currently unsealed urban road	Jan-22	Jun-22	\$ 171,986	\$ 170,000
NSW	Temora Shire Council	3	Road	Camp Street upgrade	Kerb and gutter replacement and road shoulder reconstruction	Jan-22	Mar-23	\$ 160,000	\$ 160,000
NSW	Temora Shire Council	3	Road	Giles Road, Mimosa gravel resheet	Resheet 7.05km of unsealed rural road	Jan-22	Jun-22	\$ 262,426	\$ 210,000
NSW	Temora Shire Council	3	Road	Weise's Road Ariah Park gravel resheet	Resheet 4.70km of unsealed rural road	Jul-22	Sep-22	\$ 200,017	\$ 179,500
NSW	Temora Shire Council	3	Road	Quandary Road, Quandary gravel resheet	Resheet 5.35km of unsealed rural road	Jul-22	Jun-23	\$ 185,844	\$ 181,000
NSW	Temora Shire Council	3	Road	Back Ariah Park Road, Ariah Park gravel resheet	Resheet 3.60km of unsealed rural road	Jan-22	Sep-22	\$ 150,972	\$ 138,500
NSW	Temora Shire Council	3	Road	Construction of Temora footpaths	Construct three sections of footpath at Gloucester St, De Boos St, and Asquith St, Temora	Jul-22	Jun-23	\$ 200,000	\$ 200,000
NSW	Temora Shire Council	3	Road	Upgrade intersection street lighting	Install additional intersection streetlight at Coolamon Street, Ariah Park	Jan-22	Jun-23	\$ 20,000	\$ 20,000
NSW	Temora Shire Council	3	Combination	Ariah Park Recreation Ground camping area	Supply and spread gravel on internal driveways	Jan-22	Dec-22	\$ 20,000	\$ 20,000
NSW	Temora Shire Council	3	Road	Temora Recreation Centre – heated pool parking area	Construct accessible parking spaces adjacent to Temora indoor heated pool	Mar-22	Mar-23	\$ 20,000	\$ 20,000
NSW	Temora Shire Council	3	Community	Ariah Park Swimming Pool– repaint swimming pool	Repaint existing 25m pool	Apr-23	Jun-23	\$ 80,000	\$ 80,000
NSW	Temora Shire Council	3	Community	Gloucester Park path and bicycle rack	Construct new footpath to link picnic area and playground and install bicycle rack	Jan-22	Sep-22	\$ 20,000	\$ 20,000
NSW	Temora Shire Council	3	Community	Temora West Park shade sail	Install a new shade sail at Temora West Park	Jan-22	Sep-22	\$ 8,000	\$ 8,000
NSW	Temora Shire Council	3	Community	Ariah Park Recreation Ground – upgrade lighting at sports field	Install new energy efficient LED flood lights at Ariah Park Recreation Ground using 15 existing poles and four additional poles	Jan-22	Dec-22	\$ 53,000	\$ 53,000
NSW	Temora Shire Council	3	Community	Temora Railway Station – display cabinet	Construct and install an additional display cabinet at the Temora Railway Station	Feb-22	Dec-22	\$ 936	\$ 936
NSW	Tenterfield Shire Council	1	Road	The nominated project is to seal 20 local roads within the Tenterfield Shire. This project is additional to the existing work program.	By sealing the proposed roads the project will improve road safety, improve access for heavy vehicles, make improvements to school bus routes, assist with to the amenity of nearby residents, increase equity of access to properties and improve routes for tourism and area promotion.	Oct-20	Jun-21	\$ 1,044,335	\$ 1,044,335
NSW	Tenterfield Shire Council	2	Road	Sealing 37.9 25.9 km of various local roads and streets.	The nominated project is to seal and additional 7 local roads within the Tenterfield Shire. This project is additional to the existing work program and an extension to the initial LRCI work schedule	Mar-21	Jun-22	\$ 569,559	\$ 569,559
NSW	Tenterfield Shire Council	2	Road	Rehabilitation of 1.28km of Mt Lindesay Road, Willsons Downfall.	The nominated project is to rehabilitate 1.28km (CH 44.7 to 45.97 from New England Hwy) of Mount Lindesay Road, Willsons Downfall. The project is additional to the existing works program	May-22	Jun-22	\$ 300,000	\$ 300,000
NSW	Tenterfield Shire Council	3	Community	Pavement correction and Sealing of 28.34 km of various local roads and streets.	The nominated project is to correct pavement and seal 7 local roads within the Tenterfield Shire. This project is additional to the existing work program and an extension to the initial LRCI work schedule	Aug-22	Jun-23	\$ 1,788,670	\$ 1,788,670
NSW	Tenterfield Shire Council	3	Road	Sealing of 2 streets within Drake Village	The nominated project is to seal 2 streets within Drake Village, located within Tenterfield Shire. This project is additional to the existing work program.	Aug-22	Jun-23	\$ 150,000	\$ 150,000
NSW	Tenterfield Shire Council	3	Community	Renewal of footpaths within Tenterfield Shire.	The nominated project is to renew footpaths within Tenterfield Shire to ensure the safe movement of pedestrians. This project is additional to the existing work program.	Jan-23	Jun-23	\$ 150,000	\$ 150,000
NSW	The Council of Camden	1	Community	Camden Senior Citizens Community Centre 65 John St - Improvements to accessibility and roofing maintenance	Works will address aging fit-out, roofing and accessibility to improve amenity and function of Community Centre	Apr-21	Apr-21	\$ 62,059	\$ 60,000
NSW	The Council of Camden	1	Community	Harrington Park Reserve, Charker Dr - Replacement of old play equipment and improvements to accessibility	Older non complaint play equipment is not meeting the needs of the local community. Lack of amenity	Apr-21	Apr-21	\$ 168,928	\$ 142,000
NSW	The Council of Camden	1	Community	Jack Nash Reserve, 20A Currans Dr - Improvements to accessibility	Works will address aging fit-out & external aesthetics and improve accessibility around building	Mar-21	Mar-21	\$ 12,059	\$ 12,059
NSW	The Council of Camden	1	Community	Macarthur Park, 13 Menangle Rd - Renewal & maintenance of assets (eg fencing, furniture)	Addressing the condition of aged & poor condition assets throughout Macarthur Park, including War Memorial.	May-21	Sep-21	\$ 125,398	\$ 125,398

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	The Council of Camden	1	Community	Ron Dine Reserve 39A McCrae Dr - Upgrade of play equipment, new foot[paths and landscaping	Poor design and condition of older playground, lack of compliance with current standards, poor access, lack of landscaping	Sep-21	Sep-21	\$ 120,990	\$ 120,990
NSW	The Council of Camden	1	Community	Ron Dine Memorial Reserve 53A Bligh Street - Maintenance /renewal of clubhouse and amenities	Works will address aging fit-out, roofing and guttering	May-21	Jun-22	\$ 128,451	\$ 128,451
NSW	The Council of Camden	1	Community	Tredinnick Park 89A Sir Warwick Fairfax Dr - Renewal/general maintenance	Addressing the condition of aged & poor condition assets throughout Tredinnick Park	Apr-21	Dec-21	\$ 75,368	\$ 75,368
NSW	The Council of Camden	1	Community	Yandel'Ora Reserve 44A Tristania St - Replacement & redesign of exercise equipment	Existing timber elements are very poor and deteriorated condition, and do not meet modern standards. A number of components are also missing. Lack of seating and shade.	Dec-21	Dec-21	\$ 97,220	\$ 97,220
NSW	The Council of Camden	1	Community	Camden Sports Club - Maintenance	Works will address aging fit-out & external linings, leaking roof and gutters and minor accessibility improvements	Dec-21	Dec-21	\$ 98,233	\$ 98,233
NSW	The Council of Camden	2	Community	Playgrounds: Pomaderris Reserve 1A Pomaderris Circuit, Mount Annan NSW 2567	Playground upgrade and renewal	Jun-21	Dec-21	\$ 85,000	\$ 85,000
NSW	The Council of Camden	2	Community	Playgrounds: Glenlee Reserve 15 Pearce Place, Narellan Vale NSW 2567	Playground upgrade and renewal	Jun-21	Sep-22	\$ 144,000	\$ 144,000
NSW	The Council of Camden	2	Community	Playgrounds: Parkside Reserve 1A Parkside Circuit, Currans Hill NSW 2567	Playground upgrade and renewal	Jun-21	Aug-22	\$ 157,000	\$ 157,000
NSW	The Council of Camden	2	Community	Playgrounds: Shade Sail Program	Installation of Shade Sails over existing play equipment (20 Sites)  1. Harrington Park Reserve (Swan Circuit Playground, Harrington Park) 2. Manna Gum Reserve, Narellan Vale 3. Caulfield Reserve, Currans Hill 4. Bagnall Street Playground, Gregory Hills 5. Starke Street Playground, Gregory Hills 6. Ancona Avenue Playground, Spring Farm 7. Blueberry Park, Elderslie 8. Curry Reserve, Elderslie 9. Greenhills Reserve, Narellan 10. Merino Reserve, Elderslie 11. Little Reserve, Camden 12. Pindari Reserve, Camden 13. Kings Bush Reserve, Camden 14. Price Park, Emerald Hills 15. Madden Street Playground, Oran Park 16. Olive Hill Drive Playground, Cobbitty 17. Grand Prix Park, Oran Park 18. Hollywood Park, Oran Park 19. Macarthur Park, Camden 20. River Reserve, Elderslie	Jul-21	Jun-22	\$ 400,000	\$ 400,000
NSW	The Council of Camden	2	Community	Bicycle and Walking Paths: Camden Bicentennial Equestrian Park - 66 Cawdor Road, Camden NSW 2570	Construction of 1.7km x 1.6m wide reconstituted granite pathway	Jun-21	Oct-22	\$ 479,000	\$ 229,000
NSW	The Council of Camden	2	Road	Bicycle and Walking Paths: 7 sites throughout Camden LGA	Construction of approximately 1.8km of footpaths at 7 locations	Jul-21	Jun-22	\$ 554,586	\$ 554,586
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Nugget Beames Reserve 40 Waterworth Drive Narellan Vale 2567	To address aging fit-out & external aesthetics and improve accessibility around building	Jul-21	Sep-22	\$ 35,000	\$ 35,000
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Birriwa Reserve 1 Birriwa Circuit Mount Annan 2567	To address aging fit-out & external aesthetics and improve accessibility around building	Jul-21	Jun-22	\$ 65,000	\$ 65,000
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Liquidamber Reserve 15 Liquidamber Drive Narellan Vale 2567	To address aging fit-out & external aesthetics and improve accessibility around building	Jul-21	Jun-22	\$ 70,000	\$ 70,000
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Fairfax Reserve 2 Sir Warwick Fairfax Drive Harrington Park 2567	To address aging fit-out & external aesthetics and improve accessibility around building	Jul-21	Sep-22	\$ 45,000	\$ 45,000
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Wandarrah Reserve 2 Hibertia Place, Mount Annan 2567	To address aging fit-out & external aesthetics and improve accessibility around building	Jul-21	Dec-21	\$ 100,000	\$ 100,000
NSW	The Council of Camden	2	Combination	Painting/Improvements to community facilities: / Off-road Car Parks: Rotary Cowpasture Reserve 2 Argyle Street, Camden 2570	To address aging fit-out & external aesthetics and improve accessibility around building / Car parking renewal & extension	Jul-21	Sep-22	\$ 275,000	\$ 275,000
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities / Sporting and Recreation Facilities: Onslow Park 10 Cawdor Road, Camden 2570	To address aging fit-out & external aesthetics and improve accessibility around building / Renewal of aged park fixtures and improved accessibility throughout open space areas	Jun-21	Sep-22	\$ 230,000	\$ 230,000
NSW	The Council of Camden	2	Community	Repairs/Replacement of fencing: Macquarie Grove Road Reserve Macquarie Grove Road, Cobbitty 2570	Improvement to fencing to reduce antisocial behaviour	Jul-21	Aug-21	\$ 30,000	\$ 21,660
NSW	The Council of Camden	2	Combination	Off-road Car Parks: Jack Nash Reserve 20A Currans Hill Drive, Currans Hill 2567 / Thow Place / Nash Place/ Kitching Way	Formalisation of car parking around Jack Nash Reserve	Jul-21	Jun-22	\$ 250,000	\$ 250,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	The Council of Camden	2	Community	Painting/Improvements to community facilities: Camden Sports Club 10A Cawdor Road, Camden 2570	To address aging fit-out & external aesthetics and improve accessibility around building LRCI Phase 1 funding saw the completion of external works, including structural repairs, major roof works & minor improvements to footpaths around facility. The existing and extra requested LRCI Phase 2 funding will address the requirements of the facility to upgrade the commercial kitchen and fire safety system at the facility to modern standards to allow the club to function more efficiently and safely	Jun-21	Oct-22	\$ 622,233	\$ 540,000
NSW	The Council of Camden	2	Community	Charker Drive Royal George Harrington Park	Renewal/replacement of exiting shade structure. LRCI Phase 1 contributing \$127,056	Mar-21	Aug-22	\$ 167,056	\$ 40,000
NSW	The Council of Camden	3	Community	Mount Annan Leisure Centre - 368 Welling Dr, Mount Annan NSW 2567 - Sporting and recreation facilities	Works to upgrade, repair or maintain building roof structure, gutters and building columns, plant and general aesthetics	Mar-22	Aug-23	\$ 1,749,384	\$ 1,749,384
NSW	The Hills Shire Council	1	Community	Bernie Mullane Sports Complex: Pathway Lighting	Pedestrian safety and visibility	Apr-21	Dec-21	\$ 100,000	\$ 75,000
NSW	The Hills Shire Council	1	Community	Bingara Crescent: Concrete footpath construction	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 82,000	\$ 50,636
NSW	The Hills Shire Council	1	Community	Alfred Henry Whaling Memorial Reserve: Playground Relocation / Installation	Relocation of playground in a reserve to better service the community.	Aug-20	Nov-20	\$ 25,000	\$ 24,977
NSW	The Hills Shire Council	1	Community	Bella Vista Farm Park: Shared path construction	Pedestrian and bicycle mobility and improved access to heritage precinct	Mar-21	Sep-21	\$ 104,721	\$ 104,721
NSW	The Hills Shire Council	1	Community	Ted Horwood Reserve Field Drainage	Install drainage to provide greater utilisation of field and improve access to sport for the community	Jan-21	Jan-21	\$ 55,000	\$ 51,049
NSW	The Hills Shire Council	1	Community	South Maroota Reserve Half Court construction	Provide greater flexibility on facility utilisation and access to sport for this remote community	Mar-21	Apr-21	\$ 40,000	\$ 39,608
NSW	The Hills Shire Council	1	Community	Talisman Avenue Concrete footpath construction	Pedestrian movements along roadside verge	Nov-20	Mar-21	\$ 61,000	\$ 39,836
NSW	The Hills Shire Council	1	Community	Pinehurst Avenue Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 70,000	\$ 52,851
NSW	The Hills Shire Council	1	Community	Providence Drive Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 9,000	\$ 8,401
NSW	The Hills Shire Council	1	Community	Rockley Avenue Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 115,000	\$ 79,862
NSW	The Hills Shire Council	1	Community	Jupiter Road Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 28,000	\$ 22,359
NSW	The Hills Shire Council	1	Community	Kullaroo Avenue Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 47,000	\$ 37,068
NSW	The Hills Shire Council	1	Community	Park Ridge Circuit Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 65,000	\$ 36,670
NSW	The Hills Shire Council	1	Community	Hyde Avenue Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 45,000	\$ 43,076
NSW	The Hills Shire Council	1	Community	Jamberoo Avenue Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 50,000	\$ 36,145
NSW	The Hills Shire Council	1	Community	Coral Crescent Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 73,000	\$ 57,765
NSW	The Hills Shire Council	1	Community	Glenhaven Road Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 70,000	\$ 70,000
NSW	The Hills Shire Council	1	Community	Castlewood Reserve Footpath	Pedestrian mobility along roadside verge	Nov-20	Mar-21	\$ 35,000	\$ 35,000
NSW	The Hills Shire Council	1	Community	Oratava Avenue, West Pennant Hill - Footpath	Pedestrian mobility along roadside verge	Nov-20	Jun-21	\$ 120,000	\$ 28,522
NSW	The Hills Shire Council	2	Community	AH Whaling Reserve Rose Garden, Baulkham Hills : Bicycle and Walking Paths	Renewal of pathways, border edging, stairs, irrigation and park furniture	Nov-21	Nov-22	\$ 990,683	\$ 524,236
NSW	The Hills Shire Council	2	Road	Astoria Park Road, Baulkham Hills : Rehabilitation	Pavement rehabilitation	Apr-21	Oct-21	\$ 312,444	\$ 308,596
NSW	The Hills Shire Council	2	Community	Balcombe Heights Estate, Baulkham Hills : Traffic improvement	Directional signage upgrade	Mar-21	Oct-21	\$ 97,925	\$ 83,645
NSW	The Hills Shire Council	2	Community	Balcombe Heights Estate, Baulkham Hills : Other	War Memorial upgrade	Mar-21	Feb-22	\$ 340,732	\$ 337,337
NSW	The Hills Shire Council	2	Community	Bella Vista Farm Park Reserve, Bella Vista : Bicycle and Walking Path	Shared path construction stage 2	Mar-21	Jul-22	\$ 67,849	\$ 67,849
NSW	The Hills Shire Council	2	Community	Bernie Mullane Reserve, Kellyville : Street Lighting Equipment	Pathway lighting stage 2	Mar-21	Dec-21	\$ 53,070	\$ 53,070
NSW	The Hills Shire Council	2	Community	Bert Parkinson Reserve, Castle Hill: Bicycle and Walking Paths	Construct shared path	Mar-21	Dec-21	\$ 83,574	\$ 83,574
NSW	The Hills Shire Council	2	Community	Deep Water Circuit Reserve, North Kellyville : Bicycle and Walking Paths	Construct shared path in Deep Water Circuit Reserve (Garrawilla Avenue Link)	Mar-21	Dec-21	\$ 72,124	\$ 72,124
NSW	The Hills Shire Council	2	Road	Eames Avenue, Baulkham Hills : Bicycle and Walking Paths	Construct new 1.2m wide footpath along one side of Eames Avenue	Mar-21	Dec-21	\$ 108,023	\$ 105,153
NSW	The Hills Shire Council	2	Community	Equinox Drive Reserve, Box Hill : Bicycle and Walking Paths	Construct shared path stage 2	Mar-21	Dec-21	\$ 131,464	\$ 118,124
NSW	The Hills Shire Council	2	Road	First Farm Drive, Castle Hill : Rehabilitation	Pavement rehabilitation from Old Castle Hill Road (east) to Pioneer Place	Apr-21	Sep-21	\$ 194,655	\$ 191,804
NSW	The Hills Shire Council	2	Road	First Fleet Avenue, West Pennant Hills : Rehabilitation	Pavement rehabilitation	Apr-21	Sep-21	\$ 92,930	\$ 90,084
NSW	The Hills Shire Council	2	Road	Garthowen Crescent, Castle Hill : Rehabilitation	Pavement rehabilitation and kerb and gutter reconstruction	Apr-21	Dec-21	\$ 316,807	\$ 313,814
NSW	The Hills Shire Council	2	Road	Glanmire Road, Baulkham Hills : Rehabilitation	Pavement rehabilitation	Apr-21	Sep-21	\$ 241,015	\$ 237,590
NSW	The Hills Shire Council	2	Road	Glenhaven Road, Glenhaven : Traffic Improvement	Construct Elsholz barrier kerb adjacent to Glenhaven Gardens Retirement Village	Mar-21	Oct-21	\$ 39,133	\$ 37,280
NSW	The Hills Shire Council	2	Community	Glenhaven Reserve, Glenhaven : Playgrounds and Skate parks	Playground replacement	Mar-21	Dec-21	\$ 129,797	\$ 123,830
NSW	The Hills Shire Council	2	Road	Ironbark Ridge Road, Rouse Hill / Beaumont Hills : Repairs/Replacement of Fencing	Construct pedestrian safety fencing around existing marked pedestrian crossing at Ironbark Ridge Public School	Mar-21	Dec-21	\$ 10,330	\$ 9,144
NSW	The Hills Shire Council	2	Road	James Mileham Drive, Kellyville : Rehabilitation	Pavement rehabilitation	Apr-21	Dec-21	\$ 137,046	\$ 134,501
NSW	The Hills Shire Council	2	Road	Jindabyne Avenue, Baulkham Hills : Rehabilitation	Pavement rehabilitation	Apr-21	Sep-21	\$ 191,494	\$ 188,707
NSW	The Hills Shire Council	2	Community	Kellyville Netball Complex Wellgate Avenue, Rouse Hill : Off-road Car Parks	Resurface and re-linemark southern carpark	Sep-21	Dec-21	\$ 208,338	\$ 208,338
NSW	The Hills Shire Council	2	Road	Lambert Crescent, Baulkham Hills : Bicycle and Walking Paths	Construct new 1.2m wide footpath along one side of Lambert Crescent	Mar-21	Dec-21	\$ 81,245	\$ 78,557
NSW	The Hills Shire Council	2	Road	Larra Crescent, North Rocks : Bicycle and Walking Paths	Construct new 1.2m wide footpath along one side of Larra Crescent	Mar-21	Dec-21	\$ 89,756	\$ 87,031
NSW	The Hills Shire Council	2	Community	Les Shore Reserve, Glenorie : Sporting and Recreation Facilities	Resurface four tennis courts and provide remote access control system	Mar-21	Dec-21	\$ 201,834	\$ 200,500
NSW	The Hills Shire Council	2	Road	Old Castle Hill Road, Castle Hill : Reconstruction	Kerb, gutter and footpath replacement near Lynstock Avenue	Apr-21	Apr-21	\$ 26,855	\$ 26,855
NSW	The Hills Shire Council	2	Road	Old Glenhaven Road, Glenhaven : Rehabilitation	Pavement rehabilitation	Apr-21	Dec-21	\$ 506,325	\$ 496,964
NSW	The Hills Shire Council	2	Community	Pevensey Street, Castle Hill : Bicycle and Walking Paths	Construct shared path along Basin 16 wall	Mar-21	Dec-21	\$ 101,264	\$ 101,264
NSW	The Hills Shire Council	2	Road	Samantha Riley Drive, Kellyville : Traffic Improvement	Construct Elsholz barrier kerb at Samantha Riley Drive / Redden Drive / Brampton Drive roundabout	Mar-21	Dec-21	\$ 84,633	\$ 83,115
NSW	The Hills Shire Council	2	Community	Ted Horwood Reserve, Baulkham Hills : Sporting and Recreation Facilities	Reconstruct netball courts	May-21	Dec-21	\$ 220,101	\$ 218,517
NSW	The Hills Shire Council	2	Road	Westmore Drive, West Pennant Hills: Rehabilitation	Pavement rehabilitation from Kylie Crescent to Betts Place	Apr-21	Sep-21	\$ 128,975	\$ 126,533
NSW	The Hills Shire Council	2	Road	Withers Road, North Kellyville : Repairs/Replacement of Fencing	Construct pedestrian safety fencing near existing bus stop opposite Ironbark Ridge Public School	Mar-21	Oct-21	\$ 17,126	\$ 15,000
NSW	The Hills Shire Council	2	Community	Worthing Avenue Reserve, Castle Hill : Playgrounds and Skateparks	Playground replacement	May-21	Aug-21	\$ 38,000	\$ 38,000
NSW	The Hills Shire Council	2	Road	Various Locations: Bridge works	Bridge vegetation maintenance program – clearing of vegetation around road and pedestrian bridges to allow for bridge asset condition inspections	Mar-21	Dec-21	\$ 82,268	\$ 80,000
NSW	The Hills Shire Council	2	Road	Darcey Road, Castle Hill: Bicycle and Walking Paths	Construct new 1.2m wide footpath along one side of a section of Darcey Road along with associated road pavement and guardrail	Mar-21	Dec-21	\$ 73,460	\$ 73,460
NSW	The Hills Shire Council	2	Road	Hoyle Avenue and Packard Avenue, Castle Hill: Bicycle and Walking Paths	Construct new concrete 1.5m wide footpath along one side of Hoyle Avenue and Packard Avenue	Nov-21	Apr-22	\$ 92,629	\$ 92,629
NSW	The Hills Shire Council	2	Road	Old Northern Road, Glenorie – Bicycle and Walking Paths	Construct new 1.2m wide footpath along northern side of Old Northern Road, Glenorie from Glenorie Public School to Les Shore Reserve	Apr-22	Jul-22	\$ 160,000	\$ 120,000
NSW	The Hills Shire Council	3	Community	Withers Road Reserve, North Kellyville: Landscaping improvements, Playgrounds and Skate Parks	Development of new public reserve including playground, pathways and landscaping. Note that project scope and cost may increase if other grant applications with NSW State Government are successful.	Sep-22	Apr-23	\$ 743,433	\$ 350,000
NSW	The Hills Shire Council	3	Community	Crestwood Reserve, Baulkham Hills: Landscaping Improvements	Refurbishment of dog off-leash facility	Jan-23	Jun-23	\$ 120,000	\$ 120,000
NSW	The Hills Shire Council	3	Community	Annangrove Road, Annangrove: Bicycle and Walking Paths	Concrete footpath widening at Annangrove Public School	Jun-22	Aug-22	\$ 20,000	\$ 20,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	The Hills Shire Council	3	Road	Blue Ridge Court, Glenhaven: Rehabilitation	Pavement rehabilitation - Blue Ridge Court is a minor residential cul-de-sac that is only 50m long (see below). Therefore the cost to rehabilitate the existing road pavement is relatively small.	Oct-22	Dec-22	\$ 25,000	\$ 25,000
NSW	The Hills Shire Council	3	Community	Hawkins Lookout, Wisemans Ferry: Picnic Shelters or barbeque Facilities at Community Parks	Picnic shelter installation of a picnic shelter with tables and bench chairs.	Feb-23	Apr-23	\$ 29,442	\$ 29,442
NSW	The Hills Shire Council	3	Community	The Parkway, Beaumont Hills: Bicycle and Walking Paths	Concrete footpath widening at Beaumont Hills Public School	Jun-22	Aug-22	\$ 20,000	\$ 20,000
NSW	The Hills Shire Council	3	Community	Dural Street, Kenthurst: Bicycle and Walking Paths	Concrete footpath widening at Kenthurst Public School	Jun-22	Aug-22	\$ 15,000	\$ 15,000
NSW	The Hills Shire Council	3	Community	Oxlade Street Reserve, North Kellyville: Picnic Shelters or barbeque Facilities at Community Parks	Picnic shelter installation of a picnic shelter with tables and bench chairs.	Aug-22	Oct-22	\$ 20,000	\$ 20,000
NSW	The Hills Shire Council	3	Community	Council Administration Centre, 3 Columbia Court, Norwest: Other	Public electric vehicle charging station in Council Administration Centre carpark (Level B2)	Feb-23	Jun-23	\$ 30,000	\$ 30,000
NSW	The Hills Shire Council	3	Road	Gawain Court, Glenhaven: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 130,000	\$ 130,000
NSW	The Hills Shire Council	3	Road	Jade Place, West Pennant Hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 110,000	\$ 110,000
NSW	The Hills Shire Council	3	Road	Millar Crescent, Dural: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 65,000	\$ 65,000
NSW	The Hills Shire Council	3	Road	Mullane Avenue, Baulkham Hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 190,000	\$ 190,000
NSW	The Hills Shire Council	3	Road	Patrick Avenue, Castle Hill: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 150,000	\$ 150,000
NSW	The Hills Shire Council	3	Road	Reiby Drive, Baulkham hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 150,000	\$ 150,000
NSW	The Hills Shire Council	3	Road	Royal Avenue, Baulkham Hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 70,000	\$ 70,000
NSW	The Hills Shire Council	3	Road	Turon Avenue, Baulkham Hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 300,000	\$ 300,000
NSW	The Hills Shire Council	3	Road	Westmore Drive, West Pennant Hills: Rehabilitation	Pavement rehabilitation (Range Road to Kylie Crescent)	Oct-22	Dec-22	\$ 135,000	\$ 135,000
NSW	The Hills Shire Council	3	Road	White Cedar Drive, castle Hill: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 190,000	\$ 190,000
NSW	The Hills Shire Council	3	Road	Yarra Burn Avenue, West Pennant Hills: Rehabilitation	Pavement rehabilitation (full length)	Oct-22	Dec-22	\$ 70,000	\$ 70,000
NSW	The Hills Shire Council	3	Community	Kellyville Memorial Park, Kellyville - Rehabilitation	Replacement of ball stop fencing around baseball fields.	Mar-23	Jun-23	\$ 250,000	\$ 200,000
NSW	Transport for NSW	1	Road	Road shoulder widening including pavement construction, sealing, line marking, and installation of signs and guideposts on Silverton Road, connecting Broken Hill to Silverton for an 18km length	The current road is two lane 6m wide in total with no shoulders. This presents a safety issue for vehicles and trucks due to the narrowness of the sealed road, there is an increased risk the vehicles could lose control if they hit the dirt batter at 90km/hr	Jan-21	Jun-21	\$ 2,613,336	\$ 969,769
NSW	Transport for NSW	2	Road	MR81 Silverton Road Drainage Rehabilitation	Silverton Road has 25 major road floodways requiring rehabilitation due to erosion and damage by traffic over the life of the asset. It is proposed to construct concrete cut-off walls at the 25 floodways to protect the road pavement from rainwater flows and improve durability of the road assets.	Jan-22	Aug-22	\$ 663,441	\$ 663,441
NSW	Transport for NSW	3	Road	MR428 – Mutawintji Rd Gravel Re-sheeting 6km	Sections of Mutawintji Rd are in poor condition with little to no gravel left on the road. As a result, these sections are susceptible to becoming impassable during periods of wet weather, cutting off remote communities' access to the regional centre of Broken Hill. This project looks to address this issue by reshaping the formation and gravel resheeting 6km of the in the poorest condition sections of the Mutawintji Rd. This will significantly reduce the length of time that communities are cut off from the regional centre. 6km of resheeting work will complete on Mutawintji Rd.	Feb-23	May-23	\$ 1,819,538	\$ 1,819,538
NSW	Transport for NSW	3	Road	MR81 – Silverton Rd drainage improvement	A twin cell culvert is damaged and reached end of useful life. It needs to be replaced so it functions as designed. The culvert is of the on the western edge of the Silverton township. These works include replacing the culvert and the associated headwall along with providing erosion for the inlet and outlet of the culvert.	Feb-23	Feb-23	\$ 50,000	\$ 50,000
NSW	Transport for NSW	3	Road	UR40 – Waterbag Rd Rehabilitation of Floodway 120 m in length	Floodway is currently in a poor condition and susceptible to rutting, washout and damage becoming impassable during periods of wet weather. This results in the road needing to be closed for long period of time even after small rain events. The works will address this by provide a solid pavement for vehicles using the floodway. These works include add granular material, reshape, stabilising the 120m of pavement through the floodway. Furthermore, surface drainage will be reinstated where required.	Jan-23	Jan-23	\$ 70,000	\$ 70,000
NSW	Tweed Shire Council	1	Combination	Tweed Shire - LED street lighting	The Shire has 5,713 streetlights that are using technologies requiring significant ongoing maintenance and reaching the end of their useful life.	Nov-20	Jun-22	\$ 2,689,844	\$ 1,814,531
NSW	Tweed Shire Council	2	Community	Marine transport asset renewal [Tweed River, Terranora Broadwater]	Other Tweed Shire Council is responsible for the management of ~ 50 Marine Transport Assets across the Waterways of the Tweed. A considerable number of these assets are in need of substantial works to ensure asset integrity and public safety. Sites of Works (In Priority Order): Dry Dock Road (Adjacent Boat Ramp), Crystal Waters Drive, Kennedy Drive Boat Ramp, Dry Dock Park	Jul-21	Jun-22	\$ 500,000	\$ 500,000
NSW	Tweed Shire Council	2	Combination	River revetment to protect Tweed Valley Way [Tumbulgum area]	Other Proactively stabilise river banks to reduce erosion potential and to avoid impacts to road formation & road user safety, while improving the ecological and fish habitat outcomes for river health.	Jul-21	Dec-21	\$ 600,000	\$ 600,000
NSW	Tweed Shire Council	2	Community	Anchorage Island Canal Estate Revetment Wall Repairs [Keith Compton Dr, Tweed Heads]	Other This public wall is in poor condition and requires work to continue to prevent erosion of the foreshore, as well as structurally support the transverse load of adjacent land and dwellings. This project focusses on 70m of wall that requires the most significant work.	Jul-21	Apr-22	\$ 460,000	\$ 460,000
NSW	Tweed Shire Council	2	Community	Tyalgum Public Toilet replacement	Toilet Blocks Demolish 2 old outdated facilities in Tyalgum and replace with a single, centrally located, equal-access facility	Jul-21	Aug-21	\$ 170,000	\$ 170,000
NSW	Tweed Shire Council	2	Community	Stan Sercombe Field grand stand refurb [Murwillumbah]	Sporting and recreation facilities Replace grand stand roofing and various steel support elements to address concerns found in engineering report and make grandstands safe and usable	Sep-21	Dec-21	\$ 400,000	\$ 400,000
NSW	Tweed Shire Council	2	Community	Knox Park Carpark renewal [Murwillumbah]	Off-road Car Parks To refurbish off road car parking facilities for community members to safely access CBD shopping and the upgraded Knox Park.	Sep-21	Dec-21	\$ 620,000	\$ 620,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Tweed Shire Council	2	Combination	Koala Warnings and Fencing [various sites between Round Mountain Rd and Terranora Rd]	Repairs/replacement of fencing Tweed Shire Council is responsible for the upkeep of ~3.5km of koala fencing along tweed coast road for the protection of motorists and wildlife. This fencing has become dilapidated over time and priority sections require renewal. In addition, koala alert road marking will be renewed on and extended onto roads to in areas of high koala concentrations.	Jul-21	Apr-22	\$ 100,000	\$ 100,000
NSW	Tweed Shire Council	2	Community	Regional fenced dog parks [Bray Park and Banora Point]	Playgrounds and Skate parks (including all ability playgrounds) Council's Open Space Strategy identified a need for regional fenced dog parks in the Shire. Two fully fenced dog parks at Bray Park and Banora Point will provide the only fenced dog off leash parks in the Tweed Shire.	Oct-21	Dec-21	\$ 250,000	\$ 250,000
NSW	Tweed Shire Council	2	Community	Chillingham tennis courts upgrade	Sporting and recreation facilities The tennis courts were damaged by cyclone Debbie floods in 2017 but have awaited funding to repair fencing and the playing surface. The opportunity will also be taken to follow recommendations from Council's Open Space Strategy to convert one court into a multipurpose court or all-purpose court for basketball, netball and handball, and to install seating and picnic table.	Jan-22	Jul-22	\$ 290,000	\$ 290,000
NSW	Tweed Shire Council	2	Community	Coastal access tracks refurbishments [various sites]	Bicycle and Walking Paths Tweed Shire Council is responsible for the maintenance of multiple emergency vehicle and pedestrian accesses within the coastal reserve, comprising of boardwalks, tracks, stairs, signage and barrier/gate structures. Many are constructed primarily of timber, and have deteriorated to a condition where maintenance has become a significant and ongoing expense. This project involves the removal and replacement of the existing timbers and replacement with a recycled plastic material to allow for longevity in a harsh environment and closing the loop on waste.	Aug-21	Mar-22	\$ 369,537	\$ 369,537
NSW	Tweed Shire Council	3	Combination	Animal rehoming facility	Design and Construction of a new Animal Re-homing Facility (Pound) allowing Council to manage animals either seized, abandoned, stray or surrendered. The facility provides for public drop off of surrendered animals, public viewing and purchase of animals through the "Re-homing" process. The new facility will create veterinary and animal husbandry services for animals, office space for Council's rangers and the volunteer organisation "Friends of the Pound" who operate the Animal rehoming facility.  The works shall consist of Detailed design and documentation to obtain development approval and construction certificate. Construction of the new facility including - Access roads for Public drop off and collection area - Community Building construction for Animal husbandry facilities providing capacity for the temporary housing of 16 Dogs and 21 cats, allowing Council to re-home 110 dogs and 136 cats annually. - Animal exercise area	Jun-22	Jun-23	\$ 6,000,000	\$ 1,761,562
NSW	Tweed Shire Council	3	Community	Anchorage Island Retaining Wall and Boardwalks	Public access to various areas of the Anchorage Island Harbour is via walkways located immediately adjacent to the existing boulder retaining wall on an approximately 2.0m wide strip of community land behind private properties. This wall, approximately 600m in length, is in a very poor condition which has resulted in the deterioration of the public access way. This deterioration has reached such an extent that Council has been forced to close a considerable portion of the access due to safety concerns. Further, the timber boardwalks and access structures located over the harbour are in poor condition and requiring of considerable works to bring them into a reasonable state of repair.  It is intended that this project will serve to replace the existing boulder retaining wall with a rubble revetment which will allow for the stabilisation of the footpath and reinstatement of public access as well as the renewal of the existing timber structures which serve to provide the general public with access around the harbour and local areas.  These works are primarily aligned with the Bicycle and Walking Paths Work Category.	Mar-22	Dec-22	\$ 1,900,000	\$ 1,867,500
NSW	Upper Hunter Shire Council	1	Community	Campbells Corner Liverpool and Kelly St, Scone - Removal and replacement of iron roof	Existing roof is in disrepair and causes leaking into the building. Roof replacement will ensure the building can be developed as a public space library and art gallery.	Mar-21	Jun-21	\$ 663,000	\$ 450,000
NSW	Upper Hunter Shire Council	1	Community	Merriwa Caravan Park, Merriwa - Installation of a new office for the Caretaker.	Previous office was unsafe and has recently been removed and replaced with a portable site shed.	Jan-21	Jan-21	\$ 15,000	\$ 15,000
NSW	Upper Hunter Shire Council	1	Community	Merriwa Park, Merriwa - Demolition of existing Driver Reviver, and a new build at new location	The new location will increase safety and parking opportunities leading to increased tourism. The current building is no longer fit for purpose.	Feb-21	Jun-21	\$ 150,000	\$ 150,000
NSW	Upper Hunter Shire Council	1	Community	131 Mayne Street, Murrurundi - Restorative works to Murrurundi Memorial Gates.	The sandstone fence and gate pillars have rotated compromising the stonework fixings and causing a number of large sandstone blocks to become loose and at risk of falling. The surrounding stonework and public footpaths are uneven, presenting a trip hazard and have caused drainage issues that are accelerating the deterioration of the stonework.	Mar-21	Jun-21	\$ 150,000	\$ 150,000
NSW	Upper Hunter Shire Council	1	Road	Mayne St, Murrurundi - Replacement of kerb and gutter along Eastern side of Mayne St (between Boyd St and Murulla St)	Replacement of kerb and gutter will improve the drainage and safety of the shoulder of the road.	Feb-21	Jun-21	\$ 230,434	\$ 230,434
NSW	Upper Hunter Shire Council	1	Community	Wilson Memorial Oval, Murrurundi - construction of change room/canteen facilities	Change rooms under construction to fit out can be completed. The current grandstand is not compliant and will be replaced with appropriate seating. Area will be landscaped and a car park installed ensuring community benefit for sporting and recreational activities.	Jan-21	Jun-21	\$ 235,000	\$ 235,000
NSW	Upper Hunter Shire Council	2	Road	Farram's Lane, Scone CBD	Farram's Lane Widening, Seal, Kerb and Gutter	Aug-21	Dec-21	\$ 270,000	\$ 270,000
NSW	Upper Hunter Shire Council	2	Road	Rouchel Road, Rouchel	Sealed road renewal and safety upgrades – Ch 19.6 to 19.9	Sep-21	Dec-21	\$ 150,000	\$ 150,000
NSW	Upper Hunter Shire Council	2	Road	Ringwood Road, Merriwa	Sealed road renewal and safety upgrades – Ch 6.9 to 7.8	Sep-21	Dec-21	\$ 498,037	\$ 498,037
NSW	Upper Hunter Shire Council	2	Road	Cullingral Road, Merriwa	Culvert replacement – Ch 2.2	Sep-21	Dec-21	\$ 275,000	\$ 275,000
NSW	Upper Hunter Shire Council	3	Community	Scone Library Upgrade	Painting/Improvements to community facilities - This project will see the fitout of an existing building that has been empty for some years and requires major refurbishment to library standards. The LRCIF3 allocation will fund the demolition of existing (internal) infrastructure and preparation of surfaces for the fitout of the library (\$500k funded by NSW Public Library Infrastructure Grant). Remaining funds to be allocated from Council general budget	Jul-22	Jun-23	\$ 2,550,000	\$ 1,000,000
NSW	Upper Hunter Shire Council	3	Road	Barrington Forest Road Seal	Sealing of approx. 1.5km of 6km project	Jul-22	Jun-23	\$ 6,700,000	\$ 1,460,868

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Upper Lachlan Council	1	Community	Crookwell Demolition of Crookwell's 70 year old 33m and toddlers pools and construction of a multipurpose aquatic and activity centre and associated infrastructure.	Lack of adherence to WHS and Environmental pool standards, economic recovery and physical, social and mental capacity of the community	May-21	Sep-21	\$ 5,000,000	\$ 1,203,048
NSW	Upper Lachlan Council	2	Community	Inclusive Playground and Recreation Area	Upgrade of the Playground in Coleman Park to be inclusive and family/visitor friendly	Sep-21	Dec-21	\$ 600,000	\$ 150,000
NSW	Upper Lachlan Council	2	Community	Multipurpose Aquatic and Activity Centre Stage 1	Undertake demolition of old Pool Complex and replacement of 33m swimming pool and associated infrastructure	May-21	Dec-21	\$ 2,766,918	\$ 863,878
NSW	Upper Lachlan Council	3	Community	Stage 2a MAAC	Complete Stage 2a of the Multipurpose Aquatic and Activity Centre - Phase 2a will comprise of the changing and amenity facilities required for all of the requirements of the MAAC project. It will provide amenities for male and female users, as well as a family change space and compliant accessible facilities to ensure the recreational spaces being created as accessible for all users. The building will also house general toilet amenities outside of the changing rooms.  Project stage is a new, separate and previously unfunded project stage.	Jun-22	Nov-22	\$ 2,400,000	\$ 1,200,000
NSW	Upper Lachlan Council	3	Road	Stormwater Projects	Stormwater projects in Warrataw Street, Gunning and North Street in Crookwell - Crookwell \$350,000 – installation includes concrete kerb and gutter, new pipe culverts, concrete dish gutters along road verges, concrete lining of large stormwater channel, extension of stormwater pipe and pits behind property boundaries and regrading earth table drains. Gunning \$300,000 - installation includes concrete kerb and gutter, new pipe culverts and regrading earth table drains. The areas do not have existing stormwater structures and devices to manage moderate to heavy rainfall events. Land within the residential properties becomes flooded after rain events. Several properties in both locations require sand bags to reduce the extent of flooding around homes. Some driveways are not accessible after heavy rain events.	Aug-22	Jun-23	\$ 650,000	\$ 650,000
NSW	Upper Lachlan Council	3	Road	Gravel Re-sheeting	Completion of gravel re-sheeting across the Upper Lachlan Shire - Project description: Gravel re-sheeting consists of applying a layer of gravel to a section of existing unsealed road surface to an appropriate thickness, followed by the compaction to maintain the road surface and provide designed cross fall for surface water to meet the objective of Asset Management Plan, Policy and Strategy. This enhance safety and useful life of the road assets. The problems to be fixed/addressed are rutting, corrugation, potholes, loose gravel, shape loss, surface drainage and table drains.  1. Reids Flat Road, Boiler Hill, 800m long, Gravel overlay, T/D and Bitumen Seal 2. Golspie Road, 1.2 km Gravel Overlay, T/D, from end of seal Taralga end of Road 3. Bolong Road, Pipe culvert installation and short sections of gravel overlay 3.5km road 4. Gorham Bus Route 5. Tyril Tyril Road - 1km of gravel resheeting	Jun-22	Jul-22	\$ 550,000	\$ 550,000
NSW	Uralla Shire Council	1	Road	50mm of asphalt overlay over the designated segment of length 236m x 10.5m.	Cracking, deformation and pothole.	Dec-20	Dec-20	\$ 60,981	\$ 60,981
NSW	Uralla Shire Council	1	Road	Upgrade 2km of unsealed road to sealed includes drainage improvement, base course construction, widening and sealed to 7km	Rutting, pothole, corrugation, frequency of maintenance. Poor surface drainage.	Dec-20	Feb-21	\$ 467,057	\$ 467,057
NSW	Uralla Shire Council	1	Road	Rehabilitation of two 250m long segments including surface drainage improvement, base course construction, widening and sealing to 7m wide.	Inadequate roadside drainage, deformation, uneven, edge break. Pore pavement structure	Mar-21	Apr-21	\$ 77,592	\$ 68,068
NSW	Uralla Shire Council	2	Road	Old Gostwyck, Harriet Gully and Corey Roads	Upgrading from gravelled to sealed surface for Old Gostwyck, Harriet Gully and Corey Roads	Jul-21	Sep-21	\$ 285,285	\$ 285,285
NSW	Uralla Shire Council	2	Road	Hawthorne Drive Stage 2	Rehabilitation and widening of 2 sections of Hawthorne Drive which will improve the remaining narrow, poorly shaped and failing sections for the full length of Hawthorne Drive. It is proposed that the work will involve removing the existing seal, strengthening the pavement by the addition of 100mm quality road base material then compacting, widening, reshaping and resealing the new pavement 7m wide with a 2-coat bitumen seal over two remaining sections with a combined length of 3.15km.	Nov-21	Jun-22	\$ 1,280,780	\$ 270,155
NSW	Uralla Shire Council	3	Road	Kingstown Road, Uralla	Rehabilitation (selected heavy patching – stabilisation) – CH 950m to 10,050m	May-22	Jun-22	\$ 224,594	\$ 84,875
NSW	Uralla Shire Council	3	Road	Various Roads Uralla Shire Council rural LGA (Hardens)	Re-sheeting unsealed rural roads	Aug-22	Dec-22	\$ 110,343	\$ 110,343
NSW	Uralla Shire Council	3	Road	Northeys Road, Uralla	Rehabilitation CH 1,500 – 2,500	Sep-22	Oct-22	\$ 277,585	\$ 277,585
NSW	Uralla Shire Council	3	Road	Northeys Road, Uralla	Rehabilitation CH 1,000 – 1,500	Jul-22	Aug-22	\$ 134,752	\$ 33,688
NSW	Uralla Shire Council	3	Road	Northeys Road, Uralla	Rehabilitation CH 2,500 – 3,250	Aug-22	Sep-22	\$ 212,232	\$ 53,058
NSW	Uralla Shire Council	3	Road	Gostwyck Road, Uralla	Rehabilitation CH 8,250 – 9,250	Aug-22	Sep-22	\$ 277,585	\$ 277,585
NSW	Uralla Shire Council	3	Road	Kingstown Road, Uralla	Rehabilitation CH 18,200 – 19,000	Mar-23	Apr-23	\$ 252,330	\$ 252,330
NSW	Uralla Shire Council	3	Road	Gostwyck Road, Uralla	Rehabilitation CH 2,000 – 2,250; 2,500-3,750; CH 6,250 – 6,750; 5,250 - 5,750.	Aug-22	Sep-22	\$ 410,992	\$ 102,748
NSW	Wagga Wagga City Council	1	Road	Koorringal Road Wagga Wagga (Copland Street to Lake Albert Road) - rehabilitation and heavy asphalt patching	Heavy traffic road has significant potholes and deformations creating safety issues and rough ride. The rehabilitation/heavy asphalt patching works will improve safety and general traffic ride conditions.	Apr-21	Mar-22	\$ 2,989,398	\$ 2,050,700
NSW	Wagga Wagga City Council	2	Community	Riverside Stage 2 Project - Johnston Street, Wagga Wagga NSW 2650	Construction of a Regionally significant playground; events stage and associated electrical works; picnic and BBQ areas; bicycle and walking paths with cycling and pedestrian infrastructure; improved accessibility to community facilities and areas with the construction and refurbishment of public amenities and accessible public toilets; landscaping works like tree planting and creation of green spaces.	Jun-21	Feb-23	\$ 9,829,090	\$ 3,082,560
NSW	Wagga Wagga City Council	3	Road	Inglewood Road – Mitchel Road East	Pavement rehabilitation for 2.4km	Nov-22	Nov-22	\$ 1,296,000	\$ 1,296,000
NSW	Wagga Wagga City Council	3	Road	Copland Street – Blaxland Rd to Tasman Rd	Pavement rehabilitation for 1.2km	Nov-22	Dec-22	\$ 871,200	\$ 871,200
NSW	Wagga Wagga City Council	3	Road	Macleay Street – Urana St to Erin St	Pavement rehabilitation for 720m	Jan-23	Mar-23	\$ 816,120	\$ 816,120
NSW	Wagga Wagga City Council	3	Road	Nagle St – Sturt Hwy south	Pavement rehabilitation for 550m	Oct-22	Oct-22	\$ 561,830	\$ 561,830
NSW	Wagga Wagga City Council	3	Road	Old Narrandera Rd	Pavement construction for 5.4km	Oct-22	Apr-23	\$ 2,225,000	\$ 556,250
NSW	Walcha Council	1	Community	Removal of asbestos fencing from the Walcha Memorial Pool site and replace with security fence	Removal of hazardous material and replacement with suitable fencing fit for purpose and to standard.	Dec-20	Dec-20	\$ 71,660	\$ 71,400
NSW	Walcha Council	1	Road	Walcha - urban road resealing	Funding will extend the existing program from \$100,000 to \$300,000 to further the economic life of roads and address asset maintenance backlog.	Jan-21	Mar-21	\$ 200,025	\$ 200,025
NSW	Walcha Council	1	Road	Walcha Preschool access road upgrade	Reform the table drains and resurface the existing access road for Walcha Preschool.	Jan-21	Jan-21	\$ 5,120	\$ 5,120
NSW	Walcha Council	1	Community	Lions Park Walcha - footpath upgrade	The gravel surface leading into Lions Park and up to the Lions Park amenities is uneven and in disrepair. This project will install culvert extensions and fill and turf the footpath to improve pedestrian access.	Apr-21	Jun-21	\$ 6,021	\$ 6,021
NSW	Walcha Council	1	Community	McHattan Park access and facility improvements	Replace broken and displaced paths on the western side of McHattan Park. Construction of disabled access path at McHattan park that extends to the Southern side of the park next to the children's play equipment. Installation of a seating area next to children's play area. Replace existing park picnic tables and undertake re	Jan-21	Jun-21	\$ 53,479	\$ 53,479



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Walcha Council	1	Community	Improved pedestrian access to Walcha Hospital	The steps and footpath leading to the Walcha Hospital are in poor repair. This project will construct new steps and extend the footpath leading to the Walcha Hospital. This will ensure safe access for the community to our primary health care facility.	Mar-21	Jun-21	\$ 8,932	\$ 8,932
NSW	Walcha Council	1	Road	Erect Pedestrian fencing along footpaths on Blue Hogan Bridge.	Blue Hogan Bridge is located in the centre of the Walcha township on the Oxley Highway. There are no barriers separating the pedestrians on the bridge from traffic. This project is will erect Australian Standard safety fencing along the footpaths to separate pedestrians from traffic on Blue Hogan Bridge.	Jan-21	Jun-21	\$ 68,301	\$ 68,301
NSW	Walcha Council	1	Road	Walcha Council - gravel resheeting of unsealed roads (various locations)	Restrictions to heavy vehicle productivity and wet weather access.	Jan-21	Jun-21	\$ 635,000	\$ 166,058
NSW	Walcha Council	1	Community	Uralla Rd, Walcha - Installation of zone 2 air conditioning at the Walcha Preschool	A new preschool building was constructed in 2019 with passive heating and cooling design. During the dust storms and the fires 2019-2020 windows and doors of the building had to remain closed and it became apparent that air conditioning in the building is required. The installation of air condition has been divided into two area zones. Council is installing zone 1 of the air conditioning, and seeks funding for zone 2 of the preschool air conditioning. The air conditioning procurement process has already been undertaken. The cost of installation of zone 2 air conditioning is known and can be undertaken whilst zone 1 is being installed - meaning that this project can be delivered before 30 June 2021.This project will result in the entire preschool and early intervention building being fully air conditioned.	Apr-21	May-21	\$ 12,460	\$ 12,460
NSW	Walcha Council	2	Community	Walcha Truck Wash Bay	Funding to allow for the completion of the Walcha Truck wash bay. This includes the construction of a concrete wash down slab suitable for B Double vehicle. Supply and installation of effluent system, construction of new pump shed and associated services, supply and installation of associated electrical infrastructure, stormwater infrastructure and supply and installation of AVDATA electronic data and control system.	Apr-21	Sep-21	\$ 1,039,230	\$ 252,000
NSW	Walcha Council	2	Community	Walcha Fitness Centre	Walcha Community Gym was constructed under Stronger Country Communities funding and construction is complete and this project is currently being acquitted. The Walcha Community Gym construction was an extension onto an existing squash court building, and this facility (Walcha Fitness Centre) is Council owned. The Community Gym is operated for the community under the direction of a Council 355 Committee. Council is applying for this funding to provide new gym equipment, signage and painting at the front of the Fitness Centre building (existing Squash Court building). This project will also include the installation of CCTV to allow for the safe and secure running of this community facility.	May-21	Dec-21	\$ 120,700	\$ 120,700
NSW	Walcha Council	2	Community	Electrical Upgrades	Council has completed an electrical engineering assessment of all Council owned buildings. This report details and prioritises electrical upgrade work required. This proportion of funding will complete all required electrical upgrade works at the Council Depot and contribute to cost of electrical upgrades on remaining identified Council buildings.	Aug-21	Dec-21	\$ 334,252	\$ 104,214
NSW	Walcha Council	3	Road	Middle Street – Kerb & Gutter Works	Drainage – Middle Street - New table drain required (210m) to improve drainage, on the western side of Middle Street (from Jamieson Street to North Street).	Sep-22	Oct-22	\$ 93,500	\$ 93,500
NSW	Walcha Council	3	Road	North Street – Kerb & Gutter Works	Drainage & Sealing – North Street - Stabilisation and seal of driveway entrances (190m) on North Street (from Meridian Street to Thee Street). Drainage – Kerb and Gutter renewal works (450m) on North Street (from Derby Street to Meridian Street) to improve drainage.	Oct-22	Dec-22	\$ 247,750	\$ 247,750
NSW	Walcha Council	3	Road	Pakington Street – Kerb & Gutter Works	Drainage – Pakington Street - Kerb and Gutter renewal works (215m) on the western side of Pakington Street.	Jan-23	Feb-23	\$ 100,000	\$ 100,000
NSW	Walcha Council	3	Road	Old Brookmount Causeway & Culvert Rectification Works – Emu Creek	Bridge works – full replacement of concrete causeway, road surface and batters (80m).	Aug-22	Dec-22	\$ 247,515	\$ 247,515
NSW	Walcha Council	3	Road	Hazeldean Road Causeway Restoration Works – Draytons Creek	Bridge works – resurfacing of the existing concrete causeway and installation of new depth indicators.	Jan-23	Apr-23	\$ 180,000	\$ 180,000
NSW	Walcha Council	3	Community	Rose Garden Stage 2	Landscaping Improvements & construction of stonework fencing – Supply and erection of stonework, fencing and archway. Hedge planting.	Aug-22	Apr-23	\$ 45,000	\$ 45,000
NSW	Walcha Council	3	Community	Crocodile Bridge Safety Improvements	Landscaping Improvements & Bicycle and Walking Paths – Bridge has become unsafe for pedestrian use due to bridge surface and possibility of falls – will become ornamental only. Works will include removal of temporary barriers, removal of concrete path connections, restoration with turf and installation of garden beds to preclude pedestrian access to the bridge.	Aug-22	Feb-23	\$ 10,000	\$ 10,000
NSW	Walcha Council	3	Road	Aberaldie Road Heavy Patching	Rehabilitation – heavy patching works to be undertaken post completion of the Construction of the Walcha Off-Creek Storage, anticipating further road deterioration due to heavy vehicle movements during construction.	Apr-23	Jun-23	\$ 150,000	\$ 150,000
NSW	Walcha Council	3	Road	Lakes Road Gravel Re-sheeting	Sheeting / Re-sheeting – Gravel re-sheeting of Lakes Road.	Aug-22	Sep-22	\$ 109,827	\$ 109,827
NSW	Walgett Shire Council	1	Combination	Agate Street, Lightning Ridge - Footpath and drainage works	Damaging the road pavement due to the draining issue	Jul-22	Aug-22	\$ 97,000	\$ 97,000
NSW	Walgett Shire Council	1	Community	Alex Trevallion Park, Walgett - Construction of toilet block and extension of sewer	Lack of facilities for visitors and residents that visit the Park	Apr-22	Aug-22	\$ 200,000	\$ 200,000
NSW	Walgett Shire Council	1	Combination	Eastern side of Fox Street - Footpath and stencilcrete works	Trip hazard uneven surface	Mar-22	Jun-22	\$ 192,000	\$ 192,000
NSW	Walgett Shire Council	1	Combination	Western side of Fox Street - Footpath and stencilcrete works	trip hazard, uneven surface	Mar-22	Jun-22	\$ 192,000	\$ 183,812
NSW	Walgett Shire Council	1	Road	Southern side of Kaoline Street - Footpath and drainage works	Damaging the road pavement due to the lack of footpath and cross drainage works	Feb-22	Aug-22	\$ 145,000	\$ 145,000
NSW	Walgett Shire Council	1	Road	Merrywinebone Rd - Heavy patching	Original road built on black top soil with geofabric - failing due to base course and requiring continuous repairing of pot holes	Oct-21	Jun-22	\$ 325,615	\$ 325,615
NSW	Walgett Shire Council	1	Combination	Montkeila Street, Walgett - Footpath/ stencilcrete works and construction of refuge islands	People walking on the road instead of walking on nature strip	Mar-22	Jun-22	\$ 84,000	\$ 84,000
NSW	Walgett Shire Council	2	Road	Barwon Street and Church street Collarenebri - X=148.572528, Y= -29.542841 X=148.574163, Y= -29.543164	Drainage works Kerb and Gutter	May-22	Jun-22	\$ 130,000	\$ 130,000
NSW	Walgett Shire Council	2	Road	Kaolin Street Lightning Ridge - X= 147.983620, Y= -29.430498	Drainage works Kerb and Gutter	Apr-22	Jun-22	\$ 113,000	\$ 113,000
NSW	Walgett Shire Council	2	Road	Lightning Ridge Showground and race course X=147.976416, Y=-29.427705	Sealing – Multi-purpose centre carpark	Jun-21	Jun-22	\$ 121,000	\$ 121,000
NSW	Walgett Shire Council	2	Road	Fox Street between Wareena street to Wee Waa Montkeila Street X=148.114071, Y= -30.022203	Sealing and drainage works in service areas	Feb-22	Jun-22	\$ 370,000	\$ 370,000
NSW	Walgett Shire Council	2	Road	Merrywinebone Road X = 148.118910, Y= -30.027642	Heavy Patching, various location over the whole length	Aug-21	Jun-22	\$ 246,229	\$ 246,229
NSW	Walgett Shire Council	3	Community	Rowena Hall Refurbishment	Painting/Improvements to community facilities - Restumping of hall, bracing of walls, internal painting, renewal of gable ends, sanding floor and stain, paint external timbers, renew windows, line stage area, seal external corrugated iron.	Oct-22	Feb-23	\$ 268,523	\$ 60,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Walgett Shire Council	3	Community	Collarenebri Hall Refurbishment	Painting/Improvements to community facilities - Clean and paint all external walls, remove external cladding and exposed asbestos, replace external doors, replace ceiling in supper room, repair hall ceiling and prep for painting, replace rear roller door, install ceiling fans to hall, replace all lights, check electrical wiring and upgrade electrical board, replace broken windows, replace all taps, replace hall rood external and gutters, paint internal hall and supper room, stain floors, install air conditioners to supper room, remove and replace all kitchen cupboards (stainless steel), replace all external lighting, install crim mesh to lower windows, retile toilets, construct a disability toilet, install new gates to breeze way.	Oct-22	Feb-23	\$ 498,314	\$ 250,000
NSW	Walgett Shire Council	3	Community	Opal Street Footpath	Bicycle and Walking Paths - Construction of a 2.5metre wide footpath/cycleway from Pandora street to Opal park picnic shelter.	Oct-22	Oct-22	\$ 210,000	\$ 210,000
NSW	Walgett Shire Council	3	Community	Carinda Sportsground	Repairs/Replacement of fencing - Renewal of fencing around sportsground with a new two (2) metre high exclusion fence and install gates.	Aug-22	Sep-22	\$ 40,000	\$ 40,000
NSW	Walgett Shire Council	3	Community	Walgett Splash Park	Sporting and recreation facilities -Construction of splash park which includes slides, water cannons, shade sails, seating and lighting. (Smaller version of Dubbo splash park)	Nov-22	Jan-23	\$ 1,000,000	\$ 1,000,000
NSW	Walgett Shire Council	3	Road	Miners Road, Grawin	Sealing - Reconstruction and sealing (2 coat) of remaining 700 metres of Miners road east of Grawin.	Sep-22	Nov-22	\$ 180,000	\$ 180,000
NSW	Walgett Shire Council	3	Road	Gravel re-sheeting & sheeting of unsealed roads	Sheeting / Re-sheeting - The Engineering department shall present a report to Council outlining the unsealed gravel roads requiring gravel re-sheeting (re-applying crushed gravel) and black soil roads that will have gravel applied for the first time. Priority is given to roads that are school bus routes. Increased road safety and all weather access is desired outcome.	Nov-22	Mar-23	\$ 731,230	\$ 731,230
NSW	Warren Shire Council	1	Road	Nevertire Streets	Establishment of stormwater provisions for this low lying area. Elimination of the dust confronting the residents of Cremorne Street, and the businesses of Gunningbar and Narromine Streets. Improves access for the large trucks (Road Trains, B-Double and B,Triples) accessing the large fuel distributing business located between Gunningbar and Narromine Streets.	Aug-20	Sep-20	\$ 97,293	\$ 40,000
NSW	Warren Shire Council	1	Road	Nevertire Bogan Road - Rehabilitation	Elimination of the large amount of traffic congestion and the continual road verge maintenance required.	Nov-20	Dec-20	\$ 609,494	\$ 165,100
NSW	Warren Shire Council	1	Road	Elengerah Road - Rehabilitation	Elimination of a gravel road serving a primary rural producing area of the shire that is subject to two harvests per year (winter and summer crops) as well as a through road that serves as a primary link to the Regional City, Dubbo.	Sep-20	Mar-21	\$ 431,472	\$ 108,050
NSW	Warren Shire Council	1	Road	Old Warren Road - Rehabilitation	Elimination of a gravel road serving a primary rural producing area of the shire that is subject to two harvests per year (winter and summer crops) as well as a through road that serves as a primary link to the neighbouring Bogan Shire.	Oct-20	May-21	\$ 719,191	\$ 178,100
NSW	Warren Shire Council	1	Road	Dandaloo Road - Rehabilitation	Elimination of a gravel road serving a primary rural producing area of the Warren and Lachlan Shires that is subject to two harvests per year (winter and summer crops) as well as a the movement of livestock it also serves as a primary link to the Regional Cities, Dubbo and Parkes.	Dec-20	Mar-21	\$ 244,008	\$ 164,008
NSW	Warren Shire Council	2	Road	Ellengerah Road Construction Segment 24	Reconstruction – Ellengerah Road Part Segments 24 and Part 26 - (2.25km) This will have this road with a bitumen seal to the boundary with Narromine Shire	Nov-21	Dec-21	\$ 1,721,176	\$ 211,587
NSW	Warren Shire Council	2	Road	Old Warren Road Construction Segments 26 & 28	Reconstruction of Segments 26 and 28 (4km) of the Old Warren Road.	Oct-21	Dec-21	\$ 1,556,107	\$ 296,147
NSW	Warren Shire Council	3	Road	SR65 Old Warren Road	Sealing - Sealing Road Segments 26, 28, 30. (Segment 30 in the new P3 works)	Jun-22	Jul-22	\$ 1,679,947	\$ 123,840
NSW	Warren Shire Council	3	Road	SR58 Nevertire- Bogan Road	Reconstruction - Rehabilitation Road Segments 04, 06, 08, 10.	Jan-23	Jun-23	\$ 3,504,640	\$ 876,160
NSW	Warren Shire Council	3	Community	Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood	Sporting and Recreation Facilities - Sound mixer system and external speakers (fixed in place) – Sporting and Recreation Facilities.	Jul-22	Aug-22	\$ 14,500	\$ 9,572
NSW	Warren Shire Council	3	Community	Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood	Improved Accessibility of Community facilities and areas - Upstairs disabled toilet construction – Sporting and Recreation Facilities – Improved Accessibility of Community facilities and areas.	Sep-22	Dec-22	\$ 40,000	\$ 40,000
NSW	Warren Shire Council	3	Community	Warren Sporting and Cultural Centre, Victoria Park, Udora Road, Ravenswood, Sporting and Recreation Facilities	Improved Accessibility of Community facilities and areas - Second / third tier retaining wall replacement and concrete path work to allow disabled access – Sporting and Recreation Facilities – Improved Accessibility of Community facilities and areas.	Sep-22	Dec-22	\$ 40,000	\$ 40,000
NSW	Warren Shire Council	3	Community	Warren Solar panels installation on Council facilities	Improvement to Community facilities - Council Administration Centre (community accessible room – booking required), Works Depot, Ellengerah Road Pumping Station, Library and Warren and Sporting Cultural Centre – Improvement to Community facilities.	Jan-23	Jun-23	\$ 125,000	\$ 125,000
NSW	Warren Shire Council	3	Community	Warren Showground Racecourse Equestrian Arena	Improvements to Community facilities - Concrete path surrounds and pavement and sealing of viewing annex – Improvements to Community facilities.	Jun-22	Sep-22	\$ 810,000	\$ 95,944
NSW	Warrumbungle Shire Council	1	Road	Moorefield Road (rural road) between 2km and 3km from Black Stump Way	A lack of drainage infrastructure on the road has resulted in roadside erosion and damage to the road pavement occurs after minor to moderate rainfall.	Dec-20	Jun-21	\$ 214,758	\$ 154,600
NSW	Warrumbungle Shire Council	1	Community	Mary Jane Cain Bridge extension of concrete path	Existing gravel path not suitable	Oct-20	Jun-21	\$ 100,538	\$ 100,000
NSW	Warrumbungle Shire Council	1	Road	Road works on unnamed laneway	Pot holed and rutted, dust affecting neighbouring residents	Nov-20	Jun-21	\$ 30,367	\$ 30,367
NSW	Warrumbungle Shire Council	1	Road	Ironbark Street road works	Pot holed and rutted, dust affecting neighbouring residents	Feb-21	Jun-21	\$ 24,747	\$ 24,747
NSW	Warrumbungle Shire Council	1	Road	Dalgarno Street road works	kerb and guttering cracked and presents a hazard. Footpath too narrow	Mar-21	Jun-21	\$ 156,911	\$ 156,911
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Coonabarabran	Pedestrian mobility and access when crossing the road is restricted	Oct-20	Jun-21	\$ 38,404	\$ 38,404
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Coolah	Pedestrian mobility and access when crossing the road is restricted	Oct-20	Jun-21	\$ 47,467	\$ 20,000
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Baradine	Pedestrian mobility and access when crossing the road is restricted	Sep-20	Jun-21	\$ 27,659	\$ 27,659
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Dunedoo	Pedestrian mobility and access when crossing the road is restricted	Mar-21	Jun-21	\$ 33,630	\$ 25,000
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Binnaway	Pedestrian mobility and access when crossing the road is restricted	Mar-21	Jun-21	\$ 15,378	\$ 10,000
NSW	Warrumbungle Shire Council	1	Community	Construction of pedestrian kerb access ramps in Bandulla Street	Pedestrian mobility and access when crossing the road is restricted	Nov-20	Jun-21	\$ 10,077	\$ 9,414
NSW	Warrumbungle Shire Council	1	Road	Boooloola Road road works	Road surface deformed and rutted, not strong enough for heavy vehicles.	Nov-20	Jun-21	\$ 458,024	\$ 200,000
NSW	Warrumbungle Shire Council	1	Road	Piambra Road road works	Road surface deformed and rutted, not strong enough for heavy vehicles.	Jan-21	Jun-21	\$ 880,781	\$ 350,000
NSW	Warrumbungle Shire Council	1	Road	Tongy Lane road works	Road surface deformed and rutted, not strong enough for heavy vehicles.	Nov-20	Jun-21	\$ 200,311	\$ 196,652
NSW	Warrumbungle Shire Council	1	Road	Munns Road road works	Road surface deformed and rutted, not strong enough for heavy vehicles.	Mar-21	Jun-21	\$ 193,090	\$ 173,402
NSW	Warrumbungle Shire Council	2	Community	Automated irrigation system for Binnaway Oval	Sporting & Recreation Facilities. The existing irrigation system does not provide efficient coverage of playing field and is manually operated.	Jul-21	Sep-21	\$ 80,000	\$ 35,000
NSW	Warrumbungle Shire Council	2	Community	Resurface two tennis Courts in the town of Coolah	Sporting & Recreation Facilities. The existing tennis court surface is cracked and rough.	Sep-21	Nov-21	\$ 70,000	\$ 70,000
NSW	Warrumbungle Shire Council	2	Community	Replace fence at No 3 Oval	Sporting & Recreation Facilities. There are gaps in the existing oval post and rail fence where the timber has deteriorated.	Sep-21	Nov-21	\$ 90,000	\$ 90,000
NSW	Warrumbungle Shire Council	2	Community	Replace external boundary fence at No 3 Oval	Replacement of Fencing. There are gaps in the existing timber and chainwire mesh fence.	Sep-21	Nov-21	\$ 30,000	\$ 30,000
NSW	Warrumbungle Shire Council	2	Community	Renovate male & female change rooms at No 3 Oval	Sporting & Recreation Facilities. Modernise existing facilities with wall and floor tiles, renovate shower areas to include partitions.	Oct-21	Dec-21	\$ 100,000	\$ 100,000
NSW	Warrumbungle Shire Council	2	Road	Rehabilitation of 1km of Tucklan Road	Road Rehabilitation. The existing sealed surface is deformed and edges are worn.	Sep-21	Nov-21	\$ 200,000	\$ 200,000
NSW	Warrumbungle Shire Council	2	Community	Replacement of amenities building at Robertson Oval Dunedoo	Sporting and Recreation Facilities. The existing building is small, cracked in many places and does not meet modern standards for toilets, change rooms and canteen	Nov-21	Dec-21	\$ 1,600,000	\$ 307,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Warrumbungle Shire Council	2	Road	Rotherwood Road – renewal of concrete causeway	Rehabilitation. Replacement of cracked and deteriorated concrete.	Sep-21	Dec-21	\$ 80,000	\$ 80,000
NSW	Warrumbungle Shire Council	2	Road	Flags Rockedgial Road – renewal of concrete causeway	Rehabilitation. Replacement of cracked and deteriorated concrete.	Aug-21	Sep-21	\$ 80,000	\$ 80,000
NSW	Warrumbungle Shire Council	2	Road	Napier Lane – renewal of concrete causeway	Rehabilitation. Replacement of cracked and deteriorated concrete.	Oct-21	Nov-21	\$ 80,000	\$ 80,000
NSW	Warrumbungle Shire Council	2	Community	Construction of a new skate park at Bowen Oval in Coolah	Sporting and Recreation Facilities. Construction of a new skate park facility.	Jul-21	Dec-21	\$ 235,000	\$ 35,000
NSW	Warrumbungle Shire Council	2	Community	Renovate male and female change rooms at Baradine Oval	Sporting and Recreation Facilities. The existing change rooms do not meet modern standards.	Nov-21	Dec-21	\$ 92,000	\$ 92,000
NSW	Warrumbungle Shire Council	2	Road	Avonside Road – renewal of concrete causeway	Rehabilitation. Replacement of cracked and deteriorated concrete.	Nov-21	Dec-21	\$ 80,467	\$ 80,467
NSW	Warrumbungle Shire Council	3	Community	Change Rooms and Equipment Shed for No 3 Oval, Coonabarabran	Construction of a building to accommodate two (2) women's only change rooms for home teams and away teams at No 3 Oval in Coonabarabran and construction of a separate Equipment shed for use by the local soccer club, rugby union club and cricket club.	Sep-22	Jun-23	\$ 585,000	\$ 585,000
NSW	Warrumbungle Shire Council	3	Community	Binnaway Tennis Courts – renovation & upgrade	Renovate the tennis courts by repairing the existing pavement and installation of two synthetic tennis courts and one multi-sport (netball, basketball and volleyball) court	Jul-22	Nov-22	\$ 261,000	\$ 261,000
NSW	Warrumbungle Shire Council	3	Community	Dunedoo Pool - New amenities building	The concept is to replace the existing amenities building with a new building that meets current standards making it more suitable for all pool users. It features female and male change rooms with toilets and showers, and two accessible change rooms with toilets and showers.	Aug-22	Jun-23	\$ 900,000	\$ 900,000
NSW	Warrumbungle Shire Council	3	Road	Replacement of Concrete Causeway at various locations	The rehabilitation of approximately 6 concrete causeways at various location Shire on local rural roads.	Jul-22	Jun-23	\$ 556,732	\$ 556,732
NSW	Warrumbungle Shire Council	3	Road	Rehabilitation of two sections of Piambra Road	The rehabilitation of two sections of Piambra Road as the pavement has failed at the curve north of Mooren Road and near the intersection with Gamble Road. This project will include the reconstructed of the two road sections for approximately 2km in total length to a pavement width of 8m and a seal of 6m wide. It will also include improves to the roadside drainage and improves to the curve designs to improve road safety.	Sep-22	Jun-23	\$ 516,000	\$ 516,000
NSW	Warrumbungle Shire Council	3	Community	Castlereagh River, Coonabarabran Riverbank Revitalisation	Control / removal of exotic woody weeds, accompanied by revegetation of locally native species in degraded riparian areas, to further improve fish habitat in the upper Castlereagh River and downstream.	Apr-22	Jun-23	\$ 75,000	\$ 75,000
NSW	Warrumbungle Shire Council	3	Community	Mendooran Tennis Court resurfacing	Renovate the tennis courts by repairing the existing pavement and installation of synthetic turf surfacing	Sep-22	Jun-23	\$ 130,000	\$ 130,000
NSW	Warrumbungle Shire Council	3	Road	Lachlan Street, Baradine – shared pathway	Construction of new shared pathway on Lachlan Street, Baradine	Oct-22	Jun-23	\$ 83,000	\$ 83,000
NSW	Waverley Council	1	Road	Construction of intersection treatment to improve safety for road users, pedestrians and cyclists. The treatment is likely to be in the form of raised thresholds across both Paul Street and Bon Accord Avenue.	The purpose of the project is to resolve conflict between the user groups across these intersections and to support the shared user path along Old South Head Road.	Jun-21	Aug-21	\$ 450,008	\$ 277,817
NSW	Waverley Council	2	Road	Glenayr Avenue Streetscape Renewal	Renewal of assets within the Glenayr Ave road reserve including: - Road resurfacing – improved road surface - Street lighting – new compliant lighting - Water Sensitive Urban Design – improved water quality - Street trees – improved amenity and urban tree canopy - Continuous footpath treatments/ raised thresholds – improved access and disability inclusion - Outdoor dining activation – improved urban activation and local business support. - Traffic signals – improved vehicle and active transport circulation	Jun-22	Dec-22	\$ 1,717,923	\$ 1,288,192
NSW	Waverley Council	2	Community	Tamarama Surf Life Saving Club	The redevelopment will improve amenities to cater to the needs of modern lifesaving, public education and engagement with the community. The upgrade will provide:  - Improved facilities for female members - Improved vantage points for beach surveillance during patrols - improved environmental sustainability - Additional storage space for rescue equipment - improved areas for education and training activities such as First Aid courses - Offer broader use by community groups and members of the public - addresses acoustic bleed to neighbouring properties	May-21	Dec-22	\$ 6,500,000	\$ 350,000
NSW	Waverley Council	2	Community	Bondi Lifeguard Facilities Upgrade	Refurbishment of lifeguard facilities including: - First Aid Facility - Storage tunnel remediation - Lifeguard Tower Refurbishment	May-22	Dec-22	\$ 1,000,000	\$ 500,000
NSW	Waverley Council	3	Community	Bondi Park electrical, lighting and CCTV upgrade	The project aim is to improve night time activation and safety of Bondi Park. This will occur by upgrading the electrical, lighting and CCTV infrastructure. This will help provide links to key Council facilities and public transport. The project will involve:  1) Upgrade of the existing electrical infrastructure to increase load capacity by installing new substation, wiring and conduits.  2) Install new lighting in the park to improve night visibility and safety for the public.  3) Install additional CCTV in key walking routes.	Oct-22	Jun-23	\$ 1,000,000	\$ 555,634
NSW	Weddin Shire Council	1	Road	Back Piney Range Road Grenfell - culvert replacement	New culvert	Apr-21	Jun-22	\$ 197,500	\$ 117,655
NSW	Weddin Shire Council	1	Road	Hancock Flinns Road Grenfell - culvert replacement	New culvert	May-21	Jun-22	\$ 189,075	\$ 117,655
NSW	Weddin Shire Council	1	Community	Weddin Shire Tourism Gateway Signage project	Installation of approximately 9 tourism gateway signs in the Weddin Shire.	Mar-22	Jun-22	\$ 138,000	\$ 120,000
NSW	Weddin Shire Council	1	Road	Hancock-Flinns Road Pavement Rehabilitation	Rehabilitation program was needed in order to provide safe vehicle passage and to maintain designed vehicle speed.	Nov-20	Dec-21	\$ 21,000	\$ 21,000
NSW	Weddin Shire Council	1	Road	Tyagong Creek Road Reseal	Reseal program was needed in order to provide safe vehicle passage and maintain to designed vehicle speed.	Jan-23	Feb-23	\$ 259,025	\$ 259,025
NSW	Weddin Shire Council	2	Road	Main Street Upgrade	Grenfell Main Street Renewal	Feb-21	Dec-21	\$ 3,323,503	\$ 518,531
NSW	Weddin Shire Council	3	Community	Quandialla Swimming Pool Upgrade	Repair and upgrade of existing facilities of Quandialla Swimming Pool	Jan-23	Jun-23	\$ 150,000	\$ 150,000
NSW	Weddin Shire Council	3	Community	Weddin Shire Council Signage Rollout Project - Stage 2	Renewal and beautification of Weddin Shire and Town entrance Signage, to provide unique regional identity.	Jan-23	Jun-23	\$ 329,750	\$ 212,000
NSW	Weddin Shire Council	3	Community	Grenfell Main Street lighting facilities upgrade	Festoon lighting and decommission existing essential energy assets in the Main Street	Jan-23	Jun-23	\$ 250,000	\$ 250,000
NSW	Weddin Shire Council	3	Road	Tyagong Hall Road- Pavement Rehabilitation	Repair and upgrade of existing road pavement	Jan-23	Jun-23	\$ 193,845	\$ 193,845
NSW	Weddin Shire Council	3	Road	Stock Route Road – Gravel Re-sheeting	Repair and upgrade of existing road pavement	Jan-23	Jun-23	\$ 79,800	\$ 79,800
NSW	Weddin Shire Council	3	Road	Main Street Asphalt wearing course project	A new 40mm asphalt wearing course will be on top of the pavement instead of spray seal	Feb-23	Jun-23	\$ 385,025	\$ 385,025
NSW	Wentworth Shire Council	1	Community	Installation of a bike track in a public reserve	Community facility targeting small kids and families. Incorporates Road Safety Education	Apr-21	Jan-22	\$ 155,227	\$ 155,227

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Wentworth Shire Council	1	Community	93m x 1.8m concrete path + 385m x 1.8m crushed dust path at Dareton Shared way Continuation	Currently Pedestrians are accessing the highway to walk from elders flats in to town. The construction of the shared path would remove the pedestrian from a major highway.	Feb-21	Aug-21	\$ 43,223	\$ 43,223
NSW	Wentworth Shire Council	1	Community	Installation of Illawarra Flame trees to match southern side of highway	Tourism Project to create a grand entrance to the township of Wentworth	Aug-20	Sep-21	\$ 17,224	\$ 17,224
NSW	Wentworth Shire Council	1	Road	Sealing of Approximately 950m	Gold Course Road is the last Rural Residential road in Coomealla that is unsealed	Oct-20	Dec-21	\$ 151,797	\$ 151,797
NSW	Wentworth Shire Council	1	Community	Installation of electric BBQ and Picnic Table	Increased community assets and community recreational opportunities	Jan-21	Oct-21	\$ 58,740	\$ 58,740
NSW	Wentworth Shire Council	1	Community	Installation of Playground equipment	rising population in Gol Gol	Jan-21	Aug-21	\$ 35,376	\$ 35,376
NSW	Wentworth Shire Council	1	Road	Sealing of approximately 2.5km section of High Darling Rod	Sealing of road will provide reduced maintenance of unsealed roads and safety improvements	Mar-21	Sep-21	\$ 298,059	\$ 298,059
NSW	Wentworth Shire Council	1	Community	Installation of security fencing around the George Gordon Sporting Complex	Unauthorised access to facility and vandalism	Nov-20	Aug-21	\$ 79,129	\$ 79,129
NSW	Wentworth Shire Council	1	Community	Installation of pedestrian counters in to strategic locations to monitor pedestrian traffic	Unknown usage of public infrastructure	Dec-20	Jul-21	\$ 9,327	\$ 9,327
NSW	Wentworth Shire Council	1	Community	Installation of a community structure detailing history of township and region. The project will see the construction of a pergola and associated footpaths as per the approved Development application DA2016/134	Funding for this project has been ongoing for approximately 5 years by the Dareton Community Action team. Half of the funds have been raised and this will allow the project to finally be completed. This addressed a lack of identity in the local community	Mar-21	Mar-22	\$ 147,594	\$ 138,472
NSW	Wentworth Shire Council	1	Community	Dareton Street Lighting Upgrades	Failed Lighting Infrastructure	Feb-21	Sep-21	\$ 142,710	\$ 142,710
NSW	Wentworth Shire Council	1	Community	Expansion of CCTV cameras in to the main street of Dareton and in strategic positions in Wentworth. A rapid deployment camera will also be used for hot spot surveillance.	There are currently antisocial hotspots associated with predominantly youth in the townships of Dareton and Wentworth. The barrier police district has advised that cctv has been an effective control measure.	Mar-21	Oct-21	\$ 22,358	\$ 22,358
NSW	Wentworth Shire Council	1	Community	Approximately 2995m of security fencing along the northern boundary of the Carramar Sporting Complex	Currently a hazard of vehicle access from service road into non controlled space at the sporting complex.	Nov-20	Sep-21	\$ 39,270	\$ 39,270
NSW	Wentworth Shire Council	1	Community	Sealing of Laneway between Tapio Street and King Street Gol Gol NSW	Increased maintenance	Nov-20	Aug-21	\$ 87,294	\$ 87,294
NSW	Wentworth Shire Council	2	Community	Wentworth Sheet Piling	Wentworth Riverfront sheet piling, riverbank stabilisation. Current riverbank stabilisation is in desperate need of works to protect public area from deterioration.	Oct-21	Oct-21	\$ 560,000	\$ 200,000
NSW	Wentworth Shire Council	2	Community	Buronga Riverfront Stage 2	Stage 2 of Buronga Riverfront allows for the purchase and installation of playground equipment to the area recently upgraded.	Apr-21	Jul-21	\$ 100,000	\$ 100,000
NSW	Wentworth Shire Council	2	Community	Wentworth Showground Race Tower and Shade Structure	A replacement race caller's tower and shade structure including associated infrastructure at the Wentworth Show Grounds. Council has this year condemned the old tower. Any surplus funds can be allocated to Library outdoor space.	Apr-21	Aug-22	\$ 250,000	\$ 250,000
NSW	Wentworth Shire Council	2	Community	Wentworth Library Outdoor Riverfront Gathering Space	Outdoor gathering space between the new Library and riverbank. This area will provide a gathering place for the community to come and relax, tell stories and interact with one another.	Feb-22	Dec-22	\$ 583,500	\$ 487,539
NSW	Wentworth Shire Council	3	Community	James King Park Riverfront	The beach area to the east of the boat ramp is currently in need of stabilization as the wake of boats constantly erode the bank. The proposal is to put in place a series of walls to mitigate shoreline erosion and create a safe recreation area free of slips.	Mar-22	Mar-23	\$ 198,000	\$ 198,000
NSW	Wentworth Shire Council	3	Community	Civic Centre Interpretive Space	This project will see the development of the Interpretive Space at the new Civic Centre. The development of a space that has a WOW factor will attract locals and tourists alike and contribute to an increase in visitation to the Wentworth Shire. The space will be equipped with interactive displays of local heritage and information for visitors.	Mar-22	Jun-23	\$ 1,980,000	\$ 990,000
NSW	Wentworth Shire Council	3	Community	Pooncarie Telegraph Building	The Pooncarie Telegraph building is in a state of disrepair and needs improvements to the local historical building. This project will see internal and external improvements to the building ensuring its use by the community long into the future.	Mar-22	Mar-23	\$ 176,000	\$ 176,000
NSW	Wentworth Shire Council	3	Community	Pooncarie Aerodrome lights	The Pooncarie Aerodrome lights are beginning to fail and are becoming increasingly hard to obtain parts for. It also does not meet current standards and needs to be replaced. This project will see the replacement of the lighting system at the Pooncarie Aerodrome.	Mar-22	Jun-23	\$ 465,000	\$ 465,000
NSW	Wentworth Shire Council	3	Community	Dareton Travelers Rest (Stage 2)	Following the Stage 1 installation of the Dareton Travelers Rest, it has been identified that the old rotunda over the monument behind the new structure should be replaced to modernise the installation. This project will see the removal of the old existing rotunda and lighting installed.	Mar-22	Dec-22	\$ 25,000	\$ 25,000
NSW	Wentworth Shire Council	3	Community	Wentworth Racecourse track rail replacement	Wentworth Racecourse track has an old steel rail system that does not meet the current standards. Maintenance cannot be undertaken as it would not meet the requirements. This will see the replacement of the old steel barrier fence with a new plastic collapsible fence to reduce injury to horses and riders in the event they run in to the rails. This will then meet the current standards for this type of structure.	Mar-22	Nov-22	\$ 110,000	\$ 110,000
NSW	Wentworth Shire Council	3	Community	Wentworth Caravan Park ablution block	This will contribute to the costs of the building of a new ablution blocks in the Council owned Willow Bend Caravan Park. The current ablution block is failing with toilets being closed on a regular basis due to blockages or maintenance requirements.	Mar-22	Jun-23	\$ 650,000	\$ 592,414
NSW	Willoughby City Council	1	Community	Chatswood Mall - CCTV	Insufficient camera coverage, specifically at the top of the Chatswood Mall at the entrance near the train station. Additional cameras will help improve security measures and assist Chatswood Police with inquiries and investigations within the area.	Nov-21	Dec-21	\$ 39,392	\$ 39,392
NSW	Willoughby City Council	1	Community	Chatswood Park Car Park - Renewal	Renewal of poor condition assets to reduce backlog and upgrade car park to current standards to improve safety and accessibility for community	Apr-21	Apr-21	\$ 44,348	\$ 44,348
NSW	Willoughby City Council	1	Community	Northbridge Baths - CCTV	Increasing security of facility and safety for patrons.	Oct-21	Dec-21	\$ 39,975	\$ 37,360
NSW	Willoughby City Council	1	Road	Mowbray Road - Pedestrian Fencing	Pedestrians and school children crossing the road outside of the designated pedestrian crossing point	Jan-21	Jan-21	\$ 27,020	\$ 27,020
NSW	Willoughby City Council	1	Road	Rosebridge Avenue - Kerbside Rehabilitation	Rehabilitation of poor condition kerb & gutter and storm water and road pavement assets.	Jan-21	Apr-21	\$ 229,936	\$ 139,571
NSW	Willoughby City Council	1	Road	Bellambi Avenue - Re-sheeting	Renewal of poor condition road pavement assets to reduce backlog	Oct-21	Dec-21	\$ 70,000	\$ 58,885
NSW	Willoughby City Council	1	Road	Carden Lane - Re-sheeting	Renewal of poor condition road pavement assets to reduce backlog	Oct-21	Dec-21	\$ 29,000	\$ 28,931
NSW	Willoughby City Council	2	Community	Dougherty Community Centre Upgrade	Upgrades to the community facility including increasing capacity, co-location of services and improved access.	Oct-21	May-22	\$ 1,250,000	\$ 1,000,000
NSW	Willoughby City Council	2	Combination	Spring Place, Chatswood	Upgrades to one of Chatswood's key laneways to encourage higher level of pedestrian usage, comfort, convenience, and safety and provide new opportunities for businesses to expand their operations such as outdoor dining.	Mar-22	Nov-22	\$ 1,384,540	\$ 1,384,540



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Willoughby City Council	3	Community	Naremburn Local Centre Streetscape Upgrade	Upgrades to the local business centre to encourage higher levels of pedestrian usage, comfort, convenience, and safety, and expand opportunities for businesses to expand their outdoor operations such as outdoor dining. The proposal is to: - Improve pedestrian circulation, amenity, and wellbeing through improved pedestrian crossing points, regrading pavements, improving sight lines, and widening walkways - Upgrade and enhance pedestrian pavements through new materials and finishes - Increase and improve tree canopy cover through additional and replacement trees and vegetation cover - Provide higher level amenity of public transport facilities through improved waiting areas, bus stops, and location of facilities - Rationalise vehicle circulation through traffic control elements such as islands, traffic signalisation, realigned road space, and access points - Increase outdoor activation and amenity through additional space, higher quality environment including levels, grading, seating, canopy cover, and physical separation from vehicle movement - Improve wayfinding through rationalised signage, and opportunities for business identification to improve visitation and circulation - Improve street and community area lighting through smart lighting and integration of smart technology	Jan-23	Jun-23	\$ 1,315,000	\$ 751,014
NSW	Wingecarribee Shire Council	1	Community	The Mittagong SES Volunteer Centre building repair and refurbishment project is to replace roofing, address structural issues, improve storm water drainage and construct a retaining wall to restore the centre.  NSW SES members work closely with residents to build stronger, more resilient communities to reduce the impact from natural disasters. The volunteers in the Wingecarribee SES have for several years regularly conducted community resilience programs. These public programs have included local initiatives such as the award winning "Get Ready Girls" program that builds confidence in local women and their resilience skills along with the "SES Youth Forum" a program informing youth on safety measures in times of emergencies.  The local SES have in the past have made their training room available to Council, Police and other emergency services for bookings as well as local community organisations. It is also an alternate Emergency Operations Centre available for use by the by the Local Emergency Management Committee.  The community service provided by the Mittagong SES Volunteers cannot be understated. They have responded to an average of 473 requests for assistance per year over the past 4 years related to floods and storms. The Wingecarribee Shire residents rely on the SES volunteers for emergency response.  Due to water intrusion and mould issues as well as structural defects, the volunteer centre cannot be safely occupied and the community programs and volunteer training cannot be held. By restoring the centre for safe use, these programs will be able to continue.	Due to stormwater and drainage issues for the building and site, water ingress has resulted in mould contamination to several rooms within the centre. At present, the offices cannot be safely occupied. Further, a structural issue with the converted garage walls has been identified by a structural engineer and requires rectification before the area can be safely reoccupied.	Oct-20	Mar-21	\$ 552,421	\$ 542,000
NSW	Wingecarribee Shire Council	1	Community	Church Road Oval Amenities Building, The Church Road Oval is Council's most utilized soccer field in the district and is used by the 1,600 registered participants to the Highlands Soccer Association.  The Church Road Oval Amenities Building Refurbishment project is designed in 2 stages. Stage 1 is currently funded and programmed for delivery in 2020/21 in Council's capital works program. The works commenced in August 2020. Stage 2 is fully designed and shovel ready, but remains unfunded. Stage 2 works include construction of the second story clubhouse, access ramp, provision of awning and conversion of existing public toilets to storage.  Should this funding application be successful, it would enable Council to construct the second stage of the amenities building immediately.	Currently there is no indoor training facility on site to facilitate rainy-day training and strategy sessions. The construction of the second story clubhouse will provide an indoor venue for rainy day training. Further, the planned improvements include an access ramp to the first floor, kitchenette and awning. This will provide access to people with disabilities and carers pushing prams.	Oct-20	Apr-22	\$ 331,886	\$ 241,000
NSW	Wingecarribee Shire Council	1	Community	Eridge Park Netball Courts	The courts are at the end of useful life and are in poor condition with significant cracking present. One court has been closed due to safety concerns, which has reduced Netball's playing courts and is impacting their members. Netball is the leading women's sport in the Southern Highlands comprising of over 420 females in the reduced 2020 competition. To continue another season on minimal court availability could see a downturn in membership and reduces the ability of Southern Highlands Netball Association (SHNA) to hold mini-carnivals that can bring players and monies to the local district. SHNA have part funding to complete the required court renewal through a mixture of grant funding and fundraising by the Association. They have appealed to Council to help fund the shortfall to successfully complete the court renewal immediately.	Dec-20	Feb-21	\$ 451,000	\$ 80,000
NSW	Wingecarribee Shire Council	1	Road	Various Reseal Program / Road Resealing LRCI Grant Program	The selected road seals are at the end of life and need to be renewed to improve road safety, level of service and protect the road pavement. The works will extend the pavement life of Council's sealed roads through best practice reseal program.	Nov-20	Jun-21	\$ 321,168	\$ 321,041

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Wingecarribee Shire Council	2	Road	Resealing – Various locations	This project comprises of 25 road segments at various locations across the shire. Council pavement management systems has picked up these segments through modelling based on road hierarchy, current conditions, traffic. Council has done physical inspection as well. Deterioration of the wearing surface in the form of cracking, shoving, some rutting and delamination was observed along road during inspection.  The proposed works include preparation works prior to resealing which includes but not limited to fixing potholes, shape corrections, edge repair, shoulder grading, vegetations, table drains. Resealing is done after finishing of the preparation tasks. Line marking is done afterwards within the timeframe.  This project will improve ride quality, protect pavement from ingress of water, save travel time, improve road safety, enhance asset value and life, address community aspiration.	Jul-21	Mar-22	\$ 1,383,512	\$ 1,383,512
NSW	Wingecarribee Shire Council	2	Road	Various road improvements – Colo St and Range Rd	Work Category: Construction of new road; Traffic Improvement; Drainage.  Construction of Colo St diversion and roundabout on Range Rd and associated works (-34.451890, 150.452696 to -34.451058, 150.453887).  The site is located at the intersection of Range Road, Railway Parade and Colo Street, Mittagong NSW 2575 and includes an approximately 50 m length of Railway Parade (from the intersection with Range Road to the south-east), an approximately 100 m length of Colo Street (from the intersection with Range Road to the north-east), an approximately 100 m length of Range Road (from the bridge over the main Southern Railway Line to the south) and a small area in the north-western part of the Frensham School grounds.  Road and Railway Parade; construction of diversion of Colo St that includes pavement with asphalt surfacing.  The proposed roundabout is located about 10 m east of the current intersection of Railway Parade and Range Road. The proposed Colo Street diversion is about 80 m in length and is proposed to commence at the proposed roundabout and run in a north-easterly direction through the Frensham School grounds before re-joining Colo Street.  Detailed design has been completed and the project is shovel ready.  This project will improve ride quality, save travel time, improve road safety, enhance asset value and life, address community aspiration.	Oct-21	Apr-22	\$ 1,500,000	\$ 750,000
NSW	Wingecarribee Shire Council	3	Road	Old South Road Upgrade Project - Stage 1	Reconstruction of Old South Road from Merrigang St Bowral to Range Road Mittagong. Works include pavement reconstruction, lane widening, safety upgrades and stormwater upgrades.	Oct-22	Jun-23	\$ 6,540,000	\$ 2,368,082
NSW	Wingecarribee Shire Council	3	Community	Bong Bong Common Upgrades	Construction of playground, amenities, walking track and carpark in accordance with the Bong Bong Common Masterplan	Feb-23	Jun-23	\$ 5,700,000	\$ 1,100,000
NSW	Wollondilly Shire Council	1	Community	Tahmoor District Sporting Complex works	This project implements Stage 2 of the adopted Master Plan for Tahmoor District Sporting Complex and addresses existing public safety and asset failure issues. The current facilities do not meet the needs of the Wollondilly Netball Association.	Feb-21	Jun-21	\$ 2,000,000	\$ 872,871
NSW	Wollondilly Shire Council	2	Road	Finns Road Reconstruction	Rebuilding a road that already exists from Carrolls Road heading north for a length of 700m, Menangle (9m wide pavement)	May-21	Jun-21	\$ 935,285	\$ 903,043
NSW	Wollondilly Shire Council	2	Road	Remembrance Driveway Reconstruction	Rebuild a road that already exists from House Number 3110 near Caloola Road heading north for a length of 750m, Bargo (12m wide pavement)	Jun-21	Aug-21	\$ 1,153,033	\$ 1,075,990
NSW	Wollondilly Shire Council	3	Road	Avon dam Road, Bargo Footpath Construction	Design and construct a new shared path and pedestrian facilities and extension of kerb & guttering. Outcome Achieved: Linking the affordable housing area on Avon Dam Road at Bargo with a footpath network and hence shops and public transport; improved pedestrian access to the Child Care Centre.	Feb-23	Jun-23	\$ 400,000	\$ 400,000
NSW	Wollondilly Shire Council	3	Community	Tahmoor Sporting Complex Multi-Purpose Amenities Building	Construction of multi-purpose amenities building as identified under the master plan including: - Home and away change, shower & amenities - Multipurpose accessible change space- Dedicated Waste and Bin storage - Storage areas for user groups - Umpire Change rooms - Two Canteens & First Aid Room - Public Toilets & Showers (M / F / Acc) - A Lift for full accessibility - A 150 seat function room with staging kitchen - Large multifunction space with operable wall (two meeting rooms) - Additional amenities (M / F / Acc) - Outcome Achieved: Implementation of master plan	Jan-22	Dec-22	\$ 4,600,000	\$ 300,000
NSW	Wollondilly Shire Council	3	Community	Appin AIS Sportsground Netball Courts Upgrade	Renewal of existing netball court, construction of additional court including lighting and connection paths. Outcome Achieved: Improved training facility for growing sporting needs.	Oct-22	Feb-23	\$ 400,000	\$ 400,000
NSW	Wollondilly Shire Council	3	Road	Road Reconstruction Remembrance Driveway, Bargo	Remembrance Driveway -Nooral St - Tylers Rd, Bargo (160m reconstruction)Asset ID 62973	Oct-22	Dec-22	\$ 220,000	\$ 220,000
NSW	Wollondilly Shire Council	3	Road	Road Renewal – Remembrance Driveway Bargo	Remembrance Drive from Tylers Road Intersection to Marshall Road Intersection (680m total length of road renewal – heavy patching and resurfacing) Asset ID – 62985, 62988, 62976, 62979	Oct-22	Jan-23	\$ 200,000	\$ 200,000
NSW	Wollondilly Shire Council	3	Road	Road Renewal – Remembrance Driveway, Bargo	Remembrance driveway from House No 3000 to Remembrance Service Road(637m of road renewal – heavy patching and resurfacing) Asset ID 62922	Nov-22	Jan-23	\$ 225,742	\$ 225,742
NSW	Wollongong City Council	1	Community	Shared path construction works along Ursula Road, Bulli	This shared path will form a vital link as part of the broader cycleway network as well as provide equitable access for Waniora Public School and Bulli High School.	Apr-21	Aug-21	\$ 506,321	\$ 331,560
NSW	Wollongong City Council	1	Community	Port Kembla Beach The works will include the reconfiguring of the existing male shower/change area and the installation of accessible amenities (shower included) with separate storage for all terrain wheel chairs.	Accessible amenities allow people to enjoy the day to day activities many of us take for granted. This may include people with an acquired brain injury, cerebral palsy, multiple sclerosis, spina bifida, motor neurone disease and their carers, as well as many other people with a disability.	May-21	Nov-21	\$ 814,779	\$ 802,383
NSW	Wollongong City Council	1	Community	Grand pacific walk shared path upgrade - Coledale	Construction of Grand Pacific walk shared path section (the regional north-south coastal cycleway) in the vicinity of Coledale Camping reserve	Aug-21	Nov-21	\$ 1,391,996	\$ 407,000
NSW	Wollongong City Council	2	Community	Northern Cycleway: Aragan Cct to Point St	Bicycle and Walking Paths. Project scope was originally intended to also widen this shared path. This has now been reviewed and the shared path will be replaced in its current location at the existing width.	Nov-21	May-22	\$ 650,000	\$ 650,000
NSW	Wollongong City Council	2	Community	Sports field Lighting - Thomas Dalton Park	Sporting and recreation facilities	Nov-21	Jun-22	\$ 1,100,000	\$ 872,967
NSW	Wollongong City Council	2	Community	Sports field Lighting - St James Park	Sporting and recreation facilities	Aug-21	Feb-22	\$ 260,000	\$ 200,573
NSW	Wollongong City Council	2	Community	Cringila Hills Mountain Bike Trails and Shared Path Network	Sporting and recreation facilities	Apr-21	Dec-21	\$ 1,500,000	\$ 1,493,822



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NSW	Wollongong City Council	2	Community	Cringila Hills Vegetation Works	Landscaping Improvements	Apr-21	Apr-22	\$ 370,000	\$ 370,000
NSW	Wollongong City Council	2	Community	Crushed Gravel Bike Paths Connected to Cycleways Network	Bicycle and Walking Paths	May-21	Jun-22	\$ 90,000	\$ 90,000
NSW	Wollongong City Council	2	Community	Edward St; Flinders St to Church St Footpath	Bicycle and Walking Paths	Oct-21	Feb-22	\$ 150,000	\$ 150,000
NSW	Wollongong City Council	2	Community	Living Colour Project – Planter Boxes Town & Village Centres	Landscaping Improvements	May-21	Jun-22	\$ 132,000	\$ 132,000
NSW	Wollongong City Council	2	Community	City Gateways Landscaping - Windang	Landscaping Improvements	May-21	Mar-22	\$ 110,000	\$ 110,000
NSW	Wollongong City Council	2	Community	Bike Trails (3 x park pump tracks)	Sporting and recreation facilities	May-21	Jun-22	\$ 200,000	\$ 200,000
NSW	Wollongong City Council	2	Community	Holborn Park - Car Park Formalisation	Off-road Car Parks	Oct-21	Jun-22	\$ 125,000	\$ 125,000
NSW	Wollongong City Council	2	Community	Holborn Park - New BBQ Facilities	Picnic Shelters or Barbeque Facilities at Community Parks	Oct-21	May-22	\$ 80,000	\$ 30,000
NSW	Wollongong City Council	2	Community	Barina Park Amenities Maintenance & Lighting Maintenance	Sporting and recreation facilities, Toilet Blocks	Mar-21	Sep-21	\$ 20,000	\$ 20,000
NSW	Wollongong City Council	2	Community	Moombara St New Footpath; Werowi St to Baan Baan St (East Side)	Bicycle and Walking Paths	Oct-21	Jan-22	\$ 260,000	\$ 260,000
NSW	Wollongong City Council	2	Community	Lakeside Leisure Centre Floor Covering Replacement	Sporting and recreation facilities	Jul-21	Feb-22	\$ 101,937	\$ 101,937
NSW	Wollongong City Council	2	Community	Wongawilli Playground replacement	Playgrounds and Skate parks (including all ability playgrounds)	Dec-21	Jun-22	\$ 40,000	\$ 40,000
NSW	Wollongong City Council	2	Community	Green Park Playground Replacement	Playgrounds and Skate parks	Dec-21	Feb-22	\$ 100,000	\$ 100,000
NSW	Wollongong City Council	2	Road	Marshall Mount Road Reconstruction - LGA Boundary to 1.3km North of Boundary	Reconstruction of Marshall Mount Road in Marshall Mount	Nov-21	Nov-21	\$ 530,000	\$ 530,000
NSW	Wollongong City Council	2	Combination	Swan St Shared Path (Auburn St to Corrimal St)	Construction of a new shared path in Wollongong on the south side of Swan St between Corrimal St and Auburn St	Sep-21	Mar-22	\$ 600,000	\$ 600,000
NSW	Wollongong City Council	2	Road	Swan St; Auburn St to Eastern End (North Side)	Construction of a new footpath on Swan St between Auburn St and the Eastern End of Swan St (north-side of Swan St)	Feb-22	Mar-22	\$ 150,000	\$ 150,000
NSW	Wollongong City Council	2	Combination	Thomas Gibson Park Sports Field Lighting	Construction of new sports field lighting at Thomas Gibson Park in Thirroul	Jan-22	Jun-22	\$ 200,000	\$ 200,000
NSW	Wollongong City Council	2	Community	Coalcliff SLSC Public Toilet Upgrades (Stage 2)	Public Toilet Upgrades At Coalcliff Surf Life Saving Club (SLSC)	Oct-21	Feb-22	\$ 250,000	\$ 250,000
NSW	Wollongong City Council	2	Community	Port Kembla Senior Citizens Centre Re-Roof	Improvements (re-roof) of Port Kembla Senior Citizens Centre.	Oct-21	Jan-22	\$ 80,000	\$ 80,000
NSW	Wollongong City Council	2	Community	Keiraview Roof Remediation	Improvements (re-roof) of Keiraview Centre.	Nov-21	Mar-22	\$ 43,063	\$ 43,063
NSW	Wollongong City Council	3	Community	All-Access, All-Abilities Playground Stuart Park	Playgrounds and Skate Parks - Construction of a new all-access, all-abilities playground at Stuart Park, North Wollongong. The playground will provide a unique play space that caters to all ages and all abilities.	Feb-23	Jun-23	\$ 1,000,000	\$ 500,000
NSW	Wollongong City Council	3	Road	Marine Drive Car Park Realignment	Rehabilitation / Widening – Reconstruction of car parking area at City Beach, Wollongong.	Jun-22	Dec-22	\$ 1,000,000	\$ 763,212
NSW	Wollongong City Council	3	Community	Beaton Park Tennis Court Upgrades	Sporting and Recreation Facilities - Upgrade of existing tennis facilities at Wollongong City Council's Beaton Park Leisure Centre complex to a Tier-2 facility (regional-standard) facility. These standards are identified by Tennis NSW based on input from the International Tennis Federation (ITF)	Oct-22	Jun-23	\$ 7,200,000	\$ 1,818,674
NSW	Yass Valley Council	1	Community	Construction of a new concrete shared pathway - Dutton Street	Access for residents to reach local amenities including schools, local park and river area and the shopping district, incomplete pathway to be finalised	May-21	Jun-21	\$ 40,260	\$ 40,260
NSW	Yass Valley Council	1	Community	Construction of a new concrete shared pathway - Nash Place	Access for residents to reach local amenities including schools and shopping district	Apr-21	Jun-21	\$ 25,620	\$ 25,620
NSW	Yass Valley Council	1	Community	Construction of a new concrete shared pathway - Queen Street	Access for residents, to reach local amenities and to continue existing pathway to include residents located further form the CBD	May-21	Jun-21	\$ 29,250	\$ 29,250
NSW	Yass Valley Council	1	Community	Construction of a new concrete shared pathway - Victoria Street, Bywong Street to the recreation grounds	Access for residents, particularly school children, to reach local amenities including the recreation grounds	Jun-21	Jun-21	\$ 36,654	\$ 36,654
NSW	Yass Valley Council	1	Community	Construction of a new concrete shared pathway, Victoria Street, commencing from the Sutton Public School to Bywong Street	Access for residents, particularly school children, to reach local amenities including the recreation grounds	Jun-21	Jun-21	\$ 32,940	\$ 32,940
NSW	Yass Valley Council	1	Road	Roadside weed spraying/maintenance	Noxious weeds presenting a threat to agricultural land as well as causing damage to the existing road infrastructure	Feb-21	Jun-21	\$ 73,184	\$ 73,184
NSW	Yass Valley Council	1	Community	Remove existing BBQ hot plates and control systems and retro fit new BBQ equipment at Coronation and Riverbank Parks	BBQ equipment at both locations are continuously out of action due to malfunctions in the control panels and the age of the equipment. Replacement of both BBQ's will resolve this problem.	Dec-20	Jun-21	\$ 19,211	\$ 19,211
NSW	Yass Valley Council	1	Community	Binalong Recreation Ground	Existing equipment looks run down and outdated and has reached its end of lifecycle. Replacement will provide fresh new equipment designed to meet current Australian standards and provide age appropriate equipment.	Mar-21	Mar-21	\$ 54,021	\$ 54,021
NSW	Yass Valley Council	1	Road	LED Upgrade of Council's Street Lighting Infrastructure	Essential Energy in-line with the requirements from the Australian Energy Regulator and with support from the NSW Government is progressively upgrading the majority of street lighting to utilise the more efficient LED luminaries which are also mercury free. Council is therefore required to upgrade all luminaries to comply with these new requirements.	Oct-20	Mar-21	\$ 439,389	\$ 439,389
NSW	Yass Valley Council	1	Community	Murrumbateman Recreation Area - Shared Pathway	Access for residents to reach local amenities including schools, local park and river area and the shopping district. In addition it is noted that a new public primary school is programmed to be constructed in Murrumbateman village by the end of 2024 and this path will also be part of the network to encourage walking and cycling to the new school	Jun-21	Jun-21	\$ 106,668	\$ 106,668
NSW	Yass Valley Council	2	Road	Back Creek Road - Seg 4 & 8	The addition of gravel on top of an existing road	Aug-21	Aug-21	\$ 56,000	\$ 56,000
NSW	Yass Valley Council	2	Road	Bango lane - seg 1,3,4 & 5	The addition of gravel on top of an existing road	Dec-21	Dec-21	\$ 100,800	\$ 100,800
NSW	Yass Valley Council	2	Road	Casey Close – Seg 1	The addition of gravel on top of an existing road	Jun-21	Sep-21	\$ 20,720	\$ 20,720
NSW	Yass Valley Council	2	Road	Connell's Lane – Seg 1 & 2	The addition of gravel on top of an existing road	May-21	Jul-21	\$ 53,900	\$ 53,900
NSW	Yass Valley Council	2	Road	Coolalie Road – Seg 7, 8 & 9	The addition of gravel on top of an existing road	Oct-21	Nov-21	\$ 96,600	\$ 96,600
NSW	Yass Valley Council	2	Road	Dicks Creek Road – Seg 3 & 4	The addition of gravel on top of an existing road	Jul-21	Aug-21	\$ 51,450	\$ 51,450
NSW	Yass Valley Council	2	Road	Dog Trap Road – Seg 14 – 19	The addition of gravel on top of an existing road	Apr-21	Aug-21	\$ 222,600	\$ 222,600
NSW	Yass Valley Council	2	Road	Gum's Lane – Seg 4 – 8	The addition of gravel on top of an existing road	May-21	Aug-21	\$ 140,000	\$ 140,000
NSW	Yass Valley Council	2	Road	Longrail Gully Road – Seg 7	The addition of gravel on top of an existing road	Jul-21	Aug-21	\$ 17,500	\$ 17,500
NSW	Yass Valley Council	2	Road	Lucernvale Road – Seg 1	The addition of gravel on top of an existing road	Sep-21	Oct-21	\$ 35,000	\$ 35,000
NSW	Yass Valley Council	2	Road	Old Gap Road – Seg 2	The addition of gravel on top of an existing road	Sep-21	Oct-21	\$ 38,500	\$ 38,500
NSW	Yass Valley Council	2	Road	Springrange Road – Seg 7 – 10	The addition of gravel on top of an existing road	Aug-21	Oct-21	\$ 80,500	\$ 80,500
NSW	Yass Valley Council	2	Road	Tallangandra Lane – Seg 2, 3 & 5	The addition of gravel on top of an existing road	Sep-21	Sep-21	\$ 64,680	\$ 64,680
NSW	Yass Valley Council	2	Road	Yass River Road – Seg 35	The addition of gravel on top of an existing road	Aug-21	Aug-21	\$ 42,398	\$ 42,398
NSW	Yass Valley Council	3	Road	Gravel Road Re-sheeting	Gravel re-sheeting on the following roads: Tallangandra Lane, Glengarry Road, Bobbara Road, Gums Lane, Yass River Road, Corregans Road, Dairy Creek Road, Long Rail Gully Road	Mar-23	Jun-23	\$ 1,000,000	\$ 1,000,000
NSW	Yass Valley Council	3	Community	Memorial Hall upgrade	Yass Memorial Hall roof replacement	Mar-23	Jun-23	\$ 714,454	\$ 714,454
NT	Alice Springs Town Council	1	Road	Lovegrove Drive road works	Road safety at the railway crossing	Mar-21	May-21	\$ 58,900	\$ 53,129
NT	Alice Springs Town Council	1	Road	Norris Bell Avenue road works	Road safety at the railway crossing	May-21	Aug-21	\$ 148,041	\$ 148,041
NT	Alice Springs Town Council	2	Community	Todd Mall	Landscaping Improvements & Other (Beautification)	Jun-21	Jun-22	\$ 581,776	\$ 581,776
NT	Alice Springs Town Council	2	Community	Ilparpa Road Path Stage 1A	Bicycle and Walking Paths	Jun-22	Jul-22	\$ 700,000	\$ 400,686

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	Alice Springs Town Council	3	Community	Alice Springs Aquatic and Leisure Centre no 10 Speed Street the Gap Alice Springs, NT 0870, Parcel no 4565	Mini golf course, Regional play ground to include swings, slides, climbing equipment, flying fox, other play equipment, BBQ area, seating, shade structures, Small playground including climbing equipment and other play equipment for small children including fencing.	Oct-22	Jun-23	\$ 1,016,258	\$ 866,258
NT	Barkly Regional Council	1	Road	Ampilatwatja Community Surface Preparation, repairs and two coat 14/7mm S35E bituminous resealing to nominated roads. - top up gravel shoulder, rip and re-compact gravel shoulder to a width of 2m	damaged road shoulders - large no of potholes - road not resealed for years	Nov-20	Dec-20	\$ 672,091	\$ 206,960
NT	Barkly Regional Council	2	Road	Bitumen Reseal Tennant Creek Town Streets	Resealing major priority roads of Tennant Creek	Jan-21	Mar-21	\$ 406,067	\$ 331,681
NT	Barkly Regional Council	3	Community	Tennant Creek Landfill Site Weigh Bridge	Supply and Installation of 40t Weigh Bridge in Tennant Creek Landfill site	May-22	Dec-22	\$ 250,000	\$ 250,000
NT	Barkly Regional Council	3	Road	Kargaru Camp Road Street Lighting,	Supply and Installation of Street Lighting in the Kargaru Camp Road from Staunton Street to Kargaru Camp Entry (Approx. 430m)	May-22	Dec-22	\$ 100,000	\$ 100,000
NT	Barkly Regional Council	3	Road	Kooringa Street Lighting	Supply and Installation of Street Lighting in the Kooringa Street from Vicary Street to Caravan Park Road (Approx. 200m)	May-22	Dec-22	\$ 63,920	\$ 63,920
NT	Belyuen Community Government Council	1	Combination	Replacement of solar batteries	Making community safer	Mar-21	Jun-21	\$ 20,000	\$ 14,994
NT	Belyuen Community Government Council	2	Community	Belyuen Community Lot 297	Paint outside the store and kitchen and office of the Belyuen Store	Jul-21	Sep-21	\$ 15,000	\$ 14,596
NT	Belyuen Community Government Council	3	Community	Beautification of Entrance to Belyuen and surrounding area	Landscaping improvements	Sep-22	Mar-23	\$ 29,988	\$ 29,988
NT	Central Desert Regional Council	1	Road	Gravel re-sheet of Yuendumu Second Access Road	As this is one of the main access to Yuendumu community, considerable volume of traffic using this road section including road trains. Presently, this is a sand clay formed road section which has very low level of service and safety for road users.	Dec-20	Mar-21	\$ 217,350	\$ 213,253
NT	Central Desert Regional Council	1	Road	Sealing of Engawala Access Road	As this is the main access to Engawala community, considerable volume of traffic using this road section including road trains. Presently, this is an unsealed road section which has very low level of service and safety for road users.	Oct-20	Dec-20	\$ 186,540	\$ 186,540
NT	Central Desert Regional Council	2	Road	Nyirripi road from Ch: 144- to Ch:147.8 Km. Where 0km measured from Tanami road works Sheeting / Re-sheeting	Works include earth fill, gravel re-sheet and drainage construction	Jan-22	Apr-22	\$ 377,748	\$ 377,748
NT	Central Desert Regional Council	3	Road	Yuelamu primary access from Ch: 2km-6km Where 0km measured from Tanami road.  Sheeting/Re-sheeting of the road section	Works include earth fill, gravel re-sheet and drainage construction.  distance-4Km(approximate)	Feb-22	Dec-22	\$ 500,000	\$ 500,000
NT	Central Desert Regional Council	3	Road	Nyirripi road from Ch: 94.4Km- to Ch:96.4 Km. Where 0km measured from Tanami road Woks include sheeting/re-sheeting of the road section	Works include earth fill, gravel re-sheet and drainage construction.  distance-2Kms(approximate)	Jul-22	Jun-23	\$ 299,586	\$ 299,586
NT	City of Darwin	1	Road	Fitzmaurice Drive Leanyer: Kerb build-outs and traffic islands	The project will address speeding and pedestrian safety concerns by reducing the vehicle speeds and providing a safe location for pedestrians to cross the road.	Apr-22	May-22	\$ 237,020	\$ 237,020
NT	City of Darwin	1	Road	Moil Crescent Moil: Kerb build-outs and traffic islands	The project will address speeding and pedestrian safety concerns by reducing the vehicle speeds and providing a safe location for pedestrians to cross the road.	Apr-21	Jun-21	\$ 162,151	\$ 40,108
NT	City of Darwin	1	Road	Sanderson School Crossing: Children's' crossings	There are a large number of school children that cross the road at the locations as they are the entrance to large suburban greenbelts. The project will address pedestrian safety concerns.	Jan-21	Feb-21	\$ 119,020	\$ 105,840
NT	City of Darwin	1	Road	Intersection upgrades Construction of raised intersection treatments with associated street lighting, pavement markings and civil works to create a gateway to primary school frontage	Follows a traffic management study that identified speeding within school zone	May-21	Nov-21	\$ 167,159	\$ 167,159
NT	City of Darwin	1	Road	Smith Street Construction of a new pedestrian crossing with associated street lighting, pavement markings and civil works on Smith St, between Smith St and Cavenagh St	There are significant pedestrian movements across Smith St at this location. This project will address pedestrian safety	Aug-21	Jan-22	\$ 180,000	\$ 164,020
NT	City of Darwin	1	Community	Painting and CCTV installation - Casuarina Library	Increase amenity of entrance to public library including public safety through improved CCTV	Feb-22	May-22	\$ 60,000	\$ 57,913
NT	City of Darwin	1	Road	Construction of 3 parallel parking bays and modification of existing property access - Driestone Road	To address the recent decrease in on-street parking due to a recently installed turning lane and pedestrian refuge	Apr-22	May-22	\$ 90,000	\$ 90,000
NT	City of Darwin	2	Road	Upgrading of Lee Point Road	Reconstruction - Lee Point Road is an important route in the Northern Suburbs of Darwin that is subject to substantial residential development on both sides and is in need of upgrading.	Mar-22	Nov-22	\$ 2,753,517	\$ 2,753,517
NT	City of Darwin	3	Road	Bagot Oval Car Park	Constructing an upgraded and extended car park, plus natural shading to support a major upgrade to a suburban sporting facility, informed by a master plan for the area.	Oct-22	Jun-23	\$ 1,500,000	\$ 1,500,000
NT	City of Darwin	3	Combination	Bayview Street Footpath and Verge Widening	Widening of road verge and construction of new footpath.	Mar-23	Jun-23	\$ 409,120	\$ 224,120
NT	City of Palmerston	1	Community	Reggie Park Gunn – Upgrade and Renewal	Suitable access for all park users, currently the path network is significantly damaged with limited all-access connection to the Gazebo. Lack of water has limited use and re-establishment of the bushland and park area.	Sep-20	Nov-20	\$ 88,611	\$ 88,611
NT	City of Palmerston	1	Community	Maurice Terrace Bakewell – Dog Park	In response to COVID-19 Council implemented temporary dog parks. The park at Maurice Terrace has been popular since it opened in May 2020 and Council has undertaken community consultation which has supported the park being permanent.	Oct-20	Mar-21	\$ 211,123	\$ 211,123
NT	City of Palmerston	1	Community	Palmerston Swimming and Recreation Centre - Car Park	Reduce heat-sync of carpark area and allow for future installation of solar PV cells, whilst improving amenity and shade for swimming pool and nearby tennis/netball court users.	Mar-21	May-21	\$ 120,000	\$ 120,000
NT	City of Palmerston	1	Community	Joan Fejo Park - Inclusive Play Equipment	Improved inclusive play equipment options at a regional playground.	Jan-21	May-21	\$ 150,000	\$ 50,000
NT	City of Palmerston	2	Community	Public Toilets: • Joan Fejo Park • Marlow Lagoon Reserve (Dog Park)	Installation of 2 new public toilets at regional park locations of Joan Fejo, Rosebery, and Marlow Lagoon Dog Park, Marlow Lagoon.	May-21	Jun-22	\$ 450,000	\$ 450,000
NT	City of Palmerston	2	Community	Dog Pound Stage Two	Increase the capacity of dog kennels by creating 8 new dog kennels (Stage 1 to be completed concurrently by erecting a roof over the kennel area and providing covered, sealed vehicle access).	Apr-22	Aug-22	\$ 175,000	\$ 175,000
NT	City of Palmerston	2	Community	Playground Shading – Joan Fejo Park	Increased shading at Joan Fejo Park, Rosebery, a regional park to ensure all play equipment is shaded.	May-21	Jun-21	\$ 150,000	\$ 150,000
NT	City of Palmerston	2	Community	New Dog Park – Zuccoli/ Johnston	Stage one of a new dog park in Zuccoli/Johnson.	Apr-22	Sep-22	\$ 350,000	\$ 350,000
NT	City of Palmerston	2	Road	Temple Terrace – Road Reconstruction	Reconstruction of priority 1 section of Temple Terrace, a sub arterial road, to address pavement defects.	Apr-22	Jun-22	\$ 345,000	\$ 155,590



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	City of Palmerston	3	Community	Accessible Play Infrastructure  2-3 locations within Palmerston to be confirmed by 30 June 2022.  Playgrounds and Skate parks (including all ability playgrounds)	The City of Palmerston (CoP) Play Space Strategy was adopted in early 2022 and identifies a strategic opportunity to upgrade play infrastructure to improve accessibility (including all ability / inclusive playgrounds).  The project outcome will be the purchase and installation of all ability / inclusive playground infrastructure ensuring access to suitable play equipment for all families. Where required, upgraded access to the play equipment will also occur to ensure suitable accessibility.	Jul-22	Jun-23	\$ 150,000	\$ 150,000
NT	City of Palmerston	3	Community	Lake Infrastructure and Amenity Renewal and Upgrade  Various lake locations, Durack.  Landscaping Improvements	City of Palmerston (CoP) maintains a network of lakes that are multi-use and provide a diverse range of recreational and amenity uses. CoP's Lake Management Plan identifies actions to maintain and improve water quality including the maintenance and improvement of sediment basins and vegetation surrounding many of the lakes. Wooden bridges and elevated walkways are used to view and access the lakes and surrounding pathways however these assets are ageing, and defects are commonly observed and reported. This funding would re-establish sediment basins, vegetation and renew damaged bridge(s).	Jul-22	Jun-23	\$ 150,000	\$ 150,000
NT	City of Palmerston	3	Community	Durack Arts Centre Air-Conditioning and Solar  Packard Avenue, Durack.  Improvements to community facilities	This project will provide improvements to a community facility. The installation of air-conditioning to the left-wing of the building, and also solar installation on the building roof. This project aligns with the project work categories as the installation of the infrastructure will provide much needed improvements to the existing community facility.	Jul-22	Dec-22	\$ 150,000	\$ 150,000
NT	City of Palmerston	3	Community	Community Facility Bathroom Renewal  The Boulevard, Palmerston.  Improvements to community facilities	The Palmerston Library public bathroom has been identified as requiring improvements to renew aging infrastructure and provide for a modern, accessible bathroom that meets the needs of the community, and provides amenities that are safe, accessible, clean and environmentally sustainable.	Jun-22	Dec-22	\$ 150,000	\$ 150,000
NT	City of Palmerston	3	Community	Playground Shade  2-3 locations within Palmerston to be confirmed by 30 June 2022.  Playgrounds and Skate parks (including all ability playgrounds)	Shade over playgrounds and associated infrastructure has been raised through consultation on Council's Play Space Strategy to mitigate the increasingly hot Northern Territory climate and sun exposure.  This project enables the construction of new shade structures over additional play equipment at 2-3 locations.	Jul-22	Jun-23	\$ 150,000	\$ 150,000
NT	City of Palmerston	3	Road	Roads – Floodway indicators installation  Bombax Street, Moulden and James Circuit, Woodroffe.  Traffic improvement	This project will enable CoP to communicate information to road users and the public, and efficiently respond to the threat of flooding over local roads during high rainfall events.  Electronic flood level indicators and electronic warning signage will be installed to the floodways over Bombax Street, Moulden and James Circuit, Woodroffe.	Oct-22	Jun-23	\$ 73,778	\$ 73,778
NT	Coomalie Community Government Council	1	Community	Replacement of existing fencing and gates that are not up to pool safety standard, including removal of trees and other vegetation along fence line prior to installation.	Current fencing and gates no longer provided security the pool.	Jan-21	Mar-21	\$ 61,168	\$ 61,168
NT	Coomalie Community Government Council	1	Community	Upgrade and renewal of existing irrigation systems that are over 20 years old, including installation of backflow devices and Hydrowise controllers with rain sensors to ensure Council are not watering when it is not necessary.	Old irrigation infrastructure that has degraded and continually breaks down causing water leaks and unnecessary water bills. This costs Council up to \$10,000 in wages and parts for repairs, and invoices for water that is wasted each year with undetected water leaks.	Mar-21	Sep-21	\$ 68,422	\$ 68,422
NT	Coomalie Community Government Council	1	Community	Becker St - Installation of a footpath	Joining footpath from Hopewell St to Stuart Highway along Becker Street Adelaide River. Majority of aged community members and primary school children use Becker Street to go between the school, the local clinic and the main road. Becker Street footpath will connect the two existing areas	May-21	May-21	\$ 41,970	\$ 41,970
NT	Coomalie Community Government Council	1	Community	Myrtle Fawcett Park - Installation of playground and shade structure	Old playground and trees were removed a few years ago as they were not safe. This project will install a new playground with shade structure for the community and tourists to utilise. It was a very well utilised park in Adelaide River	May-22	May-22	\$ 40,588	\$ 40,588
NT	Coomalie Community Government Council	2	Road	Upgrade floodways on Heathers Lagoon and Miles Roads	Installation of 20m x 6.5m floodways on Heathers Lagoon Road, Lake Bennett and Miles Road, Batchelor NT Due to the high rainfalls this year there have been a number of unmade road surfaces washed out to the extent that they become impassable. Significant funds have been expended to repair the road surface so the road becomes passable, only to have the repair washout in the next large storm event. Construction of suitable floodways would be most beneficial. The floodways would be constructed to the Department of Infrastructure, Planning and Logistics standards.	May-22	Jun-22	\$ 215,150	\$ 179,937
NT	Coomalie Community Government Council	3	Road	Road and drainage improvements - Miles Road and Perreau Roads, Eva Valley	Undertake road and drainage improvements to various sections of Miles Road, Eva Valley within the 1.93km between intersection of Old Coach Road west to 300m past Perreau Road intersection, including installation of a new floodway and various road surface improvements on Miles Road. Addition of 150m of Perreau Road, Eva Valley to raise a floodway to improve road drainage.	Oct-22	Sep-23	\$ 431,772	\$ 431,772
NT	Department of Transport	1	Road	Fleming Road - Sealing	The unsealed section of the Fleming Road gets bogged down and underwater during wet, obstructing live stock transport mainly access to trade destinations. The road also get restrictions for vehicle mass/weight. Upgrading the road surface from unsealed to sealed will improve the access for heavy vehicles, thus optimising the economic benefits.	Sep-21	Mar-22	\$ 1,049,981	\$ 1,049,981
NT	Department of Transport	1	Road	Mount Denison Road - Sealing	The proposed section of the road is used by heavy vehicles carrying supplies to the Yuendumu community. The upgrade will provide a continuous sealed road from the Tanami Road turnoff into the Yuendumu Community, assisting freight movements.	May-21	Jul-21	\$ 674,821	\$ 674,821
NT	Department of Transport	1	Road	Kinjorra Road - Widening	The proposed section of the Kinjorra Road is a single lane sealed surface with shoulders less than 1m wide with over 50mm edge drop off. The vehicles has to stop on the shoulders to allow oncoming vehicles to pass. There have been three accidents in recent past involving six fatalities on this road due to the narrow pavement. Shoulder widening will provide a safer driving environment to the motorists.	Nov-20	May-22	\$ 1,196,796	\$ 1,196,796
NT	Department of Transport	1	Road	Ellery Creek Touracc - Sealing	Ellery Creek Touracc is currently unsealed with very rough and corrugated surface. There are a number of unsealed floodways across the road that result in road closures during wet weather. Sealing the road will reduce road closure period and increase year round access.	Nov-21	Dec-22	\$ 1,790,179	\$ 1,790,179

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	Department of Transport	1	Road	Corroboree Billabong Access - Sealing	The unsealed section of the Corroboree Billabong Access gets bogged down and underwater during wet, obstructing tourists and community access to fishing cruises. The road is also closed or restricted for vehicle mass/weight. Upgrading the road surface from unsealed to sealed will improve the access to wetland cruises and boat hire businesses, thus increasing the economic activities in the area.	Apr-21	Oct-21	\$ 1,857,989	\$ 1,857,989
NT	Department of Transport	2	Road	Fleming Road – Upgrade to sealing Ch. 0.9 – 2.9 km	Fleming Road is a key access road for Douglas Daly region cattle industry to transport live stock to interstate and Darwin Port. The road gets underwater during wet, obstructing livestock transport access to trade destinations. Sealing the road will improve access for heavy vehicles.	Jun-21	May-22	\$ 1,327,012	\$ 1,327,012
NT	Department of Transport	2	Road	Ooloo Road – upgrade to sealing Ch. 56.8 to 59 km	Ooloo Road is a major access road for Douglas Daly region cattle industry, Mahogany and Sandalwood farms and Douglas Daly Research Centre to Darwin and Katherine. The proposed section is unsealed with severe corrugation and exposed rock subgrade. Sealing the road will improve safety for road users.	Sep-21	Jun-22	\$ 2,000,000	\$ 2,000,000
NT	Department of Transport	2	Road	Juno Road – Reconstruct and widen Ch. 0 to 1.2 km	Juno Road is the only access for the educational training centre vehicles to Tennant Creek. The road is narrow with severely cracked and oxidised old seal. Reconstructing and widening the road will improve road safety for community / tourist buses and other vehicles.	Aug-21	Jun-22	\$ 932,724	\$ 932,724
NT	Department of Transport	2	Road	Kinjorra Road – Seal Widening Ch. 13 to 20 km	Kinjorra Road is the main access for Ali Curung aboriginal community residents to Alice Springs. The proposed works are upgrading and widening Kinjorra Road shoulders from 1m to 2.5m and to improve drainage. There have been three accidents in recent past involving six fatalities on this road due to the narrow pavement. Shoulder widening will provide a safer driving environment to the motorists.	May-22	Jun-22	\$ 314,000	\$ 314,000
NT	Department of Transport	3	Road	Fleming Road Upgrade to Seal from Ch. 4 to 7 km	Fleming Road is a key access road for Douglas Daly region cattle industry to transport livestock to interstate and Darwin Port. Fleming road is unsealed after Ch. 4 km. The unsealed section of the Fleming Road gets bogged down and underwater during wet, obstructing livestock transport mainly access to trade destinations. The road also get restrictions for vehicle mass and/or weight. Upgrading the road surface to sealed standards will improve the access for heavy vehicles, thus optimising the economic benefits and providing better access for local communities and pastoralists to major towns and port.	Jun-22	Nov-22	\$ 3,000,000	\$ 3,000,000
NT	Department of Transport	3	Road	Marrakai Road Upgrade to Seal from Chainage 47.7 to 50.2 kilometres	Marrakai Road connects Stuart Highway with Arnhem Highway and services the local communities. The proposed unsealed section closes down during and after wet season and restrict the community access to nearby amenities and major towns.	Jul-22	Dec-22	\$ 2,500,000	\$ 2,500,000
NT	Department of Transport	3	Road	Gorrie Dry River Road Seal Jump Up section Ch. 181 to 182.5 kilometres	Gorrie Dry River Road is located between Stuart and Victoria Highways. The road runs through the Sturt Plateau region and has several pastoral leases along the route. This region also produces hay and other growing products. The number of heavy vehicles has significantly increased over time due to increase in production on Sturt Plateau region.	Aug-22	Nov-22	\$ 1,639,533	\$ 1,639,533
NT	Department of Transport	3	Road	Austral Downs Road Reform 26.3 km of the road to an 8 metres width and install signage.	The Austral Downs Road is the link road between Barkly and Sandover Highways and is extensively used by the heavy vehicles in support of pastoral properties, aboriginal communities, health, schools and shire personal and subcontractors in the support of indigenous communities.	Sep-22	Dec-22	\$ 3,000,000	\$ 3,000,000
NT	Department of Transport	3	Road	Kintore Road Gravel Resheet Ch. 241 to 252 km and Ch. 267 to 294 km	These sections of the Kintore Road are under Natural Ground Level and have little to no gravel. The sections have corrugations, bull dust and in some areas oversize material that are prone to flooding and road closures.	Jun-22	Dec-22	\$ 3,000,000	\$ 3,000,000
NT	East Arnhem Regional Council	1	Road	Angurugu-Tanbakwa Access Road - Major Works	Improve road safety for all road users and accessibility of road networks. Stabilisation and adequate drainage works are required to maintain the surface and foundation to keep road networks dry as possible to prevent significant damage	Dec-20	Jun-21	\$ 2,562,264	\$ 566,290
NT	East Arnhem Regional Council	2	Community	Ramingining	Ramingining Oval Tower sports oval and civic event lighting project	Jul-22	Dec-22	\$ 841,285	\$ 241,540
NT	East Arnhem Regional Council	2	Road	Angurugu – road 3 / 5 / 6/ 7 / and 8 Note no street names in Angurugu at this stage just numbered roads	Angurugu Central town roads re- seal and stormwater project.	Jul-22	Dec-22	\$ 1,247,407	\$ 407,897
NT	East Arnhem Regional Council	3	Community	Angurugu – Charter Airport Road known as the Umbakumba / Angurugu Road	New public Toilet block for residents at the Angurugu Charter Airport Area – Category – Toilet Block	Oct-22	Jun-23	\$ 380,000	\$ 180,000
NT	East Arnhem Regional Council	3	Community	Milyakburra Airport	New public Toilet block for Milyakburra residents at the Charter Airport Area – Category – Toilet Block	Oct-22	Jun-23	\$ 380,000	\$ 180,000
NT	East Arnhem Regional Council	3	Community	Gapuwiyak Airport and Central town area	New public Toilet block for Gapuwiyak residents at the Charter Airport Area and the town centre – Category – Toilet Block	Jan-23	Jun-23	\$ 700,000	\$ 350,000
NT	East Arnhem Regional Council	3	Community	Milingimbi – Mudunungun Road	New public Toilet block for Milingimbi residents at the town centre park area – Category – Toilet Block	Oct-22	May-23	\$ 350,000	\$ 160,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	East Arnhem Regional Council	3	Community	Milingimbi – Mudunungun Road	New water park for Community Residents at the town centre park area – Category Sporting and Recreational facilities	Jan-23	Jun-23	\$ 550,000	\$ 262,500
NT	Katherine Town Council	1	Community	Katherine Sports Precinct - Oval 2 improved playing surface	The current oval surface is uneven and poorly drained. The irrigation system is approximately 30 years old. The work proposed will remove the old irrigation system, reprofile the oval playing surface to improve drainage, install new irrigation lines, provide a drainage layer of sand, screen and re-use existing top-soil and incorporate a new 80mm layer of imported top-spoil and supply and install a new turf surface. The project has to be completed prior to the commencement of the 2021 playing season in April/May 2021.	Feb-21	May-21	\$ 706,267	\$ 249,585
NT	Katherine Town Council	1	Road	Patterson Court Cul-de-sac Reconstruction	The existing cul-de-sac has pavement distress and has lost shape causing water ingress leading to further pavement damage.	Jun-21	Nov-21	\$ 257,060	\$ 257,060
NT	Katherine Town Council	2	Road	Katherine Sportsground Precinct Entrance Road upgrade	Reconstruct and upgrade the main entrance road into the Katherine Sports precinct from the Stuart Highway into the new Katherine Sports Pavilion	Jul-21	Dec-21	\$ 381,060	\$ 381,060
NT	Katherine Town Council	2	Combination	Greening Katherine	Tree planting to increase shade and create green open spaces particular along recreational pathways	May-21	Dec-21	\$ 50,000	\$ 50,000
NT	Katherine Town Council	2	Community	Katherine Sports Precinct and Katherine Showgrounds improvements	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools. Works will include new cement slabs under covered shade structures / seating. Levelling and improving overflow camping areas at the Showgrounds.	May-21	Dec-21	\$ 40,618	\$ 40,618
NT	Katherine Town Council	3	Road	Katherine Sports Precinct Ring Road Reconstruction and seal.	Reconstruction of 1,050 metres of road from the netball courts on the western side around the cricket oval to the entrance of the Henry Scott building carpark. This is a new, additional and previously unfunded project stage to Council's Phase 1 and Phase 2 projects.  Road length 1.05km	Jun-22	Aug-22	\$ 310,000	\$ 310,000
NT	Katherine Town Council	3	Community	Katherine Show Grounds	Installation of tanks, pumps and new fire hydrant ringed water main to maintain fire safety compliance.	Jun-22	Jul-22	\$ 200,000	\$ 200,000
NT	Katherine Town Council	3	Community	Katherine Sports Precinct Fencing Renewal	Repairs / Replacement of fencing Council is replacing one old fence on Oval 1 and installing a new fence on Oval 2 to keep vehicular traffic off the playing fields. There will be 360 metres of new and renewed fencing in total. This is a new, additional and previously unfunded project stage to Council's Phase 1 and Phase 2 projects.	Jun-22	Aug-22	\$ 67,298	\$ 67,298
NT	Litchfield Council	1	Road	Mocatto Road: Shoulder topup and Reseal existing sealed road	Seal condition	Apr-21	Sep-21	\$ 349,885	\$ 349,885
NT	Litchfield Council	1	Road	Townend Road: Shoulder top up and Reseal existing sealed road	Seal condition	Apr-21	Sep-21	\$ 196,942	\$ 196,942
NT	Litchfield Council	1	Road	Redcliffe Road: Shoulder top up and Reseal existing sealed road	Seal condition	Apr-21	Sep-21	\$ 506,175	\$ 506,175
NT	Litchfield Council	1	Road	Wells Creek Road: Shoulder top up and Reseal existing sealed road	Seal condition	Apr-21	Sep-21	\$ 116,221	\$ 116,221
NT	Litchfield Council	2	Community	Mira Square – Southport Township	Other – New Community gathering hall and amenities – Crown Land Lease over property to Council	Nov-21	Nov-22	\$ 367,500	\$ 367,500
NT	Litchfield Council	2	Road	Litchfield Council Reseal Various Roads	Reseal existing sealed road to address poor seal condition.	Oct-22	Dec-22	\$ 1,093,370	\$ 1,093,370
NT	Litchfield Council	3	Road	Sealing:  Aldridge Street, Southport Ringwood Street Riverside St Collet St to Cherry St intersection Cherry St from Ringwood intersection to Collet St Barrow St from Kersley St intersection to Ringwood St intersection	Putting a seal on unsealed roads:  Aldridge Street: 1.06km Ringwood Street: 200m Riverside St: 310m Collett St to Cherry St Intersection: 150m Cheery St from Ringwood intersection to Collett St: 300m Barrow St from Kersley St intersection to Ringwood St Intersection: 300m  Total km: 2.320	Oct-22	Jun-23	\$ 2,071,858	\$ 2,071,858
NT	Litchfield Council	3	Community	Playgrounds and Skate parks  Mira Square 10 Barrow Street, Southport	Mira Square – Construction of a new playground	Oct-22	Jun-23	\$ 70,000	\$ 70,000
NT	Litchfield Council	3	Community	Picnic Shelters or Barbeque Facilities at Community Parks & Landscaping Improvement  Humpty Doo Village Green 85 Challoner Court, Humpty Doo	Irrigation installation and fire pit BBQ replacement	Oct-22	Jun-23	\$ 35,000	\$ 35,000
NT	Litchfield Council	3	Road	Bicycle & Walking Paths  Howard Park Recreation Reserve 325 Whitewood Road, Howard Springs	Construction of walking path from main road to the playground and hall.	Oct-22	Jun-23	\$ 30,000	\$ 30,000
NT	Litchfield Council	3	Community	Other  Storage Shed Knuckey Lagoon Reserve	Construction of walking path from main road to the playground and hall.	Oct-22	Jun-23	\$ 20,000	\$ 20,000
NT	Litchfield Council	3	Combination	Painting/Improvements to community facilities or Other  Livingstone Recreation Reserve 1 Livingstone Road, Livingstone	Livingstone Recreation Reserve Carpark upgrade.	Oct-22	Jun-23	\$ 30,000	\$ 30,000
NT	Litchfield Council	3	Community	Painting/Improvements to community facilities  McMinns Lagoon Recreation Reserve 105 Sayer Road, McMinns	Installation of solar lighting to picnic area – for community use.	Oct-22	Jun-23	\$ 10,000	\$ 10,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	Litchfield Council	3	Community	Closed Circuit TV (CCTV)  Thorak Cemetery 95 Deloraine Rd, Knuckey Lagoon Howard Park Recreation Reserve 325 Whitewood Road, Howard Springs Knuckey Lagoon Recreation Reserve Knuckey Lagoon NT  Humpty Doo Village Green 85 Challoner Court, Humpty Doo	Wi-Fi and CCTV Installation – for community use. WIFI needed for CCTV to function.	Oct-22	Jun-23	\$ 100,000	\$ 100,000
NT	Local Government Association of the Northern Territory	1	Road	Baniyala Road road works	Road alignment and line of sight improvements by widening and gravel sheeting sections.	Nov-20	Dec-20	\$ 217,571	\$ 217,571
NT	Local Government Association of the Northern Territory	1	Road	Blue Bush Road	Access and safety for four aboriginal communities.	Oct-20	Dec-20	\$ 494,571	\$ 494,571
NT	Local Government Association of the Northern Territory	2	Road	10 Mile Road  Sheeting	Gravel re sheeting 4km of road to improve access to aboriginal outstation from the Kurundi Road Also assist the pastoral industry access to bores and water points	Apr-21	Jun-21	\$ 119,000	\$ 119,000
NT	Local Government Association of the Northern Territory	2	Road	Barrkira Road	Road alignment and widening between Little John a rid Big John Creeks. Improve safety and access to four aboriginal communities	Jun-21	Jul-21	\$ 62,720	\$ 62,720
NT	Local Government Association of the Northern Territory	2	Road	Bukudal Road	Widening and gravel sheeting of	Aug-21	Nov-21	\$ 292,843	\$ 292,843
NT	Local Government Association of the Northern Territory	3	Road	Robinson River Road	Traffic Improvement. Road widening and sealing of section of road with associated guardrail and line marking to prevent off road incidents.	Jul-22	Nov-22	\$ 1,150,000	\$ 930,000
NT	Local Government Association of the Northern Territory	3	Road	Kelly Well Road (Nguyarramini)	Gravel sheeting. 10km reformation and gravel sheet road with associated drainage to support access to indigenous community and pastoral industry.	Jun-22	Aug-22	\$ 500,000	\$ 493,688
NT	MacDonnell Regional Council	1	Road	Mount Liebig Community Access Road Upgrade Phase 1	Access to community, driver safety and access in bad weather. Freight and truck access.	Jul-21	Sep-21	\$ 1,944,136	\$ 455,503
NT	MacDonnell Regional Council	2	Road	Mount Liebig Community Access Road Upgrade Phase 2	Phase 2 shall include sealing program and road marking. Increased scope: Kintore Access road was also double sealed and line marked.	Jul-21	Aug-21	\$ 1,944,136	\$ 485,495
NT	MacDonnell Regional Council	3	Road	Amoonguna – White Gum Drive Shoulder Widening	From ch.0km00.95 (NTG Boundary) to ch.0km 02.40 from a 3.50m wide seal to a 7.0m wide seal, two lane seal, on a 9.0m wide carriageway. In conjunction with the NTG who will be doing ch.0km 00.00 to 00.95	Jan-22	Apr-22	\$ 809,090	\$ 696,196
NT	MacDonnell Regional Council	3	Road	Areyonga – access road floodway upgrades (various)	From ch 0.00km to ch 18.83km	Sep-22	Jun-23	\$ 400,000	\$ 215,053
NT	Roper Gulf Regional Council	1	Road	Upgrade and reseal road to aged care centre. Proposed works include earthworks, preparation of sub-grade, base, spray sealing, drainage rehabilitation, provision for minor concrete works and installation of traffic signs and furniture.	Inadequate drainage, deteriorated shoulders, traffic safety, damaged seal and pavement cracking, potholes and speeding issues	Jun-21	Dec-21	\$ 989,289	\$ 489,289
NT	Roper Gulf Regional Council	2	Road	Weemol Access Road, Weemol, NT 0852	Rehabilitation and re-sheeting of access road in to Weemol community. Works include preparation of 150 mm of gravel base and reshaping of existing drainage, table drains and off let drains.	Sep-21	Dec-21	\$ 559,533	\$ 521,451
NT	Roper Gulf Regional Council	3	Road	Numbulwar Clinic Road	Upgrade and Reconstructing Numbulwar Clinic Road, including all roads in the area of Numbulwar.	Oct-22	Feb-23	\$ 2,500,000	\$ 978,578
NT	Tiwi Islands Regional Council	1	Road	Sealing of road and car park on Wurrumiyanga	Supress dust	Jun-21	Jun-21	\$ 299,830	\$ 299,830
NT	Tiwi Islands Regional Council	1	Community	Refurbishment of pool chlorination and filtration system	Leaking piping from pool to filtration system. System is not functional, settling tank leaking and community pool not open.	Nov-21	Mar-22	\$ 61,414	\$ 61,414
NT	Tiwi Islands Regional Council	2	Community	Upgrades at Wurrumiyanga Rubbish Dump	Upgrades to Wurrumiyanga Rubbish Dump.  Building of Small Demountable office (publicly accessible).  Building the recycling area and required fencing.	Jun-22	Jun-22	\$ 367,655	\$ 367,655
NT	Tiwi Islands Regional Council	3	Community	Refurbishment of Wurrumiyanga Swimming Pool	Refurbishment of Wurrumiyanga Swimming Pool.  Replacement of the fibre glass pool base. Excavation of the pool base.	Jul-22	Jan-23	\$ 700,000	\$ 700,000
NT	Tiwi Islands Regional Council	3	Community	Bollards at Wurrumiyanga Airport	Replacement of bollards at Wurrumiyanga Airport terminal along road	Jul-22	Oct-22	\$ 15,000	\$ 15,000
NT	Tiwi Islands Regional Council	3	Community	Walking Path from Wurrumiyanga Airport	Walking/ bike path from Wurrumiyanga airport to Front beach	Aug-22	Oct-22	\$ 50,000	\$ 50,000
NT	Tiwi Islands Regional Council	3	Community	Landscaping & Beautification works at Snake Bay and Garden point Airpot	Landscaping/beautification of Milikapiti and Garden Point airport terminals (Basic landscaping of outer areas of terminals)	Aug-22	Dec-22	\$ 30,000	\$ 30,000
NT	Tiwi Islands Regional Council	3	Community	Widening Internal Roads Garden Point	Resheet and widening of some internal roads at Garden Point. (Some roads are not wide enough for two vehicles)	Jul-22	Mar-23	\$ 91,808	\$ 91,808
NT	Victoria Daly Regional Council	1	Combination	Kalkarindji - Resheeting	Currently the existing access road is not to a standard that will enable access by heavy transport and emergency vehicles to the fuel facility being installed. We also do not have a generator for the site that will ensure fuel supply in the case of a power outage. The fuel facility is being installed as there is currently no fuel facility suitable for heavy transport to refuel at in Kalkarindji. The only other local facility is the shop which does not cater for heavy transport. The other benefit is that this facility will allow for emergency fuel supply, particularly for plant, 24hours a day 7 days a week.	Jun-21	Sep-21	\$ 85,341	\$ 76,187
NT	Victoria Daly Regional Council	1	Road	Umbrawarra Road - Widening	Current section of road is on a sharp bend and traffic has been cutting the corner creating an unsafe corner.	Oct-20	Nov-20	\$ 69,317	\$ 69,317
NT	Victoria Daly Regional Council	1	Community	Naiyu Community - Playground	Currently no shade above playground equipment. To assist with the current over exposure to UV rays, and make playground more family friendly for community residents.	Apr-21	May-21	\$ 29,603	\$ 29,603



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	Victoria Daly Regional Council	1	Community	Pine Creek - Public Toilet Blocks	Miners Park toilet block facilitates visitors to the Pine Creek Railway museum and precinct. The building was installed in the 80's and is now closed due to not being safe. The internal walls are water damaged and the floor is beyond repair. Both the Heritage Park and Moule street toilets facilitate a large amount of Pine Creek tourists travelling through the region. The toilets are brick, structurally sound but require major upgrades, enabling a cleaning regimen that is well managed and in line with all Covid requirements.	Mar-21	Jun-21	\$ 144,526	\$ 143,136
NT	Victoria Daly Regional Council	2	Road	Naiyu Roadworks	Road rehabilitation at the Naiyu community entrance road and general road maintenance including pothole repairs. The rehabilitation work and pothole repairs are in response to road damages which occurred during the March 2021 flooding of the Naiyu community	Jun-21	Aug-21	\$ 21,488	\$ 20,000
NT	Victoria Daly Regional Council	2	Road	Naiyu Road Signage, flood depth markers and guidepost	Traffic improvement project to replace road signage, flood depth markers and 3kms of guidepost which were lost during the March 2021 flooding that occurred in Naiyu community	Jun-21	Aug-21	\$ 15,000	\$ 7,330
NT	Victoria Daly Regional Council	2	Community	Pine Creek Waste Management Fencing	Project to fence waste management facility at Pine Creek. Currently the facility is not secured and the EPA have instructed Council that the facility needs to be fenced in order to secure the site, prevent illegal dumping and minimise blowing litter from spreading throughout the wider community.	Apr-22	Oct-22	\$ 260,097	\$ 260,097
NT	Victoria Daly Regional Council	3	Community	Daguragu Community Sports and Recreation Facility Upgrades and Repairs	Significant upgrades and repairs to the Daguragu Community Sports and Recreation Facilities including asbestos removal, earthworks, installation of new roller doors, new paint and repairs to bathrooms, electrical, plumbing, concrete, walls, cladding, structural columns, flooring, air conditioning and louvres. Security system to be installed	Sep-22	Dec-22	\$ 636,486	\$ 636,486
NT	Wagait Shire Council	1	Road	Wagait Beach - Desilting of culverts and associated drainage remediation	Poor drainage of storm water from estate roads and properties.	Feb-21	Jun-21	\$ 60,000	\$ 25,116
NT	Wagait Shire Council	2	Road	Wagait Beach - Drainage	Drainage - Culverts and verge treatments	Nov-21	Jan-22	\$ 20,000	\$ 14,587
NT	Wagait Shire Council	2	Community	Wagait Beach - Signage	Signage - new Welcome to Wagait sign and upgrade and replace old signs at Cloppenburg Park, Green-waste, & Hard-waste compounds	Nov-21	Nov-22	\$ 15,800	\$ 15,800
NT	Wagait Shire Council	3	Community	Skate-park and Pump-track Design and Construct Stage 1 Cloppenburg Park, Forsyth Rd Wagait Beach, Category: Playgrounds and Skate-parks	The existing pump-track was demolished to install a new (approved) irrigation bore at the Cloppenburg Park Sports and Recreation facility in 2019. Through a community consultation process in 2021, a masterplan for the facility was created which includes the rebuild of the pump-track and a new skate-park adjacent to it. Council has received quotes for design drawings and anticipates that stage 1 construction of both the skate-park and the pump-track can be met within the LRCIP funds available. Council is seeking funding for stage 2 construction from NT Government.	Apr-22	Jun-23	\$ 50,232	\$ 50,232
NT	West Arnhem Regional Council	1	Community	Warruwi WARC Office Asbestos Removal	Asbestos presents a Work, Health and Safety Issue for visitors, community members, volunteers and staff and has been identified as a priority in a recent audit.	Dec-21	Dec-21	\$ 35,268	\$ 35,268
NT	West Arnhem Regional Council	1	Community	Jabiru Office Extension	Lack of meeting spaces for community groups and staff to host activities for local residents and visitors, currently no communal indoor air-conditioned eating space for staff and visitors.	Dec-21	Mar-22	\$ 280,000	\$ 280,000
NT	West Arnhem Regional Council	1	Combination	Gunbalanya Diesel Tank	Currently represents a health and Safety risk to the community as tank is non compliant.	Jun-22	Jun-22	\$ 160,000	\$ 160,000
NT	West Arnhem Regional Council	1	Community	Gunbalayna Oval Fencing	Wild animals damaging/destroying oval surface and grounds - preventing safe and enjoyable playing of sports.	Jun-22	Jun-22	\$ 65,000	\$ 65,000
NT	West Arnhem Regional Council	2	Road	Malabam Road - Maningrida Community	Reconstruction of Existing Road: It is understood the reconstruction of this road will improve the level of access for the local community. With the upgrade of the pavement, capacity for year-round access will further increase the potential growth in the mining, pastoral, future subdivision development and tourism industries in the region. The reconstruction will also contribute towards, providing a safe and efficient rural road network.	Jul-21	Dec-21	\$ 2,897,600	\$ 68,700
NT	West Arnhem Regional Council	2	Community	Jabiru Waterproofing	Repair of leaking roof covering the WARC Jabiru publically-accessible help desk, meeting rooms and offices. Needs repairing before the wet season. This includes removal and replacement of the solar roof panels. This is a Work Health and Safety issue as the water flows through electrical works in the building during rain.	Nov-21	Dec-21	\$ 50,000	\$ 50,000
NT	West Arnhem Regional Council	2	Community	Maningrida Oval	Resurfacing of oval ground; Line-marking of the playing surface; Footings for the light pole installation and Installation of goal posts	Nov-21	Dec-21	\$ 422,358	\$ 422,358
NT	West Arnhem Regional Council	3	Road	Mallabam Roadworks and Drainage works Length: 1.3km	The works include Reconstruction of the road Widening of the existing road Drainage works upgrade Resealing the road Relocating and protecting the services	Aug-22	Dec-23	\$ 3,120,536	\$ 1,080,536
NT	West Daly Regional Council	1	Community	Civil Yard Compound, Perdjert Street, Wadeye - Replacement of fencing	To improve security, prevent illegal entry to Council Civil yard, protect equipment, prevent vandalism, theft and damage to plant and equipment in yard.	Apr-21	Jun-21	\$ 90,790	\$ 90,790
NT	West Daly Regional Council	1	Road	West Daly Regional Council - Repair shoulders of Peppimenarti roads	The shoulders on the roads have eroded over time due to use and flooding. The shoulders of the roads has created 150 mm drop-off which potentially is a hazard for pedestrians and vehicles have been damaged as the shoulders are sharp cutting into the tyres.	Apr-21	Jun-21	\$ 288,849	\$ 288,849
NT	West Daly Regional Council	1	Community	Manthathpe Public Park and Nilih Public Park - construction of shade shelters	To provide shelter to people in communities attending the park or waiting for public transport	Apr-21	Jun-21	\$ 26,346	\$ 22,368
NT	West Daly Regional Council	2	Community	To construct Shade Shelters in Manthathpe Park and Nilih Park	To provide shelter to people in communities attending the park or waiting for public transport thereby improving accessibility of community facilities and areas	Apr-21	Dec-21	\$ 26,346	\$ 3,978
NT	West Daly Regional Council	2	Community	Wadeye Security Mesh [New Project]	Works relating to building a new fence. Security fence to go around the bore and water tank at the main oval. The water tank has been recently vandalised and kids have been swimming in the tank which is a huge safety concern.	Jul-21	Dec-21	\$ 62,500	\$ 62,500
NT	West Daly Regional Council	2	Community	Community Shade Shelters	To provide a shade shelter to people accessing the community hall, nearby facilities and areas.	Jun-22	Jun-22	\$ 235,690	\$ 235,690
NT	West Daly Regional Council	2	Community	Community Speed Humps	Replace non-compliant community speed humps with compliant community speed humps	Jun-22	Jun-22	\$ 39,629	\$ 39,629
NT	West Daly Regional Council	3	Community	Fencing	Fencing of community contractor compound with high grade climb proof mesh. The proposed fencing will provide security to community contractor equipment and machinery and minimize vandalism, theft and damage. It is critical for Council to provide this kind of facility in Wadeye to ensure that community contractor's continue to provide service to the community. Similar fencing has been utilized to good effect to protect other key assets within Wadeye including the Council's Civil yard and the community pool facility. Having a secure location to store community and contractor assets is a key strategic need for the community.	Sep-22	Jun-23	\$ 180,000	\$ 180,000
NT	West Daly Regional Council	3	Road	Road Works - Wadeye Internal Roads	The project involves road shoulder rehabilitation, bitumen seal works, installation of new kerb & channel (K&C) and line marking. The intent is for works to be undertaken across various internal roads within Wadeye township. The current state of the roads is not adequate due to the effects of Wet Season.	Sep-22	Jun-23	\$ 407,000	\$ 407,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
NT	West Daly Regional Council	3	Road	Road Works – Homeland Access Road	The project seeks to rehabilitate access roads that are currently restricted at times to access due being inadequate. The works will involve gravel resheeting works, pavement stabilisation, maintenance grading and compaction, drainage and culvert repairs.	Sep-22	Jun-23	\$ 90,000	\$ 90,000
NT	West Daly Regional Council	3	Community	Bus Shelters	The community bus shelters are not appropriate for the weather conditions in the Northern Territory. This includes shade for humid temperatures and shelter for torrential rain experienced in the Wet Season. The project works include installation of all-weather bus shelters across various bus route locations within Wadeye.	Sep-22	Jun-23	\$ 19,986	\$ 19,986
NT	West Daly Regional Council	3	Community	Grandstands	There is currently no shade at the community sporting oval grandstands. The projects seeks to provide sun safe shaded grandstands for spectators.	Sep-22	Jun-23	\$ 106,176	\$ 106,176
NT	West Daly Regional Council	3	Community	Peppimenarti Library Veranda	The existing veranda roof height is too low. Its current height is not compliant with the National Construction Code of 2.1m for a non-habitable space. The project's intent is to rectify the veranda roof to a minimum 2.1m. The improvement to the facility will provide a safe and usable space for the Library users and the wider community.	Nov-22	Jun-23	\$ 80,000	\$ 80,000
QLD	Aurukun Council	1	Combination	Knowledge Centre - replace existing damaged fencing and replace. Install a new security fence, level ground and landscape. Supply of underlay sand.	Community safety and beautification of key public spaces.	May-21	Jun-21	\$ 53,749	\$ 53,749
QLD	Aurukun Council	2	Road	Aurukun Town streets	Rehabilitation of existing road drainage to ensure free flowing of stormwater and minimise ponding that is adversely affecting the road pavements	Aug-21	Dec-21	\$ 73,107	\$ 73,107
QLD	Aurukun Council	3	Combination	Aurukun Access Road – Various Locations	Pothole repairs, vegetation clearing, minor crack sealing and grading (unless new gravel is being added) are all considered to be general maintenance.  Start Chainage 0 to End Chainage 75000.  Please refer to attached document named "Aurukun Project 1 & 2 Site".	Jun-22	Jun-23	\$ 28,749	\$ 28,749
QLD	Aurukun Council	3	Community	Possum Creek and Sandy Creek spur drainage improvements	Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.  Start Chainage 22500 to End Chainage 30000.  Please refer to attached document named "Aurukun Project 1 & 2 Site".	Jun-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Aurukun Council	3	Community	Ku Street, Pikkuw Street, Muttich Street, Tal Tal Street drainage improvements in Aurukun Township	Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.  Please refer to attached document named "Aurukun Project 3 Site".	Jun-22	Jun-23	\$ 28,749	\$ 28,749
QLD	Balonne Shire Council	1	Community	Thallon tennis courts - improved access and installation of basketball facility	Local employment opportunities; community recreational and health benefits.	Oct-20	Apr-22	\$ 64,936	\$ 64,936
QLD	Balonne Shire Council	1	Community	Showground upgrades - St George, Bollon, Thallon and Hebel	Local employment opportunities; community and user safety.	Jul-21	Jun-22	\$ 72,245	\$ 72,245
QLD	Balonne Shire Council	1	Community	Bollon skate park and lighting - community consultation, design and construction	Local employment opportunities; provide a safe environment for skateboarding, scootering and bike riding.	Oct-21	Nov-21	\$ 173,819	\$ 173,819
QLD	Balonne Shire Council	1	Community	Dirranbandi - installation of barbecue at Dirranbandi playground and sealing of carpark at Dirranbandi Sports Centre	Provide a focal / meeting point for the community; safer community access to sports centre; local employment opportunities.	Mar-21	Jun-22	\$ 88,290	\$ 88,290
QLD	Balonne Shire Council	1	Community	St George - upgrade of community CCTV infrastructure and disaster management building roof repairs/exterior painting	Improved protection of assets from vandalism and crime prevention/detection; improved visual amenity and safety; local employment opportunities; facilitate connection of CCTV installation within the disaster management building.	Feb-21	Jun-22	\$ 130,450	\$ 130,450
QLD	Balonne Shire Council	1	Community	Balonne Aquatic Centre St George - splash park	Local employment opportunities; provide a safe water play area for children and families.	Aug-20	Dec-21	\$ 1,100,000	\$ 611,710
QLD	Balonne Shire Council	2	Community	Dirranbandi Showgrounds	Street lighting equipment – additional lights to be installed at showgrounds entrance	Oct-21	Nov-21	\$ 7,870	\$ 7,870
QLD	Balonne Shire Council	2	Community	Hebel Showgrounds	Painting/Improvements to community facilities – construction of new shed that will also incorporate a canteen and bar section	Sep-21	Dec-22	\$ 160,000	\$ 160,000
QLD	Balonne Shire Council	2	Community	Thallon, Balonne Shire	Painting/Improvements to community facilities – raw water line upgrade	Sep-21	Jun-22	\$ 34,921	\$ 34,921
QLD	Balonne Shire Council	2	Community	Balonne – Shire Wide	CCTV – Fibre and CCTV for all townships in Balonne Shire	Feb-22	Dec-22	\$ 480,000	\$ 480,000
QLD	Balonne Shire Council	2	Community	Cultural Centre / BSC Administration Building in St George	Painting/Improvements to community facilities – improvements to exterior of cultural centre and Balonne administration building	Jan-22	Jan-22	\$ 60,000	\$ 47,395
QLD	Balonne Shire Council	2	Community	Balonne Shire Wide	Landscaping Improvements – tree planting	Oct-21	Jun-22	\$ 87,428	\$ 87,428
QLD	Balonne Shire Council	2	Community	Thallon Park	Street lighting equipment – solar lights in park area	Nov-21	Dec-21	\$ 20,000	\$ 17,224
QLD	Balonne Shire Council	2	Community	Mungindi One Tonne Post	Improved Accessibility of Community Facilities and Areas – development of refurbishment and maintenance plan of the area including implementation	Jul-21	Dec-22	\$ 20,000	\$ 20,000
QLD	Balonne Shire Council	3	Community	Tourism and Community Signage	Shire and Town Entry signs for one of our towns (Hebel). One of the entry roads into Hebel has recently been upgraded and sealed which will now be used as a main transport corridor. Currently there are no Shire or town entry signage on this road.  Pool Signs for St George Pool in view of recent additions (hot baths, splash park). Signage for community and tourists to make aware of the new facilities at the St George Pool	Jul-22	Jun-23	\$ 55,000	\$ 55,000
QLD	Balonne Shire Council	3	Community	St George Pool Privacy Fence	St George Pool has a new splash park facility which has been built at the rear of the pool area. Concerns have been raised as presently there is a low fence with no privacy.  Funds will be used to construct a privacy fence.	Jul-22	Jun-23	\$ 80,000	\$ 80,000
QLD	Balonne Shire Council	3	Community	Victoria Street, St George – CBD Upgrades	This project will see the upgrade of Victoria Street, in the CBD of St George. The project will provide street furniture and beautification as part of a larger street scape project.  The \$200,000 sought under LRCIP Phase 3 is in addition to the Murray Darling Grant – this is a new and stand alone project.	Jul-22	Jan-23	\$ 800,000	\$ 200,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Balonne Shire Council	3	Combination	Industrial Development – Roads and Services	Council have recently developed lots of land at the St George Aerodrome with the intention of letting / leasing to airside and commercial businesses. This will create an economic catalyst for our Shire by providing opportunities for businesses to expand, brining jobs to the region and boosting our economic profile. To further prepare the lots ready for the letting stage Council are seeking funding under LRCIP 3 for the construction of an access road to these lots with the inclusion of power, water and sewerage connections to the developed lots.	Jul-22	Jun-23	\$ 1,065,900	\$ 1,065,900
QLD	Balonne Shire Council	3	Community	Cultural Centre audio visual	Cultural Centre – Hall and Meeting rooms turn 100 in 2025. The Hall requires new sound system and audio visual to be upgraded/replaced. Works will include core hardware, microphones, speakers and all interconnecting cables & accessories including electrical works and installation costs. The cultural centre is a community hall which is utilised for for public meetings, concerts, Blue light discos and many more community events. All new audio visual equipment purchased as part of this project will be accessible for the community to utilise for their events.	Jul-22	Jun-23	\$ 90,000	\$ 90,000
QLD	Balonne Shire Council	3	Community	Rowden Park Basket Ball Court	New basketball court to be constructed – hard stand area and basket ball hoops	Aug-22	Jun-23	\$ 80,000	\$ 80,000
QLD	Balonne Shire Council	3	Community	Bollon Toilet Block – Upgrade to Walter Austin Park	Bollon Toilet Upgrade (21-22-IS.90)  Refurb showers and toilets – current amenities are aged and require renovation.	Oct-22	Jun-23	\$ 342,000	\$ 342,000
QLD	Balonne Shire Council	3	Community	Shire Planting Program	Works will include tree planting to increase shade, creation of green spaces across our seven small communities.  NOTE – these works are separate to the Shire tree planting project funder under LRCIP Phase 2.	Jul-22	Jun-23	\$ 97,223	\$ 97,223
QLD	Balonne Shire Council	3	Community	Thallon Community Infrastructure	In collaboration with the Thallon Progress Association, Balonne Shire Council intend to upgrade the Thallon Campgrounds. Upgrades were identified through a master planning process conducted through the Thallon PA and Council. This project will complete key components of the master plan to provide beautification and upgrades for community, social and economic benefit.  Council are seeking funding under LRCIP 3 to complete the following project activities at the campgrounds: -Construction of concrete footpath connecting the toilets to the camping sites/communal camp kitchen -Installation of bollards and wayfinding signage -Installation of wash points -Landscaping and irrigation Further development of unsealed carparks	Jul-22	Jun-23	\$ 120,000	\$ 120,000
QLD	Balonne Shire Council	3	Community	St George Pool Relining	The St George 50m public Pool requires new lining as the current one is deteriorated. The pool lining is crucial to maintaining the structural integrity as well as preventing any leaks. The pool is a priority community infrastructure and is a widely used facility by our residents and visitors.	Apr-23	Jun-23	\$ 135,169	\$ 135,169
QLD	Balonne Shire Council	3	Community	Walter Austin Park Boundary Fence	Construction of a boundary fence around Walter Austin Park in the town of Bollon. Currently there is no boundary fence which makes it unsafe for the young children to play in. This park is utilised by all residents as well as visitors to the area.	Feb-23	Jun-23	\$ 20,000	\$ 17,608
QLD	Banana Shire Council	1	Road	Alberta Road - gravel resheeting, heavy grading and road edge seal repairs	Edge and unsealed surface damaged from rain/storm events.	Nov-20	Jun-21	\$ 305,000	\$ 305,000
QLD	Banana Shire Council	1	Road	Banana Baralaba Road - floodway outlet repairs, culvert outlet repair and road edge seal repairs	Road edge and drainage structures damaged from rain/storm events	Dec-20	Jun-21	\$ 182,000	\$ 182,000
QLD	Banana Shire Council	1	Road	Coolum Road - floodway clearing	Drainage structure covered with silt and debris from rain/storm events	Jan-21	Jun-21	\$ 20,000	\$ 20,000
QLD	Banana Shire Council	1	Road	Geigers Road - floodway repair	Drainage structure damaged from rain/storm events	Jan-21	Jan-21	\$ 17,062	\$ 17,000
QLD	Banana Shire Council	1	Road	Ghinghinda Road - gravel resheeting	Unsealed surface damaged from rain/storm events	Jan-21	Mar-21	\$ 122,000	\$ 122,000
QLD	Banana Shire Council	1	Road	Glenhaughton Road - gravel resheeting and floodway repair	Unsealed surface and drainage structures damaged from rain/storm events	Mar-21	Jun-21	\$ 316,000	\$ 316,000
QLD	Banana Shire Council	1	Road	Grantleigh Pheasant Road - gravel resheeting and heavy grading	Unsealed surface damaged from rain/storm events	Feb-21	May-21	\$ 246,000	\$ 246,000
QLD	Banana Shire Council	1	Road	McCabes Road - floodway repair	Drainage structure damaged from rain/storm events	Nov-20	May-21	\$ 20,000	\$ 20,000
QLD	Banana Shire Council	1	Road	Meissners Road - road edge seal repairs	Road edge damaged from rain/storm events	Dec-20	Jun-21	\$ 127,000	\$ 127,000
QLD	Banana Shire Council	1	Road	Mullers Road Thangool - gravel resheeting and floodway repair	Unsealed surface and drainage structures damaged from rain/storm events	Dec-20	Jun-21	\$ 15,000	\$ 15,000
QLD	Banana Shire Council	1	Road	Mullers Road Wowan - gravel resheeting, heavy grading and floodway repair	Unsealed surface and drainage structures damaged from rain/storm events	Dec-20	May-21	\$ 143,133	\$ 143,133
QLD	Banana Shire Council	1	Road	Prospect Creek Goovigen Road - gravel resheeting, heavy grading and floodway repair	Unsealed surface and drainage structures damaged from rain/storm events	Nov-20	May-21	\$ 189,000	\$ 189,000
QLD	Banana Shire Council	1	Road	Wowan Westwood Road - gravel resheeting and heavy grading	Unsealed surface damaged from rain/storm events	Jan-21	Jun-21	\$ 106,000	\$ 106,000
QLD	Banana Shire Council	2	Road	Crowsdale Camboon Road: Drainage	Floodway replacement CH18190 and CH 50590; Floodway/culvert repair and erosion control – various locations	Aug-21	Jun-22	\$ 310,000	\$ 310,000
QLD	Banana Shire Council	2	Road	Argoon Kilburnie Road: Drainage	Floodway/culvert erosion control CH9970	Apr-22	Jun-22	\$ 265,000	\$ 265,000
QLD	Banana Shire Council	2	Road	Banana Mungi Road: Drainage	Floodway extension CH26490	May-22	Jun-22	\$ 130,000	\$ 130,000
QLD	Banana Shire Council	2	Road	Flagstaff Road: Drainage	Road re-alignment drainage structure repair	May-22	May-22	\$ 15,000	\$ 15,000
QLD	Banana Shire Council	2	Road	Valentine Plains Road: Drainage and reseal	New floodway CH5530 and CH5900; Floodway repair CH13000 Reseal	Aug-21	Jan-22	\$ 289,000	\$ 289,000
QLD	Banana Shire Council	2	Road	Jambin Dakenba Road: Drainage	Callide Creek bridge abutment drainage repair	May-22	Jun-22	\$ 90,538	\$ 90,538
QLD	Banana Shire Council	2	Road	Theodore Moura Road	Road widening and edge repairs CH25650-CH35150	Aug-21	Oct-21	\$ 478,000	\$ 478,000
QLD	Banana Shire Council	3	Road	Bundulla Road: Sheeting / Re-sheeting	Gravel resheet CH0-7860 - additional gravel etc. is added on top of an existing road	Jun-22	Sep-22	\$ 307,000	\$ 307,000
QLD	Banana Shire Council	3	Road	Kinfauns Road: Sheeting / Re-sheeting	Gravel resheet CH8190-27710 (Various locations) - additional gravel etc. is added on top of an existing road	Jun-22	Sep-22	\$ 123,000	\$ 123,000
QLD	Banana Shire Council	3	Road	Tarana Crossing: Sheeting / Re-sheeting	Gravel resheet CH20-14530 (Various locations) - additional gravel etc. is added on top of an existing road	Jun-22	Sep-22	\$ 422,000	\$ 422,000
QLD	Banana Shire Council	3	Road	Defence Road: Sheeting / Re-sheeting	Gravel resheet CH45000-59780, CH63010-65030 - additional gravel etc. is added on top of an existing road	Jun-22	Sep-22	\$ 656,000	\$ 656,000
QLD	Banana Shire Council	3	Road	Calvale Road: Drainage, edge repairs	Culvert repairs at CH5810, CH6760; road edge repair 5.2km	Jan-22	Mar-22	\$ 175,000	\$ 175,000
QLD	Banana Shire Council	3	Road	Goovigen Rannes Road – Resealing	Bitumen reseal CH0-7240, CH13250-19320 - Second or subsequent sealing of roads	Jan-22	Mar-22	\$ 477,000	\$ 477,000
QLD	Banana Shire Council	3	Road	Nobbs Street: Drainage	Drainage repair CH0-450 - table drain repair	Mar-22	Jun-22	\$ 83,000	\$ 83,000
QLD	Banana Shire Council	3	Road	Tollemaches Road: Drainage	Drainage repair CH5680-5820 - table drain repair, floodway construction	Mar-22	Jun-22	\$ 160,000	\$ 160,000
QLD	Banana Shire Council	3	Road	Theodore Moura Road: Drainage	Drainage repair CH18030, CH18230 - table drain repair, floodway construction	Jun-22	Sep-22	\$ 160,000	\$ 160,000
QLD	Banana Shire Council	3	Community	Thangool Aerodrome: Other	Construction of a new helipad at Thangool Aerodrome	Sep-22	Dec-22	\$ 220,000	\$ 220,000
QLD	Banana Shire Council	3	Community	Jim Hooper Park: Improved Accessibility of Community Facilities and Areas	Biloela dog park access - Stage 1 - pedestrian bridge, ramps and designated car parking.	Mar-22	Sep-22	\$ 182,000	\$ 182,000
QLD	Banana Shire Council	3	Road	Valentine Plains Road: Bicycle and Walking Paths	Pathway repair and reseal	Mar-22	Jun-22	\$ 95,266	\$ 95,266
QLD	Banana Shire Council	3	Road	Earlsfield Street, Rehabilitation	Rehabilitate Pavement and asphalt seal – CH0 – 350 with a replacement of kerb and channel CH-0 -150	Mar-23	Jun-23	\$ 196,000	\$ 196,000
QLD	Banana Shire Council	3	Road	Kianga River Road, Reseal	Bitumen Reseal, edge repairs and drainage repairs CH690 - 4850	Mar-23	Apr-23	\$ 150,000	\$ 150,000
QLD	Barcardine Regional Council	1	Community	Construction of a new fence at Muttaborra township, Aramac township and Barcardine cemetery	Parks and gardens are being damaged and in some cases destroyed by large animals entering towns.	Sep-20	Jun-21	\$ 105,000	\$ 105,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Barcaldine Regional Council	1	Community	Construction of a public disability access at two Council administration offices	People with a disability and aged persons are restricted from entering these buildings because the only access is via a staircase.	Jan-21	Jun-21	\$ 40,000	\$ 40,000
QLD	Barcaldine Regional Council	1	Community	Enhancements to Barcaldine Recreation Park including pathways, picnic shelters and landscaping to provide additional recreation and leisure activities	Lack of water based recreation activities in the community.	Jul-20	Dec-21	\$ 400,000	\$ 400,000
QLD	Barcaldine Regional Council	1	Community	Construction of a pipeline from the Barcaldine Sewerage Treatment Plant to the Barcaldine Showground and Racecourse to irrigate the racecourse and sporting fields with treated waste water	Cease discharge of waste water into the environment. Saving of town water supply.	Apr-21	Dec-21	\$ 500,000	\$ 500,000
QLD	Barcaldine Regional Council	1	Community	Painting and upgrades to Council facilities including showground, museum, swimming pool and cemeteries	Repairs to and upgrade of deteriorating infrastructure.	Aug-20	Dec-21	\$ 191,666	\$ 191,666
QLD	Barcaldine Regional Council	1	Community	Installation of lighting at Aramac Park	Improve the amenity and liveability of our communities	Aug-20	Jun-21	\$ 55,000	\$ 55,000
QLD	Barcaldine Regional Council	2	Community	Barcaldine Recreation Park Water	Sporting and Recreation Facilities – to upgrade the Acacia Street Bore to provide water to the Barcaldine Recreation Park	Jan-21	Dec-21	\$ 600,000	\$ 600,000
QLD	Barcaldine Regional Council	2	Community	Barcaldine Showground Sound	Sporting and Recreation Facilities – to upgrade the sound system at the Barcaldine Showground	Apr-21	Dec-21	\$ 50,000	\$ 50,000
QLD	Barcaldine Regional Council	2	Community	Barcaldine Recreation Park Deck	Sporting and Recreation Facilities – to construct a new deck at the Barcaldine Recreation Park	May-21	Jun-21	\$ 75,000	\$ 75,000
QLD	Barcaldine Regional Council	2	Community	Oak Street Footpath	Improved Accessibility of Community Facilities and Areas – to upgrade the footpaths and shop accesses in Oak Street Barcaldine	Jan-21	Jun-21	\$ 200,000	\$ 161,002
QLD	Barcaldine Regional Council	2	Community	Aramac Showground Upgrade	Off-road Carparks – creation of parking areas at the Aramac Showground	May-21	Dec-21	\$ 50,000	\$ 50,000
QLD	Barcaldine Regional Council	3	Community	Showground Upgrades	Alpha Showground Upgrades, Jericho Showground Upgrades, Aramac Showground Upgrades, Barcaldine Showground Upgrades, Muttaborra Showground Upgrades	May-22	Jun-23	\$ 610,000	\$ 610,000
QLD	Barcaldine Regional Council	3	Community	Aramac Harry Redford Centre Upgrade	Installation of new Air conditioner in Harry Redford Centre Aramac	May-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Barcaldine Regional Council	3	Road	Aramac-Jericho Road Bitumen Seal	Sealing of 2.6km road on Aramac-Jericho Road	May-22	Jun-23	\$ 900,000	\$ 900,000
QLD	Barcaldine Regional Council	3	Community	Swimming Pool Upgrade	Aramac and Muttaborra Swimming Pool Upgrades	May-22	Jun-23	\$ 145,000	\$ 145,000
QLD	Barcaldine Regional Council	3	Community	Barcaldine Town Hall upgrades	Repairs and Upgrades for External Wall and Town Hall Floor.	May-22	Jun-23	\$ 230,000	\$ 230,000
QLD	Barcaldine Regional Council	3	Road	Drummond Slopes Road Upgrades	Gravel resheeting to reinstate unsealed pavement	May-22	Jun-23	\$ 48,332	\$ 48,332
QLD	Barcaldine Regional Council	3	Road	Narbethong Road Seal and Floodway	1km of Bitumen Seal and Floodway on the Narbethong Road	May-22	Jun-23	\$ 400,000	\$ 400,000
QLD	Barcaldine Regional Council	3	Road	Rural addressing Signage	Rural Road Signage to be installed through the region on rural properties.	May-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Barcaldine Regional Council	3	Community	Rest Area Toilet Upgrade	Sculpture Trail Toilet Blocks to be constructed	May-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Barcoo Shire Council	1	Community	Windorah - Water Treatment Plant	The existing water treatment plant in Windorah was constructed in 1997 and does not consistently meet the current Australian Drinking Water Guidelines. The project will provide the community and general public with access to safe drinking water.	Apr-21	Jun-22	\$ 2,010,000	\$ 710,542
QLD	Barcoo Shire Council	2	Community	Windorah Water Treatment Plant	Construction of the new Water Treatment Plant	Apr-21	Jun-22	\$ 440,687	\$ 440,687
QLD	Barcoo Shire Council	2	Community	Jundah SES/RFS Shed	Contribution towards construction of this volunteer's facility for Jundah	Nov-21	May-22	\$ 150,000	\$ 40,000
QLD	Barcoo Shire Council	3	Road	Arrabury Road, Tanbar (Ch 61.8 – 67.0km)	Gravel resheeting to reinstate unsealed pavement	Apr-22	Apr-22	\$ 260,000	\$ 260,000
QLD	Barcoo Shire Council	3	Road	Arrabury Road, Tanbar (Ch 93 – 98km)	Gravel resheeting to reinstate unsealed pavement	Apr-22	May-22	\$ 249,000	\$ 249,000
QLD	Barcoo Shire Council	3	Community	Windorah WTP Upgrade	Final Commissioning & Civil Works Stage of the Windorah Water Treatment Plant Upgrade. The remaining scope involves the Project Management of the WTP commissioning process and handover as well as the construction of access from Cecil St and associated hardstand areas. The existing water treatment plant in Windorah was constructed in 1997 and does not consistently meet the current Australian Drinking Water Guidelines. The project will provide the community and general public with access to safe drinking water.	Aug-22	Oct-22	\$ 2,570,000	\$ 398,771
QLD	Barcoo Shire Council	3	Community	McPhellamy's Crossing	Final stage of the Repair/Upgrade of the Windorah Township water storage weir on Cooper Creek.	Aug-22	Jun-23	\$ 1,350,000	\$ 303,287
QLD	Barcoo Shire Council	3	Road	Yaraka-Retreat Rd – Floodway Replacement Ch 21.6km	Replacement of an existing reinforced concrete floodway at Ch 21.6km to meet Council's asset management strategy.	Oct-22	Dec-22	\$ 150,000	\$ 150,000
QLD	Barcoo Shire Council	3	Road	Motor Grid replacements	Replacement of existing motor grids, that are in poor condition, to meet Council's asset management strategy. These motor grids are located on public roads and the project scope involves the demolition & removal of the old grid and construction of a new grid in its place. Three of these grids are to be replaced under this project. The community benefit is having this public road infrastructure kept at a suitable level of service. The three roads which are planned to have the motor grids replaced on are: Davenport Rd, Yaraka-Retreat Rd and Arrabury Rd.	Feb-23	Jun-23	\$ 100,000	\$ 60,026
QLD	Blackall-Tambo Regional Council	1	Road	Evora Road - Heavy Vehicle Road	Removing Heavy Vehicle traffic from Rose Street (town area) and diverting along the new proposed Heavy Vehicle Route. This will also create improved access for Heavy Vehicles and economic development for the Blackall Saleyards and Spelling Centre.	Nov-20	Jun-21	\$ 1,900,000	\$ 808,346
QLD	Blackall-Tambo Regional Council	2	Road	1 Hamilton Road, Tambo 4478 QLD.	Road Reconstruction: Upgrading the unsealed estate circuit to a bitumen all weather road. This will provide all weather access to the Tambo weigh station.	May-21	Nov-21	\$ 588,001	\$ 588,001
QLD	Blackall-Tambo Regional Council	3	Road	Shamrock St Rehabilitation	Rehabilitation / Resurfacing of Hot-Mix in main street of Blackall	Jul-22	Apr-23	\$ 320,000	\$ 320,000
QLD	Blackall-Tambo Regional Council	3	Road	Arthur St Rehabilitation	Rehabilitation / Resurfacing of Hot-Mix in main street of Tambo	Jul-22	Apr-23	\$ 480,000	\$ 480,000
QLD	Blackall-Tambo Regional Council	3	Road	Local Road Rehabilitation	Rehabilitation / Resurfacing of bitumen on local shire roads	Jul-22	Apr-23	\$ 1,200,000	\$ 816,692
QLD	Boulia Shire Council	1	Road	Boulia Shire (various locations) - road and footpath works - grid servicing, traffic signage, storm water, and shoulder stabilisation	Servicing of council road grids, installation of regulatory traffic signage for the council road network, renew stormwater, shoulder stabilisation	Apr-21	Jun-21	\$ 568,456	\$ 568,456
QLD	Boulia Shire Council	2	Road	Industrial Sub-division Services  Contractor: Boulia Shire Council  Location: Boulia Town  GPS Coordinates: -22.907826847168707, 139.90650811417228  Location (permit to access TMR Road): Boulia Mount Isa Highway between	Installation sewer and comms services. 12 pits, 18 conduit routes, total length of conduits 1332.m	Sep-21	Jun-22	\$ 390,090	\$ 390,090
QLD	Boulia Shire Council	3	Combination	Boulia Industrial Subdivision:	Earthworks, pavements, bitumen seal, installation of water, sewer and power including transformer and street lights to the Boulia industrial subdivision. The location is similar to the Phase 2 application which is for the headworks required for this development. The Phase 3 scope of works is the actual subdivision itself.	May-22	Jun-23	\$ 1,661,413	\$ 1,136,912



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	1	Community	Repair and maintenance works on a community facility, Jenner Street	The facility has multiple leaks throughout due to the roof that has reached end of life, completing these works will improve the overall asset lifespan and allow a suitable facility for a new community lessee.	Apr-21	Jun-21	\$ 303,767	\$ 303,767
QLD	Brisbane City Council	1	Community	Repairs of fencing around a community facility, Lang Street	The current fencing around the facility is non-compliant and presents a fall risk for participants of the new leaseholder, especially children. This will address the safety issues at the facility.	Feb-21	May-21	\$ 68,321	\$ 68,321
QLD	Brisbane City Council	1	Community	Repairs and maintenance works on a community facility, Kitchener Road	These two buildings have been vacant for two years and cannot be leased to another community organisation until water damage issues are addressed.	Feb-21	May-21	\$ 95,000	\$ 95,000
QLD	Brisbane City Council	1	Community	Repairs and maintenance works on a community facility, Samuel Street	The facility has been vacant since 2013 and has remained unusable during this time. By addressing the maintenance issues, the facility will be fit for leasing to a community organisation.	Feb-21	May-21	\$ 59,040	\$ 59,040
QLD	Brisbane City Council	1	Community	Repairs and maintenance works on hard court playing surfaces at community facility at Evans Road	Due to movement of former land fill underneath the surface of the courts, cracking and undulation has occurred over the past five years. These works will address the cracking and provide a new stable court for future use.	Jan-22	Feb-22	\$ 276,687	\$ 276,687
QLD	Brisbane City Council	1	Community	Asbestos removal from council facilities (multiple sites)	Removal of asbestos products and replacement with appropriate building products.	Nov-20	Apr-21	\$ 200,000	\$ 200,000
QLD	Brisbane City Council	1	Community	Replace fire hydrant at Carindale PCYC	Current water pressure testing has indicated that the pressure is not suitable for the fire hydrant located on site.	Aug-21	Nov-21	\$ 257,115	\$ 257,115
QLD	Brisbane City Council	1	Community	Milne Hill Reserve walking track upgrades	Track degraded due to erosion and general wear, upgrade required to address public safety and amenity issues.	Feb-21	May-21	\$ 106,769	\$ 106,769
QLD	Brisbane City Council	1	Community	Conservation Reserve – Toohey Forest escarpment track upgrade	Track upgrade to improve safety and amenity for the community.	Mar-21	Jun-21	\$ 153,749	\$ 153,749
QLD	Brisbane City Council	1	Community	Repairs and maintenance works on a community facility – Jean Howie Drive	Facility requires maintenance to reduce the safety risk for any future visitors or participants in activities at the facility. Works will enable community use to commence again.	Feb-21	Jun-21	\$ 386,006	\$ 386,006
QLD	Brisbane City Council	1	Community	Maintenance works at King George Square toilets and Library rooves	Painting to public toilets in King George Square to provide a level of service expected by the customers who are using the facility. Cleaning, repairing and painting of rooves at libraries to extend the remaining useful life of the roofs by up to 10 years and to ensure the facilities are water tight, so that there is no unplanned closures or collection damage at the facilities due to any roof leaks.	Feb-21	Nov-21	\$ 178,051	\$ 178,051
QLD	Brisbane City Council	1	Community	Maintenance of pile moorings in Breakfast Creek	Maintenance of pile moorings to remove and repair corrosion and spalling.	Feb-21	Jun-21	\$ 77,722	\$ 77,722
QLD	Brisbane City Council	1	Community	Reconstruction of Mt Coot-tha Reserve Mountain Bike Trail	The track is currently heavily used. Erosion and track use requires the track to be re-profiled and repaired to meet current International Mountain Biking Association (IMBA) standards.	Jan-21	Jun-21	\$ 37,360	\$ 37,360
QLD	Brisbane City Council	1	Community	Painting and maintenance of Kangaroo Point Cliffs Park Naval Stores	Asset maintenance to preserve the buildings to improving presentation and local amenity.	Mar-21	Jun-21	\$ 83,894	\$ 83,894
QLD	Brisbane City Council	1	Community	Painting and maintenance of Environment Centres	Staff and public security. Facility protection and presentation at a high profile location.	Feb-21	Aug-21	\$ 70,000	\$ 70,000
QLD	Brisbane City Council	1	Community	Sports field lighting	The aim of this project is to identify and rectify high risk electrical faults/issues at sporting clubs across Brisbane therefore ensuring the safety of community as a whole and assisting grass roots clubs with ongoing electrical maintenance costs.	Jul-20	Oct-21	\$ 5,505,787	\$ 5,505,787
QLD	Brisbane City Council	1	Community	Women’s Community Aid Association repairs and maintenance	The facility has previously been affected by water ingress (creek and rain). Completing these works will support the current tenant in providing a safer place for it's participants.	May-21	Jun-21	\$ 100,000	\$ 100,000
QLD	Brisbane City Council	1	Community	Repairs to community facility at Paterson Parade	The building is of historical note within the local area and the proposed work will extend the usable life of the asset to be enjoyed by the community through a new community lease.	Feb-21	May-21	\$ 120,000	\$ 120,000
QLD	Brisbane City Council	1	Community	City Botanic Garden infrastructure upgrades	The City Botanic Gardens is a highly significant cultural heritage landscape requiring ongoing investment to ensure it is protected and enhanced, and amenity is maintained for its high volume of visitors. There is an impetus on Council to demonstrate that it is using water efficiently, including in its significant heritage botanic gardens. This project provides an opportunity to investigate and implement measures to improve water efficiency at the gardens. Further, many of the drinking fountains and furniture in the gardens are in fair to poor condition. Investment in new gardens fixtures/furniture will reduce water leaks, improve amenity and cater to increasing numbers of gardens users.	Sep-20	Dec-21	\$ 685,000	\$ 685,000
QLD	Brisbane City Council	1	Community	Tinchi Tamba Wetland Conservation Reserve	Resolving worn surface to improve safety and amenity.	Feb-21	May-21	\$ 148,041	\$ 148,041
QLD	Brisbane City Council	1	Road	Coronation Drive and Bicentennial Bikeway retaining wall repairs	A seven metre length of stacked block retaining wall supporting Coronation Drive roadway and footpath has failed. Further movement of the wall will impact on the footpath, roadway and the bikeway running along the river bank. The Coronation Drive roadway and Bicentennial Bikeway carry high volumes of vehicle and cycle/pedestrian traffic.	Apr-21	Jun-21	\$ 1,000,000	\$ 1,000,000
QLD	Brisbane City Council	1	Community	Queen Street Mall repairs	Ongoing surface rectification works are required each year - a more permanent solution and new surface treatment is required to meet modern standards and provide economic development opportunities. Water penetration into pavers and subsurface is causing paved surfaces to move and grout wear, which requires ongoing filling and securing. There is consistent and high use of public furniture in the Queen Street Mall as it is a high profile outdoor space. Ongoing maintenance of these assets is required to maintain modern standards to provide economic development opportunities and social infrastructure benefits.	Sep-20	Apr-21	\$ 162,151	\$ 162,151
QLD	Brisbane City Council	1	Community	Maintenance of The Summit	There are ongoing issues with leaks in the roof which have been exaggerated by a large proportion of the existing tiles having slipped from their original position and inadequate overlap of the tiles along the edges of the gutters in the valleys of the roof. Both issues will be addressed as part of the planned maintenance works. This work will address threats to the structural integrity of the building.	Dec-20	Jun-21	\$ 211,123	\$ 211,123
QLD	Brisbane City Council	1	Community	Hangar 7 replacement roof. Replace the corrugated sheeting on the roof and repair any issues with the underlying timber structure on the WW2 heritage listed hangar	The building was structurally unsound due to extensive termite damage and a lack of maintenance over a considerable period of time. The roof sheeting is badly corroded with numerous holes.	Feb-21	Jun-21	\$ 800,000	\$ 800,000
QLD	Brisbane City Council	1	Community	Ed Davenport Rotary Park, Lota - New Skate Park	The current skate park is in poor condition and unsafe for use due to large cracking and spalling of the concrete skate surface	Nov-21	Apr-22	\$ 336,949	\$ 336,949
QLD	Brisbane City Council	1	Road	Road Resurface Package - Multiple Locations in Brisbane	The identified streets require resurfacing works as part as general maintenance and up-keep.	Aug-21	Nov-21	\$ 287,471	\$ 287,471
QLD	Brisbane City Council	2	Community	Minnipi Parklands, Cannon Hill: Bicycle and Walking Paths	There is a lack of pedestrian and cyclists facilities servicing Minnippi Parklands in Cannon Hill. The parklands are a significant open space network and the proposed connection will improve accessibility.  The scope of works includes a new off-road shared path along a section at Minnippi Parklands and Cannon Hill Bushland Reserve.	Jan-22	Jun-22	\$ 3,782,534	\$ 3,782,534
QLD	Brisbane City Council	2	Road	Roghan Road, Fitzgibbon: Widening	Roghan Road works will ensure improved road access to the local park, implement a missing section of the eastbound cycle lane and formalise roadside parking for the adjacent community facilities, greatly improving road safety and amenity in the area. The scope of works includes a right-turn lane for local residents accessing Caribou Crescent, on-road cycle lanes from west of Odense Street to east of Caribou Crescent, and roadside parking for residents accessing local community facilities.	Aug-21	Nov-21	\$ 1,857,372	\$ 1,857,372

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	2	Road	Dorville Road, Aspley: Widening	An opportunity exists to enhance road safety and improve urban amenity outcomes along Dorville Road. The existing road has poor drainage and an unpaved road shoulder all contributing to dust and water ponding issues which is creating potential road safety, maintenance and urban amenity impacts.  The scope of works includes the widening the pavement and installing kerb and channel along the eastern side of Dorville Road, south of the Cabbage Tree Creek bridge.	Sep-21	Dec-21	\$ 995,766	\$ 995,766
QLD	Brisbane City Council	2	Combination	Kuraby State School - Beenleigh Road, Kuraby: Off-road Car Parks	Kuraby State School carpark improvement works is to improve road safety for children and parents. The current unpaved carpark area is creating dust, mud and carpark surface maintenance issues with potential safety and urban amenity impacts.  The scope of works includes formalising the existing unpaved carpark at Kuraby State School.	Aug-21	Nov-21	\$ 995,773	\$ 995,773
QLD	Brisbane City Council	2	Road	Cannery Creek - Nudgee Road, Northgate: Bridge Works	Cannery Creek project is to repair existing culverts within a heavy vehicle transport corridor.  The existing culverts are evidencing signs of chlorine penetration into the reinforced concrete structure.  The scope of work includes the repair and relining of existing culverts protect the concrete structure and ensure they meet vehicle loading requirements of the corridor.	Aug-21	Jun-22	\$ 1,875,819	\$ 1,875,819
QLD	Brisbane City Council	2	Road	Breakfast Creek Bridge, Albion: Street Light Equipment	The existing decorative LED lighting in the area is nearing the end of its serviceable life and represents a maintenance risk as well as a Crime Prevention through Environmental Design (CEPTD) risk for users of the paths near the structure. The project is located within a saltwater environment.  The scope of works includes the replacement of existing lighting across the span of the bridge and adjacent lighting used for the paths in the vicinity to the bridge.	Jul-21	Nov-21	\$ 350,000	\$ 350,000
QLD	Brisbane City Council	2	Road	Montpelier Road, Bowen Hills: Rehabilitation	This rehabilitation project is preserving key Council asset ensuring an ability for ongoing maintenance and safety. The existing retaining wall on site has vegetation growing over the retaining wall and as such compromising the retaining wall structural integrity. resulting in the requirement for repairs to stabilise the wall including block removal and replacement.  The scope of works includes vegetation removal, scaling and block removal at the rear of the existing commercial property on Montpelier Road to stabilise the wall.	Oct-21	Dec-21	\$ 297,100	\$ 297,100
QLD	Brisbane City Council	2	Road	Ann Street, Fortitude Valley: Rehabilitation	This rehabilitation project is preserving key Council asset ensuring an ability for ongoing maintenance and safety. The project will involve repairs to capping stones and loose rock at the top of a 4-metre plus high retaining wall, approximately 130 metres long, which supports the All Hallows School along Ann Street pedestrian footpath.	Nov-21	Dec-21	\$ 164,988	\$ 164,988
QLD	Brisbane City Council	2	Community	Remediation Works – Bushland Acquisition Program, Various locations: Other	The Bushland Acquisition program secures land that supports significant ecosystems, plants and animals. Once the land is acquired it is transformed into conservation reserves of which most are accessible to the wider community ensuring that everyone enjoys Brisbane's natural environment and habitat is preserved.  The scope of works includes the demolition and clean-up of multiple properties, removal of non-native species, installation of fences to secure properties, enabling Council to establish the properties as conservation reserves that are accessible to the public and restore significant habitat, open space and amenity.	Jul-21	Nov-21	\$ 280,000	\$ 280,000
QLD	Brisbane City Council	2	Road	Chrystal Street, Paddington: Rehabilitation	This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community.  The existing retaining wall along the front of a kindergarten is starting to fail and requires rehabilitation with construction of approximately 50 metres of new wall.  The scope of works includes a stone pitch retaining wall to replace the existing wall.	Oct-21	Dec-21	\$ 96,500	\$ 96,500
QLD	Brisbane City Council	2	Road	School Road, The Gap:	This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community.  The existing retaining wall is starting to fail due to tree growth and root damage behind the retaining wall. The risk is that this represents a hazard to users of the road.  The scope of works includes a new retaining wall of approximately 10 metres in lengthy to replace the existing wall.	Oct-21	Dec-21	\$ 73,900	\$ 73,900
QLD	Brisbane City Council	2	Road	Mill Road, Pullenvale: Rehabilitation	This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community.  The existing road cutting is through loose ground/rock which has progressively eroded and failing.  Stabilisation works are required to prevent debris from falling onto the existing road representing a hazard to users.  The scope of works includes embankment repairs along approximately 150 metres of the road cutting.	Oct-21	Dec-21	\$ 187,500	\$ 187,500
QLD	Brisbane City Council	2	Road	Ivory Street, Fortitude Valley: Rehabilitation	This rehabilitation project is improving the asset life and ensuring preventative safety improvements for the community.  The existing rock face wall is starting to fail with debris at risk of falling onto the busy road below. Stabilisation works using shotcrete are required to stabilise the rock face.  The scope of the works includes embankment repairs along a section of approximately 80 metres.	Oct-21	Dec-21	\$ 133,400	\$ 133,400



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	2	Road	Toorak Road, Hamilton: Rehabilitation	This rehabilitation project is improving the asset life and ensuring preventative safety improvements of the community. The upper section of rock slope is unstable and water barriers are currently in place to prevent material from falling onto the road, which is also restricting footpath access and movement.  Vegetation clearing and scaling of loose material is required, followed by the installation of rockfall protection mesh and dowels to reinstate the footpath area in the road reserve.  The scope of works includes embankment repairs along a section of approximately 60 metres.	Oct-21	Jun-22	\$ 386,093	\$ 386,093
QLD	Brisbane City Council	2	Road	Tooth Avenue, Paddington: Reconstruction	Existing pavement along Tooth Avenue is exhibiting signs of wear and aging. Pavement defects include surface cracking causing depressions in the road surface and localised AC patches failing.  The scope of works includes resurfacing of approximately 4,940m2 of existing road surface on Tooth Avenue.	Oct-21	Oct-21	\$ 145,000	\$ 145,000
QLD	Brisbane City Council	2	Road	St Vincents Road, Banyo: Reconstruction	Existing road surface is showing signs of aging with localised failures.  The scope of works includes resurfacing of approximately 7560m2 of existing road surface on St Vincents Road.	Oct-21	Nov-21	\$ 928,000	\$ 928,000
QLD	Brisbane City Council	2	Road	Pound Drain, Nudgee Road, Nundah: Bridge Works	The existing 12-metre-wide culverts are showing signs of chlorine penetration into the reinforced concrete structure which is an increased risk for the heavy vehicle route on Nudgee Road.  The repairs will help to protect the concrete structure and reline the culverts to ensure it meets vehicular loading requirements for the corridor.  The scope of works includes repairing and relining of existing culverts to increase strength and life of the asset.	Aug-21	Jun-22	\$ 2,027,000	\$ 2,027,000
QLD	Brisbane City Council	2	Community	Nudgee Waterhole Reserve – Stage 2: Landscaping Improvements	The Nudgee Waterhole Reserve was impacted as a result of upgrades to the Gateway Motorway North, between 2014-2019, with a portion of land resumed from the Reserve and facilities removed consequently degrading the site and providing poor community benefit.  The site has exceptional aboriginal cultural heritage significance. Works have been planned to rectify the damage to the site.  The scope of works includes the upgrade to the existing car park, additional vegetation to buffer noise from the motorway and provide shade to park users, sufficient playground equipment, and engagement with the indigenous community to create an interactive component to the playground/picnic area to reflect the significance of the site.  Given the special environmental and cultural significance of this Reserve, these works need to be undertaken.	Oct-21	Mar-22	\$ 289,822	\$ 289,822
QLD	Brisbane City Council	2	Community	Windsor Sports and Community Park Playground, Northey Street, Windsor: Playgrounds and Skate Parks	An opportunity exists to create a new playground for the community. The new playground will address the problem of the space (opposite the Northey Street City Farm Market and the newly remediated area) being used for informal parking and the lack of available space for the community to enjoy creative/recreational activities, particularly around the iconic fig tree.  The scope of works includes the delivery of a new signature playground, consisting of a bespoke tower to allow for 'at height' views of the iconic fig tree and surrounds.	Aug-21	Dec-21	\$ 922,364	\$ 922,364
QLD	Brisbane City Council	2	Community	Scooter Track, Coorparoo Common, Cambridge Street, Coorparoo: Playgrounds and Skate Parks	Coorparoo Common is a district general recreation park that is not currently serving the community to the standard expected of a district park.  Council has received petitions from the community to develop a scooter or BMX facility at this park. The potential for this development was first identified in the Norman Creek 2012-2031 Master Plan and is yet to be realised for the community benefit.  The scope of works includes the design and construction of a new BMX/scooter track of approximately 200 metres to increase recreational opportunities for residents and visitors.  This track will complement the adjoining skate facility and will include a range of challenging features to improve skill and fitness of riders.	Sep-21	Apr-22	\$ 407,238	\$ 407,238
QLD	Brisbane City Council	2	Community	Davies Park, Montague Road, West End: Playgrounds and Skate Parks	The Davies Park Improvement works will ensure completion of the original masterplan to ensure maximum community benefit and value.  Implementing the additional park improvements not able to be completed in the former improvement project will ensure optimum recreation potential for the community and visitors to the park.  The scope of works will include a new nature-themed play space, new circular pathway around the village green connecting to the multi-use games area, new pathway to meet disability access standards connecting Davies Park to Riverside Drive and supporting park furniture.	Sep-21	May-22	\$ 794,863	\$ 794,863

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	2	Road	Fauna Movement Infrastructure, Multiple Locations: Other	Wildlife on roads can be a significant safety hazard to motorists, particularly in locations where there are large numbers of wildlife moving through an area or on roads that adjoin habitat areas. Furthermore, vehicle strike is a key threat to Brisbane's native wildlife, particularly threatened species such as koalas. Roads can also fragment habitat and ecological corridors, preventing many animals from safely moving across the landscape.  The project will improve driver safety and wildlife conservation by installing infrastructure that helps wildlife move safely across and around busy roads.  The scope of works includes the installation wildlife movement infrastructure, such as fencing, habitat poles, glider poles and habitat ledges, subject to engineering design.	Feb-22	Jun-22	\$ 930,000	\$ 930,000
QLD	Brisbane City Council	2	Road	Whites Hill Ring Road – Stage 1: Off-road Car Parks	The Whites Hill Sporting Reserve is an extremely popular public sporting facility supporting different sporting community groups. This project will ensure the rationalisation and improved safety for the internal ring road that services the reserve, improving vehicle movements and safety.  The scope of works includes the one-way directional rationalisation of the ring road from the park entrance, formalising existing car parking arrangements including required civil drainage works.	Aug-21	Jan-22	\$ 3,657,249	\$ 3,657,249
QLD	Brisbane City Council	2	Community	Archerfield Wetlands – Greater Parkland Project: Bicycle and Walking Paths	Archerfield wetland currently has limited accessibility for vegetation maintenance, emergency services, community recreation and waterway improvements.  The scope of works includes the detailed design, documentation and establishment of approximately 2.7 kilometres of an unsealed management and access track network at grade within the 150-hectare site and wetlands environment	Sep-21	Jun-22	\$ 4,698,886	\$ 4,698,886
QLD	Brisbane City Council	2	Community	Waterfront Park, Waterloo Street, Newstead: Repairs/ Replacement of fencing	The proposed project is to formally fence an area of the parkland for a Dog-off leash area. Currently an unfenced Dog Off Leash Area (DOLA) operates early morning and late afternoons.  Fencing the area would provide a designated area for this use permanently minimising conflict with other park users.  The scope of works includes the installation of DOLA infrastructure and improve open space and landscaping.	Sep-21	Nov-21	\$ 253,258	\$ 253,258
QLD	Brisbane City Council	2	Community	Sports field Lighting – Package 2, Multiple Locations: Sporting and recreation facilities	Phase 2 proposal is a continuation for additional community facility sites to the Phase 1 LRCI approved works.  The aim of this additional package is a continuation of the need to identify and rectify high risk electrical faults/issues at additional sporting clubs across Brisbane, ensuring the safety of community as a whole and assisting grass roots clubs with ongoing electrical maintenance costs.  This scope of works includes the auditing of electrical infrastructure for up to 60 sporting clubs across Brisbane and the rectification of high-risk items identified as part of those audits.	Sep-21	Feb-22	\$ 1,685,000	\$ 1,685,000
QLD	Brisbane City Council	2	Community	Kurilpa Hall, Boundary Street, West End: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups. The existing roof at Kurilpa Hall is leaking and needs repair.  The scope of works includes complete repairs ensuring the facility is fit-for-purpose for a community tenant.	Jun-21	Jul-21	\$ 40,466	\$ 40,466
QLD	Brisbane City Council	2	Community	Brisbane Bridge Centre, Yeronga Memorial Park, Yeronga: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The roof at the Brisbane Bridge Centre requires replacement  The scope of works includes replacement of the roof and make required structural repairs ensuring the facility is fit-for-purpose for a community tenant.	Sep-21	Dec-21	\$ 159,144	\$ 159,144
QLD	Brisbane City Council	2	Community	Hamilton Town Hall, Racecourse Road, Hamilton: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The Hamilton Town Hall has an aging fit-out and requires refurbishing to increase customer service and utilisation.  The scope of works includes internal refurbishment of the hall, including works to the kitchen, amenities, minor internal fit outs and maintenance, and required structural repair works.	Sep-21	Jan-22	\$ 627,000	\$ 627,000
QLD	Brisbane City Council	2	Community	Sandgate Community Hall, Cliff Street, Sandgate: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The Sandgate Community Hall AV equipment is aging and requires replacement to increase customer service and utilisation.  The scope of works includes the upgrade of AV equipment across the site including the stage, meeting rooms and main hall, including hearing loop installation.	Sep-21	Feb-22	\$ 146,000	\$ 146,000
QLD	Brisbane City Council	2	Community	Musgrave Park Tennis Court, Cordelia Street, South Brisbane: Sporting and recreation facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The Musgrave Park tennis court needs improved lighting for security and to enable facility utilisation times.  The scope of works includes installation of lighting for the court and security.	Nov-21	Dec-21	\$ 74,269	\$ 74,269

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	2	Community	Musgrave Park Swimming Centre, Edmondstone Street, South Brisbane: Sporting and recreation facilities	This community enhancement project will significantly improve the quality of facilities for pool users at Musgrave Pool . Attendance numbers have doubled in the last six years and the facility is near capacity.  The addition of a separate swim pool area will improve patron safety 7 conflicts across the existing facilities at the Musgrave Park Swimming Pool.  This scope of works includes the 50 metre existing pool to be divided into two 25 metre pool sections via the fabrication/construction of a floating divider/wall. This separation will be useful with the increasing demands on the pool facility. It will enable a diversity of pool users and minimise conflicts when water polo, squads or the schools are using the pool for training and games, and the public for leisure and lap swimming.	Jun-21	Jul-21	\$ 186,742	\$ 186,742
QLD	Brisbane City Council	2	Community	Inala Library, Corsair Avenue, Inala: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for library users and visitors.  Inala library requires refurbishment work to address an aging fit out to increase customer service.  The scope of works includes refurbishment to ensure the facility is a welcoming, comfortable and safe facility which is fit for purpose and meets modern community hub needs.	Oct-21	Dec-21	\$ 922,731	\$ 922,731
QLD	Brisbane City Council	2	Community	Old Substation, Paddington (Hands on Art), Enoggera Terrace, Paddington: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The Old Substation is a heritage listed building in need of a roof replacement and essential repairs.  The scope of works includes refurbishment and restoration of the heritage building, including roof replacement and fire safety and building compliance improvements to make it fit-for-purpose.	Mar-22	Jun-22	\$ 1,988,000	\$ 1,988,000
QLD	Brisbane City Council	2	Community	Witton Barracks, Lambert Road, Indooroopilly: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  Witton Barracks site requires connection of essential utility services prior to future conversation/refurbishment of existing cultural significant infrastructure for a community hub.  The scope of works includes establishing essential services, including water, sewerage, data and electricity from the adjacent street to the vicinity of the community hub.	Nov-21	Apr-22	\$ 1,163,000	\$ 1,163,000
QLD	Brisbane City Council	2	Community	Repairs and compliance maintenance, Multiple Locations: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  Building improvements are required to nine community facilities before they can be leased by non-for-profit community organisations.  The scope of works includes repairs, maintenance to required building compliance standards on nine vacant community sites to enable tenanting.	Aug-21	Feb-22	\$ 981,167	\$ 981,167
QLD	Brisbane City Council	2	Community	Whites Hill Reserve Club House, Jones Road, Camp Hill: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of facilities for community groups.  The existing club house building is unsafe due to accumulation of gas methane levels due to the site being a remediated landfill for sporting recreation.  Entry and exits from the clubhouse are not accessible and currently unsafe. Electrical cables and services are under risk due to land subsidence and movement, building services pipes have cracked and the roof requires replacement.  The scope of works includes the demolition and construction of a new purpose-built club house for use by existing tenant designed and constructed specifically for the site constraints.	Jun-22	Sep-22	\$ 3,072,371	\$ 3,072,371
QLD	Brisbane City Council	2	Community	Seven Hills Hub, Tallowood Street, Seven Hills: Painting/ improvements to community facilities	This community enhancement project will significantly improve the quality of adjacent landscaping, providing complimentary use to an existing community facility.  The gabion retaining walls that surround the Seven Hills Hub Outdoor Amphitheatre have deteriorated and require replacement. Presently, the area is currently unable to be used due to safety risks.  The scope of works includes replacement of the gabion walls.	Sep-21	May-22	\$ 110,710	\$ 110,710
QLD	Brisbane City Council	2	Community	Ed Davenport Rotary Park, Boweing Street, Lota: Playgrounds and Skate Parks	The current skate park is in poor condition and unsafe for use due to large cracking and spalling of the concrete skate surface.  The scope of works includes replacement of the current skate park with a new facility.	Nov-21	Apr-22	\$ 466,232	\$ 466,232
QLD	Brisbane City Council	2	Community	New Farm Park, Brunswick Street, New Farm: Painting/ improvements to community facilities	The scope of works will improve safety, accessibility and amenity to the precinct through encouraging active travel, additional lighting and landscaping, and upgrades to the ring road and footpaths	Aug-21	Dec-21	\$ 575,000	\$ 575,000
QLD	Brisbane City Council	2	Community	Hangar 7, Schneider Road, Eagle Farm: Painting/ improvements to community facilities	Further to the approved LRCI Phase 1 project for the Hangar 7 roof replacement, this project is for the proposed rehabilitation works. This community enhancement project will significantly improve the quality of facilities for community groups.  The World War II hangar is historically significant for the its role in the aviation sector during the war.  Council has invested significant funds into its protection and restoration in order for the building to have a cultural legacy for community use. The building has no utility services connected and requires primary fire protection.  The scope of works includes connection of sewer, portable water, fire hydrant system and hardstand repair in preparation for converting the building for community use.	Aug-21	Dec-21	\$ 444,269	\$ 444,269



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Brisbane City Council	2	Road	Road Resurfacing Package – Phase 2, Multiple locations: Reconstruction	Existing pavement along various streets in Brisbane are exhibiting signs of wear and aging.  The number of streets resurfaced will be dependent on tender prices received against grant allocation.	Jan-22	Apr-22	\$ 909,731	\$ 909,731
QLD	Brisbane City Council	3	Community	Shorncliffe Escarpment: Other	The Shorncliffe Escarpment on Moreton Bay requires site works to ensure environmental and recreational values will be protected, maintained and enhanced at this iconic Brisbane foreshore destination.  The scope of works was identified as part of developing a management plan for the Shorncliffe Escarpment. The funding will initiate priority stages of the improvement works to mitigate site risks, support the natural systems and enhance visitor amenity.	Nov-22	Jun-23	\$ 4,307,354	\$ 4,307,354
QLD	Brisbane City Council	3	Community	Witton Barracks Community Hub: Painting/Improvements to community facilities	The Witton Barracks Community Hub is part of Council's commitment to building infrastructure for the future while protecting our unique lifestyle, local greenspace and parks.  The scope of works will include the refurbishment and adaptive reuse of the historic Witton Barracks Precinct to deliver a significant community resource.	Jul-22	Jun-23	\$ 6,969,386	\$ 4,550,386
QLD	Brisbane City Council	3	Road	Ipswich Road Tunnel: Street lighting equipment	The Ipswich Road tunnel lighting infrastructure requires upgrading to energy efficient LEDs.  The scope of works will include staged upgrades to the existing lighting infrastructure, and the addition of decorative lighting and associated works, budget permitting.	Oct-22	May-23	\$ 900,000	\$ 900,000
QLD	Brisbane City Council	3	Combination	Kelvin Grove Urban Village: Replacement of Light Bulbs in Street Lights	The Kelvin Grove Urban Village streetlights are required to be upgraded to energy efficient LED's. The scope of works will include the supply and install of luminaries and any associated works to support the upgrade.	Nov-22	May-23	\$ 230,000	\$ 230,000
QLD	Brisbane City Council	3	Combination	Brisbane International Cycle Park – Stage 2:	Brisbane's International Cycle Park is located within Murarrie Recreational Reserve and is currently being upgraded as a destination premier international cycling and wheeled precinct.  The scope of works will include the construction of a portion of the overall proposed development, being a car park component and supporting works, including remediation, surface and stormwater treatment, drainage and arboriculture works	Aug-22	Jun-23	\$ 6,032,267	\$ 6,032,267
QLD	Brisbane City Council	3	Road	Wadeville Street and Ritchie Road Corridor Improvements, Stage 1:	Improvements are required to enhance safety and reduce congestion on the road corridor.  The scope of works will include congestion and safety improvements from Wadeville Street at Parkwood Road, to Van Dieren Road, Pallara.	Dec-22	Jun-23	\$ 7,150,000	\$ 7,150,000
QLD	Brisbane City Council	3	Community	Bracken Ridge Scouts and Girl Guides	The Bracken Ridge Scouts and Girl Guides, both located in McPherson Park, require building maintenance works.  The scope of works includes replacement and upgrade of roof elements to meet current compliance standards, as well as drainage and plumbing maintenance.	Jul-22	Oct-22	\$ 250,000	\$ 250,000
QLD	Bulloo Shire Council	1	Road	Kerb and channel on 5 streets in Thargomindah including street widening and sealing	Currently no kerb and channel on selected streets. Installation of kerb and channel will assist drainage and improve access to residential properties.	May-21	May-21	\$ 400,000	\$ 400,000
QLD	Bulloo Shire Council	1	Community	Installation of security fencing at various tourism sites in the Thargomindah township	Safeguard tourism sites restricting wildlife access particularly kangaroos and emus. Replace barbed wire fencing which is a hazard to the public.	Mar-21	Mar-21	\$ 100,000	\$ 100,000
QLD	Bulloo Shire Council	1	Community	Beautification of existing and historical cemetery	Much needed upgrade of existing and historical cemetery. The existing cemetery will be tidied with the installation of a concrete beam for headstone placement. Location of unknown grave sites and underground radar mapping will enable sites to be marked and recorded for historical purposes.	Jun-21	Jun-21	\$ 130,000	\$ 129,921
QLD	Bulloo Shire Council	1	Community	Standby Generator - Purchase and Installation	Security of electricity supply to the Thargomindah Senior Units. This is a health and safety development. An identified hazard is the supply of electricity to the units in the event the towns electricity is cut off. The installation of the generator will ensure the units are resilient and safe when electricity to the town is cut off, in particular during the summer months.	Feb-21	Apr-21	\$ 60,000	\$ 60,000
QLD	Bulloo Shire Council	1	Community	Thargomindah Multiple Footpaths - Construction	Project involves the construction of new walking paths in Thargomindah with the main objective being to improve connectivity to town amenities and essential services for pedestrians including the elderly and disabled.	May-21	May-21	\$ 159,000	\$ 159,000
QLD	Bulloo Shire Council	2	Road	Warri Gate Rd Reconstruction	Reconstruction - Rebuilding/Upgrade sections of the Warri Gate Road that are continually damaged during rain events.	Aug-21	Jun-22	\$ 553,906	\$ 553,906
QLD	Bulloo Shire Council	3	Community	New Ablution Unit  Lot 504 SP134021 Thargomindah Sports Oval Powell Street Thargomindah QLD 4492  Work Category: Toilet Block	Construction of a new public ablution unit at the Thargomindah Sports Oval (14400 x 3400)  Existing ablution facilities at this location are at capacity during community events, the new public ablution unit will provide additional facilities to the community and tourists during events reducing queue and septic issues with smaller facility.  New Ablution Unit: 3 Female Toilets, 3 Female Showers, 1 Disabled Access, 2 Male Toilets, 4 Urinals & 2 Male Showers	Nov-22	Jun-23	\$ 335,040	\$ 335,040
QLD	Bulloo Shire Council	3	Road	Warri Gate Rd Reconstruction  Work Category: Reconstruction	Reconstruction – Rebuilding/ Upgrade (Seal) sections of the Warri Gate Road that are continually damaged during rain events.  Start: Chainage 39.22	Feb-23	Jun-23	\$ 1,362,802	\$ 1,362,802
QLD	Bundaberg Regional Council	1	Road	The Project involves the rehabilitation of road pavement by cement modification of existing gravel, addition of gravel where necessary and bitumen sealing of the compacted gravel pavement.	The Project addresses failures within the existing pavement, poor rideability and correction of road profile.	Oct-20	Nov-20	\$ 428,413	\$ 425,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Bundaberg Regional Council	1	Road	Naturalisation of waterway for water quality purposes and rehabilitation of failing retaining walls.	Treatment of stormwater runoff from Urbanised catchment into sensitive waterways. Addressing the failing retaining walls adjacent to buildings.	Feb-21	Oct-21	\$ 2,722,221	\$ 1,589,577
QLD	Bundaberg Regional Council	2	Road	Boggy Creek bridge replacement, North Bucca Rd, Bucca	Replace existing timber bridge with concrete box culvert structure	Jul-21	Jun-22	\$ 2,177,154	\$ 700,000
QLD	Bundaberg Regional Council	2	Combination	East Bundaberg Tourism Precinct upgrade	Upgrade roads, pathways and other community infrastructure	Sep-21	Jun-22	\$ 2,993,714	\$ 2,462,802
QLD	Bundaberg Regional Council	2	Road	Minor Projects	Minor Road and Pathway projects across the Bundaberg Region: Bargara Rd – Verge Seal - Complete Burkitt St – Verge Seal - Complete Hope St – Verge Seal - Complete Duffy St – Verge Seal - Complete Barolin Esplanade/Coral Cove Drive – Roundabout Improvements Dorron Court – Garbage Truck Turnaround Foreshore Parade – Garbage Truck Turnaround Greathead Road – Pathway – Not yet commenced Sienna Boulevard – Pathway – Not yet commenced Nixon Street – Pathway – Not yet commenced	Jan-21	Jun-22	\$ 913,025	\$ 700,000
QLD	Bundaberg Regional Council	3	Road	Booyan Rd Widening	Road widening to provide safety improvements and reduce shoulder maintenance costs.	Mar-23	Jun-23	\$ 1,966,000	\$ 1,800,000
QLD	Bundaberg Regional Council	3	Road	Birthamba Rd Widening – Stage 2	Road widening to provide safety improvements and reduce shoulder maintenance costs.	Mar-23	Jun-23	\$ 1,148,000	\$ 1,000,000
QLD	Bundaberg Regional Council	3	Road	Hummock Rd Sealing & Widening	Sealing an unsealed portion of Hummock Road to provide safety improvements and achieve preservation & maintenance cost savings.	Mar-23	Jun-23	\$ 1,450,000	\$ 1,000,000
QLD	Bundaberg Regional Council	3	Road	Church St – New Road Construction	Widening an adjacent existing sealed portion of Hummock Road to provide safety improvements and reduce shoulder maintenance costs.	May-23	Jun-23	\$ 460,000	\$ 229,154
QLD	Burdekin Shire Council	1	Road	Rita Island Road - Anabranched floodway rehabilitation and resealing	Improving condition state of wearing surface to meet Council's required levels of service.	Feb-21	Jun-21	\$ 350,000	\$ 240,000
QLD	Burdekin Shire Council	1	Road	Norham Road, Airdmillan Road to Caravan Park reconstruction and Norgham Road and Sydney Street intersection drainage improvement	Improving condition state of wearing surface to meet Council's required level of service.	Jan-21	Jun-21	\$ 380,000	\$ 380,000
QLD	Burdekin Shire Council	2	Community	Burdekin Memorial Hall, Ninth Avenue, Home Hill (Improved Accessibility of Community Facilities and Areas)	Refurbish front entrance to hall including installation of a new compliant -disabled access ramp and steps	Jul-21	Mar-22	\$ 348,878	\$ 317,276
QLD	Burdekin Shire Council	2	Combination	Ninth Avenue Civil Works, Ninth Avenue, Home Hill (Reconstruction)	Civil works adjacent to Burdekin Memorial Hall including renewal of footpath and kerb and channel, road pavement repairs and drainage works	Mar-21	Jun-22	\$ 130,982	\$ 130,982
QLD	Burdekin Shire Council	2	Community	Community Tennis Courts, Giru Luxton Street, Giru (Sport and recreation facilities)	Replace existing tennis courts and upgrade for multi-sport use, including replacement of fencing	Apr-21	Jul-22	\$ 346,282	\$ 346,282
QLD	Burdekin Shire Council	2	Community	Watson's Green, Home hill Cnr 9th Street & 9th Avenue, Home Hill (Playgrounds and Skate parks) (Improved Accessibility of Community Facilities and Areas)	Extend existing stage and construct youth hub incorporating seating and water bubblers	Jul-21	Jun-22	\$ 65,082	\$ 65,082
QLD	Burdekin Shire Council	3	Community	Burdekin Water Park	Towards elements of Burdekin Water Park within Ayr Swimming Pool complex including water, wastewater and drainage service relocations/upgrades, subgrade replacement, internal electrical works, pool fencing, detailed design and construction of new kiosk at MacMillan Street, Ayr podium, footpath and ramp works, and shared zone crossing.	Apr-22	Jun-23	\$ 4,070,522	\$ 1,240,522
QLD	Burke Shire Council	1	Road	Lawn Hill National Park Road - Drainage	Improve cross flow drainage on this road asset thereby improving the resiliency of this road.	Nov-20	Dec-20	\$ 253,000	\$ 126,500
QLD	Burke Shire Council	1	Community	Phillip Yanner Memorial Oval - Maintenance	Improve town water supply and soil/turf management by increasing irrigation storage capacity at the Phillip Yanner Memorial Oval.	Nov-20	Nov-20	\$ 26,600	\$ 26,600
QLD	Burke Shire Council	1	Community	Council Works Depot, Burketown -	Eliminate safety concerns due to failed pavement and enhancing storage areas which are used by a significant number of the community.	Feb-21	Jun-21	\$ 152,761	\$ 152,761
QLD	Burke Shire Council	2	Community	Gregory Landfill Fencing	Installation of fencing at the Gregory landfill site to better define the boundary and to help prevent rubbish blowing across into neighbouring properties	Oct-21	Dec-21	\$ 35,000	\$ 35,000
QLD	Burke Shire Council	2	Road	Floraville Road Culvert Replacement	Replace a failed culvert on Floraville Road just outside of Burketown. Will assist in maintaining road safety and managing of flood waters	Jun-21	Jul-21	\$ 130,725	\$ 129,574
QLD	Burke Shire Council	2	Road	Doomadgee West Road Re-sheet	Complete 800 m of re-sheeting along Doomadgee West Road, increasing road safety and overall maintenance of the road asset	Jun-21	Jul-21	\$ 48,639	\$ 48,639
QLD	Burke Shire Council	3	Road	Burketown Sewage Treatment Plant Access Road Upgrade	Reconstruction (sub-base pavement re-build) and sealing of the access road to the Sewage Treatment Plant to enable all weather access – address the issue of lack of access during the wet season reducing the risk to community of potential service interruption	Jun-22	Sep-22	\$ 981,128	\$ 519,258
QLD	Burke Shire Council	3	Community	Burketown Wharf Recreational Area – Stage 1	Construct new facilities for community and public use at the wharf precinct – including barbeque areas and shaded seating. There are currently no facilities available	Apr-23	Jun-23	\$ 522,464	\$ 92,464
QLD	Cairns Regional Council	1	Community	Gordonvale Pool: Upgrade of amenities to include hot water in both mens and womens amenity blocks, plus a general internal refurbishment and inclusion of PWD unisex toilet	The existing amenities at the Gordonvale aquatic facility are aged and non-compliant with current industry standards.	Apr-21	May-21	\$ 75,500	\$ 75,500
QLD	Cairns Regional Council	1	Community	Cannon Street: Renewal of playground shade structure and renewal works to the electrical, mechanical and plumbing	Electrical, mechanical and plumbing components of building are damaged or aged and require renewal. Shade structure connections aged and require renewal. All-abilities access ramp slope not compliant in top section and requires renewal.	Mar-21	May-21	\$ 50,671	\$ 40,000
QLD	Cairns Regional Council	1	Community	Mendelsohn Close Park: Renewal of existing playground infrastructure	Existing equipment has exceeded its economic useful life	Feb-21	Apr-21	\$ 49,813	\$ 49,813
QLD	Cairns Regional Council	1	Community	Bruce Highway: Replacement of section of roof of Hambledon House Community Service Building	Older building in the complex is made up of a core L shaped building of approx 25 year vintage with 530m2 section of roof leaking with significant leaking issues.	May-21	Jun-21	\$ 65,712	\$ 65,712
QLD	Cairns Regional Council	1	Community	Walker Road: Construct a lockable vehicle compound at the Edmonton PCYC	Building and vehicles have been subject to vandalism. Lockable compound will improve safety and restrict access.	Apr-21	May-21	\$ 38,000	\$ 38,000
QLD	Cairns Regional Council	1	Community	Ravizza Park - Park Upgrades	Existing park and playground equipment has reached the end of its useful life and renewal of the equipment is planned to maintain an adequate level of service for the community at a District level park.	Mar-21	Jun-21	\$ 72,812	\$ 72,812
QLD	Cairns Regional Council	1	Community	Loridan Drive: Upgrade shelter and concrete slab and install two new picnic table sets, tennis court fence renewal	Popular park with open spaces, BMX track and tennis courts which is under embellished and existing park infrastructure is becoming aged and requires upgrading	Oct-20	Apr-21	\$ 49,330	\$ 49,330
QLD	Cairns Regional Council	1	Community	Jasper Street: Renewal of community hall building components	Overall condition of the building is fair to poor and several building components are at the end of their useful life or damaged and require renewal.	May-21	Jun-21	\$ 28,327	\$ 28,327
QLD	Cairns Regional Council	1	Community	Woree Pool: Installation of flip-up boom (submersible swim wall) in 50m pool.	Ability to run more pool events as the flip-up boom will 'halve' the pool into two 25m sections.	Mar-21	Jun-21	\$ 189,168	\$ 150,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Cairns Regional Council	1	Community	Sunflower Drive: Construction of concrete footpath on Sunflower Drive between Carnation Drive and Mestrez Street, Mooroolooloolo	Lack of footpath for pedestrians on Sunflower Drive	Jan-21	Apr-21	\$ 160,685	\$ 160,685
QLD	Cairns Regional Council	1	Community	Mestrez Drive: Construction of concrete footpath on Mestrez Street between Sunflower Drive and Kingsford Street, Mooroolooloolo	Lack of footpath for pedestrians on Mestrez Street, improve pedestrian safety	Nov-20	Jan-21	\$ 127,652	\$ 127,652
QLD	Cairns Regional Council	1	Community	Early Settler Park: Renewal of existing playground infrastructure in the park	Existing playground equipment has reached the end of its useful life and requires replacement	Mar-21	Jun-21	\$ 35,486	\$ 35,486
QLD	Cairns Regional Council	1	Community	Survey Street: Construction of concrete footpath on Survey Street between Stanton Road and Cumberland Avenue, Smithfield	Providing a safe corridor for pedestrians to travel along Survey Street. This section of the road is heavily used by the community to access the Smithfield Shopping centre and the local park. There is currently no footpath for the community to utilise	Jan-21	Apr-21	\$ 141,906	\$ 110,000
QLD	Cairns Regional Council	1	Community	Cottesloe Drive: Construction of concrete footpath on Cottesloe Drive between Portsea Crescent and Albatross Street, Kewarra Beach	Providing a safe corridor for pedestrians to travel along Cottesloe Drive. This section of the road is heavily used by the community to access the Kewarra Beach shops and access transport. There is currently no footpath for the community to utilise along this section of road.	Nov-20	Jan-21	\$ 202,146	\$ 202,146
QLD	Cairns Regional Council	1	Community	Wilkinson Street: Construct 2m wide concrete footpath on southern side of Wilkinson Street, Manunda between English Street and Grove Street	Providing a safe corridor for pedestrians to travel along Wilkinson Street. This section of the road is heavily used by students to access the State High School and TAFE College. There is currently no footpath for the students and the community to utilise.	Apr-21	Jun-21	\$ 406,954	\$ 360,843
QLD	Cairns Regional Council	1	Community	Abbott Street: Renewal of existing footpath at 38-40 Abbott Street on the eastern side in front of the newly refurbished Courthouse in Cairns CBD.	High profile area of the Cairns CBD. Footpath condition has deteriorated below desired level of service and requires renewal.	Sep-20	Nov-20	\$ 223,180	\$ 170,000
QLD	Cairns Regional Council	1	Community	Install new playground infrastructure at various parks in Mt Sheridan and Bayview Heights suburbs	Limited existing play options at these parks, install new components to improve recreational opportunities	Oct-20	Dec-20	\$ 59,790	\$ 30,000
QLD	Cairns Regional Council	1	Community	Holloways Beach - Wheelchair Access	Lack of availability of people in wheelchairs and mobility devices to access and enjoy the natural surrounds of the Cairns Northern Beaches.	Mar-21	Jun-21	\$ 72,812	\$ 72,812
QLD	Cairns Regional Council	1	Community	Smith Street - Pedestrian Crossing	Inadequate pedestrian road crossing facilities on Smith Street in front of the new Spinal Life living facility to provide adequate, compliant crossing points for residents and other pedestrians.	Jan-21	Feb-21	\$ 18,492	\$ 18,492
QLD	Cairns Regional Council	2	Road	Scott Street centre parking, between Tiffany Street and Bunda Street, Parramatta Park	Traffic Improvement: Install new islands and line marking to improve number of available car parks between Bunda Street and Tiffany Street improving access to parking for residential housing, schools and businesses in the area.	Mar-21	May-21	\$ 200,000	\$ 200,000
QLD	Cairns Regional Council	2	Community	ANZAC Park Lighting Upgrade, Spence Street, between Abbott Street and Wharf Street, Cairns City	Bicycle and Walking Paths: Renewal of park lighting at ANZAC park in Cairns City.	Mar-22	Jun-22	\$ 370,000	\$ 370,000
QLD	Cairns Regional Council	2	Combination	McCoombe Street pedestrian bridge detour footpath (link to Southern Cycleway)	Improved Accessibility of Community Facilities and Areas: Creating a detour footpath link to existing Cairns Southern Access Cycleway for pedestrians and cyclists travelling along McCoombe Street to access existing bridge structures which at the end of their useful life.	May-21	Jun-21	\$ 200,000	\$ 200,000
QLD	Cairns Regional Council	2	Community	Spence Street Civic Reception Room Renewal, Spence Street between Draper Street and Severin Street	Painting/Improvements to community facilities: Renewal of Spence Street Civic Reception room at Council Chambers which is utilised by the public for community workshops and training, citizenship ceremonies, Council training and workshops and other community events.	Jun-21	Dec-21	\$ 380,000	\$ 380,000
QLD	Cairns Regional Council	2	Road	Harley Street Stormwater Drainage Construction between Cowley Street and Lower Freshwater Road	Drainage: Construct underground stormwater along Harley Street adjacent to Peace Lutheran College to address issue with concentrated rainfall runoff flow along current drainage channel creating a potential hazard for students walking to school.	Apr-21	Jun-21	\$ 350,000	\$ 350,000
QLD	Cairns Regional Council	2	Community	Bramston Beach Campground Seepage Trench Upgrade, Evans Road, Bramston Beach	Toilet blocks: Increasing the capacity of the Bramston Beach Campground wastewater treatment system to cater to the usage loads following upgrades to the public toilets, which services the camp grounds and public park, and caretakers facility and comply with environmental permits.	May-21	Jun-21	\$ 50,000	\$ 50,000
QLD	Cairns Regional Council	2	Community	Woree Pool – Heat Pump Conversion, Pool Close, Woree	Sporting and recreation facilities: Conversion of Woree Pool aquatic facility heat pump from gas to electricity and connection to recently upgraded solar panel energy system.	Sep-21	Jan-22	\$ 400,000	\$ 400,000
QLD	Cairns Regional Council	2	Road	Carnation Drive Footpath Stage 2, Carnation Drive, between Lavender Street and Beatrice Street, Mooroolooloolo	Bicycle and walking paths: Construct footpath between Lavender Street and Beatrice Street.	Jul-21	Aug-21	\$ 80,000	\$ 80,000
QLD	Cairns Regional Council	2	Road	Givens Street Pedestrian Bridge, between Dalton Street and Dillon Street, Mooroolooloolo	Improved Accessibility of Community Facilities and Areas:	Sep-21	Dec-21	\$ 361,000	\$ 361,000
QLD	Cairns Regional Council	2	Community	Griffith Park Stage 1b Car Park – stormwater renewal, Warner Street, Manunda	Sporting and recreation facilities: Council constructing a new car park and undertaking earthworks at Griffith Park including the renewal of stormwater infrastructure within Griffith Park	Jul-21	Sep-21	\$ 2,850,000	\$ 150,000
QLD	Cairns Regional Council	2	Community	Tanks Storage, Catering , Tanks Arts Centre, Collins Avenue, Edge Hill	Painting/Improvements to community facilities: Renewal of catering hub, which offers both paid and free public events, art shows and performances and provides space for community run workshops.	Nov-21	Jun-22	\$ 1,300,000	\$ 800,619
QLD	Cairns Regional Council	2	Community	Tank PA and Sound Equipment Renewal, Collins Avenue, Edge Hill	Painting/Improvements to community facilities: Renewal of the Tanks PA and Sound Equipment utilised during Council and community group events which includes free entry events. Existing system has reached the end of its useful life.	Sep-21	Dec-21	\$ 565,000	\$ 565,000
QLD	Cairns Regional Council	2	Road	Collins avenue footpaths, trees and landscaping, Edge Hill	Bicycle and walking paths: Streetscaping works and improvement of cyclist and pedestrian facilities along Collins Avenue, linking the Botanic Gardens precinct with the business district in Edge Hill	Oct-21	Feb-22	\$ 200,000	\$ 200,000
QLD	Cairns Regional Council	2	Road	Trinity Beach Road Roundabout at Rabaul Street and Periwinkle Street Intersection, Trinity Beach Road	Traffic Improvement: Roundabout construction at Rabaul and Periwinkle Streets intersection with Trinity Beach Roads to improve road safety and traffic flow	Aug-21	Nov-21	\$ 1,900,000	\$ 1,500,000
QLD	Cairns Regional Council	3	Road	Cairns Kerb & Channel and Shoulder Sealing Program: Drainage	Renewal of kerb and channel across various locations in the Cairns region. Shoulder sealing on unsealed roads in urban areas.	Jul-22	May-23	\$ 2,500,000	\$ 2,000,000
QLD	Cairns Regional Council	3	Road	Cairns New Footpaths: Bicycle and Walking Paths	Construct new concrete cycling and pedestrian infrastructure across various sites in the Cairns region.	Jun-22	Mar-23	\$ 650,000	\$ 400,000
QLD	Cairns Regional Council	3	Road	Cairns Footpath Renewal Program: Bicycle and Walking Paths	Renewal of concrete cycling and pedestrian infrastructure across various sites in the Cairns region	Jul-22	Jun-23	\$ 1,000,000	\$ 500,000
QLD	Cairns Regional Council	3	Community	Cairns Aquatic Facility Renewal: Sporting and Recreation Facilities	Works to upgrade and renew assets at Council's aquatic facilities. Tobruk Pool renew expansion joints, lane ropes and flow rider. Sugarworld Water Park Renew grease traps and plant room upgrade.	Jun-22	Jun-23	\$ 750,000	\$ 350,000
QLD	Cairns Regional Council	3	Community	Cairns Toilet Facilities Renewal: Toilet Blocks	Works to renew and upgrade Toilet facilities at various sites across the Cairns region.	Jul-22	May-23	\$ 555,000	\$ 311,306
QLD	Cairns Regional Council	3	Community	Cairns Esplanade Fitness Equipment Renewal: Sporting and Recreation Facilities and Muddies Playground Upgrade	Renewal of fitness and recreation equipment at 3 locations along the Cairns Esplanade.	Jul-22	Mar-23	\$ 200,000	\$ 100,000
QLD	Carpentaria Shire Council	1	Community	Replacement of the soft fall for the playground located at the Normanton Child Care Facility	The popular Barooga Adventure Park has poor pedestrian access to the Barooga Public School.	Feb-21	Mar-21	\$ 94,535	\$ 45,589
QLD	Carpentaria Shire Council	1	Community	Carpentaria Shire Playground Maintenance	John Henry Oval Playground Re-paint the Normanton and Karumba water park equipment in the same colours. Lay new concrete around the baby's pool and install new softfall. Install a new shade sail over the Kath Alexander Park in Karumba. Removal of existing playground on the John Henry Oval and leave ground clean and level. Maintain childcares outdoor play equipment and painting facility. Replace the fence around the Normanton Pool. Replace fence around the Normanton tennis courts. Supply and install shade over the Normanton and Karumba water parks. Extend cement around the Normanton and Karumba water parks. General playground maintenance.	Mar-21	Jun-21	\$ 275,000	\$ 275,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Carpentaria Shire Council	1	Community	Replacement of existing fencing at the Les Wilson Barramundi Discovery Centre to include the hatchery.	The new path will connect the popular Tocumwal Golf and Bowls Club to the Tocumwal town shopping area and established footpath network.	Oct-20	Oct-20	\$ 31,924	\$ 31,924
QLD	Carpentaria Shire Council	1	Community	Construction of a walking/ bicycle pathway from the existing pathway located on the Burke Development Road to the Normanton Rodeo Grounds.	Replacement of inefficient sports lighting with efficient LED lights at the main oval and netball courts at Tocumwal Recreation Reserve	May-21	Jun-21	\$ 375,000	\$ 375,000
QLD	Carpentaria Shire Council	2	Road	Lilyvale Subdivision Intersection -Normanton	Construction of the Lilyvale subdivision intersection on a State-controlled road to allow for much needed additional local housing	Nov-21	Jun-22	\$ 401,524	\$ 401,524
QLD	Carpentaria Shire Council	2	Community	Normanton Town Entry Sign	Public art 'Welcome to Normanton' sign (similar to Karumba sign) – beautification to town entry	Aug-21	Oct-21	\$ 54,564	\$ 54,564
QLD	Carpentaria Shire Council	2	Community	Karumba Pool Filtration Pumps	Replacing existing pumps to increase efficiency and reduce running costs	Nov-21	May-22	\$ 18,858	\$ 18,858
QLD	Carpentaria Shire Council	2	Community	Shire Office External Re-paint	Painting of the Carpentaria Shire Council office in Normanton	Aug-21	Oct-21	\$ 126,000	\$ 51,639
QLD	Carpentaria Shire Council	3	Community	Karumba Town Park	Create a new park in Karumba on unused Council land. Council will convert an existing road reserve into new park land. Works are to involve irrigation, footpaths, landscaping and seating/benches – subject to design and funds available.	May-22	Mar-23	\$ 350,000	\$ 350,000
QLD	Carpentaria Shire Council	3	Community	Karumba Point Foreshore – stage 1	Detailed design and construction of Stage 1 of the Karumba Point rock revetment (shoreline and community assets protection). Stage 1 is proposed to be a rock revetment that runs from near the Savannah Shores down to the End of the Road motel based on the CHASS investigation recommendations. The final treatment is subject to change as per the detailed design and Department approvals as part of this proposed project. Future stages are to extend the protection treatments down to the boat ramp parking area at the end of Palmer Street. Each stage of the works will be publicly accessible and provide erosion protection to the various businesses and residences affected.	May-22	Jun-23	\$ 3,184,946	\$ 1,000,000
QLD	Carpentaria Shire Council	3	Community	Karumba Point to Town Walking Track	Installation of walking track signage and upgrades to increase resilience via construction of culverts and/or foot bridges.	May-22	Dec-22	\$ 73,848	\$ 73,848
QLD	Cassowary Coast Regional Council	1	Community	Footpath replacement - various locations	Existing paths are in poor condition and have numerous trip hazards	Apr-21	Sep-21	\$ 1,013,701	\$ 739,286
QLD	Cassowary Coast Regional Council	2	Road	Warrami Road Upgrade	Renew existing drainage with RCBC. Upgrade pavement to FNQROC standard and seal 7m wide	Aug-21	Dec-21	\$ 610,805	\$ 610,805
QLD	Cassowary Coast Regional Council	2	Road	Wilson Road Widening	Widen existing road to provide fit for purpose 2 way sealed road	Oct-21	Nov-21	\$ 185,989	\$ 185,989
QLD	Cassowary Coast Regional Council	2	Road	Tully Head Road Widening	Tie in with existing pavement and seal with minor cut back, widen road to fit for purpose width, 2 coat seal	Mar-22	May-22	\$ 115,291	\$ 115,291
QLD	Cassowary Coast Regional Council	2	Road	Warrakin Road Culvert 16	Replace existing 1050 RCP's with 1050 RRs and lengthen to 17.08m	Aug-21	Nov-21	\$ 68,334	\$ 68,334
QLD	Cassowary Coast Regional Council	2	Road	Warrakin Road Pipe 22	Replace 5 x 1200 RCP with 3 x 1800 x 1200 RCBC to FNQROC Standard	Sep-21	Nov-21	\$ 180,670	\$ 180,670
QLD	Cassowary Coast Regional Council	2	Road	Warrabullen Road Culvert 2	Replace existing 4 x 600 RCP with 2 x 1500 x 600 RCBC and lengthen to 12m	Dec-22	Feb-23	\$ 180,000	\$ 114,958
QLD	Cassowary Coast Regional Council	3	Road	Warrina Lakes Pump Track	Construction of an asphalt pump track at Warrina Lakes, Innisfail. Project is consistent with the Warrina Lakes Master Plan and will provide a high-quality asphalt pump track that will appeal to locals and visitors.	Feb-23	Apr-23	\$ 400,000	\$ 400,000
QLD	Cassowary Coast Regional Council	3	Combination	Bingil Bay Pathway	Construction of a walking path to connect the Bingil Bay township to the foreshore. Pathway will provide improved pedestrian safety along Bingil Bay Road.	Feb-23	Apr-23	\$ 325,000	\$ 325,000
QLD	Cassowary Coast Regional Council	3	Community	Flying Fish Point Viewing Platform	Construction of a new 6m x 3m low level viewing platform to activate parklands for weddings and other community events.	Jul-22	Sep-22	\$ 35,000	\$ 33,951
QLD	Cassowary Coast Regional Council	3	Combination	Dalrymple Esplanade Pathway	Construction of a walking path along Dalrymple Esplanade, Innisfail Estate. Path will provide improved connectivity and amenity for recreational users of Dalrymple Esplanade.	Feb-23	Apr-23	\$ 288,572	\$ 288,572
QLD	Cassowary Coast Regional Council	3	Community	Ranch Road Bus Stop	Construction of a bus stop/turn around facility that will improve safety for school children.	Oct-22	Dec-22	\$ 30,000	\$ 30,000
QLD	Cassowary Coast Regional Council	3	Road	Murray Street Upgrade	Upgrade of Murray St, Tully, between Curtis and Richardson St. Project includes upgrades to stormwater, installation of kerb and channel, concrete footpaths, pavement replacement and asphalt surfacing.	Jul-22	Dec-22	\$ 1,870,000	\$ 400,000
QLD	Central Highlands Regional Council	1	Road	Construct an accessible and safe intersection turnout at the Gemfields Dump Point on the Rubyvale Sapphire Road	Existing access is too steep for most caravans and RV's to access safely	Mar-21	Jun-21	\$ 490,052	\$ 490,052
QLD	Central Highlands Regional Council	1	Road	Installation of signage boards at intersections with relevant road and property information	Difficulty for emergency services and transport operators to locate remote properties in a timely manner	Apr-21	Jun-21	\$ 25,980	\$ 25,980
QLD	Central Highlands Regional Council	1	Community	Improve the safety of the Nogoia River and Botanic Gardens walking tracks through the installation of CCTV and other devices in conjunction with improved signage.	Two primary problems being addressed: 1. There has been significant vandalism of the site since construction was completed. The installation of cameras is set to deter this. 2. There has been unlawful use of 4wd vehicles and motorbikes on site. Consultation with QPS suggests that installation of cameras may assist in reducing this	May-21	May-21	\$ 142,090	\$ 142,090
QLD	Central Highlands Regional Council	1	Road	Central Highlands Regional Council - Culvert repairs at various locations	Damage to these structures from rain events and limited maintenance has led to reduced flow capacity and reduced road width which has become a significant safety issue.	Jan-21	Jun-21	\$ 1,507,016	\$ 1,507,016
QLD	Central Highlands Regional Council	2	Road	Culvert Replacement and Repair – Arcadia Valley Road	Bridge Works - Significant scour and damage to a number of concrete culverts and table drains along the Arcadia Valley Road. Project to repair or replace where required	Aug-21	Jun-22	\$ 270,687	\$ 270,687
QLD	Central Highlands Regional Council	2	Road	Culvert Replacement and Repair – Buckland Road	Bridge Works - Scour and damage to approximately 6 floodways on Buckland Road as well as one creek crossing. Project to repair existing damage and improve resilience	Aug-21	Jun-22	\$ 312,684	\$ 279,313
QLD	Central Highlands Regional Council	2	Road	Culvert Replacement and Repair – Mungabunda Road	Bridge Works - Scour and damage to a further approximately 5 floodways and culverts on Mungabunda and Fairfield Road	Aug-21	Jun-22	\$ 662,408	\$ 557,884
QLD	Central Highlands Regional Council	2	Community	Blackwater Memorial Garden Landscaping Upgrade	Landscaping improvements to existing gardens	Aug-21	Jun-22	\$ 359,747	\$ 217,363
QLD	Central Highlands Regional Council	2	Community	Bauhinia Sports Ground – Hard Cover Shade Shelter	Sporting and Recreation Facilities – installation of a new hard cover shade shelter at the existing sports ground	Sep-21	Jun-22	\$ 75,919	\$ 75,919
QLD	Central Highlands Regional Council	2	Community	Capella Skate Park – Shade Shelter	Playgrounds and Skate Parks – installation of a shade shelter at the Capella Skate Park	Sep-21	Jun-22	\$ 216,718	\$ 216,718
QLD	Central Highlands Regional Council	2	Community	Capella Cultural Centre – Painting and Refurbishment	Painting – Painting and associated general refurbishment of the existing Capella Cultural Centre	Nov-21	Jun-22	\$ 168,158	\$ 168,158
QLD	Central Highlands Regional Council	2	Community	Various – External Painting of Community Buildings	Painting – External painting of community buildings as indicated by high risk scores from recent Asset Condition inspections – region wide	Nov-21	Jun-22	\$ 291,569	\$ 290,562
QLD	Central Highlands Regional Council	2	Community	Bogantungan Hall – External Painting and Repair	Painting – External painting and associated general repair of the Bogantungan Hall	Nov-21	Jun-22	\$ 121,280	\$ 121,280
QLD	Central Highlands Regional Council	3	Community	Access Sapphire Hall Amenities	Bicycle and Walking Paths Pathway replacement and all abilities ramp extension.	Sep-22	Jun-23	\$ 210,000	\$ 35,000
QLD	Central Highlands Regional Council	3	Community	Agent Access To Public Walkways	Bicycle and Walking Paths  Seven new sets of stairs at agent catwalk to public walkway. These new stairs are to be constructed for public access.	Nov-22	Jun-23	\$ 44,000	\$ 44,000
QLD	Central Highlands Regional Council	3	Community	Andrews Road - Footpath Ac	Bicycle and Walking Paths  Andrews Road (Gregory Highway to existing footpath) 135m. Construction of footpath for community benefit.	Sep-22	Nov-22	\$ 65,000	\$ 65,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Central Highlands Regional Council	3	Road	Arcadia Valley Floodway	Reconstruction Replace floodway.	Sep-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Central Highlands Regional Council	3	Community	Comet Hall Electrical	Painting/Improvements to Community Facilities Renewal of Electrical Services to Comet Hall to ensure they are up to current standards as per the PCEW reports. New wiring and switchboard components will be involved in the renewal as well as other necessary electrical items in need of updates to comply with the PCEW Reports.	Sep-22	Jun-23	\$ 24,000	\$ 24,000
QLD	Central Highlands Regional Council	3	Community	Duaringa Standpipe	Painting/Improvements to Community Facilities The supply and installation of a new standpipe with automated prepaid system for Duaringa Community. The community will use the standpipe to gain access to bulk water through the use of a swipe key.	Feb-23	Jun-23	\$ 166,369	\$ 166,369
QLD	Central Highlands Regional Council	3	Community	Electrical Audit	Painting/Improvements to Community Facilities CHRC Electrical Audit (Gaye Westerberg). This electrical audit will be conducted throughout all Council facilities. Electrical inspection in accordance with the Australian Standard - (AS)3019:2007 will be undertaken. In doing so, this will increase community access and safety to all community buildings listed in the Electrical Audit Asset List (attached). This will encourage community engagement as these areas are commonly used.	Jul-22	Jun-23	\$ 475,000	\$ 475,000
QLD	Central Highlands Regional Council	3	Community	EMD Library Park Electrical	Painting/Improvements to Community Facilities The library park precinct has been inspected by PCEW and identified major works are required to ensure capacity and continuation of services. Some of the major works include, upgrade of electrical switchboards, circuit breakers and wiring.	Sep-22	Jun-23	\$ 100,100	\$ 100,100
QLD	Central Highlands Regional Council	3	Community	Emd Town Hall /Elec Compliance	Painting/Improvements to Community Facilities Emerald Town Hall Electrical Compliance Facilities	Sep-22	Jun-23	\$ 154,000	\$ 154,000
QLD	Central Highlands Regional Council	3	Community	Ghungalu Nune (Gardens) Stage 1	Landscaping Improvements New indigenous garden to address water flow issues in the Old Blackwater Pool precinct and provide a new tourism experience for the region. The "stages" are separate works and all works will be finalised by the end of the financial year.	Jan-23	Jun-23	\$ 2,083,000	\$ 783,000
QLD	Central Highlands Regional Council	3	Community	Managed CCTV Services	Closed Circuit TV (CCTV) This project defines a series of works recommended to manage councils CCTV services, and mitigate identified high severity operational risks. New and replacement CCTV services to be involved as well as the installation of a new central system that will connect everything.	Oct-22	May-23	\$ 828,720	\$ 603,720
QLD	Central Highlands Regional Council	3	Community	Off leash agility equipment	Painting/Improvements to Community Facilities Dog agility equipment for installation at CHRC off leash dog parks for public access. This agility equipment will allow the community to engage with their animals and encourage better participation with the community.	Aug-22	Jun-23	\$ 28,574	\$ 28,574
QLD	Central Highlands Regional Council	3	Community	Rolleston Hall Electrical	Painting/Improvements to Community Facilities Renewal of Electrical Services to Rolleston Hall to ensure they are up to current standards as per the PCEW reports. New wiring and switchboard components will be involved in the renewal as well as other necessary electrical items in need of updates to comply with the PCEW Reports.	Sep-22	Jun-23	\$ 49,500	\$ 49,500
QLD	Central Highlands Regional Council	3	Community	Rolleston off leash dog park	Painting/Improvements to Community Facilities Installation of new dog park in Rolleston. Park to be separated for small and large dogs.	Sep-22	Jun-23	\$ 145,200	\$ 145,200
QLD	Central Highlands Regional Council	3	Community	Roof Over Draining Pen at Dip	Painting/Improvements to Community Facilities Construct roof over draining pen. This facility is the centre of cattle sales for the region therefore benefiting farmers as well as the rest of the community. The emerald saleyards are not ran as a commercial business but as a community facility that is run of a cost recovery basis.	Nov-22	Jun-23	\$ 33,000	\$ 33,000
QLD	Central Highlands Regional Council	3	Community	Roy Day Multi-purpose Stage 2	Painting/Improvements to Community Facilities Upgrade and internal fit out of multi-purpose building to be used by community as an evacuation centre in bushfires. The upgrade will involve a the plumbing and kitchen, benches, cupboards as well as internet connection to benefit the community. The "stages" are separate works and all works will be finalised by the end of the financial year.	Jul-22	Jun-23	\$ 385,000	\$ 385,000
QLD	Central Highlands Regional Council	3	Community	Rubyvale Hall access amenities	Toilet Blocks Provide compliant access to amenities at the Rubyvale Hall. The installation will include an access footpath to the toilet block to benefit the community.	Sep-22	Jun-23	\$ 199,500	\$ 49,500
QLD	Central Highlands Regional Council	3	Community	Springsure Beautification	Landscaping Improvements Beautification of Eclipse Street in Springsure. This will include fixing the kerb and channel around gardens beds, irrigation, replacement benches, banners and new parking bays.	Oct-22	Jun-23	\$ 1,105,000	\$ 605,000
QLD	Central Highlands Regional Council	3	Community	Springsure off leash dog park	Painting/Improvements to Community Facilities Installation of new dog park in Springsure. Park to be separated for small and large dogs.	Nov-22	Jun-23	\$ 145,200	\$ 145,200



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Central Highlands Regional Council	3	Community	Tip Shop external roof	Painting/Improvements to Community Facilities  Construct a roof over the outside storage area of the tip shop. The tip shop is a facility that allows the region to recycle their own household goods. The roof will be put in place to protect these items for resale. The tip shop is a community facility that has an operational lease and runs as a loss for Council. The objective of the facility allows the region to recycle their own household goods as Council strives for greater sustainability in our region. The roof is necessary to provide greater storage capability of second-hand goods as otherwise goods must be disposed of, preventing Council from achieving a more sustainable operation.	Nov-22	Jun-23	\$ 19,404	\$ 19,404
QLD	Central Highlands Regional Council	3	Road	Wealwandangie Floodways	Reconstruction  Reconstruction of floodways along Wealwandangie Road. Final locations to be determined upon detailed conditions assessments. Multiple candidates along the length of Wealwandangie Road have been identified.	Sep-22	Jun-23	\$ 200,000	\$ 200,000
QLD	Central Highlands Regional Council	3	Community	Willows Hall Refub St2	Painting/Improvements to Community Facilities  This project is to repurpose and build on the existing recreational building site to replace the old Willows Hall which is at end of life and not fit for purpose. Dispose of building and insulate new building roof and walls and supply split system air-conditioning for community benefit.  The "stages" are separate works and all works will be finalised by the end of the financial year.	Aug-22	Jun-23	\$ 550,000	\$ 100,000
QLD	Charters Towers Regional Council	1	Community	Defiance Mill Park Charters Towers - Modular Pump Bicycle Track	Current dirt pump track is in a defective state rendering the space unusable.	Oct-21	Feb-22	\$ 965,000	\$ 886,382
QLD	Charters Towers Regional Council	1	Community	Mosman Street Road Reserve Charters Towers - footpaths and boardwalks construction	No connectivity to Stubley Street Park from Mosman Street Walking Track; No connectivity to proposed open mine shaft viewing platform from Mosman Street Carpark.	Apr-22	Jun-22	\$ 819,976	\$ 819,976
QLD	Charters Towers Regional Council	2	Community	Charters Towers Water Park (Water Street, Charters Towers, 4820. Latitude -20.0682, Lon-gitude 146.26723)	Construction of aquatic park and associated facilities. Project aligns to the following work categories: 1. Playgrounds and Skate parks (including all ability playgrounds) 2. Picnic Shelters or Barbeque Facilities at Community Parks 3. Closed Circuit TV (CCTV) 4. Bicycle and Walking Paths 5. Improved Accessibility of Community Facilities and Areas 6. Landscaping Improvements 7. Toilet Blocks	Nov-21	Oct-22	\$ 4,298,153	\$ 1,446,153
QLD	Charters Towers Regional Council	3	Community	Miners Memorial Lot 9 on AP5088	The project will include five poppet head structure walk throughs with memorial signage, interpretative panels and historical mining equipment and forms part of the larger Towers Hill and Walking Track Precinct.  Problem being addressed is limited recreational facilities in Charters Towers whilst also promoting tourism. The benefit to the community is improved recreational opportunities, amenity to nearby residents and users of the existing Towers Hill and Walking Track precinct and equity of access.  The project aligns to the following categories: Closed Circuit TV Bicycle and Walking Paths Improved Accessibility of Community Facilities and Areas Landscaping Improvements Sporting and Recreation Facilities Other – as it is based around the mining heritage of Charters Towers.  Concept plan included. Support from MP included.	Oct-22	Jun-23	\$ 3,412,716	\$ 3,412,716
QLD	Cherbourg Aboriginal Shire Council	1	Road	Cherbourg, multiple locations 4 road areas - resheeting, rehabilitation, vegetation clearing	Road surface deteriorating in multiple places and grass growing in road shoulders. Multiple potholes and crack sealing	Oct-20	Nov-20	\$ 275,000	\$ 39,849
QLD	Cherbourg Aboriginal Shire Council	2	Community	Barambah Ave & and Fisher St / Marshall St junction Roundabout area Cherbourg	Close 2x large open drains by fitting large box culverts or similar pipes and cover. Leads to improved drainage and improved community safety.	Apr-21	May-21	\$ 47,418	\$ 47,418
QLD	Cherbourg Aboriginal Shire Council	2	Community	Marshall St junction Skate Park Landscaping	Council requests to use the unspent \$14,136 for the additional landscaping component of the larger Skate Park rebuild project. The overall project commenced in March and the landscaping is due to commence in June 2022.	Jun-22	Jun-22	\$ 330,185	\$ 14,136
QLD	Cherbourg Aboriginal Shire Council	3	Road	Broadway St, Cherbourg	Road repairs - collapsed road area at Jerome St Junction on Broadway St. removed, then stabilisation and resurfacing of bitumen road surface.  Length: 10m by 2m (20m)	Nov-22	Dec-22	\$ 45,000	\$ 9,698
QLD	Cherbourg Aboriginal Shire Council	3	Road	Fisher St, Cherbourg	Road repairs – collapsed area on Fisher St side of Fisher/Marshall Roundabout removed, stabilised, resurfacing of bitumen road surface.  Length: 5m	Nov-22	Dec-22	\$ 15,000	\$ 5,000
QLD	Cherbourg Aboriginal Shire Council	3	Community	Skatepark, Cherbourg	Landscaping and drainage improvement	Sep-22	Oct-22	\$ 10,000	\$ 10,000
QLD	Cherbourg Aboriginal Shire Council	3	Community	Broadway St, Cherbourg	Extend pathway from Beattie St to Marshall St.  Length: 115m	Oct-22	Nov-22	\$ 20,000	\$ 20,000
QLD	Cherbourg Aboriginal Shire Council	3	Road	2 Collins Rd, Cherbourg	Egress roadway levelled and stabilised, new bitumen laid, appropriate drain installed.	Nov-22	Dec-22	\$ 35,000	\$ 35,000
QLD	City of Gold Coast	1	Road	Stormwater drainage improvements, Boundary Street Catchment Stage 3, Currumbin Waters	Increased conveyance capacity and the replacement of a dilapidated drainage system thus improving flood conditions.	Sep-20	Jul-21	\$ 2,044,197	\$ 2,000,000
QLD	City of Gold Coast	1	Road	Road preservation works on twelve council roads	Treating lower order roads with thin bituminous sprayed products to protect the road surface and reduce the occurrence of cracking due to oxidation.	Apr-21	Jun-21	\$ 293,852	\$ 209,014
QLD	City of Gold Coast	1	Community	Upgrade of Hinkler Drive between exit 75 to Alkira Park, widen road to include bicycle lanes/shared paths	Missing section of pathway along the western side of the motorway. Improve road safety standards.	Mar-21	Aug-21	\$ 747,877	\$ 500,000
QLD	City of Gold Coast	1	Community	Install CCTV at five sites across the City's road network	Road safety, incident response and traffic management of the road network	Mar-21	Jun-21	\$ 339,800	\$ 300,000
QLD	City of Gold Coast	1	Community	Pizzey Park, Miami, Construction of Olympic standard skate park course as an extension/upgrade to existing skate park.	Issues with removal of landfill to create a suitable foundation. Increased seating capacity for events.	Mar-21	Dec-21	\$ 5,594,891	\$ 900,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	City of Gold Coast	1	Community	Tchoobey Reserve, Burleigh Heads, recreational link between two conservation reserves including a 16m span bridge and a 200m walking track.	Trail currently terminates at the reserve car park. Will create a link.	Oct-21	Feb-22	\$ 365,785	\$ 300,000
QLD	City of Gold Coast	1	Community	The Spit, construction of a permanent storage and amenities facility.	Amenities for the increasing beach crowds.	Apr-21	Jun-21	\$ 420,504	\$ 351,162
QLD	City of Gold Coast	1	Community	Federation Walk Coastal Reserve	Ecological Restoration works within Federal Walk Coastal Reserve. Dedicated irrigation system.	Oct-21	Apr-22	\$ 2,100,000	\$ 910,000
QLD	City of Gold Coast	1	Community	Citywide locations in public parks where natural shade is desirable/required	Shade tree planting in 54 nominated council parks to create/develop/extend shaded areas	Jul-20	Apr-21	\$ 448,838	\$ 448,838
QLD	City of Gold Coast	2	Road	Townson Avenue, Palm Beach from Kalang Street to Seventh Avenue: Reconstruction	This project is to reconstruct the road pavement on Townson Avenue, Palm Beach from Kalang Street to Seventh Avenue. The road asset condition has deteriorated past its design life and requires reconstruction works to upgrade the pavement and return the asset to current target levels of service.	Aug-21	Dec-21	\$ 1,894,831	\$ 1,785,983
QLD	City of Gold Coast	2	Road	Lorenzo Drive, Coomera from Beattie Road to Yaun Street: Reconstruction	This project is to reconstruct the road pavement on Lorenzo Drive, Coomera between Beattie Road and Yaun Street. The road asset condition has deteriorated past its design life and requires reconstruction to upgrade the pavement and return the asset to current target levels of service.	Jul-21	Aug-21	\$ 840,879	\$ 783,872
QLD	City of Gold Coast	2	Road	Ashmore Road, Ashmore, eastbound between Ross Street and Benowa Road: Reconstruction	This project is to reconstruct the road pavement on Ashmore Road, Benowa eastbound between #355 and Benowa Road. This section of Ashmore Road is nearing the end of its useful pavement life and requires reconstruction works to return the asset to current target levels of service.	May-21	Aug-21	\$ 2,654,802	\$ 2,508,833
QLD	City of Gold Coast	2	Road	T E Peters Drive, Broadbeach Waters, westbound between Havana Key and Rio Vista Boulevard: Reconstruction	This project is to reconstruct the road pavement and adjacent assets on T E Peters Drive, Broadbeach Waters westbound between Havana Key and Rio Vista Boulevard. The road condition has deteriorated past its design life and requires reconstruction works to restore the pavement to current target levels of service.	Aug-21	May-22	\$ 3,739,643	\$ 3,685,184
QLD	City of Gold Coast	2	Road	Reynolds Avenue, Labrador, between Whiting Street and Muir Street: Reconstruction	This project is to reconstruct the road pavement located at Reynolds Avenue, Labrador between Whiting Street and Muir Street. The road condition has deteriorated past its design life and requires reconstruction works to restore the pavement to current target levels of service.	Jul-21	Dec-21	\$ 1,897,134	\$ 1,864,666
QLD	City of Gold Coast	2	Road	Monaco Street, Broadbeach Waters between the two canal bridges to the east and west of Savoy Drive: Reconstruction	This project is to reconstruct the road pavement and adjacent assets located on Monaco Street, Broadbeach Waters between the two canal bridges to the east and west of Savoy Drive. The road asset condition has deteriorated past its design life and requires reconstruction works to upgrade the pavement and return the asset to current target levels of service.	Oct-21	Jun-22	\$ 3,035,375	\$ 2,996,131
QLD	City of Gold Coast	2	Road	Napper Road, Eastbound between Golf Course access road and Allied Drive and Allied Drive, intersection with Napper to Muirefield Place: Reconstruction	This project is to reconstruct the road pavement on Napper Road, Arundel eastbound from Allied Drive to Parkwood International entrance, and Allied Drive, inclusive of the intersection with Napper Road to Muirefield Place. Assessment of the road condition has identified Napper Road, Arundel as being at intervention for renewal, requiring reconstruction works to restore the asset to current target levels of service.	Jul-21	Oct-21	\$ 2,546,398	\$ 2,462,180
QLD	City of Gold Coast	2	Community	Cyclist and pedestrian improvements Coomera Rivers State School	Works entail construction of various links around Coomera Rivers State School to improve active transport accessibility.	Oct-21	Dec-21	\$ 457,000	\$ 457,000
QLD	City of Gold Coast	2	Community	Firth Park, Somerset Drive, Mudgeeraba: Improved Accessibility of Community Facilities and Areas	Improvements to community facility to include: upgrade to lift to improve accessibility to Level 1; upgrade to Accessible toilet; improvements to access and egress to stairwell to improve accessibility; accessibility improvements to community meeting rooms and office spaces; reconfiguration of internal layout to increase available space for community use; enabling increased activation of the building by the community.	Dec-21	Jun-22	\$ 750,000	\$ 600,000
QLD	City of Gold Coast	2	Community	Pizzey Park Lighting Upgrade: Playgrounds and Skate parks (including all ability playgrounds)	Proposal to bring forward LED lighting upgrade from 2022 to 2021 at Pizzey Park Junior Rugby League club in Miami. Works were scoped as part of a previous planning project.	Oct-21	Feb-22	\$ 450,000	\$ 450,000
QLD	City of Gold Coast	2	Community	Tree Planting - City Wide: Landscaping Improvements	This proposal is to bring forward considerable City-wide tree planting. Refer to supporting attachments for full list of sites across the city.	Jul-21	Dec-21	\$ 1,012,614	\$ 1,012,614
QLD	City of Gold Coast	2	Community	Playground renewal across City: Playgrounds and Skate parks (including all ability playgrounds)	This proposal is to bring forward necessary renewal of playground equipment from within the capital works program to 2021. Refer to supporting attachments for full list of playgrounds across the city.	Apr-21	Feb-22	\$ 1,039,000	\$ 1,039,000
QLD	City of Gold Coast	2	Community	Entertainment precincts of Surfers Paradise, Broadbeach, Southport and Coolangatta: Closed Circuit TV (CCTV)	Funding to be used to: <ul style="list-style-type: none"> <li>• Improve public safety through enhancements to the Safety Camera Network;</li> <li>• Supply and install new 'smart' CCTV cameras;</li> <li>• Utilise latest CCTV technology and analytics to improve CCTV effectiveness and coverage in key locations, reduce black spots and increase connectivity between key entertainment precincts. This will enhance incident management and live tracking of offenders across the network. Project to be brought forward from 2022-23.</li> </ul>	Jul-21	Jan-22	\$ 180,000	\$ 180,000
QLD	City of Gold Coast	3	Community	Tallebudgera Creek Park Accessibility Upgrade	Improved Accessibility of Community Facilities and Areas Picnic Shelters or Barbeque Facilities at Community Parks Funding is required to bring forward works to improve this popular foreshore park on the Tallebudgera Creek. A project to deliver an upgrade to the amenities which includes a Changing Places Facility will be delivered by the City, additional funding is required to deliver enhancements to the open space to improve disability access both to and from the foreshore and to and from the car parking areas. This funding will also deliver an upgrade to the playground at this location which will convert conventional play items with play items that cater for persons with a range of abilities. This project will enhance the parklands and will become a destination foreshore park for persons that require assistance with their mobility. This enhancement will also be welcomed by the local Surf Club who provide a beach wheelchair service at this location, and it responds to a number of community requests for improved facilities in this location.	Jan-23	Apr-23	\$ 2,050,000	\$ 950,000
QLD	City of Gold Coast	3	Community	Pedestrian Access from Pimpama Sports Hub Overflow Carpark	Improved Accessibility of Community Facilities and Areas Funding is required to bring forward the establishment of an accessibility pedestrian footpath from a completed overflow car park (approximately 300 car spaces, with 140 sealed) at the soon to be completed Pimpama Sports Hub. Currently the car park is not able to be safely accessed directly from within the parklands with access having to be managed under traffic control down Bull Road (local road). Minor Change to Conditions has currently been submitted and a concept plan has been developed by Landscape Architects Place Design. This project will support safe access to car parking for major events and activities in the new Regional Hub that is anticipated to have close to a million visitors a year once fully operational. Includes an allowance to formalise sealed car parking arrangements.	Feb-23	Apr-23	\$ 930,000	\$ 930,000
QLD	City of Gold Coast	3	Community	Parkwood & Arundel Community Centre Improvements	Painting/Improvements to community facilities The Parkwood and Arundel Community Centre was established in 2001 and is operated by a community organisation to provide a diverse range of activities and programs to the local community. The internal facilities are reaching end of life resulting in high maintenance and cleaning costs as well as reduced visitor experience. The scope of work is to refurbish the kitchen and amenities, replace the flooring and other minor upgrade works to modernise the centre, extend the asset life and improve the customer experience.	Mar-22	Jun-23	\$ 280,000	\$ 280,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	City of Gold Coast	3	Community	Safety Camera Network Urban Villages CCTV Project	Closed Circuit TV (CCTV) This project involves installation of 10 (ten) new CCTV cameras and supporting infrastructure to meet community needs in expanding urban villages, including Palm Beach and Robina. Project activities will also involve upgrades to existing CCTV equipment in urban villages across the city, to enhance the overall effectiveness of the Safety Camera Network and respond to emerging safety issues and growth, including increases in activation. The project will provide for the introduction of new technology, increased reliability and connection to the City's optical fibre communications network where available.	Oct-22	Jun-23	\$ 320,000	\$ 320,000
QLD	City of Gold Coast	3	Community	Runaway Bay Precinct East Soccer New Lighting Project	Sporting and recreation facilities (Sports Lighting) Funding is required to bring forward this new lighting project due to an increase in community demand & growing membership rates due to population growth. This lighting project will provide additional junior playing space for night time use. Council has funded preliminary design studies and gained Land Use approval for the new lighting infrastructure however there is no budget identified to deliver these works. If funding is provided, construction will be able to commence immediately after the Winter season.	Sep-22	Dec-22	\$ 500,000	\$ 500,000
QLD	City of Gold Coast	3	Road	42 Marine Parade, Southport Footpath Renewal	Renewal of Footpath (including equitable access for all users) Renewal of the footpath directly outside the eastern frontage of Australia Fair shopping centre to address the asset's end of life renewal and accessibility standards. The project is 240 metres long along the full eastern frontage of Australia Fair Shopping centre and includes replacement of the hardstand that fills the full width of the verge, width varies from 2.5 metres to 5 metres. The path will comply with AS1428.1 for Access and Mobility to provide equitable access for all users. The existing brick pavement is in poor condition, presenting loose and cracked bricks which over time have become difficult for City Maintenance to replace when damaged. This asset does not meet current pathway standards and is not DDA Complaint, limiting access and use for those with a disability.	Jul-22	Jun-23	\$ 1,200,000	\$ 1,200,000
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Kendor Street, Arundel	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 205 metres of road rehabilitation on Kendor Street between Captain Cook Drive and Electrical pole number 4389848 (C.O.S) in Arundel.	Jul-22	Mar-23	\$ 299,834	\$ 299,834
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Creek Street, Pimpama	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 740 metres of road rehabilitation on Creek Street between Mirambeena Drive and Pimpama River, Pimpama.	Jul-22	Mar-23	\$ 525,872	\$ 525,872
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Tomewin Street, Currumbin	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 640 square metres of road rehabilitation on the Tomewin Street and Teemangum Street round about in Currumbin.	Jul-22	Mar-23	\$ 120,000	\$ 96,994
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Ormeau Ridge Road, Ormeau Hills	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 266 metres of road rehabilitation on Ormeau Ridge Road between Sir Charles Holm Drive and McGrath Court, Ormeau Hills.	Jul-22	Mar-23	\$ 157,529	\$ 157,529
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Heeb Street, Benowa	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 530 metres of road rehabilitation on Heeb Street between Benowa Road and Horizon Avenue, in Benowa.	Jul-22	Mar-23	\$ 592,981	\$ 592,981
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Sunshine Boulevard, Broadbeach Waters	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 400 metres of road rehabilitation on Sunshine Boulevard between house number 23 and house number 55 in Broadbeach Waters.	Jul-22	Mar-23	\$ 305,000	\$ 305,000
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Robina Parkway, Robina	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 580 metres of road rehabilitation of Robina Parkway between Cheltenham Drive and Tuggerah Close, Robina, northbound carriageway only.	Jul-22	Mar-23	\$ 335,000	\$ 335,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Millaroo Drive, Helensvale	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 230 metres of road rehabilitation on Millaroo Drive between No. 100/104 Millaroo Drive and Habana Street, Helensvale.	Jul-22	Mar-23	\$ 431,169	\$ 431,169
QLD	City of Gold Coast	3	Road	Road Rehabilitation & Reseal Old Burleigh Road, Surfers Paradise	Rehabilitation Resealing The City's Road Rehabilitation and Reseal program addresses the renewal of road surfaces (wearing course) and it is the City's primary program for road rehabilitation. This project identified for Local Roads and Community Infrastructure funding is for approximately 320 metres of road rehabilitation on Old Burleigh Road between Fern Street and Wharf Street, Surfers Paradise.	Jul-22	Mar-23	\$ 300,000	\$ 300,000
QLD	City of Gold Coast	3	Road	Alexander Drive, Highland Park Footpath	Replacement of Footpath (including equitable access for all users) This project is to replace an existing non-compliant existing footpath. The current footpath is 1.5 metres wide and has a steep crossfall that makes use by people with mobility challenges or in wheelchairs challenging and potentially unsafe. The driver of this project is to correct the footpath crossfall to improve outcomes for equitable access along the southern side of Alexander Drive between Quigan Terrace and Cozens Way. The correction of the footpath crossfall requires modifications to the verge, parking lane and private driveways. The footpath carries significant pedestrian traffic towards William Duncan School and nearby Medical Facilities. The path will comply with AS1428.1 for Access and Mobility to provide equitable access for all users.	Jul-22	Jun-23	\$ 1,600,000	\$ 1,600,000
QLD	City of Gold Coast	3	Combination	Tallebudgera Creek Boardwalk Renewal and Upgrade	Renewal and upgrade of boardwalk The project will renew and upgrade the boardwalk on the southern bank of Tallebudgera Creek which forms a connection between the Oceanway and the shared path that runs through the Tallebudgera Creek Park. Previous remediation works, involving replacement of the substructure, were undertaken 12 years ago to extend the life of the timber structure. In early 2021, temporary protection works were undertaken to protect part of the structure from scouring of the creek bank. Recent condition assessments have shown the structure is approaching the end of its useful life. The project will upgrade the boardwalk to a more suitable standard to improve its capacity and align with future works in the area, including the GC Light Rail off-corridor active transport projects. The replacement boardwalk will be widened from 2 to 4 metres and will include a viewing platform along part of the boardwalk to allow users to step to the side of the pathway to experience views of the creek, Burleigh Headland and the ocean. Permanent scour protection works will be installed at the location of the recent temporary works.	Feb-23	Jun-23	\$ 2,473,650	\$ 2,473,650
QLD	City of Gold Coast	3	Community	Burleigh Waters Community Centre Improvements	Improvements to Community Facilities The Burleigh Water Community Centre is City-operated to provide a range of hireable spaces for local community benefit. The facilities and finishes are reaching end of life resulting in high maintenance and cleaning costs as well as reduced visitor experience. The scope of work is to refurbish the kitchen and amenities, replace the flooring and repainting to extend the asset life and improve the customer experience. This project was identified to replace the Varsity Lakes Improvement project after the previously proposed project was found to have enhanced delivery risks due to the changed planning conditions (since the building was built) and the integrity of the building footings which could jeopardise completion within the program guidelines.	Jan-23	May-23	\$ 610,000	\$ 540,000
QLD	Cloncurry Shire Council	1	Community	Mary Kathleen park Design and construct an irrigation system for the entire area of Mary Kathleen Park, where possible incorporating existing infrastructure, pipeline and valves as well as upgrade of electronics/bores	Irrigating grounds at Mary Kathleen park is problematic and is currently ineffective and inefficient having been developed piece-meal	Apr-21	Jun-21	\$ 200,000	\$ 192,019
QLD	Cloncurry Shire Council	1	Community	Cloncurry Recreation Grounds Irrigation at the recreation grounds to be switched from town water to bore water supply. Works will consist of an upgrade of existing bore, review of current irrigation system and upgrade for efficiencies together with installation of storage tanks	Inefficient irrigation system and water supply issues.	Apr-21	Jun-21	\$ 500,000	\$ 500,000
QLD	Cloncurry Shire Council	2	Community	Lawn Cemetery Upgrade Project	Landscaping Improvements – upgrade irrigation and beautification of existing site. Off-road Car parking – upgrade of existing car parking; Fencing Upgrades - Replace Entrance Gates and install new internal fencing; Upgrade current public facilities - installation of public shelters, signage and Memorial Wall.	Apr-21	Jun-22	\$ 740,000	\$ 541,442
QLD	Cloncurry Shire Council	3	Community	Chinaman Creek Dam Path	Bicycle and Walking Paths  Construction of a new off-road shared path from the town to the Chinaman Creek Dam Recreation Area to provide enhanced lifestyle and liveability facilities for community.  Stage 1: Daintree Street (Sheaffe St Intersection) to Isley Street.  Stage 2: Continuation from Stage 1 - Isley Street, south to "Old Mt Isa Road" (following existing crossings of the Anabranche and Cloncurry River), along the western side of Ernest Henry Bridge to then traverse through the Reserve for Chinaman Creek Dam (along Chinaman Creek Dam Road) and ending at the Recreation grounds beside the dam.  This project aligns with Section 1.5 and 2.7 of Cloncurry's 2021-2026 Corporate Plan.	Feb-23	Jun-23	\$ 3,500,000	\$ 1,184,038



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Cloncurry Shire Council	3	Community	Cloncurry Shire Sporting Facilities Grandstands	Sporting and recreation facilities  Provision of increased and enhanced spectator & participant amenities at major sporting and recreation venues with the Shire.  While funding has been secured for the whole project (outlined above), the LRCIF Phase 3 will be used to supplement the installation of shaded spectator, players and Officials seating at the Eddie Lee Field in Cloncurry.  This project aligns with Sections 1.5 & 1.7 of Cloncurry's 2021-2026 Corporate Plan.	Mar-23	Jun-23	\$ 1,035,000	\$ 200,000
QLD	Cook Shire Council	1	Community	Coen Township: Installation of solar powered street lights in Coen.	Pedestrian safety will be improved with the introduction of additional street lighting along known pedestrian routes to the business area of Coen. This provides improved accessibility to community areas for residents and visitors.	Mar-21	Jun-21	\$ 100,000	\$ 100,000
QLD	Cook Shire Council	1	Community	Cooktown Public Toilet Upgrades	These popular public toilets require painting internally and upgraded fixtures to provide a clean, safe and visually appealing public amenity. The upgrades will improve public access to this essential community facility.	Feb-21	Jun-21	\$ 27,500	\$ 27,500
QLD	Cook Shire Council	1	Community	Coen Public Toilet Upgrades	This project will provide improved accessibility of community facilities and areas. As these public toilets are accessed by locals and visitors, they require upgrades to ensure a clean, safe and visually appealing amenity.	Apr-21	Jun-21	\$ 27,500	\$ 27,500
QLD	Cook Shire Council	1	Community	Terminus Street: connect the toilets to the new sewerage system	This project will provide improved accessibility of community facilities and areas. Works include connecting toilet block to the sewerage treatment system, removal of the old septic tank, and upgrading toilet facilities including fixtures and painting.	Feb-21	Jun-21	\$ 28,000	\$ 28,000
QLD	Cook Shire Council	1	Community	Heritage House: lined internally and irrigation installed outside	The project will enclose the ceiling of the building to reduce incidences of dust and vermin destroying the displays below. Currently the peaked ceiling comprises of exposed beams which are very hard to clean and provide a home for vermin.	Nov-20	Jun-21	\$ 27,500	\$ 27,500
QLD	Cook Shire Council	1	Community	Charlotte Street: Repair historical railway building that currently houses the Cooktown Creative Arts Association	The building needs major repairs as the bearers and stumps are deteriorated. This will ensure the ongoing accessibility of this community facility. The Creative Arts Association is an important facility for local artists and visitors wanting to buy art.	Feb-21	Jun-21	\$ 66,000	\$ 66,000
QLD	Cook Shire Council	1	Community	Charlotte Street: upgrades to this building that is historical listed and houses the Cooktown Historical Society	The switchboard needs to be upgraded as it is insufficient for its current use and non-compliant. Further to this the current water supply is insufficient to supply the required service and needs upgrading. The building will also be painted.	Dec-20	Jun-21	\$ 70,000	\$ 70,000
QLD	Cook Shire Council	1	Community	Terminus Street: improvements to the only public gathering facility	The project supports improved access for all to the Laura Town Hall, the only public gathering place in Laura. New library facilities have recently been installed in the hall, it is therefore essential to ensure a clean, safe and accessible building.	Feb-21	Jun-21	\$ 22,000	\$ 22,000
QLD	Cook Shire Council	1	Community	Senior Living Unit: Repairs to a community building that offers accommodation to senior citizens	This will improve the amenity for nearby residents by providing a refit of one unit including, replacement of kitchen, flooring, bathroom as well as repainting. The unit is currently not being let due to the need for extensive repairs.	Nov-20	Jun-21	\$ 22,000	\$ 22,000
QLD	Cook Shire Council	1	Community	Grassy Hill Lighthouse: repairs including rust treatment, painting and damage to walls and roof	The project will extend the life of this important tourism icon in Cooktown. Grassy Hill is a free, must-do tourist attraction and the lighthouse also functions as a safety beacon.	Jan-21	Jun-21	\$ 60,000	\$ 60,000
QLD	Cook Shire Council	1	Community	Lakeland Toilet Block: upgrades to ensure its ongoing service, safety and cleanliness to travellers	The project will provide improved accessibility of community facilities including replacement of tiles, hot water system and internal painting.	Feb-21	Jun-21	\$ 27,500	\$ 27,500
QLD	Cook Shire Council	1	Community	John Street Oval: repair damage to the on-field lighting	Cockatoos have chewed wiring causing damage to lights, making them inoperable. Wiring repairs and installation of stainless steel cages to protect new wiring will see improved recreational opportunities through evening sports.	Mar-21	Jun-21	\$ 16,500	\$ 16,500
QLD	Cook Shire Council	1	Community	Barrier Reef Childcare: upgrades to the playground - including shade, drainage works and painting of the building.	The project will improve access to community facilities. Barrier Reef Childcare is the only facility of its type in Cooktown. These essential works will ensure the ongoing safety of children, their families and staff.	Feb-21	Jun-21	\$ 165,000	\$ 165,000
QLD	Cook Shire Council	1	Community	Cooktown Dog park - Various improvements	The new off-leash area would benefit from having shade and seating for patrons comfort. Some agility equipment for the dogs will also make the space more appealing and user friendly.	Apr-21	Jun-21	\$ 75,000	\$ 75,000
QLD	Cook Shire Council	1	Community	Cooktown Water Treatment Plant, Rossville - Refurbishment of backwash dam	Potential overflow of backwash dam into river. These works are essential to ensure the ongoing health of the river and ecosystems of this popular fishing spot.	Jan-21	May-21	\$ 45,000	\$ 45,000
QLD	Cook Shire Council	1	Community	Cooktown Shire Hall, Helen St - Refurbishments	Community consultation has revealed fond memories and broad support from residents for the restoration of the hall to provide a space for community programs and events including gymnastics, martial arts and community dances.	Feb-21	Sep-21	\$ 1,999,416	\$ 499,416
QLD	Cook Shire Council	2	Community	Cooktown District Community Centre Air -conditioning	To replace end-of-life air-conditioning units in this community facility.	May-21	Aug-21	\$ 51,293	\$ 51,293
QLD	Cook Shire Council	2	Community	Cooktown Airport Terminal Refurbishment	Flooring upgrade, building and bathroom repairs and increase of outdoor seating to public airport terminal.	Jul-21	Jun-22	\$ 50,000	\$ 50,000
QLD	Cook Shire Council	2	Community	Senior Units Driveway Upgrades	To repair driveway access to Senior living units to improve emergency services access.	May-21	Jul-21	\$ 23,168	\$ 23,168
QLD	Cook Shire Council	2	Community	Charlotte St Water mains upgrade	To renew essential water assets in Cooktown.	Apr-21	Jul-21	\$ 36,697	\$ 36,697
QLD	Cook Shire Council	2	Community	Cooktown Creative Arts Association building upgrades- stage 2	Building refurbishment to this community facility including safety related and structural works.	Aug-21	Jun-22	\$ 90,000	\$ 90,000
QLD	Cook Shire Council	2	Community	Establishment of a Public Sewerage Dump Point	Establishment of a Public Sewerage Dump Point on Hope St in Cooktown.	Apr-21	Jun-21	\$ 33,732	\$ 33,732
QLD	Cook Shire Council	2	Community	Administration Building repairs	Painting and repairs to Council administration building which is the Shire's communications centre during disaster events.	Apr-21	Jun-22	\$ 160,000	\$ 160,000
QLD	Cook Shire Council	2	Community	Cook Shire Land Release Project	This project supports the construction of a road where no road existed on that alignment before. The road will provide access to a new housing development designed to stimulate the economy and alleviate the current housing shortage.	Aug-21	Jun-22	\$ 292,190	\$ 292,190
QLD	Cook Shire Council	2	Community	Cooktown Shire Hall Refurbishment – Stage four	This project is the continuation of improvement works from stage three as part of round one funding. Stage four includes electrical upgrades to support structural repairs and upgrades undertaken in previous stages. The electrical works include a full rewiring of the building, stage lighting and ventilation fans to support the communities use of the building.	Sep-21	Jun-22	\$ 190,000	\$ 190,000
QLD	Cook Shire Council	3	Community	Aged Care Refurbishment, Cooktown – Painting/improvements to community facilities.	Building refurbishments to age care units to ensure health and safety compliance, upgrade of interiors, exteriors, and plumbing and security systems.	May-22	Jun-23	\$ 350,000	\$ 350,000
QLD	Cook Shire Council	3	Community	High Water Reservoir, Cooktown – Painting/improvements to community facilities	Replacement of roof due to safety and structural issues. This is an essential community asset as the reservoir provides continuous water for Cooktown residents and business. .	Oct-22	Jun-23	\$ 520,000	\$ 520,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Cook Shire Council	3	Community	Cooktown Cemetery Graves/Signs – Painting/Improvements to community facilities.	Installation of interpretive signage at Cemetery and upgrade/maintenance of headstones as they have deteriorated.	Jul-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Cook Shire Council	3	Community	Coen Airport Solar Equipment Upgrades – Painting/improvements to community facilities.	Upgrade of solar equipment at the Coen Airport which includes the installation of batteries, inverter and drop bear system through Red Earth. The remote Coen airport is reliant on solar power and generators as it only power supply.	Jun-22	Jun-23	\$ 160,000	\$ 160,000
QLD	Cook Shire Council	3	Community	Coen Depot Access Upgrade Project – Repairs/replacement of fencing.	Upgrade of the access to Coen Depot, to ensure safety compliance and security of this Council facility which will be open to the public.	Oct-22	Jun-23	\$ 251,000	\$ 251,000
QLD	Cook Shire Council	3	Community	Cooktown Water Mains - other improvements to essential community infrastructure.	To renew essential water main assets in Cooktown to ensure residents can receive reliable, safe and healthy drinking water supply now and into the future.	Oct-22	Jun-23	\$ 460,000	\$ 460,000
QLD	Cook Shire Council	3	Community	Coen Water Mains - other improvements to essential community infrastructure.	To renew essential water main assets in Coen to ensure residents receive reliable, safe and healthy drinking water supply now and into the future.	Jun-22	Jun-23	\$ 150,000	\$ 150,000
QLD	Cook Shire Council	3	Community	Bloomfield Memorial Wall – Painting/improvements to community facilities	A memorial wall located next to the Bloomfield Library to commemorate deceased residents. Ashes will not be located onsite, however a plaque for each resident will be placed on the wall. The plaques will be provided by the Council to interested community members. Council will also be responsible for the allocation and installation of plaques.  There is no cemetery in Bloomfield and no appropriate land to have one so this project provides as alternative way for people to pay tribute to friends and loved ones, therefore increasing the amenity and liveability of the area.	Jul-22	Jun-23	\$ 30,000	\$ 30,000
QLD	Cook Shire Council	3	Community	Recycling, Resilience and Remote Skip Bins – Improved accessibility to community facilities and areas.	Replacement of roadside skips bins in remote Cook Shire where there is no access to public dumps or waste transfer stations. Replacement of recycling skips bins to promote recycling in remote communities and resilience skip bins to be used for cyclone clean-ups in remote communities.	Jul-22	Jun-23	\$ 70,000	\$ 70,000
QLD	Cook Shire Council	3	Community	Portland Roads Hall Repairs  Work Category - painting/improvements to community facilities	Upgrade of the Portland Roads Town Hall will include restumping of the building, removing and replacing guttering and down pipes, replace kitchenette, replace drainage around water tank and shower, remove and replace wall sheets from rust and oxidation, general repairs to shower, install awning to the shed to house the generator and upgrade toilet facilities.	Oct-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Cook Shire Council	3	Community	Depot Underground Power Upgrade – Other improvements to essential community infrastructure.	Upgrade of electricity supply at the Depot. Moving from above ground power lines to an underground supply, this is to increase security in severe weather conditions (the area is prone cyclones). The upgrade will increase efficiency.	Oct-22	Jun-23	\$ 366,832	\$ 366,832
QLD	Croydon Shire Council	1	Community	Installation of rubber softfall surfacing around the Croydon Pump Track	A pump track is a circuit of rollers, banked turns and features designed to be ridden by cyclists of all ages and skill levels. The Croydon pump track is made of asphalt with hard gravel batters. Installation of rubber softfall surfacing (OneSafe wet pour) around the track will create a deceleration zone and absorb impact thus reducing damage to push bikes and injury to riders using the track.	Nov-20	Jun-21	\$ 234,921	\$ 209,921
QLD	Croydon Shire Council	1	Community	Croydon Heritage Precinct - upgraded fencing	Croydon's renowned Heritage Precinct is a hot spot tourist attraction comprising of an original Court House, Town Hall, Police Residence and Police Station with Goal House. The buildings are maintained to preserve their historical accuracy and are complimented, at the eastern end, by a traditional white picket fence with working replica lamp posts and original sandstone kerbing. The rear area of the buildings, at the eastern end, are secured with high colourbond fencing which provides privacy for neighbouring residential buildings. Whilst the working replica lamp posts and original sandstone kerbing continues to the western end of the precinct the fence does not. The current western end fencing is dilapidated and does not compliment the existing eastern end fencing which supports the heritage look and feel of these beautiful old buildings, whilst ensuring privacy to the adjoining residences. The western end fence upgrade will promote tourism to the entire precinct whilst completing and preserving the history and heritage of the town of Croydon.	Oct-20	Jun-21	\$ 145,000	\$ 145,000
QLD	Croydon Shire Council	1	Road	Intersection of the Croydon to Richmond Road and Gulf Developmental Road 92B road works	Significance and is 390kms in length, of this, 216 kilometres is located in Croydon Shire. The road is part of the inland road network linking cattle properties to major freight routes on the Landsborough and Flinders Highway and the Gulf Developmental Road, essentially connecting the Gulf of Carpentaria to the Southern Downs Region. Council is committed to the upgrade and maintenance of the Richmond Road and has been proactive in upgrading the road to a seal standard. The intersection of the Richmond Road and the Gulf Developmental Road 92B comprises of a single width (single lane) grid and poses a serious safety hazard to all road users. The upgrade of the grid to a double width (two lanes) at the intersection will improve traffic flow and significantly alleviate road safety issues associated with the current single lane grid.	Sep-20	Dec-20	\$ 110,000	\$ 110,000
QLD	Croydon Shire Council	2	Community	Water Treatment Plant	Install new water filtration system, commission, clean reservoir, connect all communications and electrical works	Feb-21	Mar-21	\$ 135,000	\$ 135,000
QLD	Croydon Shire Council	2	Community	Multi-Purpose sports facility	Replace the existing damaged multi-purpose sports facility mat, upgrade fencing to prevent wallaby damage and vandalism issues	Apr-21	Sep-21	\$ 182,413	\$ 182,413
QLD	Croydon Shire Council	3	Road	Bicycle and Walking Paths Construct Footpaths & Accessible Ramps on Brown and Samwell Street Heritage Precinct.	Install footpaths from C/Park Office to Café, replace footpath from Café to Pub, install accessible ramp to heritage precinct	Jul-22	Jun-23	\$ 429,842	\$ 429,842
QLD	Croydon Shire Council	3	Road	Drainage Upgrade Intersection at Brown St & Henry St	Install suitable drainage & culverts, lift road & footpath/bike path to reduce water ponding & silt debris	Jul-22	Jun-23	\$ 500,000	\$ 500,000
QLD	Diamantina Shire Council	1	Community	ANZAC Park Birdsville - Revitalisation	Park is underutilised by tourists and residents due to its poor condition	Nov-20	Jun-21	\$ 453,393	\$ 453,393
QLD	Diamantina Shire Council	2	Community	ANZAC PARK Adelaide Street Birdsville	Ground works, new irrigation systems, turf shade shelters and pathways	Mar-21	Jul-21	\$ 189,911	\$ 189,911
QLD	Diamantina Shire Council	2	Community	ANZAC PARK Herbert Street Bedourie	Ground works, new irrigation systems, turf shade shelters and pathways	Aug-21	Nov-21	\$ 120,000	\$ 120,000
QLD	Diamantina Shire Council	3	Community	Birdsville Oval – Other Utility Connections	Construction of water and sewerage connectivity from mains to the Birdsville sports oval allowing temporary amenities to be connected for events held on the oval	Mar-22	Apr-22	\$ 130,000	\$ 130,000
QLD	Diamantina Shire Council	3	Road	Big Red Road (chainage 26.6km-33.5km)–Sealing	Pave & seal remaining section of Big Red Road to eliminate rough section of dry weather only road.	Apr-22	Jun-23	\$ 3,000,000	\$ 776,786
QLD	Doomadgee Aboriginal Shire Council	1	Road	Installation of road signs - Doomadgee, Multiple locations	Damaged road signs are causing viability and safety issues. New signs required to improve safety	Apr-21	Jun-21	\$ 59,500	\$ 59,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Doomadgee Aboriginal Shire Council	2	Community	Doomadgee Workers Accommodation Upgrades	This project will upgrade worker accommodation to improve staff retention and liability in the community. Staff retention and continuity are critical to the success of all council and community initiatives. Works being undertake are: 1. Enclosing the underneath side of the house with security mesh. 2. Fitting Crimsafe Mesh to external windows. 3. Replacing damaged sliding window caused by a "break in" 4. Replacing all damaged Kitchen Cupboards and retiling splash back. 5. Installing a new built in wardrobe in the main bedroom. 6. Completely rebuilding the upstairs bathroom which has a collapsing floor. 7. Replacing the Termite weakened bearers and joists to the front verandah. 8. Replacing the Asbestos Cement flooring on the front verandah with Fibre Cement Sheeting. 9. Repainting the complete internal walls and ceiling of the house.	Aug-21	Dec-21	\$ 79,780	\$ 79,780
QLD	Doomadgee Aboriginal Shire Council	3	Combination	Doomadgee Town Centre and Cycle Way	This project aligns with works related to vehicle traffic and pedestrian lighting.  Specifically, this project will install up to 15 solar lighting units along the shared cycle and pedestrian way in the centre of town (Doomadgee Shop) to the weir.  The project complements DASC future plans to complete the 7.8km shared cycleway route and meets an identified need to improve street lighting in Doomadgee Shire Council's Community Safety Plan (pg 11). This project aims to improve safety and accessibility to shops and recreational areas in DASC.	Dec-22	Jun-23	\$ 119,000	\$ 119,000
QLD	Douglas Shire Council	1	Road	Unsealed sections of Forest Creek road, north of the Daintree River will be upgraded. Concrete floodway will be installed (240m x 6m).	The project will address the problem of unsealed sections washing away after the annual monsoon season or severe wet weather events, into nearby creeks, Daintree River and Great Barrier Reef and improve access for residents, primary producers/business owners and students accessing goods, services, education, employment and commercial networks; as well as reducing run off into waterways.	Oct-20	Jun-21	\$ 141,349	\$ 141,349
QLD	Douglas Shire Council	1	Road	Install Speed cushions along Marlin Drive Wonga Beach. Three 9.0m wide sections of speed cushions.	The project will respond to a petition, signed by 20 petitioners and community consultation urging Council to install a "speed bump" on Marlin Drive; a long, wide and straight road with vehicles constantly exceeding the 50kph speed limit, endangering children and residents.	Oct-20	Apr-21	\$ 36,531	\$ 34,031
QLD	Douglas Shire Council	1	Community	Erect one information shelter Install one electric boom gate	The project will address the problem of having information available to tourists at times when the Kiosk is closed. The boom gates will deter access to the van park after hours by those who have not paid for a site.	Oct-20	Jun-21	\$ 43,642	\$ 43,642
QLD	Douglas Shire Council	1	Community	Install Wi Fi at Wonga Beach Van Park	Wi-Fi is now a common service at these facilities. Not having the service at this site has generated customer complaints. Adding this service will attract more patrons to the site.	Oct-20	Apr-21	\$ 9,076	\$ 9,076
QLD	Douglas Shire Council	1	Road	Tulip Oak Intersection and Daintree Ferry - Automated Warning Signs	Will compliment rain gauge providing much needed rainfall intelligence	Dec-20	Jun-21	\$ 54,348	\$ 10,000
QLD	Douglas Shire Council	1	Community	Various Parks - Landscaping, park infrastructure, accessibility and amenity improvements	Ageing Infrastructure Accessibility Amenity (e.g. shade sails, landscaping etc.)	Jan-22	Mar-22	\$ 229,928	\$ 36,240
QLD	Douglas Shire Council	2	Community	Disability Infrastructure Upgrades  [Various locations in Shire: Improved Accessibility of Community Facilities and Areas]	Infrastructure upgrades to improve accessibility for residents and visitors to the Shire.	Nov-21	Jun-22	\$ 95,025	\$ 75,000
QLD	Douglas Shire Council	2	Road	Timber Bridge and Boardwalk Renewal  [Various locations in Shire: Bridge Works]	Improved safety, accessibility, and visual amenity with renewals of timber bridges and boardwalks in the Shire.	Mar-21	Oct-21	\$ 111,244	\$ 60,000
QLD	Douglas Shire Council	2	Community	Footpath Renewal Program  [Various locations in Shire: Bicycle and Walking Paths]	Improved safety, accessibility for pedestrians and cyclists living or visiting the Shire.	Aug-21	Dec-21	\$ 148,524	\$ 105,000
QLD	Douglas Shire Council	2	Community	Parks Renewal Program	Landscaping improvements and beautification to improve accessibility and amenity for residents and visitors to Douglas Shire's parks.	Jul-21	Jun-22	\$ 430,082	\$ 267,981
QLD	Douglas Shire Council	3	Road	(Chainage 40 to 440) Barrier Street, Port Douglas	Resealing: Second or subsequent sealing of roads  Replace the existing seal with new 40mm AC10 to remove old failures and improve the rideability for vehicles and cyclists.	Sep-22	Dec-22	\$ 225,000	\$ 225,000
QLD	Douglas Shire Council	3	Road	(Chainage 0 to 125) Macrossan Street, Port Douglas	Resealing: Second or subsequent sealing of roads  Replace the existing seal with new 40mm AC10 to remove old failures and improve the rideability for vehicles and cyclists.	Sep-22	Dec-22	\$ 64,674	\$ 64,674
QLD	Douglas Shire Council	3	Road	(Chainage 0 to 760) Marlin Drive, Wonga	Second or subsequent sealing of roads' Replace the existing seal with new 40mm AC10 and resurface sections with Double/Double 14/7 bitumen seal.	Sep-22	Dec-22	\$ 125,000	\$ 125,000
QLD	Douglas Shire Council	3	Road	(Chainage 750 to 5600) Miallo Bamboo Creek Road, Bamboo	Second or subsequent sealing of roads Resealing road with a 10mm bitumen seal.	Sep-22	Dec-22	\$ 134,000	\$ 134,000
QLD	Etheridge Shire Council	1	Road	Gilberton Road - Chainage 35.06km	Currently, access for local farmers and tourists is usually cut during most rain events.	Apr-21	Jun-21	\$ 84,992	\$ 34,000
QLD	Etheridge Shire Council	1	Road	Gilberton Road - Chainage 86.70km	Currently, access for local farmers and tourists is usually cut during most rain events.	Apr-21	Jun-21	\$ 41,156	\$ 23,000
QLD	Etheridge Shire Council	1	Road	Gilberton Road - Chainage 99.08km	Currently, access for local farmers and tourists is usually cut during most rain events. The steepness of the gully also impedes access for larger articulated vehicles.	Apr-21	Jun-21	\$ 35,489	\$ 31,000
QLD	Etheridge Shire Council	1	Road	Gilberton Road - Chainage 99.57km	Currently, access for local farmers and tourists is usually cut during most rain events. The steepness of the gully also impedes access for larger articulated vehicles.	Apr-21	Jun-21	\$ 65,788	\$ 31,000
QLD	Etheridge Shire Council	1	Road	Gilberton Road - Chainage 101.01km	Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away.	Apr-21	Jun-21	\$ 28,214	\$ 20,000
QLD	Etheridge Shire Council	1	Road	North Head Road - Chainage 1.93km	Currently, ride comfort for local farmers and tourists is severely compromised.	Apr-21	Jun-21	\$ 125,720	\$ 97,000
QLD	Etheridge Shire Council	1	Road	North Head Road - Chainage 7.13km	Currently, ride comfort for local farmers and tourists is severely compromised and approaches are regularly washed away and can cut access.	Apr-21	Jun-21	\$ 73,601	\$ 62,000
QLD	Etheridge Shire Council	1	Road	Oak Park Road - Chainage 36.53km	Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away.	Apr-21	Jun-21	\$ 106,991	\$ 100,000
QLD	Etheridge Shire Council	1	Road	Oak Park Road - Chainage 46.79km	Currently, access for local farmers and tourists is usually cut during most rain events, due to approaches being washed away.	Apr-21	Jun-21	\$ 87,841	\$ 65,000
QLD	Etheridge Shire Council	1	Road	Oak Park Road - Chainage 46.94km	Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully.	Apr-21	Jun-21	\$ 112,267	\$ 112,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Etheridge Shire Council	1	Road	Oak Park Road - Chainage 47.2km	Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully.	Apr-21	Jun-21	\$ 80,022	\$ 71,000
QLD	Etheridge Shire Council	1	Road	Oak Park Road - Chainage 47.57km	Currently, access for local farmers and tourists is usually cut during most rain events, due to the gully and approaches being washed away. Access is also difficult for larger articulated vehicles due to the steepness of the gully.	Apr-21	Jun-21	\$ 54,207	\$ 52,000
QLD	Etheridge Shire Council	1	Road	Paddys Road - Chainage 19.4km	Currently, access for local farmers and tourists is usually cut during most rain events.	Oct-20	May-21	\$ 91,774	\$ 60,556
QLD	Etheridge Shire Council	2	Road	Forsayth Einasliegh Road	Reseal of the road between chainage 8.7 – 16.4km	Jun-22	Jun-22	\$ 370,000	\$ 286,549
QLD	Etheridge Shire Council	2	Road	Georgetown Aerodrome	Reseal of the runway, taxiway and apron	Jun-22	Jun-22	\$ 240,000	\$ 240,000
QLD	Etheridge Shire Council	3	Community	Riverbank Stabilisation Project	Work to return the riverbank to its original standard:- Over the years the riverbank severely eroded and posed a significant threat to nearby infrastructure including public infrastructure such as footpaths and residential properties along the bank. The proposed scope is earthworks, rock placement and revegetation of the riverbank. The project not only improve local waterway health by reducing the amount of sediment entering the Station Creek and Flinders River, it also increases the stability of the riverbank to protect land and infrastructure.	Jul-22	Jun-23	\$ 300,000	\$ 300,000
QLD	Flinders Shire Council	1	Community	Walking path and pedestrian lighting around Recreational Lake	Safety of the pedestrians.	Dec-20	Jun-21	\$ 858,755	\$ 858,755
QLD	Flinders Shire Council	1	Combination	Hudgden Recreational Lake - Car Park Sealing and Installation of BBQs and Shelters	Safety of the pedestrians.	Jul-21	Dec-21	\$ 200,000	\$ 200,000
QLD	Flinders Shire Council	2	Community	CCTV Cameras	Works associated with installing a fixed mobile CCTV system	Apr-21	Aug-21	\$ 480,000	\$ 120,000
QLD	Flinders Shire Council	2	Road	Glentor Road – Bitumen approaches to Glendower Crossing	Bitumen Approaches to the Glendower Crossing along the Flinders River/In the current state the approaches are gravel approaches and are being washed away after every rain event making the road inaccessible	Feb-21	May-21	\$ 1,200,000	\$ 200,000
QLD	Flinders Shire Council	2	Community	Discovery Centre – Stage 2 Upgrades	Construction of the extension to the existing Flinders Discovery Centre/The current Discovery Centre is too small and aged, unable to meet the demand of the increasing tourist numbers and do not have any provision for the inclusion of new display areas or activities or technology	Mar-21	Dec-21	\$ 1,500,000	\$ 217,065
QLD	Flinders Shire Council	2	Community	Swimming Pool – Kiosk and Fence Upgrades	Construction of a new fence and refurbishment of the existing kiosk/the existing security fence is aged and is unable to meet the service requirements. The existing kiosk is aged and requires some minor upgrades to services the needs of the patrons	Jul-21	Sep-21	\$ 75,000	\$ 75,000
QLD	Flinders Shire Council	3	Road	Brodie Street Upgrade Project	Works involving cycling and pedestrian infrastructure; upgrade of footpath on the LHS.	Jul-22	Jun-23	\$ 1,758,000	\$ 500,000
QLD	Flinders Shire Council	3	Community	Upgrades to Prairie Township Kerbing & Channelling	Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Jul-22	Jun-23	\$ 300,000	\$ 300,000
QLD	Flinders Shire Council	3	Community	Upgrades to Hughenden Water Mains	Upgrade of existing ageing water mains in the Hughenden Township.	Jul-22	Jun-23	\$ 450,000	\$ 450,000
QLD	Flinders Shire Council	3	Community	Upgrades to Prairie Water Mains	Upgrade of existing ageing water mains in the Prairie Township.	Jul-22	Jun-23	\$ 100,000	\$ 100,000
QLD	Flinders Shire Council	3	Community	Upgrades to Torrens Creek Water Mains	Upgrade of existing ageing water mains in the Torrens Creek Township.	Jul-22	Jun-23	\$ 67,510	\$ 67,510
QLD	Fraser Coast Regional Council	1	Community	Urangan Community Centre Expansion	Expansion of the Urangan Community Centre, Hervey Bay to better meet the needs of our residents, allowing for the provision of a cancer recovery 'Wellness Centre'.  The Fraser Coast has an aging population with a higher than average incidence of cancer. The opportunities for treatment and support of people in the community is limited. Complementary or integrative care has proven to greatly enhance the quality of life for those experiencing cancer and provide support for their families. The extension of the Urangan Centre will allow for specialist counselling, meditation and mindfulness training, cancer specialist massage, remedial therapies and other types of integrative therapies to be offered to people locally. The extensions of the Urangan Centre will also create another "safe place" in the community for socially isolated, financial disadvantaged and vulnerable members in the community. The mission of the Urangan Centre is to expand to provide a sustainable quality community hub with a focus on wellness and wellbeing. The Urangan Centre will integrate services on the Fraser Coast which compliment existing programs.	Jul-21	Nov-22	\$ 1,850,000	\$ 1,850,000
QLD	Fraser Coast Regional Council	2	Community	WetSide - Ninja Warrior Water Course	Replacement of the existing board rider with a Ninja Warrior Course or similar water based adventure facility and associated infrastructure upgrades.	Aug-21	Sep-22	\$ 1,200,000	\$ 1,200,000
QLD	Fraser Coast Regional Council	2	Community	Esplanade, Pialba - Inclusive amenities block Hervey Bay Esplanade - Improved Accessibility of Community Facilities and Areas	New inclusive amenities block on the Hervey Bay Esplanade.	Sep-21	Nov-21	\$ 300,000	\$ 300,000
QLD	Fraser Coast Regional Council	2	Combination	Brolga Theatre Carpark Walker Street, Maryborough - Off-road Car Parks	Carpark completion and beautification	Jul-21	Dec-21	\$ 780,000	\$ 780,000
QLD	Fraser Coast Regional Council	2	Combination	Fraser Coast Sport and Recreation Precinct – Carpark, roadway and drainage upgrades CCTV and/or Irrigation works Madsen Road, Nikenbah - Sporting and recreation facilities	Carpark works, roadway, water and drainage upgrades including supporting infrastructure, additional tree planting (various areas including Netball area). Scope to include, CCTV, optic fiber and/or irrigation works dependent on contractor availability.	Jun-21	Jan-23	\$ 1,799,825	\$ 1,799,825
QLD	Fraser Coast Regional Council	3	Road	Bucket of works Regional – Unsealed Roads Maintenance Program General road maintenance	Bucket of works Regional – Unsealed Roads Maintenance Program: Works across the Fraser Coast Region – Pothole repairs, vegetation clearing, minor crack sealing and grading general maintenance. General road maintenance that will include some re-sheeting and associated drainage works  •Toogoom Cane Road – Start to End – Length = 4,155m •Vanderwolf Road – Start (Chainage 700) to End – Length = 3,170m •Thinoomba Road – Start to End – Length = 27,810m •Walker Point Rod – Start (Chainage 6820) to End – Length = 1,100m Total road distance 36,235 m	Aug-22	Jun-23	\$ 2,355,614	\$ 2,355,614



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Fraser Coast Regional Council	3	Road	Bucket of works Regional – Sealed Roads Maintenance Program General road maintenance	Bucket of works – Regional Sealed Roads Maintenance Program: Works across the Fraser Coast Region – Road Reconstruction and rehabilitation works with minor drainage works (within rehabilitation works)  •Ariadne Street – Between Pioch Street and Lambert Street – Length = 75m •Bazaar Street – Between Albert Street and Ann Street – Length = 185m •Arnaud Street – Between Odessa Street and Holme Street – Length = 260m •Steindl Street – Between Cardigan Street and Holme Street – Length = 80m Total road distance 600m	Aug-22	Jun-23	\$ 796,000	\$ 796,000
QLD	Fraser Coast Regional Council	3	Community	Greening Fraser Coast Program – Regional Tree planting and maintenance – including High profile parks -Landscaping improvements	Bucket of Works – Works across the Fraser Coast Region additional to planned works around the preservation, protection and maintenance of natural environment with a strong emphasis on Council’s goal of planting 100,000 trees by 2030. Includes e.g. Hervey Bay Foreshore Parks and Takura Environmental Reserve	Jul-22	Jun-23	\$ 456,000	\$ 456,000
QLD	Fraser Coast Regional Council	3	Community	Community Park facilities maintenance - Picnic Shelters or Barbeque Facilities; - Playgrounds maintenance and upgrades	Bucket of Works – Works across the Fraser Coast Region additional to planned works including maintenance of existing and installation of replacement community facilities within Council’s Open Spaces.	Jul-22	Jun-23	\$ 216,500	\$ 216,500
QLD	Gladstone Regional Council	1	Combination	Road verge stabilisation	Existing barrier is failing and overgrown with vegetation	Apr-21	Aug-21	\$ 996,965	\$ 753,803
QLD	Gladstone Regional Council	1	Road	The Blackmans Gap Road road works	Sight distance issues related to road geometry.	Mar-21	Jun-21	\$ 740,726	\$ 740,726
QLD	Gladstone Regional Council	1	Road	Fingerfield Road - Widen formation in cuttings and gravel resheet	Asset inspections have highlighted that there is sub grade visibility and thinning present. The sections of the road require these works to meet Council standards.	Mar-22	Apr-22	\$ 243,875	\$ 114,848
QLD	Gladstone Regional Council	2	Community	Gladstone Aquatic Centre – Rejuvenation & upgrade – Stage 2  60 Tank St, West Gladstone QLD 4680  Sporting and recreation facilities	Renewal and upgrade of the Gladstone Aquatic Centre.  This project deals with the renewals and upgrades required for the aged building infrastructure, aged pool, and its associated ancillaries.	Apr-21	Jun-22	\$ 1,974,668	\$ 1,626,310
QLD	Gladstone Regional Council	2	Road	Asphalt overlays and bitumen reseals  Railway Street Reseal  Scenery Street Reseal  Short Street Reseal  William Street Reseal  Yaroon Street Reseal  Resealing	Resealing of segments RDS158755, RDS15856, RDS160718  Resealing of segments RDS159060, RDS159061, RDS159062, RDS159063, RDS159064, RDS160537, RDS159054  Resealing of segments RDS159174, RDS159175, RDS159176  Resealing of segments RDS160157, RDS160159, RDS160572, RDS160906  Resealing of segments RDS160342, RDS160343, RDS160344, RDS160345	Oct-21	Feb-22	\$ 1,532,421	\$ 1,113,509
QLD	Gladstone Regional Council	3	Combination	Barney Point Footpath Strategy - Stage 4: Bicycle and Walking Paths	Construct a new pedestrian footpath	Aug-22	Jun-23	\$ 150,000	\$ 150,000
QLD	Gladstone Regional Council	3	Combination	Barney Point Footpath Strategy - Stage 5: Bicycle and Walking Path	Construct a new pedestrian footpath	Aug-22	Jun-23	\$ 375,000	\$ 375,000
QLD	Gladstone Regional Council	3	Road	Davies Road, Captain Creek – Gravel Re-sheet	Gravel re-sheeting	Mar-22	Mar-22	\$ 127,176	\$ 82,254
QLD	Gladstone Regional Council	3	Community	Apex Park - Renew/replace retaining wall: Landscaping Improvements	Replace current retaining wall that is failing.	Mar-22	Jun-22	\$ 450,000	\$ 450,000
QLD	Gladstone Regional Council	3	Road	Norton and Dawes Streets, Nagoorin - Bitumen seal: Resealing	Seal approx. 170m on Norton Street and 120m of Dawes Street to formalise the intersection.	Feb-23	May-23	\$ 361,500	\$ 361,500
QLD	Gladstone Regional Council	3	Road	Round Hill Road - Pavement Renewal: Rehabilitation	Pavement requires strengthening and renewal to retain Service Levels and meet growing traffic demands	Dec-22	Jun-23	\$ 1,690,482	\$ 1,600,000
QLD	Gladstone Regional Council	3	Combination	Aerodrome Road Footpath: Bicycle and Walking Paths	Construct a new pedestrian footpath from Dawson Highway	Nov-22	Feb-23	\$ 226,000	\$ 200,000
QLD	Goondiwindi Regional Council	1	Community	Digital community noticeboard	Community Amenity	Dec-20	Mar-21	\$ 35,000	\$ 30,000
QLD	Goondiwindi Regional Council	1	Community	External paint of small rural hall	Community Amenity	Sep-20	Nov-20	\$ 10,000	\$ 8,000
QLD	Goondiwindi Regional Council	1	Community	External paint of several historical buildings	Community Amenity	Aug-20	Feb-21	\$ 15,695	\$ 15,653
QLD	Goondiwindi Regional Council	1	Community	Construct 180m of security fencing adjacent to highway to prevent children interacting with traffic	Community Amenity	Dec-20	Feb-21	\$ 18,500	\$ 18,500
QLD	Goondiwindi Regional Council	1	Community	Increase runway and threshold lighting to meet current requirements for aircraft landing.	Accessibility for remote communities - largest user of aerodrome is RFDS and medical specialists	Nov-20	Sep-21	\$ 240,000	\$ 215,000
QLD	Goondiwindi Regional Council	1	Community	Paint foyer/entrance, art space and toilets of Goondiwindi Waggamba Community Cultural Centre.	Visual Amenity of Community Facilities	Oct-20	Feb-21	\$ 30,000	\$ 30,000
QLD	Goondiwindi Regional Council	1	Community	Construct new 9m x 6m shed with roller doors to store community groups infrastructure used to deliver assistance to community events.	Community Amenity	Dec-20	Mar-21	\$ 45,120	\$ 45,000
QLD	Goondiwindi Regional Council	1	Road	Complete stages 2 and 3 of CCTV program. Add an additional 4 sites to Goondiwindi system. Install base station and 4 sites in each of Inglewood and Texas.	Community Amenity	Dec-20	Jun-21	\$ 130,000	\$ 130,000
QLD	Goondiwindi Regional Council	1	Community	Install card operated water filling station to enable the travelling public and drought impacted rural residents to access water when convenient to them. To be located adjacent to existing sewerage dump point.	Economic Development, Community Safety	Oct-20	Apr-21	\$ 41,000	\$ 40,000
QLD	Goondiwindi Regional Council	1	Community	Replace aged electricity poles and equipment throughout recreation grounds that are a safety hazard.	Community Safety, Accessibility to Recreational Activities	Aug-20	Dec-20	\$ 23,948	\$ 23,900
QLD	Goondiwindi Regional Council	1	Road	Construct gravel shoulders to road on sandhurst street adjacent to Moffatt street park, install drainage and lines to enable safe parking.	Community Safety	Aug-20	Oct-20	\$ 43,000	\$ 42,000
QLD	Goondiwindi Regional Council	1	Community	Replace damaged and leaking underground pipework at pool facility including repairs to concrete concourse that will arise from the excavation.	Access to community recreation opportunity	Aug-20	Oct-20	\$ 50,000	\$ 50,000
QLD	Goondiwindi Regional Council	1	Community	Construct approximately 1,500 metres of gravel walkway to connect township to river-side recreation area.	Improved accessibility	Dec-20	Jun-21	\$ 100,000	\$ 100,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Goondiwindi Regional Council	1	Community	Construct approximately 100 metres of concrete walkway to connect aged care units to existing paths to link to main commercial area of township.	Improved accessibility	Feb-21	Jun-21	\$ 30,000	\$ 30,000
QLD	Goondiwindi Regional Council	1	Community	Construct 250 metres of concrete walkway to connect school to lagoon park. Completes connection from main street to recreation area.	Improved accessibility	Aug-20	Dec-20	\$ 64,000	\$ 63,000
QLD	Goondiwindi Regional Council	1	Community	Resurface floor of male and female toilet and shower block, refurbish cubicles and paint internal and external of entire block at Talwood Recreation Grounds.	Community Amenity	Nov-20	Jun-21	\$ 32,500	\$ 32,500
QLD	Goondiwindi Regional Council	1	Community	Repaint painted surfaces including ceilings at Goondiwindi Boat Ramp, Redmond Park, Town Park, and Botanical Gardens toilet blocks. Replace damaged cubicle dividers at Redmond park toilet block	Community Amenity	Oct-20	Jun-21	\$ 50,000	\$ 50,000
QLD	Goondiwindi Regional Council	1	Community	Enclose parking space and internally line to create storage space for sporting equipment. Includes roller doors for internal and external access.	Community Amenity	Dec-20	Feb-21	\$ 45,000	\$ 40,000
QLD	Goondiwindi Regional Council	1	Community	Construct approximately 600 metres of concrete cycleway to connect existing paths to create loop of township.	Improved accessibility	Oct-20	Feb-21	\$ 150,000	\$ 145,000
QLD	Goondiwindi Regional Council	1	Community	Goondiwindi Town Park - Soft Fall Installation	The existing bark chip is messy and a hazard in terms of disguising sharp objects that may injure children when playing in the area. It is also not as effective as softfall in preventing injury.	Mar-21	Jun-21	\$ 96,000	\$ 30,500
QLD	Goondiwindi Regional Council	2	Community	Goondiwindi Swimming Pool Refurbishment	Sporting/Recreation Facilities - Relining of community swimming pool, replacement of filtration system and associates services at the Goondiwindi Memorial Pool.	Mar-21	Oct-21	\$ 3,161,787	\$ 1,043,240
QLD	Goondiwindi Regional Council	3	Community	Inglewood Rising Water Main Replacement Corner of Chilcott and Callandoon Streets, Inglewood	The project is to replace a non-serviceable existing potable water rising main which is one of a pair connecting the Inglewood WTP with the storage reservoirs, and the storage reservoirs with the reticulation system. The replacement potable water rising main will be 680 m in length, constructed from 250 mm HDPE and will be bored under Macintyre Brook.  The project will significantly reduce the major risk of water supply interruption due to failure of the single remaining main; as well as allowing GRC to pump to the reservoirs and release to reticulation simultaneously, addressing GRC's current limited ability to maintain supply under high demand conditions or to meet firefighting demand if required.	Mar-22	Aug-22	\$ 630,000	\$ 600,000
QLD	Goondiwindi Regional Council	3	Community	Texas Reservoir Mixer Installation Texas town reservoir, Stanthorpe-Texas Road, Texas	Installation of a WEARS reservoir mixing system and chlorine dosing system to the Texas town reservoir.  During low demand periods, the treated water reservoir experiences very low turnover which leads to the degradation of treated water quality and causes difficulty in maintaining the residual chlorine concentration required to ensure effective disinfection and safe drinking water. Disinfection is currently achieved by dosing chlorine immediately downstream of the WTP filtration stage and prior to treated water entering the town reservoir. Because of the need to ensure adequate chlorine residual in water leaving the reservoir during low demand periods, chlorine is dosed at a higher rate than would otherwise be required. This leads to potential consumer complaints during high demand periods, when the chlorine rapid reservoir turnover means that water with higher than usual chlorine concentration can enter the reticulation system, as well as the increased potential for the formation of disinfection by products during low turnover periods, and increased cost due to excessive chlorine consumption.	Mar-22	Feb-23	\$ 200,000	\$ 175,000
QLD	Goondiwindi Regional Council	3	Community	Inglewood Reservoir Mixer Installation Inglewood town reservoirs	Installation of a WEARS reservoir mixing system and chlorine dosing system to the Inglewood town water reservoirs.  The combined storage capacity of Inglewood's two reservoirs is 2.45 ML and serves a population of approximately 850, with an average daily water demand of approximately 420 kL/day. During low demand periods, the treated water reservoirs can experience very low turnover, leading to a degradation of the stored treated water quality and causing difficulty in maintaining the residual chlorine concentration required to ensure effective disinfection and safe drinking water. Disinfection is currently achieved by dosing chlorine at the WTP, immediately downstream of the point where filtered surface water and bore water are blended. Because of the need to maintain chlorine residual in the potable water rising main and ensure adequate chlorine residual in water leaving the reservoir during low demand periods, chlorine is dosed at a higher rate than would otherwise be required. This leads to potential consumer complaints during high demand periods, when the chlorine rapid reservoir turnover means that water with higher than usual chlorine concentration can enter the reticulation system, as well as the increased potential for the formation of disinfection by-products during low turnover periods, and increased cost due to excessive chlorine consumption.	Mar-22	Feb-23	\$ 270,000	\$ 255,000
QLD	Goondiwindi Regional Council	3	Community	Wild Dog Check Fence Replacement As per coordinates	This project is to replace sections of the wild dog check fence in key strategic locations within the Goondiwindi Region. Our local economy benefits from a diverse agricultural sector, and invasive animal pests have a wide variety of impacts on the economy, the environment and society. The Goondiwindi area has witnessed increasing agricultural losses because of vertebrate pests such as wild dogs. The Wild Dog Check Fence is strategic infrastructure which is pivotal in protecting our Landholders from the potential impacts of Wild Dogs. It gives them the confidence to still run small stock in our region, adding to the diversified nature of our agricultural sector. The ongoing maintenance costs associated with the check fence's deteriorating condition is increasing, along with the risk of wild dogs breaching the fence line. This will result in significant impact to local livestock producers.	Mar-22	Feb-23	\$ 381,106	\$ 381,106

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Goondiwindi Regional Council	3	Community	Talwood Recreation Grounds Improvements Recreation St, Talwood	The Talwood Recreation Grounds is a hub for community activity for that area. It serves as a sporting oval, camping grounds for travellers and a playing space for children.  The last major works on the facility occurred in July 2018, with an installation of new playground equipment. Through community consultation, it has been identified that improvements to the facility are required for the community moving forward. Specific improvements include the installation of bollards at the playground, design and installation of signage and landscaping improvements in the recreational grounds area.  The key benefits of this project to the town incorporate town beautification and improved local aesthetics and subsequent enhanced tourism support.	Mar-22	Oct-22	\$ 40,000	\$ 25,000
QLD	Goondiwindi Regional Council	3	Community	Brennans Rd Bike Path (Wilga to Sandalwood) Brennans Rd, Goondiwindi	This project involves the construction of a reinforced concrete shared path in the Brennans Rd precinct of the Goondiwindi township to connect a missing link in the local path network.  Incidents involving pedestrians or cyclists with motor vehicles are a concern in all communities. Footpaths are a solution to reducing crash risk by providing space to separate vehicles, pedestrians and cyclists.  The major benefit of this project is the increased safety for pedestrians and cyclists, along as providing greater accessibility for residents to utilise the nearby Goondiwindi Botanic Gardens, which itself has walking trails within. The addition of the bike path will also encourage residents to consider walking and cycling, which has significant personal health benefits.	Jul-22	May-23	\$ 70,000	\$ 65,000
QLD	Goondiwindi Regional Council	3	Community	Hunter St Footpath 1-10 Hunter St, Goondiwindi	This project involves an installation of a reinforced concrete footpath between Frideswide Street and Delacy Street on Hunter St in Goondiwindi to connect a missing link in the local path network.  Incidents involving pedestrians with motor vehicles are a concern in all communities. Footpaths are a solution to reducing crash risk by providing space to separate vehicles, pedestrians and cyclists.  The major benefit of this project is the increased safety for pedestrians, as well as providing greater accessibility for residents to utilise the nearby Goondiwindi CBD shopping and services district. The addition of the footpath will also encourage residents to consider walking and which has significant personal health benefits, as well as positively contributing towards environmental considerations through encouraging less use of motor vehicles.	Oct-22	May-23	\$ 55,000	\$ 50,000
QLD	Goondiwindi Regional Council	3	Community	Bowen St Footpath 53 – 57 Bowen St, Goondiwindi	This project involves the construction of a reinforced concrete footpath from the Care Goondiwindi Respite Apartments (currently under construction) to the corner of Herbert Street.  Incidents involving pedestrians with motor vehicles are a concern in all communities. Footpaths are a solution to reducing crash risk by providing space to separate vehicles and pedestrians.  The major benefit of this project is the increased safety for pedestrians, along as providing greater accessibility for residents to utilise the nearby Goondiwindi CBD shopping and services district. The addition of the footpath will also encourage residents to consider walking and which has significant personal health benefits, as well as positively contributing towards environmental considerations through encouraging less use of motor vehicles.	Mar-22	Aug-22	\$ 20,000	\$ 15,000
QLD	Goondiwindi Regional Council	3	Community	Goondiwindi Airport Electrical Cabling Upgrade Goondiwindi Aerodrome, Cunningham Hwy Goondiwindi	This project involves upgrading the 60 year old underground runway lighting cable at the Goondiwindi Airport. The electrical cabling is a critical component of the airport infrastructure, which is regularly used by small fixed wing and other aircraft, including the Royal Flying Doctor Service. This project will improve the electrical safety and reliability of the facility.	Nov-22	Jun-23	\$ 300,000	\$ 275,000
QLD	Goondiwindi Regional Council	3	Road	Veronica Ave Pavement Rehabilitation 1-29 Veronica Ave, Goondiwindi	The Veronica Avenue Pavement Rehabilitation project is the reconstruction of failed urban pavement in Veronica Avenue, Goondiwindi. This will restore trafficability of the residential street.  In its current state, the Veronica Avenue road is in state of deterioration, and has ongoing significant maintenance costs. The project will alleviate the ongoing costs associated with repair and reduce the amount of complaints from residents pertaining to the ongoing issues.	Mar-23	Jun-23	\$ 400,000	\$ 375,000
QLD	Goondiwindi Regional Council	3	Road	Recreation St Drainage Improvements Recreation St, Talwood	The Recreation Street Drainage Improvements Project in the regrade of open storm water drains to improve urban storm water drainage as a solution to street flooding issues in Recreation Street, Talwood. This will include the installation of culverts, kerbing, guttering and other relative activities with purpose of improving drainage for the area.  In its current state, Recreation Street is prone to extensive impact from flooding during significant rain events, with water covering large portions of the road (including at the main access to the town's only school), resulting in silt deposits and infrastructure damage,  The Recreation Street precinct is a local hub for tourism, providing the only access to the Talwood Recreation Grounds, which is utilised by tourism visitors as well as travelling workers during peak farming activity times.	Mar-22	Oct-22	\$ 15,000	\$ 12,000
QLD	Goondiwindi Regional Council	3	Community	Goondiwindi Tennis Court Fence Replacement Cnr Caladon and Arthur St, Goondiwindi	The Goondiwindi Tennis Court Fence Replacement Replacement of existing mesh fence to align with new fencing installed as part of the Goondiwindi Pool Refurbishment project.  The existing mesh fence is dated, and this project will install new fencing that is cohesive in design, provide better security and an aesthetic improvement to the existing infrastructure.	Mar-22	Dec-22	\$ 51,000	\$ 50,000
QLD	Gympie Regional Council	1	Road	Amamoor Creek Road	The section of road experiences a high volume of traffic that travels between the townships of Amamoor and Dagon (471 vpd in 2019). The road is a narrow bitumen sealed road that experiences continual shoulder wear. The existing road seal width is insufficient for two cars to pass forcing vehicles to use the unsealed portion of the carriageway. These factors are amplified when road conditions are adverse erg. rain or heavy fog. Additionally, once a year the road experiences high tourist traffic attending the Gympie Country Music Muster at Amamoor State Forest (2,000-5,000 vpd).	Feb-21	Apr-21	\$ 153,162	\$ 153,162
QLD	Gympie Regional Council	1	Road	Brooloo Township road works	The township has experienced recent growth. Sections of the road network are currently unsealed and adjacent houses are experiencing increased dust issues due to the additional traffic. A steep section of Henry Street (unsealed) also experiences table drain scouring due to the road grade and limited controls.	Jan-21	Feb-21	\$ 335,000	\$ 335,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Gympie Regional Council	1	Road	Eel Creek Road	A combination of high speeds, high volume, heavy vehicles, narrow road seal width with unsealed shoulders contribute to the factors that cause issues along this section of Eel Creek Road. The existing road seal width is insufficient for two heavy vehicles to pass forcing vehicles to use the unsealed portion of the carriageway. These factors are amplified when road conditions are adverse e.g. rain or heavy fog.	Apr-21	May-21	\$ 350,000	\$ 350,000
QLD	Gympie Regional Council	1	Community	Excelsior Road Footpath	The section of grassed verge experiences a high volume of foot traffic that goes between bus stop and local shopping centre, to the local Community Centre. A number of users are within motorized wheel chairs and experience issues with the current grassed verge (wet slippery grass, uneven ground). The path will complete a missing link and provide accessible connection along the eastern side of Excelsior Road. The route provides access to the Gympie Community Hub via Dent Lane. A local access advisory committee has previously raised the issue with Council.	Nov-20	Apr-21	\$ 17,491	\$ 17,491
QLD	Gympie Regional Council	1	Community	Mellor Street Footpath	The section of footpath experiences a high volume of foot traffic that goes between the adjacent attractors such as the Town Library, Town Hall, A Childcare Centre and the Gympie Civic Centre. The footpath has significantly deteriorated and is beyond maintenance, requiring a full replacement in concrete.	Dec-20	Aug-21	\$ 51,143	\$ 51,143
QLD	Gympie Regional Council	1	Road	Rocks Road (Pie Creek)	A combination of high speeds, substandard horizontal and vertical curves, inadequate sight distance, narrow road seal width with unsealed shoulders contribute to the factors that cause run off road crashes along this section of Rocks Road. The existing road seal width is insufficient for two cars to pass forcing vehicles to use the unsealed portion of the carriageway. These factors are amplified when road conditions are adverse e.g. rain or heavy fog. Additionally, there are sections where heavily vegetated areas are within the clear zone and also reduce visibility.	Mar-21	Jun-21	\$ 455,000	\$ 455,000
QLD	Gympie Regional Council	2	Combination	Albert Park Touch Carpark Upgrade	Off Road Carpark. Albert Park is home to the Gympie Touch Association among other community sports groups, and provides direct access to the River to Rail Trail. The existing car park allows for informal car parking, which leads to inefficient use of the available area. This project aims to upgrade the sealed carpark to formalise car parking and provide a more efficient use of the available area.	Jan-22	Feb-22	\$ 109,659	\$ 109,659
QLD	Gympie Regional Council	2	Road	Excelsior Road - sealing	Excelsior Road beyond Hyne Street is a sealed urban local street servicing several local businesses and provides access to the River to Rail Trail. Insufficient stormwater drainage provisions and poor road construction has resulted in this section of road becoming hazardous to road users, pedestrians, and users of the River to Rail Trail. This project aims to construct a new sealed cul-de-sac to eliminate the aforementioned issues.	Jan-22	Mar-22	\$ 148,000	\$ 148,000
QLD	Gympie Regional Council	2	Road	Laminex Road - Rehabilitation	Laminex Road is a sealed rural local road primarily servicing the Toolara State Forest and Laminex Manufacturing Plant. Sections of the road pavement and surfacing is failing under the heavy vehicle loads experienced by this road, resulting in higher ongoing maintenance costs for Council. This project aims to improve heavy vehicle movements through curve widening, rehabilitation of the failing pavement and surfacing, and reduce ongoing maintenance costs on Laminex Road.	Jul-21	Dec-21	\$ 246,000	\$ 246,000
QLD	Gympie Regional Council	2	Community	Mellor Street Pathway – rehabilitation	Mellor Street is a key pedestrian link within the Gympie CBD, linking Mary Street with the Gympie Library and Civic Centre and other significant attractions. This project aims to rehabilitate the existing asphalt footpath that has reached the end of its useful life.	May-21	Jun-21	\$ 150,777	\$ 150,777
QLD	Gympie Regional Council	2	Combination	Pronger Parade / Smith Street Pavement - rehabilitation	Pronger Parade and Smith Street are sealed industrial roads in the Glanmire industrial area. Sections of the kerb and channelling, road pavement, and surfacing are failing, resulting in higher ongoing maintenance costs for Council. This project aims to rehabilitate Pronger Parade and Smith Street to a standard suitable for one of the regions primary industrial areas.	Aug-21	Dec-21	\$ 413,518	\$ 413,518
QLD	Gympie Regional Council	2	Road	Thornside Road Floodways - Renewals	Reconstruction. Thornside Road is sealed rural local road servicing properties in the Widgee locality. It is one of a large number of roads in the Gympie Region with ageing floodways requiring renewal in the short to medium term. This project aims to renew two concrete floodways on Thornside Road that have reached the end of their useful lives.	May-22	Dec-22	\$ 758,507	\$ 758,507
QLD	Gympie Regional Council	2	Community	Region Wide Closed Circuit TV (CCTV) Upgrade	Upgrade and expansion of existing CCTV network within the Gympie Region. CCTV network covers a number of Council assets within Parks, Roads, Treatment Plants and Waste Transfer Facilities	May-22	Jun-22	\$ 501,845	\$ 501,845
QLD	Gympie Regional Council	3	Road	Excelsior Road Rehabilitation & Pathways	Excelsior Road beyond Hyne Street is a sealed urban local street servicing several local businesses and provides access to the River to Rail Trail. Insufficient stormwater drainage provisions and poor road construction has resulted in this section of road becoming hazardous to road users, pedestrians, and users of the River to Rail Trail. To resolve the above issues, this project aims to: <ul style="list-style-type: none"> <li>•construct a new sealed cul-de-sac; and</li> <li>•construct new concrete pathways to improve pedestrian connectivity to the River to Rail Trail and the Gympie Community Place.</li> </ul> <p>This project aligns with eligible LRCI work categories:</p> <ul style="list-style-type: none"> <li>•Road Reconstruction; and</li> <li>•Bicycle and Walking Paths.</li> </ul>	Dec-22	Jan-23	\$ 465,000	\$ 465,000
QLD	Gympie Regional Council	3	Road	Gympie Town Hall car park retaining wall renewal	The Gympie Town Hall car park retaining wall failed during the declared disaster event in January 2022. The Gympie Town Hall holds Council's Ordinary Meetings (held monthly) and the capacity of the car park servicing this facility is greatly reduced due to the failed retaining wall. The project aims to construct a new retaining wall to replace the existing failed retaining wall and restore the car park road surface.  <p>This project aligns with eligible LRCI work categories:</p> <ul style="list-style-type: none"> <li>•Off-road car parks; and</li> <li>•Landscaping improvements.</li> </ul>	Oct-22	Jun-23	\$ 350,000	\$ 350,000
QLD	Gympie Regional Council	3	Community	Gympie netball courts surface restoration and facility renewals	The Gympie Netball Courts and Facilities were inundated, with the courts being unplayable and all facilities requiring repairs or replacement. The proposed actions will enable the courts and facilities to be able to withstand inundation during future flood events.  <p>This project aligns with eligible LRCI work categories:</p> <ul style="list-style-type: none"> <li>•Sporting and recreation facilities.</li> </ul>	Oct-22	Jun-23	\$ 1,038,604	\$ 1,038,604
QLD	Gympie Regional Council	3	Community	Gympie river to rail trail and canoe launch point post-flood restoration	The River to Rail Trail in the centre of Gympie is great for walking and cycling. The trail is 7.8km long with many entries and exit points along the way. The track is required to be restored to pre-flood conditions.  <p>This project aligns with eligible LRCI work categories:</p> <ul style="list-style-type: none"> <li>•Sporting and recreation facilities.</li> </ul>	Oct-22	Jun-23	\$ 150,000	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Gympie Regional Council	3	Community	Imbil to Brooloo rail trail and canoe launch point post-flood restoration	This 5km rail corridor provides a connection between the rural townships of Imbil and Brooloo. The recreational track is by walkers, cyclists and horse riders. The track is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Sporting and recreation facilities.	Oct-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Gympie Regional Council	3	Community	Kilkivan to Kingaroy rail trail post-flood restoration	This 29km long rail corridor provides a connection between the rural townships of Kilkivan and Goomeri. The recreational track is by walkers, cyclists and horse riders. The track is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Sporting and recreation facilities.	Oct-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Gympie Regional Council	3	Community	Lake Alford park post-flood restoration	Lake Alford park is a district level park in Gympie and includes the region's only all-abilities playground. The park will be restored to pre-flood conditions and where possible, restored with more flood resilient treatments. The works include water edge treatment and erosion control, Replanting trees and gardens, island revegetation and bird mitigation reduction work, Pedestrian path improvements, and BBQ and furniture replacement  This project aligns with eligible LRCI work categories: •Bicycle and Walking Paths •Painting/Improvements to community facilities •Repairs/Replacement of fencing •Landscaping Improvements •Picnic Shelters or Barbeque Facilities at Community Parks •Playgrounds and Skate parks (including all ability playgrounds)	Oct-22	Jun-23	\$ 400,000	\$ 400,000
QLD	Gympie Regional Council	3	Community	Dickabram Park post-flood restoration	Small rest area next to the impressively historic Dickabram Bridge in the township of Miva. The park is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Picnic Shelters or Barbeque Facilities at Community Parks.	Oct-22	Jun-23	\$ 65,000	\$ 65,000
QLD	Gympie Regional Council	3	Community	Nelson Reserve and Gympie CBD garden bed post-flood restoration	This park is in the centre of Gympie and is a heritage listed facility. The park will be restored to pre-flood conditions and where possible, restored with more flood resilient treatments. The works include replanting trees and gardens, pedestrian path improvements, playground restoration and furniture replacements.  This project aligns with eligible LRCI work categories: •Bicycle and Walking Paths; and •Landscaping Improvements; and •Picnic Shelters or Barbeque Facilities at Community Parks; and •Playgrounds and Skate parks (including all ability playgrounds).	Oct-22	Jun-23	\$ 80,000	\$ 80,000
QLD	Gympie Regional Council	3	Community	Woolooga Playground Restoration	Local playground for the Woolooga township. The park is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Playgrounds and Skate parks (including all ability playgrounds).	Oct-22	Jun-23	\$ 35,000	\$ 35,000
QLD	Gympie Regional Council	3	Community	Clive Colburn Playground	Local playground for the Kandanga township. The park is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Playgrounds and Skate parks (including all ability playgrounds); and •Repairs/Replacement of fencing.	Oct-22	Jun-23	\$ 15,000	\$ 15,000
QLD	Gympie Regional Council	3	Community	Mary Fereday Park Playground, Carters Ridge	Local playground for the Carters Ridge locality. The park is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Playgrounds and Skate parks (including all ability playgrounds).	Oct-22	Jun-23	\$ 15,000	\$ 15,000
QLD	Gympie Regional Council	3	Community	Widgee Playground	Local playground for the Widgee township. The park is required to be restored to pre-flood conditions.  This project aligns with eligible LRCI work categories: •Playgrounds and Skate parks (including all ability playgrounds).	Oct-22	Jun-23	\$ 10,000	\$ 10,000
QLD	Hinchinbrook Shire Council	1	Community	Herbert St Enhancement of existing playground at Rotary Park	Existing playground no longer complies with safety standards	May-21	Jun-21	\$ 378,323	\$ 378,323
QLD	Hinchinbrook Shire Council	2	Community	Rotary Park Playground Upgrade – Phase Two	Existing playground and park does not include any all wheel accessible equipment. Additional softfall and playground equipment to have inclusive play equipment and access. Street furniture to be replaced with wheel chair accessible equipment with concrete connection to existing pathways. Renew fence panel, softfall (entire space) and renewed shade sails. Landscaping including gardens and entrance feature retaining wall. Shelter over existing bbq facilities and lighting for playground. Wayfinding and educational signage to entice visitors to stay a little longer in the region.	May-21	Dec-21	\$ 533,143	\$ 533,143
QLD	Hinchinbrook Shire Council	3	Road	McGordon Creek Bridge Remedial Works	Remedial bridges works including spalled concrete repair, resurfacing and blasting and re coating of steel grinder ends.	May-22	Jun-22	\$ 115,000	\$ 115,000
QLD	Hinchinbrook Shire Council	3	Road	Humpty Back Bridge Remedial Works	Remedial bridges works including resurfacing and blasting and re coating of steel grinder ends.	Jun-22	Jun-22	\$ 145,000	\$ 145,000
QLD	Hinchinbrook Shire Council	3	Road	Miles Street Stormwater Drainage Renewal	Reconstruction of underground stormwater culverts on Miles Street-Cooper Street to Griffith Street.	Aug-22	Nov-22	\$ 226,500	\$ 226,500
QLD	Hinchinbrook Shire Council	3	Road	Bitumen Reseal Program	Bitumen seal to the Dungeness Carpark at Lucinda in addition to reseal on local roads.	Feb-22	May-22	\$ 270,146	\$ 270,146
QLD	Hope Vale Aboriginal Council	1	Road	Bulls Crossing The timber bridge is of a poor condition and requiring urgent repairs. A bridge assessment will need to be completed by appropriately qualified engineers, specifying an appropriate repair to the structure. This will include new decking and bearer members.	Damaged or faulty bridge components will be replaced extending the life expectancy for the bridge.	Oct-20	May-21	\$ 65,000	\$ 63,728
QLD	Hope Vale Aboriginal Council	2	Community	Outdoor Playground Shades	Improvements to existing community facilities inside the Hope Vale Sporting Precinct including: Shade Sails designed and constructed over the existing outdoor gymnasium playground, seating space and shaded area adjoining existing playground, sand topping to the outdoor gymnasium playground, and upgrading of existing BMX track including resurfacing, weed control and landscaping	Oct-21	Jun-22	\$ 112,451	\$ 71,848

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Hope Vale Aboriginal Council	3	Community	Multi-Purpose Centre Football Field Upgrade	Council proposes to upgrade the existing sports oval at the Hope Vale Multi Purpose Centre inside the sporting precinct to a regional NRL standard. Upgrade to include access, civil works, fencing, reticulation, and turfing.	Jul-22	Oct-22	\$ 277,456	\$ 127,456
QLD	Ipswich City Council	1	Community	Highridge Road Springfield - new path	Providing a disability compliant pedestrian connection along Highridge Road to the proposed Arborwood Avenue footpath.	Jan-21	Aug-21	\$ 238,453	\$ 209,800
QLD	Ipswich City Council	1	Road	McLean Street North Ipswich - kerb, channel and drainage works	Existing asphalt kerb requires replacement and location has existing stormwater drainage issues.	Jul-20	Jun-21	\$ 768,006	\$ 757,348
QLD	Ipswich City Council	1	Community	Queens Park, Goleby Avenue Ipswich - new shared pathway	Providing an active transport connection from existing shared pathways to existing networks within strategic open space areas.	Jul-20	Jun-21	\$ 247,849	\$ 226,800
QLD	Ipswich City Council	1	Community	Redbank Plains Recreation Reserve - small dog breed off-leash area	Small dog breeds are currently sharing the existing dog of leash area with larger breeds.	Aug-20	Mar-21	\$ 152,908	\$ 152,908
QLD	Ipswich City Council	1	Community	Waghorn Street Ipswich - pathway upgrade	Community Amenity	Jul-20	Jun-21	\$ 125,940	\$ 125,940
QLD	Ipswich City Council	1	Combination	Whitehill Road Eastern Heights - footpath rehabilitation	Existing concrete pathway is at the end of its design life and is deteriorating.	Jul-20	Dec-20	\$ 50,487	\$ 50,487
QLD	Ipswich City Council	1	Community	Arborwood Avenue Springfield - new path	Providing a disability compliant pedestrian connection along Arborwood Drive to the Woodcrest College Secondary School.	Aug-20	May-21	\$ 209,276	\$ 209,276
QLD	Ipswich City Council	1	Community	Caledonian Park Thagoona storage shed for sports equipment and machinery, landscaping	Insufficient facilities for storing sports, safety and maintenance equipment used by the local sporting groups.	Jul-20	Jul-21	\$ 153,532	\$ 153,532
QLD	Ipswich City Council	1	Community	Cascade Street, Raceview - Installation of a pathway	poor 'active transport' options through this busy suburb	Jan-21	Aug-21	\$ 166,770	\$ 166,770
QLD	Ipswich City Council	1	Community	9 Ernest St, One Mile - Tennis court improvements	- Court lighting that does not meet current competition standards  - court surface that does not meet current competition standards  - general facility maintenance	Jun-21	Apr-22	\$ 280,650	\$ 275,000
QLD	Ipswich City Council	2	Road	Laurel Street Redbank Plains Kerb Rehabilitation	Reconstruction of existing kerb and channel, road pavement and property access points (driveways).	Sep-21	Nov-21	\$ 260,000	\$ 260,000
QLD	Ipswich City Council	2	Road	South Station Road Booval- Road Rehabilitation	Rehabilitation of road pavement, kerb and channel, traffic islands, footpaths and pedestrian kerb/pram ramps.	Jul-21	Aug-21	\$ 450,000	\$ 450,000
QLD	Ipswich City Council	2	Road	Kennedy Drive Redbank Plains - Road Rehabilitation	Rehabilitation of road pavement, kerb and channel, traffic islands, footpaths and pedestrian kerb/pram ramps.	Apr-21	May-21	\$ 720,000	\$ 720,000
QLD	Ipswich City Council	2	Road	Trevor Street Bellbird Park- Road and Retaining Wall Reconstruction	Reconstruction of existing road pavement, kerb and channel, stormwater drainage infrastructure, guardrail and fencing. Removal of existing sandstone retaining wall and replacement of minor concrete sleeper wall.	Apr-21	Sep-21	\$ 2,900,000	\$ 2,546,000
QLD	Ipswich City Council	2	Road	Bremer Street Ipswich - ATAP Footpath, Bicycle and Walking Paths	Installation of a new shared pathway on Bremer Street from Bell Street to Marsden Parade. Including fencing, guardrail, concrete sleeper retaining wall, signage, line marking and traffic island works.	Apr-21	Jul-21	\$ 1,000,000	\$ 1,000,000
QLD	Ipswich City Council	2	Road	North Station Road Booval - Road and Retaining Wall Reconstruction	Reconstruction of existing retaining wall, reconstruction of kerb and channel, road pavement, stormwater drainage infrastructure, guardrail and fencing.	Apr-21	Aug-21	\$ 2,000,000	\$ 1,095,654
QLD	Ipswich City Council	2	Community	Tivoli Sporting Complex - Baseball Fence Replacement - Sporting and recreation facilities	Reconstruction of a new baseball back fence that was damaged in the recent storm events. Junior field.	Aug-21	Aug-21	\$ 150,000	\$ 150,000
QLD	Ipswich City Council	2	Road	Mount Crosby Road Tivoli - Footpath Rehabilitation - Bicycle and Walking Paths	Rehabilitation of footpath on Mount Crosby Road	Apr-21	Apr-21	\$ 150,000	\$ 150,000
QLD	Ipswich City Council	2	Road	Edward Street Rosewood - Kerb Rehabilitation	Rehabilitation of existing kerb and channel, road pavement, stormwater drainage infrastructure and property access points.	Apr-21	May-21	\$ 624,000	\$ 624,000
QLD	Ipswich City Council	2	Road	Ross Street Brassall - Kerb Rehabilitation	Rehabilitation of approximately 90m of kerb and channel, road pavement, stormwater drainage infrastructure and property access points.	May-21	Jun-21	\$ 400,000	\$ 400,000
QLD	Ipswich City Council	3	Road	Alice Street Kerb and Channel	Installation of new kerb and channel along Alice Street, Blackstone	Oct-22	May-23	\$ 1,870,000	\$ 1,500,000
QLD	Ipswich City Council	3	Road	South Station Road A Road Rehabilitation	Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life	Aug-22	Nov-22	\$ 1,870,000	\$ 1,000,000
QLD	Ipswich City Council	3	Road	Charlotte Street Road Rehabilitation	Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life	Jun-22	Sep-22	\$ 1,450,000	\$ 1,200,720
QLD	Ipswich City Council	3	Road	Nolan Street Road Rehabilitation	Rehabilitation of existing road pavement including associated works due to road asset reaching its end of life	Jun-22	Aug-22	\$ 1,010,000	\$ 955,000
QLD	Isaac Regional Council	1	Community	Carmila Sportsground - installation of shade structure	Provide sun protection for sportsground users; protect longevity of assets; current shade structure severely damaged	Dec-20	May-21	\$ 65,437	\$ 65,000
QLD	Isaac Regional Council	1	Community	Clements Street Moranbah - median strips irrigation system upgrade and landscaping (Nonette Street to Jackson Avenue)	Current irrigation system dilapidated and in a state of disrepair. Lack of irrigation resulting in dying vegetation, dust issues and community complaints. This upgrade will bring the median in line with Council's Recreation and Open Space Strategy.	Mar-21	Jun-22	\$ 434,645	\$ 309,434
QLD	Isaac Regional Council	1	Community	Clermont and Dysart footpath construction (various locations)	Improving the identified existing footpath network across Clermont and Dysart to provide better connectivity, increased safety and to promote an active lifestyle for local residents.	Nov-20	Jun-21	\$ 869,080	\$ 803,950
QLD	Isaac Regional Council	1	Road	Valkyrie Road - Stage 3 Overlay and seal	This unsealed section of road is prone to becoming unstable and deeply rutted during wet weather, hindering the safety of road users.	May-22	Jun-22	\$ 4,065,650	\$ 284,741
QLD	Isaac Regional Council	2	Road	Dysart Footpath Extension	Pedestrian Infrastructure: Dysart-Middlemount Road between Graham Drive and Queen Elizabeth Drive- Construction of footpath	Jan-22	Jun-22	\$ 261,506	\$ 260,000
QLD	Isaac Regional Council	2	Road	Moranbah Shared Footpath Extension	Pedestrian Infrastructure: Goonyella Road between Binda Park and Mills Avenue- Construction of footpath	Sep-21	May-22	\$ 243,454	\$ 149,950
QLD	Isaac Regional Council	2	Community	Nebo Showgrounds kitchens' upgrade	After extensive consultation with all user groups and community members, Council were requested to investigate renovating the existing kitchens instead of installing new. This was due to the current kitchens being located in, what the clubs described, as the best location possible to ensure a high level of service to visitors and to ensure club volunteers had oversight of the rodeo and camp draft arenas. Any new installation would not have allowed this due to space restrictions directly fronting the arenas.	Mar-22	Apr-22	\$ 258,379	\$ 250,000
QLD	Isaac Regional Council	2	Community	Clermont Civic Centre kitchen upgrade	Improvements to community facilities - The facility is significantly aged and does not support contemporary commercial cooking requirements. The upgrade of the kitchen presents a very real opportunity to set the Clermont Civic Centre as the premiere catering site for the District	Nov-21	Apr-22	\$ 178,551	\$ 150,936
QLD	Isaac Regional Council	2	Community	Middlemount Community Hall evaporative coolers' replacement	Improvements to community facilities - The Middlemount Community Hall is currently fitted with sixteen (16) Breezair evaporative coolers. Multiple elements of the cooling system have failed as a consequence of electrical wiring modifications over a number of years, failed wall controllers, fatal equipment failure and age.	Oct-21	Dec-21	\$ 138,064	\$ 138,064
QLD	Isaac Regional Council	2	Community	St. Lawrence Centenary Hall refurbishment	Improvements to community facilities - The asset requires interior and exterior painting, a kitchen replacement, construction of a suitable persons with disability access to the exterior and re surfacing of the external paved entertaining area.	Nov-21	Mar-22	\$ 73,401	\$ 56,470
QLD	Isaac Regional Council	2	Community	Clairview Amenities Upgrade	Public Amenity internal Upgrade	Sep-21	Feb-22	\$ 32,272	\$ 32,272
QLD	Isaac Regional Council	2	Community	Lake Elphinstone Infrastructural Improvements	Solar lighting, shade structure, seating and fencing	Jul-21	Dec-21	\$ 49,191	\$ 45,463
QLD	Isaac Regional Council	2	Community	Moranbah and Middlemount Sporting Fields improvements	Fencing and top dressing	Oct-21	Feb-22	\$ 234,070	\$ 233,795
QLD	Isaac Regional Council	2	Community	Regional Tourism promotional infrastructure	Signage and Banner Display Facilities	Oct-21	Aug-22	\$ 267,674	\$ 263,003
QLD	Isaac Regional Council	3	Community	Clermont Swimming Pool Carpark	Road and access surface repairs, resealing and line marking. Supply and installation of new bollards (REPLAS post and rail system) to replace the existing and deteriorated log fencing. Benefit to the community – safe parking and access to community infrastructure	Jun-22	May-23	\$ 105,000	\$ 105,000
QLD	Isaac Regional Council	3	Community	Middlemount Pool Carpark	Drainage correction, repair, resealing and line marking. Benefit to the community – safe parking and access to community infrastructure	Jun-22	May-23	\$ 230,000	\$ 230,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Isaac Regional Council	3	Community	Nebo Pool Fencing	The swimming pool at Nebo is not fitted with compliant safe access points that can prevent unrestricted access to swimming pools and plant rooms. This project will enable additional fencing to be installed within the current external fencing as access prevention to restricted areas and to ensure access into the immediate pool area is only available to adults and supervised children. Benefit to the community – ensuring public safety specifically related to swimming pool safety guidelines	Jun-22	Mar-23	\$ 80,000	\$ 80,000
QLD	Isaac Regional Council	3	Community	Nebo Hall, Administration, Library and Museum Revitalisation	Full external repair prep and paint - Hall, Admin and Library. Whole of complex roof repair, recrew, prep and paint. Whole of complex gutter and flashing replacement. Disabled Compliant concrete paths through Museum linking to Community Hub. New fence to Museum. Disabled compliant carparking and access to Community Hub and Museum. Landscaping and plantings. Staff driveway replacement Benefit to the community – protection of historic building which services the community and the allowance of safe compliant access to these facilities for members of the public	May-22	Jun-23	\$ 875,000	\$ 875,000
QLD	Isaac Regional Council	3	Community	Pioneer Slab Hut Restoration	Reconstruction of pioneer slab hut on grounds of Clermont Historical Centre in accordance with code Benefit to the community – protection and reconstruction of a historic building which holds significance to the local community	Sep-22	Feb-23	\$ 20,000	\$ 20,000
QLD	Isaac Regional Council	3	Community	Moranbah and Glenden Pool Fencing	Swimming pools at Moranbah, Glenden are not fitted with compliant safe access points that can prevent unrestricted access to swimming pools and plant rooms. This project will enable additional fencing to be installed within the current external fencing as access prevention to restricted areas and to ensure access into the immediate pool area is only available to adults and supervised children. Benefit to the community – ensuring public safety specifically related to swimming pool safety guidelines	Oct-22	May-23	\$ 60,000	\$ 60,000
QLD	Isaac Regional Council	3	Community	Stage 2 Tourism Signage Renewal Program	Deliver the second stage of the Tourism Signage program as per Stage 1 funded under LRCI's previous round, concept for stage 2 has potential to enable capture of Isaac narratives with QR code accessing an online audio story telling of Isaac heritage and experiences Benefit to the community – provision of interpretive, informative signage to promote and inform the community on local attractions	Jul-22	May-23	\$ 100,000	\$ 100,000
QLD	Isaac Regional Council	3	Community	Copperfield Store Rectification	Install termite trench around building. Replace timber external decks. Secure all external tin and timber cladding with age appropriate cuphead bolts. Replace all windows and 3 of 4 doors with 10.38 Toughened Laminated clear glass in secure frames. New window and door glass secured through coreholes and coachbolts for strength, with fake door and window trims over the toughened glass to fit with the age and look of the building, but to be completely inoperable, see through but secure. Install 2 skylights without affecting the look of the roof. Re-establish the interior of the store to show a period setting, noting the public would only view from the exterior of the building through the new glass openings. Benefit to the community – protection of historic building which services the community and the allowance of safe compliant access to these facilities for members of the public	May-22	May-23	\$ 130,000	\$ 130,000
QLD	Isaac Regional Council	3	Community	Nebo Town Getaway Signage	Deliver new town gateway signage that would be as per the style guide completed for the recent Dysart & Middlemount signage Benefit to the community – provision of informative signage to promote and attract visitors to the town to support local business.	Jul-22	May-23	\$ 110,000	\$ 110,000
QLD	Isaac Regional Council	3	Community	Coast – Dump Point Alarm System	Supply and install alarm systems at dump points that are not connected to sewer to maintain plumbing compliance. Solar connection for Carmila and connected to mains for St Lawrence. Allow for fencing and signage. Benefit to the community – protection of the environment by ensuring that dump points are emptied timeously to prevent overflow. Promotion of tourism by ensuring that the dump point is always available.	May-22	Jan-23	\$ 35,000	\$ 35,000
QLD	Isaac Regional Council	3	Community	MBH – Eastern Sporting Fields Effluent Line Replacement	Hockey - Replace aging PVC irrigation line with poly pipe. Replace wiring. Add 2 extra valves and an extra 4 sprinklers for each valve to Southern end of field. Soccer – Replace aging PVC irrigation with poly pipe. Field 1 and Junior field only. Replace wiring. Benefit to the community – promotion of community sport, improved lifestyle and regional interest by ensuring that good quality sports fields are provided.	May-22	Apr-23	\$ 212,100	\$ 212,100
QLD	Isaac Regional Council	3	Community	CLM – Solar Lighting Replacement Centenary Park	Current Solar Lighting requires new solar heads x 7 - This will include labour, boom Lift, Corso split solar light 35W panel 10W LED IP65 500K - fabricated spigot to be installed on existing pole and suit mounting brackets of new solar lights. Benefit to the community – Promotes CPTED principles (Crime Prevention Through Environmental Design) by increasing the safety of the park for users after dark. Improves lifestyle and health by providing a lit walkway for after-hours walkers.	May-22	May-23	\$ 42,000	\$ 42,000
QLD	Isaac Regional Council	3	Community	CLM – Rose Harris Park Amenities Replacement	Refurbishment of existing building / facilities Benefit to the community – promotes community pride and well-being (park is in centre of town and amenity is well-patronised). Promotes tourism and town enhancement for visitors.	May-22	Jun-23	\$ 60,000	\$ 60,000
QLD	Isaac Regional Council	3	Community	MBH – Town Square Lighting	Provide innovative park area solutions that are attractive and appropriate for businesses including complimentary lighting which improve general night-time safety and well-being of the community. Benefit to the community – promotes community pride and well-being. Increases after-hours event and business opportunities. Improves liveability for the Moranbah community.	May-22	Jun-23	\$ 560,000	\$ 320,000
QLD	Isaac Regional Council	3	Community	MMT – Touch Fields Lighting Replacement	Current lighting is failing, leading to a lack of coverage for night games- old infrastructure - halide lights are difficult to source - replace poles and lights to (LED) Benefit to the community – promotes community sport opportunities and improved/healthy lifestyle by ensuring adequate sports facility lighting after-hours.	May-22	Jun-23	\$ 270,000	\$ 270,000
QLD	Isaac Regional Council	3	Community	MMT – Netball Light Upgrade	Current cabling underground is inadequate and is allowing water to enter, causing power outages on site - replace underground cabling/lockable isolate ion switches/timer for lights and replace four lights with 4xSylvania Sportsline G2 LED Lights SS2H757A1G2 with Driver. Benefit to the community – promotes community sport opportunities by ensuring adequate sports facility lighting after-hours. Promotes healthy lifestyle.	May-23	Jun-23	\$ 120,600	\$ 120,600
QLD	Isaac Regional Council	3	Community	NBO – Accessibility Footpaths and Parking	Construction of a bitumen carpark and concrete footpaths leading to the amenities block in Centenary Park on Oxford Street, Nebo, to allow the facilities to be accessible to all abilities. Benefit to the community – provides improved accessibility to public amenities for those who have disability impairments. Improves community lifestyle and promotes tourism by providing safe parking and access to community infrastructure.	May-22	Apr-23	\$ 172,778	\$ 172,778

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Isaac Regional Council	3	Community	Middlemount Panthers Rugby League Fields Lighting Upgrade	The existing lighting at the Rugby League fields have been failing over the last year with the Middlemount Panthers having been issued a compliance notice from Central Highlands Rugby league, that should the field lighting not be repaired/replaced to a suitable standard, the team will be ineligible to play in the 2023 upcoming season.	Mar-23	May-23	\$ 150,000	\$ 150,000
QLD	Kowanyama Aboriginal Shire Council	1	Road	Topsy Road - heavy formation grade and gravel re-sheeting	Severe scouring of road surface making it unsafe	Jul-20	Jul-20	\$ 173,543	\$ 157,431
QLD	Kowanyama Aboriginal Shire Council	2	Road	UPDATED CHAINAGES, TOPSY ROAD SHEETING/RE-SHEETING 830m CH17004 - 15°26'54.95"S 141°37'6.60"E CH17834 15°26'46.89"S 141°36'40.47"E	Sheeting/re-sheeting: Heavy formation grade of the existing road surface to 150mm depth. Add 100mm of type 2.2 gravel to road surface and shape and compact to a 3% gradient to each side of the crown of road surface. This is to address severe scouring of the road surface.	Sep-21	Sep-21	\$ 136,171	\$ 130,978
QLD	Kowanyama Aboriginal Shire Council	3	Road	Topsy Rd  CH20969-CH21408 CH22501-CH22885 CH27404-CH27620 CH27705-CH27837 CH27896-CH27900	Gravel Sheetting 1.175km Heavy formation of the existing road surface, scarify, shape and re-compact road surface to 150mm depth. Add 100mm of type 2.1 gravel to road surface and shape and compact to a 3% gradient to each side of the crown on the road surface.	Jul-22	Jul-22	\$ 314,862	\$ 314,862
QLD	Livingstone Shire Council	1	Road	Etna Creek Road pavement rehabilitation and resealing	Etna Creek Road needs pavement resealing to provide acceptable level of service for regional communities and also to improve safety	Mar-21	Jun-21	\$ 504,043	\$ 500,000
QLD	Livingstone Shire Council	1	Community	Laggon Place Improvements including the provision of arbors, BBQs, seating and shade structures	With the increasing demand for recreational usage at Laggon Place, it is necessary that more recreational community facilities are provided.	Jan-21	Sep-21	\$ 479,976	\$ 406,477
QLD	Livingstone Shire Council	2	Community	Merv Anderson Park – Disability Access Upgrade	Install pathway for wheel chair access to BBQ's	Sep-21	Dec-21	\$ 21,533	\$ 21,533
QLD	Livingstone Shire Council	2	Road	Farnborough Rd – Traffic Signal Renewal	Replace aging traffic signal components including posts, lanterns and controllers	Oct-21	Jan-22	\$ 177,785	\$ 177,785
QLD	Livingstone Shire Council	2	Road	Dairy Inn Rd & Mt Chalmers Rd – Intersection Upgrade	Provide Channelised Right Hand Turn Lane (CHR Treatment) to busy rural road intersection	Jul-21	Apr-22	\$ 130,170	\$ 130,170
QLD	Livingstone Shire Council	2	Road	Cawarral Rd – Pavement Rehabilitation	Rehabilitate aging sealed pavement between chainages 1.1km and 1.8km	Sep-21	Apr-22	\$ 193,985	\$ 193,985
QLD	Livingstone Shire Council	2	Road	Scenic Hwy – Pavement Rehabilitation	Rehabilitate aging sealed pavement between chainages 1.4km and 1.64km	Sep-21	Apr-22	\$ 186,862	\$ 178,177
QLD	Livingstone Shire Council	2	Community	Glenlee - Tennis Court Refurbishment	Refurbish public tennis courts at Glenlee Park	Nov-21	Dec-21	\$ 18,000	\$ 18,000
QLD	Livingstone Shire Council	2	Community	BBQ Renewal Program	Renew aging BBQ's at selected parks	Feb-22	Apr-22	\$ 17,609	\$ 17,609
QLD	Livingstone Shire Council	2	Community	CCTV Installation	Installation of CCTV camera's to various Open Space facilities	Nov-21	Dec-21	\$ 33,696	\$ 33,696
QLD	Livingstone Shire Council	2	Community	Appleton Park – Softfall Replacement	Replacement of aging softfall at children's playground in Appleton Park	Nov-21	Dec-21	\$ 73,765	\$ 73,765
QLD	Livingstone Shire Council	2	Road	Annual Resheet Program	Provision of gravel resheet to the following unsealed roads; - Kooltandra Rd, Glenprairie Rd, Canal Creek Rd, Charon Ferry Rd, Vallet Rd, Clifton Rd and Barmoya Rd.	Oct-21	Apr-22	\$ 794,732	\$ 753,016
QLD	Livingstone Shire Council	3	Road	Taranganba Road & Carige Boulevard Intersection Upgrade: Traffic Improvement	Traffic improvements adjacent to Taranganba State School by means of the construction of a roundabout at the intersectoin of Taranganba Rd and Carige Boulevard.	Jan-22	Aug-22	\$ 1,800,000	\$ 800,000
QLD	Livingstone Shire Council	3	Road	Queen Street (Arthur St to Mary St) Upgrade: Reconstruction	Reconstruct street between 2 recently constructed roundabouts adjacent to St. Ursula's High School. Includes provision of centre parking.	Sep-22	Jun-23	\$ 1,920,000	\$ 1,012,954
QLD	Lockhart River Aboriginal Shire Council	1	Road	Wachee Street and Line Hill Road - Road Sealing	Airborne dust particles transferred from unsealed pavement to adjoining properties. Causes respiratory health problems	Sep-20	Mar-21	\$ 121,230	\$ 40,487
QLD	Lockhart River Aboriginal Shire Council	1	Road	Reconstruction of pavement and sealing works -Lockhart River Airport	Dust from loose gravel surfaces that causes respiratory inflammatory health problems	Apr-22	Jun-22	\$ 80,000	\$ 40,256
QLD	Lockhart River Aboriginal Shire Council	2	Road	Esplanade, Quintell Beach-Lockhart River	Sealing works at front of Cultural Precinct off Piiramo Street	Sep-21	Dec-21	\$ 155,601	\$ 74,858
QLD	Lockhart River Aboriginal Shire Council	3	Road	Sealing entrance to Cultural Precinct (stage 2)	The works will further include the replacement of any required cabling, switchboards and control modules to ensure continued reliable service.	Jul-22	Jun-23	\$ 161,486	\$ 161,486
QLD	Lockyer Valley Regional Council	1	Road	Asphalt Resheet Program	Severe cracking is evident at both locations reducing the sealing ability of the surface and accelerating pavement failures. Rutting is visible and accelerating on Railway Street, and expected to become problematic at Cochrane Street without this treatment.	Mar-21	Jun-22	\$ 283,280	\$ 277,968
QLD	Lockyer Valley Regional Council	1	Community	Laidley Cultural Acoustic improvements	Echoing and feedback through the PA system, resulting in poor acoustics when using the facility and poor feedback from users.	Apr-21	May-21	\$ 121,239	\$ 121,239
QLD	Lockyer Valley Regional Council	1	Community	Murphy's Creek upgrades	Murphys Creek has limited pedestrian connectivity resulting in locals (including school children) using road shoulders as walkways, increasing their interaction with vehicular traffic and heightening safety risks.	Apr-21	Dec-21	\$ 140,000	\$ 136,666
QLD	Lockyer Valley Regional Council	1	Combination	Whites Road Entrance upgrades	Insufficient road width currently with no formalized parking, bus set down area or lighting to cater for night time events. These factors result in higher risk to patrons of the recreation reserve and poor public feedback.	Feb-21	Dec-21	\$ 330,000	\$ 329,566
QLD	Lockyer Valley Regional Council	1	Community	Installation of concrete seam strips at the Laidley Cemetery	Maintenance is not streamlined and community does not have options for memorials currently.	Nov-22	Dec-22	\$ 56,799	\$ 56,799
QLD	Lockyer Valley Regional Council	2	Road	Connoles Bridge Rehabilitation:	Bridge Works: Strengthen sub-structure and waterproof bridge deck to increase load limit to 42.5 tonne.	Oct-21	Mar-22	\$ 300,000	\$ 296,119
QLD	Lockyer Valley Regional Council	2	Road	Street, footpath & pavement rehabilitation program.	<ul style="list-style-type: none"> <li>Murphys Creek Road Footpath: will be extended to provide an active transport link to the current footpath network to provide access to the recreation grounds, which includes sports fields, tennis courts, skate-park and buildings to facilitate community functions.</li> <li>Railway Street Gatton Asphalt Overlay: Asphalt overlay of the central business district road (Railway Street) in Gatton between North and Spencer Streets.</li> <li>Woodlands Road Pavement Rehabilitation: Widen and overlay 600 lineal metres of existing pavement to improve geometry and pavement life.</li> <li>Woodlands Road pavement repairs and resal for ~860 lineal metres</li> </ul>	Jul-21	Dec-22	\$ 815,029	\$ 815,029
QLD	Lockyer Valley Regional Council	2	Community	Lake Apex Youth Node	Expand the Youth Node at Lake Apex including: <ul style="list-style-type: none"> <li>Major expansion of Gatton Skate park.</li> <li>Car park upgrade.</li> <li>Lighting upgrade.</li> </ul>	Jan-22	Jun-22	\$ 600,000	\$ 572,263



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Lockyer Valley Regional Council	3	Community	Lockyer Valley Art Gallery Lighting Upgrade	Improvements to Council Facility - Replacement of the art gallery lighting system with specialist LED lighting which provides energy efficiency and lower maintenance requirements. This system will allow the lighting of each exhibition piece to have a customised light with focus and even distribution. This upgrade will improve usability of the art gallery for all types of exhibitions and provide better ambiance for guests viewing the works.	Dec-22	Mar-23	\$ 95,000	\$ 95,000
QLD	Lockyer Valley Regional Council	3	Community	Lockyer Valley Regional Council Gatton Administration Building Upgrades	Renewal of the existing HVAC, associated roof works and modernisation of the town clock components. The Gatton Administration Building houses customer service and Council Chambers, it is utilised to provide community services, meetings with the community and Council meetings. The renewal of the HVAC, associated works and modernisation of town clock components will improve a space that provides services to the community.	Oct-22	Apr-23	\$ 510,000	\$ 510,000
QLD	Lockyer Valley Regional Council	3	Combination	Springbrook Park, Withcott Entrance and Parking Improvements	Improve the safety and accessibility of the access road and parking areas. Works will include an improved access point, additional carparks, widening of the access road, signage, speed controls and street lighting. In addition to carparking works, the project has been scoped to include a water fill point to improve operational efficiency irrigation for Council works in the area and firefighting.	Jan-23	Jun-23	\$ 450,000	\$ 450,000
QLD	Lockyer Valley Regional Council	3	Road	Lake Clarendon Way Rehabilitation	Rehabilitate the affected section of Lake Clarendon Way to increase both safety to motorists and pavement life. Additional road pavement material and binder will be incorporated through construction to ensure the pavement will withstand the traffic loading for years to come whilst also improving the drainage.	Feb-23	Jun-23	\$ 799,158	\$ 799,158
QLD	Logan City Council	1	Community	The project includes the formalisation and upgrade of the access road and car park used by Logan hospital staff and the Waterford Rugby League Club (the Club). This project will complement the construction of a new clubhouse for the Club that is being delivered as a separate initiative funded by Council and Queensland State Government.	The existing gravel car park does not meet accessibility standard.	Apr-21	Jun-21	\$ 500,000	\$ 500,000
QLD	Logan City Council	1	Community	Logan West Accessibility Project - Project seeks to increase access to the community centre for the most vulnerable members in the community.	There have been distressing complaints from persons with disability who are unable to conveniently and safely enter the venue.	Apr-21	Jun-21	\$ 800,000	\$ 800,000
QLD	Logan City Council	1	Community	The project includes: - Rugby league/Touch football new clubhouse and change rooms - Rugby league/Touch football lighting upgrade for Field 1 - Rugby league/Touch football new lighting for Field 2 - Netball courts upgrade from grass courts to hard-courts	Jimboomba Park is a Metropolitan Sports Park located in the growth areas of Logan. The park is highly used and Council has been delivering facility improvements over the last 10 years to allow for greater use. Key problems being addressed include: - The existing rugby league and touch football clubhouse is at the end of its useful life and needs replacing to meet the current standards and club requirements - Field lighting at the end of its useful life that needs upgrade - Field requiring lighting to allow for greater use (night-time training and competition) - Netball grass courts that are overused and need to be upgraded to hard-courts to increase use.	Feb-21	Jul-21	\$ 3,300,000	\$ 1,000,000
QLD	Logan City Council	1	Community	Replacement of worn, non-compliant overhead rigging in the fly tower and front of house areas of the theatre.	The infrastructure is over 30 years old and unsafe for the community to use under current compliance and Australian Standards best practice.	Apr-21	Jul-21	\$ 350,000	\$ 350,000
QLD	Logan City Council	1	Community	Replacing the sports floor for 3 courts that are end of their useful life.	The sports floor is nearing the end of its useful life and a sudden failure will prevent the courts from being available for an extended period of time due to the long lead times for new floors.	Apr-21	Jun-21	\$ 837,130	\$ 837,130
QLD	Logan City Council	2	Community	18-22 Wharf Street and 17-23 Logan Street, Logan Village Qld 4207: Landscaping Improvements, Sport and recreation facilities, Drainage	Landscape improvements and upgrade of the Village Green. Key focus is to improve overall drainage and lighting for the Logan Village Green to facilitate activation of the space. There are significant drainage issues with the Logan Village Green that need to be resolved to enable access for events and allow for delivery of improved amenity and functionality. Provision for lighting, mature tree planting, the circular walkway and avenue of honour are key elements to be delivered incrementally as part of the Logan Village Green works.	Feb-22	Aug-22	\$ 1,200,000	\$ 1,100,000
QLD	Logan City Council	2	Community	Rosia Park Stage 1: Playgrounds and Skate Parks (including all ability playgrounds), Picnic Shelters, Toilet Blocks, Construction of a new road, Off-road Car Parks, Other	The delivery of the initial stages of Rosia Park in Park Ridge will be the first new metropolitan sport and recreation park in over a decade for the City of Logan. The park responds to emerging community needs with a premier wheeled sports precinct and recreation areas. The project will include detailed design and delivery of: • Skate park and pump track recreation area (play grounds with amenities block and shelters) • Landscaping works • Earthworks for construction of new road; off-street car parking and new sporting facility (wheeled sports precinct)	Sep-21	Oct-21	\$ 9,000,000	\$ 9,000,000
QLD	Logan City Council	2	Road	Albert Street / Station Road / Logan River Road Off-Ramp and High Road / Albert Street / Church Road / King Arthur Boulevard intersections, Bethania: Traffic Improvement	Signalisation and traffic safety improvements of the Albert Street / Station Road / Logan River Road Off-Ramp and High Road / Albert Street / Church Road / King Arthur Boulevard intersections, Bethania. The project involves the installation of traffic signals, pedestrian crossings and on-road cycle lanes at the two intersections to improve safety and capacity for road users.	Jan-22	May-22	\$ 2,000,000	\$ 900,000
QLD	Logan City Council	2	Road	Nover Park Car Park – Beaudesert Beenleigh Road, Mount Warren Park: Reconstruction	Reconstruction and sealing of the existing unsealed car parking area adjacent to Noyer Park on Beaudesert Beenleigh Road to provide an enhanced sealed parking area for users accessing Noyer Park and reduce on-going maintenance requirements.	Sep-21	Oct-21	\$ 180,000	\$ 113,967
QLD	Logan City Council	3	Community	Gunungai Drive Cycleway – Slacks Creek Work Category: Bicycle and Walking Paths	This project involves the construction of a new bridge and 2.5m wide cycleway / shared path. This will provide a connection between the existing Slacks Creek Major Cycle Network in Reserve/Gunungai Park to the existing off-road District Cycle Network on the Pacific Motorway service road and the future extension to the South East Qld Principal Cycle Network Veloway 1 (V1).  The new bridge will provide a crossing over Slacks Creek with a new shared path constructed along Rowland Street, Westerway Street and Pacific Motorway Service Road.	Aug-22	Feb-23	\$ 4,267,466	\$ 2,700,000
QLD	Logan City Council	3	Road	Fitzgerald Avenue Springwood, Streetscape Enhancement Project  33-23 Vanessa Blvd, Springwood QLD 4127  Work Category: Landscaping Improvements	Approximately 270m of streetscape from Rochedale Road to Cinderella Drive to improve, enhance and activate Fitzgerald Avenue Springwood Streetscape.  Enhancements include street planting and water sensitive urban design; smart street and pedestrian lighting; public art and street furniture; and upgrades to hardscape along Fitzgerald Avenue. Approximately 270m of streetscape from Rochedale Road to Cinderella Drive to improve, enhance and activate Fitzgerald Avenue Springwood Streetscape.  Enhancements include street planting and water sensitive urban design; smart street and pedestrian lighting; public art and street furniture; and upgrades to hardscape along Fitzgerald Avenue.	Oct-22	Jun-23	\$ 2,500,000	\$ 1,500,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Logan City Council	3	Community	Eridani Park 21-31 Eridani Avenue Kingston Qld Work Category: Playgrounds and Skate parks (including all ability playgrounds)	Upgrades to park including: New bike paths, planting, creation of a plaza area, upgrade drainage, creation of new street frontage and upgrade to carpark. Increase in active recreation facilities for the community and upgrade of existing facilities which will be of assistance in managing the behaviour issues associated with the park.	Feb-23	Jun-23	\$ 1,700,260	\$ 1,299,260
QLD	Logan City Council	3	Community	Lavelle Park 17-47 Argyle Road Greenbank QLD 4124 Work Category: Playgrounds and Skate parks (including all ability playgrounds)	The project involves updating and enhancing the existing infrastructure of Lavelle Lagoon Park whilst creating a connected park that relates to the existing facilities. Stage 1 will include the development of a new playground with a shelter, seating, water bubbler and the bollard enclosure for the overflow parking	Feb-23	Jun-23	\$ 600,000	\$ 350,000
QLD	Logan City Council	3	Combination	Acacia Park 2 Fern Street Browns Plains QLD 4118 Work Category: Off-road Car Parks	The construction of a sealed carpark to accommodate approximately 30 vehicles (including an accessible space), and the widening of the road to allow vehicle passing.	Feb-23	Jun-23	\$ 650,000	\$ 375,000
QLD	Logan City Council	3	Community	Jimboomba Park – RSL relocation Work Category: Painting/Improvements to community facilities Improved Accessibility of Community Facilities and Areas	Relocation of the existing community facility being the Jimboomba RSL sub-branch to a more suitable location. The facility will be made accessible as well as providing an outdoor covered area, storage, and accessible amenities.	Jun-22	Jun-23	\$ 1,372,000	\$ 750,000
QLD	Longreach Regional Council	1	Community	Longreach Showgrounds boundary fencing	Increase utilisation of showground facilities by multiple users at the same time.	Nov-21	Jun-22	\$ 21,689	\$ 21,689
QLD	Longreach Regional Council	1	Road	Swan Street, Wampoo Road and Crane Street Longreach – kerb and channel replacement, paving and sealing	Inadequate water control from constructed kerb and channelling creating pooled water. Cracked and degraded bitumen with potholes requiring reseal.	Aug-20	Mar-21	\$ 79,115	\$ 79,115
QLD	Longreach Regional Council	1	Community	Ilfracombe Park – irrigation replacement	To improve equipment to better facilitate irrigation within the park and remove the requirement for hoses to be utilised in some areas (removal of trip hazards for patrons).	Jan-21	Mar-21	\$ 23,685	\$ 23,685
QLD	Longreach Regional Council	1	Community	Ilfracombe Recreation Centre – decking replacement	Unsafe flooring creating an Occupational Health and Safety risk to community members.	Jan-21	Mar-21	\$ 96,280	\$ 96,280
QLD	Longreach Regional Council	1	Community	Longreach Civic Centre – sound and audio equipment upgrade	Current low quality acoustics and hard to use sound infrastructure.	Jan-21	Feb-21	\$ 181,862	\$ 181,862
QLD	Longreach Regional Council	1	Community	Longreach Aquatic Centre – pool filter replacement	Reduced water quality standards from in-effective filtration.	Nov-20	Jul-21	\$ 651,810	\$ 651,810
QLD	Longreach Regional Council	1	Community	Eagle Street Longreach and Main Avenue Ilfracombe – footpaths	Longreach - Health and Safety of patrons and enhanced beautification. Ilfracombe - Enhanced access to popular infrastructure for all abilities, increased health and safety.	Feb-21	Mar-21	\$ 56,036	\$ 56,036
QLD	Longreach Regional Council	1	Community	Isisford Ablution Block landscaping and footpaths - Additional funds to complete landscaping, signage, fencing and disability access to newly installed ablution block in Isisford.	Project will improve public safety, amenity of main street of Isisford and disabled access to closely located park, hall and toilet block.	Jul-21	Dec-21	\$ 31,608	\$ 31,608
QLD	Longreach Regional Council	1	Community	Access, Public Safety, Child Development and Safety	Access, Public Safety, Child Development and Safety	Aug-21	Dec-21	\$ 50,944	\$ 50,944
QLD	Longreach Regional Council	2	Road	Longreach Airport Walking Path Hudson Fysh Drive, Longreach	Construction of pedestrian infrastructure including concrete footpath, associated landscaping and historical information signs to provide safe pedestrian access to and from Longreach Airport. The project will address the issue of pedestrians walking on the road and provide a formalised and informative visitor entry statement.	Apr-21	Jun-22	\$ 246,873	\$ 246,873
QLD	Longreach Regional Council	2	Community	Community Park Infrastructure, Thomson River Precinct, Thomson River Road, Longreach	Construction of community park infrastructure including picnic facilities and upgrades to existing car parking and fencing at the Thomson River Precinct to increase access for the local community.	Sep-21	Dec-22	\$ 200,000	\$ 200,000
QLD	Longreach Regional Council	2	Community	Town and dam exclusion fence, Isisford	Construction of a new exclusion fence along the town perimeter to prevent potential damage to property and health and injury risk to residents from the local kangaroo population. Construction of fencing around dam perimeter to prevent injury and drowning.	Sep-21	Sep-22	\$ 163,851	\$ 163,851
QLD	Longreach Regional Council	2	Community	Inningai Park maintenance, Thomson Development Road Longreach	Pedestrian infrastructure maintenance works including walking tracks and signage to maintain safety and compliance obligations at Longreach's Indigenous community park, Inningai Park.	Oct-21	Feb-23	\$ 50,000	\$ 50,000
QLD	Longreach Regional Council	2	Community	Community barbecue facilities and playground upgrade, Longreach Aquatic Centre	Construction of new community barbecue facilities including electric BBQ and seating to provide options for patrons to bring and prepare their own food.	Jul-21	Jun-22	\$ 96,361	\$ 96,361
QLD	Longreach Regional Council	2	Community	Electronic Roadside Signboards	Purchase and installation of two VMS electronic roadside signboards to welcome visitors and deliver important emergency alert messages to residents. The signboards will provide a highly visible tool to overcome existing challenges in communicating important messages to the community.	Jul-21	Dec-22	\$ 72,000	\$ 72,000
QLD	Longreach Regional Council	2	Community	Lioness Park Footpath	Replacement of the footpath in Lioness Park located in Longreach. Due to deterioration, cracking and safety issues.	Dec-21	Dec-21	\$ 33,837	\$ 33,837
QLD	Longreach Regional Council	3	Community	Longreach Childcare Playground Replacement	Removal of existing aged infrastructure and re-installation of age appropriate interactive equipment.	Apr-22	May-22	\$ 162,000	\$ 162,000
QLD	Longreach Regional Council	3	Community	Yaraka Tree line	Install new tree line and irrigation along edge of Yaraka park to screen neighbours yard and improve amenity of area.	Apr-22	Apr-22	\$ 11,000	\$ 11,000
QLD	Longreach Regional Council	3	Community	Isisford MPC Kiosk Repair	Re-paint and refresh installations, including urinal repair, wall and door repair, roofing component repair.	Jul-22	Jul-22	\$ 19,500	\$ 19,500
QLD	Longreach Regional Council	3	Community	Isisford Park Renovations	Demolition of toilet block and relocation of park facilities to create usable undercover area	Jul-22	Aug-22	\$ 44,500	\$ 44,500
QLD	Longreach Regional Council	3	Community	Ilfracombe Rec Centre maintenance	Replace evaporative air-conditioners with split systems and replace floor coverings throughout.	May-22	Aug-22	\$ 50,000	\$ 50,000
QLD	Longreach Regional Council	3	Community	Showgrounds Landscaping	Planting and irrigation of further showgrounds landscaping, commencing with shade trees in strategic locations.	Apr-22	Jun-23	\$ 70,000	\$ 70,000
QLD	Longreach Regional Council	3	Community	Showgrounds Audio Upgrade	Install new music type speakers around perimeter of Showgrounds fence, in place of existing PA Cone type, to improve audio quality for announcing and playing interlude music.	Apr-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Longreach Regional Council	3	Community	Painting of Civic Centre Auditorium	Surface repair and re-paint of internal surfaces including the kitchen, council chambers and Fairmount rooms.	Mar-23	Jun-23	\$ 70,000	\$ 70,000
QLD	Longreach Regional Council	3	Community	Edkins Park Ablutions Block	Demolish existing toilet block and replace with new kit ablutions to improve amenity, function and number of available pedestals	Sep-22	Jun-23	\$ 330,000	\$ 330,000
QLD	Longreach Regional Council	3	Community	Eagle Street Beautification	Installation and repair of streetscape components along Eagle Street CBD area of Longreach, to increase the amenity and overall aesthetic of the area.	Mar-23	Jun-23	\$ 60,000	\$ 60,000
QLD	Longreach Regional Council	3	Road	Eagle Street between Landsborough Hwy & Pelican Street	Asphalt overlay and line marking upgrade	Nov-22	Jun-23	\$ 775,000	\$ 775,000
QLD	Longreach Regional Council	3	Road	Isisford Footpaths	Install concrete footpath from Isisford Police Station to Isisford State School	Nov-22	Jun-23	\$ 70,000	\$ 70,000
QLD	Longreach Regional Council	3	Road	Isisford Airport Road	Pave and seal road to airport including new alignment	Feb-23	Jun-23	\$ 335,000	\$ 335,000
QLD	Longreach Regional Council	3	Road	Longreach Footpaths	Install concrete footpaths at Longreach State Primary School	Jun-22	Jun-23	\$ 98,000	\$ 98,000
QLD	Longreach Regional Council	3	Community	Longreach Showgrounds Rodeo Arena Surface replacement	Remove existing sand, soil and stone base of Rodeo arena and replace with new sand to increase animal and competitor safety	Apr-23	Jun-23	\$ 31,000	\$ 31,000
QLD	Longreach Regional Council	3	Community	Powerhouse Museum Centenary Garden Beautification	New plantings, irrigation, turf, shade structure, seating and path at the Powerhouse Museum Centenary Garden	Apr-23	Jun-23	\$ 25,000	\$ 25,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Longreach Regional Council	3	Community	Wool Pavilion Concreting	Removal of existing animal pens within the George Hickey Wool Pavilion and installation of concrete slab to increase usability of area	Apr-23	Jun-23	\$ 120,000	\$ 120,000
QLD	Longreach Regional Council	3	Community	Longreach Library Roof Replacement	Remove and replace existing external roofing of the Longreach Library to eliminate multiple leaks and extend the useful life of the asset.	Apr-23	Jun-23	\$ 80,000	\$ 80,000
QLD	Mackay Regional Council	1	Community	Repairs and upgrades to Artspace community facility	Foyer requires repairs and upgrades due to age and deterioration.	Jan-21	Feb-21	\$ 49,573	\$ 49,573
QLD	Mackay Regional Council	1	Community	Busuttin Drive Park playground	Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition.	Nov-20	Mar-21	\$ 202,944	\$ 193,015
QLD	Mackay Regional Council	1	Community	Botanic Gardens Banyan Playground Revitalisation	Address community complaints regarding playground.	May-21	Jun-21	\$ 42,260	\$ 40,862
QLD	Mackay Regional Council	1	Community	Nell Baker Park Playground	Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition.	Dec-20	May-21	\$ 366,668	\$ 346,405
QLD	Mackay Regional Council	1	Community	Bruce Highway and Ring Road Intersection	New roundabout with no improvements to central island which is the major northern entry to Mackay.	Sep-20	May-21	\$ 686,240	\$ 286,591
QLD	Mackay Regional Council	1	Community	Ron Anderson Park Playground	Play equipment has reached the end of its operational life, and due to the deterioration in the asset's physical condition.	Nov-20	Mar-21	\$ 172,597	\$ 164,197
QLD	Mackay Regional Council	1	Community	Tourist Information Centre Repairs	Roof is deteriorated and sections are rusty with loose sheeting.	Apr-21	May-21	\$ 62,404	\$ 60,371
QLD	Mackay Regional Council	1	Road	Resheeting of gravel roads - various	Deterioration of roads including corrugations and potholes.	Sep-20	Jun-21	\$ 5,472,975	\$ 815,578
QLD	Mackay Regional Council	2	Community	Mackay-Eungella Rd Shared Path Stage 2 - Marian Bicycle and Walking Paths	Shared Path between David Price Way to Daly Street in Marian	Aug-21	Jun-22	\$ 778,011	\$ 765,658
QLD	Mackay Regional Council	2	Road	Boundary Rd/Jack Connor Rd intersection upgrade - South Mackay Traffic Improvement	Upgrade of Intersection into the airport	Aug-21	Jun-22	\$ 605,424	\$ 282,439
QLD	Mackay Regional Council	2	Road	Re-sheeting of Hogan's Pocket Rd and hardstand area - Eton Sheeting/Re-sheeting	Re-sheeting of 2.3km including turnaround and green waste hardstand area	Apr-21	Apr-22	\$ 326,467	\$ 290,527
QLD	Mackay Regional Council	2	Community	Softfall edging replacement - Various locations Playgrounds and Skate parks	Replacement of softfall edging at various locations	Aug-21	May-22	\$ 77,353	\$ 77,353
QLD	Mackay Regional Council	2	Community	Minor play equipment renewal - Various locations Playgrounds and Skate parks	Renewal of minor play equipment for various locations	Mar-21	May-22	\$ 63,222	\$ 17,025
QLD	Mackay Regional Council	2	Community	Shelter Roof Replacement & Preventative Maintenance - Various locations Playgrounds and Skate parks	Shelter Roof Replacement & Preventative Maintenance at various locations	Aug-21	May-22	\$ 73,505	\$ 73,505
QLD	Mackay Regional Council	2	Community	Maintenance of Public Amenities - Various locations Public Toilets	Public Amenities Maintenance Program, Various Sites, Painting & Floor Services	Jul-21	Jun-22	\$ 180,512	\$ 169,785
QLD	Mackay Regional Council	2	Community	Mount Basset Cemetery Access - Mackay Harbour Improved Accessibility of Community Facilities and Areas	Mount Basset Cemetery Access Re-Sealing Section 3	Jul-21	Nov-21	\$ 47,824	\$ 17,546
QLD	Mackay Regional Council	2	Community	Cone Street Park - Shoal Point Playgrounds and Skate parks	Additional play equipment	Feb-21	Oct-21	\$ 343,822	\$ 90,000
QLD	Mackay Regional Council	2	Community	Irrigation works - Various locations Other	Irrigation works at various locations including Sandfly Creek	Aug-21	May-22	\$ 195,655	\$ 195,655
QLD	Mackay Regional Council	2	Community	Willetts Road Footpath Stage 3 Crossing & Path - Mount Pleasant Bicycle and Walking Paths	Footpath connection and pedestrian creek crossing along with upgrade to culverts.	Sep-21	May-22	\$ 1,307,351	\$ 900,873
QLD	Mackay Regional Council	2	Community	Diane St Play Equipment Replacement - Mount Pleasant Playgrounds and Skate parks	Replacement of play equipment at Diane Street	Aug-21	Feb-22	\$ 244,956	\$ 80,164
QLD	Mackay Regional Council	2	Community	Northview Multisport facility - Mount Pleasant Sporting and recreation facilities	Full size new Multisport facility with fencing and lighting	Jul-21	May-22	\$ 369,302	\$ 282,991
QLD	Mackay Regional Council	2	Community	Eimeo Blacks Beach Rd Shared Path - Blacks Beach Bicycle and Walking Paths	Construction of shared footpath/bike path along Eimeo Blacks Beach Road	Oct-21	Feb-22	\$ 1,511,550	\$ 747,110
QLD	Mackay Regional Council	3	Community	Aged care/cluster housing footpaths - 102 Milton St Mackay - 12 James St Mackay - Connectivity along Mansfield Drive Beaconsfield Bicycle and Walking Paths	Improved accessibility, pathway connectivity between the frontage of cluster housing locations to the closest pathway network.	Feb-23	Apr-23	\$ 193,000	\$ 193,000
QLD	Mackay Regional Council	3	Community	Blue Water Lagoon relining & pipework Matsuura Drive, Mackay Sporting and recreation facilities	Relining works to repair the lagoon pools and pipework	Jun-22	Sep-22	\$ 152,266	\$ 152,266
QLD	Mackay Regional Council	3	Combination	Mirani Caravan Park roadway upgrade 3 Caroline Street, Mirani Other	Rebuilding the roadway and drainage at the caravan park.	Oct-22	Jun-23	\$ 120,000	\$ 120,000
QLD	Mackay Regional Council	3	Community	Griffin Street Park renewal Griffin Street, Mackay Playgrounds and Skate Parks	Play equipment and furniture renewal	Oct-22	Mar-23	\$ 403,435	\$ 403,435

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Mackay Regional Council	3	Community	Victoria St Footpath renewal Chainage 769 – 873 LHS Victoria St Footpath renewal Chainage 269-351 RHS Victoria St Footpath renewal Chainage 187 RHS Gordon St Footpath Chainage 677 – 785 LHS	CBD Footpath renewal of 4 x footpaths.	Feb-23	Jun-23	\$ 1,257,442	\$ 800,000
QLD	Mackay Regional Council	3	Road	Road Resealing Program  - Harvey Street - Jarrah Street - Arana Drive - Chivers Street - Dupuy Street - Evans Avenue - George Street - Hugh Reilly - Mcculloch Street - Peel Street - Sands Terrace - Skiddaw Street - Victoria Street - Zelma Street - Aberdeen Court - Alfred Street - Brisbane Street - Endeavour Street - Fairmeadow Drive - Grandview Drive - Glamis Court - Wardrop Street - Heidi Street - Binnington Esplanade - Peace Street	Delivery of resealing program throughout the Mackay Region on various roads. Asphalt works approximately 43,246m2.	Feb-23	Jun-23	\$ 2,613,260	\$ 2,264,479
QLD	Mapoon Aboriginal Shire Council	1	Community	Cullen Point Rd - fencing, solar lighting and repaint works	Keep out unwanted wild life from cemetery plus add need lighting to a dark area plus general maintenance and up keep	Jun-22	Jun-22	\$ 26,740	\$ 26,740
QLD	Mapoon Aboriginal Shire Council	2	Community	Cullen Point toilet block	Maintenance of public toilet block amenities	Nov-21	Apr-22	\$ 13,290	\$ 13,290
QLD	Mapoon Aboriginal Shire Council	2	Community	Blanco Park toilet block	Maintenance of public toilet block amenities	Nov-21	Apr-22	\$ 13,290	\$ 13,290
QLD	Mapoon Aboriginal Shire Council	3	Road	Off road Parking	Sealing carpark up to the roadway in the front of the Cultural centre on main street Mapoon.	Sep-22	Oct-22	\$ 53,480	\$ 53,480
QLD	Maranoa Regional Council	1	Community	Warroo Sports Complex upgrade	existing floor coverings are old and difficult to clean	Feb-21	Jun-21	\$ 17,422	\$ 17,422
QLD	Maranoa Regional Council	1	Community	Internal and external painting of Mitchell Hall	Prevent further deterioration of building façade and prevent further structural damage, enhance community appeal.	Sep-21	Nov-21	\$ 95,199	\$ 95,000
QLD	Maranoa Regional Council	1	Community	Fiberglass the remaining pool shell at Robert Street Pool	Prevent further deterioration and address safety issues	Apr-21	Jun-22	\$ 118,371	\$ 114,596
QLD	Maranoa Regional Council	1	Community	State upgrade at entertainment facility at Bassett Park	The existing sheeting stage is in poor condition and starting to fail.	Apr-21	Jun-21	\$ 21,929	\$ 21,929
QLD	Maranoa Regional Council	1	Community	Jackson Library - external painting	Prevent further deterioration of building façade and prevent further structural damage.	Mar-21	Jun-21	\$ 14,282	\$ 14,282
QLD	Maranoa Regional Council	1	Community	Installation of gas hot water to showers in both male and female amenities, replace screening walls, install shade shelter, install privacy screens in showers, new benches and shade structure	Address functionality and safety issues.	Dec-21	Jan-22	\$ 79,713	\$ 70,000
QLD	Maranoa Regional Council	1	Community	New toilet facility	Insufficient amenities	Sep-21	Mar-22	\$ 68,661	\$ 30,000
QLD	Maranoa Regional Council	1	Community	Improvements and repairs	Prevent further deterioration of building façade and prevent further structural damage, enhance community appeal.	May-22	Jun-22	\$ 35,732	\$ 35,732
QLD	Maranoa Regional Council	1	Community	Mitchell Showgrounds amenities upgrades	Poor condition of amenities	Aug-21	Sep-21	\$ 60,000	\$ 60,000
QLD	Maranoa Regional Council	1	Combination	Surat SES facilities improvements	improvements to allow the facility to be fully utilised.	May-21	Jun-22	\$ 70,965	\$ 70,965
QLD	Maranoa Regional Council	1	Community	Tourism Facilities upgrade including Library/Art Gallery	Leaking gutter, unsightly, climate control	Feb-21	Jun-21	\$ 39,771	\$ 39,771
QLD	Maranoa Regional Council	1	Road	Donnybrook Road Bitumen Rehabilitation	nearing the end of its useful life.	Nov-20	Dec-20	\$ 445,938	\$ 150,000
QLD	Maranoa Regional Council	1	Community	Apex Park Roma Car Parking Improvement Project	unsealed car park lacking in formal layout. Damaged when wet.	May-21	Sep-21	\$ 241,982	\$ 241,768
QLD	Maranoa Regional Council	1	Road	Timber restoration to allow for the reopening of the bridge	Structurally unsafe	Jun-21	Nov-21	\$ 416,018	\$ 347,091
QLD	Maranoa Regional Council	1	Road	Geofhegan Road and Roma Menshed Bitumen upgrades	dust complaints	Mar-21	Aug-21	\$ 343,272	\$ 343,272
QLD	Maranoa Regional Council	1	Road	Currey Street - Seal	Deterioration of current surface. Improve safety	Apr-21	Jun-21	\$ 208,235	\$ 208,235
QLD	Maranoa Regional Council	1	Community	Railway Street, Jackson - Irrigation and Seating	Volunteers water grounds, lack of seating for community events	Jun-21	Aug-21	\$ 24,634	\$ 24,634
QLD	Maranoa Regional Council	1	Community	Queens Street, Roma - Reseal	Deterioration of current surface. Improve safety	May-21	Aug-21	\$ 866,233	\$ 120,000
QLD	Maranoa Regional Council	1	Road	Install Kerb & Channel Crawford St Roma	Improving drainage which will stop excess water pooling in driveways, allow the residents better access to their property, be more visually appealing.	May-22	Jun-22	\$ 110,516	\$ 70,000
QLD	Maranoa Regional Council	1	Community	Injune Museum Stage 2 - Accessibility and Landscaping Improvements	Stage 2 of the Injune Museum Building is to improve access and aesthetics of the whole facility.	May-22	Dec-22	\$ 345,541	\$ 305,991
QLD	Maranoa Regional Council	1	Road	Donnybrook Road, Roma - Rehabilitation	Repairing and widening sealed rural road (and bus route) to a safe and usable standard.	Apr-22	May-22	\$ 195,319	\$ 195,319
QLD	Maranoa Regional Council	2	Community	Cnr Ann Street & Warrego Highway, Mitchell  Playgrounds and Skate parks (including all ability playgrounds)	Mitchell Memorial Park Upgrade - Improve recreational opportunities within the local community and improve tourism by having a park with facilities that entice tourists to stop.	Nov-21	Jun-22	\$ 275,584	\$ 210,000
QLD	Maranoa Regional Council	2	Community	31-33 Ronald Street, Injune  Painting/Improvements to community facilities	Construction of Museum Building - Improve tourism and engage community groups which will provide an economic benefit to the community.	Dec-21	Dec-22	\$ 1,529,451	\$ 1,044,945
QLD	Maranoa Regional Council	2	Community	269 Short St Roma  Other	Roma Waste Facility – Ring Road Project This new facility will ensure legislative requirements are met, reduce litter control costs and control of impact to environment.	Dec-21	Apr-22	\$ 1,677,467	\$ 380,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Maranoa Regional Council	2	Road	24 Perry to Cnr Stephenson Street 26 to 32 Stephenson Street Yuleba  Bicycle and Walking Paths	Install Footpath Perry & Stephenson Street, Yuleba - Address road safety issues by providing a clear divide between road, pedestrians and bicycles users.	Apr-21	Jun-21	\$ 90,937	\$ 53,065
QLD	Maranoa Regional Council	2	Road	Westgrove Road Ch 8.8 to 12.66 km Rehabilitation	Westgrove Road Bitumen Rehabilitation/ to return the road to its original standard	Apr-22	Jun-22	\$ 362,251	\$ 362,251
QLD	Maranoa Regional Council	3	Road	Road Maintenance improvements in Various locations within Maranoa Regional Council	Road maintenance on lower order unsealed rural roads. The intent of this project is to undertake additional road maintenance in addition to, and above, typical annual budget allocations. Council manages the third largest road network (by length) of all the Local Governments in Queensland. Of the 5800+ kms of rural roads (managed by Maranoa), over 50% are low order roads which service rural properties. The funds are intended to be allocated across over 250 individual roads to provide an increase level of maintenance and help improve the condition of these roads. Three key coordinate points located at the main service centres where these additional road maintenance activity will be coordinated from have been supplied. (Return the roads to its original standard, pothole repairs, vegetation clearing and grading which will improve safety for all road users)	Aug-22	Jun-23	\$ 1,333,492	\$ 1,333,492
QLD	Maranoa Regional Council	3	Community	Lake Neverfill / Campbells Park Precinct Upgrade, Roma  Campbell Park Road, Roma	Rejuvenate Campbells Park and provide activities/facilities that tie in with Lake Neverfill. The works proposed for this project are as follows: - Maintenance to access road and internal loop road resurfacing; - installation of shade structures; - Planting of shade trees; - Installation of BBQ facilities; - Landscaping – including irrigation and new turf areas; - Improved site signage. (Improve recreational opportunities within the local community and improve tourism by having a facility that entices tourists to stop)	Aug-22	Jun-23	\$ 500,000	\$ 500,000
QLD	Maranoa Regional Council	3	Community	Mitchell Customer Service Centre upgrade  100 Cambridge Street, Mitchell	Upgrade facility for PWD compliance which includes widening doorways, updating amenities fixtures by installing handrails, taps, washbasin and installing new PWD compliant toilets. (Upgrading the facility to make disability compliant which will improve health and safety for users/customers of this facility)	Aug-22	Jun-23	\$ 275,000	\$ 275,000
QLD	Maranoa Regional Council	3	Road	Dust suppression on identified roads in the Maranoa Region  Stakeyard Road, Wallumbilla Duck Creek Road, Roma Corfe Road, Roma	Provide a bitumen dust suppression (Applying a seal on an unsealed road and repairing the road for nearby properties who, through increased traffic have been subjected to increased dust)	Aug-22	Jun-23	\$ 230,000	\$ 230,000
QLD	Maranoa Regional Council	3	Combination	Kerb & Channel / Road Widening on various roads in the Maranoa Region  Lewis Street South, Roma Roberts Street, Surat Tiffin Street North, Roma William Street East, Surat Twine Street, Roma Lovell Street, Roma  Other Widening	Widen pavement and installing new Kerb & Channel  (Widening and installing kerb and channel will improve traffic and drainage conditions, stop excess water pooling in driveways, allow the residents better access to their property, be more visually appealing and reduce pests and diseases)	Aug-22	Jun-23	\$ 1,095,000	\$ 1,095,000
QLD	Maranoa Regional Council	3	Community	Installation of Footpaths in selected areas in the Maranoa Region  Elizabeth Street, between Cambridge & Dublin St, Mitchell Cnr Bowen & Charles Street, Roma  Bicycle and Walking Paths	Install footpaths  (Address road safety issues by providing a clear divide between road, pedestrians and bicycle users)	Aug-22	Jun-23	\$ 85,000	\$ 85,000
QLD	Maranoa Regional Council	3	Road	Upgrade Urban Streets in the Maranoa Region  Cook Street, Yuleba Robert Street, Surat  Reconstruction	Upgrade urban streets  (Upgrading the existing unsealed surfaces and pavement to a bitumen and gravel standard therefor preserving the viability of the road and improve safety for all road users)	Aug-22	Jun-23	\$ 110,000	\$ 110,000
QLD	Maranoa Regional Council	3	Combination	Rural Drainage Improvements on selected roads within the Maranoa Region  Burnsdale Road, Roma Bampi Crail Road, Roma Fairview Road, Injune  Drainage Sheeting / Re-sheeting Widening	Gravel Resheeting and floodway upgrade  (Upgrade concrete floodway to improve drainage and resheet roads to restore pavement shape and widen shoulder)	Aug-22	Jun-23	\$ 315,000	\$ 315,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Maranoa Regional Council	3	Road	Rural Roads gravel resheeting on selected roads within the Maranoa Region  Mountain View Road, Mitchell Fletchers Lane, Roma Forestry Road, Mitchell Lynns Creek Road, Surat Blue Lagoon Road, Injune  Sheeting/Re-sheeting Reconstruction	Gravel Resheeting and upgrade  (Improve road network by upgrading roads to provide residents all weather access and improve safety for road users)	Aug-22	Jun-23	\$ 877,015	\$ 877,015
QLD	Maranoa Regional Council	3	Community	Injune Wash Down Pad upgrade  Carnarvon Highway  Widening Sealing	Pavement upgrade  (Due to high use by heavy vehicles the pavement is in very poor conditions, by restabilising and extending current seal this will lower ongoing maintenance costs and improve the area when utilised in wet weather)	Aug-22	Jun-23	\$ 165,000	\$ 165,000
QLD	Maranoa Regional Council	3	Community	Stuart Tennis Court upgrade  Cordelia Street Surat  Sporting & Recreation Facility	Upgrade/repair 4 tennis courts  Improve recreational opportunities within the local community, lowering ongoing maintenance costs and improving the safety for the residents utilising the courts	Apr-23	Jun-23	\$ 247,524	\$ 247,524
QLD	Mareeba Shire Council	1	Road	Lerra Street - Widening	Increased volume of traffic to the section of road has resulted in dust, erosion and rutting on the road reserve.	Nov-20	Dec-20	\$ 40,837	\$ 40,837
QLD	Mareeba Shire Council	1	Road	Pin Road - Bridge Work	Link slabs are cracked and broken.	May-21	Jun-21	\$ 39,940	\$ 39,939
QLD	Mareeba Shire Council	1	Combination	Speewah Road	Existing traffic lanes are in poor condition and require renewal. Existing bus turn around area is subject to boggy conditions during the wet.	May-21	Jun-21	\$ 341,745	\$ 341,744
QLD	Mareeba Shire Council	1	Road	Coolamon Close to Atherton Creek - Drainage	Critical drain reestablishment that provides flood mitigation for Ray Road properties.	Sep-20	Sep-20	\$ 54,285	\$ 54,285
QLD	Mareeba Shire Council	1	Road	Freedom Close - Drainage	Water has eroded the rock and is now bypassing the spillway and apron, going directly into the creek.	Nov-20	Nov-20	\$ 18,874	\$ 18,873
QLD	Mareeba Shire Council	1	Road	Oakey Creek Bridge	Timber girders are in poor condition and are at the end of their functional life. Replacement of girders are necessary for continued access to approximately 14 properties.	May-21	Jun-21	\$ 56,647	\$ 56,646
QLD	Mareeba Shire Council	1	Road	Irvinebank Public Amenities Refurbishment	Infrastructure is aged refurbishment required.	Nov-20	Apr-21	\$ 18,270	\$ 18,269
QLD	Mareeba Shire Council	1	Community	Emerald End Road to Karobean Drive - Drainage	Existing drainage reserve is difficult to maintain and subject to erosion.	May-21	Jun-21	\$ 140,509	\$ 91,570
QLD	Mareeba Shire Council	1	Road	Cedric Davies Community Hub - Air-conditioning	Evaporative coolers currently in place are not providing adequate cooling and have reached the end of their useful life.	Jan-21	Jun-21	\$ 487,502	\$ 487,502
QLD	Mareeba Shire Council	2	Community	Chillagoe Bore and Water Main Construction Project	New water bore development and new water main to supply raw water to Chillagoe township Water Treatment Plant	Jun-21	Mar-22	\$ 2,114,007	\$ 425,000
QLD	Mareeba Shire Council	2	Community	Shire-wide Park, Open Space and Facility Upgrades	Various projects that will be identified as actions from Council's Parks and Open Spaces Strategy which is presently in development. Examples may include playgrounds, picnics and BBQs in parks; footpaths to improve connectivity for cyclists and pedestrians; revitalisation of landscaping to improve amenity and reduce maintenance costs; improving lighting in public spaces; replacement/refurbishment of toilet facilities.  1: Byrnes St median upgrade 2: Mary Andrews Park, Mareeba static exercise equipment 3: Park Entrance Sign Renewal Program 4: Dimbulah Parks Irrigation Upgrades 5: Chillagoe Parks Irrigation Upgrades 6: Geraghty Park Hall, Julatten Toilet Accessibility Upgrades 7: Dimbulah Pool Expansion Joints 8: Basalt Gully - Stewart St Mareeba foot path renewal 9: Rankin St Mareeba footpath renewal (between Chewko Rd and Byrnes St) 10: Mt Molloy septic refurbishment 11: Dimbulah Toilet Block	Oct-21	Jun-22	\$ 958,830	\$ 938,943
QLD	Mareeba Shire Council	3	Community	Mareeba AC Water Pipe Renewal Program	This project is for an essential service that will provide the community with improved accessibility to a safe and reliable water supply. (Other - Used for the provision of an essential service or community service, and the amenity of the asset is publicly accessible and benefits the community)	Jul-22	Jun-23	\$ 3,595,804	\$ 2,299,330
QLD	McKinlay Shire Council	1	Community	Earthworks to promote drainage, supply and installation of new irrigation system, top dressing and turf for swimming pool lawn area	Poor drainage currently at site and lawn areas needs significant maintenance	Oct-20	Oct-20	\$ 40,558	\$ 40,558
QLD	McKinlay Shire Council	1	Community	Upgrade and enhance a variety of existing tourism signage throughout McKinlay Shire	Majority of the signage utilised to promote Julia Creek are in a state of disrepair and require replacement	Jan-21	Mar-21	\$ 33,000	\$ 33,000
QLD	McKinlay Shire Council	1	Road	Road Works - Stabilising and Re sealing.	Gravel and Seal failure.	May-21	May-21	\$ 180,500	\$ 180,500
QLD	McKinlay Shire Council	1	Community	Supply and installation of new shade structure	During peak tourist season, 'At the Creek' can have up to 100 visitors per day through its doors. The installation of the new shade sail will provide a more pleasurable experience for visitors as a new area to mingle/rest will be available. This will be especially useful for guests waiting to attend the famous Dunnart Feedings in the 'Beneath the Creek' enclosure.	Dec-20	Dec-20	\$ 7,800	\$ 7,800
QLD	McKinlay Shire Council	1	Road	Road Works, reconstruction and re sheeting of 4 kilometre section of road to improve safety and heavy vehicle access.	This section of road is in sandy terrain and road materials have eroded which has resulted in unsafe driving conditions	Mar-21	May-21	\$ 178,144	\$ 178,144
QLD	McKinlay Shire Council	1	Community	Beautification work of the Cemetery in Julia Creek. Including irrigation system and planting of trees and shrubs.	Enhancement to the landscaping of amenity to improve the aspect of facility for the community.	Oct-20	Feb-21	\$ 95,603	\$ 95,603
QLD	McKinlay Shire Council	1	Community	Repairs and repainting of ceilings and walls	building movement and water damage, improve safety and visual aspect	Feb-21	Mar-21	\$ 29,154	\$ 29,154
QLD	McKinlay Shire Council	1	Community	Replacing damaged softfall	safety concerns	Nov-20	Nov-20	\$ 12,272	\$ 12,272
QLD	McKinlay Shire Council	1	Community	Replace worn and damaged shade sails with permanent fixture	Replace worn and damaged shade sails with permanent fixture	Jan-21	Mar-21	\$ 27,621	\$ 27,621
QLD	McKinlay Shire Council	1	Road	Upgrade and improve road network throughout Julia Creek Refuse Tip by building up roads to improve year round access for community.	At times during and following the wet season, the refuse tip roads and different cells (separation of rubbish areas i.e household, construction, greenwaste) become inaccessible for public use.	Jan-21	Feb-21	\$ 16,590	\$ 16,590

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	McKinlay Shire Council	1	Road	Re sheeting of gravel road to improve access from Sewerage Treatment Plant to Animal Pound.	Road Failure	Jan-21	Jan-21	\$ 6,060	\$ 6,060
QLD	McKinlay Shire Council	1	Community	Julia Creek Community Events Precinct - Upgrade	Improving the usability of the entire space for the community and associated groups who utilise the venue for their annual events.	Feb-22	Apr-22	\$ 45,032	\$ 45,032
QLD	McKinlay Shire Council	1	Community	PWD Ramp installation - Julia Creek Visitor Information Centre	The installation of a PWD Ramp will improve access for those with disabilities as well families with prams. Additionally, the ramp will also provide easier access for the elderly as opposed to having to utilise the stairs which at times can prove difficult for some individuals.	Feb-22	Apr-22	\$ 28,150	\$ 28,150
QLD	McKinlay Shire Council	2	Road	Byrimine Road Sealing	Gravel Sheeting and Sealing. Construct approximately 4kms of existing unsealed road to a new sealed standard	Jul-21	Dec-21	\$ 489,246	\$ 244,246
QLD	McKinlay Shire Council	2	Road	Burke Street Enhancement	Pavement Reconstruction. Reconstruction of pavement on Burke Street (between Mathews and Quarrel Streets). Addressing the pavement failure, by rebuilding the section.	Jul-21	Dec-21	\$ 489,246	\$ 244,246
QLD	McKinlay Shire Council	3	Community	McIntyre Park Facility Enhancement	<p>McIntyre Park is a community facility which supports a range of community groups and events including thoroughbred racing, campdrafting, rodeo and horse sports. It is essentially the local Show grounds.</p> <p>The facility will undergo a number of upgrades including:</p> <p>Refurbishment of Amenities blocks – replacing of existing damaged floor tiles, re-painting of interior, replacement of toilets and tapware to meet standards and improving accessibility. For large events, crowds can often reach nearly 1000 people and the current state of the facility is not well equipped to handle these demands.</p> <p>Upgrade Arena Lighting – The current lighting used is dated and expensive to run and maintain. The lights will be upgraded to new energy efficient LED lights. The works will involve the removal of the original Halogen lighting to be replaced by new LED lights. Council has had discussions with a sporting lighting specialist to create lighting plans to ensure there is sufficient lighting in the arena to ensure safety for all users.</p> <p>Yard Improvement – enhance the stock yards to ensure easy handling of stock for volunteers and also ensure welfare of the stock..</p> <p>Phase 1, Project 9 (McIntyre Park): The works undertaken in Phase one were shade sails, the planned works in this phase do not involve any similar works.</p>	Sep-22	Jun-23	\$ 290,000	\$ 290,000
QLD	McKinlay Shire Council	3	Community	Peter Dawes Park Enhancement	<p>Peter Dawes Park will see a refurbishment of the toilets, by painting the facility and replacing dated fixtures, e.g. tap ware, toilets and cisterns.</p> <p>Remediate Drainage – fix a low spot which pools water following rain and inhibits access to facilities by users. This will include the removal of the current failed cement and installation of a new slab that will have the appropriate fall to ensure water runs off following rain events.</p> <p>Playground Softfall – replacing the dated softfall under the playground equipment at the Park which is starting to deteriorate to such a condition that a trip hazard is forming.</p>	Sep-22	Jun-23	\$ 105,968	\$ 105,968
QLD	McKinlay Shire Council	3	Community	Kev Bannah Oval Lighting	<p>Replacing the aged lighting system at Kev Bannah Oval (multi-use sporting facility) with more energy efficient lighting (LED Lights) which will enhance the night visibility.</p> <p>The works will involve the removal of the original Halogen lighting (which currently does not emit enough light due to their age) and replace with new LED lights. Council has had discussions with a sporting lighting specialist to create lighting plans to ensure there is sufficient lighting in the arena to ensure safety for all users.</p>	Sep-22	Jun-23	\$ 75,000	\$ 75,000
QLD	McKinlay Shire Council	3	Road	Mathew Street Access Upgrade	Drainage issues at the end of Mathews St is causing water from adjacent properties to lay in the roadway causing pavement failure and also limiting access during wet weather periods. To resolve this problem, Council will remedy the drainage issues with proper concrete drainage structures and renew the areas of failed pavement.	Sep-22	Jun-23	\$ 200,000	\$ 200,000
QLD	McKinlay Shire Council	3	Road	Coyne Street Kerb Upgrade	<p>Upgrading the kerbing and footpath access along Coyne Street creating better access for school community and general public. The current state of the pavement and eroding of the kerb is causing a number of safety concerns and trip hazards for families accessing Julia Creek State School from that particular entrance.</p> <p>During periods of wet weather, water also lays in parts of the pavement which causes additional safety concerns.</p> <p>To rectify these issues, Council will lay new kerb and replace the existing pavement with a new concrete footpath with construction joints. These works are between the intersections of Julia Street and Mathews Street.</p> <p>Length: 200m</p>	Sep-22	Jun-23	\$ 200,000	\$ 200,000
QLD	McKinlay Shire Council	3	Community	Swimming Pool Upgrade	The current state of the flooring tiles utilized on the splash pad area at the Water Park is beginning to cause trip hazards for users. This will be rectified by fully replacing the flooring tiles with improved materials to prevent further issues. Additionally, Council will erect another small storage shed to store pool and water play equipment that is used by the local community and members of the Julia Creek Swim Club.	Sep-22	Jun-23	\$ 100,000	\$ 100,000
QLD	McKinlay Shire Council	3	Community	Skate Park Enhancement	Install a shade structure (including support poles and shade sails) over the Skate Park recreation facility to allow the facility to be used more frequently in sun safe conditions. Currently there is no shade over the facility which does limit use during the day.	Sep-22	Jun-23	\$ 150,000	\$ 150,000
QLD	McKinlay Shire Council	3	Community	Mini Golf	<p>Design and construct of new mini-golf course adjacent to Caravan Park for community and tourist use.</p> <p>The main aim is to provide an activity for families of our community to enjoy and be active. Further we believe the facility will attract visiting families to the town which will enhance tourism and have many economic benefits to the entire community.</p> <p>We are an isolated community, and we endeavour to provide facilities to our families to lead an active lifestyle and also connect as a family. Due to the size of our population, it is not intended to be a profit-making facility and we expect potentially the operational costs will outweigh the revenue received. Though will have in-direct benefits to the liveability of the community and flow on benefits to the people it attracts.</p>	Sep-22	Jun-23	\$ 200,000	\$ 200,000
QLD	McKinlay Shire Council	3	Community	Lions Park	Replace playground Softfall	Sep-22	Jun-23	\$ 30,000	\$ 30,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	McKinlay Shire Council	3	Community	Cemetery Upgrade	This will see an upgrade to the water line to be able to feed the irrigation works that was done in Phase 1 to complement the landscaping done to the facility to beautify the amenity for the visitors and provide shade trees.  Phase 3 works: A separate dedicated and large pipe line will be installed to the facility which will also alleviate the pressure on the current line that continues in to nearby horse paddocks where locals keep their animals.	Sep-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Moreton Bay Regional Council	1	Community	Queens Street, Roma - Reseal	This project has originated as a result of the MBRC Scouts Network Services Plan. The Kallangur Scout Group is currently located in the remaining section of a house located at 4 Ogg Road, John Oxley Reserve after they were moved from their previous building at Haithi Park, Kallangur which was demolished in 2014. The expected outcome of the project is to provide a District Level Scout facility which will cater for the suburbs of Kallangur, Murrumba Downs, Griffin and North Lakes.	Mar-21	Jul-21	\$ 500,000	\$ 234,083
QLD	Moreton Bay Regional Council	1	Community	This project will deliver a new fit for purpose building on the existing site and will include new features such as disability compliant access and car parking, as well as outdoor lighting.	The project objective is to increase and enhance the CCTV surveillance in the children's playground thereby increasing security and public safety.	Dec-20	Feb-21	\$ 50,000	\$ 50,000
QLD	Moreton Bay Regional Council	1	Community	Installation of new traffic signals at the intersection of Bonnet Parade and Mango Hill Boulevard including adding a left turn lane on the eastern leg of Mango Hill Boulevard and increasing the length of the right turn lane on the western leg of Mango Hill Boulevard.	This project has originated as a result of regular park inspections, maintenance works and monitoring by MBRC staff. The existing deficiencies include structural deterioration of the timber posts and fasteners, deterioration of paintwork and the constraints of the current asset do not meet DDA compliance. The expected outcome of the project is to renew the shelters with one larger shelter to provide cover to the existing BBQ, associated concrete slabs and park furniture to provide a useful asset for park users and to reduce maintenance costs.	Oct-20	Nov-20	\$ 40,000	\$ 35,000
QLD	Moreton Bay Regional Council	1	Community	Stage 1a of the project for which the LRCI application applies includes construction of two new Car Parking bays (includes 1 x PWD bay).	This project has originated as a result of direct representations from the Queensland Police Service. The expected outcome of the project is to reduce the risk of crimes and anti-social behaviour and support the detection of crime. The positioning of the pole will allow MBRC to monitor access to the South Pine Sports Precinct thereby supporting improved site security. The location will also afford tactical CCTV coverage of South Pine Rd and Eatons Hill Crossing Rd via licence plate recognition cameras which allow the tracing of stolen vehicles, or vehicles of interest.	Oct-20	Feb-21	\$ 50,000	\$ 46,000
QLD	Moreton Bay Regional Council	1	Community	Jim Hassall Park: Renewal and Consolidation of All Playground Equipment	This project has originated as a result of an external audit and regular park inspector findings. The existing deficiencies include deteriorated paintwork on all equipment and the large climbing element has structural issues from UV affects and does not offer much play value. The expected outcome of the project is to renew playground equipment within a consolidated area and install underground drainage and concrete edging to retain bark softfall.	May-21	Jun-21	\$ 100,000	\$ 94,000
QLD	Moreton Bay Regional Council	1	Community	Roderick Cruise Park: Netball Court Construction	Stage 1 of the project was completed in 2018/19 with the aim of provided appropriate facilities for a netball club to establish at Roderick Cruise Park. Stage 2 (the current proposal) is proposed to service the demand and growth of netball in Dayboro.	May-21	Jun-21	\$ 510,000	\$ 244,083
QLD	Moreton Bay Regional Council	1	Community	Albany Creek, Lemke Park: Access Renewal	This project has originated as a result of the current footbridge nearing its end of life. The existing deficiencies include splitting and rotting piles, rails, decking and joists. The expected outcome of the project is to provide replacement access that is safe, low maintenance and low whole of life cost.	Apr-21	May-21	\$ 51,000	\$ 51,000
QLD	Moreton Bay Regional Council	1	Road	Bray Park - Kensington Way Sparkes Road: Intersection Upgrade	Existing high speed slip lane is hazardous and improvements can be made. The objective of the project is to improve safety for all users	Jan-21	Mar-21	\$ 180,000	\$ 110,260
QLD	Moreton Bay Regional Council	1	Community	Strathpine - Pine Rivers Park: Park Development	This project has originated as a result of the revised master plan for the park, as a result of population growth data and increased exposure of facilities resulting from events continues to attract users to the park. The existing deficiencies include a limited number of larger picnic shelters and supporting infrastructure. The uneven surfaces of the open grassed area limit use of the activity space. The expected outcome of the project is to provide additional picnic facilities and evenly graded activity lawn for large user groups to support small scale events/functions. The link path will connect to the egress road and existing play facilities, forming part of a wider circulation network in the park.	May-21	Aug-21	\$ 675,000	\$ 641,760
QLD	Moreton Bay Regional Council	1	Community	Warner - Delawar Road Park: Playground Renewal	This project has originated as a result of an external audit and regular playground inspections. The existing deficiencies include non compliance of elements in relation to current standards, timber components will split with age, steel posts showing signs of rust at ground level. The expected outcome of the project is to replace all play equipment, install underground drainage, rubber wear pads at high wear area's and bark softfall.	Apr-21	Jun-21	\$ 110,000	\$ 99,000
QLD	Moreton Bay Regional Council	1	Community	Woorim First Avenue Fauna Crossing	The objective of the project is to reduce the risk of wildlife entering the road corridor, increase driver awareness and decrease wildlife-vehicle collisions.	May-21	Jul-21	\$ 300,000	\$ 300,000
QLD	Moreton Bay Regional Council	1	Community	Elimbah Bigmore Drive Pathway	Lack of pedestrian connectivity to local commercial facilities and recreation areas	Feb-21	Apr-21	\$ 700,000	\$ 500,000
QLD	Moreton Bay Regional Council	1	Community	Bob Brock Park Soccer Lighting Upgrade	Currently the sports ground only has lighting for one field. This has the effect of limiting game/training opportunities and puts additional strain on the field contributing to overuse issues. This has a constraining effect on the club that utilities this facility.  This project will ensure lighting is appropriate for the intended use of the facility and compliant with State Sporting Organisation guidelines.	Apr-21	Jun-21	\$ 682,000	\$ 235,000
QLD	Moreton Bay Regional Council	1	Community	North Lakes Netball Club: construction of Four netball courts	Currently, the carpark and amenities are not suitable for disability access. This causes accessibility issues for some in the community.	Aug-20	Mar-21	\$ 1,900,000	\$ 338,500
QLD	Moreton Bay Regional Council	1	Community	Summerfield Drive Park Upgrade	The objective of the project is to rectify unsafe and non-compliant findings in a playground audit and reduce maintenance costs.	Dec-20	Mar-21	\$ 367,687	\$ 367,687
QLD	Moreton Bay Regional Council	1	Community	Clontarf Beach Scouts Building Renewal	The objective of the project is to demolish the existing building and construct the Clontarf Beach Scouts a new facility on the same location. The new facility will be DDA compliant one-storey facility which will be fit for purpose.	Mar-21	Nov-21	\$ 760,000	\$ 732,688
QLD	Moreton Bay Regional Council	1	Road	Intersection Bonnet Parade & Mango Hill Boulevard	The objective of the project is to improve traffic operations at the intersection and facilitate safe access to and from Bonnet Parade, including pedestrian movements. The project will reduce delays on the Bonnet Parade leg of the intersection and significantly improve safety for all road users.	Jan-21	Mar-21	\$ 900,000	\$ 653,500
QLD	Moreton Bay Regional Council	1	Road	Deception Bay Lipscombe Rd Fauna Crossing	The objective of the project is to reduce the risk of wildlife on road and reduce driver distraction and wildlife-vehicle collisions. Concept design is complete.	May-21	Jul-21	\$ 390,000	\$ 270,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths Ningi - Bribe Island Road (Bestmann Road to Aylward Road) - Missing Link Pathway (1600mL x 2mW)	Ningi - Bribe Island Road (Bestmann Road to approximately 450m east of Aylward Road) - Missing Link Pathway (950m 1600mL x 2mW)  The project will complete a 950m missing pathway link along Bribe Island Rd between Bestmann Rd and an existing pathway located approximately 450m east of Aylward Rd.  This project has originated from a review of missing pathway links to identify locations for new infrastructure that will improve safety and connectivity for pedestrians.  The scope includes the delivery of a 2m concrete pathway that will improve connections to a bus stop and local shops.	Aug-21	Dec-21	\$ 550,000	\$ 500,000
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths Bellara - Elkhorn Avenue (Eucalyptus - Verdoni) - Missing Link Path 650mLx2mW	The project will complete a 650m missing pathway link along Elkhorn Ave between Eucalypt St and Verdoni St.  This project has originated from a review of missing pathway links to identify locations for new infrastructure that will improve safety and connectivity for pedestrians.  The scope includes the delivery of a 2m concrete pathway that will provide a safe alternative for pedestrians than walking on a high volume / speed road corridor.	Jul-21	Oct-21	\$ 160,000	\$ 160,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Sandstone Point - Aird Street - Play Equipment	The project is located within Aird Street Park, Aird Street, Sandstone Point. The project scope includes the installation of 1 piece of play equipment (slide deck combo) suited to older children and soft fall installation. The objective of the project is to provide additional play equipment to an under-serviced playground.	Oct-21	Dec-21	\$ 200,000	\$ 200,000
QLD	Moreton Bay Regional Council	2	Road	Landscaping Improvements / Traffic improvement Beachmere - Biggs Avenue - Streetscape Upgrade	This project has originated as a result of multiple requests from members of the public requesting increased and higher priority pedestrian access across the road. The existing deficiencies include a lack of pedestrian refuge points across Biggs Ave, 50km/h speed limit.  The expected outcome of the project is to create a safe road environment for all users, provide increased pedestrian connectivity, upgrade existing stormwater and active transport links.	Jun-21	Dec-21	\$ 500,000	\$ 250,000
QLD	Moreton Bay Regional Council	2	Road	Bicycle and Walking Paths Burpengary - Station Road - Active Transport Improvements	This project will improve pedestrian and cyclists connectivity and road user safety which was identified as a high priority in the Active Transport Strategy and local government infrastructure plan.	Jul-21	Jun-22	\$ 1,200,000	\$ 855,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Burpengary - Burpengary Sports Complex - Netball Court Renewal	This project has originated as a result of old and potentially hazardous playing surfaces and related infrastructure causing a public safety concern. The existing deficiencies include surface cracking and the separation of the slabs.  The expected outcome of the project is to renew the court surface allowing conditions to improve public safety while meeting user expectations of public facilities and providing healthy lifestyle options to residents.	Jul-21	Nov-21	\$ 340,000	\$ 340,000
QLD	Moreton Bay Regional Council	2	Road	Pedestrian Crossing - Traffic improvement Dakabin - Alma Road - Conquest and Sheperdson Street	This project has originated from a review of pedestrian crossing facilities to identify locations for new infrastructure that will improve safety and connectivity for pedestrians.  The scope includes the delivery of a pedestrian refuge island and kerb ramps that will improve connections to North Pine Christian College and a bus stop.	Jul-21	Sep-21	\$ 125,000	\$ 100,000
QLD	Moreton Bay Regional Council	2	Community	Picnic Shelters or Barbeque Facilities at Community Parks LCI - Dakabin - Carramar Reserve - Park Upgrade	The project is located in Carramar Reserve on Alma Road Dakabin. The project scope includes the construction of a park upgrade which includes playgrounds, bbq and seating areas, pathways and landscaping.  The objective of the project is to upgrade the existing park facilities to provide amenity and new park equipment in an area currently under serviced	Aug-21	Dec-21	\$ 420,000	\$ 200,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Morayfield - Peterson Road - Sporting Complex Upgrade	The project is located at Petersen Road Sportsgrounds, Morayfield. The project scope includes the demolition of the existing clubhouse (excluding the existing touch storage shed) and construction of stage 1 one of a shared clubhouse comprising of 4 multi-purpose change rooms, public amenities, offices, kitchen and multipurpose clubroom with elevated viewing decks and tiered seating looking over existing Northern and Southern fields.  The existing buildings at Petersen Road Sportsgrounds are at the end of their functional lifespan. The project objective is to demolish the existing buildings and deliver a new clubhouse that combines both shared use facilities and specific individual club requirements that will meet the current and future needs of the clubs.	Nov-21	Jun-22	\$ 4,000,000	\$ 1,500,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths D'Aguilar Highway - Missing Link Pathway (Scotts Lane - Mt Mee Road)	The project will complete a 15000m missing pathway link along D'Aguilar Hwy between Scotts Lane and Mt Mee Rd.  This project has originated from a review of missing pathway links to identify locations for new infrastructure that will improve safety and connectivity for pedestrians.  The scope includes the delivery of a 2m concrete pathway that will improve active transport connections to Woodford centre and Woodford P10 State School.	Jul-21	Dec-21	\$ 1,300,000	\$ 376,123
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) D'Aguilar - Cash Street Park - Half Court Basketball and Playground -	The project is located at Cash Street Park, D'Aguilar. The project scope includes the installation of a new basketball half-court and upgrades to the existing playground.  The objective of the project is to improve the provision of youth sports and play equipment and expand the facilities at Cash Street Park to include the provision of play activities targeted at youth.	Aug-21	Oct-21	\$ 200,000	\$ 100,000
QLD	Moreton Bay Regional Council	2	Road	Traffic improvement North Lakes - Flinders Parade / Cook Court / Torres Crescent / Diamond Jubilee Way - Capacity Upgrade -	This project has originated as a result of numerous customer service requests about the performance of the intersection and concerns raised by both the local Councillor and Chamber of Commerce.  The existing deficiencies have increased since the 2017 connection of Flinders Parade and the provision of an uncontrolled intersection servicing two major traffic attractions of Costco and Bunnings. Taco Bell, the third major attractor, commenced on 15 December 2018. The expected outcome of the project is to determine the future upgrade requirements for this intersection for the short and long term.	Oct-21	Mar-22	\$ 2,575,000	\$ 1,250,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Griffin - Osprey House - Park Upgrade	The project has originated as a result of a region-wide district play investigation undertaken by Park and Recreation Planning in 2019. Existing deficiencies include a lack of appropriate play opportunities in this location and a network deficiency in the Griffin area.  The expected outcome of the project is to upgrade the playground at Osprey House to meet the future needs and increasing expectations of the surrounding community and supporting the existing environmental and community facilities at Osprey House.	Oct-21	Dec-21	\$ 200,000	\$ 200,000
QLD	Moreton Bay Regional Council	2	Community	Improvements to community facilities Deception Bay - Deception Bay Community Hall - Building Upgrade -	The project has originated as a result of local community organisations raising the need for community meeting spaces in the Deception Bay area which instigated a feasibility study for the expansion of the current community hall.  Extensive consultation was undertaken and the study identified the need for additional meeting rooms while retaining a hall space with a stage for larger functions and community events as well as improvements to building functionality, cooling and access.  The expected outcome of the project to provide an accessible, more functional, safe district-level community hall with increased hire capacity for the benefit of the local Deception Bay community, surrounds and the Moreton Bay Region.	May-21	Mar-22	\$ 4,500,000	\$ 2,500,000
QLD	Moreton Bay Regional Council	2	Community	Improvements to community facilities Kippa-Ring - Redcliffe PCYC - Building Upgrade Stage 1	This project has originated as a result of the PCYC Network Services Plan. The existing deficiencies include building Compliance issues and lack of space for service growth.  The expected outcome of the project is to redevelop the Redcliffe PCYC to operate more effectively and to cater for projected growth.	May-21	Mar-22	\$ 1,250,000	\$ 1,000,000
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths LCI Kallangur - The Crescent and Selby Street - Pathway Construction	The scope of works includes the construction of a 1.5m wide concrete footpath.  The projects objective is to improve concrete footpath connectivity for residents walking towards the Kallangur business centre in Anzac Avenue	May-21	Aug-21	\$ 110,000	\$ 110,000
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths LCI Murrumba Downs - Masjakin Court - Pathway construction -	This project is located in Masjakin Court, Murrumba Downs. The scope of works includes the construction of a 1.5m wide reinforced concrete footpath on the western side of the street.  The project's objective is to provide a safer pedestrian concrete pathway linkage to the Murrumba Downs train station.	Jul-21	Sep-21	\$ 80,000	\$ 80,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Kallangur - Kingfisher Park - Playground Renewal -	This project has originated as a result of regular park Inspector findings and maintenance issues. The playground has a mixed age of equipment and the existing deficiencies include the combination unit and swing as they are showing signs of wear and the paintwork is deteriorating.  The expected outcome of the project is to renew the combination unit and swing within a consolidated footprint that will reduce ongoing maintenance costs with underground drainage and concrete edging to retain bark soft fall.	Sep-21	Nov-21	\$ 105,000	\$ 105,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths Kallangur - Golden Ave - Missing Link Pathway	This project will deliver a 320m pathway link between Anzac Ave and Cecily Street along Golden Ave, Kallangur.  The scope includes the construction of a concrete pathway with kerb ramps where required. The pathway width will be 2m wide with 1.5m minimum where 2m is unachievable.	Jun-21	Oct-21	\$ 145,000	\$ 145,000
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths Kallangur - Cecily Street - Missing Link Pathway	This project will deliver a 165m pathway link between Golden Ave and Cecily Street along Cecily Street, Kallangur.  The scope includes the construction of a concrete pathway with kerb ramps where required.	Jun-21	Oct-21	\$ 65,000	\$ 65,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Kallangur - Joe Kruger Park - Playground Renewal	This project has originated as a result of regular Park Inspector findings. The existing deficiencies include overland water flow issues, the swing, climbing unit and rocker unit that have deteriorated paintwork and the playground footprint requiring consolidation.  The expected outcome of the project is to renew the older playground equipment and consolidate the playground into a smaller footprint to reduce ongoing maintenance, install underground drainage and concrete edging to retain bark softfall.	Sep-21	Nov-21	\$ 110,000	\$ 110,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Murrumba Downs - Echidna Park - Park Fencing Renewal	This project has originated as a result of regular inspections, maintenance works and monitoring by MBRC staff. The existing deficiencies include structural deterioration of the posts and fasteners, pest infestation and weathering of the timbers.  The expected outcome of the project is to renew the fence to the new MBRC style of bollards that will provide a useful asset to protect open space and park infrastructure from vehicle incursions and to reduce maintenance costs.	Sep-21	Nov-21	\$ 14,000	\$ 14,000
QLD	Moreton Bay Regional Council	2	Community	Improvements to community facilities Bray Park - Pine Rivers PCYC - Building Upgrade Stage 1	The project is located at 119, Francis Rd, Les Hughes Sporting Complex, Bray Park. The project scope includes the upgrade of Pine Rivers PCYC. Specifically, works will include facility improvements delivered as the first of four stages, including the rectification of building defects and compliance issues.  The objective of the project is to increase capacity, improve functionality and resolve current facility issues. This project has originated as a result of PCYC Network Service Planning. The existing deficiencies include building compliance and defect issues. The expected outcome of the project is to improve service delivery and cater for expected service growth.	May-21	Mar-22	\$ 780,000	\$ 780,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Brendale - South Pine Sporting Complex - Sports Complex Upgrade - Stage 1: Services relocation	The project is located at the South Pine Sports Complex, South Pine Road, Brendale. The scope of works includes the construction of four (4) multipurpose fields, including field lighting, multi-use clubhouse, car parking, stormwater drainage, connection to services and relocation of electrical overhead wires.  This funding will be used to support Stage 1 of this project which includes services relocation to enable construction to commence on the local club facilities.	Sep-21	Oct-21	\$ 17,600,000	\$ 500,000
QLD	Moreton Bay Regional Council	2	Community	Playgrounds and Skate parks (including all ability playgrounds) Warner - Frank Nichols Park - Playground Renewal	This project has originated as a result of regular Park Inspector findings. The existing deficiencies include the older equipment showing signs of wear and paint fading and the steel post rusting on climbing net.  The expected outcome of the project is to renew the older play equipment and consolidate the playground footprint to reduce ongoing maintenance costs, install underground drainage and concrete edging to retain bark softfall.	Sep-21	Nov-21	\$ 420,000	\$ 420,000
QLD	Moreton Bay Regional Council	2	Community	Other Cashmere - Winn/Samsonvale Roads - Fauna Crossing Infrastructure Installations	This project has originated as a result of the prioritised Green Infrastructure Network Delivery Program.  The expected outcome of the project is to improve public safety by reducing the risk of collisions between wildlife and motorists.	Sep-21	Jun-22	\$ 830,000	\$ 570,000
QLD	Moreton Bay Regional Council	2	Road	Road Rehabilitation Brendale - Old North Road	The project is located on Old North Road, Brendale and extends from South Pine Road to Kremzow Road. The project scope includes the rehabilitation of the subject section of road over a length of 613 metres and full pavement width.  The existing pavement is currently showing significant signs of stripping, pavement fails and cracking. The project objective is to renew the pavement and achieve the required level of service.	Jun-21	Oct-21	\$ 1,020,000	\$ 290,000
QLD	Moreton Bay Regional Council	2	Road	Sealing Clear Mountain - Branch Creek Road - Gravel Road Sealing	Sealing Clear Mountain - Branch Creek Road - Gravel Road Sealing	May-21	Jun-21	\$ 60,000	\$ 60,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	2	Community	Bicycle and Walking Paths Ferry Hills - Caesar Road - Missing Link Pathway (300mL x 1.5m W)	The project will complete a 300m missing pathway link along Ceasar Rd between Plucks Rd and Wiripana Ave.  This project has originated from a review of missing pathway links to identify locations for new infrastructure that will improve safety and connectivity for pedestrians.  The scope includes the delivery of a 2m concrete pathway that will improve active transport connections to Ferry Fair shopping plaza.	Aug-21	Oct-21	\$ 85,000	\$ 85,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Bunya - James Drysdale Reserve (Pine Hills Football Club) - Lighting (Soccer field 2)	The project is located at James Drysdale Reserve, Bunya. The project scope includes the replacement of an existing pole with 1 x steel tapered pole and installation of LED lighting to field 2.  The objective of the project is fully compliant and fit for purpose sports field lighting for football.	Sep-21	Dec-21	\$ 80,000	\$ 80,000
QLD	Moreton Bay Regional Council	2	Community	Picnic Shelters or Barbeque Facilities at Community Parks Samford Village - John Scott Park - Park Development 2	Picnic Shelters or Barbeque Facilities at Community Parks  Samford Village - John Scott Park - Park Development 2	Sep-21	Dec-21	\$ 640,000	\$ 640,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Samford Valley - Samford Parklands - Tennis Court Development	The project is located at Samford Parklands, Samford Valley. The project scope includes the design and construction of two (2) new tennis courts including fencing, lighting, connecting pathways and landscaping to the south of the existing six (6) courts.  The Objective of the project is to provide additional courts to service an existing tennis community, replacing two courts which will be removed from Alan Cash Park to facilitate better utilisation of this space.	Sep-21	Jun-22	\$ 1,300,000	\$ 980,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Samford Village - Alan Cash Park - Rugby League Field Renovation and Upgrade	The project is located at Alan Cash Park, Samford Village. The project scope includes the reconfiguration of the existing rugby league field to accommodate a training area at the eastern end. Specifically, the project includes relocation of field goal posts 6m to the west and both in goals to be reduced from 10m to 8m; cultivation and turfing to new areas; installation of a new lateral irrigation line; and relocation of existing valve boxes on the southern side of the field approximately 3m south off the sideline with installation of a concrete sleeper retaining wall to appropriately position the valve boxes. New footings, hinge plates and 12m aluminium goal posts, additional LED lighting (4 extra LED fittings on existing poles) and new back net to be installed.  The objective of the project is to upgrade the existing field to align with Council's standard asset maintenance requirements whilst accommodating predicted modest growth of the club.	Sep-21	Jun-22	\$ 400,000	\$ 380,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Kallangur Memorial Bowls Club Deck	The project is located the Kallangur Memorial Bowls Club, at 1351 Anzac Ave, Kallangur. The project scope includes the design and construction of a new deck facility attached to the southern side of the bowls club. One of the existing decks will be demolished and a new deck will be tied into the other existing eastern deck. The deck will be 15m long, 2.1m wide and 740mm high. There will also be a new DDA access created from the clubhouse onto the deck and to the green areas. The objective of the project is to increase the functionality and useability of the deck area and reduce maintenance costs.	Jul-21	Sep-21	\$ 100,000	\$ 100,000
QLD	Moreton Bay Regional Council	2	Community	Picnic Shelters or Barbeque Facilities at Community Parks Kallangur - Haiti Park - Playground	The project is located within Wagner Park, Corner of Winter and Duffield Road, Kallangur. The project scope includes the renewal of play equipment that was removed approximately 3 years ago. The objective of the project is to reinstall a playground that meets current compliance standards, raise the level to help reduce overland water risks and reduce maintenance.	Sep-21	Nov-21	\$ 121,000	\$ 121,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Bray Park - Peter Campbell Park - Fitness Equipment Renewal	The project is located at Peter Campbell Park, Calala Drive, Bray Park. The project scope includes the renewal of five individual element exercise stations into one larger exercise station that will offer passive surveillance for users. All exercise equipment has deteriorated and faded paintwork and rust starting to form.	Sep-21	Nov-21	\$ 140,000	\$ 140,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Everton Hills - Sylvia Gibbs Park - Playground Renewal	The project is located within Sylvia Gibbs Park, Caneby Street, Everton Hills. The project scope includes the renewal of all playground equipment, as well as, the installation of rubber wear pads and soft fall installation, and the installation of a new ping pong table. The objective of the project is to renew the equipment in a timely manner as the equipment is reaching the end of its useful life.	Mar-22	Jun-22	\$ 220,000	\$ 200,000
QLD	Moreton Bay Regional Council	2	Community	Sporting and recreation facilities Albany Creek - Richard Lee Reserve - Playground Renewal	The project is located within Richard Lee Reserve, Albany Forest Drive, Albany Creek. The project scope includes the renewal of mixed aged playground equipment and soft fall installation with possible relocation from the fig tree root zone. The timber post and footings in the senior combination are affected by age and weathering with the labour and cost of materials to undertake the repairs making renewal a more feasible option. The objective of the project is to rectify unsafe and non-compliant findings in a playground audit and reduce maintenance costs.	Mar-22	Jun-22	\$ 250,000	\$ 170,000
QLD	Moreton Bay Regional Council	3	Combination	Off-Road Car Parks Bongaree - Bribie Island Sports Complex - Carpark Construction	The project is located at Bribie Island Sports Complex, First Avenue, Bongaree. The project scope includes the design and construction of 72 space carpark, located to the south of the existing soccer fields. Works will also include landscaping, lighting, fencing between parking and sports fields and pathways. The objective of the project is to increase car parking capacity in accordance with the site master plan (Drawing 510087/02-SK004.)	Oct-22	May-23	\$ 1,000,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Banksia Beach - Cosmos Park- Park Upgrade	The project is located at Cosmos Park, 70A, Sunderland Drive, Banksia Beach. The project scope includes the installation of a playground, soft landscaping, exercise equipment, half basketball court, 2x pickle ball courts, seats drinking fountains and a 2.5m wide connecting pathway, which will also provide circuit training opportunities. The objective is to improve park amenity to a district park standard.	Oct-22	May-23	\$ 1,450,000	\$ 798,374
QLD	Moreton Bay Regional Council	3	Road	Road Rehabilitation Burpengary - Dunbeath Drive - Road Rehabilitation	The project is located on Dunbeath Drive, from the cul-de- sac section to 72 Dunbeath Drive, Burpengary. The project scope includes the rehabilitation of the subject section of road over a length of 52m. The works also include the installation of new kerb and channel to prevent water ponding to the cul-de-sac section of the road. The existing pavement is currently showing significant signs of cracking and pavement failure as evidenced by the high percentage of pavement repairs currently evident (currently no kerb and channel at the cul de sac). The project objective is to renew the pavement and achieve the required level of service.	May-22	Jun-22	\$ 250,000	\$ 125,000
QLD	Moreton Bay Regional Council	3	Community	Painting/Improvements to Community Facilities Narangba - Narangba Community Centre - Air Conditioning and Solar Installation	The project is located at the Narangba Community Centre, 227-229 Mackie Road, Narangba. The project scope includes the design and construction of an air conditioning system and solar cell system and electrical upgrade to complete the works. The objective of the project is to provide a new efficient air-conditioning system, decreasing electricity usage costs through the new solar system, and ensuring a safe and comfortable internal environment for hall users.	Aug-22	May-23	\$ 850,000	\$ 297,500
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Caboolture - Dances Road Sportsgrounds - Softball Field Renewal	The project is located Dances Road Softball Field Sporting Complex, Dances Road, Caboolture. The project scope includes the resurfacing/levelling of the softball fields playing surfaces (Field 1). Approximate size of 9400m2. The objective of the project is to renew the asset to an acceptable condition and reduce maintenance. Timing of the works will be as per agreement with the club.	Jan-23	May-23	\$ 450,000	\$ 256,500
QLD	Moreton Bay Regional Council	3	Road	Road Rehabilitation Caboolture - Riverview Street - Road Rehabilitation	The project is located on Riverview Street, from King Street to The Esplanade, Caboolture. The project scope includes the rehabilitation of the subject section of road over a length of 312 metres and the full pavement width. The existing pavement is currently showing significant signs of cracking, rutting and pavement fails. The project objective is to renew the pavement and achieve the required level of service.	Jul-22	Aug-22	\$ 715,000	\$ 143,000
QLD	Moreton Bay Regional Council	3	Road	Traffic Improvement Dakabin - Alma/Marsden Roads - Intersection Upgrade	The project is located at the intersection of Alma Road and Marsden Road, Dakabin. The project scope includes the upgrade of this intersection to a signalised intersection to meet significant ongoing and forecast traffic demand. Works will also include the provision of pedestrian crossing facilities, pathway widening, bicycle lanes, raised and landscaped medians and roadside landscaping. The primary objective of the project is to improve capacity of this intersection and safety for all users, including pedestrian and cycle users.	Aug-22	May-23	\$ 3,050,000	\$ 915,000
QLD	Moreton Bay Regional Council	3	Community	Improved Accessibility of Community Facilities and Areas Burpengary - Caboolture Regional Environmental Education Centre - Park Upgrade	The project is located at the Caboolture Regional Environmental Education Centre (CREEC), 150 Rowley Road, Burpengary. The project scope includes the installation of play equipment, large and small shelters, BBQ's, park furniture, signage, amenities, car parking and associated landscaping and service connection. This project builds on the all abilities playground construction scheduled to be constructed by 2020/21 (PID 8930 in Minor Works), with a focus on the remainder of the open areas of the site. The objective of the project is to upgrade the existing facility to a regional scale to make the CREEC more attractive for residents and to make them aware of the facilities available. The need for this project was identified in the Urban Recreation Park Plan 2012-2031 (recommendation 688). The outcome of the project is to provide regional level recreation facilities for residents and increase visitation to the CREEC Environmental Centre.	Sep-22	Mar-23	\$ 1,500,000	\$ 750,000
QLD	Moreton Bay Regional Council	3	Community	Improved Accessibility of Community Facilities and Areas North Lakes - Lake Eden Park - Park Upgrade	The project is located at 45 Memorial Drive, Lake Eden, North Lakes. The project scope comprises design and construction to upgrade ageing infrastructure and develop a new lake front civic space with new picnic, play facilities and amenities. The objective of the project is to provide an upgrade to the civic facilities around Lake Eden including play, picnic, open space, and civic amenities to improve the appearance, functionality, amenity, and park equipment within this heavily used precinct.	Oct-22	Apr-23	\$ 1,250,000	\$ 462,500
QLD	Moreton Bay Regional Council	3	Road	Traffic Improvement North Lakes - Diamond Jubilee Way/Memorial Drive/Kinsellas Road West - Intersection Upgrade	The project is located at the intersection of Diamond Jubilee Way, Memorial Drive and Kinsellas Road West, North Lakes. The project scope involves making changes to right-turn provisions on two legs of the intersection. The western leg, being on Diamond Jubilee Way, is to be extended by 90m. The northern leg of Kinsellas Road West, involves an additional right-turn lane (55m in length), plus extension of the existing right-turn lane (by 45m) including taper. The objective is to improve capacity and road safety for all users and reduce traffic congestion and delays, especially during the AM school peak.	Aug-22	May-23	\$ 850,000	\$ 289,000
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Deception Bay - Government Street Sportsgrounds - Sports Field Lighting Upgrade	The project is located at Government Street Sports Complex, Deception Bay. The project scope includes the renewal of existing sports field lighting infrastructure. Works include the replacement of wooden light poles with steel taper poles (3), the reuse of (6) existing steel taper poles, the installation of LED luminaries across both fields, upgrade of the switchboard and integration with existing smart switching technology. The objection of the project is to provide compliant lighting for existing field users and increasing capacity in the wider sports field network.	Sep-22	Feb-23	\$ 600,000	\$ 570,000
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Kippa-Ring - Padres Baseball Club - Field (2) Lighting	The project is located at Talobilla Park, Kippa-Ring. The project scope includes the upgrade of the electrical supply to the site plus upgrading of Baseball Field 2 lighting (LED) including the installation of remote control systems to meet Australian Standards for Club competition. The objective of the project is to ensure lighting is appropriate for the intended use of the facility and compliant with State Sporting Organisation guidelines.	Sep-22	Feb-23	\$ 1,200,000	\$ 1,200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Deception Bay - Deception Bay Sports Centre - Skate Park Upgrade	The project is located at Deception Bay Sports Centre, 100 Maine Terrace, Deception Bay. The project scope includes the design and construction of a skate park renewal/upgrade. The objective of the project is to provide quality and safe skating facilities to encourage the community to engage in physical activity, and to meet the future infrastructure demand for skating. Concept planning was completed in the 20-21 financial year.	Sep-22	Jun-23	\$ 1,300,000	\$ 156,000
QLD	Moreton Bay Regional Council	3	Community	Sport and Recreation Facilities Clontarf - Ray Frawley Fields - Sports Field Lighting Renewal	The project is located at the Ray Frawley Fields, Elizabeth Avenue, Clontarf. The project scope includes the installation of LED sports lighting to rugby union field 1. Specifically, the project includes the replacement of existing metal halide luminaries with LED fixtures on the steel taper poles, as well as, replacement of the existing electrical meter box enabling the fields to achieve compliant lighting standard. The objective of the project is to provide a compliant lighting standard across the two existing fields to maximise capacity of the facility and the surrounding sporting field network.	Sep-22	Feb-23	\$ 600,000	\$ 600,000
QLD	Moreton Bay Regional Council	3	Community	Sport and Recreation Facilities Redcliffe - Bradley Park - Sports Field Lighting Upgrade	The project is located Bradley Park, Victoria Ave, Redcliffe. The project scope includes the renewal of light poles and associated electrical infrastructure with an asset rating of 3-5. The work also includes the upgrade to LED luminaries (50/100 lux), installation of counterbalanced pivot poles and smart switching technology. The objective of the project is to upgrade the facility lighting to meet the capacity needs of site users.	Sep-22	Feb-23	\$ 800,000	\$ 57,874
QLD	Moreton Bay Regional Council	3	Road	Traffic Improvement Lawnton - Sparkes Road/Ellis Street - Intersection Upgrade	The project is located at the intersection of Francis Road, Sparkes Road and Ellis Street, Lawnton. The project scope includes the reconfiguration of the existing roundabout controlled intersection to traffic signals, including signalised pedestrian crossing facilities, pathway renewal and widening, on-road bicycle lanes and additional traffic (turn) lanes, raised medians and landscaping. The project includes widening of Francis Road between Sparkes Road and West Dianne Street. The project also includes property acquisition and relocation of trunk APA gas infrastructure and other significant public utility service relocations. The objective of the project is to improve capacity of this intersection and safety for all users. The project will ensure that the intersection of Francis Road, Sparkes Road and Ellis Street functions appropriately for expected future traffic volumes.	Sep-22	Jun-23	\$ 9,315,000	\$ 1,117,800
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Brendale - South Pine Sporting Complex - AFL Tiered Seating Area	The project is located at the South Pine Sporting Complex, AFL precinct, Brendale. The project scope includes the design and construction of a tiered seating system, encompassing shade opportunities, viewing deck and adjoining accessible ramp. The objective to add further spectator facilities to this much used AFL facility.	Oct-22	Mar-23	\$ 800,000	\$ 400,000
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Ferny Hills - Wahminda Park - Tennis Court Renewal	This project is located in Wahminda Park, Samford Road, Ferny Hills. The project scope involves two courts and includes detail design, removal of the established slab, implementation of reinforced cement slab and acrylic surface, fencing and essential sport equipment (posts, sleeves and netting). The objective of this project is the renewal of the tennis facility and its related infrastructure to ensure a sufficient local level facility for residents in the area. This will increase the utilisation of the court and meet the demand for increased participation.	Oct-22	Feb-23	\$ 800,000	\$ 240,000
QLD	Moreton Bay Regional Council	3	Combination	Bicycle and Walking Paths Arana Hills - Plucks Road to Minto Crescent - Shared- Pathway Construction	The project is located over a 110m section through Max Morton Park, providing a pathway connection between Plucks Road and Minto Crescent, Arana Hills. The project scope includes a new 2.5m-3.0m wide reinforced concrete off-street pathway and stairs, along with way finding signage and lighting at selected locations, and driveway access amendments. The pathway will also include a bicycle push ramp to allow cyclists to dismount and utilise the stairs. The objective of the project is to create a high-quality walking and cycling environment and to encourage increased levels of walking and cycling in and around Arana Hills.	Sep-22	Feb-23	\$ 1,100,000	\$ 199,800
QLD	Moreton Bay Regional Council	3	Road	Traffic Improvement Arana Hills - South Pine/Plucks Roads - Intersection Upgrade	The project is located at the intersection of South Pine Road and Plucks Road, Arana Hills. The scope of works includes the reconfiguration of the intersection, including early works to install anti-skid pavement and traffic island modification - in recognition of the need to address these issues with a degree of urgency when compared to the entire intersection upgrade. The objective of this project is to improve safety for all transport users and increase capacity and operating efficiency of the intersection.	May-22	Dec-22	\$ 3,500,000	\$ 917,775
QLD	Moreton Bay Regional Council	3	Combination	Off-Road Car Parks Samford Village - Cash Avenue - Car Parking	The project is located off Cash Avenue North and Main Street, Samford Village, adjacent to Alan Cash Park. The project includes the demolition of the existing tennis courts, construction of a new car park area and the creation of a new laneway. The works involve a new parking area, access laneway and streetscape infrastructure. The objective of the project is to provide greater vehicle parking opportunities and create a new linking laneway over the current footprint of the tennis courts from Cash Avenue North through to the existing car park area at the rear of the businesses fronting Main Street. Works will include new parking bays, pedestrian paths and crossings landscaping, street furniture, lighting and bike racks. The expected outcome of the project is to provide a smart, slow speed, walkable laneway for pedestrians and cars to link Main Street and Alan Cash Park	Oct-22	Mar-23	\$ 800,000	\$ 320,000
QLD	Moreton Bay Regional Council	3	Community	Sporting and Recreation Facilities Dayboro - Dayboro Swimming Pool - Zero Depth Facility Construction	The project is located at Dayboro Swimming Pool, 35 Mount Mee Road, Dayboro. The project scope includes reusing the existing toddler pool to build a new zero depth water play area. Works include the construction of the zero depth water play area which will have one main water feature. The works will involve the construction of a new concrete slab over the existing pool, installation of play items, pump, filter equipment, and inground tanks. The objective of the project is to upgrade to a modern, safe, best practice toddler water play area that is of acceptable standard for public use.	May-22	Oct-22	\$ 350,000	\$ 140,000
QLD	Mornington Shire Council	1	Community	Sports Oval Playground upgrade Gununa	Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity.	Oct-20	Mar-21	\$ 62,418	\$ 26,418
QLD	Mornington Shire Council	1	Community	Basketball Court Playground upgrade Gununa	Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity.	Oct-20	Mar-21	\$ 57,000	\$ 25,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Mornington Shire Council	1	Community	Post Office Grounds picnic shelter and table installation Gununa	Lack of shade available near playground and to provide respite throughout year as the weather is predominantly extreme heat and high humidity.	Oct-20	Mar-21	\$ 57,000	\$ 25,000
QLD	Mornington Shire Council	2	Community	Lardil Street, Gununa QLD	Construct Toilet Block at Lardil St Park/ Basketball Court  The project aims to increase the usability of the site, create amenity and to provide dignified and accessible access to public conveniences to pedestrians and users of the park.	Jul-21	Sep-21	\$ 83,278	\$ 83,278
QLD	Mornington Shire Council	3	Community	Rural Transaction Centre Upgrade Works Stage 1	Painting/Improvements to community facilities. This project will upgrade the community RTC building, this building is used to deliver essential services to the community including NDIS and Mission Australia; Depts of Child Safety; Corrections, Community Housing	Oct-22	Jun-23	\$ 188,000	\$ 152,836
QLD	Mount Isa City Council	1	Community	The project aims to expand the City's CCTV network across various key locations to strategically safe-guard public spaces and allow for 24 hour surveillance by Police. These 'hot spot' areas are regularly targeted by vandals, with some areas persisting in a state of disrepair due to lack of resources to address the constant vandalism. This project involves the installation of fixed four-way multi-view cameras stall be installed on new tilt-down poles where required, with electrical connections and commissioning services.	It is anticipated that the project will assist with the following outcomes: reduce crime and fear, improve public safety, improve property security and create a safe and vibrant place for the leisure and enjoyment of the people of, and visitors to, the public spaces across Mount Isa.	Jun-21	Jun-21	\$ 82,780	\$ 82,780
QLD	Mount Isa City Council	1	Community	The Camooweal Facilities Refurbishment/Upgrades project involves the following: • The upgrade of the community Hall in the small township of Camooweal will incorporate electrical and fire safety upgrades, re-stumping/levelling of building, make good to finish floor level with floor patching on dilapidated areas and, particularly on the external deck, bringing the building up to heritage and safety standards. • The provision of essential infrastructure to Camooweal's open parks and tennis court, involving lighting, security fencing and sporting infrastructure in the field that currently has nothing. • Refurbishment of public toilets. • Minor Cemetery upgrades including restoration of shade facilities and general clean-up/making area safe.	Council aims to, where possible, provide well maintained and functional network of public assets. The Hall is the main Historical Landmark of the township and is heritage registered. It is used by the community of Camooweal for public meetings, ceremonies, festivals and to celebrate special national events such as ANZAC Day, Australia Day etc. Other public assets have also reached their end of life/or don't exist. Infrastructure such sporting goals, lights and fencing which promote a healthy lifestyle, exercise and well-being are essential to improve liability/safety standards and reduce Council's maintenance burden.	Sep-20	Jun-22	\$ 956,432	\$ 926,739
QLD	Mount Isa City Council	2	Community	New Buchanan Park Ablutions Facility	Buchanan Park multi-use Events Complex requiring an ablutions facility located in the middle of the race track to assist servicing needs, for example the Showman's guild, as well as glamping/camping during the Rodeo festivities. . To better assist servicing the needs two ablutions facilities will be more beneficial and support the need of the overflow.	Oct-21	Jul-22	\$ 1,035,707	\$ 838,337
QLD	Mount Isa City Council	2	Community	Extension of power to camping grounds at Buchanan Park	Buchanan Park is a multi-use events complex. That's holds the annual Mount Isa show and Rodeo. The extension of power to the camping grounds inside and outside of the track will help with the overflow of the showman's guild and rodeo competitors. This will also assist with Mount Isa's peak season of caravaners and provide an area for the overflow once caravan parks are full.	Nov-21	May-22	\$ 408,304	\$ 323,479
QLD	Mount Isa City Council	3	Community	Mount Isa Centennial Place 50 Miles Street, Mount Isa QLD 4825	The nominated project is a community infrastructure project. comprising a new publicly accessible public open space The nominated project includes works that cover a number of the project work categories including: · Landscaping improvements · Walking paths · Toilet block · Improved accessibility of community facilities · Other - Creation of new passive recreation areas including picnic, seating and water play.	Sep-22	Jun-23	\$ 3,569,000	\$ 2,019,038
QLD	Murweh Shire Council	1	Road	Install street lighting on Alfred Street bridge	Bridge is not currently lit and safety on the bridge at night is compromised	Nov-20	Jul-21	\$ 70,500	\$ 70,500
QLD	Murweh Shire Council	1	Community	Main Street - toilet and Shower Block	Placement of public facilities in area heavily utilised for recreation, fitness activity and short stay visitors.	Jan-21	Jul-21	\$ 248,973	\$ 248,973
QLD	Murweh Shire Council	1	Road	Extension of road network within Industrial Estate	High cost of sealing projects in remote location	Feb-21	Aug-21	\$ 201,401	\$ 201,401
QLD	Murweh Shire Council	1	Community	Charleville Racecourse Upgrade - Refurbish track to improve track standard and install watering system	High maintenance costs	Mar-21	May-21	\$ 200,000	\$ 200,000
QLD	Murweh Shire Council	1	Community	Council Office Refurbishment - Replacement of carpet, furnishing and fixtures	Safety and environmental amenity of Council office	Mar-21	May-21	\$ 215,666	\$ 207,619
QLD	Murweh Shire Council	1	Road	Old Ward Road - Reseal	Due to cracking, stripping of the road, the road surface is deteriorated and resealing the road would improve the useful life and also serviceability.	Jun-21	Jun-21	\$ 250,000	\$ 137,596
QLD	Murweh Shire Council	1	Community	Remediation of earthen levees - Bradleys Gully, Charleville.	Remediation of levee infrastructure against existing defects such as erosion, scouring, piping, sinkholes and loss of material. Treatment as recommended by design shall be adopted.	Jul-21	Aug-21	\$ 350,000	\$ 150,000
QLD	Murweh Shire Council	2	Road	Kerb and Channel –[Epacris Street Charleville: Drainage]	New kerb and channel on Northern end of Epacris street in Charleville to improve drainage on the street.	Aug-21	Sep-21	\$ 100,000	\$ 100,000
QLD	Murweh Shire Council	2	Road	Charleville Airport Reseal	Resealing main airport runway to improve asset condition.	Aug-21	Aug-21	\$ 53,000	\$ 53,000
QLD	Murweh Shire Council	2	Community	Botanical Reserve [Percival Road: Picnic Shelters or Barbeque Facilities at Community Parks]	Grade the access road to botanical reserve and install picnic facilities at the venue.	Mar-21	Jul-21	\$ 60,000	\$ 60,000
QLD	Murweh Shire Council	2	Community	Trees and Park Furniture Installation [Murweh Shire Wide: Landscaping Improvements]	Installation of trees and park furniture across the entire shire.	Mar-21	Jul-21	\$ 105,628	\$ 105,628
QLD	Murweh Shire Council	2	Community	Net Ball Court lights [King Edward Park Net Ball Court, Parry Street Charleville: Sporting and recreation facilities]	Installation of lights at netball court in King Edward Park, Charleville.	Apr-21	Jul-21	\$ 65,000	\$ 65,000
QLD	Murweh Shire Council	2	Community	Graham Andrews Playground Fence, [Graham Andrews Park, Sturt Street Charleville: Repairs/Replacement of fencing]	New fence around Graham Andrews Park playground, Charleville.	Apr-21	Jul-21	\$ 43,000	\$ 43,000
QLD	Murweh Shire Council	2	Community	River Walk Lights [Warrego River Walk: Warrego Riverbank, Charleville]	Installation of solar powered lights along Warrego river walk in Charleville.	Apr-21	Jul-21	\$ 106,000	\$ 106,000
QLD	Murweh Shire Council	2	Community	Industrial Estate – NBN	Provide NBN access to newly developed lots in Charleville Industrial Estate, includes installation of new NBN cables.	Apr-21	Jul-21	\$ 200,000	\$ 200,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Murweh Shire Council	2	Community	Charleville Levee Bank Remediation	Remediation of earthen levees and earthen embankments/channels in Bradleys Gully, Charleville.	Aug-21	Oct-21	\$ 1,241,000	\$ 191,000
QLD	Murweh Shire Council	3	Community	Charleville Weighbridge, [Bollon Road: Other]	Installation of new weighbridge for Industrial estate at Charleville-Bollon Road. Planned for usage of manufacturing and processing users at Industrial Estate and also for community members for weighing before disposing at Tip site adjacent to proposed facility.	May-22	Apr-23	\$ 400,000	\$ 400,000
QLD	Murweh Shire Council	3	Community	Lawn Cemetery Beams [Charleville Cemetery: Other]	Lawn Cemetery Beams [Charleville Cemetery: Other]	May-22	Aug-22	\$ 150,000	\$ 150,000
QLD	Murweh Shire Council	3	Community	Charleville Racecourse Complex Upgrade [Partridge Street, Charleville: Upgrade Sporting and recreation facilities]	Refurbish existing racecourse complex building and install new facilities. Decrease maintenance costs and improve complex utilisation.	May-22	May-22	\$ 300,000	\$ 300,000
QLD	Murweh Shire Council	3	Community	CCTV Cameras [Charleville: Closed Circuit TV (CCTV)]	Install CCTV cameras at elect Council's facilities (Museum, Library) in Charleville to improve security.	May-22	Jul-22	\$ 100,000	\$ 100,000
QLD	Murweh Shire Council	3	Road	Rural Roads Reseal [Red Ward Road, Biddenham Road: Reseals]	Reseal up to 10km of Red Ward Road and 1 km of Biddenham Roads – to improve asset condition and increase asset life.	Jul-22	Jul-22	\$ 270,000	\$ 270,000
QLD	Murweh Shire Council	3	Community	Swimming Pool Shade Charleville: [Warrego Street, Charleville: Sporting and recreation facilities]	Installation of shade facilities at Charleville Swimming Pool at King Edward Park.	May-22	Nov-22	\$ 250,000	\$ 250,000
QLD	Murweh Shire Council	3	Road	Airport Reseal [Charleville Airport Reseal: Charleville: Resealing]	Reseal Charleville airport runways, taxiways, and parking facilities as required per the current asset condition and according to asset management plan.	Sep-22	Nov-22	\$ 250,000	\$ 250,000
QLD	Murweh Shire Council	3	Community	Columbarium [Charleville, Augathella, Morven: Other]	Install 2 columbarium's at Charleville Cemetery and one each at Augathella and Morven Cemetery.	Jul-22	Nov-22	\$ 150,000	\$ 150,000
QLD	Murweh Shire Council	3	Road	Khyber Road Final Seal: [Khyber Road: Reseal]	Second coat seal on Khyber Road to finalise the sealing works.  Chainage: From 15.9Km to 18.55 Km and 21.7 Km to 26.7 Km. Seal width is 6m. 0.00 km is the intersection between Barngo Road and Khyber Road.	Nov-22	Dec-22	\$ 280,000	\$ 280,000
QLD	Murweh Shire Council	3	Road	Old Charleville Final Seal: [Old Charleville Road: Reseal]	Second coat seal on Old Charleville Road to finalise the sealing works.  Chainage: From 0.00 Km to 1.00Km and seal width is 7m. 0.00Km is the intersection of Roma Street in Morven and Old Charleville Road.	Nov-22	Dec-22	\$ 42,000	\$ 42,000
QLD	Murweh Shire Council	3	Community	Landfill Initial remediation Works: [Charleville: Other]	Conduct remediation works to Charleville Landfill as per design. The project nominated is new and shall be delivered according to the design guidelines derived from design study funded by Council's general expenditure and the initial works shall be completed within the program period.	Nov-22	Jun-23	\$ 250,000	\$ 162,178
QLD	Napranum Aboriginal Shire Council	1	Road	PCYC Wombat Crossing	Safe pedestrian crossing across a major incoming road, traffic calming. Provide safe road crossing for PCYC youth, as well as community members.	Oct-20	Jun-21	\$ 25,000	\$ 25,000
QLD	Napranum Aboriginal Shire Council	1	Combination	Reseal Tavern Road Car Park	Existing aged seal is cracking and allowing water into formation. Resealing will improve car park structure, drainage and access.	Oct-20	Jun-21	\$ 41,000	\$ 41,000
QLD	Napranum Aboriginal Shire Council	1	Community	Wheel stops to improve footpath access to shop	Improve disability and mobility scooter access to shop. Improve safety to community members using carpark. Provide safe access along footpath to improve access to shop.	Oct-20	Jun-21	\$ 15,455	\$ 15,455
QLD	Napranum Aboriginal Shire Council	2	Road	Waum Street	Reseal	Sep-21	Jun-22	\$ 95,717	\$ 82,614
QLD	Napranum Aboriginal Shire Council	3	Community	CCTV – Optic Fibre connections	Closed Circuit TV (CCTV) – Purchase and Installation of optic fibre to connect 5 sites for centralising monitoring with improved connectivity to council-owned assets to reduce vandalism and break-ins and increase safety and security of assets to ensure reliable essential council operations that directly benefit community.  Fibre Optic Cables and associated piping will be layed underground to connect all sites.  Council Assets – Main Council Building, Napranum Early Childhood Centre, Napranum Aged and Disability Services, Rangers Building and Works Department.	Jun-22	Jun-23	\$ 215,880	\$ 162,910
QLD	Noosa Council	1	Road	Sobraon Street	Stabilisation of approx. 80m of road, 160m kerb & channel, 80m pedestrian footpath. Renewal of 42m of 1650mm dia. reinforced concrete pipe  Pedestrian and cycle path forming balance of grant funding amount.	Mar-21	Nov-21	\$ 915,346	\$ 790,346
QLD	Noosa Council	2	Road	David Low Way, Peregian Beach	Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to high traffic volumes	Apr-21	May-21	\$ 935,622	\$ 935,622
QLD	Noosa Council	2	Road	Tinbeerwah Road, Tinbeerwah	Sealing gravel road / Strategic vehicle route to scenic lookout, sealing to improve amenity and reduce maintenance of gravel road	Apr-21	Apr-21	\$ 100,000	\$ 100,000
QLD	Noosa Council	2	Road	Eenie Creek Road, Sunshine Beach	Reseal & rehabilitation / Remediate subsidence in road surface to provide smooth road surface	Mar-21	Mar-21	\$ 80,000	\$ 80,000
QLD	Noosa Council	2	Road	Ely Street, Noosaville	Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to high traffic volumes	Mar-21	Mar-21	\$ 80,000	\$ 80,000
QLD	Noosa Council	2	Road	Lake Weyba Drive, Noosaville	Reseal & rehabilitation / Pavement defects including cracking, rutting and potholes. Proposed to repair edges and provide a spray seal wearing surface.	Sep-21	Sep-21	\$ 200,000	\$ 200,000
QLD	Noosa Council	2	Road	Green Gate Road, Coorobah	Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking	Apr-21	Sep-21	\$ 100,000	\$ 100,000
QLD	Noosa Council	2	Road	Langura Street, Noosa Heads	Reseal & rehabilitation / Pavement defects, potholes and crocodile cracking due to significant heavy vehicle volumes	Jun-21	Jun-21	\$ 250,000	\$ 250,000
QLD	Noosa Council	2	Road	Sea Eagle Drive, Noosaville	Rehabilitation / Pavement defects, potholes and crocodile cracking due to significant heavy vehicle volumes (busses from adjoining school)	Sep-21	Sep-21	\$ 250,000	\$ 250,000
QLD	Noosa Council	3	Road	FEDERAL, MIDDLE CREEK RD REHABILITATION	Reconstruction of 2.3km section of a Middle Creek Road to improve drainage and widening to a fully sealed two-way two-lane road improving safety	Nov-22	Jun-23	\$ 1,292,692	\$ 1,292,692
QLD	Noosa Council	3	Road	NOOSA HEADS, ARKANA DR MEDIAN SLOP STABILISATION	Reconstruction and upgrade of existing timber retaining wall to 130m rock retaining wall located in the median strip of Arkana Drive to improve slope stability.	Sep-22	Dec-22	\$ 247,000	\$ 247,000
QLD	Noosa Council	3	Road	SUNSHINE BEACH, DOUGLAS LANE RE	Rehabilitation of 150m2 of concrete pavement on commercial service road.	Sep-22	Nov-22	\$ 41,000	\$ 41,000
QLD	North Burnett Regional Council	1	Road	Elliots Creek Bridge - Refurbishment	Timber components requiring replacement due to significant decay and rot caused by long term moisture exposure.	Mar-21	May-21	\$ 215,000	\$ 215,000
QLD	North Burnett Regional Council	1	Community	Bunce Street - Footpath	Footpath in poor condition and no longer able to be used by pedestrians. Significant trip hazards and crack present as well as non compliant grades.	Feb-21	Apr-21	\$ 101,438	\$ 101,438
QLD	North Burnett Regional Council	1	Road	Multiple Sites - Pavement Rehabilitation	Pavement deformation and roughness.	Dec-20	May-21	\$ 600,000	\$ 600,000
QLD	North Burnett Regional Council	1	Road	Multiple Sites - Re-sheeting	Lack of gravel on unsealed roads, resulting in limited property access by road users in wet weather.	Jan-21	May-21	\$ 465,000	\$ 465,000
QLD	North Burnett Regional Council	1	Road	Multiple Sites - Resealing	Surface texture, surface cracking and binder deterioration.	Dec-20	May-21	\$ 100,000	\$ 100,000
QLD	North Burnett Regional Council	1	Road	Hawkwood Road - Rehabilitation and Drainage	Scouring in road reserve posing significant risk to road infrastructure if not addressed.	Feb-21	Mar-21	\$ 60,000	\$ 60,000
QLD	North Burnett Regional Council	1	Road	Multiple Sites - Resealing	Surface texture, surface cracking and binder deterioration	Dec-20	May-21	\$ 310,000	\$ 310,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	North Burnett Regional Council	1	Road	Improved Access for Heavy Vehicles	Concrete piers are failing	Oct-21	Dec-21	\$ 150,000	\$ 150,000
QLD	North Burnett Regional Council	1	Road	Improved Access for Heavy Vehicles	Verteige alignment of the bridge approaches	Oct-21	Nov-21	\$ 80,598	\$ 80,598
QLD	North Burnett Regional Council	2	Road	Rural Roads	Vegetation Clearing and Hazard Removal	Feb-21	Jun-21	\$ 330,500	\$ 330,500
QLD	North Burnett Regional Council	2	Road	Rural Road Signage	Replace Priority Signage on Rural Roads	Feb-21	Jun-21	\$ 78,153	\$ 78,153
QLD	North Burnett Regional Council	2	Road	Urban Road Signage	Replace Priority Signage in Urban Areas	Mar-21	Jun-21	\$ 72,821	\$ 72,821
QLD	North Burnett Regional Council	2	Road	Monto School Zone Upgrade	Upgrade Pedestrian and Parking Facilities at Monto High School	Mar-21	Mar-21	\$ 35,015	\$ 35,015
QLD	North Burnett Regional Council	2	Road	Gravel Resheet and Heavy Formation Grade	Maintenance of Unsealed Roads to improve safety and longevity of asset	Mar-21	Jun-21	\$ 512,906	\$ 512,906
QLD	North Burnett Regional Council	2	Road	Aranbanga Bridge	Aranbanga Bridge failed and is a high priority fix. With the withdrawal of the regional floodway replacement and the savings from the other projects council was able to begin reconstructing Aranbanga Bridge.	Aug-21	Oct-21	\$ 564,113	\$ 483,511
QLD	North Burnett Regional Council	3	Community	Regional Footpath Maintenance and Upgrades Project	Repairs, removal and upgrades to walking paths to address identified hazards and ensure a quality community asset.	Feb-22	Jun-23	\$ 200,000	\$ 100,000
QLD	North Burnett Regional Council	3	Community	Community Halls Roof Replacement Program	Structural assessment and roof replacement of community hall roofs to fix leaks affecting structural integrity.	Jul-22	Jun-23	\$ 250,000	\$ 250,000
QLD	North Burnett Regional Council	3	Road	Resealing Program	Re-seal of regional roads to improve longevity and road conditions.	Feb-22	Jun-23	\$ 1,177,280	\$ 570,000
QLD	North Burnett Regional Council	3	Road	Re-sheeting Program	Re-sheeting of regional roads with quality gravel material to improve safety and road user experience.	Feb-22	Jun-23	\$ 1,875,724	\$ 600,000
QLD	North Burnett Regional Council	3	Community	Community Pool Maintenance Program	Ground penetrating radar assessment of ageing community pools and stage 1 rectification works.	Mar-22	Jun-23	\$ 200,000	\$ 200,000
QLD	North Burnett Regional Council	3	Road	General Road Maintenance	Road formation upgrades to meet specifications to improve safety, the road user experience and longevity of the road.	Jul-22	Jun-23	\$ 1,000,000	\$ 1,000,000
QLD	North Burnett Regional Council	3	Road	Level 2 Bridge Maintenance Program	Undertake remedial and upgrade works on level 2 timber bridges as per bridge inspection reports to address identified defects, improve longevity of the structure, address hazards and improve road user safety, and reduce impact on road users and businesses relating to load limits.	Jul-22	Jun-23	\$ 982,876	\$ 982,876
QLD	Northern Peninsula Area Regional Council	1	Community	Northern Peninsula Area Airport Replace Airport Terminal; (a) Roof sheeting (b) Trusses and battens	Removal of termite damaged trusses, roof battens and end of useful life roof sheeting. Hence extending life of essential building asset	Feb-21	Apr-21	\$ 210,000	\$ 177,442
QLD	Northern Peninsula Area Regional Council	2	Community	NPA Shared Footpath	Construction of shared cycling and pedestrian infrastructure from communities of Injinoo to Bamaga. Problem addressed: Provide a safe footpath for NPA residents to travel between the communities of Injinoo, Umagico & Bamaga. Improve health and fitness of residents.	Dec-21	Jun-22	\$ 800,000	\$ 201,440
QLD	Northern Peninsula Area Regional Council	3	Community	NPA Shared Footpath	Construction of shared cycling and pedestrian infrastructure from communities of Injinoo to Bamaga. Problem addressed: Provide a safe footpath for NPA residents to travel between the communities of Injinoo, Umagico & Bamaga. Improve health and fitness of residents.	Jul-22	Dec-22	\$ 800,000	\$ 354,884
QLD	Palm Island Aboriginal Council	1	Road	Intersection of Main Street and Esplanade Road: Road Concrete Reconstruction	All roads on Palm island are a two-coat seal and they blow out each year due to the heavy monsoon rains at an annual repair cost of approximately \$5m	Mar-21	Jun-22	\$ 310,000	\$ 36,368
QLD	Palm Island Aboriginal Council	2	Road	Upgrades to Main St	Upgrades will reduce costs associated with annual stormwater damage to the road network and to other transport needs. All roads on Palm island are a two-coat seal and they blow out each year due to the heavy monsoon rains at an annual repair cost of approximately \$5m, Council is aiming to replace all key roads with concrete to prevent damage, improve safety and minimise cost to tax payers.	Mar-22	Jun-22	\$ 310,000	\$ 94,457
QLD	Palm Island Aboriginal Council	3	Road	Upgrades to Main St	Upgrades will reduce costs associated with annual stormwater damage to the road network and to other transport needs.  All roads on Palm island are a two-coat seal and they blow out each year due to the heavy monsoon rains at an annual repair cost of approximately \$5m, Council is aiming to replace all key roads with concrete to prevent damage, improve safety and minimise cost to tax payers.  This is an additional section under LRCI 3.  Length: 83m	Sep-22	Mar-23	\$ 310,000	\$ 72,736
QLD	Paroo Shire Council	1	Community	Cunnamulla Landfill Site	Currently the Cunnamulla Landfill is on the last allocation before requiring additional landfill sites	Mar-21	Dec-21	\$ 500,000	\$ 500,000
QLD	Paroo Shire Council	1	Road	Cunnamulla Township - Storm-Water and Water Network	Localised flooding and stormwater backup. General Water Network bursts and backup	Mar-21	Dec-21	\$ 200,000	\$ 200,000
QLD	Paroo Shire Council	1	Community	Cunnamulla Township - Footpaths and Paving Works	Provide a safer access for community members to essential facilities	Mar-21	Dec-21	\$ 73,400	\$ 73,400
QLD	Paroo Shire Council	1	Community	Yowah Township - Exclusion Fencing	Provide a safer community free from roaming cattle, kangaroos and wild pests inside the town confines	Mar-21	Dec-21	\$ 200,000	\$ 200,000
QLD	Paroo Shire Council	2	Community	Eulo Drainage in Eulo Street, Eulo, QLD, 4490 GPS location: 28.1586113529849 77, 145.045926012935 84	Drainage – Eulo town, Properties located along Eulo Street Eulo is getting flooded. The proposed project includes realigning, shaping, repairing and levelling drains along Shea Street, Eulo Street and Paroo Street and divert the flows to the outside of the levee bank.	Oct-21	Dec-21	\$ 350,000	\$ 350,000
QLD	Paroo Shire Council	2	Community	John Kerr Park – surface upgrade	Upgrade the playing surface at John Kerr Park in preparation for hosting professional grade football games, junior rugby league, senior rugby league, cricket, rugby union. The project undertakes surface remediation, aeration, levelling to make safe for all users. Improved Recreational Opportunities, Promotion of Tourism & Regional Economic Development.	Oct-22	Dec-22	\$ 100,000	\$ 100,000
QLD	Paroo Shire Council	2	Community	Cunnamulla Racecourse Facilities Upgrade	Upgrade to Canteen facilities and amenities. Project undertakes re-fit to canteen and servery area with compliant food storage, preparation and kitchen facilities with adequate serving area. The project also encompasses upgrade to amenities and stewards' facilities with upgrade to water, sewerage and electrical aspects of the facility. Promotion of Tourism, Reginal Economic Development, Improved Recreational Opportunities, Safety.	Oct-22	Dec-22	\$ 100,000	\$ 100,000
QLD	Paroo Shire Council	2	Community	Tom Fagan Park Toilet	Toilet Facilities Complete Renewal.	Oct-22	Dec-22	\$ 50,000	\$ 50,000
QLD	Paroo Shire Council	2	Community	Centenary Park Toilet	New Toilet Facilities.	Oct-22	Dec-22	\$ 39,993	\$ 39,993
QLD	Paroo Shire Council	2	Community	Bob Poncho Park Toilet	Toilet Facilities Complete Renewal.	Oct-22	Dec-22	\$ 50,000	\$ 50,000
QLD	Paroo Shire Council	3	Community	Yowah camping grounds	Ablution block requires new painting throughout new toilets/basins to improve the community facility.	Sep-22	Dec-22	\$ 50,000	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Paroo Shire Council	3	Community	Landscaping open greenspaces	Community togetherness, liveability and cultural connection. We intend to partner with traditional owners in creating a space of connection and inclusion. Implementation of an art space and planting of bush foods and localised plants.	Jan-23	Jun-23	\$ 200,000	\$ 200,000
QLD	Paroo Shire Council	3	Community	Water security – storage tanks	Water access & storage to ensure community water security for the future. Installation of full insulated water storage tanks x 2 up to 450,000lts with water pumps to help the community with the water shortage experienced in the dryer months.	Sep-22	May-23	\$ 1,196,800	\$ 1,196,800
QLD	Paroo Shire Council	3	Community	New parking facilities	Creation of new bitumen sealed parking space in the CBD to accommodate additional traffic.	Jan-23	Jun-23	\$ 500,000	\$ 500,000
QLD	Pormpuraaw Aboriginal Shire Council	1	Road	Maanhk-Ngunch Street - Paving	Control of dust, erosion of land and improve road safety	Mar-21	Jun-21	\$ 247,744	\$ 246,944
QLD	Pormpuraaw Aboriginal Shire Council	2	Community	Aged Care Centre – Korka St, Pormpuraaw	Improved Accessibility of Community Facilities and Areas – Paving of Driveway Access to Aged Care Centre for Community Access & Delivery of Goods for Aged Care Centre	May-22	Jun-22	\$ 68,689	\$ 68,689
QLD	Pormpuraaw Aboriginal Shire Council	2	Community	Fuel Depot – Manchkunchan St, Pormpuraaw	Improved Accessibility of Community Facilities and Areas – Concrete Driveway Access for Fuel Depot Area, currently unsealed and is quite boggy during wet season for Community members to access fuel depot area.	May-22	Jun-22	\$ 119,420	\$ 118,153
QLD	Pormpuraaw Aboriginal Shire Council	3	Community	Admin Store Compound (Marranthan St) – Stage 2	Concrete Seal of Heavy Vehicle Access for Road Transport Vehicles. All Community supplies are delivered to the Admin Store on a weekly basis by Road Transport and Unload and Distributed. The unload area is currently shell grit and dirt and in the rain often becomes quite boggy for the heavy vehicles. Concreting this area will ensure all weather access for heavy vehicles. Sealing this area will also minimise the dust that is lifted and spread into adjoining Community businesses such as: PUBSC, Kiosk & Contractors Camp.  The project will provide an all-weather access into the Admin Store Freight Shed, which is the loading and unloading point for Heavy Vehicles that bring the freight requirements for the community into Pormpuraaw. Our Admin Store unloads the freight and distributes the freight to community members.  Stage 1 – Admin Store Project consists of concrete driveway from Wirran Street to the Admin Store Freight Shed Heavy Vehicle Loading Area. This project also has an element of paving on Wirran St. This project is being funded under R2R funding for the amount of \$168,000.  Stage 2 – Admin Store Project consists of the second stage of the concrete driveway (385m2 approx) which will be from the Admin Store Freight Heavy Vehicle Loading Area through to Marranthan Street. This project is being requested to be approved under our LRCI Phase 3 for the amount of \$108,860.  Attached is a map of Pormpuraaw showing the location of the project and indicating Stage 1 and Stage 2 sections.	Jun-22	Aug-22	\$ 108,860	\$ 108,860
QLD	Pormpuraaw Aboriginal Shire Council	3	Community	Refurbish the art centre- Pormpuraaw St	Painting/Improvements to community facilities  Refurbish the art centre as it's a highly utilised area for the Pormpuraaw community residents. The art by artists in Pormpuraaw, particularly the ghost net art, is known worldwide having been displayed in Paris and New York. The art centre promotes a positive and creative outlet for members of the community, and this should be encouraged to continue by providing the most versatile and best environment we can. There is building issues that need to be fixed up to promote both a safe and inviting place for members of the community. Electrical upgrades will also be completed to ensure safety for all when accessing this building.	Apr-23	Jun-23	\$ 33,528	\$ 33,528
QLD	Pormpuraaw Aboriginal Shire Council	3	Combination	Council Works Depot-Piithamp St	Concrete Seal for Heavy Vehicle Access for Road Transport Vehicles and Plant/Machinery - 1250m2  A number of critical services and council equipment operate out of the works depot. The area is currently shell grit and dirt. In wet weather this area often becomes quite boggy for the heavy vehicles and machinery. This does disrupt service to the community. Concreting this area will ensure all weather access for heavy vehicles and equipment. Sealing this area will also minimise the dust that is lifted and spread into Plant & Equipment and adjoining Council Buildings such as Plumbers Shed, Carpenters Shed, Parks & Gardens Shed, RISE Community Shed, Rangers Shed, Workshop Shed, Vet Clinic & Pound, Fuel Depot and Community businesses such as: CEQ Store, Art Centre and Post Office. The project will provide an all-weather access into workshop, which is the only one in the region and its services vehicles from the clinic, police and rural fire brigade as well as other stakeholders who deliver required services in community e.g. aged care bus, RISE employment services.	May-23	Jun-23	\$ 351,500	\$ 351,500
QLD	Quilpie Shire Council	1	Community	Refurbishment of male and female toilets	Painting, tiles and fixtures are worn	Jul-20	Nov-21	\$ 150,000	\$ 82,000
QLD	Quilpie Shire Council	1	Community	Construction of new ablution block at Eromanga Recreation Grounds	Lack of facilities	Aug-20	Apr-21	\$ 59,000	\$ 59,000
QLD	Quilpie Shire Council	1	Community	Resurface tennis courts - Quilpie	Age and unsatisfactory condition of tennis court surfacing	Aug-20	Apr-21	\$ 120,000	\$ 110,000
QLD	Quilpie Shire Council	1	Community	Provision of disability access to community hall	No disability access to the existing facility	Sep-20	Mar-21	\$ 29,000	\$ 29,000
QLD	Quilpie Shire Council	1	Community	Upgrade A/C units to aged care facility rooms	Existing A/C units are old and no longer suitable	Aug-20	Jul-21	\$ 32,000	\$ 16,657
QLD	Quilpie Shire Council	1	Community	Resurface tennis courts - Adavale	Age and unsatisfactory condition of tennis court surfacing	Aug-20	May-22	\$ 75,000	\$ 55,000
QLD	Quilpie Shire Council	1	Community	Resurfacing tennis courts - Toompine	Age and unsatisfactory condition of tennis court surfacing	Aug-20	Dec-21	\$ 75,000	\$ 50,000
QLD	Quilpie Shire Council	1	Community	Landscaping and seating for Knot-o-saurus Park	Park improvements required	Aug-20	Jun-21	\$ 225,000	\$ 190,000
QLD	Quilpie Shire Council	1	Community	Play equipment and softfall at Bicentennial Park	Insufficient play equipment for smaller children	Aug-20	Apr-21	\$ 125,000	\$ 110,000
QLD	Quilpie Shire Council	1	Community	Provision of shade structure and walkways	No shade structure and limited walkways	Dec-20	May-21	\$ 50,000	\$ 30,000
QLD	Quilpie Shire Council	1	Community	Provision of new walkways	No footpath walkways	Aug-20	Apr-22	\$ 180,000	\$ 160,000
QLD	Quilpie Shire Council	2	Community	Baldy Top Beautification (-26.6414347697692, 144.22439812678792) Landscaping improvements including the provision for additional walking tracks. Community \$50,000 \$50,000 08/21 09/21 06	Landscaping improvements including the provision for additional walking tracks.	Apr-22	May-22	\$ 50,000	\$ 50,000
QLD	Quilpie Shire Council	2	Community	River Walk Beautification (Bulloo River – Diamantina Development Road)	Upgrade of walking tracks and floodways' to improve all weather access	Apr-22	May-22	\$ 55,000	\$ 55,000
QLD	Quilpie Shire Council	2	Road	Electronic Notice/ Traffic Boards (Quilpie, Eromanga, Toompine & Adavale)	Installation of 4 electronic notice boards/ traffic boards to be utilised to advertise notices to the community, with a particular focus on providing up to date road report information.	Oct-21	Feb-22	\$ 130,000	\$ 130,000
QLD	Quilpie Shire Council	2	Community	Toompine Playground & Shade Structure	Installation of a new Playground and Hard Roof structure at Toompine	May-22	Jun-22	\$ 90,000	\$ 90,000
QLD	Quilpie Shire Council	2	Community	Upgrade Fencing - John Waugh Park	Complete fencing around Bi-centennial/John Waugh Park/Quilpie Club	Jul-21	Jul-21	\$ 15,000	\$ 15,000
QLD	Quilpie Shire Council	2	Community	Upgrade Cricket Pitch – John Waugh Park	Purchase of new cricket pitch cover to allow for additional sporting activities on the oval.	Jul-21	Jul-21	\$ 10,000	\$ 10,000
QLD	Quilpie Shire Council	2	Community	Upgrade Speaker System - John Waugh Park	Renewal of the existing speaker system located at John Waugh Park to support sports carnivals.	Oct-21	Mar-22	\$ 15,000	\$ 15,000
QLD	Quilpie Shire Council	2	Community	Upgrade of Shade Structures - Quilpie	Upgrade existing shade cloth roof structures to hard roof structures at various playground facilities	Apr-22	Jun-22	\$ 60,000	\$ 60,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Quilpie Shire Council	2	Community	Quilpie Footpath Masterplan	Construct footpath in Jabiru Street, Quilpie.	Sep-21	Jun-22	\$ 79,889	\$ 79,889
QLD	Quilpie Shire Council	2	Community	Quilpie Cemetery Beautification	Upgrade to the fencing, footpaths and general accessibility the Quilpie Cemetery.	Apr-22	May-22	\$ 20,000	\$ 20,000
QLD	Quilpie Shire Council	2	Community	Eromanga Natural History Museum Beautification	Installation of new irrigation and general beautification to the entrance of the Eromanga Natural History Museum.	Apr-22	Jun-22	\$ 40,000	\$ 40,000
QLD	Quilpie Shire Council	2	Road	Shire Signage Upgrade	Upgrade 'Welcome to Quilpie Shire' and 'Welcome to Chanel Country' road signs when entering the Shire	Apr-22	Jun-22	\$ 50,000	\$ 50,000
QLD	Quilpie Shire Council	3	Road	Quilpie Aerodrome Pavement Reconstruction	This works will be undertaken to rehabilitate the pavement of the Quilpie Airstrip to sustain its future aircraft traffic. The current pavement cannot sustain large aircraft which will limit access to the community and surrounds. Due to the limited PCN rating, this can cause a safety issue if larger aircraft are required to land at the airstrip, in particular during times of disaster, if essential goods and services are to be airfreighted to the community.	Apr-22	May-22	\$ 1,831,241	\$ 1,783,314
QLD	Redland City Council	1	Road	Charlie Bucker Memorial Sportsfield - Safety Upgrades	Currently there is no defined pedestrian access near the road access and parking at the Charlie Buckler Sports fields creating conflicts and road and pedestrian safety issues when the facility is in use by multiple sporting clubs and patrons.	Mar-21	Jun-21	\$ 1,497,505	\$ 333,500
QLD	Redland City Council	1	Community	Shire Hall - Rehabilitation	Currently there is no defined pedestrian access near the road access and parking at the Charlie Buckler Sportsfields creating conflicts and road and pedestrian safety issues when the facility is in use by multiple sporting clubs and patrons	Mar-21	Jul-21	\$ 42,286	\$ 35,000
QLD	Redland City Council	1	Community	Indigiscapes Centre - Connectivity	Currently the Indigiscapes Centre is a mobile black spot and due to this, functionality of the Discovery Centre is limited (due to poor data and internet connectivity) and there is no public wifi available.	Feb-21	Jun-21	\$ 209,455	\$ 204,510
QLD	Redland City Council	1	Road	Raby Bay - Litter Baskets	The current catch pits in Raby Bay are limited in design capability, which allows a certain amount of pollutants into the Raby Bay Canals. The installation of the RSF100 Litter Baskets have the possibility to reduce the cost to the community for additional canal clean up costs and reduce the amount of pollutants entering the canal and the Bay.	Nov-20	May-21	\$ 133,650	\$ 133,650
QLD	Redland City Council	1	Community	Capalaba Regional Park - Solar Lighting	Capalaba Regional Park is one of Council's key destination recreation parks (1 of 8 across the City). To facilitate improved and extended use, approximately 50 solar lights are required to improve access and safety, and to realise sustainability benefits.	May-21	Jul-21	\$ 220,015	\$ 220,015
QLD	Redland City Council	1	Community	Capalaba Regional Park - Playground	Play equipment is damaged and replacement will stop the decommissioning of this equipment in this high used, high frequency regional park. Excessive use has deteriorated the equipment faster than expected.	Mar-21	May-21	\$ 86,865	\$ 86,136
QLD	Redland City Council	1	Community	Victoria Point Reserve - CCTV	- Social/Behavioural Issues; - Vandalism; and - Queensland Police Service (QPS) Support for investigations/charges.	Mar-21	Jul-21	\$ 143,889	\$ 128,737
QLD	Redland City Council	1	Road	Ziegenfusz Road - Drainage	This project provides improvement to the section of Ziegenfusz Road opposite Bayview State School which currently has no curb and channelling and water drains via a table drain at the road side.	Dec-20	Feb-21	\$ 373,452	\$ 172,125
QLD	Redland City Council	1	Community	Coochiemudlo Foreshore - Equipment	The replacement of equipment within the foreshore area will eliminate the risk of safety and poor condition posing a risk to users.	Mar-21	May-21	\$ 271,131	\$ 184,295
QLD	Redland City Council	1	Road	Starkey Street, Wellington Point - Widening	The proposed project is complete the missing bicycle link. This will help to provide direct and convenient active transport routes that the community may utilise to get to the workplace, public transport nodes, and tertiary education campuses. This location has been determined as a priority by the commuting and recreational cyclists.	Mar-21	Jun-21	\$ 327,037	\$ 194,152
QLD	Redland City Council	2	Road	MACLEAY AND RUSSELL ISLAND ROAD GREEN SEALING	Sealing  The purpose of this program is to suppress and manage dust and prevent the environmental impact of gravel loss from the unsealed roads on the Southern Moreton Bay Islands. These works will be improving the stormwater management by reshaping of roadside table drains and provision of scour proofing. The primary outcome is to significant improve the quality of amenity and an increase in customer levels of service.	Aug-21	Dec-21	\$ 1,455,112	\$ 1,310,890
QLD	Redland City Council	2	Community	LES MOORE PARK UPGRADE (STAGE 1 AND 2), VICTORIA POINT	Playgrounds and Skate parks (including all ability playgrounds) Les Moore Park is classified as a T2 Community Park (H) and is a key foreshore park. The upgrade of this park will address the renewal of aged and end of life assets, install missing links and increase car parking space, all of which will improve opportunities for residents and visitors to Victoria Point.	Jul-21	Nov-21	\$ 2,183,014	\$ 620,904
QLD	Redland City Council	2	Community	VALANTINE ROAD PARK LIGHTING UPGRADE, ALEXANDRA HILLS	Street lighting equipment  Valantine Park is a greenspace area that provides connectivity through the Alexandra Hills area from Finucane Rd to Valantine Rd. The existing solar lighting panels and luminaries along the pathway within Valantine Park are an ongoing source of maintenance and expense to rectify failing lighting. Currently less than half of the lighting network was found to be operational in a lighting audit. Claims have been made against Council due to trips and falls on the pathway at night. Additionally, the site has been an ongoing source of concern and enquiries from Councillor and local residents.	Oct-21	Mar-22	\$ 229,206	\$ 224,961
QLD	Redland City Council	2	Community	EGW WOODS PARK AND BMX TRACK UPGRADE, WELLINGTON POINT	Playgrounds and Skate parks (including all ability playgrounds)  The EGW Woods BMX pump track is currently incomplete and doesn't meet required Levels of Service or community expectation. The facility is quite exposed to the sun/elements and experiences drainage issues. The projects looks to deliver an improvement to the existing pump track with BMX asphalt track as well as installation of shelter, table, seating, water bubbler and formalising footpath to align with Council's Open Space strategic objectives.	May-21	Sep-21	\$ 426,492	\$ 426,492
QLD	Redland City Council	2	Community	JUDY HOLT SPORTSFIELD LIGHTING AND CARPARK UPGRADES	Off-road Car Parks Street lighting equipment  This project is to provide lighting of the multi-sport carpark, expand the car parking area by creating additional car parking and renewing the aging pavement in the existing carparks which will provide a safer more formalised parking to the area.	Jun-21	Dec-21	\$ 1,220,115	\$ 1,220,115

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Redland City Council	2	Community	INDIGISCAPES FACILITY UPGRADES, CAPALABA	<p>Painting/Improvements to community facilities</p> <p>Minor works required at IndigiScapes will enhance customer experience and work efficiency of staff within Environmental Education Centre.</p> <p>Improvements include:</p> <ul style="list-style-type: none"> <li>• Shade structure at Nursery to enhance customer experience and provide sun/head relief to customers</li> <li>• Kitchen additions will ensure safe food requirements are being adhered to.</li> <li>• Theatre works will enhance functionality of the current features.</li> <li>• Existing Credenza rack cooling has poor ventilation and installing a new ACT Infinity Airplate will allow vent into the neighbouring cupboard.</li> <li>• Installation conferencing cameras and in ceiling microphones so that video conferencing can be used</li> <li>• Picnic tables to be installed to enhance customer visitor experience</li> <li>• Hand dryers for more hygienic customer visitor experience and keeping with consistent environmental messaging.</li> </ul>	Mar-21	Mar-22	\$ 102,225	\$ 100,000
QLD	Redland City Council	2	Community	REDLANDS PERFORMING ARTS CENTRE AMENITIES AUTOMATIC DOOR UPGRADES	<p>Installation new automatic doors within Redlands Performing Arts Centre</p> <p>The Redland Performing Arts Centre is a multipurpose function facility providing a broad spectrum of entertainment for the local community.</p> <p>The Disability (Access to Premises-Buildings) Standards 2010 ('Premises Standards' or 'Standards') came into effect on 1 May 2011. The Standards aim to provide people with disability with dignified access to buildings and provide certainty to industry it is complying with the Disability Discrimination Act 1992.</p> <p>At time of initial construction, the respective buildings (RCCC &amp; RPAC) were compliant with accessibility standards of the day. The proposed automation of the PWD (Persons with Disability) entry doors provides closer alignment to today's Standards and improves ease of entry/exit and for the less mobile patrons of the respective facilities. It's an outcome aligned to Council's Strategic Themes of City Leadership and Strong Communities.</p>	May-21	Jun-21	\$ 17,288	\$ 17,288
QLD	Redland City Council	2	Community	FELLMONGER PARK PEDESTRIAN BRIDGE REPLACEMENT, ORMISTON	<p>Improved Accessibility of Community Facilities and Areas</p> <p>Fellmonger Park Ormiston has an existing pedestrian bridge structure which crosses Hilliards Creek and connect Hilliards Park Drive on the northern side of the creek to the southern side of Fellmonger Park and Sturgeon St. A 150mm high pressure water pipeline is suspended from the substructure of the bridge. The bridge is currently in pool condition and is requiring replacement due to Pile and Pier One which has subsided 150mm on the LHS. The bank supporting the Pier has eroded and the concrete footing is not supported. The Pier is mainly supported by Pile Two and connection bolts in the Headstock. There is potential for Pier One to drop further which may damage the water main connected to the underside of the deck.</p>	Oct-21	Mar-22	\$ 437,001	\$ 406,134
QLD	Redland City Council	2	Community	ANITA STREET PEDESTRIAN BRIDGE REPLACEMENT, REDLAND BAY	<p>Improved Accessibility of Community Facilities and Areas</p> <p>The eastern end of Anita Street connects to North Street Redland Bay via a 41.5m long pedestrian bridge structure which crosses Moogurrapum Creek. The bridge provides the only access across Moogurrapum Creek north of Boundary Street and as such provides an important link connecting the areas on the western and eastern sides of Moogurrapum Creek for pedestrians and cyclists.</p> <p>In January 2021, this bridge had a failure in a supporting beam. However, based on preliminary assessment, full replacement of this bridge at this point will be the most cost effective option for this bridge long term due to the extent of deterioration of bearers which will likely require extensive repair and replacement.</p>	Oct-21	Mar-22	\$ 456,700	\$ 409,564
QLD	Redland City Council	2	Community	JACKSON OVAL PARK RENEWAL, RUSSELL ISLAND	<p>Playgrounds and Skate parks (including all ability playgrounds)</p> <p>Park renewal of Jackson Oval, Russell is required due to the age and end of life of the existing play equipment which will improve recreation opportunities for residents and visitors to Russel Island. Jackson Oval is classified as a Sports Park (M) and is required to be embellished to a moderate level, servicing the sports users, local residents and visitors alike.</p>	Jul-21	Jul-21	\$ 139,883	\$ 139,883
QLD	Redland City Council	2	Community	GORGE WALK CRITICAL REPAIRS, NORTH STRADBROKE ISLAND	<p>Improved Accessibility of Community Facilities and Areas</p> <p>The project is to undertake emergency repair works of The Gorge Walk located at Point Lookout, North Stradbroke Island which is accessed by the public and is a very popular tourist destination. The Gorge Walk is a large stretch of pathway that includes concrete pathways, timber boardwalk, handrails and stairs with key lookout points along the way. During an extensive rain event in March - April 2021 a section of the embankment washed away and undermined the structure, de-stabilising a section of the boardwalk. Council has undertaken a technical site condition report (including Geotechnical investigations) and have engaged a Contractor to undertake the repairs to the boardwalk, based on the specialist advice. The construction will replace the footings and make safe and reuse the existing timber of the boardwalk. The Project is to commence in October in order for boardwalk to be back in use for the public in time for the peak tourist season in December</p>	Oct-21	Dec-21	\$ 442,778	\$ 426,593
QLD	Redland City Council	3	Community	Redland Performing Arts Centre Refurbishment – Stage 1, Cleveland	<p>Improved Accessibility of Community Facilities and Areas - Drop off zone for vehicles, access improvements for pedestrians, lighting improvements, building layout to improve flow, safety and operational efficiency, improved disability access, increased floor space for hire, improved offering for hirers of events hall and auditorium, improved security at rear of building</p>	Nov-22	Jun-23	\$ 1,400,000	\$ 1,400,000
QLD	Redland City Council	3	Community	Dunwich Waste Water Treatment Plant Upgrade	<p>Replacement of equipment at the Dunwich Waste Water Treatment Plant to ensure continuity of life for the plant and to ensure that the critical essential service is provided to the North Stradbroke Island community.</p>	Nov-22	Jun-23	\$ 1,460,390	\$ 1,460,390
QLD	Redland City Council	3	Community	Wellington Point Guides Building Maintenance, Wellington Point	<p>Improvements to community facilities - Stump foundation repairs, building compliance, maintenance and repairs of the building structure and workings</p>	Oct-22	Mar-23	\$ 131,115	\$ 131,115



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Redland City Council	3	Community	Redlands Horse and Pony Club Awning, Thornlands	Improvements to community facilities - Installation of Awning off clubhouse	Oct-22	Mar-23	\$ 90,354	\$ 90,354
QLD	Redland City Council	3	Community	Capalaba Bulldogs Football Club Retaining Wall Repairs, Capalaba	Improvements to community facilities - Repairs to concrete retaining wall in front of clubhouse	Oct-22	Mar-23	\$ 167,381	\$ 167,381
QLD	Redland City Council	3	Community	Redland Art Gallery – Cleveland – Babycare Facilities Upgrade	Improved Accessibility of Community Facilities and Areas - Upgrades to the babycare room and facilities located with the Cleveland Redland Art Gallery	Oct-22	Jun-23	\$ 30,000	\$ 30,000
QLD	Redland City Council	3	Community	Weinam Creek CCTV Wifi Link	Closed Circuit TV (CCTV) -	Oct-22	Jun-23	\$ 105,000	\$ 105,000
QLD	Richmond Shire Council	1	Road	Trimming and sealing of the Richmond Industrial Estate.	Currently the industrial estate is unsealed stabilised gravel road. This will be trimmed up and sealed to provide all weather access.	Apr-21	Jul-21	\$ 557,208	\$ 557,208
QLD	Richmond Shire Council	2	Community	Richmond Swimming Pool (102 Goldring Street, Richmond Q 4822)	Richmond Swimming Pool Upgrade.	Jul-21	Jun-22	\$ 450,000	\$ 392,764
QLD	Richmond Shire Council	3	Road	Storm Water Upgrade	Council has identified 16 locations within the township of Richmond that need better drainage. This work includes new kerb, guttering and storm water pipes. Once these measures have been installed there will also be resealing works in those areas. <ul style="list-style-type: none"> <li>• Hillier Street</li> <li>• Goldring Street</li> <li>• Simpson Street</li> <li>• Clayton Street</li> <li>• Macgoddin Street</li> <li>• Crawford Street</li> <li>• Middleton Street</li> </ul> Total length: 975 metres	Aug-22	Jun-23	\$ 1,114,416	\$ 1,114,416
QLD	Rockhampton Regional Council	1	Road	The Bobs Creek Road Reconstruction and Seal project involves 1.6 kilometres of pavement excavation and application of a new bitumen seal.	Bobs Creek Road is a gravel rural access road that intersects with the State Controlled Bruce Highway. Bobs Creek Road has exceeded its design life and is experiencing pavement rutting and loss of fines creating a sharp running surface. This project provides the opportunity for Council to reconstruct the pavement and seal a key link in the road for the local residential access.	Feb-21	Apr-21	\$ 420,000	\$ 308,455
QLD	Rockhampton Regional Council	1	Road	The Hunt Road Reconstruction and Seal project involves 1.05 kilometres of pavement reconstruction and application of a new bitumen seal.	Hunt Road is a sealed and unsealed rural residential access road. This project continues and extends the seal to service the Alton Downs community.	Feb-21	Jun-21	\$ 350,000	\$ 350,000
QLD	Rockhampton Regional Council	1	Road	Bracher Road Wandel - rehabilitation	Failed pavement	Sep-20	Apr-21	\$ 825,000	\$ 825,000
QLD	Rockhampton Regional Council	2	Road	Victoria Parade	Reconstruction including new kerbs for the Victoria Parade from North Street to the Quest Apartments	Sep-21	May-22	\$ 2,000,000	\$ 1,700,000
QLD	Rockhampton Regional Council	2	Road	Boundary Road	Reconstruction including new kerbs of Boundary Road including an intersection upgrade at Norman Road	Oct-21	Mar-22	\$ 1,300,000	\$ 999,120
QLD	Rockhampton Regional Council	2	Road	Laurel Bank Road	The re-gravelling and sealing of the Laurel Bank Road between chainage 3.86 and 7.69	Nov-21	Feb-22	\$ 466,000	\$ 331,662
QLD	Rockhampton Regional Council	3	Road	River Rose Drive 340 metres	Construction of a new road	Nov-22	May-23	\$ 2,200,000	\$ 1,900,000
QLD	Rockhampton Regional Council	3	Road	Campbell Street (Cambridge Street to Albert Street) 209 metres	Road reconstruction	Jan-23	May-23	\$ 1,200,000	\$ 1,066,910
QLD	Scenic Rim Regional Council	1	Community	Cossart Street (Walter Street to Melbourne Street) footpath — approximately 140 metres	Missing link of footpath between Boonah showground, including caravan and camping facility and the local supermarket	Jul-21	Aug-21	\$ 59,040	\$ 59,040
QLD	Scenic Rim Regional Council	1	Community	Cunningham Highway (Adam Drive access road reserve to Charlwood Road) footpath — approximately 240 metres	Missing link of footpath between Aratula town centre and housing estate to the south-east of Aratula. Connects to newly constructed pedestrian bridge over major watercourse and removes pedestrians from walking on Cunningham Highway across a highway bridge.	Jul-21	Dec-22	\$ 409,453	\$ 409,453
QLD	Scenic Rim Regional Council	1	Community	Holt Road (Hartley Road to High School) footpath — approximately 475 metres	Construction of the missing link of footpath to join Tamborine Mountain State High School with Tamborine Mountain Shopping Square and Tamborine Mountain State School	Jul-21	Jun-22	\$ 443,803	\$ 443,803
QLD	Scenic Rim Regional Council	1	Community	McLauchlan Street east (Cheltenham Street to McLauchlan Street) footpath — approximately 95 metres	Safety concerns arising from uneven asphalt surface causing trip hazards.	Jul-21	Jul-21	\$ 73,090	\$ 73,090
QLD	Scenic Rim Regional Council	1	Community	Melbourne Street (Cossart Street to Church Street) footpath — approximately 150 metres	Construction to current Council standard width, removal of trip hazards from uneven concrete and replacement of non standard pram ramps.	Jul-21	Aug-21	\$ 108,369	\$ 108,369
QLD	Scenic Rim Regional Council	2	Community	Eaglesfield Street Drainage Interconnection	Increase drainage capacity to mitigate flooding issues.	Sep-21	Dec-21	\$ 790,000	\$ 790,000
QLD	Scenic Rim Regional Council	2	Community	Alpine Terrace (White Road to existing footpath) Footpath	Construction of new footpath for missing link between St Bernard school and White Road	Apr-22	Feb-23	\$ 175,000	\$ 175,000
QLD	Scenic Rim Regional Council	2	Community	Beechmont Road Stage 1 (McInnes Court to school - partial) Footpath	Construction of new footpath to provide safe access between the school and Beechmont community	Apr-22	Feb-23	\$ 424,603	\$ 424,603
QLD	Scenic Rim Regional Council	2	Community	Beechmont Road Stage 2 (Windabout Road to school) Footpath	Construction of new footpath to provide safe access between the school and Beechmont community	Apr-22	Feb-23	\$ 350,000	\$ 350,000
QLD	Scenic Rim Regional Council	2	Community	Boonah- Rathdowney Road (Old Mount Alford Road to Mt French Road) Footpath	Upgrade to existing footpath from asphalt to concrete to eliminate safety concerns arising from uneven surface.	Apr-22	Dec-22	\$ 120,000	\$ 120,000
QLD	Scenic Rim Regional Council	3	Road	Veresdale Scrub Road 0-1,000 Upgrade Project	Residents and businesses will benefit from reconstruction of the first kilometre of Veresdale Scrub Road from the intersection with the State Controlled Mount Lindesay Highway. The project will reconstruct the road with widening of the road to a 9m wide pavement including 1m sealed shoulders, re-formed table drains and upgraded cross-road drainage. This is the first of multiple upgrades projects planned by Council along this road.	Aug-22	Apr-23	\$ 2,178,106	\$ 2,178,106
QLD	Somerset Regional Council	1	Road	Widen sealed surface and install drainage - Macaulay Street	Street will be widened to 7 metres width include kerb and channel and underground drainage to be installed for 230 metres along the western side of Macaulay Street Fernvale	Sep-20	Feb-21	\$ 303,877	\$ 290,286
QLD	Somerset Regional Council	1	Road	Widen sealed surface and install drainage - Mack Street	Street will be widened to 7 metres width including kerb and channel and underground drainage to be installed for 250 metres along the southern side of Eskdale Road, Toogoolawah	Sep-20	Jun-21	\$ 560,000	\$ 560,000
QLD	Somerset Regional Council	1	Road	Widen sealed surface and install drainage - Eskdale Road	Street will be widened to 7 metres width including kerb and channel and underground drainage to be installed for 220 metres along the eastern side of Mack Street Esk	Sep-20	Feb-21	\$ 137,510	\$ 137,510
QLD	Somerset Regional Council	2	Community	Somerset Regional Landfill Cell Stage 4	Work category = Other  Construct new cell of the regional landfill in Esk (stage 4) and ensure that essential waste management operations continue to be based in the local area for long term employment, economic and environmental sustainability and community accessibility	Aug-21	Jun-22	\$ 1,536,173	\$ 1,347,745
QLD	Somerset Regional Council	3	Community	Fernvale Memorial Park Upgrade	Replace and upgrade playground and park equipment in Fernvale Memorial Park to ensure equipment meets current expectations and requirements.	Feb-22	Dec-22	\$ 250,000	\$ 250,000
QLD	Somerset Regional Council	3	Community	Esk tennis courts resurfacing	Resurface public tennis courts in Esk for safety and amenity	Sep-22	Dec-22	\$ 55,000	\$ 55,000
QLD	Somerset Regional Council	3	Community	Moore tennis courts resurfacing	Resurface public tennis courts in Moore for safety and amenity	Oct-22	Dec-22	\$ 60,000	\$ 60,000
QLD	Somerset Regional Council	3	Community	Kilcoy tennis courts resurfacing	Resurface public tennis courts in Kilcoy for safety and amenity	Nov-22	Jan-23	\$ 120,000	\$ 120,000
QLD	Somerset Regional Council	3	Community	Somerset Dam tennis courts resurfacing	Resurface public tennis courts in Somerset Dam for safety and amenity and adapt for multi-sport use	Apr-22	Jul-22	\$ 40,000	\$ 40,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Somerset Regional Council	3	Community	Ditchman Park Linville upgrade	Replace and upgrade public amenities in Linville including public showers for camping/ Brisbane Valley Rail Trail users	Apr-22	Dec-22	\$ 180,000	\$ 180,000
QLD	Somerset Regional Council	3	Road	Patrick Street Lowood upgrade	Install kerb and channel, underground drainage and widened roadway at Patrick Street Lowood	Apr-22	Jun-23	\$ 560,000	\$ 505,592
QLD	Somerset Regional Council	3	Road	Wade Street Kilcoy upgrade	Install kerb and channel both sides of Wade Street between Brown Street and Kennedy Street Kilcoy	Mar-22	Jun-23	\$ 265,000	\$ 265,000
QLD	Somerset Regional Council	3	Road	Mt Tarampa Road upgrade	Rehabilitate and stabilise Mt Tarampa Road between McCarthy Road and Forest Hill Fernvale Rd (1.9km)	Jan-22	Jun-23	\$ 380,000	\$ 380,000
QLD	Somerset Regional Council	3	Community	Rose Street Kilcoy new path	Replace footpath on western side of Rose Street Kilcoy between Royston Street and William Street to connect to cycle network	May-22	Jun-23	\$ 120,000	\$ 120,000
QLD	South Burnett Regional Council	1	Road	Nanango Rural Road - Sealing	Reduce dust to adjacent residences.	Oct-20	May-21	\$ 375,000	\$ 303,000
QLD	South Burnett Regional Council	1	Road	Gayndah Hivesville Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 138,288	\$ 138,288
QLD	South Burnett Regional Council	1	Road	King Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 32,637	\$ 32,637
QLD	South Burnett Regional Council	1	Road	Kinleymore School Road - Resealing	Renewal of existing aged bitumen seal.	Sep-20	Jan-21	\$ 20,440	\$ 20,440
QLD	South Burnett Regional Council	1	Road	Leddy Court - Resealing	Renewal of existing aged bitumen seal.	Jul-20	Sep-20	\$ 8,272	\$ 8,272
QLD	South Burnett Regional Council	1	Road	Magnussens Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 21,044	\$ 21,044
QLD	South Burnett Regional Council	1	Road	Mannuem Road - Sealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 63,891	\$ 63,891
QLD	South Burnett Regional Council	1	Road	McAllisters Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 17,159	\$ 17,159
QLD	South Burnett Regional Council	1	Road	Moonya Street - Resealing	Renewal of existing aged bitumen seal.	Oct-20	Jan-21	\$ 23,672	\$ 23,672
QLD	South Burnett Regional Council	1	Road	MP Creek Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 37,879	\$ 37,879
QLD	South Burnett Regional Council	1	Road	Okeden Byandra Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 67,491	\$ 67,491
QLD	South Burnett Regional Council	1	Road	Racecourse Road - Resealing	Renewal of existing aged bitumen seal.	Sep-20	Jan-21	\$ 18,247	\$ 18,247
QLD	South Burnett Regional Council	1	Road	Range Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 65,421	\$ 65,421
QLD	South Burnett Regional Council	1	Road	Silverlead Road - Resealing	Renewal of existing aged bitumen seal.	Sep-20	Jan-21	\$ 89,287	\$ 89,287
QLD	South Burnett Regional Council	1	Road	Smith Road - Resealing	Renewal of existing aged bitumen seal.	Sep-20	Jan-21	\$ 50,726	\$ 50,726
QLD	South Burnett Regional Council	1	Road	Speedwell Abbeywood Road - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 100,021	\$ 100,021
QLD	South Burnett Regional Council	1	Road	Stalworth Road - Resealing	Renewal of existing aged bitumen seal.	Oct-20	Jan-21	\$ 54,818	\$ 54,818
QLD	South Burnett Regional Council	1	Road	Verdelho Drive - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 47,967	\$ 47,967
QLD	South Burnett Regional Council	1	Road	Waterview Drive - Resealing	Renewal of existing aged bitumen seal.	Aug-20	Jan-21	\$ 15,055	\$ 15,055
QLD	South Burnett Regional Council	1	Road	Weens Road - Resealing	Renewal of existing aged bitumen seal.	Oct-20	Jan-21	\$ 14,150	\$ 14,150
QLD	South Burnett Regional Council	1	Road	Taromeo Pedestrian Bridge - Refurbishment	Existing timber bridge is currently closed due to dilapidation. It is proposed that a new aluminium bridge be installed in its place to facilitate pedestrian movements into Blackbutt.	Mar-21	Jun-21	\$ 180,000	\$ 180,000
QLD	South Burnett Regional Council	1	Road	Alford Street - Drainage	Subgrade repair and replacement of dilapidated kerbing.	Mar-21	May-21	\$ 275,000	\$ 275,000
QLD	South Burnett Regional Council	2	Combination	Blackbutt CBD - The proposed works are located along Coulson Street, Blackbutt between chainages 0.33km and 0.66km from the intersection with Hart Street and on Hart Street between chainages 0.78km and 0.81km from the intersection with Blackbutt, Crows Nest Road.	<p>The project comprises a mix of civil works improvements.</p> <ul style="list-style-type: none"> <li>•Kerb and Channel, pavement and asphalt works in Hart St (Northern side of Coulson St).</li> <li>•Playground, Park improvements, Facility improvements and Footpath works within Muller Park and park frontage.</li> <li>•New concrete footpath and surface treatment works to (Northern side of Coulson St).</li> <li>•Kerb and Channel, pavement and asphalt works on Northern side of Coulson St.</li> <li>•Kerb and Channel and pavement works to the Southern side of Coulson St and to Hart St (South of Coulson St).</li> <li>•Footpath areas refurbishment and surface treatments to Southern side of Coulson Street.</li> <li>•Removal of existing islands and landscaping.</li> <li>•Concrete and Installation of new islands.</li> </ul>	Jul-21	Jun-22	\$ 787,402	\$ 787,402
QLD	South Burnett Regional Council	2	Road	Wondai Industrial Estate Entry and Pavement Overlay, Wondai	Intersection upgrades at Bunya Avenue/Old Dip Road, Bunya Avenue/Burrows Street, North Street/Old Dip Road, Burrows Street/North Street, Burrows Street/Cranitch Street and Cranitch Street/Kemp Street. Asphalt pavement and cross drainage structures on Bunya Avenue, Old Dip Road, Burrows Street.	Jul-21	Mar-22	\$ 997,083	\$ 997,083
QLD	South Burnett Regional Council	2	Road	Harris Road, Kingaroy - The proposed works are located along Harris Road, Kingaroy between chainages 2.45km and 2.715km from the intersection with Redmans Road.	Pavement rehabilitation with stabilisation as required. Full width reseal at 8m with line marking.	Jul-21	Dec-21	\$ 166,699	\$ 166,699
QLD	South Burnett Regional Council	3	Combination	Blackbutt CBD	Playground, Park improvements, Facility improvements and Footpath works within Les Muller Park and the Park's frontage.	May-22	Dec-22	\$ 300,000	\$ 300,000
QLD	South Burnett Regional Council	3	Combination	CBD Car Park, George Street, Kingaroy	The project involves constructing an off-street car park facility that provides for a minimum of 74 carparks and a number of vehicle configurations and is designed to provide a centralised parking area for the Kingaroy CBD and service the Kilkivan to Kingaroy Rail Trail. The scope of works is to provide an asphalt sealed parking area to a modern design standard including associated kerb and channel, stormwater drainage, road pavement, lighting, concrete footpath, landscaping and other required safety features.	Apr-22	Dec-22	\$ 750,000	\$ 750,000
QLD	South Burnett Regional Council	3	Road	Drayton Street, Nanango	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 29,400	\$ 29,400
QLD	South Burnett Regional Council	3	Road	Edward Street, Wondai	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 68,530	\$ 68,530
QLD	South Burnett Regional Council	3	Road	First Avenue, Kingaroy	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 233,573	\$ 233,573
QLD	South Burnett Regional Council	3	Road	Gore Street, Murgon	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 71,820	\$ 71,820
QLD	South Burnett Regional Council	3	Road	Haly Street, Kingaroy	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 123,200	\$ 123,200
QLD	South Burnett Regional Council	3	Road	Hart Street, Blackbutt	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 73,500	\$ 73,500
QLD	South Burnett Regional Council	3	Road	River Road, Kingaroy	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 194,610	\$ 194,610
QLD	South Burnett Regional Council	3	Road	Runnymede Road, Runnymede	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 217,980	\$ 217,980
QLD	South Burnett Regional Council	3	Road	Silverleaf Road, Byee	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 169,380	\$ 169,380
QLD	South Burnett Regional Council	3	Road	Nanango Brooklands Road, Brooklands	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 123,060	\$ 123,060
QLD	South Burnett Regional Council	3	Road	Old Esk Road, Taromeo	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 140,480	\$ 140,480
QLD	South Burnett Regional Council	3	Road	Appin St West, Nanango	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 95,200	\$ 95,200
QLD	South Burnett Regional Council	3	Road	Tingoor Chelmsford Road, Tingoor	Ten millimeters rubber bitumen reseal - Renewal of existing aged bitumen seal.	Oct-22	Jun-23	\$ 623,197	\$ 623,197
QLD	Southern Downs Regional Council	1	Road	Intersection of Mapes Road and Wiyarra-Cedar Crossing Reconstruction of Mapes Road/Wiyarra-Cedar Crossing Road intersection including widening	Safety: The sharp corner has limited sight visibility and this project will improve sight lines.	Feb-21	May-21	\$ 270,000	\$ 190,778
QLD	Southern Downs Regional Council	1	Road	Warwick Aerodrome Access Roads: Reconstruct Warwick Aerodrome hangar subdivision access roads including drainage infrastructure.	Accessibility and visual amenity: The Warwick Aerodrome hangar subdivision roadway infrastructure is insufficient and requires reconstruction.	Apr-21	Sep-21	\$ 725,000	\$ 522,138
QLD	Southern Downs Regional Council	1	Road	Railway Street, Stanthorpe, Construction of indented car parking and footpath reconstruction.	Safety: This section of road is part of Stanthorpe's central business district. The road is narrow and highly trafficked. The indented parking will provide additional usable road width for vehicles, and minimise the risk of collision with parked vehicles and drivers getting in and out of vehicles.	Apr-21	Sep-21	\$ 120,000	\$ 120,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Southern Downs Regional Council	1	Road	The road currently referred to as "Link Road" but not yet officially named. The road links Wallangarra Road to Brunckhorst Avenue, Stanthorpe - Seal the road that links Wallangarra Road to Brunckhorst Avenue, Stanthorpe Queensland. -Upgrade the intersection of Wallangarra Road and the "Link Road" by constructing an auxiliary lane to prevent queuing traffic blocking the through lane in Wallangarra Road.	Safety: The intersection of Wallangarra Road and the "Link Road" requires construction of an auxiliary lane to avoid traffic queuing issues associated with the close proximity of the rail crossing. - Amenity: The "Link Road" is currently gravel and produces dust issues for adjacent properties.	Apr-21	Sep-21	\$ 650,000	\$ 200,000
QLD	Southern Downs Regional Council	1	Road	Killarney Footpath - Footpath Replacement	Existing concrete footpath is severely cracked in areas and may pose a safety risk to users.	Apr-21	Apr-21	\$ 30,000	\$ 28,219
QLD	Southern Downs Regional Council	1	Road	Lock Street - New Construction and Repairs to Footpath	There is no concrete footpath along Lock Street between the Quart Pot Creek Parklands and Archibald Street. The existing concrete footpath along Lock Street from Archibald Street to Talc Street has cracks and holes as well as non-standard pram ramps.	May-21	Jun-21	\$ 131,403	\$ 121,788
QLD	Southern Downs Regional Council	1	Road	Southern Downs Multiple Sites - Security Fencing and Signage	Public safety around and within Council owned facilities	Apr-21	Sep-21	\$ 123,000	\$ 123,000
QLD	Southern Downs Regional Council	1	Road	Wallace Street - Resurfacing and Lighting	The velodrome surface is badly cracked and is in need of resurfacing in order to keep it functional and safe for users. The provision of lighting will allow for safe use at night.	Feb-21	Jun-21	\$ 205,000	\$ 198,296
QLD	Southern Downs Regional Council	1	Road	Rockwell to Woodlawn Street - Footpath Construction	The two coat seal footpath from Woodlawn St to the bridge has deteriorated. The grass footpath from the bridge to Rockwell Street becomes slippery during frosts and makes it difficult for pedestrians/cyclists to traverse.	Dec-20	Mar-21	\$ 35,800	\$ 35,713
QLD	Southern Downs Regional Council	2	Community	Australiana Park Disabled Car Park,	Description: Construct a disabled compliant car parking space within Australiana Park. Problem being addressed: There is currently no disabled parking space within Australiana Park.	Jul-21	Dec-21	\$ 36,658	\$ 36,658
QLD	Southern Downs Regional Council	2	Community	Pipework's at Allora Swimming Pool Location: Cr Raff & Warwick Streets Allora QLD 4362 Category: Sporting and recreation facilities	Description: Renewal of the water main which is currently producing rusty water. A new balance tank for water treatment is required as well as a sand filter media change. Solar heating element is required and renovation of change room to bring the building up to a modern facility. Problem being addressed: Current water main can fail at any time and is over 50+ years old. This is a high safety concern for the Pool and community. The pool requires further upgrades to modernise the facility for community safety and benefit.	Jul-21	Dec-22	\$ 480,000	\$ 480,000
QLD	Southern Downs Regional Council	2	Community	Solar Panels and switchboard replacement at Killarney Pool Location: Willow Street Killarney QLD 4373 Category: Sporting and recreation facilities	Description: Upgrade change rooms, upgrade salt cell on wading pool, upgrade solar pool water heating, upgrade electrical switchboard, install BBQ's and TV enclosure Problem being addressed: The heating panels do not work as they are very old. The current switchboard does not meet the current standards.	Jul-21	Dec-22	\$ 315,000	\$ 315,000
QLD	Southern Downs Regional Council	2	Community	WIRAC – Maintenance/Improvements Location: 29 Palmerin St, Warwick 4370 Category: Painting/Improvements to community facilities	Description: Major maintenance and Improvement for WIRAC communication upgrades to improve the safety and community experience including upgrades to front reception/PA system/Electrical Upgrade/Air Conditioning and automatic front doors. Problem being addressed: Due to the aging infrastructure, major rain events have caused Deterioration in walls and ceilings which results in water damage and serve corrosion of electrical and communication wiring.	Jul-21	Nov-21	\$ 257,482	\$ 257,482
QLD	Southern Downs Regional Council	2	Combination	College Road Footpath Location: College Road, Stanthorpe (from Britannia Street to Day Street) Category: Bicycle and Walking Paths	Description: Construct an approximately 2.5m wide concrete footpath along College Road, Stanthorpe to connect Britannia Street to Day Street. Problem being addressed: There is currently no concrete footpath along this section of College Road, which may result in pedestrians using the sealed road surface for walking convenience, which puts them in danger of conflict with vehicles.	Sep-21	Jun-22	\$ 283,062	\$ 283,062
QLD	Southern Downs Regional Council	2	Community	Sand filter maintenance at Stanthorpe Pool Location: Talc Street Stanthorpe QLD 4380 Category: Sporting and recreation facilities	Description: Replace the wading pool salt cell with a commercial grade unit. Add a commercial grade controller and replace the cartridge filter with a sand filter. Problem being addressed: At present the water does not meet the current standards for a commercial pool.	Jul-21	Aug-21	\$ 31,000	\$ 31,000
QLD	Southern Downs Regional Council	2	Road	Park Road Rehabilitation Location: Park Road, Warwick between chainage 0.0 to 0.3 Category: Road Rehabilitation	Description: Design and Construction of pavement Rehabilitation, stormwater drainage and surfacing of Park Road, Warwick. Problem being addressed: Road has deteriorated and requires rehabilitation and resurfacing as it is within a flood-prone area.	Nov-21	Mar-22	\$ 486,405	\$ 486,405
QLD	Southern Downs Regional Council	3	Combination	Stanthorpe Streetscape Location: Maryland Street and High Street, Stanthorpe Category: Landscaping improvements	Description: Progress the Stanthorpe main street beautification project in accordance with The Stanthorpe Streetscape Plan 2015. Problem Being Addressed: A large percentage of the planned works outlined in The Stanthorpe Streetscape Plan have been achieved, but progress has stalled over recent years. Some areas of the central business district would benefit by becoming more aesthetically pleasing; particularly in a town that has a high reliance upon tourism.	Jan-23	Jun-23	\$ 399,682	\$ 399,682
QLD	Southern Downs Regional Council	3	Combination	Regional Urban Design Framework Projects - Dalveen Location: Jim Mitchell Park, McCosker Drive, Dalveen Category: Toilet Blocks	Description: Upgrade/replace the single unisex accessible toilet in Jim Mitchell Park with an accessible unisex multiple public toilet facility. Problem Being Addressed: Jim Mitchell Park is a free overnight camping area and a popular rest stop for travellers along the New England Highway. The single public toilet unit is inadequate to cater to the demand of the numerous travellers/overnight campers.	Feb-23	Jun-23	\$ 120,000	\$ 120,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Southern Downs Regional Council	3	Community	McGregor Park Ablution Refurbishment  Location: Railway Street Stanthorpe  Category: Toilet Blocks, Improved Accessibility of Community Facilities and Areas	Description: Upgrades to existing toilet block to improve facility for use by local Netball and Tennis Associations.  Problem Being Addressed: Due to ageing infrastructure there is major deterioration in the ceilings and walls caused by water damage. The toilets also need wheelchair access. This is the sole toilet block in this park and is shared by members of both Netball and Tennis associations.	Feb-23	Jun-23	\$ 250,000	\$ 250,000
QLD	Southern Downs Regional Council	3	Community	Brock Park Stanthorpe redevelopment of Toilets, Shelter and playground equipment  Location: Brock Avenue Stanthorpe  Category: Toilet Blocks, Improved Accessibility of Community Facilities and Areas, Picnic Shelters or Barbeque Facilities at Community Parks	Description: Construction of a new toilet block with wheelchair access to meet public and community needs. Existing picnic shelters need replacing with a new shelter with tables to be wheelchair compliant. Existing car park to have new drainage and asphalt surface.  Problem Being Addressed: Existing toilet block has asbestos no wheelchair access and doesn't conform to Australian standards. The brick picnic shelters were constructed in the 1970's and is showing major deterioration especially in the brick work with major cracks appearing this is a safety issue. The existing car park surface has ruts and pot holes due to poor drainage and needs resealing it is a destination stop over for many tourists visiting Stanthorpe.	Feb-23	Jun-23	\$ 425,000	\$ 425,000
QLD	Southern Downs Regional Council	3	Community	WIRAC Switchboard & Emergency Lighting  Location: 29 Palmerin Street Warwick  Category: Sporting and recreation facilities	Description Replacement of obsolete switchboard which controls emergency lighting at the aquatic centre and all exit displays for evacuation purposes.  Problem Being Addressed: Upgrade required due to issues being identified following audit by Qld Office of Industrial Relations with safety improvement notices issued and to be complied with by June 2022. This will ensure safety for the public during emergency blackouts and provide safe exit from the facility.	Aug-22	Feb-23	\$ 210,000	\$ 210,000
QLD	Southern Downs Regional Council	3	Community	WIRAC change rooms upgrades  Location: 29 Palmerin Street Warwick  Category: Sporting and recreation facilities	Description: Upgrade of change room facilities at the aquatic centre including bathroom facilities.  Problem Being Addressed: Change Rooms are constantly requiring treatment for mould due to poor ventilation. The project will also address the replacement of tiles which have deteriorated badly due to moisture problems.	Aug-22	Feb-23	\$ 225,000	\$ 225,000
QLD	Southern Downs Regional Council	3	Community	Lighting and shade sails at Allora pool  Location: 35 Raff Street Allora  Category: Sporting and recreation facilities	Description: Installation of shade sails at the Allora outdoor regional pool.  Problem Being Addressed: This project will address the lack of sun protection at this facility.	Jul-22	Jun-23	\$ 20,000	\$ 20,000
QLD	Southern Downs Regional Council	3	Road	Footpath Replacement  Location: • 71 Albion Street Warwick • 50 Albion Street to Fitzroy Street Warwick • King Street side of 65 Albion Street Warwick • 45A Wood Street Warwick • Sawmill Street (50m) Warwick • 6 Wallangarra Road Stanthorpe • Quart Pot Creek Walkway Stanthorpe (Britannia Street end)  Category: Bicycle and Walking Paths	Description: Replacement of sections of existing footpaths  Problem Being Addressed: The sections of existing footpaths have serious defects and are causing a safety risk for	Nov-22	May-23	\$ 200,000	\$ 200,000
QLD	Southern Downs Regional Council	3	Road	Re-sheet projects  Location: • Boyce Road Broadwater • Back Creek Road Mt Tully • Marinis Road Mt Tully • Belford Road Mt Tully • Osbaldeston Road Sugarloaf • Thanes Creek Road Thanes Creek • Tralee Road Pratten  Category: Sheetting/Re-sheetting	Description: Resheeting of Boyce Road, Back Creek Road, Marinis Road, Belford Road, Osbaldeston Road, Thanes Creek Road and Tralee Road  Problem Being Addressed: The roads have minimal gravel left on sections which become slippery after rainfall	Aug-22	Jun-23	\$ 600,000	\$ 600,000
QLD	Southern Downs Regional Council	3	Road	Tooth St Drainage Southern End  Location: Southern end of Tooth Street, Mardon Road, Bracker Road Rosenthal Heights  Category: Drainage	Description: Remedial works to stormwater infrastructure  Problem Being Addressed: Stormwater flooding damaging road infrastructure and private property	Mar-23	Apr-23	\$ 100,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Southern Downs Regional Council	3	Combination	Glennie Heights State School Disabled Parking Location: Gillam Street Warwick Category: Improved Accessibility of Community Facilities and Areas	Description: Realignment of the existing kerb and provision of a disabled car parking zone  Project Being Addressed: Students/teachers/visitors to the Glennie Heights State School with mobility limitations find it difficult to access the school	Sep-22	Oct-22	\$ 30,000	\$ 30,000
QLD	Southern Downs Regional Council	3	Road	Boronia Dr, Hakea Ct, Tea-Tree Rs, Casuarina Ct Resurfacing Location: Boronia Drive, Hakea Court, Tea-Tree Rise, Casuarina Close Warwick Category: Resealing	Description: Asphalt resurfacing of Boronia Drive, Tea-Tree Rise, Hakea Court, Casuarina Close, Warwick  Problem Being Addressed: Boronia Drive and connecting streets have significant crocodile cracking in the sealed surface and have undergone significant pavement repairs which have left a rough surface	Nov-22	Dec-22	\$ 155,000	\$ 155,000
QLD	Southern Downs Regional Council	3	Road	Brook St, Bernecker St, Willow St, Hans Borgar Ct, Warwick Resurfacing Location: Brook Street, Bernecker Street, Willow Street, Hans Borgar Court Warwick Category: Resealing	Description: Asphalt resurfacing of Brook Street, Bernecker Street, Willow Street and Hans Borgar Court, Warwick  Problem Being Addressed: Brook Street and connecting streets have significant crocodile cracking in the sealed surface and have undergone significant pavement repairs, which have left a rough surface	Nov-22	Dec-22	\$ 195,000	\$ 195,000
QLD	Southern Downs Regional Council	3	Road	Homestead Road, Rosenthal Heights Drainage Improvement Location: Homestead Road Rosenthal Heights Category: Drainage	Description: Design and construction of stormwater drainage improvements along Homestead Road  Problem Being Addressed: Insufficient drainage in Homestead Road causes pavement damage in adjacent Fairwill Drive	Jan-23	Apr-23	\$ 150,000	\$ 150,000
QLD	Southern Downs Regional Council	3	Combination	Alice St and Amosfield Rd, Stanthorpe Footpath Construction Location: Alice Street and Amosfield Road Stanthorpe Category: Bicycle and Walking Paths	Description: Construction of new footpath along Alice Street to connect to aged care facility and from Alice Street intersection to in front of 53 Amosfield Road  Problem Being Addressed: There is currently a missing link between concrete footpaths adjacent to the aged care facility and nearby streets	Dec-22	Feb-23	\$ 75,000	\$ 75,000
QLD	Sunshine Coast Regional Council	1	Road	Widening and resealing of existing sealed road from Whitecross Road in a northerly direction for approximately 625 metres. Camp Flat Road is identified as a trunk road under the Sunshine Coast Planning Scheme 2014.	Reduced road safety risks for road users along part of Camp Flat Road due to significantly increased traffic volumes as a result of local housing developments	Feb-21	Jun-21	\$ 1,559,598	\$ 1,453,767
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Alfriston Drive from Karawatha Street to #62 for 680m including 8 kerb ramps at crossing points.	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Nov-20	Mar-21	\$ 179,291	\$ 178,256
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Cottonwood Street from Caravan Park Vehicle Entrance to Ocean Drive/Mudjimba Esplanade 200m	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	May-21	May-21	\$ 83,408	\$ 55,570
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Ghost Gum Ave from Main Road to Boxwood 270m including 2 kerb ramps	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Mar-21	Apr-21	\$ 60,301	\$ 60,301
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Scrub Road from Coolum Terrace to Grandview Drive 270m including 4 kerb ramps	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Feb-21	Feb-21	\$ 70,909	\$ 70,909
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Stringybark Road from the bus shelter to Greenwood Close 60m including 1 kerb ramp	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Feb-21	Feb-21	\$ 22,404	\$ 22,404
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway on Hinley Ave from Wright St to Ball St (380m ) and on Gibson St from Duporth Ave to Norman Ave (300m)	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	May-21	Jul-21	\$ 134,763	\$ 134,655
QLD	Sunshine Coast Regional Council	1	Road	Replacement of existing 11metre long, single lane, single span timber bridge with a reinforced concrete bridge. Eastern Mary River Road is identified as a neighbourhood collector road under the Sunshine Coast Planning Scheme 2014.	Reduce safety risks for road users associated with driving vehicles over an ageing timber bridge. A structural engineering inspection was undertaken in April 2019 and the condition state was rated as fair.	Jan-21	Jun-21	\$ 693,112	\$ 670,000
QLD	Sunshine Coast Regional Council	1	Road	Widening and resealing of Section 4 of existing sealed road, from Evans Grove Road to Tolson Road. Sections 1, 2 & 3 previously upgraded by council. Glenview Road is identified as a neighbourhood collector road under the Sunshine Coast Planning Scheme 2014.	Reduced road safety risks for road users along part of Glenview Road due to increased traffic volumes.	Mar-21	Jun-21	\$ 1,595,030	\$ 864,837
QLD	Sunshine Coast Regional Council	1	Community	Construct 2m wide broom finished concrete pathway for 90m from Neerim Drive to Brisbane Road	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Jun-21	Jul-21	\$ 37,790	\$ 27,293
QLD	Sunshine Coast Regional Council	1	Community	Construct 1.8m wide broom finished concrete pathway on Eastern side of Carmel St Golden Beach from Michael St to Booker Parade 125m in length including 4 kerb ramps	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	Mar-21	Mar-21	\$ 39,614	\$ 36,000
QLD	Sunshine Coast Regional Council	1	Community	Ridgehaven Court, Aroona - Footpath	All abilities walking and cycling pathway with high volume of usage where no current infrastructure exists.	May-21	Jun-21	\$ 85,082	\$ 79,775
QLD	Sunshine Coast Regional Council	2	Road	Railway St Roadworks	Reconstruction: Construction of road pavement and sealing of gravel area, improvement of surface drainage	Feb-21	Aug-21	\$ 189,842	\$ 189,842
QLD	Sunshine Coast Regional Council	2	Road	Old Gympie Road Resurfacing	Resealing: from Coonowrin Road to Sahara Road	Mar-22	Mar-22	\$ 169,230	\$ 169,230
QLD	Sunshine Coast Regional Council	2	Community	Cromwell Street Pathway	Bicycle and Walking Paths: Pathway from Anderson St to Browning Blvd 300m in length	Jun-21	Jun-21	\$ 82,169	\$ 82,169
QLD	Sunshine Coast Regional Council	2	Community	Enfield Crescent Pathway	Bicycle and Walking Paths: Pathway from Owen St to Coonowrin St 250m in length	May-21	May-21	\$ 54,379	\$ 54,379
QLD	Sunshine Coast Regional Council	2	Community	Meridan Way Lighting	Street lighting Equipment: Pathway lighting from Overpass to Meridan Sports Precinct for safety improvements for families and children accessing Sport Facility	Aug-21	Oct-21	\$ 269,504	\$ 269,504
QLD	Sunshine Coast Regional Council	2	Community	Bokarina to Warana Coastal Pathway	Bicycle and Walking Paths: Coastal Pathway from Bokarina to Warana	Feb-21	Jun-21	\$ 285,241	\$ 285,241
QLD	Sunshine Coast Regional Council	2	Road	King Road Pavement Rehabilitation	Rehabilitation: from Maddock Avenue to Grove Boulevard	Mar-21	Mar-21	\$ 655,371	\$ 655,371

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Sunshine Coast Regional Council	2	Road	Mountain View Road Resurfacing	Resealing: Road Resurfacing McCarthy Road to Byrne Lane	Jun-21	Sep-21	\$ 606,591	\$ 606,591
QLD	Sunshine Coast Regional Council	2	Road	Citrus Rd Bitumen Sealing	Reconstruction: Gravel Road Sealing from Eudlo School Roads to Wilkins Lane.	Aug-21	Jan-22	\$ 2,300,736	\$ 2,285,109
QLD	Sunshine Coast Regional Council	2	Road	Scholars Drive Extension - Jade Link	Construction of a new road: New Link Road from end of Scholars Drive to Columbia St Roundabout to improve safety and reduce peak hour congestion	Jun-21	Jul-22	\$ 703,241	\$ 633,903
QLD	Sunshine Coast Regional Council	2	Community	Crosby Hill Road Pathway	Bicycle and Walking Paths: Construction of pedestrian pathway from MacKenzie Green to Scenic Avenue.	Jun-21	Jan-22	\$ 745,276	\$ 745,276
QLD	Sunshine Coast Regional Council	2	Road	Cupania St Road Reconstruction (East Section)	Reconstruction: Sealed Road Pavement reconstruction works, kerb and channel and drainage to improvement property flooding, drainage, amenity and safety.	Feb-21	Sep-21	\$ 1,269,410	\$ 890,000
QLD	Sunshine Coast Regional Council	2	Road	Zgrajewski Road Bitumen Sealing	Reconstruction: Gravel Road Sealing of a missing section (McCords Rd to Arcoona Rd) of Zgrajewski Road	Sep-21	Oct-22	\$ 2,810,241	\$ 2,794,614
QLD	Sunshine Coast Regional Council	2	Road	Lees Road, Bridges	Reconstruction: Gravel Road Sealing project which will widen and seal a section of the gravel road network.	Feb-21	Dec-21	\$ 1,094,154	\$ 650,000
QLD	Sunshine Coast Regional Council	2	Road	Bunya Road Pavement Rehabilitation	Rehabilitation: Pavement Rehabilitation Lees Road to Ben Williams Road	Mar-21	Jul-21	\$ 676,082	\$ 649,240
QLD	Sunshine Coast Regional Council	3	Community	Katherine Street, Beerwah Pathway	Bicycle and walking paths: Pathway connection that commences along Katherine Street, rounding the corner to Pine Camp Road, joining to Simpson Street. Includes Kerb and Channel on Pine Camp Road and kerb ramps (approximately 300 metres) to enable all ability access to the shopping centre from the medium density residential zoned area of Beerwah.	Oct-22	Dec-22	\$ 125,000	\$ 125,000
QLD	Sunshine Coast Regional Council	3	Community	Outrigger Park Boat Ramp and Kayak Carpark	Off-road Car Parks: Expansion of car parking and landscaping at the Outrigger Boat Ramp, Minyama to compliment the new boat ramp and amenities. There is a lack of capacity for Car Trailer Units (CTU's) to service boat ramps with the SCRC region. TMR have undertaken a review all boat ramps within the Sunshine Coast Local Government area. Outrigger Park Boat ramp has been identified as a priority for upgrade to meet the regions needs to meet capacity demands for recreation and access to fisheries resources. This carpark will increase capacity of CTU's within the region. This facility is also required to provide a marine staging area for essential Mooloolaba Harbour dredging and council funded dredging works.	Mar-23	Jun-23	\$ 900,000	\$ 400,000
QLD	Sunshine Coast Regional Council	3	Road	Brandenburg Road, Bald Knob Seal Widening	Widening: Widening of a short section of seal at Brandenburg Road, for safety improvements to reduce road safety risk in respect to potential for head-on and run-off-road crashes on this narrow road section with a combined curve and crest.	Feb-23	Jun-23	\$ 835,000	\$ 385,000
QLD	Sunshine Coast Regional Council	3	Community	Palmwoods Cricket/ AFL - LED lighting upgrade	Sporting and recreation facilities: Lighting upgrades/conversion to ensure compliance with lighting lux levels required for competition standard sport. The lighting upgrade will complement the recent facility upgrades Recent audits indicate several existing light fittings are no longer operational. Latest lux test has determined oval lighting does not meet AFL or cricket competition level requirements and therefore have been deemed as non-compliant for competitive use. Project will provide new poles and LED fittings to meet competitive AFL and cricket requirements (300lux wicket block/ 200 lux outers).	Oct-22	Mar-23	\$ 519,000	\$ 450,000
QLD	Sunshine Coast Regional Council	3	Community	Claymore Road, Sippy Downs LED Pathway Lighting	Street lighting equipment: LED pathway lighting installation for existing pathway between the University of the Sunshine Coast to residential areas for the benefit of community safety and crime prevention in close proximity to the University (including afterhours sporting precinct) and multiple schools.	Jan-23	Mar-23	\$ 325,000	\$ 325,000
QLD	Sunshine Coast Regional Council	3	Community	Buderim Lions Park Public Amenities	Improved accessibility of community facilities and areas: Public amenities have reached the end of their useful life and require renewal to meet modern accessibility and inclusion standards, cater for increased demand requirements at Elizabeth Daniels Sports and Recreation precinct.	Apr-23	Jun-23	\$ 575,000	\$ 245,000
QLD	Sunshine Coast Regional Council	3	Community	Lindsay Road, Buderim Pathway	Bicycle and Walking Paths: New pathway and pedestrian refuge near the Village Green retirement living connecting two bus stops enabling all ability enhanced user access to public transport facilities.	Apr-23	Jun-23	\$ 157,535	\$ 77,535
QLD	Sunshine Coast Regional Council	3	Community	North Shore Jets AFL Club, Mudjimba - LED Lighting project	Sporting and recreation facilities: LED lighting upgrade/conversion to raise for competition standard sport at the North Shore Sports complex. Recent audits indicate existing lighting only provides for 50lux training levels and does not meet AFL competition level requirements therefore have been deemed as non-compliant for competitive use. Project will provide new poles and LED fittings to meet competitive AFL requirements (100lux uniformity), thereby increasing the capacity of the oval to cater for increased members and use.	Mar-23	Apr-23	\$ 650,000	\$ 400,000
QLD	Sunshine Coast Regional Council	3	Community	Lake Weyba, Weyba Downs Foreshore and Trail works	Off-road car parks: Lake Weyba foreshore and trails upgrades to enhance and control access and car parking around lake edge, both protecting the natural environment (lake edge) and improving recreational opportunities.	Jan-23	Apr-23	\$ 850,000	\$ 300,000
QLD	Sunshine Coast Regional Council	3	Community	Eumundi Tennis Court's replacement (Memorial Drive, Eumundi)	Sporting and recreation facilities: Replacement of four tennis courts due to root damage with modern surfacing materials. Existing court surface (particularly two courts) have been deemed unfit/unsafe for play due to trip hazards resulting from root damage.	Apr-23	Jun-23	\$ 900,000	\$ 600,000
QLD	Sunshine Coast Regional Council	3	Community	Streetlighting upgrade - LED conversion	Replacement of light bulbs in streetlights: Upgrading 'Rate 1' streetlights on local government roads to LED to generate a positive return and reduce emissions. The upgrade will contribute to mitigating GHG emissions for both our organisational and community emissions footprint to be in line with the Paris Agreement to keep global temperatures below 2C.	Jan-23	Jun-23	\$ 6,800,000	\$ 4,000,000
QLD	Tablelands Regional Council	1	Road	Coral Street - Bitumen sealing	Sealing of existing unsealed road to improve access for residents.	May-21	Jun-21	\$ 47,014	\$ 47,014
QLD	Tablelands Regional Council	1	Road	Deep Creek Rd - Bitumen sealing	Sealing of existing unsealed road to improve access for residents.	May-21	May-21	\$ 276,193	\$ 276,193
QLD	Tablelands Regional Council	1	Road	Kurrajong Street - Bitumen sealing	Sealing of existing unsealed road to improve access for residents.	May-21	Jun-21	\$ 85,143	\$ 85,143
QLD	Tablelands Regional Council	1	Road	Rifle Range Rd - Bitumen sealing	Sealing of existing unsealed road to improve access for residents.	Apr-21	Jun-21	\$ 390,177	\$ 390,177
QLD	Tablelands Regional Council	1	Road	Casuarina Street - Bitumen sealing (Ch 0.129km - 0.371km)	Sealing of existing unsealed road to improve access for residents.	Apr-21	Jun-21	\$ 31,799	\$ 31,799
QLD	Tablelands Regional Council	1	Road	Casuarina Street - Bitumen sealing (Ch 0.0km - 0.086km)	Sealing of existing unsealed road to improve access for residents.	May-21	Jun-21	\$ 89,585	\$ 89,585
QLD	Tablelands Regional Council	1	Road	Bridge Works	Investigation of the bridge in August 2021, recommended a 13.5T load limit and a 5km/h speed limit be imposed (previously 40T load limit), owing to rotten/split timber girders, and termite activity where the girders fix to the abutments. This means empty trucks can still access the quarry at very low speed, but the loaded trucks are not able to legally cross the bridge to exit the site. The 13.5T load limit effectively prohibits quarry cartage operations.	Nov-21	Dec-21	\$ 120,000	\$ 59,736
QLD	Tablelands Regional Council	2	Community	Jack May Park Nature Playground. Mary Street, Malanda Playgrounds and Skate parks (including all ability playgrounds)	Development of an all-ability nature-based playground and delivery of seating	Aug-21	May-22	\$ 564,500	\$ 500,000
QLD	Tablelands Regional Council	2	Community	Tolga Playground and Youth Infrastructure. Lawson St, Tolga Playgrounds and Skate parks (including all ability playgrounds)	Development of an all-ability playground for young persons and multi-sport infrastructure	Aug-21	May-22	\$ 583,000	\$ 400,000
QLD	Tablelands Regional Council	2	Community	Ravenshoe Netball and Grigg Street Infrastructure  Bolton/Ascham St, Ravenshoe, & Grigg Street, Ravenshoe  Sporting and recreation facilities & Off-road Car Parks  [Project Variation]	Construction of bitumen entrance and drop off/pick up parking lot at the Ravenshoe Netball Courts and a footpath, shelter and picnic set on Grigg Street, Ravenshoe	Sep-21	May-22	\$ 150,000	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Tablelands Regional Council	2	Community	Herberton Lions Park Redevelopment River Access Road, Herberton Picnic Shelters or Barbeque Facilities at Community Parks [New Project]	Picnic Shelter and Barbeque Facilities at Community Parks, and Landscaping improvements	Jun-21	May-22	\$ 125,384	\$ 125,384
QLD	Tablelands Regional Council	2	Community	Yungaburra Memorial Park Redevelopment Barrine Road, Yungaburra Sporting and recreation facilities [New Project]	Resurfacing of playing field and amenities works to improve access and use of community sport and recreation facility	Jun-21	Aug-22	\$ 60,000	\$ 60,000
QLD	Tablelands Regional Council	2	Combination	Priors Creek Carpark Railway Lane, Atherton Off-road Car Parks [New Project]	Sealing of the off-road carpark in Priors Creek next to Atherton RSL	May-22	Jul-22	\$ 150,000	\$ 90,000
QLD	Tablelands Regional Council	3	Road	Mooma Road – Upgrade and Seal [Sealing]	Supply and Delivery of Road Upgrading and Bitumen seal - Mooma Rd, Upper Barron (2275m of 4.5m seal on 5.5m pavement)	Jul-22	Jun-23	\$ 757,189	\$ 757,189
QLD	Tablelands Regional Council	3	Road	Pinnacle Pocket Road – Upgrade and Seal [Sealing]	Supply and Delivery of Road Upgrading and Bitumen seal - Pinnacle Pocket Rd, East Barron (975m of 4.5m seal on 5.5m pavement)	Jul-22	Jun-23	\$ 333,630	\$ 202,347
QLD	Tablelands Regional Council	3	Road	Shead Road – Upgrade and Seal [Sealing]	Supply and Delivery of Road Upgrading and Bitumen seal - Shead Rd, Kairi (1170m of 4.5m seal on 5.5m pavement)	Jul-22	Jun-23	\$ 399,713	\$ 399,713
QLD	Tablelands Regional Council	3	Community	Ravenshoe Netball Courts – Cover Cnr Ascham and Bolton Streets, Ravenshoe [Sporting and recreation facilities]	Construction of multipurpose shade cover (hard cover) and lighting over netball courts at Ravenshoe.	Jul-22	Jun-23	\$ 600,000	\$ 600,000
QLD	Toowoomba Regional Council	1	Road	Alderley Street	The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident.	Nov-20	Nov-20	\$ 331,586	\$ 200,000
QLD	Toowoomba Regional Council	1	Road	Cambooya Felton Road	This section of Cambooya Felton Rd has developed rutting and failures are evident. Road roughness is in a poor condition when traversed, and appears to be deteriorating.	Apr-21	Jul-21	\$ 113,902	\$ 100,000
QLD	Toowoomba Regional Council	1	Road	Drayton Wellcamp Road	The existing pavement is in poor condition with cracking (longitudinal, transverse and crocodile), rutting and isolated shoves. Various pavement repair patches are also evident. The pavement is to be rehabilitated due to excessive deformation and asphalt fatigue.	Nov-20	Dec-20	\$ 1,500,000	\$ 992,300
QLD	Toowoomba Regional Council	1	Road	Evanslea Road - Rehabilitation	This section of Evanslea Rd is out of shape due to swelling of the black soil. Resealing of the road would not suffice, hence full width rehabilitation of the pavement is required	Apr-21	Jul-21	\$ 167,872	\$ 150,000
QLD	Toowoomba Regional Council	1	Road	Greenwattle Street (Hursley to Glenvale) - Pavement	The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident.	Jan-21	Feb-21	\$ 220,000	\$ 150,000
QLD	Toowoomba Regional Council	1	Road	Greenwattle Street (Taylor to Hursley) - Pavement	The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident.	Jan-21	Feb-21	\$ 300,000	\$ 150,000
QLD	Toowoomba Regional Council	1	Road	Hume Street - Pavement	The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. The existing asphalt pavement is displaying severe asphalt fatigue.	Nov-20	Nov-20	\$ 800,000	\$ 700,000
QLD	Toowoomba Regional Council	1	Road	Mansell Street - Pavement	The existing pavement is in poor condition with extensive cracking (longitudinal and crocodile) and various pavement repair patches that are evident. The existing asphalt pavement is displaying severe asphalt fatigue.	Sep-20	Oct-20	\$ 275,000	\$ 150,000
QLD	Toowoomba Regional Council	1	Road	Palms Road - Maintenance	The road segment is in poor condition and exhibits some longitudinal cracking and edgebreak. The adjacent gravelled shoulders do have evidence of trafficable use, suggesting a wider road is plausible. The road does reduce in width at the culvert.	Apr-21	Aug-21	\$ 137,715	\$ 110,000
QLD	Toowoomba Regional Council	1	Road	Ryeford Back Plains Road - Pavement	This section of Ryeford Back Plains Rd is low lying and within an area that is susceptible to flooding. The road and shoulders are out of shape and defects in the pavement consist of rutting and potholes along the length.	Apr-21	Jul-21	\$ 393,564	\$ 375,000
QLD	Toowoomba Regional Council	1	Road	Saal Road - Rehabilitation	This section of Saal Road has developed deep rutting and failures are evident. Road roughness is in a poor condition when traversed and appears to be deteriorating.	Apr-21	Jun-21	\$ 383,887	\$ 370,000
QLD	Toowoomba Regional Council	1	Road	Wallingford Road - Rehabilitation	The seal has deteriorated, and the pavement is generally out of shape on Wallingford Road between St Helens Road and Briskey Road. Floodways and culverts on the segment are to be desilted and reshaped.	Apr-21	Jul-21	\$ 398,057	\$ 380,000
QLD	Toowoomba Regional Council	1	Road	Mackenzie Street Carpark - Rehabilitation	Existing pavement is in bad condition	May-21	Jun-21	\$ 194,042	\$ 185,000
QLD	Toowoomba Regional Council	1	Road	Alderley St & Mackenzie St Roundabout	Existing pavement is in bad condition	Jun-21	Jun-21	\$ 89,761	\$ 80,000
QLD	Toowoomba Regional Council	2	Community	East of Balmoral Street, O'Brien Road: Highfields Library	A new ~1350m2 community building to be constructed in the Cultural Precinct, featuring a library, community rooms, and customer service, and various infrastructure to improve accessibility. These include: 250m reconstructed road on O'Brien Rd, including new footpath, cycling path, roundabout; new centralised parking lot off Balmoral St; and 1000m2 public landscaping. Current facility does not meet requirement of growing population, surrounding infrastructure is ageing, does not meet current accessibility standards or community expectations.	Oct-21	Jun-22	\$ 7,500,000	\$ 5,000,000
QLD	Toowoomba Regional Council	2	Road	Barlow Road Culvert Replacement, between Dungannon Rd and Logan Rd, Clifton	The 2/2100x1200 RCBC culvert under Barlow Road is to be replaced, and the covering road reconstructed and widened. The culvert is in poor structural condition and poses a risk to the safety of the local community.	Jul-21	Oct-21	\$ 450,000	\$ 400,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Toowoomba Regional Council	2	Road	TRC 20/21 AC Overlay Program, Various Locations in Toowoomba and Highfields	Program features 9 locations in Toowoomba and Highfields which have been deemed a priority to be overlaid with asphalt due to their poor condition. These are Ballin Dr, Federation Dr (Highfields), Industrial Ave, Mary St, McGregor St, Mort St, Ramsay St, Silky-oak Dr, and South St	Jun-21	Jun-21	\$ 1,967,256	\$ 1,770,885
QLD	Toowoomba Regional Council	3	Community	Rockville Park clubhouse amenities refurbishment.	Construction of a new amenities, clubhouse and changerooms to accommodate AFL and Cricket. The existing facility is at end of life and does not suit the needs of the clubs operating at this facility.	Sep-22	Apr-23	\$ 2,500,000	\$ 2,000,000
QLD	Toowoomba Regional Council	3	Road	TRC 22/23 Road Rehabilitation Program, various locations across the region.	TRC's 22/23 road rehabilitation program renews the pavement of roads within the sealed road network which are in poor condition. This program currently features 5 roads throughout the Toowoomba Region.	Aug-22	Jun-23	\$ 4,500,000	\$ 3,684,600
QLD	Toowoomba Regional Council	3	Road	TRC 22/23 Asphalt Overlay Program, various locations across the region.	TRC's 22/23 asphalt overlay program renews roads with asphalt surfacing in poor condition across the region. Sites are chosen according to the condition rating within the asset management system. This program currently features 25 roads throughout the Toowoomba Region.	Aug-22	Nov-22	\$ 3,500,000	\$ 2,500,000
QLD	Torres Shire Council	1	Community	Cook Landing Cultural Building - Solar Lighting Upgrade	Increased site security and public utilisation.	Feb-21	May-21	\$ 20,000	\$ 20,000
QLD	Torres Shire Council	1	Community	Rosehill Zarzar Cultural Building - Solar Lighting Upgrade	Increased site security and public utilisation.	Apr-22	May-22	\$ 20,000	\$ 20,000
QLD	Torres Shire Council	1	Road	Sadies Beach Road - Open Drain Upgrade	Major scouring and erosion of earth swale open drain.	May-21	Jun-21	\$ 116,288	\$ 93,871
QLD	Torres Shire Council	2	Road	Victoria PDE Road	Replace bitumen sealed gravel	Mar-21	Aug-21	\$ 494,369	\$ 206,369
QLD	Torres Shire Council	3	Road	Stephen Street, Thursday Island	Installation of an elevated pedestrian crossing (wombat crossing) to reduce speeding vehicles in a residential area	Oct-22	Dec-22	\$ 156,288	\$ 156,288
QLD	Torres Shire Council	3	Road	Waiben Esplanade, Thursday Island	Installation of an elevated pedestrian crossing (wombat crossing) to reduce speeding vehicles in a residential area	Oct-22	Dec-22	\$ 156,288	\$ 156,288
QLD	Torres Strait Island Regional Council	1	Community	Repair to Badu Island Jetty. Removal and replacement of failed sections of Jetty to make safe for Community Use.	Jetty is currently unusable to the community due to safety concerns, repair to Jetty will allow for use for the community for access/egress to boats and also for recreational fishing.	May-21	Jun-21	\$ 320,000	\$ 194,288
QLD	Torres Strait Island Regional Council	2	Community	Kubin (Arkai) and St Pauls Jetty Repairs  Kubin Lat:10.23602S Long: 142.21492E  St Pauls Lat: 10.19552S Long: 142.33384E  Work Cat: Other	Repairs to Kubin (Arkai) and St Pauls (Wug) Jetty Structure Removal and replacement of failed sections of Jetty to make safe for Community Use.  Jetty Structures are currently unusable to the community due to safety concerns, repairs to Jetty will allow for use for the community for access/egress to boats and also for recreational fishing purposes.	Sep-21	Nov-21	\$ 402,625	\$ 263,693
QLD	Torres Strait Island Regional Council	3	Road	Dauan Helipad Road Upgrade	Dauan Helipad Road is currently an unsealed road connecting the community's only air access method (helipad) to the community. All weather access via this road is critical, especially for performing medivac during the wet season. Reconstruction of the road to pave it will provide sufficient all weather access.	Mar-22	May-22	\$ 1,580,000	\$ 388,576
QLD	Townsville City Council	1	Community	Strand Water Park Softfall	Make the softfall safe and reduce ongoing maintenance costs.	Jul-20	Sep-20	\$ 37,360	\$ 37,360
QLD	Townsville City Council	1	Road	Thompson Street (From Ross River Road -Burt Street)	Degraded road surface	Nov-20	Jan-21	\$ 500,000	\$ 500,000
QLD	Townsville City Council	1	Road	Newhaven Place (Westbrook Drive) Kerb & Channel	Kerb and Channel Replacement including driveway inverts and pedestrian ramp	Mar-21	Jun-21	\$ 25,000	\$ 25,000
QLD	Townsville City Council	1	Community	Sherriff Park Swing Renewal	Old, outdated softfall and swing in poor condition.	Jul-20	Dec-20	\$ 22,000	\$ 22,000
QLD	Townsville City Council	1	Community	Laurence Park Playground Renewal	Failing, unsafe infrastructure	Feb-21	Apr-21	\$ 250,000	\$ 250,000
QLD	Townsville City Council	1	Community	National Park Softfall Renewal	Replace outdated softfall with sand to make compliant and safe	Mar-21	Mar-21	\$ 97,000	\$ 97,000
QLD	Townsville City Council	1	Community	High Vista Park Shelter & BBQ Renewal	Structure is failing to meet safety and wind load standards. BBQ not working.	Feb-21	Feb-21	\$ 35,000	\$ 35,000
QLD	Townsville City Council	1	Community	Hudson Street to Kittyhawk Crescent Footpath upgrade	Provide safer footpath/laneway to local community	Jan-21	Apr-21	\$ 60,000	\$ 60,000
QLD	Townsville City Council	1	Community	Dacosta Park Softfall renewal	Replace outdated softfall with sand to make compliant and safe	Jul-20	Dec-20	\$ 8,000	\$ 2,338
QLD	Townsville City Council	1	Community	Foley Park softfall renewal	Make the softfall safe and reduce ongoing maintenance costs.	Feb-21	Feb-21	\$ 29,000	\$ 29,000
QLD	Townsville City Council	1	Community	Bauhinia Street Park Swing and Softfall Renewal	Old, outdated softfall and swing in poor condition.	Jul-20	Dec-20	\$ 46,000	\$ 46,000
QLD	Townsville City Council	1	Community	Burlington Park Softfall Renewal	Make the softfall safe and reduce ongoing maintenance costs.	Jul-20	Dec-20	\$ 25,000	\$ 25,000
QLD	Townsville City Council	1	Road	Cook Street - (Property #13 to #19 Stuart St)	Kerb and Channel Replacement including driveway inverts and pedestrian ramp	Jan-21	Feb-21	\$ 46,000	\$ 46,000
QLD	Townsville City Council	1	Road	Wamba Court (Buchanan Street to End) Kerb & Channel	Kerb and Channel Replacement including driveway inverts and pedestrian ramp	Jun-21	Jun-21	\$ 80,500	\$ 80,500
QLD	Townsville City Council	1	Road	Illuka Street - Mill and Fill	Severe potholes and poor road condition has been an issue within the heavily trafficked Street for both residents and visitors to the busy commercial area. Works will improve road conditions and safety.	May-21	Jun-21	\$ 342,248	\$ 342,248
QLD	Townsville City Council	2	Road	Hammond Way Culverts (73A & 58)	Drainage: Construct new concrete wingwalls required to maintain the integrity of culvert to mitigate safety risks.	Jul-21	Aug-22	\$ 800,000	\$ 800,000
QLD	Townsville City Council	2	Road	Glenrock Dve (Chiquita Ave to Property #89/90)	Reconstruction: Reconstruction work will be undertaken including kerb and channel in order to stabilise the asset. This will remove significant cracking and severe deformation concerns.	Oct-21	Feb-22	\$ 1,389,730	\$ 1,389,730
QLD	Townsville City Council	2	Community	Magpie Pocket Park Renewal (Construction)	Improved Accessibility of Community Facilities and Areas: Update park assets to meet community standards. Standards and costs for ongoing maintenance of current assets warrant the need for renewal.	Jun-21	Nov-21	\$ 269,000	\$ 269,000
QLD	Townsville City Council	2	Community	Bluewater Park Playground Renewal (Construction)	Playgrounds and Ste parks (including all ability playgrounds: Replacement of average to poor condition play area assets within the specialist camping facility of the park. This park services residents and tourists (10,000-35,000 people per year). Failure of current assets would impact the larger community.	Apr-21	May-22	\$ 245,000	\$ 245,000
QLD	Townsville City Council	2	Community	ML00647 - Bluewater Park Construction	Other-Irrigation: Irrigation reticulation network renewal for heavily utilised sporting oval. The park is utilised by junior cricket, campers & locals.  Current design and installation of irrigation is not able to meet district sporting oval & recreational area standards. In ground irrigation is 16 years old & due to poor spacing of sprinklers does not supply water efficiently or effectively.	Apr-21	Apr-21	\$ 350,000	\$ 350,000
QLD	Townsville City Council	2	Community	ML00463 - Culgoa Park Construction	Landscaping Improvements: Irrigation service needs required for park landscaping and user group. Current in ground irrigation which has aged and is not effective and requires renewal.	Oct-21	Dec-21	\$ 95,000	\$ 95,000
QLD	Townsville City Council	2	Community	High Vista Dog Park Improvements (D&C)	Other-Shading: Provide a shade sail in the northern end of the park over the existing seat, to allow more comfortable daytime use of the facility. Install additional seating under the sail to provide a congregation point for dog owners. Plant additional shade trees in the park for future shading. Modify the irrigation, as necessary.  Shading and irrigation would improve usage and resident enjoyment of the area which is currently under frequented due to lack of shade and seating.	Jan-21	Nov-21	\$ 27,000	\$ 27,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Townsville City Council	2	Community	Ooonooba Park Pathway, Seating & Picnic Facilities (D&C)	Improved Accessibility of Community Facilities and Areas: Provide connecting pathways from the car park and community centre to the amenities. Renew the existing picnic sets and seats with new shaded picnic areas including a double plate BBQ facility near the community centre.  Local attendance at the park has increased requiring additional assets to meet the demand.	Feb-21	Dec-21	\$ 150,000	\$ 150,000
QLD	Townsville City Council	2	Community	Kalynda Dog Park Improvements	Other-Shading: Providing shaded seating and alternative entry to the small dog park.  Currently this area is not easily accessed. Shading from juvenile trees is inadequate.	May-21	May-21	\$ 10,000	\$ 10,000
QLD	Townsville City Council	2	Community	Apex Dog Park Improvements	Repairs/Replacement of fencing: Fencing the area with an open section on the riverbank side to allow dogs to access the water for swimming.  Apex dog park fails to attract usage by residents due to a lack of shade in this portion of the park, a lack of fencing to contain dogs in this area and the restricted access to the water.	Mar-21	Feb-22	\$ 116,000	\$ 116,000
QLD	Townsville City Council	2	Community	Innes Estate Park Renewal	Improved Accessibility of Community Facilities and Areas: Renewal of play equipment, irrigation, landscaping and water bubbler.  Innes Estate park fails to attract usage by residents due to a lack of facilities.	Apr-21	Dec-21	\$ 92,500	\$ 92,500
QLD	Townsville City Council	2	Community	MacArthur Park Path and Play	Improved Accessibility of Community Facilities and Areas: Renewal of play equipment, irrigation, landscaping and water bubbler.  MacArthur Park fails to attract usage by residents due to a lack of facilities.	Feb-21	Jun-22	\$ 114,000	\$ 114,000
QLD	Townsville City Council	2	Community	Rosewood Park (Stage 2)	Improved Accessibility of Community Facilities and Areas: Installation of a concrete pathway, landscaping and new water bubbler.  Rosewood Park fails to attract usage by residents due to a lack of facilities.	Apr-21	May-22	\$ 115,646	\$ 115,646
QLD	Townsville City Council	2	Road	Eucalyptus Drive (Macarthur to Coleus)	Rehabilitation: Undertake work to repair failed pavement and kerbs and undertake full width mill and replacement reinstating markers at completion.  Significant multiple forms of minor and moderate cracking and deformation throughout.	Oct-21	Oct-21	\$ 310,282	\$ 310,282
QLD	Townsville City Council	2	Road	Starcross Court (Wynberg to end)	Rehabilitation: Undertake nominated kerb replacements and undertake full width and length mill replacing work reinstating markers at completion.  Work is required to target aged deteriorating of asphalt seal, cracking and water ingress to the pavement.	Jan-21	Mar-22	\$ 190,000	\$ 190,000
QLD	Townsville City Council	2	Road	Beechwood Pl (Hawthorn to End)	Rehabilitation: Undertake work to rehabilitate failed pavement areas. Full width and length mill and replace is required with reinstatement of markers on completion.  Work is required due to deteriorating asphalt surface, cracking and deformation in areas	Mar-22	Apr-22	\$ 135,460	\$ 135,460
QLD	Townsville City Council	2	Road	Nicholson Crt (Morestone to End)	Rehabilitation: Undertake kerb replacement, full width mill and reinstate markers at completion.  Work is required due to deteriorating asphalt surface, cracking and deformation in areas	Oct-21	Nov-21	\$ 110,220	\$ 110,220
QLD	Townsville City Council	2	Road	Melton Terrace (Hamilton to Thorpe)	Rehabilitation: Work to repair failed pavement areas. Undertake full width mill and replace and reinstate markers at completion.  Work is required due to cracking.	Jul-21	Dec-21	\$ 161,978	\$ 161,978
QLD	Townsville City Council	2	Road	Kennedy Street (Paxton to Alexandra)	Rehabilitation: Work to complete full length kerb and channel replacement. Undertake full width mill and replace and reinstate markers at completion.  Work is required to address cracking, age and deterioration.	Jan-22	Feb-22	\$ 254,000	\$ 254,000
QLD	Townsville City Council	2	Road	Linaria Crt (Yolanda to End)	Rehabilitation: Work to complete full mill and replace and reinstate markers at completion.  Work is required to address multiple areas of significant potholing along with minor and moderate cracking.	Oct-21	Oct-21	\$ 196,087	\$ 196,087
QLD	Townsville City Council	2	Road	Hand Street - Parsons St. to Core St and Core St to Downs St.	Rehabilitation: Undertake work to repair failed pavement and undertake full kerb and channel replacement.  Work is required to address multiple areas signs of minor to moderate cracking and some minor deformation. Some areas of the existing pavement have failed adjacent to kerbs.	Oct-21	Nov-21	\$ 246,022	\$ 246,022
QLD	Townsville City Council	2	Road	Welsh Street - Craftsman to Trix	Rehabilitation: Undertake work to repair failed pavement areas as well as some kerb replacement with full width mill and replace required. On completion reinstate adjacent table drain to achieve correct positive flow.  Work is required to address aged seal with some patches and minor and moderate cracking throughout	Oct-21	Feb-22	\$ 251,065	\$ 251,065

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Townsville City Council	2	Road	Sundew Close ( Bellbine St to End)	Reconstruction: Full reconstruction required including all kerb and channel.  Work is required to address old seal with moderate to severe cracking and deformation throughout	Jul-21	Dec-21	\$ 297,180	\$ 297,180
QLD	Townsville City Council	2	Road	Privet Court ( Glebe St to End)	Reconstruction: Reconstruct road with primer seal and asphalt.  Work is required to address severe cracking and deformation throughout. Kerbs display moderate to severe cracking, rotation, displacement and ponding throughout.	Sep-21	Nov-21	\$ 184,168	\$ 184,168
QLD	Townsville City Council	2	Combination	Phantom Place ( Afton to concrete pavement)	Reconstruction: Full reconstruction required including all kerb and channel. Reconstruct road with primer seal and asphalt.  Work is required to address moderate and severe deformation throughout.	Apr-21	Jun-21	\$ 121,661	\$ 121,661
QLD	Townsville City Council	2	Road	Framara Drive (Munbilla Drive to Yut Fay Avenue & Between Eliza Drive & YutFay Avenue)	Rehabilitation: Work is required undertake a full width mill and replace and reinstated markers on completion.  Work is required to address aged asphalt surface with significant minor and moderate cracking throughout.	Sep-21	Sep-21	\$ 382,000	\$ 382,000
QLD	Townsville City Council	3	Road	The Strand road renewal	Rehabilitation. Mill and Fill from Sir Leslie Thiess Drive and Wickham Street and Footpath & Kerb & Channel from Sir Leslie Thiess Drive to Melton Terrace	Feb-23	May-23	\$ 1,189,000	\$ 1,189,000
QLD	Townsville City Council	3	Community	Townsville Basketball Carpark renewal	Off-road Car Parks. Overlay existing surfacing with Asphalt at Townsville Basketball Carpark - Allowed 2620m <sup>2</sup> overlay, 50m <sup>2</sup> Digouts, 150m <sup>2</sup> Mill & Replace	Oct-22	Oct-22	\$ 213,000	\$ 213,000
QLD	Townsville City Council	3	Road	Geaney Lane (Western approach to Stoney Creek Bridge) Road Reconstruction	Rehabilitation. Reconstruction of Geaney's Lane between western abutment of Stoney Creek Bridge and the ring road overpass.	Mar-23	Mar-23	\$ 190,000	\$ 190,000
QLD	Townsville City Council	3	Community	The Strand Pathway Minor Renewals	Rehabilitation of walkway. Replace sections of footpath in Strand Park to eliminate water ponding. Under the new path install a rock mattress to allow cross drainage for any future water issues.	Mar-23	Jun-23	\$ 319,000	\$ 319,000
QLD	Townsville City Council	3	Road	Bonny Court road reconstruction between Tartan Place to End	Reconstruction. Full road reconstruction including kerb & channel, Allowed 134m long x 7.2m wide = 1130m <sup>2</sup>	Jan-23	Mar-23	\$ 286,000	\$ 286,000
QLD	Townsville City Council	3	Road	Eagle Court road renewal	Rehabilitation. Mill and replace entire Eagle Court with some kerb & channel replacement.	Sep-22	Sep-22	\$ 164,000	\$ 164,000
QLD	Townsville City Council	3	Road	Jannila Avenue road renewal	Rehabilitation. Mill and replace entire Jannila Avenue from Gilli Crescent to Alice Street. Allowed 375m long x 7.1m wide = 2700m <sup>2</sup> . Replace 5 separate sections of Kerb & Channel on Jannila Avenue totalling 101m.	Oct-22	Oct-22	\$ 340,000	\$ 340,000
QLD	Townsville City Council	3	Road	Gilli Crescent road renewal	Rehabilitation. Mill and replace entire Gilli Crescent from #36 to #165 Albert Street. Allowed 395m long x 6.7m wide = 2804m <sup>2</sup> . Replace 5 separate sections of Kerb & Channel on Gilli Crescent totalling 147m.	Oct-22	Oct-22	\$ 361,000	\$ 361,000
QLD	Townsville City Council	3	Road	Castlemaine Street (Thuringowa Drive to Toohey Street)	Rehabilitation. Replace existing surfacing & Footpath on Castlemaine Street between Thuringowa Drive and Toohey Street. Allowed for kerb replacement 10m, digouts 66m <sup>2</sup> , concrete path replacement 268m <sup>2</sup> , Mill and Replace 2793m <sup>2</sup> .	Apr-23	Jun-23	\$ 417,000	\$ 417,000
QLD	Townsville City Council	3	Road	Toohey Street (Between Tavern Street & Burnda Street)	Rehabilitation. Replace existing surfacing of Toohey Street between tavern Street & Burnda Street	Aug-22	Aug-22	\$ 381,000	\$ 381,000
QLD	Townsville City Council	3	Road	Woolcock Street Service Road (Between Hamill Street to Property No 8)	Rehabilitation. This area needs rehabilitation as it is continuously potholing and breaking up. This is an ongoing drain on the maintenance budgets.	Nov-22	Jan-23	\$ 395,000	\$ 395,000
QLD	Townsville City Council	3	Community	Blackwood Street (between Flinders & Sturt Street)	Rehabilitation of walkway. Blackwood Street (between Flinders & Sturt Street) footpath & K&C renewal. Footpath to be Type FT2 and 3.5m wide and K&C.	Jan-23	Mar-23	\$ 286,000	\$ 206,676
QLD	Western Downs Regional Council	1	Community	Chinchilla Weir - upgrade amenity assets	Upgrade park furniture, shelters, playground and day use facilities	Jan-21	Jun-21	\$ 1,928,000	\$ 1,666,858
QLD	Western Downs Regional Council	1	Community	Caliguel Lagoon - upgrade amenity assets	New ablutions block, showers and hot water, parking area, walking trail, boat ramp, boat mooring	Jan-21	Jun-21	\$ 1,180,000	\$ 1,000,000
QLD	Western Downs Regional Council	1	Community	Russell Park mountain bike trails	Lack of community infrastructure in an area that has a developed tourism market with potential to increase nature-based recreation opportunities, encouraging visitors to explore the fringes of the Western Downs and visit other regional sites.	Mar-21	Dec-22	\$ 2,206,000	\$ 100,000
QLD	Western Downs Regional Council	1	Community	Aerodrome Road Dalby - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Nov-20	Jun-22	\$ 99,300	\$ 46,043
QLD	Western Downs Regional Council	1	Community	Besley Street Dalby - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Mar-21	Apr-21	\$ 91,350	\$ 81,943
QLD	Western Downs Regional Council	1	Community	Blaxland Road Dalby (Orpen Street to Owen Street) - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Sep-20	Jun-21	\$ 137,123	\$ 137,123
QLD	Western Downs Regional Council	1	Community	Blaxland Street Dalby (Owen Street to Baystone Street) - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Jan-21	Mar-21	\$ 154,350	\$ 130,162
QLD	Western Downs Regional Council	1	Community	Moonie Highway Moonie - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Aug-20	Mar-21	\$ 93,200	\$ 93,200
QLD	Western Downs Regional Council	1	Community	Edward Street Dalby - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Apr-21	Jun-21	\$ 34,674	\$ 34,674
QLD	Western Downs Regional Council	1	Community	Windmill Road Chinchilla - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Apr-21	Jun-21	\$ 100,800	\$ 72,850
QLD	Western Downs Regional Council	1	Community	Railway Street Chinchilla - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Oct-20	Mar-21	\$ 17,850	\$ 17,073
QLD	Western Downs Regional Council	1	Community	Napier Street Dalby - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Apr-21	Jun-21	\$ 26,775	\$ 19,745
QLD	Western Downs Regional Council	1	Community	Zeller Street Chinchilla - footpath	Lack of all weather pedestrian access, connecting residential areas to CBD, schools and public facilities.	Mar-21	Dec-21	\$ 88,200	\$ 65,988
QLD	Western Downs Regional Council	2	Combination	Miles CBD Streetscape Upgrade	Upgrade of the Miles CBD streetscape to include designated parking lanes, upgrade community infrastructure, footpaths and landscaping.	Apr-21	Jun-22	\$ 6,581,923	\$ 3,219,570
QLD	Western Downs Regional Council	3	Community	Chinchilla Cultural Centre Precinct Redevelopment Project - 80-86 Heeney St, Chinchilla QLD 4413	The Chinchilla Cultural Centre is a Council owned and operated facility that includes a customer service centre, library, cinema and art gallery. This cultural precinct requires redevelopment to improve community accessibility, visual amenity and safety issues through modernisation of the facility, including the supportive infrastructure, and compliance with modern building codes and Australian Standards.	Jul-22	Jun-23	\$ 7,999,435	\$ 6,931,320
QLD	Whitsunday Regional Council	1	Community	Construction of new car park for Council staff working in administration building located at 83 Main Street, Proserpine.	Alleviate parking pressure on local roads to allow the public to utilise existing off-road parking.	Aug-20	Dec-21	\$ 1,050,537	\$ 1,050,537
QLD	Whitsunday Regional Council	2	Community	Collinsville Water Park	Establish water park for visitor and resident attraction	Aug-21	Mar-22	\$ 1,200,000	\$ 1,200,000
QLD	Whitsunday Regional Council	2	Community	Denison Park Irrigation and Fencing Upgrades	Repairs/Replacement of fencing, Sporting and Recreation facilities	Jun-21	Dec-21	\$ 150,000	\$ 150,000
QLD	Whitsunday Regional Council	2	Community	New Cannonvale Skate Bowl	Demolition of existing infrastructure and installation of new, larger compliant skate park	Feb-22	Apr-22	\$ 279,782	\$ 279,782
QLD	Whitsunday Regional Council	3	Community	Cannonvale Skate Park – Stage 2	Playgrounds and Skate parks  Community Consultations and internal investigations identified the need to expand works on the Cannonvale Skate Park (Stage 1). Stage 2 works will improve use and increase compliance to Australian Standards.	May-22	Jun-23	\$ 490,000	\$ 490,000
QLD	Whitsunday Regional Council	3	Community	Edgecumbe Heights Walking Track	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure.  Maintenance and improvements to the walking track network across the natural parkland to increase accessibility and use for recreational fitness.	Aug-22	Jun-23	\$ 805,537	\$ 805,537



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Whitsunday Regional Council	3	Community	Bicentennial Walkway Airlie Beach	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure.  Improvement to heavily utilised Airlie Beach boardwalk via replacement of timber in areas of highest risk with sustainable materials.	Aug-22	Jun-23	\$ 805,537	\$ 805,537
QLD	Winton Shire Council	1	Community	Little Swaggies Childcare playground renewal	Very old playground equipment (25+ years) that has no appreciation of current child learning and development requirements. Minimal softfall. Baby/Toddler area has no equipment or features.	Nov-20	Feb-21	\$ 525,000	\$ 275,000
QLD	Winton Shire Council	1	Community	Winton Shire Hall HVAC system overhaul	The current system is at end of life, impossible to maintain/service or find replacement parts. The Shire Hall is used for large town meetings, gatherings and events throughout the year.	Nov-20	May-21	\$ 400,000	\$ 400,000
QLD	Winton Shire Council	1	Community	Winton Shire Hall stage lighting and curtain replacement	Current leg and rear curtains are not fire rated and need replacing. Lighting is on galvanized pipes and pullies and is not industry standard. Lights are 40+ years old and present significant fire hazard.	Nov-20	May-21	\$ 170,000	\$ 170,000
QLD	Winton Shire Council	1	Community	Winton Airport fuel and water storage	Current inground fuel tanks have potential leak or water ingress and are at end of life. Additional fire fighting water storage has been identified during joint emergency service exercises at the airport.	Nov-20	May-21	\$ 221,785	\$ 221,785
QLD	Winton Shire Council	2	Community	Childcare Playground	Playgrounds and Skate parks (including all ability playgrounds)  Council have recently completed phase 1 renewal of the Childcare Playground. This included new play furniture (forts, swings) as well as softfall and sand. This funding will complete phase 2 which is the supply of additional interactive play and learning equipment – specifically a gumnut cubby and hollow log crawl space as well as a slide for smaller children/toddlers. Additionally there will be gum leaf seating which can be placed throughout the play space.	Mar-21	Jun-21	\$ 75,240	\$ 75,240
QLD	Winton Shire Council	2	Road	Childcare - Carpark	Off-road Car Parks  Asphalt sealing of the childcare carpark. Continual twisting and turning of vehicles led to significant potholing. Asphalt will provide a much longer life finish compared to traditional seals.	Mar-21	Mar-21	\$ 50,000	\$ 19,083
QLD	Winton Shire Council	2	Road	Neighbourhood Centre - Carpark	Off-road Car Parks  Asphalt sealing of the Neighbourhood Centre carpark. Continual twisting and turning of vehicles led to significant potholing. Asphalt will provide a much longer life finish compared to traditional seals.	Mar-21	Mar-21	\$ 55,000	\$ 20,173
QLD	Winton Shire Council	2	Road	Neighbourhood Centre - carpark lighting	Street lighting equipment  Safety lighting for the Neighbourhood Centre carpark. Many public functions/meetings are held after hours and the carpark currently has no lighting.  A mix of motion sensor and timers appropriate for the site that will minimise impact on neighbouring properties.	Mar-21	Aug-21	\$ 54,522	\$ 54,522
QLD	Winton Shire Council	2	Community	Neighbourhood Centre footpath	Improved Accessibility of Community Facilities and Areas  The neighbourhood centre has a footpath that stops at the rear of the property. This project will link that footpath to the footpath in Werna St – significantly increasing pedestrian safety that would normally have to walk on the driveway.	Jul-21	Dec-21	\$ 10,904	\$ 10,904
QLD	Winton Shire Council	2	Community	Showgrounds - 3rd stable	Sporting and recreation facilities  Council are tendering for renewal of the current stable area which is falling down. Council have got designs for 3 stable buildings and have funding for 2 of the 3. This funding will compliment.  These stables are used by campdraft and Winton Race club throughout the year.  This project is part of Winton Shire Council's masterplan for the facility.	Jul-21	Dec-21	\$ 272,610	\$ 272,610
QLD	Winton Shire Council	2	Community	Town Dump - fencing / waste control	Repairs/Replacement of fencing  Fencing sections of the town dump to control / prevent rubbish from blowing. Environmental control as identified in Tip Management Plan.	Jul-21	Dec-21	\$ 21,809	\$ 21,809
QLD	Winton Shire Council	2	Community	Elderslie St CCTV	Closed Circuit TV (CCTV)  Additional security cameras in Elderslie St (CBD) / upgrade to existing cameras to make vehicle number plate recognisable. Requested by Winton Police Services and Council agree to improve service and resolution.	Mar-21	Jun-21	\$ 21,809	\$ 21,809
QLD	Winton Shire Council	2	Road	Local Roads and Town Street Sealing	Resealing  Augmenting Council reseal program to renew various town streets as identified in the reseal program. This funding will allow Council to an additional car park area at the rear of the Waltzing Matilda Centre.	Apr-21	Apr-21	\$ 520,000	\$ 218,088
QLD	Winton Shire Council	2	Community	Crusher Yard Emulsion Tank	Environmental Improvement  The Emulsion Tank upgrade is the purchase of a second-hand refurbished 15,000L Emulsion Tank, as part of the refurb the tank has a built-in heat element and circulation pump fitted to it. The tank will be reduce waste. The project also incorporates some additional controls (such as concrete pads) to provide environmental protection.	Mar-21	Jun-21	\$ 27,261	\$ 27,261
QLD	Winton Shire Council	3	Community	Hollow Log Park – Renewal of Toilet Blocks (Hollow Log Park, 49 Vindex St, Winton QLD 4735)	Current toilet facility and end of life. Replace with small kit, unisex / PWD toilet. Easy to clean and maintain.	Jan-22	Jul-22	\$ 200,000	\$ 200,000
QLD	Winton Shire Council	3	Community	Winton Airport PAPI lighting(Winton Airport, McMaster Drive, Winton, QLD 4735)	Precision Approach Path Indicator (PAPI) lighting for the airport – requested/required by Alliance Airlines (and other possible airlines) for landing jet aircraft at the Winton Airport.	Jan-22	Jul-22	\$ 185,000	\$ 185,000
QLD	Winton Shire Council	3	Community	Wagon Shelter (45 Elderslie St, Winton QLD 4735)	Shelter to cover and preserve wool bail wagon, historic relic, prominently featured outside the Waltzing Matilda Centre	Jan-22	Jul-22	\$ 55,000	\$ 55,000
QLD	Winton Shire Council	3	Community	Saleyard Scales Renewal (Sesbania St, Winton QLD 4735)	Replacement of cattle scale – current system is at end of life – impossible to fix/get parts, running on very outdated computer software. Upgrade/renew to current standard.	Jan-22	Jul-22	\$ 146,785	\$ 146,785
QLD	Winton Shire Council	3	Combination	Winton Refuse and Recycling Centre development (Ayrshire Rd, Winton QLD 4735)	Upgrades to operations leading to better segregation of recyclables and environmental outcomes. Fencing, signage, concrete pads for rubbish unloading and transfer. Some gravel to assist with wet weather access.	Jan-22	Jul-22	\$ 95,000	\$ 95,000
QLD	Winton Shire Council	3	Community	Sewer Pump Station Electrical Renewal (Riley St and Manifold St Winton QLD 4735)	Complete renewal of current substandard/dangerous electrical systems. Automatic pump start (1st and 2nd pumps as required). Error call out and generator integration. (Generator cost not part of LRCI3 funding – only integration works)	Jan-22	Jul-22	\$ 190,000	\$ 190,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
QLD	Winton Shire Council	3	Community	Winton Shire Hall Air-conditioning Renewal (75 Vindex St, Winton QLD 4735)	Renewal of hall AC. Hall AC is at end of life and uses outdated gas. Parts impossible to purchase. 1 of 2 units has not been functional for several years. Replace with appropriately designed and scaled unit.	Jan-22	Jul-22	\$ 275,000	\$ 275,000
QLD	Winton Shire Council	3	Community	Showgrounds – Stables Carpark	Completion of showgrounds stable carpark. Design completed as part of masterplan project. Allow for 5,000m2 area, double chip seal.	Jul-22	Jun-23	\$ 150,000	\$ 150,000
QLD	Winton Shire Council	3	Community	Showgrounds – Stables Carpark – additional power and water services	Incorporating additional power and water into the carpark.	Jul-22	Jun-23	\$ 50,000	\$ 50,000
QLD	Winton Shire Council	3	Community	Showgrounds – Fencing Stables and carpark paddock	Completion of fencing to Racing Queensland requirements.	Jul-22	Jun-23	\$ 70,000	\$ 70,000
QLD	Winton Shire Council	3	Road	Hospital Estate Asphalt	Asphalting 1300m2 of road area in Council subdivision.	Jul-22	Jun-23	\$ 135,971	\$ 135,971
QLD	Winton Shire Council	3	Community	Winton Dog Park	Site clean-up, fencing, irrigation, landscaping, basic shelter and aluminium tables and chairs. Improve the quality of life for community members.	Jul-22	Jun-23	\$ 75,000	\$ 75,000
QLD	Winton Shire Council	3	Community	Upgrade runway lights to LED	Upgrade airport lighting from failing halogen to Led. Improve the safety of the runway and ensure failing halogens are replaced.	Jul-22	Jun-23	\$ 142,391	\$ 142,391
QLD	Winton Shire Council	3	Community	Replace runway lighting cable in conduit	Place conduit for above lighting. Replace deteriorating infrastructure with new cable and conduit. Allows Council to log where the conduit is running.	Jul-22	Jun-23	\$ 121,717	\$ 121,717
QLD	Winton Shire Council	3	Community	Repaint runway and taxiway line markings	Refurbish the line marking of the runway and taxiway to ensure the airport runway is up to current standards and regulations.	Jul-22	Jun-23	\$ 18,491	\$ 18,491
QLD	Winton Shire Council	3	Community	Diamantina Gardens Electrical Renewal	Overhaul the failing electrical systems in the Council's aged care facility. Replaces the dangerous and faulty electricals that are costing the Council for callouts of electricians and replacements for temporary fixes.	Jul-22	Jun-23	\$ 200,000	\$ 200,000
QLD	Woorabinda Aboriginal Council	1	Road	Kangaroo Stadium Access, Woorabinda - Resealing	The stadium is used frequently by the community for sporting events, funerals and other community events. The access was sealed several years ago and the sealed surface has shown signs of distress and consequent pavement issues due to the high frequency of use. The treatment is proposed to extend the asset life and improve the amenity of this focus area.	Jun-21	Jun-21	\$ 21,341	\$ 13,341
QLD	Woorabinda Aboriginal Council	1	Road	Surface correction and asphalt surfacing of existing bitumen sealed section of street, approximately 100m in length. Total area = approximately 750m2.	These car parking sites are used frequently by the community. The sealed surface has shown signs of distress and consequent pavement issues due to the high frequency of use. The treatment is proposed to extend the asset life and improve the amenity of these community focus areas.	May-22	Jun-22	\$ 40,305	\$ 18,214
QLD	Woorabinda Aboriginal Council	2	Road	Township, offices, hospital, hub and school resealing upgrade	Surface correction, asphalt surfacing, and line marking of existing bitumen sealed on-street public car parking sites. Total area = approximately 1,050m2.	May-22	Jun-22	\$ 48,958	\$ 30,744
QLD	Woorabinda Aboriginal Council	2	Combination	Traffic Calming at Schools	Installation of 3 x road humps and associated signage at Woorabinda SHS (1) and Woorabinda State Primary School (2)	May-22	Jun-22	\$ 17,000	\$ 17,000
QLD	Woorabinda Aboriginal Council	3	Combination	Housing Development Streets	Construction of extension to Green Street, plus construction of new street (refer plan on following page)	Nov-22	Apr-23	\$ 515,000	\$ 63,110
QLD	Wujal Wujal Aboriginal Shire Council	1	Community	Wujal Guest Accommodation - Carpark	Suitable car-park spaces for the guests when booked into accommodations, secure, safe parking.	Aug-21	Oct-21	\$ 27,000	\$ 9,956
QLD	Wujal Wujal Aboriginal Shire Council	2	Community	Wujal Guest Accommodation Lot 115 Little Douglas Street, LAT: -15 95077, LONG: 145 31778	Construction of approximately 8 - 10 new car-parks to accommodate guests, clear, apply fill, compact and tack coat.	Aug-21	Oct-21	\$ 27,000	\$ 14,839
QLD	Wujal Wujal Aboriginal Shire Council	3	Community	Douglas Street - Drainage	Install rock protection in stormwater drain.	Aug-22	Jun-23	\$ 16,912	\$ 16,912
QLD	Wujal Wujal Aboriginal Shire Council	3	Road	Local road furniture - General Road Maintenance	Street sign and line marking replacement.	Aug-22	Jun-23	\$ 3,000	\$ 3,000
QLD	Yarrabah Community Council	1	Road	Installation of speed humps	reduce speeding within community	Feb-21	Mar-21	\$ 45,250	\$ 45,250
QLD	Yarrabah Community Council	2	Community	Stage 2 Shared Pathway to Djenghi	Stage 2 of Shared Pathway Project connecting Djenghi Creek to Djenghi Subdivision	Feb-22	Jun-22	\$ 108,365	\$ 106,425
QLD	Yarrabah Community Council	3	Road	Buddabadoo Bridge	Construction of a 10m Single Span Concrete Bridge Crossing	Aug-22	Nov-22	\$ 263,000	\$ 90,500
SA	Adelaide Hills Council	1	Community	Installation of three footpaths	Provide a pedestrian access to the Crafers Bus Stop 24, which is Adelaide Hills Council's most utilised Bus Stop in the entire Council Area. Linkages to the existing footpath network will provide an increased level of service as it is currently constructed from rubble.	May-21	Jun-21	\$ 78,194	\$ 66,415
SA	Adelaide Hills Council	1	Community	Upgrade of base building wet fire services for building 20 & 21 to meet the NCC. The upgrade will include an extension of the existing fire hydrant system for building 20 & 21, and the installation of a new fire sprinkler system for building 21	Poor access for occupants and visitors to Buildings 20 & 21. Building 20 currently being used as the Recovery Centre following the Cudlee Creek Bushfires and will be further developed into a community space. Building 21 is currently vacant and will be further developed into a community space as part of the development of the arts and heritage hub known as Fabrik.	May-21	Jun-21	\$ 233,694	\$ 230,000
SA	Adelaide Hills Council	1	Community	Installation of sealed footpath from Bus stop on Gorge Road to Community Hall, Community tennis courts and tourist attraction Gorge Road Wildlife Park	Poor access along gravel/ dirt road verge for pedestrians to popular attractions and amenities.	Sep-20	Sep-20	\$ 40,261	\$ 40,000
SA	Adelaide Hills Council	1	Community	Refurbishment and upgrade of existing toilet block, including improved accessibility	Toilet block services the Lobethal Centennial Hall and Lobethal Senior Citizens Hall as well as providing main street public toilets for members of the public.  This facility has deteriorated and is not compliant with BCA requirements for PWD access.	May-21	Jun-21	\$ 192,501	\$ 80,000
SA	Adelaide Hills Council	1	Community	Woodside Institute: Increase facility capacity, including creating an integrated disability compliant toilet block	Increase facility capacity including a DDA compliant toilet block	Mar-21	Aug-21	\$ 293,711	\$ 200,000
SA	Adelaide Hills Council	1	Community	Works on Bikeway connection between Stirling and Crafers	Currently no marked bikeway exists between Stirling and Crafers, forcing cyclists to use a very steep road network and be amongst traffic.  These proposed works complete a connection between Stirling and Crafers, which has been identified by Bicycle SA and the Department of Planning, Transport and Infrastructure as one of the key gaps in cycle connectivity in SA.	Jun-21	Aug-21	\$ 142,085	\$ 125,000
SA	Adelaide Hills Council	1	Community	Mill Road Reserve - footpath, landscaping and irrigation system	A land recovery and township entrance statement improvement. Post natural disaster and current pandemic, the Lobethal township entrance is being revitalised.  This landscape project is considered a tangible benefit in delivering community benefit, improved road safety (erosion control), accessibility to interpretation (fire resistant plant species) and visual amenity (revegetation).	Sep-20	Jun-21	\$ 36,161	\$ 36,161
SA	Adelaide Hills Council	2	Road	Mill Road Lobethal School Crossing	Traffic improvement – new school crossing facility for Lobethal Primary School (partnering with the Way2Go Program)	Sep-21	Oct-21	\$ 30,000	\$ 30,000
SA	Adelaide Hills Council	2	Community	Heathfield Waste and Resource Recovery Centre Upgrade	Other - Concreting of the bays for Asbestos, Waste Concrete, Waste Fill, Branches, Pest Weeds and Lawn and Mulch and pedestrian access safety improvements	Apr-22	Jun-22	\$ 155,000	\$ 155,000
SA	Adelaide Hills Council	2	Community	Public Toilet Upgrades – Stirling, Aldgate and Bridgewater (*)	Toilet Blocks - 4 toilets facilities are heavily used and currently are in need of upgrade and renewal to provide a level of service that manages the high demand on these facilities.	Sep-21	Apr-22	\$ 560,000	\$ 560,000
SA	Adelaide Hills Council	2	Combination	Crafers Village Main Street – amenity upgrade	Landscaping Improvements - Community Facilities and Areas Undertake landscaping and amenity upgrades of the public realm in line with the adopted Crafers Design Guideline. [Reduced Scope of Works] Only the amenity upgrades will be conducted.	Mar-21	Jun-21	\$ 100,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Adelaide Hills Council	2	Community	Birdwood Footpath – Kindergarten to new Play space at Oval	Bicycle and Walking Paths – seal a footpath to provide all weather link for children and parents	Sep-21	Oct-21	\$ 25,000	\$ 25,000
SA	Adelaide Hills Council	2	Community	Lobethal - Avenue of Trees on Woodside Road approach	Landscaping Improvements – plant an avenue of trees on Woodside Road as replacements from the Cuddle Creek bush fire lost avenue.	May-22	Jun-22	\$ 100,000	\$ 100,000
SA	Adelaide Hills Council	2	Community	Lobethal Bushland Park – Lookout Tower	Other – Replace old unsafe steel frame lookout tower at popular reserve	Oct-21	Nov-21	\$ 45,000	\$ 45,000
SA	Adelaide Hills Council	2	Road	Merchants Road, Slip Repair	Rehabilitation – section of steep road has commenced to slip and repair before the full failure occurs	Oct-21	May-22	\$ 60,000	\$ 60,000
SA	Adelaide Hills Council	2	Community	Mylor Pump Track	Playgrounds and Skate parks (including all ability playgrounds) Create a new facility for youth of Mylor as a replacement for the informal area within the significant native vegetation area.	Apr-22	Jun-22	\$ 50,000	\$ 50,000
SA	Adelaide Hills Council	2	Community	Stirling Main Street Bus Stop Replacement	Improved Accessibility of Community Facilities and Areas – replace existing shelter and improve accessibility and adopt universal design principles	Apr-22	Jun-22	\$ 20,000	\$ 20,000
SA	Adelaide Hills Council	2	Community	Mount Lofty Gardens - Lampert Road, Piccadilly Safety Upgrade	Bicycle and Walking Paths - Traffic improvement. Improve traffic and pedestrian safety on a 300m section of road from the overflow car park to the Mount Lofty Gardens.	May-22	Jun-22	\$ 110,000	\$ 110,000
SA	Adelaide Hills Council	2	Community	Mount Barker Road, Aldgate 'Park and Ride' – area associated with ( bus stop 43) neat Eton Street.	Sheeting / Re-sheeting - Repairs/Replacement of fencing - Improved Accessibility of Community Facilities and Areas  Re-sheet the existing car park area, replace the fence. Replace the bus shelter with a DDA compliant shelter.	May-22	Jun-22	\$ 20,000	\$ 20,000
SA	Adelaide Hills Council	2	Community	Aldgate Main Street amenity upgrade – Euston Road to Kingsland Road	Improved Accessibility of Community Facilities and Areas - Street lighting equipment - Landscaping Improvements  In conjunction with Council's kerb and footpath renewal program we will increase access through universal design, upgrade street lighting with LED, renew and update landscaping associated with the public space renewal.	May-22	Jun-22	\$ 137,812	\$ 38,000
SA	Adelaide Hills Council	2	Community	Upper Sturt Walking Path, Sheoak Road to Waverley Ridge Road, Crafers	Bicycle and Walking Paths - Resheet and upgrade to walking path that connects Crafers West (Belair Nation Park) to Crafers and Stirling.	Jul-21	Jul-21	\$ 15,000	\$ 15,000
SA	Adelaide Hills Council	2	Community	Bridgewater Tennis/ Netball Court Resurfacing of Court 1 and 2	Sporting and recreation facilities – resurface of courts in partnership with club to meet playing surface standard and improve player safety including filling cracks, fill water ponding areas and resurfacing with surface treatment	May-22	Jun-22	\$ 22,000	\$ 22,000
SA	Adelaide Hills Council	2	Road	Strathalbyn Road, Aldgate - Service Road Sealing	Sealing - Upgrade an existing unsealed service road with a sealed surface. Properties 60 – 64.	Feb-22	Feb-22	\$ 12,000	\$ 12,000
SA	Adelaide Hills Council	2	Community	Hunters Road, Basket Range	Other - Amenity Upgrade to Concrete blocks to blend stark hard infrastructure into rural landscape	Jun-21	Nov-21	\$ 10,000	\$ 10,000
SA	Adelaide Hills Council	2	Road	Accelerated Road Pavement Maintenance Program	Undertake major pavement renewal of road network to improve road safety and asset management – including but not limited to Carey Gully Road, Longwood Road and Bird in Hand Road	Feb-22	Mar-22	\$ 200,000	\$ 200,000
SA	Adelaide Hills Council	3	Road	Woodside School Crossing	New school crossing adjacent Woodside Primary School to improve traffic and pedestrian safety.	Dec-22	Jan-23	\$ 50,000	\$ 50,000
SA	Adelaide Hills Council	3	Community	Heathfield School Courts (Comets) – Canteen and Storage	The provision of a Canteen and Storage facility for local sporting group attached to upgraded courts. The proposed projects will be Council owned and maintained, and are be publically accessible in conjunction with both a number of Club Activities as well as in partnership with Heathfield High School. In addition to these formal arrangements, the courts and associated facilities including canteen and storage will be accessible by casual users who can hire the site at any time they are not in use.	Jul-22	Oct-22	\$ 240,000	\$ 240,000
SA	Adelaide Hills Council	3	Combination	Junction Road Stormwater , Balhannah	Improve stormwater management (drainage) on Junction Road to reduce flooding risk to residents. This will include the construction of kerb and gutter, side entry pits and pipes between Kurla Road and the railway crossing on Junction Road.	Feb-23	May-23	\$ 200,000	\$ 200,000
SA	Adelaide Hills Council	3	Community	Adelaide Hills War Memorial Swimming Centre - Splash Park Contribution	In partnership with the Swimming Centre committee install a Splash Park facility. The Adelaide Hills Council owns the Adelaide Hills Memorial Swimming Centre. The Centre is managed on behalf of Council by the Adelaide Hills Memorial Swimming Centre Inc (a not for profit community association) and the Centre is jointly maintained under an agreement between the Adelaide Hills Memorial Swimming Centre Inc and Council. The Council is responsible for the asset and capital maintenance and renewal, with the Adelaide Hills Memorial Swimming Centre Inc managing the day to day operations of the site, including maintenance of the components of the facility required to deliver programs such as lap swimming and school holiday programs. The Centre, in conjunction with Council, have been progressing plans for a splash park to meet the growing need and expectation from the community in terms of what facilities they expect to be provided at a community swimming pool. There is significant community support for a splash park at the Centre. The Adelaide Hills Memorial Swimming Centre Inc has undertaken fundraising over a number of years to enable this project to progress and are committed to provide 50% of the required funds to deliver this project.	Aug-22	Jun-23	\$ 400,000	\$ 200,000
SA	Adelaide Hills Council	3	Community	Gumeracha Library Upgrades	To provide upgrades to the service counter, replace and upgrade shelving, furniture and reconfigure the layout to better integrate with the Community Centre. This will enhance the usability of this important local community asset. The Gumeracha Library is in the Torrens Valley Community Centre that is a Council building. The library is operated by Council.	Sep-22	Dec-22	\$ 115,000	\$ 115,000
SA	Adelaide Hills Council	3	Combination	Adelaide 100 Walking Route	Assessment work on walking trail that creates a 100 km plus walking loop around Adelaide. The physical installation components will be signage and trail marker posts.	Jul-22	Jun-23	\$ 60,000	\$ 60,000
SA	Adelaide Hills Council	3	Road	Fire Scars Proactive Tree Management	Undertake proactive vegetation clearance of dead wood in road reserve corridors to reduce future safety risk to road users	Jul-22	Jun-23	\$ 380,000	\$ 380,000
SA	Adelaide Hills Council	3	Community	Accelerated Bin Renewal/ Upgrade Program	Construction of new bin cages for parks and main street environments that will make a greater impact on the visual amenity of the street scape and to assist promote Council has a contemporary and well maintained destination.	Aug-22	Feb-23	\$ 40,000	\$ 30,000
SA	Adelaide Hills Council	3	Community	Accelerated Bus Shelter Renewal	Replacement of bus shelters to improve public transport facilities and provide improve roadside amenity.	Aug-22	Mar-23	\$ 50,000	\$ 35,000
SA	Adelaide Hills Council	3	Road	Accelerated Pavement Renewal/ Major Patching Maintenance	Undertake additional road pavement rehabilitation works. Works to be undertaken on Hill Road and Bird in Hand Road. Works will include major patching of Bird in Hand Road, Woodside and rehabilitation of a section of Hill Road to remove bad road rutting.	Jan-23	Mar-23	\$ 170,000	\$ 152,830
SA	Adelaide Hills Council	3	Combination	Stormwater upgrade Western Side near Childcare - Oakbank	Improve stormwater management (drainage) on Onkaparinga Valley Road in Oakbank to reduce flooding risk to residents and business. The works will include additional side entry pits and pipe network on Pike Street and Onkaparinga Valley Road for connection to the existing underground stormwater network. This work is proposed to reduce the flooding on properties on the low side (western side) of Onkaparinga Valley Road in Oakbank	Feb-23	Apr-23	\$ 100,000	\$ 100,000
SA	Adelaide Plains Council	1	Community	Clara Harniman Reserve - Fencing and site improvements including water and power connection	The existing fence is incomplete and inadequate, to ensure there is safe and wildlife friendly fencing around the perimeter of this site.	Nov-20	Sep-21	\$ 18,060	\$ 18,060
SA	Adelaide Plains Council	1	Community	Mallala Museum - Building improvements (flooring, painting and upstairs air conditioning)	The State Heritage Mallala Museum building requires restoration, significant work has recently been undertaken by Council to address dust and rain infiltration, the proposed works will completed the upstairs gallery project.	Nov-20	Sep-21	\$ 49,940	\$ 49,940
SA	Adelaide Plains Council	1	Community	Upgrade of the existing toilet block at Parham camping ground. The upgrade works proposed are; demolition of existing toilets, installation of new concrete slab, underfloor plumbing, and toilet facility with increased number of toilets, shower facility and provisions for disability access.	The existing toilets are inadequate for current requirements (throughput and disability access) and are in a deteriorated condition. Additionally, no facility of this nature is being offered within any of Adelaide Plains Council coastal community. This will cater for the increase tourism generated by the Adelaide International Bird Sanctuary.	May-21	Feb-22	\$ 140,485	\$ 110,459

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Adelaide Plains Council	1	Community	Upgrade of the existing toilet block at Two Wells Oval. The upgrade works proposed are; demolition of existing toilets, installation of new concrete slab, underfloor plumbing, and toilet facility with increased number of toilets, and provisions for disability access.	The existing toilets are inadequate for current requirements (throughput and disability access) and are in a deteriorated condition. This will cater for the increase usage generated by the significant residential growth within Two Wells .	May-21	Nov-21	\$ 144,432	\$ 140,000
SA	Adelaide Plains Council	1	Community	Installation of a new RV dump point within the Two Wells township will assist in promoting tourism, and correct disposal of RV waste.	There is currently no RV dump within the Two Wells township, this causes illegal dumping of RV waste on roadways and public toilets creating unsanitary conditions.	May-21	Jun-21	\$ 5,562	\$ 5,000
SA	Adelaide Plains Council	1	Community	Lewiston Reserve - Half court basketball court and site improvements	Currently the Lewiston Playground only has play equipment suitable for young children, leaving the youth of Lewiston with few recreation options.	May-21	Jun-21	\$ 22,000	\$ 22,000
SA	Adelaide Plains Council	2	Road	Sealing - Coats Road 1.4km (Germantown Road to Williams Road, Two Wells)	Putting a seal on an unsealed road.	Sep-21	Nov-21	\$ 376,000	\$ 376,000
SA	Adelaide Plains Council	2	Community	Picnic Shelters, Barbeque Facilities at Community Parks - Middle Beach Settlement	New shelter, Barbeque, seating and site improvements.	Aug-21	Dec-21	\$ 94,489	\$ 94,489
SA	Adelaide Plains Council	3	Road	Sealing – Glover Road 1.4km (Germantown Road to Williams Road, Two Wells)	Putting a seal on an unsealed road	Aug-22	Jun-23	\$ 465,418	\$ 430,047
SA	Adelaide Plains Council	3	Road	Sealing – Buckland Park Road 856m (Port Wakefield Road to Halstead Road, Two Wells)	Putting a seal on an unsealed road ineligible	Aug-22	Jun-23	\$ 280,500	\$ 260,871
SA	Alexandrina Council	1	Road	Main works involve the reconfiguration of Albyn Terrace and Dawson Street	The aim of the works is to slow traffic, encourage walking and promote social interaction.	Feb-21	Jun-21	\$ 883,477	\$ 685,920
SA	Alexandrina Council	2	Community	Middleton-Tennis Court Fencing	Repairs/Replacement Fencing – replacing ageing fencing located in Abbotts Reserve.	Sep-21	Oct-21	\$ 40,000	\$ 40,000
SA	Alexandrina Council	2	Road	Mt Compass-Central Car Park Exit	Reconstruction – providing wider exit from car park and significantly improve manoeuvring resulting in an easier and safer car park.	Jun-21	Dec-21	\$ 25,000	\$ 25,000
SA	Alexandrina Council	2	Combination	Milang – Daranda Terrace footpath & parking	Improved accessibility to Community Facilities and main street connection – create new footpath and parallel parking	Oct-21	Dec-22	\$ 330,000	\$ 330,000
SA	Alexandrina Council	2	Road	Hartley - Jaensch Road / Callington Road intersection	Reconstruction/Widening – intersection upgrade to improve safety and vehicle movements	Sep-21	Dec-21	\$ 320,000	\$ 320,000
SA	Alexandrina Council	2	Combination	Strathalbyn – Commercial Road Bridge	Bridge Works – repairs and maintenance of existing bridge to make safer and improved traffic management	Sep-21	Apr-23	\$ 383,000	\$ 383,000
SA	Alexandrina Council	2	Road	Strathalbyn – sealing Old Bull Creek Road	Asphalt sealing of a section of road that is unsealed between an existing kerb and sealed middle section.	Sep-21	Oct-21	\$ 35,000	\$ 35,000
SA	Alexandrina Council	2	Road	Goolwa - construct remaining road access off Skewes Rd	Establish 4 new land plots of approximately 1000m2 and construction of a new unsealed access road for use by community groups.	Oct-21	Nov-21	\$ 45,249	\$ 45,249
SA	Alexandrina Council	3	Road	Sunter Street Bridge Repainting	Category : Bridge works / Painting Repainting Sunter St Bridge, including high pressure cleaning the concrete columns above Angus River	Mar-23	Jun-23	\$ 356,840	\$ 356,840
SA	Alexandrina Council	3	Community	Freemans Lookout	Category : Other / Drainage Restoration works to Centenary Staircases (1936) and a connecting pathway. Installing a GPT and upgrading stormwater drainage.	Mar-23	Jun-23	\$ 400,000	\$ 400,000
SA	Alexandrina Council	3	Combination	Currency Creek Bridge	Category : Bridge works Heritage restoration works to Currency Creek Bridge	Mar-23	Jun-23	\$ 180,000	\$ 180,000
SA	Alexandrina Council	3	Community	Bristow Smith Public Toilet	Category : Toilet Blocks Upgrade to an existing public toilet at Bristow Smith reserve	Feb-23	Jun-23	\$ 390,000	\$ 390,000
SA	Alexandrina Council	3	Community	Cemetery Stone Wall	Category : Other Heritage restoration to a boundary stone wall at Strathalbyn Cemetery.	Mar-23	Jun-23	\$ 45,000	\$ 45,000
SA	Anangu Pitjantjatjara Yankunytjatjara	1	Road	Light installation in Ernabella, Amata, Kalka, Nyapari, Kanpi, Pipalyatjara and Kalka	Providing lights in communities, to ensure safer communities safer spaces and roads, for all residents. Reduces the liability for ongoing maintenance and changes to lights. They use 5 x less the power from a normal light.	Mar-21	Jun-21	\$ 134,000	\$ 134,000
SA	Anangu Pitjantjatjara Yankunytjatjara	1	Road	Erect shelters across the APY	Safe areas to stop and access precious water and shelter in one of the most known extreme weather environments on the Lands. It encourages people to have a break on such vast and long journeys across the lands and people if they break down will be aware of how far to the next shelter and water source.	Nov-20	Jun-21	\$ 100,000	\$ 100,000
SA	Anangu Pitjantjatjara Yankunytjatjara	2	Community	CCTV Security APY Closed Circuit TV Security Umuwa community APY Lands SA	APY Umuwa based Administration centres does not have adequate CCTV to manage and secure sites and areas of the APY programs this includes infrastructure, offices. The APY Executive Board have approved for this need to be followed up through the LRCI 2 opportunity.	Feb-21	Sep-21	\$ 52,043	\$ 51,304
SA	Anangu Pitjantjatjara Yankunytjatjara	2	Community	Community Improvement Portable Toilet blocks and shower block / Shade and Landscaping for the Umuwa Recreation and Community Centre	The recreation / community centre is a site for all Anangu to utilise to attend meetings such as AGM, General community meetings, Festivals and large events to encourage all Anangu to come to one location and participate and be involved. The site currently has no shade and toilet facilities to support large numbers of people at the site. The APY Board of Management have identified this as a need and have approved for this opportunity to be followed up through LRCI2.	Feb-21	Dec-21	\$ 185,512	\$ 150,230
SA	Anangu Pitjantjatjara Yankunytjatjara	3	Community	Painting all Community Council buildings at the following community sites: Indulkana, Mimili, Kaltjiti, Umuwa, Pukatja, Amata and Nyapari	Painting/Improvements to community facilities. The scope of works involve painting all Community Council buildings. The Community Council buildings are an essential site for Anangu and community members alike to access daily for banking, mail, Centrelink, community meetings and a space for stakeholders to meet and plan future activities. The facilities are owned and maintained by the Council.	Jul-22	Mar-23	\$ 120,000	\$ 120,000
SA	Anangu Pitjantjatjara Yankunytjatjara	3	Community	Umuwa Administration centre paving and landscaping improvements to regularly accessed areas in the Administration Hub and community spaces	Improvements to community facilities, to provide a safe and Improved Accessibility of Community Facilities and Areas. Facilities include paving from the Administration centre to the Consultation and Heritage unit walkways. Currently the walkways are dirt based and uneven for people walking to these sites, including a walkway to a community meeting room space. Currently there is no paving in place and the scope of works will result in even, clean surfaces providing accessibility for all users including those with wheelchairs, walking frames and walking sticks. The scope of works involves keeping the dust and mud being tracked to a minimum and out of offices and to be able to see snakes on the paths, creating safer and more user friendly walking paths. All paths are publicly accessible.	May-22	Aug-22	\$ 70,000	\$ 70,000
SA	Anangu Pitjantjatjara Yankunytjatjara	3	Community	IT systems, networks and video conferencing facilities in all Community Council buildings	Improved Accessibility of Community Facilities and Areas, including a computer and network access in each of the 7 community sites. All assets will be publicly accessible under supervision from a staff member at the Councils for their use. Currently councils do not have this technology available to them for community use, it will include the installation of a dedicated computer, 3 fully fitted video mobile conferencing units, cabling, labour and setting up networks for accessibility. Addressing the problem of the lack of coordination and communication options due to no IT resources in Community Councils across the lands. This will assist with Representatives and community members accessing opportunities to connect via video conferencing to the world in their own communities, whilst managing their affairs. All assets will be maintained and owned by APY Council.	Apr-22	Dec-22	\$ 148,874	\$ 148,874



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Anangu Pitjantjatjara Yankunytjatjara	3	Community	Soakage's to 3 sites in Umuwa	Improved Accessibility of Community Facilities and Areas. Soakages are sewerage pits being constructed that currently don't exist in areas of need in the Umuwa Community. The pits will be constructed in 3 locations within that community. This addresses the problem of 3 houses within the same precinct that cannot be used as there are no sewerage systems in place. Once they are in place then the dwellings can be used for workers and Aboriginal elders visiting on a short term basis to carry out various works in the community. The sites would be publicly accessible through a booking system if people are requiring accommodation at these sites when available.	May-22	Jun-23	\$ 60,000	\$ 60,000
SA	Anangu Pitjantjatjara Yankunytjatjara	3	Community	Landscaping to Community Council areas	Landscaping improvements to all community Council building sites across the Lands. These are the same sites as the IT networks and resources. This would address safety, reduce the mud and dust around the buildings and tracking through the buildings, create shade with some trees and rocks and appealing and cooling entrances as at present they are dirt based and non-appealing and very hot with no shade in long summer months. Community members would benefit and it would be maintained and owned by council.	Dec-22	Jun-23	\$ 70,000	\$ 70,000
SA	Barunga West Council	1	Community	Community Hall, Bute Repair of broken roof trusses	Community hall is currently closed due to the failing trusses in the roof structure.	Nov-20	Dec-20	\$ 334,943	\$ 177,762
SA	Barunga West Council	1	Community	Mundoora Underpinning of clubrooms	Structural repair required	Apr-21	May-21	\$ 101,356	\$ 101,356
SA	Barunga West Council	2	Road	NINNES ROAD UPGRADE	Reconstruction, widening and re-sealing of 1km and widening and re-sealing of remaining 5.27km	Jan-22	Apr-22	\$ 1,176,494	\$ 253,452
SA	Barunga West Council	3	Road	Port Broughton SA - sealing	The following Port Broughton streets will be re-sealed as part of an accelerated works program Wilson Place, Barnes Road, Edmund Street, Cross Street, East Terrace, James Street, Casey Road, Duffield Road, Barker Street, Dalling Street and West Terrace	Oct-22	Mar-23	\$ 371,226	\$ 371,226
SA	Barunga West Council	3	Road	Mundoora Road – sealing	Mundoora Road will be re-sealed as part of an accelerated works program	Oct-22	Mar-23	\$ 71,724	\$ 71,724
SA	Barunga West Council	3	Road	Bute SA – sealing	The following Bute streets will be re-sealed as part of an accelerated works program Florence Street, Second Street and Third Street	Oct-22	Mar-23	\$ 98,062	\$ 98,062
SA	Barunga West Council	3	Road	Kulpara SA – sealing	North Terrace Kulpara will be re-sealed as part of an accelerated works program	Oct-22	Mar-23	\$ 17,225	\$ 17,225
SA	Campbelltown City Council (SA)	1	Community	Max Amber Sportsfield There is a current stormwater harvesting scheme at Max Amber Sportsfield where water is taken from Fifth Creek and injected into the aquifer. This project is to construct a pipeline from Max Amber Sportsfield to Steve Woodcock Sports Centre to enable the recycled stormwater to be used to irrigate the ovals at the Steve Woodcock Sports Centre with a connection to Thorndon Park to allow for irrigation of the grassed areas of the Park.	This will reduce the demand for potable water much of which is pumped from the Murray River	Jul-21	May-22	\$ 1,039,000	\$ 618,860
SA	Campbelltown City Council (SA)	2	Community	Athelstone Recreational Reserve	Club Room Redevelopment. Replace current ageing facility which is not an accessible building (Improvements to Community Facilities)	Oct-21	Apr-22	\$ 2,700,000	\$ 1,300,000
SA	Campbelltown City Council (SA)	2	Community	Flinders Parade Reserve Newton	Install Public Toilet to complement recently installed Learn to Ride Facility	Jul-21	Sep-21	\$ 80,000	\$ 80,000
SA	Campbelltown City Council (SA)	2	Community	Grandview Grove Reserve Magill	Install outdoor exercise equipment to complement recently enlarged reserve (Playground)	Jun-21	Aug-21	\$ 50,000	\$ 50,000
SA	Campbelltown City Council (SA)	2	Community	Launer Avenue Reserve Rostrevor	Install shade structure over playground	May-21	Sep-21	\$ 30,000	\$ 30,000
SA	Campbelltown City Council (SA)	2	Road	Ryan Avenue Athelstone	Traffic Control Measures to improve road safety (Traffic Improvement)	May-21	Jun-21	\$ 25,000	\$ 25,000
SA	Campbelltown City Council (SA)	2	Road	Clement Road Athelstone	Construct Footpath (Walking Path)	May-21	Jun-21	\$ 45,000	\$ 45,000
SA	Campbelltown City Council (SA)	2	Community	Lochend House Brentyn Court Campbelltown	Community Hall Noise Abatement (Improvements to Community Facilities)	Jul-21	Aug-21	\$ 9,000	\$ 9,000
SA	Campbelltown City Council (SA)	2	Community	Campbelltown Memorial Oval	Install Solar Panels and Battery on the Campbelltown Memorial Oval Hall and Clubrooms	Sep-21	Feb-22	\$ 140,000	\$ 70,000
SA	Campbelltown City Council (SA)	2	Road	Montacute Road Rostrevor/Newton	Landscaping a section of median	Apr-21	Apr-21	\$ 106,000	\$ 105,536
SA	Campbelltown City Council (SA)	2	Community	Campbelltown City Council Chamber 172 Montacute Road Rostrevor	Audio Visual and Conferencing System Upgrade to enable live streaming of Council Meetings	Jun-21	Jun-21	\$ 162,000	\$ 70,000
SA	Campbelltown City Council (SA)	3	Community	267 Lower Athelstone Road Athelstone. Sport and Recreation Facility	Constructing an artificial soccer to allow for increased level of usage by clubs based at the reserve.	Sep-22	Mar-23	\$ 1,500,000	\$ 750,000
SA	Campbelltown City Council (SA)	3	Community	Playford Road Newton, Picnic Shelters or Barbeque Facilities at Community Parks and Sporting and recreation facilities	Redevelop site in accordance with master plan incorporating full size tennis court, half court netball, half-court basketball, nature play area, playground, shelter and BBQ, toilet, gardens area and car parking.	Oct-22	Apr-23	\$ 1,780,000	\$ 487,720
SA	City of Adelaide	1	Community	Halifax Street: Footpath and kerb renewal	<ul style="list-style-type: none"> <li>Long crossing distance for pedestrians – kerb buildouts will reduce the crossing distance thereby improving amenity and safety</li> <li>DDA compliance of kerb ramps</li> <li>Lack of landscaping – installation of greening will assist in cooling the street and making the pedestrian environment more pleasant</li> </ul>	May-21	Nov-21	\$ 301,269	\$ 221,528
SA	City of Adelaide	1	Road	Sussex Street resurfacing	Renewing road surface approaching end of life	Sep-20	Sep-20	\$ 31,774	\$ 27,933
SA	City of Adelaide	1	Road	Road resurfacing of Chesser Street and pavement surfacing (DuraTherm) upon entrance to Coromandel Place	<p>The Historian Precinct consists of three public roads that operate mainly in a one-way direction. Motorists enter Coromandel Place from Pirie Street, turn right onto French Street, right onto Chesser Street and exit out onto Pirie Street. The Grenfell Street end of both Coromandel Place and Chesser Street has bollards to prevent entering or exiting the precinct. These bollards are removable to allow for two-way vehicle movement under traffic control during special event road closures. This section operates under two-way conditions for motorists parking/unparking and those entering/exiting private property.</p> <p>All three streets have kerbs however the narrowness of these and bin placement forces pedestrians, etc. to use the road. On-street parking consists of 17 x Loading Zones as follows;</p> <ul style="list-style-type: none"> <li>Coromandel Place consists of two spaces between Pirie and French Streets and five between French and Grenfell Streets,</li> <li>There is one space on French Street, and</li> <li>Chesser Street consists of five spaces between Grenfell and French Streets and four spaces between French and Pirie Streets.</li> </ul> <p>The narrowness of the streets, particularly Chesser, forces motorists manoeuvring around a parked vehicle to mount the kerb which poses a significant risk to pedestrians exiting the properties on the east side between French and Pirie Streets. It is recommended that approval be sought from Department of Planning, Transport and Infrastructure for the introduction of a Shared Use zone.</p> <p>In principle support for the Shared Use zone has already been received. This support is based on ensuring that changes are made to all three streets to ensure that a motorist is aware of the differing environment. These changes are the removal of parking on Coromandel Place and Chesser Street between Pirie and French Streets and installation of planter boxes to create a chicane effect to assist in slowing of motorists.</p>	Nov-20	May-21	\$ 203,129	\$ 88,067

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Adelaide	2	Road	Market Street (Gouger Street to Wright Street)	Road Resealing. 40mm P&R With Light Patching. 1203 SqM	Nov-21	Nov-21	\$ 81,363	\$ 44,000
SA	City of Adelaide	2	Road	Austin Street (North Terrace to Pulteney Street)	Road Resealing. 40mm P&R With Light Patching. 929 SqM	Nov-21	Nov-21	\$ 76,052	\$ 75,000
SA	City of Adelaide	2	Road	Young Street	Road Resealing. 40mm P&R With Light Patching. 1246 SqM	Nov-21	Nov-21	\$ 70,845	\$ 45,000
SA	City of Adelaide	2	Community	Quentin Kenihan Inclusive Playspace Enhancements	Enhancement opportunities to Quentin Kenihan Inclusive Playspace in Rymill Park. Including Shade Sails, Additional softfall and a new wheelchair accessible swing	Oct-21	Oct-21	\$ 235,000	\$ 235,000
SA	City of Adelaide	2	Community	City Skate Park Separable Portion 1	Playgrounds and Skate Parks. Inclusion of an additional skate bowl on top of original scope for the city skate park	Sep-21	Dec-21	\$ 3,495,176	\$ 495,176
SA	City of Adelaide	3	Community	Tree installation Angas St	New tree installations in Angas St	May-22	Jun-22	\$ 78,000	\$ 78,000
SA	City of Adelaide	3	Community	City Skate Park CCTV	New CCTV to the City Skate Park to increase safety	Jun-22	Sep-22	\$ 140,000	\$ 140,000
SA	City of Adelaide	3	Community	Gladys Elphick Park / Narnungga (Park 25) Greening	Greening and landscaping in Gladys Elphick Park / Narnungga (Park 25) to increase amenity	Jul-22	Sep-22	\$ 200,000	\$ 200,000
SA	City of Adelaide	3	Community	Travers Place tree installation	New tree installations in Travers place	Apr-22	May-22	\$ 18,056	\$ 18,056
SA	City of Adelaide	3	Community	Sturt St West greening	New tree plantings in Sturt Street	Jan-23	Jun-23	\$ 491,000	\$ 159,000
SA	City of Adelaide	3	Community	Footpath maintenance	Footpath maintenance additional to the program to deal with main street footpath on O'Connell St totalling 305sqm	Aug-22	Nov-22	\$ 80,000	\$ 80,000
SA	City of Charles Sturt	1	Community	A new clubroom has been designed to replace the existing which no longer complies with Australian Standards and contains no unisex facilities and is in poor condition. The grounds are identified as a District Sportsground, are well maintained and well utilised by the Woodville Hockey Club and local soccer clubs.	The Club is actively seeking to increase participation and inclusivity, however currently cannot accommodate the diverse range of participants within their existing facilities. Also the new building will meet the National construction code and accommodate unisex participation with multiple unisex changeroom areas. The project will also significantly improve access to this community facility for all members of the community.	Apr-21	Nov-21	\$ 1,421,273	\$ 1,117,180
SA	City of Charles Sturt	1	Community	Renewal of footpaths along NE side of Nicholls Tce (between Alma Terrace, Nicholls Terrace and Emily Street, Woodville, Renewal of footpaths along NE side of Nicholls Tce (between Alma Tce and Elizabeth St), SE side of Alma Tce (between Nicholls Tce and No. 100-104 Alma Tce) and SW side of Emily St (between Elizabeth St and Alma Tce). Extension of existing Shared Use Path along Alma Tce from Nicholls Tce corner to the pedestrian access to Albert Park train station. New landscaping and tree planting along Nicholls Tce and Alma Tce verges.	The suburb of Woodville West is undergoing significant urban renewal as a result of a State Government initiated project to renew an area with a high concentration of social housing into an area with a broad mix of housing types and new public spaces. While the new development is progressing well, Council has received a number of complaints from residents in the interface area with the new development about the quality and appearance of existing assets and the public realm and a desire for Council to invest in the upgrade of these assets to be more consistent and sympathetic to the evolving urban renewal area. This funding presents an opportunity for Council to bring forward some works already identified in our Asset Management Plans and Strategic Plans for delivery within the next 4yrs and action some of the concerns raised by the local community.	Oct-20	Aug-21	\$ 180,097	\$ 180,097
SA	City of Charles Sturt	2	Community	Redevelopment of Henley RSL	Sporting and recreation facilities, Landscaping Project includes demolition, rendering of external walls, new extension including new entry doors, roof repairs, ceiling replacement, internal painting, new DDA ramps and landscaping.	May-22	Dec-22	\$ 710,000	\$ 710,000
SA	City of Charles Sturt	2	Road	Neighbourhood Plan May Street Streetscape	Road Reconstruction, Landscaping, Traffic Improvement Includes footpaths, lighting, landscaping, WSUD that are over and above existing renewal budget.	Sep-21	Jun-22	\$ 1,475,541	\$ 781,486
SA	City of Charles Sturt	2	Community	Aquatic Reserve Paddle SA Clubroom Upgrade	Sporting and recreation facilities The clubroom upgrade includes demolition of the existing two-story building, construction of a single-story clubroom including storage, meeting spaces and clubroom area.	May-22	Dec-22	\$ 2,100,000	\$ 1,800,000
SA	City of Charles Sturt	2	Community	Woodville West Torrens Sporting Club Lighting	Street lighting equipment. Installation of new lighting to allow night games at the club.	Sep-21	Feb-22	\$ 780,000	\$ 700,000
SA	City of Charles Sturt	3	Community	Henley Ngutungka – Henley Library and Community Centre redevelopment	The project will relocate the Henley Community Centre to the existing library and Town Hall site. Incorporating an adaptive reuse of the State Heritage listed Henley Town Hall and the existing library, the project significantly upgrades and refurbishes the facility, providing a contemporary integrated service offering within the Henley precinct. LRCI Funding would be for the early works of demolition of the old now closed former library and early construction works of site preparation, retaining, plumbing, slab form and framing work that will create the new integrated Library and Community Centre at Henley Beach known as Ngutungka Henley	Jun-23	Jun-23	\$ 8,000,000	\$ 800,000
SA	City of Charles Sturt	3	Community	Your Neighbourhood Plan -Albert Park Reserve	The project seeks to negotiate acquisition of approximately 2,900sm2 of State government land corner of Spad and Farman streets to develop a new neighbourhood park. LRCI funds will not be used for the purchase of land. The scope of works for the LRCI component of funds will include: demolition of existing houses that currently occupy a portion of the land, preliminaries, earthworks , electrical and irrigation, softworks including turf installed garden prep, sand pit, tree planting as well as hard works such as lighting, fencing, masonry walls paving, shade structures and playground seating	Apr-23	Jun-23	\$ 3,000,000	\$ 1,000,000
SA	City of Charles Sturt	3	Community	Ngutungka West Lakes (Library and Community Centre): Cultural works, interpretive art and signage	In addition to the scope of works outlined in project 1, the City is working with Kaurna Elders via the Southern Cultural Immersions to have cultural works, interpretive art and signage near the entrance and plaza of the Ngutungka West Lakes Library and Community Centre. The aim of the artwork is to increase cultural recognition of Indigenous Australians. The concepts and designs are attached on the email to LRCIP dated 11/01/22	Apr-22	Jun-23	\$ 8,200,000	\$ 200,000
SA	City of Charles Sturt	3	Community	Flinders Park Oval Netball Courts	The construction of three purpose built, fully lit, netball courts within the Flinders Park sporting precinct. The Flinders Park Netball Club was established in 2015 to enable senior and junior netballers associated with the Flinders Park Football Club to play competitive and social netball within the precinct.	Oct-22	Dec-22	\$ 550,000	\$ 250,000
SA	City of Charles Sturt	3	Community	*City Wide Playground Shade Sails program (*covers multiple sites in the CCS area)	This project accelerates the 10-year program that will install shade sail structures over many of our major playgrounds.	Jul-22	Oct-22	\$ 1,295,000	\$ 344,554
SA	City of Holdfast Bay	1	Community	Glenelg Oval Both change rooms will be upgraded to meet modern standards. - New partitions and private change areas for each shower cubical. - Additional toilet pans - New ambulant WCs and doors - New partitions at entry to change rooms for added privacy - New tiling throughout both change rooms - New tapware, sanitary ware and fittings throughout - Repaint walls affected by works to match existing	Upgrades to home change rooms and visitor change rooms at Glenelg District Cricket club, Glenelg Oval are needed as Existing change rooms do not meet modern standards for community sport change and toilet facilities, and are non-compliant with Cricket Australia minimum standards for female friendly facilities. Current change rooms and amenities in the community cricket club are not compliant for uni-sex use and not female friendly. Current facilities have communal / open showers, urinals, minimal privacy and insufficient toilet pans. The rooms do not facilitate junior sport or female participation due the outdated layout.	Mar-21	Jun-21	\$ 103,105	\$ 24,957



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Holdfast Bay	1	Community	Somerton and Glenelg Beaches Installation of three new sand groynes to reduce sand loss, increase beach width, improve access at high tide to enhance recreation and tourism, and protect dunes and seawall infrastructure. This works is recommended by the Coastal Protection Board (SA)	Sand lost as a result of littoral drift depletes our beaches of sand and increases risk of damage to coast, dune and seawall. Small groynes are beneficial to maintain sand on our beaches to retail beach height. This provides benefit to beach users, supports local tourism and also assists in protecting the coast from major damage during storm events	Feb-21	Mar-21	\$ 80,641	\$ 80,641
SA	City of Holdfast Bay	1	Combination	Harrow Road / Esplanade Somerton Park It is proposed to support the existing retaining wall by placing rock seawall in front of the retaining wall to match the adjoining seawall. This would then prevent the wall from failing. WE propose to extend the stormwater pipe to the edge of the new rock wall.	The retaining wall / stormwater headwall located between the beach and the Esplanade path and road has been identified as high risk of failure. This would result in loss of a section of the coast path and adjoining road, and potential safety issues for those on the coast path and on the beach.	Mar-21	Jun-21	\$ 263,003	\$ 263,003
SA	City of Holdfast Bay	1	Community	Install approximately 207m of fencing	This will improve safety for park users and residents during sporting events.	Jan-22	May-22	\$ 120,000	\$ 86,485
SA	City of Holdfast Bay	2	Combination	Accelerated Footpath Program	Rectifying identified defects relating to footpaths city wide. This will improve safety for pedestrians and cyclists and improve DDA compliance.  Work Category: Bicycle and Walking Paths	May-21	Dec-21	\$ 300,000	\$ 300,000
SA	City of Holdfast Bay	2	Community	Kauri Community Centre – Kitchen Upgrade	This project aims to upgrade the existing kitchen facilities to a commercial standard and address shortcomings and in turn expand opportunities for potential hire of the function centre. Work Category: Improvements to Community facilities	May-21	Dec-21	\$ 29,000	\$ 29,000
SA	City of Holdfast Bay	2	Community	Glenelg CCTV upgrade and expansion including Hindmarsh lane and Chapel Street	The City of Holdfast Bay owns and operates a precinct based CCTV network at locations throughout Glenelg and Brighton. This project aims to provide Council and its partners with upgraded security equipment and strengthened crime prevention opportunities by: <ul style="list-style-type: none"> <li>Expand coverage by installing new cameras along Jetty Rd Glenelg &amp; foreshore.</li> <li>Upgrade a number of existing cameras to modern standards,</li> <li>Install a new fibre-optic backbone along Glenelg foreshore to improve performance</li> <li>Upgrade existing backbone in Jetty Rd Glenelg</li> <li>Video Management Software – upgrades</li> <li>Upgrade servers / interface hardware.</li> </ul> This project has been requested by SA Police to help manage community safety in the area. Work Category: CCTV	Jun-21	Dec-22	\$ 464,346	\$ 464,346
SA	City of Holdfast Bay	2	Community	Glenelg Oval southern Retaining wall repairs	Construction of new retaining wall on boundary of Glenelg Oval and Glenelg Primary School. This will also include improved pedestrian access to the oval from the school, landscaping and demolition of the current retaining wall. Work Category: Repairs/Replacement of fencing Sporting and recreation facilities	May-21	Sep-21	\$ 169,000	\$ 169,000
SA	City of Holdfast Bay	2	Community	Seacliff Hockey Club – Safety Netting	The proposed netting project will enable the club to utilise the entire playing surface in a safe manner, whilst also taking into account the sustainability and longevity of the playing surface, which has been a significant investment. It is also fundamental in the improvement and development of all players at the club. The club is restricted in utilising all areas of the playing surface, due to wear and tear. Providing netting that runs parallel to the playing pitch will allow training to take place across all areas of the playing surface, minimising wear and tear to the Northern and Southern Ends (goal circles).  Work Category: Repairs/Replacement of fencing Sporting and recreation facilities	Jun-21	Dec-21	\$ 25,000	\$ 25,000
SA	City of Holdfast Bay	2	Road	Moseley Street Glenelg road upgrade – pavement rehabilitation – Robert St to Pier St	Moseley Street is due for road rehabilitation in order to repair significant defects that will soon become traffic hazards. As one of Council's premier roads, Moseley Street project will also include sections of permeable pavement in the parking bays to better protect our natural infrastructure and reduce the amount of stormwater entering our marine environment  Work Category: Reconstruction Drainage	Jun-21	Dec-21	\$ 459,000	\$ 300,000
SA	City of Holdfast Bay	3	Community	Brighton Beachfront Holiday Park Retaining Wall: Other	A retaining wall is required along the eastern edge of the caravan park where new maintenance and accommodation facilities are proposed to be built.	Aug-22	Jun-23	\$ 260,000	\$ 260,000
SA	City of Holdfast Bay	3	Community	Somerton Park Tennis Club: fencing and lighting	Sport and recreation facility: works to renew the court perimeter fencing and sports lighting. The project will benefit the 160 of members (approximate) and broader community that use the courts for competition, social, training and casual tennis.	Oct-22	Feb-23	\$ 217,000	\$ 140,000
SA	City of Holdfast Bay	3	Community	Glenelg Beach Access Points: Bicycle and walking paths	Works to renew 7 beach access points including stairways and ramps along the Glenelg Coastline, one of which will provide DDA accessibility to the Glenelg beach.	Sep-22	Feb-23	\$ 595,000	\$ 235,000
SA	City of Holdfast Bay	3	Community	Dover Square Tennis Club – lighting	Sport and recreation facility: works to install new sports lighting. The project will benefit the 110 (approximate) members and broader community that use the courts for competition, social, training and casual tennis.	Aug-22	Dec-22	\$ 115,000	\$ 40,000
SA	City of Holdfast Bay	3	Community	Playground upgrades and reserve improvements: Playgrounds & Skate parks/Landscape Improvements	Works to renew and upgrade playgrounds and public reserves within the City of Holdfast Bay. Items would include new play equipment, fitness equipment, public furniture and general landscape improvements.	Jan-22	Jun-23	\$ 435,000	\$ 174,894
SA	City of Holdfast Bay	3	Community	Kingston Park Reserve Lookout Platform: Bicycle and walking paths	Works to demolish existing timber viewing platforms in poor condition and replace them with a single viewing platform within the Kingston park Reserve.	Jan-23	Mar-23	\$ 140,000	\$ 60,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Marion	1	Community	Glade Crescent Wetlands revegetated landscape	Revegetation maintenance and general weed control of large riparian slopes will increase the Glade Crescent biodiversity asset while reducing fuel loads and risk of fire throughout creek line/gully	Sep-20	Jun-21	\$ 107,864	\$ 25,000
SA	City of Marion	1	Community	Sturt Linear Path	The existing path is in poor condition and not fit for purpose.	Jan-21	Apr-21	\$ 312,625	\$ 280,000
SA	City of Marion	1	Community	Sturt Road Shops footpath upgrade	An existing awkward level change at the front of the shops that has resulted in a number of safety incidents.	Jan-21	Feb-21	\$ 102,513	\$ 102,513
SA	City of Marion	1	Road	Dutchman Drive and Grand Central Avenue - road works	Road surface coming to the end of its useful life and ensuring the road surface is fit for purpose.	Nov-20	Nov-20	\$ 154,519	\$ 129,753
SA	City of Marion	1	Community	The development of the skate park and carpark at Capella Reserve	The skate park is currently in poor condition due to aging infrastructure. The carpark currently has poor connections to the site and both the skate park and carpark have poor visibility, attract anti-social behaviour and lack general amenity.	Mar-21	Dec-21	\$ 860,000	\$ 430,000
SA	City of Marion	1	Community	New footpath works, cul-de-sacs	This project will deliver new footpaths on streets that currently have no footpath.	Oct-20	Mar-21	\$ 99,002	\$ 85,000
SA	City of Marion	2	Community	Capella Reserve Stage 2	Playgrounds and Skate parks, Toilet Block, Sporting and recreation facilities, Picnic shelters & BBQ facilities.	Sep-21	Jun-22	\$ 1,127,125	\$ 860,000
SA	City of Marion	2	Community	Lighting upgrades	Sport and recreation facilities, lighting upgrades	Jan-22	Jun-22	\$ 784,655	\$ 774,616
SA	City of Marion	2	Road	Marion Central Streetscapes- Diagonal Road	General Road Maintenance, Landscaping Improvements	Jun-22	Jun-22	\$ 1,586,557	\$ 955,005
SA	City of Marion	2	Road	Marion Central Streetscapes – Sturt Road	General Road Maintenance, Landscaping Improvements	Jun-22	Jun-22	\$ 1,105,486	\$ 572,000
SA	City of Marion	3	Community	Cormorant Drive Reserve local reserve upgrade Cormorant Drive Hallett Cove SA 5158	Playgrounds and skateparks (including all ability playgrounds)	Mar-23	Jun-23	\$ 182,900	\$ 182,900
SA	City of Marion	3	Community	Edwardstown Oval Toilet East Terrace South Plympton SA 5038	Toilet Blocks	Mar-23	Jun-23	\$ 180,000	\$ 180,000
SA	City of Marion	3	Community	Lapwing Reserve Local reserve upgrade Lapwing Street Hallett Cove 5158	Playgrounds and Stake parks (including all ability playgrounds)	Mar-23	Jun-23	\$ 159,655	\$ 159,655
SA	City of Marion	3	Community	Marion Outdoor Pool electric pump heating installation Oaklands Road (corner of Hendrie Street) Park Holme SA 5043	Painting/Improvements to community Facilities	Mar-23	Jun-23	\$ 500,000	\$ 500,000
SA	City of Marion	3	Community	Marion Cultural Centre Plaza Air conditioning Warracowie Way Oaklands Park 5046	Painting/Improvements to community facilities	Mar-23	Jun-23	\$ 350,000	\$ 350,000
SA	City of Marion	3	Road	Morphett Road Streetscape upgrade Morphett Road Warradale SA 5046	Reconstruction, Resealing, Landscaping improvements	Mar-23	Jun-23	\$ 1,800,000	\$ 500,000
SA	City of Marion	3	Community	Majors Road pump track installation Majors Road O'Halloran Hill SA 5158	Playgrounds and Skateparks (including all ability playgrounds)	Mar-23	Jun-23	\$ 450,000	\$ 242,951
SA	City of Mitcham	1	Community	Panorama (various locations): Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Sep-20	Nov-20	\$ 156,770	\$ 156,770
SA	City of Mitcham	1	Community	Bedford Park (various locations): Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Apr-21	May-21	\$ 49,673	\$ 49,673
SA	City of Mitcham	1	Community	Milton Street Bedford Park: Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Apr-21	May-21	\$ 47,261	\$ 47,261
SA	City of Mitcham	1	Community	Cristal Avenue St Marys: Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Aug-20	Sep-20	\$ 52,974	\$ 52,974
SA	City of Mitcham	1	Community	Manfull Street Melrose Park: deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Jan-21	Jul-21	\$ 40,730	\$ 40,730
SA	City of Mitcham	1	Community	Abercrombie Street Clarence Gardens: Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Feb-21	Mar-21	\$ 9,344	\$ 9,344
SA	City of Mitcham	1	Community	Colonel Light Gardens (various locations): Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Feb-21	Mar-21	\$ 67,841	\$ 67,841
SA	City of Mitcham	1	Community	Eynesbury Avenue Kingswood: Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Dec-20	Jan-21	\$ 98,463	\$ 98,463
SA	City of Mitcham	1	Community	St Marys (various locations): Remove existing deteriorated asphalt surface and install new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	May-21	Jun-21	\$ 295,051	\$ 295,051
SA	City of Mitcham	1	Community	Old Blair Road -Upgrading deteriorated asphalt surface with new block paved path	The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Jun-21	Jul-21	\$ 116,181	\$ 29,695
SA	City of Mitcham	2	Road	Crozier Avenue, Daws Park a 2106m2 area between Goodwood Road and Stephen St, North Side.	Remove existing deteriorated asphalt surface and install new block paved path. The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Sep-21	Sep-21	\$ 180,993	\$ 180,993
SA	City of Mitcham	2	Road	Jervois Street, Hawthorn between Llewellyn Terrace to Devonshire Street. 410.5m2 section on the west side.	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Aug-21	Sep-21	\$ 38,148	\$ 38,148
SA	City of Mitcham	2	Road	Kyeema Avenue Cumberland Park. Between Goodwood Road to Winston Avenue. 1387.8m2 section on the south side.	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Aug-21	Sep-21	\$ 124,849	\$ 124,849
SA	City of Mitcham	2	Road	Seymour Avenue, Cumberland Park between Caulfield Avenue to Edward Street. 208m2 section on the west side.	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Aug-21	Sep-21	\$ 25,311	\$ 25,311
SA	City of Mitcham	2	Road	Solent Street Clarence Gardens between Gladly Street to Edward Street. 401.4m2 section on the west side	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Sep-21	Sep-21	\$ 32,431	\$ 32,341

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Mitcham	2	Road	Somerset Avenue, Cumberland Park between Goodwood Road to Winston Avenue. 1570m2 section on the South side	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Sep-21	Nov-21	\$ 125,977	\$ 125,977
SA	City of Mitcham	2	Road	Winnall Street, Clapham between Sturt Avenue to Murray Street. 716m2 section on the West side	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Sep-21	Nov-21	\$ 58,200	\$ 58,200
SA	City of Mitcham	2	Road	Wodana Avenue, Cumberland Park between Kyeema Avenue to Caulfield Street. 330.6m2 section on the West side	Remove existing deteriorated asphalt surface and install new block paved path The existing asphalt footpath has reached the end of its useful life and no longer provides an adequate level of service to the community. It will be renewed with a concrete block paved footpath.	Nov-21	Nov-21	\$ 23,150	\$ 23,150
SA	City of Mitcham	2	Community	Sierra Nevada Reserve Playground Replacement Coordinates X279808.2 Y6124158.6 Manson Oval Playground Renewal X279929 Y6120831	Renewal of Playgrounds, BBQs and Drinking Fountains in order to enhance and improve our open space experience in the City of Mitcham. A number of playgrounds in the City of Mitcham are becoming old and declining in condition. The same applies to our BBQs and a number of our drinking fountains. This grant presents an opportunity to deliver an increased level of service for the community, improving safety and compliance of these assets and ensuring a financially sustainable asset base is installed, which will provide long term value to Council.  Drinking Fountains: 1. Windy Point X281606 Y6124326 2. CC Hood Dog Park X280699 Y6124275 3. CC Hood Dog Park X280673	Nov-21	Jun-22	\$ 865,606	\$ 865,606
SA	City of Mitcham	2	Community	Hawthorn Bowling Club 86A Monmouth Rd, Hawthorn SA 5062 34.9718752154029 74, 38.6008125829367 5	Toilet renewal - male, female and accessible Modify external access ramp Current toilets are dilapidated and accessible toilet does not comply. Existing external access ramp does not comply.	Jul-21	Nov-21	\$ 123,247	\$ 108,668
SA	City of Mitcham	2	Community	Mitcham Cultural Village 103C Princes Rd, Mitcham SA 5062	Kitchen renewal Replacement of window coverings Painting The kitchen is dilapidated, and the floor coverings are damaged. Window coverings in the hall also serve as acoustic treatment and are in poor condition. The walls are tired, and the colour scheme is outdated.	Jul-21	Nov-21	\$ 77,257	\$ 77,257
SA	City of Mitcham	2	Community	Mitcham Library, 154 Belair Road, Torrens Park SA 5062	Renew and reconfigure existing dilapidated toilets in the children's section of the Mitcham Library. The existing children's toilets are dilapidated and don't utilise the available space very effectively. No ambulant facilities	Sep-21	Dec-21	\$ 95,100	\$ 95,100
SA	City of Mitcham	2	Community	Cumberland park Community Centre, 388 Goodwood Road, Cumberland Park SA 5041, - 34.96988, 138.59063	Kitchen Roller Shutter Replacement Dilapidated manual roller shutters on kitchen servery difficult for elderly users to roll up and down	Sep-21	Dec-21	\$ 9,059	\$ 5,000
SA	City of Mitcham	2	Community	Belair Community Centre 1 Burnell Dr Belair, - 34997439,138.6225 3	Upper level window renewal and soundproofing of upstairs meeting room. The current level windows are dilapidated, aethically poor and starting to crack on some areas. There is an upstairs meeting room which is prone to noise disruption from main hall users.	Jul-21	Nov-21	\$ 63,050	\$ 63,050
SA	City of Mitcham	2	Community	Southern Suburbs Rugby Club A A Bailey Recreation Grounds, corner Neville Avenue and Aldershot Street, Clarence Gardens SA 5039 - 34.9727871951182 3, 138.576565602904 3	Install accessible toilet No accessible toilet in the premises.	Oct-21	Dec-21	\$ 68,493	\$ 68,493



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Mitcham	2	Community	Blackwood Recreation Centre, 1 Nothcote Rd, Eden Hills SA 5050, -34.97274, 138.60898	Replace skylights and associated flashings Roof is a problem area for leaks, causing disruption to basketball program.	Aug-21	Nov-21	\$ 30,040	\$ 30,000
SA	City of Mitcham	2	Community	Clarence Gardens Bowling Club, Winona Ave, Claence Gardens SA 5039, -34.97273, 138.57962	Shed door replacement Door is dilapidated and club members are struggling to open and close the existing door.	Jul-21	Sep-21	\$ 1,332	\$ 1,332
SA	City of Mitcham	2	Community	St Marys Sports Association, Laura Ave, St Marys, - 35.00760, 138.57917	Roof Renewal, Building Extension, Players Benches, Kitchen Refurbishment, Dilapidated roof, incomplete Kitchen Fitout, Dilapidated changerooms	Sep-21	Dec-21	\$ 254,209	\$ 232,576
SA	City of Mitcham	2	Community	Colonel Light Gardens Institute Hall 53 West Pkwy, Colonel Light Gardens SA 5041 -34.9847878867584, 138.595043106208 66	Internal repainting Walls are scratched and paintwork is dilapidated.	Jul-21	Oct-21	\$ 27,737	\$ 27,737
SA	City of Mitcham	2	Community	Colonel Light Gardens Bowling Club Flinders Ave, Colonel Light Gardens SA 5041 -34.9802842547679 7, 138.596418870943 2	Replacement of existing verandah Existing fabric roof verandah is dilapidated and does not protect accessible entry.	Jul-21	Nov-21	\$ 21,447	\$ 20,000
SA	City of Mitcham	2	Community	Hawthorn Community Centre 5 Frimley Grove, Hawthorn SA 5062 - 34.9724543015421 5, 138.606744982936 73	Internal repainting Walls are scratched and paintwork is dilapidated.	Jul-21	Oct-21	\$ 12,291	\$ 11,393
SA	City of Mitcham	2	Community	Mitcham Community Centre 242 Belair Rd, Lower Mitcham SA 5062 - 34.9763756359688 5, 138.609207941078 4	External repainting External paintwork is dilapidated.	Jul-21	Nov-21	\$ 30,180	\$ 26,628
SA	City of Mitcham	2	Community	Richmond Rd Memorial Hall 1 Richmond Rd, Westbourne Park SA 5041 - 34.9705030877884 1, 138.591831498282 26	Internal repainting Walls are scratched and paintwork is dilapidated.	Jul-21	Oct-21	\$ 15,116	\$ 15,116
SA	City of Mitcham	2	Community	Hillrise Road Panarama Dr to Alpha Ct 35°00'11.4"S 138°35'41.9"E	New block paved footpath.	Jun-22	Jun-22	\$ 47,967	\$ 47,967
SA	City of Mitcham	2	Community	Lancelot Dr No9 eastwards to Daws Rd 34°59'29.4"S 138°35'12.0"E	New block paved footpath.	Jun-22	Jun-22	\$ 33,987	\$ 33,987
SA	City of Mitcham	3	Community	Playground Shade-Sails program	Providing sun protection for children at Kingswood, Price Memorial Oval and McElligotts Reserve	Sep-22	Jun-23	\$ 118,000	\$ 118,000
SA	City of Mitcham	3	Road	Manson Oval Car Parking	New Asphalt Car Park around Manson Reserve to improve traffic flow and safety conditions on narrow adjacent streets	Nov-22	Jun-23	\$ 240,000	\$ 195,000
SA	City of Mitcham	3	Community	McElligotts Reserve Playground replacement	New Climbing Equipment, slide, swing, spinner, Nature play logs and path	Oct-22	Jun-23	\$ 180,000	\$ 180,000
SA	City of Mitcham	3	Road	Doreen St Car Park Upgrade	Upgrade of Doreen St Carpark adjacent St Mary's Park including a combination asphalt sealing and permeable block paving	Sep-22	Jun-23	\$ 57,602	\$ 57,602
SA	City of Mitcham	3	Community	Clarence Gardens Bowl Club – Toilet Renewal	Clarence Gardens Bowls Club – Renew dilapidated men's toilet facilities and install ambulant cubicle	Sep-22	Jun-23	\$ 170,000	\$ 170,000
SA	City of Mitcham	3	Community	Nieass Tennis Club	Modify toilets for Disability Access compliance and provide disability access ramps	Sep-22	Jun-23	\$ 50,000	\$ 50,000
SA	City of Mitcham	3	Community	Hope Ward Tennis Club	Upgrade toilet for Disability Access & ambulant Compliance, install entry ramp and modify door	Sep-22	Jun-23	\$ 70,000	\$ 70,000
SA	City of Mitcham	3	Community	Community Centres Disability access improvements to 1 Mitcham Heritage Centre 2 Richmond Rd Memorial Hall 3 Penang Ave Hall	Install compliant ramps & toilet facilities for disabled access at Mitcham Heritage Research Centre (Internal Ramps), Richmond Rd Memorial Hall (External Ramp) & Penang Avenue Hall (Toilet & External Ramp)	Aug-22	Jun-23	\$ 100,000	\$ 100,000
SA	City of Mitcham	3	Road	Haig St, Netherby - Upgrade Civil Works (new project replacing Young Street Project)	Upgrade of Council kerbing and footpath infrastructure	Mar-23	Jun-23	\$ 845,000	\$ 755,000
SA	City of Mount Gambier	1	Community	Review of existing lighting levels across the City of Mount Gambier compared to Australian Standards, including modelling the improvement in lighting that will be achieved through the installation of LED lights.	Improving lighting levels and safety in the streets of the City of Mount Gambier. <ul style="list-style-type: none"> <li>Improved safety due to higher lighting levels provided by LEDs.</li> <li>Council's energy consumption and carbon footprint would therefore be considerably reduced;</li> <li>the incidence of reported Street Lights Out should reduce. This will reduce operating costs;</li> <li>LEDs have a lower lumen depreciation than HID lamps. This means that approaching the end of life a LED output is higher than that of a HID lamp;</li> <li>Disposal and/or recycling or refurbishment of LED luminaires will be more efficient than disposal of lamps containing higher levels of mercury;</li> <li>LED luminaires are smart ready. That is, they can facilitate control systems such as remote reporting (of parameters such as temperature, noise and air quality), control and dimming, should it be required;</li> <li>A variety of existing luminaire and lamp combinations can be replaced with one LED type, with white light, which is the preferred option for P category (minor road) installations; and</li> <li>Some HID light sources (e.g. Low-Pressure Sodium lamps and Mercury Vapour lamps) are no longer available. This requires the replacement of whole luminaires with an alternative replacement. LEDs meet this need</li> </ul>	May-22	Oct-22	\$ 940,400	\$ 486,995



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Mount Gambier	2	Community	Refurbishment of existing Public Amenities adjoining State Heritage Railway Station building	Refurbishment of existing public amenities to improve compliance and accessibility for people with disabilities or impairment. These toilets are currently closed due to non-compliance and this upgrade will make the amenities available for public use and future events at the Mount Gambier Railway Lands recreational reserve. As part of this upgrade works mechanical services (i.e. HVAC etc) and grease arrester chamber has been included in the scope of the project.	Mar-22	Oct-22	\$ 448,661	\$ 448,661
SA	City of Mount Gambier	2	Community	Landscaping improvements at Cave Garden and Umpherston Sinkhole Community Recreational Reserves	Cave Garden - Install a safer access means (harness points, cage ladder etc) to maintain and clean up overgrown ivy / litter from the inside of the Cave. Umpherston Sinkhole - Clean up overgrown ivy from the lower garden (approx. 30m below ground level) and overhanging areas, check and replace the security fence around the upper level perimeter of the Sinkhole covered by ivy. Both projects will improve the safety and visual experience for tourists as these locations are prime tourist attractions for Mount Gambier.  [INCREASE IN SCOPE OF WORKS] Installation and conducting of permanent fairy lights in the Cave Garden is included in the project as an additional variation in the project scope.	Mar-22	Jun-22	\$ 54,268	\$ 54,268
SA	City of Mount Gambier	2	Community	Umpherston Sinkhole Path Lighting	Upgrade existing path lighting from the public carpark to the entrance of the Umpherston Sinkhole (upper level). This project will improve security and safety of tourists who visit this popular location after dark to see local wildlife (i.e. possums).	May-22	May-22	\$ 21,046	\$ 21,046
SA	City of Mount Gambier	2	Road	Reconstruction of Commercial Street - from Elizabeth Street to Gray Street	Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10)	May-22	Jun-22	\$ 166,244	\$ 166,244
SA	City of Mount Gambier	2	Road	Shepherdson Road/Wehl Street Intersection upgrade	Remove current pavement, profile and replace with new pavement: - 40mm AC 10 - 100mm Crushed Rock - 150mm Limestone Rubble	Apr-22	May-22	\$ 21,778	\$ 21,778
SA	City of Mount Gambier	2	Road	Calula Drive reconstruction - various sections including cul-de-sac and Bodey Cct intersections	Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10)	May-22	Jun-22	\$ 188,071	\$ 188,071
SA	City of Mount Gambier	2	Road	O'Leary Road - 50m long section - near BP service station exit point	Remove current pavement, profile and replace with 100mm full depth Asphalt (60mm AC14/40mm AC10)	May-22	Jun-22	\$ 37,554	\$ 37,554
SA	City of Mount Gambier	2	Road	Pine Hall Ave and Sutton town Road intersection upgrade	Remove current pavement, profile and replace with new pavement: - 40mm AC 10 - 100mm Crushed Rock 150mm Limestone Rubble	Apr-22	Oct-22	\$ 50,000	\$ 50,000
SA	City of Mount Gambier	3	Community	New Valley Lakes Public Amenities	Design and construction of new public amenities facility that will be located adjacent to the community playground and bbq area. The scope of this project also includes demolition of two existing old non-compliant toilet blocks. This will improve safety for children as they currently must cross internal access roads and public car parking areas to access amenities. The new toilets will be designed to increase accessibility for people with disabilities or impairment.	Aug-22	Jun-23	\$ 490,000	\$ 490,000
SA	City of Mount Gambier	3	Community	Shade Sail Structure for 50 metre Outdoor Pool	This project is for the design, manufacture and installation of a shade sail structure for the outdoor 50 metre pool at Wulanda. The scope of this project also includes electrical access point. The previous shade structure in the outdoor aquatic area were removed from site and have been assessed as unsuitable to be refurbished to an accredited standard.	Jul-22	Dec-22	\$ 133,990	\$ 133,990
SA	City of Mount Gambier	3	Road	Margaret Street Service Road – Improvements	Drainage, access road and car parking improvements. These works will improve drainage, service road access and car parking for the Scout Building and Meals on Wheels.	Feb-23	Jun-23	\$ 55,000	\$ 55,000
SA	City of Mount Gambier	3	Road	Margaret Street Service Road – Landscaping	This is a minor landscaping package to improve the Wulanda service road amenity for the abutting community groups and local residents.	Feb-23	Jun-23	\$ 20,000	\$ 20,000
SA	City of Mount Gambier	3	Combination	O'Halloran Terrace Sinkhole – Rejuvenation	Rejuvenation of the O'Halloran Terrace Sinkhole complements the remediation work to be undertaken as part of the O'Halloran Terrace PLEC program.	Feb-23	Jun-23	\$ 15,000	\$ 15,000
SA	City of Norwood Payneham and St Peters	1	Road	Road pavement reconstruction	Failed pavement	Aug-21	Oct-21	\$ 785,590	\$ 444,393
SA	City of Norwood Payneham and St Peters	2	Road	St. Peters Street, St. Peters, 5069 between first avenue and eighth avenue	Rehabilitation and Traffic Improvements. Footpath, kerbs and road surface will be renewed. The traffic lane will be narrowed and traffic control devices upgraded (kerb extensions and roundabouts) to reduce traffic speeds to improve safety for cyclists. The footpath will be widened to improve active transport access. The kerb extensions will feature water sensitive urban design to improve the stormwater quality entering the River Torrens. Local stormwater upgrades are to be undertaken to reduce localise flood issues. The project length is approximately 800m.	Mar-22	Dec-22	\$ 3,000,000	\$ 1,270,347
SA	City of Norwood Payneham and St Peters	3	Community	Cruikshank Reserve Unisex Change room Facilities	Demolish and reconstruction tennis club clubroom, storage and public toilet at Cruikshank Reserve. Construct new unisex change room facilities. Existing facilities are in poor condition and do not meet requirements of sports clubs using the tennis courts and netball courts at Cruikshank Reserve.	Nov-22	Jun-23	\$ 999,535	\$ 888,786
SA	City of Onkaparinga	1	Community	Reynella East footpath upgrades	This section of the Field River Trail (shared path) has reached the end of its asset life and has large and significant cracking - which has increased the risk of tripping and injury for users.	Feb-21	Apr-21	\$ 216,490	\$ 216,490
SA	City of Onkaparinga	1	Community	Happy Valley footpath upgrades	There is no safe off-road north/south pedestrian and cycling connection. Pedestrians and cyclists regularly use the 80km/hr road which has very high traffic volumes.	Apr-21	Aug-21	\$ 383,520	\$ 377,469
SA	City of Onkaparinga	1	Community	Renewal of playground, involving: - design for new playground - engagement with local community - demolition of existing equipment - install new equipment & supporting infrastructure	The existing playground has reached the end of its asset life and is due for renewal - which will ensure that the playground is safe for use by the community	Feb-21	Apr-21	\$ 76,382	\$ 76,382
SA	City of Onkaparinga	1	Community	Replacement of existing playground, park furniture and irrigation system.	The existing playground, park furniture and irrigation system have reached the end of their asset life and are due for renewal. These upgrades will complement the fitness equipment that was installed at this reserve in 2018.	Apr-21	Jun-21	\$ 132,771	\$ 132,771
SA	City of Onkaparinga	1	Community	Replacement of 5 BBQ plates that have reached end of life	BBQ plates have reached the end of asset life and require replacements. New plates are more power efficient.	Oct-20	Nov-20	\$ 32,605	\$ 32,605

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Onkaparinga	1	Community	Replace shelters: 1 at Jubilee Park, Port Noarlunga 2 at Paringa Parade, Old Noarlunga 1 at Clarrie Eatts Reserve, Aldinga Bay Concrete pads will also be replaced where needed.	Replacing existing assets that are failing due to reaching end of asset life.	Oct-20	Nov-20	\$ 118,199	\$ 118,199
SA	City of Onkaparinga	1	Community	Beach Road Streetscape improvements	Improve traffic movement outside MTCollege.	Nov-20	Apr-21	\$ 336,422	\$ 336,422
SA	City of Onkaparinga	1	Community	Weymouth Oval - Lighting improvements Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new.	Assist children in disadvantaged communities by providing access to diverse sports, facilities and equipment, as well as mentoring from elite athletes.	Feb-21	Jun-21	\$ 200,700	\$ 200,700
SA	City of Onkaparinga	1	Community	Weymouth Oval - Lighting improvements. Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new.	Sports lighting upgrade at tennis courts including removal of existing fittings and installation of new.	Oct-20	Nov-20	\$ 24,534	\$ 24,534
SA	City of Onkaparinga	1	Community	Coromandel Street Cricket Nets upgrades	The cricket nets are at the end of their useful life and require renewal to ensure that they can be safely used by the community.	Oct-20	Mar-21	\$ 92,004	\$ 92,004
SA	City of Onkaparinga	1	Community	Kangarilla Oval Cricket Pitch Upgrades	Cricket pitches have reached end of life and are beginning to fail.	Sep-20	Nov-20	\$ 39,726	\$ 19,670
SA	City of Onkaparinga	1	Community	Taylor's Road West sports lighting upgrades	Existing lighting has reached the end of its useful life and does not provide adequate lighting levels.	Oct-20	Oct-20	\$ 28,443	\$ 28,443
SA	City of Onkaparinga	1	Community	Wheatsheaf Road sports lighting upgrades	Existing lighting has reached the end of its useful life and does not provide adequate lighting levels.	Apr-21	Apr-21	\$ 25,644	\$ 25,644
SA	City of Onkaparinga	1	Community	Eric Road footpath upgrades	Limitations in existing pedestrian connectivity to surrounding aged care, education and shopping facilities, as well as to bus services on Main South Road and Seaford Road, and the Seaford Meadows Railway Station.	Oct-20	Feb-21	\$ 154,750	\$ 154,750
SA	City of Onkaparinga	1	Community	Panalatinga Road Footpath, Morphett Vale	Limitations in existing pedestrian connectivity to the nearby aged care, community and education facilities, as well as to public transport services on Panalatinga Road.	Sep-20	Oct-20	\$ 32,574	\$ 32,574
SA	City of Onkaparinga	1	Community	Wheatsheaf Road Footpath	Limitations in existing pedestrian connectivity to the surrounding community, education and shopping facilities, reserves and public transport services available on both States Road and Wheatsheaf Road.	Sep-20	Oct-20	\$ 18,345	\$ 18,345
SA	City of Onkaparinga	1	Road	Culley Road - drainage	Limitations in existing management of stormwater runoff on Culley Road.	Aug-20	Aug-20	\$ 13,297	\$ 13,297
SA	City of Onkaparinga	1	Community	Aldinga Community Children's Centre painting	The repainting of buildings will improve the visual appearance and address maintenance requirements to the group of selected assets.	Nov-20	Jun-21	\$ 168,580	\$ 168,580
SA	City of Onkaparinga	1	Road	Upgrade existing at grade Emu crossing with flags to a Wombat crossing with a raised platform, zebra crosswalk lines, pedestrian signage, flashing lights and new street lights.	There are safety concerns with the existing school crossing being located on a bend and at a crest. Drivers are ignoring the crossing and recently a child was hit by a vehicle using the crossing. Traffic volumes are too high for the existing crossing.	Feb-21	Mar-21	\$ 132,047	\$ 87,047
SA	City of Onkaparinga	1	Community	Morton Road Reserve, Christie Downs - Site preparation / earthworks for installation of new irrigation	Improved pedestrian safety and expand the footpath network by providing connectivity to existing footpath infrastructure.	Mar-21	Mar-21	\$ 7,546	\$ 7,546
SA	City of Onkaparinga	1	Community	Chapman Park, McLaren Vale - Fencing	Replacement fence is in keeping with the existing fence styles for McLaren Vale. Replacing/upgrading existing assets that are failing due to reaching end of asset life.	Apr-21	Jun-21	\$ 53,070	\$ 53,070
SA	City of Onkaparinga	1	Community	Morton Road Reserve, Christie Downs - Installation of New Irrigation	No existing irrigation.	Apr-21	Jun-21	\$ 223,072	\$ 200,000
SA	City of Onkaparinga	1	Community	A.S. Perry Reserve, Port Noarlunga - Shelters	Existing shelters are significantly affected by rust attack.	Apr-21	Jun-21	\$ 46,941	\$ 46,941
SA	City of Onkaparinga	2	Community	HVAC – O'Halloran Hill Recreation Centre. Candy Road, O'Halloran Hill: Sporting and recreation facilities HVAC – The Hub Recreation Centre. The Mall, Aberfoyle Park: Sporting and recreation facilities	Air-conditioning installation.  [Change in Location and Scope of Works] Installation of new evaporative air-conditioning systems on both gymnasiums. Ceiling tile replacements not included in works.	Oct-21	Mar-22	\$ 309,201	\$ 309,201
SA	City of Onkaparinga	2	Community	HVAC - Positive Ageing Centres; Wakefield House, Acre Avenue, Morphett Vale, and Elizabeth House, Elizabeth Road, Christie Downs: Sporting and recreation facilities	Renewal of air-conditioning systems.	Jun-21	Aug-21	\$ 246,236	\$ 246,236
SA	City of Onkaparinga	2	Community	Change room - South Port Surf Life Saving Club; Weatherald Terrace, Port Noarlunga: Sporting and recreation facilities	Renovation of male and female change facilities.	Oct-21	Mar-22	\$ 528,190	\$ 334,936
SA	City of Onkaparinga	2	Community	Disability Compliance - Moana Pioneers Hall; Nashwalk Crescent, Moana: Improved Accessibility of Community Facilities and Areas	Upgrade to building and surrounds to improve disability access.	May-21	Sep-21	\$ 138,673	\$ 135,264
SA	City of Onkaparinga	2	Community	Change room - Noarlunga Aquatic Centre; Seaman Road, Noarlunga Centre: Sporting and recreation facilities	Upgrade to existing change facilities including DDA provision.	Sep-21	Mar-22	\$ 576,141	\$ 300,000
SA	City of Onkaparinga	2	Community	Irrigation Extension Program; Serpentine Rd, O'Halloran Hill, Glenthorn Crescent, O'Halloran Hill, Galloway Rd, O'Sullivan Beach and Brentwood Drive, Huntfield Heights: Landscaping Improvements	Installation of irrigation at non-irrigated sites. [Reduced Scope of Works] Norman Victory Parade and Sellicks Beach not included	Sep-21	Mar-22	\$ 125,790	\$ 100,000
SA	City of Onkaparinga	2	Community	Lighting - Dog Parks; Minkarra Park, Manning Road, Happy Valley and Dinton Farm, Melssetter Road, Huntfield Heights: Street lighting equipment	Installation of lighting at dog parks.	Oct-21	Nov-21	\$ 103,741	\$ 103,741
SA	City of Onkaparinga	2	Community	Reserve Path - Gemmel Tassie Reserve; W Park Way, McLaren Vale: Bicycle and Walking Paths	Construction of path between Park Street and the existing path network.	May-21	Jun-21	\$ 65,224	\$ 65,224
SA	City of Onkaparinga	2	Community	Shelter Renewal and Installation of New; Esplanade, Christies Beach, Norman Road, Silver Sands: Picnic Shelters	The installation of new and replacement of existing shelters. [Reduced Scope of Works] Works not including Seaford Skate Park, Grand Boulevard, Seaford, or Barbeque Facilities at Community Parks.	Nov-21	Mar-22	\$ 104,904	\$ 77,000
SA	City of Onkaparinga	2	Community	Reserve Upgrade - Hastings Reserve; Hastings Avenue, Sellicks Beach: Playgrounds and Skate parks	Stage one of reserve upgrade including play space, landscaping and other improvements to ensure the reserve meets District Reserve standards.	Sep-21	Mar-22	\$ 396,238	\$ 396,238
SA	City of Onkaparinga	2	Road	School Crossing Upgrade - Ridgway Drive, Flagstaff Hill; Traffic improvement	Upgrade of crossing to convert the current emu crossing to a wombat crossing at Flagstaff Primary School.	Sep-21	Nov-21	\$ 134,984	\$ 134,984
SA	City of Onkaparinga	2	Road	School Crossing Upgrade - Grand Boulevard, Seaford Rise; Traffic improvement	Upgrade of koala crossings and modifications to central median at Seaford Rise Primary School.	Oct-21	Nov-21	\$ 194,168	\$ 194,168
SA	City of Onkaparinga	2	Community	Playground - Babbacombe Drive, Moana; Playgrounds	Playground and amenity upgrade.	Jul-21	Mar-22	\$ 269,942	\$ 269,942
SA	City of Onkaparinga	2	Community	Playground - Chilcomb Drive, Huntfield Heights; Playgrounds	Playground and amenity upgrade.	Aug-21	Mar-22	\$ 160,136	\$ 160,000
SA	City of Onkaparinga	2	Community	Playground - Stillwell Park, Scenic Way, Hackham; Playgrounds	Playground and amenity upgrade.	Jul-21	Oct-21	\$ 189,163	\$ 189,163
SA	City of Onkaparinga	2	Community	Fencing - Southern Districts Baseball Club; Peregrine Crescent, Christie Downs: Repairs/Replacement of fencing	Renewal and extension of back and safety fencing at diamond #2.	Jul-21	Aug-21	\$ 72,458	\$ 72,458
SA	City of Onkaparinga	2	Community	Skate Park Renewal; Minkarra Park, Manning Road, Happy Valley and Seaford Skate Park, Grand Boulevard, Seaford: Playgrounds and Skate parks	Repair to damaged sections of skate facilities.	May-21	May-21	\$ 70,193	\$ 70,175
SA	City of Onkaparinga	2	Community	Reconstruction; Southern United Netball Association (SUNA), Sports Park Drive, Morphett Vale: Sporting and recreation facilities	Reconstruction of 12 netball courts at SUNA.	Jun-21	Mar-22	\$ 2,723,567	\$ 1,700,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Onkaparinga	2	Community	Cricket Net - Noarlunga Recreation Ground; Patapinda Road, Old Noarlunga: Sporting and recreation facilities	Replacement of practice cricket nets which have reached the end of their useful lives.	Oct-21	Mar-22	\$ 171,251	\$ 171,251
SA	City of Onkaparinga	2	Community	Drainage - Kangarilla Oval; Kangarilla Road, Kangarilla: Sporting and recreation facilities	Installation of interceptor drainage to minimise water pooling on oval.	Sep-21	Oct-21	\$ 45,582	\$ 45,582
SA	City of Onkaparinga	2	Community	Concrete Surrounds Renewal - Morphet Vale Bowling Club; Wheetshaf Road, Morphet Vale: Sporting and recreation facilities	Renewal of concrete surrounds to minimise trip hazards.	Sep-21	Jan-22	\$ 164,844	\$ 164,844
SA	City of Onkaparinga	2	Community	Concrete Surrounds Renewal - Happy Valley Bowling Club; Taylors Road W, Happy Valley: Sporting and recreation facilities	Renewal of concrete surrounds to minimise trip hazards and improve stormwater management.	Jul-21	Sep-21	\$ 159,976	\$ 159,976
SA	City of Onkaparinga	2	Community	Irrigation Upgrade - Happy Valley Oval; Taylors Road W, Happy Valley: Sporting and recreation facilities	Replacement of oval irrigation which has reached the end of its useful life.	Sep-21	Nov-21	\$ 149,888	\$ 149,888
SA	City of Onkaparinga	2	Community	Irrigation Upgrade - McLaren Flat Oval; Main Road, McLaren Flat: Sporting and recreation facilities	Replacement of oval irrigation which has reached the end of its useful life.	Dec-21	Mar-22	\$ 195,947	\$ 150,000
SA	City of Onkaparinga	2	Community	Irrigation Upgrade - Weymouth Oval; Main Road, Coromandel Valley: Sporting and recreation facilities	Replacement of oval irrigation which has reached the end of its useful life.	Apr-21	Sep-21	\$ 88,061	\$ 88,061
SA	City of Onkaparinga	2	Community	Trail - Happy Valley Drive Stages 2 and 3; Happy Valley Drive, Happy Valley: Bicycle and Walking Paths	Construction of shared use path on the eastern side of Happy Valley Drive.	Jul-21	Nov-21	\$ 374,983	\$ 374,983
SA	City of Onkaparinga	2	Community	Trail - Willunga Basin Trail; Old Coach Road, Kangarilla: Bicycle and Walking Paths	Fencing works and stormwater crossing installation. [Reduced Scope of Works] Peter's Creek and Blewett Springs not included in works.	Sep-21	Nov-21	\$ 26,804	\$ 25,000
SA	City of Onkaparinga	3	Community	Reynella Sports Complex, Old Reynella, Unisex Change rooms	Internal refurbishment of lower level of sports complex to provide two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, gymnasium, medical and storage areas within the existing building footprint. This project cost includes an allowance for project management costs.	Oct-22	Mar-23	\$ 699,492	\$ 699,492
SA	City of Onkaparinga	3	Community	Peregrine Park Sports (baseball), Christie Downs, Unisex Change rooms	Extension of current building to enable the existing change rooms, amenities and umpire facilities to be expanded to meet Baseball Australia guidelines. This includes construction of two new unisex amenity areas, larger umpire change facilities and expanded change rooms. This project cost includes an allowance for project management costs.	Jun-22	Feb-23	\$ 588,330	\$ 588,330
SA	City of Onkaparinga	3	Community	Morphett Vale Sports Complex, Morphet Vale, Unisex Change rooms	Extension and refurbishment of the southern end of the current building to enable provision of two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, medical and storage areas. This project cost includes an allowance for project management costs.	Sep-22	Mar-23	\$ 698,330	\$ 698,330
SA	City of Onkaparinga	3	Community	Happy Valley Sports Park, Aberfoyle Park, Unisex Change rooms	Extension and refurbishment of the northern end of the current building to enable provision of two AFL guideline compliant unisex change facilities with amenities, umpire change rooms, gymnasium, medical and storage areas. Scope includes expansion of current change rooms into existing gym space requiring a building extension to accommodate replacement gym area. This project cost includes an allowance for project management costs.	Oct-22	May-23	\$ 818,330	\$ 818,330
SA	City of Onkaparinga	3	Community	Aldinga Sports Park, New Hockey Club Facility	Funding contribution to change facilities as part of new Aldinga hockey club facility. This includes construction of two new unisex change rooms and amenities, first aid room, accessible toilet, ambulant toilet and canteen/bar area. This project cost includes an allowance for project management costs.	Jan-23	Jun-23	\$ 824,660	\$ 824,660
SA	City of Onkaparinga	3	Road	School Safety Crossing and Compliance Upgrades, Various Locations	Road safety improvement works as detailed below; - Happy Valley Primary School Koala Crossing compliance upgrade. Upgrade kerb ramps at Koala Crossing on Education Road to meet contemporary requirements for disability access, including the installation of tactile indicators. - Reynella East College Koala Crossing compliance upgrade. Upgrade kerb ramps to meet contemporary requirements for disability access at an existing pedestrian-actuated crossing on Byards Road and an existing Koala Crossing on Malbeck Drive. - Kangarilla Primary School Emu Crossing footpath connections. New footpath to link Koala Crossing on McLaren Flat Road to the Temperance Hall approx. 50m to west. - Glynville Drive Hackham West, Koala Crossing relocation. Relocation of existing under-utilised Koala Crossing to new site adjacent to main entrance of school where there is an existing desire to cross the road.	Apr-22	Jan-23	\$ 132,982	\$ 132,982
SA	City of Onkaparinga	3	Road	Rural Road Intersection Safety Improvements, McLaren Vale	Installation of Rural Junction Active Warning (RJAWS) Lite systems at; - Intersection of Chalk Hill Road/Olivers Road/Field Street, McLaren Vale The RJAWS Lite system comprises of signs with flashing lights that are activated by approaching vehicles. This solar powered lighting system encourages drivers to reduce speeds through the intersection and provides enhanced warning to give way.	Sep-22	Feb-23	\$ 105,321	\$ 105,321
SA	City of Onkaparinga	3	Road	The Lane, O'Halloran Hill, Traffic Calming Scheme	Installation of traffic calming devices along the full length of The Lane.	Jan-23	Feb-23	\$ 135,000	\$ 135,000
SA	City of Onkaparinga	3	Road	Piggott Range Road/Bains Road, Onkaparinga Hills, Intersection Safety Upgrade	Improved safety through installation of a new channelised right turn treatment at intersection of Piggott Range Road/Bains Road.	Mar-23	May-23	\$ 236,000	\$ 236,000
SA	City of Onkaparinga	3	Community	Joplin Reserve, Woodcroft, Open Space Development	New playground equipment, irrigation, footpaths, seats and tree planting. Existing shelter and basketball keyway to be refurbished.	Nov-22	Jan-23	\$ 250,000	\$ 250,000
SA	City of Onkaparinga	3	Community	Pine Reserve, Aberfoyle Park, Open Space Development	Upgrade to park including new playground equipment, landscaping and path network improvements.	Jan-23	Apr-23	\$ 250,000	\$ 250,000
SA	City of Onkaparinga	3	Community	Stoneyhill Reserve, Reynella East, Open Space Development	Upgrade to park including new playground and fitness equipment, irrigation, landscaping and turf.	Nov-22	Jan-23	\$ 250,000	\$ 150,000
SA	City of Onkaparinga	3	Community	Shelter and Barbeque Replacement, Esplanade, Moana	Shelter and Barbeque replacement on the Esplanade opposite Robertson Road, Moana.	Oct-22	Nov-22	\$ 38,525	\$ 38,525
SA	City of Playford	1	Community	Craigmore, City of Playford - Construction of footpaths and 4 ramps at multiple locations	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	Mar-21	\$ 48,029	\$ 48,029
SA	City of Playford	1	Community	Ridley Rd, Elizabeth - Construction of a footpath	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	Mar-21	\$ 498,030	\$ 123,030
SA	City of Playford	1	Community	Andrews Farm, City of Playford - Construction of footpaths and 12 DDA ramps at multiple locations	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road. Provide direct and safe walking and cycling routes to open space, schools and residential areas. • Support commuting focussed walking and cycling throughout the City. • Provide DDA compliance for people with a disability. • Reducing vehicle numbers and traffic congestion on local roads	Feb-21	Mar-21	\$ 164,275	\$ 164,275

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Playford	1	Community	Munno Para, City of Playford - Construction of shared footpaths at 2 locations	<ul style="list-style-type: none"> <li>Provide direct access to the existing bus stops from the existing shared footpath system</li> <li>Provide DDA compliance for people with a disability.</li> </ul>	Feb-21	Mar-21	\$ 4,593	\$ 4,593
SA	City of Playford	1	Community	Craigmore Reserve, City of Playford - Construction of footpaths and 2 ramps at multiple locations	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	May-21	\$ 136,704	\$ 131,185
SA	City of Playford	1	Community	Hillbank, City of Playford - Construction of footpaths and 4 DDA ramps at multiple locations	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	Mar-21	\$ 59,440	\$ 59,440
SA	City of Playford	1	Community	Shannon Ct to Blackburn Rd, Elizabeth East - Construction of footpaths and 1 DDA ramp	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	Mar-21	\$ 39,319	\$ 39,319
SA	City of Playford	1	Community	Heaslip Rd - Angle Vale - Construction of a footpath	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Feb-21	Mar-21	\$ 5,395	\$ 5,395
SA	City of Playford	1	Community	Blakeview, City of Playford - Construction of a footpath and 1 DDA ramp	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Mar-21	May-21	\$ 127,240	\$ 127,240
SA	City of Playford	1	Community	Hope St, Smithfield - Construction of footpath and 2 DDA ramps	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Mar-21	May-21	\$ 3,004	\$ 3,004
SA	City of Playford	1	Community	Yorktown Rd, Elizabeth Park/Craigmore - Construction of footpath and 7 DDA ramps	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Apr-21	May-21	\$ 150,084	\$ 117,365
SA	City of Playford	1	Community	John Rice Av./Guerin Rd, Elizabeth Vale - Construction of footpaths, refuge islands and DDA ramps	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Jun-21	Jun-21	\$ 19,790	\$ 19,077
SA	City of Playford	1	Community	Elizabeth East, City of Playford - Construction of footpaths and ramps at multiple locations	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Mar-21	Jun-21	\$ 157,849	\$ 132,149
SA	City of Playford	1	Community	Andrews Farm, Munno Para West - Construction of footpaths at multiple sites	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Apr-21	May-21	\$ 6,208	\$ 6,208
SA	City of Playford	1	Community	Craigmore -Secondary footpath network and Local Connection	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Aug-21	Oct-21	\$ 216,568	\$ 216,568
SA	City of Playford	1	Community	Elizabeth East - Local footpath network and Local connection	To provide new DDA Compliant Footpaths and safe walking links for pedestrians in established urban streets where none exist. At present, there are many roads and streets where no footpath exists and none are planned for. This means that the most vulnerable members of our community (children, parents with small children, the disabled and the elderly) are having to walk on the road.	Aug-21	Sep-21	\$ 192,490	\$ 192,490
SA	City of Playford	1	Community	Applecross Drive - A short link to the shared footpath	Provide local Connection to secondary footpath network	Jul-21	Jul-21	\$ 5,471	\$ 5,471
SA	City of Playford	2	Community	Willison/Goodman Reserve, Elizabeth South	Landscaping, irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community.	Nov-21	Mar-22	\$ 368,647	\$ 362,830
SA	City of Playford	2	Community	Mandeville Reserve, Davoren Park	Landscaping, irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community.	Nov-21	Mar-22	\$ 425,049	\$ 418,001
SA	City of Playford	2	Community	California Reserve, Craigmore	Landscaping, extended irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community.	Nov-21	Mar-22	\$ 774,545	\$ 760,327
SA	City of Playford	2	Community	Burdell Reserve, Elizabeth Downs	This park is underdeveloped and has the potential to be uplifted to a much needed neighbourhood park for the local community. It is not currently irrigated and has a dry, dusty appearance which deters use. Landscaping, irrigated green spaces, shelters, seating, improved play and active recreation facilities will increase the appeal and use of the park for the local community.	Nov-21	Mar-22	\$ 925,856	\$ 910,203
SA	City of Playford	2	Community	City of Playford (multiple locations) - New Footpaths	Other – the scope of this project is to construct new footpath in suburban streets to provide improved access and walking connectivity to pedestrians. Under this project approximately 3000 metres of footpath and 10 pram ramps will be constructed	Nov-21	Jun-22	\$ 532,800	\$ 500,000
SA	City of Playford	2	Road	Stebonheath Road Munno Para	Road reconstruction to address the fact that Stebonheath Road does not adequately cater for the development occurring in the area now and in the future	May-22	Dec-22	\$ 6,022,000	\$ 429,018
SA	City of Playford	3	Road	Stebonheath Road Reconstruction – Munno Para West	Reconstruction of Stebonheath Road in Munno Para West from Curtis Road to Fradd East Road. This includes new pavement and seal as well as an upgrade to include kerb, lighting, bike lanes, on street parking, footpath, shared use path, roundabouts and water sensitive urban design elements. The project is utilising Phase 2 and Phase 3 funding, but is separated into stages. Phase 2 funding is used for 760m of road, from Curtis Road to Chellaston Road. Phase 3 funding is used for the other 760m of road, from Chellaston Road to Fradd East Road.	Apr-22	Jun-23	\$ 12,062,001	\$ 2,789,676
SA	City of Port Adelaide Enfield	1	Community	Northridge Reserve upgrades	Lack of BBQ facilities in development and limited shelter	Feb-21	May-21	\$ 37,649	\$ 37,649
SA	City of Port Adelaide Enfield	1	Community	Hanson reserve upgrades	Drainage, irrigation and access to the popular community facility	Apr-21	Aug-21	\$ 722,318	\$ 530,000
SA	City of Port Adelaide Enfield	1	Community	Tree planting in various locations	Limited tree canopy (15%) in Council area due to urban infill. Council is looking to increase this to at least 20% by 2045 which will require more than 2500 trees/year to be planted	Apr-21	Jun-21	\$ 723,574	\$ 689,699
SA	City of Port Adelaide Enfield	1	Community	New playground equipment at WAL Kilpatrick Reserve	No playground in the area	Apr-21	Jul-21	\$ 563,722	\$ 195,097
SA	City of Port Adelaide Enfield	2	Road	Prospect Road, Kilburn streetscape upgrade	Traffic Improvements/Landscaping improvements	May-21	Jul-22	\$ 4,385,029	\$ 2,500,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Port Adelaide Enfield	2	Community	Birkenhead Naval Reserve Landscaping & play space	Playgrounds/landscape improvements	Jun-21	May-22	\$ 6,465,475	\$ 1,500,000
SA	City of Port Adelaide Enfield	2	Road	Lyons/Tarton Roads, Windsor Gardens	Traffic Improvements	Jun-21	Jul-22	\$ 346,593	\$ 156,886
SA	City of Port Adelaide Enfield	2	Community	Thomas Turner creek rehabilitation works	Drainage/landscape improvements	May-21	Jun-21	\$ 169,171	\$ 169,171
SA	City of Port Adelaide Enfield	3	Community	Barker Inlet Tidal Gates Upgrade	Drainage/Other/Improved accessibility to community facilities: The Barker Inlet Wetland receives stormwater from the approximately 50% of the City of Port Adelaide Enfield Council area as well as water from City of Charles Sturt, City of Prospect and City of Salisbury Councils. The wetlands are a crucial piece of infrastructure which provides habitat for flora and fauna, walking paths, bike paths and also provides stormwater flood storage. The tidal gates form an integral part of the sea wall between the Barker Inlet Wetlands and North Arm Creek and allow stormwater out and limit the ingress of seawater. Currently the tidal gates are in extremely poor working condition and require significant upgrade works. Due to the inability to operate the tidal gates the wetlands are currently holding an additional 300mm of water. This has meant that the Northern Connector shared use path and the internal walking paths are often under water and unable to be used. With sea levels rising there is also significant concerns that rising water levels will also increase flooding in the commercial/industrial areas of Wingfield and Dry Creek. This project requires the replacement of the dilapidated tidal gates including automation and upgrade of the access ways to ensure the gates can be maintained and operated within work health and safety guidelines. This will ensure better stormwater management and protection of councils infrastructure including bike, pedestrian paths and significant vegetation.	Oct-22	Jun-23	\$ 2,116,000	\$ 2,100,000
SA	City of Port Adelaide Enfield	3	Combination	Thomas Tuner Reserve – new internal road from Nelson Road	Construction of a new road: New internal Access Road linking Nelson Road to the existing carpark and recreation facilities; the first stage of a multi-pronged Master Plan for the Thomas Turner Reserve which currently accommodates for cricket, golf and soccer facilities as well as significant passive use of the reserve by people who are walking and exercising dogs and using the playground and other facilities. Link to Masterplan below: <a href="https://lgasa-web.squid.cloud/?a=412027">https://lgasa-web.squid.cloud/?a=412027</a>	Jul-22	Jun-23	\$ 950,000	\$ 804,930
SA	City of Port Lincoln	1	Road	City of Port Lincoln - Resealing roads at 14 locations	"Wear and Tear, end of useful life Council have only increased rates by 1%. Previous LTFP estimated a rate increase of 2.5% for the 2020/21 financial year. This lost revenue equates to approximately \$331,000"	Aug-21	Dec-21	\$ 306,196	\$ 306,196
SA	City of Port Lincoln	2	Combination	Construction of Footpaths across the Network	Construction of additional Footpaths and bringing renewal works forward.  Willison Street Trafalgar St – Cardiff Rd Tolmer Ln Gloucester Tce – 64m from intersection Normandy Pl Passat St – Intersection Shephard St Haigh St – To entrance of Park View Estate Sinclair St – Playground Carpark Angas St – Shaen St Stamford Tce – Windsor Av Windsor Av – Entrance to Navigator College  [REDUCED SCOPE OF WORKS] Council reduced scope of works to only deliver the footpaths that can be completed within the Eligible Construction Time Period. The footpaths listed above that are not struck through are the paths that will be completed before 30 June 2022. There has also been an increase in contractor costs.	Oct-21	Jun-22	\$ 400,657	\$ 400,657
SA	City of Port Lincoln	2	Community	Puckridge Park Redevelopment	Commence implementation of Details designs of upgrade to Puckridge Park - Works include: Amulant Toilet, Upgrade of paths and landscaping.	Nov-21	May-22	\$ 102,853	\$ 100,000
SA	City of Port Lincoln	2	Community	Flinders Park – Main Playground	Replace swing set and repairs to softfall. These issues were identified during playground inspections and there is no allocation for replacement in our current LTFP	Dec-21	Dec-21	\$ 45,886	\$ 45,510
SA	City of Port Lincoln	2	Community	Harbourview Reserve Play-equipment	Replacement of play equipment. The play equipment was inspected during an audit and was found to have reached end-of-life and no longer able to be maintained to a safe standard and was removed.	Dec-21	Jan-22	\$ 46,268	\$ 45,510
SA	City of Port Lincoln	3	Community	Nelson Square: Sporting & Recreation Facilities	Refurbishment of current facilities. Upgrade services and facilities  Approved scope of works includes: •Refurbish existing structure to create new public toilet •Install shade structure & public BBQ •Demolish old bitumen tennis courts •Refurbish remaining tennis court, install basketball & netball ring •Minor trackwork on existing informal BMX track •Upgrades to playground equipment •Resurfacing of compacted rubble carpark area	Mar-23	Jun-23	\$ 400,000	\$ 400,000
SA	City of Port Lincoln	3	Community	Dog Park: 6 Puckridge Park, Port Lincoln. Sporting & Recreation Facilities	The dog park has been a long-standing desire for the community, has been the subject of a petition to create one and was included as a project in the Open Spaces Strategy 2021 – 2026.  The strategy identified 3 possible locations, however after consultation in September 2021, two locations have been ruled out, which means the dog park will be created at 6 Puckridge Park, Port Lincoln.  Approved scope of works includes: •Remove existing defunct tennis courts and replace with grass •Repair and extend existing perimeter fencing •Landscaping and creation of internal dog park environment (including equipment such as pipes, logs, water features etc) •Refurbish existing structure as storage shed •Formalise car parking •Install regulatory signage for use of park.	Mar-23	Jun-23	\$ 213,393	\$ 212,392

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Prospect	1	Combination	The objective of the upgrade is to create a streetscape that is both functional in terms of vehicle, cyclist and pedestrian access, and aesthetically pleasing in terms of vegetation and water sensitive urban design. The upgrade will include kerbing treatments; landscaping (screening plants); stormwater management (WSUD); indented car parking; incorporate public art; improve lighting and safety for pedestrians exiting train stations.	This upgrade follows recent works by the State Government in construction of the Gawler Rail Electrification Project, which has had a significant impact to vegetation along Devonport Terrace.	May-21	Aug-21	\$ 1,200,000	\$ 286,180
SA	City of Prospect	2	Combination	Devonport Terrace Streetscape Upgrade	Improve stormwater management through WSUD, traffic flow including kerbing treatments, pedestrian lighting around railway station entrances, and landscaping to improve the greenery and screen the railway line.	Aug-21	Jun-22	\$ 1,254,074	\$ 756,479
SA	City of Prospect	3	Combination	Extension to renewal works for Braund Road	The City of Prospect initially intended to upgrade approximately 300 metres of Braund Road as part of its capital expenditure. The LRCI Phase 3 program allows the City to extend the works for another 300 metres to address safety concerns for cyclists. The works will include road resurfacing, kerb and gutter realignments, and landscaping improvements.	May-22	Sep-22	\$ 478,360	\$ 222,360
SA	City of Prospect	3	Community	Kerb and Gutter upgrade & Road Reseal on Cotton St, Devonport Terrace, and Galway Ave.	The City of Prospect is upgrading kerb and gutter & performing road resealing on Cotton St, Devonport Terrace, and Galway Ave. The existing street infrastructure is in poor condition. Existing tree roots have caused significant damage to kerb and pavement. Full kerb and gutter construction and road resurfacing is required.	Feb-23	Jun-23	\$ 350,000	\$ 350,000
SA	City of Salisbury	1	Community	Renewal of aging irrigation infrastructure in various open space areas within Mawson Lakes	The identified Irrigation systems within the public open space areas are now coming to the end of their useful life. Seeing increasing number of faults which impacts on the visual amenity and use of the open space areas. This project seeks to renew the irrigation systems to decrease the operational costs of irrigating the open space areas.	Apr-21	Jul-21	\$ 1,000,000	\$ 615,389
SA	City of Salisbury	1	Road	Renewal and upgrade to sections of verges within the City to improve road side amenity	Increase amenity of the City with landscape development of Council owned verges on key traffic corridors within the City. It is proposed to change verge treatments to be more sustainable and provide a higher level of visual amenity for the community.	Apr-21	Oct-21	\$ 1,000,000	\$ 477,616
SA	City of Salisbury	1	Road	Ingle Farm Primary School: Provision of road safety devices and community assets	The objective of the School Transport Framework is to facilitate safe and effective transport on local roads around primary and secondary schools, especially during peak drop-off and pick-up times.	Apr-21	Jul-21	\$ 590,841	\$ 590,841
SA	City of Salisbury	2	Road	Technology Drive, Mawson Lakes, Local Road Widening & Upgrade	Reconstruction / Widening:  Within Mawson Lakes Technology Park, this project will improve traffic into and out of this business precinct. An existing local road will be widened and extended to provide a new exit onto Main North Road. Parking improvements will also form part of this project.	Nov-21	Jun-22	\$ 1,896,000	\$ 1,896,000
SA	City of Salisbury	2	Road	Redhill Road, Ingle Farm, Local Area Traffic Management	Traffic Improvement:  This project was developed to improve pedestrian safety with the installation of new crossings and traffic calming devices to improve road safety.	Dec-21	Apr-22	\$ 250,302	\$ 250,302
SA	City of Salisbury	2	Community	Fairbanks Drive Reserve, Paralowie, New Public Toilets & Community Sporting Element	Toilet Blocks, Sporting & Recreation Facilities:  Install of a new public toilet block adjacent existing playground which is scheduled for renewal in 2021/22. Plus install a new publically accessible community sporting facility similar to a 'rage cage' in this location. For well-being, these initiatives support the community to enjoy the open space and participate in free sport and play elements.	Mar-22	Jun-22	\$ 650,000	\$ 650,000
SA	City of Salisbury	2	Community	Salisbury Oval, Brown Terrace, Salisbury, New Indoor Community Cricket & Recreation Facility	Sporting & Recreation Facilities:  To complement the new accessible playground being installed at Salisbury Oval in 2021, install a new publically accessible recreation facility which provides community cricket and recreation training facilities. In alignment with the well-being agenda, this enables the community to participate in community sports and training.	Mar-22	Dec-22	\$ 650,000	\$ 650,000
SA	City of Salisbury	2	Community	Burton Community Hub, Waterloo Corner Road, Burton, The Shed and Community Garden	Improved Accessibility of Community Facilities & Areas, Painting / Improvements to Community Facilities:  Adjacent to the new Burton Community Hub (Community Centre), create a new facility for 'The Shed'. This will be an accessible space where programs for adults 18+ with a disability can participate.  Outside the Burton Community Hub install a new landscaped community garden which is accessibly for all. This will include accessible path networks and garden beds. This initiative supports the community by way of providing a space to participate but also gain access to free produce.	Nov-21	Jun-22	\$ 500,000	\$ 500,000
SA	City of Salisbury	2	Community	Strowan Park, Martins Road Salisbury, Picnic and Open Space Landscaping	Landscaping Improvements, Picnic Shelters or Barbeque Facilities at Community Parks:  Provide the community with new improvements to an existing open space reserve so they can stay and enjoy the space. It is proposed to undertake landscape improvements, provide path networks and install picnic shelters and bin facilities. Open spaces provide the community the opportunity to socialise and participate in sports and play.	Sep-21	Sep-21	\$ 350,000	\$ 350,000
SA	City of Salisbury	2	Community	Twelve25, Wiltshire Street, Salisbury, Entry Upgrade and Rear Space Landscaping	Improved Accessibility of Community Facilities and Areas, Painting / Improvements to Community Facilities, Landscaping Improvements:  Twelve25 provides a wide range of programs which support youth based health and well-being. The entry to the facility will be upgraded to support accessibility and appear welcoming and inviting. The space at the rear of the facility will be landscaped to provide the youth attending a safe space to socialise and relax. In addition to landscaping seating and shelters will be installed which will provide them a space to eat a meal.	Oct-21	Jun-22	\$ 300,000	\$ 300,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Salisbury	2	Community	Morella Community Centre, Kings Road, Parafield Gardens, New Community Outdoor Kitchen and Facilities	Improved Accessibility of Community Facilities and Areas, Painting / Improvements to Community Facilities, Landscaping Improvements:  Morella Community Centre provides a variety of programs for a diverse community. It is proposed to install a new outdoor kitchen, shelter and seating. The primary outcome of this project is to deliver a cultural kitchen that will enrich the community by building their capacity to facilitate cultural expression through cultural celebrations and events.	May-22	Aug-22	\$ 300,000	\$ 300,000
SA	City of Salisbury	3	Community	Amenity Upgrade & Improvements to Church and John Street Salisbury (between Ann Street and Commercial Road & Wiltshire Street and Park Terrace)	Landscaping Improvements & Improved Accessibility of Community Facilities and Areas: Improved parking, increasing trees and shade within these streets, landscaping to improve the surroundings of the city centre and make the space more inviting to attract people and improving accessibility through the main thoroughfare	Apr-22	Dec-22	\$ 1,500,000	\$ 1,500,000
SA	City of Salisbury	3	Community	Salisbury Recreation Precinct Entry Carpark Upgrade, Happy Home Drive, Salisbury	Off-Road Car Park: The Salisbury Recreation Precinct entry and car park upgrade will include, a complete layout reconfiguration to increase the car parks capacity from 97 to 152, including 5 disabled access car parks. The reconfiguration will include the complete replacement of the existing asphalt wearing course and concrete kerbing. In addition to increasing capacity, the main drivers behind the upgrade is to improve safety for motorists and pedestrians, and stormwater management infrastructure to prevent flooding. This will be achieved through the construction of a dedicated kiss and drop lane and area for buses, improved pedestrian kerb ramps and footpaths, line marking, signage, lighting and drainage pits and pipe.	Jan-23	Jun-23	\$ 1,867,692	\$ 1,867,692
SA	City of Tea Tree Gully	1	Road	Australia Avenue – Parking & Road Realignment	Parking congestion along Australia Avenue and surrounding roads and congestion at the intersection of Australia Avenue and Smart Road.	Jan-21	Jun-21	\$ 377,612	\$ 358,751
SA	City of Tea Tree Gully	1	Community	Lyons Reserve on Lyons Road – Irrigation  The project will include the design, supply and installation of an fully automated overhead rotor sprinkler irrigation system.	The existing manual irrigation system has reached the end of its serviceable life. The reserve is unusable for its intended purpose in its current condition following the introduction of water restrictions in 2007. Watering of the reserve did not resume following the lifting of these restrictions primarily due to the condition of the watering system. The replacement of the irrigation system will increase the accessibility of the reserve to all users.	Apr-21	Jun-21	\$ 86,032	\$ 85,000
SA	City of Tea Tree Gully	1	Community	Upgrade/Enhance Sports Field Lighting - Tilley Reserve	Uniformity and Lux levels across the site do meet the minimum standards required by those sporting clubs outlining the site.  Enhance the utilisation of the site through the additional lighting. This will increase the amount of playing surface available at night and contribute to turf preservation through increased pitch rotation.  While it is expected that some elements of this project could begin in November 2020, this is dependent on equipment availability.	Feb-21	Jun-21	\$ 325,404	\$ 300,000
SA	City of Tea Tree Gully	1	Community	Road & Cycle Safety Centre Upgrade	currently inaccessible to the public when not in use, the mini road network track is in need of upgrade, no on-site car parking available creating potential safety issues along Hazel Grove and no bus parking available either for school/user groups.	Nov-21	Mar-22	\$ 386,625	\$ 220,000
SA	City of Tea Tree Gully	1	Community	Waterworld - replace the existing boilers with two larger high efficiency boilers	The existing boilers which have reached the end of their serviceable life. The new system will provide for increased reliability as the condensing boilers will be far more reliable than the existing style of system. This is because the boiler heats non-pool water and the heat is then transferred to the pool water via a separate titanium plate heat exchanger. This removes a large portion of the corrosion from the boiler itself.	Apr-21	Jun-21	\$ 297,729	\$ 250,000
SA	City of Tea Tree Gully	2	Road	Lyons Road/Tarton Road Roundabout, Holden Hill	Traffic Improvement – construction of a roundabout to improve safety	Jun-21	Aug-21	\$ 300,000	\$ 149,965
SA	City of Tea Tree Gully	2	Community	Council civic centre air-conditioning replacement (stage 2), Modbury	Improvements to a community facility	Jun-21	Sep-21	\$ 631,867	\$ 631,867
SA	City of Tea Tree Gully	2	Road	North East Road, Streetscape project, Modbury	Footpath and landscape Improvements	Feb-22	Jun-22	\$ 659,712	\$ 659,712
SA	City of Tea Tree Gully	2	Road	Montague Road Junction deceleration lane, Modbury	Traffic improvement – create left turn deceleration lane	Oct-21	Oct-21	\$ 146,421	\$ 146,421
SA	City of Tea Tree Gully	2	Road	Mulkarra Street, Bridge Upgrade, Ridgehaven	Bridge works - Upgrading submerged road crossing to a bridge	Feb-22	Jun-22	\$ 841,762	\$ 841,762
SA	City of Tea Tree Gully	2	Combination	Streetlight changeover to LED	Replacement of Light Bulbs in Street Lights	Mar-22	Jun-22	\$ 476,238	\$ 476,238
SA	City of Tea Tree Gully	2	Community	Lot 50 Golden Grove Road, Modbury Heights (open reserve adjoining the Dry Creek corridor footpath network)	Toilet Block and associated infrastructure	Oct-21	Jun-22	\$ 500,000	\$ 500,000
SA	City of Tea Tree Gully	3	Community	Heysen Reserve Court Resurfacing, Modbury	Renewal of netball courts to resurface with a master float system to mitigate future cracking and maintenance costs. Current courts surface is cracking due to reactive soil.	Dec-22	Feb-23	\$ 275,000	\$ 275,000
SA	City of Tea Tree Gully	3	Community	Grand Junction Road Streetscape Upgrade, Hope Valley	The upgrade of Grand Junction Road will have an emphasis on streetscape improvements. This includes; upgrade landscaping and footpaths through the planting of trees, construction of gardens, widening of footpaths and installation of street furniture. Some consideration should be given to infrastructure upgrades along Grand Junction Road with upgrades to Bus Stops, rest points and pedestrian refuges/crossing.	Jan-23	Jun-23	\$ 500,000	\$ 500,000
SA	City of Tea Tree Gully	3	Road	LED Street Lighting Changeover	Replacement of Light Bulbs in Street Lights	Aug-22	Dec-23	\$ 500,000	\$ 500,000
SA	City of Tea Tree Gully	3	Community	Meadowvale East Creek Restoration & Beautification, Modbury	The Meadowvale East Creek Restoration and Beautification focuses on rectification and restoration of creek erosion, biodiversity and sustainability in Meadowvale Reserve East. Other upgrades include; Precinct activation and beautification through landscaping and infrastructure including walking paths and trails, lighting, seating, trees and natural planting.	Nov-22	May-23	\$ 900,000	\$ 652,502
SA	City of Tea Tree Gully	3	Community	Dawson Reserve Beautification, Modbury	The upgrade of Dawson Reserve includes new paths and pedestrian crossings, open space structures including shelters, park furniture, bins, public art element and wayfinding. The Project will also focus on Biodiversity planting areas, amenity planting areas including tree planting, bank stabilisation works in localised areas, irrigation turf areas and amenity garden beds.	Jan-23	Jun-23	\$ 950,000	\$ 500,000
SA	City of Victor Harbor	1	Community	Railway Goods Shed Address building access and maintenance issues connected to this publicly available building. Works to include installing a lift, upgrade of toilets, upgrade building insulation and building comfort, adjusting foyer area to support the consolidation of the Visitor Information Centre and SA Whale Centre that improves the visitor experience.	The building has a number of access related issues. Council resolved in mid-July 2020 to consolidate the Visitor Information Centre and SA Whale Centre into one facility to improve operational efficiencies and direct resources into digital and online visitor servicing measures. This decision was not planned for in the 2020/21 budget. This requires a significant upgrade to the building to support the integration. Improvements to building and merger of services will allow Council to invest savings into online destination marketing efforts.	Dec-20	Mar-22	\$ 629,118	\$ 355,740



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	City of Victor Harbor	2	Community	Kent Reserve	A primary reserve adjacent to popular beach, this project will significantly enhance access for all. It will include: <ul style="list-style-type: none"> <li>All Access paths and ramps to appropriate park furniture</li> <li>Provision of signage to advise the location of the reserve</li> <li>Replacement of existing signs around the reserve, as the signage on the accessible bathroom is not set at a compliant height for people with vision impairment to utilise the braille features</li> <li>Provision of clear signage to advise where the drinking fountains are.</li> <li>New solar lighting to the BBQ and shelter area in Kent reserve (there are currently no lights). This will augment the new accessible paths and pram ramps.</li> <li>designated car parking for individuals with a disability</li> <li>purchase and installation of accessible beach matting (fixed in place) to allow people utilising wheels (e.g. wheelchair, hand cycle) to be able to access the beach)</li> </ul>	Apr-22	Jun-22	\$ 86,686	\$ 83,686
SA	City of Victor Harbor	2	Community	Maude Street footpath	Maude Street footpath (425m – Inman Valley Rd to past Enterprise Ave). Response to community petition to provide connecting footpath from two residential aged care facilities to local shops and businesses.	Apr-22	Jun-22	\$ 75,000	\$ 75,000
SA	City of Victor Harbor	2	Community	Hans Street footpath	Hans Street footpath (35m – red brick pavers and new pram ramps). Completion of footpath in residential area to provide a connection to footpath network for elderly residents and to/from nearby school.	Apr-22	Jun-22	\$ 15,000	\$ 15,000
SA	City of Victor Harbor	2	Community	Port Elliot Road footpath	Construct 525metres of footpath along Port Elliot Road between Ocean Rd and Cottesloe Ave. Port Elliot Road is used by residents and visitors to access the local shopping centre and a footpath for this road has been nominated as a priority corridor in the Victor Harbor Footpath and Pedestrian Strategy.	Apr-22	Jun-22	\$ 100,000	\$ 100,000
SA	City of Victor Harbor	2	Community	Victor Harbor Community Recreation Centre fire water tank	Replacement and upgrade fire water tank at the Victor Harbor Community Recreation Centre. An independent Fire Safety Audit undertaken in 2021 has identified the priority need to purchase and install a 288,000 litre water tank for use in case of fire emergency.	Apr-22	Jun-22	\$ 160,000	\$ 160,000
SA	City of Victor Harbor	2	Road	Waterport Road resealing	Waterport Road reconstruction of failed pavement, recently identified as a priority in Road Condition Assessment inspection. The road reconstruction at Waterport Road is proposed to be deep lift asphalt for a minimum 300m long and 4m wide, from Ocean Road to the Council boundary. This section of Waterport Road is located south of an industrial land division, and north of recreational facilities.	Apr-22	Jun-22	\$ 210,000	\$ 210,000
SA	City of Victor Harbor	3	Road	Range Road Safety upgrade	Range Road is a regionally significant freight, transport and tourism route. It has been identified as an important link in the South Coast Freight Corridor  The proposed project is to improve safety of the road by undertaking reconstruction of deteriorating road surface and will include asphaltting and shoulder widening.  It is proposed to undertake 4km of 0.5m shoulder widening and 615m full width section of deep lift pavement replacement (or equivalent patches).	Oct-22	Jun-23	\$ 711,480	\$ 711,480
SA	City of West Torrens	1	Community	Accessible Toilet Block	Current toilet not meeting needs of community/reserve	Jul-21	Apr-22	\$ 225,000	\$ 225,000
SA	City of West Torrens	1	Community	Upgrade existing football oval lights to LED from metal halide.	Improved lighting required to cope with night games and use by football, cricket and athletic clubs. Improve the energy efficiency.	Oct-20	Oct-20	\$ 100,000	\$ 49,514
SA	City of West Torrens	1	Community	Installation of new 200lux LED lighting to football/baseball oval and new 50lux LED lighting to soccer/cricket pitch and all associated infrastructure.	The lights will allow for night games and football/baseball and night training across the entire pitch for soccer/cricket, especially for the junior athletes.	Apr-21	Feb-22	\$ 425,000	\$ 425,000
SA	City of West Torrens	2	Community	Sports Training Infrastructure (1. Weigall Oval, Urrbrae Terrace, Plympton; 2. Lockleys Oval, Rutland Ave, Lockleys; 3. Camden Oval, Anzac Highway, Camden Park)	Sporting and Recreation Facilities upgrade to include training infrastructure for baseball and cricket. To allow for increased participation, additional sports at the sites, and to ensure the long term viability of these sports hubs, multi-use training and recreational infrastructure will be installed at each site. The training infrastructure will also be available for community recreational use.	Feb-21	Jun-22	\$ 295,686	\$ 265,686
SA	City of West Torrens	2	Community	Richmond Oval Improvement for community use (37 Milner Road, Richmond)	Sporting and Recreation Facilities / Other. The first stage of work is proposed to focus on elements that will deliver additional recreational opportunities eg removal of mounding on the eastern side of the Oval; installation of Cricket Training infrastructure; construction of storage and change-room facility; construction of running track/children's bike track around perimeter of oval; installation of outdoor adult fitness equipment; and installation of new picket fencing around oval.	Mar-21	Oct-22	\$ 1,800,000	\$ 1,800,000
SA	City of West Torrens	3	Community	Peake Gardens Riverside Tennis Club; 6/24 Bice Street, Marleston SA 5033: Improvements to community facilities	Improvements to Clubhouse including the demolition of existing and construction of new facility. New facility to include canteen, kitchen, bar, club space, storage, change rooms and amenities, medical room, office and large viewing deck. Due to competing priorities, Council has not been able to commit funds to this project over the past five years. The LRCI funds will enable this priority project to take place. Council has received funding through the State Open Space Grant program in the amount of \$959,750 for a total project cost of \$2M and is seeking to use matching funds from LRCI program.	Feb-22	Feb-23	\$ 2,000,000	\$ 959,750
SA	City of West Torrens	3	Community	Upgrade to Mellor Park Facilities and Memorial construction; 362 Henley Beach Road, Lockleys SA 5032: Improvements to community facilities and improved accessibility of Community Facilities and Areas.	Improvements to community facilities located at Mellor Park including Lockleys Community building and former Child and Family Health Service Building and improved accessibility of the facilities. Improvements will include painting, modernisation of facilities, construction of accessible entrances and toilet facilities. These improvements will allow for community use of the facilities. Additionally, a memorial will be constructed to honour the former Lockleys RSL Sub-branch and local servicemen and women who served in wars.	Feb-22	Jul-22	\$ 439,278	\$ 439,278
SA	Clare and Gilbert Valleys Council	1	Community	Main North Road, Clare - Walking Path	Deteriorating deck surface and potential public safety issues	Nov-20	Dec-20	\$ 37,830	\$ 37,830
SA	Clare and Gilbert Valleys Council	1	Road	Horner Street, Riverton - Drainage Improvement	Water inundation of the footpath, road and private property due to inadequate stormwater drainage	Dec-20	Mar-21	\$ 16,217	\$ 16,217
SA	Clare and Gilbert Valleys Council	1	Community	Swinden Street, Riverton - Footpath	Renewal of footpath, kerbing, associated spoon drains and crossovers to improve equity of access and public safety.	Nov-20	Jun-21	\$ 50,686	\$ 50,686
SA	Clare and Gilbert Valleys Council	1	Community	Tarlee Oval Grounds - BMX track	A BMX track was started but inadequate for requirements. Relocated to safe, accessible, visible site on the same property and extended to be compliant.	Jan-21	Jun-21	\$ 41,165	\$ 41,165
SA	Clare and Gilbert Valleys Council	1	Road	James Street, Rhynie - Sealing	When exiting the roads onto the Horrocks Highway, vehicle wheels loose traction and spin, making a dangerous situation particularly if there is oncoming traffic. Current unsealed and steep aprons make it difficult for residents to safely join the highway.	Nov-20	Jun-21	\$ 48,418	\$ 48,418
SA	Clare and Gilbert Valleys Council	1	Community	Mintaro Oval Playground	Update of playspace found to be deficient following audit process	Jan-21	Jul-21	\$ 20,156	\$ 20,156
SA	Clare and Gilbert Valleys Council	1	Community	Rhynie Rest Stop - Adult Exercise Equipment	Upgrade playground to suit broader age range for locals and visitors Upgrade barriers from current aged permapine structures Landscaping of overgrown and unsightly vegetation along roadside of Rest Area	Jan-21	Jul-21	\$ 50,397	\$ 50,357



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Clare and Gilbert Valleys Council	1	Community	Melrose Park - Multiple Improvements	Melrose Park, Clare is the key park within Clare which includes a large model train station and track, lake, playground, BMX/bike park, walking trails and lake. The park continues to increase in popularity with the expansion of the train track, playground and bike park currently occurring. The existing toilets are small, old and do not meet the current needs of the park, let alone the improved park. The new toilets will also cater for disabled persons which there are currently no facilities.	Jul-21	Aug-22	\$ 212,682	\$ 212,682
SA	Clare and Gilbert Valleys Council	2	Community	Footpath renewal and upgrade – District-wide focusing on Riverton, Auburn and Clare	Key action in the Disability Access and Inclusion Plan and consistent with public feedback about the poor condition and lack of footpaths in urban areas throughout the district.	Oct-21	Jun-22	\$ 179,200	\$ 179,200
SA	Clare and Gilbert Valleys Council	2	Community	Develop an enhanced BMX track, playground, petanque pitch and new irrigation at Melrose Park, Clare	Key project within the Open Space and Recreation Strategy and identified project being pursued by the Youth Action Committee. Significant opportunity to make a park of regional significance and further enhance this tourist attraction in conjunction with the model engineers and Gleeson Wetlands.	Jun-21	Jun-22	\$ 165,162	\$ 165,162
SA	Clare and Gilbert Valleys Council	2	Community	New playground equipment at Richardson Park, Sevenhill	Identified within the Open Space and Recreation Strategy. Opportunity to further enhance this playground as a key attraction	Jul-21	Dec-21	\$ 52,078	\$ 52,078
SA	Clare and Gilbert Valleys Council	2	Community	Playground enhancement and youth space, Centennial Park, Auburn	Identified within the Open Space and Recreation Strategy. Auburn Community Development Committee have separately spoken to Administration about enhancing the playground to better cater to young families.	Jul-21	Jun-22	\$ 52,000	\$ 52,000
SA	Clare and Gilbert Valleys Council	2	Community	Saddleworth Recreation Ground shade structure and youth component	Identified within the Open Space and Recreation Strategy. Would significantly enhance and protect the existing playground	Apr-21	Jun-22	\$ 52,837	\$ 52,837
SA	Clare and Gilbert Valleys Council	2	Combination	Bollards in front of outdoor dining space at Emporium Bakehouse, Riverton	Amend a safety issue that would allow outdoor diners to safely dine in front of Emporium Bakehouse again. This project has been fully designed and quotes received and could be delivered very quickly.	May-21	Sep-21	\$ 35,000	\$ 28,991
SA	Clare and Gilbert Valleys Council	2	Community	Melrose Park - Multiple Improvements	Phase 2: Table and chair settings installed at the BMX track and Petanque pitch. Bin surrounds for the BMX track, Bollards for the Petanque pitch and landscaping around the toilet block.	Jul-21	Aug-22	\$ 242,682	\$ 30,000
SA	Clare and Gilbert Valleys Council	3	Road	Renewal of Township Sealed Roads	For the LRCI Phase 3 grant funding, Clare and Gilbert Valleys Council proposes to complete a significant works program to remediate a number of Council owned Township Sealed Roads. Many of Councils Township sealed roads are nearing the end of their asset life and this program will help accelerate the renewal and remediation of many of these roads. The scope of works for the identified roads shall comprise the whole of the plant, labour and materials and any obvious items for the proper completion of the renewal treatments including: <ul style="list-style-type: none"> <li>• Skim Coat</li> <li>• Minor surface patch</li> <li>• Major surface patch</li> <li>• Stabilisation pavement patch 150mm</li> <li>• Pavement patch 300mm granular</li> <li>• Intersection surface treatment (hot-mix)</li> <li>• Intersection pavement treatment (hot-mix)</li> <li>• Inspection and reporting;</li> <li>• Traffic management of affected roads;</li> <li>• Resident notification;</li> <li>• Post inspection on as selection of roads with Councils representative within 1 months of completion.</li> </ul> The final complete listing of the roads in scope are currently being prepared and will be subject to final tender prices submitted	Jul-22	Jun-23	\$ 954,550	\$ 954,550
SA	Coorong District Council	1	Road	Hill Street Taillem Bend Sealing	Upgrading unsealed residential street to a sealed residential street with stormwater drainage infrastructure. Addressing the following issues; - Pavement failure, - Stormwater drainage, - Reduction of dust and nuisance, - Limiting ongoing maintenance requirements.	Mar-21	Dec-21	\$ 140,000	\$ 111,773
SA	Coorong District Council	1	Community	Lake Indawarra & Nature Trails Precinct Project	Improving access to recreation and environmental facilities and experiences in the Coorong District Community is a high priority, enhancing access to highest value environmental assets in the Tintinara area - Lake Indawarra. Local residents of all ages and visitor will enjoy the improvements to the Lake Indawarra and Nature Trails precinct. This project will deliver positive environmental, social, mental and physical health outcomes for locals, visitors and families, through further enhancement of this precinct. Building community and family resilience in the post COVID environment.	Oct-20	May-21	\$ 90,000	\$ 90,000
SA	Coorong District Council	1	Community	Taillem Bend Netball Courts	Improving access to sporting facilities to the Coorong District Community that meet the official standards of Netball Australia. This will also be of benefit to broader Mallee League netball competitions, and interleague competitions. High quality recreation facilities will improve the physical, social and mental wellbeing outcomes in the Coorong and broader community.	Jan-21	Apr-21	\$ 115,000	\$ 115,000
SA	Coorong District Council	1	Community	Coonalpyn Pool Buildings & Surrounds	Improving access to recreation and sporting facilities to the Coorong District Community that meet the official health and planning standards. This will also be of benefit to broader community for school and interschool swimming carnivals, VACSWIM lessons, aquatic activities for remedial purposes. High quality recreation facilities will improve the physical, social and mental wellbeing outcomes in the Coorong and broader community.	Sep-21	Dec-21	\$ 230,000	\$ 95,000
SA	Coorong District Council	1	Community	Final Murray Coorong Trail Stage 1	Improving access to recreation and environmental facilities and experiences in the Coorong District Community is a high priority, enhancing access to one of our highest value environmental assets - the River Murray. Local residents of all ages and visitor will have improved access to this high traffic and tourism attractive trail. Development of this stage in partnership between Coorong District Council, & the Department for Environment and Water will deliver positive social, mental and physical health outcomes for locals and visitors. Building community and family resilience in the post COVID environment.	Sep-21	Nov-21	\$ 155,000	\$ 106,088
SA	Coorong District Council	1	Road	Sealing of Council existing unsealed road	Unsatisfactory road pavement, addressing dust issues, increasing road safety, improved road signage and line marking. Starting at the Princes Highway and Seven Mile Road intersection and ending 2.6 km South towards Nooameena Township.	Feb-22	Jun-22	\$ 201,813	\$ 201,813
SA	Coorong District Council	2	Community	Tintinara Bowling Club bowling green lights	Replacement of Tintinara Bowling Club Lights. Current lights installed in the late 1960's, causing bird dropping issues, will improve usage of venue for night bowling and community & social events	Jul-21	Sep-21	\$ 20,669	\$ 20,125
SA	Coorong District Council	2	Community	Peake Playground Upgrade	Replacement of the Peak Playground. Last incarnation installed in the 1980's. Located adjacent to public toilets and sporting facilities	Sep-21	Nov-21	\$ 81,528	\$ 72,179
SA	Coorong District Council	2	Community	Pine Park Taillem Bend solar lights	New solar lights to improve safety and visibility in town park. In response to community concern and requests	Mar-21	Sep-21	\$ 6,511	\$ 6,511
SA	Coorong District Council	2	Community	Coonalpyn Recreation Precinct Project	Upgrade of buildings and facilities within the Coonalpyn Recreation Precinct	Nov-21	Dec-21	\$ 182,226	\$ 100,000
SA	Coorong District Council	2	Road	Sealed roads as per conditions assessment Variation	Upgrade of sealed roads as identified in the sealed roads condition assessment to be undertaken in January 2021	Jan-22	May-22	\$ 617,901	\$ 426,770
SA	Coorong District Council	2	Community	(Meningie North Jetty & Surrounds Remediation NEW	Upgrade of Meningie North Jetty, refurbishment of Meningie Sailing Club Beach, and provision of picnic furniture on foreshore	Jun-21	Mar-22	\$ 21,804	\$ 18,335

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Coorong District Council	3	Road	Carcuma Road	Road – Reconstruction & Widening. Carcuma Road runs 15km north from the township of Tintinara to the Thomas Foods International (TFI) Beef Feedlot Facility. Heavy Freight access to the feedlot has already, and will continue to, significantly increase as operations ramp up to support the TFI Meat Processing Facility north of Murray Bridge. Carcuma Road has been identified with the Murraylands and Riverland 2030 Regional Transport Plan and a regionally significant freight route and as a result has attracted funding through the Special Local Road Program. The first 12 km of Carcuma Road is sealed however to accommodate Heavy Freight including Road Train access the pavement and seal with need to be widened. The final 3km of Carcuma Road, from the Heinrich Road junction to the feedlot entrance is unsealed and will be constructed to a sealed road standard that can accommodate the freight requirements of the TFI operation. The improvement in freight access will support economic growth and efficient movement of freight in and out of the TFI facility.	May-22	Dec-22	\$ 2,300,000	\$ 384,000
SA	Coorong District Council	3	Road	Seven Mile Road Sealing	Road – Sealing. Seven Mile provides direct access to the settlement of Noonamena which is situated on the edge of the Coorong national park. Seven Mile Road has been identified as a regionally significant route in terms of Community access and tourism within the Murraylands and Riverland 2030 Regional Transport Plan Council has committed funds to reconstruct the unsealed pavement of Seven Mile Road to improve road condition and in order to deliver on the communities' expectation. Sealing the 4.0km stretch of unsealed road between the Princess Highway and the Noonamena Settlement is the next step.  [REDUCED SCOPE OF WORKS] The scope of works under Phase 3 is only sealing the 1.3km (instead of 4km) stretch of unsealed road, starting from 2.6km from the Princes Highway and ending at the Noonamena Settlement. This is stage 2 of the sealing (with stage 1 being nominated under Phase 1)	May-22	Dec-22	\$ 100,000	\$ 100,000
SA	Coorong District Council	3	Road	Poltalloch Road	Road – Reconstruction of Sealed Road. Poltalloch Road is classified as a class 3 route in accordance with Councils Road Management Hierarchy and has been identified as a route of regional significant within the Murraylands and Riverland LGA Roads Data Base because of the community access it provides. A 12km section of Poltalloch Road that runs between Princes Highway and the Poltalloch Station Homestead was not previously reconstructed by Council and over the past winter has deteriorated dramatically and is in a state that is not considered serviceable requiring intervention. This failing section closely follows the southern bank of Lake Alexandrina and crosses several low-lying swampy flats. This 12km section is exhibiting several modes of failure and will require a targeted approach by way of pavement treatment. Council has commenced geotechnical investigation that will inform the construction methodology that will include treatments such as, full pavement reconstruction, in situ lime/cement/foam bitumen stabilisation.	Feb-22	Dec-22	\$ 1,082,000	\$ 250,000
SA	Coorong District Council	3	Community	Tailem Bend Train Park Upgrade	Park Upgrade including – Repairs/Replacement of fencing. Works include the renewal of an existing fence and concrete plinth that border the park. The park is located on Railway Tce, the main Street of Tailem Bend and the fence is designed to contain children and prevent access to the busy road. Future works proposed for the upgrade of the park include a shelter/weather protection for the Train located in the park, provision of public amenities and an upgrade to the play equipment that may include nature play.	Jun-22	Jun-23	\$ 100,000	\$ 100,000
SA	Coorong District Council	3	Road	Unsealed Roads Renewal Program	Coorong Council re-sheets between 40 and 50km of unsealed road annually. Road Pavement Material is sourced from local landholders where it is raised and crushed on site ready to be applied to unsealed roads that require renewal. Unsealed road pavement don't have a bitumen wearing course to protect them and as a result wear away through weather and traffic load. A well-constructed unsealed road is expected to last between 20 and 25 years. This project will enable Council to undertake additional unsealed road resheeting activities on Gardner Road, Freak Road and Yarindale Road in addition to Coorong District Council's existing capital renewal program.	Apr-22	Jul-22	\$ 2,219,344	\$ 369,626
SA	Coorong District Council	3	Road	Tailem Bend Street Sealing	The township of Tailem Bend has several residential streets that are not yet sealed resulting is dust and stormwater issues. Council has commenced a program to fund the construction. of all township's streets to a sealed standard. With previous funding received Council have upgraded Myrtle Place and Pontt Street. Wattle Street is identified as Council's next priority. Council will deliver upgraded pavement to a sealed construction along with improved stormwater drainage as part of the project. This project will include footpath and kerbside construction. Through previous community consultations processes Wattle Street has been identified as a priority for the Tailem Bend Community.	Jun-22	Jun-23	\$ 100,000	\$ 100,000
SA	Coorong District Council	3	Community	Coorong Community Skate Park	This project is for the construction of the Coorong Community Skate Park which is located within the Meningie Sporting Complex. This facility will compliment the BMX track, Oval, Netball Courts, Playground and Dog park already constructed within the precinct. This precinct is located across the road from the Meningie Caravan Park and is well utilised by the local community. This project will provide a safe area for the community to skate, scooter and bike. This will reduce the use of other public infrastructure such as parks and footpaths for these activities. The Community have been heavily involved in the consultation process with the design and the community have formed a skate park committee for the key representatives from the community to be involved in the project.	Jun-22	Jun-23	\$ 320,000	\$ 200,000
SA	Copper Coast Council	1	Road	Bay Road Moonta Bay - upgrade	The road is deteriorated and not a good entrance statement for a major tourist destination within the Copper Coast.	Feb-21	Mar-22	\$ 1,450,000	\$ 172,199
SA	Copper Coast Council	1	Combination	Moonta - George Street pedestrian crossing, Ellen Street carpark reconstruction and Foodland access traffic signage	Pedestrian safety, traffic safety and easier use of facilities.	Apr-21	Jun-21	\$ 68,500	\$ 20,000
SA	Copper Coast Council	1	Community	Moonta Town Hall - roof repairs	Serious failure to sections of timber components making up the structural integrity of the roof.	Aug-20	Nov-20	\$ 877,500	\$ 200,000
SA	Copper Coast Council	1	Combination	Copper Coast - various locations - signage replacement	The replacement of signage will ensure better traffic safety and traffic management.	Oct-20	Dec-20	\$ 32,500	\$ 20,000
SA	Copper Coast Council	2	Road	Bay Road, Moonta	Reconstruction of Bay Road – Rebuilding of existing Bay Road	Apr-21	Dec-21	\$ 5,922,380	\$ 475,000
SA	Copper Coast Council	2	Community	Kadina and Moonta Cemetery Management	The continuation of masonry fence repairs and Conservation Management Plans of two of Councils Cemeteries – Kadina and Moonta	Jan-21	Dec-21	\$ 160,000	\$ 80,000
SA	Copper Coast Council	2	Community	Wallaroo and Moonta Dog Parks	Sporting and Recreations Facility – Construction of two dog parks	Jan-21	Dec-21	\$ 120,000	\$ 80,000
SA	Copper Coast Council	2	Community	McCauley Park	Undertaking planning and consultation for the upgrading of an existing open space	Jan-21	Apr-21	\$ 34,365	\$ 34,365
SA	Copper Coast Council	3	Community	Wallaroo to Moonta Cycling and Walking Trail	Works involve the creation of a cycling and pedestrian shared trail between Wallaroo & Moonta along an old railway line. Vegetation will be cleared and the path created so that a bitumen seal can be applied. Rest stops will also be installed along the path.	Jan-22	Dec-22	\$ 1,500,000	\$ 169,398
SA	Copper Coast Council	3	Community	Kadina CWMS Effluent Lagoons	Upgrade to existing faculty lagoon in Kadina to improve environmental issues as the current old clay liner is leaking and will be replaced with a new liner to overcome environmental damage. This will involve removing old material and reshaping the lagoon for the liner to be installed.	Jan-22	Apr-22	\$ 450,000	\$ 240,000
SA	Copper Coast Council	3	Community	Provision of lighting for the Art Gallery at the Ascot Theatre	Upgrading of the old outdated existing lighting in a community art gallery owned by Council. The existing globes are old technology and are no longer available to purchase for replacement. The old lights also damage the artwork. A new LED lighting system is to be purchased and installed	Feb-22	Jun-22	\$ 20,000	\$ 15,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Copper Coast Council	3	Road	Rural Roads resheeting/maintenance	Work to return various roads to its original standard by re-sheeting and reforming the roads to improve stormwater, add & replace road material and vegetation maintenance.	Apr-22	Jun-23	\$ 2,090,000	\$ 400,000
SA	Corporation of The City of Unley	1	Community	Landscaping of an important walking and cycle corridor, following path widening to be undertaken by the State Government. The works involve vegetation clearance, soil improvements, irrigation and extensive planting of shrub, grasses and ground covers, as well as advanced trees. In addition to the corridor greening, improved way finding signage and upgrade LED path lighting will be installed.	The Mike Turtur is the most popular off-road cycle route for daily commuters into the CBD. Over time, the popularity has placed increased pressure on the path width and its capacity to accommodate increased cyclists and pedestrians. The State Government has chosen to increase the path width to improve the safety and efficiency of the route, between Musgrave Street, Goodwood and King William Road, Wayville. The Bikeway runs parallel to the existing tram corridor and adjoining side and rear fences of residential homes. To enable the construction of a wider path, extensive vegetation clearance is required. Much of the existing planting is old, self-seeded and overgrown, and inappropriate along the bikeway due to sightlines, CPTED, form or seed drop. The LRCI Program allows Council to invest in a new corridor landscaping to improve the safety, amenity and biodiversity for all users, and adjacent residents. A sustainable palette of predominantly native plants will be carefully chosen to ensure long term sightlines are maintained along the corridor, support the Council's long term tree canopy growth targets, and increase local biodiversity. Once established, the Council will take the longer term maintenance responsibility of the bikeway and corridor greening.	Feb-21	Jun-22	\$ 340,054	\$ 340,054
SA	Corporation of The City of Unley	1	Community	Unley road	its current condition is in need of revitalisation to respond to the increased demands on public realm, as a result of new urban development	Mar-22	Jun-22	\$ 283,775	\$ 122,618
SA	Corporation of The City of Unley	2	Community	1 Trimmer Tce Unley	Providing a community activity hub for residents, community and sporting groups The site currently contains a grandstand facility to view sporting and other activities on the oval. Residents also use it as part of their keep fit regime.  The creation of the Community Hub will provide gym, training and change facilities for community sporting clubs utilising the oval, as well as administrative space across the mezzanine floor area.  Further works will see the construction of an additional level, overlooking the oval proper that will allow for community groups and sporting bodies to undertake, group meetings, training and presentations etc.  The LRCI funding (phase 2) is directed towards the ground and mezzanine levels of the project.	Dec-21	Jun-22	\$ 4,624,319	\$ 1,339,102
SA	Corporation of The City of Unley	3	Community	Unley Oval Community Hub: 1 Trimmer Tce Unley 5061	Providing a community activity hub for residents, community and sporting groups The site currently contains a grandstand facility to view sporting and other activities on the oval. Residents also use it as part of their keep fit regime. The creation of the Community Hub will provide gym, training and change facilities for community sporting clubs utilising the oval, as well as administrative space across the mezzanine floor area. Addition of a second level to existing oval facility to provide a community hub space of some 800m2, along with office and administrative space on the mezzanine level. Phase 3 funding will support new external works at the mezzanine level to create coaches and officials facilities overlooking the ground as well as the addition of stadium style seating. Additionally, phase 3 works will include the new upper level community hub of some 800m2 for use by sporting and community groups.	Jan-22	Feb-23	\$ 4,624,319	\$ 925,344
SA	Corporation of the Town of Walkerville	1	Community	Resealing and widening of existing footpath to 2.4m and retaining wall to support access.	Ability for walkers and cyclists to share the path safely, enhanced access to river torrens linear park	Nov-20	Dec-20	\$ 19,706	\$ 19,706
SA	Corporation of the Town of Walkerville	1	Combination	Installation of a new footpath on the Northern side of Warwick Street, replacement of fencing, installation of an Emu Crossing, replacement of kerb and re-sealing of road segment	Accessibility for community to access the sporting club from Warwick street, safety of school community crossing the road from outside the school.	Dec-20	Feb-21	\$ 174,285	\$ 80,000
SA	Corporation of the Town of Walkerville	1	Community	Cambridge Street - Footpath Renewal	Ability for walkers and cyclists to use the path safely, enhanced	Sep-20	Oct-20	\$ 16,552	\$ 16,552
SA	Corporation of the Town of Walkerville	1	Community	Levi Oval - Tennis Courts	Ability for community to use tennis courts for recreation	Aug-20	Sep-21	\$ 46,551	\$ 23,958
SA	Corporation of the Town of Walkerville	1	Road	Park Terrace - Re-lining Pipe	Localised flooding of roadway	Sep-20	Oct-20	\$ 20,725	\$ 20,725
SA	Corporation of the Town of Walkerville	2	Community	Willow Bend Exeloo	Installation of a fully automated toilet block and landscape improvements	Oct-21	Mar-22	\$ 235,000	\$ 235,000
SA	Corporation of the Town of Walkerville	2	Community	Smith Street Footpath	Upgrade and widening of pedestrian walkway	May-21	May-21	\$ 49,676	\$ 32,589
SA	Corporation of the Town of Walkerville	2	Community	Willow Bend Tennis Courts and Basketball Ring	Renewal of the tennis court and addition of a basketball ring	Feb-22	Feb-22	\$ 58,789	\$ 50,000
SA	Corporation of the Town of Walkerville	3	Community	Levi Oval Exeloo	The Levi Exeloo project will provide a Disability compliant automated toilet block for the locals of Vale Park and surrounding areas. Levi Oval is used frequently by sports teams and community members for events and gatherings but currently has a lack of public facilities	Feb-22	Feb-22	\$ 200,000	\$ 200,000
SA	Corporation of the Town of Walkerville	3	Road	Walkerville Terrace Road Patching	Heavy patching of major collector road that has deteriorated and becoming unsafe	Feb-23	Mar-23	\$ 174,822	\$ 121,882
SA	Department for Infrastructure and Transport	1	Community	Kingoonya Community Park Upgrade	Limited facilities available at the Kingoonya Community Campgrounds.	Oct-20	May-22	\$ 30,000	\$ 30,000
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at Iron Knob	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement	Dec-21	Apr-22	\$ 215,000	\$ 215,000
SA	Department for Infrastructure and Transport	1	Community	Iron Knob Oval Shed - Power Connected	No power, lighting and security at the town shed.	Feb-21	Apr-21	\$ 14,000	\$ 14,000
SA	Department for Infrastructure and Transport	1	Community	Outback Communities Authority Flinders Walking Trail	Limited recreational opportunities for tourists and locals in the Flinders region.	Apr-21	Aug-21	\$ 100,000	\$ 100,000
SA	Department for Infrastructure and Transport	1	Community	Innamincka Parking Bay Shelter Upgrade	Lack of a suitable parking bay facilities at the town.	Jul-21	Aug-21	\$ 66,000	\$ 66,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Department for Infrastructure and Transport	1	Community	William Creek Raceclub Playground Installation	Limited recreational opportunities for children at the Sports ground.	Feb-21	Jun-21	\$ 27,105	\$ 27,105
SA	Department for Infrastructure and Transport	1	Community	Parachilna Campground Septic System Upgrade	Limited facilities at the Parachilna Campground.	Oct-20	Aug-21	\$ 8,500	\$ 8,500
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at Marree	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement.	Dec-21	Apr-22	\$ 200,000	\$ 200,000
SA	Department for Infrastructure and Transport	1	Community	Blinman New CFS and Sports Shed	Lack of a suitable sporting and Emergency Services facilities in the town.	Oct-20	May-22	\$ 200,000	\$ 200,000
SA	Department for Infrastructure and Transport	1	Road	Re-sheeting of 12 unsealed roads within the Andamooka Township	roads are unsealed and in poor condition, funding provided by Local Roads and Community Infrastructure Program allows for the re-sheeting of the roads to occur and improve access for residents in all weather conditions.	Sep-20	Jun-21	\$ 203,470	\$ 203,470
SA	Department for Infrastructure and Transport	1	Road	Extending the existing bitumen seal on Kempe Road by a further 20km on the outskirts of the Coober Pedy township	Provides the existing open surface road with an all-weather, sealed surface that will improve driver safety and reduce vehicle wear and tear. This road is a high priority for rehabilitation works due to its current condition, remote location, high traffic volumes including heavy vehicles, oversize material and high maintenance needs.	Feb-21	May-21	\$ 2,040,001	\$ 2,040,001
SA	Department for Infrastructure and Transport	1	Community	Copley Playground Shade	Lack of a suitable Community facilities at the park.	Dec-20	Apr-21	\$ 65,572	\$ 65,572
SA	Department for Infrastructure and Transport	1	Community	Blinman Mine Tour Fencing Upgrade	Lack of a suitable safety fencing for tourist Mine.	Oct-20	Jun-21	\$ 10,000	\$ 10,000
SA	Department for Infrastructure and Transport	1	Community	Copley Community Hall Upgrade	Lack of a suitable Community facility and hall.	Nov-20	Apr-21	\$ 26,000	\$ 26,000
SA	Department for Infrastructure and Transport	1	Community	Beltana Community Hall Landscaping	Lack of a suitable campground and local community hall facility in the town.	Oct-20	Jun-21	\$ 12,000	\$ 12,000
SA	Department for Infrastructure and Transport	1	Community	Beltana Hall Cellar Upgrade	Lack of tourist attractions in the town.	Oct-20	Jun-21	\$ 14,000	\$ 14,000
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at William Creek Andamooka Community Sporting Complex	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement	Dec-21	Apr-22	\$ 200,000	\$ 200,000
SA	Department for Infrastructure and Transport	1	Community	Andamooka Community Sporting Complex	Lack of Sporting facilities in Andamooka	Oct-20	Feb-22	\$ 308,000	\$ 200,000
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at Andamooka	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement.	Dec-21	Apr-22	\$ 225,000	\$ 225,000
SA	Department for Infrastructure and Transport	1	Community	Penong Town Museum Relocation	Limited visitation and access to the current Museum.	Nov-20	Jun-21	\$ 30,000	\$ 30,000
SA	Department for Infrastructure and Transport	1	Community	Pimba Community Park Upgrade	Limited facilities at the Pimba Campground.	Oct-20	May-22	\$ 170,600	\$ 170,600
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at Marla	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement.	Dec-21	Apr-22	\$ 180,000	\$ 180,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Department for Infrastructure and Transport	1	Community	Marree Sports Club Upgrade	Limited facilities at the Marree Race Club.	Oct-20	Jun-21	\$ 27,000	\$ 27,000
SA	Department for Infrastructure and Transport	1	Community	Replacement of the public toilets at Oodnadatta	Asset at end of life and requires replacement, funding provided by Local Roads and Community Infrastructure Program allows for the capital replacement of the asset to be brought forward and address the backlog of asset replacement.	Dec-21	Apr-22	\$ 205,000	\$ 205,000
SA	Department for Infrastructure and Transport	1	Community	Kingoonya Race Club Upgrades	Poor facilities currently at the Kingoonya Race Grounds.	Oct-20	Dec-21	\$ 15,000	\$ 15,000
SA	Department for Infrastructure and Transport	2	Road	Beltana Access Road	Improve the resilience, reliability and safety of the road leading to Historic Town Beltana community. Works will include construction of floodways to improve drainage and re-sheeting of road surface.	Nov-21	Apr-22	\$ 1,922,450	\$ 1,922,450
SA	Department for Infrastructure and Transport	2	Community	Aussie Travel Code stage 2	Aussie Travel Code is a travel management brand for visitors to the region and promotes sustainable visitation practices based on the 'tread lightly' theme. Signage has been developed to inform travellers in the region about being unprepared for travel in remote areas. The signage promotes the preservation of: <ul style="list-style-type: none"> <li>Natural landscapes and environments</li> <li>The character of unique communities</li> <li>Property, lifestyle and cultural sites of Traditional Owners</li> <li>Enjoyable experiences in the Outback.</li> </ul> The signage also encourages: <ul style="list-style-type: none"> <li>Increased tourism in the Outback</li> <li>Safe and sustainable travel behaviour</li> <li>Respectful and enjoyable social interactions</li> </ul> Signage will be placed in strategic locations including several "gateway" signs at key entry/exit points, supported by smaller A0/A1 signs at parking and information bays. <ul style="list-style-type: none"> <li>19 X 4m X 3m signs with high wind rating structure (4 poles) @ \$12,000 each = \$228,000 (includes installation)</li> <li>55 x A1 signs for parking bays and public toilet siting @ \$400 each = \$22,000 (includes installation)</li> </ul>	Aug-21	Jul-22	\$ 250,000	\$ 250,000
SA	Department for Infrastructure and Transport	2	Community	Community Pumps Tracks	4 Modular Pumptracks at Marree, Penong, Andamooka and Leigh Creek. A Modular Pumptrack is a rideable track for bikes, scooters and skateboards. The track is a continuous loop design that lets riders gain and maintain speed without pedalling. Riders use pressure to generate propulsion – put simply, 'pumping'.  [INCREASE IN SCOPE OF WORKS] Council to include landscaping with an updated total project cost/LRCI funding required.	Feb-22	Sep-22	\$ 632,000	\$ 632,000
SA	Department for Infrastructure and Transport	2	Community	Aroona Dam, 6kms South of the Leigh Creek Township	Picnic Shelter at Aroona Dam designed to provide a sheltered space for families to enjoy and utilise walking, cycling and water based activities.	Dec-21	May-22	\$ 100,000	\$ 100,000
SA	Department for Infrastructure and Transport	2	Community	Penong Water Harvesting	The scope of this project was to install a dam lined with black plastic to store water for use on the community sports oval, located at the Far West Region Sports Facility Hub. The project will complement the installation of the sub-surface drip irrigation system at the sports oval in Penong.	Dec-21	May-22	\$ 60,000	\$ 60,000
SA	Department for Infrastructure and Transport	2	Community	Blinman Sports Centre/ CFS	Stage two of the Sports Centre/CFS shed upgrade will see male and female change room and bathroom facilities installed along with kitchen facilities for catering.	Dec-21	Sep-22	\$ 100,000	\$ 100,000
SA	Department for Infrastructure and Transport	3	Community	Traveller Dump Points in William Creek, Oodnadatta, Pimba and Innamincka	To install portable toilet waste disposal solutions where the OCA has existing effluent management systems. Includes landscaping and traffic management.	Feb-23	Jun-23	\$ 300,000	\$ 300,000
SA	Department for Infrastructure and Transport	3	Community	Blinman Caravan and Camper Services Area Project	To install caravan and camper service area inclusive of water dispenser, waste disposal and effluent waste disposal. Includes landscaping, signage, etc.	Jan-23	Jun-23	\$ 250,000	\$ 250,000
SA	Department for Infrastructure and Transport	3	Community	Race Course Upgrade Project Innamincka Sporting Club	Supply and install new female and male showers and toilets, upgrade existing bathroom for disabled access, upgrade exiting electrics and supply cool room for kitchen. Project will transition the Innamincka Sporting Club to a multi-use venue capable of supporting local sporting events and fundraisers, for example car rally type events.	Jul-22	Jun-23	\$ 436,000	\$ 436,000
SA	Department for Infrastructure and Transport	3	Community	Public Wi-Fi Project	Supply and install public Wi-Fi at 20 remote sites around the Outback. (7 X off grid and 13 X on grid) \$450k off grid and \$50k on grid	Jul-22	Jun-23	\$ 500,000	\$ 500,000
SA	Department for Infrastructure and Transport	3	Community	William Creek RFDS Clinic	To contribute to the development of a new purpose-built remote area health clinic at William Creek in partnership with the RFDS - total cost @ \$2m	Jul-22	Jun-23	\$ 2,000,000	\$ 1,000,000
SA	Department for Infrastructure and Transport	3	Community	Port Le Hunte Shark Net	New Shark Net for swimming area at Port Le Hunte (Penong)	Jul-22	Nov-22	\$ 150,000	\$ 150,000
SA	Department for Infrastructure and Transport	3	Community	Andamooka New Recreation Centre Enhancement Project	To relocate two transportable buildings, tie them into the precinct with a joining veranda, erect shade shelters along the walking trail/creek line and improve car parking are outside of new Recreation Centre along with paved footpaths, safety signage and solar street lighting	Jul-22	Dec-22	\$ 70,000	\$ 70,000
SA	Department for Infrastructure and Transport	3	Community	Fowlers Bay Playground Upgrade	Shade and softfall at new playground at foreshore	Jul-22	Nov-22	\$ 30,000	\$ 30,000
SA	Department for Infrastructure and Transport	3	Community	Blinman Hall Air-conditioning	To install an air conditioner in the town hall so that it can be more utilised during hot/cold weather	Jul-22	Oct-22	\$ 40,000	\$ 40,000
SA	Department for Infrastructure and Transport	3	Combination	Public conveniences at various locations:	To install eight public conveniences to suit, on the outback road network. Includes landscaping, signage. Locations include: 1. Bon Bon (replace existing) 2. Ranges View (replace existing) 3. Eyre Highway (RRD 103.7) 4. Strzelecki Track #1 – Strzelecki Crossing 5. Strzelecki Track #2 – Montecollina Bore 6. Strzelecki Track #3 – Dog Fence line 7. Parachilna Gorge 8. Birdsville Track - Clifton Hills – Tippipila Creek Bush Camp	Jul-22	Jun-23	\$ 1,500,000	\$ 1,500,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Department for Infrastructure and Transport	3	Road	Floodway Construction	Works on major Floodways to improve resilience and safety and prevent damage when the Creeks flood following wet weather: 1.Lora Creek on Kempe Road (damage to the road during wet weather is significant and Kempe Road is a key road linking Remote Communities) Length: 3km (23 creek crossing points in this section) 2.Arckaringa Creek on Kempe Road (damage to the road during wet weather is significant and Kempe Road is a key road linking Remote Communities) Length: 2.5km (19 creek crossing points in this section)  3.Floodway 1 on Anne Beadell Highway. This road is heavily used by bus companies to commute tourists from the Ghan Services to Cooper Pedy. During wet weather – the road becomes flooded and tourists remain on the train. Work on the floodway would ensure the road remains open to promote tourism. Length: 300m  4.Floodway 2 on Anne Beadell Highway. This road is heavily used by bus companies to commute tourists from the Ghan Services to Copper Pedy. During wet weather – the road becomes flooded and tourists remain on the train. Work on the floodway would ensure the road remains open to promote tourism. Length: 600m	Jan-23	Jun-23	\$ 3,434,871	\$ 3,434,871
SA	Department for Infrastructure and Transport	3	Community	Pimba Campground Upgrade	To replace existing fence around the Pimba campground at the junction of the Stuart Highway and Olympic Way that has reached end of life. The fence is corrugated iron in construction and has fallen down in places along with pieces of iron missing. A new fence will be erected around the campground.	Mar-23	Jun-23	\$ 57,000	\$ 57,000
SA	Department for Infrastructure and Transport	3	Community	Penong Rest Area Upgrade	To refurbish the visitor information area by renewing visitor information, garden and amenity upgrades and repair the parking area with new gravel.	Mar-23	Jun-23	\$ 42,371	\$ 42,371
SA	Department for Infrastructure and Transport	3	Community	Beltana Hall and Public Space Upgrade	To install a deck and landscaping outside town hall along with replacing floor in hall kitchen and install a new water filtration system into kitchen. Adjacent to the hall, a nature playground will be upgraded and shade installed to ensure increased use in broader weather conditions.	Mar-23	Jun-23	\$ 62,000	\$ 62,000
SA	Department for Infrastructure and Transport	3	Community	Copley Town Hall Upgrades	To install a concrete floor under the existing hall veranda, install tables, chairs and garden beds. Additional upgrades include the removal of asbestos in ceiling panels as roof has been damaged due to rain events throughout the year.	Mar-23	Jun-23	\$ 146,533	\$ 146,533
SA	Department for Infrastructure and Transport	3	Community	Fowlers Bay Town Hall	To repair salt damp in heritage listed hall, replace gutters, update hall vents to prevent birds nesting and to repair external shade area with a new shade cloth and lighting.	Mar-23	Jun-23	\$ 52,817	\$ 52,817
SA	Department for Infrastructure and Transport	3	Community	Penong town Oval Water Harvest Project	To purchase and install an 80,000-gallon rhino water tank to increase storage capacity of water for the Penong Town Oval along with the installation on bollards to protect new infrastructure at the oval.	Mar-23	Jun-23	\$ 43,741	\$ 43,741
SA	Department for Infrastructure and Transport	3	Community	Yunta Swimming Pool Upgrade	To upgrade the existing community swimming pool facility by installing a shade sale over the western end of the pool, refurbishment of concrete steps and pathways around pool, installation of synthetic lawn, construct new change-rooms, repaint timber pergola and replace damaged shade cloth on fences and shelters.	Mar-23	Jun-23	\$ 31,595	\$ 31,595
SA	Department for Infrastructure and Transport	3	Community	Leigh Creek Pimp Track Shade Project	To install a shade structure over the new Leigh Creek Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority.	Mar-23	Jun-23	\$ 75,020	\$ 75,020
SA	Department for Infrastructure and Transport	3	Community	Penong Pump Track Shade Project	To install a shade structure over the new Penong Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority.	Mar-23	Jun-23	\$ 80,300	\$ 80,300
SA	Department for Infrastructure and Transport	3	Community	Andamooka Pump Track Shade Project	To install a shade structure over the new Andamooka Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority.	Mar-23	Jun-23	\$ 85,733	\$ 85,733
SA	Department for Infrastructure and Transport	3	Community	Andamooka Caravan and Campground Upgrade	To install new amenities (shower and toilet block - prefab), includes plumbing, ground works, amenity and landscaping. To install two shade structures and a 4-way weather shelter for the camp kitchen along with electrical connections	Mar-23	Jun-23	\$ 74,490	\$ 74,490
SA	Department for Infrastructure and Transport	3	Community	Blinman Water Storage for Fire Safety Project	To install a water tank to store water for fire and dust suppression in the mine tourist facility.	Mar-23	Jun-23	\$ 5,000	\$ 5,000
SA	Department for Infrastructure and Transport	3	Community	Marree Pump Track Shade Project	To install a shade structure over the new Marree Pump Track to enable increased usage during warmer months. This project will be delivered and managed by the Outback Communities Authority.	Mar-23	Jun-23	\$ 75,020	\$ 75,020
SA	Department for Infrastructure and Transport	3	Community	Penong - Air Condition Club Kitchen	To purchase and install an air-conditioner in the club kitchen. The Western United Tigers clubrooms are used as the community meeting place for all community events. The Town Hall is used solely as a museum for local history.	Mar-23	Mar-23	\$ 7,054	\$ 7,054
SA	Department for Infrastructure and Transport	3	Community	William Creek Gymkhana Club Inc - Arena Upgrade	To upgrade the event area by replacing the existing fence with a more suitable structure, install new rubber matting on fence to protect stock and competitors, adding a pen to hold competitors and install a small grandstand to increase visitor amenities.	Mar-23	Jun-23	\$ 67,300	\$ 67,300
SA	Department for Infrastructure and Transport	3	Community	Marree Hall - Air Conditioning Project	To install evaporative air-conditioning at the Marree Town Hall. The facility is currently not air-conditioned and cannot be used during summer months.	Mar-23	Jun-23	\$ 18,590	\$ 18,590
SA	Department for Infrastructure and Transport	3	Community	Oodnadatta - Replace Outdoor Cinema Project	To purchase and install new state-of-the-art LCD panels at the outdoor cinema next to the town hall that was damaged in recent extreme weather. The old system was a projector screen that could only be used at night time, this new technology will allow day time use and significantly increase community interactive opportunities.	Mar-23	Jun-23	\$ 127,500	\$ 127,500
SA	Department for Infrastructure and Transport	3	Community	Copley Tourist Bay Upgrade	To upgrade the Copley Tourist Information Bay by replacing broken roof panels, replace guttering, replace pine side panel and remove trip hazards on uneven paving.	Mar-23	Jun-23	\$ 9,500	\$ 9,500
SA	Department for Infrastructure and Transport	3	Community	Marla Community Hall BBQ Project	To install a new BBQ for community use at the community hall.	Mar-23	Jun-23	\$ 11,088	\$ 11,088
SA	Department for Infrastructure and Transport	3	Community	Copley Half-Court Project	To install a half-court basketball/netball court at the town hall for local youth as there are no like facilities for ball sports in the community.	Mar-23	Jun-23	\$ 52,690	\$ 52,690
SA	Department for Infrastructure and Transport	3	Community	Marree Hall Upgrade Project	To install a concrete pathway and veranda between hall and external toilets to allow all weather access and increase security.	Mar-23	Jun-23	\$ 124,658	\$ 124,658
SA	District Council of Ceduna	1	Community	Ceduna Foreshore - Sheltered Picnic Purchase and Installation	The Ceduna foreshore is a high volume tourist and resident recreation area, however the foreshore has no infrastructure to allow to picnics or sheltered seating.	Feb-21	Apr-21	\$ 42,000	\$ 42,000
SA	District Council of Ceduna	1	Community	Hambridge Street and Kent Street, Thevenard - Footpath	Lack of appropriate thoroughfares between streets connecting adjacent to the open space and suppression of dust by another means then watering	Apr-21	Jun-21	\$ 78,750	\$ 78,750
SA	District Council of Ceduna	1	Community	Denial Bay Jetty - Seating and Shelter Installation	Lack of shelter on commonly use public facility.	Jun-21	Nov-21	\$ 26,250	\$ 26,250
SA	District Council of Ceduna	1	Community	Denial Bay - Playground Shelter Installation	Lack of protection at the playground during summer (sun) and winter (rain)	Dec-20	Mar-21	\$ 52,240	\$ 52,240
SA	District Council of Ceduna	1	Road	Jetty Carpark and Boat Ramp Access Road, Smoky Bay - Sealing	During peak tourist season and summer (Nov - Apr), significant repair works and dust issues on adjoining properties due to high vehicle movements on unsealed sections.	Mar-21	Jun-21	\$ 30,826	\$ 30,826
SA	District Council of Ceduna	1	Community	Beach Esplanade and Williams Street Intersection, Smoky Bay - Footpath	The General Store is the only shop in town covering post office, supermarket and cafe and currently soft unsealed road verge makes it difficult for elderly resident to take the shortest possible route to the General Store.	Jun-21	Jun-21	\$ 9,000	\$ 9,000
SA	District Council of Ceduna	1	Community	Smoky Bay Headland - Picnic Purchase and Installation	Lack of seating and shade adjacent to carpark of high tourist volume area of town.	May-21	May-21	\$ 8,674	\$ 8,674



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Ceduna	1	Community	Ceduna and Thevenard - Bus Shelters Purchase and Installation	The Ceduna Community Bus Route currently has 13 bus stops and this project will be to provide appropriate weather shelter at high passenger stops.	Mar-21	May-21	\$ 15,750	\$ 15,750
SA	District Council of Ceduna	1	Community	Administration Building - Repainting	Peeled paint exposing bare timber of building to prevailing ocean winds. As building is opposite the ocean, building's remaining effective life is reducing quicker than expected.	Feb-21	Jul-21	\$ 31,417	\$ 31,417
SA	District Council of Ceduna	1	Road	Bosanquet Boulevard, Ceduna Waters - Rehabilitation and Resealing	Severe failures in road shoulder and road edging (up to 0.5m from road edge) caused by erosion through higher than expected vehicle movements. Also resealing of road due to poor seal application when constructed.	Apr-21	May-21	\$ 192,624	\$ 192,624
SA	District Council of Ceduna	2	Community	Council-wide Public Amenities. Improvement Project Various Locations	Toilet Blocks – Construction and installation of uniform toilet blocks with disabled access across 8 separate locations throughout our Council in the townships of Ceduna, Thevenard, Smoky Bay & Denial Bay. Works will also include demolition of five existing toilet facilities throughout the Council area.	Jan-22	Apr-22	\$ 960,000	\$ 443,417
SA	District Council of Ceduna	3	Community	Smoky Bay Revetment Wall	Construction of Rock Revetment Wall along the Smoky Bay Esplanade between South Terrace and Tremaine Street. The revetment wall is to protect Council's constructed road and footpath which has been damaged previously due to coastal flooding	Jul-22	Mar-23	\$ 675,000	\$ 200,000
SA	District Council of Ceduna	3	Community	Ceduna Safe Swimming Enclosure Fixed Platform	Construction and installation of purpose built three tiered platform within the Ceduna Safe Swimming Enclosure to provide use of the enclosure to the public all year around and to provide suitable landing area within the enclosure at all tidal heights based on the three tiers	Aug-22	Apr-23	\$ 675,000	\$ 675,000
SA	District Council of Ceduna	3	Road	Ceduna Stage 5B CBD Upgrade	Relevelling of road and replacement of footpath, kerb & centre median of Poynton St, Ceduna between McKenzie Street and South Terrace	Feb-23	Mar-23	\$ 350,000	\$ 183,814
SA	District Council of Cleve	1	Community	Construct a walking trail from Arno Bay to 'Turnball's Beach'.	Currently no direct access between these 2 points.	Sep-21	Jun-22	\$ 647,858	\$ 483,287
SA	District Council of Cleve	2	Community	Cleve RV Park	1 Cleve RV Park Develop RV Park in Cleve – RV Park will encourage tourism which will help build local businesses and therefore support community resilience Community	Aug-21	Jun-22	\$ 462,770	\$ 369,297
SA	District Council of Cleve	3	Road	Sealing Blombery Road, Arno Bay	Sealing 2.3kms Blombery Road, Arno Bay	Oct-22	Jun-23	\$ 259,000	\$ 259,000
SA	District Council of Cleve	3	Road	Sealing of Mitchell Street & Edwards Terrace, Cleve	Sealing 800m of Mitchell Street & Edwards Terrace, Cleve ('Ticklebelly Hill')	Sep-22	Jun-23	\$ 108,000	\$ 108,000
SA	District Council of Cleve	3	Road	Sealing of Rural Living Area	Sealing 600ms of Hauschild Road & Smith Road (Rural Living Area)	Aug-22	Jun-23	\$ 77,000	\$ 77,000
SA	District Council of Cleve	3	Combination	Shared Bicycle & Walking Path	Construct 270m shared bicycle & walking path from West Terrace to Fitzgerald Street, Cleve	Sep-22	Jun-23	\$ 43,000	\$ 43,000
SA	District Council of Cleve	3	Road	Sheeting 22km of Property Access Roads	Sheet 3km Nield Road Sheet 1km Cowley Road Sheet 4km Scenic Road Sheet 3km Dreckow Road Sheet 3km Burton Road Sheet 2km Davis Road Sheet 2km Taragoro Road Sheet 4km Pipe Road	Mar-22	Jun-23	\$ 493,000	\$ 479,574
SA	District Council of Coober Pedy	1	Road	Re-sheeting, resealing and sealing of existing road from the corner of Catacomb Road and Hospital Road	Deterioration of road/pavement surface	Dec-21	Dec-21	\$ 129,085	\$ 129,085
SA	District Council of Coober Pedy	2	Road	Hutchison Street	Resealing of Hutchison Street from Post Office Hill Road to Hospital Road. The reason for this is the general deterioration of the surface requiring re-sheeting to support current infrastructure and prevent water contamination penetrating the surface. This Improves serviceability for locals and tourists alike. The road is a high traffic area as it is the main carrier for northern and western main street traffic. Restorations required to bring the road up to current expectations and increase longevity of the pavement surface.	Dec-21	Jun-22	\$ 134,267	\$ 134,267
SA	District Council of Coober Pedy	3	Community	CCTV Hutchison Street (Highway to Drive In)	Closed Circuit TV (CCTV) This project will purchase and install an integrated CCTV system from the Stuart Highway to the Coober Pedy Drive-In, travelling the length of Hutchison Street (main street). Multiple groups across the community (including business, tourism, and residents) have been calling for an upgrade to the current system for a long time. The current CCTV system is faulty and inadequate. A partnership is being developed with SA Police, that will see the CCTV system used in the best way possible, and in accordance with all legal obligations. The project will deliver a sense of safety and security to the community, both locals and visitors alike. Increased safety and security leads to greater economic outcomes for the hospitality and tourism industry within the community and ensures that a more positive word of mouth is shared by visitors on various online platforms. It is essential for a remote community.	Aug-22	Apr-23	\$ 90,100	\$ 90,100
SA	District Council of Coober Pedy	3	Community	Improving Safety and Engagement – Coober Pedy Community Playground	Playgrounds and Skate parks There is a need to begin replacing outdated or broken components of the playground. Components of the asset range from 9-25 years of age and are showing signs of disrepair.  This project will replace the swing module, replace the climbing module whilst adding a slide, and add a dancing snake module and musical play module to the existing playground. The current swing module is broken and inadequate. The current climbing module is aging and needs repairs. The dancing snake module will add a new challenging element, and the musical play module a new engagement element to the existing playground. The playground is a key community asset, utilised by locals and visitors alike. It is the first stop for many tourists as they arrive in town. This project will compliment other projects in the precinct, including confirmed greening (planting of trees and shrubs), the creation of swales and wind breaks, and improvements (lighting, resealed benches) that council are already working on.  The other project listed to take place in LRCIP Phase 3, as listed in this nomination form, have financial contingencies built into its plans. It is proposed that any additional funds made available through underspend on that project, be redirected to the community playground and associated precinct.	Aug-22	Apr-23	\$ 168,070	\$ 168,070
SA	District Council of Elliston	1	Community	Northern Entrance Statement	support the local struggling business community and provide a welcome boost to the life of the town.	Apr-21	Aug-21	\$ 112,470	\$ 98,970
SA	District Council of Elliston	1	Community	Extension of Lock Sports Centre complex and installation of a solar system	reduce electricity costs and the extension will allow for usage during social distancing.	Aug-20	Sep-20	\$ 49,491	\$ 49,491
SA	District Council of Elliston	1	Community	Historic Elliston Council Chambers - restoration	Issues identified which require attention for the building to be suitable for use in future years.	May-21	Jun-21	\$ 65,750	\$ 65,750
SA	District Council of Elliston	1	Community	Construction of high quality playground shades at the Venus Bay Playground and Port Kenny Playground	Playground usage limited in summer months due to the equipment being too hot to access.	Apr-21	Jun-21	\$ 280,348	\$ 276,300
SA	District Council of Elliston	1	Community	Installation of new solar lighting on the Elliston Jetty	Restricted night access due to lack of sufficient lighting	Dec-20	Dec-20	\$ 8,130	\$ 8,130
SA	District Council of Elliston	2	Community	Venus Bay Beachfront Tourist Park Effluent Disposal Scheme	Purchase and installation of a membrane bioreactor to treat up to 30kl per day of septic tank waste water to an irrigable standard and associated works.	Apr-21	Dec-21	\$ 224,787	\$ 170,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Elliston	2	Community	Port Kenny Water Supply Scheme	Purchase and installation of a reverse osmosis plant and associated infrastructure to supply potable water to the township of Port Kenny.	Apr-21	Oct-21	\$ 191,339	\$ 188,924
SA	District Council of Elliston	3	Community	Lock Bowling Club – upgrade to synthetic lawn	Painting/Improvements to community facilities	Apr-22	Aug-22	\$ 265,000	\$ 100,000
SA	District Council of Elliston	3	Community	Lock Aquatic and Fitness Complex– building upgrade	Improved Accessibility of Community Facilities and Areas	Apr-23	Jun-23	\$ 1,507,282	\$ 657,282
SA	District Council of Elliston	3	Community	Elliston Community Sports Centre replace ceiling and install air conditioning	Sporting and Recreational Facilities -Painting/improvements to community facilities – replace ceiling and install air conditioning	Nov-22	Mar-23	\$ 50,000	\$ 46,000
SA	District Council of Elliston	3	Community	Elliston Community Sports Centre – fencing	Sporting and Recreational Facilities Repairs/Replacement of fencing – install fencing on the perimeter of the oval	Nov-22	Mar-23	\$ 30,000	\$ 30,000
SA	District Council of Elliston	3	Community	Venus Bay Beach Tourist Park – fencing	Install fencing around the perimeter of the Membrane Bioreactor (which is within the vicinity of the Venus Bay Beach Tourist Park) to ensure safety with the general public and maintain compliance with SA Health requirements.	Aug-22	Nov-22	\$ 50,000	\$ 50,000
SA	District Council of Elliston	3	Community	District Council of Elliston – new boundary welcome signs	Other – to purchase and install signs at the Council boundary which will represent the District character. These signs are different to the Entrance Statements funded in Phase 1 and are located at the Council boundaries. The signs will be fixed in place and will reflect the District ethos, however the actual signs have not been determined yet.	Aug-22	Oct-22	\$ 30,000	\$ 30,000
SA	District Council of Elliston	3	Community	Port Kenny Sports Centre – installation of toilets with disabled access	Sporting and Recreational Facilities – Improved accessibility to community facilities – install toilet with disabled access, install access doors for disabled access to Centre	Jul-22	Oct-22	\$ 40,000	\$ 40,000
SA	District Council of Elliston	3	Community	Install fencing at the Trudinger Playground	Repairs/Replacement of fencing. The Trudinger Playground is located on Memorial Drive, Elliston and concern has been raised by community members that children could run onto the road which can be extremely busy particularly during holiday periods. The fencing will address this safety concern.	Aug-22	Nov-22	\$ 30,000	\$ 30,000
SA	District Council of Elliston	3	Community	Sealing of the Elliston dirt pump track	Painting/Improvements to community facilities. The dirt pump track requires constant minor repairs and the sealing will protect the integrity of the track.	Oct-22	Dec-22	\$ 14,000	\$ 14,000
SA	District Council of Franklin Harbour	1	Community	Point Gibbon Camping Grounds	camping is undertaken at these sites, however there are no designated sites which encourages native vegetation to be continually destroyed. Providing toilet and rubbish facilities will ensure campsites are left clean and tidy.	Sep-20	Dec-21	\$ 28,573	\$ 28,573
SA	District Council of Franklin Harbour	1	Community	Waste Water Treatment Plant	The current treated wastewater is only suitable for subsurface irrigation, the proposed upgrade will treat wastewater to be suitable for surface irrigation to the foreshore and other community areas saving Council the cost of mains water to irrigate these areas.	Sep-20	Dec-21	\$ 274,983	\$ 274,983
SA	District Council of Franklin Harbour	2	Community	Activity Zone, lot201, Esplanade, Cowell SA 5602Sporting and Recreation Facilities	Basketball Court and associated landscaping, shelters and seating facilities	Jul-21	Dec-21	\$ 239,389	\$ 236,649
SA	District Council of Franklin Harbour	3	Community	Cowell Wetland / Open Space	Construction of a wetland and open space area which includes landscaping where trees will be planted to add shade, the creation of green spaces will be made, walking paths, foot bridge and bird hide will also be constructed, this will all be made available for public use. A wetland has been incorporated into this design to both reduce remove contaminants from town stormwater and to greatly reduce the amount of stormwater that makes its way into the maritime environment.	Jan-22	Jun-23	\$ 607,112	\$ 607,112
SA	District Council of Grant	1	Community	Pelican Point Road - Shelter and Seating	Provide shelter on the foreshore with seating for people to stop and enjoy the view.	Feb-21	May-21	\$ 22,000	\$ 22,000
SA	District Council of Grant	1	Community	Donovan - Community Hall	Lack of community meeting room or hall facilities.	Jun-21	Dec-21	\$ 100,000	\$ 100,000
SA	District Council of Grant	1	Community	Yahl Community Playground - Facilities	Lack of public toilets and shelter in playground area.	Mar-21	Jun-21	\$ 63,950	\$ 56,376
SA	District Council of Grant	1	Community	Tollner Road to Crafter Road - Shared Path	Provide improved recreational opportunities.	Feb-21	May-21	\$ 110,500	\$ 110,500
SA	District Council of Grant	1	Community	Tarpeena Oval, Riddoch Highway - Emergency Management Preparedness	Project will provide increased safety for the Tarpeena Community in the event of a bushfire emergency by providing a safe last refuge site.	Feb-21	May-21	\$ 27,000	\$ 23,457
SA	District Council of Grant	1	Community	Hercules Street, Carpenter Rocks - Foreshore Amenity	Project will tidy up foreshore area and improve existing amenity of area.	Apr-21	Sep-21	\$ 40,000	\$ 40,000
SA	District Council of Grant	1	Community	Extension of animal waste disposal system for livestock transport.	Current lack of animal waste disposal systems for livestock transport within a minimum 100 km radius.	Mar-21	Jun-21	\$ 110,000	\$ 60,000
SA	District Council of Grant	2	Community	Kongorong Sportsmen's Club light towers. School Road, Kongorong SA 5291	Kongorong Sportsmen's Club light towers. School Road, Kongorong SA 5291	Apr-21	Apr-21	\$ 35,000	\$ 35,000
SA	District Council of Grant	2	Community	Tarpeena Community Hall Flooring repair and floor coverings	Improvements to community facilities - Repair structural floor damage to the Tarpeena Community Hall and install new floor coverings to address safety concerns.	Sep-21	Oct-21	\$ 15,000	\$ 15,000
SA	District Council of Grant	2	Community	Donovans Landing Public Toilet Replacement including Disability Access Toilet. Dry Creek Road, Donovans, SA 5291	Improved Accessibility of Community Facilities and Areas - Public toilet replacement at the end of useful life. Well used tourist area and shared facilities for use by Shack Owners. Improvements with Disability Accessible toilet.	Oct-21	Jan-22	\$ 100,000	\$ 100,000
SA	District Council of Grant	2	Community	Disability Access Inclusion Plan Initiatives - Improved Port MacDonnell and Foreshore Access	Project Work Category:- Improved Accessibility of Community Facilities and Areas  Installation of pram ramps throughout Port MacDonnell with an emphasis on high profile areas. Future planning for improved beach access.	Oct-21	Oct-21	\$ 50,000	\$ 50,000
SA	District Council of Grant	2	Combination	Fire Prevention Initiatives.	Project Work Category:- Other  Installation of bores across District Council of Grant for use by Country Fire Service for fire response and Council for roadworks	Feb-22	Jun-22	\$ 50,000	\$ 50,000
SA	District Council of Grant	2	Community	Nene Valley Disability Accessible Barbeque Project	Project Work Category:- Picnic Shelters or Barbeque Facilities at Community Parks  Provision of disability accessible barbeque and path. Provision of power to the site.	Feb-22	Mar-22	\$ 20,409	\$ 20,409
SA	District Council of Grant	2	Community	Shared path from Tollner Road to Cafpirco Road Compton, Stage 2 –Crafter Road to Cafpirco Road.	Project Work Category:- Bicycle and Walking Paths Stage 2 of project to provide a shared walking and bicycle path from Tollner Road to Cafpirco Road, Compton. Stage 2 will extend the path by 1.4 km from Crafter Road to Cafpirco Road.	Sep-21	Oct-21	\$ 237,537	\$ 237,537
SA	District Council of Grant	3	Community	Lighting – Port MacDonnell;  Sea Parade, Port MacDonnell  Street lighting equipment	Project will install public lighting to illuminate council's playground and walking path, for pedestrian safety and security of playground assets.	Sep-22	Dec-22	\$ 25,000	\$ 25,000
SA	District Council of Grant	3	Community	Kongorong Toilet Replacement  Hay Tce, Kongorong  Improved Accessibility of Community Facilities and Areas/ Toilet Blocks	Replacement of existing toilet block which is at the end of useful life. Replacement will include disability accessible toilet.	Sep-22	Dec-22	\$ 120,000	\$ 120,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Grant	3	Combination	Carpenter Rocks Path (Part 1): Carpenter Rocks Road to Hercules Street, Carpenter Rocks.  Bicycle and Walking Paths	Path from Carpenter Rocks Hall to the Carpenter Rocks general store to facilitate safe and accessible pedestrian and bicycle access.	Sep-22	Mar-23	\$ 116,900	\$ 116,900
SA	District Council of Grant	3	Combination	Carpenter Rocks Path (Part 2)  West and North West, along Carpenter Rocks Road from 1 Carpenter Rocks Rd, Carpenter Rocks.  Bicycle and Walking Path	Path that runs West and North West, along Carpenter Rocks Road, from Carpenter Rocks Tavern to the Carpenter Rocks Hall. Approximately 500metres of curved footpath to facilitate safe and accessible pedestrian and bicycle access.	Sep-22	Mar-23	\$ 90,000	\$ 90,000
SA	District Council of Grant	3	Community	Playground Upgrades  Location 1-Blackfellows Caves Location 2-Carpenter Rocks Location 3-Donovan Reserve Location 4-Kongorong Location 5- Mount Schank Location 6-Nene Valley Location 7- Port MacDonnell Location 8-Port MacDonnell Location 8-Tarpeena Location 10- Tarpeena Location 11- Yahl  Playgrounds and Skate parks (including all ability playgrounds)	Path that runs West and North West, along Carpenter Rocks Road, from Carpenter Rocks Tavern to the Carpenter Rocks Hall. Approximately 500metres of curved footpath to facilitate safe and accessible pedestrian and bicycle access.	Jul-22	Jun-23	\$ 245,000	\$ 245,000
SA	District Council of Grant	3	Community	Street Furniture Renewal Location 1-Blackfellows Caves Location 2-Carpenter Rocks Location 3-Donovan Reserve Location 4-Kongorong Location 5-Nene Valley Location 6- Port MacDonnell Location 7-Tarpeena Location 8- Yahl  Bicycle and Walking Paths	Renewal and replacement of street furniture, park benches, picnic benches in townships across the Council including: Blackfellows Caves, Carpenter Rocks, Donovans Reserve, Kongorong, Nene Valley, Port MacDonnell, Tarpeena and Yahl to provide areas for rest and relaxation in association with Bicycle and Walking Paths and Picnic spots at Community Parks.  Replacing or adding new seating at regular intervals along walking paths provides for more inclusive public spaces to allow people of all ages and abilities to rest along their journey. This addresses the problem of an ageing demographic in Council's townships. Existing street furniture is past its useable life and in need of replacement.	Jul-22	Jun-23	\$ 50,000	\$ 50,000
SA	District Council of Grant	3	Road	Reconstruction of Spain Rd Suttontown: Reconstruction	Rip and Relay of Spain Road from Wandilo Road to Sunnybrae Road, Suttontown.	Aug-22	Oct-22	\$ 35,000	\$ 35,000
SA	District Council of Grant	3	Community	Tarpeena Football Oval Shelter Upgrade Tarpeena: Sporting and recreation facilities	Works to remove existing outbuildings on Council land which have been identified as a safety hazard, and upgrade via the construction of a Council owned amenity for 'public use'. The works at Tarpeena Recreation Reserve, Tarpeena are to include shelter facilities to upgrade Sporting and Recreation facilities at the site and will be available for general public use.	Sep-22	Apr-23	\$ 85,000	\$ 85,000
SA	District Council of Grant	3	Community	Port MacDonnell Caravan Park Upgrade 12 Eight Mile Creek Rd, Port MacDonnell SA: Toilet Blocks/Other	Upgrade of toilet and amenities blocks and addressing the problem of electrical safety at the site. \$40,000 electrical safety improvements, and \$60,000 toilet and amenities block upgrades (x2) with a \$20,000 contribution from the Lessee of Council's asset.	Aug-22	May-23	\$ 100,000	\$ 80,000
SA	District Council of Karoonda East Murray	1	Combination	District Council of Karoonda East Murray - Construction of footpaths at various locations	Access for people with disabilities and limited abilities to Railway Terrace shops, school, child care centre and community library.	Feb-21	Jun-21	\$ 140,000	\$ 140,000
SA	District Council of Karoonda East Murray	1	Community	Karoonda Town Oval/Reserve - Refurbishment of toilet facilities	Unightly building and not fit for purpose.	Dec-20	Feb-21	\$ 26,348	\$ 26,348
SA	District Council of Karoonda East Murray	1	Community	Mallee Kids Child Care, Karoonda - Installation of shade structure, landscaping, construction of bike path	Lack of shade for outside play, no landscaping or paths that children can ride bikes on.	Jan-21	May-21	\$ 20,000	\$ 20,000
SA	District Council of Karoonda East Murray	1	Community	Railway Tce Karoonda - Refurbishment of building housing community/historical records	Community and council storage of items of historical significance.	Jan-21	May-21	\$ 50,000	\$ 50,000
SA	District Council of Karoonda East Murray	1	Road	District Council of Karoonda East Murray - safety works on various roads	Safety and visibility issues in the evenings due to faded white lines, lack of white posts and reflectors.	Oct-20	Jan-21	\$ 100,000	\$ 100,000
SA	District Council of Karoonda East Murray	1	Community	Karoonda - Installation of walking/cycling path at multiple locations	Project will enhance the public safety when walking from the southern side of Karoonda to the main street precinct. Currently pedestrians and wheelchairs/prams have to walk on edge of road.	Feb-21	Jun-21	\$ 49,000	\$ 49,000
SA	District Council of Karoonda East Murray	1	Community	Karoonda Apex Park/Reserve - Toilet block renewal and accessibility upgrades	Unightly building and not fit for purpose.	Apr-21	Jun-21	\$ 42,195	\$ 42,195
SA	District Council of Karoonda East Murray	2	Community	Donovans, SA 5291	Improvements to community facilities – installation of a sustainable cabin to provide more accommodation options for people visiting our area.	Jun-21	Sep-21	\$ 75,000	\$ 75,000
SA	District Council of Karoonda East Murray	2	Road	Knights Well Road Upgrade – Mindarie SA 5309	Road Re-sheeting and cutting down of hills on Knights Well Road to make it safer for all types of traffic.	Jun-21	Dec-21	\$ 600,000	\$ 239,128
SA	District Council of Karoonda East Murray	3	Community	Perponda Oval Upgrade	Upgrade to community facilities – installation of irrigation to oval.	Mar-22	Jun-22	\$ 35,000	\$ 25,000
SA	District Council of Karoonda East Murray	3	Community	Borrika Tennis Courts Upgrade	Upgrade to community facilities – resurfacing of tennis court and fencing,	Mar-22	Jun-22	\$ 50,000	\$ 25,000
SA	District Council of Karoonda East Murray	3	Road	Knights Well Road Upgrade	Upgrade to Road – re-sheeting the road to improve safety for the community. Upgrade will enable larger and more efficient freight vehicles to safely travel in the Karoonda region and enable safer connection and increased accessibility between primary producers and the region's processing centres. Structural improvements to the road will increase load capacity and safety of freight and passenger vehicles. The larger capacity of B Double vehicles will reduce the number of vehicles required to transport a given amount of freight, increasing productivity, efficiency and safety of freight and passenger movement along this route. This project will widen the road, eliminate blind spots providing a safer road for road users. Providing a newly constructed road will enable higher heavy vehicle usage, providing benefits to the local farmers and community as well as aligning with neighbouring community needs when it comes to transport of commodities. Road construction distance is 8,000m (8km).	Jan-22	Mar-22	\$ 600,000	\$ 61,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Karoonda East Murray	3	Community	Karoonda Waste Depot Upgrade	Upgrade to community facilities – installation of a recycling shed and baler to increase community participation in recycling and reducing landfill.	Jan-22	May-22	\$ 275,000	\$ 150,000
SA	District Council of Karoonda East Murray	3	Community	Karoonda Caravan Park Upgrade	Upgrade of community facilities – installation of a community art space, community kitchen and meeting place, disable friendly/accessible cabin. Upgrade to irrigation of the community park space.	Jan-22	Mar-22	\$ 510,000	\$ 432,000
SA	District Council of Karoonda East Murray	3	Combination	Karoonda Industrial Park Power & Water Upgrade	Upgrade of community facilities – improvements to street lighting, with the installation of power and water to the industrial park area. 16 street lights will be installed to provide safe pedestrian access between the town centre and this area.	Jan-22	Jun-22	\$ 300,000	\$ 162,086
SA	District Council of Kimba	1	Road	Cowell Kimba Road: Resealing	Sealed surface deterioration, cracked and potholing	Mar-21	Apr-21	\$ 224,462	\$ 171,610
SA	District Council of Kimba	1	Road	Tola Road: Resealing	Sealed surface deterioration, cracked and potholing	Mar-21	Apr-21	\$ 111,312	\$ 111,312
SA	District Council of Kimba	1	Road	Cowell Kimba Road: Resealing	Sealed surface deterioration, cracked and potholing	Mar-21	Apr-21	\$ 120,921	\$ 106,090
SA	District Council of Kimba	2	Road	Buckleboo Road	Resealing 2.536 kilometres to address worn surface	Nov-21	Nov-22	\$ 169,433	\$ 169,433
SA	District Council of Kimba	2	Road	Cowell/Kimba Road	Resealing 1.781 kilometres to address worn surface	Nov-21	Jun-22	\$ 152,456	\$ 117,904
SA	District Council of Kimba	3	Community	Kimba Aerodrome	Lighting upgrade	Jun-22	Mar-23	\$ 379,747	\$ 279,747
SA	District Council of Kimba	3	Road	Balumbah Kinnaird Road	Resealing	Jun-22	Apr-23	\$ 123,782	\$ 123,782
SA	District Council of Kimba	3	Road	Cowell Road 18km	Resealing	Jun-22	Apr-23	\$ 193,889	\$ 193,889
SA	District Council of Kimba	3	Road	Buckleboo Road	Resealing	Jun-22	Apr-23	\$ 123,696	\$ 123,696
SA	District Council of Kimba	3	Road	Cowell Road 25km	Resealing	Jun-22	Apr-23	\$ 44,202	\$ 42,500
SA	District Council of Kimba	3	Road	South Terrace, Kimba	Resealing	Jun-22	Apr-23	\$ 14,410	\$ 14,410
SA	District Council of Lower Eyre Peninsula	1	Road	Re-sheeting	Asset improvement	Aug-20	Feb-21	\$ 141,490	\$ 137,600
SA	District Council of Lower Eyre Peninsula	1	Community	Landscape and infrastructure improvements to the Coffin Bay Cemetery, expected to be installation of Gazebo, installation of seating, landscape improvements for aesthetics/shade.	Lacking infrastructure for family to visit loved ones, shade, aesthetic appeal / garden beds etc. The project will involve formation of a community consultation group for the purpose of determining the required improvements	Feb-21	Jun-21	\$ 38,057	\$ 38,057
SA	District Council of Lower Eyre Peninsula	1	Community	Rejuvenation/Rehabilitation of the Louth Bay Jetty Precinct: Re-sheeting of the car park area adjacent to the jetty as well as the parks to the SE of the Jetty, Widening of the beach access track (subject to Coastal Protection Board approval), Repairing/replacement of the post and rail fencing around the Jetty Precinct, Landscaping garden areas in and around the Jetty Precinct, including the installation of a reticulated water system. Tourist Signage, Stair case, Ornithological Infrastructure	Amenity of nearby residents	Aug-20	Oct-20	\$ 40,672	\$ 30,000
SA	District Council of Lower Eyre Peninsula	1	Community	Upgrade and realignment of Oyster Walk Widen, level, and resurface existing Trail where required, Construct 250 meters of alternate path, Install safety barriers Install new signage, Construct additional access points	Mitigate safety hazards on existing trail. At present pedestrians walk along the road when wanting to take a shorter flatter rout, the alternate path will improve pedestrian safety.	Jun-21	Jun-22	\$ 53,523	\$ 40,000
SA	District Council of Lower Eyre Peninsula	1	Road	Re-sheet 4118m of rubble road	Asset improvement	Feb-21	Jun-21	\$ 200,720	\$ 181,943
SA	District Council of Lower Eyre Peninsula	1	Community	Up-grade natural weed infested area to a turfed playing surface. Upgrade includes installation of automated reticulated watering system and laying of instant turf.	The present surface is uneven and infested with woody weeds and bakes of during summer. The aim is to improve the safety of playing surface to a standard that it can be used all year round.	Feb-21	Jun-21	\$ 79,197	\$ 35,500
SA	District Council of Lower Eyre Peninsula	1	Road	Yeltukka Road Resheet	Asset improvement	Jul-20	Mar-21	\$ 67,858	\$ 45,194
SA	District Council of Lower Eyre Peninsula	2	Community	Nyroca Community Camp Ground Upgrade	Upgrade of recreational camp ground facility at Nyroca community camp ground	Mar-21	Jun-21	\$ 9,145	\$ 9,145
SA	District Council of Lower Eyre Peninsula	2	Community	Dorward Reserve Facilities Upgrade	Improved Accessibility of Community Facilities with Disability compliant Footpaths	Aug-21	Jun-22	\$ 80,000	\$ 65,682
SA	District Council of Lower Eyre Peninsula	2	Community	Morgan Reserve Upgrade	Landscaping improvements to community oval	Aug-21	Jun-22	\$ 80,000	\$ 72,063
SA	District Council of Lower Eyre Peninsula	2	Community	Cummins Cemetery Upgrade	Community facility upgrade including entrance gate and gazebo	Jan-21	Aug-21	\$ 8,840	\$ 8,840
SA	District Council of Lower Eyre Peninsula	2	Road	Warrow Road Resheet	Resurfacing community roads	Oct-21	Mar-22	\$ 232,372	\$ 185,000
SA	District Council of Lower Eyre Peninsula	2	Road	Chapman Road Resheet	Resurfacing community roads	Sep-21	Jan-22	\$ 298,733	\$ 150,071
SA	District Council of Lower Eyre Peninsula	3	Community	Railway Triangle Upgrade	Fencing and access gates (vehicle and pedestrian) around Railway triangle - Playground equipment upgrade - Paving around railway Triangle Toilets and through to BBQ shelter - Paving Umlauf to Bruce (50m) - linking path - Tree Trimming	Nov-22	Apr-23	\$ 175,000	\$ 175,000
SA	District Council of Lower Eyre Peninsula	3	Community	Playgrounds Softfall installation	Install softfall at 3 playgrounds (Railway Triangle, CB Foreshore and Morgan Reserve)	Aug-22	Mar-23	\$ 140,000	\$ 140,000
SA	District Council of Lower Eyre Peninsula	3	Community	Shade Sail Installation	Install Shade sails at 3 reserves - North Shields, Morgan Reserve, Lions Park	Aug-22	Mar-23	\$ 180,000	\$ 180,000
SA	District Council of Lower Eyre Peninsula	3	Community	Adventure Bike Trail	Extend existing BMX trail within Morgan Reserve	Aug-22	Sep-22	\$ 10,603	\$ 10,000
SA	District Council of Lower Eyre Peninsula	3	Road	Flinders Highway Upgrade	Reconstruction of Flinders Highway to upgrade pavement strength	Jun-22	Dec-22	\$ 2,200,000	\$ 100,000
SA	District Council of Lower Eyre Peninsula	3	Community	Oyster Walk Wayfinding Signage	Installation of wayfinding signage at Coffin Bay Walking trail "Oyster Walk"	Sep-22	Dec-22	\$ 15,000	\$ 15,000
SA	District Council of Lower Eyre Peninsula	3	Road	Cummins hospital carpark reseal	Reseal hospital Car Park	Jan-23	Feb-23	\$ 45,000	\$ 45,000
SA	District Council of Lower Eyre Peninsula	3	Community	Footpath programs	Bring forward footpath programs in Louth Bay, Poonindie and North Shields	Jan-22	Jun-23	\$ 256,588	\$ 256,588
SA	District Council of Lower Eyre Peninsula	3	Community	Cemetery Improvements	Surveying, Fencing and tree trimming of Poonindie Cemetery Installation of ashes memorial walls and gardens at Coffin Bay and Cummins Cemeteries	Dec-22	Jun-23	\$ 49,000	\$ 49,000
SA	District Council of Lower Eyre Peninsula	3	Community	Louth Bay Beach Access Improvements	Resurface current beach access Create new pedestrian only access from camping ground to beach	Feb-23	Jun-23	\$ 30,000	\$ 30,000
SA	District Council of Lower Eyre Peninsula	3	Community	Robins Road Re sheet	Re sheet 4.0km of Robins Road with 40mm Limestone Rubble	Jan-23	Jun-23	\$ 115,000	\$ 16,000
SA	District Council of Loxton Waikerie	1	Road	Taplan Road and Enduro Road resheeting and reconstruction	Make the road safer and easier to use with less damage to vehicles.	Nov-20	Feb-22	\$ 1,202,053	\$ 825,615
SA	District Council of Loxton Waikerie	2	Community	Trails and Bike Tracks	Sealed walking trail from Snake Island to Bookpurnong Terrace Mountain bike track at Loxton and Ramco Pump tracks and Loxton and Waikerie	Aug-21	Dec-21	\$ 570,736	\$ 570,736
SA	District Council of Loxton Waikerie	2	Community	Toilet Upgrades	New toilet block installed at Heritage Walk Bookpurnong Terrace Loxton Replace existing toilet block at Packard's Bend	Sep-21	Dec-21	\$ 188,360	\$ 188,360
SA	District Council of Loxton Waikerie	2	Community	CBD Upgrades	Lighting and new street furniture installed in the main street of Loxton and Waikerie	Aug-21	Dec-21	\$ 100,000	\$ 100,000
SA	District Council of Loxton Waikerie	3	Community	Loxton Library and Visitor Information Centre	Other - Build a new Loxton Library and Visitor Information Centre in the previous Council Office.	Jan-23	Jun-23	\$ 3,200,000	\$ 1,651,230
SA	District Council of Mount Remarkable	1	Road	Road reconstruction, widening and sealing to create tourism and economic opportunities	Current poor road condition.	Jan-21	Jun-21	\$ 650,000	\$ 453,865



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Mount Remarkable	2	Road	Booleeroo Centre to Wirrabara Rail Trail	General Road Maintenance, Traffic improvement, Bicycle and Walking Paths	Jul-21	Dec-21	\$ 1,076,836	\$ 379,045
SA	District Council of Mount Remarkable	3	Road	Forrest Road Re-sheet	Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes.	Feb-23	Jun-23	\$ 202,000	\$ 202,000
SA	District Council of Mount Remarkable	3	Road	Mahood Road Re-sheet	Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes.	Apr-23	Jun-23	\$ 252,000	\$ 252,000
SA	District Council of Mount Remarkable	3	Road	Wilmington Road Re-sheet	Road reconstruction (re-sheet) for Category 1-2 road, supporting regional carriers and harvest routes.	May-23	Jun-23	\$ 120,000	\$ 103,730
SA	District Council of Mount Remarkable	3	Combination	Booleeroo Footpaths	Construction of new sealed (concrete) footpaths as part of a new footpath program aimed at supporting ease ability and disability access in the township of Booleeroo Centre. This includes connectivity, linking key local services such as the area school, aged care home, hospital, medical clinic and local sporting facilities	Feb-23	May-23	\$ 350,000	\$ 350,000
SA	District Council of Orroroo/Carrieton	1	Community	Construction of a rotunda in the Main Street median strip of Orroroo to house a restored historic wool press with supporting artefacts and information. The Rotunda development will include site upgrade (infrastructure and services) as well as improved accessibility, seating, landscaping, safety fencing and interpretive signage and maps.	The need to house the restored historic wool press. The wool press rotunda enables public access to the historic wool press and display. The rotunda will be the centre piece of the main street tourism experience which celebrates the history of the district.	Mar-21	Oct-22	\$ 479,736	\$ 341,598
SA	District Council of Orroroo/Carrieton	2	Road	Repairs to Culverts at 6 locations – Wilmington Road,	Bridge works – repairs to damaged culverts.	Sep-21	Jun-22	\$ 310,990	\$ 250,076
SA	District Council of Orroroo/Carrieton	3	Community	Community connectedness & facilities improvement (Orroroo Recreation Ground)	Community connectedness & facilities improvement (Orroroo Recreation Ground) Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities. New Septic Tank	Jun-22	Jun-23	\$ 398,000	\$ 137,422
SA	District Council of Orroroo/Carrieton	3	Road	Orroroo Heavy Vehicle Bypass – Stage 2	Construction of a road where no road existed on that alignment before.  Second or subsequent sealing of roads.	Mar-22	Jun-23	\$ 2,225,774	\$ 545,774
SA	District Council of Peterborough	1	Road	Re-sheeting of Dawson Gorge Road	Road condition has deteriorated to an unsafe level. The road has approx 15-20mm of sheeting left with some areas with no sheeting material	Aug-20	Jul-21	\$ 170,454	\$ 107,231
SA	District Council of Peterborough	1	Road	Re-sheeting of Fergusson Road	Road condition has deteriorated to an unsafe level. The road has approx 5-10mm of sheeting left with some areas with no sheeting material	Mar-21	Mar-21	\$ 17,045	\$ 8,523
SA	District Council of Peterborough	1	Road	Re-sheeting of Thornton Road	Road condition has deteriorated to an unsafe level. The road has approx 5-10mm of sheeting left with some areas with no sheeting material	Jun-21	Nov-21	\$ 125,795	\$ 107,231
SA	District Council of Peterborough	1	Road	Resheeting of Orroroo-Paratoo Road	Road condition has deteriorated to an unsafe level. The road has approx 5-10mm of sheeting left with some areas with no sheeting material	Sep-21	Nov-21	\$ 209,282	\$ 107,231
SA	District Council of Peterborough	2	Road	Woodcutters Road - Resheeting	Resheeting – Reconstruct road to improve condition and access to farming properties	Oct-21	Apr-22	\$ 120,000	\$ 120,000
SA	District Council of Peterborough	2	Road	Hope Gully Road - Resheeting	Resheeting – Reconstruct road to improve vehicle access to tourist and farming properties	Mar-22	Apr-22	\$ 83,600	\$ 83,600
SA	District Council of Peterborough	2	Road	Bradtke Road - Resheeting	Resheeting – Reconstruct to improve all weather access to properties	Sep-21	Sep-21	\$ 18,000	\$ 18,000
SA	District Council of Peterborough	2	Road	McKeough Road - Resheeting	Resheeting – Reconstruct to improve all weather access to properties	Sep-21	Sep-21	\$ 16,600	\$ 16,600
SA	District Council of Peterborough	2	Road	George Street Drain – Drainage Upgrade	Reconstruct open drain adjacent to George Street to improve stormwater movement efficiency to further mitigate against property inundation	Sep-21	Oct-21	\$ 50,000	\$ 26,290
SA	District Council of Peterborough	3	Community	YMCA State Heritage Building Improvements 106 Main Street Peterborough Improvement to Community Facilities	The YMCA building houses the local history collection. Works include - Upgrade electrical distribution boards, electrical wiring, switches and power outlets, remove asbestos and install new blinds to improve safety and secure history display	Jan-23	Feb-23	\$ 60,000	\$ 50,000
SA	District Council of Peterborough	3	Community	West Park - BBQ and Shelter Facilities Cnr of King Street, Princess Street and Wright Street Peterborough Picnic Shelters or Barbeque Facilities at Community Parks	New Single BBQ, 4m x 6m Shelter with seating and concrete pad to complement existing Nature Play Playground and enhance usage	Jun-22	Jul-22	\$ 21,500	\$ 21,500
SA	District Council of Peterborough	3	Community	Yongala Recreation Park - BBQ and Shelter Facilities Cnr Belalie Road and Park Street Yongala Picnic Shelters or Barbeque Facilities at Community Parks	New Single BBQ, 4m x 6m Shelter with seating and concrete pad to complement playground facilities, clubrooms and oval usage	Aug-22	Nov-22	\$ 21,500	\$ 21,500
SA	District Council of Peterborough	3	Community	Peterborough Town Hall State Heritage Building Improvements 108 Main Street Peterborough Improvement to Community Facilities	The Town Hall is the major community facility that is used extensively for all types of Community Events and Functions. Works include improvement and Upgrade as per Engineering Report - Upgrade Electrical distribution boards, treat salt damp and repair external walls, upgrade and improve stormwater drainage, repair wooden up stairs windows, and structural repairs to front external wall	Feb-23	Apr-23	\$ 100,000	\$ 100,000
SA	District Council of Peterborough	3	Community	Steamtown Heritage Rail Centre – Accessibility Upgrade 2 Telford Avenue Peterborough Improved Accessibility of Community Facilities and Areas	The Heritage Rail Centre is a significant history display of local and State railway items, including a Sound and Light Show that tells the local story that operates at night. Works include the Installation of new access ramp to the sound and light carriage, improve pathway and lighting to carriage. The works are part of Councils overall accessibility upgrade to Community Facilities.	Mar-23	Apr-23	\$ 80,000	\$ 80,000
SA	District Council of Peterborough	3	Community	Indoor Sports Stadium - Accessibility Upgrade Cnr Main Street and Cotton Road Peterborough Improved Accessibility of Community Facilities and Areas / Sporting and Recreation Facilities	The Sports Stadium is the main indoor facility for sports in the Community and requires improved access. Upgrade accessibility to main stadium entrance, toilets/change rooms facilities and kitchen area, sealing of carpark and pathway upgrade	Feb-23	Apr-23	\$ 43,000	\$ 43,000
SA	District Council of Peterborough	3	Combination	Main Street Footpath Accessibility Upgrade Main Street (Silver St to YMCA Building) Peterborough Bicycle and Walkway Paths	Reconstruct Footpath/walkway from Silver Street to YMCA Building to improve accessibility and safety that links carpark tourist carriage and other main street facilities. Works complemented by Councils accessibility strategy.	Oct-22	Nov-22	\$ 55,000	\$ 55,000
SA	District Council of Peterborough	3	Road	Yatina Road – Re sheeting Sheeting / Re-Sheeting	Re sheet section of Yatina Road to improve property access and safety	May-23	Jun-23	\$ 58,000	\$ 58,000
SA	District Council of Peterborough	3	Community	Youth Centre - Driver Training Car Garage and Storage Shed 288 Main Street Peterborough Improvements to Community Facilities	The local Youth Program includes a driver education and training component and currently the vehicle does not have secure storage. Erection of new double garage for the housing of the driver training car and to provide additional storage for Youth Centre to support its various activities.	Apr-23	Jun-23	\$ 16,000	\$ 16,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Peterborough	3	Community	Victoria Park Playground - Accessibility Improvements Queen Street Peterborough Bicycle and Walkway Paths	Install new walkway to improve access to playground and adjoining toilets	Aug-22	Oct-22	\$ 6,000	\$ 6,000
SA	District Council of Peterborough	3	Community	Town Square / War Memorial – Amenity Improvements Main Street (next to PO) Peterborough Landscaping Improvements	Install seating (table and chair set), synthetic grass, revamp memorial garden and establish new plantings	Feb-23	Mar-23	\$ 10,000	\$ 10,000
SA	District Council of Peterborough	3	Community	Town Square Heritage Rotunda – Improvement and Preservation Main Street Peterborough Painting / Improvements to Community Facilities	The Rotunda is a heritage listed structure and forms part of the towns War Memorial. Works on the Rotunda include treatment of salt damp issues, re paint affected areas and redirect stormwater to street water table at rotunda	Feb-23	Mar-23	\$ 12,000	\$ 12,000
SA	District Council of Peterborough	3	Community	Peterborough Swimming Pool - Accessibility Improvement Cnr Queen and Grove Streets Peterborough Improved Accessibility of Community Facilities	Install new accessibility lift and associated ramp at swimming pool	Feb-23	Mar-23	\$ 8,000	\$ 8,000
SA	District Council of Peterborough	3	Community	Yongala Parklands - Tree Planting East Terrace, Chomel St and South Terrace and Belalie Road Yongala Landscaping Improvements	Planting of trees and fencing within the Yongala Parklands to improve shade and amenity	Feb-23	Mar-23	\$ 4,432	\$ 4,432
SA	District Council of Peterborough	3	Community	Peterborough Central Drainage Reserve – Improved Stormwater Management and Landscaping Bridges Street – From High St to Chinner St Peterborough Landscaping Improvements / Drainage / Bicycle and Walkway Paths	Improved stormwater management with diversion of street stormwater into drainage/flood plain, tree planting and pathway construction, and fencing	Jan-23	Feb-23	\$ 11,600	\$ 11,600
SA	District Council of Peterborough	3	Community	Peterborough Town Oval – Irrigation Upgrade Cnr Main Street, Cotton Road and Victoria Street Peterborough Sporting and Recreation Facilities	Install new water storage tank for oval irrigation system upgrade. The water storage tank stores re-used stormwater for irrigation of the ova. The storage tank doubles as a strategic water access point for emergency services (CFS & MFS)	Jun-22	Jul-22	\$ 69,000	\$ 60,000
SA	District Council of Peterborough	3	Road	Bourke Street – Reseal Silver St to Callary St Peterborough Resealing	Reseal Bourke St with 7mm seal	Aug-22	Nov-22	\$ 19,400	\$ 19,400
SA	District Council of Peterborough	3	Road	Cyanide Street – Reseal Railway Tce to Moscow St Peterborough Resealing	Reseal Cyanide St with 7mm seal	Nov-22	Dec-22	\$ 20,000	\$ 20,000
SA	District Council of Peterborough	3	Road	Hill Street – Reseal Grove St to Clair St Peterborough Resealing	Reseal Hill St with 7mm seal	Mar-23	Apr-23	\$ 45,200	\$ 45,200
SA	District Council of Peterborough	3	Road	Jervois Street – Re Seal Main St to Kitchener St Peterborough Resealing	Reseal Jervois St with 7mm seal	Feb-23	Apr-23	\$ 18,800	\$ 18,800
SA	District Council of Robe	1	Community	Upgrade dog pound facilities to include two raised dog kennels and automatic watering/ feeding systems.	Current dog pound facilities are inadequate for required use.	Sep-20	May-21	\$ 10,000	\$ 10,000
SA	District Council of Robe	1	Community	Robe Marina: Erect new fencing	Current fencing is depleted and gates are not adequate for security measures.	Feb-21	Nov-21	\$ 31,267	\$ 31,267
SA	District Council of Robe	1	Community	Incorporating a major entrance sign at the corner of Southern Ports Highway and Main Road	Need to provide entrance signage to promote tourism.	Jan-21	Nov-21	\$ 150,000	\$ 150,000
SA	District Council of Robe	2	Community	Robe Foreshore path and lighting	Bicycle and Walking paths & Street lighting equipment	Apr-22	Dec-22	\$ 50,267	\$ 50,267
SA	District Council of Robe	2	Community	BBQ Shelters at Lipson Park and Lannam Park	Picnic Shelters or Barbeque Facilities at Community Parks	May-22	Dec-22	\$ 40,000	\$ 40,000
SA	District Council of Robe	2	Community	Fish Cleaning Facility at Lake Butler Marina, Robe	Other A piece of infrastructure for recreational fisherman to clean fish.	Apr-22	Dec-22	\$ 30,000	\$ 30,000
SA	District Council of Robe	2	Community	Lake Butler Marina Toilet Block, Robe	New Toilet Blocks.	Mar-22	Apr-22	\$ 40,000	\$ 40,000
SA	District Council of Robe	2	Road	Robe Marina Signage Renewal	Traffic Improvement. Boat ramp directory signage.	Feb-22	Mar-22	\$ 5,000	\$ 5,000
SA	District Council of Robe	3	Combination	Esplanade, Robe	Reconstruction/Off Road carparks/Traffic Improvement/ Improved Accessibility of Community Facilities and Areas: Existing carparks along the Esplanade are short, which means users are standing on the road when unloading and loading vehicles from the rear. This was identified as a risk in the 2020 traffic study. 50 Carparks are being deepened by encroaching 3m into the grass on the Long Beach park. A section of parallel parking is also being realigned to 10 90 degree parks to match the rest. Significant usability, safety improvements will be the result. Carparks can now also accommodate the length of a motorhome.	Jan-22	Mar-22	\$ 20,000	\$ 20,000
SA	District Council of Robe	3	Community	Cooper Street, Robe	Improved Accessibility of Community Facilities and Areas /Bicycle and Walking Paths/ Traffic improvement: Pedestrian access to the Robe Medical Centre is not possible from the centre of town along footpaths, or from most of the street parking that isn't immediately fronting the facility. A 55m section of block paved footpath along with pram ramps will be installed to provide safe access. Currently people, gophers and other assistance devices walk on the road. These works align with our Disability Access and Inclusion Plan 2020	May-22	Jun-22	\$ 10,000	\$ 10,000
SA	District Council of Robe	3	Community	Robe Street, Robe	Street Lighting/ Off car Parks: Installation of 2 solar powered LED lights in the main off street carpark on the corner of Robe and Victoria streets. After sunset this carpark is dark and difficult to negotiate due to the distance from mains street lighting, Equipment Lighting Robe. Street carpark. These works align with our Disability Access and Inclusion Plan 2020	Jun-22	Aug-22	\$ 8,000	\$ 8,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Robe	3	Community	Town Beach - Lake Butler Marina, Robe	Bicycle and Walking Paths/ Improved Accessibility of Community Facilities and Areas/ Resealing: The Foreshore walks in Robe are very popular. At the town beach the existing old and dilapidated path does not reach the main street and public toilets, meaning people who need wheels, or a smooth walking surface can access these areas. A new section of path will be built where it is required (65m) and the old path will be resealed from the new section all the way from the foreshore to Marina entrance (412m) & Marina entrance to Arthur Fennell Way boardwalk (300m) and a (32m) new path from Arthur Fennell Way to boat ramp carpark. These works align with our Disability Access and Inclusion Plan 2020	Jun-22	Sep-22	\$ 73,000	\$ 73,000
SA	District Council of Robe	3	Community	Seafarers Crescent, Robe	Sealing/Bicycle and Walking Paths/ Improved Accessibility of Community Facilities and Areas/ Street lighting equipment: Sealing of the Drain L to Seafarers Crescent walking trail 1,114m long and installation new solar lighting for safety. This popular walking trail has historically been limestone road base and dirt and is responsible for an increasing number of injuries and issues, along with silt and soil erosions in the waterway. Providing a sealed connection from the large, long beach residential area, beaches and parks is a key action in the Disability Access and Inclusion Plan 2020. Currently people who are not fit and able bodied need to walk in the bicycle lanes of the Department of Transport's main road to access town. The lack of seal on the path means children, families pushing prams, children on small bikes and people who use disability aids can't enjoy a safe and scenic walk.	Jun-22	Sep-22	\$ 230,000	\$ 230,000
SA	District Council of Robe	3	Combination	Victoria Street, Robe	Traffic Improvement/ Improved Accessibility of Community Facilities and Areas: Council will establish additional parking off the main street in side streets of Robe through the realignment and line marking of existing parking and the use of one way sections. In the main street we will replace carparks with 2 loading zones (there aren't any currently) and an additional disabled carpark. Currently main street parking is at capacity and delivery vehicles double park and block the street. The use of the existing disabled parks indicates and additional one is required. This work will create 20 additional parks. These works align with our Disability Access and Inclusion Plan 2020	Feb-22	Mar-22	\$ 41,534	\$ 41,534
SA	District Council of Streaky Bay	1	Combination	Streaky Bay Signage upgrades	Current signage is inadequate, not to standard or non-existent in key locations. Council has received many requests for improved signage particularly around wayfinding and directional signage, including in off road car parks (information boards)	Aug-20	Dec-21	\$ 60,302	\$ 58,708
SA	District Council of Streaky Bay	1	Community	Redevelopment of the public Streaky Bay Boat Launch and Retrieval facility (Moore's Boat Ramp).	The current facility poses safety and access risks due to its age and is no longer considered fit for purpose. The ramps are dilapidated with holes making it difficult for some vessels and the current pontoons are not suitable for larger style vessels. The walkways are also considered unsafe and makes access difficult for elderly users. The Boat Ramp is a critical asset to our community for both our residents and our visitor, it provides a valuable asset to add to our liveability and economic return through both use by visitors and commercial fishing operations.	Aug-20	Dec-20	\$ 829,361	\$ 493,000
SA	District Council of Streaky Bay	2	Road	Western Loop Transit Route	Reconstruction of Wells Street, Streaky Bay	Jun-21	Dec-21	\$ 890,000	\$ 425,426
SA	District Council of Streaky Bay	3	Community	Wirrulla Oval Playground Development	Playgrounds and Skate parks (including all ability playgrounds). The existing playground has become outdated and in need of replacement. The playground will be replaced with a new built to standard, modern, fit for purpose facility and equipment. The Playground is located at the Wirrulla Oval Sporting Precinct and is regularly utilised by the community and visitors. The Wirrulla Oval is the major recreational precinct for the district and the main play space location. The grounds supports netball, football, tennis, social gatherings and community events. The nearest play facility of this nature is located in Streaky Bay a 65km drive. The development will provide a space for members of this remote community to gather whilst also continuing to support its recreational and sporting activities.	Aug-22	Jun-23	\$ 70,000	\$ 35,000
SA	District Council of Streaky Bay	3	Community	Streaky Bay Youth Precinct Development	Playgrounds and Skate parks (including all ability playgrounds). The current skate park facility is dated, limited to a certain demographic of users and reaching its end of useful life and is in need of repairs. There are limited facilities at the site including no toilets. The scope of the works is to complete landscape the site, refurbished and expanded skate park, shelters, seating, bbq, greened areas, nature play space, pump track and toilets installed. Concept planning has been completed. The revised concept will provide a safe and inclusive community youth precinct where the youth of the district and our visitors can play, engage and connect with each other.	Aug-22	Jun-23	\$ 1,085,753	\$ 300,000
SA	District Council of Streaky Bay	3	Community	Streaky Bay Township Entrance Statements	Landscaping Improvements. The township of Streaky Bay currently does not have in place any kind of welcoming or identity branding into the township. The project would involve design of a number of concepts, followed by community consultation to ensure the design meets the need of the community. The entrance statements to be located at each entrance to the township will include reference to local traditional custodians, whilst also providing the entire community with an entrance that provides them with a place of identity and welcoming. Entry statements can grow tourism, attract investment and even become a destination on their own right. Then entry signs will showcase the region, convey the vibrancy of the local culture and maintain a strong harmony with the surrounding environment. In total there will be two (2) entrance statements constructed. The entrance statements will be permanent fixed structures.	Aug-22	Jun-23	\$ 150,000	\$ 150,000
SA	District Council of Streaky Bay	3	Combination	Streaky Bay – Bay Road Streetscape Development	Landscaping Improvements. The Bay Road (reserve development) will aim to develop an undeveloped nature reserve that runs adjacent to Dodgson Drive and Bay Road (between Wallshutzky and Centenary Road) in Streaky Bay. The reserve is a 30m wide x 600m wide nature reserve with existing tree canopy and stormwater catchments. The proposed development is to activate the space with landscaping, seating, pathways, vegetation and stormwater management. The overall beautification of the site will provide safe passage for pedestrians, play space for local children, a connection between the southern entrance to the CBD of Streaky Bay. The reserve shall consider stormwater mitigation measures such as swales, rain gardens and physical infrastructure that will alleviate flooding that is sometimes prevalent in the area.	Aug-22	Jun-23	\$ 618,416	\$ 618,416
SA	District Council of Tumby Bay	1	Road	Butlers Centre Road - Replace existing deck on rural causeway	Renewal of rural causeway deck nearing end of life.	May-21	Jun-21	\$ 8,000	\$ 8,000
SA	District Council of Tumby Bay	1	Combination	Construct new footpath and kerbing in Tumby Bay township.	Provision of footpath suitable for all ages. Provision of kerbing to direct storm-water into existing filtration basin.	Jan-21	Feb-21	\$ 75,399	\$ 75,000
SA	District Council of Tumby Bay	1	Road	Mine Hill Road - replace existing deck on rural causeway	Renewal of rural causeway deck nearing end of life.	Apr-21	May-21	\$ 30,037	\$ 30,000
SA	District Council of Tumby Bay	1	Community	Port Neill - New shaded playground area for ages 2-5.	Provision of shade and soft-fall for extension of playground to cater for younger aged children.	Mar-21	Apr-21	\$ 31,005	\$ 28,744
SA	District Council of Tumby Bay	1	Community	Tumby Bay Foreshore - walking trail resurfacing works	Current walking trail surface is constructed from loose gravel.	Jun-21	Jun-21	\$ 45,000	\$ 45,000
SA	District Council of Tumby Bay	1	Road	Ungarra Cockaleeche Road - Remove and reconstruct existing causeway to new level and with increased capacity	Increased storm-water capacity to eliminate constant water flows over causeway.	Mar-21	Mar-21	\$ 50,834	\$ 50,794
SA	District Council of Tumby Bay	1	Road	Yallunda Flat Road - replacing existing deck on rural causeway	Renewal of rural causeway deck nearing end of life.	May-21	May-21	\$ 30,081	\$ 30,000
SA	District Council of Tumby Bay	1	Community	Dutton Terrace, Tumby Bay - Footpath	Provision of footpath to improve township accessibility for all ages.	Mar-21	Jun-21	\$ 42,888	\$ 42,000
SA	District Council of Tumby Bay	1	Community	Sidney Road, Tumby Bay - Paved Footpath Construction	Provision of footpath suitable for all ages.	Apr-21	Jun-21	\$ 40,985	\$ 32,679
SA	District Council of Tumby Bay	1	Road	Remove and replace failed concrete kerb and water table	Misaligned water table impacting drainage and causing water flow into private property	Apr-22	Jun-22	\$ 6,527	\$ 6,527



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	District Council of Tumby Bay	2	Community	Tumby Bay Foreshore Protection Works, Esplanade, Tumby Bay	Construction of approx. 60m of sandbag foreshore erosion protection walling to protect community infrastructure.	Sep-21	Nov-21	\$ 277,447	\$ 270,873
SA	District Council of Tumby Bay	2	Community	Tumby Bay Soldiers Memorial Hall Upgrades, 27 West Tce, Tumby Bay.	Design and access ramp for Improved accessibility of community facility. Undertake asbestos partition removal and repainting to improve community facility.	Sep-21	Dec-21	\$ 32,650	\$ 32,650
SA	District Council of Tumby Bay	3	Community	Port Neill Jetty Maintenance Work Category: Sporting and recreational facilities	Recreational Jetties: Renewal works to replace end of life structural components including piles, crossheads, bearers to maintain safe and accessible community recreational facility.	Jan-23	Jun-23	\$ 697,488	\$ 697,488
SA	District Council of Yankalilla	1	Community	Yankalilla Lions Youth Park - Design and construction of an asphalt surface pump track	The pump track will provide a variety of conditions for all wheeled sports (bikes, skateboards, in-line skates and scooters) for all skill levels and ages. Located at Lion's Youth Park, it will complement and expand on the current youth infrastructure and broaden activities for different age groups and abilities who are not catered for by the existing facilities.	Apr-21	Sep-21	\$ 100,000	\$ 70,000
SA	District Council of Yankalilla	1	Community	Ingalalla Falls, Hay Flat - Construction of public toilets	Second Valley Forest attracts over 30,000 visitors annually with formal amenities limited to picnic benches. This project will create a visitor hub from which further trail development can occur. This first stage will signpost over 14km of multi-use trails, install a public toilet and develop a formal off-road carpark to better manage existing visitation and service new visitors.	Apr-21	Nov-22	\$ 177,727	\$ 130,000
SA	District Council of Yankalilla	1	Community	Carrickalinga foreshore - Construction of multi-use, accessible path	Improved accessibility. There is no formed path along this section of the foreshore (Gold Coast Drive), posing a danger for pedestrians and a hazard for vehicle traffic. The new path will adjoin the portion of the sealed path already completed between north bay and Haycock Point. Finalisation of the extended path linking North Bay and Normanville is a priority but unfunded project for Council. Further sections will be undertaken as funds become available.	May-21	Aug-21	\$ 53,000	\$ 45,369
SA	District Council of Yankalilla	2	Road	Grundy Street, Second Valley	Reconstruction and sealing of an unsealed township road, including associated drainage infrastructure.	Sep-21	Nov-22	\$ 420,000	\$ 310,050
SA	District Council of Yankalilla	3	Road	Thomas Drive Yankalilla: Sealing and Carpark	Reconstruction and sealing of an unsealed township road, including construction of carpark for adjacent community library and associated drainage infrastructure. Works include but not limited to; <ul style="list-style-type: none"> <li>• Sealing of total length of Thomas Street Yankalilla (100m)</li> <li>• Providing 40 Car parking Spaces including parking for people with a disability.</li> <li>• Construction of footpath for pedestrian access to adjacent facility</li> <li>• Lighting to minimum pedestrian standard</li> <li>• Stormwater treatment within carpark and adjacent reserve utilising, landscaped raingardens and WSUD features.</li> <li>• Landscaping/ Street scaping,</li> </ul>	Feb-22	Jun-22	\$ 490,738	\$ 490,738
SA	Gerard Reserve Council Inc	1	Community	To engage local contractors to lift, clear and transport large piles of rubbish and to then transport to waste disposal site. Contractors will be required to operate large machinery in order to extricate and remove rubbish from large piles and from amongst native vegetation area for loading onto tipper trucks for removal and transport to waste transfer station. Project costs include cost of disposal at local Waste Transfer Station.	Large tracts and piles of illegally dumped rubbish has been left over areas throughout the Gerard Community Council. There are some very large piles of waste and other areas that are scattered densely throughout and along road verges. The remote indigenous Community do not have the funds nor means to clear the rubbish and have identified that this is a project most in need by the community at this time and have requested Berri Barmera Council to assist if approved under this program. Additionally, Dept Environment Water (DEW) are planning a prescribed hazard reduction burn off, the removal of rubbish will be beneficial to prevent hazardous and toxic smoke.	Feb-21	Jun-21	\$ 93,084	\$ 93,084
SA	Gerard Reserve Council Inc	2	Community	Gerard Council.	Supply and install fencing to ensure restricted access to Gerard Council to mitigate illegal rubbish dumping.	Jun-21	Dec-21	\$ 74,176	\$ 74,176
SA	Gerard Reserve Council Inc	3	Road	Gerard Community Council Aboriginal Corporation	Reconstruction of road and sealing of the same road that leads to the river.	Jul-22	Jun-23	\$ 204,784	\$ 204,784
SA	Kangaroo Island Council	1	Road	Cape Borda Road - Re-sheeting	Road requires renewal	Jun-21	Jun-21	\$ 50,000	\$ 50,000
SA	Kangaroo Island Council	1	Road	East West One Highway - Re-sheet	Road requires renewal	Jun-21	Jun-21	\$ 77,807	\$ 77,807
SA	Kangaroo Island Council	1	Road	Investigator Avenue, Kingscote - Kerbing	No kerbing on the road	May-21	Jun-21	\$ 120,000	\$ 120,000
SA	Kangaroo Island Council	1	Community	Telegraph Road, Grenfell Street, Franklin Street and Murray Street, Kingscote - Footpaths	No footpath currently exists	May-21	Jun-21	\$ 80,000	\$ 80,000
SA	Kangaroo Island Council	1	Road	McBrides Road, Cassini - Re-sheeting	Road requires renewal	May-21	Jun-21	\$ 50,000	\$ 50,000
SA	Kangaroo Island Council	1	Community	Wheaton Street and Smith Street, Parndana - Footpaths	No footpath currently exists	May-21	Jun-21	\$ 55,000	\$ 55,000
SA	Kangaroo Island Council	1	Community	Middle Terrace, Penneshaw - Footpath	No footpath currently exists	May-21	Jun-21	\$ 20,000	\$ 20,000
SA	Kangaroo Island Council	2	Road	Birchmore Reseal	Reseal approximately 2km of Birchmore Road as road requires renewal	Apr-21	May-21	\$ 25,000	\$ 25,000
SA	Kangaroo Island Council	2	Community	Brownlow Toilet	Construction of new toilet block for 24 hour use due to lack of public toilets	Sep-21	Nov-21	\$ 60,000	\$ 60,000
SA	Kangaroo Island Council	2	Road	East West One Highway - Re-sheet	Re-sheet approximately 2.6km of East West One Highway as road requires renewal	Jul-21	Jul-21	\$ 81,192	\$ 81,192
SA	Kangaroo Island Council	2	Road	Investigator Avenue - Kerbing	Continuation of kerbing (460m) along Investigator Avenue as no kerbing on the road	May-21	Jun-21	\$ 30,000	\$ 30,000
SA	Kangaroo Island Council	2	Community	Telegraph Road, Grenfell Street, Franklin Street and Murray Street, Kingscote - Footpaths	Construction of 625m of footpath in Kingscote as no footpath currently exists	May-21	Jun-21	\$ 110,000	\$ 110,000
SA	Kangaroo Island Council	2	Community	Kingscote Toilet	Construction of new toilet block for 24 hour use due to lack of public toilets	Aug-21	Nov-21	\$ 60,000	\$ 60,000
SA	Kangaroo Island Council	2	Community	Smith Street, Parndana - Footpaths	Construction of 200m of footpath in Parndana as no footpath currently exists	May-21	Jun-21	\$ 50,000	\$ 50,000
SA	Kangaroo Island Council	2	Community	North Terrace and Middle Terrace, Penneshaw - Footpaths	Construction of 625m of footpath in Penneshaw as no footpath currently exists or existing footpath needs repair	May-21	Jun-21	\$ 40,000	\$ 40,000
SA	Kangaroo Island Council	3	Community	American River Playground	Playgrounds and Skate parks (including all ability playgrounds)	Sep-22	Apr-23	\$ 120,000	\$ 120,000
SA	Kangaroo Island Council	3	Community	Emu Bay Playground	Playgrounds and Skate parks (including all ability playgrounds)	Sep-22	Apr-23	\$ 150,000	\$ 150,000
SA	Kangaroo Island Council	3	Road	Bitumen Reseal and road renewal Kingscote Streets, Birchmore Road, Sea Eagle Way and associated Streets, Playford Highway & South Coast Road)	Resealing  Length: 20km	Nov-22	Apr-23	\$ 1,000,000	\$ 705,614
SA	Kingston District Council	1	Combination	Dudley Street bridge Kingston SE - resurfacing	Rectification of a public liability risk with a slippery bridge surface and never sufficient budget funds to adequately address the matter.	Jan-21	Mar-21	\$ 18,835	\$ 18,835
SA	Kingston District Council	1	Combination	Marine Parade Kingston SE - solar lighting	On-going improvement to access of Council's comprehensive walking & cycling trails which otherwise would have not been funded into ensuing years.	Feb-21	Mar-21	\$ 16,623	\$ 16,623
SA	Kingston District Council	1	Community	Kingston District Council Office and Visitor Information Outlet - solar panels	Increased sustainability, energy efficiency and saving ratepayer funds on operational costs.	Nov-20	Dec-20	\$ 12,818	\$ 12,818
SA	Kingston District Council	1	Road	Bald Hill Road Keilira and Petherick Road Tilley Swamp - re-sheeting	Improve safety and amenity for road users. Bald Hill Road affected by Keilira fire in January 2020. Petherick Road affected by heavy vehicle use, corrugation, sandy blow out and wombat holes	May-21	Jun-21	\$ 292,874	\$ 244,918
SA	Kingston District Council	1	Community	Holland Street Kingston SE (East Terrace to Agnes Street) - footpath construction	No existing made footpath in this area - key linkage and pedestrian route from school to main town centre.	Nov-20	Jan-21	\$ 60,044	\$ 47,164
SA	Kingston District Council	2	Community	Maria Creek Solar Lighting	Installation of 24 new solar lights along the 1.2 walking loop of Maria Creek	Jul-21	Oct-21	\$ 45,152	\$ 45,152
SA	Kingston District Council	2	Community	Boundary Signage	Installation of boundary signage at all road entrances to the Council district	Apr-22	Jun-22	\$ 50,402	\$ 30,002
SA	Kingston District Council	2	Community	CCTV Project	Installation of CCTV at the Apex Park	Jun-22	Jun-22	\$ 10,000	\$ 10,000
SA	Kingston District Council	2	Community	Apex Park Fit out	Installation of a new structure including seating and BBQ's	Jul-21	Dec-21	\$ 45,152	\$ 20,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Kingston District Council	2	Community	Main Street Entrance Beautification	Develop and implement plans for main street entrance beautification, including a new garden and construction of a statement piece/directional sign to promote the Main Street	Nov-22	Dec-22	\$ 70,000	\$ 70,000
SA	Kingston District Council	2	Community	Footpath Safety Rectification	Installation of a handrail along the footpath on Hanson Street for safety	Sep-21	Sep-21	\$ 15,318	\$ 15,318
SA	Kingston District Council	2	Community	Footpath Connectivity Project	Construction and hot mix of new footpaths at the following locations: - James Street (Gough to Charles) - Randall Lane (Southern side of Kingston Retirement Village to James Street) - Agnes Street (Senior Citizens to Holland Street) - Charles Street (Agnes Street to East Terrace)	Sep-21	Jun-22	\$ 120,183	\$ 98,761
SA	Kingston District Council	3	Community	Wyomi Beach Sand Nourishment	Other Work Category: Excavate and move approximately 11,000m3 of sand to Wyomi Beach to place against the existing dune for erosion protection.	Apr-22	Apr-22	\$ 204,000	\$ 67,000
SA	Kingston District Council	3	Community	Cemetery Map Cabinets	Other Work Category: Build and install cabinets to house maps at the Kingston Cemetery. The Cemetery Map Cabinets will be fixed to the existing Rotunda, the Kingston Cemetery is a public area and Council currently promotes a self-guided cemetery walk in the original historical cemetery, the maps will guide people to the various areas in the cemetery and this will benefit the local community and visitors. The Cemetery Map Cabinets will need to be constructed and then fixed to the Rotunda.	Jun-22	Aug-22	\$ 2,536	\$ 2,536
SA	Kingston District Council	3	Community	Council Office/VIO Automatic Door	Improved Accessibility of Community Facilities and Areas Work Category: Purchase and install automatic door at the Council Office/ Visitor Information Outlet to improve disability access.	Jul-22	Sep-22	\$ 9,925	\$ 9,925
SA	Kingston District Council	3	Community	Cape Jaffa Tourist Drive Signage	Other Work Category: Build and install fixed signage for Cape Jaffa Tourist Drive.	Sep-22	Dec-22	\$ 20,000	\$ 20,000
SA	Kingston District Council	3	Community	Bin Enclosures Cape Jaffa	Other Work Category: Purchase and install bin enclosures in Cape Jaffa.	Jul-22	Sep-22	\$ 15,368	\$ 15,000
SA	Kingston District Council	3	Community	Bin Enclosures Kingston	Other Work Category: Purchase and install bin enclosures in Kingston.	Jul-22	Sep-22	\$ 46,105	\$ 45,000
SA	Kingston District Council	3	Community	Solar Lighting East Terrace Trail	Other Work Category: Purchase and install solar lights along the East Terrace Trail (between Gough & Young Streets), Kingston.	Sep-22	Jun-23	\$ 65,000	\$ 65,000
SA	Kingston District Council	3	Community	Irrigation Upgrade Cape Jaffa	Other Work Category: Purchase and install irrigation system at Cape Jaffa.	Sep-22	Dec-22	\$ 50,000	\$ 50,000
SA	Kingston District Council	3	Community	Accessible Beach Matting	Improved Accessibility of Community Facilities and Areas Work Category: Purchase and install fixed beach matting, Kingston for disability access.	Jan-22	Mar-23	\$ 60,000	\$ 60,000
SA	Kingston District Council	3	Community	Improve Access to BBQ Shelter and Beach Cape Jaffa	Improved Accessibility of Community Facilities and Areas Work Category: Construct ramp and install paving at Cape Jaffa for disability access.	Oct-22	Dec-22	\$ 10,000	\$ 10,000
SA	Kingston District Council	3	Community	Footpath Connectivity Project	Bicycle and Walking Paths Work Category: Construct (950 lineal metres) of footpath in Kingston.	Sep-22	Dec-22	\$ 138,718	\$ 138,718
SA	Kingston District Council	3	Community	Directional Signage	Other Work Category: Purchase and install fixed directional signage for the Industrial Estate and beach access, Kingston.	Nov-22	Feb-23	\$ 30,000	\$ 30,000
SA	Kingston District Council	3	Road	Seal Access Road	Sealing Work Category: Sealing of Johnston Avenue to access the Faun Trackway, Kingston. The metres covered will be approximately 600m2 with a two coat seal.	Sep-22	Dec-22	\$ 20,000	\$ 20,000
SA	Kingston District Council	3	Road	Seal and Kerb Road	Sealing Work Category: Sealing and kerbing Matheson Street, Kingston. The metres covered will be approximately 196m2 two coat seal and 28 lineal metres of kerb.	Dec-22	Mar-23	\$ 15,000	\$ 15,000
SA	Kingston District Council	3	Community	Main Street Entrance Beautification Stage 2	Construction of: -Installation of footings including excavation & concrete for screens -Construct 2 timber screens post fence - Plant native garden	Dec-22	Mar-23	\$ 129,500	\$ 129,500
SA	Light Regional Council	1	Community	Painting/improvements to community facilities, improved accessibility of community facilities and areas	lack of facilities for use in the area	Oct-20	Oct-21	\$ 150,918	\$ 150,918
SA	Light Regional Council	1	Community	Bicycle and walking paths, painting/improvements to community facilities, playgrounds and skateparks	Play equipment is beyond serviceable condition and parts are difficult to obtain. equipment is in full sun and requires shade for safe outdoor play to prevent burns from hot surfaces and sun boardwalks and decks require upgrade to increase serviceable life and improve ease of access to areas.	Oct-20	Nov-21	\$ 355,000	\$ 355,000
SA	Light Regional Council	2	Road	Anlaby Road Sealing – Thiele Highway to Light Regional Council/Goyder Council boundary	Sealing of 8.4km of unsealed road to improve tourism opportunities to the region	Oct-21	Dec-21	\$ 1,863,897	\$ 741,018
SA	Light Regional Council	3	Community	Kapunda Historic Copper Mine	Improved Accessibility of Community Facilities and Areas  <ul style="list-style-type: none"> <li>• Threshold Treatments – this will focus on the two key entrance points of Mine Street and Perry Road with the aim of creating themed gateways into the site. Included will be fencing/walling, paving, delineated parking, landscaping etc.</li> <li>• Improved Signposting – the existing signposting both internal and external to the site is currently lacking with many visitors to the area not feeling that what is provided is adequate. A complete review, upgrade or replacement of the signs is required to bring it to a standard befitting of a tourist attraction such as the mine site.</li> <li>• Cycling Activity Area – this will bring some off-road cycling to the area both at the novice level and also more experienced. A pump track, mountain bike track, sealed track that will loop around the site and associated cycling infrastructure will feature as part of the works.</li> <li>• Improved Observation Area – access to areas not currently available to most people will be the outcome to be achieved with a new deck observation area.</li> <li>• Shelters &amp; Seating – five seating/shelter combinations will be provided at suitable locations around the looped track.</li> <li>• Addition of a toilet block at the site to enable visitors to stay for longer periods of time.</li> <li>• Sealing of Footpaths – all footpaths in the mine site will be sealed to provide a higher level of service for all users, ensuring that disability access forms a key component of that service.</li> <li>• Buhl Winding House subframe construction; to indicate to tourists what the historical building would of looked like.</li> </ul> It is expected that all of these improvements will greatly enhance user experiences and attract more users to the Kapunda Historic Mine Site.	Jul-22	Jun-23	\$ 1,211,836	\$ 1,011,836
SA	Maralinga Tjarutja	1	Road	Ooldea Road to Maralinga Road removal of limestone rock on road intermittently for 27km.	Poses a risk to traffic and has the potential to cause significant damage to both local and tourist travellers.	Oct-20	Dec-20	\$ 68,300	\$ 68,300
SA	Maralinga Tjarutja	1	Community	Maralinga Tjarutja Village - Upgrade to community infrastructure	Providing suitable accommodation at Australia only Tourism Atomic Test Site that caters to all target groups whilst also maintaining heritage building from 1950 and 60s period of the Australian Atomic testing.	May-21	Aug-21	\$ 68,299	\$ 68,299

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Maralinga Tjarutja	2	Community	Project Name - Maralinga Village BQ1 Location: Remote region a in South Australia on the Maralinga Tjarutja Lands. Work category: Painting/Improvements to community facilities	Improvements to community facilities. Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities Please see attached completed plan with full quote. The project will transform an existing army barrack into a 16 room accommodation facility at Maralinga Village, two of the rooms will be for disabled accommodation. Accommodation will cater to Community events, conferences, Tourism, support Scientist monitoring the Atom Test site, Traditional Owners of the Lands, Rangers when carrying out on country activities.	May-21	Aug-21	\$ 434,245	\$ 92,748
SA	Maralinga Tjarutja	3	Community	Maralinga Village BQ1 Building – Stage 3	Improved Accessibility of Community Facilities and Areas Final stage in accommodation block to complete upgrade to facility of 12 bedroom, kitchen, wet area • Preparation of floor for tiling • Floor tiling • Water proof shower alcoves • Tile walls • Fit skirting boards • Fit disabled toilets curtain and towel rails, disabled tap wear • Install gas lines • Install 2 stoves and hot water services • Fit timber fascia • Fit gutter and downpipe to building • Remove old concrete pathways and install new concrete pathways • Erect housing and cement area for hot water and gas bottles  Landscaping Improvements Landscaping and beautification outside of BQ1. Landscaping works include clearing and preparing the grounds outside the BQ1 building, laying gravel, pathways and setting up a BBQ area.	Apr-22	Nov-22	\$ 273,198	\$ 273,198
SA	Mid Murray Council	1	Community	Mannum Institute	The building has been partially renovated by Council but requires internal fixtures such as air conditioning services, hot water service, accessible toilet facility (underfloor plumbing already installed by Council) as currently no facility is available, repairs/replacement retaining wall and stormwater to prevent water from entering building. This works will enable the building to be utilised/occupied by the community. Construction of a DDA entrance is required to enable access for people with a disability to enable all community members to utilise/access the building as currently the front entrance has 3 steps with no alternative access points to the building	Jun-21	Dec-22	\$ 168,000	\$ 99,050
SA	Mid Murray Council	1	Community	Disability Access and Inclusion Plan	Improved accessibility of community facilities as defined by Mid Murray Councils Disability Access and Inclusion Plan	Jun-21	Dec-21	\$ 75,000	\$ 75,000
SA	Mid Murray Council	1	Community	Footpath Enhancement Project	Complete a number of identified gaps in Council's current pedestrian footpath network.	Dec-20	Dec-21	\$ 429,196	\$ 429,196
SA	Mid Murray Council	1	Road	Stormwater Project	Inadequate storm water drainage which has the potential to make roads hazardous and cause flooding to neighbouring properties	Jul-21	Aug-22	\$ 142,500	\$ 142,500
SA	Mid Murray Council	2	Road	Ramm Road, Mannum – Stormwater Upgrade	Stormwater Drainage Improvements	Sep-21	Sep-22	\$ 510,000	\$ 510,000
SA	Mid Murray Council	2	Community	Toilet Replacements – Len White Reserve, Swan Reach & Swan Reach	Replacement of public toilets that have reached end of life at Len White Reserve and Swan Reach	Sep-21	Nov-22	\$ 110,000	\$ 110,000
SA	Mid Murray Council	2	Road	Stormwater Works Morgan	Stormwater improvements on Eighth St, Morgan as based on engineering recommendation.	Jul-22	Dec-22	\$ 108,977	\$ 108,977
SA	Mid Murray Council	3	Community	Cambrai Landfill new cell development	New landfill cell - Other Provision of landfill cell for community use of disposal from kerbside and transfer station product. Increasing life of Council's landfill asset.	Apr-22	Jun-23	\$ 1,100,000	\$ 1,100,000
SA	Mid Murray Council	3	Community	Solar power offset projects	Provision of solar panel and structural support for solar panels - Other Offset current power usage through green energy.	Apr-22	Jun-23	\$ 150,000	\$ 150,000
SA	Mid Murray Council	3	Road	Road works (Murraylands Road continuation of project)	Upgrade of regional access road - Reconstruction Provide appropriate access for regional, social and tourist traffic.	Apr-22	Jun-23	\$ 241,000	\$ 241,000
SA	Naracoorte Lucindale Council	1	Combination	Access ramp to improve pedestrian movements	Improvements to mobility within the Town Centre	Oct-20	Jun-21	\$ 20,000	\$ 9,645
SA	Naracoorte Lucindale Council	1	Community	Erection of interpretative panels illustrating the Indigenous and European history, and scientific importance of Naracoorte Caves	This project builds on the high-quality visitor experiences offered at Naracoorte Caves, to provide a linkage to Naracoorte township with signage interpreting the natural and cultural landscape. It increases the offering for visitors to retain them in the region for longer, and increasing economic benefits.  It is anticipated the trail will be used by locals as well as visitors, with enthusiasm for the project shown by regular bike riders, walkers and families seeking opportunities for family activities. The trail through an attractive landscape will encourage use and improve community health, wellbeing and fitness.	Mar-21	Mar-22	\$ 40,000	\$ 40,000
SA	Naracoorte Lucindale Council	1	Road	Resheeting of service road to enhance access for Lucindale businesses	Lack of access for deliveries to Lucindale businesses	Mar-21	Mar-21	\$ 10,000	\$ 10,000
SA	Naracoorte Lucindale Council	1	Community	Establishing a paved footpath network in Centenary Avenue, Lucindale	Improved accessibility and enhanced landscape	Mar-21	Mar-22	\$ 40,000	\$ 40,000
SA	Naracoorte Lucindale Council	1	Combination	Town Centre improvements BBQ, shelter paved area nature play	Improvements to the Township for tourists and community	Dec-20	Jun-21	\$ 28,718	\$ 28,718
SA	Naracoorte Lucindale Council	1	Community	Bus shelter- Proposed new bus shelter for school children and seating for the township of Hynam	Provide all round shelter for children attending school by bus.	Sep-20	Mar-21	\$ 15,000	\$ 15,000
SA	Naracoorte Lucindale Council	1	Community	Drilling of a bore, construction of shed and pump, and the installation of a popup sprinkler system to irrigate a premier park in Naracoorte.	Improve park amenity and eliminate dust over summer months	Mar-21	Jun-21	\$ 65,000	\$ 57,842
SA	Naracoorte Lucindale Council	1	Community	Frances Proposed new Children's Playground- Nature Play	Outdoor entertainment for younger children	Mar-21	Aug-21	\$ 70,000	\$ 70,000
SA	Naracoorte Lucindale Council	1	Community	Construction of a skate bowl to enhance the recreational opportunities in Naracoorte's premier recreation park.	Improve park amenity and eliminate dust over summer months.	Oct-20	Jun-21	\$ 150,000	\$ 150,000
SA	Naracoorte Lucindale Council	1	Community	Erection of 5 poles and development of 4 sets of interchangeable flags	Lack of a sense of arrival to Naracoorte, lack of promotion of community attractions and services	Oct-20	Mar-21	\$ 25,000	\$ 25,000
SA	Naracoorte Lucindale Council	1	Community	Upgrade street furniture, including the installation of disability accessible picnic tables and chairs	Upgrade aged infrastructure and improve equity of access to community open spaces	May-21	Mar-22	\$ 113,843	\$ 113,843
SA	Naracoorte Lucindale Council	2	Community	Swimming Lake – Pontoon [Moore Street, Naracoorte: Painting/Improvements to community facilities]	Repairs to pontoon	Sep-21	Dec-21	\$ 30,000	\$ 30,000
SA	Naracoorte Lucindale Council	2	Community	Memorial Oval Amenities [Price Avenue, Naracoorte: Toilet Blocks]	Upgrade amenities	Oct-21	Dec-21	\$ 120,000	\$ 120,000
SA	Naracoorte Lucindale Council	2	Road	More Street [Moore Street, Naracoorte: Reconstruction]	Improve road safety and access to community facilities	Sep-21	Dec-21	\$ 400,000	\$ 100,000
SA	Naracoorte Lucindale Council	2	Community	Sound Shell Access Ramp [Bank Place, Naracoorte: Improved Accessibility of Community Facilities and Areas]	New access ramp to improve accessibility to a community area	Oct-21	Dec-21	\$ 50,000	\$ 50,000
SA	Naracoorte Lucindale Council	2	Community	Frances Focus Point – Stage 2 [Frances: Other]	Creation of a central focus point for the Frances Township.  Project is development of open space area, including nature playground, signage, park furniture for use by the general public.	Jul-21	Dec-21	\$ 30,000	\$ 30,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Naracoorte Lucindale Council	2	Community	Centenary Park Skate Park [Musgrave Avenue, Lucindale: Sporting & Recreation Facilities]	Replacement of Skate Park	Sep-21	Dec-21	\$ 185,000	\$ 185,000
SA	Naracoorte Lucindale Council	2	Community	Centenary Park Upgrade [Musgrave Avenue, Lucindale: Sporting & Recreation Facilities]	Upgrade paving, exercise equipment, park furniture and landscaping.	Sep-21	Dec-21	\$ 92,363	\$ 92,363
SA	Naracoorte Lucindale Council	3	Community	NRLE Cattle Receival Ramp Upgrade: Other	Upgrading of five (5) Cattle off-loading ramps to improve the safety and efficiency of the Naracoorte Regional Livestock Exchange.	Jul-22	Jun-23	\$ 1,218,000	\$ 1,147,436
SA	Nipapanha Community Aboriginal Corporation	1	Road	General Maintenance Resealing	Prevention of further damage from traffic use, erosion of shoulder areas and around community entry and exit points and dust mitigation where possible.	Jun-21	Aug-21	\$ 102,304	\$ 102,304
SA	Nipapanha Community Aboriginal Corporation	2	Road	70km east of Leigh Creek, South Australia : Resealing	Reseal internal community roads, with particular emphasis in main road through the community. This project will address - Prevention of further damage from traffic use, erosion of shoulder areas and around community entry and exit points and dust mitigation where possible.	Jul-21	Jul-21	\$ 70,463	\$ 70,463
SA	Nipapanha Community Aboriginal Corporation	3	Community	BBQ Public Toilets Nipapanha Community, Gammon Ranges Road	Toilet Blocks/ Existing BBQ area do not have easily accessible public toilets for all.	Nov-22	Jun-23	\$ 204,608	\$ 204,608
SA	Northern Areas Council	1	Community	Belalie Creek Vohr St, Jamestown - Upgrade irrigation system	The aged irrigation system is in need of an upgrade to ensure automated irrigation is undertaken to the community area adjacent to the creek. This is a popular area for tourists visiting the area	Sep-20	Dec-21	\$ 5,455	\$ 5,455
SA	Northern Areas Council	1	Community	Georgetown Memorial Park, 23 Fisher St, Georgetown - Upgrade parking access	Enabling access for people of disability at the Georgetown Memorial Park Public Amenities and the Georgetown Memorial Bowling Club is very poor and difficult. This project will enable much needed access for people of all abilities through the establishment of a purpose built parking area with specific areas for people requiring disabled access	Sep-20	Dec-21	\$ 46,364	\$ 46,364
SA	Northern Areas Council	1	Community	Gladstone Memorial Hall 14 Fifth St, Gladstone - Upgrade parking access	Enabling access for people of disability at the Georgetown Memorial Park Public Amenities and the Georgetown Memorial Bowling Club is very poor and difficult. This project will enable much needed access for people of all abilities through the establishment of a purpose built parking area with specific areas for people requiring disabled access	Sep-20	Dec-21	\$ 113,636	\$ 113,636
SA	Northern Areas Council	1	Community	Gladstone Swimming Pool 6 West Tce, Gladstone - Upgrade canteen facilities	The Gladstone Swimming Pool is a key community recreation facility. In order to keep the facility financially sustainable, the community volunteers operate the canteen. Currently it is in need of an upgrade of the bench areas, improved plumbing, painting and general improvements.	Sep-20	Dec-21	\$ 25,000	\$ 25,000
SA	Northern Areas Council	1	Community	Gulnare Memorial Hall 8 Railway Tce, Gulnare - Upgrade windows	Existing windows are very old and some no longer open correctly and have endure damage. A replacement of the windows is long overdue and will be simple to open and close for community members using a key facility in Gulnare	Sep-20	Dec-21	\$ 4,545	\$ 4,545
SA	Northern Areas Council	1	Community	Jamestown Memorial Hall 73 Ayr St, Jamestown - Replacement of existing toilet facilities	The existing toilet facilities are approximately 50 years old and don't adequately service the facility. They also lack proper facilities for people with a disability and for parents with babies. This project will replace the aged facilities with purpose built, DDA compliant amenities	Sep-20	Dec-22	\$ 150,000	\$ 23,035
SA	Northern Areas Council	1	Community	Victoria Park Jamestown 11 Kilmarnock Tce - Construction of multi purpose community pavilion	Current facilities are inadequate and have suffered white ant damage. This facility will also offer more multi purpose use for not only the annual show which attracts over 5000 attendees but will serve other tourist events, such as car displays and motor show, whilst also housing museum items from the wool industry.	Sep-20	Dec-21	\$ 104,545	\$ 104,545
SA	Northern Areas Council	1	Road	Laura Community Caravan Park, Victoria St - Reconstruction/upgrade of roads	The Laura Community Caravan Park is a key location for tourists visiting the Southern Flinders Ranges. At present the internal road network at the park is in need of a significant upgrade, which will also improve drainage. This project will make a significant difference and further encourage tourists to visit the park	Sep-20	Dec-21	\$ 18,182	\$ 18,182
SA	Northern Areas Council	1	Community	10 Hughes Street, Laura - Construct a secure storage shed for the Laura fair	The Laura Fair is one of the premier tourist events in the Southern Flinders Ranges and has grown significantly over the years. This has meant that many items have been accumulated which are crucial for the Fair's operation. At present there is a lack of secure storage, which makes it difficult for the volunteers. This proposed facility will make it far simpler for the annual event.	Sep-20	Dec-21	\$ 25,455	\$ 25,455
SA	Northern Areas Council	1	Community	Laura to Stone Hut Cycling and Walking Rail Trail, Laura - Upgrade of the trail	The Laura to Stone Hut Cycling and Walking Rail Trail is in need of an upgrade to better enable access for local people and tourists to use for cycling, walking running and many other leisure activities. It stretches for 8km from Laura to Stone Hut.	Sep-20	Dec-21	\$ 40,909	\$ 40,909
SA	Northern Areas Council	1	Community	Spalding Oval Precinct 57A Government Rd, Spalding - Installation of flood lighting & fencing	Lack of suitable floodlighting is limiting the capacity of the existing sporting courts at Spalding. Upgrading the lights will see the courts deliver a greater capacity for basketball, netball and tennis to share the facilities. An upgrade to the fencing will also see existing fencing upgraded and compliant with facility standard requirements. It will also provide a much needed upgrade for the existing fencing which is many decades old	Sep-20	Dec-21	\$ 57,272	\$ 57,272
SA	Northern Areas Council	1	Community	Yacka Town Entry Signage, Horrocks Highway, Yacka - Install entry signage at northern and southern entrances	Install entry signage at the Northern and Southern entrances to the Yacka townships, as a means of encouraging tourist visitation	Sep-20	Dec-22	\$ 25,455	\$ 25,451
SA	Northern Areas Council	2	Road	South Terrace, Georgetown SA 5472	Preparation and seal of South Terrace in Georgetown from Hurtle Street to West Terrace	Jul-21	Dec-21	\$ 21,645	\$ 21,645
SA	Northern Areas Council	2	Road	West Terrace, Georgetown SA 5472	Preparation and seal of West Terrace in Georgetown from South Terrace to Pitt Street	Jul-21	Dec-21	\$ 95,140	\$ 95,140
SA	Northern Areas Council	2	Road	Kewson Lane, Georgetown SA 5472	Preparation and seal of Kewson Lane in Georgetown	Jul-21	Dec-21	\$ 15,633	\$ 15,633
SA	Northern Areas Council	2	Road	Gulnare Recreation Ground, 15 View Street Gulnare SA 5471	Preparation and seal of the entrance to the Gulnare Recreation Ground	Jul-21	Dec-21	\$ 18,759	\$ 18,759
SA	Northern Areas Council	2	Road	Belalie East Road, Spalding SA 5454	Extension of seal of Belalie East Road at the North of the Spalding Township  [Increase in Scope of Works] The length of the seal has extended further by 200m metres and more preparation works are required to accommodate for heavy vehicles.	Jul-21	May-22	\$ 66,808	\$ 66,808
SA	Northern Areas Council	2	Combination	Sir Hubert Wilkins Aerodrome 93 OD5 Road, Jamestown SA 5491	Upgrade and re-seal of runway at the Sir Hubert Wilkins Aerodrome in Jamestown	Jul-21	Dec-21	\$ 200,000	\$ 200,000
SA	Northern Areas Council	2	Community	29 Charles Street, Caltowie SA 5490	Solar energy installation at the Caltowie Memorial Hall	Jul-21	Dec-21	\$ 15,000	\$ 15,000
SA	Northern Areas Council	2	Community	Gulnare Recreation Ground, 15 View Street Gulnare SA 5471	Solar energy installation at the Gulnare Recreation Ground	Jul-21	Dec-21	\$ 15,000	\$ 15,000
SA	Northern Areas Council	3	Road	Bute Street Culvert Upgrade. Corner Bute Street and Spalding Road, Jamestown	An upgrade of the culvert at the Belalie Creek Crossing at the Bute Street/Spalding Road intersection in Jamestown. This will involve the widening of the intersection and crossing to accommodate heavy vehicles. This will include removing the existing culverts and replacing them with wider and more heavy duty culverts, to ensure heavy vehicles can safely traverse the intersection.	Apr-22	Jun-23	\$ 250,000	\$ 250,000
SA	Northern Areas Council	3	Community	Jamestown Bowling Club Amenities Upgrade. 1 Alexandra Terrace, Jamestown SA 5491	Upgrade of the amenities at the Jamestown Bowling Club to meet modern building requirements. This includes the provision of a toilet area to cater for those with a disability	Jun-22	Jun-23	\$ 50,000	\$ 50,000
SA	Northern Areas Council	3	Community	Jamestown Lawn Tennis Lighting Upgrade. 11 Kilmarnock Terrace Jamestown SA 5491	Upgrade of the lighting at the Jamestown Tennis Complex to provide energy efficient lighting. This will involve the replacement of the 16 existing light fittings across 6 poles which service the lawn court complex, in addition to upgrading the associated wiring and switchboard	May-22	Jan-23	\$ 40,000	\$ 40,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Northern Areas Council	3	Community	Jamestown Swimming Pool Resurfacing. 101 Ayr Street, Jamestown SA 5491	Resurfacing of the fibreglass pool surface of the Jamestown Swimming Pool	May-22	Jun-23	\$ 50,000	\$ 50,000
SA	Northern Areas Council	3	Combination	Bundaleer Sporting and Community Area Car Park. 31 Springs Road, Bundaleer North SA 5491	Preparation and sealing of bitumen car park at the Bundaleer Sporting Reserve	Mar-22	Dec-22	\$ 60,000	\$ 60,000
SA	Northern Areas Council	3	Community	Caltowie Hall Upgrade. 33 Charles Street, Caltowie SA 5490	Upgrade of the kitchen facilities at the Caltowie Memorial Hall, including an upgrade to the wiring, replacement of cupboards and benchtops to comply with food handling standards	Jan-22	Apr-23	\$ 54,961	\$ 54,961
SA	Northern Areas Council	3	Road	Seal of EC Allen Road. EC Allen Road, Andrews SA 5454	Preparation and sealing of EC Allen Road, Andrews	Jan-22	Nov-22	\$ 106,061	\$ 106,061
SA	Northern Areas Council	3	Combination	Footpath Installation. Hawker Street, Yacka 5470	Installation of a footpath on Hawker Street (Horrocks Highway) in Yacka. From the Yacka Craft shop on the Western side of Hawker Street for approximately 50m South incorporating a footpath and associated kerbing.	Jan-22	Jun-23	\$ 25,028	\$ 25,028
SA	Northern Areas Council	3	Community	Laura Sporting Complex Upgrade. 2 East Terrace, Laura SA 5480	Upgrade of Laura Sporting Complex Amenities and Changing Room. This will incorporate access to toilet facilities for the main function room, in addition to upgrading of the existing changing room to ensure it is compliant for female participants.	Jan-22	Apr-23	\$ 125,000	\$ 125,000
SA	Northern Areas Council	3	Community	Gladstone Tennis Club, Court Upgrade. 16221 Horrocks Highway, Gladstone SA 5473	Resurfacing of 3 tennis courts at Ewart Oval, Gladstone. The existing surface is over 20 years old and has begun to crack badly creating trip hazards. This project will enable safe usage of the courts for decades to come. The new surface will be hot mix bitumen with an acrylic coloured finish	Jun-22	Mar-23	\$ 125,000	\$ 125,000
SA	Northern Areas Council	3	Community	Georgetown Tennis Club Court Upgrade. 11 Hurtle Street Georgetown SA 5472	Surface upgrade of courts at Georgetown Tennis Club. The existing surface is over 20 years old and has begun to crack badly creating trip hazards. This project will enable safe usage of the courts for decades to come. The new surface will be hot mix bitumen with an acrylic coloured finish	Jun-22	Mar-23	\$ 81,648	\$ 81,648
SA	Northern Areas Council	3	Community	Georgetown Cricket Club Oval Irrigation Upgrade. School Road, Georgetown SA 5472	Installation of irrigation system at the Georgetown Oval	Jan-22	Sep-22	\$ 12,000	\$ 12,000
SA	Port Augusta City Council	1	Community	Coastal Levee Bank, Port Augusta - Construction of a concrete path	This work will complete the delivery of a sealed coastal path that connects the eastside and westside foreshore areas into the CBD providing critical safe access for visitors and community members to access the heart of the city, railway precinct, hospital and medical centre. Delivery of this community infrastructure will have positive economic, environmental and social outcomes including improving community physical and mental health by encouraging participation and supporting social and emotional wellbeing.	Jan-21	Dec-21	\$ 404,252	\$ 202,126
SA	Port Augusta City Council	1	Road	Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 200m	Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse	Aug-21	Dec-21	\$ 15,626	\$ 12,020
SA	Port Augusta City Council	1	Road	Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 590m	Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse	Aug-21	Dec-21	\$ 69,597	\$ 53,590
SA	Port Augusta City Council	1	Road	Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length 700m	Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse	Aug-21	Dec-21	\$ 87,898	\$ 67,614
SA	Port Augusta City Council	1	Road	Shaping and sheeting of unsealed roads with 30mm Class 2 PM 2/30QG Quarry Rubble - total length of 1000m	Asset at end of life and existing wearing course depleted, road requires resheeting to prevent breakthrough of basecourse	Aug-21	Dec-21	\$ 111,338	\$ 85,644
SA	Port Augusta City Council	2	Road	Conroy Street Kerbing and reseal	Kerbing and reseal renewal works	Nov-21	Jun-22	\$ 165,000	\$ 165,000
SA	Port Augusta City Council	2	Road	Hunter Crescent Kerbing renewal	Kerbing and road reinstatement works	Nov-21	Jun-22	\$ 80,000	\$ 80,000
SA	Port Augusta City Council	2	Road	Tassie Street Reseal	Resealing of existing sealed road	Nov-21	Jun-22	\$ 85,000	\$ 85,000
SA	Port Augusta City Council	2	Road	Mosley Street Kerbing and reseal	Kerbing and reseal renewal works	Nov-21	Jun-22	\$ 173,000	\$ 173,000
SA	Port Augusta City Council	2	Road	Barry Street Footpath	Footpath on Barry Street adjacent School	Nov-21	Jun-22	\$ 31,000	\$ 31,000
SA	Port Augusta City Council	2	Road	Nicholson Street Kerbing renewal	Kerbing and road reinstatement works	Nov-21	Jun-22	\$ 45,000	\$ 45,000
SA	Port Augusta City Council	2	Road	Caroona Road Reseal	Resealing of existing sealed road	Nov-21	Jun-22	\$ 53,400	\$ 31,401
SA	Port Augusta City Council	3	Community	Upgrade of Ryan Mitchell Swim Centre, Hannagan Street, Port Augusta	Reline existing 50m pool; and construct a disability access ramp; replace existing pump station and chemical dosing facility including new pipework to existing pools; paint and minor refurbishments to existing ablutions and office; install solar panels to ablution block; Install a 'water play park'. Project aligns with; Sporting and recreation facilities - Works to upgrade, repair or maintain swimming pools	May-22	Dec-22	\$ 2,990,000	\$ 738,040
SA	Port Pirie Regional Council	1	Road	Balmoral Road (East Lane) - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 37,226	\$ 18,460
SA	Port Pirie Regional Council	1	Road	Hemmons Street - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 39,884	\$ 39,884
SA	Port Pirie Regional Council	1	Road	Mallyon Street - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 72,642	\$ 72,642
SA	Port Pirie Regional Council	1	Road	Maude Street - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 34,572	\$ 34,572
SA	Port Pirie Regional Council	1	Road	Miell Street - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 46,694	\$ 46,694
SA	Port Pirie Regional Council	1	Road	Rupara Street - Unsealed Road	The sealing of this road will eliminate traffic generated dust emissions and satisfy numerous community and resident complaints.	Feb-21	Apr-21	\$ 27,850	\$ 27,850
SA	Port Pirie Regional Council	1	Road	Wandearah Road - Rehabilitation	The soil beneath these sections of soil is affected by ground water and seasonal moisture resulting in significant expansion and contraction of the road sub base.	Apr-21	Jun-21	\$ 271,402	\$ 218,000
SA	Port Pirie Regional Council	1	Community	Warnertown Road - Town Entrance	The existing landscaping is untidy with overgrown weeds and dead vegetation. The entrance does not provide an inviting environment to residents and visitors nor represents the high level of the town's inner streetscapes.	Apr-21	Jun-21	\$ 97,628	\$ 97,628
SA	Port Pirie Regional Council	2	Community	Walking/cycling trail Spencer Highway – Simpson Road to Beach Road	Bicycle and Walking Paths Construction of new shared walking/cycling paths to improve connectivity and accessibility to Beach area	May-22	Jul-22	\$ 589,938	\$ 527,849
SA	Port Pirie Regional Council	2	Combination	Entrances (Warnertown Road – Copinger Road to Three Chain Road South side)	Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements	Apr-22	Jun-22	\$ 120,000	\$ 120,000
SA	Port Pirie Regional Council	2	Combination	Entrances (Three Chain Road – Warnertown Road to overpass East side)	Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements.	Apr-22	Jun-22	\$ 56,000	\$ 56,000
SA	Port Pirie Regional Council	2	Combination	Entrances (Three Chain Road – overpass to Simpson Street East side)	Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements.	Apr-22	Jun-22	\$ 7,653	\$ 7,653

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Port Pirie Regional Council	2	Community	Entrances (Three Chain Road – Warnertown Road to overpass West side)	Landscaping Improvements Bicycle and Walking Paths Landscaping improvements including new footpaths, weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements.	Apr-22	Jun-22	\$ 37,749	\$ 37,749
SA	Port Pirie Regional Council	2	Road	Replanting medians around Port Pirie	Landscaping Improvements Landscaping improvements including weed control, planting of new trees and shrubs, tree trimming and removal, old tree stump removal, mulching and road verge improvements.	Apr-22	Jun-22	\$ 99,019	\$ 85,526
SA	Port Pirie Regional Council	3	Community	Port Pirie Foreshore Masterplan Upgrade Stage 1	Upgrade of the Solomontown Beach and Promenade areas to improve facilities and user experience. Improvements to include new events spaces, shelters and seating, bouncing pillow, viewing deck, bicycle pump track, nature play space, landscaping and vegetation. Project also includes creation of design and specification components.	Nov-22	Jun-23	\$ 2,144,334	\$ 1,111,462
SA	Regional Council of Goyder	1	Community	Worlds End Campground - new toilets	the existing long drop toilet is non compliant and a suitable replacement is required to service the campground	Nov-20	Jun-22	\$ 92,376	\$ 92,376
SA	Regional Council of Goyder	1	Road	Installation of a new floodway at Julia Creek crossing	A new floodway is required where the Julia Creek crosses Mosey Rd due to the road being impassable during times of rain	Dec-20	Jun-22	\$ 80,000	\$ 80,000
SA	Regional Council of Goyder	1	Road	Reconstruction required of the floodway at Balrly Creek crossing	The floodway requires reconstruction due to deterioration of the floodway concrete surface	Dec-20	Jun-22	\$ 80,000	\$ 80,000
SA	Regional Council of Goyder	1	Road	Works to roads in the council area that have been identified as requiring upgrading to the new national heavy vehicle regulator standards - intersections are inadequate, signage requires upgrading and line of sight requires modifications	18 re sheeted roads in the council area have been identified as requiring upgrading to the new national heavy vehicle regulator standards - intersections are inadequate, signage requires upgrading and line of sight requires modifications	Apr-21	Jun-21	\$ 122,269	\$ 122,269
SA	Regional Council of Goyder	1	Community	Installation of a new irrigation tank for the Eudunda Gardens	The current tank has insufficient capacity for the irrigation requirements of the Eudunda Gardens	Dec-20	May-21	\$ 41,678	\$ 41,678
SA	Regional Council of Goyder	1	Road	Resealing works on various council roads	The sealed surface on the 22 roads has deteriorated over time and requires replacement.	Apr-21	May-21	\$ 350,911	\$ 350,911
SA	Regional Council of Goyder	2	Community	Sporting & Recreation Facilities: Lot 500 Morgan Rd, EUDUNDA SA	Installation of a new 400kl irrigation tank at the Eudunda Oval	Feb-22	Jun-22	\$ 120,000	\$ 100,000
SA	Regional Council of Goyder	2	Combination	Bicycle & Walking Path: Bruce St, EUDUNDA SA	Construct new kerbing & footpath	Sep-21	Dec-21	\$ 200,000	\$ 175,000
SA	Regional Council of Goyder	2	Road	Drainage: Ayers St, BURRA SA	Construct new under road drainage	Sep-21	Sep-22	\$ 150,000	\$ 125,000
SA	Regional Council of Goyder	2	Road	Other: Market St, BURRA SA	Repave footpath from old NAB to Burra Art Gallery	Sep-21	Dec-21	\$ 160,000	\$ 140,000
SA	Regional Council of Goyder	2	Road	Traffic improvement: Morehead St/West St BURRA, SA	Construct pedestrian crossing on Morehead St	Sep-21	Dec-21	\$ 70,000	\$ 40,000
SA	Regional Council of Goyder	2	Road	Traffic improvement: Market St BURRA SA	Construct new footpath, kerbing, and provision for caravan parking	Sep-21	Sep-22	\$ 75,000	\$ 41,631
SA	Regional Council of Goyder	3	Community	Burra & Goyder Visitor Information Centre Upgrade	Painting/Improvements to Community Facilities- Replace front verandah and upgrade septic – Burra and Goyder Visitor Information Centre	Apr-22	Jun-23	\$ 100,000	\$ 100,000
SA	Regional Council of Goyder	3	Community	New Multi-Purpose Building – Burra Tennis Club	Sporting & Recreation Facilities - Demolish and replace existing Burra Tennis Club building with new multi-purpose building that services the Tennis Club, Dog Obedience Club and Burra Landcare Group	Jul-22	Jun-23	\$ 105,000	\$ 20,000
SA	Regional Council of Goyder	3	Road	Concrete Kerb and Footpath – Park St Burra	Drainage - Install new kerbing and footpath on Park St Burra between West St and Cooper St	Jul-22	Jun-23	\$ 50,000	\$ 50,000
SA	Regional Council of Goyder	3	Road	Concrete Kerb and Footpath – View St Burra	Drainage - Install new kerbing and footpath on View St Burra between St Just and The Grove St	Jul-22	Jun-23	\$ 30,000	\$ 30,000
SA	Regional Council of Goyder	3	Road	Concrete kerb and Shoulder Sealing – Smelts Rd Burra	Drainage - Install new kerbing and shoulder sealing on Smelts Rd Burra Adjacent to the Oval	Jul-22	Jun-23	\$ 80,000	\$ 80,000
SA	Regional Council of Goyder	3	Community	Installation of Audio Visual equipment in the Burra Council Chamber	Painting/Improvements to Community Facilities - Installation of Audio Visual equipment in the Council Chamber will allow for more efficient and enhanced council, community and RSL meetings to be conducted – new projector to be installed (mounted on the ceiling, electrical and communications wiring), new fixed screen and wiring, new fixed speakers and electrical wiring to be installed at either end of the room and portable individual microphones positioned to allow meeting participants to interact with the community through zoom and teams.	Mar-22	Jun-22	\$ 70,000	\$ 30,000
SA	Regional Council of Goyder	3	Community	Stone Wall rebuild – Burra Cemetery	Repairs/Replacement of fencing - Rebuild of approx 170 year old stone walls at the Burra Cemetery	Jul-22	Jun-23	\$ 50,000	\$ 25,000
SA	Regional Council of Goyder	3	Road	Town Entrance Tree Maintenance	Landscaping Improvements – Burra Town entrance tree trimming	Jul-22	Jun-23	\$ 75,000	\$ 30,000
SA	Regional Council of Goyder	3	Road	Shoulder resealing – Morehead St Burra	Re sealing – 400m of road shoulders on Morehead St between Best Plc and Butterworth St Burra	Jul-22	Jun-23	\$ 50,000	\$ 50,000
SA	Regional Council of Goyder	3	Road	Stone Kerb and footpath, Allen St Burra	Drainage - Install new kerb and footpath on Allen St between Thames St and the Creek in Burra	Jul-22	Jun-23	\$ 50,000	\$ 50,000
SA	Regional Council of Goyder	3	Road	Stone Kerb and footpath, Lower Thames St Burra	Drainage - Install new kerb and footpath on Lower Thames St between Allen St to end	Jul-22	Jun-23	\$ 80,000	\$ 80,000
SA	Regional Council of Goyder	3	Road	Stone Kerb and footpath, West St Burra	Drainage - Install new kerb and footpath on West St Burra between Morehead St and Linkson St	Jul-22	Jun-23	\$ 30,000	\$ 30,000
SA	Regional Council of Goyder	3	Road	Stone kerb and Shoulder Sealing – Allen St Burra	Drainage - Install new kerbing and seal shoulder on Allen St between Queen St to Chapel St Burra	Jul-22	Jun-23	\$ 80,000	\$ 80,000
SA	Regional Council of Goyder	3	Community	New Community Hub Building – Eudunda	Sporting & Recreation Facilities - Replacement old Community administration Building that the Eudunda Community Hub Lease from council – the community hub is a regular meeting place for Eudunda Community groups and the location of community markets. The current building is 50 years old and is no longer suitable for the Eudunda Community Hub requirements	Apr-22	Jun-23	\$ 20,000	\$ 20,000
SA	Regional Council of Goyder	3	Community	Septic Tank Installation – Memorial Gardens Eudunda	Sporting & Recreation Facilities - Upgrade septic tank at the memorial gardens Eudunda	Jul-22	Jun-23	\$ 15,000	\$ 15,000
SA	Regional Council of Goyder	3	Community	Re roof Eudunda Heritage Gallery	Painting/Improvements to Community Facilities - Replace current box gutter roof with gable roof to alleviate flooding	Apr-22	Dec-22	\$ 120,000	\$ 120,000
SA	Regional Council of Goyder	3	Road	Upgrade Drainage – Bruce St Eudunda	Drainage - Current cross drain is too small and unable to handle significant rain events – upgrade required	Jul-22	Jun-23	\$ 100,000	\$ 100,000
SA	Regional Council of Goyder	3	Community	Skate Park Eudunda	Playgrounds and Skate Parks - Construct new skate park at Acropetal Park – South Tce Eudunda	Jul-22	Jun-23	\$ 573,260	\$ 100,000
SA	Regional Council of Goyder	3	Community	Re Seal – Parking Area – Eudunda Oval	Off Road Car Parks - Re seal of parking area behind the new Eudunda Sports Club Building	Jul-22	Jun-23	\$ 40,000	\$ 40,000
SA	Regional Council of Goyder	3	Community	Stormwater Construction - Eudunda	Drainage – Construct Drain A – Golf Course Eudunda	Jul-22	Jun-23	\$ 20,000	\$ 20,000
SA	Regional Council of Goyder	3	Community	Hallett Hall and Memorial Gardens Upgrade	Painting/Improvements to Community Facilities - Replace Guttering, Rain Water Tank and water pipeline – Hallett Hall, refurbish Memorial Gardens Hallett	Apr-22	Jun-23	\$ 65,000	\$ 65,000
SA	Regional Council of Goyder	3	Road	Sealing Hallett Townships Roads	Sealing – 1.35km of Hallett township streets - North Tce, Richard St, Jessie and John St	Jul-22	Jun-23	\$ 250,000	\$ 250,000
SA	Regional Council of Goyder	3	Community	Kitchen Upgrade – Robertstown Community Centre	Painting/Improvements to Community Facilities - Kitchen Upgrade – Robertstown Community Centre (old Council office). The centre was expanded in 2020 with the assistance of council and incorporates a cafe/meeting/display area for local artists and the local Robertstown community. The current kitchen is inadequate to meet the expanded capacity of the centre with volunteers preparing food offsite. Upgrades to the kitchen will provide the community the capacity to prepare food on site. Upgrades include: electrical, cabinetry and the installation of new kitchen equipment.	Jul-22	Jun-23	\$ 20,000	\$ 20,000
SA	Regional Council of Goyder	3	Road	Construct Eudunda to Hampden Rail Corridor trail	Bicycle & walking paths - Construct Eudunda to Hampden Rail Corridor trail	Jul-22	Jun-23	\$ 100,000	\$ 100,000
SA	Regional Council of Goyder	3	Community	Construct Shelter at Inspiration Point - Robertstown	Bicycle & walking paths - Construct Shelter at Inspiration Point – Robertstown	Jul-22	Jun-23	\$ 29,468	\$ 29,468
SA	Renmark Paringa Council	1	Community	Renmark Riverfront - Lighting	The lack of illumination in this area prohibits events to be held into the twilight / night during summer. The additional lighting will increase the level of public safety and also assist with facilitating events in our peak tourist time.	Aug-21	Sep-21	\$ 27,491	\$ 27,491
SA	Renmark Paringa Council	1	Community	Lyrup Netball Courts - Resurfacing	this asset has reached the end of its useful life and is due for renewal. The upgrades will be scheduled during the off season.	Jun-21	Nov-21	\$ 80,000	\$ 53,729
SA	Renmark Paringa Council	1	Road	Reshaping Lock 6 Road	The road is currently in poor condition and requires renewal	Jun-22	Jun-22	\$ 200,000	\$ 200,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Renmark Paringa Council	2	Community	Renmark No. 1 Oval Lighting Upgrade	Upgrade lighting to LED so that it can meet to Class 3 - Community Cricket level. To enable greater participation for Cricket, Football and Baseball. The lighting will also encourage participation in Women's football that is played at night under sub-standard lighting. The LED lights will create environmental benefits of reduced energy costs. Due to climate change it is likely we will require more sport to be played at night with increased day time temperatures.	May-22	Sep-22	\$ 560,000	\$ 465,418
SA	Renmark Paringa Council	3	Combination	Urban Design Framework – Stage 2 Construction	Making Murray Avenue more permeable for Pedestrians, focusing on key crossing locations and speed reduction reinforcing the “destination” street. Scope of works includes providing linkages for Pedestrians, traffic calming and improve important streetscape and public places.	Jan-23	Jun-23	\$ 1,300,000	\$ 614,932
SA	Roxby Downs Council	1	Community	Install a basketball half-court surface with ring and replacement of rotunda in Richardson Place with new seating.	Enhance recreational facilities for youth, adjacent to skate park. High demand for seating.	Jun-21	Sep-21	\$ 146,865	\$ 142,791
SA	Roxby Downs Council	2	Combination	Pioneer Drive Roxby Downs Walking Path	Upgrade 974.55m2 of pavers with concrete to make the pathways more level for pedestrians	Apr-22	Jun-22	\$ 161,423	\$ 161,423
SA	Roxby Downs Council	2	Combination	Arcoona Street Roxby Downs Walking Path	Upgrade 234.3m2 of pavers with concrete to make the pathways more level for pedestrians and school visits	Apr-22	Jun-22	\$ 40,425	\$ 40,425
SA	Roxby Downs Council	3	Community	LIONS PARK	Rubber soft fall to replace bark chips	Sep-22	Oct-22	\$ 44,700	\$ 44,700
SA	Roxby Downs Council	3	Community	ROTARY PARK	Rubber soft fall to replace bark chips	Sep-22	Oct-22	\$ 57,500	\$ 57,500
SA	Roxby Downs Council	3	Community	PIONEER DR PLAYGROUND	Upgrade the facility (replace soft fall, build security fence, build footpath connecting to existing walkway, landscaping, provision of shelter, bbq and table setting)	Sep-22	Oct-22	\$ 124,700	\$ 124,700
SA	Roxby Downs Council	3	Community	HERMIT ST PLAYGROUND	Rubber soft fall to replace bark chips	Sep-22	Oct-22	\$ 66,100	\$ 66,100
SA	Southern Mallee District Council	1	Road	Proposed works are widening inside of corners by way of profiling and resealing with 2 coat bitumen seal to maintain a sealed with of 7.2 meters	The focus is an environment where the local streets operate safely and effectively for all users.	Feb-21	Apr-21	\$ 145,738	\$ 80,000
SA	Southern Mallee District Council	1	Road	Widening existing seal on Kulkami Road from 6.2 meters to 7.2 meters incorporating a .5 meter sealed shoulder and 1 meter unsealed shoulder consisting of new and recycled shoulder crushed rock base coarse with a 2 coat bitumen spray seal	It is imperative that the customer experience of the local community around each school is understood and taken into consideration when creating a safe and effective transport environment.	Feb-21	Mar-21	\$ 507,012	\$ 257,276
SA	Southern Mallee District Council	1	Community	Upgrade Pinnaroo Aerodrome facility by undertaking re sheeting, resealing works , new unsealed car park as well as replacing fencing, gates and old outdated signage	Upgrades are to improve the safety of the airstrip, Resheeting 1.4km of unsealed runway due to a loss of rubble over a period of time comprising 150mm compacted Limestone rubble. Taxiway area [2750m2] to be resealed using single coat 10mm stone application . Construct unsealed car park east of entrance gate using 100mm limestone rubble. New fencing and double gates to the entrance to replace the broken ones as well as new signage to replace faded and outdated current signage	Sep-20	Dec-20	\$ 236,729	\$ 152,000
SA	Southern Mallee District Council	2	Community	Pinnaroo Pool Renewal	Sporting and recreation facilities This project will see the restoration of the 25 metre outdoor pool liner, separation of flow between the 25 metre pool and toddler pool, and improvements to associated infrastructure such as the pump shed and pumps.	Jul-21	Dec-21	\$ 696,146	\$ 260,861
SA	Southern Mallee District Council	2	Community	Lameroo Memorial Hall Renewal	Painting/Improvements to community facilities This project will see the renewal of a number of items at this well used community hall including change room upgrade, external paving renewal, stage renewal and renewal of floor coverings.	Jul-21	Jun-22	\$ 81,203	\$ 60,000
SA	Southern Mallee District Council	2	Community	Pinnaroo Institute Renewal	Painting/Improvements to community facilities This project will see the renewal of a number of items at this well used community hall including renewal of exit doors, improved disability access, toilet renewal, and change room upgrade.	Jul-21	Jun-22	\$ 77,754	\$ 60,000
SA	Southern Mallee District Council	3	Community	Lameroo community meeting space project	Painting/Improvements to community facilities: This project will see the development of a purpose-built multi-use community meeting space in the location of the existing hall and integrated with the new covered plaza area. To include a meeting space, kitchenette and toilet. To be used by the Country Women's Association and other community groups and for community events. This would integrate fully with the Lameroo Town Centre project currently being developed. painting, new cladding and new roof with the facility to be used by the Country Women's Association and other community groups and for community events. This would integrate fully with the Lameroo Town centre project currently being progressed	Feb-23	Jun-23	\$ 69,955	\$ 69,955
SA	Southern Mallee District Council	3	Community	Pinnaroo eastern entrance project	Landscaping Improvements: This project will see the development of the eastern entrance to the Pinnaroo main street, including entry statement facing Homburg Terrace, detention basin, footpaths and associated landscaping of the area from the rotunda to Homburg Terrace. This would integrate fully with the Pinnaroo Village Green project currently being developed.	Feb-22	Dec-22	\$ 290,000	\$ 290,000
SA	Southern Mallee District Council	3	Community	Geranium Returned Services League Park upgrade project	Landscaping Improvements: This project will see the construction of a memorial wall, relocation of the flag pole, new irrigation and landscaping. An identified priority project of the Geranium community group.	Feb-22	Aug-22	\$ 20,000	\$ 20,000
SA	Southern Mallee District Council	3	Community	Parilla main street footpath and kerbing upgrade project	Upgrade existing footpath and kerb approximately 10meters in length situated west of the Parilla CFS station in the main street Parilla and approximately 54 meters of footpath from the main street Parilla/Laurie street intersection to the Parilla seasonal workers accommodation centre driveway Laurie Street, including 29 meters of kerbing. The footpath will be 1.3 meters wide 100mm in depth and of concrete construction replacing the existing failed sealed pavement. Broken concrete kerbing will be removed and replaced with new concrete kerbing.	Jan-23	Jun-23	\$ 20,000	\$ 20,000
SA	Southern Mallee District Council	3	Road	Lameroo South Road upgrade	Construction of a new road: Upgrade of a clay-based road with construction of 3.5 kms section of Lameroo South Road with a 7.2metre wide and 150mm thick rubble road.	Apr-23	Jun-23	\$ 168,000	\$ 168,000
SA	Southern Mallee District Council	3	Community	Pool covers and toddler pool heating at the Pinnaroo Pool	Sporting and recreation facilities: Installation of new pool covers and toddler pool heating at the Pinnaroo Pool. Improving the usability of the pool.	Jan-23	Jun-23	\$ 52,000	\$ 52,000
SA	Southern Mallee District Council	3	Community	Community footpath project	Bicycle and Walking Paths: This project would see the upgrade of two key footpaths, being a 280 metre stretch of Adelaide Road, Lameroo (\$55,000) and 400 metre stretch of Gilbert Avenue, Pinnaroo (\$70,552). The footpaths will be 1.3 meters wide 100mm in depth and of concrete construction replacing the existing failed sealed pavement	Feb-22	Jun-22	\$ 86,750	\$ 86,750
SA	Southern Mallee District Council	3	Community	Lameroo Eastern Entrance Project	Landscaping Improvements: This project will see the development of the eastern entrance of the main street Lameroo which in turn integrates into the Lameroo Commercial Centre Revitalisation Works. Works include 2 x new shelters with picnic setting, new footpath totalling 195 meters x 1.5 meters wide and associated landscaping including tree plantings	Feb-23	Jun-23	\$ 271,847	\$ 271,847
SA	Tatiara District Council	1	Road	Seal a number of gravel side roads for a length of 15m from the existing edge of seal on the major road, Upgrades to intersections of sealed and gravel roads	Prevent gravel from being spread onto sealed major road causing a safety hazard and providing a better stopping environment for side road traffic entering the major road	Feb-21	Jan-22	\$ 63,849	\$ 63,849



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Tatiara District Council	1	Road	Widening of Wirrega North Road, Complete staged widening of narrow section of Wirrega North Road for heavy vehicle use. Widen sealed pavement from 4m to 6.2m to allow for trucks to pass and meet the South Australian Local Government Transport Advisory Panel fit for purpose standards.	Current road width is insufficient for heavy vehicles to pass each other and stay on the sealed road surface increasing the likelihood of head-on crashes	May-21	Jun-21	\$ 250,000	\$ 250,000
SA	Tatiara District Council	1	Community	Footpath upgrades on Dinning Terrace, Bordertown, Replacement of paved footpath with concrete footpath	Existing paved footpath is difficult to negotiate with trip hazards for elderly residents in adjacent retirement village	Sep-20	Apr-21	\$ 50,000	\$ 50,000
SA	Tatiara District Council	1	Combination	Hinge Street, Mundulla - Install new kerb and gutter and construct paved Footpath and gutter upgrades in the Mundulla town centre	Improve drainage and upgrade existing footpath	Feb-21	Jan-22	\$ 80,669	\$ 70,000
SA	Tatiara District Council	1	Community	Keith Public Swimming Pool Upgrade, Upgrade of pumps and filtration equipment including pipework which are reaching the end of their useful life	Following community consultation	Sep-21	Sep-21	\$ 57,855	\$ 57,855
SA	Tatiara District Council	1	Road	Cannawigara Road, Custon Road, Cuppa Cup Road and Meatworks Road bridges Replace sub-standard guard railing on 4 bridges with guard railing that is compliant with current standards	Recent bridge condition audit has revealed that existing guard railing does not meet current safety standards	Mar-21	Mar-21	\$ 185,901	\$ 100,000
SA	Tatiara District Council	1	Road	Bunker Road - Railway Terrace intersection upgrade, Keith, Asphalt intersection to cater for turning movements of heavy vehicles carting to grain silos	Constant maintenance issue with bitumen seal destroyed by heavy vehicle turning movements. Asphalt provides a more durable surface and will require minimal maintenance	Jan-22	Feb-22	\$ 46,179	\$ 46,179
SA	Tatiara District Council	2	Road	Wolseley Road Shape correction	Wolseley Road has extensive rutting causing safety issues for motorists during wet weather. Rehabilitate the road surface by adding a shape correction layer to remove rutting to leave a level road surface free of pooling water.	Jan-22	Jan-22	\$ 171,542	\$ 160,000
SA	Tatiara District Council	2	Road	Asphalt Meatworks Road Bridge	Approaches to the bridge have surface and pavement. Applying an asphalt overlay will rehabilitate the road surface to its original and improve safety.	Jan-22	Jan-22	\$ 35,430	\$ 25,000
SA	Tatiara District Council	2	Road	Sealing of intersections at various locations – Tatiara (extension of LRCIP1)	Sealing the approaches of 10 unsealed road intersections to prevent the spread of gravel onto the sealed major road, provide better stopping environment and improve safety for maintenance grading.	Jan-22	Jan-22	\$ 125,981	\$ 91,000
SA	Tatiara District Council	2	Road	Asphalt intersection Densley Road/ Railway Terrace, Keith	Rehabilitate the road surface with an asphalt overlay to strengthen the pavement and improve the road surface and minimise the maintenance effort.	Jan-22	Jan-22	\$ 37,755	\$ 37,755
SA	Tatiara District Council	2	Community	Bordertown Swimming Pool coping	Retiling the coping around the pool edge as it is over 50 years old and is a safety slip hazard.	May-21	Oct-21	\$ 51,832	\$ 51,832
SA	Tatiara District Council	2	Combination	Aquatic lifts at Bordertown & Keith pools	Provide equitable access for patrons with a disability into the pools. Meets the provisions of Council's Inclusion and Disability Plan	Nov-21	Nov-21	\$ 37,632	\$ 30,000
SA	Tatiara District Council	2	Community	Bordertown Grandstand	Structural improvements to the community grandstand which is a heritage building and part of the show grounds precinct/sporting facility. The works will return the grandstand to its original standard.	Apr-22	Jun-22	\$ 60,739	\$ 56,000
SA	Tatiara District Council	2	Road	Nalang Creek Pedestrian Bridge & footpath, Mundulla	Install a new pedestrian bridge over the Nalang and construct a shared path to the approaches. This will improve safety by providing an off road creek crossing for pedestrians and cyclists.	Mar-22	Oct-22	\$ 144,541	\$ 99,737
SA	Tatiara District Council	2	Community	Bordertown Caravan Park solar	Install solar panels to reduce reliance of grid power at the Bordertown Caravan Park and reduce environmental impacts	May-22	Jun-22	\$ 35,003	\$ 35,003
SA	Tatiara District Council	3	Community	Mundulla Football Club	Sporting and recreation facilities: To construct a unisex change room including amenities, office space, umpire's room and storage at Mundulla Oval, Mundulla.	May-22	Jun-23	\$ 868,182	\$ 300,000
SA	Tatiara District Council	3	Community	Padthaway Netball Club	Sporting and recreation facilities: Relocation of netball courts	Dec-22	Jun-23	\$ 397,918	\$ 210,000
SA	Tatiara District Council	3	Community	Bordertown Football Club	Sporting and recreation facilities: To redevelop clubrooms, replace ceiling, install solar panels, and provide unisex change rooms and amenities at the Bordertown Showgrounds, Bordertown.	Sep-22	Jun-23	\$ 418,343	\$ 110,000
SA	Tatiara District Council	3	Community	Keith Bowling Club	Sporting and recreation facilities: Facility upgrade to ensure the health and welfare of members. Which includes: a kitchen upgrade; shade extension to clubrooms; repairing cracked and lifted concrete on veranda pathway	Sep-22	Jun-23	\$ 47,920	\$ 40,000
SA	Tatiara District Council	3	Community	Keith Football Club	Sporting and recreation facilities: Kitchen upgrade	May-22	Jun-23	\$ 86,985	\$ 40,000
SA	Tatiara District Council	3	Community	Mundulla Sport and Recreation	Sporting and recreation facilities: Kitchen upgrade	Jun-22	Jun-23	\$ 55,005	\$ 40,000
SA	Tatiara District Council	3	Community	Padthaway Bowling Club	Sporting and recreation facilities: Kitchen upgrade	Jul-22	Jun-23	\$ 40,000	\$ 40,000
SA	Tatiara District Council	3	Community	Keith & Tintinara Show Committee	Sporting and recreation facilities: Kitchen upgrade	Sep-22	Jun-23	\$ 40,000	\$ 40,000
SA	Tatiara District Council	3	Community	Keith Motorcycle Club	Sporting and recreation facilities: Build and install a fully automated watering system for the grounds and track	Sep-22	Jun-23	\$ 81,818	\$ 45,000
SA	Tatiara District Council	3	Community	Tatiara Karting Club	Sporting and recreation facilities: Extend "pit area" to accommodate the increasing growth and attract future events	May-22	Jun-23	\$ 34,182	\$ 20,000
SA	Tatiara District Council	3	Community	Wolseley Sport and Recreation	Sporting and recreation facilities: Replacing existing playground equipment and infrastructure to comply with current regulations and standards	Nov-22	Jun-23	\$ 75,000	\$ 75,000
SA	Tatiara District Council	3	Community	Bordertown Community Centre	Painting/Improvements to community facilities: Transition building into a multi, joint-purpose community facility. Site is currently underutilised and has potential to provide off- site office space required by Council and other government and non-government organisations	May-22	Jun-23	\$ 80,000	\$ 50,000
SA	Tatiara District Council	3	Road	Bordertown Airfield	Off-road Car Parks: Construction of parking area at Bordertown airfield.	Oct-22	Jun-23	\$ 20,000	\$ 20,000
SA	Tatiara District Council	3	Road	Bordertown Pram Ramps	Improved Accessibility of Community Facilities and Areas: Works required to ensure that existing paths comply with current standards and proper crossings are provided at critical locations, as per Tatiara Strategic Pathway Plan.	Sep-22	Jun-23	\$ 50,000	\$ 50,000
SA	Tatiara District Council	3	Road	Sealing of Various Intersections	Upgrade of intersections in industrial area - Pigeon Flat Rd, Bordertown and Riches Road, Bordertown.	Mar-23	Apr-23	\$ 217,698	\$ 217,698

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	The Barossa Council	1	Community	District wide footpath renewal and upgrade programme. Work scope includes site preparation (clearing of top soil and vegetation and old footpath where necessary) placement and compaction of sub-grade and laying asphalted concrete surface. Minor other associated works includes kerb and gutter repairs, small retaining walls and replacement driveway crossovers where required. Out of scope is the verge upgrade/beautification works.  308870 - Footpath Old Kapunda Road Nuriootpa 313523 - Footpath Miller Street Springton 314345 - Footpath George Street Williamstown 600213 - Footpath Kaesler Drive Nuriootpa 600682 - Footpath Corella Street Nuriootpa 600686 - Footpath Scholz Avenue Nuriootpa 600859 - Angaston - Nuriootpa Road, Nuriootpa 601712 - Mocolta Road Angaston 308818 - Middle Street - Angaston 650556 - Footpath Robert Street Lyndoch • Sandy Creek - Williamstown Road - Barossa Valley Way to Railway Line - \$73,837 • Nuriootpa - Kalimna Creek Reserve - Kindler Avenue bridge to Kindler Avenue - \$9,026 • Nuriootpa - Kalimna Creek Reserve - Adjacent Kindler 27 Avenue to Kindler Avenue driveway - \$3,888	The accelerated capital works programme will create linkages that improve connectivity and access in and between strategic destinations such as town centres and key service areas. This will encourage pedestrian movement in these retail, commercial and industrial precincts to support economic, social and recreational activity	Mar-21	Jun-22	\$ 1,015,108	\$ 530,066
SA	The Barossa Council	2	Community	Barossa United Football Club (BUFC), Nuriootpa Centennial Park, Penrice Road Nuriootpa - regional soccer facility construction	Funding will be applied to the upgrade of playing surface facilities through construction of an additional soccer pitch (artificial) and lighting to required code guidelines	Jun-21	Nov-22	\$ 4,110,303	\$ 1,034,462
SA	The Barossa Council	3	Road	Yaldara Drive, Lyndoch	Upgrade and seal section between Barossa Valley Way and Fuss Road	Jul-22	Jun-23	\$ 611,121	\$ 611,121
SA	The Barossa Council	3	Road	Goldfields Road, Cockatoo Valley	Upgrade and seal section between Balmoral Road and Green Gully Road	Jul-22	Jun-23	\$ 438,227	\$ 438,227
SA	The Barossa Council	3	Road	Valley Road, Angaston	Upgrade and seal section west from Radford Road for a length of 70m	Jul-22	Jun-23	\$ 80,868	\$ 80,868
SA	The Berri Barmera Council	1	Community	The revitalisation of Berri's Colin Jennings Apex Park (Apex Park) will incorporate improvements including an upgrade of the previous BMX track to a versatile pump track which can be used by bike riders, skateboarders and scooter riders of all abilities. Complimenting this will be an off-grid solar BBQ shelter and associated amenities so park users can spend extended time enjoying this space and the additional play equipment that will accompany it. Concrete connecting footpaths, that double as a junior scooter track meander through the native vegetation to connect the different zones of the park. Finalising the upgrades is new fencing for the current dog park, bringing the whole area together to deliver a unique and enjoyable public open space that provides positive health and wellbeing opportunities for the Berri and wider Riverland community.	The Berri township does not currently have a suitable community open space that provides adequate facilities for people to connect and enjoy together, while meeting the needs for families that are transport disadvantaged and unable to access other facilities within the district. Additionally, Berri has no free active public facilities for older age groups (pre-teens and teens) such as a skate park.  This project will provide a pump track (amongst other infrastructure) which caters for a variety of ages and wheeled users. This is a community facility that is not currently provided by any of the other Riverland Councils and will be a distinctive point of difference for the park.  The space currently has ad-hoc infrastructure including; a dog park, two small pieces of playground equipment, asphalt multi-use court and shaded gazebo. The existing layout lacks connectivity between the current facilities which reduces the appeal of the area. By teaming the pump track up with dedicated concrete connecting footpaths, that double as a junior scooter track, provides the safe connectivity required for the individual areas and is the perfect combination for families with children of varying ages.  To ensure that the new features of the park are fully maximised, complimentary facilities such as; a fully solar BBQ, solar lighting, seating and drinking fountain will be installed to enable visitors to extend their time and utilise all that the park has to offer leading to enhanced positive health and wellbeing for our residents and other users..  Given that much of the groundwork is already in place within the site, the additional enhancements will enable the Berri Barmera Council to provide a quality green space which offers a range of passive and active opportunities for our community which differ from the traditional playground layout.	Apr-21	Dec-21	\$ 299,755	\$ 299,755
SA	The Berri Barmera Council	2	Community	Barmera Unisex Change room and Oval Lighting Upgrades	To construct a new modular unisex change facility, upgrade the umpire and public toilet facilities and install new oval lighting at the Barmera Sporting Precinct. This will upgrade the main oval lights to meet current standards for local football night games, as they currently do not even meet standards for night training. By replacing and expanding the functionality and community use of change room facilities and toilets, 3 sports, Netball, Lawn Bowls and Football players and officials will be better supported. The aged and outdated design of the current facilities no longer provides suitable function for the strong participation levels of female players and umpires in football nor address the shared use opportunities at this multi-sport precinct	Oct-21	Dec-21	\$ 1,206,570	\$ 484,839
SA	The Berri Barmera Council	3	Community	Berri Barmera Council	The construction of a new Barmera Multi Sport Change rooms in Barmera for use of basketball and football clubs.	Jul-22	Jun-23	\$ 599,510	\$ 599,510
SA	The City of Burnside	1	Community	Burnside Ballroom - Preservation Works	Ageing State Heritage listed community facility that needs preservation works	Apr-21	May-21	\$ 186,826	\$ 32,219
SA	The City of Burnside	1	Combination	Business Strip - Street Infrastructure	Inconsistent street infrastructure, aged and untidy verge plantings, pedestrian access, amenity of the area and pedestrian safety	Apr-21	May-21	\$ 25,000	\$ 25,000
SA	The City of Burnside	1	Community	Kensington Park Oval - Remediation	Poor condition. Revegetation will improve the quality and amenity of the area	Apr-21	Jun-21	\$ 15,000	\$ 15,000
SA	The City of Burnside	1	Community	Kensington Park Oval - Playground	Lack of funding meant large timber log was not turned into an interactive art element	Apr-21	Aug-21	\$ 20,000	\$ 13,175
SA	The City of Burnside	1	Combination	Laurel Avenue - Community Garden	The community garden will improve community connections, health and wellbeing. It will also be used to run intergenerational community programs by Council and create community open space. There is a demand for community gardens within the Council area. The closure of the made road will improve safety for pedestrians accessing the community garden, and those travelling between Tregenza Oval and the community garden. It will also return valuable open space to the community to use.	Feb-21	Jun-21	\$ 200,000	\$ 200,000
SA	The City of Burnside	1	Community	Regal Theatre - Preservation and Enhancement	Preservation and enhancement to meet current legislative requirements	Feb-21	Jun-21	\$ 233,636	\$ 230,000
SA	The City of Burnside	1	Community	Chamber Gully Reserve Road - Car Park	Unsafe and illegal parking practices	Jan-21	Feb-21	\$ 50,000	\$ 49,153
SA	The City of Burnside	2	Community	Tusmore Park wading pool Tusmore Park, 25C Stirling St, Tusmore	At over 50 years old, the Tusmore Park wading pool has reached the end of its useful life. As a popular and highly valued community facility, extensive community consultation has occurred in 2020 in order to develop concept designs for a new wading pool. A detailed design is currently underway.	Aug-21	Mar-22	\$ 2,274,496	\$ 500,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	The City of Burnside	2	Road	Mount Osmond Landslide Prevention Works	Implementation of drainage solutions to improve public safety and help avoid future serious landslide risk and damage.	Apr-21	Apr-21	\$ 41,612	\$ 41,612
SA	The City of Burnside	2	Community	Old Collegians Rugby Club - Clubroom Upgrade	Clubroom refurbishments and an extension for dedicated female change room facilities	May-21	May-21	\$ 2,500,000	\$ 350,000
SA	The City of Burnside	2	Community	Kensington Gardens ETKG Tennis Clubrooms incl public toilets	Extension of clubroom building including the construction of public toilets (incl access toilet)	Nov-21	Apr-22	\$ 466,579	\$ 300,000
SA	The City of Burnside	2	Road	Dulwich Avenue traffic Calming	Traffic calming measures to ensure greater road safety in Dulwich Avenue overall and to make the existing Wombat Crossing more visible to motorists	Nov-21	Mar-22	\$ 316,657	\$ 240,000
SA	The City of Burnside	2	Combination	Bike paths/Cycling infrastructure	The project identified is about joining up the bottom of the South Eastern Freeway cycle track with the top end of our Glen Osmond local cycle route which currently finishes at Boucaut Street adjacent to the former Colonial Inn. There is some footpath connection to the bottom of the Freeway cycle route but does not operate as a proper shared use path. The proposal is to excavate some land and establish retaining walls in order to create a wide enough space to construct a safe shared use path between Boucaut Street and the bottom of the Freeway route, obviating the need for cyclists to Cross the Freeway at the current crossing point	Nov-21	Sep-22	\$ 142,504	\$ 142,504
SA	The City of Burnside	3	Combination	Mount Barker Road Shared Cycling and Pedestrian Path	The Mount Barker Shared Use Path will provide a safe and viable link for Cyclists to ride between an established bicycle route currently terminating at Boucaut St Glen Osmond. The off street path will link from Boucaut St to Gill Tce. A separate but related project will link this path to the Crafers Bikeway. The first part of this project was funded through the LRCI Stage 2, therefore this funding allows the completion of this project in its entirety. LRCI 2 funding was used to fund a third of the overarching project. LRCI 3 funding will be used to complete the remainder of the project as a separate stage.	Aug-22	Nov-22	\$ 337,000	\$ 195,000
SA	The City of Burnside	3	Community	Laurel Avenue Community Garden Part 2	A new community garden was designed in conjunction with the community in 2020/21, and constructed in 2021 using previous stages of LRCI funding. Since opening it has been very well received by residents. In the first stage of construction, some works were not able to be undertaken, including additional irrigated garden beds to meet community demand, columns to support shade cloth, storage bays for mulch and soil, bike racks and a pergola. These additional items will ensure the garden is able to be enjoyed by all members of the community.	Apr-22	Dec-22	\$ 30,000	\$ 30,000
SA	The City of Burnside	3	Community	Penfold Park Playground (increased scope)	The Penfold Park Playground Upgrade will revitalise the play space by providing a variety of play opportunities including inclusive play, sensory play, cooperative play, independent play, imaginative play, musical play and tactile play. Council plans to include a mix of off the shelf play items with a ninja obstacle course, musical instruments and garden areas with accessible pathways, seating and a shade sail covering a large part of the play area. We will also be providing elements such as a non-verbal communication sign and plenty of play opportunities for children and adults with a variety of skill levels and abilities to ensure the playground is inviting and fun for the whole community. The additional funding allows Council to increase its original scope and design providing a much improved play space for the community.	Apr-22	Nov-22	\$ 645,227	\$ 200,000
SA	The City of Burnside	3	Community	Dulwich Community Centre	The purpose of this project is to renovate and revitalise the much loved but ageing Dulwich Community Centre to ensure it is accessible, functional and usable for the broader community for many years to come. Works will include demolishing and rebuilding the front of the centre, ensuring provision of facilities to make the centre suitable for a wide range of community uses. The works will also include making the building DDA compliant, providing accessible access, parking and toilet facilities, as well as improving the environmental performance of the site by installing solar panels and incorporating water sensitive urban design principles in the surrounding yard.	Oct-22	Jun-23	\$ 1,460,009	\$ 709,438
SA	The Corporation of The City of Whyalla	1	Community	Searle Street Car Park - Lighting	Improved visibility and safety of users early in the morning and late at night. The car park services the Civic park recreational precinct and Hockey Grounds	Apr-21	Jun-21	\$ 67,029	\$ 67,029
SA	The Corporation of The City of Whyalla	1	Road	Essington Lewis Ave - Improvements	Road Pavement Condition	Sep-20	Jun-21	\$ 594,859	\$ 400,638
SA	The Corporation of The City of Whyalla	2	Road	Anderson Street	Resealing and Drainage	Feb-21	Jun-21	\$ 139,965	\$ 139,965
SA	The Corporation of The City of Whyalla	2	Road	Elliot Street	Resealing and Drainage	Mar-21	Jul-21	\$ 491,224	\$ 491,224
SA	The Corporation of The City of Whyalla	2	Road	Wood Terrace	Resealing and Drainage	Jun-21	Jul-21	\$ 234,835	\$ 234,835
SA	The Corporation of The City of Whyalla	2	Road	Mcbryde Terrace, Whyalla Norrie, 5608	Drainage. 250m of standard upright kerb and gutter to be installed to help control nuisance flooding.	Feb-22	Feb-22	\$ 26,515	\$ 15,258
SA	The Corporation of The City of Whyalla	3	Community	Library Modular Pod	Improvement to community facilities  Supply, Install & fit out modular pod which will act as a new community facility adjacent to the Whyalla Public Library. Opportunity for local producers and community groups to showcase various stalls and retail functions.	Mar-22	May-22	\$ 354,216	\$ 354,216
SA	The Corporation of The City of Whyalla	3	Community	Jetty Seats	Improved accessibility to community facilities  Installation of 6 new seats along the Jetty to provide improved accessibility to the wider demographic. Intermittent seating will allow for the community to take a break mid-stroll or to provide a seating option to utilise while overlooking the gulf.	Mar-22	May-22	\$ 35,000	\$ 35,000
SA	The Corporation of The City of Whyalla	3	Community	Whyalla Maritime Museum	[Improvement to community facility] Interior and exterior maintenance including repairs to roof, ceiling, and external brickwork. This work will allow for continued service for a vital community asset. This is also a major tourist attraction in Whyalla.	Aug-22	Sep-22	\$ 220,000	\$ 220,000
SA	The Corporation of The City of Whyalla	3	Community	HMAS Whyalla	[Improvement to community facility] Major maintenance highlighted to preserve a historical building (ship). This work will enable the community to have continued access to unique asset to Whyalla. This is also a major tourist attraction in Whyalla.	Aug-22	Dec-22	\$ 105,000	\$ 105,000
SA	The Corporation of The City of Whyalla	3	Community	Upgrade to Services of Surf Life Saving Club	[Improvement to community facility] Services were found to be not fit for current community needs. Upgrades to the water services will enable this site as well as all adjoining facilities to maintain water to a critical part of Whyalla's Foreshore Precinct.	Jul-22	Sep-22	\$ 77,000	\$ 50,118
SA	The Corporation of The City of Whyalla	3	Community	Alex Ramsay Library	[Improvement to community facility] Works to address major maintenance issues with existing roof. This community asset currently experiences water ingress due to the roofing condition and configuration.	Aug-22	Sep-22	\$ 109,000	\$ 109,000
SA	The Corporation of The City of Whyalla	3	Community	Library Painting	[Painting to community facility] External painting and protective coating to help maintain existing service level of a vital community asset in the heart of Whyalla.	Aug-22	Sep-22	\$ 62,000	\$ 62,000
SA	The District Council of Mount Barker	1	Road	Wellington Road - Shoulder Widening	Road Safety	Mar-21	Aug-21	\$ 309,002	\$ 305,000
SA	The District Council of Mount Barker	1	Combination	Littlehampton Main Street - Amenity	Unsafe pedestrian environment with poor amenity	Mar-22	Jul-22	\$ 812,806	\$ 150,351
SA	The District Council of Mount Barker	1	Community	Yantaringa Reserve - Works	Creating a usable area of public open space which is currently undeveloped	Apr-21	Sep-21	\$ 33,451	\$ 25,000
SA	The District Council of Mount Barker	1	Community	Lord Robinson Park - Public Toilets	Toilets to service the large public and range of community groups who operate from the land	Jun-22	Sep-22	\$ 76,000	\$ 76,000
SA	The District Council of Mount Barker	1	Community	Polo Grounds - Amenity	Lack of amenity improvements	Mar-21	Jun-21	\$ 49,283	\$ 49,283
SA	The District Council of Mount Barker	1	Community	Echunga RSL	Lack of connection through the space	Mar-21	Jun-21	\$ 25,000	\$ 24,656
SA	The District Council of Mount Barker	1	Community	Environment Services Centre, Mount Barker	Lack of appeal to community building surrounds a suitable outside space for functions and suppression of dust	Jan-22	Apr-22	\$ 48,088	\$ 45,000
SA	The District Council of Mount Barker	2	Community	Byethorne Park to Nairne Main Street upgrade	Bicycle and walking paths	Jul-21	Aug-22	\$ 760,000	\$ 760,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	The District Council of Mount Barker	2	Community	Venables Street Eastern Side upgrade	Bicycle and walking paths and landscape improvements	Dec-21	Aug-22	\$ 414,737	\$ 414,737
SA	The District Council of Mount Barker	2	Community	Littlehampton Main Street upgrade	Bicycle and walking paths and landscape improvements	Dec-21	Jun-22	\$ 608,000	\$ 137,500
SA	The District Council of Mount Barker	2	Community	Echunga Road, Echunga – Footpath	Bicycle and Walking Paths	Dec-21	Jun-22	\$ 116,000	\$ 100,000
SA	The District Council of Mount Barker	3	Community	Keith Stephenson Park, 1 Adelaide Road, Mount Barker, South Australia	Playground upgrade	Sep-22	Jun-23	\$ 795,000	\$ 600,000
SA	The District Council of Mount Barker	3	Combination	Stephen Street, Mount Barker, South Australia	Stephen Street Streetscape Upgrade	Sep-22	Jun-23	\$ 920,000	\$ 720,000
SA	The District Council of Mount Barker	3	Community	Callington Recreation Ground Improvements, 20 Callington Road, Callington, South Australia	Callington Recreation Ground Improvements – Court Renewal and Landscaping	Apr-22	Jun-22	\$ 93,000	\$ 32,702
SA	The Flinders Ranges Council	1	Community	The Flinders Ranges township upgrade	lack of identification and direction to town disorganised treatment to northern verge of Railway Terrace lack of pedestrian connection from Railway Terrace to First St. poor condition of existing footpath which is Currently an under-utilised open space.	Feb-21	Jul-21	\$ 386,357	\$ 386,357
SA	The Flinders Ranges Council	2	Combination	Quorn 32.3435 S, 138.0379 E and Hawker 31.8874° S, 138.4227° E  Other (Streetscaping)  Drainage Improvements Asphalting to road verge	Project Description: Footpath upgrades (Quorn and Hawker) (Bicycle and Walking Paths) (Along Railway Terrace Quorn) - New kerbing and guttering to resolve drainage in conjunction with footpath upgrade and asphalting of road verge Problem being addressed: • Poor condition of footpaths • Under-utilised public space • Poor / lack of drainage causing road verge erosion	Feb-21	Feb-22	\$ 302,049	\$ 302,049
SA	The Flinders Ranges Council	3	Community	Quorn: Toilet Blocks	Upgrade of public toilet facilities at Thompson Park in the centre of Quorn including: •Replace existing male urinal, and all pans and cisterns from toilet block. •Re-tile floor and walls in both male and female. •Replace existing cubicles and doors. •Upgrade basin and fittings •Upgrade lighting •Install new external door for access to cleaners' cupboard and seal existing door, which currently provides access via disabled toilet •Paint external walls of facilities. Upgrade will be undertaken in response to multiple community requests as toilets are in serious need of attention.	Jan-22	Jun-23	\$ 60,000	\$ 60,000
SA	The Flinders Ranges Council	3	Community	Hawker: Toilet Blocks	Improvements to public toilets at the main visitor information and parking area in Hawker including: •Replace existing male urinal, and all pans and cisterns from toilet block. •Re-tile and paint walls in both male and female, floor tiles ok, walls are brick, this may be left. •Replace existing cubicles and doors. •Upgrade basin and fittings •Upgrade lighting •Paint external walls of facilities. •Upgrade pressure pump for water to this facility Upgrade will be undertaken in response to multiple community requests as toilets are in serious need of attention.	Jan-22	Jun-23	\$ 20,000	\$ 20,000
SA	The Flinders Ranges Council	3	Community	Hawker: Repairs / Replacement of Fencing	Removal of dilapidated and insecure fencing around the children's playground at Blue Burt Park in Hawker and replacement with fit for purpose fencing and making room for additional playground equipment.	Jan-22	Jun-23	\$ 25,000	\$ 25,000
SA	The Flinders Ranges Council	3	Community	Quorn: Landscaping Improvements	New planted gardens and irrigation at First Street Quorn to improve amenity of the main street.	Jan-22	Jun-22	\$ 16,000	\$ 16,000
SA	The Flinders Ranges Council	3	Community	Hawker: Landscaping Improvements	Removal of unsightly and un-safe permapipe railings along Heysen Avenue in Hawker, which are in a serious state of disrepair and re-vegetation of the median strip. Based on many community requests.	Jan-22	Jun-22	\$ 12,000	\$ 12,000
SA	The Flinders Ranges Council	3	Community	Hawker: Landscaping Improvements / Bicycle and Walking Paths	Upgrade and re-vegetation of the community Walking Trail in Hawker - in conjunction with Hawker Area School project. Removal of unsightly existing vegetation and provide a safer and more accessible path.	Jan-22	Jun-22	\$ 7,000	\$ 7,000
SA	The Flinders Ranges Council	3	Road	Hawker Sheeting / Re-sheeting	3km Re-sheeting of Cradock Road, main community, and farming thoroughfare.	Jan-22	May-22	\$ 75,000	\$ 75,000
SA	The Flinders Ranges Council	3	Community	Quorn Bicycle and Walking Paths	Upgrades to key footpaths around Quorn, based on community works requests. The following improvements will be undertaken: in the 2021 / 2022 Financial Year: Upgrade 21,000m2 of footpaths along • First Street • West Terrace • South Terrace • East Terrace in Quorn, by re-levelling and adding new crusher-dust or road base, to create a safer and more user-friendly surface for use by pedestrians and cyclists.	Jan-22	Jun-23	\$ 29,000	\$ 29,000
SA	The Flinders Ranges Council	3	Community	Hawker: Bicycle and Walking Paths	Upgrades to key footpaths around Hawker based on community works requests. The following improvements will be undertaken in the 2021 / 2022 Financial Year: Upgrade 5000m2 of footpaths along Arkaba / Cradock Roads in Hawker, by re-levelling and adding new crusher-dust or road base, to create a safer and more user-friendly surface for use by pedestrians and cyclists.	Jan-22	Jun-23	\$ 9,000	\$ 9,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	The Flinders Ranges Council	3	Community	Quorn and Hawker: Bicycle and Walking Paths	In the 2022 / 2023 Financial Year: Upgrade remaining footpaths in Quorn and Hawker requiring re-levelling and adding new crusher-dust or road base, to create a safer and more user-friendly surface for use by pedestrians and cyclists.	Jul-22	Jun-23	\$ 84,954	\$ 84,954
SA	The Flinders Ranges Council	3	Road	Quorn and Hawker: Sheeting / Re-sheeting	Re-sheeting 15kms of local roads including: Carrieton Road; Willow Waters Road; Yarra Vale Gorge Road; Warcowie Road / Devil's Peak Road, Arden Vale Road, Jarvis Hill Road and Cemetery Road	Jan-22	Jun-23	\$ 434,760	\$ 434,760
SA	The Rural City of Murray Bridge	1	Community	The upgrade and revitalisation of the Riverfront has been identified as the most significant and under utilised asset in Murray Bridge with the greatest potential for economic and social benefit. Sturt Reserve is the major Riverfront destination within the Council area and the Reserve's potential is particularly enhanced by its proximity to the Murray River and CBD as well as the beauty of the environment.	The problems being addressed by the project are twofold: to create an immediate economic stimulus for local businesses and to improve community accessibility, safety, and visual amenity of the Murray Bridge's most iconic public reserve.	Apr-21	Nov-21	\$ 2,281,938	\$ 571,938
SA	The Rural City of Murray Bridge	2	Road	Jarvis Road, Brinkley	Sealing an existing unsealed road that has been identified as an intra-regional freight route that attracts a disproportionate level of maintenance.	Apr-22	May-22	\$ 450,000	\$ 450,000
SA	The Rural City of Murray Bridge	2	Road	Pfeiffer Road (Stage 1) Brinkley	Sealing an existing unsealed road that has been identified as an intra-regional freight route that attracts a disproportionate level of maintenance.  Stage 1 is to upgrade from CH 4100 – CH 5025	Apr-22	Jun-22	\$ 522,614	\$ 522,614
SA	The Rural City of Murray Bridge	3	Road	Maurice Road (Rocky Gully)	Upgrading existing unsealed pavement of an identified regional intra-freight route to be sealed in order to alleviate disproportionate level of maintenance due to heavy vehicle traffic accessing existing intensive rural farming operations.	Oct-22	Dec-22	\$ 1,200,000	\$ 972,614
SA	The Rural City of Murray Bridge	3	Road	2 Pfeiffer Road (Brinkley) – Stage 2	Upgrading existing unsealed pavement of an identified regional intra-freight route to be sealed in order to alleviate disproportionate level of maintenance.	Jan-23	Mar-23	\$ 811,454	\$ 171,262
SA	Town of Gawler	1	Community	Seven roads within four pockets where there are no walking paths and propose for the construction of new walking paths to link them to surrounding walking path networks.	There are pockets without walking paths within Council area where local community does not have safe walking access to surrounding footpath networks for their daily living activities such as shopping and exercising. Constructing missing links to connect existing walking path networks can reduce crash risk by separating vehicles and pedestrians.	Feb-21	Apr-21	\$ 259,875	\$ 250,000
SA	Town of Gawler	1	Community	Install shade sails over four playgrounds: Fifth Street, Hemaform Grove, Willaston Nature and Apex Park	At present, there is no protection from sun, UV and wet weather conditions at playgrounds. Children get burns from hot play equipment and from playing in the sun on hot days. The lifespan of play equipment will be reduced with fading and cracking that can happen from sun exposure over time. These issues will be addressed by installing shade sails over playgrounds and it is widely recognised shade provides beneficial outcomes for the community to encourage active play at times when they may not have played due to hot weather conditions. Council has three existing other playgrounds with shade sails over them, and due to these beneficial outcomes, is seeking to expand these over more playgrounds as part of this community infrastructure program.	Apr-21	Oct-21	\$ 250,000	\$ 155,562
SA	Town of Gawler	2	Community	Changing Places Toilet Facility	Construction of Toilet Block – including a Changing Places Facility. Improving accessibility of the town through provision (in the central shopping district) of the first Changing Places facility in the region.	Jun-21	Nov-21	\$ 275,000	\$ 100,000
SA	Town of Gawler	2	Community	Lift Installation - Visitor Information Centre & Community Gallery	Retro fitting the Gawler Visitor Information Centre with a DDA compliant Lift to improve accessibility of Community facilities and areas, particularly to the upper level and allow the development of a Community Gallery space on the upper level of the building.	Oct-21	Feb-22	\$ 569,970	\$ 569,970
SA	Town of Gawler	2	Community	Hemaform Grove Reserve Play Park Upgrade	Improved Recreational opportunities and accessibility through the expansion and upgrading of existing play space with new accessible items of play equipment, turf kick about space, nature play elements, furniture, trees/landscaping, irrigation and a new scooter track.	Aug-21	Nov-21	\$ 245,000	\$ 95,000
SA	Town of Gawler	2	Community	Gawler West Reserve	Improve recreational opportunities by constructing a half-court basketball court and improved access pathway to address a lack of teenage facilities in this neighbourhood area.	Aug-21	Nov-21	\$ 25,000	\$ 25,000
SA	Town of Gawler	2	Road	Road Resealing	Resealing the surface of 6 roads (being 4,900 sqm of road area) in Evanston Park area to improve road safety and ride-ability, bringing forward future works. The roads to be resealed are: 1. Ames Drive - MNR to Coleman Pde 2. Baldock Street - Ames Dr to Rowe St 3. Rogash Court - Baldock Street to End 4. Rowe Street - Parham Court to East end 5. Mold Court - Rowe St to End 6. Parham Court - Rowe St to End	Mar-21	Apr-21	\$ 130,000	\$ 122,224
SA	Town of Gawler	3	Road	Install sealed road shoulders on Dalkeith Road Kudla : Widening	Construct sealed shoulders by widening Dalkeith Rd Kudla. Currently there is no shoulder for this collector road.	Oct-22	Dec-22	\$ 194,400	\$ 185,000
SA	Town of Gawler	3	Community	Establish inclusive play space at Apex Park Playground Julian Tce. Gawler: Playground and skate parks	Design and delivery of additional, inclusive play space/equipment at Apex Park playground to improve town accessibility.	Jan-23	Jun-23	\$ 40,000	\$ 40,000
SA	Town of Gawler	3	Road	Reseal three roads in Reid: Resealing	Resealing roads which have reached end of economic life with the purpose of maintaining the integrity of road pavement structure. The roads for resealing are 1. Paternoster Road - Two Wells Rd to Richardson Ave 2. Beasley Avenue - Paternoster Rd to End 3. Andrews Court - Beasley Avenue to End	Jan-23	Apr-23	\$ 218,000	\$ 176,124
SA	Town of Gawler	3	Community	Replace Calton Road Playground Gawler East: Playground and skate parks	Replace Calton Road Playground to comply with current standards, as existing one has passed its serviceable life. Design includes replacement of existing play equipment and addition of other plantings or infrastructure to create a holistic contemporary park.	Jan-23	Jun-23	\$ 245,000	\$ 200,000
SA	Town of Gawler	3	Community	Renew Eldred Riggs Reserve (Gawler South Oval) Carpark Evanston: Off-road Carparks	Resurface Gawler South Oval car park as it is not in serviceable condition	Jan-23	Apr-23	\$ 193,000	\$ 160,000
SA	Town of Gawler	3	Community	Install shade sail for Playground at Greenslade Blvd Evanston South: Playground and Skate Parks	Install shade sail at Greenslade Boulevard Playground.	Jan-23	Apr-23	\$ 50,000	\$ 50,000
SA	Wakefield Regional Council	1	Road	Reshape Bennett road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage	Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation	Jan-21	Jun-21	\$ 20,276	\$ 20,000
SA	Wakefield Regional Council	1	Road	Ninnes Road - Minor surface preparation, reseal road with double coat spray seal	Repair potholes, rutting, cracking, patches, binder age, aggregate loss and edge defects	Jan-21	Jun-21	\$ 251,469	\$ 232,143



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Wakefield Regional Council	1	Road	Reshape Strike Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage	Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation	Aug-20	Jun-21	\$ 106,610	\$ 100,000
SA	Wakefield Regional Council	1	Road	Reshape Water Towers Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage	Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation	Jan-21	Jun-21	\$ 119,158	\$ 119,158
SA	Wakefield Regional Council	1	Road	Reshape Woods Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage	Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation	Aug-20	Jun-21	\$ 28,729	\$ 28,729
SA	Wakefield Regional Council	1	Road	Reshape Yackandanda Road, resheet existing road with 100mm compacted rubble, reinstate stormwater drainage	Breakthrough of base, loss of sheeted rubble, repair potholes, rutting and deformation	Aug-20	Jun-21	\$ 118,368	\$ 117,000
SA	Wakefield Regional Council	2	Road	Edith Terrace - Balaklava	Resealing – Spray Seal	Mar-21	Jun-21	\$ 34,000	\$ 34,000
SA	Wakefield Regional Council	2	Road	Edith Terrace - Balaklava	Reconstruction – Kerb and Water Table	Mar-21	Jun-21	\$ 37,012	\$ 36,700
SA	Wakefield Regional Council	2	Road	Howe St - Balaklava	Resealing – Spray Seal	Mar-22	Jun-22	\$ 23,857	\$ 18,000
SA	Wakefield Regional Council	2	Road	Wallace St – Balaklava	Resealing – Spray Seal	Mar-22	Jun-22	\$ 33,029	\$ 20,400
SA	Wakefield Regional Council	2	Road	George St -Balaklava	Resealing– Spray Seal	Oct-21	Jun-22	\$ 30,437	\$ 29,900
SA	Wakefield Regional Council	2	Road	George St – Balaklava	Reconstruction – Kerb and Water Table	Apr-21	Jun-21	\$ 24,627	\$ 23,000
SA	Wakefield Regional Council	2	Road	Annie St – Hamley Bridge	Resealing – Asphalt Surfacing	Aug-21	Dec-21	\$ 35,069	\$ 35,000
SA	Wakefield Regional Council	2	Combination	Annie St – Hamley Bridge	Bicycle and Walking Paths - Brick Paving on footpath	Sep-21	Dec-21	\$ 8,511	\$ 8,511
SA	Wakefield Regional Council	2	Road	Light St -Hamley Bridge	Resealing – Asphalt Surfacing	Sep-21	Dec-21	\$ 122,599	\$ 115,000
SA	Wakefield Regional Council	2	Road	Light St – Hamley Bridge	Reconstruction – Kerb and Water table	May-21	Dec-21	\$ 95,373	\$ 94,700
SA	Wakefield Regional Council	2	Combination	Light St – Hamley Bridge	Bicycle and Walking Paths - Brick Paving on Footpath	May-21	Jun-22	\$ 179,823	\$ 177,300
SA	Wakefield Regional Council	3	Combination	South Terrace – Blyth	Drainage - Upgrade	Jan-23	Jun-23	\$ 400,420	\$ 350,000
SA	Wakefield Regional Council	3	Road	Eleventh Street - Snowtown	Rehabilitation – Spray Seal Length: 0.21 km	Nov-22	Apr-23	\$ 53,800	\$ 53,800
SA	Wakefield Regional Council	3	Road	North West Terrace, Owen	Rehabilitation – Spray Seal Length: 0.15 km	Nov-22	Apr-23	\$ 19,259	\$ 19,259
SA	Wakefield Regional Council	3	Road	Christopher Street, Balaklava	Resealing – Spray Seal Length: 0.35 km	Nov-22	Apr-23	\$ 24,570	\$ 24,570
SA	Wakefield Regional Council	3	Road	Blyth Road	Resealing – Spray Seal Length: 1.53 km	Nov-22	Apr-23	\$ 89,469	\$ 89,469
SA	Wakefield Regional Council	3	Road	Blyth Road	Resealing – Spray Seal Length: 3.07 km	Nov-22	Apr-23	\$ 201,188	\$ 201,188
SA	Wakefield Regional Council	3	Community	Edward Street – Port Wakefield	Landscaping Improvements across the entire length of road. Length: 650m	Nov-22	Jun-23	\$ 1,000,000	\$ 1,000,000
SA	Wattle Range Council	1	Community	Beachport Bowling Club - building renewal works	Rectify defects identified in a building condition report; refurbish kitchen and bar; replace storage shed.	Apr-21	Sep-21	\$ 337,797	\$ 165,000
SA	Wattle Range Council	1	Community	Susan Wilson Playground Beachport - redevelopment	Current playground equipment is at end of life with several items having been removed. The project will result in a contemporary playground which will be a significant tourist attraction.	Feb-21	Apr-21	\$ 350,655	\$ 250,000
SA	Wattle Range Council	1	Road	Lossie Lane Millicent, Williams Road to Walker Street - sealing	The road is an unsealed road on the edge of town, the Council annually receives a number of complaints about the road in particular regarding dust over summer months.	Apr-21	Apr-21	\$ 88,848	\$ 30,000
SA	Wattle Range Council	1	Road	Thomas Drive Mt Burr - construction of service road	A number of properties that abut Thomas Drive which is the main road through Mt Burr access via unsealed service roads. This results in adhoc access to the main road and also poor amenity with dust and potholes.	Feb-21	Jun-21	\$ 179,418	\$ 119,298
SA	Wattle Range Council	1	Community	Penola township entrance signage and landscaping	Following completion of the Penola Bypass Council is proposing to install major entrance statement signage and landscaping to encourage visitation into the town.	Mar-21	Dec-21	\$ 115,720	\$ 65,000
SA	Wattle Range Council	2	Combination	Penola to Coonawarra Walking / Cycling Track	The concept of a walking and cycling trail from Penola to the Coonawarra was developed following investigations into a regional trails network that was completed in 2015. With the increasing awareness of the value of outdoor recreation in relation to health and wellbeing, and the Coonawarra Wine Region being acknowledged as an excellent tourism attraction, the development of a multi-use walking and riding trail would add strongly to the region. A well planned and constructed trail network in this area would cater to a range of users including recreational walkers and runners, cyclists, and tourists wanting to visit wineries and other destinations. The section of trail proposed for development runs for approximately 16km (excluding links to wineries and tourist attractions) from the town of Penola through several vineyards and wineries to Coonawarra. Additionally, Naracoorte Lucindale Council is currently developing a 16km connecting the Naracoorte township and the world-heritage listed Naracoorte Caves to strengthen the high-quality visitor experiences offered in the region. This Stage 2 of the project, to link the caves to cabernet via a shared-use rail trail, will be managed directly by the Naracoorte Lucindale Council.	Oct-21	Mar-22	\$ 2,064,648	\$ 736,052
SA	Wattle Range Council	3	Combination	Coonawarra Rail Trail (Extension)	The rail trail network between Coonawarra and Penola would cater to a range of users including recreational walkers and runners, cyclists, and tourists wanting to visit wineries and other destinations. The rail trail proposed for development runs approximately 30 kms (including links to wineries and tourist attractions) from the town of Penola through several vineyards and wineries in Coonawarra. Council received funding for the development of 16 kms of rail trail under LRCI Phase 2. Council is seeking funding for the development of the remaining 14 kms of the rail trail under LRCI Phase 3.	Jan-22	Jun-22	\$ 2,064,648	\$ 928,596
SA	Wattle Range Council	3	Road	Mount Burr Service Roads (Stage 2)	As a part LRCIP phase 1, Council resolved to fund the upgrade to Mount Burr Service Roads 1 and 3 in 2021 and referred Service roads 2 and 4 into 2022 as Stage 2 of the project. These roads currently rank high within the township road upgrade priority listings due to them being characterised by poor road drainage, poor surface quality and multiple entry/exit points onto Thomas Drive. The proposal is to upgrade these roads to two-way bituminous sealed standard with adequate road drainage.	Jan-22	Dec-22	\$ 330,000	\$ 330,000
SA	Wudinna District Council	1	Combination	Wudinna Lions Visitor Information Bay	Aging infrastructure, weathered signs, poor signage, general appearance and presentation, safety (trip hazards) .	Nov-20	Dec-21	\$ 90,331	\$ 90,000
SA	Wudinna District Council	1	Road	Mt Wudinna Tourist Drive Loop Signs Project	Old signage Inconsistent directions Outdated route references Lack of 'reassurance' signage Feedback from tourists getting lost	Mar-21	Jun-21	\$ 10,738	\$ 10,738
SA	Wudinna District Council	1	Combination	Mt Wudinna Recreation Reserve Refurb	Old facilities that have deteriorated over time need to be better presented to tourists, visitors and residents.	Apr-21	Sep-21	\$ 141,282	\$ 140,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Wudinna District Council	1	Community	Wudinna Apex Park Project	Increased demand on existing community infrastructure	Sep-20	Dec-21	\$ 95,981	\$ 88,200
SA	Wudinna District Council	1	Community	Standley Park Works	Need for improved presentation	Dec-20	Jun-21	\$ 6,887	\$ 5,000
SA	Wudinna District Council	1	Community	Kyancutta Polkadinney Park BBQ	Increased number of visitors and tourists to the district and needing BBQ facilities when using local park to camp. Provides a social setting for visitors as well as the community to meet in the vicinity of the community store.	Apr-21	Dec-21	\$ 13,701	\$ 13,600
SA	Wudinna District Council	1	Community	Wudinna RV Park Dump Point, Shower and Historic Pavilion Roof Replacement	Lack of shower and Dump point at RV Park to service show society activities and visitors to town using the RV Friendly Park facilities.  Current historic displays being damaged under existing pavilion. Replacement of Pavilion Roof will make weatherproof.	Apr-21	Sep-21	\$ 66,801	\$ 46,000
SA	Wudinna District Council	1	Community	Minnipa Apex Park (Concrete Crappa) Improvements	Pavement to the park entry in need of resheeting due to damage caused from large RV vehicle use Toilet needs painting to improve its appearance. Much photographed landmark and an improvement in its presentation will be good publicity for the district. Shelter over gas BBQ needs replacing Gas BBQ needs replacing	Apr-21	Sep-21	\$ 27,631	\$ 27,600
SA	Wudinna District Council	1	Community	Refurbishment works to Memorial Hall Public Toilets to improve appearance and functionality	Appearance/presentation, drainage and general operation	Apr-21	Sep-21	\$ 63,229	\$ 63,229
SA	Wudinna District Council	2	Community	Eyre Highway Landscaping in Wudinna SA 5652, within the township limits - a distance of approximately 2.0 kilometres.	The project works comprise of the installation of landscaping and irrigation to create a "green oasis" that ultimately will improve the amenity of the township. The streetscape will create visual interest as well as important greening around key nodes to encourage people to stop and enjoy what our district has to offer. Currently the area is very dry and barren with no visual interest. There is no shade and the streetscape does look as though it is not maintained.	Mar-21	Jun-21	\$ 937,046	\$ 357,319
SA	Wudinna District Council	3	Community	Wudinna Community Swimming Pool Plant Room Refurbishment and Hydraulic Accessibility lift	Project Description is to 1. replace aged community swimming pool plant, and 2. improve public access through the installation of a hydraulic lift for people with mobility difficulties  Problem being addressed is 1. aging assets break down and noncompliance and difficulty in volunteers managing old filtration equipment, and 2. people with disabilities or mobility difficulties accessing the body of water in the main pool	Oct-22	Jun-23	\$ 290,000	\$ 290,000
SA	Wudinna District Council	3	Combination	Pildappa Rock Recreation Reserve	1. Resheet reserves internal access track and car park 2. Improve directional, information, wayfinding and interpretive signage 3. Revegetation and irrigation works 4. Traffic management 5. Pedestrian management The overall professional presentatino of the reserve to its visitors and local community , aged infrastructure and environmental degradation of the site.	Jul-22	Jun-23	\$ 200,000	\$ 200,000
SA	Wudinna District Council	3	Community	Polda Water Harvesting Tanks Replacement	Project Description to replace and relocate Polda Water Harvesting storage tanks from Polda Dam to Wudinna Recycled Water Precinct on Holman Road. The recycled water is used to irrigate Council and community owned open space and recreation areas.  Problem being addressed is the need to decommission old water storage infrastructure at Polda Dam and replace with new harvested water storage tanks at Wudinna Recycled Water Precinct as identified in the Wudinna Water Harvesting Masterplan 2021.	Oct-22	Mar-23	\$ 120,000	\$ 120,000
SA	Wudinna District Council	3	Community	Wudinna Bowls Club Synthetic Surface	Project Description Replacement of grassed lawn bowls surface with synthetic surface.  Problem being addressed is to address an identified need to upgrade and futureproof an important facility servicing the wider district with a synthetic surface to reduce maintenance costs and demands on aging volunteers.	Sep-22	Feb-23	\$ 202,370	\$ 180,000
SA	Wudinna District Council	3	Combination	Eyre Highway Wudinna Township Banner Signage Project	Project Description Design and installation of professional signage to promote Wudinna township business and community assets to traffic on the Eyre Highway  Problem being addressed is to improve the presentation of Wudinna township entrance signage to promote the township and availability of services to travellers.	Aug-22	Jun-23	\$ 80,000	\$ 79,438
SA	Wudinna District Council	3	Community	Wudinna District Cemetery Fencing	Project Description Repairs and replacement of cemetery fencing across the Wudinna district including Wudinna, Warrambo, Kyancutta, Yaninee and Minnipa.  Problem being addressed is an identified need to improve the presentation of all district cemeteries by replacing the perimeter fencing	Oct-22	Mar-23	\$ 100,000	\$ 100,000
SA	Yalata Anangu Aboriginal Corporation	1	Road	Grading of access roads to Yalata Lands	Three major access roads to Yalata Lands have not been able to be maintained due to shortage in funding.	Oct-20	Jun-22	\$ 125,977	\$ 125,977
SA	Yalata Anangu Aboriginal Corporation	2	Community	Community admin building flooring	Flooring in Community Admin building is lifting and extremely worn due to excessive foot traffic. This building is a central access point for all community members to collect their mail and hub for support services like Centrelink, Housing SA and to use public computers/internet.  Approx. 158sqm of commercial grade carpet tiles to be installed over existing floor which will create a safer space	May-22	Jun-22	\$ 9,640	\$ 9,640
SA	Yalata Anangu Aboriginal Corporation	2	Community	Concrete slab for fuel pad	Install concrete slab to support two new, above ground fuel tanks at Yalata Roadhouse site. This Work is a requirement in line with SA Planning Commission and Environmental Protections Authority approval.  Slab designed to capture any ground water or spillages and divert to an oily water separator unit as per EPA requirements	May-22	Jun-22	\$ 57,237	\$ 57,237

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Yalata Anangu Aboriginal Corporation	2	Community	Fencing	New Fencing to be built to block off staff dwellings from Driver Revive/Roadhouse site.  Fence to extend from the end of the existing fence and travel east. Total length 120m  This will create privacy and increased safety for residents	May-22	Jun-22	\$ 22,000	\$ 17,048
SA	Yalata Anangu Aboriginal Corporation	3	Community	Food service window for Yalata Store	The Yalata Store is a community owned and operated store, servicing our community with groceries and takeaway meals.  We will create specific a food service window that will make it quicker and easier for community to collect their meals from the store. This will elevate long queues at the store at peak periods, while making it easier for store staff to prepare and serve meals.	Jun-22	Jun-23	\$ 120,000	\$ 120,000
SA	Yalata Anangu Aboriginal Corporation	3	Community	Community Toilets	Toilet facility for artists to use while painting and making artefacts at the Yalata Roadhouse.  Currently there is no toilet facility available at this site. Having the toilet block available to community will encourage local artists to work from the Roadhouse allowing travellers to sit, talk and observe them working which also links in with our Aboriginal Tourism Strategy.	Jun-22	Jun-23	\$ 25,000	\$ 25,000
SA	Yalata Anangu Aboriginal Corporation	3	Community	Shelter for artists	Build a shelter/lean-to for artists to work under at Yalata Roadhouse.  Currently there is no shelter at this site and providing a space for artists to paint and make artefacts, will encourage local artists to work from the Roadhouse allowing travellers to sit, talk and observe them working which also links in with our Aboriginal Tourism Strategy	Jun-22	Jun-23	\$ 33,954	\$ 33,954
SA	Yalata Anangu Aboriginal Corporation	3	Community	Excavator unloading ramp	Build 3x purpose-built loading/unloading ramps, strategically positioned over our community facilities, to be used when staff are loading/unloading heavy machinery from our trucks.  Currently this is done using steep, narrow, alloy ramps and these new unloading ramps will make it safer for our staff to load/unload machinery.  Each ramp will be made of nine recycled concrete blocks and backfilled with rubble from local borrow pit.	Jun-22	Jun-23	\$ 3,500	\$ 3,500
SA	Yalata Anangu Aboriginal Corporation	3	Community	Fence on boundary of Caravan Park	Replace fencing around the Yalata Caravan Park totalling 375m.  Existing fencing requires repairs and is not secure for public use for Caravan Park guests	Jun-22	Jun-23	\$ 52,500	\$ 52,500
SA	Yalata Anangu Aboriginal Corporation	3	Community	Fence on boundary of Roadhouse	Replace fencing along frontage of the Yalata Roadhouse totalling 375m  Existing fencing is damaged and requires replacing	Jun-22	Jun-23	\$ 17,000	\$ 17,000
SA	Yorke Peninsula Council	1	Community	Installation of a viewing platform at South Beach, Balgowan	This prominent beach viewing area is being eroded and causing dune damage as there is no defined location or control of pedestrian access. The platform will create a designated area for viewing.	Apr-21	May-21	\$ 17,411	\$ 17,411
SA	Yorke Peninsula Council	1	Road	Drainage upgrades at intersection of Elizabeth and Robert Sts, Maitland	Poor drainage currently sees the intersection flood in heavy rain	Mar-21	Sep-21	\$ 26,705	\$ 26,705
SA	Yorke Peninsula Council	1	Community	Installation of picnic shelter at Gum Flat reserve	Currently no shelter in heavily used public area	Apr-21	Apr-22	\$ 30,000	\$ 30,000
SA	Yorke Peninsula Council	1	Community	Walking trail realignment at Rowe Terrace, Ardrossan	Current path is too close to eroding cliff top	Sep-20	Jun-21	\$ 32,990	\$ 32,990
SA	Yorke Peninsula Council	1	Community	Carpark upgrade at Ardrossan community facility	Existing gravel car park is dusty in summer and muddy in winter	May-21	Jun-21	\$ 48,371	\$ 48,191
SA	Yorke Peninsula Council	1	Community	Water standpipe upgrade, Pine Point	Existing standpipe suffers from theft and can be difficult to use	Sep-20	Feb-22	\$ 45,000	\$ 45,000
SA	Yorke Peninsula Council	1	Community	Upgrade to tourist information at Federation Park rest stop	Current information is outdated and signage is deteriorating	Oct-20	Jun-22	\$ 35,000	\$ 35,000
SA	Yorke Peninsula Council	1	Community	Refreshing of various council shelters and structures	Shelters require general maintenance to bring them to a safe and reasonable condition	Oct-20	Jun-22	\$ 175,000	\$ 175,000
SA	Yorke Peninsula Council	1	Community	Walk the Yorke walking trail upgrades	Changing environmental conditions are impacting accessibility and safety of parts of the trail	Dec-20	Jun-21	\$ 36,914	\$ 28,711
SA	Yorke Peninsula Council	1	Community	Costal access management strategy projects	Environmental degradation caused by large numbers of tourists	Dec-20	Sep-21	\$ 111,467	\$ 111,467
SA	Yorke Peninsula Council	1	Road	Drainage upgrades at various sites on the Yorke Peninsula	Current drainage systems have reached functional capacity	Mar-21	Jun-21	\$ 108,411	\$ 108,411
SA	Yorke Peninsula Council	1	Road	Sheeting works to James Well Road and Didlymulka Road	Current road surface quality presents safety risks	Mar-21	Apr-21	\$ 260,000	\$ 260,000
SA	Yorke Peninsula Council	2	Community	Warooka Standpipe Upgrade. Section 54 White Hut Road. Category: Painting /Improvements to community facilities	Modernisation of standpipe infrastructure to allow for an electronic payment system for water supply. The filling station (standpipe) provides a water supply to those that do not have access to water. The upgraded station will remove the current usage booking system and occurrence of water theft. It is expected usage will increase due to improved ease of access, along with an increase in supply to travellers (who currently are not accessing due to the booking system).	Aug-21	Apr-22	\$ 55,000	\$ 55,000
SA	Yorke Peninsula Council	2	Road	Patch Sheeting. Bussenschutt Road and Moorowie Station Road. Category: Sheeting/re-sheeting.	The patch sheeting methodology is utilised to remedy small sections of lower use roads. 5 segments (14,400sqkm) of Bussenschutt Road and 3 segments (14,000 sqkm) of Moorowie Station Road will be remedied. The works will improve rideability and minimise hazards for road users. The patch sheeting model also increases the useful life of the road.	Mar-22	May-22	\$ 225,000	\$ 225,000
SA	Yorke Peninsula Council	2	Community	Marion Bay Desalination Plant Improvements. 1 Willyama Drive (Plant) & 73 Slow Street (beach well erosion area), Marion Bay. Category: Painting /Improvements to community facilities.	Marion Bay does not have mains water supply and hence a Desalination Plant was built to support residential properties and the caravan park. This project will see desalination plant water quality improvements and measures to address beach well site erosion problems undertaken. The beach well supplies water to the plant and due to seawater level rising and winter storms, beach well infrastructure is now under threat from the ocean; if not addressed flooding of the beach well infrastructure and electrical controls will stop water production. In addition, water quality is shortening hot water infrastructure life to the caravan park and supply network.	Feb-21	Dec-21	\$ 65,000	\$ 65,000
SA	Yorke Peninsula Council	2	Combination	Coastal Management Strategy Projects. Edithburgh (x2), HD Melville, HD Warrenben, Marion Bay, HD Moorowie, HD Wauraltee, Port Victoria, Balgowan (x2), HD Tiparra, Wool Bay (x3), Stansbury (x2), Port Vincent, Ardrossan, Category: Improved Accessibility of Community Facilities and Areas	Implementation of works identified in the Coastal Management Strategy to manage community access to key coastal locations, including fencing, bush camping toilet amenities, installation of traffic and pedestrian signage, and vehicle and pedestrian access works (such as car park formalisation, and walkway/access upgrades).	Mar-21	Jun-22	\$ 175,281	\$ 175,281



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Yorke Peninsula Council	2	Community	Walk the Yorke Upgrades – Various. Category: Bicycle and Walking Paths	Upgrade to trail surface and infrastructure where needed across 120km of the 500km trail.	Oct-21	Mar-22	\$ 50,000	\$ 50,000
SA	Yorke Peninsula Council	2	Road	Spoon Drain Replacement Program. Maitland, Yorketown, Stansbury, Warooka, Edithburgh, Port Vincent, Curramulka, & Coobowie. Category: Drainage.	Replacement of spoon drains. Works involve civil works to remove existing spoon drains and replace with new concrete spoon drains and kerbing. The problem being addressed is the spoon drains have reached their functional capacity and require upgrade to ensure appropriate drainage.	Mar-21	Jun-22	\$ 225,000	\$ 225,000
SA	Yorke Peninsula Council	2	Community	Black Point Water Supply Storage Tanks. Lot 3014 Black Point Drive, Black Point. Category: Painting /Improvements to community facilities	Removal of old leaking concrete water storage tank and installation of new poly tank and required plumbing. This will address water loss and supply restrictions to the nearby Black Point community.	Jan-21	Dec-21	\$ 30,000	\$ 30,000
SA	Yorke Peninsula Council	2	Community	Minlaton Town Hall Maintenance. 57 Main Street Minlaton. Category: Painting /Improvements to community facilities	Replacement of gutters and windows at the Town Hall to ensure adequate drainage and management of draughts and light. This will see continuation of community use of the Town Hall.	Aug-21	Oct-21	\$ 55,000	\$ 55,000
SA	Yorke Peninsula Council	2	Community	Stansbury Institute Maintenance. 6 Weaver Street, Stansbury. Category: Painting /Improvements to community facilities	Re-roofing of Stansbury Institute (Town Hall) to ensure no leaks that would impact on the ability of the community to use the building.	Apr-21	Apr-22	\$ 20,000	\$ 20,000
SA	Yorke Peninsula Council	3	Community	Arthurton Main Street beautification. Category: Bicycle and Walking Paths	Arthurton's main street features an impressive sporting complex that hosts a variety of sporting and recreational activities, as well as the fast-growing Arthurton Pop-up Markets, which are this year nominated for our region's Event of the Year. This section of the main street has a sealed footpath, but it does not continue down to where the actual businesses are. The poor condition of the unsealed footpath in this section means visitors often track mud and dirt in to the markets, making a mess of the courts and indoor clubrooms. This project proposes to create a sealed footpath from the current footpath site along to the main street businesses. Arthurton Progress Association, a volunteer group working to improve the town, also plans to beautify the section with some lawn and planter boxes, although that will be funded from the community and not the LRCIP.	Dec-22	Jun-23	\$ 200,000	\$ 100,000
SA	Yorke Peninsula Council	3	Community	Maitland – Maitland West Terrace (western) dam. Category: Painting/Improvements to community facilities	Installation of spill ways and other works that will allow stormwater reuse.	Sep-22	Jun-23	\$ 80,000	\$ 80,000
SA	Yorke Peninsula Council	3	Community	Minlaton Rest Centre exterior upgrades. Category: Painting/Improvements to community facilities	Rest Centre (includes public toilets and community rooms) exterior upgrades (including replacement of gutters and paint exterior) to ensure continued community use.	Sep-22	Jun-23	\$ 25,000	\$ 25,000
SA	Yorke Peninsula Council	3	Community	Various Walking Trail Upgrades. Category: Bicycle and Walking Paths	Improvements to walking trails including Walk the Yorke to better pedestrian and cycling experience. Works include improvements to trail surface (i.e. upgrade to gravel), drainage, gradient, and definition of trail; installation of additional trail markers to improve direction; and vegetation trimming.	Sep-22	Jun-23	\$ 80,000	\$ 80,000
SA	Yorke Peninsula Council	3	Community	Two Bush Camping Locations. Category: Toilet Blocks	Installation of bush camp toilets and associated works to manage waste and associated health and environmental impacts.	Jul-22	Jun-23	\$ 80,000	\$ 80,000
SA	Yorke Peninsula Council	3	Community	Yorke Peninsula Salt lake tourist trail upgrades. Category: Bicycle and Walking Paths	Pink Lake Walking Trail Upgrade and Lake Fowler Heritage Trough and area upgrade to improve access and safety. Pink Lake – installation of walking trail and lake access on cemetery side of lake, upgrade to parking including increase of platform car park area and install of parking area on eastern side (increasing parking by approximately 10 spaces). Lake Fowler - car park formalisation to allow parking for 10 vehicles and installation of picnic setting	Dec-22	Jun-23	\$ 50,000	\$ 50,000
SA	Yorke Peninsula Council	3	Community	Hardwicke Bay – Lookout and shelter - Boat ramp car park. Category: Bicycle and Walking Paths	Construction of look-out, shelter and associated works adjacent to boat ramp access stairs, to improve supervision of incoming boats and create a look-out.	Dec-22	Jun-23	\$ 50,000	\$ 25,000
SA	Yorke Peninsula Council	3	Community	Corny Point – Walk the Yorke Trail. Category: Bicycle and Walking Paths	Creation of Corny Point township walking trail (Walk the Yorke) and associated works to link access between the settlements of the town.	Nov-22	Jun-23	\$ 50,000	\$ 45,000
SA	Yorke Peninsula Council	3	Community	Port Victoria – Barbeques. Category: Picnic Shelters or Barbeque Facilities at Community Parks	Installation of new barbeques and associated landscaping including paving as required to ensure continued community use.	Nov-22	Jun-23	\$ 14,000	\$ 14,000
SA	Yorke Peninsula Council	3	Community	Balgowan – Playground. Category: Playgrounds and Skate parks (including all ability playgrounds)	Installation of playground shelter and associated landscaping including paving as required to ensure continued community use and for sun safety.	Sep-22	Jun-23	\$ 8,000	\$ 6,750
SA	Yorke Peninsula Council	3	Community	Port Moorowie - Beach Shelters. Category: Picnic Shelters or Barbeque Facilities at Community Parks	Installation of two beach shelters to ensure continued community use and for sun safety.	Oct-22	Jun-23	\$ 25,000	\$ 10,000
SA	Yorke Peninsula Council	3	Community	Port Victoria – Boat Ramp. Category: Off-road Car Parks	Boat ramp car park extension and associated works to improve vehicle flow. Works will include extension of the existing carpark south, with road base, compact, seal and line marking, to allow for another 30 vehicles with boat trailers.	Jan-23	Jun-23	\$ 50,000	\$ 50,000
SA	Yorke Peninsula Council	3	Community	Ardrossan – Playground. Category: Playgrounds and Skate parks (including all ability playgrounds)	Cliff top playground equipment upgrade and associated works to ensure continued community use. Works to upgrade the existing playground include purchasing and installing new play equipment including platforms, tube nets, cubby houses, a wobble walker, a pod crossing, hand grips, a curved slide, a wave slide and numerous swings. This will replace old equipment, much of which has been removed due to posing a hazard in its ageing condition.	Aug-22	Jun-23	\$ 88,000	\$ 70,000
SA	Yorke Peninsula Council	3	Road	Port Julia - Campground road upgrade. Category: Reconstruction	Rebuilding of gravel circuit loop road, drainage improvements and associated works, to improve vehicle passage and manage stormwater runoff.	Sep-22	Jun-23	\$ 20,000	\$ 20,000
SA	Yorke Peninsula Council	3	Community	Various Coastal Management Strategy Projects. Category: Painting/Improvements to community facilities	Implementation of works identified in the Coastal Management Strategy to manage community access to key coastal locations, including fencing, installation of traffic and pedestrian signage, and vehicle and pedestrian access works (such as car park formalisation, and walkway/access upgrades). The walkway access upgrades include stairs at Magazine Bay - Point Turton, and beach access (either paths, fenced access or dutch ladders) at Goldsmiths Beach, Parara, Sheoak Flat, and Pitts Cutting.	Sep-22	Jun-23	\$ 200,000	\$ 199,078
SA	Yorke Peninsula Council	3	Community	Edithburgh – Jetty. Category: Off-road Car Parks	The car park at the Edithburgh Jetty is bordered by a historic stone seawall that requires repairs to ensure vehicles can park safely.	Oct-22	Jun-23	\$ 25,000	\$ 20,000
SA	Yorke Peninsula Council	3	Community	Marion Bay – User pays system upgrade - Desalination Plant. Category: Painting/Improvements to community facilities	Modernisation of desalination water supply infrastructure to allow for an electronic payment system for water supply. The township does not have a water supply other than rainwater and the desalination plant. The desalination plant provides water to those that do not have access to, or are low on, rainwater. The upgraded system will remove the current usage booking system and occurrence of water theft. It is expected usage will increase due to improved ease of access, along with an increase in supply to travellers (who currently are not accessing due to the booking system).	Sep-22	Jun-23	\$ 45,000	\$ 45,000
SA	Yorke Peninsula Council	3	Community	Various Southern Yorke Peninsula Water Tower Upgrades. Category: Bicycle and Walking Paths	Installation of recycled plastic interpretive signage near each water tower. These signs will feature information about the individual murals including key aspects relating to each town, and the recovery effort from the '19 bushfires which spawned the mural trail project. The community benefit will be added interest for tourists (increasing the tower visitation experience, with added visitors more likely to result in spending in towns) and preserving local history (background of project/bushfires etc.) for improved community connectedness. The signs will be fixed in place and complement the towers which are our biggest non-coastal tourism drawcard.	Nov-22	Jun-23	\$ 10,000	\$ 10,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
SA	Yorke Peninsula Council	3	Community	Bulbacowie & Wool Bay -Southern Yorke Peninsula water tower extension project. Category: Painting/Improvements to community facilities	Painting of water tower and tank with murals and associated works that include car parking, pathways, fencing, and signage to extend the Water Tower Mural Trail and offer further tourism benefits. This project will continue Yorke Peninsula Council's Southern Yorke Peninsula Water Tower Mural Trail project. This is community/public art as part of a project that has already proven to bring tourism to the region and boost community pride ( <a href="https://www.ypct.com.au/news/towering-project-officially-launched">https://www.ypct.com.au/news/towering-project-officially-launched</a> and <a href="https://www.ypct.com.au/news/tours-of-port-vincent-water-tower-mural-1">https://www.ypct.com.au/news/tours-of-port-vincent-water-tower-mural-1</a> ). The artwork will be viewable to all and help attract visitation to Bulbacowie/Minlacowie as well as Wool Bay. The exact artwork will be dependent upon community consultation and artist EOI concepts, but will continue the theme established by the existing tower and tank murals of showcasing the region and, when possible, the township itself. Please see <a href="https://yorke.sa.gov.au/discover/things-to-do/southern-yorke-peninsula-mural-trail-yorke-peninsula-art-trail/">https://yorke.sa.gov.au/discover/things-to-do/southern-yorke-peninsula-mural-trail-yorke-peninsula-art-trail/</a> which details the process undertaken to ensure the community directed the artwork concept and how it represents their town/local area.	Oct-22	Jun-23	\$ 130,000	\$ 130,000
SA	Yorke Peninsula Council	3	Community	Maitland – Town Hall Upgrades. Category: Painting/Improvements to community facilities	Town Hall improvements with main works consisting of re-roofing to ensure continued community use.	Aug-22	Aug-22	\$ 18,000	\$ 18,000
SA	Yorke Peninsula Council	3	Community	Stansbury - Grandstand Repairs. Category: Sporting and recreational facilities	Grandstand Repairs to improve access and ensure safe use at Stansbury Oval (addressing the main issue of wood rot). Works include removal of all timber seating and replace with new timber; reconstruct staircase to timekeepers box; construct new staircase to northern seating of grandstand; replace bird damaged fascia/barge boards; construct a storage room – concrete floor and timber frame; construct new umpires room; and fix damaged timekeepers box.	Aug-22	Jun-23	\$ 65,000	\$ 57,000
SA	Yorke Peninsula Council	3	Community	Ardrossan – Town Hall. Category: Painting/Improvements to community facilities	Town Hall improvements with main works consisting of salt damp repairs to ensure continued community use.	Aug-22	Jun-23	\$ 13,000	\$ 13,000
SA	Yorke Peninsula Council	3	Community	Stansbury – Cemetery. Category: Painting/Improvements to community facilities	Cemetery improvements with main works consisting of fence replacement to maintain amenity and meet community expectation.	Dec-22	Jun-23	\$ 15,000	\$ 15,000
SA	Yorke Peninsula Council	3	Community	Minlaton – Town Hall. Category: Painting/Improvements to community facilities	Town Hall improvements with main works consisting of replacement of existing fire panel to ensure continued community use.	Oct-22	Jun-23	\$ 80,000	\$ 80,000
SA	Yorke Peninsula Council	3	Community	Corny Point – Hall. Category: Painting/Improvements to community facilities	Corny Point hall improvements with main works consisting of ceiling and window repairs to ensure continued community use.	Jul-22	Aug-22	\$ 10,000	\$ 10,000
SA	Yorke Peninsula Council	3	Community	Port Vincent – Institute. Category: Improved Accessibility of Community Facilities and Areas	Institute improvements with main works consisting of upgrades to disability access to improve access for individuals with a disability and ensure continued community use. The Port Vincent Institute has an external entrance to the main hall facing south which is used on a frequent basis as it is conveniently on even floor/ground level. However due to the frequent severe weather and wind that is experienced at Port Vincent, Council in conjunction with the Port Vincent Progress Association is seeking to build a Breezeway to facilitate an entry protected from the weather and an additional emergency exit access. The breezeway will also provide disabled access to the building. It is anticipated the breezeway will be approx 2.4 x 1.9 metre fully covered enclosed and stand approx 3.6 metre in height with an access ramp (leading to the entrance from the footpath) which will require concreting and footings etc.	Jul-22	Jun-23	\$ 50,000	\$ 35,000
SA	Yorke Peninsula Council	3	Community	Yorke Peninsula Area School – Public Library. Category: Painting/Improvements to community facilities	Area school entrance upgrade to improve access to the shared public/school library. This project includes demolishing existing kerbing and bitumen that is in poor condition, new kerbing, importing and levelling fill, a concrete sleeper retaining wall and garden bed, block garden edging, subsurface irrigation, roll-out lawn and paved path.	Jan-23	Jun-23	\$ 71,000	\$ 20,000
SA	Yorke Peninsula Council	3	Road	Various Townships:Road reseals	Road reseals to improve vehicle passage. Works include: seal works preparation to be inclusive of; Repair existing seal edge break adjacent to unsealed shoulders and Jet patch repair major areas of major failure. Works also include seal works using S10E polymer modified bitumen and 10mm stone- 43,000m2	Oct-22	Jun-23	\$ 500,000	\$ 500,000
TAS	Break O'Day Council	1	Community	Binalong Bay - Path	Missing shared path link between (Village Green Area and Hilltop Drive)	Oct-21	Dec-21	\$ 70,000	\$ 40,239
TAS	Break O'Day Council	1	Combination	MTB Trail Head and Flagstaff Road - Sealing	A segment of Flagstaff Road and internal vehicle roads at the MTB trailhead are constructed in a gravel road base, which is prone to vehicle and weather wear and fine dust generation.  Sealing of the road surfaces will benefit the community, especially the users of the trailhead area and adjacent properties in the vicinity. The newly constructed trail network which is focussed around the Flagstaff trailhead is already attracting large numbers of people who are using the world class mountain bike trails for exercise and to explore our diverse and wonderful natural environment. The sealing of the road will improve stormwater quality, ensure longevity of pavement, reducing maintenance costs and ensure the experience at the trailhead is enhanced by reducing dust.  By undertaking these works we are encouraging community members and visitors to participate in exercise safely and promote healthy lifestyles.	Nov-20	Mar-21	\$ 94,322	\$ 94,322
TAS	Break O'Day Council	1	Community	Kirwans Beach - Shared Pathway	Narrow footpath and bridge that is not wide enough to enable people and/or bicycles to safely cross each other with reasonable separation	Jan-21	Mar-21	\$ 37,122	\$ 35,000
TAS	Break O'Day Council	1	Community	Scamander - Shared Pathway	Missing shared pathway link between Winifred Drive and Hendersons Lagoon	Oct-21	Jan-22	\$ 114,090	\$ 114,090
TAS	Break O'Day Council	1	Community	St Helens Foreshore - Shared Pathway	The project will provide a defined off-road shared path way for pedestrians and cyclists that eliminates the need for movement across an operational wharf area and to travel safely between the Golden Fleece Rivulet and Circassian Street, foreshore recreational infrastructure and subsequent access to town MTB hub areas.	Feb-21	Jun-21	\$ 185,097	\$ 185,000
TAS	Break O'Day Council	1	Road	St Helens Point Road - Pavement Rehabilitation	The project will address:  i) failing road pavement and decreasing road safety. ii) shortage of road side parking.	Feb-21	May-21	\$ 439,069	\$ 170,000
TAS	Break O'Day Council	1	Community	Multiple Locations - Tourism Information Signs	After reviewing Tourist Information sites in the municipality, Council has found that existing information is outdated and not conducive to emphasising visitor experiences in the area. Therefore, Council has decided to develop, design and implement new information for three of the sites, Fingal, St Marys and Scamander.	Feb-21	Jun-21	\$ 8,755	\$ 8,755
TAS	Break O'Day Council	2	Road	St Helens Point Road, Stieglitz, Tasmania: Reconstruction	The proposed project is for the reconstruction of the Northern traffic lane on St Helens Point Road between Aerodrome Road heading east by 600m to Treloggens Track This road reconstruction project supplements a current LRCI/ Council project that sees an upgrade of the southern traffic lane including the provision of kerb and channel).	Mar-21	Jun-21	\$ 107,000	\$ 107,000
TAS	Break O'Day Council	2	Community	O'Connors Beach Stieglitz, Tasmania: Bicycle and Walking Paths	The proposed project is for the construction of a gravel shared-pathway between the Cunningham Street Jetty and Treloggens Track, 715m in length at a nominal 1.8m width that includes the provision of two pathway bridges.	Aug-21	Oct-21	\$ 95,052	\$ 95,052

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Break O'Day Council	2	Community	Tasman Highway, Beaumaris, Tasmania: Bicycle and Walking Paths	The proposed project is for the upgrade of the gravel footpath between Ocean Drive and Reedy Street. The upgrade covering a length of 829m at a nominal 2m width includes the construction of a missing footpath segment (Surfside) and sealing the path with a 2-coat spray seal.	May-21	Mar-22	\$ 85,389	\$ 85,389
TAS	Break O'Day Council	2	Community	Esk Main Road, St Marys, Tasmania: Bicycle and Walking Paths	The proposed project is for the upgrade of the existing footpath segment from Newman Street and into Irishtown Road, 260m in length at a nominal 1.5m in width. The upgrade includes the renewal of the wear surface in asphalt, replacement of a Telstra Communications pit and the height adjustment of five sewer pit lids.	Nov-21	Dec-21	\$ 49,999	\$ 49,999
TAS	Break O'Day Council	2	Road	Road Sealing – Falmouth, Tasmania	Sealing (putting a seal on unsealed township roads), Franks Street (550m) & Morrison Street (670m) at Falmouth. Includes minor roadside stormwater drainage line works.	Nov-21	Mar-22	\$ 230,093	\$ 210,196
TAS	Break O'Day Council	2	Community	Scamander Shared Pathway: Bicycle and Walking Paths	Works are supplemental to the LRCI Program – Phase 1 project Scamander Shared Pathway.  Works involve the installation of a 62m long traffic safety barrier between the Tasman Highway carriageway and the new pathway.  Installation of a safety barrier is a requirement of State Growth (the State road authority), as a measure to mitigate risk to path users in the event of an errant vehicle incident occurring at a point where the pathway is closest to the road with high traffic volume and within the 80km/hr speed zone.	Oct-21	Jan-22	\$ 14,695	\$ 14,695
TAS	Break O'Day Council	2	Community	Binalong Bay Foreshore Path: Bicycle and Walking Paths.	Works are supplemental to the LRCI Program Phase 1 project -Binalong Bay Foreshore Path.  New works involve the installation of cycling and pedestrian infrastructure being the construction of a boardwalk and raised creek crossing including handrails.  The project enables the separation of users and road traffic over a distance of 70m through the construction of a canti-levered boardwalk adjacent to the main road and improved pedestrian access at a creek crossing by raising the pathway over a creek crossing and decrease pathway incline	Nov-21	Feb-22	\$ 34,565	\$ 34,565
TAS	Break O'Day Council	3	Road	North Ansons Bay Road, Ansons Bay, Tasmania:	Project Description: Putting a seal on an unsealed road over a length of 1,000m and to improve roadside drainage over that length of road. Problem Being Addressed: Existing road safety risk and roadside drainage. - Sealing & Drainage	Jan-23	Apr-23	\$ 539,000	\$ 539,000
TAS	Break O'Day Council	3	Combination	Cecilia Street, St Helens, Tasmania:	Project Description- Streetscape development for Improved Accessibility of Community Facilities and Areas, Streetscape beautification on the eastern side of Cecilia Street between Circassian Street and Georges Bay Esplanade and the upgrading of a road intersection at the Cecilia Street/ Georges Bay Esplanade road junction. Works to occur over a total distance of 185m. Problem Being Addressed: Aged streetscape infrastructure, existing pedestrian/vehicle conflict, non-compliant disability access and a "blind spot" Y type intersection. - Improved Accessibility of Community Facilities and Areas. Landscaping Improvement. Traffic Improvement.	Nov-22	Jun-23	\$ 320,000	\$ 320,000
TAS	Break O'Day Council	3	Combination	Esk Main Road, St Marys, Tasmania:	Project Description -Replacement of pathway and kerb & channel drainage infrastructure over a length of 225m to the west of the Newman Street/Esk Main Road intersection, that have reached the end of asset life. Problem Being Addressed - Replacement of aged pathway and kerb & channel infrastructure to mitigate public risk. -Bicycle and Walking Path & Drainage	Mar-22	May-22	\$ 187,755	\$ 187,755
TAS	Break O'Day Council	3	Community	Medeas Cove Esplanade, St Helens, Tasmania:	Project Description: Construction of new pedestrian pathway (410m in total length) to connect St Helens footpath network at Heather Place with the St Helens Dog Exercise Area and Community Garden located at the St Helens Recreational Ground entry at Eagle Street. Problem Being Addressed: No pathway accessibility to Community Facilities and Areas. - Bicycle and Walking Path	Jan-22	Aug-22	\$ 74,942	\$ 74,942
TAS	Break O'Day Council	3	Road	Mount Paris Dam Road & William Street, Weldborough, Tasmania:	Project Description: Putting a seal on an unsealed road over a length of 315m and to improve roadside drainage over that length of road. Road portions to be sealed: Mt Paris Dam Road (From Tasman Highway to William Street) = 175m. William Street (from Tasman Highway) = 140m to Mt Paris Dam Road. Problem Being Addressed: Elimination of existing gravel road dusting in town area. - Sealing	Jan-23	Mar-23	\$ 50,000	\$ 50,000
TAS	Break O'Day Council	3	Community	Young Street Footpath	Construction of new pedestrian pathway (420m in total length) to connect to the St Helens footpath at Tasman Highway to Medeas Cove Esplanade.  Problem Being Addressed: No pathway accessibility to Community Facilities and Areas.	Dec-22	May-23	\$ 75,812	\$ 75,812
TAS	Break O'Day Council	3	Community	Grant Street Pathway, Falmouth	Project Description Reconstruction of pedestrian pathway (400m gravel pathway in total length) to connect to Falmouth Rec Ground to the Foreshore and Beach.  Problem Being Addressed Provision of safe pedestrian pathway – elimination of pedestrians walking along road carriageway.	Mar-23	May-23	\$ 47,303	\$ 47,303
TAS	Brighton Council	1	Road	Rebuilding existing road	Safety due to narrow road, pavement at the end of its useful life	Apr-21	May-22	\$ 1,149,567	\$ 249,567
TAS	Brighton Council	2	Road	Elderslie Road, Brighton	Widen and reconstruct the existing road	Jul-21	Oct-21	\$ 630,998	\$ 630,998
TAS	Brighton Council	3	Road	Baskerville Road, Old Beach	Widen and reconstruct the existing road, the length of the widening and reconstruction will be 800m.	Jan-23	Apr-23	\$ 800,000	\$ 499,134
TAS	Central Coast Council	2	Community	Riana Community Centre, 1201 Pine Road, Riana, Tas. 7316: Improvements to community facilities	Change rooms, amenities, and access upgrades. Redevelopment of 75yo facility to ensure safe and equitable access, public amenities, and change rooms.	Apr-22	Jun-22	\$ 772,579	\$ 343,000
TAS	Central Coast Council	2	Community	Ulverstone Sports & Leisure Centre (USLC), 2 Flora Street, West Ulverstone, Tas. 7315: Improvements to community facilities	Upgrades to community rooms. Development of currently unfinished first floor space of the USLC to provide community meeting spaces.	Apr-22	Jun-22	\$ 567,000	\$ 457,000
TAS	Central Coast Council	2	Community	Beach Road, west of Ocean Drive, Ulverstone, Tas. 7315: Bicycle and Walking Paths	Completion of the Central Coast Shared Pathway Network are local and regional priorities. The project creates an additional 500m of shared bicycle and walking pathway.	Apr-22	Jun-22	\$ 305,976	\$ 291,071



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Central Coast Council (TAS)	1	Community	Ulverstone Skate Park Redevelopment Major redevelopment of c.1970s existing skate park to provide modern activity hub with the adjacent, new MTB pump'n'jump courses. Includes new 'street' style skate elements, with proper zoned design to allow all ages and wheelchair access, separate parkour obstacle area, new outdoor ball arena (half-court basketball and football), and refurbishment of existing picnic shelter area, including new bicycle parking.	Existing skate park facility is aged (c.1970s) and near end of serviceable life. Current layout and design reflects age, with style and zoning of elements not suitable for all-ages/all-skills use. Current surface and layout is not suitable for wheelchair access and use. Shape and design of some current ramps is not as safe as modern design. Existing ball court is too small (less than 3-point arc) for even casual use.  The location is a popular active recreation area, particularly for youth and teen activities. It is adjacent a new mountain bike pump and jump track, at the end of a popular regional coastal parkland with various playgrounds, and only 100m from local surf club and amenities. The redevelopment project will help consolidate the zone as a regional destination for active recreation, particularly among youth and teenagers.	Aug-21	Dec-21	\$ 570,000	\$ 361,000
TAS	Central Coast Council (TAS)	1	Community	West Ulverstone - Shared Pathway	Creating the Westshore Road and Tobruk Park, West Ulverstone sections of path is important in advancing the connectivity of the Shared Pathway Network in Central Coast.	Feb-21	Jun-22	\$ 441,100	\$ 400,000
TAS	Central Coast Council (TAS)	3	Community	Penguin Foreshore Renewal	Barbeque facilities, renewal of the playground and landscaping	Jan-23	Jun-23	\$ 375,000	\$ 375,000
TAS	Central Coast Council (TAS)	3	Community	Penguin Foreshore Shared Pathway	Works to link playground with Surf Club Road involving cycling and pedestrian infrastructure	Jan-23	Jun-23	\$ 130,000	\$ 130,000
TAS	Central Coast Council (TAS)	3	Community	Former Penguin Recreation Ground - 1 Ironcliffe Road	The community outgrew this Sporting and Recreation Facility – planning and design needed to repurpose the site including housing	Jul-22	Jan-23	\$ 70,000	\$ 70,000
TAS	Central Coast Council (TAS)	3	Combination	Watcombe Beach, Penguin Rail Crossing	Traffic Improvements – Construction of approach paths and pedestrian railway crossing to safely connect the community with the beach and foreshore area.	Aug-22	Mar-23	\$ 500,000	\$ 500,000
TAS	Central Coast Council (TAS)	3	Combination	Turners Beach Traffic Management	Traffic Improvement – Traffic management and safety improvements	Feb-23	May-23	\$ 210,000	\$ 210,000
TAS	Central Coast Council (TAS)	3	Community	Local History Buildings Refurbishment and Resiting.	Painting/improvements to community facilities in order for them to reside for public use.	Dec-22	Jun-23	\$ 98,172	\$ 98,172
TAS	Central Coast Council (TAS)	3	Community	Beach Road Shared Pathway	Bicycle and Walking Paths - Shared pathway link between Buttons Creek and the Ulverstone Surf Life Saving Club.	Feb-23	Jun-23	\$ 160,000	\$ 160,000
TAS	Central Highlands Council	1	Road	Pelham Road, Construction and sealing of 1.1kms of gravel road.	Narrow gravel road with high traffic volume is unsafe and requires regular maintenance.	Jan-21	Jun-21	\$ 589,128	\$ 589,128
TAS	Central Highlands Council	2	Road	Pelham Road -2.215kms north of Sonners Road -Sealing.	Sealing of 1.7kms of an unsealed road. Improve safety on a high volume gravel road.	Nov-21	Dec-21	\$ 702,819	\$ 448,743
TAS	Central Highlands Council	3	Community	Ellendale Park: Toilet Blocks	Replacement Toilet Block	Jan-23	May-23	\$ 150,000	\$ 150,000
TAS	Central Highlands Council	3	Community	Ellendale Park: Picnic Shelters or Barbeque Facilities at Community Parks	Playground Upgrade	Oct-22	Oct-22	\$ 60,000	\$ 60,000
TAS	Central Highlands Council	3	Road	Franklin Place, Hamilton: Bicycle and Walking Paths	Concrete Footpaths and Kerb Hamilton Franklin Place	Oct-22	Oct-22	\$ 220,000	\$ 220,000
TAS	Central Highlands Council	3	Road	Patrick St, Bothwell: Bicycle and Walking Paths	Asphalt Footpath Upgrade	Oct-22	Oct-22	\$ 100,000	\$ 100,000
TAS	Central Highlands Council	3	Road	Thousand Acre Lane Reconstruction	Reconstruct and Seal 1.5 kms	Oct-22	Apr-23	\$ 648,256	\$ 648,256
TAS	Circular Head Council	1	Community	Blackline Road - Footpath	Lack of pedestrian walking facilities and pedestrian safety	Oct-21	Nov-21	\$ 83,378	\$ 83,378
TAS	Circular Head Council	1	Community	Tip Shop Infrastructure	The tip shop project has been designed to meet Council's Waste Strategy 2019-2024 of which a key objective of the is a goal to achieve a 50% diversion of waste from landfill by 2024.	Dec-21	Feb-22	\$ 350,000	\$ 350,000
TAS	Circular Head Council	1	Road	Jaegers Road Bridge	Deteriorated asset, road safety	Sep-20	Sep-20	\$ 163,863	\$ 163,863
TAS	Circular Head Council	1	Community	East Esplanade Walking Track Relocation and Exercise Equipment Replacement	Deteriorated exercise equipment assets / Deteriorated footpath in problematic location (below king high tide)	Feb-21	Jun-21	\$ 106,000	\$ 106,000
TAS	Circular Head Council	1	Community	Smithton Dog Park	Community dog management behaviour, lack of secure area for dog exercise. The location of the dog park is already a declared off leash area. The area is inline with the Dog Control Act 2000.	Nov-20	Jun-21	\$ 100,000	\$ 100,000
TAS	Circular Head Council	2	Community	Brook/ Grant & Bugg Street	Pedestrian Infrastructure (Footpath replacement)	Nov-21	Jan-22	\$ 154,000	\$ 154,000
TAS	Circular Head Council	2	Road	King Park Entrance Relocation	Traffic Improvement (Entrance relocation to reduce congestion)	Nov-21	Dec-21	\$ 66,000	\$ 66,000
TAS	Circular Head Council	2	Road	Green Point RD resurfacing and Drainage improvements	Resurfacing road to bring back to original standard & completion of necessary works to significantly improve drainage	Dec-21	Apr-22	\$ 160,000	\$ 160,000
TAS	Circular Head Council	2	Road	Virtual Fencing – Noise & Vibration mitigation measures	Traffic improvement – Tasmanian devil and other animal mitigation from accessing road	Dec-21	Dec-21	\$ 72,634	\$ 72,634
TAS	Circular Head Council	2	Community	Backline RD footpath	Pedestrian Infrastructure (Footpath installation) Installation of remainder of new footpath section from approved LRCI Rd 1 project funding	Oct-21	Dec-21	\$ 23,366	\$ 23,366
TAS	Circular Head Council	2	Road	Rennison Rd Pavement rehabilitation	Road Rehabilitation to bring road back to original standard	Jan-22	Feb-22	\$ 300,000	\$ 171,839
TAS	Circular Head Council	2	Community	LED Christmas Tree Lights	Improvements to Community facilities replacing and upgrading current lighting	Nov-21	Nov-21	\$ 75,000	\$ 75,000
TAS	Circular Head Council	2	Community	Dog management signs and dispensers	Information on rules and regulations to dog management and providing bags for responsible dog ownership	Nov-21	Feb-22	\$ 25,000	\$ 25,000
TAS	Circular Head Council	3	Road	Old Stanley Road – Upgrade to Sealed Standard	Widening and sealing from end of existing seal to end of existing formed road 1.78km.	Jan-23	Apr-23	\$ 747,600	\$ 747,600
TAS	Circular Head Council	3	Road	Upper Scotchtown Road – Upgrade to Sealed Standard	Widening and sealing from end of existing seal for approximately 850m	Feb-23	Apr-23	\$ 378,000	\$ 378,000
TAS	Circular Head Council	3	Community	Robert St Footpath Construction	Install concrete footpath in Robert Street Smithton from Emmett St to Nelson St	Jan-23	Feb-23	\$ 118,330	\$ 118,330
TAS	Circular Head Council	3	Community	Massey Street Footpath Construction	Install concrete footpath in Massey Street Smithton, from Maurice Street to Smith Street	Feb-23	Mar-23	\$ 172,463	\$ 172,463
TAS	Circular Head Council	3	Road	Yanns Road Bridge	Bridge works including new widened deck to replace existing improving traffic safety	Feb-23	Apr-23	\$ 520,000	\$ 190,089
TAS	City of Burnie	1	Community	Costal Pathway - Installation of exercise stations	Current equipment in one location, extend for greater recreational opportunities	May-21	Jun-21	\$ 22,160	\$ 20,000
TAS	City of Burnie	1	Road	Guide Road - Repair pavement and reseal	Road has deteriorated, with pavement and seal failure. Maintains a key transport loop for agriculture and forestry enterprises	Dec-20	May-21	\$ 135,736	\$ 135,736
TAS	City of Burnie	1	Community	Corner Mount/Cattley Street - Decorative lighting installation	Improvement of visual amenity in CBD	Nov-20	Dec-20	\$ 68,264	\$ 68,264
TAS	City of Burnie	1	Community	South Burnie Esplanade - Carpark redevelopment	The existing seal will expire in 2 years and the area is being upgraded to suit realignment of the Coastal Pathway	May-21	Dec-21	\$ 315,514	\$ 75,186
TAS	City of Burnie	1	Road	Blythe River Bridge, South Riana Road - Repairs footings and piers	Flooding has caused scour at bridge pier footings, require repair to ensure long term integrity of the structure	Apr-21	Sep-21	\$ 23,079	\$ 21,047
TAS	City of Burnie	1	Community	Multiple locations - Install 6 kerb ramps	Lack of access for wheelchairs. Prams etc	Mar-21	May-21	\$ 83,020	\$ 35,200
TAS	City of Burnie	1	Community	Old Surrey Rd - Footpath replacement	Footpath in this section has significant failures and needs replacing.	Jul-21	Sep-21	\$ 110,000	\$ 74,800
TAS	City of Burnie	1	Road	Stowport Road and West Ridgley Road - Guardrail	Remove hazard of significant accidents from vehicles crashing of road edge	Aug-21	Sep-21	\$ 77,712	\$ 53,953
TAS	City of Burnie	2	Community	Footpaths – Oakleigh Park, Collins St, Regent St	Bicycle and Walking Paths	Jan-21	Jun-22	\$ 100,000	\$ 100,000
TAS	City of Burnie	2	Road	Bay Street Reconstruction	Reconstruction	Sep-21	Nov-21	\$ 200,000	\$ 180,000
TAS	City of Burnie	2	Road	Linton Street Reconstruction	Reconstruction	Oct-21	Mar-22	\$ 501,825	\$ 120,000
TAS	City of Burnie	2	Road	Alkira Court Reseal	Resealing	Oct-21	Jan-22	\$ 13,000	\$ 13,000
TAS	City of Burnie	2	Road	Colgrave Road Reseal	Resealing	Oct-21	Jan-22	\$ 18,000	\$ 18,000
TAS	City of Burnie	2	Road	Coorabin Crescent Reseal	Resealing	Oct-21	Jan-22	\$ 12,000	\$ 12,000
TAS	City of Burnie	2	Road	Crowe St Reseal	Resealing	Oct-21	Dec-21	\$ 45,000	\$ 36,698
TAS	City of Burnie	2	Road	Hayes Street Reseal	Resealing	Oct-21	Dec-21	\$ 27,200	\$ 27,200
TAS	City of Burnie	2	Road	Kalina Crescent Reseal	Resealing	Oct-21	Jan-22	\$ 62,200	\$ 62,200
TAS	City of Burnie	2	Road	Mooreville Road Reseal	Resealing	Oct-21	Jan-22	\$ 83,800	\$ 83,800
TAS	City of Burnie	2	Road	Pease Street Reseal	Resealing	Oct-21	Jan-22	\$ 19,000	\$ 19,000
TAS	City of Burnie	2	Road	Uplands Place Reseal	Resealing	Oct-21	Jan-22	\$ 165,000	\$ 165,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	City of Burnie	3	Community	View Road Reserve : Off-road Car Parks	Construct additional parking space along west side of existing carpark area, including a pedestrian pathway. Extra facilities have been constructed in this area, resulting in a need for extra parking and improved pedestrian access. This will enable improved utilisation of these facilities.	Feb-23	Apr-23	\$ 250,000	\$ 250,000
TAS	City of Burnie	3	Road	Upper Stowport Road : Widening	Road widening for 1.6km. The existing road is too narrow in places. Widening will improve road safety.	Oct-22	Dec-22	\$ 750,000	\$ 718,372
TAS	Clarence City Council	1	Community	Clarence Foreshore Trail - Upgrade to Walking Path	Upgrades to pathway required.	Feb-21	Aug-21	\$ 782,297	\$ 649,937
TAS	Clarence City Council	2	Combination	Clarence Foreshore Trail – Montagu Bay to Rosny College Pathway Upgrade – Stage 2	Work Category: Bicycle and Walking Paths. Continuation of Phase 1 project. Second stage of pathway upgrade between Montagu Bay and Rosny College.	Aug-21	Dec-21	\$ 687,375	\$ 602,854
TAS	Clarence City Council	2	Combination	South Arm Road, Rokeby – Footpath from Horsham Road to Oakdowns Parade	Work Category: Bicycle and Walking Paths. Construction of new footpath from Horsham Road, Rokeby to Oakdowns Parade, Oakdowns.	Mar-22	Oct-22	\$ 400,000	\$ 400,000
TAS	Clarence City Council	2	Community	South Arm Oval – Play space, earth berm and paling fence	Work Category: Playgrounds and Skateparks, and Noise and Vibration Mitigation Measures.	May-22	Jun-22	\$ 233,941	\$ 210,000
TAS	Clarence City Council	2	Road	OakBank Road -Otago – Road and stormwater upgrade	Reconstruct and widen road pavement, Upgrade road drainage.	May-22	Jun-22	\$ 420,000	\$ 99,616
TAS	Clarence City Council	2	Community	Anzac Park, Lindisfarne – Irrigation and drainage upgrade	Replace and upgrade existing irrigation and upgrade subsurface drainage at Lindisfarne oval no.1 a first grade cricket venue.	May-22	Jul-22	\$ 600,000	\$ 258,131
TAS	Clarence City Council	3	Community	Risdon Vale Oval - Lighting Upgrade	Sporting and recreation facilities. Demolition of existing sportsground lighting and supply and installation of new lighting to 100 lux lighting level.	Nov-22	Dec-22	\$ 355,000	\$ 350,000
TAS	Clarence City Council	3	Community	Jervis Street, South Arm – Stormwater Upgrade	Drainage. Construct new stormwater drainage network of roadside vegetated swales, and upgrade culverts.	Feb-23	May-23	\$ 440,000	\$ 430,000
TAS	Clarence City Council	3	Community	Blossom Court Park, Cambridge – New Playground Construction	Playgrounds and Skate Parks. Construction of new playground including: play equipment, paths, picnic shelter, landscaping, and irrigation.	Feb-23	Jun-23	\$ 825,000	\$ 519,874
TAS	Derwent Valley Council	1	Combination	High Street New Norfolk Master Plan stage one (1) revitalisation: Improvements to pedestrian amenity, parking, and pathway network facilitating revitalisation of the shopping precinct and accessible access, and associated elements to improve community usage and amenity.	Revitalisation of aged Infrastructure in the main retail area of New Norfolk to assist in revitalising shopping precinct and move towards Disability Discrimination Act (DDA) AS1428 compliant community spaces.	Jan-22	Jun-22	\$ 378,807	\$ 378,807
TAS	Derwent Valley Council	2	Community	Tynwald park Seating	Construction of new play space and an earth berm and paling fence to attenuate noise from an adjacent skate park.	Mar-22	Jun-22	\$ 55,000	\$ 55,000
TAS	Derwent Valley Council	2	Community	Esplanade Stage Installation	Installation of Stage as part of the revitalisation of the New Norfolk Esplanade	Mar-22	Jul-22	\$ 300,000	\$ 300,000
TAS	Derwent Valley Council	2	Combination	High Street New Norfolk Master Plan stage two revitalisation	Continuation of the revisitation and implementation of the Urban Design Plans Town Centre and Precinct	Mar-22	Jun-22	\$ 171,552	\$ 171,552
TAS	Derwent Valley Council	3	Road	Saddle Road Reconstruction	Road Reconstruction - Address stormwater management, Rehabilitation of pavement through insitu stabilisation (6m x 1800m), Reseal pavement with 2 coat seal 14/10 (5m x 1800m), new kerb and channel and footpaths, line marking, RPMs and guideposts, and Replacement signage.	Mar-22	Aug-22	\$ 757,614	\$ 757,614
TAS	Devonport City Council	1	Community	Spreyton Memorial Hall – heater replacement and upgrade	Facility can be uncomfortably cold or take too long to warm up. Existing heating inefficient.	Jun-21	Jun-21	\$ 10,000	\$ 10,000
TAS	Devonport City Council	1	Community	Rooke Street Mall Devonport - Christmas Tree	Existing tree the feature of public Christmas decorations, but is old and lacks vibrancy. A new tree will rejuvenate the area and attract families during the Christmas shopping period, boosting local retailers.	Aug-20	Jan-21	\$ 53,000	\$ 53,000
TAS	Devonport City Council	1	Community	Don Reserve Devonport - path renewal (Parker Street to Nicholls Street)	Existing path in poor condition, with cracked asphalt and tree roots. This is making path unusable for less mobile people and people riding small wheeled devices like skateboards, scooters and children's bikes.	Sep-20	May-21	\$ 130,000	\$ 130,000
TAS	Devonport City Council	1	Community	Mary Binks Wetlands East Devonport – path upgrade	The Wetlands is an important recreational space for adjacent aged care residents, but parts of the path network are gravel limiting accessibility. Path also used by families accessing the nearby recreation centre. Upgrading path and adding park furniture will allow a wider range of users to benefit.	Mar-21	Jun-21	\$ 55,000	\$ 55,000
TAS	Devonport City Council	1	Community	Ronald Street Devonport - new footpath (Oldaker Street to Parker Street)	Footpath that only partially complete, with three missing sections. The proximity to schools and shops means this street has high 'walkability' and there is a demand for a continuous footpath.	Jan-21	Mar-21	\$ 44,000	\$ 44,000
TAS	Devonport City Council	1	Road	Greenway Avenue Devonport - traffic calming	Traffic data indicates a significant portion of vehicles traveling above the 50km/h speed limit. Volume of traffic is higher than other local streets. Residents have approached Council about reducing speeds in the street.	Mar-21	Jun-21	\$ 82,733	\$ 71,933
TAS	Devonport City Council	1	Community	Devonport urban road tree planting program	Devonport's urban road network is lacking in trees, which can provide a wide range of benefits for road users and adjacent residents and businesses. Tree planting on major roads can improve the user experience for locals and tourists alike.	Jun-21	Jun-21	\$ 10,000	\$ 10,000
TAS	Devonport City Council	1	Community	Pioneer Park Devonport - footpath between Pioneer Park and Wright Street and accessible parking bay	No accessible path between East Devonport retail area and nearby Pioneer Park, discouraging pedestrian travel. No accessible parking bays, which may be limiting access for some potential park users.	May-21	Jun-21	\$ 50,000	\$ 50,000
TAS	Devonport City Council	1	Community	Valley Road - Street Seats	Street furniture at local shopping area is outdated, uncomfortable and is become hazardous with rusted areas and some sharp edges.	Apr-21	Jun-21	\$ 8,000	\$ 8,000
TAS	Devonport City Council	1	Community	Foreshore Path Link	Lack of accessibility between urban footpath network and foreshore path	Mar-21	Mar-21	\$ 25,000	\$ 25,000
TAS	Devonport City Council	1	Community	Home Hill - Landscaping	Home Hill is the former home of Prime Minister Joseph Lyons and Dame Enid Lyons. Many of the original features of the garden require maintenance and renovation to retain the heritage value and ensure suitability as a publicly accessible garden.	Mar-21	Jun-21	\$ 25,000	\$ 25,000
TAS	Devonport City Council	1	Community	Maidstone Park - renewal of spectator benches	Existing benches have severely warped and one recently broke during a match. 50% have been removed for safety concerns and a solution is required.	Jun-21	Jun-21	\$ 24,800	\$ 24,800
TAS	Devonport City Council	2	Road	Coastal Pathway – River Road, Oakwood to Ambleside	Bicycle and walking paths: construction of 820m of new path, replacing substandard pedestrian and cycling facilities on the coastal pathway route	Jun-21	Dec-21	\$ 880,000	\$ 880,000
TAS	Devonport City Council	2	Community	Highfield Park Nature Play	Playgrounds and Skate parks: construction of a new playground	Aug-21	Dec-21	\$ 75,000	\$ 75,000
TAS	Devonport City Council	2	Community	Bass Strait Maritime Centre – Sliding door	Painting/Improvements to community facilities: installation of a sliding door separating the museum and café areas, improving user experience in both and protecting the exhibits	Aug-21	Sep-21	\$ 10,000	\$ 10,000
TAS	Devonport City Council	2	Community	Street and Park trees	Landscaping improvements: planting of 20 advanced trees in streets and parks	Jun-21	May-22	\$ 16,632	\$ 16,632
TAS	Devonport City Council	2	Community	Horsehead Creek toilet	Construction of new public toilet near boat ramp, camping facility and recreational path	Jan-22	Apr-22	\$ 175,000	\$ 30,000
TAS	Devonport City Council	3	Community	Figure of Eight Creek pedestrian bridge, Maidstone park (Bicycle and Walking Paths)	A new pedestrian bridge and linking paths on each end provides a link for pedestrians and cyclist between the Wood rising area (approx. 320 houses) and Maidstone Park, enhancing the communities access to recreational facilities	Feb-22	Aug-22	\$ 500,000	\$ 250,000
TAS	Devonport City Council	3	Community	Devonport Little Athletics shed, Girdlestone Park (Painting/Improvements to community facilities)	The Devonport Little Athletics Club has inadequate storage for track and field equipment and other equipment required to operate the club (fridges, filing etc.). This project increases the space available to the club.	Jun-22	Oct-22	\$ 70,000	\$ 70,000
TAS	Devonport City Council	3	Community	Devonport Aquatic Centre accessibility improvements	Construction of ramps and renewal of paved areas round 50m outdoor pool to current accessibility standards	Jul-22	Sep-22	\$ 100,000	\$ 59,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Devonport City Council	3	Road	Tugrah Road bike riding facilities	Construction of a bike trail within the road reserve, a car parking area, traffic management to reduce vehicle speeds and a section of footpath	Sep-22	Jun-23	\$ 470,000	\$ 220,000
TAS	Devonport City Council	3	Community	Highfield Park Public toilets	Construction of a new public toilet facility in a community park	Feb-23	Jun-23	\$ 100,000	\$ 100,000
TAS	Devonport City Council	3	Road	Coles Beach Road Upgrade	Construction of kerb and channel and stormwater infrastructure to address risk to users from poor condition road and substandard drainage	Mar-23	Jun-23	\$ 70,000	\$ 70,000
TAS	Devonport City Council	3	Community	Don Hall heating	Install heating to Don Memorial hall	Mar-23	Jun-23	\$ 15,000	\$ 15,000
TAS	Devonport City Council	3	Community	Cricket pitch widening Byard Park and Maidstone Park	Widen two pitches to meet Cricket Australia guidelines for participation	Mar-23	Jun-23	\$ 44,000	\$ 14,000
TAS	Devonport City Council	3	Community	Coles Beach access and viewing platform	Construct a new walkway over the dunes with a viewing platform and beach access	Mar-23	Jun-23	\$ 95,466	\$ 95,466
TAS	Devonport City Council	3	Community	Devonport General Cemetery paths	Construct new approach paths to connect to the existing cemetery path network, creating a through route	Mar-23	Jun-23	\$ 120,000	\$ 120,000
TAS	Dorset Council	1	Road	Carisbrook Lane Legerwood between the Junction of Tasman Highway and McDougalls Road upgrades to cater for heavy vehicles	The current carriageway is narrow and uneven with areas of pavement failure which creates increasing safety and operator cost issues. The road is classified as 'Heavy Rural' and while it is a gazetted HML/HPV route it does not currently meet the required geometric standards. Carisbrook Lane is used extensively by B-Double and Hi Production Combinations as well as 9 axle Articulated Vehicles transporting close to 200,000T of products into and out of the region. It is also the local school bus route. The prohibitive costs of an upgrade and conflicting demands on resources has meant that short term annual maintenance fixes have been required to be utilized to ensure ongoing safety compliance. This project will enable investment into the much needed longer term solution of a reconstruction and ensure an increased standard of safety for both heavy vehicle operators and the local community.	Jul-20	Jun-21	\$ 1,181,006	\$ 751,168
TAS	Dorset Council	2	Community	Bridport Skate Park Adjacent to Village Green, Main Street BRIDPORT	Replacement and relocation of obsolete steel Skate Park. Existing skate park is an outdated steel structure which has reached end of life. The replacement skate park is a contemporary design predominately constructed from concrete and will be located in accordance with Council's Foreshore Master Plan.	Jan-22	May-22	\$ 392,267	\$ 349,590
TAS	Dorset Council	2	Combination	Derby Trailhead Carpark and Amenities Block 99 Main Street DERBY	Construction of a carpark and amenities block at the trailhead of the Blue Derby Mountain Bike Trail Network. Due to the outstanding success of the Derby Mountain Bike Trails, there is insufficient off street car parking to accommodate the visitation. In addition, there are no toilets/showers at the trailhead to cater for campers in the designated camping area at the trailhead.	Mar-22	Jun-22	\$ 433,770	\$ 320,871
TAS	Dorset Council	3	Road	Cascade Dam Road, Derby - Safety Improvements	Cascade Dam Road is the only access road to the shuttle drop off point. The road experiences extreme traffic volumes in peak periods and was never designed to handle constant traffic flow or high volumes of traffic. The road is clearly substandard for a world class adventure tourism destination. The project involves strategic widening of the road to dramatically improve safety for the commercial operators and privateers	Jul-22	Jun-23	\$ 800,000	\$ 400,000
TAS	Dorset Council	3	Community	Scottsdale Railway Station Restoration	Refurbishment of heritage listed building which has sat vacant for a number of years. The refurbishment will occur in conjunction with the construction of the North East Rail Trail between Scottsdale and Lilydale.	Sep-22	Jun-23	\$ 100,000	\$ 100,000
TAS	Dorset Council	3	Road	Victoria Street, Scottsdale Reconstruction	The Scottsdale shopping precinct is comprised of two streets. King Street including the road, footpaths and streetscape has been reconstructed by Council and the Department of State Growth on a staged basis over the past 5 years. The second shopping precinct – Victoria Street – also requires a complete reconstruction and makeover which is what this funding has been allocated for.	Jul-22	Jun-23	\$ 1,350,000	\$ 700,000
TAS	Dorset Council	3	Combination	Bridport CWA Carpark Extension Main Street BRIDPORT	Extension of existing central carpark to increase parking capacity within the shopping precinct for local businesses.	Jan-23	Jun-23	\$ 150,000	\$ 130,000
TAS	Dorset Council	3	Combination	Derby Carpark 99 Main Street DERBY	Redevelopment of old Council depot site to establish an 85 berth public carpark to service visitation to the world renowned Blue Derby Mountain Bike Trails.	Jul-22	Jun-23	\$ 402,336	\$ 172,336
TAS	Flinders Council	1	Community	Flinders Island Airport: Repaint, repair and where necessary landscape existing council owned building and facilities	The project aims to address both safety issues, building deterioration and visual aesthetic. Removes the complexity of maintaining numerous buildings with several varying colour combining and unifies Council buildings for future ease of maintenance. Addresses the unsightly and deteriorated assets and restores them to a more appealing visual aesthetic for community and tourists.	Dec-20	Jun-22	\$ 114,908	\$ 106,508
TAS	Flinders Council	1	Community	Replacing existing fencing throughout Flinders Island	Unsafe fencing, unsightly, unclear entrance ways, and gates no longer functional due to disrepair. New fencing to protect underground plumbing works and prevent access by the public.	May-21	Jun-21	\$ 19,700	\$ 17,700
TAS	Flinders Council	1	Road	Whitemark Landfill improvements	Extension of the life of the existing landfill site by segregating waste, baling, and using the site more economically increasing the current cell life. Improving EPA compliance by introducing sorting and baling waste. Clear signage for community to deposit their waste efficiently. Reduction in safety hazards, due to restricted access to work areas. Improved road safety due new road infrastructure and new signage. Ability to monitor waste disposal improved. Reduction in fire hazard of green waste. Safety of community patrons visiting the giving shed is improved through car parking. Allows sorting at transfer stations.	Mar-21	Jun-22	\$ 219,424	\$ 139,529
TAS	Flinders Council	1	Community	Whitemark: Repair drainage washout for public access and review storm water requirements	Storm water drainage. Culverts have been damaged and eroded due to rusting of the valve at the bulkhead, storm surges the water flooded up the drain and broke many of the culverts. Broken culverts have eroded Bluff Track, a steep drop off the edge of the track and narrowing of the path.	Mar-21	Jun-21	\$ 47,168	\$ 35,168
TAS	Flinders Council	2	Community	Flinders Airport: Painting or improvements to community facilities	Painting/Improvements – painting and repairs at Airport and other community buildings including Art Gallery, Museum and Lady Barron Hall.	Nov-21	Sep-22	\$ 93,296	\$ 93,296
TAS	Flinders Council	2	Community	Holloway Park: Toilet Blocks	Toilet Blocks - maintenance of public toilet block amenities and provision for lighting.	Sep-21	Sep-22	\$ 74,013	\$ 74,013
TAS	Flinders Council	2	Community	Whitemark Foreshore: Picnic shelters or BBQ facilities at community parks	Upgrade Barbeque facilities at Community Parks.	Nov-21	Sep-22	\$ 58,511	\$ 58,511
TAS	Flinders Council	3	Road	Drainage – Table Drainage on various sections of the road network	Asset maintenance – Improve the operation of the roadside table drains and underside culverts to ensure efficient removal and disposal of stormwater.	Jul-22	May-23	\$ 399,810	\$ 399,810
TAS	Flinders Council	3	Road	Traffic Improvement – Supply and installation of Roadside guideposts on various sections of the road network	Road Safety – Improve the road safety by installing new guideposts to Australian Standards where there are none or existing posts are damaged or of poor quality.	Jul-22	May-23	\$ 75,000	\$ 75,000
TAS	Flinders Council	3	Road	Traffic Improvement – Directional Road Signage	Traffic Improvement – Improve, upgrade and replace missing signage for streets or warning signs.	Jul-22	May-23	\$ 73,000	\$ 73,000
TAS	Flinders Council	3	Road	Resealing – one coat bitumen seal on roads in Lady Barron	Asset Maintenance – reseal 550m of Moonbird and Vinegar Hill Roads which only have 13% of their useful surface life left.	Jul-22	May-23	\$ 50,000	\$ 50,000
TAS	George Town Council	1	Community	All abilities recreation area and beach access. Works involve installation of access ramps providing DDA access from street to new picnic and bbq area on elevated site and providing DDA access from elevated site to beach and also connecting to existing toilets and carpark. Carpark will be upgraded from crush rock to asphalt with dedicated DDA car park spaces. The elevated sit will include new bbqs including a wheel chair accessible commercial bbq and associated park furniture and shelters.	Reactivation of dormant site, provision of beach access and beach appreciation platform and picnic area that provides wheelchair access and amenities. There currently exists no wheelchair beach access within the municipality or northern Tasmania to our knowledge. This project will provide a recreation area for locals and visitors in aging demographic and restore public use of a site that has been dormant since the decommissioning of surf life saving club many years ago.	Nov-21	Jun-22	\$ 350,028	\$ 333,105
TAS	George Town Council	2	Community	George Town Linking Trail	Bicycle and Walking Paths - Works involving cycling and pedestrian infrastructure	Sep-21	Feb-23	\$ 405,237	\$ 405,237



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	George Town Council	3	Community	Regent Square Redevelopment	Construct and install wind shelter to use as a gathering space; Sheltered and non-sheltered seating and tables; Solar Light Poles; Footpaths that link the feature areas within the park with adjoining streetscape; and Irrigated lawn areas consisting of trimmed surfaces, topsoil, and drainage enhancements to provide all year access and usability.	Jul-22	Jun-23	\$ 3,116,210	\$ 666,210
TAS	Glamorgan Spring Bay Council	1	Community	Bicheno Medical Centre - Refurb	Enable increase in capacity from 1 bed to 2 beds in the nurses treatment room.	Jun-21	Dec-21	\$ 25,000	\$ 25,000
TAS	Glamorgan Spring Bay Council	1	Community	Bicheno Walk Bridge - Culvert	Footbridges require replacing due to age/deterioration	Oct-20	Apr-21	\$ 23,694	\$ 23,694
TAS	Glamorgan Spring Bay Council	1	Community	Buckland Hall - Accessibility	Disabled Access ramp to Community Hall & Build new entrance awning including the installation of Tactile pads for ramp & stairs.	Jun-21	Dec-21	\$ 69,414	\$ 69,414
TAS	Glamorgan Spring Bay Council	1	Community	Coles Bay Tennis Court - Resurface	cracking of court surface due to age and tree roots	Feb-21	Apr-21	\$ 65,827	\$ 65,827
TAS	Glamorgan Spring Bay Council	1	Road	Friendly Beaches - Sealing	High level of tourist traffic, seal last section of gravel	Oct-20	Jan-21	\$ 105,508	\$ 105,508
TAS	Glamorgan Spring Bay Council	1	Community	Swansea Child Care Centre - Fencing	Section of fence falling down (security issue), paving lifting and awning disintegrating	Feb-21	Sep-21	\$ 11,270	\$ 11,270
TAS	Glamorgan Spring Bay Council	1	Community	Swansea Community Hall - Toilet	Outdated toilets within Community Hall	Oct-20	Jun-21	\$ 75,042	\$ 75,042
TAS	Glamorgan Spring Bay Council	1	Community	Swansea Courthouse - Drainage	Drainage issues	Oct-20	Jun-21	\$ 25,000	\$ 25,000
TAS	Glamorgan Spring Bay Council	2	Community	Swansea Museum 22 Franklin Street	CCTV for security in the museum	Mar-21	Apr-21	\$ 11,000	\$ 11,000
TAS	Glamorgan Spring Bay Council	2	Community	Triabunna Medical 1 Victoria Street	Asphalt & line mark public car park	Jul-21	Oct-21	\$ 45,000	\$ 45,000
TAS	Glamorgan Spring Bay Council	2	Community	Bicheno Medical 94 Foster Street	Asphalt & line mark public car park	Aug-21	Oct-21	\$ 55,000	\$ 55,000
TAS	Glamorgan Spring Bay Council	2	Road	Freycinet Drive – Kerb at Kayak Rental Coles Bay	Install Kerb to stop Flooding	Jul-21	Aug-21	\$ 30,000	\$ 30,000
TAS	Glamorgan Spring Bay Council	2	Road	Strip Road Little Swanport floodway	Install concrete overlay to hardstand floodway – improve drainage	Sep-21	Dec-21	\$ 30,000	\$ 30,000
TAS	Glamorgan Spring Bay Council	2	Community	Bicheno BMX track refurbishment	Re-vamp existing BMX track to bring it up to Community expectations	Sep-21	Nov-21	\$ 20,000	\$ 20,000
TAS	Glamorgan Spring Bay Council	2	Community	Bicheno Jetty Road Beach access	Track keeps washing out due to stormwater run-off, Install timber walkway to improve safety	Aug-21	Aug-21	\$ 10,500	\$ 10,500
TAS	Glamorgan Spring Bay Council	2	Community	Triabunna Wharf public toilet block Triabunna Port	Install hands free washing station to improve Covid-19 hygiene & access	Apr-21	May-21	\$ 15,000	\$ 15,000
TAS	Glamorgan Spring Bay Council	2	Community	Triabunna Port	Improve public facilities including shelters and safety at the Triabunna Port. The Port has a high visitor number and there are safety concerns with traffic and pedestrians.	Jul-21	Aug-21	\$ 40,863	\$ 40,863
TAS	Glamorgan Spring Bay Council	2	Road	Alma Road and Fieldwick lane Orford	Rock line drain and culvert improvements	Jul-21	Nov-21	\$ 125,000	\$ 125,000
TAS	Glamorgan Spring Bay Council	2	Community	Coles Bay Tennis 60 Harold Street	Basketball hoop installed on Tennis Court	May-21	Aug-21	\$ 3,000	\$ 3,000
TAS	Glamorgan Spring Bay Council	2	Community	SES CCTV 76 Maria Street Swansea	Install CCTV around the Swansea Emergency Services Building	May-21	Aug-21	\$ 3,000	\$ 3,000
TAS	Glamorgan Spring Bay Council	2	Road	Holkham Court	Culverts – Investigation and design for flood mitigation works associated with replacement of undersize culverts in a developing residential area	Feb-22	Jun-22	\$ 56,811	\$ 56,811
TAS	Glamorgan Spring Bay Council	3	Road	Nugent Road Buckland	Rehabilitation of road. Nugent road is a rural road which is part sealed and part unsealed. With a very wet year the road has failed in numerous places due to water ingress and log truck activity. This project is to rehabilitate the road by boxing out the worst sections (nominally 2000m2)and stabilising the pavement before resealing for safe access for road users.	May-22	Dec-22	\$ 160,174	\$ 160,174
TAS	Glamorgan Spring Bay Council	3	Road	Alma Road Orford	Rehabilitation of road. Alma Road is an urban road in the township of Orford. It is a collector road which has areas of failure along a section from the Tasman Highway to Holkham Court. The project will rehabilitate road pavement (nominally 1500m2) failing due to water ingress and install subsoil drainage to prevent further recurrence.	Jul-22	Dec-22	\$ 106,000	\$ 106,000
TAS	Glamorgan Spring Bay Council	3	Road	Charles St Orford	Rehabilitation of road. Charles St has a section of failed pavement in the order of 700m2 close to school and shops where the pavement has failed due to water ingress. The project will box out, stabilise and reseal this section.	Apr-22	Jun-22	\$ 35,000	\$ 35,000
TAS	Glamorgan Spring Bay Council	3	Road	Triabunna	Relocate School Crossing. This project addresses safety issues associated with the location of an existing school crossing. Residents and the school have lobbied council to relocate the crossing to a location further down the street to clear driveways and the intersection it is currently very close to.	May-22	Jun-22	\$ 31,000	\$ 31,000
TAS	Glamorgan Spring Bay Council	3	Community	Swansea	refurbish and include disabled - Court House amenities. Renovate the public toilets including installing a disabled accessible toilet.	Jun-22	Jun-23	\$ 75,000	\$ 75,000
TAS	Glamorgan Spring Bay Council	3	Community	Triabunna	Marina Shelter. Installation of a shelter from rain wind and sun to protect passengers waiting to board a ferry to Maria Island.	Jan-23	Mar-23	\$ 15,000	\$ 15,000
TAS	Glamorgan Spring Bay Council	3	Community	Coles Bay	Community Hall replacement of annexe, Medical room, kitchen and library. Replace the Coles Bay Hall annexe that houses the medical consult room and community library.	Feb-22	Jun-23	\$ 180,000	\$ 180,000
TAS	Glamorgan Spring Bay Council	3	Community	Swansea	Cricket Practice Nets. Install 2 cricket practice nets at the Swansea Recreation Ground.	May-22	Dec-22	\$ 35,000	\$ 35,000
TAS	Glamorgan Spring Bay Council	3	Community	Spring Beach	Toilet Refurbishment. Upgrade and renovate the Spring Beach public toilets	Jul-22	Dec-22	\$ 65,000	\$ 65,000
TAS	Glamorgan Spring Bay Council	3	Community	Saltworks	New Toilet Block. Construct a unisex disabled public toilet at the Saltworks boat ramp	Jan-23	Jun-23	\$ 100,000	\$ 100,000
TAS	Glenorchy City Council	1	Road	Sunshine Road - Reseal	The existing road surface is in poor condition and needs to be replaced.	Mar-21	Mar-21	\$ 53,000	\$ 53,000
TAS	Glenorchy City Council	1	Road	Kenmere Place - Reseal	The existing road surface is in poor condition and needs to be replaced.	Nov-21	Dec-21	\$ 33,000	\$ 33,000
TAS	Glenorchy City Council	1	Road	Lorraine Crescent - Reseal	The existing road surface is in poor condition and needs to be replaced.	Dec-20	Dec-20	\$ 53,000	\$ 53,000
TAS	Glenorchy City Council	1	Road	Merton Street - Reseal	The existing road surface is in poor condition and needs to be replaced.	Dec-20	Dec-20	\$ 38,000	\$ 31,903
TAS	Glenorchy City Council	1	Road	Huntley Street - Reseal	The existing road surface is in poor condition and needs to be replaced.	Dec-20	Dec-20	\$ 52,000	\$ 52,000
TAS	Glenorchy City Council	1	Road	Daniana Street - Reseal	The existing road surface is in poor condition and needs to be replaced.	Apr-21	Jun-21	\$ 103,500	\$ 98,246
TAS	Glenorchy City Council	1	Road	Upper Hilton Road - Reseal	The existing road surface is in poor condition and needs to be replaced.	Apr-21	Jul-21	\$ 125,702	\$ 125,702
TAS	Glenorchy City Council	1	Road	Upper Hilton Road: Stage 2 - Reseal	The existing road surface is in poor condition and needs to be replaced.	May-22	May-22	\$ 88,000	\$ 74,000
TAS	Glenorchy City Council	1	Road	Seddon Street - Reseal	The existing road surface is in poor condition and needs to be replaced.	Jan-22	Mar-22	\$ 100,000	\$ 58,052
TAS	Glenorchy City Council	2	Community	Jackson Street Landfill Extension	Other – Design and construction of a new cell at the Jackson Street Landfill.	Dec-21	Aug-22	\$ 3,800,000	\$ 1,646,889
TAS	Glenorchy City Council	3	Community	Audio Visual System replacement at King George the Fifth (KGV) oval Stadium Function room	This project is to upgrade the Audio-Visual system that was installed at KGV when it was first redeveloped. This function room is being utilised as a community function room, where Council is holding functions there more frequently such as citizenship ceremonies, community engagement sessions, community budget briefings, etc. This would also create a saving for Council eliminating the need for council's PA system to be taken to the function room for each event/function. It will also help fulfil the Council's vision of making this venue more of a Community Hub so various community groups can use this facility with adequate audio-visual equipment	Jun-22	Oct-22	\$ 130,000	\$ 130,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Glenorchy City Council	3	Community	Construction of Montrose Skate Park	This Project has 2 phases, one for design and the second for the construction phase. These additional funds are for the construction phase for a project. The majority of the project is already grant funded, but a shortfall has been created by Covid-19 cost escalations and a poor sub-base. The construction work being carried out in connection with the development of the new skate park located within Montrose Foreshore Community will include: -Initial set out of the area including the confirmation of services. - Excavation and shaping of an area, which will cover approximately 700sqm – this is completely within Council owned land. - Installation of drainage lines which will be connected to various locations / features within the final skate park e.g. the 'bowl' - Importation of structural sub-base material to form a stable base – the present ground has through geotechnical assessment been assessed as unstable. - Following the importation of stabilizing material, a base layer of concrete will be laid, this will form the initial foundation on which the skate park will be constructed. - Form work forming the features as showing in the design along with final connection to drainage system. - Concrete pours and installation of exposed steel elements - Apply the finishing concrete across the site (this is fine grained coating which is designed to withstand the impact of skaters)- The whole of the skate park is then treated with an anti-graffiti coating. - Re-instatement of the surrounding ground / landscaping works. - Addition funds are required to stabilize the area prior to construction – the unstable nature of the site was identified during the geotechnical investigation as part of the design process.	Sep-22	Feb-23	\$ 620,000	\$ 120,000
TAS	Glenorchy City Council	3	Community	Eady St & Cadbury's Park sports ground lighting	The installation of lighting would increase ground usage and satisfy part of the increasing demand for outdoor playing fields, improve night game safety and satisfy the need for additional ground availability.	Apr-23	Jun-23	\$ 252,806	\$ 252,806
TAS	Glenorchy City Council	3	Community	Abbotsfield Sportsground Fencing upgrade	The upgrade for site fencing to Abbotsfield sports ground will increase safety for the site and satisfy part of the increasing demand for outdoor playing fields.	Apr-23	Jun-23	\$ 100,000	\$ 100,000
TAS	Glenorchy City Council	3	Community	Childcare Centre Playground Upgrades	This will allow for a much-needed upgrade to the Council's childcare centres playgrounds, allowing for an increased level of amenity for families in the community.	Apr-23	Jun-23	\$ 150,000	\$ 150,000
TAS	Glenorchy City Council	3	Community	Glenorchy Mountain Bike Park Trail Renewal	The upgrade and renewal of the existing trails within the mountain bike park will improve safety within the park and satisfy the part of the increasing demand for open trails within the community.	Apr-23	Apr-23	\$ 405,000	\$ 405,000
TAS	Hobart City Council	1	Community	Queens Domain The project consists of the complete development of a whole new cycleway along with car park and associated infrastructure. The cycleway will be constructed on a steep gradient of land by the side of the old Tas rail line which is currently unused. The project rectifies many ongoing issues/complaints about the surface of the car park and road ways in this area.	The project brings together the "missing link" the missing connection of cycleway between the Regatta grounds car park and the Macquarie point development. Currently the cycleway ends requiring riders and other users to travel through an active car park and thoroughfare to the water. The potential conflict for users currently poses significant risk to public safety. The lack of connectivity to the new cycleway at Macquarie point often causes confusion throughout the cycling community and this is often addressed through our network / stakeholders meetings with cycling groups as a major area for improvement. The project will allow you to enter the cycleway throughout Glenorchy providing a continuous, safe path away from traffic directly into the heart of the Hobart central district.	May-21	Feb-22	\$ 2,053,671	\$ 685,131
TAS	Hobart City Council	2	Community	Long Beach Toilet Redevelopment	Replacement of toilet block in a premier foreshore park with a new accessible unisex facility	May-21	Jul-22	\$ 685,000	\$ 685,000
TAS	Hobart City Council	2	Community	Tolmans Hill Toilet and Barbecue Facilities	Construction of new toilet and barbecue facilities at Tolmans Hill Park	Dec-21	Oct-22	\$ 657,000	\$ 657,000
TAS	Hobart City Council	2	Community	Redevelopment of Swan St Park, North Hobart	Redevelopment of park in highly utilised North Hobart Retail Precinct	Nov-21	Dec-22	\$ 783,150	\$ 551,303
TAS	Hobart City Council	3	Combination	New Town Retail Precinct Upgrade - Cross Street and Salvation Army Zones. - Reconstruction; Bicycle and Walking Paths; Other (Bus Shelter), Landscaping Improvements.	Streetscape upgrade of New Town retail precinct to create a more vibrant, inviting and accessible local shopping area along New Town Road. The project scope has been developed through an extensive community participatory planning (co-design) process to promote a sense of local ownership amongst community and business stakeholders in the evolving, mixed use main-street environment. Improvements to pedestrian access, safety and amenity are prioritised. Anticipated health and wellbeing benefits and the improved local business environment delivered by the project, will enhance local community resilience in a post COVID-19 context. The Project will: Deliver improved active travel outcomes, especially walking, further enhancing connectivity throughout New Town, with a focus on pedestrian safety, access and amenity. -Enhance liveability of the precinct with greening including a new 'pocket urban park', and new trees and ground level plantings, which will support the growing population. -Upgrade mobility and public transport support infrastructure, including bicycle lanes, improved bus shelters and lighting. - Improved digital connectivity future proofing. -Feature engaging and enduring public artwork that reflects the identity of the area. - This zone will reinvigorate New Town's heart at the junction of Cross and Valentine streets with a flexible, traffic calmed space that will improve pedestrian safety and can also be used for temporary events, markets and other community activities. This area will feature: - a raised pedestrian threshold, new footpaths and reconfigured intersection to calm traffic and improve pedestrian access. - Removable bollards will allow for occasional community events. -Raised pedestrian thresholds on side streets to assist pedestrian access and safety. - A high quality public bus shelter and landscaping adjacent to the new 'community hub' on New Town road, delivering improved DAA access, lighting, weather protection and safety outcomes for bus passengers. - Addition of greening and amenity with new trees, plants, art and street furniture. - Complementing the above works and funded separately will be a new pedestrian crossing facility on New Town Road with kerb buildings and median island, North of Cross Street. See below**) - A landscaped 'pocket park' with public art, planting and seating for community use on New Town Road in front of the Salvation Army complex. -Renewed footpaths in the area.- Complementing the above will be a separately funded pedestrian crossing facility on New Town Road near the Salvation Army complex.	Jan-23	Jun-23	\$ 1,558,322	\$ 1,370,262
TAS	Huon Valley Council	1	Community	40 Wilmot Road Huonville, sealing of Huonville Recreation Ground Car Park	Upgrade drainage and sealing of the car park in front of the Huonville clubrooms	Oct-20	Jun-21	\$ 10,000	\$ 10,000
TAS	Huon Valley Council	1	Community	40 Wilmot Rd Huonville, Removal of hedge and replacing with a walking path, landscaping and a new fence	High risk area for vandalism and anti-social behaviour.	Nov-20	Apr-21	\$ 125,000	\$ 75,000
TAS	Huon Valley Council	1	Community	39 Mary Street, Cygnet, Redevelopment of the Cygnet Cenotaph	Addressing safety issues associated with the Cenotaph in order to provide safe and appropriate access during services.	Jan-21	Mar-21	\$ 25,000	\$ 25,000
TAS	Huon Valley Council	1	Community	4 Slab Road, Cygnet, sealing of Cygnet Recreation Ground Car Park	Sealing in front of the upgraded change rooms and car park to stop gravel from being trampled into the new change rooms	Oct-20	Oct-20	\$ 10,000	\$ 10,000
TAS	Huon Valley Council	1	Community	Ranelagh Memorial Soldiers Hall Kitchen replacement. Ranelagh Soldiers Memorial Hall has had an active committee for over 20 years, they have worked on many improvements to the hall including replacing the roof, carpark and resolving stormwater issue, this project will complement the work they have been doing.	The kitchen has become too run down and the committee are unable to prepare meals for function utilizing the current arrangement.	Jan-21	Mar-21	\$ 20,000	\$ 20,000
TAS	Huon Valley Council	1	Combination	Junction of Kermantie River Road and the Huon Highway - Geeveston, Installation of pedestrian footbridge over Kermantie River -	Vulnerable road users will have access to a pedestrian bridge, currently the only access is on the bridge over the highway which is narrow, without and shoulder area to use for foot traffic- it is used daily by school children and general public.	Oct-21	May-22	\$ 150,000	\$ 150,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Huon Valley Council	1	Community	Mountain River Hall, Upgrade of kitchen facilities	The current kitchen is in a state of disrepair, which means they are unable to obtain a food license in order to serve food. The committee has put in a lot of effort on other improvements to the hall so this is enable them to improve utilisation of the hall by holding functions and events.	Mar-21	May-21	\$ 20,000	\$ 20,000
TAS	Huon Valley Council	1	Community	Geeveston Town Hall, Installation of a lift	The hall was built in 1914 with the upper floor accessed by stair, which makes the supper room, museum and exhibition space not accessible to many members of the public. The installation of the lift will make the upper floors accessible and enable the very successful "Twilight Feast" which is at capacity to expand into the upstairs area.	Aug-21	May-22	\$ 239,685	\$ 239,685
TAS	Huon Valley Council	1	Community	841 Glen Huon Road, New fencing for Glen Huon Park	Many young families utilise the park and there are concerns that children can easily wander onto Glen Huon Road.	Aug-21	Sep-21	\$ 10,000	\$ 10,000
TAS	Huon Valley Council	1	Community	New fence erected near play equipment at Calvert Park Playground, Judbury	Many young families utilise the park and there are concerns that children can easily wander to the riverside. A fence is needed to restrict access.	Sep-20	Oct-20	\$ 10,000	\$ 10,000
TAS	Huon Valley Council	1	Community	Installation of CCTV cameras at the Huonville Recreation Ground and at the roundabout in Huonville	High risk area for vandalism and anti-social behaviour.	Nov-20	Apr-21	\$ 25,000	\$ 25,000
TAS	Huon Valley Council	1	Road	Dances Road, Cygnet , Installation of pedestrian footbridge over - Golden Valley Creek	Vulnerable road users will have access to a pedestrian bridge, there is significant residential development in the area and this footbridge will create a pedestrian linkage with the development and the primary school	Jul-21	Aug-21	\$ 80,000	\$ 80,000
TAS	Huon Valley Council	2	Combination	Huonville Recreation Ground Masterplan	Walking Path	Feb-22	Apr-22	\$ 300,000	\$ 300,000
TAS	Huon Valley Council	2	Community	Cygnet Town Hall Lift	Improvements to community facilities	Dec-21	May-22	\$ 304,746	\$ 304,746
TAS	Huon Valley Council	2	Road	Dover Boat Ramp Carpark	Carparks	Nov-21	Dec-22	\$ 300,000	\$ 300,000
TAS	Huon Valley Council	3	Road	New Road, Franklin Sealing	Design Drawings Construction of: 800m x 5.5m two coat seal Asphalt intersection of New Road & Old Road 290m2 Construct stormwater works Install guard rail, guide posts, shoulder gravel & retaining walls as necessary	Oct-22	Apr-23	\$ 635,514	\$ 635,514
TAS	Huon Valley Council	3	Combination	Main Street, Huonville Footpath	Install 820m of concrete footpath approx. 1.8m wide	Oct-22	Apr-23	\$ 322,649	\$ 322,649
TAS	Huon Valley Council	3	Road	Channel Highway, Huonville Car Park	Install 789m2 asphalt parking bay	Jun-22	Jul-22	\$ 60,000	\$ 60,000
TAS	Huon Valley Council	3	Combination	Huon Highway, Huonville Footpath	Install 470m of concrete footpath approx. 1.8m wide Install 120m kerb and channel	Oct-22	Apr-23	\$ 327,686	\$ 311,207
TAS	Kentish Council	1	Community	King George V Carpark: Resurfacing, drainage improvements and layout changes	The existing two coat seal has reached the end of its serviceable life. Asphaltting will provide a longer lasting and higher grade surface which is more appropriate for a CBD carpark. Current drainage is poor and car parking layout is to be reviewed.	Jan-22	Mar-22	\$ 170,000	\$ 170,000
TAS	Kentish Council	1	Community	Native Rock Road: Construction of a sealed path on north-western side of the road	Currently pedestrians and cyclists use the grass verge, road shoulder or road seal to walk and ride. These three areas currently post hazards to users.	Jun-21	Jan-22	\$ 160,000	\$ 160,000
TAS	Kentish Council	1	Community	Claude Road: Construction of a concrete footpath	Currently pedestrians walk on the grass verge or narrow gravel road shoulder. Both areas contain hazards.	Jun-21	Jul-22	\$ 80,000	\$ 80,000
TAS	Kentish Council	2	Road	Ennis Avenue, Railton	Construction of a new car parking area in Railton to accommodate the Railton Bowls Club and assist with parking overflow for the Wild Mersey Mountain Bike Trails.	Oct-21	Jan-22	\$ 65,680	\$ 65,680
TAS	Kentish Council	2	Community	Sheffield Visitor Information Centre Rehabilitation/ Upgrade	Rehabilitation of the Sheffield Visitor Information Centre.	Sep-21	May-22	\$ 412,225	\$ 355,100
TAS	Kentish Council	3	Road	West Nook Road	Widening to make the surface or pavement of this road is wider	Dec-22	Jun-23	\$ 180,154	\$ 70,154
TAS	Kentish Council	3	Road	Main Street	Drainage, Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Oct-22	Jun-23	\$ 265,492	\$ 117,525
TAS	Kentish Council	3	Road	Dowbiggin St & Foster St	Drainage, Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Feb-23	Feb-23	\$ 80,000	\$ 80,000
TAS	Kentish Council	3	Road	West Nook Road	Bicycle and Walking Path, works involving cycling and pedestrian infrastructure	Jan-23	Jun-23	\$ 122,969	\$ 122,969
TAS	Kentish Council	3	Road	Dowbiggin St & Leake St	Bicycle and Walking Path, works involving cycling and pedestrian infrastructure	Mar-23	Jun-23	\$ 80,062	\$ 80,062
TAS	Kentish Council	3	Road	Cradle Mountain Road	Reconstruction to return a road to its original standard	Oct-22	Feb-23	\$ 125,000	\$ 125,000
TAS	Kentish Council	3	Community	Railton Hall	Reconstruction and installation of new roofing and wall supports due to failures	Apr-23	Jun-23	\$ 95,000	\$ 95,000
TAS	Kentish Council	3	Community	Barrington Hall	Reconstruction and installation of new roofing and wall supports due to failures	Apr-23	Jun-23	\$ 245,000	\$ 245,000
TAS	King Island Council	1	Community	Lighthouse Park Currie - walking and cycle path	The roadside safety barrier will prevent the risk of vehicles crashing into the Park. The path will enable people to safely walk or cycle to the Park without needing to use the roadway or road verge. The cycle path In the Park will enable small children to practice safe cycling and learn about traffic signage. The play equipment and soft fall areas will improve safe use and enjoyment of the Park.	Jan-21	Jun-21	\$ 158,729	\$ 154,562
TAS	King Island Council	1	Community	Memorial Park, Currie - Bicycle and Walking Path	The roadside safety barrier will prevent the risk of vehicles crashing into the Park.	Oct-20	Feb-21	\$ 99,878	\$ 99,878
TAS	King Island Council	1	Community	The Esplanade, Naracoopa - Upgrades	The path will enable people to safely walk or cycle to BBQ/playground, toilets and foreshore without needing to use the roadway or road verge.	Nov-20	Feb-21	\$ 128,667	\$ 128,667
TAS	King Island Council	1	Community	Grassy Oval, Grassy, King Island - Change Room Renovation	Improvements to Community Facilities	Sep-20	Mar-21	\$ 31,424	\$ 31,424
TAS	King Island Council	2	Community	Painting Currie Lighthouse	Painting/Improvement to community facility  The Currie Lighthouse is de-commissioned and is owned and maintained by council as part of an historic precinct. It is constructed of steel and is in urgent need of re-painting.	Jan-22	Mar-23	\$ 524,000	\$ 274,000
TAS	King Island Council	2	Road	Second Seal	Reconstruction The works involve the upgrading and sealing of South Road from the end of the existing seal to approximately one kilometre south of the Ettrick River bridge. Currently the road is subject to frequent wash-outs, has poor alignment and dangerous corners and resulting major ongoing maintenance costs.	Oct-21	Jun-22	\$ 300,000	\$ 44,676
TAS	King Island Council	3	Road	Second Seal Programme	Sealing. The project involves placing the second seal on approximately 13.5 kilometres of road. These roads were previously gravel roads and had a first seal applied circa 2017. In accordance with good road construction practice a second seal should be applied to complete the works. This usually takes place some after the initial seal and this work is now overdue to be completed. The roads involved are Old Grassy Road, Cape Wickham Road and South Road.  A significant difference with this project and other projects undertaken by Council is that it will be utilising external contractors who will bring machinery and workforce to the island. This approach is due to the scale of the works involved and the resulting efficiency that they can achieve with their equipment resources. Also, to attract contractors to the island there has to be a substantial body of works to make it attractive to them at a reasonable price. Smaller projects are able to be undertaken by the Council utilising its internal resources	Mar-22	Apr-22	\$ 965,000	\$ 599,062



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	King Island Council	3	Combination	Recreation Complex	The Recreation complex is used for horse racing, equestrian events, the local Show and other community events. It was recently used as a setting for Covid19 public Health response activities. A package of needed upgrade and maintenance activities is proposed including: Re roofing of main buildings -New entrance way to improve traffic safety. -Rehabilitation of 2 sections of road. -Upgrade Toilet block, Maintenance.	Mar-22	Mar-23	\$ 100,000	\$ 100,000
TAS	King Island Council	3	Community	Currie Lighthouse – replace heritage items	Painting/Improvements to Community facilities Council recently undertook the repainting of the heritage lighthouse at Currie Harbour. During the course of the work is was identified the ladder and supporting ring used to access the roof of the structure had corroded beyond repair. Funding is sought to replace these items in a manner that preserves the heritage value of the facility. The Currie Lighthouse is one of the major tourist attractions in King Island.	Sep-22	Jan-23	\$ 50,000	\$ 50,000
TAS	King Island Council	3	Community	King Island Airport – Construction of long-term car parking area.	Off-road Car Parks Council is proposing to construct and seal the existing gravel long-term car parking facility at its airport. The project will improve accessibility and amenity for the Island community using this essential facility. The work involves the construction and strengthening the carpark pavement, application of a two-coat bitumen seal and line marking.	Jan-23	Apr-23	\$ 80,000	\$ 80,000
TAS	Kingborough Council	1	Community	Kingborough community facility maintenance	Access to facilities is either in poor condition, non compliant or past its useful life. Aging Infrastructure not fit for purpose, or suffering from increased demands. Detreating components that require maintenance and restoration works. Structural recovery to maintain the life of the asset	Oct-20	Sep-21	\$ 235,279	\$ 171,102
TAS	Kingborough Council	1	Road	Gormley Drive gravel resheet	Worn gravel road that requires resheet/rehabilitation to improve community access and road safety.	Nov-20	May-21	\$ 55,000	\$ 55,000
TAS	Kingborough Council	1	Community	Jenkins Street: Construction of a pedestrian refuge at intersection	Jenkins St junction at Channel Hwy is a wide 20m crossing for pedestrians. A pedestrian refuge will shorten the pedestrian crossing to 2 stages. It will also help calm traffic entering Jenkins St.	Mar-21	Aug-21	\$ 60,338	\$ 50,017
TAS	Kingborough Council	1	Road	Nebraska Road: Coastal retaining wall repairs	Failing coastal retaining wall and subsequent direct impacts on Nebraska Road	Oct-20	Nov-20	\$ 35,104	\$ 35,000
TAS	Kingborough Council	1	Road	Tower Court: Reconstruction of kerb, installation of subsoil drain and other stabilization installations	Embankment instability and ground water issues causing road movement.	Mar-21	Jun-21	\$ 209,983	\$ 209,983
TAS	Kingborough Council	1	Community	Channel Highway: Replacement of roof and front porch of Woodbridge Community Hall	Existing porch has deteriorated and presents poorly and is a safety hazard. Existing roof has deteriorated with damaged and lifting iron causing internal water damage.	Apr-21	May-21	\$ 83,150	\$ 75,000
TAS	Kingborough Council	2	Community	Kingston Park Public Open Space [Kingston Park: Community infrastructure]	A large playground at Kingston Park in Central Kingston is nearing completion, this next stage of works will complement the new playground and provide valuable public open space and pathway connections for the community. Second stage of the Kingston Park public open space development including, bicycle and walking paths, toilet block, maintenance shed, picnic lawns, landscaping improvements, public amphitheatre, BBQ facilities and shelters.	Oct-21	Oct-22	\$ 2,600,000	\$ 1,404,450
TAS	Kingborough Council	3	Road	Goshawk Way Stage 2: Construction of new road	The project includes the construction of a section of new road (Goshawk Way) and new roundabout at the intersection with the Huon Highway and the Upgrade of the existing highway to create two CBD bound carriageways and upgrade of a roundabout at the intersection of John Street and Huon Highway.	Jun-22	Dec-22	\$ 3,950,000	\$ 1,192,204
TAS	Latrobe Council	1	Road	Squeaking Point Rd Reseal	The Road segment surface is in poor condition	Apr-22	Jun-22	\$ 50,141	\$ 50,141
TAS	Latrobe Council	1	Road	Alexander St Resurface	The Road segment surface is in poor condition	Apr-22	Jun-22	\$ 72,466	\$ 72,466
TAS	Latrobe Council	1	Road	Dumbleton St Carpark Resurface	The Road segment surface is in poor condition	Feb-22	Apr-22	\$ 18,162	\$ 18,162
TAS	Latrobe Council	1	Road	Parkers Ford Rd Reseal	The Road segment surface is in poor condition	Apr-22	Jun-22	\$ 28,987	\$ 28,987
TAS	Latrobe Council	1	Road	Bakers Beach Rd	The Road segment surface is in poor condition for a length of which is requiring a reseal	Apr-22	Jun-22	\$ 141,305	\$ 141,305
TAS	Latrobe Council	2	Road	Tarleton Road, Tarleton	Reconstruct Tarleton Road from Mersey Main Road towards Coal Mines Road incorporating a wider seal, enclosed drains (or relocate open drains further from travel path) and making provision for the future installation of a shared path.	Jun-21	Dec-21	\$ 1,250,000	\$ 513,300
TAS	Latrobe Council	3	Road	Hamilton Street	Reconstruct Kerb & Channel from Cotton St to Thomas St (Eastern side)	Jan-23	Jun-23	\$ 105,513	\$ 105,513
TAS	Latrobe Council	3	Road	Hamilton Street	Construct Kerb & Channel from existing at Thomas St to existing near Reibey St for 320m	Jan-23	Jun-23	\$ 89,727	\$ 89,727
TAS	Latrobe Council	3	Road	Squeaking Point Road	Reconstruct 1.3 kilometres of rural road from Frankford Road to Appleby Road	Jan-23	Jun-23	\$ 600,000	\$ 426,882
TAS	Launceston City Council	1	Community	Resealing and rehabilitation of different footpaths around Launceston Municipality.	Resealing of various footpath around Launceston which will involve excavation of the existing surface and resealing with 35mm asphalt. in certain cases the footpath base would have to be replaced.	Jul-20	Jun-21	\$ 800,000	\$ 436,930
TAS	Launceston City Council	1	Community	Sealing of Churchill park levee footpath for a total extent of 625m at an approximate width of 3m. this also includes base preparation for the footpath.	The current level of service does not meet the expectation of a levee footpath that is frequently used and is very close to the CBD.	May-21	Nov-21	\$ 40,000	\$ 40,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Launceston City Council	1	Community	Sealing of River Bend park levee footpath for a total extent of 535m at an approximate width of 3m. this also includes base preparation for the footpath.	The current level of service does not meet the expectation of a footpath levee that is frequently used and is very close to the CBD.	Mar-21	May-21	\$ 70,000	\$ 70,000
TAS	Launceston City Council	1	Road	install pedestrian refuge crossing islands and improvement to footpath	No protected crossing point across this road. This crossing point is a key link in connecting the Newnham area to the adjacent TAFE school through	Sep-22	Dec-22	\$ 35,000	\$ 35,000
TAS	Launceston City Council	1	Road	Modify existing school crossing to improve gradients and make disability accessible	Existing school crossing has steep approach ramps that are not DDA compliant and restrict access to those with disabilities. Crossing is located immediately adjacent to a primary school and no alternative crossing points are available.	Aug-22	Dec-22	\$ 40,000	\$ 40,000
TAS	Launceston City Council	1	Road	Install road hump and traffic calming	Motorists failing to give way at pedestrian crossing point and intersection	Aug-22	Dec-22	\$ 45,000	\$ 45,000
TAS	Launceston City Council	1	Community	Renewal of district swimming pool and associated building infrastructure	Minor leak repair to the inground pool. Inefficient and failing pool heating and pool pumps. Leaking roof, broken gutters and eaves. Worn building fabric	Jun-22	Dec-22	\$ 300,000	\$ 300,000
TAS	Launceston City Council	1	Community	Installation of retractable heavy vehicle impact attenuating bollards to a vulnerable approach route into a high traffic pedestrian mall as recommended by independent security consultant control risks	Potential for hostile vehicle attack due to insufficient controls and ease of straight-line approach along Brisbane St. This entrance also needs to facilitate emergency and event vehicles so the bollards will need to be retractable.	Sep-22	Dec-22	\$ 90,000	\$ 90,000
TAS	Launceston City Council	1	Community	Replacement of rotted timber floor, joints and bearers. Areas: Main hall, storage room, kitchen and hallway	Rotted timber floor, joints and bearers that need replacing to ensure the hall is safe and can continue to be used for community events	Jun-22	Jun-22	\$ 150,000	\$ 150,000
TAS	Launceston City Council	2	Combination	West Tamar Trail and Car Park Renewal	Bicycle and Walking Paths and traffic improvement. The current surface of the Wets Tamar Trail has failed, with severe cracking and surface separation, the surface needs renewing. The current surface is a large stone/spray seal which is not suitable for small wheeled vehicles (such as scooters and prams), this project will address this by laying an asphalt seal which is much smoother. The trail passes through the car park, the car park surface and underlying pavement has failed. The intent of this project is to renew the car park, but ensure separation between the shared trail and vehicular is improved.	May-22	Jun-22	\$ 450,000	\$ 450,000
TAS	Launceston City Council	2	Combination	North Esk Trail Improvements	Bicycle and Walking Paths. The North Esk trail between Henry St and Hoblers Bridge Road is an important commuter/recreational shared trail. In its current form, the trail inundated by tidal waters frequently (almost daily), damaging the trail but also severing this important link. The project will also form part of a broader program to provide a shared trail through to a new/significant growth area to encourage active transport modes to connect to the city.	Sep-21	Dec-22	\$ 792,309	\$ 792,309
TAS	Launceston City Council	2	Community	Solar panel and energy management systems installation. A shortlist of 8 public facilities have been nominated and include: City of Launceston Civic Centre - the Town Hall, St Catherine's Hall, Princess Theatre, Queen Victoria Museum and Art Gallery - Royal Park, Youngtown Memorial Park, Karoola Hall, Rocherlea Memorial Hall, and Rocherlea Recreation Ground. All project locations are within the municipal area and support a range of community and cultural activities.	Other - To transition community, public and civic facilities to sustainable energy. The project will reduce running costs for community stakeholders and contribute to Council's commitment to reducing our reliance on fossil fuel generated power and the impacts of climate change.  The confirmation of the selected sites are dependent on a suitability report provided by an energy consultant in consultation with structural engineers.	Dec-21	Jun-22	\$ 300,000	\$ 300,000
TAS	Launceston City Council	2	Road	Lawrence Vale Road	Road reconstruction and traffic improvement. This project is aimed to address several deficiencies in the current streetscape and road asset. The problems addressed include: repair failed pavement, reseal the road surface and improve drainage on Lawrence Vale Road between High Street to Powena Street. The works will Improve road user safety, improve road cross falls and improve road drainage. It will also improve Pedestrian access, amenity and safety by upgrading footpath, and installing access ramps and stairs. The works will improve community access to the newly redeveloped Road Safety Centre.	Apr-22	Jun-22	\$ 875,000	\$ 875,000
TAS	Launceston City Council	2	Community	Newnham Bikeway Reserve	Landscaping Improvements - Newnham Reserve contains significant drainage infrastructure and is subject to flooding, erosion and boggy conditions. Headcuts in the waterway and local road flooding present a hazard to community. It is an important pedestrian link for the local high school and the community more broadly. It contains a playground for small children, is a site of industry/school revegetation projects and is next to an aged care residence providing pleasant views across the kanamaluka/Tamar estuary. Vegetation is difficult to manage due to boggy conditions, with pathways and bridges now impassable to due water and vegetation. There is very limited seating for rest & reflection. The project will decrease downstream flooding, repair erosion, improve habitat and water quality for wetland species, reinstate accessible pathways and bridges, and provide seating for rest opportunities.	Jan-22	Dec-22	\$ 175,000	\$ 175,000
TAS	Launceston City Council	3	Community	Albert Hall Renewal Project	Improved Accessibility of Community Facilities and Areas - The Albert Hall Renewal Project is a major renewal and upgrade of the Albert Hall, which is one of the only remaining 2 exhibitions Halls in the Southern Hemisphere. The purpose of the project is to establish a cultural destination for the communities of Northern Tasmania and increase tourism to the region. This purpose will be achieved by: 1). Enhance the users and communities experience of the Albert Hall 2). Increase flexibility of the various spaces within the Hall, including increasing accessibility and inclusivity 3). Retain the heritage significance of the Hall 4). Create a more sustainable asset for the City of Launceston. The project is broken down into three key stages, broadly captured as follows: Stage 1: Mechanical upgrades to the existing Hall. Stage 2: Accessibility, internal fit out to existing Hall. Stage 3: New foyer and café area.	Nov-22	Jun-23	\$ 11,400,000	\$ 1,000,000
TAS	Launceston City Council	3	Community	Duck Reach Heritage	Other - The Duck Reach Historical Engineering museum upgrade contains two key elements that will increase the visitor and educational experiences to the centre. a) The placement of the 1907 Turbine and Generator to its original position as a static display. b) Placement of the 1904 large water valve as a static display.	Mar-22	Jun-23	\$ 110,000	\$ 50,000
TAS	Launceston City Council	3	Community	Birch Avenue/Churchill Park FIFA Upgrades	Sporting and recreation facilities - Birch Avenue Soccer Ground Upgrade and Churchill Park Soccer Facility Upgrade. State government funding of \$4M was granted to assist the facilities in the bid to become possible Women's FIFA World Cup training facilities and provide ongoing benefit to the long-term community users of these precincts. The Birch Avenue project involves: • Drainage to pitch number 2 and establishment of Junior training pitch • New Lighting to Pitch 1 • Existing Pitch 1 Lighting relocated to Pitch 2 • Additional new change rooms and amenities • Further sundry works such as fencing, seating and awning to the existing building The Churchill Park project involves: • New and upgraded lighting • Remodelling of existing change rooms and amenities. • New amenities • Further sundry works such as paving, fencing, seating etc.	Aug-22	Mar-23	\$ 4,250,000	\$ 250,000
TAS	Launceston City Council	3	Community	Painting of Council community building assets	Painting/Improvements to community facilities - Painting of external building fabric on community and recreational buildings	Jun-22	Jun-23	\$ 160,000	\$ 160,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Launceston City Council	3	Community	Launceston Aquatic Centre Air Handling Unit Replacement	Sporting and recreation facilities - Air Handling Unit (AHU) Replacement in Leisure & 50M Pool Halls Benefits: • Existing AHUs are approaching end of life and need replacing. • New AHU reduces load on new heat pumps, therefor extending their useful life. • New AHU will give more redundancy / capacity during winter • Includes return air bypass which has huge reduction on amount of air heating needing to be done, therefore increasing efficiency and reducing energy costs • Self-contained AHUs re-use waste heat for their internal heat pumps and are more energy efficient than the bluebox heat pumps. The project will improve the air quality within the centre thereby increasing the amenity and overall comfort of users. The upgraded air handling system will also continue to support public health guidance regarding appropriate ventilation in buildings.	Mar-22	May-23	\$ 870,000	\$ 870,000
TAS	Launceston City Council	3	Community	Asbestos Removal	Other - Removal of asbestos from community facilities, updating of asbestos registers as required. Preliminary investigations indicate that building structures within the St Leonards Sports Precinct, and several Memorial Halls within the municipality contain asbestos. Whilst compliance checks have indicated the sites are compliant, Council would like to reduce any risk to negligible by removing the asbestos. Updating asbestos registers are a legislative requirement. The final outcome will mean any future renewal or maintenance works can be completed with a higher degree of certainty and be more cost effective to execute. The resultant risk of exposure to users will be negligible as the asbestos will no longer be present. The nominated locations are: 1. Dilston Memorial Hall 2. St Leonards BMX Centre 3. Soldiers Memorial Hall	Jun-22	Jun-23	\$ 83,000	\$ 83,000
TAS	Meander Valley Council	1	Road	Coiler Creek Bridge	Existing structure requires replacement due to decay in outside beams and bedlog abutments.	Feb-21	Feb-21	\$ 383,144	\$ 275,000
TAS	Meander Valley Council	1	Road	Liffey Falls Bridge	Existing structure requires replacement due to decayed beam and bedlog.	Nov-20	Dec-20	\$ 215,431	\$ 140,000
TAS	Meander Valley Council	1	Road	Main Road Safety works, include traffic calming, removal of guardrail, installation of pre-cast kerb for pedestrian walkway, modification of pavement levels, sealing works and line marking.	Poor sight distance over the single lane bridge and turning of vehicles is a concern at this location. The traffic calming will assist in reducing vehicle speeds.	Jul-21	Aug-21	\$ 79,044	\$ 30,000
TAS	Meander Valley Council	1	Road	Bridgenorth Rd reconstruction	Pavement reconstruction due to accelerating sub-grade deterioration.	Aug-20	Nov-20	\$ 764,238	\$ 429,333
TAS	Meander Valley Council	2	Community	33 Meander Valley Road, Hagley	Improvements to community facilities - minor building works at the Hagley Recreation Ground for users	Nov-21	Dec-21	\$ 56,181	\$ 42,881
TAS	Meander Valley Council	2	Community	9 Wenlock Way, Prospect Vale (Bimbimbi Av. Reserve)	Playgrounds (renew outdoor fitness equipment) the replacement of outdoor fitness equipment will improve the amenity for the community	Dec-21	Dec-21	\$ 17,779	\$ 10,000
TAS	Meander Valley Council	2	Community	103 Yorkshire Court (Willow Lane Reserve)	Playgrounds - Playground renewal and new vegetation; new play equipment and landscaping as existing has reached end of life	Dec-21	Dec-21	\$ 30,899	\$ 15,000
TAS	Meander Valley Council	2	Road	Brady Creek Tributary, Davies Road	Bridge Works - Bridge Design and Reconstruction – existing has reached its end of life	Mar-22	Jun-22	\$ 183,048	\$ 183,048
TAS	Meander Valley Council	2	Road	Scott Street, Hadspen Footpath	New footpath (400m) Bartley St to 41 Scott St, Hadspen – adding improved amenity for pedestrians	Mar-22	Jun-22	\$ 99,145	\$ 99,145
TAS	Meander Valley Council	2	Road	Westwood Road	Road Reconstruction – Road Upgrade	Dec-21	Feb-22	\$ 363,170	\$ 355,000
TAS	Meander Valley Council	2	Road	Bridgenorth Road	Road Reconstruction – Road Upgrade	Dec-21	Feb-22	\$ 199,926	\$ 199,926
TAS	Meander Valley Council	3	Community	Other - 2-8 Alveston Drive, Deloraine	Other – Design & Construction of Squash Courts and associated infrastructure	Nov-22	Jun-23	\$ 3,200,000	\$ 1,200,000
TAS	Meander Valley Council	3	Road	Reconstruction – Extension of Road between Mt Leslie Road and Mt Leslie Farm approx. 220m	Reconstruction - Extension of Road between Mt Leslie Road and Mt Leslie Farm approx. 220m	Jan-23	Jun-23	\$ 600,000	\$ 425,000
TAS	Meander Valley Council	3	Road	Footpath Extension – West Goderich St to 53 West Parade, Deloraine	Footpath Extension – West Goderich St to 53 West Parade, Deloraine	Nov-22	Jun-23	\$ 150,000	\$ 75,000
TAS	Meander Valley Council	3	Road	Playgrounds: Playground renewal, Village Green, Westbury	Playgrounds: Playground renewal; Removal of existing equipment and installation of new playground equipment, Village Green, Westbury	Nov-22	Jun-23	\$ 55,000	\$ 48,666
TAS	Northern Midlands Council	1	Community	Upgrade of Burghley Street Gym Facility	Upgrading old Gym Facility comprising of: Entry/reception area, meeting room, DDAA/family amenities, staff WC, replacement roof, lift, fire escape stairs and mezzanine fitout	Sep-20	Dec-21	\$ 1,920,000	\$ 575,936
TAS	Northern Midlands Council	1	Community	Ross Town Square upgrade	Implementation of Stage 2 of the Ross Town Square Master plan 2016, comprising: Bandstand amphitheatre, DDA compliant WC, BBQ area, nature playground, entry arbour, irrigation and landscaping.	Aug-20	Jun-21	\$ 1,123,000	\$ 385,000
TAS	Northern Midlands Council	2	Community	Cressy Swimming Pool: 39A Main Street Cressy TAS 7302	Work Category: Sporting & Recreation Facilities Remediation of corroded pool reinforcement, new pool surrounds paving, new facility entrance, renovated kiosk with storage facility, carpark works and associated landscaping	Apr-21	Mar-22	\$ 700,000	\$ 200,000
TAS	Northern Midlands Council	2	Community	Cressy Recreation Ground: 2 Macquarie Street Cressy TAS 7302	Work Category: Sporting & Recreation Facility Upgrade of clubrooms and new inclusive change rooms	Apr-21	Nov-21	\$ 930,723	\$ 107,571
TAS	Northern Midlands Council	2	Community	Gatty Street Western Junction TAS 7212	Work Category: Drainage Install stormwater detention basin to reduce the risk of flooding to downstream properties in the TRANSlink commercial and industrial precinct	Feb-22	Oct-22	\$ 260,000	\$ 25,410
TAS	Northern Midlands Council	2	Community	Longford Waste Transfer Station: 291 Marlborough Street Longford TAS 7301	Work category: Other - Waste Management Install recycling shed and upgrade waste unloading areas to meet best practice guidelines for waste transfer stations.	May-21	Dec-21	\$ 200,000	\$ 100,000
TAS	Northern Midlands Council	2	Community	Longford Sports Centre: 8 Burghley Street Longford TAS 7301	Work Category: Painting/ Improvements to Community Facilities Refurbishment of 2 squash courts	Mar-21	Mar-22	\$ 50,000	\$ 50,000
TAS	Northern Midlands Council	2	Community	Seccombe Street Reserve: 57 Seccombe Street Perth TAS 7300	Work Category: Toilet Blocks Construction of new amenities block	Nov-21	Mar-22	\$ 60,000	\$ 60,000
TAS	Northern Midlands Council	2	Community	Public Toilets 29 Talisker Street Perth TAS 7300	Work Category: Toilet Blocks Demolition of old amenities block & construction of new amenities block	Mar-22	Sep-22	\$ 100,000	\$ 46,084
TAS	Northern Midlands Council	2	Community	Perth Recreation Ground: 163 Fairlough Street Perth TAS 7300	Work Category: Sporting & Recreation Facilities Purchase & installation of new electronic scoreboard	Sep-21	Apr-22	\$ 90,000	\$ 79,416
TAS	Northern Midlands Council	2	Community	Campbell Town War Memorial Oval: 57 High Street Campbell Town TAS 7210	Work Category: Sporting & Recreation Facilities Installation of Oval Irrigation System – Stage One	Jul-21	Dec-21	\$ 160,000	\$ 160,000
TAS	Northern Midlands Council	3	Community	Perth Early Learning Centre 2A Fore Street Perth TAS 7300 (Improvements to community facilities)	Funding towards construction of a new Early Learning/Child Care Centre at Perth. to meet current and future demand the capacity of the centre has been increased from 42 day-care places to 46, and from 20 afterschool places to 40 and larger off-street parking and drop-off areas. The buoyant Covid-19 construction industry and unprecedented material price increases have also increased the cost of the project.	Feb-22	Mar-23	\$ 3,721,874	\$ 1,121,874
TAS	Northern Midlands Council	3	Community	Cressy Swimming Pool Complex 39A Main Street Cressy TAS 7302 (Sporting & Recreation facilities)	Upgrading concourse surrounding the pool; upgrade perimeter fence in accordance with facility master plan	Apr-22	Sep-22	\$ 600,000	\$ 600,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Northern Midlands Council	3	Community	Cressy Recreation Ground Macquarie Street Cressy TAS 7302 (Sporting & Recreation facilities)	Redevelopment of BBQ facility; associated landscaping in accordance with facility master plan	Apr-22	May-23	\$ 100,000	\$ 100,000
TAS	Northern Midlands Council	3	Community	Pioneer Park 1 Russell Street Evandale TAS 7212 (Playgrounds & skate parks)	Redevelopment of public toilet block	Feb-23	Jun-23	\$ 100,000	\$ 100,000
TAS	Sorell Council	1	Road	To install street (access road) and car park lighting to comply with AS/NZS1158.3.1:2020 standards for a new stadium facility at Pembroke Park Sporting Precinct.	Installation of required lighting for the access road and car park at a new stadium facility. The lighting will meet Australian standards, improve amenity and provide safe access to the stadium for members of the community.	Dec-21	May-22	\$ 114,048	\$ 55,905
TAS	Sorell Council	1	Community	Upgrade of the Sorell Skate Park A concept plan for the upgrade of the Skate Park has been developed with local youth. Elements of the upgrade and extension include pouring a new concrete skate surface and constructing/installing new equipment such as a ramp, a bowl, flatrails, ledges, wallride, bank, downrails, quarter hip, spine, mogul, bathtub etc. Signage will also be installed.	Current skate park is in poor condition and is underutilised	Jul-21	Jun-22	\$ 199,051	\$ 199,051
TAS	Sorell Council	1	Community	Commence stage two works of Snake Hollow Park. Works in stage two include further expansion of play areas including installation of play equipment, such as swing sets and nature based exercise facilities.	Council funds have only been able to complete Stage 1 of this project that enjoys strong community support	Jan-21	Mar-22	\$ 20,000	\$ 20,000
TAS	Sorell Council	1	Community	Construction of car parking and landscaping for the newly constructed unisex change rooms at Pembroke Park Sporting Precinct.	Current facilities are not able to meet demand	Dec-20	Jun-21	\$ 115,965	\$ 110,000
TAS	Sorell Council	2	Community	Project Name: Sorell Railway Carriage Shed Restoration Location: 47 Cole Street Sorell TAS 7172 Work Category: Painting/Improvements to community facilities	The Railway Carriage Shed is permanently registered as a place of heritage significance to the State of Tasmania and is listed on the Tasmanian Heritage Register #5363.  The shed is located in the heart of the Sorell township and it is anticipated that the location will be a focus of cultural activities for the community and visitors to the area.  The Carriage Shed is in great need of repair and general maintenance to maintain its structural integrity. All works are subject to statutory approvals with Heritage Tasmania.  Restoration of the Carriage Shed will also act as a catalyst for further development and investment of a Cultural Precinct. Further, works will coincide with the 200 year celebration of Sorell.	May-21	Dec-22	\$ 401,591	\$ 371,591
TAS	Sorell Council	2	Community	Project Name: Dodges Ferry to Carlton Beach Loop Shared Pathway. Location: Dodges Ferry to Carlton Beach. Work Category: Bicycle and Walking Path.	Serving two rapidly growing residential communities, the Shared Pathway represents much needed infrastructure to connect communities, recreation assets, coastal reserves, Dodges Ferry School and community services, improve recreation opportunities and facilitate social interaction.	May-21	Dec-22	\$ 296,760	\$ 296,760
TAS	Sorell Council	3	Combination	Sorell Streetscape Upgrades – Gordon St, Cole St and Station Lane	Streetscape upgrades including pedestrian infrastructure improvements (footpath replacement and widening), street furniture installation, traffic calming / pedestrian safety devices at signalised junction, landscaping upgrades. Traffic Improvement / Walking Paths / Landscaping Improvements	Oct-22	Jun-23	\$ 774,592	\$ 774,592
TAS	Southern Midlands Council	1	Road	Cornish's Road: Dust Suppressant Seal	Current unsealed road surface creates a dust drift issue for residence close to road, including contamination of tank water due to road dust on the catchment surface.	Apr-21	Jun-21	\$ 16,805	\$ 16,200
TAS	Southern Midlands Council	1	Road	Eldon Road: Sealing 1500 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width	Reducing risk of accidents due to gravel surface. Extending seal for benefit of community and residents.	Apr-21	Jun-21	\$ 210,857	\$ 209,250
TAS	Southern Midlands Council	1	Road	Rhyndaston Road: Sealing 800 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width	Enable easier maintenance of a smooth and safe surface through township. Reducing dust drift from road to nearby houses.	Apr-21	Jun-21	\$ 154,924	\$ 154,000
TAS	Southern Midlands Council	1	Community	Louisa Street: Construction of 210m (1.5m wide) concrete footpath on Louisa Street	Currently no formed footpath for children accessing local primary school. Encourage children off town's main street to walk to school.	Sep-20	Jun-21	\$ 38,336	\$ 38,000
TAS	Southern Midlands Council	1	Road	High Street: Reconstruction of two sections of High street footpath, curb and guttering- change of scope of the length being worked on	Current footpath surface is uneven, creating a trip hazard. New curb and gutters required for better drainage, resulting in safer and easier access to the footpath for pedestrian traffic.	Aug-21	Sep-21	\$ 67,963	\$ 61,281
TAS	Southern Midlands Council	1	Road	York Plains Road: Dust Suppressant Seal	Current unsealed road surface creates a dust drift issue for residence close to road, including contamination of tank water due to road dust on the catchment surface.	Apr-21	Jun-21	\$ 29,595	\$ 25,000
TAS	Southern Midlands Council	1	Road	Huntingdon Tier Road: Sealing 350 metres of previously unsealed road, widening as required, with two coat seal to 5.5m width	Reducing risk of accidents due to gravel surface. Reducing dust drift from road to nearby houses. Extending seal for benefit of community and residents.	Feb-21	Jun-21	\$ 66,780	\$ 64,800
TAS	Southern Midlands Council	1	Community	Stanley Street - Concrete footpath construction	Currently no formed footpath for elderly community housing residents to access High Street businesses, and children accessing local school.	Aug-21	Sep-21	\$ 64,265	\$ 54,000
TAS	Southern Midlands Council	1	Community	Wellington Street - Kerb and concrete footpath construction	Currently no formed footpath for residents.	Aug-21	Oct-21	\$ 66,776	\$ 43,000
TAS	Southern Midlands Council	2	Road	Blackbrush Road, Bagdad Drainage	Kerb, channel, footpath in two stages: Stage 1 – 160m on both sides of road Stage 2 – additional 330m south side only. Form 650m concrete footpath & nature strip, Kerb and guttering to mitigate future flood damage to properties	Mar-21	Jun-22	\$ 441,092	\$ 430,000
TAS	Southern Midlands Council	2	Road	Hall Lane/Midland Highway, Bagdad Drainage	Installation of 45m length DN1200 pipeline from Midland Highway (state road network) towards Bagdad Rivulet to replace current open channel and mitigate future flood damage to properties	Mar-21	Jun-22	\$ 83,484	\$ 75,000
TAS	Southern Midlands Council	2	Community	Kempton Memorial Hall, 89 Main Street Kempton	Reinstatement/construction of a portico at the front entrance to the Kempton Memorial Hall consistent with a photo dated 1910	Apr-21	Jun-21	\$ 54,332	\$ 52,000
TAS	Southern Midlands Council	2	Road	Main Street, Kempton, Drainage	Form 145m concrete kerb, channel, footpath between Sophia Street and Erskine Street to improve stormwater drainage	Sep-21	Jun-22	\$ 58,404	\$ 52,032
TAS	Southern Midlands Council	3	Road	Main Street Kempton Drainage	350m new footpath, kerb, guttering and stormwater infrastructure to improve drainage and provide safe pedestrian access	Jan-22	Feb-22	\$ 243,000	\$ 242,660
TAS	Southern Midlands Council	3	Road	York Plains Road Rehabilitation	Reconstruct and reseal pavement failures in four sections totalling 3600m2 on a 4km length of road to restore surface and improve safety	Oct-22	Mar-23	\$ 82,500	\$ 82,500
TAS	Southern Midlands Council	3	Road	Main Street Kempton Footpath	Replace concrete on 500m footpath to restore condition and improve pedestrian safety	Jan-23	Mar-23	\$ 60,000	\$ 60,000
TAS	Southern Midlands Council	3	Community	Kempton Dog Park Recreation facility	Construct an off-lead dog park in Kempton requiring fencing, water supply, seating & other minor infrastructure	Aug-22	Oct-22	\$ 43,125	\$ 43,125



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Southern Midlands Council	3	Road	York Plains Road Reconstruction	Reconstruct and reseal 1000m of pavement length starting 4.9km from Midland Highway	Oct-22	Mar-23	\$ 130,000	\$ 130,000
TAS	Southern Midlands Council	3	Road	Native Corners Road Campania Reconstruction	Reconstruct and reseal 1800m of pavement length starting 1.8km south of Howletts Road	Oct-22	Mar-23	\$ 260,000	\$ 260,000
TAS	Southern Midlands Council	3	Road	Pelham Road Elderslie Reconstruction/Drainage	Reconstruct and reseal 1200m of pavement length including drainage works starting 400m from Clifton Vale Road	Oct-22	Mar-23	\$ 200,000	\$ 200,000
TAS	Southern Midlands Council	3	Road	Stonor Road Stonor Reconstruction	Reconstruct and reseal 1900m of pavement length in two sections A – starting 4.7km from Midland Highway for 1400m B – starting 7km from Midland Highway for 500m	Oct-22	Mar-23	\$ 245,000	\$ 245,000
TAS	Southern Midlands Council	3	Road	Ballyhooly Road Mangalore Sealing	Construct and seal 500m length of previously unsealed road starting 2.1km from Midland Highway	Oct-22	Mar-23	\$ 90,000	\$ 50,000
TAS	Southern Midlands Council	3	Road	Bentwick Street Oatlands Sealing	Construct and seal 100m length previously unsealed road including associated drainage works starting at Tunnack Road	Jan-23	Mar-23	\$ 37,777	\$ 17,777
TAS	Tasman Council	1	Road	Road reconstruction and new sealed surface	Poor road condition - badly deteriorated surface due to underlying pavement failures	Apr-21	Jun-21	\$ 208,283	\$ 208,283
TAS	Tasman Council	2	Community	Judd Park Recreation Area - Cnr Main Road & Ivan Court, Nubeena. GDA94 MGA55: 560374E, 5227952N	Demolish existing outdated public toilet building and reconstruct new toilet amenity building that includes passive surveillance to curb antisocial behaviour and vandalism. The project will include a formal walking path through the park and past the Soldiers Walk War Memorial. Upgrading of outdated facilities to address antisocial behaviour, constant vandalism and DDA access compliance.	Mar-22	Dec-22	\$ 382,312	\$ 202,312
TAS	Tasman Council	3	Community	Blowhole Road, Eaglehawk Neck: Bicycle & Walking Paths	Extension and continuation of existing pathway infrastructure along Blowhole Road – to provide community safety and separation from road vehicles when walking or cycling along the roadside. It will be extended by approximately 150m north towards and up to Waterfall Bay Road; and 360m south which will then connect to an existing Tasmanian Parks & Wildlife Services owned section of the road and newly installed pathway.	Feb-23	Jun-23	\$ 416,566	\$ 416,566
TAS	Waratah-Wynyard Council	1	Community	Upgrade to car-parking and footpaths to support the ANZAC Park All-ability Playground currently being developed. Current car-parking is non-compliant and requires DDA upgrades.	Safety and compliance with construction and DDA requirements. Additional parking for All-ability playground to be constructed in this financial year.	Mar-21	Apr-21	\$ 101,185	\$ 47,724
TAS	Waratah-Wynyard Council	1	Combination	Design and construction pedestrian refuge across Murchison Highway to give residents safe access to very popular Cam River Recreation Reserve.	Safety of residents/pedestrians (particularly children and the elderly) as they cross the highway to access very popular Cam river recreation area.	Nov-20	Dec-20	\$ 34,055	\$ 15,624
TAS	Waratah-Wynyard Council	1	Combination	Installation of new virtual fencing to stop Tasmanian Devils (among other animals) crossing the road in the Rocky Cape National Park environmentally sensitive area. Virtual Fencing is an active electronic protection system that alerts animals before crossing the road when a vehicle is approaching between dusk to dawn. It is proven to be extremely effective in preventing wildlife-vehicle collisions in Australia and around the world. The device is triggered by vehicle headlights and emits a buzzing sound and flashing light to warn nearby wildlife of approaching vehicles. The devices are not visually intrusive and are currently used in Tasmanian National Parks such as Cradle Mountain.	Reducing the amount of wildlife killed on council roads is an action in council's recently adopted Integrated Community Environmental Plan and supports the Tas. Govt. Save the Devil Program. Local residents and council have identified an area (approx. 3kms) between Banksia Park and Lake Llewellyn as a hot spot for Devil Road kill.	Nov-20	Dec-20	\$ 29,000	\$ 21,692
TAS	Waratah-Wynyard Council	1	Community	Provision of updated change rooms at Wynyard Sports Centre to provide amenities for male and female sports, increase number of showers and toilets and provide updated DDA compliant facilities.	Council working with Wynyard Basketball Association and Basketball Tas. to provide female friendly amenities, to alleviate rostering issues, to increase number of showers and toilets and provide updated DDA compliant facilities.	Mar-21	Jun-21	\$ 508,300	\$ 453,835
TAS	Waratah-Wynyard Council	1	Community	Refurbishment and upgrade of 16 toilet blocks in the municipal area	This component of the project specifically addresses ventilation. Supply and install 30 spinner vents and associated ducting to 8 of the toilet blocks (not all toilet blocks require them) to improve cross-flow ventilation and reduce odours.	Oct-21	Feb-22	\$ 261,144	\$ 25,809
TAS	Waratah-Wynyard Council	2	Community	1565 Murchison Highway Yolla -41.125960 / 145.718890  (Improved Accessibility of Community Facilities)	Install footpath on Murchison Highway Yolla for elderly and young resident safe access to chemist and shops	Sep-21	Dec-21	\$ 32,824	\$ 32,824
TAS	Waratah-Wynyard Council	2	Community	Cardigan Street, Somerset -41.044711 / 145.833227  (Sporting and Recreation facilities)	Cardigan Street (Somerset) Recreation Ground– Installation of Lighting for Soccer facilities.	Nov-21	May-22	\$ 442,148	\$ 442,148
TAS	Waratah-Wynyard Council	2	Community	16 Public toilet blocks located in multiple locations across the Waratah-Wynyard Municipal Area  (Toilet Blocks)	Public Toilet Upgrades and refurbishment to meet community expectations and to address improved hygiene standards in line with COVID Safe Plans	Aug-21	Dec-21	\$ 261,324	\$ 217,854
TAS	Waratah-Wynyard Council	2	Community	1600 – 1659 Mt Hicks Road Yolla -41.124900 / 145.717460  (Traffic Improvement)	Mt Hicks Road – Footpath sealing for Yolla School students to safely access shops.	Oct-21	Dec-21	\$ 47,124	\$ 47,124
TAS	Waratah-Wynyard Council	3	Community	East Wynyard Foreshore Boardwalk - Bicycle and Walking Paths	Make existing Boardwalk safe by replacing existing boardwalk with 2.6m wide non-slip FRP/GRP material, this will bring pathway in line with Coastal Pathway linkages.	Oct-22	Jun-23	\$ 300,000	\$ 300,000
TAS	Waratah-Wynyard Council	3	Community	Waratah Falls Walk - Improved Accessibility of Community Facilities and Areas	Design and construct a viewing platform on the western side of the Waratah Waterfall, improve access pathway to the base of the Waterfall and improve viewing access. Reinstate lighting and install interpretive signage for both sites	Oct-22	Jun-23	\$ 515,045	\$ 515,045

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
TAS	Waratah-Wynyard Council	3	Community	Wynyard Yacht Club Pontoon and Boat Ramp - Sporting and recreation facilities	Installation of new Pontoon and Boat Ramp at the new Wynyard Multi-Purpose Facility (which includes the Wynyard Yacht Club and Marine Rescue service)	Jul-22	Oct-22	\$ 276,742	\$ 132,242
TAS	Waratah-Wynyard Council	3	Community	East Wynyard Foreshore Pathway and Parking Off-road carparks Playgrounds, Improved Accessibility of Community Facilities and Areas	Upgrade to current car parking arrangements at the East Wynyard Foreshore and widen existing pathway to ensure shared width compliance. Establishment of new playground and improved recreational facilities has meant that current car parking is insufficient to meet user needs.	Oct-22	Feb-23	\$ 576,039	\$ 182,081
TAS	West Coast Council	1	Road	Main St, Zeehan - Road shoulder works	Improve current surface for road safety. Reduce road maintenance costs	Jan-21	Mar-21	\$ 80,000	\$ 80,000
TAS	West Coast Council	1	Road	Lynchford Rd, Queenstown - Resealing	Improve current surface for road safety, reduce maintenance costs	Jan-21	Mar-21	\$ 80,000	\$ 74,282
TAS	West Coast Council	1	Road	Esplanade, Strahan - Patch and repair road defects	Improve current surface for road safety and car parking. Reduce road maintenance costs	Feb-21	Apr-21	\$ 150,000	\$ 150,000
TAS	West Coast Council	2	Road	Hunter St Queenstown - Drainage & Reconstruction	Failing infrastructure - The existing road and drainage infrastructure in the identified area is a mixture of recently renewed and aging components. Sections of road and footpath have suffered significant subsidence and are requiring more frequent and costly maintenance. Road and footpath user safety is paramount and it is necessary to mitigate the potential for serious injury due to infrastructure failure. It is Council's desire to have the underlying causes identified and addressed with cost effective and sustainable solutions.	Aug-21	Apr-22	\$ 762,408	\$ 312,602
TAS	West Coast Council	3	Road	Trial Harbour Road Renewal	Rehabilitation and reseal of 8.1km of road including – pavement patching, two coat seal, new line marking and guide posts. Works also include pavement widening, stormwater rectifications and minor adjustment to road alignment (~100m)	Nov-22	Mar-23	\$ 650,000	\$ 608,564
TAS	West Tamar Council	1	Community	Lanena Road widening and footpath construction	The existing road is narrow and pedestrian safety is currently compromised.	Feb-21	Jul-21	\$ 437,197	\$ 290,000
TAS	West Tamar Council	1	Road	Pitt Avenue reconstruction	Pavement is showing signs of failure and given the strategic importance of the road to local and commuter traffic a full reconstitution is required to bring the road up to a standard that will cater for projected traffic volumes and loads.	Jun-21	Sep-21	\$ 173,503	\$ 150,000
TAS	West Tamar Council	1	Combination	Nairana Road - new kerb and channel, new stormwater pits and manholes, landscaping improvements	Nairana St is a residential shared street, the safety of road users, including foot traffic, is compromised due to significant potholes on the surface of the road caused by the stagnated water. This street partially links a residential area to the foreshore walk/trail. This project aims to address above issues by formalising the roadside drainage system by removing open drains, road widening and improved landscaping.	Jan-21	Mar-21	\$ 111,263	\$ 79,602
TAS	West Tamar Council	2	Road	West Tamar Council Road Accelerated Road Resealing Program	Resealing	Mar-21	Jun-21	\$ 369,163	\$ 369,125
TAS	West Tamar Council	2	Road	Gravelly Beach Loongana St, new kerb, road reconstruction & stormwater	Reconstruction, drainage	Apr-21	Jun-21	\$ 120,100	\$ 95,000
TAS	West Tamar Council	2	Road	Bridgenorth Road Reconstruction and Drainage Program	Reconstruction, drainage	Mar-21	Mar-22	\$ 399,000	\$ 280,000
TAS	West Tamar Council	2	Road	Legana Freshwater Point Road Roundabout Reseal	Resealing	Mar-21	May-21	\$ 94,800	\$ 90,000
TAS	West Tamar Council	2	Road	Deviot Road Reseal and Drainage	Resealing, drainage	Sep-21	Dec-21	\$ 186,600	\$ 145,000
TAS	West Tamar Council	3	Road	Atkinsons Road, Grindelwald rehabilitation	Reconstruction & Drainage - Scope of remedial activities includes the upgrade of stormwater services, driveway accesses, pavement repairs and new asphalt overlay. Extent of works is between 33 and 91 Atkinsons Road.	Nov-22	Apr-23	\$ 1,000,000	\$ 600,000
TAS	West Tamar Council	3	Road	Winkleigh Road Bridge, B709 – strengthening	Bridge works - B709 requires strengthening to remove NHVR permit requirements for Winkleigh Rd. The bridge has been inspected and defects associated with the superstructure (decking) have been identified. The intent of this project is to replace the bridge superstructure and guardrail	Aug-22	Oct-22	\$ 720,000	\$ 439,204
VIC	Alpine Shire Council	1	Combination	Dinner Plain Village - Traffic and Access Improvements	To provide a safe, dedicated pull-off and waiting area for buses including school buses, which does not currently exist in the Dinner Plain village.	Mar-21	May-21	\$ 140,000	\$ 140,000
VIC	Alpine Shire Council	1	Community	Various Parks - Access	Poor accessibility due to poor condition of car parking, lack of seating/tables and inadequate directional signage. Unsafe skate park components.	Dec-20	May-21	\$ 98,000	\$ 98,000
VIC	Alpine Shire Council	1	Community	Great Alpine Road - Pathway	This section of the Murray to Mountains Rail Trail is located on roadway within an existing service lane to the busy Great Alpine Road. The trail is heavily used by families and the elderly, and this section of the trail is unsafe due to the potential for conflict between pedestrians/cyclists and road vehicles.	Mar-21	May-21	\$ 95,000	\$ 95,000
VIC	Alpine Shire Council	1	Road	Old Buckland Bridge - Handrails	The bridge is located within a high-use area of Council's tracks and trails network. The existing handrails on the bridge are dilapidated and unsafe. The bridge was originally constructed in 1913 and has a Heritage Listing.	Nov-20	Dec-21	\$ 20,000	\$ 20,000
VIC	Alpine Shire Council	1	Road	Pioneer Lane Road - Pavement	Pavement in need of reconstruction due to outdated construction standard and tree root damage. Works to be in conjunction with adjacent private development reconstructing the south side of road and removing trees.	Oct-20	Feb-21	\$ 55,000	\$ 55,000
VIC	Alpine Shire Council	1	Combination	Pebble Beach Gravel Car Park	To provide a highly usable and safe area for the community to access Pebble Beach Trail, Mount Beauty and nearby picnic area.	Mar-21	Dec-21	\$ 63,200	\$ 63,200
VIC	Alpine Shire Council	1	Combination	Bill Hill Car Park - Sealing	To provide a highly usable and safe area for the community to access on site public toilets, Mount Beauty Gorge Walk Trail and the surrounding mountain bike tracks.	Mar-21	Dec-21	\$ 122,644	\$ 122,644
VIC	Alpine Shire Council	1	Combination	Harrietville Tronoh Dredge - Improvements	Improved accessibility for tourists utilising the public swimming hole and high use walking trails. Provide appropriate directional and interpretive signage for high use trails. Provide drainage and reduce dust in high use area.	Mar-21	Dec-21	\$ 91,000	\$ 91,000
VIC	Alpine Shire Council	2	Road	Asphalt Overlays	General Road Maintenance	Dec-21	Dec-21	\$ 150,000	\$ 10,000
VIC	Alpine Shire Council	2	Road	Kerb and Channel Renewal	Drainage	Sep-21	Dec-21	\$ 55,000	\$ 55,000
VIC	Alpine Shire Council	2	Road	Road Stabilisation and Patching	General Road Maintenance	Oct-21	Dec-21	\$ 150,000	\$ 150,000
VIC	Alpine Shire Council	2	Community	Great Valley Trail	Bicycle and Walking Path	Sep-21	Dec-21	\$ 3,150,000	\$ 335,373
VIC	Alpine Shire Council	2	Community	Bright Sports Centre Structural Repair	Sporting and Recreation Facilities: Plumbing work including Relocate/replace sections of stormwater drain; Underpinning of foundations to further subsidence; Masonry wall strengthening; Bracing to rafters, ties, columns and struts in roof space; Rood and ceiling repairs; Concrete paving and carpark; Repair internal squash court floors and walls.	Aug-21	Oct-21	\$ 248,000	\$ 220,000
VIC	Alpine Shire Council	2	Community	Mount Beauty Community Centre Upgrade	Improvements to Community Facilities: Supply and install a fixed projector incorporating laptop link; Supply and install a retractable projector screen; Supply and install 2 x wall mounted speakers; Supply and install a hearing augmentation loop; Supply and install internet hardware to facilitate public Wi-Fi.	Sep-21	Dec-21	\$ 40,000	\$ 40,000
VIC	Alpine Shire Council	3	Road	Big Hill Carpark Upgrade	This project was originally nominated under Phase 1. A new separate previously unfunded scope/phase identified for project. The additional scope/phase identified resolves significant drainage works uncovered during the detailed design phase for this project.  This LRCI Round 3 funding is allocated for sealing the carpark.	Apr-22	Jun-22	\$ 291,644	\$ 169,000
VIC	Alpine Shire Council	3	Community	Tawonga Caravan Park Upgrade	Infrastructure upgrades comprising construction of a stormwater reticulation network and internal roads and car parking.	May-22	Sep-22	\$ 3,114,000	\$ 664,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Alpine Shire Council	3	Community	Alpine View Children's Centre Expansion	Demand for 16 extra spaces for babies. This results in an overall increase of the nett occupancy by 47 for the centre.	Apr-22	Aug-22	\$ 1,510,557	\$ 350,000
VIC	Alpine Shire Council	3	Road	Montgomery Lane Upgrade	Project involves rebuilding existing road including drainage upgrades and formation grading.	Jul-22	Jun-23	\$ 78,600	\$ 78,600
VIC	Alpine Shire Council	3	Road	Bakers Gully Road Drainage Upgrade	3 separable portions identified. Funding allocated for 3rd separable portion of drainage upgrade works.	May-22	Jun-22	\$ 372,619	\$ 159,000
VIC	Ararat Rural City Council	1	Community	The redevelopment of the reserve will include: 2 large football (soccer pitches) alongside the existing oval New change space for AFLW that complies with Female Friendly Guidelines New change space and social room for cricket and football (soccer) New Cricket oval and multiuse space for little athletics Infrastructure work including landscaping parking and fencing, drainage, irrigation.	opportunity for event programming and linkages to Regional and State based sport and recreation activities. The municipality is currently impeded in its ability to attract regional and state sport and recreation events due to limited ground capacity.	Feb-22	Jun-22	\$ 3,100,000	\$ 400,000
VIC	Ararat Rural City Council	1	Road	Replacement and upgrade of ford type crossing to raise the height of the crossing, realign the road, remove tress obstructing heavy vehicle traffic to allow all weather access to Yalla-Y-Poora road.	The project is to improve access and safety for all road users but is particularly targeted at larger agricultural machinery that currently cannot travel through this road segment due to the poor state of the crossing. This a major agricultural production area and one of the most productive areas in the state.	Feb-22	Mar-22	\$ 150,000	\$ 150,000
VIC	Ararat Rural City Council	1	Road	Replacement and upgrade of large elevated culvert crossing.	The project will improve safety and access for all road users but will be particularly beneficial for larger agricultural machinery. If the project does not proceed during the next twelve months the structure may be at risk of collapse.	Feb-22	Jun-22	\$ 150,000	\$ 150,000
VIC	Ararat Rural City Council	2	Road	Chatsworth Wickliffe Road	Road Reconstruction – Widening and reconstructing 1,407m of Chatsworth-Wickliffe Rd to 6.2m width to ensure safe transport of agricultural inputs and product to market. Project is identified as a key project by the ARRG.	Dec-21	Jun-22	\$ 850,000	\$ 850,000
VIC	Ararat Rural City Council	2	Road	Chatsworth Lake Bolac Road	Road Reconstruction - Reconstructing 1,380m of Chatsworth-Bolac Rd to 6.2m width to ensure safe transport of agricultural inputs and product to market. This section has suffered major failure due to heavy transport use and needs significant rehabilitation. Serves as a key link road to the Mortlake-Ararat Rd. Project is identified as a key project by the ARRG	Dec-21	Jun-22	\$ 770,040	\$ 435,606
VIC	Ararat Rural City Council	3	Road	Back Bolac Road	Road reconstructing and upgrading to wider seal with improvements to drainage. Project includes line marking, RRPMS, guideposts, and guardrails.	Jan-22	Mar-22	\$ 2,581,629	\$ 1,620,099
VIC	Ararat Rural City Council	3	Road	Darlington Nerin Nerin Road	Road reconstructing and upgrading to wider seal with improvements to drainage. Project includes line marking, guideposts, and RRPMS.	Jan-22	Mar-22	\$ 738,242	\$ 738,242
VIC	Ararat Rural City Council	3	Road	Wilson Street	Road widening with kerbs and channels and subsurface drainage system for enhancing the stormwater system.	Apr-22	Jun-22	\$ 564,375	\$ 564,375
VIC	Banyule City Council	1	Combination	• Construction of indented parking, new footpath and kerb & channel within Reichelt Avenue.  • Construction of indented parking, new footpath and kerb & channel within Buena Vista Drive.	Limited walking paths available to community members to gain access to and from school.  Minimal parking available to community members during peak hours.	Aug-20	Jul-21	\$ 380,875	\$ 380,875
VIC	Banyule City Council	1	Community	Footpath upgrades on Bell St, Heidelberg	Replacement of footpath bays where defects have been identified e.g. horizontal or vertical displacement, cracking, missing and replacement of footpath tactile indicators, missing panels and peeling.	Mar-21	Jun-21	\$ 94,463	\$ 94,463
VIC	Banyule City Council	1	Community	Footpath upgrades on Grimshaw St, Bundoora	Replacement of footpath bays where defects have been identified e.g. horizontal or vertical displacement, cracking, missing and replacement of footpath tactile indicators, missing panels and peeling.	Jan-21	Jun-21	\$ 142,540	\$ 142,540
VIC	Banyule City Council	2	Community	Shared Path Program – Darebin Creek	Bicycle and Walking Paths Improvements.  Upgrade of shared trail path running along the Darebin creek seeks to address aged paths and improve pedestrian safety.	Jul-21	Jun-22	\$ 1,300,000	\$ 1,150,542
VIC	Banyule City Council	2	Community	Footpath Replacement Program	Bicycle and Walking Paths Improvements.  Various Locations  Replacement of footpath bays that present defects meeting Councils intervention levels as outlined within the Road Management Plan.	Jul-21	Jun-22	\$ 2,721,539	\$ 2,721,539
VIC	Banyule City Council	3	Community	Footpath Replacement Program	Bicycle and Walking Paths Improvements.  Various Locations  Replacement of footpath bays that present defects meeting Councils intervention levels as outlined within the Road Management Plan.	Jul-22	Jun-23	\$ 3,000,000	\$ 1,235,756
VIC	Bass Coast Shire Council	1	Road	Fincher Street The scope of the project is pavement rehabilitation through stabilisation of sub-grade and constructing a granular pavement. This pavement will be sealed with an asphalt wearing coarse.	Pavement failures including rutting, pot holing and shape loss.	Jan-21	Apr-21	\$ 879,215	\$ 879,215
VIC	Bass Coast Shire Council	2	Road	Baillieu Street East, Wonthaggi VIC	Reconstruction of road pavement and sealing of gravel carparks	Aug-21	Jan-22	\$ 1,474,634	\$ 1,474,634
VIC	Bass Coast Shire Council	3	Road	Shetland Heights Road –Road and Drainage Upgrade	Reconstruction, sealing and installing underground drainage	Jan-22	Jun-23	\$ 1,847,332	\$ 1,847,332
VIC	Baw Baw Shire Council	1	Road	Improving access to the new Early Learning Centre co-located at Warragul Primary School by upgrading and sealing the road pavement, improving drainage with new kerb and channel, improved footpaths and car parking in the existing road reserve.	To meet the needs of our rapidly growing community an Early Learning Centred was co-located at Warragul Primary School and the increased traffic has resulted in access and safety issues for parents and children, increased damage to existing unsealed road surface, access and amenity for local residents, and parking challenges. This project is supported by the Council Plan under the following initiatives: - Quality community focused services, facilities and infrastructure to support a growing community - Develop a coordinated approach to the planning and delivery of early years services to support Baw Baw's growing population - Parking provisions are also key to providing a safe and sustainable environment for our communities and residents	Mar-21	Jun-21	\$ 240,174	\$ 240,174



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Baw Baw Shire Council	1	Road	changeover existing inefficient old street lighting in Baw Baw Shire with the most energy efficiency LED Street lighting available currently. The shovel ready program covers the replacement of 1,230 old and inefficient street lights which includes high-pressure sodium vapour and high wattage mercury vapour to the most energy-efficient LED lighting.	The changeover program will generate local employment, improve community safety, reduce impact on our environment and save money for our local community. Energy Efficient street LED lighting are up to 60 percent more energy efficient than traditional high pressure sodium bulbs or mercury vapour and can last 15 to 20 years. LED lights are free of all harsh chemicals and therefore minimise impact on our environment. LED lights are also 100% recyclable and can significantly reduce your carbon footprint. LED street lighting potentially make public transportation easier, as well as improving visibility on roads.	Feb-21	Jun-21	\$ 598,046	\$ 575,027
VIC	Baw Baw Shire Council	1	Community	The project will develop an intertown connection for use for pedestrians and cyclists between Erica and Rawson that aligns with Baw Baw Shire's Paths and Trails Strategy. The project will include a granitic sand path approximately 4.7km in length from Henty Street, Erica to Pinnacle Drive, Rawson. The proposed route of this path begins at the intersection of Henty Street and School Road. From here the proposed path follows the East side of School Road/ Moe-Rawson Road, crossing Collins Road and Thomson Valley Road. The proposed route turns East at the intersection with Knotts Siding Road, and runs along the South side of Knotts Siding Road into Rawson via Tyers-Walhalla Road (West side).	The project will achieve the following solutions as identified in Council's Paths and Trails Strategy: - Meet demands for connectivity for pedestrians and cyclists to key public points of interest in the Shire. - Growing demands for new paths and trails to connect our smaller communities. - Providing additional leisure and recreation opportunities to our communities aimed to encourage the community to stay healthy and increase community connectedness and participation. - Offer an additional tourism experience for visitors to the region to benefit businesses in communities where tourism is a major contributor to economic output and job creation.	Nov-21	Jan-23	\$ 919,826	\$ 919,826
VIC	Baw Baw Shire Council	1	Road	Tanjil River Road Bridge - Bridge Works	Southern abutment of bridge has dropped approximately 70mm across the entirety of the bridge width due to the failure of one of the four timber piles. After a structural engineers assessment of 8 of the piles, approximately half of these are displaying signs of localised decay including splitting and segmenting as well as loss of pile diameter, which is a major concern for Council. These works will provide a quicker outcome and provide bridge access to property owners which is a priority. This will provide T44 loading conditions for a further 10-15 year life span.	Feb-21	Mar-21	\$ 60,000	\$ 60,000
VIC	Baw Baw Shire Council	2	Road	Sutton Street, Warragul: Reconstruction	Reconstruction and widening between Normanby Street and Davine Street including indented car parking, retaining wall, kerb and channel and subsoil drainage and a footpath between Edmund Street and Davine Street on northern side with pedestrian refuges as well as the upgrade of the unsealed footpath on the southern side between Normanby Street and Davine Street.	Nov-21	Aug-22	\$ 1,335,297	\$ 1,335,297
VIC	Baw Baw Shire Council	2	Community	Loch Street, Yarragon: Bicycle and Walking Paths	Construction of a granitic sand shared user path between McIntyre Road and Blackshaw Road.	Jan-22	Jun-22	\$ 100,000	\$ 100,000
VIC	Baw Baw Shire Council	2	Community	Railway Road, Neerim South: Bicycle and Walking Paths	Construction of a concrete shared user path between Main Neerim Road and Birdsong Rise and between Railway Parade and Queen Street.	Dec-21	Jan-23	\$ 130,000	\$ 130,000
VIC	Baw Baw Shire Council	2	Community	Noojee Public Toilets, Noojee: Toilet Blocks	Construction of new public toilets for Noojee located near to the Heritage Park	Dec-21	Jan-23	\$ 270,000	\$ 270,000
VIC	Baw Baw Shire Council	2	Community	West Gippsland Art Centre Loading Dock, Warragul: Painting/Improvements to community facilities	Fixes to improve safety and use of loading dock for the West Gippsland Art Centre in Warragul	Dec-21	Jan-23	\$ 65,000	\$ 65,000
VIC	Baw Baw Shire Council	2	Community	Boardwalk Upgrades, Shire Wide: Bicycle and Walking Paths	Boardwalk and Pedestrian Bridge Upgrades – various locations to improved safety and replacement of high priority board walks and pedestrian bridge projects include: Crater Lake, Rawson Seven Mile Road, Trafalgar Bloomfields Road, Nilma McNeilly Park, Drouin  [Increase in scope of works] Burke Street, Warragul	Dec-21	Aug-22	\$ 180,000	\$ 180,000
VIC	Baw Baw Shire Council	2	Community	LED Lighting Upgrade Program Stage 3	LED lighting upgrades on Regional Roads Victoria roads. There will be approximately 805 lights to be changed over to LED.	Feb-22	Jul-22	\$ 520,000	\$ 520,000
VIC	Baw Baw Shire Council	3	Community	Baxter Park Upgrade	Sporting and recreation project - Pavilion upgrade including female friendly player and official change/amenities, upgraded sports field lighting, car park improvement works and spectator shelter.	Oct-22	Jun-23	\$ 1,970,054	\$ 1,970,054
VIC	Baw Baw Shire Council	3	Community	Willow Grove Netball/Tennis Courts	Sporting and recreation project - Sports court upgrade/renewal to 4 hard surfacing playing courts including compliant run-offs and sports lighting.	Oct-22	Jun-23	\$ 1,100,000	\$ 1,100,000
VIC	Baw Baw Shire Council	3	Community	Sand Road Intertown Trail	Bicycle and walking path project - Intertown trail along Sand Road, Longwarry from Ashley Court, to Princes Freeway Interchange.	Oct-22	Jun-23	\$ 600,000	\$ 520,000
VIC	Bayside City Council	1	Road	Replacing all Category P Mercury Vapour street lights	As the effects of climate change continue to impact our community, Council has become carbon neutral and declared a Climate Emergency. There is a continued need to reduce energy use and greenhouse gas emissions, to deal with the impacts of climate change, and to support a secure electricity grid into the future. As street lighting represents significant energy use for Council, addressing this issue is paramount.	Apr-21	Aug-21	\$ 250,000	\$ 250,000
VIC	Bayside City Council	1	Road	Marriage Rd - Re-sheeting	Marriage Road is a sub-arterial road carrying significant traffic volumes and axle loads. Last re-sheet was in 1988 and has a Surface Condition Index of 3.3 (out of 5) which is fair to poor and has triggered our intervention level for a sub-arterial road (before it deteriorates badly). Length is 1.37km, width is 12.0m giving a surface area of 16,440m2 and a total estimated resheet cost of \$325,000.	Apr-21	Apr-21	\$ 325,000	\$ 120,932
VIC	Bayside City Council	2	Community	Elsternwick Park Nature Reserve. Chain of Ponds Stage 1 (Landscaping)	The Chain of Ponds project creates a naturalistic creek system throughout Elsternwick Park Nature Reserve (EPNR), the former site of the Elsternwick Golf Club.  The primary goals of the Chain of Ponds are habitat creation and public amenity.  When complete, the Chain of Ponds will include streams, soaks, a bioretention basin and billabongs, lined by walkways and viewing points.  Includes water harvesting, pump facilities, planting, irrigation and filtration.  [Landscaping Improvements]	Jul-21	Jun-22	\$ 1,825,857	\$ 1,000,000
VIC	Bayside City Council	2	Road	Street lighting efficiency upgrade (extension to Phase 1 LRCI)	All remaining full cost lights (approx. 700 lights) on all major, roads (not minor-residential) are proposed for upgrade. 60% of the lights are on the following roads totalling 13.2km: Thomas St – Brighton East (35 Lights, 2km) Bay Street – Brighton (55 lights, 2km) New Street – Brighton, Nth Brighton (130+ lights, 5.5km) Dendy St – Brighton (90 Lights, 3.2km) Church St – Brighton (60 Lights, 0.5km). Hampton and Sandringham Activity/Commercial centres. (40 Lights) The balance are more disbursed across the network. A pdf map showing every light is available. [Street lighting equipment]	Oct-21	Jun-22	\$ 698,252	\$ 650,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Bayside City Council	2	Community	Asbestos removal from (13 in number) Community-occupied, Council-owned buildings.	[Change in Scope of Works]  Detailed assessment, removal of asbestos and reinstatement as required (i.e reinstating kitchens, bathrooms, walls, structures, eaves, roofs, carpets, tiles, water heaters etc). Often the true extent of the asbestos isn't known until demolition/removal starts, so prioritisation and targeting of buildings may change.  [Improvements to Community Facilities]	Nov-21	Jun-22	\$ 1,075,195	\$ 1,025,272
VIC	Bayside City Council	2	Community	Black Rock Yacht Club roof renewal.	550m2 roof in advanced stage of disrepair, at end of life and showing multiple failure modes. Problems are extensive, including a public safety concern given building's location on a busy foreshore area. Risks include uplift of roof in storm conditions, water ingress and internal damage to walls, carpets and superstructure. Health issues due to mould in walls, carpets. Other building components impacted by roof replacement include electrical, asbestos removal, internal ceiling, lights or walls affected by leaking roof and ducting works that may require repositioning.  [Improvements to Community Facilities]	Oct-21	Jun-22	\$ 379,166	\$ 379,166
VIC	Bayside City Council	3	Community	Tree planting and additional vegetation across Bayside Council.	Planting additional trees and vegetation in Council's Parks and Gardens in line with our Urban Forest Strategy.  Under normal circumstances, Council plants 1400 trees per across Bayside in streets and parks. A similar number are removed due to poor health or construction and redevelopment works each year. In order to expand the urban tree canopy, additional trees need to be planted.  The grant funding will allow Bayside to plant and maintain an extra 2000 trees in the 2022 planting season.  <a href="https://s3.ap-southeast-2.amazonaws.com/hdp.au.prod.app.bays-yoursay.files/6216/2927/8166/Draft_Urban_Forest_Strategy_2021.pdf">https://s3.ap-southeast-2.amazonaws.com/hdp.au.prod.app.bays-yoursay.files/6216/2927/8166/Draft_Urban_Forest_Strategy_2021.pdf</a>	Apr-22	Dec-22	\$ 741,864	\$ 741,864
VIC	Benalla Rural City Council	1	Community	Senior Citizens Community Centre. Installation of new reverse cycle air conditioning and alterations to building to include additional meeting room.	Replace old and inefficient HVAC System and provide for additional usage at the Centre. Usage increasing with U3A popularity growing.	Nov-20	Mar-21	\$ 100,000	\$ 85,000
VIC	Benalla Rural City Council	1	Community	Drill Hall Community Activity Centre. Remove corrugated iron roof. Install vapour barrier Replace iron roof Install evaporative air-conditioning.	Condensation forming and dripping on floor. Also to address high temperatures in summer. Facility is used extensively by Gymnastic Club.	Oct-20	Nov-20	\$ 75,000	\$ 75,000
VIC	Benalla Rural City Council	1	Community	Samaria Road, Baddaginnie Road. Construction of shared pathways.	Lack of formal pathways and addresses request from residents.	Nov-20	Dec-20	\$ 40,000	\$ 40,000
VIC	Benalla Rural City Council	1	Road	Brown Street. Current open drain along Brown Street to be replaced with pipes and open drain to be filled in.	Open drain is an ongoing issue with it not draining properly. Residents have raised concerns.	Feb-21	Nov-22	\$ 125,055	\$ 125,055
VIC	Benalla Rural City Council	1	Road	Waller Street. Repair road drainage length of Waller Street and construct new cross-over and entry to Churchill Reserve.	Poor drainage and sub-standard entry to athletics reserve.	Oct-20	Nov-20	\$ 60,000	\$ 60,000
VIC	Benalla Rural City Council	1	Road	Samaria Road. Road stabilisation circa 500mtrs.	Unstable and rough surface also to address pavement failure.	Mar-21	May-21	\$ 220,000	\$ 220,000
VIC	Benalla Rural City Council	1	Road	Ackerly Avenue. Reseal of Ackerly Avenue, Benalla	Waterproofing of surface and to prolong the life of a major thoroughfare.	Nov-20	Dec-20	\$ 55,000	\$ 55,000
VIC	Benalla Rural City Council	1	Road	Benalla Landfill Seal internal roads for transfer station	Improve safety, accessibility and all weather access to transfer station	Jan-21	Nov-22	\$ 35,000	\$ 35,000
VIC	Benalla Rural City Council	1	Community	Arundel Street Construction of new car parking and associated landscaping around multi-purpose building	To formalise parking and to increase the visual appeal of the precinct	Jan-21	Feb-21	\$ 65,000	\$ 65,000
VIC	Benalla Rural City Council	1	Community	Benalla Landfill Install off-grid solar power array and battery storage to transfer station to support Councils sustainability practices.	Become less reliant on fossil fuel generated power	Feb-21	Mar-21	\$ 25,000	\$ 25,000
VIC	Benalla Rural City Council	1	Road	Old Farnley Road Prepare base and seal public road	Improve safety, accessibility and all weather access for public to transfer station.	Jan-21	Nov-22	\$ 90,000	\$ 90,000
VIC	Benalla Rural City Council	1	Community	Waller Street This site contains the Men's Shed, Lions and Rotary buildings. Currently they are not connected to the main sewer system and being a residential area this project will be beneficial for health and safety and the neighbouring community.	This will negate the need for onsite sewer treatment as all sewerage would go directly to the towns sewer system.	Jan-21	Feb-21	\$ 35,000	\$ 35,000
VIC	Benalla Rural City Council	2	Community	Cowan Street Basin Upgrade	Drainage - Improve/Increase Capacity of Stormwater Drainage Retention Basin	Jul-21	Nov-22	\$ 300,000	\$ 300,000
VIC	Benalla Rural City Council	2	Community	Benalla East Drainage Improvement	Drainage - Improve Drainage Movement and Capacity with East Benalla Catchment	Jul-21	Dec-21	\$ 254,000	\$ 254,000
VIC	Benalla Rural City Council	2	Combination	Kerb & Channel Renewal Strategy	Drainage - Renewal of strategic sections of Kerb & Channel within Benalla Urban Area	Jul-21	Dec-21	\$ 200,000	\$ 200,000
VIC	Benalla Rural City Council	2	Community	Playground Renewal Program	Playgrounds - Renewal of strategic Playgrounds within the Benalla Municipality	Jul-21	Nov-22	\$ 170,000	\$ 170,000
VIC	Benalla Rural City Council	2	Community	Equestrian Precinct Fence *	Sporting & Recreational Facilities - Construction of New Perimeter Fence surrounding Equestrian Precinct	Jul-21	Nov-21	\$ 60,000	\$ 30,025
VIC	Benalla Rural City Council	2	Community	Bicycle & Walking Paths - Midland Highway Shared Path Connection to Equestrian Precinct	Construct new 1.4 km Shared Path connecting Benalla Racecourse to Benalla Railway Station and CBD Area	Jul-21	Dec-21	\$ 65,000	\$ 65,000
VIC	Benalla Rural City Council	3	Community	Historical Museum Facility Upgrade	Improvements to community facility includes expansion of display areas and installation of lighting and temperature control	Apr-22	Jun-23	\$ 75,000	\$ 75,000
VIC	Benalla Rural City Council	3	Community	Town Hall facility upgrade	Installation of modern HVAC system and improvements to sound and lighting	Jul-22	Jun-23	\$ 400,000	\$ 400,000
VIC	Benalla Rural City Council	3	Road	Kerb and gutter renewal program	Drainage works to include a number of renewal projects in the Benalla township	Jul-22	Jun-23	\$ 300,000	\$ 300,000
VIC	Benalla Rural City Council	3	Community	Benalla Lakeside boardwalk renewal	Walking path renewal around Lake Benalla replace wooden decking	Jul-22	Jun-23	\$ 150,000	\$ 150,000
VIC	Benalla Rural City Council	3	Community	Bicycle and walking path renewal	Upgrade and new bicycle and walking paths around the City	Jul-22	Jun-23	\$ 300,000	\$ 300,000
VIC	Benalla Rural City Council	3	Community	Benalla mural precinct landscaping	Landscaping improvements to the mural precinct and installation of accessible walking path to lake precinct	Jul-22	Jun-23	\$ 100,000	\$ 100,000
VIC	Benalla Rural City Council	3	Community	Mitchell Street Lakeside Park	Development of green space along the Benalla Lakeside precinct	Jul-22	Jun-23	\$ 75,110	\$ 75,110
VIC	Benalla Rural City Council	3	Road	Hangar Drive upgrade	Upgrade the road pavement on Hangar Drive. The road services the Benalla Migrant Camp precinct.	Oct-22	Jun-23	\$ 67,538	\$ 67,538
VIC	Benalla Rural City Council	3	Community	Goorambat Football Netball Club Septic System Upgrade	Current septic system is at capacity. This upgrade is necessary to support the umpire room and female facilities projects.	Oct-22	Jun-23	\$ 57,500	\$ 40,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Benalla Rural City Council	3	Community	Tatong Community Revitalisation Project	Public toilet renovation that services the adjoining playground and recreation facilities. The 2nd project will upgrade the area around the Tatong CFA Mural with the installation of a 25m long concrete path and associated landscaping for safer viewing of the mural. The 3rd project will have two new picnic tables installed in the bushland reserve. The intention is to have these tables made from recycled material.	Oct-22	Jun-23	\$ 46,130	\$ 46,130
VIC	Benalla Rural City Council	3	Community	Swanpool Memorial Hall Carpark Upgrade	This project is designed to upgrade the existing carpark with an asphalt finish to ensure visitors and local residents have access to a higher quality carpark at this well used community hub.	Oct-22	Jun-23	\$ 52,934	\$ 50,000
VIC	Benalla Rural City Council	3	Community	Baddaginnie Jubilee Hall Improvements	Involves installation of new air conditioning, a new iron roof, replace existing concrete paths, new fence and construct a disabled car park.	Oct-22	Jun-23	\$ 76,537	\$ 50,000
VIC	Benalla Rural City Council	3	Community	Molyullah Undercover Community Connections	To build an undercover community space at the rear of the Molyullah Hall.	Oct-22	Jun-23	\$ 67,900	\$ 50,000
VIC	Benalla Rural City Council	3	Community	Devenish Unisex Disabled Toilet	A unisex disabled toilet is to be added on the northside of the existing hall.	Oct-22	Jun-23	\$ 48,500	\$ 30,000
VIC	Benalla Rural City Council	3	Community	Lima South Energy Efficient Air Conditioning	Supply and install 3 energy efficient split system units and removal of old units at Lima South Community Hall.	Oct-22	Jun-23	\$ 9,986	\$ 5,200
VIC	Benalla Rural City Council	3	Community	Swanpool Shelter Upgrade	To replace the existing old undercover community noticeboard with a new galvanised steel structure.	Oct-22	Jun-23	\$ 8,500	\$ 8,500
VIC	Benalla Rural City Council	3	Community	Boweya Community Centre Water Capacity Upgrade	Installation of a larger rainwater tank for the use of patrons or visitors to the Boweya Community Centre. The water would also be available to the local Boweya CFA Fire Shed for fire-fighting.	Oct-22	Jun-23	\$ 10,580	\$ 8,530
VIC	Benalla Rural City Council	3	Community	Thoona Memorial Hall Outside Decking Project	To install a raised deck at the side of the community hall. The disability access will become part of the new deck.	Oct-22	Jun-23	\$ 50,000	\$ 50,000
VIC	Benalla Rural City Council	3	Community	Moornag Hall Fence Replacement and Shed Fit-out	The project will see the removal of the existing old fence and be replaced with a new fence using concrete posts, strainers and six strands of wire to provide security for the reserve. The project will also have a new counter, work bench, trough and pump in the multi-purpose shed.	Oct-22	Jun-23	\$ 10,257	\$ 7,700
VIC	Benalla Rural City Council	3	Community	Molyullah Children's Playground	Construct a children's playground at the Molyullah Hall and Recreation Reserve.	Oct-22	Jun-23	\$ 47,167	\$ 47,167
VIC	Benalla Rural City Council	3	Community	Swanpool Albert Heaney Reserve Upgrade	Enclosure for maintenance equipment, sheeting of eaves at the west side of the building, painting of the interior toilets, change rooms, storeroom and passageways within the pavilion.	Oct-22	Jun-23	\$ 21,000	\$ 21,000
VIC	Benalla Rural City Council	3	Community	Lurg Hall Painting of Old Lurg School	To paint the interior of the Old Lurg School that is used for community use.	Oct-22	Jun-23	\$ 10,815	\$ 10,815
VIC	Benalla Rural City Council	3	Community	Swanpool Bowling Club Renovation	The Swanpool Bowling Club is the community meeting point and is looking to install new floor coverings and paint the internal and external areas.	Oct-22	Jun-23	\$ 45,420	\$ 45,420
VIC	Benalla Rural City Council	3	Community	Warranbayne Recreation Reserve Needs a Scrub	The project is to prepare and paint the interior of the Warrenbayne Hall.	Oct-22	Jun-23	\$ 12,000	\$ 12,000
VIC	Borough of Queenscliffe	1	Combination	Vegetation removal, construction of fencing and a surfers change pad	Area nearby access path to beach sees large numbers of people unloading cars and changing before walking to the beach. This is presenting safety risks and damaging nearby natural spaces	Mar-21	May-21	\$ 38,063	\$ 38,063
VIC	Borough of Queenscliffe	2	Road	Gellibrand street pedestrian crossing, Queenscliff. Traffic improvement	To install a new pedestrian crossing to improve pedestrian connectivity from the foreshore area to the main street. In addition, the crossing will incorporate a raised hump that will help to control vehicle speeds on this road, which is a problem.	Apr-21	Jun-21	\$ 65,000	\$ 40,000
VIC	Borough of Queenscliffe	2	Road	Kirk Road trial roundabout, Point Lonsdale. Traffic improvement	To install a trial roundabout to control vehicle speeds on this local collector road.	Oct-21	Dec-21	\$ 22,736	\$ 22,736
VIC	Borough of Queenscliffe	2	Road	Intersection improvements to Stokes St & Bethune St, Queenscliff.	To replace temporary kerbing at this intersection and formalise with new kerb. Will ensure traffic priorities at this intersection are clear	Oct-21	Dec-21	\$ 40,000	\$ 40,000
VIC	Borough of Queenscliffe	3	Community	Community Health Care Pedestrian Link	Bicycle and walking path. The project will address a missing pedestrian link to access community health care. The community health care centre has moved its public entrance to a different street frontage (Point Lonsdale Road). This has resulted in a lack of pedestrian connectivity to public transport and aged care accommodation. Pedestrians are currently required to walk on the edge of the highway to access the centre. The project will construct approximately 125metres of path to link the bus stop with the centre. This will also complete the linkage to aged care accommodation.	Mar-23	May-23	\$ 76,358	\$ 76,358
VIC	Brimbank City Council	1	Combination	Kororoit Creek Trail Extension - This project will extend the Kororoit Creek Shared User Path from Isabella Williams Memorial Reserve in Deer Park to the boundary with Melton City Council, near Shepherds Grove in Kings Park. This extension will create a link to Caroline Springs and beyond and is the last section of the creek in Brimbank that does not have a shared user path. The extension is about 2.0km in length. This path is included within the Brimbank Cycling and Walking Strategy.	There is missing connection along Kororoit Creek that connects Brimbank City Council to neighbouring Melton City. This connection will benefit pedestrians and cyclist for both recreational and commuter purposes.	Jul-21	May-22	\$ 800,000	\$ 800,000
VIC	Brimbank City Council	1	Road	Deer Park Local Area Traffic Management (LATM) proposal which includes the installation of traffic calming devices that includes road humps in the following streets: Railway Parade, Wood Street, Lloyd Street, Neimur Avenue, Vincent Street, Poole Street, Tulloch Street, Hamilton Street, Christie Street, Canterbury Street Burnside Street and Miles Street. Forty new Watts Profile Road Humps and one new Flat Top Road Hump.	To address road safety concerns which have been raised by the community due to speeding and 'rat running through traffic' issues with motorists avoiding the arterial road network in the area bounded by Station Road, Ballarat Road, Hamilton Street and Railway Parade, Deer Park.	Jan-21	Mar-21	\$ 361,595	\$ 332,617
VIC	Brimbank City Council	2	Community	Replace existing shared trails segments	Replacement of dilapidated Green Gully Reserve, KEILOR DOWNS asphalt shared user path with new 3m wide concrete shared user path (approximately 1000m).	Nov-21	Jun-22	\$ 350,000	\$ 350,000
VIC	Brimbank City Council	2	Community	Suburban Park Upgrade Program	Keilor Park Recreation Reserve, KEILOR PARK. Works include path upgrade, new playground, new BBQ and park furniture and extensive tree planting.	Feb-22	Jun-22	\$ 1,485,000	\$ 735,000
VIC	Brimbank City Council	2	Community	Skate facilities Upgrade Program	Packard Street Reserve Skate Space, KEILOR DOWNS. New skate facilities as per Creating Better Parks.	Jan-22	Jun-22	\$ 782,294	\$ 482,294
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Wasley Street (Ballarat Road to End), ALBION	The project includes the following major aspects - Rehabilitation of 304 metres of existing road pavement and resurfacing with asphalt, reconstruction of 600 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 111 metres of underground drainage works.	Jun-21	Dec-21	\$ 500,000	\$ 500,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation- Maynard Place (Chetwyn Drive to Cul De Sec), KINGS PARK	The project includes the following major aspects - Rehabilitation of 154 metres of existing road pavement and resurfacing with asphalt, reconstruction of 317 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 135 metres of underground drainage works.	Sep-21	Dec-21	\$ 260,000	\$ 260,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Ferris Avenue (Jarrah Pass to Newbury Street), DEER PARK	The project includes the following major aspects - Rehabilitation of 348 metres of existing road pavement and resurfacing with asphalt, reconstruction of 710 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 119 metres of underground drainage works.	Aug-21	Dec-21	\$ 437,000	\$ 437,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Russelton Street (Erebus Street to Latrose Street), KEILOR PARK	Rehabilitation of 245 metres of existing road pavement and resurfacing with asphalt, reconstruction of 505 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 376 metres of underground drainage works.	Jun-21	Aug-21	\$ 480,000	\$ 480,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Essex Street (Duke street to end), SUNSHINE NORTH	Rehabilitation of 420 metres of existing road pavement and resurfacing with asphalt, reconstruction of 864 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 775 metres of underground drainage works.	May-21	Dec-21	\$ 830,000	\$ 830,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Myers Street (Mailey Street to Gum Street), SUNSHINE WEST	Rehabilitation of 210 metres of existing road pavement and resurfacing with asphalt, reconstruction of 443metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 208 metres of underground drainage works.	May-21	Dec-21	\$ 343,480	\$ 343,480
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Oldfield Street (Lachlan Road to Glengala Road) SUNSHINE WEST	Rehabilitation of 280 metres of existing road pavement and resurfacing with asphalt, reconstruction of 598 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 110 metres of underground drainage works.	Aug-21	Dec-21	\$ 740,000	\$ 740,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Smart Street (Bell Street to Ridgeway Pde) SUNSHINE WEST	Rehabilitation of 166 metres of existing road pavement and resurfacing with asphalt, reconstruction of 356 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 123 metres of underground drainage works.	Apr-21	Dec-21	\$ 320,000	\$ 320,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Phoenix Street ( Duke Street to Nottingham Street) SUNSHINE NORTH	Rehabilitation of 190 metres of existing road pavement and resurfacing with asphalt, reconstruction of 400 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 340 metres of underground drainage works.	Jun-21	Sep-21	\$ 440,000	\$ 440,000
VIC	Brimbank City Council	2	Road	Road Rehabilitation-Ensign Grove (Admirals Crescent to Lionheart Avenue) TAYLORS LAKES	The project includes the following major aspects - Rehabilitation of 211 metres of existing road pavement and resurfacing with asphalt, reconstruction of 443 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 92 metres of underground drainage works.	Jun-21	Dec-21	\$ 345,000	\$ 345,000
VIC	Brimbank City Council	3	Road	Road Rehabilitation- Derrimut Street (Sydney street to Adelaide Street), ALBION	The project includes the following major aspects - Rehabilitation of 319 metres of existing road pavement and resurfacing with asphalt, reconstruction of 620 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 140 metres of underground drainage works. Problem being addressed: The existing road pavement exhibits oxidation and areas of significant cracking, loss of aggregate and longitudinal roughness. In addition significant lengths of concrete kerbing is in a poor condition.	Sep-22	Feb-23	\$ 595,680	\$ 595,680
VIC	Brimbank City Council	3	Road	Road Rehabilitation- Diamond Avenue (Vale Street to Dover Street (NW road)), ALBANVALE	The project includes the following major aspects - Rehabilitation of 405 metres of existing road pavement and resurfacing with asphalt, reconstruction of 760 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 203 metres of underground drainage works. Problem being addressed: The existing road pavement exhibits oxidation and areas of significant cracking, loss of aggregate and longitudinal roughness. In addition significant lengths of concrete kerbing is in a poor condition.	Feb-23	May-23	\$ 663,556	\$ 663,556
VIC	Brimbank City Council	3	Road	Road Rehabilitation- Jacinta Way (Main Road West to Gum Street), KINGS PARK	The project includes the following major aspects - Rehabilitation of 364 metres of existing road pavement and resurfacing with asphalt, reconstruction of 630 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 240 metres of underground drainage works. Problem being addressed: The existing road pavement exhibits oxidation and areas of significant cracking, loss of aggregate and longitudinal roughness. In addition significant lengths of concrete kerbing is in a poor condition.	Oct-22	Dec-22	\$ 628,507	\$ 628,507
VIC	Brimbank City Council	3	Road	Road Rehabilitation- Yallourn Street (Helene Street to Rockbank Road), ARDEER	The project includes the following major aspects - Rehabilitation of 232 metres of existing road pavement and resurfacing with asphalt, reconstruction of 410 metres of existing kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 90 metres of underground drainage works. Problem being addressed: The existing road pavement exhibits oxidation and areas of significant cracking, loss of aggregate and longitudinal roughness. In addition significant lengths of concrete kerbing is in a poor condition.	Feb-23	Apr-23	\$ 377,491	\$ 377,491
VIC	Buloke Shire Council	1	Road	Kaye St, Charlton  Coordinates -36.272131, 143.352661	Installation of storm water pipe and pits. Adjustment of utilities in path of storm water pipe line.	Mar-21	Dec-21	\$ 990,000	\$ 990,000
VIC	Buloke Shire Council	1	Road	Upgrade street lights to energy efficient LED	Reducing energy costs/waste	May-21	Aug-21	\$ 240,000	\$ 240,000
VIC	Buloke Shire Council	1	Road	Both Industry Dr and Tower Rd are gravel roads. Proposed works is to seal approx. 150m of Tower Rd and 320m of Industry Dr.	Improved access for heavy vehicles. reducing dust pollution created heavy vehicles on gravel roads.	Mar-21	Jun-21	\$ 240,000	\$ 240,000
VIC	Buloke Shire Council	1	Community	Nandaly - Installation of BBQ and street furniture. Watchem - installation of street furniture. Culgoa - installation of street furniture. Berrivillock - installation of street furniture.	Lack of street furniture in the smaller towns	Oct-20	Jun-21	\$ 130,000	\$ 129,763
VIC	Buloke Shire Council	2	Road	Nullawil-Birchip Road Reconstruction	Rebuilding of a Nullawil-Birchip Road	Jun-21	Dec-21	\$ 1,600,000	\$ 1,227,489
VIC	Buloke Shire Council	3	Community	Cabins Infrastructure for Tourism and Short Term Accommodation. Multiple Locations: Other	Install up to 2 accommodation cabins and associated infrastructure at 7 caravan park locations Sea Lake, Green Lake, Tchum Lake, Watchem Lake, Wooroonook Lake, Charlton and Wycheproof.  Council will install and maintain asset	Mar-22	Jun-23	\$ 2,940,000	\$ 600,000
VIC	Buloke Shire Council	3	Road	Rehabilitation - McLoughlans Road: Reconstruction	A section of McLoughlans Road (Ch7.350km to Ch9.000km) will be reconstructed and increased in width from 3.8 metres to 6.6 metres.	Apr-22	Jun-23	\$ 729,000	\$ 729,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Buloke Shire Council	3	Community	Buloke Drainage Investigation & related capital works Multiple Locations: Drainage	The drainage investigation will use Lidar Technology to identify stormwater catchment to a natural and community desired location and will include: GWM water assessment Current Drainage investigation and condition assessment Hydraulic modelling Drainage strategy Flood mitigation strategy Mapping and report Capital works plan including priority projects Capital works Identified as immediate "Priority 1" or "quick wins" will then be completed	Apr-22	Jun-23	\$ 640,000	\$ 640,000
VIC	Buloke Shire Council	3	Road	Buloke Footpath and Crossover Project Multiple Locations: Bicycle and Walking Paths	Upgrade primary and secondary footpaths to current Vic Road standards. Upgrade crossovers to DDA standards. Increase the width and thickness of primary footpaths and secondary footpath at locations which experiences high traffic.	Apr-22	Jun-23	\$ 582,526	\$ 582,526
VIC	Buloke Shire Council	3	Community	Wycheproof Caravan Park Upgrade: Other	Construction of New Amenities Building & installation of associated infrastructure upgrades (electrical & hydraulic)  Council will install and maintain asset	Apr-22	Jun-23	\$ 431,166	\$ 300,000
VIC	Buloke Shire Council	3	Community	Wooroonook Lakes Camping Ground Upgrade: Other	Electrical & hydraulic upgrades to increase the amount of powered sites available.  Council will install and maintain asset	Apr-22	Jun-23	\$ 296,146	\$ 120,000
VIC	Buloke Shire Council	3	Community	Donald Community Precinct Improvements: Sporting and recreation facilities	Capital works identified under Stage 2B plans	Jul-22	Jun-23	\$ 180,000	\$ 180,000
VIC	Buloke Shire Council	3	Community	Aerodrome water connections. Multiple Locations: Other	Provide pipeline water connection to Aerodromes at Sea Lake, Wycheproof, Birchip & Charlton  Council will install and maintain asset	Apr-22	Jun-23	\$ 28,000	\$ 28,000
VIC	Buloke Shire Council	3	Community	Watchem Oval Water Connection: Sporting and recreation facilities	Provide pipeline water connection to the Watchem Oval.  Council will install asset and retain ownership of the asset, committee will maintain.	Apr-22	Jun-23	\$ 20,000	\$ 20,000
VIC	Campaspe Shire Council	1	Road	Shared Path Network - Lighting	Usability and safety of unlit sections of the shared path network	May-21	May-21	\$ 100,000	\$ 100,000
VIC	Campaspe Shire Council	1	Road	Collins Street Colbinabbin - Widening	Poor traffic behaviour at the Silos art site including parking and traffic management	May-21	Jun-22	\$ 250,000	\$ 250,000
VIC	Campaspe Shire Council	1	Community	Shire - Landscaping	Poor or inconsistent tree coverage	Apr-21	Jun-22	\$ 80,000	\$ 80,000
VIC	Campaspe Shire Council	1	Road	Shire Wide - Resheeting	Road deterioration, potholes, gravel loss and wet weather accessibility	Oct-21	Jun-22	\$ 1,532,795	\$ 1,532,795
VIC	Campaspe Shire Council	1	Road	Multiple Locations - Culverts	Drainage issues in flood prone areas	Apr-21	Jun-21	\$ 210,000	\$ 210,000
VIC	Campaspe Shire Council	1	Community	Campaspe - Multiple Sites - Footpath	The project aims to identify the missing links along the existing network of footpath and create a continuous path of travel to preferred destination	Feb-21	Jul-21	\$ 300,000	\$ 300,000
VIC	Campaspe Shire Council	1	Road	Echuca and Kyabram Urban Centres - Line Marking	Improving motorists behaviours and making the wide streets safer	Feb-22	May-22	\$ 150,000	\$ 150,000
VIC	Campaspe Shire Council	2	Road	Campaspe Street Rochester Kerb & Channel Upgrade	Reconstruction of kerb and channel including both renewal and upgrade elements	Apr-21	Aug-21	\$ 156,000	\$ 156,000
VIC	Campaspe Shire Council	2	Community	Shire Wide Footpath Upgrades	Design and construction of new footpaths to fill gaps between existing footpaths across the municipality	Mar-22	Aug-22	\$ 1,000,000	\$ 1,000,000
VIC	Campaspe Shire Council	2	Community	Shire Wide DDA improvements	Shire wide project to deliver small-scale upgrade works on council infrastructure such as footpaths and parking areas identified by the community and council officers to ensure DDA compliance and improved accessibility	Mar-22	Jun-22	\$ 240,000	\$ 240,000
VIC	Campaspe Shire Council	2	Community	Shire Netball Court Asphalt and Flexi Pave program	Sporting and recreation facility improvements – resurfacing of netball courts across 4 recreations reserves (Lockington, Echuca Vic Park, Gunbower). Toolleen removed from project.	Jan-22	Feb-22	\$ 170,000	\$ 170,000
VIC	Campaspe Shire Council	2	Road	Shire wide culvert program	Replacement and upgrade /new culverts at a number of locations to improve drainage action in these areas	May-22	Jun-22	\$ 200,000	\$ 200,000
VIC	Campaspe Shire Council	2	Road	Roslynmead Shoulder Stabilising	Gravel shoulder stabilising and sealing – additional project, design completed, and stage 1 has been delivered under the LRCI Phase 1 program. Stage 1 extends from -36.07275895586995, 144.52921574008295 to -36.10723045534342, 144.5259541753125 Stage 2 extends from -36.10723045534342, 144.5259541753125 to -36.12927873417554, 144.52586834462662	May-22	Jun-22	\$ 1,000,000	\$ 1,000,000
VIC	Campaspe Shire Council	2	Road	Gravel Road Re-sheeting	Gravel Road Re-sheeting at the following locations: Lowrie Road, Bamawm Extension Marshall Lane, Bamawm Middleton Road, Lockington Cantwell Road, Wharparilla	Jun-22	Jun-22	\$ 271,493	\$ 271,493
VIC	Campaspe Shire Council	3	Community	Kyabram Recreation Reserve Netball Court and Lighting Upgrade	Kyabram Recreation Reserve Netball Court and Lighting Upgrade	Oct-22	Mar-23	\$ 750,000	\$ 750,000
VIC	Campaspe Shire Council	3	Community	Rushworth Murchison Rail Trail Construction	Construction of rail trail from Rushworth to Murchison (10.5km)	Jan-23	Jun-23	\$ 3,155,000	\$ 1,500,000
VIC	Campaspe Shire Council	3	Community	Campaspe Wide Solar program	Installation of solar and batteries on community buildings across the municipality	Jun-22	May-23	\$ 450,000	\$ 450,000
VIC	Campaspe Shire Council	3	Road	Campaspe Wide Gravel Road Resheeting program	Gravel road resheeting across the municipality	Oct-22	Jan-23	\$ 1,800,000	\$ 1,800,000
VIC	Campaspe Shire Council	3	Community	Campaspe Wide Public Amenities Upgrade Program	Upgrade of public toilets across the municipality	Mar-23	Jun-23	\$ 725,590	\$ 725,590
VIC	Campaspe Shire Council	3	Community	Lancaster Netball Court Resurfacing	Resurfacing of netball court	Oct-22	Oct-22	\$ 20,000	\$ 20,000
VIC	Cardinia Shire Council	1	Community	Toomuc Recreation Reserve: extend and upgrade the Toomuc Reserve northern pavilion to include netball change rooms and umpire change rooms with unisex amenities	The improvements will accommodate growing participation in local sports and will ensure that all ages and genders will have equal and safe use of the facilities	Mar-21	Jun-22	\$ 1,298,581	\$ 250,000
VIC	Cardinia Shire Council	1	Community	Cardinia Life: Internal improvements to accessibility	Currently the venue has many access issues, by implementing these improvements the facility will meet councils design standards for access, improving access for "all".	Mar-21	Sep-21	\$ 122,418	\$ 85,000
VIC	Cardinia Shire Council	1	Community	Worrell Recreation Reserve: Construction of new car park at Worrell Recreation Reserve	Provision of improved parking and traffic flow for a busy multi-purpose community centre and local precinct	Nov-20	Jun-22	\$ 796,139	\$ 375,000
VIC	Cardinia Shire Council	1	Community	Kath Roberts Reserve: Construction of new paths for pedestrian and cyclist	Lack of connectivity with existing path network and this reserve, plus updating equipment to include all ability equipment	Apr-21	May-21	\$ 81,000	\$ 81,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Cardinia Shire Council	1	Combination	Orchard Primary School - Construct a concrete footpath, and indented parking bays on the road reserve around Orchard Park Primary School, Beaconsfield.	There is no footpath and parking bays around the roads along the perimeter of Orchard Primary School. This creates an unsafe environment for children and parents accessing the school at peak pick up/drop off times. Traffic and pedestrian safety will be vastly improved by constructing the works.	May-21	Jun-21	\$ 290,518	\$ 290,518
VIC	Cardinia Shire Council	1	Community	Comely Banks Recreation Reserve - Installation of NRL standard spectator fencing	The fields do not currently have any fencing	May-22	Jun-22	\$ 141,268	\$ 141,268
VIC	Cardinia Shire Council	1	Community	Walnut Way Reserve, Pakenham - new playground, installation of new equipment and associated drainage, path and landscaping works.	This is a beautiful nature reserve that does not have any play equipment. Through community consultation this reserve was identified as having high use by families and residents of the nearby retirement village.	May-22	Jun-22	\$ 130,621	\$ 46,680
VIC	Cardinia Shire Council	1	Community	Dutton Place, Pakenham - Removal of existing playground equipment, installation of new equipment and associated drainage and landscaping works.	This playground is outdated and an audit found unsafe play equipment. There is also a drainage issue which must be addressed to ensure the safety of visitors.	May-22	Jun-22	\$ 157,732	\$ 81,277
VIC	Cardinia Shire Council	1	Combination	Eastone Reserve, Corner Windermere Boulevard and Waterside Drive, Pakenham - Drainage and Landscaping improvements	The project will improve access to the site for future maintenance, improve water quality and flow. The dewatering and removal of silt, will improve the overall area for visitors.	May-22	Jun-22	\$ 389,609	\$ 340,396
VIC	Cardinia Shire Council	2	Road	Bicycle and Walking Paths: Kenilworth Avenue shared path Kenilworth Avenue, Beaconsfield	Works involving cycling and pedestrian infrastructure: shared path construction to link Kenilworth Avenue with Beaconsfield train station	Nov-21	Jan-22	\$ 344,000	\$ 344,000
VIC	Cardinia Shire Council	2	Road	Reconstruction: Soldiers Road  Soldiers Road, Lang Lang	Rebuilding a road that already exists (can include upgrading): reconstruction of road to allow widening and improve access to new recreation reserve from town centre	Oct-21	Nov-22	\$ 1,720,815	\$ 1,600,000
VIC	Cardinia Shire Council	2	Combination	Street lighting equipment  Outside Orchard Park Primary School, 291 Pink Hill Blvd 3809 Officer, VIC,	Works related to vehicle traffic and pedestrian lighting  Street lighting outside new primary school	Aug-21	Sep-21	\$ 100,000	\$ 100,000
VIC	Cardinia Shire Council	2	Community	Toilet Blocks Upper Beaconsfield Recreation Reserve – public toilets	Works relating to construction of public toilet block amenities	Aug-21	Feb-22	\$ 223,684	\$ 223,684
VIC	Cardinia Shire Council	2	Road	Widening  Pepis land entrance	Work to make the surface or pavement of a road wider  Widen Emerald Beaconsfield Road and construct entrance into Pepis Land reserve	Oct-21	May-22	\$ 414,786	\$ 282,734
VIC	Cardinia Shire Council	2	Community	Bicycle and Walking Paths  Denham Road, Koo Wee Rup	Works involving cycling and pedestrian infrastructure  Construction of new shared path along 110, from Rossiter Road heading to Moody Street (approx. 315m), including drainage and endwalls	Sep-21	Oct-21	\$ 130,220	\$ 130,220
VIC	Cardinia Shire Council	2	Community	Bicycle and Walking Paths Cardinia Road (Kaduna Park connection)	Works involving cycling and pedestrian infrastructure Construction of new shared path along Cardinia Road to fill in a missing link and connect Kaduna Park house estate approx. 230m	Jun-22	Jun-22	\$ 189,000	\$ 189,000
VIC	Cardinia Shire Council	2	Community	Bicycle and Walking Paths Toomuc Valley Road (Pomegranate Way to Browns Road)	Works involving cycling and pedestrian infrastructure Construction of new shared path along Toomuc Valley Road from Pomegranate Way to Browns Road	Jul-22	Aug-22	\$ 284,420	\$ 284,420
VIC	Cardinia Shire Council	2	Community	Bicycle and Walking Paths Princes Highway (Grandvue Boulevard to Majestic Drive)	Works involving cycling and pedestrian infrastructure Construction of new shared path along Princes Highway from Grandvue Boulevard to Majestic Drive approx. 465m	Jan-22	Apr-22	\$ 224,423	\$ 223,923
VIC	Cardinia Shire Council	2	Community	Worrell Reserve Toilet	Works relating to construction of public toilet block amenities	Dec-21	Jun-22	\$ 296,511	\$ 296,511
VIC	Cardinia Shire Council	2	Community	Jack Russell Park – Gembrook Toilets	Works relating to construction of public toilet block amenities	Dec-21	Jun-22	\$ 280,424	\$ 280,424
VIC	Cardinia Shire Council	3	Community	Nar Nar Goon football oval resurfacing  Spencer Street, Nar Nar Goon  Work category: Sporting and recreation facilities	Works to upgrade and maintain sporting oval (drainage and re-turf)	Apr-22	Jun-23	\$ 800,000	\$ 200,000
VIC	Cardinia Shire Council	3	Community	James Street carpark  43 James Street, Pakenham  Work category: off road car park	Construction of new off-road car park to service new youth centre	Jul-22	Nov-22	\$ 500,000	\$ 500,000
VIC	Cardinia Shire Council	3	Road	Timbertop-Pinkhill Boulevard, Officer intersection  Timbertop Boulevard-Pink Hill Boulevard-Hedgevale Drive, Officer  Work category: Traffic improvement	Upgrade intersection of Timbertop Boulevard-Pink Hill Boulevard-Hedgevale Drive to full signalised intersection	Apr-22	Jun-23	\$ 825,000	\$ 525,000
VIC	Cardinia Shire Council	3	Community	Streetlight upgrade  Main locations: Pakenham, Beaconsfield and Koo Wee Rup  Work category: Replacement of light bulbs in streetlights	Upgrade approx. 2096 streetlights from mercury vapour to LED	Apr-22	Jun-23	\$ 2,250,000	\$ 500,000
VIC	Cardinia Shire Council	3	Community	Officer District Park – dog off leash area  Lansell Avenue, Officer  Work category: Playgrounds and Skate parks (including all ability playgrounds)	Fully fenced dog off leash area with agility equipment, landscaping, pathways, seating and quiet dog area	Jul-22	Jun-23	\$ 320,000	\$ 320,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Cardinia Shire Council	3	Community	Officer District Park – Parkour zone Lansell Avenue, Officer Work category: Playgrounds and Skate parks (including all ability playgrounds)	Construction of parkour zone including concrete and steel obstacles, rubber under-surfacing and associated landscaping	Jul-22	Jun-23	\$ 115,000	\$ 115,000
VIC	Cardinia Shire Council	3	Community	Cockatoo Cottages landscape and accessibility upgrade 5 McBride St, Cockatoo Work category: Landscaping improvements and improved accessibility of community facilities and areas	Outdoor landscaping and external safe pavement access works	Apr-22	Dec-22	\$ 185,000	\$ 185,000
VIC	Cardinia Shire Council	3	Community	Deep Creek Reserve – interpretation signage End of Cameron Way, Pakenham Work category: other	Interpretation signs as outlined in the Deep Creek Reserve interpretation plan (Stage 1 and some components of Stage 2), including welcome totem, ESD information for building, interpretation sign to complement sculpture, plus more  1a. Entry sign (takes into consideration the declaration of Bunurong as the RAP thus only 1 totem sign) 1b. Choose your own adventure 2a. An interactive installation that will demonstrate and talk about the many ESD features of the building and broader site 2b. A sign (located near the tadpoles) to explain the origins of the name 'Deep Creek' 2e. Café – signage only (integrating ESD at the café)  See attached extracts from the interpretation plan for each of these signs.	Apr-22	Jun-23	\$ 175,000	\$ 175,000
VIC	Cardinia Shire Council	3	Community	Parman Avenue Reserve, Pakenham playspace Work category: Playgrounds and Skate parks (including all ability playgrounds)	Playspace renewal and upgrade.	Jul-22	Jun-23	\$ 62,278	\$ 62,278
VIC	Cardinia Shire Council	3	Community	Alma Treloar – new toilet block 79 Pakenham Road, Cockatoo Work category: Toilet block	Construction of public toilet block amenities	Aug-22	Jun-23	\$ 350,000	\$ 350,000
VIC	Cardinia Shire Council	3	Community	Cockatoo Tennis Court redevelopment 2 McBride Street, Cockatoo Work category: Sporting and recreation facilities	Upgrade and repair of existing tennis courts - demolition of existing courts, earthworks, and court pavement upgrade and drainage.	Aug-22	Jun-23	\$ 700,000	\$ 450,000
VIC	Cardinia Shire Council	3	Community	Alma Treloar Reserve - stage and amphitheatre construction 79 Pakenham Road, Cockatoo Work Category: Sporting and recreation facilities	Upgrade existing 'informal' amphitheatre with a formal teared outdoor amphitheatre area with teared seating, plus new stage area with shade structure over the stage.	Mar-23	May-23	\$ 360,000	\$ 360,000
VIC	Casey City Council	1	Community	Berwick Bowling Club, Edwin Flack Reserve Berwick - roof structure and lighting	During wet weather the facilities are not able to be used and during non-daylight savings hours use is limited to daytime. This project will provide an all-weather bowling green enabling year-round participation in lawn bowls.	Feb-21	Jun-22	\$ 1,000,000	\$ 500,000
VIC	Casey City Council	1	Road	Manks Road Clyde - resealing	The road re-sealing works are required to ensure a safer road asset, to improve congestion and provide for the adequate protection of the new shoulder works.	Oct-20	Jan-21	\$ 360,000	\$ 300,000
VIC	Casey City Council	1	Combination	Sawtells Inlet, Tooradin - pedestrian bridge replacement	The existing pedestrian bridge is in poor condition and in need of replacement. The bridge was closed to the public in 2017 due to safety concerns resulting from decay of the timber structure. The project is a high priority for the region to connect local residents and tourist visitors to landmarks within the Tooradin township.	Feb-21	Jun-22	\$ 750,000	\$ 750,000
VIC	Casey City Council	1	Road	Hallam North Road - Resealing	The road requires re-sealing and patching to improve road safety, improve congestion and reduce on-going maintenance costs.	Jan-21	Jun-21	\$ 83,650	\$ 83,650
VIC	Casey City Council	2	Community	Ercildoune Homestead Redevelopment	Redevelopment of a vacant, significant homestead into a community facility providing local services and programs to the Cranbourne West community.	Jan-22	Jun-22	\$ 1,196,000	\$ 1,196,000
VIC	Casey City Council	2	Community	Lochaven Recreation Reserve, Cranbourne West (Stage 1)	Development of Stage 1 a new District-level AFL/Cricket/Netball facility on a greenfield site including: earthworks, stormwater drainage, AG & irrigation, concrete (e.g. spectator area, footpaths, forecourts etc.), netball courts & cricket nets, play space, fencing, pavement, and electrical.	May-21	Mar-22	\$ 6,173,505	\$ 4,535,305
VIC	Casey City Council	2	Community	Olive Road Sporting Complex Indoor Netball Stadium Renewal and Upgrade, Doveton	Renewal and upgrade of the complex to meet compliance and introduce multi-sport opportunities. To deliver court resurfacing, blue vane scoreboard and shot clock fit out, roof-mounted basketball backboards, HVAC/Air handling, line marking and footings in courts, seating, scorers' benches, run-off padding, poles and posts.	May-21	Jun-22	\$ 1,540,000	\$ 1,540,000
VIC	Casey City Council	2	Road	Cannons Creek Road from Baxter Tooradin Road to Hardy Ave, Cannons Creek	Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety.	May-21	Sep-21	\$ 624,118	\$ 624,118
VIC	Casey City Council	2	Road	Manks Road from South Gippsland Hwy to No 175/185 Manks Road, Clyde	Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety.	May-21	Jun-21	\$ 598,618	\$ 598,618
VIC	Casey City Council	2	Road	North Road from Western Port Hwy to Pearcedale Road, Cranbourne South	Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety.	Jul-21	Sep-21	\$ 595,693	\$ 595,693
VIC	Casey City Council	2	Road	Fisheries Road from North Road to Baxter-Tooradin Road, Devon Meadows	Resealing. The existing asphalt road surface requires renewal. These works will improve road condition and safety.	May-21	Jun-21	\$ 408,244	\$ 408,244
VIC	Casey City Council	2	Road	Robinson Road from Kostic Blvd to Seal Change at No 85 Robinson Road, Narre Warren North	Resealing and widening. The existing asphalt road surface requires renewal. These works combined with construction of sealed shoulders will improve road condition and safety.	May-21	Jun-21	\$ 547,109	\$ 547,109
VIC	Casey City Council	2	Road	Berwick Springs Promenade / Ard Blair Terrace Roundabout, Narre Warren South	Traffic Improvements. The roundabout and traffic Islands will be realigned and reconstructed and include asphalt renewal works and provision of new lighting to improve road conditions and traffic safety. New indented parallel parking will be installed along the esplanade	May-21	Jun-22	\$ 346,220	\$ 346,220

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Casey City Council	3	Road	Evans Road (South Gippsland Highway to Hall Road) Upgrade (Stage 1-3)	Upgrade of Evans Road from South Gippsland to Hall Road including asphalt resealing, regulation and 100mm depth of patching as required and safety barrier installation to meet AustRoad Standards.	Jul-22	Jun-23	\$ 1,553,000	\$ 1,553,000
VIC	Casey City Council	3	Community	Bayview Park 1001 Steps - Stage 2 Accessible Path	Construct Stage 2 of a compliant access path to provide an easy grade ascent/descent to the top viewpoint of Bayview Park for people of all mobility and abilities	Jul-22	Jun-23	\$ 1,219,390	\$ 1,219,390
VIC	Casey City Council	3	Road	Casey Fields Southern Entrance and Road	Construct new (and final) entrance and road into Casey Fields from its southern boundary.	Jan-23	Jun-23	\$ 1,100,000	\$ 495,000
VIC	Central Goldfields Shire Council	1	Community	Central Goldfields Shire (various locations) – shade structures, tree planting and fencing	To provide shade and improve landscape areas which addresses issues to the buildings that were identified in the Community Plans.	Nov-20	Jun-22	\$ 155,000	\$ 155,000
VIC	Central Goldfields Shire Council	1	Community	Central Goldfields Shire (various locations) - town hall building improvement works	Improvements to the Town Halls which addresses issues to the buildings that were identified in the Community Plans.	Nov-20	Dec-22	\$ 544,546	\$ 544,546
VIC	Central Goldfields Shire Council	1	Community	Central Goldfields Shire (various locations) - playground improvement works	Improvements and upgrading of existing playgrounds which have been identified in the Community Plans.	Jun-21	Jun-22	\$ 40,000	\$ 40,000
VIC	Central Goldfields Shire Council	1	Community	BetBet and Dunolly - entrance signs	Minimal existing signage in the towns to promote the areas.	Jun-21	Jun-22	\$ 50,000	\$ 50,000
VIC	Central Goldfields Shire Council	2	Road	Maryborough pavement expansion	Construct new footpaths within Maryborough, Victoria to provide an increased and linked footpath network.	Sep-21	Mar-22	\$ 300,000	\$ 300,000
VIC	Central Goldfields Shire Council	2	Road	Gillies St Maryborough	Road reconstruction project of Gillies Street Maryborough, between Layton Road and Sutton Road.  Gillies Street between Derby Road and Sutton Road is a high priority for Council as it provides a key eastern bypass route. This project upgrades a section of this by pass.	Sep-21	Mar-22	\$ 486,842	\$ 452,982
VIC	Central Goldfields Shire Council	2	Community	Community infrastructure upgrade shire wide	Implement community infrastructure upgrades based on community plans in Talbot, Dunolly, Bealiba and Carisbrook. This includes repainting community facilities including community halls, installation of street and park furniture and associated works.	Sep-21	Jun-22	\$ 120,000	\$ 120,000
VIC	Central Goldfields Shire Council	3	Community	Central Goldfields Pool Upgrade Works (Various locations)	Works to upgrade and repair several swimming pools across the Central Goldfields Shire Council including; • Maryborough Indoor Sports & Leisure Centre • Talbot Outdoor Swimming Pool • Dunolly Outdoor Swimming Pool	Aug-22	Jun-23	\$ 1,139,092	\$ 1,139,092
VIC	Central Goldfields Shire Council	3	Community	Central Goldfields Community Infrastructure Upgrades (Various locations)	Implement community infrastructure upgrades. This includes upgrades to various community buildings including – Installation shelter, painting community building, building maintenance & structural repairs and Talbot Town Hall Toilet replacement final stage (funded through Phase 1 & 3)	Jan-23	Jun-23	\$ 640,000	\$ 440,000
VIC	City of Ballarat	1	Combination	Armstrong Street rehabilitation and drainage	The current condition of the footpath has deteriorated along what is a heavily utilised CBD road lined with local businesses and Federation University CBD Campus.	Oct-20	Feb-21	\$ 900,000	\$ 766,452
VIC	City of Ballarat	1	Road	Lanstaffe Street rehabilitation	The road will be reconstructed, strengthen pavement, install new drainage, repair sections of kerb and channel and replace brick footpath with concrete	Sep-21	Nov-21	\$ 872,000	\$ 766,453
VIC	City of Ballarat	2	Road	Gillies Road - Ascot	Reconstruction – Addington Creswick Road to 200m north of Creswick Creek – 1.6Km	Oct-21	Dec-21	\$ 1,350,477	\$ 1,150,477
VIC	City of Ballarat	2	Road	Ring Road – Mitchell Park	Traffic Improvement – Construction roundabout Ring Road / Gregory Street Intersection	Jan-22	Feb-22	\$ 1,500,000	\$ 1,300,000
VIC	City of Ballarat	2	Road	Lake Wendouree – Lake Wendouree	Reconstruction – Road and improve car parking around St Patricks Point	Oct-21	Dec-21	\$ 900,000	\$ 750,000
VIC	City of Ballarat	2	Road	Cuthberts Road- Cardigan	Reconstruction – Whites Road to Finchs Road	Oct-21	Dec-21	\$ 700,000	\$ 700,000
VIC	City of Ballarat	3	Community	Wendouree West Change Rooms – Kurrajong Road, Wendouree West	Construct new female and male change rooms in the Wendouree West Recreation Reserve	Jan-22	Jan-23	\$ 1,300,000	\$ 1,300,000
VIC	City of Ballarat	3	Road	Wendouree Parade – Lake Wendouree	Replace 600 meters of tram tracks and reconstruction part of the road	Mar-22	Oct-22	\$ 1,200,000	\$ 1,200,000
VIC	City of Ballarat	3	Road	Ring Road / Gregory Street – Mitchell Park	Install traffic lights at the Ring Road / Gregory intersection	Oct-22	Dec-22	\$ 1,100,000	\$ 565,810
VIC	City of Boroondara	1	Road	Illawarra Road Hawthorn - footpath	Safety improvement for all pedestrians.	Mar-21	Mar-21	\$ 42,467	\$ 42,467
VIC	City of Boroondara	1	Road	Caroline Street Hawthorn - footpath	Safety improvement for all pedestrians.	Oct-20	Oct-20	\$ 25,289	\$ 25,289
VIC	City of Boroondara	1	Road	Berkeley Street Hawthorn - footpath	Safety improvement for all pedestrians.	Oct-20	Oct-20	\$ 41,918	\$ 41,918
VIC	City of Boroondara	1	Road	Balwyn Road Balwyn - footpath	Safety improvement for all pedestrians.	Aug-21	Aug-21	\$ 38,880	\$ 30,000
VIC	City of Boroondara	1	Road	Auburn Parade Hawthorn East - footpath	Safety improvement for all pedestrians.	Nov-20	Nov-20	\$ 60,285	\$ 60,285
VIC	City of Boroondara	1	Road	St Johns Avenue Camberwell - footpath	Safety improvement for all pedestrians.	Mar-21	Apr-21	\$ 61,858	\$ 61,858
VIC	City of Boroondara	1	Road	Lynden Street Camberwell - footpath	Safety improvement for all pedestrians.	Mar-21	Mar-21	\$ 25,666	\$ 25,666
VIC	City of Boroondara	1	Road	Camberwell, Hawthorn East, Glen Iris and Ashburton - street lighting upgrade for 12 roads	All 12 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues.	Dec-20	Jun-21	\$ 23,371	\$ 23,371
VIC	City of Boroondara	1	Road	Balwyn, Balwyn North and Surrey Hills - street lighting upgrade for 11 roads	All 11 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues.	Dec-20	Jun-21	\$ 25,846	\$ 25,846
VIC	City of Boroondara	1	Community	Derby Street Kew and Railway Parade Camberwell - pedestrian areas lighting	Project 1. Project will provide lighting to a high usage pedestrian lane-way that provides access to a shopping centre and recreational facility. The lane-way currently has no lighting and is causing safety concerns in the community. Project 2. Current lights are in poor condition and provide non-compliant lighting levels. The project will address community concerns of low lighting levels and associated safety issues.	Dec-20	Jun-21	\$ 19,416	\$ 19,416
VIC	City of Boroondara	1	Road	Park hill Road Kew - street lighting upgrade	Park hill road has been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety and criminal activity issues.	Dec-20	Jun-21	\$ 12,406	\$ 12,406
VIC	City of Boroondara	1	Road	Gellibrand Street and Wellington Street Kew - street lighting upgrade	Both Gellibrand and Wellington Street have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues.	Dec-20	Jun-21	\$ 41,354	\$ 41,354
VIC	City of Boroondara	1	Road	Kew, Kew East and Hawthorn - street lighting upgrade for 9 roads	All 9 roads have been found to have under performing street lighting in accordance with the relevant Australian standard. The project will address this issue and community concerns of associated safety issues.	Dec-20	Jun-21	\$ 45,489	\$ 45,489
VIC	City of Boroondara	1	Road	Barkers Road, Hawthorn - south side - Footpath Reinstatement	Safety improvement for all pedestrians	Aug-21	Aug-21	\$ 62,190	\$ 58,000
VIC	City of Boroondara	1	Road	Barkers Road, Hawthorn - north side - Footpath Reinstatement	Safety improvement for all pedestrians	Aug-21	Aug-21	\$ 63,736	\$ 57,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Boroondara	1	Road	Fitzgerald Street, Balwyn - Footpath Reinstatement	Safety improvement for all pedestrians	Aug-21	Aug-21	\$ 36,450	\$ 23,446
VIC	City of Boroondara	2	Community	Bowen Street MCH Centre, Camberwell	Improvements to community facilities	May-21	Oct-21	\$ 504,000	\$ 100,000
VIC	City of Boroondara	2	Community	Alamein Neighbourhood and Learning Centre, Ashburton	Improvements to community facilities	Apr-21	Feb-22	\$ 1,528,157	\$ 650,000
VIC	City of Boroondara	2	Community	Hawthorn Rowing Ramp	Improvements to community facilities	Apr-21	Aug-22	\$ 991,029	\$ 284,000
VIC	City of Boroondara	2	Community	Hawthorn Aquatic Centre Sauna	Improvements to community facilities	Apr-21	Aug-21	\$ 76,000	\$ 76,000
VIC	City of Boroondara	2	Community	Roof replacements on community facilities audited as Priority 1 replacements - various centres	Improvements to community facilities	Jul-21	Dec-21	\$ 200,000	\$ 200,000
VIC	City of Boroondara	2	Road	Dudley Parade, Canterbury - Myrtle Rd to Chaucer Crescent	Reconstruction	Jul-21	Dec-21	\$ 428,184	\$ 428,184
VIC	City of Boroondara	2	Road	Monash Ave Balwyn, Gordon St to Belmore Rd	Reconstruction	Jul-21	Dec-21	\$ 505,700	\$ 501,036
VIC	City of Boroondara	2	Road	Ramsey Avenue, Kew East, Coleman Avenue to Sutherland Ave	Reconstruction	Jul-21	Dec-21	\$ 382,441	\$ 331,816
VIC	City of Boroondara	2	Road	Catalina Ave, Ashburton, High St Rd to Lancaster St	Reconstruction	Jul-21	Dec-21	\$ 280,000	\$ 280,000
VIC	City of Boroondara	2	Community	Fordham Gardens Path reconstruction, Camberwell	Walking Paths - Inclusive of drainage and associated landscape. Heritage garden with DDA access issues and community pressure to address	Aug-21	Nov-21	\$ 448,964	\$ 448,964
VIC	City of Boroondara	2	Community	Power upgrade to Canterbury Community Centre	Other	Jul-21	Dec-21	\$ 267,000	\$ 267,000
VIC	City of Boroondara	2	Road	Street lighting upgrades in Balwyn North, Kew and Surrey Hills	Street lighting equipment - New or replacement street lights to be installed at 35 locations across Balwyn North, Kew and Surrey Hills addressing current under performing street lighting; Eglinton Street in Kew, Balwyn road in Balwyn North, Hosken Street in Balwyn North, Essex Road in Surrey Hills, Barrington Avenue in Kew, Durham Road in Surrey Hills, Maud Street in Balwyn North, Tuxen Street in Balwyn North, Rose Avenue in Surrey Hills, Malmsbury Street in Kew, Whitehorse Road in Surrey Hills	Feb-21	Oct-21	\$ 54,500	\$ 54,500
VIC	City of Boroondara	2	Road	Street lighting upgrades in Camberwell and Canterbury	Street lighting equipment - New or replacement street lights to be installed at 25 locations across Camberwell and Canterbury addressing current under-performing street lighting; Rochester road in Canterbury, Highfield Road in Canterbury, Prospect Hill Road in Canterbury, George Street in Camberwell, Russell Street in Camberwell, Leeds Street in Canterbury, Tyndall Street in Canterbury, Quantok Street in Canterbury, Albion street in Canterbury	Jul-21	Oct-21	\$ 36,500	\$ 36,500
VIC	City of Boroondara	2	Road	Street lighting upgrades in Deepdene, Hawthorn and Hawthorn East	Street lighting equipment - New or replacement street lights to be installed at 28 locations across Deepdene, Hawthorn and Hawthorn East addressing current underperforming street lighting; Lisson Grove in Hawthorn, Isabella Grove in Hawthorn, Coppin Grove Hawthorn, Shakespeare Grove in Hawthorn, Leonard Street in Deepdene, Charles street in Hawthorn, Moore Street in Hawthorn, Ruby Street in Hawthorn, Condor Street in Hawthorn East, Hunter Street in Hawthorn	Jul-21	Oct-21	\$ 41,000	\$ 41,000
VIC	City of Boroondara	2	Community	Car park lighting installation at Iramoo Street Car Park 2 Balwyn	Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting	Jul-21	Oct-21	\$ 58,500	\$ 58,500
VIC	City of Boroondara	2	Community	Car park lighting upgrade at Power street car park Hawthorn	Street lighting equipment/off-road carparks - Upgrade of lighting to address the current underperforming lighting	Jul-21	Oct-21	\$ 101,250	\$ 101,250
VIC	City of Boroondara	2	Community	Carpark lighting installation at Jack O'tool Reserve Carpark, Kew	Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting	Jul-21	Oct-21	\$ 58,500	\$ 58,500
VIC	City of Boroondara	2	Community	Car park lighting installation at Evergreen centre Balwyn	Street lighting equipment/off-road carparks - Installation of lighting to address the current lack of lighting	Aug-21	Oct-21	\$ 15,000	\$ 15,000
VIC	City of Boroondara	2	Road	Service laneway lighting installation at Nelson street	Street lighting equipment - Installation of street lighting to address the current lack of lighting	Aug-21	Oct-21	\$ 11,000	\$ 11,000
VIC	City of Boroondara	2	Road	Wattle Road refurbishment	Road refurbishment, footpath widening, landscaping, traffic treatment upgrades and improved lighting	Jan-21	Jun-21	\$ 900,000	\$ 400,000
VIC	City of Boroondara	2	Road	Hardwicke Street, Balwyn, Drainage relining/repairs	Drainage	Jul-21	Dec-21	\$ 67,000	\$ 67,000
VIC	City of Boroondara	2	Community	Camberwell Fresh Food Market	Improvements to community facilities - revitalise shop 13 (currently vacant) with new fit out including opening to outdoor plaza, public seating to revitalise market and improve shopping vitality and improve access to existing public toilet	Jul-21	Oct-22	\$ 440,000	\$ 342,346
VIC	City of Boroondara	2	Road	Hill Road, Balwyn North, (Doncaster Rd to Riverview Rd)	Reconstruction - Kerb and channel is in poor condition with deficient surface drainage and poor road shape. The road surface is cracked and has areas of failure. Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement. 640LM of Bluestone kerb replacement 250sqm of footpath replacement 2270sqm road resurfacing and related drainage works	May-22	Jun-22	\$ 250,000	\$ 224,000
VIC	City of Boroondara	2	Road	Moorhouse Street, Camberwell (Prospect Hill Rd to Dead End)	Reconstruction - Kerb and channel is in poor condition with deficient surface drainage and poor road shape. The road surface is cracked and has areas of failure Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement. 680LM of Concrete kerb replacement 2610sqm road resurfacing and related drainage works	May-22	Jun-22	\$ 260,000	\$ 235,000
VIC	City of Boroondara	3	Road	Athelstan Road, Camberwell. Toorak Road to Camberwell Road	Reconstruction: removal and replacement of existing kerb and channel, road resurfacing and reconstruction of drainage. Removal and replacement of sections of footpath in poor condition	Nov-22	May-23	\$ 570,000	\$ 400,000
VIC	City of Boroondara	3	Road	Bourne Road, Glen Iris.	Reconstruction: removal and replacement of existing kerb and channel, road resurfacing and reconstruction of drainage. Removal and replacement of sections of footpath in poor condition	Feb-23	Jun-23	\$ 441,000	\$ 337,622
VIC	City of Boroondara	3	Road	Cooloongatta Road, Camberwell (Riverside Rd to Doonkuna Av)	Reconstruction: Road refurbishment, asphalt resurfacing and associated drain and footpath works	Apr-23	Jun-23	\$ 520,000	\$ 450,000
VIC	City of Darebin	1	Combination	City of Darebin (various locations) - footpath replacement	In order to maintain the agreed levels of service specified and compliance with the Road Management Plan, requirements include inspections and defect repair to be undertaken within a set time frame. Uneven footpath caused by trees, natural ground movement, grass/foliage encroachment on the footpath surface or cracked/damaged footpath with distortion. This includes asphalt, concrete and footpath with spoon drains.	Jul-20	May-22	\$ 291,866	\$ 277,465
VIC	City of Darebin	1	Community	City of Darebin (various locations) - building sustainability for community facilities	Improved energy efficiency of Council Buildings	Mar-21	Dec-21	\$ 294,790	\$ 283,852
VIC	City of Darebin	2	Community	Community Footpaths	Various streets within municipality to footpath repairs See Attachment A - below	Jan-21	Jun-21	\$ 4,000,000	\$ 4,000,000
VIC	City of Darebin	2	Road	Resealing of local roads	Resealing of local roads within municipality – various locations See Attachment B - below	May-21	May-21	\$ 703,585	\$ 703,585
VIC	City of Darebin	3	Road	BROADHURST AVENUE From GELLIBRAND to HOBBS	Resealing  Length: 120m	Jul-22	Jun-23	\$ 23,013	\$ 23,013



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Darebin	3	Road	BROADHURST AVENUE From WILSON to LAWLEY	Resealing Length: 300m	Jul-22	Jun-23	\$ 52,132	\$ 52,132
VIC	City of Darebin	3	Road	BROADHURST AVENUE From FIDDES TO LAKESIDE	Resealing Length: 100m	Jul-22	Jun-23	\$ 24,473	\$ 24,473
VIC	City of Darebin	3	Road	HIGH STREET From NORTHERNHAY to HOWARD	Resealing Length: 610m	Jul-22	Jun-23	\$ 192,384	\$ 192,384
VIC	City of Darebin	3	Road	HUGHES PARADE (West side) From ROSENTHAL to ASQUITH	Resealing Length: 345m	Jul-22	Jun-23	\$ 62,736	\$ 62,736
VIC	City of Darebin	3	Road	HAYES STREET From DENNIS to DAREBIN	Resealing Length: 257m	Jul-22	Jun-23	\$ 37,272	\$ 37,272
VIC	City of Darebin	3	Road	ALLENBY AVENUE From GELLIBRAND to HIGH	Resealing Length: 285m	Jul-22	Jun-23	\$ 67,308	\$ 67,308
VIC	City of Darebin	3	Road	FULHAM ROAD From MC KAY to STEANE	Resealing Length: 117m	Jul-22	Jun-23	\$ 36,260	\$ 36,260
VIC	City of Darebin	3	Road	STEANE STREET From ARTHUR TO SPARKS	Resealing Length: 246m	Jul-22	Jun-23	\$ 53,679	\$ 53,679
VIC	City of Darebin	3	Road	MONTEFIORE STREET From GRANGE TO PERRY	Resealing Length: 152m	Jul-22	Jun-23	\$ 39,277	\$ 39,277
VIC	City of Darebin	3	Road	PERRY STREET From CHINGFORD to MONTEFIORE	Resealing Length: 95m	Jul-22	Jun-23	\$ 20,228	\$ 20,228
VIC	City of Darebin	3	Road	RAILWAY PLACE From STATION to ARTHUR	Resealing Length: 95m	Jul-22	Jun-23	\$ 20,363	\$ 20,363
VIC	City of Darebin	3	Road	ARTHURTON ROAD From WINIFRED to MERRI CREEK	Resealing Length: 140m	Jul-22	Jun-23	\$ 41,210	\$ 41,210
VIC	City of Darebin	3	Road	CHARLES STREET From GEORGE to TIMMINS	Resealing Length: 172m	Jul-22	Jun-23	\$ 27,360	\$ 27,360
VIC	City of Darebin	3	Road	EMMALINE STREET From LEINSTER to ST.GEORGES	Resealing Length: 450m	Jul-22	Jun-23	\$ 66,234	\$ 66,234
VIC	City of Darebin	3	Road	SEPARATION STREET From HOPETOON to WHALLEY	Resealing Length: 246m	Jul-22	Jun-23	\$ 51,902	\$ 51,902
VIC	City of Darebin	3	Road	SEPARATION STREET From VICTORIA to FRENCH	Resealing Length: 207m	Jul-22	Jun-23	\$ 40,602	\$ 40,602
VIC	City of Darebin	3	Road	CHIFLEY DRIVE From RAGLAN to FINK	Resealing Length: 136m	Jul-22	Jun-23	\$ 40,602	\$ 40,602
VIC	City of Darebin	3	Road	CHENIES STREET From THE FAIRWAY to PURINUAN	Resealing Length: 360m	Jul-22	Jun-23	\$ 72,966	\$ 72,966
VIC	City of Darebin	3	Road	GILBERT ROAD from UNION to DUNSTON	Resealing Length: 300m	Jul-22	Jun-23	\$ 72,397	\$ 72,397

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Darebin	3	Road	MILLER STREET From St George to Hobson	Resealing	Feb-23	Jun-23	\$ 34,141	\$ 34,141
VIC	City of Darebin	3	Road	HIGH STREET From Garnet to Bell	Resealing	Feb-23	Jun-23	\$ 38,277	\$ 38,277
VIC	City of Darebin	3	Road	DUNDAS STREET From Newcastle to Victoria	Resealing	Feb-23	Jun-23	\$ 47,114	\$ 39,811
VIC	City of Greater Bendigo	1	Community	Woodvale Recreation Reserve: Construction of a new, multi-purpose community hub	The Woodvale community has identified improvements to the Recreation Reserve as one of its highest Community Plan priorities - "retain and improve the Recreation Reserve as a focal point for a diverse range of community uses and activities". The project will result in a major component of the Woodvale Recreation Reserve Improvement Plan 2014 - 2023 being implemented. The existing shed / shelter does not meet contemporary community needs, is not universally accessible and is at the end of its asset life. The existing public toilets are also not universally accessible and are at the end of their asset life. The existing public toilets have recurring pipe blockages and are prohibitively costly for the Committee of Management to try and maintain.	Feb-21	Jun-21	\$ 544,730	\$ 495,916
VIC	City of Greater Bendigo	1	Community	Bendigo Botanic Gardens: Bendigo Botanic Gardens Visitor Centre Precinct	Landscape improvement of the Bendigo Botanic Gardens through a 1ha expansion to construct a Visitor Centre Precinct. The LRCIP funding will be used to construct the landscape components of the project.	Oct-20	Jun-21	\$ 6,850,000	\$ 1,750,000
VIC	City of Greater Bendigo	2	Road	Road Works Major Patching – Urban Areas	General Road Maintenance- (Package 18) Component of annual Road Renewal program to address failed pavement areas within our local road network will be delivered over the coming months with the intent to add longevity to current infrastructure and negate the need for expensive reconstruction.	Aug-21	Nov-21	\$ 1,179,232	\$ 1,152,069
VIC	City of Greater Bendigo	2	Road	Road Works Unsealed Roads Resheeting – Rural Areas	Re-sheeting - Component of annual re-sheet of various unsealed roads by spreading and compacting 100mm of new gravel on the surface to maintain the service levels of the unsealed road network within the municipality. The following roads have been identified in this program for 2021/22: Stoddart Road, Ladys Pass; Eaglehawk-Neilborough Road, Neilborough; and Nevinson Road, Shelbourne	Jul-21	Dec-21	\$ 776,148	\$ 700,000
VIC	City of Greater Bendigo	2	Community	New Footpath, Henderson Street, Golden Square	Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport	Aug-21	Nov-21	\$ 36,554	\$ 36,554
VIC	City of Greater Bendigo	2	Community	New Footpath, Tannery Lane, Strathfieldsaye	Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport	Aug-21	Nov-21	\$ 161,755	\$ 161,755
VIC	City of Greater Bendigo	2	Community	New Footpath, Wirth Street, Flora Hill	Bicycle & Walking Paths - Construction of new footpath to aid community accessibility and active transport	Aug-21	Nov-21	\$ 109,701	\$ 109,701
VIC	City of Greater Bendigo	2	Community	Street Lighting Energy Efficiency program	Street Lighting Equipment - Conversion of public street lighting high pressure sodium lamps to LED lamps for efficiency, increased public amenity, and reduction in light pollution.	Sep-21	Dec-21	\$ 385,390	\$ 371,179
VIC	City of Greater Bendigo	2	Community	Renewal Footpath, Hargreaves Street, Bendigo	Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport	Jul-21	Oct-21	\$ 267,629	\$ 260,000
VIC	City of Greater Bendigo	2	Community	Renewal Footpath, Wattle Street, Bendigo	Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport	Aug-21	Nov-21	\$ 174,556	\$ 170,000
VIC	City of Greater Bendigo	2	Community	Renewal Footpath, Olinda Street, Quarry Hill	Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport	Jul-21	Oct-21	\$ 90,821	\$ 85,000
VIC	City of Greater Bendigo	2	Community	Renewal Footpath, Palmerston Street, Bendigo	Bicycle & Walking Paths – re-construction of footpath to improve community accessibility and active transport	Jul-21	Oct-21	\$ 94,180	\$ 90,000
VIC	City of Greater Bendigo	2	Community	Drainage Upgrade – Lowe Street, Yarunga Drive, Kangaroo Flat	Drainage – Improvements to undersized drainage to reduce localised flooding that impacts on community safety and amenity.	Aug-21	Dec-21	\$ 209,263	\$ 209,263
VIC	City of Greater Bendigo	2	Community	Bendigo Creek Wall Renewal, Nolan Street	Other – Reconstruction of part of spine drainage network in line with Reimagining Bendigo Creek Strategy to activate drainage area as a multi-use public space	Sep-21	Dec-21	\$ 345,054	\$ 340,000
VIC	City of Greater Bendigo	2	Community	Brougham Street Median Enhancement	Landscaping Improvements – Install tree median to reduce urban heat and enhance community amenity.	Sep-21	Dec-21	\$ 221,671	\$ 215,000
VIC	City of Greater Bendigo	2	Community	Heathcote Bowls Club Synthetic Turf Renewal	Sporting and Recreation Facilities – Renewal of synthetic Turf Surface that has reached end of life	Aug-21	Dec-21	\$ 172,450	\$ 115,000
VIC	City of Greater Bendigo	2	Community	Eaglehawk Tennis Court Renewal, Albert Roy Reserve	Sporting and Recreation Facilities – Renewal of tennis courts that have reached end of life	Nov-21	Feb-22	\$ 499,292	\$ 499,292
VIC	City of Greater Bendigo	2	Community	Raywood Sporting Reserve Drainage	Drainage – installation of site drainage to support sporting reserve site and asset management, and increase stormwater harvesting opportunities.	Sep-21	Dec-21	\$ 215,756	\$ 86,756
VIC	City of Greater Bendigo	3	Community	Strathfieldsaye Sports Club - Clubrooms renewal  [Club Court, Strathfieldsaye VIC 3551; Improvements to community facilities]	Improvements to community facilities -Renewal of community facilities to support 11 user groups and the wider community. Includes renewal of part of the clubrooms/Pavilion, developing multi-use community facilities, and addressing universal access and female friendly guidelines. The improvements to the community facility are increasing accessibility (ramps etc), installation of new change room facilities (female friendly) and other refurbishments to upgrade/renew.	Jul-22	Jun-23	\$ 950,000	\$ 700,000
VIC	City of Greater Bendigo	3	Community	Keck Street, Flora Hill - Footpath renewal  [Keck Street, Flora Hill, VIC 3550; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; Footpath Renewal along Keck Street (north side) – Somerville Street to Curtin Street, Flora Hill	Jan-23	Feb-23	\$ 293,000	\$ 200,000
VIC	City of Greater Bendigo	3	Community	Curtain Street, Eaglehawk - Footpath renewal  [Curtain Street, Eaglehawk, VIC 3556; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; Footpath Renewal along Curtain Street - Averys Road to No 26 Curtain Street, Eaglehawk.	Mar-23	Apr-23	\$ 215,000	\$ 150,000
VIC	City of Greater Bendigo	3	Community	Lake Weeroona Play Space Renewal  [Napier St, Bendigo VIC 3550; Playgrounds and Skate Parks]	Playgrounds and Skate Parks - Replacement & upgrade of Lake Weeroona Municipal Playspace. Current playspace has reached end of life and requires replacement. The play space consists of a wooden play structure, the works will be to replace this (to ensure it's safe to use) and resurfacing the rubber flooring.	Jul-22	Dec-22	\$ 1,527,000	\$ 1,200,000
VIC	City of Greater Bendigo	3	Community	Tom Flood Sports Centre Soft Surface Renewal  [Park Road, Bendigo VIC 3550; Sporting and recreation facilities]	Sporting and recreation facilities - Reconstruction of turf sporting surface in response to condition audits. Surface will then be able to support State and National level sports and alleviate unsustainable demand on other sporting surfaces.	Aug-22	Dec-22	\$ 1,380,000	\$ 821,832
VIC	City of Greater Bendigo	3	Community	Axedale Tennis Court Renewal  [ Mitchell Street, Axedale VIC 3551; Sporting and recreation facilities]	Sporting and recreation facilities - Renewal of Axedale Tennis Courts. Project will demolish three non-compliant courts and construct two courts in similar location – works will include access, landscaping and spectator area.	Sep-22	Mar-23	\$ 500,000	\$ 350,000
VIC	City of Greater Bendigo	3	Road	Plumridge Street and Holdsworth Road – intersection safety treatment  [Plumridge Street, White Hills, VIC 3550; Traffic improvement]	Traffic improvement - Additional kerbing, drainage, signage, line marking and raised platform construction.	Nov-22	Jun-23	\$ 79,000	\$ 70,000
VIC	City of Greater Bendigo	3	Community	Jobs Gully Road, Jackass Flat – New Footpath  [Jobs Gully Road, Jackass Flat, VIC 3556; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Jobs Gully Road – Kingston Drive to Averys Road, Jackass Flat.	Sep-22	Dec-22	\$ 645,000	\$ 450,000
VIC	City of Greater Bendigo	3	Community	Guys Hill Road, Strathfieldsaye – New Footpath  [Guys Hill Road, Strathfieldsaye VIC 3551; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Guys Hill Road – Tannery Kane to Ryalls Lane, Strathfieldsaye.	Dec-22	Mar-23	\$ 430,000	\$ 300,000
VIC	City of Greater Bendigo	3	Community	Taylor Lane, Strathfieldsaye – New Footpath  [Taylor Lane, Strathfieldsaye VIC 3551; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Taylor Lane – Wellington Street to No 79 Taylor Lane, Strathfieldsaye.	Aug-22	Nov-22	\$ 317,000	\$ 200,000
VIC	City of Greater Bendigo	3	Community	Stout Street, Bendigo – New Footpath  [Stout Street, Bendigo VIC 3551; Bicycle and Walking Paths]	Bicycle and Walking Paths - Works involving Pedestrian Infrastructure; New Footpath along Stout Street – Hope Street to Barkly Terrace East, Bendigo	Aug-22	Sep-22	\$ 72,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Greater Dandenong	1	Community	Ross Reserve - Completion of stage 2 works	Community benefits - increased usage of the park by a diverse range of people and age groups Social and health benefits	Sep-20	Apr-21	\$ 511,253	\$ 500,000
VIC	City of Greater Dandenong	1	Community	Warner Reserve upgrades	Community benefits - supports the walking and exercise culture of the users of the park across all age groups.- Improves access and utilisation of the northern section of the park. Health and wellbeing.	Oct-20	May-21	\$ 201,517	\$ 200,000
VIC	City of Greater Dandenong	1	Community	Works on Hemmings Street between Jones Road and Purdy Avenue	Improving pedestrian and traffic safety Upgrading outdated shopping precinct Providing community with additional facilities	Jul-20	Jun-21	\$ 335,806	\$ 317,807
VIC	City of Greater Dandenong	2	Road	Colemans Road, Dandenong South – Frankston Dandenong Road to Produce Drive	Rehabilitation	Oct-21	Feb-22	\$ 764,805	\$ 764,805
VIC	City of Greater Dandenong	2	Road	Abbotts Road, Dandenong South - Widening between Cranbourne Railway Line and National Drive (stage 2 of 3)	Reconstruction & Widening	Nov-21	Jun-22	\$ 2,297,188	\$ 2,090,000
VIC	City of Greater Dandenong	2	Road	Callander Road, Noble Park (Catchment 9) - Drainage Upgrade (Stage 1 of 3)	Drainage augmentation to address flooding concerns.	Sep-22	Dec-22	\$ 1,700,000	\$ 1,700,000
VIC	City of Greater Dandenong	2	Community	Buckley Street Carpark, 7A Buckley Street – Noble Park	Carpark Resurfacing	Feb-22	Apr-22	\$ 16,000	\$ 16,000
VIC	City of Greater Dandenong	2	Community	Norman Luth Reserve, 5-7 Heritage Drive, Springvale	Carpark Renewal	Feb-22	Apr-22	\$ 30,000	\$ 30,000
VIC	City of Greater Dandenong	2	Community	Passive Parks	Fencing Renewal	Feb-22	Apr-22	\$ 50,000	\$ 37,510
VIC	City of Greater Dandenong	3	Combination	Andrew Erickson Gardens - Car Park Renewal, Springvale: Off road Carparks	Renewal of Carpark Surface includes, Kerb and channels and spoons drain	Aug-22	Jun-23	\$ 200,000	\$ 200,000
VIC	City of Greater Dandenong	3	Combination	Robert Booth Reserve Entrance (Bess Court) – Carpark Renewal,	Renewal of Carpark Area – Asphalt Surfacing	Aug-22	Jun-23	\$ 200,000	\$ 200,000
VIC	City of Greater Dandenong	3	Road	Hammond Road – Bridge Renewal	(i) bearing rehabilitation; (ii) asphalt crack repairs; (iii) crosshead, pier columns and pier bracing crack and spalling repairs; (iv) preparation and painting of steelwork; (v) footway slab concrete repair; (vi) expansion joint and deck patch repairs.	Oct-22	Jun-23	\$ 520,000	\$ 520,000
VIC	City of Greater Dandenong	3	Road	Abbotts Road – Bridge Renewal	Works which are required for bridge components including expansion joints, abutments and headstocks (super and substructure).	Oct-22	Jun-23	\$ 100,000	\$ 100,000
VIC	City of Greater Dandenong	3	Community	Dandenong Plaza – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Jul-22	Aug-22	\$ 160,000	\$ 160,000
VIC	City of Greater Dandenong	3	Community	Springvale Hub to Balmoral – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Aug-22	Jun-23	\$ 155,000	\$ 155,000
VIC	City of Greater Dandenong	3	Community	Tatterson Park Pavilion to Springer Leisure Centre – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	May-22	Aug-22	\$ 55,000	\$ 55,000
VIC	City of Greater Dandenong	3	Community	Gloria Pyke Pavilion to Operations Centre – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Aug-22	Jun-23	\$ 55,000	\$ 55,000
VIC	City of Greater Dandenong	3	Community	Vanity Lane to DND Civic Centre – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Aug-22	Jun-23	\$ 30,000	\$ 30,000
VIC	City of Greater Dandenong	3	Community	Halpin Way to DND Civic Centre – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Aug-22	Jun-23	\$ 28,000	\$ 28,000
VIC	City of Greater Dandenong	3	Community	Menzies Hall to DND Senior Citizens Centre – Optical fibre infrastructure for CCTV, public Wi-Fi	public WiFi and people counters are required to enhance CCTV functionality and maximise the investments in each to more effectively manage public spaces.	Aug-22	Jun-23	\$ 15,000	\$ 15,000
VIC	City of Greater Dandenong	3	Combination	Railway Parade Noble Park Shopping Centre Upgrade.	Stage 1 - Renewal and upgrade of the shopping centre, works include car park improvements, renewal of paving and other related infrastructure including furniture trees and landscaping.  Stage 1 scope of works includes: construction of streetscape upgrade works including street tree planting and landscape improvements; paving and street tree cut outs; supply and installation of street furniture (seats, bike racks and bins) on the north-east (shop-front) side of Railway Parade. A subsequent stage not part of the scope of Stage 1 and not part of the LRCIP-funding request will be for the opposite (car park/railway reserve interface). The LRCIP-funded works are not staged.	Nov-22	Apr-23	\$ 517,000	\$ 517,000
VIC	City of Greater Shepparton	1	Community	Redevelopment of Vibert Reserve Pavilion for community facilities	The South Shepparton Community Centre is currently located in a three bedroom residential property as the office base, and additional portable buildings for classes and meetings.	Sep-21	Dec-22	\$ 4,983,961	\$ 2,033,496
VIC	City of Greater Shepparton	2	Community	Vibert Reserve Pavilion Stage 3 Redevelopment, 290-300 Archer Street, Shepparton Victoria 3630	The redevelopment of the Vibert Reserve Pavilion will see a large extension to accommodate the South Shepparton Community Centre who will relocate from their current facility. This part of the project has already been approved to be funded under the LRCI Phase 1 allocation.  The balance of the project, will see the sports clubhouse extended and upgraded to facilitate appropriate sports club social use for the 3 main sports clubs and other casual use clubs that currently utilise this pavilion. The new social club space will also provide for further opportunities within this South Shepparton community to utilise this space for community gatherings and meetings. The extension works will now be part of the overall Vibert Reserve Pavilion Stage 3 redevelopment including new car parking, with security lighting, relocated and upgraded playground, landscaping and improved accessibility for neighbourhood house users and the sports club users. Plans are available and can be provided if further clarification is required on the extent of this project, and the 2 stages of works that can be completed with both Phases of funding. There is significant benefit in completing this project as a single contract and approval to include this under Phase 2 will see the project more efficiently delivered under one contract as opposed to a staged approach.	Jul-21	Dec-22	\$ 4,834,556	\$ 1,901,060
VIC	City of Greater Shepparton	2	Community	Victoria Park Lake Lighting Upgrade [NEW PROJECT]	It is proposed to install new lighting on pedestrian paths to provide improved lighting and pedestrian safety in the Victoria Park Lake precinct, Wyndham Street, Shepparton. This will further enhance and support the amenity of the precinct, the future SAM facilities and play space developments of the VPL precinct for visitors and community.	Aug-21	Dec-22	\$ 701,470	\$ 701,470
VIC	City of Greater Shepparton	2	Community	Victoria Park lake Power Upgrade [NEW PROJECT]	It is proposed to install permanent power supply boxes to the open space area at Victoria Park Lake, Wyndham Street, Shepparton. Costs to Council's Events Team for electrical/generator/electrician services and hire were \$90,094.86 over the past 5 years. This does not include community and private event company costings and having in excess of 18 annually events where they all have to source power, there is a need to address and implement improved infrastructure for availability, consistency, and safety of all users. Having this upgrade in place will also improve the capacity for the location to be marketed appropriately to a broader range of events organisers and companies as this area will have the capacity to deliver event needs without the requirement of temporary infrastructure inclusions, which all come at a cost to either Council or event organisers, thus giving the site improved capabilities and attractiveness for events and reducing the outlay for temporary infrastructure.	May-22	Dec-22	\$ 131,760	\$ 131,760



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Greater Shepparton	2	Community	Yahna Gurtji – Connectivity shared path – Waters Road to The Boulevard	Construction of connectivity shared pathway as part of the Yahna Gurtji shared path extension. The shared pathway will run from Waters Reserve through to The Boulevard via Waters Road, Shepparton.	Jun-22	Dec-22	\$ 369,396	\$ 369,396
VIC	City of Greater Shepparton	3	Road	Fryers Street / Thompson Street Upgrade	The key focus of this project is to improve the safety of the intersection and this comes hand in hand with increasing the capacity of the intersection and the flow of traffic. The traffic modelling report completed by Stantec (2021) demonstrates that the existing T intersection will hit capacity due to the increase in traffic in 2022. Therefore, a new roundabout on the eastern side of the railway has been recommended to bring significant traffic flow and safety benefits. Without the intersection improvements the northeast approach will perform very poorly, resulting in long queues and motorists trying to turn into smaller gaps in the oncoming traffic flow, challenging geometry for vehicles, limited queuing space, level-crossing and introduction of the SCC. All these factors, demonstrate that this project will provide a crucial safety upgrade and will reduce risks of accidents occurring in the future.	Jul-22	May-23	\$ 6,340,000	\$ 1,000,000
VIC	City of Greater Shepparton	3	Road	Knight Street / Hawdon Street Upgrade	This project involves the relocation of services to enable the construction of an upgraded roundabout to provide safer infrastructure for pedestrians, cyclists, and vehicles. The proposed roundabout improvements will provide raised safety platforms to slow approaching vehicles on all four legs, with an additional lane on the northern entry and the southern exit	Sep-22	Feb-23	\$ 7,440,000	\$ 400,000
VIC	City of Greater Shepparton	3	Combination	Various locations Path Connectivity – connection of footpath network CM M10/82497	A footpath network is an integrated, cohesive set of footpaths, suitable for all ages and abilities, enabling people to walk to any destination. Footpaths facilitate two primary groups of activities; moving activities and stationary activities. Continuous footpath connections are critical to facilitate walking by children, parents, seniors and others with limited mobility.	Jul-22	Apr-23	\$ 1,050,000	\$ 1,050,000
VIC	City of Greater Shepparton	3	Road	Nixon Street Renewal	The Nixon Street renewal (between Corio St and Skene St) incorporates road pavement renewal, kerb & channel renewal and footpath renewal, plus a new roundabout at Harold Street. The existing trees in the central median will be removed and replaced with new trees	Aug-22	Dec-22	\$ 2,600,000	\$ 1,600,000
VIC	City of Melbourne	1	Road	Punt Road full reconstruction of 100mm thick asphalt footpath.	Existing asphalt footpath is cracked and substandard in appearance due to tree roots and age. There are many tripping points along this footpath section.	Mar-21	Mar-21	\$ 300,060	\$ 300,060
VIC	City of Melbourne	1	Road	Flinders Lane, between King Street and Spencer Street Road surface Resheeting and rehabilitation.	Bitumen oxidised with fatigue appearance. Numerous trenches (longitudinal and transfers) loss of shape and undulation at approach to intersection.	Mar-21	Mar-21	\$ 130,805	\$ 130,805
VIC	City of Melbourne	1	Road	Docking Lane / Portal Lane - Centre Channel re-alignment and profile and re-sheet asphalt roadway	Existing asphalt laneway surface is substandard in appearance with cracking and differential settlement resulting in access/egressing difficulties to/from private entrances,..	May-21	May-21	\$ 56,549	\$ 37,833
VIC	City of Melbourne	2	Road	FAIRBAIRN DRIVE, Kensington, btw Bateman Rd and Rayner La.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO901785).	Apr-21	Jun-21	\$ 344,610	\$ 344,610
VIC	City of Melbourne	2	Road	WATKINS WAY, Kensington, btw Sherwin St and Howlett St	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820207).	Apr-21	Apr-21	\$ 59,899	\$ 59,899
VIC	City of Melbourne	2	Road	GILBERTSON WALK, Kensington, btw Colonial Pl and Watkins Way.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820233).	Apr-21	Apr-21	\$ 51,631	\$ 51,631
VIC	City of Melbourne	2	Road	STOCKMANS WAY, Kensington, btw Colonial Pl and Watkins Way.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820246).	Mar-21	Apr-21	\$ 83,373	\$ 83,373
VIC	City of Melbourne	2	Road	CUFFE WALK, Kensington, btw Colonial Pl and Mawbey St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO820228).	Apr-21	Apr-21	\$ 39,669	\$ 39,669
VIC	City of Melbourne	2	Road	RADCLIFFE STREET, West Melbourne, btw Lloyd St and Overhead Bridge.	RECONSTRUCTION: Profiling and re-sheeting 50mm asphalt Rd, reconstruction of 60mm thick asphalt pedestrian footpath and renewal of Kerb and channel (WKO901827).	Mar-21	May-21	\$ 482,553	\$ 482,553
VIC	City of Melbourne	2	Road	TURNER STREET, Port Melbourne, btw Douglas St and Graham St.	RECONSTRUCTION: Profiling and re-sheeting of 50/100mm thick asphalt Rd (WKO815414).	Mar-21	Apr-21	\$ 436,561	\$ 436,561
VIC	City of Melbourne	2	Road	LLOYD STREET, Kensington, btw Arden St and Bakehouse St	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd (WKO820243).	Jun-21	Jul-21	\$ 164,058	\$ 164,058
VIC	City of Melbourne	2	Road	GOVERNMENT HOUSE DRIVE, Melbourne, btw St. Kilda Rd and Linlithgow Ave.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd (WKO820247).	Apr-21	Apr-21	\$ 43,844	\$ 43,844
VIC	City of Melbourne	2	Road	SPRING STREET, Melbourne, btw MacArthur Rd and opposite Little Collins St	OTHER: Reconstruction of asphalt footpath to Bluestone paving, and new bluestone kerb and channel gutterstone (WKO873963).	Mar-21	Jul-21	\$ 266,626	\$ 266,626
VIC	City of Melbourne	2	Road	MARKET STREET, Melbourne, btw Flinders St and Flinders Lane. FLINDERS LANE, btw Market St and William St	OTHER: Reconstruction of asphalt footpath to Bluestone paving, and new bluestone kerb and channel gutterstone (WKO905142).	Mar-21	Sep-21	\$ 793,132	\$ 793,132
VIC	City of Melbourne	2	Road	MACARTHUR PLACE SOUTH, Carlton, btw Rathdowne St and Canning St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819976). A project review was undertaken at the design phase which revealed the project did not require full reconstruction of the kerb, channel, existing crossings to laneways and road. The project scope was therefore reduced to include full reconstruction of asphalt footpath	Jul-21	Jul-21	\$ 69,627	\$ 69,627
VIC	City of Melbourne	2	Road	CANNING STREET, North Melbourne, btw Shiel St and Dryburgh St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819668).	Aug-21	Aug-21	\$ 79,562	\$ 79,562
VIC	City of Melbourne	2	Road	FARADAY STREET, Carlton, btw Lygon St and Drummond St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819730).	Aug-21	Sep-21	\$ 114,327	\$ 114,327
VIC	City of Melbourne	2	Road	DRYBURGH STREET, North Melbourne, btw Canning St and Erskine St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819744).	Aug-21	Aug-21	\$ 167,992	\$ 167,992
VIC	City of Melbourne	2	Road	DRYBURGH STREET, North Melbourne, btw Shiel St and Canning St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819769).	Jul-21	Jul-21	\$ 171,679	\$ 171,679
VIC	City of Melbourne	2	Road	ABBOTSFORD STREET, North Melbourne, btw Haines St and Wood St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819774).	Aug-21	Aug-21	\$ 68,470	\$ 68,470
VIC	City of Melbourne	2	Road	QUEENSBERRY STREET, Carlton, btw Cardigan St and Lygon St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819796).	Oct-21	Oct-21	\$ 53,774	\$ 53,774
VIC	City of Melbourne	2	Road	ABBOTSFORD STREET, North Melbourne, btw O'Shanassy Street and Haines St.	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819798).	Sep-21	Nov-21	\$ 153,824	\$ 153,824
VIC	City of Melbourne	2	Road	HAINES STREET, North Melbourne, btw Abbotsford St and Dryburgh St	OTHER: Full reconstruction of 60mm thick asphalt pedestrian footpath (WKO819800).	Aug-21	Aug-21	\$ 104,918	\$ 104,918
VIC	City of Melbourne	2	Road	ALBERT STREET, East Melbourne, btw Powlett St (plus intersection) and Simpson St.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO900317)	Mar-22	Mar-22	\$ 185,000	\$ 185,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Melbourne	2	Road	QUEENSBERRY STREET, North Melbourne, btw Curzon St and Errol St.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO878501)	Sep-21	Sep-21	\$ 85,525	\$ 85,525
VIC	City of Melbourne	2	Road	CURZON STREET off-street car park, North Melbourne, off East side Curzon St, south Queensberry St.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO882569)	Aug-21	Sep-21	\$ 60,892	\$ 60,892
VIC	City of Melbourne	2	Road	LITTLE BOURKE STREET, Melbourne, btw William St and King St.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO905356)	Oct-21	Nov-21	\$ 85,162	\$ 85,162
VIC	City of Melbourne	2	Road	EPSOM ROAD, Kensington, btw Smithfield Rd and Epsom Rd Bridge.	RECONSTRUCTION: Profiling and re-sheeting of 50mm thick asphalt Rd. (WKO905403)	Feb-22	Mar-22	\$ 141,534	\$ 141,534
VIC	City of Melbourne	2	Road	LONSDALE STREET, Melbourne, south side Russell St to Exhibition St.	RECONSTRUCTION: Road profiling and re-sheeting (two travelling lanes plus red bus lane). WKO919066.	Mar-22	Apr-22	\$ 300,000	\$ 300,000
VIC	City of Melbourne	2	Road	LONSDALE STREET, Melbourne, both sides, west of Russell St to Queen Victoria (QV) site.	RECONSTRUCTION: Road profiling and re-sheeting (sections of travelling lanes plus red bus lane). WKO947584.	Mar-22	Apr-22	\$ 125,000	\$ 125,000
VIC	City of Melbourne	2	Road	CANNING STREET, Carlton, west side, Faraday St to Elgin St.	RECONSTRUCTION: Road profiling and re-sheeting. WKO934765.	Nov-21	Nov-21	\$ 85,000	\$ 85,000
VIC	City of Melbourne	2	Road	CANNING STREET, Carlton, west side, Elgin St to Princes St.	RECONSTRUCTION: Road profiling and re-sheeting. WKO934775.	Nov-21	Nov-21	\$ 200,000	\$ 198,385
VIC	City of Melbourne	3	Road	FLINDERS STREET, North Side from Queen Street to Market Street	Profiling and re-sheeting 50mm Type 'H' Hot Mix Asphalt. (WKO998194)	May-23	Jun-23	\$ 80,000	\$ 80,000
VIC	City of Melbourne	3	Road	LONSDALE STREET, North Side Queen Street to Elizabeth Street, Melbourne.	Profiling and re-sheeting 50mm Type 'H&V' Hot Mix Asphalt (two travelling lanes plus red bus lane and centre Parking Bays). (WKO1013168).	Jan-23	Feb-23	\$ 200,000	\$ 200,000
VIC	City of Melbourne	3	Road	LONSDALE STREET, South Side from Russell Street to Exhibition Street, Melbourne.	Profiling and re-sheeting 50/100mm Type 'H, V&N' Hot Mix Asphalt (two travelling lanes plus red bus lane), - new gutter stone adjacent bus zone and deep lift bus zone. (WKO1012108).	Jan-23	Feb-23	\$ 195,000	\$ 195,000
VIC	City of Melbourne	3	Road	CHETWYND STREET, from Victoria Street to Rosslyn Street, West Melbourne.	Profiling and re-sheeting 50mm "Type N" Hot Mix Asphalt. (WKO997097).	Jan-23	Feb-23	\$ 165,000	\$ 165,000
VIC	City of Melbourne	3	Road	CHETWYND STREET, West Side from Victoria Street and Eades Place, West Melbourne.	Reconstruction of asphalt footpath and kerb & channel works (Lift & Reset Bluestone Kerb and 4 rows od Pitcher Channel). (WKO997102).	Jan-23	Feb-23	\$ 115,000	\$ 115,000
VIC	City of Melbourne	3	Road	CHETWYND STREET, East Side from Victoria Street and Rosslyn Street, West Melbourne.	Reconstruction of asphalt footpath. (WKO997097).	Jan-23	Feb-23	\$ 185,000	\$ 182,396
VIC	City of Monash	1	Road	Lawrence Road - Flat- top' road hump install	There is a length (250m) of road along Lawrence Road between the road hump outside 261 Lawrence Road and the raised T-intersection at Taroona Avenue, which does not have any physical treatment to slow down the traffic speed.	Jun-21	Jun-21	\$ 53,534	\$ 50,000
VIC	City of Monash	1	Community	Gardiners Creek Trail shared path upgrade	The current narrow path width (2.0-2.5m) is creating conflicts between pedestrians and cyclists, with complaints of crashes and near misses becoming more frequent. This affects the community's perceptions of safety when using on the path.	Apr-21	Jun-21	\$ 887,232	\$ 550,000
VIC	City of Monash	1	Road	Improve pedestrian and cyclist safety along Park Road	There is a high pedestrian and cyclist volume along Park Road generated by the Scotchmans Creek Trail and Oakleigh Recreation Centre and it is proposed to highlight and enforce priority for pedestrians and cyclists at suitable locations. These will also improve accessibility in and around these community facilities.	May-21	Jun-21	\$ 113,231	\$ 100,000
VIC	City of Monash	1	Road	Palmerston Grove - Flat- top road humpinstall	The proposed flat topped road hump will encourage motorists to drive slowly when entering the residential area and will also deter motorists from entering the residential area searching for a parking space.	Jun-21	Jun-21	\$ 44,171	\$ 40,518
VIC	City of Monash	1	Road	Mackie Road - road cushions	Mackie Road has an average daily volume of about 4,600 vehicles and an 85th percentile speed of 56km/h. The complaints about speeding issues are becoming more frequent. The proposed road cushions will encourage motorists to drive slowly.	Jun-21	Jun-21	\$ 90,190	\$ 66,000
VIC	City of Monash	2	Community	Wellington Reserve Mulgrave Recreational Path	Construct an all weather 3metre wide path around the reserve. Whereby, locals are connected throughout the reserve via the 500metre path. Install an additional fitness pod near the oval.	May-22	Sep-22	\$ 284,000	\$ 284,000
VIC	City of Monash	2	Community	Footpath Renewal Program	Annual renewal program for footpaths and shared paths within the municipality in accordance with the Pathway Asset Management Plan. Covid 19 lockdown in Victoria has placed this program behind schedule which impacts on the safety of path users/community.	Nov-21	Jun-22	\$ 4,875,884	\$ 575,884
VIC	City of Monash	2	Combination	Environmental Upgrade Street Lighting Program and New Street Lights	Replace over 3,000 major category street lights with energy efficient LED lighting throughout municipal roads and car parks. Provide additional lighting for pedestrian and cyclist safety in about 100 identified areas.	Jun-21	Jun-22	\$ 3,200,000	\$ 2,200,000
VIC	City of Monash	2	Community	Lever Street Car Park and Brickmakers Park Improvements	Construction of a permanent asphalt car park in Brickmakers Park off Lever Street, Oakleigh, including pathway from car park to the Oakleigh Recreation Centre (ORC). Additional works within Brickmakers Park include: minor upgrade of landscaping due to works mentioned above, and the reconstruction of a remaining pathway section through the Park. Works being undertaken to improve community safety and access to ORC.	Jun-22	Jul-22	\$ 300,000	\$ 300,000
VIC	City of Monash	2	Community	Davies Reserve Athletics & Soccer Redevelopment Project	Redevelopment of the Davies Reserve Athletics Track, scope of works includes: 1. Returning the old bitumen track and inner sports field to a natural grass surface; 2. Installing new polyurethane surface to the jump runways; 3. Upgrading the track in-field to deliver a senior turf soccer pitch with drainage, irrigation and LED lighting (100 & 150 lux switching options)	Aug-21	Jun-22	\$ 1,900,000	\$ 1,060,000
VIC	City of Monash	2	Community	Scotchmans Creek Trail - Waverley Road to Betty Court (Rear)	Scotchmans Creek Trail is a popular trail within the City of Monash and it is well used by local residents. To meet the growing demand of people using the active transport modes, a 3m wide shared path is to be constructed with associated line marking, retaining walls, fencing and signage. A 300mm diameter stormwater drain will also be constructed along the new easement behind the rear of 1-7 Anthony Drive, Mount Waverley.	Apr-22	Jun-22	\$ 400,000	\$ 400,000
VIC	City of Monash	2	Community	New Street Furniture Works	Install and upgrade street furniture at various reserves and activity centres. Types of furniture include Signage, Drinking Fountain, Seat/Bench, BBQ, Bicycle Rack and Dog Park Facilities. These infrastructure will improve community amenity and safety, and provide people of all ages and abilities with better accessibility to community facilities.	Feb-22	Jun-22	\$ 300,000	\$ 300,000
VIC	City of Monash	2	Community	Glen Waverley Forecourt	The Glen Waverley forecourt area is the primary pedestrian route for the Glen Waverley library, Monash Civic Centre, Civic Centre carpark and the vibrant dining and retail precinct of Kingsway. This project will improve safety and linkages for pedestrians by delivering a shared zone where a right of way crosses the area. Activity and meeting spaces will also be enhanced by the installation of additional shaded seating, tree planting, lawns and garden beds.	Oct-21	Apr-22	\$ 200,000	\$ 200,000
VIC	City of Monash	2	Community	Gardiners Creek Trail shared path upgrade – Stage 2	This project is to complete the renewal and upgrade works of the Gardiners Creek Trail shared path between Highbury Road and High Street Road in Ashwood. The existing path is to be widened to 3m wide shared user path. The detailed design and stage 1 construction works are funded by LRCI Phase 1 program.	Jul-21	Jun-22	\$ 550,000	\$ 550,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Monash	3	Combination	Major Public Lighting Renewal Replacement of Light Bulbs in Street Lights	Street lighting equipment renewal and upgrade to energy efficient lights for public at-grade car parks and around high pedestrian activity areas including public reserves and shopping districts. Removal of inefficient and obsolete lighting. Improvement to shopping areas to enhance after-dark activities and to improve pedestrian safety. This is a separate project that covers different areas of street lighting upgrades from the LRCI Phase 2 renewal program.	Jul-22	Jun-23	\$ 3,200,000	\$ 600,000
VIC	City of Monash	3	Road	Traffic Signals Lanterns to LED Traffic improvement	The City of Monash wishes to convert the old quartz halogen lanterns to LED. The conversion will significantly improve the visibility of traffic lights for road user safety.	Jul-22	Jun-23	\$ 353,036	\$ 353,036
VIC	City of Monash	3	Community	Hughesdale Kindergarten Refurbishment Painting/Improvements to community facilities	The City of Monash wishes to undertake a refurbishment of the Hughesdale Kindergarten. This refurbishment is required to meet the current and future needs of the early year's educational facility and Council's commitment to deliver flexible, sustainable, accessible and quality community facilities for the future. Hughesdale Kindergarten is 66 years old and in poor condition. It is no longer 'fit for purpose' when measured against contemporary standards for early years education.	Jul-22	Feb-23	\$ 400,000	\$ 400,000
VIC	City of Monash	3	Community	Wayfinding Signage for Community Facilities Other	The wayfinding signage is proposed to identify and give direction of Council's community facilities including: libraries, community centres, halls, preschools, neighbourhood house & health centres.	Jul-22	Jun-23	\$ 260,000	\$ 260,000
VIC	City of Port Phillip	1	Combination	Rotary Park, St Kilda Foreshore	The playground at Rotary Park was removed during the construction of The Stokehouse restaurant – which used this space as a building site. The playground is in a high tourism visitation area on St Kilda Foreshore, an area that attracts over 2m people each year. The playground is a high priority for reconstruction given there are no other playgrounds in the area. The project has strong support from the community and Rotary Club of St Kilda, who originally created the park and have been advocating for improvements. Upgrading the full park enhances the gateway to the foreshore and creates more usable public space, through improvements to pathways, access points, infrastructure and through safety improvements such as upgrades to lighting. The park has been identified for critical security upgrades to minimise the danger of unauthorised vehicle access to the foreshore.	Mar-22	Jun-22	\$ 862,000	\$ 277,686
VIC	City of Port Phillip	2	Road	Road safety improvements at intersection of Cecil Street and Napier Street, South Melbourne	Traffic improvement, Landscaping improvement	Dec-21	Jun-22	\$ 176,316	\$ 176,316
VIC	City of Port Phillip	2	Road	Pedestrian improvement and water sensitive urban design works at Nimmo and Beaconsfield Parade, Port Melbourne	Traffic improvement, Landscaping improvement	Nov-21	Jun-22	\$ 165,000	\$ 145,573
VIC	City of Port Phillip	2	Road	Landscape improvement and water sensitive urban design works at McGregor and Patterson Streets, Middle Park	Traffic improvement, Landscaping improvement	Nov-21	Jun-22	\$ 80,000	\$ 46,233
VIC	City of Port Phillip	2	Community	Wattie Watson Oval Reconstruction Upgrade	Sporting and recreation facilities	Sep-21	Jun-22	\$ 1,380,000	\$ 380,000
VIC	City of Port Phillip	2	Community	Point Ormond Regional Playspace and Precinct	Playgrounds and Skate parks (including all ability playgrounds), Picnic Shelters or Barbeque Facilities at Community Parks, Landscaping Improvements	Aug-21	Feb-22	\$ 1,540,000	\$ 1,478,350
VIC	City of Port Phillip	2	Community	Garden City Bike Path	Bicycle and walking path	Sep-21	Jan-22	\$ 1,193,000	\$ 443,000
VIC	City of Port Phillip	2	Community	South Melbourne Market undercover courtyard with flexible seating	Other: Outdoor community dining facility	Apr-22	Oct-22	\$ 450,000	\$ 293,228
VIC	City of Port Phillip	3	Road	Wellington St Laneway Upgrade	Reconstruction of sealed laneway off Wellington St, St Kilda. Laneway is currently unsealed, and in poor condition.  Length: 68m	Jan-23	Jun-23	\$ 270,000	\$ 270,000
VIC	City of Port Phillip	3	Community	West Beach Boardwalk Upgrade	The West Beach Boardwalk Connection Upgrade project will include the construction of an accessible stairs, ramp and boardwalk connection whilst also enhancing native vegetation plantings. The project will Improved Accessibility to, and along, the Foreshore	Jan-23	Jun-23	\$ 350,000	\$ 285,372
VIC	City of Warrnambool	1	Community	Pertobe Road The project involves the reconstruction and formalisation of an existing car park off Pertobe Road. The works will include reconstruction and strengthening of the car park pavement, formalisation of the parking areas and creation of safe pedestrian pathways and walkways to the Lake Pertobe public open space adjoining the car park.	Failing car park surface and informal parking areas creating a safety risk to users and pedestrians.	Feb-21	Oct-21	\$ 500,000	\$ 425,024
VIC	City of Warrnambool	2	Road	Rooneys Road Reconstruction	Reconstruction of a failed road pavement in the West Warrnambool Industrial precinct.	Sep-21	Dec-21	\$ 1,169,371	\$ 1,169,371
VIC	City of Warrnambool	2	Road	Donaldson Drive Cul-de-sac rehabilitation	Additional Project: Reconstruction of a failed cul-de-sac that has significant turning movements under the existing spray sealed, low strength pavement. This will allow light vehicles and heavy vehicles (waste/emergency/delivery) to use the turning area without causing further damage that requires consistent maintenance.	May-22	Jun-22	\$ 45,000	\$ 38,775
VIC	City of Warrnambool	3	Road	Japan St Drainage (Lower Catchment: Lava St – Barkly St)	Installation of an underground matrix soakage system to alleviate the Japan St annual flooding problem.	Oct-22	Jun-23	\$ 900,000	\$ 850,048
VIC	City of Wodonga	1	Community	refurbishment of the old Wodonga Council's Visitor Information Centre (VIC) to enable its re-purposing as a top-end venue to attract visitors to the Gateway Island precinct - the subject of an extensive master planning project approximately 12 months ago. The works will include insulation to the building, specialist installation of heating and cooling, upgraded and DDA toilets and consideration of an elevator to the second-floor facilities.	This Council-owned building has had a multitude of tenants over the past years - but is in need of significant refurbishment if it is to become the centre-piece of visitor attraction. Its current condition can be described as a somewhat deteriorated asset, in need of major works.	Nov-20	Nov-21	\$ 541,000	\$ 541,000
VIC	City of Wodonga	2	Community	Kelly Park Pavilion Redevelopment (Stage 2)  Lawrence Street, Wodonga.  Sporting and recreation facilities	These works are to provide a new female-friendly pavilion to service existing soccer and cricket grounds, including umpire facilities, new first aid room and kitchen.	Mar-21	Nov-21	\$ 802,000	\$ 460,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	City of Wodonga	2	Combination	Birallee Park Outdoor Cricket Nets, Access Road and Landscaping (Stage 2) Marshall Street, Wodonga. Sporting and recreation facilities	These works are to complete the cricket precinct by providing new facilities in Stage 2 which include outdoor cricket nets, access roadway and landscape to compliment the recently opened Indoor Cricket Facility.	Jul-21	Feb-22	\$ 600,500	\$ 375,000
VIC	City of Wodonga	2	Community	Wodonga Racecourse Toilet Block Reconstruction Wilson Street, Wodonga. Toilet Blocks	This project is for the demolition of the existing deteriorated toilet block and the construction to full accessibility requirements of a new enhanced public toilet block.	Jan-21	Mar-21	\$ 325,000	\$ 175,000
VIC	City of Wodonga	2	Community	Birallee Park Pump Track (Stage 2) Marshall Street, Wodonga. Sporting and recreation facilities	These works are to upgrade and enhance the Birallee Pump Track project by completing Stage 2, an additional pump track and providing a new water supply to the precinct.	Jul-21	Dec-21	\$ 150,000	\$ 150,000
VIC	City of Wodonga	2	Community	Baranduda Fields – Stage 1 Civil Works	Stage 1 of Baranduda Fields Civil Works Construction including roadworks, drainage, water/sewer, power, communications, car parking, landscaping and tree removal.	Sep-21	Nov-22	\$ 3,195,000	\$ 306,950
VIC	City of Wodonga	3	Road	Roche Drive, LOGIC Industrial Estate, Wodonga	Construction of new road – The project is to extend Roche Drive by approximately 275m to facilitate access to a significant new development site within the estate. Roche Drive, Wodonga X 16331854 Y -4311927 WGS 84 Pseudo Mercator	Feb-22	Sep-22	\$ 1,550,000	\$ 1,082,062
VIC	Colac Otway Shire Council	1	Road	Road repairs at main entry and emergency entry and nearby roundabout at Colac Hospital	The roundabout and section of Connor Street are heavily used for everyday access to Colac Hospital, Bulla Factory, and various medical centres. Repair of this road will improve the safety of the road surface for users, especially ambulances and other medical vehicles entering the hospital and people visiting the various medical services in this area. The asphalt works will also assist in reducing traffic noise for aged care residents and patients who are situated in hospital wards and wings adjacent to this roadway. Undertaking rehabilitation works now will avoid the need for full road reconstruction when the road fails. If a full reconstruction were required it would cause substantial disruption in the area and interrupt hospital access.	Feb-21	Apr-21	\$ 193,334	\$ 193,334
VIC	Colac Otway Shire Council	1	Community	Resurfacing two tennis courts and one netball court	The condition of the existing asphalt surface of these courts has reached a point where it is no longer safe to play. There are cracks with weeds and during rainfall, water pools on the surface causing slipperiness and poses a risk to the users. The courts are used by the Apollo Bay Netball club, casual and social tennis players from the townships of Apollo Bay, Skenes Creek and Marengo and visitors to the adjacent camping ground.	Nov-20	Dec-20	\$ 39,416	\$ 39,416
VIC	Colac Otway Shire Council	1	Community	Construct footpath in Birregurra (and associated crossing treatments)	There are currently no all weather connections or dedicated pedestrian crossing points to the train station. This station provides a connection to the major centres of Geelong (45 mins journey) and Colac (30mins journey), and is used as a sustainable transport connection to jobs and services.	Mar-21	Feb-22	\$ 255,000	\$ 160,895
VIC	Colac Otway Shire Council	1	Community	Construction of concrete footpaths in multiple locations	Many key connections that link schools, shopping precincts, tourist destinations, community facilities, open space and off road shared paths do not have existing hard surface, accessible paths on either side of the road. This limits access to recreational and community destinations for many residents and visitors, particularly for the elderly and mobility impaired and in high rainfall areas such as Gellibrand, Lavers Hill and Apollo Bay.	Sep-21	Feb-22	\$ 413,500	\$ 403,700
VIC	Colac Otway Shire Council	1	Road	Sealing of 700m of road	The main benefit this project will deliver is improved safety by providing all weather access constructed to a higher standard, for adjoining property owners and other road users in general. It will provide an attractive alternative access route for residents in the Swan Marsh community. It will provide a viable option for heavy vehicle access (milk tankers, stock trucks, quarry vehicles) into and out of the Swan Marsh district. It will provide and attractive alternative access point for emergency responders (Fire Safety Victoria, etc.), both into and away from the Swan Marsh district. Safety at night or in foggy circumstances will be greatly improved through road side delineation, the advantage of a sealed surface, and through the addition of solid edge lines. Routine maintenance of the unsealed surface (maintenance grading) will be substantially reduced – shoulders will still require periodic maintenance.	Mar-21	Mar-22	\$ 325,000	\$ 325,000
VIC	Colac Otway Shire Council	1	Community	Construction of new play space	Residents of the Petjuli Street park catchment do not currently have access to a playground within walking (500m) distance, with the nearest playground being more than a kilometre away. The park is currently undeveloped with some trees and park benches. This development will create a social destination for the many children, families and carers in the area, activities for a range of age groups and access to these facilities with the creation of a hard surface path connecting to the existing footpaths.	Mar-21	Sep-21	\$ 110,000	\$ 110,000
VIC	Colac Otway Shire Council	1	Community	Construction of pedestrian and cycling bridge and paths	In 2016 a pedestrian bridge that forms part of the Barongarook Creek Shared Trail was washed away by flood waters. The bridge connection forms a critical off-road link for users of the Barongarook Creek shared trail and, once completed, will provide a continuous, 1.3 kilometre off-road walking and cycling connection from the Coles on Bromfield Street and the Visitor Information Centre on the corner of Murray and Queen Streets, via picnic/toilet facilities and a recently constructed Traditional Owner memorial space to Lake Colac. If the bridge is not replaced, pedestrians, wheelchair users and cyclists are diverted 360 metres via a car park, up to busy Murray Street (Princes Highway) and must cross at traffic lights and journey along Murray Street to arrive at the continuation of the shared path.	Apr-21	Sep-22	\$ 390,000	\$ 390,000
VIC	Colac Otway Shire Council	1	Road	Installation of speed humps outside school	Speeding vehicles currently pose a safety risk to children accessing the Specialist School in Wilson Street, Colac. Students aged 5-18 with special needs and their carers currently use the crossing daily during school term. Cars and heavy vehicles use this local road as a short-cut between the C155 (Colac-Lavers Hill Road) and Queen Street (north south collector road). The installation of speed humps either side of the crossing aims to slow vehicles and deter heavy vehicles, generally improving pedestrian safety in this area.	Nov-20	Dec-20	\$ 17,536	\$ 17,536

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Colac Otway Shire Council	1	Road	Construction of new kerb and channel, and associated drainage	n 2019 Colac Otway Shire adopted a masterplan for Forrest Common Reserve, the main community park servicing the Forrest township. The plan identified that road run-off from Station Street was causing damage to the reserve, particularly the playground and car park. High volumes of stormwater sheet across the reserve carrying debris and spreading playground softfall into the car park, creating slippery surface	Apr-21	Jun-21	\$ 63,319	\$ 63,319
VIC	Colac Otway Shire Council	2	Road	Bass Crescent, Great Ocean Road, Skenes Creek: Drainage	Stormwater outlet upgrade – existing outlet requires improvement to manage landslips and road erosion	Nov-21	Jun-22	\$ 260,200	\$ 260,200
VIC	Colac Otway Shire Council	2	Community	Great Ocean Road, Apollo Bay: bicycle and walking paths	Construct new footpath - stage 1	Sep-21	Dec-22	\$ 300,000	\$ 300,000
VIC	Colac Otway Shire Council	2	Community	Great Ocean Road, Apollo Bay: Bicycle and walking paths	Construct new footpath - stage 2	Sep-21	Dec-22	\$ 150,000	\$ 150,000
VIC	Colac Otway Shire Council	2	Road	Birregurra: Other	Other – rail interface upgrade	Apr-22	Oct-22	\$ 190,000	\$ 190,000
VIC	Colac Otway Shire Council	2	Community	Barongarook Creek, Colac: bicycle and walking paths	Upgrade shared pathway to improve connectivity	Feb-22	Apr-22	\$ 270,000	\$ 270,000
VIC	Colac Otway Shire Council	2	Community	Gellibrand, Beech Forest: bicycle and walking paths	Upgrade Old Beechy Rail Trail to improve safety and accessibility	Mar-22	Jun-22	\$ 58,000	\$ 58,000
VIC	Colac Otway Shire Council	2	Community	Warrion: painting/improvements to community facilities	Upgrade Warrion Public Hall kitchen to commercial grade for increased use and income	Jun-21	Nov-21	\$ 118,000	\$ 70,000
VIC	Colac Otway Shire Council	2	Community	Clark Street, Colac: bicycle and walking paths	Construct new footpath to increase connectivity	Mar-22	Aug-22	\$ 265,116	\$ 265,116
VIC	Colac Otway Shire Council	2	Road	A 700 m long unsealed section of Swan Marsh Stonyford road will be sealed	A 700 m long unsealed section of Swan Marsh Stonyford Road, from the Princes Highway to the bridge of the Pirron Yallock Creek, will be sealed	Mar-21	Mar-22	\$ 359,816	\$ 34,816
VIC	Colac Otway Shire Council	2	Community	Barongarook Creek Pedestrian Bridge	Construction of a pedestrian and cycling bridge and connecting paths on the Barongarook Shared Paths	Apr-21	Aug-22	\$ 460,000	\$ 70,000
VIC	Colac Otway Shire Council	3	Community	Irrewillipe Wetlands Development	Upgrade of retarding basin, addition of sediment basins, storage pond, drainage pits and pipes to increase capacity in anticipation of residential development in Colac West, protect downstream properties from flood and treat stormwater.	Jan-23	Jun-23	\$ 4,212,000	\$ 1,212,000
VIC	Colac Otway Shire Council	3	Community	Cororooke Masterplan Implementation- New Picnic Area	Construction of next stage of improvements for Cororooke Open Space, following the development of a new play space and park network. Works include: picnic area hardstand, BBQ, seating, picnic tables, drinking fountain, bike racks and shelter including electrical and water connections and commissioning. The new development will create a social gathering space for the local community in an identified strategic gap in open space provision.	Apr-22	Oct-22	\$ 120,000	\$ 120,000
VIC	Colac Otway Shire Council	3	Community	Beeac Play space Renewal	Renewal of play equipment and picnic area.	Jan-23	May-23	\$ 220,000	\$ 220,000
VIC	Colac Otway Shire Council	3	Community	Western Oval Drainage -Oval improvements	Oval drainage upgrade to improve surface condition and management during winter and increase participation in AFL, including women's teams.	Mar-22	Apr-22	\$ 350,000	\$ 350,000
VIC	Colac Otway Shire Council	3	Road	Forest Street Road Reconstruction	Reconstruction of pavement and asphalt surfacing, kerb and channel replacement and drainage improvements. Road is currently in very poor condition and is a high use route for heavy vehicles, servicing Colac's industrial precinct.	Oct-22	Dec-22	\$ 1,200,000	\$ 292,400
VIC	Colac Otway Shire Council	3	Community	Memorial Square Public Toilet Redevelopment	Construction of new public toilet facilities in Colac's Memorial Square, allowing for enhanced services provision including unisex/gender neutral cubicles, improved baby changing facilities and an adult changing facility	Nov-22	May-23	\$ 1,170,000	\$ 1,120,000
VIC	Colac Otway Shire Council	3	Community	COPACC Civic Hall Floor Renewal	Renewal of the aging timber floor and supports within the COPACC Civic Hall, allowing a greater range of shows and exhibitions to be delivered in this space	Jan-23	May-23	\$ 240,000	\$ 92,000
VIC	Corangamite Shire Council	1	Road	This project will seal the truck and long vehicle parking area located opposite the Skipton Roadhouse service station on the Glenelg Highway.	Upgrading an unsealed truck parking area to a sealed parking area will improve the conditions for heavy vehicle drivers exiting the parking area and safety for users of the adjoining highway as well as reduce dust for nearby business and residents.	Jun-21	Jun-21	\$ 30,000	\$ 30,000
VIC	Corangamite Shire Council	1	Community	To replace the existing Estcourt Street public toilet block.	The Estcourt Street public toilet block is in poor condition. It services the main central business area of Terang and has been identified by Council through its asset management plan for removal and replacement. Providing improved public toilets will ensure appropriate amenity for users and equity of access for users.	Feb-21	Jun-21	\$ 175,000	\$ 175,000
VIC	Corangamite Shire Council	1	Road	This project will seal Windham Street which provides access from and to the Skipton Roadhouse service station and is used by heavy vehicles to access the key routes north of Skipton.	Upgrading an unsealed road to a sealed road to improve access to heavy and other vehicles. Windham Street is partly sealed (50m). This will extend the seal along the entire road.	Mar-21	Apr-21	\$ 103,464	\$ 103,464
VIC	Corangamite Shire Council	1	Community	To replace the existing Derrinallum public toilet block.	The Derrinallum public toilet block is in fair condition and has been identified by the community through its community plan as requiring either replacement or an upgrade to provide contemporary facilities for visitors and users. Derrinallum is located on the Hamilton Highway and these toilet blocks are heavily used by travellers. Providing improved public toilets will ensure an inviting amenity and encourage people to stop in the town.	Mar-21	Aug-21	\$ 175,000	\$ 175,000
VIC	Corangamite Shire Council	1	Community	This project will provide fixed fitness equipment at the existing playground.	This project has been identified as a priority by the Derrinallum Progress Group to provide access to fitness and exercise equipment and encourage a healthy lifestyle as well as boost local economy by incentivising visitors and users to the area.	Dec-20	Feb-21	\$ 20,000	\$ 20,000
VIC	Corangamite Shire Council	1	Community	This project will see an upgrade to the existing oval to provide improved safety and ground condition for players.	The current cricket ground has issues with drainage and surface cover. This project will see the drainage improved and better surface cover provided.	Mar-21	Apr-21	\$ 10,000	\$ 10,000
VIC	Corangamite Shire Council	1	Community	This project will see an upgrade to the existing clubrooms to provide an inclusive design and provide improved functionality for users.	The current facilities are ageing and require ongoing and increasing maintenance. The layout is not functional and there are issues with accessibility for both participants that are ageing and those with a disability.	Sep-21	Oct-22	\$ 305,350	\$ 305,350
VIC	Corangamite Shire Council	1	Community	This project will renew the boardwalk infrastructure on the pedestrian link from Hennessy Street to Morris Street behind the Port Campbell Public Purpose Reserve.	The existing boardwalk is at the end of its useful life and at the stage of requiring ongoing maintenance.	Apr-21	Jun-22	\$ 116,133	\$ 116,133
VIC	Corangamite Shire Council	1	Community	This project will provide all abilities access to the Camperdown Court House which the local visitor information centre operates within.	The Camperdown Courthouse is leased by a volunteer community group who provides visitor information services, local art displays and various events and functions. The Court House does not currently provide permanent all abilities access. For those people requiring access a portable ramp is provided on request at a door to the rear of the building to provide access.	Jul-21	Oct-21	\$ 26,553	\$ 26,553
VIC	Corangamite Shire Council	1	Community	This project will see an upgrade to the existing netball infrastructure, including court lighting, shelters and inclusive design change rooms for players, officials and spectators.	The upgrades have been identified as a priority to improve the safety for participants, increase the chances of clubs attracting and retaining participants and to increase access and usage. These works are identified as a priority in the Great South Coast AFL, Netball and Cricket Strategy and are supported by the Recreation Reserve Committee of Management, Cobden Football Netball Club and Cobden Tennis Club.  In addition, there is a demand for female facilities at the Cobden Recreation Reserve with the establishment of an under 18's female football team. If funding can be secured through this program, it is expected that there will be an increase in the number of females participating at the reserve. Currently, there are three under 18 female football teams across the Corangamite Shire. The upgrade allows Cobden Recreation Reserve to become a venue for further female teams including the development of female senior sides.	Feb-21	Jun-22	\$ 300,000	\$ 300,000
VIC	Corangamite Shire Council	1	Community	This project will involve the construction of a skate park in Skipton.	The Skipton community have identified a Skate park as a key priority in its community plan and as a key project highlighted by a petition signed by more than a hundred young people from around Skipton and district. The skate park will provide an important year-round recreational opportunity for young people.	Feb-21	Mar-21	\$ 120,000	\$ 120,000
VIC	Corangamite Shire Council	1	Community	This project will include the replacement of the roof over the two court basketball stadium and minor facility upgrades.	The existing roof is over 20 years old and at the end of its useful life. It is leaking during certain rain and wind events and presents safety risk to participants using the courts, so much so that competition was postponed last season. This project will ensure the safety for players, officials and spectators and have been identified several years ago as a priority by the Committee of Management.	Dec-20	Mar-21	\$ 119,962	\$ 119,962



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Corangamite Shire Council	1	Community	This project will provide upgrades to infrastructure in Cobden's main streets which have been identified as a priority by the Cobden community.	Cobden's streetscape requires a refresh. The various works will help to improve the aesthetic of the main street in Cobden whilst addressing safety and access issues identified by the community.	Feb-21	Jun-21	\$ 300,000	\$ 300,000
VIC	Corangamite Shire Council	1	Community	This project will provide all abilities access to the War Memorial in Camperdown and streetscape infrastructure upgrades in Finlay Avenue between Pike Street and the War Memorial.	Camperdown's War Memorial does not currently enable all abilities access. For ANZAC Day celebrations, Councils' building team erect a temporary ramp to provide access for those unable to use the existing steps. Renewal of existing infrastructure will also be undertaken.	Feb-22	Jun-22	\$ 67,766	\$ 67,766
VIC	Corangamite Shire Council	1	Community	Project Management resources to deliver on funded projects will include 1 temporary full time staff member and a part time or contracted resources as available and where required.	Project management resources delivers on the LRCI program's key outcome to 'protect and create short term employment opportunities through funded projects'. With the extent of stimulus funding initiated from local, state and federal government AND the eligible projects being additional to Council's 20-21 work plan, additional resources are required to assist with project management and delivery.	Jul-20	Jun-22	\$ 165,555	\$ 165,555
VIC	Corangamite Shire Council	1	Community	This project will replace bridge structures on the Camperdown Timboon Rail Trail which have been identified as requiring replacement in the recent Management Plan.	The upgrades will improve the safety of all users of the trail.	Oct-21	Jun-22	\$ 50,000	\$ 50,000
VIC	Corangamite Shire Council	1	Community	Roadhouse service station rehabilitation - Skipton	Replacing dislodged footpath Replacing misaligned Kerb and channel Removing damaged drain pipes Providing new pedestrian crossing	Oct-21	Dec-21	\$ 115,000	\$ 115,000
VIC	Corangamite Shire Council	1	Combination	Street Upgrades -Terang Civic Hall	Upgrading to a sealed parking area will improve the conditions for community drivers entering and exiting the parking area and safety for users accessing the carpark and roadhouse	Sep-21	Mar-22	\$ 55,767	\$ 55,767
VIC	Corangamite Shire Council	2	Community	Twelve Apostles Trail Stage 1 Timboon to Port Campbell	Works involving cycling and pedestrian infrastructure - 20 km high-quality, off-road cycling and walking path connecting Timboon to Port Campbell, to support nature based tourism opportunities	Feb-22	Jun-22	\$ 7,400,000	\$ 800,000
VIC	Corangamite Shire Council	2	Community	Cobden Kindergarten Redevelopment	Improvements to community facility to build a second play room at the Cobden Kindergarten to support three year old kinder	Feb-21	Jun-21	\$ 939,000	\$ 259,818
VIC	Corangamite Shire Council	2	Road	Williams Road Simpson rehabilitation	Rehabilitation works to return priority section of road to its original standard due to failing sub pavement	Oct-21	Jun-22	\$ 282,858	\$ 282,858
VIC	Corangamite Shire Council	2	Community	New Footpath Construction	Works to support pedestrian infrastructure to provide 1.15km of new footpath linkages between existing footpath and key services in townships in the North of the Shire	Oct-21	Jun-22	\$ 200,000	\$ 200,000
VIC	Corangamite Shire Council	2	Community	Cobden Shared Path	Resealing and drainage works to support existing cycling and pedestrian infrastructure as the current pavement is at the end of its useful life.	Oct-21	Mar-22	\$ 200,000	\$ 200,000
VIC	Corangamite Shire Council	2	Road	Skipton Roadhouse Car Park Reseal	Rehabilitation to return the car parking area at the Skipton Roadhouse service station to its original standard. Used by community to access the Australia post outlet at the Skipton Roadhouse. Upgrading to a sealed parking area will improve the conditions for community drivers entering and exiting the parking area and safety for users accessing the carpark and roadhouse	Oct-21	Dec-21	\$ 125,000	\$ 23,137
VIC	Corangamite Shire Council	2	Road	Camperdown Drainage Improvements	Upgrades to culverts, kerb and guttering and related activities to improve drainage only	Mar-21	May-21	\$ 100,000	\$ 99,005
VIC	Corangamite Shire Council	2	Combination	Project Management Resources	Other expenditure - Project Management resources to deliver on funded projects will include 1 temporary full time staff member and a part time or contracted resources as available and where required.	Jul-21	Jun-22	\$ 80,000	\$ 80,000
VIC	Corangamite Shire Council	3	Road	Road construction, Unlocking subdivision and enabling Infrastructure	Construction of a new road Construction of a road and road related infrastructure works	Oct-22	Jun-23	\$ 247,960	\$ 247,960
VIC	Corangamite Shire Council	3	Community	Terang Recreation Reserve Change rooms	Sporting and recreation facilities Works to upgrade facility change rooms to provide for female participation	Oct-22	Jun-23	\$ 535,000	\$ 365,000
VIC	Corangamite Shire Council	3	Community	Camperdown-Timboon Rail Trail Bridge Replacement - Stage 5: Construction Bridge 11 and 12	Bicycle and Walking Paths Construction of additional bridges on shared cycling and pedestrian trail	Mar-22	May-23	\$ 335,880	\$ 135,880
VIC	Corangamite Shire Council	3	Road	Depot Road Seal Extension	Reconstruction Rebuilding and widening the road to accommodate industry expansion	Nov-22	Apr-23	\$ 450,000	\$ 400,000
VIC	Corangamite Shire Council	3	Road	Camperdown Drainage Stage 2	Drainage Culverts and associated works to improve drainage in Gnotuk Road, Park Avenue and Park Road	Feb-22	May-23	\$ 650,000	\$ 650,000
VIC	Corangamite Shire Council	3	Combination	Cobden Streetscape Stage 2	Improved Accessibility of Community Facilities and Areas Works to improve long vehicle parking, pedestrian pathways, upgrade business vehicle crossings, seating	Oct-22	May-23	\$ 520,000	\$ 520,000
VIC	Corangamite Shire Council	3	Road	Darlington Drainage Improvements	Drainage Pipes, culverts and associated works to improve drainage across Darlington	Mar-22	Jun-22	\$ 64,800	\$ 42,525
VIC	Corangamite Shire Council	3	Road	Neil Avenue, Terang Drainage Improvements	Drainage Pipes and associated works to improve drainage to Neil Avenue Terang	Mar-22	Jun-22	\$ 151,875	\$ 151,875
VIC	Corangamite Shire Council	3	Community	Footpaths across the Shire	Bicycle and Walking Paths New pedestrian footpaths across the Shire.	Nov-22	May-23	\$ 216,000	\$ 166,000
VIC	Corangamite Shire Council	3	Community	Timboon Curdievale Road footpath	Bicycle and Walking Paths	Nov-22	May-23	\$ 247,430	\$ 222,430
VIC	Corangamite Shire Council	3	Road	Bridge/Cause way upgrades	Bridge works Improvements of bridges and culverts across the Shire	Mar-22	Jun-23	\$ 289,000	\$ 289,000
VIC	Corangamite Shire Council	3	Road	Shire-wide Flood Study Infrastructure Stage 1	Traffic improvement Assessment and Works to improve traffic signage at roads subject to flooding	Mar-22	Jun-23	\$ 150,000	\$ 150,000
VIC	Corangamite Shire Council	3	Community	Transfer Station Solar Panel Infrastructure	Improvements to community facilities Installation of solar panels at 3 Transfer Stations	Feb-22	Jun-23	\$ 90,000	\$ 90,000
VIC	Corangamite Shire Council	3	Community	Camperdown Saleyards Roofing Upgrades	Improvements to community facilities New roof for Camperdown saleyards	Jul-22	Jun-23	\$ 1,000,000	\$ 500,000
VIC	Corangamite Shire Council	3	Community	McNicol St Long Day Care	Improvements to community facilities Conversion of Council's childcare centre to accommodate alternate service delivery	Jul-22	Jun-23	\$ 432,000	\$ 432,000
VIC	Corangamite Shire Council	3	Community	Cobden Shared Path Lighting	Street lighting equipment Lighting of existing shared walking / cycling path	Jul-22	Jun-23	\$ 208,440	\$ 208,440
VIC	Department of Environment, Land, Water and Planning	1	Road	Long Point Road - Resurfacing	Lost of the wear course surface material & erosion caused by high rainfall event and poor geometry of the existing road surface.	Mar-21	Apr-21	\$ 30,000	\$ 27,143
VIC	Department of Environment, Land, Water and Planning	2	Road	Tankerton Rd, French Island	Sheeting / Re-sheeting	Mar-22	Mar-22	\$ 27,143	\$ 27,143
VIC	Department of Environment, Land, Water and Planning	2	Road	Mosquito Creek Rd, French Island	Sheeting / Re-sheeting	Mar-22	Mar-22	\$ 14,111	\$ 14,111
VIC	Department of Environment, Land, Water and Planning (DELWP)	3	Road	Overpass Rd, French Island	Sheeting/Re-sheeting	Dec-22	Mar-23	\$ 37,920	\$ 37,920
VIC	Department of Environment, Land, Water and Planning (DELWP)	3	Road	Barge Access Rd, French Island	Sheeting/Re-sheeting	Dec-22	Mar-23	\$ 16,366	\$ 16,366
VIC	East Gippsland Shire Council	1	Road	Cragie Bog Road Bendoc Replacement of existing timber bridge with a steel and concrete bridge	Reduced access for residents, primary producers and associated industry.	Feb-21	Jun-21	\$ 306,785	\$ 297,850
VIC	East Gippsland Shire Council	1	Road	Ellery Creek Goongerah Replacement of existing timber bridge with a steel and concrete bridge	Reduced access for residents and tourists.	Dec-20	Mar-21	\$ 192,425	\$ 186,820



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	East Gippsland Shire Council	1	Road	Fernbank Lindenow Road, Lindenow, Resealing of wearing course to stop water ingress and maintain a safe road surface. Reinstatement of line marking.	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work.	Jan-21	Jun-21	\$ 138,005	\$ 132,385
VIC	East Gippsland Shire Council	1	Road	Big Flat Road, Bendoc, Replacement of existing load limited timber bridge with steel and concrete bridge.	Reduced access for community, industry & emergency services	Feb-21	Jun-21	\$ 441,424	\$ 428,567
VIC	East Gippsland Shire Council	1	Community	Swifts Creek, Construction of a 500m long loop walking track partially adjacent to the Tambo River, including a 50m footpath connection in McMillan Street.	Underdeveloped and inaccessible community open space.	Mar-21	Jun-21	\$ 132,928	\$ 60,000
VIC	East Gippsland Shire Council	1	Road	Sydenham Inlet Road, Orbost, Resealing of wearing course to stop water ingress and maintain a safe road surface	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work reinstatement of line marking.	Mar-21	Jun-21	\$ 231,290	\$ 222,553
VIC	East Gippsland Shire Council	1	Road	Tarbucks Road, Cabbage Tree, Replace existing timber bridge with a steel and concrete bridge.	Inaccessibility for residents and Emergency Services.	Jan-21	Jul-21	\$ 455,276	\$ 437,827
VIC	East Gippsland Shire Council	1	Community	Paynesville Road, Paynesville Construction of a 400m long 1.5m wide concrete walking path with low impact treatments within established tree protection zones.	No existing pedestrian facilities resulting in accessibility and road safety deficiencies	Jul-22	Dec-22	\$ 165,000	\$ 165,000
VIC	East Gippsland Shire Council	1	Road	Various small projects in East Gippsland Omeo, Lakes Entrance, Walpa, Bairnsdale, Mallacoota, Orbost and Marlo, Gravel top up, preparation of road surface and bitumen sealing works	Drainage, dust affecting residence, reduce road maintenance and improve road safety	Sep-20	Jun-21	\$ 259,530	\$ 250,000
VIC	East Gippsland Shire Council	1	Road	Haydens Bog Road, Bendoc, Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking.	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work.	Jan-21	Jun-21	\$ 261,289	\$ 250,979
VIC	East Gippsland Shire Council	1	Road	Mount Lookout Road, Wy Yung, Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking.	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work.	Jan-21	Mar-21	\$ 173,041	\$ 165,952
VIC	East Gippsland Shire Council	1	Community	Nicholson Sarsfield Road, Construction of a 380m long 1.5m wide concrete walking path with including accessible ramp walkway	No existing pedestrian facilities resulting in accessibility and road safety deficiencies	Feb-22	Jun-22	\$ 201,922	\$ 165,000
VIC	East Gippsland Shire Council	1	Road	Gallaghers Access, Swifts Creek Replacement of existing load limited timber bridge with a steel and concrete bridge.	Reduced access for community and emergency services	Dec-20	Dec-20	\$ 133,354	\$ 127,969
VIC	East Gippsland Shire Council	1	Road	Gipsy Point Road, Gipsy Point, Resealing of wearing course to stop water ingress and maintain a safe road surface. Reinstatement of line marking.	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be undertaken as preparation works prior to the commencement of sealing work.	Jan-21	Jun-21	\$ 93,897	\$ 90,062
VIC	East Gippsland Shire Council	2	Community	Street Lights LED Upgrade	Replacement of light bulbs in streetlights	Feb-22	Feb-23	\$ 1,466,500	\$ 1,400,429
VIC	East Gippsland Shire Council	2	Community	Electric Vehicle Charge Points	Improved accessibility of community facilities and areas. a 50kW fast charger installed in the following towns: • Bairnsdale: 101-121 Nicholson Street carpark • Omeo: Tongio Road parallel carpark opposite the Council depot • Orbost: 5 Wolseley Street carpark • Cann River: Ward Street park	Apr-22	Jan-23	\$ 450,000	\$ 400,000
VIC	East Gippsland Shire Council	2	Community	Bairnsdale Skate park Stage 2	Provide footpath connections, shade structures and lighting	Apr-22	Jun-22	\$ 293,006	\$ 238,000
VIC	East Gippsland Shire Council	2	Community	Raymond Island Toilet Block Upgrade	Upgrade of the Toilet block and associated pathways and landscaping	Apr-22	Oct-22	\$ 315,000	\$ 300,000
VIC	East Gippsland Shire Council	2	Community	Omeo Recreation Reserve – Carpark Upgrade	Drainage and carpark sealing	Oct-21	May-22	\$ 73,719	\$ 71,062
VIC	East Gippsland Shire Council	2	Road	Reseal Fernbank Glenaladale Road, Lindenow	Resealing of wearing course to stop water ingress and maintain a safe road surface reinstatement of line marking.	Dec-21	May-22	\$ 241,778	\$ 233,236
VIC	East Gippsland Shire Council	2	Road	Swifts Creek East Road, Swifts Creek	Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking	Feb-22	May-22	\$ 208,523	\$ 200,950
VIC	East Gippsland Shire Council	2	Road	Riverbank East Road, Bairnsdale	Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking	Feb-22	May-22	\$ 212,173	\$ 204,993
VIC	East Gippsland Shire Council	2	Road	Nungurner Jetty Road, Nungurner	Resealing of wearing course to stop water ingress and maintain a safe road surface, reinstatement of line marking	Feb-22	May-22	\$ 89,148	\$ 85,000
VIC	East Gippsland Shire Council	3	Community	Old Slipway, Lakes Entrance	The Old Slipway is a historic site situated on the Esplanade in Lakes Entrance and overlooks the stunning Cunninghame Arm waterway. It is a high-profile site but has remained largely unused for the past 15 years due to it being inaccessible and unsafe for public use.  This project will redevelop the iconic Old Slipway site in Lakes Entrance by constructing a flexible public open space in the form of a 600 square meter terraced deck and staging area atop the existing slipway surface. The deck will create a community area that is enjoyable, safe, and universally accessible. It will enable the Old Slipway site to become an idyllic waterfront location for events, gatherings and recreation.	Sep-22	Jun-23	\$ 1,030,000	\$ 400,000
VIC	East Gippsland Shire Council	3	Community	Nowa Nowa Boat Ramp	The township of Nowa Nowa has one boat ramp facility which caters for all recreational boating activities in the area. The timber jetty is in poor condition due to its age and nearing the end of its useful life. Furthermore, it is at times unusable for many months of the year due to extreme high and low water levels encountered at the site.  This project will improve this important community facility through replacement of the existing fixed timber jetty with a universally accessible floating pontoon jetty, installation of a solar light and rehabilitation of the gravel carpark area. These improvements will greatly improve the functionality, accessibility and safety of the site as well as stimulate economic growth and recovery through increased visitation and spending.	Jan-22	Jun-22	\$ 160,000	\$ 75,000
VIC	East Gippsland Shire Council	3	Community	Genoa Tennis Court Upgrade	Rebuild the two community tennis courts, and replace them with two compliant tennis courts that will also provide opportunities for informal netball and basketball use Rebuild the courts with a sustainable foundation for longevity, which will be further aided by the installation of a root barrier to protect the courts from an invasive Poplar adjacent to the court enclosure Update courts with line marking for netball and basketball	Jan-22	May-22	\$ 365,000	\$ 160,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	East Gippsland Shire Council	3	Community	Eagle Point Foreshore Hub	Implement the Eagle Point Foreshore Landscape Master Plan. The master includes: <ul style="list-style-type: none"> <li>• New road alignment</li> <li>• Landscaping and Shade</li> <li>• Clear delineation of the caravan park and foreshore</li> <li>• Enlarged beach to enhance swimming opportunities</li> <li>• Removal of existing toilet block</li> <li>• A new multi-functional building accommodating caravan park kiosk, toilets, water-based activity equipment hire/ storage, café and community space.</li> </ul>	Feb-22	Jun-23	\$ 4,425,000	\$ 720,000
VIC	East Gippsland Shire Council	3	Community	Omeo Mountain Bike Stage 1	The Project includes 121.58 kilometres of mountain bikes trails. The trails wind through the Mount Sam State Forest utilising both Mount Sam and the ridgelines of Mount Mesley directly above the township. All trails connect to Livingstone Park which is recognised as the primary trailhead with trails running along the Livingstone Creek corridor, connecting to the Oriental Claims Historic Area to the west and the Omeo caravan park to the east. The proposed trail network is expected to complement the existing tourism offerings of East Gippsland, further expanding the adventure tourism opportunities available from Omeo and aligning with the Ride High Country cycle tourism initiative of North East Victoria.	May-22	Jun-23	\$ 5,500,000	\$ 1,500,000
VIC	East Gippsland Shire Council	3	Community	WORLD Precinct	The WORLD Sporting Precinct Development Project is the creation of a Regional standard facility providing: <ul style="list-style-type: none"> <li>• a new netball complex</li> <li>• hockey pitches with lighting including one synthetic pitch</li> <li>- New soccer pitches with lighting including one synthetic</li> <li>- all associated works including access roads, paths, car parking and landscaping</li> <li>- two pavilions to service multiple clubs across the sporting code</li> </ul> The LRCI Funding will contribute towards Construction package 2 which will deliver the Netball Courts and Hockey Pitches <ul style="list-style-type: none"> <li>• new soccer pitches with lighting including one synthetic</li> <li>• all associated works including access roads, paths, car parking and landscaping</li> <li>• two pavilions to service multiple clubs across the sporting code</li> </ul> The LRCI funds will contribute towards Construction Package 3 which will deliver a new WORLD pavilion for use by netball and hockey clubs.	May-22	Jun-23	\$ 23,000,000	\$ 1,000,000
VIC	East Gippsland Shire Council	3	Community	Bairnsdale City Oval Lights	The redevelopment of the Bairnsdale City Oval (Peppercorn Park) is currently underway and proposed football goals and new cricket wicket are to be installed. No current lighting exists within this oval, limiting play/training only for during the day. The proposed lighting will complement the scheduled works and provide a much-needed area for local/regional AFL & AFLW training and matches and AFL umpire training. The lighting will also increase accessibility for cricket to be played for an extended period of time.	Jan-23	Jun-23	\$ 312,000	\$ 100,000
VIC	East Gippsland Shire Council	3	Community	Lindenow Footpath Connections	This project will assist both social and economic benefits to the township of Lindenow by creating an all-weather, safe and accessible active walking route for residents. This will also provide a better visitor experience for holiday makers and the potential to attract more tourists over the longer term. The footpaths will be in and around the town centre enabling compliant access to homes and businesses especially with the aging population of Lindenow.	Jan-23	Jun-23	\$ 525,000	\$ 500,000
VIC	East Gippsland Shire Council	3	Community	Buchan Recreation Reserve Upgrade	Build a new community pavilion with proper toilets and showers for players and officials, along with a new netball and tennis court facility	Jan-23	Jun-23	\$ 4,200,000	\$ 1,200,000
VIC	East Gippsland Shire Council	3	Community	Eastwood Playground Upgrade, Bairnsdale	This project will provide a community space for the residents of Eastwood to socialise with an all abilities play space, picnic facilities, shelter, BBQ and All Accessible toilet block. This is a much-needed added amenity to the residents of Eastwood and greater Bairnsdale.	Nov-22	Jun-23	\$ 510,000	\$ 334,922
VIC	Frankston City Council	1	Combination	McCormicks Road, Carrum Downs - Installation of Pedestrian Operated Signals with a road safety platform	Safety of pedestrian crossing with access by vulnerable road users from nearby retirement village, school and shopping centre. The existing crossing does not provide priority to pedestrians crossing the road at this point and does not cater for some vulnerable users. Vehicle speeds at this location also need to be reduced to enhance safety.	Feb-21	Jun-21	\$ 545,911	\$ 531,411
VIC	Frankston City Council	1	Road	Ballarto Service Rd, Tamarisk Dr and Honeysuckle St - Road resurfacing	The road surface is old and beginning to shows signs of increased deterioration. There are various road surface defects evident including cracking and asphalt ravelling which is resulting in a rough surface and reduced safety for road users.	Jun-21	Jun-21	\$ 275,589	\$ 212,500
VIC	Frankston City Council	2	Road	Hall Road Rehabilitation between Frankston Dandenong Road and Rowellyn Avenue in Carrum Downs	Pavement rehabilitation works to restore the road to its original condition and to ensure it can cater for the increased traffic demands based on detailed pavement investigations. A total of approximately 2.9km of road will be rehabilitated / resurfaced (1.45km on eastbound and westbound carriageways).	Oct-21	Mar-22	\$ 4,245,574	\$ 4,245,574
VIC	Frankston City Council	2	Road	North Road & McClelland Drive Resurfacing, Langwarrin	Pavement resurfacing works to restore the road to its original condition.	Apr-22	Aug-22	\$ 282,000	\$ 187,877
VIC	Frankston City Council	3	Road	Barretts Road (Robinsons Road to 120 Barretts Road) - Construction	Construction of a sealed road pavement on an unsealed road.	Jan-23	Jun-23	\$ 2,050,000	\$ 1,487,822
VIC	Gannawarra Shire Council	1	Community	Street scape works extending components of the award winning Victoria Square to key locations along Scoresby Street from the Kerang train station to Fitzroy Street and the intersection of Wellington Street and Victoria Street	There are currently poor pedestrian connections from the Kerang Train Station through to the Kerang CBD. There are also access and outdoor dining issues along Scoresby Street through to Fitzroy Street.	Nov-20	Feb-22	\$ 1,317,955	\$ 1,317,955
VIC	Gannawarra Shire Council	2	Combination	Murrabit Township Drainage	Installation of a detention basin, pump station and underground drainage network, consisting of collection pits and pipes, to replace the open drains currently serving the township.	Aug-21	Jun-22	\$ 1,158,419	\$ 1,153,912
VIC	Gannawarra Shire Council	3	Community	Murrabit Stormwater Completion	Completion of installation of underground drainage network, consisting of collection pits and pipes, to replace the open drains currently serving the township. Complementary beautifying landscaping works including tree planting. The first part (stages 1-4) of this project was nominated under Phase 2. This nomination is for 2 additional stages (5 and 6) of the project.	Apr-22	Jul-22	\$ 500,000	\$ 500,000
VIC	Gannawarra Shire Council	3	Community	Kerang CBD Revitalisation	Revitalise Kerang's CBD streetscape providing more accessible parking, enhancing retail frontages, improved landscaping and new outdoor dining experiences. Works include: Installation of new pavements, Fixing footpaths and adding disability access to improve access to shopfronts, Installation of outdoor dining furniture, Landscaping etc.	Feb-23	Jun-23	\$ 2,135,910	\$ 2,135,910



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Glen Eira City Council	1	Road	Jassa street road works	The kerb & channel is in dilapidated condition, the road has deteriorated over the years and it is very flat, causing drainage problems and showing signs of surface failures. Further vehicle crossover damages, vehicles scraping of road pavement when the vehicles enter/leave some properties and not having underground drainage in the street contribute to the problem.	Feb-21	Apr-21	\$ 470,000	\$ 423,694
VIC	Glen Eira City Council	2	Community	Great Walking Street – Municipal Wide Footpath Renewal	Footpath works to remove footpath hazards along roads identified in the Walkability and Access plan as being the Great walking Streets of Glen Eira	May-21	Oct-21	\$ 500,000	\$ 500,000
VIC	Glen Eira City Council	2	Community	Kooyong Rd Pedestrian Refuge, just south of Eyre Road. Caulfield North.	To provide a pedestrian refuge island midblock along Kooyong Road. There are currently no dedicated midblock crossing facilities along the entire stretch of Kooyong Road between Glen Eira Rd and Balaclava Road. The refuge island would allow a safer two stage crossing point for pedestrians to cross rather than having to simultaneously judge gaps in both streams of traffic.	Jul-21	Nov-21	\$ 150,000	\$ 150,000
VIC	Glen Eira City Council	2	Community	Boyd Park, Murrumbeena (section of Outer Circle Railway)	Supply and installation of P4 solar lighting along the shared pathway.	Jun-21	Nov-22	\$ 470,000	\$ 470,000
VIC	Glen Eira City Council	2	Community	Marara Road Reserve, Caulfield South (section of the Rosstown Rail Trail)	Supply and installation of P4 solar lighting along the shared pathway.	May-21	Mar-22	\$ 185,000	\$ 185,000
VIC	Glen Eira City Council	2	Community	Wattle Tennis Club, Bentleigh, Glen Eira Tennis Club, Caulfield South	Supply and installation of new chain mesh fencing and lighting for two Tennis Clubs under Council Lease.	Jul-21	Jan-22	\$ 200,000	\$ 200,000
VIC	Glen Eira City Council	2	Community	Riley Reserve, Murrumbeena	Carry out new pathway and landscape works as outlined in the Outer Circle Railway Landscape Management Plan	Aug-21	Dec-21	\$ 100,000	\$ 100,000
VIC	Glen Eira City Council	2	Community	Springthorpe Gardens, Murrumbeena	Carry out new pathway and landscape works as outlined in the Outer Circle Railway Landscape Management Plan, including new arbour	Aug-21	Mar-22	\$ 90,000	\$ 90,000
VIC	Glen Eira City Council	2	Community	Caulfield Park, Caulfield North	Construction of new shelter, living garden & associated landscape works at Heritage End of Caulfield Park	Jan-22	Sep-22	\$ 300,000	\$ 300,000
VIC	Glen Eira City Council	2	Community	Caulfield Park, Caulfield North	Construct viewing platform deck on lake edge as per Masterplan	Jan-22	Jun-22	\$ 200,000	\$ 200,000
VIC	Glen Eira City Council	2	Community	Hopetoun Gardens, Elsternwick	Removal of bandstand and construction of community shelter as per Masterplan	Nov-21	Mar-22	\$ 180,000	\$ 180,000
VIC	Glen Eira City Council	2	Community	Caulfield Park, Caulfield	Installation of irrigation to assist watering of trees and grass in the Heritage Area of Caulfield Park	Sep-21	Dec-22	\$ 250,000	\$ 250,000
VIC	Glen Eira City Council	2	Community	Rosanna Street Reserve, Carnegie	Playground and picnic area upgrade.	Aug-21	Feb-22	\$ 410,000	\$ 410,000
VIC	Glen Eira City Council	2	Community	Harleston Park, Elsternwick	Landscaping and irrigation works to enhance gardens	Nov-21	Mar-22	\$ 250,000	\$ 100,000
VIC	Glen Eira City Council	2	Community	Caulfield Park, Caulfield North	Construction of new cricket net/all year multi-purpose sports facility as per the Masterplan	Feb-22	Sep-22	\$ 710,000	\$ 530,000
VIC	Glen Eira City Council	2	Community	Koornang Park, Carnegie	Construction of new cricket net/all year multi-purpose sports facility as per the Masterplan	Feb-22	Jul-22	\$ 660,000	\$ 311,641
VIC	Glen Eira City Council	2	Community	Duncan Mackinnon Reserve, Murrumbeena	Supply and installation of all weather shelters to be located between netball courts to be utilised by players and spectators.	Sep-21	Feb-22	\$ 170,000	\$ 170,000
VIC	Glen Eira City Council	2	Community	Duncan Mackinnon Reserve, Murrumbeena	Conversion of existing underutilised grandstand to a purpose built office space for the Netball Association.	Oct-21	Mar-22	\$ 250,000	\$ 250,000
VIC	Glen Eira City Council	3	Road	Reconstruction of Ricourt Avenue and Ella Street from Neerim Road to Dead End in Murrumbeena	The work involves installing new kerb & channel, providing underground drainage to the street and constructing new pavement after back filling drainage trenches and reinstating failed pavement sections. Asphalt resurfacing and line marking will be done after completion of all the other road related work. (The kerb & channel is in dilapidated condition; the road has deteriorated over the years and it is very flat and causing drainage problems) Length: 342m (approximately)	Jul-22	Oct-22	\$ 1,028,000	\$ 847,388
VIC	Glenelg Shire Council	1	Community	Casterton Caravan Park - Install Camp Kitchen	No place for visitors to prepare meals	Jun-21	Sep-21	\$ 43,000	\$ 43,000
VIC	Glenelg Shire Council	1	Community	Build Heywood Wagon Shed	Tourism numbers increased therefore needing larger museum	Jan-21	Feb-21	\$ 86,000	\$ 86,000
VIC	Glenelg Shire Council	1	Community	Provide Kelpie Trail outdoor gym equipment, Casterton	Limited outdoor activities	Dec-20	Jun-21	\$ 75,250	\$ 75,250
VIC	Glenelg Shire Council	1	Community	Construct & erect pool shade sail Merino pool, Merino	Sun smart procedure for Council pools	Mar-21	Jun-21	\$ 21,500	\$ 21,500
VIC	Glenelg Shire Council	1	Community	Install rubber soft fall around exercise equipment at Merino	Users find the existing sand fall makes the equipment slippery raising safety concerns. It is also messy and sticks to clothes, shoes etc and ends up on equipment.	Mar-21	Apr-21	\$ 53,750	\$ 53,750
VIC	Glenelg Shire Council	1	Community	Wattle Crescent & Dutton Bluff playground renewal, Portland	Dutton Bluff playgrounds recently removed due to safety concerns. Wattle Crescent playground in poor condition and requires significant maintenance to maintain safety.	Aug-21	Sep-21	\$ 236,500	\$ 236,500
VIC	Glenelg Shire Council	1	Community	Establish pump tracks at Heywood, Casterton and Portland	Caters for all ages and abilities from small children to older adults who ride bikes, scooters or skateboards	Feb-21	Dec-21	\$ 387,000	\$ 387,000
VIC	Glenelg Shire Council	1	Community	Construct half court Basketball Court at Island Park Casterton	Improved recreation facilities in rural townships and to further enhance sporting and recreation activity.	Apr-21	Aug-21	\$ 66,736	\$ 66,736
VIC	Glenelg Shire Council	1	Community	Unsealed pathway construction along the existing railway line creating a rail trail.	Increasing recreational activity in the rural township of Dartmoor for local community and visitors while showing historical railway connection.	Mar-21	Jun-21	\$ 134,375	\$ 134,375
VIC	Glenelg Shire Council	1	Community	Construction of new football scoreboard at Hanlon Park recreation reserve.	Replacement of aging scoreboard for use by local and visiting football clubs. Current scoreboard is depleted and non user friendly presenting safety concerns.	Mar-21	Jun-21	\$ 107,500	\$ 107,500
VIC	Glenelg Shire Council	1	Community	Resurfacing of Hanlon Park netball courts and construction of seating.	Poor condition of netball facilities to be replaced to eliminate safety concerns with installation of seating for community viewing and resurfacing of courts.	Apr-21	Jun-21	\$ 384,750	\$ 384,750
VIC	Glenelg Shire Council	1	Community	Upgrade to current unsealed pathway to concrete accessible path linking public recreation facilities, Fitzroy River.	Increased accessibility to recreation and public amenities along the Fitzroy River, Heywood for both local community and visiting tourists.	Sep-21	Dec-21	\$ 129,000	\$ 129,000
VIC	Glenelg Shire Council	1	Community	Merino Stock Route upgrade out the other end	Upgrade of the Merino stock route walking track will increase recreational activity to the rural Merino community.	Apr-21	Jul-21	\$ 53,750	\$ 53,750
VIC	Glenelg Shire Council	1	Community	Pathway connection Casterton (edgarly retirement to main shopping precinct)	The pathway will improve walking access to the main civic shopping precinct. Will benefit and enhance connectivity for elderly residents of the aged care facility to access town.	Sep-21	Dec-21	\$ 118,250	\$ 118,250
VIC	Glenelg Shire Council	1	Community	Upgrade heating, ventilation & air conditioning at Fawthrop Community Centre to a Building Management System (BMS)	30 year old controls mean the current system does not respond well to temperature changes, has difficulty maintaining a constant temperature, faults often and runs off a timer which is difficult to adjust for out of hours use.	Jan-21	Apr-21	\$ 161,250	\$ 161,250
VIC	Glenelg Shire Council	1	Community	South Portland Hall - Removal of Asbestos and Upgrades to hall and car parking accessibility.	Dangers associated with asbestos, very poor access and inclusion entrances and ramps, no disabled car parking.	Jun-22	Jun-22	\$ 215,000	\$ 215,000
VIC	Glenelg Shire Council	2	Community	Alexandra Park Lighting Upgrade	Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency. Poor lighting condition and efficiency will be improved while increasing levels of lighting to allow community and sporting groups larger access and opportunities to promote and participate in local sports and events.	Feb-22	Jun-22	\$ 350,000	\$ 350,000
VIC	Glenelg Shire Council	2	Community	Alexandra Park Scoreboard	Installation of a new multi use scoreboard at Alexandra Park. Condition of the existing scoreboard is poor and unsafe for operation. Currently only services minimal purpose to all recreational user groups.	Jul-21	Jun-22	\$ 70,000	\$ 70,000
VIC	Glenelg Shire Council	2	Community	Casterton Saleyards Upgrade	Construction of new railings, safety latches, gates within cattle pens at the Saleyards. Resheeting of truck loading bays and parking facilities.	Dec-21	Jun-22	\$ 100,000	\$ 100,000
VIC	Glenelg Shire Council	2	Community	CR Gill Pavilion Refurbishment	Renovation of internal structures and fixtures within the pavilion to ensure the building in not only user friendly, but meets all safety and compliance components.	Feb-22	May-22	\$ 262,908	\$ 262,908
VIC	Glenelg Shire Council	2	Community	Island Park Lighting Upgrade	Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency of football oval lighting at Island Park, Casterton. Poor lighting condition and efficiency will be improved while increasing levels of lighting to allow community and sporting groups larger access and opportunities to promote and participate in local sports and events.	Feb-22	Jun-22	\$ 450,000	\$ 450,000
VIC	Glenelg Shire Council	2	Community	Dartmoor Dump Point	Installation of an RV Dump Point for the use of public campers to dispose of waste safely and in an environmentally friendly manner at the Dartmoor Recreation Reserve.	Aug-21	Dec-21	\$ 70,000	\$ 70,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Glenelg Shire Council	2	Community	Portland Foreshore - further work on implementation of Master Plan	Ancillary works on the Portland Foreshore to support a user friendly space and provide improved accessibility for the Community and tourists. Works included will include upgrades to lighting poles, street parking, recreation activity facilities and provide safety and access to the Community. – Project is moving from Phase 3 to Phase 2.	Jul-22	Dec-22	\$ 730,000	\$ 730,000
VIC	Glenelg Shire Council	3	Community	Thermal Loop	The thermal loop supplies hot water for heating to six community buildings including the Portland Leisure and Aquatics Centre and is around 30 years old. This proposal is to start replacing the pipeline in stages to spread the cost out over several years. Stage 1 will see the installation of new pipes in the lower section (from the pump shed to the Portland Leisure and Aquatics Centre and Fawthrop Community Centre)	Mar-22	Jun-23	\$ 500,000	\$ 500,000
VIC	Glenelg Shire Council	3	Community	Merino Transfer Station Improvements	The proposed upgrades to the Merino Transfer Station will support the community by providing user-friendly facilities and an up-to-date site. The new storage sheds will provide cover to recyclable items like e-waste, mattresses, car batteries and the alike. The current e-waste storage infrastructure at Merino Transfer Station is non-compliant in relation to EPA Victoria's standards. A new secure office will also be built within one of the shed bays and will be solar powered with battery backup. The current power supply is a generator which is around 20 years old and thus has many associated OHS risks. Merino Transfer Station will have a fully installed and plumbed toilet. The current office is an old portable from the construction of Portland Aluminium. It needs replacement as it is significantly run-down	Feb-22	Jun-23	\$ 150,000	\$ 150,000
VIC	Glenelg Shire Council	3	Community	Heywood Transfer Station Improvements	The proposed upgrades to the Heywood Transfer Station will support the community by providing user-friendly facilities and up-to-date facilities and site. The site requires new storage sheds and office with solar power and battery storage to meet environmental compliance. The new storage sheds will provide cover to recyclable items like e-waste, mattresses, car batteries and the alike. The current e-waste storage infrastructure at Heywood Transfer Station is non-compliant in relation to EPA Victoria's standards. Other items that present OHS/environmental risks will be kept out of the weather which will mitigate some of the associated risks. A new secure office will also be built within one of the shed bays and will be solar powered with battery backup. The current power supply is a generator which is around 20 years old and has many OHS risks associated with it, such as exposed leads and manual handling.	Feb-22	Feb-23	\$ 150,000	\$ 150,000
VIC	Glenelg Shire Council	3	Community	Maretimo (CF from 20/21) - Maretimo/Cavendish Street to Learmonth Street pathway construction	The route proposed includes pathway improvements from the Cavendish Street entrance to the Portland North Cemetery through to Hanlon Parade/Learmonth/Hurd Street roundabout where the pathway links with the existing footpath. Trail infrastructure is required to provide a consistent link and shared trail between the foreshore area (Visitor Information Centre) and North Portland along the cliff top. Connections with residential areas via this trail is essential to establish safe, comfortable and popular vehicle free active transport corridors.	Feb-22	Jun-23	\$ 270,000	\$ 270,000
VIC	Glenelg Shire Council	3	Community	Heywood Lighting and Scoreboard	Design and Installation of upgraded lighting to improve standards, lighting levels and efficiency. Poor lighting condition and efficiency will be improved while increasing levels of lighting to allow community and sporting groups greater access and opportunities to promote and participate in local sports and events. Installation of a new multi-use scoreboard at Heywood Oval. Condition of the existing scoreboard is poor and unsafe for operation. Currently only service's minimal purpose to all recreational user groups.	Jan-22	Dec-22	\$ 500,000	\$ 500,000
VIC	Glenelg Shire Council	3	Community	Henty Street Toilet Upgrade (construction)	Existing amenities facility requires demolition and reconstruction due to poor lighting, aged facilities, inadequate family changing spaces and an inability to meet current standards regarding DDA access. This facility is adjacent to the Vine bus stop where buses come into town 24 hours a day, this high traffic demand, and the safety of visitors is of high concern.	Mar-22	Jun-23	\$ 600,000	\$ 600,000
VIC	Glenelg Shire Council	3	Community	Alexandra Park Upgrade	Design and upgrades to Alexandra Park Sporting Ground. Following the completion of sports lighting, scoreboard upgrade and pavilion works. Works to include carpark upgrade works, connecting pathways and access to clubrooms and up grandstands.	Aug-22	Jun-23	\$ 1,550,000	\$ 1,550,000
VIC	Golden Plains Shire Council	1	Community	Inverleigh sporting complex change rooms refurbishment and construction	Scheduling clashes requiring use of the same change space - additional change rooms will improve scheduling and increase participation opportunities. Privacy issues with not having suitable female/unisex change rooms. Access for time-keepers box currently through home change rooms.	Aug-20	Jun-21	\$ 1,777,000	\$ 177,700
VIC	Golden Plains Shire Council	1	Community	Maude Recreation Reserve and Bunjil Lookout - water supply	Increasing sightseeing and camping means tank water is insufficient. Increasing reliance on water cartage to replenish tanks is inefficient and sometimes results in no water being available.	Oct-20	May-21	\$ 15,500	\$ 15,000
VIC	Golden Plains Shire Council	1	Community	Golden Plains Shire playgrounds renewal (various locations)	A number of playgrounds across the shire are old and do not provide the play value of modern play equipment. Council's Play Space Strategy has informed the nomination of the four playground renewals.	Sep-20	Jun-21	\$ 240,455	\$ 240,455
VIC	Golden Plains Shire Council	1	Road	Reserve Road Dereel - bridge replacement	Bridge is load limited which prevents heavy vehicle use, including fire trucks. Several rural properties rely on the bridge to access other communities.	Dec-20	Jun-21	\$ 431,453	\$ 431,453
VIC	Golden Plains Shire Council	1	Community	Bannockburn skate park upgrade	Crime reduction and increase in community perception of safety in community spaces. Current facility is tired there is an increase in graffiti and petty crime. There is also a sharp right-hand bend in the adjacent road that cause a perception of risk for users.	Apr-21	Jun-21	\$ 449,900	\$ 100,000
VIC	Golden Plains Shire Council	1	Community	Bannockburn Youth Hub	This project is required to address a critical gap in local infrastructure in one of the fastest growing regional municipalities in Victoria to address youth needs in the community. The facility includes a suitable space for workshops, training and meetings.	Apr-21	Jun-21	\$ 561,752	\$ 100,000
VIC	Golden Plains Shire Council	1	Road	Upgrade (seal) of recreation reserve entrance and carpark improvement at Bannockburn	The three reserves nominated are highly used sporting precincts within the Shire. At present the entrances to the reserves are unsealed roadways. The proposal will seal the entrances to minimise future maintenance and improve vehicle accessibility. In addition, the car parking at the municipality's major sporting venue in Bannockburn is proposed to be sealed.	Jan-22	Mar-22	\$ 300,000	\$ 269,047
VIC	Golden Plains Shire Council	2	Road	Upgrade Bunninyong - Mt Mercer Road / Hardies Hill Road, Garibaldi intersection	Category: Reconstruction Upgrade intersection to improve safety.	Apr-22	Jun-22	\$ 250,000	\$ 250,000
VIC	Golden Plains Shire Council	2	Road	Upgrade Derwent Jacks Road / Snow Gum Road / Reef Road / Chromes Road, Berringa intersection	Category: Reconstruction Upgrade of multi road intersection to improve safety.	Apr-22	Jun-22	\$ 250,000	\$ 250,000
VIC	Golden Plains Shire Council	2	Community	Upgrade Enfield Playground	Category: Playgrounds and Skate parks (including all ability playgrounds)  This project includes the upgrade of play space elements to improve play diversity and encourage community use across the age spectrum.	Sep-21	Jun-22	\$ 250,000	\$ 250,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Golden Plains Shire Council	2	Community	Bannockburn Skate Park Upgrade	Category: Playgrounds and Skate parks (including all ability playgrounds)  This project will rejuvenate the existing skate park elements and include the construction of new, diverse skate park elements to provide increased opportunities for use and for people of all abilities. It will also include the development of social infrastructure to improve public safety and security at the site and the broader precinct.	Apr-21	May-22	\$ 449,000	\$ 99,000
VIC	Golden Plains Shire Council	2	Road	Replace bridge guardrails at various locations	Category: Bridge Works  Council manages some 138 bridges across the shire. A number of guardrails on these bridges across the shire need replacement.	Jul-21	Apr-22	\$ 200,000	\$ 200,000
VIC	Golden Plains Shire Council	2	Road	Paddys Gulley Road Bridge Replacement, Rokewood	Category: Bridge Works Replace ageing single span timber bridge which is in poor condition and limited to 10 tonnes.	Jul-21	Dec-21	\$ 650,000	\$ 318,680
VIC	Golden Plains Shire Council	2	Road	Wallace Street, Meredith Drainage Upgrade	Category: Reconstruction. Improve drainage infrastructure in the Meredith township subject to regular localised flooding	Apr-22	Jun-22	\$ 50,000	\$ 50,000
VIC	Golden Plains Shire Council	2	Community	Lethbridge Lakes Open Space Infrastructure Safety Upgrades (Stage 1)	Category: Sporting and recreation facilities. The boardwalk is well out of date in relation to standards for infrastructure over/adjacent to water bodies, its uneven, unstable and doesn't align with the banks. Renewal and upgrade of multiple open space infrastructure items to address safety concerns and public access issues. Works include but are not limited to surface treatments, furniture renewal and access management. The initial Stage 1 of \$100K to be used to address safety issues.	Oct-21	Jun-22	\$ 95,000	\$ 95,000
VIC	Golden Plains Shire Council	3	Road	Meredith to Shelford Road – Stage 4	Reconstruction & Widening – resurface and widen 2km section of road to match first 6km upgraded over last 18 months (note: Stage 3 commenced recently and due to be completed first quarter of 2022)	Mar-22	Jul-22	\$ 990,000	\$ 990,000
VIC	Golden Plains Shire Council	3	Community	Meredith Interpretive Centre Septic System	Other - The Septic system associated with public toilets at the Meredith Interpretive Centre is failing. Work required includes decommissioning and removal of the old system and the installation of a new treatment and dispersal system.	Feb-22	Aug-22	\$ 42,000	\$ 42,000
VIC	Golden Plains Shire Council	3	Community	Bannockburn Bowls Sewer connection	Other - As a result of Powercor requirements to subdivide the land that the Bowls club currently sits on (precinct includes sports ovals and Council offices) in order to upgrade power for sports lights, there is a need to connect the Bowls club to the sewer main. Design works commenced but it is currently expected that the construction works will be needed to be completed prior to the subdivision being approved.	Jul-22	Jun-23	\$ 210,000	\$ 210,000
VIC	Golden Plains Shire Council	3	Community	Bannockburn Youth Hub Fit out	Other – Council is nearing completion of a youth hub in Bannockburn. This funding will provide fit out of the building.  The LRCI3 funds will enable further, additional expenditure on the Golden Plains Youth Hub that would not have been possible at this time or Council would have needed to seek further external grants to provide. This includes: • Purchase of additional items to enable fit out and activation of the GP Youth • ESD features in the building including reed switches, water tanks (feeding toilet and garden bed) and energy efficient/automated lighting. An enclosed outdoor space at rear of the building including elevated garden beds, fencing and additional landscaping.	Feb-22	Jul-22	\$ 77,000	\$ 77,000
VIC	Golden Plains Shire Council	3	Community	Public Open Space Asset Renewal	Improved Accessibility of Community Facilities and Areas – Improve open space assets across whole shire at various sites. Funds to renew and in some cases upgrade a number of assets across the Shire's Open Space network that include bench seats, bubblers, lookout platforms, picnic shelters, pathways and public amenity blocks. There are opportunities to increase inclusiveness of existing assets	Jul-22	Jun-23	\$ 500,500	\$ 500,500
VIC	Golden Plains Shire Council	3	Road	Meredith to Shelford Road - Stage 5	Reconstruction & Widening – resurface and widen 2km section of road to match first 6km upgraded over last 18 months (note: Stage 3 commenced recently and due to be completed first quarter of 2022). Stage 5 will complete upgrade of this road used extensively by farming community.	Jul-22	Dec-22	\$ 990,000	\$ 667,810
VIC	Golden Plains Shire Council	3	Community	Lethbridge Lakes Boardwalk upgrade	Landscaping Improvements - Lethbridge lakes boardwalk is failing requiring replacement.	Feb-22	Dec-22	\$ 180,000	\$ 180,000
VIC	Hepburn Shire Council	1	Community	Fairview Estate, Clunes - Trail Loop	Lack of walking trail and pedestrian connections	Mar-21	May-21	\$ 300,000	\$ 300,000
VIC	Hepburn Shire Council	1	Community	Doug Lindsay Recreation Reserve, Creswick - Security Lighting & Shared Pathway	Doug Lindsay Reserve infrastructure commenced approximately 10 years ago. The large reserve is currently used for AFL, Netball, Cricket, Soccer and Bowling. However, there is a lack of passive recreation facilities which discourages frequent use. As a result, the reserve has been a target of anti-social behaviour, vandalism and burglaries, further impacting on community use.	May-22	Jun-22	\$ 321,630	\$ 321,630
VIC	Hepburn Shire Council	1	Community	Daylesford - Coomoora Trail Construction - Stage 2	Lack of Coomoora community pedestrian access to Daylesford	May-21	Oct-21	\$ 128,000	\$ 128,000
VIC	Hepburn Shire Council	1	Community	Clunes Railway Station to Township - Connecting Footpath Construction	Lack of formalised pedestrian access to public transport	Oct-20	Nov-20	\$ 100,000	\$ 100,000
VIC	Hepburn Shire Council	1	Community	Creswick Railway Station to Township - Connecting Footpath Construction	Lack of formalised pedestrian access	Dec-20	Jan-21	\$ 49,200	\$ 49,200
VIC	Hepburn Shire Council	1	Road	Wills Street, Creswick - Drainage Upgrade Works	Currently the water flows overland through an open swale and discharges at the East side of the service road causing erosion and access issues along the service roads affecting the adjacent properties	Jun-21	Jun-21	\$ 40,000	\$ 40,000
VIC	Hepburn Shire Council	1	Community	Angus Street, Clunes - Footpath Renewal	Current asphalt footpath is at end of life and needs to be replaced. Given the reactive clay in Clunes the replacement path will be concrete	Jun-21	Jun-21	\$ 30,000	\$ 30,000
VIC	Hepburn Shire Council	2	Combination	Municipal Footpath Expansion and Renewal Program	Bicycle and Walking Paths. This project is Councils annual footpath expansion program and will deliver several new footpath connections in townships across the shire	Sep-21	Jun-22	\$ 504,053	\$ 504,053
VIC	Hepburn Shire Council	2	Road	Drainage Renewal Program - Central Springs Rd, Daylesford	Drainage This project kerb and remove a drainage issues on Central Springs Road. Scope also involves relocating existing footpath in this area	Feb-22	Jun-22	\$ 70,000	\$ 70,000
VIC	Hepburn Shire Council	2	Road	Road Rehab Renewal Program Daylesford Clunes Rd, Smeaton	Reconstruction Project will reconstruct and widen a 1.6km section of Daylesford Clunes Road in Smeaton	Sep-21	Mar-22	\$ 500,000	\$ 250,000
VIC	Hepburn Shire Council	2	Road	Road Rehab Renewal Program Orford Street Daylesford	Reconstruction Project will reconstruct and upgrade two sections of Orford Street Daylesford including all drainage upgrades	Sep-21	Nov-21	\$ 160,000	\$ 160,000
VIC	Hepburn Shire Council	2	Community	Newlyn Cricket Net Construction	Sporting and recreation facilities Project will construct new cricket nets at Newlyn oval	Apr-22	May-22	\$ 140,000	\$ 81,766



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Hepburn Shire Council	3	Community	Trentham Community Hub – 66 High Street, Trentham  (Painting/Improvements to community facilities)	The new build Trentham Community Hub will incorporate a community library, Council customer service centre, visitor information services, large community hall, commercial-style kitchen, playgroup area, on-site parking and landscaped surrounds. Consolidating existing services within the Community Hub will improve the access and delivery of services to the community, greater collaboration between service organisations and provide a focal point for the community to meet, socialise and participate.	May-22	Mar-23	\$ 5,872,372	\$ 1,137,986
VIC	Hepburn Shire Council	3	Community	Footpath Expansion Program  (Bicycle and Walking Paths)	Supported by the Shire's Walking and Cycling Strategy the project will see a program of works that will expand the urban footpath network. The approximate total distance of new paths proposed is 1.4km	Jun-22	Jun-23	\$ 367,000	\$ 367,000
VIC	Hepburn Shire Council	3	Community	Creswick Town Hall  (Painting/Improvements to community facilities)	The heritage listed 19th century Creswick Town Hall is an iconic building that services the community and its visitors. This project will upgrade and refresh the Town Hall to ensure that it remains an important community facility and secures the future of the gold rush era building. This package of works will include addressing the following elements: <ul style="list-style-type: none"> <li>• External painting and recapping</li> <li>• All abilities accessible entrance</li> <li>• Removal of non-heritage 'Bio Box' projection room over main hall entrance</li> <li>• General remedial and structural rep</li> </ul>	Jun-22	Jun-23	\$ 1,080,673	\$ 432,673
VIC	Hindmarsh Shire Council	1	Community	Construction of a concrete footpath	Currently pedestrians walk along the nature strip which is dirt/grass or are forced to walk along the road.	Sep-20	Nov-20	\$ 90,248	\$ 51,210
VIC	Hindmarsh Shire Council	1	Road	Reconstruction and widening of Woorak-Ni-Ni-Lorquon road	Narrow seal on well used truck route can be dangerous when vehicles pass and are forced onto unsealed shoulders.	Jan-21	Oct-21	\$ 794,201	\$ 794,201
VIC	Hindmarsh Shire Council	1	Road	Reconstruction of Perenna Road and Netherby-Lorquon Road Intersection	Failed pavement and poor drainage.	Jan-21	Jun-21	\$ 95,433	\$ 95,433
VIC	Hindmarsh Shire Council	1	Road	Widening of road - Salisbury-Woorak Rd	Steep drop offs at the edge of the road.	Mar-21	Oct-21	\$ 139,954	\$ 139,954
VIC	Hindmarsh Shire Council	2	Community	Nhill Sporting Facilities	This project will upgrade the facilities at Davis Park Nhill, including new change rooms, club rooms and netball court	Mar-22	Jun-22	\$ 427,000	\$ 200,000
VIC	Hindmarsh Shire Council	2	Community	Jeparit Camp Kitchen	Picnic Shelters or Barbeque Facilities at Community Parks - This project will erect a Camp Kitchen opposite the Jeparit Caravan Park at the Jeparit Riverside precinct, including associated walking paths and landscaping. The proposed design incorporates two electric barbeques, a sink with running water, and stainless steel benches. The Camp Kitchen will be erected on a concrete base and be accessed by an all abilities path.	May-22	Dec-22	\$ 200,000	\$ 200,000
VIC	Hindmarsh Shire Council	2	Community	Rainbow Library Community Park	Picnic Shelters or Barbeque Facilities at Community Parks - The project will consist of an all abilities path, open space grassed areas, tree planting, shade structures and picnic areas, as well as an interpretive display of local history.	Feb-22	May-22	\$ 100,000	\$ 100,000
VIC	Hindmarsh Shire Council	2	Community	Rainbow Lake	This project will purchase and install picnic tables, electric BBQ's, toilets, at the Rainbow Lake on the Dimboola Rainbow Road, Rainbow. Rainbow Lake will be a recreational facility used by community members and tourists	Mar-22	Aug-22	\$ 90,000	\$ 90,000
VIC	Hindmarsh Shire Council	2	Community	Commercial Carpark - Nhill	This project will support tourism and local community members in Nhill with the installation of Electric charging stations for electric/hybrid cars. The car parking area will be repaved with a footpath installed	May-22	Jun-22	\$ 27,423	\$ 27,243
VIC	Hindmarsh Shire Council	2	Community	Rainbow Changerooms	[Toilet Blocks] – This project will construct change rooms at Rainbow Caravan Park and Recreation Reserve, including all abilities access and parking.	Feb-22	Nov-22	\$ 579,667	\$ 253,027
VIC	Hindmarsh Shire Council	3	Community	Jeparit Swimming Hole Retaining Wall and Decking	[Improved Accessibility of Community Facilities and Areas] – This project will see the construction of new a retaining wall and decking at the Jeparit Swimming Hole	Feb-22	Dec-22	\$ 300,000	\$ 300,000
VIC	Hindmarsh Shire Council	3	Road	Dimboola Civic Precinct Carpark, laneway and rear lane road sealing	[Reconstruction] – This project will see the sealing or the carpark at the Dimboola Civic Precinct, sealing of the rear lane road between Wimmera Street and the carpark and sealing of the laneway between the Lochiel Street and the public amenities.	Sep-22	Dec-22	\$ 200,000	\$ 200,000
VIC	Hindmarsh Shire Council	3	Community	Nhill Tennis Club Sporting Facilities	This project will build a new club room for Nhill Tennis Club consisting of a building with open plan space, all abilities amenities and storage, and a large veranda on the front for viewing tennis games. Nhill Tennis Club rooms were demolished following a wind event which ripped part of the roof off. Currently the club have a non-satisfactory facility and are hiring toilets for game days	Apr-22	Dec-22	\$ 310,000	\$ 250,000
VIC	Hobsons Bay City Council	1	Road	Rennie Street Williamstown reconstruction	Non-compliant footpath; trees not suitable species and damaging road surface; ongoing drainage issues; complaints from residents about condition of the road.	Mar-21	Nov-21	\$ 477,000	\$ 477,000
VIC	Hobsons Bay City Council	2	Road	Aloha Street, South Kingsville, between New St & Stephenson St	Rebuilding a road that already exists so as to return it to its original condition	Jan-22	Jun-22	\$ 950,000	\$ 800,000
VIC	Hobsons Bay City Council	2	Road	Blenheim Road, Altona North, between Wood Street & Mason Street	Rebuilding a road that already exists so as to return it to its original condition	Feb-22	Jun-22	\$ 1,000,000	\$ 900,000
VIC	Hobsons Bay City Council	2	Road	Truman Street, South Kingsville, between Aloha Street & Brunel Street	Rebuilding a road that already exists so as to return it to its original condition	Jun-21	Oct-21	\$ 950,000	\$ 887,676
VIC	Hobsons Bay City Council	2	Road	Keen Street, Newport	Rebuilding a road that already exists so as to return it to its original condition	Oct-21	Feb-22	\$ 420,000	\$ 300,000
VIC	Hobsons Bay City Council	3	Road	Cecil Street Williamstown, between Cole & Parker and between Thompson & Kenowna Street  Road Length - 900m	Road rehabilitation project	Sep-22	Jan-23	\$ 1,250,000	\$ 954,334
VIC	Horsham Rural City Council	1	Community	Various Footpath Repairs	Uneven, damaged and inaccessible footpaths	Sep-20	Jun-21	\$ 3,000,000	\$ 150,000
VIC	Horsham Rural City Council	1	Community	Horsham Town Hall - Sound Banners	In the original auditorium design banners were used to absorb sound for live amplified performances. Currently the sound reflects off the walls and causes a distortion for patrons and artists on stage who hear the sound coming back at them.	Oct-21	Nov-21	\$ 151,979	\$ 151,979
VIC	Horsham Rural City Council	1	Community	Horsham Town Hall - Lighting	The existing lighting system is not controllable as per industry standards, is overly complex to operate and does not dim correctly. Touring shows are not able to control lights as required. Drivers and the power distribution rack have partially failed.	Feb-21	Apr-21	\$ 44,350	\$ 44,350
VIC	Horsham Rural City Council	1	Community	Jung Peppercorn Park - Lighting	The park currently has no lighting, and is not illuminated by street lighting. Installation of lighting will improve the safety and amenity of the public space allowing it to be used in the evenings for recreational purposes	Apr-21	Apr-21	\$ 14,521	\$ 14,521
VIC	Horsham Rural City Council	1	Community	Mitre Hall - Kitchen	Existing kitchen facilities are over 40 years old, and in urgent need of replacement, to provide a hygienic and modern community asset.	Feb-21	May-21	\$ 41,559	\$ 41,559
VIC	Horsham Rural City Council	1	Road	Park Drive - Drainage	The current roadside is un-kerbed, resulting in people parking in inappropriate locations, and damaging the natural drainage in the area.	Nov-20	Jul-21	\$ 177,606	\$ 177,606
VIC	Horsham Rural City Council	1	Community	Quantong Recreation Reserve - Improvements	The galvanised iron roof has been damaged by Corellas, who pull out the roofing screws. The installation of solar power and LED lights will reduce costs to the local community who pay for services to the Centre.	Apr-21	Jun-21	\$ 25,158	\$ 25,158
VIC	Horsham Rural City Council	1	Road	Roberts Avenue - Drainage	The kerb and channel in this area is degraded, causing drainage failure and safety issues. This section of street contains a primary school and a childcare centre.	Nov-20	Aug-21	\$ 143,192	\$ 143,192



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Horsham Rural City Council	1	Community	Taylor's Lake Hall - Ceiling	The existing ceiling sheeting in the hall is dislodged and in danger of falling, and the lighting is via old fluorescent tubes. This project will improve energy efficiency.	Feb-21	May-21	\$ 12,000	\$ 12,000
VIC	Horsham Rural City Council	1	Community	Walmer Crossing - Culvert	During periods of environmental releases or other small-medium flows in the Wimmera River, this crossing is inaccessible to pedestrians. A larger capacity culvert will enable the walking loop to be accessed throughout the year	Mar-21	Feb-22	\$ 93,790	\$ 93,790
VIC	Horsham Rural City Council	1	Community	Horsham Botanical Gardens - Sealing Major Pathways	The current pathways in botanical gardens are unsealed causing inconvenience to community and posing potential slip hazard during wet season.	Apr-21	Sep-21	\$ 100,000	\$ 34,144
VIC	Horsham Rural City Council	1	Community	The Station - Landscaping Community Space	Currently there are multiple community spaces which are used by young people however as identified in Council's Youth Strategy there is a need for affordable places and activities for young people aged 15 and older, Aboriginal and Torres Strait Islander young people, and young people who are not involved in sport. The aim is to create a public space which is welcoming to young people, where they can spend time in positive but unstructured activities, and a place that can support after hours recreation activities.	May-21	Apr-22	\$ 189,396	\$ 189,396
VIC	Horsham Rural City Council	1	Community	Horsham Town Hall - Counterweight Fly-Lines	The Horsham Town Hall fly-tower has been designed to hold 40 counterweight fly-lines for full functionality. Only 26 Fly-lines were installed during construction due to budget constraints, together with the support structure for the remaining 14 fly-lines. Fly-lines are designed to allow scenery and lighting etc to be hung in exact locations to allow for the artistic design of the show. Because of the limited amount of fly-lines available at present, this becomes problematic during productions.	Oct-20	Jun-21	\$ 129,250	\$ 100,000
VIC	Horsham Rural City Council	1	Community	Horsham Town Hall - Visitor Services Digital Resources	The Visitor Information Centre currently lacks electronic resources and relies heavily on printed brochures and guides. Installation of touch-activated screens, large displays and integrated tablets will allow visitors to get information in their preferred medium. It will allow better presentation and display of regional stories and experiences offering a real-life sample of what visitors can see and do.	Jun-21	Jun-21	\$ 54,443	\$ 54,443
VIC	Horsham Rural City Council	1	Road	Natimuk Road, Horsham - Tree Hazard	The old sugar-gum trees are dying and pose a safety hazard.	May-21	Jun-21	\$ 75,000	\$ 26,000
VIC	Horsham Rural City Council	1	Community	Wotonga Basin - Irrigation System Upgrade	The current irrigation system is unable to meet irrigation needs particularly in summer and needs to be upgraded. The irrigation demand is projected to increase further with the development of the riverfront precinct and addition of nature strips across CBD. Decommissioning and relocation of current irrigation tanks is also required to enable the development of riverfront precinct.	Apr-21	Apr-22	\$ 367,000	\$ 164,974
VIC	Horsham Rural City Council	2	Community	Hamilton Street Pedestrian Bridge	Construction of a new pedestrian bridge over the Wimmera River to provide linkages for communities in new estates to schools, recreation facilities and the Central Activity District	Aug-21	May-22	\$ 2,450,000	\$ 1,125,924
VIC	Horsham Rural City Council	2	Community	Horsham Nature and Water Play Park	Construction of a new nature and water play park along the Wimmera River in central Horsham. All ability focus.	Oct-21	Jun-22	\$ 2,453,000	\$ 350,000
VIC	Horsham Rural City Council	3	Community	Natimuk Preschool Accessible Toilet/Solar	Painting/improvements to community facilities – to provide accessible toilet for kindergarten and solar power upgrade.	Aug-22	Feb-23	\$ 65,564	\$ 61,714
VIC	Horsham Rural City Council	3	Community	The Station Upgrades  (This a new, separate and previously unfunded project stage to the Phase 1 Project)	Painting/improvements to community facilities – upgrade toilets to current standards including accessibility, install function area and outdoor dining space.	Jul-22	Jun-23	\$ 265,000	\$ 115,000
VIC	Horsham Rural City Council	3	Community	Town Hall Heritage Floor Replacement  (This a new, separate and previously unfunded project stage to the Phase 1 Project)	Painting/improvements to community facilities – replace timber flooring in town hall.	Jun-22	Dec-22	\$ 220,000	\$ 220,000
VIC	Horsham Rural City Council	3	Community	Bennett Rd Public Convenience Upgrade	Toilet Blocks – refurbishment.	Aug-22	Apr-23	\$ 65,455	\$ 65,455
VIC	Horsham Rural City Council	3	Community	Weir Park Public Convenience Upgrade	Toilet Blocks – refurbishment.	Aug-22	Apr-23	\$ 31,800	\$ 31,800
VIC	Horsham Rural City Council	3	Community	Telangatuk Public Convenience Upgrade	Toilet Blocks – refurbishment.	Aug-22	Apr-23	\$ 66,489	\$ 66,489
VIC	Horsham Rural City Council	3	Road	Microsurfacing Urban - All Condition 4	Resealing – application of micro surface seal to extend pavement life. Length 237m	Sep-22	Feb-23	\$ 534,252	\$ 534,252
VIC	Horsham Rural City Council	3	Road	Renewal Kerb & Channel	Drainage – renewal of deteriorated kerb and channel to facilitate improved drainage. Length: 119	Oct-22	May-23	\$ 145,000	\$ 145,000
VIC	Horsham Rural City Council	3	Road	Heavy Road Patching – Rural areas	General Road Maintenance – heavy patching for existing road pavement. Length: 300m	Sep-22	Feb-23	\$ 600,000	\$ 600,000
VIC	Horsham Rural City Council	3	Road	Rural Local Roads Final Seals	Resealing – application of final seals to rural roads.  Length: 1303m	Sep-22	Feb-23	\$ 302,282	\$ 302,282
VIC	Horsham Rural City Council	3	Community	Extend Bike Tracks - Bike Plan priorities	Bicycle and Walking Paths – resurface and extend bicycle path network. Length 260m	Sep-22	Feb-23	\$ 105,000	\$ 105,000
VIC	Horsham Rural City Council	3	Community	Renewal Footpaths - Condition 4	Bicycle and Walking Paths – repair and reconstruction of existing footpaths.  Combined length: 214.61m	Oct-22	May-23	\$ 150,000	\$ 150,000
VIC	Horsham Rural City Council	3	Community	Horsham North Footpath Upgrade Program	Bicycle and Walking Paths – installation of new footpaths.  Length: 214m	Oct-22	May-23	\$ 243,800	\$ 243,800
VIC	Horsham Rural City Council	3	Community	Rural Tennis Court Refurbishment – Haven	Sporting and recreation facilities – resurface community tennis courts at Haven.	Sep-22	Apr-23	\$ 109,000	\$ 109,000
VIC	Horsham Rural City Council	3	Road	Mill St Traffic and Parking Management	Traffic Improvement – car park and traffic management at new Silo Art location.	Jun-22	Nov-22	\$ 107,000	\$ 107,000
VIC	Hume City Council	1	Road	Reconstruction of the road between Johnstone Street and Kinniard Street	The road is in need of reconstruction to ensure long-term asset performance and for safe access in and out of residential properties. The project will also provide additional on street car parks to reduce impact on residents from Broadmeadows Hospital overflow parking	Nov-20	Mar-21	\$ 730,000	\$ 730,000
VIC	Hume City Council	1	Road	Reconstruction of the road and upgrade of the underground storm water drainage.	The road is in need of reconstruction to ensure long-term asset performance and for safe access in and out of residential properties	Nov-20	Mar-21	\$ 920,000	\$ 888,480
VIC	Hume City Council	1	Road	Road needs to be reconstructed	Road needs to be reconstructed	Oct-21	Dec-21	\$ 735,000	\$ 410,016
VIC	Hume City Council	2	Road	Reginald Court, Broadmeadows - Road Reconstruction	Road Reconstruction	Jun-21	Aug-21	\$ 190,000	\$ 190,000
VIC	Hume City Council	2	Community	Selwyn Neighbourhood House Upgrade, Craigieburn Road Craigieburn	Refurbishment Works	Jun-21	Aug-21	\$ 254,000	\$ 254,000
VIC	Hume City Council	2	Community	Gibb Reserve, Blair Street Dallas	Supply and Installation of Cricket Net Fencing	Jul-21	Sep-21	\$ 140,000	\$ 140,000
VIC	Hume City Council	2	Road	Wildwood Road South, Wildwood	Road Rehabilitation and Widening	Jun-21	Nov-21	\$ 2,571,331	\$ 2,571,331
VIC	Hume City Council	2	Community	Boardman Reserve Pavilion Upgrades, 222 Mitchells Lane Sunbury	Internal modifications to both Pavilion 2 and 3 at Boardman Reserve Sunbury	Jul-21	Dec-21	\$ 1,613,000	\$ 613,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Hume City Council	2	Community	Sports Lighting Upgrades at recreation facilities in Sunbury	<ul style="list-style-type: none"> <li>• John McMahon Reserve Diamond 2 (Softball) Lighting</li> <li>• Sunbury Aquatic And Leisure Centre Tennis Court 1-3 Lighting</li> <li>• Langama Park Reserve Pitch 2&amp;3 Lighting</li> <li>• Langama Park Reserve Pitch 4&amp;5 Lighting</li> </ul>	Sep-21	Dec-21	\$ 1,750,000	\$ 1,550,000
VIC	Hume City Council	2	Community	Greenvale Recreation Reserve Playspace, Section Road Greenvale	Construction of a new playground at the Greenvale Recreation Reserve.	Jul-21	Nov-21	\$ 850,000	\$ 350,000
VIC	Hume City Council	2	Community	Gladstone Park Recreation Reserve Pavilion	Construction of a new pavilion at the Gladstone Park Reserve	Aug-21	Dec-21	\$ 1,843,000	\$ 1,047,869
VIC	Hume City Council	2	Community	Mt Holden Master Plan Implementation, 1/9 Wedmore Cres, Sunbury VIC 3429	Walking trails throughout Mt Holden	Sep-21	Nov-21	\$ 1,000,000	\$ 500,000
VIC	Hume City Council	3	Road	Wattleglen Street, Craigieburn – Road Reconstruction	Reconstruction	Sep-22	Apr-23	\$ 1,165,000	\$ 924,460
VIC	Hume City Council	3	Road	Beacon Hills Crescent, Craigieburn – Road Reconstruction	Reconstruction	Sep-22	Apr-23	\$ 650,000	\$ 650,000
VIC	Hume City Council	3	Road	Lee Street, Craigieburn – Road Reconstruction	Reconstruction	Sep-22	Apr-23	\$ 650,000	\$ 650,000
VIC	Hume City Council	3	Road	Woodlands Court, Craigieburn – Road Reconstruction	Reconstruction	Sep-22	Apr-23	\$ 412,500	\$ 412,500
VIC	Hume City Council	3	Road	Macedon Street Service Road, Sunbury b/w Jackson Street & No.39 – Road Reconstruction	Reconstruction	Jul-22	Oct-22	\$ 600,000	\$ 600,000
VIC	Indigo Shire Council	1	Community	Buttson Park - Water Bubblers	Insufficient access to wheelchair friendly drinking fountains in key areas across the Shire.	Jul-20	Jun-21	\$ 14,594	\$ 14,594
VIC	Indigo Shire Council	1	Community	Stanley Street - Footpath	There is only a small dirt walking track between the Indigo Creek Park and the Sports Park which gets very muddy over winter and has hazardous long grass (snake habitat). This new path will create a safe link from the school to the sports park.	Jul-20	Oct-20	\$ 19,519	\$ 19,519
VIC	Indigo Shire Council	1	Road	Blanch Street - Widening	Blanch Street is a vital link between the residential area of town and the Wahgunyah sporting precinct. There is no footpath at this crossing creating a dangerous situation with vehicles and pedestrians using the road to cross Sunday Creek.	Aug-20	May-21	\$ 143,579	\$ 143,579
VIC	Indigo Shire Council	1	Community	Barkley Street - Footpath	A large number of Wahgunyah residents either walk down the edge of the busy road because there is no footpath or on the road side in the long grass which is a hazard. In previous years Council have supplied solar lighting for the future footpath.	Aug-20	Dec-20	\$ 67,689	\$ 67,689
VIC	Indigo Shire Council	1	Community	Kiewa East Road - Footpath	The existing footpath is very old and narrow (700mm) and does not provide for wheelchairs or support the high volume of pedestrian traffic now accessing the school. The existing path is also very cracked with multiple significant tripping hazards	Jul-20	Nov-20	\$ 64,828	\$ 64,828
VIC	Indigo Shire Council	1	Road	Rutherglen Roundabout - Maintenance	As the main entrance to the town the roundabout planting is shabby. Road user line of sight is poor and directional signage unclear.	Feb-21	Mar-22	\$ 90,000	\$ 90,000
VIC	Indigo Shire Council	1	Community	High Street, Beechworth - Footpath	The existing footpath is gravel which can get muddy over winter and dusty throughout summer. High Street has high volume of local and tourist pedestrian traffic and does not cater well for wheelchair users.	Aug-20	Feb-21	\$ 151,565	\$ 136,565
VIC	Indigo Shire Council	1	Community	Ford and Camp Street Roundabout - Renewal	The existing concrete path has cracked over the years largely due to the heritage elms trees. This cracking has significantly damaged the tactile indicators which are now no longer compliant.	Jul-20	Dec-20	\$ 15,000	\$ 15,000
VIC	Indigo Shire Council	1	Community	Main Street, Chiltern - Footpath	The existing footpath is narrow and has multiple significant hazardous trip hazards. One section of the path is still dirt.	Jul-20	Dec-20	\$ 80,000	\$ 80,000
VIC	Indigo Shire Council	1	Road	Skerry Street - Drainage	This is a low lying area with several residents that are often impacted by flooding. There is often significant water damage done to the road surface.	Aug-20	May-21	\$ 43,575	\$ 43,575
VIC	Indigo Shire Council	1	Community	Chiltern Senior Citizen - Footpath	There is no direct footpath link between the town centre and the recreation reserve. Residents are walking down the roads. There is only one section of path remaining to complete the link. There senior citizens need more DDA parking and compliant access to the hall.	Jul-20	Jun-21	\$ 49,223	\$ 49,223
VIC	Indigo Shire Council	1	Community	Yackandandah Memorial Garden - Repairs	The existing wrought iron panels are rusting and need to be stripped back, galvanised and painted again. Also the concrete pillars supporting the panels have some elements of concrete cancer.	Jul-20	Dec-20	\$ 71,673	\$ 71,673
VIC	Indigo Shire Council	1	Community	Yackandandah Creek - Footpath	The naturally challenging terrain and dividing busy roads have created pockets around the town without direct accessible routes of access. The new path will connect these pockets and provide a safe underpass under the Myrleford-Yackandandah road connecting Wellsfor street and the primary school to families on the other side.	Sep-20	Mar-22	\$ 280,000	\$ 271,755
VIC	Indigo Shire Council	2	Road	Beechworth Footpath Extension	Extension of existing bicycle and footpath network	Aug-21	Feb-22	\$ 85,000	\$ 85,000
VIC	Indigo Shire Council	2	Road	Beechworth footpath Disability Risk Reduction	Addressing trip hazards and tactiles at town crossings in the existing bicycle and footpath network	May-21	Feb-22	\$ 40,000	\$ 40,000
VIC	Indigo Shire Council	2	Road	Rutherglen Service Station Footpath Improvements	Renewal of existing bicycle and footpath network to improve amenity and safety	Aug-21	Mar-22	\$ 40,000	\$ 40,000
VIC	Indigo Shire Council	2	Road	Yackandandah Church Street Footpath	Bicycle and footpath link to future bridge location to connect with rail trail and Rowdy Flat	Mar-21	Sep-21	\$ 45,000	\$ 45,000
VIC	Indigo Shire Council	2	Road	Chiltern Conness Street Footpath	Construction of bicycle and footpath from Oxford Street to Albert Road. Requires culvert widening.	Aug-21	Oct-21	\$ 87,000	\$ 87,000
VIC	Indigo Shire Council	2	Road	Rutherglen Murray Street Footpath	Footpath between Fortune and Murphy Streets. Gap in bicycle and footpath network for school traffic	Sep-21	Nov-21	\$ 55,000	\$ 55,000
VIC	Indigo Shire Council	2	Road	Alma Road Off Road Cycling Track	Off road bicycle and footpath track to link town to the Mountain Bike Park	Jul-22	Nov-22	\$ 102,250	\$ 102,250
VIC	Indigo Shire Council	2	Community	Stanley Recreation Reserve	Installation of water and septic tanks to recreation reserve building to improve community facilities	Aug-21	Apr-22	\$ 40,000	\$ 40,000
VIC	Indigo Shire Council	2	Community	Kiewa Memorial Park	Upgrade to building to improve community facilities – existing project already in place. Additional funds	Sep-21	Dec-22	\$ 880,000	\$ 250,000
VIC	Indigo Shire Council	2	Community	Tangambalanga Playground renewal works	Renewal of playground equipment at Banksia Park in Tangambalanga	May-21	Sep-21	\$ 30,132	\$ 30,132
VIC	Indigo Shire Council	2	Road	Battery Road Rutherglen road sealing	Sealing of road towards key tourism facility with increasing traffic	Apr-21	Aug-21	\$ 60,000	\$ 60,000
VIC	Indigo Shire Council	2	Road	Urban and rural Road Sealing Alma Road Beechworth	Top priority for both Urban and Rural sealing lists. Scoped and ready for design and construction	Jul-22	Nov-22	\$ 260,000	\$ 260,000
VIC	Indigo Shire Council	2	Road	Sandy Creek Road – Road Safety Improvements	Sandy Creek Road safety improvements for intersections and sight distance	Oct-21	Jun-22	\$ 57,000	\$ 57,000
VIC	Indigo Shire Council	3	Road	Traton Street, Wahgunyah	Bicycle and Walking Paths. New footpath and associated drainage works.	Sep-22	Mar-23	\$ 130,000	\$ 130,000
VIC	Indigo Shire Council	3	Road	Conness Street, Chiltern	Bridge Works. Construction of footbridge over floodway.	Apr-22	Aug-22	\$ 90,000	\$ 90,000
VIC	Indigo Shire Council	3	Road	Ford Street, Beechworth	Bicycle and Walking Paths. Removal existing temporary concrete and reinstate heritage granite	Apr-22	Jul-22	\$ 40,000	\$ 40,000
VIC	Indigo Shire Council	3	Road	Bells Flat Road Yackandandah	Reconstruction. Widening and sealing of Bells Flat Road	Jan-22	Sep-22	\$ 927,498	\$ 426,498
VIC	Indigo Shire Council	3	Community	Chiltern Community Hub	Painting / improvements to community facilities. Construction of a new Community Hub in Chiltern.	Jan-22	Dec-22	\$ 3,730,000	\$ 1,100,000
VIC	Indigo Shire Council	3	Community	Kiewa River, Kiewa	Landscaping improvements. Provide community space and access to the Kiewa River	Jan-23	Jun-23	\$ 30,000	\$ 30,000
VIC	Indigo Shire Council	3	Road	High Street, Rutherglen	Drainage. New kerb and channel on High Street, Rutherglen	Mar-22	Nov-22	\$ 90,000	\$ 90,000
VIC	Indigo Shire Council	3	Road	Havelock Street, Barnawartha	Drainage. New kerb and channel on Havelock Street, Barnawartha.	Sep-22	Apr-23	\$ 80,000	\$ 80,000
VIC	Indigo Shire Council	3	Road	Various location in Beechworth	Drainage. Repair and reinstate failing heritage granite gutters.	Apr-22	Aug-22	\$ 100,000	\$ 100,000
VIC	Kingston City Council	1	Community	Rehabilitation of Long Beach Trail recreational path and linking paths - Reconstruction and drainage improvement to granitic sand pathways improving safety, amenity and all weather accessibility. The LCRI grant will fund approximately 1.8km of path rehabilitation.	The Long Beach Trail was established in the 1980's, it is a highly used community asset in need of major rehabilitation beyond normal maintenance practices. Poor shape and drainage has large sections subjected to rutting, washouts and standing water. Some sections are boggy and almost impassable after heavy rain.	Dec-20	Jun-21	\$ 851,916	\$ 817,982
VIC	Kingston City Council	2	Community	Ben Kavanagh Reserve, Mordialloc - Off Road Carpark Construction	Construction/ upgrade of off-road carpark with disabled parking and solar lighting. Funding enables bring forward of master plan development. Carpark services, new netball courts, bowls club and recreational facilities. Carpark design is ready for tender advertisement	May-21	Aug-21	\$ 500,000	\$ 500,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Kingston City Council	2	Community	Playspace Upgrades	Bring forward 2022 playground upgrade works for three sites: Hendon Court, Clarinda; Sherbrooke Ave, Oakleigh Sth; Harbour Town, Patterson Lakes. All these projects have been through consultation and design, ready for documentation to tender.	Jun-21	Dec-21	\$ 750,000	\$ 750,000
VIC	Kingston City Council	2	Community	Dolamore Reserve Athletics Track, Mentone - Rehabilitation	Rehabilitation of Athletic Track. Council has committed \$1.5M to this project. Investigations have found tree root damage being more extensive than first expected which will require additional funding for track repair and root barriers to deliver a holistic project.	Mar-21	Aug-21	\$ 1,915,000	\$ 415,000
VIC	Kingston City Council	2	Combination	Mentone Foreshore Precinct Development – Beach Access Ramp	This project is the first stage of a \$14M redevelopment of the Mentone Foreshore Precinct (includes Life Saving Club). LRCI funding is sought for the construction of a beach access ramp and associated retaining walls. Approval has been obtained from DELWP. The ramp will be used for Emergency vehicles, Life Saving Club and maintenance access to the beach from the cliff top. This component has been identified for LRCI funding as will be completed by Dec 2021.	Jun-21	Dec-21	\$ 500,000	\$ 500,000
VIC	Kingston City Council	2	Road	Governor Rd, Braeside – Burdekin Blvd to Springvale Road – Shared path Construction	Construction of road side shared path (Granitic sand) linking the suburb of Waterways to Braeside Park and connecting through to exiting paths in Springvale Road. Approx 0.7km. Presently an unbudgeted project with community interest/requests. Design has commenced, will need to include improvement to road side drainage.	Jul-21	Dec-21	\$ 400,000	\$ 400,000
VIC	Kingston City Council	2	Combination	Longbeach Trail Rehabilitation Stage 2 – Thames Promenade to Mordialloc Creek	Continuation from LRCI Phase 1 Project (2.3km) Longbeach Trail is 7.5km long and is requiring rehabilitation of its full length. This \$500k nomination is a conservative estimate of works that may be deliverable by end Dec 2021. This may be increased to optimise community benefit of LRCI Overall project estimate is \$2.3M which Council will continue implementation over subsequent financial years.	Jul-21	Dec-21	\$ 500,000	\$ 500,000
VIC	Kingston City Council	2	Combination	Parkdale Yacht Club Disabled carpark and access	Parkdale Yacht Club, Parkdale is presently undergoing reconstruction. This project is to improve disability access to this community facility and the foreshore through the construction of hardstand disabled car parking, modifications to adjacent bus stop and the creation of linking paths. These disabled facilities are for public use and provide opportunity for disabled persons to access and enjoy the foreshore.	Apr-21	Jun-21	\$ 80,000	\$ 80,000
VIC	Kingston City Council	2	Community	CCTV Installations	Council is seeking to install CCTV coverage in four high activity locations: -Mordialloc Pier and Creek -Centreway Mordialloc & Station -The Strand, Chelsea -The Avenue, Chelsea LRCI funding will enable purchase and installation of cameras and recording equipment. These locations are supported by Victoria Police for CCTV coverage.	Jul-21	Dec-21	\$ 250,000	\$ 250,000
VIC	Kingston City Council	2	Combination	Baxter Drv, Jarrah Drv, Malcolm Road Footpath Construction	Construction of new footpaths, Baxter Drv / Jarrah Drv & Malcolm Road, Braeside. This is an industrial precinct with many small businesses. Construction of footpaths will improve pedestrian safety and stimulate economic activity. Baxter Drv and Jarrah Drv have no footpaths at all. Malcolm Road has missing links. This funding will construct all weather concrete footpaths so pedestrians are not forced to walk on the road pavement.  LRCI funding will enable these works to be brought forward.	Jul-21	Nov-21	\$ 400,000	\$ 400,000
VIC	Kingston City Council	2	Community	Chelsea Library Internal Refurbishment	Internal refurbishment of Chelsea Public Library to create a more open plan entry and circulation space with casual reading areas, Internet browsing space and relocating the customer service desk.  LRCI funding will enable these works to be brought forward.	Oct-21	Dec-21	\$ 750,000	\$ 500,000
VIC	Kingston City Council	2	Combination	Wells Road Shared Paths (Thames Promenade to Boundary Road)	Shared Path reconstructions and upgrades to comply with modern standards. This is first stage of a \$1m+ program of works upgrading over 5km of shared user paths along the Wells Road Corridor.  This project is Kingston's balancer, which can be reduced or increased to optimise LRCI allocation expenditure.	Aug-21	Dec-21	\$ 158,000	\$ 158,000
VIC	Kingston City Council	2	Community	GR Bricker Reserve, Moorabbin. Construction of carpark	Construction of off street carpark servicing multisport reserve with Football, Cricket, Athletics and Dog Obedience training	Sep-21	Dec-21	\$ 250,000	\$ 250,000
VIC	Kingston City Council	2	Community	1230 Nepean Highway, Cheltenham – Exterior Painting and Maintenance	1230 Nepean Highway, Cheltenham is the municipal office for Kingston Council. The six level building constructed in the late 1980's is requiring repainting of the full exterior along with maintenance of exterior lighting and window frames.	Sep-21	Dec-21	\$ 200,000	\$ 200,000
VIC	Kingston City Council	3	Community	Longbeach Trail Rehabilitation Stage 3 – Continuing north from Edithvale Road toward Mordialloc	Stage 3 Works - Longbeach Trail is 7.5km long and is requiring rehabilitation of its full length.  This \$600k nomination is a conservative estimate of works approx. 3.5 km's that may be deliverable by 30 June 2023. This may be increased to optimise community benefit of LRCI. This is separate from previous works done on this site.	Nov-22	Jun-23	\$ 600,000	\$ 600,000
VIC	Kingston City Council	3	Community	Wells Road Shared User Paths	Stage 3 Works – reconstruction and upgrades to comply with modern standards. Widening of approx. 3.5 km's of shared user paths along the Wells Road corridor. This is separate from previous works done on this site.	Jul-22	Jun-23	\$ 400,000	\$ 400,000
VIC	Kingston City Council	3	Community	Mills Road, Braeside – Footpath construction (Boundary to Woodlands)	Construction of path to improve amenity and accessibility in Kingston's industrial area. This path will provide the added benefit of linking the newly construction underpass (under Mordialloc Bypass) to Braeside Park with Boundary Road and the wider community.	Jan-23	Feb-23	\$ 325,964	\$ 325,964
VIC	Kingston City Council	3	Community	Keely Park Bioretention System renewal	The Bioretention system at this location provides a huge community benefit in the form of stormwater treatment and re-use. This system is in need of renewal. Treating water quality and pumping to water tank to use on reserve. This equates to reduced cost of water usage and savings to rate payers.	Aug-22	Oct-22	\$ 140,000	\$ 140,000
VIC	Kingston City Council	3	Community	Industrial Drive, Braeside – Footpath construction (Boundary to Governor)	Construction of path to improve amenity and accessibility in Kingston's industrial area	Jul-22	Sep-22	\$ 50,000	\$ 50,000
VIC	Kingston City Council	3	Community	Century Drive, Braeside – Footpath construction	Construction of path to improve amenity and accessibility in Kingston's industrial area	Jul-22	Aug-22	\$ 120,000	\$ 120,000
VIC	Knox City Council	1	Community	Mountain Highway: Construction of 895 metres of 3.0 metre wide shared path	This path is adjacent to Mountain Highway, a major arterial road. It will remove a significant missing link in Council's shared path network from Bayswater Station, Shopping Centre and residential area to the Bayswater Business Precinct, a major employment precinct.  The path will provide a much needed asset to encourage and maintain the increase in walking and cycling that is currently happening. It provides a safe off road path to cater for people to walk or cycle to places of employment, shopping and recreational facilities.	Feb-21	Apr-21	\$ 373,842	\$ 300,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Knox City Council	1	Community	Marie Wallace Bayswater Park: Creation of a new modular facility, incorporating	inadequate facilities for female football and cricket players to get changed in prior to participating in sport. These poor facilities continue to prove a barrier to female sporting participation within the community.	Apr-22	Jan-23	\$ 1,030,594	\$ 232,902
VIC	Knox City Council	1	Community	Ferntree Gully Road: Construction of 625 metres of 3.0 metre wide shared path	This path is adjacent to Ferntree Gully Road, a major arterial road. The path will remove a section of missing link in Council's shared path network completing the link from Scoresby Village Shopping Centre and residential precinct to the Knoxfield Industrial Precinct, Shopping Centre and Regional Softball, Skateboard and BMX Parks. It will provide a much needed asset to encourage and maintain the increase in walking and cycling that is currently happening. It provides a safe off road path to cater for people to walk or cycle to places of employment, shopping and recreational facilities.	Feb-21	May-21	\$ 292,578	\$ 200,000
VIC	Knox City Council	2	Community	Footpath Construction: Glenfern Road, Ferntree Gully (Norman St to Trafalgar St)	Works involving pedestrian infrastructure. Providing local pedestrian access.	Jun-21	Aug-21	\$ 191,810	\$ 126,000
VIC	Knox City Council	2	Community	Footpath Construction: Bergins Road, Rowville – Buckingham Dr to Liberty Avenue.	Works involving pedestrian infrastructure. Providing local pedestrian access.	Jul-21	Sep-21	\$ 129,998	\$ 129,998
VIC	Knox City Council	2	Community	Footpath Construction: Malvern Street, Bayswater – Scoresby Road to Edelmaier	Works involving pedestrian infrastructure. Providing local pedestrian access.	Nov-21	Mar-22	\$ 100,000	\$ 100,000
VIC	Knox City Council	2	Community	Shared path construction: High Street Road, Wantirna South – Knox Gardens Shops to Stud Road	Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system.	Jun-21	Aug-21	\$ 346,500	\$ 346,500
VIC	Knox City Council	2	Community	Shared path construction: Burwood Highway, Knoxfield – High Street Road to Scoresby Road	Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system.	Jul-21	Sep-21	\$ 400,000	\$ 400,000
VIC	Knox City Council	2	Community	Shared path construction: Napoleon Road, Lysterfield - Anthony Drive to Park Road, Lysterfield.	Works involving cycling and pedestrian infrastructure. Providing missing link in cycle path system.	Jun-21	Aug-21	\$ 155,925	\$ 155,925
VIC	Knox City Council	2	Road	Road Reconstruction: Manuka Drive, Ferntree Gully - Park Blvd to Western Road	Work to reconstruct a road.	Aug-21	Dec-21	\$ 365,000	\$ 365,000
VIC	Knox City Council	2	Road	Carrington Park Multipurpose Facility - Forecourt, Access Road and Car Park upgrade (Civil Works)	Off road car parks, Landscaping Improvements	Jun-21	Nov-21	\$ 1,490,000	\$ 400,000
VIC	Knox City Council	2	Community	Windermere Reserve, Ferntree Gully – Oval Upgrade	Sporting and recreation facilities. Works to upgrade, repair and maintain sporting oval.	Aug-21	Dec-21	\$ 1,350,000	\$ 1,350,000
VIC	Knox City Council	2	Community	Lewis Park - Floodlighting Upgrade	Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting.	Aug-21	Dec-22	\$ 250,000	\$ 250,000
VIC	Knox City Council	2	Community	Templeton Reserve - Floodlighting Upgrade	Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting.	Aug-21	Dec-22	\$ 250,000	\$ 250,000
VIC	Knox City Council	2	Community	Kings Park - Floodlighting Upgrade	Sporting and recreation facilities. Works to upgrade, repair and maintain sporting floodlighting.	Aug-21	Dec-22	\$ 280,362	\$ 280,362
VIC	Knox City Council	2	Community	Wilhelma Avenue, Bayswater - Drainage Upgrade	Works to improve drainage.	Jul-21	Dec-21	\$ 160,000	\$ 160,000
VIC	Knox City Council	2	Community	Valerie Street, Boronia – Drainage Upgrade	Works to improve drainage.	Jun-21	Aug-21	\$ 190,000	\$ 190,000
VIC	Knox City Council	2	Community	Lloyd Street, Knoxfield - Drainage Upgrade	Works to improve drainage.	Jun-21	Aug-21	\$ 150,000	\$ 150,000
VIC	Knox City Council	2	Community	David Street, Knoxfield	Works to improve drainage.	Jun-21	Aug-21	\$ 160,000	\$ 160,000
VIC	Knox City Council	3	Community	Knox Athletics Track renewal	Re-surfacing of Knox Athletics Track	Jul-22	Jun-23	\$ 3,250,000	\$ 600,000
VIC	Knox City Council	3	Road	Pedestrian bridge on Brenock Park Drive	Renewal of pedestrian bridge (B15)	Nov-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Knox City Council	3	Community	Wantirna Reserve Tennis Court Renewals	Renewal of tennis courts 1 to 5	Jul-22	Jun-23	\$ 1,646,386	\$ 665,804
VIC	Latrobe City Council	1	Road	Construct mini-roundabout at the intersection	The oddly aligned intersection causes some confusion with unwary drivers and there is very poor sight distance on one approach	Jul-21	Aug-21	\$ 25,694	\$ 25,694
VIC	Latrobe City Council	1	Road	Installation of small traffic control measures	Persistent speeding issues on the streets in question.	Apr-21	Aug-21	\$ 49,147	\$ 49,147
VIC	Latrobe City Council	1	Community	Public lighting at Lake Narracan carpark and reserve	The caravan park and the Lake Narracan foreshore park share a carpark. The combination of the two uses results in frequent night-time activities that are hoped to be reduced with some security lighting.	Nov-20	Dec-20	\$ 19,700	\$ 19,700
VIC	Latrobe City Council	1	Community	Repair and upgraded surfacing to tennis courts	Some of these courts are showing minor to moderate cracking and one is barely usable. The remaining courts are a cushion acrylic surface. To hold national events all 24 courts are required and should be the same surface.	Mar-21	May-21	\$ 56,000	\$ 56,000
VIC	Latrobe City Council	1	Community	Provision of mains water to community facility.	The development of the facilities at the Toners Lane Reserve, and in particular the Twin Cities Archery club, to meet current fire codes to allow the planned national meets to be held.	May-21	Oct-21	\$ 311,819	\$ 311,819
VIC	Latrobe City Council	1	Community	To construct new footpath	To provide safe all weather paths for foot traffic	Apr-21	Aug-21	\$ 678,699	\$ 678,699
VIC	Latrobe City Council	1	Road	Repair failed and failing sections and to resurface the roads in hotmixed asphalt concrete	To bring forward resurfacing works on roads that are failing.	May-21	Jun-21	\$ 247,108	\$ 247,108
VIC	Latrobe City Council	1	Community	To repair or replace numerous town entry and other non-standard tourism signage throughout the City.	A lot of the signage related to town entries and some general tourism signage is in very poor repair and reflects poorly on the image of Latrobe City and is not inviting to passing motorists	May-21	Aug-21	\$ 35,928	\$ 35,928
VIC	Latrobe City Council	1	Road	To construct traffic calming measures such as central medians and/or raised pavements and/or kerb bulges.	To address motorist's high speed and poor lane discipline when traversing from Moore Street onto Evelyn and onto Austin.	May-21	Jun-21	\$ 34,658	\$ 34,658
VIC	Latrobe City Council	1	Community	Agnes Brereton Reserve - Drinking Fountain	The location is frequented by walkers and installing the drinking fountain will improve the likelihood that people will walk, thus supporting the wellbeing of the residents in the area.	May-21	Dec-21	\$ 18,908	\$ 18,908
VIC	Latrobe City Council	1	Community	Latrobe City - Multiple Sites - Playgrounds	The equipment is old, no longer compliant with the standards and requires replacement to meet the expected safety and service levels	Mar-21	Aug-21	\$ 212,424	\$ 212,424
VIC	Latrobe City Council	1	Community	Traralgon Court House - Painting	The building's internal walls and ceiling require painting.	Mar-21	Jun-21	\$ 10,000	\$ 10,000
VIC	Latrobe City Council	2	Road	Strzelecki Ranges Roads – Landslip repairs – Stage 1: Rehabilitation	Rehabilitation of roads damaged by up to 8 landslips, by stabilising the slip and/or constructing bypasses. This would allow removal of restrictions and return the road to normal use	Sep-21	Jul-22	\$ 1,623,926	\$ 1,592,929
VIC	Latrobe City Council	2	Combination	Sandbanks Reserve Traralgon – Reserve Sporting and recreation facilities	Install fencing, signs, bollards, and if funding allows, renew some of the internal road renewal at the historic Sandbanks Reserve, Traralgon. The reserve is in poor presentation and attracts abuse including drug deals and recreational dirt bike riding. This project would improve the appearance and allow better management of the site for more family oriented use.	Oct-21	Mar-22	\$ 90,000	\$ 89,375
VIC	Latrobe City Council	2	Community	Gippsland Sports and Entertainment Precinct – Sewerage Upgrade : Sporting and recreation facilities	Upgrade the sewer connection and sump pump within the property. This site was purchased by Council with state funding but is in very poor condition. This project is to renew the sewer pumping station to ensure trouble free performance.	Aug-21	Apr-22	\$ 40,000	\$ 17,890
VIC	Latrobe City Council	2	Community	Mathison Park, Churchill – Hare House wall stabilisation: Other	Brace the remaining walls of a Heritage building (or erect new fencing around it). The walls have significant heritage value but have deteriorated to the state that they present a danger to the public. This project would address public safety.	Aug-21	Feb-22	\$ 50,000	\$ 37,111

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Latrobe City Council	2	Community	Latrobe City – Gross Pollutant traps – Location TBD: Other	Installation of Gross Pollutant trap at a key location. This project would install a GPT in Council's pipe network to reduce pollutants reaching the creek and eventually the Latrobe River.	Oct-21	Dec-21	\$ 300,000	\$ 286,000
VIC	Latrobe City Council	2	Community	Sporting Facility – Drainage and Irrigation upgrades : Sporting and recreation facilities	Upgrade sporting facility drainage and / or irrigation: - Churchill oval pitch 1; - Morwell East football; - Apex Park; - Andrew Park West, and - Traralgon South Rec Oval. The project would improve the appearance and function of the ovals while also reducing maintenance.	Oct-21	May-22	\$ 313,363	\$ 313,363
VIC	Latrobe City Council	2	Community	Haigh Street, Moe – New Footpath Construction: Bicycle and Walking Paths	Construct a new footpath on Haigh Street, Moe from end of path near Narracan Creek to link to the Botanic Park path	Nov-21	Nov-21	\$ 40,000	\$ 36,364
VIC	Latrobe City Council	2	Community	Moore Street, Moe – Footpath renewal: Bicycle and Walking Paths	Remove deteriorated pavers and renew in Hotmix. Some kerb renewal and line marking. Returns the path to safe function and improves the streetscape aesthetic.	Nov-21	May-22	\$ 55,000	\$ 50,040
VIC	Latrobe City Council	2	Community	Moe Botanic Park – Disability Discrimination Act path improvements: Bicycle and Walking Paths	Construct a new footpath approach to the footbridge over Narracan Creek to meet DDA principles, and potentially other minor DDA improvements to the paths elsewhere in the park as funding allows. This project would address a notable DDA non-compliance (access to the footbridge)	Sep-21	Jun-22	\$ 20,000	\$ 20,000
VIC	Latrobe City Council	2	Community	McNairn Road, Traralgon – New footpath south of Princes Highway: Bicycle and Walking Paths	Construct new footpath on McNairn Road near the railway at Princes Highway East. This project would assist residents living south of Princes Highway to access the commercial area and bus stops on Princes Highway.	Sep-21	Oct-21	\$ 51,085	\$ 51,085
VIC	Latrobe City Council	2	Community	Church Road – Hazelwood North Tennis Court entrance upgrade: Other	Construct a concrete or hotmixed asphalt driveway to the Hazelwood north Tennis Court parking area, with a and pedestrian access to Church Road. This project is to make the tennis court carpark more accessible the adjacent school to get parents to use it as a drop off and pick up area and thus enhance pedestrian safety on Church Road.	Nov-21	Dec-21	\$ 41,010	\$ 41,010
VIC	Latrobe City Council	2	Community	Netball Court surfacing – general renewal: Sporting and recreation facilities	Rehabilitate hard surfaced courts and minor improvements at Yinnar Netball, Ted Summerton Netball, Ronald Reserve Tennis, and Agnes Brereton – as funding allows. The surface of these courts is deteriorated, and in need of renewal.	Sep-21	Dec-22	\$ 320,000	\$ 114,887
VIC	Latrobe City Council	2	Community	Glenview Racecourse – Building and kitchen code compliance: Painting/Improvements to community facilities	Replace a commercial stove and a bain marie in the kitchen, and address health code plumbing and cabinetry non-compliances. This site has had little true maintenance and as a result over 20 years or so the facility has fallen in to disrepair and the health code has changed. This project would address the substantial non-compliance issues and allow the kitchen to reopen and support their activities.	Aug-21	Nov-21	\$ 65,000	\$ 65,000
VIC	Latrobe City Council	2	Community	Streetscape Planter Box Renewal – Stage 1: Landscaping Improvements	Replace boxes and plantings in streetscapes of the main townships within Latrobe. This project would address the deteriorated planter boxes and instil community pride back to the streetscapes.	Sep-21	Jun-22	\$ 60,000	\$ 60,000
VIC	Latrobe City Council	2	Community	Fencing renewal at Tennis and Netball Courts, fence renewal: Repairs/Replacement of fencing	Repair and replace fencing at - Eric Taylor Reserve Traralgon, - Ronald Reserve Morwell, - Newborough Running Track, and other reserves as funding allows	Jul-21	Dec-21	\$ 190,000	\$ 178,862
VIC	Latrobe City Council	2	Community	Fencing renewal Monash Way Churchill – renew fencing: Repairs/Replacement of fencing	Replace the fence along Monash Way south of Switchback Road that has deteriorated (broken and leaning posts, rusted wires etc.). The new fence would help direct patrons to the CBD to the safe crossing locations	Feb-22	Jun-22	\$ 20,000	\$ 15,710
VIC	Latrobe City Council	2	Road	Main Street, Yinnar Traffic safety improvements: Traffic improvement	Install line marking treatments along Main Street, Yinnar to manage traffic. The main street is quite wide and has uncontrolled traffic motions at one intersection. This project would apply significant line marking to improve motorist lane discipline and enhance public safety.	Feb-22	May-22	\$ 29,650	\$ 29,650
VIC	Latrobe City Council	3	Road	McNairn Road Level Crossing [Traralgon: Traffic improvement]	Installation of pedestrian level crossing at McNairn Road rail crossing	Sep-22	Jun-23	\$ 900,170	\$ 900,170
VIC	Latrobe City Council	3	Community	Mathison Park Boardwalk renewal - Stage 1 [Churchill: Other]	Rehabilitate (and widen) the boardwalk (part) at Hyland Lake	Nov-22	Mar-23	\$ 150,000	\$ 150,000
VIC	Latrobe City Council	3	Community	Hard Court Upgrades at various locations [Tyers, Newborough, Morwell: Sporting and recreation facilities]	Upgrades and/or resurfacing of hard courts at: 1. Tyers Recreation Reserve (Netball Tennis surface upgrade) and 2. Various other locations as funds permit: 2.1 Newborough Public Tennis Courts 2.2 Morwell Public Tennis Courts	Sep-22	Mar-23	\$ 250,000	\$ 250,000
VIC	Latrobe City Council	3	Community	Street Lighting Upgrade to LED at various locations [Various: Street lighting equipment]	Street Lighting Upgrade to LED to reduce Council costs for energy consumption (Year 1 of a 4 year program)  Note: There are 3050 Pole locations (addresses and coordinates in the attached spreadsheet). Not all lights audited will be changed. The final list of lights that will be replaced will not be known until after the tender process to commence soon.	Jun-22	Jun-23	\$ 500,000	\$ 500,000
VIC	Latrobe City Council	3	Road	Landslips - Grand Ridge Road, Upper Middle Creek Road and Summerfield Track [Various: Other]	Repair of landslips at Grand Ridge Road (Site #'s 19, 18 and 8), Upper Middle Creek Road and Summerfield Track as funding permits and as required by officers to address need and risks associated	Sep-22	Oct-22	\$ 650,000	\$ 12,920
VIC	Latrobe City Council	3	Community	Fencing and Safety Netting upgrades at various locations [Traralgon and Callignee: Repairs/Replacement of fencing]	Installation and/or upgrades to fencing and/or safety netting at the following locations: 1. Harold Preston Reserve (Pitch 2 - Safety Netting - Traralgon Olympians SC) and 2. Various other locations as funds permit: 2.1 Traralgon Recreation Reserve (Old Trafford Oval) 2.2 Wesley Pump Memorial Oval, Callignee - Construction of Oval Boundary Fence	Jun-22	Jun-23	\$ 170,000	\$ 170,000
VIC	Latrobe City Council	3	Community	Coalville Road - New Footpath Construction [Moe South: Bicycle and Walking Paths]	Stage 3 - to link existing paths across the Cemetery Road intersection with Coalville Road, in line with recent Coalville Road footpaths constructed under LRCIP Phase 1	Sep-22	Dec-22	\$ 100,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Latrobe City Council	3	Community	Drainage and Irrigation Upgrades at Various Locations [Newborough, Morwell, Traralgon: Drainage]	Upgrades to drainage and/or irrigation at the following locations: 1. WH Burrage Reserve (Pitch 2 - Drainage - Newborough Yallourn United SC) 2. Crinigan Road South Reserve (Pitch 1 - Drainage - Fortuna SC) and 3. Various other locations as funds permit: 3.1 Harold Preston Reserve - East Pitch 1 and West Pitch 1 3.2 Northern Reserve, Newborough - Drainage	Sep-22	Jun-23	\$ 350,000	\$ 350,000
VIC	Latrobe City Council	3	Community	Twin City Archery Building code compliance and new shed: [Morwell: Painting / Improvements to community facilities]	Rehabilitate or reconstruct the existing archery hall and adjacent side buildings at the Toners Lane Archery club, and potentially erect an extension to the main archery hall. Some structural engineering is required. The buildings on Council land have been developed by the committee over decades with minimal supervision and thus, have not been 'to code'. This project would address both issues.	Aug-22	Dec-22	\$ 400,000	\$ 400,000
VIC	Latrobe City Council	3	Road	Commercial Road Morwell - Traffic Signal Controller Renewal [Morwell: Traffic Improvement]	Upgrade the traffic signal controller gear at the traffic signal	Mar-23	Jun-23	\$ 70,000	\$ 70,000
VIC	Latrobe City Council	3	Community	Walkley Park West Churchill - Install Solar Path Lighting [Churchill: Bicycle and Walking Paths]	To install new lights along the path within the reserve.	Mar-23	Jun-23	\$ 100,000	\$ 100,000
VIC	Latrobe City Council	3	Road	Sealing Halden Crescent Moe [Moe: Reconstructon]	Sealing of gravel road instead of going down Special Charge Scheme Policy Route	Feb-23	Jun-23	\$ 85,000	\$ 85,000
VIC	Latrobe City Council	3	Community	Traralgon Railway Reservoir Conservation Reserve - Pathway Project [Traralgon: Bicycle and Walking Paths]	Construct pathways along the south west side of the reserve and connect into the existing pathway network.	Apr-23	Jun-23	\$ 75,000	\$ 75,000
VIC	Latrobe City Council	3	Community	Solar Lighting - Manning Drive Churchill (English Reserve) [Churchill: Bicycle and Walking Paths]	To install new lights along the path within the reserve.	Mar-23	Jun-23	\$ 100,000	\$ 100,000
VIC	Loddon Shire Council	1	Road	Avenue of Honour Pyramid Hill - service road sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Nov-20	Mar-21	\$ 31,093	\$ 31,093
VIC	Loddon Shire Council	1	Road	Bramley Street Pyramid Hill - sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Nov-20	Mar-21	\$ 59,356	\$ 1,052
VIC	Loddon Shire Council	1	Road	McGillvray Street Pyramid Hill - sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Nov-20	Mar-21	\$ 18,500	\$ 18,500
VIC	Loddon Shire Council	1	Community	Armstrong Street Boort (Malone Street to Coutts Street) - footpath	There is no footpath on Armstrong Street, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Armstrong Street.	Feb-21	Dec-22	\$ 54,603	\$ 54,603
VIC	Loddon Shire Council	1	Community	Armstrong Street Boort (Coutts Street to McMillans Road) - footpath	There is no footpath on Armstrong Street, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Armstrong Street.	Feb-21	Dec-22	\$ 44,704	\$ 44,704
VIC	Loddon Shire Council	1	Community	Barber Street Pyramid Hill - footpath	There is no footpath on the eastern side of Barber St, Pyramid Hill. Constructing a footpath will improve pedestrian access to these properties.	Feb-21	Jun-22	\$ 132,192	\$ 23,397
VIC	Loddon Shire Council	1	Community	Belmont Street Inglewood (Houston Street to North Street) - footpath	There is no footpath on Belmont Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Belmont Street.	Feb-21	Jun-22	\$ 68,743	\$ 68,743
VIC	Loddon Shire Council	1	Community	Belmont Street Inglewood (North Street to Deeble Street) - footpath	There is no footpath on Belmont Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Belmont Street.	Feb-21	Jun-22	\$ 97,024	\$ 97,024
VIC	Loddon Shire Council	1	Community	McMillans Road Boort - footpath	There is no footpath on McMillans Rd, Boort in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of McMillans Rd.	Feb-21	Dec-22	\$ 51,775	\$ 51,775
VIC	Loddon Shire Council	1	Community	Nelson Street Newbridge - footpath	There is no footpath on Nelson St, Newbridge in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Nelson St.	Feb-21	Dec-22	\$ 63,087	\$ 63,087
VIC	Loddon Shire Council	1	Community	Southey Street Inglewood - footpath	There is no footpath on Southey Street, Inglewood in the proposed location. Constructing a footpath will improve pedestrian access to properties along this section of Southey Street.	Feb-21	Dec-22	\$ 40,462	\$ 40,462
VIC	Loddon Shire Council	1	Community	Sullivan Street Inglewood - footpath	There is no footpath on this section of Sullivan St, Inglewood. Constructing a footpath will improve pedestrian access to properties located on this road.	Feb-21	Jun-22	\$ 68,743	\$ 68,743
VIC	Loddon Shire Council	1	Road	Berrimal Nine Mile Road Berrimal - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 33,880	\$ 4,522
VIC	Loddon Shire Council	1	Road	Gowar Logan Road Logan (south of Gowar Fentons Road) - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 30,800	\$ 30,800
VIC	Loddon Shire Council	1	Road	Gowar Logan Road Logan (west of Western Highway) - Resheeting	There is a lack of gravel on this section of road.	Oct-20	Feb-21	\$ 89,320	\$ 89,320
VIC	Loddon Shire Council	1	Road	Gowar Berrimal Road Berrimal - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 24,640	\$ 24,640
VIC	Loddon Shire Council	1	Road	Lagoona Road Bears Lagoon - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 21,280	\$ 21,280
VIC	Loddon Shire Council	1	Road	Nixons Road Shelbourne - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 30,800	\$ 30,800
VIC	Loddon Shire Council	1	Road	Northlands Road Shelbourne - Resheeting	There is a lack of gravel on this section of the road.	Oct-20	Feb-21	\$ 55,440	\$ 55,440
VIC	Loddon Shire Council	1	Road	Wet Lane, Walker Lane and Wattle Drive Inglewood - Resheeting and drainage culverts	There is a lack of gravel on this section of road. A lack of culverts lead to road damage from water washing across the road which will be rectified by installing the culverts.	Jan-21	Jun-21	\$ 169,907	\$ 169,907
VIC	Loddon Shire Council	1	Road	Bridgewater Raywood Road - Reconstruction	This section of road is currently a 3.9m wide sealed road. The leads to increased maintenance required to regularly rehabilitate the gravel shoulders. In addition, the safety of the road is reduced as heavy vehicles need to move to the road shoulder when passing each other.	Dec-20	Jun-21	\$ 330,000	\$ 330,000
VIC	Loddon Shire Council	1	Road	Echuca Serpentine Road - 1.9km Reconstruction and Widening	As Above	Dec-20	Jun-21	\$ 312,500	\$ 312,500
VIC	Loddon Shire Council	1	Road	Echuca Serpentine Road - 1.77km Reconstruction and Widening	As Above	Dec-20	Jun-21	\$ 290,000	\$ 290,000
VIC	Loddon Shire Council	1	Road	Chapel Street, Wedderburn - sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Apr-21	Jun-21	\$ 11,897	\$ 11,897
VIC	Loddon Shire Council	1	Road	Gordon Street, Boort - sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Apr-21	Jun-21	\$ 5,775	\$ 5,775
VIC	Loddon Shire Council	1	Road	Ryan St, Newbridge - sealing	The road is currently unsealed. Sealing the road will improve the amenity of nearby residents and reduce dust complaints.	Apr-21	Jun-21	\$ 66,495	\$ 66,495
VIC	Loddon Shire Council	1	Road	Godfrey Street Bridge - reconstruction	The existing bridge is in poor condition, has insufficient capacity for flow under the bridge, lacks a footpath, and can have road safety improved by widening the road	Apr-21	Jun-21	\$ 133,498	\$ 133,498
VIC	Loddon Shire Council	1	Road	Whites Pit Road - reconstruction	This section of Whites Pit Rd is currently unsealed. There are high maintenance costs associated with heavy vehicles using this road to access nearby industry. Sealing the road will also improve the safety and productivity of the road.	Apr-21	Jun-21	\$ 247,669	\$ 247,669
VIC	Loddon Shire Council	2	Road	Bridgewater Raywood Road Reconstruction	It is proposed to reconstruct and widen 3.93km of Bridgewater Raywood Rd to be a 7.0m wide sealed road.	Apr-21	Dec-21	\$ 1,617,588	\$ 1,617,588
VIC	Loddon Shire Council	2	Community	Female Friendly Change rooms Construction	Construction of female friendly change rooms at the Bridgewater Recreation Reserve	Apr-21	Dec-21	\$ 514,428	\$ 147,795
VIC	Loddon Shire Council	2	Community	Mitiamo Recreation Reserve Water Supply Tank	Installation of a water supply tank as part of the water supply connection upgrade at the site	Aug-21	Jun-22	\$ 23,691	\$ 23,691



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Loddon Shire Council	3	Community	Pyramid Hill Streetscape [Pyramid Hill, Victoria]	Streetscape works in Pyramid Hill including upgrade of footpaths, landscaping improvements, and kerb and channel replacements	Jul-22	Dec-22	\$ 1,900,000	\$ 490,000
VIC	Loddon Shire Council	3	Community	Wedderburn Caravan Park Project [Wedderburn, Victoria]	Replacement of cabins, reception office, and maintenance sheds at the Council owned/managed and public accessible caravan park	Sep-22	Jun-23	\$ 550,000	\$ 550,000
VIC	Loddon Shire Council	3	Community	Mitiamo Football Oval Lights [Mitiamo, Victoria]	Installation of new football oval lights at Mitiamo football oval	Oct-22	Mar-23	\$ 322,500	\$ 185,000
VIC	Loddon Shire Council	3	Community	Donaldson Park Sporting Pavilion [Donaldson Park, Wedderburn, Victoria]	Construction of a new sporting pavilion/community facility at Donaldson Park, Wedderburn	Aug-22	Jun-23	\$ 6,281,794	\$ 2,030,342
VIC	Loddon Shire Council	3	Community	Serpentine Football Oval Lights [Serpentine, Victoria]	Installation of new football oval lights at Serpentine football oval	Mar-23	Jun-23	\$ 438,268	\$ 290,768
VIC	Loddon Shire Council	3	Community	Calivil Football Oval Lights [Calivil, Victoria]	Installation of new football oval lights at Calivil football oval	Mar-23	Jun-23	\$ 312,500	\$ 285,000
VIC	Loddon Shire Council	3	Road	Gladfield Rd Shoulder Re-Sheet [Gladfield, Victoria]	Shoulder re-sheet of 4.68km of Gladfield Rd	Mar-23	Jun-23	\$ 167,310	\$ 160,000
VIC	Loddon Shire Council	3	Road	Loddon River Rd Re-Sheet [Leaghur, Victoria]	Gravel re-sheet of 1.17km of Loddon River Rd	Mar-23	Jun-23	\$ 57,915	\$ 57,915
VIC	Loddon Shire Council	3	Road	Loddon River Rd Re-Sheet [Yando, Victoria]	Gravel re-sheet of 1.77km of Loddon River Rd	Mar-23	Jun-23	\$ 92,565	\$ 92,565
VIC	Loddon Shire Council	3	Road	Nine Mile South Wedderburn Rd [Wedderburn, Victoria]	Gravel re-sheet of 0.971km of Nine Mile South Wedderburn Rd	Mar-23	Jun-23	\$ 47,373	\$ 47,373
VIC	Loddon Shire Council	3	Road	Pyramid Cohuna Rd [Pyramid Hill, Victoria]	Gravel re-sheet of 5.31km of Pyramid Cohuna Rd	Mar-23	Jun-23	\$ 271,683	\$ 271,683
VIC	Loddon Shire Council	3	Road	Josephine Drive [Wedderburn, Victoria]	Gravel re-sheet of 2.88km of Josephine Drive	Mar-23	Jun-23	\$ 108,544	\$ 108,544
VIC	Loddon Shire Council	3	Road	Old Leitchville Road [Pyramid Hill, Victoria]	Gravel re-sheet of 1.5km of Old Leitchville Road	Mar-23	Jun-23	\$ 87,724	\$ 87,724
VIC	Loddon Shire Council	3	Road	Somerset Lane [Newbridge, Victoria]	Gravel re-sheet of 0.425km of Somerset Rd	Mar-23	Jun-23	\$ 30,690	\$ 30,690
VIC	Loddon Shire Council	3	Road	Leeds Road [Pyramid Hill, Victoria]	Gravel re-sheet of 1.7km of Leeds Rd	Mar-23	Jun-23	\$ 87,848	\$ 87,848
VIC	Macedon Ranges Shire Council	1	Community	Kyneton Town Hall - restoration (facade repairs, painting and lighting)	Kyneton Town Hall is a heritage listed asset of regional significance. It is of historic, social and architectural significance. It is the major cultural venue of the Shire with an iconic position on one of the main street corners in Kyneton. The facade works will restore damaged architectural elements, refresh and protect the building by painting the facade in heritage colours, and the new lighting will ensure that the building stands out as an important heritage building in Kyneton.	May-21	Dec-21	\$ 632,989	\$ 632,989
VIC	Macedon Ranges Shire Council	1	Community	Richardson, Southbourne and Racecourse Roads Riddells Creek - footpath	This is a major walking route and will address a potential safety risk. It has been identified in Council's Shire-Wide Footpath Plan.	Apr-21	May-21	\$ 87,309	\$ 87,309
VIC	Macedon Ranges Shire Council	1	Community	Brodie Street to Cameron Street Malmesbury - footpath	Increased safety for school children and families along a key school route. It is recognised as a high priority in Council's Shire-Wide Footpath Plan.	Sep-21	Feb-22	\$ 78,138	\$ 78,138
VIC	Macedon Ranges Shire Council	1	Combination	East Street and Romsey Road Woodend - footpath	This will facilitate the safe movement of pedestrians along a busy school route (Woodend Primary School).	Sep-21	May-22	\$ 137,510	\$ 137,510
VIC	Macedon Ranges Shire Council	1	Community	Willowbank Road Gisborne - footpath	It will facilitate safe movement of pedestrians along this busy, developing road (Willowbank Road) which is a direct link to Gisborne Secondary College.	Apr-21	Jun-21	\$ 120,490	\$ 120,490
VIC	Macedon Ranges Shire Council	1	Community	Maxwell Street and Langley Street Kyneton - footpath	This project has been identified in Council's Shire-Wide Footpath Plan as a high priority. It will provide an important pedestrian link to the Sacred Heart Secondary College for students and families, as well as providing important access to Kyneton's business district for pedestrians.	Feb-22	Mar-22	\$ 81,852	\$ 81,852
VIC	Macedon Ranges Shire Council	1	Community	47 Victoria Street Macedon - community facility stage 2 redevelopment	In response to local community needs, Council is redeveloping this building as a community facility. It is working closely with the Macedon Community House group to deliver this project.	Jan-21	Jun-21	\$ 98,222	\$ 98,222
VIC	Macedon Ranges Shire Council	1	Community	47 Victoria Street Macedon - community facility stage 3 redevelopment	In response to local community needs, Council is redeveloping this building as a community facility. It is working closely with the Macedon Community House group to deliver this project.	Nov-21	Feb-22	\$ 60,101	\$ 60,101
VIC	Macedon Ranges Shire Council	1	Community	Sankey Reserve, Gisborne - Improvements to the Facility	These changes will bring the facility into line with female friendly change room standards, whilst improving current DDA access at the venue.	Nov-21	Feb-22	\$ 354,386	\$ 144,605
VIC	Macedon Ranges Shire Council	2	Road	Chintin Road Monegeetta : Road Reconstruction and Widening – Category: Widening	Reconstruction and Widening of Chintin Road from an existing single carriageway to two way- two lane pavement, to the intersection with Joyces Road. Chintin Road is a high freight use road and this will improve road safety.	Dec-21	Feb-22	\$ 594,000	\$ 594,000
VIC	Macedon Ranges Shire Council	2	Combination	Margaret Street Macedon – Footbridge Reconstruction – Category: Bicycle and Walking Path	Reconstruction of footbridge in Margaret Street Macedon (near school) due to high-risk and poor condition indicated in a recent bridge condition survey.	May-22	Jun-22	\$ 115,560	\$ 115,560
VIC	Macedon Ranges Shire Council	2	Combination	Gisborne – Jacksons Creek Footbridge Reconstruction 100 metres west of Station Road.	Reconstruction of footbridge in parkland 100 metres west from Station Road due to high-risk and poor condition indicated in a recent bridge condition survey.	May-22	Jun-22	\$ 135,000	\$ 135,000
VIC	Macedon Ranges Shire Council	2	Road	Gisborne – Jacksons Creek Footbridge Reconstruction 100 metres east of Station Road. Category: Bicycle and Walking Path	Reconstruction of footbridge in parkland 100 metres east from Station Road due to high-risk and poor condition indicated in a recent bridge condition survey	May-22	Jun-22	\$ 115,560	\$ 115,560
VIC	Macedon Ranges Shire Council	2	Combination	Woodend – Five Mile Creek Footbridge Reconstruction 200m West of High Street Category: Bicycle and Walking Path	Reconstruction of footbridge 200m west of High Street, Woodend (across Five Mile Creek near tennis courts), due to high-risk and poor condition indicated in a recent bridge condition survey.	May-22	Jun-22	\$ 119,880	\$ 119,880
VIC	Macedon Ranges Shire Council	2	Community	LED Replacements on minor Roads Category: Replacement of Light Bulbs in Street Lights	Replacement of minor road street lighting with LED replacements – 241 replacements on minor roads	Dec-21	Jun-22	\$ 205,200	\$ 205,200
VIC	Macedon Ranges Shire Council	2	Combination	EV Charging Stations – Woodend, Hanging Rock and Kyneton Category: Other - Links to Economic Development, especially tourism	Installation of three EV Charging Stations at Woodend (25W), Hanging Rock (25W) and Kyneton (50W)  Links to Economic Development, especially tourism – attracting metro or other EV drivers to the region with knowledge of the ability to charge their vehicle whilst touring the area.	Aug-21	Nov-21	\$ 115,560	\$ 115,560
VIC	Macedon Ranges Shire Council	2	Community	LED Lighting – Major Roads throughout Municipality – Category: Replacement of Light Bulbs in Street Lights	Replacement of lighting on Major Roads throughout the Municipality with LED replacements. 307 lights have been identified.	Dec-21	Jun-22	\$ 507,600	\$ 507,600
VIC	Macedon Ranges Shire Council	2	Combination	Baynton Street Kyneton – Active Transport Link Category: Improved Accessibility of Community Facilities and Area	Provision and upgrade of active transport infrastructure in Baynton Street Kyneton, from Mollison Street to Campaspe River Trail. Project include footpaths, pram crossing upgrades, DDA compliance, pedestrian crossings / connectivity along Baynton Street.	May-22	Jun-22	\$ 297,000	\$ 297,000
VIC	Macedon Ranges Shire Council	2	Combination	Main Street Romsey - Bus Bay and Shelter	Provision of a bus pull off bay, shelter, parking, and footpaths in Main Street Romsey. There are approximately 30 students currently standing in the open during school drop off and pick up times. This has been raised with Council by the school, concerned parents and local MP's.	Feb-22	Apr-22	\$ 108,000	\$ 75,865
VIC	Macedon Ranges Shire Council	3	Road	Sheedy Road Gisborne	Road reconstruction and upgrade works to Sheedy Road, Gisborne between Howey Street and Willowbank Road	Feb-23	May-23	\$ 1,906,236	\$ 1,906,236
VIC	Macedon Ranges Shire Council	3	Road	Hamilton Street Riddells Creek	Road construction and sealing of road. VicTrack are proposing a new station car park to accommodate 53 new car spaces along Hamilton Street, Riddells Creek. The road is currently an unsealed road that caters for local traffic. The carpark will generate an extra 106 car movements throughout the day which will increase the traffic on the local road. The sealing of the road will alleviate the dust issue and improve access to the Railway station for the community.	Jan-23	Mar-23	\$ 716,835	\$ 591,835

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Macedon Ranges Shire Council	3	Community	Red Brick Hall Phase 3	This project comprises of the design and delivery of DDA access provisions, pathways, lighting and provision of DDA amenities in line with Australian Standards and the NCC for the heritage listed Red Brick Hall.	Dec-22	May-23	\$ 335,000	\$ 335,000
VIC	Macedon Ranges Shire Council	3	Combination	Riddells Creek Public Space Picket Fencing	Works involve the renewal / upgrade of picket fencing throughout public areas of Riddells Creek. Some of the areas where picket fencing will be replaced include, within the road reserve, within recreational reserves and adjacent bridges and culverts.	Apr-22	Mar-23	\$ 59,361	\$ 49,361
VIC	Manningham City Council	1	Community	Ruffey Lake Park is a Council reserve, 66 hectares in area. The proposed works include the sealing of paths between the boardwalk at the main carpark, The Boulevard public toilets and picnic shelters. Marking of a new DDA parking bay in The Boulevard off road carpark. Installation of solar powered lights along this path to the toilets. Construction of footpath connections, in several cases to residential park interfaces including Victoria Street and King Street, including associated landscaping and works.	Council is in the process of completing improvements to The Boulevard public toilet block, to in part achieve DDA compliance. Council commissioned a Building DDA Inspection report for the public toilets and the recommendations included sealing of existing gravel paths to access the toilets, lighting improvements and the provision of an additional DDA compliant parking bay in closer proximity to the toilets. The previous Council project scope was limited to the public toilet improvements. This project also seeks to improve access to Ruffey Lake Park, by providing further pedestrian linkages to abutting streets.	May-21	Jun-21	\$ 141,402	\$ 141,402
VIC	Manningham City Council	1	Community	Sealing of existing granitic sand carpark with asphalt, construction of kerb and channel and a footpath along the northern boundary, construction of a footpath connection to George Street and line marking of the carpark including the marking of pedestrian islands between George Street and the proposed northern footpath.	There is no safe, defined pedestrian access path through the carpark to the Athletics Track or for pedestrian visitors entering the site from George Street. The maintenance demand associated with the existing granitic sand carpark pavement is excessive. Under traffic the ride quality of the granitic sand is poor particularly after rain, when large numbers of potholes develop.	Apr-21	Jun-21	\$ 345,859	\$ 345,859
VIC	Manningham City Council	1	Road	Road Reseal - Orchards Grove, Warrandyte	Heavily oxidized and cracked road (mainly crocodile cracks)	May-22	Jun-22	\$ 55,740	\$ 49,141
VIC	Manningham City Council	2	Community	Montgomery Reserve Urban Plaza / Playspace Renewal	Park Upgrade	Dec-21	Jan-22	\$ 210,000	\$ 150,000
VIC	Manningham City Council	2	Road	Footpaths - Roads	Springvale Road and other footpath construction projects	Nov-21	Jun-22	\$ 1,100,000	\$ 561,092
VIC	Manningham City Council	2	Road	Road Reseals	Park Road (Knees to Frogmore) Rehabilitation / reconstruction \$400k  Bryson's Road Upgrade \$1Mil  Polaris Drive area in Doncaster East (Construction will start at end of April/Early May) \$575k  Board Street area in Doncaster (Will start at end of May) \$135k  Larne Avenue in Donvale (Larne Avenue, White Lodge Court) (Will start at end of May) \$210k  Beverley Street area in Doncaster East (Will start at end of May) \$390k  Gatters Road - \$400k \$90k  Changes of scope: Bryson's Road Upgrade is delayed due to procurement restrictions and is unlikely to be completed by 30 June 2022, so new nominations are needed. Gatters Road stage 2 will not be able to be completed by 30/06/2022. As a result, LRCI funding allocation to Gatters Road was reduced from \$400k to \$90k to cover Stage 1 completed works only. Phase 2 of Gatters Road will then be funded by Manningham Council.  Yarra Road, Wonga Park Stabilisation of existing pavement \$250k	Oct-21	Jun-22	\$ 3,485,000	\$ 2,050,000
VIC	Manningham City Council	2	Road	Aggregated Local Footpath Design and Construction Projects	James Street (McLachlan to Ruffey) \$250k  Heidelberg Warrandyte (Sunset to Innisfallen) \$175k \$90k  McGowan's Road, Donvale Local Footpath \$85k (Added as new subproject. Construction will start in early April.)  Causes of changes: Tenders confirmed that the cost of Innisfallen was over estimated, so McGowan's was nominated to carry on \$85K.	Dec-21	Jun-22	\$ 770,000	\$ 425,000
VIC	Manningham City Council	2	Road	Aggregated Road Safety Projects	Larnoo Drive LATM - speed humps and intersection treatments – safety improvements.	Nov-21	Mar-22	\$ 100,000	\$ 100,000
VIC	Manningham City Council	2	Community	Accessibility Improvement Program	Wonga Park Hall painting, accessible toilets and DDA building access improvements	Sep-21	Jan-22	\$ 318,000	\$ 225,000
VIC	Manningham City Council	2	Road	Aggregated Footpath Construction Projects	Porter Street Footpaths	Oct-21	Jun-22	\$ 200,000	\$ 200,000
VIC	Manningham City Council	3	Road	Tuckers Road & Footpath Reconstruction – Stage 2	As part of Council's road management strategy, Council aims to maintain and improve the condition of its road infrastructure. This reconstruction project has been identified as required in order to maintain the asset in good repair.	Jul-22	Jun-23	\$ 1,830,000	\$ 1,072,804
VIC	Mansfield Shire Council	1	Road	Gravel Resheeting of various council roads	The problem addressed is improvement on existing poor road conditions. Greater than half of the Federal program is allocated to work on Fire Access Roads which are close to the end of their life. The balance of the Federal grant is allocated to higher priority Access and Collector Roads.	Mar-21	Oct-21	\$ 1,449,000	\$ 591,593
VIC	Mansfield Shire Council	2	Road	Ancona Road, Merton/Ancona	Re-sheeting Ancona Road, Lonergans rd. to Black Ore Rd (4500m)	Nov-21	Feb-22	\$ 88,906	\$ 80,000
VIC	Mansfield Shire Council	2	Road	Banumums Road, Mansfield	Re-sheeting Banumums Road (2600m)	Jan-22	Feb-22	\$ 76,050	\$ 70,000
VIC	Mansfield Shire Council	2	Road	Olivers Road, Mansfield	Re-sheeting Olivers Road (3290m)	Jan-22	Feb-22	\$ 90,507	\$ 85,000
VIC	Mansfield Shire Council	2	Road	Tabletop Road, Tolmie	Re-sheeting Tabletop Road (4200m)	Apr-22	Apr-22	\$ 144,144	\$ 100,000
VIC	Mansfield Shire Council	2	Road	Knights Road, Merton	Re-sheeting Knights Road (2700m)	Nov-21	Dec-21	\$ 76,328	\$ 70,000
VIC	Mansfield Shire Council	2	Road	Sandy Creek Road, Barjarg	Re-sheeting Sandy Creek Road (3450m)	Apr-22	Apr-22	\$ 59,720	\$ 55,000
VIC	Mansfield Shire Council	2	Road	Saligar Road, Barwite	Re-sheeting Saligar Road (3250m)	Nov-21	Dec-21	\$ 100,963	\$ 90,000
VIC	Mansfield Shire Council	2	Road	McLeod Lane, Mansfield	Re-sheeting McLeod Lane (2870m)	Jan-22	Jan-22	\$ 74,620	\$ 70,000
VIC	Mansfield Shire Council	2	Road	The Sideling, Jamieson	Re-sheeting The Sideling (820m)	Mar-22	Mar-22	\$ 24,784	\$ 15,603



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Mansfield Shire Council	3	Community	Station Precinct - Heritage Visitor Facility	The Heritage Visitor Facility (HVF) is a new community facility to be constructed using grant funding. The project also has considerable community support with funding allocated from Project Partners, the Mansfield Historical Society, The Mansfield Cultural Heritage Arts Centre and Community Bank Mansfield and District. The space has been planned to include an art gallery, Taungurung First Nations' culture and heritage displays, temporary exhibition space and an art workshop zone. It will be a cultural and community hub featuring a cultural retail outlet located alongside the visitor information centre café, and meeting space. The precinct will be built on Council land and enhance this community area. Bicycle and Walking Paths are incorporated in the overall Masterplan. The HVF is a major component of that plan. The venue will have correct accessibility for all community facilities and areas, off-road car parks and public toilet amenities. The HVF has a total area of 1,400m2	Oct-22	Jun-23	\$ 1,280,836	\$ 1,183,186
VIC	Maribyrnong City Council	1	Community	Hanks Reserve Batting Cage	Lack of available space for training Non compliant/aged facilities Lack of flexibility of use Minimal utilisation during winter (non-daylight savings) months	Apr-21	Oct-21	\$ 350,000	\$ 300,000
VIC	Maribyrnong City Council	1	Community	Kinder Smith Reserve Cricket Nets	Current nets are only single use (cricket training), deteriorated and uneven surface, fence failure, currently unsafe and do not meet current standards	Oct-20	Dec-20	\$ 130,000	\$ 57,936
VIC	Maribyrnong City Council	2	Road	Monash St Improvement	Reconstruction of Monash St, Maidstone to improve road safety, amenity, drainage and vehicular access	May-21	Aug-21	\$ 895,000	\$ 657,104
VIC	Maribyrnong City Council	2	Community	Footscray Park – Irrigation upgrade (Phase 2)	Upgrade of Footscray Park Irrigation (Phase 2)	May-21	Jun-21	\$ 350,000	\$ 350,000
VIC	Maribyrnong City Council	2	Community	Skinner Reserve Oval Redevelopment	Redevelopment of Skinner reserve footy oval	Jun-21	Apr-22	\$ 3,238,766	\$ 1,687,972
VIC	Maribyrnong City Council	3	Road	Dalmahoy Street, Footscray Streetscape improvements	Upgrading of Dalmahoy St to include streetscape works. Scope includes road, kerb and channel, footpath, drainage, raised intersections, pedestrian crossings.	Oct-22	Feb-23	\$ 322,000	\$ 150,000
VIC	Maribyrnong City Council	3	Road	Duckworth Lane, Yarraville Rehabilitation	Rehabilitation works in Duckworth Lane which includes pavement reconstruction, associated local drainage and outfall drain in Nicholson Street.	Nov-22	May-23	\$ 350,000	\$ 350,000
VIC	Maribyrnong City Council	3	Road	Henry Street, Seddon Road and Laneway rehabilitation	Rehabilitation of section of laneway (stage 1) to improve pavement and drainage, and Henry Street rehabilitation including kerb and channel, reinstatement and re-sheet	Oct-22	Apr-23	\$ 220,000	\$ 215,872
VIC	Maroondah City Council	1	Road	Bungalook Road East	1. Road safety and dust issues 2. Improving drainage along the road	Nov-20	Dec-20	\$ 200,000	\$ 103,889
VIC	Maroondah City Council	1	Combination	Laurence Grove	1. Deterioration of the road, kerb and footpath infrastructure 2. Improving accessibility parking and access from the road to the adjoining senior citizens centre.	Oct-20	Jan-21	\$ 420,000	\$ 350,000
VIC	Maroondah City Council	1	Road	Nangathan Way Road Upgrade	Pavement improvement for vehicle safety.	Oct-21	Dec-21	\$ 78,000	\$ 54,316
VIC	Maroondah City Council	2	Road	New Street, Ringwood: Reconstruction and Drainage	Road reconstruction and drainage improvement works	Jan-21	Aug-22	\$ 4,012,670	\$ 3,157,000
VIC	Maroondah City Council	2	Road	Warranwood Road, Warranwood: Bicycle and Walking Paths	Construction of new footpath	Sep-21	Mar-22	\$ 380,174	\$ 298,318
VIC	Maroondah City Council	3	Road	Eastfield Road	Works to reconstruct Eastfield Road (RS2 - Millar Grove to Dunn Street)	May-22	Dec-22	\$ 1,500,000	\$ 516,410
VIC	Maroondah City Council	3	Road	Kent Avenue	Rehabilitation - works to return a road to its original standard	Dec-22	Jun-23	\$ 250,000	\$ 250,000
VIC	Maroondah City Council	3	Road	Tintern Avenue	Traffic improvement	Dec-22	Jun-23	\$ 250,000	\$ 250,000
VIC	Melton City Council	1	Community	Kirkton Park - Parks Development Program	Upgrade of old park infrastructure to meet contemporary community needs and expectations.	Feb-21	Dec-21	\$ 494,918	\$ 247,459
VIC	Melton City Council	1	Community	Cobblestone Green - Replacement BBQ	BBQ is very old and constructed from cemented rock. Project entails a new modern bbq that is DDA compliant being installed under the rotunda for weather protection.	Apr-21	Jun-21	\$ 26,000	\$ 25,000
VIC	Melton City Council	1	Combination	Brooklyn Road - Shared path	No existing path on the south side of Brooklyn road, the new path is for pedestrian and bicycle access to Melton train station, improved road safety outcomes for vulnerable road users including children & the elderly.	Feb-21	Jun-21	\$ 373,000	\$ 373,000
VIC	Melton City Council	1	Community	Bridge Rd Recreation Reserve Hockey Field	There are limited opportunities for shade at present adjacent to The hockey pitch which results in spectators being exposed to the elements. The construction of a scoreboard will allow spectators to visualise the results of community sport.	Mar-21	Jun-21	\$ 33,807	\$ 30,000
VIC	Melton City Council	1	Community	Multiple Playground Replacements	Installation of new equipment, increase the life expectancy of some playground equipment and to install equipment for disabled people.	Apr-21	Jun-21	\$ 178,756	\$ 175,000
VIC	Melton City Council	1	Community	Caroline Springs Scout Hall - Fencing	The fencing will increase the safety of participants using the Centre and its outdoors areas, especially with a busy road out the front. Scouting programs are underpinned by Adventure and Outdoors, and more outdoor programs can be offered with the minimised safety risk within a fenced area. Fencing will allow scouts to monitor who was on the grounds, and fencing would also increase our property protection, having had at least 3 incidents of damage already.	Apr-21	Jun-21	\$ 36,250	\$ 29,000
VIC	Melton City Council	1	Community	Diggers Rest and Caroline Springs - Fencing	This will address safety issues associated with ball going onto the entrance road and property damage given the proximity to the car park.	May-21	Jun-22	\$ 80,000	\$ 45,000
VIC	Melton City Council	1	Road	Rockbank Township - Street Lighting	Rockbank township was originally constructed in the 1960s and the street lighting is not to current standards. A recent audit recommended a combination of new and upgraded street lighting.	Apr-21	Jun-21	\$ 164,709	\$ 160,000
VIC	Melton City Council	1	Road	Taylor's Road - Road resurfacing	Increased traffic volume has resulted in premature end of useful life of pavement's surface. Large percentage of road has crocodile cracking, rutting and potholes that have been patched as part of road maintenance works. The works will make the road safe for road users.	Mar-22	Apr-22	\$ 353,579	\$ 176,459
VIC	Melton City Council	2	Road	Road Reconstruction (Road Safety Project) Creamery Rd, Toolern Vale	Road Reconstruction; The construction of Creamery Road in Toolern Vale including asphaltting, pedestrian connections, safety improvements and landscaping adjacent to Toolern Vale Primary School and the surrounding area.	Apr-22	Sep-22	\$ 1,350,000	\$ 1,350,000
VIC	Melton City Council	2	Combination	Off Road Car Parks– Upgrade Package a. Hillside Recreation Reserve, Hillside b. MacPherson Park, Toolern Vale c. Northcott Street, Melton South d. Blackwood Drive, Melton South e. Ian Cowie Recreation Reserve, Rockbank	Sealing of Unsealed off road car parks in recreation reserves including asphaltting, drainage works, traffic calming devices, lighting and landscaping	Sep-21	Sep-22	\$ 2,125,000	\$ 1,375,000
VIC	Melton City Council	2	Community	Sporting and recreation facilities Playing Fields Refurbishment Projects a. Burnside Heights Recreation Reserve, Burnside Heights b. Springside Recreation Reserve, Caroline Springs	These two playing fields require refurbishment to ensure the level of service is maintained.  Condition audits have identified these two fields for renewal.	Jul-21	May-22	\$ 2,700,000	\$ 2,450,180



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Melton City Council	3	Community	Toolern Vale Public Convenience Upgrade	Replacement of toilet block	Feb-23	Jun-23	\$ 250,000	\$ 250,000
VIC	Melton City Council	3	Community	Brookfield Estate Lighting – Springbank Way & Maplewood Close	Street lighting improvements to increase vehicle and pedestrian safety	Feb-23	Jun-23	\$ 130,000	\$ 130,000
VIC	Melton City Council	3	Community	Cobblestone Green Recreation Reserve; Park Upgrade	Community park upgrade including shelter, exercise equipment, landscaping upgrades & picnic facilities	Feb-23	Jun-23	\$ 600,000	\$ 541,836
VIC	Melton City Council	3	Community	Navan Park; Public Lighting	Public lighting improvements to increase public usage & safety	Feb-23	Jun-23	\$ 500,000	\$ 500,000
VIC	Melton City Council	3	Combination	Melton Recreation Reserve; Carpark, pedestrian connections, landscaping	Traffic and landscaping improvements to compliment building upgrades	Feb-23	Jun-23	\$ 900,000	\$ 750,000
VIC	Melton City Council	3	Community	Melton Recreation Reserve; Renewal of netball courts, public convenience upgrade	Sporting and recreation upgrade to netball courts and female friendly upgrade to toilet block.	Feb-23	Jun-23	\$ 600,000	\$ 350,000
VIC	Mildura Rural City Council	1	Road	Reconstruction of the existing road pavement, Wargan Road	Wargan Road is an unsealed gravel road that is experiencing increased heavy vehicle movements and also higher traffic movements from increased development. These additional traffic movements are resulting in accelerated rutting and pavement failures which are increasing maintenance costs.	Sep-20	Mar-21	\$ 600,000	\$ 500,000
VIC	Mildura Rural City Council	1	Road	Rehabilitation of road, Millewa East Region	Rehabilitation of road by removal of wind blown drift sand, regrading and re-gravelling of road surface and stabilisation of road verge areas to prevent further erosion.	Aug-20	Mar-21	\$ 917,459	\$ 917,459
VIC	Mildura Rural City Council	1	Road	Rehabilitation of road, Millewa West Region	Roads have been severely impacted by drift sand (up to 2.0m high in some parts) which has made these roads impassable and unsafe and has cutoff residents from accessing the road network and key essential services	Aug-20	Mar-21	\$ 684,148	\$ 684,148
VIC	Mildura Rural City Council	1	Road	Rehabilitation of road, Central Region	Rehabilitation of road by removal of wind blown drift sand, regrading and re-gravelling of road surface and stabilisation of road verge areas to prevent further erosion.	Sep-20	Mar-21	\$ 672,845	\$ 603,210
VIC	Mildura Rural City Council	2	Road	Lighting the Regions 2 Mildura	Replacement of remaining inefficient major and minor road street light bulbs with energy efficient LEDs	Jun-21	Dec-22	\$ 1,630,000	\$ 1,630,000
VIC	Mildura Rural City Council	2	Road	The Crescent, MILDURA	Pavement Rehabilitation and Resealing	Apr-21	Jul-21	\$ 605,660	\$ 280,000
VIC	Mildura Rural City Council	2	Road	Benetook Ave MILDURA (Seventh Street to Wirraway Drive)	Pavement Renewal, resealing and walking paths.	Apr-21	Oct-21	\$ 566,647	\$ 390,000
VIC	Mildura Rural City Council	2	Combination	Mildura South Regional Sporting Precinct	Shared path creation, sporting facility Car Park entry creation from Road, pavement rehabilitation, resealing and new lighting installation for traffic safety improvement and pedestrian safety.	Feb-21	Apr-22	\$ 1,653,064	\$ 969,412
VIC	Mildura Rural City Council	3	Road	Meridian Road Stages 2 and 3	Stage 2 works comprise from the chainage 2.1km to 7.0km and Stage 3 works comprise from the chainage 7.0 km to the intersection of Meridian Road and Millewa Highway.	Jan-22	Apr-23	\$ 5,026,929	\$ 1,650,000
VIC	Mildura Rural City Council	3	Community	Mildura Riverfront Powerhouse	Powerhouse projects to be funded through LRCI include the following; 1. Events kitchen 2. Boiler House 3. Powerhouse flexible event space	Jul-22	Mar-23	\$ 8,946,000	\$ 1,750,000
VIC	Mildura Rural City Council	3	Combination	Solar Installation – Mildura South Regional Sporting Precinct	The installation of 273kW solar installed on the northern roof space (with 2x150kW inverters) and 100kWh in solar batteries.	Jul-22	Oct-22	\$ 490,000	\$ 490,000
VIC	Mildura Rural City Council	3	Community	Ninth Street Toilet Upgrade	Upgrade of the current public toilet will make it more family friendly and attractive and the possible addition of an adult change room (changing places).	Oct-22	Jun-23	\$ 300,000	\$ 300,000
VIC	Mildura Rural City Council	3	Combination	Deakin Avenue Median Seventh to Eighth Street, Mildura	Establish a central walkway which separates pedestrians and traffic more effectively.	Feb-22	Jun-23	\$ 1,400,000	\$ 1,219,635
VIC	Mitchell Shire Council	1	Road	Mitchell Shire Council - Renewal of various roads at multiple locations	Deterioration of road surfaces as well as structural pavement failures.	Mar-21	Jun-21	\$ 3,325,000	\$ 614,256
VIC	Mitchell Shire Council	1	Road	Sealing & drainage improvement Works in: a) Windham street, Wallan, b) William Street car park in Seymour c) Tootle Street, Kilmore	Deterioration of road surfaces as well as structural pavement failures.	Oct-21	Jun-22	\$ 560,000	\$ 560,000
VIC	Mitchell Shire Council	2	Road	Multiple locations - Road Renewal Program	Resealing and rehabilitation works of locations throughout the shire.	Jun-21	Jun-22	\$ 5,419,187	\$ 1,994,187
VIC	Mitchell Shire Council	3	Road	Old Sydney Road Beveridge	Rehabilitation	Jul-22	Jun-23	\$ 596,927	\$ 280,000
VIC	Mitchell Shire Council	3	Road	Rail Street Resurfacing Wandong	Resealing	Jul-22	Jun-23	\$ 284,000	\$ 160,000
VIC	Mitchell Shire Council	3	Road	Spur Road Stage 1 Clonbinane	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 303,372	\$ 280,000
VIC	Mitchell Shire Council	3	Road	(Stage 1 refers to location of works, not phases of project) Sugarloaf Creek Road Stage 1 Broadford	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 280,358	\$ 278,000
VIC	Mitchell Shire Council	3	Road	(Stage 1 refers to location of works, not phases of project) Seymour Pyalong Road Stage 1 Hildene	General Road Maintenance	Jul-22	Jun-23	\$ 20,284	\$ 10,000
VIC	Mitchell Shire Council	3	Road	(Stage 1 refers to location of works, not phases of project) Tallarook-Pyalong Road Tallarook	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 384,949	\$ 380,000
VIC	Mitchell Shire Council	3	Road	Mill Road Kilmore	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 224,380	\$ 220,000
VIC	Mitchell Shire Council	3	Road	Clonbinane Road Clonbinane	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 197,800	\$ 190,512
VIC	Mitchell Shire Council	3	Road	Curry Road Kilmore	Resealing and Rehabilitation	Jul-22	Jun-23	\$ 124,834	\$ 120,000
VIC	Mitchell Shire Council	3	Road	North Mountain Road Heathcote Junction	Resealing and Rehabilitation	Dec-22	Jun-23	\$ 770,000	\$ 450,000
VIC	Moira Shire Council	1	Road	Dunlop Street Yarrowonga Showgrounds and Victoria Park upgrade	Construction of the Yarrowonga Multisport Stadium will significantly increase the use and both pedestrian and vehicle traffic of the area.	Jul-20	Aug-21	\$ 1,664,879	\$ 1,094,893
VIC	Moira Shire Council	1	Road	River Road Yarrowonga upgrade	Gap between the road and the planted area. Pedestrian safety around the boat ramp.	Apr-21	Aug-21	\$ 573,198	\$ 525,000
VIC	Moira Shire Council	1	Road	Power Street Nathalia upgrade	Pedestrian and heavy vehicle interaction at a highly frequented crossing point.	Apr-21	Jun-21	\$ 493,647	\$ 285,000
VIC	Moira Shire Council	1	Community	Federation Park Cobram - playground and access improvements	This project addresses accessibility and social issues and completes the development of the park.	Apr-21	Jun-21	\$ 1,291,458	\$ 280,000
VIC	Moira Shire Council	1	Community	Numurkah playground and skate park upgrade and pedestrian crossing	Children freely cross Tunnock St to go between the skate park and the playground. There is a need for a pedestrian crossing and traffic calming device. The playground will be upgraded to guarantee accessibility.	Apr-21	Jun-21	\$ 569,096	\$ 360,000
VIC	Moira Shire Council	2	Road	Botts Road: Drainage	Drainage	Mar-21	Apr-22	\$ 963,229	\$ 933,229
VIC	Moira Shire Council	2	Combination	Yarrowonga Common: Boat Ramp	Improved Accessibility of Community Facilities and Areas	Mar-21	Jun-23	\$ 750,000	\$ 750,000
VIC	Moira Shire Council	2	Road	River Road, Yarrowonga Kerb and Channel: Drainage, Road Widening	Drainage, Road Widening	Mar-21	Dec-21	\$ 825,000	\$ 288,041
VIC	Moira Shire Council	2	Community	Barmah Boat Ramp Masterplan, Evans Street: Sporting and recreation facilities	Sporting and recreation facilities	Mar-21	Jun-22	\$ 200,000	\$ 200,000
VIC	Moira Shire Council	2	Combination	Murray Valley Highway Footpath Botts Rd –	Bicycle and Walking Paths	Mar-21	Mar-23	\$ 152,170	\$ 152,170
VIC	Moira Shire Council	2	Combination	Yarrowonga Foreshore Footpath	Bicycle and Walking Paths	Mar-21	Jan-22	\$ 150,000	\$ 132,341
VIC	Moira Shire Council	3	Community	Wilby Recreation Reserve	Installation of a sand arena for relocation of the adult riding club for Victoria Park to the Wilby site	Feb-23	Jun-23	\$ 100,000	\$ 100,000
VIC	Moira Shire Council	3	Community	Cobram Sports Stadium	Installation of air conditioning to the stadium	Feb-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Moira Shire Council	3	Road	Botts Road, Yarrowonga	Installation of a footpath and kerb and channel on the west side between Jane Rd and Murray Valley Highway	Aug-22	Jun-23	\$ 305,000	\$ 305,000
VIC	Moira Shire Council	3	Combination	Dust Suppression Program	Dust suppression seals to Coxon aver and the Majors Creek boat ramp access	Mar-22	Jun-23	\$ 220,000	\$ 220,000
VIC	Moira Shire Council	3	Road	Nathalia West Drainage Upgrade	Third and final stage of the drainage works to drain Veldt St into the Federation St Drainage system	Feb-22	Jun-23	\$ 800,000	\$ 800,000
VIC	Moira Shire Council	3	Community	Apex Park Cobram	Council has expanded the infrastructure on the site with the new pavilion, this project looks to formalize the parking area and complete landscaping to complement the improved infrastructure on the site.	Oct-22	Jun-23	\$ 720,000	\$ 720,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Moira Shire Council	3	Road	Woods Road Kerb and Channel	Installation of kerb and channel along the west side of Woods Rd on the Victoria Park, P12 school and cemetery frontage.	Sep-22	Jun-23	\$ 350,000	\$ 350,000
VIC	Moira Shire Council	3	Road	Patterson Street – Russell Street Drainage Upgrades	Provide additional funds to those already provided for in the budget for the works to increase the capacity of the underground drainage system in Paterson and Russell Streets in Numurkah	Aug-22	Jun-23	\$ 400,000	\$ 400,000
VIC	Moira Shire Council	3	Road	Williams Road, Strathmerton	Upgrade section of Williams Rd, especially the bends to cope with increased heavy traffic and improve the road for tourist traffic.	Feb-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Moira Shire Council	3	Road	Yarrowonga Swimming Pool Precinct Public Toilet	Install a public toilet to serve the tennis club and car park adjacent to the Yarrowonga Swimming Pool	Jul-22	Jun-23	\$ 175,000	\$ 175,000
VIC	Moira Shire Council	3	Road	Reilly's Road Drainage Upgrade	Provide a drainage channel between Reilly's Rd and Browning's diversion for low flows and spillway into Main Channel	Feb-22	Jun-23	\$ 150,000	\$ 150,000
VIC	Moira Shire Council	3	Community	Wilby Equestrian Project	Roof over the equestrian arena at Wilby Recreation reserve	Feb-23	Jun-23	\$ 250,000	\$ 250,000
VIC	Moira Shire Council	3	Combination	Cobram East Drainage Project	Installation of pumping infrastructure and rising main to remove an impediment to the expansion of Cobram's residential area to the east.	Aug-22	Jun-23	\$ 769,786	\$ 769,786
VIC	Moira Shire Council	3	Community	Yarrowonga Splash Park	Expansion of the existing splash park on the foreshore and removal of the waterslide	Jul-22	Nov-22	\$ 500,000	\$ 450,000
VIC	Moonee Valley City Council	1	Road	Miramis Street - Resealing	Road surface is cracked and deteriorated	May-21	May-21	\$ 81,000	\$ 72,772
VIC	Moonee Valley City Council	1	Road	Levien Street - Resealing	Road surface is cracked and deteriorated	May-21	May-21	\$ 83,000	\$ 83,000
VIC	Moonee Valley City Council	1	Road	Oakley Drive - resealing, rehabilitation, kerb reconstruction	Road surface is undulating, cracked and deteriorated Broken/cracked/undulating sections of kerb and channel	Mar-21	Mar-21	\$ 243,598	\$ 243,598
VIC	Moonee Valley City Council	1	Road	Balmoral Avenue - Road resurfacing	Road surface is cracked and deteriorated	Jan-21	Jan-21	\$ 60,681	\$ 60,681
VIC	Moonee Valley City Council	2	Road	Muldowney Street, Aberfeldie: Reconstruction	Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage.	Feb-22	May-22	\$ 450,000	\$ 450,000
VIC	Moonee Valley City Council	2	Road	Allan Street, Aberfeldie: Reconstruction	Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage.	Feb-22	May-22	\$ 600,000	\$ 600,000
VIC	Moonee Valley City Council	2	Community	Cross Keys Reserve, Essendon: Off Road - Car Parks	Construction of a new car park and reconstruction of a right of way	Feb-22	May-22	\$ 550,000	\$ 550,000
VIC	Moonee Valley City Council	2	Community	Lincoln Park, Essendon: Bicycle and Walking Paths	Replace poor asphalt path with new concrete path	Aug-21	Nov-21	\$ 205,000	\$ 205,000
VIC	Moonee Valley City Council	2	Community	Turner Street Reserve, Moonee Ponds: Bicycle and Walking Paths	Replace poor concrete path with new concrete path	Aug-21	Aug-21	\$ 5,000	\$ 5,000
VIC	Moonee Valley City Council	2	Community	Strelton Avenue Reserve, Strathmore: Bicycle and Walking Paths	Replace poor concrete path with new concrete path	Aug-21	Aug-21	\$ 39,000	\$ 39,000
VIC	Moonee Valley City Council	2	Community	Rothwell Park, Ascot Vale: Bicycle and Walking Paths	Replace poor granitic sand path with new concrete path	Aug-21	Aug-21	\$ 55,000	\$ 55,000
VIC	Moonee Valley City Council	2	Community	Arthur Calwell Park, Travancore: Bicycle and Walking Paths	Replace poor granitic sand path with new concrete path	Sep-21	Dec-21	\$ 9,000	\$ 9,000
VIC	Moonee Valley City Council	2	Community	Napier Street, Essendon: Bicycle and Walking Paths	Replace poor concrete path with new concrete path	Oct-21	Nov-21	\$ 192,000	\$ 192,000
VIC	Moonee Valley City Council	2	Community	L T Thompson Reserve, Essendon: Bicycle and Walking Paths	Replace poor concrete path with new concrete path	Jan-22	Jan-22	\$ 229,000	\$ 229,000
VIC	Moonee Valley City Council	2	Community	Glenscott Crescent Reserve, Strathmore Heights: Bicycle and Walking Paths	Replace granitic sand path with new concrete path	Oct-21	Oct-21	\$ 34,000	\$ 34,000
VIC	Moonee Valley City Council	2	Road	Newman Street from Keilor Road to Newman Crescent, Niddrie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 80,000	\$ 80,000
VIC	Moonee Valley City Council	2	Road	Cuthbert Street from Hotham Road to End, Niddrie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 47,000	\$ 47,000
VIC	Moonee Valley City Council	2	Road	Hotham Road from Newman Street to Ryder Street, Niddrie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 73,000	\$ 73,000
VIC	Moonee Valley City Council	2	Road	Hutchison Street from Newman Street to Hotham Road, Niddrie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 42,000	\$ 42,000
VIC	Moonee Valley City Council	2	Road	Batman Street from Buckley Street to Fawcner Street, Aberfeldie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 86,000	\$ 86,000
VIC	Moonee Valley City Council	2	Road	Derry Street from Beaver Street to Vida Street, Aberfeldie: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 37,000	\$ 37,000
VIC	Moonee Valley City Council	2	Road	Clydebank Road from Afton Street to Buckley Street, Essendon West: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 80,000	\$ 80,000
VIC	Moonee Valley City Council	2	Road	Smiley Crescent from Afton Street to Clydebank Road, Essendon West: Resealing	Remove poor and deteriorated asphalt road surface with a new asphalt road surface	Nov-21	Nov-21	\$ 46,000	\$ 46,000
VIC	Moonee Valley City Council	2	Community	Moonee Ponds Creek Reserve – Mascoma Street Strathmore: Fencing	Provide new fencing to protect open space area and trees from vehicles	Nov-21	Mar-22	\$ 45,000	\$ 45,000
VIC	Moonee Valley City Council	2	Community	Strathnaver Reserve Strathmore: Drainage	Install drainage to alleviate flooding and improve ground conditions for winter sport	Jan-22	Mar-22	\$ 260,000	\$ 110,000
VIC	Moonee Valley City Council	2	Community	Boeing Reserve Oval 3 Strathmore Heights: Drainage	Install drainage to alleviate flooding and improve ground conditions for winter sport	Jan-22	Mar-22	\$ 290,000	\$ 115,000
VIC	Moonee Valley City Council	2	Community	Neil Heinze Reserve, Essendon West: Bicycle and Walking Paths	Replace poor granitic sand path with new concrete path	Nov-21	Dec-21	\$ 119,000	\$ 119,000
VIC	Moonee Valley City Council	2	Community	Canning Reserve, Avondale Heights: Bicycle and Walking Paths	Replace poor granitic sand path with new concrete path	Nov-21	Dec-21	\$ 45,000	\$ 45,000
VIC	Moonee Valley City Council	2	Road	Arbor Terrace, Avondale Heights: Reconstruction	Replacement of poor road pavement and kerb and channel, and installation of new stormwater drainage.	Feb-22	May-22	\$ 500,000	\$ 438,717
VIC	Moonee Valley City Council	3	Community	Keilor Road streetscape improvement, between Ryder and Treadwell Street Niddrie	Improvements to streetscape of shopping centre, which include. •Increased tree canopy cover and greening •Increased garden planting •Upgraded footpath and pedestrian crossing •Upgraded street furniture	Feb-23	May-23	\$ 1,663,000	\$ 920,102
VIC	Moorabool Shire Council	1	Community	Upgrades to sporting facilities (playing surfaces and surrounds), installation of a shade structure and additional outdoor fitness equipment, Egans Reserve	Poor condition and functionality of existing sporting facilities within the reserve utilised by residents and visitors.	Feb-21	Mar-21	\$ 60,000	\$ 60,000
VIC	Moorabool Shire Council	1	Road	Asphalt mill and fill within the roundabout area and four approaches, Darley	The surface of the roundabout and approaches is significantly cracked and continuing to deteriorate with increasing traffic volumes.	Nov-20	Nov-20	\$ 90,000	\$ 90,000
VIC	Moorabool Shire Council	1	Road	Gravel road resheet for the full length of Hopwood Street, Gordon	Existing material is poor quality resulting in surface defects and recurrent maintenance and safety issues.	Nov-20	Nov-20	\$ 40,963	\$ 40,963
VIC	Moorabool Shire Council	1	Community	Installation of a new path, irrigation and landscaping, Lidgett Street, Bacchus Marsh	Lack of recreation facilities within the local area and safety and connectivity improvements for residents and users.	Nov-20	Nov-20	\$ 250,000	\$ 250,000
VIC	Moorabool Shire Council	1	Community	Installation of a new automated irrigation system to an active sports field, Bacchus Marsh	Recurrent manual irrigation required to be undertaken to maintain the grounds in adequate condition to support competitive sports played at the location.	Oct-20	Dec-20	\$ 90,000	\$ 90,000
VIC	Moorabool Shire Council	1	Community	Installation of new pedestrian connections, Mill Park Recreation Reserve, Ballan	Lack of pedestrian connections to the site and facilities, poor quality existing infrastructure.	Oct-20	Dec-20	\$ 150,000	\$ 150,000
VIC	Moorabool Shire Council	1	Road	Gravel road resheet from 1,500m north of Muirs Road, to the end of the developed lots (1,500m length, 6m width), Morrisons Lane, Korobeit	Existing material is poor quality resulting in surface defects and recurrent maintenance and safety issues.	Feb-21	Mar-21	\$ 150,000	\$ 150,000
VIC	Moorabool Shire Council	1	Community	Gravel resheet of existing unsealed paths within the reserve, Peppertree Park, Grant Street, Bacchus Marsh	Existing paths are in poor condition with multiple minor defects creating risk and access issues for users and requiring recurrent maintenance by Council.	Apr-21	Oct-21	\$ 75,000	\$ 75,000
VIC	Moorabool Shire Council	1	Road	Rip existing seal, resheet (including additional material as required) and spray seal to the intersection with Lightwoods Lane (800m length, 6m width), Shaws Road, Ballan	The existing spray seal is in poor condition and roughness is a significant factor along this section, creating a safety issue, therefore it is recommended that the seal be ripped up and resheeted, with a new seal being placed to improve ride-ability.	Jan-21	Jun-21	\$ 130,000	\$ 130,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Moorabool Shire Council	1	Road	Gravel road resheet for the full road length (550m length, 6m width), Steetley Lane, Mount Egerton	Existing material is poor quality resulting in surface defects and recurrent maintenance issues.	Nov-21	Jun-22	\$ 30,000	\$ 30,000
VIC	Moorabool Shire Council	1	Community	Construction of an extension to the existing footpath, Underbank Boulevard, Bacchus Marsh	Lack of pedestrian facilities for the significant number of residents within the Boulevard, including many older residents within the retirement village (central to the Boulevard).	May-21	Jun-21	\$ 50,000	\$ 50,000
VIC	Moorabool Shire Council	1	Road	Gravel road resheet for the full length of the road, Wise Street, Mount Egerton	Existing material is poor quality resulting in surface defects and recurrent maintenance issues.	Dec-20	Apr-21	\$ 25,740	\$ 25,740
VIC	Moorabool Shire Council	1	Road	Intersection upgrades (modified T) including the installation of two new wombat crossings, Bacchus Marsh	Existing intersection design is not appropriate to facilitate safe traffic and pedestrian movements.	May-21	Jun-21	\$ 140,000	\$ 140,000
VIC	Moorabool Shire Council	2	Road	Hopetoun Park Road Reconstruction, Hopetoun Park [Variation]	Reconstruction	Oct-21	Dec-21	\$ 115,000	\$ 115,000
VIC	Moorabool Shire Council	2	Road	Mill Park Road, Ballan [Variation]	Reconstruction	Aug-21	Dec-21	\$ 171,821	\$ 171,821
VIC	Moorabool Shire Council	2	Community	Jonathan Drive, Bacchus Marsh [Variation]	Bicycle and walking paths	Oct-21	Oct-21	\$ 193,975	\$ 193,975
VIC	Moorabool Shire Council	2	Community	Mill Park Reserve Upgrades, Ballan	Playgrounds and Skate parks (including all ability playgrounds)	Apr-21	Apr-21	\$ 465,000	\$ 465,000
VIC	Moorabool Shire Council	2	Community	Peppertree Park Reserve Upgrades, Bacchus Marsh	Picnic Shelters or Barbeque Facilities at Community Parks	Feb-22	Mar-22	\$ 390,000	\$ 390,000
VIC	Moorabool Shire Council	2	Community	Gordon Public Park Upgrade, Gordon	Picnic Shelters or Barbeque Facilities at Community Parks	Nov-21	May-22	\$ 150,000	\$ 150,000
VIC	Moorabool Shire Council	2	Community	Maddingley Park Netball Court resurfacing	Sporting and recreation facilities	Oct-21	Jun-22	\$ 35,000	\$ 35,000
VIC	Moorabool Shire Council	2	Road	Dunnstown Township – Roundabout upgrade [New Project]	Traffic improvement	Feb-22	Jun-22	\$ 125,000	\$ 125,000
VIC	Moorabool Shire Council	2	Road	Bradys Lane, Greendale [New Project]	Off road car-parks	Feb-22	Jun-22	\$ 100,000	\$ 100,000
VIC	Moorabool Shire Council	2	Community	Egans Reserve, Greendale (Stage 2) [New Project]	Sporting and recreation facilities	Mar-21	Apr-21	\$ 30,000	\$ 30,000
VIC	Moorabool Shire Council	3	Road	Elaine-Mount Mercer Road Rehabilitation	Road rehabilitation from Midland Highway intersection to 2.8km west	Jan-22	Feb-22	\$ 396,298	\$ 396,298
VIC	Moorabool Shire Council	3	Road	Bungeeltap South Road, Mount Wallace	Road rehabilitation from Ballan-Meredith Road to 2.6km south	Jan-22	Feb-22	\$ 210,108	\$ 210,108
VIC	Moorabool Shire Council	3	Community	Gordon Public Park, Gordon (Stage 2)	Reserve upgrades including paving, DDA access, play space upgrade and landscaping	Jul-22	Dec-22	\$ 325,000	\$ 325,000
VIC	Moorabool Shire Council	3	Community	Ballan Splash Park and playground	Construction of splash park and play space upgrades at Mill Park, Ballan	Nov-22	Mar-23	\$ 760,000	\$ 760,000
VIC	Moorabool Shire Council	3	Community	Mill Park Toilet Replacement	Replacement and relocation of toilet block	Nov-22	Feb-23	\$ 185,000	\$ 185,000
VIC	Moorabool Shire Council	3	Community	Telford Park – All Accessibility Trail (1000+ Steps – stage 2)	Construction of accessible walking trails, sculpture and trail head at Telford Park, Darley	Apr-22	Oct-22	\$ 1,600,000	\$ 400,000
VIC	Moorabool Shire Council	3	Combination	Greendale-Myrniong Road Footpath- stage 3	Footpath renewal from Shuter Avenue to Hastings Road	Apr-22	Apr-22	\$ 221,964	\$ 125,000
VIC	Moorabool Shire Council	3	Community	Ballan Recreation Reserve – Goal Netting	Construction of AFL goal netting behind goals at Ballan Recreation Reserve	Sep-22	Dec-22	\$ 43,588	\$ 22,000
VIC	Moorabool Shire Council	3	Community	Blackwood Reserve – Tennis Court	Extension and resurfacing upgrade	Sep-22	Dec-22	\$ 140,000	\$ 140,000
VIC	Moreland City Council	1	Road	Reconstruct aged bluestone laneway and install underground drainage	Aged bluestone laneway with very poor riding surface and lack of drainage	Feb-21	Jun-21	\$ 435,786	\$ 435,786
VIC	Moreland City Council	1	Community	Wylie Reserve - Upgrade of Community Buildings	Existing facilities are aged and do not meet community standards and expectations.	Feb-22	Sep-22	\$ 120,000	\$ 120,000
VIC	Moreland City Council	1	Community	Newlands Senior Citizens Centre - building refurbishment and access improvement	Aging building not meeting community expectations	May-22	Sep-22	\$ 90,504	\$ 53,004
VIC	Moreland City Council	2	Road	Creedon Street, Fawkner: Reconstruction	Rebuilding a road that already exists, including pavement and kerb reconstruction, drainage improvements	Jul-21	Oct-21	\$ 135,400	\$ 135,400
VIC	Moreland City Council	2	Road	Newlands Road, Coburg North: Traffic improvement	Remove the roundabout located at the intersection of Newlands and McMahons Road, and install intersection signals, including pedestrian crossings	Aug-21	Mar-22	\$ 1,000,000	\$ 1,000,000
VIC	Moreland City Council	2	Road	Threshold Pedestrian Treatments: Traffic improvement	Construction of raised pedestrian threshold treatments at various three intersections to improve pedestrian safety. Everard St and Sadie St. Glenroy Menana Rd and William St, Glenroy Pengana Ave and William St, Glenroy	Jul-21	Jun-22	\$ 292,986	\$ 292,986
VIC	Moreland City Council	2	Community	Harold Stevens Athletics Pavilion: Improvements to community facilities	Renewal and improvements to the Harold Stevens community sporting facility.	Oct-21	Mar-22	\$ 907,300	\$ 907,300
VIC	Moreland City Council	2	Road	Threshold Pedestrian Treatments: Traffic improvement	Construction of raised pedestrian threshold treatments at four intersections to improve pedestrian safety Victoria Street and Sedgman Street, Brunswick Albert Street and Sedgman Street, Brunswick Landells Rd and Gaffney St, Pascoe Vale Wembley Road and Argyle Street, Fawkner	Jan-22	Dec-22	\$ 375,000	\$ 375,000
VIC	Moreland City Council	2	Road	Streetscape Works – Melville Moreland Roads	Streetscape Upgrade along Melville Moreland Shopping Strip and the installation of a new public toilet at nearby Jacobs Reserve	Feb-22	Oct-22	\$ 1,150,000	\$ 930,000
VIC	Moreland City Council	2	Road	Drainage works Gaffney – Cumberland Roads	Drainage and kerb & channel works along Gaffney Cumberland Shopping Strip	Apr-22	Oct-22	\$ 200,000	\$ 200,000
VIC	Moreland City Council	2	Road	Newlands Rd Pedestrian Bridge – Renewal Works	Installation of a suitable paved surface for full bridge width, with drainage, to extend the life of the arch bridge.	Apr-22	Dec-22	\$ 150,000	\$ 150,000
VIC	Moreland City Council	2	Community	Richards Reserve Drainage Improvements	Upgrade of storm-water drainage to reduce the risk of impact on adjacent properties	Apr-22	Jun-22	\$ 298,000	\$ 298,000
VIC	Moreland City Council	2	Community	Jessie Morris Hall Refurbishments, Devon Rd Pascoe Vale	Upgrade of storm-water drainage to reduce the risk of impact on adjacent properties	Mar-22	Oct-22	\$ 150,000	\$ 43,400
VIC	Moreland City Council	2	Community	Brunswick Municipal Offices-219-257 Sydney Rd, Brunswick	Internal refurbishments/renewal to a highly utilized Council building including community utilised areas and offices.	Mar-22	Dec-22	\$ 389,050	\$ 389,050
VIC	Moreland City Council	2	Community	Pascoe Vale Swimming Pool - Main Circulation Pump (new)	Replacement of the existing main circulation pump at the Pascoe Vale Swimming Pool	Apr-22	Jun-22	\$ 120,000	\$ 120,000
VIC	Moreland City Council	2	Community	Coburg Leisure Centre Lighting, CCTV and AV	Improvements to lighting, CCTV & audio visual technology at Coburg leisure Centre	Apr-22	Jun-22	\$ 60,000	\$ 60,000
VIC	Moreland City Council	2	Community	Improved fencing and gates at City Oval Grandstand, Coburg	Improved fencing and gates at City Oval Grandstand, Coburg to prevent vandalism.	Apr-22	Dec-22	\$ 50,000	\$ 50,000
VIC	Moreland City Council	2	Road	Road Resurfacing Works in Coburg & Coburg North	Road resurfacing works at the following locations to improve ride quality and protect road pavement. <ul style="list-style-type: none"> <li>• Reynard Lane from Reynard to Rear 92 Gordon</li> <li>• Athol Avenue from Shorts [Kerb Line] to Dead End</li> <li>• Jackson Parade from Boyd to Murray</li> <li>• Muriel Court from Claremont [Kerb Line] to Dead End [Dead End]</li> <li>• Shorts Road from Dead End to Sydney</li> </ul>	Apr-22	Jun-22	\$ 89,080	\$ 44,540
VIC	Moreland City Council	2	Road	Road Resurfacing Works in Glenroy	Road resurfacing works at the following locations to improve ride quality and protect road pavement. <ul style="list-style-type: none"> <li>• Howard Court from View to Dead End</li> <li>• King Street from Hartington to Trevannion</li> <li>• Gervase Avenue from Becket to Langton</li> <li>• Widford Street from Melbourne to Hilton</li> </ul>	Apr-22	Jun-22	\$ 142,770	\$ 71,385
VIC	Moreland City Council	2	Road	Road Resurfacing Works in Gowanbrae	Road resurfacing works at the following locations to improve ride quality and protect road pavement. <ul style="list-style-type: none"> <li>• Mirrim Place from Adelaide to Dead End</li> <li>• Orchid Court from Marigold to Dead End</li> <li>• Holly Court from Marigold to Dead End</li> <li>• Vanderloo Road from Gowenbrae to Dead End</li> </ul>	Apr-22	Jun-22	\$ 59,850	\$ 29,925



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Moreland City Council	2	Road	Road Resurfacing Works in Pascoe Vale	Road resurfacing works at the following locations to improve ride quality and protect road pavement. <ul style="list-style-type: none"> <li>• Madoline Street from Essex to Raeburn</li> <li>• Landells Road from Martin to Kent</li> <li>• Mcloughlin Court from Dorothy to Dead End</li> <li>• Northumberland Road from Gaffney to Fawkner</li> <li>• Sussex Street from Rising to Dixon</li> </ul>	Apr-22	Jun-22	\$ 179,460	\$ 98,000
VIC	Moreland City Council	3	Community	JP Fawkner Reserve, Oak Park - West Pavilion, refurbishment	Refurbishment of female toilets in building	Feb-23	Jun-23	\$ 815,000	\$ 615,000
VIC	Moreland City Council	3	Community	Dunstand Reserve, Brunswick West; public toilet refurbishments	Conversion of club toilets to public toilets (external door controls) including refurbishment of the ambulant toilets to meet DDA requirements.	Feb-23	Jun-23	\$ 35,000	\$ 20,000
VIC	Moreland City Council	3	Community	Kirkdale Reserve, Brunswick East: public toilet refurbishments	Reconfigure existing toilets to provide 2 unisex DDA Toilet.	Feb-23	Jun-23	\$ 100,000	\$ 60,000
VIC	Moreland City Council	3	Community	H.E. Payne Reserve Pascoe Vale: Public Toilet refurbishment	Remodel existing toilets to provide a unisex DDA toilet.	Feb-23	Jun-23	\$ 100,000	\$ 60,000
VIC	Moreland City Council	3	Road	Belair Ave and Chapman St, Hadfield roundabout upgrade	Modifications to roundabout including raised zebra crossings, speed cushions	Feb-23	Jun-23	\$ 300,000	\$ 150,000
VIC	Moreland City Council	3	Road	Railway Place, at Union St Brunswick - threshold and speed bump	Construction of raised crossing threshold and speed hump	Feb-23	Jun-23	\$ 95,000	\$ 80,000
VIC	Moreland City Council	3	Road	North Street at Oxford St, Hadfield; zebra crossing	Installation of a zebra crossing	Feb-23	Jun-23	\$ 150,000	\$ 132,580
VIC	Mornington Peninsula Shire Council	1	Community	Designs have been developed for the construction of a footpath along Alma Street and Field Street. This Project will involve the delivery of Stage 1 of the pedestrian footpath along this route.	This footpath will provide a safe and accessible footpath along an existing bus route. This path will facilitate pedestrian movement to key destinations in the Tootgarock area including local shops, the foreshore, education and sporting facilities.	Dec-21	Jun-22	\$ 547,107	\$ 547,107
VIC	Mornington Peninsula Shire Council	1	Community	Construction of the missing link along Cool Store Road, Hastings	Cool Store Road is currently a missing link identified on the Principal Pedestrian Network within the Hastings township. The delivery of this path will provide pedestrians with a route that improves connectivity, as well as accessibility in the area.	Dec-21	Mar-22	\$ 175,744	\$ 110,000
VIC	Mornington Peninsula Shire Council	1	Community	Construction of a footpath along Harrap Road	This footpath will provide a safe and accessible footpath along an identified primary network route. This path will improve connectivity and facilitate pedestrian movement to key destinations in the Mount Martha area including shops, bus stops, reserves and community facilities.	Jun-21	May-22	\$ 455,478	\$ 424,088
VIC	Mornington Peninsula Shire Council	1	Community	Construction of a footpath along Illaroo Street	This footpath will provide a safe and accessible footpath along an identified primary network route. This path will improve connectivity and facilitate pedestrian movement to key destinations in the Capel Sound area including local shops, aged care facilities and existing bus routes	Jun-21	Sep-21	\$ 172,662	\$ 172,662
VIC	Mornington Peninsula Shire Council	1	Community	Delivery of a pedestrian footpath and a pedestrian refuge at the intersection of Park Lane/Frankston-Flinders Road	This path has been identified as a missing link on the Principal Pedestrian Network in Somerville. A pedestrian refuge at this location as it is a thoroughfare from 3 schools in the area and is heavily used by school children. The crossing facility is required to safely walk to the residential areas on either side of Frankston-Flinders Rd.	Aug-21	Nov-21	\$ 180,309	\$ 84,886
VIC	Mornington Peninsula Shire Council	1	Road	Pottery and Jones Roads, Somerville - Road Safety Improvements	Risk to road-users at this intersection	Jan-22	Apr-22	\$ 235,709	\$ 110,000
VIC	Mornington Peninsula Shire Council	1	Community	Red Hill Station Reserve - Shade Shelter	Protection from the elements while at the Reserve, increasing length of stay in outdoor environments.	Feb-22	May-22	\$ 700,000	\$ 70,000
VIC	Mornington Peninsula Shire Council	1	Community	Somerville Recreation Centre - Outdoor Active Hub	A gap in active outdoor recreation activity space for the youth and young adults in this region.	May-22	May-22	\$ 1,183,899	\$ 90,896
VIC	Mornington Peninsula Shire Council	2	Community	Maxwell Reserve Mornington Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life	Aug-21	Oct-21	\$ 37,511	\$ 37,511
VIC	Mornington Peninsula Shire Council	2	Community	Schnapper Point Drive Mornington Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life. Original scope (footpath) was completed and to enable cost savings whilst contractors were on-site it was decided to expand the scope and include the Kerb and channel renewal at the same time.	Jan-22	Jun-22	\$ 287,927	\$ 287,927
VIC	Mornington Peninsula Shire Council	2	Community	Bay Trail Rye Foreshore Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed.	Jul-21	Oct-21	\$ 148,168	\$ 148,168
VIC	Mornington Peninsula Shire Council	2	Community	Mt Eliza Way Mt Eliza Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life	Apr-21	Oct-21	\$ 372,842	\$ 87,895
VIC	Mornington Peninsula Shire Council	2	Community	Wooralla Drive Mt Eliza Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life	Apr-21	Oct-21	\$ 67,392	\$ 67,392
VIC	Mornington Peninsula Shire Council	2	Community	Arthurs Seat Road Footpath Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed.	Sep-21	Jun-22	\$ 451,475	\$ 451,475
VIC	Mornington Peninsula Shire Council	2	Community	Rosebud Foreshore Reserve Boardwalk Replacement (Bicycle and Walking Paths)	Renewal of Boardwalk that has reached end of life with recycled products	Sep-21	Jun-22	\$ 266,144	\$ 266,114
VIC	Mornington Peninsula Shire Council	2	Community	Moorooduc Quarry Reserve Track Renewal (Bicycle and Walking Paths)	Renewal of Footpath that has reached end of life. [INCREASED SCOPE OF WORKS] Following an asset inspection, the staircases and boardwalks at Moorooduc Quarry Reserve were in significantly worse condition than first indicated and required immediate attention. The scope of the project was expanded to incorporate the whole boardwalk and stairs and to address the urgency of the issue.	May-22	Jun-22	\$ 423,114	\$ 368,342
VIC	Mornington Peninsula Shire Council	2	Road	Hayes Avenue Rosebud Kerb and Channel Renewal (General Road Maintenance)	Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed.	Jul-21	May-22	\$ 143,017	\$ 143,017
VIC	Mornington Peninsula Shire Council	2	Road	Leon Avenue Rosebud Kerb and Channel Renewal (General Road Maintenance)	Renewal of Kerb and Channel that has reached end of life in preparation for reseal	Oct-21	May-22	\$ 264,722	\$ 254,722
VIC	Mornington Peninsula Shire Council	2	Road	Murray Anderson Road Rosebud Kerb and Channel Renewal (General Road Maintenance)	Renewal of Kerb and Channel that has reached end of life in preparation for reseal	Oct-21	May-22	\$ 61,634	\$ 61,634
VIC	Mornington Peninsula Shire Council	2	Road	Wattle Grove Portsea Kerb and Channel Renewal (General Road Maintenance)	Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed.	Nov-21	May-22	\$ 166,082	\$ 166,082
VIC	Mornington Peninsula Shire Council	2	Road	Jordan Street Somerville Kerb and Channel Renewal (General Road Maintenance)	Renewal of Kerb and Channel that has reached end of life in preparation for reseal. [REDUCED SCOPE OF WORKS] Actual cost for delivery was substantially less that original estimate. Full scope completed.	Mar-22	May-22	\$ 38,598	\$ 38,598
VIC	Mornington Peninsula Shire Council	2	Community	Sorrento Bowls Club (Community Facilities Improvements)	Kitchen is at the end of its maintainable life. Undertake complete kitchen renewal.	Aug-21	Dec-21	\$ 163,719	\$ 163,719
VIC	Mornington Peninsula Shire Council	2	Community	Rosebud Bowls Club (Community Facilities Improvements)	Building footings have dropped 140 mm, requiring complete bathroom renewal.	Jan-22	May-22	\$ 148,140	\$ 148,140
VIC	Mornington Peninsula Shire Council	2	Community	Flinders Tennis Club (Community Facilities Improvements)	Deck requires removal and full replacement.	Dec-21	May-22	\$ 58,345	\$ 58,345
VIC	Mornington Peninsula Shire Council	2	Community	Rye Tennis Club (Community Facilities Improvements)	Deck requires removal and full replacement.	Feb-22	Jun-22	\$ 136,119	\$ 136,119
VIC	Mornington Peninsula Shire Council	2	Community	Rosebud Football Club Kitchen (Community Facilities Improvements)	Full kitchen renewal required. [INCREASED SCOPE OF WORKS] Once works commenced there were additional items that needed to be addressed to comply with building regulations hence the increase in costs to the original estimate	Oct-21	May-22	\$ 227,084	\$ 227,084
VIC	Mornington Peninsula Shire Council	2	Community	Truemans Road Sports Pavilion (Community Facilities Improvements)	Old non-compliant kitchen requiring full replacement.	Oct-21	Mar-22	\$ 188,527	\$ 188,527

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Mornington Peninsula Shire Council	2	Community	Peninsula Community Theatre (Community Facilities Improvements)	Replace windows that have become beyond repair. [REDUCED SCOPE OF WORKS] Original estimate for the windows were higher than expected. We were able to source the windows at a substantially reduced cost including the contractor installation.	Feb-22	Jun-22	\$ 245,655	\$ 123,391
VIC	Mornington Peninsula Shire Council	2	Community	Mornington Soccer Club (Community Facilities Improvements)	Remove rotten weatherboards and repair structural damage. Replace damaged windows with weatherboards.	Sep-21	Oct-21	\$ 102,032	\$ 102,032
VIC	Mornington Peninsula Shire Council	2	Community	Walkers Road Preschool Mt Eliza (Community Facilities Improvements)	Removal of wall heaters and replacement with split systems.	Apr-22	Apr-22	\$ 16,909	\$ 16,909
VIC	Mornington Peninsula Shire Council	2	Community	Somerville Bowls Club (Community Facilities Improvements)	Full renewal of aging kitchen.	Nov-21	May-22	\$ 175,333	\$ 175,332
VIC	Mornington Peninsula Shire Council	2	Road	Mt Eliza Way Pavement Reconstruction and Drainage Upgrade (General Road Maintenance)	Pavement Reconstruction of Mt Eliza Way up to Nepean Hwy including drainage upgrade works where required.	Apr-22	May-22	\$ 806,791	\$ 806,791
VIC	Mornington Peninsula Shire Council	2	Road	Boneo Road / Besgrove Street Intersection Improvements (Traffic Improvement)	Intersection safety improvements including signals to enable pedestrians to safely access Rosebud Aquatic Centre and Eastbourne Primary School, including bus stop and footpath upgrades.	Feb-21	Nov-21	\$ 700,000	\$ 700,000
VIC	Mornington Peninsula Shire Council	2	Community	Somerville Active Recreation Hub (Community Facilities Improvements)	Provision of shelters, hit-up wall and basketball areas for the project.	Apr-22	Jun-22	\$ 1,183,899	\$ 254,004
VIC	Mornington Peninsula Shire Council	3	Community	Flinders Civic Hall Redevelopment Painting/Improvements to community facilities; and Improved Accessibility of Community Facilities and Areas	Redevelopment of the dated Civic Hall to transform into a new fit-for-purpose fully accessible community hub for Flinders and surrounding townships. Works will include a Changing Places facility.	Feb-22	Apr-23	\$ 6,500,000	\$ 3,219,278
VIC	Mount Alexander Shire Council	1	Road	Barker Street, Castlemaine, Pedestrian crossing treatment to be determined by Regional Roads Victoria. More details can be provided by mid-August if required.	Barker Street (the Midland Hwy), is a 4 lane hwy that runs through the centre of Castlemaine. There is a 1.8km stretch that links from the town entrance to the CBD. There are no pedestrian crossing points along this section of highway. This section is used by students accessing the only high school in the region, Castlemaine North Primary School (the primary school with the highest enrolments in the Shire), Windarring - an organisation that provides a day care service for adults with a disability, along with connections to Castlemaine Botanical Gardens - the Shire's most used public space for informal recreation.  The lack of pedestrian crossing creates a huge risk for residents and is a barrier to those with mobility issues.	May-21	Jul-22	\$ 500,000	\$ 500,000
VIC	Mount Alexander Shire Council	1	Community	Castlemaine Botanical Gardens Flora and Fauna Reserve, Repair to deteriorated path network sections within the Castlemaine Botanical Gardens Flora and Fauna Reserve - an important environmental area of the gardens which is of national significance due to the population of the endangered Eltham Copper Butterfly as well as numerous other local ecological features and examples of our Indigenous heritage.	The path rehabilitation works will improve accessibility to the Flora and Fauna Reserve. This network of paths is essential to providing visitors with opportunities to learn and engage with our Indigenous history as well as discouraging visitors from venturing into and disturbing the habitat of the Eltham Copper Butterfly. The path network is used regularly by residents and visitors undertaken informal recreation pursuits such as walking and running. The current state of the path network acts as barrier to access for all of the above listed activities.	Apr-21	May-21	\$ 60,000	\$ 60,000
VIC	Mount Alexander Shire Council	1	Road	High Street, Harcourt Installation of electric vehicle charge point to be delivered in partnership with Central Victorian Greenhouse Alliance (CVGA) and Dept of Environment Land Water and Planning (DELWP) who are delivering a regional project rolling out EV charge points across the region.	There is currently only one other electric vehicle charge point in the shire. The existing point is located in Newstead and is several years old, which means that it takes a long time for vehicles to charge.  The charge point will be located on Crown land managed by Council.  The new vehicle charge point will be located in Harcourt. A township that is identified as a small town with capacity for growth. It is located just off the Calder Hwy, making it an easy exit point for people travelling between Bendigo and Melbourne.  With the prevalence of electric vehicles increasing, it is important for the shire to provide the infrastructure necessary to promote this sustainable choice of travel.  There is currently only one other electric vehicle charge point in the shire. The existing point is located in Newstead and is several years old, which means that it takes a long time for vehicles to charge.  The charge point will be located on Crown land managed by Council.  The new vehicle charge point will be located in Harcourt. A township that is identified as a small town with capacity for growth. It is located just off the Calder Hwy, making it an easy exit point for people travelling between Bendigo and Melbourne.  With the prevalence of electric vehicles increasing, it is important for the shire to provide the infrastructure necessary to promote this sustainable choice of travel.	Apr-21	May-21	\$ 40,000	\$ 40,000
VIC	Mount Alexander Shire Council	1	Community	Upgrades to Chewton Community Centre (Senior Citizen), Maldon Neighbourhood Centre, Guilford Hall	Improved access and facilities: disabled toilet, downpipes, kitchen upgrade	Jan-21	Aug-21	\$ 175,835	\$ 175,835
VIC	Mount Alexander Shire Council	1	Community	Repair or replace fencing in 6 locations within the Council	Repair, create better access, risk of injury reduction	Dec-20	Jun-21	\$ 113,856	\$ 113,856
VIC	Mount Alexander Shire Council	1	Community	Upgrades to facilities and access to 6 Parks and Reserves within the Council	Repair, create better access, risk of injury reduction	Jan-21	Jun-21	\$ 87,796	\$ 87,796
VIC	Mount Alexander Shire Council	1	Road	Level crossing on Rowe Street, Castlemaine, 1. Close the level crossing to road and rail traffic for 36 hours, dismantle the rail track and dig out the railway roadbed approximately 750mm below road level and 4m wide for at least 8m either side of the roadway; 2. Install a base layer of 150mm of compacted road base material, then install drainage, lay 300mm of railway ballast, compact and grade to 315mm below road level; 3. Lay new railway track using concrete sleepers and heavy rail to line and level; and 4. Lay 150mm depth of hot mix asphalt between the rails and 3m outside them.	The current level crossing was constructed with timber sleepers which require regular replacement. The proposed works will replace the rotting timber sleepers with concrete sleepers which will provide a lifespan of 20-25 years. The works will maintain safety for both road and rail traffic.	Apr-21	Apr-21	\$ 19,198	\$ 19,198
VIC	Mount Alexander Shire Council	1	Community	Planting of street trees at nominated sites to provide thermal cooling to town streetscapes. Townships across the shire. Exact locations to be determined.	The project will help to mitigate against the impacts of climate change by providing green infrastructure in townships across the shire, giving residents and visitors shade and respite from heat in the hotter months.	May-21	Jun-21	\$ 11,349	\$ 11,349



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Mount Alexander Shire Council	1	Community	Elphinstone Hall - Asbestos Removal	Council in partnership with Regional Development Victoria are upgrading the kitchen at the Elphinstone Hall.  Preparatory building works uncovered presence of asbestos in high traffic areas including the toilet and playgroup storage areas. Cracks were also present in these walls creating a higher risk of exposure for hall users. The project would remove all presence of asbestos making it safe for all hall users.	Oct-20	Dec-20	\$ 30,003	\$ 30,003
VIC	Mount Alexander Shire Council	1	Community	Reserve and Park Upgrade - Package of Works	Mount Alexander Shire has an aging population it is crucial to provide seating to allow older individuals a space to rest whilst undertaking informal recreation activities such as walking.	Oct-21	Dec-21	\$ 34,175	\$ 34,175
VIC	Mount Alexander Shire Council	1	Community	Camp Reserve - Replacement and installation of pump to irrigation system	Replacement and installation of pump to irrigation system to enable the oval to be watered via bore water.	May-22	Jun-22	\$ 10,000	\$ 10,000
VIC	Mount Alexander Shire Council	2	Community	Irrigation, Lyons Park Newstead  Pyrenees Hwy, Newstead  Work category: Sporting and Recreation Facilities	Irrigation works to improve community park. This park is popular with both the residents of Newstead and visitors to the region. It is utilised for recreational play and also serves as an event venue for local events and festivals. The irrigation will help to maintain and develop the lawn and garden beds.	Mar-21	Mar-21	\$ 14,000	\$ 13,794
VIC	Mount Alexander Shire Council	2	Community	Newstead Recreation Reserve irrigation upgrade  Panmure Street, Newstead 3462  Work category: Sporting and Recreation Facilities	The Newstead Recreation Reserve is a high use facility year round, servicing local AFL and cricket league matches. The irrigation system is in need of an upgrade to ensure the grass is maintained to a level required for seasonal sport and informal recreational use.	Oct-21	Nov-21	\$ 114,849	\$ 114,849
VIC	Mount Alexander Shire Council	2	Road	Major Road Lighting Project	This project will upgrade major road lights in the Shire to energy efficient LEDs with smart controls. This will assist the Council in meeting its target of zero net emissions by 2025 and generate significant annual savings on electricity bills. The upgrade will include lighting upgrades to major roads in all main townships including Castlemaine, Maldon, Newstead, Harcourt, Guildford, Chewton and Campbells Creek.	Oct-21	Dec-21	\$ 387,230	\$ 369,345
VIC	Mount Alexander Shire Council	2	Combination	EV Charge Station Castlemaine – exact location tbc  Work category: other	Installation of an EV charge point in Castlemaine, the business centre of Mount Alexander Shire.  There is currently only one other electric vehicle charge point in the shire. The existing point is located in Newstead and is several years old, which means that it takes a long time for vehicles to charge.  LRCI phase 1 funding will deliver an EV charge point in Harcourt, a high growth area. The addition of an EV charge point in Castlemaine will support a community goal to support the reduction of emissions.	Apr-21	Sep-21	\$ 60,000	\$ 59,196
VIC	Mount Alexander Shire Council	2	Community	Maldon Neighbourhood House Roof Replacement  1 Church Street, Maldon 3463  Work category: Painting/improvements to Community Facilities	The Maldon Neighbourhood House is a high use community facility. Many community groups and programs are run from this site. The building is a former Presbyterian Church, constructed in 1905. The roof requires replacement to prevent water ingress, improve insulation and environmental performance.	Sep-21	Dec-21	\$ 80,120	\$ 80,120
VIC	Mount Alexander Shire Council	2	Community	Maldon Croquet Club accessibility access upgrades  Francis Street Maldon 3463  Work category: Improved Accessibility of Community Facilities and Areas	Improve accessibility access to building, green and seating area. Removing trip hazards by installing new concrete steps and pathway.	Jul-21	Dec-21	\$ 13,904	\$ 13,904
VIC	Mount Alexander Shire Council	2	Community	Stanley Park rehabilitation works  High Street Harcourt 3453  Work category: Picnic Shelters or Barbeque Facilities at Community Parks	This former play-space requires furniture to reinstate to a community space. Project will include replacement of litter bins with litter and recycling bins and the installation of picnic furniture.	Nov-21	Dec-21	\$ 12,100	\$ 11,623
VIC	Mount Alexander Shire Council	2	Community	Taradale Tennis Pavilion exterior cladding replacement  Potts Road Taradale VIC 3447  Work category: Sporting and Recreation Facilities	The cladding on this community facility is rated at an OCI 6 (broken). For the building to remain water tight the cladding needs to be replaced.	Aug-21	Dec-21	\$ 36,300	\$ 31,605
VIC	Mount Alexander Shire Council	2	Community	Castlemaine Library community meeting space  216 Barker Street Castlemaine 3450  Work category: Painting/improvements to Community Facilities	The Castlemaine Library is the most used community facility in the shire, with 3,000 visitors weekly using the space for not only collection borrowing, but also as study space, community meeting space and event space. It is also the only location in the shire with publicly available Wi-Fi.  The project will deliver a separate community meeting room/study space within the existing footprint of the library. The space will provide a quiet area away from busier areas used for activities and events.	Feb-21	Jun-21	\$ 74,401	\$ 29,781
VIC	Mount Alexander Shire Council	2	Community	Castlemaine Botanical Gardens entrance gates and fountain restoration works  2 Walker Street Castlemaine 3450  Work category: other	The Castlemaine Botanical Gardens is a heritage listed site. The gardens are also the most visited recreation space in the shire and are popular with tourists, listed as evidenced by the Trip Advisor award of excellence as the number one attraction in Castlemaine.  In Conservation Management Plan 2019 recommends the restoration of the entrance gates and the fountain as high priority works. These are two key Regency style architectural features dating 1877 and 1878 respectfully.  The project will enhance the overall aesthetic and appeal of the gardens whilst preserving two key features of the gardens.  This project will be delivered in consultation with Heritage Vic and by a suitably qualified specialist conservator.	Sep-21	Dec-22	\$ 101,640	\$ 101,640
VIC	Mount Alexander Shire Council	2	Community	Newstead Bowling Club asbestos removal and re-sheeting  8 Hilliers St Newstead 3462  Work category: Sporting and Recreation Facilities	This community building is in need of renewal works, asbestos removal is a priority. The sheets have aged and improvements to kitchen and main meeting room cannot be actioned without the asbestos works taking place first.	Sep-21	Dec-21	\$ 48,400	\$ 41,569



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Mount Alexander Shire Council	2	Community	Fryerstown Park Furniture Upgrade	The Fryerstown community park is in need of a furniture upgrade to support community and visitor use. The project will deliver fencing renewal and park bench upgrade.	Nov-21	Dec-21	\$ 12,100	\$ 11,236
VIC	Mount Alexander Shire Council	2	Community	Bill Woodfull Reserve perimeter fencing upgrade and carpark upgrade Bill Woodfull Recreation Reserve, Fountain Street Newstead Work category: Sporting and Recreation Facilities	The existing perimeter fence to this popular recreation facility is in need of renewal. The project will deliver a new perimeter fence as well as regrading and spot re-sheeting the car park which is currently causing a safety issue for drivers accessing the reserve.	Oct-21	Dec-21	\$ 20,570	\$ 18,560
VIC	Mount Alexander Shire Council	2	Community	Chewton Soldiers Memorial Park-- carpark regrade and bell mouth entry construction Fryers Rd, Chewton 3451 Work category: Sporting and Recreation Facilities	The Chewton Soldiers Memorial Park is home to the Castlemaine Goldfields Football Club – the only soccer club in the shire. This club has the highest membership of any club in the shire and therefore the home location has heavy use from both home and away teams.  The car park is in need of grading, spot re-sheeting and bell mouth entry construction and spoon drain formation to ensure the safety of those accessing the facility via car.  The park is also a designated emergency landing location for air ambulance and therefore smooth vehicle access is essential for ambulances.	Dec-21	Feb-22	\$ 25,000	\$ 22,419
VIC	Mount Alexander Shire Council	2	Road	Sealing Bell Mouths along Golden Point Road at key intersections (Llewellyn Rd, Chinamans Point Rd, O'Halloran's Rd and Madigans Rd)	Sealing Bell Mouths along Golden Point Road at key intersections (Llewellyn Rd, Chinamans Point Rd, O'Halloran's Rd and Madigans Rd)	Sep-21	Nov-21	\$ 50,000	\$ 46,739
VIC	Mount Alexander Shire Council	2	Road	Woodman Bridge Major Patching Between Muckleford-Walmer Rd & Pyrenees Hwy Work category: bridge works	Major patching on Woodman Bridge (22m x 6m) Between Muckleford-Walmer Rd & Pyrenees Hwy	Jul-21	Aug-21	\$ 21,064	\$ 21,064
VIC	Mount Alexander Shire Council	2	Community	Buda Safety Steps 42 Hunter Street, Castlemaine 3450 Work category: Improved Accessibility of Community Facilities and Areas	Construction of safety steps on nature strip outside Buda Historic Home and Garden, Hunter Street Castlemaine. The steps will support the prevention of future falls by elderly patrons who attempt to walk down the steep slope to the carpark directly outside Buda's main gates.	Dec-21	Feb-22	\$ 21,386	\$ 21,386
VIC	Mount Alexander Shire Council	2	Community	Castlemaine Botanical Gardens Tea Rooms kitchen upgrade 2 Walker Street Castlemaine VIC 3450 Work category: Painting/Improvements to community facilities	The former Tea Rooms is the only indoor community facility located within the popular Castlemaine Botanical Gardens.  This heritage building is used by community groups and residents for public and private events.  The kitchen facilities are minimal which restricts the ability to cater on site for events.  The project will deliver a kitchen upgrade to improve functionality for use of both the Tea Rooms and the gardens as an events space.	Sep-21	Dec-21	\$ 58,148	\$ 48,400
VIC	Mount Alexander Shire Council	2	Community	Castlemaine Art Museum – Sculpture relocation 14 Lyttleton Street, Castlemaine 3450 Work category: other	Removal, storage and relocation of Zoe Amor 'tree' sculpture to a site to be determined. Removal is required to enable urgent safety works to occur to Castlemaine Art Museum Facade; storage will be required while any necessary permits for relocation are secured.	Sep-21	Apr-22	\$ 8,690	\$ 7,985
VIC	Mount Alexander Shire Council	2	Community	Norwood Hill Reserve amenity improvements to support outdoor exercise and children's playspace Norwood Hill Reserve, Maclise Street, Castlemaine VIC 3450	A masterplan has recently been developed for Norwood Hill Reserve. The project will provide amenity improvements to the reserve to support the installation of outdoor exercise equipment. These improvements include: path works, park furniture and fencing. In 2019 Council	May-22	Jun-22	\$ 169,400	\$ 169,400
VIC	Mount Alexander Shire Council	3	Community	Castlemaine Caravan Park Electrical Safety Upgrade 1 Doran Avenue, Castlemaine VIC 3451 Work Category: Other -Safety upgrade	The caravan park is Mount Alexander Shire's biggest and busiest accommodation provider. Ensuring a positive experience for visitors is crucial to supporting and helping to grow this essential income stream for both local businesses and more broadly the region. The electrical infrastructure is aging and poses as a safety risk. This project is Stage 1 of a two stage program to upgrade the electrical infrastructure to address all safety issues and provide safe uninterrupted power for visitors. Stage 1 will address all safety issues.	Jan-22	Jun-22	\$ 207,000	\$ 207,000
VIC	Mount Alexander Shire Council	3	Community	Harcourt Leisure Centre: 63 Bingham Road Harcourt VIC 3453 Work category: Sporting and recreation facilities	The Harcourt Leisure Centre is a spacious indoor facility set within the grounds of the Harcourt Recreation Reserve. The centre services the resident Harcourt Football Netball Club.  Council recently received funding to construct female friendly facilities at the reserve. These facilities are due to complete and open in early 2022.  The old change rooms located in the existing building service the male football players. These change rooms are ageing and non-compliant with State Sporting Association guidelines.  The project consists of works to upgrade football shower area to universal change room with individual cubicles instead of a communal shower area. Also the shower area is considered sub-standard and requires intervention to remain in a safe and serviceable condition.	Jan-22	Dec-22	\$ 149,500	\$ 149,500

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Mount Alexander Shire Council	3	Community	Harcourt Recreation Reserve: Playground and landscaping at Harcourt Pavilion and new change rooms  63 Bingham Road Harcourt VIC 3453  Work category: Playgrounds & Landscaping Improvements	Harcourt Recreation Reserve has very active resident sports clubs with seasonal agreements to use the reserve: football / netball, cricket and tennis.  This project will provide accessible linkages from the existing change rooms located in the Harcourt Leisure Centre, the new umpire change rooms and female friendly change facilities down to the sports oval at Harcourt Recreation Reserve.  The project will enable improved accessibility to the oval through landscaping improvements, accessible ramp to the oval and replaces the much used playground that had to be removed due to recent building works on the new female friendly change facility.	Jan-22	Jun-22	\$ 92,000	\$ 92,000
VIC	Mount Alexander Shire Council	3	Community	Retaining wall - Western Reserve  Forest St. Castlemaine VIC 3450  Work category: Other	Retaining wall - Western Reserve  Forest St. Castlemaine VIC 3450  Work category: Other Retaining wall - Western Reserve  Forest St. Castlemaine VIC 3450  Work category: Other	Mar-22	Aug-22	\$ 23,000	\$ 23,000
VIC	Mount Alexander Shire Council	3	Community	Power upgrade for events at Western Reserve  Forest St. Castlemaine VIC 3450  Work category: Other	Western Reserve is one of Castlemaine's central green spaces which is highly frequented by residents and visitors. It is also a popular venue for markets and events.  New Power connection points for vendors	Jan-22	Jul-22	\$ 23,000	\$ 23,000
VIC	Mount Alexander Shire Council	3	Community	Bill Woodfull football / netball lighting upgrade  Francis St. Maldon, VIC 3463 Work category: Other	The Bill Woodfull Recreation Reserve is an active recreation facility that services the residents of Maldon and surrounds.  The project will deliver an upgrade to the sports lighting at the Bill Woodfull Recreation Reserve in Maldon to provide 100 lux LED lighting for football and 200 lux LED for netball to benefit the Maldon Football Netball Club along with community members using the facilities for informal recreation.	Jul-22	Jun-23	\$ 451,950	\$ 251,950
VIC	Mount Alexander Shire Council	3	Community	Chewton Soldiers Memorial Shed installation  Fryers Road, Chewton VIC 3451  Work Category: Other	The Chewton Soldiers Memorial Park is home to the Castlemaine Goldfields Football Club – the only soccer club in the shire. This club has the highest membership of any club in the shire and therefore the home location has heavy use from both home and away teams.  Establish permanent storage shed for soccer equipment to support largest club in Shire.	Jul-22	Mar-23	\$ 34,500	\$ 34,500
VIC	Mount Alexander Shire Council	3	Community	Chewton Seniors Citizens Kitchen Upgrade  201 Main Road, Chewton VIC 3451  Work Category: Painting/Improvements to community facilities	Located on the main road in Chewton, this spacious venue has all the characteristics of a traditional hall. The perfect venue for community events or social gatherings.  This building is used by both seniors and the community for a range of events and regular meetings. This project will deliver a commercial style kitchen providing a fully upgraded community facility for the Chewton community.	Mar-22	Mar-23	\$ 57,500	\$ 57,500
VIC	Mount Alexander Shire Council	3	Road	Vaughan – Tarilta Loddon River Low Level Crossing – Bridges	Construction of a new all-weather low level access bridge to replace the existing ford/floodway over the Loddon River. The existing bridge has been closed for at least 10 years and is deemed unsafe, so residents on the other side of the bridge have no access and are required to make the longer trip around to get to the other side. The new low level structure will allow year round access for pedestrians, emergency vehicles and non-4WD vehicles over the Loddon River into Vaughan. As the floodway is typically always under water, during an emergency non-4WD vehicles can only enter and leave the area via the Tarilta end - a significantly longer route.	Jan-23	Apr-23	\$ 1,210,974	\$ 1,210,974
VIC	Mount Alexander Shire Council	3	Road	MASDAG disability access improvements – Footpaths	Replacement of pin down Tactile Ground Surface Indicators (TGSi) at the intersection of Mostyn and Hargraves Street Castlemaine With concrete pads and cast in TGSi tiles to remove the current trip hazard with the existing TGSi lifting at the corners. This is a busy intersection in the centre of the Castlemaine CBD – Castlemaine is the business centre of the shire.	Feb-23	Apr-23	\$ 115,000	\$ 115,000
VIC	Moyne Shire Council	1	Road	Woorndoo-Dundonnell Road - Blind Creek Road Bridge refurbishment	Bridge is currently in poor condition and may soon require a load limit.	Oct-20	Mar-21	\$ 494,983	\$ 325,000
VIC	Moyne Shire Council	1	Community	Belfast Aquatic Centre Port Fairy - renewal of filtration and plant equipment	Current infrastructure is passed it's use by date and needs to be replaced. (-37.896881, 142.851421)	Oct-20	Oct-20	\$ 100,004	\$ 100,000
VIC	Moyne Shire Council	1	Community	Warrnambool-Caramut Road Winslow - footpath construction	Currently no footpath exists and children are sometimes walking on what is a busy road.	Nov-20	Apr-21	\$ 341,000	\$ 340,000
VIC	Moyne Shire Council	1	Community	Hughes Avenue Port Fairy - carpark construction	A lack of car parking in the Port Fairy Surf Lifesaving Area creates parking issues, particularly in the summer. Drainage is also an issue due to road gradient.	Apr-21	Oct-21	\$ 230,000	\$ 186,107
VIC	Moyne Shire Council	1	Community	North Street and Bourke Ave Koroit - footpath construction	Currently no footpath exists and children are sometimes walking on what is a busy road.	Sep-20	Oct-20	\$ 106,144	\$ 92,000
VIC	Moyne Shire Council	1	Community	Mortlake Caravan Park - installation of accommodation units	The Park currently has very few option for on site accommodation and there is significant demand from local infrastructure projects such as windfarms.	Feb-21	Dec-21	\$ 696,607	\$ 360,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Moyne Shire Council	1	Community	Russell Street Macarthur - footpath construction	Currently no footpath exists and children are sometimes walking on what is a busy road and/or wet and muddy nature strips.	Oct-20	Dec-20	\$ 211,734	\$ 210,000
VIC	Moyne Shire Council	1	Community	Irvine Reserve Peterborough - facility upgrades, landscaping, walking paths and car parking	The reserve is currently in a poor condition with poor accessibility and appearance.	Jan-21	Jun-21	\$ 494,983	\$ 440,000
VIC	Moyne Shire Council	1	Community	Victoria Park Koroit - carpark construction	The lack of defined car parking at the reserve restricts the amount of cars able to be parked.	Oct-20	Jun-21	\$ 220,903	\$ 220,903
VIC	Moyne Shire Council	1	Community	Grasmere Road Grasmere - footpath construction	Currently no footpath exists and children are sometimes walking on what is a busy road.	Sep-20	Apr-21	\$ 401,000	\$ 400,000
VIC	Moyne Shire Council	2	Road	Woorndoo – Dundonnell Road	Rehabilitation from chainage 1.2 – 2.3	Jan-21	Apr-21	\$ 300,000	\$ 300,000
VIC	Moyne Shire Council	2	Community	Peas Soup Walkway, Port Fairy	Renewal of timber structure	Jan-21	May-21	\$ 30,000	\$ 30,000
VIC	Moyne Shire Council	2	Road	Caramut-Chatsworth Road	Rehabilitation from chainage 14.925 – 16.223	Jan-21	Jun-21	\$ 420,000	\$ 420,000
VIC	Moyne Shire Council	2	Road	Hopkins Falls Bridge	Renewal and Widening	Jun-21	Dec-22	\$ 1,100,000	\$ 1,100,000
VIC	Moyne Shire Council	2	Road	Hughes Ave, Port Fairy	Creation of 8 car parks and associated drainage	Apr-21	Sep-21	\$ 250,000	\$ 250,000
VIC	Moyne Shire Council	2	Community	Winslow Footpath, Warrnambool –Caramut Road, Winslow	Extension of footpath	Jan-21	Apr-21	\$ 157,576	\$ 157,576
VIC	Moyne Shire Council	3	Combination	Dunlop Street, Mortlake Footpath	Works are to reconstruct the kerb, road and footpath in front of the school between West Street and Bourke Street.	Mar-22	Jun-22	\$ 200,000	\$ 200,000
VIC	Moyne Shire Council	3	Community	Macarthur Recreation Precinct	Implementation of masterplan including paths and furniture items	Jun-22	Jun-23	\$ 480,000	\$ 480,000
VIC	Moyne Shire Council	3	Community	Railway Goods Shed	Renewal works of the old Railway Goods Shed in accordance with Heritage Victoria guidelines	Mar-22	Jun-23	\$ 220,000	\$ 220,000
VIC	Moyne Shire Council	3	Community	Peterborough Footpath	Construction of a new footpath on Blair Street between Great Ocean Road and Mac Street	Feb-22	Jun-22	\$ 100,000	\$ 100,000
VIC	Moyne Shire Council	3	Community	Farran Oval Lighting	Improve lighting at the Farran Oval in Mortlake	Feb-22	Jun-22	\$ 200,000	\$ 200,000
VIC	Moyne Shire Council	3	Community	Purnim footpath	To renew the footpath in Purnim along the service lane	Jan-22	May-22	\$ 82,000	\$ 82,000
VIC	Moyne Shire Council	3	Community	Panmure Netball	Construction of free standing female change rooms facility, supporting female participation in sport	Jun-22	Jun-23	\$ 520,000	\$ 520,000
VIC	Moyne Shire Council	3	Road	Lowery Road rehabilitation	Upgrade the unsealed section of road to seal	Jan-22	May-22	\$ 105,000	\$ 105,000
VIC	Moyne Shire Council	3	Community	Cycling infrastructure Port Fairy	Renew and improve cycling infrastructure in Port Fairy	Jun-22	Jun-23	\$ 600,000	\$ 600,000
VIC	Moyne Shire Council	3	Road	Koorngal Road bridge	Replacement of an old timber bridge with a concrete deck	Feb-22	Jun-22	\$ 250,000	\$ 250,000
VIC	Moyne Shire Council	3	Road	Portland road rehabilitation	Renewal of 3.4 kilometres of road	Feb-22	Jun-22	\$ 1,393,806	\$ 1,393,806
VIC	Moyne Shire Council	3	Road	Bridge Renewal Works	Replacing poor condition structures on Dog Hole Road and on the Wallacedale Byduk, Louth Drain	Oct-22	Apr-23	\$ 400,000	\$ 400,000
VIC	Moyne Shire Council	3	road	Road rehabilitation improvements	Road rehabilitation will be undertaken on Callaghans Road (Chainage 0.00 to 0.450km for a total of 0.450km), Kia Ora Road (Chainage 0.800km to 1.810km for a total of 1.010km), Greens Lane (Chainage 5.640 to 6.408km for a total length of 0.770km) and Greenhills Lane (Chainage 1.920km to 2.736km for a total length of 0.820km).	Oct-22	Jun-23	\$ 800,000	\$ 800,000
VIC	Murrindindi Shire Council	1	Community	Alexandra Swimming Pool - Equipment and safety works	The repair of pumps will ensure that these do not fail when the swimming pools are at their peak usage in summer. Works on the chemical delivery and tanks will also address a current OH&S issue.	Apr-21	Jun-21	\$ 25,000	\$ 25,000
VIC	Murrindindi Shire Council	1	Road	Anne and Mary Streets Resealing	There have been many issues with regard to maintenance of these roads and dust is an issue for the school.	Apr-21	Jun-21	\$ 354,974	\$ 232,881
VIC	Murrindindi Shire Council	1	Community	Balyset Street Footpath installation	There are currently no pedestrian access or connecting footpath to Maroondah Highway on the southern side of the road and no connecting access to the northern side of the road from the southern side.	May-21	May-21	\$ 61,402	\$ 61,402
VIC	Murrindindi Shire Council	1	Road	Brooks Cutting Road - Road Safety Works	Undertake safety improvements as per recommendations of a road safety audit, including signage, guideposts, chevron markers, installation of driveable end walls, vegetation works, guardrail and bridge terminals.	Dec-20	Jun-21	\$ 141,240	\$ 141,240
VIC	Murrindindi Shire Council	1	Community	Buxton Reserve - Lighting installation	Installation of lighting to address community safety issue for people walking in the reserve after dark.	Jan-21	Aug-21	\$ 25,298	\$ 25,298
VIC	Murrindindi Shire Council	1	Road	Gordon Bridge Road - Road Safety Works	Undertake safety improvements as per recommendations of a road safety audit, including signage, guideposts, chevron markers, guardrail and bridge terminals.	Nov-20	Jan-21	\$ 72,158	\$ 72,158
VIC	Murrindindi Shire Council	1	Community	Kinglake Memorial Reserve - Tennis Courts	The synthetic surface is in bad condition with open joints and major gaps. There are areas where sand has got underneath the surface causing rising areas and loose joints and resulting in a trip hazard and too dangerous to play on.	Dec-20	Dec-20	\$ 31,357	\$ 31,357
VIC	Murrindindi Shire Council	1	Community	Kinglake Memorial Reserve - Cricket Nets	Exposed poles create OH&S issue to user groups with balls ricocheting.	Feb-21	May-21	\$ 15,000	\$ 15,000
VIC	Murrindindi Shire Council	1	Road	Marshbank, Craigie and Smith Street - Road Safety Works	Over recent years residents have raised concerns regarding these sections of road not being completed.	Jun-21	Jan-22	\$ 200,000	\$ 160,000
VIC	Murrindindi Shire Council	1	Community	Paths urban access	Current barriers for people with a disability being able to use paths.	Feb-21	May-21	\$ 37,347	\$ 37,347
VIC	Murrindindi Shire Council	1	Community	Tumbling Waters - Toilet Block Renewal	Upgrade to lighting and works to address a number of plumbing issues including the concreting of the service duct which is muddy during the wet season.	Apr-21	Jun-21	\$ 61,608	\$ 61,608
VIC	Murrindindi Shire Council	1	Community	Watson's Road - Installation of footpath	Watsons Road, Kinglake West is a busy road which services local residents as well as a resource recovery centre at the end of the road. Many locals use the road to walk. This project will improve safety.	Apr-21	Jun-21	\$ 201,369	\$ 201,369
VIC	Murrindindi Shire Council	1	Community	Yea Pioneer Reserve - Seating	The installation of seating will provide an area for residents to have a place to rest on their way into town and also to take in the views from this area.	Mar-21	Apr-21	\$ 6,416	\$ 6,416
VIC	Murrindindi Shire Council	1	Community	Yea - Railway Reserve Playground	The installation of a final piece of playground equipment (spinner) to complete the playground master plan.	Aug-20	Aug-21	\$ 12,196	\$ 12,196
VIC	Murrindindi Shire Council	2	Combination	Kinglake-Glenburn Road, Kinglake – Drainage Upgrade (Drainage)	Currently the drainage is inadequate to cope with periods of high rainfall with adjoining properties flooded. These works will include the replacement of underground drains to the correct capacity, installation of kerb and channel, some road reconstruction and all associated works.	Mar-22	Dec-22	\$ 323,198	\$ 323,198
VIC	Murrindindi Shire Council	2	Combination	Main Street/Utah Place, Eildon – Road Repairs (Rehabilitation)	The road surface or "wearing course is breaking up due to movement in the underlying pavement caused by water infiltration. Supply & install sub-surface drainage behind existing kerb, plumb into existing drainage. Stabilise existing & re-compact pavement material approximate 200mm depth. Place new wearing course (Asphalt/Seal).	Mar-22	Mar-22	\$ 150,000	\$ 150,000
VIC	Murrindindi Shire Council	2	Combination	Mt Kitchner Avenue, Marysville – Drainage Upgrade (Drainage)	Inadequate current drainage leads to damage to the surrounding infrastructure in any significant rain event. Supply & Install new underground drainage infrastructure, widen shoulder of road and install B2 kerb & Channel to deal with localised flooding issues	Mar-22	Dec-22	\$ 270,000	\$ 270,000
VIC	Murrindindi Shire Council	2	Community	Leckie Park – Cricket Net Upgrade (Cnr Vickery & Station Street, Alexandra – Sporting & Recreation Facilities)	Renew and upgrade existing cricket nets including the removal and replacement of the current cricket pitch.	Mar-22	Sep-22	\$ 70,000	\$ 70,000
VIC	Murrindindi Shire Council	2	Community	Kinglake Memorial Reserve – Tennis Court 2 surface replacement (Extons Road, Kinglake – Sporting & Recreation Facilities)	The synthetic surface is in bad condition with open joints and major gaps. LRCI phase 1 is addressing tennis court 1. This application is to support the replacement of synthetic surface to court 2 to enable the entire facility to be safe for play.	Apr-21	Apr-21	\$ 32,000	\$ 32,000
VIC	Murrindindi Shire Council	2	Community	Eildon Swimming Pool – Repairs and installation of liner (High Street, Eildon – Sporting & Recreation Facilities)	Currently the existing swimming pool vessel is leaking causing a high level of water usage. Works are to repair the pool vessel and install a pool liner.	Apr-22	Jul-22	\$ 259,983	\$ 259,983
VIC	Murrindindi Shire Council	3	Combination	Falls Road, Marysville VIC Pathway Stage 2 (Gould Terrace to Hill Avenue)	Construction of stage 2 (Approximately 410m) of the new Falls Road footpath link, this will comprise the construction of new 1.5m width reinforced concrete pathway 125mm depth with a layer of SL72 reinforcing mesh and expansion joints at 15m intervals. All appropriate tactiles and design feature required to meet the requirements of the Disability Discrimination Act are included.	Oct-22	Dec-22	\$ 370,000	\$ 370,000
VIC	Murrindindi Shire Council	3	Community	Alexandra Rotary Park Visitor activity precinct - lighting upgrade	Council has designed a significant upgrade to the Rotary Park and Alexandra Skate park, combining the two via pedestrian link and integrating them into an overall visitor's activity precinct. Part of the design process including design of lighting to improve usage as well as provide improved safety for walkers and users of the parks after dark. The lighting component is not yet funded, it is intended that these fund allow Council to delivery this aspect of the project.	Sep-22	Feb-23	\$ 150,000	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Murrindindi Shire Council	3	Combination	Alexandra EV charge installation	Project requires the installation of new electric vehicle charging stations in the township of Alexandra. Likely location are at the Council Operation centre at 7 Shamrock Street, Alexandra and at the Council Office on 28 Perkins Street, Alexandra.	Nov-22	Feb-23	\$ 70,000	\$ 70,000
VIC	Murrindindi Shire Council	3	Community	Falls Road, Marysville - Street tree replacement program	Replacement of street tree along sections of Falls Road from Gould Terrace to the east end of the urban boundary.	Mar-23	Jun-23	\$ 20,000	\$ 20,000
VIC	Murrindindi Shire Council	3	Community	Kinglake Village Streetscape	Complete the Kinglake Streetscape renewal project section in front of the new Kinglake Village development. A decision was made to remove this section from the previous works as it was believed it may be damaged by the development. It is now proposed to renew the footpath, kerb and landscaping following the development construction.	Feb-23	Apr-23	\$ 150,000	\$ 150,000
VIC	Murrindindi Shire Council	3	Community	Alexandra Rotary Park Visitor activity precinct – Downey Street carpark improvements	Council has designed a significant upgrade to the Rotary Park and Alexandra Skate park, combining the two via pedestrian link and integrating them into an overall visitor's activity precinct. Part of the design process including design of a formalised carpark to upgrade the existing gravel area off of Downey Street. This component is not yet funded, it is intended that these fund allow Council to delivery this aspect of the project. It is expected this carpark will be highly utilised following the upgrade as it provides direct access off of Downey Street/Maroondah Highway.	Sep-22	Feb-23	\$ 170,000	\$ 170,000
VIC	Murrindindi Shire Council	3	Community	18 - 20 Snodgrass Street, Yea - Yea Recreation Reserve – Main site entry Upgrade.	The Yea recreation reserve main entry is currently sealed but informal with no supporting kerb and drainage as well as requiring substantial works on the existing surface. It is proposed to add kerb as well as resurface and revitalise the existing access.	Oct-22	Mar-23	\$ 80,000	\$ 80,000
VIC	Murrindindi Shire Council	3	Community	31 Falls Road, Marysville Medical Centre – Widen entry doors to treatment room.	The entry doors to the treatment room are too narrow to readily support access via gurney and as such caused problems for staff and users. It is proposed to widen the doors allowing for more user friendly entry and egress.	Jan-23	Mar-23	\$ 16,500	\$ 16,500
VIC	Murrindindi Shire Council	3	Community	8 Springs Road, Terip Terip – Terip Terip Tennis Clubrooms - Rendering of the walls	The building is mud brick and it is proposed to render the exposed mud brick internal and external walls to provide reduced maintenance as well as improved visual amenity.	Mar-23	Jun-23	\$ 30,000	\$ 30,000
VIC	Murrindindi Shire Council	3	Community	18 - 20 Snodgrass Street, Yea – Yea Recreation Reserve - Football Pavilion – Upgrade to entrance & doors, external rendering & Fitout renewal.	The Yea football pavilion is quite dated and is in need of revitalisation works, these will include improvement to the main entrance including door replacement and upgrades, the internal building fixtures will be renewed and modernised as well as rendering the external walls.	Nov-22	Mar-23	\$ 220,044	\$ 220,044
VIC	Murrindindi Shire Council	3	Community	18 - 20 Snodgrass Street, Yea – Yea Recreation Reserve – Multi Purpose Clubrooms	Installation of roofing to pergola and the renewal of timbers. This is to provide cover from the elements in the travel from the clubrooms to the pergola as well as replace damaged and rotted timbers on the existing structures.	Nov-22	Mar-23	\$ 70,000	\$ 70,000
VIC	Murrindindi Shire Council	3	Community	Main Street, Eildon – Eildon Precinct development (Splash Park) contribution – Stage 1 Pump track	The Eildon Precinct "Splash Park" is an overall development plan for the Eildon reserve located of Main Street Eildon. It includes Regional level playground, splash park, pump track, skate park workout stations, walking tracks, landscaping and parking. It is planned that these funds will go towards the construction of the pump track as well as potentially provide seed funding for larger grant application to deliver the wider precinct.	Sep-22	Jun-23	\$ 400,000	\$ 400,000
VIC	Murrindindi Shire Council	3	Community	101 High Street, Yea – Yea Swimming Pool main vessel liner Upgrade	The Yea swimming pool is of an older design and is now experiencing some leakage, it is proposed to install a liner in the main pool to ensure the integrity of the water barrier.	Apr-23	Jun-23	\$ 300,000	\$ 300,000
VIC	Murrindindi Shire Council	3	Community	3 -19 Main Street, Eildon -Eildon Commercial precinct Carpark – Landscaping including lawn, plantings and irrigation system.	The carpark and open space area servicing the Eildon Commercial area/Shopping precinct is currently in a deteriorated state due to foot traffic and a lack of available water during summer months. It is proposed to revitalise the vegetation and install irrigation to allow it to thrive through the dry months.	Jul-22	Nov-22	\$ 60,000	\$ 60,000
VIC	Murrindindi Shire Council	3	Community	Whittlesea Kinglake Road/Whittlesea Yea Road – Installation of locality and interpretive signage.	It has been proposed in Council's strategic planning documentation that the localities of Pheasant Creek and Kinglake West need clearer identities to encourage visitors and localised development one item included was the installation of three sets of "Town Entry" signage. It is proposed these funds be used to construct these entry points.	Oct-22	Feb-23	\$ 60,000	\$ 60,000
VIC	Nilumbik Shire Council	1	Road	Rural style seal, road crossing culverts, table drain sealing and traffic attenuation, Butlers Road	The road is currently unsealed and is a known 'rat run' route. Sealing road due to increase traffic and amenity impacts caused by dust	Apr-21	May-21	\$ 220,000	\$ 200,000
VIC	Nilumbik Shire Council	1	Road	Creation of additional parking on northern side of Elizabeth Street.	The demand for car parking outweighs the capacity along Elizabeth Street. This result in cars parking on the nature strip on the northern side of Elizabeth Street resulting damage to the existing infrastructure.	Jun-21	Jun-21	\$ 110,000	\$ 100,000
VIC	Nilumbik Shire Council	1	Community	New strategic footpath links with the Eltham Major Activity Centre	lack of footpaths and accessibility at key strategic locations.	Apr-21	Jun-21	\$ 221,151	\$ 221,151
VIC	Nilumbik Shire Council	1	Community	Hurstbridge Community Hub Improvements	The Hurstbridge Hub is a highly utilised space by community users and passers by accessing local facilities and trails. Currently the outdoor area has no seating for the community, or for the Edible Hub Garden group who tend the garden at the location	Apr-21	Dec-21	\$ 20,000	\$ 20,000
VIC	Nilumbik Shire Council	1	Community	Way finding elements for navigating town's cultural sites, St Andrews	Difficulty managin local way-finding, including for the regular influx of day-trippers to the town, improving accessibility, pedestrian movements, safety and community connections in a way that reflects the St Andrews township location	Sep-20	Feb-21	\$ 35,000	\$ 30,000
VIC	Nilumbik Shire Council	1	Community	Removal and relocation of skate bowl, Hurstbridge	Skate bowl is at the end of its life. Current location causes major risk to horse riders. New skate bowl will increase the skill level of the park	Aug-21	Sep-21	\$ 200,000	\$ 150,000
VIC	Nilumbik Shire Council	1	Community	Installation of an upgraded saw dust extraction system and associated works, Eltham and District Woodworkers Club House	The building is Council owned and provides for groups to meet	Apr-21	May-21	\$ 30,000	\$ 18,000
VIC	Nilumbik Shire Council	2	Community	Eltham North Soccer Pitch, Eltham North Reserve, Wattletree Road, Eltham North 3095	Sporting and recreation facilities, Works to upgrade an existing sporting oval (Eltham North Soccer Pitch)	Feb-21	Apr-21	\$ 645,000	\$ 295,000
VIC	Nilumbik Shire Council	2	Road	Traffic Management Ingrams Road, Research 3095	Traffic improvement, Works involving traffic calming devices, lighting and warning signs	Nov-21	Jun-22	\$ 100,000	\$ 100,000
VIC	Nilumbik Shire Council	2	Road	Road reconstruction, Marngrook Oval, Main Road, Diamond Creek 3089	Reconstruction and upgrade of road and associated car parking, intersection treatment and traffic calming	Mar-22	Jun-22	\$ 300,000	\$ 300,000
VIC	Nilumbik Shire Council	2	Road	Carpark Footpath Connection Elizabeth Street, Diamond Creek 3089	Construction of new footpath along Elizabeth Street	Jun-21	Jul-21	\$ 60,000	\$ 60,000
VIC	Nilumbik Shire Council	2	Road	Drainage Works, municipality wide	Drainage including culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only	Jun-21	Apr-22	\$ 175,000	\$ 175,000
VIC	Nilumbik Shire Council	2	Road	Bicycle racks in Eltham Activity Centre, Arthur Street, Eltham 3095	Bicycle and Walking Paths, infrastructure to support cycling	Apr-22	Jun-22	\$ 50,000	\$ 50,000
VIC	Nilumbik Shire Council	2	Road	Bridge Rehabilitation, municipality wide	Bridge works, Work to return a bridge to its original standard	Jun-21	Feb-22	\$ 100,000	\$ 100,000
VIC	Nilumbik Shire Council	2	Road	Road widening and guard rail, Church Road, Panton Hill 3759	Widening, works involving new guardrail and shoulder works	Dec-21	May-22	\$ 290,000	\$ 290,000
VIC	Nilumbik Shire Council	2	Community	Building-related improvement works, municipality wide	Painting/Improvements to community facilities across the municipality	Jun-21	Mar-22	\$ 255,000	\$ 255,000
VIC	Nilumbik Shire Council	2	Community	Parks and Open Space Furniture, municipality wide	Landscaping improvements, works include tree planting to increase shade and creation of green spaces, and beautification of roundabouts	Apr-21	Jun-22	\$ 150,000	\$ 150,000
VIC	Nilumbik Shire Council	2	Community	Diamond Creek Trail Extension Amenity Program, along Diamond Creek 3089	Landscaping Improvements, works to include tree planting to increase shade and creation of green spaces associated with the Diamond Creek Trail	Nov-21	Jun-22	\$ 213,883	\$ 213,883
VIC	Nilumbik Shire Council	2	Community	Toilet Works Main Road, Research 3095	Toilet Blocks, Works relating to construction of new public toilet block amenities	Sep-21	Apr-22	\$ 215,000	\$ 215,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Nilumbik Shire Council	3	Community	Trail Upgrades	Works involving cycling and pedestrian infrastructure  Wingrove Park Main Rd Eltham  Diamond Creek Trail, Central Oval, Panther Pl Eltham  Lenister Farm Homestead Rd, Eltham	Oct-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Nilumbik Shire Council	3	Community	Sports Infrastructure Upgrade	Sporting and recreation facilities  Panton Hill Football Oval, safety fence  Susan Street Oval, Eltham, cricket pitch  Campbell Street Oval, Diamond Creek, cricket pitch	Sep-22	Dec-22	\$ 100,000	\$ 100,000
VIC	Nilumbik Shire Council	3	Community	Public Open Space Infrastructure	Landscaping Improvements Repairs/Replacement of fencing Playgrounds and Skate Parks  Alistair Knox Park, Eltham -formalise picnic area  Ryans Reserve, Diamond Creek -child safety fencing and accessible drinking fountain  Hurstbridge Hall, Hurstbridge -landscaping  Yarrambat Park, Yarrambat -paving and picnic settings  Eltham Nth Reserve-accessible drinking fountain  Bishop Reserve, Diamond Creek -access path  Alan Marshall Reserve, Eltham North -basketball court  Yarramie Reserve, Research- accessible drinking fountain	Jul-22	Jun-23	\$ 100,000	\$ 100,000
VIC	Nilumbik Shire Council	3	Road	Offroad Carparks & Community Facility Accessibility Upgrades	Sealing the off-road Car Park at Ellis Cottage Diamond Creek	Oct-22	Jun-23	\$ 100,000	\$ 100,000
VIC	Nilumbik Shire Council	3	Community	Eltham and District Wood Workers Association Kitchen Extension	Extension (~30m2) to the communal meeting area at community facility to provide aged-friendly equipment and fittings	Sep-22	Jun-23	\$ 180,000	\$ 150,000
VIC	Nilumbik Shire Council	3	Community	Place Activation Concept – Nilumbik Great Wall Community Art Mural Project on the existing sound wall on the Greensborough Bypass	Repairs/replacement of fencing and community art project and repairs of fencing to eliminate anti-social behaviour	Oct-22	Jun-23	\$ 30,000	\$ 30,000
VIC	Nilumbik Shire Council	3	Community	Diamond Valley Sports Complex Vegetation Planting	Landscaping works to include tree planting to increase shade, creation of green spaces, and beautification of public open space next to the Diamond Valley Sports Complex	Aug-22	Jun-23	\$ 38,302	\$ 38,302
VIC	Nilumbik Shire Council	3	Community	Kangaroo Ground War Memorial, Caretaker's Cottage	Restoration of cottage and structural improvements to community facility (which will be generally accessible to the public)	Sep-22	Jun-23	\$ 130,000	\$ 110,000
VIC	Nilumbik Shire Council	3	Community	Directional and wayfinding signage	Direction and wayfinding signage of Council's open space reserves	Apr-23	Jun-23	\$ 150,000	\$ 150,000
VIC	Nilumbik Shire Council	3	Community	Eltham Leisure Centre Chlorine Generator	Replacement and upgrade of existing Eltham Leisure Centre Chlorine Generator	Apr-23	Jun-23	\$ 90,000	\$ 90,000
VIC	Nilumbik Shire Council	3	Road	Eltham Leisure Centre kerbing, drainage and car parking	Upgrade of kerbing, drainage and car parking at the Eltham Leisure Centre	Jan-23	Jun-23	\$ 50,000	\$ 50,000
VIC	Nilumbik Shire Council	3	Road	Pavement maintenance	Programmed asphalt and spray sealing	Jan-23	Jun-23	\$ 200,000	\$ 200,000
VIC	Nilumbik Shire Council	3	Road	Footpaths	Works involving pedestrian infrastructure	Jan-23	Jun-23	\$ 160,000	\$ 160,000
VIC	Northern Grampians Shire Council	1	Community	Central Park Stawell - fence replacement	The existing perimeter fencing at Central Park is inconsistent, aged, and of poor amenity. It detracts from the heritage value of the park and historical features within. This reduces the levels of visitation by tourists and locals.	Jun-21	Dec-21	\$ 130,000	\$ 130,000
VIC	Northern Grampians Shire Council	1	Community	Central Park Stawell - hard surfaces works	The condition of the concourse, concrete paths and surrounds is poor, with trip hazards that require ongoing monitoring and maintenance. This negatively impacts on safety and the visitor experience to Central Park.	Mar-21	Jun-21	\$ 112,284	\$ 112,284
VIC	Northern Grampians Shire Council	1	Community	Heath Street Halls Gap - upgrade works (car parking, footpaths, landscaping)	There is currently insufficient car parking in Halls Gap for the peak tourism periods, undefined spaces for pedestrians and vehicles, increasing the risk of collisions, and the commercial land along Heath Street is underutilised.	Feb-21	Jun-21	\$ 330,000	\$ 330,000
VIC	Northern Grampians Shire Council	1	Community	Lord Nelson Park St Arnaud - traffic diversion	Currently, vehicle access to the Lord Nelson Park netball courts is between the courts and the new Multipurpose Clubrooms site, which will result in conflict between pedestrians and vehicles.	Oct-20	Dec-20	\$ 100,000	\$ 100,000
VIC	Northern Grampians Shire Council	1	Community	St Arnaud Civic Precinct - Market Square - play area	The existing play space at Market Square does not cater to all abilities, making it inaccessible to some children. This project will also result in more natural spaces for social and sensory play for younger children.	May-21	Jun-21	\$ 180,000	\$ 179,173
VIC	Northern Grampians Shire Council	1	Community	Napier Street St Arnaud - streetscape	The existing concrete pathways present accessibility barriers to shops and have started to heave, causing potential trip hazards. This section of the main street also has less foot traffic and therefore less activity for local businesses.	Jan-21	Jun-21	\$ 435,000	\$ 335,900
VIC	Northern Grampians Shire Council	1	Road	Napier Street St Arnaud - town centre road rehabilitation	The road pavement in sections of the main street of St Arnaud are currently in a poor condition and have a very steep crossfall. This road has a high pedestrian use. Crossfall will become the standard 3% crossfall, improving accessibility.	Feb-21	Dec-21	\$ 270,000	\$ 270,000
VIC	Northern Grampians Shire Council	1	Community	Napier St, St Arnaud - Construction of pavement, grapevines, kerbing	The existing concrete pathways present accessibility barriers to shops and have started to heave, causing potential trip hazards. This section of the main street also has less foot traffic and therefore less activity for local businesses.	Apr-21	Jun-21	\$ 300,700	\$ 231,686



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Northern Grampians Shire Council	2	Community	St Arnaud Tennis Club Building Renewal: painting/Improvements to community facilities	Upgrade of clubrooms to include social space and compliant amenities. Audit of facilities revealed extensive pest damage and structure failure. Building requires complete upgrade.	May-22	Aug-22	\$ 220,000	\$ 220,000
VIC	Northern Grampians Shire Council	2	Road	Landsborough Road Bridge Renewal - Kindred Road: Bridge works	The bridge barrier is non-conforming and the structure is not competent for supporting the current higher mass limit vehicle loads. Bridge will be strengthened to cater for heavy vehicle loads and new guardrails installed.	Jan-21	Sep-21	\$ 160,000	\$ 85,000
VIC	Northern Grampians Shire Council	2	Road	Willaring Road Culvert Upgrade: Bridge works	Currently a 600 diameter reinforced concrete pipe culvert in a floodway/ford, subject to regular flooding of up to 3 metres depth. Unsafe large 'dip' in the road that is close to a bend where speeds are up to 100km/hour. New multi-cell box culvert and guardrail above nominal flood level will be constructed.	Jan-22	Dec-22	\$ 250,000	\$ 135,000
VIC	Northern Grampians Shire Council	2	Road	Sloane Street Roundabout Rehabilitation: Traffic improvement	Works to return a roundabout on a main vehicular thoroughfare in Stawell to its original standard	Jan-21	Nov-21	\$ 118,379	\$ 118,379
VIC	Northern Grampians Shire Council	2	Community	Newton Street, Stawell Kerb & Channel/Footpath Installation: Bicycle and Walking Paths	Currently a residential area without an off road path for pedestrians. Install 230m of Kerb & Channel/Footpath on Newton Street from Napier Street.	Jan-21	Dec-21	\$ 156,000	\$ 156,000
VIC	Northern Grampians Shire Council	2	Community	Bowen Street, St Arnaud Kerb & Channel/Footpath Installation: Bicycle and Walking Paths	Currently a residential area without an off road path for pedestrians. Install kerb and footpath on Bowen Street from intersection of Alma St to Inkerman St, and footpath only from Inkerman St to Millett St.	Aug-21	Oct-22	\$ 179,000	\$ 179,000
VIC	Northern Grampians Shire Council	2	Community	Grampians Road, Halls Gap Pedestrian Crossing: Bicycle and Walking Paths	Install a pedestrian crossing outside the Visitor Information Centre in Halls Gap to enable safe access to the bus stop, playground and swimming pool.	Jan-21	Oct-21	\$ 112,000	\$ 112,000
VIC	Northern Grampians Shire Council	2	Road	Patrick Street, Stawell: Drainage	Drainage improvement works between houses on Patrick St and Harness Racing Club.	Jan-21	Mar-22	\$ 89,000	\$ 89,000
VIC	Northern Grampians Shire Council	2	Road	McLaughlin Street, Stawell Kerb & Channel/Footpath/Drainage Installation: Drainage	Drainage improvements works to prevent water from flooding multiple sheds and causing property damage. 105m of kerb and footpath will also be installed along McLaughlin St.	Jan-22	Jan-22	\$ 207,000	\$ 207,000
VIC	Northern Grampians Shire Council	2	Road	Banyena Road, Banyena Final Seal: Resealing	Second sealing of a recently rehabilitated section of road	Jan-21	Jun-21	\$ 45,000	\$ 45,000
VIC	Northern Grampians Shire Council	2	Road	Trajul Road, Halls Gap Final Seal: Resealing	Second sealing of road after the initial primer seal, to finish the conversion from unsealed to sealed road.	Jan-21	Aug-22	\$ 30,000	\$ 30,000
VIC	Northern Grampians Shire Council	2	Community	Outdoor Spectator Access and Seating, North Park: Improved Accessibility of Community Facilities and Areas	Installation of outdoor access ramps, steps and concrete seating for football spectators at the North Park Clubrooms.	Jan-22	Aug-22	\$ 112,000	\$ 112,000
VIC	Northern Grampians Shire Council	2	Road	Stuart Mill Low Road, Carapooee further widening & sealing: Widening	Initial primer seal and final seal of previous widening works, and additional widening and sealing works to additional road sections.	Jan-21	Apr-22	\$ 50,000	\$ 50,000
VIC	Northern Grampians Shire Council	3	Community	Additional Play Equipment at Market Square, St Arnaud: Playgrounds and Skate parks	Installation of additional play equipment at Market Square, St Arnaud to deliver an additional stage of the Junior Play Area.	Jul-22	Jun-23	\$ 110,000	\$ 110,000
VIC	Northern Grampians Shire Council	3	Community	Lord Nelson Park Lighting Upgrade, St Arnaud: Sporting and recreation facilities	Lighting upgrade for Lord Nelson Park multipurpose sports grounds.	Jul-22	Jun-23	\$ 535,000	\$ 335,000
VIC	Northern Grampians Shire Council	3	Community	Central Park Change Rooms Stage 1, Stawell: Sporting and recreation facilities	Upgrades to the change rooms to be female-friendly compliant.	Jul-22	Jun-23	\$ 1,355,000	\$ 655,000
VIC	Northern Grampians Shire Council	3	Community	North Park Skate Park, Stawell: Playgrounds and Skate parks	Upgrade existing skate park facilities to create a welcoming, safe and fit for purpose space.	Jul-22	Jun-23	\$ 655,000	\$ 655,000
VIC	Northern Grampians Shire Council	3	Combination	St Arnaud Streetscape: Other	Undertake the continued development of the St Arnaud Streetscape. Works are in addition to sections completed as part of LRCI Phase 1. New works includes street scaping (footpath and kerb and channel), urban landscaping with grapevines, trees, and road rehabilitation.	Jan-22	Dec-22	\$ 425,387	\$ 425,387
VIC	Northern Grampians Shire Council	3	Community	Halls Gap Bike Path Extension: Bicycle and Walking Paths	Extension of the popular Bike Path through Halls Gap.	Jan-22	Dec-22	\$ 90,000	\$ 90,000
VIC	Northern Grampians Shire Council	3	Road	Halls Gap Vehicle Parking: Other	Roadside car parking in convenient locations to support the visitor economy in Halls Gap.	Jan-22	Dec-22	\$ 115,000	\$ 115,000
VIC	Northern Grampians Shire Council	3	Road	Gertrude Street, Stawell: Drainage	Kerb & channel works on Gertrude Street, Stawell to improve drainage.	Jul-22	Jun-23	\$ 270,000	\$ 270,000
VIC	Northern Grampians Shire Council	3	Road	Patrick Street Open Drain, Stawell: Drainage	Drainage improvement works at the open drain on Patrick Street, Stawell.	Jan-22	Dec-22	\$ 88,000	\$ 88,000
VIC	Northern Grampians Shire Council	3	Community	North Park, Stawell, Lighting for Soccer and Athletics Track: Sporting and Recreation Facilities	Installation of LED sports lighting on the North Park soccer pitch and athletics track	Sep-22	Jun-23	\$ 485,581	\$ 257,581
VIC	Northern Grampians Shire Council	3	Community	Stawell Library Redevelopment: Painting/Improvements to community facilities	Redevelop the Stawell Library to deliver a new multi-purpose space, updated cabinetry, computer desks, movable shelving and a public access kitchenette.	Sep-22	Jun-23	\$ 940,000	\$ 300,000
VIC	Pyrenees Shire Council	1	Community	Construction of new footpath link to link the main street of Avoca and community facilities.	Community facilities are currently non accessible by a safe footpath access.	Sep-20	Dec-20	\$ 180,000	\$ 120,000
VIC	Pyrenees Shire Council	1	Community	Construction of new footpath link to link key recreational and educational facilities to residential areas, South Street Footpath	Facilities are currently non accessible by a safe footpath access.	Jun-21	Jun-21	\$ 200,000	\$ 200,000
VIC	Pyrenees Shire Council	1	Community	Construction of new footpath link to residential areas and community facilities including educational, civic and recreational facilities, Linton Carngham Road Footpath	Facilities are currently non accessible by a safe footpath access.	May-21	Jun-21	\$ 250,000	\$ 150,000
VIC	Pyrenees Shire Council	1	Community	Redevelopment of football / netball / golf clubroom, change rooms and meeting facilities, Lexton Recreation Reserve	Existing facilities do not meet the needs of the community.	Nov-20	Jun-21	\$ 2,700,000	\$ 684,921
VIC	Pyrenees Shire Council	1	Road	Traffic Safety improvements to intersection including outstands, line marking and signage, Intersection of Linton Carngham and Smythesdale Snake Valley Roads	Poor delineation of intersection including safety issues for pedestrians.	May-21	Jun-21	\$ 90,000	\$ 90,000
VIC	Pyrenees Shire Council	1	Community	Renewal of mechanical systems at pools, Landsborough Swimming Pool	Current infrastructure is in poor condition.	Aug-20	Dec-20	\$ 100,000	\$ 50,000
VIC	Pyrenees Shire Council	1	Community	Replacement of aging assets to meet current fencing standards, Landsborough Swimming Pool	Current fencing assets are at the end of their life and do not meet current fencing requirements.	Aug-20	Dec-20	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	2	Community	Tanwood Avenue of Honour	Landscaping improvements including renewal of a highly regarded local area of importance.	Nov-21	Mar-22	\$ 71,500	\$ 71,500
VIC	Pyrenees Shire Council	2	Community	Growing our Tree Canopy	Landscaping improvements including amenity and shade opportunity improvements within townships.	Jul-21	Nov-21	\$ 50,000	\$ 50,000
VIC	Pyrenees Shire Council	2	Road	Resilient Floodways	Bridge Works – improving floodways to be more resilient to intense rain events.	Jul-21	Dec-21	\$ 154,000	\$ 154,000
VIC	Pyrenees Shire Council	2	Road	Road Construction of Orme Street, Avoca (Pyrenees Hwy to Pearson St)	Sealing a section of Orme Street, Avoca which is currently unsealed.	Jun-21	Dec-21	\$ 120,000	\$ 120,000
VIC	Pyrenees Shire Council	2	Road	Road Upgrades including Wright St, Crowlands	Widening of Wright Street Crowlands to improve safety and access for large vehicles.	Sep-21	Dec-21	\$ 330,863	\$ 330,863
VIC	Pyrenees Shire Council	2	Community	Footpath Improvements –Avoca	Bicycle and walking paths – works include rehabilitation and upgrade works to improve pedestrian access.	Jun-21	Dec-21	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	2	Community	Synthetic Green Installation – Waubra Bowls Club	Sporting & Recreation Facilities – to replace Waubra grass bowls green with Synthetic green	Jul-21	Dec-21	\$ 300,000	\$ 300,000
VIC	Pyrenees Shire Council	3	Community	Vehicle Parking -Amphitheatre Post Office - Off-road Car Parks	Formalise vehicle parking at the Amphitheatre Post Office to improve safety and accessibility for service users -	Jan-22	Jun-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Community	Swimming Pool carpark upgrade – Avoca - Off-road Car Parks	Upgrade Swimming Pool carpark including resurface, landscaping and shade tree planting to improve function and amenity.	Apr-22	Oct-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Community	Electric Vehicle recharging station – Avoca - Other	Encourage and prolong visitation (expenditure in towns), support residents to transition to a more sustainable transport option, demonstrate progressiveness to the community.	Jan-22	Dec-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Community	Beaufort Footpath construction (motel to Olinda Street) 840m - Bicycle and Walking Paths	To provide critical pedestrian connectivity and improve liveability and health whilst decreasing the dependency on motor vehicles for local retail and services.	Jan-22	Mar-23	\$ 250,000	\$ 250,000
VIC	Pyrenees Shire Council	3	Community	Beaufort Lake Foreshore Project – Stage two BBQ Shelter - Picnic Shelters or Barbeque Facilities at Community Parks	Deliver critical community infrastructure. Support additional and all weather use of the precinct.	Jan-22	Mar-23	\$ 330,000	\$ 330,000
VIC	Pyrenees Shire Council	3	Community	Hall improvements – Raglan - Sporting and recreation facilities	Roof and cladding works to improve function to enable a higher level of community use.	Jan-22	Oct-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Community	Power upgrade to recreation reserve – Beaufort - Sporting and recreation facilities	Power upgrade to recreation reserve to facilitate future sports lighting upgrade, improve function and amenity.	Jan-22	Mar-23	\$ 230,000	\$ 230,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Pyrenees Shire Council	3	Community	Electric Vehicle recharging station – Beaufort - Other	Encourage and prolong visitation (expenditure in towns), support residents to transition to a more sustainable transport option, demonstrate progressiveness to the community.	Jan-22	Dec-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Road	Stockyard Hill Road improvement (1.3km) - Reconstruction	Road improvement required due to impacts from constructing the Stockyard Hill windfarm.	Jan-22	Jun-22	\$ 380,000	\$ 251,984
VIC	Pyrenees Shire Council	3	Community	Avoca Footpath construction - Bicycle and Walking Paths	To provide an improved level of connectivity and accessibility.	Jan-22	Jun-23	\$ 300,000	\$ 300,000
VIC	Pyrenees Shire Council	3	Community	Footpath development – Moonambel - Bicycle and Walking Paths	Footpath development in Moonambel between town centre and tourist locations. Improved link between township and tourist facilities.	Jan-22	Dec-22	\$ 100,000	\$ 100,000
VIC	Pyrenees Shire Council	3	Community	Beaufort Lake walking trail and associated infrastructure upgrade - Bicycle and Walking Paths	Replace / repair unsafe and failing infrastructure to support an increase in usage. Works will support tourism and visitation, and community health and wellbeing.	Jan-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Pyrenees Shire Council	3	Road	Crowlands – Eversley Road – 1km upgrade (between twin bridges and section of funded upgrade) - Reconstruction	Road reconstruction to finalise key link road upgrade.	Sep-22	Mar-23	\$ 500,000	\$ 500,000
VIC	Rural City of Wangaratta	1	Road	Sandford Road Full reconstruction of a section of Sandford road to allow full access for all vehicle types. The increased road pavement thickness will vastly improve load capacity and grade improvements will be made to the approaches at the railway crossing. It also includes drainage upgrades and the addition of footpath, kerb and channel.	Currently there is a 2km detour but many vehicles avoid this detour due to the rail crossing and traffic congestion using a number of back roads and residential streets.	Feb-21	Oct-21	\$ 997,870	\$ 498,935
VIC	Rural City of Wangaratta	1	Community	Wangaratta Sports and Aquatic Precinct - Barr 2 Irrigation	Lack of smart irrigation resulting in water wastage, inconsistencies in the ground surface causing community dissatisfaction	Mar-21	Jun-21	\$ 26,339	\$ 26,339
VIC	Rural City of Wangaratta	1	Road	19 Fisher Lane, Wangaratta - Culvert Replacement	The existing drainage structure is past useful life and reconstruction of the road over the culvert and approaches.	Feb-21	Aug-21	\$ 251,000	\$ 244,685
VIC	Rural City of Wangaratta	1	Road	Rose River Road - Gravel Re-sheeting	Deformations and corrugations in existing road	Jan-21	Jun-21	\$ 324,982	\$ 324,982
VIC	Rural City of Wangaratta	1	Community	Town Entrances - Landscaping	Unstructured, inconsistent and sometimes 'bitty' landscape treatments at both entrances. Visually cluttered roadside environment dominated by excessive signage and redundant signs.	Jul-21	Dec-21	\$ 125,000	\$ 125,000
VIC	Rural City of Wangaratta	1	Community	Wangaratta Airport - Fire Safety Services	The problem being address is the lack of suitable large hanger space within the aerodrome for modern aircraft and the businesses that support them.	Jan-21	Sep-21	\$ 268,654	\$ 234,179
VIC	Rural City of Wangaratta	1	Road	Murphy Street - Carpark Upgrade	Existing pavement is past useful life	Mar-21	Mar-21	\$ 65,474	\$ 61,000
VIC	Rural City of Wangaratta	2	Road	Brash Ave Kerb and Channel 02231	Drainage improvements - Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Jul-21	Apr-22	\$ 221,927	\$ 221,927
VIC	Rural City of Wangaratta	2	Road	Langland Street Kerb and Channel 02224	Drainage improvements - Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Jul-21	Apr-22	\$ 187,119	\$ 187,119
VIC	Rural City of Wangaratta	2	Road	Gravel Resheeting 01997	Docker Carboor road, Allans Lane, Lake Buffalo Road, Benalla Whitfield Road, Cluggs Road, Wises Road, Duffus Road, Sheppard Road, Clear Creek Road, Ambrosio Road	Jul-21	Jun-22	\$ 1,662,826	\$ 1,012,510
VIC	Rural City of Wangaratta	2	Community	Town Entrances	Landscaping Upgrade of the South bound Wangaratta Entrance	Sep-21	Mar-22	\$ 100,000	\$ 100,000
VIC	Rural City of Wangaratta	2	Community	RJ Barry Fountain 03006	Upgrade of the CBD fountain to previous working capacity	Sep-21	Nov-21	\$ 11,867	\$ 11,867
VIC	Rural City of Wangaratta	2	Community	WSAC Shade Sail 02218	Installation of shade for sun protection for community events at the new 50m pool	Jul-21	Dec-21	\$ 75,804	\$ 75,804
VIC	Rural City of Wangaratta	2	Community	Whorouly Kinder Upgrade	Extension of amenities and office space	Oct-21	Mar-22	\$ 89,158	\$ 89,158
VIC	Rural City of Wangaratta	2	Community	Gallery	Roof replacement	Oct-21	Mar-22	\$ 52,279	\$ 52,279
VIC	Rural City of Wangaratta	2	Community	Edl Community Hall	Roof replacement	Oct-21	Mar-22	\$ 32,000	\$ 32,000
VIC	Rural City of Wangaratta	2	Community	Showground Ticket Office	Roof replacement and upgrade	Oct-21	Mar-22	\$ 20,600	\$ 20,600
VIC	Rural City of Wangaratta	3	Community	Stock Bridge: Ovens River Pedestrian Bridge: Improved Accessibility of Community Facilities and Areas	Replacement of Bridge Lighting (LED).	Jul-22	Jun-23	\$ 20,000	\$ 20,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Art Gallery, 56 Ovens Street Wangaratta: Painting/Improvements to community facilities	External and Internal Painting Repoint external brick work Electrical Rewiring Door Replacements	Jul-22	Jun-23	\$ 67,000	\$ 67,000
VIC	Rural City of Wangaratta	3	Community	Christopher Robin Kindergarten, 1A Ely Street Wangaratta: Painting/Improvements to community facilities	Roof replacement Replace floor coverings	Jul-22	Jun-23	\$ 55,000	\$ 55,000
VIC	Rural City of Wangaratta	3	Community	Splash Park, Mitchell Avenue Reserve Wangaratta: Sporting and recreation facilities	Replace water supply line	Jul-22	Jun-23	\$ 50,000	\$ 50,000
VIC	Rural City of Wangaratta	3	Community	Eldorado Hall, 94 Main Street Eldorado: Painting/Improvements to community facilities	Replace floor coverings	Jul-22	Jun-23	\$ 8,000	\$ 8,000
VIC	Rural City of Wangaratta	3	Community	Glenrowan Pre School, 160 Old Hume Hwy Glenrowan: Painting/Improvements to community facilities	Replace floor coverings Replace stormwater gutter and downpipes Repaint - external building	Jul-22	Jun-23	\$ 35,000	\$ 35,000
VIC	Rural City of Wangaratta	3	Community	Milawa Hall, 181 Milawa-Bobinawarra Road MILAWA: Painting/Improvements to community facilities	Internal Painting Various repairs and maintenance	Jul-22	Jun-23	\$ 100,000	\$ 100,000
VIC	Rural City of Wangaratta	3	Community	South Wangaratta Soccer Club, 58 Shanley Street Wangaratta: Painting/Improvements to community facilities	Bathroom and changerooms renewal	Jul-22	Jun-23	\$ 70,000	\$ 70,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Children Service Centre, 1 Handley Street Wangaratta: Other - Municipal Buildings	Renew and upgrade bathrooms to all childcare rooms.	Jul-22	Jun-23	\$ 50,000	\$ 50,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Library, 21 Docker Street Wangaratta: Other - Municipal Buildings	Upgrade alarm system Install AC in Community Room Replace water damaged ceiling Internal painting - foyer	Jul-22	Jun-23	\$ 32,000	\$ 32,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Performing Arts Centre, 37 Ovens Street Wangaratta: Other - Municipal Buildings	Bathroom renewal - Toilet and hand dryer replacements PA and Audio System upgrades Internal Painting	Jul-22	Jun-23	\$ 85,000	\$ 85,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Sports Development Centre, Golf Links Lane Wangaratta: Painting/Improvements to community facilities	Install AC	Jul-22	Jun-23	\$ 40,000	\$ 40,000
VIC	Rural City of Wangaratta	3	Community	Whitfield Rec Reserve (Tennis Clubrooms), 6167 Mansfield-Whitfield Road WHITFIELD: Painting/Improvements to community facilities	Restump and Replace floor Roof flashing and gutter replacement	Jul-22	Jun-23	\$ 15,000	\$ 15,000
VIC	Rural City of Wangaratta	3	Community	Wangaratta Sports and Aquatic Centre, Schilling Drive Wangaratta: Sporting and recreation facilities	Renew change room seating café renewal Wet Deck drain replacement Skylight replacement Install pool deck bench seats	Jul-22	Jun-23	\$ 64,500	\$ 64,500

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Rural City of Wangaratta	3	Community	HP Barr Community Multipurpose Centre, Schilling Drive: Painting/Improvements to community facilities	Internal Painting Floor covering replacement	Jul-22	Jun-23	\$ 8,000	\$ 8,000
VIC	Rural City of Wangaratta	3	Community	Whorouly Pre School, 10 Church Street, Whorouly: Painting/Improvements to community facilities	Replacement building gutters	Jul-22	Jun-23	\$ 8,000	\$ 8,000
VIC	Rural City of Wangaratta	3	Community	Whorouly Rec Reserve Playground, 9 Memorial Park Drive Whorouly: Sporting and recreation facilities	Shade sail replacement	Jul-22	Jun-23	\$ 5,500	\$ 5,500
VIC	Rural City of Wangaratta	3	Community	Whorouly Rec Reserve Pump Shed, 9 Memorial Park Drive Whorouly: Sporting and recreation facilities	Pump Shed replacement	Jul-22	Jun-23	\$ 10,000	\$ 10,000
VIC	Rural City of Wangaratta	3	Community	Aerodrome, 72 Brian Higgins Drive, Greta: Other	External Building – brickwork and fascia renewal Replace fire pump shed	Jul-22	Jun-23	\$ 17,000	\$ 17,000
VIC	Rural City of Wangaratta	3	Community	Public Toilets – Oxley, Soldiers Memorial Reserve Green Street Oxley: Toilet Blocks	Floor Replacement	Jul-22	Jun-23	\$ 10,000	\$ 10,000
VIC	Rural City of Wangaratta	3	Community	Public Toilets - Wangaratta Bike Hub, Corner Ford and Ryley Street Wangaratta: Toilet Blocks	Floor Replacement	Jul-22	Jun-23	\$ 20,000	\$ 20,000
VIC	Rural City of Wangaratta	3	Community	Public Toilets – Cheshunt, Cheshunt Recreation Reserve 454 King Street Cheshunt: Toilet Blocks	Replace toilet and fixtures, painting	Jul-22	Jun-23	\$ 10,000	\$ 10,000
VIC	Rural City of Wangaratta	3	Road	Carmody Road, Peechelba East, From Jones Swamp Road west for 2.5km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 103,467	\$ 103,467
VIC	Rural City of Wangaratta	3	Road	Robinson Road, Peechelba East, From Jones Swamp Road west to Angle Road for 2.5km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 103,467	\$ 103,467
VIC	Rural City of Wangaratta	3	Road	Wises Road, Peechelba East, From Boundary Road to Thompson Lane. 3.8 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 157,270	\$ 157,270
VIC	Rural City of Wangaratta	3	Road	Thompson Road, Peechelba East, From Teagues Road west for 1.4km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 57,942	\$ 57,942
VIC	Rural City of Wangaratta	3	Road	Seymour Road, Peechelba East, From Jones Swamp Road to Wises Road. 853 m: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 35,303	\$ 35,303
VIC	Rural City of Wangaratta	3	Road	Naylors Road, Springhurst, From Cemetery Road to End. 2.7km: Sheeting / Re-sheeting	Naylors Road, Springhurst, From Cemetery Road to End. 2.7km: Sheeting / Re-sheeting Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 111,744	\$ 111,744
VIC	Rural City of Wangaratta	3	Road	Williams Lane, Oxley Flats, From Oxley Flats Road to Cockcrofts Lane. 1.6 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 66,219	\$ 66,219
VIC	Rural City of Wangaratta	3	Road	Nankervis Lane, Oxley, From Wangaratta-Whitfield Road to End of Road. 1.2 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 49,664	\$ 49,664
VIC	Rural City of Wangaratta	3	Road	Allans Lane, Bobinwarrah, From Whorouly-Bobinwarrah Road to Docker-Carboor Road. 2.1 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 86,912	\$ 86,912
VIC	Rural City of Wangaratta	3	Road	Ferguson Lane, Bowmans Forest, From Great Alpine Road to Seal Change. 1.85 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 76,566	\$ 76,566
VIC	Rural City of Wangaratta	3	Road	Kerrs Road, Milawa, From Oxley Flats Road to Allans Lane. 1.1 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 45,526	\$ 45,526
VIC	Rural City of Wangaratta	3	Road	Kneebones Gap Road, Bobinwarrah, From Carboor Everton Road, East for 4 km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 165,547	\$ 165,547
VIC	Rural City of Wangaratta	3	Road	Moyhu-Hansonville Road, Greta West, From Reserve Road to 15 Mile Creek Road. 1.6km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 66,219	\$ 66,219
VIC	Rural City of Wangaratta	3	Road	15 Mile Creek Road, Greta South, From Mcleans Road South for 4.1km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 169,686	\$ 169,686
VIC	Rural City of Wangaratta	3	Road	Harpers Lane, Greta South, From Wangaratta-Kilfeera Road south for 1.5km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface.	Jul-22	Jun-23	\$ 62,080	\$ 62,080
VIC	Rural City of Wangaratta	3	Road	Oxley-Greta West Road, Greta West, From Wangaratta-Kilfeera Road to Docker-Greta West Road. 2.2km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 91,051	\$ 91,051
VIC	Rural City of Wangaratta	3	Road	McLeans Road, Greta West, From 15 Mile Creek Road south for 2.4km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 99,328	\$ 99,328
VIC	Rural City of Wangaratta	3	Road	Upper Rose River Road, Rose River, from Rose River Road west for 3km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 124,160	\$ 124,160
VIC	Rural City of Wangaratta	3	Road	Paradise Falls Road, Cheshunt, From Second Bridge (BN385) west for 2.7km: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 111,744	\$ 111,744
VIC	Rural City of Wangaratta	3	Road	Hodges Lane, Moyhu, (RD001628) west for 1.6km starting from 1.08km chainage: Sheeting / Re-sheeting	Prepare, Supply and Lay 130mm depth gravel surface	Jul-22	Jun-23	\$ 44,698	\$ 44,698
VIC	Rural City of Wangaratta	3	Community	Moyhu Hall Refurbishment: Painting/Improvements to community facilities	Renewal of existing hall to bring up to compliance and building regulation safety standards including: -Roof Replacement -Restump and replace Floor -Replace all Windows and Doors -Ceiling Repair -Replace Electrical Wiring -External Masonry repairs	Jul-22	Jun-23	\$ 350,000	\$ 350,000
VIC	Rural City of Wangaratta	3	Combination	Wangaratta Town Entrances – North Bound: Landscaping Improvements	Landscaping Upgrade of the North bound Wangaratta Entrance •Improvements and addition to the existing soil base within the median strips on Parfitt Rd •Irrigation installation to median strips •Planting of trees and shrubs to median strips •Formalisation of garden edging •Concreting of median strip termination ends	Jul-22	Jun-23	\$ 100,000	\$ 100,000
VIC	Rural City of Wangaratta	3	Community	Merriwa Park Retaining Wall: Landscaping Improvements	Upgrade and reinforce retaining wall in Merriwa Park	Jul-22	Oct-22	\$ 602,426	\$ 49,496
VIC	South Gippsland Shire Council	1	Road	Road works - Clancy's Road, Korumburra	Improved quality of road surface by eliminating corrugations and potholes. Improved safety for traffic via increased useable road width. Reduction in dust from road impacting nearby residents. Reduced maintenance costs for a sealed road compared to a gravel road.	Nov-20	Dec-21	\$ 2,305,370	\$ 732,573
VIC	South Gippsland Shire Council	1	Road	Road works - Atherton Drive, Venus Bay	To improve access to No 5 beach and address current traffic hazard and dust issues, particularly in the busy summer period.	Sep-20	Oct-20	\$ 100,701	\$ 100,701



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	South Gippsland Shire Council	1	Road	Road works - Loch Poowong Road	This road carries 947 vehicles per day with 23.3% commercial vehicles. Pavement of this section of the road has deteriorated severely due to low subgrade strength & higher commercial vehicle usage.	Oct-20	Jun-22	\$ 510,671	\$ 510,671
VIC	South Gippsland Shire Council	1	Community	Redevelopment of Poowong Recreation Reserve	Current courts are in poor condition and non-compliant for netball in terms of run-off requirements and lighting.	Oct-20	Dec-20	\$ 396,289	\$ 221,728
VIC	South Gippsland Shire Council	1	Road	Road rehabilitation bundle	Bena Kongwak Road, Bena - width varies from 5.8 to 6.0 metres. This section of road has no road shoulders, with drop offs into deep table drains that pose as a safety hazard for motorists.  Ferrier Street, Korumburra - assets including footpaths, kerb & channel and road pavement have reached the end of their usable lives based on condition surveys and need to be upgraded.  Old Waratah Road, Fish Creek - the kerb and channel and road surface are in poor condition and this section of road has complaints of excessive speed along the road from local residents, hence the decision to include slow points to reduce traffic speeds.	Dec-20	Mar-22	\$ 612,728	\$ 550,000
VIC	South Gippsland Shire Council	1	Community	Port Welshpool Marine Search and Rescue Hub Redevelopment Project	The existing buildings are in a state is disappear and it is not considered feasible to undertaken any repair works. Therefore it is proposed to construct facilities that will meet the requirements expected by the community.	Jan-21	Aug-21	\$ 134,000	\$ 134,000
VIC	South Gippsland Shire Council	1	Road	Nicholls Road - Culvert Replacement	The culvert is damaged and will continue to fail if not replaced	Jun-21	Mar-22	\$ 134,858	\$ 134,858
VIC	South Gippsland Shire Council	2	Community	Municipal Lighting Project – Category V and P lights across the Shire	Street lighting project – upgrading inefficient streetlights across the Shire to more efficient LED alternatives.	Feb-22	Jun-22	\$ 900,000	\$ 867,032
VIC	South Gippsland Shire Council	2	Combination	Port Welshpool Boat Ramp Car Park Enhancement Project	Off road carparks - upgrade the existing unsealed car park to a sealed surface with formalised parking and directional movement along with associated kerb and channelling.	Mar-22	Nov-22	\$ 1,500,000	\$ 1,500,000
VIC	South Gippsland Shire Council	3	Road	Upper Commercial Street, Korumburra – Reconstruction	Construction of a road where no road existed on that alignment before.	Sep-22	Jun-23	\$ 750,000	\$ 750,000
VIC	South Gippsland Shire Council	3	Combination	Municipal Lighting Upgrade Project – Phase 2 - Replacement of Light Bulbs in Street Lights	Self-explanatory	Jul-22	Sep-22	\$ 200,000	\$ 200,000
VIC	South Gippsland Shire Council	3	Community	Recreation Stadiums Allocations (Welshpool, Leongatha, Korumburra, Poowong, Meeniyah, Foster) - Painting/Improvements to community facilities	Community facilities include community centres, community halls, childcare centres, educational establishment, club houses, and entertainment facilities	Oct-22	Jun-23	\$ 300,000	\$ 300,000
VIC	South Gippsland Shire Council	3	Combination	Electric Vehicles (EV) Charging Stations (6 locations) – other	Self – explanatory	Aug-22	Jun-23	\$ 670,000	\$ 550,000
VIC	South Gippsland Shire Council	3	Community	Mirboo North Pool Car Park - Off-road Car Parks	Such as off-road car parks at sporting grounds or parks	Oct-22	Dec-22	\$ 400,000	\$ 400,000
VIC	South Gippsland Shire Council	3	Community	Leongatha Early Learning Centre (LELC) Carpark – Off-road Car Parks	Such as off-road car parks at sporting grounds or parks	Sep-22	Mar-23	\$ 250,000	\$ 200,000
VIC	South Gippsland Shire Council	3	Road	Wonga Square Top Slip, Foster North - Rehabilitation	Work to return a road to its original standard	Oct-22	May-23	\$ 600,000	\$ 500,000
VIC	South Gippsland Shire Council	3	Road	Simons Lane, Leongatha – Reconstruction	Rebuilding a road that already exists (can include upgrading)	Sep-22	May-23	\$ 2,500,000	\$ 1,019,062
VIC	South Gippsland Shire Council	3	Community	Recreation Reserves Oval Lighting Upgrades (Fish Creek and Meeniyah) - Sporting and recreation facilities	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Oct-22	Jun-23	\$ 600,000	\$ 250,000
VIC	South Gippsland Shire Council	3	Community	Korumburra Showground Change Room Facilities Upgrade - Sporting and recreation facilities	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Oct-22	Jun-23	\$ 1,500,000	\$ 600,000
VIC	Southern Grampians Shire Council	1	Road	Additional rural Culvert and Drainage Works	failing assets and avoid potential risk	Jul-20	Jun-21	\$ 278,925	\$ 278,925
VIC	Southern Grampians Shire Council	1	Community	Improved Accessibility of Community Facilities and Areas, Lake Hamilton Aquatic Facilities	Refurbishment of amenity facilities that are old and non compliant with Universal Design Principles and requirements.	Jul-20	Jun-21	\$ 140,338	\$ 140,338
VIC	Southern Grampians Shire Council	1	Community	Additional Township Footpath Repairs, Multiple Local Roads within Southern Grampians Shire	Improve safety	Jul-20	Sep-21	\$ 160,239	\$ 160,239
VIC	Southern Grampians Shire Council	1	Community	Upgrade street lights to LED (working with Department of Transport (previously VicRoads), Grampians Shire	Reduce costs and greenhouse gas emissions from street lighting	Nov-20	Sep-21	\$ 320,000	\$ 320,000
VIC	Southern Grampians Shire Council	1	Community	Landscaping, Hamilton Gateways - Coleraine Road - Market Place to Glenelg Hwy	Coleraine Road has been identified in the Hamilton Structure Plan as a priority for landscaping due to the substantial regional traffic on this town entrance.  The project has been supported through Council Briefings and is consistent with strategic objectives to enhance Hamilton's gateway entrances which improve the "sense of arrival" to the town and deliver intergenerational outcomes for a relative low cost.	Jul-20	Jun-21	\$ 227,462	\$ 227,462
VIC	Southern Grampians Shire Council	1	Community	Dunkeld Visitor Hub - Car parking and drainage, landscaping for the Grampians Peaks Trail head.	Improve visitor economy. Improved road surfacing and drainage. Improved community infrastructure.	Jul-20	Jun-21	\$ 392,370	\$ 392,370
VIC	Southern Grampians Shire Council	1	Community	Fabricate and install lift, Hamilton Gallery	Improve accessibility of community facilities. Currently only access via stairs.	Feb-21	Sep-21	\$ 200,000	\$ 200,000
VIC	Southern Grampians Shire Council	1	Road	Installing rural number plates at the entrance of all rural addresses (outside townships), Southern Grampians Shire	Emergency Services and Other Services not able to quickly locate rural addresses	Jul-20	Jun-21	\$ 100,666	\$ 100,666
VIC	Southern Grampians Shire Council	1	Road	Portland Road, Hamilton – Construction of new roads and drainage	Traffic/ Stock Crossing Safety	May-22	May-22	\$ 165,254	\$ 165,254
VIC	Southern Grampians Shire Council	2	Community	Pedrina Park Netball Courts (same location) 335 North Boundary Road Hamilton Vic 3330 X Coordinate #590698 Y Coordinate #5824139 Long #142.0292001 Lat # -37.72552835	Sporting and recreation facilities Safety and Health and Wellbeing Program Upgrade to Pedrina Park Netball Courts \$1,600,000 Council will fund balance of \$345,279 in next FY due to budget allocations	Apr-21	Jun-22	\$ 1,945,279	\$ 1,600,000
VIC	Southern Grampians Shire Council	2	Community	Pedrina Park Soccer Pitch (same location) 335 North Boundary Road Hamilton Vic 3330	Sporting and recreation facilities Safety and Health and Wellbeing Program Drainage Works Project to Soccer Pitch \$146,721	Feb-22	Jun-22	\$ 146,721	\$ 146,721
VIC	Southern Grampians Shire Council	3	Community	Melville Oval - Facilities Upgrade Project	Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Nov-22	Jun-23	\$ 8,400,000	\$ 3,970,508
VIC	Stonnington City Council	1	Road	Construction of kerb outstands, sub-surface drainage, soft landscaping and planting of new trees	Deterioration of aging road assets and established trees dying	Sep-20	Oct-20	\$ 88,695	\$ 70,000
VIC	Stonnington City Council	1	Road	Rehabilitation of existing deteriorated main drain	The main drain services a large catchment area. This project will maintain the function of the deteriorated main drain and reduce flooding potential and risk to the community.	Apr-21	Jun-21	\$ 363,155	\$ 228,182
VIC	Stonnington City Council	2	Road	Lansell Road Toorak St Georges Road to Heyington Place	Reconstruct kerbing, drainage upgrade, road resurfacing. To address displaced kerbing, aged road pavement and significant unravelling	Feb-21	Jun-21	\$ 132,494	\$ 132,494
VIC	Stonnington City Council	2	Road	Thomas Street South, Windsor	Reconstruction of pavement, footpath and kerbing to address road pavement failure and excessive cross fall	Aug-21	Dec-21	\$ 358,894	\$ 358,894
VIC	Stonnington City Council	2	Road	Davis Avenue South Yarra	Reconstruction of pavement, footpath and kerbing to address road pavement failure, flood mitigation and tree growth management	Aug-21	Mar-22	\$ 858,668	\$ 858,668
VIC	Stonnington City Council	2	Road	Sydare Avenue, Malvern East	Reconstruction of pavement, footpath and kerbing to address ageing road pavement	Apr-21	Mar-22	\$ 737,117	\$ 737,117
VIC	Stonnington City Council	2	Road	Cummins Grove, Malvern	Reconstruction of pavement, footpath and kerbing to address road pavement failure	Feb-21	Aug-21	\$ 576,751	\$ 576,751
VIC	Stonnington City Council	2	Road	Seymour Avenue, Armadale	Reconstruction of pavement, footpath and kerbing to address road pavement failure and excessive cross fall	Jan-22	Apr-22	\$ 627,988	\$ 627,988



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Stonnington City Council	3	Community	Orrong Romanis Recreation Centre: Roof Repairs	Improvements to community facilities  Water comes in through holes in the roof and it falls to the floor causing a safety hazard especially during netball and basketball games. There are also vermin inside the building and they are nesting in the roof. Both of these items are major health and safety issues. A new roof will also provide better insulation and thermal comfort for the players and families who use the recreation centre daily. If the roof is not fixed this year, we will not be able to support local netball games because it is too much of a risk.	Jun-22	Jul-22	\$ 200,000	\$ 200,000
VIC	Stonnington City Council	3	Community	Orrong Romanis Recreation Centre: New amenities in change rooms	Improvements to community facilities  Replace fittings and fixtures and install new partitions in the change rooms/toilets. This is a heavily used community facility and the change rooms are in need of updating as the fixtures and fittings are old. They are inefficient and not meeting the necessary standard. The partitions in between the cubicles are old and are not safe. Expect the plumbing will need to be altered once the fixtures are upgraded.	Jun-22	Jul-22	\$ 100,000	\$ 100,000
VIC	Stonnington City Council	3	Community	Central Park Regional Accessible Playground	Playgrounds and Skate parks (including all ability playgrounds)  Prepare playground site Install new accessible play equipment Build new accessible toilet facility Construct new pathways Install new park furniture Tree planting Construct garden beds Once completed the playground will be publicly accessible.	Jun-22	Oct-22	\$ 930,000	\$ 296,364
VIC	Strathbogrie Shire Council	1	Community	Construction of footpath, Spring Creek, Strathbogrie	Community amenity, Community safety	Nov-20	Jun-21	\$ 56,400	\$ 56,400
VIC	Strathbogrie Shire Council	1	Road	Upgrades to streetscapes across townships in shire	Community amenity, Community safety	Jun-21	Dec-22	\$ 676,800	\$ 676,800
VIC	Strathbogrie Shire Council	1	Road	Realignment, Intersection of Livingstone St and Ewings Road, Avenel	Driver visibility and sight line by intersection. Alignment to form a T intersection with Auxiliary Left and Right turn lanes to allow for uninterrupted traffic flow for though traffic.	Feb-21	Jun-21	\$ 225,600	\$ 225,600
VIC	Strathbogrie Shire Council	1	Community	Installation of solar photo voltaic system	Energy costs, sustainability	Aug-20	Nov-20	\$ 70,676	\$ 47,376
VIC	Strathbogrie Shire Council	1	Community	Improvement to reserve, Violet town Recreation Reserve	Community safety, disabled access, lack of flexibility for users, Lack of ability to hold public events	Dec-20	Jun-21	\$ 94,752	\$ 94,752
VIC	Strathbogrie Shire Council	1	Community	Reconstruction of netball courts, Violet town recreation reserve	Compliance, safety of use, lack of flexible use	Dec-20	Jun-21	\$ 338,640	\$ 338,640
VIC	Strathbogrie Shire Council	2	Community	Euroa	Construction of pedestrian bridge over Sevens Creek at The Rockies	Jul-21	Jun-22	\$ 560,000	\$ 560,000
VIC	Strathbogrie Shire Council	2	Road	Kirwans Bridge	Seal 2.6 km of Weir and Reidy Lake Roads to allow improved access due to reduced load limit on Kirwans Bridge	Jul-21	Dec-22	\$ 502,200	\$ 502,200
VIC	Strathbogrie Shire Council	2	Community	Avenel, Euroa, Violet Town, Nagambie	Upgrade to outdoor aquatic facilities – shade , pool liner ,other equipment	Jul-21	May-22	\$ 180,910	\$ 180,910
VIC	Strathbogrie Shire Council	3	Community	Strathbogrie	Streetscapes – Strathbogrie Still being finalised – combination of street furniture, plantings, drainage improvements	Nov-22	Jun-23	\$ 280,000	\$ 280,000
VIC	Strathbogrie Shire Council	3	Community	Nagambie	Streetscapes – Nagambie Still being finalised plantings, pedestrian improvements, planter boxes, street furniture	Nov-22	Jun-23	\$ 280,000	\$ 280,000
VIC	Strathbogrie Shire Council	3	Community	Violet Town	Streetscapes - Violet Town Still being finalised plantings, kerbing, accessible pathways, street furniture pedestrian improvements, planter boxes, street furniture	Nov-22	Jun-23	\$ 280,000	\$ 280,000
VIC	Strathbogrie Shire Council	3	Community	Euroa, Avenel, Longwood	Streetscapes – various Stage 2  Lighting Euroa Lighting Avenel Pedestrian bridge Longwood	Nov-22	Jun-23	\$ 160,000	\$ 160,000
VIC	Strathbogrie Shire Council	3	Community	Aquatics – Avenel, Euroa, Nagambie, Violet Town	Pool chlorinators for Violet Town and Nagambie as well as automatic cleaners for these pools plus Avenel and Euroa.  These works are new and previously unfunded	Nov-22	Jun-23	\$ 200,000	\$ 200,000
VIC	Strathbogrie Shire Council	3	Road	East end of Ash St. and south end of Livingston St., Avenel: Sealing	Sealing  Length: 400 m	Nov-22	Jun-23	\$ 60,000	\$ 60,000
VIC	Strathbogrie Shire Council	3	Road	Cree Street, Euroa - 130m Challenger to Hanbury: Sealing	Stabilising gravel pavement + seal  Length:130 m	Nov-22	Jun-23	\$ 20,000	\$ 20,000
VIC	Strathbogrie Shire Council	3	Road	White Street, Euroa 180m south of Kennedy: Sealing	Pavement widening – Kerb and Channel & asphalt surface  Length: 180m	Nov-22	Jun-23	\$ 80,000	\$ 80,000
VIC	Strathbogrie Shire Council	3	Road	Backwater Court, Kirwans Bridge): Sealing	Stabilising gravel pavement + seal –  Length: 360m	Nov-22	Jun-23	\$ 47,000	\$ 47,000
VIC	Strathbogrie Shire Council	3	Combination	O'Connor's Road Mangalore: Drainage	Table drains	Nov-22	Jun-23	\$ 23,100	\$ 23,100
VIC	Strathbogrie Shire Council	3	Road	Towri Court, Nagambie: Sealing	Stabilising gravel pavement + seal  Length: 160m	Nov-22	Jun-23	\$ 21,000	\$ 21,000
VIC	Strathbogrie Shire Council	3	Road	Mitchell Street, Violet Town: Sealing	Stabilising gravel pavement + seal  Length: 480m	Nov-22	Jun-23	\$ 65,000	\$ 65,000
VIC	Strathbogrie Shire Council	3	Road	Nicholson Street, Violet Town: Sealing	Stabilising gravel pavement + seal  Length: 250m	Nov-22	Jun-23	\$ 35,000	\$ 35,000
VIC	Strathbogrie Shire Council	3	Road	Agar Street, Violet Town: Sealing	Stabilising gravel pavement + seal  Length: 220m	Nov-22	Jun-23	\$ 30,000	\$ 30,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Strathbogrie Shire Council	3	Road	McKindleys Road, Arcadia South: Sealing	Stabilising gravel pavement + seal - 825m south of Zock Rd)	Nov-22	Jun-23	\$ 110,000	\$ 110,000
VIC	Strathbogrie Shire Council	3	Road	Baxter's Road, Kirwans Bridge: Sealing	Stabilising gravel pavement + seal - 675m south of Goulburn Weir Rd	Nov-22	Jun-23	\$ 110,000	\$ 110,000
VIC	Strathbogrie Shire Council	3	Road	Spring Creek / Creek Junction Rds, Kithbrook: Traffic Improvement	Intersection upgrade (2# traffic islands)	Nov-22	Jun-23	\$ 10,000	\$ 10,000
VIC	Strathbogrie Shire Council	3	Road	Hovell Street, Avenel Reconstruction	Road construction between Bank and Ewings Street Length: 720 m	Nov-22	Jun-23	\$ 267,072	\$ 133,536
VIC	Strathbogrie Shire Council	3	Road	Habel Road, Nagambie Sealing	Sealing of 4.4 km of road to improve access from industrial area to arterial road network. Also provides means of town bypass	Nov-22	Jun-23	\$ 1,815,000	\$ 260,000
VIC	Strathbogrie Shire Council	3	Combination	Clifton St, Euroa - between Lewis St and Hemley St: Bicycle and Walking Path	Footpath link	Nov-22	Jun-23	\$ 30,000	\$ 30,000
VIC	Strathbogrie Shire Council	3	Combination	Seven Creeks Park, Euroa: Bicycle and Walking Path	Disabled Access The path meanders along the creek and it is proposed to improve access at a number of locations along it	Nov-22	Jun-23	\$ 50,000	\$ 50,000
VIC	Strathbogrie Shire Council	3	Combination	Hart St, Euroa between Bury St and Clifton St: Bicycle and Walking Path	Footpath link (85m)	Nov-22	Jun-23	\$ 16,000	\$ 16,000
VIC	Strathbogrie Shire Council	3	Combination	Burns Ave, Euroa: Drainage	Drainage outfall -extension to Atkins St - Stage 1-3 Stage 1 Atkins Street existing pipe to Anderson Street Stage 2 Anderson Street Atkins to White Street Stage 3 White Street Anderson to Burns	Nov-22	Jun-23	\$ 315,000	\$ 315,000
VIC	Strathbogrie Shire Council	3	Combination	Hill Street, Longwood Drainage	Drainage	Nov-22	Jun-23	\$ 45,000	\$ 45,000
VIC	Strathbogrie Shire Council	3	Combination	Hurley Street, Longwood Drainage	Drainage	Nov-22	Jun-23	\$ 31,500	\$ 31,500
VIC	Strathbogrie Shire Council	3	Combination	Caulfield Street, Violet Town Drainage	Drainage	Nov-22	Jun-23	\$ 70,000	\$ 70,000
VIC	Strathbogrie Shire Council	3	Combination	High Street/Irwin, Violet Town Drainage	Drainage	Nov-22	Jun-23	\$ 35,000	\$ 35,000
VIC	Strathbogrie Shire Council	3	Combination	Cemetery Lane, Nagambie Drainage	Drainage	Nov-22	Jun-23	\$ 52,000	\$ 52,000
VIC	Strathbogrie Shire Council	3	Combination	1-3 Kennedy Street, Euroa Drainage	Drainage expansion The problem is the stormwater drain from Granite Hill hospital is continually discharging water into the open drain which is always full and preventing the property owner from mowing and it is breeding mosquitoes.  Proposal is to construct a section of underground drain to improve the shallow open drain that is very poorly graded, at an estimated cost of \$22,000. The issue is a result of on-site detention which benefits peak flow but imposes that stormwater discharges from the hospital site move slowly and at a controlled rate, meaning that the flat poorly graded drain will appear to be constantly holding water.	Nov-22	Jun-23	\$ 22,000	\$ 22,000
VIC	Strathbogrie Shire Council	3	Combination	Clifton Street, Euroa Drainage	Boxed drainage	Nov-22	Jun-23	\$ 8,000	\$ 8,000
VIC	Surf Coast Shire	1	Road	The works include rehabilitation, widening and sealing of a road in Winchelsea, Mousley Road between Princess Highway and Alsop Drive in Winchelsea	To provide improved access for commercial vehicles to small businesses	Jun-21	Nov-21	\$ 450,000	\$ 350,000
VIC	Surf Coast Shire	1	Community	Provides a redeveloped outdoor social facility for Winchelsea residents, Barwon River Reserve, 4 Barwon Terrace, Winchelsea	The current Mud Brick Hut is in need of renewing and the gathering spaces are disconnected from the adjacent play space and only accessed from the road via stairs. There is limited space for large gatherings and visibility from the shelter to the play space is impeded. Shade and protection from the elements is also needed. The design aims to create a flexible space for multiple uses and events, to build a greater visual connection to the play space and river below and to provide DDA compliant access and inclusion.	Aug-21	Dec-22	\$ 80,000	\$ 50,000
VIC	Surf Coast Shire	1	Community	Upgrade of existing Playground, Coogoorah Park, Anglesea	Playground is approaching the end of it's useful life. Ongoing minor repairs due to parts of the timber construction failing.	Oct-21	Mar-22	\$ 295,060	\$ 135,060
VIC	Surf Coast Shire	1	Community	Extension of the 1st Torquay Scouts Building at Spring Creek Reserve Torquay	The extension will provide much needed activity space and storage accessible directly from car park. Works will address OHS and DDA issues with the current building, including toilet facilities. Further, the works will provide a necessary meeting space, improve drainage and increase general storage capacity.	Aug-21	Dec-22	\$ 367,000	\$ 347,000
VIC	Surf Coast Shire	1	Community	Works to include the provision of a multi fitness combination unit, Deans Marsh Reserve - Pennyroyal Valley Rd, Deans Marsh	Deans Marsh Reserve is the hub of community activity with an oval, playground, skate park, tennis courts and buildings providing a range of programs and services. There are several basic pieces of fitness equipment however they don't meet all the needs of the community. This project will provide a key multi fitness combination unit identified by the community as perfect to help them to be more active, more often.	May-21	Jun-21	\$ 18,000	\$ 18,000
VIC	Surf Coast Shire	1	Community	Construct a concrete pathway and seating area that runs between the north and south courts, 1A Geelong Rd, Torquay - Spring Creek Reserve	This project will address issues with the area becoming boggy to walk on and will prevent gravel and mud being transferred onto the playing surface. The project will improve accessibility and safety, and increase the longevity of the court surfaces.	May-21	Jun-21	\$ 31,000	\$ 21,000
VIC	Surf Coast Shire	1	Community	The project includes the development of a drainage and irrigation system	Council officers are attending to unauthorised bike trail building in the bushland adjacent to the Ocean Acres Reserve and at other locations in Torquay. This proposal presents an opportunity to engage interested members of the community in the planning, design and ongoing maintenance of a bike park facility in an appropriate open space area. The large area of open space that is the 'drainage basin' holds water in some areas rather than the water draining to where it was intended (into the drainage outlet within the basin) and as a result the space is wet and boggy for close to 6 months of the year.	Jul-21	Jan-22	\$ 50,000	\$ 50,000
VIC	Surf Coast Shire	1	Community	Stage 2 works to include external accessible unisex toilet, fitness elements, safety fencing, wind screening, storage container and feature planting, Wurdale	Accessibility to toilet facilities, community safety, wellbeing opportunities and landscape amenity improvement. The site is rural and has not been upgraded for many years	Jun-21	Feb-22	\$ 50,000	\$ 50,000
VIC	Surf Coast Shire	1	Community	Upgrade to Bike park and BMX track -Bob Pettitt Reserve	Outdated existing bike park, requiring upgrades.	Nov-21	Dec-22	\$ 50,000	\$ 30,000
VIC	Surf Coast Shire	2	Community	Great Ocean Views Activation Stage 2	Painting/Improvements to community facilities	Jan-22	Mar-22	\$ 36,000	\$ 36,000
VIC	Surf Coast Shire	2	Community	Spring Valley Informal Ball Games	Painting/Improvements to community facilities	Nov-21	Feb-22	\$ 42,000	\$ 42,000
VIC	Surf Coast Shire	2	Community	Torquay Football Club Interchange Boxes	Sporting and recreation facilities	Dec-21	Feb-22	\$ 60,000	\$ 60,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Surf Coast Shire	2	Community	Mt Moriac Goal Net	Sporting and recreation facilities	Dec-21	Feb-22	\$ 30,000	\$ 30,000
VIC	Surf Coast Shire	2	Community	Connewarre Riding Club Dressage Arena Stage 2	Sporting and recreation facilities	Nov-21	Feb-22	\$ 60,000	\$ 60,000
VIC	Surf Coast Shire	2	Road	Camp Rd Anglesea Traffic Management Improvements	Traffic improvement	Oct-21	Jun-22	\$ 230,000	\$ 90,000
VIC	Surf Coast Shire	2	Road	Lorne School Traffic Management Improvements Stage 2	Traffic improvement	Feb-22	Dec-22	\$ 345,000	\$ 345,000
VIC	Surf Coast Shire	2	Road	Pearl Street and Gilbert Street Torquay Intersection Improvements	Traffic improvement	Apr-22	Dec-22	\$ 253,000	\$ 253,000
VIC	Surf Coast Shire	2	Community	Mt Moriac Reserve Oval 1 Drainage and Irrigation Upgrade	Sporting and recreation facilities	Jan-22	Dec-22	\$ 400,000	\$ 343,759
VIC	Surf Coast Shire	2	Road	Bingley Parade Anglesea Traffic Management Improvements	Traffic improvement	Nov-21	Jun-22	\$ 60,000	\$ 60,000
VIC	Surf Coast Shire	2	Community	Torquay Scouts Extension (shortfall rebalance from Phase 1)	Sporting and Recreation facilities  The extension will provide much needed activity space and storage accessible directly from car park. Works will address OHS and DDA issues with the current building, including toilet facilities. Further, the works will provide a necessary meeting space, improve drainage and increase general storage capacity.  Reasons for shortfall are higher than expected tender result as per email and attached Council report	Mar-22	Jun-22	\$ 160,400	\$ 160,400
VIC	Surf Coast Shire	3	Community	Multi Arts Centre Redevelopment	Improvement of community facilities - comprising construction of theatre and gallery within the Multi Art Centre, Torquay.	May-22	Jun-23	\$ 1,400,000	\$ 1,400,000
VIC	Surf Coast Shire	3	Road	Horseshoe Bend Road/ Blackgate Road Intersection	Intersection Safety Enhancement through construction of a roundabout	Jun-22	Jun-23	\$ 752,120	\$ 702,120
VIC	Swan Hill Rural City Council	1	Community	Riverside Park Swan Hill - shade structure for skate park	Lack of shade; Reduce heat; Provide safer public environment	Dec-20	Mar-21	\$ 50,000	\$ 50,000
VIC	Swan Hill Rural City Council	1	Community	Anniversary Drive Robinvale - path	Currently no walking path or formalised pedestrian access linking new housing estate to Robinvale's CBD precinct	Apr-21	Nov-21	\$ 225,000	\$ 225,000
VIC	Swan Hill Rural City Council	1	Community	Riverside Park Robinvale - netball court change rooms	No existing infrastructure of change rooms	Jun-21	Nov-21	\$ 350,000	\$ 350,000
VIC	Swan Hill Rural City Council	1	Community	Swan Hill Comfort Centre - window replacement	Improve building safety	Nov-20	Feb-21	\$ 9,500	\$ 9,500
VIC	Swan Hill Rural City Council	1	Community	Nyah West Park - barbecue replacement and park upgrade	Inadequate facilities for community	May-21	May-21	\$ 24,000	\$ 24,000
VIC	Swan Hill Rural City Council	1	Community	Robinswood Homestead Robinvale - kitchen upgrade	Non compliant electrical appliances and fixtures	May-21	Jun-21	\$ 7,300	\$ 7,300
VIC	Swan Hill Rural City Council	1	Community	Robinvale Senior Citizens Centre - carpet replacement	Safety issues including trip hazards	Dec-20	Apr-21	\$ 100,000	\$ 25,000
VIC	Swan Hill Rural City Council	1	Community	Nyah Community Centre - amenities renewal	Outdated and/or damaged fixtures and fittings	Dec-20	May-21	\$ 35,000	\$ 35,000
VIC	Swan Hill Rural City Council	1	Community	Nyah West Preschool - painting	Necessary painting building maintenance	May-21	Jun-21	\$ 11,000	\$ 11,000
VIC	Swan Hill Rural City Council	1	Community	Swan Hill Preschool - painting	Necessary painting building maintenance	Jan-21	Jun-21	\$ 12,500	\$ 12,500
VIC	Swan Hill Rural City Council	1	Community	Youth Inc Building Swan Hill - maintenance	Internal structure issues	Oct-20	Dec-20	\$ 4,000	\$ 4,000
VIC	Swan Hill Rural City Council	1	Road	Swan Hill Council road reserves - lighting upgrade	Street lights at their end of life; no longer working efficiently or faulty	Dec-20	Apr-21	\$ 300,000	\$ 200,000
VIC	Swan Hill Rural City Council	1	Community	George Lay Park Swan Hill - toilets	Currently no existing toilet facilities to support this playground and recreation facility	Feb-21	May-21	\$ 130,000	\$ 130,000
VIC	Swan Hill Rural City Council	1	Community	Alan Garden Reserve Swan Hill - netball courts lighting upgrade	Necessary lighting upgrade to competition standard 100 lux lighting at Alan Garden Reserve netball courts.	Nov-20	Jun-21	\$ 152,000	\$ 152,000
VIC	Swan Hill Rural City Council	1	Community	Robinvale Leisure Centre Pool - solar heating upgrade	Will now provide extended season of appropriate heating for the Robinvale Leisure Centre pool	Oct-20	Mar-21	\$ 140,000	\$ 100,000
VIC	Swan Hill Rural City Council	1	Road	Swan Hill Council - roadside vegetation clearance	Reduce fire hazard risks along the roadside	Sep-20	Mar-21	\$ 48,858	\$ 48,858
VIC	Swan Hill Rural City Council	1	Community	Nyah West - footpath	Necessary safety maintenance for the community	May-21	Jun-21	\$ 50,000	\$ 50,000
VIC	Swan Hill Rural City Council	2	Combination	Catalina Carpark Upgrade, Wilakool Drive, Lake Boga	Sealing Off Road Carparks	May-21	Sep-22	\$ 570,000	\$ 570,000
VIC	Swan Hill Rural City Council	2	Community	Riverside Park Irrigation Renewal	Landscaping Improvements	May-21	Aug-22	\$ 500,000	\$ 500,000
VIC	Swan Hill Rural City Council	2	Community	Swan Hill Leisure Centre Dry Fitness Expansion Upgrade	Sporting and recreation facilities Painting/Improvements to community facilities	Oct-21	Sep-22	\$ 150,000	\$ 150,000
VIC	Swan Hill Rural City Council	2	Combination	Robinvale Riverside Park and Leisure Centre new vehicle access of Latje Road	Sporting and recreation facilities Sealing	Jul-21	Dec-21	\$ 159,902	\$ 99,902
VIC	Swan Hill Rural City Council	2	Community	Tower Hill Tower Lighting Infrastructure Renewal	Street Lighting Equipment	Jun-21	Dec-21	\$ 53,000	\$ 53,000
VIC	Swan Hill Rural City Council	2	Community	Tyntynder South Hall Roof Replacement	Painting/Improvements to community facilities	May-21	Dec-21	\$ 26,000	\$ 26,000
VIC	Swan Hill Rural City Council	2	Community	Swan Hill Indoor Sport and Recreation Centre	Sporting and recreation facilities Painting/Improvements to community facilities	Apr-21	Dec-21	\$ 100,000	\$ 100,000
VIC	Swan Hill Rural City Council	3	Combination	Robinvale Leisure Centre Carpark	Off road carparks - aids two existing projects and formalises dusty informal parking zone in sports precinct. Asphalt seal and line-marking to provide 40 angled carparks for Leisure Centre patrons.	Feb-22	Jun-22	\$ 275,000	\$ 275,000
VIC	Swan Hill Rural City Council	3	Community	Nyah West Toilet Block Renewal	Toilet block renewal and removal of two end of life assets.	Oct-22	Dec-22	\$ 165,000	\$ 165,000
VIC	Swan Hill Rural City Council	3	Community	Swan Hill Leisure Centre – Swimming Pool – Heated Water Supply and Pool Plant Renewal	Compliments an existing expansion project and involves replacement of end of life pool equipment and hot water boiler.	Feb-22	Dec-22	\$ 275,000	\$ 275,000
VIC	Swan Hill Rural City Council	3	Community	McCallum Street Footpath – Revitalisation former Channel No. 9 site	Installation of shared path and rehabilitation/beautification of a former channel reserve. Includes concrete, 2.5m wide shared pathway (approx. 500m in length), landscaping and community garden zones.	Apr-22	Aug-22	\$ 715,000	\$ 715,000
VIC	Swan Hill Rural City Council	3	Community	Swan Hill Town Hall Exterior Refurbishment	1924 era Main Town Hall. Exterior requires refurbishment to conserve building integrity. Will involve painting and possible sandblasting	Sep-22	Dec-22	\$ 440,000	\$ 440,000
VIC	Swan Hill Rural City Council	3	Community	Lake Boga Southern Entrance Beautification Project	Beautification to foreshore zone near town entrance to municipality. Includes irrigation installation, bollards, plantings and picnic/gathering zones.	Aug-22	Dec-22	\$ 668,316	\$ 668,316
VIC	Swan Hill Rural City Council	3	Community	Robinvale Leisure Centre Internal Fit out	Compliments existing project, assist with fixed basketball equipment/goal rings, fixed seating, divisional net between playing surfaces, line-marking, storage shelving	Sep-22	Jun-23	\$ 330,000	\$ 330,000
VIC	The Greater Geelong City Council	1	Road	Lara - Signage	Treatments to address speed reduction, truck routes, parking and hazards identified in the Lara Traffic Management Plan	Feb-21	Jun-21	\$ 15,000	\$ 15,000
VIC	The Greater Geelong City Council	1	Combination	Limeburners Point Car Park - Boat Ramp	Treatments to help reduce anti-social hoon related activities in a well known hot spot at a popular boat ramp. Narrowing car park by placing concrete islands will reduce the broad open area and help reduce illegal activity.	Nov-20	Apr-21	\$ 88,504	\$ 88,504
VIC	The Greater Geelong City Council	1	Community	Fellmongers Road - Footpath	The existing pathway along the specified section of Fellmongers Road is a granitic sand of poor quality which does not provide for mobility impaired pedestrians to navigate the area creating isolation and disadvantage.	May-21	Jun-21	\$ 180,000	\$ 180,000
VIC	The Greater Geelong City Council	1	Road	Reserve Road - Pavement and Widening	This segment of Reserve Road is an old rural road with a narrow pavement and gravel shoulders. Increased traffic from new growth area development has caused significant deterioration of the road which now poses a safety risk to users.	Feb-21	May-21	\$ 500,000	\$ 500,000
VIC	The Greater Geelong City Council	1	Community	Scenic Road - Bicycle Path	This section of road is identified as part of the G21 Priority Bicycle Network . Pedestrian access to services and facilities is currently restricted due to limited connectivity of the footpath network. Road user safety is improved by the provision of off-road paths.	May-21	Jun-21	\$ 500,000	\$ 500,000
VIC	The Greater Geelong City Council	1	Community	Landy Field - Refurbishment	Non-compliant, non-gender neutral facilities amenities and aging infrastructure.	Mar-21	Dec-21	\$ 200,000	\$ 200,000
VIC	The Greater Geelong City Council	1	Road	Robbs Road - Rehabilitation	Robbs Road is a narrow centre rural road seal with gravel shoulders. The shoulders are subject to significant deterioration due to frequent vehicle use and a lack of roadside drainage. The deterioration poses a safety risk to motorists.	May-21	Jun-21	\$ 200,000	\$ 200,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	The Greater Geelong City Council	1	Road	Christies Road - Rehabilitation	Deteriorating wearing course, ruts in the traffic lanes. Improved road safety, demonstrated community need, amenity of nearby residents, asset renewal.	Feb-21	Feb-21	\$ 350,000	\$ 350,000
VIC	The Greater Geelong City Council	1	Road	Walkers Road - Rehabilitation	Deteriorating wearing course, ruts in the traffic lanes. Improved road safety, demonstrated community need, amenity of nearby residents, asset renewal.	Feb-21	May-21	\$ 150,000	\$ 150,000
VIC	The Greater Geelong City Council	2	Community	Northern Aquatic and Community Hub, 1 Cox Road, Norlane VIC	Sporting and recreation facilities; \$61.6 million community infrastructure project that demolishes and replaces/upgrades an end-of-life aquatic and fitness facility, incorporating other community facilities such as performance and meeting space. Addresses entrenched disadvantage and health issues in the community and plans for future growth.	Jan-22	Jul-23	\$ 61,600,000	\$ 8,262,225
VIC	The Greater Geelong City Council	3	Community	Arena Roof Replacement	Sporting & recreational facilities - Replace the asbestos roof sheeting at the Geelong Arena. High use venue with sporting and community events held everyday across 5 basketball courts including a show piece court. Failing roof unsuitable to support and additional loading, with an asbestos roof which is also nearing end of life. Action is required before asbestos roof sheeting fails.	Nov-22	Jan-23	\$ 1,500,000	\$ 1,500,000
VIC	The Greater Geelong City Council	3	Community	Rippleside All Abilities Playspace	Playgrounds and Skate parks (including all ability playgrounds) - Design and construction of a Regional all abilities inclusive play space at Rippleside Park.	Jan-23	Jun-23	\$ 3,986,000	\$ 1,280,000
VIC	The Greater Geelong City Council	3	Road	Traffic calming & management measures - Lower Bluff Roads, St Leonards	Traffic improvement - The installation of permanent traffic management measures such as speed reduction and improved signage with the aim to reduce traffic volume and driver speed and increase safety and amenity.	Jul-22	Mar-23	\$ 50,000	\$ 50,000
VIC	The Greater Geelong City Council	3	Road	Seagull Paddock Pedestrian Bridge	Improved Accessibility of Community Facilities and Areas - Removal of existing failed pedestrian bridge over weir and replacement with 100-year maintenance free designed structure to complement recently completed bridges within this park area	Jul-22	Jun-23	\$ 500,000	\$ 500,000
VIC	The Greater Geelong City Council	3	Community	Ritchie Boulevard Public Lighting	Street lighting equipment - Upgrade of all pedestrian lighting along Ritchie Blvd and other public lighting along the Waterfront. Existing lighting is poor and does not meet current public lighting standards. Area has around 2million visitors per year. Better lighting needed for safety, CCTV recognition and vehicles.	Jan-23	Jun-23	\$ 407,008	\$ 407,008
VIC	The Greater Geelong City Council	3	Community	Aldershot Reserve Fenced Dog Park	Other - Design and construction of a fenced dog park and supporting infrastructure (paths, shelters etc.) to commence implementation of the Aldershot Reserve Master plan.	Nov-22	Feb-23	\$ 250,000	\$ 100,000
VIC	The Greater Geelong City Council	3	Combination	Eastern Park Hoon Mitigation	Repairs/Replacement of fencing - Installation of new, permanent fencing to exclude vehicles, prevent after-hours vehicle access and hoon behaviour occurring within the Hearne Parade carpark at Eastern Park with the aim of increasing safety, protecting environmental values of the park and increasing neighbourhood amenity.	Mar-22	Apr-22	\$ 85,000	\$ 50,000
VIC	The Greater Geelong City Council	3	Community	Collendina Reserve Covered Spectator Area	Sporting and recreation facilities - Installation of a covered spectator viewing platform for the Collendina Reserve Pavilion. Providing weather protection for spectators at the reserve Landscaping and pathways replacement. Builds on a clubroom redevelopment project funded by the federal government.	Mar-23	Jun-23	\$ 180,000	\$ 180,000
VIC	The Greater Geelong City Council	3	Community	Steampacket Gardens Public Lighting	Public lighting improvements -Energy efficient lighting upgrade to improve early morning and night accessibility, and safety for the key major event site at the Geelong Waterfront.	Mar-23	Jun-23	\$ 300,000	\$ 300,000
VIC	Towong Shire Council	1	Community	The construction of concrete and granitic sand walking/cycle paths, Corryong township footpaths along Strezlecki Way	Corryong is a town of approximately 2000 residents. The existing footpath network does not provide the necessary connections to facilitate off road community recreation and exercise opportunities for the community.	Apr-21	Aug-22	\$ 225,000	\$ 225,000
VIC	Towong Shire Council	1	Community	The creation of a wayside stop including furniture and shelter, Murray River Road between Bellbridge and Granya.	Bushfires and Covid-19 have significantly reduced tourism visitation in Towong Shire. The construction of these features along the Murray River Road will see regular wayside stops at features of interest all the way along the 'Great River Road'. Using previous funding wayside stops were created at the Upper Murray end of the shire and this is now an opportunity to finish the remaining sites to tie in with a large promotional campaign for the route to attract tourists back into the area	Jan-21	Dec-21	\$ 160,000	\$ 160,000
VIC	Towong Shire Council	1	Road	Widening of Towong Street East, installation of kerb and stormwater pipes, Towong Street East, Tallangatta	Towong Street East is the primary entrance into Tallangatta from the East. The street is lined with houses and has a large open stormwater drain on the Southern side. The northern side of the road has kerb. This provides a poor first impression of the town and makes this side of the street inaccessible to pedestrians. There is also limited on street residential parking. and requires improvement.	Nov-21	Sep-22	\$ 277,132	\$ 277,132
VIC	Towong Shire Council	1	Road	Installation of a heavy vehicle compliant weighbridge to service the Corryong community	Corryong area generates a significant amount of heavy vehicle traffic that is loaded locally including a saw mill, concrete batching plant and stock trucks. These trucks have no way of knowing if they have exceeded their weight limits until they drive to the Logic Centre at Barnawartha which is over 100km away. There is a history of truck rollovers on the Murray Valley Highway between Corryong and Wodonga enroute to Barnawartha.	Jan-21	Dec-22	\$ 504,100	\$ 504,100
VIC	Towong Shire Council	2	Community	Bellbridge Walking Track Upgrade, Lake Road: Bicycle and Walking Paths	The Bellbridge Walking Track is planned to be sealed to improve community safety and outdoor exercise equipment installed along the track. The Bellbridge Walking Track has poor surface condition and does not facilitate safe off road community recreation and exercise opportunities for the community.	Nov-21	Dec-21	\$ 85,000	\$ 85,000
VIC	Towong Shire Council	2	Community	Cudgewa Toilet Block, Main Street: Toilet Blocks	Replacement of the Public Toilet Block at Cudgewa.	Feb-22	Jun-22	\$ 80,000	\$ 30,000
VIC	Towong Shire Council	2	Community	Eskdale Walking Track, Racecourse and Recreational Reserve : Bicycle and Walking Paths	The Eskdale Walking Path is to be sealed and fenced to improve Community safety. An approximately 1.2km of walking track to be sealed and fenced on both sides through a 200 m section that transects the Eskdale Recreation Reserve. The Eskdale Walking network does not facilitate safe off road community recreation and exercise opportunities for the community due to deterioration of the existing granite sand surface and cattle access to sections of the walking track.	Mar-21	Dec-21	\$ 60,000	\$ 60,000
VIC	Towong Shire Council	2	Community	Old Tallangatta Lookout, Murray Valley Highway : Painting/Improvements to community facilities	The project sees the installation of tourist information boards, promoting local history at the Old Tallangatta Lookout. Existing signs at the lookout are deteriorated and information requires an update to include indigenous history.	Mar-21	Aug-21	\$ 20,000	\$ 20,000
VIC	Towong Shire Council	2	Community	Shade sail for fish sculpture on Bellbridge Foreshore, Lake Road: Playgrounds and Skate parks	The interactive fish sculpture, installed as part of the Our Bellbridge project, has been a popular play area for children. This project is aimed to construct and install two Shade Sails for the sculpture and the adjacent playground. During summer, the absence of a shade sail at the play area makes the stainless steel fish sculpture excessively hot.	Feb-22	Jun-22	\$ 30,000	\$ 30,000
VIC	Towong Shire Council	2	Community	Shade sail for Pelican Sculpture on Tallangatta Foreshore: Playgrounds and Skate parks	Installation of 2 Shade Sails at the Tallangatta Foreshore over the Pelican playground. During summer, the absence of a shade sail at the play area causes play equipment to get very hot.	Nov-21	Dec-21	\$ 30,000	\$ 30,000
VIC	Towong Shire Council	2	Community	Tallangatta Swimming Pool Upgrades, 2A Akuna Ave, Tallangatta VIC 3700: Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc	The Tallangatta Swimming Pool requires an upgrade to install new features and stabilise water retention. The refurbishment project would include an addition of a new filtration system for the smaller pools, a vinyl liner for all pools and new shade sails. The Tallangatta Swimming Pool requires an upgrade to install new features and stabilise water retention. The refurbishment project would include an addition of a new filtration system for the smaller pools, a vinyl liner for all pools and new shade sails.	Apr-21	Nov-21	\$ 325,000	\$ 200,000
VIC	Towong Shire Council	2	Community	The Triangles Park- Toilet Blocks Upgrade: Toilet Blocks	Refurbishment of the Toilet Blocks at The Triangles Park. This would include an expansion and necessary plumbing and finishing works. The existing toilet blocks at the triangles park are non-compliant for an increased capacity and needs a refurbishment for the same. This project is aimed to ultimately improve accessibility of these facilities.	Nov-21	Dec-21	\$ 125,000	\$ 60,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Towong Shire Council	2	Combination	Towong Street East Stage 2, Akuna Avenue to Water Place, Tallangatta : Reconstruction	This project includes street upgrades, including of kerb and channel, as well as stormwater drainage. It will also include road pavement upgrades and sealing where required. Line marking and signage will also be completed. Towong Street East is the primary entrance into Tallangatta from the East. The kerb and seal is aged and degrading. This provides a poor first impression of the town.	Nov-21	Jun-22	\$ 482,300	\$ 391,261
VIC	Towong Shire Council	2	Community	Walwa Toilet Block, Main Street: Toilet Blocks	Refurbishment of the Toilet Blocks at the Walwa Recreational Reserve. This would include new plumbing, painting and finishing works. The existing toilet blocks at the triangles park are non-compliant and need refurbishment. This project is aimed to ultimately improve accessibility of Community Facilities and Areas.	Mar-22	Jun-22	\$ 60,000	\$ 30,000
VIC	Towong Shire Council	3	Community	3673 to 3759 Omeo Highway, Eskdale	Stage 2 - Upgrade to seal of the walking track from the DELWP building to the pedestrian bridge in Eskdale	Apr-22	May-23	\$ 250,000	\$ 250,000
VIC	Towong Shire Council	3	Community	Bellbridge foreshore to Lake Hume at Bellbridge	Stage 2 – Widening, drainage and upgrade to seal of the walking track along Lake Hume	Apr-22	May-23	\$ 400,000	\$ 400,000
VIC	Towong Shire Council	3	Community	Tallangatta Information Centre- The Triangles Park, Tallangatta CBD, Towong Street	Upgrade of the visitor information centre to commemorate the 100-year anniversary of ‘Sandy the warhorse’	Apr-22	May-23	\$ 225,000	\$ 100,000
VIC	Towong Shire Council	3	Community	Septic Tank for Cudgewa Public Toilet Block - 87 Cudgewa Tintaldra Road, in the road reserve in front of Cudgewa Tennis Courts,	A new septic tank is required to enable the construction of the public toilet block at Cudgewa	Apr-22	May-23	\$ 160,000	\$ 80,000
VIC	Towong Shire Council	3	Road	Cnr Strzelecki Way and Donaldson Street, Corryong	Civil works to compliment the upgrade of the car parking and road access to the weighbridge and truck wash at Corryong.	Apr-22	May-23	\$ 200,000	\$ 200,000
VIC	Towong Shire Council	3	Community	Jitema Street, Recreation Reserve, Dartmouth	Construction of a Splash Park and Pump Track in Dartmouth	Apr-22	May-23	\$ 450,000	\$ 350,000
VIC	Towong Shire Council	3	Community	1225 Murray River Road, Talgarno	Completion of additional drainage, unsealed car parking and a shade structure at the Talgarno Recreation reserve	Apr-22	May-23	\$ 180,000	\$ 180,000
VIC	Towong Shire Council	3	Community	Wises Creek Road, Talgarno	Stage 2 – Wises Creek Road upgrade to seal	Apr-22	May-23	\$ 400,000	\$ 400,000
VIC	Towong Shire Council	3	Community	The Triangles Park, Tallangatta CBD, Towong Street	A plinth and bonze statue of Sandy the War Horse to be constructed in the Triangles Park	Apr-22	May-23	\$ 125,000	\$ 80,000
VIC	Towong Shire Council	3	Community	The Triangles Park, Tallangatta CBD, Towong Street	A new irrigation system for the Triangles Park to ensure year round green grass - will be watered with raw water from Lake Hume	Apr-22	May-23	\$ 120,000	\$ 120,000
VIC	Towong Shire Council	3	Community	1994 Murray Valley Highway, Colac	Colac Caravan Park is Council owned and highly valued by the community. It requires urgent upgrades to sewer and electrical infrastructure to ensure the park can continue operation at its current visitation capacity	Apr-22	May-23	\$ 172,464	\$ 172,464
VIC	Wellington Shire Council	1	Road	Heyfield Memorial Hall street / car parking upgrades	Vehicle and pedestrian safety	Apr-21	Oct-21	\$ 236,475	\$ 236,475
VIC	Wellington Shire Council	1	Community	Briagolong Quarry Reserve Nature Based Playground	Current equipment does not meet the Australian Standards (AS 4865)	Oct-20	Feb-21	\$ 88,392	\$ 88,392
VIC	Wellington Shire Council	1	Combination	Longford Recreation Reserve - Car Park Access Road	Improved traffic management that will also enable a future development of 2 new tennis courts	Apr-21	Oct-21	\$ 180,909	\$ 180,909
VIC	Wellington Shire Council	1	Community	Outdoor Pools Solar Heating Upgrade Program	This will deliver more efficient pool water heating and dramatically reduce maintenance replacement costs over the extended operating life of the higher efficiency heating system.	Jun-21	Nov-21	\$ 404,338	\$ 309,583
VIC	Wellington Shire Council	1	Community	Maffra - Youth Play Precinct	Current facility creates limited opportunity for young people to undertake physical activity. Through the development of the space it will provide improved access for all levels of experience and skill	Mar-21	Jul-21	\$ 421,726	\$ 421,726
VIC	Wellington Shire Council	1	Community	Sale - Flooding Creek Masterplan Implementation	Flooding Creek Masterplan, completed in 2003, identified the opportunity to create an off road linear linking shared path, connecting new residential developments in the north west of Sale, through to the Port of Sale Cultural Hub, Sale Central Business District and Lake Guthridge-Guyatt Parklands. Stage 1 of the Masterplan saw the creation of Flooding Creek (Saleyards) Reserve. This revegetated area is a popular passive recreation space for the community. The expansion of the path network in Saleyard Reserve will provide for greater opportunity for informal recreation and relaxation, while also creating an off road connection to the new shared path along the disused Back Maffra Road. The Back Maffra Road section of the shared path will create a link along Flooding Creek to connect into Ross Street Reserve and the existing shared path network along Cunninghame Street.	Dec-20	Jun-21	\$ 267,691	\$ 267,691
VIC	Wellington Shire Council	1	Community	Loch Sport – Dolomite Wetlands Reserve Upgrade	The Dolomite Wetlands is a degraded site and is accessed by unauthorised vehicles. It is an important environmental site, with a range of fauna seeking refuge in the site. Revegetation works will look to provide further protection to this significant site. The looping path network will be accessible and provide viewing points at key locations along the trail. Adjoining the Loch Sport Community House, the upgrades to the site will provide an opportunity for volunteers to deliver their physical wellbeing programs	Mar-21	Jun-21	\$ 16,680	\$ 16,680
VIC	Wellington Shire Council	1	Community	Stratford – Market Reserve Upgrade	As identified in Wellington Shire’s Public Open Space Plan 2014-2024, Market Reserve is the only sizable accessible open space that services the eastern side of Stratford. The current park contains the Stratford Skate Park	Nov-20	Jun-21	\$ 141,981	\$ 141,981
VIC	Wellington Shire Council	1	Community	Yarram - Youth Play Precinct	Current facility creates limited opportunity for young people to undertake physical activity. Through the development of the space it will provide improved access for all levels of experience and skill	Mar-21	Jul-21	\$ 281,673	\$ 281,673
VIC	Wellington Shire Council	1	Community	Sale – Ross Street Reserve Upgrade	Ross Street Reserve is integral in creating an off road linear linking shared path, connecting new residential developments in the north west of Sale, through to the Port of Sale Cultural Hub, Sale Central Business District and Lake Guthridge-Guyatt Parklands. The reserve will provide passive recreational opportunities for neighbouring residents, as well as creating an environmental corridor connecting Flooding Creek to the Sale Wetlands through the Lake Guthridge-Guyatt Parklands.	Dec-20	Dec-21	\$ 144,775	\$ 144,775
VIC	Wellington Shire Council	1	Community	Installation of 15.18kw Solar system, HiKu CS3L-330-345P Panels, Fronius-Fronius Symo UL Inverter	Sustainability and operational savings	Dec-20	Dec-20	\$ 50,000	\$ 50,000
VIC	Wellington Shire Council	1	Road	Heyfield - Gordon Street Recreation Reserve - Entry Road Asphaltting	Maintenance	Apr-21	Apr-21	\$ 45,150	\$ 45,150
VIC	Wellington Shire Council	1	Community	Yarram – Digital Infrastructure Art Trail Development - App based digital infrastructure solution to help visitors the the region understand and interpret public art installations and other tourism assets located across the municipality.	Promote public art in the across Wellington Shire to locals and visitors to the region. Improved signage will allow visitors interact with a shire wide arts trail, visit significant sites and ultimately spend more time and money in Wellington.	Nov-20	May-21	\$ 50,000	\$ 50,000
VIC	Wellington Shire Council	1	Community	LEARN Vegetation Management Program	Mitigating bushfire risk, public safety and safer roads	Feb-21	Mar-21	\$ 327,058	\$ 179,000
VIC	Wellington Shire Council	1	Community	Boisdale Recreation Reserve Regeneration Project, Stage 2 (power supply upgrade and additional lighting fixtures)	The lighting upgrade allows increased usage hours for the oval which will directly contribute to the provision of training and competition for women’s football on the ground.	Mar-21	Jun-21	\$ 95,000	\$ 80,000
VIC	Wellington Shire Council	1	Community	Urban Paths Program	Missing sections in the footpath currently make the area difficult for pedestrians and mobility challenged people to navigate. These projects will fill existing gaps within the footpath network and assist to connect the town centre with other parts of the township. It is expected that this network will be expanded on in future years through Council’s capital work program under Council’s Urban Paths Plan.	Mar-21	Jun-21	\$ 343,109	\$ 343,109
VIC	Wellington Shire Council	1	Community	Sale Memorial Hall – roof replacement	The existing roof is made of corrugated asbestos sheeting, presenting safety risks to the community and needs to be replaced with a corrugated iron roofing.	Mar-21	Jun-21	\$ 349,432	\$ 349,432



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Wellington Shire Council	2	Community	Maffra Tennis Club, Renewal of three grandstands, 22 Duke Street, Maffra	Fabrication and installation of 3 x aluminium grandstands including shade structure and concrete pad to replace the existing wooden grandstands which are reaching their end of useful life and currently requiring increased maintenance. New grandstands will reduce volunteer hours maintaining the stands and also increase spectator safety.	Sep-21	Apr-22	\$ 60,000	\$ 55,000
VIC	Wellington Shire Council	2	Community	Cameron Sporting Complex, Morrison St, Maffra	Renewal of existing three bay cricket nets & construction of one community bay which will require the removal of the two non-compliant community bays. Existing cricket bays were constructed in the 90's and no longer meet the Cricket Australia Facilities Guidelines. New compliant nets will improve the safety and access for the clubs and broader community.	Sep-21	Apr-22	\$ 160,000	\$ 150,000
VIC	Wellington Shire Council	2	Community	Yarram Recreational Reserve, Turf Wicket Installation, Railway Ave, Yarram.	Installation of turf wickets. Following the cessation of the Alberton Cricket Association competition, the three remaining clubs worked together to create a new club entering three teams in the Traralgon & District Cricket Association. The 1st grade is required to play on a turf wicket which requires the team to travel away each week. The addition of a turf wicket square to the existing hard wicket will enable the club to host home matches.	Sep-21	Dec-21	\$ 65,000	\$ 60,000
VIC	Wellington Shire Council	2	Community	Cowwarr Recreation Reserve, Oval Lighting Upgrade, Pine Grove Ave, Cowwarr	Upgrade existing lighting infrastructure to LED 100 lux to meet AFL Guidelines, as current lighting does not meet AFL guidelines for fitness or match practice.	Apr-21	Aug-21	\$ 228,505	\$ 208,505
VIC	Wellington Shire Council	2	Community	Baldwin Recreation Reserve Fencing, Raglan St, Sale	The two main playing pitches adjoin other properties. Installation/renewal of 15m/25m soft mesh nets at various locations. Renewal/upgrade of 900mm boundary fence along each wing of main pitch to include chain mesh + renewal of player benches (2 x 3m clear).	Sep-21	Apr-22	\$ 70,000	\$ 65,000
VIC	Wellington Shire Council	2	Community	Sale Tennis Resurfacing Works	Resurfacing of 5 tennis courts at the Sale Tennis Club.	Mar-21	Jun-21	\$ 150,000	\$ 150,000
VIC	Wellington Shire Council	2	Community	Yarram Electric Vehicle Charging Station	Installing an electric vehicle charging station in Yarram to encourage electric vehicle usage in Gippsland by providing a public charging station in the south of the Wellington Shire.	Apr-21	Aug-22	\$ 76,000	\$ 76,000
VIC	Wellington Shire Council	2	Road	Public Streetlight LED Changeover (Phase 2)	Replacement of energy inefficient luminaires in the public street light network with energy efficient LED luminaires.	Jul-21	Dec-22	\$ 1,368,927	\$ 1,348,927
VIC	Wellington Shire Council	2	Community	Maffra Court House	Painting of interior and exterior walls, sanding and resealing floors, carpeting of office, wall repairs due to rising damp, guttering repairs and framework, roofing repairs and decking repairs.	Sep-21	Sep-21	\$ 61,162	\$ 61,162
VIC	Wellington Shire Council	2	Road	Dawson / Guthridge Parade Intersection Safety Treatments	Installation of raised pavement at intersection, along with installation of shared path on north side of Dawson Street to school crossing.	Dec-21	Feb-22	\$ 100,000	\$ 100,000
VIC	Wellington Shire Council	2	Community	Urban Paths Plan Projects: Hutchinson St, Sale; Powerscourt St, Maffra; Prince St/Wurruk Way, Wurruk	Construction of shared paths at Hutchinson St and Powerscourt St and the construction of a footpath in Prince St/Wurruk Way.	Oct-21	Feb-22	\$ 176,400	\$ 176,400
VIC	Wellington Shire Council	2	Community	Yarram Warmer Pool	The community of Yarram have been advocating for many years to have their swimming pools heated with the local Rotary Club of Yarram having raised approximately \$61,000 to contribute towards the project. The first stage of the Warmer Pools project is the installation of a galvanised steel frame covered by a fabric membrane with café style blinds over the existing main and toddlers' pools. The initial estimates for this project were based on a smaller structure and additional funding is required for the expansion in scope. The shelter will now provide a clear zone of approximately 3.0 metres from the outside of the wet deck of the pool to the inside of the shelter to comply with the Royal Life Saving Guidelines for Safe Pool Operations. A separately funded contract will be let for the supply and installation of heat pumps that will raise the temperature of the pool water to approximately 29°C. Sporting and recreation facilities	Oct-21	Feb-22	\$ 960,000	\$ 300,000
VIC	Wellington Shire Council	2	Road	Unsealed Road Reconstruction Upper Dargo Road, Dargo	Wellington Shire Council runs an annual unsealed road program and some of this year's projects have had to be removed including the Upper Dargo Road project due to the entire program being over budget when tendered.  In order to complete the Upper Dargo Road, funding is being sought to include this project and to be funded from savings within other projects within Wellington Shire Council's allocation.  Sheeting / Re-sheeting	Feb-22	Feb-22	\$ 280,300	\$ 250,000
VIC	Wellington Shire Council	2	Road	Unsealed Road Reconstruction Ross Road, Winnindoo between Neilsons Road and Hugs Lane Mawhinneys Road, Winnindoo between Hugs Lane and Rices Lane	Reconstruction of two unsealed roads in the rural locality of Winnindoo.  Sheeting / Re-sheeting	Sep-22	Feb-23	\$ 250,000	\$ 250,000
VIC	Wellington Shire Council	3	Community	Stratford Recreation Reserve - Social Room Renewal/Extension: Sporting and recreation facilities	Refurbishment and extension of existing social room facility including amenities and kiosk.	Sep-22	Apr-23	\$ 910,000	\$ 910,000
VIC	Wellington Shire Council	3	Community	Munro Hall - External Activity Area Expansion: Painting/Improvements to community facilities	Extend the existing outdoor covered area of the hall to allow for additional activity space. With COVID restrictions the CoM have looked at how they can conduct activities in outdoor areas.	Oct-22	Apr-23	\$ 20,000	\$ 18,500
VIC	Wellington Shire Council	3	Community	Yarram Regent Theatre - Sound System Upgrade: Painting/Improvements to community facilities	Upgrade existing sound system to a high resolution LENARD audio system with cinema and stage integration. New system will be suitable for both cinema screening and live music reproduction and builds on the acoustic treatment of the space that has already been completed.	Oct-22	Apr-23	\$ 120,000	\$ 95,000
VIC	Wellington Shire Council	3	Community	Maffra Recreation Reserve - Operable Wall Renewal: Sporting and recreation facilities	Renew existing operable wall that has failed. Wall is required to allow range of uses in the space, making the building more flexible for COVID requirements.	Nov-22	Apr-23	\$ 80,000	\$ 74,000
VIC	Wellington Shire Council	3	Community	Woodside Recreation Reserve - Roof Replacement & Toilet Refurbishment: Sporting and recreation facilities	This project is part of a broader redevelopment project of the pavilion. The club has already constructed new female friendly change rooms following a successful LVA funding submission. The roof of the existing building requires replacing and toilet amenities refurbished to create a more accessible and usable facility for the user groups and broader community that utilise the facility for events.	Nov-22	Apr-23	\$ 85,000	\$ 79,000
VIC	Wellington Shire Council	3	Community	Boisdale Hall - Toilet Refurbishment: Painting/Improvements to community facilities	Refurbishment of amenities to improve accessibility and address leaking/drainage issues.	Nov-22	Apr-23	\$ 160,000	\$ 150,000
VIC	Wellington Shire Council	3	Community	Port Albert Sea Beacon Project (Community Delivered Project): Painting/Improvements to community facilities	Community led project to install up to 3 Sea Beacons as features in locations in Port Albert (within Council owned and managed land).	Oct-22	Apr-23	\$ 30,000	\$ 30,000
VIC	Wellington Shire Council	3	Community	Rosedale Recreation Reserve Oval LED Lighting: Sporting and recreation facilities	Upgrade non-compliant lighting to 100 lux LED to meet AFL Facility Guidelines for training and match practice standard. Project includes new footings, light poles and LED fixtures.	Dec-22	Apr-23	\$ 280,000	\$ 260,000
VIC	Wellington Shire Council	3	Community	Sale Oval - Minor Improvements Project: Sporting and recreation facilities	Changes to enable appropriate cost allocation, storage and facility access for the key user groups as they move to a committee of management model (Power metering, Facility access, Shed Extension)	Oct-22	Apr-23	\$ 50,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Wellington Shire Council	3	Community	Memorial Park, Stratford - Toilet Replacement: Toilet Blocks	Renewal of the existing public amenities facility in Memorial Park to remove common areas and places for anti-social behaviour to occur Project in line with the Asset Renewal of other like facilities.	Jan-23	Jun-23	\$ 400,000	\$ 360,000
VIC	Wellington Shire Council	3	Community	Seaspray Pump Track: Playgrounds and Skate parks (including all ability playgrounds)	Construction of an asphalt pump track at the Seaspray foreshore.	Feb-23	May-23	\$ 150,000	\$ 100,000
VIC	Wellington Shire Council	3	Community	Alberton to Port Albert Trail - Surface and Drainage Improvements: Bicycle and Walking Paths	Track overlay and drainage improvements.	Dec-22	Jun-23	\$ 420,000	\$ 420,000
VIC	Wellington Shire Council	3	Road	Golf Course Road, Heyfield - Rehabilitation / Widening and Sealing: Reconstruction	Rehabilitation, widening and sealing - from Heyfield-Seaton Road to CH1.8km. Roads requires rehabilitation and also has unsealed shoulders and an unsealed section with high maintenance costs.	Nov-22	Jun-23	\$ 650,000	\$ 650,000
VIC	Wellington Shire Council	3	Road	Asphalt Resurfacing Program: Resealing	Asphalt sheeting of Pelican Court, Sale	Apr-23	Apr-23	\$ 25,000	\$ 25,000
VIC	Wellington Shire Council	3	Road	Gravel Road Resurfacing Program: Sheeting / Re-sheeting	Gravel Road Resurfacing of a section of Settlement Road North, Stratford	Apr-23	May-23	\$ 50,000	\$ 50,000
VIC	Wellington Shire Council	3	Road	Rural Road Resealing: Resealing	Rural Road Resealing Crofts Road, Cobains	Apr-23	Apr-23	\$ 66,652	\$ 66,652
VIC	Wellington Shire Council	3	Road	Urban Paths Plan Projects: Bicycle and Walking Paths	Construction of footpaths at Maffra Stratford Road Maffre 340m, Railway & Morgan Street Cowwarr 482m.	Jan-23	May-23	\$ 180,000	\$ 180,000
VIC	Wellington Shire Council	3	Road	Grimmes Road Reconstruction 3.1km	This Road Reconstruction project has been tendered and costs have exceeded the budget. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all works to take place.	Mar-23	Jun-23	\$ 900,000	\$ 150,000
VIC	Wellington Shire Council	3	Road	Asphalt - Duke Street Rosedale	Asphalt Resurfacing Program	Mar-23	Jun-23	\$ 240,000	\$ 240,000
VIC	Wellington Shire Council	3	Road	Asphalt - McMahon Drive Maffra	Asphalt Resurfacing Program	Mar-23	Jun-23	\$ 160,000	\$ 160,000
VIC	Wellington Shire Council	3	Road	Licola Jamieson Road - Licola Landslips	Repair of landslips on road	Mar-23	Jun-23	\$ 100,000	\$ 100,000
VIC	Wellington Shire Council	3	Road	Wonnangatta Road & Shortcut Road Dargo Landslips	Repair of landslips on road	Mar-23	Jun-23	\$ 200,000	\$ 200,000
VIC	Wellington Shire Council	3	Road	Target Creek Road- Culvert Improvements	Installation of headwalls on culverts. This Road Reconstruction project has been tendered and costs have exceeded the budget. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all works to take place.	Mar-23	Jun-23	\$ 250,000	\$ 50,000
VIC	Wellington Shire Council	3	Road	Willung Road- Merrimans Creek to Gormandale-Stradbroke Road	Road Reconstruction of this section of Willung Road.	Mar-23	Jun-23	\$ 510,000	\$ 510,000
VIC	Wellington Shire Council	3	Road	Gravel Resheets	Hugs Lane, Winnndoo 1,620m Park St & Dargo St, Sale 1,879m James St & Verlings Lane, Yarram 2,750m	Mar-23	Jun-23	\$ 325,000	\$ 325,000
VIC	Wellington Shire Council	3	Road	Sealed Road Emergency Repairs on: Seaspray-Stradbroke West Road; Cobains Road; Brewers Hill Road; Nordens Lane; Stockdale Road; Munro-Stockdale Road; Hearthall Road; Freestone Creek Road; & Sale-Cowwarr Road	Repair of weather affected roads	Mar-23	Jun-23	\$ 300,000	\$ 300,000
VIC	Wellington Shire Council	3	Community	Port Albert Boat Ramp Toilet Block	Reconstruction of Public Toilet Block. This project was initially funded in Round 2, however delays in procuring the design and engineering drawings meant that it had to be deferred.	Mar-23	Jun-23	\$ 350,000	\$ 350,000
VIC	Wellington Shire Council	3	Community	Gumnuts Child Care Centre, Sale – Roof	Replacement of roof on childcare centre.	Mar-23	Jun-23	\$ 150,000	\$ 150,000
VIC	Wellington Shire Council	3	Community	Nambrok Rec Reserve Multipurpose Courts	Additional to contracted works. The full budget has been expended on the initial contract and the project will need to be scaled back if this additional funding is not approved.	Mar-23	Jun-23	\$ 827,000	\$ 60,000
VIC	Wellington Shire Council	3	Road	Wharf Street Streetscape Works, Port Albert	Footpath and kerb and channel and shoulder sealing along Wharf Street. The funds sought will allow the full intended extent of works to proceed and if not funded then the project will be trimmed back with not all works to take place.	Mar-23	Jun-23	\$ 550,000	\$ 200,000
VIC	West Wimmera Shire Council	1	Road	Alexanders Road: sealed road shoulder	The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface.	Oct-20	Jun-21	\$ 26,000	\$ 26,000
VIC	West Wimmera Shire Council	1	Road	Coads Road: Resheeting of unsealed road	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Oct-20	Jun-21	\$ 34,000	\$ 34,000
VIC	West Wimmera Shire Council	1	Road	Dergholm Powers Creek: sealed road shoulder	The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface.	Mar-21	Jun-21	\$ 41,000	\$ 41,000
VIC	West Wimmera Shire Council	1	Road	Fergusons Road: Resheeting of unsealed road	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Oct-20	Feb-21	\$ 16,000	\$ 16,000
VIC	West Wimmera Shire Council	1	Road	Grub Lane: Resealing	To prevent deterioration of pavement due to the current condition and age of existing seal.	Oct-20	Dec-20	\$ 35,000	\$ 35,000
VIC	West Wimmera Shire Council	1	Road	Harrow Casterton Road: Resealing	To prevent deterioration of pavement due to the current condition and age of existing seal.	Oct-20	Dec-20	\$ 57,000	\$ 57,000
VIC	West Wimmera Shire Council	1	Road	Hawkers and Goodwins Road: Resheeting of unsealed road	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Apr-21	Jun-21	\$ 38,000	\$ 38,000
VIC	West Wimmera Shire Council	1	Road	Les Fosters Road: Resheeting of unsealed road	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Apr-21	Jun-21	\$ 27,000	\$ 27,000
VIC	West Wimmera Shire Council	1	Community	War Memorial Park: Erection of new replacement BBQ and shelter	The existing BBQ is old with the brick surround cracked and failing and the hotplate burnt and buckled from high usage over many years. The shelter consisting of various construction (steel and treated pine), is rusted and leaking and the floor consists of uneven pavers.	Oct-20	Jun-21	\$ 40,000	\$ 40,000
VIC	West Wimmera Shire Council	1	Community	Kaniva Recreation Reserve: Connection of the existing toilet block to township sewer	The Kaniva Recreation reserve is the central sporting and Showground in Kaniva. The existing septic tank and drainage trench connected to the toilet block continually overflows. The system is under capacity and consistently has blockages and poor trench outflow drainage during events.	Apr-21	Jun-21	\$ 25,000	\$ 25,000
VIC	West Wimmera Shire Council	1	Community	Dergholm Hall: Replace leaking sections of roof	Sections of the old roof is rusted and leaking during rain.	Jan-21	Jun-21	\$ 30,000	\$ 30,000
VIC	West Wimmera Shire Council	1	Community	Kaniva Sporting Complex: Replace internal lights with LED lights	Poor internal lighting, inadequate building security, and poor viewing area for spectators.	Oct-20	Feb-21	\$ 25,000	\$ 25,000
VIC	West Wimmera Shire Council	1	Community	Rogerson Street: Construction of Reinforced concrete path	Connectivity to this area of Kaniva and the recently constructed playground to the CBD and schools.	Oct-20	Jun-21	\$ 35,000	\$ 35,000
VIC	West Wimmera Shire Council	1	Community	Anzac Avenue: Extension of Reinforced concrete path	Anzac Avenue is in the heart of Edenhope CBD and is popular vehicle parking for visitors, tourists and locals. The existing footpath only extends part way along the street needs to be extended to Langford Street.	Oct-20	Dec-20	\$ 30,000	\$ 30,000
VIC	West Wimmera Shire Council	1	Community	Lake Wallace Reserve: Construction of approximately 65 metres of reinforced concrete footpath	Lake Wallace is primary recreation destination within Edenhope however there is not a continuous pedestrian path link between it and the main street (Elizabeth Street). Construction of the path will complete the connection.	Oct-20	Jun-21	\$ 20,000	\$ 20,000
VIC	West Wimmera Shire Council	1	Community	Kaniva Recreation Reserve: Vegetation trimming of a number of Eucalyptus	Existing Eucalyptus Cladocalyx (Sugar Gum) trees were lopped approximately 30 years ago and now have significant epicormic growth of 15 - 20m. The trees were assessed by an arborist who advised that the trees show signs of poorly attached limbs. There is decay and rot within the main trunks. This, combined with the deadwood throughout the trees pose a high risk to persons and public.	Jan-21	Jun-21	\$ 50,000	\$ 50,000
VIC	West Wimmera Shire Council	1	Road	Minimay Frances Road: Resealing	To prevent deterioration of pavement due to the current condition and age of existing seal.	Oct-20	Dec-20	\$ 33,000	\$ 33,000
VIC	West Wimmera Shire Council	1	Road	Miram Sth (N) Road: resheeting	The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface.	Apr-21	Jun-21	\$ 10,000	\$ 10,000
VIC	West Wimmera Shire Council	1	Road	Goodwins Road: resheeting	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Apr-21	Jun-21	\$ 34,000	\$ 34,000
VIC	West Wimmera Shire Council	1	Road	Newlands Settlement Road: resheeting	The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface.	Mar-21	Jun-21	\$ 12,000	\$ 12,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	West Wimmera Shire Council	1	Road	Pat Murrays Road: resheeting	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Oct-20	Dec-20	\$ 15,000	\$ 15,000
VIC	West Wimmera Shire Council	1	Road	Patyah Road: Reconstruct and widen	Existing road pavement is narrow and is failing. The pavement is rough and has extensive cracking. The sections of seal adjoining these sections have previously been reconstructed and widened. These new works will match the width and construction of the adjoining sections.	Dec-20	Jun-21	\$ 250,000	\$ 250,000
VIC	West Wimmera Shire Council	1	Road	Patyah Road: Resealing	To prevent deterioration of pavement due to the current condition and age of existing seal.	Oct-20	Dec-20	\$ 75,000	\$ 75,000
VIC	West Wimmera Shire Council	1	Road	Patyah Road: Resheeting	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Oct-20	Dec-20	\$ 16,000	\$ 16,000
VIC	West Wimmera Shire Council	1	Road	Ruddells Road: Resheeting	Increasing maintenance issues becoming evident as existing road pavement depth has reached intervention level to maintain as an all-weather road for access to dwellings & properties.	Mar-21	Jun-21	\$ 20,000	\$ 20,000
VIC	West Wimmera Shire Council	1	Road	South Lillimur Road: resheeting	The edge drop off is becoming a safety issue for road users and the increase in maintenance requirements due to edge breaking of the seal surface.	Oct-20	Jun-21	\$ 11,000	\$ 11,000
VIC	West Wimmera Shire Council	1	Community	Johnny Mullagh Recreation Reserve - Septic System	The existing septic tank continually fails and is inadequate in peak usage times.	Jan-21	Jun-21	\$ 50,000	\$ 50,000
VIC	West Wimmera Shire Council	1	Road	Madden Street, Kaniva - Kerb and Channel	This road is an entrance to the township of Kaniva. Currently there are issues with the drainage fronting the properties where water accumulates. Also there is no sealed on street car parking fronting the properties.	Feb-21	Jun-21	\$ 60,000	\$ 60,000
VIC	West Wimmera Shire Council	1	Road	South Lillimur Road - Reconstruction	Existing road pavement has failed. The pavement is rough and has extensive cracking. These new works will renew the pavement and eliminate the current rutting and undulations.	Dec-20	Jun-21	\$ 413,011	\$ 413,011
VIC	West Wimmera Shire Council	2	Road	Harrow Kanagulk Rd: Chainage 0m – 9,280m	Resealing	Sep-21	Dec-21	\$ 137,485	\$ 137,485
VIC	West Wimmera Shire Council	2	Road	Brippick Rd: Chainage 0m – 4,390m	Resealing	Sep-21	Dec-21	\$ 119,727	\$ 119,727
VIC	West Wimmera Shire Council	2	Road	Edenhope Goroke Rd: Chainage 16,165m – 19,260m	Resealing	Sep-21	Dec-21	\$ 75,069	\$ 75,069
VIC	West Wimmera Shire Council	2	Road	Benayeo Neuarpur Rd: Chainage 4,120m – 6,800m	Resealing	Sep-21	Dec-21	\$ 74,263	\$ 74,263
VIC	West Wimmera Shire Council	2	Road	Yarrock Rd: Chainage 2,805m – 7,150m	Resealing	Sep-21	Dec-21	\$ 70,929	\$ 70,929
VIC	West Wimmera Shire Council	2	Road	Edenhope Goroke Rd: Chainage 6,320m – 9,450m	Resealing	Sep-21	Dec-21	\$ 70,112	\$ 70,112
VIC	West Wimmera Shire Council	2	Road	Patyah Rd: Chainage 11,160m – 15,230m	Resealing	Sep-21	Dec-21	\$ 68,205	\$ 68,205
VIC	West Wimmera Shire Council	2	Road	Ullswater Mortat Rd: Chainage 7,575m – 12,000m	Resealing	Sep-21	Dec-21	\$ 66,138	\$ 66,138
VIC	West Wimmera Shire Council	2	Road	Apsley Natimuk Rd: Chainage 16,200m – 18,420m	Resealing	Sep-21	Dec-21	\$ 58,572	\$ 58,572
VIC	West Wimmera Shire Council	2	Road	Bringalbert South Rd: Chainage 5,530m – 8,860m	Resealing	Sep-21	Dec-21	\$ 54,733	\$ 54,733
VIC	West Wimmera Shire Council	2	Road	Murrawong Rd: Chainage 11,095m – 13,250m	Resealing	Sep-21	Dec-21	\$ 52,582	\$ 52,582
VIC	West Wimmera Shire Council	2	Road	Dergholm Powers Creek Rd: Chainage 10,840m – 13,680m	Resealing	Sep-21	Dec-21	\$ 46,080	\$ 46,080
VIC	West Wimmera Shire Council	2	Road	Kybybolite Rd: Chainage 2,980m – 3,700m	Resealing	Sep-21	Dec-21	\$ 21,829	\$ 21,829
VIC	West Wimmera Shire Council	2	Road	Kybybolite Rd: Chainage 4,760m – 5,500m	Resealing	Sep-21	Dec-21	\$ 16,918	\$ 16,918
VIC	West Wimmera Shire Council	2	Community	Kaniva Memorial Swimming Pool concrete surround – 4 Baker St, Kaniva	Sporting and recreation facilities.	Sep-21	Oct-21	\$ 8,000	\$ 8,000
VIC	West Wimmera Shire Council	2	Community	Goroke Kindergarten – 12-16 Compston St, Goroke	Painting/Improvements to community facilities. Replacement of shade sail structure.	Oct-21	Mar-22	\$ 25,000	\$ 25,000
VIC	West Wimmera Shire Council	2	Community	Edenhope Shire Office – 49 Elizabeth St, Edenhope	Painting/Improvements to community facilities. Refurbishment of old shire library situated within council office to provide improved office space.	Sep-21	Jun-22	\$ 20,000	\$ 20,000
VIC	West Wimmera Shire Council	2	Community	Goroke Mens Shed – 21 Main St, Goroke	Painting/Improvements to community facilities.	Mar-22	May-22	\$ 15,000	\$ 15,000
VIC	West Wimmera Shire Council	2	Community	Gymbowen Bore	Other. Installation of new bore and tank stand deck replacement.	Sep-21	Jun-22	\$ 22,000	\$ 12,000
VIC	West Wimmera Shire Council	2	Community	Nurcoung Bore	Nurcoung bore tank stand deck replacement.	Sep-21	Jun-22	\$ 7,000	\$ 7,000
VIC	West Wimmera Shire Council	2	Community	Water tank demolition – Bells Park, Roach St, Kaniva	Demolition of failed water tank to allow development of park/greenspace.	Sep-21	Jun-22	\$ 70,000	\$ 70,000
VIC	West Wimmera Shire Council	2	Community	Band Park, Kaniva	Modification of Band Park fencing for Silo Art viewing.	Oct-21	Jun-22	\$ 30,000	\$ 30,000
VIC	West Wimmera Shire Council	3	Community	Roach Street, Kaniva.	Construction of new footpath, From Farmers St to Webb St	Oct-22	May-23	\$ 22,500	\$ 22,500
VIC	West Wimmera Shire Council	3	Community	Wimmera Hwy, Apsley.	Construction of new footpath, From Townsend St to Dixon St	Oct-22	May-23	\$ 74,500	\$ 74,500
VIC	West Wimmera Shire Council	3	Community	Browns House	Painting/Improvements to community facilities – Replacement of museum/historical display for Historical Association due to prior building being condemned	Jan-23	Jun-23	\$ 218,295	\$ 218,295
VIC	West Wimmera Shire Council	3	Road	Broughton Road, Kaniva	Final Seal - Ch. 19320 - Ch. 20220	Oct-22	Dec-22	\$ 26,337	\$ 26,337
VIC	West Wimmera Shire Council	3	Road	Webbs Rd, Kaniva	Final Seal - Ch. 700 - Ch. 1190 & Ch. 1440 - 1550	Mar-23	May-23	\$ 20,400	\$ 20,400
VIC	West Wimmera Shire Council	3	Road	Miram Nth Road, Miram	Final Seal - Ch. 350 - Ch. 2670	Mar-23	May-23	\$ 55,680	\$ 55,680
VIC	West Wimmera Shire Council	3	Road	Cove Estate Rd., Lillimur	Final Seal - Ch. 2450 - Ch. 2850	Mar-23	May-23	\$ 14,880	\$ 14,880
VIC	West Wimmera Shire Council	3	Road	Mitre Road, Nurcoung	Final Seal - Ch. 1090 - Ch. 1570	Mar-23	May-23	\$ 17,856	\$ 17,856
VIC	West Wimmera Shire Council	3	Road	Ullswater Mortat Rd Ullswater	Reconstruct road pavement to address existing failed, rough, wheel rutted pavement - Ch 5930 - Ch 7575	Jan-23	May-23	\$ 509,950	\$ 509,950
VIC	West Wimmera Shire Council	3	Road	High Street, Kaniva	Resurface to eliminate water ponding - Bond St. – Paterson St	Nov-22	Mar-23	\$ 192,000	\$ 192,000
VIC	West Wimmera Shire Council	3	Road	Edinburgh Rd., Edenhope,	Construct and seal unsealed parking lane - Mollison St - Wilson St.	Oct-22	May-23	\$ 55,440	\$ 55,440
VIC	West Wimmera Shire Council	3	Road	Benayeo Rd, Benayeo	Resealing - Ch 170 – 1910 & Ch 18805 - 22970	Sep-22	Dec-22	\$ 175,769	\$ 175,769
VIC	West Wimmera Shire Council	3	Road	Bringalbert South Rd, Apsley	Resealing - Ch 0 – Ch 5530	Sep-22	Dec-22	\$ 115,398	\$ 115,398
VIC	West Wimmera Shire Council	3	Road	Broughton Rd, Kaniva	Resealing - Ch 6290 – Ch 6950	Sep-22	Dec-22	\$ 35,781	\$ 35,781
VIC	West Wimmera Shire Council	3	Road	Camerons and Lampards Rd, Charam	Resealing - Ch 00 – Ch 800	Sep-22	Dec-22	\$ 35,278	\$ 35,278
VIC	West Wimmera Shire Council	3	Road	Chappel Rd, Telopea Downs	Resealing - Ch 00 – Ch 8030	Sep-22	Dec-22	\$ 145,770	\$ 145,770
VIC	West Wimmera Shire Council	3	Road	Edenhope Goroke Rd, Goroke	Resealing - Ch 3400 – Ch 6320, Ch 9450 – Ch 10950, Ch 12350 – Ch 16165 & Ch 19260 – Ch 20190	Sep-22	Dec-22	\$ 294,338	\$ 294,338
VIC	West Wimmera Shire Council	3	Road	Edgerley Rd, Telopea Downs	Resealing - Ch 5270 – Ch 7220	Sep-22	Dec-22	\$ 73,980	\$ 73,980
VIC	West Wimmera Shire Council	3	Road	Langkoop Naracoorte Rd, Langkoop	Resealing - Ch 2860 – Ch 4280	Sep-22	Dec-22	\$ 46,826	\$ 46,826
VIC	West Wimmera Shire Council	3	Road	Patyah Bringalbert Nth Rd, Bringalbert	Resealing - Ch 8080 – Ch 13090	Sep-22	Dec-22	\$ 109,099	\$ 109,099
VIC	West Wimmera Shire Council	3	Road	T Howes Rd, Kaniva	Resealing - Ch 00 – Ch 1628	Sep-22	Dec-22	\$ 32,505	\$ 32,505
VIC	West Wimmera Shire Council	3	Road	Chappel Rd, Telopea Downs	Shoulder Re sheeting – Ch 0.8 - Ch 1.4(F), Ch 0.8 - Ch 1.4(R), Ch 4.4 – Ch 4.7 (F), Ch 5.8 – Ch 6.2*	Oct-22	Jun-23	\$ 32,300	\$ 32,300
VIC	West Wimmera Shire Council	3	Road	Yanipy Rd, Yanipy	Shoulder Re sheeting - Ch 2300 - Ch 3300(F) - Ch 2300 - Ch 3300*	Oct-22	Jun-23	\$ 50,000	\$ 50,000
VIC	West Wimmera Shire Council	3	Road	Old Diapur Road, Kaniva	Re sheeting – Ch 5460 - Ch 5760	Mar-23	Jun-23	\$ 15,300	\$ 15,300
VIC	West Wimmera Shire Council	3	Road	Pearsons Road, Kaniva	Re sheeting – Ch 1600 – Ch 2770	Oct-22	Jun-23	\$ 43,500	\$ 43,500
VIC	West Wimmera Shire Council	3	Road	D. Hawker Road, Serviceton	Re sheeting – Ch 100 – Ch 760	Oct-22	Jun-23	\$ 24,000	\$ 24,000
VIC	West Wimmera Shire Council	3	Road	Grants and Richs Rd, Kaniva	Re sheeting – Ch 0 – Ch460, Ch 790 – Ch 1750	Oct-22	Jun-23	\$ 51,000	\$ 51,000
VIC	West Wimmera Shire Council	3	Road	Marsh & Lowes Road, Goroke	Re sheeting – Ch 1430 – Ch 2160, Ch 2390 – Ch 3080	Oct-22	Jun-23	\$ 40,000	\$ 40,000
VIC	West Wimmera Shire Council	3	Road	Williams – Jewells Rd, Kaniva	Re sheeting – Ch 1050 – Ch 1500, Ch 1650 – Ch 2660	Oct-22	Jun-23	\$ 52,500	\$ 52,500
VIC	West Wimmera Shire Council	3	Road	South Lillimur Road, Serviceton	Re sheeting – Ch 25430 – Ch 26520	Oct-22	Jun-23	\$ 39,000	\$ 39,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	West Wimmera Shire Council	3	Road	Cooack Extension Road, Goroke	Re sheeting – Ch 50 – Ch 550	Oct-22	Jun-23	\$ 21,000	\$ 21,000
VIC	West Wimmera Shire Council	3	Road	K Rabones Rd, Kaniva	Re sheeting – Ch 0 – Ch 940, Ch 3090 – Ch 3600	Oct-22	Jun-23	\$ 45,000	\$ 45,000
VIC	West Wimmera Shire Council	3	Road	Ferris Road, Kaniva	Re sheeting – Ch 2850 – Ch 3380	Oct-22	Jun-23	\$ 19,500	\$ 19,500
VIC	West Wimmera Shire Council	3	Road	Arnolds & Smiths Road, Douglas	Re sheeting – Ch 1350 – Ch 1715, Ch – 2350 – Ch 2875	Oct-22	Jun-23	\$ 27,000	\$ 27,000
VIC	West Wimmera Shire Council	3	Road	McDonalds Road, Dorodong	Re sheeting – Ch 4700 – Ch 4820, Ch 6000 – Ch 7000	Oct-22	Jun-23	\$ 33,500	\$ 33,500
VIC	West Wimmera Shire Council	3	Road	Fergusons Road, Poolaijelo	Re sheeting – Ch8550 – Ch 9360, Ch 9600 – Ch 10180	Oct-22	Jun-23	\$ 42,000	\$ 42,000
VIC	West Wimmera Shire Council	3	Road	Patyah Road, Edenhope	Re sheeting – Ch 21980 – Ch 22700, Ch 23740 – Ch 23960, Ch 24700 – Ch 25000	Oct-22	Jun-23	\$ 37,000	\$ 37,000
VIC	West Wimmera Shire Council	3	Road	Careys Road, Harrow	Re sheeting – Ch 0 – Ch 1070	Oct-22	Jun-23	\$ 34,500	\$ 34,500
VIC	West Wimmera Shire Council	3	Road	Koolomurt Road, harrow	Re sheeting – Ch 1480 – Ch 2220, Ch 3220 – Ch 4200	Oct-22	Jun-23	\$ 55,000	\$ 55,000
VIC	West Wimmera Shire Council	3	Road	Kadnook Track, Harrow	Re sheeting – Ch 200 – Ch 530, Ch 2630 – Ch 3000	Oct-22	Jun-23	\$ 22,500	\$ 22,500
VIC	West Wimmera Shire Council	3	Road	Rippons road, Langkoop	Re sheeting – Ch 1560 – Ch 2400	Oct-22	Jun-23	\$ 28,000	\$ 28,000
VIC	West Wimmera Shire Council	3	Road	Angus Stephens Road, Minimay	Re sheeting – Ch 120 – Ch 300, Ch 440 – Ch 700, Ch 780 – Ch 900	Oct-22	Jun-23	\$ 17,000	\$ 17,000
VIC	West Wimmera Shire Council	3	Road	Magor & Donaldsons Road, Edenhope	Re sheeting – Ch 6700 – Ch 7700	Oct-22	Jun-23	\$ 30,000	\$ 30,000
VIC	West Wimmera Shire Council	3	Road	Muellers Road, Langkoop	Re sheeting – Ch 545 – Ch 1230	Oct-22	Jun-23	\$ 20,500	\$ 20,500
VIC	West Wimmera Shire Council	3	Road	Sanders Maddern Road, Kaniva	Re sheeting Ch 140 – Ch 680	Oct-22	Jun-23	\$ 13,264	\$ 13,264
VIC	West Wimmera Shire Council	3	Road	Fridys Rd	Re sheeting - Ch 0 - Ch 1040	Mar-23	Jun-23	\$ 41,400	\$ 41,400
VIC	Whitehorse City Council	1	Road	Derby St Pram Crossing improvements	Non existent pedestrian / cycling pram crossings at this location. Pedestrian / cyclists are using adjoining driveways to cross the road at this location or just walking across and over the kerb and channel.	Dec-20	Feb-21	\$ 55,370	\$ 55,370
VIC	Whitehorse City Council	1	Road	Station and Harrow St Threshold treatment	High volume of pedestrian movements and traffic calming at this intersection.	May-21	Jun-21	\$ 191,656	\$ 166,746
VIC	Whitehorse City Council	1	Road	Zetland Rd Rehabilitation	Deterioration in condition and performance of a local Council road.	Feb-21	Apr-21	\$ 449,324	\$ 449,324
VIC	Whitehorse City Council	2	Road	Main Street, Blackburn Bridge Replacement: Bridge works	The road bridge in Main Street, Blackburn is beyond maintenance and needs to be replaced. It is a two lane bridge with footpaths on each side.	Jan-21	Jun-22	\$ 1,553,179	\$ 1,527,871
VIC	Whitehorse City Council	2	Road	Kerb and Channel Renewal: Rehabilitation	Council has an ongoing program to renew concrete kerb and channel for road pavements. There is backlog of work and additional funding will ensure that more kerb and channel works can be completed.	Jan-21	Mar-22	\$ 399,048	\$ 399,048
VIC	Whitehorse City Council	2	Road	Footpath Renewal: Bicycle and Walking Paths	Council has an ongoing program to renew concrete footpaths in the road reserve. There is backlog of work and additional funding will ensure that more footpath works can be completed.	Jan-21	Jun-22	\$ 1,008,666	\$ 1,008,666
VIC	Whitehorse City Council	2	Road	Energy Efficiency Upgrade of Non Standard Street Lighting Various Locations: Street lighting equipment	Energy efficiency upgrade of non-standard (decorative) street lighting at various locations along council managed roads. Approximate number of lights 208.	Apr-21	Dec-22	\$ 414,527	\$ 414,527
VIC	Whitehorse City Council	2	Road	Energy Efficiency Upgrade of Non Standard Street Lighting Whitehorse Road: Street lighting equipment	Energy efficiency upgrade of non-standard (decorative) street lighting along Whitehorse Road. Approximate number of lights 443.	Apr-21	Dec-22	\$ 829,054	\$ 829,054
VIC	Whitehorse City Council	2	Road	Fellows Street, Mitcham Road Rehabilitation:	Removal and reinstatement of kerb and channel, removal and reinstatement of vehicle crossing ramps, installation of new drainage, new asphalt wearing course, footpath improvements, line marking, top dressing of nature strips and reinstatement works.	Oct-21	Dec-21	\$ 448,743	\$ 448,743
VIC	Whitehorse City Council	2	Road	Lambourne Street, Surrey Hills Rehabilitation: Rehabilitation	Removal and reinstatement of kerb and channel, removal and reinstatement of vehicle crossing ramps, installation of new drainage, new asphalt wearing course, footpath improvements, line marking, top dressing of nature strips and reinstatement works.	Oct-21	Dec-21	\$ 318,200	\$ 318,200
VIC	Whitehorse City Council	2	Road	Woodhouse Grove/ Mitta Street, Box Hill North - Bike Path upgrade: Bicycle and Walking Paths	Upgrade of the Bushy Creek Trail to extend the path up to the crossing of Woodhouse Grove, near the intersection of Mitta Street.	Nov-21	Dec-22	\$ 200,000	\$ 200,000
VIC	Whitehorse City Council	3	Community	Footpath Renewal: Bicycle and Walking Paths	Council has an ongoing program to renew concrete footpaths in the road reserve. There is backlog of work and this is a frequent issue raised by residents - additional funding will ensure that more footpath works can be completed.	Aug-22	Jun-23	\$ 842,880	\$ 842,880
VIC	Whitehorse City Council	3	Road	Kerb and Channel Renewal: Rehabilitation	Council has an ongoing program to renew concrete kerb and channel for road pavements. There is backlog of work and additional funding will ensure that more kerb and channel works can be completed.	Aug-22	Jun-23	\$ 500,000	\$ 500,000
VIC	Whittlesea City Council	1	Community	Construction of footpaths and other facilities, Mill Park Leisure Centre	To improve the connectivity of the footpath network from the building to the sports reserve, to promote the community access to both these facilities. Providing a new secure bike cage to promote staff riding to work, to help reduce their carbon footprint and improve their overall health.	Mar-21	Apr-21	\$ 100,000	\$ 100,000
VIC	Whittlesea City Council	1	Community	Construction of three 50,000L water tanks at Mill Park Library	community in a facility that regularly has over 1,000 daily visitors. The proposed works will not only significantly reduce the community buildings water usage - reducing operating costs and increasing environmental sustainability - but will provide opportunities for community sustainable learning, managed by Mill Park Library.	Mar-21	Jun-21	\$ 203,241	\$ 203,241
VIC	Whittlesea City Council	1	Community	Missing links program, various throughout the City of Whittlesea	Construction of missing footpath links would provide better and safer pedestrian access to Open Space, schools, activity centres, essential services such as shops, hospitals, clinics, community centres, access to public transport and promote the well being of the community by walking and cycling.	Mar-21	Jun-21	\$ 261,000	\$ 111,000
VIC	Whittlesea City Council	1	Community	Raingarden upgrades	These highly visible assets are in poor condition, resulting in: - Compromised visual amenity for commuters and pedestrians in main connector roads in three locations - Reduced functionality in stormwater filtration and localised flooding mitigation performance	Nov-20	Jul-21	\$ 53,167	\$ 53,167
VIC	Whittlesea City Council	1	Road	Thomastown Streetscape improvement, three sites Cooper Street, Lyndarum Dr and McKimmies Rd	1. New signalised lights will improved pedestrian accessibility at the northern end of the shopping strip. Currently pedestrians have to walk considerable distance to the nearest crossing located at the train station. This new pedestrian crossing will result in a safer more accessible shopping centre for customers and pedestrians to use.  2. New Raised Platforms **Vehicles are prioritised in the Thomastown shopping strip resulting in an unsafe travel for pedestrians walking across all three streets in the shopping strip. * Accessibility for pedestrians to be improved through implementing more dda access through construction of "at-grade" crossings to provide improved access for all pedestrians whilst slowing vehicular traffic.	Feb-21	Jun-21	\$ 985,000	\$ 500,000
VIC	Whittlesea City Council	1	Road	Traffic management, three locations	This project aims to address road safety, parking and traffic management issues around schools.	Mar-21	Jun-21	\$ 440,000	\$ 250,000
VIC	Whittlesea City Council	1	Community	Findon and Woodvale Park, Mill Park - New Playground and Other Facilities	Aged and dilapidated playground and park infrastructure (public furniture, timber bridge, garden beds, fencing) no longer meeting the needs of the surrounding community.	Apr-21	Jun-21	\$ 200,000	\$ 200,000
VIC	Whittlesea City Council	2	Road	Local Roads Resurfacing Works	General Road Maintenance. Resurfacing of high priority roads as identified in the Asset Management Strategy to ensure the long-term financial sustainability and level of service is maintained.	Jul-21	Dec-21	\$ 6,500,000	\$ 1,532,167
VIC	Whittlesea City Council	2	Combination	Bicycle Facilities (on & off road)	Bicycle and Walking Paths. Installation of various on-road and off-road bicycle pathway networks to help promote active travel.	Nov-21	Jan-22	\$ 115,000	\$ 115,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Whittlesea City Council	2	Road	Intersection Signalisation – Sackville Street & Bridge Inn Road, Mernda	Traffic Improvement. High priority traffic improvement to reduce traffic flow and increase pedestrian and cyclist's safety in the Mernda West area.	Jan-22	Mar-22	\$ 1,000,000	\$ 1,000,000
VIC	Whittlesea City Council	2	Community	Missing Links Footpath Program	Bicycle and Walking Paths. Deliver high priority missing pathway links within the municipality as identified in the Bicycle Strategy. Minor civil works (i.e. missing kerb & channel and minor drainage works) to be included (where required) in order to provide the missing footpath links.	Jul-21	Jun-22	\$ 500,000	\$ 250,000
VIC	Whittlesea City Council	2	Community	Mill Park Library – Stage 3, Outdoor Area Improvement	Improvements to Community Facilities. Convert an underutilised outdoor library space into an interactive, functional, fully accessible and protected external space for library programs and general community use.	Jul-21	Jan-22	\$ 900,000	\$ 200,000
VIC	Whittlesea City Council	2	Community	Epping Memorial Hall Repairs	Improvements to Community Facilities. Structural rectification of the function room to meet building code requirements and to reopen for community use.  Increased Scope: Supply and installation to improve AV Technology Accessible Toilet Upgrade	Jul-21	Jun-22	\$ 500,000	\$ 500,000
VIC	Whittlesea City Council	2	Road	Reconstruction of Arthurs Creek Road	Reconstruction Improve drainage and pavement on Arthurs Creek Road between Plenty Road and Recreation Road, Yan Yean.	Nov-21	May-22	\$ 2,200,000	\$ 2,000,000
VIC	Whittlesea City Council	2	Road	Intersection Signalisation - Rockfield Street and Edgars Road, Epping	Traffic Improvement. To control traffic flow at the intersection and improve the safety for all road users.	Feb-22	Jun-22	\$ 675,000	\$ 675,000
VIC	Whittlesea City Council	2	Community	Mill Park Library – Stage 4, Car park Upgrade	Off Road Car Parks. Redevelopment of existing car park and expansion from 62 carparks to 100 to cater for greater level of use and reduce illegal overflow parking into the surrounding road network.	Jul-21	Jun-22	\$ 725,000	\$ 725,000
VIC	Whittlesea City Council	3	Community	Footpath Reconstruction / Renewal	1. Plenty Road Footpath reconstruction and widening to shared user path. Currently in poor condition with many gaps in the path and uneven surfaces, making accessibility difficult. The conversion to a shared user path will contribute to sustainable transport option across the municipality. 2. Mosaic Drive, Lalor. This shared user footpath has an excessive slope not complying with DDA and the utility pits have also subsided, creating a hazardous level difference between the path and the nature strip.	Aug-22	Jun-23	\$ 500,000	\$ 500,000
VIC	Whittlesea City Council	3	Road	22-23 Local Roads Resurfacing Works	Resurfacing of various roads around the municipality to enhance condition and serviceability and prolong pavement life. Additional sites added to program	Jul-22	Jun-23	\$ 1,372,155	\$ 1,372,155
VIC	Whittlesea City Council	3	Combination	22-23 Car Park rehabilitation	1.Harry Jenkin Reserve Carpark (opposite 133 Mill Park Dr), wearing course to be replaced to improve pavement lifetime 2.Wollert CAC design of stage 2 carpark extension to anticipate future needs.	Nov-22	Jun-23	\$ 225,000	\$ 150,000
VIC	Whittlesea City Council	3	Community	Delacombe Park, South Morang - Dog Off-Leash Park Upgrade	Upgrade the dog off leash park to incorporate contemporary dog park design principles which provide health and social benefits to both dogs and their owners. This includes a connected but partitioned Quiet Dog Zone which has become a valued feature in recently upgraded City of Whittlesea Dog Off Leash Parks in both Redleap Reserve in Mill Park and Creek Park in Mernda. The upgrade also includes a perimeter fence line design to remove right angles, installation of public bins, public seating, drinking fountains, shelters, park signage and double entry gates. The design features various forms of surface treatments to enhance sensory interaction for dogs while a mixture of hardscape and natural elements to complement the natural characteristic of the area.	Nov-22	May-23	\$ 300,000	\$ 300,000
VIC	Whittlesea City Council	3	Community	Plenty Ranges Arts and Convention Centre Lift Upgrades	Upgrade to Lift infrastructure to support disability access and participants of PRACC	Sep-22	Jun-23	\$ 300,000	\$ 300,000
VIC	Whittlesea City Council	3	Community	22-23 Public Toilet Amenity Plan Implementation	Implementation of City of Whittlesea Public Amenity Upgrades across municipality	Nov-22	Jun-23	\$ 277,000	\$ 209,816
VIC	Wyndham City Council	1	Community	Heaths Road - Construction of a shared user path	Construction of a path in a location with no path network	Aug-20	Nov-20	\$ 80,000	\$ 80,000
VIC	Wyndham City Council	1	Community	Heaths Road (various locations) - Footpath renewal	Renewal of footpath sections that no longer meet service levels in order to support active travel access to nearby parks and local destinations	Jan-21	Apr-21	\$ 50,000	\$ 50,000
VIC	Wyndham City Council	1	Community	Hoppers Crossing (various locations) - Reinstatement of footpath sections	Reinstatement of footpath sections that no longer meet service levels	Dec-20	Feb-21	\$ 100,000	\$ 100,000
VIC	Wyndham City Council	1	Community	Riverside Avenue - Footpath construction	Lack of footpath along Riverside Avenue makes it difficult to walk along this street	Sep-20	Nov-20	\$ 44,000	\$ 44,000
VIC	Wyndham City Council	1	Community	Kingston Boulevard (from Derrimut Road) - Footpath construction	Lack of footpaths	Jan-21	Mar-21	\$ 90,000	\$ 90,000
VIC	Wyndham City Council	1	Community	Trent Close - Footpath construction	Lack of footpaths	Oct-20	Jan-21	\$ 13,000	\$ 13,000
VIC	Wyndham City Council	1	Community	Rowland Drive - Footpath renewal	Renewal of a footpath that no longer meets service levels in order to support active travel access to nearby parks and local destinations	Dec-20	Mar-21	\$ 50,000	\$ 50,000
VIC	Wyndham City Council	1	Community	Point Cook (various locations) - Footpath reinstatement	Reinstatement of footpath sections that no longer meet service levels	Oct-20	Jan-21	\$ 200,000	\$ 200,000
VIC	Wyndham City Council	1	Community	Powell Drive - Footpath renewal	The current footpath does not meet service levels and renewal is required to provide for a suitable footpath connection to key destinations via Powell Drive	Nov-20	Mar-21	\$ 240,000	\$ 240,000
VIC	Wyndham City Council	1	Community	Werribee City Centre (various locations) - Footpath construction	Lack of footpaths	Dec-20	Jun-21	\$ 240,000	\$ 240,000
VIC	Wyndham City Council	1	Community	Colorado Court - Footpath construction	Lack of footpaths	Sep-20	Jan-21	\$ 40,000	\$ 40,000
VIC	Wyndham City Council	1	Community	Purchas Street - Footpath construction	Lack of footpaths	Dec-20	Mar-21	\$ 40,000	\$ 40,000
VIC	Wyndham City Council	1	Community	Aqua Pulse Derrimut Rd, Hoppers Crossing - Refurbishment of steam room	After significant repairs in 2019 the asset is now at end of life, requiring current steam generator needs to be retained and refurbished. The steam Room Facilities are an integral part of membership offerings, with the Steam, Sauna and Spa facilities a significant up sell offering and have been very popular facilities at AquaPulse.	Feb-21	Jun-21	\$ 78,000	\$ 78,000
VIC	Wyndham City Council	1	Community	Youth Resource Centre Derrimut Rd, Hoppers Crossing - Refresh to YRC Main Hall	Vinyl flooring showing wear, buff marks and colour theme dated. Flooring is approx 16 years old and would benefit from upgrade.  Room has also not been painted since conception. The colours are currently corporate so dark burgandys and blues. Needs a refresh.	Feb-21	Apr-21	\$ 66,801	\$ 66,801

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Wyndham City Council	1	Community	Sister Rita Douglas Maternal & Child Health, Werribee - Various improvements	Problems: 1. Lack of ramps in to the building for prams and wheelchairs 2. There are external cracks in brick veneer 3. Privacy concerns between consulting spaces 4. Amenities are in poor condition 5. Dilapidated window furnishings and other building fixings 6. Wall and floor finishes/coverings are in poor condition	Feb-21	Apr-21	\$ 170,000	\$ 170,000
VIC	Wyndham City Council	2	Road	Active transport rolling program	Work Category: Bicycle and walking paths Location: (total 28 locations major ones are shared below) • Baden Drive, Hoppers Crossing • First Avenue, Hoppers Crossing • Bowman Street, Werribee • Burke Street, Werribee • Chessington Drive, Williams Landing • Cheviot Drive, Truganina • Vaughan Chase, Wyndham Vale	Sep-21	Apr-22	\$ 1,560,696	\$ 1,560,696
VIC	Wyndham City Council	2	Community	Grange synthetic pitch replacement	Work Category: Sporting and recreation facilities Location: • 49 Federation Blvd, Truganina 3029 • Grange Reserve, Hogans Rd Hoppers Crossing 3029	Nov-21	Apr-22	\$ 973,652	\$ 973,652
VIC	Wyndham City Council	2	Community	Parks Asset Renewal Projects	Work Category: Landscaping Improvements Location: (total 31 locations major ones are shared below) • Annandale Mews • Atlas Park (Neptune Drive Park) • Bayvista Circuit Park (Crocodile Park) • Feather brook Drive Park • Forsyth Park • Locksley / Cheviot Drive Reserve Parkleigh Reserve • Penrose Prom Park • Golden Square Crescent Park • Mossfiel Reserve • Loyola Reserve	Sep-21	Jun-22	\$ 1,000,000	\$ 1,000,000
VIC	Wyndham City Council	2	Road	Sealing Werribee South car parks along foreshore	Work Category: Sealing Location: • Werribee South Foreshore, 3030	Nov-21	Dec-21	\$ 388,366	\$ 388,366
VIC	Wyndham City Council	2	Community	Werribee Outdoor Pool works	Work Category: Sporting and recreation facilities Location: • 220 Watton Street, Werribee VIC 3030	Jun-21	Jan-22	\$ 564,300	\$ 564,300
VIC	Wyndham City Council	2	Road	Princes Highway - Centre Median Enhancement, Westgate Freeway to Hoppers Lane	Work Category: Landscaping improvements Location: • Princess Highway, Westgate Freeway to Hoppers Lane	Jan-22	Jun-22	\$ 500,000	\$ 500,000
VIC	Wyndham City Council	2	Community	Early Education & Care Service Compliance Upgrades	Work Category: Painting/Improvements to community facilities Location: (total 30 locations major ones are shared below) • College Road Kindergarten, 34 College Road WERRIBEE • Featherbrook Community Centre, 33 - 35 Windorah Drive, POINT COOK • Dr Charles Prouse Kindergarten & MCH, 5 Osterley Street, WERRIBEE • The Manor Kindergarten, 186 Werribee Street North, WERRIBEE • Vista Way Kindergarten, 7 Vista Way, WYNDHAM VALE	Oct-21	Sep-22	\$ 330,000	\$ 330,000
VIC	Wyndham City Council	2	Community	Cambridge Reserve Tennis Complex Renewal (fencing, court resurfacing and lighting)	Work Category: Repairs/Replacement of fencing, Sporting and recreation facilities Location: • Cambridge Reserve 56 Eleanor Dr, Hoppers Crossing 3029	Oct-21	Jun-22	\$ 473,886	\$ 473,886
VIC	Wyndham City Council	2	Community	Manor Lakes Library - Quiet Study Room	Work Category: Painting/Improvements to community facilities Location: • 86 Manor Lakes Blvd, Manor Lakes 3024	Feb-22	Sep-22	\$ 225,500	\$ 225,500
VIC	Wyndham City Council	2	Community	Cultural Centre minor works (demolish annexe and fit-out café as temporary program space)	Work Category: Painting/Improvements to community facilities Location: • 2/177 Watton Street, Werribee 3030 Increased cost due to a realised risk during construction (e.g.. foundation had to be changed)	Oct-21	Apr-22	\$ 514,394	\$ 514,394
VIC	Wyndham City Council	2	Community	Chirnside Park Oval Fencing & Seating Renewal (Master Plan fast-track)	Work Category: Sporting and recreation facilities. Location: • 150-226 Watton Street, Werribee 3030	Oct-21	Feb-22	\$ 162,247	\$ 162,247
VIC	Wyndham City Council	2	Community	Fraser Street Reserve	Work Category: Painting/Improvements to community facilities Location: Fraser Street, Hoppers Crossing 3029	Oct-21	Feb-22	\$ 215,000	\$ 215,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Wyndham City Council	2	Community	Public BBQ Station & Shelter Installation	Work Category: Picnic Shelters or Barbeque Facilities at Community Parks Location: • Featherbrook Reserve, Point Cook VIC • Howqua Way Reserve, Manor Lakes VIC • Arndell Park Reserve, Federation Boulevard, Truganina VIC	Sep-21	Feb-22	\$ 199,889	\$ 199,889
VIC	Wyndham City Council	2	Community	Bolivar Esplanade / Sedgfield Avenue Reserve	Work Category: Landscaping improvements Location: • Sedgfield Ave/Bolivar Esplanade Park, Truganina 3029	Aug-21	Feb-22	\$ 175,000	\$ 175,000
VIC	Wyndham City Council	2	Community	New Toilet block at Old Geelong Road shopping precinct	Work Category: Toilet Blocks Location: • 24 Old Geelong Road, Hoppers crossing 3029	Nov-21	Jun-22	\$ 295,653	\$ 295,653
VIC	Wyndham City Council	2	Community	Shade Sail Renewal Works	Work Category: Painting/Improvements to community facilities Location: (total 35 locations major ones are shared below) • Alamanda Kindergarten - 21 Prudence Parade, POINT COOK • Arndell Park Community Centre, 29-49 Federation Blvd, TRUGANINA • College Road Kindergarten, 34 College Road WERRIBEE • Featherbrook Community Centre, 33 - 35 Windorah Drive, POINT COOK Iमारoo Community Centre, 84 Honour Ave WYNDHAM VALE	Oct-21	Jun-22	\$ 228,000	\$ 228,000
VIC	Wyndham City Council	2	Community	Nunn Avenue Turning Circle	Work Category: Sealing Location: • Nunn Avenue, Truganina 3029	Feb-22	May-22	\$ 60,000	\$ 60,000
VIC	Wyndham City Council	2	Community	Cricket Net Renewal Works at Arndell Park Reserve	Work Category: Sporting and recreation facilities Location: Arndell Park, 29-49 Federation Blvd, Truganina 3029	Sep-21	Dec-21	\$ 29,865	\$ 29,865
VIC	Wyndham City Council	2	Community	Moondara Street Park - Lighting	Work Category: Street lighting equipment Location: • Moondara Street, Tarneit 3029	Oct-21	Apr-22	\$ 215,000	\$ 215,000
VIC	Wyndham City Council	3	Road	Active transport rolling program	Bicycle and walking paths by suburbs (appx): - Werribee 20 - Wyndham Vale 17 - Hoppers Crossing 12 - Point Cook 9  This is a program of work with multiple projects within the program. Although this program was nominated in Phase 2, all the projects being nominated in Phase 3 are additional and previously unfunded by LRCI.	Jul-22	Jun-23	\$ 4,000,000	\$ 2,003,602
VIC	Wyndham City Council	3	Community	Sports Facility Strategy implementation	Sporting and recreation facilities – Key highlights include: - Williams Landing Reserve Perimeter fencing - Price Reserve Oval lighting - Saltwater Tennis Lighting - Saltwater soccer Barrier Netting - Mountain bike facility Werribee  The 3 most relevant coordinates have been provided.	Jul-22	Jun-23	\$ 1,000,000	\$ 1,000,000
VIC	Yarra City Council	1	Road	Rae street - Remove and replace pavement, footpath and introduce a priority crossing for cyclists and pedestrians along with additional upgrades to signage and line marking.	General wear and tear on the crossing consisting of cracking and lamination. Treatment of heritage rail tracks with non slip treatment. Reduction of conflict with vehicles and more vulnerable road users.	Jan-21	Apr-21	\$ 98,428	\$ 98,428
VIC	Yarra City Council	1	Road	Gore - Remove and replace Kerb and channel re-mediate sub grade and reconstruct selected footpath sections	Tripping hazards and cracking in the existing footpath, water pooling in the kerb and channel due to subsidence and a generally poor structural condition.	Dec-20	Mar-21	\$ 66,526	\$ 66,526
VIC	Yarra City Council	1	Road	Brunswick Street North	General wear and tear on the crossing consisting of cracking and lamination. Treatment of heritage rail tracks with non slip treatment. Reduction of conflict with vehicles and more vulnerable road users.	Jan-21	Apr-21	\$ 87,075	\$ 87,075
VIC	Yarra City Council	2	Road	Newry Street, Fitzroy North – drainage: Drainage	To prevent flooding to buildings and 221 properties, pipework required from western side of Lygon St traversing east along Curtain St, south along Drummond St and east along Newry St all connecting into Alexandra Parade Main Drain. Total of 600m of pipes with spaced junction pits, 5 large/multi grated inlet pits Potential for stormwater capture/harvesting in Curtain Square.	Jan-22	Jun-22	\$ 1,130,001	\$ 1,120,000
VIC	Yarra City Council	2	Community	Public Toilets – Edinburgh Gardens South, Fitzroy North: Toilet Blocks	New toilet facilities to be constructed in Park (Edinburgh Gardens). There is a lack of public toilet facilities available in the southern end of the Gardens to service nearby open spaces and play areas.	Dec-21	Jun-22	\$ 659,047	\$ 655,746
VIC	Yarra City Council	2	Community	Gyms Energy Efficiency and Building Envelope Upgrades – 3 facilities with City of Yarra: Sporting and recreation facilities	To optimise the gym spaces at our leisure centres to deliver the desired thermal conditions for such spaces while reducing our energy consumption and consequently our greenhouse gas emissions.	Apr-21	Jan-22	\$ 408,488	\$ 395,733
VIC	Yarra City Council	2	Community	Transitioning Council Assets From the Use of Natural Gas – multiple facilities within City of Yarra: Painting/ Improvements to community facilities	Transition from using Natural Gas - reduce emissions and improve environmental performance. Help reduce greenhouse gas emissions.	Apr-21	Jun-22	\$ 355,932	\$ 355,000
VIC	Yarra City Council	2	Road	Brunswick Street North, Fitzroy North – traffic calming: Traffic improvement	Part of Local Area Traffic Management proposal - Install 5 road humps and 3 kerb extensions to improve road/pedestrian safety.	Jan-22	Jun-22	\$ 263,472	\$ 240,000
VIC	Yarra City Council	2	Road	Amess Street, Carlton North between Park Street and Pigdon Street – traffic calming: Traffic improvement	Install road hump along this section of the street. Improve traffic calming.	Nov-21	Jan-22	\$ 24,254	\$ 24,254



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Yarra City Council	2	Road	Vere Street, Abbotsford between Hoddle Street and Nicholson Street – bike route works: Bicycle and Walking Paths	Works involving cycling and pedestrian infrastructure. Contraflow bike lane and pedestrian improvement at road intersections. Improve connection from Abbotsford to Collingwood by bike and safer access for pedestrians accessing the train station.	Dec-21	Feb-22	\$ 50,000	\$ 50,000
VIC	Yarra City Council	3	Community	Barkly Gardens Toilets Work Category: Improved Accessibility of Community Facilities and Areas	New/upgraded toilet facilities. Works involve the upgrading of accessible public toilets in a park. A needs analysis has shown that there is a significant demand for additional public toilets in Barkly Gardens.	Dec-22	Jun-23	\$ 518,252	\$ 518,252
VIC	Yarra Ranges Shire Council	1	Community	Billanook Way: Construction of a concrete footpath along the southern roadside nature strip	At present there is a missing section of footpath along Billanook Way, Chirnside Park Therefore local residents are forced to cross the road near a busy intersection. The installation of the footpath will allow residents to continue to walk down to Chirnside Shopping Centre	Nov-20	Apr-21	\$ 10,951	\$ 10,951
VIC	Yarra Ranges Shire Council	1	Community	Installation of Solar System and Battery to help offset energy bills for the preschool	Rising energy costs. Environmental impact. Educational benefit for the preschool.	Apr-21	Jun-21	\$ 14,332	\$ 14,332
VIC	Yarra Ranges Shire Council	1	Community	Coolaroo Court: Footpath construction	At present there is no footpath along Coolaroo Court, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed footpath on Nabmour Drive and therefore the Bimbadeen Pre-School and Primary School	Mar-21	Apr-21	\$ 39,330	\$ 39,330
VIC	Yarra Ranges Shire Council	1	Community	Marlee Drive: Footpath construction	At present there is no footpath along Maralee Drive, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed footpath on Nabmour Drive and therefore to the Bimbadeen Pre-School and Primary School	Mar-21	Apr-21	\$ 25,740	\$ 25,740
VIC	Yarra Ranges Shire Council	1	Community	Nambour Drive: Footpath construction	At present, there is no formal footpath along Nambour Drive. Therefore, local residents from adjoining streets find it difficult to connect with bus stops or make their way along the Road to other destinations. The Council has been progressively installing footpath along roads to improve connectivity. These works will complete a footpath connection to the nearby Bimbadeen Pre-School.	Jan-21	Apr-21	\$ 45,805	\$ 45,805
VIC	Yarra Ranges Shire Council	1	Community	Naroo Road: Footpath construction	At present there is a missing section of footpath along Narloo Road, Mooroolbark. Therefore local residents are forced to walk along the road. The installation of a footpath would allow residents to walk off the road and provide a connection to the proposed footpath on Nambour Drive and the existing footpath on Landscape Drive, therefore to the Bimbadeen Pre-School, Primary School and Rolling Hills Primary School	Mar-21	Apr-21	\$ 22,185	\$ 22,185
VIC	Yarra Ranges Shire Council	1	Community	York Road: Footpath construction	At present, there is no formal footpath along York Road between Tramway Road and Wray Crescent. Local residents from adjoining streets therefore find it difficult to connect with bus stops or make their way along the road to other destinations. The Council has been progressively installing footpath along York Road over recent years. These works will complete a footpath connection from Swansea Road through to Mount Evelyn Township as well as connecting to the Warburton Rail Trail, the Olinda Creek Trail and the Mount Evelyn Aqueduct Trail.	Apr-21	Jun-21	\$ 47,580	\$ 47,580
VIC	Yarra Ranges Shire Council	1	Community	Don Road: Footpath construction	To improve existing footpath and install missing links along Don Road, with emphasis on safer bridge crossings.	May-21	Jun-21	\$ 72,549	\$ 72,549
VIC	Yarra Ranges Shire Council	1	Community	Elms Road: Footpath construction	Currently there is no footpath Elm Road. Residents are forced to walk on narrow nature strips and along the road. The Footpath will provide a vital connection to residents on Elms Road and connecting roads to available footpath networks on either end.	Nov-20	Apr-21	\$ 64,051	\$ 64,051
VIC	Yarra Ranges Shire Council	1	Community	Hull Road: Footpath construction	Currently there is no footpath on this section of Hull Road. Residents are forced to walk on narrow nature strips and along the road shoulder of a busy road. The Footpath will provide a vital connection to residents along Hull Road and connecting streets, whilst also allowing access to the newly installed trail at Neryl Court.	Apr-21	May-21	\$ 42,225	\$ 42,225
VIC	Yarra Ranges Shire Council	1	Community	Lade Avenue: Footpath construction	Currently there is no formal footpath along Lade Avenue, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on the road.	Nov-20	Apr-21	\$ 32,469	\$ 32,469
VIC	Yarra Ranges Shire Council	1	Community	Lucas Street: Footpath construction	Currently there is no formal footpath along Lucas Street, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on the road.	Nov-20	Apr-21	\$ 32,143	\$ 32,143
VIC	Yarra Ranges Shire Council	1	Community	Lusatia Park Road: Construction of a pull in area and a bus stop with a new shelter	Providing a safe location for students and others when waiting for a bus or taking a fatigue break from driving, walking or cycling.	Feb-21	Jun-21	\$ 179,614	\$ 179,614
VIC	Yarra Ranges Shire Council	1	Community	McNicol Road: Footpath construction	Currently there is no footpath on this section of McNicol Road. Residents are forced to walk on narrow nature strips and along the road shoulder of a busy road. The Footpath will provide a vital connection to residents along McNicol road and connecting streets, whilst also allowing access to popular destinations such as Bellbird Reserve and Belgrave Heights Christian School	May-21	Sep-21	\$ 525,933	\$ 297,239
VIC	Yarra Ranges Shire Council	1	Community	Meadowgate Drive: Installation of Solar System and Battery for the preschool	Rising energy costs. Environmental impact. Educational benefit for the preschool.	Apr-21	Jun-21	\$ 14,347	\$ 14,347
VIC	Yarra Ranges Shire Council	1	Community	Landscape Drive: Installation of Solar System and Battery for the preschool	Rising energy costs. Environmental impact. Educational benefit for the preschool.	Apr-21	Jun-21	\$ 14,332	\$ 14,332
VIC	Yarra Ranges Shire Council	1	Community	Regina Street: Footpath construction	Currently there is no formal footpath along Regina Street, Kilsyth. Therefore, residents are forced to walk along the road and nature strip. The proposed footpath would provide connections to existing footpaths, reducing the likelihood of a resident needing to walk on the road.	Nov-20	Jun-21	\$ 92,748	\$ 92,748
VIC	Yarra Ranges Shire Council	1	Community	Royal Avenue: Footpath construction	Currently there is no footpath Royal Avenue. Residents are forced to walk on nature strips and along the road. The Footpath will provide a vital connection to residents on Royal Road and provide connection to the proposed footpath on Elms Road	Feb-21	Jun-21	\$ 31,997	\$ 31,997
VIC	Yarra Ranges Shire Council	1	Community	Russell Avenue: Footpath construction	Currently there is no footpath Russell Road. Residents are forced to walk on nature strips and along the road. The Footpath will provide a vital connection to residents on Russell Road and provide connection to the proposed footpath on Elms Road	Jan-21	Jun-21	\$ 37,207	\$ 37,207
VIC	Yarra Ranges Shire Council	1	Community	Station Street: Footpath construction	Providing a footpath connection from Maroondah Highway to the Yarra Valley Trail. Prevents pedestrians from walking along the road shoulder of a busy road.	Apr-21	Jun-21	\$ 235,713	\$ 235,713
VIC	Yarra Ranges Shire Council	1	Community	Anthony Drive - Footpath construction	The footpath completes a link to Kimberley Drive Reserve, Chirnside Family Clinic and Chirnside Shopping Centre.	Apr-21	Jun-21	\$ 133,947	\$ 133,947
VIC	Yarra Ranges Shire Council	1	Community	Poyner Avenue - Footpath construction	The footpath provides access to Old Pound Reserve as well as public access options at the end of Poyner Avenue.	Apr-21	Jun-21	\$ 37,953	\$ 37,953
VIC	Yarra Ranges Shire Council	1	Community	Parklands Avenue - Footpath construction	The footpath would complete a link to Kimberley Drive Reserve, Chirnside Family Clinic and Chirnside Shopping Centre	Apr-21	Jun-21	\$ 66,701	\$ 66,701
VIC	Yarra Ranges Shire Council	1	Community	Acacia Street - Footpath construction	Construction of a footpath (approximately 240m in length) along East side of Acacia Avenue.	Apr-21	Jun-21	\$ 32,986	\$ 32,986
VIC	Yarra Ranges Shire Council	1	Community	Ryrie Street - Footpath construction	The footpath will complete the link of the existing footpath infrastructure on abutting roads, such as Maroondah Highway and High Street.	Apr-21	Jun-21	\$ 71,151	\$ 71,151
VIC	Yarra Ranges Shire Council	1	Community	Claire Street - Footpath construction	The footpath will complete the link of the existing footpath infrastructure on the street.	Apr-21	Jun-21	\$ 34,145	\$ 34,145
VIC	Yarra Ranges Shire Council	1	Community	La La Avenue - Footpath construction	Footpath connections so that residents can safely walk to the Primary School.	Jun-21	Jun-21	\$ 198,009	\$ 162,787
VIC	Yarra Ranges Shire Council	1	Community	Sheffield Road - Footpath construction	The footpath would provide connection with other footpaths so that residents can access the township.	Jun-21	Jun-21	\$ 254,136	\$ 254,136

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Yarra Ranges Shire Council	2	Community	Upwey South Tennis Court Renewal	Sports and Recreation Install new court surface, lighting, fencing, drainage and associated infrastructure on six courts	Jul-21	Mar-22	\$ 540,400	\$ 384,400
VIC	Yarra Ranges Shire Council	2	Community	Green Spine Path Lighting	Street lighting equipment Installation of lighting for a shared use path to improve pedestrian and user safety	Apr-22	Jun-22	\$ 355,000	\$ 152,190
VIC	Yarra Ranges Shire Council	2	Community	Lilydale to Warburton Rail Trail Improvements	Bicycle and Walking Paths – renewal and improvements to various sections of the 43 km Lilydale to Warburton rail trail.	Feb-22	Mar-22	\$ 45,000	\$ 45,000
VIC	Yarra Ranges Shire Council	2	Community	Morrison Sports Complex Fence Upgrade	Repairs/Replacement of fencing – upgrading of fencing and gates for the Regional Athletics facility.	Dec-21	Jan-22	\$ 70,000	\$ 70,000
VIC	Yarra Ranges Shire Council	2	Community	Morrison Sports Complex - Shelters and Synthetic Turf	Sporting and recreation facilities – Installation of trackside shelters at the Regional Athletics facility to provide shade and weather protection for participants. Installation of synthetic turf to replace gravel areas used for events within the athletics track.	Sep-21	Nov-21	\$ 200,000	\$ 200,000
VIC	Yarra Ranges Shire Council	2	Road	Black Springs Rd, Chirnside Park (Stanley Street to Bushy Creek Bridge)	Reconstruction - upgrading an existing collector road that connects a significant residential area to the nearby Chirnside Park Shopping Centre.	Nov-21	Feb-22	\$ 441,375	\$ 441,375
VIC	Yarra Ranges Shire Council	2	Community	Community Solar Program	ESD Improvements to community facilities Each site in detail is shown below. All site are proposed for a solar and battery upgrade CIRE Community House Mt Evelyn Kimberley Place Neighbourhood House Upwey - Tecoma Bowling Club Seville Pre School Jim Fuller Community House Golden Wattle Club (Healesville Adult Day Care Centre) Hansen Park Pre School Palm Grove Preschool Mooroolbark Men's Shed Yarra Glen Men's Shed Warburton Waterwheel Community Sports Pavilion Belgrave South	Jan-22	May-22	\$ 250,000	\$ 250,000
VIC	Yarra Ranges Shire Council	2	Community	Community Sports Pavilion, Kimberley Reserve	Sporting and recreation facilities – redevelopment of an existing pavilion for football, cricket, netball and to better provide for women's participation.	Sep-21	Jul-22	\$ 2,770,000	\$ 600,000
VIC	Yarra Ranges Shire Council	2	Community	Community Sports Pavilion, Millgrove	Sporting and recreation facilities – redevelopment of an existing pavilion for soccer.	Sep-21	Apr-22	\$ 917,930	\$ 429,695
VIC	Yarra Ranges Shire Council	2	Road	Lilydale Rd, Healesville	Reconstruction – upgrading of Lilydale Road to support increased business and tourism development that has occurred in the precinct.	Dec-21	May-22	\$ 1,746,000	\$ 1,150,000
VIC	Yarra Ranges Shire Council	2	Road	Woods Point Rd Upgrade, Warburton	Reconstruction – widening of Woods Point Road to provide turning lanes into the newly developed Warburton Water World water play and play space, including roadside drainage and footpath connections to the nearby township shopping precinct.	May-21	Apr-22	\$ 700,000	\$ 400,000
VIC	Yarra Ranges Shire Council	2	Road	Old Melbourne Road, Chirnside Park	Reconstruction – upgrading an existing road that has a secondary college on the road and is also a connector to the nearby Chirnside Park Shopping Centre.	Sep-21	Mar-22	\$ 500,000	\$ 500,000
VIC	Yarra Ranges Shire Council	2	Road	Smith Street, Healesville	Reconstruction - upgrading an existing road that has experienced significant development over recent years with medium density housing to improve accessibility and safety.	Sep-21	Mar-22	\$ 1,000,000	\$ 1,000,000
VIC	Yarra Ranges Shire Council	3	Community	Powelltown Pavilion	Demolition of old and construction of new community sporting pavilion	Nov-22	May-23	\$ 4,455,000	\$ 1,500,000
VIC	Yarra Ranges Shire Council	3	Community	Climate Resilient Buildings for our Community Program - Upgrades	Strategic upgrades to community buildings to ensure they are energy resilient, thermally functional and climatically appropriate. Measures to support our community to withstand, respond and recover from natural disasters and other extreme events, such as heatwaves, fire, flood and wind events, expected to increase due to climate change. Improvement measures include battery energy storage, solar power, draught sealing, Generator plug-in points, insulation, LED lighting, HVAC and glazing upgrades.	Mar-22	Jun-23	\$ 1,500,000	\$ 1,500,000
VIC	Yarra Ranges Shire Council	3	Community	Wesburn Pump Track	Design and construction of a new pump track for cyclists located at Wesburn Park, Wesburn. A pump track is a continuous circuit of rollers, banked turns and features that is intended to be ridden using body movement to generate momentum instead of pedalling. When finished this will be a public recreation facility for all users including cyclists, skateboarders, roller-	Feb-23	Jun-23	\$ 940,000	\$ 470,000
VIC	Yarra Ranges Shire Council	3	Road	Victoria Rd, Coldstream (MacIntyre Lane to Henley Rd)	Reconstruction of 800m of Victoria Road. Works include rehabilitation of existing road pavement with minor road widening and drainage upgrades.	Dec-22	Jun-23	\$ 822,726	\$ 822,726
VIC	Yarriambiack Shire Council	1	Community	Project 1-2-3 on Council's Report: Beulah, Brim and Rupanyup Recreation Reserves - Construction of multi-use netball/tennis facilities and supporting amenities	The aim of this project is to address the issues around a lack of compliant Netball / Tennis Court Facilities, including inadequate court lighting and fencing, as well as a lack of female friendly supporting amenities across the three Recreation Reserves- Beulah, Brim and Rupanyup. In addition, undertaking the project will address the minimal participation opportunities offered, due to the issues playing infrastructure and amenities, and will see participation opportunities increased for Netball and Tennis to three small rural towns.	Feb-21	Apr-22	\$ 3,207,620	\$ 350,000
VIC	Yarriambiack Shire Council	1	Community	Yarriambiack Shire Council - New street furniture at various locations	Outdated and furniture and not enough street furniture to meet the needs of the community	Oct-20	Jun-21	\$ 99,063	\$ 99,063
VIC	Yarriambiack Shire Council	1	Road	Resealing the 4KM length of road to create a smooth riding surface - Minyip Dimboola Road	Provide the smooth riding surface and elongate the life of the pavement.	Mar-22	Apr-22	\$ 240,606	\$ 240,606
VIC	Yarriambiack Shire Council	1	Road	Resealing of 15.35KM of road - various locations	Provide the smooth riding surface and elongate the life of the pavement.	Feb-22	May-22	\$ 633,305	\$ 576,399
VIC	Yarriambiack Shire Council	2	Road	Horsham Lubeck Road Widening	Reconstruction and widening of Horsham Lubeck Road to 6.6 meters wide sealed surface. Chainage 0 to 1800 meters west of Stawell Warracknabeal Road	Apr-22	Oct-22	\$ 360,000	\$ 360,000
VIC	Yarriambiack Shire Council	2	Road	Hopetoun Yaapeet Road Widening	Reconstruction and widening of Hopetoun Yaapeet Road to 6.6 meters wide sealed surface. Chainage 7850 to 9650 meters from Garrard Street, Hopetoun	Jan-22	Jun-22	\$ 400,000	\$ 382,584
VIC	Yarriambiack Shire Council	2	Road	Mathesons Road, Rupanyup - Gravel Resheet	Gravel resheet to create 4-meter-wide gravel pavement between chainage 0 to 1780 meters east of Morgans Road	Feb-22	Jun-22	\$ 85,000	\$ 13,249
VIC	Yarriambiack Shire Council	2	Road	Sheep Hill Bangerang Road – Shoulder Resheet	Shoulder resheet to create 2-meter-wide gravelled shoulders on either side of a narrow-sealed road between chainage 11000 to 13088 meters Sheep Hills Warracknabeal Road.	Feb-22	Jun-22	\$ 94,365	\$ 94,365
VIC	Yarriambiack Shire Council	2	Road	Banyena Pimpinio Road – Shoulder Resheet	Shoulder resheet to create 2-meter-wide gravelled shoulders on either side of a narrow sealed road between chainage 25200 to 27200 meters 00 @ Banyena Silo Road.	Mar-22	Apr-22	\$ 80,681	\$ 80,681
VIC	Yarriambiack Shire Council	2	Road	Hamilton Street, Murtoa – Reconstruction	Upgrading urban street to an 8m sealed road. Road will be reworked, resheeted to increase bearing capacity then a double sealed. the kerbing along the west side of the road will also be replaced simultaneously.	Apr-22	Jun-22	\$ 86,400	\$ 56,501
VIC	Yarriambiack Shire Council	3	Community	Rabl Park Murtoa	Playground upgrade. Pump track next to existing play equipment.	Oct-22	Jun-23	\$ 56,500	\$ 56,500
VIC	Yarriambiack Shire Council	3	Community	Footpath Renewal-Woolcock Street Length:106m	Bicycle and Walking Paths -Renewal of path	Nov-22	Mar-23	\$ 21,200	\$ 21,200



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
VIC	Yarriambiack Shire Council	3	Community	New Path-Lyle Street Length:195m	Bicycle and Walking Paths -New constructed path	Nov-22	Mar-23	\$ 39,000	\$ 39,000
VIC	Yarriambiack Shire Council	3	Community	Footpath Renewal-Scott Street Length:240m	Bicycle and Walking Paths -Renewal of path	Nov-22	Mar-23	\$ 48,000	\$ 48,000
VIC	Yarriambiack Shire Council	3	Community	Renewal / Upgrade Path-Austin Street 1 Length:305m	Bicycle and Walking Paths -Renewal and upgrade of existing path segments	Nov-22	Mar-23	\$ 60,950	\$ 60,950
VIC	Yarriambiack Shire Council	3	Community	New Path-Austin Street 2 Length:65m	Bicycle and Walking Paths -New constructed path	Nov-22	Mar-23	\$ 13,050	\$ 13,050
VIC	Yarriambiack Shire Council	3	Community	Footpath Upgrade-Lake Street Length:167m	Bicycle and Walking Paths -Upgrade of path segment	Nov-22	Mar-23	\$ 33,400	\$ 33,400
VIC	Yarriambiack Shire Council	3	Road	MINYIP DIMBOOLA ROAD Length:2200m	Resealing	Oct-22	Mar-23	\$ 201,300	\$ 201,300
VIC	Yarriambiack Shire Council	3	Road	SHEEP HILLS BANGERANG ROAD Length:1600m	Rehabilitation -Stabilisation	Oct-22	Dec-22	\$ 17,482	\$ 17,482
VIC	Yarriambiack Shire Council	3	Road	DYER STREET Length: 110m	Drainage, underground pipework and above grove drain re-levelling.	Oct-22	Dec-22	\$ 80,000	\$ 80,000
VIC	Yarriambiack Shire Council	3	Road	PHILLIPS STREET -HIGGINBOTHAM STREET	Drainage, replacement of culvert under road	Oct-22	Oct-22	\$ 5,000	\$ 5,000
VIC	Yarriambiack Shire Council	3	Road	GOYURA EAST SCHOOL BUS ROUTE Length:3295m	Sheeting / Re-sheeting -Shoulder	Oct-22	Jun-23	\$ 105,440	\$ 105,440
VIC	Yarriambiack Shire Council	3	Road	AUBREY ROAD Length:3620m	Sheeting / Re-sheeting -Shoulder	Oct-22	Jun-23	\$ 130,320	\$ 130,320
VIC	Yarriambiack Shire Council	3	Road	ROSEBERRY RAINBOW ROAD Length:3237m	Sheeting / Re-sheeting -Shoulder	Oct-22	Jun-23	\$ 103,584	\$ 103,584
VIC	Yarriambiack Shire Council	3	Road	BANYENA PIMPINIO ROAD Length:3730m	Sheeting / Re-sheeting -Shoulder	Jul-22	Jun-23	\$ 399,000	\$ 399,000
VIC	Yarriambiack Shire Council	3	Road	WATCHEM WARRACKNABEAL ROAD Length:1320m	Rehabilitation-Rural	Oct-22	Jun-23	\$ 264,000	\$ 264,000
VIC	Yarriambiack Shire Council	3	Road	COORONG SWAMP ROAD Length:1600m	Rehabilitation-Rural	Oct-22	Jun-23	\$ 256,000	\$ 256,000
VIC	Yarriambiack Shire Council	3	Road	AUBREY ROAD Length:1180m	Rehabilitation-Rural	Oct-22	Jun-23	\$ 236,000	\$ 236,000
VIC	Yarriambiack Shire Council	3	Road	WARRANOOKE ROAD Length:1200m	Rehabilitation-Rural	Oct-22	Jun-23	\$ 192,000	\$ 192,000
VIC	Yarriambiack Shire Council	3	Road	BANYENA PIMPINIO ROAD Length:1905m	Rehabilitation-Rural	Oct-22	Jun-23	\$ 425,000	\$ 399,042
VIC	Yarriambiack Shire Council	3	Road	R LEARMONTH ROAD Length:500m	Rehabilitation-Urban	Oct-22	Jun-23	\$ 231,000	\$ 231,000
WA	City of Albany	1	Community	Improved public amenity within the sporting precinct, including provision of a community shelter and landscaping improvements (seating, bins, paving, planting, lighting).	Albany is on the South Coast of WA and experience heavy weather events on a regular basis, the shelters and public realm improvements will provide amenity to the community using these sporting and youth facilities.	Aug-20	Dec-21	\$ 144,643	\$ 144,643
WA	City of Albany	1	Road	Resheeting of Churchlane Road	Degradation of surface on existing road	Jan-21	Apr-21	\$ 395,947	\$ 120,000
WA	City of Albany	1	Road	Drainage works, Centennial Park	Risk mitigation measures to improve drainage and improve connectivity for cycle paths in the Cockburn Road and Lockyer Avenue area.	Jan-21	May-21	\$ 200,000	\$ 200,000
WA	City of Albany	1	Community	Missing footpath link north side of South Coast Highway, between Le Grande Avenue and Lurline St near Mount Lockyer Primary School.	The school is seeing an increase in the number of students and has a very positive approach to active transport. This path would ensure that students walking or cycling to school have a safe route to travel reducing the need to cross South Coast Highway where there is no centre island	Apr-21	May-21	\$ 95,778	\$ 95,778
WA	City of Albany	1	Community	Theatre, Albany Town Hall	Underutilized Town Hall will be available as a theatre, performance and art exhibition for community events and programs for the Great Southern and also to attract tourism and commercial activity into the CBS	Aug-20	Jun-21	\$ 252,302	\$ 215,000
WA	City of Albany	1	Community	Public toilet, Youth Challenge Park	There is a distinct lack of facilities for youth engagement in Albany, particularly groups who are not in team sports, and a high outmigration trend along with endemic disadvantage from living in a regional area - this facility aims to help address this issue.	Jun-21	Dec-21	\$ 220,000	\$ 220,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Albany	1	Road	Sanford Road - Drainage	Low lying area, subject to flooding, drainage works must precede the construction of a much needed roundabout on Sandford Road	Jul-21	Dec-21	\$ 201,000	\$ 201,000
WA	City of Albany	2	Road	CBD Zone E Parking: Off Road Car Park	Complete car park construction behind the Premier Hotel	Oct-21	Dec-22	\$ 254,229	\$ 254,229
WA	City of Albany	2	Community	East Bank Road, Kalgan WA 6330: Toilet Blocks	Waterless Toilet Facilities : Accessible vandal resistant public toilet on solid base – isolated location means that less solid structures are regularly vandalised to the point of being unusable.	Oct-21	Dec-22	\$ 47,684	\$ 19,321
WA	City of Albany	2	Community	Hockey Playground Replacement, North Road, Albany WA 6330 : Sporting and Recreation Facilities	Hockey grounds due for upgrade	Oct-21	Dec-22	\$ 122,030	\$ 122,030
WA	City of Albany	2	Community	Maintenance Shed Upgrade, Barker Road, Centennial Park Albany WA 6330 : Toilet Block	Installation of toilet and water tank for new maintenance shed	Oct-21	Dec-22	\$ 65,082	\$ 65,082
WA	City of Albany	2	Community	Youth Challenge Park Carpark, Sandford Road, Albany WA 6330 : Off Road Car Park	Off road car park at sporting ground	Oct-21	Dec-22	\$ 66,810	\$ 66,810
WA	City of Albany	2	Community	Youth Challenge Park Carpark, Sandford Road, Albany WA 6330 CCTV & Sports Lighting : CCTV & Street Lighting	CCTV and night-time lighting for Youth Sporting Park	Oct-21	Dec-22	\$ 192,876	\$ 192,876
WA	City of Albany	2	Community	Youth Challenge Park Shelter, Sandford Road, Albany WA 6330 : Playground and Skate Parks	Shelter at Skate Park	Oct-21	Dec-22	\$ 69,150	\$ 69,150
WA	City of Albany	2	Community	Centennial Park, North Road, Albany WA 6330, Albany Leisure Centre to Youth Challenge Park: Bridge Works	Bridge Connection between community facilities	Oct-21	Dec-22	\$ 98,269	\$ 98,269
WA	City of Albany	2	Community	Centennial Park Central, North Road, Albany WA 6330 : Picnic Shelters or BBQ Facilities at Community Parks : Landscaping Improvements	Amenities Upgrade / shelter, picnic tables and landscaping	Oct-21	Dec-22	\$ 101,692	\$ 101,692
WA	City of Albany	2	Community	Stirling Terrace, Albany WA 6330 : Landscaping Improvements	Public Realm Enhancement with important heritage elements to be consistent with stage 1 works. Street trees, furniture (seats, bollards), lighting, bins, paving, wheel stops, restore heritage letterbox	Oct-21	Dec-22	\$ 55,930	\$ 55,930
WA	City of Albany	2	Community	Grey Street (East & West) Albany WA 6330 : Landscaping Improvements	Street trees, furniture (seats, bollards), lighting, bins, paving, wheel stops	Oct-21	Dec-22	\$ 40,677	\$ 40,677
WA	City of Albany	2	Community	Town Square, York Street, Albany WA 6330 : Landscaping Improvements	Public Seating, integrated art	Oct-21	Dec-22	\$ 26,440	\$ 26,440
WA	City of Albany	2	Community	Alison Hartman Gardens, York Street, Albany WA 6330 : Bicycle and Walking Paths : Landscaping Improvements	Pedestrian Infrastructure Access Ramp between Alison Hartman Gardens and Advance House, irrigated turf and new plantings	Oct-21	Dec-22	\$ 25,423	\$ 25,423
WA	City of Albany	2	Community	City of Albany Precinct Signage, Interpretation and Wayfinding : Bicycle and Walking Paths	Pedestrian infrastructure, signage plan for Albany Waterfront, CBD and Mounts Precinct.	Oct-21	Dec-22	\$ 32,541	\$ 32,541
WA	City of Albany	3	Road	Sanford Road/North Road Yakamia WA 6330	Drainage works, associated service modifications and bitumen works. Sandford Road/North Road is above Yakamia Creek and drainage modifications must be constructed. Before the drainage works can be undertaken, the City must relocate any affected existing utilities infrastructure that falls within, or close to, the footprint of the proposed Range Road Roundabout. Once the drainage modifications and relocation of utilities are completed, the road will be provided with a bitumen seal and available to the public. In the future, further works will be done to construct the Range Road Roundabout.	Mar-22	Jun-23	\$ 1,500,000	\$ 1,300,000
WA	City of Albany	3	Road	Barnesby Drive Link to Centennial Park Precinct	This is a Reconstruction /construction of new road category project with 300m of rebuilt road. The scope of works involves the construction of the Barnesby Drive Link, which will provide connection from the existing Barnesby Drive / North Road Roundabout, through to Barker Road, near the ALAC entrance. This will be achieved in two phases; one to build a new road to connect Barnesby Drive to the Western Car Park, and the second to amend the Hockey Car Park and intersection onto Barker Road and ALAC Main Car Park.	Jun-22	Jun-23	\$ 1,092,842	\$ 1,092,842
WA	City of Armadale	1	Community	Creyk Park Pavilion	Current facility is outdated and no longer meets the needs of the community	Nov-20	Dec-21	\$ 2,355,000	\$ 953,448
WA	City of Armadale	2	Community	Solar Panel Project- Orchard House	Other - Installation of solar panels on City owned building	Aug-21	Dec-21	\$ 200,000	\$ 200,000
WA	City of Armadale	2	Community	Solar Panel Project- Champion Centre	Other - Installation of solar panels on City owned building	Jul-21	Nov-21	\$ 100,000	\$ 100,000
WA	City of Armadale	2	Community	Solar Panel Project- Armadale Fitness and Aquatic Centre	Other - Installation of solar panels on City owned building	Aug-21	Feb-22	\$ 600,000	\$ 600,000
WA	City of Armadale	2	Community	Heron Reserve Upgrade	Landscaping Improvements Picnic Shelters or Barbeque Facilities at Community Parks	Aug-21	Sep-22	\$ 1,369,398	\$ 1,369,398
WA	City of Armadale	2	Community	Harber Reserve Upgrade	Landscaping Improvements Playgrounds and Skate parks (including all ability playgrounds)	Aug-21	Jun-22	\$ 600,000	\$ 363,000
WA	City of Armadale	2	Community	Frye Park Fencing	Repairs/Replacement of fencing	Aug-21	Jan-22	\$ 65,000	\$ 65,000
WA	City of Armadale	2	Community	Wilcannia Park Upgrade	Landscaping Improvements Picnic Shelters or Barbeque Facilities at Community Parks	Sep-21	Apr-22	\$ 50,000	\$ 50,000
WA	City of Armadale	2	Community	Dawson Park Upgrade	Landscaping Improvements Playgrounds and Skate parks (including all ability playgrounds)	Sep-21	Jan-22	\$ 100,000	\$ 100,000
WA	City of Armadale	2	Community	Solar Panel Projects –CoA Facilities	Other- Installation of Solar Panels on City buildings – as follows: 1. Seville Grove Library 2. Hopkinson Road Landfill and Recycling Facility, 3. Perth Hills Tourism information Centre 4. Bedforddale Volunteer Bushfire Brigade	Feb-22	Jun-22	\$ 175,000	\$ 175,000
WA	City of Armadale	3	Community	Civic Precinct Lighting and Amenity Improvements; Other.	Other Improvements to the lighting, seating and amenity of the Jull Street Mall, and the up lighting of trees at Memorial and Minnawarra Parks within the City's Civic Precinct.	Jul-22	Jun-23	\$ 900,000	\$ 900,000
WA	City of Armadale	3	Community	Frye Park; Sporting and Recreation Facilities	Sporting and Recreation facilities. Installation of Sports Lighting at Frye Park.	Jul-22	Feb-23	\$ 528,500	\$ 500,000
WA	City of Armadale	3	Community	Springdale Oval; Sporting and Recreation Facilities	Sporting and Recreation facilities. Installation of Sports Lighting at Springdale Oval.	Jul-22	Jun-23	\$ 330,000	\$ 330,000
WA	City of Armadale	3	Community	Dog Park Lighting at City Facilities; Landscaping Improvements	Landscaping Improvements. Installation of lighting to Dog Parks at Shipwreck Park, Harber Park, Macadamia Park and John Dunn Reserve	Jul-22	Jun-23	\$ 176,896	\$ 176,896
WA	City of Bayswater	1	Community	Construct 2.5 concrete Dual Use Path along the east side of Camboon Rd from Benara Rd to Wylde Rd.	Provision of path on the eastern side in accordance with Austroad guidelines for paths on major roads.	Oct-20	Nov-20	\$ 90,000	\$ 90,000
WA	City of Bayswater	1	Community	Construct 2.0 m wide concrete footpath along the north side of Coode St from Walter Rd to Fort St.	Provision of path on the northern side in accordance with Austroad guidelines for paths on major roads.	Sep-20	Oct-20	\$ 240,000	\$ 240,000
WA	City of Bayswater	1	Community	Construct 2.1m wide concrete footpath along the east side of Crimea St from Bransby St to Aliffe St.	Provision of path on the eastern side in accordance with Austroad guidelines for paths on major roads.	Nov-20	Dec-20	\$ 60,256	\$ 60,256
WA	City of Bayswater	1	Community	Construct a 2.0 m wide concrete dual use path along the east side of Embleton Ave from Wotton St to Collier Rd.	Provision of path on the eastern side in accordance with Austroad guidelines for paths on major roads.	Oct-20	Nov-20	\$ 50,000	\$ 50,000
WA	City of Bayswater	1	Community	Construct 3.0m wide asphalt dual use path along the south side of Malage Dve from McGilvray Ave to Crimea St	Provision of path on the southern side in accordance with Austroad guidelines for paths on major roads.	Aug-20	Sep-20	\$ 100,000	\$ 100,000
WA	City of Bayswater	2	Community	Mahogany Reserve Mahogany Rd, Morley, WA	Provision of landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park visitors.	Jul-21	Nov-21	\$ 280,000	\$ 280,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Bayswater	2	Community	Wattle Park, wattle Dve Morley, WA	Provision of landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park visitors	Jul-21	Dec-21	\$ 500,000	\$ 500,000
WA	City of Bayswater	2	Community	Solar Electricity Projects	The Rise 60 kw system Bayswater Senior Citizen Centre 26 kw system	Jun-21	Nov-21	\$ 105,000	\$ 105,000
WA	City of Bayswater	2	Community	Riverside Gardens, Bayswater Riverside Gardens, Bayswater	Upgrade of existing public toilets within reserve to meet access and inclusion improvements and improve amenity.	Jun-21	Nov-21	\$ 216,191	\$ 216,191
WA	City of Bayswater	2	Community	Bayswater Waves Aquatic Facility, Cnr Broun Ave and Priestley St, Embleton	Access and inclusion improvements to meet relevant standards. Mobile Disabled Pool Hoist/Lifting Device Waterslide to enable Disabled Access	Apr-22	Jun-22	\$ 207,332	\$ 207,332
WA	City of Bayswater	2	Community	Concrete Path Noranda Reserve, Garson Ct Goranda	Connecting path between Noranda Nook Park and Netball Tennis Courts	Oct-21	Nov-21	\$ 20,000	\$ 20,000
WA	City of Bayswater	2	Community	Infrastructure Improvements and rehabilitation	Morley Town Site Lighting upgrade to LED. Passive Lighting upgrade to LED Maylands Peninsular Lighting upgrade to LED Noranda Netball Carpark resurfacing	Nov-21	Mar-22	\$ 340,000	\$ 340,000
WA	City of Bayswater	2	Community	Maylands Waterland	Additional funds for the upgrade to Maylands Waterland facility. Extra funds have been requested as part of project variations due to design changes and cost variations. Specifically changes to the orientation and layout of building as a result of public consultation requirements and then requiring piled footings.	Apr-21	Jun-22	\$ 4,450,000	\$ 442,000
WA	City of Bayswater	2	Community	Morley Library Lighting	LED lighting of small pocket park adjacent to Morley Library	Jan-22	Feb-22	\$ 30,000	\$ 30,000
WA	City of Bayswater	2	Community	Living Laneways	Upgrading of existing lighting to LED	Jan-22	Feb-22	\$ 16,000	\$ 16,000
WA	City of Bayswater	3	Community	Arbor Park Redevelopment	Provision of Landscaping, trees, hydro zoning areas and installation of park furniture. Water saving will be achieved through hydro zoning and shade with enhanced park environment for park users.	Jan-22	May-22	\$ 120,000	\$ 120,000
WA	City of Bayswater	3	Road	Footpath Upgrades Various	Upgrade of existing City Paths various locations. The paths around Noranda Primary School (Walmsley Dve, Descamp Rd and McCarthy Pl.) require to be replaced due to age and extensive damage from lifting of panels. In lieu of replacing a number of sections it is proposed to replace the entire length with a new path and made wider.	Mar-22	Jun-22	\$ 105,660	\$ 105,660
WA	City of Bayswater	3	Road	Street and Passive Lighting	Upgrading of existing City owned lighting to low electricity consumption LED.	Mar-22	Jun-22	\$ 265,662	\$ 265,662
WA	City of Bayswater	3	Road	Drake Street Dual Use Path	Construction of Dual use path from Hillcrest primary to Broun Avenue	Apr-22	May-22	\$ 34,730	\$ 34,730
WA	City of Bayswater	3	Road	Crimea St Dual Use Path	Construction of Dual Use Path from Morley Drive to Fedders Street	Mar-22	Apr-22	\$ 170,660	\$ 170,660
WA	City of Bayswater	3	Road	Robann Way Pathway	Construction of Path from Lincoln Rd to Jennifer Rd	Mar-22	Apr-22	\$ 58,800	\$ 36,650
WA	City of Bayswater	3	Road	Timms Pl Pathway	Construction of Path from Halvorson Road to Morley Drive	Feb-22	Mar-22	\$ 45,150	\$ 45,150
WA	City of Bayswater	3	Community	Gibbney Reserve Upgrade	Redevelopment of Gibbney reserve to improve the amenity, facilitate passive and recreational use including landscaping, new play equipment, park infrastructure and ecozoning.	May-22	Oct-22	\$ 252,000	\$ 252,000
WA	City of Bayswater	3	Community	Houghton Reserve Tennis Court	Resurface existing Artificial Tennis Courts. Due to the old deteriorated and cracked bituminous surface the existing bituminous surface will be profiled off and a new bitumen top coat with lime marking 30m x 35m( 2x tennis courts)	Jul-22	Nov-22	\$ 50,000	\$ 50,000
WA	City of Belmont	1	Community	Abernathy Road Removal of fencing that is in disrepair to open up the site so it is more inviting for users. Installation of some sections requiring fencing and bollards to ensure cars do not enter into oval areas for protection of people and the turf.	Fencing in disrepair, poor accessibility.	Jan-21	Jun-21	\$ 121,504	\$ 121,504
WA	City of Belmont	1	Community	Grandstand Road Removal of sparse shrubs and landscape large median island and both roundabouts either end of the median.	Landscape in disrepair, unattractive, lack of maintenance results in rubbish collecting there.	Apr-21	Aug-21	\$ 90,896	\$ 90,896
WA	City of Belmont	1	Community	Adachi Park Removal and replacement of degraded footpath that is currently uneven and posing large maintenance requirements and future risks to walkers. Upgrade landscaping in this area to match what was initially installed.	Footpath in disrepair, landscaping in need of complete renewal.	Jun-21	Aug-21	\$ 196,085	\$ 171,351
WA	City of Belmont	2	Community	Glasshouse Renewal 215 Wright St, Cloverdale, WA 6105.	Transforming old library building into a new accessible community centre and event space.	Sep-21	Jun-22	\$ 1,785,868	\$ 1,272,949
WA	City of Belmont	3	Community	Glasshouse Renewal Stage 2 215 Wright St, Cloverdale, WA 6105. Improvements to community facilities	Carrying out Stage 2 of building renewal upgrades and improvements to a community facility. Works will include the removal of friable asbestos from the building, replacing window framing/glazing to comply with new building and environmental codes and the installation of a non-commercial kitchen	Jan-22	Jun-22	\$ 544,611	\$ 488,289
WA	City of Belmont	3	Community	Wilson Park Netball court upgrades. 15 Gerring Ct, Rivervale WA 6103.	Work to a Sporting facility to upgrade the Community Netball courts including the provision of additional lighting which will enable the community associations to make use of the courts for extended periods.	Sep-22	Feb-23	\$ 2,287,240	\$ 279,213
WA	City of Bunbury	1	Community	Installation of new car parking facilities at Maidens Park Reserve, Withers	DBCA are undertaking an upgrade of Maidens Reserve. Works includes the provision of two new 2 lookouts at Trig Point. One of the two paths will provide full wheelchair accessibility. Paths, walking trails & stair access will be improved to facilitate this	Apr-21	May-21	\$ 247,458	\$ 247,458
WA	City of Bunbury	1	Community	Install new shared paths within Maidens Park Reserve	DBCA are undertaking an upgrade of Maidens Reserve. Works includes the provision of two new 2 lookouts at Trig Point. One of the two paths will provide full wheelchair accessibility. Paths, walking trails & stair access will be improved to facilitate this	May-21	Jun-21	\$ 20,685	\$ 20,685
WA	City of Bunbury	1	Community	Installation of ancillary infrastructure within Maidens Park Reserve including BBQs, Bins & Bin Surrounds, Bike Racks, Lighting, Picnic Settings, Bench Seats and Signage	The current facilities are inadequate and do not make provision for universal access. These works compliment the access works by DBCA at Trig Point lookouts, one of which is to be fully wheelchair accessible.	Jun-21	Sep-21	\$ 122,993	\$ 122,993
WA	City of Bunbury	1	Community	Installation of Nature Playground at Maidens Park Reserve, Withers	The Department Biodiversity, Conservation and Attractions are undertaking an upgrade of Maidens Reserve. This includes 2 lookouts at Trig Point, one being fully wheelchair accessible, upgraded paths & walking trails plus improved stair accesses.	Aug-21	Nov-21	\$ 145,266	\$ 144,201
WA	City of Bunbury	1	Community	Installation of a Universal Access Toilet at Maidens Park Reserve, Withers.	The current facilities are inadequate and do not provide universal access. The DBCA upgrade makes provision for universal access and the toilet upgrade is required to compliment these works.	Apr-21	Aug-21	\$ 57,793	\$ 57,793
WA	City of Bunbury	2	Community	Lucinana Park/Youth Precinct: Skate Park	Skate Park Bowls Area	Apr-21	Jun-22	\$ 257,241	\$ 206,812
WA	City of Bunbury	2	Community	Lucinana Park/Youth Precinct: Skate Park	Skate Park Plaza Area	Apr-21	Jun-22	\$ 600,000	\$ 549,943
WA	City of Bunbury	2	Community	Lucinana Park/Youth Precinct: Playground	Mini Golf	Apr-21	Jun-22	\$ 128,931	\$ 128,931
WA	City of Bunbury	2	Community	Lucinana Park/Youth Precinct: Sporting and recreation facilities	Multi Purpose Sports Court & Event Space	Apr-21	Jun-22	\$ 135,000	\$ 110,000
WA	City of Bunbury	2	Community	Lucinana Park/Youth Precinct: Picnic Shelters or Barbeque Facilities at Community Parks	Picnic Furniture, BBQs, Bins, Fountains, Bike Racks & Other Furniture	Apr-21	Jun-22	\$ 231,555	\$ 231,555



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Bunbury	3	Community	Ned Myles Pavilion	Upgrade of current facilities including roof replacement	Apr-23	Jun-23	\$ 150,000	\$ 150,000
WA	City of Bunbury	3	Community	Boulters Heights Access Stairs	Replace access stairs to Boulters Heights with the alignment of the Bunbury High school and Princep Street	Apr-23	Jun-23	\$ 330,000	\$ 330,000
WA	City of Bunbury	3	Combination	United Fencing	Install fencing between soccer ground and reserve to reduce the risk of injury when obtaining stray balls	May-23	Jun-23	\$ 75,000	\$ 75,000
WA	City of Bunbury	3	Road	Traffic Calming	Installation of traffic calming with in residential areas – Alyxia Drive and Wimbledon Way to reduce speeding and reduce intersection congestion	Apr-23	Jun-23	\$ 100,000	\$ 100,000
WA	City of Bunbury	3	Combination	Bunbury Netball Courts	Resurfacing of 14 netball courts at Hay Park including line marking and sports surfacing	Apr-23	Jun-23	\$ 200,000	\$ 200,000
WA	City of Bunbury	3	Community	Playground replacement	Replace Len Ferguson playground to include accessibility play equipment	Apr-23	Jun-23	\$ 100,000	\$ 100,000
WA	City of Bunbury	3	Community	Playground replacement	Replace Bellemore Park playground to include accessibility play equipment	Apr-23	Jun-23	\$ 225,000	\$ 225,000
WA	City of Busselton	1	Combination	Central Business District main street works	The renewal and upgrade of existing footpath and pedestrian access pavers with new exposed aggregate uniform block pavers to improve the safety, access and egress to shops, improve ongoing maintenance visual amenity of the Busselton town centre.	Nov-20	Jun-21	\$ 1,242,698	\$ 961,870
WA	City of Busselton	2	Community	Dunsborough Lakes Sports Precinct	As identified in the 2020-30 City of Busselton Sport & Recreation Facilities Strategy the Dunsborough sub district is only serviced by one sport park and over the past 10-years the participation for grass and court based sports has increased by 200% while population of the sub-district has grown by 30%. The first priority project detailed in the City's Strategy is the construction of a new sports precinct in Dunsborough Lakes to meet this growing need. The LRCIP enables the construction of a sporting pavilion, public toilets, walking paths, landscaping, off-road carpark that will complement the playing fields and multi-use courts at Dunsborough Lakes Sports Precinct.	Jan-22	Jun-23	\$ 5,100,000	\$ 1,682,810
WA	City of Busselton	3	Community	Construction of the Busselton Performing Arts & Convention Centre	The City now has a population of 40,000. The pace of growth, particularly in young families now sees under 25 year olds equalling seniors. The LRCIP enables the construction of a performing arts centre which will provide a sustainable future for creative economies, create a hub for the City's arts community to collaborate and complement the existing Cultural Precinct. Assistance from LRCIP will allow for the construction of the Busselton Performing Arts & Convention Centre which will include a traditional performing arts auditorium with a minimum of 600+ fixed seats, a stage with capacity to accommodate a symphonic orchestra, and a multipurpose foyer/function space capable of hosting conferences, banquets, trade shows. The Phase 3 funds will be used for the construction of the auditorium.	Jan-22	Jun-23	\$ 44,500,000	\$ 1,923,740
WA	City of Canning	1	Community	11 locations across City of Canning - Renewals of playgrounds across the city that have been identified as being in poor condition.	Aging infrastructure needing to be replaced.	Jun-21	Sep-21	\$ 883,037	\$ 883,037
WA	City of Canning	2	Community	Willetton Bowling Club Fence	The project works comprise the design, documentation, fabrication, installation and project management of the construction of a new perimeter fence to replace the existing dilapidated fence on two sides of the Willetton Bowls Club including new adjoining pedestrian footpaths. The existing fence which has reached the end of its serviceable life and creation of new pedestrian pathways to provide safe pedestrian access around and between the Bowls club and adjoining car parking areas. The new fence incorporates an appearance and security upgrade and the pathways also provide safe pedestrian access across and through the Precinct site.  [Increase in Scope of Works]: Additional paving and lighting. The lighting will be converted to LED and moved to a wide path for disability access. Two crosswalks with ramps, line marking and tactiles/pedestrian guide rails will be installed near the community sports building and also an existing footpath between two ovals. Higher specification stone paving will be utilised to match an adjacent skate plaza, and a gas service line will be relocated.	Oct-21	Aug-22	\$ 420,000	\$ 420,000
WA	City of Canning	2	Community	Relocatable "Pop Up" Skate Park, Willetton	The Project is the design, fabrication, supply, installation and certification of steel elements that will comprise the formation of a skate park facility. Being prefabricated and transportable, relocation to other sites is feasible and planned.	May-22	Jun-22	\$ 210,423	\$ 210,423
WA	City of Canning	2	Combination	Leila St Streetscapes Upgrade, Cannington	To upgrade the street scape and car parking on Leila Street to accommodate and improve accessibility to the newly built park, Wharf Street Basin Smart Park. There is currently no dedicated parking for visitors visiting the new Smart Park.	Aug-21	Feb-22	\$ 426,681	\$ 426,681
WA	City of Canning	2	Community	Gianatti Ramble Upgrade, East Cannington	Completing an in-depth community engagement exercise that will create a masterplan for the four lots that will become the full size of the park. At the moment, only one lot is under management of the City and this lot will be developed as a play space for the local community.  Problem being addressed Lack of play facilities in the local catchment area.	Dec-21	Apr-22	\$ 150,000	\$ 150,000
WA	City of Canning	2	Community	Canning Vale Oval BMX Pump Track	Formalisation of the existing popup-style pump track. The track will comprise of a compacted surface that will cater for all age and ability groups.  Problem being addressed The current site has a pop-up style track that is made out of yellow sand with scrap synthetic turf covering. It is well-used and requires constant maintenance by the local youth and the City.	Dec-21	Apr-22	\$ 120,000	\$ 120,000
WA	City of Canning	2	Combination	Hillview Place Streetscape Upgrade, Bentley	Work Category: Landscaping Improvements / Other  Partial closure of a street with development of parking, and installation of paving and parking, traffic management infrastructure between a Multicultural Building being developed and a nearby Park undergoing renewal. Development of street parking embayments along the park to increase capacity for the park and building. Renewal of related road surfaces and kerbing around the building and park.  Problem being addressed Road assets renewal/creation and improving connectivity and parking capacity to the new Multicultural Centre (MC) community building and park infrastructure currently under development by the City (expected delivery December 2021).  [Increase in Scope of Works] Installation of fixed external wayfinding signage to Hillview Hub.	Jun-21	Jun-22	\$ 1,540,000	\$ 1,540,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Canning	2	Community	Willetton Reserve sea container storage installation	Scope of works includes installation of a converted sea container storage facility with screen next to existing storage facilities. The benefit will be towards the soccer club and other members of the local sporting community. The project provides additional storage capacity. Existing storage provisions at the Reserve are inadequate and restrictive for current user groups.	May-22	Aug-22	\$ 55,000	\$ 55,000
WA	City of Canning	2	Community	Accessibility, Inclusion and Amenity upgrades to Queens Park Reserve and Harry Turner Pavilion	Scope of works to include modifications that will improve configuration and features of the existing change rooms to deliver improved outcomes in regards to access and inclusion within the facility. Funding will also be allocated to the provision of community amenity items within the reserve which may include BBQs, benches and shelter structures. This project will provide improved access and inclusion provision with an existing city-owned facility; amenity improvements within the reserve will allow the City to bring forward some improvement projects following community demand.	May-22	Jun-22	\$ 100,000	\$ 100,000
WA	City of Canning	3	Community	Burrendah Park Northern Oval Sports Lighting Renewal and Upgrade	To renew and upgrade the sports lighting for the northern oval at Burrendah Park, Willetton.  This project will complete the sports lighting upgrades to the active spaces of Burrendah Reserve to ensure the site is future proofed to meet the needs of current and future user groups. This project will also continue the passive lighting elements that are used for passive recreation purposes when sporting clubs are not using the main lights.	Feb-23	Jun-23	\$ 525,000	\$ 525,000
WA	City of Canning	3	Community	Hossack Park Upper Oval Sports Lighting Active Lighting	Provision of active sport lighting to meet the current and anticipated future needs of the user groups, including the South East Metropolitan Softball Association and Lynwood United Soccer Club.  Current lighting is insufficient to meet the needs of user groups, including the large soccer club that is based at the Park. The project will further provide the capacity for the Softball Association to schedule games across afternoon and nights during the summer.	Nov-22	Apr-23	\$ 985,000	\$ 985,000
WA	City of Canning	3	Community	Riverton Reserve Sports Lighting Renewal and Upgrade	To renew and upgrade the sports lighting to the playing area of the Park.  Currently there is insufficient lighting infrastructure for sports clubs, especially football. This project will provide active sports lighting (100 lux) for football, which will allow the East Fremantle Junior Football Club to permanently relocate its base to the Reserve.	Jan-23	Jun-23	\$ 725,000	\$ 256,074
WA	City of Cockburn	1	Road	Road widening, Frankland Avenue	Following a traffic impact assessment, it has been identified that road widening and upgrades on Frankland Ave is required to accommodate current traffic flow and increased traffic as a result of the future Frankland Park development.	Mar-21	May-21	\$ 700,000	\$ 200,000
WA	City of Cockburn	1	Community	Air-conditioning, Coogee Beach Surf Life Saving Club	The new system will address the lack of cooling and heating within the Surf Life Saving club function room and other areas which will enable higher comfort levels and utilisation of the spaces by the community.	Feb-21	Jun-21	\$ 139,876	\$ 139,876
WA	City of Cockburn	1	Community	Henderson Reuse Shop Air Conditioning	Currently there is no air conditioning at the Recycle shop, the installation of the system will allow for members of the public to safely utilise the building during the hot summer months. The system needs to be an evaporative type as the shed is usually open on one side during the day.	Dec-20	Dec-20	\$ 45,000	\$ 45,000
WA	City of Cockburn	1	Community	Replace concrete, South Coogee Clubroom	External concrete area is failing and needs to be re-instated. Additionally, there is no shade for any of the sporting group or members of the public to stand under when utilising the facility.	Apr-21	Jun-21	\$ 30,000	\$ 30,000
WA	City of Cockburn	1	Community	Coastal shared path Coogee Beach Surf Life Saving Club	Reduce conflict between pedestrians and bicycles riders along this busy path. Since COVID-19 more people are using this path. Further work is required to help to slow down bicycle riders and improve safety and sightlines. We have been informed that several pedestrians have been hit by bicycle riders in the past months along this busy coastal shared path.	Dec-20	Jun-22	\$ 100,000	\$ 100,000
WA	City of Cockburn	1	Community	Hammond Park Shared Path	<ul style="list-style-type: none"> <li>• Creation of a key east-west cycle link in Hammond Park from Whadjuk Drive to the main north-south Perth Metropolitan Region cycle link Kwinana Freeway Principal Shared Path;</li> <li>• It will remove the requirement for cyclists and pedestrians to head north by approximately 400 metres to access the Kwinana Freeway Principal Shared Path;</li> <li>• The link will enable students of the Hammond Park Secondary College to safely ride to and from the Aubin Grove Train Station;</li> <li>• Cyclists will have an alternative route other than riding on Barfield Road which currently has a speed limit of 70km per hour and has many missing sections of path.</li> </ul>	Apr-21	Jun-22	\$ 100,000	\$ 100,000
WA	City of Cockburn	1	Road	Reconstruction of existing crossing on Winterfold Road, Hamilton Hill	Upgrade the crossing to improve safety and enable school children and local residents, including those from the adjacent retirement village, to safely cross to the fruit and vegetable shop and cafe.	Dec-20	Jun-22	\$ 256,000	\$ 256,000
WA	City of Cockburn	1	Community	Improve amenity of the Yangebup Local Centre	The suburb of Yangebup is aging and needs revitalisation and this includes the centrally located and aging local shops. There is currently no place other than a suburban park to sit and gather in a public space. The idea here is to embellish the interface of the shops and the local road and to support local businesses with a pop up type environment.	Nov-20	Dec-21	\$ 100,000	\$ 100,000
WA	City of Cockburn	1	Road	Smart LED Street Light Trial, North Coogee	Street lighting is the City's largest source of electricity use. Mercury vapour Lights are inefficient and generate significant greenhouse gas emissions.	Dec-20	Dec-20	\$ 106,231	\$ 106,231
WA	City of Cockburn	2	Road	Jandakot Road Construction Stage 2 (Berrigan to Solomon)	<ul style="list-style-type: none"> <li>• Construct new second carriageway on Jandakot Road between Berrigan Drive and Solomon Road, with the key improvements;</li> <li>• Construction of a roundabout at the Jandakot Road intersection with Solomon Road</li> <li>• Jandakot Road intersection upgrades at Boeing Way and Falcon Place</li> <li>• Construction of a new roundabout and intersection to access the Urbanstone site</li> <li>• Construction of Open Grade Asphalt wearing course which will improve road surface drainage and reduce noise generated by traffic</li> <li>• Drainage pipelines and structures</li> <li>• Construction of retaining wall structures</li> <li>• New Principal Shared Path</li> <li>• Line marking and traffic signs</li> <li>• New street lighting system</li> <li>• Landscaping.</li> </ul>	Aug-21	Jun-22	\$ 10,700,000	\$ 3,723,182
WA	City of Cockburn	3	Community	Hammond Road, Success	Road Upgrade Project (Major Duplication works)  Length: 1.7 Kms	Jul-22	May-23	\$ 22,613,405	\$ 2,154,214

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Fremantle	1	Community	City of Fremantle - Bike improvement projects across various locations	Currently there are a number of locations with poor and unsafe conditions for bike users. This group of projects will improve the amenity for bike users across the City.	Dec-20	Jun-21	\$ 63,000	\$ 63,000
WA	City of Fremantle	1	Community	Gilbert Fraser Reserve, North Fremantle - Installation of lighting at sports oval	Improve lighting for sporting clubs who currently have inadequate lighting for training and matches. The lack of a compliant lighting installation has caused operational problems for the resident sporting club and adjustments and "work-rounds", that have reduced the training capacity of the ground, have needed to be implemented to ensure safety for players on the ground.	Apr-21	May-21	\$ 260,000	\$ 173,333
WA	City of Fremantle	1	Community	Leighton Beach, Fremantle - Installation of picnic shelters	The very popular park has very limited shade for users. This project will improve the amenity and encourage families to use the park and surrounding café and facilities	Feb-21	Mar-21	\$ 57,569	\$ 57,569
WA	City of Fremantle	2	Community	Dick Lawrence -Playspace	Playgrounds and Skate parks (including all ability playgrounds) Install new playspace at Dick Lawrence Oval including nature play, accessible play equipment, softfall surrounds, footpath and limestone wall surrounds.	Jul-21	Oct-21	\$ 180,000	\$ 180,000
WA	City of Fremantle	2	Road	Western Power streetlight LED upgrade	Street lighting equipment The roll out of LED lights in conjunction with Western Power. City of Fremantle have been selected as one of two trial participants from many councils who expressed interest in this.	May-21	Jun-21	\$ 100,000	\$ 100,000
WA	City of Fremantle	2	Community	McCombe Ave – Bike Lanes	Bicycle and Walking Paths On Road bike lane between Peterson Ave and Winterfold Rd. Project addresses missing connection between South St & Winterfold Rd.	Jul-21	Nov-21	\$ 55,000	\$ 55,000
WA	City of Fremantle	2	Community	Ord Street – Bike Lanes	Bicycle and Walking Paths Switch northbound bike lane and parking bays between Ellen St and Finnerty St to improve cyclist safety.	Jul-21	Nov-21	\$ 60,000	\$ 60,000
WA	City of Fremantle	2	Road	South Tce Node Improvement	Traffic improvement South Terrace pedestrian friendly streetscape upgrade at Jenkin St intersection (Node 2), including removal of temporary speed humps, improved pedestrian facilities and artwork to roadway.	Jul-21	Nov-21	\$ 268,000	\$ 268,000
WA	City of Fremantle	2	Community	Griffiths Park – Park Upgrade	Playgrounds and Skate parks (including all ability playgrounds) Park upgrade including playspace, landscaping and path network.	Jul-21	Nov-21	\$ 347,000	\$ 247,000
WA	City of Fremantle	2	Community	Footpath – Duffield Avenue	Bicycle and Walking Paths Design and construction of a pedestrian footpath on Duffield Avenue joining the footpath infrastructure in Beaconsfield. There are currently no pedestrian facilities on Duffield Ave. This local street is adjacent to a local primary school and Fremantle College. Requests from residents have also been received to build this missing link of infrastructure .	Jul-21	Nov-21	\$ 80,000	\$ 60,000
WA	City of Fremantle	2	Community	Leisure Centre Shade Sails	Sporting and recreation facilities Putting in new shade sails at the Leisure Centre to improve amenity for users.	Jul-21	Nov-21	\$ 150,000	\$ 23,035
WA	City of Fremantle	2	Community	Solar Lighting at South Beach	Street Lighting equipment. Renewal of car park lighting near the South Beach reserve. Solar lighting was used to provide a sustainable ongoing running cost as well as reduce capital investment of conduits, cabling and electrical connections. The lighting will provide improved safety and amenity for the community at this popular recreational space.	Jun-22	Jun-22	\$ 25,000	\$ 20,000
WA	City of Fremantle	3	Community	Construct Fremantle Leisure Centre Pool Roof	Improvements to community facilities – re-sheeting of pool roof at Fremantle Leisure Centre.  The original sheeting was damaged during storms which required the entire roof sheeting to be removed as a safety precaution to protect patrons. The existing steel frame is to be treated for any corrosion and painted ready to receive new cladding. The structure has been assessed by the original design engineers, Airey Taylor and deemed fit to receive new cladding. The facility caters for approximately 100,000 patrons annually with the enclosed structure catering for swimming lessons during the school holidays, leisure activities for younger age groups and fitness/squads throughout the year. The roof provides UV protection year- round and thermal insulation during the heat of summer and cool of winter which helps provide a temperate atmosphere for patrons. The roof also provides protection from wind and rain in the cooler months. The addition of skylights, translucent wall sheeting and clear blinds together with new, efficient LED lighting, provides illumination to code requirements at a fraction of the cost of conventional lighting. The roof also aids in reducing evaporation and water loss with vastly improved running costs. The new roofing and cladding will provide patrons with a comfortably optimum environment to undertake their activities, whether leisure, fitness or lessons, protected from the elements and UV.  The City of Fremantle owns the asset (the Leisure Centre and the Leisure Centre Pool roof).	Jul-22	Oct-22	\$ 1,302,571	\$ 587,804
WA	City of Gosnells	1	Community	Addie Mills Centre - Refurbishment	Aging interiors and exteriors being renewed to provide safe and pleasant facilities for the facilities users, service providers and visitors.	Mar-21	Jun-21	\$ 61,592	\$ 61,592
WA	City of Gosnells	1	Community	Amherst Village Community Centre - Conversion	The courtyards are underutilised. Their conversions will increase direct street surveillance from occupied spaces. The converted space will be used for additional library and youth programs which previously had to be held further away.	Jun-21	Jun-22	\$ 400,000	\$ 229,623
WA	City of Gosnells	1	Community	Coops Avenue Facility - Toilets	Lack of existing toilet facilities for adults. The existing junior toilets are dated and requires reconfiguration for privacy.	Mar-21	Jun-21	\$ 79,669	\$ 79,669
WA	City of Gosnells	1	Community	Gosnells RSL Hall - Landscaping	Lack of landscaping treatment to the building. New landscaping treatment will enhance its street presence and integrate the facility with the rest of the town centre landscaping.	Feb-21	Mar-21	\$ 5,000	\$ 5,000
WA	City of Gosnells	1	Combination	Langford Community Centre - Facelift	The driveway to the carpark is too narrow and only allows single-way traffic. The building is poorly signed and could be missed by first time visitors. The courtyard requires reconfiguration and rejuvenation to suit user groups' needs and provide an attractive and welcoming experience.	Feb-21	Feb-22	\$ 97,641	\$ 97,641
WA	City of Gosnells	1	Community	Langford Pre-School Building - Facelift	The courtyard is underutilised and requires work to increase usefulness. The toilets are dated and not to current building regulations. The building is not properly signed.	Feb-21	Feb-22	\$ 128,834	\$ 128,834
WA	City of Gosnells	1	Community	Maddington Community Centre - Facelift	The existing courtyard has uneven ground surface and lacks facilities to properly serve as a community outdoor activities area. The building lacks signage.	Feb-21	Feb-22	\$ 39,846	\$ 39,846
WA	City of Gosnells	1	Community	The Agonis - Flooring	The existing timber floor needs resealing to extend the lifespan of the asset.	Dec-20	Mar-21	\$ 10,652	\$ 10,652
WA	City of Gosnells	1	Combination	Thornlie Community Centre - Facelift	The existing driveway only allows a single-way traffic. Way finding will be improved by new signage. The toilets and tea prep areas are required to be upgraded to meet current building regulations. Cooling in the indoor court will improve conditions for users.	Feb-21	Feb-22	\$ 294,941	\$ 294,941
WA	City of Gosnells	1	Community	Thornlie Library and Skate Park - Facelift	The library building is aged and requires minor structural repairs. The skate park surrounds require reconfiguration to provide better connectivity to various elements on site for improved surveillance and community safety and enjoyment.	Dec-20	Jun-22	\$ 149,601	\$ 149,601



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Gosnells	2	Community	Replacing of air conditioning system, The Agonis Building, 2232 Albany Hwy, Gosnells WA 6110	Improvements to community facilities – replacement of a defunct air conditioning system at a multi-purpose community facility.	Feb-22	Dec-22	\$ 1,250,000	\$ 1,250,000
WA	City of Gosnells	2	Community	Construct a library fit out at Mills Park Centre, 86 Brixton St, Beckenham WA 6107	Improvements to community facilities – converting parts of an existing community facility to house a relocated library.	Jan-22	Jun-22	\$ 1,050,000	\$ 794,732
WA	City of Gosnells	2	Community	Upgrade and conversion of Kenwick Library building into a community facility, 82 Kenwick Rd, Kenwick WA 6107	Improvements to community facilities – convert an old library building into a community facility. Improved Accessibility of Community Facilities and Areas – upgrade of public toilets and access to meet current accessibility building regulations.	Jan-22	Jun-22	\$ 400,000	\$ 400,000
WA	City of Gosnells	2	Community	Upgrade of Sports lighting at existing sporting reserves: (a) Harmony Fields Reserve, (b) Gosnells Oval, (c) Sutherlands Park Reserve.	Sporting and recreation facilities – upgrade of existing sports lighting at sporting reserves to power-efficient LED luminaires.  [REDUCED SCOPE OF WORKS]: Sutherlands Park Reserve has been withdrawn due to a shift in Council's priorities	Jul-21	Jun-22	\$ 533,710	\$ 533,710
WA	City of Gosnells	2	Community	Install security swipe-card system at existing community centres: (a) Langford Community Centre (b) Richard Rushton Community Centre (c) Maddington Community Centre (d) Gosnells RSL Hall (e) Sanctuary Waters Community Facility (f) Huntingdale Community Centre	Improvements to community facilities – install swipe card system to improvement access controls to existing community centres.	Jul-21	Jun-22	\$ 46,158	\$ 46,158
WA	City of Gosnells	2	Community	Redevelopment of Homestead Park, Glenbrook Road, Thornlie WA	Sporting and recreation facilities- redevelopment of an existing community river-side park. Landscaping Improvements.	Aug-21	Jul-22	\$ 1,071,180	\$ 702,896
WA	City of Gosnells	2	Road	Re-line drainage pipes to impede tree root intrusion, Cortis Way, Langford	Drainage. Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Apr-22	Aug-22	\$ 195,811	\$ 195,811
WA	City of Gosnells	2	Road	Re-line drainage pipes to impede tree root intrusion, Shere Street, Kenwick	Drainage. Culverts, kerb and guttering and related activities where the purpose of the works is to improve drainage only.	Apr-22	Aug-22	\$ 174,252	\$ 69,989
WA	City of Gosnells	3	Community	Install PV solar power at CoG Emergency Operations Centre, Lot 1 Horley Road, Beckenham	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 30,000	\$ 30,000
WA	City of Gosnells	3	Community	Install LED lighting at Walter Padbury Park, Thornlie. Berehaven Oval	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 25,000	\$ 25,000
WA	City of Gosnells	3	Community	Install LED lighting and PV system at Thornlie Community Centre, Glenbrook Road, Thornlie	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 60,000	\$ 60,000
WA	City of Gosnells	3	Community	Install LED lighting at Addie Mills Centre, Astley Street, Gosnells	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 25,000	\$ 25,000
WA	City of Gosnells	3	Community	Install LED lighting at Thornlie Library, Culross Avenue, Thornlie	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 25,000	\$ 25,000
WA	City of Gosnells	3	Community	Install LED lighting at Amherst Village Community Centre, 2 Holmes Street, Southern River	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 25,000	\$ 25,000
WA	City of Gosnells	3	Community	Install LED lighting and PV system at The Agonis, 2232 Albany Highway, Gosnells	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 250,000	\$ 250,000
WA	City of Gosnells	3	Community	Install LED lighting and PV system at Langford Sports Centre, Langford Avenue, Langford. Bev Bridson Pavilion	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 50,000	\$ 50,000
WA	City of Gosnells	3	Community	Install LED lighting and PV system at Tom Bateman Sporting Complex Building, Wilfred Road, Thornlie. Reserve 1	Improvements to community facilities – Reduce energy consumption and improve sustainability at a community facility.	Sep-22	Dec-22	\$ 50,000	\$ 50,000
WA	City of Gosnells	3	Community	Install LED lighting and PV system at Walter Padbury Park, Thornlie. Cassidy Road Pavilion	Improvements to Sporting and recreation facility - Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Sep-22	Dec-22	\$ 60,000	\$ 60,000
WA	City of Gosnells	3	Community	Extension and renovation of the Gosnells Bowling Clubrooms and external landscaping, 2271 Albany Highway, Gosnells	Improvements to Sporting and recreation facility - Works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Jul-22	Jun-23	\$ 1,500,000	\$ 594,798
WA	City of Gosnells	3	Community	Spa Reconstruction at Leisure World, Culross Avenue, Thornlie	Improvements to community facilities – Improve sustainability at a community facility.	Jul-22	Dec-22	\$ 150,000	\$ 150,000
WA	City of Gosnells	3	Community	Steam Room re-tiling at Leisure World, Culross Avenue, Thornlie	Improvements to community facilities – Improve sustainability at a community facility.	Jul-22	Dec-22	\$ 15,000	\$ 15,000
WA	City of Gosnells	3	Community	Floodlighting replacement – Design; Sutherlands Park, Gay Street, Huntingdale. Reserve F.	Improvements to community facilities – Improve sustainability at a community facility.	Jul-22	Jun-23	\$ 15,000	\$ 15,000
WA	City of Gosnells	3	Community	Floodlighting replacement - Tom Bateman Sporting Complex, Wilfred Road, Thornlie. Reserve 1	Sporting and recreation facilities - Works to upgrade sporting oval for night lights program	Jul-22	Jun-23	\$ 285,000	\$ 285,000
WA	City of Gosnells	3	Combination	Street lighting upgrades to Sanctuary Waters and The Avenues, Canning Vale	Street lighting equipment and replacement of light bulbs - Works related to vehicle traffic and pedestrian lighting that is owned by the City of Gosnells	Sep-22	Nov-22	\$ 507,000	\$ 507,000
WA	City of Gosnells	3	Combination	Install barbeque, bench set and shelter at Thornlie Park, Thornlie Avenue, Thornlie	Sporting and recreation facilities - Works to upgrade, a sporting oval where an all abilities play area has been installed.	Mar-23	May-23	\$ 43,000	\$ 43,000
WA	City of Greater Geraldton	1	Community	Wonthella, Geraldton - bicycle and walking paths	The footpath network in Wonthella will increase community safety by providing a more connected footpath network, focused on improved access to the local supermarket and retail centre, the local park and local fuel station and minimart.	Mar-21	Aug-21	\$ 1,186,705	\$ 1,186,401
WA	City of Greater Geraldton	1	Community	Green Street to Spalding Park - Construction of a Bicycle and Walking Path	The share path from Green Street to Spalding Park will increase community safety by providing a more connected footpath network, focused on improved access to the local park and recreational facilities.	Mar-21	Oct-21	\$ 222,252	\$ 136,851
WA	City of Greater Geraldton	2	Community	2nd Street, Wonthella: Bicycle and Walking Paths	New 2m Wide Path – Howard Street to Flores Road	Apr-22	May-22	\$ 98,638	\$ 98,638
WA	City of Greater Geraldton	2	Community	4th Street, Wonthella: Bicycle and Walking Paths	New 2m Wide Path – Central Rd to Federation Park	Sep-21	Sep-21	\$ 70,000	\$ 70,000
WA	City of Greater Geraldton	2	Community	5th Street, Wonthella: Bicycle and Walking Paths	New 2m Wide Path – Central Rd to Howard Street	Sep-21	Sep-21	\$ 58,000	\$ 58,000
WA	City of Greater Geraldton	2	Community	8th Street, Wonthella: Bicycle and Walking Paths	New Asphalt path linking from existing path to Flores Road	Oct-21	Nov-21	\$ 63,000	\$ 63,000
WA	City of Greater Geraldton	2	Community	Shenton Street, Beachlands: Bicycle and Walking Paths	Renewal path 1.2m Wide – Francis St to Fitzgerald Street, Crowther Street to Burges Street	Dec-21	Jan-22	\$ 195,000	\$ 195,000
WA	City of Greater Geraldton	2	Community	Gregory St, Beachlands: Bicycle and Walking Paths	Renewal path 1.2m Wide – Shenton St to Cutler Street	Nov-21	Dec-21	\$ 232,000	\$ 232,000
WA	City of Greater Geraldton	2	Community	Fraser St, Beachlands: Bicycle and Walking Paths	New 2m Wide Path – Fraser St to Gregory Street	Feb-22	Feb-22	\$ 121,000	\$ 121,000
WA	City of Greater Geraldton	2	Community	Abraham St, Utakarra: Bicycle and Walking Paths	New 1.5m Wide path Peter Way to Assen Street	Apr-22	Apr-22	\$ 215,000	\$ 215,000
WA	City of Greater Geraldton	2	Community	Forrest St, Geraldton: Bicycle and Walking Paths	Renewal Path 1.8m Wide – Sanford St to Chapman Rd	Feb-22	Apr-22	\$ 178,000	\$ 178,000
WA	City of Greater Geraldton	2	Community	Chapman Rd, Beresford: Bicycle and Walking Paths	Renewal Path 2m Wide - Fitzgerald Hall to old rail crossing	Mar-22	Mar-22	\$ 165,000	\$ 165,000
WA	City of Greater Geraldton	2	Community	Harrison St, Bluff Point: Bicycle and Walking Paths	Renewal Path 2m Wide – Hosken St to Bluff Point Primary School	Apr-22	Apr-22	\$ 120,000	\$ 120,000
WA	City of Greater Geraldton	2	Community	Bayly St, Geraldton: Bicycle and Walking Paths	Renewal path 1.2m Wide - Wittenoom St to Ainsworth St	Mar-22	May-22	\$ 83,000	\$ 83,000
WA	City of Greater Geraldton	2	Community	Carson Tce, Geraldton: Bicycle and Walking Paths	Renewal Path 2m Wide- Cathedral Ave to Durlacher St	Apr-22	Apr-22	\$ 80,000	\$ 80,000
WA	City of Greater Geraldton	2	Community	Conway St, Beachlands: Bicycle and Walking Paths	Renewal path 1.2m Wide – Crowther St to Burges St	Oct-21	Oct-21	\$ 79,000	\$ 79,000
WA	City of Greater Geraldton	2	Community	Jose Street, Beachlands: Bicycle and Walking Paths	Renewal path 1.3m Wide Crowther St to Burges St	Sep-21	Oct-21	\$ 78,000	\$ 78,000
WA	City of Greater Geraldton	2	Community	Burges Street, Mullewa: Bicycle and Walking Paths	Renewal path 1.2m Wide at Main Rd cul-de-sac	Jan-22	Jun-22	\$ 53,000	\$ 53,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Greater Geraldton	3	Road	Giles Road Culvert Renewal	Design & Renewal of Major Box Culvert. Renew 6 x box culverts (1200x900), complete with base slab, deck, headwalls, wingwalls, apron slab and stone pitching. Guard rails may be required. Concrete cracking, spalling and exposed reinforcement in existing culverts. Large delaminated areas. A side track is in place due to structural inadequacy of culvert crossing.	Sep-22	Dec-22	\$ 1,059,589	\$ 1,059,589
WA	City of Greater Geraldton	3	Road	Byron Road North Culvert/Floodway Renewal	Design & Renewal of Major Culvert/Floodway as per Major Culvert Renewal Program identified in Asset Management Plan, including Aboriginal Heritage Approvals	Dec-22	Mar-23	\$ 1,006,243	\$ 1,006,243
WA	City of Greater Geraldton	3	Road	Chapman Valley Road Culvert Renewal	Design & Renewal of Major Pipe Culvert. Renew 4 x pipe culvert (14m long x 950 dia). Complete with base slab, deck, headwalls, wingwalls, apron slab and stone pitching. Existing pipe culverts are showing spalling of concrete and oxidisation of reinforcement. Renewal supported by Bridge & Culvert Asset Management Plan.	Mar-23	Apr-23	\$ 1,200,000	\$ 580,672
WA	City of Joondalup	1	Community	Toilet refurbishment and minor renewal works at Whitfords Library and Senior Citizens Centre	Degraded infrastructure	Sep-20	Nov-20	\$ 335,334	\$ 335,334
WA	City of Joondalup	1	Community	Renewal of ageing fencing that protects dune system	Degraded infrastructure	Oct-20	Feb-21	\$ 126,674	\$ 126,674
WA	City of Joondalup	1	Community	Installation of bushland reserve fencing - Chichester Park	Degraded Infrastructure	May-21	May-21	\$ 19,473	\$ 19,473
WA	City of Joondalup	1	Community	Installation of bushland - Warwick Bushland	Degraded Infrastructure	Sep-20	Oct-20	\$ 39,269	\$ 39,269
WA	City of Joondalup	1	Community	Installation of bushland - Quarry Ramble	Degraded Infrastructure	May-21	May-21	\$ 16,032	\$ 16,032
WA	City of Joondalup	1	Community	Installation of bushland reserve fencing - Kuta Park	Fencing will prevent pedestrians entering bushland	Oct-20	Oct-20	\$ 11,197	\$ 11,197
WA	City of Joondalup	1	Community	Installation of bushland reserve fencing - Picnic Cove	Fencing will prevent pedestrians entering bushland	Sep-20	Oct-20	\$ 18,732	\$ 18,732
WA	City of Joondalup	1	Community	Silas Street-St Peters Road Roundabout Upgrade of storm water infrastructure	Localised flooding as current capacity is not sufficient	Mar-21	May-21	\$ 95,618	\$ 95,618
WA	City of Joondalup	1	Community	Renewal and upgrade works to existing pathways in Craigie Open Space bushland	Existing pathway is badly degraded and not fit for purpose.	Sep-20	Dec-20	\$ 125,090	\$ 125,090
WA	City of Joondalup	1	Community	Installation of bushland reserve fencing in Manapouri Park to protect conservation areas.	Fencing will prevent BMX bikes/pedestrians entering the bushland in areas other than the designated paths.	Aug-20	Aug-20	\$ 17,823	\$ 17,823
WA	City of Joondalup	1	Community	Installation of bushland reserve fencing in Lady Evelyn Park to protect conservation areas.	Fencing will prevent BMX bikes/pedestrians entering the bushland in areas other than the designated paths.	May-21	May-21	\$ 28,298	\$ 28,298
WA	City of Joondalup	1	Community	Mission Hills Place Walking Paths	Lack of pedestrian connectivity on eastern verge of Marmion Avenue.	Oct-20	Nov-20	\$ 28,207	\$ 28,207
WA	City of Joondalup	1	Community	Kilrenny Crescent to Leith Court Walking Path	Degraded infrastructure.	Oct-20	Nov-20	\$ 13,382	\$ 13,382
WA	City of Joondalup	1	Community	Sandalwood Drive to Blackall Park Walking Path	Degraded infrastructure.	Oct-20	Nov-20	\$ 16,755	\$ 16,755
WA	City of Joondalup	1	Community	Hillwood Park South Walking Path	Degraded infrastructure.	Mar-21	Mar-21	\$ 15,009	\$ 15,009
WA	City of Joondalup	1	Community	Gibson Avenue to Stanley Place Walking Path	Degraded infrastructure.	Mar-21	Mar-21	\$ 11,712	\$ 11,712
WA	City of Joondalup	1	Community	Delcomyn Place to Camberwarra Drive Walking Path	Degraded infrastructure.	Mar-21	Mar-21	\$ 14,971	\$ 14,971
WA	City of Joondalup	1	Community	Duncraig Leisure Centre Walking Path	Degraded infrastructure.	May-21	May-21	\$ 3,857	\$ 3,857
WA	City of Joondalup	1	Community	Bridgewater Drive to Barque Place Walking Paths	Degraded infrastructure.	Nov-20	Nov-20	\$ 19,885	\$ 19,885
WA	City of Joondalup	1	Community	McWhae Road to Fenton Way Walking Path	Degraded infrastructure.	Mar-21	Mar-21	\$ 14,689	\$ 14,689
WA	City of Joondalup	1	Community	Aspen Close to Yulan Close Walking Paths	Degraded infrastructure.	Oct-20	Oct-20	\$ 12,043	\$ 12,043
WA	City of Joondalup	1	Community	Sporing Way to Venus Way Walking Path	Degraded infrastructure.	Sep-20	Oct-20	\$ 22,950	\$ 22,950
WA	City of Joondalup	1	Community	Sporing Way to Endeavour Road Walking Path	Degraded infrastructure.	Oct-20	Oct-20	\$ 11,229	\$ 11,229
WA	City of Joondalup	1	Community	Madana Park bushland Walking path	Degraded infrastructure.	Oct-20	Oct-20	\$ 52,529	\$ 52,529
WA	City of Joondalup	1	Community	Claygate Way to Barridale Drive Walking path	Degraded infrastructure.	Oct-20	Oct-20	\$ 10,566	\$ 10,566
WA	City of Joondalup	1	Community	Goollelal Drive to Cobradah Way Walking Path	Degraded infrastructure.	Oct-20	Oct-20	\$ 12,881	\$ 12,881
WA	City of Joondalup	1	Community	Illawong Way to Cobradah Way Walking Path	Degraded infrastructure.	Oct-20	Oct-20	\$ 15,057	\$ 15,057
WA	City of Joondalup	1	Community	Eastern verge of Marmion Avenue Connolly Walking Path	Degraded infrastructure.	Nov-20	Dec-20	\$ 105,498	\$ 105,498
WA	City of Joondalup	1	Community	Eastern verge of Marmion Avenue Walking Path	Degraded infrastructure.	Nov-20	Dec-20	\$ 60,996	\$ 60,996
WA	City of Joondalup	1	Community	Moolanda Boulevard to Illawong Way Walking Path	Degraded infrastructure.	Oct-20	Oct-20	\$ 11,714	\$ 11,714
WA	City of Joondalup	1	Community	Poseidon Road Walking Path	Degraded infrastructure.	Oct-20	Oct-20	\$ 7,194	\$ 7,194
WA	City of Joondalup	1	Combination	Seaflower Crescent, Craigie - Renewal and Upgrade Works	Degraded infrastructure	May-21	May-21	\$ 8,806	\$ 8,806
WA	City of Joondalup	1	Combination	Shenton Avenue, Joondalup - Renewal and Upgrade Works	Degraded infrastructure	Mar-21	Apr-21	\$ 31,426	\$ 31,426
WA	City of Joondalup	1	Community	Connolly Community Centre - Replace and upgrade entry door to key card access	Degraded infrastructure and to upgrade current standard	Jun-21	Jun-21	\$ 10,228	\$ 10,228
WA	City of Joondalup	1	Community	Rob Baddock Community Hall - Replace and upgrade entry door to key card access	Degraded infrastructure and to upgrade current standard	Jun-21	Jun-21	\$ 9,043	\$ 9,043
WA	City of Joondalup	1	Community	Padbury Community Hall - Replace and upgrade entry door to key card access	Degraded infrastructure and to upgrade current standard	Jun-21	Jun-21	\$ 18,672	\$ 18,672
WA	City of Joondalup	1	Community	Kingsley Clubrooms - Replace and upgrade entry door to key card access	Degraded infrastructure and to upgrade current standard	Jun-21	Jun-21	\$ 10,179	\$ 10,179
WA	City of Joondalup	1	Community	Marri Park - Public pathway renewal	Degraded infrastructure	May-21	May-21	\$ 8,885	\$ 8,885
WA	City of Joondalup	1	Community	Hay Court Public Access Way - Pathway renewal	Degraded infrastructure	May-21	May-21	\$ 12,556	\$ 12,556
WA	City of Joondalup	1	Community	Spring Close Public Access Way - Pathway renewal	Degraded infrastructure	May-21	May-21	\$ 13,035	\$ 13,035
WA	City of Joondalup	1	Community	Dosinia Place Public Access Way - Pathway renewal	Degraded infrastructure	May-21	May-21	\$ 12,353	\$ 12,353
WA	City of Joondalup	1	Road	Goollelal Avenue - Resurface asphalt road between Legana Ave to Binadree Tce	Degraded infrastructure	May-21	May-21	\$ 63,229	\$ 10,008
WA	City of Joondalup	2	Community	BCW2648 - Steelwork Rust Treatment & External Wall Finished Renewal	Painting/Improvements to community facilities Seacrest Park	Mar-21	Mar-21	\$ 22,106	\$ 22,106
WA	City of Joondalup	2	Community	BCW2648 - Steelwork Rust Treatment & External Wall Finished Renewal	Painting/Improvements to community facilities Forrest Park	Mar-21	Apr-21	\$ 7,444	\$ 7,444
WA	City of Joondalup	2	Community	BCW2648 - Steelwork Rust Treatment & External Wall Finished Renewal	Painting/Improvements to community facilities Gibson Park	Mar-21	May-21	\$ 8,941	\$ 8,941
WA	City of Joondalup	2	Community	BCW2525 - Connolly Community Centre - Kitchen Cupboards & Internal Wall Finishes	Painting/Improvements to community facilities	Sep-21	Jan-22	\$ 50,000	\$ 50,000
WA	City of Joondalup	2	Community	BCW2637 - Park Universal Access Toilet - Seacrest Clubrooms	Painting/Improvements to community facilities	Sep-21	Nov-21	\$ 48,000	\$ 48,000
WA	City of Joondalup	2	Community	BCW2643 - Park Universal Access Toilet - Warrandyte Clubrooms	Painting/Improvements to community facilities	Sep-21	Nov-21	\$ 83,000	\$ 83,000
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Fleur Frame	Sep-21	Sep-21	\$ 11,013	\$ 11,013
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Admiral Park	Sep-21	Sep-21	\$ 6,124	\$ 6,124
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Forrest Park	Sep-21	Sep-21	\$ 7,174	\$ 7,174
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Sorrento Football	Sep-21	Sep-21	\$ 12,174	\$ 12,174
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Flinders Park	Sep-21	Sep-21	\$ 1,527	\$ 1,527
WA	City of Joondalup	2	Community	BCW2641 - Change room Shower Modifications	Change room Shower Modifications - Timberlane Park	Sep-21	Sep-21	\$ 6,424	\$ 6,424

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Joondalup	2	Community	BCW2641 – Change room Shower Modifications	Change room Shower Modifications - Bramston Park	Sep-21	Sep-21	\$ 7,367	\$ 7,367
WA	City of Joondalup	2	Community	PEP2846 – Whitfords Health & Wellbeing Hub Parkour Field	Sporting and recreation facilities  [Increased scope of works] Additional scope of works include landscaping for the softwall, the area around the softwall, and the wall edging to the soft landscaping area	Oct-21	Oct-21	\$ 290,000	\$ 290,000
WA	City of Joondalup	2	Community	FPN2293 – Whitfords East Park & Playspace Pathway Connections	Bicycle and Walking Paths	Jun-21	Jun-21	\$ 56,000	\$ 56,000
WA	City of Joondalup	2	Community	FPN2292 – Marmion Ave Shared Path	Bicycle and Walking Paths (Prendiville to Shenton Ave West Verge)	Sep-21	Jun-22	\$ 430,000	\$ 430,000
WA	City of Joondalup	2	Community	FPN2288 – Caledonia Park (Eastern Side) New Path	Bicycle and Walking Paths	Jun-21	Aug-21	\$ 53,000	\$ 53,000
WA	City of Joondalup	2	Community	FPR2288 Pathway Replacement Program – Caledonia Ave	Bicycle and Walking Paths (Sussex Way to Yorkshire Grove)	Jun-21	Jul-21	\$ 30,000	\$ 30,000
WA	City of Joondalup	2	Community	FPR2001 – Pathway Replacement Program	Bicycle and Walking Paths Ocean Parade Footpath	Jun-21	Jun-21	\$ 37,349	\$ 37,349
WA	City of Joondalup	2	Community	FPR2289 – Marmion Ave Path Replacement	Bicycle and Walking Paths (Delamere to Burns Beach)	Sep-21	Dec-21	\$ 365,000	\$ 365,000
WA	City of Joondalup	2	Community	FPR2297 – Coastal Pathway Network & Fencing Renewal	Bicycle and Walking Paths (West View Car Park to Ocean Reef Marina)	Sep-21	Jun-22	\$ 1,230,000	\$ 1,230,000
WA	City of Joondalup	2	Community	LTM2186 Sherrington Road Splitter Island	Traffic improvement	Aug-21	Oct-21	\$ 70,792	\$ 70,792
WA	City of Joondalup	2	Community	LTM2187 – Goollelal/Robertson Rd Cycleway Crossing	Bicycle and Walking Paths	Aug-21	Oct-21	\$ 74,000	\$ 74,000
WA	City of Joondalup	2	Community	LTM2188 – Montesorri Place/Talbot Park Traffic Treatment	Traffic improvement	Sep-21	Nov-21	\$ 112,000	\$ 112,000
WA	City of Joondalup	2	Road	RPR3187 – Montesorri Place	Rehabilitation - Road Resurfacing	Sep-21	Oct-21	\$ 79,000	\$ 79,000
WA	City of Joondalup	2	Road	PFP2080 – Mullaloo Drive Cul-de-sac Parking Improvements	Off-road Car Parks & Bicycle and Walking Paths (including pathway connections)  [Increased Scope of Works] Asphalting of the cul de sac is required due to the grade of the road and the new parking embayments. This was not included in the original estimate.	Oct-21	Feb-22	\$ 156,000	\$ 156,000
WA	City of Joondalup	2	Road	PFP2081 – Ellersdale Parking Improvements	Off-road Car Parks  [Increased Scope of Works] Construction of additional informal parking on the western verge of Ellersdale Park from opposite house #49 to #69 (boundary of Ellersdale Park).	Oct-21	Jun-22	\$ 175,000	\$ 175,000
WA	City of Joondalup	2	Road	PFP2086 – Windermere Park Parking Improvements	Off-road Car Parks  [Increased Scope of Works] widening the current verge to allow cars to park around the western edge of the park. The perimeter bollards will be moved to the western side of the current footpath to ensure cars don't park across the footpath for safety reasons.	Oct-21	May-22	\$ 150,000	\$ 150,000
WA	City of Joondalup	2	Road	RDC2003 – Bridge & Underpass – W Beam installation Marmion Ave	Bridge works (Marmion Ave near Caledonia Ave)	Oct-21	Jan-22	\$ 94,000	\$ 94,000
WA	City of Joondalup	2	Road	RDC2003 – Bridge & Underpass – W Beam installation Shenton Ave	Bridge works (Shenton Ave Golf Course Underpass)	Oct-21	Nov-21	\$ 83,000	\$ 83,000
WA	City of Joondalup	2	Road	RPR3199 – Vista Close	Rehabilitation - Road Resurfacing	Jul-21	Aug-21	\$ 129,330	\$ 129,330
WA	City of Joondalup	2	Road	RPR3201 – The Loop	Rehabilitation - Road Resurfacing	Jul-21	Aug-21	\$ 145,000	\$ 145,000
WA	City of Joondalup	2	Road	RPR3200 – Settler Way	Rehabilitation - Road Resurfacing	Jul-21	Aug-21	\$ 94,323	\$ 94,323
WA	City of Joondalup	2	Combination	STL2117 – Iluka LED Conversion	Replacement of Light Bulbs in Street Lights	Sep-21	Jun-22	\$ 505,000	\$ 505,000
WA	City of Joondalup	2	Combination	STL2218 – Hillarys LED Conversion	Replacement of Light Bulbs in Street Lights	Sep-21	Jun-22	\$ 271,000	\$ 271,000
WA	City of Joondalup	2	Community	SWD2230 – Newcombe Park Sump Beautification	Drainage	Jul-21	Jul-21	\$ 90,000	\$ 90,000
WA	City of Joondalup	2	Combination	FPR2001 – Pathway Replacement Program Joondalup	Off-road Car Parks & Bicycle and Walking Paths (including pathway connections)	Oct-21	Oct-21	\$ 159,242	\$ 159,242
WA	City of Joondalup	2	Combination	FPR2001 – Pathway Replacement Program Joondalup	Off-road Car Parks & Bicycle and Walking Paths (including pathway connections)	Apr-22	Jun-22	\$ 9,609	\$ 9,609
WA	City of Joondalup	3	Community	BCW2540 Auto Door Access Control Upgrades	The specific scope of works involve upgrading the existing community facility doors to automatic. This will provide security for facility users, especially the shared used facilitates to provide greater control over access via SMS codes. This will provide a benefit to the community as it is easier to access facilities via SMS codes instead of collecting a key. It will also provide greater control over who has access to the building and automatic locking of doors after entry. The list of locations are as follows: Currambine Community Centre Kingsley Memorial & Annex Beaumaris Community Centre McNaughton Park Clubrooms Mildenhall Penistone Park Community Facility Percy Doyle Teeball Rob Baddock Community Centre Seacrest Park Sporting Facility Sorrento Community Hall Whitford Senior Citizens Centre Timberlane Community Hall Ellersdale Community Centre Bramston Park Community Sporting Facility Dorchester Hall Flinders Park Community Centre Forrest Community Centre Gibson Community Centre Guy Daniel Clubrooms (Heathridge Park) Heathridge Community Centre & Clubrooms Mawson Park Toilets & Changerooms Multi Storey Car Park Warrandyte Park Clubrooms	Jul-22	May-23	\$ 350,000	\$ 350,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Joondalup	3	Community	BCW2641 Changeroom Shower Modifications	The specific scope of works involve upgrading the shower partitions either with a door or a curtain. This will provide privacy in the changerooms and the ability for the changerooms to be multi used. The benefit to the community will be the use of changerooms for junior, senior, male or female sports to enable access to more ovals. The list of locations include: Beldon Park Blackall Park Charonia Park Glengarry Park James Cook Park Juniper Park Moolanda Park Otago Park Percy Doyle Tee-Ball Robin Park Ocean Reef Park Sorrento Soccer	Sep-22	Jan-23	\$ 100,000	\$ 100,000
WA	City of Joondalup	3	Community	BCW2668 Flinders Park Community Hall Roof Replacement	The scope of works involve roof replacement. The current roof is leaking in sections and is at the end of its useful life. The facility can then be used all year round.	Dec-22	Jan-23	\$ 150,000	\$ 150,000
WA	City of Joondalup	3	Community	FPR2001 Pathway Replacement Program	The scope of works involve replacing current pathways to current standard. The current assets are coming to the end of their useful life. The works involve making the assets at current standard and provide greater access and inclusion. The list of footpaths include: Connolly Drive Falkirk Ct PAW Path Forfar Glen Paw pathway Manyarra Turn PAW Path Dillon Glade PAW Path Bonneville Way PAW Path Bonneville Way Path Edinburgh Avenue PAW Path Roe Court pathway Bridgewater Drive PAW Path	Aug-22	Oct-22	\$ 85,000	\$ 85,000
WA	City of Joondalup	3	Community	FPR2018 Pedestrian Accessibility Improvements	The scope of works involves upgrading the pathway to current standards. Currently there are low pedestrian accessibility and pathway connectivity. The project enables better access to walk, cycle and connect to other pathways in the networks. The list of footpaths include: Ashburton Drive Kaufman Avenue Swanson Way	Oct-22	Oct-22	\$ 75,000	\$ 75,000
WA	City of Joondalup	3	Community	FPR2283 Joondalup Drv - Treetop to Wedgewood Path replacement	The scope of works involves replacing the current pathway to current standards. The current assets are coming to the end of its useful life. The new asset will provide connectivity for pedestrians and cyclists.	Feb-23	May-23	\$ 415,000	\$ 415,000
WA	City of Joondalup	3	Road	LTM2194 Scaphella/Meridian Intersection Upgrade	The scope of works involves adding in a splitter island and pram rams. This separates out the traffic on the intersection. This provides improved intersection and pedestrian connectivity.	Dec-22	Feb-23	\$ 75,000	\$ 75,000
WA	City of Joondalup	3	Road	LTM2201 Trappers Drive Intersections Upgrades	The scope of works involves adding in a splitter island and pram rams. This separates out the traffic on the intersection. This provides improved intersection and pedestrian connectivity.	Apr-23	Jun-23	\$ 240,000	\$ 240,000
WA	City of Joondalup	3	Community	PDP2359 Percy Doyle Soccer Irrigation Network	The specific scope of works involve replacing all existing irrigation pipes and sprinklers. The asset is coming to end of its useful life. This new asset provides the best playing surface for sport.	Oct-22	Dec-22	\$ 50,000	\$ 50,000
WA	City of Joondalup	3	Community	PDP2360 Cliff Park Landscaping Improvements	This scope of works involves the installation of irrigation for a turf area, tree planting, mulch installation, new footpath and swing gate. This provides greater use of the park area.	Apr-23	May-23	\$ 120,000	\$ 120,000
WA	City of Joondalup	3	Community	PDP2361 Gascoyne Park Iron Filter Installation	Installation of an iron filter to ensure the water is filtered prior to irrigation. Currently, the level of iron in the water causes staining to park assets. Park assets will now last longer and will improve the visual appeal of the park.	Aug-22	Dec-22	\$ 100,000	\$ 100,000
WA	City of Joondalup	3	Community	PEP2644 Park Vehicle Entry Renewal City Wide	Installation of new swing gate for park access. The asset is coming to the end of its useful life. The gates allows entry to various parks to ensure maintenance of the parks are optimised. The gates also allow access for community events such as markets, food trucks and circuses. The list of locations involves: Bonnie Doon Park, Connolly Beaumaris Park, Ocean Reef Whitfords East Park, Craigie Quarry Ramble Park, Edgewater Blue Lake Park, Joondalup Thornton Park, Kinross Roxborough Park, Kinross Baltusrol Park, Connolly Southern Cross Park, Ocean Reef Lexcen Park, Ocean Reef Charonia Park, Mullaloo Telopia Park, Duncraig Beaumont Park, Greenwood Birch Park, Greenwood Filbert Park, Greenwood Gerda Park, Greenwood Alder Park, Duncraig Alfreton Park, Duncraig Bracken Park, Duncraig Buckthorn Park, Duncraig	Oct-22	Dec-22	\$ 100,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Joondalup	3	Road	PFP2084 Prince Regent Park Parking Improvements	Relocate x 2 ACROD (Australian Council for Rehabilitation of Disabled) bays, install new concrete crossover and relocate the swing gate in the car park. Constructing new 2m wide footpaths around two thirds of the oval and relocate the perimeter pine bollards. This provides safer pedestrian connectivity to the oval and maximising semi-formal parking around the oval.	Nov-22	Feb-23	\$ 145,000	\$ 145,000
WA	City of Joondalup	3	Road	PFP2087 Juniper Park Parking Improvements	The scope of works involve removing existing footpaths and reinstalling footpaths behind the current perimeter bollards. This provides safer pedestrian connectivity to the oval and maximising semi-formal parking around the oval.	Nov-22	Jan-23	\$ 80,000	\$ 80,000
WA	City of Joondalup	3	Road	PFP2098 Warrigal Park Parking Improvements	Install new path connections around Warrigal Park and along Madrona Crescent. Resurface Western and Eastern carpark, including replacing kerbing and upgrade ACROD bays. This provides pedestrian access to the park and resurface carparks which have reached the end of their useful lives.	Nov-22	Jan-23	\$ 205,000	\$ 205,000
WA	City of Joondalup	3	Road	PFP2100 Parnell Avenue PAW Parking Installation	Install three new parking bays on Clontarf Street and four new bays on Lane 2 Parnell PAW. This addresses the problem of limited visitor parking for residents. The works will result in more parking options and a reduction in verge parking.	Dec-22	Feb-23	\$ 250,000	\$ 250,000
WA	City of Joondalup	3	Road	PFP2101 St Patricks PAW Parking Installation	Install give new parking bays on High Street and five new parking bays on Lane 3. This addresses the problem of limited visitor parking for residents. The works will result in more parking options and a reduction in verge parking.	Dec-22	Feb-23	\$ 100,000	\$ 100,000
WA	City of Joondalup	3	Road	RPR3285 Mawson / Shackleton Roundabout resurfacing	Resurfacing of the Shackleton Roundabout. The asset is coming to end of its useful life. This provides a new asset for road users.	Feb-23	Apr-23	\$ 90,000	\$ 90,000
WA	City of Joondalup	3	Community	SWD2231 Sump Beautification - Minor Sites	Replacing existing council owned fencing with Colorbond, as the current fencing is coming to the end of its useful life. This provides a new asset to improve street appeal. The fencing works will occur in the following locations: Warrigal Way Doveridge Drive Centaur Gardens Oceanside Promenade opp. Iluka Ave Gibson Avenue Emperor Avenue Hilarion Road Kelvin Park	Apr-23	Jun-23	\$ 149,710	\$ 149,710
WA	City of Kalamunda	1	Road	Canning Road Barriers	School children not crossing at the dedicated pedestrian road crossing points.	Dec-20	Jan-21	\$ 70,234	\$ 20,000
WA	City of Kalamunda	1	Community	Fleming Reserve Reticulation	Existing reticulation is aged and in poor condition with regular system failures.	Apr-21	May-21	\$ 120,000	\$ 120,000
WA	City of Kalamunda	1	Community	Kalamunda Performing Arts Centre Guttering	Failing roof plumbing.	Nov-20	Dec-20	\$ 91,130	\$ 85,000
WA	City of Kalamunda	1	Road	Karri Couty Drainage	Flooding issue of road and adjacent property.	Mar-21	Jun-21	\$ 100,000	\$ 100,000
WA	City of Kalamunda	1	Community	Morrison Road Pathway	Existing concrete pathway is aged and in poor condition.	Dec-20	Jun-21	\$ 55,000	\$ 55,000
WA	City of Kalamunda	1	Road	Persimmon Place Lighting	The existing street lighting in this road is largely out of service or ineffective in providing safe street lighting. This is due to the type of poles & luminaires selected by the developer many years ago are largely not fit for purpose.	Dec-21	Mar-22	\$ 247,000	\$ 100,000
WA	City of Kalamunda	1	Road	Priority Road Pedestrian Improvements	High vehicle / pedestrian conflict.	May-21	Jul-21	\$ 100,000	\$ 100,000
WA	City of Kalamunda	1	Community	Walliston Pony Club Clubrooms	Existing kitchen aged and in poor condition. Existing store room has no floor slab	Nov-20	Apr-21	\$ 40,000	\$ 38,500
WA	City of Kalamunda	1	Road	Walters Way Road Resurfacing	Existing asphalt surface is aged and in poor condition.	Nov-20	Dec-20	\$ 25,295	\$ 24,530
WA	City of Kalamunda	1	Community	Woodlupine Community Centre Carpark Lighting	Existing lighting in poor condition, at the end of useful life and not complaint with current standards.	Feb-21	Jun-21	\$ 151,352	\$ 56,581
WA	City of Kalamunda	1	Community	Woodlupine Community Centre Road Restoration	Existing roof sheeting aged and in poor condition.	Feb-21	Jun-21	\$ 78,729	\$ 55,000
WA	City of Kalamunda	2	Road	Central Mall, Kalamunda	Redevelopment of Central Mall to create a mixed pedestrian and vehicle streetscape to enhance the social, economic and environmental values within the City.	Apr-22	Jun-22	\$ 3,460,000	\$ 758,700
WA	City of Kalamunda	2	Community	Pickering Brook Rd, Pickering Brook	Implementation of pram ramp and pedestrian crossing improvements to improve safety	Oct-21	Oct-21	\$ 17,984	\$ 17,984
WA	City of Kalamunda	2	Community	Chislehurst Rd, Lesmurdie	New Footpath (544m long x 1.8m wide) to enhance pedestrian safety and amenity	Sep-21	Oct-21	\$ 123,640	\$ 123,640
WA	City of Kalamunda	2	Community	Lewis Rd, Forrestfield	Off street parking for visitors to Whistlepipe Gully walk through Mundy National Park	Nov-21	Dec-22	\$ 65,192	\$ 65,192
WA	City of Kalamunda	2	Road	Lewis Rd, Forrestfield	Cul-de-sac turnaround area for vehicles to reduce road safety risk	Nov-21	Dec-22	\$ 112,400	\$ 112,400
WA	City of Kalamunda	2	Community	Hale Rd near Arthur Rd, Wattle Grove	New Bus Shelter for alighting passengers including disabled compliant boarding pad	Nov-21	Dec-21	\$ 21,400	\$ 21,400
WA	City of Kalamunda	2	Community	Hale Rd near Sheffield Rd, Wattle Grove	New Bus Shelter for alighting passengers using existing disabled compliant boarding pad	Dec-21	Dec-21	\$ 15,000	\$ 15,000
WA	City of Kalamunda	2	Community	Gooseberry Hill Rd near Scenic Dr, Goosberry Hill	New Bus Shelter for alighting passengers including disabled compliant boarding pad	Dec-21	Dec-21	\$ 21,400	\$ 21,400
WA	City of Kalamunda	2	Community	Virgillia Way Reserve Forrestfield	Drinking Fountain and associated dog drinking bowl to address community need including water supply	Nov-21	Dec-21	\$ 23,100	\$ 23,100
WA	City of Kalamunda	2	Community	Broula Way Reserve Kalamunda	Picnic Tables, Seating and Exercise Equipment for community use	Dec-21	Dec-21	\$ 60,060	\$ 60,060
WA	City of Kalamunda	2	Community	Almond Way Public Open Space Forrestfield	New playground including all ability component and associated paths for community use	Sep-21	Dec-21	\$ 69,300	\$ 69,300
WA	City of Kalamunda	2	Community	Booralie Way Reserve Maida Vale	New Playground with all ability components, half-court basketball court, BBQ and Picnic area for community use	Nov-21	Dec-21	\$ 173,250	\$ 173,250
WA	City of Kalamunda	2	Community	Jacaranda Springs Reserve, High Wycombe	Renew path and park lighting to LED standard	Nov-21	Dec-21	\$ 98,175	\$ 98,175
WA	City of Kalamunda	2	Road	Coolabah Way, Forrestfield	Create new cul-de-sac to improve truck turning safety	Oct-21	Dec-21	\$ 44,960	\$ 44,960
WA	City of Kalamunda	2	Community	Juniper Way Reserve Forrestfield	Upgrade playground, amenities, lighting	Aug-21	Dec-21	\$ 404,250	\$ 404,250
WA	City of Kalamunda	2	Community	Fennel Cr Public Open Space Forrestfield	Half-Court Basketball Court for community use	Oct-21	Dec-21	\$ 40,425	\$ 40,425
WA	City of Kalamunda	3	Community	Stirk Park Kalamunda – Playground and Skate Park Construction	Playground and Skate Park – Provision of new playground and skate park for the City of Kalamunda. Identified as a need within masterplans for the City of Kalamunda	Dec-22	May-23	\$ 3,608,000	\$ 1,520,162
WA	City of Kalgoorlie-Boulder	1	Road	Strategic Industrial Land site Yilkari – new access road construction	New infrastructure which opens up large amounts of strategic industrial land	May-21	Dec-21	\$ 1,228,112	\$ 778,437
WA	City of Kalgoorlie-Boulder	1	Road	Boulder Road/Roberts Street intersection and Boulderroad/Macdonald Street intersection	Existing road surface in very poor condition with many potholes developing	Apr-22	Apr-22	\$ 366,522	\$ 270,388
WA	City of Kalgoorlie-Boulder	2	Road	William Street (Darcy Lane to Broadwood Str)	Rehabilitation of the existing industrial roads / Road resurfacing works	Dec-21	Dec-21	\$ 275,000	\$ 275,000
WA	City of Kalgoorlie-Boulder	2	Road	Cunningham Drive (Darcy Lane to Broadwood Str)	Rehabilitation of the existing industrial roads / Road resurfacing works	Dec-21	Dec-21	\$ 260,000	\$ 260,000
WA	City of Kalgoorlie-Boulder	2	Road	Brooks Way and Close Way (Cunningham Drive to William Street), including Hudson Place	Rehabilitation of the existing industrial roads / Road resurfacing works	Dec-21	Dec-21	\$ 315,000	\$ 315,000
WA	City of Kalgoorlie-Boulder	2	Road	West Kalgoorlie Road (Craig Rd to Coath Rd)	Rehabilitation of the existing industrial roads / Road resurfacing works	Jan-22	Jan-22	\$ 165,000	\$ 165,000
WA	City of Kalgoorlie-Boulder	2	Road	Close Way (Cunningham Drive to William Street)	Rehabilitation of the existing industrial roads / Road resurfacing works	Dec-21	Dec-21	\$ 120,000	\$ 120,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Kalgoorlie-Boulder	2	Road	Broadwood Street (Anzac Drive to Cunningham Road)	Rehabilitation of the existing industrial roads / Road resurfacing. Increased works to Cunningham Road to spend entire funding allocation. Works  Increased works to Cunningham Road to spend entire funding allocation.	Nov-21	Mar-22	\$ 338,863	\$ 338,863
WA	City of Kalgoorlie-Boulder	3	Road	The resurfacing of the South Boulder Industrial Roads	Rehabilitation of Vivian Street, Dwyer Street, Leviathan Street, Oroya Street, Shannon Street, Columbia Street, Chaffers Street, Hopkins Street, Hamilton Street, Keegan Street, Pirie Street, Waverley Street and Outram Street.  Total length of road works: 6.23km	Aug-22	Feb-23	\$ 2,498,278	\$ 2,097,650
WA	City of Karratha	1	Combination	Bayly Avenue road and community infrastructure works	Bayly Avenue is essential to providing passenger and freight services to the airport and is the only entrance route to the Airport. If left in its current condition and alignment the road will: 1. Fail in meeting the current and anticipated demand for airport services, including the traffic ability of large fuel tankers that service the airport on a daily basis. 2. Maintenance costs will increase due to failing sealed road surfaces, 3. Public safety will be put at risk as the road's functionality and condition deteriorates and 4. Visitor/resident experience will be negatively impacted	Aug-20	Jul-21	\$ 6,539,000	\$ 604,179
WA	City of Karratha	2	Community	Kevin Richards Memorial Oval Redevelopment	Sporting and recreational facilities	Jun-21	Feb-23	\$ 8,568,538	\$ 999,918
WA	City of Karratha	3	Community	Kevin Richards Memorial Oval Club and Change rooms	The Kevin Richards Memorial Oval Master Plan outlines a five stage strategy to deliver improved facilities to accommodate a range of community and recreational needs. This funding request is for the new formalised spectator seating, change rooms and the new club rooms providing increased community amenity and increased community use function space. The scope of works includes:  The demolition of the Karratha Volunteer Fire and Rescue running track and all associated infrastructure. This is required to facilitate the change and club room construction.  Phase 2 funding was used for the Change Room. Phase 3 funding will be used for the first floor club room and facility room and spectator seating – The club and facility room contains commercial kitchen and servery 1 and 2, bar and servery 3 and 4, function space, office, cleaners, toilet amenities and associated services infrastructure. The terraced seating involves the construction of the two storey masonry and steel structure and terraced stadium seating.  [REDUCED SCOPE OF WORKS] Phase 3 funding will only be used for the first floor club room and facility room to provide ease of reporting and more defined costings due to separation of works.	Jan-22	Feb-23	\$ 8,800,000	\$ 1,208,358
WA	City of Kwinana	1	Community	William Bertram Community Centre - Painting of Child playground	Paint in children's playground area is worn and peeling in places, repainting will improve the aesthetics and safety for the children and prevent further damage to the fabric of the building	Oct-20	Mar-21	\$ 6,630	\$ 6,630
WA	City of Kwinana	1	Community	Recquatic Centre - Painting	Public areas require repainting to preserve the building fabric and improve the end user experience aesthetically.	May-21	Jun-21	\$ 8,000	\$ 8,000
WA	City of Kwinana	1	Community	John Wellard Community Centre - Painting	External walls and paving requires repainting due to damage caused by vandalism.	Nov-20	Apr-21	\$ 9,890	\$ 9,890
WA	City of Kwinana	1	Community	Goldney Velodrome BMX Track Kiosk and Ablution - - Painting	External walls and paving requires repainting due to damage caused by vandalism. External paving requires lifting and relaying to remove trip hazards	May-21	May-21	\$ 9,562	\$ 9,562
WA	City of Kwinana	1	Community	Thomas Oval Electrical Compound - Painting	External walls repainting due to damage caused by vandalism.	Apr-21	Apr-21	\$ 2,555	\$ 2,555
WA	City of Kwinana	1	Community	Recquatic Centre - - Painting	External walls repainting due age, wear and tear and vandalism	May-21	May-21	\$ 3,150	\$ 3,150
WA	City of Kwinana	1	Community	John Wellard Community Centre - - Painting	Internal walls require repainting due use, wear and tear	Dec-20	Mar-21	\$ 6,470	\$ 6,470
WA	City of Kwinana	1	Community	Wells Park public toilet - - Painting	External surfaces require rust treatment and painting due to the proximity of the ocean and wear and tear	May-21	May-21	\$ 4,070	\$ 4,070
WA	City of Kwinana	1	Community	Wellard Pavilion - - Painting	External painting due to vandalism	May-21	Jun-21	\$ 12,700	\$ 10,000
WA	City of Kwinana	1	Community	Medina Hall - Carpet/flooring	Carpet has old water damage and is becoming unfit for purpose	Mar-21	Apr-21	\$ 3,273	\$ 3,273
WA	City of Kwinana	1	Community	John Wellard Community Centre - Carpet/flooring	Carpet is poor quality and has not worn well is becoming unfit for purpose	May-21	May-21	\$ 9,591	\$ 9,591
WA	City of Kwinana	1	Community	William Bertram Community Centre - repairs	Rusted guttering does not divert water to downpipes, water is discharging into play area	Jun-21	Jun-21	\$ 2,900	\$ 2,900
WA	City of Kwinana	1	Community	William Bertram Community Centre - repairs	Powder coating is flaking off fencing and gate becoming a safety issue for children's hands as it has sharp edges and is unsightly. Wall cracks required to be repaired ensure the integrity of the building fabric	May-21	May-21	\$ 6,580	\$ 6,580
WA	City of Kwinana	1	Community	Recquatic Centre - Bathrooms	Grout is old and missing in places, re-grouting is required to maintain the water tightness of the bathroom areas	Feb-21	Mar-21	\$ 6,335	\$ 6,335
WA	City of Kwinana	1	Community	Medina Oval Change rooms - repairs	Replacement of damaged gates on the change rooms and uplift of existing old/damaged slabs and replacement with concrete	Jun-21	Jun-21	\$ 7,418	\$ 7,418
WA	City of Kwinana	1	Community	Darius Wells Knowledge Centre - repairs	Box gutter is insufficient to cater for larger volumes of rain, replacement of existing gutter and downpipe with larger will alleviate the problem of water overflowing into the building	Mar-21	Apr-21	\$ 17,616	\$ 15,000
WA	City of Kwinana	1	Community	Zone Youth Centre - repairs	Down pipes and sumps are insufficient to cater for larger volumes of rain, replacement of existing larger will alleviate the problem of water overflowing into the building	May-21	Jun-21	\$ 7,070	\$ 3,500
WA	City of Kwinana	1	Community	Sloan House (1950s) - repairs	Facility is currently not accessibly compliant limited uses and access	May-21	Jun-21	\$ 8,754	\$ 8,754
WA	City of Kwinana	1	Community	Barwell Road - paths	Installation of new pedestrian facility.	Sep-20	Sep-20	\$ 33,997	\$ 30,720
WA	City of Kwinana	1	Community	Bilya Gardens - paths	Installation of new pedestrian facility.	Nov-20	Dec-20	\$ 85,288	\$ 85,288
WA	City of Kwinana	1	Road	Stefanelli Close - Reseal	Renewal of existing road surface	Jul-20	Apr-21	\$ 61,757	\$ 61,757
WA	City of Kwinana	1	Road	Wandi Drive - Reseal	Renewal of existing road surface	Dec-20	Dec-20	\$ 80,593	\$ 79,870
WA	City of Kwinana	1	Community	Mulligan Way - Footpath	Installation of new pedestrian facility.	Jun-21	Jun-21	\$ 58,538	\$ 47,948
WA	City of Kwinana	1	Road	Munday Way, Medina	Road pavement is failing	Jun-22	Jun-22	\$ 166,614	\$ 44,000
WA	City of Kwinana	1	Community	Urban Tree Planting	Lack of street trees and shade within the residential suburb of Bertram and the Kwinana industrial area	Jun-22	Jun-22	\$ 130,390	\$ 61,459
WA	City of Kwinana	2	Combination	Sicklemore Road - Warner Road to Pickering Avenue, Parmelia - Upgrade and shared path installation	Construction of 875m of new 2.5m wide shared path, 6,075m <sup>2</sup> of road profiling and resealing and approximately 3,530m of kerb installation/Renewal and upgrade of existing civil infrastructure, including the installation of a new shared path. [Decrease in scope of works] Following community consultation, 3m wide asphalt shared path replaced with 1.5 concrete footpath.	Aug-21	Nov-21	\$ 584,647	\$ 584,647
WA	City of Kwinana	2	Community	Gamble Place, Orelia - Footpath and cul-de-sac installation	Construction of approximately 70m of concrete footpath at 1.5m wide/Renewal and upgrade of existing civil infrastructure, including the installation of a new path and cul-de-sac	Nov-21	Dec-21	\$ 41,599	\$ 41,599
WA	City of Kwinana	2	Community	Joiner Place, Parmelia - Footpath and cul-de-sac installation	Construction of approximately 90m of concrete footpath at 1.5m wide and a new cul-de-sac /Renewal and upgrade of existing civil infrastructure, including the installation of a new path and cul-de-sac. [Increase in scope of works] From footpath only to full road upgrade and new drainage infrastructure	Sep-21	Oct-21	\$ 170,088	\$ 170,088



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Kwinana	2	Community	Hunt Place, Parmelia - Construction of 1.5m wide concrete footpath from Cowling Way to existing park connecting footpath	Construction of approximately 115m of concrete footpath/Installation of new pedestrian facility	Aug-21	Sep-21	\$ 18,908	\$ 18,908
WA	City of Kwinana	2	Community	Cowling Way, Parmelia - Construction of 1.5m wide concrete footpath from Chisham Avenue to Parmelia Avenue	Construction of approximately 285m of concrete footpath/ Installation of new pedestrian facility	Aug-21	Sep-21	\$ 49,282	\$ 49,282
WA	City of Kwinana	2	Community	Pudney Place, Orelia - Construction of 1.5m wide concrete footpath from Casserley Way	Construction of approximately 145m of concrete footpath/Installation of new pedestrian facility	Sep-21	Sep-21	\$ 26,229	\$ 26,229
WA	City of Kwinana	2	Community	Napoleon Way, Bertram - Construction of 1.5m wide concrete footpath from Parkfield Boulevard to Johnson Road	Construction of approximately 135m of concrete footpath /Installation of new pedestrian facility	Sep-21	Sep-21	\$ 22,558	\$ 22,558
WA	City of Kwinana	2	Community	Warrior Pass, Bertram - Construction of 1.5m wide concrete footpath from Champion Drive to Parkfield Boulevard	Construction of approximately 150m of concrete footpath /Installation of new pedestrian facility	Sep-21	Sep-21	\$ 26,780	\$ 26,780
WA	City of Kwinana	2	Community	Tranby Way, Bertram - Construction of 1.5m wide concrete footpath from Champion Drive to Parkfield Boulevard	Construction of approximately 200m of concrete footpath/Installation of new pedestrian facility	Sep-21	Sep-21	\$ 28,205	\$ 28,205
WA	City of Kwinana	2	Community	Ameer Crescent Bertram - Construction of 1.5m wide concrete footpath from Parkfield Boulevard to Johnson Road Construction of approximately 200m of concrete footpath	Construction of approximately 200m of concrete footpath /Installation of new pedestrian facility	Sep-21	Sep-21	\$ 30,551	\$ 30,551
WA	City of Kwinana	2	Community	Trusty Way, Bertram - Construction of 1.5m wide concrete footpath adjacent to Bertram Primary School	Construction of approximately 70m of concrete footpath/Installation of new pedestrian facility	Dec-21	Dec-21	\$ 26,633	\$ 26,633
WA	City of Kwinana	2	Community	Roach Place, Orelia - Construction of 1.5m wide concrete footpath from Reilly Street to Sulphur Road	Construction of approximately 125m of concrete footpath/Installation of new pedestrian facility. [Increase in scope of works] From footpath only to road upgrade	Oct-21	Nov-21	\$ 45,812	\$ 45,812
WA	City of Kwinana	2	Community	Sub N Drain, Linking Sunrise and Living Edge Developments, in the vicinity of Daybreak Loop, Wellard - Construction of 2m wide concrete footpath	Construction of approximately 120m of concrete footpath/Installation of new pedestrian facility	Nov-21	Nov-21	\$ 29,038	\$ 29,038
WA	City of Kwinana	2	Combination	Summertown Road, Kwinana Town Centre - Pedestrian Crossing Upgrade	Upgrade pedestrian crossings with the installation of new aligned pram ramps and median cut-throughs/Existing pedestrian ramps are not aligned and the design isn't to current best practice for signalised crossings	Jul-21	Jul-21	\$ 54,556	\$ 54,556
WA	City of Kwinana	2	Community	Darius Wells Library and Resource Centre, Kwinana Town Centre - Solar switch board and C-Bus lighting control screens replacement and voltage optimisation unit	Solar switch board and C-Bus Lighting Control screens replacement and Voltage Optimisation Unit Installation/Install a new C-Bus Ethernet based controller. Also, the solar switch board becomes overheated and needs to be repaired. The voltage optimisation unit will help with the power issues and also save additional power	May-22	Jun-22	\$ 60,945	\$ 60,945
WA	City of Kwinana	2	Community	Darius Wells Library and Resource Centre, Kwinana Town Centre/Ken Jackman Hall flooring replacement with acoustic hard flooring material	Ken Jackman hall flooring replacement with acoustic hard flooring material to mitigate noise and vibration/Noise and vibration mitigation measures	Nov-21	Jun-22	\$ 51,403	\$ 51,403
WA	City of Kwinana	2	Community	John Wellard Community Centre, Wellard - Repair solar panels connection to roof sheeting to reseal to prevent leaking to the ceiling area	Remove existing solar panels. Seal connection points between supports and roof sheeting to stop water leakage to first floor ceiling. Reinstall panels and testing. The output will be preventing water leakage to the facility ceiling area/The unsealed connection point between solar panel support and roof sheeting caused water leakage to first floor ceiling and will lead to further damages if not rectified. The panels need to be removed and reinstalled as part of the works	Apr-22	Apr-22	\$ 3,125	\$ 3,125
WA	City of Kwinana	2	Community	Koorliny Community Arts Centre, Kwinana Town Centre - AC replacement in small front office/ticket office wall split, toilets/roof exhaust fan, kitchen/server room exhaust fan	AC Replacement small front office/ticket office Wall Split, Toilets/Roof Exhaust Fan, Kitchen/Server Room Exhaust Fan/Replacement of exhaust fans and air conditioner. As per the AC maintenance contractor recommendation, these units have reached their life expectancy limits and need replacement	May-22	Jun-22	\$ 6,000	\$ 6,000
WA	City of Kwinana	2	Community	Medina Oval Spectators Stand and Shelter, Medina - Grinding, cleaning and repair all rusted steel members and repaint	Grinding, cleaning and repair all rusted steel members and repaint to make the facility safe for community use and extend the asset useful life/The exposed structure has been corroded and became rusty and most of its surfaces need repair	Apr-21	Mar-22	\$ 17,022	\$ 17,022
WA	City of Kwinana	2	Community	Kwinana Recquatic Centre, Kwinana Town Centre - Replacement of AC units in the front administration east and reception area	Front Admin East and Reception area AC units Replacement/As per the AC maintenance contractor recommendation, these units have reached their life expectancy limits and need replacement	Jun-22	Jun-22	\$ 64,681	\$ 64,681
WA	City of Kwinana	2	Community	Thomas Oval Pavilion, Medina - Roof restoration including gutters and downpipes	Cleaning, replacement and/or repair verandah and roof gutters and downpipes and repaint to extend facility useful life/Roof plumbing system and roof sheeting have been discoloured, damaged and rust needing maintenance	Apr-22	Apr-22	\$ 19,420	\$ 19,420
WA	City of Kwinana	2	Community	Zone Youth Centre, Kwinana - Multipurpose court flooring repaint	Multipurpose court repaint/Multipurpose court flooring requires maintenance and repaint to extend its life	Aug-21	Dec-21	\$ 14,967	\$ 14,967
WA	City of Kwinana	2	Road	Waddingham Way, Medina – Road upgrade and path installation	Renewal and upgrade of existing civil infrastructure, including the installation of a new path	Nov-21	Nov-21	\$ 53,467	\$ 53,467
WA	City of Kwinana	2	Community	Kellam Way, Medina	Construction of 1.8m wide concrete footpath and upgrade kerbing from Oakley Road North to Oakley Road North. Footpath length is 400m.	May-22	Jun-22	\$ 179,752	\$ 67,854
WA	City of Kwinana	2	Community	Urban Tree Planting	Installation of trees to various roads within Orelia	Jun-22	Jun-22	\$ 96,967	\$ 28,036
WA	City of Kwinana	3	Road	Anketell Road - Resealing	Subsequent sealing of Anketell Road to rehabilitate wearing course. Approximately 860m long	Feb-23	Mar-23	\$ 100,000	\$ 100,000
WA	City of Kwinana	3	Community	Cimbor Way, Parmelia -Drainage Upgrade	Upgrade existing upstream easement drainage network between Cimbor Way and Parmelia Avenue, Parmelia to mitigate existing network surcharge when it is under system capacity	Mar-22	Jul-22	\$ 29,699	\$ 26,000
WA	City of Kwinana	3	Community	Gilmore Avenue - Shared Path Construction – Stage 1	Construction of new 3m wide red asphalt shared bicycle and walking path	Jan-22	Jun-22	\$ 933,490	\$ 50,000
WA	City of Kwinana	3	Community	Disability Access to Honeywood POS	Bicycle and Walking Paths. The scope of this project was to address a member of the community's request to upgrade the accessibility to the playground from Needlewood Loop for people with disability or, with this particular member, people with prams. Therefore a detail design was developed to address this by proposing an 2.0m wide accessibility compliant ramp to be installed connecting the landing at Needlewood Loop to the existing footpath at the top of the mount.	Jun-22	Aug-22	\$ 12,579	\$ 9,440
WA	City of Kwinana	3	Community	Ascot Park Playground	Improved Accessibility of Community Facilities and Areas (new paths, seating, shelter, shade structure). Landscaping Improvements (planting of additional trees and amenity planting). Sporting and recreation facilities, Playgrounds and Skate parks (including all ability playgrounds) (new basketball half court, skate element, nature play, BBQ)	Jan-22	Apr-22	\$ 171,152	\$ 20,000
WA	City of Kwinana	3	Community	Homestead Ridge Shelter	Picnic Shelters at Community Parks	Jun-22	Jul-22	\$ 12,627	\$ 6,000
WA	City of Kwinana	3	Community	Kwinana South Volunteer Bushfire Brigade Station 11 Barker Road, Wellard	Rebuild of new fit for purpose volunteer Bushfire Brigade Station	Feb-22	Dec-22	\$ 1,853,000	\$ 400,000
WA	City of Kwinana	3	Community	Wellard Oval Lighting Installation	Installation of sports lighting for community oval	Feb-23	Apr-23	\$ 450,000	\$ 300,000
WA	City of Kwinana	3	Community	Softfall Replacements - Various	Replace non-compliant rubber soft fall	Feb-23	Jun-23	\$ 60,000	\$ 60,000
WA	City of Kwinana	3	Community	Kwinana Recquatic – Convert office space – 7 Skerne St, Kwinana Town Centre	Convert room back from office space to multi-purpose exercise room	Jun-23	Jun-23	\$ 20,000	\$ 20,000
WA	City of Kwinana	3	Community	Bertram Oval Cricket Pitch	Sport and Recreation facilities, works to upgrade cricket pitch. Sport and recreation facilities, works to upgrade deteriorated surface of cricket pitch with new all seasons turf pitch	Mar-23	Mar-23	\$ 7,000	\$ 7,000
WA	City of Kwinana	3	Community	Kelly Park Soccer Goal Replacements	Sport and Recreation facilities, works to replace Kelly Park Soccer Goals	Apr-22	Jul-22	\$ 8,182	\$ 6,000
WA	City of Kwinana	3	Community	Orelia Oval Cricket Net Lighting	Sport and Recreation facilities, works to install Orelia Oval Cricket Net Lighting	Feb-23	Feb-23	\$ 35,000	\$ 10,000
WA	City of Kwinana	3	Community	Urban Tree Planting	Sport and Recreation facilities, works to install Orelia Oval Cricket Net Lighting	May-23	Jun-23	\$ 185,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Mandurah	1	Community	Boundary Road: Replace asphalt path with concrete	Pedestrian safety. Asphalt path has deteriorated and needs to be resurfaced.	May-21	May-21	\$ 24,020	\$ 24,020
WA	City of Mandurah	1	Community	Sandford Crescent: Construct concrete path	Provide safe pedestrian access to nearby shopping centres and businesses	Jun-21	Jun-21	\$ 72,626	\$ 72,626
WA	City of Mandurah	1	Community	Pallas Way: Concrete path to replace asphalt path	Current path is deteriorated and uneven and is a trip hazard for pedestrians.	Jun-21	Jun-21	\$ 12,047	\$ 12,047
WA	City of Mandurah	1	Community	Harbord Avenue: Construct concrete path	Provide safe access for pedestrians to Bethanie Peel Aged Care and Coodanup College.	Jun-21	Jun-21	\$ 78,533	\$ 78,533
WA	City of Mandurah	1	Road	Guava Way: Widen intersection of Peelwood Parade and Guava Way	Improve road condition and pedestrian safety	Jun-21	Aug-22	\$ 358,673	\$ 358,673
WA	City of Mandurah	1	Road	Mississippi Drive - Sealing	Improve road condition and pedestrian safety	Feb-21	Apr-21	\$ 184,424	\$ 184,424
WA	City of Mandurah	1	Road	Oakmount Avenue - Sealing	Improve road condition and pedestrian safety	Apr-21	Apr-21	\$ 85,070	\$ 85,070
WA	City of Mandurah	1	Road	Waldron Boulevard - Sealing	Improve road condition and pedestrian safety	Jan-21	Feb-21	\$ 62,131	\$ 62,131
WA	City of Mandurah	2	Road	Peel Street	Reconstruction of Peel Street to increase traffic lanes from 2 to 4 lanes, including road widening. Continued staged construction including enhanced street lighting and undergrounding of power.	Apr-22	Dec-22	\$ 1,800,000	\$ 1,800,000
WA	City of Mandurah	2	Road	Mandurah Terrace	Road Rehabilitation of Mandurah Terrace (between Adonis Street and Gordon Road)	Mar-22	Jun-22	\$ 1,058,144	\$ 1,058,144
WA	City of Mandurah	3	Community	Mandurah Aquatic and Recreation Centre	Sporting and recreation facilities - Design and construction of a new roof for Pool Hall 1.	Jul-22	Dec-22	\$ 2,500,000	\$ 1,755,048
WA	City of Melville	1	Community	Public open space amenities - seats, tables, minor earthwork, various locations across City	Installation of Additional or Replacement of Aging and/or not fit for purpose public facilities. Greening of the City and increasing the amenity of the City	Sep-20	Jun-21	\$ 260,948	\$ 208,798
WA	City of Melville	1	Community	Bullcreek Entry Statement	Lack of awareness when entering the suburb of Bull Creek.	Mar-21	May-21	\$ 123,168	\$ 123,168
WA	City of Melville	1	Community	Playgrounds, various locations across the City	Replacement of Aging and/or not fit for purpose playground facilities	Mar-21	Jun-21	\$ 453,418	\$ 384,000
WA	City of Melville	1	Community	Stormwater Catchment Fence, Lawlor Road ATTADALE	Renewal of existing public open space asset and increase of amenity within the area	Mar-21	May-21	\$ 28,252	\$ 28,252
WA	City of Melville	2	Road	Riseley Street Wig Wag Signs, Riseley Street, ARDROSS	Traffic improvement Installation of Wig Wag signs on Riseley St adjacent to the Children's Crossing to increase driver awareness of pedestrians using the crossing, especially children from Applecross schools	Jan-22	Apr-22	\$ 73,551	\$ 73,551
WA	City of Melville	2	Road	Road Rejuvenation Works, Various locations KARDINYA and BATEMAN	Rehabilitation Rejuvenation of road surfaces to extend life and improve appearances as part of a project to reduce overall renewal costs	Apr-21	Jan-22	\$ 379,866	\$ 300,000
WA	City of Melville	2	Road	Gully Replacement Programme- VARIOUS locations across City	Drainage Replacement of aged road drainage gullies across the City to improve vehicle and cycle safety and improve flow of water.	Nov-21	May-22	\$ 424,705	\$ 309,610
WA	City of Melville	2	Road	Pipe Re-lining Programme – VARIOUS locations across City	Drainage Relining of storm sewer pipework across the City to increase pipe life and remove tree roots etc.	Sep-21	Mar-22	\$ 56,629	\$ 56,629
WA	City of Melville	2	Road	Sump Fence Replacement Programme – VARIOUS locations	Drainage Repairs/Replacement of fencing to increase safety and improve the aesthetics of the area. Replacement of aged drainage fences across the City	Jun-21	Nov-21	\$ 105,073	\$ 100,000
WA	City of Melville	2	Combination	Davey Street Footpath and bus-stop links Davey Street, ALRED COVE	Bicycle and Walking Paths Renewal of Davey Street footpath and completion of bus stop links to reduce pedestrian and cycle hazards and improve accessibility	Jul-21	Oct-21	\$ 199,705	\$ 199,705
WA	City of Melville	2	Community	South St and Murdoch Drive Landscaping Various locations along South street and Murdoch Drive – BATEMAN and KARDINYA	Landscaping Improvements Landscape renewal, including irrigation within the median and along the verge as required from Urbahn Crs to Prescott Drive and along Murdoch Drive from Bert Jeffery to SJOGH entrance	May-21	May-21	\$ 100,000	\$ 100,000
WA	City of Melville	2	Community	Playground Shade Structures – Various locations across the City of Melville	Picnic Shelters or Barbeque Facilities at Community Parks Playgrounds and Skate parks (including all ability playgrounds) Installation of shade structures at various playgrounds and community spaces across the City	Mar-22	Jun-22	\$ 191,215	\$ 191,215
WA	City of Melville	2	Community	Point Walter Golf Course – Irrigation Upgrade Point Walter Golf Course – 1 Carroll Drive, BICTON	Sporting and recreation facilities Renewal of the irrigation infrastructure to allow smart analysis of the system for efficient watering	Aug-21	Oct-21	\$ 663,984	\$ 250,000
WA	City of Melville	2	Community	Webber Reserve Floodlighting, Webber Reserve 30 Hodge Street WILLAGEE WA 6156	Sporting and recreation facilities Installation of LED sports floodlighting at Webber Reserve, Willagee	Aug-21	Jan-22	\$ 254,793	\$ 254,763
WA	City of Melville	2	Community	Willagee Centre Lighting, 41 Winnacott Street WILLAGEE WA 6156	Street lighting equipment Upgrade of Pedestrian Lighting in the Willagee Centre	Sep-21	Dec-21	\$ 103,498	\$ 100,000
WA	City of Melville	2	Community	Tompkins Park Clubrooms, Tompkins Park, 596 Canning Highway, Applecross, WA 6153	Painting/Improvements to community facilities Sporting and recreation facilities Upgrade to Clubroom and change rooms at Tompkins Park	Jul-21	Feb-22	\$ 1,286,761	\$ 950,000
WA	City of Melville	2	Community	Bull Creek Community Centre, 24 Leichhardt Street BULL CREEK WA 6149	Painting/Improvements to community facilities Improved Accessibility of Community Facilities and Areas – Upgrade to existing community centre building including improvements to accessibility infrastructure	Jul-21	Oct-21	\$ 356,515	\$ 300,000
WA	City of Melville	3	Community	Point Walter Mountain Bike Facility. 1 Carroll Drive Bicton WA 6157 (Point Walter Reserve)	Detailed design and construction of a mountain bike facility. Natural areas and parks within the City of Melville are frequently utilised by BMX and mountain bike enthusiasts who construct tracks and jumps to enhance their experience. With the growth of BMX and mountain bikes, environmental damage is becoming an increasing and ongoing issue for the City, with considerable resources expended to undertake repairs to infrastructure and environmental restoration/remediation activities.  The construction of this facility will allow bike users to recreate in a formal capacity and therefore protect our natural areas.	Feb-23	Jun-23	\$ 1,488,436	\$ 1,488,436
WA	City of Nedlands	1	Road	Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade	Road is aged and badly cracked, kerbs are damaged, drainage is inadequate	Sep-20	Sep-20	\$ 79,267	\$ 48,000
WA	City of Nedlands	1	Road	Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade	Road is aged and badly cracked, kerbs are damaged, drainage is inadequate	Jan-21	Jan-21	\$ 89,853	\$ 89,853
WA	City of Nedlands	1	Road	Kingston Street - Resurfacing and Associated Works	Failing bitumen surfacing, extensive cracking, pot-holes and low-lying kerb	Jun-21	Aug-21	\$ 195,713	\$ 83,567
WA	City of Nedlands	2	Road	Pine Tree Lane	Repair and replace existing failing infrastructure (kerbs, wearing course). Install like for like throughout roadway	Oct-21	Dec-21	\$ 248,978	\$ 199,910
WA	City of Nedlands	2	Road	Lobelia Street	Repair and replace existing failing infrastructure (kerbs, wearing course). Install like for like throughout roadway	Sep-21	Nov-21	\$ 263,682	\$ 168,750
WA	City of Nedlands	2	Road	Melvista Reserve Car Park	Upgrade and repair existing car parking and road access at Melvista Reserve to address failing wearing course, inadequate drainage and improve disability access.	Sep-21	Dec-21	\$ 171,756	\$ 96,560
WA	City of Nedlands	2	Road	Mooro Drive	Repair and replace like for like failing infrastructure between John23rd aver and Norfolk Rise to address failing bitumen and cracks. Repair or replace existing kerbs and crossovers and replace existing bus stops. Change in Location: Camelia Avenue replaced by Norfolk Rise. Reason for change is that this portion sit adjacent to Pine Tree and requires resealing. Previously proposed will be crack sealed to address minor works.	Nov-21	Dec-21	\$ 471,310	\$ 276,450
WA	City of Nedlands	3	Road	Waratah Avenue	Road Rehabilitation due to failing wearing course  Length: 200m	Aug-22	Nov-22	\$ 1,478,918	\$ 442,840

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Perth	1	Combination	East Perth Underpass - Lighting	Improve public perception of comfort and safety by creating a more inviting night environment. Upgrade lighting and electrical infrastructure to improve energy efficiency. Provide cyclist and pedestrian lighting to the existing street environment	Jan-21	Jun-21	\$ 612,179	\$ 204,840
WA	City of Perth	1	Combination	Wellington Street - Footpath Upgrade	Enhance amenity and ambience of Wellington St for better pedestrians' experience / Improve security, energy efficiency and support for the night economy / Integrate with Metropolitan Redevelopment Authority works at Perth City Link	Feb-21	May-21	\$ 296,864	\$ 121,400
WA	City of Perth	2	Community	Footpath and Kerb Renewal – Caporn St Nedlands – (Broadway to Fairway North)	Other Community Category - Addresses failed pedestrian crossover and sidewalk. Replacing footpath & Kerb. Upgrading crossovers to concrete due to poor condition.	Sep-21	Nov-21	\$ 60,077	\$ 43,500
WA	City of Perth	2	Community	Footpath and Kerb Renewal – Fairway St (Caporn St to Cook St – West   Myers St – UWA Entry – East)	Other Community Category - Addresses failed pedestrian crossover and sidewalk. 1) Replacing footpath & kerb and upgrading crossovers 2) Installing new footpath to improve connectivity	Sep-21	Nov-21	\$ 148,063	\$ 131,000
WA	City of Perth	2	Community	Container Deposit Scheme Facility Improvement (Aberdeen St)	Other Community Category – 1) Signage work (e.g. provide direction and guidance as to how to get around the container refund facility, how to use vending machines etc ) 2) installation of vending machine.	Aug-21	Mar-22	\$ 89,577	\$ 69,895
WA	City of Perth	2	Road	Road Resurface - Thomas St - Hay St (ID 10413)	The first resurfacing project involves the Southbound carriage way (between Hay St and Ord St) road resurfacing, kerb replacements, verge regrading and reinstatements (approx. 270m). The scope of works involve milling 60mm and filling with two layers of asphalt. 25mm of 7SMA and 35mm of 14DG. The outcome is to extend the useful life of road, bringing kerbing up to City standard.	Sep-21	Apr-22	\$ 228,000	\$ 228,000
WA	City of Perth	2	Road	Resurface - Stormwater - Lake St - Roe St (ID 10531)	Relining of stormwater pipes in various locations within Northbridge. Existing stormwater pipes are in poor condition. They will be relined internally using pre-formed composite spiral liners – works will be completed by accessing pits at either ends of the lines. The work will extend stormwater useful life which is critical City infrastructure assets.	Apr-22	Jun-22	\$ 264,446	\$ 260,000
WA	City of Perth	2	Community	Safe City Initiative – Supreme Court Gardens (ID 10479)	Project is to strengthen street edge definition along Supreme Court Gardens to assist with Safe City initiatives for future events within the public open spaces. The scope of works involves seating walls to harden and close corners, installing a new driveway crossover to increase public amenity through a continuous walkway, installation of street trees within hard paving, and installation of additional bollards and benches.	Apr-22	Jun-22	\$ 270,412	\$ 243,000
WA	City of Perth	3	Road	Renewal - Roads - Riverside Drive Length: 1.5km	Road resurfacing – Riverside Drive, Plain St to Hill St / Victoria Ave to Barrack Sq	Dec-22	Jun-23	\$ 570,000	\$ 500,000
WA	City of Perth	3	Road	Renewal - Roads - Colin Street Length:100m	Road resurfacing - Colin Street - Richardson St to Hay St	Mar-23	Jun-23	\$ 215,000	\$ 152,480
WA	City of Rockingham	1	Community	Dress Circle Reserve Warnbro - irrigation replacement	The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation.	Jan-21	Feb-21	\$ 50,942	\$ 50,100
WA	City of Rockingham	1	Community	Haselmere Circuit Reserve Rockingham - irrigation replacement	The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation	Jan-21	Feb-21	\$ 52,784	\$ 50,099
WA	City of Rockingham	1	Community	Mersey Point Shoalwater - rock sea wall	Originally planned to be re-built in 2022/23, huge storm events this year have resulted in large sections of the Mersey Point sea wall collapsing, along with public path. These works will protect the coastline including the adjacent path and road.	Sep-21	Dec-21	\$ 2,161,409	\$ 867,100
WA	City of Rockingham	1	Community	St Raphael Reserve Port Kennedy - irrigation replacement	The current irrigation infrastructure is aged with the turf suffering as a result of the irrigation deterioration and regular malfunction. The works will address aesthetics of community infrastructure and poor levels of service for passive recreation.	Feb-21	Apr-21	\$ 208,444	\$ 208,000
WA	City of Rockingham	1	Community	Veterans Memorial Park Port Kennedy - skate park lighting	Since being replaced in 2019, the use of the facility has increased significantly. Use is currently limited to daylight use - lighting will increase overall availability of the facility, the safety of evening use and discourage anti-social behaviour.	Mar-21	Apr-21	\$ 174,709	\$ 167,743
WA	City of Rockingham	2	Combination	Secret Harbour Boulevard - Redesign and replace Street lighting.	Street lighting equipment - works related to vehicle traffic and pedestrian lighting.	Jun-21	Sep-21	\$ 500,000	\$ 500,000
WA	City of Rockingham	2	Community	Koorana Reserve (public) - resurface oval	Sporting and recreation facilities - works to upgrade, repair or maintain sporting ovals, courts, swimming pools etc.	Sep-21	May-22	\$ 335,000	\$ 335,000
WA	City of Rockingham	2	Combination	Mersey Point - Stage 2 - Design and construct new limestone seawall	Design and construct new rock sea wall, to protect the coastal boundary with public footpath and road. Extension of funding from Phase 1 to fund extended Stage 2 project	Sep-21	Dec-21	\$ 1,066,092	\$ 1,066,092
WA	City of Rockingham	2	Road	Young Road - Road resurfacing (Serpentine Road to Doghill Road, +1400m)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 315,555	\$ 223,897
WA	City of Rockingham	2	Road	Bertenshaw Road - Road resurfacing (St Albans Road to Cobby Lane)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 177,682	\$ 177,682
WA	City of Rockingham	2	Road	Fletcher Road - Road resurfacing (Cassia Drive to Karri Street)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 128,865	\$ 105,475
WA	City of Rockingham	2	Road	Safety Bay Rd - Road resurfacing (Coventry Road to Royal Road)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 388,190	\$ 321,853
WA	City of Rockingham	2	Road	Baldivis Road - Road resurfacing (Stakehill Road to Karnup Road)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 312,747	\$ 312,747
WA	City of Rockingham	2	Road	Dixon Road – East bound - Road resurfacing (Day Road to Mandurah Road)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 445,045	\$ 300,603
WA	City of Rockingham	2	Road	Currie Street - Road resurfacing (Hokin Street to Welch Way)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 380,695	\$ 262,072
WA	City of Rockingham	2	Road	The Avenue - Road resurfacing (Dress Circle to Warnbro Sound Avenue)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 190,733	\$ 158,001
WA	City of Rockingham	2	Road	Torbay Mews - Road resurfacing (The Avenue to Bandera Close)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 44,733	\$ 30,238
WA	City of Rockingham	2	Road	St Albans Road - Road resurfacing (Barefoot Road to Doghill Road)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 106,378	\$ 72,065
WA	City of Rockingham	2	Road	Manly Crescent - Road resurfacing	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 140,444	\$ 87,722
WA	City of Rockingham	2	Road	Bondi Crescent - Road resurfacing (The Avenue to Skye Close)	Rehabilitation - Work to return a road to its original standard	Apr-21	Jul-21	\$ 144,970	\$ 84,761
WA	City of Rockingham	2	Community	St Raphael Footpath Construction	Works involving cycling and pedestrian infrastructure. construct a new footpath to connect existing path networks and residences to schools. Currently cyclists and young children with their parents walk on the road to reach Port Kennedy Primary School. In addition to safety and amenity, the project will also improve accessibility.	Jan-22	Jun-22	\$ 110,000	\$ 104,354
WA	City of Rockingham	2	Road	Chalgrove Avenue (Northbound) – Road resurfacing (Civic Boulevard to Goddard Street)	Rehabilitation - Work to return a road to its original standard	Jan-22	Jun-22	\$ 121,450	\$ 121,450
WA	City of Rockingham	2	Road	Rae Road – Road resurfacing (Safety Bay Road to Hawker Street)	Rehabilitation - Work to return a road to its original standard	Jan-22	Jun-22	\$ 131,130	\$ 131,130
WA	City of Rockingham	2	Road	Royal Palm Drive – Road resurfacing (Coronata Drive to Halliburton Avenue)	Rehabilitation - Work to return a road to its original standard	Jan-22	Jun-22	\$ 68,085	\$ 68,085



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Rockingham	3	Road	Sixty Eight Road (Percival Place to Baldivis Road) – Resurfacing works	Resealing – Second or subsequent sealing of roads Sixty Eight Road in Baldivis, between Percival Place and Baldivis Road, is in very poor condition with bad edge breaks, it has deteriorated much more quickly than previously anticipated when developing previous 5 year road renewal programmes and would benefit from being brought forward for renewal during the spring resurfacing works in 2022 to provide a safe and well maintained road to the public	Mar-22	May-22	\$ 96,390	\$ 96,390
WA	City of Rockingham	3	Road	Willmott Drive – Traffic treatments	Traffic Improvement - Works involving traffic calming devices, traffic lights, pedestrian islands, lighting, warning signs and roundabouts The City is proposing road traffic treatments along Willmott Drive to improve road safety. The road operates as a local distributor designed to take up to 6000 vehicle per day with a speed limit of 60Km/h, but currently carries up to 9371 vehicles per day in some sections. The project was scoped in 2019 with 4 year crash data showing 17 crash incidents, one of which was fatal.  Traffic treatments to target safety issues are proposed as follows:  1. Construction of roundabouts at 5 key locations to improve safety at intersections. 2. Lower speed limit from 60 Km/h to 50 Km/h to make the road less attractive to vehicles travelling between Ennis and Read to lower overall volumes.	Jan-23	Jun-23	\$ 1,200,000	\$ 1,200,000
WA	City of Rockingham	3	Road	Grange Drive – Traffic treatments	Traffic Improvement - Works involving traffic calming devices, traffic lights, pedestrian islands, lighting, warning signs and roundabouts The City is proposing road traffic treatments along Grange Drive to improve road safety. The road operates as a local distributor designed to take up to 6000 vehicle per day with a speed limit of 50Km/h, but experiences speeding issues with 85% percentile of speeds of ~ 58 km/h. The project was scoped in 2019 with 4 year crash data showing 25 crash incidents, one involving hospitalisation.  Traffic treatments to target safety issues are proposed as follows:  1. Raised plateau at Murchison road and Arrow Way to slow vehicles and improve road safety 2. Treatment at Coo loongup SUPA IGA entrance / exit (ban turns) to improve road safety	Oct-22	Jun-23	\$ 450,000	\$ 450,000
WA	City of Rockingham	3	Community	Naval Memorial Park – New footpath and pedestrian lighting (Weld Street to Governor Road)	Bicycle and walking paths - Works involving cycling and pedestrian infrastructure Construct a 2.5m wide lit path to deliver a safe and accessible connection between surrounding community facilities. Currently a person with mobility issues, or people pushing prams and suchlike would need to navigate either steep and uneven grass/sand surface or car parks and road crossing to navigate through or past the Naval Memorial Park which presents safety issues and barriers to accessing the community facilities and amenities including accessible toilets, accessible parking bays, accessible beach paths with matting, play equipment, picnic facilities, view seating and public transport.	Jul-22	Jan-23	\$ 210,000	\$ 210,000
WA	City of Rockingham	3	Community	Lake Richmond – New footpath (Safety Bay Road to boardwalk)	Bicycle and walking paths - Works involving cycling and pedestrian infrastructure Construct a pedestrian path that will deliver a safe and accessible connection between Safety Bay Road and the Richmond Lake boardwalk around the edge of the lake. In doing so it also provides accessible connections to sheltered picnic amenities.	Jul-22	Jun-23	\$ 78,000	\$ 78,000
WA	City of Rockingham	3	Community	Churchill Park – Play equipment upgrades and accessibility improvements	Playgrounds and Skate parks (including all ability playgrounds) Play equipment in Churchill Park is reaching end of life, is non accessible and accessed from sandpits with no pathway linkages to surrounding facilities. It is proposed that the City seek LRCI grant funding to bring the planning of the works forward, increase the scope of works to deliver additional bespoke play equipment that offers improved interactive play, connectivity to the foreshore and accessible equipment that connects to upgraded picnic facilities, toilets and existing accessible parking. The project would include increased and upgraded play equipment, installation of rubber soft fall and shade sails. This is a very popular and high use area and would deliver significant community benefits for families and young children from the local community and those visiting from further afield.	Jul-22	Jun-23	\$ 400,000	\$ 200,000
WA	City of Rockingham	3	Combination	Stan Twight – Car park upgrade and extension	Off-road Car Parks - Such as off-road car parks at sporting grounds or parks Project involves the upgrade and extension of an existing car park including drainage and landscaping to service the growing number of sporting group and general community users of this significant District level reserve. Parking has been identified as a major issue for all users and adjoining residents. The lack of available car parking results in cars parking on the verges of the reserve and adjoining homes. This creates safety and amenity issues as footpaths become blocked and lines of sight on the adjoining roads are reduced.  The expansion and upgrade of the car parking will further support the future redevelopment of the clubroom facilities on the reserve and increase the accessibility of the site to people of all abilities with hardstand connection improvements. Consultation and preliminary design have been completed to confirm the projects suitability and feasibility to be delivered under the LRCI Phase 3 grant.	Jan-23	Jun-23	\$ 451,694	\$ 451,694
WA	City of South Perth	1	Community	Reserve north of Kwel Court, Karawara - Installation of CCTV to provide 8250m2 of coverage	Karawara has the 16th highest crime rate in the state. A combination of a high density of public housing and extensive greenways with no passive surveillance contribute to the statistics. CCTV will provide surveillance of the greenways which will deter crime and enable the police to prosecute criminals to make Karawara a safer place	Oct-21	Mar-22	\$ 140,000	\$ 140,000
WA	City of South Perth	1	Combination	Thelma Street, Como - Installation of a new red asphalt bicycle path	Cyclists currently have no protection when traveling from the lanes to the path.	Apr-21	Apr-21	\$ 53,079	\$ 53,079
WA	City of South Perth	1	Combination	South Perth Esplanade, Cycle path upgrades	This segment of cycle path is part of the top priority actions in the City's Joint Bike Plan 2018 because the adjacent road has the highest number of recorded cycle crashes of any City-managed road. The road caters for high volumes of recreational cyclists and a wide range of path users, which introduces potential conflicts. This project will provide a safe dedicated cycle path to reduce crashes. The works will form part of a regionally significant bike path that, once fully constructed, will provide a continuous red asphalt cycle path for all the parklands on the popular bridge to bridge trail enabling safe cycling between Perth City and the City of South Perth.	Oct-21	Mar-22	\$ 90,000	\$ 90,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of South Perth	2	Community	Waterford Triangle	Bicycle and Walking Paths Painting/Improvements to community facilities Improved Accessibility of Community Facilities and Areas Playgrounds and Skate parks (including all ability playgrounds)	Jan-22	Jun-22	\$ 950,000	\$ 601,032
WA	City of South Perth	2	Community	Neil McDougall Lake WSUD	Improved Accessibility of Community Facilities and Areas Landscaping Improvements	Mar-22	Jun-22	\$ 467,403	\$ 417,403
WA	City of South Perth	2	Community	Eastern End of South Perth Esplanade Bicycle Path Upgrade and irrigation upgrades and landscaping work	Bicycle and walking path on Western Australia's second busiest cycle route to save lives on the City's adjacent local road with the most recorded Cyclist accidents of all City roads. Including landscaping upgrades around the path to make it safer and more attractive to the community	Oct-21	Mar-22	\$ 440,000	\$ 332,563
WA	City of South Perth	3	Community	Neil McDougall Park - new wetlands to improve drainage of the surrounding road network and treat stormwater entering the lake.	Rezoning as part of the Canning Bridge Activity Centre has resulted in an increase of impermeable surfaces in the catchment of Neil McDougall Lake. The lake is at capacity and further development will exacerbate flooding of the road network and parkland. The stormwater is also high in pollutants and needs to be filtered it enters the lake to improve the overall greenspace. This project involves the construction of new culverts and drainage outflows and new wetlands that will improve drainage by increasing the water holding capacity of the drainage system. The project also involves landscape improvements as the new wetlands will be planted with additional trees to increase shade and will improve the overall greenspace with native planting and cleaner water.	Apr-22	Aug-22	\$ 651,032	\$ 601,032
WA	City of Stirling	1	Community	Mettams Pool Beach - coastal erosion rectification	Impacts of rising sea level and erosion of coastal infrastructure assets	Sep-20	Nov-21	\$ 300,000	\$ 300,000
WA	City of Stirling	1	Community	Sydenham Road Dianella - footpath construction	Relocate street light, adjust sewer and drainage manholes cover to path finished level.	Sep-20	Mar-21	\$ 286,483	\$ 286,483
WA	City of Stirling	1	Community	Mt Lawley Bowling Facility - Landscaping	The Club was paying over \$100,000 per annum for ongoing turf maintenance. Replacement of the turf bowling surface with synthetic turf has significantly reduced the Club's ongoing maintenance costs and assisted in ensuring their financial sustainability.	Sep-20	Oct-20	\$ 50,000	\$ 50,000
WA	City of Stirling	1	Community	Clarko Reserve - BBQ Replacement	The BBQs were at the end of asset life and were required to be replaced to ensure continuity of service provision for the community at this reserve.	Jun-21	Jun-21	\$ 50,325	\$ 50,325
WA	City of Stirling	1	Community	City Wide Seasonal Passive Turf Improvement Program	With a drying and warming climate maintaining both irrigated and non irrigated reserves with a healthy cover of grass is becoming problematic. The application of wetta soil improves moisture absorption which in turn makes the fertiliser application more effective resulting in improved grass cover.	Sep-20	May-21	\$ 85,000	\$ 85,000
WA	City of Stirling	1	Community	Scarborough Coastal Pool - Shade Structure	No existing sun protection for young children using the paddling pool	Apr-21	Dec-21	\$ 258,816	\$ 258,816
WA	City of Stirling	1	Road	Oswald Street Roundabout - Resealing and Rehabilitation	Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards	Feb-21	Mar-21	\$ 159,773	\$ 159,773
WA	City of Stirling	1	Road	West Coast Highway and Brighton Road - Traffic Improvement	Construction of right turning pocket and improving traffic flow	Nov-20	Dec-20	\$ 43,175	\$ 43,175
WA	City of Stirling	1	Community	Poynings St, Westminister - Concrete Path	Adjust residential cross overs, reinstate verges, service access points cover to path finished level, prune trees.	Jun-21	Jun-21	\$ 72,448	\$ 72,448
WA	City of Stirling	1	Community	Karrinyup Rd, Trigg - Concrete Path	Adjust residential cross overs, reinstate verges, service access points cover to path finished level, relocate sign.	Jun-21	Jul-21	\$ 28,297	\$ 28,297
WA	City of Stirling	1	Community	Des Penman Reserve - cricket practice nets refurbishment	Facilities are at end of life and need to be replaced.	Mar-22	Jun-22	\$ 120,000	\$ 97,252
WA	City of Stirling	2	Road	Right Of Way 27002 - East of Alvan St, Mt Lawley	Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding.	Jul-21	May-22	\$ 320,000	\$ 191,803
WA	City of Stirling	2	Community	Grenville Reserve Carpark, Tuart Hill	Construction of 62 off street car parking bays. Adjustment of existing car park levels, flooding issues, lack of parking space.	Jul-21	Jul-21	\$ 150,000	\$ 150,000
WA	City of Stirling	2	Community	Charles Riley Soccer. Charles Riley Memorial Reserve, North Beach.	Upgrade of existing sports floodlighting for North Beach Soccer to current Australian Standards. Lighting at Charles Riley Reserve (upper oval) currently doesn't meet Australian Standards.	Apr-21	Dec-21	\$ 620,000	\$ 420,000
WA	City of Stirling	2	Community	Coolbinia Oval No 2, Yokine Regional Open Space 100 Wordsworth Ave, Yokine.	Upgrade of existing sports floodlighting for AFL to current Australian Standards. Lighting at Coolbinia Oval No 2 currently doesn't meet Australian Standards.	Apr-21	Apr-22	\$ 330,000	\$ 123,642
WA	City of Stirling	2	Community	Terry Tyzack Pool Concourse Retiling	Project addresses a number of safety and compliance issues raised by staff management and members of the public. Whilst addressing these issues the works will also enhance the internal aesthetics and consider the indoor pool facility in a safe and compliant manner for existing and future patrons. An opportunity to increase male change rooms which have been noted as being on the small side for the number of patrons using the facility will also be achieved and improve accessibility to the change rooms. It is likely the indoor Myrtha pool will be re-lined as part of the project due to the nature of intrusive construction to adjoining materials.	Dec-21	Feb-22	\$ 1,672,000	\$ 1,672,000
WA	City of Stirling	2	Road	Nollamara Avenue (Hillsborough Dr to Wanneroo Rd),	Road Resealing and Road Rehabilitation. Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards	Sep-21	Nov-21	\$ 449,000	\$ 392,448
WA	City of Stirling	2	Road	Hale Road and Weaponess Road Intersection	Road Resealing and Road Rehabilitation. Heavy Crocodile cracks along the surface and failing sub base layer due to heavy traffic, on going maintenance of the road hazards	Sep-21	Dec-21	\$ 413,000	\$ 367,624
WA	City of Stirling	2	Combination	ROW 28052 – West of Clotilde Street, Mount Lawley (Park Road to Clive Road) 55606.2498,265239.9241	The proposed works will include the following: <ul style="list-style-type: none"><li>• Installation of City approved light poles and luminaires, as per plan.</li><li>• Locked electrical junction pit.</li><li>• Full road construction of the unmade sections of laneway, as per plan.</li><li>• Reconstruction of existing sealed sections, as per plan.</li><li>• Resurfacing of existing sealed section, as per plan.</li><li>• New drainage structures to improve stormwater capture, storage &amp; infiltration capacity.</li><li>• Removal of existing concrete kerbs and replacing with new semi mountable kerbs (where applicable) on/near to the existing alignments.</li><li>• New concrete apron crossovers or flush kerbing (where applicable) to properties abutting the ROW with vehicular access/egress.</li><li>• New street name signs installed at both of the laneway access/egress points.</li><li>• Existing concrete crossover at both ends of laneway removed and replaced with new road construction, finished with red oxide asphalt.</li></ul>	Sep-21	Dec-21	\$ 370,000	\$ 334,789
WA	City of Stirling	2	Combination	ROW 28053 – North of Park Rd, Mount Lawley (ROW 27002 to ROW 28052) 55628.903,265297.475	The proposed works will include the following: <ul style="list-style-type: none"><li>• Installation of City approved light poles and luminaires, as per plan.</li><li>• Full road construction of the unmade section of laneway, as per plan.</li><li>• New drainage structures to improve stormwater capture, storage &amp; infiltration capacity.</li><li>• Installation of new semi mountable kerbs, as per plan.</li><li>• New concrete apron crossovers or flush kerbing (where applicable) to properties abutting the ROW with vehicular access/egress.</li><li>• City approved concrete post and panel retaining structures (where applicable), installed within the ROW boundary.</li><li>• New street name signs installed at both of the laneway access/egress points.</li></ul>	Nov-21	May-22	\$ 460,000	\$ 437,480

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Stirling	2	Community	Nollamara Community Centre Service Improvements. 72 Sylvia Street, Nollamara, WA 6061 31.8803° S, 115.8410° E	Stirling Community Centre - Nollamara currently accommodates casual and regular community hire bookings, the Nollamara Autumn Club programs associated with the Stirling Womens Centre. The current facility condition and the lack of functionality needs to be addressed to cope with the increase in membership/utilisation of the facility and to support growing popularity of community based programs. The scope of works includes the following: 1. External façade upgrade 2. New security alarm and security lighting 3. Hairdresser converted to Op Shop storage room incl. shelving 4. Relocate comms rack from Hairdresser to Podiatrist 5. Improvement to acoustics in auditorium 6. New passage from auditorium to Op Shop entry 7. Fit out to Op shop 8. Wall to external store built in 9. Side and section of rear fence to be removed 10. Reconfigure front foyer to 1500mm passage, including natural lighting options (roof skylights or front entry) 11. Reconfigure foyer to allow new front waiting/seating area 12. Increase size of auditorium, utilising foyer area, incl. relocation of double glass door entry 13. Remove and replace metal roof	Sep-21	Jan-22	\$ 305,000	\$ 282,780
WA	City of Stirling	2	Community	Balga Cricket Club-Refurbishment. 50 Wallington Road Balga WA 6061 31.85110 S, 115.83526 E	The Balga Cricket Club currently operates from Princess Wallington Reserve, Balga. The Club currently has 102 members and operates four grade teams as part of the North Suburban Community Cricket Association. They are also a member club of the winter cricket league of which there are 15 teams that operate at Balga Cricket Club. The club usage is year-round. Games are held every weekend of the season. As part of the club development Balga Cricket Club intends to expand and recruit for both women and girl's teams. The project is proposed to include, but not limited to; • upgraded unisex change rooms, • amenities, • internal toilets, • kitchen upgrade, • a new spectator viewing/pergola area, • accessible external works.	Sep-21	Feb-22	\$ 625,821	\$ 625,821
WA	City of Stirling	2	Community	Hamersley Golf Course-Golf Course Improvements. Marmion Avenue Karrinyup	Implementing various improvements to the Golf Course layout and speed of play involving turf works and installation of bunkers, mounds and selective tree works as per the Recommendations from the Golf Course Consultants Report obtained by the City.	Dec-21	Sep-22	\$ 260,000	\$ 75,069
WA	City of Stirling	2	Road	Right of Way 17021- East of Woodside St, Scarborough	Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding.	Oct-21	May-22	\$ 448,000	\$ 311,000
WA	City of Stirling	2	Road	Right of Way 16015 - East of Hancock St, Doubleview	Reconstruction of a right of way (road). Bring the road up to Australian traffic standard. Safe access to the properties. Mitigated risk of property flooding.	Oct-21	May-22	\$ 497,000	\$ 439,000
WA	City of Stirling	2	Community	Leisure Park Balga: Installation of Shade Sails	Supplying and installation shade sails with respective posts over the grassed outdoor area adjacent the splash pad to provide a shaded outdoor area. The works include: - Underground service location - Excavation - Installation of footings and posts.	Apr-22	Jun-22	\$ 120,000	\$ 97,252
WA	City of Stirling	2	Community	Richard Guelfi north/south upgrade of existing sports floodlighting.	North/south upgrade of existing sports floodlighting for AFL and baseball to current Australian Standards. Current lighting doesn't meet Australian Standards	Sep-22	Jan-23	\$ 420,000	\$ 200,000
WA	City of Stirling	3	Community	Birralee Reserve Lower Change room Refurbishment	Providing DDA compliant access, car parking bay, toilet / change room, public UAT and club change room upgrade within building footprint	Oct-22	Feb-23	\$ 540,000	\$ 540,000
WA	City of Stirling	3	Community	Jackadder Lake Reserve – Landscape Upgrade 13 Blackbutt Rd Woodlands WA 6018	Playgrounds and Skate parks (including all ability playgrounds) Reserve upgrade. Upgrade of existing playground to current Australian Standards and general upgrades to the reserve in line with community consultation results.	Apr-23	Jun-23	\$ 480,000	\$ 480,000
WA	City of Stirling	3	Community	North Beach Soccer club 31 Williamson Way, Trigg WA 6029, Australia	Asset condition and compliance refurbishments: • Access to premises standards compliance improvements • Roof replacement incl asbestos removal and insulation improvements • Energy and water fittings and fixture upgrades for improved performance Functional upgrades to: • Increase sporting equipment storage capacity • Provide unisex changing rooms for increased female participation in soccer Community	Jan-23	May-23	\$ 950,000	\$ 950,000
WA	City of Stirling	3	Road	RL- ROW 15051 – East of Northstead Street Scarborough	Right of way Construction Upgrade	Nov-22	Jun-23	\$ 538,000	\$ 538,000
WA	City of Stirling	3	Road	RL- ROW 28005 – North of Fourth Avenue Mt Lawley	Right of way Construction Upgrade	Nov-22	Jun-23	\$ 400,000	\$ 355,138
WA	City of Subiaco	1	Road	Allora Avenue Street Lights, Replacing existing street lights with LED luminaires for section of Allora Avenue between Tighe St and Price Street.	Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs.	Feb-21	Apr-21	\$ 19,100	\$ 19,100
WA	City of Subiaco	1	Road	Resurfacing entire carriageway of Clubb Avenue between Selby Street and Northmore Street.	Road wearing course cracking and poor pavement joints due to recent road works near Selby Street.	Mar-21	Mar-21	\$ 58,480	\$ 24,600
WA	City of Subiaco	1	Road	Cobble Lane Street Lights, Replacing existing street lights with LED luminaires for section of Cobble Lane between Coral Tree Avenue and Mere View Way.	Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs.	Feb-21	Apr-21	\$ 19,100	\$ 19,100
WA	City of Subiaco	1	Community	Nicholson Reserve Tennis Courts, Resurface two all weather tennis courts / upgrade existing lighting / repair / replace nets / repair surrounding fence / upgrade surrounding landscape.	Badly cracked and worn courts that have become a safety issue for players / lighting not complaint with current Australian Standards / damaged fence / netting torn / unsightly and lack off surrounding landscaping.	Sep-20	Mar-21	\$ 79,635	\$ 74,181
WA	City of Subiaco	1	Road	Trillo Road Street Lights, Replacing existing street lights with LED luminaires for section of Trillo Road between Tighe St and Laurino Terrace.	Ageing lights that are not Australian Standard compliant and are experiencing higher than average maintenance and repairs.	Feb-21	Apr-21	\$ 22,200	\$ 22,200
WA	City of Subiaco	2	Road	Subiaco Road	Resealing of road	Oct-21	Nov-21	\$ 75,609	\$ 75,609



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Subiaco	2	Road	Kershaw Street	Resealing of road	Oct-21	Nov-21	\$ 31,665	\$ 31,665
WA	City of Subiaco	2	Community	Cliff Sadlier VC Memorial Park	Landscaping improvements - Irrigation (Bore/Pump/Electrical Cabinet/Remote Pump Start)	Jul-21	Oct-21	\$ 75,010	\$ 75,010
WA	City of Subiaco	2	Community	Market Square	Landscaping improvements - Irrigation (Pipework/Sprinkler/Electrical Cabinet)	Jul-21	Oct-21	\$ 111,000	\$ 111,000
WA	City of Subiaco	2	Community	Mueller Park	Landscaping improvements - Irrigation (Bore/Pump)	Jul-21	Oct-21	\$ 85,000	\$ 85,000
WA	City of Subiaco	2	Community	Hilda Street	Footpath renewal	Apr-21	May-21	\$ 8,370	\$ 8,370
WA	City of Subiaco	2	Community	Nicholson Road	Footpath renewal	Apr-21	May-21	\$ 8,640	\$ 8,640
WA	City of Subiaco	2	Community	Nicholson Road	Footpath renewal	Apr-21	May-21	\$ 13,230	\$ 13,230
WA	City of Subiaco	2	Community	Selby/Lonnie Street	Footpath new	Apr-21	May-21	\$ 10,000	\$ 10,000
WA	City of Subiaco	2	Community	Onslow Road	Footpath renewal	Apr-21	May-21	\$ 5,940	\$ 5,940
WA	City of Subiaco	2	Community	Mabel Talbot Park, Shenton Park,	Replacement lake viewing decks. The Mabel Talbot replacement of lake viewing decks scope of works includes removing the existing composite decking boards, supporting base structure and hand rails of the two existing decks and replacing these with new supporting structures, marine grade composite decking boards, perimeter seating and hand railing that improves resident interaction with the lake.	Feb-22	Jun-22	\$ 37,445	\$ 37,445
WA	City of Subiaco	2	Road	Herbert Road	Resealing of road. Resurfacing Herbert Road between Nicholson Road and Onslow Road. Work to address wearing course cracking.	Feb-22	Mar-22	\$ 110,000	\$ 70,000
WA	City of Subiaco	2	Road	Gloster Street	Drainage. Installation of new drainage infrastructure at known low point near Railway Road which is prone to flooding surrounding private properties.	Jan-22	Feb-22	\$ 56,185	\$ 22,922
WA	City of Subiaco	3	Road	Onslow Road	Drainage Upgrade	Jul-22	Jun-23	\$ 180,968	\$ 72,000
WA	City of Subiaco	3	Road	Station Street	Drainage Upgrade	Jul-22	Jun-23	\$ 55,000	\$ 33,000
WA	City of Subiaco	3	Road	Olive Street	Drainage Upgrade	Jul-22	Jun-23	\$ 201,215	\$ 60,000
WA	City of Subiaco	3	Road	Subiaco Road	Drainage Upgrade	Jul-22	Jun-23	\$ 75,000	\$ 55,000
WA	City of Subiaco	3	Road	Coghlan Road	Drainage Upgrade	Jul-22	Jun-23	\$ 35,000	\$ 18,362
WA	City of Subiaco	3	Community	Nicholson Road Reserve – iron filtration unit	Installation of new iron filtration unit to improve irrigation system productivity and reduce iron bacteria staining to assets	Jan-23	Jun-23	\$ 150,000	\$ 80,000
WA	City of Swan	1	Road	Rural Road, Various Locations in Gidgegannup	Improving the road safety and amenity of road users.	Nov-20	May-21	\$ 400,000	\$ 352,905
WA	City of Swan	1	Road	Mill and Fill, Spring Court, Fern Grove, Holly Mews, Rustic Close, Glenbrook Drive, Pinedale Gardens, Oak Court, Bluegum Place and Garden Grove at Ballajura WA 6066.	Renewing poor condition of road surface - improving the road safety and amenity of road users.	Oct-20	Oct-20	\$ 400,000	\$ 239,444
WA	City of Swan	1	Road	Mill and Fill - Gartrell Street (North St to Cul de sac), Midland WA 6056	Renewing poor condition of road surface - improving the road safety and amenity of road users.	Aug-20	Oct-20	\$ 250,000	\$ 197,091
WA	City of Swan	1	Road	Stone Crumb Rubber Treatment, Lilydale Rd, Gidgegannup	Renewing poor condition of road surface - improving the road safety and amenity of road users.	Nov-20	Nov-20	\$ 200,000	\$ 200,000
WA	City of Swan	1	Road	Steone Crumb Robber Treatment, Reserve Road, Gidgegannup WA 6083	Renewing poor condition of road surface - improving the road safety and amenity of road users.	Nov-20	Nov-20	\$ 321,380	\$ 218,219
WA	City of Swan	1	Road	Mill and Fill, Neaves Road and Kirby Road Intersection at Bullsbrook WA	Renewing poor condition of road surface - improving the road safety and amenity of road users.	Nov-20	Nov-20	\$ 130,000	\$ 49,986
WA	City of Swan	1	Community	Playground Replacements - City of Swan Multiple Locations	Playgrounds are at the end of their useful life and they need to be replaced	Jul-20	Jun-21	\$ 1,723,000	\$ 323,000
WA	City of Swan	1	Community	Alice Davoren Centre - Refurbishment	The building is substandard legislatively and this project is to bring up to standard	Mar-21	Apr-22	\$ 490,000	\$ 93,640
WA	City of Swan	2	Road	The Broadway Stage 2: Rehabilitation	Rehabilitation/resurfacing of the existing asphalt wearing course to rectify rough surface caused by incorrect line marking removal. Likely treatment method is 'mill and fill'.	Jul-21	Dec-21	\$ 50,000	\$ 50,000
WA	City of Swan	2	Road	The Broadway Stage 4 Midblock: Construction of a New Road	Construction of a new road through duplication of the existing carriageway between the Elmridge Pkwy roundabout and the Maffina Pde roundabout. This will upgrade the road from a two lane single carriageway to a four lane dual carriageway within this section. This is expected to offer substantial improvements in traffic congestion and safety at this location.	Jul-21	Dec-21	\$ 2,220,000	\$ 1,370,000
WA	City of Swan	2	Community	Ron Jose Pavilion: Sporting and Recreation Facilities	Construction of a new pavilion building at Ron Jose reserve. This is expected to offer substantial improvements in community level of service and satisfaction.	Jun-21	Aug-21	\$ 2,200,700	\$ 1,570,768
WA	City of Swan	2	Community	Swan Active Ballajura: Sporting and Recreation Facilities	Accessibility upgrades to family change rooms, as well as the construction of new gym facilities. This is expected to offer substantial improvements in community level of service and satisfaction.	Jan-21	Aug-21	\$ 1,391,000	\$ 770,052
WA	City of Swan	2	Community	Alice Daveron (21/22 works): Improvements to community facilities [New Project]	Building refurbishments and improvements to the Alice Daveron Community Centre to bring it up to current Australian Standards and LOS requirements. This includes modifications to existing rooms, creation of new rooms and upgrades to services.	Jul-21	Apr-22	\$ 1,500,000	\$ 660,211
WA	City of Swan	2	Community	Brockman Community Centre playground	The Brockman Community Centre project is to construct a new childcare and community support facility. Due to budget availability, the playground component was removed from the scope of works. Additional funding would enable the construction of the playground within the childcare area.	Feb-22	May-22	\$ 200,000	\$ 200,000
WA	City of Swan	2	Road	Reen Road Box Culvert	Replacement of existing culvert structure at Reen Rd in Gidgegannup. During construction, there was latent conditions where the existing pavement has poor sub grade and thus it needs to be reconstructed as well. The reconstruction of the existing pavements was not in the original scope of works, however it needs to be done to ensure the road is safe for public use. Additions funds are required to complete the project.	Dec-21	Feb-22	\$ 600,000	\$ 200,000
WA	City of Swan	2	Community	Ellenbrook Resource Centre Chiller	Replacement of the Air-Cooled chiller that services the Ellenbrook Community Resource Centre (library). The existing unit is in poor condition and in immediate need of replacement. The City had budgeted 250k to undertake this project and after going to the market, the quote came back higher than budget and additional funds are required.	Feb-22	Aug-22	\$ 450,000	\$ 200,000
WA	City of Swan	3	Road	Stock Rd	The Stock Road project involves upgrading approximately 4.3km of road in total. The project scope broadly involves widening approximately 2.3km of existing carriageway, construction of a new bridge over the Ellen Brook and construction of approximately 2.0km of new pavement to connect the existing ends of Stock Road together. This will result in a continuous section of Stock Road between Great Northern Highway and Tonkin Highway, which will facilitate future traffic growth from planned industrial and residential development in the growing Bullsbrook area.	Jul-22	Jun-23	\$ 41,638,930	\$ 1,874,701



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Swan	3	Road	The Broadway Stage 4B	Construction of a new road through duplication of the existing carriageway between the Maffina Parade roundabout to the Bordeaux Lane roundabout. This will upgrade the road from a two lane single carriageway to a four lane dual carriageway within this section. This is expected to offer substantial improvements in traffic congestion and safety at this location.	Jul-22	Jun-23	\$ 2,672,088	\$ 1,568,059
WA	City of Vincent	1	Community	Replace 26 yr old filtration system on the indoor pool at Beatty Park Leisure Centre	Aging infrastructure - intervening before critical failure of the asset which would lead to loss of ability to operate the pools. This would reduce our ability to offer services to and run programs for the wider community.	Feb-21	Jun-21	\$ 889,219	\$ 270,557
WA	City of Vincent	2	Community	Beatty Park Leisure Centre – Concourse Tiling	Concourse tiles around indoor pool do not pass current slip testing and present a hazard. Remediation required.	Jun-21	Aug-21	\$ 209,647	\$ 190,587
WA	City of Vincent	2	Community	Beatty Park Leisure Centre – Repair and maintain Heritage Grandstand	The Heritage Grandstand dates to the 1962 Commonwealth Games. It requires urgent works to protect it from water ingress.	Nov-21	Jan-22	\$ 87,362	\$ 81,370
WA	City of Vincent	2	Community	Brittania Reserve – Floodlight Repair	Sports group floodlights are falling. This is a heavily used community reserve for cricket and football	Feb-22	Jun-22	\$ 1,121,423	\$ 869,487
WA	City of Vincent	3	Community	Banks Reserve Masterplan	New public toilets and landscaping improvements	Feb-23	Jun-23	\$ 450,000	\$ 280,000
WA	City of Vincent	3	Community	North Perth Town Hall (Main & Lesser Hall) Refurbishment	Upgrade Town hall (Main and Lesser Hall) toilet facilities and kitchen to meet current disability access standards.  The kitchen is generally accessible to the Public.	Mar-23	Jun-23	\$ 296,000	\$ 261,114
WA	City of Wanneroo	1	Community	Aquamotion Pool Pod, Wanneroo Aquamation	Sling hoists which are currently used are an uncomfortable and undignified way for users to enter the water which can lead to distress and discomfort. Pool pod is stable and discrete providing a less stressful experience.	Apr-21	May-21	\$ 108,444	\$ 108,444
WA	City of Wanneroo	1	Community	Beach Access Matting, Yanchep SLSC Beach	Wheelchair access to the beaches terminates at the bottom of existing concrete ramps. Matting will provide stable access onto the sand.	Oct-20	Nov-20	\$ 85,860	\$ 85,860
WA	City of Wanneroo	1	Community	Car Park, Edgar Griffiths Park, Wanneroo	Dedicated car parking for users of the dog park. Existing parking is at capacity to serve the sports amenities building.	Oct-20	Feb-21	\$ 205,834	\$ 205,834
WA	City of Wanneroo	1	Community	Hepburn Avenue Roundabouts Landscaping	Lack of landscaping on roundabouts and existing line of sight issues requiring selective tree removal.	May-21	Jun-21	\$ 93,585	\$ 93,585
WA	City of Wanneroo	1	Community	Kingsway Olympic Accessibility Upgrades	Improve accessibility around the building to address the OSH concerns of the facility users. Refurbish exterior elements that have deteriorated in condition.	May-21	Nov-21	\$ 328,038	\$ 328,038
WA	City of Wanneroo	1	Community	Four Footpaths within City Belvoir Parkway, Darch Duncannon Rise, Mindarie Retreat Green & Veridian Drive, Banksia Grove Vincent Rd & Garden Park Drv, Wanneroo	The City administration has received many requests from the community for new pathways to be constructed in the listed locations.	Dec-20	May-21	\$ 411,367	\$ 411,367
WA	City of Wanneroo	1	Community	Paloma Park Sports Floodlighting, Marangaroo North Oval	The existing sports floodlights do not meet Australian Standards 2560 for large ball sports training. Due to this reason, the sporting clubs using the oval find it difficult to train during evenings, especially during winter.	Dec-20	May-21	\$ 279,961	\$ 267,572
WA	City of Wanneroo	1	Community	Splendid Park Toilet block	Netball courts are at the northern end of the open space, being a minimum of 300 metres away from the nearest toilet facility. Therefore, this will be a safer and more convenient option for the users.	Jun-21	Nov-21	\$ 156,210	\$ 156,210
WA	City of Wanneroo	1	Community	Tree Planting in various locations within the city	Beautification and increased provision of shade in road reserves and community/sporting facilities.	May-21	Jun-21	\$ 143,446	\$ 143,446
WA	City of Wanneroo	1	Community	Yanchep Lagoon (Newman Park) Playground Upgrade	Lack of shade, small play equipment missing and old sand softfall	Oct-20	Nov-20	\$ 29,970	\$ 29,970
WA	City of Wanneroo	1	Community	Gungurru Park BMX Track Resurfacing	Safety issue and declined use due to condition.	May-21	Jun-21	\$ 40,707	\$ 40,707
WA	City of Wanneroo	1	Community	Houghton Park BMX Track and Pump Track	Safety issue and declined use due to condition.	Jun-21	Sep-21	\$ 102,014	\$ 102,014
WA	City of Wanneroo	2	Community	Addison par Clubrooms, Merriwa, Upgrade Ventilation	Sporting and recreation facilities	Sep-21	Oct-21	\$ 27,486	\$ 27,486
WA	City of Wanneroo	2	Community	John Moloney Park Clubrooms, Marangaroo, Upgrade ventilation	Sporting and recreation facilities	Sep-21	Oct-21	\$ 27,159	\$ 27,159
WA	City of Wanneroo	2	Community	Phil Renkin Leisure Centre, Two Rocks, Upgrade Ventilation	Painting/Improvements to community facilities	Nov-21	Jun-22	\$ 148,009	\$ 148,009
WA	City of Wanneroo	2	Community	Anthony Waring Park Clubrooms, Clarkson, Upgrade ventilation	Sporting and recreation facilities	Nov-21	Jan-22	\$ 151,335	\$ 151,335
WA	City of Wanneroo	2	Community	Gumblossom Reserve, Quinns Rocks - Upgrade Access	Improved Accessibility of Community Facilities and Areas	Jul-21	Sep-21	\$ 204,919	\$ 204,919
WA	City of Wanneroo	2	Community	Quinns Mindarie Community Centre, Quinns Rocks, Upgrade Access	Improved Accessibility of Community Facilities and Areas	Jul-21	Sep-21	\$ 82,690	\$ 82,690
WA	City of Wanneroo	2	Community	Corporate, Community Safety, New CCTV platform and operating system	Closed Circuit TV (CCTV)	Nov-21	May-22	\$ 487,655	\$ 487,655
WA	City of Wanneroo	2	Community	Bellport Park, Mindarie, New Playground	Playgrounds and Skate parks (including all ability playgrounds)	Oct-21	Jan-22	\$ 217,578	\$ 217,578
WA	City of Wanneroo	2	Community	Breakwater Park, Two Rocks, New Playground	Playgrounds and Skate parks (including all ability playgrounds)	Aug-21	Jan-22	\$ 215,862	\$ 215,862
WA	City of Wanneroo	2	Community	Quinns Mindarie Community Centre, Quinns Rocks, New playground	Playgrounds and Skate parks (including all ability playgrounds)	Nov-21	Dec-21	\$ 144,121	\$ 144,121
WA	City of Wanneroo	2	Community	Donnelly Park, Wanneroo, Upgrade playground and access	Playgrounds and Skate parks (including all ability playgrounds)	Oct-21	Jan-22	\$ 213,706	\$ 213,706
WA	City of Wanneroo	2	Community	Jindinga Park, Wanneroo, Upgrade Passive Park	Picnic Shelters or Barbeque Facilities at Community Parks	Nov-21	Jan-22	\$ 120,503	\$ 102,503
WA	City of Wanneroo	2	Community	Hinckley Park, Hocking, New Car Park	Off-road Car Parks	Mar-21	Jun-21	\$ 135,082	\$ 135,082
WA	City of Wanneroo	2	Community	Shelvock Park, Koondoola, New Car Park	Off-road Car Parks	Oct-21	Jan-22	\$ 206,189	\$ 194,187
WA	City of Wanneroo	2	Community	Various Locations, New Pathways	Bicycle and Walking Paths	Jul-21	Jan-22	\$ 816,428	\$ 716,428
WA	City of Wanneroo	2	Community	Wanneroo Aquamation, Wanneroo, New Family Change Facility	Sporting and recreation facilities, replace and upgrade original sanitary hardware (fixtures)	Jun-21	Dec-22	\$ 856,909	\$ 774,716
WA	City of Wanneroo	2	Community	Paloma Park, Marangaroo, Upgrade Sports Floodlighting (Southern Oval)	Sporting and recreation facilities	May-21	Oct-21	\$ 201,750	\$ 201,750
WA	City of Wanneroo	2	Community	Dalvik Park, Merriwa, New Seniors Recreation Space	Sporting and recreation facilities	Oct-21	Oct-21	\$ 85,232	\$ 85,232
WA	City of Wanneroo	2	Community	Studmaster Park, Wanneroo, Upgrade Footbridge	Bicycle and Walking Paths	Nov-21	Feb-22	\$ 661,581	\$ 661,581
WA	City of Wanneroo	2	Community	Civic Drive, Wanneroo, Upgrade access to Aquamation and Wanneroo Shopping Centre	Improved Accessibility of Community Facilities and Areas	Nov-21	Jan-22	\$ 190,700	\$ 190,700
WA	City of Wanneroo	2	Community	Various Locations, New Bus Shelters	Other	Oct-21	Jan-22	\$ 53,477	\$ 53,477
WA	City of Wanneroo	2	Community	Civic Centre, Wanneroo, New public car park	Off-road Car Parks	Sep-21	Jan-22	\$ 269,574	\$ 269,574
WA	City of Wanneroo	2	Community	Wanneroo Aquamation, Wanneroo, Upgrade Hydro pool Change rooms and Toilets	Sporting and recreation facilities	Nov-21	Apr-22	\$ 257,251	\$ 257,251
WA	City of Wanneroo	2	Community	Kingsway Indoor Stadium, Madeley, Upgrade Change rooms and Toilets	Sporting and recreation facilities	Oct-21	Apr-22	\$ 137,237	\$ 137,237
WA	City of Wanneroo	2	Community	Wanneroo Library and Cultural Centre, Wanneroo, New (Adult) Changing Place	Improved Accessibility of Community Facilities and Areas	Jul-21	Jan-22	\$ 310,914	\$ 310,914
WA	City of Wanneroo	2	Community	John Moloney Park, Marangaroo, New Fitness Equipment	Sporting and recreation facilities	Nov-21	Jan-22	\$ 54,016	\$ 54,016
WA	City of Wanneroo	2	Community	Belhaven Park, Quinns Rocks, Upgrade Sports Floodlighting	Sporting and recreation facilities	Jul-21	Jan-22	\$ 352,713	\$ 321,502
WA	City of Wanneroo	2	Community	Chesterfield Park, Hocking, Upgrade Playground and Lighting	Playgrounds and Skate parks (including all ability playgrounds)	Oct-21	Jan-22	\$ 153,374	\$ 153,374
WA	City of Wanneroo	2	Community	Wonambi Park, Wanneroo, Upgrade Passive Park	Picnic Shelters or Barbeque Facilities at Community Parks	Oct-21	Jan-22	\$ 249,212	\$ 249,212
WA	City of Wanneroo	3	Community	Wanneroo BMX, Pearsall, Upgrade Existing Facilities	Sporting and recreation facilities - Works to upgrade BMX club including decommissioning and replacement of the existing kiosk shelter, replacement of the existing patio roof and connecting the site and existing ablutions to the reticulated sewer.	May-22	Jan-23	\$ 280,000	\$ 250,000
WA	City of Wanneroo	3	Community	Splendid Park, Yanchep, New Cycling Path	Bicycle and Walking Paths – New 1,380m criterium cycling track to satisfy demand in northern Perth suburbs for competitive cycling competition and training infrastructure	Apr-22	Dec-22	\$ 2,999,557	\$ 610,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	City of Wanneroo	3	Community	Splendid Park, Yanchep, Upgrade Floodlighting at both Ovals	Sporting and recreation facilities – Upgrade existing sports floodlighting to both the eastern and western ovals at the Splendid Park District Open Space, from 50 lux metal halide to 100 lux LED. Works include upgrades to lighting towers, luminaires, power supply and lighting control infrastructure.	Feb-23	Jun-23	\$ 420,000	\$ 420,000
WA	City of Wanneroo	3	Community	Wangara Industrial Area, Wangara, New CCTV Network	Closed Circuit TV (CCTV) – Installation of a fixed CCTV system to the eastern portion of an existing industrial area.	Jul-22	Jan-23	\$ 1,279,000	\$ 374,000
WA	City of Wanneroo	3	Community	Clarkson Youth Centre, Clarkson, Upgrade Building	Improvements to community facilities – Upgrade and remodelling of internal areas and minor façade modifications to existing youth centre. Upgrades will consist of: 1. Extension of the existing lounge area. 2. Upgrade to the existing kitchen. This includes fitting out kitchen with commercial level equipment to accommodate future user groups that shall offer cooking classes. 3. Additional dry-storage rooms for kitchen. 4. New entry into building facing west and overlooking outdoor activity area. This will also include the re-design existing entry for other purposes. 5. New Comms Room (in old entry area) to accommodate ICT, CCTV and Smart Cities technologies. 6. New administration office. 7. New courtyard. 8. The re-location of the existing bin store to an area where all stakeholders agree. A compromise on location is expected. 9. Placement of louvres or appropriate barriers to prevent access to external accommodated A/C units at ground level. 10. 10. Minor landscaping improvements adjacent to building	Oct-22	Mar-23	\$ 1,500,000	\$ 1,000,000
WA	City of Wanneroo	3	Community	Hinckley Park, Pearsall, New Toilet Block	Toilet Blocks – New UAT's at recently upgraded and high use, neighbourhood park	Feb-23	Mar-23	\$ 270,000	\$ 270,000
WA	City of Wanneroo	3	Community	Edgar Griffiths Park, Wanneroo, New Lighting to dog Exercise Park	Improvements to community facilities – New lighting to recently constructed dog exercise park to improve user safety.	Jan-23	Mar-23	\$ 160,000	\$ 160,000
WA	City of Wanneroo	3	Combination	Ocean Reef Road, Wangara, New Pathway from Brady St to Hartman Dr	Bicycle and Walking Paths – New 890m section of Principal Shared Path alongside an existing industrial area.	Apr-22	May-23	\$ 576,794	\$ 576,794
WA	City of Wanneroo	3	Community	Kingsway Indoor Stadium, Madeley, Upgrade Ground floor Toilets and change rooms	Sporting and recreation facilities – Upgrade existing male and female toilets and change rooms on the ground floor to suit current demand and standards. Works include upgrades to cubicles, fixtures and fittings, urinals, toilet pans and cisterns as required. Paint ceilings and walls of all rooms.	Sep-22	Jan-23	\$ 285,300	\$ 285,300
WA	Collie Shire Council	1	Community	Collie Cemetery, Coalfields Hwy - Installation of Modular Niche System to store cremation ashes	Current Niche system almost fully allocated and there is community demand for this type of memorial	Feb-21	Mar-21	\$ 17,500	\$ 17,500
WA	Collie Shire Council	1	Community	Collie Mineworkers Memorial Swimming Pool, Collie - Chlorination system upgrade	To rectify defects noted in the site compliance audit for chlorine gas installations.	Nov-20	Dec-20	\$ 26,274	\$ 26,274
WA	Collie Shire Council	1	Community	Collie River Valley Tourist Park, Collie - New ring main water supply	Old supply line at end of life and subject to frequent burst pipes with large volumes of water being lost.	Dec-20	Feb-21	\$ 96,000	\$ 96,000
WA	Collie Shire Council	1	Community	Jones St, Collie - Construction of a 1.8m wide footpath	Replace old path containing many broken slabs	Mar-21	Mar-21	\$ 37,500	\$ 37,500
WA	Collie Shire Council	1	Community	Collie Cemetery - Installation of a walkway	Existing walkway is cracked and uneven due to tree roots	Apr-21	Apr-21	\$ 15,000	\$ 15,000
WA	Collie Shire Council	1	Community	Soldiers Park and Buckingham Way Playground - Shade construction and amenities upgrade	Lack of shade for children playing on playground equipment	Feb-21	Mar-21	\$ 48,000	\$ 48,000
WA	Collie Shire Council	1	Community	Steere St North - Construction of 1.8m wide footpath	Replace old path with many broken slabs	Feb-21	Feb-21	\$ 45,000	\$ 45,000
WA	Collie Shire Council	1	Community	Throssell St, Collie - Installation of tie-downs for roof at Museum	Roof has been found to need further tie-down installations to withstand loads. Will allow for a more structurally sound building	Feb-21	Mar-21	\$ 20,000	\$ 20,000
WA	Collie Shire Council	1	Community	Community Sports Hall Coombes St, Collie - Roof repair	Roof leaks	Feb-21	Mar-21	\$ 33,980	\$ 33,980
WA	Collie Shire Council	2	Community	Replacement of fencing at Collie Recreation Ground (Prinsep St) and Roche Park playing fields (Coalfields Road between Paull and Gavan Streets)	Repairs/Replacement of fencing: the fencing around the recreation grounds is old, damaged in some areas and in need of replacement.  The fence initially proposed was a chain link style. This was upgraded to Garrison fencing due to strength, security and appearance.	Dec-21	Jun-22	\$ 111,400	\$ 111,400
WA	Collie Shire Council	2	Road	McAlinden Rd Rehabilitation and shoulder widening	Rehabilitation and Widening of Road : McAlinden Rd SLK 3 to 5.8 - Rehabilitate sections of road, increase shoulder width and seal shoulders to improve road section performance and user safety  The width of the seal was reduced from 9m to 8m and savings were also made in the way the works were undertaken.	Oct-21	Jun-22	\$ 360,000	\$ 113,000
WA	Collie Shire Council	2	Community	Repair of Roche Park Recreational Facility Roof	Repair Sporting and Recreational Facilities: Repair Recreational Facility roof, to prevent further damage to indoor court flooring and amenity and replacement of ceiling panels.	Jan-22	Jun-22	\$ 144,429	\$ 144,429
WA	Collie Shire Council	2	Road	Bridge Maintenance	Preventive maintenance to bridge 3520 (Powerhouse Road) Bridge 3523 (Mungalup Road) and Bridge 3526( Coombes Street)	Apr-22	Jun-22	\$ 86,000	\$ 86,000
WA	Collie Shire Council	3	Community	Jack Mears Spring Boardwalk  Near intersection of Mungalup and Crampton roads: Bicycle and Walking Paths	Replacement of boardwalk. Degraded board walk at significant aboriginal heritage site adjacent to the Collie River walk. Requires replacement.	Sep-22	Jun-23	\$ 275,000	\$ 275,000
WA	Collie Shire Council	3	Community	Lions Park Toilets  Crampton Street Collie: Toilet Blocks	Demolition of existing building and reconstruction of new facility. Existing facility is old, in poor state of repair and does not have accessible facilities.	Sep-22	Mar-23	\$ 120,000	\$ 120,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Collie Shire Council	3	Road	Gastaldo Road Gastaldo Road : Road Widening	Widen and seal shoulders with full reseal and audible line marking (4km). Road provides access to a major work place with high traffic. Works will improve road safety by making the surface and pavement of road wider with audible edge marking to reduce road run off.  Gastaldo Road is a public road accessible by the community and links to the state forest areas and to the major local employer Worsley Alumina plant. The proposed treatment is known to reduce or eliminate run off road crashes and will deliver and support improved road safety outcomes. In the proposed treatment area, this road has an average of +1400 vehicles per day and between 300 to 550 vehicles during morning and afternoon peak hour traffic. Reducing road trauma and crashes on regional roads is an enormous benefit to the local community and aligns with the Australian and State Government long term goal of eliminating road crashes as a major cause of death or serious injury.	Nov-22	May-23	\$ 750,000	\$ 63,000
WA	Collie Shire Council	3	Community	Recreation Grounds Fencing Steere Street Collie: Sporting and Recreation facilities	Removal of asbestos fence, form stable embankment and install new fencing. Unsafe asbestos fence being used as retaining wall to be removed and replaced.	Sep-22	Dec-22	\$ 40,508	\$ 40,508
WA	Collie Shire Council	3	Community	Soldiers Park Playground Johnston Street Collie: Playgrounds and Skate parks	Renewal of playground equipment. Some of the play equipment is broken or no longer serviceable.	Nov-22	May-23	\$ 50,000	\$ 50,000
WA	Collie Shire Council	3	Community	Electronic Scoreboards Roche Park Recreation Centre: Sporting and Recreation Facilities	Replacement electronic scoreboards. Existing scoreboards are over 30 years of age. One board is not working and they are not repairable due to age.	Jul-22	Sep-22	\$ 30,000	\$ 30,000
WA	Collie Shire Council	3	Community	Wallsend Ground Power Pole Renewal Lot 2044 Bridge Street, Collie	Replacement of 19 power poles at Wallsend Ground. Existing poles are aged and deteriorating. Renewal of all poles is urgently required.	Apr-23	Jun-23	\$ 100,000	\$ 100,000
WA	Morawa Shire Council	1	Community	The ablution block needs repairs and upgrades to provide safe and comfortable access to guests. The current block was built in the late 80s and has not been upgraded since. The interior will be updated with more shower and toilet stalls, modern tiling, furniture and flooring. The facilities provides will be washing machines and dryers with	Outdated, uncomfortable and unsafe use of ablution block	Feb-21	Jun-21	\$ 50,000	\$ 50,000
WA	Morawa Shire Council	1	Road	Removal of old street light poles, disconnect power. Purchase and install solar powered poles	Expensive (40k per year) and old street poles - one came down a few months ago. Rust had bitten through the pole's iron base and the pole fell over. Replacement is more economical (solar powered), brighter, and fewer poles are required.	Jan-21	May-22	\$ 78,927	\$ 78,927
WA	Morawa Shire Council	1	Road	Erection of new, uniform town "welcome" and Farwell" signs with additional information on businesses/activities within the Shire. Removal of old signs	illegible, old, weathered signs. No business information.	Feb-21	Jun-21	\$ 17,195	\$ 10,000
WA	Morawa Shire Council	1	Road	The old Three Springs Road is a gravel road and needs a reconstruction with gravel Resheeting, tree pruning and grading. This road is not on Council's 5 year road plan and is not funded by RRG or R2R.	Potholes, overhanging trees, uneven terrain and unsafe travel conditions especially in the wet for larger vehicles.	Feb-21	Jun-21	\$ 190,000	\$ 190,000
WA	Morawa Shire Council	1	Community	This project will see the formal expansion of the Caravan Park to the north for larger, heavier vehicles in the season (August - November). Works will consist of earth eorkds, fence erecting, trenching, tree pruning and levelling.	Currently, large RVs have no place to park their vans and are being placed on a reserve north of the park on a bushy area. This area needs to be developed and fenced off to accommodate larger RVs with access to the park. RVs should be self-contained without power, water of ablution need. Drive through sites comprised of dirt	Mar-21	Jun-21	\$ 70,000	\$ 70,000
WA	Morawa Shire Council	2	Community	Renovation of Sport Precinct Clubhouse	Sport and Recreation Facility used by the bowling and golf club and broader community as a socialisation space. Wookwork, flooring, painting, air conditioning all-in need of repair and upgrading.	Sep-21	Dec-21	\$ 142,000	\$ 142,000
WA	Morawa Shire Council	2	Community	Upgrade/Renovation of Old Shire Chambers/Admin Building	The Shire has been operating from a new office building for several years and the old facility is a large space and heritage listed. The upgrade works will improve electrics, repaint wall, fix flooring and recommission bathrooms to make the facility accessible and useable to a community group/s or for a use that benefits the whole community such as a discovery centre.	Sep-21	Feb-22	\$ 141,669	\$ 141,669
WA	Morawa Shire Council	3	Community	Town hall Storage and landscaping	Landscaping of the area between the Old Road Board Building and the Morawa Town Hall, and the construction of water capture tanks to maintain the landscaping (with adequate watering). The works also involve the construction of a storage facility between the Old Road Board Building and the Morawa Town Hall to house town hall equipment. Currently the equipment is in the Town Hall foyer, and is a disturbance to the community who regularly book the hall for various purposes. The construction of the storage facility and landscaping works will benefit the Shire by improving a regularly used community facility. The scope of works for this project is designed to create a simple but attractive community space that enhances the surrounds of these State Heritage Listed Buildings. The current area is just sand and an old car port unusable by the community and the town hall has no accessible storage space.	Sep-22	Jun-23	\$ 325,000	\$ 325,000
WA	Morawa Shire Council	3	Combination	Cemetery Entrance	Widen and seal the cemetery entrance driveway and carpark area, landscape the cemetery entrance area. The Morawa Cemetery is a focal point for many community members and visitors. The enhancement aims to make the area more visually appealing and provide an appropriate area for reflection and mourning.	Sep-22	Jun-23	\$ 300,854	\$ 300,854
WA	Morawa Shire Council	3	Community	Accessible Caravan Park Ablution Facilities	Currently the Morawa Caravan Park has no disability accessible shower and toilet facilities for caravanners. The Shire will purchase a modular style ablution facility with disability accessible changing room.	Mar-23	Jun-23	\$ 172,000	\$ 172,000
WA	Mt Magnet Shire Council	1	Community	Federation Park and Hepburn Street - Recreational Infrastructure	Aged infrastructure and additional recreational infrastructure	Oct-20	Apr-21	\$ 47,000	\$ 47,000
WA	Mt Magnet Shire Council	1	Community	Hepburn, Richardson and Attwood Streets - CCTV	Community safety	Nov-20	Jan-21	\$ 20,000	\$ 20,000
WA	Mt Magnet Shire Council	1	Community	Cemetery, Seniors Building and Swimming Pool - Repairs	Improved safety and security to community facilities including the cemetery, swimming pool and park	Nov-20	May-21	\$ 54,374	\$ 54,374
WA	Mt Magnet Shire Council	1	Road	Mount Magnet Shire Multiple Sites - Signage	Increase and improve road safety with installation of new signage	Oct-20	May-21	\$ 20,000	\$ 20,000
WA	Mt Magnet Shire Council	1	Community	Hepburn, Richardson, Attwood and Laurie Streets - Footpaths	To primarily improve pedestrian access in selected town streets	Jan-21	Mar-21	\$ 100,000	\$ 100,000
WA	Mt Magnet Shire Council	2	Community	Mt Magnet Town Cemetery, on Cemetery Road.	Installation of a Roof over Existing Toilet Block and covered walkway. Toilet block installed last year by the Shire and has no overhead protection especially for funeral gatherings/visitors and users' queue to use the facilities.	Feb-22	Apr-22	\$ 20,000	\$ 20,000
WA	Mt Magnet Shire Council	2	Community	Mt Magnet Town Cemetery	Fencing and further development work required due to recent GPR Survey carried out and old grave sites discovered and located.	Feb-22	Apr-22	\$ 20,430	\$ 20,430
WA	Mt Magnet Shire Council	2	Combination	Mount Magnet Rural Roads	Installation and replacement of (5) new grids on roads within the Shire's boundary on Yoweragabbie and Wogarno access rural roads. The Shire participates on the Mid-West-Gascoyne Region Group Meetings co-ordinated by Regional Manager for Main Roads. All roads are publicly accessible.	Mar-22	Jul-22	\$ 50,000	\$ 50,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Mt Magnet Shire Council	2	Community	Mount Magnet Museum	New shed for holding and display items of historical value and interest.	Dec-21	May-22	\$ 62,000	\$ 62,000
WA	Mt Magnet Shire Council	2	Combination	Mount Magnet, Creek Area on Warren Street located between the Hepburn and Watson Street.	Beautification Programme – Parking area well used by visitors, caravan commuters and trucks (RAV 3) that overnight on Warren Street as handy to shops and accommodation. Grassed area be extended and install children’s playground. Warren Street is located between Hepburn Street (main road in town) and Watson Street.	Mar-22	May-22	\$ 20,420	\$ 20,420
WA	Mt Magnet Shire Council	3	Community	Communications Tower	Other – To allow fixed wireless internet and local community radio stations broadcast to the community	Jul-22	Dec-22	\$ 70,000	\$ 70,000
WA	Mt Magnet Shire Council	3	Community	Cinema Rebuild	Sporting and Recreation Facilities – A preservation of historic open-air cinema that has become unsafe, with plan to operate on a monthly basis  Please see attached Project scope and report from Quantity surveyor attached.	Jul-22	Mar-23	\$ 220,000	\$ 220,000
WA	Mt Magnet Shire Council	3	Road	Pavement Seal Warren St	Sealing, to include kerbing and definition of parking areas  Length: 265m	Jul-22	Mar-23	\$ 90,000	\$ 90,000
WA	Mt Magnet Shire Council	3	Community	RV Site	Other – Redevelopment of unused Golf Club into RV Friendly site and Seniors Club, including dump point, Club House, Amenities	Jul-22	Mar-23	\$ 180,000	\$ 102,748
WA	Narembeen Shire Council	1	Road	Bows Road Narembeen – culvert replacement	Culvert damaged due to significant rainfall events, corrosion due to salt content, past repair and requires replacement, infrastructure damage a potential public safety hazard	Oct-20	Nov-20	\$ 200,000	\$ 200,000
WA	Narembeen Shire Council	1	Community	Narembeen Public Hall – internal and external restoration	Restoration to ensure hall is preserved in line with heritage conservation plan; address issues such as rising damp and electrical rewiring to ensure public safety, maintain historically important building, improve accessibility	May-22	May-22	\$ 180,846	\$ 180,000
WA	Narembeen Shire Council	1	Combination	Narembeen town site improvements – street lighting, streetscape improvements, signage	Curral Street is very dark at night along main entry to town, affecting safety of road users and pedestrians. Streetscape improvements to main business hub are desired. Both components would have a significant effect on the attractiveness of the streets, the amenities around them in particular the sporting, tourism and business hub of the community. Signage has become old and dated.	Aug-21	Jun-22	\$ 166,842	\$ 166,842
WA	Narembeen Shire Council	2	Community	Walker Lake Dual use path	Construction of approximately 1.5km of Dual use concrete path around Walker Lake, Narembeen. A gravel walk path currently exists and this represents a fall hazard for users, in particular elderly residents at the nearby Aged Care facility. The allocation includes an allocation for signage for LRCI and interpretation	Nov-21	Apr-22	\$ 415,083	\$ 250,000
WA	Narembeen Shire Council	2	Community	Museum preservation works	Building restoration works are required to be undertaken to the historic Narembeen Museum (formally St Pauls Anglican Church). A Conservation Management plan has been completed which identifies a list of priority works to be undertaken to the building to preserve its condition.	Apr-21	Jun-22	\$ 137,056	\$ 136,774
WA	Narembeen Shire Council	3	Community	Narembeen Public Town Hall refurbishment – Stage 2	The following works will be addressed in this stage as approved by Department of Planning, Lands and Heritage WA. Structural restoration of roof, stage access, front of building, windows, canopy, projector room, floor slabs. Improvements to entry doors and projector room. The Hall has significant historical value to the town of Narembeen, and in need of repair and restoration to preserve the local pioneering history and provide a functional, safe environment to socialise, hold events and create future economic opportunities.	May-22	Jun-23	\$ 282,730	\$ 102,730
WA	Narembeen Shire Council	3	Community	Church Museum Preservation Works - stage 2	The allocation will enable additional priorities to be completed in line with the Conservation Management plan which has been approved by Department of Planning, Lands and Heritage WA. Priority works stage 2. Stage 1 included preliminaries to ensure the safety of the building prior to restoration works including removal of asbestos, removal of condemned porch structure and electrical wiring. Stage 2 will be additional restoration works including: - Roof repairs, all flashing’s, downpipes, and guttering. Ground drainage, site works. Improvements to Doors and windows. Internal works, insulation, and ventilation. Floors to be repaired and oiled for preservation and protection. Once completed the building will be used as a museum of pioneering women in the area and insight into early life and living conditions. This will also give the building another use / purpose for locals and visitors alike to visit and learn more about the area and pioneering women in rural WA.	May-22	Jan-23	\$ 252,073	\$ 115,299
WA	Narembeen Shire Council	3	Community	Walker Exercise Equipment	The Council is constructing Walker Lake path from its phase 2 allocation of LRCI. This allocation will allow the purchase and installation of outdoor exercise equipment at locations around the lake to enhance the pathway for users. In order to increase the utilisation of the installed outdoor exercise equipment a shelter will be constructed over the equipment and water fountain.	Jun-22	Jun-23	\$ 50,000	\$ 50,000
WA	Narembeen Shire Council	3	Community	Footpath Infrastructure	This allocation will allow the Council to expand its dual use path network in the Narembeen town site and will provide improved and safer pedestrian and gopher movement in town. This will also compliment the recent work on road safety that the Shire of Narembeen has completed.	Jul-22	Mar-23	\$ 175,655	\$ 175,655
WA	Narembeen Shire Council	3	Combination	Churchill St Improvements Stage 2	The Council is currently completing stage 1 (highlighted yellow on map) improvement works from its phase 1 allocation of LRCI. This allocation is required to design, develop and implement further improvements to vehicular and pedestrian access as well as street scaping for the towns CBD from current extent of works through to Thomas Street end. See attached Map Stage 2 (highlighted in red on map) would include the development of concept plans for: - Re engineering the footpath in front of the IGA to include an access ramp. A sidewalk extension (parklet) that provides more space and amenities for people using this end of the Street. Road Surface improvements, signage and line marking for increased safety Street art and beautification on the Thomas St side of Churchill (main) St. These improvements will encourage increased use of the area and support the community interest in their town. It will also provide safety and accessibility to shops and services for all ages.	Aug-22	Jun-23	\$ 350,000	\$ 350,000
WA	Narembeen Shire Council	3	Community	Electronic Sign Board	This is for the purchase an installation of an electronic message board which will be used to communicate important community events / notifications. The board will improve communication with all sectors of our community, particularly the elderly who do not use social media for information.	Jun-22	Jan-23	\$ 50,000	\$ 50,000
WA	Narembeen Shire Council	3	Road	Seal Laneway from Savage Street to Latham Road	The allocation will be used to seal approximately 200m of the gravel laneway from Savage Street to Latham Road. This is a well-used gravel lane which services businesses fronting Churchill Street in Narembeen’s CBD precinct and provides access to receive deliveries and employee parking. The laneway becomes very muddy when wet due to high clay content, poor drainage and lack of kerbing system. Proposed works will resolve this situation.	Aug-22	Jun-23	\$ 250,000	\$ 250,000
WA	Shire of Ashburton	1	Community	New concrete footpath routes and links in TomPrice	No safe pedestrian access to new Child Care Facility, South Road, Tom Price. Lack of safe pedestrian access and no exercise link in residential area in Tom Price. No safe direct route for pedestrian access to town centre and incomplete exercise loop around the Clem Thompson Oval, Tom Price. No safe pedestrian access to ANZAC Memorial Park from Acacia Street, Tom Price.	Sep-20	Oct-20	\$ 2,047,260	\$ 773,161

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Ashburton	2	Community	Onslow Detention Basin 2 Landscaping and Amenity Improvements	The scope of the project involves reshaping of the existing basin with further beautification to include: <ul style="list-style-type: none"> <li>• Shared use of footpaths and solar lighting</li> <li>• Additional tree planting along with Salt tolerant shrubs and grasses.</li> <li>• Coloured rock in lay within the basin</li> <li>• Salt tolerant grasses within the basin</li> <li>• Picnic shelters</li> <li>• Limestone feature walls replacement/modification-ns of the existing fountain with a more substantial structure to agitate the water which will minimise the significant mosquito breeding on stagnant water.</li> </ul>	Jan-22	Dec-22	\$ 1,765,187	\$ 865,187
WA	Shire of Ashburton	3	Community	ANZAC Park Foreshore (Landscape Improvements) (Picnic Shelters) & (Toilet Block)	The scope of the project involves filling in behind the new extended seawall with further works to include: <ul style="list-style-type: none"> <li>· Services: <ul style="list-style-type: none"> <li>Power, water (including retic), sewer &amp; lighting</li> </ul> </li> <li>· Structures: <ul style="list-style-type: none"> <li>Access paths, terraced seating, ramp to beach, bench seating &amp; drinking fountain.</li> </ul> </li> <li>· Toilet Block <ul style="list-style-type: none"> <li>Unisex accessible and unisex ambulant.</li> </ul> </li> <li>· Soft Landscaping <ul style="list-style-type: none"> <li>Irrigated turf, garden beds, gravel &amp; trees.</li> </ul> </li> </ul>	Sep-22	Mar-23	\$ 1,615,000	\$ 1,000,000
WA	Shire of Ashburton	3	Road	Second Avenue and McGrath Avenue, Onslow. (Drainage)	Stormwater pipe - \$350,000 This is the renewal of the existing pipe connecting basin 3 to basin 2 which is required to complete the draining project and prepare for the filling of pond 3 as per the foreshore masterplan. Useful life 80 years. Maintenance minimal except for after flood event may need to be flushed \$5,000 Overflow relief path - \$400,000 This is a new essential component of the stormwater pond beautification project to ensure that localized flooding is removed from the town streets which has occurred many times in the past as there has been no overland flow path.	Sep-22	Mar-23	\$ 750,000	\$ 546,322
WA	Shire of Augusta Margaret River	1	Community	Margaret River HEART - Storage	The existing venue has a significant lack of shelving meaning that theatre/performance/venue related items cannot be adequately stored.	Apr-21	Jun-21	\$ 17,681	\$ 17,681
WA	Shire of Augusta Margaret River	1	Community	Gloucester Park Oval - Parking	Damage to gravel verge and improved pedestrian access at high usage location (sporting ground and skate park)	Sep-20	Dec-20	\$ 64,617	\$ 61,406
WA	Shire of Augusta Margaret River	1	Community	Blackwood Avenue - Landscaping	Augusta residents feel that the main street of Augusta is dull and looking unloved. The Shire has previously been working with community members to determine what can be done to improve the amenity, with incremental landscape works being a solution supported by all.	Dec-20	Dec-20	\$ 11,432	\$ 11,432
WA	Shire of Augusta Margaret River	1	Community	Gracetown Jetty and Boat Ramp - Refurbishment	Renewal and major maintenance of structural components of the jetty that are corroded. The jetty is required for the safe launching of recreational boats from the adjacent boat ramp.	May-21	May-21	\$ 159,097	\$ 134,234
WA	Shire of Augusta Margaret River	1	Community	Fearn Avenue - Access Ramp	Insufficient pedestrian access as the previous non-complaint access path was removed in order to locate services as part of the main street works. The contract for the main street did not include replacement of this path.	Feb-21	Aug-21	\$ 63,784	\$ 58,860
WA	Shire of Augusta Margaret River	1	Community	Georgette Drive - Replacement Path	Narrow/ damaged pathway in a highly utilised location (access to Primary School), missing links in the town site pathway network and lack of provision for universal access.	Oct-20	Mar-21	\$ 62,787	\$ 60,706
WA	Shire of Augusta Margaret River	1	Community	Margaret River Bowling Club - Roofing	Water egress to the building and need to improve energy efficiency.	Feb-21	Jun-21	\$ 89,249	\$ 89,249
WA	Shire of Augusta Margaret River	1	Community	Wallcliffe Road - Replacement Path	Damaged pathway which presents trip hazards and poor appearance.	Nov-20	Jan-21	\$ 36,104	\$ 34,385
WA	Shire of Augusta Margaret River	1	Community	Bussell Highway - Path	There is currently no safe / universal access for pedestrians to use between the Margaret River Education campus (TAFE) and the high school. This is a high use pedestrian area and currently pedestrians / cyclist need to walk alongside Bussell Highway to gain access between these two high use locations.	Jun-21	Jun-21	\$ 72,000	\$ 22,500
WA	Shire of Augusta Margaret River	1	Community	Reuther Park - Replacement Path	The upgrade to the Main Street of Margaret River is currently undergoing an upgrade. This has included a new pathway connection to facilitate pedestrian access from the high school, around a roundabout and then through Reuther Park where the path joins into the existing paved path. Connection of the existing to the new could serve as a trip hazard. It also causes issues for people with a vision impairment due to the change in colour of the surface material.	Feb-21	Apr-21	\$ 27,996	\$ 26,663
WA	Shire of Augusta Margaret River	1	Community	Walkington Avenue	As the existing path is constructed from 600mm square concrete slab as the street trees have grown gaps and trip hazards have become apparent in this pathway.	Apr-21	May-21	\$ 55,283	\$ 47,000
WA	Shire of Augusta Margaret River	1	Combination	Fearn Avenue - Intersection Transformation	Fearn Avenue between Bussell Highway and numerous carpark entry points has been constructed as a shared zone for use by pedestrians and vehicles. The local community have showed their strong desire for this area to be permanently closed to vehicles traffic and transformed into a pedestrian mall to allow for a traffic free public meeting space (which the town centre does not currently have). The Shire is in support of this closure.	Sep-21	May-22	\$ 72,389	\$ 70,421
WA	Shire of Augusta Margaret River	1	Community	Fearn Avenue - Wallcliffe Road Walking Path	The existing path is constructed from red brick pavers that slopes towards a private lot meaning that stormwater currently drains off the road and into the private lot. As this lot is now under construction the Shire needs to rebuild the path (with a 2% fall towards the road) to ensure stormwater is directed towards the road and into the townsite drainage system. In addition this provides an opportunity to improve a high use pathway within the town centre of Margaret River.	Sep-21	Feb-22	\$ 40,271	\$ 37,813
WA	Shire of Augusta Margaret River	1	Community	Wadandi Track: Pedestrian Bridge	The bridge and approaches need to be refurbished in order to provide a safe and trafficable river crossing for pedestrians and cyclists	May-22	May-22	\$ 14,200	\$ 13,371
WA	Shire of Augusta Margaret River	2	Community	Wadandi Track: Heritage pedestrian bridge B9293 refurbishment Lat -33.938030 Long 115.068919 Bridge works	Bridge works - Bike and walking path, repairs to pedestrian bridge.	Jul-21	Apr-22	\$ 845,611	\$ 493,746
WA	Shire of Augusta Margaret River	2	Community	Wadandi Track: pedestrian bridge B9303 replacement Lat - 33.925379 Long 115.079004 Bridge works	Bridge works - Bike and walking path, repair/replacement of pedestrian bridge.	Apr-22	May-22	\$ 157,046	\$ 157,046
WA	Shire of Augusta Margaret River	2	Community	Wadandi Track: pedestrian bridge B9290 replacement Lat -33.930794 Long 115.077504 Bridge works	Bridge works - Bike and walking path, repair/replacement of pedestrian bridge.	Apr-22	May-22	\$ 231,544	\$ 231,544

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Augusta Margaret River	3	Community	31-79 Wallcliffe Road: Improvements to community facilities (Fire compliance and air conditioning upgrade)	<p>Margaret River HEART is the key entertainment precinct servicing the Augusta Margaret region. The back of stage area was constructed in 1982 meaning it does not comply with current fire compliance requirements. As such, for community safety the following scope is proposed:</p> <p>Internal renovations To include a range of works such as:</p> <ul style="list-style-type: none"> <li>• Creating new door openings and closing off existing door openings.</li> <li>• New access stairs</li> <li>• Ceiling works</li> <li>• Fire rated wall lining</li> <li>• Cleaners sink removal and relocation</li> <li>• Fire rating of existing structural steelwork walls and ceiling back of stage</li> <li>• Improvements to building seal between wall and roof junction</li> </ul> <p>Emergency exit requirements To include a range of works such as:</p> <ul style="list-style-type: none"> <li>• Ramp TGS's</li> <li>• Entry / exit door upgrades</li> </ul> <p>Fire separation zones To include a range of works such as:</p> <ul style="list-style-type: none"> <li>• Fire rated curtain, valance and associated works between stage and theatre</li> <li>• Intelligent smoke detectors</li> </ul> <p>In addition, due to limited functionality of the air-conditioning and smoke exhaust systems performer and customer/community comfort levels are not desirable. As such this component of the project includes:</p> <ul style="list-style-type: none"> <li>• Installation of a standalone reverse cycle air conditioning unit to the stage area</li> </ul>	Dec-22	Apr-23	\$ 500,000	\$ 500,000
WA	Shire of Augusta Margaret River	3	Community	31-79 Wallcliffe Road: Improvements to community facilities (Mould remediation)	<p>Margaret River HEART is the key entertainment precinct servicing the Augusta Margaret region. Within the main theatre of this community entertainment venue an occurrence of mould, between the concrete slab, timber floor structure and carpet tiles has been identified.</p> <p>To remediate this issue this project includes:</p> <ul style="list-style-type: none"> <li>• Removal, storage and protection of theatre seating, lighting, and wiring to affected area.</li> <li>• Removal, cleaning, and storage of carpet tiles for reuse.</li> <li>• Removal and disposal of all particle board flooring to affected area.</li> <li>• Removal and disposal of timber joists to affected area.</li> <li>• Remediation of moisture affected concrete slab</li> <li>• Sealing of concrete slab. (affected area)</li> <li>• Supply and install new concrete topping slab to affected area.</li> <li>• Reinstatement of theatre seating, wiring, lighting, and carpet tiles.</li> </ul>	Feb-22	Mar-23	\$ 350,000	\$ 350,000
WA	Shire of Augusta Margaret River	3	Community	31-79 Wallcliffe Road: Sporting and recreation facilities	<p>The Margaret River Aquatic Centre, situated within the Margaret River Recreation Centre is the Shire of Augusta Margaret River's only community aquatic facility, comprising of an indoor 25m long lap pool, and children's lagoon. Constructed in the late 1990s, the primary and secondary structural elements, including the roof and wall components of Aquatic Centre have reached the end of their useful life. Works are being undertaken to replace and refurbish the facility, and to adapt the building to suit current standards / community need.</p> <p>This project includes:</p> <ul style="list-style-type: none"> <li>• Removal of all primary and secondary structural elements including roof and wall panels, structural steel and interior furnishings covering the existing pool hall, office space, change rooms, foyer and gymnasium.</li> <li>• Relocation of first level office space to ground level to improve accessibility.</li> <li>• Refurbishment of existing aquatic (pool) hall, change room facilities and foyer area with new structural elements.</li> <li>• Construction of a new café and universal access entrance to the facility.</li> <li>• Refurbishment of existing gymnasium.</li> <li>• Relocation of universal accessible toilet and internal ramp structure within the aquatic centre.</li> <li>• Introduction of high-level ceiling windows to reduce the reliance of artificial lighting within foyer and gymnasium areas.</li> <li>• Improvement of mechanical ventilation within the pool hall to reduce accumulation of chloramines.</li> </ul> <p>LRCIP funding will part fund Stage 1 works only being:</p> <p>Aquatic Centre Renewal Works Removal of all existing structural elements, roof coverings and wall cladding and replacement of these elements in a revised manner to extend and improve the building / structure lifespan.</p>	Aug-22	Aug-22	\$ 8,002,000	\$ 521,676
WA	Shire of Beverley	1	Community	Greenroom Painting, Platform Theatre	The building requires painting.	Oct-20	Nov-20	\$ 15,782	\$ 15,782
WA	Shire of Beverley	1	Community	Hall AV System, Town Hall	Current AV system is based on outdated technology which requires upgrading.	Nov-20	Mar-21	\$ 13,144	\$ 13,144
WA	Shire of Beverley	1	Community	Hall Entry and Floor, Town Hall	Improve accessibility to the main and lesser halls by upgrading entry lobbies and replacement to the timber flooring.	Nov-20	Nov-20	\$ 147,329	\$ 147,329
WA	Shire of Beverley	1	Community	Lesser Hall Courtyard, Vincent Street Beverley	Lack of appropriate outdoor space at the Town Hall complex.	Nov-20	May-21	\$ 31,517	\$ 31,517
WA	Shire of Beverley	1	Community	Old Court House, Vincent Street Beverley	Maintenance issues regarding water ingress.	Nov-20	Nov-20	\$ 35,450	\$ 34,115
WA	Shire of Beverley	1	Community	PT Artificial Turf, Platform Theatre, Vincent Street Beverley	The artificial turf requires replacing.	Oct-20	Nov-20	\$ 18,647	\$ 18,647
WA	Shire of Beverley	1	Community	Recreation Ground Playground, Forrest Street Beverley	Lack of shaded seating opportunities and under utilised area.	Feb-21	Oct-21	\$ 28,176	\$ 28,176
WA	Shire of Beverley	1	Community	Gym swipe card access, Old Court House	Security issues regarding unauthorised access to the Community gym.	Jan-21	Feb-21	\$ 10,476	\$ 10,000
WA	Shire of Beverley	1	Community	Beverley Caravan Park - Onsite Cabins	The single carports will enhance visitor experience by allowing the transition from car to unit to take place away from the weather elements, including the disability access unit. It will also provide protection for visitors vehicles during their stay.	Jul-21	Jul-21	\$ 41,760	\$ 41,760



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Beverley	2	Community	Vincent Street Streetscape Project	Rebuilding and upgrading the main street (Vincent St) which will address poor drainage, uneven road surface, inappropriate kerbs and uneven footpaths. There will be improved pedestrian and wheelchair safety with the inclusion of traffic calming devices and island crossings. The area will be beautified with public art, seating and tree planting.	Nov-21	Apr-22	\$ 4,112,066	\$ 273,192
WA	Shire of Beverley	3	Road	Vincent Street Streetscape Project	Additional upgrades to the Vincent Street Precinct (Main Street) in Beverley. Project will include new street lighting for pedestrians and vehicle movement including in ground up lighting, replacement and upgrade of existing dilapidated fencing along Vincent Street and within carpark precincts, upgrade and redevelopment of three off road carpark areas (Fig Tree Carpark, Station Arts Carpark, and Town Hall Carpark).	Jan-22	Apr-22	\$ 4,112,066	\$ 680,938
WA	Shire of Boddington	1	Road	Days Road, Boddington - Rehabilitation	Maintenance, dust and loose surface issues with section of road to be sealed providing an all weather surface, undermining of floodway, vegetation growth narrowing running surface of road creating vehicle passing hazards.	Dec-20	Mar-22	\$ 112,796	\$ 112,796
WA	Shire of Boddington	1	Road	Forrest Street, Boddington - Drain Refurbishment	Roadside drains have become ineffective due to multiple heavy rain events filling with mud and washing rock pitching from geotextile fabric.	Feb-21	Mar-22	\$ 3,350	\$ 3,350
WA	Shire of Boddington	1	Road	Hotham Avenue, Boddington - Subsoil Drainage	Storm water and seepage from hill running across footpath causing hazard.	Jan-21	Jun-21	\$ 4,450	\$ 4,450
WA	Shire of Boddington	1	Road	Various Roads, Shire of Boddington - Reinstate Gravel Roads, Harvey Quindanning Road	Washouts and debris on roads from violent thunderstorms making roads unsafe to travel on.	Jan-21	Jun-21	\$ 6,000	\$ 6,000
WA	Shire of Boddington	1	Community	Boddington Public Swimming Pool - Disabled Access Facilities	Lack of disabled access facilities.	Jan-21	Jan-22	\$ 43,006	\$ 43,006
WA	Shire of Boddington	2	Community	Lighting	Installation of lighting and associated infrastructure along Wuraming Avenue	Oct-21	Nov-22	\$ 70,000	\$ 62,890
WA	Shire of Boddington	2	Community	Footpaths	Repairs and reinstatement of pedestrian footpaths	Oct-21	Jun-22	\$ 98,183	\$ 98,183
WA	Shire of Boddington	3	Community	Hotham Park Shade	Installation of shade over Hotham Park Playground.	Jul-22	Mar-23	\$ 100,000	\$ 100,000
WA	Shire of Boddington	3	Community	Hotham Park Infant Playground	Design and Installation of infant/toddler play space and associated infrastructure (shade sails, softfall, fencing).	Aug-22	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Boddington	3	Community	Boddington Main Street Revitalisation – Stage 1	Stage 1 of the Boddington Main Street Revitalisation Project. 1. Stage 1 works to including landscaping, street furniture, pathways, tree planting; adjacent to the street – not including works to the road/carriageway.  The project area (adjacent to Bannister Road) will continue to be publicly accessible upon completion.	Aug-22	Jun-23	\$ 141,192	\$ 141,192
WA	Shire of Boyup Brook	1	Road	Boyup Brook Cranbrook - Shoulder Work	Road Safety	Feb-21	Mar-21	\$ 201,593	\$ 160,998
WA	Shire of Boyup Brook	1	Community	Flax Mill Caravan Park Upgrades	Increasing safety. Addressing non-compliance issues. Upgrading facilities	Mar-21	Aug-21	\$ 136,533	\$ 136,533
WA	Shire of Boyup Brook	1	Community	Forrest Street - Street Car Parking	Safety and amenity for road users and pedestrians	Apr-21	Apr-21	\$ 40,000	\$ 20,000
WA	Shire of Boyup Brook	1	Community	Boyup Brook Tourism Centre Precinct Upgrade	Increasing safety and amenity of the visitor centre and public toilets	May-21	May-21	\$ 50,000	\$ 40,000
WA	Shire of Boyup Brook	1	Community	Beatty Street, Boyup Brook - Football Oval Lights	No lights at the football oval increases amenity and improve recreation opportunities	Jan-21	Jun-21	\$ 100,000	\$ 100,000
WA	Shire of Boyup Brook	2	Community	Flax Mill Community Facilities Improvements 112 Jackson Street, Boyup Brook 6244	Maintenance and improvements to the Flax Mill Community Facility that will deliver improved accessibility, visual amenity, and safety. Project includes building and safety improvements, public viewing area lighting and camp kitchen upgrade.	Aug-21	Feb-22	\$ 108,900	\$ 108,900
WA	Shire of Boyup Brook	2	Community	Boyup Brook Swimming Pool Upgrade Beatty Street, Boyup Brook 6244	Works to upgrade Boyup Brook Swimming Pool Precinct that will deliver inclusive access, improved safety with a chlorine safety system and improved toddler pool access, increased visual amenity with new floor coverings and reticulation, additional shade and a new publicly accessible gym. Change in scope of works: Removing energy efficiency upgrade of swimming pool and funds diverted to new publicly accessible gym.	Jun-21	Aug-22	\$ 242,464	\$ 242,464
WA	Shire of Boyup Brook	3	Community	Town Hall Precinct upgrades Cnr Abel & Cowley St, Boyup Brook WA 6244	Refurbishment of Town Hall Precinct, including drainage works, painting/improvements, landscaping, and improved accessibility of community facilities. Current building is in dire need of refurbishment to improve its usability by the community and prevent it from falling into a state of disrepair.	Sep-22	Jun-23	\$ 665,062	\$ 665,062
WA	Shire of Boyup Brook	3	Community	Community Hall upgrades •Mayanup Hall •Tonebridge Hall •Dinninup Hall •Wilga Hall •Kulikup Hall	Painting/improvements, landscaping, and improved accessibility of community facilities and areas, construction of toilet blocks and general improvements to 5x community halls. These halls are essential to the social fabric of our rural communities and in need of upgrades to their accessibility and visual amenities to ensure they continue to serve the current and future usage needs of the community.	Aug-22	Dec-22	\$ 120,000	\$ 120,000
WA	Shire of Boyup Brook	3	Community	Increased disability access at Swimming Pool, Beatty Street, Boyup Brook WA 6244	Upgrade access to swimming pool building entrance doors to improve disability access to one of the town's main sporting and recreation facilities. Automatic doors will remove another barrier to participation in recreation activities for residents with mobility issues and enhance the buildings inclusive access.	Sep-22	Nov-22	\$ 30,000	\$ 30,000
WA	Shire of Boyup Brook	3	Community	Sandakan Park upgrades 55 Abel St, Boyup Brook WA 6244	Upgrade of Playground including improved playground equipment safety, landscaping, and upgrades to accessibility. The play equipment is over 15 years old and has significant wear and tear, the soft fall is no longer compliant with current playground standards the upgrade to Sandakan Park will address these issues.	Feb-23	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Bridgetown Greenbushes	1	Community	Council has had change in scope of works. The second stage of construction will commence 2022 and will include a new ablution facility, parkour elements and water refill station.	Create economic development through the construction stage as well post construction.	Oct-21	Feb-22	\$ 650,000	\$ 460,521
WA	Shire of Bridgetown Greenbushes	2	Road	Pollina road Gravel	Gravel resheet approximately 2km of Polina Road, Bridgetown. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 2.3km. Polina Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It is a well-utilized road that services agricultural rural-residential lifestyle areas to the east of the Bridgetown Townsite. The proposed gravel resheeting works will improve road safety, noting the road is an arterial school bus route, will improve road conditions for transport of agricultural produce and will increase the estimated life of the road formation	May-22	Oct-22	\$ 150,000	\$ 150,000
WA	Shire of Bridgetown Greenbushes	2	Road	Grange Road Gravel Resheet	Gravel resheet approximately 2km of Grange Road, Wandillup. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 2.3km. Grange Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It is a well-utilized road that services agricultural areas to the south-west of the Bridgetown Townsite. The proposed gravel resheeting works will improve road safety, noting the road is an arterial school bus route, will improve road conditions for transport of agricultural produce and will increase the estimated life of the road formation.	May-22	Oct-22	\$ 150,000	\$ 150,000
WA	Shire of Bridgetown Greenbushes	2	Road	Hay Road Gravel Resheet	Gravel resheet approximately 1.5km of Hay Road, Greenbushes. The Scope of works is to lay 100mm gravel on the 7 metre wide road formation for a distance of 1.6km. Grange Road is a public road reserve under the control of the Shire of Bridgetown-Greenbushes. It is a well-utilized road that services agricultural areas to the north-west of Greenbushes and is an arterial connection to the Nannup-Balingup Road that services the town of Nannup. Hay Road is also an arterial road servicing the Talison Lithium Mine at Greenbushes and is used by a considerable number of their employees that live to the north-west and west of Greenbushes. The proposed gravel resheeting works will improve road safety, noting the road is an arterial school bus route, will improve road conditions for transport of agricultural produce and will increase the estimated life of the road formation.	May-22	Oct-22	\$ 100,000	\$ 100,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Bridgetown Greenbushes	2	Community	Bridgetown Lesser Hall Improvements	The Bridgetown Lesser Hall is a component of the Bridgetown Civic Centre. The Lesser Hall is the most used room in the Civic Centre and is used predominantly for community meetings and functions. A kitchen and bar are included in the Lesser Hall. The proposed improvements consist of Installation of air conditioning, Renewal of Floor Coverings (Linoleum) in the kitchen and bar areas and replacement of light fittings. The proposed air conditioning will provide both heat and cooling throughout the year. The current light fittings are large dome lights that aren't conducive to the holding of meetings or functions. More appropriate down lights are proposed to be installed as a replacement. Floor coverings in the kitchen and bar areas are in poor condition. The installation of new linoleum is proposed.	May-22	Jun-22	\$ 31,614	\$ 31,614
WA	Shire of Bridgetown Greenbushes	3	Combination	Greenbushes CBD & Safety Enhancement Project	Off-road Car Parks Key elements of the project: •Earthworks and levelling of site to ensure level parking areas/pedestrian access •Landscaping of the verges, open spaces around existing buildings; connecting retail spaces to pedestrian access and car parking •Creation of pull in bay for heavy haulage vehicles and buses/coaches •Improving access to Greenbushes CBD (universal access) •Universal access car bays •Caravan/trailer parking  Key benefits of the project: •Economic development through construction stage •Economic development through increased accessibility to retail shops in CBD •Improve community ownership and safety through additional activation of the town centre •Safer access to shops supporting retail and commercial spaces through critical connection of foot traffic and accessible parking for tourists, residents and people with disability •Reduce risk of pedestrian accessing shops in town associated with increased mine traffic movements (20% of vehicles passing through CBD are classified as heavy vehicles).	Feb-23	Jun-23	\$ 541,042	\$ 541,042
WA	Shire of Bridgetown Greenbushes	3	Community	Greenbushes Youth Precinct Redevelopment	Playgrounds and Skate parks (including all ability playgrounds) – upgrade of existing skate park to include modern skate facility and pump track, multicourt, landscaping/greening, water fountain, shade and seating.	Jan-23	Jun-23	\$ 450,000	\$ 300,000
WA	Shire of Bridgetown Greenbushes	3	Community	Blechynden Street Resurfacing	Asphalt overlay 295 metres of Blechynden Street, Bridgetown between intersection with Roe Street and the “kiss and drop” bay adjacent to the Bridgetown High School.	May-23	Jun-23	\$ 80,000	\$ 80,000
WA	Shire of Brookton	1	Road	Sewell Street - Improvements	Improved road safety	Feb-21	Jun-21	\$ 17,000	\$ 6,808
WA	Shire of Brookton	1	Community	Youth Precinct - Facility Enhancement, Beautification, Security	Limited facilities, minimal landscaping works, no fencing	Jan-21	Jun-22	\$ 95,518	\$ 95,518
WA	Shire of Brookton	1	Community	Community Sheds - Construction	No fit for purpose buildings for community groups to meet. Sheds will house Men's Shed, Girl Guides & Community Garden with potential for additional usage. The additional works in this project nomination will improve the quality of the facilities and surrounds, delivering a better, more accommodating and usable end product to the community.	May-21	Mar-22	\$ 135,000	\$ 66,653
WA	Shire of Brookton	1	Community	Brookton Caravan Park - Upgrades	Severe accommodation shortage in the Shire is being addressed by Chalet construction and upgrades to utilities connections is required to allow infrastructure to cope with increased future demand. Upgrade to ablution blocks will address safety issues, preventative maintenance, increase functionality and aesthetics.	Apr-21	Jun-21	\$ 41,110	\$ 41,110
WA	Shire of Brookton	1	Community	Richard Street and Lennard Street - Replacement/repair of footpath	Removal of trip hazards, improving pedestrian and disability access and improving aesthetics of the town's busiest street.	May-21	Jun-21	\$ 46,000	\$ 45,360
WA	Shire of Brookton	2	Community	Caravan Park Upgrade	Construction of two 1 bed accommodation units, utility connections, furnishings, fencing, signage, BBQ, landscaping, fire-ring, existing ablution block refurbishment / Severe accommodation shortage throughout the Shire.	Jun-21	Jun-22	\$ 190,000	\$ 190,000
WA	Shire of Brookton	2	Community	Beautification of Reserve 43158	Fencing, landscaping including plants, retic and other materials / Reserve fronts Brookton Hwy and covers a large area including Caravan Park, Sports Pavilion, Aquatic Centre, Men's Shed and more. Areas directly surrounding facilities are mostly landscaped but extensive areas of the Reserve are need of fencing and landscaping.	Aug-21	Jun-22	\$ 5,325	\$ 5,325
WA	Shire of Brookton	3	Community	Brookton Street Trees – White and Cumming Street Brookton Landscaping Improvements	Replace bottlebrush and other bee attracting street trees with native, water wise plants on White Street, Cumming Street	Apr-23	May-23	\$ 60,000	\$ 60,000
WA	Shire of Brookton	3	Community	Brookton CCTV Brookton Highway, Robinson Road Closed Circuit TV (CCTV)	Install CCTV in 3 sites in Brookton – Memorial Park, Recreation Ground and Robinson Road	Jan-23	Apr-23	\$ 75,386	\$ 75,386
WA	Shire of Brookton	3	Community	Streetscape Improvements Robinson Road Street lighting equipment Landscaping Improvements Toilet Blocks Improved Accessibility of Community Facilities and Areas Bicycle and Walking Paths	Significantly refurbish public space in Town Centre including: •public toilet improvement, •new plantings, •new park furniture, •new street bins featuring heritage surrounds •new light pole adjacent to railway pedestrian crossing	Jan-23	Apr-23	\$ 175,514	\$ 175,514
WA	Shire of Brookton	3	Community	Brookton Cemetery Toilet; Sewell Street, Brookton Toilet Blocks	Install waterless public toilet at Brookton Cemetery	Jan-23	Mar-23	\$ 40,000	\$ 40,000
WA	Shire of Broome	1	Combination	Town Beach, Broome - Construction of 45 Bay off-street car park.	Lack of parking within the newly revitalised Town Beach precinct	May-21	Aug-21	\$ 564,903	\$ 296,936
WA	Shire of Broome	1	Combination	Carnarvon Street South Chinatown Precinct - Upgrade of streetscape amenity	The Chinatown Precinct has seen a \$10M revitalisation of Dampier Terrace and Carnarvon Street Central and is currently undergoing construction of a \$18M revitalisation of Carnarvon Street North, Short Street and Napier Terrace. The Carnarvon Street South section is the last remaining and an important connection to the stage 1 and Stage 2 works.	Apr-21	Sep-21	\$ 887,000	\$ 316,000
WA	Shire of Broome	2	Community	Broome Recreation and Aquatic Centre Carpark - Upgrade	This is a high visitation area and provides parking for users of the Facility particularly those accessing Father McMahon Oval for organised sport. The existing carpark is a formed carpark which lacks a seal, line marking, pedestrian access ways. The upgrade to existing carpark seeks to provide a sealed surface allowing for better amenity and formalised car parking bays improving safety and capacity. The project includes landscaping, kerbing and a footpath network to improve safety for users.	Nov-21	May-22	\$ 585,000	\$ 315,000
WA	Shire of Broome	2	Community	Broome Cemetery Fencing Upgrade	Council have recently adopted the Broome Cemetery masterplan 2020. This document had significant community consultation with the top priority increased safety through installation of 1800mm Garrison fencing around the perimeter of the facility. This project proposes to fence the Cemetery Boundary with 1800mm Garrison fencing with 2 vehicular gates and 3 pedestrian gates.	Oct-21	Oct-22	\$ 320,000	\$ 310,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Broome	2	Road	Kerr Street and D'Antoine Street Footpath - New	Kerr Street and D'Antoine Street are currently highlighted in the Shire of Broome's 10 year footpath plan. These roads provide an important connection between the Old Broome area and the Boulevard Shopping centre and Broome Senior High School. The installation of 2m wide footpath will improve pedestrian safety for these important links.	Sep-21	May-22	\$ 105,000	\$ 100,000
WA	Shire of Broome	2	Community	Town Beach Carpark Lighting and Landscaping - New	Council is installing 45 new car bays within the Town Beach precinct to support increased visitation resulting from \$24M of upgrades that have and are being completed within this precinct. The new carpark is being part funded through the LRCI phase 1 grants. This project is seeking to provide compliant lighting and landscaping (including fencing) to the new carpark to improve safety for users accessing the Town beach playground, water park and Jetty (under construction).	Sep-21	Nov-21	\$ 128,056	\$ 128,056
WA	Shire of Broome	3	Community	Cable Beach Foreshore Redevelopment	Cable Beach is an internationally recognised tourist destination however its foreshore area is fragmented and underwhelming. The Cable Beach Foreshore Redevelopment Project sets out to transform the foreshore into a community and tourist hub with a world class water play space, amphitheatre, coastal protection works, consolidated car parking and upgraded drainage.	Nov-22	Jun-23	\$ 7,546,871	\$ 1,225,872
WA	Shire of Broomehill-Tambellup	1	Combination	Broomehill Village townsite, Journal St - Improvements to road and footpath	Widen the seal, improve drainage, install kerbing and footpath on Journal Street - from Ivy Street to Javelin Street	Nov-20	Jun-21	\$ 95,000	\$ 94,962
WA	Shire of Broomehill-Tambellup	1	Road	Tambellup townsite - Installation of new kerbing at multiple locations	Damaged sections to be removed and new kerbing installed which will alleviate water pooling and drainage issues.	Dec-20	Dec-20	\$ 21,000	\$ 21,000
WA	Shire of Broomehill-Tambellup	1	Road	Beejenup Road, Tambellup East - gravel resheet	Existing gravel has been worn away by traffic over the years and the road becomes slippery and dangerous in wet conditions. This road is a significant connecting road for heavy vehicles.	Nov-20	Jun-21	\$ 30,000	\$ 30,000
WA	Shire of Broomehill-Tambellup	1	Road	Birt Road, Tambellup West - Gravel re-sheet	Existing gravel surface is down to a clay base and breaks up under dry conditions and the road becomes slippery and dangerous in wet conditions. This road is a significant connecting road for heavy vehicles.	Nov-20	Jun-21	\$ 30,000	\$ 30,000
WA	Shire of Broomehill-Tambellup	1	Road	Paul Valley Road, Tambellup West - Clearing of vegetation and gravel re-sheet	This section is in poor condition and badly corrugated. Clearing vegetation will improve visibility and access for heavy haulage vehicles as this road is a significant connecting route to the Albany Highway.	Nov-20	Jun-21	\$ 60,000	\$ 60,000
WA	Shire of Broomehill-Tambellup	1	Road	Yetemerup Road, Tambellup East - Clearing of vegetation and gravel re-sheet	Existing gravel has been worn away over time from increased heavy traffic and becomes slippery and dangerous in wet conditions. Vegetation clearing to improve visibility and access for heavy haulage vehicles as this road is a significant connecting route through to the CBH facility in Cranbrook	Nov-20	Jun-21	\$ 60,000	\$ 60,000
WA	Shire of Broomehill-Tambellup	1	Road	Stirling Access Road, Tambellup East - Repair failures and gravel resheet	Road is in poor condition, corrugated and failures in gravel surface at various sections. This road is a significant connecting route through to the CBH facility in Cranbrook and Great Southern Highway	Nov-20	Jun-21	\$ 60,000	\$ 60,000
WA	Shire of Broomehill-Tambellup	1	Road	Flat Rocks Road - Clearing of vegetation, clean table drains and gravel re-sheet	Vegetation to be cleared away from table drains. Existing gravel has worn away by increased traffic over the years and is corrugated, road becomes slippery and dangerous in wet conditions. This road is a school bus route, and a major connecting route through to the CBH facility in Broomehill and also Albany Highway.	Nov-20	Jun-21	\$ 85,000	\$ 85,000
WA	Shire of Broomehill-Tambellup	2	Road	Nymbup Road, Tambellup West	Extend & repair culverts along road	Jun-21	Jun-22	\$ 20,000	\$ 20,000
WA	Shire of Broomehill-Tambellup	2	Road	Etna Road, Broomehill West	Extend & repair culverts along road	May-21	Jun-21	\$ 20,000	\$ 20,000
WA	Shire of Broomehill-Tambellup	2	Community	Broomehill Primary School Car Park	Construct, kerb and seal carpark for safe set down of students, safe access for vehicles and buses.	Jun-21	Mar-22	\$ 40,000	\$ 40,000
WA	Shire of Broomehill-Tambellup	2	Combination	Broomehill Fire Shed carpark	Seal & kerb carpark	Apr-21	Mar-22	\$ 15,000	\$ 15,000
WA	Shire of Broomehill-Tambellup	2	Community	Emergency Management Incident Control Centre	Installation of video & teleconferencing facilities in the Tambellup Administration Offices	Jan-21	Jun-22	\$ 25,000	\$ 25,000
WA	Shire of Broomehill-Tambellup	2	Road	Greenhills South Road, Tambellup West	Widen, reconstruct & seal – slk 14.15 to 15.27 (including floodway section)	Jan-21	Dec-22	\$ 150,000	\$ 150,000
WA	Shire of Broomehill-Tambellup	2	Road	Beejenup Road, Tambellup East	Reconstruct & seal corners – slk 21.82 to 23.00	Jan-21	Dec-22	\$ 53,100	\$ 53,100
WA	Shire of Broomehill-Tambellup	3	Community	Tambellup Youth Centre	Extension to building for office space, sealing of parking area	Aug-22	Jun-23	\$ 120,000	\$ 120,000
WA	Shire of Broomehill-Tambellup	3	Community	Broomehill Museum	Improvements to machinery collection shed	Dec-22	Jun-23	\$ 20,000	\$ 20,000
WA	Shire of Broomehill-Tambellup	3	Community	Broomehill Caravan Park, Morgan Road, Broomehill	External painting, storeroom, extension of bays	Nov-22	Jun-23	\$ 41,924	\$ 41,924
WA	Shire of Broomehill-Tambellup	3	Community	Tambellup Caravan Park, Taylor Street, Tambellup	New development – park infrastructure, cabins and improvements to existing facility	Sep-22	Jun-23	\$ 700,000	\$ 700,000
WA	Shire of Bruce Rock	1	Community	Bruce Rock Caravan Park, Dunstall St - Various upgrades	The existing ablution facility is very old and is well and truly due for an upgrade. When Council investigated costings it was deemed more cost-effective to demolish the current facility and build a new structure rather than renovating. The current facility does not have adequate equal accessibility, which will be rectified in the new building.	Feb-21	Jun-21	\$ 333,674	\$ 333,674
WA	Shire of Bruce Rock	1	Community	Bruce Rock Recreation Centre, Dunstall St - Installation of power	Currently the cricket shed has no power, which has resulted in the local Cricket Club having to use a generator to run equipment including ball machines and lighting for their training sessions, club days, and fixtures night matches. The installation of power will prevent the carting of a generator to the facility each week, and makes the facility more user friendly.	May-21	Jun-21	\$ 4,500	\$ 4,500
WA	Shire of Bruce Rock	1	Community	Johnson Street, Bruce Rock - Parklet upgrades	Before Council installed the temporary parklets, there were no attractive outdoor seating and dining options on the main street, especially near operating food businesses. The temporary parklets have made our main street more vibrant and have been deemed a great success. The parklets make it obvious to passing travellers that the food businesses are open, and encourage them to stop and spend, which boosts our local economy. Making the parklets permanent will increase all these benefits and ensure we can continue to reap them well into the future.	Apr-21	Oct-21	\$ 126,003	\$ 126,003
WA	Shire of Bruce Rock	1	Community	Railway Dam, off Bruce Rock East Road - Improvements to water catchment system	The project will improve the water catchment system as well as increase the capacity of the catchment, which will allow us to retain more water during rainfall events. In previous years where poor weather conditions have occurred, Council has had to purchase water to keep our oval and gardens alive. This project will not only save Council funds in the future, but makes our town attractive to tourists, and allows our sporting clubs to still be able to participate in their sporting activities.	Feb-21	Jun-21	\$ 62,125	\$ 62,125



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Bruce Rock	2	Community	Bruce Rock Supermarket. Corner of Johnson and Bath Street, Bruce Rock, WA.	The only supermarket in the Bruce Rock town site burnt down as a result of arson in March 2020. The Shire seeks to construct a new supermarket building to ensure residents have access to a secure food supply. This is paramount for vulnerable community members who are unable to travel 40km to the next town for grocery shopping with no support system present. Currently, the Shire are operating a temporary supermarket from the Town Hall, resulting in the hall being unavailable for community events and sporting activities. A retail consultant determined that the Shire of Bruce Rock would be extremely unlikely to attract a retailer to operate a grocery store if the retailer had to also construct a building. The Shire intend to build the supermarket, fit it out, and lease it to an independent retailer. Building a new supermarket contributes to the local economy by creating jobs during construction and ensuring the continued future of the local retail economy. At present, many retail businesses in Bruce Rock have been negatively impacted by people travelling out of town for grocery shopping, as the current supermarket is unable to stock all the stock lines they require. Specific components of the construction of the Supermarket Phase 2 funding will be used for include: substructure, trenching and conducting for Electrical and Communication Services, and power supply head works.	Jan-22	Jun-22	\$ 4,173,000	\$ 375,578
WA	Shire of Bruce Rock	3	Community	Bruce Rock Supermarket. Corner of Johnson and Bath Street, Bruce Rock, WA.	OTHER. The only supermarket in the Bruce Rock townsite burnt down as a result of arson in March 2020. The Shire of Bruce Rock seek to construct a new supermarket building to ensure our residents have access to a secure food supply. This is especially important for vulnerable members of our community who are unable to travel 40km to the next town for grocery shopping and lack a support system who could do this for them. At present, the Shire are operating a temporary supermarket out of the Town Hall, which was not designed for this purpose and has resulted in the hall being unavailable for community events and sporting activities. After engaging a retail consultant, it was determined that the Shire of Bruce Rock would be extremely unlikely to attract a retailer to operate a grocery store if the retailer had to construct a building as well. The Shire intend to build the supermarket and fit it out, and then lease it to an independent retailer. Constructing a new supermarket will contribute to the local economy by creating jobs during the construction phase and ensuring the continued future of the local retail economy. At present, many retail businesses in Bruce Rock have been negatively impacted by people travelling out of town for grocery shopping, as the temporary supermarket is unable to stock all the stock lines they need/desire, and then completing the rest of their retail shopping in the other town for conveniences sake. Specific components of the construction of the Supermarket Phase 3 funding will be used for the superstructure (column, roof, external & internal walls, windows, external & internal doors).	Jan-22	Jun-23	\$ 4,173,000	\$ 1,052,604
WA	Shire of Capel	1	Combination	Ramsay Road, Stratham Rehabilitation and Widening of Ramsay Road, including provision for construction of new pedestrian footpath	Significant pavement deformation in isolated areas, poor cross sectional design, narrow seal	Jan-21	Jun-21	\$ 639,158	\$ 429,394
WA	Shire of Capel	2	Road	Ramsay Road, Stratham, WA. Chainage 1.5 to 3.34 From (115.5919661, -33.4557495) to (115.603933, -33.444281)  Rehabilitation, Widening and Bicycle and Walking Path	Rehabilitation and widening of a portion of Ramsay Road, including construction of new pedestrian footpath. Stage 2 of project (Stage 1 carried out under LRCI Phase 1)  Significant pavement deformation in isolated areas, poor cross sectional design, narrow seal (currently 5.8m to be widened to 6.2m). Drainage improvements and addition of kerbing to new footpath.	Sep-21	Dec-21	\$ 982,454	\$ 763,658
WA	Shire of Capel	3	Road	Hasties Road Footpath, Drainage and Kerbing Upgrade	Hasties Road is the principle entry road to the Gelorup townsite. The road has inconsistent edge treatments with some sections kerbed and other areas unkerbed. This leaves the impression that the road is unfinished or unimportant. Steep verges contribute to considerable surface runoff during heavy rain events. This has resulted in excessive erosion and deposition of sand and gravel onto the roadway - generally near the Bussell Highway. Stormwater drainage along Hasties Road is limited, resulting in flooding of the road. The proposal includes additional pits and soakwells to address this issue. The installation of embayed parking spaces along Hasties Road will provide formal parking during community events and will provide quick turnover parking for users of the adjacent community center. The proposed path alongside the embayed parking will provide safe universal access between the parked vehicles; the existing path network and the community facilities. The scope of works involves construction of stormwater drainage, reshaping of verge, construction of 716m of kerb, realignment of existing footpath, construction of 215m of footpath and construction of 11 embayed parking bays.	Jul-22	Jan-23	\$ 390,290	\$ 271,622
WA	Shire of Capel	3	Road	Peppermint Grove Beach School Bus Turnaround	The Peppermint Grove Road car park was originally built in early 1980's. Currently the school bus drivers use the car park as a turnaround area. Turning in the car park area is difficult. When some of the car parking spaces are occupied, it is near impossible. Moreover, there is an existing safety issue where children are being picked up and dropped off in a live carpark. The Shire has received many complaints from residents/parents to improve this safety issue. This project will provide safe pick up and drop off for school buses and provide better storage of runoff during storms and minimize nuisance flooding of the road and adjacent property. The scope of works involves construction of formal asphalt roundabout, allowing buses to turn around away from the carpark with a central drainage basin, construction of sealed bus pull in bay, construction of 45m of new footpath, replacement of 54m of footpath, relocating existing soakwells, installation of new bus shelter, and install line marking and signage.	Jul-22	Jan-23	\$ 281,949	\$ 281,949
WA	Shire of Capel	3	Community	Capel Regional Equestrian Park Facilities Upgrade	Sporting and recreation facilities, Improved Accessibility of Community Facilities and Areas New Sports Pavilion – Capel Regional Equestrian Park (leased from the Shire of Capel) – Stage One The Capel Regional Equestrian Park (CREP) is a 100-acre Multi-Use Equestrian facility boasting local, state and regional level facilities for: •Pony Club; •Adult Riders; •Polocrosse; •Campcraft; •Horse Power (formerly riding for the disabled); and •International level competition and facilities for eventing. The grounds are used by 5 clubs of different disciplines and boast 6 major regional, state and international events per year. Membership includes men and women, ages ranging from 4 – 84 years. The grounds and buildings are occasionally used for local music events accessible by all community members. The management committee is financially sound and manages all grounds management and development assets. Volunteering is strong in the equestrian community, where leasing and managing facilities require dedication and leadership. Stage One Includes: •demolish existing buildings; and construct new pavilion including ablutions, kitchen, scoring office and meeting space.	Jan-23	Apr-23	\$ 650,217	\$ 305,217

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Carnamah	1	Community	Carnamah Recreation Centre The recreation centre was built in the early 1980s and has served the community well, however due to its age is in desperate need of major repairs / improvements.	The parquet flooring in the stadium includes a small section with sustained water damage along with several spots with chips or indentations. The parquet floor area in the function room has sustained water damage. The floors will be sanded back, damaged sections repaired, new lines marked where required and resealed with MVP waterborne polyurethane timber sports seal. Carpeted area in the function room has also suffered from water damage and needs to be replaced. Remedial work will be undertaken to prevent water ingress	May-21	Aug-21	\$ 49,317	\$ 49,317
WA	Shire of Carnamah	1	Community	Carnamah Recreation Centre - roof and exterior The recreation centre was built in the early 1980s and has served the community well, however due to its age is in desperate need of major repairs / improvements.	Due to the age of the roof the sheets and gutters are showing signs of rusting and will eventually lead to further water damage to the facility. The exterior of the building needs repainting.	Mar-21	Jun-21	\$ 152,636	\$ 149,783
WA	Shire of Carnamah	1	Community	Carnamah Town Hall The hall flooring is comprised of the original tongue and groove wandoo boards and has now been sanded down so many times that the edges of the boards are splintering. It's proposed to lay 14mm select grade Jarrah boards over the top of the existing wandoo boards.	The hall is used regularly for children's dancing and gymnastic classes and these activities have to be restricted to a certain section of the hall to prevent participants getting splinters	Feb-21	Jun-21	\$ 87,457	\$ 84,636
WA	Shire of Carnamah	1	Community	Install and wire an electrical device to allow an external generator to be connected to the Carnamah Recreation Centre so that in the event of an emergency it can be utilised as a evacuation centre/command post	Provide emergency power when the Western Power supply is down	Feb-23	Mar-23	\$ 10,000	\$ 6,683
WA	Shire of Carnamah	2	Road	6-14 Caron St Carnamah: Repair / Replacement Fencing	Replace damaged and deteriorated fencing around Shire Depot	Mar-21	Jun-21	\$ 26,655	\$ 26,655
WA	Shire of Carnamah	2	Road	3 Niven Crescent Carnamah: Rebuilding a road that already exists (can include upgrading)Caravan Park Asphalt	Upgrade asphalt existing bitumen roads in the Carnamah Caravan Park	May-21	Jul-21	\$ 54,716	\$ 54,716
WA	Shire of Carnamah	2	Community	Reserve 26044 Eneabba Drive Eneabba: Picnic Shelters or Barbeque Facilities at Community Parks Playground	Erect shade structure over some of the playground equipment	Oct-21	Jun-22	\$ 14,790	\$ 14,790
WA	Shire of Carnamah	2	Community	27-31 MacPherson Street Carnamah: Playgrounds and Skate parks	Design and construction of first stage of skate park in Carnamah	Jun-21	Mar-23	\$ 37,825	\$ 37,825
WA	Shire of Carnamah	2	Road	3 Niven Crescent Carnamah: Other	Construction of laundry and office facilities at the Carnamah Caravan Park	Jun-21	Jun-22	\$ 42,354	\$ 42,354
WA	Shire of Carnamah	2	Community	Reserve 26044 Eneabba Drive, Eneabba Half Basketball Court	Supply and construction of a half basketball court	Jun-21	Jun-22	\$ 31,310	\$ 31,310
WA	Shire of Carnamah	3	Community	Carnamah Recreation Centre 3 Niven Crescent Carnamah	Refurbish change rooms and install air-conditioning in function room. The door frames in the wet area are rusting out, the floor and wall tiles are cracking and starting to lift, and access the change rooms with a stretcher is limited. Therefore these aspects of the change rooms will be refurbished accordingly. In addition, the shower heads will be replace with water wise ones. The Shire also proposes to install split system air conditioning in the function room so that the facility is suitable to be used in both winter and summer. The proposed work will ensure that the facility will need the social and sporting needs of the community into the future.	Nov-22	Jun-23	\$ 143,000	\$ 143,000
WA	Shire of Carnamah	3	Community	Carnamah Swimming Pool 3 Niven Crescent Carnamah	Construction of shed for storage of chlorine and other chemicals, repairs to pool bowl, provision of BBQ facilities and other improvements. Currently the Shire purchases liquid chlorine in 200L drums which are kept in the existing plant room. The only access to room is across a grassed area which makes it very difficult to handle the drums safely. The Shire proposes to build a shed behind the existing plant room which will allow 1000L shuttles of chlorine to be placed using a fork lift without the need for manual handling. The pool bowl itself appear to be lower on one side that the other resulting in lack of water circulation in that corner. It proposed to lower the drainage channel on that side to rectify this circulation issue. Its proposed to construct a BBQ area in on corner of the pool grounds to provide a facility for the community to socialise. These items will reduce the risk of injuries to staff and provide a safer workplace as well a meeting point for the community	Oct-22	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Carnamah	3	Community	Carnamah Caravan Park 3 Niven Crescent Carnamah	Provision of disabled toilet facilities, fencing around new office/laundry block, brick paving and Other improvements including provision of additional clothes lines, disable ramps for the office / laundry block as well as furniture and shelving.	Jun-22	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Carnamah	3	Community	Carnamah Community Group Centre 28 MacPherson St Carnamah	Refurbishment of existing building and provision of toilet facilities. The existing building has no toilet facilities. The internal walls need patching and painting, new carpets and window treatments, contraction of disabled ramp and the provision of a single unisex disabled toilet with septic tank and leach drains. The improvements to the building will provide a home for the local patchwork group as well as providing a venue for community meetings etc.	Aug-22	May-23	\$ 85,000	\$ 85,000
WA	Shire of Carnamah	3	Combination	Dual Use Path Eneabba town site	Extension of existing dual use pathways. There is currently a bitumen pathway linking the Eneabba primary school to the town playground, oval, sporting facilities and the local roadhouse, 235 metres of which has severe cracking and needs to be repaired. Its proposed to resurface this section with asphalt as its considered this would provide the best long term solution. The path provides safe access for children to and from school as well as a safe route for other members of the community to access the roadhouse and sporting facilities.	Oct-22	Mar-23	\$ 12,838	\$ 12,838
WA	Shire of Carnamah	3	Community	Carnamah bowling club 3 Niven Crescent Carnamah	Upgrade toilet facilities and accommodate the needs of people with disabilities	Sep-22	May-23	\$ 140,000	\$ 140,000
WA	Shire of Carnarvon	1	Community	Carnarvon Tennis Club improvement works	To repair general dilapidation of the clubhouse building and surrounds. Club is building membership and participation under new club management.	Nov-20	Mar-21	\$ 11,000	\$ 9,749
WA	Shire of Carnarvon	1	Community	Carnarvon artificial reef project	Attracting and retaining visitors to the Carnarvon township. The new artificial reef will provide new fishing experiences in close proximity to Carnarvon creating an attraction and retention feature for visitors and a boost the local economy.	Dec-20	Jan-21	\$ 325,000	\$ 25,088
WA	Shire of Carnarvon	1	Community	Carnarvon civic centre and growers market electrical upgrades	Lack of external power supplies to service community events and Carnarvon Growers Market stall holders and lack of lighting in Carnarvon Growers Market shed.	Feb-21	May-21	\$ 15,572	\$ 15,572
WA	Shire of Carnarvon	1	Road	Edagee Road and Wahroonga Pimbee Road - grids for wild dog fencing	Wild dog predation of sheep and goats in west Gascoyne pastoral land and road safety risk due to existing use of narrow one lane grids.	Nov-20	Oct-21	\$ 50,000	\$ 39,234
WA	Shire of Carnarvon	1	Community	Town Beach Kiosk Carnarvon upgrade	Existing Town Beach kiosk is unused and has never been occupied. Facility is not lined, has no ceiling and no services. This is an impediment for use as commercial facility.	May-21	Apr-22	\$ 20,000	\$ 20,000
WA	Shire of Carnarvon	1	Community	Carnarvon Airport - Asset Maintenance and Amenity Improvement	General dilapidation of airport presents a poor image at key entry point to community for visitors and tourists.	Feb-21	May-22	\$ 120,000	\$ 120,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Carnarvon	1	Community	Blowholes Camping Area - Upgrades	Site is increasing in popularity particularly with "Grey Nomad" travellers.  Camp areas at the reserve are poorly defined with bookings managed on first come first serve basis.  Opportunity is being missed to accommodate planned longer term visitors.  Camp fee collection requires a 2 hour round trip from Carnarvon for Shire Rangers and fees are likely being missed.  There is little or no signage in place to assist and direct visitors.  No full time caretaker onsite during peak season - inadequate caretaker accommodation.  Traditional owners have requested some sort of cultural recognition facility (such as a meeting place) to recognise their association with the site.	Mar-21	Jun-22	\$ 160,000	\$ 160,000
WA	Shire of Carnarvon	1	Community	Fascine Park - Picnic Shelter and BBQ	Lack of picnic shelters and BBQ's at southern end of Fascine Park for visitors and residents.	Mar-21	Jun-22	\$ 77,500	\$ 77,500
WA	Shire of Carnarvon	1	Community	Coral Bay Visitor Information Bays - Multiple Locations	Coral Bay experiences high visitor number peaks. Limited accommodation availability results in caravans and RV's entering the township without a booking. This is creating severe traffic congestion in the township at peak times.  New signage at the information bay will be designed to advise visitors of periods of limited accommodation availability and redirect visitors with no booking to alternative locations and provide parking holding location site for visitors waiting for checkout.	Feb-21	Jun-22	\$ 25,000	\$ 25,000
WA	Shire of Carnarvon	1	Community	Tramway Bridge, Carnarvon Fascine Waterway - Remediation Project	Poor amenity for pedestrians and cyclists. Tram rails are safety hazard to pedestrians and cyclists. Painted railings dilapidated. Existing steel shelter beyond economic repair.	Mar-21	Jun-22	\$ 22,500	\$ 22,500
WA	Shire of Carnarvon	1	Community	Various Locations - General amenity upgrades	Council are seeking to improve the general amenity across various areas of the Carnarvon Township.  The focus is visual and physical amenity improvement for both residents and visitors. The intent is to encourage visitors to spend more time in Carnarvon itself rather than using it as a stopover point to attractions further north.	Jun-21	Jun-22	\$ 319,041	\$ 22,500
WA	Shire of Carnarvon	2	Community	Power Supply Main street	Upgrade of power supply – to be used for street functions and displays	Oct-21	Dec-21	\$ 20,000	\$ 20,000
WA	Shire of Carnarvon	2	Community	Solar Power Tip site	Install solar power at tip site to reduce fuel usage, install lighting and security system. Fuel usage up to \$8,000 p.a. for existing generator supply	Feb-21	May-21	\$ 50,000	\$ 50,000
WA	Shire of Carnarvon	2	Community	Pioneer Cemetery Remediation	Improvement & beautification of old cemetery. Removal of fencing, planting of trees incl water access, lighting and an entry statement	Sep-21	Jun-22	\$ 59,000	\$ 50,000
WA	Shire of Carnarvon	2	Community	Baston Oval Ablutions Upgrade	Tiling and plumbing fixture upgrade	Mar-22	Jun-22	\$ 120,000	\$ 120,000
WA	Shire of Carnarvon	2	Community	Brockman Park Reticulation	Further improvements of Brockman Park by installing reticulation	Aug-21	Jun-22	\$ 148,912	\$ 148,912
WA	Shire of Carnarvon	2	Road	Rural Roads	Betterment of rural roads affected by flood event AGRN951 Install culverts and floodway rock armouring on Minilya Lyndon Road, Wahroonga Pimbee Road	Mar-22	Jun-22	\$ 310,000	\$ 310,000
WA	Shire of Carnarvon	3	Community	Carnarvon Foreshore Playground upgrades at Baxter Park & Town Beach	Baxter Park: Removal of unusable splash park and existing dated playground. Installation of a nature play playground, gazebo refurbishment and general park furniture upgrades to improve facilities for a broad range of the community & tourists. Town Beach: Install of full shade for playground and selective play and park equipment upgrades/refurb. The upgrades ensure sun and wind protection during the entire year.	Jul-22	Jun-23	\$ 434,082	\$ 434,082
WA	Shire of Carnarvon	3	Community	Baxter Park ablution block refurbishment	Removal of aging toilet block and replace with a contemporary toilet block to encourage usage of the Park by community and tourists.	May-22	Dec-22	\$ 100,000	\$ 100,000
WA	Shire of Carnarvon	3	Community	Replacement of Shire admin building roof	Replacement of the aging asbestos roof of the Shire administration office. The Shire Administration office is publically accessible, with the building being open between 9:00am to 4:00pm. The building is also used for regular meetings with the several stakeholders including the general public.	Jul-22	Jan-23	\$ 300,000	\$ 300,000
WA	Shire of Carnarvon	3	Community	Fascine wall cathodic protection & capping beam replacement	Structural improvements and maintenance of the Fascine wall being part of the popular Fascine area used for leisure, sport, play and tourists. Note: Works to commence in winter time.	Mar-23	Jun-23	\$ 854,000	\$ 854,000
WA	Shire of Chapman Valley	1	Community	Install new WiFi Internet to Reserve area	Coronation Beach is an internationally renowned kite & windsurfing location, which needs exposure to the international world through a high speed fixed wireless internet service. Installation of a tower will enable the site to be linked the world, therefore improving the exposure of the site, attract more users.	Dec-20	Dec-20	\$ 35,000	\$ 11,700
WA	Shire of Chapman Valley	1	Community	New rigging area for kite and wind surfers	No current rigging area. Coronation Beach is an internationally renowned kite & windsurfing location, which need facilities 9such as rigging areas) established and improved.	Oct-20	Mar-21	\$ 5,000	\$ 5,000
WA	Shire of Chapman Valley	1	Community	Renovate Kindergarten Building to house Nabawa Library	Currently the Nabawa Library is located within the Shire Administration Building meaning it is distanced from the Chapman Valley Primary School, making it less accessible to the students. The Shire office hours also restricts public use as most residents cannot get to Library during their normal work hours. Relocating to Library and having this more accessible to students and public is a more practical solution. The State Library Board has formally endorsed the proposed Library relocation.	Nov-20	May-21	\$ 22,000	\$ 22,000
WA	Shire of Chapman Valley	1	Community	Resurface Tennis Courts	Existing tennis courts are at the point of not being able to be used. Sub-base needs removing and reconstructed, then new court surface installed.	Feb-21	May-21	\$ 124,589	\$ 75,377
WA	Shire of Chapman Valley	1	Road	Stadium roof repairs and internal lighting upgrades	Existing roof damaged and leaks resulting in internal damage to internal basketball court/roller derby rink surface. Lighting aged and inadequate needs to be upgraded.	Mar-21	Mar-21	\$ 11,000	\$ 11,000
WA	Shire of Chapman Valley	1	Road	Widen existing road shoulders in Parkfalls Estate	The Parkfalls Estate is a rapidly growing peri-urban area within the Shire, which is resulting in public exercising (walking) throughout the precinct. The current shoulder width is not wide enough, resulting in people having to walk on the road bitumen surface (i.e. mixing with vehicular traffic). Widening shoulder will alleviate the unsafe pedestrian/vehicular mix.	Oct-20	Jun-21	\$ 105,000	\$ 105,000
WA	Shire of Chapman Valley	1	Community	Replace asbestos cladded storage shed at Yuna Golf Club	Existing asbestos cladded shed is dilapidated and dangerous. Needs removing totally from the site	Mar-21	Jun-21	\$ 15,000	\$ 15,000
WA	Shire of Chapman Valley	1	Community	Build new disabled access toilet facility	Only one toilet on site, which is old and not disability access compliant. When events are held at the site transportable disabled access toilets are hired in to accommodate the unmet need.	Aug-20	May-21	\$ 40,500	\$ 40,500
WA	Shire of Chapman Valley	1	Road	Build new road into Yuna Refuse Site/Transfer Station	As the Yuna Refuse Site/Transfer Station is an unmanned site where there has been a history of illegal dumpings of materials (e.g. asbestos, tyres, chemicals, etc.). The existing road into the site is winding and makes it difficult to monitor those accessing site. The CCTV will help in identifying illegal use.	Oct-20	Jun-21	\$ 24,360	\$ 24,360
WA	Shire of Chapman Valley	1	Community	Renovate and Upgrade Nabawa Community Centre Kitchen	Kitchen is decades old and dysfunctional. Badly needs renovations and upgrade works undertaken.	Mar-21	Jun-21	\$ 22,000	\$ 22,000
WA	Shire of Chapman Valley	1	Community	Install window security shutters on Nabawa Recreation Stadium	New shutters will improve security of building which contains significant historical sporting memorabilia.	Mar-21	May-21	\$ 5,000	\$ 5,000
WA	Shire of Chapman Valley	1	Community	Replace playground	The existing playground is decades old and in a state of disrepair. Badly needing replacement.	Feb-21	Mar-21	\$ 28,500	\$ 28,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Chapman Valley	2	Road	Wandana Road	Resealing - with edge repairs and crack sealing	Apr-21	Jun-22	\$ 327,153	\$ 283,397
WA	Shire of Chapman Valley	3	Road	Coronation Beach Road	Reconstruction & Reseal: Coronation Beach Road. Remove/trim/clear vegetation to extent of clear zone, repair failing pavement, reconstruction of unsealed shoulders, localised seal widenings where failing and on crests/ bends, reseal existing remaining surfacing. Reinstatement of Centrelines and RRPm's after sealing. Infill and reshaping of shoulder material will have a moderate impact in drainage of the road and prevent damage from future rain events. Estimated distance of 4.2km x 7.2m. From SLK 0.00 to SLK 4.20 (i.e. 30,240 sqm of bitumen surface). Shoulders (both sides of road) 8.4km x 2m = approx. 16,800sqm. The actual area completed in obviously contingent upon cost of contractor services and materials so this may differ.	Jan-22	Jun-22	\$ 420,000	\$ 420,000
WA	Shire of Chapman Valley	3	Community	Chapman Valley Road (Lot 10396)	Improvements to community facilities: Lesser and Main Hall sections of the Nabawa Community Centre have not been renovated since built (1960s) and need significant internal upgrade works to modernise an old building i.e. Flooring, ceiling repairs and upgrade to establish better acoustics, new cupboards, air conditioning, painting. The upgrades also include lockable library book shelves ensure compliance with security required by the WA State Library Services.	Jan-22	Mar-23	\$ 25,000	\$ 25,000
WA	Shire of Chapman Valley	3	Community	Coronation Beach Road (Reserve 19893)	Improvements to community facilities: Installation of Coronation Beach Fixed Electronic Display Sign	Jan-22	Jun-22	\$ 15,000	\$ 15,000
WA	Shire of Chapman Valley	3	Community	Chapman Valley Road (Reserve 52196)	Improvements to community facilities: Chapman Valley Western Riding Club Arena Lighting – Nanson. There are currently no lights in place at this venue. The CV Western Riding Club has progressively established and improved the facilities at the venue in accordance with the Shire's Master Plan for this precinct. Lights will allow the Club to seek State & National circuit events to come to the venue in the future.	Feb-22	Jun-23	\$ 85,056	\$ 85,056
WA	Shire of Chapman Valley	3	Community	Chapman Valley Road (Lot 3270)	Improvements to community facilities: Installation of Nabawa Townsite Fixed Electronic Display Sign	Jan-22	Jun-22	\$ 15,000	\$ 15,000
WA	Shire of Chapman Valley	3	Community	Coronation Beach Road (Reserve 19893); Chapman Valley Road (Reserve 28869); Chapman Valley Road (Reserve 11351)	Closed Circuit TV (CCTV): Installation of Closed Circuit TV (CCTV) on Coronation Beach, Yuna Golf Club & Fig Tree	Jan-22	Jun-22	\$ 26,400	\$ 26,400
WA	Shire of Chapman Valley	3	Road	Nanson Howatharra Road	Reconstruction & Reseal: Remove/trim/clear vegetation to extent of clear zone, repair failing pavement, reconstruction of unsealed shoulders, localised seal widenings where failing and on crests/ bends, reseal existing remaining surfacing. Reinstatement of Centrelines and RRPm's after sealing. Infill and reshaping of shoulder material will have a moderate impact in drainage of the road and prevent damage from future rain events. \$144,418/\$14 = approx. 10,315sqm. The actual area completed in obviously contingent upon cost of contractor services and materials so this may differ.	Jan-23	Jun-23	\$ 144,418	\$ 144,418
WA	Shire of Chittering	1	Community	Brockman Centre Chittering - paths and landscaping	The existing paths that allow pedestrian access between the buildings and displays consist of round gravel stones. This is a trip hazard especially for the aged and infirm. The new paths will provide safe access.	Aug-20	Jun-21	\$ 73,775	\$ 73,775
WA	Shire of Chittering	1	Road	Davis Road - reconstruction of floodway across the Brockman River	Current floodway has come to the end of its life. Pavement has failed.	Feb-21	May-21	\$ 161,121	\$ 161,121
WA	Shire of Chittering	1	Community	John Glenn Park Muchea - shade structure	Shade sales have a tendency to get damaged in strong winds, and a solid roof structure will be a considerate cost saving over the lifetime of the structure.	Mar-21	Jun-21	\$ 50,000	\$ 50,000
WA	Shire of Chittering	1	Community	Needoonga Lake Bindoon - viewing platform and paths	The Bindoon Townsite which includes the Bakery and Locovore store is very busy and popular with tourists. At present there is only access to the lake through a gravel car park which is unsafe due to the loose surface and vehicular traffic.	Feb-21	Jun-21	\$ 47,713	\$ 47,713
WA	Shire of Chittering	2	Road	Wandana Road Slk 7.47-Slk 8.61	Reconstruction from a gravel road to a bitumen seal	Sep-21	Dec-21	\$ 238,142	\$ 238,142
WA	Shire of Chittering	2	Road	Binda Place carpark Chittering	Reconstruction from gravel carpark to asphalt seal.	Oct-21	Dec-21	\$ 138,637	\$ 138,637
WA	Shire of Chittering	3	Road	Wandana Road	Gravel re sheeting and 2 coat bitumen reseal SLK 3.20-5.70	Jun-22	May-23	\$ 665,218	\$ 665,218
WA	Shire of Coolgardie	1	Road	Reseal to flood ways, reconstruction of damaged roadways	Road heavily used by mining vehicles	Feb-21	Mar-21	\$ 365,089	\$ 364,001
WA	Shire of Coolgardie	2	Road	Coolgardie North Road	Additional identified works as a result of severe rain events - reconstruction, widening, sheeting/re-sheeting, resealing and drainage	Feb-21	Mar-21	\$ 358,515	\$ 332,148
WA	Shire of Coolgardie	3	Community	Coolgardie Waste Facility	Coolgardie Waste Facility currently accepts less than 5000 tonnes per annum (tpa) of Class II waste. The Site is not currently licensed as the Site's annual intake of waste has been below the licensing threshold and the Site is "registered" as a Category 89 prescribed premises rather than "licensed" as a Category 64 Class II/III landfill. It is proposed to expand the current facility within and along the western boundary of the Site to accept Class III waste. The future Site will comprise of engineered landfill cells, leachate and stormwater ponds as well as other general site infrastructure and specific waste management infrastructure. The LRCI Phase 3 funding will be used to construct Cell 1 and Leachate Pond.	Jan-22	May-22	\$ 3,027,414	\$ 728,002
WA	Shire of Coorow	1	Road	Railway Road, Gunyidi. Widen road from 8m to 10m and widen culvert on corner to 12m. Seal 7m wide.	Closed gravel road with narrow culvert unsuitable for increased heavy vehicle traffic.	Jan-21	Jun-21	\$ 286,530	\$ 286,530
WA	Shire of Coorow	1	Community	Nairn Street - Footpath	Safety as children used main street to walk or ride on	Jun-21	Jun-21	\$ 30,000	\$ 25,000
WA	Shire of Coorow	1	Community	Leeman Foreshore - BBQ	Lack of public facilities for community and tourism usage for recreational purposes	Jul-21	Oct-21	\$ 30,000	\$ 25,000
WA	Shire of Coorow	1	Community	Leeman Foreshore - Playground	Current playground is unsafe for children and is a liability	Jul-21	Oct-21	\$ 51,534	\$ 51,534
WA	Shire of Coorow	2	Road	Davies Road SLK 0.0 to 5.0	RE-Sheeting Gravel road	Mar-22	Jun-22	\$ 81,657	\$ 81,657
WA	Shire of Coorow	2	Road	South Waddi Road SLK 5.0 to 15.00	RE-Sheeting Gravel road	Sep-21	Nov-21	\$ 133,992	\$ 133,992
WA	Shire of Coorow	2	Road	Lampard Road SLK 7.81 to 12.81	RE-Sheeting Gravel road	Mar-22	Jun-22	\$ 70,527	\$ 68,821
WA	Shire of Coorow	3	Community	Coorow Sports Courts	To upgrade netball court playing surface to enable netball to continue to be played in Coorow. Scope of works include grinding the court surface, grinding out cracks and resurfacing the netball court. (\$38,803). In addition, there will be a concrete pad for the junior tennis hit up wall (\$7,000)	Feb-22	Mar-22	\$ 45,803	\$ 31,000
WA	Shire of Coorow	3	Community	Maley Park Upgrade	Upgrade to Maley Park. Scope of works include replacing all external windows, all brick paving, indoor toilet facilities and storeroom and upgrading kitchen facilities	Jan-22	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Coorow	3	Community	Caravan Park Cabins	Design and construct 2 caravan park cabins including one to disability access specification including landscaping	Jan-22	Jun-23	\$ 300,000	\$ 300,000
WA	Shire of Coorow	3	Combination	Tourism Directional Road Signage	Upgrade and install tourism directional signage throughout the Shire (Coorow, Green Head, Long Leeman) to ensure tourism traffic flows into and through the town sites	Jan-22	Jun-22	\$ 50,128	\$ 50,128
WA	Shire of Coorow	3	Road	Leeman Footpaths	Construction of approximately 250m of concrete footpaths in Leeman	Jan-22	Jun-22	\$ 25,000	\$ 25,000
WA	Shire of Coorow	3	Community	Park 601, Greenhead	Park beautification as per prepared plan. Park beautification includes a nature based playground, redesign and tidy up of existing boat, addition of bike rack, bench seating, paint bike trail on existing concrete and additional landscaping. Preliminary plans have been drawn up.	Jan-22	Jun-22	\$ 40,000	\$ 40,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Coorow	3	Community	Leeman Streetscape	Streetscape projects along the foreshore area in Leeman. \$17,500 of LRCI funds will go towards the Leeman Community Fresco Project. \$22,500 of LRCI funds will go towards the shade structure over new playground at Back Beach on the foreshore. The Fresco project will include: Installation of new seating areas at the northern end of the foreshore and a moveable volleyball equipment and facility; Installation of colourful public art on path connecting the foreshore with the Community Recreation Centre, with local community groups such as Leeman Primary School, Leeman Townscape and Tourism Advisory Group, Leeman Green Head Community Resource Centre assisting with painting interactive play elements; Greening / landscaping and lighting to complement the new seating spaces, including planter boxes along the path; and installation of bicycle parking and an accessible beach mat at the foreshore to improve the inclusivity and useability of the site for all groups. There will also be the replacement of water tank. Construction/erection of the shade structure will be over the new playground on the southern end of the Leeman foreshore. LRCI funds will not be spent on the moveable volleyball equipment or the colourful public art.	Jan-22	Jun-22	\$ 68,000	\$ 40,000
WA	Shire of Coorow	3	Community	Rotary Park, Coorow	Asking for the purpose to be changed as a Community Native Plant Walk Trail, planning and redesign, tidy up of existing play equipment, add native plants, bench seating, walk/bike path and dog exercise area. To enhance the aesthetic appearance and the landscaping of the public place in the shire.	Jan-22	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Coorow	3	Community	3 Bays Walkways, Greenhead	Concrete footpath to remaining limestone section. Approximately 500m	Jan-22	Jun-22	\$ 100,000	\$ 100,000
WA	Shire of Coorow	3	Community	Hunter Bay Stairs	Repairs to public access stairs to Hunter Bay.	Jan-22	Jun-22	\$ 30,000	\$ 30,000
WA	Shire of Coorow	3	Road	Dynamite Bay Footpath	Construction of footpath alongside the exit driveway to Dynamite Bay beach area	Jan-22	Jun-22	\$ 20,000	\$ 20,000
WA	Shire of Corrigin	1	Road	Bendering Road Reconstruction and widening of existing pavement to 7 metre seal including stabilisation, drainage, signage and clear zones	Poor road surface due to narrow pavement width of 3.6metres and pavement failure in low lying sections.	Nov-20	Jun-21	\$ 647,995	\$ 472,092
WA	Shire of Corrigin	2	Community	Painting/ Improvements to Corrigin Town Hall at 21 Goyder Street Corrigin	External painting Corrigin Town Hall	Sep-21	Dec-21	\$ 170,299	\$ 122,690
WA	Shire of Corrigin	2	Community	Repair and improvements to Old Roads Board Building at 21 Goyder Street Corrigin	Urgent conservation work to repair Old Roads Board Building to address rising damp, repair cracks in parapet and improve drainage.	Sep-21	Dec-21	\$ 201,899	\$ 201,899
WA	Shire of Corrigin	2	Community	Standpipe controller Connelly Parade Corrigin	Installation of standpipe controller on tanks at Connelly Parade Corrigin	Apr-21	Jun-21	\$ 19,922	\$ 19,922
WA	Shire of Corrigin	3	Community	Kunjin Street Corrigin	The overall aim of the park is to link the main highway going through town to the main street/town centre. This park is the main stopping point for visitors passing through Corrigin and it is an aged space and does not provide accessibility for all age groups. The proposed works funded by phase 3 of the LRCI grant scope will see more accessible play equipment including climbing towers and slides along with swings/hammocks and a flying fox replacing the existing aged playground structure. Rotary Park has a creek running through the middle which is vital to take large amounts of water from the northern side of the town under the main highway to the creek system on the south of town. The funding will ensure the bridge crossing the creek allows access for all people to the new playground location, accessibility for wheelchairs, prams, scooters, and bikes. The landscaping plant selection will comprise of native waterwise species which can double as an educational experience for tourists to learn about native flora while visiting the park.	Jan-22	Jun-23	\$ 1,815,024	\$ 944,184
WA	Shire of Cranbrook	1	Community	Extension of current footpath network from the Frankland River Caravan Park to Wingebellup Road by installing new an approximately 70m long concrete footpath and associated kerb ramps. The footpath design will be altered to tie in with footpaths being installed as part of the Frankland River Chalets Project.	This footpath will provide connection for visitors staying at the Caravan Park to the Main Street and Business Precinct. It will allow for and encourage visitors to explore the town and visit local businesses safely.	May-21	Jun-21	\$ 17,560	\$ 17,560
WA	Shire of Cranbrook	1	Community	Construction of an internal sealed one-way sealed loop access for the hearse, associated kerbing, internal footpaths	Improve access and accessibility especially for pedestrians with mobility aids	Jan-21	Mar-21	\$ 105,825	\$ 105,825
WA	Shire of Cranbrook	1	Community	Upgrade of existing off-road parking bays, extension of existing footpath, upgrade kerb ramps	Address facility standards, drainage problems, mobility access	Dec-20	Jan-21	\$ 20,770	\$ 20,770
WA	Shire of Cranbrook	1	Community	Construction of footpaths, kerb ramps	Upgrade current footpath network to improve walking and cycling environment.	Jan-21	Jun-21	\$ 167,914	\$ 167,914
WA	Shire of Cranbrook	1	Community	Construction of 1.5m wide and 1.65km long compacted gravel walking path along road	Limited pedestrian network within Tenterden, encourage walking.	Dec-20	Dec-20	\$ 20,000	\$ 20,000
WA	Shire of Cranbrook	1	Community	Gillamii Centre, Cranbrook – Construction of road and parking bays	Currently the parking consist of informal unmarked bays where departing visitors to the facility are reversing out onto the highway which receives a high volume of heavy vehicle traffic This has been identified as a hazard.	Jan-21	Mar-21	\$ 56,900	\$ 56,900
WA	Shire of Cranbrook	1	Community	Cranbrook Community Men's Shed - Seal existing off-road parking bays including kerbing, bollards and drainage.	New levels achieved will address drainage problems and issues with access, especially to people who use mobility aids such as wheelchairs.	Jan-21	Mar-21	\$ 52,500	\$ 52,500
WA	Shire of Cranbrook	2	Combination	Drainage Upgrade near Cranbrook Sporting Club - King Street, Cranbrook	Currently excessive pooling occurs on the road along the eastern kerb of King Street outside the Cranbrook Sporting Club causing issues with access to the venue from the on-street car parking bays. This project will involve drone survey, design and construction of solution. The solution will involve installation of side entry pits and pipes to redirect this water underground which, in turn, resolving drainage and access problems.	Mar-22	May-22	\$ 103,568	\$ 103,568
WA	Shire of Cranbrook	2	Combination	Cranbrook Community Precinct Footpath – Frederick Square, Cranbrook	The Cranbrook Community Precinct does not currently have a shared path that is inclusive for the whole the community. This project will involve upgrading the compacted gravel path to be a concreted shared path that is accessible for the whole community, allowing our community space to be an inclusive area.	Apr-21	Jun-22	\$ 225,953	\$ 120,000
WA	Shire of Cranbrook	2	Community	Cranbrook Tourist and Information Bay, Climie Street, Cranbrook	This project would involve the upgrade and landscaping of the Cranbrook Tourist and Information Bay. It will be creating an inviting green space for our community with the increase of shade and beautification of the townscape.	Apr-22	Jun-22	\$ 111,996	\$ 98,530
WA	Shire of Cranbrook	3	Community	Frankland River Public Open Space Wingebellup Road, Frankland River - Picnic Shelters or Barbeque Facilities at Community Parks	This will be a critical upgrade of run down and used space at our reserve 53871 to enhance the town and community space. It will include an installation of an inclusive all ages playground, picnic area, BBQ Shelter, improved accessible parking and community access to the public toilets.	Feb-23	May-23	\$ 500,000	\$ 500,000
WA	Shire of Cranbrook	3	Community	Frankland River Pump Track Wngebellup Road, Frankland River – Playgrounds and Skate parks	This project will include the installation of a pump track to align with the community space created above. Creating a fun and inviting space for our community indirectly be active increasing improved public health outcomes	Feb-23	May-23	\$ 110,000	\$ 110,000
WA	Shire of Cranbrook	3	Combination	Frankland River Footpath Upgrade Wingebellup Road, Frankland River	To upgrade and expand the current footpath network which will improve the walking and cycling environment and enable the community to walk and cycle for transport, health and recreation as well as reducing car dependency.	Dec-22	May-23	\$ 210,000	\$ 210,000
WA	Shire of Cranbrook	3	Community	Lake Poorrarecup Facilities Upgrade 876 Poorrarecup Road, Frankland River - Toilet Blocks and Painting/Improvements to community facilities	Upgrades of the Lake Poorrarecup Facilities will allow for better access to the ablutions, improved public toilet access and the community space. It will allow for inclusive access and use for local Lake users – while still allowing the natural environment to remain unharmed. There will be upgrade to the current ablutions, paths, septic and water tanks	Mar-23	May-23	\$ 62,938	\$ 62,938
WA	Shire of Cuballing	1	Community	Shire of Cuballing Administration Building - improved accessibility	Administration access is not suitable for disabled access.	Feb-21	Sep-21	\$ 62,833	\$ 62,833



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Cuballing	1	Community	Yornaning Dam Recreation Area – shade sails	Provide shade and shelter for the playground equipment so the community can utilise the playground in all weather conditions.	Nov-20	Dec-20	\$ 35,000	\$ 35,000
WA	Shire of Cuballing	1	Road	Congelin-Narrogin Road Cuballing – culvert replacement	Existing culvert is old wooden culvert and has started to collapse due to white ant damage. Current culvert is also too narrow.	Sep-20	Feb-21	\$ 35,856	\$ 35,856
WA	Shire of Cuballing	1	Community	Popanyinning Main Street Refurbishment – CCTV installation, rest area upgrade, playground upgrade, traffic control devices	The main street of Popanyinning is a main highway so vehicles pass through town quickly. The aim is to slow traffic down and entice travellers to stop and rest. Also the playground upgrade will be used by local residents.	Oct-20	Jan-22	\$ 73,800	\$ 73,800
WA	Shire of Cuballing	1	Community	Cuballing Town Hall - painting	Paint is loose, flaking and blistered. This means the weather is able to penetrate the wood work and cause further damage. Painting the exterior will preserve the hall and make it aesthetically pleasing.	Apr-21	May-21	\$ 14,400	\$ 14,400
WA	Shire of Cuballing	1	Community	Cuballing Town Hall - drainage improvements	Flooding occurs after rain as storm water cannot drain away properly.	Jan-21	Apr-21	\$ 25,879	\$ 25,879
WA	Shire of Cuballing	2	Community	Administration Office Refurbishment 186 Campbell Street, Cuballing WA 6311	The refurbishment includes changing the layout of the existing reception area. Installing a new reception counter that has a lower area for wheelchair access. Replacement air conditioning, floor coverings & electrical works. This will also involve installing a separate room for our server. Outside we will place a large noticeboard where the old entrance doors were and install new signage to the buildings entrance.	Aug-21	May-22	\$ 73,211	\$ 73,211
WA	Shire of Cuballing	2	Combination	Popanyinning Main Street Refurbishment – Stage 2 Francis Street, Popanyinning WA 6309	The Shire of Cuballing used a portion of the Phase 1 LRCI funds to carry out stage 1 of this project. Stage 2 of the project includes improving drainage to the area, installing traffic control devices, kerbing, street bins, gardens and trees, and a lawn area with picnic shelter, plus better access to the existing public toilet rest area.	Aug-21	Mar-22	\$ 152,590	\$ 114,311
WA	Shire of Cuballing	3	Community	Shire Office, 22 Campbell Street, Cuballing WA 6311	Install disability access to rear entrance of Shire office, including extension of carport and undercover area plus access ramp - Improved Accessibility of Community Facilities and Areas	Jul-22	Dec-22	\$ 80,859	\$ 80,859
WA	Shire of Cuballing	3	Community	Cuballing Agricultural Hall, 191 Campbell Street, Cuballing WA 6311	We wish to refurbish the Agricultural Hall to improve the usability and functionality. The refurbishment includes installation of air conditioning and heating and upgrade/replacement & renewal of electrical works - Improved Accessibility of Community Facilities and Areas  Further work will involve acoustical assessment and improvement to enhance the halls acoustics and installation of disabled access. An acoustical engineer will provide advice to ensure acoustic comfort and soundproofing to improve the acoustics of building Hall. This will involve reducing echo or excessive reverberation, soundproofing/sound redirection of walls, vibration transfer and improving intelligibility of speech/music/sound.  This project may also involve engagement a Heritage assessor.	Aug-22	May-23	\$ 284,111	\$ 284,111
WA	Shire of Cuballing	3	Community	Cuballing CWA Hall, 189 Campbell St, Cuballing WA 6311	We wish to replace the existing toilet block and place with ablutions that are disability compliant plus refurbish and install new kitchen facilities to improve the usability and functionality - Improved Accessibility of Community Facilities and Areas	Aug-22	May-23	\$ 130,566	\$ 130,566
WA	Shire of Cue	1	Community	Cue Waste Disposal Site - Replacement of fence	The current fence surrounding the tip is a 4ft cattle fence which allows people to dispose waste incorrectly. The fence would also contain loose material within the site reducing the environmental impact in the area.	Sep-21	Oct-22	\$ 225,000	\$ 100,000
WA	Shire of Cue	1	Community	Old Railway Building and Oval - Improvements to the gym and recreation area	Safety concerns due to no protection from the sun, the current surface of the area is rock/sand, and there is no lighting	Sep-21	Jun-22	\$ 100,000	\$ 100,000
WA	Shire of Cue	1	Community	Cue Hill - Construction of a walking trail, carpark and landscaping improvements	Provides safer pedestrian access to Cue Hill as we currently have pedestrian/car interaction as people use the road to climb the hill	Sep-21	Jun-22	\$ 40,000	\$ 40,000
WA	Shire of Cue	1	Road	Robinson Street - Road Train Assembly Sealing	Impact of dust blowing into town and wet weather accessibility	May-21	Jun-22	\$ 150,300	\$ 150,300
WA	Shire of Cue	2	Community	Closed Circuit TV (CCTV) – Cue Townsite	Works associated with installing a fixed mobile CCTV system to main street, water park/nursing post, town hall and rubbish tip. The problem being addressed includes windows being broken in main street, break-ins and damage to infrastructure, including fire damage	Jan-22	Oct-22	\$ 50,000	\$ 50,000
WA	Shire of Cue	2	Community	Other – upgrade community amenities – Cue Townsite	Works that do not fall into the above categories which includes upgrading the standpipe to be fully automated at the pump. The problem being addressed includes Access to the standpipe can only occur during works hours and cannot be accessed on weekends as it requires a key to unlock it. Also, the current system doesn't have a dispensing hose making it difficult for people with smaller vehicles (e.g. fire truck)	Aug-21	Jun-22	\$ 60,000	\$ 50,000
WA	Shire of Cue	2	Community	Multiple Locations - Improved Accessibility of Community Facilities and Areas and Landscaping Improvements	Install disability pathways around the new youth and community centre, install access ramp and stairs up to the centre which includes large retaining wall, install ag-drains, concrete edging that leads to the oval, and concrete the platform area for disability access. There is no hard surface/disability access to the youth and community centre. There is also no drainage to move water away from the building which needs to be installed before the pathways are done, and the platform has a dirt surface	Sep-21	Oct-22	\$ 180,000	\$ 130,626
WA	Shire of Cue	3	Community	Airport runway sealing	Seal the airstrip so we can have an all-weather runway which allows the Royal Flying Doctor service to land anytime. With the towns ageing population it is becoming a priority project the town needs. There may also be an opportunity for the community to book flights to Perth to see family, for medical reasons or for a holiday if a charter airline begins flying into Cue. This may arise as larger aircraft will begin servicing the mining sector in town who will co-fund the project.	Jun-22	Jun-23	\$ 800,000	\$ 680,600
WA	Shire of Cunderdin	1	Community	This Floodlighting Project for the Cunderdin Football oval and Basketball/Netball courts, involves the replacement of current insufficient lights and installing new lights, light poles and power supplies. The project involves two different areas of playing	Currently our facilities does not comply to the Australian Standards for lighting, and thus the Shire would like to improve the facilities to ensure our community keeps on playing and participating in sports; encouraging social wellbeing within our community. The new lights will comply with Australian Standards for training purposes and also utilise a lighting control system, to give clubs easy access to turning on/off lights. The lights will also comply with the Shire of Cunderdin Community Strategy Plan – Sustainable Environmental Strategies; reducing energy consumption through LED lamps and the utilising lighting control system. The dimmable option or the option to turn on only certain lights further support the Shire's Sustainable Environmental Strategies; by reducing energy consumption.	Mar-21	Aug-21	\$ 240,305	\$ 160,830
WA	Shire of Cunderdin	1	Community	Installation of disability friendly pathways, landscaping, seating, lighting and bbq area at Sandalwood Village (Independent Lifestyle Village).	Currently the area within Sandalwood Village is under developed, with only a dirt/gravel area as their community space. The residents have no access to a garden/community area to connect and socialise. The area is currently a safety risk for our older residents (trip/slips).	May-21	Aug-21	\$ 163,489	\$ 163,489
WA	Shire of Cunderdin	1	Community	Installation of limestone retainer wall and fencing next to the Basketball Courts.	The installation of retainer wall will reduce erosion issue at the courts, which is currently damaging the court surface. Water run off causes the dirt around the fence to wash away, exposing the court surface. The installation of new fence will stop the ball running into the road, posing a safety issue especially for our younger participants.	Feb-21	Jul-21	\$ 21,674	\$ 21,674
WA	Shire of Cunderdin	1	Community	Cunderdin sport & Recreation Oval - Oval Water Supply & Reticulation project	This project will enable the reticulation of the local sports oval, ensuring the play field surface (grass) is suitable for all sports	Jan-22	Jun-22	\$ 20,497	\$ 20,497
WA	Shire of Cunderdin	2	Community	Cunderdin Memorial Pool	Resurfacing the Cunderdin Pool basin	Mar-22	Jun-22	\$ 165,450	\$ 165,450



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Cunderdin	2	Community	Cunderdin Sport & Recreation Centre Oval	Oval water supply & reticulation project (phase 2)	Jan-22	Jun-22	\$ 34,821	\$ 34,821
WA	Shire of Cunderdin	2	Community	Cunderdin Sport & Recreation Centre	Sports Centre Parking, Drainage and Revitalisation Project	Jan-22	Jun-22	\$ 143,581	\$ 81,436
WA	Shire of Cunderdin	3	Community	O'Connor Park Redevelopment	O'Connor Park is currently dilapidated, with the current ablution block close to non-functional. The Shire intends to replace the current ablution block with new ablutions, with associated landscaping works to beautify the park. The Shire of Cunderdin plans to host community events like Carols in the Park and hopes to use the redeveloped park to entice community participation.	Oct-22	Jun-23	\$ 470,482	\$ 470,482
WA	Shire of Cunderdin	3	Community	Meckering Memorial Garden	Redevelop memorial community garden. This includes the installation of a new pathway, landscaping, interpretation panels and accessibility to encourage more frequent tourism stops. This facility is also used during community events like ANZAC day by the wider community.	Nov-22	Jun-23	\$ 195,500	\$ 195,500
WA	Shire of Cunderdin	3	Community	Gliding Club Ablution Block	Works relating to the upgrading of the ablution facilities located at the Cunderdin airfield which is utilised by visitors and the Cunderdin Gliding Club. This includes upgrading of ablutions (toilet and showers) with installation of new plumbing, painting, tiles and fittings. Currently the ablution block hasn't been upgraded or improved for at least the last 20 years – and thus require some works to remedy plumbing issues. This will also make it easier for cleaning crew when servicing the ablution block.	Nov-22	Jun-23	\$ 30,000	\$ 10,000
WA	Shire of Cunderdin	3	Community	Cunderdin Golf Club Shed	Improve storage area at Cunderdin Golf Club as the facility currently only have a small shed which is insufficient. A shed extension will increase the size and storage facilities to house golf carts of the older and handicapped club members and visitors who are unable to walk the whole golf course. The shed will also be utilised for general storage, storage of junior golf equipment and as a workshop for volunteers.	Jul-22	Jun-23	\$ 15,000	\$ 10,000
WA	Shire of Cunderdin	3	Community	Cunderdin Sport Club Blinds	Improve community facility by installing block out blinds to the sun facing windows in the club house which will enable the use of a projector during presentations. Currently the Club are utilising black plastic on windows to block out light to enable the use of a projector screen during community meetings and events. The Club house is a community facility which is used widely within the community for events, meetings, gatherings etc.	Apr-22	Nov-22	\$ 3,525	\$ 3,525
WA	Shire of Cunderdin	3	Community	Tennis Club Playground soft fall area	Installation of soft fall in the current sand base playground located at the Cunderdin Sports centre near the Cunderdin Tennis Club (10 x 10m area). This will reduce the damaging sand erosion onto tennis court. The playground is utilised by the wider community during sports and community events or youth after school.	Apr-22	Nov-22	\$ 23,500	\$ 23,500
WA	Shire of Cunderdin	3	Community	Meckering Apex Playground	Improve current Apex Playground facilities through improving landscaping and installation of play equipment/fencing and shade. The current play park doesn't have sufficient seating, fencing or play equipment.	Jul-22	Jun-23	\$ 30,000	\$ 20,000
WA	Shire of Dalwallinu	1	Road	Widening of road and clearing of vegetation Upgrade of signage installation of new guide posts	Width of the road for safety.	Aug-20	Feb-21	\$ 341,687	\$ 339,538
WA	Shire of Dalwallinu	1	Community	Installation of seating in two popular tourist areas	Lack of seating for the community and the many tourists that visit the Shire.	Oct-20	May-21	\$ 26,335	\$ 15,000
WA	Shire of Dalwallinu	1	Community	Install dual use paths along Wasley and Bell Streets	Lack of footpaths in this area of the townsite.	Dec-20	May-21	\$ 53,674	\$ 50,619
WA	Shire of Dalwallinu	1	Community	Upgrade Recreation Centre and construct new gravel car park for Sport Club, Rec Centre and Aquatic Centre patrons	Safety, as area is currently gravel.	Dec-20	May-21	\$ 13,598	\$ 13,598
WA	Shire of Dalwallinu	1	Community	Install car park shelter for Sports Club, Rec Centre and aquatic Centre patrons	Lack of shelter for vehicles during summer hot periods and winter wet periods.	Nov-20	Nov-20	\$ 27,840	\$ 27,840
WA	Shire of Dalwallinu	1	Community	Install shelter in front of existing sporting pavilion	Lack of shelter outdoors to watch sport.	Nov-20	Nov-20	\$ 38,282	\$ 37,160
WA	Shire of Dalwallinu	1	Community	Seating for Dalwallinu Recreation Centre and precinct area	Lack of seating for patrons of the Rec Centre and spectators who wish to watch football from the side of the oval area.	Aug-20	Mar-21	\$ 47,018	\$ 43,435
WA	Shire of Dalwallinu	1	Community	Fencing for Kalannie Oval	Vehicles parking on the oval and children running onto the oval during a game.	Nov-20	Apr-21	\$ 30,235	\$ 30,235
WA	Shire of Dalwallinu	1	Community	Install 3 new solar lighting towers in the main shopping precinct	Lighting and visual amenity	Oct-20	Mar-21	\$ 28,620	\$ 20,000
WA	Shire of Dalwallinu	1	Community	Install new playground, landscaping works and new picnic shelters	Outdated play equipment, and improved amenity of the townsite.	Dec-20	May-21	\$ 12,324	\$ 12,324
WA	Shire of Dalwallinu	1	Community	Installation of safety barrier	Parking on concrete.	Apr-21	Jun-21	\$ 2,787	\$ 2,787
WA	Shire of Dalwallinu	1	Community	Replace fencing at the Dalwallinu Cemetery and Wubin Playground	Old fencing requiring upgrading.	Oct-20	May-21	\$ 12,690	\$ 12,690
WA	Shire of Dalwallinu	1	Community	Improve and upgrade Dalwallinu Public Toilet Facility	Access issues for the disabled toilet. Improvements to ageing facility.	Oct-20	Jun-21	\$ 116,481	\$ 103,000
WA	Shire of Dalwallinu	1	Community	Install one universal access ablution facility (toilet)	Access issues for the disabled toilet.	Sep-20	Jun-21	\$ 47,594	\$ 44,996
WA	Shire of Dalwallinu	1	Community	installation of a fence at the Dalwallinu Recreation Centre to ensure a safe space for the children to play.	Safety for children	Jun-21	Jun-21	\$ 8,702	\$ 6,688
WA	Shire of Dalwallinu	2	Community	Shade Sails – Dalwallinu Recreation Centre	Playgrounds Supply and installation of shade sails over the new Dalwallinu Playground to provide safe playing condition when used during the sunlight hours. Output Achieved: Shaded play area for children.	Oct-21	Oct-21	\$ 31,950	\$ 31,950
WA	Shire of Dalwallinu	2	Community	Water Fountains – Dalwallinu Recreation Centre and Aquatic Centre	Other (Sporting & Rec facilities) Supply and installation of water fountain/chiller for use by patrons. Output Achieved: Access to chilled water for patrons	Jul-21	Aug-21	\$ 5,460	\$ 5,460
WA	Shire of Dalwallinu	2	Community	New Oven – Dalwallinu Recreation Centre	Other (Sporting & Rec facilities) Supply and installation of new oven to Dalwallinu Recreation Centre. Existing oven was from the old building prior to the upgrade. Is not user friendly and is not fit for purpose for the facility. The oven is well used by hirers of this facility. Outcome Achieved: A useable oven for a well-used community facility.	Aug-21	Aug-21	\$ 16,105	\$ 16,105
WA	Shire of Dalwallinu	2	Community	Upgrade of Ablution Facility – Dalwallinu Caravan Park	Toilet Blocks Demolition and installation of a new ablution facility to ensure compliance with the regulations due to expansion of park. Existing ablution facility is old and requires replacing. Outcome Achieved: This will provide a safe and pleasant experience for tourists to Dalwallinu.	Aug-21	Apr-22	\$ 383,584	\$ 346,605
WA	Shire of Dalwallinu	2	Community	Generator – Dalwallinu Recreation Centre Precinct	Other (Sporting & Rec facilities) Installation of a generator for use in the Dalwallinu Recreation Precinct in times when power is not available. This will ensure continuity of power so that the Sports Club and users of all facilities in the precinct can operate without mains power being available. This is a regular occurrence in Dalwallinu. The Recreation Centre is also the appointed evacuation centre for the Shire. Outcome Achieved: Ability to keep the Rec Centre precinct functioning during a power outage. Increased Scope: The council will install a concrete pad and a switch to isolate the solar system from the generator in order for the generator to function correctly.	Jul-21	Mar-22	\$ 40,730	\$ 40,730
WA	Shire of Dalwallinu	2	Community	Shade sails – Dalwallinu Aquatic Centre	Other (Sporting & Rec facilities) Supply and installation of shade sails to the shallow end of the 25M pool to provide shade for swimmers. Plus new shade sails on the seating area which is used by patrons and also the school students during swimming carnivals and swimming lesson. Outcome Achieved: Well shaded areas for patrons safety.	Aug-21	Oct-21	\$ 81,000	\$ 80,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Dalwallinu	2	Community	Shaded Seating - Xantippe	Picnic Shelters Supply and installation of shaded seating, to a very popular tourist spot in the Shire of Dalwallinu. Xantippe is the only place in Australia which starts with the letter X. After featuring on the morning program Sunrise and in the Australia Post Coin Hunt, this tourist spot is well utilised. Outcome Achieved: Seating for tourists	Aug-21	Nov-21	\$ 9,500	\$ 7,500
WA	Shire of Dalwallinu	2	Community	Water Fountain – Kalannie Sports Pavilion	Other (Sporting & Rec facilities) Supply and installation of water fountain/chiller for use by patrons. Outcome Achieved: Access to chilled water for patrons	Aug-21	Aug-21	\$ 2,710	\$ 2,710
WA	Shire of Dalwallinu	2	Community	Dump Point – Kalannie Caravan Park	Toilet Blocks Installation of a dump point for tourists to utilise. Outcome Achieved: Provision of a dump point for tourist to use whilst travelling through Kalannie.	Aug-21	Sep-21	\$ 8,470	\$ 8,470
WA	Shire of Dalwallinu	2	Community	Water Fountain – Dalwallinu Discovery Centre	Other Supply and installation of water fountain/chiller for use by tourists and users of the Dalwallinu Town Hall. The hall is used by many children during the dance season. Outcome Achieved: Access to chilled water for tourists and children utilising the hall for dance classes.	Jul-21	Aug-21	\$ 3,905	\$ 3,905
WA	Shire of Dalwallinu	3	Community	Multi Purpose Early Childhood Learning Centre – McNeill Street, Dalwallinu	Improvements to Community Facilities Construction of a new Multi-Purpose Early Childhood Learning Centre which will co-locate the Day Care Centre, Toy Library and Playgroup	Jul-22	Jun-23	\$ 1,950,000	\$ 1,400,000
WA	Shire of Dalwallinu	3	Combination	Footpaths (Hyde and James Street, Dalwallinu)	Bicycle and Walking Paths Construction of footpaths in line with Council's New Bike Path Plan (Hyde and James Street, Dalwallinu)	Jul-22	Jan-23	\$ 150,000	\$ 119,820
WA	Shire of Dandaragan	1	Community	Construction of a pavilion and ablution facility on the Jurien Bay Foreshore	Currently the Jurien Bay Foreshore area is underutilised but has the potential to become a popular active space for businesses to service the needs of active users of the foreshore. The design and construction of this facility will enhance the foreshore area and increase use of the location by active users.	Jan-22	Jun-22	\$ 1,281,685	\$ 590,929
WA	Shire of Dandaragan	2	Road	North West Road,	Resealing	Oct-21	Nov-21	\$ 50,000	\$ 41,000
WA	Shire of Dandaragan	2	Road	Rowes Road, Dandaragan 6507	Resealing	Oct-21	Nov-21	\$ 50,000	\$ 41,030
WA	Shire of Dandaragan	2	Road	Aquilla Street, Jurien Bay 6516	Resealing	Oct-21	Nov-21	\$ 135,000	\$ 126,030
WA	Shire of Dandaragan	2	Road	Passmore Close Jurien Bay 6516	Resealing	Oct-21	Nov-21	\$ 80,000	\$ 71,030
WA	Shire of Dandaragan	2	Road	Bluewater Drive, Jurien Bay 6516	Resealing	Oct-21	Nov-21	\$ 35,600	\$ 26,625
WA	Shire of Dandaragan	2	Road	Sierra Drive, Cervantes 6511	Resealing	Nov-21	Dec-21	\$ 35,000	\$ 26,030
WA	Shire of Dandaragan	2	Road	Castilla Way, Cervantes 6511	Resealing	Nov-21	Dec-21	\$ 55,000	\$ 46,030
WA	Shire of Dandaragan	2	Road	Green Street, Cervantes 6511	Resealing	Nov-21	Dec-21	\$ 65,000	\$ 56,030
WA	Shire of Dandaragan	2	Road	Toledo Street, Cervantes 6511	Resealing	Nov-21	Dec-21	\$ 55,000	\$ 46,000
WA	Shire of Dandaragan	3	Community	Shire of Dandaragan Civic Precinct 67-69 Bashford Street, Jurien Bay	This project consists of various renewal activities within this precinct. The precinct houses the Shire of Dandaragan administration, visitors centre, library, Community Resource Centre, Education centre, and the Department of Biodiversity, Conservation and Attractions. Primarily the project work category applicable is "Painting/Improvements to community facilities", but also includes elements of "Improved accessibility of community facilities and areas" and "Landscaping Improvements".  Project components include; • Replacement of amphitheatre lights and bollards • Window frame repairs/replacement • Roof repair / Replacement • Lunch room re-fit • Internal painting • Ceiling and wall repairs • Renewal of end-of-life air-conditioning system	Jul-22	Jun-23	\$ 856,000	\$ 848,858
WA	Shire of Dandaragan	3	Community	Public Ablution Replacement, Sandy Cape Recreation Park	Project entails replacement of end-of-life toilet block at Sandy Cape. Sandy Cape is a popular area for water based activities for both tourists and campers alike.  Project Categories include "improved accessibility of Community Facilities and Areas" and "Sporting and Recreation facilities"	Sep-22	Jun-23	\$ 140,000	\$ 134,000
WA	Shire of Dandaragan	3	Community	Public Ablution Replacement, Badgingarra Recreation Reserve	Project entails replacement of non-compliant toilet block that services oval, tennis, visitor and casual users of the reserve.  Project Categories include "improved accessibility of Community Facilities and Areas" and "Sporting and Recreation facilities"	Sep-22	Jun-23	\$ 130,000	\$ 124,000
WA	Shire of Dandaragan	3	Community	Public Ablution Re-fit and renewal, Cervantes Foreshore	Project entails structural renewal and re-fit of existing public facilities.  Project Categories include "improved accessibility of Community Facilities and Areas" and "Sporting and Recreation facilities"	Oct-22	Feb-23	\$ 49,000	\$ 43,000
WA	Shire of Dandaragan	3	Community	Public Ablution renovate, waterproof and re-tile  JC Grieve Recreation Reserve	Project entail renovation of Public Ablutions that service that services oval, netball, tennis, visitor and casual users of the reserve.  Project category "Sporting and Recreation facilities" applies	Oct-22	Feb-23	\$ 38,000	\$ 32,000
WA	Shire of Dardanup	1	Road	Burekup Parking Bay - Drainage improvement (Russell Road)	Poor geometry and drainage deficiencies resulting in pooling of water in the parking area.	Sep-20	Oct-20	\$ 34,659	\$ 34,659
WA	Shire of Dardanup	1	Community	Murdoch Crescent/Margaret Circle Pathway	Missing link in pathway network.	Jul-21	Aug-21	\$ 56,941	\$ 56,941
WA	Shire of Dardanup	1	Community	Leicester Reserve Wetlands / Watson Reserve Pathway Resurfacing	Deteriorated condition of existing walk trails.	Mar-21	Jul-21	\$ 85,203	\$ 85,203
WA	Shire of Dardanup	1	Community	Clarke Street, Crampton Road, Shire Reserve Path	Missing link in pathway network	Mar-21	Aug-21	\$ 76,231	\$ 76,231
WA	Shire of Dardanup	1	Community	Peppermint Way Pathway	Missing link in pathway network	Jul-21	Jul-21	\$ 59,800	\$ 59,800



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Dardanup	1	Community	Collie River Heritage Trail - Pathway, Signage, Seating	There is a missing link in the pathway network along the foreshore. The existing pathways are also loose material and considered substandard. There is also no acknowledgement or information displayed regarding the local heritage significance.	Jul-20	May-22	\$ 290,000	\$ 40,000
WA	Shire of Dardanup	2	Community	Eaton Skate Park	Playgrounds and Skate parks (including all ability playgrounds)	Apr-21	Mar-22	\$ 1,106,121	\$ 230,000
WA	Shire of Dardanup	2	Community	Glen Huon Reserve Development Works	Sporting and recreation facilities	Jul-21	Dec-22	\$ 246,971	\$ 117,000
WA	Shire of Dardanup	2	Community	Gnomesville Improvements	Improved Accessibility of Community Facilities and Areas	Jun-21	Dec-21	\$ 100,000	\$ 75,000
WA	Shire of Dardanup	2	Community	Peppermint Way Footpath	Bicycle and Walking Paths	May-21	Jul-21	\$ 99,846	\$ 40,000
WA	Shire of Dardanup	2	Community	Charlotte Street Toilet and Rail Crossing	Toilet Blocks	Aug-21	Dec-22	\$ 160,000	\$ 100,000
WA	Shire of Dardanup	2	Community	Millars Creek Lighting	Bicycle and Walking Paths	Jun-21	Aug-21	\$ 90,070	\$ 53,041
WA	Shire of Dardanup	3	Community	Glen Huon Oval lighting	Sporting and recreation facilities – Lighting upgrade to allow for night time games for Football and Softball.	Aug-22	Jun-23	\$ 437,015	\$ 205,668
WA	Shire of Dardanup	3	Community	Eaton Oval - Pratt Road Clubrooms	Sporting and recreation facilities – Upgrade of facilities to cater for the needs of the Eaton Junior Football Club and Eaton Cricket Club.	Aug-22	Jun-23	\$ 2,100,000	\$ 500,000
WA	Shire of Denmark	1	Community	McLean Park, Denmark- Construction of a pipeline and associated irrigation infrastructure	Lack of water security presents a high risk that the turf could degrade and result in the loss of amenity and/or total use of the McLean Park sporting oval for the Cricket Club, Denmark Walpole Football Club and Denmark Soccer Club	Jun-21	Dec-21	\$ 180,937	\$ 180,937
WA	Shire of Denmark	1	Community	Ocean Beach Coastal Protection - Refurbishment of Timber retaining wall and Armour Rock Placement	The Shire of Denmark had a 2018 CHRMAP of Ocean Beach completed. Due to significant storm erosion in 2021, the coastal hazard lines were revised. The main implication of revising the coastal hazard lines is that the main surf club building is now within the 10yr hazard line. This asset was already classified as “high risk” in the 2018 CHRMAP. This structure is reliant on the maintenance of the timber retaining wall, and the longer-term slope geotechnical stability of the structure on the steep coastal dune.	Apr-22	Jun-22	\$ 169,000	\$ 169,000
WA	Shire of Denmark	2	Road	Harewood Road Gravel Re-sheet SLK 0-3.0	Road Rehabilitation – Rehabilitating and existing gravel pavement with the addition of new gravel	Oct-21	Nov-21	\$ 100,000	\$ 100,000
WA	Shire of Denmark	2	Community	Wattle Way to Mount Shadforth Road Footpath	Bicycle Walking Paths – Construction of a new footpath between wattle way	Oct-21	Dec-21	\$ 100,000	\$ 100,000
WA	Shire of Denmark	2	Road	Sheoak Drive, Praed Lane, Aning Road, Buckley Street	Crack patching and Resealing  Patching, Resealing, Asphalt and Drainage Upgrade	Oct-21	Jun-22	\$ 205,000	\$ 196,664
WA	Shire of Denmark	3	Road	Lights Beach Road Improvements	Reconstruction - Construct, seal and drain 1.6km of Lights Road to improve road safety and access	Feb-23	Apr-23	\$ 1,200,000	\$ 400,000
WA	Shire of Denmark	3	Community	Nornalup Pathway	Bicycle & Walking paths - New dual use pathway to provide safe link between residents and town	Feb-23	Apr-23	\$ 100,000	\$ 100,000
WA	Shire of Denmark	3	Road	Ficofolia Road	General road maintenance - Gravel re-sheet	Feb-23	Apr-23	\$ 80,000	\$ 80,000
WA	Shire of Denmark	3	Community	Treated Waste Water	Supply and implementation of pipeline for treated waste water delivery to McLean Park for irrigation	Feb-23	Jun-23	\$ 200,000	\$ 149,874
WA	Shire of Derby/West Kimberley	1	Community	Derby Cemetery - Shade Shelter and Seating	Lack of shade and seating at the Derby Cemetery. Improvement of amenity and engagement with the local population and Aboriginal Communities	Jun-21	Dec-21	\$ 170,000	\$ 170,000
WA	Shire of Derby/West Kimberley	1	Community	Fitzroy Crossing Cemetery, Great Northern Highway - Shade Shelter and Seating	Lack of shade and seating at the Fitzroy Crossing Cemetery. Improvement of amenity and engagement with the local population and Aboriginal Communities	Jun-21	Dec-21	\$ 170,000	\$ 170,000
WA	Shire of Derby/West Kimberley	1	Community	Fitzroy Crossing Visitors Centre and Shire Administration Building - Rejuvenation	The building is aging and is in need of a minor rejuvenation. Fitzroy Crossing is a harsh environment and the buildings and facilities struggle to cope. The building and the community are in need of a little upgrade.	Jun-21	Dec-21	\$ 120,000	\$ 105,000
WA	Shire of Derby/West Kimberley	1	Community	Ashley Street/Boab Street Drainage Lane, and Miniritchie Place/ Loch Street - Community Safety and Security	Children and young people accessing laneways to undertake criminal activity, antisocial behaviour is significant, the installation of fencing and lighting will allow the laneways to be secured throughout the evenings and during difficult times.	Jun-21	Sep-21	\$ 70,000	\$ 66,830
WA	Shire of Derby/West Kimberley	1	Community	Sutherland Street, Derby - Pathway	Road safety issues with gophers, and pedestrians on the road due to deep drains and lack of footpath in the area. Lack of safe access for ambulant and disabled community members.	Jun-21	Sep-21	\$ 135,000	\$ 135,000
WA	Shire of Derby/West Kimberley	1	Community	Wharfinger House Museum - Access Ramp	No disabled access to the building currently, access is very limited and difficult due to age of the building and stair configurations in place at the time of construction. The Building is on stilts, due to marsh and inundation risk.	Jun-21	Nov-21	\$ 95,000	\$ 95,000
WA	Shire of Derby/West Kimberley	2	Combination	Reconstruction of Fitzroy Crossing Runway Failure and total seal enrichment. - 18.179259. 125.563519	It is proposed that the section of runway that is deformed be reconstructed and resealed. The total project cost is \$751,700. SDWK has applied for a grant to fund the remaining \$375,000 and is proposing that the Stimulus funding provide the matching funds to ensure the project goes ahead during the dry season of 2021, this will ensure there is no interruption to the emergency health services of the Fitzroy Valley area.	Jun-21	Aug-21	\$ 751,700	\$ 375,000
WA	Shire of Derby/West Kimberley	2	Community	Derby Wharf Lighting Replacement -17.290880, 123.607084	Replacement of Jetty Lighting to support Council Operations and improve Community Amenity. The project includes replacement of current failed wiring system and an upgrade to the mains power box.	May-21	Jul-21	\$ 105,000	\$ 105,000
WA	Shire of Derby/West Kimberley	2	Road	Gravel Road Grid Replacements and minor Road Repairs	Calwynyardah – Nookanbah Road -17.942955, 124.797844 (SLK 3.92); Christmas Creek Road -18.764068, 126.050160 (SLK 15.96); Cherrabun Road -18.624898, 125.788529 (SLK 16.36); and Three grid replacements on the Nerrima -18.11614143, 124.263337 and Myroodah Road -18.082787, 124.227841 (SLK's to be confirmed). Works proposed include grid repairs, minor maintenance to drainage, and re-sheeting, on sections of the above proposed roads.	May-21	Sep-21	\$ 230,158	\$ 230,158
WA	Shire of Derby/West Kimberley	3	Community	Derby memorial pool refurbishment	The Upgrade of the Pool includes: 1. Repair and re grouting of Pipe Work Leaks; 2. Repair and replacement of Tiles and Headers; 3. Acid wash and repaint of pool; 4. Supply and installation of new silicon to control joints; 5. Balance Tank Maintenance and replacement of waterproof membrane; 6. Upgrade and repair of Wet Deck Gutters; 7. Electrical safety upgrade; 8. Installation of Disabled Hoist; 9. Replacement/ Remediation of corrosion on all posts/ columns and lighting towers at the Pool; 10. Minor Change Room upgrades; and 11. Miscellaneous minor upgrades and safety initiatives.	Jun-22	Jun-23	\$ 503,700	\$ 503,700



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Derby/West Kimberley	3	Community	Fitzroy crossing visitors centre car park upgrade, installation of shade & revitalisation	The Upgrade of the Car park includes the realignment and reconstruction of the Visitors Centre Carpark 1. Reconstruction; 2. Sealing; 3. Line Marking; 4. Accommodation of Disabled Parking and Ramps; 5. Accommodation of Tourism Buses Installation of Shade Shelters around the periphery to assist with Community events, markets etc.;	Jun-22	Jun-23	\$ 979,960	\$ 979,960
WA	Shire of Donnybrook Balingup	1	Road	Newlands Road - Widen existing gravel formation and sealing	Poor road characteristics, dust control and currently has high maintenance costs	Dec-20	May-21	\$ 233,232	\$ 226,885
WA	Shire of Donnybrook Balingup	1	Community	Construction of dual use pathway, Road Reserve	Lack of connectivity between meldene Estate to community facilities such as schools, aged care, hospital	Oct-20	May-21	\$ 187,408	\$ 46,852
WA	Shire of Donnybrook Balingup	1	Road	Southampton Road - Widen existing gravel formation and sealing.	Poor road characteristics, dust control and currently has high maintenance costs	Nov-20	Apr-21	\$ 220,000	\$ 70,846
WA	Shire of Donnybrook Balingup	1	Community	Revitalisation of Donnybrook Heritage Precinct	The goods shed and surrounding precinct is a derelict area located adjacent to the town centre and the Apple fun park. The renewal of the precinct will reduce anti-social behaviour and create a tourist destination that will support the local economy.	Jul-20	May-21	\$ 2,378,694	\$ 115,671
WA	Shire of Donnybrook Balingup	2	Community	Egan Park, Donnybrook: Playgrounds and Skate Parks	Pump Track (cycle park)	Jul-21	Dec-21	\$ 400,000	\$ 400,000
WA	Shire of Donnybrook Balingup	2	Community	Balingup Recreation Centre: Sporting and recreation facilities	Balingup Recreation Centre: Amenities Refurbishment	Aug-21	Dec-21	\$ 67,054	\$ 67,054
WA	Shire of Donnybrook Balingup	3	Community	Balingup Footpaths	Upgrading and provision of new footpaths and associated infrastructure. The existing asphalt paths in Balingup are nearing the end of their useful life due to age, ground movement and tree roots intrusion and are unsightly, unsafe and inhibit the use of gophers, wheelchairs etc. which has implications for access and inclusion. In consultation with key community stakeholders, the Shire has planned to replace these paths with new concrete paths, to provide better connectivity and all ability access to existing Shire infrastructure and local businesses. Approximately 250m of path will be replaced/upgraded by this project.	Apr-22	Jun-22	\$ 130,000	\$ 130,000
WA	Shire of Donnybrook Balingup	3	Community	Donnybrook Arboretum	The Arboretum is a key reserve which forms an entry statement at the entrance to the Donnybrook townsite and contains a range of historical trees (over 100 years old) and vintage timber milling machinery which was established in the 1970s as an interpretive heritage display. The reserve has been neglected in recent years, however the Shire has formed a coalition with a local volunteer group to restore the historical machinery display and rejuvenate the reserve through providing a low-key rest stop for visitors. New infrastructure will include picnic tables, an information bay, footpaths, provision of bins and interpretive signage. The local community has a strong attachment to the reserve and the project will foster civic pride and create an attractive entry statement for the Donnybrook town.	Mar-22	Dec-22	\$ 51,840	\$ 32,000
WA	Shire of Donnybrook Balingup	3	Road	Newlands Rd	The project involves the upgrading of the final gravel section of Newland Road (approx. 500m) to a sealed standard. 1km of Newlands Road was upgraded to a sealed standard under Phase 1 of the LRCI funding, and this Phase 3 project continues from where the Phase 1 project finished. As part of the Phase 3 project, a second coat seal is applied to the 1km upgraded in Phase 1. The upgrading of this gravel road to a sealed standard was planned as it was identified as a high priority road for sealing.	Apr-22	May-22	\$ 140,000	\$ 140,000
WA	Shire of Donnybrook Balingup	3	Road	Lowden Grimwade Rd	The project is fully funded by the LRCI (Phase 3) funding. The project involves culvert widening and the renewal of shoulders from the intersection of Donnybrook-Boyup Brook Road for a length of approximately 1.5km along Lowden Grimwade Rd.	Apr-22	May-22	\$ 130,000	\$ 130,000
WA	Shire of Donnybrook Balingup	3	Road	Collins St	Collins Street is on the MRWA Restricted Access Vehicle 3 network, providing access to the Donnybrook Packing Shed and various freight businesses. It also provides an alternative route for oversized loads which are unable to use South Western Highway through the Donnybrook townsite. 700m of road is to be renewed as it is nearing the end of its useful life. The renewal of this road will provide great benefit to all users, as Collins Street is one of the Shire's busiest roads (non -highway roads).	Feb-22	Apr-22	\$ 512,044	\$ 168,342
WA	Shire of Donnybrook Balingup	3	Road	Grimwade – Greenbushes Rd	Greenbushes - Grimwade Road is an important regional strategic route for the timber and forestry industries. It provides access to Bunbury Port as well as timber mills in Manjimup and Bridgetown. Due to the large number of heavy vehicles utilising the road, the road continuously requires maintenance to its gravel road surface. This project is for the sealing of a 3km section of Greenbushes-Grimwade Road, improving safety and efficiency for heavy vehicles, as well as commuter traffic. The Commodity Route Funding Program funded the initial construction of 2000m, and Phase 3 funding is additional works of 1000m.	Jan-22	Feb-22	\$ 137,500	\$ 137,500
WA	Shire of Donnybrook Balingup	3	Road	Southampton Rd	Southampton Road supports the tourism, agricultural, mining and plantation industries. This project involves the upgrading and widening of an existing 1.2km section of the road which is nearing the end of its useful life. The works will be of benefit to all users of the road. The Regional Road Group Grant funded the initial construction of 1000m, and Phase 3 funding is additional works of 500m.	Jan-22	Feb-22	\$ 172,666	\$ 172,666
WA	Shire of Donnybrook Balingup	3	Community	Balingup Avenue of Honour	This is a small project to be delivered following consultation with local members of the RSL. The project is to enhance the memorial plaques of service men and women who came from the local community to serve in the Australian Defence Forces.	Mar-22	Dec-22	\$ 10,000	\$ 10,000
WA	Shire of Dowerin	1	Community	Replacement of Shire Administration Office roof, Dowerin	Resolve the issue of a leaking roof resulting in the increased life of the public building.	Nov-20	Jun-21	\$ 92,752	\$ 67,752
WA	Shire of Dowerin	1	Community	Replacement of section of chain mesh perimeter fence, Amery Refuse Site	Replacement of section of chain mesh perimeter fence	Feb-21	Aug-21	\$ 10,588	\$ 10,588
WA	Shire of Dowerin	1	Community	Refurbishment of Dowerin Community Club (DCC), Fraser Street, Dowerin	Refurbishes a previously poorly maintained entrance to the DCC.	Dec-20	Sep-21	\$ 93,286	\$ 53,238
WA	Shire of Dowerin	1	Community	Pathways, Cottrell and Jackson Street	Pathway connects local businesses located on Cottrell Street with main street.	Feb-21	Jun-21	\$ 51,272	\$ 50,000
WA	Shire of Dowerin	1	Community	Refurbishment of Stewart Street	Refurbishment of Dowerin's main street - Sterwart Street Provision of shaded picnic table and seating for visitors and locals.	Aug-20	Jun-21	\$ 59,652	\$ 55,000
WA	Shire of Dowerin	1	Community	Replace oval perimeter fence chain mesh, Dowerin Recreation Precinct	Provision of shaded picnic table and seating for visitors and locals.	Oct-20	Jun-21	\$ 58,319	\$ 55,000
WA	Shire of Dowerin	1	Community	Installation of 5 additional serviced caravan bays at the Dowerin Short Stay Accommodation & Caravan Park	Current facility can only accommodate 5 caravans or campers.	Dec-20	Jun-21	\$ 47,643	\$ 47,643
WA	Shire of Dowerin	1	Road	Replacement of bulbs in street lights upgrading to LED, Stewart Street, Dowerin	LED lighting will provide improved lighting.	Feb-21	Feb-21	\$ 9,818	\$ 9,818
WA	Shire of Dowerin	1	Community	Tin Dog Walk & Pioneers Pathway, Stewart Street & Cottrell Street	Refurbish poorly maintained Tin Dog Walk and Brid Hide by replacing signage and clearing pathway.	Sep-20	Jun-21	\$ 46,719	\$ 24,200
WA	Shire of Dowerin	1	Community	Improvements to Dowering Town Hall	The installation of air conditioning in the smaller function room will provide cooling and heating for the comfort and health of users.	Jul-20	Jun-21	\$ 10,508	\$ 10,507
WA	Shire of Dowerin	2	Community	Automated Irrigation System	Upgrade of irrigation system to include electricals & pump to enable automated watering of main town oval and hockey field	Sep-21	Jun-22	\$ 399,430	\$ 143,000
WA	Shire of Dowerin	2	Community	Shire Administration Refurbishment	Installation of 2 new offices to accommodation staff & separate existing workspaces	Mar-21	Jan-22	\$ 68,435	\$ 45,469
WA	Shire of Dowerin	2	Community	Shire Administration Re- Roofing Project	LRCI Phase 1 project – revised quotes identified a funding gap. LRCI Phase 2 will enable the project to replace roof	Mar-21	Apr-21	\$ 25,000	\$ 25,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Dowerin	2	Community	Recreation Centre Refurbishment	Works to carry out upgrades to the facility	Jan-21	Jun-22	\$ 72,000	\$ 60,000
WA	Shire of Dowerin	3	Road	Berring East Road	Gravel Re-Sheeting 5.95km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations.	Feb-23	Apr-23	\$ 200,000	\$ 200,000
WA	Shire of Dowerin	3	Road	Nambling Road	Gravel Re-Sheeting 2.23km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations.	Jul-22	Aug-22	\$ 90,000	\$ 90,000
WA	Shire of Dowerin	3	Road	Nambling South Road	Gravel Re-Sheeting 3.90km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations.	Jul-22	Sep-22	\$ 170,000	\$ 170,000
WA	Shire of Dowerin	3	Road	Dowerin Wongan Road	Gravel Re-Sheeting 5.42km: Spreading of new gravel and compaction will build the road base to road safety standards and remove potholes and corrugations.	Feb-23	Apr-23	\$ 242,000	\$ 242,000
WA	Shire of Dowerin	3	Community	Stewart Street Lighting Upgrade Stage 2	Replacement of Light Bulbs in Street Lights: Upgrade the remaining 14 streetlights to LED lights to improve safety for road and pedestrian users.	Feb-22	Nov-22	\$ 25,000	\$ 25,000
WA	Shire of Dowerin	3	Community	Carpark & Park Lighting LED Upgrade	Replacement of Light Bulbs in Street Lights: Upgrade the lighting in Dowerin's parks and facility carparks to improve safety for road and pedestrian users. Existing globes will be replaced with LED – a more energy efficient globe reducing operational costs and the LED will provide increased illumination.	Feb-22	Nov-22	\$ 22,000	\$ 22,000
WA	Shire of Dowerin	3	Community	Short Stay Accommodation Laundry Improvements	Improvements to community facilities: Installation of cabinetry on the SSA laundry to improve the functionality and amenity for guests and users.	Feb-22	Dec-22	\$ 8,492	\$ 8,492
WA	Shire of Dowerin	3	Community	Administration Toilet Refurbishment	Improved Accessibility of Community Facilities: Refurbishment of the administration of the male and female toilets to improve the accessibility and amenity of the facility. Project includes the provision of a unisex disabled toilet, improved partitioning for privacy, renewal of vanities and flooring, repairs to ceiling and painting.	Jun-22	Sep-22	\$ 10,000	\$ 10,000
WA	Shire of Dumbleyung	1	Community	Community Facilities Solar Power Project	The Shire of Dumbleyung is 2540km2 and sparsely populated with only 671 people. With such a small population and two towns in the community, this population is faced with the challenge of keeping the duplicated facilities across both towns as it is imperative to the individual town's identity and culture. By embracing a renewable energy initiative, it also alleviates some of the financial burden on community groups and rate payers into the future.	Dec-20	Jun-21	\$ 31,935	\$ 31,935
WA	Shire of Dumbleyung	1	Community	Stubbs Park Grand Stand Change room Upgrade	Stubbs Park Grand Stand Change rooms brickwork is deteriorating along with asbestos present. The wet area drainage is old and inaccessible ,meaning shower and toilet blockages are frequent and difficult to fix. The wet areas are not partitioned or suitable for female teams along with there being no medical or umpire space.	Jan-21	Jun-21	\$ 409,645	\$ 396,687
WA	Shire of Dumbleyung	2	Community	Complete gravel base bitumen sealed road catchment area. Dumbleyung Horse Dam stormwater collection area and supporting infrastructure Reserve 19572 (See location attachments)	Purpose: Securing a water supply for community and emergency use. At the community water security forum, it was raised as a high priority to secure more effective water supply for the Dumbleyung Town site. We have allocated LRCI Phase 2 funding to this project as this is a suitable site close to the Dumbleyung town site.  The Community Dam size is approximately 28,000 M3 to 30,000 M3 which will have a road catchment of 3/4 hectares constructed. The site will be prepared for a gravel base with a bitumen seal	Feb-22	Sep-22	\$ 303,229	\$ 303,229
WA	Shire of Dumbleyung	3	Community	Dumbleyung Swimming Pool upgrade: New plant room, balance tanks, retro fit heating system	Dumbleyung swimming pool upgrade - Site preparation, engineering and architectural plans and design, construction of New plant room, balance tanks, retro fit heating system. The engineering and architectural plan need to incorporate both projects as they are interconnected	Apr-22	Oct-22	\$ 675,000	\$ 675,000
WA	Shire of Dumbleyung	3	Community	Dumbleyung Swimming Pool upgrade: Building improvements, drainage, new gym and equipment	Dumbleyung swimming pool upgrade - Building improvements to the current pool building landscaping drainage, new gym and equipment. Building Improvements will be a new timber floor, engineered wall repair, specification, materials, layout and drainage	Aug-22	Oct-22	\$ 182,244	\$ 182,244
WA	Shire of Dundas	1	Road	Old Coach Road - Maintenance	Old Coach Road, signage improve and a safer road as this is our major tourism drive	Nov-20	Mar-21	\$ 174,724	\$ 170,000
WA	Shire of Dundas	1	Road	Robert Street - Footpath	Removing old footpath lifted up by tree roots and removing trip hazards	Aug-20	Sep-20	\$ 176,676	\$ 117,877
WA	Shire of Dundas	2	Combination	Dog Park and Public Amenity Development 31 Richardson St	Toilet Blocks – renovate an unused building to become a public amenity to dog park and RV park visitors. Sporting and recreation facilities - the surrounding grounds to the proposed public amenity to be changed into a dog park. Toilet Blocks – relocate the dump point to the RV park that is situated next to the proposed dog park.	Mar-21	Nov-21	\$ 102,851	\$ 85,000
WA	Shire of Dundas	2	Community	Upgrade Sports Complex Showers 31 Richardson St	Sporting and recreation facilities – renovate existing facilities so that they can be utilised by the community and as used as the Emergency Evacuation Centre to help cope with travellers that get stranded during bushfires and or pandemics, both being a significant impact on our community now and in recent years.	Aug-21	Jun-22	\$ 49,943	\$ 45,000
WA	Shire of Dundas	2	Community	Secure Fencing at Pool 70-76 Roberts St	Sporting and recreation facilities – upgrade existing fencing at the rear of the pool from chain link to a more appropriate pool fencing that is not so easily tampered with.	Jun-21	Jun-22	\$ 35,000	\$ 35,000
WA	Shire of Dundas	2	Community	Disability and Pram Access Ramps along Roberts St	Improved Accessibility of Community Facilities and Areas – upgrade the existing ramps along Roberts Street as the current ramps do not comply with safety standards	Aug-21	Sep-21	\$ 30,687	\$ 30,687
WA	Shire of Dundas	2	Community	Welcome Park Soundproof Fencing 66-68 Roberts St	Noise and Vibration Mitigation Measures – this facility receives many visitors each year and it is surrounded by residential properties (mainly elderly) that have been impacted by the noise of these visitors.	May-21	May-21	\$ 25,467	\$ 10,000
WA	Shire of Dundas	2	Community	Marks Park Fencing 80 Roberts St	Repairs/Replacement of fencing – this park is located next to a street with a lot of traffic and poses a risk to children who play at the park that may run out onto the road.	May-22	May-22	\$ 4,651	\$ 4,651
WA	Shire of Dundas	3	Community	Eucla Hall veranda - roof installation	Our Eucla Community is 720km away from the Norseman Townsite. The Hall Decking area has no sun protection, and this decking area is the viewing deck for the Tennis Court and the Playground for locals and travellers.	Feb-22	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Dundas	3	Community	Norseman -Airstrip Security Fencing	This facility prime function is for RFDS and currently this area is just fenced with a fence that does not meet any CASA requirements and puts pressure on staff and the pilots to ensure the runway is cleared, due to the Salt Lake and it high corrosive nature the perimeter fence to be made of alternative material to withstand the natural environment and also provide a respectable Asset Lifecycle 4.8km fence	Jan-22	Jun-23	\$ 120,000	\$ 120,000
WA	Shire of Dundas	3	Community	Norseman - Airstrip Terminal Building	Terminal Building fixed on site to assist with the increased use of this facility. The building will be used for the Royal Flying Doctor Service. This building will provide an office for the RFDS as well as accessible toilets for people living with a disability. This building also will be assisting with patient transfers from ambulance to Aircraft.	Sep-22	Jun-23	\$ 280,000	\$ 280,000
WA	Shire of Dundas	3	Community	Norse -Airstrip Terminal Building Solar Power Stand Alone	Providing renewable energy for the building listed in project 3 in the form of solar power and batteries. The terminal building will be used for the Royal Flying Doctor Service. This building will provide an office for the RFDS as well as accessible toilets for people living with a disability. This building also will be assisting with patient transfers from ambulance to Aircraft.	Nov-22	Jun-23	\$ 70,000	\$ 65,754



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Dundas	3	Combination	Norseman -Water Supply Airport/Cemetery/Landfill	This project will connect the Airport, Cemetery and our Landfill with water. This will connect potable, landscaping and water for Firefighting for the Airstrip. This will provide potable water at the cemetery and also for landscaping and beautification project, and for firefighting purposes as our history cemetery is surrounded by our woodlands. This will provide potable water to the Landfill for staff and landfill management and firefighting	Mar-22	Jun-23	\$ 94,249	\$ 70,000
WA	Shire of East Pilbara	1	Community	Marble Bar Airport - Construction of a carpark	The Shire's conceptual plan for the airport allowed for a gravel carpark and no ablution block. With the grant the Shire would be able to provide more formalised parking and an appropriate ablution block.	May-21	Nov-22	\$ 298,000	\$ 283,749
WA	Shire of East Pilbara	1	Combination	Marble Bar Airport - Upgrade and extension of the entry road	The existing road needs to be repaired and extended through to the proposed terminal. The conceptual plan and funds allowed for only a gravel track, with this funding we would be able to provide a permanent access road.	May-21	Nov-22	\$ 927,000	\$ 912,749
WA	Shire of East Pilbara	2	Community	Newman: Sporting and Recreation Facility	Design and construction of an upgrade to an existing sporting complex with multiuse courts and associated infrastructure.	Mar-22	Jun-22	\$ 1,600,000	\$ 1,084,928
WA	Shire of East Pilbara	3	Community	Newman Swimming Pool Upgrade	This project will see a major upgrade to the 50m pool and will include a new pool surface, plant room upgrade, replacement of pool surround (paving), permanent shade structure over the pool and solar heating.  These upgrades will address ongoing maintenance issues and allow for the aquatic centre to be open all year round.	Jun-22	Oct-22	\$ 1,500,000	\$ 1,200,000
WA	Shire of East Pilbara	3	Community	Nullagine Swimming Pool	Sporting and Recreation Facility – new swimming pool facility for the Nullagine and surrounding community.	Sep-22	Jun-23	\$ 750,000	\$ 750,000
WA	Shire of East Pilbara	3	Community	Lee Lane Upgrade	Upgrade to Lee Lane in CBD to revitalise the area and incorporate public artwork and functional design elements, including improved lighting.  Lee Lane is a central location within the Newman CBD which has been identified	Sep-22	Jun-23	\$ 700,000	\$ 443,000
WA	Shire of Esperance	1	Road	Tyrell Road, Fisheries Road to Merivale Road - widening and sealing	The current road is an unsealed road and requires sealing so the road can be used as a bypass road for both Fisheries Road and Merivale road particularly with required bridge / road works where both major roads will be closed to traffic for extended periods of time.	Aug-20	Dec-20	\$ 1,400,000	\$ 860,938
WA	Shire of Esperance	1	Community	Arthur Guest Memorial Park, Salmon Gums - replacement of heritage railway tank stand	The wooden structure holding up the old railway water tank at the Arthur Guest Memorial Park is failing and requires replacing.	Mar-21	Jun-21	\$ 235,000	\$ 150,000
WA	Shire of Esperance	1	Road	Coomalbidgup Road resheet	Coomalbidgup Road is in need of a resheet to maintain an adequate level of service	Dec-21	Apr-22	\$ 100,000	\$ 100,000
WA	Shire of Esperance	1	Road	River Road upgrade	River Road is a main feeder road to the CBH grain located at Cascade. It requires upgrade to cope with the increased grain heavy traffic	Apr-21	Feb-22	\$ 750,000	\$ 750,000
WA	Shire of Esperance	2	Community	Lap Pontoon – James Street	Installation of Sporting & Recreational Facilities	Sep-21	Mar-22	\$ 442,556	\$ 442,556
WA	Shire of Esperance	2	Community	Esperance CCTV Underground Infrastructure	Installation of Optical Fibre work associated with CCTV	Mar-21	Jun-21	\$ 100,000	\$ 100,000
WA	Shire of Esperance	2	Community	Esperance Pump Track – Youth Precinct	Sporting & Recreational Facilities	Jul-21	Dec-21	\$ 480,000	\$ 480,000
WA	Shire of Esperance	2	Community	Esperance Golf Club Water Supply Infrastructure	Sporting & Recreational Facilities	Jul-21	Apr-22	\$ 100,000	\$ 100,000
WA	Shire of Esperance	2	Community	Esperance Civic Centre Rigging Upgrade	Improvement to Community Facility	Jun-21	Oct-21	\$ 372,000	\$ 192,000
WA	Shire of Esperance	2	Road	Orleans Bay Road Upgrade – New	Orleans Bay Road will be upgraded from a single lane sealed road to a two lane sealed road (approximately 1700m)	Oct-21	Mar-22	\$ 300,000	\$ 300,000
WA	Shire of Esperance	3	Road	Cascade Road: Sealing	Sealing Cascade Road SLK 65.02 to SLK 76.00 (11.0 km).	Mar-22	Feb-23	\$ 1,400,000	\$ 1,400,000
WA	Shire of Esperance	3	Community	Esperance Civic Centre Improved Accessibility	Upgrade the Esperance Civic Centre to improve disability access including Toilets, compliant access ramps and lift on to the stage.	Oct-22	Apr-23	\$ 300,000	\$ 300,000
WA	Shire of Esperance	3	Community	Youth Precinct and Boat Ramp: Toilet Blocks	Provide a toilet block for the boat ramp and youth precinct and lighting infrastructure	Feb-23	Apr-23	\$ 300,000	\$ 300,000
WA	Shire of Esperance	3	Community	Esperance Foreshore: CCTV	Provide CCTV coverage of the Esperance Foreshore	Apr-22	Jun-22	\$ 221,876	\$ 221,876
WA	Shire of Esperance	3	Community	Esperance Home Care: Improved Accessibility	Upgrade Esperance homecare building to facilitate improved access for clients, including toilets, kitchen, access to the outdoor area/garden and general functionality.	Jun-22	May-23	\$ 200,000	\$ 200,000
WA	Shire of Esperance	3	Community	Wild cherry Park: Landscaping Improvements	Provide a new Dog Park for Esperance, including development and landscaping of Wild Cherry Park including, bringing in fill to build up the area, irrigation and turf, 3 fenced areas for dogs, car parking and fixed park furniture.	Jun-22	Dec-22	\$ 300,000	\$ 300,000
WA	Shire of Esperance	3	Community	Lake Monjingup: Landscaping Improvements	Undertake various landscaping improvements in the Lake Monjingup Reserve in line with the Master Plan, including to the pet cemetery, paths, access road, fixed park furniture and the revegetation of areas.	Jun-22	Dec-22	\$ 75,000	\$ 75,000
WA	Shire of Esperance	3	Community	Esperance Foreshore: Other	Provide a Lost at sea memorial along the Esperance Foreshore	Jun-22	Dec-22	\$ 75,000	\$ 75,000
WA	Shire of Esperance	3	Community	Piggery Mountain Bike Track: Other	Provide a stage 1 upgrade the Mountain Bike Trail network and provide facilities to service Esperance, including detailed track design, improvements to current track layout, erosion management, construction of new track features and amenity infrastructure.	Dec-22	May-23	\$ 300,000	\$ 300,000
WA	Shire of Esperance	3	Community	Bay of Iles Leisure Centre: Sporting and recreation facilities	Pool heating upgrade to the Bay of Iles Leisure Centre to improve efficiencies and transition from gas to electricity.	Jul-22	Dec-22	\$ 550,000	\$ 550,000
WA	Shire of Exmouth	1	Road	Murat Road Widening and resealing of Murat Road SLK 1.77 - SLK 3.11. This road is main thoroughfare and only access road into the town.	Width of current seal is below Aus. Standards and road run off by vehicles is creating edge seal breakage further decreasing the width of seal.	Feb-21	May-21	\$ 864,000	\$ 273,824
WA	Shire of Exmouth	2	Community	Town Beach Park Upgrade and Revitalisation	The project will create a fun vibe atmosphere to the Town Beach park precinct by providing pedestrian friendly passive recreational area and itinerant trader space for the community. Works will include: feature concrete hardstands, new turf, landscaping, upgraded utilities and ablutions.	Oct-21	Dec-21	\$ 728,302	\$ 278,302
WA	Shire of Exmouth	3	Road	Yardie Creek Rd Reseal	Application of stone chip and bitumen reseal to the road. The road is experiencing stone stripping and has had recent bitumen edge repairs which need to be overlaid to maintain the life of the road. The planned works consist of an estimated 11.4 kms of road at 7 metre width equating to 79,800 m2.	Jun-22	Jun-22	\$ 808,498	\$ 608,000
WA	Shire of Gingin	1	Community	Gingin Outdoor Activity Space	Need for an outdoor space that supports inclusion and engagement of all ages.	Apr-21	Jun-21	\$ 1,124,890	\$ 367,758
WA	Shire of Gingin	1	Community	Guilderton Foreshore toilets renewal	Reduced scope of remedial works at the Guilderton Public Toilet Block to improve disability access and minor upgrades to enhance the user experience and the aesthetic of facilities and this tourist hotspot.	Mar-22	May-22	\$ 30,921	\$ 30,921
WA	Shire of Gingin	1	Road	Mimegarra Road - Gravel Resheet	Poor surface due to significant weather events over past winter with loss of gravel layer creating potholes and uneven travel experience. Re-sheeting will improve road surface to create safer driver experience	Nov-21	Mar-22	\$ 88,257	\$ 88,257
WA	Shire of Gingin	2	Road	Footpath Renewal Program, Various town sites Shire of Gingin.	WC: Bicycle and Drainage Budget constraints has limited Council's capacity to undertake a renewal and addition work to its foot and bicycle path network within its five town sites. Many of the older paths are individual slabs which, over time, have become trip hazards requiring ongoing maintenance. They are also narrow limiting access to all users. Increases in road and pedestrian traffic also require installation of paths where no path exists. The installation of new paths and the renewal of existing paths will provide a safer trip for pedestrians, bike riders and vehicles using these roads.	Mar-22	Apr-22	\$ 200,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Gingin	2	Community	Lancelin Skate Park – Stage 2 Part A	WC: Playgrounds and Skateparks Upgrade to the Lancelin Skate Park including: demolition of existing steel ramps and half pipe; earthworks, grading and drainage of the skate park site; construction of a concrete half pipe/bowl combo; installation of limestone retaining wall; and installation of a new handrail. The upgrade aims to address current issues of corrosion and sand/erosion, visibility and passive surveillance from other areas within the park (gazebo), correction of an odd radius of curvature of the half pipe, improved aesthetic appeal, and to create improved usability of the skate park by different age groups, particularly younger children who frequently visit the skate park. Part A of this project does not include the works to construct the concrete half pipe/bowl combo – please see Park B of project as part of LRCIP Phase 3 project variations.	Apr-23	Jun-23	\$ 158,117	\$ 149,063
WA	Shire of Gingin	3	Road	Intersection of Mortimer and Gordon Streets, Guilderton	Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite.  Mortimer Street Length 20 metres (0.0 – 0.02 SLK) Gordon Street Length: 20 metres (0.0 – 0.02 SLK)	Sep-22	Sep-22	\$ 25,000	\$ 25,000
WA	Shire of Gingin	3	Road	Intersection of Mortimer and Wardrop Streets, Guilderton	Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite.  Mortimer Street Length 50 metres (0.11 – 0.16 SLK) Wardrop Street Length 10 metres (0.0 – 0.01 SLK)	Sep-22	Sep-22	\$ 25,000	\$ 25,000
WA	Shire of Gingin	3	Road	Intersection of Mortimer and Fraser Streets, Guilderton	Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite.  Mortimer Street length 50 metres (0.27 - 0.32 SLK) Fraser Street length 20 metres (0.33 – 0.35 SLK)	Sep-22	Sep-22	\$ 25,000	\$ 25,000
WA	Shire of Gingin	3	Road	Intersection of Mortimer and Anderson Streets, Guilderton	Mortimer Street, Guilderton Intersection Upgrade Program. Profiling and asphaltting (reseal) intersection to provide safer surface on major thoroughfare through townsite.  Mortimer Street length 20 metres (0.47 – 0.49 SLK) Anderson Street length 10 metres (0.39 – 0.40 SLK)	Sep-22	Sep-22	\$ 25,000	\$ 25,000
WA	Shire of Gingin	3	Road	Collet Place, Guilderton	Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users  Length: 100 metres (0.0 – 0.10 SLK)	Sep-22	Sep-22	\$ 31,000	\$ 31,000
WA	Shire of Gingin	3	Road	Murray Street, Guilderton	Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 150 metres (0.0 - 0.15 SLK)	Sep-22	Sep-22	\$ 43,000	\$ 43,000
WA	Shire of Gingin	3	Road	Gee Street, Guilderton	Guilderton townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 90 metres (0.00 – 0.09 SLK)	Sep-22	Sep-22	\$ 31,000	\$ 31,000
WA	Shire of Gingin	3	Road	Douglas Street, Seabird	Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 170 metres (0.00 – 0.17 SLK)	Sep-22	Sep-22	\$ 32,000	\$ 32,000
WA	Shire of Gingin	3	Road	Harolds Way, Seabird	Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 420 metres (0.00 – 0.42 SLK)	Sep-22	Sep-22	\$ 48,000	\$ 48,000
WA	Shire of Gingin	3	Road	McCormick Street (between Chalon Ave & Turner Street, Seabird	Seabird townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 170 metres (0.60 – 0.77 SLK)	Sep-22	Sep-22	\$ 44,000	\$ 44,000
WA	Shire of Gingin	3	Road	Rodrigues Crescent, Ledge Point	Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 590 metres (0.00 – 0.59 SLK)	Sep-22	Sep-22	\$ 82,000	\$ 82,000
WA	Shire of Gingin	3	Road	De Burg Street, Ledge Point	Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 250 metres (0.52 -0.79 SLK)	Sep-22	Sep-22	\$ 79,000	\$ 79,000
WA	Shire of Gingin	3	Road	Dewar Way, Ledge Point	Ledge Point townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 280 metres (0.00 – 0.28 SLK)	Sep-22	Sep-22	\$ 44,000	\$ 44,000
WA	Shire of Gingin	3	Road	Lawrence Place, Lancelin	Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 160 metres (0.00 – 0.16 SLK)	Sep-22	Sep-22	\$ 22,224	\$ 22,224
WA	Shire of Gingin	3	Road	Kendall Road, Lancelin	Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 610 metres (0.00 – 0.61 SLK)	Sep-22	Sep-22	\$ 114,000	\$ 114,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Gingin	3	Road	Hopkins Street	Lancelin townsite reseal program. Profiling and asphaltting deteriorated road surfaces to provide safer surface for residents and road users.  Length: 580 metres (0.00 – 0.58 SLK)	Sep-22	Sep-22	\$ 114,000	\$ 114,000
WA	Shire of Gingin	3	Community	Lancelin Sporting Complex, Walker Road, Lancelin	Replace, upgrade and undergrounding of 415V, 3 phase main line and upgrade of switchboards to main sporting complex and associated sporting facility buildings including football pavilion. The facility is approximately 40 years old and electrical works deemed necessary to provide safer access and use of multi-function facility by the Lancelin community.	Oct-22	Nov-22	\$ 200,000	\$ 200,000
WA	Shire of Gingin	3	Community	Ledge Point Recreation Complex, Turner Street, Ledge Point	Replace and upgrade power supply and upgrade of switchboard to recreation complex. The facility is approximately 40 years old and electrical works deemed necessary to provide safer access and use of multi-function facility by the Ledge Point community.	Nov-22	Nov-22	\$ 50,000	\$ 50,000
WA	Shire of Gingin	3	Community	Lancelin Central Business District, Gingin Road, Lancelin	Upgrade of solar lighting to lighting to CBD area servicing Gingin Road and associated carpark and pedestrian space within CBD area of Lancelin. Upgrade will provide safer environment for businesses, visitors and residents through improved, consistent and efficient lighting.	Nov-22	Nov-22	\$ 50,000	\$ 50,000
WA	Shire of Gingin	3	Community	Guilderton townsite	Installation of five fixed CCTV cameras, with associated recording devices to entry and foreshore area of the Guilderton townsite. CCTV will provide greater surveillance and improved safety to area particularly during peak tourism season.	Jan-23	Jan-23	\$ 80,000	\$ 80,000
WA	Shire of Gnowangerup	1	Road	Chillinup road works	Road is used by heavy haulage trucks and local residents to access Albany and tourists to access coastal regions. Sealing this section will provide a safer route for heavy haulage, local residents and general public and provide all-weather access.	Feb-21	Mar-21	\$ 320,000	\$ 320,000
WA	Shire of Gnowangerup	1	Road	Boxwood Hill road works	Road surface is old and showing signs of oxidation and deterioration. Resealing this section will extend the life of the road by 25 years	Apr-21	Apr-21	\$ 109,708	\$ 109,708
WA	Shire of Gnowangerup	2	Road	Road verge vegetation pruning	General road maintenance	Jul-21	Dec-21	\$ 326,288	\$ 318,016
WA	Shire of Gnowangerup	3	Combination	Footbridge – Park Road, Gnowangerup	Improved Accessibility of Community Facilities and Areas – the footbridge is part of a heritage walking trail (Bobtail Trails) to the Alymore Springs (from Gnowangerup town centre). The existing footbridge is in very poor condition and in urgent need of replacement.	Feb-23	Feb-23	\$ 40,000	\$ 40,000
WA	Shire of Gnowangerup	3	Combination	Footpaths (Gnowangerup, Borden and Ongerup town sites)	Improved Accessibility of Community Facilities and Areas – construction of additional footpaths (approximately 350m) to improve pedestrian access to town centres and facilities (as per the Shire Disability Access Plan).	Mar-23	Apr-23	\$ 50,000	\$ 50,000
WA	Shire of Gnowangerup	3	Community	Aerodrome Runway Reseal and Reline Marking	Other – urgent resealing for airport runway and reline marking. The Gnowangerup Airport currently does not have any aircraft on site, but is primarily used by the RFDS and water bombers as there is a dam nearby which is useful for fighting bushfires. The Airport is council owned.	Feb-23	Mar-23	\$ 327,050	\$ 190,000
WA	Shire of Gnowangerup	3	Community	Town Hall Stage Ceiling	Painting/Improvements to community facilities. The scope of works include: refurbishing the ceiling above the stage area by securing the existing sound panels and replacing the missing and damaged panels to enhance the aesthetics and acoustics while prolonging the working life of the Gnowangerup Memorial Town Hall.	Apr-23	May-23	\$ 30,000	\$ 30,000
WA	Shire of Gnowangerup	3	Community	Town Hall Disabled Access	Currently there is limited access to people living with a disability in the Memorial Town Hall. The scope of works include: Redevelopment of the Front Stairs, construction of a ramp, landing and stairs in accordance with the Disability Access standards and as per the Shire of Gnowangerup Disability Access Inclusion Plan.	May-23	Jun-23	\$ 10,000	\$ 10,000
WA	Shire of Gnowangerup	3	Community	Ongerup Sporting Complex – Disabled Toilet	Improved Accessibility of Community Facilities and Areas – Construction of a toilet for people living with a disability as per Shire Disability Access Plan.	May-23	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Gnowangerup	3	Combination	Electronic Public Signboard	Traffic improvement – purchase and installation of new fixed electronic noticeboard in Yougenup road (main street) of Gnowangerup, for community, roads and emergency information.	May-22	Aug-22	\$ 47,000	\$ 47,000
WA	Shire of Gnowangerup	3	Road	Tie Line Road, Mindarabin – widen section to 7.0m	Reconstruction – widen section of Tie Line Road, Mindarabin to 7.0m.	Sep-22	Jan-23	\$ 285,000	\$ 285,000
WA	Shire of Gnowangerup	3	Community	Repairs to netball courts, Borden	Sporting and recreation facilities – repairs to the netball courts playing surfaces at the Borden netball courts.	Oct-22	Nov-22	\$ 35,000	\$ 35,000
WA	Shire of Gnowangerup	3	Community	Solar Lights for footpath, Gnowangerup Sports Complex	Street lighting equipment – installation of solar lighting for the footpath leading into the Gnowangerup Sports Complex.	May-22	Jun-22	\$ 15,000	\$ 15,000
WA	Shire of Gnowangerup	3	Community	2 x Chalets, Gnowangerup Caravan Park	Other - construction of 2 x chalets (accommodation units + kitchen and toilets) for short-stay accommodation at the Gnowangerup Caravan Park.	Nov-22	Jun-23	\$ 329,416	\$ 107,416
WA	Shire of Goomalling	1	Community	Bowen Street Goomalling – multi-user path (Forrest Street to Hoddy Street)	No pathway provided on this street near local school and hospital	Sep-20	Jun-21	\$ 56,376	\$ 37,876
WA	Shire of Goomalling	1	Community	Shire of Goomalling waste site – toilet block	Currently no facility provided	Feb-21	Jun-21	\$ 7,296	\$ 7,296
WA	Shire of Goomalling	1	Community	Goomalling Sports Ground – inline filtration for reticulation system	Constant clogging of reticulation sprinkler heads causes degradation of sports ground through sprinklers having to be regularly removed and cleaned.	Feb-21	Jun-21	\$ 8,268	\$ 8,268
WA	Shire of Goomalling	1	Road	Gabby Quoi Quoi – culvert replacement	Culvert in poor condition requiring replacement	Sep-20	Jun-21	\$ 33,293	\$ 33,293
WA	Shire of Goomalling	1	Road	Long Forrest Road Goomalling – gravel resheeting	Resheet surface to mitigate poor condition due to scouring	Sep-20	Jun-21	\$ 119,566	\$ 119,566
WA	Shire of Goomalling	1	Road	Botherling East Road and Oak Park Road intersection – drainage upgrade	Poor drainage ongoing washouts of road	Sep-20	Jun-21	\$ 34,475	\$ 34,475
WA	Shire of Goomalling	1	Community	Re-route power from existing overhead wires	power is currently connected to the existing building to soon be demolished. Power is still required for the reticulation of the parkland for future lighting	Mar-22	Jun-22	\$ 25,000	\$ 22,007
WA	Shire of Goomalling	1	community	Community Building Roof Replacement (Stage 2)	The current tops are old and do not provide for ease of operation at the facility. In addition, they will increase functionality while improving the overall appearance of the community entrance to the facility.	Mar-22	Jun-22	\$ 8,280	\$ 8,280
WA	Shire of Goomalling	2	Community	Goomalling Townsite	Community Park (Anstey Park) Phase 1. Council will provide demolition of an existing building and works labour for paving, installations and other works and will incorporate the required funding into its 2022 budget. There are other local community groups willing to support project which will be underwritten by the Council. The project will provide a family friendly park within the commercial precinct near shops and services and help to invigorate the area and promote the local businesses.	Nov-21	Jun-22	\$ 135,000	\$ 100,000
WA	Shire of Goomalling	2	Community	Goomalling Community Centre	This building has started to leak through the roof tile surfaces. The tiles are original and have become porous with age. The project will replace the tiles with Colourbond which will address the leaks. This has been estimated at approximately \$50,000 in cost.	Nov-21	Jun-22	\$ 67,047	\$ 67,047
WA	Shire of Goomalling	2	Road	Byberding Road	The Culvert is damaged and requires urgent attention. The damage is a recent occurrence.	May-21	Jun-21	\$ 50,000	\$ 40,000
WA	Shire of Goomalling	3	Community	Anstey Park	Continuation of Anstey Park Project from LRCIP 2 providing further play elements to the park	Jun-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Goomalling	3	Community	Toilet Upgrade	Refurbish toilets at the Community Childcare Centre. These toilets are part of the Goomalling Hall complex and are accessible to both the general public and the childcare cohort	Jun-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Goomalling	3	Community	Goomalling Hall Ceiling Project	Replacement of the Goomalling Hall Ceiling as the first stage of the Goomalling Recreation Masterplan. The ceiling is a significant maintenance item which currently limits the hall usage. This project will free up the use of the hall and contribute to the longer term master plan encompassing the hall and wider recreation facilities eventually leading to a recreation and youth precinct within the townsite.	Jun-22	Jun-23	\$ 102,122	\$ 102,122



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Goomalling	3	Community	Slater Homestead & Museum Upgrades	Replace the roofs on the historical Goomalling Museum Buildings and to undertake repairs to the Slater Homestead Historical interpretation centre	Jun-22	Jun-23	\$ 80,000	\$ 80,000
WA	Shire of Goomalling	3	Road	Traffic Control Equipment	To provide for safety for road construction crews and patrons at community events.	Jun-22	Jun-23	\$ 30,000	\$ 30,000
WA	Shire of Goomalling	3	Community	Upgrade old Road Board Building	Upgrade of a historical building which can provide space for much needed community services that currently have no space.	Jun-22	Jun-23	\$ 60,000	\$ 60,000
WA	Shire of Goomalling	3	Community	Sewerage Upgrade Works	Upgrade of an essential piece of the sewerage system infrastructure that is constructed in asbestos and has become fragile.	Jun-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Goomalling	3	Combination	High Street Path Project	Partial contribution to a multi use path for all ages to provide better access to able and disabled residents to the recreation precinct and school zones. This project will be partially funded with state government contributions as well as LRCI and council contribution.	Jun-22	Jun-23	\$ 80,000	\$ 40,000
WA	Shire of Halls Creek	1	Road	Tanami Road - Sealing	Unsealed road formation is losing shaping and gravel pavement is wearing thin due to heavy traffic volumes and environmental wear.	Nov-20	Jun-21	\$ 743,522	\$ 537,818
WA	Shire of Halls Creek	2	Road	Tanami Rd Slk 85 - 90	Sheeting / Re-sheeting unsealed road formation, drainage improvements	Sep-21	Dec-21	\$ 449,340	\$ 449,340
WA	Shire of Halls Creek	3	Road	Town Road Resealing Work Category: General Road Maintenance, Resealing	Pothole repair, edge patch and then full reseal of various roads within the SoHC township	Jul-22	Aug-22	\$ 495,012	\$ 495,012
WA	Shire of Halls Creek	3	Road	Duncan Road Seal Extension Work Category: Sealing	Extend the bitumen seal on Duncan Road from SLK 6.3 – 11.3	Mar-23	Jun-23	\$ 580,624	\$ 580,624
WA	Shire of Harvey	1	Community	Leisure Drive - shared path	Currently no path. Pedestrians and other users are required to travel on the road verge or on the roadway.	Sep-20	Nov-20	\$ 330,408	\$ 183,050
WA	Shire of Harvey	1	Road	Weir Road - safety barrier	Shared path construction on the edge of a rural road next to an embankment - barrier will protect path users.	Mar-21	Jun-21	\$ 45,000	\$ 44,568
WA	Shire of Harvey	1	Community	Leschenault Leisure Centre Park - path lighting	Path network through reserve that services adjoining residential area has limited lighting; project will improve safety and amenity for path users.	Oct-20	Oct-20	\$ 35,000	\$ 35,000
WA	Shire of Harvey	1	Road	Riverdale Road Cookernup - street lighting	Install lighting at strategic intersections to improve road safety	Aug-20	Dec-20	\$ 30,000	\$ 30,000
WA	Shire of Harvey	1	Community	Brunswick Recreation Ground - additional parking	Inadequate off road parking on the site at present.	Jul-21	Oct-21	\$ 72,000	\$ 72,000
WA	Shire of Harvey	1	Community	South Western Highway Harvey - rest area	Existing area is run down and not safe; needs improvement in amenity	Jul-21	Oct-21	\$ 75,000	\$ 75,000
WA	Shire of Harvey	1	Community	Binningup Road roundabout - landscaping improvements	Main entry into townsite is rundown and unsightly	Nov-20	Feb-21	\$ 20,000	\$ 20,000
WA	Shire of Harvey	1	Community	Paris Road Australind - landscaping improvements	Currently area is run down; project will improve the aesthetics of the area.	Nov-21	Dec-21	\$ 57,705	\$ 57,705
WA	Shire of Harvey	1	Community	Ridley Place Foreshore Reserve - CCTV and wifi	Foreshore area is being developed, a nature play area was recently completed and vandalism in the area has increased. The CCTV will provide a major deterrent to vandals.	Nov-20	Jun-21	\$ 40,000	\$ 40,000
WA	Shire of Harvey	1	Community	Binningup - coastal infrastructure improvements	Deteriorated walk trails and associated infrastructure, control of access, improved amenity and safety for users.	Nov-21	Dec-21	\$ 35,000	\$ 35,000
WA	Shire of Harvey	1	Road	Lakes Parade, Binninpup - Street Lighting	Improvements to safety and amenity for both residents and visitors	Jan-21	Mar-21	\$ 76,000	\$ 76,000
WA	Shire of Harvey	1	Community	Leschenault Leisure Centre of Leisure Drive, Kingston - Bicycle and Walking Paths	Missing links at present. Extend various path sections to improve amenity and provide universal access.	Mar-21	Apr-21	\$ 20,000	\$ 20,000
WA	Shire of Harvey	2	Road	The Boulevard / The Promenade Intersection Reconfiguration	Traffic Improvements: Improve intersection safety by constructing a Roundabout at the intersection of two District Distributor Roads	Apr-21	May-22	\$ 773,000	\$ 373,000
WA	Shire of Harvey	2	Road	Ditchingham Place / Grand Entrance Reconfiguration	Traffic Improvements: Improve intersection safety by changing the priority movement on the main traffic route i.e. Grand Entrance	Apr-21	Jun-22	\$ 447,000	\$ 127,000
WA	Shire of Harvey	2	Road	Uduc Road rehabilitation between Young Street for 420m to Third Street	Rehabilitation: Work on Uduc Road to return the road to its original standard with re-kerbing, pavement repairs and applying a new asphalt overlay.	Mar-21	Dec-21	\$ 300,000	\$ 100,000
WA	Shire of Harvey	2	Road	Path extension South Western Highway (Uduc Road to Hinge Rd)	Bicycle and Walking Paths: Installing a much needed path link on the Western Side of South Western Highway	Feb-21	Jun-22	\$ 84,211	\$ 84,211
WA	Shire of Harvey	2	Road	Path extension SWH (King St to Harvey River)	Bicycle and Walking Paths: Installing a much needed path link on the Western Side of South Western Highway to the Harvey Visitors Centre	May-21	Jun-22	\$ 65,000	\$ 65,000
WA	Shire of Harvey	2	Community	Playground Replacement Binningup	Playgrounds and Skate parks (including all ability playgrounds): Playground replacement	May-21	Nov-21	\$ 300,000	\$ 300,000
WA	Shire of Harvey	2	Community	Binningup Beachside facility	Sporting and recreation facilities: Urgent maintenance and upgrades required to the Shire's Surf Lifesaving facility	Jun-22	Nov-22	\$ 87,000	\$ 87,000
WA	Shire of Harvey	2	Community	Fencing Replacement at the Harvey Commonage	Repairs/Replacement of fencing: Portions of the western boundary of Reserves 22977 and 32829 (known as Harvey Commonage) require the installation of 700m of rural fencing adjacent to the disused irrigation channel.	Feb-21	Feb-22	\$ 15,000	\$ 15,000
WA	Shire of Harvey	2	Community	Ridley Place Foreshore Reserve Reticulation power upgrade/amenity improvements	Landscaping Improvements: The existing power feed to the main switchboard will be placed underground and the switch board relocated to create additional greenspace and plant additional shade trees.	Mar-21	Jan-22	\$ 30,000	\$ 30,000
WA	Shire of Harvey	3	Road	Brunswick Recreation Ground Additional Parking	The provision of additional onsite parking. This work will form part of the Brunswick Recreation Ground Masterplan Implementation plan which was adopted by Council in 2021-2022. Approximately 28 additional parking bays will be created	Feb-22	Apr-22	\$ 82,510	\$ 82,510
WA	Shire of Harvey	3	Road	Cookernup Accessibility Improvements	Upgrade of the limestone track to a 2.0m wide sealed and drained constructed path.	Mar-22	Jun-22	\$ 85,000	\$ 85,000
WA	Shire of Harvey	3	Combination	Treendale / Australind Bus shelters / access improvements / artwork	Lack of bus shelters and access paths at various locations in both Australind and Treendale on bus routes. The proposal is to roll out bus shelters at strategic bus stop locations, improve access and incorporate artwork in the bus shelter designs where appropriate. The proposal is to incorporate artwork in the bus shelter and ensure that all shelters are universally accessible. The artwork will be overseen by the Shire's Arts and Culture Advisory Group, where the artwork will engage local artists to host workshops with community members in the creation of the artwork. This will increase the Shire's community participation, appreciation and engagement with arts and culture as part of the Shire's Creative Communities strategy.	Mar-22	Aug-22	\$ 150,000	\$ 150,000
WA	Shire of Harvey	3	Combination	Australind - Seating along Paths interpretive signage - Old Coast Road / Paris Road to include shade, landscaping and public art.	Seating along paths is proposed with more shade to be provided where seating is to be located, including interpretive signage that provides information and history of the area. The proposal is to incorporate artwork in the seating where possible, plant appropriate trees/landscaping and seating locations to provide shade and have signage which briefly outlines the history of the area. The main purpose of the project is to enhance amenity of young and old to encourage walking and provide rest areas of interest along the route. The artwork will be overseen by the Shire's Arts and Culture Advisory Group, where the artwork will engage local artists to host workshops with community members in the creation of the artwork. This will increase the Shire's community participation, appreciation and engagement with arts and culture as part of the Shire's Creative Communities strategy.	Feb-22	Sep-22	\$ 100,000	\$ 100,000
WA	Shire of Harvey	3	Community	Harvey Skate park	Current skate park location need to be reassessed/upgraded. Meridan Park proposed as new location and upgrade. There is an existing small old skate facility in the township of Harvey. The proposal is to construct a new state of the art skate park in a new location, as approved by Council near the Shire's existing aquatic facility in Harvey.	Jun-22	Jun-23	\$ 880,000	\$ 880,000
WA	Shire of Harvey	3	Community	Australind Skate park – CCTV / free WIFI	The need for the provision of CCTV at the Australind Skate park. The nature of this facility lends itself to the provision of safety measures to help protect its users. Enables the accessibility to Wi-Fi which would 'piggyback' on the back of the CCTV communications network.	Feb-22	Jun-22	\$ 40,000	\$ 40,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Irwin	1	Combination	Dongara Cemetery - footpath, off-road carpark, landscaping improvements	Lack of formal parking on site, only off street parking currently on site Beautification of area to increase visual amenity Improved amenities for user experience	Jul-20	Dec-21	\$ 130,000	\$ 125,525
WA	Shire of Irwin	1	Community	Port Denison Foreshore - removal of gravel carpark, installation of reticulation and turf	Space currently unusable for both car parking and/or recreation purposes	Apr-21	Oct-21	\$ 56,766	\$ 51,934
WA	Shire of Irwin	1	Road	Shire of Irwin Rural and Urban Road Network - signage renewal and upgrade	Non-compliance	Jul-20	Mar-22	\$ 69,000	\$ 68,643
WA	Shire of Irwin	2	Combination	Surf Beach Stabilisation Works - Ocean Drive, Dongara WA 6525	To extend northwards the existing sand stabilisation works completed at Surf Beach in July 2019 by an additional 150 metres. The severely damaged coastline is forecast as being one storm away from impacting road and associated infrastructure along Ocean Drive, a distributor road within the Shire's road network with an estimated 1639 vehicle movements per day. Surf Beach is also accessible by the general public, with increased benefits to the community achieved with safer and improved accessibility projected at completion	Feb-21	Mar-21	\$ 261,054	\$ 261,054
WA	Shire of Irwin	3	Combination	Kailis Drive Entry Statement Crnr Kailis Drive and Brand Highway, Yardarino Shire of Irwin  Landscaping Improvements  General Road Maintenance  Other	To create an effective, signed entry point at the Kailis Drive Intersection into the Shire of Irwin, including solar signage lighting.	Jul-22	Jun-23	\$ 103,036	\$ 73,036
WA	Shire of Irwin	3	Road	Shire of Irwin Rural and Urban Road Networks Shoulder reconstruction Various – 500km Road Network  Rehabilitation	Manage the renewal/maintenance requirements of the local road networks as per the Shire's road rehabilitation and shoulder reconstruction requirements.  The shoulder rehabilitation and maintenance provides safer road edges and prevention of tyre spillage and protect the road edges from traffic damage and rain gouging. Rehabilitation work will also work to preserve the sealed road asset and increase lifespan. Improving a roads condition overall will also ensure provision of a safe, efficient and convenient travel route for local and visiting through traffic.  Estimated Length: 12 kms	Jul-22	Jun-23	\$ 159,609	\$ 159,609
WA	Shire of Irwin	3	Road	Shire of Irwin Rural and Urban Road Networks Re-sheeting program Various – 500km Road Network  Sheeting / Re-sheeting	Manage the renewal/maintenance requirements of the local road networks for re-sheeting as per the Shire's road re-sheeting program.  Ever-changing weather conditions and traffic use can change the condition road surfaces quickly. The Shire's road sheeting and re-sheeting program works to ensure that roads requiring additional improvements to rough, corrugated and pot holed areas are addressed, and a good running surface is maintained for through traffic.  The project will assist to improve and/or preserve the current roads condition. Local road condition and associated infrastructure is crucial for the viability of an economy. Improving road condition will ensure provision of a safe, efficient and convenient travel route for local and visiting through traffic.  Estimated Length: 10.6 kms	Jul-22	Jun-23	\$ 64,417	\$ 64,417
WA	Shire of Irwin	3	Road	Shire of Irwin Rural and Urban Road Drainage and Kerbing renewal Various – 500km Road Network  Drainage	Manage the renewal/maintenance requirements of the local roads' kerbing and drainage as per the Shire's road rehabilitation/maintenance program.  Drainage and kerbing maintenance addresses the removal of water from problem areas quickly and efficiently, contributing to a safer road and less distress for users, as well as increasing the road surfaces capacity and lifespan. Drainage will involve single drain works and renewal/construction of drainage chambers.  The project will assist to improve and/or preserve the current roads condition. Local road condition and associated infrastructure is crucial for the viability of an economy. Improving road condition will ensure provision of a safe, efficient and convenient travel route for local and visiting through traffic.  Estimated Length: 500 lineal metres (kerbing)	Jul-22	Jun-23	\$ 76,750	\$ 76,750
WA	Shire of Irwin	3	Combination	Shire of Irwin Rural Footpath Renewal Various – 500km Road Network  Bicycle and Walking Paths	The project will assist to renew the Shire's bicycle and walking path network and will ensure the infrastructure is safe and comfortable for use. With an aged demographic being high and modes of travel relied on not necessarily being light vehicles, adequate pathways will contribute to ensuring all modes of travel are viable throughout the Shire.  This will also positively contribute to better health outcomes by encouraging cyclists and walkers, and supporting a safe path travel system for those without access to a vehicle.  Length: 198 lineal metres	Jul-22	Jun-23	\$ 30,000	\$ 30,000
WA	Shire of Irwin	3	Community	Denison Bowling Club Universal Access Ablution  Improved Accessibility of Community Facilities and Areas	Install a universally accessible toilet for mobility-impaired patrons and visitors to the club.	Mar-23	Jun-23	\$ 41,964	\$ 41,964
WA	Shire of Irwin	3	Community	Dongara Denison Community Drive In Cinema Fencing Replacement  Repairs/Replacement of Fencing	Replace the Community Drive-in facility's perimeter fencing.  The aged and deteriorating fence can no longer be repaired due to corrosion and loose fittings caused by a multitude of factors including corrosion due to salt air, vandalism and age.  The fence line protects the Community Drive-in facility and council property and prevents/deters access during periods of closure.	Jul-22	Jun-23	\$ 10,000	\$ 10,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Irwin	3	Community	Shire of Irwin Roadside Landscaping Point Leander Drive, Hunts Road, Waldeck Street Landscaping Improvements	Tree Plantings and Landscaping  The improvements will enhance the aesthetics of the Shire roads with a clean, green look. Tree plantings will increase shade and green spaces along the council roads, improving air quality, cleaner greener spaces, and more comfortable shaded paths in line with the Shire's green space strategy	Jul-22	Jun-23	\$ 20,000	\$ 20,000
WA	Shire of Irwin	3	Combination	Dongara Golf Club Golf Course Road, Port Denison WA 6525  Landscaping Improvements  General Road Maintenance	To create an effective and defined entry statement into the Dongara Golf Club Facility by improving the appearance and visibility of the road leading to the Golf Club.  Tree planting, verge treatments and landscaping improvements will formalise and improve the Dongara Golf Club entry point, increasing the aesthetics and potentially increase access to the club. The current entry point is barren and lacking clear identifiable features, often missed as the correct road route to the Dongara Golf Club	Jul-22	Jun-23	\$ 18,000	\$ 18,000
WA	Shire of Irwin	3	Road	Rural and Urban Road Network Signage Renewal Various Locations Shire of Irwin Road Network – Approximately 500kms  Traffic Improvement	Undertake signage renewal and upgrade across the Shire of Irwin's 500km road network to ensure compliance with road safety standards	Jul-22	Jun-23	\$ 8,092	\$ 8,092
WA	Shire of Jerramungup	1	Community	Footpath, Bennett Street and Roderick Street, Bremer Bay	Vehicles (large) driving over footpaths have damaged sections of footpath.	Feb-21	Feb-21	\$ 24,564	\$ 24,564
WA	Shire of Jerramungup	1	Road	Reseal Little Boat Harbour Road (Additional Resealing Works)	Little Boat Harbour Road is only primer sealed and needs to be resealed to preserve the integrity of the road.	Feb-21	May-21	\$ 38,505	\$ 38,505
WA	Shire of Jerramungup	1	Road	Reseal Point Henry Road (Additional Resealing Works)	Old primer seal which is in poor condition and losing a lot of stone and is cracking.	Feb-21	May-21	\$ 225,610	\$ 225,610
WA	Shire of Jerramungup	1	Road	Reseal Frantom Way	Fantom Way is only primer sealed and needs to be resealed	Feb-21	May-21	\$ 31,892	\$ 18,299
WA	Shire of Jerramungup	1	Road	Variable Message Display, Shire of Jerramungup	Address elements of safe road use	Nov-20	Nov-20	\$ 27,423	\$ 27,423
WA	Shire of Jerramungup	1	Road	Reseal Wellstead Road (Additional Resealing Works)	Wellstead Road is only primer sealed and is in poor condition with numerous pavement failures and needs to be resealed to preserve the integrity of the road.	Feb-21	May-21	\$ 107,639	\$ 107,639
WA	Shire of Jerramungup	2	Community	Bremer Bay Skate Park & Roe Park, Jerramungup	Supply & erect safety fencing around parks	Sep-21	Dec-21	\$ 15,435	\$ 15,435
WA	Shire of Jerramungup	2	Community	Pelican Park Bremer Bay & Roe Park Jerramungup	Replacement and installation of new basketball backboards, net and pole	Apr-21	Aug-21	\$ 10,771	\$ 10,771
WA	Shire of Jerramungup	2	Community	Lions Park, Jerramungup	Installation of dump & water point	Oct-21	Feb-22	\$ 21,767	\$ 21,000
WA	Shire of Jerramungup	2	Community	Pelican Park Bremer Bay, Bremer Bay Skate Park and Roe Park, Jerramungup	Replacement of playground equipment	Nov-21	Feb-22	\$ 22,832	\$ 22,508
WA	Shire of Jerramungup	2	Community	Kokoda Opshop, Jerramungup	Repaint mural	Sep-21	Dec-21	\$ 32,123	\$ 32,123
WA	Shire of Jerramungup	2	Road	Rabbit Proof Fence Road	Form and gravel resheet 5kms (White Road to Exchange Road)	Oct-21	Mar-22	\$ 279,473	\$ 219,348
WA	Shire of Jerramungup	3	Community	Fishery Beach Boat Ramp and Jetty Construction	Construction of a 2 new boat ramps and jetty. The ramps and jetty are now more than 25 years old. The jetty is narrow, corrosion of steelwork and damage to fenders and ladders is evident, timber kerbing is subject to marine growth, and numerous concrete ramp units have been displaced with degradation to the running surface. The structures have exceeded their intended design life the jetty does not meet current standards and the ramps are in very poor condition. The predominant benefit of this project is ensuring that Bremer Bay continues to have recreational boat access to its waters. A widened Jetty will provide safer access for the Volunteer Marine Rescue Service to access and egress their boat having noted that it is very difficult to carry a stretcher along the existing jetty. A widened jetty will also provide universal access of which the existing facility currently restricts. Bremer Bay's attractiveness as both a destination and as a place to live is largely attributed to the marine environment and a reliable recreational boat launching facility is a fundamental part of this.	Mar-22	Oct-22	\$ 2,241,373	\$ 874,680
WA	Shire of Katanning	1	Community	Austral Terrace - Paving	The paving is uneven and has ongoing drainage issues. Improvements to the paving will increase safety for pedestrians.	Dec-20	Jun-21	\$ 188,546	\$ 188,546
WA	Shire of Katanning	1	Community	Conroy to Adam Street - Footpath Replacement	The paving is uneven and has safety concerns for pedestrians and cyclists. Improvements to the paving will increase safety for pedestrians. Significant issues have been experienced in the Piesse Park vicinity that needs increased surveillance. CCTV infrastructure will address this.	Mar-21	Jun-21	\$ 144,876	\$ 144,876
WA	Shire of Katanning	2	Community	Prosser Park, Conroy Street - Basketball Court Upgrade	Sporting and recreation facilities/ Repair and resurface basketball court surface.	Jun-21	Aug-21	\$ 30,000	\$ 30,000
WA	Shire of Katanning	2	Combination	Piesse Park and other public areas – CCTV installation	Closed Circuit TV/ Installation of CCTV at Piesse Park, Synott Ave and ablution block to stop anti-social behaviour.	Jun-21	Aug-21	\$ 100,000	\$ 100,000
WA	Shire of Katanning	2	Community	Katanning Leisure Centre, Pemble Street – Install energy efficient lighting	Sporting and recreation facilities/ Replace existing lighting to more energy efficient LED lighting.	Jun-21	Dec-21	\$ 80,000	\$ 80,000
WA	Shire of Katanning	2	Combination	Bokarup Street - Footpath upgrade	Bicycle and walking paths/ Install a footpath on Bokarup St between Daping and Conroy St linking to the community childcare building.	Jun-21	Dec-21	\$ 20,793	\$ 20,793
WA	Shire of Katanning	2	Combination	Marmion Street Intersection – Solar Street lighting	Street Lighting Equipment/ Install solar street lighting to the intersection to improve safety and security for all users.	Jun-21	Dec-21	\$ 70,000	\$ 70,000
WA	Shire of Katanning	2	Community	Round Drive – Installation of firefighting water tanks	Other/ Installation of firefighting water tanks for bush fire mitigation	Apr-21	Jul-21	\$ 40,000	\$ 40,000
WA	Shire of Katanning	3	Community	CCTV TOWN	Closed Circuit TV (CCTV) Works associated with installing CCTV System	Nov-22	Mar-23	\$ 150,000	\$ 150,000
WA	Shire of Katanning	3	Community	Synnott Ave Footpath (Warren Rd to Braeside)	Bicycle and Walking Paths New path to better service school links and end of trip availability	Jul-22	Sep-22	\$ 115,000	\$ 115,000
WA	Shire of Katanning	3	Community	Clive St Footpath (Conroy St to Piesse St)	Bicycle and Walking Paths To replace footpaths, increase accessibility crossovers & ramps and replace uneven surface	Jun-22	Sep-22	\$ 110,000	\$ 110,000
WA	Shire of Katanning	3	Road	Clive St Road (Conroy St to Piesse St)	Reconstruction - To overlay wear surface and address drainage issues	Sep-22	Dec-22	\$ 188,624	\$ 188,624
WA	Shire of Katanning	3	Community	Bokarup St Footbridge	Bridge works- To install new footbridge that enables links to early learning facilities	Jun-22	Sep-22	\$ 140,000	\$ 140,000
WA	Shire of Kellerberrin	1	Road	Forrest St Remove trees from verges, replace culvert, construct footpath	Tree roots have lifted the road and kerbing creating a tripping hazard, culvert currently needs replacing and fixing aesthetics o road including a footpath for the street that currently isn't there.	Aug-20	May-21	\$ 289,110	\$ 279,265
WA	Shire of Kellerberrin	1	Road	Scott St Replace culvert, repairs to pot holes, new kerbing, and footpaths	Failing section of road, repairs to pot holes and culvert currently are only band aid fixes due to Heavy Vehicle access to adjacent trucking yard.	Aug-20	Dec-20	\$ 232,011	\$ 122,572
WA	Shire of Kellerberrin	2	Community	Kellerberrin Swimming Pool – Hinckley Street, Kellerberrin	Swimming Pool upgrade in constructing new change rooms, toilets, first aid room and kiosk as part of a staged approach for Kellerberrin's Pool upgrade proposal.	Jul-21	Jun-22	\$ 850,000	\$ 299,304
WA	Shire of Kellerberrin	3	Community	Kellerberrin Swimming Pool - Hinckley Street, Kellerberrin	Swimming Pool Replacement – Sporting and Recreation Facilities	May-22	Mar-23	\$ 3,000,000	\$ 803,674
WA	Shire of Kent	1	Road	Kukerin Road: Sealing Works	The proposed works will address the hazard of a road that is not all weather access and will improve road safety for commercial, locals, school buses and tourist traffic.	Apr-21	Apr-22	\$ 1,734,470	\$ 501,544



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Kent	2	Community	Nyabing and Pingrup - Playground Shade Infrastructure	Install two new playground shade shelters over existing playgrounds. Playground shade infrastructure at playgrounds in Nyabing(Memorial Park) and Pingrup (Burston Park) do not cover all equipment or provide adequate sun protection and are worn and require replacement.	Mar-22	Mar-22	\$ 150,000	\$ 150,000
WA	Shire of Kent	2	Community	Pingrup, Carrie St- Bicycle and Walking Path	New concrete pathway 150m x 2m from Primary School to CRC/Main Street.	Mar-22	Jun-22	\$ 35,000	\$ 35,000
WA	Shire of Kent	2	Community	Nyabing – Richmond St, Other – Emergency Battery Backup Power	Emergency Battery Backup Power to Shire Administration Building during power outages – Allows continuation of services to the community during outages and centre to continue to operate during emergencies.	Jan-22	Jan-22	\$ 20,000	\$ 20,000
WA	Shire of Kent	2	Community	Nyabing and Pingrup Pavilions – Sporting and Recreation facilities	Upgrade of Sporting Pavilions in each townsite through installation of PV solar power systems with battery backup - Will reduce operational costs of facilities, allow use during power outages and allow facilities to be used as incident control centres and evacuation centres during emergencies.	Jan-22	Mar-22	\$ 60,000	\$ 60,000
WA	Shire of Kent	2	Road	Nyabing – Jury St – Street Lighting Equipment	Install pedestrian pathway street lighting equipment between shire Caravan Park and main street	Mar-22	Mar-22	\$ 20,000	\$ 20,000
WA	Shire of Kent	2	Road	Jury St, Nyabing, Drainage - Roads	Install pipeline and gully pit drainage to address flooding issues in street.	Mar-22	May-22	\$ 15,000	\$ 15,000
WA	Shire of Kent	2	Community	Nyabing and Pingrup - Playgrounds	Install/replace play equipment at playgrounds to provide safe and friendly equipment to improve community health and participation.	Jun-22	Jun-22	\$ 9,064	\$ 9,064
WA	Shire of Kent	2	Community	Smart Meeting Room Device	Purchase and install interactive smart board in Shire Meeting Room. Will allow for collaborative meeting and video conferencing. Usage for Council, Committee and community meetings. Will also be available for community group training and meetings such as for emergency services.	May-22	May-22	\$ 14,000	\$ 14,000
WA	Shire of Kent	2	Community	Jumping Pillow and rubber soft fall Pingrup Sporting Pavilion playground	Purchase and installation of a size 4 kangaroo jumping pillow and required rubber soft fall for the Pingrup Sporting Pavilion playground.	Apr-22	Oct-22	\$ 26,000	\$ 26,000
WA	Shire of Kent	3	Community	Pingrup Pavilion: Sporting & Recreation Facilities	Upgrade Ladies Ablutions; reconfigure/design ramps, steps and concrete areas including installation of balustrade where required; upgrade to glass windowpanes at the rear of the pavilion.	Jul-22	Jun-23	\$ 200,000	\$ 200,000
WA	Shire of Kent	3	Community	Pingrup Caravan Park: Other	Renovations to camp kitchen, including new oven and stand along TV room; realign caravan bays to 45 degree angles and concrete; upgrade to lighting, water and new power domes; concrete pathways; installation fire pit.	Jan-23	Apr-23	\$ 220,000	\$ 220,000
WA	Shire of Kent	3	Road	Rear access lane behind commercial businesses in Nyabing: Drainage & Resealing	Major drainage works and reseal.	Sep-22	Jun-23	\$ 200,000	\$ 150,000
WA	Shire of Kent	3	Community	Memorial Park: Playgrounds	Relocate ParkFit equipment; install jumping pillow and rubber soft fall.	Jul-22	Jun-23	\$ 60,000	\$ 60,000
WA	Shire of Kent	3	Community	Pingrup Silo Trail: Bicycle & walking Paths; Improved accessibility	Capital works including redevelopment; signage and furniture.	Jul-22	Jun-23	\$ 120,000	\$ 58,108
WA	Shire of Kent	3	Road	Nyabing South Road/Wallacup Road Intersection: Sealing	Close in the intersection and seal.	Jan-23	Jun-23	\$ 150,000	\$ 150,000
WA	Shire of Kent	3	Community	Footpath Upgrade – Nyabing: Bicycle & Walking Paths	Upgrade of footpaths in Nyabing.	Jul-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Kent	3	Community	Footpath Upgrade – Pingrup: Bicycle & Walking Paths	Upgrade of footpaths in Pingrup.	Aug-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Kent	3	Road	Richmond Street Carpark: Off-road Carparks	Repair drainage and resurface.	Sep-22	Jun-23	\$ 65,000	\$ 65,000
WA	Shire of Kojonup	1	Community	Harrison Place Construction of public toilet facility	Existing toilet facilities are no longer fit for purpose, and area requires upgrades to allow use by limited access patrons	Apr-21	May-22	\$ 532,141	\$ 250,000
WA	Shire of Kojonup	1	Road	Sealing of a section of Hillier Road	Sealing of an approximate 3km section of Hillier Road, beginning at the junction of Kojonup-Frankland Road and finishing just south of the Hubbe Road intersection	Mar-21	Mar-22	\$ 355,070	\$ 99,411
WA	Shire of Kojonup	1	Community	Kojonup Memorial Hall Brick and pillar restoration	Improvements to Memorial Hall facility to ensure renewal of historical building and allow increased community use	Nov-20	Jun-21	\$ 134,593	\$ 120,000
WA	Shire of Kojonup	2	Community	Memorial Hall re-roofing	Improvements to community facilities	May-21	Jul-21	\$ 238,092	\$ 203,500
WA	Shire of Kojonup	2	Community	Kojonup Park upgrades	Improvements to community facilities	Mar-21	Jun-21	\$ 665,049	\$ 94,411
WA	Shire of Kojonup	2	Road	Spring St/Soldier Road kerbing	General road maintenance	Aug-21	Dec-21	\$ 71,040	\$ 66,000
WA	Shire of Kojonup	3	Community	Men's Shed Facility	Construction of custom facility for use by Kojonup Community Men's Shed Inc and other community groups	Sep-22	Jun-23	\$ 1,200,000	\$ 750,000
WA	Shire of Kojonup	3	Community	Old School Site – Community Facility Improvements	Roof replacement and ceiling repair on Early Childhood community program facilities	Oct-22	Jun-23	\$ 110,000	\$ 100,000
WA	Shire of Kojonup	3	Community	Netball Facility	Completion of improvements to Netball Facilities	May-22	Jun-22	\$ 210,000	\$ 88,822
WA	Shire of Kondinin	1	Community	Hyden and Kondinin sporting precincts - car park resealing	Improve community accessibility to sporting venues and improve drainage and efficient use of space.	Sep-20	May-21	\$ 37,349	\$ 37,349
WA	Shire of Kondinin	1	Community	Wave Rock Precinct Hyden - construction and planting of boardwalk	Increased presence of Aboriginal history and practices along with landscaping that will generate regional employment. Provides additional activities prolonging time spent and people attracted to this regional tourist attraction.	Apr-21	Aug-21	\$ 33,230	\$ 33,230
WA	Shire of Kondinin	1	Community	Marshal Street Hyden - roadside landscaping and reticulation	Plant and manage greenery at the approach/entry of the Hyden townsite that will improve the areas aesthetics and help manage roadside water pooling. Green space and shade adjacent to sporting precinct.	Sep-20	Aug-21	\$ 25,977	\$ 25,977
WA	Shire of Kondinin	1	Community	Kondinin, Hyden and Karlgarin - footpaths	Replacement of aged and deteriorated asphalt paths with implementation of current standards for gradients and access ramps. Safety linking aged care and education facilities with other town services.	Apr-21	Jun-22	\$ 290,020	\$ 290,020
WA	Shire of Kondinin	1	Community	Gordon Street Kondinin - toilet block	Current public toilet no longer operable experiencing maintenance and plumbing issues and does not comply with disability standards; also poorly positioned in the middle of the lawn area in the Shire Caravan Park. By locating the new toilet and shower closer to the information bay and travel stop, BBQ, gazebo and historic interpretation will make it much more accessible to the uses including truck drivers and tourists, and will not conflict with the guests at the caravan park who have their own amenities for paying guests.	Mar-21	Aug-21	\$ 122,664	\$ 122,664
WA	Shire of Kondinin	1	Community	Wave Rock Precinct Hyden - toilet block screening	Since a second toilet block was installed to match increase in demand, the Shire has received regular feedback from visitors to Wave Rock that they feel exposed using these toilets and have suggested installing some screening to offer greater privacy coming in and out of the toilets and to make them more accessible. A screen would also improve the aesthetics of the toilet block and tie in with the older one on site which is screened.	May-21	Aug-21	\$ 6,812	\$ 6,812
WA	Shire of Kondinin	1	Community	Tolland Road, Hyden - Sandpipe Controller	At the moment the Shire has a number of community water sites and unlike all surrounding Shires does not charge for water use. The two water tanks at Tolland Road are currently accessed by connecting straight into the tank for agricultural and emergency purposes. In this current scenario there is no way of tracking who is using the water or how much water is being used each day. By installing a standpipe controller will enable the Shire to monitor the use and user of the water and also establish a user pay system through the swipe cards. This will ensure that the Shire can manage a more equitable water use system accessible to the local community.	Feb-21	Apr-21	\$ 27,182	\$ 27,182
WA	Shire of Kondinin	2	Community	IMPROVEMENT TO COMMUNITY FACILITIES – Corner Aylmore & Hyden-Lake King Road, HYDEN Corner Kondinin Lake Road & Graham Street, KONDININ Corner Bendering Road & Kondinin-Naremben Road, KONDININ	Installation of 3 x Standpipe Controllers at existing community water sites to enable the better management and access to the Shire's community water supplies.	Mar-21	Aug-21	\$ 78,668	\$ 78,668



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Kondinin	2	Community	PICNIC SHELTERS & PLAY EQUIPMENT AT COMMUNITY PARKS  103 (Lot 231) Graham Street, KONDININ (Kondinin Community Garden)	A shelter and associated steps to cover deck area at Kondinin Community Garden and some nature play equipment.  Providing a shelter and steps and nature play equipment will improve community access and shelter for the deck and the community garden more generally and attract more people to the public space.	Feb-22	Jun-22	\$ 35,683	\$ 35,683
WA	Shire of Kondinin	2	Community	SPORTING AND RECREATION FACILITIES  38 (Lot 151) Marshall, HYDEN	Upgrades to Hyden Swimming Pool Car Park Current dirt surface creates dust into the swimming pool and surrounding area. New surface and layout will suppress dust and improve functionality.	May-22	Jun-22	\$ 99,681	\$ 99,681
WA	Shire of Kondinin	2	Community	BBQ FACILITIES AT COMMUNITY PARKS  38 (Lot 151) Marshall, HYDEN (Hyden Swimming Pool)  Lot 567 Corner Gordon & Graham Street, KONDININ (Kondinin Aquatic Centre)  Corner Melba Street and Foundation Street, Karlgarin (Stafford Park)	Installation of 3 x public BBQ's. One at the Hyden Swimming Pool, one at the Kondinin Aquatic Centre and one at Stafford Park in Karlgarin. The swimming pools have old gas BBQ's that are in need of replacement. The installation of permanent electric BBQ's will provide community access to these facilities in the long term. Stafford Park in Karlgarin has a high stopover of tourists and locals. A BBQ here will be a good addition to this park and increase usage.	Feb-21	Nov-21	\$ 26,209	\$ 26,209
WA	Shire of Kondinin	2	Community	BICYCLE & WALKING PATH Smith Loop, Hyden	Installation of shared pathway around Smith's Loop, Hyden where currently no footpath, to connect to existing shared pathway leading into Hyden Town Centre.  The bike / walking path can be extended for the whole area around Smith's Loop to improve connectivity to the Hyden town site.	Mar-21	Jun-22	\$ 93,639	\$ 56,926
WA	Shire of Kondinin	2	Community	LANDSCAPING IMPROVEMENTS / PICNIC SHELTER AND BBQ FACILITIES  Nos.27 & 31 (Lots 265 & 259) Gordon Street, Kondinin WA	To improve the physical appearance and functionality of the Kondinin Caravan Park and Information Bay through undertaking landscaping, kerbing, cross-overs, signage, retaining walls and parking areas, marked bays, seating and shelters, and a new BBQ.	Aug-21	Jun-22	\$ 87,517	\$ 87,517
WA	Shire of Kondinin	3	Community	Re-Roofing of Hyden Tennis Club: No. 38 (Lot 151) Marshall Street, Hyden: Work Category - Sporting and Recreation Facilities	Upgrade existing Shire recreation building by re-roofing the Hyden Tennis Club Building. The roof leaks which is causing structural issues to the building.	May-22	May-23	\$ 150,000	\$ 150,000
WA	Shire of Kondinin	3	Community	Upgrade to Hyden Swimming Pool Change Rooms; No. 38 (Lot 151) Marshall Street, Hyden; Work Category - Sporting and Recreation Facilities	Upgrade existing Shire Recreation Building by installing roofing over open change room areas to give more privacy to users and upgrading internal change rooms to comply with the BCA and make more accessible to users.	May-22	May-23	\$ 520,468	\$ 520,468
WA	Shire of Kondinin	3	Community	Asphalt Seal and associated preparation works of Hyden Swimming Pool Car Park: No. 38 (Lot 151) Marshall Street, Hyden; Work Category - Off Road Car Park	Upgrade to an off road car park at the Hyden Swimming Pool. The gravel surface of this car park was upgraded as part of LRCI #2, however it was found that there is still significant dust going into the pool and the shopping centre so the only alternative to address the problem is sealing the existing car park with Asphalt.	Apr-22	Jun-23	\$ 175,000	\$ 175,000
WA	Shire of Kondinin	3	Community	Ceiling Replacement to Hyden Golf Club: Lot 300 Hyden-Lake King Road, Hyden: Work Category - Sporting and Recreation Facilities	Replacement of existing ceiling panelling at Hyden Golf Club. The acoustic panelling is coming loose and falling down in places which is unsafe for users of this public facility. Works will also include new lighting in the ceiling to comply with safety requirements and improve the lighting in the facility.	Mar-22	Apr-22	\$ 40,000	\$ 40,000
WA	Shire of Kondinin	3	Community	New Bin Enclosures in Town Sites of Kondinin (Graham, Gordon and Jones Street); Hyden (Marshall and McPherson Street) and Karlgarin (Melba Street): Work Category - Landscaping	Existing bin enclosures in the Shire's three town sites are old and damaged and in need of replacement. The new bins will add to the aesthetic appearance of the public places in the Shire's three town sites and complement and enhance the existing landscaping in these locations. Proposal is to include some enclosures with historic photos of the towns, again serving to enhance these public places.	Apr-22	May-23	\$ 91,000	\$ 91,000
WA	Shire of Kondinin	3	Community	Installation of Closed Circuit TV (CCTV) in key locations in Hyden Town Centre (McPherson Street, Hyden); and Kondinin Town Centre (Gordon Street, Kondinin) and at a hall on Bendering Hall Road North, Kondinin; Work Category - Closed Circuit TV (CCTV)	The Shire has experienced re-occurring instances of vandalism at key areas in the town sites of Kondinin and Hyden and at an old hall 20km from the Kondinin Town Site.	Mar-22	Dec-22	\$ 110,000	\$ 110,000
WA	Shire of Koorda	1	Community	Upgrade of short term accommodation units. Removal of existing 50 year old units and replacement with new facilities to accommodate families, universal access customers, rural seasonal workers, business and tourism visitors.	Upgrade of run down short term accommodation units. Removal of asbestos building materials from the interior and exterior of the units. To address the local accommodation shortage in the current market for self contained two-bedroom, fully self contained units (family and universal access friendly).	Jan-21	Jun-21	\$ 600,000	\$ 439,707
WA	Shire of Koorda	2	Community	Koorda Caravan Park - 32 Scott Street, Koorda, WA, 6475 -30.822046, 117.486609	Upgrade of caravan park facilities. Removal of dated/existing ablution block (4 x showers, 4 x toilets). Replacement with transportable ablution facilities and laundry room. Improved ablution facilities to 8 x shower/toilet unisex units (includes 1 x universal access unit). Define parking bays and upgrade water and power infrastructure. Improve landscaping to provide more shade. Improvement of local tourism product due to limited and aged facilities. Lack of ablutions for visitors. Addition of universal ablution. Definition of park bays with upgrades to landscaping and addition shaded areas to enhance general amenity.	Mar-21	Jun-21	\$ 350,000	\$ 303,810
WA	Shire of Koorda	3	Community	Koorda Recreation and Community Centre Extension and Upgrade	Functional improvements and asbestos removal to existing community facility which hosts multiple sport and recreation clubs as well as the annual agricultural show.  The proposed extension will allow for additional sporting groups to utilise the community centre building and surrounds to align with the Shire and Community's strategic co-location exercise. Existing sports utilising the building include Hockey, Football and Cricket with Netball, Tennis, Basketball, Bowls and Darts moving to the precinct upon completion.  In addition to sporting activities, the Shire aims to provide a more cohesive community hub, while improving universal accessibility, and becoming a regional hub for major sport, culture and community events.	Sep-22	Jun-23	\$ 1,000,000	\$ 879,414
WA	Shire of Kulin	1	Community	Kulin All Ages Activity Precinct	Council engaged consultant Emerge Associates to develop a Master Plan for All Ages Activity Precinct. This culminated in a Masterplan Concept Design, which focused on providing multi-purpose amenities for all ages and families incorporating the following elements.	Mar-21	Jun-21	\$ 158,017	\$ 150,000
WA	Shire of Kulin	1	Community	Kulin Cemetery Upgrade	The Kulin Cemetery is the final resting place for so many of our community's residents and it is appropriate that we show them respect through the improvement and beautification of this facility. The Kulin Lions Club has actively been upgrading the interior of the cemetery over recent years with the addition of seating and a gazebo over the Niche Wall area. It is now timely to carry out some much-needed work on the entrance.	Apr-21	Apr-21	\$ 16,720	\$ 11,720
WA	Shire of Kulin	1	Community	Kulin Johnston St CCTV	Improved surveillance of key business precincts within town centre and also Shire operated local fuel facility, following increased criminal activity in the area.	Feb-21	Mar-21	\$ 85,988	\$ 75,000
WA	Shire of Kulin	1	Community	Kulin Oval Irrigation Upgrade	The existing Kulin Oval irrigation infrastructure does not adequately irrigate the oval in an even and consistent manner, particularly during windy conditions. The water efficiency of the existing sprinkler heads need replacing and relocating to improving to maximise water usage and minimise wastage.	Nov-20	Nov-20	\$ 153,260	\$ 150,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Kulin	1	Community	Kulin Townsite Footpaths Upgrade	The existing footpath network within the Kulin townsite has been constructed to varying standards and levels of service. Currently some streets are not serviced, but any footpaths, whilst many streets have older footpaths that are damaged or past their used by date and need replacing. New pram ramps need to be installed at specific locations across the network to improved disabled access.	Nov-20	Jun-21	\$ 192,540	\$ 150,000
WA	Shire of Kulin	1	Community	Kulin VDZ Playground Softfall	The existing soft fall at the Kulin "Visitor Discovery Zone" Playground us reaching its used by date, showing significant signs of deterioration. It has numerous patches of extensive holes. It is in urgent need of replacement to remain compliant as well as provide an improved visual amenity.	Apr-21	Jun-21	\$ 53,058	\$ 25,000
WA	Shire of Kulin	1	Community	Kulin VDZ Public Toilet Renovation	The existing public toilets in the town centre on Johnston Street are showing signs of wear and tear and are in need or urgent maintenance and renewal to return them to an adequate level of service.	May-21	Jun-21	\$ 15,389	\$ 10,000
WA	Shire of Kulin	2	Community	Kulin All Ages Activity Precinct Stage 1B – Johnston Street Kulin WA	Playgrounds and Skate parks (including all ability playgrounds)  Design and Construction Contract Pump Track Hang Out Zone Half Court	Sep-21	Dec-21	\$ 671,151	\$ 401,151
WA	Shire of Kulin	3	Community	KULIN VDZ CCTV and WIFI	Closed Circuit TV (CCTV)  Provision of lighting, CCTV and WIFI for community members and tourists in Kulin Visitor Discovery Zone.	Apr-22	May-22	\$ 50,000	\$ 50,000
WA	Shire of Kulin	3	Community	FRC AV Equipment Upgrade	Painting/Improvements to community facilities  Provision of AV equipment including projectors, new sound system, speakers, TVs.	Mar-22	Jun-22	\$ 60,000	\$ 60,000
WA	Shire of Kulin	3	Community	FRC Change room Office Refurbishment	Sporting and recreation facilities  Provision of additional shade for patrons at the Kulin Aquatic Centre, with the installation of solar panels to offset the power costs associated with operating the pool, as part of Master Plan to improve user recreational amenities.	Mar-22	Jun-22	\$ 30,000	\$ 30,000
WA	Shire of Kulin	3	Community	Kulin Aquatic Centre Slide Structure	Sporting and recreation facilities  Provision of additional shade for patrons at the Kulin Aquatic Centre, with the installation of solar panels to offset the power costs associated with operating the pool, as part of Master Plan to improve user recreational amenities.	Aug-22	Oct-22	\$ 200,000	\$ 200,000
WA	Shire of Kulin	3	Community	Kulin Old Administration Building Maintenance	Minor renewal, repairs and maintenance to Old Shire Administration Building. Existing building has internal maintenance issues such - toilet ceilings falling down, windows leaking that need replacing, window treatments required, walls to patch and painted and carpets replaced.  Design, Repitch and instal new roof structure. The old meeting room facility is utilised by Kulin Bush Races, a community group. Kulin Herbarium are located in the building. The current roof leaks which means some areas are not able to be used due to water damage/wet areas. There are no other buildings in town that provide this facility and there is demand which cannot be met.	Mar-22	Sep-22	\$ 130,000	\$ 130,000
WA	Shire of Kulin	3	Road	Fence Road Dudinin Townsite Reconstruction	Reconstruction of 600m existing road from 6.5m seal to 8m seal.	Mar-22	Jun-22	\$ 150,000	\$ 150,000
WA	Shire of Kulin	3	Road	Jilakin Street – Asphalt Surface	Asphalt surface following reconstruction and realignment of existing intersection.	Mar-22	Apr-22	\$ 95,593	\$ 95,593
WA	Shire of Kulin	3	Community	Kulin Oval Lighting Upgrade	Sporting and recreation facilities  Installation of lighting on hockey field for training.	Apr-22	Sep-22	\$ 150,000	\$ 150,000
WA	Shire of Kulin	3	Community	Kulin Aquatic Centre Shade and public amenity	Sporting and recreation facilities  Install slide pool soft fall, realign slide fence and instal shade, south side lawn shade instal and cricket net, install small children's playground north side lawn	Sep-22	Oct-22	\$ 30,000	\$ 25,847
WA	Shire of Kulin	3	Community	All Ages Precinct footpaths and fencing	Improved Accessibility of Community Facilities and Areas Improve footpath width on access to the AAP. Install barrier fence between precinct and railway line	Oct-22	Dec-22	\$ 50,000	\$ 50,000
WA	Shire of Kulin	3	Community	Shelter at Fuel Facility	Improved Accessibility of Community Facilities and Areas Shire of Kulin owned and operated Fuel Facility provides an essential service to the community and region (providing fuel). Installation of a shelter over the OPT will keep people out of the weather while conducting their transaction. Kulin Fuel Facility is a 24 hour facility based in the centre of town.	Oct-22	Nov-22	\$ 20,000	\$ 20,000
WA	Shire of Kulin	3	Community	Caravan Park disabled ablutions access	Toilet Blocks Installation of access ramp and hand railing	Sep-22	Oct-22	\$ 12,938	\$ 10,000
WA	Shire of Kulin	3	Community	FRC and Aquatic Centre CCTV	Closed Circuit TV (CCTV) Installation of CCTV at Freebairn Recreation Centre and Kulin Aquatic Centre	Oct-22	Nov-22	\$ 10,000	\$ 10,000
WA	Shire of Kulin	3	Community	Kulin Cemetery Toilet	Toilet Blocks Installation of toilet at Kulin Cemetery	Dec-22	Feb-23	\$ 33,438	\$ 25,000
WA	Shire of Kulin	3	Community	Construct new footpaths	Bicycle and Walking Paths Construct concrete footpath on High Street and Asphalt path on Price/McInnes/Gordon St loop including access ramps	Oct-22	Dec-22	\$ 150,000	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Kulin	3	Community	Kulin Childcare Centre Upgrades	Painting/Improvements to community facilities Installation of outdoor blinds and new bathroom/laundry flooring	Jan-23	Feb-23	\$ 30,000	\$ 30,000
WA	Shire of Kulin	3	Community	Tennis Club Playground	Playgrounds and Skate parks (including all ability playgrounds)  Install new playground at Kulin Tennis Club and Shade Structure	Oct-22	Nov-22	\$ 30,000	\$ 30,000
WA	Shire of Lake Grace	1	Community	Lighting at Football Oval, Lake Grace	Training is conducted after dark. Current lighting does not measure up to standards causing uneven wear and tear on parts of oval due to lack of lighting	Feb-21	Dec-22	\$ 100,000	\$ 100,000
WA	Shire of Lake Grace	1	Community	Lighting at hockey field, Lake Grace	Lighting is not up to standards and does not have universal coverage of the hockey field. There are six (6) hockey teams utilizing the field and only the limited lit areas of the oval get used and worn out.	May-21	Dec-22	\$ 280,000	\$ 60,000
WA	Shire of Lake Grace	1	Community	Laser level Hockey playing field, Lake Grace	Surface is uneven and considered dangerous as a result of this.	Apr-21	Jun-21	\$ 30,000	\$ 30,000
WA	Shire of Lake Grace	1	Community	Installation of washdown bay at Lake Grace	There is currently no concrete pad to wash the vehicles down and no way of collecting the debris once it has been washed from the vehicle	Nov-20	Nov-20	\$ 50,000	\$ 50,000
WA	Shire of Lake Grace	1	Community	Toilet block at Lake King Recreation Centre	There is currently no unisex or disabled toilet in the recreation centre causing bother within the community	Apr-21	Jun-21	\$ 33,000	\$ 33,000
WA	Shire of Lake Grace	1	Community	Softfall floor coverings for adult gym, Newdegate Recreation Centre	Currently sand and foreign objects occupying the surface	Jan-22	Mar-22	\$ 40,528	\$ 10,528
WA	Shire of Lake Grace	1	Community	Toilets, Newdegate Country Club incorporating Lawn Bowls & Golf Reserve	There are currently no disabled toilets. Kitchen is old and does not comply with current standards. Flooring is uneven, old building needs to be rejuvenated	Sep-20	Jun-22	\$ 1,000,000	\$ 200,000
WA	Shire of Lake Grace	1	Community	Lighting for Hockey field, Newdegate Recreation Centre	There is only lighting to half of the field, causing deterioration to the playing surface and uneven playing conditions across the same field	May-21	Dec-22	\$ 100,000	\$ 100,000
WA	Shire of Lake Grace	1	Community	Toilets, Newdegate Recreation Centre	There is currently no unisex toilets in the recreation precinct which is causing concern over the consideration of gender identity minorities within the community	Feb-21	Jun-21	\$ 33,000	\$ 33,000
WA	Shire of Lake Grace	1	Community	Roof restoration, Varley and Districts Hall	Roof leaks, needs replacement. Box gutters rusted, required replacement Asbestos ceiling needs replacing	May-22	Jul-22	\$ 30,000	\$ 30,000
WA	Shire of Lake Grace	1	Community	Toilets, Varley Recreation Centre	There is currently a non-compliant disabled toilet and no unisex toilets within the recreation centre	Sep-20	May-21	\$ 33,000	\$ 33,000
WA	Shire of Lake Grace	2	Community	Jam Patch Lot 10983 North Lake Grace- Karlgarin Rd, Lake Grace WA 6353	Currently no toilets at camping site, Shire plans to install an eco-toilet for patrons	May-21	Mar-22	\$ 24,000	\$ 20,000
WA	Shire of Lake Grace	2	Community	Lake Grace All Abilities Playground lot 75 Stubbs St, Lake Grace WA 6353	Currently no appropriate toilets on site for Universal access. Shire to install UAT for all patrons to use	Apr-21	Oct-21	\$ 30,333	\$ 30,333
WA	Shire of Lake Grace	2	Community	Lake Grace Hockey Oval. Lot 75 Stubbs St, Lake Grace WA 6353	Switchboard does not have the capacity to support new lighting fixtures. Power upgrade through Western Power required	May-21	Dec-22	\$ 500,913	\$ 190,913
WA	Shire of Lake Grace	2	Community	Lake Grace Swimming Pool. 1 Bishop St, Lake Grace WA 6353	Supply battery storage pack to reduce power being used in on/off season & to run off storage when power fails	Jan-22	Mar-22	\$ 70,000	\$ 70,000
WA	Shire of Lake Grace	2	Community	Lake King Town Centre, WA 6356	Upgrade existing walking trails to increase local & tourist attraction	Jun-22	Jul-22	\$ 50,000	\$ 50,000
WA	Shire of Lake Grace	2	Community	Newdegate & Lake Grace Recreation Centres WA 6355 & 6353	Install battery storage to recreational centres to allow usage if power fails	Aug-21	Aug-21	\$ 30,000	\$ 30,000
WA	Shire of Lake Grace	2	Community	Newdegate Cemetery Lake Bidly Road, Newdegate 6355	Provide shade & seating for families to utilise whilst visiting	Dec-21	Jan-22	\$ 20,000	\$ 20,000
WA	Shire of Lake Grace	2	Community	Newdegate Hall 32 May St, Newdegate WA 6355	Refurbish hall, removal of asbestos, upgrade toilets & entry/exit points to Australian Standards	Apr-22	Jun-22	\$ 100,000	\$ 100,000
WA	Shire of Lake Grace	2	Community	Newdegate CBH Silos Maley St, Newdegate WA 6355	Install shade structure & seating to visitors & tourist at a popular attraction	Dec-21	Feb-22	\$ 30,000	\$ 30,000
WA	Shire of Lake Grace	2	Community	Newdegate Town Centre WA 6355	Upgrade walking trails to increase local & tourist attraction	Mar-22	May-22	\$ 50,000	\$ 50,000
WA	Shire of Lake Grace	2	Community	Varley Town Hall Thomas & Pitt St, Varley 6355	Pave outdoor area for patrons to utilise which is currently sand	May-22	Jun-22	\$ 15,000	\$ 15,000
WA	Shire of Lake Grace	3	Community	250 Stubbs Street, Lake Grace WA 6353	Painting/Improvements to community facilities: Lake Grace Sportsmans Club roof replacement. Works will include the removal of aged asbestos roof sheeting and see the installation of colorbond roofing and gutters. This project will benefit the wider community by eliminating a potential major health hazard in the local sporting precinct.	Dec-22	Mar-23	\$ 100,000	\$ 100,000
WA	Shire of Lake Grace	3	Combination	Lot 75 Bishop Street, Lake Grace WA 6353	Off-road Car Parks: Sealing of Lake Grace Recreation Precinct Carpark.	Mar-23	Apr-23	\$ 180,000	\$ 180,000
WA	Shire of Lake Grace	3	Combination	Waddell Street, Newdegate WA 6355	Off-road Car Parks: Sealing of Newdegate Recreation Precinct Carpark.	Mar-23	Apr-23	\$ 230,000	\$ 230,000
WA	Shire of Lake Grace	3	Road	Aylmore Road, Newdegate WA 6355	Aylmore Road upgrade stage 1, widen existing bitumen width, upgrade signage and guide posts. This project will see the current seal widened to 7.2m wide from SLK 0.00 to SLK 4.45 and also the installation of new signs and guide posts to improve road safety for all road users as this road is a major connecting road within the district.	Apr-22	Apr-23	\$ 100,000	\$ 100,000
WA	Shire of Lake Grace	3	Road	Aylmore Road, Newdegate WA 6355	Aylmore Road upgrade stage 2, widen, re construct sub base, 2 coat bitumen seal, upgrade drainage, signage and guide posts. This project will see the current road reconstructed and a 2-coat bitumen seal completed to the width of 7.2m from SLK 4.45 to SLK 7.55 and the installation of new signs and guide posts therefore improving road safety for all road users as this road is a major connecting road within the district.	Apr-22	Apr-23	\$ 380,000	\$ 380,000
WA	Shire of Lake Grace	3	Road	Aylemore Road, Newdegate 6355	Aylmore Road upgrade stage 3, Widen, re construct sub base, 2 coat bitumen seal, upgrade drainage, signage and guide posts. This project will see the current road reconstructed along with cement stabilisation and a 2 coat bitumen seal completed to the width of 7.2m from SLK 7.55 to SLK 8.8 plus installation of new signs and guide posts therefore improving road safety for all road users as this road is a major connecting road within the district.	Apr-22	Apr-23	\$ 270,000	\$ 270,000
WA	Shire of Lake Grace	3	Community	Lot 75 Bishop Street, Lake Grace WA 6353	Playground (including All Abilities Playgrounds): Construct new Lake Grace All Abilities Playground. This project will see a new 5-stage all abilities and ages playground constructed start to finish; note no contract has been awarded to date and therefore no construction has been commenced.	May-22	Nov-22	\$ 381,138	\$ 381,138
WA	Shire of Lake Grace	3	Community	Jam Patch Campsite, North Lake Grace-Karlgarin Road, Lake Grace WA 6353	Picnic Shelters or Barbeque Facilities at Community Parks: Install new shade shelters and BBQ pits to Jam Patch Campsite	May-22	Jul-22	\$ 60,000	\$ 60,000
WA	Shire of Lake Grace	3	Community	Waddell Street, Newdegate WA 6355	Painting/Improvements to community facilities: Replace Newdegate Hockey Shed. This project will see the removal of the current outdated hockey shed/score box and see the installation of a new modern shed style coaching/players box and also place for storage and spectators to sit and watch games. Hockey has a major following in Newdegate so this will substantially benefit all spectators and players.	May-22	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Laverton	1	Community	Renovation of the Old Coach House at Laver Place Laverton	Renovation of a historic and recognisable building within the town of Laverton	Aug-20	Jan-22	\$ 255,379	\$ 255,379
WA	Shire of Laverton	1	Community	Installation of solar systems on the Aquatic Centre and Old Coach House	To reduce the reliance on power supplied by the electricity grid	Feb-21	Jun-21	\$ 20,725	\$ 20,725
WA	Shire of Laverton	1	Community	CCTV at Laverton Townsite	The Council has experienced a growth in petty crime within the townsite and the aim is to curb the crime rate. The Police will have access to ensure that matters can be followed up with an evidence base.	Feb-21	Jun-21	\$ 184,930	\$ 184,930
WA	Shire of Laverton	1	Community	Upgrade of tourist information bay at Beria Road Laverton	The current facility is tired and needs to be upgraded to provide a welcoming aspect to all road users visiting Laverton.	Sep-20	Jan-22	\$ 72,535	\$ 72,535
WA	Shire of Laverton	2	Road	Bandya Road	Sheeting/re-Sheeting Length from 0.00 to 7.5 slk	Aug-21	Dec-21	\$ 510,698	\$ 387,178



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Laverton	3	Combination	Laverton Airport	Other – to reseal the runway, taxi way and apron at the Laverton Airport – The Council has 3 RPT flights plus numerous charters, RFDS and Police Operations and other users of the Airport. The area to be resurfaced is the entire length of the runway at 1860 metres in length by 15 metres in width. The reason behind the choice of this project is to preserve the runway as under the asset management renewal program, the runway requires a reseal and the apron and taxiways covering an area of approx. 4000sqm requires a reseal. The use of the airport is increasing through the increase in mining operations as well as the uses previously described.	May-22	Dec-22	\$ 1,467,138	\$ 1,067,138
WA	Shire Of Leonora	1	Community	Play area at Tower Street, Leonora	Feedback from the Leonora community have identified that the playground located in the main street of Leonora is outdated with aged equipment.	Jun-21	Sep-21	\$ 317,000	\$ 250,415
WA	Shire Of Leonora	1	Community	Toilet block at Trump Street	Designed to suite the environment, usage and aesthetic requirements as well as community sentiment around the site.	Dec-20	Aug-21	\$ 150,000	\$ 150,000
WA	Shire Of Leonora	1	Community	Camping infrastructure at Malcolm Dam Nature Reserve Recreation and Water Reserve	Providing outside infrastructure which will attract community visitors to stay longer and make their travel adventure more enjoyable.	Dec-21	Jun-22	\$ 60,000	\$ 40,000
WA	Shire Of Leonora	2	Community	Extension to Children's Playground Lot 1425 Tower Street, Leonora: Playgrounds and Skateparks (including all ability playgrounds)	Play area that provides a strong sense-of-space, learning opportunities, reflects the values of the community and is based on nature play. It is intended that it will be designed to specifically meet the needs of children of different age groups, with a progression that will provide challenges as they grow. Feedback from the Leonora community have identified that the playground located in the main street of Leonora is outdated with aged equipment	Oct-21	Dec-21	\$ 717,000	\$ 333,724
WA	Shire Of Leonora	3	Community	Leonora Swimming Pool Re-tiling 79 Tower Street (Lot 96), Leonora, WA, 6438 Sporting and recreation facilities	Project Description: The complete retiling of Leonora Swimming Pool and associated works in the replacement of concourse paving to renew the facility in light of it nearing its 20th year of operation.	Apr-22	May-23	\$ 1,140,000	\$ 880,830
WA	Shire of Manjimup	1	Community	Provide Free WiFi to visitors in outer towns to stimulate CBD areas and the local economy.	Currently mobile signal and internet is limited in the Shire's outer tourist towns and in one case only one mobile phone provider is available. The project will allow visitors in the region to access the internet in these towns spending more time and money in those communities.	Jun-21	Jun-22	\$ 55,548	\$ 55,548
WA	Shire of Manjimup	1	Community	1. Proposed accessible compliant access ramp and handrail to improve accessibility to Manjimup Community Library. 2. Modification of existing access ramp and associated landing and steps to improve accessibility to Walpole Community Library	Modification of gradients, new handrails and tactiles is required to comply with current standards and facilitate access for those persons with a disability. Facilities have been identified by Disability, Access and Inclusion Advisory Committee as non-compliant, hindering access for persons with a disability.	Jun-21	Jun-22	\$ 44,052	\$ 44,052
WA	Shire of Manjimup	1	Community	Upgrade the existing 880 metre informal trail to an accessible path, including construction of corridor to Richards St, Northcliffe	The lack of accessibility from the town site to the towns only recreation ground and facilities.	Jan-21	Sep-21	\$ 111,726	\$ 111,726
WA	Shire of Manjimup	1	Community	Modernisation of Existing Toilet Block to meet current standards for ambulant toilet facilities and visitor expectations.	With increased visitors to Walpole, the Shire is receiving regular feedback that the facilities are outdated and require modernising. Modifications are also required to ensure compliance with ambulant toilet requirements.	Jan-22	May-22	\$ 149,310	\$ 149,310
WA	Shire of Manjimup	1	Community	New Toilet Block consisting of two public uni-sex accessible compliant toilets. It is proposed that one cubical will incorporate a child change table, with the other an adult change table.	The Pemberton Townsite is currently serviced by a single toilet block, which experiences extreme levels of use during peak tourist periods and does not provide adult change table facilities. Additional toilets and facilities are required to meet resident and visitor demands.	Jan-22	Jun-22	\$ 171,407	\$ 171,407
WA	Shire of Manjimup	1	Community	Brockman Street, Manjimup - Upgrade existing path	The current path that provides connection from Manjimup's town centre through, with regular complaints received about its condition requiring frequent and ongoing maintenance. Some residents in the area cannot use this path due to its inaccessible condition.	Jan-21	Jun-21	\$ 151,476	\$ 150,000
WA	Shire of Manjimup	1	Community	Manjimup Regional AquaCentre Upgrade: Replacement of Air Conditioning Units at the Regional Aquatic Centre	The issue of inconsistent air temperature, the occurrence of condensation and high humidity levels in the pool hall. Without the management of air quality in the Centre, the conditions will rapidly cause damage to the building structure and equipment. There will be a very costly increase of heating demand in the pool water as the heat energy naturally will escape into the cooler air. The air quality also has a large impact on customer comfort. The existing units were installed in 2006 and are now beyond repair.	Feb-21	Jun-21	\$ 182,434	\$ 178,108
WA	Shire of Manjimup	1	Community	Quinninup lake upgrade: Provide park furniture and path upgrade	Following the recent lease being given to the Shire, public access to the lake is now allowed, in turn providing a public recreation facility. As such seats, shelters and paths are needed.	Nov-20	Jun-21	\$ 53,074	\$ 52,835
WA	Shire of Manjimup	2	Community	Zamia St – Northcliffe Town Hall : Improved Accessibility	Seal car park and create alternate disabled access to Hall	Sep-21	Jun-22	\$ 140,000	\$ 140,000
WA	Shire of Manjimup	2	Community	North St – Northcliffe : Playground/Skate Parks	3 on 3 basketball court	Sep-21	Mar-22	\$ 60,000	\$ 60,000
WA	Shire of Manjimup	2	Community	Boronia St – Walpole : Improved Accessibility	Update current aged toilet facilities to meet current accessibility requirements	Mar-22	Jun-22	\$ 100,000	\$ 100,000
WA	Shire of Manjimup	2	Community	Walpole Foreshore – Walpole : Improved Accessibility	Foreshore recreation area overgrown with weeds. Works will allow access to foreshore for residents and visitors	Apr-22	Jun-22	\$ 50,000	\$ 50,000
WA	Shire of Manjimup	2	Combination	Brockman St – Pemberton Carpark : Improved Accessibility	Limited parking in Pemberton. Upgrade of kerbing, line marking and pathway access.	Jul-21	May-22	\$ 200,000	\$ 200,000
WA	Shire of Manjimup	2	Combination	Brockman St – Manjimup : Improved Accessibility	Extension to Stage 1 project to improve pathway, kerbing etc to make access to CBD more accessible. (Linkage to aged accommodation subdivision)	Feb-21	Dec-21	\$ 150,000	\$ 150,000
WA	Shire of Manjimup	2	Community	Mottram St – Manjimup : Off road car park	Formalise car park in a wooded reserve for access for RV's and visitors	Jan-22	Jun-22	\$ 130,000	\$ 130,000
WA	Shire of Manjimup	2	Community	Swan St – Manjimup : Playground/Skate parks	Install shade sails over playground equipment	Feb-21	Jun-21	\$ 18,157	\$ 18,157
WA	Shire of Manjimup	3	Community	Manjimup Tennis Club Redevelopment	Sporting and recreation facilities  - Construction of 6 courts and club rooms. Currently there are no public tennis facilities in Manjimup with an identified need.	Nov-22	Jun-23	\$ 1,831,293	\$ 200,000
WA	Shire of Manjimup	3	Community	Collier St/Rea Park Redevelopment- Lighting Upgrade	Sporting and recreation facilities  - Lighting upgrade to sporting grounds to match user needs and reduce energy costs to groups.	Jan-23	May-23	\$ 1,698,795	\$ 675,000
WA	Shire of Manjimup	3	Community	Footpath Renewal – Slab replacement	Bicycle and Walking Paths  - Replace slab footpaths to concrete, for better accessibility for aged and disabled residents into Manjimup CBD.	Apr-23	Apr-23	\$ 150,000	\$ 150,000
WA	Shire of Manjimup	3	Community	Footpath – Northcliffe Retirement Village	Footpath – Northcliffe Retirement Village Bicycle and Walking Paths  - Connect Northcliffe retirement village to footpath network for better safety outcomes for residents to get into town.	Apr-23	Apr-23	\$ 35,000	\$ 35,000
WA	Shire of Manjimup	3	Community	Footpath – Boronia Ridge to Walpole Town	Bicycle and Walking Paths  - Improve pathway from major subdivision to Walpole town site.	Apr-23	Apr-23	\$ 25,000	\$ 25,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Manjimup	3	Community	Public Buildings - Manjimup	Sporting and recreation facilities Painting/Improvements to community facilities  Improve overall useability/comfort for Council buildings - Manjimup Community Centre/Library – Painting internally/externally, carpet replacement and minor repairs (main works in Library section of building). - Manjimup Indoor Sports Facility – LED Light Highbays, Upgrade kitchen, replace carpets and paint throughout (facility used for Community Sports). Manjimup Shire Office – Replace aged air conditioner (Elements of building used by general public A/C failing). 5 Brockman St – Air conditioner (Building owned by Shire, leased to music promoter to put on events for community).	Sep-22	Jun-23	\$ 273,000	\$ 273,000
WA	Shire of Manjimup	3	Community	Pemberton Sports Club	Sporting and recreation facilities  Improve overall useability / comfort - LED high bays, Condensation management fans, painting internally / externally, replace carpets, accessible access improvements.	Apr-23	Jun-23	\$ 206,474	\$ 206,474
WA	Shire of Manjimup	3	Community	Public Buildings - Northcliffe	Sporting and recreation facilities Painting/Improvements to community facilities  Improve overall useability / comfort for Council buildings (Clem Collins Recreation Centre, Northcliffe Town Hall) - Internal painting, floor replacement, gutters downpipes and ceiling to ablutions.	Jun-23	Jun-23	\$ 96,500	\$ 96,500
WA	Shire of Manjimup	3	Community	Public Buildings - Walpole	Toilet Blocks Painting/Improvements to community facilities  Improve overall useability / comfort for Council buildings (Walpole Library, Pioneer Park Public Toilets) - Internal / external painting.	Dec-22	Dec-22	\$ 65,000	\$ 65,000
WA	Shire of Manjimup	3	Road	Speed Indicator Display	Traffic improvement  Speeding is a safety issue for pedestrians on Pemberton main street. Speed display borrowed and trial showed very positive results. Council Town Centre Committee have requested this as a permanent solution.	Feb-23	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Manjimup	3	Community	Footpath – Brockman St Pemberton	Bicycle and Walking Paths  - Footpath requires renewal as some tripping hazards and other issues (upper Brockman St). -Extend footpath from main street to sporting complex (lower Brockman St).	Feb-23	Feb-23	\$ 60,000	\$ 60,000
WA	Shire of Manjimup	3	Community	Footpath – Zami St Northcliffe	Bicycle and Walking Paths  - Old slab footpath with tripping hazards - Construction of new concrete footpath	Feb-23	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Meekatharra	1	Road	Upgrade and seal 10.1 kms of road	Section of road is not sealed. Sealing will increase safety	Nov-20	May-21	\$ 1,558,249	\$ 822,435
WA	Shire of Meekatharra	2	Road	Landor – Meekatharra Road Straight line kilometres (SLK); 36.89 to 42.54	Sealing; Upgrade and seal 5.65 kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities.	Jul-21	Feb-22	\$ 1,010,620	\$ 574,130
WA	Shire of Meekatharra	3	Road	Landor – Meekatharra Road Straight line kilometres (SLK); 71.6 – 74	Sealing: Upgrade and seal 2.4 kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safe passing opportunities.	Oct-22	Dec-22	\$ 695,652	\$ 572,129
WA	Shire of Meekatharra	3	Road	Landor-Meekatharra Road Straight line kilometres (SLK) 76.2 – 79.7	Sealing: Upgrade and seal 3.5 Kilometres of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities.	Oct-22	Dec-22	\$ 1,014,493	\$ 834,354
WA	Shire of Meekatharra	3	Road	Landor-Meekatharra Road Straight line kilometres (SLK) 156.8 – 157.8	Sealing: Upgrade and seal 1 kilometre of road to 7.2 metre wide sealed standard. The road section is not sealed. Sealing will increase safety, negate dust and allow for safer passing opportunities.	Nov-22	Dec-22	\$ 289,855	\$ 238,387
WA	Shire of Menzies	1	Road	Evanston/Menzies Rd, Menzies - Road sealing	The condition of the existing road surface is poor and requires continual grading and maintenance.	Mar-21	Dec-21	\$ 450,000	\$ 450,000
WA	Shire of Menzies	1	Community	Tjuntjuntjara Community - Construction of a playground	The lack of activities for children living in the community	Mar-21	Oct-21	\$ 97,445	\$ 97,445
WA	Shire of Menzies	2	Community	Tjuntjuntjara CCTV	Provision of CCTV at the Tjuntjuntjara community.	Sep-21	Oct-21	\$ 70,000	\$ 70,000
WA	Shire of Menzies	2	Road	Marmion Village Road Access – Menzies R35509	Construction of a new road into Marmion Village at Menzies.	Oct-21	Nov-21	\$ 200,000	\$ 200,000
WA	Shire of Menzies	2	Community	Recreation Reserve R3973 Landscaping and Fencing	Landscaping and fencing of the recreation reserve (R3973) between Goldfields Highway and Marmion Village.	Aug-21	Nov-21	\$ 90,000	\$ 90,000
WA	Shire of Menzies	2	Community	Recreation Reserve R17455 upgrades	Upgrades to Menzies sporting oval such as exercise stations.	Aug-21	Nov-21	\$ 18,633	\$ 18,633
WA	Shire of Menzies	3	Road	Kookynie road sealing	Sealing of approaches to several roads into Kookynie to reduce dust. We will work to the budget and increase works if the funding stretches that far. We will seal approximately 1kn of Champion Street which becomes Kookynie-Yarri Road to the east. The other roads are Kookynie-Malcolm Road leading to the north and Kookynie-Mount Remarkable Road to the east north east. We will seal a minimum of 500m to 1km on each depending on funding.	Sep-22	Dec-22	\$ 484,890	\$ 484,890
WA	Shire of Menzies	3	Community	Menzies CCTV	Provision of CCTV in Menzies.	Jun-22	Aug-22	\$ 90,000	\$ 90,000
WA	Shire of Menzies	3	Community	Tourism signage (district wide)	New tourism signage throughout the Shire.	May-22	Nov-22	\$ 200,000	\$ 200,000
WA	Shire of Menzies	3	Road	Sealing of parking area adjacent to public toilets.	High usage public toilets adjacent to a main highway in Menzies. We have public toilets to the south of town. The only parking available is dirt and it becomes muddy during rain. We will seal adjacent to the public toilets to improve access and stop mud being dragged into the toilets. This will also provide overflow parking for the town oval and water park.	Sep-22	Dec-22	\$ 100,000	\$ 100,000
WA	Shire of Menzies	3	Community	Menzies town greening.	Provision of public green spaces in Menzies.	Jun-22	Nov-22	\$ 100,000	\$ 100,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Menzies	3	Community	Meeting structure at Tjuntjuntjara	Meeting structure at Tjuntjuntjara. This is a request from the Aboriginal community. The proposal is for a circular shade structure that would provide shade for community members to meet in an outdoor area. This is deemed a better cultural fit rather than them meeting indoors.	Jun-22	Dec-22	\$ 70,000	\$ 70,000
WA	Shire of Menzies	3	Community	Rodeo site development.	Infrastructure including fencing, parking and shade at Menzies rodeo grounds.	Jul-22	Mar-23	\$ 50,000	\$ 50,000
WA	Shire of Merredin	1	Community	South Ave, Merredin - Removal and replacement of trees, new kerbing and footpaths	MainRoads, WA will reconstruct 5m wide carriageways on each side of the road. The Shire will be responsible for the two metre strips between the MainRoads edge and the kerb. The kerbs have been broken by tree roots and require replacing. Some footpaths are cracked others require extension.	Jan-21	Jun-21	\$ 282,800	\$ 282,800
WA	Shire of Merredin	1	Combination	Merredin Cemetery, Merredin - improvements to infrastructure (eg resealing and kerb repairs)	The Merredin Cemetery is in need of upgrading. The infrastructure is tired and not of a standard that is appropriate to the use. The project will enhance the look and feel of the location in a way that is respectful and sustainable.	Mar-21	Apr-21	\$ 106,900	\$ 106,900
WA	Shire of Merredin	1	Community	Njaki Njaki Reserve Merredin Peak - Refurbishment of toilet block	The toilet block at the Njaki Njaki Reserve serves the local Aboriginal cultural tourism business clients, local visitors to Merredin Peak and travellers who may "freedom camp" adjacent to the reserve. They also serve events that may be held at the reserve from time to time. The block has been out of action following vandalism which destroyed the plastic water tank. Maintenance and security will be taken over by the Shire.	Mar-21	Apr-21	\$ 20,600	\$ 20,600
WA	Shire of Merredin	1	Combination	Woolgar Ave/Throssell St, Merredin Intersection - construction of a roundabout in the centre of the intersection and 555 metres of footpath	When school has finished for the day students exit the school grounds onto Woolgar Ave and also onto Throssell Street, and they disperse in various directions with most crossing at this intersection. At the same time motor vehicle traffic is increased as a result of parents picking up children. A significant safety hazard exists.	Jan-21	Mar-21	\$ 156,000	\$ 156,000
WA	Shire of Merredin	2	Community	CBD Redevelopment, Stage 1a – Pioneer Park	Redevelopment and revitalisation of an existing open space. Pioneer Park acts as a gateway into the Merredin CBD through the Town Square from Great Eastern Highway. The Shire plans to redevelop the park to create a regional attraction that will serve locals and attract visitors. The project has been broken up into two stages as follows. Stage 1 incorporates the construction of a new car parking area and access off Great Eastern Highway. This includes site establishment, preparation, construction of a culvert bridge over the existing drainage channel and construction of the public carpark with Australian Council for Rehabilitation of Disabled (ACROD) bay. The project will achieve the following outcomes:  <ul style="list-style-type: none"> <li>• Clear pedestrian access from town and public parkland.</li> <li>• A point of arrival/reference point that both locals and tourists can navigate from.</li> <li>• Connects parkland with the town centre, post office, railway station, and museums from the highway.</li> <li>• Recognition of the town's military history.</li> <li>• Creation of an ACROD bay in line with the Shire' Access and Inclusion Plan</li> </ul>	Mar-22	Jul-22	\$ 600,050	\$ 470,945
WA	Shire of Merredin	3	Community	Apex Park Redevelopment	Playgrounds and Skate parks (including all ability playgrounds): Apex Park is a highly utilised playground incorporating skate park BBQs etc. The Council plans to fully redevelop the park to create a regional attraction that will serve locals and attract visitors. The project incorporates: <ul style="list-style-type: none"> <li>• Skate park extension</li> <li>• Youth hang-out space</li> <li>• New playground equipment</li> <li>• Junior play including nature play</li> <li>• Cycle scoot paths</li> <li>• Retention of mature trees and additional planting</li> <li>• Landscaping to recreate bushland, granite outcrops and salt-lake formations</li> <li>• BBQs, picnic spaces and shelters</li> </ul>	Oct-22	Jun-23	\$ 2,540,000	\$ 1,147,470
WA	Shire of Mingenew	1	Community	Mingenew youth precinct – pump track	Need for improved youth recreational facilities in town	Dec-20	Jun-22	\$ 98,993	\$ 98,993
WA	Shire of Mingenew	1	Community	Mingenew former bank building – facelift and accessibility	Aging façade of public building in need of repainting Addition of stairs to improve access (currently ramp only from side of building)	Sep-20	Jan-21	\$ 2,994	\$ 2,994
WA	Shire of Mingenew	1	Road	Phillip Street Mingenew – parking and resealing	Inadequate parking for nursing post Failing road surface	Sep-20	Apr-22	\$ 79,710	\$ 79,710
WA	Shire of Mingenew	1	Community	Mingenew car parks (several sites) – repairs and sealing	Failing surface in carparks	Nov-20	Apr-22	\$ 26,965	\$ 26,965
WA	Shire of Mingenew	1	Community	Mingenew landfill and transfer station - upgrades	Unfenced liquid waste pond (safety issue) Need for power and water connection at site office to improve operations Installation of CCTV to improve security on site	Oct-20	Feb-21	\$ 20,000	\$ 20,000
WA	Shire of Mingenew	1	Community	Mingenew council chambers - renovation	Aging public facility in need of facelift Potential to improve energy efficiency through upgrade of lighting	Jan-21	Mar-21	\$ 14,241	\$ 14,241
WA	Shire of Mingenew	2	Community	Mingenew Public WiFi	Installation of public wifi equipment to provide locals and visitors with connectivity in key public areas along Mingenew's main street. Addresses issue where people without Telstra coverage are unable to access connectivity in town centre.	Oct-21	Apr-22	\$ 15,000	\$ 15,000
WA	Shire of Mingenew	2	Community	Mingenew Shire Foyer/Library Upgrade	Building works to improve the public library and entry foyer of the Shire of Mingenew administration building. Provides improved experience for library users, as well as public/customers visiting the Shire office.	Nov-21	Dec-22	\$ 18,160	\$ 18,160
WA	Shire of Mingenew	2	Road	Widening Works	Mingenew-Mullewa Road, SLK O-2.58	Dec-21	Jun-22	\$ 450,000	\$ 58,914
WA	Shire of Mingenew	2	Community	Youth Precinct Landscaping Works	Additional landscaping works on Youth Precinct Project approved under Phase 1	Sep-21	Dec-22	\$ 300,000	\$ 31,086
WA	Shire of Mingenew	2	Road	Phillip St Parking and Reseal	Additional works on parking component approved under Phase 1. Additional works are primarily concreting for current and additional parking bays, associated line marking and kerbing works	Nov-21	Jun-22	\$ 150,000	\$ 50,000
WA	Shire of Mingenew	3	Community	Mingenew Tennis Club Clubhouse Replacement	Replacement of aged/damaged tennis clubhouse building (community building)	Feb-22	Jun-22	\$ 260,853	\$ 50,000
WA	Shire of Mingenew	3	Community	Transfer Station Monitoring Bores	Installation of monitoring bores at Mingenew Transfer Station	Mar-22	Jun-22	\$ 10,000	\$ 10,000
WA	Shire of Mingenew	3	Community	Childcare Centre Upgrade	Extension of the Sister Cameron House building, which houses Mingenew's Child Care Centre and Playgroup to provide additional space through the construction of a new building, and allow for the Centre to service a greater number of children	Sep-22	May-23	\$ 700,000	\$ 150,000
WA	Shire of Mingenew	3	Community	Repaint of Historic Bank and Post Office Building	External repainting works of Mingenew historic Bank Building and associated Post Office and CRC building	Jan-22	Apr-22	\$ 15,000	\$ 15,000
WA	Shire of Mingenew	3	Road	Yandanooka North East Road Upgrade	Reconstruction and widening of damaged sections of Yandanooka North East Road	Oct-22	Mar-23	\$ 200,000	\$ 100,806
WA	Shire of Mingenew	3	Community	Midlands Rd Garden Rest Area Project	Redevelop the gardens and seating at the Midlands Rd rest area opposite bakery.	Nov-22	Apr-23	\$ 25,000	\$ 10,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Mingenew	3	Road	Resheeting/Sealing Project	Resheeting of Mooriary Road; Morawa Yandanooka Road; Yandanooka West Road; Yandanooka Melara Road and Scroops Road.	Nov-22	Mar-23	\$ 450,000	\$ 150,000
WA	Shire of Moora	1	Community	Repairs to Moora public swimming pool	Public health risks arising from the non-compliant chlorination system and open water flow systems between the pools	Aug-20	Mar-21	\$ 550,000	\$ 507,857
WA	Shire of Moora	2	Community	Moora Early Childhood Development Centre	Other: Works that do not fall into the above categories - Regional delivery of early childhood development services overcoming deficiencies in services available in the region and removing the need for families to travel to Perth	Feb-21	Oct-21	\$ 1,900,000	\$ 200,488
WA	Shire of Moora	2	Community	Moora Aerodrome Emergency Service & Safety Upgrade	Other: Works that do not fall into the above categories – sealing runway turning nodes / taxiways / aprons / aerial firefighting services	Feb-21	Jun-21	\$ 620,000	\$ 200,488
WA	Shire of Moora	3	Community	Moora Weir	Moora Water Security, Climate Resilience and Drought Proofing Programme. The project addresses the town's dependency on reducing aquifer supplied water and significant limitations on the availability of secondary water supplies. This involves the construction of a 1-1.5 gegalitre weir to collect seasonal flood water from the Moore River via two sluice gate-controlled channels which direct into the weir, some of the high floor water that passes the town each wet season. The project also involves the redesign of existing storm water mains to capture and direct storm water to the weir via three pumping stations and collector reservoirs. This project will provide the town with greater water certainty – last year, the town's secondary water supply contained 2 days water supply when May rains arrived. The reservoir will reduce demand on the town's aquifer fed water supply.	Feb-22	Mar-23	\$ 2,000,000	\$ 400,000
WA	Shire of Moora	3	Community	Moora Aerodrome, Airstrip Road Moora	Moora Aerodrome Emergency Services & Safety Upgrade. The project addresses a dangerous situation at the town's aerodrome because the current single runway is unsealed, and access to the aerodrome is via the runway threshold. The project also addresses the region's limited firefighting capacity in what is a region highly prone to bushfires fed by enormous fire loaded crops. Construction involves the sealing of turning and power-up runway nodes, creation of sealed taxiways, hardstands and aprons, the installation of 4x350,000 litre water storage tanks and high-volume pumps, radio navigation and communications equipment and the construction of a cross (second) runway; these works will create a forward operating firefighting base for water bombers operated by the Departments of Fire and Emergency Services, Parks and Wildlife service and Biodiversity and Conservation.	Feb-22	Sep-22	\$ 2,000,000	\$ 400,000
WA	Shire of Moora	3	Community	Moora Shire Administrative Complex, Padbury Street, Moora	Early Childhood Development Centre. The project addresses the paucity of specialist early childhood development services in region. Currently, families either travel considerable distances to Perth or relocate from the region to Perth to access specialist services. This project will link major teaching hospitals, specialists and facilities with a regional centre of clinical expertise. The Centre will incorporate a specialist Indigenous child health unit to serve the significant indigenous population of the region. Construction involves the construction of a brand new 55 place childcare centre and a separate early childhood development centre that provides specialist medical and clinical services. The early childhood development centre will be the only facility of its type outside Perth. It will provide specialist services medical and clinical services to address childhood issues such as physical, developmental, behavioural, mental health, hearing, visual, gastrointestinal, orthopaedic and skin disorders. The facility will be linked to the Perth Children's Hospital, Telethon Children's Institute, Joondalup Health Campus, Moora Regional Hospital and private practitioners. The current 28 place day care centre building is very old, has substantial cracking due to deep flooding and requires regular treatment to manage mould infestations following major flooding.	Jan-22	Dec-22	\$ 2,200,000	\$ 215,714
WA	Shire of Mt Marshall	1	Combination	Construction of an access road and car park	Users currently drive and park along the side of the airstrip which is very unsafe	Feb-21	Feb-21	\$ 19,781	\$ 19,781
WA	Shire of Mt Marshall	1	Community	Installation of disability friendly toilet and shower	No disability friendly amenities	Oct-20	Oct-20	\$ 37,500	\$ 30,000
WA	Shire of Mt Marshall	1	Community	Sealing of car park	Poor condition of ground, unsafe, no markings	Mar-22	Mar-22	\$ 12,000	\$ 12,000
WA	Shire of Mt Marshall	1	Community	Sealing of car park	Poor condition of ground, unsafe, no markings	Apr-21	Apr-21	\$ 35,000	\$ 35,000
WA	Shire of Mt Marshall	1	Road	Widen and create two lanes at a turning in point on Kellerberrin Road	Slow cars and caravans turning into the dam area would create a serious traffic hazard to fast oncoming traffic without additional lanes	May-21	Jun-21	\$ 200,853	\$ 175,000
WA	Shire of Mt Marshall	1	Community	Removal and replacement of faulty top layer of bowling carpet	The Gree has been in a state of disrepair for a number of years. Currently only half the Green is usable meaning the club cannot host competitions	Oct-20	Oct-20	\$ 180,854	\$ 150,000
WA	Shire of Mt Marshall	1	Community	Mt Marshall Aquatic Centre - Improvements	Broken and steep entrance walkway. Make it disability compliant	Oct-20	Nov-20	\$ 51,416	\$ 40,000
WA	Shire of Mt Marshall	1	Community	Mt Marshall Aquatic Centre - Fencing	Fencing illegal. Replace with compliant fencing	Oct-20	Nov-20	\$ 16,854	\$ 15,000
WA	Shire of Mt Marshall	1	Community	Mt Marshall Aquatic Centre - BBQ	No BBQ currently so community unable to host bbq functions at pool	Aug-20	Aug-20	\$ 3,000	\$ 3,000
WA	Shire of Mt Marshall	1	Community	Mt Marshall Aquatic Centre - Landscaping	Gardening space. Comfort. Amenity	Nov-20	Dec-20	\$ 48,065	\$ 33,000
WA	Shire of Mt Marshall	1	Community	Sandalwood Shops - Improved Accessibility	High steps only access preventing those with mobility difficulties accessing the premises	Mar-21	May-21	\$ 18,138	\$ 18,138
WA	Shire of Mt Marshall	1	Community	Beacon Recreation Centre - Improvements	Improvements for privacy and aesthetic reasons	Feb-21	May-21	\$ 62,004	\$ 55,001
WA	Shire of Mt Marshall	2	Community	Bencubbin Town Hall	Repairs & Painting to Community Facility	Feb-22	Apr-22	\$ 10,811	\$ 10,000
WA	Shire of Mt Marshall	2	Community	Beacon Town Hall	Repairs & Painting to Community Facility	Feb-22	Apr-22	\$ 30,255	\$ 30,000
WA	Shire of Mt Marshall	2	Community	Welbungin Town Hall	Repairs & Painting to Community Facility	Oct-21	Dec-21	\$ 40,000	\$ 40,000
WA	Shire of Mt Marshall	2	Community	Beacon Bowling Green	Repair to under surface and replacement of surface	Oct-21	Nov-21	\$ 144,320	\$ 144,000
WA	Shire of Mt Marshall	2	Community	Beacon Recreation Centre	Repairs & Painting to Community Facility	Nov-21	May-22	\$ 43,088	\$ 43,000
WA	Shire of Mt Marshall	2	Road	Phase 2 Road Widening at Waddouring (already approved)	Road widening	Oct-21	Dec-21	\$ 158,247	\$ 141,977
WA	Shire of Mt Marshall	3	Road	Monger Street, Bencubbin (Reconstruction)	Upgrade works to main street – including removal of hazardous centre islands, creation of parking bays and asphalt works  Length: 1km	Nov-22	Apr-23	\$ 355,000	\$ 328,000
WA	Shire of Mt Marshall	3	Community	Community Park, Beacon (Landscaping, Improved Accessibility, Picnic shelters)	Creation of a community park to include landscaping, shade and BBQ	Sep-22	Apr-23	\$ 338,000	\$ 338,000
WA	Shire of Mt Marshall	3	Community	Accommodation Cabin, Beacon Caravan Park (Other)	Accommodation for tourists and contractors is very scarce. This project will allow the installation of a new accommodation cabin at the Beacon Caravan Park	Sep-22	Mar-23	\$ 210,000	\$ 210,000
WA	Shire of Mt Marshall	3	Community	Accommodation Cabin, Bencubbin Caravan Park (Other)	Accommodation for tourists and contractors is very scarce. This project will allow the installation of a new accommodation cabin at the Bencubbin Caravan Park	Sep-22	Mar-23	\$ 210,000	\$ 210,000
WA	Shire of Mt Marshall	3	Community	Re-Roof Beacon Recreation Centre (sporting & Recreation Facilities)	Replace the leaking roof at the Beacon Recreation Complex	Oct-22	Mar-23	\$ 100,000	\$ 100,000
WA	Shire of Mukinbudin	1	Community	Installation of pumptrack at Mukinbudin Sports Complex	To improve recreational facilities. Riding on pumptracks strengthens the development of balance and coordination, which is important for the development of motor skills of children and youth. The proposed location of the pumptrack is a social hub, being alongside an outdoor basketball court and adjacent to the Tennis, Hockey, Netball and Football Clubs.	Nov-20	Aug-21	\$ 122,556	\$ 122,556
WA	Shire of Mukinbudin	1	Community	Installation of concrete pads at the Caravan Park at Mukinbudin Caravan Park	Installation of concrete pads at the Caravan Park will provide a more accessible and functional parking area for Caravan owners and provide a more aesthetically pleasing Shire owned resource.	Mar-21	May-21	\$ 10,000	\$ 10,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Mukinbudin	1	Road	Shadolt Street, Mukinbudin - Traffic Speed Display Signs	Reduction of traffic speed in the Mukinbudin townsite is considered a priority by Council, and the purchase and installation of roadside traffic control lights is considered a positive step towards driver speed awareness.	Mar-21	May-21	\$ 19,515	\$ 19,515
WA	Shire of Mukinbudin	1	Community	Mukinbudin Townsite Multiple Locations - Footpaths	To improve recreational facilities. Riding on pumtracks strengthens the development of balance and coordination, which is important for the development of motor skills of children and youth. The proposed location of the pumtrack is a social hub, being alongside an outdoor basketball court and adjacent to the Tennis, Hockey, Netball and Football Clubs.	Jun-21	Aug-21	\$ 136,764	\$ 136,764
WA	Shire of Mukinbudin	1	Community	Mukinbudin Town - Emergency Generators	Power outages in the WA Wheatbelt are frequent in inclement weather and the recent TC Seroja gave an indication of how the community would cope if serious damage was done to houses and other infrastructure. The townsite was without power for 3 days, and surrounding farmland for over a week. If housing had also been affected, it would be necessary for the Evacuation Centre to be opened and a generator to allow for a safe and comfortable stay. The Shire Administration Office is integral in an emergency situation, being the point of contact for emergency services and other government agencies.	May-21	Jun-21	\$ 52,011	\$ 52,011
WA	Shire of Mukinbudin	1	Road	Wilgoyne Road, Mukinbudin - Resealing	A 1km section of road has failed since the road budget was set in the 2020/2021 Budget. Community road safety is being addressed by requesting funding to fix this section of road.	May-21	May-21	\$ 34,908	\$ 34,908
WA	Shire of Mukinbudin	2	Community	Mukinbudin Lions Park Playground	Supply and Install of a nature playground. Playground and Skateparks. The existing playground has become largely unsafe to play on. Installation of a nature playground will encourage children and youth to be active and social.	Jan-22	Jun-22	\$ 152,840	\$ 152,840
WA	Shire of Mukinbudin	2	Community	Mukinbudin Tennis Club	Installation of new surface for outdated and almost unplayable tennis courts. The new surface will be a hard-wearing gel cushion acrylic. Sporting and Recreation Facilities. The synthetic playing surface is cracked and almost in an unplayable state. This popular sport and strong community club will benefit greatly from the install of the new surface.	Jul-21	Oct-21	\$ 164,450	\$ 87,446
WA	Shire of Mukinbudin	2	Community	Mukinbudin Sporting Complex Outdoor Basketball Court	Resurfacing of outdoor basketball court.	Aug-21	Oct-21	\$ 30,000	\$ 24,000
WA	Shire of Mukinbudin	3	Community	Barbarlin Pipeline; Other	Community Infrastructure – install a pipeline from Barbarlin Rock Dam to Town for the supply of water for recreation purposes – Green spaces within the town are limited due to the cost of scheme water. With the pumping of this water from an unused water source Council will be able to improve and expand on the green spaces within the town. This project will be made available to the Local school which currently has a dirt oval due to cost of water and with this new water source in town will allow then to grass the school oval. Potential future use of this water could be for Aquaculture and other new industries to town.	Apr-22	Dec-22	\$ 315,000	\$ 215,000
WA	Shire of Mukinbudin	3	Combination	Administration Airconditioning	Installation of more effective cooling and heating solution for the administration building. This project is replacing the outdated and inefficient Evaporative air conditioner. Whilst staff will benefit from this the community will also benefit as it will service the reception area and Public library.	Apr-22	Aug-22	\$ 12,000	\$ 12,000
WA	Shire of Mukinbudin	3	Community	Beringbooding Rock & Campground	Council has recently taken control over this history tank and camp area. The area was managed by Water Corp WA and is in need of some much needed improvements to ensure the safety of visitors. Improvements include various risk mitigation initiatives including new signage, physical barriers to the tank and custom made steps to improve public safety and access to the recreation area.	Aug-22	Jun-23	\$ 25,000	\$ 25,000
WA	Shire of Mukinbudin	3	Community	Improvement to the Sporting Complex	This comprises various smaller projects internally and externally. Installation of Air conditioning and fans to improve the comfort when using the facility; improvement to the kitchen being the only community kitchen and function room in the Shire; Disabled Toilet with access by the public; shade structure to enable more viewing space for the indoor court. This kitchen it the only community kitchen available for functions within the Shire of Mukinbudin. The works will include a professional kitchen design and new commercial kitchen appliances including benchtops, fridges, dish washer and various storage options for improved efficiency. This Project also include the replacement of current evaporative airconditioner to the Function room and Kitchen with a split systems and also the installation of a large fan in the indoor basketball court. Both these sections of the project are to improve the general comfort of the community when using the facility.	Apr-22	Jun-23	\$ 158,000	\$ 158,000
WA	Shire of Mukinbudin	3	Community	Caravan Park	Works could include tree planting to increase shade, creation of green spaces. The Caravan Park is a council owned, operated and maintained asset.	Apr-22	Jun-23	\$ 15,000	\$ 15,000
WA	Shire of Mukinbudin	3	Community	Memorial Hall upgrade	Community facilities include community centres, to enable better use of the Hall facilities. The Memorial Hall Upgrade project is more of a renovation/maintenance of the building painting, crack patching, window treatments floor coverings. This main space is the old Shire office rooms which was been used for 10 years. A community group would like to use this space for an Art gallery and historical display. This group will also be running art work shops and other benefits to the community to become more engage and connected to each other.	Apr-22	Jul-22	\$ 25,000	\$ 10,000
WA	Shire of Mukinbudin	3	Community	Lions Park BBQ Area	Community facilities park area improvement to BBQ area to enable better use of the facilities. Modernisation of the southern area of the park to allow for improved utilization of the area by way of increased paving area, more undercover seating and shade. Improvements will also be made to the electrical system by replacing existing lights with LED variants. With the installation of a Nature playground in this space we have seen increased utilisation of the park area and now see that the existing BBQ facilities are sufficient. This park is a popular spot for children's birthday parties as it's located across the road from the School.	Apr-22	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Mukinbudin	3	Combination	Shadbolt Street Upgrade	Upgrade of the Main street of town to provide more accessible parking, improve the visual aspect and traffic calming measure to improve safety from roads and trains travelling through. Workings will include the installation of speed bumps on for traffic calming, increased seating for visitors to town and improved parking for the community. This space is also used for community events and our main focal point of the town.	Apr-22	Jun-23	\$ 255,508	\$ 255,508
WA	Shire of Mukinbudin	3	Combination	Mukinbudin Hockey Field Lighting Upgrade	Community Facility upgrade of the Mukinbudin Hockey Field lights. In 2018 a project was started to improve the lighting at the Hockey Field. Stage 1 was completed with the install of 1 new light tower. Stage 2 is now ready to proceed with the install of two additional light towers. The Hockey Club has been operating for nearly 75 years and is still the strongest club in our association.	Jun-22	Dec-22	\$ 42,000	\$ 21,000
WA	Shire of Mukinbudin	3	Community	Improvement to Cemetery; OTHER	Other Infrastructure; A number of improvements will be carried out at the Mukinbudin Cemetery to enhance the look, these improvements include modernising and extending the niche wall to allow for future internment as well as additional tree planting and improved traffic management.	Sep-22	Jun-23	\$ 35,000	\$ 20,000
WA	Shire of Mundaring	1	Community	Mundaring community recycling centre - installation of new shed with solar panels, battery storage and associated earthworks and roadworks	Addressing need for facility capable of recycling can and bottles	Aug-20	Nov-20	\$ 280,918	\$ 230,000
WA	Shire of Mundaring	1	Community	Ealy Street Mt Helena - construction of a new foot path	Lack of safe walking space in the road way	May-21	Sep-21	\$ 346,851	\$ 150,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Mundaring	1	Community	Glen Road Darlington - replace asphalt foot path with new concrete foot path	Existing foot path is in poor and dangerous condition	Dec-20	May-21	\$ 179,136	\$ 110,000
WA	Shire of Mundaring	1	Community	Elsie Austin Reserve Mt Helena - extension to skate park	Additional features required to meet demand	Oct-20	Feb-21	\$ 161,908	\$ 50,828
WA	Shire of Mundaring	1	Community	Stoneville Playgroup Norris Park - fit out of building to accommodate Mundaring Fire School	Defunct building to be modified	Mar-21	Sep-21	\$ 96,769	\$ 89,881
WA	Shire of Mundaring	1	Community	Mundaring Shire Administration/Civic Building - expand solar system	Considerable power is drawn from grid	Feb-21	May-21	\$ 79,172	\$ 79,172
WA	Shire of Mundaring	2	Community	Stoneville Fire Brigade Building- Bentley Street, Stoneville: Toilet Block and other	Sporting and Recreation Facilities	Nov-21	Dec-22	\$ 1,200,040	\$ 900,000
WA	Shire of Mundaring	2	Community	Mundaring Cemetery - Yarri grove, Mundaring: Improved Accessibility of Community facilities and Areas	The outdoor basketball court is regularly used by young community members as a place to socialise, exercise, and improve their basketball skills. The surface is cracked and worn and Council would like to deliver a venue for the Mukinbudin youth to be proud of. The court is not currently used for competition, but the Basketball Club are keen to utilise the facility during hot summer competition nights when the indoor court is stifling.	Oct-21	Jun-22	\$ 100,712	\$ 75,000
WA	Shire of Mundaring	2	Road	Byfield Road, Parkerville: Traffic improvement	Road, verge and path improvements to address pedestrian and road safety issues.	Sep-21	Nov-21	\$ 403,583	\$ 336,069
WA	Shire of Mundaring	2	Community	Lake Leschenaultia, Rosedale Road, Chidlow : Toilet Blocks	Old toilet block requires replacement with a modern universally accessible facility	Oct-21	Aug-22	\$ 201,951	\$ 190,000
WA	Shire of Mundaring	3	Road	Street lighting upgrade	Street lighting equipment upgrade to convert all to LED smart technology to address Shire's highest cause of greenhouse emissions.	Jan-23	May-23	\$ 2,844,000	\$ 1,419,762
WA	Shire of Murchison	1	Road	Bituminous Sealing works 7.2m wide onto pavement separately constructed by Council over a 12.89km length	Improved road safety to address slippery gravel pavement when wet and dusty when dry. Reduction in rain related road closures. Safer travel environment with safer surface generally which will aid in avoidance of cattle and wildlife. Improved environment through reduction in dust on adjacent vegetation.	Jan-21	May-21	\$ 670,329	\$ 669,820
WA	Shire of Murchison	2	Road	Carnarvon-Mullewa Rd SLK 253.70 to SLK 261.92	Sheeting/Resheeting Reconstruct Realign Sheet and Resheet existing Substandard Curve	Jun-21	Dec-21	\$ 450,000	\$ 405,899
WA	Shire of Murchison	3	Road	Carnarvon-Mullewa Rd: SLK 245.23 to SLK 248.50	Reconstruction and widening of existing gravel pavement followed by sealing works at a min 7.2m width	Apr-22	Dec-22	\$ 698,366	\$ 680,000
WA	Shire of Murchison	3	Road	Carnarvon-Mullewa Rd. Various sections between SLK 208.68 (Twin -Peaks - Woollen Rd intersection) and SLK 241.74 (End of existing 4.0m seal south of Ballinyoo Bridge)	Reconstruction and stabilisation of existing narrow 4.0m seal and widening of existing gravel pavement followed by sealing works at a min 7.2m width. Some existing 7.0m seal areas will also be rehabilitated through stabilisation with a new seal provided.	Jan-23	Jun-23	\$ 631,634	\$ 524,892
WA	Shire of Murray	1	Community	Pedestrian Suspension Bridge Refurbishment	Renew the asset useful life to complement the investment in the Pinjarra town centre. The project will result in improved accessibility for the disabled by elevating the deck level to match the adjoining path network. The refurbishment will improve bridge condition and enable upgrade to structures, fixings and enable the incorporation of lighting for enhanced safety and amenity.	Aug-21	Apr-22	\$ 790,204	\$ 588,422
WA	Shire of Murray	2	Community	South Yunderup Oval Change rooms	Develop new Change rooms at South Yunderup Oval to provide improved facilities for the existing sporting club and to encourage increased community participation in sport	Apr-21	Feb-22	\$ 1,536,998	\$ 863,105
WA	Shire of Murray	3	Community	Sir Ross McLarty Oval – South Pavilion	Sport and Recreation Facilities	Nov-22	Jun-23	\$ 4,154,511	\$ 1,176,844
WA	Shire of Nannup	1	Community	Scott River Fire Shed and Community House upgrade	Both the Fire Shed and Community House are unique facilities as they have multiple users and host many community gatherings. The Fire Shed at Scott River is the only Fire Hub servicing the local area and is used as a community facility.	Apr-21	Jun-21	\$ 30,000	\$ 15,000
WA	Shire of Nannup	1	Community	Shire of Nannup amenities accessibility improvements (Town Hall, Foreshore Park, Marinko Thomas Park and Recreation Centre, Shire office)	Improved accessibility of community facilities in the area including the public toilet accessibility and lowering of the customer service counter at the Shire Administration.	Apr-21	Jun-21	\$ 75,000	\$ 75,000
WA	Shire of Nannup	1	Community	Nannup Recreation Centre roof replacement	The current roof fails during rain down pours trapping water within the roof cavity. The new design will solve this problem and offer a better solution for sporting activity in the sports hall.	Jul-21	Jan-22	\$ 182,000	\$ 63,617
WA	Shire of Nannup	1	Community	Nannup skate park upgrade	Current surveillance at the skate park is limited as the lighting off the street does not provide enough illumination to make the park safe in the evenings when many young people congregate there. During the summer months the park is over exposed to the sun.	May-21	Oct-21	\$ 65,000	\$ 65,000
WA	Shire of Nannup	1	Community	Nannup mountain bike park	Sanctioned trails in proximity to town, supporting the tourism infrastructure and economic development in establishing Nannup as a world class trails destination	Nov-20	Jun-21	\$ 1,000,000	\$ 125,000
WA	Shire of Nannup	2	Community	Tank 7 & 8 Mountain Bike Park, Brockman Road Nannup	Stage two construction of the Tank 7 & 8 Mountain bike park will include construction of up to 9km of track and signage installation	Jun-21	Oct-21	\$ 300,000	\$ 200,000
WA	Shire of Nannup	2	Community	Marinko Tomas Park beautification project, Vasse Highway, Nannup	Playground upgrade and beautification with attention to connectivity within the park attractions	Jul-21	Nov-21	\$ 155,512	\$ 65,512
WA	Shire of Nannup	3	Road	Tank 7 MTB Park	The Tank 7 MTB Park is a world class mountain bike park with 40km of mixed use MTB Trails. It will be a draw card for the mountain bike community and a significant tourist attraction for Nannup. It has been under construction since November 2020. Since inception there has been an unprecedented wet winter causing water damage to some of the trail network, as well as water subsidence along the road network. The Tank 7 road access is degraded. The funds will be used to enhance the finish off of the Shuttle road network, car parking infrastructure and support the extra specifications required to bring the Town to Tank link to the correct grade for bituminising.	May-22	Mar-23	\$ 1,565,000	\$ 100,000
WA	Shire of Nannup	3	Community	Flying Fox from Skate park precinct to Nature Playground	To improve the useability and connectivity of the Marinko Tomas Park it is suggested to add a flying fox from the skate park precinct all the way down to the exercise area at the new Nature Playground. This will complete the refurbishment of the park and fit in with the playground ambience.	Jun-22	Dec-22	\$ 50,000	\$ 50,000
WA	Shire of Nannup	3	Road	General parking – expansion for CBD	Extra parking in the centre of town on sewerage pumping block off Grange Road (WaterCorp site). Economic activity due to more tourists stopping for longer.	Oct-22	Jun-23	\$ 401,000	\$ 401,000
WA	Shire of Nannup	3	Road	Entry & Exit Upgrade - Higgins Street	To improve the flow of traffic during the high traffic events, this will include widening the road by 1 m on the lower side bringing the capability of the road to be at specification for two way traffic.	Nov-22	Jun-23	\$ 55,000	\$ 55,000
WA	Shire of Nannup	3	Community	Nannup's Historical Old Roads Board Building (museum)	The Historical Old Roads Board Building houses a collection comprising of mainly photographs, some 3000 in all. A local historical monument in itself, this beautiful old building houses a very comprehensive history of Nannup from early settlement to today. This building houses the Nannup Historical Society. Due to the age of the building and cultural significance to the town's identity, foundation support is required to improve the building's integrity. This will enable the community to continue to house the invaluable memorabilia and showcase the town's history to the residents and its visitors.	Jun-22	Jun-23	\$ 45,000	\$ 45,000
WA	Shire of Narrogin	1	Community	Refurbish Heritage listed Train Station and platform. Install new carpark to eastern side of station for community use inclusive of an accessibility ramp.	The heritage listed Train Station is in a state of disrepair and needs new roofing, flooring, paint and fixtures so as it can be used as a multi functional community use building to promote tourism and facilitate regional economic growth. The existing unsafe bitumen platform surface requires milling and renewal with asphalt. A new car park will provide disability access and access for the public to the building facility.	Dec-20	Aug-22	\$ 750,000	\$ 362,381
WA	Shire of Narrogin	2	Community	Narrogin Cemetery Expansion	Construction of new graves, (earth and lawn) to service Narrogin, 200 graves in total. Currently less than 20 graves remain.	Aug-21	Jun-22	\$ 138,960	\$ 138,960
WA	Shire of Narrogin	2	Community	Narrogin Caravan Park Development	Redevelop caravan parking bays on the north and west sides of the park, re-aligning water, electricity and sewer to maximise available caravan bays. External cement render 2 ablution blocks within the park.	Aug-21	Jun-22	\$ 313,024	\$ 266,661



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Narrogin	3	Community	Narrogin Tennis Courts	Refurbishment of 8 Tennis courts and Replacement of inadequate lighting of those courts  •4 flex pave courts •4 synthetic courts	Sep-22	Mar-23	\$ 210,015	\$ 70,005
WA	Shire of Narrogin	3	Community	Restoration of Historic Narrogin Railway Station Goods Shed	Replacement of Roof, Guttering and Wall sheeting of the Historic Goods Shed  The building and surrounds is part of a Railway Heritage Precinct Masterplan which which will be accessible to the public.	Nov-22	May-23	\$ 300,000	\$ 300,000
WA	Shire of Narrogin	3	Community	Bob Farr Memorial Library Expansion Project	Adding rooms for community, student and public use to the much-loved community, shire owned library  2 additional rooms will be provided for quiet reading and also student / Open University lectures	Nov-22	May-23	\$ 400,000	\$ 400,000
WA	Shire of Narrogin	3	Community	Railway Dam Ablutions Project	Construction of an Eco toilet at the recreation reserve known as Railway Dam managed by the Shire of Narrogin providing for community and Recreational vehicle users use.	Nov-22	May-23	\$ 53,817	\$ 53,817
WA	Shire of Ngaanyatjarraku	1	Road	Reconstruction and upgrade, widening, sheeting and drainage works on Blackstone Road	Very rough section that needs reconstruction, widening, sheeting and drainage works	Nov-20	Jan-21	\$ 503,800	\$ 452,936
WA	Shire of Ngaanyatjarraku	2	Road	Warburton – Blackstone Road SLK 185.50 - 189.25 GPS 25.98/128.13 - 25.99/128.17	Reconstruction and upgrade, widening, sheeting and drainage works / Very rough section that needs reconstruction, widening, rehabilitation, sheeting and drainage works	Dec-21	Feb-22	\$ 355,907	\$ 347,959
WA	Shire of Ngaanyatjarraku	3	Road	Papulankutja Road SLK 35.00 – 44.00	Reconstruction and upgrade, widening, gravel sheeting and drainage works.  Section with a narrow formation, shallow pavement, poor cross fall and inadequate roadside drainage. These issues have led to a rough unsafe running surface and a compromised life span of the road. Section needs reconstruction, widening, sheeting and drainage works.	Dec-22	Feb-23	\$ 905,872	\$ 905,872
WA	Shire of Northam	1	Road	Werribee road, reseal and reconstruction Lyon st, reseal, reconstruction and kerb wellington st, asphalt, reconstruction and kerb	Stripping and cracking plus structural damage cause by water	Dec-20	Mar-22	\$ 543,612	\$ 541,406
WA	Shire of Northam	2	Community	Beavis Place Public Open Space Beavis Place Northam Townsite <a href="https://www.google.com/maps/@-31.6555,116.6687377,103m/data=!3m1!1e3">https://www.google.com/maps/@-31.6555,116.6687377,103m/data=!3m1!1e3</a>	Public Open Space development including paths, shade construction and seats. Landscaping  Approximately 4000sqm of land being develop as an outdoor recreational area to provide better connectivity from town shopping precinct to the river, which also attract tourists.  Beavis Place POS development. The proposed work is to improve the town centre connectivity, and to provide quality outdoor Public Open Space within the Town Centre. Currently the space is an open barren gravel area in the centre of the town	Aug-21	Jun-22	\$ 567,120	\$ 550,000
WA	Shire of Northam	2	Road	Kurringal Road (0.00-0.53 SLK) Kurringal Road (0.00-0.53 SLK) <a href="https://www.google.com.au/maps/place/Kurringal+Rd,+Wundowie+WA+6560/@-31.756509,116.3798617,17.25z/data=!4m5!3m4!1s0x2a32d7acd84daeab:0x40e117fd48d27ea2!8m2!3d-31.7567191!4d116.3808667">https://www.google.com.au/maps/place/Kurringal+Rd,+Wundowie+WA+6560/@-31.756509,116.3798617,17.25z/data=!4m5!3m4!1s0x2a32d7acd84daeab:0x40e117fd48d27ea2!8m2!3d-31.7567191!4d116.3808667</a> Leschenautia Road (0.00-0.35 SLK) <a href="https://www.google.com.au/maps/@-31.7610739,116.3803741,17.5z">https://www.google.com.au/maps/@-31.7610739,116.3803741,17.5z</a>	Kurringal Road rehabilitation reconstruction and reseal  Leschenautia Road rehabilitation and reseal  Road rehabilitation and resealing. asset renewal.  Approximately 850m of road rehabilitation and renewal works that provide better infrastructure, and improves road safety.	Nov-21	Jun-22	\$ 117,810	\$ 101,381
WA	Shire of Northam	3	Road	Road Works	Upgrades to the following roads Dring Street SLK 0.16-0.18 – Sealing gravel section and construct cul-de-sac. Robinson Road SLK 0.02-0.75 – Resealing with minor rehab section Wellington Street SLK 2.46-2.72 – Reconstruct failed section Croke Ave SLK 0-0.66 - Resealing with minor rehab section	May-22	Dec-22	\$ 594,278	\$ 570,000
WA	Shire of Northam	3	Community	Footpath Works	The Following are Bicycle or walking paths  Gordon Street– remove unserviceable asphalt section and upgrade to concrete Bernard Park – Construct new paths for greater accessibility including ramp for wheelchair access into amphitheatre. East Street - remove unserviceable asphalt section and upgrade to concrete Mudalla Road – remove cracked and uneven section and install new concrete path upgraded to 2m width Perina Way– remove cracked and uneven section and install new concrete path upgraded to 2m width	May-22	Jun-22	\$ 203,515	\$ 200,000
WA	Shire of Northam	3	Community	RV Overnight Stay (Old Pool Site)	Off Road Car Park – Development of an RV Overnight Facility Including landscaping/RV bays, dump points, solar lights and pavement.	Dec-22	Jun-23	\$ 350,000	\$ 312,812
WA	Shire of Northampton	1	Community	Kalbarri coach parking area	Limited space for parking coaches, with increase in coach traffic due to new Kalbarri National Park Skywalk (increase of 135,000 visitors).	Dec-20	Nov-21	\$ 230,000	\$ 230,000
WA	Shire of Northampton	1	Community	Jakes Point Road car park	New washing facilities are being constructed and require a car park, including for disabled access. Car park project has been brought forward (Council was going to provide a basic access only at this point).	Oct-20	Apr-21	\$ 75,304	\$ 70,000
WA	Shire of Northampton	1	Community	Kings Park Northampton toilets	Existing toilets are old, have no disabled facilities and do not cater for the visitor numbers that frequently stop at parkland.	Nov-20	Dec-20	\$ 104,060	\$ 100,301
WA	Shire of Northampton	1	Community	Northampton LED screens - Hampton Road Northampton and Grey Street Kalbarri	Currently community groups use banners to promote their events. LED screens be able to promote all events and provide community advice.	Dec-20	Jun-21	\$ 75,304	\$ 70,000
WA	Shire of Northampton	1	Community	Northampton Cemetery shelter	At present there is no shaded seating area for the memorial tree. The project has been brought forward from 2021-22.	Jul-21	Feb-22	\$ 20,000	\$ 20,000
WA	Shire of Northampton	2	Community	Kalbarri Marina Ablutions – Grey Street, Kalbarri	Replace existing aging ablutions with new efficient ablutions	Feb-22	May-22	\$ 100,000	\$ 100,000
WA	Shire of Northampton	2	Community	Kalbarri Marina Park Land	Install new playground equipment	Oct-21	Oct-21	\$ 104,256	\$ 104,256
WA	Shire of Northampton	2	Community	Horrocks Foreshore	Install new playground equipment	May-21	May-21	\$ 100,000	\$ 100,000
WA	Shire of Northampton	2	Community	Glance St, Horrocks	Install pump track at Horrocks Community Centre to cater for young person’s residing and visiting Horrocks	Oct-21	Dec-21	\$ 50,000	\$ 50,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Northampton	2	Community	Northampton Lions Park, Stephen Street, Northampton	Install pump track at Lions Park to cater for young person's residing and visiting Northampton	Oct-21	Dec-21	\$ 50,000	\$ 50,000
WA	Shire of Northampton	3	Combination	Kalbarri Aerodrome Runway and Apron re-seal	Runway and apron are now overdue for re-seal, Council was unable to secure alternative grant funding to assist with works	Feb-23	Mar-23	\$ 630,000	\$ 290,602
WA	Shire of Northampton	3	Community	NRG Public Ablutions	Replace aging ablutions with construction of new ablutions at the Northampton Recreation Ground	Mar-22	Jun-22	\$ 140,000	\$ 140,000
WA	Shire of Northampton	3	Road	Grey Street	Asphalt resurfacing	Apr-23	Jun-23	\$ 703,000	\$ 550,000
WA	Shire of Nungarin	1	Community	Nungarin Community Recreation Centre	Inadequate design that provided sufficient coverage to the oval playing surface and cricket pitch. Repairs and upgrades will allow for grater coverage of watering to ensure sufficient coverage during all seasons therefore maintaining a green surface all year.	Nov-20	Nov-20	\$ 161,251	\$ 161,251
WA	Shire of Nungarin	1	Community	Nungarin Community Recreation Centre - Oval - Repairs and upgrades	The current wiring is not to Australian standards, all wiring needs to be replaced and switches upgraded. Lighting of Pathways is sub standard from car park and oval to Recreation Centre.	Apr-21	Jun-21	\$ 26,126	\$ 26,126
WA	Shire of Nungarin	1	Community	Community Caravan Park - Landscaping	The existing caravan park is need to be upgraded to ensure continued tourist support which in turn will improve the economic sustainability of the town.	May-21	May-21	\$ 30,492	\$ 30,492
WA	Shire of Nungarin	2	Community	Restoration of Community Resource Centre	The building is 98 years old and has significant structural issues including severe cracking, movement of support beams as well as foundations. To repair the issues identified through an engineer's report will require the rebuilding of certain walls and also remedial works to the foundations to prevent any further damage to the building.	Oct-21	Dec-21	\$ 112,328	\$ 112,328
WA	Shire of Nungarin	2	Community	Main Street Revitalization (Civic Precinct)	Landscaping improvements. the precinct is roughly 200m in length and currently has no landscaping to speak of. A landscaping plan will be prepared by a Consultant, to ensure the landscaping is conducive to activating the main street of the precinct. After the landscaping works are complete, the activation of the area will not only provide the community with ideal areas for place making activities but will also encourage tourists to spend additional time in the precinct subsequently increasing the potential spending, which in turn also benefits the community through economic development.	Apr-22	Jun-22	\$ 48,101	\$ 48,101
WA	Shire of Nungarin	3	Combination	Revitalisation of Mainstreet Railway Avenue, Nungarin	Landscaping Improvements	Jun-22	Jun-23	\$ 61,652	\$ 61,652
WA	Shire of Nungarin	3	Community	Community Caravan Park Ablutions & Landscaping	Improved Accessibility of Community Facilities and Areas & Landscaping Improvements	Jun-22	Jun-23	\$ 250,000	\$ 250,000
WA	Shire of Nungarin	3	Community	Improvements / Additions to Community Resource Centre	Painting/Improvements to community facilities	Jun-22	Jun-23	\$ 180,635	\$ 100,000
WA	Shire of Nungarin	3	Community	Improvements / additions to Nungarin Heritage Machinery Museum	Painting/Improvements to community facilities	Jun-22	Jun-23	\$ 200,000	\$ 50,000
WA	Shire of Peppermint Grove	1	Community	Stirling Highway footpath upgrade	Current footpath is in poor condition	Jan-21	Jan-21	\$ 72,512	\$ 49,642
WA	Shire of Peppermint Grove	2	Community	Footpath upgrade along Stirling Highway from intersection of Irvine Street to 504 Stirling Highway	Works include: Supply and install 293 square metres of Fremantle Stone Shotblast 400mm x 200mm x 60mm paving for all stage 2 footpath works on Stirling Highway, Peppermint Grove.	May-22	Jun-22	\$ 80,011	\$ 78,623
WA	Shire of Peppermint Grove	3	Community	Street furniture replacement	Shire street furniture, seats, bins, picnic tables, BBQ gazebo's bins etc. being upgraded and replaced	Jun-22	Dec-22	\$ 150,000	\$ 99,284
WA	Shire of Perenjori	1	Community	Installation of a 2 metre wide concrete footpath along Livingstone Street	To improve access for cyclists and pedestrians linking to existing footpath infrastructure throughout the town of Perenjori	Jan-21	Feb-21	\$ 79,500	\$ 79,500
WA	Shire of Perenjori	1	Community	Install 2 metre wide concrete footpath along Crossing Street	To improve accessibility for cyclists and pedestrians to and from the Caravan Park, linking to other paths in the town	Dec-20	Jan-21	\$ 70,000	\$ 70,000
WA	Shire of Perenjori	1	Community	Installation of CCTV throughout Prenjori Townsite	To improve public safety and protection of community assets	Jun-21	Feb-22	\$ 60,000	\$ 60,000
WA	Shire of Perenjori	1	Road	Repair and reseal of existing seal and replacement of kerbing, Britt Street, Latham	Road surface requires resealing and kerbing is damaged, broken and inadequate along road	Jan-21	Jun-21	\$ 125,000	\$ 92,443
WA	Shire of Perenjori	1	Community	Backup generator Installation - Emergency evacuation centre and Caravan Park	Loss of power in a disaster to key facilities	Feb-22	Apr-22	\$ 94,733	\$ 60,485
WA	Shire of Perenjori	1	Community	Replacement of fence - Perenjori Cemetery	Existing fence is outdated and past its useful life. Proposal to replace with more a auspicious product.	Mar-22	Jul-22	\$ 53,000	\$ 53,000
WA	Shire of Perenjori	1	Community	Replacement of fence - Perenjori Recreation Ground	Existing fence has outlived its usefulness and is damaged and deteriorated in numerous places	Jan-22	Jul-22	\$ 155,000	\$ 155,000
WA	Shire of Perenjori	2	Community	Camel Soak tourist site shelters	Picnic shelters	Jan-21	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Perenjori	2	Community	Maya tourist site shelters	Picnic shelters	Jan-21	Feb-23	\$ 12,000	\$ 12,000
WA	Shire of Perenjori	2	Community	Latham Community centre shelter, BBQ & seating	Picnic shelter and BBQ facility	Jan-21	Jun-21	\$ 18,000	\$ 18,000
WA	Shire of Perenjori	2	Community	Refurbishment of Oval public toilets	Maintenance of public toilet building including ceiling replacement, painting, tiling and concrete main entrance	Dec-22	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Perenjori	2	Community	Refurbishment of Main street toilet building	Refurbishment of toilet facility including tiling, painting replacement of toilet systems and basins	Jan-23	Feb-23	\$ 70,000	\$ 70,000
WA	Shire of Perenjori	2	Community	Replacement of caravan park fencing	Replacement of existing fencing surrounding the caravan park	May-21	Feb-22	\$ 65,000	\$ 65,000
WA	Shire of Perenjori	2	Community	Refurbishment of Perenjori Sports club male toilets	Upgrade male toilets including tiles, painting, cisterns, basins and shower	Jan-23	Feb-23	\$ 26,252	\$ 26,252
WA	Shire of Perenjori	2	Community	Upgrade/ refurbishment of camp kitchen at caravan park	Insulate walls and ceiling, screen enclose to protect from insects, upgrade cooking facilities	Jan-23	Feb-23	\$ 25,000	\$ 25,000
WA	Shire of Perenjori	2	Community	Shelters and seating Perenjori main street	Install additional seating/tables with shelters to main street area	Jan-21	Feb-23	\$ 20,000	\$ 20,000
WA	Shire of Perenjori	2	Community	Refurbishment of toilet ablutions at caravan park	Upgrade facilities including plumbing, painting and tiling	Feb-23	Feb-23	\$ 40,000	\$ 40,000
WA	Shire of Perenjori	2	Community	Improvement to Latham Hall	Work including painting, footing repair, facia, ceiling and windows	Dec-22	Feb-23	\$ 80,165	\$ 80,165
WA	Shire of Perenjori	3	Community	Perenjori Town Hall	Replacement of roof and installation of air conditioning	Jun-22	Jun-23	\$ 540,000	\$ 540,000
WA	Shire of Perenjori	3	Community	RV dump point	Install RV dump point for tourists	May-22	Jun-23	\$ 8,000	\$ 8,000
WA	Shire of Perenjori	3	Community	Pavilion cool room	Install cool room into building for community groups to use during functions	Sep-22	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Perenjori	3	Community	Install Solar systems to Council community/buildings	Install solar systems to buildings to reduce energy costs to the community	Oct-22	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Perenjori	3	Community	Perenjori Cemetery	Sealing of carpark, installation of solar lighting and install shelter	Feb-23	Jun-23	\$ 123,000	\$ 123,000
WA	Shire of Perenjori	3	Community	Latham Community Centre solar lights	Install solar lighting around outside area of centre to improve visibility and safety	Jul-22	Jun-23	\$ 28,000	\$ 28,000
WA	Shire of Perenjori	3	Combination	Footpath installation	Install footpaths in Perenjori townsite to establish connectivity to existing infrastructure	Sep-22	Jun-23	\$ 110,000	\$ 110,000
WA	Shire of Perenjori	3	Road	Seal parking area at standpipe	Seal parking area at standpipe opposite roadhouse to minimise dust and potholing	Feb-23	Jun-23	\$ 70,000	\$ 70,000
WA	Shire of Perenjori	3	Road	North Road solar lighting	Install solar lights along section of North Road in Perenjori townsite	Jul-22	Jun-23	\$ 24,000	\$ 24,000
WA	Shire of Perenjori	3	Community	Fowler Street landscaping	Install solar lights along section of North Road in Perenjori townsite	Jun-22	Jun-23	\$ 55,512	\$ 55,512
WA	Shire of Perenjori	3	Community	Perenjori Rothsay Road toilet	Install toilet on Perenjori Rothsay road for travellers	Mar-23	Jun-23	\$ 45,000	\$ 45,000
WA	Shire of Pingelly	1	Community	Asphalt sealing to carpark, overlay of gravel on overflow carpark, line marking to all sealed carpark areas, accessible bays and associated infrastructure, minor pathway infrastructure access to carpark, basic landscaping works.	x1Current carpark space allocation is insufficient at the key demand points. Accessible car parking areas and associated ramps are lacking.	Jan-21	Jun-21	\$ 268,143	\$ 267,597
WA	Shire of Pingelly	2	Road	Roadside vegetation clearing	General road maintenance. The current roadside vegetation requires an injection of funding over and above the current allocation. The high level of vegetation is resulting in damage to agricultural vehicles and poses significant safety risks to general road users.	Apr-21	Jun-22	\$ 179,362	\$ 175,000
WA	Shire of Pingelly	2	Community	Town Hall Maintenance and Improvements	Improvements to community facilities. The Pingelly Town Hall is currently an underutilised asset due to it being not fit for purpose. Improvements to this facility will benefit the whole community, as this asset will then be able to be utilised as a multipurpose facility.	Feb-21	Jun-22	\$ 35,895	\$ 33,549
WA	Shire of Pingelly	3	Community	Pingelly Recreation and Cultural Centre (PRACC) Lighting, Drainage and Landscaping Works	Painting/Improvements to community facilities, Drainage, Landscaping Improvements. Scope of works include: Installing a swale drain to the PRACC facility, including pipework and landscaping to alleviate drainage issues. It also includes installing floodlighting to the tennis courts and bowls greens to allow evening sports to take place.	Jun-22	Jun-23	\$ 175,000	\$ 75,000



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Pingelly	3	Community	Sulkies, Buggies and Wagons Shed	Other – Modifying and existing Shire community facility. Construction of a building to house the Shire’s collection of sulkies, buggies and wagons to prevent them from being damaged by the weather and allow the community to view them.	Jan-23	Jun-23	\$ 60,000	\$ 60,000
WA	Shire of Pingelly	3	Community	Signage & Streetscape Upgrades & Decorative Features	Other – street upgrades for accessibility and aesthetics. The scope of works include providing signage that is consistent, accessible for those with disabilities and logical for tourists. There will also be improvements to the street furniture including the installation of decorative features such as banners and lights to beautify the currently dilapidated streetscape.	Jun-22	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Pingelly	3	Community	Caravan Park Improvements	Painting/Improvements to community facilities. The ablutions and common areas are currently dilapidated and deter visitors. The upgrades to that facility involves the installation of modern ablutions and repainting the building.	Jun-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Plantagenet	1	Community	Implement landscape design along Albany Highway, Mount Barker	From Shire of Plantagenet / Main Roads traffic counts (2018-29) only 14% of vehicles travelling along the Albany Highway turn off into the townsite of Mt Barker to visit the numerous retail businesses. There is insufficient signage advertising the Mt Barker CBD which, combined with a general lack of coherent landscaping along the Albany Highway, has made stopping in the town seem less appealing to visitors.	Jul-21	May-22	\$ 378,386	\$ 362,468
WA	Shire of Plantagenet	1	Road	Using the current gravel pavement as sub-base add 150mm base course, compact, trim, water bind and 10mm chip seal.  Improve roadside drainage (clean and deepen). Replace aged signage and white posts.	Wilson Road is currently a gravel road. Increasing development along its length and on feeder routes have increased traffic volumes to nearly 200 VPD. There is significant development potential in the area. Upgrading and sealing the road will improve light vehicle safety and decrease travel times.	Nov-20	Feb-21	\$ 309,785	\$ 303,014
WA	Shire of Plantagenet	2	Community	Kendenu Hall toilet block	Replacement of a public toilet block – improvements to community facilities	Feb-22	Jun-22	\$ 150,036	\$ 150,000
WA	Shire of Plantagenet	2	Road	Albany Highway – infill drain	Landscaping improvements  [REDUCED SCOPE OF WORKS] Council unable to undertake landscaping improvements for initially envisaged land parcels due to inability to obtain permission from Arc Infrastructure. Council only commenced landscaping works on Council land.	Oct-21	Feb-22	\$ 12,835	\$ 12,835
WA	Shire of Plantagenet	2	Community	Mt Barker Hill path	Complete tourist pathway on Mount Barker Hill to red asphalt standard (230m). The scope of works will also include installation of solar bollards, and tactile flooring at intersections.	Apr-22	Jun-22	\$ 39,630	\$ 18,000
WA	Shire of Plantagenet	2	Road	Asphalt seal Oatlands Road	Asphalt seal a main tourist route street (Oatlands Road) into Mount Barker (from Deane St to Martin St)	Apr-22	Jun-22	\$ 144,332	\$ 144,332
WA	Shire of Plantagenet	2	Community	War memorial footpath	Connecting war memorial footpath to Lowood Road footpath (currently loose gravel)	Apr-22	Jun-22	\$ 7,918	\$ 7,918
WA	Shire of Plantagenet	2	Community	Bannercondas and banner flags	Six retro fitted lockable banner raise and display mechanisms for main street banner poles. The scope of works involve removing existing banners along Mt Barker main street, which are in a tattered state. It also involves the installation of new retrofitted raise-and-display systems that allow banner change by one person at floor level without any equipment. Current banners (a significant part of the street scaping of the shopping precinct), require traffic management and a cherry picker to change. These new banners will benefit the community through beautification and advertising opportunities to supplement annual festivals and events.	Apr-22	Jun-22	\$ 32,675	\$ 15,000
WA	Shire of Plantagenet	2	Community	Shade structures	Permanent shade cloth structures for Sounness Park and Bonnyup Park playgrounds	Apr-22	Jun-22	\$ 19,000	\$ 19,000
WA	Shire of Plantagenet	2	Community	Flashing speed sign	Construction of two fixed speed signs to provide safety benefits for the community.	Apr-22	Jun-22	\$ 24,249	\$ 24,249
WA	Shire of Plantagenet	2	Road	Seal Fourth Avenue	Construct and seal Fourth Avenue Kendenu (SLK 0 – 0.18)	Apr-22	Jun-22	\$ 60,855	\$ 39,295
WA	Shire of Plantagenet	2	Road	Seal First Avenue	Construct and seal First Avenue Kendenu (SLK 1.35 – 1.63)	Apr-22	Jun-22	\$ 41,101	\$ 41,101
WA	Shire of Plantagenet	3	Community	Recreation Centre change facility	Improving accessibility and privacy at the Mount Barker community Recreation Centre through the construction of a new change facility with Universal Access.	Jul-22	Jun-23	\$ 130,000	\$ 65,000
WA	Shire of Plantagenet	3	Community	Mount Barker pathway renewal	Renewal of priority pathways in Mount Barker	Jul-22	Jun-23	\$ 156,036	\$ 156,036
WA	Shire of Plantagenet	3	Road	Road drainage improvements	Flood mitigation works	Jul-22	Jun-23	\$ 112,000	\$ 112,000
WA	Shire of Plantagenet	3	Community	Council audio improvements	Purchase and installation of fixed audio / amplifier equipment to make Council meetings and events more accessible for members of the public	Jul-22	Jun-23	\$ 23,000	\$ 23,000
WA	Shire of Plantagenet	3	Community	Lighting improvements	Lighting of public open spaces and heritage buildings in Mount Barker	Jul-22	Jun-23	\$ 45,000	\$ 45,000
WA	Shire of Plantagenet	3	Road	Mead Street reconstruction	Re-leveling Mead Street and building a retaining wall to rationalise levels, protect public infrastructure and allow disabled access to the pool entrance. Scope includes demolition preparatory site works, rationalising footpaths and installing brick paving outside the pool building	Jul-22	Jun-23	\$ 260,000	\$ 260,000
WA	Shire of Plantagenet	3	Road	Lowood Road reconstruction	Reconstruction of Lowood Road North from SLK 0.04 – 0.53	Jul-22	Jun-23	\$ 234,500	\$ 234,500
WA	Shire of Plantagenet	3	Road	Mount Barker Hill signage	Road, directional and interpretive signage to direct motorists to the tourism infrastructure at Mount Barker Hill and mark the walking path route for visitors. Installing safety lighting for visitors on the boardwalk	Jul-22	Jun-23	\$ 20,000	\$ 20,000
WA	Shire of Plantagenet	3	Community	Stage 1A: O’Neill Road trail	Construction of Stage 1A of a dual-use trail linking Mount Barker to Porongurup. Installing signage	Jul-22	Jun-23	\$ 35,100	\$ 35,100
WA	Shire of Plantagenet	3	Road	Woodlands Road	Upgrade drainage and road surface – SLK 5.72 – 9.38	Jul-22	Jun-23	\$ 115,392	\$ 115,392
WA	Shire of Plantagenet	3	Road	Knight Road	Reconstruction of Knight Road from SLK 2.5 to SLK 8.99	Oct-22	Jun-23	\$ 150,000	\$ 140,000
WA	Shire of Quairading	1	Road	Resheet with gravel, Badjaling North Road	Clay and sand areas in pavement, Scouring of table drains.	Mar-21	Jun-21	\$ 135,683	\$ 135,683
WA	Shire of Quairading	1	Road	Resheet with gravel, Stacey Bus Road	Road section is corrugated causing vehicle safety issues and causing maintenance issues. Base course material has deteriorated.	Mar-21	Jun-21	\$ 28,067	\$ 28,067
WA	Shire of Quairading	1	Road	Resheet with gravel, Pannell Road	Base course material has deteriorated to the subgrade level which has exposed rock in pavement area.	Mar-21	Jun-21	\$ 93,020	\$ 93,020
WA	Shire of Quairading	1	Community	1 x 28m light pole with 3 x LED lights plus underground cabling and modifications to oval lighting switchboards.	Shire is upgrading floodlighting at the Sports Oval to improve training environment for sporting teams. Former poles were unable to provide adequate lighting for training purposes and structural integrity was questionable. Will be replacing former metal halide lighting with LED lighting which is more efficient and environmentally friendly.	Nov-20	Feb-21	\$ 85,856	\$ 8,730
WA	Shire of Quairading	1	Road	Livingstone Road - Re-sheeting	Base course material has deteriorated with multiple clay areas in the pavement area.	Jun-21	Nov-21	\$ 94,864	\$ 94,864
WA	Shire of Quairading	1	Community	2m wide cement footpath with brushed finished and reinforcing at driveways	Greater accessibility for community members, particularly parents walking young children to school.	Oct-22	Dec-22	\$ 32,983	\$ 32,983
WA	Shire of Quairading	2	Combination	McLennan Street footpath: Lat:-32.016, Long: 117.405	Shire had previously scheduled the upgrading of paving along McLennan Street over a number of financial years, separated into 4 phases. With the grant funding opportunity provided by LRCIP, Phase 3 and 4 were brought forward but spread over two rounds of the LRCIP program (Round 2 & Round 3). Phase 3 (Harris Street to Stacey Street: 550m) will be funded by LRCI 2 and Phase 4 (Heal Street to Wood Street 250m) will be funded by LRCI 3	Mar-22	Apr-22	\$ 185,638	\$ 111,718
WA	Shire of Quairading	2	Road	Doodenanning – Mawson Road. Lat: -31.974, Long 117.195	Doodenanning – Mawson Road (Sealing roads for 6.2 km, depth 14 mm). Sealing works are done from 1.5k to 7.5k	Feb-22	Apr-22	\$ 176,774	\$ 176,774



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Quairading	3	Road	McLennan Street – Footpath (Wood to Heal St)	McLennan Street footpath – Wood to Heal Street (increase width of footpath, renew surface concrete, depth 100mm, including 2 drainage structure upgrades). Shire had previously scheduled the upgrading of paving along McLennan Street over a number of financial years, separated into 4 phases. With the grant funding opportunity provided by LRCIP, Phase 3 and 4 were brought forward but spread over two rounds of the LRCIP program (Round 2 & Round 3). Phase 3 (Harris Street to Stacey Street: 550m) will be funded by LRCI 2 and Phase 4 (Heal Street to Wood Street 250m) will be funded by LRCI 3	Apr-22	Jun-22	\$ 185,638	\$ 73,920
WA	Shire of Quairading	3	Road	Mt Stirling Road – from 22.07 km to 28.77 km	Gravel Resheeting to 8m width and 100mm thick (compacted)	Apr-22	Jun-22	\$ 136,857	\$ 136,857
WA	Shire of Quairading	3	Community	Community Park Nature Playground	The Shire will be constructing a new multi-generational friendly nature playground in the centre of the town. This will consist of playground infrastructure, an illuminated cultural engagement centre, picnic and BBQ facilities as well as 24/7 universal access ablutions.	Feb-22	Sep-22	\$ 840,060	\$ 213,724
WA	Shire of Quairading	3	Community	Shire Hall / Admin / Works Depot Carpark	The project consists of the realigning, resurfacing and landscaping of a dated carpark area which will provide improved access to multiple Shire facilities including the Quairading Town Hall, the Shire Administrative Centre and the Shire's Works Depot. It will provide compliant access and parking facilities for individuals with disabilities.	Jul-22	Dec-22	\$ 508,000	\$ 362,193
WA	Shire of Ravensthorpe	1	Community	Beach shelter installation, McCulloch Park, Hopetoun	The shelter will provide a shaded area for people to gather and have shelter for the elements when they are visiting the foreshore. Existing shelter was lost to beach erosion.	Feb-21	Mar-21	\$ 7,344	\$ 3,970
WA	Shire of Ravensthorpe	1	Community	Building improvements, Hopetoun Sports Pavilion	The sports pavilion has a number of safety, compliance, accessibility and maintenance issues. To ensure the community can have a sports centre that can be used not only to provide safe sports and community events but also to encourage its use through updated facilities and a kitchen area to assist in fund-raising through food sales at events and functions.	Sep-21	Jun-22	\$ 284,830	\$ 258,000
WA	Shire of Ravensthorpe	1	Road	Floodway sealing, Cowell Rd	Floodway currently unsealed. This will be a significant improvement for the road use by the community and the overall safety of the roadway. Also enables the protection of the asset.	Apr-21	Jul-21	\$ 14,041	\$ 14,000
WA	Shire of Ravensthorpe	1	Road	Culvert Replacement, Coxal Rd, SLK 18.92	Current structure is failing	May-21	Jul-21	\$ 16,794	\$ 15,000
WA	Shire of Ravensthorpe	1	Road	Culvert Replacement, Coxal Rd, SLK 23.30	Current structure is failing	May-21	Jul-21	\$ 16,794	\$ 15,000
WA	Shire of Ravensthorpe	1	Community	Ravensthorpe Doctors Surgery	Worn, torn carpet presenting unhygienic appearance and potential OSH issues. Maintenance item for painting.	Dec-20	Feb-21	\$ 21,905	\$ 21,573
WA	Shire of Ravensthorpe	1	Road	Fitzgerald Rd Floodway Sealing	Floodway currently unsealed. This will be a significant improvement for the road use by the community and the overall safety of the roadway. It will also protect the road from further erosion.	Apr-21	Jul-21	\$ 38,179	\$ 38,000
WA	Shire of Ravensthorpe	1	Community	Hopetoun Doctors Surgery, Painting	Maintenance item for painting.	Feb-21	Apr-21	\$ 10,422	\$ 10,422
WA	Shire of Ravensthorpe	1	Community	Painting and Deck Ceiling, Hopetoun Sports Pavilion	Maintenance issues. Heavy use and weathering to be rectified.	Dec-21	Jun-22	\$ 20,400	\$ 20,400
WA	Shire of Ravensthorpe	1	Community	Painting works, Little Barrrens childcare	Maintenance issues. This is a community childcare centre and is currently a visual eyesore. Maintenance will improve the safety and longevity of the structure.	Apr-21	Jul-21	\$ 10,182	\$ 10,000
WA	Shire of Ravensthorpe	1	Road	Reseal and reconstruct various patches on Tamarine Rd.	Old patches showing signs of wear Increase in truck movements to Tamarine Limestone quarry have meant the deterioration of the road so it is now a safety issue.	Apr-21	Jul-21	\$ 75,727	\$ 75,000
WA	Shire of Ravensthorpe	1	Community	Replacement of solar hot water system, Ravensthorpe Recreation Centre	Unit not working properly - at end of asset lifecycle	May-21	Jun-21	\$ 23,994	\$ 23,994
WA	Shire of Ravensthorpe	1	Community	Lining of undercroft ceiling, Hopetoun Sports Pavilion	Salt rusting out beams and existing tin soffit has corroded.	Sep-21	Nov-21	\$ 18,682	\$ 5,500
WA	Shire of Ravensthorpe	2	Community	Munglinup: Other	Water Dam catchment improvements and repairs	Feb-22	Mar-22	\$ 14,000	\$ 14,000
WA	Shire of Ravensthorpe	2	Community	1 Bennet Street, Munglinup: Sporting and Recreation Facilities	Installation of new synthetic bowling green (4 rink) at Community Centre.	Aug-21	Mar-22	\$ 200,000	\$ 200,000
WA	Shire of Ravensthorpe	2	Community	1 Bennet St, Munglinup: Improvements to Community Facilities	Partial enclosure of Community Centre veranda to allow for community gym installation.	Mar-22	Jun-22	\$ 75,000	\$ 75,000
WA	Shire of Ravensthorpe	2	Community	South Coast Highway, Munglinup: Other	Upgrade of Information Bay and rest stop	Mar-22	Jun-22	\$ 52,035	\$ 52,035
WA	Shire of Ravensthorpe	2	Combination	Shire wide Dieback and weed control program; Other	Shire wide weed and dieback control program	Nov-21	Mar-22	\$ 13,514	\$ 13,514
WA	Shire of Ravensthorpe	2	Combination	Hopetoun-Ravensthorpe Rd and the Groyne, Hopetoun: Other	Upgrade of 2 x Information Bays and Facilities	Mar-22	Jun-22	\$ 17,000	\$ 17,000
WA	Shire of Ravensthorpe	3	Community	53-55 Morgans Street, Ravensthorpe: Landscaping Improvements	Landscaping improvements and improved accessibility of community facilities and areas: Improving park safety through fencing of the playground in its entirety and also the community native garden area from the main thoroughfare through town. The upgrade of the playground will include new equipment to current standards with inclusive and accessible access and equipment and appropriate shelter. Creating pathways and that are more accessible. Complete renovation of gardens to native and endemic vegetation to fit in with the Fitzgerald Biosphere and Shire strategic planning and agreed outcomes. Addition of an amphitheatre to allow outdoor community events	Sep-22	Mar-23	\$ 594,635	\$ 594,635
WA	Shire of Ravensthorpe	3	Community	30-32 Dunn Street: off-road carpark	Creation of a new asphalted carpark to service the new community precinct building currently under construction and to accommodate RVs, cars and new accessible car parking. The car park area will accommodate up to 9 cars and include an EV charger station and 2 disabled bays, with parking for 6-7 RVs.	Nov-22	Feb-23	\$ 310,000	\$ 310,000
WA	Shire of Ravensthorpe	3	Community	28 Dunn Street: improved accessibility of community facilities and areas	New accessible ramp and entries to the community arts building. This building will become the central arts area for the town with the RaveAbout Arts, Ravensthorpe Regional Arts Council and Dunn Arts groups combining to use the facility as a gallery space and works shop area for events, showings and workshops. The buildings current design and layout is not amenable to contemporary access to premises and with the new carpark, and accessible parking as well as new pathways to the area through the landscaping upgrades, the opportunity to address access through entryways will be facilitated.	Oct-22	Mar-23	\$ 121,605	\$ 121,605
WA	Shire of Sandstone	1	Road	Build up and reform sub-grade and drains Gravel Sheet 3.23 kms of road	Poor drainage, lack of base course material resulting in rough surface conditions and water ponding on road	May-21	Jun-21	\$ 246,597	\$ 238,778
WA	Shire of Sandstone	1	Community	Sandstone Community Centre - Roof	Replacing water damaged ceiling	Jan-21	Jun-21	\$ 30,700	\$ 30,700
WA	Shire of Sandstone	1	Community	Sandstone Recreation Centre - Roof Replacement	The roof space is minimal. This causes leaves and rubbish to accumulate. Electricals need revealing and fixing.	Jul-21	Jul-21	\$ 52,314	\$ 14,400
WA	Shire of Sandstone	2	Community	Sandstone Water Park Hack Street Sandstone WA 6639	To comply with current regulations, shade needs erecting	Jun-21	Jul-21	\$ 18,745	\$ 18,745
WA	Shire of Sandstone	2	Community	Shire of Sandstone Museum & Visitors Centre Hack Street Sandstone WA 6639	Roof in need of replacement	May-21	May-21	\$ 60,000	\$ 40,000
WA	Shire of Sandstone	2	Community	Sandstone Recreation Centre Rowe Street Sandstone WA 6639	Complete replacement of roof	May-21	Jun-21	\$ 33,417	\$ 33,417
WA	Shire of Sandstone	2	Community	Increase Fuel Capacity 22 Payne Street Sandstone WA 6639	Shire requires the capacity of the diesel fuel outlet to be doubled by 30,000lt	Jul-21	Oct-21	\$ 134,443	\$ 134,443
WA	Shire of Sandstone	3	Community	Sandstone Caravan Park extensions	The project would enable the construction of up to three on site units at the Sandstone Caravan Park. As of 31st December our caravan income was 70% greater than the same period last year. A result of people now looking at their own back yard instead of going overseas. In addition to having to turn people away due to no vacancies, council had a number of enquiries regarding onsite accommodation. This project aims to resolve this issue. We envisage that the accommodation will house up to 6 persons which would equate to 1095 persons at 50% occupancy. The benefit to the community is that additional persons in town would help the local economy, without impinging on current accommodation available. This project will be the first stage of a proposed caravan park extension with additional bays being currently planned as stage II. At this stage the \$700,000 is only an indicative figure with council agreeing to fund any requirement over the grant amount.	Jul-22	Jun-23	\$ 700,000	\$ 643,584

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Serpentine Jarrahdale	1	Community	Footpath Projects - Multiple locations	No pedestrian footpath forces school children to walk along the road.	Nov-20	Jun-21	\$ 158,940	\$ 158,940
WA	Shire of Serpentine Jarrahdale	1	Road	Street lighting Projects - Multiple locations	Crashes during dark hours	Jun-21	Jun-21	\$ 43,020	\$ 43,020
WA	Shire of Serpentine Jarrahdale	1	Community	Briggs Park Recreation Precinct Byford - car park	inadequate parking creates hazard from parking on road and verge	May-22	May-22	\$ 454,136	\$ 454,136
WA	Shire of Serpentine Jarrahdale	1	Road	Masters Road Darling Downs - traffic speed signs	Speeding on Masters Road	Feb-21	Feb-21	\$ 17,623	\$ 16,935
WA	Shire of Serpentine Jarrahdale	2	Community	Mundijong Library relocation to Byford Hall [9 Clifton St, Byford WA 6122: Upgrade to Community Facility]	Refurbishment of Byford Hall to accommodate a library service. A contract has been awarded to Solution4Building for refurbishment works, who will commence on site in late October 2021. The library relocation will be separated into stages, with stage 2 and 3 to be funded as a part of LRCI Phase 3  [Change in scope of works] Stage 1 works involves: • Internal building refurbishment and repurposing to suit library operations • Upgraded ICT services and functionality	Feb-22	Jun-22	\$ 1,304,639	\$ 1,304,639
WA	Shire of Serpentine Jarrahdale	3	Community	Byford Hall – Library Refurbishment: Separable Portions 2 & 3  SW Highway, Byford  Work categories 1. Improved Accessibility of Community Facilities and Areas 2. Painting/Improvements to community facilities	Improved Accessibility of Community Facilities and Areas As part of the refurbishment of the Byford Hall to accommodate the relocation of the Mundijong Library, the existing public toilets and car parking area are being upgraded to a 'fit for purpose' standard  Painting/Improvements to community facilities As part of the refurbishment of the Byford Hall to accommodate the relocation of the Mundijong Library, internal modifications, including provision of loose furniture, are required to construct functional administration and circulation areas that are suitable for library operations	Feb-22	Jul-22	\$ 2,650,696	\$ 1,346,060
WA	Shire of Shark Bay	1	Community	Dual use path - extending the Denham Discovery Trail to link Denham to the Lookout.	Current access is via a dirt track, which disadvantages those with prams or mobility devices, unsteady bike riders or older adults with movement/balance impairment.	Jun-22	Jun-22	\$ 66,967	\$ 66,967
WA	Shire of Shark Bay	1	Community	Construction of foreshore limestone wall	This will create a visual and physical barrier between the grassed/picnic areas of the foreshore and the waters edge, providing greater safety for families and children, while also increasing the usability of the sandy beach area.	Feb-21	Mar-21	\$ 36,123	\$ 36,113
WA	Shire of Shark Bay	1	Community	Replacement of Softfall at a council playground	Safety of users of the playground	Feb-21	Mar-21	\$ 30,193	\$ 27,408
WA	Shire of Shark Bay	1	Road	Purchase and installation of solar lights along Francis Street ad Stella Rowley Drive.	Safety - there is currently no street lights along these sections of road and both are popular thoroughfares for families and children accessing local recreational facilities.	Aug-21	Aug-21	\$ 151,086	\$ 120,000
WA	Shire of Shark Bay	1	Community	Replacement and upgraded lighting system at the outdoor multi purpose courts	Aged infrastructure in a community facility	May-21	May-21	\$ 11,479	\$ 11,479
WA	Shire of Shark Bay	1	Community	Replacement of the deteriorating safety fence around the children's playground in Knight Terrace	Aged infrastructure in a community facility.	Feb-21	Mar-21	\$ 20,221	\$ 10,000
WA	Shire of Shark Bay	1	Community	Refurbishment of local heritage listed "stables"	Improvement to community facility that will increase tourism potential.	Oct-20	Dec-21	\$ 20,000	\$ 19,883
WA	Shire of Shark Bay	1	Community	Replacement of, and extension to, a broken and irregular pathway to the Denham Town Hall.	Accessibility to the town hall and local medical facilities.	Mar-22	Jun-22	\$ 42,212	\$ 42,212
WA	Shire of Shark Bay	2	Community	Sporting and Recreation Facilities	Resurface Denham multipurpose outdoor courts to provide a safer, more accessible public facility	May-21	Oct-21	\$ 47,187	\$ 47,187
WA	Shire of Shark Bay	2	Community	Sporting and Recreation Facilities	Upgrades to Little Lagoon, including signage and new gazebo to increase accessibility and safety	Jul-21	Jun-22	\$ 38,719	\$ 35,000
WA	Shire of Shark Bay	2	Community	Sporting and Recreation Facilities	Upgrade/replace gym equipment at Denham Community Gym	Apr-21	Apr-21	\$ 8,946	\$ 8,946
WA	Shire of Shark Bay	2	Community	Playground and skateparks	Upgrade to Denham Skate Park to include accessible components for a wider population/age range	Mar-22	May-22	\$ 56,817	\$ 50,000
WA	Shire of Shark Bay	2	Community	Improvements to Community Facilities	Safety lighting upgrade to Denham Adventure Park and foreshore	Apr-21	Jun-22	\$ 15,994	\$ 12,391
WA	Shire of Shark Bay	2	Community	Improvements to Community Facilities	Accessible door for the general public to be installed at the Shark Bay Museum and Discovery Centre	Sep-21	Sep-22	\$ 21,925	\$ 20,473
WA	Shire of Shark Bay	2	Community	Improvements to Community Centres	Upgrade swipe card entrance system to improve security at the Shark Bay Recreation Centre and Community Gym	Apr-21	Mar-22	\$ 10,581	\$ 10,581
WA	Shire of Shark Bay	2	Community	Improvements to Community Facilities	Upgrade and visual amenity relocation of the Denham Morgue to a more discrete location (currently near town centre and next to Independent living Units and Day Care Centre).	Mar-21	Dec-21	\$ 94,510	\$ 62,813
WA	Shire of Shark Bay	3	Community	Shark Bay World Heritage Discovery and Visitors Centre (Knight Terrace)	Improvements to community facilities. Upgrade to air conditioning for the Theatre, Gallery and Museum	Jun-22	Jun-23	\$ 250,000	\$ 248,124
WA	Shire of Shark Bay	3	Community	Denham Foreshore Children's Playground (Knight Terrace)	Playgrounds and skate parks. Purchase and installation of hard shade structures over children's play equipment to create shaded summer play areas.	Oct-22	Jun-23	\$ 75,000	\$ 75,000
WA	Shire of Shark Bay	3	Community	Denham Town beach (Knight Terrace)	Other - Beach accessibility project. Purchase and installation of matting and beach wheelchair to allow beach/water access for those living with a disability. There is currently no access at the Denham Town Beach for wheelchairs. A floating beach wheelchair is a wheelchair that has specialised wheels and large armrests that become stable floatation devices, meaning the wheelchair can be pushed into the water. The Shire has received many requests from our older residents to improve beach access and they currently find it difficult to get to the water (ABS statistics show that 45% of Denham's population is aged 50 or over). This wheelchair will allow those with disability and the elderly to access the water (via the matting which will be installed from the footpath to the water) so older residents and people living with a disability can swim and experience water activities.	Sep-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Shark Bay	3	Community	Denham playing surfaces (egg town oval, foreshore)	Landscaping Improvements; Sport and Recreation Facilities. Installation of new reticulation and resurfacing/regreasing of town oval playing areas and foreshore recreation areas.	Oct-22	Nov-22	\$ 90,000	\$ 90,000
WA	Shire of Shark Bay	3	Community	Denham townsite	Street lighting equipment. Installation of additional solar street lighting in dark/problematic areas in the town (approximately 12 lights)	Mar-23	Jun-23	\$ 80,000	\$ 80,000
WA	Shire of Shark Bay	3	Community	Denham Recreation Centre	Sporting and Recreation facilities; Bicycle and walking paths. Creation of accessible access ways into the recreation precinct. Creation of accessible access ways into the recreation precinct. There is currently no accessible access ways directly into the Recreation Precinct. This project will install 2 access ramps and create a small pathway along the side of the current carpark to enable safe access for those with wheelchairs or other mobility devices. The access ways will also be useful to parents with pushers and prams.	Mar-23	Apr-23	\$ 30,000	\$ 30,000
WA	Shire of Shark Bay	3	Community	Denham Townsite	Installation of five additional fixed cameras and upgrade of aged equipment. Four additional cameras will be installed at critical points along the Denham foreshore to provide complete coverage of the popular main street and beach access areas. One additional camera will also be installed in the 24 hours unstaffed community gym to ensure full coverage for patron safety in all public areas of the gym.	Mar-23	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Shark Bay	3	Community	Denham Recreation Centre and Town Hall	Phase 2 of the LRCI grants allowed the Shire to install an external electronic entry system to the town Recreation Centre and gym. This has allowed much easier, safer and controlled access (access can be provided via the user's mobile phone) to these facilities. Similar external access is now requested for the Town Hall. Additionally, controlled access is needed on several internal doors within the Recreation Centre (which currently rely on users manually locking them to prevent access by unauthorized persons). Recently a number of items in the community meeting room were damaged after the door was accidentally left unlocked.	Feb-23	Jun-23	\$ 45,000	\$ 45,000
WA	Shire of Tammin	1	Road	Upgrade of Town Street	Existing road surface is deteriorating, visual improvement of access from Great Eastern Hwy to the school, retirement village and sports grounds.	Nov-20	Jun-21	\$ 78,831	\$ 78,831



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Tammin	1	Community	Installation of 120m of new footpaths	Improvement of access for the Senior's village residents and public to the Town Hall facilities and park.	Nov-20	Jun-21	\$ 30,191	\$ 30,191
WA	Shire of Tammin	1	Road	Town Street: Installation of two coat re-seal, kerbing, pram ramp, car park crossover and footpaths	Existing road surface is deteriorating and road edges are no longer defined. This is a school bus route and it needs to be safe for all users.	Nov-20	Jun-21	\$ 45,497	\$ 45,497
WA	Shire of Tammin	1	Combination	Great Eastern Hwy: Upgrade of information bay in town centre	Existing road surface is deteriorating and kerbing needs replacing. Repair damage on seal caused by tree roots. Landscaping is in need of sprucing up	Nov-20	Jun-21	\$ 63,732	\$ 63,732
WA	Shire of Tammin	1	Road	Gravel resheet from SLK5 to SLK6 on Dixon Road Tammi	Road surface depleted to many potholes and corrugations	May-22	Jun-22	\$ 54,575	\$ 5,337
WA	Shire of Tammin	2	Combination	Traffic Improvement	Installation of electronic speed display signs. Speeding traffic entering town, educational purpose for the road users and community.	Jan-21	Jun-22	\$ 13,153	\$ 13,153
WA	Shire of Tammin	2	Community	Kadjinini Park – refurbishment upgrades	Refurbishment and installation of new equipment at the Kadjinini Park, playground and water fountains, landscaping, seating and ease of access for the community. Park is ageing, in need of refurbishment and upgrading to enhance activities with the community	Jun-21	Jun-22	\$ 47,552	\$ 47,552
WA	Shire of Tammin	2	Road	Reconstruction, Bungulla North RD	Reconstruction of a 500m section of Bungulla North Rd road Straight Line Kilometre 6.0 to 6.5, currently the seal width is 4m and will be reconstructed to a 7m wide seal. New section of road will increase the safety of road users and trucks passing oncoming traffic	Jan-21	May-21	\$ 73,770	\$ 73,770
WA	Shire of Tammin	2	Road	Gravel re sheet - Dixon Road	Gravel re sheet of a 1km section of Dixon Rd straight line kilometre 5.0 to 6.0. Will increase safety for road users.	May-22	Jun-22	\$ 54,575	\$ 25,046
WA	Shire of Tammin	3	Road	Bungulla North Rd Straight Line Kilometre 7.00 to 9.00	Widening of road and reseal, currently seal width of 4m, new road will be 7m wide on a length of 2km	Feb-22	Apr-22	\$ 241,000	\$ 80,000
WA	Shire of Tammin	3	Combination	Shields Street Straight Line Kilometre 0.45 to 0.62	Reseal of a section of road, installation of new footpaths and upgrade of drainage pits.	Apr-22	Nov-22	\$ 80,000	\$ 80,000
WA	Shire of Tammin	3	Combination	Walston Street Straight Line Kilometre 0.0 to 0.36	Upgrade of footpath, including new pram ramps and disable access to amenities	Apr-22	Nov-22	\$ 48,000	\$ 48,000
WA	Shire of Tammin	3	Combination	Ridley Street Straight Line Kilometre 0.0 to 0.13	Upgrade of footpath, including new pram ramps and access to the Primary School	Apr-22	Nov-22	\$ 22,000	\$ 22,000
WA	Shire of Tammin	3	Community	Golf Club on Yorkrakin Rd Straight Line Kilometre 3.60	New club room for the public golf club. The current golf club is in a very poor condition and has termites which are starting to raise concerns around the structural integrity of the building. The new facility would include a clubroom with kitchen, an office and toilets. The Shire of Tammin owns and maintains the current golf club building and would own this new building. The Shire also owns the land the golf course is on.	Jun-22	Jun-23	\$ 255,000	\$ 110,000
WA	Shire of Tammin	3	Community	Kadjinini KEP park Booth Street Straight Line Kilometre 0.1	Upgrade of amenities at the park, including BBQ, water fountain and landscape	Mar-22	Jun-23	\$ 107,176	\$ 107,176
WA	Shire of Three Springs	1	Combination	Revitalisation of Railway Road	Improvement of drainage, replacement of damaged kerbing, landscaping upgrades, replacement of fencing, repairs to existing tourist information gazebo, replacement of bins and benches, sealing of parking bays.	Nov-20	Mar-21	\$ 329,104	\$ 329,104
WA	Shire of Three Springs	2	Community	Dominican Park	Construction of new parks. Please refer to the attached November 2020 Council Meeting Minutes	Jan-21	Dec-21	\$ 357,161	\$ 234,465
WA	Shire of Three Springs	3	Community	Community Hall / Emergency Welfare Centre	The Community Hall was constructed in 1981 as a community Multi User Facility consisting of a main hall of approximately 290m2, a raised stage area with male and female dressing areas, members lounge, kitchen & servery and ablutions. The ablutions do not meet the current construction code, the kitchen is adequate and worn out and the building is not air-conditioned. The temperature in Three Springs during the bush fire season are extreme. The hall is very hot during summer. LRCI Phase 3 funding will be used to renovate and upgrade the Community Hall. Works include new Ablutions, Kitchen, Air-condition, carpets and window treatments.	Mar-23	Jun-23	\$ 508,208	\$ 508,208
WA	Shire of Three Springs	3	Community	Community Netball Courts	The foundation of the netball courts is failing, as a result there is substantial surface cracking and surface subsidence that is dangerous for the players. In addition, the associated sport lighting asset is constantly failing due to its age and the lighting system does not meet current sports lighting standards. LRCI Phase 3 funding will be used to renovate and upgrade the Community Netball Courts, works include sporting surface and the installation of sports lighting.	Feb-23	Jun-23	\$ 150,000	\$ 150,000
WA	Shire of Toodyay	1	Road	resealing of several sections of Toodyay Bindi-Bindi Road that are due for resurfacing	road preservation (and road safety)	Jan-21	Jan-21	\$ 116,720	\$ 116,720
WA	Shire of Toodyay	1	Community	resurfacing of an existing footpath along Clinton Street as well as minor footpath extensions along both Clinton St and Hamersley St/Duke St to connect the existing footpath network.	Footpath renewal and appropriately connecting the existing footpath network.	Mar-21	Mar-21	\$ 47,852	\$ 47,852
WA	Shire of Toodyay	1	Road	widen, reconstruct and seal 1.8km of Hall Road including geometrical and drainage improvements within the extent of works	asset preservation, equity of access, road safety	Apr-21	Apr-21	\$ 217,433	\$ 217,433
WA	Shire of Toodyay	1	Road	Bindi Bindi Toodyay Road	Remove and chip encroaching roadside vegetation within the clear zone on approximately 4.3km of road to improve driver safety on this portion of 110km/h road.	Jun-21	Jun-21	\$ 19,063	\$ 16,692
WA	Shire of Toodyay	2	Road	River Road: Reseal	Second seal of 1.5km road section, bringing forward project on Shire road preservation plan	Feb-22	Feb-22	\$ 55,000	\$ 55,000
WA	Shire of Toodyay	2	Road	Morangup Road: Resheeting and drainage works	Gravel re-sheet of 2km road section and installation of piped culverts to manage erosion and flooding	Jun-21	Sep-21	\$ 99,983	\$ 99,983
WA	Shire of Toodyay	2	Combination	Toodyay Townsite: Accessible bay improvements	Install concrete pram ramps and other delineation at accessible bays to ensure compliance with Australian Standards	Jan-22	Jan-22	\$ 15,000	\$ 15,000
WA	Shire of Toodyay	2	Road	Clackline – Toodyay Road: Culvert Relining	Reline corroded 2x 1800mm corrugated iron pipes under road.	Jan-22	Jan-22	\$ 90,000	\$ 90,000
WA	Shire of Toodyay	2	Road	Coondle West Road: Reseal	Second seal of 3.0km road section, bringing forward project on Shire road preservation plan	Feb-22	Feb-22	\$ 85,000	\$ 85,000
WA	Shire of Toodyay	2	Community	Duidee Park: Install pendulum swing	Install pendulum swing set in Duidee Park playground area. Install fencing to improve child safety	Feb-22	Feb-22	\$ 38,000	\$ 38,000
WA	Shire of Toodyay	3	Road	Toodyay Street – Reseal	Application of a second seal to a 1km road section between Connor Street and Harcourt Street	Nov-22	Dec-22	\$ 67,721	\$ 67,721
WA	Shire of Toodyay	3	Community	Newcastle Park Footbridge No. 4089 – Repairs	Structure and substructure repairs to footbridge that connects Toodyay townsite to the Toodyay school	Jan-23	Mar-23	\$ 55,634	\$ 55,634
WA	Shire of Toodyay	3	Community	Newcastle Park – Accessible Playground	Installation of new accessible/inclusive playground equipment including footpaths and disability bay	Jan-23	Mar-23	\$ 149,118	\$ 149,118
WA	Shire of Toodyay	3	Community	Duidee Park Toilet Replacement	Replacement of toilet facility at Duidee park to comply with regulations	Jan-23	Mar-23	\$ 155,561	\$ 155,561
WA	Shire of Toodyay	3	Road	Bejoording Road	Resealing a section of Bejoording Road between Bindi Bindi Toodyay Road and Sheen Road	Oct-22	Nov-22	\$ 340,000	\$ 340,000
WA	Shire of Toodyay	3	Road	Coondle West Road – Reseal	To repair and reseal a 2.56km section of road	Nov-22	Dec-22	\$ 116,705	\$ 29,356
WA	Shire of Trayning	1	Community	Install disabled toilet at Shire of Trayning Caravan Park	There are currently two unisex toilet/showers for use at the Caravan Park and recreation precinct. These are proving inadequate for the number of visitors at the Caravan Park and when community events are held in the recreation precinct.	Jan-21	Jun-21	\$ 27,383	\$ 24,668
WA	Shire of Trayning	1	Community	Improvements to parking and landscaping at the Shire of Trayning Administration Centre	The current parking and pedestrian area at the Shire Office are being impacted by tree roots and are in poor condition. The general appearance of the gardens is poor and water intensive to maintain and the court yard area is unusable.	Dec-20	Jun-21	\$ 79,477	\$ 54,979
WA	Shire of Trayning	1	Community	Upgrade entry and car park area for the Trayning Swimming Pool, Tennis Club, Bowling Club, Sports Club and Basketball Courts. Installation of solar lights, creation of dual use paths, improved landscaping and replacement of playground equipment.	Unattractive gravel car park, aged playground equipment, no defined pedestrian/cyclist access to recreational precinct and lack of lighting in the evening.	Jan-21	Jun-21	\$ 277,994	\$ 249,266
WA	Shire of Trayning	2	Community	Administration Centre	Tile roof is leaking and causing damage to walls/ceilings, wiring/electrical works required	Apr-21	Feb-22	\$ 60,000	\$ 50,000
WA	Shire of Trayning	2	Community	Kununoppin Community Centre	Construct covered barbecue area, remove old basketball courts, landscaping and painting	Jul-21	Dec-21	\$ 65,000	\$ 50,000
WA	Shire of Trayning	2	Community	Footpath Renewal/ Connection	Replace footpaths that are in poor condition, construct new paths to connect footpath network	Sep-21	Dec-21	\$ 202,261	\$ 88,528
WA	Shire of Trayning	2	Combination	Trayning Water Harvesting Scheme Rehabilitation. Lot 172 Sutherland Street Trayning.	Rehabilitation and improvement of stormwater harvesting infrastructure in Trayning to maximise water capture and minimise water loss	Sep-21	Dec-21	\$ 40,000	\$ 40,000
WA	Shire of Trayning	3	Community	Bowling Green Resurfacing	Renewal of sporting and recreation facilities – replace aged woven bowling green surface with synthetic grass	Oct-22	Mar-23	\$ 123,300	\$ 70,700



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Trayning	3	Community	Consolidation of Outdoor Courts	Renewal of sporting and recreation facilities – replace tennis and basketball infrastructure with smaller multipurpose facility	Apr-23	Jun-23	\$ 400,000	\$ 230,000
WA	Shire of Trayning	3	Community	Footpath Construction, Kununoppin & Trayning town sites	Replace footpaths that are in poor condition, construct new paths to connect footpath network	Nov-22	Feb-23	\$ 284,966	\$ 280,000
WA	Shire of Trayning	3	Community	Administration/Civic Centre, Trayning	New toilets to provide disabled access, modifications to building to extend kitchen and civic area	Feb-22	Jun-23	\$ 80,000	\$ 77,126
WA	Shire of Upper Gascoyne	1	Combination	Junction Tourist Park	Bitumen sealed pavement areas need to be reconstructed which involves the removal of the existent in-situ basecourse materials and replaced with fresh basecourse materials.	Feb-21	Apr-21	\$ 427,763	\$ 427,763
WA	Shire of Upper Gascoyne	1	Community	Upgrade of Gascoyne Junction Community Pavilion	The pavilion is not currently insulated, the floor is concrete and the doors are aged. Works include interior cladding, insulation, new flooring and painting of walls.	Oct-20	Mar-21	\$ 101,808	\$ 101,808
WA	Shire of Upper Gascoyne	1	Community	Promotion of Tourism / Amenity of Nearby Residents	To replace the existing dilapidated mesh chain fence in order to delineate the precinct, provide security, add to the visual amenity of the precinct for the area and keep animals such as cattle and kangaroos away from the grassed oval and community precinct. Banner poles to provide information	May-21	Jun-21	\$ 95,302	\$ 87,997
WA	Shire of Upper Gascoyne	2	Road	Sealing 5 kilometres of Landor / Meekatharra Road	Road Sealing of previously unsealed section of the road between Carnarvon and Meekatharra as part of the overall strategic sealing program.	Mar-22	Jun-22	\$ 262,408	\$ 262,408
WA	Shire of Upper Gascoyne	2	Community	4 Scott Street, Gascoyne Junction Meeting room upgrade	Removal of asbestos in the Community Meeting Room and the replace with gyprock and install IT and Audio Visual Equipment to allow for online meetings.	May-22	Jun-22	\$ 158,008	\$ 158,008
WA	Shire of Upper Gascoyne	3	Community	Gascoyne Junction Parks and Gardens Water Irrigation Stage 1	Construct a 500 metre (approx.) artesian bore. Currently the Gascoyne Junction townsite is running out of water and is unable to service its relatively small parks and gardens. The Shire are looking for a permanent solution. The pilot bore will determine the quality of the water identified by our contract hydrologist. It is assumed that the artesian bore will have a draw of 4 Giga Litres which would provide water for foreseeable future. The works will upgrade existing water reticulation infrastructure so that we can minimise our water usage and maximise the benefits rather than waste water. The water will be used on our oval and town parks and gardens.	May-22	Jun-23	\$ 570,746	\$ 570,746
WA	Shire of Upper Gascoyne	3	Community	Case Bore and Install Pumps and associated infrastructure Stage 2	Install the bore casing, dependent on water quality results and install the subsurface water pumps and associated infrastructure.	May-22	Jun-23	\$ 679,000	\$ 679,000
WA	Shire of Victoria Plains	1	Road	Yerecoin South East Road, Section 1 - 200m of road widening and culvert extension	Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is also a school bus route.	May-21	May-21	\$ 72,405	\$ 72,405
WA	Shire of Victoria Plains	1	Road	Yerecoin South East Rd, Section 2 - 540 m of road widening	Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is also a school bus route.	May-21	May-21	\$ 76,158	\$ 76,158
WA	Shire of Victoria Plains	1	Road	Bolgart Rd West, Stage 1 - 1,200 m of road widening	Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is also a school bus route.	Sep-20	Oct-20	\$ 64,000	\$ 64,000
WA	Shire of Victoria Plains	1	Road	Bolgart Rd West, Stage 2 - 2km of verge clearing and road widening	Major Heavy Vehicle route for Grain and Ag-lime, current width is substandard (4m) with passing vehicles having to straddle the gravel, creating high wear areas, leading to accelerated degradation of the pavement presenting significant safety issues. This road is also a school bus route.	Oct-20	Nov-20	\$ 25,000	\$ 25,000
WA	Shire of Victoria Plains	1	Community	Bolgart Footpath, Emanuel St - Construction of 270m of dual use footpath	Improve safety for Children and the public specifically when walking from the School to the Sportsground for Sports classes. The addition of this path will remove the need to cross Emmanuel St thus providing a much safer route for the children.	May-21	Jun-21	\$ 52,561	\$ 17,850
WA	Shire of Victoria Plains	1	Community	Yerecoin footpath, Yerecoin South East Rd - Construction of a 260m dual use pathway	Improve safety for Children and the public specifically when walking from the School to the Sports ground for Sports classes. The addition of this path will remove the need to cross Emmanuel St thus providing a much safer route for the children.	May-21	Jun-21	\$ 44,498	\$ 18,600
WA	Shire of Victoria Plains	1	Community	Calingiri footpath, Moffin St and Young St - Construction of dual use pathway and ramps	School, The addition of this path will also link the Moffin St footpath with Edmonds and Young St's, thus providing a much safer route for Children and the community. this will complete the Calingiri School footpath network.	Dec-21	Dec-21	\$ 23,429	\$ 22,682
WA	Shire of Victoria Plains	1	Community	Calingiri Oval, Shire of Victoria Plains - Installation of irrigation water tank	The Existing Concrete Water Tank is past its useful life, it has numerous leaks that wastes significant amounts of water. The Sports fields are very significant to the Calingiri Community supporting Football, Hockey, Netball and general activities on the oval.	May-21	May-21	\$ 24,566	\$ 20,000
WA	Shire of Victoria Plains	1	Community	Shire of Victoria Plains - Installation of CCTV at multiple locations in Calingiri	Theft, antisocial behaviour, public security, property damage	Apr-21	Jun-21	\$ 49,128	\$ 49,128
WA	Shire of Victoria Plains	2	Road	Bolgart West Road	Upgrading Shoulders. Safety for Vehicles & Road Longevity	Jul-21	Feb-22	\$ 75,442	\$ 75,442
WA	Shire of Victoria Plains	2	Community	Shire Office	Balustrading to ATM Area. Public Safety	Apr-21	Apr-21	\$ 4,473	\$ 4,473
WA	Shire of Victoria Plains	2	Community	Calingiri Playground	Build extension to existing playground. Nature play space.	Jul-21	Oct-21	\$ 45,000	\$ 45,000
WA	Shire of Victoria Plains	2	Community	Piawaning Standpipe	Swipe card system will be put in place to ensure all community members have access to the water as there is a supply daily limit to ensure, in the event of a fire there is adequate fire water available for firefighting. Previously unauthorised and excessive taking of water has occurred thus denying other community member's access to the water as the daily limit has been exceeded. A swipe card system will ensure all community members have access to water via a daily allocation, therefore ensuring a safe level of fire water is available at all times.	Sep-21	Dec-21	\$ 18,760	\$ 18,760
WA	Shire of Victoria Plains	2	Community	Solar Lighting	Install Solar Lighting to Rear of Shire office / Playground Area for Safety	Jun-21	Jul-21	\$ 11,026	\$ 11,026
WA	Shire of Victoria Plains	2	Community	Calingiri Landfill Rear Fencing	Replace Deteriorating Fencing for Safety / Security	Jan-22	Jan-22	\$ 10,000	\$ 10,000
WA	Shire of Victoria Plains	2	Community	CCTV Stage 2	CCTV for Works Depot, Desal & Other Public Amenities. Addressing Community Safety	May-21	Jun-21	\$ 19,100	\$ 19,100
WA	Shire of Victoria Plains	2	Community	Automatic Closing Gates	Automatic Gates for Works Depot, to increase facility safety.	Dec-21	Jan-22	\$ 14,500	\$ 14,500
WA	Shire of Victoria Plains	2	Community	Shire Office Carpark	Resurfacing the Shire Carpark to make it safer for Employees and Guests	Oct-21	Oct-21	\$ 27,210	\$ 25,000
WA	Shire of Victoria Plains	2	Community	Yerecoin Sewerage Inspection Hatch	Installation of Sewerage Hatches to Ensure ease of Maintenance & Public Health / Safety	Aug-21	Oct-21	\$ 50,000	\$ 50,000
WA	Shire of Victoria Plains	2	Community	Mogumber Toilet	Upgrade antiquated public toilets at sporting facility. Works include upgrading the urinal and related plumbing infrastructure, in conjunction with retiling. The upgrades will bring the toilets up to a WA Dept of Health standards. The facilities are utilised by the travelling and public as well as several sporting groups in the region including the Cricket team and a number of Horsemanship events. The public toilet block at Mogumber sits on crown land, zoned 'recreation, racecourse & hall site' and vested to the Shire.	Mar-22	Apr-22	\$ 5,000	\$ 5,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Victoria Plains	3	Community	Calingiri Refuse Facility upgrade	Replacement of Fencing - Calingiri Refuse Facility	Jun-22	Apr-23	\$ 50,000	\$ 50,000
WA	Shire of Victoria Plains	3	Community	Bolgart Toilet Block	Toilet Blocks - Bolgart Caravan Park Toilet/Laundry block replacement. Reallocation of funding to undertake full landscaping, surrounding brick paving, footpaths and signage.	Oct-22	Mar-23	\$ 242,714	\$ 222,714
WA	Shire of Victoria Plains	3	Combination	Community Signage	Other - Signage/Branding for Towns within the Shire, includes Entry Statements, Cemetery signage and directional signage	Jul-22	Jun-23	\$ 72,843	\$ 40,000
WA	Shire of Victoria Plains	3	Road	Culvert Program	Bridge works – upgrading culverts throughout the Shire roads network.	May-22	Jun-23	\$ 141,600	\$ 100,000
WA	Shire of Victoria Plains	3	Road	Repair Bolgart Bridge	Bridge Works – repair Bridge abutments and lead up on the Bolgart Bridge (Toodyay-Bindi Bindi Rd)	May-22	Mar-23	\$ 45,000	\$ 45,000
WA	Shire of Victoria Plains	3	Road	Golf Course Road Reconstruction	Reconstruction – Golf Course Road Yerecoin	Oct-22	Mar-23	\$ 78,880	\$ 78,880
WA	Shire of Victoria Plains	3	Road	Old Plains Road vegetation control	General Road Maintenance – vegetation control on Old Plains Rd	May-22	Jun-23	\$ 209,750	\$ 179,750
WA	Shire of Victoria Plains	3	Road	Piawaning Waddington Rd vegetation control	General Road Maintenance -vegetation control various location Piawaning- Waddington Rd	May-22	Jun-23	\$ 46,480	\$ 46,480
WA	Shire of Wagin	1	Community	Wagin Wetlands Park Development	To re-development the Wetlands Park so as to provide a safe and family friendly park area for the community and tourists. This will address the problems of the park not being safe for small children due the current water way. Also to provide a more meaningful and entertaining area for families to enjoy.	Aug-20	Jun-21	\$ 180,000	\$ 180,000
WA	Shire of Wagin	1	Community	Trimdon Street, Tudor Street and Johnston Street Wagin – upgrade footpaths and kerbs	The footpath concrete slabs and kerbing are a hazard to the public, as they are broken and deteriorated.	Nov-20	May-21	\$ 58,164	\$ 58,164
WA	Shire of Wagin	1	Community	Wagin Sportsground - ticket box construction	To address the lack of a shelter/structure for sporting clubs and the Wagin Agricultural Society to sell tickets to sporting events and the Wagin Woolorama agricultural show.	Dec-20	Feb-21	\$ 13,719	\$ 10,798
WA	Shire of Wagin	1	Community	Community Centre Park Wagin – shelter, fencing, street furniture, pathway and landscaping	To address the lack of a recreational area in the main street for the community and visitors to use. Including no area to stop, rest, eat etc.	Aug-20	Jun-21	\$ 50,000	\$ 50,000
WA	Shire of Wagin	1	Community	Wagin Giant Ram, Wetlands Park - painting	The deteriorating community and tourist structure that requires painting and upgrade work for the recreational benefit of the community and tourists.	Oct-20	Dec-20	\$ 27,060	\$ 25,000
WA	Shire of Wagin	1	Community	Shire of Wagin – CCTV upgrade and extension (shire administrative office and various townsite locations)	To address an outdated CCTV system that is not providing effective security for the Wagin community and Council assets.	Feb-21	Jun-21	\$ 35,013	\$ 25,000
WA	Shire of Wagin	2	Community	Historical Village Precinct - History Shed	Painting/Improvements to community Facilities - New shed at the Historical Village to house the history of Wagin paraphernalia and memorabilia for the community and visitors to access.	May-22	Dec-22	\$ 136,700	\$ 136,700
WA	Shire of Wagin	2	Road	Bullock Hills Road	Widening - Widening of bitumen approaches with Puntaping Road	Oct-21	Jan-22	\$ 47,000	\$ 47,000
WA	Shire of Wagin	2	Community	Tudhoe, Tudor and Tavistock Streets	Improved Accessibility of Community Facilities and Areas - Pressure clean and seal paving in town main streets	Sep-21	Dec-22	\$ 20,000	\$ 20,000
WA	Shire of Wagin	2	Community	Wagin War Memorial	Painting/Improvements to community facilities - Upgrades to the Wagin War Memorial	Jul-21	Nov-22	\$ 20,000	\$ 20,000
WA	Shire of Wagin	2	Road	Stubbs Street	Other - Complete Kerbing	Oct-21	Nov-21	\$ 3,890	\$ 3,890
WA	Shire of Wagin	2	Road	Johnston Street	Other - Replace Kerbing	Nov-21	Jun-22	\$ 17,000	\$ 14,898
WA	Shire of Wagin	2	Road	Tudhoe Street	Other - Replace Kerbing	Jan-22	May-22	\$ 10,000	\$ 9,953
WA	Shire of Wagin	2	Community	Bojanning Park	Playgrounds and Skate parks (including all ability playgrounds) - Upgrades to Bojanning Park	Jul-21	Jun-22	\$ 25,000	\$ 25,000
WA	Shire of Wagin	3	Community	Wagin Courthouse Upgrades	Painting/Improvements to community Facilities: Relocation of the Wagin Public Library to the old Courthouse building to create a larger library for the public to use. Scope of works include: Installation of new floor covering through the entire building, repairs to water damaged walls (water retention) in two rear rooms of the building, these rooms will be functional rooms of the library to house children's reading rooms. There will also be the replacement of parts of the guttering, room, wall and roof cleaning of the courtroom, interior painting, exterior pressure cleaning, installation of heating and cooler in the courtroom, electrical additions to the courtroom and other library areas, installation of dividing wall in front office, ventilation – inspection prior to removal of non-essential ventilation to retain heat in winter. Installation of IT for internet access and server access for Library staff, maintenance works regarding removal of some hard furniture to make way for library shelving, purchase of additional shelving, phone line installation, art collection install including hardware to hang art collection and fit out of library and offices/rooms.	Jan-22	Jun-23	\$ 130,000	\$ 130,000
WA	Shire of Wagin	3	Road	Moore Street Construct and Seal	Sealing: Construct and seal street. Scope of works includes construction and bitumen seal of Moore street from Tudor Street to Great Southern Highway. This is approximately 1400m and will improve and reduce road dust to homeowners on the street, improving access.	Mar-22	May-22	\$ 80,000	\$ 80,000
WA	Shire of Wagin	3	Combination	Cemetery Improvements – Construct and seal west entrance and gravel sheet carpark	Improved Accessibility of Community Facilities and Areas/Sheeting-Resheeting: seal entrance and gravel sheet carpark for stability for visitors accessing the cemetery	May-22	Jan-23	\$ 70,000	\$ 70,000
WA	Shire of Wagin	3	Community	Lighting of Giant Ram & Pathway	Improvements to community Facilities: Upgrade to lighting at Giant Ram and pathway. Scope of works includes upgrading the lighting of the Giant Ram and the pathway leading to the Ram that is used on a daily basis, making it safer for all users. The current lighting of 'Bart' does not provide enough light for a night time user and with multiple news stations frequently identifying Bart of a night, this lighting will make the landmark of Wagin even more visible.	Aug-22	Feb-23	\$ 7,050	\$ 7,050
WA	Shire of Wagin	3	Road	Roadworks – Culverts	Bridge works: Installation of new culverts – various  [INCREASE IN SCOPE OF WORKS] Additional Roads listed: Stott Rd, Quicks Rd Dellyanine Nth Thompson Rd Jaloran Rd Flagg Staff Rd	Mar-23	Jun-23	\$ 100,000	\$ 100,000
WA	Shire of Wagin	3	Community	History Shed Fit out – Historical Village	Painting/Improvements to community Facilities: Fit out of new shed at the Historical Village to house the history (funded in Phase 2) of Wagin paraphernalia and memorabilia for the community and visitors to access. Phase 2 scope of works involved the erection of the History Shed and the pad. Phase 3 of this project is an entirely new scope of works which includes the fit out of the internal area of the building, areas to house paraphernalia, memorabilia, lighting, electrical work, shelving, cupboards.	Jul-22	Mar-23	\$ 11,000	\$ 11,000
WA	Shire of Wagin	3	Road	Kerbing (Morris/Sawle/Stubbs Streets)	Other: Complete Kerbing. Semi mountable kerbing is to be installed along Morris, Sawle and Stubbs Streets. This continuous kerbing of 680m combined will replace old, dilapidated kerbing and beautify the streets appearance.	May-22	Jun-22	\$ 43,402	\$ 43,402
WA	Shire of Wagin	3	Road	Bullock Hills Road – Clear widen shoulder clean out culverts ready to seal	Clear widen shoulder clean out culverts ready for seal. Scope of works includes clearing shoulders on both sides of existing seal, clean out table drain and culverts. The Bullock Hills Road is a main grain freight route for heavy vehicles, locals and other shires to access the CBH site, also this road is a school bus route. By clear widening this section of road it would be safer for all road users. The Shire will fund the seal widening to 7 metres in the 2022/23 annual budget.	Sep-22	Apr-23	\$ 173,174	\$ 173,174



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Wagin	3	Road	Reconstruction of intersection of Airfield Road and Vernon Road	Reconstruction: Rebuilding the intersection of Airfield Road to upgrade for heavy vehicles that frequently use the road that already exists	Apr-23	Jun-23	\$ 60,000	\$ 60,000
WA	Shire of Wagin	3	Road	Complete Kerbing Trench and Ware Streets	Complete kerbing Trench Street Wagin – Ballagin to Ware Streets; and, Ware Street Wagin, Ventnor Street to Arnott Street	Nov-22	Mar-23	\$ 23,000	\$ 23,000
WA	Shire of Wandering	1	Community	Watts Street Rest Area - Amenities	Lack of seating in area and gravel carpark rest area does not enable all users to make the most of this area. Public toilets have accessible facility, but carpark makes it difficult to access.	Dec-20	Jan-21	\$ 28,817	\$ 28,817
WA	Shire of Wandering	1	Community	Community Resource Centre - Accessibility	The old Hall that is operating as the Community Resource Centre has no accessible access to the building other than through a rear door. The main front access has steps and manual opening doors (x 2).	Jan-21	Jun-21	\$ 15,124	\$ 15,124
WA	Shire of Wandering	1	Community	Wandering Caravan Park - Facilities	Lack of short-term accessible self-contained accommodation.	Jan-21	Dec-21	\$ 138,749	\$ 138,749
WA	Shire of Wandering	2	Community	Caravan Park St.2 Cheetanning Street, Wandering. Community Infrastructure	Other – provision of second universal access accommodation unit at Wandering Caravan Park This project is a continuation of LRCIP Phase 1  A new prefabricated unit will be constructed on site.  Short term accommodation for members of the public– charged as any other unit in the caravan park is.	May-21	Dec-21	\$ 142,939	\$ 132,939
WA	Shire of Wandering	3	Community	Wandering Community Centre Upgrade – Access Ramp  11 Down Street, Wandering	Wandering Community Centre Upgrade – Access Ramp – Poor access from the Community Centre to the oval, access by two flights of steps only	Aug-22	Aug-23	\$ 20,000	\$ 20,000
WA	Shire of Wandering	3	Community	Wandering Community Centre Upgrade – Shade Structure  11 Down Street, Wandering	Wandering Community Centre Upgrade – Shade Structure – replace current shade sails with a solid veranda so outside community events at the centre have shelter from the rain and sun.	Aug-22	Aug-23	\$ 150,000	\$ 150,000
WA	Shire of Wandering	3	Community	Wandering Community Centre Upgrade – Kitchen refurbishment  11 Down Street, Wandering	Wandering Community Centre Upgrade – Kitchen refurbishment. The size and current fit out of the kitchen limits social function that can be held at the centre	Aug-22	Aug-23	\$ 195,380	\$ 195,380
WA	Shire of Waroona	1	Community	Replacement of cricket nets, Waroona Recreation Centre - Cricket Fields	Current nets are old and need to be replaced to ensure safe use of the facility	Sep-21	Nov-21	\$ 56,645	\$ 43,145
WA	Shire of Waroona	1	Road	Removing and pruning roadside vegetation, Fawcett Road	This section of Fawcett Road has is overgrown with large trees which are both growing too close to the road surface and overhanging the road. This forces tall vehicles to travel in the centre of the road to avoid striking the overhanging trees.	Oct-20	May-21	\$ 65,642	\$ 29,000
WA	Shire of Waroona	1	Community	Redevelopment of the dry side ablutions, Waroona Recreation Centre	Current ablutions are the old open style shower facilities, the disabled facility does not meet current requirements. Redevelopment will address these matter including others.	Sep-21	Mar-22	\$ 248,075	\$ 156,301
WA	Shire of Waroona	1	Road	Concourse will be ground down and re-coated with a non-slip surface, Waroona Recreation & Aquatic Centre	The floor has reached its end of life and no-longer providing an adequate or safe non-slip floor	Apr-21	Apr-21	\$ 18,900	\$ 18,900
WA	Shire of Waroona	1	Community	Construction of additional electricity network infrastructure to connect the Drakesbrook Weir recreation precinct to the grid.	At present the Drakesbrook Weir recreation precinct is not connected to the electricity grid. This means the area is not illuminated at night, there is no lighting in the public facilities on site, the barbecues have to be gas powered, and reticulation to the gardens is run off a petrol powered pump that has to be trailered in each time. Further, the gas barbecues are obsolete and unable to be serviced. Electricity will allow lighting, modern electric reticulation systems, and modern electric barbecues.	Aug-20	May-21	\$ 92,520	\$ 28,000
WA	Shire of Waroona	1	Community	Reticulation of fairways -Preston Beach Golf Club	This is the only public open space in the town site and is used by golfers as well as the general public as a recreational space.	Aug-21	Aug-21	\$ 83,983	\$ 14,000
WA	Shire of Waroona	2	Road	Johnson Road	Reconstruction of the remaining narrow section of Johnston Road to modern standards. Significant improvements in seal width and geometry	Oct-21	Jun-22	\$ 750,000	\$ 250,000
WA	Shire of Waroona	2	Road	Nanga Brook Road	Repairs to failed sections of road that are currently posing a hazard to road users	Oct-21	Jun-22	\$ 153,617	\$ 53,617
WA	Shire of Waroona	3	Community	Waroona Community Precinct	Establishment of an intergenerational community park which includes skate park, pump track, amenities etc.	Apr-22	Jun-23	\$ 3,062,221	\$ 303,617
WA	Shire of Waroona	3	Community	Preston Beach Shelter	Replace two failing picnic table shelters at the Preston Beach barbecue area with new structures.	Apr-22	Jun-22	\$ 19,310	\$ 19,310
WA	Shire of Waroona	3	Community	Bowling Club Remedial Works	Repair failing wall and bowling green shelter structure at the Waroona Bowling club	Apr-22	Jun-23	\$ 28,000	\$ 14,000
WA	Shire of Waroona	3	Community	Disability access entrance Admin Building	Improvements to building to ensure disability access to community building and service area.	Apr-22	Jun-23	\$ 172,170	\$ 172,170
WA	Shire of Waroona	3	Community	Pool Concourse Mitigation Works	Community facility improvements – no slip area of pool area.	Aug-22	Jan-23	\$ 17,500	\$ 17,500
WA	Shire of Waroona	3	Community	Senior Citizens Building Capital Maintenance	Community facility improvements – upgrade building gutters and facias.	Apr-22	Jun-23	\$ 16,000	\$ 16,000
WA	Shire of Waroona	3	Community	Hill Street Path	Replace section of path	Apr-22	Apr-22	\$ 36,095	\$ 36,095
WA	Shire of West Arthur	1	Road	Bowelling Duranillin Road - Centre White Lines	Install longitudinal centre lines to improve road safety for all road users. Currently not centre line on these roads.	May-21	Jun-21	\$ 53,332	\$ 39,721
WA	Shire of West Arthur	1	Road	Growden Place - Road Upgrades	Heavy vehicles are using these roads more frequently, gravel section is rough, potholed and requires sealing, sealed section is in poor condition and needs upgrading.	Nov-20	Mar-21	\$ 50,729	\$ 27,118
WA	Shire of West Arthur	1	Road	Lake Towerrinning - Resealing	Lake entrance and carpark seals are in poor condition, potholed and require resealing	Mar-21	May-21	\$ 27,159	\$ 22,557
WA	Shire of West Arthur	1	Community	Darkan Swimming Pool - Shelter Shade	Previous shade material was irreparably damaged in winter storms. The shade covers the toddler swimming pool and lawn area.	Feb-21	Feb-21	\$ 4,800	\$ 4,364
WA	Shire of West Arthur	1	Community	Lake Towerrinning - Jetties	These jetties are extensively used by the local community and visitors during the summer months. The jetties have been identified as being a safety hazard to the public. Repair of the jetties is seen as a high priority project for our Shire	Apr-21	Jul-21	\$ 124,545	\$ 124,545
WA	Shire of West Arthur	1	Community	Arthur River Hall - Kitchen	The kitchen in the Arthur River Hall is not currently suitable for preparation of food. It can currently only be used for service of coffee, tea and food. As a result, the functions that the hall can be used for is limited. It is proposed to improve the kitchen facilities to commercial kitchen standards to allow the local community to use the hall for functions.	Apr-21	Jun-21	\$ 14,935	\$ 14,935
WA	Shire of West Arthur	1	Community	Darkan Sports Grounds - Seating	There is currently no fixed seating at the oval, there are 2 picnic tables. These additions will be used by junior and senior sports and also community events, in particular the annual Sheepfest.	Mar-21	Mar-21	\$ 11,018	\$ 11,000
WA	Shire of West Arthur	1	Community	Darkan Town Hall - Kitchen	The Shire Hall is currently used for the preparation of meals by volunteers for senior residents on a weekly basis. The popularity of the program has meant that there is now insufficient oven space to produce the number of meals required. In addition, some improvements to the kitchen fixtures and fittings will be undertaken to ensure that the kitchen operates more efficiently.	Apr-21	Apr-21	\$ 2,808	\$ 2,808
WA	Shire of West Arthur	1	Community	Moodiarrup Community Hall - Ceiling	Deteriorating condition of the ceiling	May-21	Jun-21	\$ 12,277	\$ 12,227



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of West Arthur	1	Community	Darkan Railway Reserve - Shelter. Council has had a decrease in scope of works for Project 13 and will be no longer installing the BBQ shade shelter in the Darkan Railway Reserve.	The existing facilities are over 20 years old and in dire need of upgrading. The existing shelter does not address the current needs of the community and is big enough for one group to use at a time.  It is proposed that the shelter will cover 3 BBQs, picnic tables and other seating. The shelter will be designed as a feature which will showcase some of the Shire's history and community story. It will be constructed closer to the centre of the reserve which will allow improved access to the public toilets and closer to the existing War Memorial for use on ANZAC Day and Remembrance Day events.  This is the only community BBQ facility in Darkan.  Upgrade of delapidated BMX track into a pump track.  Council has had a decrease in scope of works for Project 13 and will be no longer installing the BBQ shade shelter in the Darkan Railway Reserve.	Aug-21	Oct-21	\$ 55,725	\$ 55,725
WA	Shire of West Arthur	1	Community	Darkan Caravan Park - Refurbishment	Lack of accommodation for visiting horse riding and cycling groups using the nearby Collie to Darkan Rail trail and sporting groups using nearby sporting facilities. The building is in good general condition but needs refurbishing to bring it up to standard.	Mar-21	Apr-21	\$ 28,203	\$ 15,235
WA	Shire of West Arthur	1	Community	Darkan Sporting Grounds - Water Fountain	There are no water fountains at the sports grounds. The grounds are used regularly for junior sport, senior sport and as show-grounds for community events.	Mar-21	Mar-21	\$ 4,777	\$ 4,777
WA	Shire of West Arthur	1	Community	Moodiarrup Sports Complex - Ceiling	Deteriorating condition of the ceiling in two areas of the sports clubrooms	Jun-21	Jun-21	\$ 15,182	\$ 15,182
WA	Shire of West Arthur	1	Community	Lake Towerrinning - Retaining Wall	Due to the salt content of water around the playground the equipment has rusted and requires replacement. There are also components of the playground that are missing or damaged creating a safety hazard. The retaining wall has also suffered as a result of the salt content of the water and requires replacement.	May-21	Jun-21	\$ 18,258	\$ 16,500
WA	Shire of West Arthur	2	Community	Street seating Burrowes Street Darkan Work category: Other	Park bench seat outside post office. To be located on road reserve managed by the Shire. Post office relocated and not street seating in current location for people to rest when opening mail or waiting for someone.	Apr-22	Apr-22	\$ 2,710	\$ 2,000
WA	Shire of West Arthur	2	Community	Cricket and oval infrastructure. Memorial Drive Darkan. Land is managed by the Shire under management order. Category: Sporting and recreation facilities.	Repair of main wicket and practise wickets, replace mats that cover wicket; and shave sides of wicket. Existing wickets require replacement and repair; existing covers used to enable football to be played over the wicket have deteriorated; and lawn is higher than wicket in places and requires shaving.	Apr-22	Apr-22	\$ 17,029	\$ 16,690
WA	Shire of West Arthur	2	Community	Potable Water Infrastructure. Horwood Street and Growden Place Darkan Work category: Other	Installation of tanks and water supply to improve water availability for farmers over summer months.	Jun-22	Jun-22	\$ 17,789	\$ 16,194
WA	Shire of West Arthur	2	Community	Shade shelters and landscaping at Lake Towerrinning. Moodiarrup Work category: Picnic Shelters at community parks and landscaping improvements.	Installation of additional picnic shelters and landscaping at lake public community park area. Will provide shelter for day users of the facility and beautification.	May-22	May-22	\$ 56,924	\$ 49,356
WA	Shire of West Arthur	2	Community	Darkan Railway Reserve Picnic Shelter and Landscaping Burrowes Street Darkan Work category: Picnic Shelters at community parks and landscaping improvements.	Construction of large picnic shelter and associated facilities as part of beautification and upgrade to the Darkan Railway Reserve precinct.  [REDUCED SCOPE OF WORKS] Construction of a playground (associated facilities) as part of beautification and upgrade to the Darkan Railway Reserve precinct.	May-22	Jun-22	\$ 77,590	\$ 67,726
WA	Shire of West Arthur	2	Road	Reseal sections of Darkan South and Boyup Arthur Roads – 5km	Resealing of important bitumen roads that are showing signs of considerable wear and planned reseal will extend useful life by minimum of 10 years.	Apr-22	Jun-22	\$ 123,131	\$ 113,000
WA	Shire of West Arthur	3	Community	Darkan Railway Reserve Upgrade Project, Burrowes Street Darkan Work Category: Picnic Shelters and BBQ facilities, playgrounds and skateparks, landscaping improvements, walking and bike paths.	Construction of a Shade Shelter, outdoor kitchen facilities, playground and associated landscaping in the Darkan Railway Reserve.	Apr-22	Apr-23	\$ 375,000	\$ 325,000
WA	Shire of West Arthur	3	Community	Lake Towerrinning Upgrade Project, Darkan South Road, Moodiarrup. Work Category: Upgrade to sporting and recreational facilities, picnic shelters and BBQ facilities	Extension of boat ramp to mitigate erosion at the end of the ramp and remove hazards associated with large drop off at end of ramp. Upgrade of old change rooms to a picnic shelter. Currently at the lake there is no protection from the weather. The conversion of the change rooms will provide the local community with somewhere to sit when the weather is not conducive to sitting outside, making the lake a much more usable space. Landscaping in the public area.	Apr-22	Oct-22	\$ 46,500	\$ 46,000
WA	Shire of West Arthur	3	Community	Darkan Swimming Pool Upgrade Work Category: Sporting and Recreational Facilities	Upgrade of aged solar heating system, construction of new ablution facilities, installation of solar panels, power upgrade and replacement of pumps	Apr-22	Jun-23	\$ 205,000	\$ 205,000
WA	Shire of West Arthur	3	Community	Sports precinct power upgrade Work Category: Sporting and Recreational Facilities	Installation of a back-up generator and replacement of old light fittings to reduce power required at the Darkan Sports Precinct and electrical consultant fees to advise on design of power upgrade. Current transformer cannot supply enough power to run football change rooms, football oval lights and sports complex at the same time.	Apr-22	Apr-23	\$ 90,000	\$ 90,000
WA	Shire of West Arthur	3	Community	Upgrade of the Moodiarrup Hall Toilets. Work Category: Toilet Blocks	Upgrade of the ablution facilities at the Moodiarrup Hall. This will include replacement of toilets, urinals, hand basins, tapware and hardware, painting of doors, replacing of windows.	Jun-22	Dec-22	\$ 1,000	\$ 1,000
WA	Shire of West Arthur	3	Community	Lake Towerrinning Disability Access Ramp Work Category: Improved access to community facilities and areas	Installation of a disability access ramp to allow wheelchair, pram and walker access to the beach area and BBQ area of Lake Towerrinning.	Jul-22	Apr-23	\$ 70,000	\$ 66,388
WA	Shire of Westonia	1	Community	Wolfram Street Replace existing damaged footpaths	Correcting damaged footpaths	Aug-21	Nov-21	\$ 72,208	\$ 40,000
WA	Shire of Westonia	1	Community	Install flushing toilets and BBQ facilities at Elachbutting Nature Reserve	lack of facilities at popular tourist/camping site	Jul-20	Jul-21	\$ 64,355	\$ 40,000
WA	Shire of Westonia	1	Community	Menzies_Sandstone Road Build up and reform sub-grade and drains	Poor drainage, lack of base course material resulting in rough surface conditions and water ponding on road	Jul-20	Jul-21	\$ 64,355	\$ 40,000
WA	Shire of Westonia	1	Community	Add additional bays to caravan park at Wolfram/Kaolin St Westonia	Addresses overcrowding, traffic flow, aesthetics and disability access	Sep-20	Oct-21	\$ 251,734	\$ 241,232
WA	Shire of Westonia	2	Community	Westonia Old School Accomodation	Seasonal/tourism accommodation, toilets, headworks & other community facilities	Feb-22	Jun-22	\$ 320,000	\$ 248,865
WA	Shire of Westonia	3	Community	Bowling Stadium & Green Redevelopment	Construction of Shade Structure over Bowling Green, expansion from 4 Rinks to 6 Rinks and resurfacing with synthetic grass  The bowling green and stadium are available to the community and the local bowling club FOC. A small hire Fee is applied to the function rooms for private use only and is for cleaning etc.  The facility is owned and operated by the Council.	Aug-22	Jun-23	\$ 780,000	\$ 632,000

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Wickepin	1	Community	Wickepin Aquatic Centre - Improvements	Repairing worn out expansion joints allowing water leakage and reducing damage to pool surrounds. Fixing balance tank to improve the pool.	Apr-21	Jun-21	\$ 70,000	\$ 23,886
WA	Shire of Wickepin	1	Community	Wongolin Playground	Better community access to main street upgraded playground facilities better meeting place.	May-21	Sep-21	\$ 340,000	\$ 340,000
WA	Shire of Wickepin	2	Community	Wogolin Road Play Ground Stage 2	Stage 2 Wickepin Town Centre Intergenerational Community meeting place and play space. Better community access to Main Street upgraded playground equipment and better meeting place	May-21	Sep-21	\$ 601,359	\$ 261,359
WA	Shire of Wickepin	3	Community	CCTV Upgrade – Wickepin Main street	CCTV Upgrade Main street: New Wi-Fi links along the Main Street of Wickepin to provide Greater Data flow. Install higher aerial at community centre, to provide better reception for CCTV.PTZ Cameras capable of patrolling (same as Narrrogin CBD ) at Facey group building , main street pole , CRC building. The works also involves upgrading the NVR recorder to 16 Channel to make space for extra cameras, additional installation of two extra PTZ Cameras at new playground on existing pole. There will also be the installation of Wireless links and power supplies/ Network switch, and the configuration of IP addresses and commissioning of new system upgrades.	May-22	Jul-22	\$ 30,000	\$ 30,000
WA	Shire of Wickepin	3	Community	Replace or refurbishment Lake Yealering Ablution Block	Works relating to the construction of a new ablution block at Lake Yealering as current ablution block is old and does not cater for people with disabilities.	Jun-22	Dec-22	\$ 282,772	\$ 282,772
WA	Shire of Wickepin	3	Community	Wickepin Skate Park	Construction of new Skate Park pump track and ¼ basketball court in the Wogolin Recreation Area Stage 2B. This is a continuation from stages 1 & 2 of the Wogolin Recreation Area. Although the skate park land is leased to the council from the state/territory, this is an ongoing lease. The Shire also intends to maintain the Wickepin Skate park on an ongoing basis once the project is complete.	Jun-22	Oct-22	\$ 415,000	\$ 415,000
WA	Shire of Williams	1	Road	Brooking Street - Reconstruction	The existing road on Brooking St is subject to pavement failure and the repair will include installation of subsurface drainage and stabilising of pavement layers.	Oct-20	Jan-21	\$ 289,871	\$ 84,031
WA	Shire of Williams	1	Community	Brooking Street - Townscape	approximately 3500 vehicles travel through Williams daily, we would like to encourage travellers to venture off the highway and into our main town with extra seating and a more comfortable environment to take a break from driving.	Feb-21	Aug-21	\$ 36,000	\$ 36,000
WA	Shire of Williams	1	Road	Marradong Road - Reconstruction	Road pavement has failed. Road is used by heavy vehicles and reconstruction is required.	Mar-21	Jun-21	\$ 52,075	\$ 52,075
WA	Shire of Williams	1	Community	Brooking Street - Upgrades	The town park does not cater for all ages, the equipment that is currently there is out dated and the fencing needs to be replaced. With a park that is suitable for all ages and some new skate equipment, the town park will assist in drawing people from the highway into the main street	Mar-21	Sep-21	\$ 101,044	\$ 60,823
WA	Shire of Williams	2	Road	Rosselloty Street Upgrade: Reconstruction	Full reconstruction of Rosselloty Street including drainage improvement and replacement of footpaths	Nov-21	Jan-22	\$ 140,000	\$ 140,000
WA	Shire of Williams	2	Community	Brooking Street Townscape: Landscaping Improvements	Limestone garden beds and planter boxes. The garden beds and planter boxes proposed in Brooking Street are fixed limestone structures.	Dec-21	Dec-21	\$ 30,000	\$ 30,000
WA	Shire of Williams	2	Community	Light up the Town: Improvements to Community Facilities	Solar Lights lighting up feature tree at the Town Park and on the Entry Statements. These lights will be fixed in the ground with secure cages around them	Dec-21	Dec-21	\$ 12,000	\$ 11,836
WA	Shire of Williams	3	Road	York-Williams Rd	Reconstruction of York Williams Road. There are 34,903m2 of visual road pavement stress from slight to extreme rutting, and the road pavement has failed. The road is frequently used by heavy vehicles and reconstruction is required.	Oct-22	Apr-23	\$ 518,880	\$ 465,858
WA	Shire of Wiluna	1	Combination	Main Street of Wiluna - street scape	The street scape on the main street , the road and pavements all need repairing and beautification of the main street.	Oct-20	Dec-22	\$ 701,457	\$ 579,699
WA	Shire of Wiluna	2	Community	Wotton St, Wiluna: skate park, playground and community art	Construction of skate park and playground. The community elders of Kutju Warta, Martu recognise that youth in the town need this facility as there is a lack of active recreation in this remote locality. The playground will be a multi aged playground that will be part of the area masterplan. In conjunction with the skate park and playground, there will also be a community art project. The art project involves a mural wall where local indigenous artists from the Tjukurba Gallery will work with the indigenous children from Wiluna Remote school to paint the skate park walls to promote indigenous culture and heritage. The LRCI funds will be used for the construction of the skate park and playground.	Feb-22	Dec-22	\$ 596,446	\$ 204,446
WA	Shire of Wiluna	2	Community	Wotton St, Wiluna: picnic shelters and barbeque areas	Construction of picnic shelters and barbeque area for the Wiluna community and tourists	Feb-22	Dec-22	\$ 150,000	\$ 150,000
WA	Shire of Wiluna	2	Community	Wotton St, Wiluna: Toilet block	Toilet Block upgrade including dump facility for tourists. The toilet block is within the vicinity of the playground and skate park, and is subject to recurrent vandalism. The upgrades will make the toilet block more resistant to vandalism, and includes: installation of a galvanised iron skin around the block, upgrading the toilet basin, a dump facility for tourists and the installation of solar powered lighting to the toilet block.	Feb-22	Dec-22	\$ 50,000	\$ 50,000
WA	Shire of Wiluna	3	Community	Wiluna Caravan Park stage 1	Currently there is no accommodation available in Wiluna, and as such travellers who might otherwise stay in the town, are seeking alternative accommodation options elsewhere or bypassing Wiluna altogether. The Shire of Wiluna is proposing to build a modern Caravan Park to adequately cater for travellers to the region. Similarly, building a much-needed asset such as a caravan park will improve the prospects of attracting tourists, corporate travellers and contractors to the area and promote a much-needed economic stimulus for Wiluna. The Caravan Park site comprises some 10,914m2 located between Wotton and Lennon St Wiluna and plans to accommodate up to 80 people (assuming two persons per site). The LRCI component of funds will be used for: Site Preparation \$ 87,132 Roads and Paving \$611,991 Walls and Fencing \$258,375 Stormwater \$155,502 Sewer Drainage \$ 46,398	Apr-22	Mar-23	\$ 1,551,764	\$ 1,159,398
WA	Shire of Wongan-Ballidu	1	Community	Existing facilities are old and need replacing, brings sporting groups and community together,	Existing facilities are old and need replacing, brings sporting groups and community together,	Nov-20	May-21	\$ 734,000	\$ 544,750
WA	Shire of Wongan-Ballidu	2	Community	Sports Pavilion, Community Resource Centre, Arts Centre, Tourist Information centre, Council Depot, Council Administration, Local swimming pool, Local Airstrip	The current shire facilities have a range of adhoc internet services that are at best, average, in terms of reliability and speed and impacts service delivery across not only Shire services but community services. This project will enable a Gigabit Speed NBN that will deliver a fast reliable service, providing a very broad wireless network that the public will have access to at all of these facilities paid for and managed by the Shire of Wongan-Ballidu.	Nov-21	Feb-22	\$ 120,000	\$ 120,000
WA	Shire of Wongan-Ballidu	2	Community	The Station: Public Toilets Lot 1 Wongan Road Wongan Hills	Upgrade main street public Toilets, upgrade internal fittings and fixtures, includes new disabled toilet and shower facilities	Dec-21	Jun-22	\$ 252,000	\$ 252,000
WA	Shire of Wongan-Ballidu	2	Community	Community Park: playground upgrades	Replacement of, and new playground equipment for Community Park	Jan-22	Jun-22	\$ 30,600	\$ 25,024
WA	Shire of Wongan-Ballidu	3	Community	Community Housing	Construction of two accommodation units to address shortage of long-term accommodation for skilled workers	Oct-22	Jun-23	\$ 670,250	\$ 544,750
WA	Shire of Wongan-Ballidu	3	Community	Community Housing	Construction of two accommodation units to address shortage of long-term accommodation for skilled workers	Oct-22	Jun-23	\$ 670,250	\$ 544,750
WA	Shire of Woodanilling	1	Community	Woodanilling Town Multiple Sites - CCTV	Increased crime and vandalism within town site	May-21	Jun-22	\$ 26,800	\$ 26,800
WA	Shire of Woodanilling	1	Community	Woodanilling Town Hall - Earthworks	Difficult area to access due to sloping terrain. Connectivity of Hall to adjacent park	May-21	Jun-22	\$ 14,000	\$ 14,000
WA	Shire of Woodanilling	1	Community	Woodanilling Heritage and Tourism Precinct Development	Improved tourism promotion and attraction for visitors.	Mar-21	Jun-22	\$ 86,000	\$ 86,000
WA	Shire of Woodanilling	1	Road	Youngs Road, Woodanilling - Re-sheet	All weather road train access to feedlot.	Apr-21	Jun-22	\$ 110,000	\$ 106,704



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Woodanilling	2	Community	Woodanilling Railway Station Cnr Burt Rd & Robinson Rd Woodanilling	Painting/ Improvement to Community Facilities. Paint, fence, improve access, and install interpretive heritage signage to link to heritage precinct.	Jun-21	Nov-21	\$ 45,000	\$ 45,000
WA	Shire of Woodanilling	2	Road	Youngs Road Woodanilling	Re-sheet gravel and stabilise for road train access to main feedlot, from 7km to 9.5km west of Albany Highway and improve the turning radius of the right angled bend	May-21	Jun-21	\$ 115,000	\$ 112,973
WA	Shire of Woodanilling	2	Community	Woodanilling Heritage Trail originating Cnr Burt Rd & Robinson Rd Woodanilling	Directional and interpretive signage from the Tourism / Heritage precinct in centre of town to historic sites in the district as part of a coordinated trail for visitors.	May-21	Jul-21	\$ 9,000	\$ 9,000
WA	Shire of Woodanilling	3	Road	Drainage & Rehabilitation - Orchard Road, Woodanilling	Road Infrastructure – Drainage & Rehabilitation – Culvert and rehabilitation works for Orchard Road, Woodanilling to improve drainage and community safety.	Jun-22	Jun-23	\$ 70,000	\$ 70,000
WA	Shire of Woodanilling	3	Road	Re-sheeting & Rehabilitation - Robinson Road, East Woodanilling	Road Infrastructure – Re-sheeting & Rehabilitation - Gravel Re-sheeting & Rehabilitation - SLK 5.5 to SLK 10.6 to achieve increase opportunity for road train access and increase road safety to the community, district and residents.	Aug-22	Jun-23	\$ 70,000	\$ 70,000
WA	Shire of Woodanilling	3	Road	General Road Maintenance - Oxley Road, Glencoe	Road Infrastructure – General Maintenance, Rehabilitation - General Maintenance and Shoulder Grading from SLK 0 to SLK 20.2. Rehabilitation of shoulders of road which is a heavy use road for access between the districts. Providing for safety of shoulders and increasing the width of the road.	Jul-22	Jun-23	\$ 28,900	\$ 28,900
WA	Shire of Woodanilling	3	Road	General Road Maintenance & Rehabilitation - Robinson Road West, Woodanilling	Road Infrastructure – General Maintenance, Rehabilitation - General Maintenance and Shoulder Grading from SLK 0 to SLK 32.48. Rehabilitation of shoulders of road which is a heavy use road for access between the districts. Providing for safety of shoulders and increasing the width of the road.	Jul-22	Jun-23	\$ 76,572	\$ 76,572
WA	Shire of Woodanilling	3	Road	Sheeting/Re-sheeting & Drainage - Onslow Road	Road Infrastructure – Sheeting/Re-sheeting & Rehabilitation, & Drainage - Re-sheeting & Culvert (Rehabilitation & Drainage) Gravel Re-sheeting and culvert replacement for issues with drainage on Onslow Road, Woodanilling from SLK 0.5 to SLK 2.5. Also providing for road safety as school bus run is provided within this location	Aug-22	Dec-22	\$ 28,000	\$ 28,000
WA	Shire of Woodanilling	3	Road	General Road Maintenance & Rehabilitation - Robinson Road West, Woodanilling	Road Infrastructure – Sheeting/Re-sheeting - Gravel Re-sheeting on Cornwall Road, Woodanilling from SLK 0 to SLK 4.4 to allow access to road trains South of Robinson Road West adding stabilisation to the current road base. Also providing for road safety as school bus run is provided within this location.	Jul-22	Apr-23	\$ 65,000	\$ 65,000
WA	Shire of Woodanilling	3	Community	Playgrounds and Skate park - Half Court Basketball	Installation of 15m x 11m half basketball court at Centenary Park by providing use of community facilities for the community and district.	Dec-22	Apr-23	\$ 25,000	\$ 25,000
WA	Shire of Woodanilling	3	Community	Bicycle and Walking Paths – Carlton Street, Cardigan Street, CWA Reserve, Woodanilling Store	Improvement of footpaths that provide bicycle and walking paths throughout the town site and providing the improved use for disabled access and walking paths to the link between parks and community access around the town site – Locations - Carlton Street (-33.5618244,117.4331013), Cardigan Street (-33.5618244,117.4331013), Carpark Woodanilling Store (-33.5629087,117.4331483), CWA Reserve (-33.5629087,117.4331483)	Oct-22	Jun-23	\$ 50,000	\$ 50,000
WA	Shire of Woodanilling	3	Community	CCTV & Street Lighting equipment at Carpark & surrounds – solar lights & CCTV Banner Pole at Recreation Centre	Public Carpark & Recreation Centre Increase the safety of the community at the Recreation centre and the public carpark located near Robinson Road East Woodanilling. - Robinson Road, Shire of Woodanilling.	Jul-22	Jun-23	\$ 12,000	\$ 12,000
WA	Shire of Woodanilling	3	Community	Improved Accessibility of Community Facilities & Footpath and Walking Paths - Woodanilling Heritage Trail - Walking Trails – replace posts, signage, new seating on trails and add Street Rubbish bins with historical pictures	Streets and Footpaths - Improvement to town scape with adding historical tourism pictures around the town site. Adding tourism and wartime history to the town enhancement and tourism development. Further upgrade of walking trails and seating with historical tourism and heritage trails. Improving the signs, posts and creating a seating within the trail system.	Jun-22	Jun-23	\$ 25,536	\$ 25,536
WA	Shire of Woodanilling	3	Community	Toilet Blocks & Other - Tourism Signage & Toilet facilities – Lake Queerearrup	Toilet Blocks & improvements to facilities - Directional and interpretive signage from the Tourism site and upgrade of toilet facilities for local camping ground for visitors and locals.	Jun-22	Jun-23	\$ 16,000	\$ 16,000
WA	Shire of Wyalkatchem	1	Community	Wyalkatchem early child care centre	Community need for a child care centre that meets the requirements of the Child Care Services (Child Care) Regulations 2006.	Feb-21	Apr-21	\$ 16,256	\$ 16,256
WA	Shire of Wyalkatchem	1	Community	Railway Terrace Wyalkatchem - landscaping improvements and improved pedestrian connections	Railway Terrace is the main street of Wyalkatchem but suffers from its use as a heavy haulage route. The movement of pedestrians across the road to and from recreation facilities in the south is poorly defined and unsafe. Improved legibility and connectivity is needed. Pedestrian ownership of the street edge will be facilitated with improved landscaping.	May-21	Jun-22	\$ 224,478	\$ 224,478
WA	Shire of Wyalkatchem	1	Community	Wyalkatchem museum storage and display shed	Lack of protection for rare museum exhibits currently stored on and off-site of historical importance to the local community and broader WA agricultural region.	May-21	Jun-21	\$ 79,808	\$ 79,808
WA	Shire of Wyalkatchem	2	Combination	Gamble St/Railway Tce Intersection – Flood Mitigation Project	Drainage & Improved Accessibility of Community Facilities and Areas	Mar-22	Jun-22	\$ 226,756	\$ 226,756
WA	Shire of Wyalkatchem	3	Community	Wyalkatchem Recreation Reserve Reticulation Upgrade	Reticulation system has exceeded its efficient operating life & needs replacement. Proposed work aligns to the “Sporting & recreation facilities” work category.	Aug-22	Dec-22	\$ 200,000	\$ 200,000
WA	Shire of Wyalkatchem	3	Community	Water Wise Garden – space activation. Corner of Honour Ave & Railway Tce Wyalkatchem	Convert an existing overgrown garden into a functional public space with sheltered picnic tables & seating within a landscaped garden setting. Maintain mural associated with the project. Proposed work aligns with the “Picnic shelters at community parks” work category.	Sep-22	Nov-22	\$ 65,000	\$ 65,000
WA	Shire of Wyalkatchem	3	Community	Railway Tce (former NAB) Building improvement	Replace fence, paint façade & exposed timber & secure gutters. Proposed work aligns with the “repairs/replacement of fencing” and “improvement to community facilities” work categories.	Jul-22	Aug-22	\$ 80,000	\$ 80,000
WA	Shire of Wyalkatchem	3	Community	Lady Novar Refurbishment	Lady Novar historically provided expectant mothers with accommodation close to the hospital during the terminal stages of their pregnancy. It is one of Wyalkatchem’s most significant buildings but is unused and falling into decline. This project will see the building refurbished and used as a rental property or for short stay accommodation. The proposed work falls into the “Other” work category	Feb-23	Jun-23	\$ 120,000	\$ 120,000
WA	Shire of Wyalkatchem	3	Combination	Town entry statement improvements	Modernise the town entry statements & signage. Proposed work aligns with the “Improved Accessibility of Community Facilities and Areas” work category.	Oct-22	Mar-23	\$ 20,000	\$ 20,000
WA	Shire of Wyalkatchem	3	Combination	Footpath & kerbing upgrade project	Replace damaged footpaths & kerbing and construct new paths. The proposed work falls into the “bicycle & walking paths” work category	Jan-23	Jun-23	\$ 75,000	\$ 75,000
WA	Shire of Wyalkatchem	3	Community	Fugitive waste control	Install tip netting to capture fugitive paper and plastic and to maintain aesthetics of neighbouring cemetery. The proposed work falls into the “repairs/replacement of fencing” work category	Jan-23	Jun-23	\$ 20,000	\$ 20,000
WA	Shire of Wyalkatchem	3	Community	Korrelocking Cemetery Improvement Project	There are two “pioneer” Cemeteries at Korrelocking which have historical value but which are poorly marked and difficult to access due to the path becoming overgrown. Project will see the fences around both (small) cemeteries refurbished and paths re-established. The proposed work falls into the “improved accessibility to community areas” work category	Sep-22	Dec-22	\$ 9,466	\$ 9,466
WA	Shire of Wyalkatchem	3	Community	Museum Building Refurbishment	Wyalkatchem’s Agricultural Museum is built around a 1936 heritage listed K-series wheat bin which holds historic, scientific and social value. The museum is operated by local volunteers. A 2016 report identified maintenance required to this building (now owned by the Shire) and this funding allocation will allow the delivery of the identified work. The proposed work falls into the “improvement to community facilities” work category	Mar-23	Jun-23	\$ 12,500	\$ 12,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of Wyalkatchem	3	Community	Stormwater Drainage Upgrade	Under Phase 2 the Railway Tce drainage project was successfully delivered. Under this Phase 3 project the improvements will be expanded to address some flooding issues identified on the western side of the township. The proposed work falls into the "drainage" work category	Aug-22	Dec-22	\$ 39,502	\$ 39,502
WA	Shire of Wyndham East Kimberley	1	Road	Bandicoot Dr Drainage	To alleviate water holding and flooding during the wet season. The project will address drainage including geofabric sub soil drainage.	Apr-21	Jul-21	\$ 696,245	\$ 690,666
WA	Shire of Wyndham East Kimberley	2	Community	Replace Roof and upgrade of gas supply for safety reasons on Wyndham Community Centre	Painting/Improvements to community facilities	Oct-21	Jun-22	\$ 267,000	\$ 267,000
WA	Shire of Wyndham East Kimberley	2	Community	St Johns Ambulance Driveway construction	Improved Accessibility of Community Facilities and Areas	Oct-21	Oct-21	\$ 45,505	\$ 45,505
WA	Shire of Wyndham East Kimberley	2	Road	Dulverton Street reconstruct failed sections	Rehabilitation	Oct-21	Oct-21	\$ 200,000	\$ 200,000
WA	Shire of Wyndham East Kimberley	2	Road	Bartyes Road redesign	Reconstruction	Sep-21	Apr-22	\$ 100,000	\$ 100,000
WA	Shire of Wyndham East Kimberley	3	Road	Intersection of Weaber Plains Road and Ironwood Drive	Reconstruction and Drainage	Jun-22	Aug-22	\$ 1,258,836	\$ 1,258,836
WA	Shire of Yalgoo	1	Road	Bitumen seal 8.5kms of Yalgoo Ninghan Road	Yalgoo Ninghan Road is approximately 160kms long, with all except 28kms having already been sealed. This Road is an important link road between Great Northern Highway and Yalgoo and is regularly used by freight vehicles to service the mining industry and remote Yalgoo community as well as tourists. The gravel road is subject to flooding in floodway areas and severe corrugations. Sealing will significantly improve the road condition.	Nov-20	May-21	\$ 653,817	\$ 214,110
WA	Shire of Yalgoo	1	Community	Yalgoo Cemetery - Construction of toilet and water tank	Lack of public amenities	Oct-21	Dec-21	\$ 102,000	\$ 102,000
WA	Shire of Yalgoo	1	Community	Shamrock St and Yalgoo Caravan Park - Installation of BBQs	Lack of BBQ facilities at community park	Oct-21	Oct-21	\$ 22,000	\$ 22,000
WA	Shire of Yalgoo	1	Community	Water Conditioner and Dosing System Installation - Yalgoo Oval	Salt water build up is damaging the grass/playing oval	Oct-21	Nov-21	\$ 26,275	\$ 23,000
WA	Shire of Yalgoo	1	Community	Fixed Exercise and Play Equipment - Yalgoo Oval	No gym and limited recreation options	Nov-21	Dec-21	\$ 18,000	\$ 18,000
WA	Shire of Yalgoo	1	Road	New Condition Signage for Gravel Road Network - Various Locations	Improving Road Safety by warning drivers of changed conditions ahead.	Oct-21	Dec-21	\$ 35,000	\$ 35,000
WA	Shire of Yalgoo	2	Road	Yalgoo-Ninghan Road & Morawa-Yalgoo Road	To conduct 200 km of pavement repair. Significant wet weather has created a need for rehabilitation to key Shire sealed roads. Repair will allow future reseed by Council. General Road Maintenance. Include Road Widening – correction of shoulders not laid straight (maintenance but could look like capital widening)	Jun-22	Jun-22	\$ 200,000	\$ 200,000
WA	Shire of Yalgoo	2	Community	Yalgoo Community Point to Point Wireless	Shire Administration Office installed a fibre internet connection in 2020. So that this key service can be utilised by the community and tourists point to point wireless infrastructure will be installed so that the internet can be accessed at the following Yalgoo facilities. Community Art Centre, Hall, Multipurpose Sport and Caravan Park. All are Shire operated facilities that service the public and have no operational connection. Other.	Jun-22	Jun-22	\$ 85,431	\$ 85,431
WA	Shire of Yalgoo	3	Road	Yalgoo-Ninghan Road	Road Sealing approximately 3.5km at 4m	Nov-22	Mar-23	\$ 446,000	\$ 446,000
WA	Shire of Yalgoo	3	Community	Renewals Community Heritage Buildings	Repair Railway Hall Stonework, Paint Work and repairs Museum/Courthouse and Tourism Chapel	Aug-22	Dec-22	\$ 227,220	\$ 227,220
WA	Shire of Yalgoo	3	Community	Caravan Park improvements	Painting and Improvements – Awning over BBQ facility	Sep-22	Oct-22	\$ 10,000	\$ 10,000
WA	Shire of Yalgoo	3	Community	Tourism Wayfinding Fixed Signage	Fixed Signage for location information and community facilities	Sep-22	Oct-22	\$ 15,000	\$ 15,000
WA	Shire of Yalgoo	3	Road	Henty St, Yalgoo	Road Sealing and drainage improvements Length: 0.3km adjacent to school and over culvert placement	Mar-23	Jun-23	\$ 40,000	\$ 40,000
WA	Shire of Yalgoo	3	Road	Jokers Tunnel Road	Floodway sealing and improved vehicle access Floodway and Hill 400m out of 1.75km	Mar-23	Jun-23	\$ 80,000	\$ 80,000
WA	Shire of Yalgoo	3	Community	Paynes Find Cemetery	Improve access and fencing repairs 250m	Jan-23	Feb-23	\$ 10,000	\$ 10,000
WA	Shire of Yilgarn	1	Combination	Re-construct Beaton Road between Antares Street and Three Boys Road	Beaton Road services the Southern Cemetery and Southern Cross Train Station. The re-construction of the road will provide for a safer road to these locations. The construction of the footpath will allow pedestrians to better access same.	Jan-21	Jul-21	\$ 370,000	\$ 370,000
WA	Shire of Yilgarn	1	Community	Upgrade Public BBQs at Constellation and Rotary Parks	Both Park's are heavily used by locals and tourists and to have larger BBQ's with 2 hotplates as to the current 1 hotplate BBQ's will cater for usage.	Sep-20	Jan-21	\$ 23,390	\$ 23,390
WA	Shire of Yilgarn	1	Road	Construction of turning lane at the intersections of Moorine South and Bennett Roads	Greater safety for vehicles entering/exiting intersection, particularly road trains mixing with lighter vehicles.	Sep-20	Nov-20	\$ 98,435	\$ 98,435
WA	Shire of Yilgarn	1	Community	New skate park will incorporate a bowl that allows skate boarders and BMX riders to fully utilise the facility.	The Skate Park will provide the youth of the district with a facility to recreate at, something that has been lacking for some time in the Southern Cross town site. It will also act as a meeting place for the youth and compliment other facilities at the Park.	Mar-21	Jun-21	\$ 250,132	\$ 220,000
WA	Shire of Yilgarn	1	Community	Purchase of Swimming Pool Blankets	Increased utilisation of the Southern Cross Aquatic Centre. The provision of blankets will add a further 2 months to the swimming season (1 additional month either side of the swimming season).	Jan-21	Jan-21	\$ 108,900	\$ 60,000
WA	Shire of Yilgarn	1	Community	Construction of rear Court Yards to 8 Yilgarn Homes for the Aged Units.	Each Unit to have dedicated rear Court Yard to improve privacy of tenants but also to enable tenants to keep small animals as a companion which will add to their mental health and well-being in COVID-19 times.	Sep-20	Jun-21	\$ 171,886	\$ 169,500
WA	Shire of Yilgarn	2	Community	Footpath, Spica Street, Southern Cross	Construction of Bicycle and Walking Path	Aug-21	Dec-21	\$ 60,000	\$ 60,000
WA	Shire of Yilgarn	2	Community	Lighting Tower, Yilgarn Recreation Ground	Sporting and Recreation Facilities	Aug-21	Dec-21	\$ 65,000	\$ 65,000
WA	Shire of Yilgarn	2	Community	New Synthetic Surface, Yilgarn Bowling Club, Southern Cross	Sporting and Recreation Facilities	May-21	Oct-21	\$ 160,000	\$ 160,000
WA	Shire of Yilgarn	2	Community	Audio/Visual System, Yilgarn Recreation Complex	Improvement to Community Facilities	Apr-21	Dec-21	\$ 30,000	\$ 30,000
WA	Shire of Yilgarn	2	Community	Generator - Yilgarn Recreation Complex Building	Improvement to Community Facilities – Recreation Complex is Emergency Evacuation Centre and requires back-up services	Mar-21	Aug-21	\$ 20,000	\$ 20,000
WA	Shire of Yilgarn	2	Community	New Perimeter Fencing Constellation Park, Southern Cross	Playgrounds and Skate Parks – new perimeter fencing for child safety	Jun-21	Nov-21	\$ 30,000	\$ 30,000
WA	Shire of Yilgarn	2	Community	Construction of new Shade Shelters/Seating – Constellation Park, Southern Cross	Picnic Shelters or BBQ Facilities	Apr-21	Dec-21	\$ 60,000	\$ 60,000
WA	Shire of Yilgarn	2	Community	Generator – Southern Cross Caravan Park	Other – Generator to ensure continuation of power for guests during power black-outs	Mar-21	Dec-21	\$ 40,000	\$ 40,000
WA	Shire of Yilgarn	2	Community	Yilgarn Netball/Basketball Courts – New Surface	Sporting and Recreation Facilities	Sep-21	Dec-21	\$ 149,586	\$ 149,586
WA	Shire of Yilgarn	2	Community	Yilgarn Recreation Complex Building – Installation of Reverse Cycle A/C	Sporting and Recreation Facilities – Replace old evaporative A/C	Apr-21	Sep-21	\$ 45,000	\$ 45,000
WA	Shire of Yilgarn	3	Community	Southern Cross Sports Complex Upgrade	A major upgrade to the Southern Cross Sports Complex, including proposed addition of new changerooms, upgrade of existing ablutions, lounge, viewing area and offices, replacement of the kitchen facilities and modernisation of fixtures and fittings	Feb-23	Jun-23	\$ 1,237,044	\$ 1,237,044
WA	Shire of Yilgarn	3	Community	Satellite Townsite Playground and Open Space Upgrades	The replacement or installation of playground and open space equipment at the Shire of Yilgarn's satellite townsites, including Bodallin, Bullfinch, Marvel Loch, Moorine Rock and Mount Hampton.	Feb-23	Apr-23	\$ 650,000	\$ 650,000
WA	Shire of York	1	Community	Avon River Reserve walking trail and wayfinding markers	Lack of signage on existing Avon River Walking Trail and lack of walking trails in general.	Jul-20	Dec-20	\$ 6,738	\$ 6,738
WA	Shire of York	1	Community	York RV Park lighting	The RV Park has no lighting making it difficult for visitors to York to see when leaving or returning to their camper etc when accessing the Town Centre or other facilities in York.	Mar-21	Jun-21	\$ 6,746	\$ 6,746
WA	Shire of York	1	Community	Avon Park Skate Park, Avon Terrace and Forest Oval Recreation Precinct, York - CCTV and lighting	The Shire recently built a new Skate Park at Avon Park. This has resulted in an increase of Anti social behaviour. The existing CCTV cameras in Avon Terrace are 6 years old and do not produce pictures to a standard required for policing. The York Forest Oval Recreation Precinct is prone to antisocial behaviour.	Mar-21	Jun-21	\$ 20,322	\$ 20,322

Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Shire of York	1	Community	Bateman Park York - playground upgrade	The playground has no shade and some of the existing equipment has deteriorated to the point it can not be repaired.	Sep-20	May-21	\$ 19,178	\$ 19,178
WA	Shire of York	1	Road	Talbot Road Talbot - widening and reconstruction	Narrow, 4.0m, seal section of road shared by tourists and heavy vehicles not wide enough for vehicles to stay on the bitumen when passing in opposite directions. The edge of the seal continually breaks off when vehicles leave the sealed road.	Jan-21	Jun-23	\$ 363,480	\$ 185,596
WA	Shire of York	1	Combination	York central business area - pram crossings and footpath upgrade	Most of the pram crossing in the York Central Business District are not to the current standard for disability access. A couple of short sections of footpath are also not to the correct standard. This is particularly important to York because of its older age demographic.	Aug-21	Nov-21	\$ 273,570	\$ 50,000
WA	Shire of York	1	Community	Bowling Greens - Upgrade to lighting system	Current lighting is inadequate	Jul-21	Oct-21	\$ 27,220	\$ 27,220
WA	Shire of York	2	Road	Drainage Upgrades	Install new drainage on Cowan road and Andrews Avenue to address flooding issues.	Jul-21	Sep-21	\$ 97,159	\$ 97,159
WA	Shire of York	2	Road	Neville Street Drainage	Install new drainage to prevent localised flooding on road and to local businesses.	Jan-23	May-23	\$ 81,697	\$ 81,697
WA	Shire of York	2	Community	Residency Museum	Undertake structural upgrades to chimneys and roof repairs.	Mar-21	Aug-21	\$ 296,721	\$ 103,000
WA	Shire of York	2	Community	Security Upgrades	Re-key building at York Recreation and Convention Centre (YRCC)	Oct-21	Nov-21	\$ 5,589	\$ 5,589
WA	Shire of York	2	Community	Shade Sail Pool	Install shade sail at swimming pool	Sep-22	Nov-22	\$ 9,600	\$ 9,600
WA	Shire of York	2	Road	Talbot West Road	Install new road safety signage, guideposts and drainage upgrades	Apr-22	Jun-23	\$ 237,000	\$ 74,591
WA	Shire of York	2	Community	Town Hall Building	Install new flooring at Town Hall kitchen facilities	Jan-22	Apr-22	\$ 11,350	\$ 11,350
WA	Shire of York	3	Community	Avon Terrace - A & I	Improved accessibility of community facilities & areas	Sep-22	Feb-23	\$ 300,000	\$ 300,000
WA	Shire of York	3	Combination	Moto Cross Track	Sporting & recreation facilities	Oct-22	Apr-23	\$ 135,000	\$ 95,000
WA	Shire of York	3	Combination	Cemetery	Drainage, landscaping, Ground Penetrating Radar, Signage	Oct-22	Apr-23	\$ 135,000	\$ 135,000
WA	Shire of York	3	Road	Avon Terrace - Drainage	Drainage upgrades	Dec-22	Jun-23	\$ 200,000	\$ 200,000
WA	Shire of York	3	Road	Lewis Rd & Red Swamp Rd	Drainage, survey, road remediation	Jan-23	Jun-23	\$ 137,000	\$ 137,000
WA	Town of Bassendean	1	Community	Bindaring Park North - Installation of stabilised limestone footpaths and revegetation	The lack of formalised pathways is causing several informal paths to form. This is causing soil compaction spreading weeds and damaging vegetation.	Mar-21	Jun-21	\$ 41,301	\$ 33,449
WA	Town of Bassendean	1	Community	Mary Crescent Reserve - Path installation and earth works	The current path is a straight line between Second Ave. and Gallager St. The incline from Second Ave is very steep and bikes take the path at speed. The new path will curve the alignment and reduce the incline to make it more use friendly, wheelchair accessible and encourage bikes to slow down.	May-21	Jun-21	\$ 72,531	\$ 72,531
WA	Town of Bassendean	1	Community	Padbury Park, Palmerston Square - Replacement of playground equipment	Old assets are rundown and no longer to standard.	Feb-21	Sep-21	\$ 61,945	\$ 61,945
WA	Town of Bassendean	2	Community	Sandy Beach Reserve, West Road, play space and ablutions	Works relating to construction of a nature based play space and public toilet block amenities: Construction of new toilet facility including providing mains sewer connection and demolition of existing toilet facility and removal of septic tanks. [Increased scope of works] Construction of a nature based play space in the same location and delivered in conjunction with the ablutions.	May-21	May-22	\$ 1,620,000	\$ 460,000
WA	Town of Bassendean	2	Community	Success Hill Jetty	Works to repair recreational fishing jetty.	Jun-21	Jan-22	\$ 170,000	\$ 73,121
WA	Town of Bassendean	3	Community	Ashfield Reserve Lighting	Upgrade to sport field lighting	Feb-23	May-23	\$ 90,000	\$ 60,000
WA	Town of Bassendean	3	Road	Lord St Pavement Failure	Reconstruction of road  Approximate distance of road project 37m	Aug-22	Nov-22	\$ 52,228	\$ 26,400
WA	Town of Bassendean	3	Road	Penzance St Resurfacing	Resealing of road  Approximate distance of road project 455m	Oct-22	Apr-23	\$ 107,600	\$ 107,600
WA	Town of Bassendean	3	Road	Burford St Resurfacing	Resealing of road  Approximate distance of road project 250m	Oct-22	Apr-23	\$ 55,000	\$ 55,000
WA	Town of Bassendean	3	Road	Bridson Street Pavement Failure	Reconstruction of road  Approximate distance of road project 115m	Oct-22	Apr-23	\$ 102,554	\$ 102,554
WA	Town of Cambridge	1	Community	New nature based adventure playground	Bring facility up to date and add social and recreational value	Mar-21	Jul-21	\$ 378,945	\$ 281,804
WA	Town of Cambridge	2	Road	Perry Lakes Carpark Upgrade	Reconstruction: Reconstruction of the unsealed car parks	Oct-21	Dec-21	\$ 250,000	\$ 250,000
WA	Town of Cambridge	2	Community	Roscommon Reserve Fencing	Other: Install erosion control, signage, seating and repair paths to stabilise and rehabilitate degraded areas of the reserve and prevent ongoing mountain bike access	Oct-21	Feb-22	\$ 75,000	\$ 75,000
WA	Town of Cambridge	2	Community	Irrigation Central Control	Other: Installation of Signal irrigation controllers to centrally control the Town's irrigation systems to improve efficiency and response times to faults	Jul-21	Mar-22	\$ 311,691	\$ 311,691
WA	Town of Cambridge	2	Road	Perry Lakes Footpath Links and Resurfacing	Reconstruction: Installation of a missing link footpath to the north of the West Lake	Nov-21	May-22	\$ 110,000	\$ 110,000
WA	Town of Cambridge	2	Community	City Beach Tennis Club Retaining Wall	Sporting and recreation facilities: Replacement of the failed City Beach Tennis Club   Retaining Wall	Sep-21	Dec-21	\$ 200,000	\$ 200,000
WA	Town of Cambridge	3	Road	Lake Monger Car Park South West	Off-road Car Parks: Lake Monger Reserve currently has four car parks located on its south side. Three of these have been servicing visitors to Lake Monger Reserve for the past 50 years. Their combined number of parking spaces is 64. In July 2021, the Town completed construction of a fourth car park on the south east side of Lake Monger Reserve.  The three older car parks are ageing and require resurfacing work if they are continued to be utilised. Entry and exit points of each car park with Lake Monger Drive present safety issues with crossing the shared path that traverses Lake Monger lake and with traffic along Lake Monger Drive.  It is proposed to construct a new car park (60-80 bays) in the south west area of Lake Monger Reserve (adjacent to the newly constructed all-inclusive playground). Once this car park has been opened, the three existing, ageing car parks will be removed and decommissioned. Consolidating parking for Lake Monger Reserve over two car parks will improve safety for pedestrians using the shared path, vehicles entering and exiting Lake Monger Drive, and assist with asset management in future.	Jan-23	Jun-23	\$ 572,000	\$ 563,608



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Town of Claremont	1	Community	Claremont Aquatic Centre works Renewal of the Town's aquatic centre disabled change room and toilet facility and the addition of a family change room, improvements to the associated universally accessible access ramp, and the retaining and landscaping of the surrounding garden area.	The existing disabled facilities at the aquatic centre are in a poor condition and require renewal. The original aquatic centre complex was constructed in 1960. The change rooms and toilets that are still in use today were constructed in 1971 without dedicated disabled facilities. Around 2004 a demountable disabled toilet and change room was added to the south of the change rooms with a short access ramp connection provided. Having originally been constructed as a temporary measure, this disabled toilet and change facility is still in use today and is in urgent need of renewal. The disabled access path to this area is also in need of enlargement and improvements. Due to the vertical grades of the site, retaining of the land will be required to accommodate this work. The community facility also lacks a dedicated family change room with some patrons instead using the disabled change room in this capacity. New family change rooms will be added adjacent to the disabled facilities. All proposed renewals and upgrades will be designed to comply with universal access requirements in accordance with the Town's Disability Access and Improvement Plan.	Jul-20	Jun-21	\$ 195,566	\$ 104,010
WA	Town of Claremont	2	Community	Claremont Aquatic Centre. 12 Davies Rd Claremont, WA 6009. Aquatic Centre Roof.	Improvements to community facilities Sporting and recreation facilities The aquatic centre changing facilities are in a poor condition and require renewal. The original aquatic centre complex was constructed in 1960. The change rooms and toilets that are still in use today were constructed in 1971. The tile roof installed at that time is fifty years old and has numerous leaks which cause damage to the internal walls, ceilings, and wiring and needs total renewal. The solar system on the roof has not functioned fully for many years and would need removing to replace the roof. When the new roof is installed a new 33kw system will be installed to replace this old system.	Jul-21	Jul-22	\$ 115,925	\$ 115,925
WA	Town of Claremont	2	Community	Claremont Tennis Club. 2 Davies Rd Claremont, WA 6009. Synthetic Court and Flood Light Renewal.	Improvements to community facilities. Improved Accessibility of Community Facilities and Areas. Sporting and recreation facilities. The Tennis Club has two old synthetic courts which are heavily worn and in need of resurfacing. They have excessive wear in high use areas. The existing lights illuminating the courts have failed and, due to the type and condition of the poles, cannot easily be replaced. The existing brick shade structure is in a poor condition and requires renewal. The retaining structure and shade structure does not comply with current building code requirements for accessibility and require renewal. The project will be to remove worn and ripped non-seam synthetic court surface. Decommission and remove old lighting. Demolish shade structure and retaining walls. Undertake earthworks. Construct new BCA compliant retaining and shade structures. Install new light poles and LED lighting. Resurface two courts with seamless synthetic materials.	Nov-21	Jan-23	\$ 185,000	\$ 125,000
WA	Town of Claremont	2	Community	Cresswell Park Swanbourne. 383972.7 6461620.9 GDA94/MGA50	Playgrounds and Skate parks (including all ability playgrounds). Playground Installation. The playground in Cresswell Park was in a poor condition. The playground was therefore removed. A replacement playground is now required to be installed.	Nov-21	Jan-22	\$ 80,000	\$ 60,000
WA	Town of Claremont	2	Community	Claremont Park Claremont. 385030.5 6460701.5 GDA94/MGA50	Playgrounds and Skate parks (including all ability playgrounds). Playground Installation. The playground in Claremont Park is in a poor condition and requires replacing.	Jul-21	Mar-22	\$ 100,000	\$ 50,000
WA	Town of Claremont	3	Road	Leura Ave Roundabout	Reconstruction of damaged roundabout. The existing roundabout was originally constructed using rubber materials and since installation the road network usage has intensified significantly due to developments occurring within the Town inclusive of a new public bus terminal and the Metronet Project. Unfortunately, the intensification in use has seen the existing roundabout materials break up and fall apart leaving it in a very poor condition. We intend to reconstruct the roundabout using more durable materials inclusive of reinforced concrete and kerb.	Jul-22	Sep-22	\$ 150,000	\$ 88,020
WA	Town of Claremont	3	Community	Meals on Wheels Facility Refurbishment	Refurbishment including replacement of kitchen used for Meals on Wheels (MOW) services and as a community recreational club facility. The facility is a Council owned facility with a multipurpose room, toilets, and a large kitchen. It is for public use with bookings being made through application to the Town. It is often used for local clubs and not-for-profits meetings and gatherings. A user group of the facility is the Meals on Wheels team which is co-funded by the Town. This group prepares meals for vulnerable/at need community members, delivering them throughout the week. Unfortunately, the kitchen is approximately 50 years old, and although minor repairs and additional pieces of equipment have been organised over the years, the entire kitchen is in need of renewal. We intend to refurbish these rooms, replacing all fixtures and fittings with modern commercial type equipment while also undertaking other minor repairs and improvements to the fabric of the building.	Jul-22	Jun-23	\$ 120,000	\$ 120,000
WA	Town of Cottesloe	1	Road	Reseal of Road	Road is deteriorated and due for replacement	Feb-21	Feb-21	\$ 63,913	\$ 63,913
WA	Town of Cottesloe	1	Road	Road resurfacing	aged road surface with poor skid resistance is being replaced to improve its roughness and traffic safety	Nov-21	Dec-21	\$ 329,215	\$ 39,854
WA	Town of Cottesloe	2	Community	Marine Parade, Cottesloe; Playgrounds and Skate parks (including all ability playgrounds)	Construction of a new playground	Mar-21	Dec-21	\$ 388,344	\$ 218,000
WA	Town of Cottesloe	2	Combination	Cottesloe Foreshore (Napier Street)	Dune Drainage Improvements and Erosion Controls	Mar-22	Jun-22	\$ 750,000	\$ 68,071
WA	Town of Cottesloe	3	Road	Eric Street (Curtin Avenue to Marine Parade), Cottesloe – Bicycle and Walking Paths	Construction of bicycle and walking path along Eric Street between Curtin Avenue and Marine Parade, Cottesloe, to promote and provide an exclusive shared facility for active transport users.	Sep-22	Jun-23	\$ 700,000	\$ 207,534
WA	Town of East Fremantle	1	Road	Upgrade of storm water infrastructure	Localised flooding	Sep-21	Nov-21	\$ 100,000	\$ 84,181
WA	Town of East Fremantle	1	Community	Locke Crescent drainage works	Capturing and diverting water before it gets to redundant drainage pipe at the low point of Locke Crescent	Jan-22	Feb-22	\$ 101,619	\$ 8,032
WA	Town of East Fremantle	2	Road	Zephyr Car Park Drainage Upgrade & Rationalisation	Rationalising three stormwater outlets into the river into one outlet, which has a Gross Pollutant Trap	Jun-21	Jun-21	\$ 46,040	\$ 46,040
WA	Town of East Fremantle	2	Road	Fortescue footpath upgrade - asphalt	Footpath upgrade between Fraser St & Canning Highway, asphalt footpath	Jun-21	Jun-21	\$ 97,557	\$ 97,557
WA	Town of East Fremantle	2	Community	Locke Crescent Drainage upgrade	Drainage upgrade works between on Locke Crescent	Jan-22	Feb-22	\$ 101,619	\$ 89,034
WA	Town of East Fremantle	2	Community	Leeuwin Carpark upgrades	Car park upgrades to entry and exit	Jun-22	Jun-22	\$ 29,500	\$ 29,500



Local roads and Community Infrastructure Program - Projects Approved - Details

State	Council/Eligible Funding Recipient	Phase	Project Category	Description of project and works proposed	Problem being addressed	Date construction commenced (01/07/2020)	Date construction completed (30/06/2024)	Total Project Cost	LRCI Program Funding Required (LRCI Funding Actual Expenditure)
WA	Town of East Fremantle	3	Community	Canning Hwy (south side), between Forrestcue and Irwin: Bicycle and Walking Paths	Footpath slab condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road	Nov-22	Dec-22	\$ 65,550	\$ 65,550
WA	Town of East Fremantle	3	Community	Canning Hwy (south side), between Irwin St and Oakover: Bicycle and Walking Paths	Footpath slab condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road	Nov-22	Dec-22	\$ 79,800	\$ 79,800
WA	Town of East Fremantle	3	Community	Petra Street (west side), between View Tce & Preston Point Rd: Bicycle and Walking Paths	Footpath condition: Works involving cycling and pedestrian infrastructure rating 5 out of 5, in need of upgrade, on a District Distributor Road	Oct-22	Nov-22	\$ 67,500	\$ 23,012
WA	Town of Mosman Park	1	Community	Tom Perrot Oval Mosman Park - lighting upgrade	Old existing infrastructure being replaced and brought up to current standards	Feb-21	Aug-21	\$ 238,908	\$ 92,018
WA	Town of Mosman Park	2	Combination	Tom Perrot Reserve Parking, McCabe Street Mosman Park Lot P066462 502	Resurfacing of the parking area. Current surface has reached the end of its life and is requires resurfacing.	Nov-21	Jan-22	\$ 178,573	\$ 165,000
WA	Town of Mosman Park	2	Community	Boardwalk Refurbishment – Mosman Park (Reserve 31165)	Refurbishment of the Boardwalk. Scope of works include:  <ul style="list-style-type: none"> <li>Remove and dispose of existing decking</li> <li>Inspect the condition of the existing steelwork and paint coatings.</li> <li>If the coating is damaged remove corrosion, prepare steel and recoat to a marine/coastal coating specification.</li> <li>Inspect the joists for signs of deterioration.</li> <li>Replacement deck joists to be 90 x 45mm F11 hardwood, or higher grade or larger size. If replacing joists with softwood, use 120 x 45 MGP10 pine.</li> <li>Install new deck boards.</li> </ul>	May-22	Jun-22	\$ 179,831	\$ 135,845
WA	Town of Mosman Park	3	Community	Chidley Point Reserve Toilet Block Lot P222326 81	Complete refurbishment of the amenities incl. new basins, toilets, urinals	Aug-22	Nov-22	\$ 50,000	\$ 50,000
WA	Town of Mosman Park	3	Community	Davis Oval Sports Lighting Block Lot P222327 100	Supply and installation of compliant 'half pitch' soccer flood lighting for amateur training	Jul-22	Aug-22	\$ 97,000	\$ 63,000
WA	Town of Mosman Park	3	Road	Saunders Street traffic barrier wall and embankment stabilising	Reconstruction of traffic barrier wall due to base failure. Micro fine grout injection and installation of screw piles to reinforce and stabilize embankment.	Oct-22	Jan-23	\$ 120,000	\$ 71,000
WA	Town of Port Hedland	1	Community	Design, earthworks, geotech and Project Management works for the Sutherland Street Shared Footpath between Richardson Street and Sutherland Street in Port Hedland. The specific outputs of this project are as follows: <ol style="list-style-type: none"> <li>Completed design</li> <li>Geo-technical surveys completed</li> <li>Clearing of vegetation along 1km of coastline</li> <li>Earthworks to required levels (1km)</li> <li>Installation of pavement layers prior to concreting (1km)</li> </ol>	This pathway is the significant missing link in the Port Hedland pedestrian and cycle network along the foreshore, which has been highlighted in a number of strategic documents.	Sep-21	Jan-22	\$ 1,249,301	\$ 502,846
WA	Town of Port Hedland	2	Community	Sutherland Street Shared Footpath Extension.  The exact location is between the corner of Withnell Street/ Richardson Street (20.309367,118.579056) and Sutherland Street/ Howe Street (20.309326, 118.588159)  Work category: Bicycle and walking paths	Construction of new 1km long concrete shared pedestrian and cycle link between Sutherland Street and Richardson Street in Port Hedland, inclusive of shelter nodes and beach access.  This pathway is the significant missing link in the Port Hedland pedestrian and cycle network along the foreshore, which has been highlighted in a number of strategic documents.  Works under this phase include: Concrete, Rock pitching, rock armour, luminescent stone, shelters and stairs installation and project management & supervision of works.	Sep-21	Jan-22	\$ 1,249,301	\$ 738,573
WA	Town of Port Hedland	3	Community	Finucane Island Boat Ramp	Finucane Island Boat Ramp works under this project include: <ul style="list-style-type: none"> <li>Duplication of the boat ramp</li> <li>Installation of finger jetty between the boat ramps</li> <li>Additional car parking</li> <li>New kerbing</li> <li>New hardstand turning area</li> <li>Shade structures</li> </ul>	Aug-22	Jun-23	\$ 1,750,750	\$ 1,021,456
WA	Town of Victoria Park	1	Combination	install dedicated on-road cycle lanes and narrow existing traffic lane widths. The design includes 360m of dedicated cycle lanes and 60m of protected cycle lanes.	Existing users have to deal with high traffic speeds and traffic volumes of 8000-12000vpd with no on-road cyclist facilities.	May-21	Dec-21	\$ 315,847	\$ 108,051
WA	Town of Victoria Park	1	Combination	Refurbishment and modernisation of change room facilities to accommodate for all gender players. Shower partitions, ambulant toilet. Paint.	Old ageing facilities are not suitable for women's teams, due to privacy. Compliance with disability access standards. Modernise facilities with fresh paint to improve amenity.	Oct-20	Jan-21	\$ 80,000	\$ 79,910
WA	Town of Victoria Park	1	Road	Bow River Crescent and The Circus, Burswood, Replacement and upgrade of existing street lighting through the area bounded by Bow River Crescent and Victoria Park Drive	Lighting is old and subject to continuing faults which has a high yearly maintenance cost to Council. Upgrading the lights will reduce maintenance cost and allow future handover to Western Power	May-21	Aug-22	\$ 144,515	\$ 86,464
WA	Town of Victoria Park	2	Combination	Road reserve – Etwell Street, between Riverview Road and Northampton Street, East Victoria Park.	Categories – Reconstruction; Improved Accessibility of Community Facilities and Areas; Landscaping Improvements – Etwell Street Revitalisation Project.	Sep-21	Oct-22	\$ 1,154,564	\$ 1,154,564
WA	Town of Victoria Park	3	Road	Archer Mint Street - Landscaping Improvements	The project aims to improve public access to amenities to the Carlisle town centre while developing active mode transport (cycle lanes, Bus stops, footpaths)  The project includes 130m of new bricked paved footpath on both side of Archer Street, 11 seats, 12 platanus trees, 2 raised intersection in red asphalt aiming to slow down traffic, 11 new streets lights.	Aug-22	Nov-22	\$ 2,048,850	\$ 548,850

# Canavan Request

## Partnerships and Projects Division

### Urban Policy, Precincts and Partnerships Branch Response

	2023-24	2024-25	2025-26	2026-27	TOTALS
rPPP	\$100m	\$150m	\$150m		\$400m
uPPP		\$50m	\$50m	\$50m	\$150m

How will funding be distributed: Both programs will be merit-based open grants programs, subject to the Commonwealth Grants Rules and Guidelines.

Both programs are under development, with rPPP Guidelines to be released in coming months, in anticipation of funding commencing on 1 July 2023.

uPPP was announced in the recent budget and has funding commencing on 1 July 2024. Guidelines will outline any co-funding arrangements and eligibility requirements.

### Northern Australia Investments and Projects Branch Response

The 2023-24 Budget has made no changes to the Australian Government's October 2022-23 Budget decision to provide \$1.9B in planned equity to support the development of the Middle Arm Sustainable Development Precinct and Regional Logistics Hubs. The Australian Government is working with the Northern Territory Government to design an equity vehicle that could implement the equity investment.

The Northern Territory Government is finalising its relevant business cases for Infrastructure Australia's consideration.

The Australian Government remains committed to providing \$565M in funding to support common user marine infrastructure in the Pilbara. In accordance with a request from the Western Australian Government, the 2023-24 Budget has reprofiled the funding to match anticipated construction timeframes. The Budget has also moved the funding to the Treasury so that it be administered as a payment to the WA Government in accordance with existing government processes.

## **City & Regional Partnerships Branch Response**

### **Hobart & Launceston – place based co-investment**

The Australian Government is providing \$305.0 million from 2023-24 to 2027-28 to deliver urban renewal projects in Hobart and Launceston, with \$240.0 million to help unlock the potential of the Macquarie Point precinct in Hobart and \$65.0 million for an upgrade to UTAS Stadium in Launceston.

### **Port of Bundaberg – multi-use conveyor**

The Australian Government is providing an additional of \$7.7million in 2023-24 financial year for a multi-use conveyor at the Port of Bundaberg. This funding is in addition to the Hinkler Regional Deal funding for this project.





## **Australian Government**

---

### **Department of Infrastructure, Transport, Regional Development, Communications and the Arts**

## **City and Regional Deal Input**

The Australian Government has committed to honouring projects agreed under the existing City and Regional Deals, to provide certainty for Deal partners and the communities they serve. There have been no funding cuts to the Deals.

The majority of Deals and commitments are progressing well toward delivery with a minority experiencing issues and delays that partners are working collaboratively to resolve.

Given the limited timeframe to collate the information requested by the Senator, the City and Regional Partnerships branch has been unable to provide all the information requested.

To assist the Committee to undertake its obligations to scrutinise Commonwealth expenditure on behalf of the Australian public, the City and Regional Partnerships branch have prepared Deal Summary Tables (attached) which include information on all commitments in each of the Deals. This includes:

- A description of each commitment;
- The organisation leading each commitment;
- Australian Government and co-contribution funding;
- The relevant Local Government Association; and
- The commitment status.

**Adelaide City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG	SA GOV	LOCAL GOV	OTHER		
1	Lot 14 Development	The South Australian Government is investing \$364 million to re-develop the former old Royal Hospital site (known as Lot Fourteen) to a world class innovation and culture precinct. Work includes site preparation, infrastructure and servicing, refurbished buildings, operation and management, and support for start-up spaces.	SA Govt through the Dept of Premier & Cabinet SA & Renewal SA	\$0.0m	\$364.0m	\$0.0m	\$0.0m	Adelaide City Council	On Track - Revised Schedule
2	Innovation Hub @ Lot Fourteen	Situated within the larger Entrepreneur and Innovation Centre (EIC), the Innovation Hub will be the central part of the ground floor collaborative space that will foster the convergence of academics, industry, and the public to support greater commercialisation of ideas and technology.	SA Govt through the Dept of Premier & Cabinet SA	\$20.0m	\$0.0m	\$0.0m	\$0.0m	Adelaide City Council	Delayed - Ongoing Negotiations
3	Tarrkarri – Centre for First Nations Cultures	An Aboriginal Art and Cultures Centre will be built at Lot Fourteen to recognise and celebrate one of the world's oldest continuous living cultures. The Centre will be a globally recognised immersive experience of Aboriginal art and cultures and drive year-round cultural tourism to Adelaide.	SA Govt through the Dept of Premier & Cabinet SA	\$85.0m	\$115.0m	\$0.0m	\$0.0m	Adelaide City Council	Delayed - Ongoing Negotiations
4	Digital Technologies Academy <sup>1</sup>	The DTA is jointly funded by the Australian and South Australian (SA) governments who are each contributing up to \$30 million towards development of the project. While the size and scope are not yet understood, SA have confirmed the DTA will be built within the \$60 million funding envelope that was originally set aside for the International Centre for Food, Hospitality and Tourism (the International Centre).	SA Govt through the Dept of Premier & Cabinet SA	\$30.0m	\$30.0m	\$0.0m	\$0.0m	Adelaide City Council	On Track - Revised Schedule
5	Smart Technology Project	The City of Adelaide will deliver a series of projects to invest in smart city technology and infrastructure to improve connectivity and safety in the CBD. Projects include CCTV Upgrades, Free WiFi, Experience Adelaide, Smart Lighting, 10 Gigabit Adelaide to; <ul style="list-style-type: none"> <li>• Improve experience for business, residents, workers and visitors to the city</li> <li>• Boost Adelaide reputation and advantage as a connected city</li> <li>• Ensure integration of services between Lot Fourteen and the wider city centre</li> </ul> <b>Two of five projects are complete.</b>	City of Adelaide	\$10.0m	\$0.0m	\$12.6M	\$0.0m	Adelaide City Council	Delayed - Ongoing Negotiations
6	Heysens Gallery at Hahndorf	Construction of Heysens Gallery at Hahndorf as a dedicated space to display art by renowned Australian artists Hans and Nora Heysen, as well as other Australian and International exhibitions	Hans Heysen Foundation with the SA Govt and Department of Infrastructure, Transport, Regional Development, Communications and the Arts	\$9.0m	\$0.0m	\$0.0m	\$0.0m	Adelaide Hills Council	On Track - Revised Schedule
7	Carrick Hill	Construction of a Pavilion at Carrick Hill to provide amenities such as an Information Centre, retail outlets and a functions area.	Department of Infrastructure, Transport, Regional Development, Communications and the Arts in collaboration with the SA Govt through the Dept of Premier & Cabinet and the Carrick Hill Trust.	\$3.0m	\$0.50m	\$0.0m	\$0.0m	City of Mitcham	Delayed - Ongoing Negotiations

<sup>1</sup> By agreement of the Adelaide City Deal partners in December 2021, the International Centre for Food, Hospitality and Tourism project within the Lot Fourteen precinct was replaced by the Digital Technologies Academy.

**Adelaide City Deal: Summary of Commitments**

8	<b>Mitcham Hills/Glenthorne Loop</b>	The Mitcham Hills Trail and Glenthorne Loop will link major natural and cultural attractions in southern Adelaide. The overall project is comprised of distinct activities that deliver upgrades to sites and improve their access through digital tools and wayfinding encouraging residents and tourists to navigate and experience Adelaide's cultural landscape. <b>12 of the 14</b> Mitcham Hills/Glenthorne Loop projects are complete. The two remaining projects are scheduled for completion by June 2023.	SA Govt through the Dept of Environment and Water	\$2.0m	\$0.0m	\$0.0m	\$0.0m	City of Mitcham and City of Marion	On Track - Revised Schedule
9	<b>The Circle – First Nations Entrepreneur Hub</b>	The Australian Government provided \$3.0 million from the Indigenous Business Sector Strategy to support a hub for Indigenous business, innovation, incubation and start-ups, with the services designed in collaboration with local stakeholders. The Circle now has a physical presence at Lot Fourteen.	SA Govt through the Dept of Premier & Cabinet SA, in conjunction with the Office of the Industry Advocate and in collaboration with other state agencies and the Aust Govt	\$3.0m	\$0.0m	\$0.0m	\$0.0m	Adelaide City Council	Completed
10	<b>Australian Space Agency Headquarters</b>	Establishment of the Australian Space Agency at Lot Fourteen. Works were completed on 19 February 2020. The \$26.0m cost has not been included in the Adelaide City Deal.	Australian Space Agency with Defence SA	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Adelaide City Council	Completed
11	<b>Mission Control Centre</b>	The Mission Control Centre will provide a platform for enterprises to observe satellite missions and provide access to space-enabled data for use in agriculture, oil and gas, mining, emergency services and maritime surveillance. The Centre will support the space start-up industry's investment in satellite infrastructure, and provide educational opportunities to the public on Australia's space capabilities and missions. The Centre was officially launched on 31 March 2021.	Australian Space Agency	\$6.0m	\$2.5m	\$0.0m	\$0.0m	Adelaide City Council	Completed
12	<b>The Australian Space Discovery Centre</b>	The Australian Space Discovery Centre, established at Lot Fourteen, was officially launched on 31 March 2021. The Centre gives the public insight into space activities through Science, Technology, Engineering and Mathematics (STEM) education and engagement thus providing inspiration for young Australians.	Australian Space Agency and Qwestacon	\$6.0m	\$0.0m	\$0.0m	\$0.0m	Adelaide City Council	Completed
13	<b>Strategies for Innovation and Entrepreneurship</b>	The SA Government delivered a comprehensive Science and Innovation Strategy to guide the growth of Adelaide's economy and secure the long-term benefits of joint investment at Lot Fourteen and other innovation neighbourhoods. The Government of SA released the FIXE strategy in June 2019 to build a culture of entrepreneurship in Adelaide.	SA Govt through the Dept of Innovation and Skills	\$0.0m	\$0.0m	\$0.0m	\$0.0m	All LGAs in Metropolitan Adelaide	Completed
14	<b>Plan for Urban Renewal</b>	The SA Government will develop a plan for urban renewal for centres across Adelaide to support population growth, including around precincts identified in the Adelaide Innovation Strategy. The Australian and SA Governments will collaborate on urban renewal opportunities arising from joint investment in the electrification of the Gawler Rail Line which may include: - Planning for growing housing and services demand that may arise from the growth of the University of South Australia's Mawson Lakes Campus.	SA Govt through the Dept of Planning, Transport and Infrastructure	\$0.0m	\$0.0m	\$0.0m	\$0.0m	All LGAs in Metropolitan Adelaide	Ontrack - Original Schedule



**Adelaide City Deal: Summary of Commitments**

		Exploring options for divestment of the 33-hectare Elizabeth North Training Depot at Smithfield owned by the Department of Defence.							
15	<b>Designated Area Migration Agreement (DAMA)</b>	The Australian and SA Governments will consider a DAMA to allow employers in Greater Adelaide to sponsor skilled overseas workers to manage skill and labour shortages, including in emerging sectors of our economy.	SA Govt through the Dept for Innovation & Skills in collaboration with the Australian Govt	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Metropolitan Adelaide	Ontrack - Original Schedule
16	<b>Supporting Innovation in South Australia (SISA) VISA</b>	The Australian and SA Governments piloted the SISA visa program in Greater Adelaide until November 2021 to attract talented and skilled overseas workers to grow Adelaide's innovation economy. Questions can be referred to the Department of Home Affairs.	SA Govt through the Dept for Innovation & Skills in collaboration with the Australian Govt	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Metropolitan Adelaide	Completed
17	<b>Infrastructure SA – 20 Year state Infrastructure Strategy</b>	The Government of SA will prepare a 20-year state infrastructure strategy by March 2020 to guide Adelaide and South Australia's future infrastructure needs to support a growing population. This project is complete The Strategy and Capital Intentions Statement was released by Infrastructure SA on 13 May 2020.	SA Govt through Infrastructure (SA)	\$0.0m	\$0.0m	\$0.0m	\$0.0m	All LGAs in Metropolitan Adelaide	Completed
18	<b>Deliver 30-year Plan for Greater Adelaide</b>	The SA Government will deliver key actions of the <i>30-Year Plan for Greater Adelaide</i> (2017 Update) to guide the long-term growth and urban renewal of the city and its surrounds. Progress on implementing the actions and meeting the targets of the 30-Year plan are being monitored by the Government of South Australia, and reported to the State Planning Commission.	SA Govt through the Dept of Planning, Transport & Infrastructure	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Councils in Greater Metropolitan Adelaide	Completed
19	<b>Integrated Plan for Digital Service Delivery</b>	The SA Government and the City of Adelaide will develop and deliver a plan for digital service delivery, enhanced connectivity and data capacity to offer a range of digital experiences to residents and businesses. This will build on the National Broadband Network, the SA Government's Gig City, and the City of Adelaide's Ten Gigabit Adelaide.	SA Govt through the Dept of Innovation & Skills in collaboration with the City of Adelaide	\$0.0m	\$0.0m	\$0.0m	\$0.0m	All LGAs in Metropolitan Adelaide	Completed
20	<b>Protecting Defence Precincts</b>	The Australian and SA Governments will work to protect defence precincts in Adelaide through the planning system to prevent incompatible encroachment, securing public amenity and sustainable Defence capability. These include the Port of Adelaide, Edinburgh Defence Precinct and Osborne Naval Shipyard.	SA Govt through the Dept of Planning, Transport & Infrastructure in collaboration with the Dept of Defence	\$0.0m	\$0.0m	\$0.0m	\$0.0m	City of Port Adelaide Enfield and City of Playford	Ontrack - Original Schedule
21	<b>Pilot Reforms in the Planning Development and Infrastructure Act 2016</b>	The SA Government will pilot reforms in the Act to support urban renewal and sustainable densification, including Joint Planning Boards and Infrastructure Delivery Schemes.	SA Govt through the Dept of Planning, Transport & Infrastructure	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Councils in Greater Metropolitan Adelaide	Completed
22	<b>Marketing Strategies</b>	The Australian and SA Governments continue to work with local education and training providers to promote Adelaide as a premier education destination to international markets.	The Australian Govt through Austrade in collaboration with the SA Govt through StudyAdelaide	\$0.0m	\$0.0m	\$0.0m	\$0.0m	Metropolitan Adelaide	Ontrack - Original Schedule

**Albury Wodonga Regional Projects: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding			LGA	Status
				AG	NSW Gov	Albury LG		
1	Wodonga TAFE Logical Innovation Precinct Stage 1 (Heavy Vehicle Technology Program)	<p>Stage 1 includes six projects and three construction phases:</p> <ul style="list-style-type: none"> <li>• Heavy vehicle 4WD obstacle circuit</li> <li>• Cyber Range</li> <li>• Heavy vehicle workshop</li> <li>• Main Client Building</li> <li>• Carpark</li> <li>• External infrastructure upgrades</li> </ul>	AG	\$22m			City of Wodonga Council	Not Yet Commenced
2	Albury Entertainment Centre Redevelopment	A major redevelopment of the Albury Entertainment Centre Convention Wing to create a leading regional events, conference and function venue.	AG	\$10m	\$15m	\$5m	Albury City Council	Ontrack - Original Schedule
3	Albury Airport expansion (Western Precinct)	Infrastructure to enable the development of the Airports Western Precinct to support aerial firefighting, aeromedical services, general aviation, freight and emerging technology.	AG	\$5m		\$20m	Albury City Council	Ontrack - Original Schedule
4	Albury Wodonga Murray River Experience and Gateway Island	The Intergovernmental Steering Committee agreed to progress two of the ten proposed projects listed in the Murray River and Gateway Island feasibility report for Ministerial approval. These include the Wodonga Creek Precinct project and the Oddies Creek play area in Albury. Local Councils to advise how projects were prioritised and selected.	AG	\$5m			Albury City Council and City of Wodonga Council	Not Yet Commenced
5	Advanced Manufacturing - Accelerating the region's economic development	<p>Priority projects for delivery are yet to be confirmed.</p> <p>The business case identified 2 key priority areas:</p> <ol style="list-style-type: none"> <li>1. Establishment of a center of excellence</li> <li>2. Establishment of infrastructure to support the centre of excellence (greenfield or brownfield)</li> </ol>	AG	\$2m			Not yet agreed	Not Yet Commenced
6	Supporting First Nations	<p>Priority projects for delivery are yet to be confirmed.</p> <p>The business case identified 3 key priority areas:</p> <ol style="list-style-type: none"> <li>1. Establishment of a regional Aboriginal governance body</li> <li>2. Investment in an Aboriginal aged care facility (greenfield)</li> <li>3. Investment in a culturally centered education hub/s (greenfield or brownfield)</li> </ol>	AG	\$1m			Not yet agreed	Not Yet Commenced
7	Enabling or other infrastructure projects to support better health outcomes	Priority projects for delivery are yet to be confirmed.	AG	\$20m			Not yet agreed	Not Yet Commenced
8	Housing and accommodation for essential workers	Priority projects for delivery are yet to be confirmed.	AG	\$15m			Not yet agreed	Not Yet Commenced



**Barkly Regional Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding			LGA	Status
				AG	Partner	Partner		
1	Regional Workforce Strategy	The strategy aims to support training and development opportunities in industries of high economic potential, and existing training and employment opportunities will be strengthened to deliver better outcomes.	NTG	Nil	NTG - \$1M		Barkly Regional Council	On Track - Original Schedule
2	Youth infrastructure	Investment in youth-focused infrastructure in communities across the Barkly through the BBRF. The funding will be used for several projects including: Tennant Creek Youth Centre; Shared path in Tennant Creek; Ali Curung Sport and Recreation Youth Centre; Alpururulam skate park.	AG	\$7.62M	Barkly Regional Council – in-kind		Barkly Regional Council	Delayed - Ongoing Negotiations
3	Barkly Business Hub	Barkly Business Hub will be a multi-use one-stop-shop in Tennant Creek providing access to tailored business advice and services supporting Indigenous organisations and small businesses to take up commercial and economic opportunities.	AG/NTG	\$2.2M	NTG – \$1.4M		Barkly Regional Council	On Track - Revised Schedule
4	Youth Justice Facility	Construction of a Youth Justice Facility that will provide a stable, safe, and supervised accommodation for young people who have been sentenced to supervision, a diversion program, are on bail, or are participating in the Back on Track Program which provides alternatives to detention and pathways to divert young people away from the youth justice system.	NTG	Nil	NTG - \$5.5M		Barkly Regional Council	On Track - Revised Schedule
5	New housing builds	Construction of 22 new units of Government employee housing in Tennant Creek to free up existing stock for public housing.	NTG	Nil	Ongoing		Barkly Regional Council	Delayed - Ongoing Negotiations
6	Justice infrastructure investments	Renovations of the Tennant Creek watch-house to upgrade facilities to support families and legal staff to visit detainees in a safe and appropriate way.	NTG	Nil	NTG - \$11.5M		Barkly Regional Council	Delayed - Ongoing Negotiations
7	Upgrade Alpururulam airstrip	Upgrades to the Alpururulam (Lake Nash) Aerodrome through the Remote Airstrip Upgrade Program (Commonwealth funding of \$495,000 was not counted towards the contribution to the Deal) The upgrade has enhanced the safety and accessibility of the airstrip to support year-round access for residents, safe aeromedical evacuations and the delivery of essential goods and services to the community.	AG/NTG	N/A	NTG – N/A		Barkly Regional Council	Completed
8	Economic Growth Strategy	The Strategy supports private sector growth and business diversification by outlining economic vision and targets for the region; identifies regional strengths, competitive advantages and barriers to growth; has a prioritised pipeline of regional projects and infrastructure; considers new investment and future opportunities; and a 2, 5 and 10-year regional economic plan based on findings.	AG	\$300,000			Barkly Regional Council	On Track - Original Schedule
9	Maximising Aboriginal Employment	Joint initiative of the three tiers of government to establish Aboriginal employment targets within the local workforce and procurement targets for goods and services from Aboriginal owned and operated businesses.	AG/NTG/ BRC	N/A	N/A	N/A	Barkly Regional Council	Delayed - Ongoing Negotiations
10	Barkly Mining and Energy Services	Mining activity report to identify projects in development in the Barkly to gain a better understanding of the industry in order to support local business to take advantage of existing and future opportunities. The project is aligned with the Barkly Business Hub.	NTG	N/A	NTG - ongoing		Barkly Regional Council	On Track - Original Schedule
11	Weather Radar	The commitment is supporting the acquisition, installation, operation and maintenance (over 21 years) of a new Doppler weather radar in Tennant Creek.	AG/NTG	\$15.4M	NTG - \$2.5M		Barkly Regional Council	On Track - Revised Schedule
12	Improvements to CDP	Improve alignment between training pathways and employment in the Barkly by better reflecting community needs and priorities and providing targeted training to ensure participants have pathways to transition to jobs.	BRC	N/A	BRC - ongoing		Barkly Regional Council	On Track - Original Schedule



**Barkly Regional Deal: Summary of Commitments**

13	Tennant Creek Visitor Park	A dry and secure Visitor Park to be constructed in Tennant Creek for transitional and seasonal visitors from outlying communities. The facility will include a range of accommodation options that can respond to demand throughout the year.	AG/NTG/ BRC	\$5M	NTG - \$10.3M		Barkly Regional Council	Delayed - Ongoing Negotiations
14	Government investment services system reform	Improved and strengthened local service system to ensure it responds to local priorities and needs, and results in measurable social and economic outcomes across the Barkly region.	AG/NTG	N/A	NTG - \$600,000		Barkly Regional Council	On Track - Revised Schedule
15	Crisis youth support —safe places & accommodation	Increasing the level and type of youth support services provided in the Barkly region and reduce children and young people’s vulnerability. This will include the co-design of a service model in consultation with non-government organisations, Traditional Owners, Aboriginal language groups and the local community.	NTG	N/A	NTG - \$3M		Barkly Regional Council	Delayed - Ongoing Negotiations
16	Trauma informed care	Development of a service model that addresses physical health, developmental, cognitive and mental health assessments in a culturally safe and responsive way. It will support service providers and the local community across the Barkly region to provide trauma-informed support across a range of services.	NTG	N/A	NTG - \$3M		Barkly Regional Council	On Track - Original Schedule
17	Multi-purpose accommodation facility	A one-year (2019-20) affordability trial, based at the Tennant Creek facility, was conducted by Aboriginal Hostels Limited (AHL), to reduce the nightly tariff to maximise occupancy rates for residents on low incomes, in particular medical patients sleeping rough.	AG	\$250,000			Barkly Regional Council	Completed
18	Student boarding accommodation	Construction of a purpose built, culturally appropriate 40 Bed student boarding facility in Tennant Creek. The facility will include safe and secure accommodation; a communal facility (for study, dining and music); and an administration building for wrap around care and student support services.	AG/NTG	\$16M	NTG - \$3M		Barkly Regional Council	On Track - Revised Schedule
19	Social and affordable housing private-public partnership	Supporting the construction of social and affordable housing to reduce homelessness and overcrowding, as well as increasing home ownership.	AG/NTG	\$950,000	NTG - \$1.45M		Barkly Regional Council	Delayed - Ongoing Negotiations
20	Community sports	The Sport Australia delivered commitment is aimed at improving social outcomes in the Barkly through access to sporting activities. Two Sports Coordinators were employed to deliver a sports program across the Barkly, making use of sporting infrastructure upgrades to Purkiss Reserve, Elliot football oval, and the Ali Curung Sports Centre.	AG	\$800,000			Barkly Regional Council	Completed
21	Aged care services in the Barkly region	The Commitment delivers ongoing funding to programs that provide culturally safe aged care services for Aboriginal people across the Barkly; improving their wellbeing by supporting them to stay in their homes or access timely and affordable residential care. This includes supporting the delivery of the National Aboriginal and Torres Strait Islander Flexible Aged Care Program in the Barkly Region. This is an ongoing grant program administered by the Australian Government’s Department of Health.	AG/NTG	N/A			Barkly Regional Council	On Track - Original Schedule
22	Childcare places	The three tiers of government are working with Barkly communities and prospective childcare providers through the life of the Deal to increase early learning and child care participation across the Barkly region. The commitment involves the development of a service model.	AG/NTG/ BRC	N/A			Barkly Regional Council	On Track - Original Schedule
23	Barkly local community projects fund	The three tiers of Government have contributed to a funding pool of \$6m with endorsed grants are funded from this pool to allow communities outside of Tennant Creek to apply for grants to deliver projects they have identified. Many of the Deal initiatives are based in Tennant Creek and this initiative helps ensure all Barkly communities can benefit from the Deal.	AG/NTG/ BRC	\$1.5M	BRC - \$3M NTG - \$1.5M		Barkly Regional Council	Delayed - Ongoing Negotiations
24	Local community governance	The Barkly Governance Table oversees the implementation of the Barkly Regional Deal and advance other economic and social development priorities in the region over the full term of the Deal. The GT is supported by the Australian Government funded Backbone team to provide secretariat, advisory and support services.	AG/NTG/ BRC	\$1M	NTG - ongoing	BRC - ongoing	Barkly Regional Council	On Track - Original Schedule

**Barkly Regional Deal: Summary of Commitments**

25	Community mediation	A mediation strategy will be developed based on an options paper, co-designed with community, to establish a better way to resolve conflict peacefully, strengthen community safety and relationships, and to divert community members from the criminal justice system.	AG/NTG	\$650,000	NTG - \$1M		Barkly Regional Council	Delayed - Ongoing Negotiations
26	Arts Centre in Elliott – Feasibility Study	A feasibility study to assess the commercial viability of establishing an Arts Centre on the Stuart Highway with a focus on attracting visitors and developing economic opportunities across the region. The study was funded as part of the NTG 2018-19 Art Trail Regional Stimulus Grant, which was in train before the Deal was signed.	NTG	N/A	NTG - ongoing		Barkly Regional Council	Completed
27	Update Council website about Aboriginal history	The BRC is working in partnership with Traditional Owners and language groups across the region to provide accurate information on Council's website about the rich Aboriginal and mining history of the Barkly region.	BRC	N/A	BRC – in-kind		Barkly Regional Council	On Track – Original Schedule
28	Marketing and promotion	The BRC promotes the Barkly region, including using online and social media platforms, with a focus on attracting business growth and tourism. The BRC is undertaking this work as part of its regular social media and communications work, so this is considered in-kind support.	BRC	N/A	BRC – in-kind		Barkly Regional Council	On Track – Original Schedule

**Geelong City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding							LGA	Status	
				AG*	Victorian* Government	City of* Greater Geelong	Great Ocean Road Coast and Parks Authority	Searoad Ferries	Lorne Aquatic Angling and Club	Deakin University			
1	Deakin University Future Economy Precinct	Expansion of Deakin University Geelong Future Economy Precinct (Waurm Ponds campus) through road upgrades.	Deakin University	\$3.8 million	\$3.8 million						\$3.9 million	Greater Geelong City Council	Completed
2	Geelong Convention and Exhibition Centre (GCEC)	Plan and build the Geelong Convention and Exhibition Centre (GCEC), undertake public realm improvements in the surrounding precinct	Victorian Government	\$30.0 million	\$261.2 million	\$3.0 million						Greater Geelong City Council	Ontrack - Original Schedule
3	Geelong Waterfront Safe Harbour	Installation of publicly accessible wave attenuator, marina arm and casual berthing, education facilities, and public realm improvements.	Royal Geelong Yacht Club	\$3.5 million								Greater Geelong City Council	Completed
4	Great Ocean Road Projects	A suite of measures to support tourism and amenity along the Great Ocean Road including parking and public realm upgrades. Projects include: <b>Total value of commitment \$30.5</b> 1. Redevelopment of Apollo Bay Harbour - \$12.6m 2. Point Grey, Lorne Redevelopment - \$12.6m 3. Apollo Bay to Skenes Creek Coastal Trail - \$1.0m (project ceased) 4. Improvements to Tourism Infrastructure at Kennett River - \$3.7m 5. Feasibility Study: Skenes Creek to Cumberland River Coastal Trail - \$0.4m 6. Visiting Drivers Road Safety Education Campaign - \$0.3m	Great Ocean Road Coast and Parks Authority and Victorian Government	\$27.5 million			\$2.0 million		\$0.5 million		Colac Otway Shire Council  Surf Coast Shire Council	On Track - Revised Schedule	
5	Queenscliff Ferry Terminal upgrade	Upgrading the Queenscliff Ferry Terminal building, board walks and public realm.	Searoad Ferries	\$10.0 million				\$5.9 million				Borough of Queenscliffe	Completed
6	Revitalising Central Geelong	Infrastructure activities under the Revitalising Central Geelong Action Plan to make it greener, more pedestrian and bike oriented with new facilities and improved access in the heart of the city. Projects include: <b>Total value of commitment \$38.1m (includes other non-AG funded projects)</b> 1. Geelong Train Station Upgrade - \$1.9m 2. Green Spine Project - \$16.4m 3. Arts and Culture Precinct - \$5.0m 4. Laneways - \$1.4m 5. City Arrivals -\$0.2m	City of Greater Geelong	\$20.9 million	\$7.0 million	\$10.3 million						Greater Geelong City Council	On Track - Revised Schedule

\*Indicates Deal Partner



**Geelong City Deal: Summary of Commitments**

7	Priority Projects under the Shipwreck Coast Master Plan	Development of the 12 Apostles Precinct including coastal works, visitor experience centre and Private Sector Business Enablement Fund. Projects include: Total Value of commitment \$108.2m 1. Main Works (visitor centre) \$60.1m 2. Coastal Works (trails and lookouts) \$12.3m 3. Private Sector Business Enablement Fund \$23.4m 4. Supporting Infrastructure (water, sewer, fire, power, road) \$12.3m	Victorian Government	\$88.2 million	\$20.0 million						Corangamite Shire Council	On Track - Revised Schedule
8	Smart City Initiatives	Smart technology initiatives to enhance community safety and improve traffic congestion. The resulting data will support evidence-based parking management, planning and investment decisions.	City of Greater Geelong			\$1.2 million					Greater Geelong City Council	Delayed - Ongoing Negotiations
9	Geelong Train Station Precinct Development Plan	Planning for train station upgrades (funding included in Revitalising Central Geelong above)	City of Greater Geelong								Greater Geelong City Council	Ontrack - Original Schedule
10	Civic Precinct Planning	Planning for Central Geelong precinct redevelopment (funding included in Revitalising Central Geelong above)	City of Greater Geelong								Greater Geelong City Council	Completed
11	Improving Accessibility in Central Geelong	Upgrades to infrastructure to make the city more accessible for persons with disability (funding included in Revitalising Central Geelong above)	City of Greater Geelong								Greater Geelong City Council	Completed
12	Moolap and Point Henry Project	Development of wetlands management masterplan (funding included in Revitalising Central Geelong above)	Victorian Government								Greater Geelong City Council	On Track - Revised Schedule
13	Barwon River Planning	Develop plans for waterways management (funding included in Revitalising Central Geelong above)	City of Greater Geelong								Greater Geelong City Council	Completed
14	Gheringhap Street Drain	Upgrades to stormwater drainage on Gheringhap Street (funding included in Revitalising Central Geelong above)	City of Greater Geelong								Greater Geelong City Council	Completed

\*Indicates Deal Partner

**Hinkler Regional Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG*	FCRC*	BRC*	QG/Other		
1	Hervey Bay Airport redevelopment	Upgrade of the main runway and taxiways, and replacement of airfield lighting.	FCRC	\$9.19m	\$17.47m	-	-	Fraser Coast Regional Council	Completed
2	Childers Road Overtaking Lanes	Construction of the Childers Road overtaking lanes.	QG	\$4m	-	-	\$1m (QG)	Bundaberg Regional Council	Completed
3	Fraser Coast Hospice	Construction of a palliative care facility on the Fraser Coast.	Fraser Coast Hospice Association	\$7m	\$0.6m	-	-	Fraser Coast Regional Council	Completed
4	Ag-Tech Hub and Initiative at Bargara	Establishment of the AgTech Hub and Initiative at Central Queensland University (CQU).	CQU	\$5m	\$0.75m	-	\$1.26m (CQU)	Bundaberg Regional Council	On Track - Revised Schedule
5	Port of Bundaberg – Multi-use conveyor	Construction of a new bulk goods conveyor facility at the Port of Bundaberg.	QG	\$10m (a further \$7.7m was allocated in the 2022-23 Budget to this project but is not considered part of the Deal)	-	-	TBC	Bundaberg Regional Council	On Track - Revised Schedule
6	Port of Bundaberg – Outer harbour pre-feasibility study	This study is investigating the potential to grow the capacity and capability of the Port.	QG	\$0.75m	-	-	-	Bundaberg Regional Council	On Track - Revised Schedule
7	Enhancing Regional Tourism	Project/s to enhance tourism in the region.	FCRC/BRC	\$0.25m	-	-	-	Fraser Coast Regional Council / Bundaberg Regional Council	Delayed - Ongoing Negotiations
8	Bruce Highway/Buxton Road Intersection Upgrade	Upgrading the intersection at the Bruce Highway and Buxton Road.	QG	\$10m	-	-	\$2.5m (QG)	Bundaberg Regional Council	On Track - Revised Schedule
9	Torbanlea Pialba Road	Upgrading targeted sections of Torbanlea Pialba Road.	QG	\$24m	-	-	\$6m (QG)	Fraser Coast Regional Council	On Track - Revised Schedule
10	Urraween to Boundary Road Extension	Construction of a road connecting Urraween Road and Boundary Road.	QG	\$7.7m	\$19.15m	-	\$3.15m (QG)	Fraser Coast Regional Council	On Track - Revised Schedule
11	Bargara Road/Princess Street Upgrade	Upgrading targeted sections of Bargara Road / Princess Street.	QG	\$8m	-	-	\$2m (QG)	Bundaberg Regional Council	Not Yet Commenced
12	De-maining of Quay Street	Upgrades to divert traffic away from Quay Street and around the CBD of Bundaberg.	QG	\$32m	-	\$9.86m	-	Bundaberg Regional Council	Not Yet Commenced
13	Redevelopment of the Hervey Bay city centre	The design and construction of a new council administration facility, disaster coordination centre, council library and theatre space. This also includes the transfer of existing shared library to enable an expanded University of the Sunshine Coast, Hervey Bay Campus.	FCRC	\$40m	\$63.78m	-	-	Fraser Coast Regional Council	On Track - Revised Schedule
14	Royal Flying Doctor Service Flight Simulation Training Facility	Construction of a new flight simulation training facility.	RFDS	\$15m	-	-	\$10.4m (RFDS)	Bundaberg Regional Council	On Track - Revised Schedule

\*Indicates Deal Partner



**Launceston City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG	Tas Gov	Council	Other		
<b>MANAGED BY THE DEPARTMENT OF DEFENCE</b>									
1	Defence and Maritime Innovation and Design Precinct	A Defence Innovation and Design Precinct to be based at the Australian Maritime College at Newnham and will help drive defence-related research and development projects, giving new life to this world-class research precinct, and contributing high-skill jobs to the regional economy.	Australian Government	\$30.25 million	\$0.13 million	\$0.13 million	\$0.13 million (UTAS)	Launceston	Ontrack - Original Schedule
2	Divest Paterson Barracks	The Paterson Barracks will be divested from the Australian Government Defence portfolio and will be revitalised with public accessibility to the site increased.	Australian Government					Launceston	Not Yet Commenced
3	Establish a New Defence Force Cadet Facility	A new cadet facility is planned to be established in Launceston's northern suburbs to provide young local people with the opportunity to become a Defence cadet. The cadet program will provide participants with resilience, leadership, team building and practical skills.	Australian Government	\$15.72 million				Launceston	Delayed - Ongoing Negotiations
<b>MANAGED BY THE DEPARTMENT OF EDUCATION</b>									
4	Assisting Local Job Seekers to be Competitive for Local Job Opportunities	The commitment brings together key local stakeholders, including employers, employment services providers and higher education and training organisations to work collaboratively to design projects that provide skills and prepare job seekers to meet local employer demand.	Australian Government			\$0.02 million		Launceston	Completed
<b>MANAGED BY THE DEPARTMENT OF EMPLOYMENT AND WORKPLACE RELATIONS</b>									
5	Survey Local Businesses on Economic Opportunities and Labour Market Conditions	Identify labour market challenges affecting Launceston and opportunities in the region to inform the Regional Economic Development Plan. The final report on Launceston-specific data was released in November 2022.	Australian Government					Launceston	Completed
6	Support an Entrepreneurship Facilitator Position	The Facilitator promoted self-employment and provided mentoring and support to individuals interested in starting or growing their own business and connected individuals with existing support services in the region. The Entrepreneurship Facilitator position under the Launceston City Deal ended in June 2022.	Australian Government	\$1.45 million				Launceston	Completed
<b>MANAGED BY THE DEPARTMENT OF INDUSTRY, SCIENCE AND RESOURCES</b>									
7	Provide Information and Facilitation Services to Major Projects	This commitment provides information and facilitation services to investors for regional projects that make a significant contribution to the regional economy, including the creation of regional jobs.	Australian Government					Launceston	Completed
<b>MANAGED BY THE TREASURY</b>									
8	Improve Digital Literacy	The commitment under the Launceston City Deal is for Deal Partners to work with local stakeholders, such as the Launceston Chamber of Commerce, to determine the best ways to promote further uptake of the National Broadband Network and deliver programs to improve digital literacy in the community. The first round of the Digital Solutions – Australian Small Business Advisory Services (ASBAS) program was extended until 31 March 2023.	Australian Government					Launceston	On Track - Revised Schedule
<b>MANAGED BY THE CITY OF LAUNCESTON</b>									
9	Albert Hall Refurbishment	The redevelopment of Albert Hall will ensure it is a venue for conferences, functions and events. Once complete the building will house a 500-seat Convention Centre. Some improvements respond to public demand for greater accessibility and functionality. This includes the creation of a new accessible main entrance.	City of Launceston	\$10.0 million (CDG) \$1.0 million (LRCI)	\$0.06 million	\$0.52 million		Launceston	Delayed - Ongoing Negotiations
10	City Heart	Revitalise the CBD through improved public spaces, transport and signage, delivering jobs and attracting more skilled workers to the city.	City of Launceston	\$7.5 million	\$5.8 million	\$6.1 million		Launceston	Completed
11	Deliver a Launceston Cultural Strategy	Deliver a Launceston Cultural Strategy in partnership with local cultural organisations and Aboriginal associations. The Launceston City Council endorsed the Launceston Cultural Strategy 2020-2030 in 2020.	City of Launceston			\$0.7 million		Launceston	Completed



**Launceston City Deal: Summary of Commitments**

12	<b>Deliver My Place My Future</b>	Delivery of My Place My Future - an integrated approach to revitalising the northern suburbs infrastructure, public space, transport (including pedestrian-priority and active transport), land-use and broader environmental needs. The My Place My Future (MPMF) plan was launched in August 2019.	City of Launceston				\$0.7 million		Launceston	Completed	
13	<b>Provide Work Experience for Disadvantaged Youth</b>	Three local work experience places will be provided for disadvantaged youth, including Aboriginal Australians, within the City of Launceston. The City of Launceston leads this project. Three local work experience places are provided for disadvantaged youth, including Aboriginal Australians, within the City of Launceston.	City of Launceston				\$0.02 million		Launceston	Ontrack - Original Schedule	
14	<b>Launceston Creative Precinct</b>	When announced, the Creative Precinct was to encompass world-class education in design and technology, a virtual and augmented reality enterprise, commercial offices, technology and innovation spaces, modern food and retail offerings, as well as student accommodation and the city's new bus interchange. The City of Launceston was successful for funding under Building Better Regions Fund (BBRF) Round Four for a grant of \$10.0 million but there were significant land access issues. The grant offer expired on 30 June 2022 and was formally withdrawn on 5 January 2023.	City of Launceston						Launceston	Discontinued	
15	<b>Deliver an Updated Plan for the Central City</b>	Deliver an integrated plan including Cataract Gorge, North Bank, City Heart and Inveresk and Esplanade Precincts. The City of Launceston will produce an updated integrated plan for the central city area covering the Cataract Gorge, Riverbend, the new university campus at Inveresk, the Esplanade precinct and the CBD.	City of Launceston						Launceston	On Track - Revised Schedule	
16	<b>Regional Economic Development Strategy</b>	Set out a vision for Northern Tasmania and identify where future economic growth and jobs are likely to emerge, with a focus on delivering business growth by promoting innovation and addressing skill requirements in the food and agribusiness, tourism, manufacturing, innovation and entrepreneurship, health and education sectors.  This commitment has been completed. Both the Regional Economic Development Plan (REDP) and the follow-on Regional Economic Development Strategy (REDS) were successfully delivered. The REDS was developed by the Northern Tasmania Development Corporation (NTDC) and was released in 2019.	City of Launceston			\$0.14 million	\$0.16 million		Launceston, Northern Midlands, Meander Valley, Flinders, Break O'Day, George Town and West Tamar	Completed	
17	<b>Metrics to Measure Progress Towards Regional Targets</b>	The Regional Metrics Baseline Report was developed in collaboration with the NTDC, the Launceston Chamber of Commerce, Regional Development Australia Tasmania, and the University of Tasmania (UTAS), and was released in July 2019.							Launceston	Completed	
<b>MANAGED BY THE TASMANIAN GOVERNMENT</b>											
18	<b>Establish Aboriginal Employment Targets for Infrastructure Projects</b>	Identifying and supporting employment outcomes for Indigenous people in Northern Tasmania.	Tasmanian Government			\$0.15 million			Launceston	Completed	
19	<b>Assist the Private Sector to Redevelop Buildings in Launceston's CBD for Residential Purposes</b>	Establish a working group to implement actions to assist the private sector to redevelop underutilised buildings in the CBD. This is an ongoing commitment and has no completion date.	Tasmanian Government						Launceston	Ontrack - Original Schedule	
20	<b>Reduce pollution in the Tamar Estuary through accountable investment</b>	The Tamar Estuary Management Taskforce was established to oversee the development of the River Health Action Plan (RHAP). The RHAP has recommended priority government investments and policy actions to improve the health of the Tamar Estuary through better governance and planning, reducing pollution through accountable investment, and upgrading Launceston's combined sewerage and stormwater system.	Tasmanian Government	\$49.0 million	\$47.5 million (TERHAP) \$4.0 million (dredging)	\$11.0 million	\$33.20 million (TasWater)		Launceston	On Track - Revised Schedule	

**Launceston City Deal: Summary of Commitments**

21	<b>Establish a Jobs Pathways Framework</b>	The Launceston Jobs Pathways Framework has been developed and implemented through the Jobs and Education Pathways Map and the Launceston Apprenticeship Pipeline Project.	Tasmanian Government		\$0.1 million		\$0.12 million	Launceston	Completed
22	<b>Establish a Launceston Hub of the National Institute for Forest Products Innovation</b>	Investigate innovation in areas such as forest management, timber processing, wood fibre recovery, advanced manufacturing and the bio-economy. It is based at the University of Tasmania (UTAS) and will work closely with UTAS.	Tasmanian Government	\$2.0 million	\$2.0 million		\$5.9 million	Launceston	On Track - Revised Schedule
23	<b>Greater Launceston Transformation Project</b>	The Tasmanian Government will assist northern Tasmanian councils (Launceston City Council, Meander Valley Council, George Town Council, West Tamar Council) to work together on identifying key technology needs and opportunities.	Tasmanian Government	\$4.48 million	\$2.73 million	\$2.34 million	\$1.35 million	Launceston; West Tamar; Meander Valley; George Town	Ontrack - Original Schedule
24	<b>Increase In-Fill Development in the CBD</b>	The Council will assess options for an in-fill development partnership between the City of Launceston and the Tasmanian Government in the context of the recently reviewed planning provisions.	Tasmanian Government		\$0.15 million			Launceston	Ontrack - Original Schedule
25	<b>Northern Suburbs Community Recreation Hub</b>	Establish a community Hub in the Northern Suburbs of Launceston	Tasmanian Government	\$15.0 million		\$1.1 million		Launceston	Delayed - Ongoing Negotiations
26	<b>Better Governance and Planning to Improve the Health of the Tamar Estuary</b>	Establish the Tamar Estuary Management Taskforce (TEMT) to oversee the development of the River Health Action Plan (RHAP).  This commitment has been completed. The Tamar Estuary Management Taskforce (TEMT) was established in 2017 to oversee the development of the River Health Action Plan (RHAP). TEMT released the River Health Action Plan (RHAP) in 2018.	Tasmanian Government		\$3.5 million			Launceston	Ontrack - Original Schedule
27	<b>Support Delivery of a New Low-Power Wide-Area Network (LoRaWan)</b>	Implementation of a new Low-Power Wide-Area Network through Enterprize (an innovation hub designed to support start-ups).	Tasmanian Government		\$0.11 million			Launceston	Completed
28	<b>Develop a Bespoke Launceston Catalogue on Data.gov.au and NationalMap</b>	Developing a catalogue of open data for the City of Launceston made publicly available through a dedicated URL on data.gov.au, and for a Launceston specific-catalogue item on "National Map".	Tasmanian Government					Launceston	Completed
29	<b>Publicly Release Non-Sensitive Data</b>	Release of non-sensitive public data in an ongoing and timely matter, from all three levels of government. Datasets includes areas such as the environment and waste, welfare, education, employment and infrastructure	Tasmanian Government					Launceston	Completed
30	<b>Deliver a Consistent Approach to Local Data Release</b>	Northern Tasmanian councils to work together to gradually adopt a consistent approach to data release and roll out a strategy in 2018.	Tasmanian Government					Launceston	Completed
31	<b>Deliver a Regional Industry Forum</b>	The Regional Industry Forum was designed to inform the Regional Economic Development Plan on opportunities to improve labour market participation and business productivity and discussion of innovation, regional cooperation, trade, value-add, research and skills.	Tasmanian Government					Launceston	Completed
32	<b>Explore Funding and Financing options - Tamar</b>	Explore funding and financing options for Upgrading Launceston's combined sewerage and stormwater system.	Tasmanian Government					Launceston	Completed
33	<b>Implement the Greater Launceston Metropolitan Passenger Transport Plan</b>	The Greater Launceston Metropolitan Passenger Transport Plan (GLMPTP) is a key document in the revitalisation of both active and public transport for Launceston, with the vision to create sustainable transport options for the city into the future. The implementation of the Plan is complete and was released in 2019.	Tasmanian Government					Launceston, Meander Valley, West Tamar	Completed
34	<b>Support Schools to Extend to Years 11 and 12 by 2024</b>	Support schools in the Launceston area to offer year 11 and 12 education The commitment was brought forward to be delivered by 2022 and is now complete with all schools in the Launceston region now offering senior secondary programs.	Tasmanian Government					Launceston	Completed



**Launceston City Deal: Summary of Commitments**

MANAGED BY THE UNIVERSITY OF TASMANIA									
35	<b>Relocate and Redevelop the University of Tasmania - Launceston Campus</b>	Redevelop and relocate the University of Tasmania's (UTAS's) main Launceston campus to be Inveresk. This will enliven Launceston's CBD and create a competitive, vibrant and compelling city centre. The new campus will deliver broader benefits to the community and support industry innovation and world class environmental design.	University of Tasmania	\$130.0 million	\$60.0 million	\$5.4 million	\$108.6 million (UTAS)	Launceston	On Track - Revised Schedule
36	<b>Deliver local jobs, apprenticeships and training during the construction and post construction of the university campus</b>	Deliver local jobs, apprenticeships and training during the construction and post construction of the university campus.	University of Tasmania					Launceston	On Track – Original Schedule
37	<b>Master Plan for the University of Tasmania's Newnham Campus</b>	The masterplan captures the University's concept for the best use of the site and identifies preferred uses of the vacant land and buildings for creating greenspaces and shared facilities. The masterplan was formally approved by the Tasmanian Government in 2021. Information about the masterplan was publicly released on 16 December 2021, and is available on the UTAS website.	University of Tasmania					Launceston	Completed



**Perth City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG	WA GOV	COP	OTHER		
1	<b>ECU Cultural and Creative Industries CBD Campus</b>	The new campus will span 11 super-levels with world-class teaching and function spaces developed on an 8,000 m <sup>2</sup> site located in the heart of Perth's CBD bordering Yagan Square, also featuring innovative spaces and the Western Australian Academy of Performing Arts (WAAPA)	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$294.0m	\$199.0m	\$0.0m	\$360.0m	City of Perth	On Track - Revised Schedule
2	<b>Perth Cultural Centre Rejuvenation</b>	Led by the Western Australian Government, immediate works include the development of a master plan for the Precinct, ambient lighting, improved security, signage, landscaping, and upgraded entrances to precinct.	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$10.0m	\$25.0m	\$0.0m	\$0.0m	City of Perth	On Track - Revised Schedule
3	<b>Perth Concert Hall Redevelopment</b>	The redevelopment of the Perth Concert Hall will increase arts and culture offerings and contribute to the Perth's arts and tourism sectors recovery.	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$12.0m	\$134.0m	\$4.0m	\$0.0m	City of Perth	On Track - Revised Schedule
4	<b>Perth Aboriginal Cultural Centre Pre-feasibility Study</b>	In September 2021, the Western Australian Government committed a further \$50 million for consultation, planning and design works for an Aboriginal Cultural Centre located near the Derbarl Yerrigan (Swan River).	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$2.0m	\$2.0m	\$0.0m	\$0.0m	City of Perth	On Track - Revised Schedule
5	<b>Homelessness Housing Projects</b>	Also known as Common Ground, an undersupply of temporary and permanent housing in Perth's CBD has resulted in a large number of rough sleepers. To address this issue, construction of a 17-story building with 112 self-contained apartments, communal and commercial spaces and wrap-around health services are proposed. The development will be located on the corner of Hill and Wellington Streets.	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$8.0m	\$37.4m	\$3.9m	\$0.0m	City of Perth	Ontrack - Original Schedule
6	<b>CBD Transport Plan</b>	Connecting the Perth CBD with improved footpaths and cycleways to make the city centre more accessible for all residents and visitors, with street greening components contributing to reducing the city's heat island effects and making Perth more comfortable and sustainable.  These projects include the Aberdeen Street Bikes Lanes, Bennett Street Bike Lanes, Kings Park Road Shared Path, Spring Street / Mounts Bay Road Bike Connection, Wellington Street Bike Lane Upgrade, Wittenoom Street Bike Lanes, Causeway Pedestrian and Cyclist Bridges, Trinity Shared Path, Roe Street Enhancement, Northbridge Laneways, Bus Stop Accessibility Upgrade, CBD Travel Demand Initiatives, RAC Arena Bike Connection, Riverside Drive Shared Path	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$72.5m	\$72.5m	\$12.0m	\$0.0m	City of Perth	On Track - Revised Schedule

**Perth City Deal: Summary of Commitments**

7	<b>WACA Redevelopment</b>	The project will deliver an activated plaza space that can be enjoyed by the community year-round, a public aquatic centre, 10-lane indoor cricket facility, dedicated high performance facilities for elite and pathway players, including gym, change rooms and recovery facilities, a community fitness facility, museum, theatre and upgraded lighting.	Dpt of Infrastructure, Transport, Regional Development, Communications and the Arts	\$30.0m	\$84.7m	\$25.0m	\$15.0m	City of Perth	On Track - Revised Schedule
8	<b>Recycling Infrastructure</b>	To help further support waste and recycling outcomes by requiring City Deal projects to use recyclable materials where ever possible. This will help meet Australia's National Waste Targets by creating demand and supporting the development of the recyclables market.	Dpt of Climate Change, Energy, the Environment and Water	\$20.0m	\$20.0m	\$+0.0m	\$0.0m	City of Perth	On Track - Revised Schedule
9	<b>Building a 21st Century Digital Environmental Approvals Regime for Major Projects (DEAP)</b>	An investment to streamline environmental approvals processes via the Digital Environmental Assessments Program to deliver user-focused digital platforms that support the integration of assessment and systems, including a biodiversity data repository to store and share information across jurisdictions.	Dpt of Climate Change, Energy, the Environment and Water	\$24.7m	\$29.2m	\$0.0m	\$0.0m	City of Perth	Completed
10	<b>Australian Space Automation, AI and Robotics Control Complex (SpAARC)</b>	This project saw the incorporation of three integrated facilities including a connected and secure control centre supporting multiple teams; a development and test centre supporting hardware and software simulation testing; and a training facility for qualification in terrestrial and space robotic operations.	Department of Industry, Science and Resources	\$4.5m	\$3.5m	\$0.0m	\$10.0m	City of Perth	Completed
11	<b>WA Indigenous Business and Employment Hub</b>	The first initiative in the Deal to go live operational, assisting non-Indigenous businesses to meet their Indigenous supply chain and or employment targets. The Hub is helping to contribute to the creation of a vibrant and inclusive Perth community, supporting diversity through professional services and opportunities.	National Indigenous Australians Agency	\$10.0m	\$0.0m	\$0.0m	\$0.0m	City of Perth	Completed
12	<b>Curtin University's Historical Heart Cluster</b>	This development will expand the Graduate School of Business and Law School, create a healthcare and clinical training facility and expand the university's capacity to deliver short courses and programs in sought after areas.	Curtin University	\$0.0m	\$17.8m	\$0.0m	\$20.0m	City of Perth	Not Yet Commenced
13	<b>Unlocking the East Perth Power Station Redevelopment</b>	The former industrial site will be transformed into a mix of residential, commercial, recreational and tourism opportunities, celebrating the heritage of the power station building, providing public access for the community and ensuring there are social and cultural benefits for all Western Australians.	WA Dpt of Premier & Cabinet	\$0.0m	\$39.5m	\$0.0m	\$0.0m	City of Perth	Delayed - Ongoing Negotiations
14	<b>City of Perth Strategic Plan</b>	Led by the WA Government and the City of Perth, the two governments will develop a long-term Strategic Plan for Perth to make it a city of choice for residents and visitors to live, work and play. The Strategic Plan will capitalise on the City Deal investment and ensure the city has the services and amenity to support Perth's prosperity in the longer term.	City of Perth	\$0.0m	\$0.0m	\$0.0m	\$0.0m	City of Perth	Ontrack - Original Schedule
15	<b>Murdoch University Vertical Inner-City Campus</b>	The project will build a CBD campus that will focus on digital innovation in delivering business, law and information technology disciplines, including an industry partnership with CISCO and an e-sports facility. It is expected to create a vertical campus and eSports Stadium linked with Singapore and East Asia.	Murdoch University	\$0.0m	\$0.0m	\$0.0m	\$0.0m	City of Perth	Discontinued



**SEQ City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG	QG	CoMSEQ	Other		
<b>MANAGED BY CITIES DIVISION</b>									
1	SEQ Innovation Economy Fund	The Australian Government and Queensland Government will partner with the private sector and/or local government to invest in capital projects that promote and grow SEQ's innovation economy. Partners will seek at least \$50 million in co-contributions from industry.	QG	50m	50m		50m	Region-Wide (dependant on applications)	Not Yet Commenced
2	Smart Region Digital Plan	The Australian Government, Queensland Government and Local Government will work together to identify digital requirements to drive productivity and lift global competitiveness across the SEQ region.	CoMSEQ	0.25m	0.25m	0.25m	-	Region-Wide	Not Yet Commenced
3	Local Digital Priority Projects	The Australian and Queensland Governments will partner with the private sector or local government to enhance digital connectivity, address localised connectivity gaps, and provide greater and more reliability of service.	QG	40m	10m	-	-	Region-Wide (dependant on applications)	Not Yet Commenced
4	SEQ Rail Corridor Digital Connectivity	The Australian Government and Queensland Government will partner with the telecommunications industry to deliver improved digital connectivity on selected commuter rail corridors.	QG	20m	-	-	-	Region-Wide (dependant on corridors identified)	Not Yet Commenced
5	Small Business Friendly Region	The Australian Government, Queensland Government and Local Governments will work together to identify initiatives that align with the Small Business Friendly Councils (SBFC) charter and support Councils to create a small business friendly region.	QG	-	-	-	-	Region-Wide	Not Yet Commenced
6	Kangaroo Point Green Bridge	The Australian Government and Brisbane City Council will partner to deliver the Kangaroo Point Green Bridge. This will provide an active transport connection from Kangaroo Point to the Brisbane CBD to reduce congestion, create safer pedestrian connections and provide healthier commuting alternatives.	BCC (CoMSEQ)	63.2m	-	127m	-	Brisbane City Council	On Track - Original Schedule
7	Loganlea - Meadowbrook Infrastructure	The Australian Government, Queensland Government and Logan City Council will support the revitalisation of the Loganlea/ Meadowbrook precinct through improved connectivity and mobility investments.	QG	18.4m	21.6m	5m	-	Logan City Council	Not Yet Commenced
8	Dunwich Ferry Terminal Upgrade	The Australian Government, Queensland Government and Redland City Council will upgrade the Ferry Terminal at Junner Street, Dunwich, to improve connectivity and promote tourism. The scope may include upgrades to the pontoon, shelters, commercial premises and landscaping.	QG	10m	30m	1m	-	Redland City Council	Not Yet Commenced
9	Road Safety Mapping	The Australian Government will provide investment to enable local government to evaluate their road networks to identify opportunities for future safety improvements.	QG	0.11m	-	-	-	Region-Wide	Not Yet Commenced
10	SEQ Liveability Fund	The Australian Government, Queensland Government and Council of Mayors (SEQ) will establish the SEQ Liveability Fund. Projects funded will deliver improved community facilities, urban amenity or enhanced liveability, and support environmental infrastructure and open spaces.	QG	100m	100m	85.8m	-	Region-Wide	Not Yet Commenced
11	Resource Recovery Infrastructure	The Australian Government, Queensland Government and Local Government will develop waste processing infrastructure in SEQ that will increase resource recovery rates and progress the region towards a circular economy.	QG/CoMSEQ	35m	35m	35m	-	Region-Wide (TBA)	Not Yet Commenced
12	Regional Waste Management Strategy	Partners will harmonise waste management practices and policy, and align procurement guidelines to improve markets for recovered material.	CoMSEQ	-	0.5m	-	-	Region-Wide	Not Yet Commenced
13	Resilient Rivers Initiative	The Australian Government, Queensland Government and Council of Mayors (SEQ), in partnership with the private sector, will invest in capital works to improve the health of the region's rivers and waterways and address water quality.	CoMSEQ	10m	10m	10m	10m (TBC)	Region-Wide	Not Yet Commenced



**SEQ City Deal: Summary of Commitments**

14	Green Urban Infrastructure	The Queensland Government and Local Governments will provide green infrastructure that promotes active transport and walkability and works to reduce urban heat across SEQ.	QG	-	10m	10m	-	Region-Wide	Not Yet Commenced
15	Public Art Initiatives	The Australian Government will enhance place-making and promote a more liveable SEQ through public art and architecture.	AG / QG	10m	-	-	-	Region-Wide	Not Yet Commenced
16	Blue Heart Sunshine Coast	The Australian Government, Queensland Government and Sunshine Coast Council in partnership with the private sector will expand the existing Blue Heart partnership. The initiative will support delivery of the project's outcomes, including conservation, water quality, and recreation.	SCC (CoMSEQ)	5m	15m	5.3m	10m (TBC)	Sunshine Coast Council	Not Yet Commenced
17	First Nations Cultural Centre Business Case	The Australian Government, Queensland Government and Brisbane City Council will undertake a Detailed Business Case for a First Nations Cultural Centre in Brisbane to showcase the unique stories, traditions and cultures of Queensland's First Nations peoples.	QG	1m	1m	1m	-	Brisbane City Council (TBA)	Not Yet Commenced
18	Strategic Approach under EPBC Act 1999	The Australian Government and Queensland Government will consider approaches to protect critical habitat and species and create greater certainty for industry.	QG	5m	5m	-	-	Region-Wide	Not Yet Commenced
19	Water Initiatives in the Lockyer Valley	Deal Partners will invest in initiatives to enhance water supply and efficiency for Lockyer Valley and consider longer term planning to secure supply of water for growers in the Lockyer and Somerset region.	QG	10m	2.5m	0.8m	-	Lockyer Valley Regional Council, Somerset Regional Council	Not Yet Commenced
20	Bromelton SDA Business Case	The Australian Government, Queensland Government and Scenic Rim Regional Council will develop a Business Case to determine what infrastructure planning, sequencing, prioritisation and capital investment is required to activate the 15,610ha State Development Area.	QG	2m	2.5m	0.5m	-	Scenic Rim Regional Council	Not Yet Commenced
21	Toowoomba Railway Parklands	The Australian Government, Queensland Government and Toowoomba Regional Council will explore options for the regeneration of the Toowoomba Railway Parklands Priority Development Area, activating the precinct and attracting investors to deliver housing.	QG / TRC (CoMSEQ)	10m	10m	5m	-	Toowoomba Regional Council	Not Yet Commenced
22	Planning for Future Region Shaping Infrastructure	The Australian Government, Queensland Government and Local Government will identify the infrastructure and land use planning needed to keep pace with projected population growth. This will enable more informed investment by government and industry in SEQ. <u>Includes:</u> <b>Regional Freight Movement Study (\$2.1m)</b> - The Australian Government, Queensland Government and Council of Mayors (SEQ), will identify key priority freight corridors and priorities for infrastructure investment to enhance supply chain logistics. <b>Open Level Crossing Prioritisation (\$2m)</b> - The Queensland Government and Council of Mayors (SEQ) will consider short, medium- and long-term priorities to improve rail level crossing infrastructure, in consultation with the Australian Government.	QG	2.7m	3.7m	2.7m	-	Region-Wide	Not Yet Commenced
23	Wellcamp Entertainment Precinct	The Queensland Government in partnership with the private sector (potential \$95 million investment) will deliver a motorsport and entertainment precinct near Toowoomba. Industry co-contribution to be finalised.	QG	-	40m	-	(95m projected - TBC)	Toowoomba Regional Council area	Not Yet Commenced
<b>MANAGED BY INFRASTRUCTURE INVESTMENT DIVISION</b>									
24	Brisbane Metro - Woolloongabba Station	The Australian Government, Queensland Government and Brisbane City Council will co-invest in a new Brisbane Metro — Woolloongabba Station to provide improved connectivity and transport solutions.	QG	150m	150m	150m	-	Brisbane City Council	Not Yet Commenced IID refer to this project as being 'In planning'

**SEQ City Deal: Summary of Commitments**

25	Brisbane Metro - South Bank Transport Study	The Australian Government, Queensland Government and Brisbane City Council will co-fund an investigation to improve transport connectivity between the Woolloongabba and South Bank precincts and enhance place-making at the Queensland Cultural Centre Busway station.	BCC (CoMSEQ)	0.333m	0.333m	0.333m	-	Brisbane City Council	On Track - Original Schedule refer to this project as being 'Underway'
26	Ipswich - Springfield Public Transport Corridor Options Analysis	The Australian Government, Queensland Government and Ipswich City Council will commit to deliver an options analysis for a public transport corridor between Ipswich Central and Springfield Central via the Ripley Town Centre and Redbank Plains.	QG	1m	1m	0.5m	-	Ipswich City Council	On Track - Original Schedule IID refer to this project as being 'Underway'
	Ipswich - Springfield Detailed Business Case	*Following the delivery of the Ipswich to Springfield options analysis (\$2.5m committed under the Deal) Partners will consider a jointly funded detailed business case (\$7.5m subject to relevant approvals). *QG yet to secure 50/50 co-contribution.	QG	3.375m	3.375m (TBC)	0.75m	-	Ipswich City Council	Not Yet Commenced
27	Southern Gateway Corridor Planning	The Australian Government, Queensland Government and Logan City Council will undertake a strategic assessment of a proposed transport corridor to connect communities in Park Ridge, Flagstone and Yarrabilba with a direct link to the Logan and Gateway Motorways. The SEQ City Deal initially considered the delivery of a Business Case for the Southern Gateway (Park Ridge Connector). The three levels of government agreed later in 2022 to rescope this commitment and its consideration of the Southern Gateway as catalyst connecting infrastructure to support investment and growth across the Southern Employment Corridor. A decision was taken to deliver the project through the Infrastructure Investment Program in the May 2023 Budget context.	QG	0.4m	0.4m	0.2m	-	Logan City Council	Not Yet Commenced
28	Brisbane Valley Highway Safety Upgrades	The Australian Government, Queensland Government and Somerset Regional Council will deliver targeted safety upgrades along the 89.52km Brisbane Valley Highway, supporting the major freight corridor between Somerset and greater SEQ. The Queensland Government's investment includes two projects that are already complete. One of these projects (Esk pavement rehabilitation) includes an existing \$4.4 million AG contribution. The overall AG contribution to the BVH commitment is \$24.4 million (including \$20 million in new funding through the City Deal). QG – \$21.066 million (including Esk and Fernvale projects).	QG	20m	20m (pre-existing)	0.5m	-	Somerset Regional Council, Ipswich City Council	Not Yet Commenced IID refer to this project as being 'In Planning'.
<b>TO BE CONFIRMED</b>									
29	Growth Area Compact	The Australian Government, Queensland Government and Moreton Bay Regional Council will establish a pilot Growth Area Compact for Caboolture West. The compact will realise a more coordinated approach to enabling infrastructure to support the delivery of affordable housing options in Caboolture West. The Australian Government's 100 million loan is subject to approval by potential government delivery partner.	QG / MBRC (CoMSEQ)	100m loan (in-principle)	100m	10m	-	Moreton Bay Regional Council	Not Yet Commenced



**Townsville City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding				LGA	Status
				AG*	QG*	TCC*	Other		
1	Public Transport Solutions	Investigate demand responsive and innovative public transport initiatives that enhances liveability and accessibility. Design and construct a new purpose-built bus facility in the Townsville CBD.	* QLD Government * Local Government		\$4.0m			City of Townsville	On Track - Revised Schedule
2	Queensland Country Bank Stadium	Deliver the Country Bank Queensland Stadium	* Australian Government * QLD Government * Local Government	\$100.0m	\$193.5m			City of Townsville	Completed
3	Review and Deliver preferred water supply solutions	Consider future funding and implementation for priority water supply solutions to promote long term water security.	* Australian Government * QLD Government * Local Government	\$2.5m (Haughton Pipeline Stage 2 business case) \$105.2m (still to be reallocated)	\$225.0m			City of Townsville	Completed
4	Woodstock Intersection Upgrade	Investigate the Upgrade of Flinders Highway to enable access to, and the development of the Woodstock Industrial and export estate.	* QLD Government * Townsville City Council		\$5.0m			City of Townsville	Completed
5	Lansdown Eco-Industrial Precinct	Enabling infrastructure for the Lansdown Eco-Industrial precinct in Townsville.	* Local Government	\$34.0m	\$38.0m (not considered part of the Deal)	\$4.0m (not considered part of the Deal)		City of Townsville	Not Yet Commenced
6	Port Channel Upgrade	Complete the business case, and deliver the Channel Upgrade.	* QLD Government	\$75.0m	\$105.0m		\$71.8m (Port of Townsville Limited)	City of Townsville	On Track - Revised Schedule
7	Reef HQ Aquarium	Redevelopment of Reef HQ Aquarium in Townsville.	* Australian Government	\$40.0m				City of Townsville	On Track - Revised Schedule
8	Townsville Concert Hall Business Case	Develop a detailed business case for a concert hall in Townsville.	* Australian Government, * Local Government	\$0.7m				City of Townsville	On Track - Revised Schedule
9	Acceleration of the State Development Area (SDA)	Develop a business case for the acceleration of the SDA in consultation with the Townsville Industrial Development Board.	QLD Government		\$12.5m			City of Townsville	Completed
10	International Education and Training Destination	Develop Townsville's global reputation as a world-class destination for education, edu-tourism, training and research.	* QLD Government * Townsville City Council		\$0.08m	\$0.08m	\$0.0075 (Study Townsville)	City of Townsville	Ontrack - Original Schedule
11	Royal Flying Doctor Service Townsville Super Hub	Funding to develop a new RFDS aeromedical Super Hub at Townsville Airport.	* Australian Government	\$15.0m				City of Townsville	Delayed - Ongoing Negotiations
12	Townsville Eastern Access Rail Corridor	Deliver the TEARC business case. Preserve the corridor for possible future construction.	* Australian Government, * Queensland Government	\$6.7m	\$7.25m			City of Townsville	On Track - Revised Schedule

\*Indicates Deal Partner



**Townsville City Deal: Summary of Commitments**

13	Townsville Workforce Development Plan	Investigate the future demand and skill requirements of existing and emerging Townsville industries.	* Local Government * QLD Government					City of Townsville	Completed
14	Cooperative Research Centre for Developing Northern Australia	Establish funding through the Cooperative Research Centre for developing Northern Australia in Townsville.	Australian Government					City of Townsville	Completed
15	Development Corporation for Townsville	Establish the Townsville Development Corporation.	Local Government					City of Townsville	Discontinued
16	Health and Knowledge Development Strategy	Investigate opportunities to co-locate health and knowledge employment hubs in key locations across the city.	* Local Government * QLD Government					City of Townsville	Completed
17	Townsville water security, supply and use strategy	Establish a taskforce to develop a strategic approach to Townsville's urban water security, review water service standards and pricing, and implement water efficiency programs.	* Australian Government * Queensland Government * Local Government					City of Townsville	Completed
18	Smart City Strategy	Plan, conduct and implement a Smart City Strategy, including a city dashboard to report on goals and targets.	Local Government					City of Townsville	Completed
19	Defence industry consultation	Strengthen formal consultation between representatives of the Department of Defence, Defence Industries Queensland, and a new Townsville Defence Liaison Officer.	Local Government					City of Townsville	Completed
20	Townsville Industrial Development Board (TIDB)	Establish the TIDB as a strategic advisory committee to lead investment attraction for the Townsville Southern Industrial Corridor.	*QLD Government * Local Government					City of Townsville	Completed
21	Green Hydrogen/ Recycled water	Undertake a feasibility study into the cost, benefits, needs and viability for recycled water infrastructure to support green hydrogen production and export industry in Townsville.	Australian Government					City of Townsville	Discontinued
22	Managing energy costs and boost energy productivity	Scope has changed – the North Queensland Hydrogen Consortium was established to identify hydrogen and renewable innovations.	* Australian Government * Queensland Government * Local Government					City of Townsville	Delayed - Ongoing Negotiations

\*Indicates Deal Partner

**Western Sydney City Deal: Summary of Commitments**

#	Commitment Title	Description	Lead	Funding			LGA	Status
				AG*	NSW Gov	Local Gov		
1	Deliver Rail  The \$5.25 billion for the Sydney Metro – Western Sydney Airport is administered under the Infrastructure Investment Program. All questions should be referred to IID.	The Australian and NSW governments will deliver the first stage of the North South Rail Link from St Marys to Western Sydney Airport and the Aerotropolis.	Aus and NSW Gov	\$5.25B (IIP)	\$5.25B	0	Liverpool, Penrith	On Track - Original Schedule
2	Rapid bus services	The NSW Government will establish rapid bus services from the metropolitan centres of Penrith, Liverpool and Campbelltown to Western Sydney Airport before it opens in 2026, and to the Aerotropolis.	NSW Gov	0	\$6.53M	0	Penrith, Liverpool, Campbelltown	Delayed - Ongoing Negotiations
3	Western City Digital Action Plan	Local governments will lead the development of a Western City Digital Action Plan in collaboration with the Australian and NSW governments, and industry partners.	Local Gov	0	0	\$0.16M	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
4	Smart Western City Program	The NSW Government will deliver a Smart Western City Program to enable NSW agencies to embed interoperable smart and secure technology – such as transport and utility monitoring systems – into new infrastructure as it is rolled out.	NSW Gov	0	\$1.0M	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track - Original Schedule
5	5G Strategy	The NSW and local governments will develop a 5G Strategy for the Western Parkland City, which will include partnering with a telecommunications carrier to deliver a trial of 5G technology.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Delayed - Ongoing Negotiations
6	Openly available data sets	The NSW and local governments will explore, identify and make data publicly available in line with open-data principles. To facilitate this, the Australian Government will establish a Western Parkland City data catalogue on data.gov.au and National Map, and support local governments to fully utilise the platform.	Aus Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Delayed - Ongoing Negotiations
7	Badgerys Creek Aerotropolis	The Australian, NSW and local governments will work together to establish a Badgerys Creek Aerotropolis as a world-class city precinct that supports jobs growth.	Aus and NSW Gov	0	\$53M	0	Liverpool	On Track - Original Schedule
8	An authority to masterplan the Aerotropolis	The Australian and NSW governments will establish an authority to become master planner and developer of the Aerotropolis with an initial focus on the Commonwealth land (Western Sydney Development Authority).	NSW Gov	0	\$24.5M	0	Liverpool	Completed
9	Western Sydney Investment Attraction Office	The NSW Government, with the Australian Government and local governments, will establish the Western Sydney Investment Attraction Office (WSIAO) in Liverpool to attract domestic and international investment.	NSW Gov	0	\$1.0M	0	Liverpool	Completed
10	Investment Attraction Fund	The NSW Government will establish an Investment Attraction Fund to support the work of the Western Sydney Investment Attraction Office (WSIAO).	NSW Gov	0	\$5.0M	0	Liverpool	Delayed - Ongoing Negotiations

**Western Sydney City Deal: Summary of Commitments**

11	Establish jobs in the region	The Australian Government will establish the National Disability Insurance Scheme Quality and Safeguards Commission (NDIS Commission) in Penrith, creating up to 150 new jobs in Western Sydney.	Aus Gov	0	0	0	Penrith	Completed
12	High-value employment precincts	The NSW Government will deliver a Land Use and Infrastructure Implementation Plan (LUIIP) and an associated State Environmental Planning Policy to set the planning framework for the Western Sydney Aerotropolis Growth Area.	NSW Gov	0	0	0	Liverpool	On Track - Original Schedule
13	Surplus government land to drive jobs growth	The NSW and local governments will review government land and explore opportunities for release of surplus or under-utilised land and assets to drive economic growth. This relates to the Campbelltown Justice and Community precinct.	NSW Gov	\$0.52M (DAP)	\$0.4M	\$0.4M	Campbelltown	Delayed - Ongoing Negotiations
	Surplus government land to drive jobs growth – Multi-User Depot	The Australian Government will release the Penrith Multi-User Depot for sale, to be used to support jobs growth in the Penrith CBD.	Aus Gov	0	0	0	Penrith	Delayed - Ongoing Negotiations
14	Agribusiness precinct	The NSW Government will commission a feasibility study into an agribusiness precinct for the Western Parkland City.	NSW Gov	0	\$0.5M	0	Liverpool	Completed
15	Indigenous Business Hub	The Australian Government will establish an Indigenous Business Hub in the Western City, to capitalise on the opportunity for Indigenous businesses and entrepreneurs. The hub will deliver: <ul style="list-style-type: none"> <li>- facilitation of business support;</li> <li>- access to short-term office space; and</li> <li>- connections to commercial opportunities to support a thriving Indigenous business sector.</li> </ul>	Aus Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
16	Indigenous small business and skills package	The Australian and NSW governments will work to adopt Indigenous, social and local employment and procurement targets in construction projects, including a 2.4 per cent Indigenous employment target and a 3 per cent Indigenous procurement target for construction projects in the district.	NSW Gov	0	\$8.0M	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
17	Indigenous, social and local participation targets – employment and procurement for construction projects	The Australian and NSW governments will work to adopt Indigenous, social and local employment and procurement targets in construction projects, including a 2.4 per cent Indigenous employment target and a 3 per cent Indigenous procurement target for construction projects in the district.	Aus and NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
	Indigenous, social and local participation target – apprenticeships, traineeships and pre-vocational qualifications	The NSW Government will support the introduction of these targets by increasing funding for apprenticeships and traineeships in Western Sydney, and for pre-vocational qualifications.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
18	TAFE Skills Exchange near Western Sydney Airport	TAFE NSW will work with the Australian Government and WSA to establish a Skills Exchange near Western Sydney Airport, to provide local training for the workers needed to construct the airport and other major projects	NSW Gov	0	0	0	Liverpool	On Track - Original Schedule
19	Education partnership	The NSW Government will seek to establish a partnership agreement on education to identify and deliver more education facilities for the Western City to support urban growth over time, in a manner consistent with the School Assets Strategic Plan.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track - Original Schedule
20	STEM University	The NSW Government will call for proposals from leading global universities and industry to form part of an integrated Aerospace Institute in the Aerotropolis.	NSW Gov	0	0	0	Liverpool	Completed



**Western Sydney City Deal: Summary of Commitments**

21	VET facility in the Aerotropolis	The NSW Government will establish a permanent VET facility in the Aerotropolis with a focus on construction, aviation and aeronautical-related engineering to support residents of the Western Parkland City to access jobs of the future.	NSW Gov	0	0	0	Liverpool	Delayed - Ongoing Negotiations
22	New public high school focused on the aerospace and aviation industries	The NSW Government will build a new public high school in the Aerotropolis with vocational links to Western Sydney Airport and the aerospace and aviation industries, preparing students for future job opportunities	NSW Gov	0	0	0	Liverpool	On Track - Original Schedule
23	Western Parkland City Liveability Program	To establish a hallmark Western Parkland City Liveability Program. Projects funded will deliver improved community facilities and urban amenity, and enhance liveability to enable and complement new housing supply.	NSW Gov	\$60M (SPP)	\$60M	\$90M	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track - Revised Schedule
24	Centre of Innovation in Plant Sciences	The NSW Government will create a Western Sydney Centre of Innovation in Plant Sciences at the Australian Botanic Garden in Mount Annan, providing excellence and leadership in plant science. It will be home to the award-winning Plantbank and new National Herbarium of NSW.	NSW Gov	0	\$60M	0	Camden, Campbelltown	Completed
25	Restore and protect South Creek	The South Creek corridor from Narellan to Hawkesbury has been identified as an important environmental spine and organising landscape element for the Western Parkland City. The NSW Government will develop a strategy for South Creek that will investigate its restoration and protection as part of the broader strategy of integrating land use and water management within the 63,000 hectare catchment.	NSW Gov	0	\$9.3M	0	Liverpool and Penrith	On Track – Original Schedule
26	Strategic assessment under the EPBC act	The Australian and NSW governments will progress a Strategic Assessment under the Environment Protection and Biodiversity Conservation (EPBC) Act 1999 (Cth) to protect the environment and streamline environmental approvals for development	NSW Gov	0	0	0	Liverpool	On Track – Original Schedule
27	Western Sydney Health Alliance	Local governments, in collaboration with health partners, will establish the Western Sydney Health Alliance to improve coordination and effectiveness of health services in the region, supporting healthier neighbourhoods.	Local Gov	0	\$0.04M	\$0.14M	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
28	Housing targets for the Western Parkland City	The NSW Government will set and publish 5-year and 20-year housing targets for each local government area to deliver at least 184,500 homes over the next 20 years consistent with the targets in the Western City District Plan	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
29	Fast-track local housing strategies	The Australian and NSW governments will accelerate adoption of new Local Environmental Plans, and associated local housing strategies, by providing \$2.5 million incentive payments to Camden, Campbelltown, Fairfield, Liverpool, Penrith and Wollondilly. New plans will be agreed within two years, and set a course to achieve local housing targets and better-quality outcomes for local communities	NSW Gov	\$7.5M (SPP)	\$7.5M	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
30	New Growth Area for the Greater Penrith to Eastern Creek Corridor	The Australian and NSW governments will undertake land use and infrastructure planning for a new Growth Area for the Greater Penrith to Eastern Creek corridor.	NSW Gov	\$1.25M (SPP)	\$1.25M	0	Penrith	Delayed - Ongoing Negotiations
31	Uniform local government engineering design standards and telecommunications planning	The Australian Government will support council development of uniform, best practice local government engineering design standards to simplify the development assessment process, deliver better outcomes for local residents and reduce costs to homebuyers.	Aus Gov	\$1.25M (SPP)	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown,	Completed

**Western Sydney City Deal: Summary of Commitments**

							Penrith, Fairfield, Wollondilly)	
32	Growth Infrastructure Compacts	The NSW Government will establish Growth Infrastructure Compacts for the Western Parkland City.	NSW Gov	\$5M (SPP)	\$10M	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track – Revised Schedule
33	Western Sydney Planning Partnership	The NSW Government will create a new planning partnership with the growth councils – Liverpool, Penrith, Campbelltown, Camden, Wollondilly – in conjunction with Blacktown to achieve more efficient and higher quality outcomes.	NSW Gov	0	\$0.6M	\$0.1M	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly). Blacktown is included.	Completed
34	Transport and water infrastructure models	The NSW and Australian governments will develop transport and water infrastructure models to plan innovatively for future infrastructure needs. These models will accelerate development assessment processes and streamline infrastructure delivery, and support the Growth Infrastructure Compacts.					Combined with P5 - Growth Infrastructure Compacts	
35	Long-term governance	The three levels of government will establish a long-term governance arrangement. This will oversee the delivery of the City Deal and the enduring growth and sustainability of the Western Parkland City. The Implementation Board will establish mechanisms to consult with stakeholders.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
36	Western Sydney City Deal implementation plan	The three levels of government will agree and publish an implementation plan for the City Deal in 2018. The implementation plan will clearly define how these commitments will be delivered, when they will be delivered and who will be responsible.	Aus and NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	Completed
37	Key performance metrics	To monitor the impact of the commitments delivered through the Western Sydney City Deal, parties will agree and publish key performance metrics in the implementation plan. The City Deal was evaluated three years after its signing.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track – Original Schedule
38	Work with indigenous organisations to maximise opportunities	The three levels of government commit to work with Indigenous organisations in the Western Parkland City, to realise economic, social and cultural outcomes for Aboriginal people in Western Sydney.	NSW Gov	0	0	0	Region Wide (Blue Mountains, Hawkesbury, Camden, Liverpool Campbelltown, Penrith, Fairfield, Wollondilly)	On Track – Original Schedule

## Response to Senator Canavan Request dated 16 May 2023

The following information is provided in relation to the Regional Development and Local Government Division in response to Senator Canavan's request in correspondence to the Department on 16 May 2023 for the following programs of interest:

- Building Better Regions Fund, Rounds 1, 2, 3, 4, 5, and 6
- Cairns Regional Development
- Community Development Grants Programme
- Drought Communities Programme and Drought Communities Programme Extension
- Growing Regions Program
- Hunter region – supporting clean energy
- Investing in Our Communities Program
- National Stronger Regions Fund
- Priority Community Infrastructure Program
- Regional Growth Fund
- Regional Jobs and Investment Packages
- Regional Recovery Partnerships
- Stronger Communities Programme, by round
- Thriving Suburbs Program
- Financial Assistance Grants paid to each council (listing separately general purpose and local roads components)

Not all requested data is captured by the Department, or captured in an easily reportable, reliable, and consistent format.

Figures provided in this response may not align to other SE briefing materials which were prepared broadly across the Department using the period ending 31 March 2023.

In the Program overview tables below:

<sup>1</sup>Budget figures align with the May 2023 Budget. Unless otherwise stated, the funding profile provides the full or life of program totals.

<sup>2</sup>Contracted, Committed but not yet contracted and Unallocated figures are as at end of April 2023 to align with our most recent full month acquitted information.

Figures in the tables below are dollars without rounding.

The Murray Darling Basin Plan and National Water Grid Fund are not programs of this Department.

### **Q1&7. Program overviews and funding over forward estimates**

---

The tables below show contractually committed, committed but not yet contracted and unallocated by program for each year over the forward estimates where relevant.

- Project-level listings for the Regional Recovery Partnerships, Drought Communities Programme and Drought Communities Programme Extension are detailed at **Attachment A**.
- Project-level listings for all other regional programs of interest are provided at **Attachment B**, noting this attachment, consistent with the previous response, only includes rounds 6-7 for Stronger Communities Program due to the very large number of low value grants in this program (i.e. we have excluded 10,590 projects under Rounds 1-5).
- Details for the Financial Assistance Grant paid to Councils is at **Attachment D**. This attachment is based on the following principles:
  - Financial allocations represent actual cash payments made to councils,
  - Payments are made to councils in four equal quarterly instalments – August, November, February and May.



## Response to Senator Canavan Request dated 16 May 2023

- Cash payments in 2022-23 do not include the bring forward payment of \$2.1 billion from 2022-23 paid on 11 April 2022.

LGA recommendations are only available for the current year or historically. LGA recommendations for the forward estimates are only determined at the beginning of each fiscal year by the state and territory governments. There are no estimates beyond 2026-27.

### **Building Better Regions Fund (BBRF) (by round)**

Appropriation	2017-18	2018-2019	2019-20	2020-21
Budget <sup>1</sup>	21,760,134	109,049,880	177,301,765	158,235,000
Contracted - Round 1 <sup>2</sup>	21,760,134	86,325,957	65,258,845	23,789,496
Contracted - Round 2 <sup>2</sup>	0	21,908,548	84,475,603	60,281,696
Contracted - Round 3 <sup>2</sup>	0	815,375	27,567,317	65,862,530
Contracted - Round 4 <sup>2</sup>	0	0	0	8,301,278
Contracted - Round 5 <sup>2</sup>	0	0	0	0
Committed but not yet contracted <sup>2</sup>	0	0	0	0
Unallocated <sup>2</sup>	0	0	0	0
Appropriation (continued)	2021-22	2022-23	2023-24	Total
Budget <sup>1</sup>	125,182,000	298,379,853	174,237,000	<b>1,064,145,632</b>
Contracted - Round 1 <sup>2</sup>	7,541,633	4,441,924	0	<b>209,117,989</b>
Contracted - Round 2 <sup>2</sup>	25,128,357	7,696,520	3,567,491	<b>203,058,215</b>
Contracted - Round 3 <sup>2</sup>	48,300,724	39,175,584	8,329,410	<b>190,050,940</b>
Contracted - Round 4 <sup>2</sup>	40,983,774	106,504,443	17,385,127	<b>173,174,622</b>
Contracted - Round 5 <sup>2</sup>	3,227,331	138,371,130	142,338,483	<b>283,936,944</b>
Committed but not yet contracted <sup>2</sup>	0	0	0	<b>0</b>
Unallocated <sup>2</sup>	181	2,190,252	2,616,489	<b>4,806,922</b>

Note: Only contracted/uncontracted funding can be broken down by Round. For BBRF Round 6 see Q9.

### **Cairns Regional Development (national partnership funding to Queensland)**

Appropriation	2023-24	2024-25	2025-26	2026-27	2027-28	Total
Budget <sup>1</sup>	15,000,000	25,000,000	73,300,000	63,300,000	53,400,000	<b>230,000,000</b>
Contracted <sup>2</sup>	0	0	0	0	0	<b>0</b>
Committed but not yet contracted <sup>2</sup>						
Central Queensland University Campus	5,000,000	15,000,000	20,000,000	10,000,000	0	<b>50,000,000</b>
Cairns Marine Precinct Common User Facility Project	10,000,000	10,000,000	53,300,000	53,300,000	53,400,000	<b>180,000,000</b>
Unallocated <sup>2</sup>	0	0	0	0	0	<b>0</b>

Queensland Government has publicly confirmed a \$150m commitment to the Cairns Marine Precinct Common User Facility Project.

## Response to Senator Canavan Request dated 16 May 2023

### Community Development Grants Programme (CDG)

Appropriation	Pre 2022-23	2022-23	2023-24	2024-25	2025-26	Total
Budget <sup>1</sup>	1,345,515,155	417,965,000	253,509,000	226,100,000	177,268,000	<b>2,420,357,155</b>
Contracted <sup>2</sup>	1,345,515,155	403,883,507	314,106,337	199,291,044	48,645,103	<b>2,311,441,145</b>
Committed but not yet contracted <sup>2</sup>	0	14,081,493	-60,597,337	26,808,956	131,032,676	<b>111,325,789</b>
Unallocated <sup>2</sup>	0	0	0	0	-2,409,779	<b>-2,409,779</b>

Note: Current over-commitments are temporary and will be offset when de-commitments and variations are finalised.

### Drought Communities Programme (DCP)

Appropriation	Pre 2022-23	Total
Budget <sup>1</sup>	34,499,000	34,499,000
Contracted <sup>2</sup>	34,388,385	34,388,385
Committed but not yet contracted <sup>2</sup>	0	0
Unallocated <sup>2</sup>	110,615	110,615

Note: All funding has been expended but program not closed until all projects have been completed.

### Drought Communities Programme Extension (DCPE)

Appropriation	Pre 2022-23	2022-23	2023-24	Total
Budget <sup>1</sup>	287,000,000	4,264,000	5,736,000	<b>297,000,000</b>
Contracted <sup>2</sup>	286,133,271	4,264,000	5,398,891	<b>295,796,162</b>
Committed but not yet contracted <sup>2</sup>	0	0	0	<b>0</b>
Unallocated <sup>2</sup>	866,729	0	337,109	<b>1,203,838</b>

### Growing Regions (GR)

Appropriation	2023-24	2024-25	2025-26	Total
Budget <sup>1</sup>	30,000,000	210,000,000	360,000,000	<b>600,000,000</b>
Contracted <sup>2</sup>	0	0	0	<b>0</b>
Committed but not yet contracted <sup>2</sup>	0	0	0	<b>0</b>
Unallocated <sup>2</sup>	30,000,000	210,000,000	360,000,000	<b>600,000,000</b>

### Hunter Region – supporting clean energy (national partnership funding to NSW)

Appropriation	2023-24	2024-25	2025-26	2026-27	Total
Budget <sup>1</sup>	25,000,000	25,000,000	25,000,000	25,000,000	<b>100,000,000</b>
Contracted <sup>2</sup>	0	0	0	0	<b>0</b>
Committed but not yet contracted <sup>2</sup>	25,000,000	25,000,000	25,000,000	25,000,000	<b>100,000,000</b>
Unallocated <sup>2</sup>	0	0	0	0	<b>0</b>

### Investing in Our Communities Program (liOC)

Appropriation	2022-23	2023-24	2024-25	2025-26	2026-27	Total
Budget <sup>1</sup>	22,927,000	102,464,840	125,764,000	58,400,000	30,283,000	<b>339,838,840</b>
Contracted <sup>2</sup>	265,000	185,000	0	0	0	<b>450,000</b>
Committed but not yet contracted <sup>2*</sup>	22,662,000	102,279,840	102,759,115	47,671,551	24,840,963	<b>300,213,470</b>
Unallocated <sup>2</sup>	0	0	23,004,885	10,728,449	5,442,037	<b>39,175,370</b>

\* Committed but not yet contracted includes 2022 election commitment projects that are currently under assessment or contracts are being negotiated.

## Response to Senator Canavan Request dated 16 May 2023

### **National Stronger Regions Fund (NSRF)**

Appropriation	Pre 2022-23	Total
Budget <sup>1</sup>	581,380,611	<b>581,380,611</b>
Contracted <sup>2</sup>	581,354,467	<b>581,354,467</b>
Committed but not yet contracted <sup>2</sup>	0	<b>0</b>
Unallocated <sup>2</sup>	26,144	<b>26,144</b>

Note: All funding has been expended but program not closed until all projects have been completed.

### **Priority Community Infrastructure Program (PCIP)**

Appropriation	2022-23	2023-24	2024-25	2025-26	2026-27	Total
Budget <sup>1</sup>	62,250,000	202,000,000	295,000,000	300,000,000	158,000,000	<b>1,017,250,000</b>
Contracted <sup>2</sup>	0	0	0	0	0	<b>0</b>
Committed but not yet contracted <sup>2</sup>	62,250,000	202,000,000	295,000,000	300,000,000	122,450,000	<b>981,700,000</b>
Unallocated <sup>2</sup>	0	0	0	0	35,550,000	<b>35,550,000</b>

\* Committed but not yet contracted includes 2022 election commitment projects that are currently under assessment or contracts are being negotiated.

### **Regional Growth Fund (RGF)**

Appropriation	Pre 2022-23	2022-23	Total
Budget <sup>1</sup>	114,587,200	126,713,000	<b>241,300,200</b>
Contracted <sup>2</sup>	114,586,956	117,594,435	<b>232,181,391</b>
Committed but not yet contracted <sup>2</sup>	0	0	<b>0</b>
Unallocated <sup>2</sup>	244	9,118,565	<b>9,118,809</b>

### **Regional Jobs and Investment Packages (RJIP)**

Appropriation	Pre 2022-23	2022-23	Total
Budget <sup>1</sup>	180,265,621	4,142,000	<b>184,407,621</b>
Contracted <sup>2</sup>	180,265,925	3,923,587	<b>184,189,512</b>
Committed but not yet contracted <sup>2</sup>	0	0	<b>0</b>
Unallocated <sup>2</sup>	-304	218,413	<b>218,109</b>

### **Regional Recovery Partnerships**

Appropriation	Pre 2022-23	Total
Budget <sup>1</sup>	90,000,000	<b>90,000,000</b>
Contracted <sup>2</sup>	90,000,000	<b>90,000,000</b>
Committed but not yet contracted <sup>2</sup>	0	<b>0</b>
Unallocated <sup>2</sup>	0	<b>0</b>

\*2021-22 Funding was paid through the Treasury. \$10m of the original \$100m announced (7 projects) has been transferred to be delivered under the CDG Program.



## Response to Senator Canavan Request dated 16 May 2023

### Stronger Communities Program (SCP)

Appropriation	2015-16	2016-17	2017-18	2018-19	2019-20
Rounds	Round 1	Round 2	Round 3	Round 4	Round 5
Budget <sup>1</sup>	17,400,000	19,862,000	21,364,000	20,779,940	20,429,385
Contracted <sup>2</sup>	17,400,000	19,862,000	21,364,000	20,779,940	20,429,385
Committed but not yet contracted <sup>2</sup>	0	0	0	0	0
Unallocated <sup>2</sup>	0	0	0	0	0
Appropriation (Continued)	2020-21	2021-22	2022-23	2023-24	Total
Rounds	Round 6	Round 7	Round 8	Round 8	
Budget <sup>1</sup>	21,619,193	22,029,423	3,650,000	19,000,000	<b>166,133,941</b>
Contracted <sup>2</sup>	21,619,193	22,029,423			<b>143,483,941</b>
Committed but not yet contracted <sup>2</sup>	0	0	0	0	<b>0</b>
Unallocated <sup>2</sup>	0	0	3,650,000	19,000,000	<b>22,650,000</b>

\* Generally, each round of SCP is completed within a financial year. Round 8 had a Movement of Funds approved to split across 2022-23 and 2023-24.

### Thriving Suburbs (TS)

Appropriation	2024-25	2025-26	Total
Budget <sup>1</sup>	80,000,000	120,000,000	<b>200,000,000</b>
Contracted <sup>2</sup>	0	0	<b>0</b>
Committed but not yet contracted <sup>2</sup>	0	0	<b>0</b>
Unallocated <sup>2</sup>	80,000,000	120,000,000	<b>200,000,000</b>

### Q2-3. Changes since the last 2022-23 Budget estimates

Revised project completion dates are reflected in **Attachments A** and **Attachments B** which have been provided in a consistent format to allow for comparison of changes. Generally, changes to completion dates are to take account of administration to close projects or variations for extensions. Explanations for specific projects can be provided upon request.

### Q4, 5, 6. Projects discontinued, completed, scheduled for completion

Details for projects by program (i) discontinued since 23 May 2022, (ii) completed in 2022-23 financial year; and (iii) scheduled for completion in 2022-23 and 2023-24 is reflected in **Attachment A** and **Attachment B**.

### Q8. How underspends have been repurposed

Underspends go back into an unallocated pool to be committed. The total unallocated pool is managed at a program level within the financial year allocations - how individual underspends get repurposed is not tracked.

## Response to Senator Canavan Request dated 16 May 2023

### Q9. Programs which have been discontinued since 23 May 2022

---

A list of project applications received for discontinued programs is at [Attachment C](#).

The Australian Government announced on 24 October 2022 that CDG will cease. Projects contracted since 23/5/22 are shown in this list. Five projects shown were not approved. Fourteen other projects not able to be listed where funding commitments were withdrawn as either the department was unable to complete an assessment as no or insufficient information was received, or at the written request from the proponent that funding was no longer required.

BBRF [Round 6] was discontinued as advised at October 2022 Budget. A list of applications is not able to be provided at this time as that information has not been publicly released.

### Q10. Identification of Federal electorate information

---

Program and project decisions are not based on electorates and this information is not a standard reporting item. LGA/post code/location information has been included where that was readily available.

### Attachments

---

A – Project-level list for RRP, DCP, DCPE

B – Project-level list for BBRF, CDG, IIOC, NSRF, RGF, RJIP, SCP (Rounds 6-7)

C – List of project applications received for discontinued programs

D – Details for the Financial Assistance Grant paid to Councils

Regional Recovery Partnerships - Project status as known at 19 April 2023															
Name	Location - LGA	Lead	Total Project Cost (M)	Cwth (M)	2020-21 (M)	2021-22 (M)	2022-23 (M)	2023-24 (M)	2024-25 (M)	Status	Description	Has this project been discontinued since 23 May 2022	Was this project completed in the 2022-23 financial year	Is this project scheduled for completion in 2022-23	Is this project scheduled for completion in 2023-24
Cairns Gallery Precinct	Cairns	State, Local	\$10.00	\$10.00	\$10.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	The project will include the design of a new world-class Indigenous Art Gallery as well as transforming and connecting three heritage-listed buildings in the precinct.	No	No	No	Yes
CQ Renewable Hydrogen Ecosystem Pilot	Gladstone	State	\$6.70	\$5.00	\$5.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	Establishment of a consortium to test both technology and the integration of technology with supply chains and to provide advice about renewable hydrogen's potential pathways.	No	No	No	Yes
Auckland Hill Redevelopment	Gladstone	State, Local	\$10.00	\$5.00	\$0.00	\$5.00	\$0.00	\$0.00	\$0.00	Underway	Continued creation of a waterfront precinct (East Shores) at the Gladstone Port.	No	No	No	Yes
Clermont Saleyards and Showgrounds Revitalisation Project	Isaac	State, Local	\$3.28	\$3.28	\$3.28	\$0.00	\$0.00	\$0.00	\$0.00	Underway	Redevelopment of the Clermont Saleyards and Showgrounds.	No	No	No	Yes
Krautungalung Walk, Lakes Entrance	East Gippsland	Local	TBC	\$2.20	\$0.00	\$2.20	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Design and construction of stage 1 of a planned 4.5 km all-abilities boardwalk and concrete path circuit seeking to link existing infrastructure and tell the story of the Traditional Owners.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
East Gippsland Rail Trail	East Gippsland	Local	TBC	\$2.00	\$0.00	\$2.00	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Project will upgrade the trail to improve safety and the experience of cyclists and walkers and drive future growth in the visitor economy	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
Forest Park, Orbost	East Gippsland	Local	\$1.80	\$1.30	\$0.00	\$1.30	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Revitalise and modernise Forest Park recreation area and gateway to the East Gippsland Rail Trail by providing a new toilet and amenities block, increased parking, a playground and picnic area to encourage visitors to stay in the region.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
Slip Rd, Paynesville	East Gippsland	Local	TBC	\$1.00	\$0.00	\$1.00	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Construction of Stage 1 of an upgrade to the Slip Road Maritime Precinct in Paynesville including a new sea-wall, boardwalks, amenity block improvements, landscaping and car parking, additional boat ramp and additional jetties to promote Paynesville as a year-round tourism destination.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
Koala Discovery and Rehabilitation, Paynesville and Raymond Island	East Gippsland	Local	TBC	\$0.50	\$0.00	\$0.50	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Enhance the visitor experience and protect koalas in the area through creation of supporting infrastructure, interpretive material and habitat restoration.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
Kalimna Viewing Platform and Park Upgrade (Stage 2)	East Gippsland	Local	TBC	\$1.50	\$0.00	\$1.50	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Construction of a viewing platform and redevelopment of facilities to support the visitor experience to the region.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.



Mallacoota Streetscape Upgrades	East Gippsland	Local	TBC	\$1.50	\$0.00	\$1.50	\$0.00	\$0.00	\$0.00	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Redevelop and enhance the Town Centre of Mallacoota through civil and landscaping works and public art and signage upgrades to support tourism recovery.	No	No	Delivered through the Community Development Grants Program. Refer to Attachment B for details.	Delivered through the Community Development Grants Program. Refer to Attachment B for details.
Manjimup Trail Bike Hub	Manjimup	State, Local	\$1.56	\$0.98	\$0.98	\$0.00	\$0.00	\$0.00	\$0.00	Underway	Position Manjimup as the centre for trail bike riding in Western Australia through new trail development, new tourism experiences and marketing activities.	No	No	No	Yes
Nannup Trail Town	Nannup	State, Local	\$4.61	\$2.86	\$2.86	\$0.00	\$0.00	\$0.00	\$0.00	Underway	Transform the town of Nannup into a Trail Town that will attract a wide variety of trail users, visitors and investors to the region through investment in bike trails and related infrastructure.	No	No	No	Yes
Food Organics Garden Organics Compost facility	Bunbury-Harvey	State, Local	TBC	\$6.00	\$0.00	\$6.00	\$0.00	\$0.00	\$0.00	Underway	Construction of an organics composting facility that enables the Bunbury Harvey Regional Council to upscale its established composting operation and increase production volumes of its Australian-standard organic product.	No	No	No	Yes
Biocommodities Pilot Expansion	Mackay	State, Local	\$6.02	\$5.22	\$5.22	\$0.00	\$0.00	\$0.00	\$0.00	Underway	This project will support Queensland University of Technology's (QUT) development of regional bio-manufacturing industries in synthetic biology, green chemicals and future foods.	No	No	No	Yes
Aquaculture + Agriculture Tech Skills hub	Whitsunday	State, Local	\$2.12	\$1.50	\$1.50	\$0.00	\$0.00	\$0.00	\$0.00	Underway	This project will provide an ag-tech program and training that is aligned to industry requirements.	No	No	No	Yes
Lake Cargelligo Tourism Activation	Lachlan	State, Local	\$2.80	\$1.00	\$1.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	This project will upgrade the village centre of Lake Cargelligo, activating the central business district, café precinct, Visitor information centre and Lake Foreshore.	No	No	No	Yes
Parkes Water Security Project (Stage 2)	Parkes	State, Local	\$9.00	\$5.00	\$5.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	This project will deliver Stage 2 of the Parkes Water Security project, a key initiative aiming to secure water supply for the township of Parkes. This project will deliver two new pump stations with associated infrastructure.	No	No	No	Yes
Central West Industrial Park - Part 1 of Stage 2	Forbes	State, Local	\$14.50	\$4.00	\$4.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	This project will see the delivery of Part 1 of Stage 2 of the development of the Central West Industrial Park in Forbes and rapidly bring bespoke, industrial lots with affordable, secure water supply.	No	No	No	Yes
Snowies Iconic Walk - Stage 4	Snowy Monaro	State, Local	\$27.10	\$10.00	\$10.00	\$0.00	\$0.00	\$0.00	\$0.00	Underway	The Kosciuszko Snowies Iconic Great Walk will progress to Stage four. It will connect the existing resort towns of Thredbo, Charlotte Pass, Guthega, Perisher and Lake Crackenback via Mount Kosciuszko summit, Main Range and the Snowy River, making effective use of the existing investment in services and infrastructure in the summer season.	No	No	No	Yes
Maitland Gaol - Development Plan	Maitland	State	\$10.00	\$5.00	\$0.00	\$5.00	\$0.00	\$0.00	\$0.00	Underway	increase visitation and revenue by enhancing the Gaol's core heritage tourism offer while providing complementary visitor and community infrastructure to maximise the capabilities of the site.	No	No	No	Yes
Newcastle Art Gallery Expansion	Newcastle	State	\$39.20	\$5.00	\$0.00	\$5.00	\$0.00	\$0.00	\$0.00	Underway	Expansion and upgrade of the current Newcastle Art Gallery to enable increased exhibition and community engagement for the people of the Hunter and Newcastle and offer increased cultural tourism opportunities for NSW.	No	No	No	Yes
Kangaroo Island Workforce Accommodation	Kangaroo Island	State	\$6.50	\$5.00	\$0.00	\$5.00	\$0.00	\$0.00	\$0.00	Underway	This project will deliver a workforce accommodation solution of 20 self-contained units to address the significant current challenges of sourcing workforce on the Island.	No	No	No	Yes

Cape Willoughby – Visitor Experience Hub and Stage 1 East End Multiday Walk	Kangaroo Island	State	\$8.00	\$4.00	\$0.00	\$4.00	\$0.00	\$0.00	\$0.00	Underway	The project will upgrade the overnight historic light keeper's cottage accommodation, day visitor precinct, construction of a signature viewing platform over Devil's Kitchen, a new café and visitor information facility and complete Stage 1 of the east end multi-day walk nodes.	No	No	No	Yes
Kangaroo Island AgTech Hub	Kangaroo Island	State	\$1.00	\$1.00	\$0.00	\$1.00	\$0.00	\$0.00	\$0.00	Underway	The project will ensure that AgTech is fully utilised to create step change to the profitability and sustainability of primary production on Kangaroo Island, including the establishment of AgTech demonstration farms and hosting of AgTech demonstration field days and tours.	No	No	No	Yes
Dulverton Organics Transformation—waste management	Central Coast, Devonport City, Kentish and Latrobe Councils (Cradle Coast Region)	State, local	\$16.05	\$6.00	\$0.00	\$6.00	\$0.00	\$0.00	\$0.00	Underway	This project will construct a purpose-built organic waste processing facility to service industry sectors and domestic households in the North West Tasmanian region	No	No	No	Yes
Strahan Waterfront	West Coast	State, local	\$3.40	\$2.00	\$0.00	\$2.00	\$0.00	\$0.00	\$0.00	Underway	This project will create a modern, safe port precinct to increase the space for locals and tourists, and expand the tourism and aquaculture industries.	No	No	No	Yes
Devonport Sound and Light Show	Devonport City	State, Local	\$3.75	\$1.50	\$0.00	\$1.50	\$0.00	\$0.00	\$0.00	Underway	Creation of a unique and immersive light and sound show that showcases Tasmania's landscapes and supports our domestic gateway.	No	No	No	Yes

Regional Programs - Project Listing as at 31 August 2022							
Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	VIC	Acing Family Fun	VIC	\$66,525	May-15	Completed	3/03/2017
DCP	QLD	Alpha Public Toilets	QLD	\$70,000	May-15	Completed	24/01/2018
DCP	QLD	Alpha Stormwater Drainage	QLD	\$163,916	May-15	Completed	23/08/2016
DCP	QLD	Aramac Water Mains	QLD	\$108,878	May-15	Completed	8/06/2018
DCP	QLD	Artesian Hot Tub	QLD	\$275,862	May-15	Completed	28/07/2017
DCP	QLD	Balonne Shire Kerb and Channel Programme	QLD	\$780,000	May-15	Completed	1/09/2016
DCP	QLD	Bedourie Community Centre Upgrade	QLD	\$100,000	May-15	Completed	30/04/2018
DCP	VIC	Berriwillock Bowls Green Redevelopment	VIC	\$200,000	May-15	Completed	31/03/2018
DCP	VIC	Beulah Cabins	VIC	\$64,788	May-15	Completed	26/04/2019
DCP	VIC	Beulah Recreation and Camping Upgrade Stage 1	VIC	\$46,500	May-15	Completed	31/01/2019
DCP	QLD	Birdsville Caravan Park Upgrade	QLD	\$500,000	May-15	Completed	28/08/2017
DCP	QLD	Birdsville Short Stay Accommodation Village	QLD	\$900,000	May-15	Completed	28/04/2017
DCP	QLD	Blackall Woolscour Facility Upgrade	QLD	\$799,643	May-15	Completed	31/07/2018
DCP	QLD	Blue Grass Road	QLD	\$422,013	May-15	Completed	15/02/2017
DCP	QLD	Bore Installation	QLD	\$39,328	May-15	Completed	31/05/2019
DCP	QLD	Boulia Camel Race Track	QLD	\$221,620	May-15	Completed	25/11/2017
DCP	QLD	Boulia Hall Renewal	QLD	\$447,580	May-15	Completed	30/04/2019
DCP	NSW	Brewarrina Clay Target Club Upgrade to Facilities	NSW	\$79,956	May-15	Completed	19/01/2018
DCP	NSW	Brewarrina Racecourse Multi-Purpose Function Centre	NSW	\$170,000	May-15	Completed	30/04/2019
DCP	VIC	Brim Pontoon	VIC	\$55,625	May-15	Completed	28/02/2017
DCP	VIC	Brim Sports and Social Club Solar Pack	VIC	\$25,920	May-15	Completed	14/12/2016
DCP	QLD	Bulloo Park Redevelopment Stage 1	QLD	\$800,000	May-15	Completed	10/02/2017
DCP	QLD	Bulloo River Walk Upgrade - Stage 1	QLD	\$232,136	May-15	Completed	20/07/2016
DCP	QLD	Burketown Landfill	QLD	\$142,187	May-15	Completed	31/08/2017
DCP	QLD	Charleville Art Centre Gallery Upgrade	QLD	\$350,000	May-15	Completed	30/09/2018
DCP	QLD	Charleville Cosmos Centre Upgrade	QLD	\$498,961	May-15	Completed	30/04/2017
DCP	NSW	Collarenebri Showground Storage Dorm Facilities	NSW	\$128,770	May-15	Completed	31/03/2019
DCP	NSW	Combara Community Amenities	NSW	\$54,891	May-15	Completed	3/02/2017
DCP	QLD	Community Fencing	QLD	\$207,305	May-15	Completed	15/11/2018
DCP	QLD	Community Pathways	QLD	\$155,341	May-15	Completed	18/05/2017



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	QLD	Community Pathways - Stage Two	QLD	\$245,000	May-15	Completed	14/12/2018
DCP	QLD	Community Water Conservation	QLD	\$154,513	May-15	Completed	26/06/2017
DCP	QLD	Community Water Conservation - Stage Two	QLD	\$95,000	May-15	Completed	14/05/2019
DCP	NSW	Construction of Entry and Fencing of Council's Caravan Park	NSW	\$80,206	May-15	Completed	11/02/2019
DCP	NSW	Construction of Horse Stalls at Coonamble Showground	NSW	\$45,700	May-15	Completed	12/10/2018
DCP	NSW	Coonamble Aerodrome Upgrade and Coonamble Golf Club Car Park Upgrade	NSW	\$298,694	May-15	Completed	23/06/2018
DCP	NSW	Coonamble Cemetery Upgrade	NSW	\$122,334	May-15	Completed	24/04/2018
DCP	NSW	Coonamble Community Facilities Fencing	NSW	\$191,717	May-15	Completed	28/02/2017
DCP	NSW	Coonamble Shire Kerb, Gutter and Footpath Rehabilitation	NSW	\$134,881	May-15	Completed	30/07/2018
DCP	NSW	Coonamble Stock Saleyards Safety Upgrade	NSW	\$119,562	May-15	Completed	21/06/2019
DCP	NSW	Coonamble Waste Management Facility Expansion	NSW	\$100,000	May-15	Completed	17/12/2018
DCP	QLD	Corfield Race Club Ablution Block Construction	QLD	\$60,000	May-15	Completed	30/06/2019
DCP	QLD	Council Administration Centre	QLD	\$1,500,000	May-15	Completed	26/05/2017
DCP	NSW	Currawah Aboriginal Education Centre Upgrade to Infrastructure	NSW	\$100,000	May-15	Completed	4/03/2019
DCP	QLD	Development of the Isisford Historical Museum (District Hospital Building)	QLD	\$139,125	May-15	Completed	1/12/2016
DCP	QLD	Diggers Entertainment Centre Upgrades	QLD	\$173,967	May-15	Completed	30/06/2019
DCP	QLD	Dirranbandi Pool Surface Upgrade	QLD	\$31,595	May-15	Completed	1/12/2017
DCP	VIC	Edenhope Mechanics Hall Restoration	VIC	\$700,000	May-15	Completed	30/05/2019
DCP	QLD	Eric Lenton Memorial Grounds Field Lighting Upgrade	QLD	\$249,801	May-15	Completed	31/03/2017
DCP	QLD	Eromanga Natural History Museum Employment Venture	QLD	\$200,000	May-15	Completed	30/06/2018
DCP	QLD	Eromanga Natural History Museum Stage 2	QLD	\$500,000	May-15	Completed	10/02/2017

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	NSW	Exclusion Fencing at Brewarrina, Goodooga and Weilmoringle Airports	NSW	\$122,548	May-15	Completed	30/04/2019
DCP	QLD	Facilities Upgrade at Kiama Park Yaraka	QLD	\$117,986	May-15	Completed	18/12/2017
DCP	NSW	Fencing Projects for Shire Infrastructure	NSW	\$161,939	May-15	Completed	25/09/2017
DCP	NSW	Fencing Projects for Shire Infrastructure Stage Two	NSW	\$66,370	May-15	Completed	23/10/2017
DCP	QLD	Flinders Sports Ground Grandstand Shade Covers	QLD	\$82,595	May-15	Completed	29/09/2017
DCP	QLD	Flinders Sports Ground Playing Lights	QLD	\$216,832	May-15	Completed	31/08/2018
DCP	NSW	Goodooga Mineral Baths	NSW	\$304,493	May-15	Completed	30/06/2019
DCP	VIC	Goroke Little Desert Nature Playspace	VIC	\$132,480	May-15	Completed	26/03/2019
DCP	QLD	Gregory-Lawn Hill Road Pavement Sealing Works	QLD	\$1,346,199	May-15	Completed	30/09/2017
DCP	QLD	Grey Street, St George Streetscape Beautification - Stage 3	QLD	\$245,563	May-15	Completed	30/09/2018
DCP	NSW	Gulargambone Infrastructure Fencing Project	NSW	\$51,044	May-15	Completed	1/08/2018
DCP	NSW	Gulargambone Mechanics Hall Improvements	NSW	\$130,713	May-15	Completed	19/06/2019
DCP	NSW	Gulargambone Youth Centre Improvements	NSW	\$75,645	May-15	Completed	26/06/2019
DCP	VIC	Hopetoun Memorial Hall Restoration	VIC	\$80,058	May-15	Completed	31/01/2018
DCP	QLD	Horse Paddock Construction Project	QLD	\$60,278	May-15	Completed	15/11/2017
DCP	QLD	Hughenden Memorial Pool Shade Shelter Installation	QLD	\$27,698	May-15	Completed	20/12/2018
DCP	QLD	Ilfracombe Golf Club Facilities Upgrade	QLD	\$34,137	May-15	Completed	1/12/2016
DCP	QLD	Inauguration of a 'Smiley' Museum Augathella	QLD	\$177,910	May-15	Completed	3/06/2019
DCP	QLD	Installation of Permanent Shade Structures at Hughenden Horse Paddocks	QLD	\$39,341	May-15	Completed	14/07/2017
DCP	QLD	Isisford Golf Club Facilities Upgrade	QLD	\$89,185	May-15	Completed	26/06/2017
DCP	QLD	Jan Eckford Centre Refurbishment	QLD	\$223,138	May-15	Completed	18/11/2016
DCP	QLD	Jericho Kerb and Channelling	QLD	\$50,000	May-15	Completed	10/10/2017

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	QLD	Jericho Washdown Facility	QLD	\$50,000	May-15	Completed	30/01/2019
DCP	QLD	Jobs Gate Road	QLD	\$290,257	May-15	Completed	19/05/2017
DCP	QLD	Julia Creek Caravan Park Amenities & Drive Through Sites	QLD	\$648,000	May-15	Completed	30/06/2017
DCP	QLD	Jundah Aerodrome Building Renewal	QLD	\$86,057	May-15	Completed	30/05/2019
DCP	QLD	Jundah Recreational Reserve Upgrade	QLD	\$142,098	May-15	Completed	25/02/2019
DCP	VIC	Kaniva Shire Hall Restoration	VIC	\$217,520	May-15	Completed	30/05/2019
DCP	QLD	Kev Bannah Oval Amenities	QLD	\$353,000	May-15	Completed	28/02/2017
DCP	QLD	Lagoon Creek Recreational Area	QLD	\$51,794	May-15	Completed	31/10/2016
DCP	VIC	Lake Charlegrark Precinct Development	VIC	\$300,000	May-15	Completed	7/12/2018
DCP	QLD	Lions Club of Longreach - Construction of Storage Facility	QLD	\$66,876	May-15	Completed	30/06/2017
DCP	QLD	Longreach Golf Club – Refurbishment of Exterior and Interior of Clubhouse	QLD	\$176,858	May-15	Completed	7/06/2017
DCP	QLD	Longreach Jockey Club - Stage 2 - Upgrading of the Members Stand and Connection of Toilets to Sewerage System	QLD	\$185,307	May-15	Completed	16/12/2016
DCP	QLD	Longreach Jockey Club Facilities Upgrade	QLD	\$186,944	May-15	Completed	20/09/2016
DCP	QLD	Longreach Netball Association – Infrastructure Upgrade at Netball Courts	QLD	\$31,344	May-15	Completed	11/07/2016
DCP	QLD	Longreach State High School – Levelling and Turfing of School Oval	QLD	\$147,878	May-15	Completed	28/06/2017
DCP	QLD	Longreach Tennis Club Facilities Upgrade	QLD	\$43,349	May-15	Completed	31/01/2017
DCP	QLD	Longreach Uniting Church in Australia – Refurbishment of The Joseph Edgely Hall	QLD	\$186,158	May-15	Completed	3/06/2016
DCP	VIC	Making a Difference at Harrow and District Recreation Reserve - STAGE 1	VIC	\$150,000	May-15	Completed	30/05/2019
DCP	VIC	Minyip Township Facilities Upgrade	VIC	\$103,719	May-15	Completed	30/03/2017
DCP	QLD	Morven Tourist Precinct Development	QLD	\$250,000	May-15	Completed	30/06/2019
DCP	QLD	Mount Walker Development	QLD	\$294,578	May-15	Completed	31/08/2018



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	VIC	Murtoa and District Neighbourhood House Redevelopment Project	VIC	\$223,774	May-15	Completed	17/11/2017
DCP	QLD	Muttaborra Streets Rehabilitation	QLD	\$148,252	May-15	Completed	29/01/2016
DCP	QLD	Normanton to Burketown Road - Pavement Stabilisation and Sealing Works	QLD	\$1,500,000	May-15	Completed	30/11/2016
DCP	QLD	Project Four - Boulia Camel Race Track Jockey's Change Room	QLD	\$257,900	May-15	Completed	8/03/2019
DCP	NSW	Quambone Fuel Outlet	NSW	\$51,836	May-15	Completed	17/04/2018
DCP	NSW	Quambone War Memorial Hall Renovation	NSW	\$42,777	May-15	Completed	14/12/2017
DCP	NSW	Refurbishment of the Burren Junction Hall	NSW	\$245,709	May-15	Completed	24/06/2019
DCP	QLD	Renewal of Stables at Winton Showgrounds	QLD	\$781,281	May-15	Completed	30/04/2019
DCP	VIC	Renewing Rupanyup Retail	VIC	\$100,000	May-15	Completed	30/06/2019
DCP	QLD	River Clearing & Beautification - Augathella	QLD	\$173,019	May-15	Completed	30/05/2019
DCP	NSW	Road Safety Grid Replacement and Refurbishment	NSW	\$723,003	May-15	Completed	21/03/2019
DCP	QLD	Roadside Advertising Billboards	QLD	\$131,698	May-15	Completed	24/06/2019
DCP	QLD	Robert Gray Memorial Park Irrigation Upgrade	QLD	\$280,000	May-15	Completed	30/06/2019
DCP	QLD	SES Isisford Facility Upgrade	QLD	\$62,467	May-15	Completed	30/11/2018
DCP	VIC	Sheep Hills Hall Facilities Upgrade	VIC	\$63,813	May-15	Completed	8/03/2018
DCP	VIC	Silo Art Trail	VIC	\$178,369	May-15	Completed	30/09/2018
DCP	QLD	Solar Lighting in Robert Gray & Eco Walk on Flinders	QLD	\$253,291	May-15	Completed	30/06/2019
DCP	QLD	St George Civic Centre Roof Replacement	QLD	\$61,423	May-15	Completed	1/03/2016
DCP	QLD	St George River Foreshore and Cultural Centre Façade	QLD	\$120,000	May-15	Completed	5/10/2016
DCP	QLD	St George River Foreshore Boat Ramp Footpath Upgrade	QLD	\$54,438	May-15	Completed	31/05/2019
DCP	QLD	St George Show Ground Horse Stable Upgrade Stage 3	QLD	\$29,244	May-15	Completed	30/03/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	QLD	St George Showground Horse Stable Upgrade Stage 2	QLD	\$140,000	May-15	Completed	4/01/2019
DCP	QLD	St George Showgrounds Horse Stables Upgrade	QLD	\$37,737	May-15	Completed	1/03/2016
DCP	QLD	Stonehenge Recreational Reserve Upgrade	QLD	\$31,252	May-15	Completed	30/04/2019
DCP	QLD	Tambo Sawmill Infrastructure Upgrade	QLD	\$352,629	May-15	Completed	15/09/2017
DCP	VIC	Tempy Hall Stabilisation	VIC	\$63,573	May-15	Completed	21/02/2018
DCP	VIC	Tempy Recreation Reserve Irrigation System Installation	VIC	\$44,709	May-15	Completed	1/02/2017
DCP	QLD	Tennis Court Surface Upgrade	QLD	\$50,110	May-15	Completed	31/10/2018
DCP	QLD	Thargomindah Median Strip Garden Upgrade	QLD	\$356,619	May-15	Completed	30/06/2018
DCP	QLD	Thargomindah Memorial Park Enhancement	QLD	\$322,855	May-15	Completed	24/06/2019
DCP	QLD	Thurlgoona Road	QLD	\$350,296	May-15	Completed	19/05/2017
DCP	QLD	Tourist Trail Extension	QLD	\$588,390	May-15	Completed	24/06/2019
DCP	QLD	Town, Cemetery, Recreation, Sporting and Refuse Reserves Fencing - Windorah, Jundah and Stonehenge	QLD	\$530,513	May-15	Completed	30/04/2019
DCP	QLD	Upgrade of Blackall Saleyards	QLD	\$287,450	May-15	Completed	31/07/2017
DCP	NSW	Walgett Main Street Beautification	NSW	\$747,448	May-15	Completed	20/11/2018
DCP	VIC	Warracknabeal Agricultural Museum Fire System Upgrade	VIC	\$35,000	May-15	Completed	21/06/2019
DCP	VIC	Warracknabeal Ambulance Transfer Station Upgrade	VIC	\$100,000	May-15	Completed	24/07/2018
DCP	VIC	Warracknabeal Golf Club Fairways Irrigation Upgrade	VIC	\$140,000	May-15	Completed	12/10/2018
DCP	QLD	Water Main Installation to Windorah Rodeo Grounds	QLD	\$84,487	May-15	Completed	31/01/2019
DCP	QLD	Western Warrego Road	QLD	\$437,434	May-15	Completed	19/05/2017
DCP	QLD	Windorah Recreational Reserve Upgrade	QLD	\$373,032	May-15	Completed	31/05/2019
DCP	QLD	Windorah Wash Down Bay	QLD	\$213,233	May-15	Completed	31/03/2019
DCP	QLD	Winton Golf Club Deck Construction	QLD	\$45,000	May-15	Completed	30/11/2018

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCP	QLD	Winton Motorsports Association Amenities Building	QLD	\$99,171	May-15	Completed	18/11/2016
DCP	QLD	Winton Saleyards Safety Upgrades	QLD	\$264,747	May-15	Completed	24/12/2017
DCP	VIC	Woomelang Memorial Hall	VIC	\$47,627	May-15	Completed	27/01/2019
DCP	VIC	Yaapeet Air	VIC	\$25,000	May-15	Completed	31/03/2017
DCP	QLD	Youth Club Facilities Upgrade	QLD	\$32,386	May-15	Completed	20/05/2016



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	2020 Drought Project	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Administration Building - Standby Generator	QLD	\$42,900	Sep-18	Completed	19/09/2019
DCPE	SA	Alexandrina Council - Economic and Job Creation Initiatives	SA	\$1,000,000	Jul-19	Completed	27/10/2020
DCPE	SA	Alexandrina Council - Supporting Local Communities	SA	\$1,000,000	Dec-19	Completed	30/10/2021
DCPE	NSW	Alma Oval and Norm Fox Soccer Oval Lighting Upgrades	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Anabranh Hall & Tennis Courts	NSW	\$190,000	Sep-18	Completed	25/02/2020
DCPE	NSW	Apex Park Toilets	NSW	\$106,468	Sep-18	Completed	14/10/2019
DCPE	NSW	Armidale Region Drought Infrastructure Programme	NSW	\$500,000	Sep-18	Completed	10/03/2020
DCPE	NSW	Attracting innovative business events to Gunnedah Shire	NSW	\$55,349	Sep-18	Completed	3/10/2019
DCPE	QLD	Augathella Aged Care Residence Upgrade	QLD	\$200,000	Sep-18	Completed	18/02/2020
DCPE	NSW	Back O Bourke Regional Function and Conference Centre	NSW	\$150,000	Sep-18	Completed	12/11/2019
DCPE	QLD	Balonne Community Infrastructure Upgrades	QLD	\$1,000,000	Dec-19	Completed	31/08/2022
DCPE	QLD	Barcaldine Campdraft Arena Fencing	QLD	\$60,000	Sep-18	Completed	1/11/2019
DCPE	QLD	Barcaldine Regional Council Drought Construction Project	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Barcoo Drought Response Projects	QLD	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	SA	Barossa Drought Recovery Project	SA	\$1,000,000	Mar-20	Completed	31/12/2021
DCPE	SA	Barunga West Community Events	SA	\$27,228	Oct-18	Completed	25/09/2019
DCPE	SA	Barunga West Community Facilities Project Stage 2	SA	\$295,234	Oct-18	Completed	11/10/2019
DCPE	SA	Barunga West Community Facilities Upgrade Stage 1	SA	\$414,065	Oct-18	Completed	1/11/2019
DCPE	NSW	Bathurst Drought Infrastructure Improvement programme	NSW	\$1,000,000	Mar-19	Completed	19/05/2020
DCPE	NSW	Bathurst Region Drought Infrastructure Improvement Program	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Bega Valley 2020 Drought Communities Project	NSW	\$1,000,000	Dec-19	Completed	31/03/2022

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Bega Valley Shire Council Drought Communities Project	NSW	\$999,970	Oct-18	Completed	18/02/2020
DCPE	VIC	Benalla Rural City Drought Community Programme Extension	VIC	\$1,000,000	Mar-20	Active	
DCPE	SA	Berri Barmera Community Improvements	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Berrigan and Finley: Boosting liveability	NSW	\$1,000,000	Jul-19	Completed	6/10/2020
DCPE	NSW	Bingara Streetscape Improvements	NSW	\$48,650	Sep-18	Completed	14/10/2019
DCPE	QLD	Blackall-Tambo Drought Community Project	QLD	\$1,000,000	Sep-18	Completed	11/10/2019
DCPE	QLD	Blackall-Tambo Drought Response Project	QLD	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	NSW	Bland Shire Renewal and Revitalisation	NSW	\$1,000,000	Oct-18	Completed	5/03/2020
DCPE	NSW	Blayney Shire Drought Communities Program 2018 Local Community Infrastructure Projects	NSW	\$1,000,000	Sep-18	Completed	8/10/2019
DCPE	NSW	Blayney Shire Drought Communities Program Local Community Infrastructure Projects 2020	NSW	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	QLD	Bollon Town Common Fencing Upgrade	QLD	\$85,000	Sep-18	Completed	20/08/2019
DCPE	QLD	Bore Purchase, Smart Standpipe & Bores and Water Carting & Leak Checkers	QLD	\$528,500	Sep-18	Completed	9/06/2020
DCPE	QLD	Boulia Shire DCP Extension 2 - Projects	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Boulia Shire DCP Projects	QLD	\$1,000,000	Sep-18	Completed	15/04/2020
DCPE	NSW	Bourke and District Community Stimulus	NSW	\$200,000	Sep-18	Completed	3/12/2019
DCPE	NSW	Bourke CBD beautification of public spaces employment program	NSW	\$180,000	Sep-18	Completed	12/11/2019
DCPE	NSW	Bowling Green Redevelopment Project	NSW	\$100,000	Sep-18	Completed	26/08/2019
DCPE	NSW	Brewarrina Community Hall Upgrade	NSW	\$95,000	Sep-18	Completed	1/08/2019
DCPE	WA	Brookton Recreational Precinct Upgrade	WA	\$500,000	Mar-20	Completed	30/06/2021

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	WA	Broomehill and Tambellup Infrastructure Upgrades	WA	\$1,000,000	Mar-20	Active	
DCPE	NSW	Brown Street Sealing Project	NSW	\$772,915	Sep-18	Completed	17/06/2019
DCPE	WA	Bruce Rock Drought Proofing And Community Facilities Upgrade	WA	\$500,000	Jan-21	Completed	31/05/2022
DCPE	NSW	Building better amenity and resilience for Berrigan Shire	NSW	\$1,000,000	Dec-19	Completed	18/12/2020
DCPE	QLD	Building drought resilience in the Scenic Rim	QLD	\$1,000,000	Mar-20	Active	
DCPE	QLD	Building Improvement Program	QLD	\$250,000	Sep-18	Completed	18/10/2019
DCPE	SA	Building our Resilience to Economic Downturns	SA	\$33,000	Oct-18	Completed	15/10/2019
DCPE	NSW	Building resilience in Parkes Shire communities	NSW	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	QLD	Bulloo Infrastructure Projects	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Bulloo Shire Feral Pest Control Program	QLD	\$50,000	Sep-18	Completed	19/09/2019
DCPE	QLD	Bulloo Shire Kerb & Channelling	QLD	\$100,000	Sep-18	Completed	23/01/2020
DCPE	VIC	Buloke Drought Resilience and Response Program	VIC	\$1,000,000	Mar-19	Completed	1/06/2020
DCPE	VIC	Buloke Drought Resilience and Response Program - Round 2	VIC	\$1,000,000	Dec-19	Completed	12/06/2021
DCPE	QLD	Bundaberg Recreation Precinct - Entrance Enhancement	QLD	\$1,000,000	Mar-20	Completed	26/08/2021
DCPE	NSW	Burruga Dam Picnic and Campground Facilities Upgrade	NSW	\$181,940	Sep-18	Completed	7/01/2020
DCPE	NSW	Burren Junction Landfill Fencing	NSW	\$80,000	Sep-18	Completed	17/09/2019
DCPE	SA	Business Progress on the Plains	SA	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	SA	Buy Local Campaign, Events and Advertising in Cowell	SA	\$88,979	Oct-18	Completed	23/08/2019
DCPE	NSW	Cabonne Council - Community Facility Improvements	NSW	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	NSW	Cabonne Council - Community Facility Improvement Project	NSW	\$1,000,000	Sep-18	Completed	23/03/2020
DCPE	NSW	Carramar Oval Lights	NSW	\$229,000	Sep-18	Completed	24/10/2019
DCPE	NSW	Carrathool Shire Community Infrastructure Projects Part 2	NSW	\$299,517	Oct-18	Completed	4/12/2019



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Carrathool Shire Community Infrastructure Projects Part1	NSW	\$569,946	Oct-18	Completed	4/12/2019
DCPE	NSW	Carrathool Shire Drought Community Services Project	NSW	\$39,509	Oct-18	Completed	3/12/2019
DCPE	SA	Carrieton Community Store Upgrade	SA	\$43,500	Oct-18	Completed	5/09/2019
DCPE	NSW	CBD Beautification - Wee Waa Green Space	NSW	\$90,000	Sep-18	Completed	1/11/2019
DCPE	NSW	CBD Beautification Project	NSW	\$321,894	Sep-18	Completed	25/09/2019
DCPE	NSW	CBD Beautification Walgett	NSW	\$350,000	Sep-18	Completed	23/10/2019
DCPE	QLD	Cemetery Upgrade	QLD	\$179,496	Sep-18	Completed	23/10/2019
DCPE	NSW	Central Park - Be Active, Social and Safe	NSW	\$259,000	Sep-18	Completed	12/11/2019
DCPE	QLD	Centrally Located Caravan Parking & Rest Area	QLD	\$300,000	Sep-18	Completed	18/09/2019
DCPE	QLD	Charleville Depot Ablution Block	QLD	\$100,000	Sep-18	Completed	20/01/2020
DCPE	QLD	Charleville Industrial Precinct ground works	QLD	\$400,000	Sep-18	Completed	23/01/2020
DCPE	NSW	Choose Inverell Marketing Strategy	NSW	\$100,000	Sep-18	Completed	1/10/2019
DCPE	WA	City of Albany Community and Drought Proofing Project	WA	\$1,000,000	Mar-20	Active	
DCPE	SA	Clare Main Street Renewal - Stage 1	SA	\$200,000	Oct-18	Completed	18/10/2019
DCPE	SA	Clare Valley Eco Tourism Development	SA	\$82,890	Oct-18	Completed	24/09/2019
DCPE	SA	Clear drift from effected roads	SA	\$190,000	Oct-18	Completed	23/09/2019
DCPE	QLD	Clifton Museum Replacement - Stage 1 building demolition	QLD	\$234,041	Sep-18	Completed	17/12/2019
DCPE	NSW	Co-contribution to asphalt works, Bingara	NSW	\$95,918	Sep-18	Completed	27/01/2020
DCPE	NSW	Collarenebri Boat Ramp replacement	NSW	\$150,000	Sep-18	Completed	24/10/2019
DCPE	QLD	Commonwealth Drought Support Projects	QLD	\$1,000,000	Nov-19	Completed	7/02/2021
DCPE	QLD	Commonwealth Drought Support Projects	QLD	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	SA	Community Facilities Upgrades	SA	\$1,000,000	Dec-19	Completed	30/07/2022
DCPE	TAS	Community Access Project	TAS	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	SA	Community Amenities Upgrades	SA	\$416,000	Mar-19	Completed	5/05/2020
DCPE	NSW	Community Amenity Upgrades	NSW	\$175,000	Sep-18	Completed	9/01/2020

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Community Amenity, Tourism and Water Resources Upgrades	NSW	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	WA	Community and Tourism infrastructure upgrades and improvement in the Shire of Narembeen	WA	\$500,000	Mar-20	Completed	31/03/2022
DCPE	QLD	Community Drought Recovery Projects 2020	QLD	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	Community Drought Relief Event	NSW	\$39,961	Sep-18	Completed	27/09/2019
DCPE	NSW	Community Economic Stimulus for sporting, community and not-for-profit groups in the Narromine LGA	NSW	\$110,000	Sep-18	Completed	3/09/2019
DCPE	SA	Community Enhancement Projects across the Clare & Gilbert Valleys	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Community Facilities Upgrades	SA	\$114,705	Oct-18	Completed	12/11/2019
DCPE	SA	Community Facilities Wastewater Upgrades	SA	\$322,747	Oct-18	Completed	13/11/2019
DCPE	WA	Community Facility & Infrastructure Improvements for Local Economic Sustainability	WA	\$500,000	Mar-20	Active	
DCPE	NSW	Community Facility Infrastructure Improvement - Narrabri Racecourse	NSW	\$31,245	Sep-18	Completed	1/08/2019
DCPE	NSW	Community Hall Upgrades	NSW	\$314,362	Sep-18	Completed	25/09/2019
DCPE	QLD	Community Halls - Capital improvements and maintenance	QLD	\$250,000	Sep-18	Completed	2/10/2019
DCPE	SA	Community infrastructure and drought relief	SA	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	WA	Community infrastructure and facilities upgrades and improvements in the Shire of Lake Grace	WA	\$1,000,000	Mar-20	Active	
DCPE	NSW	Community Infrastructure Enhancements	NSW	\$589,000	Sep-18	Completed	19/02/2020
DCPE	NSW	Community Infrastructure Projects Part 3	NSW	\$91,028	Oct-18	Completed	3/12/2019
DCPE	NSW	Community Infrastructure Upgrades and Improvements in Bogan Shire Council	NSW	\$1,000,000	Dec-19	Completed	28/02/2022

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Community infrastructure upgrades and improvements in Carrathool Shire Council	NSW	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	VIC	Community infrastructure Upgrades and Improvements in Moira Shire	VIC	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	NT	Community infrastructure upgrades and improvements in the Barkly Regional Council	NT	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	SA	Community Infrastructure, Facility Upgrades and Improvements to Council Assets	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Community Sport and Recreation Precinct Upgrades	SA	\$655,000	Oct-18	Completed	18/10/2019
DCPE	SA	Community Trail	SA	\$152,000	Oct-18	Completed	27/09/2019
DCPE	SA	Community Wellbeing	SA	\$116,591	Oct-18	Completed	4/11/2019
DCPE	QLD	COMMUNITY WORKSHOP FACILITY	QLD	\$149,000	Sep-18	Completed	4/11/2019
DCPE	NSW	Community, Economic and Social Stimulus Project	NSW	\$1,000,000	Dec-19	Completed	30/03/2021
DCPE	VIC	Construction & Upgrade of Aquatic Facilities - Mildura LGA	VIC	\$1,000,000	Jul-19	Completed	26/02/2020
DCPE	NSW	Construction of a bore at Coonabarabran Showground	NSW	\$80,000	Sep-18	Completed	22/11/2019
DCPE	NSW	Construction of banner poles in Warrumbungle Shire towns	NSW	\$125,000	Sep-18	Completed	24/10/2019
DCPE	NSW	Construction of feral animal exclusion fences - Baradine and Coonabarabran aerodromes	NSW	\$160,000	Sep-18	Completed	21/11/2019
DCPE	NSW	Construction of footpaths, shared cycle ways, oval fence and turfing of oval in Walgett Shire.	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Construction of key infrastructure projects across Cobar Shire	NSW	\$1,000,000	Dec-19	Completed	30/06/2022
DCPE	NSW	Coolamon Shire Breaks the Drought	NSW	\$1,000,000	Jul-19	Completed	31/12/2020
DCPE	NSW	Coonamble Clay Target Development for a New Site	NSW	\$150,000	Sep-18	Completed	17/10/2019
DCPE	NSW	Coonamble Community Enhancement Projects	NSW	\$338,628	Sep-18	Completed	17/10/2019



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Coonamble Shire Council's tourism initiative and improvements to established community assets	NSW	\$120,010	Sep-18	Completed	17/10/2019
DCPE	NSW	Coonamble Shire facility upgrades and community beautification projects.	NSW	\$311,686	Sep-18	Completed	17/10/2019
DCPE	NSW	Cootamundra and Gundagai Main Street Upgrade	NSW	\$1,000,000	Mar-20	Completed	30/11/2022
DCPE	SA	Copper Coast Drought Projects and Services	SA	\$1,000,000	Dec-19	Completed	17/09/2020
DCPE	SA	Copper Coast Drought Projects and Services	SA	\$1,000,000	Jul-19	Completed	30/06/2021
DCPE	SA	Cowell, Lucky Bay & Port Gibbon beautification and amenities improvement	SA	\$499,269	Oct-18	Completed	25/09/2019
DCPE	NSW	Cowra Shire Drought Communities Program 2019 Local Community Infrastructure Projects	NSW	\$1,000,000	Mar-19	Completed	7/09/2020
DCPE	NSW	Cowra Shire Drought Communities Program 2020 Local Community Infrastructure Projects	NSW	\$1,000,000	Dec-19	Active	
DCPE	VIC	Creating drought resilience in East Gippsland	VIC	\$1,000,000	Sep-18	Completed	14/04/2020
DCPE	NSW	Culgoa Sports Club upgrade	NSW	\$53,680	Sep-18	Completed	13/08/2019
DCPE	QLD	Cunnamulla Pathways	QLD	\$100,000	Sep-18	Completed	3/10/2019
DCPE	QLD	Cunnamulla Roads Maintenance Project	QLD	\$650,000	Sep-18	Completed	18/02/2020
DCPE	NSW	Currabubula Water Tank Augmentation	NSW	\$90,000	Sep-18	Completed	10/10/2019
DCPE	NSW	CWA Commemorative Statue	NSW	\$47,000	Sep-18	Completed	1/10/2019
DCPE	QLD	DCP extension various projects	QLD	\$1,000,000	Dec-19	Completed	1/12/2021
DCPE	NSW	Deepwater Water Supply Stand Pipe	NSW	\$50,003	Sep-18	Completed	23/10/2019
DCPE	NSW	Denman Community Lookout and Walking Trail	NSW	\$208,635	Sep-18	Completed	15/06/2020
DCPE	TAS	Devonport Drought Employment Capital Program	TAS	\$1,000,000	Mar-20	Completed	31/07/2022
DCPE	QLD	Dirranbandi / Hebel Community Projects	QLD	\$227,370	Sep-18	Completed	20/01/2020

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	QLD	Dirranbandi and St George Community Projects	QLD	\$256,069	Sep-18	Completed	11/02/2020
DCPE	SA	District Council of Ceduna Community Infrastructure Program	SA	\$1,000,000	Dec-19	Completed	19/02/2020
DCPE	SA	District Council of Ceduna Community Infrastructure Program	SA	\$1,000,000	Oct-18	Completed	30/04/2021
DCPE	SA	District Council of Orroroo Carrieton Drought Response and Resilience Project	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	District Council of Streaky Bay Community Facilities Development	SA	\$1,000,000	Dec-19	Active	
DCPE	SA	District Wide Sport & Recreation Project	SA	\$590,687	Oct-18	Completed	17/12/2019
DCPE	NSW	Drought Busting Projects	NSW	\$1,000,000	Dec-19	Completed	30/09/2021
DCPE	NSW	Drought Communities Employment & Infrastructure Program	NSW	\$470,475	Sep-18	Completed	28/05/2020
DCPE	NSW	Drought Communities Employment, Infrastructure and Event Support Program	NSW	\$1,000,000	Dec-19	Completed	30/09/2022
DCPE	SA	Drought Communities Programme Project Manager	SA	\$75,000	Oct-18	Completed	10/10/2019
DCPE	NSW	Drought Communities Relief for Tenterfield Shire	NSW	\$1,000,000	Sep-18	Completed	8/10/2019
DCPE	SA	Drought Community Programme Completed by 30 June 2020	SA	\$1,000,000	Nov-19	Completed	16/09/2020
DCPE	SA	Drought Community Programme Completed by 31 December 2020	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Drought Events - Social and Economic Stimulation	NSW	\$60,000	Sep-18	Completed	12/11/2019
DCPE	NSW	Drought Events - Social and Economic Stimulation - Helping our Communities	NSW	\$70,000	Sep-18	Completed	18/09/2019
DCPE	WA	Drought Funding Infrastructure Upgrades	WA	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	SA	Drought Initiatives Facilitation Officer	SA	\$44,000	Oct-18	Completed	4/09/2019
DCPE	SA	Drought Project Officer	SA	\$55,000	Oct-18	Completed	5/12/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Drought Projects - Infrastructure development/upgrades and mental health activities	NSW	\$1,000,000	Dec-19	Active	
DCPE	NSW	Drought Relief - Dubbo CBD Public Toilet Facility	NSW	\$245,000	Sep-18	Completed	10/10/2019
DCPE	NSW	Drought Relief - Dubbo Regional Livestock Markets Shade Sails	NSW	\$195,000	Sep-18	Completed	9/01/2020
DCPE	NSW	Drought Relief - Stuart Town Water Supply	NSW	\$560,000	Sep-18	Completed	1/06/2020
DCPE	NSW	Drought Relief Events - O'Connell	NSW	\$27,500	Sep-18	Completed	28/05/2020
DCPE	NSW	Drought Resilience across the Dubbo Region	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Drought Road Safety and Maintenance - grading and litter / debris clearing	NSW	\$270,000	Sep-18	Completed	24/10/2019
DCPE	NSW	Drought support in the Unincorporated Area	NSW	\$927,027	Sep-18	Completed	23/03/2020
DCPE	NSW	Drought Support Officer	NSW	\$100,000	Sep-18	Completed	10/10/2019
DCPE	NSW	Drought Support Officer	NSW	\$100,000	Mar-19	Completed	3/11/2020
DCPE	NSW	Drought Support Officer Unincorporated NSW	NSW	\$72,973	Sep-18	Completed	23/03/2020
DCPE	WA	Dunsborough Non-Potable Water Network Stage 1	WA	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	VIC	East Gippsland Community Facility Upgrade Project	VIC	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Economic & Social Resilience through Cultural Tourism Recovery within the Tenterfield Shire	NSW	\$1,000,000	Dec-19	Active	
DCPE	SA	Economic and Recreational Infrastructure Investment	SA	\$1,000,000	Dec-19	Completed	18/12/2020
DCPE	NSW	Economic and Social Drought Stimulus in the Bourke LGA	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Economic Development and Tourism Infrastructure	SA	\$405,969	Mar-19	Completed	23/03/2020
DCPE	NSW	Edward River Drought Communities	NSW	\$1,000,000	Dec-19	Active	
DCPE	SA	Emergency Water Supply for Remote Communities	SA	\$191,186	Oct-18	Completed	27/09/2019



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Enhanced Community Infrastructure Across Cobar Shire	NSW	\$465,000	Sep-18	Completed	25/05/2020
DCPE	SA	Enhancing Community Tourism Infrastructure	SA	\$205,000	Oct-18	Completed	18/10/2019
DCPE	WA	Enhancing Community and Visitor Facilities within the Shire of Quairading	WA	\$1,000,000	Mar-20	Completed	30/06/2021
DCPE	TAS	Enhancing community life in the Fingal Valley	TAS	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	NSW	Enhancing Deniliquin Township	NSW	\$550,000	Mar-19	Completed	16/12/2020
DCPE	NSW	Enhancing Drought Stricken Communities within Murray River Council	NSW	\$1,000,000	Dec-19	Completed	30/11/2021
DCPE	TAS	Enhancing the Fingal Valley	TAS	\$970,210	Mar-19	Completed	4/05/2020
DCPE	QLD	Esk Crows Nest Road safety and productivity improvements	QLD	\$1,000,000	Sep-18	Completed	23/10/2019
DCPE	QLD	Esk Crows Nest Road safety and productivity improvements stage 3	QLD	\$1,000,000	Dec-19	Completed	1/03/2021
DCPE	QLD	Events and Tourism Development	QLD	\$50,000	Sep-18	Completed	19/09/2019
DCPE	NSW	Events funding at Warren, Nevertire, Collie, Marthaguy and the Marra	NSW	\$80,000	Sep-18	Completed	3/10/2019
DCPE	NSW	Faster Responses in an emergency - Rural Addressing Employment Stimulus	NSW	\$66,000	Sep-18	Completed	12/11/2019
DCPE	NSW	Federation Council Drought Extension Program	NSW	\$1,000,000	Jul-19	Completed	31/12/2020
DCPE	NSW	Federation Council Drought Extension Program Round Two	NSW	\$1,000,000	Dec-19	Active	
DCPE	NSW	Fencing at Warren Airport and Fencing/development at Warren Library	NSW	\$160,000	Sep-18	Completed	5/12/2019
DCPE	NSW	Fencing Improvements to Public Infrastructure in the Cobar Shire	NSW	\$150,000	Sep-18	Completed	17/12/2019
DCPE	QLD	Flinders Shire Council Community Infrastructure Upgrade Program	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Foreshore - Stage 2 (Raise, Screen, Crush and deliver materials)	SA	\$251,532	Oct-18	Completed	25/08/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Free WiFi	NSW	\$56,930	Sep-18	Completed	19/12/2019
DCPE	TAS	G.S.B. Community Infrastructure	TAS	\$1,000,000	Mar-19	Completed	2/11/2020
DCPE	QLD	Gatton Cemetery Outdoor Chapel	QLD	\$160,241	Sep-18	Completed	6/01/2020
DCPE	QLD	Gatton Shire Hall Amenities Refurbishment	QLD	\$215,512	Sep-18	Completed	5/11/2019
DCPE	SA	Gerald Roberts Road Upgrade	SA	\$1,000,000	Dec-19	Completed	11/12/2020
DCPE	NSW	Gilgandra Community Events	NSW	\$49,875	Sep-18	Completed	10/10/2019
DCPE	NSW	Gilgandra Community Infrastructure	NSW	\$314,978	Sep-18	Completed	3/12/2019
DCPE	NSW	Gilgandra Footpath Upgrade Program	NSW	\$50,000	Sep-18	Completed	10/10/2019
DCPE	NSW	Gilgandra Show & Showground Initiatives	NSW	\$356,716	Sep-18	Completed	25/10/2019
DCPE	NSW	Gilgandra SPICE Up (Shire Promotions, Infrastructure, Community and Economic Upgrades) project	NSW	\$1,000,000	Dec-19	Active	
DCPE	NSW	Glen Innes Local Government Area Projects	NSW	\$1,000,000	Dec-19	Completed	31/01/2022
DCPE	QLD	Goondiwindi Regional Drought Support Projects	QLD	\$566,500	Sep-18	Completed	9/10/2019
DCPE	QLD	Goondiwindi Regional Drought Support Projects	QLD	\$433,500	Sep-18	Completed	10/10/2019
DCPE	QLD	Goondiwindi town water security	QLD	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	SA	Goyder's Line Employment Project	SA	\$662,635	Oct-18	Completed	24/10/2019
DCPE	SA	Goyder's Sustainable Community Project 2020	SA	\$1,000,000	Dec-19	Active	
DCPE	SA	Goyder's Line Employment Project- Hallett Community Hub	SA	\$170,000	Oct-18	Completed	24/10/2019
DCPE	SA	Goyder's Line Employment Project- Stage 2 Business Sustainability	SA	\$167,365	Oct-18	Completed	24/10/2019
DCPE	NSW	Grafton Regional Livestock Selling Centre - Infrastructure Upgrade and Improvements	NSW	\$1,000,000	Jan-21	Completed	28/02/2022
DCPE	NSW	Gravesend Tennis Facility Upgrade	NSW	\$33,000	Sep-18	Completed	23/09/2019
DCPE	NSW	Greater Hume Drought Proofing Project	NSW	\$1,000,000	Dec-19	Completed	30/04/2021
DCPE	VIC	Greater Shepparton Community infrastructure upgrades and events	VIC	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	SA	Growing Tourism in the Clare Valley	SA	\$60,000	Oct-18	Completed	18/10/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Gunnedah Water Tower Museum Vietnam War Memorial Mural	NSW	\$53,651	Sep-18	Completed	1/10/2019
DCPE	NSW	Gwydir River Foreshore Improvements	NSW	\$110,000	Sep-18	Completed	15/10/2019
DCPE	NSW	Gwydir Shire Infrastructure Upgrades	NSW	\$1,000,000	Dec-19	Active	
DCPE	SA	Heart of the Community	SA	\$290,609	Oct-18	Completed	4/11/2019
DCPE	NSW	Helipad at Quirindi Fire Control Centre	NSW	\$71,455	Sep-18	Completed	30/10/2019
DCPE	QLD	Hickman St Pump Station Refurbishment	QLD	\$1,000,000	Dec-19	Completed	18/06/2021
DCPE	NSW	Hilltops Council Drought Securities Programme Projects	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Hughenden Recreation Lake Recreational Areas	QLD	\$900,000	Sep-18	Completed	21/11/2019
DCPE	QLD	Hughenden Skate Park & Brodie Street Public Amenities	QLD	\$100,000	Sep-18	Completed	27/10/2019
DCPE	QLD	Hungerford Reticulation Upgrade	QLD	\$80,000	Sep-18	Completed	16/07/2019
DCPE	NSW	Improved Vehicle Access to Castle Doyle Agribusinesses & Armidale Library "Coffee Talk" Alterations	NSW	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	Improving Community Connections Programme	NSW	\$1,000,000	Dec-19	Active	
DCPE	WA	Improving Strategic Water Supplies in the Shire of Esperance	WA	\$1,000,000	Mar-20	Completed	30/06/2021
DCPE	QLD	Increase accessibility to regional level parks	QLD	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Increasing Visitation and Expenditure in the Edward River Local Government Area	NSW	\$350,000	Mar-19	Completed	8/11/2020
DCPE	NSW	Infrastructure funding for local Halls in Warren Shire	NSW	\$60,000	Sep-18	Completed	16/10/2019
DCPE	SA	Infrastructure Improvements in the Rural City of Murray Bridge	SA	\$1,000,000	Mar-19	Completed	11/10/2020
DCPE	SA	Infrastructure Needs	SA	\$178,031	Mar-19	Completed	23/03/2020
DCPE	VIC	Infrastructure upgrades and improved water access.	VIC	\$1,000,000	Mar-20	Completed	31/08/2022
DCPE	SA	Infrastructure Upgrades For Northern Areas Council	SA	\$590,000	Oct-18	Completed	28/10/2019



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Infrastructure Upgrades to Community Facilities in Oberon and Surrounding Villages	NSW	\$698,600	Sep-18	Completed	9/01/2020
DCPE	SA	Installing Community Infrastructure in the region.	SA	\$163,000	Oct-18	Completed	5/12/2019
DCPE	WA	Investing in social and community infrastructure in the Shire of Carnamah	WA	\$500,000	Mar-20	Completed	31/12/2021
DCPE	SA	Irrigation Infrastructure	SA	\$125,000	Oct-18	Completed	21/11/2019
DCPE	QLD	John Kerr Park Upgrade	QLD	\$250,000	Sep-18	Completed	10/10/2019
DCPE	QLD	John Waugh Park rehabilitation	QLD	\$150,000	Sep-18	Completed	30/09/2019
DCPE	QLD	Jondaryan Woolshed Museum Improvements	QLD	\$231,617	Sep-18	Completed	13/01/2020
DCPE	QLD	Jundah Roadhouse/General Store	QLD	\$972,030	Sep-18	Completed	7/04/2020
DCPE	NSW	June Local Government Area - Wellbeing and social assets improvement projects	NSW	\$1,000,000	Mar-20	Completed	30/10/2021
DCPE	SA	KANGAROO ISLAND TOWNSHIP IMPROVEMENTS	SA	\$1,000,000	Dec-19	Active	
DCPE	SA	Karoonda Early Childhood Centre & Community Hub	SA	\$550,000	Oct-18	Completed	31/10/2019
DCPE	SA	KAROONDA EAST MURRAY COMMUNITY	SA	\$62,000	Oct-18	Completed	10/10/2019
DCPE	SA	Karoonda East Murray Drought Communities Response	SA	\$1,000,000	Dec-19	Completed	31/07/2021
DCPE	SA	KAROONDA TOWNSHIP ACTIVATION PROJECT	SA	\$388,000	Oct-18	Completed	11/10/2019
DCPE	NSW	Kempsey Road Upgrade	NSW	\$683,419	Sep-18	Completed	4/05/2020
DCPE	SA	Kimba Peace Memorial Swimming Pool change room and solar heating upgrade	SA	\$246,100	Oct-18	Completed	30/09/2019
DCPE	NSW	King George Oval Grandstand Facility Upgrade	NSW	\$121,406	Sep-18	Completed	16/10/2019
DCPE	NSW	Kitchen Upgrade Black Springs Hall	NSW	\$44,000	Sep-18	Completed	12/11/2019
DCPE	QLD	Koffal Park Improvements	QLD	\$39,836	Sep-18	Completed	5/11/2019
DCPE	WA	Kulin Region Community Facilities and Infrastructure Upgrades	WA	\$500,000	Mar-20	Completed	31/07/2022

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Kyogle Council Drought Stimulus Package	NSW	\$1,000,000	Dec-19	Completed	18/12/2020
DCPE	NSW	Kyogle Council Timber Bridge Program Acceleration	NSW	\$1,000,000	Nov-19	Completed	17/09/2020
DCPE	NSW	Lachlan Shire Council - Drought Relief Works – Round 2	NSW	\$1,000,000	Dec-19	Completed	30/11/2021
DCPE	QLD	Laidley Cultural Centre Refurbishment	QLD	\$52,000	Sep-18	Completed	11/11/2019
DCPE	QLD	Lake Fred Footpath Widening	QLD	\$118,209	Sep-18	Completed	3/09/2019
DCPE	NSW	Lake Keepit Sailing Club Clubhouse Extension and Facilities Upgrade	NSW	\$80,619	Sep-18	Completed	3/01/2020
DCPE	Unknown	Larkin Oval Canteen Redevelopment	Unknown	\$375,862	Sep-18	Completed	13/02/2020
DCPE	VIC	Latrobe City - Drought Affected Communities Enhancements	VIC	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	Leaps and Bounds at Coonamble Sportsground	NSW	\$1,000,000	Dec-19	Active	
DCPE	NSW	Leeton Infrastructure Improvement Project	NSW	\$1,000,000	Mar-19	Completed	24/03/2020
DCPE	NSW	Leeton Infrastructure Improvement Project 2	NSW	\$1,000,000	Dec-19	Active	
DCPE	QLD	Leyburn Auxiliary Water Treatment	QLD	\$200,000	Sep-18	Completed	6/05/2020
DCPE	NT	Libraries on communities	NT	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	QLD	Library and Community Hub Rejuvenation	QLD	\$102,471	Sep-18	Completed	14/08/2019
DCPE	SA	Light Regional Council Drought Relief Program	SA	\$1,000,000	Mar-19	Completed	19/02/2020
DCPE	NSW	Lightning Ridge Main Street Beautification Project	NSW	\$350,000	Sep-18	Completed	23/10/2019
DCPE	NSW	Lismore City Council - Program of Works	NSW	\$1,000,000	Mar-20	Active	
DCPE	NSW	Lithgow Drought Communities Extension Program	NSW	\$1,000,000	Dec-19	Completed	31/08/2021
DCPE	NSW	Lithgow Drought Communities Programme	NSW	\$1,000,000	Mar-19	Completed	22/07/2020
DCPE	SA	Little Islands Coastal Trail Development	SA	\$269,216	Oct-18	Completed	18/05/2020
DCPE	NSW	Liverpool Plains Shire Drought Projects	NSW	\$1,000,000	Dec-19	Completed	15/12/2021
DCPE	NSW	Local Economic and Social Stimulus	NSW	\$31,000	Sep-18	Completed	4/09/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Local Investment Initiatives	NSW	\$207,600	Sep-18	Completed	23/01/2020
DCPE	NSW	Lockhart Shire Drought Support Programme	NSW	\$1,000,000	Dec-19	Completed	15/10/2021
DCPE	QLD	Lockyer Valley Community Park Upgrades	QLD	\$170,064	Sep-18	Completed	5/11/2019
DCPE	QLD	Lockyer Valley Economic Stimulus Drought Projects	QLD	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	QLD	Lockyer Valley Pedestrian Access Project	QLD	\$141,478	Sep-18	Completed	20/01/2020
DCPE	QLD	Longreach Regional Council Sustainability Initiative	QLD	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	LPSC Drought Coordinator	NSW	\$38,842	Sep-18	Completed	25/10/2019
DCPE	SA	Lucky Bay Water Pipeline Upgrade	SA	\$122,770	Oct-18	Completed	1/04/2019
DCPE	NSW	Macleay Valley Drought Communities Programme	NSW	\$1,000,000	Mar-20	Active	
DCPE	QLD	Maranoa water supply security - Surat and Yuleba Townships	QLD	\$1,000,000	Dec-19	Completed	11/06/2021
DCPE	QLD	McKinlay Shire Community Facilities Enhancement	QLD	\$1,000,000	Sep-18	Completed	3/06/2020
DCPE	NSW	Melling Park Toilets	NSW	\$101,968	Sep-18	Completed	11/10/2019
DCPE	SA	Mid Murray Drought Community Investment Project	SA	\$1,000,000	Oct-18	Completed	15/04/2020
DCPE	SA	Mid Murray Drought Community Investment Project - Round 2	SA	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	WA	Mingenew Drought Communities Infrastructure Projects	WA	\$500,000	Mar-20	Active	
DCPE	WA	Moora Childcare Centre Renewal - Early Childhood Development Centre	WA	\$1,000,000	Mar-20	Active	
DCPE	NSW	Moree Plains Community Infrastructure Projects	NSW	\$1,000,000	Sep-18	Completed	9/06/2020
DCPE	SA	Moree Plains Shire - Community Spaces Upgrade	SA	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Moree Plains Shire - Community Spaces Upgrade	NSW	\$1,000,000	Dec-19	Active	
DCPE	QLD	Motor Vehicle Shade and Storage	QLD	\$70,000	Sep-18	Completed	13/11/2019
DCPE	WA	Mount Barker Infrastructure Developments	WA	\$1,000,000	Mar-20	Completed	31/12/2021



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	QLD	Mungindi River Park Crossing - Amenities & Bitumen Upgrade	QLD	\$150,000	Sep-18	Completed	24/09/2019
DCPE	VIC	Murrayville Drainage Upgrade	VIC	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	NSW	Murrumbidgee Community Beautification Project	NSW	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Murrumbidgee Community Infrastructure Projects	NSW	\$1,000,000	Mar-19	Completed	4/01/2021
DCPE	QLD	Murweh Shire Drought Community Projects	QLD	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	SA	Museum Musings	SA	\$102,389	Oct-18	Completed	21/04/2020
DCPE	NSW	Muswellbrook Town Centre Activation	NSW	\$500,650	Sep-18	Completed	19/06/2020
DCPE	WA	Nannup Trails Town project	WA	\$1,000,000	Mar-20	Completed	30/04/2022
DCPE	NSW	Narrabri Shire Community Activation Projects	NSW	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Narrabri Shire Drought Stress Buster Community Events	NSW	\$35,123	Sep-18	Completed	12/09/2019
DCPE	NSW	Narrandera Shire Drought Resilience Project	NSW	\$1,000,000	Oct-18	Completed	10/10/2019
DCPE	WA	New Plant and Equipment Room at the Kellerberrin Memorial Swimming Pool	WA	\$1,000,000	Mar-20	Completed	15/06/2021
DCPE	QLD	Nindigully Bridge Removal & Weir Redemption Project	QLD	\$35,000	Sep-18	Completed	22/05/2019
DCPE	QLD	Noccundra Infrastructure Upgrade	QLD	\$100,000	Sep-18	Completed	30/09/2019
DCPE	QLD	North Burnett Regional Renewal	QLD	\$1,000,000	Nov-19	Completed	31/12/2021
DCPE	NSW	North Star Sporting Club Solar and Outdoor Lighting	NSW	\$98,100	Sep-18	Completed	23/10/2019
DCPE	SA	Northern Areas Council Infrastructure Upgrades and Improvements	SA	\$1,000,000	Dec-19	Active	
DCPE	NSW	Nyngan War Memorial Pool Facade and Amenities Refurbishment	NSW	\$142,018	Sep-18	Completed	13/02/2020
DCPE	NSW	Oberon Community Facilities Upgrades.	NSW	\$1,000,000	Dec-19	Completed	30/09/2021
DCPE	SA	Orroroo Community Oval Water Efficiency and Re-use Project	SA	\$205,600	Oct-18	Completed	10/10/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	SA	Outback Communities Authority Drought Communities Programme Projects	SA	\$1,000,000	Jul-19	Completed	30/06/2021
DCPE	SA	Outback Communities Authority Drought Communities Programme Round 2 Projects	SA	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Oxide Street Reconstruction and Renewal Program	NSW	\$972,597	Sep-18	Completed	23/01/2020
DCPE	QLD	Parents Community Hub	QLD	\$66,933	Sep-18	Completed	14/08/2019
DCPE	QLD	Paroo Drought Project	QLD	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Peelwood Bridge and PAMP upgrades	NSW	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	SA	Peterborough Community Rejuvenation Project	SA	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	SA	Peterborough Community Revitalisation Project	SA	\$1,000,000	Mar-19	Completed	6/05/2020
DCPE	WA	Pingelly Main Street Activation	WA	\$1,000,000	Mar-20	Completed	30/09/2021
DCPE	NSW	Pomona Hall	NSW	\$160,000	Sep-18	Completed	9/06/2020
DCPE	SA	Poochera Water Storage	SA	\$387,562	Oct-18	Completed	1/11/2019
DCPE	NSW	Pooncarie Hall	NSW	\$220,000	Sep-18	Completed	25/02/2020
DCPE	NSW	Pooncarie Weir	NSW	\$42,000	Sep-18	Completed	24/10/2019
DCPE	SA	Port Broughton Seawall Infrastructure Upgrade	SA	\$145,400	Oct-18	Completed	17/10/2019
DCPE	SA	Port Broughton Tourist Park Electrical Infrastructure Upgrade	SA	\$117,948	Oct-18	Completed	25/09/2019
DCPE	SA	Port Pirie Regional Council Drought Communities Program Projects Round 2	SA	\$1,000,000	Dec-19	Active	
DCPE	SA	Port Pirie Regional Council Drought Relief Funding Projects	SA	\$1,000,000	Jul-19	Completed	11/02/2021
DCPE	NSW	Primitive Camping Facilities at Reef Reserve Oberon	NSW	\$47,960	Sep-18	Completed	8/01/2020
DCPE	SA	Protecting the Clare and Gilbert Valleys - New Water Tanks for the Region	SA	\$78,100	Oct-18	Completed	18/10/2019
DCPE	SA	Public Amenities Program for the Northern Areas Council	SA	\$410,000	Oct-18	Completed	18/10/2019
DCPE	NSW	Public Facilities	NSW	\$404,128	Sep-18	Completed	30/10/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	VIC	Pyrenees Drought Response Projects	VIC	\$1,000,000	Nov-19	Completed	30/11/2021
DCPE	VIC	Pyrenees Drought Response Projects Round 2	VIC	\$1,000,000	Dec-19	Completed	30/11/2021
DCPE	SA	Quorn Town Hall Upgrade	SA	\$200,035	Mar-19	Completed	23/08/2020
DCPE	QLD	Rain water tanks and water saving devices	QLD	\$200,000	Sep-18	Completed	2/10/2019
DCPE	NSW	Raw Water Standpipe installation in Condobolin and Lake Cargelligo	NSW	\$100,000	Sep-18	Completed	19/12/2019
DCPE	NSW	Reedy Creek Foreshore Improvements Warialda	NSW	\$25,000	Sep-18	Completed	11/10/2019
DCPE	QLD	Re-energise Me and My Mum Hub	QLD	\$59,192	Sep-18	Completed	14/08/2019
DCPE	NSW	Regeneration of regional communities within Murray River Council	NSW	\$1,000,000	Nov-19	Completed	31/12/2020
DCPE	QLD	Regional Gravel Resheeting - Unsealed Rural Road Network	QLD	\$1,000,000	Dec-19	Completed	9/02/2021
DCPE	NSW	REGIONAL TOURISM INFRASTRUCTURE UPGRADES	NSW	\$390,000	Sep-18	Completed	5/12/2019
DCPE	QLD	Regional Water Conservation	QLD	\$220,000	Sep-18	Completed	11/11/2019
DCPE	NSW	Reinvigorating the Unincorporated Area of Far West NSW	NSW	\$1,000,000	Dec-19	Completed	31/01/2022
DCPE	NSW	Rejuvenation of Nyngan's Main Street	NSW	\$158,000	Sep-18	Completed	13/02/2020
DCPE	SA	Remediation of Council Roads Damaged by Drift	SA	\$201,157	Oct-18	Completed	8/05/2019
DCPE	NSW	Renew Hay	NSW	\$1,000,000	Jul-19	Completed	30/09/2021
DCPE	NSW	Renew Hay Phase II	NSW	\$1,000,000	Dec-19	Completed	31/01/2022
DCPE	SA	Renewing our Community Buildings	SA	\$324,700	Oct-18	Completed	18/10/2019
DCPE	SA	Renmark Paringa Council - Drought Community Projects	SA	\$1,000,000	Jul-19	Completed	17/09/2020
DCPE	SA	Renmark Paringa Council Multiple Projects	SA	\$1,000,000	Dec-19	Completed	1/12/2021
DCPE	NSW	Renovation of the Coolabah Hall	NSW	\$170,957	Sep-18	Completed	13/02/2020
DCPE	NSW	Re-Sheeting Rural Roads	NSW	\$360,000	Sep-18	Completed	3/01/2020
DCPE	NSW	Restoration of Gravesend Hall - Roofing	NSW	\$50,000	Sep-18	Completed	19/09/2019
DCPE	WA	Revitalisation of Three Springs	WA	\$500,000	Mar-20	Completed	30/06/2021
DCPE	SA	Revitalising Franklin Harbour after drought	SA	\$1,000,000	Dec-19	Completed	31/12/2021



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Revitalising Nyngan's Historical Assets	NSW	\$31,000	Sep-18	Completed	2/10/2019
DCPE	NSW	Revitalising Parkes Shire townships	NSW	\$550,000	Sep-18	Completed	18/10/2019
DCPE	NSW	Revitalising the Wye Pavilion	NSW	\$30,000	Sep-18	Completed	17/09/2019
DCPE	QLD	Richmond Liveability Project	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Richmond Recreation Reserve Amenities Block	QLD	\$473,699	Sep-18	Completed	17/10/2019
DCPE	NSW	Richmond Valley Community Drought Resilience and Recovery Projects	NSW	\$1,000,000	Mar-20	Active	
DCPE	QLD	Ridges, Rangelands and Riparian Restoration	QLD	\$296,489	Sep-18	Completed	18/12/2019
DCPE	NSW	Road Safety Grid Program	NSW	\$440,000	Sep-18	Completed	23/10/2019
DCPE	SA	Rooro Dam Stormwater Catchment Project	SA	\$753,900	Oct-18	Completed	10/10/2019
DCPE	NSW	Rowena Drainage improvements	NSW	\$60,000	Sep-18	Completed	24/10/2019
DCPE	VIC	Rural Community Infrastructure Improvement Program	VIC	\$1,000,000	Jul-19	Completed	31/03/2022
DCPE	QLD	Rural Road Maintenance	QLD	\$320,000	Sep-18	Completed	19/09/2019
DCPE	NSW	Rural road maintenance and bores installation and maintenance	NSW	\$1,000,000	Jul-19	Completed	11/10/2020
DCPE	QLD	Rural Road Upgrade Program	QLD	\$350,000	Sep-18	Completed	10/10/2019
DCPE	QLD	Rural Support Initiatives / Community Infrastructure Projects	QLD	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	QLD	Rural wild dog exclusion fencing	QLD	\$500,000	Sep-18	Completed	4/11/2019
DCPE	NSW	Safe, Social and Active - Walgett Rd, Brewarrina Rest Stop	NSW	\$97,750	Sep-18	Completed	11/09/2019
DCPE	NSW	Safe, Social and Active- Brewarrina Youth Centre Upgrade	NSW	\$171,620	Sep-18	Completed	7/06/2019
DCPE	NSW	Safe, Soical and Active - Goodooga sports amenities upgrade	NSW	\$141,950	Sep-18	Completed	5/12/2019
DCPE	NSW	Safer, Social community	NSW	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	WA	Shire of Coorow Drought Communities Program 2020 Local Community Infrastructure Projects	WA	\$1,000,000	Mar-20	Active	
DCPE	WA	Shire of Corrigin Tourism and Economic Development Project	WA	\$1,000,000	Mar-20	Active	
DCPE	WA	Shire of Cranbrook Community Infrastructure Project	WA	\$1,000,000	Mar-19	Completed	30/06/2021

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	WA	Shire of Dandaragan Town Amenity Improvements	WA	\$1,000,000	Mar-20	Completed	31/12/2021
DCPE	WA	Shire of Donnybrook Balingup - Drought project	WA	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	WA	Shire of Jerramungup- Drought Community Support Project	WA	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	WA	Shire of Katanning Drought Affected Communities Projects 2020/21	WA	\$1,000,000	Mar-20	Active	
DCPE	WA	Shire of Kent Water Security and Community Facilities for Nyabing and Pingrup Towns	WA	\$500,000	Jan-21	Completed	30/10/2022
DCPE	WA	Shire of Ravensthorpe Drought Community Project	WA	\$1,000,000	Mar-20	Completed	30/06/2022
DCPE	NSW	Show BBQ lunch and showground stockyards	NSW	\$26,000	Sep-18	Completed	4/09/2019
DCPE	SA	Small Communities support	SA	\$90,000	Oct-18	Completed	1/11/2019
DCPE	SA	Snake Island Upgrade	SA	\$65,000	Oct-18	Completed	7/11/2019
DCPE	NSW	Snowy Monaro Regional Council Asset and Infrastructure Upgrades	NSW	\$1,000,000	Mar-20	Active	
DCPE	SA	Solar Energy Investment	SA	\$220,000	Oct-18	Completed	17/12/2019
DCPE	QLD	Solar Power Installation	QLD	\$280,000	Sep-18	Completed	5/09/2019
DCPE	SA	Southern Mallee Commercial Centres Revitalisation Project	SA	\$1,000,000	Dec-19	Completed	31/10/2021
DCPE	SA	Southern Mallee Community Infrastructure Project	SA	\$1,000,000	Oct-18	Completed	18/02/2020
DCPE	NSW	SPORTS & ACTIVE LIFESTYLE INFRASTRUCTURE UPGRADES	NSW	\$435,000	Sep-18	Completed	5/12/2019
DCPE	QLD	St George River Foreshore Footpath Upgrade	QLD	\$200,000	Sep-18	Completed	22/05/2019
DCPE	TAS	St Marys Community Space Project	TAS	\$29,790	Mar-19	Completed	12/08/2020
DCPE	NSW	Standpipe Upgrade and Local Drought Response Program	NSW	\$450,000	Sep-18	Completed	18/10/2019
DCPE	SA	Stimulating & Sustaining Regional Business	SA	\$1,000,000	Jul-19	Completed	31/12/2020
DCPE	QLD	Stock Route Dams Upgrade - Boomerang & 7 Mile	QLD	\$45,000	Sep-18	Completed	11/10/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	VIC	Strathbogie Shire Community Drought Stimulus Project	VIC	\$1,000,000	Nov-19	Completed	31/07/2021
DCPE	VIC	Strathbogie Shire Community Drought Stimulus Project Phase 2	VIC	\$1,000,000	Dec-19	Active	
DCPE	SA	Streaky Bay Community Hall Upgrade	SA	\$140,535	Oct-18	Completed	25/10/2019
DCPE	SA	Streaky Bay Race Club Track Upgrade	SA	\$27,871	Oct-18	Completed	8/10/2019
DCPE	NSW	Strengthening Forbes Facilities	NSW	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	Supporting Community Sporting, Social and Cultural Facilities Across the Forbes Shire	NSW	\$1,000,000	Sep-18	Completed	19/02/2020
DCPE	NSW	Sustainable community drought resilience projects for Gunnedah, NSW	NSW	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	SA	Sustainable Community Spaces Project	SA	\$133,151	Oct-18	Completed	5/09/2019
DCPE	NSW	Sustainable racecourse improvement for Gunnedah Jockey Club	NSW	\$81,330	Sep-18	Completed	8/08/2019
DCPE	SA	Sustainable Region	SA	\$517,800	Oct-18	Completed	6/11/2019
DCPE	VIC	Swan Hill Rural City Council Rural Renewal 1	VIC	\$1,000,000	Nov-19	Completed	31/03/2021
DCPE	VIC	Swan Hill Rural City Council Rural Renewal 2	VIC	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Tamworth Regional Footpath Construction	NSW	\$1,000,000	Dec-19	Completed	30/04/2021
DCPE	SA	Tatiara Together	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	NSW	Temora Shire Projects Benefiting our Economy	NSW	\$1,000,000	Nov-19	Completed	31/12/2020
DCPE	NSW	Temora Shire Projects Benefiting our Economy Round Two	NSW	\$1,000,000	Dec-19	Completed	3/03/2021
DCPE	QLD	Thallon Recreation Grounds	QLD	\$100,000	Sep-18	Completed	25/09/2019
DCPE	QLD	Thargomindah Water Infrastructure	QLD	\$257,100	Sep-18	Completed	19/09/2019
DCPE	NSW	The Coolamon Shire Tackling Drought Together Project	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	The Flinders Ranges Council DCP Round 2 Drought Initiatives	SA	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	SA	The Flinders Ranges Council Drought Initiatives Stage 1	SA	\$602,000	Mar-19	Completed	6/10/2020
DCPE	VIC	The Gannawarra Drought Response Program	VIC	\$1,000,000	Nov-19	Completed	31/12/2020



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	VIC	The Gannawarra Drought Response Program - Stage 2	VIC	\$1,000,000	Dec-19	Completed	15/09/2021
DCPE	NSW	The refurbishment of the historic outdoor 50m Ruth White Memorial Pool	NSW	\$1,000,000	Dec-19	Completed	31/03/2021
DCPE	SA	The renewal of Mill Place	SA	\$86,274	Oct-18	Completed	21/06/2019
DCPE	QLD	The Restoration of Kidman's Mud Hut in Bedourie	QLD	\$81,352	Sep-18	Completed	4/11/2019
DCPE	WA	The Shire of Gnowangerup Tourism, Water, and Infrastructure Project	WA	\$1,000,000	Mar-20	Completed	30/06/2022
DCPE	QLD	The Upgrade to Diamantina Shire Community Sporting Assets	QLD	\$769,648	Sep-18	Completed	26/11/2019
DCPE	NSW	Toilets at Bourke Cemetery	NSW	\$25,000	Sep-18	Completed	12/11/2019
DCPE	NSW	Tooraweenah Show & Showground Initiatives	NSW	\$223,931	Sep-18	Completed	25/10/2019
DCPE	QLD	Toowoomba Region Community Infrastructure Upgrades	QLD	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	SA	Tourism & CBD Infrastructure Improvements	SA	\$275,000	Oct-18	Completed	6/11/2019
DCPE	SA	Tourism & Infrastructure Upgrades	SA	\$1,000,000	Dec-19	Completed	31/12/2020
DCPE	SA	Tourism Infrastructure	SA	\$225,000	Oct-18	Completed	9/04/2020
DCPE	SA	Tourism Infrastructure and Employment Project	SA	\$97,563	Oct-18	Completed	27/09/2019
DCPE	WA	Tourism Infrastructure Project	WA	\$1,000,000	Mar-20	Active	
DCPE	SA	Tourism Related Road Re-sheeting Project	SA	\$285,000	Oct-18	Completed	5/09/2019
DCPE	SA	Town and Community Enhancement Project	SA	\$140,000	Oct-18	Completed	21/10/2019
DCPE	WA	Town Centre Revitalisation	WA	\$1,000,000	Mar-20	Completed	31/03/2022
DCPE	NSW	Town entrance and camping grounds signage	NSW	\$289,100	Sep-18	Completed	25/10/2019
DCPE	SA	Town Sport and Community Projects	SA	\$135,036	Oct-18	Completed	17/10/2019
DCPE	QLD	Transport Infrastructure Projects in Western Downs Regional Council	QLD	\$1,000,000	Nov-19	Completed	31/03/2021
DCPE	NSW	Two great country music events in Gunnedah creating longer term benefits for our community	NSW	\$40,983	Sep-18	Completed	13/06/2019

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Unsealed Road Infrastructure Upgrade	NSW	\$1,000,000	Sep-18	Completed	17/10/2019
DCPE	NSW	Upgrade of the Drought Affected Small Communities at Balranald Shire Council	NSW	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	QLD	Upgrade to Diamantina Shire's town parks, sporting ovals and horse recreational arena facilities	QLD	\$1,000,000	Dec-19	Completed	30/04/2021
DCPE	SA	Upgrades to Community Amenities	SA	\$410,548	Oct-18	Completed	24/10/2019
DCPE	NSW	Upgrades to Coonamble Showground Facility Project	NSW	\$79,676	Sep-18	Completed	17/10/2019
DCPE	NSW	Upgrading Community Facilities - Binnaway and Dunedoo Swimming Pools	NSW	\$158,070	Sep-18	Completed	25/10/2019
DCPE	NSW	Upgrading Gunnedah Shire outlying communities' water and Hall assets for long term sustainability	NSW	\$259,448	Sep-18	Completed	3/10/2019
DCPE	NSW	Upgrading Infrastructure and Energising Rural Communities in Inverell LGA	NSW	\$900,000	Sep-18	Completed	17/10/2019
DCPE	NSW	Upgrading Infrastructure and Energising Rural Communities in Inverell LGA stage 2	NSW	\$1,000,000	Dec-19	Completed	31/12/2021
DCPE	NSW	Upgrading towards a sustainable future for the Gunnedah Shire Band Hall	NSW	\$34,469	Sep-18	Completed	14/08/2019
DCPE	NSW	Upper Horton Sports Club Court Renovations	NSW	\$131,700	Sep-18	Completed	2/10/2019
DCPE	NSW	Upper Hunter Community Infrastructure Projects	NSW	\$738,000	Sep-18	Completed	4/06/2020
DCPE	NSW	Upper Hunter Shire Community and Sporting Infrastructure	NSW	\$1,000,000	Dec-19	Completed	31/03/2022
DCPE	NSW	Upper Hunter Shire Drought Relief Coordinator	NSW	\$54,400	Sep-18	Completed	5/12/2019
DCPE	NSW	Uralla Council, Community and Showgrounds Projects	NSW	\$974,000	Sep-18	Completed	5/02/2020
DCPE	NSW	Uralla Drought Communities Program Extension 2019	NSW	\$1,000,000	Dec-19	Completed	30/06/2021

## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	QLD	Various South Burnett Community Drought Projects	QLD	\$750,000	Sep-18	Completed	21/11/2019
DCPE	NSW	Village enhancement works	NSW	\$480,000	Sep-18	Completed	3/10/2019
DCPE	NSW	Village enhancement works - additional	NSW	\$420,000	Sep-18	Completed	10/10/2019
DCPE	NSW	Village signs for Mount Hope and Nymagee	NSW	\$35,000	Sep-18	Completed	17/12/2019
DCPE	NSW	Walcha Communities Projects	NSW	\$155,000	Sep-18	Completed	2/10/2019
DCPE	NSW	Walcha Showground Function Centre	NSW	\$845,000	Sep-18	Completed	3/10/2019
DCPE	NSW	Walcha water, facilities and infrastructure upgrades	NSW	\$1,000,000	Dec-19	Completed	31/08/2021
DCPE	NSW	Warialda & Gravesend Streetscape Improvements	NSW	\$44,110	Sep-18	Completed	2/10/2019
DCPE	NSW	Warialda Airstrip Fencing and Amenities	NSW	\$91,600	Sep-18	Completed	14/10/2019
DCPE	NSW	Warialda All Abilities Recreational Ground	NSW	\$231,635	Sep-18	Completed	2/10/2019
DCPE	NSW	Warialda Cemetery Toilet	NSW	\$36,890	Sep-18	Completed	8/10/2019
DCPE	NSW	Warialda Rail Sportsground Clubhouse	NSW	\$25,000	Sep-18	Completed	2/10/2019
DCPE	SA	Warren Gorge Tourism Facilities Redevelopment Project	SA	\$197,965	Mar-19	Completed	23/08/2020
DCPE	NSW	Water bores to support road works during drought	NSW	\$250,000	Sep-18	Completed	17/12/2019
DCPE	QLD	Water Carting	QLD	\$150,000	Sep-18	Completed	2/10/2019
DCPE	NSW	Water Dispensing Station	NSW	\$106,475	Sep-18	Completed	10/10/2019
DCPE	QLD	Water Dispensing Stations	QLD	\$200,000	Sep-18	Completed	7/11/2019
DCPE	NSW	Water Distribution Points	NSW	\$290,715	Sep-18	Completed	15/06/2020
DCPE	WA	Water Harvesting & Reuse, and Community Facilities Upgrades	WA	\$1,000,000	Mar-20	Active	
DCPE	QLD	Water Main Replacement	QLD	\$370,000	Sep-18	Completed	7/11/2019
DCPE	NSW	Water Management and Drought Proofing - Warren Shire	NSW	\$600,000	Sep-18	Completed	5/12/2019
DCPE	NSW	Water management and infrastructure and Community Projects and Events	NSW	\$1,000,000	Sep-18	Completed	11/02/2020
DCPE	NSW	Water Play Zone for Nyngan Pool	NSW	\$102,155	Sep-18	Completed	13/02/2020



## Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	NSW	Water Security - Bulk Water Supply Unit Installation	NSW	\$150,000	Sep-18	Completed	30/07/2019
DCPE	QLD	Water Security Infrastructure	QLD	\$1,000,000	Sep-18	Completed	3/01/2020
DCPE	NSW	Water Security Projects for Central Darling Shire Council	NSW	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Water Security, Drought Support, Community Facilities and Infrastructure Improvements in Cleve	SA	\$1,000,000	Dec-19	Completed	30/04/2021
DCPE	NSW	Water Standpipes across the Gunnedah Shire	NSW	\$394,151	Sep-18	Completed	1/10/2019
DCPE	QLD	Watering the Maranoa	QLD	\$1,000,000	Sep-18	Completed	3/01/2020
DCPE	NSW	Weddin Shire Council Tourism, Economic Development, and Sustainable Infrastructure Project.	NSW	\$1,000,000	Dec-19	Active	
DCPE	NSW	Weddin Shire Council Tourism, Water Security & Economic Development Project	NSW	\$1,000,000	Mar-19	Completed	16/09/2020
DCPE	NSW	Wee Waa Sporting Complex Amenity Upgrade	NSW	\$57,376	Sep-18	Completed	1/08/2019
DCPE	VIC	Wellington Shire Community Drought Support	VIC	\$1,000,000	Dec-19	Completed	30/09/2021
DCPE	VIC	Wellington Shire Drought Support Initiative	VIC	\$1,000,000	Sep-18	Completed	27/10/2019
DCPE	NSW	Wentworth Street Shared Pathway	NSW	\$120,194	Sep-18	Completed	19/12/2019
DCPE	NSW	Wharf Employment Project	NSW	\$60,000	Sep-18	Completed	12/11/2019
DCPE	WA	Wickepin Independent Living Units	WA	\$500,000	Mar-20	Active	
DCPE	NSW	Wilkinson Hall	NSW	\$159,000	Sep-18	Completed	24/10/2019
DCPE	QLD	Windorah Sports Precinct facility improvements	QLD	\$35,000	Sep-18	Completed	14/10/2019
DCPE	QLD	Winton Community Projects	QLD	\$100,000	Sep-18	Completed	1/11/2019
DCPE	QLD	Winton DCP Extension 2020	QLD	\$1,000,000	Dec-19	Completed	30/04/2021
DCPE	QLD	Winton Silhouette Sunsets	QLD	\$30,000	Sep-18	Completed	19/08/2019
DCPE	QLD	Winton Walkway of Honour	QLD	\$50,000	Sep-18	Completed	3/09/2019
DCPE	QLD	Winton Way Out West Fest 2019	QLD	\$820,000	Sep-18	Completed	19/02/2020
DCPE	SA	Wirrulla Campground Redevelopment	SA	\$72,427	Oct-18	Completed	21/04/2020
DCPE	NSW	Working together to grow local business	NSW	\$30,000	Sep-18	Completed	3/09/2019

### Regional Programs - Project Listing as at 31 August 2022

Program	State	Project Name	Location	AG Funding	Announcement Date	Project Status	Actual Completion Date
DCPE	SA	Wudinna District Drought Response Package	SA	\$1,000,000	Dec-19	Completed	15/11/2021
DCPE	VIC	Yarriambiack Shire Council - DCP Community Resilience Project	VIC	\$1,000,000	Jul-19	Completed	25/10/2020
DCPE	VIC	Yarriambiack Shire Council Community Adaptability Project	VIC	\$1,000,000	Dec-19	Active	
DCPE	SA	Yorke Peninsula Community Infrastructure and Facility Development and Improvements Program Phase 2	SA	\$1,000,000	Dec-19	Completed	30/06/2021
DCPE	SA	Yorke Peninsula Council Community Infrastructure and Facility Development and Improvements Program	SA	\$1,000,000	Nov-19	Completed	1/03/2021
DCPE	WA	Youth Activity Area and On Site Units	WA	\$1,000,000	Mar-20	Completed	31/03/2022

## Attachment B

Regional Programs - Project Listing as at 31 March 2023						
Program	State	Project Name	Location (LGA)	AG Funding	Project Status	Actual Completion Date
BBRF 1	NSW	A pipeline for Curlewis in northwest NSW a lifeline of quality water	Curlewis	\$2,600,000	Completed	30/06/2019
BBRF 1	NSW	Armidale Regional Airport - Strategic Plan for Growth and Development	Armidale	\$75,000	Completed	31/10/2018
BBRF 1	NSW	ARTSTATE Lismore 2017	Lismore	\$90,000	Completed	30/04/2018
BBRF 1	NSW	Aussie Biscuit Factory Move and Re-build	Forbes	\$210,000	Completed	30/11/2018
BBRF 1	NSW	Auwas Letl Salan, Norfolk Island's Kids	Norfolk Island	\$899,900	Completed	31/12/2019
BBRF 1	NSW	Basketball Illawarra Facility Upgrade	Wollongong	\$60,000	Completed	6/06/2018
BBRF 1	NSW	Blue Heeler Film Festival Expansion	Muswellbrook	\$30,000	Completed	31/10/2018
BBRF 1	NSW	Building an EPIC Stadium for the Future	Coffs Harbour	\$6,560,000	Completed	31/12/2019
BBRF 1	NSW	Building Armidale's Young Social Entrepreneurs	Armidale	\$16,905	Completed	2/06/2018
BBRF 1	NSW	Building Capacity in Byron's Community Halls	Byron	\$20,000	Completed	31/10/2018



BBRF 1	NSW	Central Coast Affordable Housing Strategy and innovative pilot project	Central Coast	\$50,000	Completed	31/10/2019
BBRF 1	NSW	Cessnock City Skills Audit	Cessnock	\$15,000	Completed	30/11/2018
BBRF 1	NSW	Club Connect	Shellharbour	\$68,500	Completed	31/12/2018
BBRF 1	NSW	Community Carers Accommodation South East - Stage 2 Construction	Bega Valley	\$310,000	Completed	30/09/2018
BBRF 1	NSW	Community Hub Framework and Sustainable Mobility Solution	Broken Hill	\$148,750	Completed	30/04/2019
BBRF 1	NSW	Community Inclusion Project Ensuring a Healthy Lifestyle for all Ages	Ballina	\$93,000	Completed	8/05/2018
BBRF 1	NSW	Connection of Munibung Road: driving economic growth in Lake Macquarie	Lake Macquarie	\$2,227,500	Completed	30/04/2020
BBRF 1	NSW	Developing a Strategic Plan for Agriculture in the Forbes Shire	Forbes	\$70,000	Completed	31/03/2019
BBRF 1	NSW	CWFS AgMarketing Skills Audit in Central West NSW	Lachlan	\$67,500	Cancelled	
BBRF 1	NSW	Development of a Hume & Hovell Track Mountain Bike Trail Master Plan	Snowy Valleys	\$25,000	Completed	30/09/2018
BBRF 1	NSW	Eastern Riverina Community Arts Venues Audit and Database	Wagga Wagga	\$19,350	Completed	30/11/2018
BBRF 1	NSW	Eurobodalla Regional Botanic Gardens Visitor Centre Redevelopment	Eurobodalla	\$460,000	Completed	20/12/2019

BBRF 1	NSW	Eurobodalla Tourism Signage Strategy	Eurobodalla	\$50,000	Completed	8/11/2019
BBRF 1	NSW	Expand multi-purpose surfing centre in Casuarina, Northern NSW	Tweed	\$2,536,000	Completed	31/07/2018
BBRF 1	NSW	Far North Coast's Regional Hockey Centre Development	Lismore	\$764,478	Completed	31/07/2018
BBRF 1	NSW	Fusion sustainability strategy	Wagga Wagga	\$18,400	Cancelled	
BBRF 1	NSW	Growing Moree Aged & Disability Services	Moree Plains	\$95,000	Completed	31/05/2019
BBRF 1	NSW	Growth of Wingham Akoostik Music Festival through improved Marketing	Mid-Coast	\$18,000	Completed	25/10/2018
BBRF 1	NSW	Gundagai Sewage Treatment Plant Replacement Project	Cootamundra-Gundagai	\$3,500,000	Completed	13/06/2022
BBRF 1	NSW	House With No Steps Commercial Laundry Upgrade	Newcastle	\$1,425,378	Completed	30/04/2019
BBRF 1	NSW	Howlong Industrial & Export Precinct Project	Federation	\$6,983,325	Completed	31/12/2021
BBRF 1	NSW	Hunter Valley Wine Country Tourism Signage implementation project	Cessnock	\$1,250,000	Completed	1/08/2019
BBRF 1	NSW	Kiama Artisan Expo	Kiama	\$16,000	Completed	26/10/2018
BBRF 1	NSW	Kiama- Making a Great Place to Work, Rest and Play	Kiama	\$20,000	Completed	30/06/2019

BBRF 1	NSW	Kyogle Memorial Institute Hall Revitalisation Project	Kyogle	\$267,000	Completed	31/03/2019
BBRF 1	NSW	Launch pads and modular pumptrack	Coolamon	\$45,800	Completed	31/12/2018
BBRF 1	NSW	Nambucca Valley Organic Farm Business Program	Nambucca	\$19,252	Completed	30/10/2018
BBRF 1	NSW	Neon Summer: A festival of inspired creative & cultural activity	Port Macquarie-Hastings	\$19,102	Completed	4/02/2018
BBRF 1	NSW	OAC Stage two - Expansion of Disability Day Program Facilities	Nambucca	\$24,945	Completed	30/04/2018
BBRF 1	NSW	Opening our heARTS	Nambucca	\$14,500	Cancelled	
BBRF 1	NSW	Orange Crisis Centre for Women and Children	Orange	\$588,800	Completed	31/12/2020
BBRF 1	NSW	Port Macquarie - Hastings Skills Audit	Port Macquarie-Hastings	\$25,262	Completed	31/05/2018
BBRF 1	NSW	Queanbeyan-Palerang Regional Council Economic Development Strategy	Queanbeyan-Palerang	\$90,000	Completed	25/01/2019
BBRF 1	NSW	Repackaging our Past: A Lake Macquarie Story	Lake Macquarie	\$32,500	Completed	10/11/2018
BBRF 1	NSW	Rocky Hill Museum Extension and Precinct Improvements	Goulburn Mulwaree	\$1,250,000	Completed	31/12/2019
BBRF 1	NSW	SAGE home site accessibility and consolidation project	Eurobodalla	\$46,890	Completed	2/10/2018



BBRF 1	NSW	Scone Regional Livestock Selling Centre Upgrade Project	Upper Hunter	\$2,827,248	Completed	14/10/2019
BBRF 1	NSW	Second Circuit at Mt Panorama	Bathurst	\$10,000,000	Completed	17/07/2020
BBRF 1	NSW	Shellharbour City Events Strategy and Community Toolkit	Shellharbour	\$15,000	Completed	15/11/2018
BBRF 1	NSW	Snowy Valleys Economic Development Masterplan	Snowy Valleys	\$45,000	Completed	5/10/2018
BBRF 1	NSW	Strengthening environmental governance Norfolk Island Regional Council	Norfolk Island	\$165,000	Completed	31/07/2018
BBRF 1	NSW	The Festival of Lights	Griffith	\$18,500	Completed	23/12/2017
BBRF 1	NSW	The Story Centre Berrima District Museum Digital Exhibition Gallery	Wingecarribee	\$20,648	Completed	14/12/2018
BBRF 1	NSW	Tottenham Pool Multipurpose Facility Project	Lachlan	\$181,450	Completed	21/11/2018
BBRF 1	NSW	Trangie Community Connection Inc Respite Centre	Narromine	\$176,000	Completed	30/11/2018
BBRF 1	NSW	Upgrade and Augmentation of the Bombala Sewage Treatment Plant	Snowy Monaro	\$3,500,000	Completed	30/11/2022
BBRF 1	NSW	Upgrading Byron's Export and Economic Connections	Byron	\$2,640,254	Completed	20/06/2019
BBRF 1	NSW	Upper Hunter Shire Council Aged and Disability Care Strategic Plan	Upper Hunter	\$19,430	Completed	31/07/2019

BBRF 1	NSW	Walla Walla Early Childhood Hub Project (ECHP)	Greater Hume	\$277,000	Completed	30/09/2019
BBRF 1	NSW	Weddin/Grenfell Health Hub - A Sustainable Modern Medical Facility	Weddin	\$950,000	Completed	1/05/2019
BBRF 1	NSW	Wirraminna Discovery and Learning Centre Extension	Greater Hume	\$38,210	Completed	31/05/2018
BBRF 1	NSW	Woodburn Riverside Precinct Multi-Use Building, Jetty and Pontoon	Richmond Valley	\$700,000	Completed	31/08/2019
BBRF 1	NSW	Yanco and Whitton - Community Directed Placemaking	Leeton	\$15,000	Completed	30/04/2018
BBRF 1	NT	Barkly Regional Council Community Waste Management Strategy	Barkly	\$161,250	Completed	31/12/2018
BBRF 1	NT	Better BMX Track for the Future (BBTF)	Unincorporated Top End Region (Nhulunbuy)	\$46,007	Completed	11/11/2017
BBRF 1	NT	Borroloola Government Business Hub Development	Roper Gulf	\$978,714	Completed	28/11/2019
BBRF 1	NT	Desert Harmony Festival- Creature Comforts	Barkly	\$90,000	Completed	10/08/2018
BBRF 1	NT	Elliott Community Sport & Recreational Facilities Upgrade	Barkly	\$136,505	Completed	30/06/2018
BBRF 1	NT	Milpirri 30 Year Celebration Festival	Central Desert	\$61,560	Completed	3/11/2018
BBRF 1	NT	MILYAKBURRA ROADS UPGRADE PROGRAM 2017	East Arnhem	\$2,000,000	Completed	21/10/2019

BBRF 1	NT	Roe Creek Training and Accommodation Facility	MacDonnell	\$446,340	Completed	31/07/2018
BBRF 1	NT	Tiwi Islands Welcome Centre & Pontoons Project	Tiwi Islands	\$3,610,000	Completed	3/12/2019
BBRF 1	NT	Top End House	Darwin	\$1,900,000	Completed	9/07/2019
BBRF 1	NT	Yirrkala Guesthouse	East Arnhem	\$744,851	Completed	31/03/2020
BBRF 1	QLD	2018 Cultural Festival - Northern Peninsula Area	Northern Peninsula Area	\$100,000	Completed	31/08/2018
BBRF 1	QLD	A strategic plan to support events & activities around the Tully River	Cassowary Coast	\$40,000	Completed	3/08/2018
BBRF 1	QLD	BeefUp Karumba	Carpentaria	\$30,000	Completed	14/10/2017
BBRF 1	QLD	Better Governance for WIM Community Organisations	Mackay	\$20,000	Completed	30/11/2018
BBRF 1	QLD	Blackbutt Benarkin Aged Care - Building up our Hart Street housing	South Burnett	\$204,740	Completed	31/12/2019
BBRF 1	QLD	Brisbane Valley Rail Trail	Somerset	\$1,450,000	Completed	7/08/2018
BBRF 1	QLD	Building a Better Burnett - Improving Business Prosperity and Practice	South Burnett	\$25,000	Completed	30/09/2019
BBRF 1	QLD	Building a Stronger South Burnett	South Burnett	\$20,000	Completed	25/02/2019



BBRF 1	QLD	Burdekin Tourism Strategy	Burdekin	\$15,000	Completed	6/08/2018
BBRF 1	QLD	Burke Shire Economic Development Strategy	Burke	\$20,000	Completed	26/10/2018
BBRF 1	QLD	Burnett Heads Town Centre Redevelopment	Bundaberg	\$2,905,268	Completed	3/05/2019
BBRF 1	QLD	BWGCOLMAN RETAIL & BUSINESS PRECINCT STAGE 2	Palm Island	\$9,994,432	Completed	31/01/2020
BBRF 1	QLD	Calliope Community Hub Stage 1: Weatherproof Roof and Community Hub	Gladstone	\$360,000	Completed	5/03/2018
BBRF 1	QLD	Cape York Life Program Suicide Awareness & Prevention Workshops	Northern Peninsula Area	\$39,562	Completed	31/07/2018
BBRF 1	QLD	Capricorn Coast Region Business and Industry Mapping Project	Livingstone	\$20,000	Completed	20/11/2018
BBRF 1	QLD	Capricorn Coast Smart Region Strategy	Livingstone	\$20,000	Completed	31/07/2018
BBRF 1	QLD	Central Highlands Seniors Week - Healthy Active Ageing	Central Highlands	\$18,000	Completed	28/09/2018
BBRF 1	QLD	Changing Young Indigenous Lives Through Theatre	Cook	\$87,389	Completed	31/10/2018
BBRF 1	QLD	Construction of the Hughenden Recreational Lake	Flinders	\$4,109,075	Completed	8/11/2019
BBRF 1	QLD	Construction of the Spinal Life Healthy Living Centre, Cairns QLD	Cairns	\$4,400,000	Completed	31/12/2019

BBRF 1	QLD	Dalby on the Catwalk	Western Downs	\$14,250	Completed	19/08/2018
BBRF 1	QLD	Eat Local Scenic Rim Interactive Platform and Volume 2 Cookbook	Scenic Rim	\$80,000	Completed	30/11/2018
BBRF 1	QLD	Establishment of Regional Cold Storage Infrastructure Facility	Southern Downs	\$4,977,377	Completed	19/01/2022
BBRF 1	QLD	Fishing for our Region's future	Goondiwindi	\$19,725	Completed	28/06/2018
BBRF 1	QLD	Floating Land 2019	Noosa	\$47,425	Completed	30/11/2019
BBRF 1	QLD	Fraser Coast Regional Social Plan	Fraser Coast	\$15,000	Completed	19/11/2018
BBRF 1	QLD	Gigs & Digs Festival: Strategic Planning & Capability Development	Central Highlands	\$14,950	Withdrawn	
BBRF 1	QLD	Gulf Savannah Regional Waste Strategy	Carpentaria	\$20,000	Completed	30/09/2018
BBRF 1	QLD	Horticultural Production in the Lockyer Valley - Research Project	Lockyer Valley	\$15,000	Completed	30/04/2018
BBRF 1	QLD	Isa Rodeo Hall of Fame	Mount Isa	\$130,000	Completed	31/01/2019
BBRF 1	QLD	IWC Stage 2 Health and Wellbeing Centre	Bundaberg	\$7,400,000	Completed	31/12/2019
BBRF 1	QLD	Kick Start - Gympie Regional Business and Innovation Summit	Gympie	\$20,000	Completed	13/10/2018

BBRF 1	QLD	Kilkivan Great Horse Ride Festival ...stay another day...	Gympie	\$13,899	Completed	8/04/2018
BBRF 1	QLD	Mackay District Skate Park & Wheeled Sports Plaza	Mackay	\$1,000,000	Completed	31/12/2018
BBRF 1	QLD	Mackay-Isaac-Whitsunday Regional Economic Development Strategic Plan	Mackay	\$55,000	Completed	31/08/2018
BBRF 1	QLD	Mapoon Accommodation Project	Mapoon	\$1,564,646	Completed	30/11/2018
BBRF 3	VIC	Palliative and High Need Care Renovation and Extension	Campaspe	\$500,000	Cancelled	
BBRF 1	QLD	Morven Rail Hub	Murweh	\$4,181,157	Completed	13/05/2021
BBRF 1	QLD	National Youth Week Event (Central Highlands, Qld)	Central Highlands	\$12,000	Completed	29/06/2018
BBRF 1	QLD	New Buderim Men's Shed and Space for Use by Other Community Groups	Sunshine Coast	\$500,000	Completed	10/04/2019
BBRF 3	SA	Implementation of the Sturt Reserve Recreation Precinct and Boat Ramp	Murray Bridge	\$1,350,000	Active	
BBRF 1	QLD	Noosa Capacity Building Framework, Digital Tool, and Pitch Event	Noosa	\$19,500	Completed	31/08/2018
BBRF 1	QLD	North West Queensland Quarry Management Strategy	Burke	\$50,400	Completed	27/02/2019
BBRF 1	QLD	Palm Island Didge Fest	Palm Island	\$135,000	Completed	31/05/2018



BBRF 1	QLD	Redevelopment of The Events Centre at Caloundra	Sunshine Coast	\$2,956,546	Completed	17/01/2020
BBRF 1	QLD	REEC Outdoor Infrastructure & Sustainability Project	Richmond	\$139,000	Completed	16/09/2018
BBRF 1	QLD	Rockhampton Airport Pavement Upgrade Project	Rockhampton	\$5,000,000	Completed	25/02/2019
BBRF 1	QLD	Rush Festival	Gympie	\$75,000	Completed	19/03/2019
BBRF 1	QLD	Sail Hervey Bay 2018 - International A Class Catamaran World Titles	Fraser Coast	\$54,420	Completed	20/01/2019
BBRF 1	QLD	Southern Downs and Granite Belt Tourism - Target Market Research	Southern Downs	\$20,000	Completed	1/02/2018
BBRF 1	QLD	Strategic Business Plan for the Mutton Hole Conservation park	Carpentaria	\$24,474	Completed	31/08/2018
BBRF 1	QLD	STRATEGIC DEVELOPMENT PLAN FOR THE DIAMANTINA SHIRE COUNCIL	Diamantina	\$43,200	Completed	18/03/2019
BBRF 1	QLD	Strengthening Communities - Realising the Vision	Mackay	\$50,000	Completed	11/02/2019
BBRF 1	QLD	The establishment of a RRRC Education Centre at Cairns Aquarium	Cairns	\$995,000	Completed	29/12/2017
BBRF 1	QLD	The LifeFlight Toowoomba Permanent Base Construction Project	Toowoomba	\$2,046,534	Completed	29/11/2018
BBRF 1	QLD	THE REGIONS COOPERATIVE: DELIVERING LASTING VALUE TO RURAL AUSTRALIA	Mareeba, Armidale	\$108,000	Completed	12/12/2018

BBRF 1	QLD	Upper Mary Street Precinct Revitalisation Project	Gympie	\$1,500,000	Completed	30/04/2020
BBRF 1	QLD	Volunteer to Career - For Mature Aged and Women Returning to Work	Sunshine Coast	\$5,652	Cancelled	
BBRF 1	QLD	Western Cape Cultural Festival	Napranum	\$100,000	Completed	31/08/2018
BBRF 1	QLD	WEstern DOWns Food and Fibre Festival	Western Downs	\$25,000	Completed	8/05/2018
BBRF 1	QLD	Whitsunday Clipper Carnival	Whitsunday	\$200,000	Completed	31/03/2018
BBRF 1	QLD	Winton Shire Tourism and Economic Development Strategy	Winton	\$46,350	Completed	31/07/2018
BBRF 1	QLD	Youth Urban Art Project	Cairns	\$65,000	Completed	31/03/2019
BBRF 1	SA	A Second Home for Ryder-Cheshire Mount Gambier	Mount Gambier	\$530,000	Completed	31/12/2018
BBRF 1	SA	A.M.Y. Nominees Charitable Trust Strategic Plan	Coober Pedy	\$20,000	Completed	30/06/2018
BBRF 1	SA	Barossa Gourmet Seasons Program	Barossa	\$42,000	Completed	30/04/2019
BBRF 1	SA	Coober Pedy Strategic Marketing Plan	Coober Pedy	\$46,000	Completed	31/07/2018
BBRF 1	SA	Copper Coast Economic Development and Marketing Plan	Copper Coast	\$50,000	Completed	31/01/2019

BBRF 1	SA	Development of a South Australian Beef Cattle Industry Blueprint	Naracoorte and Lucindale	\$30,000	Completed	14/09/2018
BBRF 1	SA	Digital Knowledge Bank for the Mount Lofty Ranges World Heritage Bid	Adelaide Hills	\$40,000	Completed	23/12/2019
BBRF 1	SA	Elliston to Wudinna Fibre Radio Communications System	Elliston	\$1,341,500	Completed	31/12/2018
BBRF 1	SA	Fitness for Horticulture Recreation Facilities	Loxton Waikerie	\$4,527,879	Completed	31/03/2020
BBRF 1	SA	Freeling Agriculture Multi-Purpose Centre	Light	\$2,191,500	Completed	30/09/2019
BBRF 1	SA	Gumeracha Main Street Master Plan	Adelaide Hills	\$20,000	Completed	30/01/2019
BBRF 1	SA	Kangaroo Island Growth Project	Kangaroo Island	\$155,300	Completed	1/05/2019
BBRF 1	SA	KANGAROO ISLAND SCULPTURE TRAIL	Kangaroo Island	\$202,288	Completed	30/06/2018
BBRF 1	SA	Making Connections, Building Capacity - Victor Harbor Men's Shed	Victor Harbor	\$255,933	Completed	6/07/2018
BBRF 1	SA	Melrose Caravan Park Expansion Study	Mount Remarkable	\$18,000	Completed	30/11/2018
BBRF 1	SA	Mount Gambier All-Weather Race Track	Grant	\$1,500,000	Completed	30/06/2018
BBRF 1	SA	Murray River Maritime Trail - Mid Murray	Mid-Murray	\$402,263	Completed	31/12/2020



BBRF 1	SA	New Bordertown Racing & Community Centre	Tatiara	\$400,000	Completed	21/08/2019
BBRF 1	SA	Preserving Our Past and Promoting Our Future	Renmark Paringa	\$9,024	Completed	30/12/2018
BBRF 1	SA	Rail Trail Development Research Study	Mount Remarkable	\$18,000	Completed	30/11/2018
BBRF 1	SA	Regional Chamber Collaboration Project	Port Lincoln	\$63,150	Cancelled	
BBRF 1	SA	Riverland Ambassadors' Programme (RAP)	Berri Barmera	\$20,000	Completed	16/05/2019
BBRF 1	SA	Riverland Exhibition Centre Presentation Pavilion	Berri Barmera	\$405,090	Completed	30/06/2018
BBRF 1	SA	SA Volunteer Fire Fighters Museum Strategic Business Plan 2017-2027	Naracoorte and Lucindale	\$18,750	Completed	30/04/2018
BBRF 1	SA	Southern Flinders Business and Services Growth Strategy-Orroroo CWMS	Orroroo Carrieton	\$387,337	Completed	30/04/2019
BBRF 1	SA	Tod Reservoir - A Master Plan for a Community Reserve	Lower Eyre Peninsula	\$19,800	Completed	20/11/2018
BBRF 1	SA	Yorke and Mid North Regional Leadership Program	Clare and Gilbert Valleys	\$16,000	Completed	30/10/2018
BBRF 1	TAS	Asset Acquisition Strategy for events in remote Western Tasmania	West Coast	\$41,250	Completed	30/11/2018
BBRF 1	TAS	Bridgewater Parkland	Brighton	\$430,000	Completed	31/08/2019

BBRF 1	TAS	Development of the Cradle Coast Regional Futures Plan	Burnie	\$80,000	Completed	30/11/2018
BBRF 1	TAS	Economic and Community Building in North West Tasmania	Waratah-Wynyard	\$19,400	Completed	19/11/2018
BBRF 1	TAS	Flinders and Cape Barren Islands Telecomms Transformation Project	Flinders	\$7,879,960	Completed	31/05/2020
BBRF 1	TAS	Flinders Business Economic and Social Structural Review	Flinders	\$52,500	Completed	31/03/2019
BBRF 1	TAS	Junction Arts Festival Pop Up Performance Venue	Launceston	\$24,500	Completed	30/09/2018
BBRF 1	TAS	King Island Airport Airfreight Precinct Development	King Island	\$223,603	Completed	15/07/2019
BBRF 1	TAS	Kingston Park Community Hub	Kingborough	\$2,800,000	Completed	28/03/2019
BBRF 1	TAS	The Southern Food and Fire Festival	Huon Valley	\$19,987	Completed	31/05/2019
BBRF 1	TAS	Youth Employment in the Southern Midlands	Southern Midlands	\$20,000	Cancelled	
BBRF 1	VIC	ACCELERATING TRANSITION FOR STRONGER DAIRY COMMUNITIES	Gannawarra	\$200,000	Completed	30/11/2018
BBRF 1	VIC	AgendHER Plus - Remote, Regional and Ready for Boards	Wangaratta	\$20,000	Completed	17/08/2018
BBRF 1	VIC	Beaufort Walkability Stage One	Pyrenees	\$149,650	Completed	1/11/2018

BBRF 1	VIC	Bendigo Regional digital tourism mentoring program	Greater Bendigo	\$25,000	Completed	10/12/2018
BBRF 1	VIC	Building an Entrepreneurial Community	Greater Geelong	\$17,950	Completed	14/09/2018
BBRF 1	VIC	BUILDING BETTER COMMUNITY SUPPORT FACILITIES FOR EAST GIPPSLAND	East Gippsland	\$500,000	Completed	30/12/2019
BBRF 1	VIC	Building Buloke 2030	Buloke	\$90,000	Completed	21/11/2018
BBRF 1	VIC	Bunyip Recreation Reserve Community Soccer Pavilion	Cardinia	\$900,000	Completed	6/05/2020
BBRF 1	VIC	Central Goldfields Short Flicks Festival	Central Goldfields	\$70,000	Completed	21/12/2018
BBRF 1	VIC	Central Murray Regional Transport Forum Regional Strategy	Swan Hill	\$35,000	Completed	30/04/2019
BBRF 1	VIC	Colac Otway Economic Development Strategy	Colac Otway	\$25,000	Completed	19/12/2018
BBRF 1	VIC	Colac Otway Shire Tourism Parking and Traffic Strategy	Colac Otway	\$75,000	Completed	26/06/2019
BBRF 1	VIC	Community Leadership - 21 and Beyond	Greater Bendigo	\$15,000	Completed	30/04/2018
BBRF 1	VIC	Cultivate Agribusiness - Agrifeast	Moorabool	\$20,000	Cancelled	
BBRF 1	VIC	Diversability Centre	Greater Geelong	\$314,000	Completed	15/08/2019



BBRF 1	VIC	Establishment of the Barwon South West Regional Business Council	Greater Geelong	\$19,500	Completed	30/06/2018
BBRF 1	VIC	Expansion of the Ballarat Sports & Events Centre (BSEC)	Ballarat	\$10,000,000	Completed	31/08/2019
BBRF 1	VIC	Extracting value from Gippsland's waste and surplus vegetables	Latrobe	\$19,975	Completed	30/04/2018
BBRF 1	VIC	Give where we live   Introducing philanthropy to Wangaratta	Wangaratta	\$18,000	Completed	30/04/2019
BBRF 1	VIC	HUL Ballarat Digital Showcase, Global Leaders Lab, Community Toolkit	Ballarat	\$17,993	Completed	28/05/2019
BBRF 1	VIC	I Have a "HALL" in my Heart	Colac Otway	\$245,500	Completed	30/04/2019
BBRF 1	VIC	Invasive Aliens in East Gippsland - countering pest plants & animals	East Gippsland	\$12,250	Completed	30/06/2018
BBRF 1	VIC	Kids Plus Foundation Centre for Therapy, Research and Training	Greater Geelong	\$1,477,000	Completed	19/12/2019
BBRF 1	VIC	Lake Hume Foreshore Enhancement	Wodonga, Albury	\$125,000	Completed	14/06/2019
BBRF 1	VIC	Lang Lang Community Recreation Precinct Pavilion	Cardinia	\$1,500,000	Completed	13/03/2020
BBRF 1	VIC	Learning Together	Hepburn	\$5,200	Completed	21/12/2018
BBRF 1	VIC	Mallacoota Community Clubrooms Project	East Gippsland	\$725,590	Completed	13/05/2021

BBRF 1	VIC	Mallee Accommodation & Support Program Ltd Service and Community Hub	Mildura	\$2,450,000	Completed	31/10/2019
BBRF 1	VIC	Mildura Arts Centre Forestage Lift	Mildura	\$200,000	Completed	31/08/2018
BBRF 1	VIC	One Place One Plan: A different way of working with our communities	East Gippsland	\$75,000	Completed	31/12/2019
BBRF 1	VIC	Pilot a Supported Four Day Upper Murray Horse Trail Ride	Towong	\$20,000	Completed	4/05/2019
BBRF 1	VIC	Recreational Lake Amenities Upgrade	Buloke	\$735,000	Completed	31/03/2019
BBRF 1	VIC	Resilient Women Leading Change	Buloke, Loddon	\$18,500	Completed	30/06/2018
BBRF 1	VIC	Suicide prevention-it's everyones business. Rural Strategies that work	Loddon	\$15,700	Completed	31/08/2018
BBRF 1	VIC	Sun Country Food and Wine Festival 2018	Moira	\$10,000	Completed	30/04/2018
BBRF 1	VIC	Terang and Region Financial Services Needs Analysis	Corangamite	\$16,400	Completed	30/06/2018
BBRF 1	VIC	Wangaratta Turf Club Stage 2 Development Upgrade	Wangaratta	\$2,400,000	Completed	25/10/2018
BBRF 1	VIC	Winchelsea Netball Pavilion Upgrade Project	Surf Coast	\$200,000	Completed	29/05/2019
BBRF 1	WA	AICD Governance Training Course	Karratha	\$22,500	Cancelled	

BBRF 1	WA	Anzac Albany 2018	Albany	\$395,000	Completed	30/11/2018
BBRF 1	WA	Bruce Rock High School True Blue Dreaming Mentor Program Evaluation	Bruce Rock	\$16,500	Completed	10/08/2018
BBRF 1	WA	Busselton Jetty Tourism Precinct - Busselton Foreshore Redevelopment	Busselton	\$1,500,000	Completed	31/12/2019
BBRF 1	WA	Capel Civic Precinct Stages 3-3a	Capel	\$2,361,900	Completed	30/04/2019
BBRF 1	WA	Changemakers Festival, Bunbury	Bunbury	\$14,000	Cancelled	
BBRF 1	WA	Construction of Beverley Cornerstone	Beverley	\$1,320,000	Completed	31/07/2018
BBRF 1	WA	Developing a unifying regional brand for the Northern Valley Agricultural Region (also known as the West Midlands Region)	Dandaragan	\$20,000	Cancelled	
BBRF 1	WA	Dwellingup National Trails Centre	Murray (WA)	\$1,279,129	Completed	17/08/2020
BBRF 1	WA	Ellen Brook Bridge	Swan	\$3,061,201	Completed	28/02/2019
BBRF 1	WA	Esperance Arts and Culture Trail (EACT)	Esperance	\$20,000	Completed	28/09/2018
BBRF 1	WA	Great Southern Housing Initiative (GSHI)	Jerramungup	\$10,000,000	Completed	7/02/2022
BBRF 1	WA	Halls Creek Band Nights	Halls Creek	\$13,000	Completed	30/06/2018



BBRF 1	WA	Integrating Aboriginal communities and the rare earth industry	Halls Creek	\$4,800,000	Completed	31/03/2019
BBRF 1	WA	It's all about Play	Wanneroo	\$19,000	Completed	21/09/2018
BBRF 1	WA	Juluwarlu Group Archive & Cultural Maintenance Centre	Karratha	\$255,851	Completed	31/07/2019
BBRF 1	WA	Kandiwal Community Learning Centre	Wyndham-East Kimberley	\$32,100	Completed	15/01/2019
BBRF 1	WA	Katanning Business Activation Project	Katanning	\$20,000	Completed	30/07/2018
BBRF 1	WA	Let's BRAND and then MARKET Toodyay - Strategic Brand & Market Plan	Toodyay	\$15,600	Completed	30/06/2018
BBRF 1	WA	Linking Martu with job opportunities in the Western Desert	East Pilbara	\$19,500	Cancelled	
BBRF 1	WA	Liyan-ngan Nyirrwa	Broome	\$2,944,400	Completed	28/02/2019
BBRF 1	WA	Mangkaja Arts Infrastructure Enhancement Project - Phase One	Derby-West Kimberley	\$476,000	Completed	20/02/2020
BBRF 1	WA	Mid West Sports Tourism Project	Meekatharra, Greater Geraldton	\$125,000	Completed	31/12/2018
BBRF 1	WA	Mimbi camp ground infrastructure development	Derby-West Kimberley	\$498,000	Completed	30/09/2019
BBRF 1	WA	Muchea Employment Node Coordinated Implementation Project	Chittering	\$120,563	Completed	1/02/2019

BBRF 1	WA	NEWROC Telecommunications Solution	Nungarin	\$701,875	Completed	31/05/2018
BBRF 1	WA	Norseman Cultural, Visitor and Community Precinct	Dundas	\$449,738	Completed	31/12/2019
BBRF 1	WA	Northam Aquatic Facility	Northam	\$3,200,000	Completed	26/01/2020
BBRF 1	WA	Off grid solar and water treatment infrastructure for 5 Mile Community	Karratha	\$545,700	Completed	30/04/2018
BBRF 1	WA	Pilbara Regional Class IV Waste Management Facility in Onslow, WA	Ashburton	\$9,082,620	Completed	19/01/2022
BBRF 1	WA	Pilbara Women's Network Event Series	Karratha	\$75,000	Completed	31/12/2018
BBRF 1	WA	PUBLIC Train and Silo Trail Project	Lake Grace, Ravensthorpe	\$280,000	Completed	31/12/2019
BBRF 1	WA	RISK Youth Circus Project	Albany	\$57,376	Completed	31/12/2018
BBRF 1	WA	Scrap Battle Recycled Art Competition	Bunbury	\$20,000	Completed	18/05/2018
BBRF 1	WA	SOUTH WEST ENERGY EXPERIENCE	Manjimup	\$2,677,725	Completed	31/12/2019
BBRF 1	WA	Southern Prospects 2018 to 2023	Jerramungup	\$74,238	Completed	30/11/2018
BBRF 1	WA	Spinifex Cultural Tourism	Menzies	\$100,000	Cancelled	

BBRF 1	WA	Talkin' Soil Health 2018 conference	Broome	\$26,160	Completed	31/05/2018
BBRF 1	WA	Truckstop Toilet and Dump Point	Collie	\$74,131	Completed	31/07/2018
BBRF 1	WA	Upgrade Shire of Yalgoo Dual Use Sports Oval and Facilities.	Yalgoo	\$787,000	Completed	28/08/2019
BBRF 1	WA	Wandjoo Festival: Celebrating Aboriginal Culture, Community & Business	Wanneroo	\$19,500	Completed	9/02/2019
BBRF 1	WA	Waroona Housing Options Village: Affordable Accommodation for the Aged	Waroona	\$1,674,940	Completed	28/08/2019
BBRF 1	WA	Williams Lions Park Redevelopment	Williams	\$360,000	Completed	30/09/2018
BBRF 1	WA	Wind on Water Festival (WoW Fest)	Greater Geraldton	\$80,000	Completed	30/06/2018
BBRF 2	NSW	"Alumuna": Active Independent Retirement Village in Finley - Stage 2	Berrigan	\$1,252,243	Completed	30/05/2020
BBRF 2	NSW	70 Whitbread Street - Redesign and Refurbishment	Mid-Coast	\$125,000	Completed	1/09/2020
BBRF 2	NSW	A New Club House to Replace Existing 72 Year Old Timber Club House	Warrumbungle	\$140,515	Completed	10/04/2019
BBRF 2	NSW	Baradine Community Owned Retirement Housing	Warrumbungle	\$600,000	Cancelled	
BBRF 2	NSW	Blayney CentrePoint Sports and Leisure Facility Upgrade	Blayney	\$1,900,000	Completed	31/07/2020



BBRF 2	NSW	Blue Mountains Writers Festival - A Celebration of Ideas	Blue Mountains	\$27,500	Completed	14/10/2019
BBRF 2	NSW	Bonalbo Show Society Amenities Augmentation and Improvement Project	Kyogle	\$53,000	Completed	30/06/2019
BBRF 2	NSW	Bridge Art Project - Meninya St Precinct Master Plan	Murray River	\$50,000	Completed	19/06/2019
BBRF 2	NSW	Business Capability Study and Council Capacity Building Toolkit	Cessnock	\$15,000	Completed	11/12/2019
BBRF 2	NSW	Casino Drill Hall Project	Richmond Valley	\$837,500	Completed	31/08/2019
BBRF 2	NSW	Connectivity improvements to the Port of Eden	Bega Valley	\$1,600,000	Completed	4/10/2022
BBRF 2	NSW	Construct New Seniors Living Community Village, Gloucester	Mid-Coast	\$8,000,000	Completed	21/05/2021
BBRF 2	NSW	Construction of the Cobar Miners Memorial	Cobar	\$349,777	Completed	30/11/2021
BBRF 2	NSW	Creating Future-ready Businesses in Central Western NSW	Bathurst, Forbes, Cowra	\$19,829	Completed	23/08/2019
BBRF 2	NSW	Creative Ageing for All. A Regional Plan for the Future	Port Macquarie-Hastings, Kempsey, Nambucca, Bellingen, Mid-Coast, Coffs Harbour ©	\$20,000	Completed	30/09/2019
BBRF 2	NSW	Developing a Cultural and Arts Strategic Plan for Inverell LGA	Inverell	\$35,600	Completed	31/08/2019
BBRF 2	NSW	Development of a Universal Trench Shooting Layout	Lismore	\$20,218	Completed	18/09/2019

BBRF 2	NSW	Eurobodalla Foreshore Masterplanning and Adventure Trail Strategy	Eurobodalla	\$100,000	Completed	8/12/2020
BBRF 2	NSW	Futureproofing Telecommunications in Norfolk Island.	Norfolk Island	\$3,450,000	Completed	13/10/2021
BBRF 2	NSW	Gilgandra Shire Inland Rail Opportunity Development Strategy	Gilgandra	\$20,000	Completed	28/02/2019
BBRF 2	NSW	Glen Willow Regional Sports Complex Stage 2	Mid-Western	\$6,950,000	Completed	18/03/2022
BBRF 2	NSW	Griffith & District FA Soccer Expo and High Needs Development Program	Gunnedah	\$15,606	Cancelled	
BBRF 2	NSW	Griffith Affordable Housing Strategy	Griffith	\$17,500	Completed	15/08/2019
BBRF 2	NSW	Henry Brooks Estate, Cohousing Community, Kanahooka	Wollongong	\$634,500	Completed	13/10/2021
BBRF 2	NSW	'In Your Face' Mural Project	Queanbeyan-Palerang	\$20,000	Completed	8/05/2019
BBRF 2	NSW	Increase Places for Birth to Two Year Olds at Sanctuary Point CC	Shoalhaven	\$113,000	Cancelled	
BBRF 2	NSW	Lake Mac Outdoor Recreation Centre Redevelopment (Stage 1A)	Lake Macquarie	\$5,000,000	Completed	10/12/2020
BBRF 2	NSW	Livestock Market Kiosk Upgrade	Singleton	\$305,955	Cancelled	
BBRF 2	NSW	Macleay Valley Economic Development Strategy 2018-2028	Kempsey	\$60,000	Completed	30/10/2019

BBRF 2	NSW	Macquarie Marshes and River Festival	Warren	\$19,600	Completed	7/10/2018
BBRF 2	NSW	Murwillumbah Town Centre Revitalisation Project	Tweed	\$500,000	Completed	19/06/2020
BBRF 2	NSW	MYSKATE	Griffith	\$20,000	Completed	30/11/2018
BBRF 2	NSW	NexusCon 2018: Building a Major Regional Pop-Culture Convention	Coffs Harbour	\$19,700	Completed	21/12/2018
BBRF 2	NSW	Orange Central Business District Revitalisation Program	Orange	\$100,000	Completed	29/03/2021
BBRF 2	NSW	Parkes Main Street Revitalisation and Cooke Park Multipurpose Centre	Parkes	\$4,234,992	Completed	2/11/2021
BBRF 2	NSW	Peter Allen Festival	Tenterfield	\$30,000	Completed	30/11/2018
BBRF 2	NSW	Restoration Historic Barroul House into Community Meeting Centre & Cafe	Kiama	\$1,400,000	Completed	31/12/2019
BBRF 4	VIC	Charlton Park Redevelopment-Building a Better Charlton'	Buloke	\$325,943	Completed	23/01/2023
BBRF 2	NSW	Riverina Murray Tourism Accelerator Program	Wagga Wagga	\$25,000	Completed	5/07/2019
BBRF 2	NSW	Seiffert Oval Pavilion Upgrade	Goulburn Mulwaree	\$415,051	Completed	31/08/2019
BBRF 2	NSW	Strategic Management Planning and Feasibility Studies	Lismore	\$58,874	Completed	4/12/2019



BBRF 2	NSW	Summerland House Farm expansion: agritourism & disability employment	Ballina	\$4,575,000	Completed	28/07/2020
BBRF 2	NSW	The Grey Mardi Gras	Cobar	\$37,500	Completed	31/05/2019
BBRF 2	NSW	The Lighthouse Road Tourism Connectivity Project	Port Macquarie-Hastings	\$540,000	Completed	16/10/2019
BBRF 2	NSW	The 'Shining a Light on Me' Project	Griffith, Albury, Wodonga, Wangaratta, Benalla, Wagga Wagga ©	\$19,500	Completed	23/03/2019
BBRF 2	NSW	The T.W.I.G. Project: Turning Waste Into Gold	Bellingen	\$20,000	Cancelled	
BBRF 3	VIC	Staging a 3 league wide multicultural round of football and netball	Warrnambool	\$20,000	Active	
BBRF 2	NSW	Tweed Heads Civic, Cultural Centre Plaza and Social Enterprise Cafe	Tweed	\$563,910	Completed	31/12/2019
BBRF 2	NSW	Upgrade and Redevelopment of the Inverell Livestock Exchange	Inverell	\$2,500,000	Completed	13/04/2021
BBRF 2	NSW	Upgrade mezzanine area at the YMCA Broken Hill Integrated Wellness Cnt	Broken Hill	\$371,302	Completed	19/01/2019
BBRF 2	NSW	Upgrading the Footpaths to Complete the Cowra CDB Redevelopment	Cowra	\$829,619	Completed	17/09/2021
BBRF 2	NSW	Wollondilly Walking and Cycling Trail Stage 2	Goulburn Mulwaree	\$937,147	Completed	31/12/2019
BBRF 2	NSW	Youth Entrepreneurship Summit	Mid-Western	\$20,000	Completed	26/08/2019

BBRF 2	NT	Darwin International Airport Freight and Training Hub	Darwin	\$4,800,000	Completed	11/01/2021
BBRF 2	NT	Mental Mates Community Education and Leadership Development Program	Katherine	\$100,000	Completed	21/05/2021
BBRF 2	NT	Oral Health Infrastructure Project	Katherine	\$326,450	Completed	30/09/2019
BBRF 2	NT	Upgrade of Fuel Facility at Yarralin Community	Victoria-Daly	\$150,000	Completed	31/03/2019
BBRF 2	NT	Upgrade to Tangentyere Artists Art Centre	Alice Springs	\$34,090	Completed	28/02/2019
BBRF 2	QLD	2019 Australian Body Art Festival - Blow Your Mind	Noosa	\$34,500	Completed	30/04/2019
BBRF 2	QLD	Agricultural Strategy for the Monto District (North Burnett, QLD)	North Burnett	\$95,780	Completed	16/09/2019
BBRF 2	QLD	Amenities for ALL - Towers Players	Charters Towers	\$169,417	Completed	12/12/2019
BBRF 2	QLD	An Audit of Northern Queensland's Major Performing Arts Venues	Mount Isa	\$20,000	Completed	30/06/2019
BBRF 2	QLD	Arts Ablaze- Regional Arts Celebration	Scenic Rim	\$100,000	Completed	30/11/2019
BBRF 2	QLD	Authentic Experiences for Cultural Visitors to Our Region	Cairns	\$20,000	Completed	30/09/2019
BBRF 2	QLD	Barcaldine Aged Care Residential Village - Stage 2	Barcaldine	\$1,800,000	Completed	11/05/2021

BBRF 2	QLD	Battlecamp Station Connect to Country Camping Facility	Cook	\$180,000	Withdrawn	
BBRF 2	QLD	Boonah Town Centre Precinct Development	Scenic Rim	\$1,597,056	Completed	6/10/2021
BBRF 2	QLD	Bubs and Kids permanent facility with counselling rooms	Bundaberg	\$68,913	Completed	28/06/2019
BBRF 2	QLD	Building Brighter Futures: Clermont Kindy Physical Environment Upgrade	Isaac	\$230,000	Completed	10/07/2019
BBRF 2	QLD	Building Up our Service Clubs and Volunteers	Tablelands	\$359,872	Completed	17/04/2020
BBRF 2	QLD	Burke Shire Sporting and Recreation Strategy	Burke	\$20,000	Completed	22/07/2019
BBRF 2	QLD	Caloundra Rugby Club Field Three Lighting Project	Sunshine Coast	\$131,000	Completed	31/07/2019
BBRF 2	QLD	Capricorn Coast Region Events Attraction Strategy	Livingstone	\$20,000	Completed	31/07/2019
BBRF 2	QLD	Childers Festival Strategic Planning	Bundaberg	\$18,060	Completed	8/08/2019
BBRF 2	QLD	Cloncurry Economic Development Plan 2018-2022 Plan and Implementation	Cloncurry	\$15,000	Completed	30/09/2019
BBRF 2	QLD	CPL Toowoomba Capital Improvement & Capacity Building Project (Phase1)	Toowoomba	\$20,230	Completed	31/12/2019
BBRF 2	QLD	CQ Rescue Capacity Enhancement Project	Mackay	\$1,625,930	Completed	18/10/2021



BBRF 2	QLD	Crows Nest and Hampton Micro Region Project	Toowoomba	\$17,000	Completed	31/05/2019
BBRF 2	QLD	Discover Farming Festival - International Tourism Attraction	Goondiwindi	\$20,000	Completed	30/06/2019
BBRF 2	QLD	Discover Fraser Coast - Tourism Wayfinding Signage Story Trail Strategy	Fraser Coast	\$75,000	Completed	12/08/2019
BBRF 2	QLD	Emerald Airport General Aviation Upgrade	Central Highlands	\$1,416,217	Completed	31/03/2020
BBRF 2	QLD	Equipping Leaders to Attract and Retain Workers in Regional Centres	Toowoomba	\$30,000	Completed	13/08/2019
BBRF 2	QLD	Eromanga Natural History Museum Stage 2 (Primary)	Quilpie	\$3,615,000	Completed	14/06/2022
BBRF 2	QLD	Events Strategy	Lockyer Valley	\$16,750	Completed	24/04/2019
BBRF 5	VIC	New Shepparton Art Museum (SAM) Celebrations	Greater Shepparton	\$176,500	Active	
BBRF 2	QLD	Greening and Growing Bowen - Stage 2B	Whitsunday	\$9,000,000	Completed	12/08/2021
BBRF 2	QLD	Gulf Savannah Regional Branding Strategy	Burke	\$75,000	Completed	19/05/2021
BBRF 2	QLD	Hawks Canteen and Grandstand	Lockyer Valley	\$29,990	Completed	30/11/2018
BBRF 2	QLD	Hinchinbrook Master Plan	Hinchinbrook	\$75,000	Completed	1/09/2021

BBRF 2	QLD	Improved kitchen facilities for sick children and their families	Townsville	\$176,275	Completed	15/10/2020
BBRF 2	QLD	Increasing Primary Health Care services in Clermont	Isaac	\$105,000	Cancelled	
BBRF 2	QLD	Kingaroy BaconFest 2018	South Burnett	\$33,000	Completed	26/08/2018
BBRF 2	QLD	Land Side Support Infrastructure - Maryborough South Street Boat Ramp	Fraser Coast	\$390,328	Completed	16/07/2019
BBRF 2	QLD	'Leading Teams with Changing Times' Presented by Mark McCrindle	Mount Isa	\$15,036	Completed	25/07/2019
BBRF 2	QLD	Installation of Sanitary Drainage, Holding Tanks & Soil Dump Point.	Scenic Rim	\$259,500	Completed	27/04/2019
BBRF 2	QLD	Mareeba Airport Upgrade Stage 2: Runway and Taxiway Upgrade Project	Mareeba	\$5,000,000	Completed	28/02/2020
BBRF 2	QLD	McKinlay Shire Community & Infrastructure Plan	McKinlay	\$68,190	Completed	19/09/2019
BBRF 2	QLD	Mercy Community Centre	Rockhampton	\$1,200,000	Completed	10/12/2020
BBRF 2	QLD	Millmerran and District Tourism and Events Strategy	Toowoomba	\$17,900	Completed	25/03/2019
BBRF 2	QLD	Miriki Indigenous Arts Tourism Initiative	Cairns	\$97,076	Completed	31/12/2019
BBRF 2	QLD	Mon Repos Turtle Centre Redevelopment (Stage 2)	Bundaberg	\$3,750,000	Completed	31/12/2020

BBRF 2	QLD	Moreton Bay Islands Youth Leadership Project	Gold Coast	\$19,310	Completed	28/06/2019
BBRF 2	QLD	Netball Queensland Primary Schools Cup 2018	Bundaberg	\$17,600	Completed	28/02/2019
BBRF 2	QLD	New Shooting Ranges	Mackay	\$150,000	Completed	30/06/2019
BBRF 2	QLD	Outback Creatives	Barcaldine	\$19,950	Completed	11/03/2020
BBRF 2	QLD	Palmwoods Memorial Hall Upgrade Project	Sunshine Coast	\$231,200	Completed	31/03/2021
BBRF 2	QLD	Palmyra Dragway Track Resurface and Safety Upgrade	Mackay	\$160,000	Completed	7/11/2018
BBRF 2	QLD	Provision of 6-bedroom, Self-contained Community Group Home Residence	Sunshine Coast	\$256,060	Completed	20/06/2019
BBRF 2	QLD	Re-imagine Nambour - an Economic Transition Strategy	Sunshine Coast	\$50,000	Completed	31/05/2019
BBRF 2	QLD	RFDS & LF Aeromedical Base & Patient Transfer Facility - Bundaberg	Bundaberg	\$3,000,000	Completed	9/01/2022
BBRF 2	QLD	Rockhampton Regional Councils Bringing Nature Back Program	Rockhampton	\$19,990	Completed	15/03/2019
BBRF 2	QLD	Roma Saleyard Multi-Purpose Facility	Maranoa	\$3,961,483	Completed	20/01/2020
BBRF 2	QLD	Rural/Remote Response to Providing Specialist Disability Accommodation	Charters Towers	\$187,000	Completed	20/09/2020



BBRF 2	QLD	Strategic Planning for Daintree Village and Daintree Coast communities	Douglas	\$20,000	Completed	30/06/2019
BBRF 2	QLD	Stronger Pest and Weed Collaboration in the Southern Gulf Region	Mount Isa	\$124,995	Completed	29/02/2020
BBRF 2	QLD	Suburban Satellites Plus Program	Cairns	\$39,000	Completed	30/09/2019
BBRF 2	QLD	Tablelands Youth Strategic Plan	Tablelands	\$19,999	Completed	30/06/2019
BBRF 2	QLD	Toowoomba Animal Care Campus	Toowoomba	\$4,821,293	Completed	31/03/2020
BBRF 2	QLD	Tourism Futures - Building Regional Leadership Capacity	Mackay	\$35,500	Completed	18/06/2019
BBRF 2	QLD	Townsville Observatory Site Development	Townsville	\$20,000	Completed	31/10/2019
BBRF 2	QLD	Townsville Enterprise North Queensland Emerging Leaders Program	Townsville	\$20,000	Completed	7/03/2020
BBRF 2	QLD	Tropical Art Deco and History Activation	Cassowary Coast	\$18,534	Completed	30/11/2018
BBRF 2	QLD	Upgrading Townsville's Export and Economic Connections	Townsville	\$1,111,500	Completed	31/12/2020
BBRF 2	QLD	Veteran Community Initiatives Strategy	Fraser Coast	\$25,000	Cancelled	
BBRF 2	QLD	Vinnies Gladstone Warehouse and Family Support Centre upgrade	Gladstone	\$492,385	Completed	21/09/2020

BBRF 2	QLD	Visualise Your Future, Work and Study through Virtual Reality	Cloncurry	\$53,588	Completed	13/12/2018
BBRF 2	QLD	Welcome to Program	Livingstone	\$20,000	Cancelled	
BBRF 2	QLD	Whitsunday Community Resilience and Innovation Hub	Whitsunday	\$3,606,000	Completed	2/09/2020
BBRF 2	QLD	Whitsunday Major Festival and Events Attraction Strategy	Whitsunday	\$35,000	Completed	14/08/2019
BBRF 2	QLD	Wondai Art Gallery Extension: Building A Better Wondai	South Burnett	\$31,000	Completed	8/02/2019
BBRF 2	QLD	Yeppoon Recycled Water Network Augmentation	Livingstone	\$1,358,000	Completed	17/06/2022
BBRF 2	SA	Agriculture and Mining Industrial Land Project	Tumby Bay	\$2,493,637	Completed	31/08/2020
BBRF 2	SA	All Steamed Up 2018: Boats, Engines, Steam and Blacksmith Festival	Mid-Murray	\$79,500	Completed	20/05/2019
BBRF 2	SA	All Weather Runway & Lighting Upgrade for the Clare Valley Aerodrome	Clare and Gilbert Valleys	\$469,191	Completed	26/03/2020
BBRF 2	SA	Ardrossan Caravan Park Duplex Cabins	Yorke Peninsula	\$75,000	Completed	22/10/2018
BBRF 2	SA	Barossa Community Helpers Charitable Recycling Centre for Community	Barossa	\$400,000	Completed	31/12/2019
BBRF 2	SA	Charra Hall Refurbishment	Ceduna	\$30,000	Completed	12/06/2019

BBRF 2	SA	Clare Valley Regional Wine Industry Strategic Growth Plan	Clare and Gilbert Valleys	\$20,000	Completed	11/07/2019
BBRF 2	SA	COLOURtumbly Street Art Festival	Tumbly Bay	\$99,500	Completed	30/06/2019
BBRF 2	SA	Completion of Riesling Trail into Auburn	Clare and Gilbert Valleys	\$160,000	Completed	19/11/2019
BBRF 2	SA	Develop an industry recruitment pathway for the grains industry	Clare and Gilbert Valleys, Light, Wakefield	\$20,000	Completed	30/06/2019
BBRF 2	SA	Flying High	Mount Gambier	\$15,882	Completed	28/11/2018
BBRF 2	SA	Gawler Cycle Tourism Strategy and Action Plan	Gawler	\$19,900	Completed	31/10/2019
BBRF 2	SA	Guides of Mount Gambier - An Inclusive Visitor Economy Project	Mount Gambier	\$20,000	Completed	16/01/2019
BBRF 2	SA	Guiding Campsite Future	Onkaparinga, Yorke Peninsula	\$45,000	Completed	31/07/2019
BBRF 2	SA	Ingrained: Ephemeral Eco Art Project - Sand sculpture installation.	Streaky Bay	\$17,350	Completed	1/05/2019
BBRF 2	SA	Limestone Coast Leadership Program	Mount Gambier, Grant, Wattle Range, Robe, Naracoorte and Lucindale, Tatiara	\$40,000	Completed	30/09/2019
BBRF 2	SA	Mintaro Heritage Centre	Clare and Gilbert Valleys	\$100,000	Completed	13/05/2020
BBRF 2	SA	Mount Barker Regional Sports Hub Stage 1	Mount Barker	\$4,400,000	Completed	21/10/2021



BBRF 2	SA	Mount Gambier Airport Redevelopment to Unlock the Region's Potential	Grant	\$3,510,000	Completed	18/08/2021
BBRF 2	SA	Multi Use Learning, Community Centre & Commercial Kitchen.	Outback Highway, Farina	\$99,000	Completed	8/10/2019
BBRF 2	SA	Murray Bridge Learning & Innovation Hub	Murray Bridge	\$270,359	Completed	9/11/2020
BBRF 2	SA	Murray Bridge Regional Rowing Facility	Murray Bridge	\$496,900	Completed	31/12/2020
BBRF 2	SA	Port Broughton Community Services Strategies and Directions Project	Barunga West	\$20,000	Completed	24/09/2019
BBRF 2	SA	Prospect Hill Kangaroo Island Trail Redevelopment and Enhancement	Kangaroo Island	\$750,000	Completed	31/05/2019
BBRF 2	SA	Regenerating The Marree Community	Marree	\$140,000	Completed	27/05/2019
BBRF 2	SA	Remote Area Water Treatment Plants	Marree, Parachilna, William Creek, Glendambo, Yunta, Blinman	\$675,000	Completed	31/08/2020
BBRF 2	SA	Research Study on the Regional Economic Benefit of Cycling Events	Mount Remarkable	\$18,000	Completed	31/10/2019
BBRF 2	SA	Researching Visitor Behaviour to Drive Change on Yorke Peninsula	Yorke Peninsula, Copper Coast, Barunga West, Wakefield, Adelaide Plains ©	\$15,000	Completed	30/06/2019
BBRF 2	SA	Robe Golf Course Expansion	Robe	\$600,000	Completed	1/05/2019
BBRF 2	SA	Strategic plan for cycling growth & development opportunities	Mount Remarkable	\$18,000	Completed	28/03/2019

BBRF 2	SA	Welcome to Coober Pedy Signage Upgrade	Coober Pedy	\$21,509	Completed	29/04/2021
BBRF 2	TAS	Building Capability - Destination Marketing Mentoring Program	Burnie	\$32,000	Completed	2/09/2019
BBRF 2	TAS	Construction of a Deep Water Community Jetty at Murdunna	Tasman	\$75,000	Completed	2/02/2020
BBRF 2	TAS	Construction of the Ulverstone Museum and Art Gallery Complex	Central Coast	\$2,500,000	Completed	17/03/2022
BBRF 3	NSW	Construct HVERC Stable Complex - 60 stables	Upper Hunter	\$800,000	Active	
BBRF 2	TAS	Expansion of King Island Childcare & Early Learning Centre	King Island	\$301,320	Completed	31/07/2020
BBRF 2	TAS	Huon Valley Integrated Health Hub	Huon Valley	\$847,500	Withdrawn	
BBRF 2	TAS	King Island Recreation Plan	King Island	\$38,625	Completed	29/11/2019
BBRF 2	TAS	Northbourne Park Retirement Village Stage 2 Residential Development	Dorset	\$1,315,000	Completed	7/09/2022
BBRF 2	TAS	Rotary Club of Ulverstone Community Facility	Central Coast	\$55,000	Completed	28/02/2020
BBRF 2	TAS	Sheffield Tasmania Medieval Festival Expansion Plan	Kentish	\$20,000	Completed	15/10/2018
BBRF 2	TAS	Strong Boards, Resilient Communities	Break O'Day, Burnie, West Coast, Tasman	\$19,900	Completed	22/11/2018

BBRF 2	TAS	Tasmanian Leaders & Capability: Social Brains Achieve More Together!	Hobart	\$19,700	Completed	2/04/2019
BBRF 3	TAS	Gone Nuts for Wynyard Waterfront	Waratah-Wynyard	\$3,206,006	Active	
BBRF 3	NSW	Griffith Regional Sports Precinct (Stage One) - Westend Oval/GRLAC	Griffith	\$4,500,000	Active	
BBRF 2	VIC	Banyul Warri Fields - Yuurrok Soccer Pitch and Lighting Project	Surf Coast	\$360,500	Completed	24/02/2020
BBRF 2	VIC	Bellarine Healthy Futures Building Regional Leadership Capacity	Greater Geelong	\$35,000	Completed	31/07/2019
BBRF 2	VIC	Bonegilla Migrant Experience Strategic Tourism Enhancements (BMESTE)	Wodonga	\$534,177	Completed	2/11/2022
BBRF 2	VIC	Camperdown Theatre Redevelopment (Stage 1)	Corangamite	\$108,000	Completed	31/08/2019
BBRF 2	VIC	Cape Paterson Surf Life Saving Club - Clubhouse Re-Build	Bass Coast	\$1,000,000	Completed	31/12/2020
BBRF 2	VIC	Castlemaine Goods Shed: Creative Industries Hub	Mount Alexander	\$263,452	Completed	4/10/2021
BBRF 2	VIC	Cobram Community Soccer Pavilion	Moira	\$614,900	Completed	30/03/2020
BBRF 2	VIC	Construction of Eynesbury Recreation Reserve.	Melton	\$2,845,377	Completed	6/09/2021
BBRF 2	VIC	Dimboola Human Powered Vehicle Event	Hindmarsh	\$10,000	Completed	30/09/2018



BBRF 2	VIC	Echuca Moama Men's Shed Electrical Fit out	Campaspe	\$20,000	Completed	5/03/2019
BBRF 2	VIC	Forrest Mountain Bike Trails Detailed Design Plan	Colac Otway	\$100,000	Completed	17/08/2021
BBRF 2	VIC	G21 Provincial Food Showcase	Greater Geelong	\$20,000	Completed	15/06/2019
BBRF 2	VIC	Gembrook Leisure Park Playground Skate Park Upgrade	Cardinia	\$500,000	Completed	19/12/2019
BBRF 2	VIC	Growing an Enterprising East Gippsland	East Gippsland	\$97,500	Completed	19/05/2021
BBRF 2	VIC	Growing the Next Crop - Developing Leadership in Horticulture	Greater Shepparton	\$18,000	Completed	18/01/2020
BBRF 2	VIC	Harcourt Economic Stimulus Plan	Mount Alexander	\$20,000	Completed	24/10/2019
BBRF 2	VIC	Into the DeepWild	Colac Otway	\$19,620	Completed	28/08/2018
BBRF 2	VIC	King Lloyd Reserve Lighting	Greater Geelong	\$269,000	Completed	31/12/2019
BBRF 2	VIC	Macedon Ranges Livestock Exchange and Truck Park - Stage 1	Macedon Ranges	\$878,500	Completed	12/08/2022
BBRF 2	VIC	Making a Splash: Community Pool becomes indoor, heated Aquatic Centre	Colac Otway	\$180,000	Completed	30/06/2020
BBRF 2	VIC	Matilda Room Extension	Warrnambool	\$1,250,000	Completed	30/04/2020

BBRF 2	VIC	Mildura South Regional Sporting Precinct (MSRSP) - Stage 1	Mildura	\$10,000,000	Completed	28/02/2022
BBRF 2	VIC	New Early Learning Centre Co-located at the Warragul Primary School	Baw Baw	\$1,100,000	Completed	28/02/2022
BBRF 3	VIC	Beechworth to Yackandandah Epic Mountain Bike Trail	Indigo	\$1,000,000	Active	
BBRF 2	VIC	Pop Up Art: Small Works From a BIG Place [Inaugural Tour/Exhibition]	Greater Bendigo	\$25,000	Completed	12/12/2018
BBRF 2	VIC	Promoting Eastern Gippsland Produce	East Gippsland	\$85,000	Completed	31/07/2019
BBRF 2	VIC	Railway Carriage Sheds	Mitchell	\$99,300	Completed	12/10/2021
BBRF 2	VIC	Recreation Futures in Northern Grampians	Northern Grampians	\$18,700	Completed	30/04/2019
BBRF 2	VIC	Renovation & Restoration for Building, Fire and All-Access Compliance	Queenscliffe	\$1,500,000	Completed	31/12/2020
BBRF 2	VIC	Riddells Creek Tennis Club Stage 2 Hard Courts Project	Macedon Ranges	\$100,000	Completed	30/06/2020
BBRF 2	VIC	Rural Respect! Community Leadership Project	East Gippsland	\$99,721	Completed	31/07/2019
BBRF 2	VIC	Shepparton CBD Revitalisation - Bus Interchange & Maude Street	Greater Shepparton	\$1,681,000	Completed	28/02/2023
BBRF 2	VIC	Strategic Plan for Use and Management of Geelong's Heritage Assets	Greater Geelong	\$100,000	Completed	31/12/2019

BBRF 2	VIC	Surf Coast Multi-purpose Indoor Sports Stadium	Surf Coast	\$5,000,000	Completed	17/05/2021
BBRF 2	VIC	The Wangaratta Aquatic Plan for the Future.	Wangaratta	\$4,400,000	Completed	18/12/2020
BBRF 2	VIC	Volunteer Leaders Workshop	Mitchell	\$11,680	Completed	31/03/2019
BBRF 2	VIC	Wallan Youth Mental Health Strategic Plan	Mitchell	\$20,000	Completed	31/08/2019
BBRF 4	NSW	Wentworth Long Day Care	Wentworth	\$279,058	Active	
BBRF 2	WA	Augusta Cultural and Heritage Winter Festival	Augusta-Margaret River	\$9,958	Completed	8/07/2019
BBRF 2	WA	Bedingfeld Park Expansion Project Stage 1	Murray (WA)	\$3,550,000	Completed	18/12/2020
BBRF 2	WA	Broome Golf Club Clubhouse & Restaurant/Cafe Development	Broome	\$5,115,645	Completed	31/12/2020
BBRF 2	WA	Building Regional Leadership in Early Childhood Education and Care.	Narrogin	\$19,500	Completed	30/09/2019
BBRF 2	WA	Busselton Margaret River Airport - Commercial Air Freight Precinct	Busselton	\$1,477,393	Completed	26/03/2019
BBRF 5	WA	Being a better Boss - Workshop	Gnowangerup	\$6,118	Active	
BBRF 2	WA	Centre for Innovation in Agriculture	Murray (WA)	\$2,500,000	Completed	15/11/2021



BBRF 2	WA	Cocos (Keeling) Islands Mobile Telephony Replacement Project	Christmas Island	\$628,000	Completed	11/01/2021
BBRF 2	WA	Collie Motorplex Upgrade Stage 2	Collie	\$764,000	Completed	31/03/2020
BBRF 2	WA	Collie River Trail & Trail Corridor	Collie	\$420,000	Completed	11/01/2022
BBRF 2	WA	Digital O Project - Aboriginal Youth, Agency and Digital Inclusion	Karratha	\$98,000	Completed	31/08/2019
BBRF 2	WA	East Kimberley Indigenous Women's Leadership Development	Wyndham-East Kimberley	\$20,000	Completed	30/06/2019
BBRF 2	WA	Fairbridge Festival Peel and South-West Cultural Development Project	Murray (WA)	\$33,375	Completed	29/04/2019
BBRF 2	WA	Geraldton Regional Airport Upgrade	Greater Geraldton	\$10,000,000	Completed	31/01/2020
BBRF 2	WA	Geraldton Theatre Production	Greater Geraldton	\$20,000	Completed	30/11/2019
BBRF 2	WA	Going Digital - A Strategy to Activate Tourism in the Pilbara	Karratha, Ashburton, East Pilbara, Port Hedland	\$20,000	Cancelled	
BBRF 2	WA	Harvey Community and Sporting Facility	Harvey	\$626,564	Completed	9/06/2022
BBRF 2	WA	Middleton Beach Foreshore Enhancement	Albany	\$4,513,500	Completed	3/01/2023
BBRF 2	WA	New St John Ambulance Busselton Sub Centre and Training Facility	Busselton	\$1,532,119	Completed	14/01/2020

BBRF 2	WA	Preston Beach Community Centre Construction	Waroona	\$95,000	Completed	30/06/2019
BBRF 2	WA	Redevelopment of Trayning Aquatic Centre	Trayning	\$363,317	Completed	31/01/2020
BBRF 2	WA	Roebuck Bay International Bird Airport: a Celebration of Shorebirds	Broome	\$99,523	Completed	8/08/2019
BBRF 2	WA	South West Creative Arts Industry Development (SWCAID) Project	Augusta-Margaret River	\$7,000	Completed	2/09/2019
BBRF 2	WA	South West Innovation Connect	Bunbury, Busselton, Dardanup, Harvey, Capel, Augusta-Margaret River, Nannup, Collie, Boyup Brook,	\$20,000	Completed	28/08/2019
BBRF 2	WA	Talent Pool	Port Hedland, East Pilbara	\$178,596	Completed	28/04/2020
BBRF 2	WA	Ten Deserts Indigenous Tourism Strategy	Perth	\$100,000	Completed	26/08/2019
BBRF 2	WA	The Pilbara Waste Diversion Strategy	East Pilbara	\$20,000	Completed	30/11/2018
BBRF 2	WA	Three Springs Early Childhood Learning Centre	Three Springs	\$500,000	Completed	31/12/2019
BBRF 2	WA	Toodyay Sport and Recreation Precinct	Toodyay	\$4,710,000	Completed	1/09/2021
BBRF 2	WA	Varley Museum Refurbishment for the Future	Lake Grace	\$20,000	Completed	21/03/2019
BBRF 2	WA	Waroona Community Mens Shed Building Project	Waroona	\$200,000	Completed	30/10/2019

BBRF 3	NSW	2019 Bonnie Wingham Scottish Festival ("BWSF")	Mid-Coast	\$7,000	Completed	19/07/2019
BBRF 3	NSW	A Cultural Economy Plan for the Port Macquarie-Hastings	Port Macquarie-Hastings	\$37,500	Completed	1/07/2020
BBRF 3	NSW	A strategy to grow Indigenous heritage tourism in central NSW	Lachlan	\$20,000	Completed	15/06/2020
BBRF 5	QLD	Championing Redlands Coast	Redland	\$18,182	Active	
BBRF 3	NSW	Allawah:Permanent Accommodation, Wellness Retreat & Cyber Hub for Aged	Port Macquarie-Hastings	\$4,996,178	Completed	5/12/2022
BBRF 3	NSW	Armajun Aboriginal Health Service - new Service Centre	Inverell	\$2,350,000	Completed	14/02/2022
BBRF 3	NSW	Art Connections: Opening Creative Journeys	Glen Innes Severn	\$20,000	Completed	4/11/2019
BBRF 3	NSW	Art of Lunch Blue Mountains start-up	Blue Mountains	\$18,000	Completed	6/12/2019
BBRF 1	QLD	Noah Creek Bridge Renewal	Douglas	\$1,125,000	Cancelled	
BBRF 3	NSW	Bega Valley Regional Economic Development Future Vision Platform	Bega Valley	\$18,000	Completed	4/08/2020
BBRF 3	NSW	Bland Shire Council Business Workshop Program	Bland	\$18,170	Completed	20/12/2021
BBRF 3	NSW	Boongaree Park - Nature Play - Childhood Adventure Zone	Shoalhaven	\$478,253	Completed	11/07/2022



BBRF 3	NSW	Building Better Futures in Sanctuary Pt, Bomaderry and Orient Pt	Shoalhaven	\$25,000	Completed	21/10/2022
BBRF 3	NSW	Business of Welcome: A strategy for refugee employment	Wollongong	\$19,967	Completed	30/06/2020
BBRF 2	QLD	Final Stage 3 - Rufous Street Masterplan Development	Noosa	\$2,550,179	Completed	
BBRF 3	NSW	Cessnock City Economic Development Strategy & Business Opportunities	Cessnock	\$50,000	Completed	12/05/2021
BBRF 3	NSW	Compass 2.0 Creating next generation Shoalhaven Business Leaders	Shoalhaven	\$18,600	Completed	30/04/2020
BBRF 2	VIC	Ararat Memorial Fountain Redevelopment	Ararat	\$62,700	Active	
BBRF 3	NSW	Deck Extension to Nethercote Community Hall	Bega Valley	\$21,175	Completed	24/05/2021
BBRF 3	NSW	Develop governance models to facilitate the delivery of housing	Byron	\$60,000	Completed	10/03/2021
BBRF 3	NSW	Dungog Dowling Street CBD Beautification	Dungog	\$434,000	Completed	20/09/2022
BBRF 3	NSW	Dungog Events Ready Program	Dungog	\$20,000	Completed	16/11/2022
BBRF 3	NSW	Dynamic Young Leaders Program for Port Macquarie-Hastings	Port Macquarie-Hastings	\$25,000	Completed	30/09/2020
BBRF 3	NSW	Eden Killer Whale Museum Extensions	Bega Valley	\$640,000	Completed	7/11/2022

BBRF 3	NSW	Eurobodalla Club Development Conference	Eurobodalla	\$18,000	Completed	8/02/2023
BBRF 3	NSW	Family Services Conference	Tamworth	\$20,000	Completed	30/09/2019
BBRF 3	NSW	Glen Innes Regional Netball Facility	Glen Innes Severn	\$1,278,508	Active	
BBRF 3	NSW	Fossil Stands for the Age of Fishes Museum	Cabonne	\$21,788	Completed	31/05/2019
BBRF 3	NSW	Temora Airport runway, apron and taxiways upgrade	Temora	\$5,353,151	Completed	
BBRF 3	SA	Fields of Strength - Building foundations for rural suicide safety	Whyalla	\$97,045	Completed	
BBRF 3	NSW	Griffith Shed for Men Strategic Plan for the Future	Griffith	\$17,500	Completed	31/03/2020
BBRF 3	NSW	Gunnedah Hay and Harvest Festival	Gunnedah	\$17,000	Completed	28/02/2022
BBRF 3	NSW	Inaugural Destination Sydney Surrounds South Tourism Symposium	Wollongong, Shoalhaven	\$30,000	Completed	24/06/2022
BBRF 3	NSW	Industry Cluster Activation Program Strategic Plan Project	Bathurst	\$37,562	Completed	8/10/2020
BBRF 3	VIC	Building a Better Lake Pertobe	Warrnambool	\$1,450,000	Active	
BBRF 3	VIC	Dunkeld to Mount Sturgeon Walking and Cycling Track in the Grampians.	Southern Grampians	\$300,000	Active	

BBRF 3	NSW	Kinship Festival - <a href="https://youtu.be/3cMd9AoOg8k">https://youtu.be/3cMd9AoOg8k</a>	Tweed	\$20,000	Completed	25/09/2019
BBRF 3	VIC	Lexton Community Hub	Pyrenees	\$1,000,000	Active	
BBRF 3	NSW	Local Supply Chain Multiplier Opportunities - A Strategic Approach	Carrathool	\$60,000	Completed	16/05/2022
BBRF 3	NSW	Maranatha House "Intergenerational Learning Centre" ID PR-40012087	Dubbo	\$1,500,000	Completed	11/09/2020
BBRF 3	NSW	Merimbula Visitor Information Centre Relocation and Re-establishment	Bega Valley	\$50,450	Completed	31/12/2019
BBRF 3	NSW	Multicap's Murwillumbah Short Term Accommodation Bathroom Upgrade	Tweed	\$33,000	Completed	19/05/2020
BBRF 3	NSW	Murrumbateman Winery Trail	Yass Valley	\$1,000,000	Completed	25/11/2022
BBRF 3	NSW	New England Local Landcare Leaders	Glen Innes Severn	\$90,737	Withdrawn	
BBRF 3	NSW	Observation Point Viewing Platform	Eurobodalla	\$672,500	Completed	22/02/2023
BBRF 3	NSW	Orange Field Days Co-op Ltd - Information and Education Centre	Cabonne	\$308,175	Completed	12/08/2021
BBRF 3	NSW	Orange Women and Children's Domestic and Family Violence (DFV) Centre	Orange	\$530,179	Completed	31/12/2020
BBRF 3	VIC	VGR Service Reorientation Project (SRP) - Construction Stage	Mount Alexander	\$995,000	Active	



BBRF 3	NSW	Public Toilet Blocks	Goulburn Mulwaree	\$40,000	Completed	1/10/2019
BBRF 3	NSW	Revitalization of the Jersey Street Industrial Estate: Tocumwal NSW	Berrigan	\$484,380	Completed	7/10/2022
BBRF 3	WA	Coolgardie Innovation and Economic Development Centre	Coolgardie	\$916,100	Active	
BBRF 3	NSW	Second Circuit at Mount Panorama	Bathurst	\$2,500,000	Withdrawn	
BBRF 3	NSW	Self-Contained Accommodation Upgrade - Riverside Resort Urunga	Bellingen	\$950,000	Completed	6/05/2020
BBRF 3	NSW	Shoalhaven Health & Wellbeing Strategy	Shoalhaven	\$50,000	Completed	11/11/2022
BBRF 3	NSW	Strategic plan to support a Riverina citrus centre of excellence	Griffith	\$19,990	Completed	9/02/2023
BBRF 3	NSW	Stronger Communities	Maitland	\$30,000	Completed	7/12/2021
BBRF 3	NSW	Study of Post School Pathways For Blue Mountains Youth - Opportunities	Blue Mountains	\$19,998	Completed	16/11/2019
BBRF 4	NSW	Ballina Byron Gateway Airport Runway Upgrade	Ballina	\$10,000,000	Active	
BBRF 4	NSW	Casino Industries Activation Project	Richmond Valley	\$1,540,687	Active	
BBRF 3	NSW	The Bollywood Express to Curryfest	Coffs Harbour	\$17,000	Completed	7/10/2019

BBRF 3	NSW	The Secret World: Cootamundra, a night festival hosted by young people	Cootamundra-Gundagai	\$15,000	Completed	6/02/2020
BBRF 3	NSW	To Build a Community Shed for Narooma Mens Shed, Scouts and Other NFPs	Eurobodalla	\$100,000	Completed	9/09/2020
BBRF 3	NSW	Tomorrow's River Keepers: Young change-makers helping turtle recovery	Bellingen	\$20,000	Completed	30/11/2019
BBRF 3	NSW	Upgrading the roof of the Cultural Centre and Bonsai House.	Cowra	\$307,442	Completed	1/01/2020
BBRF 3	NSW	Water and sewerage infrastructure for the new Macksville Hospital	Nambucca	\$610,500	Completed	31/10/2019
BBRF 3	NSW	Way Out West	Orange	\$20,000	Completed	2/11/2022
BBRF 3	NSW	Ways of Seeing	Bathurst	\$20,000	Completed	30/06/2019
BBRF 3	NSW	Wellington Town Centre Plan	Dubbo	\$45,000	Completed	11/01/2022
BBRF 3	NSW	Western Area Business Forum	Lachlan	\$44,737	Completed	20/12/2019
BBRF 3	NSW	What YOU'th Can Do - A Festival of Skills	Dubbo	\$80,000	Completed	22/12/2019
BBRF 3	NSW	Youth Hall Air Conditioning	Central Coast	\$26,950	Completed	9/09/2019
BBRF 3	NT	Art to Street: Creative Enterprise Skills for Public Artists	Darwin	\$45,000	Completed	23/10/2019

BBRF 3	NT	Christmas Island: Sharing our rich culture and history	Christmas Island	\$19,500	Completed	31/03/2020
BBRF 3	NT	Cocos CV	Cocos Keeling Islands	\$37,500	Completed	31/03/2020
BBRF 3	NT	Our Streets Are Our Museums: The Christmas Island Public Art Program	Christmas Island	\$75,000	Completed	12/11/2021
BBRF 3	NT	Outback Way Outdoor Gallery with Hot Spot Technology	Central Desert	\$461,715	Completed	18/01/2022
BBRF 3	NT	Thriving Culture: Staff and Volunteer Leadership Development Project	Darwin	\$45,500	Completed	9/03/2020
BBRF 3	NT	Tourist Information Audio Signage	MacDonnell, Alice Springs	\$20,872	Completed	17/02/2021
BBRF 3	NT	Women's housing in regional areas - a national vision and strategy	Darwin, Townsville, Toowoomba, Rockhampton, Lismore, Broken Hill, Greater Bendigo, Wingecarribee	\$51,650	Completed	5/06/2020
BBRF 4	NSW	Condobolin Tourism Precinct - stage 3	Lachlan	\$450,000	Active	
BBRF 3	NT	Yuendumu Women's Centre Infrastructure Project	Central Desert	\$709,207	Completed	21/12/2021
BBRF 3	QLD	2019 Noosa Food & Wine Festival Industry Day & Workshop	Noosa	\$10,000	Completed	20/05/2019
BBRF 3	QLD	ACCELERATING TOURISM IN THE MARY VALLEY	Gympie	\$19,191	Completed	30/03/2020
BBRF 3	QLD	Activation, Embellishment and Upgrade of the Logan Village Green.	Logan	\$500,000	Completed	31/03/2021



BBRF 3	QLD	Balonne Shire Events Strategy	Balonne	\$55,000	Completed	30/06/2020
BBRF 3	QLD	Bonye Bu'ru Cultural Gathering and tourism	South Burnett	\$19,450	Completed	30/04/2020
BBRF 3	QLD	Brisbane Broncos Girls Leadership Summit	Western Downs	\$20,000	Completed	20/12/2019
BBRF 3	QLD	Building Local Leadership in Regional Queensland	Mount Isa, Richmond	\$20,000	Completed	6/09/2022
BBRF 3	QLD	Building Our Community Conference	Tablelands	\$19,900	Cancelled	
BBRF 3	QLD	Burdekin Economic Development Strategy 2019/20-2025	Burdekin	\$19,318	Completed	31/03/2020
BBRF 3	QLD	Callaghan St - Community Housing	Cairns	\$990,079	Completed	28/03/2020
BBRF 3	QLD	CAPS Weipa Animal Welfare Centre	Weipa	\$1,553,000	Completed	15/02/2022
BBRF 3	QLD	Captain Cook and Sunset Oval Floodlighting Installation	Mount Isa	\$442,394	Completed	30/06/2020
BBRF 3	QLD	Celebrate 100 Anniversary of Charleville Airfield/ Museum Opening	Murweh	\$20,000	Completed	20/07/2019
BBRF 3	QLD	Collaborating for Success in WIM	Mackay, Isaac, Whitsunday	\$20,000	Completed	30/06/2020
BBRF 3	QLD	Community Connections	Charters Towers	\$18,900	Cancelled	

BBRF 3	QLD	Connecting to Thrive	Mackay	\$60,000	Completed	19/08/2021
BBRF 3	QLD	Construction of the new Samford Parklands Community Hub.	Moreton Bay	\$2,225,250	Completed	21/07/2021
BBRF 3	QLD	Cooktown 2020 Festival - Festival Hub Main Stage	Cook	\$214,902	Completed	3/12/2021
BBRF 3	QLD	Cooktown Airport Expansion Stage 2	Cook	\$1,738,079	Completed	5/01/2023
BBRF 3	QLD	Cooloola Coast Voluntourism and Research Tourism Strategy	Gympie	\$20,000	Completed	16/02/2023
BBRF 3	QLD	CQ First Nations Regional Tourism & Economic Development Forum	Ipswich	\$20,000	Completed	31/10/2019
BBRF 3	QLD	CQ Regional Indigenous Leadership & Innovation Development	Livingstone	\$47,500	Cancelled	
BBRF 3	QLD	Cunnamulla, All Aboard!	Paroo	\$309,750	Completed	27/05/2021
BBRF 3	QLD	Dalby's Delicious and DeLIGHTful Country Concert	Western Downs	\$18,000	Completed	30/06/2020
BBRF 3	QLD	Development of a Tourism Strategy for the Charters Towers Region	Charters Towers	\$75,000	Completed	31/07/2020
BBRF 4	NSW	Eugowra Medical Centre Redevelopment	Cabonne	\$124,000	Active	
BBRF 3	QLD	Emerald Saleyards Expansion & Upgrade	Central Highlands	\$1,010,965	Completed	24/02/2023

BBRF 3	QLD	Female Jockey Facilities Improvements and Refurbishment	Townsville	\$182,500	Completed	28/05/2020
BBRF 3	QLD	Florence Clark Park Precinct Project	Cloncurry	\$993,618	Completed	30/09/2020
BBRF 3	QLD	Fraser Coast Events Strategy 2019 - 2023	Fraser Coast	\$20,000	Completed	28/05/2021
BBRF 3	QLD	Gatton Shire Hall Compliance Upgrade project	Lockyer Valley	\$439,350	Completed	22/09/2021
BBRF 3	QLD	Gin Gin Community Hub	Bundaberg	\$1,389,785	Completed	28/08/2020
BBRF 3	QLD	Hervey Bay Airport Redevelopment	Fraser Coast	\$9,190,000	Completed	28/09/2022
BBRF 3	QLD	Indigenous Cultural Tourism Strategic Plan	Cloncurry	\$20,000	Completed	7/09/2021
BBRF 3	QLD	Inland Burnett: SMART Audit and Strategic Gap Analysis	North Burnett	\$99,547	Completed	18/03/2021
BBRF 3	QLD	Install new lighting on the main arena at Gympie Showgrounds (stage 1)	Gympie	\$92,414	Completed	7/12/2020
BBRF 3	QLD	Invest Capricorn Coast Region Business and Investment Attraction Plan	Livingstone	\$20,000	Completed	7/02/2022
BBRF 3	QLD	Karumba Barra & Blues Festival	Carpentaria	\$100,000	Completed	5/05/2019
BBRF 3	QLD	Lake Callide Retreat Amenities, Laundry and Camp Kitchen Block	Banana	\$100,000	Completed	21/01/2020



BBRF 3	QLD	Logan Village Festival and Events Strategic Plan 2019-2024	Logan	\$25,000	Completed	28/05/2021
BBRF 3	QLD	Mackay Region Recreational Fishing Facilities Upgrade	Mackay	\$1,350,000	Completed	1/06/2022
BBRF 3	QLD	Maryborough Showgrounds & Equestrian Park 5 Year Strategic Plan	Fraser Coast	\$15,000	Completed	31/12/2020
BBRF 3	QLD	Mountain Biking in Australia - An Economic and Participation Analysis	Gold Coast	\$40,820	Completed	2/12/2021
BBRF 3	QLD	Multipurpose learning space: A community hub	Toowoomba	\$150,000	Completed	23/04/2021
BBRF 3	QLD	Munro Martin Parklands (MMP) Stage 2 Redevelopment	Cairns	\$500,000	Completed	15/12/2020
BBRF 3	QLD	Murphy House Extension	Sunshine Coast	\$190,000	Completed	17/06/2021
BBRF 3	QLD	Museum of Underwater Art (MOUA) Stage 2	Palm Island	\$1,500,000	Completed	21/12/2022
BBRF 3	QLD	New Rockhampton Art Gallery	Rockhampton	\$10,000,000	Completed	15/06/2022
BBRF 3	QLD	Nogoa River Recreational Track	Central Highlands	\$259,600	Completed	31/08/2020
BBRF 3	QLD	North Burnett Community Leaders Workshop Series	North Burnett	\$18,500	Completed	20/12/2022
BBRF 3	QLD	North of the Tully - Economy and Environment.	Cassowary Coast	\$20,000	Completed	28/05/2021

BBRF 3	QLD	Palm Island Aquaculture Industry Development Strategy	Palm Island	\$45,000	Completed	8/04/2022
BBRF 4	NSW	Mudgee Cultural Precinct Development	Mid-Western	\$1,500,000	Active	
BBRF 3	QLD	Raising the bar with a star	Western Downs	\$40,000	Completed	4/08/2019
BBRF 3	QLD	Raw Water Irrigation Infrastructure	Carpentaria	\$712,000	Completed	26/04/2022
BBRF 3	QLD	Recreational Vehicle Infrastructure Strategy	Toowoomba	\$60,000	Completed	30/06/2020
BBRF 3	QLD	Renovation of existing carpark at Beaudesert Golf Club	Scenic Rim	\$59,400	Completed	12/10/2019
BBRF 3	QLD	Scenic Rim Adventure/Eco Tourism Strategy & Capability Development	Scenic Rim	\$47,500	Completed	21/12/2021
BBRF 3	QLD	Soldiers' Memorial Hall Stage 1 Upgrade Project	Toowoomba	\$2,000,000	Completed	10/02/2023
BBRF 3	QLD	Soldiers Songs & Voices helping heal service men & women from Trauma	Townsville	\$19,500	Completed	15/09/2022
BBRF 3	QLD	Southern Downs Resident Attraction project	Southern Downs	\$19,090	Completed	30/04/2020
BBRF 3	QLD	Southern Downs Sustainability Strategic Plan	Southern Downs	\$75,000	Completed	7/12/2021
BBRF 3	QLD	St George Golf Club Inc Fairway Upgrade	Balonne	\$226,180	Completed	30/11/2019

BBRF 3	QLD	Sunshine Beach SLSC - Clubhouse Renovation and Upgrade	Noosa	\$2,500,000	Completed	24/01/2020
BBRF 3	QLD	Supported Transitional Health Accommodation for ATSI clients.	Townsville	\$2,890,879	Completed	8/03/2021
BBRF 3	QLD	Tablelands Smart Community Strategy	Tablelands	\$20,000	Completed	30/05/2020
BBRF 3	QLD	Tablelands Tourism Strategy	Tablelands	\$20,000	Completed	24/05/2021
BBRF 3	QLD	Tara Lagoon Parklands Upgrade Boosts Tourism in Western Queensland	Western Downs	\$249,710	Completed	18/12/2020
BBRF 3	QLD	The Castle Hill Experience	Townsville	\$1,965,000	Completed	13/06/2022
BBRF 3	QLD	The Granite Belt Tourism Businesses Social Media Leaders Course	Southern Downs	\$20,000	Completed	30/06/2020
BBRF 3	QLD	The Great Dreaming Track	Cook	\$3,489,219	Withdrawn	
BBRF 3	QLD	Top Up Western Central Queensland - creating creative communities.	Longreach, Barcaldine, Blackall-Tambo, Winton	\$50,000	Completed	30/04/2021
BBRF 3	QLD	Tourism Noosa Industry Leadership Program	Noosa	\$20,000	Completed	31/10/2020
BBRF 3	QLD	Tourism Whitsundays Strategic Marketing Plan	Whitsunday	\$20,000	Completed	30/11/2019
BBRF 3	QLD	Towards construction of the second level of the clubhouse (Stage 3)	Whitsunday	\$2,100,000	Completed	4/07/2022



BBRF 3	QLD	Upgrade 55-year-old bathrooms in 36 aged pensioners units	Rockhampton	\$200,000	Completed	8/10/2021
BBRF 3	QLD	Upgrade of the Molongle Creek Boating Facility	Whitsunday	\$889,450	Withdrawn	
BBRF 3	QLD	Upgrade of the Thangool Stormwater System	Banana	\$349,000	Completed	28/02/2021
BBRF 3	QLD	Upgrading streetlights in priority eligible area of City of Logan	Logan	\$240,000	Completed	31/03/2021
BBRF 3	QLD	Youth Urban Art Project - Pride of Place	Cairns	\$50,000	Completed	31/03/2020
BBRF 3	SA	Agents for Economic Growth Project	Light	\$17,600	Completed	13/09/2021
BBRF 3	SA	Barunga West Council Strategic Tourism Plan	Barunga West	\$20,000	Completed	17/03/2020
BBRF 3	SA	Berri Cottage Homes Multi Function Centre	Berri Barmera	\$425,000	Completed	3/09/2020
BBRF 3	SA	Building a culture for encouraging regional youth into volunteering.	Clare and Gilbert Valleys	\$17,000	Completed	24/04/2020
BBRF 3	SA	Celebrating 100 years of Captain Harry Butler	Yorke Peninsula	\$19,000	Completed	24/08/2019
BBRF 3	SA	Clare Valley New Tourism Experiences Opportunity Roadmap	Clare and Gilbert Valleys	\$16,025	Completed	30/10/2019
BBRF 3	SA	Cobram Community Cinema- A Youth Driven Project	Moirra	\$526,650	Completed	23/08/2020

BBRF 3	SA	Community Hydrotherapy Pool	Barossa	\$400,000	Completed	31/03/2021
BBRF 3	SA	Cummins Show - Pavilion Improvements	Lower Eyre Peninsula	\$38,555	Completed	12/09/2019
BBRF 3	SA	Efficient management of water resources for farming	Playford	\$20,000	Completed	24/02/2022
BBRF 3	SA	Energising Bowhill	Mid-Murray	\$339,287	Completed	31/03/2020
BBRF 3	SA	Enhancing Digital Capability across South Australia's Regions	Kangaroo Island, Adelaide Hills, Mount Barker, Barossa, Clare and Gilbert Valleys, Lower Eyre	\$40,000	Completed	31/03/2020
BBRF 4	NSW	Nabiac Aquifer Water Supply - additional of 8 bores - Stage2A	Mid-Coast	\$1,470,000	Active	
BBRF 3	SA	Firm Foundations - Building Governance Capability in the Outback	Port Augusta	\$19,890	Completed	14/01/2020
BBRF 3	SA	Fleurieu Cruise Ship and Boating Tourism Planning Study	Victor Harbor	\$20,000	Completed	31/03/2020
BBRF 3	SA	Future Directions for Horticulture in the Adelaide Hills & Fleurieu	Adelaide Hills	\$19,550	Completed	9/06/2020
BBRF 3	SA	Gawler Economic Development Strategy	Gawler	\$20,000	Completed	30/04/2021
BBRF 3	SA	Growing the Festival of Nature	Yankalilla	\$8,000	Completed	31/12/2019
BBRF 3	SA	Gumeracha Village Heart	Adelaide Hills	\$232,000	Completed	27/07/2022

BBRF 3	SA	Healthy Oysters, Healthy Tourism, Cowell Foreshore	Franklin Harbour	\$3,000,000	Completed	2/06/2022
BBRF 4	NSW	The Picton GPO Smart Hub	Wollondilly	\$224,364	Active	
BBRF 3	SA	KANGAROO ISLAND GROWTH PROJECT STAGE 2	Kangaroo Island	\$135,000	Completed	31/03/2020
BBRF 3	SA	Karoonda East Murray Economic Development and Tourism Strategy	Karoonda East Murray	\$20,000	Completed	7/05/2021
BBRF 3	SA	Kids on Country Program	Hiltaba	\$232,125	Completed	21/03/2022
BBRF 3	SA	Kings Beach: Viewing Deck, Revegetation and Historical Signage	Victor Harbor	\$34,905	Completed	30/12/2020
BBRF 3	SA	Kingston SE Main Streets Stimulus Project	Kingston	\$668,500	Completed	21/12/2021
BBRF 3	SA	Lake Bumbunga Tourism Infrastructure and Facilities	Wakefield	\$236,380	Completed	23/11/2021
BBRF 3	SA	Maximising Economic & Social Benefits on the Northern Adelaide Plains	Playford	\$49,600	Completed	14/04/2020
BBRF 3	SA	Mid Murray Cultural and Heritage Tourism Strategy	Mid-Murray	\$15,000	Completed	17/06/2021
BBRF 3	SA	Mid Murray Regional Brand Strategy-Creating Economic & Tourism Growth	Mid-Murray	\$19,990	Completed	15/02/2022
BBRF 3	SA	Mil Lel Hall and Community Hub ablution renovation project	Grant	\$77,000	Completed	25/09/2020



BBRF 3	SA	Naracoorte World Heritage Festival and Fun Run	Naracoorte and Lucindale	\$20,000	Completed	28/02/2020
BBRF 3	SA	Ngoppen Ngarrindjeri Ruwe 'Walking Ngarrindjeri Land' at Goolwa Wharf	Alexandrina	\$25,000	Completed	27/04/2021
BBRF 3	SA	Optimised Water Management Supported by Sustainable Pumping Technology	Wattle Range	\$400,000	Completed	30/07/2021
BBRF 3	SA	Peterborough Live, Play, Stay Branding Strategy	Peterborough	\$17,915	Completed	17/02/2020
BBRF 3	SA	Pika Wiya Men's Shed. Positive outcomes in Men's Health and wellbeing.	Port Augusta	\$144,500	Cancelled	
BBRF 3	SA	Port Augusta Green Power Festival - PAGPF	Port Augusta	\$19,999	Completed	13/12/2021
BBRF 3	SA	ProfitSURGE - Building Better Regional Business and Communities	Port Lincoln	\$53,334	Completed	25/03/2022
BBRF 3	SA	Project 100: Coonawarra Community Hall	Wattle Range	\$77,545	Completed	7/08/2020
BBRF 3	SA	Project REVIVE: The Activity Precinct	Renmark Paringa	\$1,394,385	Completed	30/11/2021
BBRF 3	SA	Riverland Social Indicators Project (RSIP)	Renmark Paringa	\$77,440	Completed	10/07/2020
BBRF 3	SA	Riverland Tourism Plan 2030	Berri Barmera	\$20,000	Completed	16/12/2020
BBRF 3	SA	RMMAC Economic Development Enterprises	Berri Barmera	\$8,000	Completed	6/05/2021

BBRF 3	SA	Sea Rescue Copper Coast Operations and Training facility	Copper Coast	\$305,590	Completed	31/03/2020
BBRF 3	SA	ServiceIQ Blended Learning Networked Program	Adelaide	\$150,000	Completed	25/11/2021
BBRF 3	SA	The Limestone Coast Red Meat Cluster: Into the Future	Naracoorte and Lucindale	\$15,000	Completed	30/06/2020
BBRF 3	SA	YOu RocK fEst	Yorke Peninsula	\$37,500	Completed	2/11/2019
BBRF 3	TAS	Collective Impact and Wynyard Community Hub Development in Wynard	Waratah-Wynyard	\$19,635	Completed	28/05/2021
BBRF 3	TAS	Development of Northern Tasmania's REASSIGN Tourism Experience	Northern Midlands	\$80,000	Withdrawn	
BBRF 3	TAS	Development of Northern Tasmania's REASSIGN Tourism Experience	Northern Midlands	\$17,800	Withdrawn	
BBRF 4	NSW	The refurbishment and extension of the Bishop Fox Meal facility	Broken Hill	\$336,465	Active	
BBRF 3	TAS	I-LEAD Professional Leadership for Small Tasmanian Tourism Businesses	Launceston	\$11,300	Completed	7/12/2020
BBRF 3	TAS	Improving Westerway Hall Amenities	Derwent Valley	\$123,650	Completed	13/06/2022
BBRF 3	TAS	King Island Club Roof Improvement and Replacement	King Island	\$61,875	Completed	14/09/2021
BBRF 3	TAS	Multi-purpose space	Launceston	\$275,000	Completed	30/04/2021

BBRF 3	TAS	Onsite Accommodation for Volunteers, Community & Education Groups	Meander Valley	\$96,685	Completed	28/05/2020
BBRF 3	TAS	Regional Revitalisation	Dorset	\$200,000	Completed	17/03/2020
BBRF 3	TAS	Replacement of Lunawanna Public Toilet Facility	Kingborough	\$70,000	Completed	23/11/2019
BBRF 3	TAS	Supporting King Island's future leaders	King Island	\$17,500	Completed	7/02/2022
BBRF 3	TAS	Sustainable tourism and agricultural growth in the Derwent Valley	Derwent Valley	\$19,200	Completed	20/05/2021
BBRF 3	TAS	Tassie Scallop Fiesta at Bridport	Dorset	\$19,500	Completed	4/10/2021
BBRF 3	TAS	Wild Mersey Mountain Bike Trails - Stage 2 Extension and Stage 3	Kentish, Latrobe	\$850,000	Completed	6/02/2023
BBRF 3	VIC	2020 UCI BMX Supercross World Cup - Shepparton	Greater Shepparton	\$145,000	Completed	30/01/2023
BBRF 3	VIC	A Creative City - Ararat Arts Precinct Infrastructure Upgrade	Ararat	\$25,000	Completed	17/01/2020
BBRF 3	VIC	Alexandra Scout and Community Activity Centre (SCAC)	Murrindindi	\$400,000	Completed	1/02/2021
BBRF 3	VIC	Arts ACTION: inspiring effective leadership in the arts	Greater Bendigo	\$20,000	Completed	30/04/2020
BBRF 3	VIC	Balranald Shire Connect2Business	Balranald	\$36,000	Completed	18/06/2021



BBRF 3	VIC	Baranduda Trails Master Plan	Wodonga	\$20,000	Completed	14/04/2020
BBRF 4	NSW	West Woolgoolga Sports Complex – a vibrant and healthy community space	Coffs Harbour	\$10,000,000	Completed	14/03/2023
BBRF 3	VIC	Best 'O' Lake Photo Exhibition	Ballarat	\$20,000	Completed	20/10/2019
BBRF 4	QLD	Cannon Valley Reservoir Project	Whitsunday	\$3,755,000	Active	
BBRF 3	VIC	Central Goldfields 2030 - aspiring and achieving	Central Goldfields	\$90,000	Completed	30/04/2020
BBRF 3	VIC	Central Reserve Lighting and Netball Court Redevelopment	Colac Otway	\$425,000	Completed	12/08/2021
BBRF 3	VIC	Ciao Yarra Valley Ciao	Yarra Ranges	\$69,850	Completed	30/04/2020
BBRF 3	VIC	Cobden & South West Vic Historic Farm Machinery Restoration & Storage	Corangamite	\$20,000	Completed	31/07/2020
BBRF 3	VIC	Colac Colac Caravan Park Revitalisation	Towong	\$400,000	Completed	7/10/2022
BBRF 3	VIC	Colac Memorial Square Playspace	Colac Otway	\$300,000	Completed	10/02/2022
BBRF 3	VIC	Community-Led Financial Resilience	Greater Geelong	\$30,000	Completed	5/05/2020
BBRF 3	VIC	Completing the Shelley to Tallangatta Rail Trail	Towong	\$91,000	Completed	18/01/2021

BBRF 3	VIC	Construction of a replica 1800s Holden Retail Outlet and Community Hub	Baw Baw	\$120,000	Completed	31/03/2021
BBRF 3	VIC	Construction of a Youth Training Facility	Surf Coast	\$260,000	Completed	18/06/2020
BBRF 3	VIC	Corryong Memorial Hall kitchen upgrade	Towong	\$40,000	Completed	5/10/2019
BBRF 3	VIC	Demystifying Mountain Biking and Enabling Communities Workshops	Alpine, Mount Alexander, Mackay, Lismore	\$19,300	Completed	20/09/2022
BBRF 4	QLD	Collinsville Efficient Resilient Solar Program	Whitsunday	\$836,786	Active	
BBRF 3	VIC	Farmers & Eaters North-East - Growing our regional food system	Wangaratta	\$20,000	Completed	30/06/2020
BBRF 3	VIC	Farmers & Eaters Seymour - Growing our regional food system	Mitchell	\$20,000	Completed	31/03/2021
BBRF 3	VIC	Fit out of Ocean Grove Surf Life Saving Club Hospitality Venue.	Greater Geelong	\$149,744	Completed	20/08/2020
BBRF 3	VIC	Great Valley Trail	Alpine	\$1,300,000	Completed	26/07/2022
BBRF 3	VIC	Hamilton Regional Livestock Exchange (HRLE) Upgrade Stage 4-Cattle	Southern Grampians	\$715,000	Completed	25/05/2021
BBRF 3	VIC	Hello Wendouree, Hello Australia	Ballarat	\$20,000	Completed	22/10/2019
BBRF 3	VIC	Hope Restart Centre Infrastructure Installations	East Gippsland	\$859,850	Completed	31/03/2020

BBRF 3	VIC	Horsham Regional Livestock Exchange Infrastructure Upgrade	Horsham	\$1,490,000	Completed	15/12/2020
BBRF 4	QLD	Purpose Built Cultural Centre	South Burnett	\$1,596,514	Active	
BBRF 3	VIC	Kinglake Streetscape - Bringing new life to the heart of Kinglake	Murrindindi	\$750,000	Completed	30/05/2022
BBRF 3	VIC	Koo Wee Rup Recreation Reserve Pavilion (Football and Cricket)	Cardinia	\$1,208,000	Completed	17/02/2022
BBRF 3	VIC	Latrobe Women in Business 'Leading the Way' in Leadership 2019	Latrobe	\$30,000	Completed	16/02/2022
BBRF 3	VIC	Leongatha Business Precinct (Bair Street) Redevelopment Project	South Gippsland	\$2,700,000	Completed	10/06/2022
BBRF 4	QLD	Specialised Disability Housing in Rockhampton	Rockhampton	\$950,000	Active	
BBRF 4	QLD	Waste Facility Infrastructure Expansion Cell 3A	Gladstone	\$3,186,418	Active	
BBRF 3	VIC	Mildura South Regional Sporting Precinct - Stage 2	Mildura	\$7,500,000	Completed	28/02/2022
BBRF 3	VIC	Mirridong's Sustainable Supported Living for Disability Participants	Wellington	\$2,320,000	Completed	24/01/2022
BBRF 3	VIC	Mitchell Tourism Excellence Program	Mitchell	\$18,800	Completed	5/09/2022
BBRF 3	VIC	Morwell International Rose Garden Festival	Latrobe	\$100,000	Completed	31/03/2020



BBRF 3	VIC	Mount Alexander Health and Wellbeing Hub Strategic Plan	Mount Alexander	\$45,000	Completed	26/08/2020
BBRF 3	VIC	New General Purpose and Livestock Pavilion for Kings Park Seymour	Mitchell	\$487,000	Completed	13/04/2021
BBRF 3	VIC	North East Futures Resilience Project: Wealth Transfer Pilot	Alpine	\$22,950	Completed	28/05/2021
BBRF 4	SA	#BordertownParkLife	Tatiara	\$700,000	Completed	3/04/2023
BBRF 3	VIC	Point Lonsdale Surf Lifesaving Club Rebuild	Queenscliffe	\$650,000	Completed	26/07/2021
BBRF 3	VIC	Provision of Train Run-Around Facilities	Hepburn	\$40,000	Completed	28/01/2020
BBRF 3	VIC	Queenscliff Cultural Hub	Queenscliffe	\$1,450,000	Completed	10/11/2022
BBRF 3	VIC	Redevelopment of Anglesea Surf Life Saving Club Facilities	Surf Coast	\$1,000,000	Completed	13/11/2020
BBRF 3	VIC	Ride High Country Signage Strategy	Indigo	\$50,000	Completed	16/04/2020
BBRF 3	VIC	Riverside Canteen Stand and Upgrades	Wangaratta	\$20,500	Completed	31/03/2020
BBRF 4	SA	Murray Bridge Golf Course and Community Clubroom Redevelopment	Murray Bridge	\$339,000	Active	
BBRF 3	VIC	Stawell Gateway Enhancement Project: Strategic Plan	Northern Grampians	\$50,000	Completed	8/10/2020

BBRF 3	VIC	Strategic Master Plan to the Visitor Economy of the Great Ocean Road	Surf Coast, Colac Otway, Corangamite, Warrnambool, Moyne, Glenelg	\$50,000	Completed	3/11/2021
BBRF 3	VIC	STRATEGIC PLAN TO IMPROVE EMPLOYMENT OPPORTUNITY AND CONNECTIVITY	Wodonga	\$19,320	Completed	24/06/2020
BBRF 3	VIC	Strategies to promote Indigenous art and jobs in the Latrobe Valley	Latrobe	\$25,000	Completed	30/06/2020
BBRF 3	VIC	Strategy for Guide Dogs Victoria's regional outreach network	Greater Bendigo, Ballarat, Latrobe, Wangaratta, Greater Shepparton, East Gippsland, Mildura, Greater	\$238,219	Completed	7/09/2022
BBRF 3	VIC	Stribling Reserve Pavilions Redevelopment Project	Surf Coast	\$3,274,500	Completed	14/12/2022
BBRF 3	VIC	Teesdale Turtle Bend Reserve Upgrade	Golden Plains	\$222,000	Completed	24/02/2022
BBRF 3	VIC	The Lorne Bowls Club - Green and Surrounds Upgrade	Surf Coast	\$85,363	Completed	14/09/2019
BBRF 3	VIC	The NVVM Education Precinct: Building the Binh Ba Room	Bass Coast	\$42,500	Completed	21/10/2020
BBRF 3	VIC	The Wonthaggi Pony Club Canteen & Clubroom Facilities Upgrade Project	Bass Coast	\$42,500	Completed	23/01/2020
BBRF 3	VIC	Trading off the Wimmera Mallee Tourist Trails	Yarriambiack	\$562,500	Completed	8/12/2021
BBRF 3	VIC	Upgrade and expansion of facilities to meet the community's needs	Greater Geelong	\$77,123	Completed	28/11/2019
BBRF 3	VIC	Upgrade emergency search and rescue equipment facility	Bass Coast	\$20,000	Completed	11/02/2022

BBRF 4	VIC	Safer Cumming Avenue Project	Buloke	\$492,559	Active	
BBRF 3	VIC	Warracknabeal Regional Livestock Exchange - Ram it Up Project	Yarriambiack	\$204,137	Completed	31/12/2020
BBRF 4	VIC	Shepparton Maude Street Mall Redevelopment	Greater Shepparton	\$8,575,000	Active	
BBRF 3	VIC	WinterWild Highway	Colac Otway	\$19,750	Completed	13/09/2019
BBRF 3	VIC	Yackandandah Pistol Club - New Club Rooms	Indigo	\$49,500	Completed	1/03/2022
BBRF 3	VIC	Youth Conversations	Warrnambool, Glenelg, Southern Grampians, Moyne, Corangamite, Colac Otway	\$49,435	Completed	17/06/2021
BBRF 3	WA	Astrotourism Towns	Lake Grace	\$36,000	Completed	14/11/2020
BBRF 3	WA	BEATING HEART PROJECT - Building community resilience in Northampton	Northampton	\$157,285	Completed	31/03/2020
BBRF 3	WA	Bill Hemsley Park Ground Water Access project	Chapman Valley	\$28,000	Completed	28/06/2019
BBRF 3	WA	Butterflies of Corbie Exhibition at the National Anzac Centre, Albany	Albany	\$20,000	Cancelled	
BBRF 3	WA	Camballin Campers Base upgrade of sewer treatment plant and ablutions	Derby-West Kimberley	\$311,200	Completed	15/12/2020
BBRF 3	WA	Capacity Building & Development Workshops Program	Kalgoorlie-Boulder	\$14,250	Completed	5/12/2022



BBRF 3	WA	Chinatown Discovery Festival	Broome	\$32,739	Completed	27/09/2019
BBRF 3	WA	Construction of Cue Heritage Discovery Centre	Cue	\$133,865	Completed	31/10/2020
BBRF 4	VIC	Stretton Park Redevelopment Stage 2	Wellington	\$1,000,000	Active	
BBRF 3	WA	Cultuoristy Project: An alternate approach to cultural awareness	Northam	\$19,800	Completed	17/07/2020
BBRF 3	WA	Data for Decisions	Narembeen	\$20,000	Completed	28/05/2021
BBRF 3	WA	Development of Lloyds Plaza	Meekatharra	\$500,000	Completed	11/04/2022
BBRF 3	WA	Development of the Armstrong Village Integrated Aged Care Complex	Busselton	\$7,100,000	Completed	4/05/2022
BBRF 3	WA	Digital Education: A Cultural Change in the Community	Gnowangerup	\$33,160	Completed	28/03/2020
BBRF 3	WA	Donnybrook Apple Fun Park Revitalisation	Donnybrook-Balingup	\$1,505,009	Completed	7/06/2022
BBRF 4	VIC	Upgrading Buloke Roads of Strategic Importance	Buloke	\$923,100	Active	
BBRF 3	WA	Enlivening Pioneers' Pathway Drive Trail Signage Interpretation	Goomalling	\$20,000	Completed	31/03/2021
BBRF 3	WA	Esperance Tanker Jetty Replacement	Esperance	\$4,000,000	Completed	4/04/2022

BBRF 3	WA	Extension of Mt Magnet Mining and Pastoral Museum	Mount Magnet	\$58,090	Completed	18/09/2020
BBRF 3	WA	Fitzgerald Biosphere, Mapping the Gaps, Planning for Growth	Jerramungup	\$19,836	Completed	27/07/2020
BBRF 3	WA	Gascoyne Aboriginal Tourism Corridor	Upper Gascoyne	\$61,995	Completed	11/02/2022
BBRF 3	WA	Giant Light Steps	Bunbury	\$15,000	Completed	7/10/2021
BBRF 3	WA	Great Southern Learning Adventures Strategic Marketing Plan	Albany	\$20,000	Completed	14/03/2020
BBRF 3	WA	Great Southern Regional Trails Master Plan	Albany	\$129,482	Completed	20/09/2021
BBRF 3	WA	Growing the Fitzgerald Biosphere, Regional Capacity and Capability	Jerramungup	\$19,715	Completed	27/11/2020
BBRF 3	WA	Katanning Economic Activation Project	Katanning	\$19,800	Completed	30/06/2020
BBRF 3	WA	Lake Leschenaultia Facilities Upgrade	Mundaring	\$102,872	Completed	14/05/2021
BBRF 3	WA	Mukinbudin Early Childhood Learning Centre	Mukinbudin	\$255,000	Completed	24/08/2021
BBRF 3	WA	Murchison Region Vermin Cell Fence	Murchison	\$2,250,000	Completed	16/11/2022
BBRF 3	WA	Onslow V Swans - Youth and Community Powerhouse Centre Office Building	Ashburton	\$50,000	Cancelled	

BBRF 3	WA	Shire of Chittering - Lower Chittering Sport & Recreation Facility	Chittering	\$4,710,000	Cancelled	
BBRF 3	WA	The Exchange - Carnamah	Carnamah	\$59,738	Completed	20/12/2019
BBRF 3	WA	The Rural Migration Initiative - National Coordination	Kalgoorlie-Boulder	\$194,997	Completed	30/05/2020
BBRF 3	WA	To measure the economic conditions of local business sector	Shark Bay	\$20,000	Completed	26/06/2019
BBRF 3	WA	West Kimberley Regional Food Group Branding Strategy	Broome	\$75,000	Completed	14/05/2021
BBRF 3	WA	York Motor Museum Roof Renovation	York	\$21,000	Completed	7/09/2019
BBRF 4	ACT	Drought Mitigation Through Farm Diversification	Tharwa	\$42,200	Completed	23/11/2022
BBRF 4	NSW	Australian Pecan Industry Resilience Conference & Field Days	Ballina	\$20,000	Completed	13/06/2022
BBRF 4	WA	Carnarvon Recycled Water Pipeline Upgrade	Carnarvon	\$465,000	Active	
BBRF 4	WA	Construction of Gascoyne Visitors Stop	Upper Gascoyne	\$2,398,500	Active	
BBRF 4	NSW	Bega Valley Driving Economic Growth by Researching Key Sector Development	Bega Valley	\$50,000	Withdrawn	
BBRF 4	WA	Construction of Landor Road Strategic Regional Connector	Meekatharra	\$4,049,254	Completed	3/05/2023



BBRF 5	NSW	A creative approach to economic sustainability for Bomaderry	Shoalhaven	\$20,000	Active	
BBRF 5	QLD	Construction of multi use shade structure	Sunshine Coast	\$42,529	Completed	
BBRF 5	QLD	Install new lighting on the main arena at Gympie Showgrounds (stage 2).	Gympie	\$51,622	Active	
BBRF 4	NSW	Cobar Economic Resiliency Strategy	Cobar	\$67,324	Completed	8/09/2022
BBRF 5	SA	Port Lincoln Economic Development and Investment Attraction Strategy	Port Lincoln	\$20,000	Completed	
BBRF 5	VIC	Kyabram Parkland Golf Club Redevelopment Project	Campaspe	\$200,000	Active	
BBRF 5	NT	Alternative employment pathways into healthcare jobs for regional NT youth	Barkly	\$90,468	Active	
BBRF 4	NSW	Cooma Chamber of Commerce Strategic Action Plan Development Project	Snowy Monaro	\$20,000	Completed	1/09/2021
BBRF 4	NSW	Cudal Showground - Upgrade to Power & Water Infrastructure	Cabonne	\$95,091	Completed	25/05/2022
BBRF 5	QLD	South Burnett Agriculture Strategy	South Burnett	\$19,992	Active	
BBRF 4	NSW	Destination Inspiration and Activation Program	Wagga Wagga	\$44,765	Completed	27/06/2022
BBRF 5	SA	A Strategy to 1000 - Building the Pillar of Arts from the Ground Up	Gawler	\$17,800	Active	

BBRF 4	NSW	Eurobodalla Green Infrastructure and Biodiversity Strategy	Eurobodalla	\$30,000	Completed	9/02/2023
BBRF 4	NSW	Extension of Bogan Shire Medical Centre	Bogan	\$350,218	Completed	27/04/2022
BBRF 4	NSW	From Little Things Big Things Grow	Lachlan	\$200,000	Completed	22/12/2021
BBRF 4	NSW	Future Jobs Growth & Local Skills Gaps Research Project	Glen Innes Severn	\$84,200	Completed	28/09/2021
BBRF 5	TAS	South East Mountain Bike Strategy: Factors for success of MTB recreation	Sorell	\$20,000	Active	
BBRF 4	NSW	GOOD FOOD PUTS COUNTRY TOWN ON THE CULINARY MAP	Berrigan	\$250,000	Completed	16/09/2021
BBRF 5	QLD	Get on board- governance training for remote communities of the Gulf	Carpentaria	\$16,265	Active	
BBRF 4	NSW	Green Innovation Awards Northern Rivers 2021	Lismore	\$19,500	Completed	18/02/2022
BBRF 5	SA	Develop a Plan for the Arts	Mount Barker	\$25,000	Active	
BBRF 4	NSW	Gwydir Oval Lighting Replacement	Gwydir	\$224,466	Completed	5/05/2022
BBRF 4	NSW	Holbrook Sporting Complex Inclusion and Access Project	Greater Hume	\$700,000	Completed	27/07/2022
BBRF 4	NSW	Ivanhoe Multi Service Outlet (MSO) Development	Central Darling	\$450,000	Completed	22/11/2022

BBRF 5	VIC	Finding Our Voice: media and messaging for volunteers	Wodonga	\$20,000	Active	
BBRF 4	NSW	Kicking Goals for Girls, King George Oval Blayney	Blayney	\$750,000	Completed	22/02/2023
BBRF 4	NSW	Lake Cargelligo Swimming Pool Amenities Upgrade	Lachlan	\$825,000	Completed	23/03/2022
BBRF 4	NSW	LED Lighting for Dr Andrew Ross Memorial Recreation Ground at Molong	Cabonne	\$200,000	Completed	14/10/2022
BBRF 4	NSW	Lighting Up Tom Clyburn Oval Canowindra	Cabonne	\$200,000	Completed	12/10/2022
BBRF 4	NSW	Lithgow Halloween 2020	Lithgow	\$47,000	Completed	12/12/2022
BBRF 4	NSW	Messy Play Days at Toy Libraries	Gunnedah	\$19,935	Completed	9/02/2023
BBRF 5	QLD	Supply chain mapping strategy	Southern Downs	\$40,000	Active	
BBRF 5	SA	GWLAP Profitable Farming, Healthy Communities Development Strategy	Alexandrina	\$20,000	Active	
BBRF 2	NSW	The Whiddon Group Temora Extension	Temora	\$3,685,008	Cancelled	
BBRF 5	QLD	Carpark sealing and Lighting project	Sunshine Coast	\$98,200	Active	
BBRF 5	QLD	Kia Ora Pony Club Ablution Block Upgrade	Gympie	\$35,000	Active	



BBRF 4	NSW	Narrungdera Earth Fest Creative Economy Project	Narembeen	\$136,675	Completed	17/11/2022
BBRF 4	NSW	New England Regional Hydrotherapy Centre (NERHC)	Armidale	\$2,316,224	Withdrawn	
BBRF 4	NSW	Northern Rivers Food Regional Resilience Strategy	Byron	\$20,000	Completed	8/10/2021
BBRF 4	NSW	Oberon Outdoor Festival	Oberon	\$18,500	Completed	21/12/2022
BBRF 4	NSW	Port Macquarie Bicentenary "200Together"	Port Macquarie-Hastings	\$20,000	Completed	17/06/2021
BBRF 4	NSW	Regional Event Research Strategy	Dubbo	\$42,500	Completed	8/10/2021
BBRF 4	NSW	Replacement of amenities building at Molong Showground	Cabonne	\$170,000	Completed	20/07/2022
BBRF 4	NSW	Replacement of Corowa Golf Club Irrigation system	Federation	\$982,602	Completed	25/03/2022
BBRF 5	SA	Construction of Rapid Bay Amenities	Yankalilla	\$210,000	Active	
BBRF 4	NSW	Richmond Valley Council Destination Management Plan	Richmond Valley	\$20,000	Completed	10/03/2021
BBRF 5	VIC	Kings Park Exhibition Building, Seymour - Ventilation and Cooling Project	Mitchell	\$37,500	Active	
BBRF 4	NSW	Sapphire Coast Seachange Expo	Bega Valley	\$20,000	Completed	8/03/2022

BBRF 4	NSW	Screen Industry Development for the Mid North Coast of New South Wales	Mid-Coast	\$15,000	Cancelled	
BBRF 4	NSW	Sunshine Super Girl World Premiere & Yarruwala Wiradjuri Cultural Festival	Griffith	\$35,000	Completed	11/02/2021
BBRF 4	NSW	Sustainability Hub	Port Macquarie-Hastings	\$246,750	Completed	6/12/2022
BBRF 4	NSW	Tamworth Intermodal Activation Plan - Phase I	Tamworth	\$2,202,291	Completed	21/11/2022
BBRF 5	WA	Pickering Brook Tourism Activation Project	Kalamunda	\$240,500	Active	
BBRF 5	NSW	A Skill Focused Audit for Regional NSW – Understanding Employment Gaps.	Sydney	\$71,839	Active	
BBRF 5	SA	Limestone Coast Region Strategic Food Plan, 2022 to 2030	Mount Gambier	\$19,930	Active	
BBRF 4	NSW	Upgrade of Centre bathroom	Cabonne	\$50,400	Completed	22/04/2021
BBRF 4	NSW	Upgrade transitional accommodation & gym area, construct vegetable garden	Brewarrina	\$148,500	Completed	20/02/2023
BBRF 4	NSW	Upgrades at Dubbo Dirt Bike Club to host the NSW Motocross Championships	Dubbo	\$242,385	Completed	23/08/2021
BBRF 5	VIC	Building Resilient Communities in Swan Hill and Bendigo	Greater Bendigo	\$20,000	Active	
BBRF 5	WA	Strategic, Economic Analysis and Marketing Plan 2021 - 2024	Manjimup	\$35,000	Active	

BBRF 5	NSW	Reduce, Reuse & recycle- Pollution is not the solution!!	GOULBURN MULWAREE	\$487,500	Active	
BBRF 2	WA	Busselton Marine Discovery Centre	Busselton	\$320,000	Completed	
BBRF 4	NSW	WINGS 'Our Youth, Our Future' Redevelopment, Wilcannia NSW	Central Darling	\$1,656,150	Withdrawn	
BBRF 4	NSW	Word	Cowra	\$20,000	Completed	9/11/2022
BBRF 4	NSW	Yalbilliga Boori Multi-Purpose Centre Solar Infrastructure Grant	Cowra	\$20,000	Completed	13/08/2021
BBRF 4	QLD	Agricultural Strategy for the Western Burnett	North Burnett	\$97,500	Completed	21/12/2022
BBRF 5	NSW	Katoomba Swimming Pool upgrade project	Blue Mountains	\$499,000	Active	
BBRF 4	QLD	Blue Care Toowoomba Refurbishment and Upgrade Project	Beverley	\$8,896,735	Withdrawn	
BBRF 4	QLD	Building a New Heart for What We Do	Gympie	\$140,000	Completed	27/04/2022
BBRF 4	QLD	Bulloo Independent Living Units	Bulloo	\$1,785,110	Completed	9/02/2023
BBRF 4	QLD	Camp Oven Dinner Under The Stars	Toowoomba	\$16,300	Completed	9/03/2022
BBRF 5	NSW	Mudgee Region Wellness Sector Strategy	Mid-Western	\$20,000	Active	



BBRF 4	QLD	Chillagoe Critical Water Infrastructure Upgrade	Mareeba	\$600,000	Completed	8/03/2022
BBRF 4	QLD	Clifton District Tourism and Events Strategic Plan	Toowoomba	\$20,000	Completed	9/06/2021
BBRF 5	NSW	Renovation of kitchen and laundry of Cooina Nursing Home	WARRUMBUNGLE	\$2,160,000	Active	
BBRF 4	QLD	Commerce Roma Strategic Plan	Maranoa	\$15,000	Completed	23/11/2021
BBRF 4	QLD	Construction of the Training Room and Pick Up/ Drop Off Shelter	Noosa	\$42,539	Completed	20/01/2021
BBRF 4	QLD	Cooroy Badminton Hall Amenities upgrade	Noosa	\$20,000	Completed	27/10/2021
BBRF 4	QLD	CORRUGATED	Bundaberg	\$19,562	Completed	10/02/2021
BBRF 4	QLD	Creating brand Nambour to drive the transition to a new economy	Sunshine Coast	\$30,000	Completed	14/12/2021
BBRF 4	QLD	Creating Chinchilla Connections	Western Downs	\$77,712	Completed	29/03/2022
BBRF 4	QLD	Disability Respite Care Facility	Goondiwindi	\$589,523	Completed	14/04/2022
BBRF 4	QLD	Economic Security4Women Connection Program	Longreach	\$20,000	Completed	23/11/2021
BBRF 4	QLD	Emerald Retro Kindy Redevelopment	Central Highlands	\$1,400,000	Completed	17/01/2023

BBRF 5	TAS	Seaweed Pitchfest	Hobart	\$20,000	Active	
BBRF 4	QLD	Fairways Park Stage 1	Lockyer Valley	\$800,000	Completed	18/02/2022
BBRF 4	QLD	Granite Belt Bites, Beats & Bounce	Southern Downs	\$20,000	Completed	10/02/2022
BBRF 4	QLD	Gyrica Gardens - Multipurpose facility	Quilpie	\$707,763	Completed	13/07/2022
BBRF 4	QLD	Health 2030 - Building our Economy - Stage 1	Toowoomba	\$20,000	Completed	3/08/2021
BBRF 4	QLD	Health and Wellbeing for Drought affected Communities	Whitsunday	\$20,000	Completed	13/09/2021
BBRF 4	QLD	Jimboomba Place Activation and Events Strategy 2020-2025	Logan	\$100,000	Completed	19/01/2023
BBRF 5	VIC	Mt Hotham Alpine Gateway - Accessibility augmentation	Mt Hotham Alpine Resort	\$245,000	Active	
BBRF 4	QLD	Laboratory extension and pipeline development project	Winton	\$415,333	Completed	13/06/2022
BBRF 4	QLD	Luminous 2021-Heritage	Gladstone	\$75,000	Completed	23/11/2021
BBRF 5	NSW	Tweed Tourism – Nature Based Tourism Action Plan	Tweed	\$20,000	Active	
BBRF 4	QLD	NOOSA alive! - Creating a destination festival	Noosa	\$60,000	Withdrawn	

BBRF 5	QLD	Redlands Coast Islands Festival Capability Infrastructure	Redland	\$31,218	Active	
BBRF 4	QLD	Re-development of Dalby Cultural Precinct: Myall107	Western Downs	\$7,056,500	Completed	1/11/2022
BBRF 4	QLD	Roughlie Community Hall	Maranoa	\$160,420	Completed	22/01/2021
BBRF 4	QLD	Scenic Rim Smart Region Strategy	Scenic Rim	\$38,500	Completed	28/02/2022
BBRF 4	QLD	Shaping the Future of Events on the Southern Downs	Southern Downs	\$21,037	Completed	17/06/2022
BBRF 4	QLD	Somerset Cross Country - Hosting the Queensland Cross Country State Champs	Somerset	\$12,500	Completed	21/01/2022
BBRF 5	NSW	Sprint into Summer – The Orange Mile	Orange	\$35,000	Active	
BBRF 4	QLD	Sports Precinct Recycled Water Main Upgrade	Fraser Coast	\$175,000	Withdrawn	
BBRF 4	QLD	St George Library Hub Precinct	Balonne	\$5,000,000	Completed	8/08/2022
BBRF 4	QLD	Taste Bundaberg Festival	Bundaberg	\$50,000	Completed	23/11/2021
BBRF 4	QLD	Thallon forging it's tourism future beyond drought	Balonne	\$20,000	Completed	10/09/2021
BBRF 4	QLD	TJC Community Event Centre	Charters Towers	\$944,960	Completed	23/05/2022

BBRF 5	QLD	Irrigation & Course Improvement Project	Whitsunday	\$145,000	Active	
BBRF 4	QLD	Windorah Rodeo Grounds Yard Expansion	Barcoo	\$41,250	Completed	25/08/2022
BBRF 5	VIC	Ballan Scout and Community Centre (BSACC)	Moorabool	\$550,000	Active	
BBRF 4	QLD	Yarraman Finish Line Festival 2020	Toowoomba	\$25,750	Completed	29/07/2021
BBRF 5	TAS	Extension of Perth's South Esk River Parklands Walkway	NORTHERN MIDLANDS	\$187,500	Active	
BBRF 4	SA	Barunga West Council Recreational Trail Strategy	Barunga West	\$20,000	Completed	7/12/2021
BBRF 4	SA	Bundaleer Precinct Stage 2: Commercial Venue Fit Out	Northern Areas	\$100,000	Completed	17/01/2022
BBRF 4	SA	Clare & Gilbert Valleys Cultural Tourism Strategy	Clare and Gilbert Valleys	\$7,260	Completed	18/02/2021
BBRF 4	SA	Copper Coast Food Art and Wine Festival	Copper Coast	\$27,000	Completed	21/10/2022
BBRF 5	QLD	Arcadian Surf Life Saving Club Alma Bay Clubhouse Renovation and Extension	Townsville	\$160,887	Active	
BBRF 3	NSW	Fight Cancer Foundation - expanding regional Hilltop accommodation	Albury	\$1,903,344	Active	
BBRF 4	SA	Loxton Wellbeing and Community Centre	Loxton Waikerie	\$1,206,000	Completed	25/01/2023



BBRF 3	NSW	Placemaking for Vincentia Village	Shoalhaven	\$1,700,000	Active	
BBRF 4	SA	Murray River Dark Sky Reserve Astro Tourism Strategy	Mid-Murray	\$20,000	Completed	2/03/2022
BBRF 4	SA	Pilot Introductory Leadership Program for Rural and Regional Women	Streaky Bay	\$17,750	Completed	14/09/2022
BBRF 3	NSW	Tamworth Tennis Centre Redevelopment	Tamworth	\$1,400,000	Active	
BBRF 4	SA	Rising Stars Leadership Program	Flinders Ranges, Outback Communities Authority	\$19,500	Completed	14/06/2021
BBRF 3	QLD	Duplicate Ablutions Block	Townsville	\$225,975	Active	
BBRF 3	VIC	Wimmera River Discovery Trail	Hindmarsh	\$600,000	Active	
BBRF 4	SA	THE CLARE VALLEY FESTIVAL OF LAMB	Clare and Gilbert Valleys	\$13,600	Completed	14/04/2021
BBRF 4	SA	The Festival and Events Strategy and Action Plan	Victor Harbor	\$20,000	Completed	31/08/2022
BBRF 4	SA	Upgrading kitchen facilities at Witchelina Nature Reserve	Witchelina	\$20,258	Completed	11/11/2021
BBRF 4	SA	Waikerie Age Friendly Community Project	Loxton Waikerie	\$608,982	Completed	22/04/2022
BBRF 4	SA	Workshop26 Artisan Markets Program	Kimba	\$15,942	Completed	10/06/2022

BBRF 4	TAS	Break O'Day Council Recreational Trails Strategy	Break O'Day	\$30,000	Completed	20/02/2023
BBRF 4	TAS	Launceston Creative Precinct	Launceston	\$10,000,000	Withdrawn	
BBRF 4	NSW	Bowral Memorial Hall Redevelopment	Wingecarribee	\$2,805,423	Active	
BBRF 4	NSW	Deniliquin Town Hall Redevelopment	Edward River	\$630,883	Active	
BBRF 4	VIC	New Environmentally Friendly Advanced Irrigation System	East Gippsland	\$146,215	Completed	6/10/2022
BBRF 4	NSW	Gilgandra Shire Library and Community Hub: 'the GIL'	Gilgandra	\$1,479,772	Active	
BBRF 4	VIC	Ouyen Livestock Exchange Infrastructure Upgrade	Mildura	\$111,957	Completed	31/08/2021
BBRF 4	NSW	Mini Golf social inclusion area for Crescent Head and Water Reuse System.	Kempsey	\$1,311,325	Active	
BBRF 4	NSW	Restoration and Upgrade of Miner's Cottage at Red Hill Gulgong	Mid-Western	\$150,000	Active	
BBRF 5	NSW	Belubula River Heritage Walk Stage 3 – The Island and Boardwalk	Blayney	\$494,000	Active	
BBRF 4	VIC	Sun Country Visiting Friends and Relatives Campaign: Local Tourist Passport	Moira	\$20,000	Completed	1/06/2022
BBRF 5	NSW	Lighting upgrade to Jack Brabham Park sporting fields	Orange	\$54,013	Active	

BBRF 5	NSW	MidCoast NSW Regional Skills Audit	Mid-Coast	\$24,700	Active	
BBRF 4	WA	Building Indigenous tourism in the deserts	Derby-West Kimberley	\$150,000	Cancelled	
BBRF 5	NSW	ORANGE WINE FESTIVAL	CABONNE	\$30,000	Active	
BBRF 5	NSW	Ulladulla Boardwalk and Harbourside Improvement Project	Shoalhaven	\$1,575,686	Active	
BBRF 5	NSW	Upgrades to Pool Facility entry and Canteen	Lithgow	\$52,500	Active	
BBRF 5	QLD	Condamine Cods Home Ground Safety and Spectator Viewing Upgrade	Western Downs	\$47,332	Active	
BBRF 4	WA	Jerramungup Swimming Pool Upgrade Project	Jerramungup	\$2,100,000	Completed	26/08/2022
BBRF 4	WA	Koolbardi wer Wardong Tour (Southwest WA)	Albany	\$200,000	Completed	20/02/2023
BBRF 4	WA	New Multi Purpose Facility - Stanthorpe Netball	Southern Downs	\$150,850	Completed	6/01/2022
BBRF 4	WA	Refurbish BHSC clubhouse facility	Jerramungup	\$542,985	Completed	29/10/2021
BBRF 4	WA	Restoration of Mingenew Railway Station	Mingenew	\$108,257	Completed	19/01/2023
BBRF 4	WA	Transitioning the Bruce Rock Economy	Bruce Rock	\$15,000	Completed	29/11/2021

BBRF 4	WA	Vincent Street Streetscape Project	Beverley	\$1,534,122	Completed	9/02/2023
BBRF 5	QLD	Lighting Field 2 and Upgrade lighting lux levels	Sunshine Coast	\$318,404	Active	
BBRF 5	QLD	New LED lights	Rockhampton	\$34,450	Active	
BBRF 5	NSW	Australian National 'Classic' & 'Post-classic' Motocross Championships	Shoalhaven	\$21,240	Completed	18/01/2023
BBRF 5	QLD	Residential Attraction Strategy Project	Southern Downs	\$25,000	Active	
BBRF 5	SA	Construction of Normanville Visitor Accommodation	Bega Valley	\$2,045,450	Active	
BBRF 5	TAS	The Queenstown Tourist Hub	West Coast	\$202,025	Active	
BBRF 5	VIC	Trentham Neighbourhood Centre Community Outdoor Space	Hepburn	\$20,000	Active	
BBRF 5	WA	Lake Leschenaultia Visitor Improvement Project	Mundaring	\$218,250	Active	
BBRF 5	NSW	Comboyne Gardenista	PORT MACQUARIE-HASTINGS	\$10,000	Active	
BBRF 5	VIC	Growing Emerging Extension Leadership in Regional Australia	Wodonga	\$19,600	Active	
BBRF 5	WA	Pingelly region aged and disability care skills audit	Pingelly	\$19,999	Active	



BBRF 5	NSW	Club Narooma Front Deck Extension	Cairns	\$200,000	Withdrawn	
BBRF 5	SA	Berri Riverside Holiday Park, Riverside Apartments Development – Stage 2	Berri Barmera	\$2,000,000	Active	
BBRF 5	SA	Parham Short Stay - Facility Upgrade	Adelaide Plains	\$100,000	Active	
BBRF 1	QLD	Marine Industry Site - Port of Bundaberg	Bundaberg	\$6,000,000	Active	
BBRF 2	TAS	Enterprize Tasmania - Hobart and Launceston Innovation Hub Upgrade	Hobart, Launceston	\$206,000	Active	
BBRF 3	NSW	Jervis Bay Active Transport Improvements - Myola	Shoalhaven	\$462,500	Active	
BBRF 3	NT	Youth Infrastructure across the Barkly	Barkly	\$7,621,497	Active	
BBRF 5	NSW	Floating to Recovery	Coffs Harbour	\$7,784,778	Cancelled	
BBRF 4	NSW	Bega Valley Cultural and Recreational Infrastructure Project	Bega Valley	\$2,470,363	Active	
BBRF 5	NSW	Gimbay Gatigaan	Newcastle	\$30,044	Completed	20/09/2022
BBRF 4	NSW	Botanic Gardens Precinct Renewal project	Wagga Wagga	\$4,288,879	Active	
BBRF 5	NSW	Jerilderie Early learning Centre Playground	Murrumbidgee	\$133,000	Completed	23/11/2022

BBRF 4	NSW	Griffith Pioneer Housing Project	Griffith	\$6,000,000	Active	
BBRF 4	NSW	Katoomba Civic Centre Revitalisation	Blue Mountains	\$750,000	Active	
BBRF 4	NSW	Murrumboola Creek Beautification Project	Hilltops	\$1,836,446	Active	
BBRF 4	NSW	Robertson Oval Sport and Recreation Building	Warrumbungle	\$1,284,954	Active	
BBRF 4	NSW	Ward Oval Community Hub including Building and Early Learning Precinct	Cobar	\$6,732,075	Active	
BBRF 4	NSW	Warren District Heritage Museum and Art Gallery	Warren	\$3,541,665	Active	
BBRF 4	QLD	Beaudesert Town Centre Revitalisation	Scenic Rim	\$4,190,593	Active	
BBRF 4	QLD	Extension of North Burnett's Heavy Vehicle Network (Stage 2)	North Burnett	\$777,058	Active	
BBRF 4	QLD	Mount Isa City Council Recycling Initiative	Mount Isa	\$6,060,131	Active	
BBRF 4	SA	Remarkable Southern Flinders	Mount Remarkable	\$5,000,000	Active	
BBRF 5	NSW	NAISDA Cultural and Creative Incubator Lab	Central Coast	\$95,979	Completed	25/11/2022
BBRF 4	VIC	Expansion and upgrade of the WORLD Sporting Precinct at Bairnsdale	East Gippsland	\$5,362,005	Active	

BBRF 4	VIC	Our Game Plan - Round 1	Swan Hill	\$1,150,000	Active	
BBRF 4	VIC	Warracknabeal Disability Accommodation: Increasing Dignity, Increasing Jobs	Yarriambiack	\$1,200,000	Active	
BBRF 5	NSW	Lockhart Community Hub and Conference Centre	Lockhart	\$200,000	Active	
BBRF 5	NSW	Renewable Energy Zone Economic Opportunities Identification	Mid-Western	\$20,000	Active	
BBRF 5	NSW	Rich River Golf Club Irrigation Upgrade	Murray River	\$783,000	Active	
BBRF 5	NSW	Orange Winter Jazz Festival	Orange	\$20,000	Completed	3/11/2022
BBRF 5	NSW	Upgrade Of Community Camping Facilities At The Secret Creek Sanctuary	Lithgow	\$31,050	Active	
BBRF 5	QLD	Building Community and Economic Legacy in the Greater Whitsunday Region	MACKAY	\$20,000	Active	
BBRF 5	QLD	Dalby Show Shed	Western Downs	\$63,307	Active	
BBRF 5	QLD	Improve sports lighting at Kele Park, Rockhampton	Rockhampton	\$79,958	Active	
BBRF 5	NSW	Replace airconditioning to clubhouse	Federation	\$178,591	Completed	25/01/2023
BBRF 5	QLD	LifeFlight Roma Aeromedical Base Upgrade	Maranoa	\$1,072,137	Active	

BBRF 5	QLD	The Heart of our Identity: Whitsunday Arts, Culture and Heritage Plan	Whitsunday	\$32,250	Active	
BBRF 5	QLD	WOZCF - Strategic Growth and Marketing Initiative	Torres	\$67,500	Active	
BBRF 5	NSW	South East NSW Small Business Recovery Project	Greater Geelong	\$236,535	Withdrawn	
BBRF 5	VIC	Building Community Resilience: Geelong Financial Inclusion Action Plan	Greater Geelong	\$50,000	Active	
BBRF 5	NSW	Spring Hill Recreation Ground upgrade	Orange	\$104,000	Completed	10/10/2022
BBRF 5	VIC	Seaspray Surf Lifesaving Clubhouse Stage 2 construction	WELLINGTON	\$76,788	Active	
BBRF 5	WA	2021 Christmas Island Youth Conference	Christmas Island	\$20,000	Active	
BBRF 5	WA	Bremer Bay Regional Trails Masterplan	Jerramungup	\$20,000	Active	
BBRF 5	WA	The Western Australian Economic Security4Women Connection Program	Brisbane	\$20,000	Active	
BBRF 5	NSW	Tunes on the Sand	Hay	\$20,000	Completed	17/10/2022
BBRF 5	SA	Yorke Peninsula Tourism Plan 2026	YORKE PENINSULA	\$20,000	Active	
BBRF 5	TAS	Gagebrook Renewal Project	BRIGHTON	\$620,588	Active	



BBRF 3	NSW	Celebrating the Seafood Industry in regional NSW	Clarence Valley, Coffs Harbour, Port Stephens, Shoalhaven	\$40,000	Active	
BBRF 5	NSW	Upgrade Jetty, Spencer Park Merimbula	Bega Valley	\$225,150	Completed	12/10/2022
BBRF 5	NSW	Sawtell Golf Club - Accessibility Cart Pathway	Coffs Harbour	\$35,000	Active	
BBRF 5	VIC	National agritourism development program for all of regional Australia	Ballarat	\$120,000	Active	
BBRF 3	NSW	Lismore Regional Sports Hub Oakes and Crozier Ovals - Stage 2	Lismore	\$5,999,000	Active	
BBRF 3	QLD	Pinaroo Roma Elderly Community Revitalisation - Stage 1	Maranoa	\$3,730,000	Active	
BBRF 3	VIC	Merricks Station Ground Reserve Activation	Mornington Peninsula	\$982,050	Active	
BBRF 3	WA	Dwellingup Adventure Trails	Murray (WA)	\$3,465,000	Active	
BBRF 5	NSW	Wentworth Community Space and Convention Centre	GOULBURN MULWAREE	\$713,339	Withdrawn	
BBRF 4	NSW	Construction of the new Bathurst Animal Rehoming Centre	Bathurst	\$925,000	Active	
BBRF 5	NSW	Words on the Waves Writers Festival 2022 Event	Central Coast	\$50,000	Completed	6/10/2022
BBRF 4	QLD	Kingaroy Transformation - *Community activation * Economic regeneration	South Burnett	\$4,500,000	Active	

BBRF 4	QLD	WQLX Transit and Spelling Facility Upgrade project	Longreach	\$719,548	Active	
BBRF 4	WA	Construction of Ravensthorpe Cultural Precinct	Ravensthorpe	\$5,275,800	Active	
BBRF 5	NT	Foodbank Alice Springs – Cool Room & Freezer Project	Alice Springs	\$141,735	Completed	20/07/2022
BBRF 5	NT	Foodbank Domestic & International Disaster Logistics Centre	Cloncurry	\$3,800,000	Withdrawn	
BBRF 5	NSW	Bellingen Shire Swim Centre Kiosk and Entry Upgrades	Bellingen	\$50,000	Active	
BBRF 5	NSW	Emmaus Memory Support Village and Community Centre	PORT MACQUARIE-HASTINGS	\$6,500,000	Active	
BBRF 5	NSW	Mudgee Region Industry Engagement Strategy	Mid-Western	\$20,000	Active	
BBRF 5	NSW	Norfolk Island Water Security - Stage 1	Burnt Pine, Norfolk Island	\$482,790	Active	
BBRF 5	NSW	The Slim Dusty Centre Renewable Energy & Tourism Sustainability Project	Kempsey	\$93,500	Active	
BBRF 5	NSW	Tourism Business Leadership and Capability Mentoring Program	Yass Valley	\$20,000	Active	
BBRF 5	NSW	Upgrade to Pavilion Kitchen and Air Conditioning	Mid-Western Regional	\$192,026	Active	
BBRF 5	NSW	Water Supply Link between Tweed Shire Council and City of Gold Coast	Gold Coast	\$865,000	Active	

BBRF 5	NT	East Arnhem Tourism Growth project	Torres	\$156,005	Active	
BBRF 5	QLD	Burnett Inland Futures Strategy (BIFS)	South Burnett	\$49,800	Active	
BBRF 5	QLD	Crankworx Cairns Event - Upgrade of the Smithfield Mountain Bike Park	Cairns	\$1,150,000	Active	
BBRF 5	QLD	Clubhouse Roof Replacement	Townsville	\$24,487	Completed	22/07/2022
BBRF 5	QLD	Extend clubhouse to support Bowls and Community Activities	Gold Coast	\$596,650	Active	
BBRF 5	QLD	Noosa All Weather Pickleball Sports Facility	Noosa	\$248,900	Active	
BBRF 5	QLD	Noosa Shire Industry and Employment Activation Plan	Noosa	\$50,000	Active	
BBRF 5	QLD	Regional Trails Strategy	Isaac	\$187,500	Active	
BBRF 5	QLD	Texas Technology Museum	Goondiwindi	\$30,000	Active	
BBRF 5	QLD	YWAM Youth Precinct - Building Healthy Lives and Communities	Townsville	\$778,500	Active	
BBRF 5	SA	Clare Sports Precinct Redevelopment	CLARE AND GILBERT VALLEYS	\$2,534,604	Active	
BBRF 5	QLD	Cycle Sunshine Coast- Multi-stage community and elite cycling event	Sunshine Coast	\$75,000	Completed	16/02/2022

BBRF 5	SA	Murraylands and Riverland LGA Water Position Paper, 'Water, People, Place'	Murraylands and Riverlands	\$42,500	Active	
BBRF 5	SA	Victor Harbor Investment and Attraction Strategy Project	Victor Harbor	\$20,000	Active	
BBRF 5	QLD	Delivering a COVID-19 Strategic Recovery Plan for the township of Kuranda.	Mareeba	\$19,900	Completed	25/01/2023
BBRF 5	TAS	Assessing business development opportunities- Kingborough	Kingston	\$20,000	Active	
BBRF 5	VIC	Coldstream Station Activation	Yarra Ranges	\$539,680	Active	
BBRF 5	VIC	Protecting and Sustaining Wycheproof Saleyards	Buloke	\$142,699	Active	
BBRF 5	VIC	Re-creation of the Chelsea Best in Show Australian Garden Exhibit at Olinda	YARRA RANGES	\$2,245,364	Active	
BBRF 5	VIC	The New Anam Cara Geelong Hospice - Leading the way in Palliative Care.	Greater Geelong	\$2,190,000	Active	
BBRF 5	WA	Mingenew Astrotourism Events Season	Mingenew	\$18,000	Active	
BBRF 5	QLD	Gladstone Auto Club National Track Infrastructure	Gladstone	\$380,908	Completed	5/01/2023
BBRF 5	QLD	Gladstone Regional Transition Planning	Gladstone	\$46,000	Completed	7/12/2022
BBRF 5	QLD	Greater Forward Movement.	Bundaberg	\$105,000	Completed	17/01/2023



BBRF 5	QLD	Heritage Steam Conference 2021	Lake Macquarie	\$20,000	Withdrawn	
BBRF 5	WA	Mingenew Hill Walk Trail	Mingenew	\$20,000	Active	
BBRF 5	SA	South Australian Olive Festival	Alexandrina	\$17,200	Active	
BBRF 5	QLD	Accessible Community Infrastructure at 'Our Backyard'	Noosa	\$135,554	Active	
BBRF 2	VIC	Activating Swan Hill Riverfront Precinct	Swan Hill	\$1,967,500	Active	
BBRF 3	VIC	Jemmys Point Lookout Connecting Tourists with Destination and Nature	East Gippsland	\$750,000	Active	
BBRF 5	SA	Horse Stable and VIP Centre Construction and Upgrade	Victor Harbor	\$203,000	Active	
BBRF 5	TAS	Family-friendly beginner trails – Clarence Mountain Bike Park	Clarence	\$169,110	Active	
BBRF 5	QLD	Lowood-Minden Road - Minden Village home safer & sooner project	South Burnett	\$687,950	Withdrawn	
BBRF 5	TAS	Zeehan Mountain Bike (MTB) Project - Heemskirk Range - Stage 2	West Coast	\$375,000	Active	
BBRF 5	WA	Splendid Park Cycling Upgrade	Wanneroo	\$500,000	Active	
BBRF 5	QLD	Meatstock Toowoomba 2022	Pingelly	\$25,000	Withdrawn	

BBRF 5	QLD	Modify front entrance to be suitable for People with Disabilities	Orange	\$267,022	Withdrawn	
BBRF 5	WA	Tom Price Skate Park Expansion and Upgrade	Ashburton	\$300,000	Active	
BBRF 5	SA	• WiBRD Mentor Connect program	Grant	\$20,000	Active	
BBRF 5	QLD	Nanango RSL Sub Branch Solar PV Systems Proposal.	South Burnett	\$29,935	Completed	25/07/2022
BBRF 5	SA	Mannum Remembrance Facility	Mid Murray	\$98,692	Active	
BBRF 5	VIC	Building Migration Pathways To Support Regional Growth	Northern Grampians	\$96,000	Active	
BBRF 5	NSW	Riverina Murray Visitor Economy Mentor Program	Wagga Wagga	\$56,950	Active	
BBRF 5	QLD	Wondai Wondai Memorial Pool Enhancement - *Regional Tourism Revival	South Burnett	\$300,000	Active	
BBRF 5	NSW	CRU Lake Mac Camp and Conference Centre Climbing Tower and Dual Zipline	Lake Macquarie	\$377,781	Active	
BBRF 5	QLD	Construction of new amenities block at the Goomeri Show Grounds	Gympie	\$93,500	Active	
BBRF 5	QLD	Paul Kelly & Friends Concert 2021	MACKAY	\$62,000	Withdrawn	
BBRF 5	TAS	Getting the Community Hall open again project	BRIGHTON	\$100,000	Active	

BBRF 5	VIC	Development of a Visitor Economy Strategy	Moorabool	\$25,000	Active	
BBRF 5	VIC	Kilmore Town Entry and Town Centre Precinct Gateway Signs	Mitchell	\$121,000	Active	
BBRF 4	NSW	Narromine Over 55's Retirement Village and Residential Estate	Narromine	\$1,000,000	Active	
BBRF 5	NSW	Blue Mountains Economic Revitalisation	Blue Mountains	\$119,750	Active	
BBRF 5	QLD	Atherton Community Centre	Tablelands	\$2,200,000	Active	
BBRF 5	QLD	Developing Community Leaders	Gladstone	\$17,500	Active	
BBRF 5	QLD	Ivy Anderson Village Project	Central Highlands	\$4,094,727	Active	
BBRF 5	QLD	Rugby Clubhouse Upgrade - roof and seating including handrails	Douglas	\$41,658	Completed	8/11/2022
BBRF 5	QLD	Scenic Rim Tourism Research	Scenic Rim	\$20,000	Completed	25/07/2022
BBRF 5	SA	Restoration of Manager's Residence and Milang Lakeside Butter Factory	ALEXANDRINA	\$400,000	Active	
BBRF 5	QLD	Stage 2 shed to cover rail carriages	South Burnett	\$33,000	Completed	31/01/2023
BBRF 5	VIC	Environmental and Education Centre - Endeavour Fern Gully	Mornington Peninsula	\$188,000	Active	

BBRF 5	QLD	Strategic Plan	Southern Downs	\$21,329	Completed	8/12/2022
BBRF 5	WA	Esperance Bay Marina Redevelopment	Esperance	\$2,094,770	Active	
BBRF 5	WA	Sculptures on the Marsh – an art tourism destination	Derby-West Kimberley	\$110,000	Active	
BBRF 5	QLD	The Gemfields Skate Park Pieces	Central Highlands	\$108,500	Completed	5/09/2022
BBRF 4	SA	Goolwa Wharf Precinct Revitalisation	Alexandrina	\$3,750,000	Active	
BBRF 5	VIC	Horsham Aquatic Centre - Accessible Family Change Rooms	Horsham	\$331,000	Active	
BBRF 5	QLD	The Murama Experience	Wagga Wagga	\$46,600	Withdrawn	
BBRF 5	QLD	Unleash the Mental Health Champion Within	Gladstone	\$20,000	Completed	17/10/2022
BBRF 5	QLD	Upgrade existing power supply infrastructure	Southern Downs	\$20,250	Completed	14/06/2022
BBRF 5	QLD	Upgrade/Restore 2 tennis courts damaged through heavy usage & age	Scenic Rim	\$97,483	Completed	23/01/2023
BBRF 5	NSW	Sport centre expansion—attract visitors, participants, athletes & community	Lake Macquarie	\$10,000,000	Active	
BBRF 5	QLD	Mount Isa 100 Year Celebrations	Mount Isa	\$506,891	Active	



BBRF 5	TAS	Huon Valley Food Resilience Strategy	Huon Valley	\$65,000	Active	
BBRF 5	QLD	Biggenden Water Treatment Plant & Raw Water Reservoir	NORTH BURNETT	\$5,762,444	Active	
BBRF 5	QLD	Choose Collinsville - Tourism & Resident Placemaking Project	Whitsunday	\$741,750	Active	
BBRF 5	SA	Balaklava's Pool for All	Wakefield	\$1,586,029	Completed	2/02/2023
BBRF 5	SA	Barossa Region Destination Marketing Strategy	Barossa	\$50,000	Completed	19/12/2022
BBRF 5	QLD	New destination event for Clifton	Toowoomba	\$20,000	Active	
BBRF 5	VIC	Food Fossickers Central Victorian Pantry	Greater Bendigo	\$20,000	Active	
BBRF 2	NSW	Revitalisation of Visitor Infrastructure in Blackheath	Blue Mountains	\$1,565,745	Active	
BBRF 2	VIC	Omeo Mountain Bike Destination Project	East Gippsland	\$1,500,000	Active	
BBRF 5	SA	Construction of an 18 hole Mini Golf Course	Grant	\$171,914	Completed	20/02/2023
BBRF 2	VIC	Warburton Mountain Bike Destination	Yarra Ranges	\$3,000,000	Active	
BBRF 3	NSW	Activating Forbes Iconic Main Street	Forbes	\$867,241	Active	

BBRF 3	NSW	Australian Opal Centre A nationally significant regional facility	Walgett	\$9,500,000	Active	
BBRF 5	SA	Gawler Kurna Cultural Heritage Project	Gawler	\$20,000	Completed	11/10/2022
BBRF 3	NSW	Kew Main Street Upgrade	Port Macquarie-Hastings	\$800,000	Active	
BBRF 3	NSW	Sealing of Wombeyan Caves Road	Upper Lachlan	\$2,500,000	Active	
BBRF 4	NSW	Branxton to Greta Cycleway	Cessnock	\$1,950,000	Active	
BBRF 5	SA	Igniting Kingscote Through Art	Bellingen	\$72,000	Withdrawn	
BBRF 5	SA	Kati-Thanda Lake Eyre Water Event Response Plan	Port Augusta	\$20,000	Completed	19/12/2022
BBRF 4	NSW	Construction of Eugowra Multi-purpose Community Centre - Stage 1	Cabonne	\$492,410	Active	
BBRF 4	NSW	Goulburn Water Reuse Scheme	Goulburn Mulwaree	\$4,400,000	Active	
BBRF 4	NSW	Tenterfield Water Treatment Plant Replacement	Tenterfield	\$2,645,000	Active	
BBRF 5	SA	Marion Bay Playground Project	YORKE PENINSULA	\$118,633	Completed	14/07/2022
BBRF 5	SA	Millicent Basketball Stadium Central Player, Spectator and Community Area.	WATTLE RANGE	\$211,000	Completed	7/11/2022

BBRF 4	SA	Destination Swan Reach	Mid-Murray	\$224,970	Active	
BBRF 4	SA	Silver to Sea Way- economic revitalisation through tourism infrastructure	Port Pirie	\$6,594,000	Active	
BBRF 5	SA	Myponga Hall Restoration	Campaspe	\$20,000	Withdrawn	
BBRF 4	SA	Southern Mallee Commercial Centres Revitalisation Project (Stages 2 and 3)	Southern Mallee	\$2,250,000	Active	
BBRF 5	NSW	Birubi Point Aboriginal Place Tourism Transport Interchange	Port Stephens	\$4,024,787	Active	
BBRF 5	NSW	Broken Hill Central Business District Revitalisation and Activation Project	Broken Hill	\$8,767,891	Active	
BBRF 5	SA	Refurbishment of Jean Jarvis Community Centre	Murray Bridge	\$98,500	Completed	19/10/2022
BBRF 5	NSW	Building Aboriginal Leadership - Galambila Aboriginal Health Service	Coffs Harbour	\$31,817	Active	
BBRF 5	SA	Riverland Wine & Food Festival Gala Degustation Event	Mount Barker	\$20,000	Withdrawn	
BBRF 5	NSW	Canowindra Town Centre and River Precinct Activation	CABONNE	\$1,059,250	Active	
BBRF 5	NSW	Challenge Foundation Goulburn Inc. Support Facility	GOULBURN MULWAREE	\$2,790,000	Active	
BBRF 5	SA	The Tanunda Clubhouse Artisan Guest Suites	Barossa	\$567,786	Completed	21/12/2022

BBRF 5	NSW	Cobram Barooga Golf Club Course Enhancement Project	Berrigan	\$335,000	Active	
BBRF 5	NSW	Creating Capability & Confidence for Community Champions.	Glen Innes Severn	\$154,710	Active	
BBRF 5	NSW	Creative LAKE Art Trail extension	Lake Macquarie	\$85,000	Active	
BBRF 5	NSW	Forster Foreshore Redevelopment - Forster Surf Life Saving Club	Mid-Coast	\$3,159,491	Active	
BBRF 5	TAS	Back to Timber	Southern Midlands	\$12,350	Cancelled	
BBRF 5	NSW	Inverell Regional Livestock Exchange Development Stage 2 Project	Inverell	\$631,000	Active	
BBRF 5	NSW	Light up Picton	Wollondilly	\$165,380	Active	
BBRF 5	NSW	Molong Town Centre Activation	CABONNE	\$1,090,425	Active	
BBRF 5	NSW	Morisset Resilience and Growth Study and Action Plan	Lake Macquarie	\$40,000	Active	
BBRF 5	NSW	New Community Preschool in Moama	Murray River	\$2,902,469	Active	
BBRF 5	NSW	New Main Street, New Economy	Lithgow	\$1,938,911	Active	
BBRF 5	NSW	Northern Rivers Rail Trail - Bentley to Lismore NSW	Lismore	\$9,863,615	Active	



BBRF 5	TAS	Huon Valley Small Scale Producer Logistics Research Project	Huon Valley	\$20,000	Completed	30/11/2022
BBRF 5	NSW	O'Connell Recreation Ground Stage 1	OBERON	\$349,000	Active	
BBRF 5	NSW	Ornamental garden and Picnic Lawn - Shibetsu Japanese Gardens	Goulburn Mulwaree	\$250,000	Active	
BBRF 5	NSW	The Mill on Miller Street	Gilgandra	\$329,257	Active	
BBRF 5	NSW	Tweed Regional Inclusive Parklands - Stage 2	Tweed	\$435,504	Active	
BBRF 5	TAS	Tamar Valley Wine Road Signage Upgrade Project	Warnambool	\$20,281	Withdrawn	
BBRF 5	NSW	Upgrade of the Liverpool Plains Regional Water Supply	Liverpool Plains	\$5,000,000	Active	
BBRF 5	NSW	Warilla Centre Stage 5 – Social Housing	Shellharbour	\$5,667,738	Active	
BBRF 5	NSW	Wollongong Regional Tennis Hub (WRTH) - Major Upgrade and Event Destination	Wollongong	\$1,000,000	Active	
BBRF 5	NT	Construction of SWELL (Swimming, Wellness, Events, Leisure, Lifestyle)	Palmerston	\$5,000,000	Active	
BBRF 5	VIC	Art in the HeART	Greater Shepparton	\$35,000	Completed	25/01/2023
BBRF 5	NT	New RFDS Tennant Creek Patient Transfer Facility & Open Hangar	Barkly	\$949,500	Active	

BBRF 5	VIC	Balnarring Recovery Event	Mornington Peninsula	\$149,998	Completed	24/02/2023
BBRF 5	VIC	Belmont Traders Summer 21/22 Community Event	Greater Geelong	\$20,000	Completed	23/01/2023
BBRF 5	QLD	Club Toowoomba Bowls Arena	Toowoomba	\$987,950	Active	
BBRF 5	QLD	Connecting Communities – Mossman CBD to Mossman Gorge Centre	Douglas	\$2,250,000	Active	
BBRF 5	QLD	Construction of a new, fit for purpose Crows Nest Mens Shed.	Toowoomba	\$194,261	Active	
BBRF 5	QLD	Currumbin Wildlife Sanctuary – Australiana Precinct	Gold Coast	\$2,627,500	Active	
BBRF 5	QLD	Darling Downs Health Museum – Stage 1	Toowoomba	\$1,166,811	Active	
BBRF 5	QLD	Facilities Upgrade at the Maryborough Athletics Grounds	Fraser Coast	\$80,000	Active	
BBRF 5	QLD	Fraser Island Jetty access upgrade	Fraser Coast	\$466,450	Active	
BBRF 5	VIC	Community consultation and engagement strategy	Strathbogie	\$20,000	Completed	18/10/2022
BBRF 5	QLD	Gateway Community Hub and Food Centre Enhancement Project	Sunshine Coast	\$600,000	Active	
BBRF 5	VIC	Creation of Sculpture Plus - major expansion of Lorne Sculpture Biennale	Surf Coast	\$100,000	Completed	2/08/2022

BBRF 5	QLD	Mackay Waterfront PDA - Riverside Revitalisation Project - Stage 1	MACKAY	\$4,125,629	Active	
BBRF 5	QLD	Mapoon Ranger Base Visitor Information and Interpretive Centre	Cook	\$1,814,319	Active	
BBRF 5	QLD	Murweh Shire Tourism Precinct Developments - Stage 2	Murweh	\$7,940,000	Active	
BBRF 5	QLD	New Mapoon Community Youth Centre Construction Project – Stage 2	NORTHERN PENINSULA AREA	\$400,190	Active	
BBRF 5	QLD	Northern Beaches Leisure Trail - Clifton Beach to Kewarra Beach	Cairns	\$1,971,403	Active	
BBRF 5	VIC	Gargarro Regional Botanic Garden - Phase 1	Campaspe	\$300,000	Completed	25/01/2023
BBRF 5	QLD	Perkins Street Housing Project	Cloncurry	\$5,062,500	Active	
BBRF 5	QLD	Redeveloping RFDS Mount Isa Aeromedical Base to Save Lives and Create Jobs	MOUNT ISA	\$9,736,886	Active	
BBRF 5	QLD	Redevelopment of ANZAC Park	Bundaberg	\$5,000,000	Active	
BBRF 5	QLD	Riverside Convention Centre Facilities and Accessibility Upgrade	Townsville	\$434,500	Active	
BBRF 5	QLD	Rockhampton Botanic Gardens & Zoo Visitor Hub	Rockhampton	\$1,500,000	Active	
BBRF 5	QLD	Stanthorpe Regional Art Gallery and Stanthorpe Library Expansion	Southern Downs	\$2,000,000	Active	

BBRF 5	QLD	The Great Divide Mountain Bike Destination	Toowoomba	\$3,333,000	Active	
BBRF 5	SA	Coffin Bay Tourism Growth Project	Lower Eyre Peninsula	\$600,712	Active	
BBRF 5	SA	Construct a Regional Boarding House Agricultural-Export Education Hub	Cleve	\$2,192,611	Active	
BBRF 5	VIC	Maffra Neighbourhood House expansion	WELLINGTON	\$54,345	Completed	9/05/2022
BBRF 5	SA	Housing for Growth - Tatiara Workers Accommodation	Tatiara	\$335,000	Active	
BBRF 5	SA	Make Your Move - Murray Bridge Regional Sports Stadium	Murray Bridge	\$1,981,530	Active	
BBRF 5	SA	Murray Bridge History and Tourism Precinct – Sturt Reserve	Murray Bridge	\$1,500,000	Active	
BBRF 5	SA	New style accommodation at Tuckerway and Douglas Scrub Campsites	Onkaparinga	\$147,612	Active	
BBRF 5	SA	Roxby Mining Life Raft	Roxby Downs	\$2,739,837	Active	
BBRF 5	TAS	Derwent Valley Health and Wellbeing Hub (The Hub)	Derwent Valley	\$3,785,511	Active	
BBRF 5	TAS	Doone Kennedy Hobart Aquatic Centre Warm Water Pool	Hobart	\$3,414,200	Active	
BBRF 5	TAS	Re-imagining our Region # TableCapeLookout	Waratah-Wynyard	\$305,333	Active	



BBRF 5	VIC	Ramahyuck Community Centre, Cafe & Gallery Project	Campaspe	\$375,000	Withdrawn	
BBRF 5	TAS	South Arm Peninsula Community Men's Shed Construction project	Clarence	\$80,646	Active	
BBRF 5	TAS	The Fermentation Hub – A Proving Ground for Fermentation Innovation	West Tamar	\$7,572,903	Active	
BBRF 5	VIC	Say it with Flowers	Orange	\$20,000	Withdrawn	
BBRF 5	VIC	Aintree Scout and Community Centre	Melton	\$520,000	Active	
BBRF 5	VIC	Building Better Care for Mallee Communities	Mildura	\$4,900,000	Active	
BBRF 5	VIC	St Arnaud Pool Cover and Shade Upgrade	Northern Grampians	\$33,000	Completed	7/02/2023
BBRF 5	VIC	Chardonnay Avenue Yarra Valley	YARRA RANGES	\$203,000	Active	
BBRF 5	VIC	Clubhouse Redevelopment	Warnambool	\$2,000,000	Active	
BBRF 5	VIC	Cowes Cultural and Community Centre	Bass Coast	\$5,000,000	Active	
BBRF 5	VIC	Upgrade of existing Lawn Bowls Green	Southern Grampians	\$60,000	Completed	13/06/2022
BBRF 5	VIC	Galeena Beek Capital Improvements	YARRA RANGES	\$1,087,500	Active	

BBRF 5	VIC	Great Western Wine and Heritage Cycle Trail - Trail Stage 1	Northern Grampians	\$212,500	Active	
BBRF 5	VIC	GSRT Railway Precincts Development (Leongatha and Korumburra)	South Gippsland	\$3,000,000	Active	
BBRF 5	VIC	Hillview Bunyip Aged Care Facility Extension	Cardinia	\$900,000	Active	
BBRF 5	VIC	Koo Wee Rup Bowling & Community Hub Construction	Cardinia	\$1,647,863	Active	
BBRF 5	VIC	'Mallee - Back on Track' Projects	Mildura	\$1,150,000	Active	
BBRF 5	VIC	Mansfield Autism Operation Gamechanger Project Retreat (OGPR)	Mansfield	\$3,865,004	Active	
BBRF 5	WA	Beverley Soaring Society – Maintenance and Training Centre	Beverley	\$70,000	Completed	12/01/2023
BBRF 5	VIC	NEXT STOP ARTS LINE 789	Colac Otway	\$362,000	Active	
BBRF 5	VIC	Port Campbell Town Centre Revitalisation Project	Corangamite	\$5,599,289	Active	
BBRF 5	VIC	Rutherglen Wine Walk Cycle Trail	Indigo	\$5,133,100	Active	
BBRF 5	VIC	St Arnaud Mining History Discovery Trail	Northern Grampians	\$33,290	Active	
BBRF 5	VIC	Toora FNC - Football Ground Lighting Project	South Gippsland	\$116,570	Active	

BBRF 5	WA	Fine Vines Festival - expansion of marketing and promotions	Sorell	\$49,480	Withdrawn	
BBRF 5	WA	Fitzroy Crossing Economic Opportunities Proposal	Broome	\$41,662	Completed	4/10/2022
BBRF 5	WA	Indian Ocean Territories Cultural Arts Congress	Southern Midlands	\$20,000	Withdrawn	
BBRF 5	VIC	Woolamai Beach Surf Life Saving Club Environs Management Plan	Bass Coast	\$157,500	Active	
BBRF 5	WA	Advancement of the Midwest Regional Resource Recovery Facility	Greater Geelong	\$1,131,200	Active	
BBRF 5	WA	Lost & Found Festival - value add marketing activities	Lake Macquarie	\$48,180	Withdrawn	
BBRF 5	WA	Albany 2026 - Discover Kinjarling	Albany	\$270,000	Active	
BBRF 5	WA	Albany Motorsport Park	Albany	\$4,990,000	Active	
BBRF 5	WA	Ancient Lands Discovery Park @ Ngilgi	Busselton	\$1,350,000	Active	
BBRF 5	WA	Cable Beach Foreshore Redevelopment	Broome	\$6,000,000	Active	
BBRF 5	WA	Perth International Jazz Festival - Regional Program	Grant	\$22,500	Withdrawn	
BBRF 5	WA	Construction of Waroona Community Precinct	Waroona	\$900,000	Active	

BBRF 5	WA	East Kimberley Regional Airport Infrastructure Upgrade	WYNDHAM-EAST KIMBERLEY	\$7,568,581	Active	
BBRF 5	WA	Port Hedland Heritage Festival	Mid-Coast	\$30,000	Withdrawn	
BBRF 5	WA	Kalgoorlie-Boulder Basketball Association - Stadium Redevelopment	Kalgoorlie-Boulder	\$4,496,400	Active	
BBRF 5	WA	Merredin Town Square Revitalisation Project	Merredin	\$2,139,309	Active	
BBRF 5	WA	Stompem' Ground Festival 2022	Broome	\$472,500	Completed	9/11/2022
BBRF 5	WA	New multi-purpose elite sporting facility : Hands Oval, Bunbury	Bunbury	\$4,400,000	Active	
BBRF 5	WA	The Exchange – Revitalisation and Activation of the Pinjarra Town Centre	Murray (WA)	\$2,335,257	Active	
BBRF 5	WA	Tokoh Redevelopment	Cocos Keeling Islands	\$1,562,000	Active	
BBRF 5	WA	Warlu Way Pilbara Tourism Development Program	Karratha	\$674,050	Active	
BBRF 5	NSW	Lachlan River Water Supply Duplication Project Stage 1	Forbes	\$6,000,000	Active	
BBRF 5	SA	Waikerie Riverfront Community Hub	Loxton Waikerie	\$1,500,000	Active	
CDG	SA	Mount Barker Regional Aquatic and Leisure Centre	Mount Barker	\$10,000,000	Active	



CDG	VIC	Construction of the Jewish Holocaust Centre in Elsternwick	Glen Eira	\$10,000,000	Completed	28/03/2023
CDG	VIC	Heathmont Scouts (3rd Heathmont)	Maroondah	\$50,000	Completed	24/03/2023
CDG	NSW	Cooma Scout Hall – Renovation of Bathroom	Snowy Monaro	\$40,000	Completed	8/03/2023
CDG	TAS	Sorell Pembroke Park Sub Regional Recreation Facility Upgrade	Sorell	\$6,000,000	Completed	24/02/2023
CDG	NSW	Sydney Swans and NSW Swifts Development of Community Facilities Project	Sydney	\$15,000,000	Completed	23/02/2023
CDG	VIC	Vedanta Centre Upgrade	Maroondah	\$100,000	Completed	25/01/2023
CDG	VIC	Bayswater Park Cricket Club - Facilities Upgrade	Knox	\$6,800	Completed	20/01/2023
CDG	NSW	Campbelltown Centre of Sport and Health Excellence	Campbelltown	\$7,200,000	Active	
CDG	VIC	Carinya Lodge Residential Aged Care Upgrade	South Gippsland	\$1,300,000	Completed	19/01/2023
CDG	VIC	City to River Stage 1 – Wimmera Riverfront Activation Project (formerly Horsham CBD Revitalisation Project)	Horsham	\$1,650,000	Completed	23/12/2022
CDG	VIC	Mildura Airport Instrument Landing System	Mildura	\$2,000,000	Completed	23/12/2022
CDG	NSW	Kids at Play - St George Hospital	Georges River	\$400,000	Completed	21/12/2022

CDG	NSW	Bawley Point Shared User Path	Shoalhaven	\$300,000	Completed	12/12/2022
CDG	SA	Brighton Surf Life Saving Club Watch Tower	Holdfast Bay	\$40,000	Completed	22/11/2022
CDG	NSW	PCYC NSW Regional Sport and Youth Centre	Wagga Wagga	\$10,000,000	Completed	8/11/2022
CDG	NSW	Batemans Bay CBD CCTV	Eurobodalla	\$145,000	Withdrawn	
CDG	WA	Jewish Community Centre Dianella Upgrade	Stirling	\$0	Completed	7/11/2022
CDG	NSW	Fig Trees Development	Mid-Coast	\$8,500,000	Active	
CDG	VIC	Apollo Bay Football Netball Club upgrade	Colac Otway	\$478,000	Completed	1/11/2022
CDG	WA	WA Chin Christian School Community Classrooms	Swan	\$400,000	Completed	1/11/2022
CDG	NT	Football NT - Major facilities upgrade 6 clubs across Darwin	Darwin	\$208,019	Completed	31/10/2022
CDG	WA	Leeuwin Ocean Adventure Foundation STS Leeuwin Refit	Fremantle	\$1,000,000	Completed	31/10/2022
CDG	VIC	Construction of Multi-purpose Community facility at Fairpark Reserve	Knox	\$3,000,000	Active	
CDG	QLD	Refurbishment of the Thomas Dixon Centre	Brisbane	\$3,500,000	Active	
CDG	QLD	Construction of the Sunshine Coast Community Sporting Hub	Sunshine Coast	\$5,000,000	Completed	30/10/2022

CDG	VIC	CCTV Security Cameras in Selected Towns	Yarra Ranges	\$405,427	Completed	30/10/2022
CDG	VIC	Tyabb Football Netball Club	Mornington Peninsula	\$150,000	Completed	30/10/2022
CDG	VIC	Murrumbeena Park Community Hub	Glen Eira	\$4,000,000	Completed	21/10/2022
CDG	VIC	Croydon Central Scouts hall upgrade	Maroondah	\$50,000	Completed	20/10/2022
CDG	QLD	Construction of New Brisbane Lions AFL Facility	Ipswich	\$15,000,000	Completed	14/10/2022
CDG	VIC	Abacus Learning Centre in Hastings	Mornington Peninsula	\$1,200,000	Completed	13/10/2022
CDG	NSW	Modernising Granville Swimming Centre (Stage 1 Amenities Upgrade)	Cumberland	\$500,000	Completed	12/10/2022
CDG	SA	Gumeracha Tennis Club Reconstruction	Adelaide Hills	\$220,000	Active	
CDG	NSW	Wilson Park development - Cricket NSW	Parramatta	\$5,000,000	Completed	6/10/2022
CDG	VIC	Bushfield Recreation Reserve Lighting Upgrade	Warrnambool	\$225,000	Completed	3/10/2022
CDG	TAS	Camp Banksia Redevelopment	Latrobe	\$4,000,000	Active	
CDG	SA	Max Amber Sports field Redevelopment	Campbelltown	\$5,000,000	Completed	1/10/2022

CDG	VIC	Ikon Park Redevelopment project	Melbourne	\$15,000,000	Completed	30/09/2022
CDG	VIC	Stonnington Indoor Sports Stadium (formerly known as Prahran Netball Association new six outdoor courts with pavilion)	Stonnington	\$4,000,000	Active	
CDG	VIC	Tarralla Kindergarten upgrade	Maroondah	\$250,000	Completed	30/09/2022
CDG	VIC	Veterans Integrated Support Service / Post Traumatic Stress Wellness Centre	Strathbogie	\$50,000	Completed	30/09/2022
CDG	VIC	Gembrook Sporting Pavilion	Cardinia	\$1,000,000	Completed	16/09/2022
CDG	TAS	Bicycle Infrastructure Projects	Hobart	\$850,000	Completed	5/09/2022
CDG	QLD	North Lakes Blues Netball Club Courts and Clubhouse	Moreton Bay	\$1,000,000	Completed	3/09/2022
CDG	TAS	Redeveloping the Launceston "City Heart"	Launceston	\$7,500,000	Completed	31/08/2022
CDG	TAS	Tasmanian Quality Meat Processing Expansion	Northern Midlands	\$8,000,000	Completed	31/08/2022
CDG	NSW	Town Green West - Foreshore Project	Port Macquarie-Hastings	\$1,500,000	Completed	30/08/2022
CDG	VIC	Eastfield Park redevelopment, Croydon South	Maroondah	\$1,000,000	Completed	18/08/2022
CDG	NSW	Goddard Park Amenities and Facilities Upgrade	Canada Bay	\$1,000,000	Completed	15/08/2022



CDG	NSW	Eden Inclusive Playspace	Bega Valley	\$400,000	Active	
CDG	WA	New Surfing WA Headquarters at Trigg	Stirling	\$4,000,000	Completed	10/08/2022
CDG	NT	PET Scanner and Cyclotron for the Northern Territory	Darwin	\$15,000,000	Completed	8/08/2022
CDG	SA	HMAS Hobart Memorial Upgrade	Yankilla	\$6,000	Completed	1/08/2022
CDG	VIC	Toomuc Reserve – Southern Pavilion, Baseball and Little Athletics Facilities Upgrade	Cardinia	\$3,000,000	Completed	1/08/2022
CDG	NSW	Infrastructure to Support Artificial Insemination (AI) and Embryo Transplant (ET) Activities	Norfolk Island	\$210,000	Completed	31/07/2022
CDG	NSW	Peakhurst Park Development	Georges River	\$500,000	Completed	31/07/2022
CDG	QLD	Removal and Rebuild of Collinsville QCWA Hall	Whitsunday	\$325,000	Completed	30/07/2022
CDG	VIC	Toomuc Reserve – Northern Pavilion Extension and Upgrade	Cardinia	\$1,000,000	Completed	30/07/2022
CDG	QLD	Reconciliation Rocks Precinct	Cook	\$1,200,000	Completed	29/07/2022
CDG	QLD	The 'Waalmbal Birri' Cultural Centre Development (formerly "Waymbuurr Milbi (The Waymbuurr Story) Cultural Centre Development")	Cook	\$575,000	Completed	29/07/2022
CDG	VIC	Beaconsfield Officer Scout Hall	West Tamar	\$200,000	Completed	26/07/2022

CDG	VIC	Dandenong Ranges RSL Sub Branch Upgrade (Sassafras)	Yarra Ranges	\$45,000	Completed	25/07/2022
CDG	VIC	Healesville Renewable Energy Hub	Yarra Ranges	\$90,000	Completed	25/07/2022
CDG	VIC	Indian Community Centre	Knox	\$2,500,000	Completed	15/07/2022
CDG	NSW	Blue Mountains (Blaxland Oval) Inclusive Playground	Blue Mountains	\$500,000	Completed	13/07/2022
CDG	QLD	Enoggera Creek Sports Precinct Plan	Brisbane	\$100,000	Completed	12/07/2022
CDG	QLD	Reconstruction of the Proserpine Entertainment Centre (PEC)	Whitsunday	\$5,000,000	Completed	11/07/2022
CDG	SA	Tregarthen Reserve Amenities Upgrade	Adelaide Hills	\$130,000	Completed	8/07/2022
CDG	TAS	Glenorchy Recreation Reserve Amenities Building Development	Glenorchy	\$1,000,000	Completed	6/07/2022
CDG	TAS	Facilities Upgrade to the North Hobart Football Club	Hobart	\$830,000	Completed	1/07/2022
CDG	WA	Town of Victoria Park - Stage 2 Lighting upgrade	Victoria Park	\$300,000	Completed	1/07/2022
CDG	NSW	Construction of the Macleay Vocational College Community Hospitality Centre	Kempsey	\$500,000	Completed	30/06/2022
CDG	NSW	Kingswood Strip Shops CCTV	Penrith	\$100,000	Completed	30/06/2022

CDG	NSW	Sussex Inlet Shared User Path	Shoalhaven	\$200,000	Completed	30/06/2022
CDG	SA	Brighton Oval redevelopment	Hobsons Bay	\$5,000,000	Completed	30/06/2022
CDG	TAS	Redevelopment of Tynwald Park Sports Facility	Derwent Valley	\$600,000	Completed	30/06/2022
CDG	NSW	Redevelopment of the Surf Club Facility and Complex	Surf Coast	\$2,900,000	Active	
CDG	VIC	Establishment of FruitCo	Greater Shepparton	\$15,000,000	Completed	30/06/2022
CDG	WA	Morgan John Morgan Reserve Upgrade	Mundaring	\$200,000	Completed	28/06/2022
CDG	TAS	Restoration Work at St George's Church Battery Point	Hobart	\$1,600,000	Completed	27/06/2022
CDG	VIC	Stage Two - Guide Dog Facilities Enhancement Project	Boroondara	\$2,000,000	Completed	21/06/2022
CDG	NSW	Brooklyn Public School	Hornsby	\$10,000	Completed	9/06/2022
CDG	SA	Flat to Vale Trail	Onkaparinga	\$1,500,000	Completed	8/06/2022
CDG	VIC	Dr Stanley Cochrane Kindergarten Upgrade	Mitcham	\$50,000	Completed	7/06/2022
CDG	NSW	RAAF Wagga Aviation Heritage Centre	Wagga Wagga	\$60,000	Completed	3/06/2022

CDG	TAS	Timberlink Bell Bay - Green Mill Vision Expansion	George Town	\$3,500,000	Completed	1/06/2022
CDG	TAS	Penguin Foreshore Remediation and Upgrade	Central Coast	\$6,500,000	Completed	31/05/2022
CDG	VIC	Olympic Park Lighting Reinstatement	Banyule	\$5,000	Completed	31/05/2022
CDG	WA	Kalamunda Community Learning Centre Upgrade	Kalamunda	\$1,000,000	Completed	28/05/2022
CDG	WA	African Australian Union	Stirling	\$13,000	Completed	20/05/2022
CDG	QLD	Nambour (Gen One) Men's program	Sunshine Coast	\$500,000	Completed	16/05/2022
CDG	SA	Women's Memorial Playing Field - Rebuild of Memorial, St Marys	Mitcham	\$500,000	Completed	13/05/2022
CDG	VIC	Amenities for the Berwick Senior Football Netball Club	Casey	\$1,500,000	Completed	5/05/2022
CDG	TAS	Broadmarsh Streetscape Project	Southern Midlands	\$230,000	Completed	4/05/2022
CDG	TAS	Perth Early Learning Centre Development	Northern Midlands	\$2,600,000	Active	
CDG	VIC	Bayside Netball Centre (formerly Sandringham Regional Netball Facility)	Bayside	\$4,700,000	Active	
CDG	VIC	Replacement of Two Bridges in the Railway Reserve	Latrobe	\$30,000	Completed	3/05/2022



CDG	VIC	Drysdale Traders CCTV	Geelong	\$70,000	Active	
CDG	NSW	CCTV Werrington and St Marys	Penrith	\$150,000	Completed	30/04/2022
CDG	NSW	Production Facility Upgrade - Retail Ready (RR)	Richmond Valley	\$1,550,000	Completed	29/04/2022
CDG	SA	Kensington Gardens Reserve Redevelopment	Burnside	\$3,000,000	Completed	29/04/2022
CDG	TAS	Upgrade of North Hobart Cricket Club Pavilion	Hobart	\$405,000	Completed	28/04/2022
CDG	VIC	Construction of a New Pavilion at Silcock Reserve	Maroondah	\$500,000	Completed	28/04/2022
CDG	WA	Upgrade of the Busselton-Margaret River Regional Airport	Busselton	\$9,779,765	Completed	28/04/2022
CDG	VIC	Mooroolbark Scouts hall upgrade (1st Mooroolbark)	Maroondah	\$120,000	Completed	27/04/2022
CDG	NSW	Upgrade Merimbula Regional Airport	Bega Valley	\$1,201,968	Completed	26/04/2022
CDG	VIC	Mt Evelyn Recreation Reserve Pavilion upgrade (formerly known as 'Mt Evelyn Recreation Reserve Pavilion')	Yarra Ranges	\$1,000,000	Active	
CDG	NSW	Springwood Water Refill Stations	Blue Mountains	\$20,000	Completed	22/04/2022
CDG	SA	Mount Barker and Victor Harbor TAFE Upgrades	Mount Barker	\$1,000,000	Active	

CDG	TAS	Heritage Centre, Visitors Centre and Café Development	Circular Head	\$2,800,000	Completed	15/04/2022
CDG	VIC	Puffing Billy - Emerald Lake Discovery Centre	Cardinia	\$5,500,000	Completed	8/04/2022
CDG	VIC	Arrabri Kindergarten landscaping	Maroondah	\$40,000	Completed	1/04/2022
CDG	WA	Maddington Men's Shed Facilities Upgrade	Gosnells	\$90,000	Completed	1/04/2022
CDG	TAS	Lake Dulverton Conservation Area Walkway Upgrade	Southern Midlands	\$220,000	Completed	29/03/2022
CDG	WA	McKenzie Pavilion Cresswell Park	Claremont	\$1,000,000	Completed	29/03/2022
CDG	QLD	Construction of a Driver Education and Motorsport Precinct (Stage 2)	Townsville	\$7,000,000	Active	
CDG	QLD	Port Douglas Paws and Claws Facility	Douglas	\$500,000	Completed	28/03/2022
CDG	QLD	Construction of a Driver Education and Motorsport Precinct at Woodstock	Townsville	\$5,000,000	Active	
CDG	NSW	Berths in Ulladulla Harbour	Shoalhaven	\$789,742	Active	
CDG	VIC	1st South Frankston Scout Hall Renovation	Frankston	\$100,000	Completed	26/03/2022
CDG	TAS	Revitalisation of The Esplanade, New Norfolk, Stage Two	Derwent Valley	\$500,000	Completed	25/03/2022

CDG	VIC	Pinemont Pre-School facility upgrade	Maroondah	\$190,000	Completed	24/03/2022
CDG	NSW	Construction of the Campion Academic Centre	Parramatta	\$5,000,000	Active	
CDG	VIC	Inverleigh Sporting Complex - Clubroom Upgrade	Golden Plains	\$500,000	Completed	23/03/2022
CDG	NSW	Hero's Hill Community Centre	Georges River	\$2,000,000	Cancelled	
CDG	VIC	Heathmont Scouts Hall Upgrade (1st Heathmont)	Maroondah	\$70,000	Completed	22/03/2022
CDG	VIC	New Hall for 1st Myrtleford Scout Group	Alpine	\$250,000	Completed	22/03/2022
CDG	NSW	Brookvale Oval Upgrade	Northern Beaches	\$2,500,000	Completed	20/03/2022
CDG	NSW	Upgrade to Brookvale Oval Manly	Northern Beaches	\$10,000,000	Completed	20/03/2022
CDG	SA	Rebuild the Nangwarry Community Centre	Wattle Range	\$200,000	Completed	18/03/2022
CDG	QLD	Portside Cultural Precinct	Fraser Coast	\$395,000	Completed	17/03/2022
CDG	VIC	Burke Road CCTV	Boroondara	\$100,000	Completed	17/03/2022
CDG	VIC	Latrobe Creative Precinct	Latrobe	\$10,000,000	Completed	17/03/2022

CDG	VIC	Portarlington Recreation Reserve Lighting Upgrade (formerly Port Arlington Football, Netball, Cricket and Tennis Clubs lighting and fencing upgrades)	Greater Geelong	\$250,000	Completed	17/03/2022
CDG	NSW	Installation of CCTV at Bondi	Waverley	\$143,000	Active	
CDG	TAS	Willow Court Precinct Facility Upgrade	Derwent Valley	\$500,000	Completed	16/03/2022
CDG	QLD	Gamaay Dreaming Track Development Project	Hope Vale	\$1,700,000	Completed	15/03/2022
CDG	TAS	Pedestrian Footpath Palmers Road, Port Huon Project	Huon Valley	\$1,250,000	Completed	15/03/2022
CDG	SA	Monarto Zoo	Murray Bridge	\$11,250,000	Completed	10/03/2022
CDG	NSW	Coastal Walkway Upgrades formerly New Coastal Walking Facilities	Woollahra	\$500,000	Completed	9/03/2022
CDG	TAS	Burnie United Soccer Club Upgrades	Burnie	\$500,000	Completed	9/03/2022
CDG	NSW	Junee High School Sporting Grounds	Wagga Wagga	\$3,000	Withdrawn	
CDG	VIC	Mansfield Indoor Sports Centre	Mansfield	\$3,400,000	Completed	9/03/2022
CDG	NSW	Long Reef Surf Life Saving Club and Associated Community Facilities	Northern Beaches	\$1,900,000	Active	
CDG	VIC	Oliver's Hill Breakwater - Frankston	Frankston	\$500,000	Completed	7/03/2022



CDG	NSW	Upgrade Athletics Facility in the St George Area	Bayside, Georges River	\$500,000	Completed	1/03/2022
CDG	Vic	Installation of Lighting at Rieschiecks Reserve	Manningham	\$125,000	Completed	1/03/2022
CDG	NSW	Kiama Blowhole Harbourside Works Project	Kiama	\$380,000	Cancelled	
CDG	TAS	From the Shadows Art	Hobart	\$100,000	Completed	27/02/2022
CDG	NT	Gray Community Hall expansion	Palmerston	\$1,455,000	Completed	25/02/2022
CDG	VIC	Langwarrin Soccer Club - Lighting at Lawton Reserve	Frankston	\$375,000	Completed	24/02/2022
CDG	NSW	Construction of an airport boulevard, Ballina	Ballina	\$3,000,000	Completed	22/02/2022
CDG	NSW	Southern Bankstown Sporting Facilities East Hills Baseball Upgrades	Canterbury-Bankstown	\$250,000	Completed	22/02/2022
CDG	QLD	Cooktown 2020 Botanical Gardens Development	Cook	\$1,980,000	Completed	22/02/2022
CDG	SA	Tutti Arts new arts and cultural precinct	Holdfast Bay	\$150,000	Completed	10/02/2022
CDG	VIC	Establishment of an Interfaith Youth and Education Centre	Hobsons Bay	\$850,000	Completed	3/02/2022
CDG	NSW	SES Building & Lighting Upgrade	Ryde	\$37,000	Completed	2/02/2022

CDG	NSW	St Joseph's Maronite Church, Croydon - Child Care	Burwood	\$2,500,000	Completed	1/02/2022
CDG	NSW	Finley Research and Development facility	Berrigan	\$368,000	Completed	31/01/2022
CDG	NSW	North Avoca Paths Project	Central Coast	\$4,300,000	Active	
CDG	QLD	Isis Central Sugar Mill Railway Development	Bundaberg	\$2,500,000	Completed	31/01/2022
CDG	QLD	Chambers Flat Mustangs Rugby League Football Club - Field Lighting Upgrade	Logan	\$150,000	Completed	27/01/2022
CDG	NSW	NSW Jewish Community CCTV Upgrade (Eastern Suburbs)	Waverley	\$2,200,000	Active	
CDG	NSW	Oberon Heritage Railway - Stage One	Oberon	\$1,500,000	Active	
CDG	NSW	Nana Glen Playground	Coffs Harbour	\$205,000	Completed	20/01/2022
CDG	NSW	Penshurst Park Sporting Hub - Stage 2	Georges River	\$1,000,000	Completed	19/01/2022
CDG	TAS	Oatlands Underground Power	Southern Midlands	\$250,000	Completed	19/01/2022
CDG	QLD	Mango Hill State School Multi-Purpose Hall	Moreton Bay	\$3,000,000	Completed	18/01/2022
CDG	TAS	Mersey Devonport Lions Food Van Upgrade	Devonport	\$25,000	Completed	14/01/2022

CDG	NSW	Penrith Community Hall Network Upgrades	Penrith	\$1,500,000	Active	
CDG	NSW	Purchase and restoration of Gough Whitlam's Home	Fairfield	\$1,300,000	Active	
CDG	VIC	Belvedere Bowls Club Redevelopment	Frankston	\$250,000	Completed	7/01/2022
CDG	NSW	Redevelop Concord Oval	Canada Bay	\$5,000,000	Active	
CDG	NSW	Refurbishment of the Max Parker Pool (Stage 1)	Canterbury-Bankstown	\$1,000,000	Active	
CDG	QLD	Replacement of the Pialba Hall Floor (previously an Air Conditioning Project)	Fraser Coast	\$50,000	Completed	4/01/2022
CDG	NSW	Stage One, Better Energy Technology Lockhart Project	Lockhart	\$1,000,000	Completed	31/12/2021
CDG	QLD	Biloela Community Resource Centre Extension	Banana	\$750,000	Completed	23/12/2021
CDG	VIC	Melbourne Yarra Bike Trail	Stonnington	\$400,000	Completed	22/12/2021
CDG	WA	Thornlie Bowls Club and Community Centre	Gosnells	\$2,400,000	Completed	22/12/2021
CDG	QLD	Whitsunday Sportspark Precinct Redevelopment	Whitsunday	\$1,900,000	Completed	20/12/2021
CDG	QLD	Sandstone Point Lighting Upgrade	Moreton Bay	\$242,000	Completed	13/12/2021

CDG	VIC	Sri Lankan Temple Development in Berwick	Casey	\$500,000	Completed	12/12/2021
CDG	VIC	Sri Lankan Temple Development in Berwick	Casey	\$280,000	Completed	12/12/2021
CDG	NSW	Copacabana Foreshore Seat Installation	Central Coast	\$3,000	Completed	9/12/2021
CDG	NSW	Mount Panorama Second Racetrack	Bathurst	\$12,500,000	Cancelled	
CDG	QLD	The Gap Men's Shed CCTV	Brisbane	\$50,000	Completed	8/12/2021
CDG	TAS	Stanley Golf Club Infrastructure Upgrades project	Circular Head	\$200,000	Completed	7/12/2021
CDG	NSW	Cirillo Reserve Sports fields Liverpool	Liverpool	\$1,000,000	Completed	1/12/2021
CDG	QLD	PCYC Arana Facility Extensions	Moreton Bay	\$450,000	Completed	1/12/2021
CDG	TAS	Cressy Swimming Pool Master Plan Implementation	Northern Midlands	\$400,000	Completed	1/12/2021
CDG	NSW	Regional Library Relocation and Upgrade Goonellabah Community Centre	Lismore	\$300,000	Completed	30/11/2021
CDG	NSW	Upgrade for Goulburn Rodeo	Goulburn Mulwaree	\$23,350	Completed	30/11/2021
CDG	NSW	Rogers Park Sportsground Amenities Building	Central Coast	\$800,000	Active	



CDG	NSW	Women's Community Shelters	Blacktown	\$100,000	Completed	30/11/2021
CDG	QLD	Charleston Dam Final Stage	Etheridge	\$3,000,000	Completed	30/11/2021
CDG	SA	Redevelopment of Lockleys Oval, Apex Park and Mellor Park	West Torrens	\$3,250,000	Completed	30/11/2021
CDG	NSW	Sanctuary Point Shared User Path	Shoalhaven	\$400,000	Active	
CDG	VIC	Mornington Civic Bowls & Social Club upgrade	Mornington Peninsula	\$25,000	Completed	30/11/2021
CDG	VIC	Somerville Bowls Club upgrade	Mornington Peninsula	\$25,000	Completed	30/11/2021
CDG	VIC	Sorrento Bowls Club upgrade	Mornington Peninsula	\$25,000	Completed	30/11/2021
CDG	NSW	North Shelly Surf Boat riders shed	Central Coast NSW	\$40,000	Withdrawn	
CDG	VIC	Multicultural Hub in Pakenham	Cardinia	\$350,000	Completed	29/11/2021
CDG	NSW	St George Netball Development	Bayside	\$1,000,000	Active	
CDG	VIC	Ringwood Uniting Outdoor Area	Maroondah	\$50,000	Completed	26/11/2021
CDG	VIC	Rosebud Beach Bowling Club Lighting Installation	Mornington Peninsula	\$25,000	Completed	24/11/2021

CDG	NSW	St George Sporting Facilities Lighting Upgrade project	Canterbury-Bankstown, Georges River	\$500,000	Active	
CDG	NSW	Tuross Head - Boat Ramp - Jetty Upgrade	Eurobodalla	\$200,000	Active	
CDG	NSW	Our Place: The South Kempsey Recreational Parklands Project	Kempsey	\$50,000	Cancelled	
CDG	VIC	Moe-Newborough Multi-purpose Facility Development	Latrobe	\$750,000	Completed	15/11/2021
CDG	WA	Moora Residential College	Moora	\$8,700,000	Completed	12/11/2021
CDG	VIC	Redevelopment of RF Miles Reserve - Also see CDG585	Frankston	\$2,300,000	Completed	10/11/2021
CDG	VIC	Seaford Football/Netball Club - also see CDG926	Frankston	\$300,000	Completed	10/11/2021
CDG	SA	Southern Adelaide Materials Recovery Facility	Onkaparinga	\$5,350,000	Completed	8/11/2021
CDG	VIC	Maroondah Scouts hall upgrade (1st Maroondah)	Maroondah	\$160,000	Completed	5/11/2021
CDG	NSW	Upgrade of Cronulla Surf Club	Surf Coast	\$3,000,000	Completed	4/11/2021
CDG	VIC	Harkaway Campsite Upgrade	Casey	\$50,000	Completed	4/11/2021
CDG	SA	Blackwood Action Group upgrade	Mitcham	\$10,000	Completed	1/11/2021

CDG	TAS	West Coast Tasmania NBN – Area Switch	West Coast	\$10,500,000	Completed	1/11/2021
CDG	NSW	Western Sydney Community and Conference Centre	Penrith	\$12,000,000	Active	
CDG	NSW	Wollongbar Multi-sports facility	Ballina	\$500,000	Active	
CDG	NSW	Central Coast Medical School	Central Coast	\$32,500,000	Completed	31/10/2021
CDG	QLD	The Wildlife Immersion Experience - Crocarena Experience + Treehouses & Noctarium	Douglas	\$900,000	Completed	31/10/2021
CDG	NSW	CCTV - Homebush and Strathfield Project	Strathfield	\$450,000	Completed	26/10/2021
CDG	NSW	Cromer Park Upgrade	Northern Beaches	\$500,000	Completed	26/10/2021
CDG	VIC	ConnectGV Major Redevelopment Project	Greater Shepparton	\$2,000,000	Completed	14/10/2021
CDG	WA	Indian Society Community Building	Canning	\$2,500,000	Completed	10/10/2021
CDG	VIC	Boronia Soccer Club Lockable Storage	Knox	\$7,000	Completed	7/10/2021
CDG	TAS	Kempton Town Development	Southern Midlands	\$75,000	Completed	1/10/2021
CDG	QLD	Bardon Bowls Club Upgrade	Brisbane	\$50,000	Completed	30/09/2021

CDG	QLD	Additional Funding - Removal and Rebuild of Collinsville QCWA Hall	Whitsunday	\$100,000	Active	
CDG	QLD	Brisbane City Circus - New Centre	Brisbane	\$1,000,000	Active	
CDG	NSW	Gerringong Library, Museum and Community Facility	Kiama	\$1,250,000	Completed	27/09/2021
CDG	QLD	Lawnton State School New Multi-Purpose hall	Moreton Bay	\$2,500,000	Completed	20/09/2021
CDG	VIC	Yarram Showgrounds Upgrade	Wellington	\$250,000	Completed	17/09/2021
CDG	WA	Marmion Marine Park (MMP) and Adjacent Dunes – Engagement of Public in Care	Stirling	\$20,000	Completed	16/09/2021
CDG	VIC	Langwarrin Scouts New Facilities	Frankston	\$47,000	Completed	14/09/2021
CDG	QLD	Convention and Emergency Evacuation Centre Stage 1	Ipswich	\$8,900,000	Active	
CDG	NSW	Western Cancer Centre, Dubbo	Dubbo	\$25,000,000	Completed	13/09/2021
CDG	QLD	Civil Works for the Moreton Bay Regional University Precinct	Moreton Bay	\$35,000,000	Completed	13/09/2021
CDG	QLD	Wishart State School Senior Playground Upgrade	Brisbane	\$350,000	Completed	10/09/2021
CDG	VIC	Moe All Abilities Play Space Upgrade	Latrobe	\$350,000	Completed	10/09/2021



CDG	VIC	Croydon Scouts Hall Upgrade (3rd Croydon)	Maroondah	\$70,000	Completed	7/09/2021
CDG	NSW	Moruya South Head Pathway Project	Eurobodalla	\$250,000	Completed	1/09/2021
CDG	QLD	Burdekin Multipurpose Outdoor Stadium	Burdekin	\$266,305	Completed	1/09/2021
CDG	VIC	Officer Sikh Temple Community Centre Improvements	Cardinia	\$340,000	Completed	1/09/2021
CDG	QLD	Mooloolah Community Men's Shed	Sunshine Coast	\$250,000	Active	
CDG	NSW	Katoomba Shopping Village - CCTV	Blue Mountains	\$20,000	Completed	31/08/2021
CDG	QLD	Nambour CBD Streetscaping and Improvements	Sunshine Coast	\$500,000	Active	
CDG	VIC	Stage One of the Geelong Hospice	Greater Geelong	\$5,000,000	Completed	31/08/2021
CDG	QLD	National Cricket Campus	Brisbane	\$7,000,000	Active	
CDG	QLD	Rockhampton Aviation Maintenance Repair and Overhaul Facility project	Rockhampton	\$25,000,000	Active	
CDG	WA	Mahogany Creek Progress Association Hall Upgrade Project	Mundaring	\$100,000	Completed	31/08/2021
CDG	VIC	Bob Pettitt Reserve Outdoor Performance Space	Surf Coast	\$140,000	Completed	30/08/2021

CDG	QLD	Upgrade of the Molongle Creek Boating Facility	Whitsunday	\$939,450	Active	
CDG	NSW	Strathfield Park Amenities Upgrade	Strathfield	\$1,000,000	Completed	27/08/2021
CDG	QLD	Emu Park Swimming Club Project	Livingstone	\$75,000	Completed	20/08/2021
CDG	VIC	Pathway Lighting in Rosanna Street Reserve	Glen Eira	\$100,000	Completed	9/08/2021
CDG	QLD	Beaudesert Showgrounds Upgrade	Scenic Rim	\$250,000	Completed	5/08/2021
CDG	NSW	Pinyari Park project	Central Coast	\$90,000	Completed	4/08/2021
CDG	WA	Canning Vale Hindu Temple project	Gosnells	\$250,000	Completed	2/08/2021
CDG	QLD	Isis Central Sugar Mill Transloader	Bundaberg	\$2,500,000	Completed	31/07/2021
CDG	WA	Ellenbrook Mobile CCTV Project	Swan	\$100,000	Completed	31/07/2021
CDG	QLD	WindanSea Community Clubhouse	Sunshine Coast	\$140,000	Active	
CDG	VIC	Brentwood Park Kindergarten playground	Maroondah	\$40,509	Completed	30/07/2021
CDG	SA	Yankalilla Men's Shed Upgrade	Yankalilla	\$10,000	Completed	28/07/2021

CDG	SA	Macclesfield RSL Shelter Construction Project	Mount Barker	\$10,000	Completed	23/07/2021
CDG	QLD	Mossman Botanic Garden	Douglas	\$500,000	Completed	19/07/2021
CDG	VIC	Frankston Park Lighting Project	Frankston	\$850,000	Completed	19/07/2021
CDG	SA	Glandore Community Centre Upgrade	Marion	\$100,000	Completed	17/07/2021
CDG	WA	Mobile CCTV - Altone and Ballajurra Project	Swan	\$150,000	Completed	16/07/2021
CDG	SA	Birdwood Netball Club Facilities Upgrade	Adelaide Hills	\$105,000	Active	
CDG	SA	Craigburn Farm Playground	Mitcham	\$200,000	Active	
CDG	VIC	Redevelopment of Mirboo North Pool	South Gippsland	\$600,000	Completed	15/07/2021
CDG	VIC	Rosebud Aquatic Centre	Mornington Peninsula	\$5,000,000	Completed	9/07/2021
CDG	VIC	Croydon North Kindergarten storage	Maroondah	\$15,000	Completed	7/07/2021
CDG	VIC	Sunbury Memorial Hall Upgrade	Hume	\$150,000	Completed	6/07/2021
CDG	QLD	Murgon Sub-Branch Drop-in Centre	South Burnett	\$450,000	Completed	4/07/2021

CDG	NSW	Replacement of Timber Bridges in the Yass Valley	Yass Valley	\$1,240,000	Completed	30/06/2021
CDG	QLD	Expansion of the Stockman's Hall of Fame	Longreach	\$15,000,000	Completed	30/06/2021
CDG	WA	Construction of new playground at Granville Park	Gingin	\$234,000	Completed	30/06/2021
CDG	WA	Wadjak Northside Aboriginal Community Bush Tucker Garden	Stirling	\$20,000	Completed	30/06/2021
CDG	NSW	Bulahdelah Community Activity Park (formerly known as "Bulahdelah Skate Park")	Mid-Coast	\$50,000	Completed	26/06/2021
CDG	VIC	Dimboola Community Civic Hub	Hindmarsh	\$600,000	Completed	26/06/2021
CDG	SA	Flagstaff Community Centre Redevelopment	Onkaparinga	\$400,000	Active	
CDG	SA	Magill Road Streetscape Redevelopment	Burnside	\$2,000,000	Active	
CDG	NSW	Upgrade of Facilities at Ken Leeson Oval in Iluka	Clarence Valley	\$500,000	Completed	21/06/2021
CDG	TAS	Brighton Regional Sports Centre Facility	Brighton	\$6,000,000	Completed	19/06/2021
CDG	TAS	Hadspen Play Area	Meander Valley	\$225,000	Completed	9/06/2021
CDG	TAS	Lake Barrington Precinct	Kentish	\$750,000	Completed	8/06/2021



CDG	VIC	Construction of a New Pavilion at Morton Park	Whitehorse	\$500,000	Completed	8/06/2021
CDG	QLD	CCTV in Boonah	Scenic Rim	\$33,333	Completed	31/05/2021
CDG	QLD	Dirranbandi Showgrounds Revitalisation	Balonne	\$70,000	Completed	31/05/2021
CDG	QLD	Luminescent Longreach Stage 1: Airpark Roof, Longreach, Queensland	Longreach	\$11,300,000	Completed	31/05/2021
CDG	SA	Adventure and Nature Park Playground in Millicent	Wattle Range	\$400,000	Completed	31/05/2021
CDG	QLD	CCTV Cameras Lavelle Street Precinct	Gold Coast	\$50,000	Completed	30/05/2021
CDG	QLD	Ridge Hills United Football Club Lighting Upgrade	Brisbane	\$300,000	Completed	28/05/2021
CDG	Vic	Installation of Lighting at Boronia Reserve	Manningham	\$125,000	Completed	28/05/2021
CDG	TAS	Early Childhood Education and Care Facility Upgrade	King Island	\$650,000	Completed	26/05/2021
CDG	TAS	Campania Bush Reserve Shared Pathway	Southern Midlands	\$100,000	Completed	18/05/2021
CDG	NSW	Luke Priddis Foundation Capital Upgrade	Penrith	\$100,000	Completed	7/05/2021
CDG	NSW	Sydney Multicultural Arts and Sports Precinct Project	Canterbury-Bankstown	\$0	Cancelled	

CDG	TAS	Meercroft Park Community Facilities Upgrade	Devonport	\$1,000,000	Completed	7/05/2021
CDG	VIC	Morwell Recreation Reserve Precinct Master Plan - Stage 1 - Synthetic Oval	Latrobe	\$1,200,000	Completed	5/05/2021
CDG	VIC	Wandin Community Sports Pavilion upgrade	Yarra Ranges	\$1,000,000	Completed	1/05/2021
CDG	NSW	Southern Bankstown Netball Infrastructure Upgrade	Canterbury-Bankstown	\$600,000	Completed	30/04/2021
CDG	QLD	Development of the Gladstone Sporting Infrastructure Plan - Stage One (formerly known as Gladstone Sporting Plan - Stage 1)	Gladstone	\$250,000	Completed	30/04/2021
CDG	SA	Encounter Bay Sports Complex Upgrade	Victor Harbor	\$550,000	Completed	30/04/2021
CDG	TAS	St Mary's Flood Mitigation Project	Break O'Day	\$400,000	Completed	30/04/2021
CDG	VIC	Construction of Menzies Creek Primary School Car Park	Yarra Ranges	\$80,000	Completed	30/04/2021
CDG	VIC	Eastmont Kindergarten Vermont Facilities Upgrade	Whitehorse	\$80,000	Completed	30/04/2021
CDG	VIC	Upgrade and Redevelopment of the Clubrooms at Walker Park	Whitehorse	\$400,000	Completed	30/04/2021
CDG	NSW	Coraki Caravan Park Amenity Building	Richmond Valley	\$550,000	Completed	26/04/2021
CDG	SA	Mitchell Park Sports and Community Centre	Marion	\$5,000,000	Active	

CDG	VIC	Yarra Centre Solar Upgrade - Recreation Hub, Resilient Relief and Recovery Centre	Yarra Ranges	\$50,000	Completed	26/04/2021
CDG	TAS	Upgrade of Facilities at West Park Oval	Burnie	\$350,000	Completed	21/04/2021
CDG	TAS	Wilmot Streetscape Upgrade	Kentish	\$500,000	Completed	21/04/2021
CDG	SA	Riverland Dinghy Club New Clubrooms	Renmark Paringa	\$100,000	Active	
CDG	QLD	PCYC Bayside Facility	Brisbane	\$558,000	Completed	20/04/2021
CDG	WA	Thornlie/Barbagallo Baseball Park Upgrade	Gosnells	\$6,000,000	Completed	19/04/2021
CDG	QLD	Caloundra Men's Shed relocation	Sunshine Coast	\$239,000	Completed	18/04/2021
CDG	QLD	Harrisville State School P&C Playground	Scenic Rim	\$25,000	Completed	16/04/2021
CDG	TAS	Wynyard Golf Club Course Upgrade	Waratah-Wynyard	\$75,000	Completed	16/04/2021
CDG	NSW	Upgrade of Amenities at Greenway Park Sports Centre in Cherrybrook	Hornsby	\$2,700,000	Completed	15/04/2021
CDG	VIC	Mt Eliza Cricket Club Outdoor Shade Structure	Mornington Peninsula	\$20,000	Completed	8/04/2021
CDG	NSW	HJ Mahoney Reserve Youth facility	Inner West	\$297,000	Completed	7/04/2021

CDG	NSW	Stroud Showground Upgrade	Mid-Coast	\$100,000	Completed	31/03/2021
CDG	TAS	Orford Rivulet Bridge Replacement	Glamorgan-Spring Bay	\$1,000,000	Completed	31/03/2021
CDG	VIC	1st Vermont Scout Hall Upgrade	Whitehorse	\$35,000	Completed	31/03/2021
CDG	VIC	Healesville Memorial Hall Solar Upgrade	Yarra Ranges	\$50,000	Completed	31/03/2021
CDG	VIC	Upgrade of Facilities at Vermont Girl Guides Hall	Whitehorse	\$50,000	Completed	31/03/2021
CDG	VIC	Yarra Glen Memorial Hall Solar Upgrade - Community Hub, Resilient Relief and Recovery Centre	Yarra Ranges	\$70,000	Completed	31/03/2021
CDG	SA	Mount Barker Regional Sports Hub - Stage 1	Mount Alexander	\$3,750,000	Completed	30/03/2021
CDG	SA	Mount Barker Regional Sports Hub - Stage 1 Additional Funding	Mount Barker	\$2,000,000	Completed	30/03/2021
CDG	TAS	Outdoor Public Arts Space at Salamanca Arts Centre	Hobart	\$200,000	Completed	30/03/2021
CDG	VIC	Elliminyt Recreation Reserve Velodrome Resurfacing	Colac Otway	\$320,000	Completed	29/03/2021
CDG	VIC	Greater Shepparton Regional Sports Precinct	Greater Shepparton	\$7,190,000	Completed	29/03/2021
CDG	QLD	Cowboys Community Training and High-Performance Centre	Townsville	\$15,000,000	Completed	24/03/2021



CDG	SA	Vickers Vimy (historical aircraft) relocated to Adelaide Airport	West Torrens	\$2,000,000	Active	
CDG	TAS	AgriTas Robotic Dairy Development - Duck River Meadows	Circular Head	\$2,000,000	Completed	20/03/2021
CDG	QLD	Green Sealing of Roads on Russell and Macleay Islands	Redland	\$500,000	Completed	19/03/2021
CDG	VIC	Upgrade of lighting at Kimberley Recreation Reserve Ground	Yarra Ranges	\$1,000,000	Completed	17/03/2021
CDG	VIC	George Ingram VC Memorial Upgrade (Seville War Memorial)	Yarra Ranges	\$75,000	Completed	16/03/2021
CDG	SA	West Beach Surf Lifesaving Club Club House Observation Deck	Charles Sturt	\$150,000	Active	
CDG	WA	Faulkner Park Smart Precinct Project	Belmont	\$540,000	Completed	9/03/2021
CDG	QLD	Childers Playground Project	Bundaberg	\$50,000	Completed	8/03/2021
CDG	QLD	Refurbishment of the Finch Hatton Emergency Airstrip	Mackay	\$50,000	Completed	6/03/2021
CDG	QLD	Gympie Avenues Lifestyle Sherwood Hall Refurbishment	Gympie	\$40,000	Completed	4/03/2021
CDG	VIC	Morwell Recreation Reserve Precinct Master Plan - Stage 2 - Upgrade of Change Room Facilities (Previously known as Morwell Recreation Reserve Precinct Master Plan -	Latrobe	\$600,000	Completed	4/03/2021
CDG	VIC	Corryong and District Memorial Hall upgrade	Towong	\$240,000	Completed	2/03/2021

CDG	TAS	Redevelopment of the Derwent Valley PCYC Community and Sporting Precinct	Derwent Valley	\$500,000	Completed	1/03/2021
CDG	SA	Yankalilla Community Library Fit Out	Yankilla	\$250,000	Active	
CDG	VIC	Ouyen Lakes project	Mildura	\$674,000	Completed	1/03/2021
CDG	TAS	Huonville Tennis Court Upgrade	Huon Valley	\$75,000	Completed	28/02/2021
CDG	TAS	Oatlands Destination Playground Development	Southern Midlands	\$500,000	Completed	28/02/2021
CDG	VIC	Morwell Recreation Reserve Precinct Master Plan - Stage 5 - Cricket Oval Upgrades (formerly 'Morwell Recreation Reserve Precinct Master Plan - Stage 5 - Upgrade of	Latrobe	\$757,088	Completed	28/02/2021
CDG	SA	Yankalilla Memorial Park - Upgrade of Facilities	Yankalilla	\$200,000	Active	
CDG	NSW	Clarence Way Road Upgrade - Initial Sealing	Kyogle	\$3,550,000	Completed	26/02/2021
CDG	QLD	Emerald PCYC air conditioner installation	Central Highlands	\$265,000	Completed	26/02/2021
CDG	SA	Surf Life Saving Equipment Replacement and Site Restoration Project	Glenelg	\$150,000	Completed	26/02/2021
CDG	VIC	Esther Park Community Sports Pavilion upgrade	Yarra Ranges	\$1,000,000	Completed	24/02/2021
CDG	VIC	Lipscombe Park Kindergarten Kitchen Garden	Maroondah	\$20,000	Completed	24/02/2021

CDG	WA	Bayswater Bowls Club upgrade	Bayswater	\$20,000	Completed	16/02/2021
CDG	TAS	Bridgewater Parklands Development	Brighton	\$1,700,000	Active	
CDG	TAS	Port Sorell Surf Club Facility Upgrade Stage 2	Latrobe	\$230,000	Completed	15/02/2021
CDG	Vic	Templestowe Leisure Centre Pavilion Upgrade	Manningham	\$125,000	Completed	15/02/2021
CDG	QLD	Eagleby State School Community Agency and Health Hub	Logan	\$500,000	Completed	9/02/2021
CDG	VIC	Heatherdale Scouts hall upgrade (1st Heatherdale)	Whitehorse	\$60,000	Completed	9/02/2021
CDG	TAS	Prospect Vale Park: Upgrades to Training Grounds	Meander Valley	\$700,000	Completed	4/02/2021
CDG	NSW	National Agricultural Technology Museum	Yass Valley	\$150,000	Completed	31/01/2021
CDG	QLD	Whitsunday Moto Sports Club Upgrade	Whitsunday	\$480,000	Completed	31/01/2021
CDG	VIC	Bayswater Bowls Club - CCTV system	Knox	\$6,800	Completed	31/01/2021
CDG	WA	Chidlow Community Hall Upgrade	Mundaring	\$11,000	Completed	31/01/2021
CDG	SA	Aldinga Bay Surf Life Saving Club Equipment	Onkaparinga	\$13,550	Completed	29/01/2021

CDG	TAS	Completion of the Three Capes track	Tasman	\$3,800,000	Active	
CDG	NSW	Lane Cove Aquatic Centre 50 metre Outdoor Pool Redevelopment	Lane Cove	\$2,000,000	Completed	27/01/2021
CDG	NSW	Riverview Park Amenities Upgrade	Lismore	\$60,000	Completed	27/01/2021
CDG	TAS	Construction of New Oatlands Aquatic Centre	Southern Midlands	\$1,500,000	Active	
CDG	TAS	Construction of New Oatlands Aquatic Centre	Southern Midlands	\$500,000	Active	
CDG	TAS	Development of Clubrooms at Glenorchy Knights Football Club	Glenorchy	\$1,000,000	Active	
CDG	TAS	Dolphin Sands Shared Pathway	Glamorgan-Spring Bay	\$1,000,000	Active	
CDG	TAS	Expanded Operation - of Don River Railway Tourist Operation	Devonport	\$200,000	Active	
CDG	VIC	Oakleigh Indoor Stadium and Regional Gymnastics Centre Development - Stage 1	Monash	\$2,100,000	Completed	23/01/2021
CDG	VIC	New Shepparton Art Museum	Greater Shepparton	\$15,000,000	Completed	22/01/2021
CDG	QLD	Upgrade of the Redcliffe Surf Life Saving Club	Moreton Bay	\$650,000	Completed	21/01/2021
CDG	VIC	Rangeview Preschool solar panels	Whitehorse	\$30,000	Completed	21/01/2021



CDG	NSW	Planning and Designs of the Oberon Community Hub	Oberon	\$100,000	Completed	20/01/2021
CDG	TAS	Poimena to Bay of Fires Mountain Bike Trail	Break O'Day	\$1,600,000	Completed	20/01/2021
CDG	QLD	Norfolk Village State School Health and Wellbeing Hub (Formerly Norfolk Village Children's Health and Wellbeing Hub)	Gold Coast	\$500,000	Completed	15/01/2021
CDG	NSW	Callala Community Garden	Shoalhaven	\$370,000	Completed	14/01/2021
CDG	WA	Kingfisher AFL Oval Lighting Upgrade	Swan	\$100,000	Completed	4/01/2021
CDG	WA	Kingfisher Soccer Oval Lighting Upgrade	Swan	\$100,000	Completed	4/01/2021
CDG	WA	Upgrade of Sports Floodlighting Infrastructure at Altone Oval	Swan	\$100,000	Completed	4/01/2021
CDG	NSW	Advanced Response Lifesaving Facility	Waverley	\$500,000	Completed	31/12/2020
CDG	TAS	Ringarooma Road Productivity Upgrades	Dorset	\$440,000	Completed	31/12/2020
CDG	TAS	Grassy Sport Complex Oval Upgrades	King Island	\$300,000	Active	
CDG	VIC	Ferny Creek Scouts Hall Refurbishment	Yarra Ranges	\$200,000	Completed	31/12/2020
CDG	TAS	Old Tasmanian Hotel Fingal Restoration	Break O'Day	\$500,000	Completed	30/12/2020

CDG	VIC	Toomuc Creek Reserve facilities upgrade	Cardinia	\$180,000	Completed	23/12/2020
CDG	NSW	Oxley Oval Redevelopment, Port Macquarie	Port Macquarie-Hastings	\$40,000	Completed	22/12/2020
CDG	NSW	Leeton Showground Improvements	Leeton	\$496,344	Completed	17/12/2020
CDG	QLD	Noosa Tigers Oval Drainage Project	Noosa	\$192,000	Completed	16/12/2020
CDG	QLD	Urban Renewal Local Shopping Strip Precinct - Wilston Shops	Brisbane	\$150,000	Completed	16/12/2020
CDG	TAS	Living City - Waterfront Precinct	Devonport	\$10,000,000	Active	
CDG	TAS	Regent Square, George Town Redevelopment	George Town	\$2,450,000	Active	
CDG	QLD	Extension to the Holloways Beach Men's Shed	Cairns	\$12,000	Completed	15/12/2020
CDG	QLD	Mount Warren Park Golf Club Upgrades	Logan	\$100,000	Completed	14/12/2020
CDG	TAS	Somerset Anzac Park All Abilities Playground	Waratah-Wynyard	\$1,365,000	Active	
CDG	QLD	Southside Uniting Church Solar Panels	Brisbane	\$19,000	Completed	9/12/2020
CDG	TAS	Tasmanian Transport Museum	Glenorchy	\$100,000	Active	

CDG	QLD	Urban Renewal Local Shopping Strips Precinct - Paddington Terraces	Brisbane	\$250,000	Completed	4/12/2020
CDG	SA	Redevelopment of the Kenilworth Football Club Facility Project	Mitcham	\$358,000	Completed	4/12/2020
CDG	QLD	CCTV in major centres - Gatton and Laidley.	Lockyer Valley	\$33,333	Completed	3/12/2020
CDG	SA	Woodchester Tennis Club Upgrade	Alexandrina	\$75,000	Completed	3/12/2020
CDG	NSW	Canowindra Showground Amenities Blocks Upgrade	Cabonne	\$250,000	Completed	1/12/2020
CDG	VIC	Camberwell Petanque – Lighting Upgrade	Boroondara	\$49,500	Completed	30/11/2020
CDG	NSW	CASS Telephone System Replacement	Canterbury-Bankstown	\$195,000	Completed	27/11/2020
CDG	TAS	West Coast Mountain Bike (MTB) Project	West Coast	\$2,500,000	Active	
CDG	VIC	Rye Primary School upgrade of basketball courts	Mornington Peninsula	\$100,000	Completed	27/11/2020
CDG	VIC	Bayswater Senior Citizens Hall Security Lighting Installation	Knox	\$3,140	Completed	26/11/2020
CDG	NSW	Coolamon Community Football Grounds	Coolamon	\$30,000	Completed	24/11/2020
CDG	QLD	Development of Amenities at Mount Archer Recreation Area	Rockhampton	\$600,000	Completed	24/11/2020

CDG	QLD	Installation of CCTV at Brightwater Park	Sunshine Coast	\$75,000	Completed	23/11/2020
CDG	TAS	Pedestrian Bridge Construction Chauncy Vale Wildlife Sanctuary	Southern Midlands	\$55,000	Completed	23/11/2020
CDG	QLD	Albany Creek Crushers Rugby League Club Upgrades	Moreton Bay	\$547,000	Completed	18/11/2020
CDG	VIC	1000 Steps Car Parking and Shared Use Path Bridge	Knox	\$300,000	Active	
CDG	VIC	Educational and training facilities fit-out of the Portsea SLSC	Mornington Peninsula	\$100,000	Completed	18/11/2020
CDG	NSW	Epping Scout Group - Boatshed at Meadowbank	Ryde	\$350,000	Completed	16/11/2020
CDG	NSW	Thomson Park Pavilion Amenities Upgrade	Willoughby	\$515,000	Completed	15/11/2020
CDG	QLD	Maroochy Men's Shed	Sunshine Coast	\$450,000	Completed	11/11/2020
CDG	VIC	Baranduda Scout Hall Refurbishment	Monash	\$250,000	Completed	9/11/2020
CDG	VIC	Winchelsea RSL Memorial Cairns Installation	Surf Coast	\$110,000	Completed	6/11/2020
CDG	QLD	Tully Multi-Use Sporting Complex and Grandstand	Cassowary Coast	\$3,000,000	Completed	5/11/2020
CDG	VIC	Construction of a Pavilion at Heatherdale Reserve	Whitehorse	\$2,000,000	Active	



CDG	VIC	Construction of the Morwell-Traralgon Shared Pathway	Latrobe	\$1,600,000	Active	
CDG	SA	Construction of Secure Equipment Shed and Pergola	Onkaparinga	\$30,000	Completed	1/11/2020
CDG	QLD	Cadet Training Facility at Morayfield State High School	Moreton Bay	\$25,000	Withdrawn	
CDG	SA	Mount Compass Community Sports and Social Club Upgrade	Alexandrina	\$60,000	Completed	31/10/2020
CDG	SA	Norwood Coopers Stadium	Norwood Payneham & St Peters	\$250,000	Completed	30/10/2020
CDG	SA	Purchase of Food Warehouse For Limestone Coast Food Hub In Mount Gambier	Mount Gambier	\$200,000	Completed	30/10/2020
CDG	VIC	Construction of University of the Third Age (U3A) facility Croydon	Maroondah	\$2,000,000	Active	
CDG	VIC	Mallacoota Recreation Reserve and Foreshore	East Gippsland	\$250,000	Completed	30/10/2020
CDG	TAS	Georges Bay Foreshore Multi-User track	Break O'Day	\$2,100,000	Completed	28/10/2020
CDG	VIC	Mornington Golf Club's Recycled Water Infrastructure	Mornington Peninsula	\$300,000	Completed	28/10/2020
CDG	NSW	Oatley Park Development	Georges River	\$500,000	Completed	26/10/2020
CDG	NSW	Construction of Oxley Oval Clubrooms (formerly known as Oxley Oval).	Port Macquarie-Hastings	\$100,000	Completed	15/10/2020

CDG	VIC	Croydon Scouts (1st Croydon Hills)	Maroondah	\$120,000	Active	
CDG	QLD	Upgrade Facilities at Redcliffe Harness Racing and Sporting Club	Moreton Bay	\$270,000	Completed	15/10/2020
CDG	NSW	Construction and Upgrade of Clubhouse, Canteen and Change Rooms at Don Small Oval	Central Coast	\$110,000	Completed	14/10/2020
CDG	NSW	Northern Inland Centre of Sporting Excellence	Tamworth	\$8,500,000	Completed	12/10/2020
CDG	WA	Construction of Belmont Community Centre & Library	Belmont	\$9,675,081	Completed	12/10/2020
CDG	QLD	North Lakes Eels AFL Football Club	Moreton Bay	\$263,000	Completed	8/10/2020
CDG	TAS	Devonport Bulls Facility Upgrade	Devonport	\$200,000	Completed	3/10/2020
CDG	QLD	North Harbour Heritage Park Project	Moreton Bay	\$1,535,062	Completed	2/10/2020
CDG	NT	Eternal Flame at the Darwin Cenotaph (formerly known as Eternal Flame)	Darwin	\$1,000,000	Completed	1/10/2020
CDG	VIC	Danny Frawley Centre for Health and Wellbeing	Kingston	\$8,500,000	Active	
CDG	VIC	Development & Construction of the RidgeWalk	Yarra Ranges	\$2,500,000	Active	
CDG	QLD	Gloucester Bowling Green Upgrade	Whitsunday	\$194,000	Completed	1/10/2020

CDG	NSW	Kendrick Park upgrades	Inner West	\$87,000	Completed	30/09/2020
CDG	TAS	Construction of a new Claremont Men's Shed	Glenorchy	\$190,000	Completed	30/09/2020
CDG	VIC	Preconstruction Design of Tatungalung Circuit	East Gippsland	\$50,000	Completed	30/09/2020
CDG	VIC	St Kilda RSL Redevelopment	Port Phillip	\$850,000	Completed	30/09/2020
CDG	QLD	Purchase and Upgrade of Cairns Men's Shed	Cairns	\$1,000,000	Completed	29/09/2020
CDG	TAS	Avoca Children's Playground upgrade	Northern Midlands	\$50,000	Completed	29/09/2020
CDG	VIC	Gippsland Plains Rail Trail	Latrobe	\$267,000	Completed	29/09/2020
CDG	VIC	Dorset Recreation Reserve Redevelopment	Maroondah	\$2,000,000	Active	
CDG	VIC	East Gippsland Rail Trail Upgrade	East Gippsland	\$2,000,000	Active	
CDG	QLD	Cook 250 1770 Festival in 2020		\$1,000,000	Cancelled	
CDG	NSW	Penrith High Street Lighting Upgrade	Penrith	\$35,000	Completed	28/09/2020
CDG	QLD	Marine Rescue Pontoon and Equipment Upgrade	Fraser Coast	\$190,000	Completed	28/09/2020

CDG	NSW	Kyogle Aquatic Centre redevelopment	Kyogle	\$250,000	Completed	25/09/2020
CDG	VIC	Vermont Men's Shed extension	Whitehorse	\$20,000	Completed	18/09/2020
CDG	QLD	Dolphins Stadium Additional Stand	Moreton Bay	\$3,000,000	Completed	8/09/2020
CDG	NSW	Mid Mountains Men's Shed	Blue Mountains	\$10,000	Completed	7/09/2020
CDG	QLD	Upgrade of Existing Shed Equipment and Facilities (Previously Wynnum Manly and Districts Men's Shed - new shed and carpark)	Brisbane	\$200,000	Completed	7/09/2020
CDG	VIC	Harold Holt Memorial and Lookout Upgrade	Mornington Peninsula	\$50,000	Active	
CDG	QLD	Mackay Basketball Permanent Seating project	Mackay	\$291,000	Completed	4/09/2020
CDG	SA	Murray Bridge War Memorial	Murray Bridge	\$200,000	Completed	31/08/2020
CDG	NSW	Construction of a New Woolgoolga Surf Life Saving Club House	Coffs Harbour	\$1,000,000	Completed	28/08/2020
CDG	NSW	Heavy Vehicle Productivity Improvements on Bago Road	Port Macquarie-Hastings	\$1,270,000	Completed	28/08/2020
CDG	NSW	SAGE Stepping Stone Garden Initiative (Previously SAGE Community Garden at Moruya)	Eurobodalla	\$50,000	Completed	25/08/2020
CDG	QLD	CCTV in Major Centres – Logan Village	Logan	\$33,333	Completed	25/08/2020



CDG	NSW	Wyong Hockey Upgrades	Central Coast	\$135,000	Completed	22/08/2020
CDG	WA	Bakers Hill Recreation Centre Community Project	Northam	\$90,000	Completed	18/08/2020
CDG	QLD	The Hills All Abilities Playground	Moreton Bay	\$200,000	Completed	17/08/2020
CDG	VIC	Monash Reserve Multi-Use Pavilion and Courts	Latrobe	\$800,000	Completed	14/08/2020
CDG	QLD	Tewantin Noosa Cricket Club Lighting Upgrade	Noosa	\$500,000	Completed	12/08/2020
CDG	VIC	Kew-Walmer Street Bridge Upgrade	Boroondara	\$1,500,000	Active	
CDG	QLD	Illich Park Precinct Upgrade Stage 2	Townsville	\$5,000,000	Completed	9/08/2020
CDG	NSW	Tamworth Regional Airport Instrument Landing System Upgrade	Tamworth	\$2,000,000	Completed	7/08/2020
CDG	SA	Upgrade Toorak Burnside Bowling Club Clubrooms	Burnside	\$22,000	Completed	6/08/2020
CDG	VIC	Ferny Creek Scout Hall - shed construction	Yarra Ranges	\$40,000	Completed	6/08/2020
CDG	NSW	Cooma Infrastructure Upgrade	Snowy Monaro	\$400,000	Completed	31/07/2020
CDG	TAS	Oatland History Rooms Building Extension	Southern Midlands	\$50,000	Completed	30/07/2020

CDG	VIC	Kew-Walmer Street Bridge Upgrade 2	Boroondara	\$1,000,000	Active	
CDG	QLD	Cairns Innovation Centre (also known as JCU Ideas Lab)	Cairns	\$10,000,000	Completed	28/07/2020
CDG	VIC	Knox Italian Community Club - Security Lighting	Knox	\$4,873	Completed	22/07/2020
CDG	NSW	CCTV Cameras at Chivers Hill shops, Lugarno	Georges River	\$12,000	Completed	20/07/2020
CDG	VIC	Knox Regional Netball Centre	Knox	\$4,000,000	Active	
CDG	NSW	Culburra Football Club Facilities Upgrade at Crookhaven Oval (previously 'Culburra Football Club')	Shoalhaven	\$345,000	Completed	20/07/2020
CDG	NSW	Construction of new basketball court in Murwillumbah (formerly Murwillumbah Basketball Association playing surface)	Tweed	\$62,000	Completed	15/07/2020
CDG	NSW	St George Area Sporting Facilities Master Plan - Peakhurst Park	Georges River	\$100,000	Completed	10/07/2020
CDG	QLD	Carina State School Shade Sails	Brisbane	\$32,738	Completed	6/07/2020
CDG	NSW	Blair Park Upgrade	Burwood	\$1,300,000	Completed	30/06/2020
CDG	NSW	Woy Woy Oval Scoreboard Project	Central Coast	\$80,000	Completed	30/06/2020
CDG	QLD	Grange Thistle Unisex Change Facilities and Community Space		\$0	Cancelled	

CDG	VIC	Koala Discovery and Rehabilitation on Raymond Island	East Gippsland	\$500,000	Active	
CDG	QLD	Hughenden Irrigation Scheme	Flinders	\$2,000,000	Completed	30/06/2020
CDG	QLD	Moreton Bay Trailer Boat Club Upgrade	Brisbane	\$8,000	Completed	30/06/2020
CDG	SA	Belair Girl Guides Hall Renovation	Mitcham	\$18,000	Completed	30/06/2020
CDG	TAS	Junction's Little Devil Tent Stage 2	Launceston	\$79,200	Completed	30/06/2020
CDG	VIC	HE Parker Sporting Pavilion	Maroondah	\$500,000	Completed	30/06/2020
CDG	VIC	Rosebud & Districts Men's Shed	Mornington Peninsula	\$3,000	Completed	30/06/2020
CDG	VIC	Krautungalung Walk Lakes Entrance (Stage 1)	East Gippsland	\$2,200,000	Active	
CDG	VIC	Boronia RSL - CCTV & Security Lighting	Knox	\$21,684	Completed	25/06/2020
CDG	WA	Design and Construction of Multipurpose Change Rooms at Kingsway Regional Sporting Complex (formerly Kingway Regional Sporting Complex and initially Change Room	Wanneroo	\$150,000	Completed	24/06/2020
CDG	QLD	Upgrade to Mt Gravatt Community Centre	Brisbane	\$420,000	Completed	22/06/2020
CDG	TAS	Upgrade of Taroona Football Club	Kingborough	\$350,000	Completed	19/06/2020

CDG	VIC	Purchase and Install an Electronic Scoreboard at the Rathmines Road Reserve	Boroondara	\$25,000	Completed	19/06/2020
CDG	QLD	Volunteer Marine Rescue (VMR) Round Hill Slipway Extension (formerly Agnes Water's SES Wharf Extension project)	Gladstone	\$30,000	Completed	15/06/2020
CDG	VIC	Gippsland Latrobe Residential Drug Rehabilitation - Hope Restart Centre	East Gippsland, Latrobe	\$3,000,000	Completed	12/06/2020
CDG	SA	Redevelopment of the Port Lincoln Regional Leisure Centre	Port Lincoln	\$4,400,000	Completed	11/06/2020
CDG	VIC	Churchill Waverley Golf & Bowls – installation of CCTV & strobes	Knox	\$8,695	Completed	10/06/2020
CDG	VIC	Installation of CCTV System	Knox	\$7,000	Completed	10/06/2020
CDG	SA	Hewett Sports Ground	Mitcham	\$400,000	Completed	9/06/2020
CDG	NSW	Berry Rural Co-operative Butter Expansion	Shoalhaven	\$14,000	Completed	5/06/2020
CDG	VIC	Capel Sound New Bike/Walking track	Mornington Peninsula	\$15,000	Completed	5/06/2020
CDG	WA	Kalamunda Men's Shed	Kalamunda	\$112,515	Completed	3/06/2020
CDG	NSW	North Cronulla Surf Club	Surf Coast	\$100,000	Completed	31/05/2020
CDG	QLD	Maryborough Independent Riders Fit Out	Fraser Coast	\$20,000	Completed	31/05/2020



CDG	TAS	Installation of Lighting at Southern City BMX Club	Glenorchy	\$60,000	Completed	31/05/2020
CDG	NT	Redevelopment Community 360 Top End Community Hub	Darwin	\$8,515,000	Completed	29/05/2020
CDG	VIC	Upgrade of the Jan Juc Surf Club	Surf Coast	\$2,000,000	Completed	28/05/2020
CDG	VIC	Lakeside Pakenham Scouts new building	Cardinia	\$300,000	Active	
CDG	WA	York Skate Park Project	York	\$350,000	Completed	28/05/2020
CDG	VIC	Lloyd Park Redevelopment	Frankston	\$3,000,000	Active	
CDG	WA	Rostrata Family & Neighbourhood Centre Kitchen Upgrade	Canning	\$20,000	Completed	27/05/2020
CDG	NSW	Charmhaven Tennis Centre Clubhouse Upgrade Project	Central Coast	\$200,000	Completed	26/05/2020
CDG	VIC	Loch Sport Foreshore Outdoor Fitness Equipment project	Wellington	\$100,000	Completed	25/05/2020
CDG	QLD	Sunshine Valley (Woombye) Men's Shed	Sunshine Coast	\$90,000	Completed	14/05/2020
CDG	QLD	Construction of Coolum Men's Shed	Sunshine Coast	\$84,000	Completed	13/05/2020
CDG	NSW	The Rock Recreation Ground Playspace	Lockhart	\$25,000	Completed	7/05/2020

CDG	QLD	Lower Mary Supply Scheme - Glendorf Off-Stream Storage	Fraser Coast	\$18,000,000	Withdrawn	
CDG	TAS	Fern Tree Park Redevelopment - A Gateway to Kunanyi / Mt Wellington	Hobart	\$800,000	Completed	1/05/2020
CDG	WA	Mundaring Oval lighting	Mundaring	\$130,000	Completed	1/05/2020
CDG	WA	Mundaring Oval Lighting Upgrade	Mundaring	\$65,000	Completed	1/05/2020
CDG	VIC	Access Control, Alarm System & IP CCTV System	Knox	\$36,100	Completed	30/04/2020
CDG	VIC	Stawell CBD Revitalisation	Northern Grampians	\$800,000	Completed	30/04/2020
CDG	VIC	Upgrade to PA System in Clubrooms	Mitcham	\$5,000	Completed	30/04/2020
CDG	QLD	Giru Day-care Centre	Burdekin	\$35,000	Completed	24/04/2020
CDG	QLD	Coast Guard Redcliffe QF3 Building Extension	Moreton Bay	\$500,000	Completed	16/04/2020
CDG	VIC	Knox City Football Club - Installation of a CCTV Security system	Knox	\$7,000	Completed	16/04/2020
CDG	QLD	Bundaberg Solar	Bundaberg	\$50,000	Completed	15/04/2020
CDG	QLD	Mallet Courts and Fencing Project	Logan	\$30,000	Completed	3/04/2020

CDG	QLD	Pine Rivers CWA Air Conditioning	Moreton Bay	\$10,000	Completed	1/04/2020
CDG	NSW	Construction of the Warragamba Civic Park Inclusive Play Space (formerly known as Touched by Olivia Playground)	Wollondilly	\$350,000	Completed	31/03/2020
CDG	QLD	Rondo Theatre Upgrade	Cairns	\$200,000	Completed	31/03/2020
CDG	VIC	Lighting Upgrade for Box Hill Kew Hockey Club	Whitehorse	\$25,000	Completed	31/03/2020
CDG	NSW	Construction of Dunn Lewis Centre Stage 3 Multi-purpose Auditorium	Shoalhaven	\$1,900,000	Completed	30/03/2020
CDG	QLD	Eco Barge Clean Seas Project	Whitsunday	\$75,000	Completed	30/03/2020
CDG	VIC	Melbourne Indigenous Transition School Alumni Boarding House for Boys	Yarra	\$10,000,000	Active	
CDG	SA	Hindu Society of SA Community Centre Equipment	Marion	\$35,000	Completed	28/03/2020
CDG	VIC	Mountain Gate Business Assoc CCTV Installation	Knox	\$32,000	Active	
CDG	WA	Hindu Temple - Mandogalup Murugan	Kwinana	\$250,000	Completed	26/03/2020
CDG	VIC	Quarry Reserve Revitalisation	Knox	\$1,700,000	Active	
CDG	NSW	Cintra Park Netball Amenities Upgrade	Canada Bay	\$1,200,000	Completed	19/03/2020

CDG	TAS	Improve Safety at Wynyard BMX Park	Waratah-Wynyard	\$200,000	Completed	16/03/2020
CDG	VIC	Scoresby Tennis Club CCTV System Installation Project	Knox	\$7,000	Completed	15/03/2020
CDG	VIC	Redevelopment of Facilities	Whitehorse	\$100,000	Active	
CDG	VIC	Slip Road Paynesville Upgrades	East Gippsland	\$1,000,000	Active	
CDG	WA	Halls Creek Aquatic & Recreation Centre - Solar Power	Halls Creek	\$249,899	Completed	12/03/2020
CDG	WA	City of Stirling defibrillators to be housed at City of Stirling community centres.	Stirling	\$15,000	Completed	10/03/2020
CDG	VIC	Spectrum Journeys premises fit out at Chirnside Park	Yarra Ranges	\$22,500	Completed	4/03/2020
CDG	TAS	Flinders Island Airport Runway Upgrade	Flinders	\$3,600,000	Completed	29/02/2020
CDG	NSW	Redevelopment of Tumbarumba Creek Caravan Park	Snowy Valleys	\$1,040,000	Completed	28/02/2020
CDG	TAS	Construction of Devonport Gymnastics Centre	Devonport	\$300,000	Completed	28/02/2020
CDG	TAS	Construction of Devonport Gymnastics Centre Project	Devonport	\$500,000	Completed	28/02/2020
CDG	WA	Macedonian Cultural Centre 'Ilinden' Facilities Upgrade Project	Stirling	\$8,000	Completed	28/02/2020



CDG	VIC	Stribling Reserve Sports Lighting and Electronic Scoreboard project	Surf Coast	\$230,000	Completed	27/02/2020
CDG	NSW	Springwood - Winmalee Girl Guides	Blue Mountains	\$10,000	Completed	25/02/2020
CDG	VIC	Pavilion Upgrade at Ballam Park (formerly Peninsula Junior Strikers)	Frankston	\$300,000	Completed	24/02/2020
CDG	WA	Inglewood on Beaufort Place activation strategy	Stirling	\$50,000	Completed	18/02/2020
CDG	SA	SA Volunteer Fire Fighters Museum	Naracoorte and Lucindale	\$320,000	Completed	16/02/2020
CDG	TAS	Upgrade of Car parking Facilities at Irishtown Community Centre	Circular Head	\$20,000	Completed	13/02/2020
CDG	WA	Willeton Basketball Stadium Expansion	Canning	\$5,500,000	Completed	13/02/2020
CDG	VIC	Sports and Medical Research Hub	Melbourne	\$15,000,000	Active	
CDG	VIC	St Leonards Beautification (incl CCTV)	Geelong	\$500,000	Active	
CDG	QLD	Glasshouse RSL HQ renovations	Sunshine Coast	\$258,000	Completed	12/02/2020
CDG	VIC	Alexandra Park Redevelopment	Glenelg	\$485,000	Completed	6/02/2020
CDG	VIC	Wodonga Senior Secondary College School Hall refurbishment	Wodonga	\$5,000,000	Active	

CDG	QLD	Kimberley Park State School Disability Access and Terracing Project	Logan	\$150,000	Completed	4/02/2020
CDG	NSW	Upgrade of the Forbes Netball Court	Forbes	\$600,000	Completed	20/01/2020
CDG	WA	Pinjarra Men's Shed	Murray (WA)	\$22,000	Completed	20/01/2020
CDG	NSW	Grey Gums Oval Upgrade	Penrith	\$750,000	Completed	16/01/2020
CDG	QLD	Air-conditioning of Centenary Men's Shed	Brisbane	\$10,000	Completed	16/01/2020
CDG	NSW	Kempt Field Adventure Playground	Georges River	\$375,000	Completed	15/01/2020
CDG	VIC	Mansfield Armchair Cinema Refurbishment	Mansfield	\$200,000	Completed	14/01/2020
CDG	QLD	Construction of an Autism Hub North Brisbane and Pine Rivers	Brisbane	\$4,500,000	Completed	9/01/2020
CDG	QLD	Murgon Town Hall Audio Visual Equipment Project	South Burnett	\$20,000	Completed	7/01/2020
CDG	TAS	Upgrade of Cricket Nets - Ridgley Cricket Club (formerly 'Upgrade of Clubroom Facilities at Ridgley Football and Cricket Club')	Burnie	\$25,000	Completed	31/12/2019
CDG	VIC	Yarra Valley Tourist Railway	Yarra Ranges	\$3,560,000	Active	
CDG	NSW	Forbes Men's Shed Upgrade Project	Forbes	\$15,000	Completed	29/12/2019

CDG	NSW	Construction of Kiama Community Aged Care Hall and Meeting Rooms	Kiama	\$2,397,000	Completed	24/12/2019
CDG	QLD	Isis War Memorial Swimming Pool Heating Upgrade (formerly Childers Hydrotherapy Pool)	Bundaberg	\$300,000	Completed	19/12/2019
CDG	QLD	Wynnum-Manly Meals on Wheels Kitchen & Community Facility	Brisbane	\$300,000	Completed	19/12/2019
CDG	WA	CCTV – Infrastructure funding (Wanneroo)	Wanneroo	\$850,000	Active	
CDG	NT	Stuart Highway Intersection and Infrastructure Acceleration Project, Berrimah formerly Berrimah Major Infrastructure Acceleration Project	Darwin	\$7,700,000	Completed	18/12/2019
CDG	QLD	Central Queensland University Upgrade	Rockhampton	\$10,000,000	Completed	18/12/2019
CDG	QLD	Tin Can Bay Fishing Club	Gympie	\$40,000	Completed	18/12/2019
CDG	WA	Darlington Sports and Recreation Stage 2 upgrade of Pavilion	Mundaring	\$150,000	Completed	17/12/2019
CDG	TAS	Construction of Devonport Country Club - Stage Two	Devonport	\$5,000,000	Completed	6/12/2019
CDG	TAS	Construction of Devonport Country Club - Stage Two (formerly Spreyton Bowls and Cricket Club)	Devonport	\$10,000	Completed	6/12/2019
CDG	TAS	Westbury Recreation Ground	Meander Valley	\$300,000	Completed	5/12/2019
CDG	QLD	Upgrade Facilities at Riding for Disabled Maryborough	Fraser Coast	\$68,000	Completed	3/12/2019

CDG	WA	Football West Stadium Soccer Training Facilities	Canning	\$16,250,000	Active	
CDG	VIC	Upgrade of the Rail Trail	East Gippsland	\$100,000	Completed	3/12/2019
CDG	TAS	Upgrade of Coastal Motocross Facilities	Central Coast	\$65,000	Completed	1/12/2019
CDG	QLD	Bethania Cricket Club Field Lighting	Logan	\$100,000	Completed	30/11/2019
CDG	NSW	Port Macquarie Airport Upgrade	Port Macquarie-Hastings	\$1,250,000	Completed	28/11/2019
CDG	VIC	Knox BMX Track - Start Gate and Start Hill Upgrade	Knox	\$149,000	Completed	27/11/2019
CDG	NSW	Upgrades to St Luke's Anglican Church Liverpool	Liverpool	\$110,000	Completed	26/11/2019
CDG	QLD	Queensland Holocaust Museum and Education Centre		\$3,500,000	In Assessment	
CDG	VIC	Mount Martha Bowls Club upgrade	Mornington Peninsula	\$25,000	Completed	26/11/2019
CDG	VIC	Kananook All Abilities Sports Club Project	Frankston	\$20,000	Completed	21/11/2019
CDG	QLD	Aspley East Kindergarten Playground Redevelopment (formerly Aspley East Kindergarten Redevelopment)	Brisbane	\$100,000	Completed	18/11/2019
CDG	VIC	Sustainable Schools Project - Native Tree Planting	Boroondara, Glen Eira, Melbourne, Monash, Stonnington	\$11,210	Completed	18/11/2019



CDG	QLD	Palmyra Dragway Upgrade	Mackay	\$120,000	Completed	15/11/2019
CDG	VIC	Upgrade of Amenities at Birregurra Oval (formerly Birregurra Lighting upgrade)	Colac Otway	\$240,000	Completed	12/11/2019
CDG	VIC	Development of a Soccer Facility and Athletics Track at Civic Reserve	Mornington Peninsula	\$1,000,000	Completed	1/11/2019
CDG	VIC	Development of a Soccer Facility and Athletics Track at Civic Reserve	Mornington Peninsula	\$2,000,000	Completed	1/11/2019
CDG	WA	Mundaring Men's Shed Project	Mundaring	\$900,000	Active	
CDG	NSW	Purchase of a Secondary Search and Rescue Vessel, Clarence River Yamba	Clarence Valley	\$10,000	Completed	31/10/2019
CDG	NSW	Restoration of the Greek Orthodox Parish and Community of Burwood and District - St Nectarios	Burwood	\$300,000	Completed	31/10/2019
CDG	QLD	Upgrade of Cairns Marine Precinct - Package Three - Tropical Reef Shipyard Pty Ltd	Cairns	\$8,001,063	Completed	31/10/2019
CDG	VIC	Carrum Bowling Club Upgrade	Frankston	\$100,000	Completed	31/10/2019
CDG	WA	Sikh Temple - Bennett Springs	Swan	\$250,000	Active	
CDG	QLD	Construction of the Family Central Facility at Cooroibah	Noosa	\$71,000	Completed	30/10/2019
CDG	QLD	Loganholme Football Club Upgrade	Logan	\$350,000	Completed	30/10/2019

CDG	QLD	Whitsunday Maritime Training Centre	Whitsunday	\$2,500,000	Active	
CDG	TAS	Dover Brick Kiln Development	Huon Valley	\$100,000	Completed	30/10/2019
CDG	WA	Parkerville Child Advocacy Centre Construction	Swan	\$1,400,000	Completed	21/10/2019
CDG	SA	Peterborough Airstrip Upgrade	Peterborough	\$1,000,000	Completed	18/10/2019
CDG	VIC	Kalimna Viewing Platform and Park Upgrade (Stage2)	East Gippsland	\$1,500,000	Active	
CDG	SA	Repairs to the SteamRanger Heritage Railway Tracks	Mount Alexander	\$200,000	Completed	18/10/2019
CDG	VIC	Traralgon West Sporting Complex	Latrobe	\$300,000	Completed	17/10/2019
CDG	VIC	Energy from Waste Planning and Development	Latrobe	\$2,500,000	Completed	15/10/2019
CDG	NSW	Basketball Stadium Redevelopment	Shoalhaven	\$2,800,000	Completed	11/10/2019
CDG	QLD	Dayboro Memorial Showgrounds	Moreton Bay	\$1,500,000	Completed	11/10/2019
CDG	TAS	Development of Youth and Adult Riders in Tasmania	Northern Midlands	\$15,000	Completed	11/10/2019
CDG	SA	Seacliff Surf Life Saving Club Tower	Hobsons Bay	\$150,000	Completed	9/10/2019

CDG	VIC	Maroondah Hospital Car Park	Maroondah	\$2,000,000	Completed	7/10/2019
CDG	TAS	Railton Bowls Club Mower	Kentish	\$8,000	Completed	5/10/2019
CDG	NSW	Waminda Oval Amenities Building	Campbelltown	\$290,000	Completed	2/10/2019
CDG	NSW	Tench Reserve Boat Ramp and Waterfront Rework	Penrith	\$5,000,000	Completed	30/09/2019
CDG	QLD	Samford Tennis Club Court Construction (formerly known as "Upgrade of the Samford Tennis Club")	Moreton Bay	\$100,000	Completed	30/09/2019
CDG	TAS	Redevelop Campbell Town War Memorial Oval Precinct	Northern Midlands	\$750,000	Completed	30/09/2019
CDG	SA	Redevelopment of Campbelltown Memorial Oval	Campbelltown	\$4,989,386	Completed	26/09/2019
CDG	WA	Construction of Change Room Facilities and Grandstand at Kingsway Regional Sporting Complex - Kingsway Olympic	Wanneroo	\$200,000	Completed	26/09/2019
CDG	NSW	Sensory Garden Upgrade and Training Room Fit out (formerly Oran Park Playground)	Campbelltown, Wollondilly	\$20,000	Completed	25/09/2019
CDG	QLD	Shade Cloth and Upgrade for the Aspley Bowls Club	Brisbane	\$590,000	Completed	19/09/2019
CDG	NSW	Southern Cross University Allied Health and Sports	Lismore	\$12,000,000	Completed	16/09/2019
CDG	QLD	Maryborough Military and Colonial Museum upgrade	Fraser Coast	\$50,000	Completed	12/09/2019

CDG	QLD	Great Keppel Island Revetment Wall	Livingstone	\$220,000	Completed	6/09/2019
CDG	WA	BB United Soccer Club	Swan	\$7,000	Completed	5/09/2019
CDG	NSW	Richardson's lookout upgrades	Inner West	\$91,000	Completed	29/08/2019
CDG	NSW	Steel Park amenity upgrades	Inner West	\$402,000	Completed	29/08/2019
CDG	NSW	Upgrades at Scott Memorial Park (formerly Austral Soccer Club)	Liverpool	\$70,000	Completed	29/08/2019
CDG	QLD	Construction of a Training Hall for the Australian Academy of Martial Arts (formally known as "Australian Academy of Martial Arts")	Brisbane	\$185,000	Completed	29/08/2019
CDG	QLD	Upgrade of Cairns Marine Precinct - Package Two - Norship Marine	Cairns	\$7,996,163	Completed	28/08/2019
CDG	TAS	Wild Mersey Mountain Bike Development - Stage 1	Kentish	\$300,000	Completed	28/08/2019
CDG	VIC	Construction of Monbulk Community Sports Pavilion	Yarra Ranges	\$600,000	Completed	26/08/2019
CDG	NSW	Casino Amphitheatre	Richmond Valley	\$500,000	Completed	22/08/2019
CDG	QLD	Tully White Water Rafting	Cassowary Coast	\$10,000	Withdrawn	
CDG	NSW	Purchase of Equipment for the South East Equestrian Club, Malabar.	Randwick	\$110,000	Completed	22/08/2019



CDG	WA	Lathlain Park Redevelopment (West Coast Eagles)	Victoria Park	\$10,000,000	Completed	16/08/2019
CDG	TAS	New Indoor Wicket on River Road (formerly New Indoor Wicket for Ulverstone Cricket Club)	Central Coast	\$95,000	Completed	9/08/2019
CDG	NSW	The Eden Snug Cove Breakwater Wharf Extension (aka Snug Cove Redevelopment - Eden)	Bega Valley	\$10,000,000	Completed	4/08/2019
CDG	QLD	Rockhampton Hockey Club surface project	Rockhampton	\$600,000	Completed	31/07/2019
CDG	WA	Chidlow Oval Lighting	Mundaring	\$100,000	Completed	31/07/2019
CDG	VIC	New Imperial Dragon for Bendigo Easter Festival	Greater Bendigo	\$250,000	Completed	24/07/2019
CDG	WA	Port Bouvard Surf Life Saving Club Redevelopment	Mandurah	\$1,000,000	Completed	24/07/2019
CDG	VIC	Vermont South Bowls Club	Whitehorse	\$300,000	Active	
CDG	SA	Construction of undercover bowling green	West Torrens	\$750,000	Completed	23/07/2019
CDG	NSW	Construction of a Regional Driver Education Facility	Lismore	\$250,000	Completed	19/07/2019
CDG	QLD	Pedestrian Safety Enhancements for Moggill Road and Taringa Parade (formerly 'Pedestrian overpass Moggill Road')	Brisbane	\$3,000,000	Completed	15/07/2019
CDG	VIC	Wally Tew Reserve Lighting	Knox	\$200,000	Completed	15/07/2019

CDG	NSW	Woodburn Riverside Pontoon – supporting water sports	Richmond Valley	\$110,000	Completed	12/07/2019
CDG	QLD	Bundaberg multiplex-sports complex	Bundaberg	\$5,000,000	Completed	12/07/2019
CDG	SA	Adelaide Hills Hawks Football Club Upgrade	Adelaide Hills	\$150,000	Completed	12/07/2019
CDG	QLD	Burringbar Park Facility Upgrade	Brisbane	\$300,000	Completed	11/07/2019
CDG	NSW	Tea Gardens Marine Drive Reserve Recreation Facilities	Mid-Coast	\$25,000	Completed	9/07/2019
CDG	QLD	Upgrade of Cairns Hockey Association facilities in North Cairns.	Cairns	\$2,700,000	Completed	5/07/2019
CDG	QLD	Internal Fit Out of the Football Clubhouse at the Moreton Bay Central Sports Complex	Moreton Bay	\$211,000	Completed	3/07/2019
CDG	VIC	Construction of Pavilion at Kilsyth Recreation Reserve	Yarra Ranges	\$500,000	Completed	1/07/2019
CDG	NSW	Tourism upgrade of Wentworth Falls Lake Reserve	Blue Mountains	\$652,774	Completed	30/06/2019
CDG	NT	Football Northern Territory Infrastructure Package – Tracy Village	Darwin	\$1,299,200	Active	
CDG	VIC	Lighting Upgrade for Upper Ferntree Gully Football Club (formerly known as Upper Ferntree Gully Football Club Grandstand)	Knox	\$80,000	Completed	30/06/2019
CDG	VIC	Rosedale Civic Renewal & Willow Park Campground	Wellington	\$1,000,000	Completed	27/06/2019

CDG	QLD	Central Lockyer Groundwater Irrigation Modernisation	Lockyer Valley	\$2,500,000	Active	
CDG	SA	Houghton Multi-Use Community Hub - Stage 2	Campbelltown	\$600,000	Active	
CDG	NSW	Upgrade of Bangalow Men's Shed	Byron	\$65,000	Completed	23/06/2019
CDG	NSW	Riding for the Disabled Richmond - Installation of Shade Structures	Hawkesbury	\$3,000	Completed	22/06/2019
CDG	QLD	Rainforest Tourism Development Project	Mareeba	\$1,800,000	Completed	20/06/2019
CDG	NSW	Narooma Swimming Pool Upgrade	Eurobodalla	\$350,000	Completed	19/06/2019
CDG	VIC	Cohuna Aircraft Landing Area Complex	Gannawarra	\$2,570,000	Active	
CDG	TAS	George Town Mountain Bike Trail	George Town	\$4,400,000	Active	
CDG	TAS	Bracknell Community Hall Upgrade	Northern Midlands	\$600,000	Active	
CDG	VIC	Marshall Cricket Club Practice Facility Upgrade	Greater Geelong	\$237,000	Active	
CDG	SA	Kangaroo Island Airport Upgrade	Kangaroo Island	\$1,500,000	Completed	14/06/2019
CDG	NSW	Respite Care Centre for Queanbeyan	Queanbeyan-Palerang	\$750,000	Active	

CDG	VIC	Rehabilitation of the Port Welshpool Long Jetty	South Gippsland	\$4,858,100	Completed	14/06/2019
CDG	NSW	Lemon Grove Netball Amenities Building Upgrade	Central Coast	\$1,450,000	Active	
CDG	NSW	Myrtle Roads Playing Fields Upgrade	Penrith	\$100,000	Completed	31/05/2019
CDG	NSW	Upgrade the Liverpool Plains Regional Water Supply	Liverpool Plains	\$10,000,000	Active	
CDG	NT	Football Infrastructure Package – Stage 1 – Fannie Bay	Darwin	\$1,455,000	Active	
CDG	NSW	Riverstone Skate Park	Blacktown	\$400,000	Completed	31/05/2019
CDG	NT	Football Northern Territory Infrastructure Package – Bagot Oval	Darwin	\$1,000,000	Active	
CDG	QLD	COUCH Cancer Help & Wellness Centre	Cairns	\$1,500,000	Completed	31/05/2019
CDG	VIC	Balwyn Tigers FC	Boroondara	\$25,000	Completed	27/05/2019
CDG	VIC	Upgrade of the Ocean Grove Surf Club	Greater Geelong	\$1,000,000	Completed	22/05/2019
CDG	VIC	Bunguyan Recreation Reserve Pavilion Redevelopment (formerly Tyabb Junior Football/Netball Club)	Mornington Peninsula	\$150,000	Completed	15/05/2019
CDG	VIC	Construction of HE Parker Multi Sports Complex	Maroondah	\$10,500,000	Completed	15/05/2019



CDG	QLD	Urban Renewal Local Shopping Strips Precinct - Racecourse Road Hamilton	Brisbane	\$150,000	Completed	10/05/2019
CDG	SA	Burnside Hockey Club Facilities Relocation	Burnside	\$0	Cancelled	
CDG	SA	Redevelopment of the Murray Bridge Racing Club	Murray Bridge	\$5,000,000	Completed	9/05/2019
CDG	SA	Cape Hardy Port	Tumby Bay	\$25,000,000	Withdrawn	
CDG	NSW	Construction of Corrigans Reserve Inclusive Playground - Stage 2	Eurobodalla	\$671,000	Completed	30/04/2019
CDG	TAS	Court Improvements and Resurfacing at George Town Netball Courts	George Town	\$30,000	Completed	30/04/2019
CDG	NT	Football Northern Territory Infrastructure Package - Gray Oval	Darwin	\$475,000	Active	
CDG	NT	Football Northern Territory Infrastructure Package - Malak Oval	Darwin	\$1,147,781	Active	
CDG	VIC	Upgrade of Club Facilities at McDonald Reserve Belmont	Greater Geelong	\$168,000	Completed	30/04/2019
CDG	QLD	Upgrade to the Cairns Marine Precinct	Cairns	\$8,002,774	Completed	18/04/2019
CDG	QLD	Ballymore redevelopment	Brisbane	\$15,000,000	Active	
CDG	WA	PYMS Health Hub	Mandurah	\$2,000,000	Completed	17/04/2019

CDG	NSW	Kennard Park Upgrade Wellington	Dubbo	\$200,000	Completed	15/04/2019
CDG	WA	Gwalia Upgrade Project	Leonora	\$980,000	Completed	12/04/2019
CDG	NSW	Maitland RSL Sub Branch - disability lift replacement	Maitland	\$35,000	Completed	11/04/2019
CDG	VIC	Spring Creek Netball Pavilion Upgrade/Torquay netball courts upgrade	Surf Coast	\$200,000	Completed	6/04/2019
CDG	WA	Swanbourne Nedlands Surf Life Saving Club Upgrade	Nedlands	\$610,000	Active	
CDG	NSW	Centre of Excellence in Vision and Hearing at Macquarie University	Parramatta	\$12,500,000	Active	
CDG	NSW	Nepalese Community Centre	Georges River	\$1,000,000	Active	
CDG	NSW	Maclean Riverside Precinct Project	Clarence Valley	\$1,800,000	Completed	5/04/2019
CDG	WA	Eastern Blades Hockey Club, Beechboro	Swan	\$5,000	Completed	31/03/2019
CDG	WA	Royal Flying Doctor Service Base Broome Project	Broome	\$2,700,000	Completed	31/03/2019
CDG	QLD	Rockhampton Base Hospital car park	Rockhampton	\$7,000,000	Completed	30/03/2019
CDG	TAS	Phoenix Community Complex - Stage 2 (formerly known as Phoenix House Men's Shed)	King Island	\$120,000	Completed	30/03/2019

CDG	QLD	Queensland Firebirds Sports facilities	Brisbane	\$10,000,000	Completed	29/03/2019
CDG	SA	Memorial Drive Tennis Centre Upgrade	Adelaide	\$9,790,000	Completed	27/03/2019
CDG	SA	Redevelopment of Edwardstown Oval (SMRG)	Marion	\$4,000,000	Completed	27/03/2019
CDG	NSW	Coutts Crossing Cougars Football Club Amenities Building	Clarence Valley	\$10,000	Completed	16/03/2019
CDG	NSW	Wyoming Community Park	Central Coast	\$25,000	Completed	16/03/2019
CDG	QLD	Mackay Regional Sports Precinct Stage 1	Mackay	\$9,996,196	Completed	9/03/2019
CDG	NSW	Gore Hill Redevelopment	Willoughby	\$9,500,000	Completed	7/03/2019
CDG	QLD	Bayside United Football Club Project	Brisbane	\$580,000	Active	
CDG	SA	Redevelopment of Payneham Oval Clubrooms	Norwood Payneham & St Peters	\$500,000	Completed	26/02/2019
CDG	NSW	Grafton Waterfront Precinct Plan	Clarence Valley	\$6,500,000	Active	
CDG	NSW	Upgrade of Football Field at Plum Park	Central Coast	\$600,000	Completed	25/02/2019
CDG	WA	Armadale Aquatic Centre	Armadale	\$10,000,000	Completed	18/02/2019

CDG	NSW	Great River Walk Safety Upgrade	Penrith	\$1,000,000	Active	
CDG	TAS	Power Reconnection to Devonport Transmitter Site, 347 Forth Road, Forth, TAS	Devonport	\$5,000	Completed	16/02/2019
CDG	NSW	Hawks Nest - Tea Gardens community facilities	Mid-Coast	\$300,000	Active	
CDG	VIC	Ringwood Scouts (Ringwood North) (7th Ringwood)	Deakin	\$160,000	Active	
CDG	WA	Noorul Islam Society CCTV - Mirrabooka Mosque	Stirling	\$85,000	Active	
CDG	NSW	Kingsgrove Football Club	Georges River	\$250,000	Completed	15/02/2019
CDG	WA	Percy Cullen Oval	Swan	\$100,000	Completed	7/02/2019
CDG	QLD	Construction of Buderim Men's Shed Administration and Community Facilities Building	Sunshine Coast	\$500,000	Completed	1/02/2019
CDG	TAS	Upgrading the Meander Falls Walking Trail	Meander Valley	\$150,000	Completed	1/02/2019
CDG	SA	Victor Harbour Community Facility	Victor Harbor	\$500,000	Completed	31/01/2019
CDG	WA	Bayswater City Soccer Club	Baw Baw	\$150,000	Completed	21/01/2019
CDG	NSW	Development of Moruya Regional Airport (Stage 1)	Eurobodalla	\$2,500,000	Active	



CDG	WA	Mandurah RSL security system -	Mandurah	\$8,400	Completed	15/01/2019
CDG	NSW	Construction of Stage Two of Salt Surf Life Saving Club Clubhouse	Tweed	\$1,000,000	Completed	14/01/2019
CDG	SA	Warradale Park Tennis Club	Marion	\$250,000	Completed	14/01/2019
CDG	VIC	Morwell Recreation Reserve Precinct Master Plan - Stage 4 - Construction of a New Shared Cricket/Netball Pavilion	Latrobe	\$1,589,113	Completed	14/01/2019
CDG	NSW	Voyager Memorial Park	Shoalhaven	\$600,000	Completed	1/01/2019
CDG	NT	Netball NT - Indoor Netball Court	Darwin	\$8,000,000	Completed	31/12/2018
CDG	VIC	Morwell Recreation Reserve Precinct Master Plan - Stage 3 - Construction of New Netball Courts	Latrobe	\$1,025,000	Completed	31/12/2018
CDG	QLD	Upgrade to Charles Wanstall Apex Lodge	Brisbane	\$785,355	Completed	30/12/2018
CDG	VIC	Narre Warren North Scout Group project	Casey	\$50,000	Completed	21/12/2018
CDG	VIC	Norwood Secondary College Indoor Basketball Court	Maroondah	\$1,600,000	Completed	19/12/2018
CDG	VIC	New Pavilion at the Churchill Synthetic Sports Pitch	Latrobe	\$200,000	Completed	14/12/2018
CDG	TAS	Exeter Community Precinct Development	West Tamar	\$1,000,000	Completed	12/12/2018

CDG	QLD	Aviation Training Classroom for Air Force Cadets (formerly '215 Squadron Australian Air Force Cadets')	Brisbane	\$14,000	Completed	1/12/2018
CDG	VIC	Construction of the Beaconsfield Skate and BMX Facility (formerly known as Holm Park Recreation Reserve)	Cardinia	\$500,000	Completed	30/11/2018
CDG	NSW	Dog on the Tucker Box Repairs	Gundagai	\$30,000	Active	
CDG	VIC	Upgrade of Club Facilities at Winter Reserve Belmont (formerly Belmont Lions Football and Netball Club)	Greater Geelong	\$580,000	Completed	23/11/2018
CDG	VIC	Berwick Central Scout Hall	Casey	\$50,000	Active	
CDG	NSW	Upgrade of Bangalow Weir Parklands	Byron	\$250,000	Completed	22/11/2018
CDG	QLD	Gladstone Sporting Plan - Stage 3 – Installation of Lighting at Liz Cunningham Park	Gladstone	\$160,000	Completed	16/11/2018
CDG	VIC	Upgrade of West Gippsland Performing Arts Centre	Baw Baw	\$4,000,000	Completed	16/11/2018
CDG	NSW	Stage Two - Construction of Yumaro Disability Services Facility	Eurobodalla	\$600,000	Completed	15/11/2018
CDG	NSW	Potter Fields Floodlight Upgrade	Penrith	\$125,000	Completed	9/11/2018
CDG	NSW	Lewers Gallery Air conditioning	Penrith	\$380,000	Completed	5/11/2018
CDG	QLD	Water supply Reservoir at Port Douglas	Douglas	\$6,745,000	Completed	2/11/2018

CDG	VIC	Upgrade of Facilities at Seaford United Soccer Club	Frankston	\$300,000	Completed	1/11/2018
CDG	VIC	Servants Community Housing - Women's Refuge	Boroondara	\$300,000	Completed	31/10/2018
CDG	QLD	Mackay Netball Association Facility Redevelopment (formerly Mackay Netball Association)	Mackay	\$250,000	Completed	29/10/2018
CDG	SA	TAFE SA facility upgrades in South Australia	Adelaide	\$0	Cancelled	
CDG	SA	Port Julia Progress Association - Effluent Disposal Project	Yorke Peninsula	\$6,000	Completed	28/10/2018
CDG	NSW	First Steps Count Child and Community Centre	Mid-Coast	\$3,200,000	Active	
CDG	VIC	Amenities Langwarrin Football and Netball Club	Frankston	\$10,500	Completed	11/10/2018
CDG	QLD	Upgrade of PCYC Redcliffe	Moreton Bay	\$450,000	Completed	10/10/2018
CDG	VIC	Community Safety Upgrades - CCTV for Morwell CBD	Latrobe	\$233,000	Completed	5/10/2018
CDG	NSW	Woodburn Evans Head Golf Club	Richmond Valley	\$40,000	Completed	1/10/2018
CDG	TAS	Cradle Coast Community Pathway	Central Coast, Devonport, Latrobe	\$4,800,000	Active	
CDG	WA	Development of the Ningaloo Centre	Exmouth	\$7,000,000	Completed	30/09/2018

CDG	TAS	West Tamar Council - Oval Partnership with Launceston Christian School	West Tamar	\$1,000,000	Completed	25/09/2018
CDG	TAS	Derwent Valley Waterfront Revitalisation	Derwent Valley	\$600,000	Completed	24/09/2018
CDG	SA	Weigall Oval Equipment Upgrade	West Torrens	\$0	Cancelled	
CDG	SA	Goolwa Oval Recreation Precinct	Alexandrina	\$5,000,000	Active	
CDG	NSW	Rowing Dock Upgrade	Penrith	\$270,000	Completed	21/09/2018
CDG	VIC	Bayswater Activity Centre - Streetscape Works	Knox	\$1,700,000	Completed	21/09/2018
CDG	TAS	Darcy Street Oval Redevelopment	Hobart	\$1,000,000	Active	
CDG	QLD	Cairns Basketball Incorporated Facility Expansion	Cairns	\$1,500,000	Completed	19/09/2018
CDG	WA	Jewish Community Centre	Stirling	\$6,300,000	Active	
CDG	VIC	Ballam Park Athletics Shed Hurdles Shed	Frankston	\$17,000	Completed	18/09/2018
CDG	QLD	Noosa Golf Club Carpark expansion	Noosa	\$1,300,000	Active	
CDG	NSW	Queanbeyan Indoor Sports Centre	Queanbeyan-Palerang	\$2,249,999	Completed	14/09/2018



CDG	SA	The Blackwood Hub & Waite Street Reserve	Mitcham	\$5,000,000	Active	
CDG	NSW	The Entrance Sport and Community Centre South Grandstand	Central Coast	\$2,000,000	Completed	14/09/2018
CDG	TAS	Community Sport Facility Redevelopment	King Island	\$1,000,000	Active	
CDG	VIC	Bennettswood Reserve	Whitehorse	\$100,000	Active	
CDG	QLD	Patricks Road State School Hall Upgrade	Moreton Bay	\$1,750,000	Active	
CDG	QLD	Upgrade the Facilities for Burpengary Cricket Club formerly Burpengary Sports Complex	Moreton Bay	\$66,000	Completed	12/09/2018
CDG	VIC	La Trobe University Shepparton Campus Building Extension	Greater Shepparton	\$5,000,000	Active	
CDG	VIC	Rythdale Officer Cardinia Sporting Club upgrades	Cardinia	\$500,000	Active	
CDG	NSW	Stage 2 Construction of New Disability Therapy and Services Centre	Eurobodalla	\$550,000	Completed	4/09/2018
CDG	WA	Sutherland Park Hockey Club	Gosnells	\$1,300,000	Completed	31/08/2018
CDG	VIC	East Ringwood Reserve Sporting Pavilion Redevelopment	Maroondah	\$500,000	Completed	30/08/2018
CDG	VIC	Emerald Gembrook Multiuse Trail	Cardinia	\$1,000,000	Completed	30/08/2018

CDG	VIC	Rythdale Officer Cardinia Sporting Club upgrades	Cardinia	\$500,000	Active	
CDG	VIC	Yarra Junction Sports Pavilion	Yarra Ranges	\$50,000	Completed	29/08/2018
CDG	VIC	Terang Harness Racing Club upgrade	Corangamite	\$250,000	Active	
CDG	NSW	Birpai New Shed for Community Men and Women	Port Macquarie-Hastings	\$85,000	Completed	23/08/2018
CDG	NSW	Bellingen and Coffs Harbour Affordable Housing Project	Coffs Harbour	\$5,000,000	Active	
CDG	NSW	Build and Upgrade Truck Wash-out Facilities across NSW	Various	\$5,000,000	Active	
CDG	NSW	Main City Levee Bank Upgrade	Wagga Wagga	\$10,000,000	Active	
CDG	NSW	Purchase of Photocopier for Tamil Study Centre Homebush	Strathfield	\$8,000	Completed	23/08/2018
CDG	VIC	Bendigo Soldiers Memorial Institute Revitalisation	Greater Bendigo	\$1,700,000	Completed	20/08/2018
CDG	WA	Installation of Floodlights at Kingsway Regional Sporting Complex Netball Facility	Wanneroo	\$500,000	Completed	14/08/2018
CDG	NSW	Installation of Shade Structure at Dalmeny Public School	Liverpool	\$90,000	Completed	13/08/2018
CDG	NSW	Construction of Storage Shed	Shoalhaven	\$20,000	Completed	9/08/2018

CDG	NSW	Port Macquarie Hastings Hockey Association Inc. - Clubhouse	Port Macquarie-Hastings	\$1,450,000	Active	
CDG	NSW	Port Macquarie Hastings Hockey Association Inc. - Clubhouse	Port Macquarie-Hastings	\$200,000	Active	
CDG	NSW	Palerang RFS weather equipment	Queanbeyan-Palerang	\$20,000	Completed	1/08/2018
CDG	VIC	Frankston North Community Centre	Frankston	\$70,000	Completed	1/08/2018
CDG	TAS	Deloraine Recreation Ground - ground and lighting upgrade	Meander Valley	\$500,000	Active	
CDG	NSW	Ched Towns Rugby League Fields Upgrade	Penrith	\$120,000	Completed	31/07/2018
CDG	NSW	Construction of Synthetic Playing Field at Ador Ave	Bayside	\$2,000,000	Completed	31/07/2018
CDG	VIC	Bendigo Airport - Terminal Precinct Upgrade	Bendigo	\$4,500,000	Active	
CDG	TAS	Cradle Mountain Cableway	Meander Valley	\$30,000,000	Withdrawn	
CDG	NSW	Upgrade of Toonumbar Dam Access Road	Kyogle	\$997,639	Completed	31/07/2018
CDG	VIC	Jubilee Park Indoor Stadium (formerly Frankston Basketball Upgrades)	Frankston	\$4,560,000	Active	
CDG	VIC	Women's Rehabilitation Facility, Geelong	Greater Geelong	\$1,500,000	Active	

CDG	TAS	Deloraine AFL Precinct & Clubhouse	Meander Valley	\$3,350,000	Cancelled	
CDG	QLD	Maryborough Softball Sports Lighting Installation	Fraser Coast	\$140,000	Active	
CDG	QLD	Jack Norgate Oval Lighting Upgrade	Bundaberg	\$12,500	Completed	31/07/2018
CDG	TAS	Defence and Veterans' Workshop	Hobart	\$90,000	Active	
CDG	TAS	Construction of Phoenix Community Complex (formerly known as King Island - New Community Facility)	King Island	\$125,000	Completed	31/07/2018
CDG	WA	Bayswater Tennis Club	Baw Baw	\$750,000	Completed	30/07/2018
CDG	NSW	Oakes Oval Redevelopment Project	Lismore	\$1,400,678	Completed	25/07/2018
CDG	QLD	Caboolture Sawmill Expansion	Moreton Bay	\$10,000,000	Active	
CDG	NSW	Bowens Creek Fire Trail	Hawkesbury	\$100,000	Completed	20/07/2018
CDG	NSW	Valla Employment Lands Redevelopment	Nambucca	\$3,200,000	Active	
CDG	TAS	Launceston General Hospital Pedestrian Safety Improvement Package	Launceston	\$230,000	Completed	6/07/2018
CDG	QLD	Torres Strait Coastal Protection Works Project	Torres Strait Island	\$5,000,000	Completed	30/06/2018



CDG	TAS	University of Tasmania Stadium Gate 1 Redevelopment	Launceston	\$200,000	Completed	30/06/2018
CDG	TAS	Implementation of Flood Mitigation Measures – Township of Latrobe	Latrobe	\$3,400,000	Active	
CDG	VIC	Batterham Reserve Sports field Lighting Upgrade (formerly known as The Basin Recreation Reserve)	Knox	\$150,000	Completed	30/06/2018
CDG	TAS	Facility Management - Booking and Keyless Access	Meander Valley	\$0	Cancelled	
CDG	VIC	Macedon Ranges Sports Hub Business Plan	Macedon Ranges	\$100,000	Completed	30/06/2018
CDG	TAS	Newstead Levy Upgrade Works	Launceston	\$250,000	Completed	29/06/2018
CDG	TAS	Northern Recreation Hub - Launceston	Launceston	\$15,000,000	Active	
CDG	WA	Edward Millen Redevelopment Project	Victoria Park	\$4,000,000	Active	
CDG	VIC	Jubilee Park Sporting Facilities Upgrades	Frankston	\$160,000	Completed	28/06/2018
CDG	NT	Alice Springs St John Volunteer and Training Centre	Alice Springs	\$2,365,173	Completed	27/06/2018
CDG	SA	Aldinga Sports Complex Upgrade	Onkaparinga	\$2,260,000	Active	
CDG	VIC	New facilities for Coldstream netballers	Yarra Ranges	\$140,000	Completed	27/06/2018

CDG	SA	Hawke House Purchase and Restoration	Tatiara	\$750,000	Active	
CDG	VIC	Upgrade of Club Facilities at Burdoo Reserve Grovedale	Greater Geelong	\$100,000	Completed	26/06/2018
CDG	WA	WACA Ground Improvement Project	Perth	\$30,000,000	Active	
CDG	QLD	Gladstone PCYC Expansion	Gladstone	\$2,500,000	Active	
CDG	NSW	Banjo's Skate park	Central Coast	\$500,000	Completed	25/06/2018
CDG	NSW	Upgrade of Lighting at Hoxton Park Reserve (formerly known Liverpool Olympic Football Club)	Liverpool	\$100,000	Completed	21/06/2018
CDG	SA	Nu-Rock Manufacturing Facility Module Construction	Whyalla	\$3,000,000	Active	
CDG	NSW	Wooli Tennis Courts upgrade	Clarence Valley	\$70,000	Completed	20/06/2018
CDG	VIC	Somerville to Baxter Shared Path	Mornington Peninsula	\$2,000,000	Active	
CDG	QLD	Redcliffe Dolphins District Rugby League Football Club - Peninsula Sports Precinct	Moreton Bay	\$4,000,000	Completed	20/06/2018
CDG	VIC	Kew Rovers Electronic Scoreboard	Boroondara	\$25,000	Completed	18/06/2018
CDG	NSW	Jamberoo Public Pool Refurbishment	Kiama	\$500,000	Completed	13/06/2018

CDG	WA	Kingsway Olympic Soccer Club Air Conditioning	Wanneroo	\$50,000	Completed	13/06/2018
CDG	VIC	Anglesea Bowling Club Upgrade	Surf Coast	\$500,000	Completed	5/06/2018
CDG	QLD	Australian Cadet Unit	Ryan	\$100,000	Active	
CDG	QLD	Maroochy River Rowing Facility	Sunshine Coast	\$100,000	Completed	1/06/2018
CDG	VIC	Waverly District Netball Upgrade	Monash	\$890,000	Completed	1/06/2018
CDG	QLD	Mackay Regional Football Association - Lighting of Soccer Fields	Mackay	\$350,000	Completed	31/05/2018
CDG	VIC	Fritsch Holzer Reserve Stadium and Sports Ground	Boroondara	\$8,000,000	Active	
CDG	WA	Redevelopment of Lancelin Foreshore	Gingin	\$250,000	Active	
CDG	VIC	Hawthorn Hockey Centre	Boroondara	\$25,000	Completed	31/05/2018
CDG	NSW	Jamison Park Netball Courts	Penrith	\$600,000	Completed	25/05/2018
CDG	NSW	Wauchope Memorial Olympic Pool upgrade	Port Macquarie-Hastings	\$1,500,000	Completed	24/05/2018
CDG	NSW	Coronation Netball Complex	Campbelltown	\$60,000	Completed	23/05/2018

CDG	NSW	Yumaro Employment Project Building Extension	Eurobodalla	\$20,000	Completed	23/05/2018
CDG	QLD	St Agnes Sports Courts	Brisbane	\$211,000	Completed	23/05/2018
CDG	TAS	Burnie Cultural Precinct	Burnie	\$5,000,000	Active	
CDG	VIC	Upgrade of Carpark on Canadian Bay Road, Mt Eliza	Mornington Peninsula	\$280,000	Completed	22/05/2018
CDG	VIC	FareShare Charity Kitchen	Yarra	\$2,000,000	Active	
CDG	QLD	Blue Care Toowoomba Refurbishment and Upgrade project	Brisbane	\$8,900,000	Active	
CDG	NSW	St Luke's North Amenities Upgrade	Canada Bay	\$100,000	Completed	18/05/2018
CDG	QLD	Hartley Street Recreation Reserve	Livingstone	\$1,500,000	Completed	18/05/2018
CDG	VIC	Empire Mall Upgrade - Mornington	Mornington Peninsula	\$600,000	Completed	16/05/2018
CDG	QLD	North Shore Men's Shed (Formally River City Men's Shed)	Brisbane	\$5,000	Completed	11/05/2018
CDG	NSW	Nabiac Sports Fields Lights Upgrade	Mid-Coast	\$50,000	Completed	5/05/2018
CDG	QLD	Installation of Lighting at Keith Dunne Oval	Fraser Coast	\$150,000	Completed	5/05/2018



CDG	QLD	Grange Thistle Lift and Safety Upgrade	Brisbane	\$30,000	Completed	3/05/2018
CDG	NSW	PCYC Fitness Studio Extension	Campbelltown	\$250,000	Completed	30/04/2018
CDG	VIC	Canterbury Cobras Juniors FC	Boroondara	\$25,000	Completed	30/04/2018
CDG	TAS	Gibbins and Montrose Foreshore Reserve Play space Development	Glenorchy	\$2,000,000	Active	
CDG	VIC	Frankston Life Saving Club Jet Ski Project	Frankston	\$10,500	Completed	24/04/2018
CDG	NSW	Patterson Oval Irrigation Upgrade	Penrith	\$100,000	Completed	19/04/2018
CDG	QLD	BMX Track Sarina	Mackay	\$350,000	Completed	17/04/2018
CDG	VIC	Bulla Tennis Court Upgrades	Hume	\$120,000	Completed	16/04/2018
CDG	TAS	Brighton Bowls Club conversion to a Community Centre	Brighton	\$400,000	Completed	13/04/2018
CDG	NSW	Upgrade of Campbell Park Facilities (formerly known as Abbotsford Juniors FC - Campbell Park - Bibby St Chiswick)	Canada Bay	\$1,000,000	Completed	7/04/2018
CDG	SA	Kauri Parade Sport and Community Precinct	Hobsons Bay	\$5,000,000	Completed	4/04/2018
CDG	NSW	Knapsack Oval Irrigation	Blue Mountains	\$30,000	Completed	1/04/2018

CDG	SA	Broughton Plains Community Shed	Port Pirie	\$52,000	Completed	1/04/2018
CDG	NSW	Road Upgrades for Hawkesbury Showground	Hawkesbury	\$300,000	Completed	31/03/2018
CDG	NSW	Rural Fire Station - Winmalee	Blue Mountains	\$17,000	Completed	31/03/2018
CDG	TAS	Northern Suburbs Football Facilities Development	Glenorchy	\$12,800,000	Active	
CDG	VIC	Melville Oval Facilities Upgrade	Southern Grampians	\$4,043,000	Active	
CDG	VIC	Karingal Football/Netball Club Netball Courts Upgrade	Frankston	\$300,000	Completed	31/03/2018
CDG	NSW	Manning Valley Regional Hockey Centre Upgrade	Mid-Coast	\$780,000	Completed	30/03/2018
CDG	NSW	Bensley Reserve Field Upgrade	Campbelltown	\$300,000	Completed	29/03/2018
CDG	QLD	Construction of a Commercial Laundry in Bundaberg (formerly known as "Impact Community Facility")	Bundaberg	\$900,000	Completed	27/03/2018
CDG	VIC	Ocean Grove Collendina Cobras Football	Geelong	\$580,000	Active	
CDG	VIC	Upwey Community Recreational and Sporting Hub	Yarra Ranges	\$500,000	Completed	24/03/2018
CDG	QLD	Cardwell Sewerage Treatment Plant	Cassowary Coast	\$6,000,000	Active	

CDG	SA	Blair Athol Community Futsal	Port Adelaide Enfield	\$125,000	Completed	23/03/2018
CDG	NSW	Koorindah Reserve light tower	Campbelltown	\$50,000	Completed	20/03/2018
CDG	VIC	Redevelopment of Kew Guide Dogs Campus	Boroondara	\$2,500,000	Active	
CDG	SA	Laurel Palliative Care Foundation	Charles Sturt	\$2,000,000	Active	
CDG	NSW	Woolgoolga Whale Trail	Coffs Harbour	\$1,100,000	Active	
CDG	VIC	Kyneton Showgrounds Upgrade to create female change rooms	Macedon Ranges	\$250,000	Completed	20/03/2018
CDG	VIC	Kennedy Community Centre Stage 1.	Kingston	\$15,000,000	Active	
CDG	VIC	Wesley Hill Recreation Reserve Redevelopment Stage 1	Mount Alexander	\$1,900,000	Completed	20/03/2018
CDG	QLD	Caboolture Hospital Car Park	Moreton Bay	\$2,000,000	Completed	16/03/2018
CDG	NSW	Blue Mountains Cancer Help - Katoomba	Blue Mountains	\$2,000	Completed	13/03/2018
CDG	VIC	Camberwell Sharks FC	Boroondara	\$25,000	Completed	12/03/2018
CDG	TAS	Construction of the Dial Regional Sports Complex	Central Coast	\$3,500,000	Completed	9/03/2018

CDG	NSW	Construction of Netball Courts in Ulladulla	Shoalhaven	\$150,000	Completed	6/03/2018
CDG	WA	Armadale Senior Football Club Upgrades	Armadale	\$50,000	Completed	5/03/2018
CDG	NSW	Construction of the Final Stage of Wangal Park	Burwood	\$1,000,000	Completed	28/02/2018
CDG	NSW	Ourimbah Oval Parking	Central Coast	\$75,000	Completed	28/02/2018
CDG	QLD	Annerley Football Club Facilities Upgrade	Brisbane	\$50,000	Completed	28/02/2018
CDG	NSW	Orange Planetarium/ Conservatorium	Orange	\$10,000,000	Active	
CDG	NSW	Redevelopment of White City	Sydney	\$7,500,000	Active	
CDG	QLD	Moreton Discovery Centre	Brisbane	\$450,000	Completed	28/02/2018
CDG	QLD	Kirby Road Sports Field Water Project	Brisbane	\$80,000	Completed	27/02/2018
CDG	QLD	McIndoe Park Upgrade - Emerald	Central Highlands	\$250,000	Completed	27/02/2018
CDG	TAS	Westbury Recreation Grounds Facility Upgrades	Meander Valley	\$0	Cancelled	
CDG	QLD	Ormeau Football Club Field Lighting	Gold Coast	\$100,000	Completed	27/02/2018



CDG	VIC	Solar Powered Stop Lights for Doreen CFA (Yan Yean Rd)	Whittlesea, Nillumbik	\$20,000	Completed	27/02/2018
CDG	NSW	Victoria Park Lighting	Campbelltown	\$130,000	Completed	25/02/2018
CDG	NSW	Jindelara Cottage Project	Shoalhaven	\$358,355	Completed	23/02/2018
CDG	QLD	Construction of Yeppoon Foreshore Convention Centre	Livingstone	\$20,000,000	Active	
CDG	NSW	Molong Multi Sports Facility	Cabonne	\$225,000	Completed	21/02/2018
CDG	VIC	1st South Frankston (Montague Park) Scout Hall renovation	Frankston	\$0	Cancelled	
CDG	QLD	The Pavilion (Lighting Stage)	Brisbane	\$120,000	Completed	20/02/2018
CDG	NSW	Woodpark flood lighting	Campbelltown	\$60,000	Completed	19/02/2018
CDG	VIC	4th Frankston (Jubilee Park) Scout Hall renovation	Frankston	\$0	Cancelled	
CDG	TAS	Bicheno Triangle Upgrade	Glamorgan-Spring Bay	\$600,000	Active	
CDG	QLD	Redlands Netball Association	Redland	\$200,000	Completed	16/02/2018
CDG	QLD	Construction of Work Shed and Purchase of Equipment	Brisbane	\$100,000	Completed	14/02/2018

CDG	WA	Lancelin Skate and BMX Park	Gingin	\$126,000	Completed	14/02/2018
CDG	NSW	Australian Korean Welfare Society - Strathfield Dutton Centre	Strathfield	\$12,000	Completed	8/02/2018
CDG	VIC	Wycheproof Pool Change Room and Precinct Development	Buloke	\$200,000	Completed	8/02/2018
CDG	QLD	Home Hill State School Multi-Purpose Hall	Burdekin	\$250,000	Completed	5/02/2018
CDG	VIC	Eildon Park Reserve Pavilion Upgrade	Knox	\$600,000	Completed	2/02/2018
CDG	NSW	Redevelopment of the Bondi Community Services Centre	Waverley	\$45,000	Completed	31/01/2018
CDG	VIC	Expansion of the Whitehorse Men's Shed	Whitehorse	\$20,000	Completed	31/01/2018
CDG	NSW	Ardlethan and Ganmain Pools Amenities Upgrade	Coolamon	\$245,500	Completed	30/01/2018
CDG	NSW	Electrical Upgrades at Rushforth Park	Clarence Valley	\$30,000	Completed	30/01/2018
CDG	NSW	Wyong Hospital Equipment Upgrade Project	Central Coast	\$100,000	Completed	25/01/2018
CDG	QLD	Gladstone Sporting Plan - Stage 2	Gladstone	\$200,000	Completed	25/01/2018
CDG	NSW	Improvements to Vic Zealand Oval	Shoalhaven	\$20,000	Completed	20/01/2018

CDG	NSW	Barellan Aged Care Village	Narrandera	\$154,035	Completed	8/01/2018
CDG	VIC	Mallacoota Streetscape Upgrade	East Gippsland	\$1,500,000	Active	
CDG	VIC	Knox Gardens Reserve Lower Oval Upgrade	Knox	\$110,000	Completed	8/01/2018
CDG	QLD	Aspley Hornets Field and Facility Upgrades	Brisbane	\$540,000	Completed	5/01/2018
CDG	NSW	Lakeside Skate Park	Port Stephens	\$50,000	Completed	22/12/2017
CDG	VIC	Redevelopment of Donaldson Park Community Hub	Loddon	\$2,500,000	Active	
CDG	VIC	Stage 2 of the Colac CBD and Entrances Project	Colac Otway	\$975,000	Completed	22/12/2017
CDG	QLD	Bundaberg Netball Complex	Bundaberg	\$500,000	Completed	21/12/2017
CDG	WA	Geraldton Cathedral Precinct	Greater Geraldton	\$3,000,000	Completed	21/12/2017
CDG	NSW	Kolora Aged Care Facility	Armidale	\$500,000	Completed	20/12/2017
CDG	VIC	Frankston Dolphins Football Club Lighting	Frankston	\$300,000	Completed	20/12/2017
CDG	VIC	St Mary's Parish Facilities	Greater Dandenong	\$500,000	Completed	20/12/2017

CDG	NSW	St Luke's Oval Upgrade	Canada Bay	\$500,000	Completed	19/12/2017
CDG	QLD	Aspley Rugby Club Kirby Park facilities upgrade	Brisbane	\$1,000,000	Active	
CDG	QLD	Mt Gravatt Youth and Recreation Club Baseball Field Lights Project	Brisbane	\$200,000	Completed	17/12/2017
CDG	TAS	Reconstruction of Brighton Main Street	Brighton	\$840,000	Completed	15/12/2017
CDG	TAS	Squash Court Upgrade - Deloraine Community Complex	Meander Valley	\$1,700,000	Active	
CDG	SA	Alberton Oval Precinct Re-Development Project	Hindmarsh	\$15,000,000	Active	
CDG	TAS	Swansea Main Street Paving	Glamorgan-Spring Bay	\$1,000,000	Active	
CDG	TAS	Lower East Coast Marine Infrastructure Project	Glamorgan-Spring Bay	\$850,000	Completed	14/12/2017
CDG	QLD	Aqua Fun Park	Mackay	\$150,000	Completed	13/12/2017
CDG	QLD	Purchase of Two Thermal Monoculars	Moreton Bay	\$5,000	Completed	13/12/2017
CDG	NSW	Armidale Airport Upgrade	Armidale	\$3,500,000	Completed	11/12/2017
CDG	NSW	Upgrade of the Casuarina Beach Rugby Club Facilities	Tweed	\$20,000	Completed	8/12/2017



CDG	NSW	Install Extra Lighting at Gardiner Park Banksia	Bayside	\$114,000	Completed	30/11/2017
CDG	QLD	Brisbane Broncos Leagues Club Sporting Grounds Redevelopment	Brisbane	\$4,749,785	Completed	29/11/2017
CDG	NSW	Colo Football Club	Hawkesbury	\$20,000	Completed	23/11/2017
CDG	QLD	Mt Gravatt Bowls Club	Brisbane	\$178,000	Completed	23/11/2017
CDG	NSW	Upgrade of Kurri Kurri Sports Ground	Cessnock	\$100,000	Completed	21/11/2017
CDG	VIC	Installation of Netball Lighting at Montrose Recreation Reserve	Yarra Ranges	\$70,000	Completed	21/11/2017
CDG	VIC	Burwood Road CCTV	Boroondara	\$100,000	Withdrawn	
CDG	VIC	Inverleigh Sporting Complex Oval 1 Lighting Upgrade	Golden Plains	\$220,000	Completed	21/11/2017
CDG	QLD	Indian Heritage Memorial at the Sunnybank RSL	Brisbane	\$30,000	Completed	18/11/2017
CDG	QLD	Brisbane Broncos Training, Administration and Community Facility - Associated External Works	Brisbane	\$2,000,000	Completed	17/11/2017
CDG	SA	Yankalilla Hockey Club lighting upgrade	Yankalilla	\$11,000	Completed	16/11/2017
CDG	QLD	Rebuild of Bald Hills Memorial Hall	Brisbane	\$150,000	Completed	7/11/2017

CDG	QLD	Roma Men's Shed	Maranoa	\$147,000	Completed	6/11/2017
CDG	QLD	Hickey Park Facilities Upgrade	Brisbane	\$750,000	Completed	3/11/2017
CDG	VIC	1000 Steps Drinking Fountains	Yarra Ranges	\$50,000	Completed	31/10/2017
CDG	VIC	Central Reserve Upgrade Project	Colac Otway	\$2,500,000	Completed	31/10/2017
CDG	WA	Great Southern Centennial Park	Albany	\$8,250,000	Completed	25/10/2017
CDG	SA	Blyth Playground Shelter	Wakefield	\$37,000	Completed	23/10/2017
CDG	VIC	Queens Park Sports Pavilion Upgrade	Yarra Ranges	\$75,000	Completed	18/10/2017
CDG	VIC	The Greek Centre for Contemporary Culture Heritage and Visual Arts Programme	Yarra	\$455,000	Completed	15/10/2017
CDG	VIC	Gordon Barnard Reserve Scoreboard	Boroondara	\$25,000	Completed	14/10/2017
CDG	VIC	Chinese aged care facility construction	Chisholm	\$7,250,000	Withdrawn	
CDG	NSW	Upgrading Thunderbolts Way Project	Mid-Coast, Uralla, Walcha	\$3,840,000	Completed	13/10/2017
CDG	NSW	Construction of Grandstand and Amenities at Mingara	Central Coast	\$500,000	Completed	12/10/2017

CDG	VIC	Establishment of a Wellness Centre	Mornington Peninsula	\$300,000	Active	
CDG	NSW	St Vincent de Paul's Delores Domestic Violence	Waverley	\$8,000	Completed	12/10/2017
CDG	NSW	Tweed Regional Gallery and Margaret Olley Art Centre Solar Panel Installation	Tweed	\$113,636	Completed	1/10/2017
CDG	NSW	Australian Rugby Development Centre (Stages 1 & 2)	Sydney	\$10,000,000	Completed	30/09/2017
CDG	NSW	Berkley Vale Football Lighting	Central Coast	\$75,000	Completed	30/09/2017
CDG	WA	Hartfield Park Development	Kalamunda	\$2,000,000	Active	
CDG	VIC	Construction of Basketball Courts	Mont Albert	\$500,000	Withdrawn	
CDG	NSW	Woodville Park amenities block	Georges River	\$116,068	Completed	30/09/2017
CDG	QLD	Kalbar Showgrounds Facilities Upgrade	Scenic Rim	\$250,000	Completed	29/09/2017
CDG	QLD	Men's Shed for Tin Can Bay	Gympie	\$68,000	Completed	27/09/2017
CDG	QLD	Port Hinchinbrook Dredging	Cassowary Coast	\$1,500,000	Active	
CDG	NSW	Women's and Girl's Emergency Centre, Burwood - Update and Repair Crisis Accommodation	Burwood	\$20,000	Completed	18/09/2017

CDG	NSW	Richmond Girl Guides Hall Upgrade project	Hawkesbury	\$7,000	Completed	17/09/2017
CDG	QLD	Upgrade of Mt Gravatt Men's Shed	Brisbane	\$22,612	Completed	17/09/2017
CDG	VIC	Middle Park Primary School Facilities Upgrade	Port Phillip	\$500,000	Active	
CDG	SA	Adelaide Holocaust Museum and Andrew Steiner Education Centre	Adelaide	\$2,500,000	Active	
CDG	VIC	Belgrave South Football Club - Contribution to Ground Redevelopment	Yarra Ranges	\$250,000	Completed	14/09/2017
CDG	VIC	Craig Family Centre Solar Panels		\$0	Cancelled	
CDG	SA	Hindmarsh Sports Equipment Upgrade - Henley Football Club	Charles Sturt	\$6,000	Completed	13/09/2017
CDG	NSW	Stuart Park Sports Fields Upgrade / Port Macquarie Cricket	Port Macquarie-Hastings	\$20,000	Completed	9/09/2017
CDG	NSW	Wyong Tennis Centre Upgrade	Central Coast	\$75,000	Completed	8/09/2017
CDG	TAS	Reimagining the Gorge Upgrade project	Launceston	\$1,000,000	Active	
CDG	VIC	Public Safety Barriers Wallaroo Reserve	Mornington Peninsula	\$50,000	Completed	8/09/2017
CDG	SA	Semaphore Surf Life Saving Club - Rescue Ready Facility	Port Adelaide Enfield	\$285,000	Completed	6/09/2017



CDG	VIC	Baranduda Fields Sporting Complex Upgrade	Wodonga	\$10,000,000	Active	
CDG	VIC	Installation of Netball Lighting at Don Road Sporting Complex	Yarra Ranges	\$70,000	Completed	6/09/2017
CDG	TAS	Albert Hall Renewal	Launceston	\$10,000,000	Active	
CDG	WA	Edmund Rice Lions Transport Vehicle	Stirling	\$40,000	Completed	1/09/2017
CDG	QLD	Beenleigh Seniors Citizen Club	Logan	\$90,000	Completed	31/08/2017
CDG	TAS	King Island Hub	King Island	\$5,000,000	Active	
CDG	QLD	Manly Bowls Club - Enclosure Second Green	Brisbane	\$1,150,000	Completed	31/08/2017
CDG	QLD	Townsville Entertainment and Convention Centre Refurbishment	Townsville	\$4,995,582	Completed	31/08/2017
CDG	WA	Construction of New Sports Facilities, Halesworth Park, Butler project	Wanneroo	\$5,000,000	Active	
CDG	QLD	MADEC Ltd - Development of Dalrymple House	Mackay	\$200,000	Completed	29/08/2017
CDG	QLD	The Wangetti Trail	Cairns	\$50,000	Completed	23/08/2017
CDG	WA	Purchase of Equipment for Yanchep Scout Group	Wanneroo	\$5,000	Completed	22/08/2017

CDG	ACT	Canberra Holocaust Museum and Education Centre	Canberra	\$2,050,000	Active	
CDG	NT	Darwin Holocaust Memorial Project	Darwin	\$750,000	Active	
CDG	VIC	Future Biodiversity Site Revegetation Project - Gardiners Creek Corridor	Boroondara	\$27,000	Completed	20/08/2017
CDG	TAS	Hobart YMCA	Glenorchy	\$6,000,000	Active	
CDG	NSW	Marjorie Jackson Oval Lithgow	Lithgow	\$60,000	Completed	17/08/2017
CDG	WA	Cracovia Soccer Club Facilities Upgrade	Swan	\$17,000	Completed	11/08/2017
CDG	NSW	Ballina Bombers AFL Club Change Rooms	Ballina	\$65,000	Completed	9/08/2017
CDG	QLD	Murgon's Men's Shed	South Burnett	\$25,000	Completed	9/08/2017
CDG	VIC	Walker Reserve Multi-Purpose Training Facility	Knox	\$207,000	Completed	4/08/2017
CDG	QLD	Morningside Panthers Club Facilities Upgrade	Brisbane	\$250,000	Completed	2/08/2017
CDG	NSW	Charmhaven Park upgrade	Central Coast	\$28,000	Completed	31/07/2017
CDG	WA	Jurien Bay RSL Memorial and Community Centre	Dandaragan	\$1,200,000	Active	

CDG	NSW	Peace Park at Gorokan Upgrade	Central Coast	\$19,000	Completed	31/07/2017
CDG	QLD	Cooktown District Community Centre - Social Enterprise Training Café	Cook	\$40,000	Completed	30/07/2017
CDG	NSW	Educational equipment for Youthsafe	Ryde	\$9,000	Completed	28/07/2017
CDG	SA	Hindmarsh Sports Equipment Upgrade - Henley Little Athletics	Charles Sturt	\$6,000	Completed	14/07/2017
CDG	VIC	Orbost Forest Park Upgrades	East Gippsland	\$1,300,000	Active	
CDG	NSW	Rothwell Park Community and Amenities Building	Canada Bay	\$500,000	Completed	13/07/2017
CDG	NSW	IT Equipment for the Eastwood Chinese Senior Citizens' Club	Ryde	\$3,000	Completed	9/07/2017
CDG	VIC	Croydon Men's Shed extension	Maroondah	\$150,000	Completed	3/07/2017
CDG	QLD	Redland Bay State School - Playground Shade Structures	Redland	\$85,000	Completed	30/06/2017
CDG	VIC	Freeway Reserve Car Park Sealing and Lighting	Monash	\$300,000	Completed	30/06/2017
CDG	WA	Safer Streets - Family Friendly Foreshore	Mandurah	\$150,000	Completed	30/06/2017
CDG	NSW	Bronte Surf Club Upgrades	Waverley	\$2,000,000	Active	

CDG	NSW	Purchase of Equipment for St Vincent de Paul's Killara Centre	Randwick	\$18,000	Completed	29/06/2017
CDG	NSW	Upgrade of the East Hills Baptist Church	Canterbury-Bankstown	\$13,000	Completed	29/06/2017
CDG	WA	Rye Reserve Upgrade	Stirling	\$113,302	Completed	29/06/2017
CDG	QLD	Pilbeam Walkway Stage 1 - Mt Archer	Rockhampton	\$1,500,000	Completed	28/06/2017
CDG	VIC	Kyneton Community Park Construction	Macedon Ranges	\$500,000	Completed	28/06/2017
CDG	WA	Dungeon Youth Centre Commuter Bus	Swan	\$40,000	Completed	27/06/2017
CDG	QLD	Rockhampton Women's Domestic Violence Shelter - Solar Power Project	Rockhampton	\$50,000	Completed	23/06/2017
CDG	VIC	Victoria Park Kew Scoreboard Upgrade	Boroondara	\$25,000	Completed	23/06/2017
CDG	QLD	Noosa Heads Surf Life Saving Club	Noosa	\$20,000	Completed	20/06/2017
CDG	WA	Broome Volunteer Sea Rescue HQ and Vessel Project	Broome	\$500,000	Completed	18/06/2017
CDG	QLD	Royal Flying Doctor Service Training Facility project	Bundaberg	\$14,900,000	Active	
CDG	QLD	Eimeo Surf Life Saving upgrade	Mackay	\$100,000	Completed	15/06/2017



CDG	VIC	Bannockburn Soccer Facility / Golden Plains	Golden Plains	\$100,000	Completed	15/06/2017
CDG	SA	SMOSH West Lakes Football Club lighting upgrade	Charles Sturt	\$200,000	Completed	6/06/2017
CDG	VIC	Boroondara Netball Centre - Storage and Seating	Boroondara	\$25,000	Completed	2/06/2017
CDG	SA	Mount Barker Regional Aquatic and Leisure Centre project	Mount Barker	\$5,000,000	Active	
CDG	TAS	State Vehicle Entry Point	Devonport	\$3,000,000	Active	
CDG	NSW	Gosford Regional Library (previously known as Kibbleplex Learning and Development Centre Upgrade)	Central Coast	\$7,000,000	Active	
CDG	NSW	McLachlan Park - Connecting to the Clarence	Clarence Valley	\$500,000	Completed	1/06/2017
CDG	VIC	Mornington Netball Courts	Mornington Peninsula	\$500,000	Completed	1/06/2017
CDG	VIC	Glenloch Inc rebuild of accommodation for full pensioners	Stonnington	\$3,000,000	Withdrawn	
CDG	QLD	Volunteer Marine Rescue Bribie Island - Additional Rescue Boat	Moreton Bay	\$84,000	Completed	31/05/2017
CDG	VIC	Installation of Lights and Scoreboard at Dallas Brooks Park Oval	Mornington Peninsula	\$32,000	Completed	31/05/2017
CDG	QLD	Kureelpa Community Hall	Sunshine Coast	\$5,000	Completed	27/05/2017

CDG	NSW	Footpath Lyrebird Park Nowra	Shoalhaven	\$2,500	Completed	19/05/2017
CDG	TAS	Bicheno Gulch Foreshore and Esplanade Upgrade	Glamorgan-Spring Bay	\$1,500,000	Active	
CDG	NSW	Red Devils Rugby League gym	Byron	\$10,000	Completed	19/05/2017
CDG	WA	Regional Physical Activity and Education Centre at Cockburn Central West	Cockburn	\$10,000,000	Completed	19/05/2017
CDG	NSW	Penshurst Community Centre Upgrade	Georges River	\$500,000	Completed	15/05/2017
CDG	NSW	Home Run Fencing	Shoalhaven	\$15,000	Completed	8/05/2017
CDG	NSW	Berry School of Arts Upgrade	Shoalhaven	\$300,000	Completed	4/05/2017
CDG	QLD	Noosa Men's Shed	Noosa	\$22,000	Completed	4/05/2017
CDG	VIC	Heathmont Hornets Basketball Club Stadium / Heathmont East Primary School	Maroondah	\$500,000	Withdrawn	
CDG	NSW	Moruya RSL Hall	Eurobodalla	\$20,000	Completed	30/04/2017
CDG	QLD	The Junction Clubhouse Kitchen Refurbishment	Cairns	\$68,962	Completed	30/04/2017
CDG	VIC	Monash University Peninsula Hockey Centre Frankston	Frankston	\$100,000	Completed	30/04/2017

CDG	VIC	Banyul Warri Fields Stage 2 Youth Recreation and Play Zone	Surf Coast	\$500,000	Completed	29/04/2017
CDG	TAS	Cradle Coast Canoe Club Construction of Storage Facility and Clubroom - Stage 1 \$23,886 - Stage 2 \$61,114	Burnie	\$85,000	Completed	28/04/2017
CDG	VIC	Dromana Football/Netball Club	Mornington Peninsula	\$150,000	Completed	28/04/2017
CDG	WA	Mandurah Aquatic and Recreation Centre Redevelopment	Mandurah	\$10,000,000	Completed	14/04/2017
CDG	QLD	St Mark's Anglican Church Clayfield	Brisbane	\$8,000	Completed	11/04/2017
CDG	NSW	Arrunga Men's Shed	Parramatta	\$6,000	Completed	10/04/2017
CDG	WA	Willetton Bowling Club	Canning	\$250,000	Completed	10/04/2017
CDG	SA	Strathalbyn FC	Alexandrina	\$30,000	Completed	7/04/2017
CDG	VIC	Barwon Heads Netball Club Upgrade	Greater Geelong	\$180,000	Completed	7/04/2017
CDG	QLD	Eastside Community church for fencing, shade sails and a path upgrade	Brisbane	\$20,000	Completed	5/04/2017
CDG	TAS	Coles Bay Foreshore Footpath	Glamorgan-Spring Bay	\$1,000,000	Active	
CDG	NSW	St George Area Sporting Facilities Master Plan - Olds Parks AFL	Georges River	\$150,000	Completed	1/04/2017

CDG	NSW	Cudgen Headland SLSC	Tweed	\$18,000	Completed	31/03/2017
CDG	TAS	Dowbiggin Street Railton Flood Mitigation	Kentish	\$3,500,000	Active	
CDG	NSW	Picnic Point Public School Air-Conditioning Upgrade	Canterbury-Bankstown	\$13,000	Completed	31/03/2017
CDG	NSW	Yass Valley TV Reception Project	Yass Valley	\$60,000	Completed	31/03/2017
CDG	WA	Nollamara Children's Respite Centre	Stirling	\$10,000	Completed	31/03/2017
CDG	TAS	North East Rail Trail project	Dorset, Launceston	\$1,470,000	Active	
CDG	ACT	Havelock House Refurbishment and Repairs	ACT	\$130,000	Completed	20/03/2017
CDG	SA	Fleurieu Regional Aquatic Centre	Victor Harbor	\$7,500,000	Completed	17/03/2017
CDG	NSW	Kellyville Park Community Facility	The Hills	\$15,000,000	Active	
CDG	VIC	Drysdale Sporting Precinct - Stage 2 Redevelopment	Geelong	\$3,500,000	Active	
CDG	VIC	Monbulk Soccer Club Facilities Upgrade	Yarra Ranges	\$2,000,000	Completed	17/03/2017
CDG	NSW	Picnic Point Bowling Club	Canterbury-Bankstown	\$13,000	Completed	15/03/2017



CDG	QLD	Mapleton Bowls Club	Sunshine Coast	\$10,000	Completed	13/03/2017
CDG	QLD	Old Church Hall Bli Bli	Sunshine Coast	\$5,000	Completed	12/03/2017
CDG	WA	Beverley Swimming Club Upgrade	Beverley	\$23,000	Completed	12/03/2017
CDG	NSW	North Epping Multipurpose Community Courts	Hornsby	\$50,000	Completed	1/03/2017
CDG	QLD	Caboolture PCYC Development	Moreton Bay	\$5,000,000	Active	
CDG	VIC	Chandler Reserve Pavilion Development Project	Cardinia	\$500,000	Completed	1/03/2017
CDG	QLD	Moore Park Surf Life Saving Club's new clubhouse	Bundaberg	\$400,000	Active	
CDG	VIC	4th Frankston (Jubilee Park) Scout Hall Renovations	Frankston	\$150,000	Active	
CDG	NSW	Elizabeth Chifley Memorial Preschool Early Learners Playground and Garden	Bathurst	\$60,000	Completed	28/02/2017
CDG	QLD	The Range Community Kindergarten Mapleton	Sunshine Coast	\$7,500	Completed	28/02/2017
CDG	VIC	Ringwood Scouts (Ringwood East) (2nd and 3rd Ringwood)	Deakin	\$130,000	Active	
CDG	QLD	Wesley Mission Brisbane	Brisbane	\$22,000	Completed	28/02/2017

CDG	QLD	Wynnum Manly Seagulls Rugby League Football Club Ltd	Brisbane	\$400,000	Completed	24/02/2017
CDG	VIC	Ringwood Scouts building upgrade (4th Ringwood)	Deakin	\$150,000	Active	
CDG	SA	Hindmarsh Sports Equipment Upgrade - West Torrens Cricket Club	Charles Sturt	\$6,000	Completed	24/02/2017
CDG	QLD	Eumundi Hall Air Conditioning	Sunshine Coast	\$5,058	Completed	17/02/2017
CDG	QLD	Hervey Bay Surf Lifesaving Club Tower	Fraser Coast	\$100,000	Completed	16/02/2017
CDG	SA	Seacliff Recreational Centre	Hobsons Bay	\$5,000	Completed	15/02/2017
CDG	QLD	ANFE Italian Club	Brisbane	\$25,000	Completed	31/01/2017
CDG	TAS	Upgrade of the Burnie Tennis Club	Burnie	\$391,115	Completed	23/01/2017
CDG	VIC	Peninsula Senior Strikers	Frankston	\$410,000	Completed	18/01/2017
CDG	VIC	Camberwell Hockey Club	Boroondara	\$25,000	Completed	17/01/2017
CDG	VIC	Templeton Reserve Surface Upgrade Stage 2	Knox	\$120,000	Completed	15/01/2017
CDG	NSW	Upgrade of Seiffert Oval and Stadium Project	Queanbeyan-Palerang	\$500,000	Completed	31/12/2016

CDG	NSW	Peninsula Recreation Active Lifestyle Precinct (formerly 'Umina Recreational Hub')	Central Coast	\$8,250,000	Active	
CDG	QLD	Toowoomba Laundry and Career Development Centre	Toowoomba	\$1,000,000	Completed	31/12/2016
CDG	VIC	East Bairnsdale Enabling Infrastructure Improvement (Drainage) Project	East Gippsland	\$1,000,000	Completed	31/12/2016
CDG	VIC	Refurbished new PHH building at Mornington (Home Hospice)	Mornington Peninsula	\$535,790	Completed	31/12/2016
CDG	NSW	Taree Motor Cycle Club Infrastructure Upgrade Stage One	Mid-Coast	\$70,000	Completed	23/12/2016
CDG	VIC	National Vietnam Veterans Museum New Museum Building Stage 1	Bass Coast	\$5,000,000	Active	
CDG	NSW	Big River Sailing Club	Clarence Valley	\$10,000	Completed	22/12/2016
CDG	NSW	Port Macquarie Indoor Sports Stadium Upgrade Project	Port Macquarie-Hastings	\$2,800,000	Completed	16/12/2016
CDG	VIC	Don Road Reserve Sports Pavilion - Healesville	Yarra Ranges	\$500,000	Completed	9/12/2016
CDG	NSW	Lyrebird Preschool-Kindergarten	Shoalhaven	\$10,000	Completed	2/12/2016
CDG	QLD	North Shore Evacuation Centre	Townsville	\$5,000,000	Completed	1/12/2016
CDG	SA	Amy Gillett Bikeway - Mount Torrens to Birdwood	Adelaide Hills	\$2,600,000	Active	

CDG	TAS	Gravelly Beach Structure Plan	West Tamar	\$2,000,000	Active	
CDG	QLD	Upgrades of the Redcliffe Coast Guard	Moreton Bay	\$99,000	Completed	11/11/2016
CDG	VIC	Melrose Drive/Hume Freeway overpass barriers	Wodonga	\$250,000	Withdrawn	
CDG	VIC	Melville Oval Facilities Upgrade - Stage 1a	Southern Grampians	\$0	Cancelled	
CDG	SA	Eden Hills Scout Hall redevelopment	Mitcham	\$250,000	Active	
CDG	QLD	Murgon PCYC	South Burnett	\$20,000	Completed	8/11/2016
CDG	NSW	Clarence Valley Regional Airport Upgrade Project	Clarence Valley	\$1,060,000	Completed	7/11/2016
CDG	SA	Thebarton Oval Redevelopment	West Torrens	\$6,000,000	Active	
CDG	SA	Upgrade of NPA Airport and Refuelling Services	Northern Peninsula Area	\$480,000	Completed	31/10/2016
CDG	TAS	North Eastern Mountain Bike Development Project	Dorset	\$2,454,000	Completed	31/10/2016
CDG	WA	Denmark Riverside Club Stage 1	Denmark	\$500,000	Completed	27/10/2016
CDG	WA	Sounness Park Community Recreational Development Park	Plantagenet	\$1,004,300	Completed	21/10/2016



CDG	WA	Kwinana Adventure Playground	Kwinana	\$2,000,000	Completed	5/10/2016
CDG	QLD	Australian Stockman's Hall of Fame Museum Upgrades, Indigenous Heritage Displays and Outback Entertainment Centre	Longreach	\$5,000,000	Completed	2/10/2016
CDG	QLD	Improving the Gympie Music Muster Site Facilities	Gympie	\$450,000	Completed	1/10/2016
CDG	QLD	Bundaberg Surf Lifesaving Club Extension	Bundaberg	\$400,000	Completed	27/09/2016
CDG	NSW	Elouera Surf Club Balcony Upgrade and Kiosk Construction	Surf Coast	\$100,000	Completed	7/09/2016
CDG	QLD	Hope Foundation - Mt Gravatt Café	Brisbane	\$70,000	Completed	6/09/2016
CDG	NSW	Wherrett Park Sporting Facility Upgrade Stage 1	Clarence Valley	\$950,000	Completed	31/08/2016
CDG	NT	Traeger Park Football Stadium Upgrade	Alice Springs	\$150,000	Completed	31/08/2016
CDG	NSW	Grafton Hockey Club Upgrade	Clarence Valley	\$560,000	Completed	30/08/2016
CDG	NSW	Technology Overlay for Central Coast Youth Skills and Employment Centre (Stage 1 \$700,000) Central Coast Youth Skills and Employment Centres Project (Stage 2	Central Coast	\$2,700,000	Completed	8/08/2016
CDG	NSW	Joan Nicoll Tennis Centre Project	Tweed	\$250,000	Completed	2/08/2016
CDG	SA	Elliston Coastal Trail	Elliston	\$802,593	Completed	31/07/2016

CDG	VIC	Ash Wednesday Memorial Cockatoo	Cardinia	\$500,000	Completed	21/07/2016
CDG	NSW	Taree Roads and Bridges Package	Mid-Coast	\$10,000,000	Completed	15/07/2016
CDG	SA	Campbelltown Leisure Centre Redevelopment	Campbelltown	\$7,500,000	Completed	4/07/2016
CDG	VIC	Development of the William Cooper Centre at Punt Road Oval	Richmond Valley	\$15,000,000	Active	
CDG	TAS	Burnie Aquatic Centre Redevelopment Project	Burnie	\$3,000,000	Completed	1/07/2016
CDG	TAS	Longford Urban Design Project	Northern Midlands	\$4,000,000	Active	
CDG	VIC	Mt Waverley RSL Capital Works Project	Monash	\$60,000	Withdrawn	
CDG	NSW	Central Coast Regional Sporting and Recreation Complex (Phase 1) Project	Central Coast	\$1,000,000	Completed	30/06/2016
CDG	NSW	Parkes Regional Airport Redevelopment	Parkes	\$1,500,000	Completed	30/06/2016
CDG	VIC	Lakesfield Reserve Floodlighting Upgrade	Knox	\$100,000	Completed	30/06/2016
CDG	NSW	Beverly Hills Car Park Upgrade	Georges River	\$2,500,000	Active	
CDG	VIC	Very Special Kids Hospice	Stonnington	\$4,000,000	Completed	30/06/2016

CDG	VIC	Water Infrastructure in Golden Plains Food Production and Employment Precinct	Golden Plains	\$4,170,000	Completed	30/06/2016
CDG	VIC	Kevin Pratt Pavilion Redevelopment Project	Maroondah	\$400,000	Completed	24/06/2016
CDG	VIC	Exner Reserve Floodlighting Upgrade	Knox	\$80,000	Completed	23/06/2016
CDG	NSW	Round the Bay Pathway - Orion and Callala Sections - Jervis Bay	Shoalhaven	\$450,000	Completed	15/06/2016
CDG	WA	Stage 2 Boyup Brook Music Park Infrastructure	Boyup Brook	\$155,300	Completed	15/06/2016
CDG	QLD	Toowoomba and Regional Community for Community Flexi-School Intergenerational Mentoring Hub	Toowoomba	\$793,000	Completed	8/06/2016
CDG	VIC	Mount Evelyn Netball Club Upgrade Project	Yarra Ranges	\$45,000	Completed	2/06/2016
CDG	QLD	Fitzroy Community Hospice	Rockhampton	\$8,000,000	Active	
CDG	NT	Facility Upgrade to Warren Park	Darwin	\$99,000	Completed	1/06/2016
CDG	VIC	Peninsula Link Signage	Mornington Peninsula	\$175,000	Completed	1/06/2016
CDG	TAS	Smithton Recreation Areas Project	Circular Head	\$450,000	Completed	30/05/2016
CDG	VIC	Cartledge Reserve Sports Field Lighting (formerly known as Heidelberg Stars Soccer Lighting Upgrade)	Banyule	\$50,000	Completed	30/05/2016

CDG	NSW	Manly Surf Lifesaving Club Redevelopment	Northern Beaches	\$5,000,000	Active	
CDG	VIC	Dereel Men's Shed	Golden Plains	\$40,000	Completed	30/05/2016
CDG	VIC	Pakenham Sikh Temple Community Centre	Cardinia	\$500,000	Withdrawn	
CDG	VIC	Vietnam Veterans Commemorative Walk Stage 3 Project	Mitchell	\$500,000	Completed	30/05/2016
CDG	QLD	Oz Harvest Project	Brisbane	\$125,000	Completed	28/05/2016
CDG	VIC	Melville Oval Lighting Project	Southern Grampians	\$125,000	Completed	26/05/2016
CDG	NSW	Cronulla Surf Club Upgrade of Facilities	Surf Coast	\$100,000	Completed	30/04/2016
CDG	QLD	North Burnett Disaster Management Coordination Centre Construction	North Burnett	\$1,106,460	Completed	21/04/2016
CDG	QLD	Stage One & Two – Mossman Botanic Garden Creation Project	Douglas	\$1,400,000	Completed	20/04/2016
CDG	SA	Glenelg Foreshore Revitalisation Project	Hobsons Bay	\$500,000	Completed	15/04/2016
CDG	VIC	Frankston War Memorial Relocation	Frankston	\$100,000	Completed	10/04/2016
CDG	NSW	Construction of the Orange Regional Museum and Cultural Square	Orange	\$4,000,000	Completed	7/04/2016



CDG	NSW	Woy Woy Oval Redevelopment	Central Coast	\$3,500,000	Completed	31/03/2016
CDG	WA	Christmas Island Senior Citizens Centre	Christmas Island	\$450,000	Completed	31/03/2016
CDG	TAS	West Coast Sport and Recreation Plan Implementation	West Coast	\$4,000,000	Active	
CDG	VIC	Woodend Youth Facility Upgrade	Macedon Ranges	\$50,000	Completed	29/03/2016
CDG	NSW	Skate Parks - Construction of Three Facilities Project	Shoalhaven	\$300,000	Completed	20/03/2016
CDG	QLD	Willowbank Raceway Upgrade	Ipswich	\$11,000,000	Active	
CDG	QLD	Memorial Park Remembrance Veterans Memorial (Normanby Hill Remembrance Park Veteran's Memorial)	Gympie	\$1,800,000	Active	
CDG	Vic	Biggara Recreation Reserve Master Plan Implementation	Towong	\$900,000	Active	
CDG	VIC	Refurbishment of South Melbourne Town Hall	Hindmarsh	\$12,500,000	Active	
CDG	VIC	Lake Colac Master Plan Project	Colac Otway	\$50,000	Completed	14/03/2016
CDG	VIC	Ashwood Reserve Pavilion Development	Monash	\$150,000	Completed	9/03/2016
CDG	VIC	Bonegilla Boardwalk and Bike Track	Indigo, Towong, Wodonga	\$405,721	Completed	9/03/2016

CDG	VIC	Shepparton Foodshare	Shepparton	\$600,000	Active	
CDG	VIC	Whittlesea Football and Netball Club upgrade	Whittlesea	\$262,000	Completed	8/03/2016
CDG	NT	Garanmanuk Park Playground Shade project	Darwin	\$75,000	Completed	7/03/2016
CDG	NSW	Manly Adolescent and Young Adults Hospice	Northern Beaches	\$5,000,000	Active	
CDG	NSW	Scone CBD Revitalisation Project	Upper Hunter	\$8,000,000	Active	
CDG	QLD	Katie Rose Cottage Hospice limited	Noosa	\$1,500,000	Active	
CDG	SA	The Eastern Park Football Club Extension and Refurbishment Project	Playford	\$200,000	Completed	1/03/2016
CDG	NSW	Albury Regional Art Gallery Redevelopment Naming Rights	Albury	\$300,000	Completed	29/02/2016
CDG	VIC	Shell Road Reserve Pavilion Development	Greater Geelong	\$3,500,000	Completed	24/02/2016
CDG	NSW	Minneys Bridge (Clarence Valley Way)	Kyogle	\$220,000	Completed	17/02/2016
CDG	SA	Gawler Youth Recreational Precinct Project	Gawler	\$120,420	Completed	17/02/2016
CDG	SA	Hewett Shared Use Path Upgrade	Gawler, Light	\$172,826	Completed	11/02/2016

CDG	NSW	Edwards Park Community and Amenities Building Project	Canada Bay	\$500,000	Completed	8/02/2016
CDG	VIC	Vietnamese Museum Australia	Maribyrnong	\$5,000,000	Active	
CDG	WA	Vietnamese Community Centre	Wanneroo	\$750,000	Active	
CDG	QLD	Deception Bay All-weather Running Track	Moreton Bay	\$1,500,000	Active	
CDG	VIC	Woori Yallock Primary School - Car Park Construction	Yarra Ranges	\$259,000	Completed	1/02/2016
CDG	NSW	Knox Park Youth Precinct	Tweed	\$500,000	Completed	30/01/2016
CDG	WA	Civic Infrastructure Wellness Project	Karratha	\$500,000	Completed	30/01/2016
CDG	QLD	Flood Mitigation Works at Dale Street Burpengary	Moreton Bay	\$1,900,000	Completed	28/01/2016
CDG	NSW	Lifeline Broken Hill Community Neighbourhood Centre Development Project	Broken Hill	\$500,000	Completed	27/01/2016
CDG	VIC	Langwarrin Men's Shed	Frankston	\$225,000	Completed	6/01/2016
CDG	QLD	Northern Beaches Community Hub	Mackay	\$6,500,000	Active	
CDG	QLD	Ellis Beach Surf Lifesaving Club Relocation	Cairns	\$3,500,000	Active	

CDG	VIC	New Respite/Community House Facility Project	Mount Alexander	\$300,000	Completed	3/01/2016
CDG	QLD	Eagleby State School shade shelter	Logan	\$10,000	Completed	1/01/2016
CDG	QLD	Maryborough Military & Colonial Museum Expansion	Fraser Coast	\$700,000	Active	
CDG	VIC	Macedon Ranges Regional Netball Complex project	Macedon Ranges	\$325,000	Completed	30/12/2015
CDG	NSW	Lynwood Park Artificial Turf Project	Campbelltown	\$500,000	Completed	24/12/2015
CDG	TAS	Flinders Island Marine Access and Safe Harbour	Flinders	\$3,000,000	Active	
CDG	QLD	Meteors Sports Club Change Room Upgrade	Gladstone	\$200,000	Completed	23/12/2015
CDG	VIC	Emerald Primary School Sporting Facilities Project	Cardinia	\$1,500,000	Completed	23/12/2015
CDG	VIC	Frankston Foreshore Precinct Redevelopment Project	Frankston	\$1,250,000	Completed	23/12/2015
CDG	NSW	Narellan Jets Field Upgrade	Camden	\$200,000	Completed	22/12/2015
CDG	NSW	Campbelltown City Rugby League Club Amenities Upgrade Project	Campbelltown	\$200,000	Completed	15/12/2015
CDG	TAS	Flinders Island Safe Harbour - additional funding		\$600,000	Active	



CDG	QLD	Sandgate Redcliffe Junior Cricket Club Upgrade Stage One Project	Brisbane	\$150,000	Completed	11/12/2015
CDG	VIC	Stable One - Affordable Supported Accommodation Village	Yarra Ranges	\$1,000,000	Withdrawn	
CDG	VIC	Healesville Hospital Small Rural Health Service (SRHS) Business Case Study Project	Yarra Ranges	\$50,000	Completed	10/12/2015
CDG	VIC	JW Manson Reserve Spectator Viewing Area Project	Knox	\$40,000	Completed	5/12/2015
CDG	SA	Henley Square Redevelopment	Charles Sturt	\$2,000,000	Completed	3/12/2015
CDG	QLD	Mackay Junior Soccer Grounds Relocation Project	Mackay	\$1,000,000	Completed	30/11/2015
CDG	VIC	Red Rattler Project	Hobsons Bay	\$1,000,000	Active	
CDG	SA	Plympton Sporting and Recreation Club Clubrooms Upgrade	Marion	\$60,000	Completed	30/11/2015
CDG	QLD	Blackwater Aquatic Centre	Central Highlands	\$35,249	Completed	15/11/2015
CDG	NSW	Ryde River Walk	Ryde	\$1,100,000	Completed	11/11/2015
CDG	QLD	Regional Training Accommodation Facility	Townsville	\$2,000,000	Completed	11/11/2015
CDG	NT	Tennant Creek Regional Sporting facilities Upgrade	Barkly	\$3,600,000	Completed	3/11/2015

CDG	TAS	Dunalley Community Hall Project	Sorell	\$250,000	Completed	2/11/2015
CDG	QLD	Hervey Bay City Centre Redevelopment project	Fraser Coast	\$40,000,000	Active	
CDG	Vic	Mornington Youth Resource Centre	Mornington Peninsula	\$800,000	Completed	30/10/2015
CDG	VIC	Laurimar Town Park Pavilion	Whittlesea	\$300,000	Completed	28/10/2015
CDG	VIC	The Greek Community Centre Hub	Melbourne	\$2,500,000	In Assessment	
CDG	VIC	Knox Park Athletic Track Shade Sail Terracing Stage 2 Project	Knox	\$40,000	Completed	19/10/2015
CDG	VIC	Grovedale Sporting Club Lighting Upgrade	Greater Geelong	\$176,254	Completed	16/10/2015
CDG	VIC	Woodland Waters Reserve and Pavilion (Mernda Football and Netball Club)	Whittlesea	\$2,500,000	Completed	13/10/2015
CDG	VIC	Geelong Centre for Emerging Infectious Diseases - Construction of Research Hub	Greater Geelong	\$3,000,000	Completed	9/10/2015
CDG	NSW	Lord Howe Island Aerodrome Upgrade	Lord Howe Island (Bd)	\$4,000,000	Completed	4/10/2015
CDG	Vic	Capital Reserve Pavilion Redevelopment	Monash	\$250,000	Completed	1/10/2015
CDG	NSW	Dunn and Lewis Memorial Centre Project	Shoalhaven	\$2,000,000	Completed	30/09/2015

CDG	VIC	Manningham Chinese Senior Citizens Club Equipment Upgrade	Manningham	\$5,000	Completed	31/08/2015
CDG	NSW	Port Macquarie Surf Lifesaving Club Upgrade	Port Macquarie-Hastings	\$110,000	Completed	28/08/2015
CDG	VIC	Boardman Reserve Oval 3 Sports Lighting Upgrade	Hume	\$150,000	Completed	26/08/2015
CDG	NSW	Andromeda Drive Reserve (Cranebrook) Playing Surface Drainage Upgrade Project	Penrith	\$25,500	Completed	19/08/2015
CDG	VIC	Karingal Youth Hangout	Frankston	\$90,000	Completed	7/08/2015
CDG	NT	Mulka Digital Learning Centre	East Arnhem	\$460,000	Completed	31/07/2015
CDG	QLD	Moura Recreational Ground Dressing Rooms Project	Banana	\$200,000	Completed	31/07/2015
CDG	VIC	Launching Place Primary School - Parking Area Construction	Yarra Ranges	\$105,435	Completed	22/07/2015
CDG	NSW	Surf Life Saving NSW Port Macquarie Operations and Training Centre	Port Macquarie-Hastings	\$1,051,243	Completed	30/06/2015
CDG	QLD	Mount Gravatt Men's Shed Extension Project	Brisbane	\$100,000	Completed	30/06/2015
CDG	SA	Port MacDonnell Marine Infrastructure Development Project	Grant	\$726,127	Completed	30/06/2015
CDG	VIC	Bendigo Soldiers' Memorial Institute Refurbishment Project	Greater Bendigo	\$180,000	Completed	30/06/2015

CDG	VIC	Upgrade Outdoor Community Area at Donwood		\$0	Cancelled	
CDG	VIC	Meredith Integrated Community Hub	Golden Plains	\$480,000	Completed	30/06/2015
CDG	WA	Esperance Waterfront Sustainable Infrastructure Project	Esperance	\$400,000	Completed	30/06/2015
CDG	NSW	Els Hall Park Amenities Upgrade	Ryde	\$93,000	Completed	29/06/2015
CDG	VIC	Carrington Park Reserve Electronic Scoreboard Project	Knox	\$20,000	Completed	29/06/2015
CDG	TAS	Tasmanian Holocaust Education and Interpretation Centre	Hobart	\$2,000,000	Active	
CDG	VIC	St Haralambos Church Purchase of Equipment for Community Programmes Project	Manningham	\$15,000	Completed	29/06/2015
CDG	QLD	PCYC Deception Bay Facility Upgrade Project	Moreton Bay	\$450,000	Completed	19/06/2015
CDG	VIC	Larpent Reserve Ground Redevelopment	Monash	\$100,000	Completed	16/06/2015
CDG	VIC	Terracing and Pathway Upgrade at Wally Tew Reserve Project	Knox	\$69,300	Completed	13/06/2015
CDG	QLD	Rockhampton Stadium in Victoria Park.	Rockhampton	\$23,000,000	Active	
CDG	SA	Renmark Town Centre Revitalisation	Renmark Paringa	\$376,280	Completed	5/06/2015



CDG	TAS	George Town Cricket Club Repairs	George Town	\$24,902	Completed	2/06/2015
CDG	QLD	Beenleigh Town Square (Stage 1) Project	Logan	\$3,000,000	Completed	31/05/2015
CDG	VIC	Kilmore War Memorial Upgrade Project	Mitchell	\$10,000	Completed	30/05/2015
CDG	NSW	Norah Head Boat Ramp Project	Central Coast	\$700,000	Completed	29/05/2015
CDG	QLD	Bottomley Park Flood Light Upgrade Project	Brisbane	\$100,000	Completed	28/05/2015
CDG	VIC	Officer Football/Netball Clubs - Facilities Upgrade	Cardinia	\$380,000	Completed	26/05/2015
CDG	NSW	Facility equipment upgrades at Shoalhaven PCYC, Nowra NSW	Shoalhaven	\$9,917	Completed	19/05/2015
CDG	WA	City of South Perth Aquatic Centre Study	South Perth	\$45,000	Completed	17/05/2015
CDG	QLD	Kenmore Community Centre Upgrade	Brisbane	\$1,500,000	Active	
CDG	QLD	Maryborough Hockey Club Lighting Upgrade Project	Fraser Coast	\$150,000	Completed	14/05/2015
CDG	SA	SAHI Musculoskeletal Investigations Unit Project	Adelaide	\$500,000	Completed	14/05/2015
CDG	VIC	Whitten Oval Redevelopment (stage 2)	Maribyrnong	\$15,000,000	Active	

CDG	VIC	Elsternwick Park Redevelopment	Bayside	\$5,500,000	Active	
CDG	Tas	Invermay Park Development - Upgrade of Grounds, Drainage and New Lights Project	Launceston	\$1,250,000	Completed	13/05/2015
CDG	NSW	Sustainable heating for Special Needs Pool at the Mater Dei School	Camden	\$331,700	Completed	11/05/2015
CDG	VIC	Elmore Events Centre Amenities and Stables Development	Campaspe	\$500,000	Completed	6/05/2015
CDG	QLD	Discover Eumundi Heritage and Visitor Centre	Sunshine Coast	\$165,000	Completed	4/05/2015
CDG	NSW	Design, Construction and Furnishing of Captains Flat Multipurpose Health Centre	Queanbeyan-Palerang	\$445,194	Completed	30/04/2015
CDG	QLD	Caboolture Sports Centre Netball Precinct	Moreton Bay	\$250,000	Completed	30/04/2015
CDG	QLD	Dolphins Oval Upgrades Project	Moreton Bay	\$220,000	Completed	28/04/2015
CDG	VIC	Gilwell Park Scouts Adventure and Learning Centre Redevelopment	Monash	\$5,000,000	Active	
CDG	VIC	Fairpark Reserve Boundary Fence and Spoon Drain Upgrade	Knox	\$81,500	Completed	24/04/2015
CDG	TAS	Beauty Point Master Plan	West Tamar	\$3,000,000	Active	
CDG	NSW	Lismore Regional Airport Instrument Landing System	Lismore	\$4,470,000	Active	

CDG	TAS	Devonport Soccer Club Grounds Redevelopment Project	Devonport	\$1,100,000	Completed	22/04/2015
CDG	QLD	Billy Sing Memorial Project	Brisbane	\$42,928	Completed	21/04/2015
CDG	VIC	Rokewood War Memorial Project	Golden Plains	\$30,000	Completed	16/04/2015
CDG	NSW	Purchase of New Goal Posts McKittrick Park South Grafton	Clarence Valley	\$12,750	Completed	9/04/2015
CDG	QLD	Purchase of Basketball Equipment, Player Training Aids and Branding Products Project	Brisbane	\$5,000	Completed	9/04/2015
CDG	NSW	Murwillumbah Football Club Upgrade Project	Tweed	\$185,000	Completed	3/04/2015
CDG	SA	Waikerie Sports Precinct Stage 2	Loxton Waikerie	\$441,272	Completed	2/04/2015
CDG	QLD	Breakaway Toowoomba New Respite Facility	Toowoomba	\$300,000	Completed	1/04/2015
CDG	WA	Bellevue RSL - new memorial	Swan	\$100,000	Withdrawn	
CDG	NSW	Upgrade of Riverside Soccer Club Playing Fields and Clubhouse Facilities Project	Queanbeyan-Palerang	\$170,000	Completed	31/03/2015
CDG	NSW	Hickeys Park Playing Surface Upgrade Project	Penrith	\$45,000	Completed	30/03/2015
CDG	NSW	Jamison Park Shade Structure and Canteen Upgrade Project	Penrith	\$90,000	Completed	27/03/2015

CDG	NSW	Ryde Aquatic Leisure Centre Starting Blocks Project	Ryde	\$20,000	Completed	23/03/2015
CDG	VIC	Warburton Recreation Reserve Upgrade Football Posts	Yarra Ranges	\$10,000	Completed	20/03/2015
CDG	NSW	Toomah Community Centre Project	Cardinia	\$1,000,000	Completed	17/03/2015
CDG	WA	Carine Cats Ball Club renovation	Stirling	\$0	Cancelled	
CDG	VIC	Giant Steps Autism School Expansion	Boroondara	\$9,700,000	Active	
CDG	NSW	Brendan Franklin Oval Drainage and Irrigation Project	Central Coast	\$100,000	Completed	16/03/2015
CDG	QLD	Hervey Bay Hockey Association Synthetic Turf Project	Fraser Coast	\$350,000	Completed	16/03/2015
CDG	QLD	Gumdale Hall Car Park Upgrade	Brisbane	\$25,600	Completed	9/03/2015
CDG	NSW	Men's Shed Sanctuary Point Small Equipment Grant	Shoalhaven	\$9,963	Completed	6/03/2015
CDG	VIC	Ballam Park Synthetic Track Resurfacing Project	Frankston	\$200,000	Completed	6/03/2015
CDG	NSW	Wallalong Skate Park Construction Project	Port Stephens	\$60,000	Completed	1/03/2015
CDG	QLD	Men's Shed Labrador Extension Project	Gold Coast	\$77,000	Completed	1/03/2015



CDG	QLD	Mackay Gymnastics Facility	Mackay	\$750,000	Completed	27/02/2015
CDG	WA	Early Years Reading Corner Project	Stirling	\$5,000	Completed	21/02/2015
CDG	WA	Lathlain Precinct Redevelopment Zone 1 Project	Victoria Park	\$4,000,000	Active	
CDG	WA	Busselton Regional Airport Expansion Stage 1B	Busselton	\$500,000	Completed	20/02/2015
CDG	VIC	Driver Training Car Control Area Extension	Maroondah	\$100,000	Completed	18/02/2015
CDG	VIC	Seebeck Oval Seating Project	Knox	\$24,000	Completed	16/02/2015
CDG	SA	Seaton Ramblers Football Club Upgrade "Lighting Up Ramblers Future" Project	Charles Sturt	\$196,899	Completed	12/02/2015
CDG	NSW	Picton Sportsground Floodlighting Project	Wollondilly	\$250,000	Completed	9/02/2015
CDG	NSW	Coogee Surf Life Saving Club Refurbishment Project	Randwick	\$50,000	Completed	5/02/2015
CDG	QLD	Bracken Ridge Little Athletics Lighting Upgrade at McPherson Park Project	Brisbane	\$150,000	Completed	5/02/2015
CDG	QLD	Gracemere Streetscape	Rockhampton	\$60,404	Completed	5/02/2015
CDG	QLD	Pine Centre Holy Spirit Rugby League Football Club - New Clubhouse Project	Moreton Bay	\$473,384	Completed	3/02/2015

CDG	NSW	Macleay Valley Family and Community Centre	Kempsey	\$6,500,000	Active	
CDG	QLD	Stars Softball Association Equipment Grant	Ipswich	\$13,087	Completed	3/02/2015
CDG	NSW	Wingham Scouts Facility Refurbishment	Mid-Coast	\$50,000	Completed	23/01/2015
CDG	NSW	New England Regional Art Museum Air Conditioning Upgrade	Armidale	\$250,000	Completed	21/01/2015
CDG	WA	Litis Stadium Upgrade	Vincent	\$3,000,000	Active	
CDG	QLD	Ipswich Hockey Complex Lighting Refurbishment Project	Ipswich	\$250,000	Completed	20/01/2015
CDG	VIC	Seaford Community Centre Roof Restoration Project	Frankston	\$20,000	Completed	20/01/2015
CDG	QLD	Cooloola Coast Medical Transport Business Premises Upgrade	Gympie	\$120,000	Completed	5/01/2015
CDG	NSW	Greygums Reserve Playing Surface Upgrade and Awning Installation Project	Penrith	\$60,000	Completed	31/12/2014
CDG	NSW	Arncliffe Aurora Football Club	Rockdale	\$1,100,000	Active	
CDG	WA	Boddington Old School Darminning Room Repairs Project	Boddington	\$14,000	Completed	31/12/2014
CDG	WA	Purchase of Kitchen Equipment and Supplies Project	Stirling	\$4,500	Completed	31/12/2014

CDG	NSW	Cobar Skate Park Entertainment Hub	Cobar	\$200,000	Completed	30/12/2014
CDG	QLD	Dakabin Train Station Commuter Car Park Project	Moreton Bay	\$300,000	Completed	19/12/2014
CDG	QLD	Purchase of tools and equipment for the Sunnybank District Community Men's Shed	Brisbane	\$15,000	Completed	17/12/2014
CDG	NSW	Three Rivers Retirement Community Stage 2 project	Warrumbungle	\$1,800,000	Active	
CDG	QLD	State Emergency Relations Trailer Purchase and Fit Out Project	Logan	\$10,000	Completed	17/12/2014
CDG	QLD	Yeppoon Aquatic Centre	Livingstone	\$13,000,000	Active	
CDG	SA	Kilburn Football and Cricket Club Upgrade Project	Port Adelaide Enfield	\$28,000	Completed	17/12/2014
CDG	NSW	Netball Central Project	Parramatta	\$3,000,000	Completed	12/12/2014
CDG	NSW	Cape Hawke Surf Club Redevelopment Stage 2 Project	Mid-Coast	\$450,000	Completed	9/12/2014
CDG	NSW	Parramatta Men's Shed (Kamballa Precinct) Supply of Tools and Equipment Project	Parramatta	\$10,000	Completed	8/12/2014
CDG	NT	Tennis Alice Springs Club House Upgrade Project	Alice Springs	\$295,000	Completed	1/12/2014
CDG	NSW	Scout Hall Kitchen Renovation Project	Richmond Valley	\$23,500	Completed	30/11/2014

CDG	VIC	Monbulk Reserve Netball Court Surface Upgrade and Shelter Construction Project	Yarra Ranges	\$15,000	Completed	24/11/2014
CDG	NSW	William Lawson Park Netball Courts Upgrade	Blacktown	\$100,000	Completed	18/11/2014
CDG	SA	Renovations of Netball SA Stadium	West Torrens	\$6,000,000	Active	
CDG	QLD	Logan State Emergency Services GPS Purchase Project	Logan	\$10,000	Completed	31/10/2014
CDG	QLD	Townsville Pastoral Agricultural and Industrial Association Project	Townsville	\$500,000	Completed	31/10/2014
CDG	VIC	Knox Roll of Honour Major Memorial Project	Knox	\$80,000	Completed	31/10/2014
CDG	NSW	Blue Mountains Lithgow and Oberon Tourism Destination Development	Blue Mountains	\$255,000	Completed	30/10/2014
CDG	NSW	Cessnock Clay Target Club Footpath Project	Cessnock	\$15,000	Completed	30/10/2014
CDG	NSW	Stage 2 of the Wanda SLSC Redevelopment Project	Surf Coast	\$100,000	Completed	28/10/2014
CDG	QLD	Boonah Showgrounds Upgrade Project	Scenic Rim	\$250,000	Completed	3/10/2014
CDG	NSW	Andrews Road Baseball Complex Safety Fence and Seating Project	Penrith	\$26,000	Completed	30/09/2014
CDG	NSW	Upgrade of Tennis Court Lighting and Permitter Fencing Project	Port Macquarie-Hastings	\$90,000	Completed	30/09/2014



CDG	NT	Table Tennis Tables Purchase Project	Darwin	\$13,000	Completed	30/09/2014
CDG	QLD	Club House Refurbishment Ashgrove QLD	Brisbane	\$250,000	Completed	30/09/2014
CDG	TAS	Additional Funding - Construction of Truck Washes facilities at King Island, Smithton, Devonport, and Burnie	Burnie	\$700,000	Active	
CDG	QLD	South Rockhampton Flood Levee Planning and Design Project	Rockhampton	\$416,000	Completed	30/09/2014
CDG	QLD	Yandina Park Mansfield Clubhouse Facility Construction	Brisbane	\$54,000	Completed	30/09/2014
CDG	SA	Norman Reserve Backstop and Netting Project	Mitcham	\$75,000	Completed	30/09/2014
CDG	VIC	Frankston Park Function Centre Project	Frankston	\$200,000	Completed	30/09/2014
CDG	TAS	Construction of Truck Washes facilities at King Island, Smithton, Devonport, and Burnie	Burnie	\$4,000,000	Active	
CDG	WA	Buddhist Teaching Aids Project	Stirling	\$2,000	Completed	24/09/2014
CDG	VIC	Upgrade of Amenities at Chinese Association of Victoria Cultural Centre	Knox	\$5,000	Completed	31/08/2014
CDG	QLD	New Canteen and Clubhouse Project	Moreton Bay	\$259,000	Completed	30/08/2014
CDG	WA	Installation of PA System	Kalamunda	\$8,500	Completed	4/08/2014

CDG	NSW	Gresford Sporting Complex Lighting Project	Dungog	\$25,000	Completed	31/07/2014
CDG	QLD	Mount Morgan Showground Fence Refurbishment Project	Rockhampton	\$39,500	Completed	31/07/2014
CDG	QLD	Southport Labrador Cricket Club Fence Upgrade Project	Gold Coast	\$45,000	Completed	31/07/2014
CDG	Vic	Sarsfield Recreation Reserve and Community Hall Upgrade	East Gippsland	\$3,600,000	Active	
CDG	Vic	Ensay Recreation Reserve Revitalisation	East Gippsland	\$2,300,000	Active	
CDG	VIC	Pinks Reserve Regional Netball Facility Court Shelters Project	Yarra Ranges	\$60,000	Completed	31/07/2014
CDG	NT	Washbay Shade Structure (Berrimah Riding School - Shade Sails at Robbie Robbins Reserve)	Darwin	\$5,200	Completed	30/06/2014
CDG	QLD	New Kitchen Facility for Meals on Wheels Rockhampton	Rockhampton	\$300,000	Completed	30/06/2014
CDG	VIC	Installation of Sports Field Lighting at Olinda Reserve Project	Yarra Ranges	\$50,000	Completed	30/06/2014
CDG	VIC	We Care Replacement Van Project	Greater Dandenong	\$25,000	Completed	17/06/2014
CDG	QLD	Great Dreaming Track	Lockhart River	\$3,490,000	Active	
CDG	QLD	Jindalee Golf Club Fence Upgrade	Brisbane	\$35,000	Completed	16/06/2014

CDG	NSW	Werris Creek Community Shed Facility	Liverpool Plains	\$80,000	Completed	3/06/2014
CDG	NSW	Hunter Fields Emu Plains Lighting Upgrade Project	Penrith	\$20,000	Completed	30/05/2014
CDG	VIC	Giant Steps Facility Upgrades - additional funding		\$4,200,000	Active	
CDG	VIC	Walker Park Community safety netting projects	Whitehorse	\$30,000	Completed	23/05/2014
CDG	NSW	Clubhouse Upgrade Project	Ryde	\$10,000	Completed	8/05/2014
CDG	NSW	Gloucester High School Bus	Mid-Coast	\$45,000	Completed	2/05/2014
CDG	QLD	Kawana Soccer Club playing fields upgrade	Sunshine Coast	\$25,000	Completed	21/03/2014
CDG	NSW	Port Macquarie Hastings U3A Renovations	Port Macquarie-Hastings	\$50,000	Completed	10/03/2014
CDG	VIC	Yarrowonga Multisport Stadium	Moira	\$3,300,000	Active	
CDG	VIC	Boroondara Netball Association Court Resurfacing Project	Boroondara	\$15,000	Completed	1/03/2014
CDG	SA	Adelaide Football Club Training and Administration	Adelaide	\$15,000,000	Active	
CDG	TAS	Meercroft Park Synthetic Surface Replacement Project	Devonport	\$200,000	Completed	28/02/2014

CDG	NSW	Iluka Woombah Men's Shed Inc	Clarence Valley	\$13,000	Completed	30/09/2013
CDG	NSW	Restoration of Bellman Hanger	Richmond Valley	\$185,000	Completed	30/09/2013
CDG	NSW	North Bondi Surf Life Saving Club Redevelopment Project	Waverley	\$500,000	Completed	20/09/2013
liOC	ACT	New & Upgrade Courts Weston Creek Tennis Club	TBC - Pending Project Info	\$800,000	In Assessment	
liOC	NSW	Acceleration of Albury City Council footpath and public toilet renewal projects	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	Alroy Oval Sports Precinct	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	NSW	Animal Pound in Murwillumbah	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Baker Park Masterplan and redevelopment Phase 1	TBC - Pending Project Info	\$350,000	In Assessment	
liOC	NSW	Bangalow Social Enterprise Laundry	Bangalow	\$750,000	In Assessment	
liOC	NSW	Beautification of Haldon St, Lakemba	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Bellambi Neighbourhood Centre Café and Outdoor Area Refurbishment	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Bennett Park Recreation Space Upgrades	TBC - Pending Project Info	\$600,000	In Assessment	



liOC	NSW	Bill Delauney Reserve New Amenities Building	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	NSW	Bligh Park Playground Upgrade	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	NSW	BMX Facility upgrade at Carmichael Park	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Bulli Police Citizens Youth Club Upgrade - New toilets	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Cabarita Park Playground Softball Installation	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	NSW	Canada Bay Pedestrian Road Safety Improvements	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	NSW	Canteen, changeroom, disabled access and storage at Hammond Park	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	NSW	Central Coast Civic Infrastructure	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	NSW	Central Coast Mountain Bike Club Upgrades	TBC - Pending Project Info	\$225,000	In Assessment	
liOC	NSW	Cessnock Goannas Rugby League Club Lighting	TBC - Pending Project Info	\$373,000	In Assessment	
liOC	NSW	Cessnock Regional Skate Park	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Construction of footpath at Pozieres Avenue in Umina Beach	TBC - Pending Project Info	\$425,000	In Assessment	

liOC	NSW	Construction of lighting at James Browne Oval, Woy Woy	TBC - Pending Project Info	\$390,000	In Assessment	
liOC	NSW	Construction of lighting at Terrigal BMX park at Duffy's Reserve	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	NSW	Construction of new lights and drainage facilities at Patrick Croke Oval	TBC - Pending Project Info	\$210,000	In Assessment	
liOC	NSW	Cooks Square Park Amenities Upgrade	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Coomaditchie United Aboriginal Corporation Tennis and Basketball Court Upgrades	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Corrimal Cougars Ground Expansion and Training Space	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Cultural Precinct in Harris Park	TBC - Pending Project Info	\$3,500,000	In Assessment	
liOC	NSW	Drainage Works	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	NSW	Drainage Works	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	NSW	Drainage Works	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	NSW	Dudley Redhead United Senior Football Club Amenities upgrade	TBC - Pending Project Info	\$320,000	In Assessment	
liOC	NSW	Edgeworth FC - fencing, lighting and dish drainage	TBC - Pending Project Info	\$65,000	In Assessment	

liOC	NSW	Education Centre at the Southern Highlands Botanic Gardens	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Eurobodalla Emergency Services Precinct at Moruya	TBC - Pending Project Info	\$5,000,000	In Assessment	
liOC	NSW	Fit out of amenities and women's change rooms	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	Freebody Oval in Queanbeyan Upgrades	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Garden Suburb FC Upgrades	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	NSW	George Brown Memorial Oval Eden	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	Gibson Park Improvements	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	NSW	Glenbrook Oval Facilities Upgrades	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	NSW	Googong Sports & Social Club	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	NSW	Helensburgh Netball Club Fencing	TBC - Pending Project Info	\$75,000	In Assessment	
liOC	NSW	Hollymount Park cricket nets	TBC - Pending Project Info	\$120,000	In Assessment	
liOC	NSW	Homebush Lighting & Safety Measures	TBC - Pending Project Info	\$350,000	In Assessment	

liOC	NSW	Hudson Park West Conversion	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Improving Active Transport Routes	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	NSW	Installation of new lighting at Bexley Oval	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	James Brown Oval Car Park Upgrade	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	NSW	Kariong Sporting Precinct Upgrade	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	NSW	Kurri Kurri Sports Ground facilities upgrade	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Leichhardt Park Aquatic Centre Splash and Play and family BBQ area	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Lighting over Estella Crossing	TBC - Pending Project Info	\$15,000	In Assessment	
liOC	NSW	Maronite Community and Youth Centre and Maronite Heritage Centre	TBC - Pending Project Info	\$4,000,000	In Assessment	
liOC	NSW	Max McMahon Oval Upgrades	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	NSW	Monaro Rail Trail	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Mum's Cottage Upgrade	TBC - Pending Project Info	\$250,000	In Assessment	



liOC	NSW	New all ability playground for Murrumbatemem	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	NSW	New Fencing	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	NSW	New roofing for client workspace	TBC - Pending Project Info	\$70,000	In Assessment	
liOC	NSW	New toilets including disability access at two properties	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Newcastle Olympic FC Upgrades	TBC - Pending Project Info	\$625,000	In Assessment	
liOC	NSW	Partial roof replacement of the Copacabana Surf Life Saving Club	TBC - Pending Project Info	\$66,000	In Assessment	
liOC	NSW	Phillips Park Playground Upgrade	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Redeveloping the women's change rooms at the Albury Thunder Rugby League Club ground at Sarvaas Park	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	Redleaf Access Project - accessibility upgrade	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Refurbishment of carpark, fencing, refurbishment of education room and painting	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	NSW	Refurbishment of senior rugby league playing field facilities at Cahill Oval, Belmont	TBC - Pending Project Info	\$184,000	In Assessment	
liOC	NSW	Renown Park Field upgrades	Georges River	\$600,000	In Assessment	

liOC	NSW	Resurfacing Hillcrest Road in Empire Bay	TBC - Pending Project Info	\$51,000	In Assessment	
liOC	NSW	Retrofitting homeless and at risk youth housing services with solar panels and water tanks.	TBC - Pending Project Info	\$90,000	In Assessment	
liOC	NSW	Safer Roads for Hawkesbury Heights	TBC - Pending Project Info	\$1,800,000	In Assessment	
liOC	NSW	Sapphire Coast Skatepark Association	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Scheyville Veterans Wellbeing Centre Upgrades	Hawkesbury	\$5,000,000	In Assessment	
liOC	NSW	Snape Park Sports Facility Upgrade	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NSW	Solar Power System for Gallery	TBC - Pending Project Info	\$450,000	In Assessment	
liOC	NSW	South Coast Portuguese Association Flooring and Car Park Refurbishment	TBC - Pending Project Info	\$120,000	In Assessment	
liOC	NSW	South Windsor Inclusive Playground	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NSW	Spencer Waterfront Bathroom Upgrade	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	NSW	Sports Club Winter Preparedness	TBC - Pending Project Info	\$90,000	In Assessment	
liOC	NSW	St Luke's Oval (Concord) redevelopment	TBC - Pending Project Info	\$1,500,000	In Assessment	

liOC	NSW	St Peter and Paul's Old Cathedral Restoration	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	NSW	The Entrance Revitalisation and Entrance Foreshore	TBC - Pending Project Info	\$288,000	In Assessment	
liOC	NSW	The Entrance Revitalisation inc Ocean Baths and Foreshore	TBC - Pending Project Info	\$947,000	In Assessment	
liOC	NSW	The Lennox Village Vision Project	Ballina	\$1,500,000	In Assessment	
liOC	NSW	Tuggerawong Pathway	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	NSW	Updating of the Ilinden Sports Centre, Bicentennial Park, Rockdale	TBC - Pending Project Info	\$1,300,000	In Assessment	
liOC	NSW	Upgrade of Brady's Gully Park reserve and cemetery in North Gosford	TBC - Pending Project Info	\$77,620	In Assessment	
liOC	NSW	Upgrades to the Kincumber Roos Soccer Clubhouse	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	NSW	Various smaller sporting upgrades	TBC - Pending Project Info	\$450,000	In Assessment	
liOC	NSW	Wallsend Park's Irrigation System Upgrade	TBC - Pending Project Info	\$285,000	In Assessment	
liOC	NSW	Water Fountains and Fencing for Dogs Across the Blue Mountains	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	NSW	Werriwa Parks Package	TBC - Pending Project Info	\$200,000	In Assessment	

liOC	NSW	Youth and Community Centre in Padstow	TBC - Pending Project Info	\$5,000,000	In Assessment	
liOC	NT	Boat Ramp Upgrade used by the Ngukurr Community	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	NT	Building the Palmerston Scout Hall	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	NT	Palmerston Game Fishing Club Headquarters	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	NT	Refurbishment of netball courts in Alice Springs	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	NT	Remote Shade Shelters	TBC - Pending Project Info	\$1,040,000	In Assessment	
liOC	NT	Upgrades to Palmerston Parks Adult Equipment and Public Amenities	TBC - Pending Project Info	\$450,000	In Assessment	
liOC	NT	Upgrading the Brown Street Youth Centre in Alice Springs	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	QLD	AFL Park Ridge Pirates New Facilities	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	Barron Trinity Bulls Clubhouse Upgrade	Cairns	\$30,000	In Assessment	
liOC	QLD	Boyne Tannum Sharks Football Club Clubhouse Facilities	TBC - Pending Project Info	\$1,300,000	In Assessment	
liOC	QLD	Brisbane Netball Association Clubhouse at Bradbury Park	TBC - Pending Project Info	\$3,000,000	In Assessment	



liOC	QLD	Brothers Rugby Club Facilities Upgrade	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	QLD	Cairns City Lions AFL Digital Scoreboard	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	QLD	Cairns City Lions AFL Lighting	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	Capalaba Bulldogs Soccer Club - Clubhouse upgrades	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	QLD	Capalaba Warriors Rugby League Club - Lighting upgrades	TBC - Pending Project Info	\$90,000	In Assessment	
liOC	QLD	Caxton Street Road upgrades for parking, traffic movement and night-time economy	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	Centenary Dolphins Swimming Club Touch Pads	TBC - Pending Project Info	\$22,000	In Assessment	
liOC	QLD	Centenary Netball Club Upgrades	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	QLD	Club house for Bulimba Cricket/Hockey	TBC - Pending Project Info	\$25,000	In Assessment	
liOC	QLD	Competition level lights or car park for Bardon LaTrobe Football Club	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	QLD	Cullen Point Barge Ramp Rock Wall	TBC - Pending Project Info	\$600,000	In Assessment	
liOC	QLD	Darra Cementco Bowls Club Improvements	Darra	\$25,000	In Assessment	

liOC	QLD	Davies Park Community Space	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	QLD	Developing a ¼ oval at the Coorparoo Roos AFC	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	QLD	Easts Football Club upgrades	TBC - Pending Project Info	\$900,000	In Assessment	
liOC	QLD	Flood recovery and mitigation at Eastern Suburbs Tigers FC	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	QLD	Gladstone Bowling Club renovations - Stage two	Gladstone	\$250,000	In Assessment	
liOC	QLD	Griffith Park Stage 2 Redevelopment	TBC - Pending Project Info	\$1,700,000	In Assessment	
liOC	QLD	Hammel Park Facilities Upgrade	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	QLD	Improved facilities at Whites Hill Reserve	TBC - Pending Project Info	\$575,000	In Assessment	
liOC	QLD	Improving the facilities at the Morningside Panthers AFC	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	QLD	Infrastructure expansion of the Macleay Island Arts Centre	Macleay Island	\$2,000,000	In Assessment	
liOC	QLD	Inspire Youth and Family Services (IYS) Improvements	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	QLD	Installation of Solar panels for Brisbane City FC	TBC - Pending Project Info	\$10,000	In Assessment	

liOC	QLD	Installation of Solar panels for Brothers Rugby Club	TBC - Pending Project Info	\$10,000	In Assessment	
liOC	QLD	Installation of Solar panels for Red Hill Bowls Club	TBC - Pending Project Info	\$10,000	In Assessment	
liOC	QLD	Installation of Solar panels for Windsor Royals Baseball	TBC - Pending Project Info	\$10,000	In Assessment	
liOC	QLD	Ipswich Basketball court extension	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	QLD	Ipswich Hockey Grounds Upgrade	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	QLD	Ipswich Showgrounds Upgrade	TBC - Pending Project Info	\$4,500,000	In Assessment	
liOC	QLD	Milton Community Garden rebuild following flood	TBC - Pending Project Info	\$10,000	In Assessment	
liOC	QLD	Moreton Bay Central Sports Complex Upgrades	TBC - Pending Project Info	\$3,500,000	In Assessment	
liOC	QLD	Nebo Showgrounds Stage 1 Masterplan Redevelopment	TBC - Pending Project Info	\$2,800,000	In Assessment	
liOC	QLD	New CCTV Safety Cameras	TBC - Pending Project Info	\$800,000	In Assessment	
liOC	QLD	New clubhouse for the Narangba Eagles Football (Soccer) Club	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	QLD	NEW Splash park at Centenary Lakes Park in Caboolture	TBC - Pending Project Info	\$3,000,000	In Assessment	

liOC	QLD	Newmarket Soccer Club flood recovery	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	QLD	Norths Hockey Club repair of fields following flood	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	QLD	Phoenix Netball Upgrades at the Ferny Grove Facility	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	Pine Rivers Netball Association Clubhouse Redevelopment	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	QLD	Rebuild Caboolture Snakes Rugby League Club	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	QLD	Redeveloping the Spartans basketball facilities at the Clem Jones Centre	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	QLD	Redlands Parrots Rugby League club - Lighting Upgrades	TBC - Pending Project Info	\$90,000	In Assessment	
liOC	QLD	Redlands Rays Baseball Club - Lighting Upgrades	TBC - Pending Project Info	\$90,000	In Assessment	
liOC	QLD	Redlands Rugby Union Club (Muddies) - Upgrading clubhouse facilities	TBC - Pending Project Info	\$60,000	In Assessment	
liOC	QLD	Redlands Touch Football Association - Upgrades for Clubhouse	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	QLD	Russell Island (BIMSARA) - Upgrading clubhouse facilities	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	QLD	South Mitchell Road and Pormpuraaw Road – Concrete Causeway	TBC - Pending Project Info	\$500,000	In Assessment	



liOC	QLD	Springfield Indian Community Centre	TBC - Pending Project Info	\$3,500,000	In Assessment	
liOC	QLD	St Johns Wood Scouts Hall Rebuild	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	St Mark's Inala Upgrade	TBC - Pending Project Info	\$25,000	In Assessment	
liOC	QLD	Stage 3B of the Biloela Raedon Street Industrial Estate	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	QLD	Sunnybank Dragon Bridge	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	QLD	The Labrador Tigers AFL Club Upgrades	TBC - Pending Project Info	\$900,000	In Assessment	
liOC	QLD	The Springfield Camira Men's Shed Relocation	Ipswich	\$25,000	In Assessment	
liOC	QLD	Toombul District Cricket Club Facility Master Plan	TBC - Pending Project Info	\$1,300,000	In Assessment	
liOC	QLD	Underwood Road Bus Turnaround	TBC - Pending Project Info	\$357,500	In Assessment	
liOC	QLD	Up River Road Causeway	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	QLD	Upgrade change rooms at Biloela Valleys Rugby/Soccer Club	TBC - Pending Project Info	\$600,000	In Assessment	
liOC	QLD	Upgrade of facilities at the Ripley Valley Football Club	TBC - Pending Project Info	\$1,000,000	In Assessment	

liOC	QLD	Upgrade Packaging Capacity at FareShare	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	QLD	Valley District Cricket Club Lighting	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	QLD	Victoria Point Sharks Female Changerooms	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	QLD	Virginia United Upgrades and Expansion	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	QLD	Volunteer Marine Rescue Whitsunday Club Extension	Whitsunday	\$700,000	In Assessment	
liOC	QLD	Water Play Park	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	QLD	Wilbur Street Youth Hub, Logan Central	TBC - Pending Project Info	\$840,000	In Assessment	
liOC	QLD	Wynnum Wolves Carmichael Park Upgrades	TBC - Pending Project Info	\$4,000,000	In Assessment	
liOC	SA	Batting Tunnels for the Baseball club	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	SA	Blackwood Community RSL Upgrade	TBC - Pending Project Info	\$45,000	In Assessment	
liOC	SA	Blackwood football club upgrades	TBC - Pending Project Info	\$614,000	In Assessment	
liOC	SA	Coromandel Cricket Club - New nets	TBC - Pending Project Info	\$75,000	In Assessment	

liOC	SA	Eden Hills Scouts, Blackwood Rotary and Shared Community facility - was Eden Hills Scouts and Blackwood Rotary Development	Mitcham	\$330,000	In Assessment	
liOC	SA	Forestville Hockey Club (FHC) Synthetic Surface	TBC - Pending Project Info	\$1,021,000	In Assessment	
liOC	SA	Greening Our Streets	Marion	\$672,500	In Assessment	
liOC	SA	Hub Gymnastics Expansion	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	SA	Karingal Reserve Upgrades	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	SA	Kenilworth Football Club Upgrades	TBC - Pending Project Info	\$263,000	In Assessment	
liOC	SA	Kensington Gardens Clubrooms Upgrade	TBC - Pending Project Info	\$3,600,000	In Assessment	
liOC	SA	Lighting upgrade, kitchen fitout, new fence and new electronic scoreboard - Sturt Lions Football Club	TBC - Pending Project Info	\$350,000	In Assessment	
liOC	SA	Marino Community Hall Upgrade	Marion	\$3,000,000	In Assessment	
liOC	SA	Mema Court Reserve and Hessing Crescent Reserve Upgrades	Marion	\$616,000	In Assessment	
liOC	SA	Pasadena Community Centre	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	SA	Seaford Recreation Ground Facilities Upgrades	TBC - Pending Project Info	\$500,000	In Assessment	

liOC	SA	The Adelaide Bowling Club kitchen refurbishment	TBC - Pending Project Info	\$160,000	In Assessment	
liOC	SA	The Blackwood Lions Club Bargain Centre Expansion	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	SA	Upgrade Surrounding the Blackwood Community Hub	TBC - Pending Project Info	\$1,600,000	In Assessment	
liOC	SA	Upgrade to ageing clubrooms and a training pitch for juniors	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	SA	Warradale Park Tennis Club Redevelopment	TBC - Pending Project Info	\$272,410	In Assessment	
liOC	SA	Weigall Oval Community Facilities Upgrade	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	SA	West Beach Surf Life Saving Club Clubroom Redevelopment	TBC - Pending Project Info	\$2,050,000	In Assessment	
liOC	SA	William Kibby VC Veterans' Shed Upgrade	TBC - Pending Project Info	\$40,000	In Assessment	
liOC	TAS	Byard Park upgraded facilities	TBC - Pending Project Info	\$1,200,000	In Assessment	
liOC	TAS	Campbell Town & Districts Men's Shed Expansion	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	TAS	CWA Lindisfarne Upgrades	TBC - Pending Project Info	\$62,000	In Assessment	
liOC	TAS	Deloraine Junior Football Club Upgrades	TBC - Pending Project Info	\$8,000	In Assessment	



liOC	TAS	Dial Range eco-friendly rest stop facilities	TBC - Pending Project Info	\$431,000	In Assessment	
liOC	TAS	Exeter Showground Redevelopment	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	TAS	Glenorchy Basketball facility upgrades	TBC - Pending Project Info	\$70,000	In Assessment	
liOC	TAS	Latrobe Recreation Ground Redevelopment	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	TAS	McKenna Park Regional Hockey Centre Upgrades	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	TAS	North Western Kart Club Upgrades	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	TAS	Northern Tasmanian Migrant Resource Centre	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	TAS	Playground & Open Space Upgrades	TBC - Pending Project Info	\$1,200,000	In Assessment	
liOC	TAS	Port Dalrymple Yacht Club Slipway Environmental Upgrade	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	TAS	Prospect Park Upgrades	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	TAS	Ravenswood Skate Park Fencing	TBC - Pending Project Info	\$15,000	In Assessment	
liOC	TAS	Refurbished and New Play Spaces for Glenorchy	TBC - Pending Project Info	\$1,500,000	In Assessment	

liOC	TAS	Revitalising St Helens RSL Club	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	TAS	Seymour St Ground Upgrade	TBC - Pending Project Info	\$2,300,000	In Assessment	
liOC	TAS	Sorell Memorial Hall Extension and Upgrade	TBC - Pending Project Info	\$310,000	In Assessment	
liOC	TAS	South East Jobs Hub, Sorrell Tasmania	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	TAS	The Hobart Community Shed Project	TBC - Pending Project Info	\$260,000	In Assessment	
liOC	TAS	The Kingborough Lions Upgrades	Kingborough	\$3,030,000	In Assessment	
liOC	TAS	Workers Commemorative (Memorial) Park	TBC - Pending Project Info	\$290,000	In Assessment	
liOC	VIC	*Sebastopol Community Facilities Upgrades	TBC - Pending Project Info	\$4,500,000	In Assessment	
liOC	VIC	Albanian Community Centre	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	VIC	Albert Park Sports Precinct Masterplan	TBC - Pending Project Info	\$5,000,000	In Assessment	
liOC	VIC	Anam Cara House - Secure Shelter and Storage Area	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	VIC	Ashfield Aquatic Centre Upgrades	TBC - Pending Project Info	\$355,000	In Assessment	

liOC	VIC	Barbecue, Playground and Water Based Activity Park	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	VIC	Barwon Heads Football Netball Club	TBC - Pending Project Info	\$1,200,000	In Assessment	
liOC	VIC	Bonbeach Sports Club Upgrades	TBC - Pending Project Info	\$70,000	In Assessment	
liOC	VIC	Boronia Hawks Football Club New Pavilion	TBC - Pending Project Info	\$5,000,000	In Assessment	
liOC	VIC	Brighter and Safer Maribyrnong	TBC - Pending Project Info	\$1,900,000	In Assessment	
liOC	VIC	Building of Yarra Valley Equestrian Park	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	VIC	Carrum Downs Regional Park	TBC - Pending Project Info	\$1,300,000	In Assessment	
liOC	VIC	CCTV installation for Box Hill	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	VIC	Construction of a Pavilion at Greenvale Tennis Club	TBC - Pending Project Info	\$315,000	In Assessment	
liOC	VIC	Design and upgrade of local and district level parks and playgrounds	TBC - Pending Project Info	\$1,475,000	In Assessment	
liOC	VIC	Diamond Creek Pool Upgrade	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	VIC	Dingley Sports and Recreation Club Extended Deck	Dingley	\$177,000	In Assessment	

liOC	VIC	Disaster-proof Power Supply for Monbulk Sporting and Community Pavilion	TBC - Pending Project Info	\$177,100	In Assessment	
liOC	VIC	Domestic Violence and Kids at Risk Case Management Space	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	VIC	Doug Lindsay Recreation Reserve Project	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	VIC	Electronic Scoreboard	Kingston	\$85,000	In Assessment	
liOC	VIC	Electronic scoreboard	Kingston	\$85,000	In Assessment	
liOC	VIC	Eltham Lower Park Upgrade	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	VIC	Expand Bannockburn Family Services Centre's childcare services	TBC - Pending Project Info	\$450,000	In Assessment	
liOC	VIC	Fawkner Leisure Centre Refurbishment	Fawkner	\$500,000	In Assessment	
liOC	VIC	Federation Park Upgrade Darley	TBC - Pending Project Info	\$400,000	In Assessment	
liOC	VIC	Forest Hill Reserve Redevelopment	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	VIC	Frankston Regional Arts Trail and Nairn Marr Djambana Building Upgrade	TBC - Pending Project Info	\$2,850,000	In Assessment	
liOC	VIC	Galvin Park Reserve Sexton Pavilion Redevelopment – Werribee Centrals	TBC - Pending Project Info	\$500,000	In Assessment	



liOC	VIC	Glenlyon Recreation Reserve Pavilion Project	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	VIC	Golden Plains Shire Sporting Facility Upgrades	TBC - Pending Project Info	\$700,000	In Assessment	
liOC	VIC	Greek Centre Community Hubs	TBC - Pending Project Info	\$1,800,000	In Assessment	
liOC	VIC	Greening Hotham	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	VIC	Hindu Community Hub at the Sri Vakrathunda Vinayagar Temple in The Basin	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	VIC	Huntly Strauch Reserve Junior Oval redevelopment	TBC - Pending Project Info	\$460,000	In Assessment	
liOC	VIC	Improved lighting and upgraded clubrooms for the Ocean Grove Football Club	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	VIC	Inverleigh Active Youth Space	TBC - Pending Project Info	\$700,000	In Assessment	
liOC	VIC	Kalkallo Library Kiosk	TBC - Pending Project Info	\$75,000	In Assessment	
liOC	VIC	Kitchen and Community Centre for Sikh Volunteers Australia	TBC - Pending Project Info	\$700,000	In Assessment	
liOC	VIC	Lakes Entrance Krautungalung Walk	TBC - Pending Project Info	\$3,600,000	In Assessment	
liOC	VIC	Langwarrin Skate Park upgrade	TBC - Pending Project Info	\$170,000	In Assessment	

liOC	VIC	Leopold Sports Precinct Upgrades	TBC - Pending Project Info	\$3,250,000	In Assessment	
liOC	VIC	Ligar Street Upgrade	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	VIC	Lighting upgrades for Murrumbeena Park	TBC - Pending Project Info	\$416,500	In Assessment	
liOC	VIC	Linton Oval Reconstruction	TBC - Pending Project Info	\$780,000	In Assessment	
liOC	VIC	Max Pawsey Reserve (Fountain Gate) play-space and car park	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	VIC	Mineral Springs Reserves - Central Springs Project	TBC - Pending Project Info	\$350,000	In Assessment	
liOC	VIC	Mirrabooka Reserve Pavilion Redevelopment	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	VIC	Mount Waverley Reserve Redevelopment	TBC - Pending Project Info	\$4,000,000	In Assessment	
liOC	VIC	New club rooms including women's change rooms, and social community facilities	TBC - Pending Project Info	\$1,600,000	In Assessment	
liOC	VIC	New sports field lighting at Croydon Park Oval	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	VIC	North Heidelberg Sporting Club Pavilion Upgrade, Shelley Reserve	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	VIC	Ocean Grove Memorial Recreation Reserve Upgrades	TBC - Pending Project Info	\$800,000	In Assessment	

liOC	VIC	Officer Tennis Club Accessibility Upgrade	TBC - Pending Project Info	\$350,000	In Assessment	
liOC	VIC	Pavilion and facility upgrade at Mount Waverley Reserve	TBC - Pending Project Info	\$3,000,000	In Assessment	
liOC	VIC	Pavilion upgrade for the Caulfield Carnegie Cycling Club	TBC - Pending Project Info	\$1,530,000	In Assessment	
liOC	VIC	Phoenix Park Community Centre Upgrades	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	VIC	Play Space renewals	TBC - Pending Project Info	\$280,000	In Assessment	
liOC	VIC	Portarlinton Reserve Masterplan stage 1	TBC - Pending Project Info	\$600,000	In Assessment	
liOC	VIC	Queenscliff Recreation Reserve lighting upgrade and cricket pitch cover	TBC - Pending Project Info	\$160,000	In Assessment	
liOC	VIC	Redevelopment of Soccer Pavilion	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	VIC	Saxon Street Community Precinct	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	VIC	The Greenhill Recreation Reserve Upgrades	TBC - Pending Project Info	\$515,000	In Assessment	
liOC	VIC	Toomuc Recreation, Reserve Northern Pavilion, Second Storey upgrade	TBC - Pending Project Info	\$386,000	In Assessment	
liOC	VIC	Torquay Tigers Football and Cricket Club Spring Creek pavilion upgrade	TBC - Pending Project Info	\$700,000	In Assessment	

liOC	VIC	Upgrade Bannockburn Football Netball Club changeroom	TBC - Pending Project Info	\$690,000	In Assessment	
liOC	VIC	Upgrade Grinter Reserve netball courts	TBC - Pending Project Info	\$600,000	In Assessment	
liOC	VIC	Upgrade package for the Wurdi Baierr Stadium (Basketball) in Torquay North	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	VIC	Upgrades for Local Sporting Clubs	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	VIC	Vietnamese Museum Australia in Footscray	TBC - Pending Project Info	\$4,700,000	In Assessment	
liOC	VIC	Williamstown FC Pavilion Redevelopment	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	VIC	Woody Yaloak Recreation Reserve Lighting	TBC - Pending Project Info	\$550,000	In Assessment	
liOC	WA	*Wanneroo Districts Cricket Club new club facilities	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	WA	A new playground for the Bassendean Town Square	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	WA	A new Roleystone-Karragullen Bushfire Brigade station in Canning	Armadale	\$2,000,000	In Assessment	
liOC	WA	Amenities upgrade at West Coast Gymnasts Inc	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Annual Light Trail Festive Decoration and Safety Lighting	TBC - Pending Project Info	\$200,000	In Assessment	



liOC	WA	Balga Football club Fee Free Soccer	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	WA	Blue Gum Park Tennis Club - Shaded seating	TBC - Pending Project Info	\$70,000	In Assessment	
liOC	WA	Chung Wah Association Chinese and Family Community Centre	TBC - Pending Project Info	\$1,750,000	In Assessment	
liOC	WA	Clubroom infrastructure upgrades at Booragoon (junior) clubrooms	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	WA	Construction of Cultural Centre for local Vietnamese community	TBC - Pending Project Info	\$1,500,000	In Assessment	
liOC	WA	Dorrien Gardens 2023 FIFA Women's World Cup Upgrade	Vincent	\$200,000	In Assessment	
liOC	WA	Dug out seating on the diamonds and provide back nets	TBC - Pending Project Info	\$140,000	In Assessment	
liOC	WA	Electrical equipment upgrades	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Ellenbrook Community Centre	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	WA	Equipment and amenity upgrades for remote community pools	Nedlands	\$360,000	In Assessment	
liOC	WA	Fremantle Creative Hub	TBC - Pending Project Info	\$1,257,000	In Assessment	
liOC	WA	Harold Rossiter Park Lighting	TBC - Pending Project Info	\$400,000	In Assessment	

liOC	WA	Jewish Community Centre	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	WA	John Connell Reserve Development Project	TBC - Pending Project Info	\$650,000	In Assessment	
liOC	WA	Joondanna Reserve Upgrade	TBC - Pending Project Info	\$500,000	In Assessment	
liOC	WA	Juniors club building to be built on existing club ground	TBC - Pending Project Info	\$150,000	In Assessment	
liOC	WA	Karoonda Reserve Upgrades - Development of Netball Facilities	TBC - Pending Project Info	\$145,000	In Assessment	
liOC	WA	Karoonda Reserve Upgrades - Expansion of female changerooms	TBC - Pending Project Info	\$100,000	In Assessment	
liOC	WA	Kingsway Sports Complex Master Plan	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	WA	Kitchen Facilities for Riverton RSL Club	TBC - Pending Project Info	\$15,000	In Assessment	
liOC	WA	Langford Indoor Netball Courts Upgrades	TBC - Pending Project Info	\$4,000,000	In Assessment	
liOC	WA	Lighting upgrades at Forrest Park	Padbury	\$221,000	In Assessment	
liOC	WA	Lighting upgrades at the Melville City Hockey Club	TBC - Pending Project Info	\$85,000	In Assessment	
liOC	WA	Lighting Upgrades for Scarborough Beach Road and Axford Park	TBC - Pending Project Info	\$200,000	In Assessment	

liOC	WA	Limelight Theatre Upgrades	TBC - Pending Project Info	\$30,000	In Assessment	
liOC	WA	Lynwood United Football Club clubroom expansion	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	WA	McCallum Park Active Area	TBC - Pending Project Info	\$2,500,000	In Assessment	
liOC	WA	Melville Community Men's Shed	TBC - Pending Project Info	\$135,000	In Assessment	
liOC	WA	Murdoch University Melville Cricket Club Upgrades	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	WA	Netball courts installation assistance	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	WA	New cricket nets	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	WA	New Cricket Nets and Lighting	TBC - Pending Project Info	\$120,000	In Assessment	
liOC	WA	New kitchen at Hepburn Centre	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	New storage shed	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	New Storage Shed	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Noranda City Football Club Upgrades	TBC - Pending Project Info	\$800,000	In Assessment	

liOC	WA	Perth Hindu Temple	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	WA	Redcliffe Junior Football Club Lighting	TBC - Pending Project Info	\$250,000	In Assessment	
liOC	WA	Redevelopment of the Wilson Park Precinct	TBC - Pending Project Info	\$2,000,000	In Assessment	
liOC	WA	Repurpose old vet clinic to office and staff amenities at the RSPCA WA	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Scoreboard and amenities upgrade	TBC - Pending Project Info	\$10,000	In Assessment	
liOC	WA	Sikh Association of WA community centre	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	WA	South Lake Ottey Centre Kitchen Upgrade	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Spray booth, filter and fume exhaust system	TBC - Pending Project Info	\$20,000	In Assessment	
liOC	WA	Street Light Network Upgrade	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	WA	Streetscape upgrades along Beaufort Street in Mount Lawley and Inglewood	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	WA	Swan Valley Sporting and Community Club upgrades	Herne Hill	\$800,000	In Assessment	
liOC	WA	Swimming Pool Facilities Upgrade	TBC - Pending Project Info	\$2,000,000	In Assessment	



liOC	WA	Synthetic bowling green	Creswick	\$250,000	In Assessment	
liOC	WA	Thomas Oval Facilities Redevelopment	TBC - Pending Project Info	\$2,400,000	In Assessment	
liOC	WA	Upgrade to the Kingsley Annex and Playground	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	WA	Upgrades and expansion to facilities	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	WA	Upgrades for Wanneroo Sports and Social Club	TBC - Pending Project Info	\$300,000	In Assessment	
liOC	WA	Upgrades to Bassendean Oval Lights	TBC - Pending Project Info	\$200,000	In Assessment	
liOC	WA	Upgrading main viewing area at Lightning Park in Noranda	TBC - Pending Project Info	\$750,000	In Assessment	
liOC	WA	Wanneroo BMX Club upgrades	TBC - Pending Project Info	\$1,000,000	In Assessment	
liOC	WA	Wet weather patio	TBC - Pending Project Info	\$50,000	In Assessment	
liOC	WA	Womens changerooms for Morley Noranda Recreation Club	TBC - Pending Project Info	\$750,000	In Assessment	
NSRF	NSW	Bourke Small Stock Abattoir Development Project	Bourke	\$10,000,000	Cancelled	
NSRF	NSW	Build Centre for Rural Child Health and Learning	Northern Beaches	\$10,000,000	Completed	30/11/2018

NSRF	NSW	Carers Accommodation at SE Regional Hospital, Bega	Bega Valley	\$450,000	Completed	19/03/2018
NSRF	NSW	CCSALP Major Events and Transport Infrastructure	Coffs Harbour	\$485,834	Completed	9/10/2017
NSRF	NSW	Cessnock Civic Precinct Revitalisation	Cessnock	\$950,000	Completed	26/06/2020
NSRF	NSW	Construct a Cinema Complex in Kempsey Town Centre	Kempsey	\$2,000,000	Completed	27/11/2019
NSRF	NSW	Construct Access Road and New Building with Fitout	Lismore	\$78,028	Completed	19/09/2017
NSRF	NSW	Construct Bogan Shire Medical Centre at Nyngan	Bogan	\$611,432	Completed	1/04/2017
NSRF	NSW	Construct new Aquatic Centre at Robertson	Wingecarribee	\$542,637	Cancelled	
NSRF	NSW	Construction of a Multipurpose Facility at Wagga Wagga	Wagga Wagga	\$1,200,000	Completed	25/10/2019
NSRF	NSW	Construction of a New Sporting Amenities Block in Umina (McEvoy Oval)	Central Coast	\$304,000	Completed	24/08/2017
NSRF	NSW	Construction of a Rail Museum in Bathurst, NSW	Bathurst	\$965,250	Completed	21/02/2020
NSRF	NSW	Construction of a Wastewater Treatment Plant in Goulburn	Goulburn Mulwaree	\$10,000,000	Completed	31/08/2019
NSRF	NSW	Construction of a Water Pipeline in Murrumbateman	Yass Valley	\$6,100,000	Completed	14/05/2021

NSRF	NSW	Construction of an Educational and Mental Health Building on Shoalhaven Campus (Mind the Gap)	Shoalhaven	\$1,229,554	Completed	9/03/2018
NSRF	NSW	Construction of new KidzWish Place in Flinders.	Shellharbour	\$915,456	Cancelled	
NSRF	NSW	Construction of New Ronald McDonald House Westmead	Parramatta	\$6,000,000	Completed	2/02/2018
NSRF	NSW	Construction of Sewerage Infrastructure in South Nambucca	Nambucca	\$241,340	Completed	17/07/2017
NSRF	NSW	Construction of the Yumaro Respite Facility	Eurobodalla	\$401,155	Completed	15/11/2018
NSRF	NSW	Construction of Wastewater Treatment Plant and a Recycled Water Scheme in Parkes	Parkes	\$8,725,000	Completed	31/03/2020
NSRF	NSW	Creation of new Cultural Precinct in Lismore	Lismore	\$2,850,000	Completed	28/10/2017
NSRF	NSW	Culcairn Early Childhood Centre Building Extension	Greater Hume	\$40,000	Completed	22/08/2016
NSRF	NSW	Development of the Forster Civic Precinct	Mid-Coast	\$6,000,000	Active	
NSRF	NSW	Enhanced aquatic facilities at Henty and Holbrook	Greater Hume	\$1,000,000	Completed	31/10/2017
NSRF	NSW	Enhancement of Lithgow Blast Furnace Park	Lithgow	\$545,050	Completed	23/02/2018
NSRF	NSW	Exhibition Centre Multi-Purpose Stadium	Wagga Wagga	\$4,400,000	Completed	25/02/2019

NSRF	NSW	Expansion of Commercial Laundry	Wollongong	\$857,575	Completed	6/12/2018
NSRF	NSW	Expansion of the Central West Livestock Exchange	Forbes	\$1,513,161	Completed	14/05/2020
NSRF	NSW	Extension of Parkes Regional Airport Business Park	Parkes	\$1,557,500	Completed	30/05/2019
NSRF	NSW	Extension of Yass Early Childcare Centre Stage 2	Yass Valley	\$195,500	Cancelled	
NSRF	NSW	Fowlers Road to Fairwater Drive Road Link	Wollongong	\$10,000,000	Completed	28/04/2020
NSRF	NSW	Gundagai Main Street Redevelopment	Cootamundra-Gundagai	\$915,490	Completed	25/04/2018
NSRF	NSW	Infrastructure upgrade of the Somersby Industrial Park	Central Coast	\$8,396,426	Completed	8/06/2021
NSRF	NSW	Jetty4Shores Events and Active Recreation Hub	Coffs Harbour	\$4,605,288	Completed	30/10/2018
NSRF	NSW	Khancoban Swimming Pool Upgrade	Snowy Valleys	\$215,000	Completed	8/12/2017
NSRF	NSW	Lavington Sports Ground Redevelopment	Albury	\$4,025,560	Completed	18/12/2020
NSRF	NSW	Lithgow Economic Restructure Project.	Lithgow	\$1,304,550	Completed	15/02/2019
NSRF	NSW	Medical Precinct Development at Temora	Temora	\$599,962	Completed	30/01/2017



NSRF	NSW	Moree Regional Airport Infrastructure Upgrades	Moree Plains	\$500,000	Completed	31/05/2018
NSRF	NSW	Moruya Library, Arts and Cultural Hub Stage 1	Eurobodalla	\$500,000	Completed	31/03/2019
NSRF	NSW	Moss Vale Enterprise Corridor	Wingecarribee	\$4,602,596	Cancelled	
NSRF	NSW	Nabiac Inland Dune Aquifer Supply System	Mid-Coast	\$9,432,500	Completed	31/08/2019
NSRF	NSW	New Community Culture Centre in St George	Bayside	\$558,101	Completed	25/05/2020
NSRF	NSW	North Bega Industrial Estate Sewer Project	Bega Valley	\$990,000	Completed	15/11/2017
NSRF	NSW	Northern Rivers Livestock Exchange Redevelopment	Richmond Valley	\$3,500,000	Completed	16/04/2018
NSRF	NSW	NSW's Improved Sugar Freight and Logistics Project	Clarence Valley	\$4,150,000	Completed	17/11/2019
NSRF	NSW	Performing Arts Centre for the Goulburn Region	Goulburn Mulwaree	\$1,000,000	Completed	20/06/2022
NSRF	NSW	Protection & Revitalisation Kingscliff Foreshore	Tweed	\$9,816,600	Completed	3/09/2019
NSRF	NSW	Reconstruct the Marine Rescue Tower, Ballina	Ballina	\$850,000	Completed	30/04/2017
NSRF	NSW	Redevelopment of CareWest Community Connection Centre in Orange.	Orange	\$747,000	Completed	12/12/2016

NSRF	NSW	Redevelopment of Midway Centre, Gol Gol	Wentworth	\$500,000	Completed	25/05/2018
NSRF	NSW	Regional Performing Arts and Conference Centre	Central Coast NSW	\$10,000,000	Cancelled	
NSRF	NSW	Seagulls - Village Green Development	Tweed	\$28,000	Active	
NSRF	NSW	Shoalhaven Motorsports Complex - Nowra	Shoalhaven	\$0	Cancelled	
NSRF	NSW	Subdivision at Tocumwal Airpark	Berrigan	\$334,920	Completed	3/11/2017
NSRF	NSW	Three Rivers Regional Retirement Community	Warrumbungle	\$2,450,000	Cancelled	
NSRF	NSW	Tuggerah Regional Sporting & Recreation Complex	Central Coast	\$10,000,000	Completed	30/06/2019
NSRF	NSW	Upgrade Glenbrook NSW to Regional Tourism Centre	Blue Mountains	\$699,985	Completed	9/04/2019
NSRF	NSW	Upgrade Grain Rail Terminal - Cunnigar (Formerly SW NSW Grain Export Infrastructure Development)	Hilltops	\$2,500,000	Completed	16/12/2017
NSRF	NSW	Upgrade of Bathurst Airport	Bathurst	\$2,500,000	Completed	23/04/2020
NSRF	NSW	Upgrade of Cattle Sale Facilities at the Dubbo Regional Livestock Markets	Dubbo	\$3,290,875	Completed	26/06/2017
NSRF	NSW	Upgrade of Dubbo Airport & Aeromedical Facilities	Dubbo	\$6,685,000	Completed	30/06/2019

NSRF	NSW	Upgrade of the Community-Owned Aged Care Facility in Bega	Bega Valley	\$850,000	Completed	29/09/2017
NSRF	NSW	Upgrade of the Mulwala Industrial Estate Development	Federation	\$655,676	Completed	1/08/2019
NSRF	NSW	Upgrade of the Terrigal Rugby Club clubhouse	Central Coast	\$275,000	Completed	24/09/2020
NSRF	NSW	Upgrade of the Tramway Seaside Walkway, Wollongong	Wollongong	\$900,000	Completed	9/07/2018
NSRF	NSW	Upgrade of Tourism Infrastructure at Katoomba	Blue Mountains	\$3,592,143	Completed	31/05/2021
NSRF	NSW	Upgrade of Youth Accommodation and Support Centre at Armidale and Glen Innes	Armidale , Glen Innes Severn	\$500,000	Completed	30/11/2020
NSRF	NT	Construction of Stage 1 of the Parap Leisure and Sports Centre	Darwin	\$4,483,000	Completed	15/05/2018
NSRF	NT	Growth Centre Transport and Freight Hub	Roper Gulf	\$499,750	Completed	28/05/2021
NSRF	NT	Redevelop the Visitor Accommodation at Gapuwiyak	East Arnhem	\$241,875	Cancelled	
NSRF	NT	The construction of a retail precinct, Home Island	Cocos Keeling Islands	\$947,000	Cancelled	
NSRF	QLD	AEIOU Logan Autism Centre of Excellence	Logan	\$999,840	Completed	4/07/2018
NSRF	QLD	Brolga Theatre Corporate Event Services Expansion	Fraser Coast	\$325,000	Completed	27/01/2017

NSRF	QLD	Bromelton QLD Intermodal Rail Freight Precinct	Scenic Rim	\$9,600,000	Completed	10/07/2017
NSRF	QLD	Central Queensland Driver Education Centre	Gladstone	\$598,427	Completed	1/03/2018
NSRF	QLD	Connecting Remote Communities in Central West QLD	Barcoo , Diamantina	\$5,950,000	Completed	9/06/2017
NSRF	QLD	Construct Stage 2 Fraser Coast Military History Trail	Fraser Coast	\$900,000	Completed	18/07/2018
NSRF	QLD	Construction of a Pontoon Wharf in Burketown	Burke	\$160,000	Completed	30/09/2015
NSRF	QLD	Construction of Family Recovery Units at Logan	Logan	\$986,000	Completed	18/01/2019
NSRF	QLD	Construction of new hangar facility at Rockhampton	Rockhampton	\$2,343,725	Completed	6/09/2017
NSRF	QLD	Construction of Ronald McDonald House in South Brisbane	Brisbane	\$5,300,000	Completed	23/09/2016
NSRF	QLD	Construction of the Charleston Dam Facility	Etheridge	\$10,000,000	Completed	6/05/2022
NSRF	QLD	Construction of the Gympie Aquatic Centre	Gympie	\$5,000,000	Completed	30/03/2017
NSRF	QLD	Construction of the Nambour Heritage Tramway Depot	Sunshine Coast	\$500,000	Completed	30/06/2020
NSRF	QLD	Construction of the new Blackwater Aquatic Centre	Central Highlands	\$6,256,543	Completed	3/03/2017



NSRF	QLD	CPAC - Cairns Performing Arts Centre	Cairns	\$10,000,000	Completed	31/12/2018
NSRF	QLD	Developing the Sapphire Gemfields Wetland Reserve	Central Highlands	\$109,636	Completed	22/01/2018
NSRF	QLD	Doomadgee to Burketown Fibre Link Project	Burke , Doomadgee	\$2,051,789	Completed	30/11/2016
NSRF	QLD	Extension of the Good Shepherd Home Townsville	Townsville	\$942,888	Completed	29/11/2017
NSRF	QLD	Harrup Park Premier Oval Lighting Upgrade	Mackay	\$497,026	Completed	31/12/2017
NSRF	QLD	Lifeline Darling Downs Sustainability Project	Toowoomba	\$77,180	Completed	27/06/2016
NSRF	QLD	Mareeba Airport Upgrade Project	Mareeba	\$5,000,000	Completed	7/03/2019
NSRF	QLD	Mission Beach Aquatic Facility	Cassowary Coast	\$3,490,000	Completed	7/08/2018
NSRF	QLD	Police Citizens Youth Club Redevelopment, Inala	Brisbane	\$794,999	Completed	20/04/2017
NSRF	QLD	Reconstruction of the Waltzing Matilda Centre	Winton	\$8,000,000	Completed	20/04/2018
NSRF	QLD	Redevelopment of Christsen Park (Stage 2), Bargara	Bundaberg	\$401,078	Completed	21/07/2017
NSRF	QLD	Redevelopment of the Grandstand and Hall	Somerset	\$25,075	Completed	27/03/2017

NSRF	QLD	Rockhampton Riverfront Redevelopment	Rockhampton	\$7,000,000	Completed	6/03/2018
NSRF	QLD	Rocky Creek WW2 Igloo Restoration	Tablelands	\$90,200	Completed	25/05/2018
NSRF	QLD	Sewer and Water Infrastructure Upgrade, Palm Island	Palm Island	\$967,908	Completed	8/06/2018
NSRF	QLD	The Help Supply Chain Services Logistic Centre	Brisbane	\$2,475,000	Completed	25/11/2016
NSRF	QLD	Upgrade Leukaemia Patient Accommodation at Herston	Brisbane	\$998,400	Completed	9/10/2017
NSRF	QLD	Upgrade of Stage 2A Sewer Augmentation at Mount Isa	Mount Isa	\$2,515,000	Completed	30/06/2017
NSRF	QLD	Upgrade of the Gympie Pavilion Conference and Reception Centre	Gympie	\$548,250	Completed	20/09/2018
NSRF	QLD	Upgrade of Wastewater Treatment Plant in Mareeba	Mareeba	\$6,000,000	Completed	15/12/2017
NSRF	QLD	Upgrade to Burketown Wharf Precinct	Burke	\$994,619	Completed	15/12/2018
NSRF	QLD	Upgrade to water infrastructure for Charter Towers	Charters Towers	\$8,690,500	Completed	26/03/2020
NSRF	QLD	Upgrade Water Supply Scheme at Millstream	Tablelands	\$0	Cancelled	
NSRF	QLD	Upper Brisbane Valley heavy vehicle access project	Somerset	\$610,943	Completed	11/10/2017

NSRF	QLD	Yeppoon Foreshore Precinct & CBD Revitalisation	Livingstone	\$10,000,000	Completed	4/05/2018
NSRF	SA	AEIOU Early Intervention Centre Brighton Adelaide	Hobsons Bay	\$891,139	Completed	15/12/2017
NSRF	SA	Bedford Mount Gambier Timber Manufacturing Upgrade	Mount Gambier	\$526,730	Completed	28/03/2017
NSRF	SA	Construction of a Lucindale Road Roundabout in Naracoorte	Naracoorte and Lucindale	\$635,000	Completed	28/02/2018
NSRF	SA	Construction of access and service connections for the SA Motorsport Park	Coorong	\$7,500,000	Completed	19/06/2018
NSRF	SA	Construction of Marine Offloading Facility, Thevenard	Ceduna	\$4,828,040	Completed	17/08/2020
NSRF	SA	Construction of Reef for Fishing Tourism in SA	Yorke Peninsula	\$990,000	Completed	29/11/2019
NSRF	SA	Copper Coast Sport & Leisure Centre Redevelopment	Copper Coast	\$4,803,424	Completed	1/05/2018
NSRF	SA	Development of the Central Business District Hub in Gawler	Gawler	\$5,600,000	Completed	11/04/2019
NSRF	SA	Extend Barunga Nursing Home at Port Broughton	Barunga West	\$990,000	Completed	29/04/2020
NSRF	SA	Mid North Industry Growth Project	Peterborough	\$8,600,000	Completed	21/11/2019
NSRF	SA	Murraylands Regional Cultural Hub	Murray Bridge	\$1,700,141	Completed	30/06/2017

NSRF	SA	On the Move: Gawler Active Town Precinct	Gawler	\$59,480	Completed	20/01/2018
NSRF	SA	Playford Central Business District Infrastructure	Playford	\$2,752,500	Completed	5/09/2017
NSRF	SA	Port Pirie Regional Sports Precinct	Port Pirie	\$5,000,000	Completed	8/04/2019
NSRF	SA	Riverland Regional Innovation and Sports Precinct	Berri Barmera	\$3,526,884	Completed	17/02/2018
NSRF	SA	SA Aviation Museum Inc - New Display Hangar	Port Adelaide Enfield	\$205,000	Completed	7/04/2017
NSRF	SA	The Mid Murray Maritime River Trail	Mid-Murray	\$715,987	Completed	2/10/2019
NSRF	SA	Upgrade of the Kangaroo Island Airport	Kangaroo Island	\$9,000,000	Completed	4/05/2018
NSRF	SA	Upgrade the Football Club Facilities at Barmera	Berri Barmera	\$199,000	Completed	21/11/2018
NSRF	SA	Whyalla Leisure Centre Improvement	Whyalla	\$150,000	Completed	20/10/2017
NSRF	TAS	Circular Head Community Wellbeing Centre	Circular Head	\$3,822,750	Completed	30/04/2020
NSRF	TAS	Construction of a Truck Wash at Powranna	Northern Midlands	\$247,000	Completed	1/10/2018
NSRF	TAS	Construction of Stage 1 Living City Project at Devonport	Devonport	\$9,999,000	Completed	30/09/2018



NSRF	TAS	Construction of the North-East Rail Trail from Launceston to Scottsdale	Dorset	\$1,470,000	Cancelled	
NSRF	TAS	Installation of energy/cost-saving infrastructure	Launceston	\$107,975	Completed	30/07/2016
NSRF	TAS	Redevelopment of the Launceston PCYC Youth Facility in Newstead	Launceston	\$69,956	Completed	28/06/2016
NSRF	TAS	Restoration and fitout of the 1827 Oatlands Convict Commissariat Store complex	Southern Midlands	\$309,500	Completed	17/09/2019
NSRF	TAS	Upgrade of Waste Transfer Station, George Town	George Town	\$350,000	Completed	24/04/2018
NSRF	VIC	Alpine Better Places: Myrtleford & Porepunkah	Alpine	\$990,000	Completed	22/03/2019
NSRF	VIC	Ararat Arts Precinct Redevelopment	Ararat	\$945,000	Completed	25/07/2018
NSRF	VIC	Australian Kelpie Centre	Glenelg	\$658,230	Completed	18/05/2018
NSRF	VIC	Benalla Airport Redevelopment	Benalla	\$715,253	Completed	17/12/2019
NSRF	VIC	Bendigo Tennis Centre Expansion	Greater Bendigo	\$2,090,000	Completed	28/03/2019
NSRF	VIC	Chirnside Park Hub Redevelopment Werribee Victoria	Wyndham	\$3,250,000	Completed	2/04/2018
NSRF	VIC	Construct a Centre for Regional Knowledge and Innovation at Ringwood	Maroondah	\$3,000,000	Completed	29/10/2015

NSRF	VIC	Construct a Health and Wellbeing Space in Romsey	Macedon Ranges	\$997,478	Completed	30/06/2018
NSRF	VIC	Construction of a Community Hub at Emerald	Cardinia	\$1,500,000	Completed	20/01/2020
NSRF	VIC	Construction of a Multi-Purpose Health Hub for Belgrave	Yarra Ranges	\$3,835,000	Completed	6/01/2018
NSRF	VIC	Construction of a Shared Public Community Space, Warrnambool	Warrnambool	\$5,000,000	Completed	30/09/2019
NSRF	VIC	Construction of an Alpine Events Centre in Bright	Alpine	\$1,870,000	Completed	30/06/2019
NSRF	VIC	Construction of an Integrated Children's Centre at Korumburra	South Gippsland	\$1,600,000	Completed	31/12/2016
NSRF	VIC	Construction of an Underground Physics Laboratory in Stawell	Northern Grampians	\$1,750,000	Cancelled	
NSRF	VIC	Construction of Bunjil Place (formerly known as Construction of a Regional Arts Centre at Narre Warren)	Casey	\$10,000,000	Completed	16/10/2017
NSRF	VIC	Construction of Craigieburn Water Park in Craigieburn	Hume	\$9,091,825	Completed	31/08/2017
NSRF	VIC	Construction of the Horsham North Community Hub	Horsham	\$900,000	Completed	8/02/2018
NSRF	VIC	Construction of the Mortlake Multipurpose Facility	Moyne	\$350,000	Completed	29/10/2018
NSRF	VIC	Construction of the North East Community Hub	Boroondara	\$3,200,000	Completed	16/07/2018

NSRF	VIC	Construction of the Upper Murray Events Centre	Towong	\$800,000	Completed	15/04/2020
NSRF	VIC	Destination Queenscliff Precinct Revitalisation	Queenscliffe	\$3,489,514	Cancelled	
NSRF	VIC	Develop Stage 1 Bannockburn Civic Heart Precinct	Golden Plains	\$1,200,000	Completed	12/12/2019
NSRF	VIC	Development of Tatterson Park Sport and Community Hub in Keysborough	Greater Dandenong	\$4,865,150	Completed	4/10/2018
NSRF	VIC	Frankston Regional Basketball Stadium Expansion	Frankston	\$4,950,000	Cancelled	
NSRF	VIC	Gippsland Regional Sports Complex - Stage 2A	Wellington	\$600,000	Completed	30/10/2018
NSRF	VIC	Gurri Wanyarra Wellbeing Centre (formerly Greater Bendigo Indoor Aquatic & Wellbeing Centre)	Greater Bendigo	\$4,885,000	Completed	25/10/2018
NSRF	VIC	Healthy Living Centre for Ageing CALD community	Greater Geelong	\$1,000,000	Completed	4/10/2017
NSRF	VIC	Kaniva Cultural and Tourism Precinct	West Wimmera	\$601,250	Completed	29/11/2019
NSRF	VIC	Lethbridge Airport Fuel Infrastructure Project	Golden Plains	\$225,166	Completed	30/08/2016
NSRF	VIC	LV Uni Training Clinic & Dental Prosthetics Lab	Latrobe	\$2,664,000	Completed	24/11/2017
NSRF	VIC	Mansfield Youth Hub and Skate Park	Mansfield	\$200,000	Completed	10/12/2016

NSRF	VIC	Mildura Recreation Reserve Redevelopment Project	Mildura	\$723,000	Completed	10/06/2017
NSRF	VIC	Norlane Community Centre	Greater Geelong	\$7,250,000	Completed	7/10/2018
NSRF	VIC	Port Fairy Waterfront Development	Moyne	\$1,425,000	Completed	8/06/2018
NSRF	VIC	Port of Sale Cultural Hub	Wellington	\$4,500,000	Completed	22/12/2017
NSRF	VIC	Pride of Melton: Revitalisation of Town Centre	Melton	\$5,546,000	Completed	14/12/2018
NSRF	VIC	Redevelopment of Warramunda Aged Care	Campaspe	\$999,900	Completed	6/06/2021
NSRF	VIC	Rehabilitation of Upper Stony Creek in Sunshine North	Brimbank	\$5,472,769	Completed	30/10/2020
NSRF	VIC	Restoration of the Sacred Heart Building and Abbotsford Convent in Abbotsford	Yarra	\$2,681,625	Completed	26/06/2018
NSRF	VIC	Revitalisation of the Winchelsea Town Centre	Surf Coast	\$155,000	Completed	13/03/2020
NSRF	VIC	Rutherglen Economic Revitalisation Project	Indigo	\$900,000	Completed	30/06/2019
NSRF	VIC	Seymour Flood Mitigation	Mitchell	\$2,850,000	Cancelled	
NSRF	VIC	The Grampians Peaks Trail	Ararat , Northern Grampians , Southern Grampians	\$10,000,000	Completed	8/04/2022



NSRF	VIC	The Great River Road	Towong	\$495,000	Completed	30/04/2019
NSRF	VIC	The Hamilton Regional Livestock Exchange Up-grade	Southern Grampians	\$1,994,981	Completed	9/09/2020
NSRF	VIC	Upgrade of Bendigo Airport	Greater Bendigo	\$5,000,000	Completed	26/06/2017
NSRF	VIC	Upgrade of Recreational Reserve Facilities at Wahgunyah	Indigo	\$200,000	Completed	30/11/2016
NSRF	VIC	Upgrade of the Holiday Park, Foreshore and Retail Area in Tallangatta	Towong	\$2,659,038	Completed	31/05/2021
NSRF	VIC	Upgrade Swan Hill Regional Livestock Exchange	Swan Hill	\$876,150	Completed	20/03/2020
NSRF	VIC	Upgrade the Regional Airport at Mildura, Victoria	Mildura	\$10,000,000	Completed	7/06/2018
NSRF	VIC	Upgrade the Regional Sale Yards at Yea - Stage Two	Murrindindi	\$363,000	Completed	3/11/2017
NSRF	VIC	Upgrade Wodonga City Heart Infrastructure	Wodonga	\$10,000,000	Completed	30/06/2020
NSRF	VIC	Western Business and Education Development Hub, Victoria	Brimbank	\$1,119,517	Completed	30/12/2018
NSRF	WA	Belmont Business Park Transport Infrastructure	Belmont	\$6,032,485	Completed	31/08/2020
NSRF	WA	Build Outdoor Multi Purpose Facility, Kununurra	Wyndham-East Kimberley	\$319,588	Completed	15/06/2017

NSRF	WA	Byford Town Centre Access and Safety Improvements	Serpentine-Jarrahdale	\$5,688,558	Completed	31/01/2020
NSRF	WA	Central Midlands Health Precinct Upgrade	Moora	\$900,000	Completed	31/08/2020
NSRF	WA	Connect South Project: Stage 1 Construction/Upgrade	South Perth	\$2,500,000	Completed	28/11/2019
NSRF	WA	Construct Pingelly Recreation & Cultural Centre	Pingelly	\$3,888,595	Completed	31/08/2018
NSRF	WA	Construct RV & Caravan Friendly Facilities in Cue	Cue	\$440,000	Completed	26/06/2018
NSRF	WA	Construction and fit-out of the Byford Country Club Commercial Kitchen	Serpentine-Jarrahdale	\$245,000	Completed	11/07/2016
NSRF	WA	Construction of a Community Hub, Nyabing	Kent	\$825,000	Completed	27/02/2019
NSRF	WA	Construction of a Wellness and Respite Centre	Manjimup	\$1,610,310	Completed	8/07/2019
NSRF	WA	Construction of an Aboriginal and Environmental Interpretation Centre in Northam	Northam	\$2,100,000	Completed	31/07/2018
NSRF	WA	Construction of an Agricultural Research and Education Facility	Dalwallinu	\$616,500	Completed	29/03/2018
NSRF	WA	Construction of Collet Barker Court Stage 3	Plantagenet	\$663,086	Completed	23/10/2018
NSRF	WA	Construction of the Albany Visitors Centre	Albany	\$997,500	Completed	20/04/2019

NSRF	WA	Construction-Bowling& Recreation Facility-Yangebup	Cockburn	\$4,556,287	Completed	1/09/2018
NSRF	WA	Cranbrook Shire Regional Community Hub Development	Cranbrook	\$300,000	Completed	30/06/2017
NSRF	WA	Derby Airport Redevelopment	Derby-West Kimberley	\$5,099,163	Completed	15/10/2018
NSRF	WA	Development of Cue Community & Visitors Centre	Cue	\$300,000	Completed	22/11/2017
NSRF	WA	Dowerin's Short Term Accommodation Precinct	Dowerin	\$800,000	Completed	28/02/2018
NSRF	WA	Extension of Yeerakine Lodge	Kondinin	\$600,000	Completed	30/06/2018
NSRF	WA	Karratha Arts & Community Precinct Project	Karratha	\$10,000,000	Completed	15/07/2019
NSRF	WA	Margaret River Business Events Hub	Augusta-Margaret River	\$1,800,000	Completed	11/10/2019
NSRF	WA	New St John Ambulance Port Hedland Sub Centre	Port Hedland	\$1,783,317	Completed	14/05/2018
NSRF	WA	Redevelopment of AAS Infrastructure	Albany	\$950,000	Completed	6/09/2017
NSRF	WA	Redevelopment of Centenary Park at Kellerberrin	Kellerberrin	\$310,470	Completed	31/08/2017
NSRF	WA	Redevelopment of the Multipurpose Complex in Bencubbin	Mount Marshall	\$917,400	Completed	28/04/2018

NSRF	WA	Regional Office, Ambulance and Training Centre	Northam	\$2,119,500	Completed	21/08/2017
NSRF	WA	Restoration of the Victoria Hotel, Roebourne, WA	Karratha	\$2,000,000	Completed	26/03/2019
NSRF	WA	Rockingham Beach Foreshore Revitalisation	Rockhampton	\$4,999,667	Completed	27/09/2019
NSRF	WA	Upgrade and Extension of the Narembeen Community Precinct	Narembeen	\$759,535	Completed	24/04/2019
NSRF	WA	Upgrade Lake Grace Sporting Complex	Lake Grace	\$119,549	Completed	12/02/2018
NSRF	WA	Upgrade of the Sports Pavilion in Tambellup	Broomehill-Tambellup	\$950,000	Completed	31/05/2018
NSRF	WA	Wyalkatchem Recreation Centre Kitchen Upgrade	Wyalkatchem	\$25,000	Completed	15/04/2016
PCIP	ACT	ACT Infrastructure Package – Active Travel Projects	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	ACT	ACT Infrastructure Package – Business Case to Upgrade the University of Canberra’s Sporting Facilities	Bruce	\$750,000	In Assessment	
PCIP	ACT	ACT Infrastructure Package – Upgrade Gorman House	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	ACT	CIT Campus in Woden	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NSW	Belmore Park (Richie Benaud Oval) Upgrade	TBC - Pending Project Info	\$6,200,000	In Assessment	



PCIP	NSW	Blenheim Park Masterplan	TBC - Pending Project Info	\$8,000,000	In Assessment	
PCIP	NSW	Booth Park Netball Facility	TBC - Pending Project Info	\$7,500,000	In Assessment	
PCIP	NSW	Campsie Cultural Hub	TBC - Pending Project Info	\$6,000,000	In Assessment	
PCIP	NSW	Cook Park Upgrade	TBC - Pending Project Info	\$8,500,000	In Assessment	
PCIP	NSW	Eurobodalla Regional Collocated Emergency Services Precinct	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	NSW	Gerringong Surf Lifesaving Club New Clubhouse	TBC - Pending Project Info	\$5,500,000	In Assessment	
PCIP	NSW	Henson Park Upgrade	TBC - Pending Project Info	\$2,500,000	In Assessment	
PCIP	NSW	Hill Road Upgrade for Wentworth Point	TBC - Pending Project Info	\$8,500,000	In Assessment	
PCIP	NSW	Improve Local Living for Greenway Families	TBC - Pending Project Info	\$12,800,000	In Assessment	
PCIP	NSW	Lake Macquarie Permanent Dredge	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NSW	Manning Park Shared Pathway	TBC - Pending Project Info	\$7,000,000	In Assessment	
PCIP	NSW	Mount Victoria Park	TBC - Pending Project Info	\$1,000,000	In Assessment	

PCIP	NSW	National Training Centre (NTC) at Orchard Hills	TBC - Pending Project Info	\$2,000,000	In Assessment	
PCIP	NSW	Newcastle Mine Grouting	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NSW	NIER New Energy Precinct Capital Contribution	TBC - Pending Project Info	\$16,000,000	In Assessment	
PCIP	NSW	Olympic Park Master Plan - Stage 2 – Grandstand	TBC - Pending Project Info	\$5,500,000	In Assessment	
PCIP	NSW	Sanctuary Point District Library	Shoalhaven	\$7,500,000	In Assessment	
PCIP	NSW	The completion of the Muswellbrook Town Centre Plan	TBC - Pending Project Info	\$10,500,000	In Assessment	
PCIP	NSW	University of Wollongong Energy Futures Skills Centre	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NSW	Upgrading Woodbury Reserve at Glossodia	TBC - Pending Project Info	\$3,000,000	In Assessment	
PCIP	NSW	West Dapto Sport and Community Facilities	TBC - Pending Project Info	\$9,000,000	In Assessment	
PCIP	NSW	Western Sydney University Agritech Hub	TBC - Pending Project Info	\$16,700,000	In Assessment	
PCIP	NT	Alice Springs Revitalisation	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	NT	Casuarina Aquatic and Leisure Centre	TBC - Pending Project Info	\$7,500,000	In Assessment	

PCIP	NT	Central and Remote Territory Sports Facilities Upgrades: Alpurrurulam shade shelter	TBC - Pending Project Info	\$313,514	In Assessment	
PCIP	NT	Central and Remote Territory Sports Facilities Upgrades: Ljamanu sporting facilities	TBC - Pending Project Info	\$1,000,000	In Assessment	
PCIP	NT	Central and Remote Territory Sports Facilities Upgrades: Paul Fitzsimmons Oval	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	NT	Central Australia Plan - Invest in National Aboriginal Art Gallery	TBC - Pending Project Info	\$80,000,000	In Assessment	
PCIP	NT	Daguragu Community Sports and Recreation Facilities Upgrades and Repairs	TBC - Pending Project Info	\$636,486	In Assessment	
PCIP	NT	Darwin Northern Suburbs Youth Hub	TBC - Pending Project Info	\$6,000,000	In Assessment	
PCIP	NT	Fred's Pass	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NT	Hermannsburg Sport Precinct Upgrade	TBC - Pending Project Info	\$1,000,000	In Assessment	
PCIP	NT	Katherine Aquatic Centre	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	NT	Mt Liebig Multi Sports Complex	TBC - Pending Project Info	\$750,000	In Assessment	
PCIP	NT	Papunya Sports Precinct Women's Change Rooms	TBC - Pending Project Info	\$4,050,000	In Assessment	
PCIP	NT	Recreational precinct shade structures at Amoonguna, Areyonga, Docker River, Finke, Haasats Bluff, Kintore, Santa Teresa and Titjikala: Central and Remote Territory	TBC - Pending Project Info	\$800,000	In Assessment	

PCIP	NT	Sporting Facilities - Yuendumu	TBC - Pending Project Info	\$1,000,000	In Assessment	
PCIP	NT	The Gap Youth and Community Centre	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	QLD	Aquatic Centre for Boyne Island and Tannum Sands	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	QLD	Brighton Foreshore Upgrade	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	QLD	Dauan and Saibai Marine Infrastructure Upgrades	TBC - Pending Project Info	\$40,000,000	In Assessment	
PCIP	QLD	Electric Vehicle and Energy Training Centre	TBC - Pending Project Info	\$9,000,000	In Assessment	
PCIP	QLD	Gladstone Regional Indoor Sports Complex	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	QLD	North Ipswich Sport and Entertainment Precinct	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	QLD	Police and Community Youth Centre in Caboolture	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	QLD	South Mackay Levee Stage 1	TBC - Pending Project Info	\$6,100,000	In Assessment	
PCIP	SA	Jetty Road Masterplan Stage 2 Coastal Zone	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	SA	South Adelaide Basketball Club Stadium	TBC - Pending Project Info	\$6,000,000	In Assessment	



PCIP	TAS	Aquatic, Health and Wellbeing Centre for George Town	George Town	\$15,000,000	In Assessment	
PCIP	TAS	Boat Harbour Beach Master Plan Implementation	TBC - Pending Project Info	\$4,500,000	In Assessment	
PCIP	TAS	Burnie Cultural Precinct	TBC - Pending Project Info	\$13,000,000	In Assessment	
PCIP	TAS	Derwent Ferry Expansion Project	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	TAS	Derwent Valley Sporting Upgrades - Boyer Oval and Tynwald Park	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	TAS	Devonport Stadium	TBC - Pending Project Info	\$25,000,000	In Assessment	
PCIP	TAS	FermenTas Facilities Upgrade	TBC - Pending Project Info	\$3,400,000	In Assessment	
PCIP	TAS	Launceston Airport TRANSLink Facility	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	TAS	Main Road and High Street Upgrade in Perth and Campbell Town	TBC - Pending Project Info	\$8,000,000	In Assessment	
PCIP	TAS	Project Far North West	TBC - Pending Project Info	\$12,500,000	In Assessment	
PCIP	TAS	Royal Flying Doctor Service Tasmania (Launceston base)	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	VIC	Armstrong Creek Stadium	TBC - Pending Project Info	\$6,000,000	In Assessment	

PCIP	VIC	Box Hill City Oval Redevelopment	TBC - Pending Project Info	\$13,600,000	In Assessment	
PCIP	VIC	Carnegie Memorial Swimming Pool Redevelopment	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	VIC	City of Kingston Aquatic Centre	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	VIC	Coburg North Sports Hub Masterplan	TBC - Pending Project Info	\$2,000,000	In Assessment	
PCIP	VIC	Croydon Community Wellbeing Precinct Hub A	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	VIC	Dandenong Wellbeing Centre	TBC - Pending Project Info	\$17,700,000	In Assessment	
PCIP	VIC	Drysdale Sporting Precinct – Pool Complex	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	VIC	Emil Madsen Reserve Upgrade	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	VIC	Frankston Basketball and Gymnastics Stadium Project	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	VIC	Greek Cultural Precinct (CHORA) at Axion Estin Monastery Northcote	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	VIC	Greenline Project	TBC - Pending Project Info	\$20,000,000	In Assessment	
PCIP	VIC	Macedon Ranges Regional Sports Precinct Stage 2	TBC - Pending Project Info	\$15,000,000	In Assessment	
PCIP	VIC	Macedon Ranges Roads	TBC - Pending Project Info	\$8,500,000	In Assessment	
PCIP	VIC	Mitchell Shire Roads	TBC - Pending Project Info	\$5,500,000	In Assessment	
PCIP	VIC	Neerim South Age Care Facility Upgrades	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	VIC	Noble Park Aquatic Centre (NPAC) Redevelopment – Stage	TBC - Pending Project Info	\$2,300,000	In Assessment	
PCIP	VIC	Yalukit William Upgrade and Flood Mitigation Project	TBC - Pending Project Info	\$10,000,000	In Assessment	
PCIP	VIC	Yarra Valley Trail Stage 2A	TBC - Pending Project Info	\$4,900,000	In Assessment	

PCIP	WA	Aboriginal Cultural Centre in Perth	TBC - Pending Project Info	\$50,000,000	In Assessment	
PCIP	WA	Alkimos Aquatic and Recreation Centre	TBC - Pending Project Info	\$25,000,000	In Assessment	
PCIP	WA	Ellenbrook Sports and Recreation Centre	TBC - Pending Project Info	\$5,000,000	In Assessment	
PCIP	WA	Goldfields Oasis Recreation Centre Outdoor Pool	TBC - Pending Project Info	\$8,000,000	In Assessment	
PCIP	WA	Hartfield Park Masterplan & Colocation	TBC - Pending Project Info	\$5,400,000	In Assessment	
PCIP	WA	High Wycombe Community hub	TBC - Pending Project Info	\$30,000,000	In Assessment	
PCIP	WA	Peel Regional Trails Project	TBC - Pending Project Info	\$8,000,000	In Assessment	
PCIP	WA	Queens Park Open Space Master Plan	TBC - Pending Project Info	\$5,300,000	In Assessment	
PCIP	WA	Southern Ocean Surf Reef	Albany	\$5,000,000	In Assessment	
PCIP	WA	The City of Wanneroo Active Transport Plan	TBC - Pending Project Info	\$1,500,000	In Assessment	
RGF	NSW	Construction of a Regional Aquatic, Arts and Leisure Precinct, Mackay Park, Batemans Bay, NSW	Eurobodalla	\$25,000,000	Completed	31/08/2022
RGF	NSW	Construction of the Coffs Harbour Airport Enterprise Park, Coffs Harbour, NSW	Coffs Harbour	\$10,000,000	Active	
RGF	NSW	Upgrade and Expansion of the Norco Co-operative Ice Cream Business Unit, South Lismore, NSW.	Lismore	\$14,961,625	Active	
RGF	NT	Construction of the Katherine Flood Mitigation and Headworks Project, Katherine, NT	Katherine	\$11,000,000	Active	
RGF	QLD	Construction of a Projectile Forging Plant, Maryborough, Qld	Fraser Coast	\$28,500,000	Completed	31/07/2022
RGF	QLD	Construction of Bundaberg Brewed Drinks Super Brewery, Bundaberg, Qld	Bundaberg	\$19,000,000	Active	
RGF	QLD	Construction of Harrup Park Country Club Sporting Facilities, South Mackay, Qld	Mackay	\$10,022,500	Completed	13/03/2023
RGF	QLD	Construction of the South Rockhampton Flood Levee, Port Curtis, Qld	Rockhampton	\$0	Cancelled	
RGF	QLD	Construction of the Townsville Marine Tourism Precinct, Townsville, Qld	Townsville	\$0	Cancelled	
RGF	QLD	Mossman Mill Transition	Shire of Douglas	\$5,900,000	Active	
RGF	SA	Construction of Mount Gambier Regional Sport and Recreation Centre, Mount Gambier, SA	Mount Gambier	\$15,000,000	Completed	27/04/2023
RGF	TAS	Upgrade of Potato Processing Facility, Ulverstone, Tas	Central Coast	\$12,000,000	Completed	17/08/2022
RGF	VIC	Construction of Foreshore Redevelopment and Upgrade of Public Use Areas, Multiple Locations, Vic & NSW	Balranald, Buloke, Edward River, Gannawarra, Loddon, Murray River, Swan Hill	\$16,803,000	Active	
RGF	VIC	Construction of the Rivers and Ridges Yarra Ranges Trails, Yarra Ranges, Vic	Yarra Ranges	\$10,000,000	Active	
RGF	WA	Busselton Jetty Village, Marine Discovery Centre and Underwater Art Trail	Busselton	\$13,000,000	Active	

RGF	WA	Construction of the Busselton Performing Arts and Convention Centre (BPACC), Busselton, WA	Augusta-Margaret River	\$10,350,000	Active	
RGF	WA	Construction of the Peel Business Park and the Peel Agri-Innovation Precinct, Nambeelup, WA	Murray (WA)	\$21,750,000	Active	
RGF	WA	Construction of the Stock Road Extension, Bullsbrook, WA	Swan	\$14,794,267	Active	
RJIP	NSW	2017 Bodalla Ice Cream Manufacturing Adding Value to Local Dairy	Eurobodalla	\$187,846	Completed	15/06/2020
RJIP	NSW	Advanced Manufacturing of our Patented Building and Facade System	Coffs Harbour	\$338,216	Completed	20/02/2020
RJIP	NSW	Applied Technology Packaging Machinery Manufacturer	Ballina	\$1,530,000	Cancelled	
RJIP	NSW	Aquaculture commercial feasibility project in Jervis Bay	Jervis Bay Territory	\$600,000	Completed	31/01/2021
RJIP	NSW	Automated Pharmaceutical Cream Manufacturing and Induction seal System	Shoalhaven	\$129,250	Completed	31/05/2019
RJIP	NSW	Automation of Production and Advanced Manufacturing Procedures	Mid-Coast	\$663,000	Completed	
RJIP	NSW	Bamboo Building Products Manufacturing Facility	Greater Taree	\$500,000	Cancelled	
RJIP	NSW	Biodiversity Management and Trading Services	Port Macquarie-Hastings	\$300,000	Completed	30/06/2019
RJIP	NSW	Bomaderry Export Distribution Hub Project	Shoalhaven	\$2,950,000	Completed	
RJIP	NSW	Byron Bay Pizza Co Production Facility Expansion	Northern Rivers	\$80,000	Completed	31/07/2018
RJIP	NSW	Composite Camper and Rapid Adhesive Assembly Process	Eurobodalla	\$758,134	Completed	31/05/2020
RJIP	NSW	Construction of a Coastal Shared Pathway, Skennars Head to Lennox Head	Ballina	\$880,000	Completed	2/10/2020
RJIP	NSW	Construction of CareSouth's New Head Office and Community Hub	Shoalhaven	\$1,525,860	Completed	30/06/2021
RJIP	NSW	Construction of NSW Shellfish Hatchery	Eurobodalla	\$2,300,000	Completed	30/03/2022
RJIP	NSW	Construction of the Woollamia Boat Lift Facility, NSW	Shoalhaven	\$180,900	Completed	30/06/2022
RJIP	NSW	Culmaran Creek Export Infrastructure Upgrade	Kyogle	\$1,682,477	Completed	30/06/2019
RJIP	NSW	Customer Support Capability Expansion Project	Shoalhaven	\$158,114	Completed	31/01/2020
RJIP	NSW	Establishment of a Centre of Excellence for Manufacturing of Stainless Products	Shoalhaven	\$100,000	Completed	23/11/2019
RJIP	NSW	Establishment of Sustainable Freshwater Aquaculture Facility - Stage 1	Shoalhaven	\$205,000	Completed	31/03/2022
RJIP	NSW	Eurobodalla Regional Botanic Gardens Visitor Centre Redevelopment - Stage 2	Eurobodalla	\$660,000	Completed	15/05/2020
RJIP	NSW	Expand Local Manufacturing Capacity	Port Macquarie-Hastings	\$137,000	Completed	30/11/2020
RJIP	NSW	Expanding Marine Biotech Production & Refinery Facility to meet demand	Shoalhaven	\$600,000	Completed	30/12/2021



RJIP	NSW	Fibreglass Reinforced Plastics & Engineering upgrade	Mid-Coast	\$150,075	Completed	30/06/2019
RJIP	NSW	Greenwell Point Boating Facilities	Shoalhaven	\$744,339	Cancelled	
RJIP	NSW	Hammond Elegance Range Hearse Design and Manufacturing Facility	Bega Valley	\$222,001	Completed	30/06/2020
RJIP	NSW	Health/Human Services Jobs and Training Coordinator	Eurobodalla	\$66,500	Completed	30/06/2019
RJIP	NSW	Hops Farm Expansion and Microbrewery	Bega Valley	\$598,895	Completed	30/12/2020
RJIP	NSW	Innovative Industry Specific Online Training Platform & Software Build	Eurobodalla	\$75,000	Cancelled	
RJIP	NSW	International Student Engagement Portal	Byron	\$53,150	Completed	20/04/2019
RJIP	NSW	Jim Pearson Taree Transport Terminal	Mid-Coast	\$500,000	Completed	
RJIP	NSW	Macadamia Nut Value Added Processing Facility	Ballina	\$147,101	Completed	30/09/2019
RJIP	NSW	Manufacturing Capacity Expansion of Trubuilt to Create Regional Jobs	Bega Valley	\$125,000	Completed	31/08/2018
RJIP	NSW	Medicinal Cannabis Cultivation, Production & Manufacturing Facility	Ballina	\$2,500,000	Completed	
RJIP	NSW	Nature Based Tourism Feasibility & MOU with State Government Agencies	Eurobodalla	\$100,000	Completed	28/02/2020
RJIP	NSW	New Brewery: Accelerated Growth Into Emerging Market	Ballina	\$165,000	Completed	1/12/2018
RJIP	NSW	Ovalised ductwork, Enviropac manufacturing & software upgrades	Coffs Harbour	\$2,009,008	Completed	31/03/2021
RJIP	NSW	Oz Group Export Ready Innovation Program	Coffs Harbour	\$1,050,000	Completed	30/09/2019
RJIP	NSW	Pastured Egg Production and Value Add Facility	Bega Valley	\$258,843	Completed	30/09/2019
RJIP	NSW	Produced the Tweed Valley Way - Diversification and Sustainability	Tweed	\$50,000	Completed	31/12/2019
RJIP	NSW	Sapphire Coast Tourism Future Program	Bega Valley	\$74,750	Completed	31/12/2019
RJIP	NSW	SCEV/ST South Coast Electric Vehicle (EV) Supercharging Transformation	Shoalhaven	\$125,000	Completed	30/06/2019
RJIP	NSW	Sea Breeze Aviation Operations Facility Upgrade	Eurobodalla	\$200,000	Completed	24/12/2019
RJIP	NSW	Support Capability Acquisition LM-STAR (SCA LM-STAR)	Shoalhaven	\$235,000	Completed	31/10/2020
RJIP	NSW	Taking Alpaca, Lamb & Beef to the International & Domestic Market.	Shoalhaven	\$1,122,000	Cancelled	
RJIP	NSW	The Raw Food Hub	Coffs Harbour	\$200,000	Completed	11/05/2020
RJIP	NSW	The Whiddon Group Kyogle Aged Care Facility Extension	Kyogle	\$4,707,730	Completed	31/07/2020
RJIP	NSW	Timber Processing Line enhancement and Waste Utilization	Bega Valley	\$132,077	Completed	20/09/2019
RJIP	NSW	Tourist Accommodation and Restaurant Expansion	Shoalhaven	\$1,525,350	Completed	30/03/2022
RJIP	NSW	Tweed Valley Rail Trail - Stage 1 of the Northern Rivers Rail Trail	Tweed	\$6,518,000	Completed	

RJIP	NSW	Up-skilling Northern Rivers Food Producers for Food Tourism	Lismore	\$15,000	Completed	20/06/2019
RJIP	NSW	Valley Linen Service Capacity Improvements	Mid-Coast	\$166,583	Completed	31/01/2019
RJIP	NSW	Value Added Functional Food, Drink and Health Products Manufacturing.	Shoalhaven	\$1,067,000	Completed	30/09/2019
RJIP	NSW	World Class Dairy Products Processing Plant in Bomaderry	Shoalhaven	\$2,814,360	Cancelled	
RJIP	QLD	Alley Park (Club Amenities Building)	Cairns	\$600,000	Completed	31/12/2019
RJIP	QLD	ASA Cairns Air Freight Terminal	Cairns	\$1,250,000	Completed	30/11/2019
RJIP	QLD	Biggenden Saleyards Redevelopment and Upgrade	North Burnett	\$1,200,000	Completed	30/04/2019
RJIP	QLD	Cairns International Tennis Centre (Roof over centre courts)	Cairns	\$997,908	Completed	31/05/2019
RJIP	QLD	Community Care and Support for Older Tourists Travelling to TNQ.	Cairns	\$60,000	Completed	1/12/2018
RJIP	QLD	Complete Planning, Governance, Management and Financing Arrangements	Douglas	\$100,000	Completed	30/06/2020
RJIP	QLD	Construction of an Aged Care Centre in Mossman-powered by solar energy	Douglas	\$3,416,544	Completed	25/08/2020
RJIP	QLD	Construction of an extension to the Community Youth Hub Building	Yarrabah	\$299,000	Completed	11/10/2019
RJIP	QLD	Costa Avocado Packing Facility	Bundaberg	\$495,000	Completed	31/12/2019
RJIP	QLD	Courthouse	Cairns	\$2,100,000	Completed	30/05/2021
RJIP	QLD	Crocodile Farming & Agri-Tourism Value Added Production System	Livingstone	\$300,000	Completed	30/04/2021
RJIP	QLD	Delivery of CQ Intermodal Terminal and Industrial Access Road	Central Highlands	\$2,900,000	Completed	31/03/2022
RJIP	QLD	Didgigo Tropical North Queensland Tourism Export Accelerator (TNQ-TEA)	Cairns	\$197,642	Completed	31/12/2018
RJIP	QLD	Dindarr Yarrabah Ferry and Bus Project	Yarrabah	\$1,000,000	Completed	30/01/2020
RJIP	QLD	Establish a Community Respite and Reablement Centre	Whitsunday	\$1,500,000	Completed	25/06/2020
RJIP	QLD	Expand Diacon Australia's Manufacturing Capacity - \$420k Grant Funding	Mackay	\$420,000	Completed	31/03/2020
RJIP	QLD	Export Readiness: Capability for Companies to Grow Internationally	Central Highlands	\$23,166	Completed	1/09/2019
RJIP	QLD	Fruit and Vegetable Value Adding Processing Facility Upgrade	Bundaberg	\$1,500,000	Completed	31/08/2020
RJIP	QLD	GEA Arcade Interactive Visual Walkway Construction Project	Gladstone	\$148,035	Completed	31/08/2019
RJIP	QLD	Gin Gin Streetscape (Stage 2)	Bundaberg	\$1,600,000	Completed	30/04/2021

RJIP	QLD	Industrial Hard Chrome Electroplating and Finishing Facility	Mackay	\$1,600,000	Completed	30/06/2020
RJIP	QLD	Industry Ready - taking the next step	Gympie	\$10,000	Completed	30/11/2019
RJIP	QLD	Integrated Health Services Precinct - Stage 1 Philip Street Community	Gladstone	\$3,082,016	Completed	31/07/2021
RJIP	QLD	Irrigation Efficiency Training for Farmers in Central Queensland	Mackay	\$150,000	Completed	1/05/2021
RJIP	QLD	Launch and marketing of MiHaven Student Accommodation Facility Cairns	Cairns	\$300,000	Completed	30/06/2020
RJIP	QLD	Linked Power House Off-Grid Innovation Showcase	Mackay	\$249,839	Completed	15/08/2018
RJIP	QLD	Macadamia Cracking, Value Adding & Tourism Facility	Bundaberg	\$4,680,000	Completed	28/02/2021
RJIP	QLD	Marine Equipment and Staff for Final Fit-out Stage and Post Opening.	Cairns	\$2,350,000	Completed	10/01/2020
RJIP	QLD	Martyn Street Netball Centre (Roof over centre courts)	Cairns	\$1,018,992	Completed	3/05/2020
RJIP	QLD	Materials Handling System _ Clean Rail for Linen	Fraser Coast	\$475,000	Completed	30/11/2018
RJIP	QLD	Meat Processing Expansion	Gympie	\$4,979,706	Completed	31/01/2021
RJIP	QLD	Multi-use Event and Sports Facility	Mackay	\$653,708	Completed	22/05/2019
RJIP	QLD	New fruit processing facility for Central Queensland	Livingstone	\$5,808,000	Completed	3/07/2021
RJIP	QLD	North Queensland Plastic Recycling Plant	Cairns	\$183,300	Completed	30/06/2019
RJIP	QLD	Northern Beaches Leisure Trail	Cairns	\$2,865,000	Completed	30/09/2021
RJIP	QLD	NQ Pharmaceutical Distribution & Manufacturing Centre (NQPDMC)	Cairns	\$2,415,400	Cancelled	
RJIP	QLD	Ozone Whitsundays Eco-Resort and Fauna Conservation Park	Whitsunday	\$5,860,000	Cancelled	
RJIP	QLD	Port Douglas Waterfront [South] - Tourism and Marine Feasibility Study	Douglas	\$80,000	Completed	31/05/2019
RJIP	QLD	Purchase of Rehabilitation Gym Equipment and Fit Out of Accessible Gym	Rockhampton	\$100,000	Cancelled	
RJIP	QLD	Purchase of specialised and rehabilitation equipment	Cairns	\$247,500	Completed	31/12/2019
RJIP	QLD	Raedon Street Industrial Estate Road Access and Drainage	Banana	\$700,000	Completed	15/06/2020
RJIP	QLD	Revitalising the EcoGuide Program	Cairns	\$5,454	Completed	30/11/2019
RJIP	QLD	SGM ERP Project	Gympie	\$100,000	Completed	31/03/2021
RJIP	QLD	SGM RVS Project	Gympie	\$170,000	Cancelled	
RJIP	QLD	Signature Onfarm Beef Processing Facility and Accommodation Village	Isaac	\$5,000,000	Completed	31/08/2021
RJIP	QLD	Teys Murgon - Beef Cattle Hide Processing Facility Expansion	South Burnett	\$267,406	Completed	30/08/2018
RJIP	QLD	The Fraser Park Redevelopment Project	Rockhampton	\$1,500,000	Completed	31/12/2020

RJIP	QLD	Timber value-add - Innovative laminated product using waste timber	Fraser Coast	\$1,750,000	Completed	28/02/2020
RJIP	QLD	Tropical North Queensland Indigenous Printmaking Program	Cairns	\$50,000	Completed	31/08/2019
RJIP	QLD	Wallaville Cane Railway Expansion Project	Bundaberg	\$2,500,000	Completed	31/01/2022
RJIP	QLD	WiM - Integrated Water Resource Data Management Software System	Cairns	\$153,570	Completed	31/12/2019
RJIP	SA	Advanced Composting Facility	Whyalla	\$2,745,369	Completed	30/06/2020
RJIP	SA	Clean Seas Expansion to Fitzgerald Bay and Point Lowly	Whyalla	\$2,500,000	Completed	3/04/2022
RJIP	SA	Construction of a Community Centre and Lifestyle Village	Whyalla	\$3,000,000	Cancelled	
RJIP	SA	Industrial Dry Cleaning Value Added Processing Facility	Whyalla	\$166,425	Completed	31/03/2019
RJIP	SA	Max Cranes Wind and Renewables Sector Heavy Lift Expansion Project	Port Augusta	\$4,750,000	Completed	7/10/2018
RJIP	SA	Mobile Catering Business Infrastructure Project	Port Augusta	\$75,000	Completed	15/10/2018
RJIP	SA	Thrive Health Centre Project (THCP)	Port Pirie	\$500,000	Completed	30/06/2019
RJIP	SA	Upper Spencer Gulf Community Tertiary Education Centre	Port Pirie	\$1,110,000	Completed	30/05/2020
RJIP	SA	Whyalla Heavy Industry Manufacturing and Services Hub Project	Whyalla	\$5,040,364	Completed	30/06/2021
RJIP	TAS	Advanced Pattern Manufacturing	Launceston	\$80,000	Completed	30/09/2019
RJIP	TAS	Agricultural Products Processing Attraction and Education	Huon Valley	\$236,375	Cancelled	
RJIP	TAS	An Innovative Recovery from Pacific Oyster Mortality Syndrome (POMS)	Sorell	\$369,844	Completed	30/06/2021
RJIP	TAS	Aquaculture Farming Capacity Expansion, Northern Tasmania	West Tamar	\$850,000	Completed	1/06/2020
RJIP	TAS	Aquaculture R&D Facility	Glamorgan-Spring Bay	\$600,000	Cancelled	
RJIP	TAS	Australian Quality Honey Pty Ltd Expansion and Visitor Experience.	Circular Head	\$369,345	Completed	28/02/2019
RJIP	TAS	Branxholm Sawmill Optimiser & Control System	Dorset	\$350,000	Completed	31/12/2018
RJIP	TAS	Burnie Waterfront Eastern Promenade	Burnie	\$377,450	Completed	31/03/2020
RJIP	TAS	Cafe in the North. Working title from the Destination Action Plan.	Flinders	\$365,000	Completed	12/06/2020
RJIP	TAS	Canola Value Added Processing Facility Expansion	Northern Midlands	\$108,413	Completed	31/07/2019
RJIP	TAS	Construction of a Creative Entrepreneurial Precinct	Sorell	\$399,150	Cancelled	
RJIP	TAS	Construction of a Damless Hydroelectric Power Station	Central Highlands	\$587,865	Completed	31/05/2019
RJIP	TAS	Construction Of Derwent Valley Boat Club (DVBC)	Derwent Valley	\$1,150,000	Completed	31/10/2020
RJIP	TAS	Cultivate Productions Studio	Devonport	\$300,000	Completed	30/06/2021



RJIP	TAS	Development of a Processing Facility for Long-Spined Sea Urchin Roe	Launceston	\$201,817	Completed	15/04/2019
RJIP	TAS	Expansion of Potato Salad Production Line to Meet Market Demand	Sorell	\$312,804	Completed	31/10/2018
RJIP	TAS	Facility Upgrade of Floating Seafood Retail Centre	Break O'Day	\$135,000	Completed	15/12/2019
RJIP	TAS	Farm Expansion to Grow POMS Resistant Oysters in South East Tasmania	Sorell	\$193,393	Completed	31/01/2020
RJIP	TAS	Fully Integrated Recycling Line for Pelletising Soft Waste Plastics	George Town	\$736,223	Completed	28/02/2019
RJIP	TAS	Hagen Oil Liquid Waste Services Processing Facility	Launceston	\$75,000	Completed	20/04/2020
RJIP	TAS	Hemp Harvests Hemp Seed Processing Facility	Meander Valley	\$405,500	Completed	10/12/2020
RJIP	TAS	High Value Timber Drying Improvement Project (HVTDIP)	Circular Head	\$367,836	Completed	7/02/2019
RJIP	TAS	Honey Based Craft Brewery and Distillery.	Launceston	\$175,000	Cancelled	
RJIP	TAS	Huon Urchin Alliance	Huon Valley	\$465,000	Completed	28/02/2021
RJIP	TAS	Huonville Infrastructure Upgrade (Stormwater)	Huon Valley	\$1,614,758	Completed	6/07/2020
RJIP	TAS	Increase Haywards Capability in Heavy Steel Production.	Northern Midlands	\$1,317,442	Completed	31/10/2019
RJIP	TAS	Industrial Mobile Plant Development and Manufacturing Facility	Burnie	\$430,000	Completed	30/06/2019
RJIP	TAS	Investment Ready Analysis for Commercial Cyrene Production in Tasmania	Derwent Valley	\$1,507,500	Completed	30/09/2020
RJIP	TAS	Kings Outdoor Living - New Manufacturing Facility and Display Area	Sorell	\$303,250	Completed	7/12/2020
RJIP	TAS	Manufacture Mixer Drinks Value Adding to Existing Production Facility	Burnie	\$312,690	Completed	18/01/2020
RJIP	TAS	Multi-species Shellfish Hatchery/Nursery Operation Securing the Future	Glamorgan-Spring Bay	\$243,107	Completed	28/02/2021
RJIP	TAS	New Dairy Door and Visitor Centre for North-West Tasmania	Meander Valley	\$565,000	Completed	20/10/2021
RJIP	TAS	Pipeclay Oysters Norfolk Bay Marine Farm Development	Tasman	\$90,000	Completed	30/06/2018
RJIP	TAS	Professional approach to cheese presentation, ahead of the game!	Launceston	\$160,021	Completed	30/09/2018
RJIP	TAS	Prosser Plains Raw Water Scheme: Aquaculture, Agriculture & Tourism	Glamorgan-Spring Bay	\$2,337,500	Completed	30/06/2020
RJIP	TAS	Providing an Entrepreneurial Opportunity for People with Disability	Launceston	\$40,352	Completed	30/11/2019
RJIP	TAS	Ratho Farm Golf Links & Highlands Resort	Central Highlands	\$73,000	Completed	21/12/2018
RJIP	TAS	Shallot Peeling and Value Adding Processing Line	Northern Midlands	\$70,000	Completed	31/03/2019

RJIP	TAS	Specialist Food Powdering and Packing Facility	Meander Valley	\$75,675	Completed	31/03/2019
RJIP	TAS	St Helens MTB Trail Network	Break O'Day	\$1,537,500	Completed	31/01/2021
RJIP	TAS	Stillwater Inn	Launceston	\$200,750	Completed	30/04/2019
RJIP	TAS	Sub-Tidal Cultivation and Harvesting Modernization Program	Tasman	\$353,858	Completed	30/12/2018
RJIP	TAS	The Flinders Wharf Tourism Innovation Hub	Flinders	\$612,450	Completed	30/04/2019
RJIP	TAS	The South Coast Track Huts Walk, South West National Park Tasmania	Huon Valley	\$2,950,000	Completed	4/04/2022
RJIP	TAS	Top Fish Pty Ltd Octopus Freezer Vessel Purchase and Commissioning	Circular Head	\$350,000	Completed	20/09/2019
RJIP	TAS	Training youth via an Agrifood Social Enterprise	Waratah-Wynyard	\$26,951	Completed	31/05/2019
RJIP	TAS	Unlocking Export Opportunities for Seed Potato Production in Tasmania.	Devonport	\$1,688,097	Completed	30/09/2019
RJIP	TAS	Vertically Integrated Seafood Production & Farmgate Tourism Expansion	Glamorgan-Spring Bay	\$306,366	Completed	14/02/2020
RJIP	TAS	Wild Mersey Mountain Bike Trails Project - Stage 2	Kentish, Latrobe	\$800,000	Completed	1/09/2020
RJIP	VIC	Alberton Timber Mill Expansion	Wellington	\$550,000	Completed	31/12/2021
RJIP	VIC	Aquaponics Urban Farming Food Production Expansion	Greater Geelong	\$720,500	Cancelled	
RJIP	VIC	Australia's first Next Generation Carbon Fibre Manufacturing Facility	Greater Geelong	\$5,000,000	Cancelled	
RJIP	VIC	Auto Filler & Food Safe Punnet Packaging Line for Fruit	Campaspe	\$535,000	Completed	31/12/2018
RJIP	VIC	Automated Timber Resaw System	Colac Otway	\$500,000	Completed	1/12/2019
RJIP	VIC	Botanical Brew Start-Up	Greater Geelong	\$500,000	Completed	31/03/2022
RJIP	VIC	CBD Tourism Cycling Links	Wodonga	\$594,550	Completed	31/05/2019
RJIP	VIC	CNC Technology and Export Expansion Project	Campaspe	\$554,589	Completed	30/11/2020
RJIP	VIC	Colbinabbin Poultry and Pig Stock-Feed Manufacturing Mill	Campaspe	\$892,303	Completed	31/03/2021
RJIP	VIC	Conflux Technology Additive Manufacturing & Engineering Centre (AMEC)	Greater Geelong	\$1,029,464	Completed	12/06/2020
RJIP	VIC	Construct Early Learning Centre Co-Located at Warragul Primary School	Baw Baw	\$800,000	Completed	30/09/2020
RJIP	VIC	Construction of the Shepparton Truck & Transport Museum and Events Hub	Greater Shepparton	\$2,500,000	Completed	30/06/2021
RJIP	VIC	Construction Wangaratta Aerodrome Infrastructure	Wangaratta	\$413,500	Completed	31/12/2020
RJIP	VIC	Cordless Factory (TM) located in Eco Industrial Hub.	Wellington	\$100,000	Completed	31/01/2019
RJIP	VIC	Creating a Stanhope Rice Milling Facility	Campaspe	\$209,400	Cancelled	
RJIP	VIC	Dairy Manufacturing Facility Project Horizon	Campaspe	\$2,500,000	Completed	4/02/2019
RJIP	VIC	Developing advanced architectural glass manufacturing capabilities	Greater Geelong	\$1,980,197	Completed	31/03/2019

RJIP	VIC	Development of an enhanced model of aged care for the Rochester district	Campaspe	\$51,250	Completed	31/12/2018
RJIP	VIC	Development of CORA Arts and Retail Village	Surf Coast	\$3,288,925	Completed	30/03/2022
RJIP	VIC	Development of the Geelong Waterfront Safe Harbour Precinct Project	Greater Geelong	\$2,000,000	Completed	30/04/2022
RJIP	VIC	Dookie Rail Trail - Stage 2	Greater Shepparton	\$275,000	Completed	31/03/2021
RJIP	VIC	DWTT FutureFit Project Expansion Plan	Baw Baw	\$2,000,000	Completed	30/04/2020
RJIP	VIC	Eco-Friendly Machinery Maintenance and Manufacturing Facility	Moira	\$966,525	Completed	31/03/2020
RJIP	VIC	Electrical Switchboard Manufacturing Facility	Greater Shepparton	\$290,500	Completed	18/05/2020
RJIP	VIC	EMU Australia Manufacturing and Product Automation ERP System Install	Greater Geelong	\$545,826	Completed	30/06/2019
RJIP	VIC	Energetics Research & Development Advanced Manufacturing Facility	Wellington	\$1,500,000	Completed	3/08/2020
RJIP	VIC	Enhanced Organic Waste Conversion and Protein Recovery Facility	Campaspe	\$100,000	Cancelled	
RJIP	VIC	Enhanced tourism capacity for the Murray River Paddlesteamers fleet	Campaspe	\$200,000	Completed	15/12/2018
RJIP	VIC	Expansion of Existing Whisky Distillery	Murrindindi	\$150,600	Completed	31/01/2019
RJIP	VIC	Expansion of Manufacturing Facility.	Colac Otway	\$100,000	Completed	26/08/2020
RJIP	VIC	Export Value Add Project	Moira	\$445,500	Completed	31/01/2019
RJIP	VIC	Geelong Workshop Maintenance Efficiency & Innovation Project	Greater Geelong	\$95,000	Completed	1/02/2019
RJIP	VIC	Gippsland Tracks and Trails Feasibility Study	South Gippsland	\$66,664	Completed	15/06/2020
RJIP	VIC	Haunted Hills Bike Park	Latrobe	\$976,950	Completed	20/07/2021
RJIP	VIC	High efficiency engine converting waste heat to electricity	Greater Geelong	\$292,750	Completed	31/01/2019
RJIP	VIC	HVAC&R Diagnostic Technology and Training Optimization Initiative	Greater Shepparton	\$128,750	Completed	31/05/2019
RJIP	VIC	Increased Production Capacity for FlumeGate Technology	Greater Shepparton	\$575,076	Completed	31/05/2019
RJIP	VIC	Innovative, Ultra-High-Density Cherry Orchard Protected by Rain Cover	Greater Shepparton	\$326,490	Completed	31/01/2021
RJIP	VIC	Kempe Engineering Morwell, Centre of Excellence Transformation Project	Latrobe	\$619,200	Completed	30/11/2019
RJIP	VIC	Lake Colac Master Plan Stage 1 Implementation	Colac Otway	\$250,000	Completed	31/03/2019
RJIP	VIC	Large Scale Hydroponic Strawberry Glasshouse Facility	Latrobe	\$3,000,000	Cancelled	
RJIP	VIC	Laser Cutting and Increased CNC Capacity to Reduce Reliance on Imports	Wangaratta	\$1,532,011	Completed	28/02/2021

RJIP	VIC	Linking Culture, Environment and People - RiverConnect Shared Paths	Greater Shepparton	\$610,740	Completed	30/12/2021
RJIP	VIC	Low Voltage Specialised Cable Manufacturing Facility	Wellington	\$2,902,000	Completed	17/04/2020
RJIP	VIC	Mansfield Station Precinct Activation Project	Mansfield	\$50,000	Completed	31/05/2019
RJIP	VIC	Morwell CBD Revitalisation	Latrobe	\$2,000,000	Completed	30/11/2020
RJIP	VIC	Multi-Materials Design and Advanced Manufacturing Facility	Greater Geelong	\$309,442	Completed	21/12/2018
RJIP	VIC	New Apple and Pear Packing Facility	Greater Shepparton	\$1,050,000	Completed	30/03/2021
RJIP	VIC	No Bull Milk Processing Cohuna Plant	Gannawarra	\$634,204	Cancelled	
RJIP	VIC	Outdoor Dining and Instruction Facility	Greater Geelong	\$300,000	Completed	30/06/2020
RJIP	VIC	Pavement Analysis System Software (PASs)	Latrobe	\$50,000	Cancelled	
RJIP	VIC	Pillowplate Heat Exchanger Laser Welding Machine	Greater Shepparton	\$675,000	Completed	30/11/2019
RJIP	VIC	Putting Echuca Podiatry's best Foot Forward	Campaspe	\$263,650	Completed	30/04/2020
RJIP	VIC	Redevelopment of Operations and Training Centre - Anglesea SLSC	Surf Coast	\$500,000	Completed	13/11/2020
RJIP	VIC	Refurbishment of the Beechworth Railway Goods Shed	Indigo	\$230,000	Completed	1/06/2020
RJIP	VIC	Scoping the Skills and Training Needs of Rural Aged Care (AC) Workers	Wodonga	\$25,500	Completed	28/02/2019
RJIP	VIC	Stage 3 Accommodation - Gippsland Rotary Centenary House Inc. (GRCH)	Latrobe	\$900,000	Completed	14/06/2019
RJIP	VIC	Tarago Views Enhancement Package	Baw Baw	\$150,000	Completed	26/04/2019
RJIP	VIC	Tarndwarncourt (Tarndie) Infrastructure Investment Project	Colac Otway	\$145,000	Completed	31/12/2021
RJIP	VIC	The Advanced Biorefining Laboratory and BioHub Design Project	Latrobe	\$515,597	Completed	20/12/2019
RJIP	VIC	The Cool Group of Companies Integrated Manufacturing Facility	Latrobe	\$1,749,500	Completed	31/03/2021
RJIP	VIC	Timber Waste Diversion - Bioenergy Pellet Manufacture	Latrobe	\$762,795	Completed	30/09/2021
RJIP	VIC	Twin Band Resaw Value Recovery Project	Wellington	\$1,200,000	Completed	31/01/2020
RJIP	VIC	TWP Production Manufacturing Expansion	Greater Geelong	\$70,000	Completed	12/01/2020
RJIP	VIC	Value Adding to Wild Catch Australian Seafood for Export	Wellington	\$123,600	Completed	14/06/2020
RJIP	VIC	Visitor Experience and Brewery Production Expansion for Growth	Indigo	\$307,500	Completed	31/07/2019
RJIP	VIC	Waste to Energy Briquette Manufacturing	Greater Geelong	\$162,227	Completed	1/11/2018
RJIP	VIC	Waste to Energy - Upscale Production	Greater Geelong	\$205,181	Completed	24/11/2019
RJIP	VIC	Wildlife Wonders: Ecotourism for economic development and conservation	Colac Otway	\$2,000,000	Completed	28/02/2021
RJIP	VIC	Winery Fermentation & Maturation Capacity Expansion	Mitchell	\$99,800	Completed	25/03/2019



RJIP	VIC	Yarrawonga Tourism Trail project	Moira	\$2,700,000	Completed	31/12/2019
------	-----	----------------------------------	-------	-------------	-----------	------------

Project ID	Round	State	Project Title	Project Location	AG Funding	Project Status	End Date
SCVIAAD000001	Round 6	SA	Installation of PA System	5083	4010	Completed	1/06/2021
SCVIAAD000002	Round 6	SA	Installation of Synthetic Cricket Pitch	5008	5000	Completed	31/10/2021
SCVIAAD000003	Round 6	SA	Upgrade of Facilities	5082	2500	Completed	31/08/2021
SCVIAAD000004	Round 6	SA	Extension of Community Hall	5061	7143	Completed	30/05/2021
SCVIAAD000005	Round 6	SA	Installation of Laundry Facilities	5061	2500	Completed	31/12/2021
SCVIAAD000006	Round 6	SA	Purchase Sports Equipment	5000	2500	Completed	30/11/2021
SCVIAAD000007	Round 6	SA	Upgrade of Sporting Facilities	5006	8000	Completed	18/01/2022
SCVIAAD000008	Round 6	SA	Upgrade of Playroom and Garden Area	5031	5400	Completed	31/10/2021
SCVIAAD000009	Round 6	SA	Installation of Solar Power System	5063	5000	Completed	31/08/2021
SCVIAAD000010	Round 6	SA	Installation of Air Conditioners	5007	10000	Completed	30/06/2021
SCVIAAD000011	Round 6	SA	Purchase of Broadcasting Equipment	5031	5170	Terminated	31/03/2021
SCVIAAD000012	Round 6	SA	Purchase of Camera Equipment	5081	8982	Completed	31/12/2021
SCVIAAD000013	Round 6	SA	Upgrade of Facility	5033	8000	Completed	31/12/2021
SCVIAAD000014	Round 6	SA	Purchase of Tablets	5082	8000	Completed	30/06/2022
SCVIAAD000015	Round 6	SA	Upgrade of Premises	5000	2500	Completed	30/06/2021
SCVIAAD000016	Round 6	SA	Purchase of Furniture	5033	6000	Completed	1/10/2021
SCVIAAD000017	Round 6	SA	Installation of LED Lighting	5000	10000	Completed	30/09/2021
SCVIAAD000018	Round 6	SA	Upgrade of Kitchen and Bathroom Facilities	5000	12500	Completed	27/10/2021
SCVIAAS000002	Round 6	VIC	Installation of Wheelchair Hoist	3180	10000	Completed	30/06/2021
SCVIAAS000003	Round 6	VIC	Purchase of a Defibrillator	3156	2800	Completed	31/07/2021
SCVIAAS000004	Round 6	VIC	Purchase of Training Equipment	3180	2500	Completed	30/04/2021
SCVIAAS000005	Round 6	VIC	Training Facility Upgrade	3156	9000	Completed	31/10/2021
SCVIAAS000007	Round 6	VIC	Purchase of Generator	3153	5500	Completed	22/06/2021
SCVIAAS000008	Round 6	VIC	Refurbishment of Kitchen	3156	16000	Completed	30/09/2021
SCVIAAS000009	Round 6	VIC	Purchase of Tractor	3152	10000	Completed	31/12/2021
SCVIAAS000010	Round 6	VIC	Purchase of Musical Instruments	3155	7000	Completed	30/12/2021
SCVIAAS000011	Round 6	VIC	Purchase of IT Equipment	3155	12000	Completed	30/09/2021
SCVIAAS000012	Round 6	VIC	Purchase of Fridge	3152	4000	Completed	16/03/2021
SCVIAAS000013	Round 6	VIC	Opportunity Shop Upgrade	3153	9800	Completed	31/12/2021
SCVIAAS000014	Round 6	VIC	Upgrade of Shed	3156	9078	Completed	31/03/2022
SCVIAAS000016	Round 6	VIC	Upgrade Kitchen and Food Delivery Equipment	3155	4000	Completed	31/10/2021
SCVIAAS000017	Round 6	VIC	Construction of a Social Space	3156	9000	Completed	31/12/2021
SCVIAAS000018	Round 6	VIC	Purchase of Office Equipment	3152	3590	Completed	31/07/2021
SCVIAAS000019	Round 6	VIC	Refurbishment of Shed	3156	2500	Completed	31/10/2022
SCVIAAS000020	Round 6	VIC	Upgrade of Gymnastics Equipment	3156	2500	Completed	18/01/2022
SCVIAAS000021	Round 6	VIC	Purchase of Point of Sale System	3152	8000	Completed	9/04/2021
SCVIAAS000022	Round 6	VIC	Installation of a Booking System	3152	15000	Completed	28/02/2022
SCVIAAS000023	Round 6	VIC	Purchase of Cricket Equipment	3155	5000	Completed	10/06/2022
SCVIABA000001	Round 6	VIC	Upgrade Facilities	3460	10000	Completed	1/01/2022
SCVIABA000002	Round 6	VIC	Installation of Accessible Toilet	3350	9679	Completed	31/12/2021
SCVIABA000003	Round 6	VIC	Installation of Roller Doors	3370	8727	Completed	31/12/2021
SCVIABA000004	Round 6	VIC	Upgrade of Facilities	3458	10000	Completed	30/11/2021
SCVIABA000005	Round 6	VIC	Installation of Shade Sails	3350	10000	Completed	31/03/2022
SCVIABA000006	Round 6	VIC	Purchase of Electronic Equipment	3460	3000	Completed	30/11/2021

SCVIABA000007	Round 6	VIC	Restoration of Hepburn Graves	3364	5890	Completed	31/12/2021
SCVIABA000008	Round 6	VIC	Installation of Signage	3352	6000	Completed	14/02/2022
SCVIABA000009	Round 6	VIC	Refurbishment of Kitchen	3350	10000	Completed	19/11/2021
SCVIABA000010	Round 6	VIC	Refurbishment of Kitchen	3356	5800	Completed	28/02/2022
SCVIABA000011	Round 6	VIC	Replacement of Heritage Windows	3364	10000	Completed	31/12/2021
SCVIABA000012	Round 6	VIC	Upgrade of Amenities	3350	4000	Completed	31/05/2021
SCVIABA000013	Round 6	VIC	Installation of Air Conditioning Units	3350	7980	Completed	26/04/2021
SCVIABA000014	Round 6	VIC	Purchase of Defibrillator and Signage	3364	5889	Completed	31/05/2021
SCVIABA000015	Round 6	VIC	Installation of Electronic Information Boards	3340	6840	Completed	31/10/2021
SCVIABA000016	Round 6	VIC	Refurbishment of Kitchen	3363	10000	Completed	30/11/2021
SCVIABA000017	Round 6	VIC	Purchase of Kitchen Equipment	3355	9165	Completed	31/07/2021
SCVIABA000018	Round 6	VIC	Installation of Wooden Benches	3345	5500	Completed	30/11/2021
SCVIABA000019	Round 6	VIC	Purchase of Defibrillator	3357	3690	Completed	31/07/2021
SCVIABA000020	Round 6	VIC	Installation of Security System	3352	5801	Completed	31/07/2021
SCVIABB000002	Round 6	QLD	Purchase of Shade Sails	4006	8091	Completed	31/12/2021
SCVIABB000003	Round 6	QLD	Purchase of a Defibrillator	4011	3305	Completed	31/07/2021
SCVIABB000004	Round 6	QLD	Installation of Security System	4030	9960	Completed	24/05/2021
SCVIABB000005	Round 6	QLD	Purchase of Training Equipment	4051	4626	Completed	30/11/2021
SCVIABB000006	Round 6	QLD	Purchase of Safety Equipment	4006	7000	Completed	30/06/2021
SCVIABB000007	Round 6	QLD	Installation of Score Boards	4007	5880	Completed	27/06/2021
SCVIABB000008	Round 6	QLD	Purchase of Office Equipment	4051	4750	Completed	30/06/2021
SCVIABB000009	Round 6	QLD	Purchase Ceramics Equipment	4006	10982	Completed	30/06/2022
SCVIABB000010	Round 6	QLD	Upgrade of Roof	4005	7400	Completed	30/09/2021
SCVIABB000011	Round 6	QLD	Purchase of Trailer	4030	5000	Completed	28/05/2021
SCVIABB000012	Round 6	QLD	Upgrade of Driveway	4060	7000	Completed	15/12/2021
SCVIABB000013	Round 6	QLD	Purchase of Defibrillator and Chairs	4030	5100	Completed	30/04/2021
SCVIABB000014	Round 6	QLD	Replacement of Kitchen Roof and Guttering	4059	13000	Completed	30/09/2021
SCVIABB000015	Round 6	QLD	Painting of Mural	4051	5000	Completed	11/06/2021
SCVIABB000016	Round 6	QLD	Purchase of Umbrella	4030	4000	Completed	31/12/2021
SCVIABB000017	Round 6	QLD	Purchase of Costumes and Upgrade of Vehicle	4031	7500	Completed	30/11/2021
SCVIABB000018	Round 6	QLD	Installation of Shade Structure	4005	4906	Completed	31/12/2021
SCVIABB000019	Round 6	QLD	Installation of a Play Area	4053	19500	Completed	19/11/2021
SCVIABB000020	Round 6	QLD	Construct Storage System and Purchase Medical Equipment	4010	12000	Completed	1/02/2022
SCVIABB000021	Round 6	QLD	Installation of Park Benches	4064	5000	Completed	30/09/2021
SCVIABC000001	Round 6	VIC	Purchase of Solar Panel Batteries	3804	8500	Completed	31/12/2021
SCVIABC000002	Round 6	VIC	Purchase of IT Equipment	3175	7000	Completed	1/12/2021
SCVIABC000003	Round 6	VIC	Purchase of Trailer	3175	7000	Completed	31/12/2021
SCVIABC000004	Round 6	VIC	Upgrade of Office Facilities	3172	15000	Completed	31/12/2021
SCVIABC000005	Round 6	VIC	Replacement of Windows	3174	10000	Completed	31/10/2021
SCVIABC000006	Round 6	VIC	Purchase of a Display Screen	3805	10000	Completed	15/06/2021
SCVIABC000007	Round 6	VIC	Upgrade Security	3805	10000	Completed	24/12/2021
SCVIABC000008	Round 6	VIC	Purchase of Defibrillator	3177	2500	Completed	31/07/2021
SCVIABC000009	Round 6	VIC	Purchase of Kitchen Appliances and Furniture	3177	5000	Completed	7/12/2021
SCVIABC000010	Round 6	VIC	Purchase of a Sound System	3175	2500	Completed	14/05/2021
SCVIABC000012	Round 6	VIC	Installation of BBQ	3175	6500	Completed	1/09/2021
SCVIABC000013	Round 6	VIC	Purchase of Laptop	3802	2500	Completed	31/12/2021
SCVIABC000014	Round 6	VIC	Installation of Shade Sail	3803	10000	Completed	13/12/2021

SCVIABC000015	Round 6	VIC	Upgrade of Kitchen	3175	11000	Completed	31/01/2022
SCVIABC000016	Round 6	VIC	Upgrade of Hall	3175	7000	Completed	15/02/2022
SCVIABC000017	Round 6	VIC	Installation of Room Dividers	3804	6500	Completed	25/10/2021
SCVIABC000018	Round 6	VIC	Installation of Audio Visual Equipment	3175	3000	Completed	31/08/2021
SCVIABC000019	Round 6	VIC	Installation of Multi-Sports Court	3175	12000	Completed	31/12/2021
SCVIABD000001	Round 6	TAS	Construction of Cross Country Jumps	7330	7000	Completed	30/12/2021
SCVIABD000002	Round 6	TAS	Purchase of Equipment and Uniforms	7315	7500	Completed	1/10/2021
SCVIABD000003	Round 6	TAS	Track Upgrade	7316	20000	Completed	30/01/2022
SCVIABD000004	Round 6	TAS	Purchase of POS system and External Painting	7320	8100	Completed	30/07/2021
SCVIABD000005	Round 6	TAS	Refurbishment of Vessel	7310	10000	Completed	13/12/2021
SCVIABD000006	Round 6	TAS	Replacement of Carpet	7310	5000	Completed	1/07/2021
SCVIABD000007	Round 6	TAS	Installation of Shelters	7307	15000	Completed	28/02/2022
SCVIABD000008	Round 6	TAS	Purchase of Sports Equipment	7320	5000	Completed	31/07/2021
SCVIABD000009	Round 6	TAS	Installation of Shed Roof	7331	11000	Completed	31/07/2022
SCVIABD000011	Round 6	TAS	Upgrade of Equipment	7310	7000	Completed	15/04/2022
SCVIABD000012	Round 6	TAS	Upgrade of Audio Equipment	7256	5500	Completed	1/08/2021
SCVIABD000013	Round 6	TAS	Installation of Air Conditioning	7325	2500	Completed	31/05/2021
SCVIABD000014	Round 6	TAS	Purchase of Mobile Trailer	7320	5000	Completed	31/03/2022
SCVIABD000016	Round 6	TAS	Purchase of Equipment	7325	5000	Completed	15/09/2021
SCVIABD000017	Round 6	TAS	Upgrade Equipment and Facilities	7325	10000	Completed	15/02/2022
SCVIABD000018	Round 6	TAS	Upgrade of Club Facilities	7310	3700	Completed	31/12/2021
SCVIABE000001	Round 6	ACT	Purchase of Art Materials and Sporting Equipment	2606	10000	Completed	31/12/2021
SCVIABE000002	Round 6	ACT	Purchase of Defibrillator	2611	3300	Completed	28/05/2021
SCVIABE000003	Round 6	ACT	Purchase of Books and Equipment	2902	2500	Completed	31/12/2021
SCVIABE000004	Round 6	ACT	Resurfacing of Tennis Courts	2607	16520	Completed	26/11/2021
SCVIABE000006	Round 6	ACT	Upgrade of Community Room	2903	8461	Completed	24/12/2021
SCVIABE000007	Round 6	ACT	Refurbishment of Facility	2606	16520	Completed	17/12/2021
SCVIABE000009	Round 6	ACT	Club Upgrades	2902	15500	Completed	28/02/2022
SCVIABE000010	Round 6	NSW	Upgrade of Club Roof	2899	10000	Completed	15/03/2022
SCVIABE000011	Round 6	ACT	Upgrade of Facilities and Equipment	2906	16520	Completed	31/08/2022
SCVIABE000012	Round 6	ACT	Upgrade of Facilities	2611	16250	Completed	3/12/2021
SCVIABE000013	Round 6	ACT	Purchase of Kitchen Equipment	2904	16520	Completed	31/12/2021
SCVIABE000014	Round 6	NSW	Installation of Kitchen	2899	10000	Completed	30/09/2021
SCVIABF000001	Round 6	NSW	Purchase of Lawn Bowls Equipment	2070	4773	Completed	31/07/2021
SCVIABF000002	Round 6	NSW	Purchase of Trailer and Nets	2075	6364	Completed	15/05/2021
SCVIABF000003	Round 6	NSW	Purchase of ICT Equipment	2076	4706	Completed	30/11/2021
SCVIABF000004	Round 6	NSW	Installation of Accessible Toilet	2076	13636	Completed	31/03/2022
SCVIABF000005	Round 6	NSW	Purchase of IT Equipment	2076	9243	Completed	30/11/2021
SCVIABF000006	Round 6	NSW	Purchase Audio-visual Equipment	2072	7273	Completed	31/10/2021
SCVIABF000007	Round 6	NSW	Upgrade of Facilities	2076	18182	Completed	31/12/2021
SCVIABF000008	Round 6	NSW	Upgrade of Pathway	2072	3636	Completed	30/06/2022
SCVIABF000009	Round 6	NSW	Purchase of Air Conditioning, Defibrillator and ICT Equipment	2070	17686	Completed	30/09/2021
SCVIABF000010	Round 6	NSW	Purchase of IT Equipment	2075	9091	Completed	30/07/2021
SCVIABF000011	Round 6	NSW	Purchase of Fume Extractor	2075	9935	Completed	15/02/2022
SCVIABF000012	Round 6	NSW	Purchase of Coaching Kits	2077	7273	Completed	30/06/2021
SCVIABF000013	Round 6	NSW	Purchase of Equipment and Tools	2071	7136	Completed	31/12/2021
SCVIABF000014	Round 6	NSW	Upgrade of Storage Unit	2074	16364	Completed	30/04/2022



SCVIABF000015	Round 6	NSW	Renovation of Guide Hall	2074	5182	Completed	28/02/2022
SCVIABF000016	Round 6	NSW	Upgrade of Play Area	2077	9091	Completed	31/12/2021
SCVIABG000001	Round 6	NSW	Gymnasium Fitout and Installation of Awning	2121	5000	Completed	31/12/2021
SCVIABG000002	Round 6	NSW	Purchase of Play-based Learning Equipment	2122	19030	Completed	30/11/2021
SCVIABG000003	Round 6	NSW	Construction of Community Garden	2121	17500	Completed	15/12/2021
SCVIABG000004	Round 6	NSW	Purchase of IT Equipment	2113	8310	Terminated	31/10/2021
SCVIABG000005	Round 6	NSW	Purchase of Minibus	2111	20000	Completed	31/12/2021
SCVIABG000006	Round 6	NSW	Purchase of Software	2113	20000	Completed	17/12/2021
SCVIABG000007	Round 6	NSW	Purchase of Historical Posters	2112	2500	Completed	31/03/2022
SCVIABG000008	Round 6	NSW	Installation of Screening	2111	4800	Completed	31/10/2021
SCVIABG000009	Round 6	NSW	Purchase of IT Equipment	2113	16000	Completed	30/11/2021
SCVIABG000010	Round 6	NSW	Purchase of IT Equipment	2122	7390	Completed	15/12/2021
SCVIABG000011	Round 6	NSW	Purchase of Office Equipment	2113	3500	Completed	28/02/2022
SCVIABG000012	Round 6	NSW	Purchase and Install equipment	2113	2500	Completed	1/04/2022
SCVIABG000013	Round 6	NSW	Installation of Play Structures and Shade	2112	20000	Completed	31/10/2022
SCVIABK000001	Round 6	NSW	Purchase of Laptop and Projector	2210	3500	Completed	14/04/2021
SCVIABK000002	Round 6	NSW	Clubhouse Furniture and Equipment Upgrade	2213	8947	Completed	28/05/2021
SCVIABK000003	Round 6	NSW	Purchase of Uniforms and Equipment	2212	9000	Completed	30/06/2021
SCVIABK000004	Round 6	NSW	Purchase of Sports Equipment	2223	2700	Completed	1/03/2022
SCVIABK000005	Round 6	NSW	Purchase of Shade Sail	2210	10000	Completed	31/01/2022
SCVIABK000006	Round 6	NSW	Purchase of a Utility Vehicle	2213	10000	Completed	2/07/2021
SCVIABK000007	Round 6	NSW	Purchase of Lawn Mower and Trailer	2213	9345	Completed	30/11/2021
SCVIABK000008	Round 6	NSW	Purchase of Laptops	2223	9800	Completed	30/11/2021
SCVIABK000009	Round 6	NSW	Upgrade Facility and Purchase Equipment	2210	6490	Completed	1/02/2022
SCVIABK000010	Round 6	NSW	Purchase of Tables and Chairs	2222	4730	Completed	20/11/2021
SCVIABK000011	Round 6	NSW	Upgrade of Garden and Play Area	2223	10000	Completed	1/12/2021
SCVIABK000012	Round 6	NSW	Purchase of Defibrillator Units	2213	2500	Completed	30/05/2021
SCVIABK000013	Round 6	NSW	Purchase of Musical Instruments	2210	10000	Completed	31/03/2022
SCVIABK000014	Round 6	NSW	Construction of Interactive Garden	2213	11000	Completed	31/12/2021
SCVIABK000015	Round 6	NSW	Upgrade of Building	2212	15000	Completed	30/06/2022
SCVIABK000016	Round 6	NSW	Purchase of a Commercial Coffee Machine	2211	5000	Completed	31/05/2021
SCVIABK000017	Round 6	NSW	Purchase of Trailer	2223	7500	Completed	31/12/2021
SCVIABK000018	Round 6	NSW	Upgrade Kitchen Equipment	2223	2798	Completed	15/12/2021
SCVIABK000019	Round 6	NSW	Upgrade of Sports Facilities	2213	8000	Completed	8/11/2021
SCVIABL000001	Round 6	QLD	Purchase of Electronic Timing Equipment	4306	18400	Completed	3/07/2021
SCVIABL000003	Round 6	QLD	Installation of Security Equipment	4305	12000	Completed	30/09/2021
SCVIABL000004	Round 6	QLD	Fit-Out of Community Kitchen	4300	15000	Completed	31/10/2021
SCVIABL000005	Round 6	QLD	Upgrade of Public Amenities	4306	18000	Completed	30/11/2021
SCVIABL000006	Round 6	QLD	Installation of Change Room	4305	20000	Completed	31/12/2021
SCVIABL000007	Round 6	QLD	Purchase of Club Equipment	4311	7800	Completed	30/07/2021
SCVIABL000008	Round 6	QLD	Construction of Accessibility Ramp	4311	3300	Completed	31/08/2021
SCVIABL000009	Round 6	QLD	Upgrade of Facilities	4340	17500	Completed	31/12/2021
SCVIABL000010	Round 6	QLD	Upgrade of Community Garden	4314	10000	Completed	31/10/2021
SCVIABL000011	Round 6	QLD	Purchase of Trailer	4305	10000	Completed	15/06/2022
SCVIABL000012	Round 6	QLD	Installation of Insulation	4313	3000	Completed	24/12/2021
SCVIABL000013	Round 6	QLD	Purchase of Kitchen and IT equipment's	4305	10000	Completed	23/12/2021
SCVIABL000014	Round 6	QLD	Purchase of Audio Visual Equipment	4300	5000	Completed	31/08/2021

SCVIABM000001	Round 6	QLD	Construction of Toilet	4165	15000	Completed	31/10/2022
SCVIABM000002	Round 6	QLD	Installation of Electric Wiring	4184	2500	Completed	1/06/2021
SCVIABM000003	Round 6	QLD	Upgrade of Community Cafe	4164	5000	Completed	31/12/2021
SCVIABM000004	Round 6	QLD	Installation of Roof Nets	4160	7500	Completed	28/10/2021
SCVIABM000005	Round 6	QLD	Upgrade of Office and Training Area	4183	7500	Completed	31/08/2021
SCVIABM000006	Round 6	QLD	Purchase of Furniture	4183	6000	Completed	15/10/2021
SCVIABM000007	Round 6	QLD	Purchase of Kitchen Appliances	4161	9701	Completed	30/09/2021
SCVIABM000008	Round 6	QLD	Purchase of Cinema Equipment	4165	14885	Completed	30/07/2021
SCVIABM000009	Round 6	QLD	Purchase of Media Equipment	4157	10000	Completed	26/11/2021
SCVIABM000010	Round 6	QLD	Purchase Scoreboard and Uniforms	4183	7500	Completed	31/08/2021
SCVIABM000011	Round 6	QLD	Upgrade of Undercover Patio	4183	7500	Completed	3/12/2021
SCVIABM000012	Round 6	QLD	Purchase of Tools and Equipment	4161	12000	Completed	10/12/2021
SCVIABM000013	Round 6	QLD	Upgrade of Security and Equipment	4163	7500	Completed	8/09/2021
SCVIABM000014	Round 6	QLD	Upgrade of ANZAC Service Area	4165	3000	Completed	31/03/2022
SCVIABM000015	Round 6	QLD	Upgrade of Op Shop and Community Space	4160	7500	Completed	31/07/2021
SCVIABM000016	Round 6	QLD	Installation of Kitchen Garden	4161	4000	Completed	10/12/2021
SCVIABM000017	Round 6	QLD	Construction of a Community Amenity Area	4165	5000	Completed	30/06/2021
SCVIABM000018	Round 6	QLD	Purchase of Trailer and Canteen Equipment	4157	7500	Completed	30/09/2021
SCVIABN000001	Round 6	WA	Purchase of Vehicle	6168	20000	Completed	31/07/2021
SCVIABN000002	Round 6	WA	Upgrade of Office	6968	17927	Completed	31/03/2022
SCVIABN000003	Round 6	WA	Purchase of Gardening Equipment	6171	10000	Completed	30/04/2021
SCVIABN000004	Round 6	WA	Upgrade of Performance Space	6167	20000	Completed	31/10/2021
SCVIABN000005	Round 6	WA	Installation of Shelter and Purchase Equipment	6172	12300	Completed	31/10/2021
SCVIABN000006	Round 6	WA	Installation of Benches	6172	8400	Completed	16/10/2021
SCVIABN000007	Round 6	WA	Purchase of Sporting Equipment	6168	13000	Completed	31/01/2022
SCVIABN000008	Round 6	WA	Installation of Cabinets	6168	13947	Completed	10/12/2021
SCVIABN000009	Round 6	WA	Purchase of BBQ Trailer	6169	11763	Completed	1/05/2021
SCVIABN000010	Round 6	WA	Upgrade of Community Garden	6167	10000	Completed	31/10/2021
SCVIABO000001	Round 6	QLD	Purchase of Shade Sails	4122	15000	Completed	31/12/2021
SCVIABO000002	Round 6	QLD	Upgrade of Electronic Equipment	4179	20000	Completed	31/12/2021
SCVIABO000003	Round 6	QLD	Upgrade of Lighting	4179	4000	Completed	31/07/2021
SCVIABO000004	Round 6	QLD	Purchase of Camp Equipment	4123	9500	Completed	30/09/2021
SCVIABO000005	Round 6	QLD	Installation of Roof	4178	15120	Completed	31/03/2022
SCVIABO000006	Round 6	QLD	Purchase of Sports Equipment	4178	6230	Terminated	30/06/2022
SCVIABO000007	Round 6	QLD	Purchase of IT Equipment	4178	2500	Completed	31/05/2021
SCVIABO000008	Round 6	QLD	Purchase of a defibrillator and paediatric CPR Pads	4174	2850	Completed	31/08/2021
SCVIABO000009	Round 6	QLD	Purchase of Scoreboards	4156	9510	Completed	30/09/2021
SCVIABO000010	Round 6	QLD	Purchase of Bottle Cap Washer	4174	20000	Completed	31/10/2021
SCVIABO000011	Round 6	QLD	Installation of sandstone seating and Soft fall	4152	20000	Completed	31/12/2021
SCVIABO000012	Round 6	QLD	Upgrade of Kitchen	4178	15000	Completed	8/11/2021
SCVIABR000001	Round 6	SA	Upgrade of Kitchen and Change Rooms	5290	17000	Completed	31/05/2021
SCVIABR000002	Round 6	SA	Kitchen Upgrade	5353	8189	Completed	31/08/2021
SCVIABR000003	Round 6	SA	Upgrade of Sports Facilities	5253	16550	Completed	30/06/2022
SCVIABR000004	Round 6	SA	Purchase of Electric Bicycles and Equipment	5340	14623	Completed	1/07/2021
SCVIABR000005	Round 6	SA	Purchase of Safety Nets	5290	6763	Completed	31/07/2021
SCVIABR000006	Round 6	SA	Purchase of PA System	5341	8000	Completed	30/09/2021
SCVIABR000007	Round 6	SA	Purchase of Sound Equipment	5352	9091	Completed	31/10/2021

SCVIABR000008	Round 6	SA	Upgrade of Irrigation System	5280	10909	Completed	1/12/2021
SCVIABR000009	Round 6	SA	Purchase of Uniform	5280	7799	Completed	30/07/2021
SCVIABR000010	Round 6	SA	Installation of Fence	5343	6000	Completed	31/12/2021
SCVIABR000011	Round 6	SA	Installation of Air Conditioning	5259	7626	Completed	31/12/2021
SCVIABR000012	Round 6	SA	Upgrade of Sports Facilities	5373	17000	Completed	31/08/2021
SCVIABR000013	Round 6	SA	Purchase of Vehicle	5290	20000	Completed	31/03/2022
SCVIABS000001	Round 6	TAS	Installation of Solar Panels	7250	2677	Completed	10/05/2021
SCVIABS000002	Round 6	TAS	Installation of Sun Shade	7270	4500	Completed	16/05/2021
SCVIABS000003	Round 6	TAS	Installation of BBQ and Shelter	7252	17955	Completed	31/10/2021
SCVIABS000004	Round 6	TAS	Purchase of Portable Goals	7270	8000	Completed	30/05/2021
SCVIABS000005	Round 6	TAS	Installation of Automatic Door	7248	7200	Completed	30/09/2021
SCVIABS000006	Round 6	TAS	Construction of a Community Tool Library	7249	15000	Completed	31/01/2022
SCVIABS000007	Round 6	TAS	Purchase of Podcasting Equipment	7250	15000	Completed	31/12/2021
SCVIABS000008	Round 6	TAS	Construction of Accessible Toilet	7250	6000	Completed	1/10/2021
SCVIABS000009	Round 6	TAS	Purchase of Solar Panels and Tools	7255	14800	Completed	31/10/2021
SCVIABS000010	Round 6	TAS	Upgrade of Play Area	7248	13700	Completed	30/09/2021
SCVIABS000011	Round 6	TAS	Upgrade of Facilities	7249	20000	Completed	10/02/2022
SCVIABS000012	Round 6	TAS	Purchase of Equipment and First Aid Kit	7270	4167	Completed	31/12/2021
SCVIABS000013	Round 6	TAS	Installation of Storage Facility	7250	10000	Terminated	30/12/2021
SCVIABT000001	Round 6	NSW	Upgrade of Youth Club	2205	15000	Completed	30/12/2021
SCVIABT000002	Round 6	NSW	Purchase of Security System and IT Equipment	2217	5100	Completed	31/12/2021
SCVIABT000003	Round 6	NSW	Refurbishment of Building	2205	15000	Completed	1/01/2022
SCVIABT000004	Round 6	NSW	Creation of Community Website	2207	6000	Completed	6/12/2021
SCVIABT000005	Round 6	NSW	Purchase of Uniforms	2206	15000	Completed	31/03/2022
SCVIABT000006	Round 6	NSW	Upgrade of Flooring	2207	13000	Completed	31/12/2021
SCVIABT000007	Round 6	NSW	Installation of Sun Shelter	2206	15000	Completed	30/09/2021
SCVIABT000008	Round 6	NSW	Upgrade of Change Room and Toilet	2217	12900	Completed	30/11/2021
SCVIABT000009	Round 6	NSW	Refurbishment of Facility	2220	14500	Completed	18/03/2022
SCVIABT000010	Round 6	NSW	Upgrade of Computer Equipment	2204	10000	Completed	31/12/2021
SCVIABT000011	Round 6	NSW	Upgrade of Premises	2208	13500	Completed	3/02/2022
SCVIABT000012	Round 6	NSW	Upgrade of Canteen	2216	15000	Completed	30/03/2022
SCVIABU000001	Round 6	WA	Purchase of Stage Equipment	6992	5762	Completed	30/11/2021
SCVIABU000002	Round 6	WA	Purchase of Club equipment and Uniforms	6111	4000	Completed	31/12/2021
SCVIABU000003	Round 6	WA	Construction of Store Room and Gazebo	6110	4000	Completed	30/11/2021
SCVIABU000004	Round 6	WA	Purchase a Trailer	6108	12000	Completed	31/01/2022
SCVIABU000005	Round 6	WA	Purchase IT equipment	6147	10000	Completed	31/12/2021
SCVIABU000006	Round 6	WA	Upgrade of Facility and Equipment	6112	4475	Completed	18/03/2022
SCVIABU000007	Round 6	WA	Purchase of Office Equipment	6108	8493	Completed	28/02/2022
SCVIABU000008	Round 6	WA	Purchase of AV Equipment	6155	2500	Completed	31/07/2021
SCVIABU000009	Round 6	WA	Installation of Solar Panels	6110	9422	Completed	9/04/2021
SCVIABU000010	Round 6	WA	Construction of Training Rooms	6112	19450	Terminated	31/12/2021
SCVIABU000011	Round 6	WA	Purchase of Marquees	6111	5200	Completed	30/09/2021
SCVIABU000013	Round 6	WA	Build and Air-Condition Meeting Shed	6112	20000	Completed	31/01/2022
SCVIABU000015	Round 6	WA	Purchase of Toys	6108	8400	Completed	31/05/2022
SCVIABU000016	Round 6	WA	Purchase of Racquet Stringing Machine	6112	11000	Completed	31/08/2021
SCVIABU000017	Round 6	WA	Installation of Air Conditioning System	6147	2500	Completed	31/01/2022
SCVIABU000018	Round 6	WA	Purchase Sporting Equipment and Uniform	6110	5000	Completed	31/12/2021

SCVIABU000019	Round 6	WA	Purchase of Marquee, AV and IT Equipment	6112	10000	Completed	31/12/2021
SCVIABU000021	Round 6	WA	Purchase of Medical Equipment and Refrigerator	6110	7262	Completed	31/08/2021
SCVIABV000001	Round 6	VIC	Installation of Soccer Goals	3444	6500	Completed	17/12/2021
SCVIABV000002	Round 6	VIC	Purchase of Coding Equipment	3550	18201	Completed	30/06/2021
SCVIABV000003	Round 6	VIC	Purchase of Club Defibrillator	3556	2500	Completed	15/04/2021
SCVIABV000004	Round 6	VIC	Upgrade of Athletics Equipment	3550	20000	Completed	31/10/2021
SCVIABV000005	Round 6	VIC	Upgrade of Facilities	3570	13000	Completed	31/01/2022
SCVIABV000006	Round 6	VIC	Purchase of Studio Equipment	3450	5390	Completed	31/08/2021
SCVIABV000007	Round 6	VIC	Refurbishment of Bendigo Centre	3550	10000	Completed	1/12/2021
SCVIABV000008	Round 6	VIC	Purchase of Refrigeration and Communications Equipment	3550	9926	Completed	30/11/2021
SCVIABV000009	Round 6	VIC	Upgrade Change Rooms	3551	15500	Completed	31/08/2021
SCVIABV000010	Round 6	VIC	Purchase of Audio Visual Equipment	3550	15000	Completed	30/11/2021
SCVIABV000011	Round 6	VIC	Upgrade of Arts Shed Equipment and Facilities	3555	15500	Completed	31/03/2022
SCVIABV000012	Round 6	VIC	Purchase of Garden Tools	3442	2570	Completed	29/04/2021
SCVIABV000013	Round 6	VIC	Upgrade of Ventilation Fans	3555	15900	Completed	31/01/2022
SCVIABW000001	Round 6	NSW	Electrical Upgrades	2081	10500	Completed	12/09/2021
SCVIABW000002	Round 6	NSW	Purchase of Boating Equipment	2119	6000	Completed	31/10/2021
SCVIABW000003	Round 6	NSW	Upgrade of Catering Facilities	2159	10000	Completed	31/12/2021
SCVIABW000004	Round 6	NSW	Installation of Ventilation	2079	9500	Completed	31/10/2021
SCVIABW000005	Round 6	NSW	Installation of Uneven Bars	2077	4270	Completed	31/07/2022
SCVIABW000006	Round 6	NSW	Upgrade of Hall	2076	3130	Completed	31/03/2022
SCVIABW000007	Round 6	NSW	Purchase of Drums and Uniforms	2119	7500	Completed	1/12/2021
SCVIABW000008	Round 6	NSW	Purchase of Equipment	2120	10000	Completed	22/12/2021
SCVIABW000009	Round 6	NSW	Upgrade of Hall	2125	6000	Completed	31/07/2021
SCVIABW000010	Round 6	NSW	Purchase of Trailer and Tow Bar	2120	3500	Completed	31/12/2021
SCVIABW000011	Round 6	NSW	Upgrade Playground Equipment	2156	20000	Completed	10/03/2022
SCVIABW000012	Round 6	NSW	Installation of Pedestrian Ramp	2159	12000	Completed	31/05/2022
SCVIABW000013	Round 6	NSW	Purchase of Table Tennis Tables	2126	2500	Completed	28/10/2021
SCVIABW000014	Round 6	NSW	Purchase of Uniforms	2119	4000	Completed	31/01/2022
SCVIABW000015	Round 6	NSW	Purchase of Defibrillator and ICT Equipment	2077	2500	Completed	30/09/2021
SCVIABW000016	Round 6	NSW	Purchase of Defibrillators	2756	10000	Completed	1/06/2021
SCVIABW000018	Round 6	NSW	Purchase of Sailing Boats and Equipment	2083	19600	Completed	31/08/2021
SCVIABW000019	Round 6	NSW	Purchase of Uniforms	2120	8000	Completed	2/07/2021
SCVIABX000001	Round 6	NSW	Purchase of Interactive Smart Board	2200	5000	Completed	31/12/2021
SCVIABX000002	Round 6	NSW	Installation of Air Conditioning	2200	8000	Completed	30/09/2021
SCVIABX000003	Round 6	NSW	Youth Education Room Upgrade	2200	7500	Completed	31/12/2021
SCVIABX000004	Round 6	NSW	Upgrade of Stadium Amenities	2200	15000	Completed	31/07/2021
SCVIABX000005	Round 6	NSW	Purchase of Interactive Smart Board and Accessories	2144	6290	Completed	10/12/2021
SCVIABX000006	Round 6	NSW	Installation of Flooring	2144	8000	Completed	31/12/2021
SCVIABX000007	Round 6	NSW	Installation of Shade Sail and Seating Area	2144	5000	Completed	28/05/2021
SCVIABX000008	Round 6	NSW	Installation of Nurse Call System	2161	15000	Completed	31/12/2021
SCVIABX000009	Round 6	NSW	Installation of a Playground	2162	15000	Completed	26/11/2021
SCVIABX000010	Round 6	NSW	Purchase of Music Equipment	2200	3000	Completed	31/12/2021
SCVIABX000011	Round 6	NSW	Construction of Change Room and Shower Area	2200	10000	Underway	30/06/2023
SCVIABX000012	Round 6	NSW	Purchase of Furniture and Equipment	2200	8000	Completed	31/12/2021
SCVIABX000013	Round 6	NSW	Renovation of Scout Hall	2162	3500	Completed	31/12/2021
SCVIABX000014	Round 6	NSW	Purchase of Computers and Photocopiers	2200	5000	Completed	1/12/2021



SCVIABX000015	Round 6	NSW	Purchase of Equipment	2214	5070	Completed	15/12/2021
SCVIABX000016	Round 6	NSW	Upgrade Security Cameras and Gates	2197	5000	Completed	31/12/2021
SCVIABX000017	Round 6	NSW	Upgrade of BBQ Area and Canteen Equipment	2198	5000	Completed	21/05/2021
SCVIABX000018	Round 6	NSW	Purchase of Interactive Smart Board	2144	6000	Completed	30/11/2021
SCVIABX000019	Round 6	NSW	Purchase of Sporting and Canteen Equipment	2200	5917	Terminated	31/01/2022
SCVIABX000020	Round 6	NSW	Purchase of a Utility Cart	2198	8000	Completed	30/04/2021
SCVIABY000001	Round 6	SA	Upgrade of Kitchen Appliances	5049	17988	Completed	30/09/2021
SCVIABY000002	Round 6	SA	Purchase of Gymnastics Equipment	5050	19736	Completed	31/12/2021
SCVIABY000003	Round 6	SA	Installation of Air Conditioners	5050	3730	Completed	30/06/2021
SCVIABY000004	Round 6	SA	Installation of Blinds	5045	3890	Completed	5/08/2021
SCVIABY000005	Round 6	SA	Upgrade Facility and Equipment	5041	10280	Completed	1/09/2021
SCVIABY000006	Round 6	SA	Purchase of a Coffee Trailer	5039	20000	Completed	8/04/2022
SCVIABY000008	Round 6	SA	Installation of Blinds	5043	3349	Completed	20/08/2021
SCVIABY000009	Round 6	SA	Installation of Lockers	5041	3403	Completed	30/09/2021
SCVIABY000011	Round 6	SA	Installation of Commercial Dishwasher	5045	4590	Completed	1/08/2021
SCVIABY000012	Round 6	SA	Purchase of Medical Equipment	5034	9823	Completed	8/04/2021
SCVIABY000013	Round 6	SA	Upgrade of Equipment and Facilities	5049	20000	Completed	31/12/2021
SCVIABY000014	Round 6	SA	Purchase of Gym Equipment	5049	20000	Completed	20/12/2021
SCVIACA000001	Round 6	NSW	Purchase of Medical and Storage Equipment	2846	2500	Completed	31/07/2021
SCVIACA000002	Round 6	NSW	Installation of Lighting	2852	3608	Completed	30/09/2021
SCVIACA000003	Round 6	NSW	Purchase of Maintenance Equipment	2787	5000	Completed	31/07/2021
SCVIACA000004	Round 6	NSW	Installation of Shelters and Seating	2800	10000	Completed	31/12/2021
SCVIACA000005	Round 6	NSW	Purchase of Boat Trailer	2800	7000	Completed	8/10/2021
SCVIACA000006	Round 6	NSW	Purchase of Vehicle	2790	10000	Completed	31/12/2021
SCVIACA000007	Round 6	NSW	Purchase of Vehicle	2800	10000	Completed	28/02/2022
SCVIACA000008	Round 6	NSW	Purchase of IT Equipment	2799	5000	Completed	31/01/2022
SCVIACA000009	Round 6	NSW	Upgrade of Cinema	2850	5000	Completed	31/12/2021
SCVIACA000010	Round 6	NSW	Installation of Accessible Entrances	2804	7500	Completed	24/12/2021
SCVIACA000011	Round 6	NSW	Upgrade of Hall	2848	15000	Completed	31/12/2021
SCVIACA000012	Round 6	NSW	Upgrade of Kitchen and Outdoor Area	2800	10000	Completed	31/12/2021
SCVIACA000013	Round 6	NSW	Purchase of Equipment	2852	7000	Completed	31/03/2022
SCVIACA000014	Round 6	NSW	Creation of Murals and Purchase of Equipment	2790	5000	Completed	31/05/2022
SCVIACA000016	Round 6	NSW	Purchase of Gazebos	2820	8500	Completed	31/12/2021
SCVIACA000018	Round 6	NSW	Purchase of Firefighting Equipment	2850	5000	Completed	30/06/2021
SCVIACA000020	Round 6	NSW	Purchase of a Vehicle	2795	7500	Completed	28/05/2021
SCVIACB000002	Round 6	ACT	Upgrade of Facilities	2603	7500	Completed	30/09/2021
SCVIACB000003	Round 6	ACT	Upgrade of Equipment and Facilities	2612	7288	Completed	30/11/2021
SCVIACB000004	Round 6	ACT	Installation of Industrial Fans	2602	4021	Completed	23/04/2021
SCVIACB000005	Round 6	ACT	Upgrade of Facilities	2620	15159	Completed	1/08/2021
SCVIACB000006	Round 6	ACT	Purchase of Laptops and Mobile Phones	2602	5518	Completed	24/05/2021
SCVIACB000007	Round 6	ACT	Installation of Seating	2617	10924	Completed	11/03/2022
SCVIACB000008	Round 6	ACT	Upgrade of Tennis Courts and Facilities	2604	20000	Completed	30/11/2021
SCVIACB000009	Round 6	ACT	Install Recording Studio and Stage	2601	5271	Completed	30/09/2021
SCVIACB000010	Round 6	ACT	Upgrade of Kitchen Facilities	2602	14000	Completed	31/12/2021
SCVIACB000011	Round 6	ACT	Upgrade Outdoor Area	2612	5518	Completed	30/11/2021
SCVIACB000013	Round 6	ACT	Installation of Electronic Scoreboard and Garden	2614	8000	Completed	30/11/2022
SCVIACB000014	Round 6	ACT	Purchase of IT and Office Equipment	2601	5518	Completed	31/10/2021

SCVIACB000015	Round 6	ACT	Installation of Nature Playground	2602	5518	Completed	30/11/2021
SCVIACB000016	Round 6	ACT	Purchase of Trailers	2617	20000	Completed	10/06/2022
SCVIACB000017	Round 6	ACT	Installation of Guttering and Downpipes	2620	5518	Completed	31/12/2021
SCVIACC000001	Round 6	QLD	Purchase of Sporting and Musical Equipment	4700	3579	Completed	29/10/2021
SCVIACC000003	Round 6	QLD	Purchase of Freezer, Maintenance and Office Equipment	4721	5000	Completed	30/09/2021
SCVIACC000004	Round 6	QLD	Upgrade of Racking	4700	4470	Completed	31/03/2022
SCVIACC000005	Round 6	QLD	Installation of Grandstand	4804	17668	Completed	27/08/2021
SCVIACC000006	Round 6	QLD	Purchase of Show Jumping Equipment	4737	16050	Completed	31/08/2021
SCVIACC000007	Round 6	QLD	Upgrade of Shed	4702	3474	Completed	8/06/2021
SCVIACC000008	Round 6	QLD	Installation of Irrigation System	4700	12150	Completed	31/12/2021
SCVIACC000009	Round 6	QLD	Kitchen Upgrade	4703	7045	Completed	30/06/2022
SCVIACC000010	Round 6	QLD	Extension to Workshop Space	4710	18307	Completed	30/09/2021
SCVIACC000011	Round 6	QLD	Installation of Air Conditioning	4746	10000	Completed	30/09/2021
SCVIACC000012	Round 6	QLD	Upgrade of Business Systems	4737	4196	Completed	30/06/2022
SCVIACC000013	Round 6	QLD	Purchase Tables, Cleaning and Kitchen Equipment	4721	2670	Completed	31/05/2021
SCVIACC000014	Round 6	QLD	Purchase of Point of Sale System and Furniture	4753	4196	Completed	30/04/2021
SCVIACC000015	Round 6	QLD	Upgrade of Air Conditioners and Equipment	4701	5100	Completed	31/12/2021
SCVIACC000017	Round 6	QLD	Purchase of Tools	4756	2765	Completed	31/05/2021
SCVIACC000018	Round 6	QLD	Upgrade of Shed	4703	9000	Completed	30/03/2022
SCVIACC000019	Round 6	QLD	Installation of Security and IT Systems	4700	18933	Completed	30/04/2022
SCVIACF000001	Round 6	NSW	Purchase of Equipment	2765	5000	Completed	30/09/2021
SCVIACF000002	Round 6	NSW	Upgrade of Community Facilities	2770	3500	Completed	4/10/2021
SCVIACF000003	Round 6	NSW	Purchase of Gym Equipment	2770	2500	Completed	30/06/2021
SCVIACF000005	Round 6	NSW	Purchase of Computers	2770	5573	Completed	17/01/2022
SCVIACF000006	Round 6	NSW	Installation of Wi-Fi PA System	2770	10000	Completed	31/03/2022
SCVIACF000007	Round 6	NSW	Purchase of Lawnmower and Lathe	2148	3500	Completed	30/09/2021
SCVIACF000008	Round 6	NSW	Purchase of Vehicle	2770	17799	Completed	1/12/2021
SCVIACF000009	Round 6	NSW	Purchase of Bench Seats	2770	3469	Completed	8/07/2021
SCVIACF000010	Round 6	NSW	Upgrade of Bathroom Facilities	2770	10000	Completed	31/12/2021
SCVIACF000011	Round 6	NSW	Upgrade of Facilities	2763	15000	Completed	6/03/2022
SCVIACF000012	Round 6	NSW	Upgrade Landscaping	2770	5799	Completed	31/03/2022
SCVIACF000013	Round 6	NSW	Upgrade of Bathroom Facilities	2767	10000	Completed	31/12/2021
SCVIACF000014	Round 6	NSW	Studio Upgrade	2148	15000	Completed	28/02/2022
SCVIACF000015	Round 6	NSW	Purchase of Fridges	2770	3800	Completed	30/06/2021
SCVIACF000016	Round 6	NSW	Purchase of Shipping Container	2770	6000	Completed	30/08/2021
SCVIACF000017	Round 6	NSW	Upgrade of Rural Fire Station	2766	19280	Completed	28/02/2022
SCVIACF000018	Round 6	NSW	Shed Upgrade	2770	9900	Completed	30/06/2022
SCVIACG000001	Round 6	WA	Construction of Nature Play Area	6122	11000	Completed	31/03/2022
SCVIACG000002	Round 6	WA	Installation of Community Garden and Upgrade of War Memor	6124	20000	Completed	10/12/2021
SCVIACG000003	Round 6	WA	Upgrade to Kitchen	6111	20000	Completed	18/11/2021
SCVIACG000004	Round 6	WA	Purchase of Sporting Equipment and Uniform	6210	3400	Completed	24/09/2021
SCVIACG000005	Round 6	WA	Purchase of Gymnastics Equipment	6111	12781	Completed	24/09/2021
SCVIACG000006	Round 6	WA	Replacement of Maintenance Equipment	6122	4679	Completed	31/08/2021
SCVIACG000007	Round 6	WA	Purchase of a Timing System	6210	5250	Completed	18/12/2021
SCVIACG000008	Round 6	WA	Purchase of Shelter	6210	5200	Completed	30/09/2021
SCVIACG000009	Round 6	WA	Upgrade of Fire Service Facilities	6211	7500	Completed	31/03/2022
SCVIACG000010	Round 6	WA	Purchase of a Training Net	6210	4500	Completed	1/03/2022

SCVIACG000011	Round 6	WA	Installation of Storage Shed	6215	8500	Completed	31/12/2021
SCVIACG000012	Round 6	WA	Installation of Security Equipment	6208	4735	Completed	31/08/2021
SCVIACG000013	Round 6	WA	Installation of Storage Shed	6111	10978	Completed	31/08/2021
SCVIACG000014	Round 6	WA	Installation of Baseball Facilities	6111	19552	Completed	31/03/2022
SCVIACG000015	Round 6	WA	Purchase of Equipment	6210	9500	Completed	31/12/2021
SCVIACH000001	Round 6	NSW	Purchase of Vehicle	2500	14970	Completed	31/07/2021
SCVIACH000002	Round 6	NSW	Purchase of Accessible Trampoline	2500	20000	Completed	31/12/2022
SCVIACH000003	Round 6	NSW	Installation of Centralised Computer System and Upgrade Food Storage	2517	5584	Completed	6/12/2021
SCVIACH000004	Round 6	NSW	Purchase of Defibrillator	2500	2900	Completed	31/12/2021
SCVIACH000005	Round 6	NSW	Purchase of Wood Lathes	2518	7500	Completed	31/08/2021
SCVIACH000006	Round 6	NSW	Expansion of Community Garden	2500	2700	Completed	11/12/2021
SCVIACH000007	Round 6	NSW	Installation of Lighting and Projection Equipment	2515	7452	Completed	31/12/2021
SCVIACH000009	Round 6	NSW	Upgrade of Bathrooms	2518	14000	Completed	31/12/2021
SCVIACH000010	Round 6	NSW	Installation of Shade Sails	2519	7000	Completed	31/03/2022
SCVIACH000011	Round 6	NSW	Purchase of Table Saw	2515	2854	Completed	30/04/2021
SCVIACH000012	Round 6	NSW	Purchase of Equipment	2502	3850	Completed	30/06/2021
SCVIACH000013	Round 6	NSW	Installation of Air Conditioning	2500	20000	Completed	31/10/2021
SCVIACH000014	Round 6	NSW	Installation of Accessibility Areas	2500	15000	Completed	28/02/2022
SCVIACH000015	Round 6	NSW	Upgrade to Kitchen	2502	19500	Completed	31/10/2021
SCVIACH000016	Round 6	NSW	Installation of Door & Purchase of Whiteboard	2515	6500	Completed	18/06/2021
SCVIACK000001	Round 6	NSW	Purchase of Electronic Display Board	2219	5000	Completed	30/11/2021
SCVIACK000002	Round 6	NSW	Construction of Pergola	2228	5320	Completed	30/11/2021
SCVIACK000003	Round 6	NSW	Purchase of Solar Panels, Equipment and Facility Upgrade	2229	12000	Completed	30/11/2021
SCVIACK000004	Round 6	NSW	Upgrade of Youth Centre	2228	5000	Completed	30/11/2021
SCVIACK000005	Round 6	NSW	Communication System Upgrade	2217	4000	Completed	30/11/2021
SCVIACK000006	Round 6	NSW	Purchase of Equipment	2230	9750	Completed	31/12/2021
SCVIACK000007	Round 6	NSW	Upgrade of Facilities and Equipment	2231	10000	Completed	1/04/2022
SCVIACK000008	Round 6	NSW	Upgrade of Facilities	2224	9000	Completed	31/12/2021
SCVIACK000011	Round 6	NSW	Purchase of Goals, a Sports Camera and Canteen Equipment	2221	10000	Completed	30/06/2022
SCVIACK000012	Round 6	NSW	Purchase of Uniforms	2221	5000	Completed	30/09/2021
SCVIACK000013	Round 6	NSW	Purchase of Equipment	2231	10000	Completed	14/11/2021
SCVIACK000014	Round 6	NSW	Installation of Goals	2229	4000	Completed	9/04/2021
SCVIACK000016	Round 6	NSW	Purchase of Defibrillator	2224	3450	Completed	31/10/2021
SCVIACK000017	Round 6	NSW	Installation of Safety Gates	2229	10000	Completed	30/09/2021
SCVIACK000018	Round 6	NSW	Purchase Gym Equipment	2228	10000	Completed	30/11/2021
SCVIACK000019	Round 6	NSW	Installation of Facilities	2224	14000	Completed	28/02/2022
SCVIACK000020	Round 6	NSW	Installation of Kitchen	2230	5000	Completed	30/11/2021
SCVIACK000021	Round 6	NSW	Purchase Club Equipment	2230	4000	Completed	31/01/2022
SCVIACK000022	Round 6	NSW	Purchase of First Aid Kits	2227	2900	Completed	30/07/2021
SCVIACK000023	Round 6	NSW	Upgrade of Facilities and Equipment	2231	2900	Completed	30/09/2021
SCVIACL000001	Round 6	TAS	Upgrade of Kitchen and Bathroom	7004	6356	Completed	31/08/2021
SCVIACL000002	Round 6	TAS	Purchase of Disability Sports Trailer	7010	10500	Completed	30/06/2022
SCVIACL000003	Round 6	TAS	Purchase of Raincoats and Laptop	7000	4500	Completed	7/05/2021
SCVIACL000004	Round 6	TAS	Upgrade of Amenities	7008	15000	Completed	31/12/2021
SCVIACL000005	Round 6	TAS	Purchase of Equipment	7000	3500	Completed	15/11/2021
SCVIACL000006	Round 6	TAS	Purchase of Lawn Bowls	7011	2500	Completed	28/02/2022
SCVIACL000007	Round 6	TAS	Upgrade the lawns and playing fields	7005	11000	Completed	31/10/2021

SCVIACL000008	Round 6	TAS	Purchase of IT Equipment	7000	8044	Completed	31/07/2021
SCVIACL000009	Round 6	TAS	Purchase of Basketball Equipment	7009	10000	Completed	31/03/2022
SCVIACL000010	Round 6	TAS	Installation of Kitchen Equipment	7008	13700	Completed	31/08/2021
SCVIACL000011	Round 6	TAS	Purchase of Scoreboards	7010	6000	Completed	31/07/2021
SCVIACL000012	Round 6	TAS	Upgrade of Facilities	7053	15000	Completed	31/01/2022
SCVIACL000013	Round 6	TAS	Purchase of IT Equipment	7000	6400	Completed	31/08/2021
SCVIACL000014	Round 6	TAS	Purchase of Equipment	7011	6000	Completed	31/10/2021
SCVIACL000015	Round 6	TAS	Purchase of Office and Production Equipment	7000	5000	Completed	30/09/2021
SCVIACL000016	Round 6	TAS	Purchase of IT Equipment	7005	3000	Completed	30/06/2021
SCVIACL000017	Round 6	TAS	Purchase of Equipment	7009	3000	Completed	31/10/2021
SCVIACL000018	Round 6	TAS	Purchase of Equipment and Lighting Upgrade	7010	10000	Completed	30/04/2021
SCVIACL000019	Round 6	TAS	Purchase of IT Equipment	7000	6500	Completed	31/08/2021
SCVIACL000020	Round 6	TAS	Upgrade of Flooring and Accessibility	7000	4000	Completed	31/08/2021
SCVIACM000001	Round 6	VIC	Installation of Site Screens	3222	8030	Completed	30/11/2021
SCVIACM000002	Round 6	VIC	Upgrade of Shed	3233	4800	Completed	29/10/2021
SCVIACM000003	Round 6	VIC	Purchase IT and Office Equipment	3222	4000	Completed	31/01/2022
SCVIACM000004	Round 6	VIC	Purchase of Safety Nets	3216	2500	Completed	27/08/2021
SCVIACM000005	Round 6	VIC	Purchase of BBQ Trailer	3225	5000	Completed	30/09/2021
SCVIACM000006	Round 6	VIC	Purchase of Audio Visual Equipment	3223	13000	Completed	31/03/2022
SCVIACM000007	Round 6	VIC	Purchase of IT Equipment	3331	2670	Completed	17/05/2021
SCVIACM000008	Round 6	VIC	Installation of Fencing	3216	10000	Completed	31/03/2022
SCVIACM000009	Round 6	VIC	Upgrade of Amenities	3223	9000	Completed	31/12/2021
SCVIACM000010	Round 6	VIC	Installation of Community Art	3223	5000	Completed	30/06/2021
SCVIACM000012	Round 6	VIC	Purchase of Boat Trailer	3226	8000	Completed	31/12/2021
SCVIACM000013	Round 6	VIC	Upgrade of Catering Facilities	3228	12000	Completed	1/05/2021
SCVIACM000014	Round 6	VIC	Refurbishment of Amenities	3222	14000	Completed	31/03/2022
SCVIACM000015	Round 6	VIC	Purchase of Uniforms and Equipment	3224	5000	Completed	31/12/2022
SCVIACM000016	Round 6	VIC	Upgrade of Facility	3216	15000	Completed	31/01/2022
SCVIACM000017	Round 6	VIC	Refurbishment of Kitchen	3225	7000	Completed	30/07/2021
SCVIACM000018	Round 6	VIC	Installation of Solar Hot Water System	3226	10000	Completed	30/09/2021
SCVIACM000019	Round 6	VIC	Installation of Security Lighting	3222	5000	Completed	31/12/2021
SCVIACM000020	Round 6	VIC	Upgrade of Facilities	3228	10000	Completed	28/02/2022
SCVIACN000001	Round 6	WA	Purchase of Ice Skating Rink Equipment	6090	5000	Completed	31/12/2021
SCVIACN000002	Round 6	WA	Purchase of Shade Sail and Chairs	6065	2500	Completed	8/10/2021
SCVIACN000003	Round 6	WA	Purchase of Vehicle	6065	20000	Completed	31/12/2021
SCVIACN000004	Round 6	WA	Upgrade of Outdoor Area	6064	10000	Completed	30/09/2021
SCVIACN000005	Round 6	WA	Purchase of Shelters	6064	6000	Completed	1/08/2021
SCVIACN000006	Round 6	WA	Purchase of Audio and Table Tennis Equipment	6064	2500	Completed	30/09/2021
SCVIACN000007	Round 6	WA	Purchase of Trailer and Animal Enclosure	6090	19400	Completed	31/12/2021
SCVIACN000008	Round 6	WA	Purchase of IT Equipment	6063	10000	Completed	30/11/2021
SCVIACN000009	Round 6	WA	Purchase of Entertainment Equipment	6063	9000	Completed	31/12/2021
SCVIACN000010	Round 6	WA	Communal Educational Area and purchase Storage, Tools and	6066	10000	Completed	30/08/2022
SCVIACN000011	Round 6	WA	Installation of Kitchen	6065	10000	Completed	30/04/2022
SCVIACN000012	Round 6	WA	Upgrade of Facilities and Purchase of Equipment	6064	20000	Completed	31/12/2021
SCVIACN000013	Round 6	WA	Upgrade of Long Jump Pit	6065	20000	Completed	30/04/2022
SCVIACN000014	Round 6	WA	Upgrade of Electrical Equipment	6065	5000	Completed	30/08/2021
SCVIACO000001	Round 6	VIC	Purchase of Equipment	3216	11151	Completed	8/12/2021

SCVIAC000002	Round 6	VIC	Installation of Ramp	3215	5500	Completed	31/07/2021
SCVIAC000003	Round 6	VIC	Purchase of IT Equipment	3214	10228	Completed	30/10/2021
SCVIAC000004	Round 6	VIC	Purchase of Refrigeration Equipment	3218	10000	Completed	31/12/2021
SCVIAC000005	Round 6	VIC	Installation of Shelving	3215	10000	Completed	31/07/2021
SCVIAC000006	Round 6	VIC	Purchase of Life Vests	3220	5970	Completed	30/06/2022
SCVIAC000007	Round 6	VIC	Purchase of Computer Equipment	3216	4394	Completed	30/08/2021
SCVIAC000008	Round 6	VIC	Purchase of Camping Equipment	3220	15900	Completed	30/09/2021
SCVIAC000009	Round 6	VIC	Purchase of Land Management Equipment	3211	20000	Completed	1/11/2021
SCVIAC000010	Round 6	VIC	Installation of Shade Equipment	3220	14789	Completed	31/08/2021
SCVIAC000011	Round 6	VIC	Purchase of Band Saw	3212	2787	Completed	28/05/2021
SCVIAC000012	Round 6	VIC	Install Air-Conditioning and Refurbish RSL Anti-Aircraft Gun	3212	6800	Completed	30/09/2021
SCVIAC000013	Round 6	VIC	Replacement of Roof Guttering	3220	2773	Completed	6/09/2021
SCVIAC000014	Round 6	VIC	Installation of Dust Extraction System	3214	3392	Completed	31/03/2021
SCVIAC000015	Round 6	VIC	Refurbishment of Geelong Office	3220	10000	Completed	18/07/2021
SCVIAC000016	Round 6	VIC	Creation of Wellbeing Zone	3215	15731	Completed	1/12/2021
SCVIACP000001	Round 6	VIC	Purchase of Garden Infrastructure	3071	13000	Completed	17/12/2021
SCVIACP000002	Round 6	VIC	Installation of Video Conferencing Facilities	3073	7000	Completed	30/06/2021
SCVIACP000003	Round 6	VIC	Construction of Garden	3070	6000	Completed	14/02/2022
SCVIACP000004	Round 6	VIC	Refurbishment of Meeting Room	3078	10000	Completed	17/12/2021
SCVIACP000005	Round 6	VIC	Upgrade Lighting	3071	15000	Completed	30/09/2021
SCVIACP000006	Round 6	VIC	Purchase of Customer Relationship Management System	3072	10000	Completed	10/12/2021
SCVIACP000007	Round 6	VIC	Fit Out of Office	3072	7000	Completed	22/06/2021
SCVIACP000008	Round 6	VIC	Installation of Lockers, Storage and Purchase of Portable Change R	3072	10000	Completed	30/06/2022
SCVIACP000009	Round 6	VIC	Fit Out of Club Rooms	3072	10000	Completed	31/01/2022
SCVIACP000010	Round 6	VIC	Construction of Shelter	3078	10000	Completed	31/12/2021
SCVIACP000011	Round 6	VIC	Purchase of Skateboarding Equipment	3070	6000	Completed	19/12/2021
SCVIACP000012	Round 6	VIC	Purchase of a Cool Room	3072	15000	Completed	31/08/2021
SCVIACP000013	Round 6	VIC	Upgrade of Play Area and Sandpit	3078	14000	Completed	31/03/2022
SCVIACP000014	Round 6	VIC	Upgrade Electrical Switchboard	3072	12000	Completed	15/05/2022
SCVIACP000015	Round 6	VIC	Upgrade of Facilities	3072	5000	Completed	31/12/2021
SCVIACR000001	Round 6	NSW	Construction of Storage Shed	2452	10725	Completed	17/05/2021
SCVIACR000002	Round 6	NSW	Refurbishment of Building	2450	8900	Completed	19/09/2021
SCVIACR000003	Round 6	NSW	Purchase Sailing Dinghy	2444	10000	Completed	20/12/2021
SCVIACR000004	Round 6	NSW	Upgrade of Amenities	2447	12620	Completed	30/04/2022
SCVIACR000005	Round 6	NSW	Purchase of Goal Posts	2440	13000	Completed	30/06/2021
SCVIACR000006	Round 6	NSW	Purchase of Equipment	2448	14900	Completed	30/08/2021
SCVIACR000007	Round 6	NSW	Installation of Surf Life Saving Rescue Stations	2450	20000	Completed	31/01/2022
SCVIACR000008	Round 6	NSW	Installation of Garden and Outdoor Kitchen	2440	12500	Completed	31/03/2022
SCVIACR000009	Round 6	NSW	Installation of Lockers	2452	4568	Completed	30/06/2021
SCVIACR000010	Round 6	NSW	Refurbishment of Amenities	2450	14343	Completed	30/11/2021
SCVIACR000011	Round 6	NSW	Installation of AV Equipment	2449	5000	Completed	2/06/2021
SCVIACR000012	Round 6	NSW	Installation of a Storage Facility	2440	5000	Completed	11/02/2022
SCVIACR000013	Round 6	NSW	Purchase of Furniture and ICT Equipment	2431	9000	Completed	31/03/2022
SCVIACS000001	Round 6	VIC	Upgrade of Gardening Equipment and Infrastructure	3129	5000	Completed	31/01/2022
SCVIACS000002	Round 6	VIC	Upgrade Roof	3149	20000	Completed	31/12/2021
SCVIACS000003	Round 6	VIC	Construction of Accessible Bathroom	3150	20000	Completed	31/05/2022
SCVIACS000004	Round 6	VIC	Purchase of Video Scoreboard	3129	20000	Completed	31/12/2021



SCVIACS000005	Round 6	VIC	Purchase of IT Equipment	3131	6000	Completed	30/11/2021
SCVIACS000006	Round 6	VIC	Upgrade of Club Facilities	3151	20000	Completed	31/03/2022
SCVIACS000007	Round 6	VIC	Purchase of Portable Goals	3131	11000	Completed	31/12/2021
SCVIACS000008	Round 6	VIC	Purchase of Portable Goals	3129	12000	Completed	26/07/2021
SCVIACS000009	Round 6	VIC	Upgrade of Playground	3131	8674	Completed	31/12/2021
SCVIACS000010	Round 6	VIC	Upgrade Outdoor Area	3147	15000	Completed	31/03/2022
SCVIACS000011	Round 6	VIC	Purchase of Cycling Equipment	3151	12000	Completed	31/12/2021
SCVIACU000001	Round 6	WA	Purchase of Equipment	6018	3000	Completed	30/08/2021
SCVIACU000002	Round 6	WA	Purchase of Medical Equipment	6010	2500	Completed	31/07/2021
SCVIACU000003	Round 6	WA	Installation of Equipment	6010	10000	Completed	30/09/2021
SCVIACU000004	Round 6	WA	Purchase of Equipment	6007	4400	Completed	18/02/2022
SCVIACU000005	Round 6	WA	Upgrade of Woodworking Machines	6014	10000	Completed	29/10/2021
SCVIACU000006	Round 6	WA	Purchase of Native Trees and protective elements	6010	10000	Completed	31/12/2021
SCVIACU000007	Round 6	WA	Purchase of Gardening Equipment	6014	2500	Completed	31/10/2021
SCVIACU000008	Round 6	WA	Installation of a Commercial Fan	6011	10000	Completed	30/09/2021
SCVIACU000009	Round 6	WA	Installation of Dance Equipment	6007	15000	Completed	31/07/2021
SCVIACU000010	Round 6	WA	Purchase of Stage Equipment	6014	11250	Completed	7/11/2021
SCVIACU000011	Round 6	WA	Upgrade of Premises	6008	6980	Completed	31/08/2021
SCVIACU000012	Round 6	WA	Purchase of Equipment	6019	10000	Completed	30/09/2021
SCVIACU000013	Round 6	WA	Installation of Lighting	6014	15000	Completed	31/12/2021
SCVIACU000014	Round 6	WA	Purchase of Equipment	6014	3000	Completed	24/09/2021
SCVIACU000015	Round 6	WA	Purchase of an Outboard Motor	6011	9000	Completed	30/11/2021
SCVIACU000016	Round 6	WA	Upgrade BBQ Area	6012	10000	Completed	31/03/2022
SCVIACU000017	Round 6	WA	Upgrade of Kitchen	6015	9016	Completed	31/10/2021
SCVIACU000018	Round 6	WA	Installation of CCTV Cameras	6014	6500	Completed	31/10/2021
SCVIACW000001	Round 6	VIC	Purchase of Sewing Machines	3047	3055	Completed	30/06/2021
SCVIACW000002	Round 6	VIC	Purchase of Sporting Equipment	3064	11000	Completed	30/06/2022
SCVIACW000003	Round 6	VIC	Upgrade of Community Hall	3061	18100	Completed	31/10/2021
SCVIACW000004	Round 6	VIC	Installation of Shed	3064	18000	Completed	31/01/2022
SCVIACW000005	Round 6	VIC	Installation of Spectator Seating	3047	18000	Completed	28/02/2022
SCVIACW000006	Round 6	VIC	Upgrade of Pantry Facilities	3047	18000	Completed	30/11/2021
SCVIACW000007	Round 6	VIC	Installation of Electronic Boards and Purchase IT Equipment	3048	18000	Completed	30/01/2022
SCVIACW000008	Round 6	VIC	Purchase Audio Visual and Security Systems	3048	18000	Completed	31/12/2021
SCVIACW000009	Round 6	VIC	Installation of Air Conditioners and Purchase Vacuum Cleaner	3043	8000	Completed	31/08/2021
SCVIACW000010	Round 6	VIC	Purchase of Medical Equipment	3064	18000	Completed	30/06/2021
SCVIACY000001	Round 6	VIC	Installation of Accessibility Fixtures	3138	5000	Completed	24/12/2021
SCVIACY000002	Round 6	VIC	Installation of Shade Structure	3116	13636	Completed	30/11/2021
SCVIACY000003	Round 6	VIC	Purchase of Caged Trailer	3796	3000	Completed	31/12/2021
SCVIACY000004	Round 6	VIC	Purchase and Installation of ICT Hardware	3140	4970	Completed	30/06/2021
SCVIACY000005	Round 6	VIC	Purchase of Soccer Equipment	3777	6300	Completed	30/04/2021
SCVIACY000006	Round 6	VIC	Installation of Equipment	3797	14074	Completed	30/11/2021
SCVIACY000007	Round 6	VIC	Redevelopment of Outdoor Area	3139	8300	Completed	31/12/2021
SCVIACY000008	Round 6	VIC	Purchase of ICT Equipment	3140	10273	Completed	31/10/2021
SCVIACY000009	Round 6	VIC	Purchase of Equipment	3797	15093	Underway	30/06/2023
SCVIACY000010	Round 6	VIC	Purchase of Equipment	3796	2500	Completed	14/11/2021
SCVIACY000011	Round 6	VIC	Construction of Undercover Area	3140	20000	Completed	31/08/2021
SCVIACY000012	Round 6	VIC	Purchase of Equipment	3799	3492	Completed	21/12/2021

SCVIACY000014	Round 6	VIC	Purchase of Sailing Equipment	3140	5025	Completed	1/10/2021
SCVIACY000015	Round 6	VIC	Purchase of Equipment	3139	3182	Completed	27/09/2021
SCVIACY000016	Round 6	VIC	Purchase of a Security System and IT Equipment	3116	16447	Completed	31/10/2021
SCVIACY000017	Round 6	VIC	Replacement of Roof	3775	10275	Completed	30/11/2021
SCVIACY000018	Round 6	VIC	Purchase of IT Equipment	3770	7149	Completed	15/10/2021
SCVIADA000001	Round 6	QLD	Purchase of Wheelchair Hoists	4805	9546	Completed	30/09/2021
SCVIADA000002	Round 6	QLD	Purchase of IT Equipment and Software Upgrade	4740	4400	Completed	1/06/2021
SCVIADA000003	Round 6	QLD	Installation of Air Conditioning	4798	10405	Completed	31/07/2021
SCVIADA000005	Round 6	QLD	Equipment Upgrade	4741	18001	Completed	30/07/2021
SCVIADA000006	Round 6	QLD	Upgrade of Facility	4800	20000	Completed	1/06/2021
SCVIADA000007	Round 6	QLD	Purchase Audio Visual Equipment	4740	6914	Completed	1/05/2021
SCVIADA000008	Round 6	QLD	Upgrade of Facilities	4808	11484	Completed	31/08/2021
SCVIADA000009	Round 6	QLD	Purchase of Gym Equipment and Upgrade Facilities	4811	14000	Completed	31/10/2021
SCVIADA000010	Round 6	QLD	Purchase of Broadcast Equipment	4806	7145	Completed	30/11/2021
SCVIADA000011	Round 6	QLD	Installation of Flooring	4740	9959	Completed	30/09/2021
SCVIADA000012	Round 6	QLD	Purchase of Communication Equipment	4740	12500	Completed	31/10/2022
SCVIADK000001	Round 6	VIC	Purchase of a Scoreboard	3134	20000	Completed	31/12/2021
SCVIADK000002	Round 6	VIC	Purchase of Roller and Honour Board	3133	9000	Completed	30/11/2021
SCVIADK000003	Round 6	VIC	Purchase of Electronic Scoreboard	3134	20000	Completed	31/12/2021
SCVIADK000004	Round 6	VIC	Upgrade Club Facilities	3132	10000	Completed	31/12/2021
SCVIADK000005	Round 6	VIC	Upgrade of Facilities	3139	5500	Completed	12/08/2021
SCVIADK000006	Round 6	VIC	Upgrade of Equipment	3134	5500	Completed	8/05/2021
SCVIADK000007	Round 6	VIC	Purchase of Mobile Cool Room	3136	20000	Completed	30/11/2021
SCVIADK000008	Round 6	VIC	Upgrade Tennis Court	3136	20000	Completed	9/03/2022
SCVIADK000009	Round 6	VIC	Installation of Audio Visual Equipment	3134	20000	Completed	30/09/2021
SCVIADK000010	Round 6	VIC	Upgrade Baseball Field	3136	20000	Completed	5/03/2022
SCVIADK000001	Round 6	WA	Purchase of First Aid Equipment	6423	3825	Completed	30/06/2021
SCVIADK000002	Round 6	WA	Purchase of Equipment and Upgrade Vehicle Safety Items	6725	3622	Completed	1/10/2021
SCVIADK000003	Round 6	WA	Upgrade of Change Rooms	6530	20000	Completed	30/11/2021
SCVIADK000004	Round 6	WA	Upgrade of Facilities	6415	11000	Completed	31/07/2021
SCVIADK000005	Round 6	WA	Upgrades to Facilities	6725	18739	Completed	31/08/2021
SCVIADK000006	Round 6	WA	Upgrade Shed and Equipment	6725	18500	Completed	30/07/2021
SCVIADK000007	Round 6	WA	Upgrade Foyer and Purchase Marquees	6721	17620	Completed	28/11/2021
SCVIADK000008	Round 6	WA	Purchase of Medical Equipment	6415	2600	Completed	31/07/2021
SCVIADK000009	Round 6	WA	Service Asset Upgrade	6722	10000	Completed	31/12/2021
SCVIADK000010	Round 6	WA	Upgrade of facilities and safety fence	6532	20000	Completed	2/10/2021
SCVIADK000011	Round 6	WA	Upgrade of Canteen and Spectator Area	6722	8049	Completed	30/08/2021
SCVIADN000001	Round 6	QLD	Upgrade Office	4500	5048	Completed	15/10/2021
SCVIADN000002	Round 6	QLD	Construction of Awning	4503	7288	Completed	30/09/2021
SCVIADN000003	Round 6	QLD	Upgrade of Programme Equipment	4502	2500	Completed	30/09/2021
SCVIADN000004	Round 6	QLD	Refurbishment of Counselling Rooms and Reception Area	4503	4000	Completed	30/11/2021
SCVIADN000005	Round 6	QLD	Shed Upgrade	4035	7850	Completed	30/01/2022
SCVIADN000006	Round 6	QLD	Installation of Spectator Seating	4500	11100	Completed	31/07/2021
SCVIADN000007	Round 6	QLD	Installation of Electrical Equipment	4503	6000	Completed	10/10/2021
SCVIADN000008	Round 6	QLD	Upgrade of Toilet Facilities	4520	16666	Completed	9/09/2021
SCVIADN000009	Round 6	QLD	Upgrade of Facilities	4500	7200	Completed	31/07/2021
SCVIADN000010	Round 6	QLD	Purchase of Equipment	4035	7874	Completed	28/02/2022

SCVIADN000011	Round 6	QLD	Installation of Drainage System	4521	10000	Completed	31/01/2022
SCVIADN000012	Round 6	QLD	Purchase of Trailer	4500	10401	Completed	30/07/2022
SCVIADN000013	Round 6	QLD	Installation of Blinds	4521	2700	Completed	30/06/2021
SCVIADN000014	Round 6	QLD	Purchase of Sporting Equipment	4053	6800	Completed	30/09/2021
SCVIADN000015	Round 6	QLD	Extension of Parking Facilities	4501	17000	Completed	31/12/2021
SCVIADN000016	Round 6	QLD	Upgrade Garden and Purchase Office Equipment	4503	4511	Completed	6/03/2022
SCVIADN000017	Round 6	QLD	Purchase of Lighting	4503	4802	Completed	30/06/2021
SCVIADN000018	Round 6	QLD	Purchase of Equipment	4521	4000	Completed	30/11/2021
SCVIADN000019	Round 6	QLD	Purchase of Equipment	4503	4500	Completed	1/08/2021
SCVIADN000020	Round 6	QLD	Installation of Permanent Shelter	4503	9220	Completed	31/03/2022
SCVIADO000001	Round 6	NSW	Club Upgrades	2261	15150	Completed	31/12/2021
SCVIADO000003	Round 6	NSW	Purchase of Disability Support Equipment	2259	10152	Completed	31/03/2022
SCVIADO000004	Round 6	NSW	Fit Out of a Mobile Coffee Cart	2259	18000	Completed	31/12/2021
SCVIADO000005	Round 6	NSW	Installation of Equipment	2259	6666	Completed	29/10/2021
SCVIADO000006	Round 6	NSW	Installation of Toilet	2259	13010	Completed	6/02/2022
SCVIADO000007	Round 6	NSW	Upgrade Equipment	2261	12000	Completed	18/12/2021
SCVIADO000008	Round 6	NSW	Purchase of Ambulance Vehicle	2261	19997	Completed	30/05/2022
SCVIADO000009	Round 6	NSW	Installation of Bicycle Racks	2261	8000	Completed	1/08/2021
SCVIADO000010	Round 6	NSW	Upgrade of Facility and IT Equipment	2259	9483	Completed	31/12/2021
SCVIADO000011	Round 6	NSW	Purchase of Uniforms and Instruments	2261	4950	Completed	30/09/2021
SCVIADO000012	Round 6	NSW	Purchase of Sound Equipment	2259	10144	Completed	31/08/2021
SCVIADO000013	Round 6	NSW	Upgrade of The Food Hub	2261	20000	Completed	30/10/2022
SCVIADY000001	Round 6	VIC	Purchase of Marquees, Catering Appliances and Sports Equipment	3199	8000	Completed	30/06/2022
SCVIADY000002	Round 6	VIC	Purchase Lockers and Sports Equipment	3199	17626	Completed	30/11/2021
SCVIADY000003	Round 6	VIC	Purchase and Install 'Pay for Play' Infrastructure	3201	18360	Completed	13/03/2022
SCVIADY000004	Round 6	VIC	Purchase of Medical Equipment	3201	3100	Completed	30/09/2021
SCVIADY000005	Round 6	VIC	Construction of a Lecture Room	3198	5000	Completed	16/04/2021
SCVIADY000006	Round 6	VIC	Purchase of Music Equipment and Storage	3930	3312	Completed	31/07/2021
SCVIADY000007	Round 6	VIC	Installation of Roller Shutter	3199	5468	Completed	30/11/2021
SCVIADY000008	Round 6	VIC	Purchase of Fishing Equipment	3199	2623	Completed	30/12/2021
SCVIADY000009	Round 6	VIC	Installation of Flag Poles	3910	2500	Completed	25/03/2022
SCVIADY000010	Round 6	VIC	Upgrade of Facility and Equipment	3198	20000	Completed	31/12/2021
SCVIADY000011	Round 6	VIC	Upgrade of Kitchen Facilities	3199	8000	Completed	31/01/2022
SCVIADY000012	Round 6	VIC	Purchase of Catering Equipment and Audio Visual System	3198	4130	Completed	31/12/2021
SCVIADY000013	Round 6	VIC	Purchase of Hearing Equipment	3201	6900	Completed	31/12/2021
SCVIADY000014	Round 6	VIC	Purchase of Uniforms, Equipment and Signage	3199	10000	Completed	31/08/2021
SCVIADY000015	Round 6	VIC	Purchase of Equipment	3198	3981	Completed	31/10/2021
SCVIADY000016	Round 6	VIC	Purchase of Equipment	3910	20000	Completed	31/12/2022
SCVIADY000017	Round 6	VIC	Upgrade Storage Shed and Improve Security	3930	6000	Completed	31/03/2022
SCVIADY000018	Round 6	VIC	Purchase of Software	3199	2500	Completed	30/04/2021
SCVIADY000019	Round 6	VIC	Installation of Flagpoles	3910	2500	Completed	29/05/2022
SCVIAEM000001	Round 6	NSW	Upgrade Festival Equipment	2622	10000	Completed	30/04/2022
SCVIAEM000003	Round 6	NSW	Purchase of Cricket Equipment	2620	10000	Completed	31/12/2021
SCVIAEM000004	Round 6	NSW	Purchase of Bowling Equipment and Fencing	2621	17721	Completed	31/08/2021
SCVIAEM000005	Round 6	NSW	Installation of Storage Shed	2545	5750	Completed	31/01/2022
SCVIAEM000006	Round 6	NSW	Upgrade Facilities	2546	17000	Completed	30/09/2021
SCVIAEM000007	Round 6	NSW	Purchase of Equipment	2582	6738	Completed	30/06/2021

SCVIAEM000008	Round 6	NSW	Installation of Solar Panels	2550	6000	Completed	31/12/2021
SCVIAEM000009	Round 6	NSW	Construction of Facilities	2630	14290	Completed	30/11/2021
SCVIAEM000010	Round 6	NSW	Upgrade of the Canteen	2551	15000	Completed	30/11/2022
SCVIAEM000011	Round 6	NSW	Upgrade of Equipment	2630	10000	Completed	31/08/2021
SCVIAEM000012	Round 6	NSW	Upgrade of Bike Track	2620	20000	Completed	31/05/2022
SCVIAEM000013	Round 6	NSW	Refurbishment of Kitchen and Laundry	2730	16650	Completed	31/07/2021
SCVIAFA000001	Round 6	NSW	Purchase of Equipment	2711	19840	Completed	31/03/2022
SCVIAFA000002	Round 6	NSW	Installation of Floodlights	2641	12651	Completed	15/01/2022
SCVIAFA000003	Round 6	NSW	Installation of Facilities	2680	14999	Completed	30/04/2022
SCVIAFA000004	Round 6	NSW	Upgrade of Shed	2644	8225	Completed	31/10/2021
SCVIAFA000005	Round 6	NSW	Installation of Roof	2700	2500	Completed	16/04/2021
SCVIAFA000006	Round 6	NSW	Upgrade Playground	2652	15000	Completed	30/09/2021
SCVIAFA000007	Round 6	NSW	Installation of Signage	2648	14855	Completed	31/03/2022
SCVIAFA000008	Round 6	NSW	Purchase of Cool Room Trailer	2640	20000	Completed	31/10/2021
SCVIAFA000009	Round 6	NSW	Installation of Playground Soft Fall	2665	20000	Completed	30/09/2021
SCVIAFD000001	Round 6	QLD	Purchase of Utility Vehicle	4215	20000	Completed	15/11/2021
SCVIAFD000002	Round 6	QLD	Installation of Flooring	4210	10000	Completed	31/08/2021
SCVIAFD000003	Round 6	QLD	Refurbishment of Facilities	4207	12000	Completed	30/11/2021
SCVIAFD000004	Round 6	QLD	Purchase of Equipment	4216	16514	Completed	31/12/2021
SCVIAFD000005	Round 6	QLD	Purchase of Air Conditioning	4209	6500	Completed	31/01/2022
SCVIAFD000006	Round 6	QLD	Purchase of Vehicle	4216	12000	Completed	29/06/2021
SCVIAFD000007	Round 6	QLD	Purchase of Gazebos and Digital Technology	4209	14996	Completed	15/01/2022
SCVIAFD000009	Round 6	QLD	Purchase of Quad Bike	4216	7264	Completed	31/05/2021
SCVIAFD000010	Round 6	QLD	Purchase of IT, Furniture and Sensory Equipment	4215	14000	Completed	10/12/2021
SCVIAFD000011	Round 6	QLD	Upgrade of Shed Equipment	4210	6500	Completed	30/12/2021
SCVIAFD000014	Round 6	QLD	Upgrade of BBQ Trailer	4209	11000	Completed	31/05/2022
SCVIAFD000015	Round 6	QLD	Refurbishment of Facilities	4214	18500	Completed	1/02/2022
SCVIAFE000001	Round 6	ACT	Purchase and Fitout Trailer and Installation of Storage Shed	2913	19624	Completed	30/10/2021
SCVIAFE000002	Round 6	ACT	Installation of Shelter	2914	20000	Completed	28/02/2022
SCVIAFE000003	Round 6	ACT	Upgrade of Pavilion	2618	15390	Completed	31/10/2021
SCVIAFE000004	Round 6	ACT	Refurbishment of Café	2615	20000	Completed	17/12/2021
SCVIAFE000005	Round 6	ACT	Construction of Rotunda	2912	20000	Completed	30/11/2021
SCVIAFE000007	Round 6	ACT	Purchase of Lion Dance Equipment	2911	10877	Completed	13/02/2022
SCVIAFE000008	Round 6	ACT	Purchase of Garden Equipment	2615	15000	Completed	15/06/2022
SCVIAFE000009	Round 6	ACT	Construction of Community Garden	2615	9970	Completed	31/12/2021
SCVIAFE000010	Round 6	ACT	Upgrade of Facilities	2615	15014	Completed	30/04/2022
SCVIAFE000011	Round 6	ACT	h of Recreational Therapy Equipment and Upgrade of Commu	2912	4125	Completed	31/08/2021
SCVIAFL000001	Round 6	VIC	Upgrade of Facilities	3939	5000	Completed	30/11/2021
SCVIAFL000002	Round 6	VIC	Purchase of Boats and Restoration	3927	10000	Completed	31/03/2022
SCVIAFL000003	Round 6	VIC	Upgrade of Kitchen	3937	9500	Completed	1/11/2021
SCVIAFL000004	Round 6	VIC	Upgrade of Playground	3921	15000	Completed	30/09/2022
SCVIAFL000005	Round 6	VIC	Installation of Hearing Loop	3199	5000	Completed	31/05/2021
SCVIAFL000006	Round 6	VIC	Purchase of Equipment	3915	2500	Completed	31/05/2021
SCVIAFL000007	Round 6	VIC	Install Carpet to Fitout Shop	3939	4200	Completed	16/04/2021
SCVIAFL000008	Round 6	VIC	Installation of Roof	3931	15000	Completed	30/11/2022
SCVIAFL000011	Round 6	VIC	Installation of Signage	3943	6500	Completed	31/03/2022
SCVIAFL000012	Round 6	VIC	Installation of Equipment	3934	9000	Completed	31/03/2022

SCVIAFL000013	Round 6	VIC	Construction of Riding Arena	3933	4000	Completed	4/03/2022
SCVIAFL000014	Round 6	VIC	Installation of Sand Arena	3928	10000	Completed	30/11/2021
SCVIAFL000015	Round 6	VIC	Installation of BBQ	3916	8500	Completed	31/01/2022
SCVIAFL000016	Round 6	VIC	Purchase of Reverse Cycle Air Conditioners	3919	6600	Completed	30/11/2021
SCVIAFL000017	Round 6	VIC	Installation of Accessible Toilet	3939	3000	Completed	30/11/2021
SCVIAFL000018	Round 6	VIC	Upgrade of IT Systems	3936	3000	Completed	15/12/2021
SCVIAFL000019	Round 6	VIC	Upgrade of Shop Fittings	3939	2500	Completed	10/12/2021
SCVIAFL000020	Round 6	VIC	Scoreboard Upgrade	3919	5000	Completed	30/09/2021
SCVIAFL000021	Round 6	VIC	Purchase of Rescue Equipment	3939	2700	Completed	31/07/2021
SCVIAFL000022	Round 6	VIC	Purchase of Vehicle	3939	15000	Completed	30/08/2021
SCVIAFM000001	Round 6	WA	Purchase of Boat	6158	19000	Completed	31/12/2021
SCVIAFM000002	Round 6	WA	Creation of Website	6163	3225	Completed	28/02/2022
SCVIAFM000003	Round 6	WA	Upgrade Scoreboard	6163	15000	Completed	1/11/2021
SCVIAFM000004	Round 6	WA	Refurbishment of Vehicles	6160	19603	Completed	31/12/2021
SCVIAFM000005	Round 6	WA	Installation of Air Conditioning	6163	3500	Completed	30/09/2021
SCVIAFM000006	Round 6	WA	Purchase of Scoreboard	6159	15000	Completed	30/06/2022
SCVIAFM000007	Round 6	WA	Upgrade Facilities and Equipment	6163	14658	Completed	31/12/2021
SCVIAFM000008	Round 6	WA	Purchase of Equipment	6166	10700	Completed	30/06/2022
SCVIAFM000009	Round 6	WA	Installation of Equipment	6163	6180	Completed	31/07/2021
SCVIAFM000010	Round 6	WA	Purchase of Equipment	6163	5000	Completed	1/11/2021
SCVIAFM000011	Round 6	WA	Purchase of Lockers	6164	15114	Completed	30/06/2021
SCVIAFM000012	Round 6	WA	Purchase of Signage and Equipment	6163	4023	Completed	31/03/2022
SCVIAFM000013	Round 6	WA	Purchase of Equipment	6163	7214	Completed	28/02/2022
SCVIAFM000014	Round 6	WA	Installation of Equipment	6160	6650	Completed	30/06/2021
SCVIAFM000015	Round 6	WA	Purchase of Trailer	6158	4650	Completed	31/08/2021
SCVIAFN000001	Round 6	TAS	Purchase of Mowing and Gardening Equipment	7016	3900	Completed	31/05/2021
SCVIAFN000002	Round 6	TAS	Installation of Heating System and Hot Water Units	7024	14175	Completed	31/07/2021
SCVIAFN000003	Round 6	TAS	Upgrade of Club Facilities	7018	18500	Completed	31/12/2021
SCVIAFN000005	Round 6	TAS	Purchase of Panel Saw	7018	3000	Completed	1/09/2021
SCVIAFN000006	Round 6	TAS	Purchase of Freezers	7050	4000	Completed	31/07/2021
SCVIAFN000007	Round 6	TAS	Purchase of Training Equipment	7018	12000	Completed	12/06/2021
SCVIAFN000008	Round 6	TAS	Purchase and Fit-Out of Shipping Container	7109	9700	Completed	30/12/2021
SCVIAFN000009	Round 6	TAS	Purchase of Boat Trolleys and Life Jackets	7015	8500	Completed	18/12/2021
SCVIAFN000010	Round 6	TAS	Purchase of Football Jerseys	7018	3500	Completed	31/05/2021
SCVIAFN000011	Round 6	TAS	Construction of Facilities	7018	19000	Completed	31/01/2022
SCVIAFN000013	Round 6	TAS	Purchase of Storage Shed	7020	19000	Completed	30/09/2022
SCVIAFN000014	Round 6	TAS	Installation of Water Station	7112	8225	Completed	30/09/2021
SCVIAFN000015	Round 6	TAS	Installation of Equipment	7015	2500	Completed	30/06/2021
SCVIAFO000001	Round 6	QLD	Deck Upgrade	4207	20000	Completed	30/11/2021
SCVIAFO000002	Round 6	QLD	Purchase of Sporting Equipment	4207	4000	Completed	30/10/2021
SCVIAFO000003	Round 6	QLD	Purchase of Office and IT Equipment	4207	10000	Completed	31/05/2021
SCVIAFO000004	Round 6	QLD	Upgrade of Palliative Care Garden	4131	15000	Completed	27/06/2022
SCVIAFO000005	Round 6	QLD	Installation of Concrete Slab	4207	6100	Completed	19/04/2021
SCVIAFO000006	Round 6	QLD	Purchase of IT Equipment	4125	4000	Completed	30/06/2021
SCVIAFO000007	Round 6	QLD	Purchase of Demountable Building	4209	10000	Completed	1/06/2021
SCVIAFO000008	Round 6	QLD	Purchase of Furniture	4207	15000	Completed	30/06/2021
SCVIAFO000010	Round 6	QLD	Fit out of Shed	4129	15000	Completed	31/12/2021



SCVIAFO000011	Round 6	QLD	Purchase of Equipment	4207	2572	Completed	31/07/2021
SCVIAFO000012	Round 6	QLD	Purchase of IT Equipment	4207	5218	Completed	14/05/2021
SCVIAFO000013	Round 6	QLD	Purchase of Mobile Scaffold Tower	4207	5000	Completed	30/06/2021
SCVIAFO000014	Round 6	QLD	Refurbishment of Facilities	4207	12500	Completed	9/08/2021
SCVIAFO000015	Round 6	QLD	Upgrade of Facilities and Equipment	4207	12500	Underway	30/06/2023
SCVIAFO000016	Round 6	QLD	Installation of Scoreboard	4207	4855	Completed	30/07/2022
SCVIAFO000017	Round 6	QLD	Purchase of Camping Equipment	4207	5000	Completed	11/12/2021
SCVIAFR000001	Round 6	VIC	Purchase of Van	3021	10000	Completed	30/06/2021
SCVIAFR000002	Round 6	VIC	Installation of Spectator Seating	3021	10000	Completed	31/12/2021
SCVIAFR000003	Round 6	VIC	Purchase a POS System and Digital Equipment.	3019	15000	Completed	30/07/2022
SCVIAFR000004	Round 6	VIC	Upgrade of Facility and Purchase of Equipment	3020	10000	Completed	17/10/2021
SCVIAFR000005	Round 6	VIC	Upgrade of Kitchen and purchase furniture	3019	15580	Completed	31/01/2022
SCVIAFR000006	Round 6	VIC	Purchase of Sporting Equipment	3020	3420	Completed	31/03/2022
SCVIAFR000007	Round 6	VIC	Installation of a Scoreboard	3023	10000	Completed	31/12/2021
SCVIAFR000008	Round 6	VIC	Installation of Scoreboard	3030	15000	Completed	31/12/2021
SCVIAFR000009	Round 6	VIC	Purchase of Furniture and BBQ	3019	2500	Completed	31/12/2021
SCVIAFR000010	Round 6	VIC	Installation of Doors	3019	10000	Completed	31/01/2022
SCVIAFR000011	Round 6	VIC	Purchase of Musical Instruments	3021	3000	Completed	31/07/2021
SCVIAFR000012	Round 6	VIC	Purchase of Audio-visual Equipment and Traditional Costuming	3021	12500	Completed	31/12/2021
SCVIAFR000013	Round 6	VIC	Upgrade of Canteen	3023	5000	Completed	29/09/2021
SCVIAFR000014	Round 6	VIC	Fencing Upgrade	3020	10000	Completed	31/10/2021
SCVIAFR000015	Round 6	VIC	Community Space Refurbishment	3012	10000	Completed	23/11/2021
SCVIAFR000016	Round 6	VIC	Purchase of Trailer	3021	5000	Completed	31/08/2021
SCVIAFR000017	Round 6	VIC	Purchase of Mountain Bikes	3037	3000	Completed	1/06/2021
SCVIAFS000001	Round 6	QLD	Extension of Concrete Slab and Installation of Drainage	4552	6500	Completed	1/12/2021
SCVIAFS000003	Round 6	QLD	Refurbishment of Hall and Purchase of Musical Equipment	4555	7000	Completed	31/08/2021
SCVIAFS000004	Round 6	QLD	Purchase of Thermal Maritime Camera	4551	12200	Completed	30/06/2021
SCVIAFS000005	Round 6	QLD	Restroom Upgrades	4557	19800	Completed	31/10/2021
SCVIAFS000006	Round 6	QLD	Purchase of Equipment	4551	5000	Completed	28/02/2022
SCVIAFS000007	Round 6	QLD	Construction of Garden	4554	19910	Completed	12/07/2021
SCVIAFS000008	Round 6	QLD	Upgrade equipment and facilities	4519	3630	Completed	4/05/2021
SCVIAFS000009	Round 6	QLD	Upgrade of Kitchen	4518	10000	Completed	31/03/2022
SCVIAFS000010	Round 6	QLD	Purchase of Software	4575	7240	Completed	30/06/2022
SCVIAFS000011	Round 6	QLD	Purchase of Equipment	4550	15000	Completed	31/07/2021
SCVIAFS000012	Round 6	QLD	Purchase Defibrillator Packs	4575	5000	Completed	31/05/2021
SCVIAFS000013	Round 6	QLD	Purchase of Electronic Equipment	4551	20000	Completed	30/06/2021
SCVIAFS000014	Round 6	QLD	Upgrade of Equipment	4551	4000	Completed	21/08/2022
SCVIAFS000016	Round 6	QLD	Refurbishment of Work Shed	4519	8000	Completed	31/12/2021
SCVIAFT000001	Round 6	WA	Installation of Dust Extractor	6281	10000	Completed	31/12/2021
SCVIAFT000002	Round 6	WA	Purchase of Security Screens and Woodworking Equipment	6233	10000	Completed	12/12/2021
SCVIAFT000003	Round 6	WA	Construct a Skiff and Upgrade Shed Equipment	6275	15000	Completed	31/03/2022
SCVIAFT000004	Round 6	WA	Construct Commercial Kitchen and Eating Area	6285	19910	Completed	28/02/2022
SCVIAFT000005	Round 6	WA	Installation of Security System	6280	5270	Completed	30/06/2021
SCVIAFT000006	Round 6	WA	Purchase of Outrigger Canoes	6280	19250	Completed	31/08/2021
SCVIAFT000007	Round 6	WA	Upgrade Office and IT Facilities	6290	20000	Completed	28/02/2022
SCVIAFT000008	Round 6	WA	Installation of a Shelter	6230	9750	Completed	26/11/2021
SCVIAFW000001	Round 6	NSW	Purchase of Vehicle	2170	10000	Completed	30/06/2022

SCVIAFW000002	Round 6	NSW	Upgrade of Facilities	2170	3327	Completed	7/07/2021
SCVIAFW000003	Round 6	NSW	Upgrade of Kitchen Facilities	2177	10000	Completed	9/05/2021
SCVIAFW000004	Round 6	NSW	Purchase and Installation of Shelves	2176	10000	Completed	31/08/2021
SCVIAFW000005	Round 6	NSW	Upgrade Therapy Equipment	2176	6750	Completed	31/03/2022
SCVIAFW000006	Round 6	NSW	Repair of Cottage Roof	2170	15000	Completed	30/11/2021
SCVIAFW000007	Round 6	NSW	Installation of Air Conditioners and Upgrade of Vehicle	2166	8000	Completed	14/05/2021
SCVIAFW000008	Round 6	NSW	Installation of Windows	2170	13604	Completed	31/08/2021
SCVIAFW000009	Round 6	NSW	Refurbishment of Kitchen	2170	3000	Completed	31/03/2022
SCVIAFW000010	Round 6	NSW	Purchase of Storage	2170	10000	Completed	31/12/2021
SCVIAFW000011	Round 6	NSW	Purchase of Vehicle	2177	10000	Completed	30/11/2021
SCVIAFW000012	Round 6	NSW	Purchase of a Vehicle	2176	15000	Completed	31/08/2022
SCVIAFW000013	Round 6	NSW	Refurbishment of rooms and purchase of IT equipment	2176	19985	Completed	15/04/2022
SCVIAFW000014	Round 6	NSW	Upgrade of Church Roof	2166	10000	Completed	23/04/2021
SCVIAFW000015	Round 6	NSW	Upgrade of Bathroom	2176	5000	Completed	31/10/2021
SCVIAFX000001	Round 6	QLD	Purchasing of Equipment	4560	7791	Completed	30/12/2021
SCVIAFX000002	Round 6	QLD	Purchase of Training Equipment	4558	9750	Completed	31/12/2021
SCVIAFX000003	Round 6	QLD	Purchase of Air Conditioning and Surf Lifesaving Equipment	4558	7500	Completed	31/03/2022
SCVIAFX000004	Round 6	QLD	Purchase of Surf Lifesaving Equipment	4564	19800	Completed	30/11/2021
SCVIAFX000005	Round 6	QLD	Purchase of Furniture	4558	10741	Completed	18/02/2022
SCVIAFX000006	Round 6	QLD	Purchase of Public Announcement System	4556	4053	Completed	15/11/2021
SCVIAFX000007	Round 6	QLD	Purchase of Shipping Container	4557	5000	Completed	12/11/2021
SCVIAFX000008	Round 6	QLD	Upgrade of Club Facilities and Purchase of IT Equipment	4564	13255	Completed	30/01/2022
SCVIAFX000009	Round 6	QLD	Purchase of Boat Trailer	4559	4407	Completed	2/08/2021
SCVIAFX000010	Round 6	QLD	Purchase of Visual Learning Equipment	4558	7250	Completed	28/02/2022
SCVIAFX000011	Round 6	QLD	Purchase of Equipment	4573	3750	Completed	15/02/2022
SCVIAFX000012	Round 6	QLD	Upgrade Garage	4561	2555	Completed	30/04/2021
SCVIAFX000013	Round 6	QLD	Purchase of Training Equipment and First-Aid Kits	4558	4832	Completed	31/05/2021
SCVIAFX000014	Round 6	QLD	Purchase of Equipment and Furniture	4556	6500	Completed	30/12/2021
SCVIAFX000015	Round 6	QLD	Upgrade of Equipment	4562	2500	Completed	31/08/2021
SCVIAFX000016	Round 6	QLD	Purchase of Forklift	4560	15000	Completed	31/05/2021
SCVIAFX000017	Round 6	QLD	Purchase of Storage Facility	4562	5442	Completed	31/12/2021
SCVIAFX000018	Round 6	QLD	Construction of Chicken Coup	4561	4500	Completed	14/11/2021
SCVIAFX000019	Round 6	QLD	Upgrade of Amenities	4559	15000	Completed	1/11/2021
SCVIAFY000001	Round 6	QLD	Purchase of Artificial Matting and Storage Trailer	4720	15000	Completed	31/12/2021
SCVIAFY000002	Round 6	QLD	Purchase of Equipment and Shed Upgrade	4625	20000	Completed	18/03/2022
SCVIAFY000003	Round 6	QLD	Installation of Solar Power	4613	19955	Completed	31/12/2021
SCVIAFY000004	Round 6	QLD	Upgrade of Kitchen	4695	14500	Completed	31/03/2022
SCVIAFY000005	Round 6	QLD	Purchase of IT Equipment, Signage and Website Creation.	4720	15000	Completed	30/11/2022
SCVIAFY000006	Round 6	QLD	Upgrade of Facilities	4714	5000	Completed	28/03/2022
SCVIAFY000007	Round 6	QLD	Refurbishment of Community Building	4680	15000	Completed	30/09/2021
SCVIAFY000008	Round 6	QLD	Upgrade of BMX Track	4680	10000	Completed	30/06/2022
SCVIAFY000009	Round 6	QLD	Construction of Track and Purchase of Scooters	4719	4720	Completed	31/12/2021
SCVIAFY000010	Round 6	QLD	Upgrade of Walking Trail	4630	15000	Completed	1/11/2021
SCVIAFY000011	Round 6	QLD	Construction of Concrete Slab	4680	7000	Completed	14/08/2021
SCVIAGE000001	Round 6	VIC	Purchase of IT Equipment	3011	10000	Completed	30/06/2021
SCVIAGE000002	Round 6	VIC	Upgrade of Kitchen	3013	10000	Completed	31/07/2021
SCVIAGE000003	Round 6	VIC	Installation of Accessibility Ramp	3011	8500	Completed	31/07/2021

SCVIAGE000004	Round 6	VIC	Purchase of IT Equipment	3011	10000	Completed	31/08/2021
SCVIAGE000005	Round 6	VIC	Purchase of Soccer Goals	3030	6000	Completed	31/12/2021
SCVIAGE000007	Round 6	VIC	Purchase of Equipment	3015	6000	Completed	30/06/2022
SCVIAGE000008	Round 6	VIC	Upgrade of Food Van	3030	10000	Completed	15/10/2021
SCVIAGE000009	Round 6	VIC	Purchase of Newsstands	3013	2850	Completed	28/02/2022
SCVIAGE000010	Round 6	VIC	Upgrade Seating and Equipment	3016	10000	Completed	31/03/2022
SCVIAGE000011	Round 6	VIC	Purchase of Portable Air Filters	3015	10000	Completed	31/12/2021
SCVIAGE000012	Round 6	VIC	Purchase of Delivery Vehicle	3011	10000	Completed	17/12/2021
SCVIAGE000013	Round 6	VIC	Purchase of Equipment	3011	9000	Completed	31/08/2021
SCVIAGE000014	Round 6	VIC	Purchase of Office Equipment	3011	8400	Completed	26/12/2021
SCVIAGE000015	Round 6	VIC	Purchase of Equipment	3018	10000	Completed	30/09/2021
SCVIAGE000016	Round 6	VIC	Upgrade of Security	3018	6250	Completed	31/01/2022
SCVIAGE000017	Round 6	VIC	Refurbishment of Community Centre	3018	10000	Completed	29/10/2021
SCVIAGE000019	Round 6	VIC	Purchase of Screen Production Kit	3011	5000	Completed	30/11/2021
SCVIAGE000020	Round 6	VIC	Installation of Flooring	3015	8000	Completed	30/11/2021
SCVIAGF000001	Round 6	QLD	Upgrade Hall	4171	5000	Completed	1/12/2021
SCVIAGF000002	Round 6	QLD	Purchase of Equipment	4102	5000	Completed	30/08/2021
SCVIAGF000003	Round 6	QLD	Purchase of Sail Boats	4171	8000	Completed	31/07/2021
SCVIAGF000004	Round 6	QLD	Purchase Equipment and Install Security System	4152	7000	Completed	31/12/2021
SCVIAGF000005	Round 6	QLD	Purchase of Vehicle	4170	14000	Completed	30/09/2021
SCVIAGF000006	Round 6	QLD	Upgrade Kitchen	4101	7000	Completed	31/12/2021
SCVIAGF000007	Round 6	QLD	Purchase of Water Tank and Pump	4171	14000	Completed	31/08/2021
SCVIAGF000008	Round 6	QLD	Purchase of White Goods and Storage	4152	7000	Completed	17/10/2021
SCVIAGF000009	Round 6	QLD	Purchase of Musical Equipment	4171	6000	Completed	28/05/2021
SCVIAGF000010	Round 6	QLD	Upgrade of Amenities	4169	9000	Completed	30/11/2021
SCVIAGF000011	Round 6	QLD	Installation of Air Conditioning	4101	6355	Completed	31/12/2021
SCVIAGF000012	Round 6	QLD	Installation of Shade Sail	4170	5000	Completed	25/02/2022
SCVIAGF000013	Round 6	QLD	Purchase of Portable Stage Equipment	4152	8000	Completed	15/12/2021
SCVIAGF000014	Round 6	QLD	Upgrade of Car Park and Purchase of Equipment	4121	9000	Completed	31/10/2021
SCVIAGF000015	Round 6	QLD	Purchase of Van	4101	14000	Completed	31/12/2021
SCVIAGF000016	Round 6	QLD	Purchase of BBQ and Catering Equipment	4102	5000	Completed	30/06/2021
SCVIAGF000017	Round 6	QLD	Purchase of Shade Structure	4171	10000	Completed	31/03/2022
SCVIAGF000018	Round 6	QLD	Construction of Access Pathway	4152	10000	Completed	31/12/2021
SCVIAGL000001	Round 6	NSW	Upgrade of Kitchen Facilities	2533	18000	Completed	31/03/2022
SCVIAGL000002	Round 6	NSW	Purchase of Trailer	2540	7490	Completed	21/05/2021
SCVIAGL000003	Round 6	NSW	Construction of a Yarning Circle and Bush Tucker Garden	2533	5000	Completed	31/03/2022
SCVIAGL000004	Round 6	NSW	Purchase of Ride-On Mower and Gardening Equipment	2539	4290	Completed	30/07/2021
SCVIAGL000005	Round 6	NSW	Upgrade Sail Boat Fleet	2541	10000	Completed	31/07/2021
SCVIAGL000006	Round 6	NSW	Upgrade of Walking Track	2577	5000	Completed	9/05/2021
SCVIAGL000007	Round 6	NSW	Purchase of Drill Machine	2540	2800	Completed	30/09/2021
SCVIAGL000008	Round 6	NSW	Upgrade of Facility	2540	15000	Completed	31/12/2021
SCVIAGL000009	Round 6	NSW	Installation of Solar Panels	2539	7450	Completed	9/07/2021
SCVIAGL000010	Round 6	NSW	Purchase of Tractor	2534	15000	Completed	30/12/2021
SCVIAGL000011	Round 6	NSW	Upgrade to Facility	2541	10000	Completed	1/09/2021
SCVIAGL000012	Round 6	NSW	Purchase of Building Materials	2537	2500	Completed	31/10/2021
SCVIAGL000013	Round 6	NSW	Commissioning of Public Art Assets for Festival	2536	10000	Completed	31/03/2022
SCVIAGL000014	Round 6	NSW	Purchase of Lighting	2534	10000	Completed	31/08/2022

SCVIAGL000015	Round 6	NSW	Installation of Emergency Back-up Generator	2539	10077	Completed	20/04/2022
SCVIAGL000016	Round 6	NSW	Upgrade of Facilities	2540	6000	Completed	10/11/2021
SCVIAGL000017	Round 6	NSW	Purchase of Equipment	2539	3000	Completed	31/12/2021
SCVIAGL000018	Round 6	NSW	Purchase of Equipment	2536	2770	Completed	30/09/2021
SCVIAGL000019	Round 6	NSW	Purchase of Fire Fighting Equipment	2536	5293	Completed	10/01/2022
SCVIAGM000001	Round 6	QLD	Purchase of Recycling Equipment and Office Furniture	4350	18000	Completed	30/11/2021
SCVIAGM000002	Round 6	QLD	Purchase of Equipment	4350	15750	Completed	31/03/2022
SCVIAGM000003	Round 6	QLD	Purchase of Equipment	4350	4661	Completed	30/11/2021
SCVIAGM000004	Round 6	QLD	Installation of Concrete Blocks	4350	8000	Completed	31/03/2022
SCVIAGM000005	Round 6	QLD	Upgrade of Switch Board and Signage	4350	17213	Completed	30/04/2021
SCVIAGM000006	Round 6	QLD	Purchase of Vehicle	4350	18000	Completed	31/12/2021
SCVIAGM000008	Round 6	QLD	Construction of Anzac Memorial and Gardens	4400	10000	Completed	31/10/2021
SCVIAGM000009	Round 6	QLD	Extension to Community Building	4352	20000	Completed	31/03/2022
SCVIAGM000010	Round 6	QLD	Installation of Air Conditioning	4350	6000	Completed	12/08/2021
SCVIAGM000011	Round 6	QLD	Installation of Scoreboard	4350	11000	Completed	7/05/2021
SCVIAGM000012	Round 6	QLD	Upgrade of Playing Surface	4350	5000	Completed	31/12/2021
SCVIAGM000013	Round 6	QLD	Installation of Monument	4352	8470	Completed	15/12/2021
SCVIAGO000001	Round 6	VIC	Purchase of Computers and Software	3037	7000	Completed	31/12/2021
SCVIAGO000003	Round 6	VIC	Purchase of Vehicle	3023	15000	Completed	31/07/2021
SCVIAGO000004	Round 6	VIC	Purchase of Cricket Turf Roller	3337	12500	Completed	31/12/2021
SCVIAGO000005	Round 6	VIC	Purchase of Uniforms and Equipment	3335	12500	Terminated	30/06/2022
SCVIAGO000006	Round 6	VIC	Installation of Irrigation System	3037	9000	Completed	31/01/2022
SCVIAGO000007	Round 6	VIC	Purchase of IT Equipment	3023	4000	Completed	31/07/2021
SCVIAGO000008	Round 6	VIC	Upgrade of Club Facilities	3337	12500	Completed	31/12/2021
SCVIAGO000009	Round 6	VIC	Purchase of Equipment	3030	12500	Completed	31/05/2022
SCVIAGO000010	Round 6	VIC	Purchase of Kitchen Appliances	3337	12500	Completed	3/08/2022
SCVIAGO000011	Round 6	VIC	Purchase of Equipment, Website and Refrigerator	3337	4200	Completed	30/11/2021
SCVIAGO000012	Round 6	VIC	Purchase of Training Equipment	3023	8795	Completed	7/06/2021
SCVIAGO000013	Round 6	VIC	Installation of Automated Gate	3336	12500	Completed	20/03/2022
SCVIAGO000014	Round 6	VIC	Purchase of Scoreboards	3427	4000	Completed	25/10/2021
SCVIAGO000015	Round 6	VIC	Purchase of Ride on Mower	3335	6000	Completed	6/09/2021
SCVIAGO000016	Round 6	VIC	Purchase of Trailer	3336	6000	Completed	8/06/2021
SCVIAGO000017	Round 6	VIC	Purchase of a Generator	3337	5500	Completed	31/07/2021
SCVIAGO000018	Round 6	VIC	Purchase of IT Equipment	3023	5500	Completed	31/08/2021
SCVIAGP000001	Round 6	VIC	Refurbishment of Kitchen	3971	10000	Completed	30/03/2022
SCVIAGP000002	Round 6	VIC	Purchase of Trailer	3875	4900	Completed	31/08/2021
SCVIAGP000003	Round 6	VIC	Upgrade of Ceiling	3860	5000	Completed	1/09/2021
SCVIAGP000004	Round 6	VIC	Purchase and Installation of Drinking Fountains on Rail Trail	3875	15000	Completed	28/02/2022
SCVIAGP000005	Round 6	VIC	Construction of a Courtyard	3896	7500	Completed	31/12/2021
SCVIAGP000006	Round 6	VIC	Purchase of BBQ Trailer	3847	10000	Completed	12/12/2021
SCVIAGP000007	Round 6	VIC	Purchase of Kitchen Equipment	3888	4000	Completed	31/12/2021
SCVIAGP000008	Round 6	VIC	Installation of Equipment	3860	20000	Completed	13/09/2021
SCVIAGP000009	Round 6	VIC	Purchase of Uniforms and Equipment	3844	20000	Completed	10/05/2022
SCVIAGP000010	Round 6	VIC	Purchase of Equipment	3862	10000	Completed	31/01/2022
SCVIAGP000011	Round 6	VIC	Installation of Viewing Platform	3858	20000	Completed	17/11/2022
SCVIAGP000012	Round 6	VIC	Purchase of Equipment	3842	2500	Completed	30/06/2022
SCVIAGP000013	Round 6	VIC	Upgrade of Kitchen	3885	5200	Completed	30/09/2021

SCVIAGP000014	Round 6	VIC	Refurbishment of Kitchen	3850	5800	Completed	31/08/2022
SCVIAGP000015	Round 6	VIC	Purchase of Refrigerators	3909	10000	Completed	31/08/2021
SCVIAGR000001	Round 6	SA	Installation of Playground	5650	4000	Completed	30/06/2021
SCVIAGR000002	Round 6	SA	Upgrade of Security System	5554	5484	Completed	30/09/2021
SCVIAGR000003	Round 6	SA	Purchase of Sports Equipment	5600	5000	Completed	31/07/2021
SCVIAGR000004	Round 6	SA	Purchase and Installation of Shed	5606	12000	Completed	28/02/2022
SCVIAGR000005	Round 6	SA	Construction of Shed and Clubroom	5575	7000	Completed	11/06/2022
SCVIAGR000006	Round 6	SA	Installation of Kitchen and BBQ Area	5652	6000	Completed	30/06/2021
SCVIAGR000007	Round 6	SA	Upgrade of Op Shop	5482	7000	Completed	1/12/2021
SCVIAGR000008	Round 6	SA	Purchase of Furniture	5600	11479	Completed	15/08/2021
SCVIAGR000009	Round 6	SA	Installation of Benchtops	5433	6000	Completed	31/08/2021
SCVIAGR000010	Round 6	SA	Upgrade of Community Hall	5607	20000	Completed	31/03/2022
SCVIAGR000011	Round 6	SA	Refurbishment of Building Facade	5571	3150	Completed	8/10/2021
SCVIAGR000012	Round 6	SA	Upgrade of Facility	5491	11000	Completed	31/10/2021
SCVIAGR000013	Round 6	SA	Construction of Bike Track	5523	10000	Completed	30/06/2022
SCVIAGR000014	Round 6	SA	Purchase of Air Conditioner and Shelving	5522	2500	Completed	31/10/2021
SCVIAGR000015	Round 6	SA	Upgrade Outdoor Areas	5422	5000	Completed	15/10/2021
SCVIAGR000016	Round 6	SA	Installation of Security Fencing	5680	6000	Completed	4/09/2021
SCVIAGR000017	Round 6	SA	Upgrade of Catering Facilities	5540	8500	Completed	3/09/2021
SCVIAGR000018	Round 6	SA	Installation of Playground Equipment	5654	3435	Completed	15/12/2021
SCVIAGR000019	Round 6	SA	Installation of Playground Slide	5690	5575	Completed	31/12/2021
SCVIAGR000020	Round 6	SA	Renovation of Shed	5652	9850	Completed	31/08/2021
SCVIAGS000001	Round 6	VIC	Refurbishment of Kitchen	3191	11500	Completed	30/09/2021
SCVIAGS000002	Round 6	VIC	Upgrade of Cricket Pitches	3187	10000	Completed	30/09/2021
SCVIAGS000003	Round 6	VIC	Hall Refurbishment	3193	11500	Completed	31/03/2022
SCVIAGS000004	Round 6	VIC	Installation of Air Conditioning	3162	20000	Completed	12/04/2021
SCVIAGS000005	Round 6	VIC	Refurbishment of Outdoor Facilities	3162	10000	Completed	31/10/2021
SCVIAGS000006	Round 6	VIC	Building Upgrade	3193	20000	Completed	10/09/2021
SCVIAGS000007	Round 6	VIC	Installation of Equipment and purchase of camping Equipment	3204	11500	Completed	26/03/2022
SCVIAGS000008	Round 6	VIC	Upgrade Clubroom	3188	10000	Completed	30/11/2021
SCVIAGS000009	Round 6	VIC	Purchase of Equipment	3193	5750	Completed	20/04/2022
SCVIAGS000010	Round 6	VIC	Upgrade of Hall Security	3191	11500	Completed	30/09/2021
SCVIAGS000011	Round 6	VIC	Purchase of Catering Equipment and Furniture	3188	3500	Completed	27/10/2021
SCVIAGS000012	Round 6	VIC	Installation of Outdoor Shelter and Lighting	3193	2500	Completed	10/09/2021
SCVIAGS000013	Round 6	VIC	Installation of Defibrillators	3186	5000	Completed	30/09/2021
SCVIAGS000014	Round 6	VIC	Refurbishment of Amenities	3192	12000	Completed	30/06/2021
SCVIAGS000015	Round 6	VIC	Purchase of Furniture and Equipment	3193	5000	Completed	30/11/2021
SCVIAGW000001	Round 6	NSW	Purchase of Shade Sail and BBQ Equipment	2147	12087	Completed	31/05/2021
SCVIAGW000002	Round 6	NSW	Purchase of Vehicle	2768	20000	Completed	31/03/2022
SCVIAGW000003	Round 6	NSW	Purchase of a Defibrillator	2763	2725	Completed	31/12/2021
SCVIAGW000004	Round 6	NSW	Installation of Awning	2768	20000	Completed	31/03/2022
SCVIAGW000005	Round 6	NSW	Renovation of Bathroom	2765	4450	Completed	31/12/2021
SCVIAGW000006	Round 6	NSW	Installation of Awning Roof	2765	20000	Completed	31/10/2021
SCVIAGW000007	Round 6	NSW	Purchase of Education Equipment	2147	6900	Completed	28/02/2022
SCVIAGW000008	Round 6	NSW	Purchase of Laptops and Printers	2769	5000	Completed	31/12/2021
SCVIAGW000009	Round 6	NSW	Purchase of Vehicle	2155	20000	Completed	30/12/2021
SCVIAGW000010	Round 6	NSW	Installation of Shade Sail	2762	13750	Completed	31/12/2021



SCVIAGW000011	Round 6	NSW	Purchase of Aviary	2155	5000	Completed	30/11/2021
SCVIAGW000012	Round 6	NSW	Upgrade of Workshop	2765	20000	Completed	31/03/2022
SCVIAGY000001	Round 6	NSW	Purchase of AV and IT Equipment and Dishwasher	2039	6055	Completed	27/08/2021
SCVIAGY000002	Round 6	NSW	Purchase of Tables	2042	16100	Completed	30/06/2022
SCVIAGY000003	Round 6	NSW	Installation of Park Benches and Upgrade Facility	2044	5000	Completed	31/12/2021
SCVIAGY000004	Round 6	NSW	Upgrade of Facilities	2041	8500	Completed	12/02/2022
SCVIAGY000006	Round 6	NSW	Installation of Solar Panels	2040	20000	Completed	20/02/2022
SCVIAGY000007	Round 6	NSW	Installation of Fire Hydrant System	2048	20000	Completed	31/03/2022
SCVIAGY000008	Round 6	NSW	Restoration of Church	2042	20000	Completed	15/11/2021
SCVIAGY000009	Round 6	NSW	Purchase of IT Equipment	2204	19356	Completed	28/02/2022
SCVIAGY000010	Round 6	NSW	Installation of Lighting	2204	16275	Completed	31/07/2021
SCVIAGY000011	Round 6	NSW	Refurbishment of Hall	2204	7740	Completed	31/08/2021
SCVIAHA000001	Round 6	WA	Upgrade of Facility	6058	7578	Completed	31/08/2021
SCVIAHA000002	Round 6	WA	Upgrade Park Facilities	6082	9330	Completed	31/01/2022
SCVIAHA000003	Round 6	WA	Purchase of Equipment	6056	2510	Completed	30/06/2021
SCVIAHA000004	Round 6	WA	Upgrade of Community Garden Facilities	6071	2500	Completed	31/03/2022
SCVIAHA000005	Round 6	WA	Purchase of Laptop and Air Conditioners	6076	6500	Completed	31/12/2021
SCVIAHA000006	Round 6	WA	Upgrade of Kitchen	6058	4000	Completed	31/10/2021
SCVIAHA000007	Round 6	WA	Upgrade of Pool Equipment	6056	12000	Completed	30/09/2021
SCVIAHA000008	Round 6	WA	Upgrade of Facilities	6076	8000	Completed	31/08/2021
SCVIAHA000009	Round 6	WA	Refurbishment of Truck and Upgrade of Facilities	6056	10000	Completed	30/08/2021
SCVIAHA000010	Round 6	WA	Upgrade of Kitchen	6056	18000	Completed	1/12/2021
SCVIAHA000011	Round 6	WA	Purchase of Mobile Trailer	6076	20000	Completed	20/12/2021
SCVIAHA000012	Round 6	WA	Upgrade of Facilities	6056	20000	Completed	20/02/2022
SCVIAHA000014	Round 6	WA	Purchase of Generator	6083	15000	Completed	30/11/2021
SCVIAHA000015	Round 6	WA	Purchase of Uniforms and Communication Equipment	6070	2500	Completed	30/09/2021
SCVIAHE000001	Round 6	QLD	Purchase of Sporting Equipment	4810	5000	Completed	30/06/2021
SCVIAHE000002	Round 6	QLD	Upgrade of Camping Shed	4818	18000	Completed	31/12/2021
SCVIAHE000003	Round 6	QLD	Upgrade of Workshop and Purchase of Safety Equipment	4812	19000	Completed	31/12/2021
SCVIAHE000004	Round 6	QLD	Purchase of IT Equipment	4814	5912	Completed	31/08/2021
SCVIAHE000005	Round 6	QLD	Installation of Fencing	4810	15000	Completed	29/10/2021
SCVIAHE000006	Round 6	QLD	Purchase of Van	4810	19990	Completed	31/07/2021
SCVIAHE000007	Round 6	QLD	Purchase of Office Equipment	4810	2784	Completed	12/07/2021
SCVIAHE000008	Round 6	QLD	Installation of CCTV and Garden Upgrade	4814	17560	Completed	15/12/2021
SCVIAHE000009	Round 6	QLD	Installation of Shade Sail	4810	10000	Completed	30/11/2021
SCVIAHE000010	Round 6	QLD	Purchase of Camping Equipment	4817	5000	Completed	2/08/2021
SCVIAHE000011	Round 6	QLD	Purchase of Equipment and Trailer	4819	19216	Completed	31/12/2022
SCVIAHE000012	Round 6	QLD	Installation of Drinking Water Pipes	4818	5640	Completed	30/09/2021
SCVIAHE000014	Round 6	QLD	Purchase of Kitchen Equipment	4812	4147	Completed	31/08/2021
SCVIAHE000015	Round 6	QLD	Purchase of Marquees	4817	2741	Completed	10/08/2021
SCVIAHG000001	Round 6	VIC	Upgrade of Facility	3145	20000	Completed	1/12/2021
SCVIAHG000002	Round 6	VIC	Upgrade of Kitchen and BBQ Facilities	3163	11000	Completed	30/06/2022
SCVIAHG000003	Round 6	VIC	Upgrade of Facilities	3144	19000	Completed	31/03/2022
SCVIAHG000004	Round 6	VIC	Installation of CCTV	3141	11616	Completed	30/09/2021
SCVIAHG000005	Round 6	VIC	Installation of LED Lighting	3144	20000	Completed	13/05/2022
SCVIAHG000006	Round 6	VIC	Purchase of Portable Goals	3166	10000	Completed	31/12/2021
SCVIAHG000007	Round 6	VIC	Refurbishment of Rooms	3163	20000	Completed	30/09/2021

SCVIAHG000008	Round 6	VIC	Upgrade of Facilities	3163	20000	Completed	3/09/2021
SCVIAHG000009	Round 6	VIC	Upgrade of Facilities and IT Equipment	3147	15000	Completed	31/12/2021
SCVIAHH000001	Round 6	NSW	Upgrade of Camp Facility	2233	20000	Completed	28/02/2022
SCVIAHH000002	Round 6	NSW	Purchase of Quad Bike	2232	20000	Completed	30/09/2021
SCVIAHH000003	Round 6	NSW	Purchase of Interactive Touch Screens	2232	7450	Completed	30/09/2021
SCVIAHH000004	Round 6	NSW	Installation of Air Conditioning	2232	20000	Completed	29/10/2021
SCVIAHH000005	Round 6	NSW	Upgrade of Facilities and Equipment	2232	12071	Completed	1/03/2022
SCVIAHH000006	Round 6	NSW	Purchase of Trailer	2170	7200	Completed	30/11/2021
SCVIAHH000007	Round 6	NSW	Canteen Upgrade	2232	20000	Completed	30/09/2021
SCVIAHH000008	Round 6	NSW	Installation of Playground	2233	20000	Completed	31/03/2022
SCVIAHH000009	Round 6	NSW	Installation of Playground Equipment	2232	20000	Completed	31/03/2022
SCVIAHH000010	Round 6	NSW	Purchase of Equipment	2232	2983	Completed	30/06/2021
SCVIAHK000001	Round 6	QLD	Purchase of Water Truck	4655	12500	Completed	31/10/2021
SCVIAHK000002	Round 6	QLD	Purchase of Air-Conditioning Units	4655	5000	Completed	31/05/2021
SCVIAHK000003	Round 6	QLD	Installation of Air-Conditioning and Solar Power	4655	11000	Completed	31/08/2021
SCVIAHK000004	Round 6	QLD	Upgrade of Fencing	4660	20000	Completed	31/03/2022
SCVIAHK000005	Round 6	QLD	Upgrade of Kitchen	4670	13990	Completed	30/12/2021
SCVIAHK000006	Round 6	QLD	Refurbishment of Kitchen	4670	16000	Completed	31/10/2021
SCVIAHK000007	Round 6	QLD	Purchase of Night Vision Goggles	4670	15750	Completed	31/03/2022
SCVIAHK000008	Round 6	QLD	Upgrade of Refrigeration Facilities	4655	20000	Completed	25/06/2021
SCVIAHK000009	Round 6	QLD	Purchase of Shade Shelters	4670	15500	Completed	31/12/2021
SCVIAHK000010	Round 6	QLD	Upgrade Club Facilities	4655	17000	Completed	10/12/2021
SCVIAHM000001	Round 6	SA	Purchase of Ceiling Fans	5024	4000	Completed	29/10/2021
SCVIAHM000002	Round 6	SA	Purchase of Kayaks and Boat Rack	5021	2500	Completed	30/08/2021
SCVIAHM000003	Round 6	SA	Installation of Scoreboard	5012	9000	Completed	28/02/2022
SCVIAHM000004	Round 6	SA	Installation of Access Ramp	5014	3640	Completed	31/07/2021
SCVIAHM000005	Round 6	SA	Purchase of Pottery Equipment and Installation of Lighting	5022	10500	Completed	31/03/2022
SCVIAHM000006	Round 6	SA	Installation of Storage Area	5022	10000	Completed	30/11/2021
SCVIAHM000007	Round 6	SA	Installation of Reverse Cycle Air-conditioning	5019	4000	Completed	7/05/2021
SCVIAHM000008	Round 6	SA	Purchase of Goal Nets	5011	5000	Completed	3/12/2021
SCVIAHM000009	Round 6	SA	Upgrade of Outdoor Area	5019	6000	Completed	31/03/2022
SCVIAHM000010	Round 6	SA	Upgrade Uniforms and Facilities	5022	6300	Completed	16/03/2022
SCVIAHM000011	Round 6	SA	Installation of Lighting	5032	20000	Completed	11/02/2022
SCVIAHM000012	Round 6	SA	Purchase of Vehicle	5019	20000	Completed	31/12/2021
SCVIAHM000013	Round 6	SA	Upgrade of Spring Flooring	5022	20000	Completed	16/07/2021
SCVIAHM000014	Round 6	SA	Upgrade of Facilities	5022	5000	Completed	30/07/2021
SCVIAHM000016	Round 6	SA	Purchase of Air Conditioning and TV	5017	10000	Completed	31/08/2021
SCVIAHM000017	Round 6	SA	Upgrade of Playing Facilities	5022	5000	Completed	31/08/2021
SCVIAHM000018	Round 6	SA	Purchase of Costumes	5013	4000	Completed	31/05/2022
SCVIAHM000019	Round 6	SA	Purchase of Furniture	5025	4500	Completed	30/06/2021
SCVIAHO000001	Round 6	VIC	Purchase of Outdoor Toys	3165	4500	Completed	30/11/2021
SCVIAHO000002	Round 6	VIC	Upgrade of Kitchen	3171	10000	Completed	29/05/2022
SCVIAHO000003	Round 6	VIC	Upgrade of Facilities	3169	7000	Completed	31/12/2021
SCVIAHO000004	Round 6	VIC	Purchase of Bowling Machine and IT Equipment	3168	3500	Completed	28/02/2022
SCVIAHO000005	Round 6	VIC	Upgrade of IT Equipment	3171	11000	Completed	31/12/2021
SCVIAHO000006	Round 6	VIC	Upgrade of Amenities	3165	15000	Completed	28/02/2022
SCVIAHO000007	Round 6	VIC	Installation of Blinds	3165	4526	Completed	1/12/2021

SCVIAH000008	Round 6	VIC	Purchase of Mobile Gym Equipment	3168	4500	Completed	31/12/2021
SCVIAH000009	Round 6	VIC	Construction of Amenities	3166	19500	Completed	31/03/2022
SCVIAH000010	Round 6	VIC	Upgrade of Community Garden	3170	2500	Completed	10/12/2021
SCVIAH000011	Round 6	VIC	Purchase of Machinery	3169	6000	Completed	28/02/2022
SCVIAH000012	Round 6	VIC	Construction of Playground	3172	15000	Completed	30/04/2022
SCVIAH000013	Round 6	VIC	Purchase of Portable Electronic Scoreboard	3165	7000	Completed	30/09/2021
SCVIAH000014	Round 6	VIC	Upgrade Club Uniforms and Equipment	3167	5000	Completed	31/05/2021
SCVIAH000015	Round 6	VIC	Upgrade Club Facilities	3170	20000	Completed	1/12/2021
SCVIAH000016	Round 6	VIC	Purchase of Outdoor Equipment	3169	2500	Completed	31/12/2021
SCVIAHR000001	Round 6	NSW	Installation of Outdoor Awning	2283	15230	Completed	31/03/2022
SCVIAHR000002	Round 6	NSW	Installation of Seating	2330	7557	Completed	31/07/2021
SCVIAHR000003	Round 6	NSW	Installation of Storage Container	2333	6000	Completed	30/11/2021
SCVIAHR000004	Round 6	NSW	Installation of Shade Structure	2325	13186	Completed	31/10/2021
SCVIAHR000005	Round 6	NSW	Purchase of Broadcast Equipment and Software	2325	10000	Completed	28/02/2022
SCVIAHR000006	Round 6	NSW	Installation of Kitchen	2330	19825	Completed	31/03/2022
SCVIAHR000007	Round 6	NSW	Installation of Seating and Water Dispensing Facilities	2333	14500	Completed	31/12/2021
SCVIAHR000008	Round 6	NSW	Upgrade of Shed Facility	2330	4000	Completed	30/06/2021
SCVIAHR000009	Round 6	NSW	Purchase of Lighting Tower	2330	10890	Completed	26/07/2021
SCVIAHR000010	Round 6	NSW	Installation of Field Lighting	2328	10000	Completed	20/03/2022
SCVIAHR000011	Round 6	NSW	Installation of Fencing	2285	20000	Completed	30/09/2021
SCVIAHR000012	Round 6	NSW	Purchase of Sports Equipment	2335	12573	Completed	31/07/2021
SCVIAHR000013	Round 6	NSW	Purchase of Tools	2328	4920	Completed	30/09/2021
SCVIAHT000001	Round 6	VIC	Purchase of Trailer and Storage Equipment and Upgrade Facilities	3975	3000	Completed	31/12/2021
SCVIAHT000003	Round 6	VIC	Purchase of Scoreboard	3912	20000	Completed	31/12/2021
SCVIAHT000004	Round 6	VIC	Installation of Goal Net	3980	20000	Completed	31/03/2022
SCVIAHT000005	Round 6	VIC	Upgrading Facilities and Equipment	3980	15000	Completed	11/04/2022
SCVIAHT000006	Round 6	VIC	Purchase of Trailer	3805	6000	Completed	30/09/2021
SCVIAHT000007	Round 6	VIC	Upgrade of Facilities and Equipment	3976	10000	Completed	31/07/2021
SCVIAHT000008	Round 6	VIC	Purchase of Kitchen Appliances and Furniture	3976	9729	Completed	29/11/2021
SCVIAHT000009	Round 6	VIC	Upgrade of Walking Track	3977	3200	Completed	30/09/2021
SCVIAHT000010	Round 6	VIC	Installation of Park Shelter	3977	20000	Completed	30/06/2022
SCVIAHT000011	Round 6	VIC	Purchase of Trailer and Installation of Accessibility Pathway	3977	5080	Completed	31/07/2021
SCVIAHT000012	Round 6	VIC	Purchase of IT Equipment and Furniture	3976	4000	Completed	31/12/2021
SCVIAHT000014	Round 6	VIC	Upgrade of Equipment	3977	5000	Completed	30/06/2021
SCVIAHT000015	Round 6	VIC	Purchase of Communication Equipment	3912	14000	Completed	31/12/2021
SCVIAHU000001	Round 6	NSW	Upgrade of Outside Area	2571	9500	Completed	30/04/2022
SCVIAHU000002	Round 6	NSW	Installation of BBQ Facilities	2580	3856	Completed	16/06/2021
SCVIAHU000003	Round 6	NSW	Installation of Goal Posts and Fencing	2570	8000	Completed	31/08/2021
SCVIAHU000004	Round 6	NSW	Construct Shade and Storage Shelter	2572	13000	Completed	30/11/2021
SCVIAHU000005	Round 6	NSW	Purchase of Cool Room Trailer	2580	20000	Completed	30/11/2021
SCVIAHU000006	Round 6	NSW	Internal Painting	2581	9100	Completed	31/10/2021
SCVIAHU000007	Round 6	NSW	Purchase of Safety Equipment and Refrigerator	2581	3300	Completed	31/01/2022
SCVIAHU000009	Round 6	NSW	Purchase of Vehicle	2580	20000	Completed	31/12/2021
SCVIAHU000010	Round 6	NSW	Purchase of vehicle and IT equipment	2567	11500	Completed	31/12/2021
SCVIAHU000011	Round 6	NSW	Purchase of Equipment	2573	5379	Completed	31/07/2021
SCVIAHU000012	Round 6	NSW	Installation of Air Conditioning	2580	20000	Completed	31/10/2021
SCVIAHU000013	Round 6	NSW	Purchase of BBQ and Shelters	2570	2500	Completed	31/03/2022

SCVIAHU000014	Round 6	NSW	Installation of Equipment	2567	20000	Completed	31/10/2022
SCVIAHU000015	Round 6	NSW	Purchase of Greenhouse	2580	3665	Completed	31/07/2021
SCVIAIN000001	Round 6	VIC	Installation of Solar Battery Storage	3685	14410	Completed	31/10/2021
SCVIAIN000002	Round 6	VIC	Upgrade Club Equipment and Facilities	3691	16364	Completed	31/01/2022
SCVIAIN000003	Round 6	VIC	Installation of Access Ramp	3671	7985	Completed	1/09/2021
SCVIAIN000004	Round 6	VIC	Refurbishment of Kitchen	3732	13182	Completed	30/11/2021
SCVIAIN000005	Round 6	VIC	Purchase of IT Equipment	3747	3421	Completed	31/12/2021
SCVIAIN000006	Round 6	VIC	Installation of Automatic Door	3690	4950	Completed	7/06/2021
SCVIAIN000007	Round 6	VIC	Upgrade of Community Hall	3714	17555	Completed	10/12/2021
SCVIAIN000008	Round 6	VIC	Creation of Mural	3669	8000	Completed	30/06/2021
SCVIAIN000009	Round 6	VIC	Building Upgrade	3699	13636	Completed	1/08/2021
SCVIAIN000010	Round 6	VIC	Purchase Electronic Whiteboard and IT Equipment	3699	3250	Completed	15/06/2021
SCVIAIN000011	Round 6	VIC	Purchase of Water Tank and Platform	3673	6000	Completed	26/01/2022
SCVIAIN000012	Round 6	VIC	Upgrade of Flooring	3707	13515	Completed	31/07/2021
SCVIAIN000013	Round 6	VIC	Installation of Shade Sails	3722	15337	Completed	11/02/2022
SCVIAIN000014	Round 6	VIC	Purchase of IT and Communication Equipment	3677	10000	Completed	17/12/2021
SCVIAIS000002	Round 6	VIC	Purchase of Gym Equipment	3194	6000	Completed	29/10/2021
SCVIAIS000003	Round 6	VIC	Purchase of Furniture	3195	11000	Completed	22/08/2022
SCVIAIS000004	Round 6	VIC	Purchase of Training Sail Boat	3195	10000	Completed	31/07/2021
SCVIAIS000005	Round 6	VIC	Construction of Carpark	3175	5000	Completed	12/03/2021
SCVIAIS000006	Round 6	VIC	Purchase of Audio Visual Equipment	3196	14900	Completed	31/08/2021
SCVIAIS000007	Round 6	VIC	Purchase of Kitchen Equipment	3192	5000	Completed	31/12/2021
SCVIAIS000008	Round 6	VIC	Purchase of an Electronic Scoreboard	3172	11000	Completed	31/12/2022
SCVIAIS000009	Round 6	VIC	Purchase of Trailer and Defibrillator	3196	4000	Completed	30/06/2021
SCVIAIS000010	Round 6	VIC	Purchase of Water Safety Equipment	3195	6695	Completed	30/06/2022
SCVIAIS000011	Round 6	VIC	Construction of a Public Memorial Garden	3175	5000	Completed	31/12/2021
SCVIAIS000012	Round 6	VIC	Construction of a Deck	3196	9000	Completed	30/11/2021
SCVIAIS000013	Round 6	VIC	Construction of a Storage Facility	3195	7500	Completed	31/12/2021
SCVIAIS000014	Round 6	TAS	Upgrade of Equipment and Facilities	3195	10000	Completed	30/06/2022
SCVIAIS000015	Round 6	VIC	Creation of a Website	3192	3100	Completed	30/11/2021
SCVIAIS000016	Round 6	VIC	Purchase of Tools, Equipment and Storage Shed	3172	5000	Completed	31/01/2022
SCVIAIS000017	Round 6	VIC	Purchase of Sporting Products and Outdoor Equipment	3196	6000	Completed	31/07/2021
SCVIAIS000018	Round 6	VIC	Upgrade Community Centre Kitchen	3196	5000	Completed	31/12/2021
SCVIAIS000019	Round 6	VIC	Purchase of ICT and Office Equipment	3195	2500	Completed	31/05/2021
SCVIAIS000021	Round 6	VIC	Upgrade of Facilities and Purchase of Equipment	3196	11000	Completed	31/03/2022
SCVIAIS000022	Round 6	VIC	Purchase of Netball Scoreboard, Gym Equipment & Security System	3196	11000	Completed	23/12/2021
SCVIAJA000002	Round 6	VIC	Purchase of Kitchen Equipment, Security System and Medical Equipment	3079	9000	Completed	28/02/2022
SCVIAJA000003	Round 6	VIC	Upgrade of Athletics Facilities	3088	15000	Completed	31/03/2022
SCVIAJA000004	Round 6	VIC	Upgrade of Toilet Facilities	3087	10000	Completed	30/11/2021
SCVIAJA000005	Round 6	VIC	Upgrade of Playground Area	3084	8000	Completed	25/09/2021
SCVIAJA000006	Round 6	VIC	Purchase Training Equipment and Laptop	3089	3000	Completed	1/06/2021
SCVIAJA000007	Round 6	VIC	Purchase Training Equipment	3094	2500	Completed	31/10/2021
SCVIAJA000008	Round 6	VIC	Purchase of Musical Equipment	3087	3000	Completed	31/08/2021
SCVIAJA000009	Round 6	VIC	Purchase an Outdoor Music Play Panel	3094	3946	Completed	22/11/2021
SCVIAJA000010	Round 6	VIC	Purchase Boating Equipment and Upgrade Facilities	3079	12000	Completed	30/11/2021
SCVIAJA000011	Round 6	VIC	Purchase Microphones and Speaker	3089	8000	Completed	31/07/2021
SCVIAJA000012	Round 6	VIC	Upgrade Scout Hall Roof and Ceiling	3084	18400	Completed	31/12/2021

SCVIAJA000013	Round 6	VIC	Installation of Air Conditioning	3083	8000	Completed	17/10/2021
SCVIAJA000014	Round 6	VIC	Purchase of Laptops	3087	3000	Completed	31/10/2021
SCVIAJA000015	Round 6	VIC	Kitchen Upgrade	3084	10000	Completed	31/03/2022
SCVIAJA000016	Round 6	VIC	Installation of Synthetic Cricket Wicket	3083	5000	Completed	17/05/2021
SCVIAJA000017	Round 6	VIC	Installation of Spectator Shelter and Seating	3090	8000	Completed	30/04/2022
SCVIAJA000018	Round 6	VIC	Purchase of Sports Equipment	3084	2623	Completed	30/09/2021
SCVIAJA000019	Round 6	VIC	Purchase of Sporting Equipment	3087	8000	Completed	31/03/2022
SCVIAJA000020	Round 6	VIC	Installation of Synthetic Wickets	3079	9000	Completed	31/10/2021
SCVIAJA000021	Round 6	VIC	Purchase of Training Equipment	3096	2500	Completed	31/12/2021
SCVIAKE000001	Round 6	QLD	Upgrade to Ride-On Mower	4821	3200	Completed	15/11/2021
SCVIAKE000002	Round 6	QLD	Upgrade of Equestrian Arena	4854	8933	Completed	25/10/2021
SCVIAKE000003	Round 6	QLD	Install Change Room Facilities	4850	13650	Completed	31/08/2021
SCVIAKE000004	Round 6	QLD	Upgrade of Sports Field	4890	15000	Completed	28/02/2022
SCVIAKE000005	Round 6	QLD	Installation of Lighting	4888	14152	Completed	31/07/2021
SCVIAKE000006	Round 6	QLD	Purchase of Storage Shed	4860	7500	Completed	30/06/2021
SCVIAKE000007	Round 6	QLD	Purchase of Night Vision Equipment	4825	15750	Completed	31/03/2022
SCVIAKE000008	Round 6	QLD	Purchase of Air Conditioner	4850	7500	Completed	31/12/2021
SCVIAKE000009	Round 6	QLD	Installation of Flooring	4860	6400	Completed	30/09/2021
SCVIAKE000010	Round 6	QLD	Purchase of Electrical System	4870	5000	Completed	1/05/2021
SCVIAKE000011	Round 6	QLD	Upgrade of Kitchen	4861	9000	Completed	31/03/2022
SCVIAKE000012	Round 6	QLD	Upgrade of Mountain Bike Trail	4883	20000	Completed	28/05/2021
SCVIAKE000013	Round 6	QLD	Purchase of Cool Room	4872	18181	Underway	30/06/2023
SCVIAKE000014	Round 6	QLD	Installation of a Water Cooler and Purchase of Equipment	4850	2500	Completed	16/06/2021
SCVIAKI000001	Round 6	SA	Purchase Theatre Lighting Equipment	5167	2528	Completed	30/06/2021
SCVIAKI000002	Round 6	SA	Purchase Athletics Timing Equipment	5164	14505	Completed	20/03/2021
SCVIAKI000003	Round 6	SA	Upgrade Kitchen	5165	6580	Completed	30/06/2021
SCVIAKI000004	Round 6	SA	Purchase Rain Water Tank and Water Coolers	5161	4420	Completed	31/12/2021
SCVIAKI000005	Round 6	SA	Install Kitchenette	5169	5007	Completed	31/08/2021
SCVIAKI000006	Round 6	SA	Purchase of Trailer	5163	3500	Completed	31/08/2021
SCVIAKI000007	Round 6	SA	Installation of Pergola	5161	7228	Completed	31/12/2021
SCVIAKI000008	Round 6	SA	Purchase and Installation of Shade Sail	5169	10241	Completed	31/03/2022
SCVIAKI000009	Round 6	SA	Purchase of Sporting Equipment	5158	6555	Completed	31/05/2021
SCVIAKI000010	Round 6	SA	Purchase of Timing Gates	5158	14506	Completed	31/10/2021
SCVIAKI000011	Round 6	SA	Purchase of Stove	5162	5836	Completed	31/07/2021
SCVIAKI000012	Round 6	SA	Purchase of Chairs	5162	14700	Completed	9/04/2021
SCVIAKI000013	Round 6	SA	Purchase of Thermal Imaging Cameras	5163	5049	Completed	31/08/2021
SCVIAKI000014	Round 6	SA	Purchase of Fire Fighting Equipment	5159	6350	Completed	1/12/2021
SCVIAKI000015	Round 6	SA	Refurbishment of Kitchen	5161	8948	Completed	1/11/2021
SCVIAKI000016	Round 6	SA	Installation of Boxing Ring	5162	5868	Completed	30/06/2021
SCVIAKI000017	Round 6	SA	Installation of a Play Based Roadway	5159	19261	Completed	1/11/2021
SCVIAKI000018	Round 6	SA	Purchase of Marquees	5160	7702	Completed	31/07/2021
SCVIAKO000001	Round 6	VIC	Purchase of Commercial Dishwasher	3103	7000	Completed	12/05/2021
SCVIAKO000002	Round 6	VIC	Upgrade of Facilities	3124	2500	Completed	31/03/2022
SCVIAKO000003	Round 6	VIC	Purchase of Musical Instruments and Toys	3126	2500	Completed	30/09/2021
SCVIAKO000004	Round 6	VIC	Purchase of Kitchen Equipment	3123	18700	Completed	30/06/2021
SCVIAKO000005	Round 6	VIC	Purchase of Gardening Products	3104	2500	Completed	17/12/2021
SCVIAKO000006	Round 6	VIC	Purchase of a Vehicle	3126	19000	Completed	31/05/2021



SCVIAK000007	Round 6	VIC	Purchase of Video Equipment	3126	8500	Completed	31/12/2021
SCVIAK000008	Round 6	VIC	Upgrade of Facilities	3101	20000	Completed	30/11/2021
SCVIAK000009	Round 6	VIC	Purchase of Equipment	3104	5000	Completed	15/12/2021
SCVIAK000010	Round 6	VIC	Upgrade of Aquatics Centre	3103	20000	Completed	1/10/2021
SCVIAK000011	Round 6	VIC	Purchase of Defibrillator	3101	3450	Completed	16/07/2021
SCVIAK000012	Round 6	VIC	Refurbishment of Facility	3101	20000	Completed	31/12/2021
SCVIAK000013	Round 6	VIC	Development of Mobile Application	3122	10000	Completed	31/12/2021
SCVIAK000014	Round 6	VIC	Purchase of Shelters and Seating	3123	3000	Completed	31/12/2021
SCVIAK000016	Round 6	VIC	Purchase of Scoreboards	3124	4980	Completed	31/12/2021
SCVIAKS000001	Round 6	NSW	Purchase of IT Equipment and Power Generator	2035	10000	Completed	31/08/2022
SCVIAKS000002	Round 6	NSW	Purchase Marquees	2036	12000	Completed	22/10/2021
SCVIAKS000004	Round 6	NSW	Refurbishment of Kitchen	2019	20000	Completed	1/08/2021
SCVIAKS000005	Round 6	NSW	Purchase of Laptop and Software	2034	2500	Completed	30/09/2021
SCVIAKS000006	Round 6	NSW	Installation of Blinds and Painting of Buildings	2035	6000	Completed	31/03/2022
SCVIAKS000007	Round 6	NSW	Purchase of Furniture and Equipment	2019	15000	Completed	17/03/2022
SCVIAKS000008	Round 6	NSW	Installation of Air Conditioning and Outdoor Shelter	2020	20000	Completed	30/09/2021
SCVIAKS000009	Round 6	NSW	Purchase of Air Conditioning	2036	5000	Completed	30/06/2021
SCVIAKS000010	Round 6	NSW	Purchase of Trishaw	2031	17000	Completed	26/09/2021
SCVIAKS000011	Round 6	NSW	Upgrade Office Furniture and Repaint Interior	2036	10000	Completed	4/03/2022
SCVIAKS000012	Round 6	NSW	Purchase of Gardening Equipment	2035	10000	Completed	30/06/2022
SCVIAKS000013	Round 6	NSW	Purchase of Defibrillator and CPR equipment	2034	2500	Completed	30/09/2021
SCVIAKS000014	Round 6	NSW	Purchase of Equipment	2036	20000	Completed	31/03/2022
SCVIALA000001	Round 6	VIC	Purchase of Uniforms	3029	7700	Completed	28/02/2022
SCVIALA000002	Round 6	VIC	Purchase of Line Marker and Sporting products	3029	5595	Completed	19/01/2022
SCVIALA000003	Round 6	VIC	Purchase of IT Equipment	3029	7500	Completed	31/12/2021
SCVIALA000004	Round 6	VIC	Purchase of GPS Units and Marquees	3030	15711	Completed	28/09/2021
SCVIALA000005	Round 6	VIC	Purchase of Lighting and Technical Equipment	3030	15000	Completed	30/09/2022
SCVIALA000006	Round 6	VIC	Purchase of Toys	3030	5000	Completed	31/12/2021
SCVIALA000007	Round 6	VIC	Purchase of Laptops and Camera	3030	7000	Completed	2/04/2021
SCVIALA000008	Round 6	VIC	Purchase of Post Pads and IT Equipment	3030	8894	Completed	29/11/2021
SCVIALA000009	Round 6	VIC	Purchase Barrier Netting	3030	20000	Completed	30/06/2022
SCVIALA000010	Round 6	VIC	Purchase of All Weather Protective Cover	3030	7500	Completed	1/11/2021
SCVIALA000011	Round 6	VIC	Purchase of Electronic Boards	3029	8100	Completed	30/04/2021
SCVIALA000012	Round 6	VIC	Installation of Shade Structure	3030	15000	Completed	31/12/2021
SCVIALA000013	Round 6	VIC	Purchase Equipment and Uniforms	3030	12000	Completed	18/04/2022
SCVIALA000014	Round 6	VIC	Upgrade of Camping Facilities	3030	7500	Completed	31/03/2022
SCVIALA000015	Round 6	VIC	Upgrade Facility and Purchase Gardening Equipment	3030	5000	Completed	31/12/2021
SCVIALA000016	Round 6	VIC	Purchase of Tennis Equipment and Shade Sails	3030	2500	Completed	31/10/2021
SCVIALD000001	Round 6	NSW	Purchase of Mobile Freezer	2750	15390	Completed	31/08/2021
SCVIALD000002	Round 6	NSW	Installation of Solar Panels	2760	16600	Completed	30/09/2021
SCVIALD000003	Round 6	NSW	Purchase of IT Equipment	2750	20000	Completed	31/10/2021
SCVIALD000004	Round 6	NSW	Installation of Lights	2750	15000	Completed	10/10/2021
SCVIALD000005	Round 6	NSW	Purchase of Toys and Fridge	2750	3410	Completed	20/08/2021
SCVIALD000006	Round 6	NSW	Purchase of Vehicle	2747	20000	Completed	1/12/2021
SCVIALD000007	Round 6	NSW	Upgrade of Kitchen	2760	19600	Completed	15/03/2022
SCVIALD000009	Round 6	NSW	Installation of Yarning Circle and Bush Tucker Garden	2750	20000	Completed	30/11/2021
SCVIALD000010	Round 6	NSW	Purchase Portable Room Dividers and Furniture	2750	10000	Completed	28/02/2022

SCVIALE000001	Round 6	QLD	BMX Track Upgrade	4870	20000	Completed	31/05/2021
SCVIALE000002	Round 6	QLD	Installation of Shade Structure	4878	9600	Completed	31/03/2022
SCVIALE000003	Round 6	QLD	Purchase of Gardening Equipment	4895	18000	Completed	30/06/2021
SCVIALE000004	Round 6	QLD	Upgrade of Community Centre and Purchase of Equipment	4879	20000	Completed	31/03/2022
SCVIALE000005	Round 6	QLD	Purchase of Visual Learning Equipment	4870	8093	Completed	28/02/2022
SCVIALE000006	Round 6	QLD	Construction of First Aid Shed	4870	15000	Completed	30/11/2021
SCVIALE000007	Round 6	QLD	Install Safety Equipment and Upgrade Facilities	4892	7200	Completed	31/03/2022
SCVIALE000008	Round 6	QLD	Upgrade Community Hall Roof	4878	7480	Completed	19/04/2021
SCVIALE000009	Round 6	QLD	Upgrade of Amenities Block	4870	20000	Completed	30/09/2021
SCVIALE000010	Round 6	QLD	Refurbishment of Sandpit	4877	4550	Completed	12/07/2021
SCVIALG000001	Round 6	NT	Purchase of Lawn Mower	0870	7500	Completed	30/06/2021
SCVIALG000002	Round 6	NT	Purchase of AV and Film Editing Equipment	0870	7500	Completed	31/12/2021
SCVIALG000003	Round 6	NT	Construction of Military Display	0870	12500	Completed	31/12/2021
SCVIALG000004	Round 6	NT	Installation of Automatic Doors	0870	7500	Completed	30/09/2021
SCVIALG000005	Round 6	NT	Purchase of Equipment	0836	3000	Completed	17/10/2021
SCVIALG000007	Round 6	NT	Upgrade of Community Power Supply	0836	10000	Completed	30/11/2021
SCVIALG000008	Round 6	NT	Purchase of Commercial Fridges	0870	10000	Completed	31/12/2021
SCVIALG000009	Round 6	NT	Installation of CCTV Systems and Signage	0860	7500	Completed	30/06/2021
SCVIALG000010	Round 6	NT	Purchase of Street Sweeper	0822	3500	Completed	31/12/2021
SCVIALG000011	Round 6	NT	Installation of Shade Structure	0822	12500	Completed	3/08/2021
SCVIALG000012	Round 6	WA	Redevelopment of Foreshore Precinct	6798	11000	Completed	6/08/2021
SCVIALG000013	Round 6	NT	Installation of Surf Ski Racks	0881	7500	Completed	31/12/2021
SCVIALG000014	Round 6	NT	Install Air Conditioning	0850	15000	Completed	15/12/2021
SCVIALG000015	Round 6	NT	Upgrade of Equipment	0836	10000	Completed	30/11/2021
SCVIALG000017	Round 6	NT	Upgrade to Art Centre	0854	12500	Completed	30/06/2022
SCVIALG000018	Round 6	NT	Installation of Irrigation System	0870	12500	Completed	31/12/2021
SCVIALL000001	Round 6	QLD	Installation of Shade Shelters	4012	13000	Completed	31/08/2021
SCVIALL000002	Round 6	QLD	Purchase of Equipment	4034	6313	Completed	30/09/2021
SCVIALL000003	Round 6	QLD	Upgrade of Bookshop Facilities	4012	7060	Completed	20/08/2021
SCVIALL000004	Round 6	QLD	Purchase of Kayaks	4017	9000	Completed	31/08/2021
SCVIALL000005	Round 6	QLD	Installation of Shed	4014	4230	Completed	30/06/2021
SCVIALL000006	Round 6	QLD	Upgrade Lighting System	4032	19216	Completed	31/08/2021
SCVIALL000007	Round 6	QLD	Installation of Player Shelters	4012	10000	Completed	31/10/2021
SCVIALL000008	Round 6	QLD	Upgrade of Kitchen	4012	10029	Completed	30/09/2021
SCVIALL000009	Round 6	QLD	Upgrade of Facilities	4017	19536	Completed	30/11/2021
SCVIALL000010	Round 6	QLD	Purchase of AV System	4017	2687	Completed	19/07/2021
SCVIALL000011	Round 6	QLD	Installation of irrigation Pump	4017	2500	Completed	7/02/2022
SCVIALL000012	Round 6	QLD	Purchase of Electric-Assist Trishaw	4032	14500	Underway	30/06/2023
SCVIALL000013	Round 6	QLD	Installation of Office Facilities	4034	6120	Completed	30/08/2021
SCVIALL000014	Round 6	QLD	Purchase of Equipment	4034	9800	Completed	31/03/2022
SCVIALL000015	Round 6	QLD	Purchase of AV and Office Equipment	4053	7259	Completed	1/12/2021
SCVIALN000001	Round 6	QLD	Installation of Air Conditioning	4510	12443	Completed	30/09/2021
SCVIALN000002	Round 6	QLD	Upgrade of Lighting and Cooling	4510	8478	Completed	30/10/2021
SCVIALN000003	Round 6	QLD	Installation of LED Lighting	4510	4446	Completed	17/05/2021
SCVIALN000004	Round 6	QLD	Purchase of Fishing Equipment	4511	4554	Completed	30/11/2021
SCVIALN000005	Round 6	QLD	Upgrade Facilities	4510	3506	Completed	30/09/2021
SCVIALN000006	Round 6	QLD	Purchase of Storage Facilities and Sporting Equipment	4507	5456	Completed	31/08/2021

SCVIALN000007	Round 6	QLD	Upgrade Facilities	4510	6810	Completed	15/10/2021
SCVIALN000008	Round 6	QLD	Upgrade Facilities	4512	9777	Completed	31/08/2021
SCVIALN000009	Round 6	QLD	Upgrade of Canteen Facilities	4506	4869	Completed	18/06/2021
SCVIALN000010	Round 6	QLD	Purchase of Flooring	4512	10280	Completed	30/06/2021
SCVIALN000011	Round 6	QLD	Installation of Picnic Shelter	4514	19000	Completed	31/10/2021
SCVIALN000012	Round 6	QLD	Purchase of IT Equipment	4521	2867	Completed	31/01/2022
SCVIALN000013	Round 6	QLD	Upgrade of Pottery Kiln	4507	9346	Completed	31/12/2021
SCVIALN000014	Round 6	QLD	Refurbishment of Building Exterior	4507	2558	Completed	31/03/2021
SCVIALN000015	Round 6	QLD	Installation of Concrete Floor	4510	3058	Completed	7/05/2021
SCVIALN000016	Round 6	QLD	Purchase of IT and Office Equipment	4510	2563	Completed	29/06/2021
SCVIALN000017	Round 6	QLD	Purchase of Helmets and Tablet	4510	2500	Completed	30/09/2021
SCVIALN000018	Round 6	QLD	Purchase of Shelving and Cupboards	4514	13800	Completed	30/08/2021
SCVIALN000019	Round 6	QLD	Purchase of Mower and Roller	4510	15120	Completed	30/06/2021
SCVIALN000020	Round 6	QLD	Purchase of Woodworking Equipment	4510	5822	Completed	30/06/2021
SCVIALS000001	Round 6	TAS	Purchase of Gymnastics Equipment	7030	9091	Completed	30/09/2021
SCVIALS000002	Round 6	TAS	Purchase Boat Trailer	7190	9091	Completed	30/09/2021
SCVIALS000003	Round 6	TAS	Construction of Education Space	7025	15000	Completed	31/03/2022
SCVIALS000004	Round 6	TAS	Upgrade of Club Facilities	7303	3000	Completed	30/06/2021
SCVIALS000005	Round 6	TAS	Installation of BBQ	7250	10000	Completed	30/03/2022
SCVIALS000006	Round 6	TAS	Purchase of Office Equipment	7216	2640	Completed	1/08/2021
SCVIALS000007	Round 6	TAS	Purchase of All Terrain Vehicle	7215	10000	Completed	31/12/2021
SCVIALS000008	Round 6	TAS	Upgrade to Outdoor Space	7171	9868	Completed	31/03/2022
SCVIALS000009	Round 6	TAS	Installation of Kitchen	7301	5000	Completed	31/10/2021
SCVIALS000010	Round 6	TAS	Purchase of Rescue Equipment	7140	16000	Completed	31/08/2021
SCVIALS000011	Round 6	TAS	Purchase of BBQ, Marquee and Ancillary Equipment	7303	6300	Completed	30/09/2021
SCVIALS000012	Round 6	TAS	Kitchen Refurbishment	7212	10000	Completed	15/11/2021
SCVIALS000013	Round 6	TAS	Purchase of IT Equipment	7306	3182	Completed	30/06/2021
SCVIALS000014	Round 6	TAS	Installation of Water Stations	7215	3500	Completed	31/12/2021
SCVIALS000015	Round 6	TAS	Purchase of a Fridge and an Outdoor Heater	7026	2500	Completed	31/08/2021
SCVIALS000016	Round 6	TAS	Installation of a Concrete Slab	7017	5000	Completed	15/11/2021
SCVIALS000017	Round 6	TAS	Purchase of Gym Equipment	7030	9091	Completed	31/12/2021
SCVIALS000018	Round 6	TAS	Upgrade of St Helens Scout Hall Driveway	7216	5909	Completed	31/10/2021
SCVIALS000019	Round 6	TAS	Construction of Community Meeting Place	7173	9000	Completed	30/06/2022
SCVIALS000020	Round 6	TAS	Upgrade of Facilities	7030	5000	Completed	15/10/2021
SCVIALT000001	Round 6	VIC	Purchase of Kitchen Equipment and Furniture	3810	8500	Completed	30/06/2022
SCVIALT000003	Round 6	VIC	Clubhouse Extension	3810	20000	Completed	20/04/2022
SCVIALT000004	Round 6	VIC	Purchase VR System	3805	10000	Completed	29/11/2021
SCVIALT000005	Round 6	VIC	Purchase of Covered Trailer	3810	8000	Completed	4/12/2021
SCVIALT000006	Round 6	VIC	Purchase of Timpani Drum	3806	4395	Completed	30/04/2021
SCVIALT000007	Round 6	VIC	Installation of Lighting	3807	10000	Completed	31/08/2021
SCVIALT000008	Round 6	VIC	Purchase of Bowling Machine	3805	5075	Completed	31/12/2021
SCVIALT000009	Round 6	VIC	Purchase of Cuddle Beds	3806	20000	Completed	31/12/2021
SCVIALT000010	Round 6	VIC	Purchase of Grounds Equipment	3810	4790	Completed	14/12/2021
SCVIALT000011	Round 6	VIC	Purchase of Software and Equipment	3806	9200	Completed	31/12/2021
SCVIALT000012	Round 6	VIC	Upgrade of Facilities	3782	12000	Completed	31/07/2022
SCVIALT000013	Round 6	VIC	Purchase of Kitchen Equipment	3809	5090	Completed	31/08/2021
SCVIALT000014	Round 6	VIC	Upgrade of Multimedia Equipment	3978	7948	Completed	31/12/2021

SCVIALT000015	Round 6	VIC	Purchase of Equipment	3809	2500	Completed	26/11/2021
SCVIALT000016	Round 6	VIC	Purchase of Prayer Mats	3809	2500	Completed	11/07/2021
SCVIALY000001	Round 6	NSW	Installation of Water Tank and Guttering	2429	10000	Completed	17/12/2021
SCVIALY000002	Round 6	NSW	Installation of Scoreboard	2443	15000	Completed	31/08/2021
SCVIALY000003	Round 6	NSW	Refurbishment of Centre	2423	10000	Completed	30/06/2022
SCVIALY000004	Round 6	NSW	Upgrade of BBQ Area	2320	10000	Completed	30/11/2021
SCVIALY000005	Round 6	NSW	Purchase of Trampolines	2428	15000	Completed	30/11/2021
SCVIALY000006	Round 6	NSW	Refurbish Dungog CWA Rooms	2420	15000	Completed	31/12/2021
SCVIALY000007	Round 6	NSW	Purchase of Generator	2429	15000	Completed	29/10/2021
SCVIALY000008	Round 6	NSW	Installation of BBQ	2311	10000	Completed	30/04/2022
SCVIALY000009	Round 6	NSW	Installation of Signage	2324	10000	Completed	28/02/2022
SCVIALY000010	Round 6	NSW	Replacement of Roof	2428	15000	Completed	23/12/2021
SCVIALY000011	Round 6	NSW	Upgrade of Equipment and Facilities	2320	15000	Completed	31/12/2021
SCVIALY000012	Round 6	NSW	Installation of Shade Structure	2430	10000	Completed	1/12/2021
SCVIAMA000001	Round 6	QLD	Purchase of Mobile AV Equipment	4610	16186	Completed	28/02/2022
SCVIAMA000002	Round 6	QLD	Upgrade of Shed	4497	11000	Completed	31/12/2021
SCVIAMA000003	Round 6	QLD	Purchase Uniforms and Club Flag	4724	4500	Completed	31/10/2021
SCVIAMA000004	Round 6	QLD	Purchase of Mower	4614	8090	Completed	30/12/2021
SCVIAMA000005	Round 6	QLD	Install Audio Visual Room	4735	20000	Completed	31/03/2022
SCVIAMA000006	Round 6	QLD	Upgrade of Scoreboard	4413	19490	Completed	28/02/2022
SCVIAMA000007	Round 6	QLD	Installation of Storage Shed	4390	20000	Completed	31/03/2022
SCVIAMA000008	Round 6	QLD	Purchase of Defibrillator	4370	2500	Completed	31/08/2021
SCVIAMA000009	Round 6	QLD	Installation of a Shed	4370	19999	Completed	30/11/2021
SCVIAMA000010	Round 6	QLD	Purchase IT Equipment	4370	2990	Completed	31/07/2021
SCVIAMA000011	Round 6	QLD	Installation of Shade Sail	4455	3541	Completed	31/10/2021
SCVIAMA000012	Round 6	QLD	Upgrade of Facilities	4481	3000	Completed	31/07/2021
SCVIAMA000013	Round 6	QLD	Installation of Gas Services	4725	8927	Completed	16/04/2021
SCVIAMA000014	Round 6	QLD	Installation of Irrigation System	4736	9775	Completed	30/06/2021
SCVIAMC000001	Round 6	VIC	Purchase a Modified Bus	3161	10000	Completed	31/12/2021
SCVIAMC000002	Round 6	VIC	Upgrade of Facilities and Purchase of Equipment	3161	4000	Completed	15/06/2022
SCVIAMC000003	Round 6	VIC	Purchase of Camping Equipment	3207	3000	Completed	1/12/2021
SCVIAMC000004	Round 6	VIC	Purchase of Commercial Cooker	3182	10000	Completed	31/05/2021
SCVIAMC000005	Round 6	VIC	Upgrade of Premises	3161	5000	Completed	30/11/2022
SCVIAMC000006	Round 6	VIC	Upgrade of Facility and Equipment	3182	9935	Completed	14/10/2022
SCVIAMC000007	Round 6	VIC	Purchase of Defibrillator and Kitchen Appliances	3206	5000	Completed	30/11/2021
SCVIAMC000008	Round 6	VIC	Purchase of Goal Post Protection Pads	3184	3000	Completed	31/07/2021
SCVIAMC000009	Round 6	VIC	Purchase Air Conditioners and Automatic Door	3182	10000	Completed	30/09/2021
SCVIAMC000010	Round 6	VIC	Purchase of Furniture and Snooker Table	3206	6000	Completed	30/09/2021
SCVIAMC000011	Round 6	VIC	Purchase of Keyboard and Video Equipment	3182	3814	Completed	17/10/2021
SCVIAMC000012	Round 6	VIC	Infrastructure Upgrade	3205	10000	Completed	31/03/2022
SCVIAMC000013	Round 6	VIC	Installation of Signage	3206	6000	Completed	15/12/2021
SCVIAMC000014	Round 6	VIC	Purchase of IT Equipment	3205	10000	Completed	30/06/2021
SCVIAMC000015	Round 6	VIC	Installation of AV Equipment	3185	7500	Completed	31/12/2021
SCVIAMC000016	Round 6	VIC	Installation of Lighting	3183	7500	Completed	13/08/2021
SCVIAMC000017	Round 6	VIC	Upgrade Nursery Equipment	3207	10000	Completed	17/12/2021
SCVIAMC000018	Round 6	VIC	Facilities Upgrade	3161	10000	Completed	30/06/2021
SCVIAMC000020	Round 6	VIC	Purchase and Installation of IT equipment	3182	9000	Completed	31/12/2021

SCVIAME000001	Round 6	VIC	Purchase of Sewing Equipment	3066	10000	Completed	30/09/2021
SCVIAME000002	Round 6	VIC	Purchase of Sewing and IT Equipment	3121	10000	Completed	31/10/2021
SCVIAME000003	Round 6	VIC	Purchase of Audio Visual Equipment	3067	9912	Completed	31/05/2021
SCVIAME000004	Round 6	VIC	Purchase of a Solar Panels	3052	6090	Completed	31/12/2021
SCVIAME000005	Round 6	VIC	Purchase of Studio Equipment	3051	7000	Completed	15/02/2022
SCVIAME000006	Round 6	VIC	Purchase of Plant Boxes	3000	4000	Completed	3/05/2021
SCVIAME000007	Round 6	VIC	Purchase of Digital Recording Equipment	3000	17645	Completed	31/12/2021
SCVIAME000008	Round 6	VIC	Upgrade of Performance Spaces	3053	15000	Completed	31/12/2021
SCVIAME000009	Round 6	VIC	Purchase of Furniture	3031	2564	Completed	31/08/2021
SCVIAME000010	Round 6	VIC	Upgrade of Premises	3121	8299	Completed	30/06/2021
SCVIAME000011	Round 6	VIC	Construction of Storage Shed	3031	5000	Completed	30/06/2021
SCVIAME000012	Round 6	VIC	Upgrade of Communications Equipment	3065	3000	Completed	30/06/2021
SCVIAME000013	Round 6	VIC	Purchase of IT Equipment	3065	2500	Completed	31/12/2021
SCVIAME000014	Round 6	VIC	Upgrade of Hall Facilities	3065	9500	Completed	20/12/2021
SCVIAME000015	Round 6	VIC	Upgrade of Office	3000	10000	Completed	31/01/2022
SCVIAME000016	Round 6	VIC	Purchase of IT Equipment	3031	6990	Completed	30/11/2021
SCVIAME000017	Round 6	VIC	Purchase of Education Resources	3053	2500	Completed	31/08/2021
SCVIAME000018	Round 6	VIC	Upgrade of Entrance Area	3031	5000	Completed	30/09/2022
SCVIAME000019	Round 6	VIC	Upgrade Community Equipment	3051	10000	Terminated	28/02/2022
SCVIAME000020	Round 6	VIC	Purchase of IT Equipment	3067	5000	Completed	30/06/2021
SCVIAMF000001	Round 6	QLD	Purchase of IT Equipment	4215	2500	Completed	30/11/2021
SCVIAMF000002	Round 6	QLD	Purchase of Equipment	4214	6936	Completed	31/12/2021
SCVIAMF000003	Round 6	QLD	Purchase of Equipment	4215	7929	Completed	31/12/2021
SCVIAMF000004	Round 6	QLD	Purchase of Gazebos	4214	4000	Completed	31/07/2021
SCVIAMF000005	Round 6	QLD	Installation of Solar Panels and Artificial Turf	4215	14042	Completed	31/07/2021
SCVIAMF000006	Round 6	QLD	Purchase of ICT Software	4220	8137	Completed	30/09/2021
SCVIAMF000007	Round 6	QLD	Purchase of Mobile IT Equipment	4215	8093	Completed	28/02/2022
SCVIAMF000008	Round 6	QLD	Purchase Audio Visual and Sporting Equipment	4215	15000	Completed	30/12/2021
SCVIAMF000009	Round 6	QLD	Purchase of Cool Room	4217	20000	Completed	31/03/2022
SCVIAMF000010	Round 6	QLD	Purchase of Resuscitation Kit	4211	3790	Completed	31/07/2021
SCVIAMF000011	Round 6	QLD	Purchase Stage Curtain	4215	10000	Completed	31/12/2021
SCVIAMF000012	Round 6	QLD	Upgrade Kitchen and Community Hub	4218	6000	Completed	1/08/2021
SCVIAMF000013	Round 6	QLD	Purchase of Lifesaving Equipment	4218	2500	Completed	31/10/2021
SCVIAMF000014	Round 6	QLD	Purchase of Musical Instruments	4214	7500	Completed	5/10/2021
SCVIAMF000015	Round 6	QLD	Purchase of Rescue Boat Trailer and Refurbishment of Kitcher	4218	3267	Completed	30/09/2021
SCVIAMF000016	Round 6	QLD	Electrical System Upgrades	4217	16500	Completed	30/09/2021
SCVIAMF000017	Round 6	QLD	Upgrade of IT and Catering Equipment	4217	12248	Completed	1/06/2021
SCVIAMG000001	Round 6	VIC	Purchase of AV and ICT Equipment	3039	2500	Completed	31/05/2021
SCVIAMG000002	Round 6	VIC	Purchase of BBQ's, Camping and AV Equipment	3041	10000	Completed	15/04/2022
SCVIAMG000003	Round 6	VIC	Purchase of ICT Equipment and Software	3031	14000	Completed	24/11/2021
SCVIAMG000004	Round 6	VIC	Purchase of ICT Equipment	3012	9000	Completed	31/12/2021
SCVIAMG000005	Round 6	VIC	Creation of a Digital Music Library	3039	4200	Completed	29/10/2021
SCVIAMG000006	Round 6	VIC	Purchase of Equipment	3039	7000	Completed	1/09/2021
SCVIAMG000007	Round 6	VIC	Upgrade of Lighting	3033	10000	Completed	30/09/2021
SCVIAMG000008	Round 6	VIC	Purchase of Catering Equipment	3033	3100	Completed	31/12/2021
SCVIAMG000009	Round 6	VIC	Upgrade of Theatre Equipment	3031	5000	Completed	31/12/2021
SCVIAMG000010	Round 6	VIC	Upgrade of Program Equipment	3033	10000	Completed	19/12/2021



SCVIAMG000011	Round 6	VIC	Purchase of Sewing and IT Equipment	3090	6500	Completed	21/06/2021
SCVIAMG000012	Round 6	VIC	Upgrade of Meeting Area	3033	6500	Completed	31/03/2022
SCVIAMG000013	Round 6	VIC	Purchase of IT Equipment	3031	7000	Completed	31/08/2021
SCVIAMG000014	Round 6	VIC	Upgrade of Kitchen	3040	9300	Completed	31/12/2021
SCVIAMG000016	Round 6	VIC	Installation of Heaters	3041	3500	Completed	30/06/2021
SCVIAMG000017	Round 6	VIC	Upgrade of Church Hall Facilities	3032	10000	Completed	31/08/2022
SCVIAMG000018	Round 6	VIC	Upgrade of Outdoor Facilities	3032	10000	Terminated	31/03/2022
SCVIAMG000019	Round 6	VIC	Refurbishment of Outdoor Facilities	3042	8000	Completed	31/12/2021
SCVIAMG000020	Round 6	VIC	Installation of Roller Shutters	3039	4500	Completed	22/10/2021
SCVIAMH000001	Round 6	NSW	Purchase of Camera	2153	3500	Completed	30/06/2021
SCVIAMH000002	Round 6	NSW	Purchase of Uniform	2153	4600	Completed	25/04/2021
SCVIAMH000004	Round 6	NSW	Installation of Retaining Wall and Fence	2154	7458	Completed	30/11/2021
SCVIAMH000005	Round 6	NSW	Purchase ICT equipment & Trampoline	2153	6000	Completed	15/12/2021
SCVIAMH000006	Round 6	NSW	Upgrade Education Resources	2153	12500	Completed	17/09/2021
SCVIAMH000007	Round 6	NSW	Purchase of Equipment	2153	5500	Completed	31/12/2021
SCVIAMH000008	Round 6	NSW	Purchase of Equipment	2153	10000	Completed	31/03/2022
SCVIAMH000009	Round 6	NSW	Purchase of Uniforms and Equipment	2155	20000	Completed	31/10/2021
SCVIAMH000010	Round 6	NSW	Upgrade of Multipurpose Centre	2154	17000	Completed	31/03/2022
SCVIAMH000011	Round 6	NSW	Purchase of Scoreboards	2154	13150	Completed	12/11/2021
SCVIAMH000012	Round 6	NSW	Installation of Cabin	2765	20000	Completed	30/10/2021
SCVIAMH000013	Round 6	NSW	Purchase of Power Tools	2154	7935	Completed	1/10/2021
SCVIAMH000015	Round 6	NSW	Purchase of Visual Communication Equipment	2155	6060	Completed	31/12/2021
SCVIAMH000016	Round 6	NSW	Purchase of Bikes and Digital Equipment	2154	12445	Completed	31/12/2021
SCVIAMK000001	Round 6	NSW	Purchase of Public Address System and Laptop	2101	3055	Completed	30/12/2021
SCVIAMK000002	Round 6	NSW	Purchase of Furniture and Equipment	2086	10000	Underway	30/06/2023
SCVIAMK000004	Round 6	NSW	Purchase of Jump Starters	2104	2500	Completed	29/04/2021
SCVIAMK000005	Round 6	NSW	Website Creation	2099	5000	Completed	31/12/2021
SCVIAMK000006	Round 6	NSW	Purchase of Vehicle	2084	14000	Completed	15/11/2021
SCVIAMK000007	Round 6	NSW	Construction of Outdoor Space	2086	17362	Terminated	31/12/2022
SCVIAMK000008	Round 6	NSW	Purchase of a Trailer	2099	5000	Completed	31/12/2021
SCVIAMK000009	Round 6	NSW	Installation of AV Equipment	2107	8000	Completed	30/07/2021
SCVIAMK000010	Round 6	NSW	Installation of Flooring	2099	8000	Completed	1/09/2021
SCVIAMK000011	Round 6	NSW	Purchase of Gymnasium Equipment	2107	10000	Completed	12/11/2021
SCVIAMK000012	Round 6	NSW	Upgrade of Training Equipment	2085	10000	Completed	31/12/2021
SCVIAMK000013	Round 6	NSW	Purchase of IT Equipment	2102	6361	Completed	31/10/2021
SCVIAMK000014	Round 6	NSW	Purchase of Personal Flotation Devices	2106	3100	Completed	30/04/2021
SCVIAMK000015	Round 6	NSW	Installation of Lighting	2085	3200	Completed	11/05/2021
SCVIAMK000016	Round 6	NSW	Purchase of All-Terrain Vehicle	2101	9000	Completed	31/03/2022
SCVIAMK000017	Round 6	NSW	Purchase of Gymnasium Equipment	2097	10000	Completed	30/04/2021
SCVIAMK000018	Round 6	NSW	Installation of Vehicle Charging Stations	2084	3145	Completed	31/05/2021
SCVIAMK000019	Round 6	NSW	Installation of Basketball Court	2101	5000	Completed	30/11/2021
SCVIAMK000020	Round 6	NSW	Purchase of Rescue Equipment	2084	12446	Completed	30/12/2021
SCVIAMK000021	Round 6	NSW	Purchase of Laptops	2102	2500	Completed	16/12/2021
SCVIAML000001	Round 6	VIC	Installation of Accessible Bathroom Facilities	3585	12995	Completed	30/06/2021
SCVIAML000002	Round 6	VIC	Renovation of Multi-Purpose Facility	3580	9323	Completed	30/06/2021
SCVIAML000003	Round 6	VIC	Refurbishment of Building and Grounds	3390	20000	Completed	31/12/2021
SCVIAML000004	Round 6	VIC	Purchase of Blast Chiller and Kitchen Equipment	3400	6953	Completed	31/05/2021

SCVIAML000005	Round 6	VIC	Purchase of Point of Sales Systems	3525	2796	Completed	31/08/2021
SCVIAML000006	Round 6	VIC	Purchase of BBQ	3549	10910	Completed	31/08/2021
SCVIAML000007	Round 6	VIC	Installation of Lighting	3516	2700	Completed	2/07/2021
SCVIAML000008	Round 6	VIC	Hall Refurbishment	3546	20000	Completed	31/01/2022
SCVIAML000009	Round 6	VIC	Purchase of Vehicle	3465	7250	Completed	30/09/2021
SCVIAML000010	Round 6	VIC	Creation of Office Space	3512	6000	Completed	20/03/2022
SCVIAML000011	Round 6	VIC	Purchase of Defibrillator First Responder Kits	3500	2500	Completed	15/04/2021
SCVIAML000012	Round 6	VIC	Purchase of Ride-On Lawn Mower	3505	3799	Completed	6/06/2021
SCVIAML000013	Round 6	VIC	Purchase of IT Hardware	3419	9294	Completed	31/07/2021
SCVIAML000014	Round 6	VIC	Upgrade of Facilities	3490	20000	Completed	1/10/2021
SCVIAMM000001	Round 6	NSW	Purchase of a Forklift and Warehouse Equipment	2164	5000	Completed	31/07/2021
SCVIAMM000002	Round 6	NSW	Purchase of Gardening and Workshop Equipment	2145	9870	Completed	31/12/2021
SCVIAMM000003	Round 6	NSW	Purchase of Seating	2759	5000	Completed	31/10/2021
SCVIAMM000004	Round 6	NSW	Purchase of Emergency Response Equipment	2165	16000	Completed	1/12/2021
SCVIAMM000005	Round 6	NSW	Refurbishment of Studio	2165	2788	Completed	30/12/2021
SCVIAMM000008	Round 6	NSW	Purchase Food Sealing Machine	2164	12000	Completed	31/05/2021
SCVIAMM000009	Round 6	NSW	Purchase of Recording Equipment	2165	2500	Completed	1/07/2021
SCVIAMM000010	Round 6	NSW	Upgrade of Office	2165	12000	Completed	31/12/2021
SCVIAMM000011	Round 6	NSW	Upgrade of Kitchen	2160	10000	Completed	31/03/2022
SCVIAMM000012	Round 6	NSW	Upgrade of Hall	2161	10000	Completed	31/12/2021
SCVIAMM000013	Round 6	NSW	Installation of Fencing and Landscaping	2178	10000	Completed	30/09/2021
SCVIAMM000014	Round 6	NSW	Construction of Mobile Art Studio	2165	10000	Completed	31/01/2022
SCVIAMM000015	Round 6	NSW	Purchase of Cat Enclosures	2165	2500	Completed	31/08/2021
SCVIAMM000016	Round 6	NSW	Installation of Basketball Court	2148	10000	Completed	22/04/2022
SCVIAMM000017	Round 6	NSW	Renovate Church	2164	10000	Completed	31/12/2021
SCVIAMM000018	Round 6	NSW	Upgrade of Sporting Equipment	2164	12000	Completed	31/03/2022
SCVIAMN000001	Round 6	SA	Purchase of Equipment	5098	2500	Completed	1/10/2021
SCVIAMN000002	Round 6	SA	Office Refurbishment	5091	7000	Completed	30/06/2021
SCVIAMN000003	Round 6	SA	Hard Wicket Upgrade	5091	15000	Completed	30/09/2021
SCVIAMN000004	Round 6	SA	Installation of Automatic Irrigation System	5097	10000	Completed	30/09/2021
SCVIAMN000005	Round 6	SA	Upgrade of Access Ramp	5127	12000	Completed	31/10/2021
SCVIAMN000006	Round 6	SA	Installation of Solar Panels	5092	10000	Completed	31/12/2021
SCVIAMN000007	Round 6	SA	Installation of Fencing	5096	5000	Completed	31/10/2021
SCVIAMN000008	Round 6	SA	Installation of Irrigation System	5125	5000	Completed	31/12/2021
SCVIAMN000009	Round 6	SA	Purchase of Water Pump	5093	3000	Completed	6/12/2021
SCVIAMN000011	Round 6	SA	Purchase of Sporting and Musical Equipment	5093	4000	Underway	30/06/2023
SCVIAMN000012	Round 6	SA	Upgrade of Gate	5085	5000	Completed	24/12/2021
SCVIAMN000013	Round 6	SA	Purchase of Uniforms	5125	3000	Completed	30/04/2021
SCVIAMN000014	Round 6	SA	Upgrade of Security	5091	4000	Completed	30/08/2021
SCVIAMN000015	Round 6	SA	Installation of Air Conditioners	5091	3000	Completed	30/09/2021
SCVIAMN000016	Round 6	SA	Upgrade of Bathroom	5126	15000	Completed	22/04/2022
SCVIAMN000017	Round 6	SA	Purchase of Flood Preparation Pods	5097	7000	Completed	1/11/2021
SCVIAMN000018	Round 6	SA	Upgrade of Club Facilities	5126	12000	Completed	30/09/2021
SCVIAMN000019	Round 6	SA	Refurbishment of Community Space	5098	13000	Completed	30/09/2021
SCVIAMN000020	Round 6	SA	Purchase of Equipment and Signage	5127	8000	Completed	21/03/2022
SCVIAMN000021	Round 6	SA	Purchase of Kitchen Equipment	5092	5500	Completed	31/12/2021
SCVIAMO000001	Round 6	WA	Purchase of Gazebos and Goal Post Pads	6027	9000	Completed	31/03/2021

SCVIAM000002	Round 6	WA	Refurbishment of First Aid Room	6027	20000	Completed	9/06/2022
SCVIAM000003	Round 6	WA	Purchase of Solar Panels and Furniture	6027	12000	Completed	31/12/2021
SCVIAM000004	Round 6	WA	Purchase of Trishaw Vehicle	6020	7500	Completed	23/12/2021
SCVIAM000005	Round 6	WA	Purchase Instruments and Trailer	6027	10000	Completed	30/09/2021
SCVIAM000006	Round 6	WA	Purchase of Training and Maintenance Equipment	6028	7500	Completed	31/08/2021
SCVIAM000007	Round 6	WA	Installation of Playground Equipment	6025	15000	Completed	3/12/2021
SCVIAM000008	Round 6	WA	Purchase of Tents	6028	2500	Completed	31/10/2021
SCVIAM000009	Round 6	WA	Purchase of Surf Lifesaving Equipment	6020	12887	Completed	31/10/2021
SCVIAM000010	Round 6	WA	Purchase of Furniture	6027	4000	Completed	22/04/2021
SCVIAM000011	Round 6	WA	Upgrade of Kindergarten	6027	15000	Completed	12/12/2021
SCVIAM000012	Round 6	WA	Facility Upgrade	6027	5000	Completed	30/06/2021
SCVIAM000013	Round 6	WA	Purchase of Vehicle, Tools and Machinery	6027	18000	Completed	30/04/2021
SCVIAM000014	Round 6	WA	Installation of Hand Dryers	6023	9998	Completed	11/06/2021
SCVIAMP000001	Round 6	QLD	Purchase of IRB Motor	4221	6000	Completed	30/12/2021
SCVIAMP000002	Round 6	QLD	Installation of Shade Structure	4223	11013	Completed	30/07/2021
SCVIAMP000003	Round 6	QLD	Installation of Shade Structure	4224	8404	Completed	18/06/2021
SCVIAMP000004	Round 6	QLD	Purchase of a Safety Boat	4227	10000	Completed	31/08/2021
SCVIAMP000005	Round 6	QLD	Purchase of Audio Visual Equipment	4220	8093	Completed	28/02/2022
SCVIAMP000006	Round 6	QLD	Purchase of Practice Wicket	4226	10000	Completed	31/08/2021
SCVIAMP000007	Round 6	QLD	Upgrade of Bike Shed	4220	20000	Completed	31/07/2022
SCVIAMP000008	Round 6	QLD	Construction of an Office and Storage Space	4227	9685	Completed	10/12/2021
SCVIAMP000009	Round 6	QLD	Purchase of Sports Training Equipment	4223	7000	Completed	1/07/2021
SCVIAMP000010	Round 6	QLD	Upgrade of Clubhouse	4221	4800	Completed	31/05/2021
SCVIAMP000011	Round 6	QLD	Installation of Doors and Security Screens	4225	5000	Completed	29/10/2021
SCVIAMP000012	Round 6	QLD	Upgrade Driveway, Pathway and Purchase Power Tools	4221	5880	Completed	6/08/2021
SCVIAMP000013	Round 6	QLD	Upgrade of Amenities	4220	19943	Completed	24/05/2021
SCVIAMP000014	Round 6	QLD	Construction of a Community Garden	4223	8000	Completed	30/11/2021
SCVIAMP000015	Round 6	QLD	Extension to cricket practice nets	4220	10000	Completed	31/12/2021
SCVIAMP000016	Round 6	QLD	Upgrade of Club Equipment	4225	5000	Completed	18/02/2022
SCVIAMQ000001	Round 6	NSW	Purchase of IT Equipment	2779	7000	Completed	30/06/2021
SCVIAMQ000002	Round 6	NSW	Installation of Solar System	2775	16000	Completed	25/03/2022
SCVIAMQ000003	Round 6	NSW	Installation of Air Conditioning	2756	20000	Completed	28/02/2022
SCVIAMQ000004	Round 6	NSW	Upgrade of Facilities and Purchase of Equipment	2753	5000	Completed	18/03/2022
SCVIAMQ000005	Round 6	NSW	Purchase of Sports Equipment	2782	3000	Completed	31/12/2021
SCVIAMQ000006	Round 6	NSW	Installation of Air Conditioning	2758	19400	Completed	30/09/2021
SCVIAMQ000007	Round 6	NSW	Purchase of Vehicle	2777	20000	Completed	1/10/2021
SCVIAMQ000008	Round 6	NSW	Upgrade of Music Equipment	2753	3200	Completed	31/12/2021
SCVIAMQ000009	Round 6	NSW	Installation of Roller Shutter	2756	4000	Completed	31/05/2021
SCVIAMQ000010	Round 6	NSW	Refurbishment of BMX Tracks	2756	15000	Completed	21/10/2022
SCVIAMQ000011	Round 6	NSW	Purchase a Street Sweeper	2756	15000	Completed	30/04/2022
SCVIAMQ000012	Round 6	NSW	Upgrade of Garden	2758	6000	Completed	14/02/2022
SCVIAMQ000013	Round 6	NSW	Purchase of a Sound System	2785	16000	Completed	24/08/2021
SCVIAMR000001	Round 6	QLD	Installation of Solar Power System	4105	6900	Completed	31/08/2021
SCVIAMR000002	Round 6	QLD	Installation of Benches	4121	7000	Completed	30/06/2021
SCVIAMR000003	Round 6	QLD	Installation of Blackout Curtains	4109	2500	Completed	31/07/2021
SCVIAMR000004	Round 6	QLD	Purchase of Commercial Coffee Machines and IT Equipment	4104	10000	Completed	1/09/2021
SCVIAMR000005	Round 6	QLD	Refurbishment of Bowls Club	4105	10000	Completed	31/12/2021

SCVIAMR000006	Round 6	QLD	Purchase of Gymnasium Mirrors	4113	5000	Completed	30/09/2021
SCVIAMR000007	Round 6	QLD	Purchase Soccer Goals	4110	5000	Completed	31/07/2021
SCVIAMR000008	Round 6	QLD	Upgrades to Club	4104	7855	Completed	31/12/2021
SCVIAMR000009	Round 6	QLD	Purchase of Equipment	4105	2520	Completed	31/07/2021
SCVIAMR000010	Round 6	QLD	Installation of Amenities and BBQ	4109	5000	Completed	31/01/2022
SCVIAMR000011	Round 6	QLD	Upgrade of Facility	4109	9000	Completed	31/10/2021
SCVIAMR000012	Round 6	QLD	Refurbishment of Kitchen and Flooring	4103	7000	Completed	30/11/2021
SCVIAMR000013	Round 6	QLD	Purchase of IT Equipment	4113	10000	Completed	31/10/2021
SCVIAMR000014	Round 6	QLD	Purchase of Solar Lights	4108	4459	Completed	1/09/2021
SCVIAMR000015	Round 6	QLD	Refurbishment of Tuckshop	4108	10000	Completed	24/12/2021
SCVIAMR000016	Round 6	QLD	Installation of Decking	4075	16966	Completed	31/05/2022
SCVIAMR000018	Round 6	QLD	Installation of Storage Containers	4075	10000	Completed	30/07/2022
SCVIAMR000019	Round 6	QLD	Installation of Kitchen	4103	6500	Completed	31/07/2021
SCVIAMR000020	Round 6	QLD	Purchase of Sporting Equipment	4113	5800	Completed	13/08/2021
SCVIAMR000021	Round 6	QLD	Refurbishment of Meeting Place	4103	5000	Completed	31/10/2021
SCVIAMS000001	Round 6	VIC	Purchase of Fridge and Freezer	3987	10028	Completed	15/01/2022
SCVIAMS000002	Round 6	VIC	Concreting of Outdoor Area	3831	9283	Completed	30/07/2021
SCVIAMS000003	Round 6	VIC	Installation of Gas Barbeque and Purchase Outdoor Furniture	3960	10705	Completed	23/12/2021
SCVIAMS000004	Round 6	VIC	Refurbishment of Walls	3820	18000	Completed	20/02/2022
SCVIAMS000005	Round 6	VIC	Installation of Fire Protection System	3825	20000	Completed	30/09/2021
SCVIAMS000006	Round 6	VIC	Purchase of Solar Lights and Camera	3825	5616	Completed	30/09/2021
SCVIAMS000007	Round 6	VIC	Installation of Professional Kitchen	3995	2500	Completed	30/09/2021
SCVIAMS000009	Round 6	VIC	Purchase of IT Equipment	3925	3585	Completed	30/09/2021
SCVIAMS000010	Round 6	VIC	Refurbishment of Community Centre	3815	10800	Completed	28/02/2022
SCVIAMS000011	Round 6	VIC	Installation of Shade Structure	3953	12186	Completed	7/02/2022
SCVIAMS000012	Round 6	VIC	Purchase of Solar Inverter and Battery Storage	3959	16848	Completed	31/12/2021
SCVIAMS000013	Round 6	VIC	Purchase of Solar Panels	3820	8250	Completed	1/11/2021
SCVIAMS000014	Round 6	VIC	Installation of Storage Facility	3818	4500	Completed	30/06/2021
SCVIAMT000001	Round 6	NSW	Upgrade of Studio Facilities	2560	15000	Completed	31/10/2021
SCVIAMT000002	Round 6	NSW	Upgrade of Seating	2560	14988	Completed	4/03/2022
SCVIAMT000003	Round 6	NSW	Installation of Solar Power System	2567	20000	Completed	31/12/2021
SCVIAMT000004	Round 6	NSW	Purchase of Laptops	2565	5000	Completed	31/07/2021
SCVIAMT000005	Round 6	NSW	Upgrade of Parent Support Facilities	2560	15000	Completed	30/09/2022
SCVIAMT000006	Round 6	NSW	Creation of a Mobile Classroom	2565	15000	Terminated	30/06/2022
SCVIAMT000007	Round 6	NSW	Purchase of Equipment and Uniforms	2567	20000	Completed	31/08/2022
SCVIAMT000008	Round 6	NSW	Upgrade of Sports Field	2566	20000	Completed	30/04/2022
SCVIAMT000009	Round 6	NSW	Upgrade of Kitchen	2560	20000	Completed	31/01/2022
SCVIAMT000010	Round 6	NSW	Purchase of Volleyball Nets	2566	3810	Completed	31/07/2021
SCVIAMW000001	Round 6	VIC	Upgrade of Community Hall	3756	6150	Completed	30/09/2021
SCVIAMW000002	Round 6	VIC	Upgrade of Facilities	3435	4000	Completed	30/11/2021
SCVIAMW000003	Round 6	VIC	Purchase and Installation of Shade Umbrellas and Seating	3764	6500	Completed	28/02/2022
SCVIAMW000004	Round 6	VIC	Purchase of Welding Equipment	3764	2783	Completed	28/05/2021
SCVIAMW000005	Round 6	VIC	Purchase of Horse Float	3760	6000	Completed	30/10/2021
SCVIAMW000006	Round 6	VIC	Installation of Shelter	3440	17400	Completed	31/03/2022
SCVIAMW000007	Round 6	VIC	Refurbishment of Kitchen Facilities	3091	13000	Completed	31/10/2022
SCVIAMW000008	Round 6	VIC	Upgrade of Facility	3438	15000	Completed	31/01/2022
SCVIAMW000009	Round 6	VIC	Purchase of CPR Mannequin	3429	4397	Completed	31/12/2021

SCVIAMW000010	Round 6	VIC	Installation of a Shelter	3431	10000	Underway	30/06/2023
SCVIAMW000011	Round 6	VIC	Refurbish Clubhouse and Upgrade Equipment	3756	11000	Completed	31/05/2022
SCVIAMW000012	Round 6	VIC	Purchase of Defibrillator	3429	2500	Completed	30/09/2021
SCVIAMW000013	Round 6	VIC	Construction of a Kitchenette	3435	16000	Completed	31/03/2022
SCVIAMW000014	Round 6	VIC	Installation of Irrigation System	3757	3000	Completed	31/12/2021
SCVIAMW000015	Round 6	VIC	Community Garden Extension	3099	6000	Completed	29/11/2021
SCVIAMW000016	Round 6	VIC	Installation of Sports Equipment	3754	20000	Completed	30/04/2022
SCVIAMW000017	Round 6	VIC	Purchase of Equipment	3429	5830	Completed	30/06/2021
SCVIAMY000001	Round 6	SA	Upgrade of Kitchen Facilities	5202	10000	Completed	31/08/2021
SCVIAMY000002	Round 6	SA	Upgrade of Bathroom	5171	15000	Completed	28/02/2022
SCVIAMY000003	Round 6	SA	Installation of Playground Equipment	5204	13000	Completed	30/10/2021
SCVIAMY000004	Round 6	SA	Purchase of Dishwasher	5244	6600	Completed	31/08/2021
SCVIAMY000005	Round 6	SA	Renovation of Hall	5243	9964	Completed	30/12/2021
SCVIAMY000006	Round 6	SA	Purchase of Bench Seating and POS Equipment.	5157	7560	Completed	31/10/2021
SCVIAMY000007	Round 6	SA	Purchase of Seating	5256	4800	Completed	30/06/2021
SCVIAMY000008	Round 6	SA	Refurbishment of Deck Area	5211	16000	Completed	14/02/2022
SCVIAMY000009	Round 6	SA	Installation of an Exercise Station	5153	10000	Completed	31/10/2021
SCVIAMY000011	Round 6	SA	Renovation of Community Hall	5211	8635	Completed	28/02/2022
SCVIAMY000012	Round 6	SA	Construction of Outdoor Area	5256	10000	Completed	30/04/2022
SCVIAMY000013	Round 6	SA	Purchase of IT Equipment	5214	4818	Completed	31/07/2021
SCVIAMY000014	Round 6	SA	Electrical Repairs and Lighting Upgrade	5153	4000	Completed	30/06/2022
SCVIAMY000015	Round 6	SA	Installation of Cool Room	5153	12088	Completed	31/10/2021
SCVIAMY000016	Round 6	SA	Upgrade to Electrical System	5220	11289	Completed	30/06/2022
SCVIAMZ000001	Round 6	VIC	Purchase of Air Conditioner and Oven	3105	5500	Completed	28/02/2022
SCVIAMZ000002	Round 6	VIC	Purchase of Camera and Accessories	3109	2500	Completed	30/06/2021
SCVIAMZ000003	Round 6	VIC	Installation of Dugouts and Benches	3111	18400	Completed	31/03/2022
SCVIAMZ000004	Round 6	VIC	Purchase of Trailer and Equipment	3106	20000	Completed	31/03/2022
SCVIAMZ000005	Round 6	VIC	Installation of Shelters	3106	20000	Completed	31/12/2021
SCVIAMZ000006	Round 6	VIC	Upgrade of Kiosk	3105	20000	Completed	25/03/2022
SCVIAMZ000007	Round 6	VIC	Refurbishment of Clubhouse Canteen	3095	10000	Completed	31/10/2021
SCVIAMZ000008	Round 6	VIC	Purchase of Professional Bowling machine	3095	5000	Completed	31/12/2021
SCVIAMZ000009	Round 6	VIC	Purchase of IT Equipment	3109	2858	Completed	17/10/2021
SCVIAMZ000010	Round 6	VIC	Purchase of Light Tower	3106	10890	Completed	31/05/2021
SCVIAMZ000011	Round 6	VIC	Purchase Uniforms and Equipment	3095	12466	Completed	31/03/2022
SCVIAMZ000012	Round 6	VIC	Upgrade of Sporting Facilities	3097	5000	Completed	30/01/2022
SCVIAMZ000013	Round 6	VIC	Upgrade of Sporting Facilities	3105	7500	Underway	30/06/2023
SCVIANE000001	Round 6	NSW	Construction of Community Laundry	2337	19878	Completed	31/12/2021
SCVIANE000002	Round 6	NSW	Purchase of Bicycles	2337	5000	Completed	15/09/2021
SCVIANE000003	Round 6	NSW	Installation of Air Conditioning System	2337	4166	Completed	9/07/2021
SCVIANE000004	Round 6	NSW	ade of Toilets, Installation of Lighting and Upgrade of Picnic G	2453	20000	Completed	31/12/2021
SCVIANE000005	Round 6	NSW	Refurbishment of Multipurpose Room	2340	13000	Completed	31/12/2021
SCVIANE000006	Round 6	NSW	Purchase of Greenkeeping Equipment	2347	10000	Completed	30/07/2021
SCVIANE000007	Round 6	NSW	Upgrade of Shed Facilities and Purchase of Shipping Container	2329	5920	Completed	31/12/2021
SCVIANE000008	Round 6	NSW	Purchase of Tools and Equipment	2343	5780	Completed	30/06/2021
SCVIANE000009	Round 6	NSW	Renovation of Hall	4380	13000	Completed	28/02/2022
SCVIANE000010	Round 6	NSW	Purchase of Public Address System	2336	3500	Completed	30/11/2021
SCVIANE000011	Round 6	NSW	Purchase Equipment and Upgrade Facility	2340	13000	Completed	31/08/2021



SCVIANE000012	Round 6	NSW	Refurbishment of Hardwood Walls	2372	11250	Completed	17/10/2021
SCVIANE000013	Round 6	NSW	Purchase of Work Benches and Chairs	2338	3490	Completed	14/09/2021
SCVIANE000014	Round 6	NSW	Purchase of IT Equipment	2372	2547	Completed	2/12/2021
SCVIANE000015	Round 6	NSW	Purchase of Equipment and Materials	2360	12100	Completed	30/11/2021
SCVIANE000016	Round 6	NSW	Installation of Range Hood	2372	5500	Completed	30/06/2021
SCVIANL000001	Round 6	VIC	Upgrade of Kitchen Facilities	3561	12000	Completed	31/03/2022
SCVIANL000003	Round 6	VIC	Upgrade of Kitchen	3631	9000	Completed	31/03/2022
SCVIANL000004	Round 6	VIC	Purchase of a Cool Room Trailer	3630	12000	Completed	30/11/2021
SCVIANL000005	Round 6	VIC	Installation of Amenities	3566	12000	Completed	15/12/2021
SCVIANL000006	Round 6	VIC	Refurbishment of Building Exterior	3728	6500	Completed	31/03/2022
SCVIANL000008	Round 6	VIC	Upgrade of Course Facilities	3638	9500	Completed	31/12/2021
SCVIANL000009	Round 6	VIC	Installation of Air Conditioner and Security Lights	3660	3460	Completed	30/06/2021
SCVIANL000010	Round 6	VIC	Construction of Junior Netball Court	3665	12000	Completed	31/03/2022
SCVIANL000011	Round 6	VIC	Purchase of Portable Soccer Goals	3658	8000	Completed	16/04/2021
SCVIANL000012	Round 6	VIC	Purchase of Cricket Roller	3612	12000	Completed	31/12/2021
SCVIANL000013	Round 6	VIC	Installation of Play Equipment	3620	5850	Completed	30/01/2022
SCVIANL000014	Round 6	VIC	Installation of Kitchenette and Flooring	3624	12000	Completed	31/10/2021
SCVIANL000015	Round 6	VIC	Purchase of Bird Deterrent Units	3636	8000	Completed	1/08/2021
SCVIANL000016	Round 6	VIC	Purchase of Water Fountains	3564	7500	Completed	30/09/2021
SCVIANL000017	Round 6	VIC	Purchase of IT Equipment	3621	6500	Completed	14/03/2022
SCVIANL000018	Round 6	VIC	Installation of Fencing	3618	9000	Completed	31/12/2021
SCVIANS000001	Round 6	NSW	Purchase of Heavy Duty Trolleys and IT Equipment	2111	2500	Completed	31/12/2021
SCVIANS000002	Round 6	NSW	Upgrade of Club Kitchen	2066	10000	Completed	30/10/2021
SCVIANS000003	Round 6	NSW	Upgrade of Heritage Listed Cottage	2110	9780	Completed	19/11/2021
SCVIANS000004	Round 6	NSW	Purchase Equipment and Upgrade Grounds	2110	5000	Completed	31/01/2022
SCVIANS000005	Round 6	NSW	Purchase of Drums	2066	7377	Completed	1/06/2021
SCVIANS000006	Round 6	NSW	Upgrade Scout Hall	2063	17000	Completed	18/10/2021
SCVIANS000007	Round 6	NSW	Purchase a Sailing Support Vessel	2065	10000	Completed	30/09/2022
SCVIANS000008	Round 6	NSW	Purchase of Swim Lane Ropes	2063	2976	Completed	31/10/2021
SCVIANS000009	Round 6	NSW	Upgrade of Electrical System	2110	10000	Completed	31/08/2021
SCVIANS000011	Round 6	NSW	Upgrade of Hall	2060	12723	Completed	28/02/2022
SCVIANS000012	Round 6	NSW	Installation of Fans and Heaters	1590	7200	Completed	31/12/2021
SCVIANS000013	Round 6	NSW	Upgrade Facilities and Purchase Equipment	2061	17383	Completed	30/09/2021
SCVIANS000015	Round 6	NSW	Upgrade of Facilities	2066	15000	Completed	30/06/2021
SCVIANW000001	Round 6	NSW	Purchase of AV Equipment	2294	4600	Completed	15/12/2021
SCVIANW000002	Round 6	NSW	Purchase of Coffee Trailer	2304	10000	Completed	15/10/2021
SCVIANW000003	Round 6	NSW	Upgrade of Gallery	2292	13087	Completed	31/10/2021
SCVIANW000004	Round 6	NSW	Purchase of Computer Equipment	2300	3400	Completed	31/07/2021
SCVIANW000005	Round 6	NSW	Upgrade of Office and Equipment	2302	11000	Completed	30/09/2021
SCVIANW000006	Round 6	NSW	Upgrade of Playground	2287	10000	Completed	14/05/2021
SCVIANW000007	Round 6	NSW	Purchase of Marquee and Audio Visual Equipment	2304	15000	Completed	31/12/2021
SCVIANW000008	Round 6	NSW	Purchase of Portable Telescope	2287	5500	Completed	2/07/2021
SCVIANW000010	Round 6	NSW	Upgrade of Garden and purchase of IT equipment	2304	9755	Completed	28/02/2022
SCVIANW000011	Round 6	NSW	Upgrade of Synagogue Materials	2300	4000	Completed	23/12/2021
SCVIANW000012	Round 6	NSW	Cool Room Upgrade	2292	4000	Completed	21/05/2021
SCVIANW000013	Round 6	NSW	Refurbishment of Cinema	2287	16500	Completed	31/03/2022
SCVIANW000014	Round 6	NSW	Installation of Native Plant Garden	2299	4000	Completed	8/11/2021

SCVIANW000015	Round 6	NSW	Purchase of Musical Equipment	2296	2558	Completed	31/05/2021
SCVIANW000016	Round 6	NSW	Upgrade of Training Rooms	2302	15000	Completed	31/10/2021
SCVIANW000017	Round 6	NSW	Upgrade of Community Outreach Vehicle	2300	8600	Completed	31/05/2021
SCVIANW000018	Round 6	NSW	Upgrade of Community Kitchen	2300	2500	Completed	30/06/2021
SCVIANW000019	Round 6	NSW	Upgrade of Facility and Equipment	2300	7500	Completed	31/07/2022
SCVIAOC000001	Round 6	WA	Upgrade of Shed	6225	12500	Completed	28/02/2022
SCVIAOC000002	Round 6	WA	Installation of Community Garden	6308	4500	Completed	31/01/2022
SCVIAOC000003	Round 6	WA	Upgrade to Facilities	6430	20000	Completed	15/12/2021
SCVIAOC000004	Round 6	WA	Installation of Air Conditioning	6432	10873	Completed	31/08/2021
SCVIAOC000005	Round 6	WA	Installation of Community Kitchen	6312	8500	Completed	31/12/2021
SCVIAOC000006	Round 6	WA	Purchase of Furniture and Lockers	6397	7625	Completed	31/07/2021
SCVIAOC000007	Round 6	WA	Purchase of Rainwater Tank	6330	12630	Completed	31/07/2021
SCVIAOC000008	Round 6	WA	Upgrade of Kitchen	6450	19000	Completed	31/01/2022
SCVIAOC000009	Round 6	WA	Installation of Electrical Cabling and Lighting	6438	15000	Completed	31/12/2022
SCVIAOC000010	Round 6	WA	Upgrade Accessibility Access	6244	6822	Completed	30/12/2021
SCVIAOC000011	Round 6	WA	Refurbishment of Gym Arena	6225	8732	Completed	31/10/2021
SCVIAOC000012	Round 6	WA	Construction of Machinery Shed	6333	9200	Completed	31/10/2021
SCVIAOC000013	Round 6	WA	Upgrade of Facilities	6338	13531	Completed	26/09/2021
SCVIAOX000001	Round 6	QLD	Purchase of Vehicle	4076	6000	Completed	31/12/2021
SCVIAOX000002	Round 6	QLD	Purchase of a BBQ	4074	7000	Completed	30/09/2021
SCVIAOX000003	Round 6	QLD	Installation of Air Conditioning	4076	4750	Completed	30/06/2021
SCVIAOX000004	Round 6	QLD	Installation of Storage and Shelving	4300	5300	Completed	16/12/2021
SCVIAOX000005	Round 6	QLD	Creation of Garden Walk	4300	10020	Completed	31/12/2021
SCVIAOX000006	Round 6	QLD	Upgrade Seating	4075	16000	Completed	31/10/2021
SCVIAOX000007	Round 6	QLD	Warehouse Refurbishment	4074	6000	Completed	31/08/2021
SCVIAOX000008	Round 6	QLD	Purchase of Gymnastics Equipment	4077	4282	Completed	31/12/2021
SCVIAOX000009	Round 6	QLD	Installation of Solar System	4074	10000	Completed	30/06/2021
SCVIAOX000010	Round 6	QLD	Installation of Security Cameras and Fans	4073	9995	Completed	27/08/2021
SCVIAOX000011	Round 6	QLD	Refurbishment of Facilities	4077	5500	Completed	10/04/2022
SCVIAOX000012	Round 6	QLD	Upgrade Facilities	4076	14287	Completed	30/07/2021
SCVIAOX000013	Round 6	QLD	Refurbishment of Meeting Room	4074	9000	Completed	30/11/2021
SCVIAOX000014	Round 6	QLD	Purchase of Sporting and Educational Resources	4300	2500	Completed	30/09/2021
SCVIAOX000015	Round 6	QLD	Installation of Refreshment Facility	4076	9350	Completed	30/11/2021
SCVIAOX000016	Round 6	QLD	Upgrade Carpet and Purchase Vacuum Cleaner	4300	10000	Completed	15/10/2021
SCVIAOX000017	Round 6	QLD	Installation of Play Equipment and Room Upgrades	4300	10000	Completed	22/10/2021
SCVIAPA000001	Round 6	NSW	Refurbishment of Office	2319	9500	Completed	30/10/2021
SCVIAPA000002	Round 6	NSW	Purchase of Chairs	2323	2500	Completed	31/10/2021
SCVIAPA000003	Round 6	NSW	Upgrade of Facilities	2326	7000	Completed	31/03/2022
SCVIAPA000004	Round 6	NSW	Purchase of Defibrillators	2315	6150	Completed	30/04/2021
SCVIAPA000005	Round 6	NSW	Purchase of IT Equipment	2320	6000	Completed	1/08/2021
SCVIAPA000006	Round 6	NSW	Installation of UV Blinds	2327	5000	Completed	11/04/2022
SCVIAPA000007	Round 6	NSW	Installation of Outdoor Learning Area	2323	10000	Completed	31/12/2021
SCVIAPA000008	Round 6	NSW	Installation of Air Conditioning	2327	3700	Completed	30/06/2021
SCVIAPA000009	Round 6	NSW	Refurbishment of Amenities	2323	10000	Completed	25/01/2022
SCVIAPA000010	Round 6	NSW	Installation of Solar Panels	2319	8500	Completed	1/07/2021
SCVIAPA000011	Round 6	NSW	Construction of Bike Track	2320	10000	Completed	31/03/2022
SCVIAPA000012	Round 6	NSW	Construction of Shelter	2320	10000	Completed	31/01/2022

SCVIAPA000013	Round 6	NSW	Installation of Skylights and Solar Panels	2318	10000	Completed	30/04/2022
SCVIAPA000014	Round 6	NSW	Installation of a Playground and Landscaping	2320	10000	Completed	31/12/2021
SCVIAPA000015	Round 6	NSW	Installation and Fit Out of Office Space	2324	10000	Completed	31/10/2021
SCVIAPA000016	Round 6	NSW	Purchase of Tennis Equipment and Storage Shed	2315	4000	Completed	31/08/2021
SCVIAPA000017	Round 6	NSW	Purchase of Goal Posts and Nets	2323	8000	Completed	20/12/2021
SCVIAPA000018	Round 6	NSW	Purchase of Kitchen Equipment	2317	3800	Completed	30/06/2021
SCVIAPA000019	Round 6	NSW	Purchase of Office and IT Equipment	2327	5000	Completed	1/11/2021
SCVIAPA000020	Round 6	NSW	Construction of Entry Way	2315	10000	Completed	30/06/2021
SCVIAPC000001	Round 6	WA	Purchase of Computers	6302	15115	Completed	24/05/2021
SCVIAPC000002	Round 6	WA	Purchase of First Aid Equipment	6035	3000	Completed	1/09/2021
SCVIAPC000004	Round 6	WA	Replacement of Roof	6503	3435	Completed	31/08/2021
SCVIAPC000005	Round 6	WA	Upgrade of Facilities	6035	12675	Completed	31/12/2021
SCVIAPC000006	Round 6	WA	Purchase of IT Equipment	6084	5000	Completed	30/11/2021
SCVIAPC000007	Round 6	WA	Installation of Air Conditioning	6042	3500	Completed	30/09/2021
SCVIAPC000008	Round 6	WA	Purchase of IT and Sporting Equipment	6030	6000	Completed	10/10/2021
SCVIAPC000009	Round 6	WA	Purchase of IT Equipment	6302	6363	Completed	30/06/2021
SCVIAPC000010	Round 6	WA	Purchase of Defibrillators	6084	20000	Completed	30/11/2021
SCVIAPC000011	Round 6	WA	Purchase of Laptop, Printer and Software	6502	2500	Completed	2/05/2021
SCVIAPC000013	Round 6	WA	Installation of Air Conditioning	6069	7000	Completed	31/08/2021
SCVIAPC000014	Round 6	WA	Purchase of Video Conferencing Equipment	6044	14000	Completed	31/05/2022
SCVIAPC000016	Round 6	WA	Purchase of a Trailer	6302	4000	Completed	30/11/2021
SCVIAPC000017	Round 6	WA	Purchase of Equipment	6401	15675	Completed	31/10/2021
SCVIAPC000018	Round 6	WA	Installation of Air Conditioning	6084	15690	Completed	30/11/2021
SCVIAPC000019	Round 6	WA	Replacement of Ceiling	6056	8100	Completed	20/12/2021
SCVIAPE000001	Round 6	WA	Purchase of ICT Equipment	6000	9050	Completed	6/10/2021
SCVIAPE000002	Round 6	WA	Refurbishment of Office	6053	15000	Completed	31/12/2021
SCVIAPE000003	Round 6	WA	Installation of a Dust Suppression System	6053	15000	Completed	28/02/2022
SCVIAPE000004	Round 6	WA	Upgrade Choir Equipment	6003	10447	Completed	21/12/2021
SCVIAPE000005	Round 6	WA	Purchase of ICT Equipment	6000	15000	Completed	31/12/2021
SCVIAPE000006	Round 6	WA	Refurbishment of Training Facility	6050	12000	Completed	31/10/2021
SCVIAPE000007	Round 6	WA	Purchase of ICT and Office Equipment	6054	6000	Completed	1/12/2021
SCVIAPE000008	Round 6	WA	Upgrade of Facility	6051	15000	Completed	31/12/2021
SCVIAPE000009	Round 6	WA	Upgrade of Facilities	6062	12000	Completed	15/04/2022
SCVIAPE000010	Round 6	WA	Installation of Signage	6054	5500	Completed	31/05/2022
SCVIAPE000011	Round 6	WA	Installation of a Shade Sail and Privacy Screening	6062	5000	Completed	1/08/2021
SCVIAPE000012	Round 6	WA	Upgrade of Community Garden	6053	10000	Completed	31/03/2022
SCVIAPE000013	Round 6	WA	Upgrade of Office	6005	5000	Completed	31/12/2021
SCVIAPE000014	Round 6	WA	Purchase of IT Equipment	6003	15000	Completed	31/08/2021
SCVIAPG000001	Round 6	NSW	Purchase of BBQ Trailer and Camping Equipment	2463	15240	Completed	30/06/2021
SCVIAPG000002	Round 6	NSW	Refurbishment of Building	2460	7710	Completed	30/11/2021
SCVIAPG000003	Round 6	NSW	Installation of a Bus Shelter	2464	9730	Completed	18/04/2021
SCVIAPG000004	Round 6	NSW	Purchase of Spectator Seating	2464	16220	Completed	31/07/2021
SCVIAPG000005	Round 6	NSW	Construction of Playground	2460	11080	Completed	30/03/2022
SCVIAPG000006	Round 6	NSW	Upgrade of Golf Course	2456	7200	Completed	30/12/2021
SCVIAPG000007	Round 6	NSW	Construction of a Storage Facility	2469	7650	Completed	20/09/2022
SCVIAPG000008	Round 6	NSW	Upgrade Canteen	2480	8447	Completed	28/05/2021
SCVIAPG000009	Round 6	NSW	Installation of a Solar Power System	2472	2818	Completed	30/09/2021

SCVIAPG000010	Round 6	NSW	Installation of a Radio Studio	2460	8100	Completed	1/02/2022
SCVIAPG000011	Round 6	NSW	Purchase of Mower	2462	8010	Completed	31/08/2021
SCVIAPG000012	Round 6	NSW	Construction of Toilet	2480	9495	Completed	30/11/2022
SCVIAPG000013	Round 6	NSW	Upgrade of Kitchen	2460	16265	Completed	15/10/2021
SCVIAPG000014	Round 6	NSW	Purchase of Defibrillators	2480	9000	Completed	30/06/2021
SCVIAPG000015	Round 6	NSW	Upgrade Playgroup Equipment	2480	3753	Completed	31/12/2021
SCVIAPG000016	Round 6	NSW	Construction of Community Space	2480	9000	Completed	30/06/2022
SCVIAPK000001	Round 6	NSW	Purchase of Ride-On Mower	2396	18000	Completed	31/05/2021
SCVIAPK000002	Round 6	NSW	Installation of Play Structure and Landscaping	2830	3630	Completed	1/02/2022
SCVIAPK000003	Round 6	NSW	Construction of Learning and Development Room	2843	4079	Completed	31/10/2021
SCVIAPK000004	Round 6	NSW	Refurbish Meeting Room	2880	16383	Completed	31/10/2021
SCVIAPK000007	Round 6	NSW	Purchase of Office Equipment and Banner	2380	2500	Completed	18/06/2021
SCVIAPK000008	Round 6	NSW	Purchase of Equipment	2357	6080	Completed	22/07/2021
SCVIAPK000009	Round 6	NSW	Purchase Equipment	2842	18729	Completed	31/10/2021
SCVIAPK000010	Round 6	NSW	of External Signage, Purchase of Computer Equipment and Di	2380	7930	Completed	31/01/2022
SCVIAPK000011	Round 6	NSW	Installation of Air Conditioners	2357	11200	Completed	30/07/2021
SCVIAPK000012	Round 6	NSW	Electrical Refurbishment	2830	15000	Completed	30/09/2021
SCVIAPK000013	Round 6	NSW	Installation of Solar Power System	2357	6201	Completed	31/10/2021
SCVIAPK000014	Round 6	NSW	Installation of Long Jump Pit	2835	20000	Completed	31/05/2022
SCVIAPK000015	Round 6	NSW	Installation of Signage	2827	14300	Completed	1/03/2022
SCVIAPK000016	Round 6	NSW	Purchase of Storage Facility	2380	4500	Completed	31/05/2021
SCVIAPM000002	Round 6	NSW	Upgrade Security Equipment	2145	7200	Completed	31/12/2021
SCVIAPM000003	Round 6	NSW	Upgrade of Guttering System	2146	6000	Completed	31/12/2021
SCVIAPM000004	Round 6	NSW	Upgrade ICT Infrastructure	2151	8300	Completed	18/12/2021
SCVIAPM000005	Round 6	NSW	Upgrade of Training Space	2142	18000	Completed	15/09/2021
SCVIAPM000006	Round 6	NSW	Purchase of IT Equipment	2150	3516	Completed	24/12/2021
SCVIAPM000008	Round 6	NSW	Purchase of Audio Equipment	2150	7946	Completed	31/12/2021
SCVIAPM000009	Round 6	NSW	Scouts Hall Upgrade	2118	5100	Completed	31/12/2021
SCVIAPM000010	Round 6	NSW	Install Air-Conditioning	2142	12000	Completed	31/12/2021
SCVIAPM000011	Round 6	NSW	Purchase of Equipment and Appliances	2151	6000	Completed	31/08/2021
SCVIAPM000012	Round 6	NSW	Installation of Partition Wall	2150	14000	Completed	31/08/2021
SCVIAPM000013	Round 6	NSW	Purchase of IT Equipment	2145	7264	Completed	30/09/2021
SCVIAPM000014	Round 6	NSW	Upgrade Internal Infrastructure and Install a Accessibility Ram	2142	18700	Completed	31/10/2021
SCVIAPM000015	Round 6	NSW	Purchase of IT Equipment	2150	8600	Completed	30/11/2021
SCVIAPM000016	Round 6	NSW	Purchase of Workshop and IT Equipment	2150	8522	Completed	31/01/2022
SCVIAPM000017	Round 6	NSW	Upgrade of Security	2150	18700	Completed	31/03/2022
SCVIAPT000001	Round 6	QLD	Installation of Equipment	4019	15000	Completed	31/12/2022
SCVIAPT000002	Round 6	QLD	Replacement of Carpet	4034	10000	Completed	31/12/2021
SCVIAPT000003	Round 6	QLD	Purchase of Sporting Equipment	4508	6000	Completed	31/08/2021
SCVIAPT000004	Round 6	QLD	Installation of Solar Panels	4020	17922	Completed	31/05/2021
SCVIAPT000005	Round 6	QLD	Installation of Solar Panels	4019	4546	Completed	11/06/2021
SCVIAPT000006	Round 6	QLD	Purchase of Display Refrigerator	4020	2500	Completed	31/08/2021
SCVIAPT000007	Round 6	QLD	Construction of Shade Shelter	4509	20000	Completed	25/02/2022
SCVIAPT000008	Round 6	QLD	Purchase of Play Equipment and Books	4036	5000	Completed	10/12/2021
SCVIAPT000009	Round 6	QLD	Installation of Pathway Lighting	4509	10000	Completed	31/03/2022
SCVIAPT000010	Round 6	QLD	Installation of Shed	4505	15000	Completed	30/09/2022
SCVIAPT000011	Round 6	QLD	Purchase of Equipment	4020	2500	Completed	31/05/2021

SCVIAPT000012	Round 6	QLD	Installation of Lighting	4019	5000	Completed	31/05/2021
SCVIAPT000013	Round 6	QLD	Refurbishment of Timber Equipment & Musical Instruments	4034	5000	Completed	9/07/2021
SCVIAPT000014	Round 6	QLD	Upgrade of Kitchen	4017	7500	Completed	31/12/2021
SCVIAPT000015	Round 6	QLD	Purchase of Life Jackets	4021	2700	Completed	31/12/2021
SCVIAPT000016	Round 6	QLD	Installation of Air Conditioning	4019	5000	Completed	6/09/2021
SCVIAPT000017	Round 6	QLD	Purchase of Whiteboard, ICT & Netball equipment	4017	2500	Completed	31/07/2021
SCVIAPT000018	Round 6	QLD	Purchase of Carpet	4022	2500	Completed	10/07/2021
SCVIARA000001	Round 6	QLD	Purchase of Appliances and Furniture	4118	2500	Completed	15/04/2021
SCVIARA000002	Round 6	QLD	Purchase of Storage Shed	4132	17500	Completed	30/11/2021
SCVIARA000003	Round 6	QLD	Purchase of Freezer	4114	10000	Completed	12/11/2021
SCVIARA000004	Round 6	QLD	Installation of Security Cameras	4127	2995	Completed	31/10/2021
SCVIARA000005	Round 6	QLD	Purchase of Cylinder Mower	4114	6000	Completed	30/07/2021
SCVIARA000006	Round 6	QLD	Construction of a Shed	4114	15000	Completed	30/11/2021
SCVIARA000007	Round 6	QLD	Purchase of PA System.	4127	8000	Completed	31/12/2021
SCVIARA000008	Round 6	QLD	Purchase of Retractable Awnings and Sun Safe Hats	4114	4000	Completed	31/10/2021
SCVIARA000009	Round 6	QLD	Kitchen and Veranda Upgrade	4114	10000	Completed	31/05/2021
SCVIARA000010	Round 6	QLD	Purchase Equipment and Furniture	4114	10000	Completed	30/06/2022
SCVIARA000011	Round 6	QLD	Replacement Clubhouse Flooring	4127	5000	Completed	12/07/2021
SCVIARA000012	Round 6	QLD	Purchase of LED Scoreboard	4127	5000	Completed	30/11/2021
SCVIARA000014	Round 6	QLD	Refurbishment of Facilities	4132	10000	Completed	31/12/2021
SCVIARA000015	Round 6	QLD	Upgrade of Facilities	4114	10000	Completed	31/07/2021
SCVIARA000016	Round 6	QLD	Purchase of Fridges	4114	8000	Completed	31/05/2021
SCVIARA000017	Round 6	QLD	Upgrade of Display Cases	4114	3543	Completed	20/09/2021
SCVIARA000018	Round 6	QLD	Upgrade of Club Facilities	4119	9000	Completed	31/12/2021
SCVIARA000019	Round 6	QLD	Upgrade of IT equipment	4114	7500	Completed	30/04/2022
SCVIARD000001	Round 6	NSW	Purchase of Water Rescue Craft	2483	18000	Completed	1/11/2021
SCVIARD000002	Round 6	NSW	Purchase of Club Uniforms	2489	10000	Completed	31/10/2021
SCVIARD000003	Round 6	NSW	Upgrade Kitchen and Toilet Floor	2484	2500	Completed	1/07/2021
SCVIARD000004	Round 6	NSW	Installation of a Shade Shelter	2489	10000	Completed	30/07/2022
SCVIARD000005	Round 6	NSW	Upgrade of Facilities	2489	10000	Completed	31/12/2021
SCVIARD000006	Round 6	NSW	Installation of a Dust Collection System	2484	10000	Completed	30/10/2021
SCVIARD000007	Round 6	NSW	Refurbish Wildlife Enclosure	2478	5000	Completed	31/12/2021
SCVIARD000008	Round 6	NSW	Refurbishment of Premises	2482	5000	Completed	31/10/2021
SCVIARD000009	Round 6	NSW	Installation of Picnic Tables	2478	5000	Completed	31/07/2021
SCVIARD000010	Round 6	NSW	Purchase of a Wheelchair	2486	7500	Completed	2/08/2021
SCVIARD000011	Round 6	NSW	Installation of a Sheltered Play Area	2485	10000	Completed	31/05/2022
SCVIARD000012	Round 6	NSW	Upgrade of Men's Washroom Facilities	2478	10000	Completed	31/12/2021
SCVIARD000013	Round 6	NSW	Refurbishment of Kitchen	2483	10000	Completed	31/07/2021
SCVIARD000014	Round 6	NSW	Installation of Furniture	2481	10000	Completed	30/11/2021
SCVIARD000015	Round 6	NSW	Purchase of a Trailer	2488	8000	Completed	30/09/2021
SCVIARD000016	Round 6	NSW	Installation of Shade Sails	2486	10000	Completed	30/06/2022
SCVIARD000018	Round 6	NSW	Upgrade of Sports Facilities	2484	6000	Completed	15/12/2021
SCVIARD000019	Round 6	NSW	Upgrade of Facility	2483	3000	Completed	15/12/2021
SCVIARE000001	Round 6	NSW	Purchase of IT Equipment	2137	20000	Completed	30/11/2021
SCVIARE000002	Round 6	NSW	Upgrade of Playground	2046	15000	Completed	31/03/2022
SCVIARE000003	Round 6	NSW	Installation of Water Station	2132	9000	Completed	30/11/2021
SCVIARE000004	Round 6	NSW	Installation of Computer Kiosk	2137	5000	Completed	28/02/2022



SCVIARE000005	Round 6	NSW	Building Refurbishment	2138	20000	Completed	28/06/2021
SCVIARE000006	Round 6	NSW	Refurbishment of Building	2127	20000	Completed	31/12/2021
SCVIARE000007	Round 6	NSW	Upgrade of Playground	2140	15250	Completed	9/07/2021
SCVIARE000008	Round 6	NSW	Installation of BBQ Area	2137	20000	Completed	31/03/2022
SCVIARE000009	Round 6	NSW	Upgrade of Roof	2047	15250	Completed	31/12/2021
SCVIARE000010	Round 6	NSW	Purchase of Shed	2047	10500	Completed	31/05/2021
SCVIARO000001	Round 6	NSW	Kitchen Upgrade	2257	17756	Completed	31/12/2021
SCVIARO000002	Round 6	NSW	Upgrade of Jetty	2256	10000	Completed	31/08/2021
SCVIARO000003	Round 6	NSW	Installation of Exercise Equipment	2251	15000	Completed	31/03/2022
SCVIARO000004	Round 6	NSW	Purchase of Public Address System	2250	7864	Completed	30/09/2021
SCVIARO000005	Round 6	NSW	Upgrade Storage Facility	2257	6555	Completed	31/01/2022
SCVIARO000006	Round 6	NSW	Upgrade of Equipment	2250	9200	Completed	30/06/2022
SCVIARO000007	Round 6	NSW	Upgrade of Marine Discovery Centre	2260	15000	Completed	31/12/2021
SCVIARO000008	Round 6	NSW	Installation of Pathway	2251	2500	Completed	30/06/2021
SCVIARO000009	Round 6	NSW	Installation of Sound System	2256	4517	Completed	15/12/2021
SCVIARO000010	Round 6	NSW	Purchase of Audio Visual Equipment	2257	10916	Completed	30/11/2021
SCVIARO000011	Round 6	NSW	Upgrade of Equipment	2260	6000	Completed	30/06/2021
SCVIARO000012	Round 6	NSW	Installation of Defibrillators	2775	12000	Completed	30/06/2021
SCVIARO000013	Round 6	NSW	Purchase of Public Address System	2260	2500	Completed	17/05/2021
SCVIARO000014	Round 6	NSW	Upgrade of Barge Motor	2251	12000	Completed	30/06/2021
SCVIARO000015	Round 6	NSW	Upgrade of Building	2250	2535	Completed	29/05/2021
SCVIARO000016	Round 6	NSW	Installation of Air Conditioning	2257	11595	Completed	14/06/2021
SCVIARV000001	Round 6	NSW	Upgrade of Change Room	2663	17500	Completed	31/03/2022
SCVIARV000002	Round 6	NSW	Refurbishment of Office	2587	13500	Completed	30/01/2022
SCVIARV000003	Round 6	NSW	Installation of Oven and Purchase Kitchen Equipment	2650	4151	Completed	31/10/2021
SCVIARV000004	Round 6	NSW	Upgrade of Kitchen	2652	4224	Completed	31/08/2021
SCVIARV000005	Round 6	NSW	Upgrade Hall	2650	14497	Completed	1/12/2021
SCVIARV000006	Round 6	NSW	Refurbishment of Railway Station	2656	18020	Completed	29/04/2022
SCVIARV000007	Round 6	NSW	Upgrade of Amenities	2650	14000	Completed	31/12/2021
SCVIARV000008	Round 6	NSW	Purchase of Equipment and Seating	2871	4277	Completed	31/12/2021
SCVIARV000009	Round 6	NSW	Purchase of Kitchen Equipment	2665	4014	Completed	1/09/2021
SCVIARV000010	Round 6	NSW	Upgrade of Park Infrastructure	2793	7925	Completed	31/12/2021
SCVIARV000011	Round 6	NSW	Purchase of Storage Equipment	2666	3190	Completed	30/06/2021
SCVIARV000012	Round 6	NSW	Purchase of IT Equipment	2650	14581	Completed	17/10/2021
SCVIARV000013	Round 6	NSW	Upgrade of Squash Courts	2870	18000	Completed	4/02/2022
SCVIARV000015	Round 6	NSW	Upgrade of Art Gallery	2650	3000	Completed	15/05/2021
SCVIARV000016	Round 6	NSW	Upgrade BBQ Facilities	2810	4200	Completed	30/05/2022
SCVIARY000001	Round 6	QLD	Purchase IT Equipment	4061	10000	Completed	30/04/2021
SCVIARY000002	Round 6	QLD	Equipment Purchase	4067	5530	Completed	30/06/2021
SCVIARY000003	Round 6	QLD	Purchase of Circular Saw	4070	4795	Completed	23/08/2021
SCVIARY000004	Round 6	QLD	Purchase of Medical Equipment	4066	10000	Completed	30/06/2021
SCVIARY000005	Round 6	QLD	Upgrades to Club	4054	4000	Completed	30/09/2021
SCVIARY000006	Round 6	QLD	Purchase of Equipment	4061	4000	Completed	31/12/2021
SCVIARY000007	Round 6	QLD	Purchase of Gardening Equipment	4068	3175	Completed	31/07/2021
SCVIARY000008	Round 6	QLD	Purchase of Technology Equipment	4053	10000	Completed	3/12/2021
SCVIARY000009	Round 6	QLD	Upgrade Cold Rooms	4055	7500	Completed	30/09/2021
SCVIARY000010	Round 6	QLD	Upgrade of Security System	4053	5000	Completed	30/09/2021

SCVIARY000011	Round 6	QLD	Purchase of Remote Access Computer System	4053	5000	Completed	30/11/2021
SCVIARY000012	Round 6	QLD	Construction of Signage	4061	10000	Completed	30/06/2021
SCVIARY000014	Round 6	QLD	Purchase of Mower with Groomer	4068	8000	Completed	1/09/2021
SCVIARY000015	Round 6	QLD	Upgrade of Club Facility	4069	12000	Completed	30/12/2021
SCVIARY000016	Round 6	QLD	Purchase of Uniforms	4065	10000	Completed	31/01/2022
SCVIARY000017	Round 6	QLD	Purchase of Refrigerators	4061	5000	Completed	31/10/2021
SCVIARY000019	Round 6	QLD	Upgrade of Scout Hall	4069	14000	Completed	31/12/2021
SCVIARY000020	Round 6	QLD	Establishment of a Fruit Grove	4065	10000	Completed	31/03/2022
SCVIASC000001	Round 6	VIC	Upgrade of Entrance and Fixtures	3076	20000	Completed	31/12/2021
SCVIASC000002	Round 6	VIC	Community Kitchen Upgrade	3074	5190	Completed	3/12/2021
SCVIASC000003	Round 6	VIC	Purchase of Sporting Uniforms	3076	3000	Completed	23/12/2021
SCVIASC000004	Round 6	VIC	Centre Upgrade	3076	15000	Completed	31/03/2022
SCVIASC000005	Round 6	VIC	Purchase of Lighting	3754	5000	Completed	31/12/2021
SCVIASC000006	Round 6	VIC	Upgrade Equipment and Facilities	3075	3000	Completed	31/12/2021
SCVIASC000007	Round 6	VIC	Purchase of Vehicle	3076	20000	Completed	31/07/2021
SCVIASC000008	Round 6	VIC	Purchase of Equipment	3074	10000	Completed	30/06/2022
SCVIASC000009	Round 6	VIC	Purchase of Equipment	3082	18242	Completed	30/09/2022
SCVIASC000010	Round 6	VIC	Upgrade of Outside Broadcast Caravan	3082	4500	Completed	30/09/2021
SCVIASC000011	Round 6	VIC	Purchase of Security Equipment	3075	9000	Completed	30/08/2021
SCVIASC000012	Round 6	VIC	Purchase of Equipment	3083	3000	Underway	30/06/2023
SCVIASC000013	Round 6	VIC	Purchase of Equipment	3750	8180	Completed	14/02/2022
SCVIASC000014	Round 6	VIC	Purchase of Air Purifiers	3074	3000	Completed	11/03/2022
SCVIASC000015	Round 6	VIC	Upgrade of Equipment and Machinery	3076	5000	Completed	26/11/2021
SCVIASC000016	Round 6	VIC	Purchase of Equipment	3076	3800	Completed	31/08/2021
SCVIASC000017	Round 6	VIC	Installation of Heating and Cooling System	3075	11000	Completed	26/11/2021
SCVIASH000001	Round 6	NSW	Purchase of Sewing Machines, Chairs and Equipment	2280	3600	Completed	31/12/2021
SCVIASH000002	Round 6	NSW	Purchase of Tables and Chairs	2280	6421	Completed	20/12/2021
SCVIASH000003	Round 6	NSW	Purchase of Swimming Equipment	2284	4492	Completed	30/09/2021
SCVIASH000004	Round 6	NSW	Purchase of Rescue Equipment	2281	18405	Completed	31/08/2021
SCVIASH000005	Round 6	NSW	Purchase of Solar Panels	2285	20000	Completed	17/12/2021
SCVIASH000006	Round 6	NSW	Construction of Training Room	2306	16272	Completed	31/03/2022
SCVIASH000007	Round 6	NSW	Installation of Shelving	2281	2598	Completed	17/12/2021
SCVIASH000008	Round 6	NSW	Installation of Solar Panels	2284	5885	Completed	31/05/2021
SCVIASH000009	Round 6	NSW	Purchase of Sailing Equipment	2259	12898	Completed	31/12/2021
SCVIASH000010	Round 6	NSW	Purchase of Furniture	2280	3400	Completed	31/12/2021
SCVIASH000011	Round 6	NSW	Purchase of Rescue Equipment	2281	12526	Completed	6/12/2021
SCVIASH000012	Round 6	NSW	Upgrade of Community Garden	2290	14000	Completed	30/09/2021
SCVIASH000013	Round 6	NSW	Refurbish Library	2281	9878	Completed	29/11/2021
SCVIASH000014	Round 6	NSW	Upgrade of Fitness Studio	2285	6568	Completed	17/12/2021
SCVIASH000015	Round 6	NSW	Upgrade of Sensory Play Space	2280	11568	Completed	31/05/2022
SCVIASO000001	Round 6	NT	Purchase of IT Equipment	0832	12307	Completed	30/12/2021
SCVIASO000002	Round 6	NT	Upgrade of Community Restaurant	0800	15000	Completed	31/07/2021
SCVIASO000003	Round 6	NT	Upgrade of Club Facilities	0820	7000	Completed	1/08/2021
SCVIASO000004	Round 6	NT	Upgrade of Club Grounds, Office Equipment and Commission of Res	0800	18000	Completed	28/02/2022
SCVIASO000006	Round 6	NT	Purchase of Gardening Equipment	0828	14000	Completed	30/09/2021
SCVIASO000007	Round 6	NT	Purchase of IT Equipment	0800	11000	Completed	27/08/2021
SCVIASO000008	Round 6	NT	Installation of Air-Conditioning	0800	10000	Completed	2/11/2021

SCVIASO000009	Round 6	NT	Upgrade Facilities and Purchase Equipment	0820	15000	Completed	31/03/2022
SCVIASO000010	Round 6	NT	Upgrade Safety Fencing	0812	9515	Completed	31/07/2021
SCVIASO000011	Round 6	NT	Upgrade of PA System	0800	10000	Completed	15/05/2021
SCVIASO000012	Round 6	NT	Purchase of Educational Equipment	0810	4000	Completed	29/10/2021
SCVIASO000013	Round 6	NT	Upgrade of Perimeter Fencing	0820	12000	Completed	1/07/2021
SCVIASP000001	Round 6	SA	Purchase of Equipment	5113	10000	Completed	29/11/2021
SCVIASP000002	Round 6	SA	Upgrade of Showers	5114	9000	Completed	15/02/2022
SCVIASP000003	Round 6	SA	Construct a First Aid Room	5110	17182	Completed	1/09/2021
SCVIASP000004	Round 6	SA	Purchase of Sports and Office Equipment	5114	10000	Completed	30/09/2021
SCVIASP000005	Round 6	SA	Upgrade of Kitchen Facilities	5114	15000	Completed	31/12/2021
SCVIASP000006	Round 6	SA	Construction of Trailer Shed	5117	12000	Completed	30/11/2021
SCVIASP000007	Round 6	SA	Upgrade of Dividing Doors	5112	2727	Completed	31/12/2021
SCVIASP000008	Round 6	SA	Installation of Community Garden	5108	10000	Completed	31/10/2022
SCVIASP000009	Round 6	SA	Upgrade of Audio Visual Equipment	5112	10909	Completed	31/08/2021
SCVIASP000010	Round 6	SA	Purchase of Defibrillator and Storage Equipment	5117	4322	Completed	31/07/2021
SCVIASP000011	Round 6	SA	Upgrade of Hall and Purchase of Uniforms	5117	5455	Completed	31/01/2022
SCVIASP000012	Round 6	SA	Upgrade of Club Rooms	5112	15000	Completed	30/07/2021
SCVIASP000013	Round 6	SA	Upgrade of Garden Space	5113	10000	Completed	17/12/2021
SCVIASP000014	Round 6	SA	Upgrade Club and Purchase Equipment and Uniforms	5108	7727	Completed	30/06/2022
SCVIASP000015	Round 6	SA	Installation of Shade Structure	5114	10000	Completed	31/12/2021
SCVIAST000001	Round 6	WA	Purchase of Furniture	6019	5000	Completed	31/05/2021
SCVIAST000002	Round 6	WA	Upgrade of Sports Facility	6018	8470	Completed	30/04/2021
SCVIAST000003	Round 6	WA	Renovation of Kitchen	6060	17422	Completed	31/10/2021
SCVIAST000004	Round 6	WA	Purchase of Furniture and Equipment	6061	16397	Completed	30/11/2021
SCVIAST000005	Round 6	WA	Purchase of Shade Sail and Outdoor Furniture	6061	15000	Completed	31/05/2022
SCVIAST000006	Round 6	WA	Upgrade to Bathroom	6018	18138	Completed	2/04/2021
SCVIAST000007	Round 6	WA	Upgrade of Community Centre	6061	19600	Completed	8/10/2021
SCVIAST000008	Round 6	WA	Upgrade Pottery Equipment	6021	5236	Completed	30/11/2021
SCVIAST000009	Round 6	WA	Upgrade of Garden and Hall	6018	12737	Completed	31/12/2021
SCVIAST000010	Round 6	WA	Purchase of Dual Control Vehicle and IT Equipment	6061	20000	Completed	31/10/2021
SCVIAST000011	Round 6	WA	Refurbishment of Premises	6060	12000	Completed	18/09/2021
SCVIASU000001	Round 6	SA	Upgrade of Scout Hall Kitchen	5072	11000	Completed	31/10/2021
SCVIASU000002	Round 6	SA	Installation of Shade Sails	5067	15000	Completed	30/06/2021
SCVIASU000003	Round 6	SA	Essential Equipment Upgrade	5067	3425	Completed	30/09/2021
SCVIASU000004	Round 6	SA	Install Carpet	5070	2600	Completed	31/10/2021
SCVIASU000005	Round 6	SA	Installation of Outdoor Seating	5068	2500	Completed	31/12/2021
SCVIASU000006	Round 6	SA	Purchase of Safety Medical Equipment	5069	2665	Completed	3/06/2021
SCVIASU000007	Round 6	SA	Construct Kiln Shed and Refurbish Art Shed	5074	8950	Completed	31/10/2021
SCVIASU000008	Round 6	SA	Upgrade of Shed	5064	10000	Completed	30/06/2021
SCVIASU000010	Round 6	SA	Upgrade of Community Area Facilities	5075	7800	Completed	30/11/2021
SCVIASU000011	Round 6	SA	Upgrade Commercial Kitchen	5070	15000	Completed	28/02/2022
SCVIASU000012	Round 6	SA	Purchase of Climbing and Balance Equipment	5087	6000	Completed	31/12/2021
SCVIASU000013	Round 6	SA	Purchase of Sports Equipment and Uniforms	5068	9660	Completed	9/04/2021
SCVIASU000014	Round 6	SA	Purchase of Outdoor Furniture and Cubby House	5065	12000	Completed	26/11/2021
SCVIASU000015	Round 6	SA	Installation of Evaporative Coolers	5069	9400	Completed	30/11/2021
SCVIASU000016	Round 6	SA	Installation of Oven	5076	9000	Completed	30/09/2021
SCVIASU000018	Round 6	SA	Upgrade of Pathways and Drainage	5065	10000	Completed	31/12/2021

SCVIASU000019	Round 6	SA	Upgrade Garden Area	5070	15000	Completed	31/12/2021
SCVIASW000001	Round 6	WA	Purchase of Football Jerseys	6101	5000	Completed	30/06/2021
SCVIASW000002	Round 6	WA	Upgrading Facilities and Equipment	6105	10000	Completed	31/05/2022
SCVIASW000003	Round 6	WA	Purchase of Furniture	6152	12000	Completed	31/10/2021
SCVIASW000004	Round 6	WA	Installation of Roof	6101	10000	Completed	30/06/2021
SCVIASW000005	Round 6	WA	Installation of Security System & Purchase of IT Equipment	6107	6732	Completed	31/12/2021
SCVIASW000006	Round 6	WA	Purchase of Equipment	6102	5000	Completed	31/12/2021
SCVIASW000007	Round 6	WA	Car Park Upgrade	6103	7000	Completed	31/10/2021
SCVIASW000008	Round 6	WA	Purchase of Coaching Equipment	6107	4733	Completed	28/05/2021
SCVIASW000009	Round 6	WA	Upgrade of Kindergarten Facilities	6151	10000	Completed	31/03/2022
SCVIASW000010	Round 6	WA	Playground Equipment Upgrade	6057	15000	Completed	31/03/2022
SCVIASW000011	Round 6	WA	Purchase of Trailer	6102	10000	Completed	7/05/2022
SCVIASW000012	Round 6	WA	Purchase of Cool Room	6106	18000	Completed	31/10/2021
SCVIASW000013	Round 6	WA	Installation of Scoreboard	6105	15000	Completed	31/03/2022
SCVIASW000014	Round 6	WA	Upgrade of Sporting Facilities	6152	10000	Completed	31/12/2021
SCVIASW000015	Round 6	WA	Upgrade of Sporting Facilities	6101	5000	Completed	30/03/2022
SCVIASW000016	Round 6	WA	Purchase of Equipment	6107	3000	Completed	31/07/2022
SCVIASY000001	Round 6	NSW	Purchase of IT equipment	2016	17438	Completed	30/09/2021
SCVIASY000002	Round 6	NSW	Upgrade of Office Space	2011	6499	Completed	8/04/2021
SCVIASY000003	Round 6	NSW	Facility Upgrade	2008	15000	Terminated	22/12/2022
SCVIASY000004	Round 6	NSW	Purchase of IT Equipment	2016	11500	Completed	31/12/2021
SCVIASY000005	Round 6	NSW	Refurbishment of Office	2010	10000	Completed	31/12/2021
SCVIASY000006	Round 6	NSW	Purchase of Computers	2000	4000	Completed	21/12/2021
SCVIASY000007	Round 6	NSW	Wastewater System Upgrade	2898	20000	Completed	1/09/2021
SCVIASY000008	Round 6	NSW	Installation of Community Centre	2011	10000	Completed	31/03/2022
SCVIASY000009	Round 6	NSW	Installation of Air Conditioning	2037	8000	Completed	31/10/2021
SCVIASY000010	Round 6	NSW	Refurbishment of Scout Hall	2015	8903	Completed	6/12/2021
SCVIASY000011	Round 6	NSW	Installation of Security System and Air Conditioner	2010	5000	Completed	31/08/2021
SCVIASY000012	Round 6	NSW	Upgrade to Building Facilities	2010	4000	Completed	30/07/2021
SCVIASY000013	Round 6	NSW	Purchase of Office Furniture	2010	4388	Completed	31/01/2022
SCVIASY000014	Round 6	NSW	Purchase of IT Equipment and Furniture	2009	10000	Completed	31/07/2021
SCVIASY000015	Round 6	NSW	Purchase of Equipment and Upgrade Facility	2007	10000	Completed	31/03/2022
SCVIASY000016	Round 6	NSW	Purchase of IT Equipment	2001	3500	Completed	31/10/2021
SCVIATA000001	Round 6	WA	Upgrade of Equipment	6150	13637	Completed	31/08/2021
SCVIATA000002	Round 6	WA	Establishment of a Community Men's Shed	6149	14500	Completed	15/12/2021
SCVIATA000003	Round 6	WA	Purchase of Outdoor Furniture	6163	7000	Completed	9/04/2021
SCVIATA000004	Round 6	WA	Purchase of Furniture and Shade Equipment	6153	7000	Completed	30/06/2021
SCVIATA000005	Round 6	WA	Purchase of Printer and PA System	6153	2989	Completed	24/12/2021
SCVIATA000006	Round 6	WA	Installation of Shade Sails	6153	13000	Completed	15/12/2021
SCVIATA000007	Round 6	WA	Facilities Upgrade	6154	18000	Completed	20/02/2022
SCVIATA000008	Round 6	WA	Purchase of IT Equipment	6150	3000	Completed	30/06/2021
SCVIATA000009	Round 6	WA	Purchase of Safety Boat	6148	13000	Completed	30/09/2021
SCVIATA000010	Round 6	WA	Purchase of Eye Testing Equipment	6149	15000	Completed	1/12/2021
SCVIATA000011	Round 6	WA	Purchase of Coffee Trailer	6155	12000	Completed	15/04/2022
SCVIATA000012	Round 6	WA	Purchase of Sports and Facilities Equipment	6156	15000	Completed	5/07/2021
SCVIATA000013	Round 6	WA	Purchase of Equipment	6153	10000	Completed	31/01/2022
SCVIAWA000001	Round 6	VIC	Purchase of Trailer	3292	2500	Completed	31/05/2021

SCVIAWA000002	Round 6	VIC	Installation of Air Conditioner	3469	2650	Completed	31/10/2021
SCVIAWA000003	Round 6	VIC	Installation of Solar Panels	3305	5000	Completed	29/06/2021
SCVIAWA000004	Round 6	VIC	Construction of Shelter	3272	5000	Completed	31/08/2021
SCVIAWA000005	Round 6	VIC	Hall Upgrade	3250	5000	Completed	28/02/2022
SCVIAWA000006	Round 6	VIC	Purchase of Club Uniforms and Equipment	3380	10000	Completed	31/03/2022
SCVIAWA000007	Round 6	VIC	Purchase of IT Equipment	3276	3000	Completed	31/05/2021
SCVIAWA000008	Round 6	VIC	Installation of Seating	3377	2500	Completed	26/04/2022
SCVIAWA000009	Round 6	VIC	Upgrade of Cricket Facilities	3301	15000	Completed	31/12/2021
SCVIAWA000010	Round 6	VIC	Establish a Landscaped Native Garden	3260	4200	Completed	15/12/2021
SCVIAWA000011	Round 6	VIC	Purchase Gardening Equipment	3360	5000	Completed	30/06/2021
SCVIAWA000013	Round 6	VIC	Upgrade Outdoor Lights	3284	7000	Completed	30/06/2021
SCVIAWA000015	Round 6	VIC	Refurbishment of Amenities	3250	5000	Completed	31/03/2022
SCVIAWA000016	Round 6	VIC	Upgrade Netball Courts	3266	10800	Completed	31/12/2021
SCVIAWA000018	Round 6	VIC	Installation of Walkway Signage	3254	5000	Completed	31/03/2022
SCVIAWA000019	Round 6	VIC	Construction of Fencing and Upgrade of Grounds	3280	15000	Completed	10/12/2021
SCVIAWA000020	Round 6	VIC	Restoration of Library	3360	10000	Completed	31/03/2022
SCVIAWA000021	Round 6	VIC	Installation of Electrical Switchboards	3377	9350	Completed	28/02/2022
SCVIAWA000022	Round 6	VIC	Replacement of Roof	3373	20000	Completed	31/12/2021
SCVIAWB000001	Round 6	QLD	Purchase of UHF System	4565	15000	Completed	30/09/2021
SCVIAWB000002	Round 6	QLD	Purchase of a Vehicle	4570	13990	Completed	30/06/2021
SCVIAWB000003	Round 6	QLD	Purchase of Sewing Equipment	4563	5000	Completed	31/12/2021
SCVIAWB000004	Round 6	QLD	Purchase of Equipment and Upgrade Facility	4567	9552	Completed	31/03/2022
SCVIAWB000005	Round 6	QLD	Installation of Shade Structure and Seating	4570	13260	Completed	30/06/2022
SCVIAWB000006	Round 6	QLD	Installation of Fencing	4650	10000	Completed	28/02/2022
SCVIAWB000007	Round 6	QLD	Upgrade of Facilities	4565	10000	Completed	30/11/2021
SCVIAWB000008	Round 6	QLD	Upgrade of Toilets	4650	5000	Completed	31/01/2022
SCVIAWB000009	Round 6	QLD	Construction of Historical Display	4605	15000	Completed	31/07/2022
SCVIAWB000010	Round 6	QLD	Purchase of Portable AV Equipment	4570	7245	Completed	31/12/2021
SCVIAWB000011	Round 6	QLD	Upgrade Facilities	4568	13650	Completed	31/08/2021
SCVIAWB000012	Round 6	QLD	Refurbishment of Caretaker's Hut.	4650	15000	Completed	31/10/2022
SCVIAWB000013	Round 6	QLD	Construction of Roof	4570	15000	Completed	30/09/2021
SCVIAWE000001	Round 6	NSW	Purchase of IT Equipment	2021	2500	Completed	30/11/2021
SCVIAWE000002	Round 6	NSW	Purchase of Surf Life Saving Equipment	2026	12000	Completed	22/01/2022
SCVIAWE000003	Round 6	NSW	Purchase of Industrial Composter	2026	19875	Completed	31/12/2021
SCVIAWE000004	Round 6	NSW	Purchase of Trailer	2021	6500	Completed	31/08/2021
SCVIAWE000005	Round 6	NSW	Refurbishment of Community Hub	2022	11000	Terminated	31/12/2022
SCVIAWE000006	Round 6	NSW	Purchase of Delivery Van	2024	15000	Completed	30/09/2021
SCVIAWE000007	Round 6	NSW	Purchase of IT Equipment	2027	6600	Completed	31/12/2021
SCVIAWE000008	Round 6	NSW	Purchase of Training Equipment	2024	12000	Completed	30/09/2021
SCVIAWE000009	Round 6	NSW	Upgrade of Equipment and Facilities	2021	10000	Completed	30/11/2021
SCVIAWE000010	Round 6	NSW	Upgrade Roof	2028	12000	Completed	30/09/2021
SCVIAWE000011	Round 6	NSW	Purchase of Bakery Equipment	2030	10125	Completed	31/05/2021
SCVIAWE000012	Round 6	NSW	Purchase of Scoreboard	2023	12000	Completed	30/11/2021
SCVIAWE000013	Round 6	NSW	Installation of Air Conditioning	2031	8400	Completed	9/07/2021
SCVIAWE000014	Round 6	NSW	Purchase of Equipment Trailer	2026	12000	Completed	30/06/2021
SCVIAWG000001	Round 6	NSW	Upgrade of Shade Shelter	2093	11000	Completed	30/09/2021
SCVIAWG000002	Round 6	NSW	Purchase of IT Equipment	2086	12000	Completed	31/12/2021



SCVIAWG000003	Round 6	NSW	Purchase of Music Instruments and Recording Equipment	2100	5000	Completed	31/01/2022
SCVIAWG000004	Round 6	NSW	Kitchen Upgrade	2088	10000	Completed	31/12/2021
SCVIAWG000005	Round 6	NSW	Installation of Concertina Wall	2100	9480	Completed	30/11/2021
SCVIAWG000007	Round 6	NSW	Construction of Deck	2086	14000	Completed	1/12/2021
SCVIAWG000008	Round 6	NSW	Installation of Playground Equipment	2092	20000	Completed	31/08/2021
SCVIAWG000009	Round 6	NSW	Installation of Decking	2089	12000	Completed	31/08/2021
SCVIAWG000010	Round 6	NSW	Upgrade of Garden	2088	5000	Completed	20/12/2021
SCVIAWG000011	Round 6	NSW	Solar Panel Installation	2100	6600	Completed	30/11/2021
SCVIAWG000012	Round 6	NSW	Installation of Air Conditioning	2088	12000	Completed	30/06/2021
SCVIAWG000013	Round 6	NSW	Purchase of Equipment	2095	4900	Completed	15/12/2021
SCVIAWG000015	Round 6	NSW	Purchase of Vehicle	2095	18000	Completed	31/12/2021
SCVIAWG000016	Round 6	NSW	Upgrade of Facilities	2089	10000	Completed	30/06/2022
SCVIAWH000001	Round 6	NSW	Purchase of Netball Tags	2530	3520	Completed	30/06/2021
SCVIAWH000002	Round 6	NSW	Purchase of Safety Equipment	2577	3270	Completed	31/12/2021
SCVIAWH000003	Round 6	NSW	Purchase of Diving Blocks	2506	17787	Completed	30/11/2021
SCVIAWH000004	Round 6	NSW	Purchase of Gardening Equipment, Fridge and Uniforms	2527	5000	Completed	30/09/2021
SCVIAWH000005	Round 6	NSW	Purchase of Lifting Equipment	2527	15000	Completed	22/11/2021
SCVIAWH000006	Round 6	NSW	Construction of Perimeter Fence	2506	8000	Completed	1/12/2021
SCVIAWH000007	Round 6	NSW	urchase of Fridge, Resource Books and Seed Collection Equipm	2529	5300	Completed	31/12/2021
SCVIAWH000008	Round 6	NSW	Purchase of Equipment	2528	14900	Completed	30/06/2021
SCVIAWH000009	Round 6	NSW	Installation of Sun Safe Seating	2529	19000	Completed	31/08/2021
SCVIAWH000010	Round 6	NSW	Installation of a Cubby House	2576	19694	Completed	30/09/2021
SCVIAWH000011	Round 6	NSW	Installation of Kitchen	2506	18000	Completed	31/03/2022
SCVIAWH000012	Round 6	NSW	Upgrade Outdoor Area	2527	2500	Completed	31/12/2021
SCVIAWH000013	Round 6	NSW	Purchase of Bicycle Racks	2527	3550	Completed	31/10/2021
SCVIAWL000001	Round 6	VIC	Purchase of Technology Equipment	3056	10000	Completed	31/12/2021
SCVIAWL000002	Round 6	VIC	Construction of Fence	3058	10000	Completed	31/10/2021
SCVIAWL000003	Round 6	VIC	Purchase of Portable Light Tower	3058	10890	Completed	26/07/2021
SCVIAWL000004	Round 6	VIC	ort Vehicle and Equipment, and Purchase of IT Equipment, So	3056	18000	Completed	31/05/2021
SCVIAWL000005	Round 6	VIC	Purchase Office Furniture	3058	2500	Completed	31/08/2021
SCVIAWL000006	Round 6	VIC	Purchase of Fridge	3058	2500	Completed	1/12/2021
SCVIAWL000007	Round 6	VIC	Installation of Manufacturing Equipment	3056	10000	Completed	31/10/2021
SCVIAWL000008	Round 6	VIC	Purchase and Installation of Air Conditioner, Fan and Heater	3058	8000	Completed	30/04/2021
SCVIAWL000009	Round 6	VIC	Purchase of IT Equipment and Furniture	3060	16000	Completed	30/06/2021
SCVIAWL000010	Round 6	VIC	Purchase of Sports Equipment	3055	2500	Completed	31/05/2021
SCVIAWL000011	Round 6	VIC	Facility Upgrade	3044	10500	Completed	30/06/2022
SCVIAWL000012	Round 6	VIC	Purchase of IT Equipment	3046	14000	Completed	30/09/2021
SCVIAWL000013	Round 6	VIC	Purchase of BBQ	3055	5000	Completed	31/08/2021
SCVIAWL000015	Round 6	VIC	Purchase of Furniture	3046	2500	Completed	31/12/2021
SCVIAWL000016	Round 6	VIC	Purchase of Tools	3056	5110	Completed	28/02/2022
SCVIAWL000017	Round 6	VIC	Purchase of Cricket Pitch Cover	3058	2500	Completed	31/08/2021
SCVIAWL000018	Round 6	VIC	Upgrade Club Equipment	3058	15000	Completed	31/12/2021
SCVIAWL000019	Round 6	VIC	Upgrade Facilities and ICT Equipment	3056	5000	Completed	30/11/2021
SCVIAWR000001	Round 6	QLD	Purchase of Synthetic Grass and Fridge	4343	6000	Completed	31/08/2021
SCVIAWR000002	Round 6	QLD	Upgrade of Equestrian Show-Jumping Ring	4285	16000	Completed	28/02/2022
SCVIAWR000003	Round 6	QLD	Upgrade Park Facilities	4342	8000	Completed	18/12/2021
SCVIAWR000005	Round 6	QLD	Installation of Work Benches and Storage Cupboards	4272	3605	Completed	30/11/2021

SCVIAWR000006	Round 6	QLD	Installation of Soundproofing	4352	9600	Completed	30/06/2021
SCVIAWR000007	Round 6	QLD	Construction of Livestock Pen	4347	9300	Completed	31/10/2021
SCVIAWR000008	Round 6	QLD	Installation of Grandstand Seating and Shade Shelter	4341	10000	Completed	28/02/2022
SCVIAWR000009	Round 6	QLD	Purchase of Defibrillator	4272	2500	Completed	11/06/2021
SCVIAWR000010	Round 6	QLD	Purchase of Football Goalposts	4207	9959	Completed	1/05/2021
SCVIAWR000011	Round 6	QLD	Upgrade of Equestrian Facility	4280	10000	Completed	30/11/2021
SCVIAWR000012	Round 6	QLD	Purchase of Utility Vehicle	4272	16000	Completed	30/06/2021
SCVIAWR000013	Round 6	QLD	Purchase of Ride on Mower and Security System	4285	10000	Completed	31/07/2021
SCVIAWR000014	Round 6	QLD	Creation of Historical Interest Books	4310	6323	Completed	31/12/2021
SCVIAWR000016	Round 6	QLD	Installation of Roof Extension	4124	7500	Completed	18/03/2022
SCVIAWR000017	Round 6	QLD	Purchase of IT Equipment	4213	5858	Completed	30/11/2021
SCVIAWR000019	Round 6	QLD	Purchase of Defibrillator and Banner	4285	2500	Completed	1/12/2021
SCVIAWR000020	Round 6	QLD	Purchase of Sound System	4340	5199	Completed	22/05/2021
SCVIAWR000021	Round 6	QLD	Installation of Steps and Refurbishment of Windows	4285	2500	Completed	31/08/2021
SCVIAWT000001	Round 6	NSW	Installation of Solar Panels	2196	6000	Completed	30/06/2021
SCVIAWT000003	Round 6	NSW	Construction of Veranda	2194	10000	Completed	31/05/2021
SCVIAWT000004	Round 6	NSW	Upgrade of Club House Outdoor Area	2191	10000	Completed	31/08/2021
SCVIAWT000005	Round 6	NSW	Upgrade of Facilities and IT Equipment	2131	5000	Completed	31/12/2021
SCVIAWT000006	Round 6	NSW	Installation of Air Conditioning	2195	11000	Completed	13/04/2021
SCVIAWT000008	Round 6	NSW	Purchase of Audio Visual Equipment	2195	3500	Completed	29/11/2021
SCVIAWT000009	Round 6	NSW	Purchase of IT and Sport Equipment	2196	6000	Completed	30/06/2022
SCVIAWT000010	Round 6	NSW	Upgrade of Kitchen	2196	8000	Completed	17/02/2022
SCVIAWT000011	Round 6	NSW	Purchase of IT Equipment	2196	7000	Completed	16/02/2022
SCVIAWT000012	Round 6	NSW	Installation of Shade Cover	2195	12500	Completed	3/09/2021
SCVIAWT000014	Round 6	NSW	Installation of Air Conditioning	2193	5000	Completed	31/12/2021
SCVIAWT000015	Round 6	NSW	Purchase of IT Equipment	2192	3000	Completed	30/06/2022
SCVIAWT000016	Round 6	NSW	Creation of a Community Garden	2195	6000	Completed	28/02/2022
SCVIAWT000017	Round 6	NSW	Purchase of IT Equipment	2196	5000	Completed	30/09/2021
SCVIAWT000019	Round 6	NSW	Purchase of Sporting Equipment	2190	5000	Terminated	30/06/2022
SCVIAWT000020	Round 6	NSW	Upgrade IT and Club Equipment	2193	5000	Completed	15/11/2021
SCVIAWT000021	Round 6	NSW	Upgrade Facility	2195	10000	Completed	31/12/2021
SCVIAWT000022	Round 6	NSW	Installation of Air Conditioning	2195	10000	Completed	1/09/2021
SCVIAWT000023	Round 6	NSW	Construction of Garden and Community Space	2195	10000	Completed	31/10/2021
SCVIAWT000024	Round 6	NSW	Installation of Flooring	2195	12000	Completed	30/04/2021
SCVIAWW000001	Round 6	NSW	Installation of Fencing	2178	20000	Completed	31/10/2021
SCVIAWW000002	Round 6	NSW	Installation of Cricket Nets	2170	20000	Completed	31/05/2022
SCVIAWW000003	Round 6	NSW	Upgrade of Facilities	2171	17500	Completed	31/03/2022
SCVIAWW000004	Round 6	NSW	Purchase of AV Equipment	2168	10720	Completed	31/12/2021
SCVIAWW000005	Round 6	NSW	Upgrade of Basketball Courts	2168	20000	Completed	30/09/2021
SCVIAWW000006	Round 6	NSW	Installation of Awning and Gutters	2170	18480	Completed	15/03/2022
SCVIAWW000007	Round 6	NSW	Purchase of High Jump Mats	2170	12545	Completed	31/08/2021
SCVIAWW000008	Round 6	NSW	Facility Upgrades	2564	5000	Completed	31/03/2022
SCVIAWW000009	Round 6	NSW	Purchase of Lockers and Cleaning Equipment	2171	19000	Completed	30/11/2021
SCVIAAD000001	Round 7	SA	Purchase of Office Equipment	5085	9000	Completed	31/12/2022
SCVIAAD000002	Round 7	SA	Upgrade of Facilities	5083	13300	Completed	30/06/2022
SCVIAAD000003	Round 7	SA	Kitchen and IT Upgrade	5082	15000	Completed	12/12/2022
SCVIAAD000004	Round 7	SA	Refurbishment of Studio	5000	16000	Completed	30/09/2022

SCVIIAD000005	Round 7	SA	Purchase of Costumes	5000	15000	Completed	31/12/2022
SCVIIAD000006	Round 7	SA	Installation of Defibrillator	5033	4935	Completed	30/06/2022
SCVIIAD000007	Round 7	SA	Upgrade of Facilities	5035	15000	Completed	15/12/2022
SCVIIAD000008	Round 7	SA	Upgrade of Kitchen	5000	15000	Completed	1/08/2022
SCVIIAS000001	Round 7	VIC	Installation of Goal Posts	3152	5000	Completed	30/09/2022
SCVIIAS000002	Round 7	VIC	Installation of Shaded Shelter	3156	10000	Underway	30/06/2023
SCVIIAS000003	Round 7	VIC	Purchase of Uniforms and Kitchen Refurbishment	3155	2600	Completed	31/08/2022
SCVIIAS000004	Round 7	VIC	Construction of Storage Shed	3180	10000	Underway	30/06/2023
SCVIIAS000005	Round 7	VIC	Upgrade of Facilities	3156	15000	Completed	30/06/2022
SCVIIAS000006	Round 7	VIC	Upgrade of Window Frosting	3178	2600	Completed	9/05/2022
SCVIIAS000007	Round 7	VIC	Foyer Upgrade	3154	10000	Completed	30/06/2022
SCVIIAS000008	Round 7	VIC	Upgrade of Facilities	3178	15000	Completed	31/12/2022
SCVIIAS000009	Round 7	VIC	Installation of Cricket Pitch	3180	3200	Completed	15/12/2021
SCVIIAS000010	Round 7	VIC	Upgrade of Sporting Facilities	3156	6200	Completed	15/06/2022
SCVIIAS000011	Round 7	VIC	Upgrade of Stage Stairs	3178	5200	Completed	28/01/2022
SCVIIAS000012	Round 7	VIC	Installation of Air Purifiers	3156	3600	Completed	31/03/2022
SCVIIAS000013	Round 7	VIC	Kitchen Upgrade	3152	20000	Completed	29/07/2022
SCVIIAS000014	Round 7	VIC	Installation of LED Lighting	3179	10000	Completed	31/05/2022
SCVIIAS000015	Round 7	VIC	Replacement of Kings Park Cricket Pitch Cover	3156	3600	Completed	1/04/2022
SCVIIAS000016	Round 7	VIC	Kitchen Upgrade	3154	15000	Completed	31/08/2022
SCVIIAS000017	Round 7	VIC	Upgrade of Sporting Facilities	3156	5000	Completed	24/01/2022
SCVIIAS000018	Round 7	VIC	Upgrade of Facilities	3178	8000	Underway	30/06/2023
SCVIIABA000001	Round 7	VIC	Purchase of Food Trailer	3350	10000	Completed	31/03/2022
SCVIIABA000002	Round 7	VIC	Installation of Defibrillator and Upgrade of Facilities	3350	7500	Completed	31/07/2022
SCVIIABA000003	Round 7	VIC	Purchase of Defibrillator and First Aid Kits	3350	2500	Completed	8/04/2022
SCVIIABA000004	Round 7	VIC	Upgrade of Heating and Cooling	3350	8000	Completed	31/10/2022
SCVIIABA000006	Round 7	VIC	Purchase of Kitchen Appliances	3350	10000	Underway	30/06/2023
SCVIIABA000007	Round 7	VIC	Upgrade of Facilities	3350	15000	Completed	31/07/2022
SCVIIABA000008	Round 7	VIC	Purchase of Office Equipment	3350	2500	Completed	31/07/2022
SCVIIABA000009	Round 7	VIC	Installation of Shade Blinds and BBQ	3352	5000	Underway	30/06/2023
SCVIIABA000010	Round 7	VIC	Refurbishment of Marquee	3370	6000	Completed	1/05/2022
SCVIIABA000011	Round 7	VIC	Construction of Outdoor Facilities	3458	15000	Completed	31/10/2022
SCVIIABA000012	Round 7	VIC	Installation of Audio Visual Equipment	3352	7500	Completed	30/04/2022
SCVIIABA000013	Round 7	VIC	Refurbishment of Theatre	3363	4500	Completed	30/06/2022
SCVIIABA000014	Round 7	VIC	Upgrade of Facilities	3370	15000	Underway	30/06/2023
SCVIIABA000016	Round 7	VIC	Fit Out of Work Shed	3350	17841	Underway	30/06/2023
SCVIIABB000001	Round 7	QLD	Purchase of Medical Equipment	4060	16500	Completed	25/07/2022
SCVIIABB000002	Round 7	QLD	Purchase of a Website	4000	8800	Completed	30/04/2022
SCVIIABB000003	Round 7	QLD	Purchase of Equipment	4064	5200	Completed	30/11/2022
SCVIIABB000004	Round 7	QLD	Purchase of Commercial Food Warmer	4009	6177	Completed	31/07/2022
SCVIIABB000005	Round 7	QLD	Upgrade of Theatre Equipment	4030	4315	Completed	31/05/2022
SCVIIABB000006	Round 7	QLD	Upgrade of Facilities	4000	9090	Completed	31/12/2022
SCVIIABB000007	Round 7	QLD	Purchase of ICT Equipment	4000	14165	Completed	31/10/2022
SCVIIABB000008	Round 7	QLD	Upgrade of Dugout Shelters	4051	15000	Underway	30/06/2023
SCVIIABB000009	Round 7	QLD	Purchase of IT and Office Equipment	4010	4513	Completed	30/09/2022
SCVIIABB000010	Round 7	QLD	Purchase of Sports Equipment	4030	12895	Completed	28/02/2022
SCVIIABB000011	Round 7	QLD	Purchase of Audio Visual Equipment	4005	3500	Completed	1/06/2022

SCVIIABB000012	Round 7	QLD	Installation of Oven	4000	17515	Completed	15/12/2022
SCVIIABB000013	Round 7	QLD	Purchase of IT Equipment	4006	10420	Completed	28/02/2022
SCVIIABB000014	Round 7	QLD	Installation of Blinds and Security Screens	4007	10000	Completed	30/06/2022
SCVIIABB000015	Round 7	QLD	Upgrade of Facilities	4011	11910	Underway	30/06/2023
SCVIIABC000001	Round 7	VIC	Construction of Playroom	3175	10500	Completed	30/04/2022
SCVIIABC000002	Round 7	VIC	Upgrade of Canteen Facilities	3802	11000	Completed	30/06/2022
SCVIIABC000003	Round 7	VIC	Purchase of Exercise Equipment	3175	14000	Completed	28/02/2023
SCVIIABC000004	Round 7	VIC	Upgrade of Flooring	3803	6000	Underway	30/06/2023
SCVIIABC000005	Round 7	VIC	Upgrade of Facilities	3175	10500	Underway	30/06/2023
SCVIIABC000006	Round 7	VIC	Upgrade of Kitchen Facilities	3175	11000	Completed	31/10/2022
SCVIIABC000007	Round 7	VIC	Purchase of Scoreboard	3804	7000	Underway	30/06/2023
SCVIIABC000008	Round 7	VIC	Construction of Outdoor Learning Facility	3805	11000	Completed	30/11/2022
SCVIIABC000009	Round 7	VIC	Purchase of Mower and Trolley	3802	5000	Completed	30/09/2022
SCVIIABC000010	Round 7	VIC	Upgrade to Facilities	3172	10500	Completed	31/12/2022
SCVIIABC000011	Round 7	VIC	Upgrade of Clubrooms	3803	5000	Underway	30/06/2023
SCVIIABC000012	Round 7	VIC	Purchase of Turf Roller and Software	3803	4000	Underway	30/06/2023
SCVIIABC000013	Round 7	VIC	Upgrade of Fencing	3175	10000	Underway	30/06/2023
SCVIIABC000014	Round 7	VIC	Refurbishment of Kitchen	3805	8000	Completed	27/05/2022
SCVIIABC000015	Round 7	VIC	Refurbishment of Office	3175	7000	Completed	1/11/2022
SCVIIABC000016	Round 7	VIC	Refurbishment of Roof	3175	4000	Completed	31/03/2022
SCVIIABC000017	Round 7	VIC	Purchase of Equipment	3177	5000	Underway	30/06/2023
SCVIIABC000018	Round 7	VIC	Installation of Lighting	3177	10500	Underway	30/06/2023
SCVIIABD000001	Round 7	TAS	Upgrade of Motocross Track	7316	20000	Completed	1/09/2022
SCVIIABD000002	Round 7	TAS	Refurbishment of Training Facility	7321	14400	Completed	30/11/2022
SCVIIABD000003	Round 7	TAS	Upgrade of Amenities	7310	3500	Completed	30/11/2022
SCVIIABD000004	Round 7	TAS	Upgrade of Lighting and Heating	7307	7439	Completed	30/04/2022
SCVIIABD000005	Round 7	TAS	Purchase of Defibrillator	7315	2500	Completed	29/04/2022
SCVIIABD000006	Round 7	TAS	Upgrade of Facilities	7315	16000	Underway	30/06/2023
SCVIIABD000007	Round 7	TAS	Upgrade of Community Garden	7316	3000	Completed	31/12/2022
SCVIIABD000008	Round 7	TAS	Upgrade of Youth Centre	7310	20000	Completed	27/12/2022
SCVIIABD000009	Round 7	TAS	Installation of Fencing	7316	20000	Underway	30/06/2023
SCVIIABD000010	Round 7	TAS	Purchase of Generator	7320	5000	Completed	31/07/2022
SCVIIABD000011	Round 7	TAS	Upgrade of Food Van	7330	10000	Completed	30/06/2022
SCVIIABD000012	Round 7	TAS	Purchase of Industrial Saw	7322	20000	Completed	30/06/2022
SCVIIABD000013	Round 7	TAS	Construction of Building Extension	7320	7600	Underway	30/06/2023
SCVIIABE000001	Round 7	ACT	Construction of Nursery	2902	17000	Completed	23/12/2022
SCVIIABE000002	Round 7	ACT	Upgrade of Security Entrance and Gate	2611	8150	Completed	29/04/2022
SCVIIABE000003	Round 7	NSW	Upgrade of Historic Display	2899	4000	Completed	8/12/2022
SCVIIABE000004	Round 7	NSW	Upgrade of Kitchen and Bathroom	2899	17000	Underway	30/06/2023
SCVIIABE000005	Round 7	ACT	Construction of Fence	2902	17000	Completed	31/08/2022
SCVIIABE000006	Round 7	ACT	Installation of Air Conditioning	2903	8999	Completed	30/06/2022
SCVIIABE000007	Round 7	ACT	Purchase of Defibrillator	2607	2500	Completed	28/02/2022
SCVIIABE000008	Round 7	ACT	Upgrade of Kitchen	2905	17000	Completed	30/10/2022
SCVIIABE000009	Round 7	ACT	Upgrade of Carpark and Security Lighting	2903	14960	Completed	28/06/2022
SCVIIABE000010	Round 7	ACT	Refurbishment of Scout Hall	2903	10000	Underway	30/06/2023
SCVIIABE000011	Round 7	ACT	Purchase of Sporting and IT Equipment	2900	10850	Underway	30/06/2023
SCVIIABE000012	Round 7	ACT	Purchase ICT Equipment	2606	3500	Completed	31/05/2022

SCVIIABE000013	Round 7	ACT	Purchase of Defibrillator	2611	2700	Completed	31/12/2022
SCVIIABE000014	Round 7	ACT	Purchase of IT Equipment	2606	4390	Completed	31/03/2022
SCVIIABE000015	Round 7	ACT	Upgrade of Facilities	2611	3500	Completed	31/12/2022
SCVIIABE000016	Round 7	ACT	Fit Out of Café	2906	7000	Completed	31/10/2022
SCVIIABF000001	Round 7	NSW	Construction of Pergola	2077	20000	Completed	3/06/2022
SCVIIABF000002	Round 7	NSW	Purchase of AV Equipment	2075	6500	Completed	31/03/2022
SCVIIABF000003	Round 7	NSW	Installation of Shade Awnings	2073	7500	Completed	28/02/2023
SCVIIABF000004	Round 7	NSW	Construction of Multipurpose Space	2076	19868	Completed	31/03/2023
SCVIIABF000005	Round 7	NSW	Upgrade of Spectator Seating	2070	15000	Completed	23/12/2022
SCVIIABF000006	Round 7	NSW	Refurbishment of Hall	2075	7500	Underway	30/06/2023
SCVIIABF000007	Round 7	NSW	Refurbishment of Flooring	2074	10000	Underway	30/06/2023
SCVIIABF000008	Round 7	NSW	Upgrade of Facilities	2071	15000	Completed	24/12/2022
SCVIIABF000009	Round 7	NSW	Construction of Media Studio	2075	8400	Completed	31/03/2022
SCVIIABF000010	Round 7	NSW	Upgrade of Facility	2072	8612	Underway	30/06/2023
SCVIIABF000011	Round 7	NSW	Purchase of IT Equipment	2075	4500	Completed	30/09/2022
SCVIIABF000012	Round 7	NSW	Upgrade of Facilities	2077	10000	Completed	30/09/2022
SCVIIABF000013	Round 7	NSW	Upgrade of Facilities	2077	8000	Completed	31/12/2022
SCVIIABF000014	Round 7	NSW	Purchase of IT Equipment	2077	5500	Completed	30/06/2022
SCVIIABF000015	Round 7	NSW	Installation of Shelving	2072	3620	Completed	31/07/2022
SCVIIABG000001	Round 7	NSW	Renovation of Hall	2112	15000	Completed	31/07/2022
SCVIIABG000002	Round 7	NSW	Purchase of IT Equipment	2115	6357	Completed	30/09/2022
SCVIIABG000003	Round 7	NSW	Purchase of Therapy Equipment	2112	18743	Completed	31/07/2022
SCVIIABG000004	Round 7	NSW	Upgrade of Theatre	2112	16762	Completed	31/03/2022
SCVIIABG000005	Round 7	NSW	Refurbishment of Deck	2121	20000	Completed	31/08/2022
SCVIIABG000006	Round 7	NSW	Refurbishment of Op Shop	2121	20000	Underway	30/06/2023
SCVIIABG000007	Round 7	NSW	Installation of Ventilation Equipment	2122	6380	Completed	16/04/2022
SCVIIABG000008	Round 7	NSW	Purchase of Wheelchairs	2114	2838	Completed	12/02/2022
SCVIIABG000009	Round 7	NSW	Purchase of Mobile Cooking Equipment	2114	4860	Completed	31/07/2022
SCVIIABG000010	Round 7	NSW	Purchase of Timber Thicknesser	2115	3800	Completed	25/04/2022
SCVIIABG000011	Round 7	NSW	Purchase of Horse	2122	5000	Completed	30/11/2022
SCVIIABG000012	Round 7	NSW	Purchase of Office Equipment	2114	16100	Completed	30/06/2022
SCVIIABG000013	Round 7	NSW	Installation of Windows	2111	4860	Completed	28/02/2022
SCVIIABG000014	Round 7	NSW	Upgrade of Canteen Facilities	2118	5400	Completed	30/04/2022
SCVIIABK000001	Round 7	NSW	Upgrade of Facilities	2210	10000	Completed	28/02/2023
SCVIIABK000002	Round 7	NSW	Upgrade of Facilities	2212	15000	Completed	31/05/2022
SCVIIABK000003	Round 7	NSW	Upgrade of Kitchen	2222	10790	Completed	21/12/2022
SCVIIABK000004	Round 7	NSW	Installation of Local History Plaques	2223	3600	Underway	30/06/2023
SCVIIABK000005	Round 7	NSW	Construction of Storage Shed	2210	6000	Completed	30/06/2022
SCVIIABK000006	Round 7	NSW	Purchase of Sporting Equipment	2223	6250	Completed	31/10/2022
SCVIIABK000007	Round 7	NSW	Purchase of Goal Posts	2222	4000	Completed	30/06/2022
SCVIIABK000008	Round 7	NSW	Installation of Air Conditioning	2210	10000	Completed	31/08/2022
SCVIIABK000009	Round 7	NSW	Purchase of IT Equipment and Air Compressor	2212	4800	Completed	30/06/2022
SCVIIABK000010	Round 7	NSW	Purchase of Uniforms	2221	7500	Completed	31/12/2022
SCVIIABK000011	Round 7	NSW	Installation of Shade Structure	2211	10000	Underway	30/06/2023
SCVIIABK000012	Round 7	NSW	Upgrade of Court	2213	10000	Completed	31/12/2022
SCVIIABK000013	Round 7	NSW	Purchase of Defibrillators	2213	3500	Completed	30/09/2022
SCVIIABK000014	Round 7	NSW	Purchase of Equipment and Uniforms	2212	4800	Completed	30/06/2022



SCVIIABK000015	Round 7	NSW	Refurbishment of Flooring	2213	7500	Completed	30/06/2022
SCVIIABK000016	Round 7	NSW	Purchase of Tents	2223	6000	Completed	31/03/2022
SCVIIABK000017	Round 7	NSW	Refurbishment of Hall	2223	10000	Underway	30/06/2023
SCVIIABK000018	Round 7	NSW	Refurbishment of Hall	2221	7700	Underway	30/06/2023
SCVIIABK000019	Round 7	NSW	Purchase of Therapy Equipment	2222	5000	Completed	31/01/2023
SCVIIABK000020	Round 7	NSW	Upgrade of Sporting Facilities	2212	7500	Completed	30/06/2022
SCVIIABL000001	Round 7	QLD	Upgrade of Theatre	4305	10000	Completed	31/12/2022
SCVIIABL000002	Round 7	QLD	Installation of Solar Panels	4305	10000	Completed	31/01/2022
SCVIIABL000003	Round 7	QLD	Installation of Accessible Bathroom and Storage Area	4346	10000	Completed	31/08/2022
SCVIIABL000004	Round 7	QLD	Construction of Outdoor Cafe	4300	10000	Underway	30/06/2023
SCVIIABL000005	Round 7	QLD	Upgrade of Stormwater Drainage	4313	5000	Completed	31/05/2022
SCVIIABL000006	Round 7	QLD	Installation of Canteen Facility	4303	10000	Underway	30/06/2023
SCVIIABL000007	Round 7	QLD	Refurbishment of Verandah	4515	10000	Completed	31/08/2022
SCVIIABL000008	Round 7	QLD	Installation of Air-Conditioning	4305	10000	Completed	7/09/2022
SCVIIABL000009	Round 7	QLD	Upgrade of Fencing	4340	10000	Completed	8/07/2022
SCVIIABL000010	Round 7	QLD	Upgrade of Community Hall	4305	10000	Underway	30/06/2023
SCVIIABL000011	Round 7	QLD	Construction of Outdoor Area	4305	10000	Completed	9/12/2022
SCVIIABL000012	Round 7	QLD	Installation of Grandstand	4306	10000	Completed	31/05/2022
SCVIIABL000013	Round 7	QLD	Purchase of Equipment	4305	6000	Completed	30/06/2022
SCVIIABL000014	Round 7	QLD	Construction of a Gazebo	4305	9000	Completed	30/09/2022
SCVIIABL000015	Round 7	QLD	Upgrade of Scoreboard	4305	10000	Completed	30/06/2022
SCVIIABL000016	Round 7	QLD	Installation of Shed	4301	10000	Completed	18/11/2022
SCVIIABM000001	Round 7	QLD	Construction of Secure Storage	4164	20000	Completed	31/12/2022
SCVIIABM000002	Round 7	QLD	Purchase of Equipment	4165	12000	Completed	31/12/2022
SCVIIABM000003	Round 7	QLD	Purchase of Community Bus	4184	10000	Completed	30/06/2022
SCVIIABM000004	Round 7	QLD	Upgrade of Field Lighting	4157	7500	Completed	1/03/2023
SCVIIABM000005	Round 7	QLD	Installation of Fence and Shed	4184	5000	Underway	30/06/2023
SCVIIABM000006	Round 7	QLD	Upgrade of Lighting	4163	5000	Completed	31/08/2022
SCVIIABM000007	Round 7	QLD	Upgrade of Facility	4157	7500	Completed	28/02/2023
SCVIIABM000008	Round 7	QLD	Purchase of Equipment	4165	8000	Completed	31/10/2022
SCVIIABM000009	Round 7	QLD	Purchase of Life Jackets	4165	5000	Completed	30/11/2022
SCVIIABM000010	Round 7	QLD	Upgrade of Outdoor Area	4183	5000	Completed	30/09/2022
SCVIIABM000011	Round 7	QLD	Installation of Club Facilities	4165	5000	Completed	29/07/2022
SCVIIABM000012	Round 7	QLD	Installation of Turf Wickets	4165	10000	Underway	30/06/2023
SCVIIABM000013	Round 7	QLD	Purchase of Jumping Castles	4165	5000	Completed	30/04/2022
SCVIIABM000014	Round 7	QLD	Purchase of Office Equipment	4157	5000	Completed	30/06/2022
SCVIIABM000015	Round 7	QLD	Construction of Shade Structure	4163	10000	Completed	31/12/2022
SCVIIABM000016	Round 7	QLD	Upgrade of Clubhouse	4164	5000	Completed	31/12/2022
SCVIIABM000017	Round 7	QLD	Upgrade of Security	4183	5000	Completed	31/12/2022
SCVIIABM000018	Round 7	QLD	Refurbishment of Building	4163	2812	Completed	31/03/2022
SCVIIABM000019	Round 7	QLD	Upgrade of Memorial	4165	9750	Underway	30/06/2023
SCVIIABM000020	Round 7	QLD	Upgrade of Facilities	4158	5000	Underway	30/06/2023
SCVIIABN000001	Round 7	WA	Installation of Shelter and Seating	6167	19885	Completed	30/09/2022
SCVIIABN000002	Round 7	WA	Purchase of Training Screen	6968	8927	Completed	4/02/2022
SCVIIABN000003	Round 7	WA	Purchase of Uniforms	6167	7000	Completed	30/04/2022
SCVIIABN000005	Round 7	WA	Purchase of Bicycle	6168	16986	Underway	30/06/2023
SCVIIABN000006	Round 7	WA	Upgrade of Community Garden	6174	11622	Underway	30/06/2023

SCVIIABN000007	Round 7	WA	Installation of Industrial Fan	6168	14450	Underway	30/06/2023
SCVIIABN000008	Round 7	WA	Installation of Shade Structure	6169	7200	Completed	31/10/2022
SCVIIABN000009	Round 7	WA	Upgrade of Facilities	6167	20000	Completed	12/12/2022
SCVIIABN000010	Round 7	WA	Purchase of Equipment	6168	20000	Underway	30/06/2023
SCVIIABN000011	Round 7	WA	Upgrade of equipment	6167	5500	Completed	30/06/2022
SCVIIABN000013	Round 7	WA	Purchase of Equipment Cart	6174	14960	Completed	31/12/2022
SCVIIABO000001	Round 7	QLD	Purchase of Pallet Wrapper	4173	6000	Completed	30/09/2022
SCVIIABO000002	Round 7	QLD	Installation of Electronic Billboard	4122	20000	Completed	30/04/2022
SCVIIABO000003	Round 7	QLD	Purchase of Lawn Bowls Equipment	4179	5130	Completed	16/12/2022
SCVIIABO000004	Round 7	QLD	Purchase of Vehicle	4122	6000	Completed	31/05/2022
SCVIIABO000005	Round 7	QLD	Installation of Shade Structure	4178	3100	Completed	31/05/2022
SCVIIABO000006	Round 7	QLD	Refurbishment of Hall	4179	10000	Underway	30/06/2023
SCVIIABO000007	Round 7	QLD	Purchase of Tender Boat for Brisbane Flotilla	4179	20000	Completed	31/12/2022
SCVIIABO000008	Round 7	QLD	Installation of Lighting	4152	10576	Completed	31/12/2022
SCVIIABO000009	Round 7	QLD	Purchase of Defibrillator	4178	2500	Completed	30/09/2022
SCVIIABO000010	Round 7	QLD	Upgrade of Facilities	4122	13600	Completed	2/09/2022
SCVIIABO000011	Round 7	QLD	Purchase of Audio Visual Equipment	4122	5310	Completed	30/06/2022
SCVIIABO000012	Round 7	QLD	Upgrade of BMX Track	4178	10000	Completed	3/05/2022
SCVIIABO000013	Round 7	QLD	Installation of Deck Covering	4122	12263	Completed	31/12/2022
SCVIIABO000014	Round 7	QLD	Upgrade of Gate	4178	3200	Completed	30/11/2022
SCVIIABO000015	Round 7	QLD	Installation of Memorial Bench	4179	6000	Underway	30/06/2023
SCVIIABO000016	Round 7	QLD	Purchase of Sporting Equipment	4122	6845	Completed	16/04/2022
SCVIIABO000017	Round 7	QLD	Upgrade of Clubrooms	4173	7272	Completed	1/06/2022
SCVIIABR000001	Round 7	SA	Purchase of a Computerised Engraver/Router	5290	7604	Completed	24/03/2022
SCVIIABR000002	Round 7	SA	Upgrade of Air Conditioning	5343	8250	Completed	30/07/2022
SCVIIABR000003	Round 7	SA	Installation of Solar Panel System	5302	9750	Completed	30/06/2022
SCVIIABR000004	Round 7	SA	Upgrade of Facilities	5290	12000	Completed	30/09/2022
SCVIIABR000005	Round 7	SA	Purchase of Community Bus	5291	20000	Completed	30/11/2022
SCVIIABR000006	Round 7	SA	Upgrade of Facilities	5291	20000	Underway	30/06/2023
SCVIIABR000007	Round 7	SA	Upgrade of Railway Station and Goods Shed	5280	11176	Underway	30/06/2023
SCVIIABR000008	Round 7	SA	Construction of Toilet Block	5290	20000	Underway	30/06/2023
SCVIIABR000009	Round 7	SA	Upgrade of Canteen Facilities	5290	20000	Underway	30/06/2023
SCVIIABR000010	Round 7	SA	Upgrade of BBQ Shelter	5290	20000	Underway	30/06/2023
SCVIIABS000001	Round 7	TAS	Installation of Shipping Container for Secure Storage	7250	5000	Completed	31/07/2022
SCVIIABS000002	Round 7	TAS	Purchase of Sporting Equipment and Television	7250	12921	Completed	20/04/2022
SCVIIABS000003	Round 7	TAS	Upgrade of Heating and Lighting	7250	18181	Completed	30/06/2022
SCVIIABS000004	Round 7	TAS	Purchase of Equipment	7250	10000	Underway	30/06/2023
SCVIIABS000005	Round 7	TAS	Purchase of Microphones	7277	13282	Completed	30/09/2022
SCVIIABS000006	Round 7	TAS	Installation of Workshop Shed	7267	20000	Underway	30/06/2023
SCVIIABS000007	Round 7	TAS	Purchase of IT Equipment	7249	5250	Completed	31/12/2022
SCVIIABS000008	Round 7	TAS	Upgrade of War Memorials	7270	10000	Underway	30/06/2023
SCVIIABS000009	Round 7	TAS	Refurbishment of Netball Courts	7250	18065	Underway	30/06/2023
SCVIIABS000010	Round 7	TAS	Installation of Pathway	7248	14000	Underway	30/06/2023
SCVIIABS000011	Round 7	TAS	Installation of Solar Panels	7248	12997	Completed	30/09/2022
SCVIIABS000012	Round 7	TAS	Upgrade to Flooring and Lighting	7275	4881	Completed	22/06/2022
SCVIIABT000001	Round 7	NSW	Upgrade of Facilities	2206	9000	Completed	31/10/2022
SCVIIABT000002	Round 7	NSW	Installation of Shade Structure	2207	3300	Completed	30/10/2022

SCVIIABT000003	Round 7	NSW	Upgrades to Clubhouse	2206	8000	Completed	30/11/2022
SCVIIABT000004	Round 7	NSW	Installation of Benches	2204	8500	Completed	31/03/2023
SCVIIABT000005	Round 7	NSW	Upgrade of Equipment and IT	2217	7000	Completed	31/05/2022
SCVIIABT000006	Round 7	NSW	Installation of Park Seating	2193	8000	Underway	30/06/2023
SCVIIABT000007	Round 7	NSW	Installation of Water Station	2220	7000	Completed	26/06/2022
SCVIIABT000008	Round 7	NSW	Office Fit Out	2207	9000	Completed	31/03/2022
SCVIIABT000009	Round 7	NSW	Upgrade of Security System	2205	7000	Completed	30/06/2022
SCVIIABT000010	Round 7	NSW	Upgrade of Carpark	2218	9000	Completed	31/10/2022
SCVIIABT000011	Round 7	NSW	Establish a Website and CRM System	2220	4000	Underway	30/06/2023
SCVIIABT000012	Round 7	NSW	Upgrade of Facilities and Furniture	2205	9000	Completed	30/12/2022
SCVIIABT000013	Round 7	NSW	Purchase of IT Equipment	2207	4200	Completed	1/10/2022
SCVIIABT000014	Round 7	NSW	Refurbishment of Building	2218	7500	Completed	15/12/2022
SCVIIABT000015	Round 7	NSW	Refurbishment of Aged Care Facility	2206	9500	Completed	1/11/2022
SCVIIABT000016	Round 7	NSW	Purchase of Vehicle	2217	10000	Completed	14/04/2023
SCVIIABT000017	Round 7	NSW	Purchase of Equipment	2207	9000	Completed	30/09/2022
SCVIIABT000018	Round 7	NSW	Upgrade of Kitchen	2216	9000	Completed	30/06/2022
SCVIIABT000019	Round 7	NSW	Upgrade of AV Equipment	2217	8000	Underway	30/06/2023
SCVIIABT000020	Round 7	NSW	Purchase of ICT Equipment	2044	4000	Completed	16/12/2022
SCVIIABU000001	Round 7	WA	Purchase of Mobile Play Equipment	6111	3875	Completed	2/02/2022
SCVIIABU000002	Round 7	WA	Purchase of Sports Equipment	6108	2514	Completed	1/10/2022
SCVIIABU000003	Round 7	WA	Purchase of Laptops	6111	3770	Completed	7/03/2022
SCVIIABU000004	Round 7	WA	Upgrade of Facilities	6110	20000	Completed	30/06/2022
SCVIIABU000005	Round 7	WA	Purchase of IT Equipment and Chairs	6110	8985	Completed	10/10/2022
SCVIIABU000006	Round 7	WA	Upgrade of Facilities	6111	20000	Underway	30/06/2023
SCVIIABU000007	Round 7	WA	Upgrade of Security System and ICT Equipment	6112	10357	Completed	31/12/2022
SCVIIABU000008	Round 7	WA	Purchase of a Line Marking Machine	6110	2500	Completed	30/04/2022
SCVIIABU000009	Round 7	WA	Purchase of Sports Equipment	6108	12983	Underway	30/06/2023
SCVIIABU000010	Round 7	WA	Purchase of Audio Equipment	6110	6953	Completed	28/02/2022
SCVIIABU000011	Round 7	WA	Purchase of Sports Equipment	6110	8346	Completed	30/04/2022
SCVIIABU000012	Round 7	WA	Construction of Undercover Area	6147	20000	Completed	30/11/2022
SCVIIABU000013	Round 7	WA	Purchase of Furniture	6112	7769	Completed	28/02/2022
SCVIIABU000014	Round 7	WA	Purchase of Sporting Equipment	6112	3000	Underway	30/06/2023
SCVIIABU000015	Round 7	WA	Purchase of Uniforms and Equipment	6112	18726	Completed	30/09/2022
SCVIIABV000001	Round 7	VIC	Purchase of Audio Visual Equipment	3550	12863	Completed	16/12/2022
SCVIIABV000002	Round 7	VIC	Purchase of Equipment	3555	11127	Completed	31/03/2023
SCVIIABV000003	Round 7	VIC	Construction of Roof at Ewing Park Pavilion	3550	10000	Completed	30/06/2022
SCVIIABV000004	Round 7	VIC	Refurbishment of Hall	3551	16228	Underway	30/06/2023
SCVIIABV000005	Round 7	VIC	Upgrade of Facilities	3550	5000	Completed	30/08/2022
SCVIIABV000006	Round 7	VIC	Upgrade of Lighting	3550	6000	Completed	23/09/2022
SCVIIABV000007	Round 7	VIC	Purchase of Equipment	3442	20000	Underway	30/06/2023
SCVIIABV000008	Round 7	VIC	Installation of Air Conditioning	3450	9396	Completed	30/10/2022
SCVIIABV000009	Round 7	VIC	Refurbishment of Hall Windows	3463	13034	Completed	24/12/2022
SCVIIABV000010	Round 7	VIC	Purchase of IT Equipment	3550	10432	Completed	8/12/2022
SCVIIABV000011	Round 7	VIC	Upgrade of Outdoor Facilities	3555	3920	Completed	31/05/2022
SCVIIABV000012	Round 7	VIC	Upgrade of Facilities	3556	20000	Completed	1/12/2022
SCVIIABV000013	Round 7	VIC	Upgrade of Facilities	3450	4283	Underway	30/06/2023
SCVIIABV000014	Round 7	VIC	Purchase of Electronic Scoreboard	3550	6000	Underway	30/06/2023

SCVIIABW000001	Round 7	NSW	Upgrade Facilities	2077	2500	Completed	31/07/2022
SCVIIABW000002	Round 7	NSW	Purchase of Musical Instruments	2120	5000	Completed	30/06/2022
SCVIIABW000003	Round 7	NSW	Purchase of Equipment	2080	4500	Completed	31/07/2022
SCVIIABW000004	Round 7	NSW	Upgrade of Toilet Facilities	2126	10000	Completed	31/07/2022
SCVIIABW000005	Round 7	NSW	Purchase of Trailer	2126	5000	Completed	31/12/2022
SCVIIABW000006	Round 7	NSW	Upgrade of Facilities	2076	16000	Underway	30/06/2023
SCVIIABW000007	Round 7	NSW	Purchase of Band Uniforms	2120	5460	Completed	30/09/2022
SCVIIABW000008	Round 7	NSW	Purchase of Trailer	2125	7500	Completed	31/12/2022
SCVIIABW000009	Round 7	NSW	Installation of Wall Heaters	2125	3200	Completed	30/04/2022
SCVIIABW000010	Round 7	NSW	Installation of Practice Hitting Wall	2120	10000	Completed	31/01/2023
SCVIIABW000011	Round 7	NSW	Upgrade of access ramp and outdoor area	2082	6000	Underway	30/06/2023
SCVIIABW000012	Round 7	NSW	Purchase of IT Equipment and Software	2079	9190	Completed	30/06/2022
SCVIIABW000013	Round 7	NSW	Installation of Defibrillators	2157	2980	Completed	28/02/2023
SCVIIABW000014	Round 7	NSW	Purchase of Shade Structures and Lights	2120	3470	Completed	31/03/2022
SCVIIABW000015	Round 7	NSW	Purchase of Storage Lockers	2126	10000	Completed	1/08/2022
SCVIIABW000016	Round 7	NSW	Installation of Air Conditioning	2120	10000	Completed	24/07/2022
SCVIIABW000017	Round 7	NSW	Purchase of Sporting Equipment	2077	7200	Completed	31/08/2022
SCVIIABW000018	Round 7	NSW	Refurbishment of Outdoor Areas	2082	17000	Underway	30/06/2023
SCVIIABW000019	Round 7	NSW	Refurbishment of Bathroom	2158	10000	Completed	30/06/2022
SCVIIABW000020	Round 7	NSW	Purchase of Sporting Equipment	2126	4000	Completed	31/08/2022
SCVIIABX000001	Round 7	NSW	Purchase of Defibrillators	2212	7500	Completed	30/04/2022
SCVIIABX000002	Round 7	NSW	Purchase of Defibrillator for Yagoona Anglican Church	2199	2545	Completed	30/06/2022
SCVIIABX000003	Round 7	NSW	Upgrade of Computer Room	2200	8328	Completed	30/06/2022
SCVIIABX000004	Round 7	NSW	Upgrade of Fencing	2162	12000	Underway	30/06/2023
SCVIIABX000005	Round 7	NSW	Upgrade of Bathrooms	2200	20000	Completed	15/12/2022
SCVIIABX000006	Round 7	NSW	Installation of Staging Curtains	2200	20000	Underway	30/06/2023
SCVIIABX000007	Round 7	NSW	Purchase of Café Equipment	2143	7500	Completed	30/11/2022
SCVIIABX000008	Round 7	NSW	Purchase of IT Equipment	2200	11500	Underway	30/06/2023
SCVIIABX000009	Round 7	NSW	Upgrade of Mobile Learning Centre	2200	7468	Completed	31/10/2022
SCVIIABX000010	Round 7	NSW	Upgrade of Facility	2214	20000	Underway	30/06/2023
SCVIIABX000011	Round 7	NSW	Upgrade of Amenities	2200	20000	Completed	31/12/2022
SCVIIABX000012	Round 7	NSW	Purchase of Furniture and Planter boxes	2200	12000	Underway	30/06/2023
SCVIIABY000001	Round 7	SA	Refurbishment of Kitchen	5050	15000	Completed	26/04/2022
SCVIIABY000002	Round 7	SA	Purchase of Mobile Coolroom	5042	10000	Completed	31/08/2022
SCVIIABY000003	Round 7	SA	Purchase of Equipment	5049	2500	Completed	19/11/2022
SCVIIABY000004	Round 7	SA	Upgrade of Roof Drainage	5042	15000	Completed	3/10/2022
SCVIIABY000005	Round 7	SA	Purchase of Food Trailer	5049	9800	Completed	28/02/2023
SCVIIABY000006	Round 7	SA	Refurbishment of Building	5043	7841	Completed	30/04/2022
SCVIIABY000007	Round 7	SA	Installation of Defibrillator	5043	2500	Completed	30/12/2022
SCVIIABY000008	Round 7	SA	Construction of Bicycle Workshop	5051	10000	Completed	31/03/2023
SCVIIABY000009	Round 7	SA	Purchase of Club Facilities	5048	10000	Completed	30/04/2022
SCVIIABY000010	Round 7	SA	Installation of Benches	5051	14343	Underway	30/06/2023
SCVIIABY000011	Round 7	SA	Upgrade of Community Garden	5045	10000	Underway	30/06/2023
SCVIIABY000013	Round 7	SA	Upgrade of Facilities	5051	8016	Completed	4/03/2022
SCVIIABY000014	Round 7	SA	Upgrade of Facilities	5038	20000	Completed	30/09/2022
SCVIIABY000015	Round 7	SA	Upgrade of Recreation Park	5062	10000	Underway	30/06/2023
SCVIIACA000001	Round 7	NSW	Refurbishment of Building	2804	5977	Underway	30/06/2023

SCVIIACA000002	Round 7	NSW	Upgrade of Croquet Courts	2800	6000	Underway	30/06/2023
SCVIIACA000003	Round 7	NSW	Purchase of Ride-on Mower	2795	7000	Completed	27/05/2022
SCVIIACA000004	Round 7	NSW	Purchase of Security Screens	2868	6679	Completed	29/07/2022
SCVIIACA000005	Round 7	NSW	Upgrade of Facilities	2820	4000	Completed	30/09/2022
SCVIIACA000006	Round 7	NSW	Upgrade of Medical Centre	2800	8000	Completed	30/06/2022
SCVIIACA000007	Round 7	NSW	Purchase of Food Preparation Van	2850	12000	Completed	1/12/2022
SCVIIACA000008	Round 7	NSW	Installation of Field Lighting	2800	8000	Completed	31/12/2022
SCVIIACA000009	Round 7	NSW	Upgrade of Access Roads	2866	6000	Completed	3/07/2022
SCVIIACA000010	Round 7	NSW	Purchase of Equipment	2790	8500	Completed	31/07/2022
SCVIIACA000011	Round 7	NSW	Installation of Garden	2866	13000	Completed	1/03/2023
SCVIIACA000012	Round 7	NSW	Upgrade of Equipment	2800	5652	Completed	30/06/2022
SCVIIACA000014	Round 7	NSW	Installation of Solar Panels	2795	6000	Underway	30/06/2023
SCVIIACA000015	Round 7	NSW	Refurbishment of Kitchen	2820	12000	Underway	30/06/2023
SCVIIACA000016	Round 7	NSW	Construction of Outdoor Area	2795	7000	Completed	30/06/2022
SCVIIACA000017	Round 7	NSW	Installation of Green Roof Insulation	2848	6000	Underway	30/06/2023
SCVIIACA000018	Round 7	NSW	Purchase of Woodworking Equipment	2864	2848	Completed	2/03/2022
SCVIIACA000019	Round 7	NSW	Refurbishment of Hall	2820	10000	Completed	29/07/2022
SCVIIACA000020	Round 7	NSW	Construction of Amenities	2849	8000	Underway	30/06/2023
SCVIIACA000021	Round 7	NSW	Upgrade of Facility	2850	7000	Completed	31/12/2022
SCVIIACB000001	Round 7	ACT	Installation of Community Hub	2614	17000	Completed	30/09/2022
SCVIIACB000002	Round 7	ACT	Installation of External Communication Boards	2605	5860	Completed	31/03/2022
SCVIIACB000003	Round 7	ACT	Refurbishment of Hall	2600	10000	Completed	30/06/2022
SCVIIACB000004	Round 7	ACT	Purchase Equipment and Upgrade Facilities	2614	17000	Underway	30/06/2023
SCVIIACB000005	Round 7	ACT	Purchase of Air Filter	2605	8300	Underway	30/06/2023
SCVIIACB000006	Round 7	ACT	Purchase of IT Equipment	2602	5094	Completed	30/11/2022
SCVIIACB000007	Round 7	ACT	Installation of Club Kitchen	2602	15000	Underway	30/06/2023
SCVIIACB000008	Round 7	ACT	Purchase of LED Scoreboard	2614	17000	Underway	30/06/2023
SCVIIACB000009	Round 7	ACT	Upgrade of Facilities	2604	10912	Completed	30/11/2022
SCVIIACB000010	Round 7	ACT	Installation of Lighting and Upgrade of Pergola	2604	17000	Completed	31/10/2022
SCVIIACB000011	Round 7	ACT	Purchase of Equipment	2603	18500	Completed	31/12/2022
SCVIIACB000012	Round 7	ACT	Upgrade of Facilities	2614	8300	Completed	30/06/2022
SCVIIACC000001	Round 7	QLD	Purchase of Equipment	4700	5850	Completed	30/06/2022
SCVIIACC000002	Round 7	QLD	Purchase of Sporting Equipment	4700	3000	Completed	30/04/2022
SCVIIACC000003	Round 7	QLD	Installation of Solar Panels	4701	7919	Completed	1/07/2022
SCVIIACC000004	Round 7	QLD	Installation of Safety Fence	4744	7298	Completed	31/12/2022
SCVIIACC000005	Round 7	QLD	Purchase of Equipment	4701	3885	Completed	30/09/2022
SCVIIACC000006	Round 7	QLD	Purchase of Drum Sander and Dust Extractor	4703	2700	Completed	30/06/2022
SCVIIACC000007	Round 7	QLD	Upgrade of Outdoor Area	4744	7000	Completed	1/12/2022
SCVIIACC000008	Round 7	QLD	Upgrade of Facilities	4738	18055	Underway	30/06/2023
SCVIIACC000009	Round 7	QLD	Purchase of Picnic Tables and Seats	4756	6537	Completed	30/05/2022
SCVIIACC000010	Round 7	QLD	Upgrade of Facilities	4741	9886	Completed	28/02/2022
SCVIIACC000011	Round 7	QLD	Installation of Lighting	4700	7500	Underway	30/06/2023
SCVIIACC000012	Round 7	QLD	Purchase of Fridge	4702	8250	Completed	5/01/2022
SCVIIACC000013	Round 7	QLD	Purchase of Power Tools	4701	5000	Completed	30/12/2022
SCVIIACC000014	Round 7	QLD	Refurbishment of Bowling Green	4710	10000	Completed	30/11/2022
SCVIIACC000015	Round 7	QLD	Purchase of Tools	4757	6000	Completed	30/06/2022
SCVIIACC000016	Round 7	QLD	Upgrade of Stables	4721	8559	Completed	31/12/2022



SCVIIACC000017	Round 7	QLD	Purchase of Defibrillator	4701	3155	Completed	31/03/2022
SCVIIACC000018	Round 7	QLD	Purchase of Portable Change Room	4703	12500	Completed	31/08/2022
SCVIIACC000020	Round 7	QLD	Installation of Bollards	4701	4500	Completed	22/12/2022
SCVIIACF000001	Round 7	NSW	Renovation of Mt Druitt Club Building	2770	20000	Completed	31/12/2022
SCVIIACF000002	Round 7	NSW	Purchase of Equipment	2770	20000	Underway	30/06/2023
SCVIIACF000003	Round 7	NSW	Upgrade of Facilities	2766	16500	Completed	31/01/2023
SCVIIACF000004	Round 7	NSW	Installation of Air Conditioning	2747	9786	Completed	30/04/2022
SCVIIACF000005	Round 7	NSW	Purchase of IT and Office Equipment	2770	5900	Completed	30/09/2022
SCVIIACF000006	Round 7	NSW	Upgrade of Amenities	2770	6000	Completed	6/10/2022
SCVIIACF000007	Round 7	NSW	Purchase of IT Equipment	2767	6592	Completed	21/11/2022
SCVIIACF000008	Round 7	NSW	Upgrade of Facilities	2763	13081	Completed	14/12/2022
SCVIIACF000009	Round 7	NSW	Purchase of IT Equipment	2770	3500	Completed	31/03/2022
SCVIIACF000010	Round 7	NSW	Upgrade of Facilities	2148	8500	Completed	1/05/2022
SCVIIACF000011	Round 7	NSW	Upgrade of Carpark	2770	20000	Underway	30/06/2023
SCVIIACF000012	Round 7	NSW	Upgrade of Media Facilities and Equipment	2770	20000	Underway	30/06/2023
SCVIIACG000001	Round 7	WA	Upgrade of Garden	6210	5000	Completed	31/10/2022
SCVIIACG000002	Round 7	WA	Purchase of Table Saw	6210	3799	Completed	1/05/2022
SCVIIACG000003	Round 7	WA	Renovation of Entrance Door	6211	4356	Completed	31/01/2022
SCVIIACG000004	Round 7	WA	Construction of Community Garden	6180	19985	Completed	31/12/2022
SCVIIACG000005	Round 7	WA	Upgrade of Security System	6208	10792	Completed	31/08/2022
SCVIIACG000006	Round 7	WA	Refurbishment of Tennis Courts	6211	20000	Completed	4/09/2022
SCVIIACG000007	Round 7	WA	Installation of Windbreak	6215	6000	Completed	21/03/2022
SCVIIACG000008	Round 7	WA	Upgrade of Office Space	6215	9698	Completed	1/09/2022
SCVIIACG000010	Round 7	WA	Purchase of Band Equipment	6180	9999	Completed	1/08/2022
SCVIIACG000011	Round 7	WA	Upgrade of Tennis Court	6111	15000	Underway	30/06/2023
SCVIIACG000012	Round 7	WA	Upgrade of Facilities	6125	4527	Completed	30/09/2022
SCVIIACG000013	Round 7	WA	Purchase of Gym Equipment	6207	20000	Underway	30/06/2023
SCVIIACH000001	Round 7	NSW	Refurbishment of First Aid Room	2518	6000	Underway	30/06/2023
SCVIIACH000002	Round 7	NSW	Refurbishment of Community Centre	2526	10000	Completed	31/03/2022
SCVIIACH000003	Round 7	NSW	Purchase of Equipment	2519	5300	Completed	30/11/2022
SCVIIACH000004	Round 7	NSW	Upgrade of Facilities	2500	10000	Completed	31/08/2022
SCVIIACH000005	Round 7	NSW	Purchase of IT Equipment and Facility Upgrade	2505	7500	Completed	19/12/2022
SCVIIACH000006	Round 7	NSW	Upgrade of Facilities	2525	10000	Underway	30/06/2023
SCVIIACH000007	Round 7	NSW	Church Refurbishment	2508	5129	Completed	31/10/2022
SCVIIACH000008	Round 7	NSW	Refurbishment of Community Centre	2500	10000	Completed	30/11/2022
SCVIIACH000009	Round 7	NSW	Purchase of Mobility and Speech Aids	2500	7370	Completed	31/12/2022
SCVIIACH000010	Round 7	NSW	Kitchen Upgrade	2500	4800	Completed	30/04/2022
SCVIIACH000011	Round 7	NSW	Refurbishment of Building	2502	10000	Completed	30/09/2022
SCVIIACH000012	Round 7	NSW	Upgrade of Facilities	2516	10000	Completed	31/12/2022
SCVIIACH000013	Round 7	NSW	Installation of Air Conditioning	2518	7700	Completed	15/07/2022
SCVIIACH000014	Round 7	NSW	Installation of Security System	2502	6000	Completed	30/04/2022
SCVIIACH000015	Round 7	NSW	Upgrade of Bathroom Facilities	2500	5000	Completed	31/10/2022
SCVIIACH000016	Round 7	NSW	Upgrade of Bathroom	2500	20000	Underway	30/06/2023
SCVIIACH000017	Round 7	NSW	Refurbishment of Hall	2500	10000	Completed	31/07/2022
SCVIIACK000001	Round 7	NSW	Purchase of Audio Visual Equipment	2229	10000	Completed	30/05/2022
SCVIIACK000002	Round 7	NSW	Purchase of Sensory Equipment	2229	10000	Completed	30/09/2022
SCVIIACK000003	Round 7	NSW	Upgrade of Croquet Court	2229	10000	Underway	30/06/2023

SCVIIACK000004	Round 7	NSW	Purchase of Sports Equipment	2229	4350	Completed	30/06/2022
SCVIIACK000005	Round 7	NSW	Replacement of Basketball and Netball Rings	2229	10000	Completed	15/04/2022
SCVIIACK000006	Round 7	NSW	Purchase of Musical Instruments	2229	9000	Completed	31/03/2022
SCVIIACK000007	Round 7	NSW	Purchase of Vehicle	2229	20000	Completed	11/10/2022
SCVIIACK000008	Round 7	NSW	Upgrade of Outdoor Learning Area	2228	5400	Completed	15/01/2022
SCVIIACK000009	Round 7	NSW	Installation of Yarning Circle	2224	8000	Completed	1/11/2022
SCVIIACK000010	Round 7	NSW	Upgrade of Sensory Garden	2217	10000	Completed	30/06/2022
SCVIIACK000011	Round 7	NSW	Upgrade of Community Garden	2230	5000	Completed	30/09/2022
SCVIIACK000012	Round 7	NSW	Upgrade of Community Hub Facilities	2230	12250	Completed	16/12/2022
SCVIIACK000013	Round 7	NSW	Purchase of Equipment	2228	3984	Completed	25/04/2022
SCVIIACK000014	Round 7	NSW	Purchase of Outdoor Furniture	2230	8500	Completed	30/11/2022
SCVIIACK000015	Round 7	NSW	Refurbishment of Kitchen	2219	16000	Underway	30/06/2023
SCVIIACL000001	Round 7	TAS	Upgrade of Hall	7053	5000	Completed	28/04/2022
SCVIIACL000002	Round 7	TAS	Installation of Retractable Shade	7053	15475	Completed	30/06/2022
SCVIIACL000003	Round 7	TAS	Purchase of Vehicle	7008	15750	Completed	30/06/2022
SCVIIACL000004	Round 7	TAS	Purchase of Office Equipment	7000	7770	Underway	30/06/2023
SCVIIACL000005	Round 7	TAS	Purchase of ICT Equipment	7008	3462	Completed	30/09/2022
SCVIIACL000006	Round 7	TAS	Upgrade of Community Garden	7053	5323	Completed	31/12/2022
SCVIIACL000007	Round 7	TAS	Construction of Awning	7010	15000	Completed	30/11/2022
SCVIIACL000008	Round 7	TAS	Upgrade of Canteen	7010	12600	Underway	30/06/2023
SCVIIACL000009	Round 7	TAS	Upgrade of Kitchen Facilities	7011	8550	Completed	31/08/2022
SCVIIACL000010	Round 7	TAS	Upgrade of Kitchen	7004	18000	Completed	30/06/2022
SCVIIACL000011	Round 7	TAS	Purchase of Office Equipment	7053	7175	Underway	30/06/2023
SCVIIACL000012	Round 7	TAS	Upgrade of Facilities	7000	2500	Completed	31/08/2022
SCVIIACL000013	Round 7	TAS	Purchase of Trailer and Equipment	7009	8000	Completed	30/06/2022
SCVIIACL000014	Round 7	TAS	Purchase of Training Equipment	7011	3350	Completed	2/09/2022
SCVIIACL000015	Round 7	TAS	Garden Upgrade and Construction of Deck	7004	7020	Completed	30/11/2022
SCVIIACL000016	Round 7	TAS	Refurbishment of Gardens	7011	15000	Underway	30/06/2023
SCVIIACM000001	Round 7	VIC	Purchase of Trailer	3225	8000	Underway	30/06/2023
SCVIIACM000002	Round 7	VIC	Purchase of Sports and Medical Equipment	3225	10000	Underway	30/06/2023
SCVIIACM000003	Round 7	VIC	Installation of Shelving	3228	3775	Completed	29/07/2022
SCVIIACM000004	Round 7	VIC	Purchase of Table Saw	3223	7180	Completed	31/05/2022
SCVIIACM000005	Round 7	VIC	Installation of Community Engagement Facilities	3241	5300	Underway	30/06/2023
SCVIIACM000006	Round 7	VIC	Installation of Seating	3225	3200	Completed	30/04/2022
SCVIIACM000007	Round 7	VIC	Purchase of Office and Outdoor Equipment	3223	10000	Completed	31/12/2022
SCVIIACM000008	Round 7	VIC	Installation of Public Art	3223	12000	Underway	30/06/2023
SCVIIACM000009	Round 7	VIC	Radio Mast Refurbishment	3225	5830	Completed	30/11/2022
SCVIIACM000010	Round 7	VIC	LEOPOLD FOOTBALL CLUB	3224	18000	Completed	1/06/2022
SCVIIACM000011	Round 7	VIC	Purchase of Sports Equipment	3233	2500	Completed	30/04/2022
SCVIIACM000012	Round 7	VIC	Installation of Benches and Irrigation	3233	8000	Completed	31/12/2022
SCVIIACM000013	Round 7	VIC	Purchase of IT and Display Equipment	3226	3303	Completed	29/12/2022
SCVIIACM000014	Round 7	VIC	Purchase of Portable Track and Equipment	3223	7500	Completed	3/06/2022
SCVIIACM000015	Round 7	VIC	Installation of Air-Conditioning	3216	7500	Underway	30/06/2023
SCVIIACM000016	Round 7	VIC	Construction of Shed	3224	16000	Underway	30/06/2023
SCVIIACM000017	Round 7	VIC	Upgrade of Outdoor Area	3224	4500	Completed	31/08/2022
SCVIIACM000018	Round 7	VIC	Purchase of Sporting Equipment	3228	10000	Underway	30/06/2023
SCVIIACM000019	Round 7	VIC	Upgrade of Facilities	3223	3500	Completed	31/12/2022

SCVIIACM000020	Round 7	VIC	Upgrade of Shed Facility	3224	3000	Completed	30/06/2022
SCVIIACN000001	Round 7	WA	Purchase of Computers	6063	11959	Completed	31/12/2022
SCVIIACN000002	Round 7	WA	Purchase Fencing for the Kingsway Regional Sports Complex	6065	7500	Completed	30/05/2022
SCVIIACN000003	Round 7	WA	Installation of Shelving	6024	14500	Underway	30/06/2023
SCVIIACN000005	Round 7	WA	Purchase of Equipment	6064	7000	Completed	30/06/2022
SCVIIACN000006	Round 7	WA	Purchase of Vehicle and CRM system	6064	10000	Underway	30/06/2023
SCVIIACN000007	Round 7	WA	Construction of Mosque	6090	20000	Underway	30/06/2023
SCVIIACN000008	Round 7	WA	Installation of Air Conditioning	6064	2500	Completed	1/11/2022
SCVIIACN000009	Round 7	WA	Upgrade of Equipment and Facilities	6024	5000	Completed	30/04/2022
SCVIIACN000010	Round 7	WA	Installation of Stage	6077	18916	Completed	4/03/2023
SCVIIACN000011	Round 7	WA	Upgrade of Playground	6024	20000	Completed	28/03/2022
SCVIIACN000012	Round 7	WA	Purchase of Sports Equipment and Seating	6065	2500	Completed	31/08/2022
SCVIIACN000013	Round 7	WA	Purchase of First Aid and Sporting Equipment	6065	5062	Completed	19/11/2022
SCVIIACN000014	Round 7	WA	Purchase of Oven Range	6063	5000	Underway	30/06/2023
SCVIIACO000001	Round 7	VIC	Purchase of IT Equipment	3216	7500	Completed	31/03/2022
SCVIIACO000002	Round 7	VIC	Purchase of Equipment for Geelong Regional Football Committee	3219	10500	Underway	30/06/2023
SCVIIACO000003	Round 7	VIC	Fencing Installation	3212	8000	Underway	30/06/2023
SCVIIACO000004	Round 7	VIC	Installation of Perimeter Fencing	3212	10000	Completed	30/06/2022
SCVIIACO000005	Round 7	VIC	Upgrade of Bowling Green	3219	15000	Completed	29/04/2022
SCVIIACO000006	Round 7	VIC	Purchase of Storage Shed and Website	3216	7500	Underway	30/06/2023
SCVIIACO000007	Round 7	VIC	Refurbishment of Hamburger Stand	3219	11671	Completed	3/10/2022
SCVIIACO000008	Round 7	VIC	Refurbishment of Building	3220	7500	Completed	30/06/2022
SCVIIACO000009	Round 7	VIC	Kitchen Upgrade and Purchase of First Aid Kits	3219	8000	Completed	14/03/2022
SCVIIACO000010	Round 7	VIC	Purchase of Furniture	3215	15000	Completed	30/04/2022
SCVIIACO000011	Round 7	VIC	Purchase of Audio Equipment	3219	18000	Completed	30/06/2022
SCVIIACO000012	Round 7	VIC	Upgrade of Kitchen	3216	3000	Completed	31/03/2022
SCVIIACO000013	Round 7	VIC	Installation of Safety Netting	3218	15000	Underway	30/06/2023
SCVIIACO000014	Round 7	VIC	Purchase of Music Equipment	3214	10500	Completed	31/12/2022
SCVIIACO000015	Round 7	VIC	Purchase of Sporting Equipment	3214	2500	Underway	30/06/2023
SCVIIACP000001	Round 7	VIC	Purchase of Sports Equipment	3071	4000	Completed	30/06/2022
SCVIIACP000002	Round 7	VIC	Upgrade of Sporting Facilities	3073	4000	Completed	17/07/2022
SCVIIACP000003	Round 7	VIC	Purchase of Uniforms and Equipment	3073	10000	Underway	30/06/2023
SCVIIACP000004	Round 7	VIC	Purchase of Digital Scoreboard	3073	10000	Completed	1/11/2022
SCVIIACP000005	Round 7	VIC	Upgrade of Electrical Equipment	3083	3000	Completed	30/06/2022
SCVIIACP000006	Round 7	VIC	Purchase of Shelters	3071	15000	Completed	30/06/2022
SCVIIACP000007	Round 7	VIC	Purchase of Food Relief Racking	3072	10000	Completed	2/12/2022
SCVIIACP000008	Round 7	VIC	Installation of Audio Visual Equipment	3078	5000	Completed	29/04/2022
SCVIIACP000009	Round 7	VIC	Upgrade of Coach Shelters	3073	16000	Underway	30/06/2023
SCVIIACP000010	Round 7	VIC	Upgrade of Cooking Range	3073	4000	Completed	30/11/2022
SCVIIACP000011	Round 7	VIC	Installation of Solar Battery	3068	7000	Completed	31/08/2022
SCVIIACP000012	Round 7	VIC	Purchase of IT Equipment	3072	11000	Completed	31/10/2022
SCVIIACP000013	Round 7	VIC	Upgrade of Sporting Facilities	3083	9000	Completed	31/12/2022
SCVIIACP000014	Round 7	VIC	Upgrade of IT System	3072	4500	Completed	30/11/2022
SCVIIACP000015	Round 7	VIC	Upgrade of Club Facilities	3073	6000	Underway	30/06/2023
SCVIIACP000016	Round 7	VIC	Construction of Bathroom	3071	10000	Completed	30/11/2022
SCVIIACP000017	Round 7	VIC	Purchase of Sport Equipment	3073	6000	Underway	30/06/2023
SCVIIACP000018	Round 7	VIC	Purchase of Equipment and Uniform	3070	2500	Completed	30/09/2022

SCVIIACP000019	Round 7	VIC	Purchase of Kitchen Equipment	3070	10000	Underway	30/06/2023
SCVIIACP000020	Round 7	VIC	Purchase of Equipment	3071	3000	Underway	30/06/2023
SCVIIACR000001	Round 7	NSW	Purchase of Mower and Trailer	2447	15000	Completed	31/12/2022
SCVIIACR000002	Round 7	NSW	Refurbishment of Kitchen	2455	11400	Underway	30/06/2023
SCVIIACR000003	Round 7	NSW	Installation of Air Conditioning	2448	19184	Completed	30/04/2022
SCVIIACR000004	Round 7	NSW	Upgrade of Alarm System	2452	4859	Completed	30/06/2022
SCVIIACR000005	Round 7	NSW	Upgrade of Kitchen	2450	15000	Completed	31/08/2022
SCVIIACR000006	Round 7	NSW	Purchase of Shed	2448	12000	Completed	27/05/2022
SCVIIACR000007	Round 7	NSW	Upgrade to Club Facilities	2452	15000	Completed	16/12/2022
SCVIIACR000008	Round 7	NSW	Purchase of Coffee Trailer	2450	15000	Completed	30/11/2022
SCVIIACR000010	Round 7	NSW	Refurbishment of Gym	2440	12000	Completed	18/12/2022
SCVIIACR000011	Round 7	NSW	Purchase of Vehicle	2449	15000	Completed	23/12/2022
SCVIIACR000012	Round 7	NSW	Purchase of Dragon Boat	2455	15000	Completed	28/02/2022
SCVIIACS000001	Round 7	VIC	Purchase of Refrigerator, Vacuum Cleaner and Repairs	3149	5000	Completed	1/03/2022
SCVIIACS000002	Round 7	VIC	Purchase of Electronic Scoreboard	3151	20000	Completed	30/11/2022
SCVIIACS000003	Round 7	VIC	Purchase of Gym Equipment	3149	12000	Completed	28/05/2022
SCVIIACS000004	Round 7	VIC	Upgrade of Kitchen	3150	20000	Completed	1/09/2022
SCVIIACS000005	Round 7	VIC	Upgrade of Facilities	3130	8000	Completed	31/12/2022
SCVIIACS000006	Round 7	VIC	Upgrade of Sports Facility	3128	20000	Underway	30/06/2023
SCVIIACS000007	Round 7	VIC	Purchase of IT Equipment	3150	4000	Completed	1/12/2022
SCVIIACS000008	Round 7	VIC	Replacement of Sporting and Canteen Equipment	3130	20000	Underway	30/06/2023
SCVIIACS000009	Round 7	VIC	Installation of CCTV Cameras	3150	14000	Underway	30/06/2023
SCVIIACS000010	Round 7	VIC	Upgrade of Playground and Community Garden	3128	20000	Underway	30/06/2023
SCVIIACS000011	Round 7	VIC	Purchase of Sound Equipment	3148	5000	Completed	31/12/2022
SCVIIACU000001	Round 7	WA	Purchase of Workshop Equipment	6014	8000	Completed	20/10/2022
SCVIIACU000002	Round 7	WA	Construction of Playground	6010	15000	Completed	30/06/2022
SCVIIACU000003	Round 7	WA	Installation of Equipment	6007	7000	Completed	30/06/2022
SCVIIACU000004	Round 7	WA	Purchase of IT Equipment	6015	5000	Underway	30/06/2023
SCVIIACU000005	Round 7	WA	Playground Installation	6015	10000	Completed	30/11/2022
SCVIIACU000006	Round 7	WA	Upgrade of Change Room	6012	10000	Completed	4/04/2022
SCVIIACU000007	Round 7	WA	Upgrade of Lighting	6018	9000	Completed	30/06/2022
SCVIIACU000008	Round 7	WA	Purchase of Youth Sail Boats	6009	5000	Completed	31/05/2022
SCVIIACU000009	Round 7	WA	Purchase of Cameras	6010	7500	Completed	30/06/2022
SCVIIACU000010	Round 7	WA	Upgrade of Facilities	6009	3500	Completed	1/10/2022
SCVIIACU000011	Round 7	WA	Installation of Outdoor Seating and Decking	6008	9500	Underway	30/06/2023
SCVIIACU000012	Round 7	WA	Purchase of Office Equipment	6014	3000	Completed	30/09/2022
SCVIIACU000013	Round 7	WA	Refurbishment of Flooring	6011	15000	Completed	30/06/2022
SCVIIACU000014	Round 7	WA	Installation of Bi-Fold Doors	6014	5000	Completed	30/11/2022
SCVIIACU000015	Round 7	WA	Upgrade of Club Doors	6010	6000	Completed	30/06/2022
SCVIIACU000016	Round 7	WA	Construction of Playground	6009	10000	Underway	30/06/2023
SCVIIACU000017	Round 7	WA	Refurbish Facility	6012	9000	Underway	30/06/2023
SCVIIACU000018	Round 7	WA	Upgrade of Outdoor Area	6011	5000	Completed	30/06/2022
SCVIIACU000019	Round 7	WA	SHIRE OF PEPPERMINT GROVE	6011	2500	Completed	30/06/2022
SCVIIACU000020	Round 7	WA	Installation of Tree and Seating	6010	5000	Underway	30/06/2023
SCVIIACW000001	Round 7	VIC	Purchase of Equipment	3064	20000	Completed	30/11/2022
SCVIIACW000002	Round 7	VIC	Installation of Cricket Nets	3064	20000	Completed	31/12/2022
SCVIIACW000003	Round 7	VIC	Refurbishment of Kitchen	3043	19827	Completed	31/08/2022

SCVIIACW000004	Round 7	VIC	Purchase of Equipment	3064	20000	Underway	30/06/2023
SCVIIACW000007	Round 7	VIC	Installation of Lighting	3047	20000	Underway	30/06/2023
SCVIIACW000008	Round 7	VIC	Upgrade of Club Facilities	3047	20000	Completed	31/10/2022
SCVIIACW000009	Round 7	VIC	Upgrade of Cricket Nets	3049	8900	Completed	1/10/2022
SCVIIACW000011	Round 7	VIC	Upgrade of Facilities	3061	20000	Underway	30/06/2023
SCVIIACY000001	Round 7	VIC	Purchase of Woodworking Equipment	3160	3100	Completed	1/06/2022
SCVIIACY000002	Round 7	VIC	Fit Out of Wetlands Pavilion	3770	4132	Completed	31/07/2022
SCVIIACY000003	Round 7	VIC	Installation of Air Conditioners	3791	3195	Completed	1/04/2022
SCVIIACY000004	Round 7	VIC	Upgrade of Classroom	3777	4545	Completed	7/11/2022
SCVIIACY000005	Round 7	VIC	Purchase of Cabinet Saw	3765	6486	Completed	31/05/2022
SCVIIACY000006	Round 7	VIC	Purchase of Equipment	3767	4128	Completed	31/12/2022
SCVIIACY000007	Round 7	VIC	Upgrade of Adventure Centre	3799	12909	Underway	30/06/2023
SCVIIACY000008	Round 7	VIC	Refurbishment of Hall	3139	16850	Completed	31/07/2022
SCVIIACY000009	Round 7	VIC	Installation of Workbenches	3797	4200	Completed	31/10/2022
SCVIIACY000010	Round 7	VIC	Purchase of Office Equipment	3139	9488	Completed	17/12/2022
SCVIIACY000011	Round 7	VIC	Installation of Ovens	3139	5454	Completed	31/08/2022
SCVIIACY000012	Round 7	VIC	Construction of Rooms	3799	19000	Completed	31/12/2022
SCVIIACY000013	Round 7	VIC	Upgrade of Kitchen	3775	7802	Completed	30/06/2022
SCVIIACY000014	Round 7	VIC	Upgrade of Hall	3138	6545	Completed	15/04/2022
SCVIIACY000015	Round 7	VIC	Upgrade of Kitchen	3140	8368	Completed	30/09/2022
SCVIIACY000016	Round 7	VIC	Upgrade of Hall	3139	6280	Completed	31/12/2022
SCVIIACY000017	Round 7	VIC	Purchase of Equipment	3788	2500	Completed	30/09/2022
SCVIIACY000018	Round 7	VIC	Installation of Defibrillator	3777	2940	Completed	30/11/2022
SCVIIACY000019	Round 7	VIC	Refurbishment of Hall	3139	17154	Completed	1/06/2022
SCVIIADA000001	Round 7	QLD	Extension of Shed	4806	15000	Underway	30/06/2023
SCVIIADA000002	Round 7	QLD	Upgrade of Fencing	4798	12650	Completed	30/08/2022
SCVIIADA000003	Round 7	QLD	Upgrade of Facilities	4805	13000	Underway	30/06/2023
SCVIIADA000004	Round 7	QLD	Installation of Solar Battery System	4816	16300	Underway	30/06/2023
SCVIIADA000005	Round 7	QLD	Installation of Sound and Lighting System	4814	18229	Completed	30/09/2022
SCVIIADA000006	Round 7	QLD	Construction of Playground	4802	9000	Underway	30/06/2023
SCVIIADA000007	Round 7	QLD	Upgrade of Irrigation system and Nursery Equipment	4800	10000	Completed	31/12/2022
SCVIIADA000008	Round 7	QLD	Upgrade of Outdoor Facilities	4802	7000	Completed	31/10/2022
SCVIIADA000009	Round 7	QLD	Installation of Electronic Scoreboard	4807	10000	Completed	31/12/2022
SCVIIADA000010	Round 7	QLD	Installation of Shade Structure	4740	16000	Underway	30/06/2023
SCVIIADA000011	Round 7	QLD	Purchase of ICT Equipment	4809	5621	Completed	30/04/2022
SCVIIADA000012	Round 7	QLD	Fit out of Community Centre	4740	17200	Underway	30/06/2023
SCVIIADE000001	Round 7	VIC	Upgrade of Bathroom Facilities	3137	15000	Completed	7/11/2022
SCVIIADE000002	Round 7	VIC	Installation of Cool Room	3136	10000	Completed	31/10/2022
SCVIIADE000003	Round 7	VIC	Purchase of Equipment	3133	12500	Completed	31/12/2022
SCVIIADE000004	Round 7	VIC	Purchase of Sports Equipment and Defibrillator	3134	5650	Completed	31/03/2022
SCVIIADE000005	Round 7	VIC	Upgrade of Cricket Pitch	3134	15000	Completed	30/11/2022
SCVIIADE000006	Round 7	VIC	Purchase of Planer Machine	3134	2700	Completed	21/02/2022
SCVIIADE000007	Round 7	VIC	Purchase of Emergency Relief Equipment	3136	3560	Completed	31/07/2022
SCVIIADE000008	Round 7	VIC	Upgrade of Facilities	3136	15000	Completed	15/01/2023
SCVIIADE000009	Round 7	VIC	Installation of Audio Visual Equipment	3136	10000	Completed	30/11/2022
SCVIIADE000010	Round 7	VIC	Purchase of LED Scoreboard	3136	20000	Underway	30/06/2023
SCVIIADE000011	Round 7	VIC	Installation of Community Hub	3134	9500	Completed	31/12/2022



SCVIIADE000012	Round 7	VIC	Installation of Shade Structure	3135	15000	Underway	30/06/2023
SCVIIADK000001	Round 7	WA	Purchase of Outdoor Equipment	6418	8000	Underway	30/06/2023
SCVIIADK000002	Round 7	WA	Installation of Seating and Shade Structure	6536	20000	Underway	30/06/2023
SCVIIADK000003	Round 7	WA	Installation of Signs	6609	18053	Underway	30/06/2023
SCVIIADK000004	Round 7	WA	Construction of Shed	6415	2635	Completed	31/10/2022
SCVIIADK000006	Round 7	WA	Installation of Interpretative Displays	6743	20000	Underway	30/06/2023
SCVIIADK000007	Round 7	WA	Installation of Garden Beds	6701	4000	Underway	30/06/2023
SCVIIADK000008	Round 7	WA	Installation of Toilet Amenities	6725	20000	Underway	30/06/2023
SCVIIADK000009	Round 7	WA	Purchase of Signage and EFTPOS Equipment	6623	5000	Completed	4/07/2022
SCVIIADK000010	Round 7	WA	Purchase of Vehicle	6714	20000	Completed	30/11/2022
SCVIIADK000011	Round 7	WA	Upgrade of Facilities	6488	15000	Underway	30/06/2023
SCVIIADK000012	Round 7	WA	Purchase of IT Equipment	6530	7500	Completed	30/06/2022
SCVIIADN000001	Round 7	QLD	Purchase of Electronic Scoreboard	4500	13000	Completed	30/06/2022
SCVIIADN000002	Round 7	QLD	Purchase of PA Systems	4520	7278	Completed	30/11/2022
SCVIIADN000003	Round 7	QLD	Upgrade of Drain	4520	10000	Completed	30/09/2022
SCVIIADN000004	Round 7	QLD	Upgrade of Stage Trailer	4500	7214	Completed	6/07/2022
SCVIIADN000005	Round 7	QLD	Purchase of Trailer	4520	10000	Completed	1/06/2022
SCVIIADN000006	Round 7	QLD	Refurbishment of Hall	4503	15000	Completed	30/04/2023
SCVIIADN000007	Round 7	QLD	Purchase of Marquees	4501	5376	Completed	31/03/2022
SCVIIADN000008	Round 7	QLD	Upgrade of Clubhouse	4521	3800	Completed	30/06/2022
SCVIIADN000009	Round 7	QLD	Upgrade of Shed	4055	13000	Underway	30/06/2023
SCVIIADN000010	Round 7	QLD	Purchase of Pool Equipment	4500	9780	Completed	30/09/2022
SCVIIADN000011	Round 7	QLD	Installation of Solar Panels	4054	15000	Underway	30/06/2023
SCVIIADN000012	Round 7	QLD	Installation of Air-Conditioning	4501	10000	Completed	30/06/2022
SCVIIADN000013	Round 7	QLD	Purchase of Office Equipment	4037	3981	Completed	31/12/2022
SCVIIADN000014	Round 7	QLD	Upgrade of Cottage	4521	3490	Completed	13/10/2022
SCVIIADN000015	Round 7	QLD	Purchase of IT Equipment	4521	6093	Completed	7/03/2022
SCVIIADN000016	Round 7	QLD	Purchase of Sporting Equipment	4503	6400	Completed	31/03/2022
SCVIIADN000017	Round 7	QLD	Upgrade of Facilities	4521	10000	Completed	31/12/2022
SCVIIADO000001	Round 7	NSW	Refurbishment of Facilities	2250	20000	Underway	30/06/2023
SCVIIADO000002	Round 7	NSW	Installation of Air-Conditioning	2263	15760	Completed	30/04/2022
SCVIIADO000003	Round 7	NSW	Upgrade of Kitchen	2263	9000	Completed	30/09/2022
SCVIIADO000004	Round 7	NSW	Upgrade of Clubhouse	2259	20000	Completed	1/12/2022
SCVIIADO000006	Round 7	NSW	Purchase of Equipment	2263	4000	Underway	30/06/2023
SCVIIADO000007	Round 7	NSW	Upgrade of Change Room	2259	10000	Completed	30/06/2022
SCVIIADO000008	Round 7	NSW	Purchase of Safety Equipment	2261	9029	Underway	30/06/2023
SCVIIADO000009	Round 7	NSW	Upgrade of Bathroom Facilities	2259	14711	Completed	1/12/2022
SCVIIADO000010	Round 7	NSW	Refurbishment of Hall	2259	20000	Completed	31/12/2022
SCVIIADO000011	Round 7	NSW	Refurbishment of Hall	2261	10000	Completed	31/12/2022
SCVIIADO000012	Round 7	NSW	Upgrade of Facilities	2261	6000	Underway	30/06/2023
SCVIIADY000001	Round 7	VIC	Installation of Solar Panels	3930	3150	Completed	30/06/2022
SCVIIADY000002	Round 7	VIC	Purchase of Lapidary Equipment	3910	5000	Completed	30/07/2022
SCVIIADY000003	Round 7	VIC	Purchase of Computers	3199	4000	Underway	30/06/2023
SCVIIADY000004	Round 7	VIC	Installation of Solar Panels	3910	10000	Underway	30/06/2023
SCVIIADY000005	Round 7	VIC	Installation of Air Conditioning	3198	6000	Underway	30/06/2023
SCVIIADY000006	Round 7	VIC	Purchase of Sporting Equipment	3199	7000	Completed	15/12/2022
SCVIIADY000007	Round 7	VIC	Purchase of Food Van	3199	20000	Completed	1/12/2022

SCVIIADY000008	Round 7	VIC	Installation of Greenhouse	3200	10995	Completed	30/11/2022
SCVIIADY000009	Round 7	VIC	Purchase of Furniture	3910	12859	Underway	30/06/2023
SCVIIADY000010	Round 7	VIC	Purchase of Equipment	3201	10000	Underway	30/06/2023
SCVIIADY000011	Round 7	VIC	Installation of Seating	3199	9240	Completed	30/09/2022
SCVIIADY000012	Round 7	VIC	Purchase of ICT and Shelving	3198	8000	Completed	30/09/2022
SCVIIADY000013	Round 7	VIC	Installation of Scoreboard	3201	20000	Completed	1/09/2022
SCVIIADY000014	Round 7	VIC	Upgrade of Shed	3199	10000	Underway	30/06/2023
SCVIIADY000015	Round 7	VIC	Upgrade of Facilities	3199	10000	Underway	30/06/2023
SCVIIADY000016	Round 7	VIC	Purchase of Sporting Equipment and Uniforms	3910	2646	Completed	17/09/2022
SCVIIAEM000001	Round 7	NSW	Purchase of Electronic Training Equipment	2546	10000	Completed	31/08/2022
SCVIIAEM000002	Round 7	NSW	Installation of Bathroom Facilities	2546	15000	Completed	30/09/2022
SCVIIAEM000003	Round 7	NSW	Construction of Community Garden	2630	14800	Underway	30/06/2023
SCVIIAEM000004	Round 7	NSW	Purchase of Defibrillator	2620	3000	Completed	30/06/2022
SCVIIAEM000005	Round 7	NSW	Refurbishment of Community Support Centre	2630	15000	Underway	30/06/2023
SCVIIAEM000006	Round 7	NSW	Installation of Outdoor Furniture	2653	12050	Completed	1/09/2022
SCVIIAEM000007	Round 7	NSW	Purchase of Marquees	2550	5014	Completed	30/05/2022
SCVIIAEM000008	Round 7	NSW	Purchase of Equipment	2621	6150	Completed	31/12/2022
SCVIIAEM000009	Round 7	NSW	Upgrade of Lighting	2627	20000	Underway	30/06/2023
SCVIIAEM000010	Round 7	NSW	Installation of Shelving	2620	3000	Completed	31/12/2022
SCVIIAEM000011	Round 7	NSW	Upgrade of Facilities	2550	8500	Completed	31/03/2022
SCVIIAEM000012	Round 7	NSW	Purchase of Trishaw	2653	17000	Completed	31/12/2022
SCVIIAEM000013	Round 7	NSW	Refurbishment of Hall	2621	18500	Underway	30/06/2023
SCVIIAFA000001	Round 7	NSW	Installation of Air Conditioning	2707	17270	Completed	14/02/2022
SCVIIAFA000002	Round 7	NSW	Installation of Cricket Nets	2658	20000	Underway	30/06/2023
SCVIIAFA000003	Round 7	NSW	Installation of Boat Racks	2648	20000	Underway	30/06/2023
SCVIIAFA000004	Round 7	NSW	Upgrade of Walkway	2640	8195	Underway	30/06/2023
SCVIIAFA000005	Round 7	NSW	Upgrade of Flooring	2715	10000	Completed	30/09/2022
SCVIIAFA000006	Round 7	NSW	Purchase of Portable Emergency Scene Lighting	2640	6360	Completed	28/02/2022
SCVIIAFA000007	Round 7	NSW	Refurbishment of Clubhouse	2669	8080	Completed	28/02/2023
SCVIIAFA000008	Round 7	NSW	Upgrade of Radio Base Equipment	2644	3070	Completed	2/07/2022
SCVIIAFA000009	Round 7	NSW	Upgrade of Equipment	2710	4000	Completed	19/06/2022
SCVIIAFA000010	Round 7	NSW	Installation of Signage	2710	6805	Underway	30/06/2023
SCVIIAFA000011	Round 7	NSW	Upgrade of Guide and Scout Hall	2711	16090	Underway	30/06/2023
SCVIIAFA000012	Round 7	NSW	Installation of Fence	2646	6985	Underway	30/06/2023
SCVIIAFA000013	Round 7	NSW	Purchase of ICT Equipment	2705	6500	Underway	30/06/2023
SCVIIAFA000014	Round 7	NSW	Refurbishment of Building	2713	16000	Completed	30/10/2022
SCVIIAFD000001	Round 7	QLD	Installation of Access Ramp	4207	5000	Completed	19/06/2022
SCVIIAFD000002	Round 7	QLD	Purchase of Canteen Equipment	4207	10165	Completed	27/02/2022
SCVIIAFD000003	Round 7	QLD	Purchase of Equipment	4209	9000	Completed	30/06/2022
SCVIIAFD000004	Round 7	QLD	Purchase of IT Equipment	4212	3000	Completed	1/05/2022
SCVIIAFD000005	Round 7	QLD	Purchase of Outboard Motor	4216	3955	Completed	30/09/2022
SCVIIAFD000006	Round 7	QLD	Purchase of Equipment	4209	18600	Completed	31/07/2022
SCVIIAFD000007	Round 7	QLD	Upgrade of Facilities and Purchase of Wheelchair Bike	4216	18500	Underway	30/06/2023
SCVIIAFD000008	Round 7	QLD	Upgrade of Hall	4215	6674	Completed	1/09/2022
SCVIIAFD000009	Round 7	QLD	Upgrade of Bathroom	4215	3200	Completed	30/11/2022
SCVIIAFD000010	Round 7	QLD	Refurbishment of Community Inclusion Hub	4215	12000	Completed	30/11/2022
SCVIIAFD000011	Round 7	QLD	Upgrade of Kitchen Facilities	4209	18600	Underway	30/06/2023

SCVIIAFD000012	Round 7	QLD	Purchase of Play Equipment	4209	3250	Underway	30/06/2023
SCVIIAFD000013	Round 7	QLD	Purchase of Commuter Bus	4209	19000	Completed	31/07/2022
SCVIIAFD000014	Round 7	QLD	Purchase of Kitchen Equipment	4209	18600	Completed	9/12/2022
SCVIIAFE000001	Round 7	ACT	Purchase and Fit Out of Storage Facility	2614	9836	Completed	4/11/2022
SCVIIAFE000002	Round 7	ACT	Purchase of ICT Equipment	2913	6362	Completed	31/10/2022
SCVIIAFE000003	Round 7	ACT	Purchase of Vehicle	2913	20000	Completed	31/12/2022
SCVIIAFE000004	Round 7	ACT	Upgrade of Facilities	2615	12475	Completed	30/06/2022
SCVIIAFE000005	Round 7	ACT	Construction of Play Area	2914	20000	Completed	31/03/2022
SCVIIAFE000006	Round 7	ACT	Upgrade of Facility	2615	3140	Completed	30/09/2022
SCVIIAFE000007	Round 7	ACT	Purchase of BBQ Trailer	2911	10060	Completed	30/06/2022
SCVIIAFE000008	Round 7	ACT	Purchase of Gymnasium Equipment	2911	19880	Completed	31/12/2022
SCVIIAFE000009	Round 7	ACT	Upgrade of Kitchen	2615	15240	Underway	30/06/2023
SCVIIAFE000010	Round 7	ACT	Installation of Flooring	2614	4254	Completed	24/03/2022
SCVIIAFE000011	Round 7	ACT	Upgrade of Facilities	2614	4505	Completed	30/09/2022
SCVIIAFE000012	Round 7	ACT	Upgrade of Lighting and Switchboard	2617	14514	Completed	4/04/2022
SCVIIAFL000001	Round 7	VIC	Purchase of Coveralls for Safety Beach Flotilla	3936	5636	Completed	15/10/2022
SCVIIAFL000002	Round 7	VIC	Purchase of Vehicle and Cool-Room Trailer	3934	12000	Underway	30/06/2023
SCVIIAFL000003	Round 7	VIC	Purchase of Lifesaving Equipment and Furniture	3943	7000	Completed	30/04/2022
SCVIIAFL000004	Round 7	VIC	Purchase of Equipment	3941	4090	Completed	31/08/2022
SCVIIAFL000005	Round 7	VIC	Resurfacing of Netball Courts	3939	10000	Completed	1/12/2022
SCVIIAFL000006	Round 7	VIC	Upgrade of Mountain Bike Trail	3937	12000	Underway	30/06/2023
SCVIIAFL000007	Round 7	VIC	Purchase of Musical Instruments	3934	10000	Completed	19/06/2022
SCVIIAFL000008	Round 7	VIC	Community Hub Website	3915	7500	Underway	30/06/2023
SCVIIAFL000009	Round 7	VIC	Refurbishment of Decking	3941	4000	Underway	30/06/2023
SCVIIAFL000010	Round 7	VIC	Installation of Air Conditioning	3911	10000	Completed	30/06/2022
SCVIIAFL000011	Round 7	VIC	Refurbishment of Stadium	3936	6000	Completed	31/12/2022
SCVIIAFL000012	Round 7	VIC	Upgrade of Security System	3936	3000	Completed	30/04/2022
SCVIIAFL000013	Round 7	VIC	Upgrade of Community Garden and Install Security Cameras	3931	7000	Completed	5/12/2022
SCVIIAFL000014	Round 7	VIC	Purchase of Equipment	3934	10000	Completed	31/12/2022
SCVIIAFL000015	Round 7	VIC	Installation of Access Ramp	3919	14950	Underway	30/06/2023
SCVIIAFL000016	Round 7	VIC	Installation of Air-Conditioning	3934	3250	Completed	28/02/2022
SCVIIAFL000017	Round 7	VIC	Refurbishment of Hall	3931	6000	Completed	28/04/2022
SCVIIAFL000018	Round 7	VIC	Purchase of AV Equipment	3928	2600	Completed	31/12/2022
SCVIIAFL000019	Round 7	VIC	Upgrade of Playground	3940	10000	Underway	30/06/2023
SCVIIAFL000020	Round 7	VIC	Upgrade of Gardens	3941	4000	Completed	30/04/2022
SCVIIAFM000001	Round 7	WA	Purchase of Equipment	6163	3871	Completed	30/04/2022
SCVIIAFM000002	Round 7	WA	Purchase of Mobile Lighting Tower	6164	10000	Completed	31/12/2022
SCVIIAFM000003	Round 7	WA	Purchase of Cricket Equipment	6163	8000	Completed	31/05/2022
SCVIIAFM000004	Round 7	WA	Installation of Lighting Towers	6160	20000	Completed	30/04/2022
SCVIIAFM000005	Round 7	WA	Purchase of Sports Equipment	6164	4427	Completed	1/09/2022
SCVIIAFM000006	Round 7	WA	Upgrade of Change Rooms and Equipment	6163	17174	Completed	24/06/2022
SCVIIAFM000007	Round 7	WA	Purchase of Fire Nozzles	6164	2800	Completed	31/10/2022
SCVIIAFM000008	Round 7	WA	Purchase of Waiting Room Furniture	6164	10000	Completed	30/07/2022
SCVIIAFM000009	Round 7	WA	Purchase of Sporting Equipment	6162	5000	Completed	10/08/2022
SCVIIAFM000010	Round 7	WA	Upgrade of Footpath	6166	5000	Completed	30/04/2022
SCVIIAFM000011	Round 7	WA	Upgrade of Change Rooms	6162	20000	Completed	30/11/2022
SCVIIAFM000012	Round 7	WA	Purchase of Equipment	6163	4000	Completed	15/12/2022

SCVIIAFM000013	Round 7	WA	Purchase of Musical Instruments	6160	4000	Completed	30/06/2022
SCVIIAFM000014	Round 7	WA	Upgrade of Building	6164	18645	Completed	31/07/2022
SCVIIAFM000015	Round 7	WA	Upgrade of Playground	6162	15383	Completed	31/12/2022
SCVIIAFN000001	Round 7	TAS	Installation of Carpark and Purchase of Equipment	7022	20000	Underway	30/06/2023
SCVIIAFN000002	Round 7	TAS	Upgrade of Soccer Equipment	7018	6150	Completed	31/12/2022
SCVIIAFN000003	Round 7	TAS	Purchase of Thermal Camera and Radios	7022	5000	Completed	2/02/2022
SCVIIAFN000004	Round 7	TAS	Upgrade of Kitchen Appliances and Equipment	7018	15000	Underway	30/06/2023
SCVIIAFN000005	Round 7	TAS	Purchase of Equipment	7054	11209	Underway	30/06/2023
SCVIIAFN000007	Round 7	TAS	Bike Storage and Display Racks	7016	18000	Completed	30/11/2022
SCVIIAFN000008	Round 7	TAS	Upgrade of Facilities	7018	20000	Underway	30/06/2023
SCVIIAFN000009	Round 7	TAS	Installation of Security Lighting	7109	8560	Completed	30/04/2022
SCVIIAFN000010	Round 7	TAS	Purchase of Public Address System and Shelving Racks	7116	2500	Completed	31/01/2022
SCVIIAFN000011	Round 7	TAS	Upgrade of Facilities	7050	18000	Completed	31/08/2022
SCVIIAFN000012	Round 7	TAS	Extension of Storage Facility	7112	7945	Completed	15/06/2022
SCVIIAFN000013	Round 7	TAS	Upgrade of Heating	7117	10000	Completed	31/03/2022
SCVIIAFN000014	Round 7	TAS	Upgrade of Facility	7054	6474	Completed	31/08/2022
SCVIIAFO000001	Round 7	QLD	Upgrade of Community Garden	4131	3000	Completed	30/11/2022
SCVIIAFO000002	Round 7	QLD	Purchase of Vehicle	4129	20000	Underway	30/06/2023
SCVIIAFO000003	Round 7	QLD	Purchase of a Defibrillator	4124	2500	Completed	30/09/2022
SCVIIAFO000004	Round 7	QLD	Upgrade of Playground and AV Equipment	4207	12000	Completed	30/12/2022
SCVIIAFO000005	Round 7	QLD	Installation of Outdoor Seating	4124	2835	Underway	30/06/2023
SCVIIAFO000006	Round 7	QLD	Refurbishment of Greenhouse	4131	10246	Completed	30/10/2022
SCVIIAFO000007	Round 7	QLD	Purchase of ICT Equipment and Software	4128	10024	Completed	30/06/2022
SCVIIAFO000008	Round 7	QLD	Purchase of CCTV	4209	17657	Completed	23/01/2022
SCVIIAFO000009	Round 7	QLD	Upgrade of Sports Oval	4207	7000	Completed	27/05/2022
SCVIIAFO000010	Round 7	QLD	Purchase of Music Equipment and Upgrade of Stage	4207	5000	Completed	9/10/2022
SCVIIAFO000011	Round 7	QLD	Installation of CCTV System	4207	2762	Completed	31/12/2022
SCVIIAFO000012	Round 7	QLD	Purchase of ICT Equipment and Software	4129	20000	Completed	30/06/2022
SCVIIAFO000013	Round 7	QLD	Upgrade of Equipment	4209	10000	Completed	30/09/2022
SCVIIAFO000014	Round 7	QLD	Renovation of Building	4207	10000	Completed	31/12/2022
SCVIIAFO000015	Round 7	QLD	Purchase of Trailer and BBQ Equipment	4207	5000	Completed	30/05/2022
SCVIIAFO000016	Round 7	QLD	Upgrade of Outdoor Facilities	4131	10000	Underway	30/06/2023
SCVIIAFR000001	Round 7	VIC	Purchase of Equipment	3021	6000	Completed	31/07/2022
SCVIIAFR000002	Round 7	VIC	Refurbishment of Room	3020	5000	Completed	8/08/2022
SCVIIAFR000003	Round 7	VIC	Upgrade of Parking Facilities	3021	10000	Underway	30/06/2023
SCVIIAFR000004	Round 7	VIC	Upgrade of Facilities	3020	10000	Underway	30/06/2023
SCVIIAFR000005	Round 7	VIC	Upgrade to Equipment	3020	3485	Completed	15/08/2022
SCVIIAFR000006	Round 7	VIC	Installation of Solar System	3021	10000	Completed	30/11/2022
SCVIIAFR000007	Round 7	VIC	Upgrade of Facilities	3019	18990	Underway	30/06/2023
SCVIIAFR000008	Round 7	VIC	Purchase of Sports Equipment	3020	2500	Completed	31/12/2022
SCVIIAFR000009	Round 7	VIC	Purchase of AV Equipment	3022	5000	Completed	31/12/2022
SCVIIAFR000010	Round 7	VIC	Purchase of IT Equipment	3021	2500	Completed	30/11/2022
SCVIIAFR000011	Round 7	VIC	Upgrade of Flooring	3020	6300	Completed	31/01/2023
SCVIIAFR000012	Round 7	VIC	Purchase of Equipment and Uniforms	3021	3000	Underway	30/06/2023
SCVIIAFR000013	Round 7	VIC	Purchase of IT Equipment	3020	2500	Completed	26/08/2022
SCVIIAFR000014	Round 7	VIC	Purchase of Equipment	3021	9953	Underway	30/06/2023
SCVIIAFR000015	Round 7	VIC	Installation of Seating	3019	5390	Completed	23/09/2022

SCVIIAFR000016	Round 7	VIC	Purchase of Shade Structure	3038	4335	Completed	31/03/2022
SCVIIAFR000017	Round 7	VIC	Purchase of Cricket Turf Roller	3023	10000	Completed	30/04/2022
SCVIIAFR000018	Round 7	VIC	Purchase of Coffee Machine	3020	2500	Completed	31/10/2022
SCVIIAFR000019	Round 7	VIC	Purchase of Equipment and Buggy	3020	10000	Underway	30/06/2023
SCVIIAFR000020	Round 7	VIC	Upgrade of Facilities	3019	20000	Completed	30/06/2022
SCVIIAFS000001	Round 7	QLD	Purchase of Defibrillator	4552	2500	Completed	30/06/2022
SCVIIAFS000002	Round 7	QLD	Purchase of Sports Equipment	4557	3875	Completed	31/12/2022
SCVIIAFS000003	Round 7	QLD	Purchase of IT Equipment	4551	2500	Completed	16/05/2022
SCVIIAFS000004	Round 7	QLD	Purchase of Equipment	4519	6334	Completed	31/12/2022
SCVIIAFS000005	Round 7	QLD	Purchase of Uniforms	4551	4500	Completed	31/03/2022
SCVIIAFS000006	Round 7	QLD	Purchase of Café Equipment	4551	4960	Completed	31/05/2022
SCVIIAFS000007	Round 7	QLD	Refurbishment of Playground	4556	10000	Completed	31/03/2022
SCVIIAFS000008	Round 7	QLD	Purchase of Surf Lifesaving Equipment	4661	5000	Completed	31/12/2022
SCVIIAFS000009	Round 7	QLD	Installation of Shed	4519	14500	Underway	30/06/2023
SCVIIAFS000010	Round 7	QLD	Purchase of IT Equipment	4551	5334	Completed	27/02/2022
SCVIIAFS000011	Round 7	QLD	Kitchen Upgrade	4556	12250	Underway	30/06/2023
SCVIIAFS000012	Round 7	QLD	Upgrade of Facilities	4551	15370	Completed	31/07/2022
SCVIIAFS000013	Round 7	QLD	Purchase of IT and Sports Equipment	4556	3800	Completed	31/08/2022
SCVIIAFS000014	Round 7	QLD	Upgrade of Oval Steps	4555	4200	Completed	1/04/2022
SCVIIAFS000015	Round 7	QLD	Purchase of Audio Systems	4575	7800	Completed	14/03/2022
SCVIIAFS000016	Round 7	QLD	Upgrade to Facility	4553	7500	Underway	30/06/2023
SCVIIAFS000017	Round 7	QLD	Purchase of Musical Instruments and Equipment	4556	8785	Completed	7/02/2022
SCVIIAFS000018	Round 7	QLD	Installation of Scoreboards	4575	6000	Completed	22/09/2022
SCVIIAFS000019	Round 7	QLD	Construction of Shed	4555	15115	Completed	31/12/2022
SCVIIAFS000020	Round 7	QLD	Purchase of Equipment	4551	7500	Completed	30/06/2022
SCVIIAFT000001	Round 7	WA	Upgrade of Kitchen	6232	9298	Completed	30/09/2022
SCVIIAFT000002	Round 7	WA	Purchase of Uniforms	6233	11100	Completed	10/12/2021
SCVIIAFT000003	Round 7	WA	Refurbishment of Building	6239	18181	Completed	30/11/2022
SCVIIAFT000004	Round 7	WA	Purchase of Gymnasium Equipment	6230	20000	Completed	30/12/2022
SCVIIAFT000005	Round 7	WA	Upgrade of Shed Lighting	6230	5060	Completed	1/09/2022
SCVIIAFT000006	Round 7	WA	Upgrade of Bathroom Facilities	6230	20000	Completed	27/06/2022
SCVIIAFT000007	Round 7	WA	Installation of Air Conditioning	6224	19317	Completed	30/09/2022
SCVIIAFT000008	Round 7	WA	Upgrade of Kitchen	6220	16195	Underway	30/06/2023
SCVIIAFT000009	Round 7	WA	Upgrade of Accommodation Facilities	6226	17936	Underway	30/06/2023
SCVIIAFT000010	Round 7	WA	Purchase of Office and IT Equipment	6233	9163	Completed	31/03/2023
SCVIIAFW000001	Round 7	NSW	Purchase of Vehicle	2170	18990	Completed	31/10/2022
SCVIIAFW000002	Round 7	NSW	Installation of Flooring	2170	15000	Completed	1/12/2022
SCVIIAFW000003	Round 7	NSW	Upgrade of Facilities	2176	20000	Completed	30/09/2022
SCVIIAFW000004	Round 7	NSW	Construction of Awning	2166	14806	Completed	15/05/2022
SCVIIAFW000005	Round 7	NSW	Installation of Shade Structure	2176	7911	Completed	31/10/2022
SCVIIAFW000006	Round 7	NSW	Installation of Solar Panels	2177	8500	Completed	1/12/2022
SCVIIAFW000007	Round 7	NSW	Upgrade of Facilities	2166	10000	Underway	30/06/2023
SCVIIAFW000008	Round 7	NSW	Refurbishment of Hall Exterior	2170	20000	Completed	30/11/2022
SCVIIAFW000009	Round 7	NSW	Construction of Stage	2170	10093	Completed	26/08/2022
SCVIIAFW000010	Round 7	NSW	Completion of Bathroom Upgrade and Improvement Works	2170	15000	Completed	31/12/2022
SCVIIAFW000011	Round 7	NSW	Construction of Carpark	2166	8000	Underway	30/06/2023
SCVIIAFX000001	Round 7	QLD	Installation of Amenities	4561	15200	Underway	30/06/2023



SCVIIAFX000002	Round 7	QLD	Purchase of Tools	4558	14765	Completed	30/11/2022
SCVIIAFX000003	Round 7	QLD	Purchase of Trailer	4556	10000	Completed	15/10/2022
SCVIIAFX000004	Round 7	QLD	Kitchen Upgrade	4559	10000	Completed	30/11/2022
SCVIIAFX000005	Round 7	QLD	Purchase of Sporting Equipment	4564	3000	Completed	19/12/2022
SCVIIAFX000006	Round 7	QLD	Purchase of Tools and a Trailer	4562	5000	Completed	30/09/2022
SCVIIAFX000007	Round 7	QLD	Purchase of Kitchen Equipment	4556	5000	Completed	31/10/2022
SCVIIAFX000008	Round 7	QLD	Manufacture of Locomotive Whistle	4556	5000	Completed	25/08/2022
SCVIIAFX000009	Round 7	QLD	Extension of Shed	4573	12000	Underway	30/06/2023
SCVIIAFX000010	Round 7	QLD	Installation of Air Conditioning	4558	5600	Completed	30/06/2022
SCVIIAFX000011	Round 7	QLD	Purchase of 4 Wheel Buggy	4558	9770	Completed	1/05/2022
SCVIIAFX000012	Round 7	QLD	Installation of LED Lighting	4560	4000	Completed	31/05/2022
SCVIIAFX000013	Round 7	QLD	Upgrade of Outdoor Areas and Security	4560	7500	Completed	25/04/2022
SCVIIAFX000014	Round 7	QLD	Installation of Shade Structures	4573	9345	Completed	24/06/2022
SCVIIAFX000015	Round 7	QLD	Purchase of Gym Equipment	4556	12000	Completed	1/12/2022
SCVIIAFX000016	Round 7	QLD	Upgrade of Community Garden	4562	5414	Completed	10/10/2022
SCVIIAFX000017	Round 7	QLD	Upgrade of Facilities	4564	5000	Completed	26/08/2022
SCVIIAFX000018	Round 7	QLD	Construction of Shed	4560	3000	Completed	30/06/2022
SCVIIAFX000019	Round 7	QLD	Purchase of Sporting Equipment	4558	5000	Completed	31/10/2022
SCVIIAFX000020	Round 7	QLD	Installation of Air Purifier	4560	2500	Completed	31/05/2022
SCVIIAFY000001	Round 7	QLD	Upgrade of Stove	4625	9000	Completed	30/06/2022
SCVIIAFY000002	Round 7	QLD	Purchase of Motorised Bunker Rake	4680	20000	Completed	30/06/2022
SCVIIAFY000003	Round 7	QLD	Purchase of Racing Scull	4670	17925	Completed	30/06/2022
SCVIIAFY000004	Round 7	QLD	Purchase of Machinery	4680	7300	Completed	28/02/2022
SCVIIAFY000005	Round 7	QLD	Installation of Shed	4678	20000	Completed	31/12/2022
SCVIIAFY000006	Round 7	QLD	Purchase of Grandstand	4720	12834	Completed	6/06/2022
SCVIIAFY000007	Round 7	QLD	Purchase of Storage Racking	4680	2924	Completed	30/11/2022
SCVIIAFY000008	Round 7	QLD	Upgrade of Facilities	4695	16029	Completed	30/06/2022
SCVIIAFY000009	Round 7	QLD	Installation of Air-Conditioning	4621	20000	Underway	30/06/2023
SCVIIAFY000010	Round 7	QLD	Installation of Fans	4680	20000	Completed	1/04/2022
SCVIIAGE000002	Round 7	VIC	Upgrade of Facilities	3030	5000	Underway	30/06/2023
SCVIIAGE000003	Round 7	VIC	Purchase of Rescue Equipment	3018	11141	Underway	30/06/2023
SCVIIAGE000004	Round 7	VIC	Construction of Outdoor Meeting Area	3030	20000	Underway	30/06/2023
SCVIIAGE000005	Round 7	VIC	Upgrade of Facilities	3018	20000	Completed	15/01/2023
SCVIIAGE000006	Round 7	VIC	Upgrade of Facilities	3018	12465	Completed	30/10/2022
SCVIIAGE000007	Round 7	VIC	Upgrade of Facilities	3011	20000	Underway	30/06/2023
SCVIIAGE000008	Round 7	VIC	Purchase of Training Equipment	3016	5330	Completed	31/07/2022
SCVIIAGE000009	Round 7	VIC	Upgrade of Canteen	3013	4100	Completed	30/09/2022
SCVIIAGE000010	Round 7	VIC	Purchase of Equipment	3013	5020	Underway	30/06/2023
SCVIIAGE000011	Round 7	VIC	Upgrade of Kitchen	3015	18200	Completed	30/11/2022
SCVIIAGE000012	Round 7	VIC	Purchase of Equipment and Uniforms	3025	20000	Underway	30/06/2023
SCVIIAGF000001	Round 7	QLD	Upgrade of Laundry and Outdoor Facilities	4102	20000	Underway	30/06/2023
SCVIIAGF000002	Round 7	QLD	Installation of Street Library	4151	2500	Completed	22/05/2022
SCVIIAGF000003	Round 7	QLD	Upgrade of Sporting Facilities	4152	4180	Underway	30/06/2023
SCVIIAGF000004	Round 7	QLD	Installation of Water Fountains	4152	2710	Completed	1/04/2022
SCVIIAGF000005	Round 7	QLD	Fit Out of Library	4101	10000	Completed	31/10/2022
SCVIIAGF000006	Round 7	QLD	Purchase of Safety Boat and Trailer	4170	20000	Completed	15/10/2022
SCVIIAGF000007	Round 7	QLD	Installation of Stair Lift	4171	20000	Underway	30/06/2023

SCVIIAGF000008	Round 7	QLD	Installation of Memorial and Purchase of Equipment	4102	4600	Underway	30/06/2023
SCVIIAGF000009	Round 7	QLD	Upgrade of Playground	4151	7500	Completed	11/07/2022
SCVIIAGF000010	Round 7	QLD	Installation of Gazebo	4101	8000	Completed	30/11/2022
SCVIIAGF000011	Round 7	QLD	Upgrade of Sports Facilities	4151	10000	Underway	30/06/2023
SCVIIAGF000012	Round 7	QLD	Purchase of Laptops	4170	4545	Underway	30/06/2023
SCVIIAGF000013	Round 7	QLD	Purchase of IT Equipment	4151	3000	Underway	30/06/2023
SCVIIAGF000014	Round 7	QLD	Upgrade of Facilities	4171	15000	Completed	31/12/2022
SCVIIAGF000015	Round 7	QLD	Upgrade of Fence	4121	10000	Underway	30/06/2023
SCVIIAGF000016	Round 7	QLD	Upgrade to Facilities	4101	7430	Underway	30/06/2023
SCVIIAGL000001	Round 7	NSW	Playground Upgrade	2539	10000	Completed	1/12/2022
SCVIIAGL000002	Round 7	NSW	Installation of Security System	2540	5000	Completed	30/06/2022
SCVIIAGL000003	Round 7	NSW	Purchase of Barbeque and Roller Doors	2533	5605	Completed	14/02/2022
SCVIIAGL000004	Round 7	NSW	Purchase of Vehicle	2536	20000	Completed	31/05/2022
SCVIIAGL000005	Round 7	NSW	Construction of Shared Pathway	2537	20000	Underway	30/06/2023
SCVIIAGL000006	Round 7	NSW	Construction of Outdoor Area	2533	13271	Completed	30/09/2022
SCVIIAGL000007	Round 7	NSW	Purchase of IT Equipment and Website Establishment	2533	8500	Underway	30/06/2023
SCVIIAGL000008	Round 7	NSW	Installation of Security System	2541	2500	Completed	8/02/2022
SCVIIAGL000009	Round 7	NSW	Purchase of Equipment	2536	20000	Completed	30/09/2022
SCVIIAGL000010	Round 7	NSW	Purchase of Office Equipment	2540	2500	Completed	28/03/2022
SCVIIAGL000011	Round 7	NSW	Purchase of IT Equipment	2537	4000	Completed	23/03/2022
SCVIIAGL000012	Round 7	NSW	Installation of Accessible Amenities	2535	12000	Underway	30/06/2023
SCVIIAGL000013	Round 7	NSW	Installation of Outdoor Exercise Stations	2539	15000	Underway	30/06/2023
SCVIIAGL000014	Round 7	NSW	Construction of Commemorative Garden	2534	4000	Completed	2/12/2022
SCVIIAGL000015	Round 7	NSW	Purchase of Rescue Equipment	2540	2500	Underway	30/06/2023
SCVIIAGM000001	Round 7	QLD	Upgrade of Kitchen	4350	11000	Completed	15/07/2022
SCVIIAGM000002	Round 7	QLD	Upgrade of Carpark	4352	19500	Completed	15/08/2022
SCVIIAGM000003	Round 7	QLD	Upgrade of Electrical Systems	4354	5190	Completed	14/06/2022
SCVIIAGM000004	Round 7	QLD	Upgrades of Facilities	4352	12000	Completed	30/06/2022
SCVIIAGM000005	Round 7	QLD	Purchase of Rotary Tiller	4401	8000	Completed	1/12/2022
SCVIIAGM000006	Round 7	QLD	Purchase of Vehicle	4350	20000	Completed	29/12/2022
SCVIIAGM000007	Round 7	QLD	Installation of Irrigation System	4401	6500	Completed	31/03/2022
SCVIIAGM000008	Round 7	QLD	Construction of BBQ Shelter	4403	20000	Completed	31/12/2022
SCVIIAGM000009	Round 7	QLD	Upgrade of Kitchen	4350	10000	Underway	30/06/2023
SCVIIAGM000010	Round 7	QLD	Purchase of Equipment	4352	19500	Completed	1/12/2022
SCVIIAGM000011	Round 7	QLD	Installation of Solar Panels	4350	13829	Completed	29/07/2022
SCVIIAGO000001	Round 7	VIC	Purchase of Camping Equipment	3023	12130	Completed	1/08/2022
SCVIIAGO000002	Round 7	VIC	Purchase of Cricket Turf Roller	3337	2500	Underway	30/06/2023
SCVIIAGO000003	Round 7	VIC	Purchase of Electronic Scoreboard	3023	13000	Underway	30/06/2023
SCVIIAGO000004	Round 7	VIC	Purchase of Sports Equipment	3337	8000	Completed	31/10/2022
SCVIIAGO000005	Round 7	VIC	Purchase of Laptops	3023	13470	Completed	31/05/2022
SCVIIAGO000006	Round 7	VIC	Purchase of Cricket Turf Roller	3023	12000	Underway	30/06/2023
SCVIIAGO000007	Round 7	VIC	Purchase of Cricket Turf Roller and Maintenance Equipment	3337	7000	Completed	31/08/2022
SCVIIAGO000008	Round 7	VIC	Purchase of Equipment	3030	2500	Underway	30/06/2023
SCVIIAGO000009	Round 7	VIC	Purchase of Equipment	3336	7500	Completed	30/06/2022
SCVIIAGO000010	Round 7	VIC	Purchase of Office Equipment	3023	12000	Underway	30/06/2023
SCVIIAGO000011	Round 7	VIC	Purchase of Marquee and BBQ	3337	2500	Completed	31/07/2022
SCVIIAGO000013	Round 7	VIC	Purchase of Seating and Shade Structures	3023	12000	Underway	30/06/2023

SCVIIAGO000014	Round 7	VIC	Purchase of Uniforms and Sporting Equipment	3023	8000	Underway	30/06/2023
SCVIIAGO000015	Round 7	VIC	Purchase of Equipment	3023	11400	Completed	12/12/2022
SCVIIAGO000016	Round 7	VIC	Upgrade of Kitchen	3023	13000	Completed	30/06/2022
SCVIIAGO000017	Round 7	VIC	Purchase of Sporting and IT Equipment	3338	5500	Completed	31/10/2022
SCVIIAGO000018	Round 7	VIC	Purchase of Communication and Training Equipment	3337	2500	Completed	23/03/2022
SCVIIAGO000019	Round 7	VIC	Purchase of Sporting Equipment	3337	5000	Completed	31/12/2022
SCVIIAGP000001	Round 7	VIC	Construction of Outdoor Stage	3862	20000	Underway	30/06/2023
SCVIIAGP000002	Round 7	VIC	Purchase of Digital Equipment	3844	8000	Completed	23/12/2022
SCVIIAGP000003	Round 7	VIC	Renovation of Bar	3850	4000	Completed	30/06/2022
SCVIIAGP000004	Round 7	VIC	Upgrade of Security Lighting	3858	4000	Completed	12/06/2022
SCVIIAGP000005	Round 7	VIC	Installation of Audio Visual Equipment	3971	10000	Completed	31/08/2022
SCVIIAGP000006	Round 7	VIC	Purchase of Watering Trailer	3909	5000	Completed	17/01/2022
SCVIIAGP000007	Round 7	VIC	Installation of Kiln	3869	10000	Completed	31/12/2022
SCVIIAGP000008	Round 7	VIC	Installation of Air-Conditioning	3851	2500	Underway	30/06/2023
SCVIIAGP000009	Round 7	VIC	Upgrade Catering Shed	3840	3000	Completed	31/07/2022
SCVIIAGP000010	Round 7	VIC	Installation of Storage Shed	3886	15000	Underway	30/06/2023
SCVIIAGP000011	Round 7	VIC	Refurbishment of Hall	3875	4200	Completed	30/09/2022
SCVIIAGP000012	Round 7	VIC	Purchase of Outdoor Furniture	3904	6000	Completed	28/02/2022
SCVIIAGP000013	Round 7	VIC	Purchase of Medical Equipment	3850	5500	Completed	26/09/2022
SCVIIAGP000014	Round 7	VIC	Upgrade of Flooring	3875	7776	Completed	12/05/2022
SCVIIAGP000015	Round 7	VIC	Purchase of Sports Equipment	3840	20000	Completed	24/09/2022
SCVIIAGP000016	Round 7	VIC	Upgrade of Playground	3860	9697	Completed	30/11/2022
SCVIIAGP000017	Round 7	VIC	Upgrade of Outdoor Facilities	3851	6000	Completed	24/11/2022
SCVIIAGP000018	Round 7	VIC	Purchase of Ride-On Mower	3847	3600	Completed	28/02/2022
SCVIIAGP000019	Round 7	VIC	Purchase of Sporting Equipment	3909	5000	Completed	1/10/2022
SCVIIAGR000001	Round 7	SA	Upgrade of Flooring	5710	10000	Completed	30/11/2022
SCVIIAGR000002	Round 7	SA	Construction of Shed Extension	5502	10000	Completed	31/10/2022
SCVIIAGR000003	Round 7	SA	Upgrade of Shop Front	5431	10000	Completed	1/04/2022
SCVIIAGR000004	Round 7	SA	Construction of Shed	5571	12000	Underway	30/06/2023
SCVIIAGR000005	Round 7	SA	Kitchen Refurbishment	5523	10000	Completed	1/05/2022
SCVIIAGR000006	Round 7	SA	Installation of Defibrillator	5493	2650	Completed	3/03/2022
SCVIIAGR000007	Round 7	SA	Installation of Shelter and Interpretive Panels	5416	3795	Completed	31/10/2022
SCVIIAGR000008	Round 7	SA	Installation of Access Ramps	5606	3615	Completed	31/12/2022
SCVIIAGR000010	Round 7	SA	Installation of Solar Panels	5650	7500	Completed	30/06/2022
SCVIIAGR000011	Round 7	SA	Refurbishment of Room	5606	9180	Completed	31/05/2022
SCVIIAGR000012	Round 7	SA	Upgrade of Storage and Equipment	5540	3000	Underway	30/06/2023
SCVIIAGR000013	Round 7	SA	Purchase of Mulcher	5571	3200	Completed	31/07/2022
SCVIIAGR000014	Round 7	SA	Purchase of Broadcast Equipment	5723	3949	Underway	30/06/2023
SCVIIAGR000015	Round 7	SA	Upgrade of Facilities	5652	17500	Completed	31/12/2022
SCVIIAGR000017	Round 7	SA	Replacement of Roof	5575	17500	Completed	31/10/2022
SCVIIAGR000018	Round 7	SA	Construction of BBQ Shelter	5491	11311	Completed	31/12/2022
SCVIIAGR000019	Round 7	SA	Upgrade of Kitchen	5480	11000	Completed	30/09/2022
SCVIIAGS000001	Round 7	VIC	Purchase of All-Terrain Vehicle	3186	14000	Completed	31/07/2022
SCVIIAGS000002	Round 7	VIC	Installation of Arts Hub	3190	15000	Completed	30/09/2022
SCVIIAGS000003	Round 7	VIC	Purchase of Sports Equipment	3187	5000	Completed	31/10/2022
SCVIIAGS000004	Round 7	VIC	Installation of Shed and Ramps	3188	10000	Underway	30/06/2023
SCVIIAGS000005	Round 7	VIC	Installation of Memorial Wall	3188	9900	Completed	11/11/2022

SCVIIAGS000006	Round 7	VIC	Refurbishment of Clubhouse	3188	10000	Completed	31/10/2022
SCVIIAGS000007	Round 7	VIC	Purchase of Sports Equipment	3193	8000	Underway	30/06/2023
SCVIIAGS000008	Round 7	VIC	Purchase of Defibrillator	3191	2695	Completed	31/12/2022
SCVIIAGS000009	Round 7	VIC	Purchase of Uniforms	3190	2500	Completed	31/03/2022
SCVIIAGS000010	Round 7	VIC	Installation of Storage Racks	3193	10021	Completed	29/04/2022
SCVIIAGS000011	Round 7	VIC	Installation of Air-Conditioning	3191	10000	Completed	30/06/2022
SCVIIAGS000012	Round 7	VIC	Purchase of Sporting Equipment	3188	2500	Completed	1/04/2022
SCVIIAGS000013	Round 7	VIC	Purchase of Club Equipment	3191	5000	Completed	31/10/2022
SCVIIAGS000014	Round 7	VIC	Purchase of Uniforms and Equipment	3190	2500	Completed	1/05/2022
SCVIIAGS000015	Round 7	VIC	Fit Out of Community Space	3162	10000	Underway	30/06/2023
SCVIIAGS000016	Round 7	VIC	Upgrade of Facilities	3188	3725	Completed	11/07/2022
SCVIIAGS000017	Round 7	VIC	Upgrade of Tennis Court	3186	5000	Underway	30/06/2023
SCVIIAGS000018	Round 7	VIC	Construction of Playground	3187	10000	Underway	30/06/2023
SCVIIAGS000019	Round 7	VIC	Construction of Shade Structures	3188	8000	Completed	1/11/2022
SCVIIAGS000020	Round 7	VIC	Installation of Shade Structure	3186	6000	Completed	30/11/2022
SCVIIAGW000001	Round 7	NSW	Purchase of Fridge and Freezer	2147	12000	Completed	30/09/2022
SCVIIAGW000002	Round 7	NSW	Purchase of Furniture	2148	20000	Completed	31/08/2022
SCVIIAGW000003	Round 7	NSW	Shading the Pre-school Yard	2145	14892	Completed	30/07/2022
SCVIIAGW000004	Round 7	NSW	Upgrade of Mobile Support Equipment	2155	6200	Completed	31/07/2022
SCVIIAGW000005	Round 7	NSW	Upgrade of Gutters	2147	7500	Completed	30/09/2022
SCVIIAGW000006	Round 7	NSW	Upgrade of Support Centre	2148	10000	Completed	31/07/2022
SCVIIAGW000007	Round 7	NSW	Construction of Indigenous Yarning Circle	2768	10000	Completed	1/07/2022
SCVIIAGW000008	Round 7	NSW	Upgrade of Library Grounds	2768	15000	Completed	31/10/2022
SCVIIAGW000009	Round 7	NSW	Upgrade of Facilities	2765	6350	Completed	11/12/2022
SCVIIAGW000010	Round 7	NSW	Upgrade of Mobile Learning Centre	2147	7468	Completed	30/06/2022
SCVIIAGW000011	Round 7	NSW	Purchase of Educational Equipment	2148	20000	Underway	30/06/2023
SCVIIAGW000012	Round 7	NSW	Upgrade of Kitchen	2147	3000	Completed	30/06/2022
SCVIIAGW000013	Round 7	NSW	Upgrade of Kitchen	2147	15000	Completed	28/10/2022
SCVIIAGY000001	Round 7	NSW	Upgrade of Facilities	2204	10000	Completed	20/12/2022
SCVIIAGY000002	Round 7	NSW	Upgrade of Facilities	2040	8000	Underway	30/06/2023
SCVIIAGY000003	Round 7	NSW	Purchase of Sports Equipment and Uniforms	2038	10000	Completed	31/12/2022
SCVIIAGY000004	Round 7	NSW	Installation of Solar Panels	2040	10000	Completed	30/11/2022
SCVIIAGY000005	Round 7	NSW	Upgrade of Facilities	2039	15550	Completed	1/11/2022
SCVIIAGY000006	Round 7	NSW	Purchase of Office Equipment	2040	5000	Completed	30/04/2022
SCVIIAGY000007	Round 7	NSW	Upgrade of Roof	2204	14000	Completed	6/05/2022
SCVIIAGY000008	Round 7	NSW	Refurbishment of Windows	2039	7500	Completed	30/06/2022
SCVIIAGY000009	Round 7	NSW	Upgrade of Facility	2040	7468	Completed	30/06/2022
SCVIIAGY000010	Round 7	NSW	Purchase of Production Equipment	2204	7000	Completed	30/11/2022
SCVIIAGY000011	Round 7	NSW	Accessibility Upgrade	2041	10000	Completed	31/10/2022
SCVIIAGY000012	Round 7	NSW	Purchase of Vehicle	2045	10000	Completed	31/12/2022
SCVIIAGY000013	Round 7	NSW	Purchase of Furniture and Artwork	2204	8500	Completed	30/06/2022
SCVIIAGY000014	Round 7	NSW	Upgrade of Berth and Storage Facilities	2039	10000	Completed	30/06/2022
SCVIIAGY000015	Round 7	ACT	Installation of Air-Conditioning	2048	10000	Underway	30/06/2023
SCVIIAGY000016	Round 7	NSW	Installation of LED Lights	2040	6300	Completed	31/08/2022
SCVIIAHA000001	Round 7	WA	Purchase of Fire Fighting Tank	6076	4000	Completed	30/06/2022
SCVIIAHA000002	Round 7	WA	Construction of Outdoor Playground	6076	6000	Completed	1/06/2022
SCVIIAHA000003	Round 7	WA	Upgrade of Kitchen	6056	5000	Completed	29/04/2022

SCVIIHA000004	Round 7	WA	Refurbishment of Equipment Tunnel	6058	5000	Underway	30/06/2023
SCVIIHA000005	Round 7	WA	Upgrade of Roadways	6076	10000	Completed	31/03/2022
SCVIIHA000006	Round 7	WA	Construction of Outdoor Area	6073	12000	Underway	30/06/2023
SCVIIHA000007	Round 7	WA	Installation of Shade Structure	6071	15000	Completed	30/09/2022
SCVIIHA000008	Round 7	WA	Upgrade of Pushbike Jump Track	6558	15000	Completed	31/12/2022
SCVIIHA000009	Round 7	WA	Installation of Water Supply	6070	8000	Completed	30/06/2022
SCVIIHA000010	Round 7	WA	Upgrade of Facilities	6073	10000	Completed	30/12/2022
SCVIIHA000011	Round 7	WA	Installation of wheelchair compliant access area	6073	15000	Completed	31/10/2022
SCVIIHA000012	Round 7	WA	Upgrade of Clubrooms	6055	10000	Completed	31/05/2022
SCVIIHA000013	Round 7	WA	Upgrade of Kitchen	6057	11096	Completed	31/05/2022
SCVIIHA000014	Round 7	WA	Upgrade of Outdoor Facilities	6072	11000	Underway	30/06/2023
SCVIIHA000015	Round 7	WA	Construction of Sporting Facilities	6058	12000	Underway	30/06/2023
SCVIIAHE000001	Round 7	QLD	Refurbishment of Hall	4814	20000	Underway	30/06/2023
SCVIIAHE000002	Round 7	QLD	Construction of Storage Shed	4817	4522	Completed	31/10/2022
SCVIIAHE000003	Round 7	QLD	Installation of Security Doors and Screens	4819	11918	Completed	30/11/2022
SCVIIAHE000004	Round 7	QLD	Upgrade of Playground	4817	11965	Completed	31/03/2022
SCVIIAHE000005	Round 7	QLD	Upgrade Smoke Detectors	4815	4900	Underway	30/06/2023
SCVIIAHE000006	Round 7	QLD	Purchase of Forklift	4810	19894	Underway	30/06/2023
SCVIIAHE000007	Round 7	QLD	Upgrade of Facilities	4814	15000	Underway	30/06/2023
SCVIIAHE000008	Round 7	QLD	Construction of Playground	4814	18046	Completed	31/05/2022
SCVIIAHE000009	Round 7	QLD	Construction of Carport	4810	15750	Completed	31/10/2022
SCVIIAHE000010	Round 7	QLD	Purchase of Defibrillator and First Aid Kit	4812	2900	Completed	30/07/2022
SCVIIAHE000012	Round 7	QLD	Upgrade of Facilities	4814	17281	Underway	30/06/2023
SCVIIAHE000013	Round 7	QLD	Installation of Laser Engraver	4810	3899	Completed	31/08/2022
SCVIIAHG000001	Round 7	VIC	Purchase of IT Equipment	3181	3342	Completed	31/10/2022
SCVIIAHG000002	Round 7	VIC	Kitchen Upgrade	3141	7600	Completed	30/06/2022
SCVIIAHG000003	Round 7	VIC	Purchase of Portable Goals	3163	16000	Completed	30/04/2022
SCVIIAHG000004	Round 7	VIC	Purchase of Portable Goals	3144	12000	Completed	30/11/2022
SCVIIAHG000005	Round 7	VIC	Purchase of Outdoor Furniture	3163	12727	Completed	16/12/2022
SCVIIAHG000006	Round 7	VIC	Purchase of Trailer and Ancillary Equipment	3144	14000	Completed	30/11/2022
SCVIIAHG000007	Round 7	VIC	Installation of Kitchen Equipment	3145	18000	Completed	31/12/2022
SCVIIAHG000008	Round 7	VIC	Purchase of Portable Goals	3147	12500	Completed	30/04/2022
SCVIIAHG000009	Round 7	VIC	Purchase of IT Software	3144	2617	Underway	30/06/2023
SCVIIAHG000010	Round 7	VIC	Purchase of Equipment	3144	4500	Underway	30/06/2023
SCVIIAHG000011	Round 7	VIC	Upgrade of Air-Conditioning	3144	20000	Completed	30/06/2022
SCVIIAHG000012	Round 7	VIC	Purchase of Equipment	3147	3400	Completed	15/03/2023
SCVIIAHG000013	Round 7	VIC	Installation of CCTV Cameras	3147	15937	Completed	31/10/2022
SCVIIAHG000014	Round 7	VIC	Purchase of Equipment	3163	3000	Underway	30/06/2023
SCVIIAHH000001	Round 7	NSW	Purchase of Stoves	2233	20000	Underway	30/06/2023
SCVIIAHH000002	Round 7	NSW	Installation of Community Kitchen	2233	20000	Completed	31/10/2022
SCVIIAHH000003	Round 7	NSW	Kitchen Upgrade	2232	20000	Completed	30/04/2023
SCVIIAHH000004	Round 7	NSW	Upgrade of Clubhouse	2226	20000	Completed	30/11/2022
SCVIIAHH000005	Round 7	NSW	Purchase of Interactive Whiteboard	2232	7500	Completed	30/06/2022
SCVIIAHH000006	Round 7	NSW	Upgrade of Facilities	2232	20000	Completed	7/10/2022
SCVIIAHH000007	Round 7	NSW	Upgrade of Facilities	2232	20000	Completed	1/12/2022
SCVIIAHH000008	Round 7	NSW	Upgrade of Facilities	2233	20000	Underway	30/06/2023
SCVIIAHH000009	Round 7	NSW	Purchase of Equipment	2232	2500	Completed	1/10/2022



SCVIIAHK000001	Round 7	QLD	Purchase of Dishwasher	4655	10000	Completed	1/06/2022
SCVIIAHK000002	Round 7	QLD	Installation of Garden	4670	6134	Completed	31/03/2022
SCVIIAHK000003	Round 7	QLD	Installation of Restroom Facilities	4655	18503	Completed	30/06/2022
SCVIIAHK000004	Round 7	QLD	Upgrade of Amenities	4670	20000	Completed	1/11/2022
SCVIIAHK000005	Round 7	QLD	Purchase of IT Equipment	4659	3470	Underway	30/06/2023
SCVIIAHK000007	Round 7	QLD	Renovation of Dressing Rooms	4670	10513	Completed	31/12/2022
SCVIIAHK000008	Round 7	QLD	Purchase of Trailer	4655	6000	Completed	10/10/2022
SCVIIAHK000009	Round 7	QLD	Upgrade of Change Room	4670	20000	Completed	31/10/2022
SCVIIAHK000010	Round 7	QLD	Installation of Car Park Lighting	4655	9605	Completed	1/07/2022
SCVIIAHK000011	Round 7	QLD	Purchase of IT Equipment	4662	4027	Completed	30/06/2022
SCVIIAHK000012	Round 7	QLD	Upgrade of Scoreboard	4660	16300	Completed	17/08/2022
SCVIIAHK000013	Round 7	QLD	Installation of Liberty Swing	4655	17130	Completed	15/02/2022
SCVIIAHK000014	Round 7	QLD	Refurbishment of Equipment	4670	3318	Completed	29/07/2022
SCVIIAHK000015	Round 7	QLD	Upgrade of Facilities	4655	5000	Underway	30/06/2023
SCVIIAHM000001	Round 7	SA	Upgrade of Kitchen Facilities	5011	20000	Underway	30/06/2023
SCVIIAHM000002	Round 7	SA	Purchase of PA System	5015	3000	Completed	3/06/2022
SCVIIAHM000003	Round 7	SA	Upgrade of Facilities	5024	20000	Completed	31/01/2023
SCVIIAHM000004	Round 7	SA	Purchase of Medical and Sports Equipment	5020	5800	Completed	30/06/2022
SCVIIAHM000005	Round 7	SA	Purchase of Musical Instruments	5013	14344	Completed	31/10/2022
SCVIIAHM000006	Round 7	SA	Purchase of Roller Door	5015	12500	Completed	31/08/2022
SCVIIAHM000007	Round 7	SA	Upgrade of Community Garden	5022	20000	Completed	30/09/2022
SCVIIAHM000008	Round 7	SA	Upgrade of Facilities	5032	2500	Completed	31/10/2022
SCVIIAHM000009	Round 7	SA	Construction of Indigenous Cultural Space	5018	9000	Completed	23/09/2022
SCVIIAHM000010	Round 7	SA	Upgrade of Kitchen	5016	4600	Completed	23/05/2022
SCVIIAHM000011	Round 7	SA	Refurbishment of Building	5011	15000	Underway	30/06/2023
SCVIIAHM000012	Round 7	SA	Installation of Drinking Fountain	5020	5000	Completed	31/12/2022
SCVIIAHM000013	Round 7	SA	Upgrade of Pergola	5015	12600	Completed	31/12/2022
SCVIIAHM000014	Round 7	SA	Purchase of Dining Equipment	5022	4875	Completed	30/04/2022
SCVIIAH0000001	Round 7	VIC	Purchase of Learning Equipment	3166	8744	Completed	30/10/2022
SCVIIAH0000002	Round 7	VIC	Construction of Amenities	3167	9000	Completed	30/11/2022
SCVIIAH0000003	Round 7	VIC	Purchase of Batting Machine	3165	3000	Completed	27/08/2022
SCVIIAH0000004	Round 7	VIC	Purchase of Coffee Machine and Accessories	3165	5500	Completed	15/12/2022
SCVIIAH0000006	Round 7	VIC	Upgrade of Audio Visual Equipment	3166	4000	Completed	30/06/2022
SCVIIAH0000007	Round 7	VIC	Upgrade of Amenities	3166	15000	Completed	31/12/2022
SCVIIAH0000008	Round 7	VIC	Upgrade of Windbreaks and Veranda	3150	6200	Underway	30/06/2023
SCVIIAH0000009	Round 7	VIC	Purchase of Defibrillator Cabinet and Seating	3166	10000	Completed	31/08/2022
SCVIIAH0000010	Round 7	VIC	Purchase of Chairs	3168	6000	Completed	31/07/2022
SCVIIAH0000011	Round 7	VIC	Purchase of Vehicle and Cool-Room Trailer	3169	9000	Underway	30/06/2023
SCVIIAH0000012	Round 7	VIC	Refurbishment of Office	3171	15000	Completed	1/11/2022
SCVIIAH0000013	Round 7	VIC	Refurbishment of Restrooms	3165	20000	Completed	30/11/2022
SCVIIAH0000014	Round 7	VIC	Construction of Terrace	3166	17480	Underway	30/06/2023
SCVIIAH0000015	Round 7	VIC	Construction of Community Garden	3170	5000	Underway	30/06/2023
SCVIIAH0000016	Round 7	VIC	Purchase of Equipment	3169	2500	Underway	30/06/2023
SCVIIAH0000017	Round 7	VIC	Refurbishment of Building	3171	12500	Completed	1/12/2022
SCVIIAHR000001	Round 7	NSW	Upgrade of Workshop	2325	17030	Underway	30/06/2023
SCVIIAHR000002	Round 7	NSW	Upgrade of Building Entrance	2267	17159	Underway	30/06/2023
SCVIIAHR000003	Round 7	NSW	Upgrade of Kitchen Facilities and Outdoor Area	2264	8000	Underway	30/06/2023

SCVIIAHR000004	Round 7	NSW	Purchase of Lifesaving Equipment	2283	2500	Completed	31/12/2022
SCVIIAHR000005	Round 7	NSW	Refurbishment of Flooring	2333	10000	Completed	31/07/2022
SCVIIAHR000006	Round 7	NSW	Upgrade Bathroom Amenities	2335	15000	Completed	31/10/2022
SCVIIAHR000007	Round 7	NSW	Upgrade of Communication Equipment	2330	15605	Underway	30/06/2023
SCVIIAHR000008	Round 7	NSW	Installation of Pitch Perimeter Fencing	2335	14500	Underway	30/06/2023
SCVIIAHR000009	Round 7	NSW	Refurbishment of Hall	2330	17762	Completed	1/12/2022
SCVIIAHR000010	Round 7	NSW	Installation of Solar System	2286	18144	Completed	1/08/2022
SCVIIAHR000011	Round 7	NSW	Refurbishment of Hall	2283	13469	Completed	31/10/2022
SCVIIAHT000001	Round 7	VIC	Refurbishment of Facility	3980	9981	Completed	31/03/2022
SCVIIAHT000002	Round 7	VIC	Installation of Commercial Kitchen	3977	15000	Underway	30/06/2023
SCVIIAHT000003	Round 7	VIC	Purchase of Canteen Equipment	3977	5500	Underway	30/06/2023
SCVIIAHT000004	Round 7	VIC	Foreshore Reserve Upgrade	3977	15000	Completed	20/12/2022
SCVIIAHT000005	Round 7	VIC	Purchase of Sporting Equipment	3977	10000	Underway	30/06/2023
SCVIIAHT000006	Round 7	VIC	Purchase of IT Equipment	3912	3000	Completed	30/06/2022
SCVIIAHT000008	Round 7	VIC	Upgrade of Trailer	3805	4500	Completed	23/12/2022
SCVIIAHT000009	Round 7	VIC	Purchase of Equipment	3977	20000	Completed	9/10/2022
SCVIIAHT000010	Round 7	VIC	Installation of Change Room Lockers	3912	17000	Underway	30/06/2023
SCVIIAHT000011	Round 7	VIC	Purchase of Audio Visual Equipment	3805	5000	Completed	31/03/2023
SCVIIAHT000012	Round 7	VIC	Upgrade of Facility	3977	20000	Completed	1/12/2022
SCVIIAHT000013	Round 7	VIC	Upgrade of Club Facilities	3976	9460	Completed	24/11/2022
SCVIIAHU000001	Round 7	NSW	Purchase of Equipment	2574	16169	Completed	31/10/2022
SCVIIAHU000002	Round 7	NSW	Purchase of Sporting Equipment	2570	4000	Completed	30/06/2022
SCVIIAHU000003	Round 7	NSW	Refurbishment of Rooms	2581	7388	Underway	30/06/2023
SCVIIAHU000004	Round 7	NSW	Upgrade of Kitchen	2580	5000	Completed	1/04/2022
SCVIIAHU000005	Round 7	NSW	Purchase of Equipment	2580	10000	Completed	31/10/2022
SCVIIAHU000006	Round 7	NSW	Purchase of Welding Fume Extractor	2580	3949	Completed	30/03/2022
SCVIIAHU000007	Round 7	NSW	Renovation of Office	2570	15000	Completed	15/09/2022
SCVIIAHU000008	Round 7	NSW	Purchase of Portable Toilet	2568	2899	Completed	27/06/2022
SCVIIAHU000009	Round 7	NSW	Installation of Dust Extraction System	2567	13500	Completed	30/11/2022
SCVIIAHU000010	Round 7	NSW	Refurbishment of Clubhouse and Courts	2579	20000	Completed	30/06/2022
SCVIIAHU000011	Round 7	NSW	Installation of Heating and Alarms	2580	9829	Completed	31/12/2022
SCVIIAHU000012	Round 7	NSW	Upgrade of Bathrooms	2583	20000	Underway	30/06/2023
SCVIIAHU000013	Round 7	NSW	Upgrade of Fencing and Gates	2583	11715	Underway	30/06/2023
SCVIIAHU000014	Round 7	NSW	Installation of Dust Extractor	2578	10000	Underway	30/06/2023
SCVIIAIN000001	Round 7	VIC	Upgrade of Recreation Area	3690	11250	Completed	30/11/2022
SCVIIAIN000002	Round 7	VIC	Upgrade of Bike Park	3747	15000	Underway	30/06/2023
SCVIIAIN000003	Round 7	VIC	Upgrade of Facilities	3741	15000	Completed	1/03/2022
SCVIIAIN000004	Round 7	VIC	Upgrade of Bowling Green	3677	15000	Completed	30/09/2022
SCVIIAIN000005	Round 7	VIC	Upgrade of Men's Shed	3722	15000	Underway	30/06/2023
SCVIIAIN000006	Round 7	VIC	Fit Out of Accommodation	3725	15000	Completed	30/04/2022
SCVIIAIN000007	Round 7	VIC	Purchase of Worm Farm	3714	5000	Completed	30/09/2022
SCVIIAIN000008	Round 7	VIC	Upgrade of Kitchen	3701	7000	Completed	1/10/2022
SCVIIAIN000009	Round 7	VIC	Purchase of Equipment	3672	15000	Underway	30/06/2023
SCVIIAIN000010	Round 7	VIC	Construction of Community Garden and Shed	3666	15000	Underway	30/06/2023
SCVIIAIN000011	Round 7	VIC	Upgrade of Community Space	3699	6000	Completed	1/11/2022
SCVIIAIN000012	Round 7	VIC	Construction of Community Garden	3717	15000	Underway	30/06/2023
SCVIIAIS000001	Round 7	VIC	Purchase of Turf Roller	3196	20000	Completed	30/06/2022

SCVIIAIS000002	Round 7	VIC	Upgrade of Facilities	3195	10000	Underway	30/06/2023
SCVIIAIS000003	Round 7	VIC	Installation of Doors	3192	4990	Completed	1/06/2022
SCVIIAIS000004	Round 7	VIC	Upgrade of Clubhouse	3190	7000	Completed	30/04/2022
SCVIIAIS000005	Round 7	VIC	Upgrade of Fencing and Internal and External Painting	3196	8000	Completed	1/12/2022
SCVIIAIS000006	Round 7	VIC	Construction of Outdoor Function Area	3189	5000	Completed	30/06/2022
SCVIIAIS000007	Round 7	VIC	Upgrade of Club Facilities	3196	20000	Underway	30/06/2023
SCVIIAIS000008	Round 7	VIC	Upgrade of Facilities	3195	5000	Completed	30/06/2022
SCVIIAIS000009	Round 7	VIC	Upgrade of Playground	3189	2500	Completed	31/07/2022
SCVIIAIS000010	Round 7	VIC	Purchase of Sporting Equipment	3190	6000	Completed	31/12/2022
SCVIIAIS000011	Round 7	VIC	Upgrade of Community Garden	3196	6000	Completed	31/05/2022
SCVIIAIS000012	Round 7	VIC	Installation of PA System	3172	2500	Completed	30/11/2022
SCVIIAIS000013	Round 7	VIC	Purchase of Electronic Scoreboard	3189	20000	Underway	30/06/2023
SCVIIAIS000014	Round 7	VIC	Purchase of IT Equipment and Uniforms	3196	5000	Completed	31/12/2022
SCVIIAIS000015	Round 7	VIC	Upgrade of Facilities	3192	14949	Completed	1/05/2022
SCVIIAJA000001	Round 7	VIC	Upgrade of Workshop Studio	3085	10000	Completed	28/02/2023
SCVIIAJA000002	Round 7	VIC	Upgrade of Playground	3088	10000	Completed	30/06/2022
SCVIIAJA000003	Round 7	VIC	Purchase of Outdoor Play Equipment	3081	5000	Completed	30/04/2022
SCVIIAJA000004	Round 7	VIC	Purchase of Sports Equipment	3088	8000	Underway	30/06/2023
SCVIIAJA000005	Round 7	VIC	Installation of Playground Equipment	3081	2500	Completed	15/06/2022
SCVIIAJA000006	Round 7	VIC	Installation of Blinds at Diamond Creek Rotary's Tram Café	3089	4975	Completed	30/06/2022
SCVIIAJA000007	Round 7	VIC	Installation of Shelving and Storage	3084	2500	Completed	30/04/2022
SCVIIAJA000008	Round 7	VIC	Upgrade of Outdoor Area	3087	5000	Completed	1/08/2022
SCVIIAJA000009	Round 7	VIC	Purchase of Kitchen Equipment	3079	5000	Completed	31/12/2022
SCVIIAJA000010	Round 7	VIC	Purchase of Security System	3079	8000	Underway	30/06/2023
SCVIIAJA000011	Round 7	VIC	Upgrade of Outdoor Area	3081	10000	Completed	18/12/2022
SCVIIAJA000012	Round 7	VIC	Purchase of Portable Goal Posts	3087	7000	Completed	1/07/2022
SCVIIAJA000013	Round 7	VIC	Purchase of Sporting Equipment	3088	4500	Underway	30/06/2023
SCVIIAJA000014	Round 7	VIC	Refurbishment of Binnak Youth Gym	3083	4223	Completed	30/06/2022
SCVIIAJA000015	Round 7	VIC	Installation of Shade Structure	3084	4000	Underway	30/06/2023
SCVIIAJA000016	Round 7	VIC	Purchase of Training Equipment	3084	10000	Underway	30/06/2023
SCVIIAJA000017	Round 7	VIC	Purchase of Equipment	3088	3828	Completed	30/04/2022
SCVIIAJA000018	Round 7	VIC	Upgrade of Playground	3088	14000	Completed	10/11/2022
SCVIIAJA000019	Round 7	VIC	Upgrade of Facilities	3094	20000	Underway	30/06/2023
SCVIIAJA000020	Round 7	VIC	Upgrade of Facilities	3084	8000	Underway	30/06/2023
SCVIIAKE000001	Round 7	QLD	Purchase of Mower	4872	14000	Completed	31/12/2022
SCVIIAKE000002	Round 7	QLD	Purchase of Defibrillator	4820	3365	Completed	31/08/2022
SCVIIAKE000003	Round 7	QLD	Upgrade of Lighting	4817	19689	Completed	31/05/2022
SCVIIAKE000004	Round 7	QLD	Construction of Meeting Room	4887	13330	Completed	27/10/2022
SCVIIAKE000005	Round 7	QLD	Purchase of Defibrillator and Installation of Sound Proofing	4869	10492	Completed	30/12/2022
SCVIIAKE000006	Round 7	QLD	Purchase of Gymnastics Equipment	4880	8500	Completed	31/07/2022
SCVIIAKE000007	Round 7	QLD	Purchase of Trailer	4852	7091	Completed	31/08/2022
SCVIIAKE000009	Round 7	QLD	Refurbishment of Office	4811	16138	Completed	31/05/2022
SCVIIAKE000010	Round 7	QLD	Construction of Shed	4823	17490	Completed	30/11/2022
SCVIIAKE000011	Round 7	QLD	Construction of Veranda	4883	19687	Completed	31/12/2022
SCVIIAKE000012	Round 7	QLD	Purchase of IT Equipment	4860	8744	Underway	30/06/2023
SCVIIAKE000013	Round 7	QLD	Purchase of Trail Signage	4884	7200	Completed	28/02/2023
SCVIIAKE000014	Round 7	QLD	Installation of Forest Walk	4871	2990	Underway	30/06/2023

SCVIIAKI000001	Round 7	SA	Upgrade of Workshop	5163	4800	Completed	31/03/2022
SCVIIAKI000002	Round 7	SA	Purchase of Sporting Equipment	5158	3000	Completed	1/12/2022
SCVIIAKI000003	Round 7	SA	Purchase of Equipment	5159	9360	Underway	30/06/2023
SCVIIAKI000004	Round 7	SA	Purchase of IT Equipment	5169	3000	Completed	20/03/2022
SCVIIAKI000005	Round 7	SA	Installation of Safety Net	5159	18500	Underway	30/06/2023
SCVIIAKI000006	Round 7	SA	Purchase of Industrial Dishwasher	5169	10950	Completed	31/07/2022
SCVIIAKI000007	Round 7	SA	Upgrade of Outdoor Facilities	5167	3592	Completed	14/02/2022
SCVIIAKI000008	Round 7	SA	Purchase of Kitchen Equipment	5164	11000	Completed	31/10/2022
SCVIIAKI000009	Round 7	SA	Purchase of Gym Equipment	5162	5508	Completed	30/03/2022
SCVIIAKI000010	Round 7	SA	Purchase of Trailer	5169	13960	Underway	30/06/2023
SCVIIAKI000011	Round 7	SA	Installation of a Shed	5158	12000	Completed	31/01/2023
SCVIIAKI000012	Round 7	SA	Purchase of IT Equipment	5169	2534	Completed	30/04/2022
SCVIIAKI000013	Round 7	SA	Upgrade of Cricket Pitch	5167	14494	Underway	30/06/2023
SCVIIAKI000014	Round 7	SA	Upgrade of Club Rooms	5161	4800	Completed	31/05/2022
SCVIIAKI000015	Round 7	SA	Purchase of Sports Equipment	5159	3000	Completed	1/11/2022
SCVIIAKI000016	Round 7	SA	Purchase of Netball Equipment	5162	4000	Underway	30/06/2023
SCVIIAKI000017	Round 7	SA	Installation of Playground	5162	20000	Underway	30/06/2023
SCVIIAKI000018	Round 7	SA	Purchase of Sporting Equipment	5163	5500	Completed	29/04/2022
SCVIIAKO000001	Round 7	VIC	Upgrade of Facilities	3101	20000	Underway	30/06/2023
SCVIIAKO000003	Round 7	VIC	Creation of Digital Maps	3101	4300	Underway	30/06/2023
SCVIIAKO000004	Round 7	VIC	Purchase of Equipment	3101	3316	Completed	30/06/2022
SCVIIAKO000005	Round 7	VIC	Purchase of Equipment	3101	10000	Underway	30/06/2023
SCVIIAKO000006	Round 7	VIC	Installation of Outdoor Amenities	3126	20000	Completed	30/09/2022
SCVIIAKO000007	Round 7	VIC	Purchase of Equipment	3123	4730	Completed	30/07/2022
SCVIIAKO000008	Round 7	VIC	Purchase of IT Equipment	3127	4139	Completed	30/09/2022
SCVIIAKO000009	Round 7	VIC	Purchase of Website	3122	3000	Completed	30/11/2022
SCVIIAKO000010	Round 7	VIC	Purchase of Defibrillator	3127	3575	Terminated	28/02/2022
SCVIIAKO000011	Round 7	VIC	Purchase of Whiteboards	3126	3300	Underway	30/06/2023
SCVIIAKO000012	Round 7	VIC	Purchase of Indoor Bowls Equipment	3104	6270	Completed	25/03/2022
SCVIIAKO000013	Round 7	VIC	Purchase of Sporting Equipment	3124	3300	Completed	30/06/2022
SCVIIAKO000014	Round 7	VIC	Installation of Air Conditioning	3126	10000	Underway	30/06/2023
SCVIIAKO000015	Round 7	VIC	Purchase of Equipment	3127	5000	Underway	30/06/2023
SCVIIAKO000016	Round 7	VIC	Installation of LED Lighting	3103	15000	Completed	31/03/2022
SCVIIAKO000017	Round 7	VIC	Upgrade of Kitchen	3124	16000	Underway	30/06/2023
SCVIIAKS000001	Round 7	NSW	Construction of Bike and Scooter Shed	2032	8000	Completed	31/01/2023
SCVIIAKS000002	Round 7	NSW	Extension of Indigenous Nursery	2036	10000	Completed	30/09/2022
SCVIIAKS000003	Round 7	NSW	Creation of Website	2033	5000	Completed	1/06/2022
SCVIIAKS000004	Round 7	NSW	Purchase of Sound Equipment	2036	5000	Completed	30/11/2022
SCVIIAKS000005	Round 7	NSW	Purchase of Communication Equipment	2032	5000	Completed	31/03/2022
SCVIIAKS000006	Round 7	NSW	Upgrade of Facilities	2034	3960	Completed	30/06/2022
SCVIIAKS000008	Round 7	NSW	Upgrade to Facilities	2035	6219	Underway	30/06/2023
SCVIIAKS000009	Round 7	NSW	Upgrade of Facilities	2036	5000	Completed	9/03/2023
SCVIIAKS000010	Round 7	NSW	Upgrade of Donation Bins	2032	2500	Completed	30/06/2022
SCVIIAKS000011	Round 7	NSW	Installation of Ice Machine	2035	5000	Completed	5/01/2022
SCVIIAKS000012	Round 7	NSW	Upgrade of Security	2019	5000	Underway	30/06/2023
SCVIIAKS000013	Round 7	NSW	Purchase of Vehicle	2035	15000	Completed	30/09/2022
SCVIIAKS000014	Round 7	NSW	Installation of Shade Structure	2036	20000	Underway	30/06/2023

SCVIIAKS000015	Round 7	NSW	Upgrade of Facilities	2018	14421	Completed	12/12/2022
SCVIIAKS000016	Round 7	NSW	Refurbishment of Hall	2032	6000	Underway	30/06/2023
SCVIIAKS000017	Round 7	NSW	Upgrade of Facilities	2035	5000	Completed	30/09/2022
SCVIIAKS000018	Round 7	NSW	Installation of Solar Panels and Battery	2035	6900	Completed	31/08/2022
SCVIIAKS000019	Round 7	NSW	Installation of Windows	2032	12000	Underway	30/06/2023
SCVIIAKS000020	Round 7	NSW	Purchase of Trailer and Equipment	2036	5000	Completed	20/11/2022
SCVIIAKS000021	Round 7	NSW	Extension of Community Building	2036	5000	Underway	30/06/2023
SCVIIALA000001	Round 7	VIC	Purchase of IT Equipment	3024	4850	Completed	21/02/2022
SCVIIALA000002	Round 7	VIC	Installation of Shade Structure	3030	13000	Completed	20/04/2022
SCVIIALA000003	Round 7	VIC	Purchase of Equipment	3029	12484	Underway	30/06/2023
SCVIIALA000004	Round 7	VIC	Upgrade of Support Vehicle	3030	20000	Completed	24/10/2022
SCVIIALA000005	Round 7	VIC	Purchase of IT Equipment	3024	2812	Completed	30/09/2022
SCVIIALA000006	Round 7	VIC	Purchase of Scoreboards and Equipment	3029	12483	Underway	30/06/2023
SCVIIALA000007	Round 7	VIC	Purchase of Furniture	3024	10000	Completed	31/07/2022
SCVIIALA000008	Round 7	VIC	Purchase of Whitegoods	3024	5000	Completed	30/12/2022
SCVIIALA000009	Round 7	VIC	Purchase of ICT and Sporting Equipment	3029	5000	Completed	28/02/2022
SCVIIALA000011	Round 7	VIC	Purchase of Sports Equipment	3030	5000	Completed	9/09/2022
SCVIIALA000012	Round 7	VIC	Purchase of Toys	3030	14000	Completed	30/11/2022
SCVIIALA000013	Round 7	VIC	Purchase of Musical Instruments	3030	9998	Completed	31/08/2022
SCVIIALA000014	Round 7	VIC	Purchase of Camping Equipment	3029	15400	Underway	30/06/2023
SCVIIALA000015	Round 7	VIC	Upgrade of Sporting Facilities	3029	10983	Underway	30/06/2023
SCVIIALA000016	Round 7	VIC	Purchase of Equipment	3030	6823	Underway	30/06/2023
SCVIIALD000001	Round 7	NSW	Kitchen Refurbishment	2748	4000	Completed	29/08/2022
SCVIIALD000002	Round 7	NSW	Upgrade of Club Facilities	2760	15000	Underway	30/06/2023
SCVIIALD000003	Round 7	NSW	Purchase of IT Equipment	2750	9500	Underway	30/06/2023
SCVIIALD000004	Round 7	NSW	Purchase of Scoreboard	2760	16000	Completed	10/08/2022
SCVIIALD000005	Round 7	NSW	Installation of Equipment	2749	20000	Underway	30/06/2023
SCVIIALD000006	Round 7	NSW	Upgrade of Lighting	2750	15000	Completed	29/04/2022
SCVIIALD000007	Round 7	NSW	Purchase of Marquees	2750	10500	Completed	28/02/2022
SCVIIALD000008	Round 7	NSW	Upgrade of Mobile Learning Centre	2760	7468	Completed	31/01/2023
SCVIIALD000009	Round 7	NSW	Refurbishment of Building	2747	15000	Completed	1/04/2022
SCVIIALD000010	Round 7	NSW	Construction of Garden	2745	6850	Completed	31/12/2022
SCVIIALD000011	Round 7	NSW	Purchase of Exercise Equipment	2747	8796	Completed	31/10/2022
SCVIIALD000012	Round 7	NSW	Refurbishment of Facilities	2750	20000	Completed	28/02/2023
SCVIIALE000001	Round 7	QLD	Upgrade of Club Facilities	4877	19450	Completed	18/11/2022
SCVIIALE000002	Round 7	QLD	Upgrade of Shelter	4870	7080	Completed	30/06/2022
SCVIIALE000003	Round 7	QLD	Upgrade of BMX Track	4874	20000	Underway	30/06/2023
SCVIIALE000004	Round 7	QLD	Upgrade of Facilities	4870	12150	Completed	1/06/2022
SCVIIALE000005	Round 7	QLD	Upgrade of Facility	4873	19328	Underway	30/06/2023
SCVIIALE000006	Round 7	QLD	Upgrade of Bathrooms	4870	17750	Completed	30/09/2022
SCVIIALE000007	Round 7	QLD	Upgrade of Canteen Facilities	4870	15000	Completed	14/02/2022
SCVIIALE000008	Round 7	QLD	Upgrade of Facilities	4878	20000	Underway	30/06/2023
SCVIIALE000010	Round 7	QLD	Provision of Veterinary Clinic	4875	15000	Completed	1/12/2022
SCVIIALG000001	Round 7	NT	Refurbishment of Facilities	0850	10560	Completed	24/01/2022
SCVIIALG000002	Round 7	NT	Installation of Vehicle Accessible Seat	0870	10000	Completed	31/07/2022
SCVIIALG000003	Round 7	NT	Installation of Shade Structures	0822	16000	Completed	26/09/2022
SCVIIALG000004	Round 7	WA	Installation of Water Play Amenities	6798	16000	Completed	31/07/2022



SCVIALG000005	Round 7	NT	Upgrade of Facility	0870	12000	Completed	9/09/2022
SCVIALG000006	Round 7	NT	Construction of Website	0822	10000	Completed	31/12/2022
SCVIALG000007	Round 7	NT	Upgrade of Facilities	0850	7500	Completed	30/06/2022
SCVIALG000009	Round 7	WA	Installation of Carpet	6798	10000	Completed	31/12/2022
SCVIALG000010	Round 7	NT	Upgrade of Facilities	0870	10950	Completed	31/12/2022
SCVIALG000011	Round 7	NT	Installation of Seating	0845	7000	Completed	22/01/2023
SCVIALG000012	Round 7	NT	Upgrade of Bowling Green	0850	6000	Underway	30/06/2023
SCVIALG000013	Round 7	NT	Upgrade of Hall Lighting	0875	10000	Completed	31/03/2022
SCVIALG000014	Round 7	NT	Purchase of Equipment	0850	6323	Underway	30/06/2023
SCVIALG000016	Round 7	NT	Purchase of Sporting Equipment	0880	3500	Underway	30/06/2023
SCVIALL000001	Round 7	QLD	Interior Renovation of Bowls Club	4032	10000	Underway	30/06/2023
SCVIALL000002	Round 7	QLD	Purchase and Installation of Air Conditioning	4053	15412	Completed	30/06/2022
SCVIALL000003	Round 7	QLD	Upgrade of Kitchen	4034	14098	Completed	30/12/2022
SCVIALL000004	Round 7	QLD	Refurbishment of Office	4034	4500	Completed	30/04/2022
SCVIALL000005	Round 7	QLD	Purchase of an Audio System	4014	2817	Completed	30/09/2022
SCVIALL000006	Round 7	QLD	Upgrade of Facilities	4034	20000	Completed	31/12/2022
SCVIALL000007	Round 7	QLD	Upgrade of Canteen	4012	12800	Completed	30/09/2022
SCVIALL000008	Round 7	QLD	Installation of Shade Sail and Fans	4031	3000	Underway	30/06/2023
SCVIALL000009	Round 7	QLD	Purchase of Jumpers	4012	10025	Completed	31/12/2022
SCVIALL000010	Round 7	QLD	Installation of Fans	4017	20000	Completed	16/12/2022
SCVIALL000011	Round 7	QLD	Upgrade of Facilities and Equipment	4034	8110	Underway	30/06/2023
SCVIALL000012	Round 7	QLD	Purchase of Musical and Sporting Equipment	4034	20000	Underway	30/06/2023
SCVIALN000001	Round 7	QLD	Purchase of Furniture	4505	9029	Completed	30/06/2022
SCVIALN000002	Round 7	QLD	Installation of Shed	4507	2500	Completed	31/05/2022
SCVIALN000003	Round 7	QLD	Purchase of 3D Printers for Caboolture Centre	4510	7451	Underway	30/06/2023
SCVIALN000004	Round 7	QLD	Purchase of Sports Equipment	4503	9180	Completed	30/04/2022
SCVIALN000005	Round 7	QLD	Installation of Faceting Machines	4507	13300	Completed	30/06/2022
SCVIALN000006	Round 7	QLD	Installation of Security Fencing	4507	6058	Completed	30/06/2022
SCVIALN000007	Round 7	QLD	Refurbishment of Independent Living Home	4507	20000	Completed	30/09/2022
SCVIALN000008	Round 7	QLD	Installation of Sign	4510	19021	Completed	22/01/2023
SCVIALN000009	Round 7	QLD	Installation of Shade Structures	4510	9570	Underway	30/06/2023
SCVIALN000010	Round 7	QLD	Installation of Air-Conditioning	4510	20000	Completed	31/05/2022
SCVIALN000011	Round 7	QLD	Purchase of Utility Vehicle	4505	15125	Completed	31/07/2022
SCVIALN000012	Round 7	QLD	Purchase of ICT Equipment	4510	14257	Completed	23/12/2022
SCVIALN000013	Round 7	QLD	Purchase of Audio Visual Equipment	4514	2720	Completed	15/06/2022
SCVIALS000001	Round 7	TAS	Purchase of Bowls	7215	5350	Completed	10/07/2022
SCVIALS000003	Round 7	TAS	Installation of Heat Pumps	7300	4836	Completed	30/06/2022
SCVIALS000004	Round 7	TAS	Purchase of Equipment	7209	2500	Completed	1/02/2022
SCVIALS000005	Round 7	TAS	Purchase of Bowls Equipment	7190	2723	Completed	1/03/2022
SCVIALS000006	Round 7	TAS	Purchase of IT Equipment	7030	2500	Completed	1/04/2022
SCVIALS000007	Round 7	TAS	Installation of Fencing	7030	5455	Underway	30/06/2023
SCVIALS000008	Round 7	TAS	Upgrade of Facilities	7030	16583	Underway	30/06/2023
SCVIALS000009	Round 7	TAS	Upgrade of Garden	7190	4872	Underway	30/06/2023
SCVIALS000011	Round 7	TAS	Purchase of Sports Equipment	7172	2605	Completed	19/03/2022
SCVIALS000012	Round 7	TAS	Purchase of Music Equipment	7304	7475	Completed	17/06/2022
SCVIALS000013	Round 7	TAS	Purchase of Ride-On Mower	7301	4399	Completed	31/05/2022
SCVIALS000014	Round 7	TAS	Purchase of Petrol Mower	7140	8463	Completed	1/07/2022

SCVIIALS000016	Round 7	TAS	Upgrade of Kitchen	7030	20000	Completed	7/10/2022
SCVIIALS000017	Round 7	TAS	Upgrade of Kitchen	7306	5600	Completed	31/10/2022
SCVIIALS000018	Round 7	TAS	Purchase of Sports Equipment	7172	8000	Completed	1/04/2022
SCVIIALS000019	Round 7	TAS	Purchase of Equipment	7305	18182	Completed	31/12/2022
SCVIIALS000020	Round 7	TAS	Purchase of Sporting Equipment and Uniforms	7172	12000	Underway	30/06/2023
SCVIIALS000022	Round 7	TAS	Purchase of IT Equipment	7209	2500	Completed	31/12/2022
SCVIIALS000023	Round 7	TAS	Purchase of Air Compressor	7215	4462	Completed	28/02/2022
SCVIIALT000001	Round 7	VIC	Purchase of Marquee and Food Preparation Equipment	3806	5000	Completed	31/07/2022
SCVIIALT000002	Round 7	VIC	Purchase of Trailer	3810	10000	Completed	20/11/2022
SCVIIALT000003	Round 7	VIC	Upgrade of Facilities	3806	17500	Completed	1/12/2022
SCVIIALT000004	Round 7	VIC	Installation of Solar Battery System	3782	15000	Underway	30/06/2023
SCVIIALT000005	Round 7	VIC	Upgrade of Courts	3807	20000	Completed	30/09/2022
SCVIIALT000008	Round 7	VIC	Purchase of Medical Transport Vehicle	3810	14990	Completed	30/06/2022
SCVIIALT000009	Round 7	VIC	Purchase of Equipment	3810	12000	Underway	30/06/2023
SCVIIALT000010	Round 7	VIC	Purchase of Rescue Equipment	3810	15000	Completed	11/11/2022
SCVIIALT000012	Round 7	VIC	Purchase of Digital Display and CRM Software	3782	10000	Completed	31/10/2022
SCVIIALT000013	Round 7	VIC	Upgrade of Facilities	3809	15100	Completed	1/07/2022
SCVIIALY000001	Round 7	NSW	Purchase of Catering Equipment	2320	5547	Completed	31/07/2022
SCVIIALY000002	Round 7	NSW	Refurbishment of Bus Shelter	2423	6600	Completed	28/02/2023
SCVIIALY000003	Round 7	NSW	Upgrade of Playground	2324	11500	Underway	30/06/2023
SCVIIALY000004	Round 7	NSW	Upgrade of Trailer	2428	3200	Completed	14/04/2022
SCVIIALY000005	Round 7	NSW	Construction of Storage Room	2324	6000	Completed	30/09/2022
SCVIIALY000006	Round 7	NSW	Installation of Basketball Half Court	2446	12533	Completed	30/11/2022
SCVIIALY000008	Round 7	NSW	Purchase of Audio Visual Equipment	2324	3331	Completed	4/03/2022
SCVIIALY000009	Round 7	NSW	Purchase of Trailer	2430	5300	Completed	31/05/2022
SCVIIALY000010	Round 7	NSW	Purchase of Lockers	2321	15000	Completed	30/09/2022
SCVIIALY000011	Round 7	NSW	Upgrade of Hall	2423	2500	Underway	30/06/2023
SCVIIALY000012	Round 7	NSW	Purchase of Portable Goals	2422	9000	Completed	20/04/2022
SCVIIALY000013	Round 7	NSW	Purchase of Marquees	2422	2500	Completed	30/03/2022
SCVIIALY000014	Round 7	NSW	Installation of Automatic Door and Access Ramp	2311	9968	Completed	27/05/2022
SCVIIALY000015	Round 7	NSW	Refurbishment of Bathrooms	2428	9500	Underway	30/06/2023
SCVIIALY000016	Round 7	NSW	Upgrade of BBQ Trailer	2446	6400	Completed	31/08/2022
SCVIIALY000017	Round 7	NSW	Upgrade of Shade Structures	2429	5560	Completed	10/05/2022
SCVIIALY000018	Round 7	NSW	Upgrade of Canteen Facilities	2430	8387	Completed	15/04/2022
SCVIIALY000019	Round 7	NSW	Installation of Lighting	2420	9680	Underway	30/06/2023
SCVIIALY000020	Round 7	NSW	Installation of Picnic Tables	2321	4920	Underway	30/06/2023
SCVIIAMA000001	Round 7	QLD	Installation of BBQ Shelter	4360	3244	Completed	29/04/2022
SCVIIAMA000002	Round 7	QLD	Upgrade of Hall	4371	11360	Completed	31/12/2022
SCVIIAMA000003	Round 7	QLD	Purchase of Office Equipment	4408	4545	Completed	31/07/2022
SCVIIAMA000004	Round 7	QLD	Upgrade of Facilities	4615	12100	Underway	30/06/2023
SCVIIAMA000005	Round 7	QLD	Purchase of Uniforms	4735	2850	Underway	30/06/2023
SCVIIAMA000006	Round 7	QLD	Upgrade of Clubhouse	4415	18000	Completed	30/06/2022
SCVIIAMA000007	Round 7	QLD	Installation of Bathroom Facilities	4487	13500	Underway	30/06/2023
SCVIIAMA000008	Round 7	QLD	Upgrade of Facilities	4382	5801	Underway	30/06/2023
SCVIIAMA000009	Round 7	QLD	Upgrade of Community Garden	4731	18002	Completed	31/05/2022
SCVIIAMA000010	Round 7	QLD	Upgrade of Facilities	4390	16300	Completed	31/10/2022
SCVIIAMA000011	Round 7	QLD	Upgrade of Building	4610	7010	Completed	29/11/2022

SCVIIAMA000012	Round 7	QLD	Upgrade of Sporting Facility	4390	6937	Completed	30/09/2022
SCVIIAMA000013	Round 7	QLD	Purchase of Trailer and Camping Equipment	4735	20000	Underway	30/06/2023
SCVIIAMA000014	Round 7	QLD	Purchase of Water Tank	4615	2973	Completed	11/03/2022
SCVIIAMC000001	Round 7	VIC	Kitchen Accessibility Upgrade	3183	10000	Completed	31/12/2022
SCVIIAMC000002	Round 7	VIC	Purchase of Container and Sports Equipment	3207	8529	Underway	30/06/2023
SCVIIAMC000003	Round 7	VIC	Upgrade of Electrical Infrastructure	3207	10000	Underway	30/06/2023
SCVIIAMC000004	Round 7	VIC	Upgrade of Facilities	3183	7500	Completed	11/02/2022
SCVIIAMC000005	Round 7	VIC	Purchase of Office Equipment	3182	9090	Completed	31/12/2022
SCVIIAMC000006	Round 7	VIC	Upgrade of Kitchen	3162	8000	Completed	31/12/2022
SCVIIAMC000007	Round 7	VIC	Upgrade of Facilities and Purchase Equipment	3182	10000	Completed	31/12/2022
SCVIIAMC000008	Round 7	VIC	Purchase of Equipment	3185	5700	Completed	31/10/2022
SCVIIAMC000009	Round 7	VIC	Purchase of Equipment	3205	5200	Completed	30/11/2022
SCVIIAMC000010	Round 7	VIC	Upgrade of Bathroom and Entrances	3161	7000	Completed	31/12/2022
SCVIIAMC000011	Round 7	VIC	Purchase of Bicycle Repair Equipment	3183	5000	Underway	30/06/2023
SCVIIAMC000012	Round 7	VIC	Upgrade of Facilities	3183	10000	Completed	31/10/2022
SCVIIAMC000013	Round 7	VIC	Purchase of AV Equipment and Tables	3182	10000	Completed	3/02/2023
SCVIIAMC000014	Round 7	VIC	Installation of CCTV	3182	10000	Completed	31/08/2022
SCVIIAMC000015	Round 7	VIC	Installation of Outdoor Exercise Facilities	3205	8000	Underway	30/06/2023
SCVIIAMC000016	Round 7	VIC	Refurbishment of Boat Trailer	3004	5000	Completed	11/02/2022
SCVIIAMC000017	Round 7	VIC	Installation of Rooms	3182	10000	Underway	30/06/2023
SCVIIAMC000018	Round 7	VIC	Purchase of Equipment	3206	10000	Underway	30/06/2023
SCVIIAME000001	Round 7	VIC	Purchase of Toys	3068	2500	Completed	30/06/2022
SCVIIAME000002	Round 7	VIC	Purchase of Projector Equipment	3068	6000	Completed	22/02/2022
SCVIIAME000003	Round 7	VIC	Purchase of ICT Equipment	3000	4007	Completed	1/04/2022
SCVIIAME000004	Round 7	VIC	Refurbishment of Seating	3002	10000	Completed	30/12/2022
SCVIIAME000005	Round 7	VIC	Upgrade of Kitchen	3065	7979	Completed	1/07/2022
SCVIIAME000006	Round 7	VIC	Purchase of IT Equipment	3121	20000	Completed	17/06/2022
SCVIIAME000007	Round 7	VIC	Installation of Benches	3008	10000	Underway	30/06/2023
SCVIIAME000008	Round 7	VIC	Installation of Amenities and BBQ	3031	10000	Completed	28/02/2023
SCVIIAME000009	Round 7	VIC	Installation of Outdoor Awning	3067	8000	Completed	30/06/2022
SCVIIAME000010	Round 7	VIC	Purchase of Sporting Equipment	3121	3145	Completed	28/02/2022
SCVIIAME000011	Round 7	VIC	Upgrade of Streetscape and Purchase of Banners	3121	4000	Underway	30/06/2023
SCVIIAME000012	Round 7	VIC	Purchase of Audio Visual Equipment	3065	2500	Underway	30/06/2023
SCVIIAME000013	Round 7	VIC	Construction of Drop-In Space	3121	10000	Underway	30/06/2023
SCVIIAME000014	Round 7	VIC	Installation of Kitchen and Appliances	3051	9900	Completed	31/12/2022
SCVIIAME000015	Round 7	VIC	Purchase of Sporting Equipment	3054	6770	Underway	30/06/2023
SCVIIAME000016	Round 7	VIC	Upgrade of Scout Hall Roof	3054	10000	Underway	30/06/2023
SCVIIAME000017	Round 7	VIC	Installation of Cubicles	3121	5678	Underway	30/06/2023
SCVIIAME000018	Round 7	VIC	Purchase of Equipment	3066	10000	Completed	30/04/2022
SCVIIAME000019	Round 7	VIC	Upgrade of Facilities	3000	3500	Underway	30/06/2023
SCVIIAME000020	Round 7	VIC	Refurbishment of Building	3121	6000	Completed	17/07/2022
SCVIIAMF000001	Round 7	QLD	Installation of Shed	4211	8780	Completed	31/12/2022
SCVIIAMF000002	Round 7	QLD	Purchase of Electric Buggy	4217	10000	Completed	31/10/2022
SCVIIAMF000003	Round 7	QLD	Purchase of Equipment and Installation of Air Conditioning	4217	10000	Completed	7/11/2022
SCVIIAMF000004	Round 7	QLD	Installation of Air Conditioning	4218	11000	Completed	24/01/2022
SCVIIAMF000005	Round 7	QLD	Purchase of Gym Matting	4211	7500	Completed	30/06/2022
SCVIIAMF000006	Round 7	QLD	Installation of CCTV Cameras	4215	5374	Completed	1/05/2022

SCVIIAMF000008	Round 7	QLD	Upgrade of Facilities	4218	9700	Completed	21/08/2022
SCVIIAMF000009	Round 7	QLD	Installation of Shade Structure	4215	14400	Completed	31/03/2022
SCVIIAMF000010	Round 7	QLD	Purchase of Kitchen Equipment	4217	2503	Completed	1/12/2022
SCVIIAMF000011	Round 7	QLD	Upgrade of Playground	4215	18975	Completed	24/12/2022
SCVIIAMF000012	Round 7	QLD	Purchase of Board Racks	4218	4400	Completed	31/05/2022
SCVIIAMF000013	Round 7	QLD	Installation of Shade Structure	4211	8720	Completed	6/05/2022
SCVIIAMF000014	Round 7	QLD	Purchase of Camping Equipment	4218	4560	Completed	31/05/2022
SCVIIAMF000015	Round 7	QLD	Installation of Shade Structures	4215	10000	Completed	2/06/2022
SCVIIAMF000016	Round 7	QLD	Construction of Website	4220	3200	Completed	14/10/2022
SCVIIAMF000017	Round 7	QLD	Purchase of ICT Equipment	4214	8500	Underway	30/06/2023
SCVIIAMF000018	Round 7	QLD	Upgrade of Audio Visual Equipment	4211	11948	Completed	9/12/2022
SCVIIAMG000001	Round 7	VIC	Purchase of Toys	3040	2500	Completed	30/06/2022
SCVIIAMG000002	Round 7	VIC	Purchase of Mitre Saw and Dust Collector	3041	3875	Completed	31/05/2022
SCVIIAMG000003	Round 7	VIC	Upgrade of Audio Equipment	3039	16322	Underway	30/06/2023
SCVIIAMG000004	Round 7	VIC	Purchase of Kitchen Equipment	3032	6000	Underway	30/06/2023
SCVIIAMG000005	Round 7	VIC	Purchase of Wicket Cover Trolley	3041	8250	Completed	30/11/2022
SCVIIAMG000006	Round 7	VIC	Purchase of Display Cabinets	3040	5000	Completed	8/10/2022
SCVIIAMG000007	Round 7	VIC	Purchase of Equipment and Uniforms	3039	3550	Completed	31/08/2022
SCVIIAMG000008	Round 7	VIC	Installation of Water Fountain	3039	6934	Underway	30/06/2023
SCVIIAMG000009	Round 7	VIC	Lighting Upgrade	3041	10000	Underway	30/06/2023
SCVIIAMG000010	Round 7	VIC	Purchase of IT Equipment	3039	4205	Completed	11/10/2022
SCVIIAMG000011	Round 7	VIC	Construction of Shed	3034	12000	Underway	30/06/2023
SCVIIAMG000012	Round 7	VIC	Replacement of Playground Perimeter	3033	3615	Completed	31/12/2022
SCVIIAMG000013	Round 7	VIC	Upgrade of Equipment	3040	2500	Completed	1/12/2022
SCVIIAMG000014	Round 7	VIC	Purchase of Musical Equipment	3040	6475	Completed	28/02/2022
SCVIIAMG000015	Round 7	VIC	Replacement of Roof	3034	10000	Underway	30/06/2023
SCVIIAMG000016	Round 7	VIC	Upgrade of Fencing	3031	6000	Completed	31/12/2022
SCVIIAMG000017	Round 7	VIC	Installation of Spectator Seating Bays	3032	10000	Underway	30/06/2023
SCVIIAMG000018	Round 7	VIC	Refurbishment of Parish Hall	3042	16750	Completed	31/12/2022
SCVIIAMG000019	Round 7	VIC	Upgrade of Facilities	3040	10000	Underway	30/06/2023
SCVIIAMG000020	Round 7	VIC	Purchase of Electronic Scoreboard	3040	5000	Underway	30/06/2023
SCVIIAMH000001	Round 7	NSW	Upgrade of Club Facilities	2154	20000	Completed	30/11/2022
SCVIIAMH000002	Round 7	NSW	Purchase of Trailer and Dining Fly	2155	12000	Completed	31/12/2022
SCVIIAMH000003	Round 7	NSW	Purchase of Portable Pitching Machines	2151	8400	Completed	30/06/2022
SCVIIAMH000004	Round 7	NSW	Upgrade of Bathroom	2153	15000	Completed	31/12/2022
SCVIIAMH000005	Round 7	NSW	Upgrade of Gazebo	2155	5418	Completed	30/06/2022
SCVIIAMH000006	Round 7	NSW	Purchase of Musical Instruments	2153	15136	Completed	31/03/2022
SCVIIAMH000007	Round 7	NSW	Purchase of Projector	2153	15200	Completed	31/08/2022
SCVIIAMH000008	Round 7	NSW	Upgrade of Equipment at Castle Hill Facility	2154	5805	Completed	30/11/2022
SCVIIAMH000009	Round 7	NSW	Upgrade Windows and Cladding	2153	8850	Completed	31/03/2022
SCVIIAMH000010	Round 7	NSW	Upgrade of Mobile Learning Centre	2153	7468	Completed	31/10/2022
SCVIIAMH000011	Round 7	NSW	Upgrade of BBQ Shelter	2152	20000	Underway	30/06/2023
SCVIIAMH000012	Round 7	NSW	Purchase of Uniforms	2153	3500	Underway	30/06/2023
SCVIIAMH000013	Round 7	NSW	Refurbishment of Hall	2154	10000	Underway	30/06/2023
SCVIIAMH000014	Round 7	NSW	Upgrade of Shed Lighting	2154	2596	Completed	31/05/2022
SCVIIAMK000001	Round 7	NSW	Purchase of Rescue Vessel	2104	20000	Completed	29/04/2022
SCVIIAMK000002	Round 7	NSW	Purchase of Sporting Equipment	2101	2500	Completed	17/12/2022

SCVIIAMK000003	Round 7	NSW	Purchase of Defibrillators	2099	3157	Completed	1/12/2022
SCVIIAMK000004	Round 7	NSW	Purchase of Coffee Machine, Shade Structures and Signage	2099	5000	Completed	31/12/2022
SCVIIAMK000005	Round 7	NSW	Construction of a Crying Room	2084	20000	Completed	31/12/2022
SCVIIAMK000006	Round 7	NSW	Upgrade of IT Systems	2085	10000	Completed	30/06/2022
SCVIIAMK000007	Round 7	NSW	Upgrade of Marine Rescue Equipment	2084	15000	Completed	30/06/2022
SCVIIAMK000009	Round 7	NSW	Upgrade of Donation Bins	2107	2500	Completed	30/06/2022
SCVIIAMK000011	Round 7	NSW	Refurbishment of Fire Station	2084	20000	Underway	30/06/2023
SCVIIAMK000012	Round 7	NSW	Purchase of Communications Equipment	2097	20000	Completed	1/02/2022
SCVIIAMK000013	Round 7	NSW	Upgrade of Change Rooms	2101	20000	Completed	31/05/2022
SCVIIAMK000014	Round 7	NSW	Purchase of ICT Equipment	2102	4741	Completed	31/03/2022
SCVIIAML000001	Round 7	VIC	Installation of Solar Panels	3509	10600	Completed	15/08/2022
SCVIIAML000002	Round 7	VIC	Refurbishment of Hall	3400	7000	Completed	31/10/2022
SCVIIAML000003	Round 7	VIC	Purchase of Stove and Oven	3419	6000	Completed	31/08/2022
SCVIIAML000004	Round 7	VIC	Purchase of Commercial Fridge and Freezer	3549	7405	Completed	30/06/2022
SCVIIAML000005	Round 7	VIC	Purchase of Rescue Equipment	3500	15479	Completed	31/12/2022
SCVIIAML000006	Round 7	VIC	Upgrade of Facilities	3579	6200	Completed	31/08/2022
SCVIIAML000007	Round 7	VIC	Purchase of Turf Maintenance Equipment	3400	2580	Completed	31/03/2022
SCVIIAML000008	Round 7	VIC	Installation of Synthetic Grass	3490	17560	Completed	30/06/2022
SCVIIAML000009	Round 7	VIC	Construction of Outdoor Cinema	3396	20000	Underway	30/06/2023
SCVIIAML000010	Round 7	VIC	Upgrade of Kitchen	3533	20000	Completed	31/12/2022
SCVIIAML000011	Round 7	VIC	Purchase of Generator	3537	4239	Completed	7/02/2022
SCVIIAML000012	Round 7	VIC	Purchase of Portable Goals	3498	3000	Completed	11/03/2022
SCVIIAML000013	Round 7	VIC	Installation of Pump Track	3496	19970	Underway	30/06/2023
SCVIIAMM000001	Round 7	NSW	Upgrade of Facilities	2759	20000	Completed	15/12/2022
SCVIIAMM000002	Round 7	NSW	Purchase of Mobile Cooking Equipment	2759	5000	Completed	31/07/2022
SCVIIAMM000003	Round 7	NSW	Upgrade of Public Address System	2165	14083	Underway	30/06/2023
SCVIIAMM000004	Round 7	NSW	Renovation of Hall	2165	20000	Underway	30/06/2023
SCVIIAMM000005	Round 7	NSW	Replacement of Flooring	2161	10000	Completed	3/10/2022
SCVIIAMM000006	Round 7	NSW	Purchase of Refrigerated Truck	2160	15000	Completed	31/12/2022
SCVIIAMM000007	Round 7	NSW	Purchase of Tools and IT Equipment	2145	3367	Completed	23/12/2022
SCVIIAMM000008	Round 7	NSW	Purchase of Musical Instruments	2165	5000	Completed	31/12/2022
SCVIIAMM000009	Round 7	NSW	Refurbishment of Church	2164	12550	Underway	30/06/2023
SCVIIAMM000010	Round 7	NSW	Purchase of Equipment	2161	10000	Underway	30/06/2023
SCVIIAMM000012	Round 7	NSW	Upgrade of Facilities	2165	10000	Completed	31/03/2022
SCVIIAMN000001	Round 7	SA	Upgrade of Facilities	5126	9847	Completed	30/06/2022
SCVIIAMN000002	Round 7	SA	Purchase of Equipment and Signage	5127	10000	Completed	16/12/2022
SCVIIAMN000003	Round 7	SA	Purchase of Barbecue	5109	2600	Completed	30/06/2022
SCVIIAMN000004	Round 7	SA	Refurbishment of Kitchen	5098	10000	Completed	31/03/2022
SCVIIAMN000005	Round 7	SA	Installation of Walkway and Outdoor Space	5090	10700	Completed	30/09/2022
SCVIIAMN000006	Round 7	SA	Installation of Safety Netting	5095	5000	Completed	30/06/2022
SCVIIAMN000007	Round 7	SA	Upgrade of Lighting and Heating	5126	14750	Completed	30/06/2022
SCVIIAMN000008	Round 7	SA	Upgrade of Tennis Courts	5097	9091	Completed	19/08/2022
SCVIIAMN000009	Round 7	SA	Purchase of Furniture	5093	9200	Completed	29/04/2022
SCVIIAMN000010	Round 7	SA	Kitchen Upgrade	5091	10000	Completed	30/06/2022
SCVIIAMN000011	Round 7	SA	Purchase of Cricket Pitch Roller	5096	9091	Completed	30/09/2022
SCVIIAMN000012	Round 7	SA	Purchase of Food Van	5095	10000	Completed	31/10/2022
SCVIIAMN000013	Round 7	SA	Upgrade of Kitchen	5095	15000	Completed	30/04/2022



SCVIIAMN000014	Round 7	SA	Upgrade to Carpark and Pathway	5092	15000	Underway	30/06/2023
SCVIIAMN000015	Round 7	SA	Upgrade of Shade Structures	5096	5000	Completed	31/10/2022
SCVIIAMN000016	Round 7	SA	Construction of Shelter	5109	4545	Completed	31/10/2022
SCVIIAMO000001	Round 7	WA	Installation of LED Scoreboard	6028	9300	Completed	30/06/2022
SCVIIAMO000002	Round 7	WA	Purchase of Video Equipment and Signage	6027	10000	Completed	31/12/2022
SCVIIAMO000003	Round 7	WA	Purchase of Dog Training Equipment	6027	2500	Completed	10/04/2022
SCVIIAMO000004	Round 7	WA	Purchase of Sporting Equipment	6027	2500	Completed	1/04/2022
SCVIIAMO000005	Round 7	WA	Refurbishment of Flooring	6023	10000	Completed	9/03/2022
SCVIIAMO000006	Round 7	WA	Upgrade of Facilities	6026	7200	Completed	31/01/2023
SCVIIAMO000007	Round 7	WA	Installation of Acoustic Panels	6025	7000	Completed	31/07/2022
SCVIIAMO000008	Round 7	WA	Installation of Pinup Boards	6025	3500	Underway	30/06/2023
SCVIIAMO000009	Round 7	WA	Upgrade of Bathrooms	6025	3500	Completed	9/10/2022
SCVIIAMO000010	Round 7	WA	Purchase of Floating Docks	6025	10000	Completed	30/09/2022
SCVIIAMO000011	Round 7	WA	Purchase of Garden Equipment and Website	6028	7500	Completed	30/12/2022
SCVIIAMO000012	Round 7	WA	Cricket Turf Roller	6025	9000	Completed	31/10/2022
SCVIIAMO000013	Round 7	WA	Purchase of Trishaw	6020	15000	Completed	30/09/2022
SCVIIAMO000014	Round 7	WA	Purchase of Equipment	6025	4000	Completed	30/06/2022
SCVIIAMO000015	Round 7	WA	Installation of Community Garden	6027	4000	Completed	18/10/2022
SCVIIAMO000016	Round 7	WA	Installation of Shade Structure	6026	9500	Underway	30/06/2023
SCVIIAMO000017	Round 7	WA	Upgrade of Facilities	6023	9000	Completed	31/08/2022
SCVIIAMO000018	Round 7	WA	Refurbishment of Memorial	6027	15000	Underway	30/06/2023
SCVIIAMO000019	Round 7	WA	Purchase of Canteen Equipment	6027	6000	Completed	1/09/2022
SCVIIAMO000020	Round 7	WA	Purchase of Equipment	6025	5000	Completed	10/10/2022
SCVIIAMP000001	Round 7	QLD	Purchase of Boxing Ring	4223	15000	Completed	31/12/2022
SCVIIAMP000002	Round 7	QLD	Renovation of Hall	4224	10000	Underway	30/06/2023
SCVIIAMP000003	Round 7	QLD	Upgrade of Conservation Park	4221	7500	Completed	18/12/2022
SCVIIAMP000004	Round 7	QLD	Purchase of IT Equipment	4225	3673	Completed	25/11/2022
SCVIIAMP000005	Round 7	QLD	Upgrade of Oven	4221	5000	Completed	30/06/2022
SCVIIAMP000006	Round 7	QLD	Upgrade of Pedestrian Ramp	4221	2500	Completed	31/05/2022
SCVIIAMP000007	Round 7	QLD	Installation of Shade Structure	4221	11419	Underway	30/06/2023
SCVIIAMP000008	Round 7	QLD	Upgrade of Facilities	4220	12000	Underway	30/06/2023
SCVIIAMP000009	Round 7	QLD	Purchase of Furniture	4225	10000	Completed	31/03/2022
SCVIIAMP000010	Round 7	QLD	Purchase of IT Equipment	4223	8720	Completed	30/11/2022
SCVIIAMP000011	Round 7	QLD	Purchase of Mobility Scooters	4221	10000	Completed	30/06/2022
SCVIIAMP000012	Round 7	QLD	Purchase of Kitchen Equipment	4227	8750	Completed	30/11/2022
SCVIIAMP000013	Round 7	QLD	Purchase of Laundry Appliances	4223	4065	Completed	31/03/2022
SCVIIAMP000014	Round 7	QLD	Upgrade of Building Façade	4225	2500	Completed	1/08/2022
SCVIIAMP000015	Round 7	QLD	Upgrade of Fence and Gates	4228	2902	Completed	1/09/2022
SCVIIAMP000016	Round 7	QLD	Upgrade of Facilities	4221	2500	Underway	30/06/2023
SCVIIAMP000017	Round 7	QLD	Purchase of Equipment	4226	12000	Underway	30/06/2023
SCVIIAMP000018	Round 7	QLD	Purchase of Digital Screens	4223	7000	Completed	2/09/2022
SCVIIAMP000019	Round 7	QLD	Installation of Garden	4220	4970	Completed	11/07/2022
SCVIIAMQ000001	Round 7	NSW	Purchase of ICT Equipment	2753	2500	Underway	30/06/2023
SCVIIAMQ000002	Round 7	NSW	Installation of Spectator Seating	2756	15000	Completed	31/12/2022
SCVIIAMQ000003	Round 7	NSW	Installation of Air Conditioning	2785	2500	Completed	31/07/2022
SCVIIAMQ000004	Round 7	NSW	Upgrade of Workshop	2754	6140	Completed	30/06/2022
SCVIIAMQ000005	Round 7	NSW	Purchase of IT Equipment	2777	7500	Completed	30/09/2022

SCVIIAMQ000006	Round 7	NSW	Upgrade of Memorial Garden	2780	13500	Completed	30/12/2022
SCVIIAMQ000007	Round 7	NSW	Creation of Website	2780	3000	Completed	31/10/2022
SCVIIAMQ000008	Round 7	NSW	Purchase of Kitchen Appliances and Equipment	2780	12000	Underway	30/06/2023
SCVIIAMQ000009	Round 7	NSW	Upgrade of Kitchen	2756	2500	Completed	30/10/2022
SCVIIAMQ000010	Round 7	NSW	Upgrade of Support Room	2756	9860	Completed	30/06/2022
SCVIIAMQ000011	Round 7	NSW	Purchase of Equipment	2785	3000	Completed	31/05/2022
SCVIIAMQ000012	Round 7	NSW	Installation of Defibrillators	2758	10000	Underway	30/06/2023
SCVIIAMQ000013	Round 7	NSW	Installation of Electricity and Lighting	2780	5500	Underway	30/06/2023
SCVIIAMQ000014	Round 7	NSW	Installation of Air Conditioning and Solar	2756	20000	Underway	30/06/2023
SCVIIAMQ000015	Round 7	NSW	Upgrade of Facilities	2756	13000	Completed	31/12/2022
SCVIIAMQ000016	Round 7	NSW	Installation of Seating	2774	20000	Underway	30/06/2023
SCVIIAMQ000017	Round 7	NSW	Purchase of Gazebos, Medical and IT Equipment	2758	4000	Underway	30/06/2023
SCVIIAMR000001	Round 7	QLD	Purchase of Defibrillator	4109	2500	Completed	30/09/2022
SCVIIAMR000002	Round 7	QLD	Purchase of ICT equipment	4109	7500	Underway	30/06/2023
SCVIIAMR000003	Round 7	QLD	Purchase of Pottery Equipment	4113	3727	Completed	30/09/2022
SCVIIAMR000004	Round 7	QLD	Upgrade of Cricket Facilities	4103	10000	Completed	30/06/2022
SCVIIAMR000005	Round 7	QLD	Purchase of equipment and website upgrade	4108	10000	Underway	30/06/2023
SCVIIAMR000006	Round 7	QLD	Upgrade of Play Area	4104	5000	Completed	1/08/2022
SCVIIAMR000007	Round 7	QLD	Purchase of Laptops	4103	8620	Completed	1/07/2022
SCVIIAMR000008	Round 7	QLD	Upgrade of Kitchen	4104	10000	Underway	30/06/2023
SCVIIAMR000009	Round 7	QLD	Upgrade of Sports Equipment	4109	7000	Completed	31/08/2022
SCVIIAMR000010	Round 7	QLD	Upgrade of Lighting	4109	10689	Completed	30/06/2022
SCVIIAMR000011	Round 7	QLD	Upgrade of Lighting	4103	10000	Completed	31/12/2022
SCVIIAMR000012	Round 7	QLD	Construction of Shade Structure	4068	10000	Completed	1/08/2022
SCVIIAMR000013	Round 7	QLD	Purchase of Vehicle	4108	10000	Completed	31/12/2022
SCVIIAMR000014	Round 7	QLD	Construction of Outdoor Area	4113	10580	Underway	30/06/2023
SCVIIAMR000015	Round 7	QLD	Replacement of Roof	4109	10000	Completed	7/10/2022
SCVIIAMR000016	Round 7	QLD	Refurbishment of Kitchen	4113	2500	Completed	30/06/2022
SCVIIAMR000017	Round 7	QLD	Installation of Flooring	4075	5000	Completed	30/09/2022
SCVIIAMR000018	Round 7	QLD	Purchase of Laptop and AV Equipment	4109	7000	Underway	30/06/2023
SCVIIAMR000019	Round 7	QLD	Upgrade of Facilities	4075	6990	Completed	30/06/2022
SCVIIAMR000020	Round 7	QLD	Purchase of Defibrillator and First Aid Kits	4113	2500	Completed	27/02/2022
SCVIIAMS000001	Round 7	VIC	Installation of Nets	3825	13000	Completed	30/06/2022
SCVIIAMS000002	Round 7	VIC	Upgrade of Canteen Equipment	3981	6900	Completed	31/10/2022
SCVIIAMS000003	Round 7	VIC	Purchase of Vehicle	3953	20000	Completed	31/08/2022
SCVIIAMS000004	Round 7	VIC	Purchase of Life Saving Equipment	3995	17500	Completed	30/09/2022
SCVIIAMS000005	Round 7	VIC	Purchase of Emergency Response Equipment	3956	7542	Completed	30/06/2022
SCVIIAMS000006	Round 7	VIC	Refurbishment of Bathroom	3995	15200	Completed	4/04/2022
SCVIIAMS000007	Round 7	VIC	Upgrade of Amenities	3945	17500	Underway	30/06/2023
SCVIIAMS000008	Round 7	VIC	Installation of Air-Conditioning	3823	7980	Completed	30/06/2022
SCVIIAMS000009	Round 7	VIC	Installation of Accessible Exit	3831	9400	Completed	30/06/2022
SCVIIAMS000010	Round 7	VIC	Refurbishment of Chapel	3988	20000	Underway	30/06/2023
SCVIIAMS000011	Round 7	VIC	Upgrade of Canteen	3991	14212	Underway	30/06/2023
SCVIIAMT000001	Round 7	NSW	Installation of Seating	2560	7760	Completed	31/10/2022
SCVIIAMT000003	Round 7	NSW	Installation of Part Shed	2563	20000	Underway	30/06/2023
SCVIIAMT000004	Round 7	NSW	Purchase of Hot and Cold Water System	2560	4041	Completed	11/02/2022
SCVIIAMT000005	Round 7	NSW	Purchase of Equipment	2560	15000	Completed	31/01/2023

SCVIIAMT000006	Round 7	NSW	Refurbishment of Hall	2560	12491	Completed	30/04/2022
SCVIIAMT000007	Round 7	NSW	Purchase of Defibrillators	2560	3157	Completed	1/12/2022
SCVIIAMT000008	Round 7	NSW	Purchase of Equipment	2560	4400	Underway	30/06/2023
SCVIIAMT000009	Round 7	NSW	Installation of Solar Powered Lighting	2557	18000	Completed	31/08/2022
SCVIIAMT000010	Round 7	NSW	Purchase of Sporting Equipment	2560	5000	Completed	1/04/2022
SCVIIAMT000011	Round 7	NSW	Purchase of Swimming Equipment	2560	2973	Completed	21/11/2022
SCVIIAMT000012	Round 7	NSW	Purchase of Emergency Equipment	2560	3351	Completed	31/07/2022
SCVIIAMT000013	Round 7	NSW	Upgrade of Refuge Centres	2558	18000	Completed	30/09/2022
SCVIIAMT000014	Round 7	NSW	Upgrade of Mobile Learning Centre	2560	7468	Completed	30/06/2022
SCVIIAMT000015	Round 7	NSW	Purchase of Pottery and IT Equipment	2567	5846	Completed	28/11/2022
SCVIIAMT000016	Round 7	NSW	Purchase of Defibrillators	2560	19350	Completed	31/12/2022
SCVIIAMW000001	Round 7	VIC	Installation of Solar Items	3754	19000	Completed	31/03/2022
SCVIIAMW000002	Round 7	VIC	Installation of Shade Structure and Window Tinting	3761	14000	Underway	30/06/2023
SCVIIAMW000003	Round 7	VIC	Refurbishment of Building	3091	4500	Underway	30/06/2023
SCVIIAMW000004	Round 7	VIC	Purchase of Electronic Scoreboard	3757	20000	Underway	30/06/2023
SCVIIAMW000005	Round 7	VIC	Upgrade of Hall	3756	2727	Completed	30/09/2022
SCVIIAMW000006	Round 7	VIC	Installation of Shipping Container	3429	5000	Completed	31/03/2022
SCVIIAMW000007	Round 7	VIC	Purchase of Computer Workstations and Chairs	3437	3200	Completed	31/10/2022
SCVIIAMW000008	Round 7	VIC	Purchase Canteen Equipment	3437	14000	Completed	31/12/2022
SCVIIAMW000009	Round 7	VIC	Installation of Security System	3757	13000	Completed	31/12/2022
SCVIIAMW000010	Round 7	VIC	Purchase of Firefighting Equipment	3099	8500	Completed	15/03/2022
SCVIIAMW000011	Round 7	VIC	Upgrade of Facilities	3435	16000	Underway	30/06/2023
SCVIIAMW000012	Round 7	VIC	Purchase of Generator	3097	4000	Underway	30/06/2023
SCVIIAMW000013	Round 7	VIC	Purchase of IT Equipment and Refrigerator	3434	3200	Completed	30/11/2022
SCVIIAMW000014	Round 7	VIC	Upgrade of Kitchen	3754	15000	Underway	30/06/2023
SCVIIAMW000015	Round 7	VIC	Installation of Cycling Amenities	3099	5000	Completed	18/11/2022
SCVIIAMW000016	Round 7	VIC	Installation of Air Filtration System	3091	2600	Completed	28/02/2022
SCVIIAMY000001	Round 7	SA	Upgrade of Oven	5244	8580	Completed	31/03/2022
SCVIIAMY000002	Round 7	SA	Installation of Air-Conditioning	5211	4500	Completed	30/06/2022
SCVIIAMY000003	Round 7	SA	Upgrade of Adventure Course	5171	3428	Completed	30/11/2022
SCVIIAMY000004	Round 7	SA	Purchase of Community Mower	5202	15000	Completed	31/07/2022
SCVIIAMY000005	Round 7	SA	Construction of Veranda	5256	10000	Completed	31/12/2022
SCVIIAMY000006	Round 7	SA	Upgrade of Shed Facility	5245	10000	Underway	30/06/2023
SCVIIAMY000007	Round 7	SA	Upgrade of Windows	5244	9449	Completed	31/10/2022
SCVIIAMY000008	Round 7	SA	Upgrade of Facilities	5211	3550	Completed	28/10/2022
SCVIIAMY000009	Round 7	SA	Installation of Rainwater Tanks	5153	8000	Completed	30/11/2022
SCVIIAMY000010	Round 7	SA	Purchase of Fridge and Freezer	5214	5000	Terminated	14/04/2022
SCVIIAMY000011	Round 7	SA	Upgrade of Kitchen	5204	8500	Completed	30/06/2022
SCVIIAMY000012	Round 7	SA	Purchase of Equipment	5251	4026	Completed	30/11/2022
SCVIIAMY000013	Round 7	SA	Purchase of Shed	5212	7000	Underway	30/06/2023
SCVIIAMY000014	Round 7	SA	Purchase of Sporting Equipment	5173	5625	Completed	30/06/2022
SCVIIAMY000015	Round 7	SA	Refurbishment of Building	5251	5500	Completed	30/04/2022
SCVIIAMY000016	Round 7	SA	Construction of Meeting Space	5157	10000	Completed	30/09/2022
SCVIIAMY000017	Round 7	SA	Purchase of BBQ Equipment	5255	2500	Completed	30/06/2022
SCVIIAMY000018	Round 7	SA	Construction of Play Area	5051	10000	Completed	31/01/2023
SCVIIAMY000020	Round 7	SA	Installation of heating and cooling equipment	5153	10000	Underway	30/06/2023
SCVIIAMZ000001	Round 7	VIC	Installation of LED Scoreboard	3111	20000	Completed	1/10/2022

SCVIIAMZ000002	Round 7	VIC	Purchase of Gardening Equipment	3108	5855	Completed	15/12/2022
SCVIIAMZ000003	Round 7	VIC	Installation of Air Conditioners	3115	9482	Completed	30/06/2022
SCVIIAMZ000004	Round 7	VIC	Upgrade of Carpark	3108	20000	Underway	30/06/2023
SCVIIAMZ000005	Round 7	VIC	Upgrade of Toilet Block Amenities	3095	5000	Completed	31/12/2022
SCVIIAMZ000006	Round 7	VIC	Installation of Electrical Scoreboard.	3111	12000	Underway	30/06/2023
SCVIIAMZ000007	Round 7	VIC	Installation of Picnic Setting	3097	2500	Completed	30/06/2022
SCVIIAMZ000008	Round 7	VIC	Purchase of Commercial Refrigerators	3106	5240	Completed	31/08/2022
SCVIIAMZ000009	Round 7	VIC	Fit Out of Clubhouse	3109	20000	Underway	30/06/2023
SCVIIAMZ000010	Round 7	VIC	Installation of an Electronic Noticeboard	3097	19000	Underway	30/06/2023
SCVIIAMZ000011	Round 7	VIC	Upgrade of Carpet	3109	10000	Completed	25/04/2022
SCVIIAMZ000012	Round 7	VIC	Installation of Security Cameras	3106	4580	Underway	30/06/2023
SCVIIAMZ000013	Round 7	VIC	Purchase of Defibrillator and Gardening Equipment	3108	7300	Underway	30/06/2023
SCVIIAMZ000014	Round 7	VIC	Purchase of Equipment	3095	5712	Completed	31/12/2022
SCVIIANE000001	Round 7	NSW	Installation of Solar Power	2360	5997	Completed	28/02/2022
SCVIIANE000002	Round 7	NSW	Purchase of Ride-On Mower	2340	5568	Completed	1/03/2022
SCVIIANE000003	Round 7	NSW	Purchase of Display Stands	2338	11000	Completed	31/05/2022
SCVIIANE000004	Round 7	NSW	Installation of Storm Water Drainage	2341	17138	Completed	30/09/2022
SCVIIANE000005	Round 7	NSW	Purchase of Equipment	2350	7500	Underway	30/06/2023
SCVIIANE000006	Round 7	NSW	Installation of Solar Panels	2350	10000	Completed	1/10/2022
SCVIIANE000007	Round 7	NSW	Purchase of Defibrillator and Equipment	2341	3000	Completed	30/06/2022
SCVIIANE000008	Round 7	NSW	Upgrade of Facilities	2336	5910	Completed	15/04/2022
SCVIIANE000009	Round 7	NSW	Upgrade of Facilities	2338	14000	Underway	30/06/2023
SCVIIANE000010	Round 7	NSW	Installation of Generators	2360	10000	Underway	30/06/2023
SCVIIANE000011	Round 7	NSW	Purchase of Defibrillator	2342	2500	Completed	27/02/2022
SCVIIANE000012	Round 7	NSW	Upgrade of Facilities	2354	20000	Completed	31/12/2022
SCVIIANE000013	Round 7	NSW	Installation of Club Facilities	2352	10827	Completed	30/11/2022
SCVIIANE000014	Round 7	NSW	Replacement of Broadcasting Equipment	2372	3500	Completed	30/09/2022
SCVIIANE000015	Round 7	NSW	Purchase of Dishwasher	2358	4700	Completed	30/09/2022
SCVIIANE000016	Round 7	NSW	Upgrade of BBQ Shed	2372	10000	Completed	11/11/2022
SCVIIANL000001	Round 7	VIC	Purchase of Solar System	3564	6000	Underway	30/06/2023
SCVIIANL000002	Round 7	VIC	Upgrade of Shed Facility	3631	3516	Underway	30/06/2023
SCVIIANL000003	Round 7	VIC	Upgrade of Change Rooms	3660	12000	Underway	30/06/2023
SCVIIANL000004	Round 7	VIC	Purchase of Driving Simulators	3612	6324	Completed	30/12/2022
SCVIIANL000005	Round 7	VIC	Upgrade of Community Garden	3435	5500	Completed	1/12/2022
SCVIIANL000006	Round 7	VIC	Refurbishment of Studio	3660	12000	Completed	30/11/2022
SCVIIANL000007	Round 7	VIC	Upgrade of Signage	3665	4500	Completed	30/06/2022
SCVIIANL000008	Round 7	VIC	Purchase of IT Equipment	3630	7000	Completed	30/11/2022
SCVIIANL000009	Round 7	VIC	Purchase of Equipment	3630	4500	Completed	20/12/2022
SCVIIANL000010	Round 7	VIC	Purchase of IT Equipment	3649	4110	Underway	30/06/2023
SCVIIANL000011	Round 7	VIC	Purchase of Scoreboards	3664	3091	Completed	31/03/2022
SCVIIANL000012	Round 7	VIC	Upgrade of Facilities	3730	12000	Underway	30/06/2023
SCVIIANL000013	Round 7	VIC	Construction of Storage Shed	3639	12000	Underway	30/06/2023
SCVIIANL000014	Round 7	VIC	Purchase of Trailer	3635	8000	Completed	31/12/2022
SCVIIANL000015	Round 7	VIC	Installation of Shade Shelter	3620	7000	Completed	21/02/2022
SCVIIANL000017	Round 7	VIC	Purchase of Furniture	3658	5000	Completed	31/12/2022
SCVIIANL000018	Round 7	VIC	Improvements to Facility	3564	11727	Completed	31/12/2022
SCVIIANL000019	Round 7	VIC	Purchase of Acoustic Doors	3616	6000	Underway	30/06/2023

SCVIIANL000020	Round 7	VIC	Purchase of Equipment	3630	5000	Completed	31/12/2022
SCVIIANS000001	Round 7	NSW	Upgrade of Hall	2066	20000	Underway	30/06/2023
SCVIIANS000002	Round 7	NSW	Upgrade of Facilities	2066	5800	Completed	31/12/2022
SCVIIANS000003	Round 7	NSW	Purchase of IT Equipment	2060	6000	Completed	2/07/2022
SCVIIANS000004	Round 7	NSW	Purchase of Sporting Equipment	2068	10000	Completed	30/06/2022
SCVIIANS000005	Round 7	NSW	Purchase of Dishwashers	2066	4204	Completed	30/04/2022
SCVIIANS000006	Round 7	NSW	Installation of Sun Shades	2068	11251	Completed	4/02/2022
SCVIIANS000007	Round 7	NSW	Upgrade of Facilities	2063	10000	Completed	31/10/2022
SCVIIANS000008	Round 7	NSW	Installation of War Memorial Signage	2066	5000	Underway	30/06/2023
SCVIIANS000009	Round 7	NSW	Upgrade of Lighting and Sporting Equipment	2066	5000	Completed	30/06/2022
SCVIIANS000010	Round 7	NSW	Upgrade of Security System	2060	14000	Completed	31/01/2022
SCVIIANS000011	Round 7	NSW	Purchase of Tools and Equipment and Upgrade of Lighting	2110	10000	Completed	31/10/2022
SCVIIANS000012	Round 7	NSW	Refurbishment of Hall	2090	19996	Completed	31/08/2022
SCVIIANS000013	Round 7	NSW	Upgrade of Kitchen	2067	8000	Completed	30/09/2022
SCVIIANS000014	Round 7	NSW	Construction of Shed	2111	10000	Underway	30/06/2023
SCVIIANS000015	Round 7	NSW	Purchase of Chairs and Canoes	2110	10000	Underway	30/06/2023
SCVIIANW000001	Round 7	NSW	Purchase of Interactive Technology	2303	9300	Completed	30/04/2022
SCVIIANW000002	Round 7	NSW	Refurbishment of Building	2292	10850	Completed	31/10/2022
SCVIIANW000004	Round 7	NSW	Purchase of Equipment	2287	3300	Completed	30/06/2022
SCVIIANW000005	Round 7	NSW	Renovation of Unit	2304	20000	Underway	30/06/2023
SCVIIANW000006	Round 7	NSW	Purchase of ICT Equipment	2300	9822	Completed	30/06/2022
SCVIIANW000007	Round 7	NSW	Purchase of Equipment	2304	20000	Underway	30/06/2023
SCVIIANW000008	Round 7	NSW	Construction of Community Garden	2292	12774	Underway	30/06/2023
SCVIIANW000009	Round 7	NSW	Installation of Synthetic Wickets	2295	10000	Underway	30/06/2023
SCVIIANW000010	Round 7	NSW	Upgrade of Kitchen	2299	16145	Completed	30/09/2022
SCVIIANW000011	Round 7	NSW	Upgrade of Club Facilities	2287	20000	Completed	2/05/2022
SCVIIANW000012	Round 7	NSW	Upgrade of Facilities	2300	15000	Underway	30/06/2023
SCVIIANW000013	Round 7	NSW	Purchase of Defibrillators	2287	2631	Completed	31/03/2023
SCVIIAOC000001	Round 7	WA	Upgrade of Fencing	6333	5000	Completed	31/12/2022
SCVIIAOC000002	Round 7	WA	Refurbishment of Roof	6317	10000	Completed	30/11/2022
SCVIIAOC000003	Round 7	WA	Purchase of Office Equipment	6432	3037	Completed	1/11/2022
SCVIIAOC000004	Round 7	WA	Upgrade of Facilities	6225	6000	Completed	30/07/2022
SCVIIAOC000005	Round 7	WA	Upgrade of Community Centre	6431	10000	Completed	31/12/2022
SCVIIAOC000006	Round 7	WA	Upgrade of Facilities	6260	10000	Underway	30/06/2023
SCVIIAOC000007	Round 7	WA	Construction of Clubhouse	6244	10000	Underway	30/06/2023
SCVIIAOC000008	Round 7	WA	Purchase of Sporting and Play Equipment	6330	6000	Completed	30/06/2022
SCVIIAOC000009	Round 7	WA	Replacement of Roof	6375	10000	Underway	30/06/2023
SCVIIAOC000010	Round 7	WA	Construction of Outdoor Fitness Area	6315	10000	Completed	31/12/2022
SCVIIAOC000011	Round 7	WA	Purchase of Skiff Trailers	6333	5000	Completed	31/12/2022
SCVIIAOC000012	Round 7	WA	Installation of Drainage Measures	6330	4000	Completed	31/01/2023
SCVIIAOC000013	Round 7	WA	Upgrade of Facilities	6330	6527	Completed	30/08/2022
SCVIIAOC000014	Round 7	WA	Upgrade of Storage	6306	8000	Completed	31/08/2022
SCVIIAOC000015	Round 7	WA	Upgrade of Facilities	6440	10000	Underway	30/06/2023
SCVIIAOC000016	Round 7	WA	Purchase of Video Conferencing Equipment	6225	4000	Completed	30/06/2022
SCVIIAOC000017	Round 7	WA	Purchase of Mobile Hotbox	6335	5000	Completed	31/07/2022
SCVIIAOC000018	Round 7	WA	Purchase of Mower	6328	10000	Underway	30/06/2023
SCVIIAOC000019	Round 7	WA	Upgrade of Ambulance	6315	10000	Underway	30/06/2023



SCVIIAOC000020	Round 7	WA	Installation of Lighting	6225	5000	Completed	30/04/2022
SCVIIAOX000001	Round 7	QLD	Refurbishment of Classroom	4300	10000	Completed	31/03/2022
SCVIIAOX000002	Round 7	QLD	Upgrade of Canteen	4078	4000	Completed	31/03/2022
SCVIIAOX000003	Round 7	QLD	Purchase of Uniforms and Website Creation	4074	10000	Completed	30/06/2022
SCVIIAOX000004	Round 7	QLD	Purchase of Sports and Music Equipment	4077	2500	Completed	28/05/2022
SCVIIAOX000005	Round 7	QLD	Upgrade of Canteen	4077	4500	Completed	4/12/2022
SCVIIAOX000006	Round 7	QLD	Upgrade of Playground	4077	15000	Completed	30/06/2022
SCVIIAOX000007	Round 7	QLD	Upgrade of Facilities	4300	9500	Completed	30/11/2022
SCVIIAOX000008	Round 7	QLD	Purchase of Model Railway	4077	2500	Underway	30/06/2023
SCVIIAOX000009	Round 7	QLD	Refurbishment of Facility	4300	6172	Underway	30/06/2023
SCVIIAOX000010	Round 7	QLD	Installation of Air Conditioning and Purchase of Coffee Machine	4301	18943	Completed	30/06/2022
SCVIIAOX000011	Round 7	QLD	Installation of Café	4300	20000	Completed	14/02/2023
SCVIIAOX000012	Round 7	QLD	Upgrade of Facilities	4300	20000	Underway	30/06/2023
SCVIIAOX000013	Round 7	QLD	Purchase of ICT Equipment	4300	3500	Underway	30/06/2023
SCVIIAOX000014	Round 7	QLD	Installation of Shade Sails	4076	10000	Underway	30/06/2023
SCVIIAOX000015	Round 7	QLD	Upgrade of Facilities	4301	5000	Completed	31/05/2022
SCVIIAOX000016	Round 7	QLD	Installation of Shed	4077	4500	Completed	25/11/2022
SCVIIAOX000017	Round 7	QLD	Purchase of Shade Structures and Garden Equipment	4077	2727	Underway	30/06/2023
SCVIIAPA000001	Round 7	NSW	Purchase of Equipment	2317	3000	Completed	30/09/2022
SCVIIAPA000002	Round 7	NSW	Refurbishment of Building	2320	4000	Completed	15/05/2022
SCVIIAPA000003	Round 7	NSW	Purchase of Water Rescue Craft	2315	15000	Completed	30/06/2022
SCVIIAPA000004	Round 7	NSW	Purchase of Equipment	2323	3800	Completed	28/02/2022
SCVIIAPA000005	Round 7	NSW	Upgrade of Park	2324	15000	Completed	28/02/2023
SCVIIAPA000006	Round 7	NSW	Purchase of Equipment	2323	8000	Completed	30/11/2022
SCVIIAPA000007	Round 7	NSW	Refurbishment of Community Kitchen	2324	10000	Completed	30/06/2022
SCVIIAPA000008	Round 7	NSW	Upgrade of Access Ramp	2326	7000	Completed	30/06/2022
SCVIIAPA000009	Round 7	NSW	Purchase of Sporting Equipment	2320	5000	Completed	31/10/2022
SCVIIAPA000010	Round 7	NSW	Installation of Sinks	2315	5000	Completed	7/02/2022
SCVIIAPA000011	Round 7	NSW	Upgrade of Storage Facilities	2324	15000	Completed	30/11/2022
SCVIIAPA000012	Round 7	NSW	Purchase Cricket Turf Roller	2317	6000	Underway	30/06/2023
SCVIIAPA000013	Round 7	NSW	Purchase of Trailer	2320	4000	Underway	30/06/2023
SCVIIAPA000014	Round 7	NSW	Installation of Grandstand Seating	2315	15000	Underway	30/06/2023
SCVIIAPA000015	Round 7	NSW	Purchase of Smart Board	2320	6000	Completed	31/12/2022
SCVIIAPA000016	Round 7	NSW	Installation of Security Shutters and Landscaping	2324	10000	Completed	31/10/2022
SCVIIAPA000018	Round 7	NSW	Upgrade of Facilities and Purchase of IT Equipment	2318	5000	Completed	31/05/2022
SCVIIAPA000019	Round 7	NSW	Installation of Picture Rails	2326	6000	Completed	30/09/2022
SCVIIAPA000020	Round 7	NSW	Installation of Wall-Mounted TV	2320	4000	Completed	31/03/2022
SCVIIAPC000001	Round 7	WA	Purchase of Equipment	6055	10000	Completed	30/06/2022
SCVIIAPC000002	Round 7	WA	Purchase of Cooking Trailer and Equipment	6084	15000	Underway	30/06/2023
SCVIIAPC000003	Round 7	WA	Purchase of First Aid Kits and Sun Shades	6069	5043	Completed	31/12/2022
SCVIIAPC000004	Round 7	WA	Construct a Fish Sculpture	6041	3600	Completed	31/08/2022
SCVIIAPC000005	Round 7	WA	Purchase of Vehicle and Office Equipment	6037	10000	Underway	30/06/2023
SCVIIAPC000006	Round 7	WA	Purchase of Portable Hotbox	6401	6000	Completed	31/07/2022
SCVIIAPC000007	Round 7	WA	Purchase of Equipment	6031	5300	Completed	25/02/2022
SCVIIAPC000008	Round 7	WA	Purchase of Water Rescue Craft	6038	15670	Underway	30/06/2023
SCVIIAPC000010	Round 7	WA	Purchase of Vehicle	6302	18000	Completed	31/12/2022
SCVIIAPC000011	Round 7	WA	Construction of Beach Shelter and Walkway	6044	10000	Underway	30/06/2023

SCVIIAPC000012	Round 7	WA	Upgrade of Toilet Facilities	6302	13000	Completed	24/07/2022
SCVIIAPC000013	Round 7	WA	Upgrade of Equestrian Facility and ICT Equipment	6041	4000	Completed	31/10/2022
SCVIIAPC000014	Round 7	WA	Installation of Generator	6304	15000	Completed	30/10/2022
SCVIIAPC000015	Round 7	WA	Purchase of Ride-On Mower	6401	4000	Completed	25/04/2022
SCVIIAPC000016	Round 7	WA	Purchase of IT Equipment	6560	3700	Completed	1/03/2022
SCVIIAPC000017	Round 7	WA	Upgrade of Shed	6069	10000	Completed	31/07/2022
SCVIIAPE000001	Round 7	WA	Purchase of Equipment	6004	15000	Underway	30/06/2023
SCVIIAPE000002	Round 7	WA	Purchase of Lawn Bowls	6050	14760	Completed	30/06/2022
SCVIIAPE000003	Round 7	WA	Upgrade of Fencing	6053	15000	Completed	31/12/2022
SCVIIAPE000004	Round 7	WA	Upgrade of Building Access	6003	15000	Completed	31/12/2022
SCVIIAPE000005	Round 7	WA	Refurbishment of Lighting Posts and Installation of Water Stands	6051	15000	Completed	30/11/2022
SCVIIAPE000006	Round 7	WA	Installation of Security System	6050	5000	Completed	5/04/2022
SCVIIAPE000007	Round 7	WA	Purchase of Recycling Equipment	6000	15000	Completed	15/12/2022
SCVIIAPE000008	Round 7	WA	Purchase of Furniture and Equipment	6051	5000	Completed	31/10/2022
SCVIIAPE000009	Round 7	WA	Purchase of Musical Instruments	6016	12490	Completed	1/12/2022
SCVIIAPE000010	Round 7	WA	Installation of Gazebo	6053	9750	Completed	29/08/2022
SCVIIAPE000011	Round 7	WA	Installation of Fencing and Pathway	6050	10500	Completed	31/12/2022
SCVIIAPE000012	Round 7	WA	Purchase of Equipment and Solar Panels	6054	14780	Completed	1/08/2022
SCVIIAPE000013	Round 7	WA	Purchase of IT Equipment	6005	2500	Completed	16/12/2022
SCVIIAPG000002	Round 7	NSW	Purchase of Dragon Boat	2460	16000	Completed	31/08/2022
SCVIIAPG000003	Round 7	NSW	Purchase of Tractor	2450	18000	Completed	12/12/2022
SCVIIAPG000004	Round 7	NSW	Purchase of Equipment	2460	6990	Completed	28/02/2022
SCVIIAPG000005	Round 7	NSW	Creation of an Outdoor Learning Space	2460	14190	Completed	18/10/2022
SCVIIAPG000006	Round 7	NSW	Upgrade of Shed Facility	2463	5700	Completed	30/06/2022
SCVIIAPG000007	Round 7	NSW	Purchase of Seating and Football Equipment	2460	3050	Completed	1/10/2022
SCVIIAPG000008	Round 7	NSW	Upgrade of Flooring	2460	3900	Completed	29/07/2022
SCVIIAPG000009	Round 7	NSW	Construction of Shed	2470	15000	Completed	30/06/2023
SCVIIAPG000010	Round 7	NSW	Purchase of Sunshade and Sporting Equipment	2456	5000	Underway	30/06/2023
SCVIIAPG000011	Round 7	NSW	Upgrade of Sports Equipment	2480	6535	Completed	31/08/2022
SCVIIAPG000012	Round 7	NSW	Purchase of Shade Shelters	2470	12000	Completed	30/04/2022
SCVIIAPG000013	Round 7	NSW	Upgrade Canteen	2450	20000	Underway	30/06/2023
SCVIIAPG000014	Round 7	NSW	Purchase of Storage Equipment	2463	3650	Completed	15/06/2022
SCVIIAPG000015	Round 7	NSW	Installation of Fencing	2472	19957	Underway	30/06/2023
SCVIIAPK000001	Round 7	NSW	Purchase of Printer/Scanner	2400	6000	Completed	30/06/2022
SCVIIAPK000002	Round 7	NSW	Installation of Insulation	2843	13679	Completed	31/12/2022
SCVIIAPK000003	Round 7	NSW	Purchase of Outdoor Seating	2825	10198	Completed	30/06/2022
SCVIIAPK000004	Round 7	NSW	Purchase of Office Furniture	2672	12000	Completed	19/12/2022
SCVIIAPK000005	Round 7	NSW	Construction of Shelter	2823	14000	Underway	30/06/2023
SCVIIAPK000006	Round 7	NSW	Purchase of Diesel Generator	2832	4811	Completed	23/02/2022
SCVIIAPK000007	Round 7	NSW	Purchase of Cleaning Equipment	2827	2528	Completed	30/04/2022
SCVIIAPK000008	Round 7	NSW	Purchase of IT Equipment	2824	3039	Completed	31/07/2022
SCVIIAPK000009	Round 7	NSW	Upgrade of IT Equipment	2380	3000	Completed	1/11/2022
SCVIIAPK000010	Round 7	NSW	Upgrade of Facilities	2823	8000	Completed	30/09/2022
SCVIIAPK000011	Round 7	NSW	Purchase of Table Saw	2357	3149	Completed	28/02/2022
SCVIIAPK000012	Round 7	NSW	Installation of Solar Panels	2396	6061	Completed	29/09/2022
SCVIIAPK000013	Round 7	NSW	Upgrade of Kitchen	2880	13174	Completed	30/09/2022
SCVIIAPK000014	Round 7	NSW	Purchase of Gym Equipment	2839	12601	Underway	30/06/2023

SCVIIAPK000015	Round 7	NSW	Upgrade of Facilities	2873	5000	Underway	30/06/2023
SCVIIAPK000016	Round 7	NSW	Purchase of ICT Equipment	2827	3991	Underway	30/06/2023
SCVIIAPK000017	Round 7	NSW	Purchase of Sewing Equipment	2825	2594	Completed	31/12/2022
SCVIIAPK000018	Round 7	NSW	Purchase of Sporting Equipment	2825	4395	Underway	30/06/2023
SCVIIAPK000019	Round 7	NSW	Refurbishment of Kitchen	2880	20000	Underway	30/06/2023
SCVIIAPM000001	Round 7	NSW	Purchase of IT Equipment	2152	9000	Completed	30/09/2022
SCVIIAPM000002	Round 7	NSW	Purchase of Office Equipment	2145	13850	Completed	28/02/2022
SCVIIAPM000003	Round 7	NSW	Upgrade of Facilities	2145	18000	Underway	30/06/2023
SCVIIAPM000004	Round 7	NSW	Purchase of IT Equipment	2150	6405	Completed	30/06/2022
SCVIIAPM000005	Round 7	NSW	Refurbishment of Reception	2150	8936	Completed	31/08/2022
SCVIIAPM000006	Round 7	NSW	Purchase of IT Equipment	2118	3172	Completed	31/07/2022
SCVIIAPM000007	Round 7	NSW	Refurbishment of Clothing Donation Bins	2118	2500	Completed	30/06/2022
SCVIIAPM000008	Round 7	NSW	Installation of Access Ramps	2146	15000	Completed	30/09/2022
SCVIIAPM000010	Round 7	NSW	Purchase of IT and Library Equipment	2151	18000	Underway	30/06/2023
SCVIIAPM000011	Round 7	NSW	Upgrade of Offices	2150	16500	Completed	30/11/2022
SCVIIAPM000012	Round 7	NSW	Refurbishment of Building	2145	18000	Underway	30/06/2023
SCVIIAPM000013	Round 7	NSW	Installation of Kitchen	2150	20000	Underway	30/06/2023
SCVIIAPT000001	Round 7	QLD	Upgrade of Facilities	4017	10000	Completed	30/11/2022
SCVIIAPT000002	Round 7	QLD	Purchase of Equipment	4034	2500	Completed	30/11/2022
SCVIIAPT000003	Round 7	QLD	Installation of Security Fence	4036	3200	Completed	31/03/2022
SCVIIAPT000004	Round 7	QLD	Purchase of Equipment	4035	3000	Completed	30/06/2022
SCVIIAPT000005	Round 7	QLD	Installation of Solar Powered Lighting	4509	7500	Completed	31/10/2022
SCVIIAPT000006	Round 7	QLD	Installation of Carpet	4034	12000	Completed	30/09/2022
SCVIIAPT000007	Round 7	QLD	Installation of Shade Structure	4019	8000	Underway	30/06/2023
SCVIIAPT000008	Round 7	QLD	Installation of Grandstands	4034	14500	Completed	30/06/2022
SCVIIAPT000009	Round 7	QLD	Purchase of Office Equipment	4508	7060	Completed	31/10/2022
SCVIIAPT000010	Round 7	QLD	Purchase of IT Equipment	4508	3400	Completed	29/07/2022
SCVIIAPT000012	Round 7	QLD	Installation of CCTV and Signage	4017	5000	Underway	30/06/2023
SCVIIAPT000013	Round 7	QLD	Construction of Shed	4505	5800	Completed	30/06/2022
SCVIIAPT000014	Round 7	QLD	Installation of Air-Conditioning	4508	10000	Completed	30/06/2022
SCVIIAPT000015	Round 7	QLD	Upgrade of Facilities	4020	3950	Underway	30/06/2023
SCVIIAPT000016	Round 7	QLD	Purchase of Musical Instruments, ICT and Sports Equipment	4509	5000	Underway	30/06/2023
SCVIIAPT000017	Round 7	QLD	Upgrade of Office Facilities	4019	7000	Underway	30/06/2023
SCVIIAPT000018	Round 7	QLD	Upgrade of Canteen Facilities	4509	17000	Underway	30/06/2023
SCVIIAPT000019	Round 7	QLD	Purchase of Audiometer	4021	2940	Completed	28/02/2022
SCVIIAPT000020	Round 7	QLD	Installation of Battery Storage	4509	14500	Completed	30/09/2022
SCVIIAPT000021	Round 7	QLD	Upgrade of Facilities	4508	3000	Completed	11/07/2022
SCVIIARA000001	Round 7	QLD	Purchase of Defibrillator	4116	2500	Completed	30/09/2022
SCVIIARA000002	Round 7	QLD	Construction of a Shed	4114	13000	Completed	31/10/2022
SCVIIARA000003	Round 7	QLD	Purchase of Defibrillators and Installation of Cabinets	4132	6870	Completed	29/04/2022
SCVIIARA000004	Round 7	QLD	Purchase of ICT Equipment	4118	10000	Completed	30/06/2022
SCVIIARA000005	Round 7	QLD	Installation of Solar Panels	4127	12352	Completed	30/06/2022
SCVIIARA000006	Round 7	QLD	Purchase of Art Equipment	4118	3300	Completed	31/03/2022
SCVIIARA000007	Round 7	QLD	Upgrade of Outdoor Area	4127	9988	Underway	30/06/2023
SCVIIARA000008	Round 7	QLD	Installation of Air Conditioning	4119	10000	Underway	30/06/2023
SCVIIARA000009	Round 7	QLD	Purchase of Equipment	4114	8500	Underway	30/06/2023
SCVIIARA000010	Round 7	QLD	Upgrade of Facilities	4114	5000	Completed	30/12/2022

SCVIIARA000011	Round 7	QLD	Upgrade of Scoreboard	4118	3000	Completed	30/06/2022
SCVIIARA000012	Round 7	QLD	Upgrade of Facilities	4127	10000	Underway	30/06/2023
SCVIIARA000013	Round 7	QLD	Installation of Bathroom Facilities	4114	12500	Completed	31/12/2022
SCVIIARA000014	Round 7	QLD	Upgrade of Facilities	4114	8000	Completed	1/12/2022
SCVIIARA000015	Round 7	QLD	Upgrade of Doors	4127	4800	Completed	30/11/2022
SCVIIARA000016	Round 7	QLD	Installation of Security Windows and Mural	4115	7955	Underway	30/06/2023
SCVIIARA000017	Round 7	QLD	Upgrade of Facilities	4132	10000	Completed	18/04/2022
SCVIIARA000018	Round 7	QLD	Purchase of Equipment	4127	7000	Completed	31/01/2023
SCVIIARA000019	Round 7	QLD	Purchase of Laptop	4127	2500	Completed	30/04/2022
SCVIIARD000001	Round 7	NSW	Purchase of IT Equipment	2487	3880	Completed	16/04/2022
SCVIIARD000002	Round 7	NSW	Upgrade of Sports Equipment	2478	2851	Completed	30/06/2022
SCVIIARD000003	Round 7	NSW	Installation of Electronic Message Boards	2478	15000	Underway	30/06/2023
SCVIIARD000004	Round 7	NSW	Upgrade of Roofing	2481	17800	Completed	23/12/2022
SCVIIARD000005	Round 7	NSW	Refurbishment of Kiosk	2484	6020	Completed	30/06/2022
SCVIIARD000006	Round 7	NSW	Purchase of Equipment	2487	9231	Completed	30/09/2022
SCVIIARD000007	Round 7	NSW	Installation of BBQ and Amenities	2478	14000	Underway	30/06/2023
SCVIIARD000008	Round 7	NSW	Purchase of Rescue Equipment	2487	20000	Completed	15/04/2022
SCVIIARD000009	Round 7	NSW	Purchase of Electronic Scoring System	2485	6030	Completed	28/02/2022
SCVIIARD000010	Round 7	NSW	Purchase of IT Equipment	2486	2846	Completed	31/05/2022
SCVIIARD000012	Round 7	NSW	Purchase of Lockers	2489	10000	Completed	31/03/2023
SCVIIARD000013	Round 7	NSW	Purchase of Catering Equipment	2484	10000	Underway	30/06/2023
SCVIIARD000014	Round 7	NSW	Refurbishment of Hall	2483	5800	Completed	18/07/2022
SCVIIARD000015	Round 7	NSW	Upgrade of Facilities	2489	17410	Completed	31/10/2022
SCVIIARE000001	Round 7	NSW	Installation of Audio Visual Equipment	2137	10000	Completed	16/02/2022
SCVIIARE000002	Round 7	NSW	Installation of Office Space	2134	10512	Completed	1/08/2022
SCVIIARE000003	Round 7	NSW	Purchase of Portable Pitching Machine	2138	10499	Completed	31/12/2022
SCVIIARE000004	Round 7	NSW	Purchase of Sporting Equipment	2137	20000	Underway	30/06/2023
SCVIIARE000006	Round 7	NSW	Construction of Pathway	2132	18000	Underway	30/06/2023
SCVIIARE000007	Round 7	NSW	Construction of Outdoor Area	2047	3000	Completed	31/12/2022
SCVIIARE000009	Round 7	NSW	Purchase of Equipment	2046	13839	Underway	30/06/2023
SCVIIARE000010	Round 7	NSW	Upgrade of CCTV System	2134	10000	Completed	31/12/2022
SCVIIARE000011	Round 7	NSW	Purchase of Equipment	2047	6150	Completed	30/12/2022
SCVIIARE000012	Round 7	NSW	Upgrade of Lighting	2134	5000	Completed	30/06/2022
SCVIIARE000013	Round 7	NSW	Purchase of IT Equipment	2137	8000	Underway	30/06/2023
SCVIIARE000014	Round 7	NSW	Upgrade of Kitchen	2134	20000	Underway	30/06/2023
SCVIIARE000015	Round 7	NSW	Upgrade of Fence	2046	15000	Underway	30/06/2023
SCVIIARO000002	Round 7	NSW	Purchase IT Equipment and Upgrade Website	2250	9556	Completed	16/12/2022
SCVIIARO000003	Round 7	NSW	Purchase of Shade Tents and Equipment	2250	3200	Completed	30/06/2022
SCVIIARO000004	Round 7	NSW	Purchase of IT Equipment	2250	3000	Completed	30/06/2022
SCVIIARO000005	Round 7	NSW	Upgrade of Fencing	2250	7500	Completed	25/02/2022
SCVIIARO000006	Round 7	NSW	Installation of Air Conditioning and Television	2250	6000	Completed	31/05/2022
SCVIIARO000007	Round 7	NSW	Purchase of Solar Battery	2250	14413	Completed	31/08/2022
SCVIIARO000008	Round 7	NSW	Refurbishment of Discus Circle	2250	5000	Completed	30/06/2022
SCVIIARO000009	Round 7	NSW	Fit Out of Premises and Purchase of Equipment	2251	20000	Underway	30/06/2023
SCVIIARO000010	Round 7	NSW	Upgrade of Sewer Connection	2251	7500	Completed	2/05/2022
SCVIIARO000011	Round 7	NSW	Upgrade of Road Barriers and Landscaping	2256	6450	Completed	31/12/2022
SCVIIARO000012	Round 7	NSW	Purchase of Equipment	2260	15000	Completed	1/11/2022

SCVIIARO000013	Round 7	NSW	Construct Recreational Area and Purchase BBQ	2251	2599	Completed	31/05/2022
SCVIIARO000014	Round 7	NSW	Installation of Lighting and Shed	2250	7282	Underway	30/06/2023
SCVIIARO000015	Round 7	NSW	Installation of Shade Sails	2257	15000	Underway	30/06/2023
SCVIIARO000016	Round 7	NSW	Upgrade of Facilities	2250	20000	Underway	30/06/2023
SCVIIARV000001	Round 7	NSW	Purchase Accessible Sports Court	2794	20000	Completed	31/03/2022
SCVIIARV000002	Round 7	NSW	Modification of Vehicle	2671	17270	Completed	29/04/2022
SCVIIARV000003	Round 7	NSW	Upgrade of Park Facilities	2875	20000	Underway	30/06/2023
SCVIIARV000004	Round 7	NSW	Purchase of Kitchen Equipment	2665	13290	Completed	31/08/2022
SCVIIARV000005	Round 7	NSW	Refurbishment of Building	2652	16000	Completed	31/12/2022
SCVIIARV000006	Round 7	NSW	Upgrade of Netball Courts	2650	18029	Underway	30/06/2023
SCVIIARV000007	Round 7	NSW	Upgrade of Facility	2871	11654	Underway	30/06/2023
SCVIIARV000008	Round 7	NSW	Upgrade of Facilities	2663	18473	Completed	31/12/2022
SCVIIARV000009	Round 7	NSW	Upgrade of Facilities	2652	3886	Completed	31/10/2022
SCVIIARV000010	Round 7	NSW	Installation of Blinds	2655	7898	Completed	28/02/2022
SCVIIARV000011	Round 7	NSW	Installation of Shade Structure	2870	3000	Completed	30/11/2022
SCVIIARY000001	Round 7	QLD	Upgrade of Facilities	4070	15000	Underway	30/06/2023
SCVIIARY000002	Round 7	QLD	Purchase of Sporting Equipment	4053	7723	Underway	30/06/2023
SCVIIARY000003	Round 7	QLD	Purchase of Electronic Scoreboard	4065	13705	Completed	31/01/2023
SCVIIARY000004	Round 7	QLD	Upgrade of Field	4065	10000	Completed	1/04/2022
SCVIIARY000005	Round 7	QLD	Purchase of Equipment	4054	10295	Completed	30/08/2022
SCVIIARY000006	Round 7	QLD	Upgrade of Pavilion	4067	10000	Underway	30/06/2023
SCVIIARY000007	Round 7	QLD	Installation of LED Lighting	4054	9000	Completed	31/03/2022
SCVIIARY000008	Round 7	QLD	Installation of Goalposts	4061	10000	Completed	30/11/2022
SCVIIARY000009	Round 7	QLD	Refurbishment of Clubhouse	4069	10000	Underway	30/06/2023
SCVIIARY000010	Round 7	QLD	Purchase of Cricket Equipment	4060	10000	Completed	31/12/2022
SCVIIARY000012	Round 7	QLD	Upgrade of Facility	4069	9000	Completed	16/12/2022
SCVIIARY000013	Round 7	QLD	Installation of Shelter	4069	12000	Completed	28/02/2022
SCVIIARY000015	Round 7	QLD	Purchase of Marquee and Seating	4070	5000	Completed	31/03/2022
SCVIIARY000016	Round 7	QLD	Upgrade of Sound System	4066	9972	Completed	25/04/2022
SCVIIASC000001	Round 7	VIC	Purchase of Sporting Equipment	3075	2500	Completed	30/11/2022
SCVIIASC000002	Round 7	VIC	Purchase of Appliances and Equipment	3075	20000	Underway	30/06/2023
SCVIIASC000003	Round 7	VIC	Upgrade of Amenities	3074	20000	Underway	30/06/2023
SCVIIASC000004	Round 7	VIC	Renovation of Facility	3076	20000	Completed	31/03/2022
SCVIIASC000005	Round 7	VIC	Purchase of IT Equipment	3074	8740	Completed	30/11/2022
SCVIIASC000006	Round 7	VIC	Construction of Trail and Meeting Place	3750	7460	Completed	30/11/2022
SCVIIASC000007	Round 7	VIC	Purchase of Horticultural Equipment	3750	20000	Completed	30/11/2022
SCVIIASC000008	Round 7	VIC	Construction of Community Garden	3750	20000	Underway	30/06/2023
SCVIIASC000009	Round 7	VIC	Scoreboard Upgrade	3075	5720	Completed	30/09/2022
SCVIIASC000010	Round 7	VIC	Purchase of IT Equipment	3075	7000	Underway	30/06/2023
SCVIIASC000011	Round 7	VIC	Upgrade of IT Equipment and Facilities	3075	15000	Completed	28/02/2023
SCVIIASH000001	Round 7	NSW	Upgrade of Kitchen	2281	7000	Completed	23/05/2022
SCVIIASH000002	Round 7	NSW	Upgrade of Kitchen	2281	20000	Completed	30/06/2022
SCVIIASH000003	Round 7	NSW	Purchase of Rescue Water Craft	2281	13000	Completed	30/06/2022
SCVIIASH000004	Round 7	NSW	Upgrade of Helicopter Base	2280	8000	Completed	5/11/2022
SCVIIASH000005	Round 7	NSW	Purchase of Inflatable Rescue Boat	2281	13000	Underway	30/06/2023
SCVIIASH000006	Round 7	NSW	Purchase of Musical Equipment and Instruments	2290	4973	Completed	30/12/2022
SCVIIASH000007	Round 7	NSW	Purchase an Inflatable Boat	2284	5000	Completed	30/06/2022



SCVIIASH000008	Round 7	NSW	Upgrade of Warners Bay Hall	2282	6000	Completed	13/12/2022
SCVIIASH000009	Round 7	NSW	Facility Improvement and Purchase of Equipment	2306	15000	Completed	31/12/2022
SCVIIASH000010	Round 7	NSW	Installation of Solar Panels	2259	4000	Completed	30/09/2022
SCVIIASH000011	Round 7	NSW	Purchase of Industrial Fans	2306	15000	Completed	31/03/2023
SCVIIASH000012	Round 7	NSW	Purchase of Goal Posts	2290	4000	Completed	1/03/2022
SCVIIASH000013	Round 7	NSW	Upgrade of Kitchen	2281	4179	Completed	1/06/2022
SCVIIASH000014	Round 7	NSW	Replacement of Boiler	2280	5031	Underway	30/06/2023
SCVIIASH000015	Round 7	NSW	Purchase of Shed	2284	2500	Completed	31/10/2022
SCVIIASH000016	Round 7	NSW	Purchase of Garden Equipment	2280	3290	Completed	30/06/2022
SCVIIASH000017	Round 7	NSW	Upgrade of Playground	2280	10000	Completed	30/09/2022
SCVIIASH000018	Round 7	NSW	Construction of an Outdoor Space	2290	10000	Completed	30/06/2022
SCVIIASO000001	Round 7	NT	Installation of Industrial Fans	0812	11500	Completed	1/03/2022
SCVIIASO000002	Round 7	NT	Upgrade of Facilities	0820	18250	Completed	1/05/2022
SCVIIASO000003	Round 7	NT	Purchase of Vehicle	0810	20000	Completed	1/07/2022
SCVIIASO000005	Round 7	NT	Upgrade to Performance Space	0810	20000	Completed	20/11/2022
SCVIIASO000006	Round 7	NT	Installation of LED Lighting	0830	20000	Completed	1/10/2022
SCVIIASO000007	Round 7	NT	Upgrade of Facility	0812	6500	Completed	31/12/2022
SCVIIASO000008	Round 7	NT	Installation of Fans	0812	7000	Completed	31/01/2023
SCVIIASO000009	Round 7	NT	Upgrade of Clubroom	0820	7500	Completed	31/10/2022
SCVIIASO000011	Round 7	NT	Upgrade of Facilities	0830	7000	Completed	10/11/2022
SCVIIASO000012	Round 7	NT	Purchase of Trailer	0810	5000	Underway	30/06/2023
SCVIIASO000013	Round 7	NT	Installation of Safety Net	0812	7000	Completed	10/10/2022
SCVIIASP000001	Round 7	SA	Upgrade of Storage Facilities	5120	20000	Underway	30/06/2023
SCVIIASP000002	Round 7	SA	Purchase of Ice Machine	5110	3600	Completed	30/06/2022
SCVIIASP000003	Round 7	SA	Installation of Fencing	5117	19900	Underway	30/06/2023
SCVIIASP000004	Round 7	SA	Purchase of Equipment	5113	10000	Completed	19/01/2022
SCVIIASP000005	Round 7	SA	Refurbishment of Workshop	5108	9000	Completed	28/02/2023
SCVIIASP000006	Round 7	SA	Installation of Fencing	5117	18182	Completed	21/03/2022
SCVIIASP000008	Round 7	SA	Installation of Air-Conditioning	5112	8636	Completed	18/02/2022
SCVIIASP000009	Round 7	SA	Purchase of Portable Goals and Benches	5113	18819	Completed	31/03/2022
SCVIIASP000010	Round 7	SA	Installation of AV System and Purchase of Tables	5114	8500	Completed	31/01/2023
SCVIIASP000011	Round 7	SA	Purchase of Equipment	5112	14000	Completed	1/06/2022
SCVIIAST000001	Round 7	WA	Purchase of Equipment	6061	20000	Completed	31/10/2022
SCVIIAST000002	Round 7	WA	Upgrade of Facilities	6061	20000	Completed	31/03/2022
SCVIIAST000003	Round 7	WA	Purchase of Equipment and Uniforms	6061	20000	Underway	30/06/2023
SCVIIAST000004	Round 7	WA	Purchase of Sports Equipment	6061	7150	Completed	31/12/2022
SCVIIAST000005	Round 7	WA	Purchase of Equipment and a Trailer	6020	19749	Underway	30/06/2023
SCVIIAST000006	Round 7	WA	Installation of Air Conditioning	6061	20000	Completed	30/11/2022
SCVIIAST000007	Round 7	WA	Upgrade of Outdoor Courts	6018	18000	Completed	16/12/2022
SCVIIAST000008	Round 7	WA	Upgrade of Kitchen and Club Equipment	6020	4500	Completed	30/12/2022
SCVIIAST000009	Round 7	WA	Purchase of Uniforms and Equipment	6029	7500	Underway	30/06/2023
SCVIIASU000001	Round 7	SA	Purchase of Musical Instruments	5065	3000	Completed	30/06/2022
SCVIIASU000002	Round 7	SA	Upgrade of Club Building	5064	9500	Completed	30/06/2022
SCVIIASU000003	Round 7	SA	Installation of Shade Structure	5068	3050	Completed	30/06/2022
SCVIIASU000004	Round 7	SA	Upgrade of Fridge and Freezer	5067	3920	Completed	4/03/2023
SCVIIASU000005	Round 7	SA	Installation of Shade Structure	5069	18000	Completed	31/08/2022
SCVIIASU000006	Round 7	SA	Purchase of Water Fountain and Club Equipment	5068	2500	Completed	30/04/2022

SCVIIASU000007	Round 7	SA	Purchase of Furniture	5090	5000	Underway	30/06/2023
SCVIIASU000008	Round 7	SA	Purchase of Solar Panel Batteries	5072	5000	Completed	1/12/2022
SCVIIASU000009	Round 7	SA	Upgrade of Community Workshop	5076	15000	Completed	20/12/2022
SCVIIASU000010	Round 7	SA	Purchase of Shelving	5064	2500	Completed	31/01/2022
SCVIIASU000011	Round 7	SA	Upgrade of Goal Posts	5075	14126	Underway	30/06/2023
SCVIIASU000012	Round 7	SA	Purchase of IT Equipment and Furniture	5065	2903	Completed	31/03/2022
SCVIIASU000013	Round 7	SA	Purchase of Refrigerator	5072	2500	Completed	31/03/2022
SCVIIASU000014	Round 7	SA	Upgrade of Scoreboard	5070	15000	Underway	30/06/2023
SCVIIASU000015	Round 7	SA	Installation of Air Conditioning	5074	15000	Completed	31/10/2022
SCVIIASU000016	Round 7	SA	Purchase of Catering Equipment	5074	2910	Completed	31/07/2022
SCVIIASU000017	Round 7	SA	Purchase of Trailer	5064	18000	Completed	30/11/2022
SCVIIASU000018	Round 7	SA	Purchase of Defibrillator	5075	2591	Completed	30/11/2022
SCVIIASU000019	Round 7	SA	Purchase of Vacuum Sweepers	5070	7000	Completed	14/08/2022
SCVIIASU000020	Round 7	SA	Purchase of Garden Furniture	5086	2500	Completed	21/10/2022
SCVIIASW000001	Round 7	WA	Installation of Defibrillators	6101	7500	Completed	30/09/2022
SCVIIASW000002	Round 7	WA	Purchase of Sports Equipment	6151	19691	Completed	30/06/2022
SCVIIASW000003	Round 7	WA	Purchase of Sports Equipment	6101	11000	Completed	31/12/2022
SCVIIASW000004	Round 7	WA	Upgrade of Facilities	6100	16278	Completed	28/02/2022
SCVIIASW000005	Round 7	WA	Upgrade of Facilities and Purchase of Equipment	6152	19180	Completed	30/12/2022
SCVIIASW000006	Round 7	WA	Purchase of Boat Motors	6152	10000	Completed	30/06/2022
SCVIIASW000007	Round 7	WA	Upgrade of Facilities and Purchase of Uniforms	6152	15000	Underway	30/06/2023
SCVIIASW000008	Round 7	WA	Upgrade to Facilities	6152	10000	Completed	30/12/2022
SCVIIASW000009	Round 7	WA	Purchase of Equipment	6152	3500	Underway	30/06/2023
SCVIIASW000010	Round 7	WA	Purchase of Scoreboards and Water Fountains	6151	8030	Completed	31/08/2022
SCVIIASW000011	Round 7	WA	Upgrade of Facilities	6107	7951	Completed	31/08/2022
SCVIIASW000012	Round 7	WA	Upgrade of Facilities	6057	20000	Underway	30/06/2023
SCVIIASY000001	Round 7	NSW	Refurbishment of Storage Shed	2037	15000	Completed	28/01/2022
SCVIIASY000002	Round 7	NSW	Purchase of Event Equipment	2017	4800	Completed	31/03/2022
SCVIIASY000003	Round 7	NSW	Purchase of Accessible Website	2010	10000	Completed	30/04/2022
SCVIIASY000004	Round 7	NSW	Purchase of IT Equipment	2016	10835	Completed	31/08/2022
SCVIIASY000005	Round 7	NSW	Purchase of IT Equipment	2016	10000	Completed	31/03/2022
SCVIIASY000006	Round 7	NSW	Purchase of Computers	2015	4850	Completed	30/06/2022
SCVIIASY000007	Round 7	NSW	Upgrade to Facilities	2037	17315	Completed	30/11/2022
SCVIIASY000008	Round 7	NSW	Upgrade of Outdoor Area	2016	12000	Completed	15/12/2022
SCVIIASY000009	Round 7	NSW	Construction of Office	2043	15000	Underway	30/06/2023
SCVIIASY000010	Round 7	NSW	Installation of Shade Awning	2011	10000	Completed	31/12/2022
SCVIIASY000011	Round 7	NSW	Purchase of Vehicle	2037	20000	Underway	30/06/2023
SCVIIASY000012	Round 7	NSW	Purchase of Bus	2016	20000	Completed	7/03/2022
SCVIIATA000001	Round 7	WA	Purchase of PA System	6156	2500	Completed	31/08/2022
SCVIIATA000002	Round 7	WA	Purchase of Musical Instruments and Equipment	6150	7000	Completed	30/09/2022
SCVIIATA000003	Round 7	WA	Purchase of Musical Instruments	6149	17000	Completed	1/12/2022
SCVIIATA000005	Round 7	WA	Purchase of Vehicle	6154	16000	Completed	4/07/2022
SCVIIATA000006	Round 7	WA	Construction of Community Garden	6148	17000	Completed	31/10/2022
SCVIIATA000007	Round 7	WA	Upgrade of Sporting Facilities	6148	15000	Completed	30/12/2022
SCVIIATA000008	Round 7	WA	Upgrade of Floodlights	6149	17000	Underway	30/06/2023
SCVIIATA000009	Round 7	WA	Purchase of Trailer	6147	14000	Completed	31/08/2022
SCVIIATA000010	Round 7	WA	Installation of Electronic Scoreboard	6155	15401	Completed	30/09/2022

SCVIIATA000011	Round 7	WA	Installation of Cricket Nets	6149	17000	Underway	30/06/2023
SCVIIATA000012	Round 7	WA	Upgrade of Shed and Purchase of Equipment	6163	6000	Completed	31/12/2022
SCVIIATA000013	Round 7	WA	Upgrade of Shed	6154	5000	Completed	30/09/2022
SCVIIAWA000001	Round 7	VIC	Purchase of Trailer and Marquees	3312	7080	Completed	28/02/2022
SCVIIAWA000002	Round 7	VIC	Installation of Shelter	3249	6000	Completed	31/01/2023
SCVIIAWA000003	Round 7	VIC	Purchase of Lawn Mower	3352	7000	Completed	22/12/2021
SCVIIAWA000004	Round 7	VIC	Replacement of Roof	3249	9000	Completed	30/11/2022
SCVIIAWA000005	Round 7	VIC	Upgrade of Lighting	3280	2900	Completed	30/04/2022
SCVIIAWA000006	Round 7	VIC	Fit Out of Outdoor Kitchen	3264	10500	Completed	28/02/2022
SCVIIAWA000007	Round 7	VIC	Upgrade of Access Roads	3374	14437	Completed	2/12/2022
SCVIIAWA000008	Round 7	VIC	Purchase of Marquee and Equipment	3351	6000	Completed	31/10/2022
SCVIIAWA000009	Round 7	VIC	Upgrade of Community Engagement Hub	3351	4388	Completed	30/11/2022
SCVIIAWA000010	Round 7	VIC	Upgrade of Hall	3312	7920	Underway	30/06/2023
SCVIIAWA000011	Round 7	VIC	Upgrade of Facilities	3377	10760	Completed	2/05/2022
SCVIIAWA000012	Round 7	VIC	Purchase of IT Equipment	3300	5000	Completed	30/06/2022
SCVIIAWA000013	Round 7	VIC	Installation of Air Conditioning	3282	9482	Completed	31/05/2022
SCVIIAWA000014	Round 7	VIC	Purchase of Show Jumping Equipment	3301	5000	Completed	29/04/2022
SCVIIAWA000015	Round 7	VIC	Installation of Shed	3300	5000	Underway	30/06/2023
SCVIIAWA000016	Round 7	VIC	Upgrade of Facilities	3275	4870	Completed	30/11/2022
SCVIIAWA000017	Round 7	VIC	Construction of Riding Area	3267	4500	Underway	30/06/2023
SCVIIAWA000018	Round 7	VIC	Upgrade of Chimney	3360	8000	Underway	30/06/2023
SCVIIAWA000019	Round 7	VIC	Purchase of Woodwork Tools	3280	12100	Completed	28/02/2022
SCVIIAWA000020	Round 7	VIC	Purchase of Portable Grandstand	3373	9500	Completed	31/05/2022
SCVIIAWB000001	Round 7	QLD	Purchase of IT Equipment	4650	8744	Completed	30/09/2022
SCVIIAWB000002	Round 7	QLD	Purchase of Portable Scoreboard	4570	4950	Completed	30/04/2022
SCVIIAWB000003	Round 7	QLD	Purchase of Trailer	4565	2727	Completed	31/03/2022
SCVIIAWB000004	Round 7	QLD	Purchase of IT Equipment	4580	4348	Completed	27/05/2022
SCVIIAWB000006	Round 7	QLD	Purchase of Canoes	4566	4000	Completed	31/03/2022
SCVIIAWB000007	Round 7	QLD	Purchase of Office Equipment and Kitchen Upgrade	4605	6050	Completed	28/02/2022
SCVIIAWB000008	Round 7	QLD	Upgrade of Canteen	4570	4500	Completed	30/06/2022
SCVIIAWB000009	Round 7	QLD	Purchase of Pottery Equipment	4566	13000	Completed	30/12/2022
SCVIIAWB000010	Round 7	QLD	Purchase of Equipment	4605	13000	Completed	30/06/2022
SCVIIAWB000011	Round 7	QLD	Installation of Path and Handrails	4570	6135	Completed	31/10/2022
SCVIIAWB000014	Round 7	QLD	Purchase of Projector	4566	3811	Completed	31/03/2022
SCVIIAWB000015	Round 7	QLD	Upgrade of Security	4570	5000	Completed	31/05/2022
SCVIIAWB000016	Round 7	QLD	Purchase of Vehicle	4570	13177	Completed	31/05/2022
SCVIIAWB000017	Round 7	QLD	Purchase of Air-Conditioning and IT Equipment	4650	5418	Completed	1/11/2022
SCVIIAWB000018	Round 7	QLD	Installation of Water Tanks	4650	12500	Completed	27/05/2022
SCVIIAWB000019	Round 7	QLD	Purchase of IT and Office Equipment	4563	6239	Completed	30/04/2022
SCVIIAWB000020	Round 7	QLD	Purchase of Vehicle	4581	15000	Completed	30/06/2022
SCVIIAWB000021	Round 7	QLD	Upgrade of Track Side Facilities	4570	9000	Completed	13/10/2022
SCVIIAWE000001	Round 7	NSW	Refurbishment of Facilities	2025	4742	Completed	11/12/2022
SCVIIAWE000002	Round 7	NSW	Installation of Air-Conditioning	2026	10000	Completed	31/12/2022
SCVIIAWE000003	Round 7	NSW	Purchase of Emergency Rescue Equipment	2026	10050	Underway	30/06/2023
SCVIIAWE000004	Round 7	NSW	Creation of Website	2026	9000	Underway	30/06/2023
SCVIIAWE000005	Round 7	NSW	Installation of Football Netting	2021	11990	Underway	30/06/2023
SCVIIAWE000006	Round 7	NSW	Purchase of IT Equipment	2026	10000	Completed	30/06/2022

SCVIIAWE000007	Round 7	NSW	Refurbishment of Kitchen	2021	10000	Completed	30/04/2022
SCVIIAWE000008	Round 7	NSW	Upgrade of Facilities	2029	10000	Completed	31/12/2022
SCVIIAWE000009	Round 7	NSW	Upgrade of Facilities	2026	20000	Completed	30/11/2022
SCVIIAWE000010	Round 7	NSW	Creation of Website	2022	3960	Underway	30/06/2023
SCVIIAWE000011	Round 7	NSW	Refurbishment of Hall	2021	17500	Completed	30/11/2022
SCVIIAWE000012	Round 7	NSW	Purchase of CRM System	2025	10000	Underway	30/06/2023
SCVIIAWE000013	Round 7	NSW	Purchase of Office Equipment	2022	5500	Completed	31/05/2022
SCVIIAWE000014	Round 7	NSW	Purchase of Vehicle	2024	10000	Completed	30/06/2022
SCVIIAWG000001	Round 7	NSW	Installation of Storage and Racking	2095	7000	Completed	30/06/2022
SCVIIAWG000002	Round 7	NSW	Refurbishment of Wall	2100	6288	Completed	1/04/2022
SCVIIAWG000003	Round 7	NSW	Upgrade of Audio Visual Equipment	2100	3500	Completed	31/03/2022
SCVIIAWG000004	Round 7	NSW	Installation of LED Lighting	2095	10000	Completed	31/07/2022
SCVIIAWG000005	Round 7	NSW	Purchase of IT Equipment	2095	8000	Completed	2/03/2022
SCVIIAWG000006	Round 7	NSW	Installation of Flooring for Hydrotherapy Pool	2100	20000	Completed	30/06/2022
SCVIIAWG000007	Round 7	NSW	Purchase of Commercial Oven	2100	10000	Completed	17/10/2022
SCVIIAWG000008	Round 7	NSW	Upgrade of Facilities and Equipment	2093	5000	Underway	30/06/2023
SCVIIAWG000009	Round 7	NSW	Creation of a Website	2095	3000	Completed	30/06/2022
SCVIIAWG000010	Round 7	NSW	Upgrade of Security System	2093	17800	Completed	31/12/2022
SCVIIAWG000011	Round 7	NSW	Purchase of IT Equipment	2095	10000	Completed	31/03/2022
SCVIIAWG000012	Round 7	NSW	Replacement of Boat Hull	2088	16130	Completed	10/06/2022
SCVIIAWG000013	Round 7	NSW	Upgrade of Facilities	2100	10000	Completed	31/10/2022
SCVIIAWG000014	Round 7	NSW	Installation of Greenhouse	2093	2500	Completed	31/03/2022
SCVIIAWG000015	Round 7	NSW	Installation of Wardrobes	2100	10215	Completed	30/12/2022
SCVIIAWG000016	Round 7	NSW	Upgrade of Potting Shed and Pathways	2093	10000	Underway	30/06/2023
SCVIIAWH000002	Round 7	NSW	Construction of Shed	2576	20000	Underway	30/06/2023
SCVIIAWH000003	Round 7	NSW	Refurbishment of Platform	2527	20000	Completed	21/03/2022
SCVIIAWH000004	Round 7	NSW	Upgrade of Lighting	2528	20000	Underway	30/06/2023
SCVIIAWH000005	Round 7	NSW	Upgrade of Kitchen	2528	17000	Completed	30/11/2022
SCVIIAWH000006	Round 7	NSW	Construction of Playground	2506	18230	Completed	28/02/2023
SCVIIAWH000007	Round 7	NSW	Facility Improvement	2526	20000	Underway	30/06/2023
SCVIIAWH000008	Round 7	NSW	Upgrade of Roof	2529	12000	Completed	1/09/2022
SCVIIAWH000009	Round 7	NSW	Purchase of Equipment	2577	2500	Underway	30/06/2023
SCVIIAWH000010	Round 7	NSW	Upgrade of Sporting Facilities	2506	12500	Completed	30/11/2022
SCVIIAWL000001	Round 7	VIC	Installation of Access Ramp and Purchase of IT Equipment	3056	10000	Underway	30/06/2023
SCVIIAWL000002	Round 7	VIC	Installation of Library and Purchase of Equipment	3056	5000	Completed	31/05/2022
SCVIIAWL000003	Round 7	VIC	Upgrade of Security System	3058	5215	Completed	13/05/2022
SCVIIAWL000004	Round 7	VIC	Installation of Shade Structure	3058	5000	Underway	30/06/2023
SCVIIAWL000005	Round 7	VIC	Purchase of Sports Equipment	3060	10000	Underway	30/06/2023
SCVIIAWL000006	Round 7	VIC	Upgrade of Sports Equipment	3055	5000	Completed	31/12/2022
SCVIIAWL000007	Round 7	VIC	Upgrade of Facility	3046	12550	Underway	30/06/2023
SCVIIAWL000008	Round 7	VIC	Installation of Shade Structures	3060	10000	Completed	1/11/2022
SCVIIAWL000009	Round 7	VIC	Construction of Shade Shelter	3046	12950	Underway	30/06/2023
SCVIIAWL000010	Round 7	VIC	Purchase of Playing Kit and Uniforms	3058	10000	Completed	31/12/2022
SCVIIAWL000011	Round 7	VIC	Construction of Pavilion	3055	10000	Underway	30/06/2023
SCVIIAWL000012	Round 7	VIC	Upgrade of Canteen and Purchase of IT and Sports Equipment	3060	7500	Underway	30/06/2023
SCVIIAWL000013	Round 7	VIC	Purchase of Equipment	3060	12500	Underway	30/06/2023
SCVIIAWL000014	Round 7	VIC	Purchase of ICT Equipment and Software	3056	4500	Completed	30/06/2022

SCVIIAWL000015	Round 7	VIC	Creation of Donations App	3044	6300	Completed	31/12/2022
SCVIIAWL000016	Round 7	VIC	Installation of Refrigeration Unit	3058	8000	Completed	31/12/2022
SCVIIAWL000017	Round 7	VIC	Purchase of Dishwasher	3060	5000	Completed	30/06/2022
SCVIIAWL000018	Round 7	VIC	Installation of ICT Equipment	3056	10000	Completed	31/08/2022
SCVIIAWR000001	Round 7	QLD	Purchase of ICT Equipment and Software	4309	5000	Underway	30/06/2023
SCVIIAWR000002	Round 7	QLD	Upgrade of Facilities	4213	15000	Underway	30/06/2023
SCVIIAWR000003	Round 7	QLD	Construction of Training and Storage Room	4280	20000	Completed	30/04/2022
SCVIIAWR000004	Round 7	QLD	Upgrade of Facilities	4275	5000	Underway	30/06/2023
SCVIIAWR000005	Round 7	QLD	Purchase of Club Facilities	4285	3900	Completed	12/07/2022
SCVIIAWR000006	Round 7	QLD	Installation of CCTV Security System	4207	5000	Completed	28/02/2022
SCVIIAWR000007	Round 7	QLD	Refurbishment of Hall	4341	5000	Completed	15/06/2022
SCVIIAWR000008	Round 7	QLD	Purchase of Sports Equipment	4285	5000	Completed	1/12/2022
SCVIIAWR000009	Round 7	QLD	Refurbishment of Club Building	4310	5500	Completed	30/04/2022
SCVIIAWR000010	Round 7	QLD	Purchase of Windbreaks	4272	4500	Completed	1/06/2022
SCVIIAWR000011	Round 7	QLD	Upgrade of Kitchen	4341	3000	Completed	24/09/2022
SCVIIAWR000012	Round 7	QLD	Creation of Website	4213	5500	Completed	31/10/2022
SCVIIAWR000013	Round 7	QLD	Purchase of Uniforms	4280	5000	Completed	1/03/2022
SCVIIAWR000014	Round 7	QLD	Installation of Seating	4124	8000	Completed	31/07/2022
SCVIIAWR000015	Round 7	QLD	Purchase of Woodwork Equipment	4309	5000	Completed	1/06/2022
SCVIIAWR000016	Round 7	QLD	Installation of a Shed	4352	10000	Completed	31/10/2022
SCVIIAWR000017	Round 7	QLD	Purchase of Uniforms	4307	6000	Underway	30/06/2023
SCVIIAWR000018	Round 7	QLD	Refurbishment of Hall	4280	10000	Completed	31/01/2023
SCVIIAWR000019	Round 7	QLD	Refurbishment of Hall	4211	11000	Completed	30/04/2022
SCVIIAWR000020	Round 7	QLD	Construction of Shade Structure	4344	10000	Completed	30/06/2022
SCVIIAWT000001	Round 7	NSW	Purchase of Multimedia Equipment	2193	8000	Completed	31/05/2022
SCVIIAWT000002	Round 7	NSW	Purchase of Phone and Laptop	2196	4000	Completed	31/12/2022
SCVIIAWT000003	Round 7	NSW	Upgrade of Furniture	2196	8000	Completed	28/02/2022
SCVIIAWT000004	Round 7	NSW	Installation of Air Conditioning	2133	8000	Completed	30/11/2022
SCVIIAWT000005	Round 7	NSW	Purchase of IT Equipment	2195	10000	Completed	1/06/2022
SCVIIAWT000006	Round 7	NSW	Purchase of Vehicle	2194	5000	Completed	16/12/2022
SCVIIAWT000007	Round 7	NSW	Refurbishment of Paving and Landscaping	2195	8000	Completed	31/12/2022
SCVIIAWT000008	Round 7	NSW	Purchase of Vehicle	2196	10000	Completed	31/07/2022
SCVIIAWT000009	Round 7	NSW	Installation of Play Equipment	2190	6000	Completed	30/09/2022
SCVIIAWT000010	Round 7	NSW	Refurbishment of Outdoor Area	2195	15000	Completed	31/07/2022
SCVIIAWT000011	Round 7	NSW	Installation of Air Conditioning	2195	6000	Completed	31/05/2022
SCVIIAWT000012	Round 7	NSW	Refurbishment of Flooring	2194	10000	Completed	31/10/2022
SCVIIAWT000013	Round 7	NSW	Upgrade of Carpark	2195	12000	Completed	14/12/2022
SCVIIAWT000014	Round 7	NSW	Purchase of Equipment	2195	7000	Terminated	1/12/2022
SCVIIAWT000015	Round 7	NSW	Upgrade of footpath	2190	10000	Underway	30/06/2023
SCVIIAWT000016	Round 7	NSW	Purchase of IT Equipment	2196	2992	Completed	30/06/2022
SCVIIAWT000017	Round 7	NSW	Refurbishment of Hall	2196	5000	Completed	30/11/2022
SCVIIAWT000018	Round 7	NSW	Upgrade of Facility	2193	5000	Completed	30/11/2022
SCVIIAWW000001	Round 7	NSW	Installation of Solar Panels	2178	9000	Completed	29/09/2022
SCVIIAWW000002	Round 7	NSW	Upgrade of Facilities	2168	18505	Completed	2/05/2022
SCVIIAWW000003	Round 7	NSW	Purchase of a Vehicle	2170	17000	Underway	30/06/2023
SCVIIAWW000004	Round 7	NSW	Purchase of Vehicle	2168	20000	Completed	31/05/2023
SCVIIAWW000005	Round 7	NSW	Refurbishment of Shed	2167	20000	Underway	30/06/2023



SCVIIAWW000006	Round 7	NSW	Purchase of Van	2171	20000	Underway	30/06/2023
SCVIIAWW000007	Round 7	NSW	Purchase of IT Equipment for Werriwa	2170	3000	Completed	31/07/2022
SCVIIAWW000008	Round 7	NSW	Installation of Air Conditioner	2171	5250	Completed	30/06/2022
SCVIIAWW000009	Round 7	NSW	Establishment of CRM System	2168	10000	Underway	30/06/2023
SCVIIAWW000010	Round 7	NSW	Upgrade of Sporting Facilities	2178	20000	Underway	30/06/2023
SCVIIAWW000011	Round 7	NSW	Purchase of Sporting Equipment and Uniforms	2171	7113	Completed	1/09/2022

## Senator Canavan Request – Item 9

## CDG Projects where a Funding Agreement was Executed

Details published on the Grant Connect Website.

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Approved
<u>National Jewish Memorial Centre</u>	<u>Canberra Holocaust Museum</u>	<u>Contracted, In Progress</u>	<u>\$750,000 Additional funding to existing project</u>	<u>ACT</u>	<u>08/12/2022</u>	<u>15/12/2022</u>
<u>Aurora Football Club</u>	<u>Arncliffe Aurora Football Club</u>	<u>Contracted, In Progress</u>	<u>\$1,100,000</u>	<u>NSW</u>	<u>31/03/2023</u>	<u>06/04/2023</u>
<u>Cootamundra-Gundagai Regional Council</u>	<u>Dog on the Tucker Box Repairs</u>	<u>Contracted, In Progress</u>	<u>\$30,000</u>	<u>NSW</u>	<u>08/12/2022</u>	<u>08/03/2023</u>
<u>Transport for NSW</u>	<u>Beverly Hills Car Park Upgrade</u>	<u>Contracted, In Progress</u>	<u>\$2,500,000</u>	<u>NSW</u>	<u>20/01/2023</u>	<u>24/01/2023</u>
<u>Next Sense</u>	<u>Centre of Excellence in Vision and Hearing at Macquarie University</u>	<u>Contracted, In Progress</u>	<u>\$12,500,000</u>	<u>NSW</u>	<u>24/04/2023</u>	<u>26/04/2023</u>
<u>Northern Beaches Council</u>	<u>Manly Surf Lifesaving Club Redevelopment</u>	<u>Contracted, In Progress</u>	<u>\$5,000,000</u>	<u>NSW</u>	<u>06/04/2023</u>	<u>13/04/2023</u>
<u>Scouts Victoria</u>	<u>Gilwell Park Scouts Adventure and Learning Centre Redevelopment</u>	<u>Contracted, In Progress</u>	<u>\$5,000,000</u>	<u>NSW</u>	<u>13/03/2023</u>	<u>30/03/2023</u>
<u>Transport for NSW</u>	<u>Build and Upgrade Truck Wash-out Facilities across NSW</u>	<u>Contracted, In Progress</u>	<u>\$5,000,000</u>	<u>NSW</u>	<u>03/08/2017</u>	<u>19/11/2017</u>

Senator Canavan Request – Item 9

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Approved
<u>Upper Hunter Shire Council</u>	<u>Scone CBD Revitalisation Project</u>	<u>Contracted, In Progress</u>	<u>\$8,000,000</u>	<u>NSW</u>	<u>15/12/2022</u>	<u>22/12/2022</u>
<u>Warrumbungle Shire Council</u>	<u>Three Rivers Retirement Community project</u>	<u>Contracted, In Progress</u>	<u>\$1,800,000</u>	<u>NSW</u>	<u>16/02/2023</u>	<u>21/02/2023</u>
<u>Western Sydney University</u>	<u>Whitlam House</u>	<u>Complete, Not Acquitted</u>	<u>\$1,300,000</u>	<u>NSW</u>	<u>08/03/2022</u>	<u>21/03/2022</u>
<u>Museum and Art Gallery of the Northern Territory</u>	<u>Holocaust Museum - Darwin</u>	<u>Contracted, In Progress</u>	<u>\$750,000</u>	<u>NT</u>	<u>25/01/2023</u>	<u>06/03/2023</u>
<u>Surf Life Saving Queensland</u>	<u>Moore Park Surf Life Saving Clubs New Clubhouse</u>	<u>Contracted, In Progress</u>	<u>\$400,000</u>	<u>QLD</u>	<u>10/03/2023</u>	<u>20/03/2023</u>
<u>Aspley Rugby League Football Club Inc</u>	<u>Aspley Rugby Club Kirby Park facilities upgrade</u>	<u>Contracted, In Progress</u>	<u>\$1,000,000</u>	<u>QLD</u>	<u>19/04/2023</u>	<u>20/04/2023</u>
<u>Ellis Beach Surf Lifesaving Club</u>	<u>Ellis Beach Surf Lifesaving Club Relocation</u>	<u>Contracted, In Progress</u>	<u>\$3,500,000</u>	<u>QLD</u>	<u>15/12/2022</u>	<u>22/12/2022</u>
<u>Brisbane City Council</u>	<u>Kenmore Men's Shed Upgrade</u>	<u>Contracted, In Progress</u>	<u>\$1,500,000</u>	<u>QLD</u>	<u>23/03/2023</u>	<u>27/04/2023</u>
<u>Gympie RSL Sub Branch</u>	<u>Normanby Hill Remembrance Park Veteran's Memorial</u>	<u>Contracted, In Progress</u>	<u>\$1,800,001</u>	<u>QLD</u>	<u>27/03/2023</u>	<u>30/03/2023</u>
<u>Katie Rose Cottage Hospice Limited</u>	<u>Katie Rose Cottage Extension</u>	<u>Contracted, In Progress</u>	<u>\$1,500,000</u>	<u>QLD</u>	<u>06/04/2023</u>	<u>14/04/2023</u>

Senator Canavan Request – Item 9

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Approved
<u>Livingstone Shire Council</u>	<u>Yeppoon Aquatic Centre</u>	<u>Contracted, In Progress</u>	<u>\$13,000,000</u>	<u>QLD</u>	<u>29/01/2023</u>	<u>07/02/2023</u>
<u>Noosa Golf Club</u>	<u>Noosa Golf Club Carpark expansion</u>	<u>Contracted, In Progress</u>	<u>\$1,300,000</u>	<u>QLD</u>	<u>16/12/2022</u>	<u>22/12/2022</u>
<u>PCYC Queensland</u>	<u>Caboolture PCYC Development</u>	<u>Contracted, In Progress</u>	<u>\$5,000,000</u>	<u>QLD</u>	<u>27/03/2023</u>	<u>30/03/2023</u>
<u>Kenmore-Moggill RSL</u>	<u>Australian Cadet Unit</u>	<u>Contracted, In Progress</u>	<u>\$100,000</u>	<u>QLD</u>	<u>07/03/2023</u>	<u>13/03/2023</u>
<u>The Trustee for Maryborough Military &amp; Colonial Museum Trust</u>	<u>Maryborough Military &amp; Colonial Museum Expansion</u>	<u>Contracted, In Progress</u>	<u>\$700,000</u>	<u>QLD</u>	<u>12/04/2023</u>	<u>19/04/2023</u>
<u>Adelaide Football Club</u>	<u>Adelaide Football Club Training and Administration</u>	<u>Contracted, In Progress</u>	<u>\$15,000,000</u>	<u>SA</u>	<u>14/03/2023</u>	<u>20/03/2023</u>
<u>Adelaide Hills Council</u>	<u>Amy Gillett Bikeway - Mount Torrens to Birdwood</u>	<u>Contracted, In Progress</u>	<u>\$2,600,000</u>	<u>SA</u>	<u>26/04/23</u>	<u>28/04/2023</u>
<u>Mount Barker District Council</u>	<u>Mount Barker Regional Aquatic and Leisure Centre project</u>	<u>Contracted, In Progress</u>	<u>\$5,000,000</u>	<u>SA</u>	<u>21/03/2023</u>	<u>31/03/2023</u>
<u>Office for Recreation, Sport and Racing, SA Government</u>	<u>Netball South Australia Stadium in Adelaide</u>	<u>Contracted, In Progress</u>	<u>\$6,000,000</u>	<u>SA</u>	<u>06/04/2023</u>	<u>14/04/2023</u>
<u>Scout Association of Aus SA Branch</u>	<u>Eden Hills Scout Hall redevelopment</u>	<u>Contracted, In Progress</u>	<u>\$250,000</u>	<u>SA</u>	<u>20/03/2023</u>	<u>18/04/2023</u>

Senator Canavan Request – Item 9

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Approved
<u>The Hospital Research Foundation Group - Palliative Care</u>	<u>Laurel Palliative Care Foundation</u>	<u>Contracted, In Progress</u>	<u>\$2,000,000</u>	<u>SA</u>	<u>14/04/2023</u>	<u>19/04/2023</u>
<u>Defence and Veterans Workshop Hobart Inc</u>	<u>Defence and Veterans' Workshop</u>	<u>Contracted, In Progress</u>	<u>\$90,000</u>	<u>TAS</u>	<u>15/12/2022</u>	<u>22/12/2022</u>
<u>Meander Valley Council</u>	<u>Deloraine Recreation Precinct</u>	<u>Contracted, In Progress</u>	<u>\$3,350,000</u>	<u>TAS</u>	<u>06/03/2023</u>	<u>20/03/2023</u>
<u>The Trustees of the Tasmanian Museum and Art Gallery</u>	<u>Tasmanian Holocaust Education and Interpretation Centre</u>	<u>Contracted, In Progress</u>	<u>\$2,000,000</u>	<u>TAS</u>	<u>29/03/2023</u>	<u>03/04/2023</u>
<u>Bayside City Council</u>	<u>Elsternwick Park Redevelopment</u>	<u>Contracted, In Progress</u>	<u>\$5,500,000</u>	<u>VIC</u>	<u>15/12/2022</u>	<u>22/12/2022</u>
<u>Biggara Recreation Reserve</u>	<u>Biggara Recreation Reserve Master Plan Implementation</u>	<u>Contracted, In Progress</u>	<u>\$900,000</u>	<u>VIC</u>	<u>22/03/2023</u>	<u>06/04/2023</u>
<u>FareShare</u>	<u>FareShare</u>	<u>Contracted, In Progress</u>	<u>\$2,000,000</u>	<u>VIC</u>	<u>20/12/2023</u>	<u>22/12/2022</u>
<u>Moira Shire Council</u>	<u>Yarrowonga Multisport Stadium</u>	<u>Contracted, In Progress</u>	<u>\$3,300,000</u>	<u>VIC</u>	<u>30/03/2023</u>	<u>04/04/2023</u>
<u>Mornington Peninsula Shire Council</u>	<u>Somerville to Baxter Shared Path</u>	<u>Contracted, In Progress</u>	<u>\$2,000,000</u>	<u>VIC</u>	<u>15/12/2022</u>	<u>22/12/2022</u>



Senator Canavan Request – Item 9

<b>Applicant Name</b>	<b>Project Title</b>	<b>Status</b>	<b>Funding Sought</b>	<b>Location</b>	<b>Date of Dept Assessment</b>	<b>Approved</b>
<u>Sarsfield Recreation Reserve Committee of management Inc.</u>	<u>Sarsfield Recreation Reserve and Community Hall Upgrade</u>	<u>Contracted, In Progress</u>	<u>\$3,600,000</u>	<u>Vic</u>	<u>06/03/2023</u>	<u>20/03/2023</u>
<u>Shepparton Foodshare</u>	<u>Shepparton Foodshare</u>	<u>Contracted, In Progress</u>	<u>\$600,000</u>	<u>VIC</u>	<u>10/03/2023</u>	<u>20/03/2023</u>
<u>Terang Harness Racing Club</u>	<u>Terang Harness Racing Club Upgrade</u>	<u>Contracted, In Progress</u>	<u>\$250,000</u>	<u>VIC</u>	<u>01/11/2019</u>	<u>07/11/2019</u>
<u>The Scout Association of Australia Victorian Branch</u>	<u>Ringwood Scouts (Ringwood East) (1st and 3rd Ringwood)</u>	<u>Contracted, In Progress</u>	<u>\$130,000</u>	<u>VIC</u>	<u>11/04/2023</u>	<u>13/04/2023</u>
<u>The Scout Association of Australia Victorian Branch</u>	<u>Ringwood Scouts building upgrade (4th Ringwood)</u>	<u>Contracted, In Progress</u>	<u>\$150,000</u>	<u>VIC</u>	<u>11/04/2023</u>	<u>13/04/2023</u>
<u>The Scout Association of Australia Victorian Branch</u>	<u>Ringwood Scouts (Ringwood North) (7th Ringwood)</u>	<u>Contracted, In Progress</u>	<u>\$160,000</u>	<u>VIC</u>	<u>06/04/2023</u>	<u>13/04/2023</u>
<u>The Scout Association of Australia Victorian Branch</u>	<u>Berwick Central Scout Hall</u>	<u>Contracted, In Progress</u>	<u>\$50,000</u>	<u>VIC</u>	<u>30/03/2023</u>	<u>03/04/2023</u>
<u>The Scout Association of Australia Victorian Branch</u>	<u>Ballam Park Scout Hall 4th Frankston (Jubilee Park) Scout Hall Renovations</u>	<u>Contracted, In Progress</u>	<u>\$150,000</u>	<u>VIC</u>	<u>11/04/2023</u>	<u>13/04/2023</u>

Senator Canavan Request – Item 9

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Approved
<u>Footscray Football Club / Western Bulldogs</u>	<u>Whitton Oval Redevelopment (stage 2)</u>	<u>Contracted, In Progress</u>	<u>\$15,000,000</u>	<u>VIC</u>	<u>20/01/2023</u>	<u>24/01/2023</u>
<u>Whitehorse City Council</u>	<u>Bennettswood Reserve</u>	<u>Contracted, In Progress</u>	<u>\$100,000</u>	<u>VIC</u>	<u>28/03/2023</u>	<u>30/03/2023</u>
<u>Ensay Recreation Reserve</u>	<u>Ensay Recreation Reserve Revitalisation</u>	<u>Contracted, In Progress</u>	<u>\$2,300,000</u>	<u>Vic</u>	<u>15/12/2022</u>	<u>22/12/2022</u>
<u>City of Nedlands - formerly Swanbourne Nedlands Surf Life Saving Club Inc</u>	<u>Swanbourne Nedlands Surf Life Saving Club Upgrade</u>	<u>Contracted, In Progress</u>	<u>\$610,000</u>	<u>WA</u>	<u>15/10/2021</u>	<u>15/11/2021</u>
<u>City of Vincent</u>	<u>Refurbishment of the Floreat Athena Football Club</u>	<u>Contracted, In Progress</u>	<u>\$3,000,000</u>	<u>WA</u>	<u>15/12/2022</u>	<u>06/01/2023</u>
<u>Mirrabooka Mosque Masjid Al Tagwa / Noorul Islam Society</u>	<u>Noorul Islam Society CCTV - Mirrabooka Mosque</u>	<u>Contracted, In Progress</u>	<u>\$85,000</u>	<u>WA</u>	<u>16/01/2023</u>	<u>20/01/2023</u>
<u>Shire of Gingin</u>	<u>Lancelin Foreshore Redevelopment</u>	<u>Contracted, In Progress</u>	<u>\$250,000</u>	<u>WA</u>	<u>20/12/2022</u>	<u>09/01/2023</u>
<u>Vietnamese Community in Australia - Western Australia Chapter Incorporated</u>	<u>Vietnamese Community Centre</u>	<u>Contracted, In Progress</u>	<u>\$750,000</u>	<u>WA</u>	<u>06/04/2023</u>	<u>12/04/2023</u>
<u>PEFO Port Macquarie Hastings Hockey Association Inc</u>	<u>Port Macquarie Hastings Hockey Association Inc. – Clubhouse</u>	<u>Contracted, In Progress</u>	<u>\$200,000</u>	<u>NSW</u>	<u>18/01/2023</u>	<u>25/01/2023</u>

## Senator Canavan Request – Item 9

PEFO Flinders Council	Flinders Island Marine Access and Safe Harbour	Contracted, In Progress	\$600,000	TAS	24/01/2023	25/01/2023
PEFO Cradle Coast Authority	Braddon Truck Washes: NorthWest Tasmania Truck Wash and Effluent Dumping Facilities	Contracted, In Progress	\$700,000	TAS	20/04/2023	23/04/2023
PEFO Giant Steps Melbourne Ltd	Giant Steps Autism School Expansion	Contracted, In Progress	\$4,200,000	VIC	03/04/2023	28/04/2023

\* Shaded projects were deemed a “top up” to existing CDG project commitments and included in the number of uncontracted CDG project count; not transferred to either Investing in Our Communities program or Priority Community Infrastructure Program.

### CDG Projects Where Assessments were not Approved and Commitments Were Withdrawn

Applicant Name	Project Title	Status	Funding Sought	Location	Date of Dept Assessment	Not Approved
Baba Budha Ji Charitable Association Inc	Pakenham Sikh Temple Community Centre	Withdrawn	\$500,000	VIC	4/05/2023	16/05/2023
Junee High School P & C Association	Junee High School Sporting Grounds	Withdrawn	\$3,000	NSW	29/01/2023	7/02/2023
Bathurst City Council	Mount Panorama Second Race Track	Withdrawn	\$12,500,000	NSW	10/05/23	16/05/2023

**Senator Canavan Request – Item 9**

Stable One	Stable One - Affordable Supported Accommodation Village	Withdrawn	\$1,000,000	VIC	10/05/23	15/05/2023
Sunwater Limited	Lower Mary Offstream Storage	Withdrawn	\$18,000,000	QLD	4/05/2023	10/05/2023

## Response to Senator Canavan Request dated 16 May 2023

### Financial Assistance Grant Program - as per 2023-24 Budget (Budget Paper No.3)

Figures for the forward estimates are correct as at 2023-24 Budget.

Figures may not add due to rounding.

All dollar figures are rounded to the nearest \$0.1 million.

Cash payments to Councils do not equal Budget amounts, as these are prepared on an accrual basis.

Total Project Cost (General Purpose & Local Roads) does not include the bring forward of \$2.1 billion from 2022-23 paid in 2021-22.

State	Sub Program	22-23 Forecast (\$m)	23-24 Forecast (\$m)	24-25 Forecast (\$m)	25-26 Forecast (\$m)	26-27 Forecast (\$m)	FEs Total (\$m)
ACT	Financial Assistance Grant /General Purpose	10.2	37.8	39.7	41.5	43.5	172.7
ACT	Financial Assistance Grant/Local Roads	8.2	30.6	32.1	33.4	34.8	139.1
NSW	Financial Assistance Grant /General Purpose	181.4	674.4	705.3	732.7	760.7	3,054.5
NSW	Financial Assistance Grant/Local Roads	74.3	277.0	290.4	302.4	314.7	1,258.8
VIC	Financial Assistance Grant /General Purpose	147.0	549.1	578.2	604.5	631.4	2,510.2
VIC	Financial Assistance Grant/Local Roads	52.8	196.8	206.4	214.9	223.6	894.5
QLD	Financial Assistance Grant /General Purpose	118.0	441.3	462.8	481.8	501.6	2,005.5
QLD	Financial Assistance Grant/Local Roads	48.0	178.9	187.5	195.3	203.2	812.9
WA	Financial Assistance Grant /General Purpose	61.9	230.9	242.2	252.3	262.7	1,050.0
WA	Financial Assistance Grant/Local Roads	39.2	146.0	153.1	159.4	165.8	663.5
SA	Financial Assistance Grant /General Purpose	40.5	150.4	156.9	162.6	168.4	678.8
SA	Financial Assistance Grant/Local Roads	14.1	52.5	55.0	57.3	59.6	238.5
TAS	Financial Assistance Grant /General Purpose	12.8	47.1	49.0	50.9	52.8	212.6
TAS	Financial Assistance Grant/Local Roads	13.6	50.6	53.0	55.2	57.5	229.9
NT	Financial Assistance Grant /General Purpose	5.6	20.7	21.6	22.5	23.4	93.8
NT	Financial Assistance Grant/Local Roads	6.0	22.4	23.4	24.4	25.4	101.6
<b>Total</b>	<b>Financial Assistance Grant /General Purpose</b>	<b>577.4</b>	<b>2,151.7</b>	<b>2,255.7</b>	<b>2,348.8</b>	<b>2,444.5</b>	<b>9,778.1</b>
<b>Total</b>	<b>Financial Assistance Grant/Local Roads</b>	<b>256.2</b>	<b>954.8</b>	<b>1,000.9</b>	<b>1,042.3</b>	<b>1,084.6</b>	<b>4,338.8</b>
<b>Grand Total</b>	<b>Financial Assistance Grant</b>	<b>833.5</b>	<b>3,106.4</b>	<b>3,256.8</b>	<b>3,391.0</b>	<b>3,529.0</b>	<b>14,116.7</b>



## Response to Senator Canavan Request dated 16 May 2023

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
Australian Capital Territory	ACT Local Government	Financial Assistance Grant	11.6	7.8	19.4

## Response to Senator Canavan Request dated 16 May 2023

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
New South Wales	Albury City Council	Financial Assistance Grant	1.4	0.5	1.9
New South Wales	Armidale Regional Council	Financial Assistance Grant	1.4	0.8	2.2
New South Wales	Ballina Shire Council	Financial Assistance Grant	1.0	0.5	1.4
New South Wales	Balranald Shire Council	Financial Assistance Grant	1.0	0.4	1.4
New South Wales	Bathurst Regional Council	Financial Assistance Grant	1.2	0.7	1.9
New South Wales	Bayside Council	Financial Assistance Grant	1.2	0.4	1.6
New South Wales	Bega Valley Shire Council	Financial Assistance Grant	1.6	0.6	2.1
New South Wales	Bellingen Shire Council	Financial Assistance Grant	0.9	0.3	1.3
New South Wales	Berrigan Shire Council	Financial Assistance Grant	1.1	0.5	1.6
New South Wales	Blacktown City Council	Financial Assistance Grant	3.7	1.2	4.9
New South Wales	Bland Shire Council	Financial Assistance Grant	1.5	0.9	2.4
New South Wales	Blayney Shire Council	Financial Assistance Grant	0.6	0.3	0.9
New South Wales	Blue Mountains City Council	Financial Assistance Grant	2.0	0.4	2.5
New South Wales	Bogan Shire Council	Financial Assistance Grant	1.0	0.5	1.4
New South Wales	Bourke Shire Council	Financial Assistance Grant	1.4	0.6	2.1
New South Wales	Brewarrina Shire Council	Financial Assistance Grant	1.1	0.4	1.5
New South Wales	Burwood Council	Financial Assistance Grant	0.3	0.1	0.4
New South Wales	Byron Shire Council	Financial Assistance Grant	0.6	0.4	1.0
New South Wales	Cabonne Shire Council	Financial Assistance Grant	0.9	0.7	1.6
New South Wales	Campbelltown City Council	Financial Assistance Grant	2.1	0.6	2.7
New South Wales	Canterbury-Bankstown Council	Financial Assistance Grant	2.2	0.8	3.0
New South Wales	Carrathool Shire Council	Financial Assistance Grant	1.2	0.7	2.0
New South Wales	Central Coast Council (NSW)	Financial Assistance Grant	5.9	1.4	7.2
New South Wales	Central Darling Shire Council	Financial Assistance Grant	1.4	0.5	1.9
New South Wales	Cessnock City Council	Financial Assistance Grant	1.5	0.5	2.0

## Response to Senator Canavan Request dated 16 May 2023

New South Wales	City of Canada Bay Council	Financial Assistance Grant	0.6	0.2	0.8
New South Wales	City of Lithgow Council	Financial Assistance Grant	1.1	0.4	1.5
New South Wales	City of Parramatta Council	Financial Assistance Grant	1.9	0.7	2.6
New South Wales	Clarence Valley Council	Financial Assistance Grant	2.1	1.0	3.1
New South Wales	Cobar Shire Council	Financial Assistance Grant	1.3	0.6	1.9
New South Wales	Coffs Harbour City Council	Financial Assistance Grant	1.5	0.7	2.2
New South Wales	Coolamon Shire Council	Financial Assistance Grant	0.8	0.5	1.3
New South Wales	Coonamble Shire Council	Financial Assistance Grant	1.0	0.5	1.5
New South Wales	Cootamundra-Gundagai Regional Council	Financial Assistance Grant	1.2	0.5	1.7
New South Wales	Council of the City of Broken Hill	Financial Assistance Grant	1.5	0.1	1.7
New South Wales	Council of the City of Ryde	Financial Assistance Grant	0.9	0.3	1.2
New South Wales	Council of the City of Shellharbour	Financial Assistance Grant	1.2	0.4	1.5
New South Wales	Council of the Municipality of Woollahra	Financial Assistance Grant	0.3	0.1	0.4
New South Wales	Cowra Shire Council	Financial Assistance Grant	1.1	0.5	1.5
New South Wales	Cumberland Council	Financial Assistance Grant	2.2	0.5	2.7
New South Wales	Dubbo Regional Council	Financial Assistance Grant	2.2	1.2	3.4
New South Wales	Dungog Shire Council	Financial Assistance Grant	0.5	0.3	0.8
New South Wales	Edward River Council	Financial Assistance Grant	1.3	0.5	1.8
New South Wales	Eurobodalla Shire Council	Financial Assistance Grant	1.5	0.5	2.1
New South Wales	Fairfield City Council	Financial Assistance Grant	1.9	0.5	2.5
New South Wales	Federation Council	Financial Assistance Grant	1.3	0.7	2.1
New South Wales	Forbes Shire Council	Financial Assistance Grant	1.2	0.6	1.8
New South Wales	Georges River Council	Financial Assistance Grant	1.0	0.3	1.4
New South Wales	Gilgandra Council	Financial Assistance Grant	0.9	0.5	1.4
New South Wales	Glen Innes Severn Council	Financial Assistance Grant	0.9	0.4	1.4
New South Wales	Goulburn Mulwaree Council	Financial Assistance Grant	1.1	0.6	1.6
New South Wales	Greater Hume Shire Council	Financial Assistance Grant	1.1	0.7	1.8
New South Wales	Griffith City Council	Financial Assistance Grant	1.3	0.5	1.8
New South Wales	Gunnedah Shire Council	Financial Assistance Grant	1.0	0.5	1.5
New South Wales	Gwydir Shire Council	Financial Assistance Grant	1.0	0.6	1.7
New South Wales	Hawkesbury City Council	Financial Assistance Grant	0.7	0.5	1.3

## Response to Senator Canavan Request dated 16 May 2023

New South Wales	Hay Shire Council	Financial Assistance Grant	0.9	0.3	1.1
New South Wales	Hilltops Council	Financial Assistance Grant	1.7	0.9	2.6
New South Wales	Hornsby Shire Council	Financial Assistance Grant	0.8	0.4	1.2
New South Wales	Hunter's Hill Council	Financial Assistance Grant	0.1	0.0	0.1
New South Wales	Inner West Council	Financial Assistance Grant	1.1	0.4	1.5
New South Wales	Inverell Shire Council	Financial Assistance Grant	1.3	0.6	1.9
New South Wales	Junee Shire Council	Financial Assistance Grant	0.6	0.3	0.9
New South Wales	Kempsey Shire Council	Financial Assistance Grant	1.3	0.5	1.8
New South Wales	Kiama Municipal Council	Financial Assistance Grant	0.4	0.2	0.6
New South Wales	Ku-Ring-Gai Council	Financial Assistance Grant	0.7	0.3	1.1
New South Wales	Kyogle Council	Financial Assistance Grant	1.0	0.5	1.4
New South Wales	Lachlan Council	Financial Assistance Grant	1.9	1.1	2.9
New South Wales	Lake Macquarie City Council	Financial Assistance Grant	3.7	0.9	4.6
New South Wales	Lane Cove Municipal Council	Financial Assistance Grant	0.3	0.1	0.4
New South Wales	Leeton Shire Council	Financial Assistance Grant	1.1	0.3	1.5
New South Wales	Lismore City Council	Financial Assistance Grant	1.3	0.6	1.9
New South Wales	Liverpool City Council	Financial Assistance Grant	1.7	0.8	2.5
New South Wales	Liverpool Plains Shire Council	Financial Assistance Grant	0.8	0.4	1.3
New South Wales	Lockhart Shire Council	Financial Assistance Grant	0.8	0.4	1.2
New South Wales	Lord Howe Island Board	Financial Assistance Grant	0.1	0.0	0.1
New South Wales	Maitland City Council	Financial Assistance Grant	1.5	0.5	2.0
New South Wales	Mid-Coast Council	Financial Assistance Grant	3.6	1.8	5.3
New South Wales	Mid-Western Regional Council	Financial Assistance Grant	1.3	0.8	2.2
New South Wales	Moree Plains Shire Council	Financial Assistance Grant	1.7	0.9	2.6
New South Wales	Mosman Municipal Council	Financial Assistance Grant	0.2	0.1	0.3
New South Wales	Murray River Council	Financial Assistance Grant	1.7	0.9	2.6
New South Wales	Murrumbidgee Council	Financial Assistance Grant	1.0	0.5	1.5
New South Wales	Muswellbrook Shire Council	Financial Assistance Grant	0.8	0.3	1.1
New South Wales	Nambucca Valley Council	Financial Assistance Grant	0.9	0.4	1.3
New South Wales	Narrabri Shire Council	Financial Assistance Grant	1.6	0.7	2.3
New South Wales	Narrandera Shire Council	Financial Assistance Grant	1.1	0.5	1.6

### Response to Senator Canavan Request dated 16 May 2023

New South Wales	Narromine Shire Council	Financial Assistance Grant	1.0	0.5	1.5
New South Wales	Newcastle City Council	Financial Assistance Grant	2.6	0.4	3.0
New South Wales	North Sydney Council	Financial Assistance Grant	0.4	0.1	0.5
New South Wales	Northern Beaches Council	Financial Assistance Grant	1.6	0.7	2.3
New South Wales	Oberon Council	Financial Assistance Grant	0.6	0.3	0.9
New South Wales	Orange City Council	Financial Assistance Grant	1.1	0.4	1.4
New South Wales	Parkes Shire Council	Financial Assistance Grant	1.4	0.7	2.1
New South Wales	Penrith City Council	Financial Assistance Grant	2.2	0.7	2.9
New South Wales	Port Macquarie Hastings Council	Financial Assistance Grant	1.7	1.0	2.7
New South Wales	Port Stephens Council	Financial Assistance Grant	1.5	0.4	1.9
New South Wales	Queanbeyan-Palerang Regional Council	Financial Assistance Grant	1.0	0.8	1.8
New South Wales	Randwick City Council	Financial Assistance Grant	0.9	0.3	1.2
New South Wales	Richmond Valley Council	Financial Assistance Grant	1.1	0.5	1.6
New South Wales	Shoalhaven City Council	Financial Assistance Grant	2.4	1.2	3.7
New South Wales	Silverton Village Committee Incorporated	Financial Assistance Grant	0.0	0.0	0.0
New South Wales	Singleton Council	Financial Assistance Grant	0.8	0.4	1.2
New South Wales	Snowy Monaro Regional Council	Financial Assistance Grant	2.0	0.9	2.9
New South Wales	Snowy Valleys Council	Financial Assistance Grant	1.4	0.4	1.8
New South Wales	Strathfield Municipal Council	Financial Assistance Grant	0.3	0.1	0.4
New South Wales	Sutherland Shire Council	Financial Assistance Grant	1.4	0.6	2.0
New South Wales	Tamworth Regional Council	Financial Assistance Grant	1.8	1.4	3.2
New South Wales	Temora Shire Council	Financial Assistance Grant	0.8	0.5	1.3
New South Wales	Tenterfield Shire Council	Financial Assistance Grant	1.1	0.5	1.6
New South Wales	The Council of Camden	Financial Assistance Grant	0.7	0.6	1.3
New South Wales	The Council of the City of Sydney	Financial Assistance Grant	1.7	0.5	2.2
New South Wales	The Hills Shire Council	Financial Assistance Grant	1.2	0.6	1.7
New South Wales	Tibooburra Village Committee Incorporated	Financial Assistance Grant	0.0	0.0	0.0
New South Wales	Tweed Shire Council	Financial Assistance Grant	2.1	0.9	3.1
New South Wales	Upper Hunter Shire Council	Financial Assistance Grant	1.0	0.6	1.6
New South Wales	Upper Lachlan Shire Council	Financial Assistance Grant	1.0	0.6	1.6
New South Wales	Uralla Shire Council	Financial Assistance Grant	0.5	0.3	0.8



### Response to Senator Canavan Request dated 16 May 2023

New South Wales	Wagga Wagga City Council	Financial Assistance Grant	1.9	1.1	3.0
New South Wales	Walcha Council	Financial Assistance Grant	0.6	0.3	0.9
New South Wales	Walgett Shire Council	Financial Assistance Grant	1.5	0.6	2.2
New South Wales	Warren Shire Council	Financial Assistance Grant	0.7	0.3	1.0
New South Wales	Warrumbungle Shire Council	Financial Assistance Grant	1.5	0.8	2.3
New South Wales	Waverley Council	Financial Assistance Grant	0.4	0.1	0.5
New South Wales	Weddin Shire Council	Financial Assistance Grant	0.7	0.3	1.0
New South Wales	Wentworth Shire Council	Financial Assistance Grant	1.3	0.3	1.6
New South Wales	Willoughby City Council	Financial Assistance Grant	0.5	0.2	0.7
New South Wales	Wingecarribee Shire Council	Financial Assistance Grant	0.9	0.6	1.5
New South Wales	Wollondilly Shire Council	Financial Assistance Grant	0.7	0.5	1.1
New South Wales	Wollongong City Council	Financial Assistance Grant	4.4	0.8	5.3
New South Wales	Yass Valley Council	Financial Assistance Grant	0.5	0.4	1.0

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
-------	-----------------------	--------------	-------------------------------------	---------------------------------	----------------------------------

### Response to Senator Canavan Request dated 16 May 2023

Northern Territory	Alice Springs Town Council	Financial Assistance Grant	0.1	0.3	0.4
Northern Territory	Barkly Regional Council	Financial Assistance Grant	0.5	0.1	0.6
Northern Territory	Belyuen Community Government Council	Financial Assistance Grant	0.0	0.0	0.0
Northern Territory	Central Desert Regional Council	Financial Assistance Grant	0.5	0.4	0.8
Northern Territory	City of Darwin	Financial Assistance Grant	0.6	0.7	1.3
Northern Territory	City of Palmerston	Financial Assistance Grant	0.3	0.3	0.5
Northern Territory	Coomalie Community Government Council	Financial Assistance Grant	0.0	0.2	0.2
Northern Territory	East Arnhem Regional Council	Financial Assistance Grant	1.1	0.4	1.5
Northern Territory	Katherine Town Council	Financial Assistance Grant	0.1	0.2	0.3
Northern Territory	Litchfield Council	Financial Assistance Grant	0.2	0.8	1.0
Northern Territory	Local Government Association of the Northern Territory Inc	Financial Assistance Grant	0.0	0.6	0.6
Northern Territory	MacDonnell Regional Council	Financial Assistance Grant	0.7	0.3	1.0
Northern Territory	Roper Gulf Regional Council	Financial Assistance Grant	0.8	0.3	1.1
Northern Territory	Tiwi Islands Regional Council	Financial Assistance Grant	0.1	0.3	0.4
Northern Territory	Victoria Daly Regional Council	Financial Assistance Grant	0.1	0.2	0.4
Northern Territory	Wagait Shire Council	Financial Assistance Grant	0.0	0.0	0.0
Northern Territory	West Arnhem Regional Council	Financial Assistance Grant	0.4	0.3	0.7
Northern Territory	West Daly Regional Council	Financial Assistance Grant	0.2	0.2	0.4

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
Queensland	Aurukun Shire Council	Financial Assistance Grant	1.1	0.0	1.1
Queensland	Balonne Shire Council	Financial Assistance Grant	2.3	0.9	3.2
Queensland	Banana Shire Council	Financial Assistance Grant	2.2	1.6	3.9

### Response to Senator Canavan Request dated 16 May 2023

Queensland	Barcaldine Regional Council	Financial Assistance Grant	2.2	0.9	3.1
Queensland	Barcoo Shire Council	Financial Assistance Grant	1.4	0.4	1.8
Queensland	Blackall-Tambo Regional Council	Financial Assistance Grant	1.7	0.6	2.3
Queensland	Boulia Shire Council	Financial Assistance Grant	1.7	0.3	2.0
Queensland	Brisbane City Council	Financial Assistance Grant	8.0	1.7	9.6
Queensland	Bulloo Shire Council	Financial Assistance Grant	1.7	0.5	2.1
Queensland	Bundaberg Regional Council	Financial Assistance Grant	0.0	0.0	0.0
Queensland	Burdekin Shire Council	Financial Assistance Grant	1.7	0.5	2.2
Queensland	Burke Shire Council	Financial Assistance Grant	1.7	0.3	2.0
Queensland	Cairns Regional Council	Financial Assistance Grant	1.1	0.0	1.1
Queensland	Carpentaria Shire Council	Financial Assistance Grant	2.2	0.5	2.6
Queensland	Cassowary Coast Regional Council	Financial Assistance Grant	0.7	0.8	1.5
Queensland	Central Highlands Regional Council	Financial Assistance Grant	0.5	1.6	2.1
Queensland	Charters Towers Regional Council	Financial Assistance Grant	1.4	1.7	3.1
Queensland	Cherbourg Aboriginal Shire Council	Financial Assistance Grant	1.0	0.0	1.0
Queensland	Cloncurry Shire Council	Financial Assistance Grant	2.0	0.6	2.5
Queensland	Cook Shire Council	Financial Assistance Grant	2.2	1.1	3.3
Queensland	Croydon Shire Council	Financial Assistance Grant	1.4	0.4	1.8
Queensland	Diamantina Shire Council	Financial Assistance Grant	1.6	0.2	1.8
Queensland	Doomadgee Aboriginal Community Council	Financial Assistance Grant	1.3	0.0	1.3
Queensland	Douglas Shire Council	Financial Assistance Grant	1.3	0.4	1.6
Queensland	Etheridge Shire Council	Financial Assistance Grant	1.6	0.5	2.1
Queensland	Flinders Shire Council	Financial Assistance Grant	1.8	0.7	2.6
Queensland	Fraser Coast Regional Council	Financial Assistance Grant	0.6	0.0	0.6
Queensland	Gladstone Regional Council	Financial Assistance Grant	0.5	1.7	2.2
Queensland	Gold Coast City Council	Financial Assistance Grant	4.3	0.8	5.1
Queensland	Goondiwindi Regional Council	Financial Assistance Grant	1.6	0.9	2.5
Queensland	Gympie Regional Council	Financial Assistance Grant	0.3	1.3	1.6
Queensland	Hinchinbrook Shire Council	Financial Assistance Grant	1.2	0.4	1.6
Queensland	Hope Vale Aboriginal Shire Council	Financial Assistance Grant	1.3	0.0	1.4
Queensland	Ipswich City Council	Financial Assistance Grant	1.6	0.1	1.7

## Response to Senator Canavan Request dated 16 May 2023

Queensland	Isaac Regional Council	Financial Assistance Grant	1.9	1.1	3.0
Queensland	Kowanyama Aboriginal Shire Council	Financial Assistance Grant	1.2	0.1	1.2
Queensland	Livingstone Shire Council	Financial Assistance Grant	0.3	0.7	1.0
Queensland	Lockhart River Aboriginal Shire Council	Financial Assistance Grant	1.2	0.0	1.3
Queensland	Lockyer Valley Regional Council	Financial Assistance Grant	0.1	1.7	1.8
Queensland	Logan City Council	Financial Assistance Grant	2.2	0.6	2.8
Queensland	Longreach Regional Council	Financial Assistance Grant	2.4	0.8	3.2
Queensland	Mackay Regional Council	Financial Assistance Grant	0.7	0.0	0.7
Queensland	Mapoon Aboriginal Council	Financial Assistance Grant	1.1	0.0	1.1
Queensland	Maranoa Regional Council	Financial Assistance Grant	1.6	2.1	3.7
Queensland	Mareeba Shire Council	Financial Assistance Grant	1.4	0.8	2.2
Queensland	Mckinlay Shire Council	Financial Assistance Grant	1.2	0.7	1.9
Queensland	Moreton Bay Regional Council	Financial Assistance Grant	3.2	0.2	3.4
Queensland	Mornington Shire Council	Financial Assistance Grant	1.2	0.0	1.2
Queensland	Mount Isa City Council	Financial Assistance Grant	1.8	0.7	2.5
Queensland	Murweh Shire Council	Financial Assistance Grant	2.0	1.1	3.0
Queensland	Napranum Aboriginal Shire Council	Financial Assistance Grant	1.3	0.0	1.3
Queensland	Noosa Shire Council	Financial Assistance Grant	0.4	0.0	0.4
Queensland	North Burnett Regional Council	Financial Assistance Grant	0.8	1.4	2.2
Queensland	Northern Peninsula Area Regional Council	Financial Assistance Grant	1.3	0.1	1.4
Queensland	Palm Island Aboriginal Council	Financial Assistance Grant	1.8	0.0	1.8
Queensland	Paroo Shire Council	Financial Assistance Grant	1.9	0.7	2.6
Queensland	Pormpuraaw Aboriginal Shire Council	Financial Assistance Grant	1.2	0.0	1.2
Queensland	Quilpie Shire Council	Financial Assistance Grant	1.7	0.5	2.2
Queensland	Redland City Council	Financial Assistance Grant	1.0	0.1	1.1
Queensland	Richmond Shire Council	Financial Assistance Grant	1.4	0.5	1.9
Queensland	Rockhampton Regional Council	Financial Assistance Grant	0.1	0.0	0.1
Queensland	Scenic Rim Regional Council	Financial Assistance Grant	0.3	1.0	1.3
Queensland	Somerset Regional Council	Financial Assistance Grant	0.0	1.0	1.0
Queensland	South Burnett Regional Council	Financial Assistance Grant	0.4	1.0	1.4
Queensland	Southern Downs Regional Council	Financial Assistance Grant	0.3	1.3	1.7

### Response to Senator Canavan Request dated 16 May 2023

Queensland	Sunshine Coast Regional Council	Financial Assistance Grant	2.5	0.1	2.5
Queensland	Tablelands Regional Council	Financial Assistance Grant	0.1	1.0	1.2
Queensland	Toowoomba Regional Council	Financial Assistance Grant	0.5	0.0	0.5
Queensland	Torres Shire Council	Financial Assistance Grant	2.3	0.2	2.5
Queensland	Torres Strait Island Regional Council	Financial Assistance Grant	3.4	0.0	3.4
Queensland	Townsville City Council	Financial Assistance Grant	1.2	0.0	1.2
Queensland	Western Downs Regional Council	Financial Assistance Grant	0.4	2.8	3.1
Queensland	Whitsunday Regional Council	Financial Assistance Grant	0.5	0.7	1.2
Queensland	Winton Shire Council	Financial Assistance Grant	1.3	0.9	2.2
Queensland	Woorabinda Aboriginal Council	Financial Assistance Grant	1.3	0.0	1.3
Queensland	Wujal Wujal Aboriginal Council	Financial Assistance Grant	1.2	0.0	1.2
Queensland	Yarrabah Aboriginal Shire Council	Financial Assistance Grant	1.2	0.0	1.2

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
South Australia	Adelaide Hills Council	Financial Assistance Grant	0.3	0.1	0.3
South Australia	Adelaide Plains Council	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Alexandrina Council	Financial Assistance Grant	0.6	0.2	0.8
South Australia	Anangu Pitjantjatjara Inc	Financial Assistance Grant	0.4	0.0	0.4
South Australia	Barunga West Council	Financial Assistance Grant	0.0	0.0	0.1
South Australia	Berri Barmera Council	Financial Assistance Grant	0.7	0.1	0.8
South Australia	City of Burnside	Financial Assistance Grant	0.3	0.1	0.4



### Response to Senator Canavan Request dated 16 May 2023

South Australia	City of Charles Sturt	Financial Assistance Grant	0.8	0.2	1.0
South Australia	City of Holdfast Bay	Financial Assistance Grant	0.2	0.0	0.3
South Australia	City of Mitcham	Financial Assistance Grant	0.5	0.1	0.6
South Australia	City of Mount Gambier	Financial Assistance Grant	0.9	0.1	1.0
South Australia	City of Onkaparinga	Financial Assistance Grant	1.7	1.1	2.8
South Australia	City of Playford	Financial Assistance Grant	3.6	1.3	4.9
South Australia	City of Port Adelaide Enfield	Financial Assistance Grant	0.9	0.3	1.2
South Australia	City of Port Lincoln	Financial Assistance Grant	0.5	0.0	0.5
South Australia	City of Prospect	Financial Assistance Grant	0.1	0.0	0.2
South Australia	City of Salisbury	Financial Assistance Grant	2.7	0.3	3.0
South Australia	City of Victor Harbor	Financial Assistance Grant	0.1	0.0	0.1
South Australia	City of West Torrens	Financial Assistance Grant	0.4	0.1	0.5
South Australia	Clare & Gilbert Valleys Council	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Coorong District Council	Financial Assistance Grant	0.6	1.9	2.5
South Australia	Copper Coast Council	Financial Assistance Grant	0.6	0.1	0.7
South Australia	Corporation of the City of Campbelltown	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Corporation of the City of Marion	Financial Assistance Grant	0.7	0.3	1.0
South Australia	Corporation of the City of Norwood Payneham & St Peters	Financial Assistance Grant	0.2	0.0	0.3
South Australia	Corporation of the City of Port Augusta	Financial Assistance Grant	0.9	0.0	1.0
South Australia	Corporation of the City of Tea Tree Gully	Financial Assistance Grant	0.7	0.2	0.9
South Australia	Corporation of the City of Unley	Financial Assistance Grant	0.2	0.0	0.3
South Australia	Corporation of the City of Whyalla	Financial Assistance Grant	1.4	0.0	1.4
South Australia	Corporation of the Town of Walkerville	Financial Assistance Grant	0.1	0.0	0.1
South Australia	District Council of Ceduna	Financial Assistance Grant	0.5	0.1	0.6
South Australia	District Council of Cleve	Financial Assistance Grant	0.3	0.1	0.4
South Australia	District Council of Coober Pedy	Financial Assistance Grant	0.3	0.0	0.3
South Australia	District Council of Elliston	Financial Assistance Grant	0.2	0.1	0.3
South Australia	District Council of Franklin Harbour	Financial Assistance Grant	0.3	1.1	1.4
South Australia	District Council of Grant	Financial Assistance Grant	0.5	0.1	0.5
South Australia	District Council of Karoonda East Murray	Financial Assistance Grant	0.4	0.1	0.4
South Australia	District Council of Kimba	Financial Assistance Grant	0.3	0.1	0.4

### Response to Senator Canavan Request dated 16 May 2023

South Australia	District Council of Lower Eyre Peninsula	Financial Assistance Grant	0.2	0.1	0.3
South Australia	District Council of Loxton Waikerie	Financial Assistance Grant	1.1	0.2	1.3
South Australia	District Council of Mount Barker	Financial Assistance Grant	0.4	0.2	0.6
South Australia	District Council of Mount Remarkable	Financial Assistance Grant	0.5	0.1	0.6
South Australia	District Council of Orroroo Carrieton	Financial Assistance Grant	0.3	0.1	0.4
South Australia	District Council of Peterborough	Financial Assistance Grant	0.4	0.0	0.4
South Australia	District Council of Robe	Financial Assistance Grant	0.0	0.0	0.0
South Australia	District Council of Streaky Bay	Financial Assistance Grant	0.5	0.1	0.5
South Australia	District Council of Tumby Bay	Financial Assistance Grant	0.1	0.1	0.2
South Australia	District Council of Yankalilla	Financial Assistance Grant	0.1	0.1	0.2
South Australia	Gerard Reserve Council Inc	Financial Assistance Grant	0.0	0.0	0.0
South Australia	Kangaroo Island Council	Financial Assistance Grant	0.5	1.4	2.0
South Australia	Kingston District Council	Financial Assistance Grant	0.0	0.1	0.1
South Australia	Light Regional Council	Financial Assistance Grant	0.4	0.8	1.2
South Australia	Maralinga Tjarutja	Financial Assistance Grant	0.0	0.0	0.0
South Australia	Mid Murray Council	Financial Assistance Grant	1.1	0.2	1.3
South Australia	Municipal Council of Roxby Downs	Financial Assistance Grant	0.2	0.0	0.2
South Australia	Naracoorte Lucindale Council	Financial Assistance Grant	1.0	0.1	1.1
South Australia	Nipapanha Community Incorporated	Financial Assistance Grant	0.0	0.0	0.0
South Australia	Northern Areas Council	Financial Assistance Grant	0.4	0.1	0.5
South Australia	Outback Communities Authority	Financial Assistance Grant	0.5	0.0	0.5
South Australia	Port Pirie Regional Council	Financial Assistance Grant	1.3	0.1	1.3
South Australia	Regional Council of Goyder	Financial Assistance Grant	0.6	0.2	0.8
South Australia	Renmark Paringa Council	Financial Assistance Grant	0.8	0.1	0.9
South Australia	Rural City of Murray Bridge	Financial Assistance Grant	1.1	0.1	1.2
South Australia	Southern Mallee District Council	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Tatiara District Council	Financial Assistance Grant	1.2	0.1	1.3
South Australia	The Barossa Council	Financial Assistance Grant	0.4	0.1	0.5
South Australia	The Corporation of the City of Adelaide	Financial Assistance Grant	0.2	0.0	0.2
South Australia	The Flinders Ranges Council	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Town of Gawler	Financial Assistance Grant	0.6	0.1	0.7

### Response to Senator Canavan Request dated 16 May 2023

South Australia	Wakefield Regional Council	Financial Assistance Grant	0.6	0.1	0.7
South Australia	Wattle Range Council	Financial Assistance Grant	0.9	0.1	1.1
South Australia	Wudinna District Council	Financial Assistance Grant	0.4	0.1	0.4
South Australia	Yalata Anangu Aboriginal Corporation	Financial Assistance Grant	0.1	0.0	0.1
South Australia	Yorke Peninsula Council	Financial Assistance Grant	0.2	0.2	0.4

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
Tasmania	Break O'day Council	Financial Assistance Grant	0.5	0.5	1.0
Tasmania	Brighton Council	Financial Assistance Grant	0.7	0.2	0.9
Tasmania	Burnie City Council	Financial Assistance Grant	0.4	0.4	0.8
Tasmania	Central Coast Council	Financial Assistance Grant	0.8	0.6	1.4
Tasmania	Central Highlands Council	Financial Assistance Grant	0.4	0.5	0.8
Tasmania	Circular Head Council	Financial Assistance Grant	0.5	0.6	1.0
Tasmania	Clarence City Council	Financial Assistance Grant	0.5	0.6	1.1
Tasmania	Derwent Valley Council	Financial Assistance Grant	0.5	0.2	0.7
Tasmania	Devonport City Council	Financial Assistance Grant	0.4	0.5	0.9
Tasmania	Dorset Council	Financial Assistance Grant	0.5	0.6	1.1

### Response to Senator Canavan Request dated 16 May 2023

Tasmania	Flinders Council	Financial Assistance Grant	0.3	0.2	0.5
Tasmania	George Town Council	Financial Assistance Grant	0.5	0.4	0.8
Tasmania	Glamorgan Spring Bay Council	Financial Assistance Grant	0.0	0.3	0.4
Tasmania	Glenorchy City Council	Financial Assistance Grant	0.4	0.5	0.9
Tasmania	Hobart City Council	Financial Assistance Grant	0.4	0.6	1.0
Tasmania	Huon Valley Council	Financial Assistance Grant	0.8	0.5	1.3
Tasmania	Kentish Council	Financial Assistance Grant	0.5	0.3	0.8
Tasmania	King Island Council	Financial Assistance Grant	0.3	0.2	0.5
Tasmania	Kingborough Council	Financial Assistance Grant	0.3	0.5	0.8
Tasmania	Latrobe Council	Financial Assistance Grant	0.3	0.2	0.5
Tasmania	Launceston City Council	Financial Assistance Grant	0.5	1.0	1.6
Tasmania	Meander Valley Council	Financial Assistance Grant	0.8	0.7	1.5
Tasmania	Northern Midlands Council	Financial Assistance Grant	0.5	0.7	1.2
Tasmania	Sorell Council	Financial Assistance Grant	0.5	0.2	0.7
Tasmania	Southern Midlands Council	Financial Assistance Grant	0.7	0.5	1.2
Tasmania	Tasman Council	Financial Assistance Grant	0.2	0.1	0.3
Tasmania	Waratah-Wynyard Council	Financial Assistance Grant	0.7	0.4	1.1
Tasmania	West Coast Council	Financial Assistance Grant	0.6	0.3	0.9
Tasmania	West Tamar Council	Financial Assistance Grant	1.0	0.4	1.4

## Response to Senator Canavan Request dated 16 May 2023

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
Victoria	Alpine Shire	Financial Assistance Grant	0.7	0.3	1.0
Victoria	Ararat Rural City Council	Financial Assistance Grant	1.1	0.7	1.9
Victoria	Ballarat City Council	Financial Assistance Grant	2.9	0.9	3.8
Victoria	Banyule City Council	Financial Assistance Grant	0.6	0.3	0.9
Victoria	Bass Coast Shire Council	Financial Assistance Grant	1.2	0.4	1.7
Victoria	Baw Baw Shire Council	Financial Assistance Grant	1.7	0.9	2.5
Victoria	Bayside City Council	Financial Assistance Grant	0.6	0.1	0.7
Victoria	Benalla Rural City Council	Financial Assistance Grant	0.9	0.4	1.3
Victoria	Borough of Queenscliffe	Financial Assistance Grant	0.0	0.0	0.0
Victoria	Brimbank City Council	Financial Assistance Grant	3.3	0.5	3.8
Victoria	Buloke Shire Council	Financial Assistance Grant	1.1	0.8	1.9
Victoria	Campaspe Shire Council	Financial Assistance Grant	2.4	1.2	3.7
Victoria	Cardinia Shire Council	Financial Assistance Grant	3.0	0.8	3.8
Victoria	Casey City Council	Financial Assistance Grant	6.4	1.0	7.4



## Response to Senator Canavan Request dated 16 May 2023

Victoria	Central Goldfields Shire Council	Financial Assistance Grant	0.9	0.4	1.3
Victoria	City of Boroondara	Financial Assistance Grant	0.9	0.3	1.2
Victoria	City of Darebin	Financial Assistance Grant	0.8	0.3	1.0
Victoria	City of Glen Eira	Financial Assistance Grant	0.9	0.2	1.1
Victoria	City of Greater Dandenong	Financial Assistance Grant	2.8	0.5	3.3
Victoria	City of Greater Geelong	Financial Assistance Grant	5.4	1.1	6.5
Victoria	City of Knox	Financial Assistance Grant	2.0	0.4	2.3
Victoria	City of Maribyrnong	Financial Assistance Grant	0.6	0.2	0.7
Victoria	City of Port Phillip	Financial Assistance Grant	0.6	0.1	0.7
Victoria	City of Whittlesea	Financial Assistance Grant	4.0	0.8	4.8
Victoria	Colac Otway Shire	Financial Assistance Grant	1.5	0.8	2.3
Victoria	Corangamite Shire Council	Financial Assistance Grant	1.3	1.1	2.4
Victoria	East Gippsland Shire Council	Financial Assistance Grant	3.0	1.6	4.6
Victoria	Frankston City Council	Financial Assistance Grant	1.9	0.4	2.3
Victoria	Gannawarra Shire Council	Financial Assistance Grant	1.2	0.6	1.8
Victoria	Glenelg Shire Council	Financial Assistance Grant	1.6	1.1	2.7
Victoria	Golden Plains Shire Council	Financial Assistance Grant	1.2	0.6	1.8
Victoria	Greater Bendigo City Council	Financial Assistance Grant	3.8	1.1	4.9
Victoria	Greater Shepparton City Council	Financial Assistance Grant	2.9	1.0	3.9
Victoria	Hepburn Shire Council	Financial Assistance Grant	0.9	0.4	1.3
Victoria	Hindmarsh Shire Council	Financial Assistance Grant	0.7	0.5	1.2
Victoria	Hobsons Bay City Council	Financial Assistance Grant	0.5	0.3	0.8
Victoria	Horsham Rural City Council	Financial Assistance Grant	1.5	0.7	2.2
Victoria	Hume City Council	Financial Assistance Grant	4.9	1.0	5.9
Victoria	Indigo Shire Council	Financial Assistance Grant	1.1	0.6	1.7
Victoria	Kingston City Council	Financial Assistance Grant	0.9	0.5	1.4
Victoria	Latrobe City Council	Financial Assistance Grant	2.4	0.8	3.1
Victoria	Loddon Shire Council	Financial Assistance Grant	1.7	1.1	2.8
Victoria	Macedon Ranges Shire Council	Financial Assistance Grant	1.7	0.7	2.4
Victoria	Manningham City Council	Financial Assistance Grant	0.8	0.3	1.0
Victoria	Mansfield Shire Council	Financial Assistance Grant	0.5	0.3	0.7

## Response to Senator Canavan Request dated 16 May 2023

Victoria	Maroondah City Council	Financial Assistance Grant	0.9	0.2	1.1
Victoria	Melbourne City Council (City of Melbourne)	Financial Assistance Grant	1.1	0.2	1.3
Victoria	Melton City Council	Financial Assistance Grant	4.9	0.7	5.7
Victoria	Mildura Rural City Council	Financial Assistance Grant	2.8	1.3	4.1
Victoria	Mitchell Shire Council	Financial Assistance Grant	1.9	0.6	2.5
Victoria	Moira Shire Council	Financial Assistance Grant	2.1	1.2	3.3
Victoria	Monash City Council	Financial Assistance Grant	1.1	0.4	1.5
Victoria	Moonee Valley City Council	Financial Assistance Grant	0.7	0.2	1.0
Victoria	Moorabool Shire Council	Financial Assistance Grant	1.4	0.7	2.1
Victoria	Moreland City Council	Financial Assistance Grant	0.8	0.3	1.1
Victoria	Mornington Peninsula Shire Council	Financial Assistance Grant	1.1	0.8	1.8
Victoria	Mount Alexander Shire Council	Financial Assistance Grant	1.0	0.5	1.5
Victoria	Murrindindi Shire Council	Financial Assistance Grant	0.9	0.5	1.4
Victoria	Nillumbik Shire Council	Financial Assistance Grant	0.4	0.3	0.7
Victoria	Northern Grampians Shire Council	Financial Assistance Grant	1.4	0.9	2.3
Victoria	Pyrenees Shire Council	Financial Assistance Grant	1.2	0.7	1.9
Victoria	Shire of Moyne	Financial Assistance Grant	1.6	1.4	3.0
Victoria	Shire of Strathbogie	Financial Assistance Grant	1.1	0.7	1.8
Victoria	Shire of Towong	Financial Assistance Grant	1.1	0.6	1.7
Victoria	South Gippsland Shire Council	Financial Assistance Grant	1.6	1.0	2.6
Victoria	Southern Grampians Shire Council	Financial Assistance Grant	1.4	1.0	2.4
Victoria	Stonnington City Council	Financial Assistance Grant	0.6	0.1	0.8
Victoria	Surf Coast Shire	Financial Assistance Grant	0.9	0.5	1.4
Victoria	Swan Hill Rural City Council	Financial Assistance Grant	1.3	0.7	2.1
Victoria	Wangaratta Rural City Council	Financial Assistance Grant	1.6	0.7	2.3
Victoria	Warrnambool City Council	Financial Assistance Grant	1.2	0.2	1.5
Victoria	Wellington Shire Council	Financial Assistance Grant	2.9	1.7	4.6
Victoria	West Wimmera Shire Council	Financial Assistance Grant	0.9	0.7	1.6
Victoria	Whitehorse City Council	Financial Assistance Grant	1.0	0.3	1.3
Victoria	Wodonga City Council	Financial Assistance Grant	1.5	0.3	1.8
Victoria	Wyndham City Council	Financial Assistance Grant	6.0	0.8	6.8

### Response to Senator Canavan Request dated 16 May 2023

Victoria	Yarra City Council	Financial Assistance Grant	0.6	0.1	0.7
Victoria	Yarra Ranges Shire Council	Financial Assistance Grant	2.6	0.9	3.6
Victoria	Yarriambiack Shire Council	Financial Assistance Grant	1.1	0.7	1.8

State	Local Government Area	Project Name	Total General Purpose 2022-23 (\$m)	Total Local Roads 2022-23 (\$m)	Total Project Cost 2022-23 (\$m)
Western Australia	City of Albany	Financial Assistance Grant	0.7	0.5	1.2
Western Australia	City of Armadale	Financial Assistance Grant	0.7	0.5	1.2
Western Australia	City of Bayswater	Financial Assistance Grant	0.5	0.2	0.6
Western Australia	City of Belmont	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	City of Bunbury	Financial Assistance Grant	0.2	0.2	0.4
Western Australia	City of Busselton	Financial Assistance Grant	0.3	0.4	0.7
Western Australia	City of Canning	Financial Assistance Grant	0.6	0.3	0.9
Western Australia	City of Cockburn	Financial Assistance Grant	0.9	0.7	1.6
Western Australia	City of Fremantle	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	City of Gosnells	Financial Assistance Grant	0.9	0.4	1.3
Western Australia	City of Greater Geraldton	Financial Assistance Grant	1.6	0.5	2.1
Western Australia	City of Joondalup	Financial Assistance Grant	1.1	0.5	1.6
Western Australia	City of Kalamunda	Financial Assistance Grant	0.4	0.3	0.7
Western Australia	City of Kalgoorlie-Boulder	Financial Assistance Grant	0.1	0.5	0.6
Western Australia	City of Karratha	Financial Assistance Grant	0.7	0.0	0.8
Western Australia	City of Kwinana	Financial Assistance Grant	0.4	0.3	0.7
Western Australia	City of Mandurah	Financial Assistance Grant	0.6	0.3	1.0
Western Australia	City of Melville	Financial Assistance Grant	0.7	0.3	1.0

### Response to Senator Canavan Request dated 16 May 2023

Western Australia	City of Nedlands	Financial Assistance Grant	0.2	0.1	0.2
Western Australia	City of Perth	Financial Assistance Grant	0.3	0.0	0.3
Western Australia	City of Rockingham	Financial Assistance Grant	1.0	0.6	1.6
Western Australia	City of South Perth	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	City of Stirling	Financial Assistance Grant	1.5	0.6	2.1
Western Australia	City of Subiaco	Financial Assistance Grant	0.1	0.0	0.2
Western Australia	City of Swan	Financial Assistance Grant	1.2	1.3	2.6
Western Australia	City of Vincent	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	City of Wanneroo	Financial Assistance Grant	1.7	1.2	2.8
Western Australia	Shire of Ashburton	Financial Assistance Grant	0.5	0.0	0.5
Western Australia	Shire of Augusta Margaret River	Financial Assistance Grant	0.1	0.3	0.4
Western Australia	Shire of Beverley	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Boddington	Financial Assistance Grant	0.0	0.1	0.1
Western Australia	Shire of Boyup Brook	Financial Assistance Grant	0.4	0.2	0.5
Western Australia	Shire of Bridgetown Greenbushes	Financial Assistance Grant	0.3	0.2	0.5
Western Australia	Shire of Brookton	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Broome	Financial Assistance Grant	0.6	0.4	1.0
Western Australia	Shire of Broomehill-Tambellup	Financial Assistance Grant	0.3	0.1	0.5
Western Australia	Shire of Bruce Rock	Financial Assistance Grant	0.6	0.3	0.9
Western Australia	Shire of Capel	Financial Assistance Grant	0.4	0.2	0.6
Western Australia	Shire of Carnamah	Financial Assistance Grant	0.3	0.0	0.4
Western Australia	Shire of Carnarvon	Financial Assistance Grant	1.4	0.3	1.7
Western Australia	Shire of Chapman Valley	Financial Assistance Grant	0.1	0.3	0.4
Western Australia	Shire of Chittering	Financial Assistance Grant	0.3	0.3	0.6
Western Australia	Shire of Collie	Financial Assistance Grant	0.5	0.2	0.6
Western Australia	Shire of Coolgardie	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Coorow	Financial Assistance Grant	0.2	0.1	0.4
Western Australia	Shire of Corrigin	Financial Assistance Grant	0.4	0.2	0.5
Western Australia	Shire of Cranbrook	Financial Assistance Grant	0.2	0.1	0.4
Western Australia	Shire of Cuballing	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Cue	Financial Assistance Grant	0.5	0.2	0.8

### Response to Senator Canavan Request dated 16 May 2023

Western Australia	Shire of Cunderdin	Financial Assistance Grant	0.3	0.1	0.5
Western Australia	Shire of Dalwallinu	Financial Assistance Grant	0.6	0.3	0.8
Western Australia	Shire of Dandaragan	Financial Assistance Grant	0.3	0.0	0.4
Western Australia	Shire of Dardanup	Financial Assistance Grant	0.2	0.2	0.4
Western Australia	Shire of Denmark	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Derby-West Kimberley	Financial Assistance Grant	1.8	0.7	2.5
Western Australia	Shire of Donnybrook-Balingup	Financial Assistance Grant	0.4	0.2	0.6
Western Australia	Shire of Dowerin	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Dumbleyung	Financial Assistance Grant	0.3	0.2	0.6
Western Australia	Shire of Dundas	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of East Pilbara	Financial Assistance Grant	1.4	1.2	2.7
Western Australia	Shire of Esperance	Financial Assistance Grant	0.7	0.8	1.6
Western Australia	Shire of Exmouth	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Gingin	Financial Assistance Grant	0.3	0.5	0.9
Western Australia	Shire of Gnowangerup	Financial Assistance Grant	0.2	0.1	0.4
Western Australia	Shire of Goomalling	Financial Assistance Grant	0.1	0.3	0.5
Western Australia	Shire of Halls Creek	Financial Assistance Grant	1.2	0.6	1.8
Western Australia	Shire of Harvey	Financial Assistance Grant	0.6	0.5	1.1
Western Australia	Shire of Irwin	Financial Assistance Grant	0.0	0.1	0.1
Western Australia	Shire of Jerramungup	Financial Assistance Grant	0.2	0.2	0.5
Western Australia	Shire of Katanning	Financial Assistance Grant	0.6	0.1	0.7
Western Australia	Shire of Kellerberrin	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Kent	Financial Assistance Grant	0.4	0.2	0.6
Western Australia	Shire of Kojonup	Financial Assistance Grant	0.2	0.2	0.4
Western Australia	Shire of Kondinin	Financial Assistance Grant	0.5	0.2	0.7
Western Australia	Shire of Koorda	Financial Assistance Grant	0.4	0.2	0.6
Western Australia	Shire of Kulin	Financial Assistance Grant	0.5	0.3	0.8
Western Australia	Shire of Lake Grace	Financial Assistance Grant	0.6	0.3	0.9
Western Australia	Shire of Laverton	Financial Assistance Grant	0.6	0.4	1.0
Western Australia	Shire of Leonora	Financial Assistance Grant	0.2	0.2	0.3
Western Australia	Shire of Manjimup	Financial Assistance Grant	0.8	0.3	1.2



## Response to Senator Canavan Request dated 16 May 2023

Western Australia	Shire of Meekatharra	Financial Assistance Grant	1.0	0.5	1.5
Western Australia	Shire of Menzies	Financial Assistance Grant	0.5	0.5	1.0
Western Australia	Shire of Merredin	Financial Assistance Grant	0.6	0.2	0.8
Western Australia	Shire of Mingenew	Financial Assistance Grant	0.1	0.6	0.7
Western Australia	Shire of Moora	Financial Assistance Grant	0.3	0.2	0.5
Western Australia	Shire of Morawa	Financial Assistance Grant	0.4	0.1	0.5
Western Australia	Shire of Mount Magnet	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Mount Marshall	Financial Assistance Grant	0.5	0.2	0.7
Western Australia	Shire of Mukinbudin	Financial Assistance Grant	0.4	0.1	0.5
Western Australia	Shire of Mundaring	Financial Assistance Grant	0.6	0.3	0.8
Western Australia	Shire of Murchison	Financial Assistance Grant	1.0	0.2	1.2
Western Australia	Shire of Murray	Financial Assistance Grant	0.4	2.1	2.5
Western Australia	Shire of Nannup	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Narembeen	Financial Assistance Grant	0.5	0.2	0.6
Western Australia	Shire of Narrogin	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Ngaanyatjaraku	Financial Assistance Grant	1.3	0.8	2.2
Western Australia	Shire of Northam	Financial Assistance Grant	0.8	0.7	1.5
Western Australia	Shire of Northampton	Financial Assistance Grant	0.3	0.2	0.5
Western Australia	Shire of Nungarin	Financial Assistance Grant	0.4	0.1	0.4
Western Australia	Shire of Peppermint Grove	Financial Assistance Grant	0.0	0.0	0.0
Western Australia	Shire of Perenjori	Financial Assistance Grant	0.4	0.1	0.5
Western Australia	Shire of Pingelly	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Plantagenet	Financial Assistance Grant	0.3	0.2	0.5
Western Australia	Shire of Quairading	Financial Assistance Grant	0.4	0.1	0.6
Western Australia	Shire of Ravensthorpe	Financial Assistance Grant	0.4	1.0	1.4
Western Australia	Shire of Sandstone	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Serpentine-Jarrahdale	Financial Assistance Grant	0.5	0.5	1.0
Western Australia	Shire of Shark Bay	Financial Assistance Grant	0.5	0.1	0.6
Western Australia	Shire of Tammin	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Three Springs	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Toodyay	Financial Assistance Grant	0.3	0.2	0.4

### Response to Senator Canavan Request dated 16 May 2023

Western Australia	Shire of Trayning	Financial Assistance Grant	0.4	0.1	0.5
Western Australia	Shire of Upper Gascoyne	Financial Assistance Grant	1.1	0.3	1.4
Western Australia	Shire of Victoria Plains	Financial Assistance Grant	0.2	0.2	0.4
Western Australia	Shire of Wagin	Financial Assistance Grant	0.3	0.1	0.5
Western Australia	Shire of Wandering	Financial Assistance Grant	0.1	0.1	0.2
Western Australia	Shire of Waroona	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of West Arthur	Financial Assistance Grant	0.1	0.1	0.3
Western Australia	Shire of Westonia	Financial Assistance Grant	0.3	0.1	0.4
Western Australia	Shire of Wickpin	Financial Assistance Grant	0.3	0.3	0.6
Western Australia	Shire of Williams	Financial Assistance Grant	0.1	0.1	0.1
Western Australia	Shire of Wiluna	Financial Assistance Grant	0.6	0.2	0.8
Western Australia	Shire of Wongan-Ballidu	Financial Assistance Grant	0.4	0.2	0.6
Western Australia	Shire of Woodanilling	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Shire of Wyalkatchem	Financial Assistance Grant	0.4	0.1	0.5
Western Australia	Shire of Wyndham-East Kimberley	Financial Assistance Grant	1.0	0.6	1.5
Western Australia	Shire of Yalgoo	Financial Assistance Grant	0.6	0.2	0.8
Western Australia	Shire of Yilgarn	Financial Assistance Grant	0.7	0.4	1.1
Western Australia	Shire of York	Financial Assistance Grant	0.3	0.2	0.5
Western Australia	Town of Bassendean	Financial Assistance Grant	0.1	0.1	0.2
Western Australia	Town of Cambridge	Financial Assistance Grant	0.2	0.1	0.3
Western Australia	Town of Claremont	Financial Assistance Grant	0.1	0.0	0.1
Western Australia	Town of Cottesloe	Financial Assistance Grant	0.0	0.0	0.1
Western Australia	Town of East Fremantle	Financial Assistance Grant	0.1	0.0	0.1
Western Australia	Town of Mosman Park	Financial Assistance Grant	0.1	0.0	0.1
Western Australia	Town of Port Hedland	Financial Assistance Grant	0.2	0.3	0.5
Western Australia	Town of Victoria Park	Financial Assistance Grant	0.2	0.1	0.3

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
101269-19SA-RTR	SA	Berri Barmera Council	Costello Road, Loveday - from intersection at Caddy Road to intersection of Thiele Road Loveday	sealing	2022-23	\$435,151	\$571,608	1 September 2022	1 July 2023
101658-19NT-RTR	NT	Northern Territory of Australia	Litchfield Welltree Stn Access Road (Darwin - Rural Local) - Chainage 0.21 to 15.15 kilometres. Chai	Construct sealed floodway including concrete margin and a concrete culvert at chainage 4.44 kilometres. Install concrete margins at chainages 0.21, 2.56, 4.32, 4.96 and 15.15 kilometres.	2022-23	\$322,250	\$322,250	1 January 2022	1 August 2022
101780-19SA-RTR	SA	City of Mitcham	Dorene Street, St Marys - Quinlan Avenue to Merriton Street	It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. Pavement reconstruction will include consideration of stabilisation technologies suitable for use on reactive subgrades.	2022-23	\$728,085	\$2,022,769	1 November 2022	1 May 2023
101781-19SA-RTR	SA	City of Mitcham	Thurles Street, St Marys - Mingbool Avenue to Quinlan Avenue	It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacement of the road seal and pavement. Pavement reconstruction will include consideration of stabilisation technologies suitable for use on reactive subgrades.	2022-23	\$382,579	\$1,068,277	1 June 2022	1 August 2022
101788-19SA-RTR	SA	City of Mitcham	Grange Road, Hawthorn - From the intersection of Sussex Terrace for a distance of 672m in an easterl	It is proposed to replace the existing kerb where it has been damaged by tree growth. The kerb replacement will be followed by the removal and replacement of the road seal and pavement.	2023-24	\$706,414	\$706,414	1 June 2023	1 January 2024
102426-19VIC-RTR	VIC	Shire of Towong	Vincents Road (rural road) - Between chainage 0m to 60 m along Vincents Road as measured from the in	Pavement replacement and sealing of 60m of road to a seal width of 6.2m	2022-23	\$40,000	\$40,000	1 October 2022	1 June 2023
102451-19NSW-RTR	NSW	Wollongong City Council	Harry Graham Drive, Kembla Heights - Between High Street to Morans Road	Design and construction of infrastructure to mitigate geotechnical slope instability.	2022-23	\$1,471,682	\$1,561,802	1 March 2022	1 March 2023
103137-19NSW-RTR	NSW	Wollondilly Shire Council	Margaret Street, Picton - Two sections. 1. Between Argyle Street intersection and Colden Street inte	Asphalt mill/fill to match into existing kerb and gutter levels. Delineation improvements with linemarking.	2022-23	\$396,680	\$406,948	1 June 2022	1 October 2022
103259-19SA-RTR	SA	Maralinga Tjarutja	Lake Dey Dey Road, Maralinga Tjarutja (Rural Road) - 270 – 340 km measured from intersection of Wats	Grading and other remedial work including filling holes, clearing roadside and road surface vegetation.  Total 70km	2022-23	\$54,504	\$54,504	1 April 2022	1 June 2022
103263-19SA-RTR	SA	Maralinga Tjarutja	Lake Dey Dey Road Maralinga Tjarutja (Rural Road), - from intersection of Iluka Road and Lake Dey D	Grading and other remedial work including filling holes, clearing roadside and road surface vegetation.  Total 70km	2023-24	\$54,504	\$54,504	1 May 2023	1 June 2023
103477-19NSW-RTR	NSW	Bourke Shire Council	Oxley St, Bourke - from Richard Street to Sturt Street (Sealing)	A forty millimeter asphalt over lay will be installed to provide better quality to the road surface in the Central Business District Area.	2022-23	\$350,000	\$350,000	1 March 2022	1 November 2023
103726-19WA-RTR	WA	Shire of Murchison	Carnarvon-Mullewa Road (Rural Road) - Start Terminus at Upper Gascoyne Shire Boundary some 50.9km fr	Gravel Resheet. Correct drainage	2023-24	\$250,000	\$250,000	1 February 2023	1 October 2023
103784-19VIC-RTR	VIC	Corangamite Shire Council	Bornong Road (Rural road) - Measured from start point 0.2km - Cooriemungle Road (Bridges & Culverts)	Replacement of timber deck with concrete planks to cater for vehicle loads	2022-23	\$238,749	\$238,749	1 April 2022	1 May 2022
103793-19VIC-RTR	VIC	Mansfield Shire Council	Howes Creek Road, Mansfield, VIC 3722 - Chainage 0.55km to 6.2km, 7.9km to 9.4km, 9.9km to 10.5km, 1	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$297,604	\$297,604	1 September 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
104019-19VIC-RTR	VIC	Colac Otway Shire	Forest Street (Rural Road) - The worksite is a 551.5m segment of Forest Street in between Colanda Ro	Design and rehabilitation of the existing pavement, widening, installation of sections of kerb and channel and associated drainage and application of asphalt seal.	2022-23	\$918,861	\$918,861	1 February 2022	1 October 2022
104061-19QLD-RTR	QLD	Burke Shire Council	Doomadgee West Road (rural road) - Works between chainage 61.5km and 65.6km. Doomadgee West Road cha	150mm gravel re-sheeting including reshaping of table drains	2023-24	\$130,000	\$246,000	1 September 2023	1 November 2023
104280-19WA-RTR	WA	Shire of Beverley	Talbot West Rd (Rural Road) - Bridge 3210 Talbot Brook between 18.00km to 18.20km measured from 0km	Construct 2 span precast plank bridge; width between kerbs 8.2m	2023-24	\$1,656,404	\$1,656,404	1 July 2023	1 June 2024
104285-19WA-RTR	WA	Shire of Gingin	Weld St, Gingin - Bridge 661 Gingin Brook from 0.43km to 0.47km measured from 0km (Old Moolabeenee	Replace with new bridge	2022-23	\$1,332,000	\$1,332,000	1 August 2022	1 June 2023
104286-19WA-RTR	WA	Shire of Ravensthorpe	Springdale Rd (Rural Road) - Bridge 5023A Jerdacuttup River between 5.40km to 5.70km measured from 0	Replace with new bridge	2022-23	\$1,139,499	\$1,139,499	1 June 2022	1 June 2023
104287-19WA-RTR	WA	Shire of Mundaring	Scott Street, Helena Valley - Bridge 4512 Helena River located between 0.6km to 0.65km measured north	Reinforced Concrete Overlay Substructure Repairs Superstructure Repairs	2023-24	\$2,400,000	\$2,400,000	1 February 2023	1 June 2024
104400-19WA-RTR	WA	Town of Port Hedland	Yandeyarra Road (#395) (rural road) - Section of Yandeyarra Road between straight line kilometer 18.	Floodway, install new concrete slab total 70m x 4 @200mm thick with double SL72 mesh.	2022-23	\$80,000	\$80,000	1 June 2022	1 June 2022
104443-19VIC-RTR	VIC	Stonnington City Council	Stewart Street, Windsor - From Union Street to Green Street	Reconstruct road pavement and kerbing	2022-23	\$247,693	\$460,000	1 November 2022	1 November 2023
104697-19SA-RTR	SA	District Council of Coober Pedy	North West Ridge Road, Coober Pedy - 0.350km to 0.400km (measured from 17 Mile Road intersection)	Excavate collapsed area to uncover route cause of the failure, box the area out and back-fill with road base material, compact excavated area and reseal with a two coat seal.	2022-23	\$46,990	\$60,000	1 April 2022	1 June 2022
104737-19WA-RTR	WA	Shire of Mukinbudin	Kalyanbudding Road (Rural Road) - From the intersection of Kalyanbudding Road and McGregor Road to t	Install Gravel sheeting and improve signage and drainage.	2023-24	\$48,937	\$88,000	1 July 2023	1 September 2023
104755-19NT-RTR	NT	Katherine Town Council	Morris Road Katherine NT - Starting point for the location of works will be from the intersection fr	To address and rehabilitate the level of design and reconstruction to rectify risks, road access, crossings, edge breaks, drops and two shoulders. Undertake upgrade works on existing drainage calculation through the use of the rational method and calculate potential culvert sizes and open unlined drains to improve the drainage regime. Future works required, rehabilitation or re-design of civil infrastructure along Morris Road.	2022-23	\$143,374	\$143,374	1 February 2022	1 June 2022
105521-19NSW-RTR	NSW	Lord Howe Island Board	Multiple Locations - Bowling Club Road, Lord Howe Island (General Maintenance)	Repair pavement, compact and bitumen spray seal.	2022-23	\$3,500	\$3,500	1 March 2022	1 May 2022
105543-19WA-RTR	WA	Shire of Laverton	Great Central Road (Rural Road) - Between straight line kilometre 137 to 142 along the 430 kilometre	reform and gravel re-sheet over extruding cap rock for 5 kilometres	2022-23	\$208,000	\$208,000	1 January 2022	1 June 2022
105544-19WA-RTR	WA	Shire of Laverton	Great Central Road (Rural Road) - between Straight line kilometre 127 to 132 along the 430 kilometre	Reform and gravel re-sheet over extruding cap rock for 5 kilometres	2022-23	\$208,000	\$208,000	1 January 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
105881-19WA-RTR	WA	Shire of Wandering	Wandering Pingelly Road (rural road) - Bridge 0424A over Biberkine Brook located between 27.29 km to	Replace old Timber Bridge with: <ul style="list-style-type: none"> <li>• 4 rows of box culverts 2.7 metre wide x 1.8 metres high x 2.4 metres long;</li> <li>• In-situ steel reinforced concrete base slab</li> <li>• In-situ steel reinforced concrete head walls</li> <li>• Asphalt sealed carriageway between head walls with two 4 metre wide traffic lanes</li> <li>• Rock armouring protection of storm water approach and discharge points to culvert</li> <li>• 40 metres of barrier railing on both side of carriageway over culvert with an inside clearance of 9.0m</li> <li>• Width markers installed at end of barrier railing</li> </ul>	2022-23	\$273,163	\$273,163	1 July 2022	1 June 2023
105882-19WA-RTR	WA	Shire of Narrogin	Manaring Road (rural road) - Bridge 3128A over the Williams River between 3.50km to 3.60km measured	Replace with double barrel 2100 piped culvert with guardrail, kerbing and 14mm bitumen seal. Cast in situ concrete headwall and apron.	2023-24	\$270,122	\$270,122	1 November 2023	1 March 2024
106209-19QLD-RTR	QLD	Northern Peninsula Area Regional Council	Injinoo Road, Bamaga QLD 4876 - Chainage 0 to 6890m from intersection with Pablo Street, Injinoo QLD	Linemarking of the road with installation of raised pavement reflective markers and replacement of missing guideposts.	2022-23	\$98,689	\$98,689	1 June 2022	1 December 2023
106210-19QLD-RTR	QLD	Northern Peninsula Area Regional Council	Seisia Road, Bamaga QLD 4876 - Chainage 0 to 4890m from intersection with Adidi Street, Bamaga QLD 4	Linemarking of the road with installation of raised pavement reflective markers and replacement of missing guideposts.	2022-23	\$87,355	\$87,355	1 June 2022	1 December 2023
107445-20WA-RTR	WA	City of Bunbury	Gardner Place - Gibson Street to Cul De Sac, South Bunbury (Resealing)	Reseal road, replace kerb, upgrade drainage, replace retaining walls to property boundary, reconstruct cul de sac to correct size.	2022-23	\$225,466	\$225,466	1 February 2022	1 December 2022
108309-20WA-RTR	WA	City of Bunbury	Telford Street, South Bunbury - Columba Street to Paisley Street (Resealing)	Replace kerbing. Profile existing seal, and reseal with new asphalt.	2022-23	\$17,979	\$17,979	1 February 2022	1 June 2022
108384-20NSW-RTR	NSW	Tamworth Regional Council	Dean Street, North Tamworth - Approximately 0.0km from North St, to 0.65km	Mill out existing pavement, supply, place and compact 100mm of Asphalt to the existing alignment and width	2022-23	\$745,294	\$745,294	1 May 2022	1 August 2022
108403-20NSW-RTR	NSW	Tamworth Regional Council	Watsons Creek-Tilmunda Road, Bendemeer - Approximately 0.0km from Retreat Road, to 3.7km	Supply, place and compact 100mm of gravel to the existing alignment and width	2023-24	\$192,663	\$192,663	1 March 2023	1 May 2023
108406-20NSW-RTR	NSW	Tamworth Regional Council	Weabonga Road, Ogunbil - Approximately 0.0km from Nowendoc Road, to 3.8km	Supply, place and compact 100mm of gravel to the existing alignment and width	2023-24	\$109,000	\$109,000	1 September 2023	1 November 2023
108496-20NT-RTR	NT	Northern Territory of Australia	Waterloo Property Access Road (Katherine - Rural Local) - Chainages 18.1, 32.9, 33.1, 33.72 and 34.9	Install five inverts at proposed work locations.	2022-23	\$334,043	\$334,043	1 August 2022	1 November 2022
108506-20VIC-RTR	VIC	City of Greater Geelong	Farrars Road, Lara - Stage 1 works from Peak School Road to Branch Road,	Full reconstruction of 1.6 kilometres of sealed section and widening of road from existing 5.5 metre wide seal to 8.0 metre seal width. Reconstructed pavement formation to include a stabilised pavement treatment and new double coat spray seal for the wearing course	2022-23	\$1,305,400	\$1,305,400	1 March 2022	1 January 2023
108573-20WA-RTR	WA	Shire of Mount Magnet	Watson Street, Mount Magnet - Straight line kilometer 2.06 (Intersection with Naughton St) measured	Undertake Survey of Watson St and profile existing surface and re-level to achieve a free draining surface. Reseal affected areas. Removal and reconstruction of kerbing. Construction of drains to Baramia Creek.	2023-24	\$176,744	\$176,744	1 March 2023	1 June 2023
108837-20NSW-RTR	NSW	Richmond Valley Council	Old Tenterfield Road, Kippenduff NSW 2469 - JTR Small Bridge, 1.4km north of Brewers Road	Remove timber bridge and replace with a concrete structure including realignment of bridge approaches	2022-23	\$264,700	\$529,400	1 June 2022	1 October 2022
108859-20WA-RTR	WA	City of Kalgoorlie-Boulder	Dugan Street - Kalgoorlie - Outside of St. Mary's School from the intersection with Maritana Street	The full area will be profiled, prima sealed and then a new 35mm layer of asphalt laid. Once completed all the on street parking will be reinstated as well.	2022-23	\$160,000	\$253,453	1 June 2022	1 July 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
109375-20NSW-RTR	NSW	Upper Lachlan Shire Council	Gurrundah Road (Rural Road) - Work is located at starting chainage 11.40 km and finishing at chainag	The proposed work is to rectify the problems of rutting, roughness, edge drops and cracks. This also increase the pavement thickness by adding extra layer of gravels followed by the bitumen spray sealing works.	2022-23	\$130,938	\$130,938	1 May 2022	1 June 2022
109556-20SA-RTR	SA	District Council of Peterborough	Railway Terrace, Peterborough - from Hurlstone Street to Silver Street (north side only)	New concrete kerbing and 2 coat seal to both sides of the road with coat reseal to existing road pavement	2022-23	\$268,122	\$268,122	1 March 2022	1 June 2022
109557-20SA-RTR	SA	District Council of Peterborough	Howard Street, Peterborough - from Main Street to Kitchener Street	New concrete kerbing and 2 coat seal to both sides of the road with coat reseal to existing road pavement.	2022-23	\$60,195	\$60,195	1 June 2022	1 May 2023
109558-20SA-RTR	SA	District Council of Peterborough	Badger Street Peterborough - from Main Street to Kitchener Street	New concrete kerbing and 2 coat seal to both sides of the road with coat reseal to existing road pavement.	2023-24	\$60,195	\$60,195	1 January 2023	1 May 2023
109559-20SA-RTR	SA	District Council of Peterborough	Threadgold Street Peterborough - from Clair Street to George Street (north side only)	New concrete kerbing and 2 coat seal to both sides of the road with coat reseal to existing road pavement.	2023-24	\$75,725	\$75,725	1 August 2023	1 October 2023
110038-20QLD-RTR	QLD	Winton Shire Council	Werna St, Winton - between Chirside and Blomfield St. East side of Road (Drainage)	New Kerb and Channel work linking in with the newly developed Maxwell Court and and Shannahan Court	2022-23	\$36,870	\$36,870	1 May 2022	1 June 2022
110224-20WA-RTR	WA	Shire of Bridgetown Greenbushes	Hester Cascades Road (Rural Road) - Straight line kilometre 4.63 to 4.80 as measured from South West	Reconstruct table-drains and batters to redirect water. Reconstruct affected subbase and pavement.	2023-24	\$35,475	\$35,475	1 April 2023	1 June 2023
110254-20SA-RTR	SA	Coorong District Council	Seven Mile Road (Rural Road) - Starting at the end of Sealed section 4.9km From intersection with Pr	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$149,733	\$149,733	1 February 2022	1 July 2022
110309-20NSW-RTR	NSW	Council of the Municipality of Woollahra	Edgecliff Road, Woollahra - Between Magney Lane and Old South Head Road (Resealing)	Lay asphalt concrete and smoothen the pavement	2023-24	\$200,000	\$235,000	1 April 2023	1 June 2023
110617-20QLD-RTR	QLD	Cairns Regional Council	Kewarra Beach to Trinity Beach Link Road, , Trinity Beach - Kewarra Beach - Trinity Beach Link Road,	Design and construct new road link including drainage works, road construction and street-scaping.	2022-23	\$3,982,237	\$5,960,000	1 March 2022	1 April 2023
110773-20VIC-RTR	VIC	Colac Otway Shire	McLachlan Street, Apollo Bay - The worksite is 330 m length of McLachlan Street in between Cawood an	Full reconstruction of the road with kerb & channel replacement, associated drainage and application of an asphalt seal.	2022-23	\$761,972	\$829,337	1 March 2022	1 October 2022
110781-20VIC-RTR	VIC	Colac Otway Shire	Forest Street, Elliminyt - The worksite is 423 m section of Forest Street in between J Barry's Road	Road reconstruction including application of pavement overlay and primer seal.	2022-23	\$282,300	\$391,725	1 September 2022	1 June 2023
110791-20NSW-RTR	NSW	Glen Innes Severn Council	Shannon Vale Road (Rural Road) - From 1km west of intersection with Donnelly Road measuring 10.2 km	Re-sheet with a 100 mm overlay of crushed material.	2022-23	\$468,451	\$468,451	1 April 2022	1 May 2023
110857-20WA-RTR	WA	Shire of Mundaring	Marnie Road, Glen Forrest - from 30 metres west of Statham Street for 140 metres further westwards t	Reconstruct and widen 140 metres of road from 4.0 metres to 6.0 metres and construct right angled parking bays on southern side of road	2022-23	\$280,000	\$320,000	1 February 2022	1 December 2023
110864-20NSW-RTR	NSW	Forbes Shire Council	Amaroo Way (Rural Road) - Chainage 1.0km to 2.0km and 8.2km to 9.2km and 13.0km to 15.0km measured f	Gravel resheet	2022-23	\$84,000	\$84,000	1 May 2022	1 February 2023
110885-20VIC-RTR	VIC	Corangamite Shire Council	Four Tree Road (Rural road) - Measured from start point 1.7km - Collins Lane (Bridges & Culverts)	Replacement of timber deck with concrete planks to cater for vehicle loads	2023-24	\$300,000	\$300,000	1 April 2023	1 May 2023
110917-20SA-RTR	SA	City of Tea Tree Gully	Golden Grove Road - Rifle Range Road to Tongariro Crescent, Greenwith	the rehabilitation of the road by replacing the road pavement and surface.	2022-23	\$362,704	\$362,704	1 September 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
111111-20WA-RTR	WA	Shire of Northam	Charles Street, Northam - Between Duke Street and Chidlow Street	Reconstruct road and resurface with spray seal.	2022-23	\$88,000	\$88,000	1 January 2022	1 June 2022
111162-20VIC-RTR	VIC	Murrindindi Shire Council	Keens Rd, Acheron - From Acheron Rd South towards Squires Rd (chainage 1925m)	Resheet gravel surface with 100mm compacted depth gravel/high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), clean out tabledrains and renew formation.	2022-23	\$126,408	\$146,469	1 February 2022	1 April 2022
111163-20VIC-RTR	VIC	Murrindindi Shire Council	Maintongoon Rd, Maintongoon - From chainage 9150m (end of Seal measured from Peterkin Place) to Corr	Renewal table drains and formation renewal wearing course with 100mm compacted depth gravel or high PI Class 4	2022-23	\$147,356	\$257,770	1 February 2022	1 May 2022
111164-20VIC-RTR	VIC	Murrindindi Shire Council	Connellys Creek Rd, Acheron - from chainage 2995, 2995m from the intersection with the Maroondah hig	Resheet the wearing course with 100mm compacted depth gravel or high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), renew formation and tabledrains	2022-23	\$80,588	\$118,075	1 February 2022	1 April 2022
111165-20VIC-RTR	VIC	Murrindindi Shire Council	Granite Park Place, Buxton - From South Cathedral Lane to Chainage 1367	Renewal of wearing course with 100mm compacted depth gravel or high PI (Plasticity Index) class 4 FCR (Fine Crushed Rock), renewal of formation including tabledrains.	2023-24	\$35,000	\$42,650	1 February 2023	1 May 2023
111166-20VIC-RTR	VIC	Murrindindi Shire Council	Squires Rd, Acheron - From Keens Rd to chainage 1450m towards unnamed access road (170 Squires Rd)	Renewal wearing wourse with 100mm compacted depth gravel or high PI (Plasticity Index) Class 4 FCR (Fine Crushed Rock) also renew formation including tabledrains	2022-23	\$55,168	\$65,605	1 February 2022	1 May 2022
111191-20NSW-RTR	NSW	Central Coast Council (NSW)	Crossingham Street, Toukley - Start Chainage 0.432 km (Hibbard Street) -Finish Chainage 0.772 km (Ev	Patching and Asphalt Wearing Course	2022-23	\$179,000	\$179,910	1 June 2022	1 June 2022
111312-20VIC-RTR	VIC	Loddon Shire Council	Godfrey St, Wedderburn - The worksite is a bridge located on Godfrey St, Wedderburn. The location o	It is proposed to replace the bridge with a new bridge.	2022-23	\$260,000	\$520,000	1 January 2022	1 June 2023
111840-20NT-RTR	NT	Northern Territory of Australia	Calvert Road (Tennant Creek - Rural Local) - Chainage 3.9 to 11.5 kilometres. Chainage 0.0 kilometre	Lift and pavement widening from Chainage 3.9 to 11.5 kilometres.	2022-23	\$563,000	\$563,000	1 July 2022	1 June 2023
111951-20NSW-RTR	NSW	Ku-Ring-Gai Council	Springdale road, Killara - Section between Stanhope Road and Rosebery Road	Reconstruct the pavement structure between Stanhope Road and Rosebery Road. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC28 and 50mm of AC14 as wearing course. Project includes reinstatement to the existing line marking and Road Pavement Markings as part of the reconstruction works.	2022-23	\$201,890	\$620,000	1 February 2022	1 June 2022
112516-20VIC-RTR	VIC	Frankston City Council	Dandenong Road West, Frankston - Dandenong Road West, Frankston between Beach Street and Fletcher Ro	Road pavement rehabilitation works are proposed to strengthen the road to cater for high traffic demands (particularly at the Bayside Shopping Centre carpark and near the Beach Street Intersection). Following pavement strengthening, a new asphalt surface will be laid to ensure a smooth driving surface for all road users.	2022-23	\$226,346	\$440,000	1 January 2022	1 March 2022
112602-20NSW-RTR	NSW	Bogan Shire Council	Bourkes Road (Rural Road) - Between 18km and 28km from the Barrier Highway Intersection	Re-shape 1 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2022-23	\$18,318	\$18,318	1 January 2022	1 February 2022
112606-20WA-RTR	WA	Shire of Mount Magnet	Richardson St, Mount Magnet - Straight line kilometre point 0 - straight line kilometre point 0.8, m	Flushed and worn sections will be resealed to increase traction, reinstatement of linemarking on completion of works	2022-23	\$67,421	\$67,421	1 June 2022	1 June 2022
112613-20WA-RTR	WA	Shire of Mount Magnet	Mount Magnet Hill 50 Rd, Mount Magnet - The Intersection of Mount Magnet - Hill 50 Rd and Mt Farmer	Re-seal Intersections and flushed section of Mount Magnet Hill 50 Rd. Install intersection stubs at Haul Rd Intersection to preserve the asset and stop material being tracked onto the Mount Magnet Hill 50 Rd.	2022-23	\$34,675	\$121,222	1 June 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
112614-20WA-RTR	WA	Shire of Mount Magnet	Checker Plant Rd, Mount Magnet - Straight line kilometre point 0.15 to Mount Magnet - Hill 50 Rd str	Resealing to increase traction and sealing of intersection stubs to prevent material being tracked onto and damaging surface of Checker Plant Rd.	2022-23	\$69,604	\$69,604	1 June 2022	1 June 2022
112615-20WA-RTR	WA	Shire of Mount Magnet	Moses St, Mount Magnet - Straight line kilometre point 0 to straight line kilometre point 0.27, stra	Profiling and reinstatement of pavement and re-application of bituminous surface. Reinstatement of Linemarking.	2022-23	\$36,238	\$36,238	1 June 2022	1 June 2022
112689-20NSW-RTR	NSW	Moree Plains Shire Council	Buckie Road (Rural Road) - From chainage 0km to chainage 0.1km from the datum road of the Newell Hig	Reconstruction of the damaged pavement	2022-23	\$41,360	\$41,360	1 March 2022	1 July 2022
112693-20NSW-RTR	NSW	Moree Plains Shire Council	Grattai Road (Rural Road) - From chainage 6.1km to 6.6km from the datum road of Trooper Street, Pal	Replacing the bitumen sealed causeway with a concrete structure of 8m wide for a length of 0.53km.	2022-23	\$251,548	\$407,000	1 May 2022	1 June 2023
112737-20NSW-RTR	NSW	Murrumbidgee Council	Bolton Street, Jerilderie - 0.0m - 560m from Newell Highway (distance 560m)	Reconstruct failed pavement including relocation of utility services and bitumen seal.	2023-24	\$250,000	\$400,000	1 February 2023	1 June 2023
112847-20VIC-RTR	VIC	Hepburn Shire Council	Pearman Street, Creswick - Between Water and Victoria Streets	Construction kerb and channel. Construct new pavement and bituminous seal. Upgrade drainage and build connecting footpath	2022-23	\$276,870	\$276,870	1 March 2022	1 October 2022
112853-20SA-RTR	SA	District Council of Ceduna	Hastings Road, Ceduna - Commencing at Eyre Highway and extending 3.1 kilometres to Decres Bay Road	Application of new double coat seal to improve life of seal at turning and braking points.	2022-23	\$249,113	\$249,113	1 February 2022	1 September 2022
112854-20SA-RTR	SA	District Council of Ceduna	Thiselton Way (Denial Bay) - Commencing at Denial Bay Road (Rural Road) and extending 1.7 kilometres	Single coat spray seal application over the extent of the road	2022-23	\$59,997	\$173,707	1 February 2022	1 September 2022
113213-20NSW-RTR	NSW	Walgett Shire Council	Fox Street, Walgett - (Both sides) Between Warrena Street and Montkeila Street (Drainage)	Replacement of heavy patching and reseal from kerb and guttering to fog line	2022-23	\$176,596	\$372,860	1 July 2022	1 February 2023
113400-20WA-RTR	WA	Shire of Donnybrook Balingup	Upper Capel Road (rural road) - From Goodwood Road Intersection for 1.8km in a southerly direction t	Resealing of Road	2022-23	\$83,337	\$83,337	1 January 2022	1 January 2022
113411-20WA-RTR	WA	City of Bunbury	Miller Street, South Bunbury - Goldsmith Street to Timperley Road (Resealing)	Replace kerbing, profile and asphalt reseal.	2022-23	\$40,790	\$40,790	1 January 2022	1 June 2022
113412-20WA-RTR	WA	City of Bunbury	Dunstan Street, South Bunbury - Between Straight Line Kilometre 0.03 to 0.55 measured from 0km (Hast	Reconstruct and raise the road near the intersection of Ramilles Street, adjust drainage accordingly. Replace kerb and asphalt reseal the remainder of the road section.	2022-23	\$241,625	\$241,625	1 January 2022	1 March 2022
113823-20QLD-RTR	QLD	Bundaberg Regional Council	Birthamba Road, South Kolan - Birthamba Road between Gin Gin Road and Raines Road Ch 0.075 km to Ch	The proposed widening will significantly improve the safety for road users including school buses by providing additional width and improving delineation. The additional width will ultimately reduce expensive ongoing maintenance issues on the road shoulder.	2022-23	\$899,980	\$1,581,281	1 April 2022	1 December 2022
113824-20WA-RTR	WA	Shire of Northampton	Ogilvie East Road, (rural road) - Section measured from the intersection of Ogilvie East Road and th	Apply a hot bitumen emulsion seal with 10mm aggregate	2022-23	\$115,076	\$115,076	1 February 2022	1 May 2022
113825-20WA-RTR	WA	City of Melville	Queens Road, Ardross - From Bedford Road to The Promenade (Reconstruction, rehabilitation, widening)	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurface of the road, kerb replacement were required and pram ramp upgrade.	2022-23	\$238,000	\$238,000	1 April 2022	1 June 2022
113826-20WA-RTR	WA	Shire of Northampton	Kalbarri Road, (rural road) - Measured from the intersection with North West Coastal Highway, sectio	Re-seal using a hot bitumen emulsion with 10mm aggregate	2022-23	\$124,517	\$353,000	1 February 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
113827-20WA-RTR	WA	Shire of Northampton	Northampton-Nabawa Road, (rural road) - Measured from the intersection of North West Coastal Highway,	Reseal using hot bitumen emulsion with 10mm aggregate	2022-23	\$66,217	\$182,000	1 February 2022	1 May 2022
113828-20WA-RTR	WA	Shire of Northampton	Port Gregory Road, (rural road) - Measured from the intersection of George Grey Drive, section from	reseal using hot bitumen emulsion with 10mm aggregate	2022-23	\$140,634	\$216,000	1 February 2022	1 May 2022
113863-20VIC-RTR	VIC	Yarra Ranges Shire Council	Wandin East Road, Wandin North. - Wandin East Road, between Beenak Rd to Queens Rd	Road rehabilitation works and pavement widening from 5.4m to 6m width. Upgrade and widening of the road will improve the safety for road users.	2022-23	\$544,871	\$544,871	1 February 2022	1 May 2023
113864-20VIC-RTR	VIC	Yarra Ranges Shire Council	Melba Avenue, Lilydale - between Hutchinson St to Industrial Brock Drive.	Road rehabilitation works and pavement widening from 6.4m to 7.4m width. Upgrade and widening of the road will improve the safety for road users.	2023-24	\$358,000	\$358,000	1 November 2023	1 June 2024
113865-20NSW-RTR	NSW	Council of the City of Broken Hill	Iodide Street, Broken Hill - between Union Street to Cummins Street - Stage-2	Geotechnical investigation of pavement condition, pavement design for current traffic loads, excavation 440mm of existing road surface and backfill by 200mm of subbase, 200mm of base course and finally 40mm of Asphalt concrete. Reinstate the concrete kerb and gutter, construction of road side drain, disability ramps and reinstate all the safety requirements for pedestrian crossing, refuge island. Increase the quality of ride and safety to all road users.	2022-23	\$310,580	\$555,099	1 February 2022	1 June 2022
113890-20NSW-RTR	NSW	Murray River Council	Centre Road - (Rural Road) - Between 1.42km and 2.55km from Cobb Highway	It is proposed to widen and seal the road to 8.0m width	2022-23	\$400,000	\$400,000	1 January 2022	1 May 2023
113922-20VIC-RTR	VIC	Hume City Council	Aitken Boulevard, Craigieburn - Central Park Ave and Brookfield Blvd, Craigieburn Starting 0.115Km	Aitken Blvd (Stage 1) - Road duplication between Central Park Ave and Brookfield Blvd, Craigieburn, including major intersection upgrades at Marathon Blvd, Brookfield Blvd & Grevillea St.	2022-23	\$1,618,480	\$5,000,000	1 August 2022	1 May 2023
113923-20NSW-RTR	NSW	Singleton Council	Glendon Road, (rural road) - Glendon Road- Between chainage 4.78 km to 6.48 km starts 0.8 km east of	Pavement Strengthening and rehabilitation	2022-23	\$466,085	\$550,000	1 March 2022	1 May 2022
113926-20WA-RTR	WA	Shire of York	Qualen West Road - Rural Road - Shire of York - From Straight line kilometres 4.00 to SLK 7.00 Taken	Redefine table drains, grade gravel shoulders and reseal with a 10mm stone chip seal.	2022-23	\$48,003	\$48,003	1 April 2022	1 June 2022
113927-20WA-RTR	WA	Shire of York	waterfall road, (rural road) - From Straight line kilometres 5.80 to 8.37 at Hamersley siding road m	Resheet Road from Straight Line kilometres 5.80-8.37 to maintain quality of road asset and reform road to correct profile. Existing drainage culverts to be remediated and new culverts installed where required to prevent water pooling on road in high rainfall events.	2022-23	\$152,756	\$152,756	1 February 2022	1 May 2022
113931-20WA-RTR	WA	Shire of Cuballing	Popanyinning West Road (Rural Road) - Between Straight Line Kilometres 12.61-13.83 measured from Gr	Upgrade drainage, carry out cement stabilising and shoulder widening	2022-23	\$83,893	\$83,893	1 March 2022	1 June 2022
113945-20QLD-RTR	QLD	Hinchinbrook Shire Council	Nebbias Road (Rural Road) - chainage 0km to 1.3km. Chainage taken from the intersection of Yuruga Ro	Full reconstruction of the road via the insitu stabilisation technique.	2022-23	\$315,303	\$315,303	1 June 2022	1 September 2022
113946-20QLD-RTR	QLD	Hinchinbrook Shire Council	Rotondos Road (Rural Road) - chainage 0km to 0.54km. Chainage taken from the intersection of Stone R	Full reconstruction of the road via the insitu stabilisation technique.	2022-23	\$66,428	\$66,428	1 June 2022	1 September 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
113947-20VIC-RTR	VIC	City of Glen Eira	Kirkham Road, Murrumbena - from Dalny Road to Murrumbena Crescent.	The work involves installing new kerb and channel, reconstructing failed pavement sections, installing underground drains, filling drainage trenches and constructing pavements, providing adequate drainage to the street and asphalt resurfacing.	2022-23	\$423,694	\$610,000	1 April 2022	1 May 2022
113960-20VIC-RTR	VIC	Moira Shire Council	Yourang Road, Yourang - Ch 0.000km (Tungamah Main Road) to Ch 11.285km (Katamatite-Yarrowonga Road)	Resurface existing seal with a bituminous binder and aggregate	2022-23	\$174,573	\$174,573	1 February 2022	1 April 2022
113962-20VIC-RTR	VIC	Moira Shire Council	Fuzzards Road, Numurkah - Ch 3.226km (Rendells Road) to Ch 8.959km (Goulburn Valley Highway)	Resurface existing seal with a bituminous binder and aggregate	2022-23	\$135,327	\$135,327	1 February 2022	1 April 2022
113966-20NSW-RTR	NSW	Campbelltown City Council	Waminda Avenue - From St Johns Road to Broughton Street, Campbelltown NSW 2560	The isolated pavement failure area will be rectified with heavy patching first. After that whole area will be treated with interlayer seal with hot mix asphalt overlay.	2022-23	\$106,884	\$123,966	1 March 2022	1 April 2022
113972-20WA-RTR	WA	Shire of Upper Gascoyne	Landor Meekatharra Road (Rural Road - The section of road to be reconstructed is between straight li	This section of road is part of the Shire of Upper Gascoyne's long term strategic plan to seal between Gascoyne Junction and Meekatharra. The work proposed is to reconstruct the existing subgrade and import good quality base course material to a standard ready to be sealed at later date when funding becomes available.	2022-23	\$588,057	\$588,057	1 February 2022	1 June 2022
113973-20SA-RTR	SA	City of Onkaparinga	Sandow Crescent, Corromandel Valley - From Avondale Road (0m) to a point 500m East	reconstruction of Sandow crescent to correct the shape of the pavement. The kerb on the reserve side will be reconstructed further from the tree line to prevent continued root damage.	2022-23	\$600,900	\$600,900	1 April 2022	1 September 2022
113975-20SA-RTR	SA	City of Onkaparinga	Heather Road, Happy Valley - Full length of Heather Road from regency Road to Linda Street	reconstruction of road pavement and seal incorporating minor drainage upgrades	2022-23	\$575,000	\$760,200	1 January 2022	1 April 2022
113977-20NSW-RTR	NSW	Greater Hume Shire Council	Gerogery Road (Rural Road) - From the intersection of Charles Street for a distance of 4.5 km in a S	Reconstruction of pavement and widen to achieve a 8 metre seal and 1 metre unsealed shoulder each side.	2022-23	\$650,000	\$2,610,000	1 March 2022	1 June 2023
113978-20WA-RTR	WA	Shire of Katanning	Forrest Hills Road (Rural road) - Between straight line Kilometre 0.00 to 3.7 Measured from Katanning	Shoulder reconstruction works.	2022-23	\$86,944	\$117,322	1 July 2022	1 April 2023
113980-20NSW-RTR	NSW	Greater Hume Shire Council	Urana Street Jindera - Intersection of Urana Street and Pioneer Drive Jindera (Traffic Improvement)	Construction of a Roundabout to aid in the flow of traffic and reduce congestion.	2022-23	\$250,000	\$610,000	1 February 2022	1 September 2023
113985-20WA-RTR	WA	Shire of Katanning	Tabenup Road, (Rural Road) - Between Straight Line Kilometre 0.00 to 2.0 measured from Langaweria roa	Gravel resheet grade and compact.	2022-23	\$57,344	\$91,697	1 July 2022	1 May 2023
113986-20WA-RTR	WA	Shire of Katanning	Lake Coyrecup Road, (rural Road) - Between Straight line Kilometre 0.026 to 5.286 Between Straight l	Gravel resheet grade and compact.	2022-23	\$156,591	\$198,668	1 July 2022	1 May 2023
113991-20VIC-RTR	VIC	Gannawarra Shire Council	Dip Road, Wandella - Between Chainage 5.231km to 6.897km measured from Kerang-Quambatook road	Resheeting using a 150mm layer of sandstone	2023-24	\$49,980	\$49,980	1 March 2023	1 June 2023
114004-20SA-RTR	SA	Southern Mallee District Council	Maynard Road [Rural Road] - from the intersection of Billiatt Road chainage 0 heading East for a tot	Resheet failed section of Maynard Road on a road length of 4km with a width of 7.2 meters by providing compacted rubble to a depth of 150mm	2022-23	\$262,000	\$345,000	1 July 2022	1 September 2022
114005-20SA-RTR	SA	Southern Mallee District Council	Beehive Road [Rural Road] - from the intersection of Geranium South Road chainage 4km heading West f	Resheet failed section of Beehive Road on a road length of 4 kilometres with a width of 7.2 meters by providing compacted rubble to a depth of 150mm	2022-23	\$147,181	\$180,000	1 March 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114021-20VIC-RTR	VIC	Yarra Ranges Shire Council	MacIntyre Lane, Yering - At the intersection with Melba Highway, Yering. (Traffic Improvement)	Pedestrian refuge, splitter island, line marking, signage, relocate power poles, terminal treatments on both approaches, pavement rehabilitation works, pavement widening, kerb and channel, drainage improvement works, fencing, road safety audit.	2022-23	\$455,495	\$455,495	1 July 2022	1 December 2022
114025-20WA-RTR	WA	City of Gosnells	Olga Road, Maddington - from Orr Street to Burslem Drive. (Reconstruction, rehabilitation, widening)	Resurface	2022-23	\$87,152	\$87,152	1 January 2022	1 June 2022
114038-20VIC-RTR	VIC	Maroondah City Council	Arnold Street, Ringwood - between Mullum Mullum Road and End of Road	Construction of kerb & channel, and the renewal of the existing road pavement, to provide enhanced longevity.	2022-23	\$285,859	\$285,859	1 February 2022	1 May 2022
114039-20VIC-RTR	VIC	Maroondah City Council	Yarra Road, Croydon North - Between Warwick Place and Gatters Road (Resealing)	Installation of kerb & channel along parts of the road, and the renewal of the existing road pavement, to provide enhanced longevity for this section of road.	2022-23	\$208,205	\$210,000	1 May 2022	1 June 2023
114046-20TAS-RTR	TAS	Circular Head Council	Rennison Road (Rural Road) - from intersection with Bass Highway Togari to 4700m along Rennison Road	Pavement rehabilitation and new seal	2022-23	\$121,987	\$121,987	1 January 2022	1 February 2022
114047-20TAS-RTR	TAS	Circular Head Council	Trowutta Road (Rural Road) - from 7580 metres to 10607 metres from intersection with upper Scotchtow	New bitumen seal and surface correction	2022-23	\$106,300	\$106,300	1 July 2022	1 February 2023
114048-20TAS-RTR	TAS	Circular Head Council	Trowutta Road (Rural Road) - from 3010 metres to 5775 metres from intersection with upper Scotchtown	New bitumen seal and surface correction	2022-23	\$97,302	\$97,302	1 July 2022	1 March 2023
114054-20SA-RTR	SA	City of Onkaparinga	Richards Rd, Willunga - From Giles Rd to the intersection with Bassett St (General Maintenance)	reconstruction of Northern sde of the road	2022-23	\$629,900	\$629,900	1 January 2022	1 March 2022
114055-20WA-RTR	WA	City of Swan	Redgum Lane, Swan View - From Blackadder Road (northern end of loop) to Blackadder Road (southern en	Overlay the full length of Redgum Lane with 30mm SMA, replace kerbing on east side and replace crossovers on western side.	2022-23	\$300,000	\$385,000	1 January 2022	1 April 2022
114056-20WA-RTR	WA	City of Swan	Rutland Road, Bullsbrook - From Great Northern Highway to approximately 40m east of Muchea Road Sout	Granular overlay with 60mm high quality base material, wet mix with stabilising machine and reseal with 14/7mm double/double bitumen emulsion primerseal	2023-24	\$500,000	\$630,000	1 October 2023	1 January 2024
114061-20SA-RTR	SA	District Council of Elliston	Hambidge Drive (Rural Road) - Hambidge Drive (also known as Hambidge Road) from Gray Road to Ridgway	Re-sheeting and re-forming of this road.	2022-23	\$109,836	\$188,954	1 May 2022	1 June 2022
114063-20SA-RTR	SA	Adelaide Hills Council	Tiers Road, Woodside - from Vickers Rd to Kumnick Hill Rd.	Box out existing failed pavement and reinstate with 325 mm rubble and 80 mm asphalt. Include road widening, unsealed shoulders, and underground drainage where required.	2023-24	\$748,896	\$800,000	1 July 2023	1 December 2023
114068-20WA-RTR	WA	Shire of Irwin	Belaura Place, Bonniefield (Rural Road) - Between straight line kilometre 0.00 to 0.36 measured from	Propose to re-sheet road for a length of 0.36km and a width of 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guideposts.	2022-23	\$15,118	\$15,118	1 February 2022	1 September 2022
114084-20WA-RTR	WA	Shire of Harvey	Teasdale Street, Yarloop - Between Wickham Street and Johnston Road (Resealing)	Install new kerbing and asphalt reseal to eliminate edgeware and improve drainage	2022-23	\$120,000	\$120,000	1 January 2022	1 May 2023
114087-20WA-RTR	WA	City of Perth	James St, Perth, Western Australia - James St between Fitzgerald St to Melbourne St (Resealing)	Resurface existing road surface: - Remove existing road surface - Replace 3,200 sqm with asphalt AC14mmDG - Renew the traffic loops on James St	2022-23	\$143,432	\$151,287	1 February 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114088-20WA-RTR	WA	Shire of Boyup Brook	Westbourne Road (Rural Road) - Straight Line Kilometre 2.00 to Straight Line Kilometre 3.00 as measured	Marginally widen the road, raise the road level of the inside curve, thus reducing the super-elevation, and gravel re-sheet the entire section with 150mm of gravel compacted to 100mm.	2022-23	\$96,888	\$96,888	1 March 2022	1 June 2022
114089-20WA-RTR	WA	Shire of Boyup Brook	Scotts Brook Road (Rural Road) - Straight Line Kilometre 30.00 to Straight Line Kilometre 32.00 as measured	Gravel re-sheeting of the section with 300mm of gravel compacted to 200mm.	2022-23	\$152,239	\$152,239	1 March 2022	1 May 2022
114090-20WA-RTR	WA	Shire of Boyup Brook	Kullup Road South (Rural Road) - Straight Line Kilometre 18.23 to Straight Line Kilometre 23.23 as measured	Gravel re-sheeting of this section of road with 300mm of gravel compacted to 200mm.	2022-23	\$272,556	\$272,556	1 March 2022	1 December 2022
114096-20SA-RTR	SA	District Council of Cleve	Syversten Road (Rural Road) - From 8km in a northerly direction to 12km heading as measured from the	The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface	2022-23	\$149,648	\$171,199	1 January 2022	1 February 2022
114099-20QLD-RTR	QLD	Fraser Coast Regional Council	Teddington Road, Tinana - between Lindah Road and 1,000m South toward Three Mile Rd East	Road reconstruction including the removal of existing pavement, construction of new gravel pavement and bitumen and asphalt surfacing.	2022-23	\$500,000	\$1,500,000	1 January 2022	1 June 2022
114101-20SA-RTR	SA	District Council of Cleve	Kielpa Gum Flat Road (Rural Road) - From 8km in a northerly direction to 11km as measured from Syver	The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface.	2022-23	\$49,192	\$132,000	1 January 2022	1 March 2022
114103-20NSW-RTR	NSW	Inner West Council	Crescent Street, Rozelle - Between Mansfield Street and Robert Street	Propose to re-sheet the entire length of 0.26km and the width of 10m with some heavy patching.	2022-23	\$80,000	\$90,000	1 August 2022	1 August 2022
114109-20NSW-RTR	NSW	Inner West Council	North Avenue, Leichhardt - Between South Avenue and Whites Creek Lane.	Propose to re-sheet the entire length of 0.21km and the width of 13m with some heavy patching.	2022-23	\$70,000	\$95,000	1 March 2022	1 March 2022
114112-20WA-RTR	WA	Shire of Narrogin	Multiple Locations - Florence Avenue, Narrogin (Resealing)	Single Coat Seal	2022-23	\$8,309	\$8,309	1 February 2022	1 April 2022
114113-20WA-RTR	WA	Shire of Narrogin	Congelin-Narrogin Road, Narrogin - Between Straight Line Kilometre 7.10 to 8.10 measured from Fleay	Single Coat Seal	2022-23	\$33,594	\$33,594	1 February 2022	1 April 2022
114114-20WA-RTR	WA	Shire of Narrogin	Multiple Locations - Goldsmith Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$7,845	\$7,845	1 February 2022	1 April 2022
114115-20WA-RTR	WA	Shire of Narrogin	Lavater Street, Narrogin - Between Straight Line Kilometre 0.0 to 0.46 measured from Booth St/Havelo	Single Coat seal	2022-23	\$59,215	\$59,215	1 February 2022	1 April 2022
114116-20WA-RTR	WA	Shire of Narrogin	Yilliminning Rd, Narrogin - Between Straight Line Kilometre 19.70 to 21.20 measured from Herald St	Single Coat Seal	2022-23	\$43,295	\$43,295	1 February 2022	1 April 2022
114117-20WA-RTR	WA	Shire of Narrogin	Nomans Lake Siding Road, Narrogin - Between Straight Line Kilometre 0.0 to 6.12 measured from Narrog	Single Coat Seal	2022-23	\$62,074	\$62,074	1 February 2022	1 April 2022
114118-20WA-RTR	WA	Shire of Narrogin	Reids Road, Narrogin - Between Straight Line Kilometre 0.0 to 3.99 measured from Wickepin Harrismith	Single Coat Seal	2022-23	\$55,847	\$55,847	1 February 2022	1 April 2022
114119-20WA-RTR	WA	Shire of Narrogin	Multiple Locations - Sagar Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$7,068	\$7,068	1 February 2022	1 April 2022
114120-20WA-RTR	WA	Shire of Narrogin	Scaddan Street, Narrogin - Between Straight Line Kilometre 0.0 to 0.54 measured from White Road.	Single Coat Seal	2022-23	\$14,156	\$14,156	1 February 2022	1 April 2022
114124-20WA-RTR	WA	Shire of Narrogin	Tarwonga Road, Narrogin - Between Straight Line Kilometre 0.04 to 1.04 measured from William Narrogi	Single Coat Seal	2022-23	\$28,768	\$28,768	1 February 2022	1 April 2022
114125-20WA-RTR	WA	Shire of Narrogin	Multiple Locations - Tuhooy Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$5,630	\$5,630	1 February 2022	1 April 2022
114126-20WA-RTR	WA	Shire of Narrogin	Multiple Locations - Wald Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$9,798	\$9,798	1 February 2022	1 April 2022
114127-20WA-RTR	WA	Shire of Narrogin	Earl St, Narrogin - Between Egerton St to Fortune St. (Resealing)	Asphalt Resurfacing	2022-23	\$39,501	\$39,501	1 February 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114140-20NSW-RTR	NSW	City of Parramatta Council	Derby Street - from Oxford Street to Somerset Street, Epping NSW 2121	The proposed work includes repair of displaced and damaged sections of kerb and gutter, repair of failed pavement areas and resurfacing of the road with asphalt. Length = 340 m; Width = 11 m; Area = 3740 m2.	2022-23	\$134,501	\$134,501	1 March 2022	1 May 2022
114141-20NSW-RTR	NSW	City of Parramatta Council	Third Avenue - from Dunlop Street to Lomax Street, Epping NSW 2121	The proposed work includes repair of damaged sections of kerb and gutter, repair of pavement failures by patching and resurfacing of the road with asphalt. Length = 220 m; Width = 8.2 m; Area = 1804 m2	2022-23	\$67,940	\$67,940	1 March 2022	1 May 2022
114148-20VIC-RTR	VIC	Central Goldfields Shire Council	Main Street, Bealiba - Davies Street to Grant Street (Reconstruction, rehabilitation, widening)	1. Construct underground drainage. 2. Construct kerb & channel on both sides. 3. Construct new sealed pavement 10.5m wide. 4. Construct new footpath (one side only)	2022-23	\$350,000	\$380,000	1 February 2022	1 June 2022
114152-20QLD-RTR	QLD	Banana Shire Council	Deearne Road (Rural Road) - 12.12km to 17.12km from Nathan Road (Gravel Sheetting / Resheeting)	Road pavement reconstruction and rehabilitation, drainage structures, additional gravel pavement wearing surface. 5000m segment, 8.0m formation and 6.5m pavement width	2022-23	\$500,000	\$1,000,000	1 March 2022	1 June 2023
114154-20QLD-RTR	QLD	Western Downs Regional Council	Baskervilles Road, Langlands - Between chainages 3.46 to 6.31km measured from Langlands Hall Road	Reconstruct to a 7m formation and 4m seal. Min 300mm deep pavement depth.	2022-23	\$285,660	\$300,626	1 February 2022	1 May 2022
114159-20VIC-RTR	VIC	Swan Hill Rural City Council	Daytrap Road, Manangatang - Measured from start point 0.00 - Cocamba Leitpar Road to Oliver Road.	Work Proposed is to place 100 millimetres of limestone onto the existing surface to restore the running surface to the road. Total length of the project is 3.9 kilometres at 6 metres wide.	2022-23	\$109,641	\$109,641	1 February 2022	1 June 2022
114164-20VIC-RTR	VIC	Swan Hill Rural City Council	Ray Road, Beverford - Measured from start point 0.00 - Cottman Road to Swann Road.	Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 880 metres.	2022-23	\$25,159	\$25,159	1 March 2022	1 June 2022
114173-20VIC-RTR	VIC	Swan Hill Rural City Council	Chinkapook Mittyack Road, Chinkapook - Measured from start point 0.00 - Grant Lane to Millsted Road	Work proposed is to replace the existing material with 100 millimetre thick pavement material for a width of 2.0 metres either side of the existing seal. Total length of the project 2.2 kilometres.	2022-23	\$59,405	\$59,405	1 May 2022	1 January 2023
114174-20NSW-RTR	NSW	Armidale Regional Council	Rusden St, Armidale - from Marsh Street to Faulkner Street (190m) (Resealing)	Asphalt resealing this section of Rusden St	2022-23	\$64,059	\$64,059	1 March 2022	1 June 2022
114190-20NSW-RTR	NSW	Armidale Regional Council	Barney St, Armidale - From Ohio Street to Niagara Street (Reconstruction, rehabilitation, widening)	Heavy patching of 328m2 area	2022-23	\$19,068	\$19,068	1 January 2022	1 May 2022
114191-20WA-RTR	WA	Shire of Chapman Valley	Valentine Road (Rural Road) - 4.00 to 7.00 km from the junction of Valentine Road and East Nabawa Ro	Upgrade the existing gravel to a 7.2 metre wide seal.	2022-23	\$119,693	\$487,599	1 March 2022	1 June 2022
114193-20NSW-RTR	NSW	Tweed Shire Council	Numinbah Road, Crystal Creek - .750km west of Chilcotts Road to 1.01km west of Chilcotts Road.	The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed.	2022-23	\$404,323	\$520,000	1 February 2022	1 July 2022
114195-20NSW-RTR	NSW	Tweed Shire Council	Numinbah Road, Crystal Creek - .188km south east of Upper Crystal Creek Road to .439km south east of	The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed.	2022-23	\$137,370	\$500,000	1 February 2022	1 July 2022
114196-20NSW-RTR	NSW	Tweed Shire Council	Tweed Valley Way, Tumbulgum - .22km west of Leddays Creek Road to 3.85km west of Leddays Creek Road	Rehabilitation of the existing surface through its removal and replacement with a new asphalt surface.	2022-23	\$710,435	\$710,435	1 January 2022	1 June 2022
114203-20NSW-RTR	NSW	Armidale Regional Council	Multiple Locations - Chandler Road (Rural Road) (Reconstruction, rehabilitation, widening)	45m2 heavy patching	2022-23	\$1,890	\$1,890	1 January 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114204-21QLD-RTR	QLD	Cassowary Coast Regional Council	Owen Street, Innisfail - from Grace Street to Edith Street	Reconstruction of existing road by excavating and replacing existing pavement. Replacing kerb and channel to standard and replacing existing concrete footpath.	2023-24	\$100,000	\$1,250,000	1 May 2023	1 December 2023
114219-21NSW-RTR	NSW	Armidale Regional Council	Boorolong Road, (rural road) - Rowlands Rd to Wiers Rd (Reconstruction, rehabilitation, widening)	Heavy patching of 3625m2 in this section of Boorolong Rd	2022-23	\$135,079	\$135,079	1 January 2022	1 May 2022
114220-21NSW-RTR	NSW	Armidale Regional Council	Kempsey Road (Rural Road) - Starting 2.16 kms Northeast of the Kempsey Rd & Jeogla - Wakefield rd int	Resealing of this 1350m section of Kempsey road	2022-23	\$45,336	\$45,336	1 February 2022	1 June 2022
114225-21NSW-RTR	NSW	Armidale Regional Council	Boorolong Rd (Rural Road) - From Claremont Rd intersection to 13.9kms or 1.55kms North of the Claremont	8525m2 reseal of this section of Boorolong Rd	2022-23	\$46,662	\$46,662	1 February 2022	1 June 2022
114227-21WA-RTR	WA	Shire of Wyndham East Kimberley	Bandicoot Drive, Kununurra Townsite - From the intersection of Bandicoot Drive and Pruinosia Street,	Stage 3 Works includes reconstruction of road from the intersection of Bandicoot Drive and Pruinosia Street, heading West for approximately 160m, and installation of drainage from 160m to the intersection of Bandicoot Drive and Poinciana Street	2022-23	\$592,602	\$592,602	1 September 2022	1 October 2022
114231-21VIC-RTR	VIC	Yarra City Council	Bendigo Street - Bendigo Street, Richmond (between Swan Street and Khartoum Street)	Road pavement rehabilitation. Asphalt road resurfacing. Partial roto-milling and disposal of old surface and resurfacing with bitumen. Install deep lift asphalt in selected areas.	2022-23	\$259,126	\$357,163	1 March 2022	1 June 2022
114236-21WA-RTR	WA	City of Karratha	Burrup Rd, Roebourne - Road section from intersection of Lockeyer St to intersection of Harding St.	Pothole patching. Asphalt overlaying - AC10, 20mm layer thickness	2022-23	\$32,073	\$32,073	1 May 2022	1 May 2022
114237-21WA-RTR	WA	City of Karratha	Walcott Dr, Wickham - Road section from intersection of Jacaranda Pl to straight line Kilometres 1.	Asphalt Overlaying - AC10, 30 mm layer thickness	2022-23	\$204,784	\$204,784	1 January 2022	1 January 2022
114238-21WA-RTR	WA	City of Karratha	Pringle Way, Wickham - Road section from intersection of Frizell Road to end of Road; Section form	Asphalt Overlay - AC10, 20 mm layer thickness	2022-23	\$68,470	\$68,470	1 January 2022	1 January 2022
114247-21QLD-RTR	QLD	Rockhampton Regional Council	Bolsover Street, Rockhampton - Denham Street to William Street (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow.	2022-23	\$200,000	\$233,052	1 January 2022	1 June 2022
114249-21QLD-RTR	QLD	Rockhampton Regional Council	William Street, Rockhampton - George Street to Denison Street (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow.	2022-23	\$100,000	\$104,000	1 April 2022	1 June 2022
114252-21SA-RTR	SA	District Council of Tumby Bay	Ungarra/Yeelanna Road (rural road) - Commencing from 2.5km east of West Dog Fence Road for a total d	Resheet 18.8km of open surface road to upgrade surface.	2022-23	\$266,649	\$566,000	1 February 2022	1 September 2022
114262-21SA-RTR	SA	Copper Coast Council	Agery Road, Kadina - A section of Agery Road from Mines Road to Roach Street.	Stabilised pavement treatment, new asphalt seal and kerb and channel will be constructed.	2022-23	\$330,104	\$470,000	1 January 2022	1 June 2023
114264-21TAS-RTR	TAS	Glenorchy City Council	Claremont Link Road, Claremont - from Allunga Road to Main Road (Resealing)	Mill the wearing course and reseal the sections using asphalt overlay.	2022-23	\$399,745	\$399,745	1 January 2022	1 January 2022
114271-21NSW-RTR	NSW	Bayside Council	William Street - From Morgan Street to Hambly Street, Botany	Mill trafficked lanes (central 7m) 210mm deep for 210m. Pave 170mm deep AC20 AR450 then pave 40mm AC10 AR450. Mill parking lanes 40mm deep for 210 m. Pave 40mm AC10 AR450.	2022-23	\$158,129	\$158,129	1 January 2022	1 April 2022
114279-21NSW-RTR	NSW	Greater Hume Shire Council	Molkenntin Road, Jindera - From Urana Street to Kade Court (Reconstruction, rehabilitation, widening)	Reconstruct and widen to enable a minimum 7 metre wide sealed road and install drainage to remedy current drainage issues.	2022-23	\$250,000	\$600,000	1 February 2022	1 May 2023
114286-21WA-RTR	WA	Shire of Westonia	Leeman Road (Rural Road) - Leeman Rd & Begley Rd Intersection (Sealing)	Seal intersection 2 x coat seal 7.5m Seal 100m each way	2022-23	\$30,500	\$30,500	1 January 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114304-21WA-RTR	WA	City of Joondalup	Ballantine Road, Warwick - Ellersdale Avenue to Warwick Road (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 10metres	2022-23	\$143,280	\$143,280	1 January 2022	1 April 2022
114305-21WA-RTR	WA	City of Joondalup	Calectasia Street, Greenwood - Marlock Drive to Leschenaultia Street (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 200metres x Width 8metres	2022-23	\$75,215	\$75,215	1 January 2022	1 March 2022
114306-21WA-RTR	WA	City of Joondalup	Calectasia Street, Greenwood - Leschenaultia Street to Coolibah Drive (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 250metres x Width 8metres	2022-23	\$114,579	\$114,579	1 January 2022	1 March 2022
114307-21WA-RTR	WA	City of Joondalup	Lilburne Road, Duncraig - Pyrus Street to Marri Road (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 14metres	2022-23	\$201,284	\$201,284	1 January 2022	1 April 2022
114308-21WA-RTR	WA	City of Joondalup	Coolibah Drive, Greenwood - Coolibah Drive and Orkney Road roundabout including approaches	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 100metres x Width 11metres	2022-23	\$62,138	\$62,138	1 January 2022	1 February 2022
114309-21WA-RTR	WA	City of Joondalup	Parnell Avenue, Marmion - Parnell Avenue and Sheppard Way roundabout including approaches	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 60metres x Width 15metres	2022-23	\$51,472	\$51,472	1 January 2022	1 May 2022
114310-21WA-RTR	WA	City of Joondalup	Seacrest Drive, Sorrento - Reef Court to Parnell Avenue (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 210metres x Width 14metres	2022-23	\$149,255	\$149,255	1 February 2022	1 May 2022
114314-21WA-RTR	WA	City of Joondalup	Winton Road, Joondalup - Winton Road and Cord Street roundabout including approaches (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 75metres x Width 9metres	2022-23	\$144,853	\$144,853	1 January 2022	1 May 2022
114315-21WA-RTR	WA	City of Joondalup	Cord Street, Joondalup - Winton Road to Joondalup Drive, including slip lane (Joondalup) (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 70metres x Width 11metres	2022-23	\$94,104	\$94,104	1 January 2022	1 May 2022
114316-21WA-RTR	WA	City of Joondalup	Cord Street, Joondalup - Joondalup Drive to Winton Road (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 70metres x Width 7metres	2022-23	\$80,364	\$80,364	1 January 2022	1 May 2022
114317-21WA-RTR	WA	City of Joondalup	Candlewood Boulevard, Joondalup - Candlewood Boulevard and Brienz Drive roundabout including approach	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 80metres x Width 10metres	2022-23	\$57,531	\$57,531	1 January 2022	1 January 2022
114319-21WA-RTR	WA	City of Joondalup	Sunlander Drive, Currabmine - Sunlander Drive and Citedal Way roundabout including approaches	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 90metres x Width 10metres	2022-23	\$38,103	\$38,103	1 March 2022	1 May 2022
114320-21WA-RTR	WA	City of Joondalup	Sunlander Drive, Currabmine - Sunlander Drive and Currabmine Boulevard roundabout including approach	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 90metres x Width 10metres	2022-23	\$62,745	\$62,745	1 March 2022	1 June 2022
114325-21VIC-RTR	VIC	Shire of Moyne	Portland Road (rural road) - Between chainage 9.800 kilometres and chainage 13.207 kilometres measur	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2022-23	\$1,300,000	\$1,390,000	1 February 2022	1 June 2022
114335-21WA-RTR	WA	Shire of Williams	Clayton Road, Williams (Rural Road) - Straight line kilometre 8.00 to 11.83 measured from the inters	This is a staged project that commenced in 2016-17 with the widening of the road formation and culvert structures. Similar work will be completed with seal widening of the section straight line kilometre 8.00 to 10.00 and widening the formation and culvert structures in the section straight line kilometre 10.00 to 11.83.	2022-23	\$112,857	\$112,857	1 January 2022	1 October 2022
114353-21NSW-RTR	NSW	Randwick City Council	Alison Road, Coogee - Between Arden Street and Brook Street	100mm heavy patching at failed pavement sections and 50mm resheeting entire road from gutter to gutter. Reconstruct sunken and dilapidated kerb & gutter sections and reconstruct cracked and displaced footpath slabs. In addition, reinstatement of line marking.	2022-23	\$156,288	\$156,288	1 January 2022	1 December 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114361-21NSW-RTR	NSW	North Sydney Council	Rocklands Road, Wollstonecraft - Gillies Street to Ivy Street	The work involves a deep lift asphalt treatment up to a depth of 125mm. The existing road will milled up to a depth of 125mm and replaced with asphalt. The kerb and gutter is being replaced.	2022-23	\$304,610	\$304,610	1 April 2022	1 June 2022
114371-21NSW-RTR	NSW	Queanbeyan-Palerang Regional Council	Bungendore Road - Bungendore - Starting at the Summerhill Road intersection for 1000m towards Creekb	Rehabilitate and widen 1000 metres of Bungendore Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal.	2022-23	\$386,976	\$386,976	1 March 2022	1 September 2022
114372-21NSW-RTR	NSW	Queanbeyan-Palerang Regional Council	Burra Road - Burra - Starting at Plummers Road intersection for 1800m towards Lagoon Road	Rehabilitate and widen 1800 metres of Burra by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal.	2022-23	\$509,281	\$509,281	1 March 2022	1 September 2022
114373-21NT-RTR	NT	Northern Territory of Australia	Abminga Access Road (Alice Springs - Rural Local) - Chainages 4.74 kilometres. Chainage 0.0 kilometre	Remove gate and replace with grid.	2022-23	\$214,004	\$214,004	1 May 2022	1 February 2023
114382-21VIC-RTR	VIC	Kingston City Council	Montrose Avenue, Edithvale - From Keith Avenue to Edithvale Road	The proposed scope of works will involve: <ul style="list-style-type: none"> <li>Reconstruct two sections of deteriorated blocks of Montrose Avenue with new kerb and channel, pram crossings, footpaths, vehicle crossings and asphalt pavement.</li> <li>Install upgraded drainage system along Montrose Avenue including a network of 60 pits connecting concrete pipes ranging from 300mm to 1050mm in diameter.</li> </ul>	2022-23	\$417,981	\$2,324,000	1 February 2022	1 May 2023
114384-21VIC-RTR	VIC	Ballarat City Council	Rowlands Street, Sebastopol - Vickers Street to Birdwood Avenue	Stage 2: Reconstruct pavement, improve drainage and replace kerb and channel	2022-23	\$766,452	\$850,200	1 May 2022	1 September 2022
114386-21NT-RTR	NT	Northern Territory of Australia	Mulga Park Road (Alice Springs - Rural Local) - Chainage 56 to 70 kilometres. Chainage 0.0 kilometre	Lift and gravel resheeting	2022-23	\$891,023	\$891,023	1 June 2022	1 July 2023
114391-21SA-RTR	SA	Clare & Gilbert Valleys Council	Hughes Park Road, Penwortham - From Upper Skilly Road to 220mt before Horrocks Road, Penwortham for	The road will have vegetation trimmed, be formed and re-sheeted	2022-23	\$75,000	\$80,000	1 February 2022	1 May 2022
114399-21NSW-RTR	NSW	Bayside Council	Macarthur Ave, Pagewood - Between Page St and cul de sac (Resealing)	Mill 40 mm deep for 140m. Pave 40 mm deep AC10 AR450.	2022-23	\$31,291	\$31,291	1 January 2022	1 January 2022
114401-21NSW-RTR	NSW	Bayside Council	Chelmsford Ave, Botany - Between Botany Rd and The Esplanade (Resealing)	Mill 40mm deep for 369 m. Pave 40mm deep with AC10 AR450	2022-23	\$101,982	\$101,982	1 January 2022	1 January 2022
114403-21SA-RTR	SA	District Council of Yankalilla	Cheeseman Street - From Heathcote Street to Main Street, Normanville	Installation of new stormwater management features including raingardens, pits and pipes, provision of kerb and gutter, reconstruction of the road pavement and new hot mix seal.	2022-23	\$163,247	\$350,000	1 February 2022	1 April 2022
114406-21NSW-RTR	NSW	Lockhart Shire Council	The Rock Mangoplah Road (Rural Road) - Works start at Bulloc Hill Road and ends 2.5km South of Bullo	Widen road shoulders	2022-23	\$347,114	\$347,114	1 February 2022	1 June 2022
114415-21WA-RTR	WA	City of Kalgoorlie-Boulder	Epis Street - West Kalgoorlie - From Percy Road to Broadwood Street (Resealing)	Profiling of existing asphalt surface, 10mm Polymer Modified Primer Seal, 40mm Asphalt	2022-23	\$341,958	\$341,958	1 March 2022	1 March 2022
114416-21WA-RTR	WA	City of Kalgoorlie-Boulder	Percy Road - West Kalgoorlie - From Broadwood Street to Epis Street (Resealing)	Profiling of existing asphalt surface, 10mm stone Polymer Modified Bitumen Primer Seal, 40mm Polymer Modified Asphalt	2022-23	\$123,186	\$123,186	1 March 2022	1 March 2022
114417-21WA-RTR	WA	City of Kalgoorlie-Boulder	Carnegie Street - West Kalgoorlie - From Epis Street to Kybo Street (Resealing)	Profile existing Asphalt of road. 10mm stone, Polymer Modified Primer Seal, 40mm Polymer Modified Bitumen Asphalt	2022-23	\$162,251	\$162,251	1 March 2022	1 March 2022
114418-21WA-RTR	WA	City of Kalgoorlie-Boulder	Memorial Drive - West Lamington - Hawkins Street to Parsons Street (Resealing)	Profile existing asphalt surface from Hawkins to Parsons, 10mm stone Polymer Modified Primer Seal, 30mm Asphalt.	2022-23	\$300,000	\$324,187	1 June 2022	1 July 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114420-21WA-RTR	WA	Shire of Perenjori	Caron East Road (Rural) - Between straight line kilometre 0.00 to 3.00 measured from Wubin Mullewa R	Reform formation and gravel	2022-23	\$112,534	\$112,534	1 February 2022	1 April 2022
114423-21NT-RTR	NT	Northern Territory of Australia	Litchfield Welltree Station Access Road (Darwin Rural Local) - Chainage 3.28 to 20.4 kilometres. C	Gravel Resheeting	2022-23	\$209,065	\$209,065	1 April 2022	1 September 2022
114426-21NT-RTR	NT	Northern Territory of Australia	Leaders Creek Boat Ramp Access Road (Darwin Rural Local) - Chainage 2 to 6.55 kilometres. Chainage	Gravel Resheeting	2023-24	\$330,000	\$330,000	1 January 2023	1 August 2023
114430-21QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Margaret Street, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2022-23	\$7,649	\$7,649	1 January 2022	1 May 2022
114437-21QLD-RTR	QLD	Balonne Shire Council	Thuraggie Road, St George - Chainage 0.63 km - 4.2 km from the intersection of Arthur Street, St Geo	Bitumen Seal Upgrade of the road	2022-23	\$449,394	\$449,394	1 January 2022	1 June 2022
114438-21NT-RTR	NT	Northern Territory of Australia	Bullita Access Road (Katherine - Rural Local) - Various between chainage 1.25 to 5.87 kilometres. Ch	Install 4 new concrete culvert at chainages 1.6, 3.55, 5.27 and 5.87 kilometres. Install 6 new 30 m long concrete floodways at chainages 1.25, 1.76, 2.41, 2.96, 3.25 and 5.56 kilometres.	2022-23	\$494,198	\$1,189,671	1 January 2022	1 October 2022
114441-21NT-RTR	NT	Northern Territory of Australia	Calvert Road (Tennant Creek - Rural Local) - Chainage 100 to 114 kilometres. Chainage 0.0 kilometre	Reform and lift	2022-23	\$936,881	\$936,881	1 January 2022	1 July 2023
114452-21WA-RTR	WA	Shire of Mount Marshall	Job Road (Rural Road) - Work commences at Straight Line Kilometre 8.34 to Straight Line Kilometre 9.	Form, widen and gravel sheet slippery and sandy section of road. Carry on from 2020/2021 budget works.	2022-23	\$30,000	\$48,469	1 January 2022	1 June 2022
114453-21WA-RTR	WA	Shire of Mount Marshall	Breakell Road (Rural Road) - Work commences at Straight Line Kilometre 16.00 to Straight Line Kilometre	Widen, form and gravel sheet over old formed section of road to improve access from heavy seasonal traffic.	2022-23	\$47,000	\$47,663	1 February 2022	1 April 2022
114457-21NSW-RTR	NSW	Goulburn Mulwaree Council	Gap Road (rural road) - Gap Road/Parkebourne Road intersection to Chainage 2425m towards Gurrundah	Full width bitumen re seal of the affected area complete with new line marking and guide posts	2022-23	\$64,626	\$64,626	1 February 2022	1 March 2022
114459-21NSW-RTR	NSW	Goulburn Mulwaree Council	Covan Creek Road (rural road) - Covan Creek/Braidwood Road intersection to Chainage 1611m	Full width bitumen seal complete with new line marking and guideposts	2022-23	\$47,556	\$47,556	1 February 2022	1 March 2022
114463-21SA-RTR	SA	Wudinna District Council	Pinbong Road (Rural Road) - From Eyre Highway for a distance of 3.2 kilometres to Port Kenny Road.	Trees will be trimmed. Create drains. Sheet with introduced crushed rubble and compact, forming surface during construction.	2022-23	\$65,564	\$89,574	1 March 2022	1 May 2022
114464-21NSW-RTR	NSW	Goulburn Mulwaree Council	Gurrundah Road (rural road) - Gurrundah Road from Kippalaw Bridge to Chainage 4260m towards Merilla	Full width bitumen re seal complete with new line marking and guideposts	2022-23	\$154,280	\$154,280	1 February 2022	1 April 2022
114465-21NSW-RTR	NSW	Goulburn Mulwaree Council	Rosemont Road (rural road) - Rosemont Road/Windellama Road intersection to Chainage 2250m and from C	Full width bitumen re seal complete with new line marking and guideposts	2022-23	\$121,448	\$121,448	1 February 2022	1 April 2022
114468-21NSW-RTR	NSW	Goulburn Mulwaree Council	Oallen Ford Road (rural road) - Oallen Ford Road Chainage 36426m to 37906m measured from Eliza Champ	Full width PMB bitumen reseal over the existing pavement	2022-23	\$82,288	\$82,288	1 February 2022	1 April 2022
114486-21QLD-RTR	QLD	Southern Downs Regional Council	Mapes Road, Junabee - Between chainage 2.0km to 3.1km measured from Junabee Road	Reinstate road drainage, improve formation, add gravel, reshape, widen and seal	2023-24	\$300,000	\$300,000	1 July 2023	1 December 2023
114488-21QLD-RTR	QLD	Southern Downs Regional Council	Whites Road, Maryvale - At chainage 1.68km measured from Murray Street (Bridges & Culverts)	Installation of prefabricated concrete mattresses to form a floodway. This floodway construction method is proposed as there is no waiting time for concrete to cure.	2023-24	\$50,000	\$50,000	1 May 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114489-21VIC-RTR	VIC	Bass Coast Shire Council	Jenner Avenue, Cowes - From Dunsmore Road to the construction join past the Cul-de-sac.	Proposed to lift the kerb in the Cul-de-sac and replace remaining failures then asphalt overlay from Dunsmore Road to Seal change at new estate.	2022-23	\$150,000	\$165,000	1 February 2022	1 April 2022
114498-21VIC-RTR	VIC	Bass Coast Shire Council	Corsair Grove, Inverloch - Between Bayview Avenue and Bruce Street	Replacement of the kerb and channel, drainage pit renewal and replacement of adjacent pavement for the entire length of Corsair Grove.	2022-23	\$100,000	\$151,000	1 April 2022	1 June 2022
114499-21VIC-RTR	VIC	Bass Coast Shire Council	Berrys Beach Road, Cowes - Stage 1 - 500m between Ventnor Beach Road and Ventnor Road	Minor road widening from 5.5m to 7.2m to meet modern standards, pavement reconstruction, culvert renewal and resealing.	2022-23	\$400,000	\$450,000	1 April 2022	1 May 2022
114503-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Bank Street- Hay (Resealing)	Reseal section of road 220m in length by 10m in width.	2022-23	\$8,155	\$8,155	1 February 2022	1 April 2022
114505-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Boon Street - Hay (Resealing)	Reseal section of road 200m in length by 6.5m in width	2022-23	\$6,310	\$6,310	1 February 2022	1 March 2022
114507-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - George Street, Hay (Resealing)	Reseal section of road 220m in length by 5.5m in width	2022-23	\$4,837	\$4,837	1 February 2022	1 March 2022
114509-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Macauley Street, Hay (Resealing)	Reseal section of road 215m in length by 10.5m in width	2022-23	\$9,034	\$9,034	1 February 2022	1 March 2022
114510-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Miller Street-Hay (Resealing)	Reseal section of road 220m in length by 7m in width	2022-23	\$7,832	\$7,832	1 February 2022	1 March 2022
114511-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Nailor Street, Hay (Resealing)	Reseal section of road 215m in length by 10.5m in width	2022-23	\$8,814	\$8,814	1 February 2022	1 March 2022
114512-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Parker Street, Hay (Resealing)	Reseal section of road 165m in length by 6m in width	2022-23	\$3,956	\$3,956	1 February 2022	1 March 2022
114514-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Queen Street, Hay (Resealing)	Reseal section of road 130m in length by 5m in width	2022-23	\$2,865	\$2,865	1 February 2022	1 March 2022
114515-21QLD-RTR	QLD	Croydon Shire Council	Croydon Richmond Road (Rural Road) - chainage 197.5 to 201.5 km from the intersection with the Gulf	Gravel overlay, compact and trim followed by two coat seal. New road will be 7m wide seal width.	2022-23	\$464,921	\$859,921	1 April 2022	1 November 2022
114517-21NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Russell St, Hay South (Resealing)	Reseal section of road 250m in length by 8.5m in width	2022-23	\$8,721	\$8,721	1 February 2022	1 March 2022
114520-21NSW-RTR	NSW	Hay Shire Council	University Road (Rural Road) - Section 1.1km to 1.42km down from Sturt Highway heading south down Un	Reseal section of road 320m in length by 6m in width	2022-23	\$10,021	\$10,021	1 February 2022	1 March 2022
114523-21NSW-RTR	NSW	Hay Shire Council	Farlows Lane (Rural Road) - Whole section - from Cobb Highway down to Kangaroo Lane (Resealing)	Reseal section of road 1700m in length by 6m in width	2022-23	\$44,361	\$44,361	1 February 2022	1 March 2022
114525-21NSW-RTR	NSW	Hay Shire Council	Romani Road (Rural) Road - From Sturt Highway down 1.5km heading south towards end of the road.	Reseal section of road 1500m in length by 5.6m in width	2022-23	\$38,622	\$38,622	1 February 2022	1 March 2022
114529-21VIC-RTR	VIC	Mildura Rural City Council	Gnarr Road, Underbool - from Cotter Street north-easterly at Chainage 0.13 km to Chainage 1.675 km -	Gravel Resheet in accordance with Asset Maintenance Strategy	2022-23	\$58,695	\$58,695	1 March 2022	1 June 2022
114535-21QLD-RTR	QLD	Etheridge Shire Council	North Head Road Forsayth (Rural Road) - from chainage 3.000km to chainage 7.750km. Forsayth Road cha	Formation of existing gravel road to 8metres wide, upgrade existing drainage structures and a bitumen seal (job will be done over two (2) financial years)	2022-23	\$2,081,066	\$4,925,000	1 January 2022	1 December 2022
114537-21QLD-RTR	QLD	Moreton Bay Regional Council	Buckley Road, Burpengary East - From Northwood Drive intersection 550m in a southerly direction	The project scope includes the rehabilitation of the subject section of road over a length of 550m and full pavement width. The provision of shoulders on both sides of the road to match the existing cross section at the northern and southern boundaries of the project.	2022-23	\$1,290,000	\$1,300,000	1 April 2022	1 January 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114538-21QLD-RTR	QLD	Moreton Bay Regional Council	Young Road, Narangba - From Harris Avenue intersection 400m in a westerly direction to Golden Wattle	The project scope includes the rehabilitation of the subject section of road over a length of 400 metres. The project objective is to renew the pavement and achieve the required level of service. On road bicycle lanes are also to be installed	2022-23	\$600,000	\$650,000	1 January 2022	1 June 2022
114539-21QLD-RTR	QLD	Moreton Bay Regional Council	Endeavour Drive Banksia, Beach - From Sunderland Drive intersection 600m in a northerly direction	The project scope includes the rehabilitation of approximately 600 metres in length and full pavement width. The project objective is to renew the pavement and achieve the required level of service.	2022-23	\$800,000	\$1,147,000	1 April 2022	1 June 2023
114540-21QLD-RTR	QLD	Moreton Bay Regional Council	Victoria Avenue, Woody Point - From Hornibrook Esplanade intersection 654m in a northerly direction	The project scope includes the rehabilitation of the subject section of road over a length of 654m and 13.6m wide. The project objective is to renew the pavement and achieve the required level of service.	2022-23	\$690,000	\$1,083,000	1 January 2022	1 January 2023
114541-21QLD-RTR	QLD	Moreton Bay Regional Council	Todds Road Lawnton - From Isis Road intersection 1000m in a easterly direction to Nuttall Street int	The project objective is to renew the pavement on a "like for like" basis and achieve the required level of service. The project scope includes the rehabilitation of the subject section of road over a length of 1000 metres and full pavement width	2022-23	\$750,000	\$900,000	1 March 2022	1 March 2023
114542-21QLD-RTR	QLD	Moreton Bay Regional Council	Waroo Drive, Deception Bay - From Deception Bay Road intersection 470m in a northerly direction to E	The project objective is to renew the pavement and achieve the required level of service. The project includes the construction of a new pathway along the eastern side of Waroo Drive.	2022-23	\$873,061	\$1,460,000	1 March 2022	1 January 2023
114549-21SA-RTR	SA	Barunga West Council	Youngs Road (rural road) - beginning at Upper Yorke Road and extending West for 1987m	re-sheet this section of road	2022-23	\$53,826	\$61,739	1 February 2022	1 April 2022
114550-21SA-RTR	SA	Barunga West Council	Youngs Road (rural road) - beginning 1987m West of Upper Yorke Road and extending West for 1200m	re-sheet this section of road	2022-23	\$29,174	\$39,680	1 March 2022	1 April 2022
114551-21SA-RTR	SA	Barunga West Council	Youngs Road (rural road) - between straight line kilometre of 2.98 and 4.15 measured from Upper York	re-sheet this section of road	2022-23	\$29,174	\$48,802	1 March 2022	1 April 2022
114552-21SA-RTR	SA	Barunga West Council	Youngs Road (rural road) - between Straight Line kilometre 4.15 to 5.49 measured from Upper Yorke ro	re-sheet this section of road	2022-23	\$31,439	\$46,393	1 March 2022	1 April 2022
114553-21SA-RTR	SA	Barunga West Council	Pattingales Road (rural road) - beginning at the intersection of J Johns Road and extending East for	re-sheet this section of road	2022-23	\$26,705	\$31,098	1 April 2022	1 July 2022
114554-21SA-RTR	SA	Barunga West Council	Pattingales Road (rural road) - beginning at the intersection of Pattingales Side Road and extending	re-sheet this section of road	2022-23	\$26,705	\$32,481	1 April 2022	1 July 2022
114559-21WA-RTR	WA	Shire of Broome	Lawrence Road (Rural) - Straight Line Kilometer (SLK) 2.581 (Denham Rd) to SLK 3.168 ( end of Lawr	It is proposed to upgrade this section of road to a typical Shire of Broome bitumised pavement which will match the existing Lawrence Road profile.	2022-23	\$576,120	\$583,455	1 May 2022	1 July 2022
114561-21WA-RTR	WA	Shire of Murray	George Beacham Road, Pinjarra - Between 0.1 and 0.25 straight line kilometres measured from the inte	It is proposed to reconstruct and widen the road pavement and upgrade to an urban standard	2022-23	\$85,000	\$85,000	1 March 2022	1 June 2023
114562-21NSW-RTR	NSW	Waverley Council	Bronte Road, Bronte - From Nelson Avenue to Roundabout (Resealing)	Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet.	2022-23	\$246,295	\$435,370	1 March 2022	1 May 2022
114563-21NSW-RTR	NSW	Waverley Council	Lord Howe Street, Dover Heights - from Raleigh St to Lyons Road (Resealing)	Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet.	2022-23	\$31,522	\$57,266	1 March 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114568-21QLD-RTR	QLD	Longreach Regional Council	Hazelwood Whiskey Road - Rural Road - Intersection of the Isisford Bimerah Road is chainage 0.000km.	Realign and reconstruction culverts and approaches.	2022-23	\$74,209	\$74,209	1 April 2022	1 June 2022
114569-21QLD-RTR	QLD	Longreach Regional Council	Wellshot Street - Rural Road - Intersection of Landsborough Highway and Wellshot Street is chainage	Full rehabilitation of pavement and seal.	2022-23	\$197,640	\$197,640	1 June 2022	1 June 2023
114574-21NSW-RTR	NSW	Council of the City of Ryde	Kent Road, North Ryde NSW 2113 - Between Ruse Street and Herring Road	Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter.	2022-23	\$175,000	\$320,064	1 January 2022	1 April 2022
114575-21NSW-RTR	NSW	Council of the City of Ryde	Quarry Road, Ryde NSW 2112 - Between Lane Cove Road and Arthur Street	Rehabilitation of the pavement by heavy patching, profiling and resurfacing.	2022-23	\$120,000	\$229,330	1 January 2022	1 June 2022
114576-21NSW-RTR	NSW	Council of the City of Ryde	Quarry Road, Ryde NSW 2112 - Between Arthur Street and Aeolus Avenue	Rehabilitation of the pavement by heavy patching, profiling and resurfacing.	2022-23	\$75,000	\$230,463	1 January 2022	1 June 2022
114580-21NSW-RTR	NSW	Nambucca Valley Council	Bakers Creek Roads, Bakers Creek - Commencing 3.5km south of Taylors Arm Road proceeding south to Gr	Gravel Resheeting	2022-23	\$150,630	\$150,630	1 January 2022	1 June 2022
114583-21NSW-RTR	NSW	Nambucca Valley Council	Wilson Road, Bowraville - Commencing at London Lane and proceeding west to near Carbin Street, Bowra	Rehabilitate the length of road between London Lane and the end of a segment nearing the intersection with Carbin Street, Bowraville. Length 2.25km	2022-23	\$240,111	\$240,111	1 March 2022	1 June 2022
114586-21NSW-RTR	NSW	Hay Shire Council	Linton Drive, Hay - Section from Flood Street heading east down to Anderson Place.	Reconstruct unsealed road and kerb and gutter 130m in length by 10m in width to provide access to new land owners.	2022-23	\$88,768	\$88,768	1 January 2022	1 May 2023
114587-21NSW-RTR	NSW	Nambucca Valley Council	Whip Mountain Road, Yarranbella (Rural Road) - Commencing at Whites Road, Yarranbella extending west	Gravel Resheeting	2022-23	\$28,057	\$28,057	1 May 2022	1 June 2022
114589-21NSW-RTR	NSW	Nambucca Valley Council	Old Coast Road, North Mackville - Commencing at Siding Road and proceeding north to the existing sea	Trim and shape existing gravel pavement and provide gravel where needed. Add a 2 coat bitumen seal surface.	2022-23	\$99,206	\$99,206	1 January 2022	1 March 2022
114591-21VIC-RTR	VIC	Loddon Shire Council	Wedderburn Brenanah Road (Rural Road) - The worksite is 800m of Wedderburn Brenanah Rd located betwe	It is proposed to place a gravel resheet 4.6m wide and 100mm thick.	2023-24	\$25,916	\$25,916	1 January 2023	1 April 2023
114609-21WA-RTR	WA	Shire of Goomalling	Konnongorring West Road (rural road) - Measured from Northam Pithara Road straight line kilometre 0.	Addressing road alignment to intersection of Konnongorring West Road and Northam Pithara Road to improve standing starts for heavy vehicles when exiting Konnongorring West Road onto Northam Pithara Road.	2022-23	\$100,000	\$100,000	1 April 2022	1 April 2023
114610-21WA-RTR	WA	Shire of Goomalling	Eaton Street, Goomalling - From Lockyer Street 0.10 straight line kilometre to 0.41 straight line ki	Reconstruct and widening seal to 10 metres and install replacement kerbing.	2022-23	\$84,244	\$84,244	1 May 2022	1 June 2022
114614-21VIC-RTR	VIC	Loddon Shire Council	Wedderburn-Serpentine Rd (Rural Rd) - The worksite is 2.60 km of Wedderburn-Serpentine Rd located be	It is proposed to apply a gravel resheet on both shoulders, 1.8m wide and 100mm thick.	2022-23	\$37,242	\$37,242	1 February 2022	1 June 2022
114619-21WA-RTR	WA	City of Stirling	Central Avenue, Mt Lawley - Carrington Street - Railway parade - Both Carriageway	Mill and Fill the base and top layer asphalt	2022-23	\$208,984	\$208,984	1 January 2022	1 June 2022
114621-21WA-RTR	WA	Shire of Waroona	Peppermint Grove Road (rural road) - Work location is from 1.71 to 3.42 straight line kilometres wit	Application of a hot bitumen second coat seal.	2022-23	\$55,000	\$55,000	1 January 2022	1 June 2022
114622-21WA-RTR	WA	Shire of Waroona	Somers Road (rural road) - Work location is 11.21 to 12.01 straight line kilometres from 0.00 taken	Application of a hot bitumen second coat seal.	2022-23	\$20,000	\$20,000	1 January 2022	1 June 2022
114631-21VIC-RTR	VIC	Loddon Shire Council	Wedderburn-Wedderburn Junction Road (Rural Road) - between 150m and 650m east of the intersection wi	It is proposed to reconstruct the existing road pavement.	2022-23	\$115,628	\$115,628	1 March 2022	1 May 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114634-21VIC-RTR	VIC	Loddon Shire Council	Nixon St, Inglewood - between the intersection with Brooke St and 674m west of this intersection.	It is proposed to seal the road	2022-23	\$40,625	\$40,625	1 October 2022	1 April 2023
114636-21SA-RTR	SA	Mount Barker District Council	Reserve Lane Harrogate - - Mail Road to 91m north Mail Road , Harrogate South Australia	Reconstruction the road pavement and new wearing course to provide safe access residential traffic.	2022-23	\$32,170	\$32,170	1 August 2022	1 November 2022
114641-21SA-RTR	SA	Mount Barker District Council	Karkoo Court, Mount Barker - Springs Road to 315m north Springs Road, Mount Barker South Australia	Reconstruction the road pavement and new wearing course to provide safe access residential traffic.	2022-23	\$360,884	\$360,884	1 March 2022	1 December 2022
114643-21SA-RTR	SA	Mount Barker District Council	Jeffery Street Nairne - Hillier Road to 230m south Hillier Road, Nairne South Australia	Rehabilitation of pavement with limestone and apply a two coat spray seal	2023-24	\$250,000	\$250,000	1 March 2023	1 June 2023
114645-21NSW-RTR	NSW	Byron Shire Council	Clifford Street, South Golden Beach - From the corner of Elizabeth Avenue and Clifford Street to the	Installation of drainage infiltration pits and connecting culverts and table drains. Reconstruction of failed road pavement and new surfacing.	2022-23	\$120,000	\$120,000	1 January 2022	1 June 2023
114646-21SA-RTR	SA	Mount Barker District Council	Nixon Street, Nairne - Farquharson Street to 149m west Farquharson Street, Nairne South Australia	Construct pavement with Limestone and Asphalt surface	2023-24	\$195,000	\$195,000	1 July 2023	1 November 2023
114649-21WA-RTR	WA	Shire of Manjimup	Fox Road (rural road) - At various locations between the intersection with Vasse Highway and the int	On the section that is affected by water during winter, box out to remove unsuitable material, line the excavation with geo-textile and fill with quartzite then form a gravel pavement over the top. On other sections where little or no gravel exists, form the existing surface to evenly graded crossfalls and import and place a 100 millimetre thick compacted pavement.	2022-23	\$65,810	\$86,624	1 March 2022	1 May 2022
114650-21NSW-RTR	NSW	Byron Shire Council	Rajah Road, Ocean Shores - At chainage 480 of Rajah Road which is 480m east of Brunswick Valley Way.	Supply and install a new kerb inlet pit, construct grassed swale overland flow path that leads to pit. Reconstructs small section of road and footpath.	2022-23	\$60,000	\$60,000	1 January 2022	1 June 2023
114652-21WA-RTR	WA	Shire of Manjimup	Paganini Road (rural road) - At various locations between the intersection with Graphite Road and th	Form the existing road surface to evenly graded crossfalls and import and place a 100mm thick gravel pavement.	2022-23	\$50,844	\$80,092	1 February 2022	1 April 2022
114654-21WA-RTR	WA	Shire of Jerramungup	Moorshead Road, Jerramungup - Straight Line Kilometer, Start 0.124 (Tobruk Road) to 0.254 End (Vasey	Repair defects, remove existing cracked and defected kerbing, apply corrector course and Asphalt overlay 130 meters, replace mountable kerbing, 310 meters of kerbing (155 meters each side of the road, including wings).	2022-23	\$84,118	\$130,242	1 January 2022	1 June 2022
114659-21NSW-RTR	NSW	Byron Shire Council	Middle Pocket Road, Middle Pocket - On Middle Pocket Road 170m from The Pocket Road to 1310m from th	Widen shoulders, overlay road base, cement stabilise and seal.	2022-23	\$150,000	\$150,000	1 January 2022	1 March 2022
114660-21VIC-RTR	VIC	Loddon Shire Council	Market St, Inglewood - between the intersection with Houston St and 302m north of this intersection	It is proposed to seal the road	2022-23	\$82,105	\$82,105	1 April 2022	1 June 2022
114661-21VIC-RTR	VIC	Loddon Shire Council	Potters Hill Lane, Inglewood - between the intersection with Nixon St and 250m south of this interse	It is proposed to seal the road.	2022-23	\$67,970	\$67,970	1 March 2022	1 June 2022
114663-21NSW-RTR	NSW	Byron Shire Council	Seven Mile Beach Road, Seven Mile Beach - 770m east of Broken Head Reserve Road to the end of Seven	Formalise on road parking areas by sealing adjacent road and car park area, and using line marking and signage to delineate parking spaces, line marking of the adjacent sections of road will also be done to improve road safety in the vicinity of the car parks.	2022-23	\$270,000	\$492,400	1 April 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114665-21NSW-RTR	NSW	Coolamon Shire Council	Bredins Lane (rural road) - between Lewis Street, Coolamon and Campbells Lane 0.00-1.26km measured f	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal.	2022-23	\$40,228	\$74,228	1 March 2022	1 May 2022
114667-21VIC-RTR	VIC	Loddon Shire Council	Gladfield Rd (Rural Rd) - the worksite is a culvert on Gladfield Rd 1.1km east of the intersection w	It is proposed to install a new culvert	2022-23	\$131,041	\$131,041	1 January 2022	1 May 2022
114668-21NSW-RTR	NSW	Coolamon Shire Council	Multiple Locations - Bredins Lane (rural road) (Reconstruction, rehabilitation, widening)	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal.	2022-23	\$9,055	\$9,055	1 March 2022	1 May 2022
114671-21NSW-RTR	NSW	Coolamon Shire Council	Mann Street, Coolamon - between Bruce & Methul Streets, Coolamon	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal.	2022-23	\$46,493	\$46,493	1 March 2022	1 June 2022
114672-21NSW-RTR	NSW	Carrathool Shire Council	Tabbita Lane (Rural Road) - Located west of Kidman Way (MR80) between Kidman Way and Bringagee Road	Place bitumen spray seal coat	2022-23	\$52,635	\$52,635	1 January 2022	1 April 2022
114674-21VIC-RTR	VIC	Loddon Shire Council	Barclay St, Boort - between the intersection with Boort-Charlton Road and 495m east of this intersec	It is proposed to apply a new seal.	2022-23	\$20,457	\$20,457	1 May 2022	1 June 2022
114675-21NSW-RTR	NSW	Carrathool Shire Council	Lachlan Valley Way, Wallanthery - Lachlan Valley Way (west) located at chainage 30.76 - 32.18 from H	Place bitumen spray seal coat	2022-23	\$95,088	\$95,088	1 January 2022	1 February 2022
114676-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Berrimal Wedderburn Rd (Rural Rd) (Resealing)	It is proposed to apply a new seal.	2022-23	\$5,632	\$5,632	1 May 2022	1 June 2022
114678-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Boort St ALT, Boort (Resealing)	It is proposed to apply a new seal.	2022-23	\$7,508	\$7,508	1 May 2022	1 June 2022
114682-21VIC-RTR	VIC	Loddon Shire Council	Bridgewater Raywood Road (Rural Rd) - between 1235m west of the intersection with Horwood Rd and 850	It is proposed to apply a new seal.	2022-23	\$96,907	\$96,907	1 May 2022	1 June 2022
114683-21SA-RTR	SA	City of Holdfast Bay	Bishop Avenue - Between Sullivan Street to Elgar Road, Somerton Park (General Maintenance)	Replacement of Kerbs/water table and reseal	2022-23	\$25,000	\$30,431	1 June 2022	1 June 2022
114684-21SA-RTR	SA	City of Holdfast Bay	Brooklyn Avenue - Between Adelphi Crescent to Tapleys Hill Road, Glenelg North (General Maintenance)	Replacement of kerbs/water table and reseal	2022-23	\$48,000	\$61,967	1 January 2022	1 March 2022
114685-21SA-RTR	SA	City of Holdfast Bay	Holder Road - Between King George Avenue and Walsh Street, Hove (General Maintenance)	Replacement of kerbs/watertable and reseal	2022-23	\$65,040	\$82,195	1 June 2022	1 June 2022
114686-21SA-RTR	SA	City of Holdfast Bay	Downing Street - Between King George Avenue and Cross Street, Hove (General Maintenance)	Replacement of kerbs/water table, road humps and seal	2023-24	\$73,331	\$146,662	1 January 2023	1 March 2023
114687-21SA-RTR	SA	City of Holdfast Bay	Salisbury Street - Between Bond Street and Cudmore Street, Somerton Park (General Maintenance)	Replacement of kerbs/water table and reseal	2022-23	\$60,000	\$71,574	1 June 2022	1 June 2022
114688-21SA-RTR	SA	City of Holdfast Bay	Sturt Street - Between Anzac Highway and Melbourne Street, Glenelg North (General Maintenance)	Replacement of kerbs/water table and reseal	2022-23	\$45,450	\$67,754	1 January 2022	1 March 2022
114690-21VIC-RTR	VIC	Loddon Shire Council	Brownbill Reserve Rd (Rural Rd) - between the intersection with Eddington-Laanacoorie Rd and 655m ea	It is proposed to apply a new seal.	2022-23	\$19,944	\$19,944	1 May 2022	1 June 2022
114691-21NSW-RTR	NSW	Carrathool Shire Council	Mossgiel Road (rural road) - 1.4kms located west of Oxley Avenue Hillston at chainage 22.12 - 23.52	Place Bitumen spray seal coat.	2022-23	\$61,194	\$61,194	1 January 2022	1 February 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114695-21NSW-RTR	NSW	Carrathool Shire Council	Carrathool Road (rural road) - Between 31.49km and 33.49km south of Tabbita Lane (Sealing)	Place 100mm DGS20 crushed rock, shape, compact, trim and seal. Additional pavement thickness, widening and sealing will reduce maintenance requirements and improve safety.	2022-23	\$404,369	\$404,369	1 January 2022	1 May 2022
114696-21WA-RTR	WA	City of Subiaco	Herbert Road - From Onslow Road to Nicholson Road, Shenton Park (Resealing)	Profiling the existing pavement up to 25mm depth and resurfacing with 30 mm thick Dense Graded asphalt with crumb rubber. Total length of Road-490 metres, Average width of the pavement-7.5 metres, Total area-3700m2	2022-23	\$70,000	\$96,200	1 April 2022	1 May 2022
114698-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Charlton Borung Road (Rural Road) (Resealing)	It is proposed to apply a new seal.	2022-23	\$3,765	\$3,765	1 May 2022	1 June 2022
114699-21VIC-RTR	VIC	Loddon Shire Council	Charlton Borung Road (Rural Road) - between the intersection with Old Bort Road 2,390m west of this	It is proposed to apply a new seal.	2022-23	\$14,063	\$14,063	1 May 2022	1 June 2022
114700-21TAS-RTR	TAS	Northern Midlands Council	Barton Road, Campbell Town (rural road) - from intersection of Midlands Highway between chainage 6.1	The works involve minor drainage and tree removal to provide a 5.5m wide sealed pavement within the road reserve	2022-23	\$500,000	\$500,000	1 February 2022	1 April 2022
114701-21VIC-RTR	VIC	Loddon Shire Council	Dalziel's Road (Rural Road) - between the intersection with Perry's Road and 983m east of this inter	It is proposed to apply a final seal.	2022-23	\$15,430	\$15,430	1 May 2022	1 June 2022
114703-21VIC-RTR	VIC	Loddon Shire Council	Dingee Rd (Rural Rd) - between the intersection with Yallock Mail Rd and 280m east of the intersecti	It is proposed to apply a new seal.	2022-23	\$69,410	\$69,410	1 May 2022	1 June 2022
114706-21VIC-RTR	VIC	Loddon Shire Council	Echuca Serpentine Rd (Rural Rd) - between 1.1km west of the intersection with Diss Rd and 340m west	It is proposed to apply a final seal.	2022-23	\$56,567	\$56,567	1 May 2022	1 June 2022
114707-21WA-RTR	WA	Shire of Goomalling	Konnongorring West Road (rural road) - Measured from Northam Pithara Road 0.56 straight line kilomet	For 810 metres on Konnongorring West Road reconstruct and improve drainage including rock pitching to solve erosion issues and improve water flow.	2022-23	\$50,000	\$50,000	1 April 2022	1 June 2022
114709-21VIC-RTR	VIC	Loddon Shire Council	Echuca Serpentine Rd (Rural Rd) - between 985m and 2015m north of the intersection with Peppercorn W	It is proposed to apply a new seal.	2022-23	\$26,930	\$26,930	1 May 2022	1 June 2022
114713-21VIC-RTR	VIC	Loddon Shire Council	Gladfield Rd (Rural Rd) - between 1,550m and 2,450m east of the intersection with Collins Rd	It is proposed to apply a new seal.	2022-23	\$13,292	\$13,292	1 May 2022	1 June 2022
114725-21SA-RTR	SA	The Corporation of the City of Adelaide	South Terrace, Adelaide - Between West Terrace and Morphett Street (Resealing)	Road resurfacing - 50mm profile and reinstatement of wearing course	2022-23	\$146,433	\$425,000	1 May 2022	1 June 2022
114732-21VIC-RTR	VIC	Horsham Rural City Council	Polkemmet Road, (rural road) - Between chainage 16.700km to 19.135km. (Major Culvert (Wimmera River	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$17,594	\$17,594	1 June 2022	1 June 2022
114816-21VIC-RTR	VIC	Melton City Council	Highfield Way, Kurunjang - From Coburns Rd to Ajay Way (Reconstruction, rehabilitation, widening)	Rehabilitation of road pavement. Including safety improvements.	2022-23	\$700,000	\$709,520	1 January 2022	1 June 2022
114823-21NSW-RTR	NSW	Coolamon Shire Council	Lewis Street south, Coolamon (western side) - between Booth Street & Orr Street (Drainage)	Works include extension of seal width to permit two lane two way traffic and roadside parking in addition to installation of kerb and gutter to define road extent and collect and control drainage flows.	2022-23	\$24,099	\$24,099	1 January 2022	1 May 2022
114827-21VIC-RTR	VIC	Loddon Shire Council	Laanecoorie Newbridge Rd (Rural Rd) - between 2,900m south and 600m north with the intersection with	It is proposed to apply a final seal.	2023-24	\$98,573	\$98,573	1 January 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114835-21NSW-RTR	NSW	Port Stephens Council	Tanilba Road, Mallabula - Bay Street to The Parkway (north)	Install drainage infrastructure, reconstruct the road pavement including widening and strengthening especially between Bay Street and Wychewood Avenue as this section is a bus route.	2022-23	\$435,527	\$1,693,127	1 February 2022	1 June 2022
114842-21NSW-RTR	NSW	Coolamon Shire Council	Cowabbie Street East Lane, Coolamon - between Mann Street & Loughnan Street	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, apply a bitumen seal.	2022-23	\$14,553	\$14,553	1 April 2022	1 June 2022
114843-21VIC-RTR	VIC	Loddon Shire Council	Newbridge-Bridgewater Rd (Rural Rd) - between 730m south and 630m north of the intersection with Bre	It is proposed to apply a new seal.	2022-23	\$17,245	\$17,245	1 May 2022	1 June 2022
114853-21VIC-RTR	VIC	Loddon Shire Council	Old Boort Rd (Rural Rd) - between the intersections with Carrs Rd and Dalziels Rd. (Resealing)	It is proposed to apply a new seal.	2022-23	\$44,919	\$44,919	1 May 2022	1 June 2022
114856-21VIC-RTR	VIC	Loddon Shire Council	Prairie Rd (Rural Rd) - between the intersection and 690m west of the intersection with Bendigo-Pyra	It is proposed to apply a new seal.	2022-23	\$15,540	\$15,540	1 May 2022	1 June 2022
114858-21VIC-RTR	VIC	Horsham Rural City Council	Multiple Locations - Don Street, Horsham, 3400 (Resealing)	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$5,241	\$5,241	1 May 2022	1 May 2022
114862-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Rheola Arnold Rd (Rural Rd) (Resealing)	It is proposed to apply a new seal.	2022-23	\$6,271	\$6,271	1 May 2022	1 June 2022
114869-21VIC-RTR	VIC	Horsham Rural City Council	Multiple Locations - Noske Place, Horsham, 3400 (Resealing)	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$7,921	\$7,921	1 April 2022	1 May 2022
114871-21VIC-RTR	VIC	Horsham Rural City Council	Pryors Road, Horsham, 3400 - Between chainage 0.141km to 0.318km. (Seal Change to Seal Change). Chai	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$10,962	\$10,962	1 May 2022	1 May 2022
114872-21VIC-RTR	VIC	Horsham Rural City Council	Multiple Locations - Ritchie Court, Horsham, 3400 (Resealing)	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$2,260	\$2,260	1 May 2022	1 May 2022
114873-21VIC-RTR	VIC	Horsham Rural City Council	Creasey Court, (rural road) - Between chainage 0.000km to 0.445km. (Horsham Noradjuha Rd to End). Ch	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$13,866	\$13,866	1 May 2022	1 May 2022
114878-21WA-RTR	WA	Shire of Kojonup	Spring Street, Kojonup - Whole Street from Albany Highway to Soldier Road (Resealing)	Hotmix the full length	2022-23	\$102,594	\$200,000	1 February 2022	1 April 2022
114887-21NSW-RTR	NSW	Bogan Shire Council	Drumeys Road (Rural Road) - Between 0kms and 7kms from the Pangee Road intersection	Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2022-23	\$60,544	\$60,544	1 January 2022	1 May 2022
114896-21VIC-RTR	VIC	Horsham Rural City Council	Noradjuha Silo Road, (rural road) - Between chainage 0.000km to 0.620km. (Natimuk Hamilton Road to N	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$13,110	\$13,110	1 April 2022	1 May 2022
114899-21VIC-RTR	VIC	Horsham Rural City Council	Polkemmet East School Road, (rural road) - Between chainage 0.000km to 1.020km. (Polkemmet Road to S	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$19,196	\$19,196	1 May 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114900-21VIC-RTR	VIC	Horsham Rural City Council	Polkemmet East School Road, (rural road) - Between chainage 2.700km to 3.500km. (Seal Change to Rein	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$16,060	\$16,060	1 May 2022	1 May 2022
114917-21VIC-RTR	VIC	Horsham Rural City Council	Wyn Wyn Road, (rural road) - Between chainage 2.581km to 3.314km. (Seal Change to Three Chain Road).	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$17,601	\$17,601	1 April 2022	1 May 2022
114918-21VIC-RTR	VIC	Horsham Rural City Council	Pryors Road, Horsham, 3400 - Between chainage 0.465km to 0.793km. (Peppertree Lane to Cameron Road N	Pavement renewals including kerb and channel, partial footpath renewal and sealed surface to provide a smooth riding surface and improved drainage.	2022-23	\$20,132	\$20,132	1 May 2022	1 May 2022
114919-21QLD-RTR	QLD	Cloncurry Shire Council	Sir Hudson Fysh Drive, Cloncurry - 860m commencing at the intersection of Alice Street and Sir Hudso	Removal of existing pavement, rehabilitate underground infrastructure, widen existing formation and replace sealed pavement. Linemarking, new road furniture and rehabilitation of adjoining pedestrian access will also be undertaken as part of the upgrade works.	2022-23	\$692,019	\$3,183,361	1 March 2022	1 June 2022
114920-21NSW-RTR	NSW	Richmond Valley Council	Farley Street Casino NSW 2470 - Start point intersection of Hickey Street, finish point intersection	Construct dish drains adjacent to road to better allow drainage of the street and pavement. Correct shape and cross fall with additional road base and reseal wearing course.	2022-23	\$295,498	\$295,498	1 April 2022	1 January 2023
114926-21QLD-RTR	QLD	Gympie Regional Council	Tandur Road, Tandur - Ch 4730m to Ch 5850m on Tandur Road, Tandur. Tandur Road is a rural distributo	Widen and bitumen seal Tandur Road to give a final trafficable width of 7.0m (2 x 3.5m traffic lanes).	2022-23	\$2,624,302	\$2,624,302	1 April 2022	1 April 2023
114930-21VIC-RTR	VIC	Horsham Rural City Council	Black Range Road, (rural road) - Between chainage 5.030km to 11.500km. (Culvert to Pavement Change).	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$198,579	\$198,579	1 June 2022	1 June 2022
114947-21VIC-RTR	VIC	Greater Bendigo City Council	Allies Road, Myers Flat - Between Old Bridgewater Road and Schumakers Lane.	Reconstruction of road pavement	2022-23	\$1,626,823	\$1,997,567	1 January 2022	1 May 2022
114950-21VIC-RTR	VIC	Casey City Council	Tooradin Station Road - Tooradin Station Road - Stage 1 - Langtree Road to Manks Road, Tooradin	Length of the seal will be from Manks Road to Railway Line (limit of work to be up to the railway line land parcel), 7 metre wide road with roll-over kerbs, maintaining existing drainage swell with kerb outfalls. Street lighting work. By resealing and upgrading the local road it will facilitate better access and improve safety. The resealing of the road provides better accessibility, improved road asset condition and will lead to a more well-connected safe, accessible and efficient local road network	2023-24	\$1,633,695	\$1,900,000	1 July 2023	1 June 2024
114990-21NSW-RTR	NSW	Liverpool City Council	Wilson Road, Hinchinbrook - From the intersection of Flinders Crescent for a distance of 500m in nor	Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed.	2022-23	\$573,348	\$573,348	1 February 2022	1 May 2022
114991-21NSW-RTR	NSW	Liverpool City Council	Old Kurrajong Road, Casula - between Jacaranda Crescent and Hume Highway	Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed.	2022-23	\$593,306	\$593,306	1 April 2022	1 July 2022
114992-21NSW-RTR	NSW	Liverpool City Council	Wattle Grove Drive, Wattle Grove - between Heathcote Road and Anzac Road	Reconstruction of existing pavement with full depth asphalt for entire length and deteriorated sections of kerb and gutter will also be reconstructed.	2022-23	\$197,906	\$197,906	1 April 2022	1 July 2022
114993-21VIC-RTR	VIC	Greater Shepparton City Council	Packham Street, Shepparton - From intersection of Brauman Street to intersection of Tilton Street	Intstall new drainage and road pavement and asphalt wearing course.	2022-23	\$444,544	\$1,100,000	1 January 2022	1 March 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
114994-21VIC-RTR	VIC	City of Port Phillip	Chapel Street, St Kilda - From Alma Road to Dandenong Road (Resealing)	40mm thick size 10 asphalt wearing course along 408m and width 8.9m (area = 3631.20 m2)	2022-23	\$126,842	\$258,022	1 June 2022	1 June 2022
114995-21VIC-RTR	VIC	Whitehorse City Council	Asquith Street, Box Hill South - Between Station street and Foch Street, Box Hill South.	It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements	2022-23	\$365,440	\$569,223	1 March 2022	1 June 2022
114998-21VIC-RTR	VIC	Whitehorse City Council	Enterprise Way, Mitcham - Chainage 15m and 97m in a westerly direction between Mitcham Road and Edwa	It is proposed to remove the existing brick pavement and construct a new concrete pavement, possible new kerb and channel and minor drainage improvements	2022-23	\$71,000	\$239,025	1 November 2022	1 December 2022
114999-21VIC-RTR	VIC	Whitehorse City Council	Henry Street, Box Hill. - Between Harrow Street to end of Henry Street.	It is proposed to rehabilitate the pavement where required, resurface, provide new kerb and channel, upgrade footpath where required, new vehicle crossings and drainage improvements.	2022-23	\$235,000	\$298,177	1 January 2022	1 April 2022
115002-21NSW-RTR	NSW	Penrith City Council	Copeland Street, Kingswood - Between Phillip Street and Richmond Street	It is proposed to mill a pavement to a depth of 175mm and to fill with asphalt for a length of 387 metres and a width of 12.1 metres.	2022-23	\$451,303	\$451,303	1 March 2022	1 June 2022
115004-21NSW-RTR	NSW	Penrith City Council	Colorado Drive, St Clair - From the intersection of Coonawarra Drive for a distance of 250m heading	It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 250 metres and a width of 12.1 metres.	2022-23	\$256,080	\$256,080	1 January 2022	1 February 2022
115009-21TAS-RTR	TAS	Central Coast Council	Old Kindred Road, Forth (Rural) - Old Kindred Road and kindred Road intersection (Other)	Realignment of intersection to improve road safety	2022-23	\$200,000	\$250,000	1 February 2022	1 November 2023
115011-21WA-RTR	WA	Shire of Denmark	Ocean beach road (Rural Road) - Straight line kilometer 2.61 to 3.34 measured from South Coast Highway	reconstruct pavement, improve drainage and reseal	2022-23	\$142,000	\$426,000	1 February 2022	1 April 2022
115012-21TAS-RTR	TAS	Central Coast Council	Copes Road, Riana (Rural) - Intersection of Copes Road and Pine Road	Widening of sealed section of Copes Rd including intersection improvements	2022-23	\$80,000	\$150,000	1 March 2022	1 June 2023
115014-21NSW-RTR	NSW	Fairfield City Council	Bossley Road, Bossley Park 2176 - From Kanuka Street to Cowpasture Road	The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 157m, width=12.6m, Area =1991m2	2022-23	\$215,642	\$215,642	1 April 2022	1 May 2022
115015-21NSW-RTR	NSW	Fairfield City Council	Byrne Place, Prairiewood 2176 - From Corio Road To Cul-De-Sac	The proposed works include the replacement of failed areas of road pavement with asphalt and resurfacing of the whole area by hot mix asphalt. Length 135m, width=8.5m, Area =1215m2	2022-23	\$41,012	\$41,012	1 April 2022	1 May 2022
115023-21WA-RTR	WA	Shire of Kondinin	Worland Road, (Rural Road) - Straight Line Kilometre 9.5 to 19.00 from Roe Road and Karlgarin Lake R	Forming and Gravel Sheeting various sections approximately 4km of road	2022-23	\$126,292	\$148,880	1 April 2022	1 June 2022
115034-21VIC-RTR	VIC	Macedon Ranges Shire Council	Lauriston Reservoir Road, Kyneton - from 300m east of Harts Lane for approx. 1500m, ending 400m east	Road reconstruction, including stabilisation of subgrade and widening of pavement	2022-23	\$532,085	\$532,085	1 March 2022	1 May 2022
115038-21WA-RTR	WA	Shire of Sandstone	Menzies Sandstone Road (rural road) - 47.68 kilometers from Sandstone Paynes Find Road Intersection	Construction of Levee Banks to direct water through culverts, building up road surface by 300mm and clear and reinstate roadside drainage.	2022-23	\$287,286	\$287,286	1 January 2022	1 March 2022
115200-21VIC-RTR	VIC	South Gippsland Shire Council	Falls Road (Rural) - Chainage 8.200 to 9.200 kilometres from South Gippsland Highway, Fish Creek	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2022-23	\$549,392	\$549,392	1 December 2022	1 April 2023
115278-21VIC-RTR	VIC	South Gippsland Shire Council	Grand Ridge Road (Rural) - Chainage 0.900 to 3.000 kilometres from Strzelecki Highway, Hallston	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2022-23	\$379,853	\$379,853	1 January 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
115279-21VIC-RTR	VIC	South Gippsland Shire Council	Boolarra Mirboo North Road (Rural) - Chainage 1.680 to 2.980 kilometres from Baromi Road, Mirboo Nor	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2022-23	\$452,249	\$452,249	1 January 2022	1 June 2022
115280-21VIC-RTR	VIC	South Gippsland Shire Council	Mount Eccles Road (Rural) - Chainage 0.500 to 2.300 kilometres from Wild Dog Valley Road, Mount Ecc	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2022-23	\$475,604	\$475,604	1 March 2022	1 June 2022
115288-21NSW-RTR	NSW	Warrumbungle Shire Council	Wongoni Road (rural road) - Multiple locations between 5.0 km and 10.0 km from the Castlereagh Highw	Overlay existing surface with 100mm compacted road base.	2022-23	\$51,731	\$51,731	1 June 2022	1 June 2022
115380-21NSW-RTR	NSW	Coonamble Shire Council	Carinda Road (Rural Road) - 74.21km to 75.71km from the intersection with Castlereagh Highway.	Reform and resheet 1.5km of unsealed road.	2022-23	\$50,000	\$50,000	1 February 2022	1 June 2023
115417-21SA-RTR	SA	Kingston District Council	Beaumaris Road, Kingston SE - 5.227km from Nyroca Road, for a distance of 5.413km	Full resheet with 20mm rubble	2022-23	\$96,980	\$96,980	1 April 2022	1 June 2022
115418-21SA-RTR	SA	Kingston District Council	Burns Road, Kingston SE - 1.92Km from Rowney Road for a distance of 1.744km	Full resheet with 20mm good quality rubble	2022-23	\$29,073	\$40,680	1 April 2022	1 June 2022
115419-21WA-RTR	WA	Shire of Collie	Concession Street, Mungulup - Starting at intersection with Bush Street (0.75 Straight Line Kilometr	Realign road so it is all located within the road reserve. Widen and Seal road.	2022-23	\$302,395	\$302,395	1 January 2022	1 April 2022
115564-21TAS-RTR	TAS	Break O'day Council	Mathinna Plains Road (Rural) - Starting at 7.550kms from intersection with Mathinna Road and ending	Road to be widened and sealed. Minor culvert extensions to match road widening.	2022-23	\$161,772	\$161,772	1 March 2022	1 June 2022
115566-21NSW-RTR	NSW	Blayney Shire Council	Neville Road, Blayney, - From Hobbys Yards Road from Ch 4600m to Ch5400m	Build up additional pavement layer, complete drainage work, 2 coat seal, reinstate line marking and signage	2022-23	\$271,281	\$271,281	1 February 2022	1 March 2022
115570-21TAS-RTR	TAS	Break O'day Council	Mathinna Road (Rural Road) - Starting at chainage 17.300kms from intersection with Talbot Street, Fi	Reconstruct pavement and reseal.	2022-23	\$30,000	\$80,000	1 February 2022	1 June 2022
115577-21NSW-RTR	NSW	Yass Valley Council	Faulder Avenue, Yass - Commencing 1km from the Yass Valley Way intersection and continuing on for 50	Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council	2022-23	\$300,000	\$590,216	1 April 2022	1 June 2022
115579-21NSW-RTR	NSW	Yass Valley Council	Yass River Road, Yass - Commencing 5.5km from the Yass Valley Way turnout and continuing for 1km.	Realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council	2022-23	\$257,227	\$936,886	1 April 2022	1 June 2022
115581-21NSW-RTR	NSW	Central Darling Shire Council	Woore Street, Wilcannia - Between McIntyre Street and Field Street	Install new kerb and gutter both sides. Reconstruct pavement and seal to suit new kerb and gutter.	2022-23	\$201,670	\$279,265	1 April 2022	1 June 2022
115584-21WA-RTR	WA	City of Belmont	Miles Road, KEWDALE - Kewdale Rd to 430m short of Bell Street (Resealing)	Length, width and area of job: 943m x 7.8m = 7,355m2. Profile and remove 100mm of materials from kerb side lane and 50mm from median lane. Replace with asphalt layers as per pavement design. Repair drainage and kerbing as required.	2022-23	\$346,934	\$358,560	1 November 2022	1 December 2022
115585-21WA-RTR	WA	City of Vincent	Tennyson Street, Leederville - From Loftus Street to Shakespeare Street. (Resealing)	Mill out and reseal the deteriorated road surface with a 30mm stone mastic asphalt (SMA) overlay and replace the substandard kerbing where required to prolong the life of the asset and to improve the level of service to the community.	2022-23	\$96,697	\$96,697	1 February 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
115609-21NSW-RTR	NSW	Oberon Council	Swallows Nest Road (rural road) - the work site is located 3.2km along Swallows nest Road south west	Removal of the existing timber bridge structure and replace with a new concrete timber steel bridge structure with bi-directional traffic ability. Council staff will also realign road approaches to both sides of the bridge on Swallows Nest Road to improve road asset and user safety.	2022-23	\$50,000	\$472,800	1 April 2022	1 June 2022
115610-21NSW-RTR	NSW	Oberon Council	Bald Ridge Road (rural road) - the work site is located on Bald Ridge road, 13.2km west from Burruga	Remove existing timber bridge structure and replace with a new concrete timber steel bridge structure with a dual lane (bi-directional) traffic ability to improve user safety..	2022-23	\$50,000	\$424,790	1 April 2022	1 June 2022
115611-21NSW-RTR	NSW	Oberon Council	Mozart Road (rural road) - the work site is located 1.15km to CH 3.15km east along the Mozart Road f	Widen road pavement and shoulders on both sides of road. Correct pavement cross-fall and rehabilitate the entire 2.00km section of Mozart Road pavement. Improve drainage, provide bitumen seal, advisory/safety signage and provide line marking.	2022-23	\$315,134	\$315,134	1 March 2022	1 June 2022
115616-21NT-RTR	NT	Tiwi Islands Regional Council	Paru Milikapiti Rd, Melville island - 8.3k from intersection Pirlangimpi Rd and Pickertaramoor Rd, 1	Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded	2022-23	\$107,196	\$107,196	1 February 2022	1 June 2022
115617-21NT-RTR	NT	Tiwi Islands Regional Council	Paru Milikapiti Rd, Melville Island - 3.5 k - 14 k from intersection Pirlangimpi Rd, Pickertaramoor	Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded	2022-23	\$107,196	\$107,196	1 February 2022	1 June 2022
115618-21NT-RTR	NT	Tiwi Islands Regional Council	Paru Milikapiti Rd, Melville island - 2.5 k section from intersection Pirlangimpi Rd and Pickertaram	Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded	2022-23	\$71,476	\$71,476	1 February 2022	1 June 2022
115619-21NT-RTR	NT	Tiwi Islands Regional Council	Pirlangimpi Rd, Tiwi Islands, - 4.3 k on Pirlangimpi Rd, 6.2 k from intersection of Pirlangimpi Rd a	Gravel carted to site, road dozed to return gravel to road, road then rolled, soaked and graded	2022-23	\$142,948	\$142,948	1 July 2022	1 September 2022
115623-21NT-RTR	NT	City of Darwin	Boulter Road, Berrimah - between Amy Johnston Drive and Vanderlin Drive, Chainage 0 to 1217 (full r	Installation of Category V3 street lighting (AS1158)	2022-23	\$637,831	\$637,831	1 May 2022	1 March 2023
115638-21WA-RTR	WA	Shire of Gnowangerup	Boxwood Hill Ongerup Road, (rural road) - From the intersection of Boxwood Hill Ongerup Road and Bun	1) A 10mm stone chip reseal over the entire 4.7km length. 2) There is 350 meters showing pavement deformation and will require cement/gravel stabilisation and the reshaping of road and drains prior to resealing. 3) Extend the width of the culverts to provide a wider running surface, reshape and reseal.	2022-23	\$132,479	\$132,479	1 February 2022	1 March 2022
115651-21WA-RTR	WA	City of Greater Geraldton	Durlacher Street, Mount Tarcoola - Highbury Street to Waverley Street (Resealing)	Asphalt resurface	2022-23	\$182,900	\$261,240	1 February 2022	1 April 2022
115652-21WA-RTR	WA	City of Greater Geraldton	Marine Terrace, West End - Portway to Ocean Street (Resealing)	Asphalt resurface	2022-23	\$264,000	\$280,993	1 February 2022	1 April 2022
115653-21WA-RTR	WA	City of Greater Geraldton	Abraham Street, Karloo - Utakarra Road to Archers Street (Resealing)	Asphalt resurface	2022-23	\$132,536	\$236,991	1 March 2022	1 May 2022
115673-21WA-RTR	WA	Shire of Three Springs	Lynch Road (Rural Road) - Lynch Road 3.520-11.210 strait line kilometre. 0.00 at Lynch road and Midl	Clear vegetation, reform table drains and spoon drains, reform sub-base and re-sheet with 200-mm of gravel	2022-23	\$156,876	\$156,876	1 January 2022	1 March 2022
115674-21WA-RTR	WA	Shire of Three Springs	Sunset Road (Rural Road) - Sunset Road 0.00 to 5.100 strait line kilometre. 0.00 at Sunset road and	Clear vegetation, reform table drains, spoon drains, reform sub-base and re-sheet with 100mm for gravel.	2022-23	\$90,620	\$90,620	1 March 2022	1 April 2022
115675-21WA-RTR	WA	Shire of Three Springs	McKenzie Road (Rural Road) - McKenzie Road 0 to 3.800 strait line kilometre. 0.00 at McKenzie road a	Clear vegetation, reform table drains and spoon drains, reform sub-base and re-sheet with 100 gravel	2022-23	\$45,078	\$45,600	1 April 2022	1 August 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
115685-21VIC-RTR	VIC	Latrobe City Council	Nuttalls Rd, Yinnar - From Lewis Road, chainage 215m to 565m (550m)	Full reconstruction of road pavement as well as drainage improvements where required.	2022-23	\$200,000	\$223,952	1 January 2022	1 June 2022
115686-21VIC-RTR	VIC	Latrobe City Council	Switchback Road, Churchill - From Yinnar Road, chainage 230m to 1230m (1km)	Full reconstruction of road pavement as well as drainage improvements where required.	2022-23	\$429,000	\$589,468	1 January 2022	1 May 2023
115687-21VIC-RTR	VIC	Latrobe City Council	Speargrass Road, Yinnar - From Monash Way intersection (0.00km) in an easterly direction for a dista	Full reconstruction of road pavement as well as drainage improvements where required.	2022-23	\$472,216	\$619,158	1 January 2022	1 May 2023
115693-21NSW-RTR	NSW	Armidale Regional Council	Chandler Rd (Rural Road) - Work location is from Ch 2km to Ch 3km from the Rockvale Road & Chandler	360m2 of heavy patching to repair the pavement	2022-23	\$13,111	\$13,111	1 January 2022	1 May 2022
115694-21NSW-RTR	NSW	Armidale Regional Council	Multiple Locations - Chandler Rd (Rural Road) (Reconstruction, rehabilitation, widening)	45m2 of heavy patching repairs in this segment	2022-23	\$2,811	\$2,811	1 January 2022	1 May 2022
115700-21WA-RTR	WA	Shire of Coorow	Gunyidi Wubin Road (Rural Road) - Between Straight Line Kilometre 2.0 to 4.59 from intersection with	Widening seal to 7m, replace culvert	2022-23	\$180,267	\$196,902	1 February 2022	1 June 2022
115704-21NSW-RTR	NSW	Bland Shire Council	Nobbys Road (Rural Road) - From the intersection of Camp Street, Barmedman and Goldfields Way (B85)	Nobbys Road will have a wet grade treatment to improve the shape of the road. Table drains and mitre drains will also be reshaped as necessary.	2022-23	\$146,507	\$146,507	1 March 2022	1 June 2022
115719-21NSW-RTR	NSW	Bland Shire Council	Lake Cowal Road (Rural Road) - Commence at chainage 1.800 from Uncle Bills Road for a distance of 26	The road requires minimum of 75mm gravel resheet and shape correction for 5.1km, and wet grading for 21.6km to improve road shape. Table drains and mitre drains will also be reshaped as necessary to improve drainage.	2022-23	\$183,500	\$283,500	1 February 2022	1 June 2022
115726-21VIC-RTR	VIC	Northern Grampians Shire Council	Green Hill Lane, Great Western - The project lies between 0.0 kms & 1.01 kms from the intersection w	Road to be resheeted with gravel to restore driveability.	2022-23	\$16,838	\$16,838	1 March 2022	1 April 2022
115727-21VIC-RTR	VIC	Northern Grampians Shire Council	McIntyre Road, Gre Gre - The project lies between 0.0 kms & 2.02 kms from the intersection with Dyke	Road to be resheeted with gravel to restore driveability.	2022-23	\$24,033	\$24,033	1 March 2022	1 April 2022
115729-21VIC-RTR	VIC	Northern Grampians Shire Council	Minyip-Rich Avon Road, Rich Avon West - The project lies between 0.0 kms & 2.2 kms from the intersec	Road to be resheeted with gravel to restore driveability.	2022-23	\$55,736	\$55,736	1 March 2022	1 April 2022
115730-21VIC-RTR	VIC	Northern Grampians Shire Council	Nicholls Dam Road, Sutherland - The 1st part of the project lies between 0.0 kms & 0.54 kms from the	Road to be resheeted with gravel to restore driveability.	2022-23	\$27,665	\$27,665	1 February 2022	1 February 2022
115733-21VIC-RTR	VIC	Northern Grampians Shire Council	Red Hill Road, Illawarra - Between 0.0 kms & 1.23 kms from the intersection with Sandbar Road.	Road to be resheeted with gravel to restore driveability.	2022-23	\$29,490	\$29,490	1 March 2022	1 March 2022
115734-21VIC-RTR	VIC	Northern Grampians Shire Council	River Road, Coonooer West - The project lies between 0.0 kms & 1.83 kms from the intersection with L	Road to be resheeted with gravel to restore driveability.	2022-23	\$31,607	\$31,607	1 March 2022	1 April 2022
115739-21VIC-RTR	VIC	Northern Grampians Shire Council	Vances Crossing Road, Joel Joel - The project lies between 1.84 kms & 2.84 kms from the intersection	Road to be resheeted with gravel to restore driveability.	2022-23	\$31,112	\$31,112	1 February 2022	1 February 2022
115740-21VIC-RTR	VIC	Northern Grampians Shire Council	Vanrenan Road, Logan - The project lies between 0.0 kms & 2.01 kms from the intersection with Wimmer	Road to be resheeted with gravel to restore driveability.	2022-23	\$34,202	\$34,202	1 March 2022	1 March 2022
115741-21VIC-RTR	VIC	Northern Grampians Shire Council	Williams Lane, Mokepilly - The project lies between 1.0 kms & 2.04 kms from the intersection with Mt	Road to be resheeted with gravel to restore driveability.	2022-23	\$18,834	\$18,834	1 March 2022	1 April 2022
115742-21VIC-RTR	VIC	Northern Grampians Shire Council	Wonga Road, Stawell - The project lies between 0.0 kms & 1.41 kms from the intersection with Landsbo	Road to be resheeted with gravel to restore driveability.	2022-23	\$28,584	\$28,584	1 March 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
115744-21VIC-RTR	VIC	Northern Grampians Shire Council	Yawong Road, St Arnaud North - The project lies between 0.0 kms & 1.19 kms from the intersection wit	Road to be resheeted with gravel to restore driveability.	2022-23	\$22,135	\$22,135	1 March 2022	1 April 2022
116311-21QLD-RTR	QLD	Brisbane City Council	Fig Tree Pocket Road/Kenmore Road - Intersection of Fig Tree Pocket Road and Kenmore Road.	Installing traffic signals at the intersection of Fig Tree Pocket and Kenmore Road and Errogie Place, provide a dedicated right turn pockets from Fig Tree Pocket Road into Errogie place and from Kenmore Road into Fig Tree Pocket Road, provide an additional through lane to Kenmore Road, provide an additional pocket on Fig Tree Pocket Road for left/through/right turn movement and provide pedestrian signalised crossing, improving connectivity to the bus stops.	2023-24	\$8,096,003	\$12,500,000	1 March 2023	1 December 2023
116314-21QLD-RTR	QLD	Brisbane City Council	Ellison Road, Geebung - Intersection of Ellison Road and Kirby Road. (Traffic Improvement)	The project objective is to improve safety and overall intersection operation for motorists, cyclists and pedestrians, by installing traffic lights at the intersection. Install traffic signals at the intersection of Ellison and Kirby Road with controlled signalised pedestrian facilities, provide dedicated turning lanes out of Kirby Road into Ellison Road and extending the right turn pocket from Ellison Road into Kirby Road.	2022-23	\$2,994,397	\$3,810,805	1 March 2022	1 November 2022
116315-21QLD-RTR	QLD	Brisbane City Council	Enoggera Road, Alderley - Intersection of Moran Street, Lloyd Street and Enoggera Road.	Installing traffic signals at the intersection of Enoggera Road and Moran Street with signalised pedestrian crossings, extending the centre median south to prevent right turns in/out of Llyod Street, upgrade pedestrian facilities through footpath improvements and kerb ramps.	2022-23	\$3,279,456	\$3,947,437	1 March 2022	1 November 2022
116328-21QLD-RTR	QLD	Goondiwindi Regional Council	Ula Ula Road (Rural Road) - From chainage 0.km to chainage 4.07km measured from North Gradna Road	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$45,000	\$45,740	1 February 2022	1 March 2022
116329-21QLD-RTR	QLD	Goondiwindi Regional Council	South Welltown Road (Rural Road) - From chainage 4.1km to chainage 10.64km measured from Barwon High	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$150,000	\$178,039	1 January 2022	1 June 2022
116332-21QLD-RTR	QLD	Goondiwindi Regional Council	Merton Road (Rural Road) - From chainage 7.29km to chainage 7.29km measured from Cunningham Highway	Pavement reconstruction.	2022-23	\$170,000	\$171,944	1 April 2022	1 June 2022
116343-21WA-RTR	WA	Shire of Wagin	Wagin Wickopin Road (Rural Road) - Work lies straight line kilometre 0.00 - 3.00 from Piesseville Ja	Clear, widen and form. Gravel sheet, reshape drains and install guide posts.	2022-23	\$55,000	\$55,419	1 March 2022	1 June 2022
116348-21NSW-RTR	NSW	Burwood Council	Wentworth Road, Burwood - Between Norwood Street to Hornsey Street	Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride comfort and road safety.	2022-23	\$162,128	\$162,128	1 April 2022	1 May 2022
116350-21QLD-RTR	QLD	Gold Coast City Council	Lilli Pilli Drive, Southport - The work is located at the intersection of Lilli Pilli Drive, Coolib	Upgrade of the Lilli Pili Drive / Coolibah Street / Tongarra Street priority controlled four-way intersection. The upgrade includes reconfiguration of the intersection to a single lane roundabout.	2022-23	\$2,300,000	\$2,300,000	1 May 2022	1 May 2023
116351-21QLD-RTR	QLD	Somerset Regional Council	Morden Road, Biarra - Between chainage 0km and chainage 1.88km measured from Brisbane Valley Highway	1 coat crumbed rubber seal	2022-23	\$63,364	\$63,364	1 July 2022	1 June 2023
116354-21QLD-RTR	QLD	Somerset Regional Council	Tallegalla Road, Minden - Between chainage 5.96km to chainage 6.96km measured from Marburg-Tallegall	1 coat crumbed rubber seal	2022-23	\$67,003	\$67,003	1 February 2022	1 December 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116355-21QLD-RTR	QLD	Somerset Regional Council	Minden Post Office Rd, Minden - Between chainage 0km to chainage 2km measured from Tallegalla Road	1 coat crumbed rubber seal	2022-23	\$55,781	\$55,781	1 February 2022	1 December 2022
116356-21QLD-RTR	QLD	Somerset Regional Council	Rose Avenue, Minden - Between Chainage 0km to Chainage 2.35km measured from Zabels Road North	1 coat crumbed rubber seal	2022-23	\$100,087	\$100,087	1 July 2022	1 December 2022
116358-21QLD-RTR	QLD	Somerset Regional Council	Nottingham Drive, Mount Hallen - Between Chainage 0m to Chainage 680m measured from Cambridge Drive	1 coat crumbed rubber seal	2022-23	\$36,851	\$36,851	1 July 2022	1 September 2022
116361-21QLD-RTR	QLD	Somerset Regional Council	West Road, Patrick Estate - Between Chainage 2.3kmt to 6.5km measured from Bunney Road (Resealing)	1 coat crumbed rubber seal	2022-23	\$246,869	\$246,869	1 August 2022	1 December 2022
116363-21QLD-RTR	QLD	Somerset Regional Council	Wivenhoe Pocket Road, Wivenhoe Pocket - Between Chainage 0.0km to Chainage 1.36km measured from Bris	1 coat crumbed rubber seal	2022-23	\$56,284	\$56,284	1 July 2022	1 June 2023
116364-21QLD-RTR	QLD	Somerset Regional Council	Lockyer View Road, Wivenhoe Pocket - Between Chainage 0.0km to Chainage 2.1km measured from Wivenhoe	1 coat crumbed rubber seal	2022-23	\$112,595	\$112,595	1 July 2022	1 June 2023
116365-21QLD-RTR	QLD	Somerset Regional Council	Shines Road, Wivenhoe Pocket - Between Chainage 0.0km to Chainage 0.89km measured from Wivenhoe Poc	1 coat crumbed rubber seal	2022-23	\$46,310	\$46,310	1 July 2022	1 June 2023
116366-21QLD-RTR	QLD	Somerset Regional Council	Reids Avenue, Wivenhoe Pocket - Between Chainage 0.11km to Chainage 1.2km measured from Wivenhoe Poc	1 coat crumbed rubber seal	2022-23	\$58,339	\$58,339	1 July 2022	1 June 2023
116367-21WA-RTR	WA	Shire of Brookton	Richardson Street, Brookton - Between Straight Lind Kilometres at 0.19 to 0.88 from measured from co	Road maintenance and 2 coat seal	2022-23	\$218,633	\$221,596	1 January 2022	1 May 2022
116370-21NSW-RTR	NSW	Bland Shire Council	Clear Ridge Road (Rural Road) - Chainage: 22740 south of intersection with Lonergans Lane heading ea	Clear Ridge Road will require wet grading, and mitre drains will be reshaped as necessary to improve drainage characteristic.	2022-23	\$46,869	\$46,869	1 February 2022	1 April 2022
116384-21VIC-RTR	VIC	Campaspe Shire Council	Dalton Road, Myola - 1.9km east of River Road Myola (Bridges & Culverts)	Removal of existing culvert structure and replacement of the culvert to appropriate infrastructure standards	2022-23	\$140,287	\$157,509	1 April 2022	1 May 2022
116386-21VIC-RTR	VIC	Campaspe Shire Council	Fenaughty Street, Kyabram - between Saunders and Mitchell Streets Kyabram	Work will be carried out to rehabilitate the pavement and apply a new bitumen and wearing aggregate (stone) surface (260m x 12m)	2022-23	\$300,000	\$474,902	1 March 2022	1 June 2022
116388-21NSW-RTR	NSW	Inner West Council	Ormond Street, Ashfield - Between Parramatta Road and Bruce Street	Propose to re-sheet the entire length of 0.51km with the average width of 12.1m. Works include re-sheeting the pavement with heavy patching.	2022-23	\$170,000	\$210,000	1 January 2022	1 February 2022
116392-21NSW-RTR	NSW	Inner West Council	East Street, Marrickville - Between North Street and Addition Street	Propose to re-sheet the entire length of 0.15km and the width of 6m. Works include re-sheeting the pavement with heavy patching.	2022-23	\$35,000	\$55,000	1 June 2022	1 June 2022
116393-21NSW-RTR	NSW	Inner West Council	Henry Street, Sydenham - Between Georges Street and Railway Road	Propose to re-sheet the entire length of 0.166km and the width of 7.4m. Works include re-sheeting the pavement with heavy patching.	2022-23	\$160,000	\$170,000	1 April 2022	1 June 2022
116403-21NSW-RTR	NSW	Northern Beaches Council	Cliff Street, Manly - from Darley Road to Reddall Street (Gravel Sheetting / Resheeting)	Repair the pavement and resurface with asphaltic concrete.	2023-24	\$100,000	\$100,000	1 August 2023	1 December 2023
116406-21NSW-RTR	NSW	Northern Beaches Council	Mitchell Road, Brookvale - from Winbourne Road to Pittwater Road (Gravel Sheetting / Resheeting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$55,090	\$55,090	1 January 2022	1 June 2022
116407-21WA-RTR	WA	Shire of Wickipin	Harris Smith North (Rural Road) - Between Straight Line Kilometre 0.00 to 4.00 Measured from Wogolin S	Resheet with gravel	2022-23	\$52,400	\$52,400	1 March 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116408-21WA-RTR	WA	Shire of Wickiepin	Wickiepin Corrigin (Rural Road) - Between Straight Line Kilometre 7.40 to 8.22 Measured from Dalton S	Reseal with 7mm Aggregate	2022-23	\$47,500	\$47,500	1 February 2022	1 April 2022
116409-21WA-RTR	WA	Shire of Wickiepin	Wickiepin North (Rural Road) - Between Straight Line Kilometre 4.60 to 5.25 Measured from Pingelly Wi	Reseal with 7mm Aggregate	2022-23	\$40,400	\$40,400	1 February 2022	1 April 2022
116410-21WA-RTR	WA	Shire of Wickiepin	Brown Road (Rural Road) - Between Straight Line Kilometre 4.25 to 13.66 measured from Tincurrin Nort	Re-sheet with new Gravel	2022-23	\$108,836	\$108,836	1 February 2022	1 March 2022
116411-21WA-RTR	WA	Shire of Wickiepin	Tincurrin North (Rural Road) - Between Straight Line Kilometre 4.36 to 4.5 Measured from Wickiepin Ha	Re-sheet gravel	2022-23	\$20,000	\$20,000	1 March 2022	1 April 2022
116412-21WA-RTR	WA	Shire of Wickiepin	Roberts Street Yealering - The Intersections Congreve Street, Struth Street and Baxter Street Yeal	Asphalting intersection	2022-23	\$67,613	\$67,613	1 January 2022	1 March 2022
116414-21WA-RTR	WA	Shire of Ngaanyatjarraku	Papulankutja Road (Rural Road) - Straight Line Kilometres 189.25 to 194.25. Straight Line Kilometres	Widening of formation and pavement, 150mm gravel resheet, reconstruction of roadside drainage facilities.	2022-23	\$416,119	\$416,119	1 February 2022	1 March 2022
116415-21NSW-RTR	NSW	Upper Lachlan Shire Council	Gurrundah Road (Rural Road) - Work is located at starting chainage of 15.5km and finishing at chaina	It is proposed to rehabilitate the existing road pavement by overlaying road base materials in designed thickness and compacting road base and followed by bitumen sealing surface with appropriate crossfall and table drains.	2022-23	\$290,815	\$290,815	1 May 2022	1 September 2022
116416-21NSW-RTR	NSW	Upper Lachlan Shire Council	Robertson Lane, Crookwell - Work is located at starting chainage of 0.0km and finishing at chainage	It is proposed to rehabilitate the existing road pavement by overlaying road base materials in designed thickness and compacting road base and followed by bitumen sealing surface with appropriate crossfall and table drains.	2022-23	\$250,525	\$250,525	1 June 2022	1 April 2023
116418-21WA-RTR	WA	Shire of Corrigin	Bullaring Gorge Rock Road (Rural Road) - 1.15km west of Wickiepin Corrigin Road from straightline kil	Reseal with single coat crumbed rubber bitumen seal to average 3.6m width	2022-23	\$92,000	\$92,000	1 January 2022	1 June 2022
116419-21WA-RTR	WA	Shire of Corrigin	Bullaring Pingelly Road (Rural Road) - from straight line kilometre (SLK) 0.00 west to straight line	Final seal with single coat cutback bitumen seal to average 7.4m width	2022-23	\$56,000	\$56,000	1 January 2022	1 June 2022
116426-21QLD-RTR	QLD	South Burnett Regional Council	Alice Creek Road, Alice Creek (Rural Road) - The proposed works are located between chainages 0.0km	It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface.	2022-23	\$153,518	\$153,518	1 March 2022	1 May 2022
116435-21QLD-RTR	QLD	South Burnett Regional Council	Mt Mceuen Road, Leafdale (Rural Road) - The proposed works are located between chainages 4.94km and	It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface.	2022-23	\$78,444	\$78,444	1 March 2022	1 May 2022
116437-21QLD-RTR	QLD	South Burnett Regional Council	Reidys Road, Wooroonden (Rural Road) - The proposed works are located between chainages 2.485km and	It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface.	2022-23	\$26,381	\$26,381	1 March 2022	1 May 2022
116438-21QLD-RTR	QLD	South Burnett Regional Council	Stonelands Road, Stonelands (Rural Road) - The proposed works are located between chainages 7.676km	It is proposed to carry out heavy formation grading and gravel resheeting to provide a suitable gravel wearing surface.	2022-23	\$109,575	\$109,575	1 March 2022	1 May 2022
116442-21QLD-RTR	QLD	South Burnett Regional Council	Mt Mceuen Road, Leafdale (Rural Road) - The proposed works are located between chainages 0.0km and 0	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2022-23	\$42,104	\$42,104	1 March 2022	1 May 2022
116443-21QLD-RTR	QLD	South Burnett Regional Council	Smith Road, Boobie (Rural Road) - The proposed works are located between chainages 0.68km and 2.956km	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2022-23	\$54,633	\$54,633	1 March 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116446-21QLD-RTR	QLD	Maranoa Regional Council	Bollon Road (Rural road) - Chainage 48.385 to 52.00km measured from 0.00 Warrego Highway (Mitchell) -	It is proposed to undertake pavement rehabilitation of 3.615km section of the Bollon Road	2022-23	\$288,093	\$288,093	1 March 2022	1 May 2022
116447-21QLD-RTR	QLD	Maranoa Regional Council	Ashmount Road (Rural Road) - Chainage 0.00 to 8.00 kms measured from start point 0.00 Mirrabooka Roa	It is proposed to undertake pavement rehabilitation of 8km section of the Ashmount Road	2022-23	\$877,345	\$1,717,345	1 February 2022	1 June 2022
116448-21QLD-RTR	QLD	Maranoa Regional Council	Tiger Scrub Road (Rural Road) - Chainage 0.00 to 2.80 kms measured from start point 0.00 Carnarvon H	It is proposed to undertake pavement rehabilitation of 2.80 km section of the Tiger Scrub Road	2022-23	\$236,284	\$236,284	1 April 2022	1 June 2022
116451-21WA-RTR	WA	Shire of Morawa	Canna North East Road (rural road) - Work to be completed between Fabling Road and Ways Road past th	Clear verges to 16 metres. Formation of base to a width of 12 metres. Resurface with gravel to a width of 10 metres	2022-23	\$150,000	\$150,000	1 March 2022	1 June 2023
116452-21WA-RTR	WA	Shire of Morawa	West Gutha Road (rural road) - Work to be carried out between Wubin Mullewa Road and Collin Road pas	Clear verges to a road width of 16 metres. Construct road formation to a width of 12 metres. Resurface with gravel to a width of 10 metres.	2022-23	\$116,583	\$116,583	1 February 2022	1 June 2022
116453-21WA-RTR	WA	Shire of Morawa	Koolanooka South Road (rural road) - Work to be carried out between Wubin Mullewa Road and Calver Ro	Clear verges to 16 metres. Formation of base to a width of 12 metres. Resurface with gravel to a width of 10 metres	2022-23	\$106,566	\$106,566	1 January 2022	1 June 2022
116454-21NSW-RTR	NSW	Central Coast Council (NSW)	The Scenic Road, Macmasters Beach - From Namatjira Drive to MacMasters Parade	Pavement renewal and road resurfacing	2022-23	\$180,000	\$183,661	1 March 2022	1 April 2022
116459-21NSW-RTR	NSW	Central Coast Council (NSW)	Hely Street , West Gosford - From Central Coast Highway to Donnison Street West	Pavement renewal and road resurfacing	2022-23	\$244,240	\$246,608	1 May 2022	1 May 2022
116461-21NSW-RTR	NSW	Central Coast Council (NSW)	Donnison Street West, West Gosford - From Hely Street to Young Street	Pavement renewal and road resurfacing	2022-23	\$112,000	\$112,972	1 May 2022	1 May 2022
116462-21NSW-RTR	NSW	Central Coast Council (NSW)	Brenda Crescent, Tumbi - From Peach Avenue to Florence Avenue	Pavement renewal and road resurfacing	2022-23	\$177,000	\$262,336	1 November 2022	1 January 2023
116465-21NSW-RTR	NSW	Central Coast Council (NSW)	Donnison Street, West Gosford - From Chainage 0.732km to Hely Street Chainage 0.767km measured from	Pavement renewal and road resurfacing	2022-23	\$109,000	\$110,012	1 May 2022	1 May 2022
116468-21SA-RTR	SA	Renmark Paringa Council	Warrego Street, Renmark North - From the intersection of Warrego Street and Sixth Street for a dista	110 metres of road will be resheeted	2022-23	\$25,000	\$25,000	1 May 2022	1 May 2022
116469-21SA-RTR	SA	Renmark Paringa Council	Tintree Street, Renmark South - between Twenty Third Street and Twenty Second Street	The full length (309 metres) of Tintree Street will be resheeted road with appropriately classed material by an engaged contractor.	2022-23	\$35,000	\$35,000	1 May 2022	1 May 2022
116470-21QLD-RTR	QLD	Townsville City Council	Wakeford Street, Aitkenvale - from the intersection of Burt Street for a distance of 270m in a south	Undertake some kerb replacement (34m). Then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking. Additional digout areas in front of kerb replacements has been allowed for. Replacement of damaged and broken kerb in front of 6 side inlet pits in this section.	2022-23	\$108,764	\$108,764	1 May 2022	1 May 2022
116471-21QLD-RTR	QLD	Townsville City Council	Eckhoff Street, Heatley - from Dalrymple Road to Frank Street	Undertake digouts (407m2) to repair failed pavement areas as well as some kerb replacements (11m). Then undertake full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking.	2022-23	\$84,152	\$84,152	1 March 2022	1 March 2022
116472-21QLD-RTR	QLD	Townsville City Council	Quandong Street, Currajong - from Bayswater Road to Hammett Street	Undertake digouts (14m2) then undertake full width Mill and Replace of entire surface. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking.	2022-23	\$110,078	\$110,078	1 January 2022	1 February 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116473-21QLD-RTR	QLD	Townsville City Council	Hargreaves Street, Wulguru - from Newton Street to dead end	Undertake 41m of kerb and channel replacement including driveway inverts and a full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking.	2022-23	\$111,987	\$111,987	1 May 2022	1 June 2022
116474-21QLD-RTR	QLD	Townsville City Council	Carnarvon Court, Deeragun - from Valerie Lane to dead end (Reconstruction, rehabilitation, widening)	Undertake an asphalt overlay and undertake digouts to rectify the pavement damage at the lip of kerb. Conduct full length kerb and channel replacement from the side inlet pits.	2022-23	\$294,245	\$294,245	1 March 2022	1 April 2022
116475-21QLD-RTR	QLD	Townsville City Council	Gouldian Avenue, Condon - from Riverway Drive to Beck Drive	Undertake kerb and channel replacement in various locations (171.4m) including all driveway accesses required. Mill and replace full road width and length, with numerous pavement repair/reconstruction sections identified.	2023-24	\$121,000	\$400,000	1 March 2023	1 December 2023
116476-21QLD-RTR	QLD	Townsville City Council	Wickham Street, Townsville City - from Flinders Street to The Strand	Undertake full width mill and replace. Sawcut existing seals where required, mill full surface and ensure milled surface is tight and uniform and install new asphalt surface. On completion ensure that all fire hydrant markers are correctly reinstated.	2022-23	\$44,515	\$44,515	1 February 2022	1 February 2022
116477-21QLD-RTR	QLD	Townsville City Council	Denham Lane, Townsville City - from the intersection of Denham Street for a distance of 40m in an ea	Undertake full reconstruction of this lane, including all kerbs and paths. On completion ensure reinstatement of all fire hydrant and sluice valve markers as well as all linemarking.	2023-24	\$127,000	\$127,000	1 February 2023	1 September 2023
116478-21QLD-RTR	QLD	Townsville City Council	Seventh Street, Railway Estate - from Railway Avenue to Tenth Avenue	Undertake kerb and channel replacements (13.52m) including defective side inlet pits. Complete all digouts (286m2) and undertake full width and full length Mill and Replace of the existing sealed surface. On completion ensure reinstatement of all fire hydrant and sluice valve markers as well as all linemarking.	2022-23	\$166,151	\$166,151	1 April 2022	1 May 2022
116480-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Buckland Road (rural road) - Between chainage 1.1km through to chainage 3.1km measured from the Tasm	Resealing to sealed road.	2022-23	\$87,050	\$87,050	1 February 2022	1 April 2022
116482-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Gordon St, Swansea - From Tasman Highway chainage 0m to chainage 55m on Gordon St (Resealing)	Reconstruct with Hotmix seal.	2022-23	\$16,285	\$16,285	1 February 2022	1 March 2022
116483-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Saltworks Road (rural road) - From Tasman Highway chainage 0m to chainage 1050m. (Resealing)	Reseal to bitumen surface	2022-23	\$34,514	\$34,514	1 February 2022	1 April 2022
116484-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Swan River Road (rural road) - Tasman Highway Chainage 0m to junction of Dolphin Sands Road chainage	reseal bitumen surface	2022-23	\$42,824	\$42,824	1 February 2022	1 April 2022
116485-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Dolphin Sands Road (Rural Road) - Swan River Road intersection chainage 0m to chainage 400m	Resealing of bitumen surface	2022-23	\$23,130	\$23,130	1 February 2022	1 April 2022
116486-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Esplanade East, Triabunna - from Boyle St Chainage 0m to chainage 1300m (Resealing)	Reseal bitumen surface	2022-23	\$69,942	\$69,942	1 February 2022	1 April 2022
116487-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Inkerman St, Triabunna, - Boyle St chainage 0m to Selwyn St chainage 206m (Resealing)	Reseal bitumen surface	2022-23	\$11,047	\$11,047	1 January 2022	1 April 2022
116488-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Ada StreetIn, Triabunna - Selwyn St chainage 0m to Lord St chainage 434m (Resealing)	Reseling bitumen seal	2022-23	\$18,677	\$18,677	1 January 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116489-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Lord St, Triabunna - from Esplanade chainage 0 to Ada St chainage 212m (Resealing)	Reseal bitumen surface	2022-23	\$12,270	\$12,270	1 January 2022	1 April 2022
116490-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Henry St, Triabunna - from Vicary st chainage 0km to Charles St chainage 284m (Resealing)	Reseal bitumen surface	2022-23	\$13,632	\$13,632	1 January 2022	1 March 2022
116491-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Boyle St, Triabunna, - from Esplanade East chainage 0m to Agnes St chainage 686m (Resealing)	Resealing bitumen surface	2022-23	\$23,067	\$23,067	1 January 2022	1 April 2022
116492-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Kent St, Buckland - from Nairn st chainage 0m for a distance of 730m to the west and towards the end	Resealing bitumen surface	2022-23	\$18,676	\$18,676	1 January 2022	1 April 2022
116493-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Multiple Locations - Burnett St, Buckland (Resealing)	Resealing bitumen surface	2022-23	\$8,736	\$8,736	1 January 2022	1 April 2022
116494-21WA-RTR	WA	Shire of Dowerin	Dowerin Koorda Road (Rural road) - Project is from straight line kilometre 0.00 from the Dowerin Kal	It is proposed to remove vegetation growth from the existing roads bitumen seal, fill with emulsion and aggregate large cracks and potholes, reseal intersection with 5mm stone followed by a 40mm asphalt overlay.	2022-23	\$50,082	\$50,082	1 April 2022	1 May 2022
116499-21VIC-RTR	VIC	Melbourne City Council (City of Melbourne)	Queen Street, Melbourne - East side between Flinders Lane and Lt Collins Street. including section o	Remove 50mm depth of existing worn asphalt road surface and replace with new asphalt. Bus lane to be done in red asphalt Existing bluestone channel (Collins St to Lt Collins St) to be reconstructed with 'bluestone gutterstone'	2022-23	\$225,000	\$270,000	1 February 2022	1 May 2022
116502-21QLD-RTR	QLD	Townsville City Council	Stephenson Street, Wulguru - from the intersection of Hargreaves Street for a distance of 60m in a s	Undertake a full width Mill and Replace. On completion reinstate all fire hydrant and sluice valve markers as well as all linemarking.	2022-23	\$50,400	\$50,400	1 June 2022	1 June 2022
116503-21SA-RTR	SA	Wattle Range Council	Banya Road (Rural Road) - Starting at the intersection of Main Road 300 and ceasing 2,730 metre's So	Re-sheet 2,730 X 7 metre section of road with 250mm compacted material.	2022-23	\$80,000	\$84,853	1 March 2022	1 April 2022
116505-21SA-RTR	SA	Wattle Range Council	Batemans Lane (Rural Road) - Starting at the intersection of Claywell Road and ceasing 4,950 metres	Re-sheet 4,950 X 7 metre section of road with 250mm compacted material.	2022-23	\$125,000	\$133,704	1 March 2022	1 June 2022
116507-21SA-RTR	SA	Wattle Range Council	Poonada Road (Rural Road) - Starting at the intersection of Canunda Frontage Road and ceasing 3,050	Re-sheet 3,050 X 7 metre section of road with 200mm compacted material.	2022-23	\$112,203	\$116,242	1 March 2022	1 April 2022
116508-21SA-RTR	SA	Wattle Range Council	Poonada Road (Rural Road) - Starting at the intersection of Duckhole Flat Road to 1,805 metre's sout	Re-sheet 1,805 X 7 metre section of road with 200mm compacted material.	2022-23	\$60,000	\$77,495	1 April 2022	1 April 2022
116509-21SA-RTR	SA	Wattle Range Council	Smith Lane (Rural Road) - Starting at the intersection with the Southern Ports Highway and ceases 2,	Re-sheet 2,840 X 7 metre section of road with 200mm compacted material.	2022-23	\$75,000	\$78,402	1 March 2022	1 March 2022
116517-21WA-RTR	WA	Town of Bassendean	Watson Street, Bassendean - Between West Road and Elder Parade (Resealing)	It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required.	2022-23	\$100,000	\$100,000	1 February 2022	1 April 2022
116520-21SA-RTR	SA	District Council of Loxton Waikerie	Reichstein Road, Loxton - From the intersection of Goodes Road and Reichstein Road to the intersecti	7mm stone and bitumen over existing seal	2022-23	\$19,178	\$19,178	1 April 2022	1 April 2022
116521-21SA-RTR	SA	District Council of Loxton Waikerie	Trenerry Avenue, Loxton - From the Intersection of Badcoe Road and Trenerry Avenue to the intersecti	7mm stone and bitumen over existing seal	2022-23	\$67,355	\$67,355	1 April 2022	1 April 2022
116529-21SA-RTR	SA	District Council of Loxton Waikerie	Multiple Locations - Blight Street, Waikerie (Resealing)	7mm stone and bitumen over existing seal	2022-23	\$8,290	\$8,290	1 April 2022	1 April 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116530-21SA-RTR	SA	District Council of Loxton Waikerie	Thompson Street, Waikerie - From the intersection of Pflaum Terrace and Thompson Street to 240m west	7mm stone and bitumen over existing seal	2022-23	\$15,943	\$15,943	1 April 2022	1 April 2022
116531-21SA-RTR	SA	District Council of Loxton Waikerie	Marks Terrace, Waikerie - 40m North of the Intersection of Mary Starr Drive and Marks Terrace to 60m	7mm stone and bitumen over existing seal	2022-23	\$13,115	\$13,115	1 April 2022	1 April 2022
116535-21SA-RTR	SA	District Council of Loxton Waikerie	Multiple Locations - Dunning Street, Waikerie (Resealing)	7mm stone and bitumen over existing seal	2022-23	\$4,932	\$4,932	1 April 2022	1 April 2022
116537-21SA-RTR	SA	District Council of Loxton Waikerie	Edgar Bartlett Drive, Waikerie - From the intersection of Leonard Norman Drive and Edgar Bartlett Dr	7mm stone and bitumen over existing seal	2022-23	\$29,481	\$29,481	1 April 2022	1 April 2022
116538-21SA-RTR	SA	District Council of Loxton Waikerie	Carleton Road, Waikerie - From the intersection of Norman Road and Carleton Road to the intersection	7mm stone and bitumen over existing seal	2022-23	\$46,135	\$46,135	1 April 2022	1 April 2022
116539-21SA-RTR	SA	District Council of Loxton Waikerie	Virgo Road, Waikerie - From the intersection of Parkes Lane and Virgo Road to the intersection of Vi	7mm stone and bitumen over existing seal	2022-23	\$64,759	\$64,759	1 April 2022	1 April 2022
116540-21NSW-RTR	NSW	Bega Valley Shire Council	Tathra Road, Kalaru - chainage starts at Upper and East Street Bega from chainage 11080m to chainage	Drainage upgrade and pavement renewal	2022-23	\$225,665	\$1,801,851	1 April 2022	1 May 2022
116541-21NSW-RTR	NSW	Bega Valley Shire Council	Auckland Street, Bega - chainage starts at Newtown Road Bega from chainage 0m to chainage 690m	Pavement Stabilisation	2022-23	\$318,000	\$318,000	1 January 2022	1 May 2022
116549-21TAS-RTR	TAS	Clarence City Council	Derwent Avenue, Lindisfarne - from Wellington Road to Oliver Avenue	Pavement and drainage to be reconstructed	2022-23	\$385,000	\$389,000	1 September 2022	1 October 2022
116550-21TAS-RTR	TAS	Clarence City Council	Amelia Street, Lindisfarne - between Derwent Avenue and Lincoln Street	Pavement and drainage to be reconstructed	2022-23	\$210,000	\$213,000	1 August 2022	1 September 2022
116565-21SA-RTR	SA	District Council of Grant	Peweena Road, Mingbool - Section of road heading southwest 1.2km measured from Kirby Road, Mingbool	Reconstruct and seal road 1,200 metres section, 8 metres wide	2022-23	\$121,355	\$163,420	1 February 2022	1 April 2022
116571-21QLD-RTR	QLD	Toowoomba Regional Council	Greenmount Etonvale Road, Greenmount - From Greenmount Clifton Road to New England Highway.	Reconstruct the pavement to existing 9.0m seal width standard.	2022-23	\$1,000,000	\$1,502,147	1 April 2022	1 April 2023
116575-21QLD-RTR	QLD	Toowoomba Regional Council	Nukku Rd, Googa Creek - From Ness Wilson Rd to 1km North of Googa Rd (Constructing a new road)	Construct two lanes bitumen seal standard with 8m seal on 8m formation over gravel section.	2022-23	\$2,000,000	\$6,000,000	1 August 2022	1 December 2024
116582-21SA-RTR	SA	Mid Murray Council	East Front Road (Rural Road) - From the intersection of Greenshields Road for a distance of 3.2km in	Resealing of the road surface with a spray seal overlay.	2022-23	\$123,313	\$123,313	1 January 2022	1 March 2022
116586-21SA-RTR	SA	Mid Murray Council	Schmaals Road (Rural Road) - From the intersection of Ridley Road for a distance of 3km to the inter	Resheeting of the road surface with 100mm of crushed limestone sourced locally.	2022-23	\$44,608	\$44,608	1 January 2022	1 April 2022
116587-21SA-RTR	SA	Mid Murray Council	Anzac Avenue, Swan Reach - From the intersection of Victoria Street for a distance of 450m to the in	Resealing of the road surface with asphalt overlay.	2022-23	\$87,371	\$87,371	1 January 2022	1 February 2022
116600-21WA-RTR	WA	Shire of Carnarvon	Robinson Street, Carnarvon - From intersection with Olivia Terrace to intersection with Camel Lane e	Remove existing seal and pavement. Install new pavement and seal. May require concrete or concrete stabilised pavement to prevent future ground water ingress. To maintain CBD access may require night work.	2022-23	\$1,078,605	\$1,078,605	1 May 2022	1 November 2023
116601-21VIC-RTR	VIC	City of Maribyrnong	Holland Court, Maidstone - The section between Churchill Ave, Maidstone to the end of the street.	Excavate the existing surface and pavement. Install a new 300mm pavement with a 50mm wearing course of asphalt.	2022-23	\$357,936	\$400,000	1 January 2022	1 September 2022
116602-21VIC-RTR	VIC	Yarriambiack Shire Council	Carron Road (Rural Road) - Project has a length of 2000m and width of 4m. It commences at 6.85km and	Gravel pavement is worn out. Potholes in pavement. Slippery when wet.	2022-23	\$74,778	\$74,778	1 January 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116604-21VIC-RTR	VIC	Yarra Ranges Shire Council	Cement Creek Road, East Warburton - Cement Creek Road Bridge. This is situated on Cement Creek Road,	Remove existing inferior timber bridge deck and replace with a higher capacity concrete deck, plus the provision of an attached pedestrian walkway.	2022-23	\$712,997	\$1,335,363	1 July 2022	1 August 2023
116605-21VIC-RTR	VIC	Yarriambiack Shire Council	Cannum 5 Chain Road (Rural Road) - Project has a length of 2000m and width of 4m. It commences at 0.	Gravel resheet road full width 150mm depth	2022-23	\$53,925	\$53,925	1 February 2022	1 April 2022
116606-21VIC-RTR	VIC	Yarriambiack Shire Council	Dunn Road (Rural Road) - Project has a length of 1820m and width of 4m. It commences at 0.00km and f	Gravel resheet road full width 150mm depth	2022-23	\$74,099	\$74,099	1 January 2022	1 April 2022
116607-21VIC-RTR	VIC	Yarriambiack Shire Council	Kent Road (Rural Road) - Project has a length of 1740m and width of 4m. It commences at 3.56km and f	Gravel resheet road full width 150mm depth	2022-23	\$55,230	\$55,230	1 February 2022	1 April 2022
116608-21VIC-RTR	VIC	Yarriambiack Shire Council	Hofmaiers Road (Rural Road) - Project has a length of 1900m and width of 4m. It commences at 2.96km	Gravel resheet road full width 150mm depth	2022-23	\$41,612	\$41,612	1 January 2022	1 April 2022
116609-21VIC-RTR	VIC	Yarriambiack Shire Council	Turriff West Road (Rural Road) - Project has a length of 1500m and width of 4m. It commences at 15.2	Gravel resheet road full width 150mm depth	2022-23	\$27,728	\$27,728	1 January 2022	1 April 2022
116610-21VIC-RTR	VIC	Yarriambiack Shire Council	Sea Lake Lascelles Road (Rural Road) - Project has a length of 290m and width of 6.6m. It commences	Renew and rehabilitate to 6.6m wide and double seal.	2022-23	\$86,640	\$86,640	1 March 2022	1 May 2022
116611-21VIC-RTR	VIC	Yarriambiack Shire Council	Sea Lake Lascelles Road (Rural Road) - Project has a length of 1020m and width of 6.6m. It commences	Renew and rehabilitate to 6.6m wide and double seal.	2022-23	\$238,141	\$238,141	1 March 2022	1 June 2022
116624-21NSW-RTR	NSW	Bathurst Regional Council	Rivulet Rd (rural road) - Measured 5.82km from Sofala Rd. (Bridges & Culverts)	Replace existing bridge with concrete box culverts	2022-23	\$325,134	\$325,134	1 February 2022	1 September 2022
116625-21WA-RTR	WA	City of Fremantle	Booth Court, Fremantle - Between chainage 0.018km to 0.030km measured from Sowden Road (Sealing)	Profile and asphalt overlay 30mm thick AC7 at 50 Blow.	2022-23	\$6,996	\$10,404	1 May 2022	1 June 2022
116626-21WA-RTR	WA	City of Fremantle	Cumbor Way, Fremantle - Between straight line kilometre 0 to 0.36 measured from Sowden Drive	10mm thick 7mm aggregate size Microsurfacing overlay applied as new wearing course.	2022-23	\$32,560	\$68,364	1 June 2022	1 June 2022
116627-21WA-RTR	WA	City of Fremantle	O'Hara Street, Fremantle - Pass Crescent to York Street (Sealing)	Profile and asphalt overlay 30mm thick AC7 at 50 Blow.	2022-23	\$18,965	\$27,106	1 June 2022	1 June 2022
116628-21WA-RTR	WA	City of Fremantle	Proctor Street, Fremantle - Between straight line kilometre 0 to 0.16 measured from Marshall Way	Profile and asphalt overlay 30mm thick AC7 at 50 Blow.	2022-23	\$10,719	\$18,959	1 June 2022	1 June 2022
116629-21WA-RTR	WA	City of Fremantle	Prowse Street, Fremantle - O'Hara Street to Michael Street (Sealing)	10mm thick 7mm aggregate size Microsurfacing overlay applied as new wearing course.	2022-23	\$18,436	\$30,182	1 June 2022	1 June 2022
116630-21WA-RTR	WA	City of Fremantle	Sowden Drive, Fremantle - Between straight line kilometre 0 to 0.25 measured from Marshall Drive	Profile and asphalt overlay 30mm thick AC7 at 50 Blow.	2022-23	\$29,989	\$30,378	1 June 2022	1 June 2022
116632-21NSW-RTR	NSW	Northern Beaches Council	Condamine Street, Balgowlah - from Burton Street to Sydney Road (Gravel Sheeting / Resheeting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$42,458	\$125,000	1 February 2022	1 June 2022
116634-21NSW-RTR	NSW	Northern Beaches Council	Oxford Falls Road, Beacon Hill - from Ellis Road to Iris Street (Gravel Sheeting / Resheeting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$272,861	\$272,861	1 March 2022	1 April 2022
116651-21VIC-RTR	VIC	Corangamite Shire Council	East Hill Road (Rural road) - Measured from 9.35km to 10.74km - Darlington Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface.	2022-23	\$375,000	\$463,158	1 February 2022	1 April 2022
116652-21VIC-RTR	VIC	Corangamite Shire Council	Blind Creek Road (Rural road) - Measured from 1.12km to 1.91km - Darlington Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface.	2022-23	\$193,104	\$193,104	1 March 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116656-21VIC-RTR	VIC	Corangamite Shire Council	Carpentait Bungador Road (Rural road) - Measured from 0.52km to 1.43km - Ansons Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface	2022-23	\$65,256	\$284,414	1 March 2022	1 April 2022
116657-21QLD-RTR	QLD	Cassowary Coast Regional Council	McGowan Drive, Innisfail - McGowan Drive from Rankin Street to Owen Street	Reconstruction of existing road by excavating and replacing existing pavement, renewal of footpath and kerbing on both sides of the road.	2023-24	\$100,000	\$715,000	1 May 2023	1 December 2023
116658-21SA-RTR	SA	District Council of Mount Remarkable	Forest Road (Rural Road) - Between Marner Road and Charcoal Road (Gravel Sheetting / Resheetting)	To re-sheet 6.0 km with locally sourced pit material and create between 100mm and 150mm base course.	2022-23	\$174,000	\$174,000	1 August 2022	1 September 2022
116665-21VIC-RTR	VIC	City of Greater Geelong	You Yangs Road, Little River - from Cherry Swamp Road to 900 metres west (Resealing)	Profile 900 metres length of existing asphalt surface to 110 millimetre depth and treat with block asphalt patches (block patching using 20 SI hot-mix at 70mm deep) with a type H 40mm asphalt overlay	2022-23	\$514,000	\$514,000	1 March 2022	1 June 2022
116668-21WA-RTR	WA	City of Fremantle	Watkins Street, Fremantle - Yalgoo Ave to Carrington Street (Sealing)	10mm thick 7mm aggregate size Microsurfacing overlay applied as new wearing course to road lengths. Dense grade asphalt applied to roundabout intersection at 75 Blow.	2022-23	\$93,295	\$117,616	1 March 2022	1 June 2022
116669-21WA-RTR	WA	City of Fremantle	Marshall Way, Fremantle - Proctor Street to Sowden Drive (Sealing)	Profile and asphalt overlay 30mm thick AC7 at 50 Blow.	2022-23	\$46,125	\$73,916	1 June 2022	1 June 2022
116676-21NSW-RTR	NSW	Northern Beaches Council	Ocean Street, Narrabeen - from King Street to Narrabeen Street (Gravel Sheetting / Resheetting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$75,912	\$75,912	1 January 2022	1 January 2022
116677-21SA-RTR	SA	City of Playford	Stebonheath Road, Smithfield Plains - between Curtis Road and Peerless Road	Change the road condition and environment from rural to urban by constructing Stebonheath Road to a major collector road function and geometry to accommodate all modes of transport. The scope of works include: 3.1 to 3.3 m traffic lane (each way); 1.2 to 1.5 m bicycle lane; Parking bay of 2.1 m minimum; Footpath 1.50m on the western side; Shared Use Path of 3.0m on the eastern side; Indented bus bays at existing bus stop location (location may shift and vary); Roundabout treatment (mountable types) at the intersection with Chellaston Road, Peerless Road and Brandis Road; Installation of standard road lighting along the corridor.	2022-23	\$641,486	\$12,061,855	1 February 2022	1 June 2023
116681-21SA-RTR	SA	Renmark Paringa Council	Cowra Street, Renmark - Between Sixteenth Street and Ral Ral Avenue for a distance of 355 metres in	Council's contractor will reseal 355 metres of road with appropriately classed bitumen seal.	2022-23	\$32,785	\$32,785	1 May 2022	1 May 2022
116682-21SA-RTR	SA	Renmark Paringa Council	Etiwanda Street, Renmark South - Etiwanda Street between Kulkynne Street and Bookmark Avenue for a di	Council's contractor will reseal 693 metres of road with appropriately classed bitumen seal.	2022-23	\$21,574	\$21,574	1 May 2022	1 May 2022
116689-21SA-RTR	SA	Renmark Paringa Council	Rialto Street, Renmark West - Rialto Street between Government Road and Bookmark Avenue for a distan	Council contractor will seal 1.725km of road with appropriately classed bitumen material	2022-23	\$52,597	\$52,597	1 April 2022	1 April 2022
116690-21SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Sixteenth Street, Renmark (Resealing)	Council contractor will seal 201 metres of road with appropriately classed bitumen material.	2022-23	\$5,715	\$5,715	1 May 2022	1 May 2022
116691-21SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Nineteenth Street, Renmark (Resealing)	Council contractor will seal 95 metres of road with appropriately classed bitumen material. This portion of road will receive a 2 coat seal due to the deterioration.	2022-23	\$4,657	\$4,657	1 May 2022	1 May 2022
116695-21SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Tschirpig Lane, Lyrup (Resealing)	Council contractor to seal 115 metres of road with appropriately classed bitumen material.	2022-23	\$2,946	\$2,946	1 May 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116696-21NT-RTR	NT	Local Government Association of the Northern Territory Inc	Pakulki Road (Rural Road) - Start of works at the intersection with Barkly Highway 0 km for a dist	Full formation grade to 8 meters width and gravel sheet and compact to a width of 6 meters. Construct off let drains and blocks	2022-23	\$459,573	\$459,573	1 February 2022	1 April 2022
116701-21NSW-RTR	NSW	Leeton Shire Council	Sycamore Street (Leeton) - From Intersection of Cedar Street to Intersection of Wilga Street	Works will include full pavement rehabilitation works through this section of road with subgrade stabilisation completed. works will be completed with a 2 coat bitumen seal.	2022-23	\$241,606	\$241,606	1 January 2022	1 August 2022
116702-21NSW-RTR	NSW	Leeton Shire Council	Cedar Street (Leeton) - From Intersection of Dooley Lane to intersection of Wilga Street	Works will include full pavement rehabilitation works through this section with required subgrade stabilisation completed. Works will be completed with a 2 coat bitumen seal.	2022-23	\$151,696	\$151,696	1 February 2022	1 August 2022
116709-21SA-RTR	SA	Coorong District Council	Taunta Hut Road (rural road) - Starting 3km South of Heron Road Intersection ending 5km South of Her	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$100,000	\$100,000	1 July 2022	1 October 2022
116710-21SA-RTR	SA	Coorong District Council	Salt Creek Road (Rural Road) - Starting at the 3.65km point from Princes highway ending at the end o	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$150,000	\$150,000	1 October 2022	1 February 2023
116713-21SA-RTR	SA	Coorong District Council	Yumali Road (Rural Road) - Starting at Frost Road Intersection finishing 3km West at Gordon Road	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$150,000	\$150,000	1 October 2022	1 January 2023
116714-21SA-RTR	SA	Coorong District Council	Homestead Road (Rural Road) - Starting 3.2km West from Mills Road intersection ending 5.4 km West Fr	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$97,392	\$97,392	1 February 2022	1 June 2022
116715-21NSW-RTR	NSW	Council of the Municipality of Woollahra	Ocean Street, Woollahra - Between Queen Street and Forth Street (Resealing)	Remove old road surface and resurface with new asphalt concrete. Repair kerb gutter.	2022-23	\$99,000	\$205,000	1 February 2022	1 June 2022
116721-21VIC-RTR	VIC	Wodonga City Council	Hovell Street, Wodonga, Vic - Intersection of High Street, Hovell Street, Lawrence Street, Thomas Mi	Road reconstruction, including removal and replacement of 4500sqm of existing old and failed wearing course/pavement & subgrade replacement as required. Removal and replacement of existing traffic islands and reinstatement of two lanes of traffic b/w Hovell street and Beechworth road, remove and replace associated concrete infills and footpath pavement to match new kerb where required. Reset stormwater inlet pits to match new kerb. Prepare and place new 50mm asphalt overlay and reinstate linemarking to suit.	2023-24	\$541,000	\$600,000	1 March 2023	1 June 2023
116722-21VIC-RTR	VIC	Wodonga City Council	Felltimber Creek Road, Wodonga - Parkers Road to Melrose Drive, Wodonga (Resealing)	It is proposed to reseal the full pavement area with a minimum 14/7mm bituminous seal and asphalt intersections, works will include pavement digouts and patching in preparation and re-linemarking on completion.	2022-23	\$191,000	\$244,655	1 January 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116725-21NSW-RTR	NSW	Cowra Shire Council	Multiple Locations - Taragala Street (Cowra) (Reconstruction, rehabilitation, widening)	Lime stabilising and resealing of damaged pavement.	2022-23	\$8,236	\$8,236	1 January 2022	1 March 2022
116727-21NSW-RTR	NSW	Cowra Shire Council	Nargong Road (Rural Road) - Multiple locations as measured from Mid Western Highway: from 1.03km to	Lime stabilising and resealing of damaged pavement.	2022-23	\$46,930	\$46,930	1 April 2022	1 June 2022
116731-21NSW-RTR	NSW	Inner West Council	Francis Street, Enmore - Between Enmore Road and Lynch Avenue in the suburb of Enmore.	Propose to re-sheet the entire length of 0.26km and the width of 5.0 m with some heavy patching.	2022-23	\$40,000	\$50,000	1 August 2022	1 August 2022
116733-21NSW-RTR	NSW	Inner West Council	Paul Street, Balmain East - Between Weston Street and Johnston Street	Propose to re-sheet the entire length of 0.15km with the average width of 5 m. Works include re-sheeting the pavement with heavy patching.	2022-23	\$40,000	\$70,000	1 April 2022	1 April 2022
116734-21NSW-RTR	NSW	Inner West Council	Goodsir Street, Rozelle - Between Evans Street and Mullens street in the suburb of Rozelle.	Propose to re-sheet the entire length of 0.25km with the average width of 8 m. Works include re-sheeting the pavement with heavy patching.	2022-23	\$85,000	\$90,000	1 April 2022	1 April 2022
116738-21NSW-RTR	NSW	Inner West Council	Catherine Street, Leichhardt - Between Piper Street and City West Link Road in the suburb of Leichha	Propose to re-sheet the entire length of 0.23km and the width of 12 m. Works include realignment of kerb, profiling and re-sheeting the pavement.	2022-23	\$156,830	\$170,000	1 January 2022	1 January 2022
116741-21NSW-RTR	NSW	Forbes Shire Council	Edols Road (Rural Road) - between chainage 5.0km and 7.0km measured from Waroo Road	Gravel resheet	2023-24	\$42,000	\$42,000	1 January 2023	1 February 2023
116743-21NSW-RTR	NSW	Forbes Shire Council	Bombobbin Lane (Rural Road) - between chainage 0.0km and 1.90km measured from North Condoblin Road	Gravel resheet	2022-23	\$39,900	\$39,900	1 July 2022	1 February 2023
116744-21NSW-RTR	NSW	Forbes Shire Council	Ledgers Malloy Road (Rural Road) - between chainage 1.7km and 2.7km measured from New Grenfell Road	Gravel resheet	2022-23	\$14,425	\$14,425	1 June 2022	1 November 2022
116745-21NSW-RTR	NSW	Forbes Shire Council	East Mountain Road (Rural Road) - between chainage 0.0km and 2.0km and 3.0km and 9.0km measured from	Gravel resheet	2022-23	\$161,978	\$161,978	1 March 2022	1 May 2022
116746-21NSW-RTR	NSW	Forbes Shire Council	Calarchy Road (Rural Road) - between chainage 0.7km and 2.7km measured from Scotts Road	Gravel resheet	2022-23	\$46,317	\$46,317	1 September 2022	1 October 2022
116747-21NSW-RTR	NSW	Forbes Shire Council	York Street, Forbes - between chainage 0.0km and 0.15km measured from Bogan Gate Road	Recycling, strengthening and shape restoration of the full width of road pavement, including the replacement of existing mountable kerb.	2022-23	\$185,000	\$185,000	1 October 2022	1 April 2023
116751-21QLD-RTR	QLD	Murweh Shire Council	Khyber Road (Rural Road) - Work is located between 68.17KM and 70.83KM. 0.00Km is the intersection	Resheet existing pavement to 8m and seal the road to 6m with two coat bitumen seal.	2022-23	\$545,154	\$770,154	1 January 2022	1 October 2022
116755-21SA-RTR	SA	City of Victor Harbor	The Crescent, Victor Harbor - Intersection - The Crescent and Beaumont Street, Victor Harbor	Asphalt reseal	2022-23	\$10,791	\$10,791	1 February 2022	1 June 2022
116756-21SA-RTR	SA	City of Victor Harbor	Dormer Court, Encounter Bay - from intersection at Pollard court (Resealing)	Replace spray seal with asphalt	2022-23	\$20,000	\$49,590	1 July 2022	1 July 2022
116757-21SA-RTR	SA	City of Victor Harbor	Mill Road, Encounter Bay - from Prime Boulevard to Poltong Crescent	Deep lift asphalt	2022-23	\$132,854	\$197,768	1 February 2022	1 June 2022
116760-21VIC-RTR	VIC	City of Boroondara	Aquila Street, Balwyn North - Bulleen Road to Capella Street	Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement	2022-23	\$210,000	\$473,618	1 January 2022	1 May 2022
116763-21NSW-RTR	NSW	Bourke Shire Council	Bourke to Wilcannia Road (Rural Road) - 48.3 km from the intersection of The Kidman Way and Bourke t	Formation of pavement with existing material to form a subgrade to council specification to support a 9m wide gravel base. Seal with C170 bitumen with 14 and 7 mm aggregate two coat seal at 7.2 m wide.	2022-23	\$1,215,362	\$1,607,552	1 April 2022	1 August 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116805-21VIC-RTR	VIC	Wellington Shire Council	Abels Road, Longford - Between South Gippsland Highway and Boggy Creek Road. (Sealing)	Construction of Sealed road	2022-23	\$372,262	\$419,062	1 February 2022	1 August 2022
116806-21VIC-RTR	VIC	Wellington Shire Council	Boyles Road, Longford - Between Chainage 0 to 0.38 Km measured from Okm Abel Road. (Sealing)	Construction of Sealed road	2022-23	\$165,198	\$179,598	1 February 2022	1 August 2022
116816-21VIC-RTR	VIC	Northern Grampians Shire Council	Sandy Creek Road, Great Western - The project is 0.0 kms to 1.0kms from Mailes Road (Resealing)	Road to be resealed	2022-23	\$42,414	\$42,414	1 March 2022	1 March 2022
116820-21VIC-RTR	VIC	Northern Grampians Shire Council	Glenorchy Road, Glenorchy - The project is 0.00kms to 1.6kms from Phelans Road (Resealing)	Road to be resealed to improve safety	2022-23	\$49,728	\$49,728	1 February 2022	1 February 2022
116821-21NSW-RTR	NSW	Lane Cove Municipal Council	River Road West, Lane Cove - from Warraroon Road to William Edward Street (General Maintenance)	mill and re-sheet 50-100mm AC14	2022-23	\$180,185	\$180,185	1 June 2022	1 June 2022
116824-21SA-RTR	SA	SA, Department for Infrastructure and Transport	Kempe Road (rural road) - The work is located on Kempe Road at Road Running Distance 115.00 to Road	The work will involve pavement rehabilitation on targeted sections to improve the cross fall and the removal of the corrugations and bull dust holes.	2022-23	\$1,659,999	\$1,659,999	1 January 2022	1 June 2022
116826-21VIC-RTR	VIC	Horsham Rural City Council	J Sudholz Road, (rural road) - Between chainage 1.340km to 2.140km. (Old Norradjuha Road to Keytes Ro	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$19,591	\$19,591	1 April 2022	1 May 2022
116827-21VIC-RTR	VIC	Horsham Rural City Council	Multiple Locations - Three Mile Road, (rural road) (Gravel Sheetting / Resheeting)	Reshaping the shoulder both sides and topping them with 75 mm compacted thickness of gravel to provide a smooth riding shoulder surface and improved drainage.	2022-23	\$9,908	\$9,908	1 April 2022	1 May 2022
116831-21NSW-RTR	NSW	Gilgandra Council	Berida Bullagreen Road (Rural Road) - Straight Line Kilometers (SLK) 8km to 10km from the intersecti	Contribution for Funding to rehabilitate pavement by using in-situ stabilisation and reseal with a 6m wide seal.	2022-23	\$49,050	\$196,200	1 July 2022	1 March 2023
116832-21NSW-RTR	NSW	Gilgandra Council	Berida Bullagreen Road (Rural Road) - Straight Line Kilometers (SLK) 22km to 26km from the intersect	Contribution for Funding to rehabilitate pavement by using in-situ stabilisation and reseal with a 6m wide seal.	2022-23	\$150,535	\$301,070	1 July 2022	1 March 2023
116833-21NSW-RTR	NSW	Gilgandra Council	Hillside Road (Rural Road) - Straight Line Kilometers (SLK) 6km to 24km from the intersection with N	Reshape road and gravel sheet to a width of 6m wide X 130mm thick, compact to 100mm. Re-establish table and mitre drains, upgrade floodway's and install erosion control measures where necessary.	2022-23	\$87,600	\$472,920	1 July 2022	1 June 2023
116836-21NSW-RTR	NSW	Gilgandra Council	Gular Rail Road (Rural Road) - Straight line Kilometers (SLK) 2km to 8km from the intersection with	Reshape road and gravel sheet to a width of 6m wide X 130mm thick, compact to 100mm. Reestablish table and mitre drains, upgrade floodway's and install erosion control measures where necessary.	2022-23	\$128,293	\$128,293	1 April 2022	1 June 2022
116844-21NSW-RTR	NSW	Kiama Municipal Council	Jubilee Avenue, Gerringong - Blackwood Street to end, 98 metres (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2022-23	\$10,458	\$30,923	1 June 2022	1 June 2022
116845-21VIC-RTR	VIC	Wellington Shire Council	Hodges Road, Coongulla - Between chainage 0km to 0.2km, 0km at Ryans Road. (Sealing)	Construction of Sealed road	2023-24	\$128,400	\$150,000	1 February 2023	1 June 2023
116846-21WA-RTR	WA	City of Karratha	De Witt Road, Stove Hill WA - Section of De Witt Road near Robins Road. Straight Line Kilometre (SLK)	Spray sealing - 10mm Single Layer	2022-23	\$37,906	\$43,896	1 June 2022	1 October 2022
116847-21WA-RTR	WA	City of Karratha	Harding Street, Roebourne - From Andover Way to North West Coast Highway, total length 450m.	Asphalt Overlaying AC 30mm, base correction for depressions in road.	2022-23	\$84,102	\$84,102	1 May 2022	1 May 2022
116848-21WA-RTR	WA	City of Karratha	Rowell Street, Gap Ridge WA - Between Norman Road and Bayly Avenue. Total road length 103m	Asphalt overlay AC 30mm	2022-23	\$24,806	\$24,806	1 May 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116849-21WA-RTR	WA	City of Karratha	Murray Street, Point Samson - From Fisher street to McCourt Street. Total road length 200m	Asphalt overlay AC 20mm	2022-23	\$32,218	\$32,218	1 May 2022	1 May 2022
116850-21WA-RTR	WA	City of Karratha	Collett Close, Millars Well WA - From Burges road to end of road. (Resealing)	Asphalt overlay AC 20mm	2022-23	\$20,353	\$20,353	1 May 2022	1 May 2022
116856-21VIC-RTR	VIC	Nillumbik Shire Council	Reynolds Road, Wattle Glen - between Sunnyside Crescent and Kamarooka Drive. (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage	2022-23	\$62,000	\$62,000	1 January 2022	1 January 2022
116857-21VIC-RTR	VIC	Nillumbik Shire Council	Reynolds Road, Wattle Glen - between Bishop Avenue and Perversi Avenue (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage	2022-23	\$26,000	\$26,000	1 January 2022	1 January 2022
116859-21VIC-RTR	VIC	Nillumbik Shire Council	Shaws Road, Arthurs Creek - Full length between Hildebrand Road and Strathewen-Cottlesbridge Road	Some patching will be completed then spray seal existing primer sealed road surface as final seal	2022-23	\$60,000	\$74,000	1 February 2022	1 February 2022
116860-21NSW-RTR	NSW	Moree Plains Shire Council	Burrington Road (Rural Road) - From chainage 19km to 33km from the Newell Highway	Gravel resheeting at various locations along the section of the road.	2022-23	\$191,255	\$329,509	1 March 2022	1 June 2022
116863-21WA-RTR	WA	Shire of Bridgetown Greenbushes	Brockman Highway (Rural Road) - Straight line kilometre 0.00 to 20.60 as measured from South West Hi	Clear selected trees and widen shoulders as needed to create a formation to accommodate a future 7m wide seal (not part of this project scope) and minimum 1m wide shoulders.	2022-23	\$228,963	\$1,717,931	1 January 2022	1 November 2022
116864-21WA-RTR	WA	Shire of Bridgetown Greenbushes	Polina Road (Rural Road) - Multiple locations being straight line kilometre 0.0 to 0.6, 4.7 to 5.0.	Gravel resheet to 8.00 metre width with minimum 100 millimetre thick compacted gravel.	2023-24	\$98,328	\$108,328	1 April 2023	1 June 2023
116865-21WA-RTR	WA	Shire of Donnybrook Balingup	Milo Road (Rural Road) - Commencing 1.0km south of Milo Road Intersection with Brookhampton Road, fo	Gravel re-sheeting road	2022-23	\$52,000	\$52,000	1 December 2022	1 May 2023
116866-21WA-RTR	WA	Shire of Donnybrook Balingup	Steere Street, donnybrook - From Intersection with Emerald Street to 50m east of Hunter Street Inter	New kerbing, drainage infrastructure and asphalt surface.	2022-23	\$157,938	\$157,938	1 February 2022	1 September 2022
116867-21WA-RTR	WA	Shire of Donnybrook Balingup	King Spring Road (Rural Road) - From Little Road Intersection for a 1.0km section heading east	Gravel re-sheet road	2022-23	\$64,642	\$64,642	1 April 2022	1 June 2022
116868-21WA-RTR	WA	Shire of Donnybrook Balingup	Southampton Road (rural road) - Between straight line kilometre 6.5 to 7.8 measured from South Weste	Re-sealing of road	2022-23	\$27,872	\$27,872	1 January 2022	1 January 2022
116870-21NSW-RTR	NSW	Blue Mountains City Council	George Street, Springwood - Section from Holland Street intersection to 100m north of Baxter Avenue	Pavement rehabilitation and asphalt concrete seal resealing is to be carried out, to restore road surface condition 2,600 square metres.	2022-23	\$124,698	\$750,000	1 February 2022	1 June 2022
116873-21VIC-RTR	VIC	Alpine Shire	Buffalo River Road, Buffalo River - Starting at 1060m from intersection of Yarrabubula Creek Road fo	Resealing of existing sealed surface	2022-23	\$39,087	\$39,087	1 February 2022	1 April 2022
116874-21VIC-RTR	VIC	Alpine Shire	Carrolls Road, Rosewhite - Starting at 31m from intersection of Happy Valley Road for a distance of	Replacement of the culvert and resealing of the existing sealed surface	2022-23	\$29,886	\$29,886	1 February 2022	1 April 2022
116876-21VIC-RTR	VIC	Alpine Shire	Higgins Court, Myrtleford - Starting at intersection of Halls Road for a distance of 149m	Asphalt overlay and resealing of the existing sealed surface	2022-23	\$14,779	\$14,779	1 February 2022	1 April 2022
116877-21VIC-RTR	VIC	Alpine Shire	Merriang South Road, Merriang South - Starting at 917m from intersection of Mitchell Track for a dis	Replacement of the culvert and resealing of the existing sealed surface	2022-23	\$39,454	\$39,454	1 February 2022	1 April 2022
116878-21VIC-RTR	VIC	Alpine Shire	Myrtle Street, Myrtleford - Starting at intersection of Prince Street for a distance of 507m	Resealing of existing sealed surface	2022-23	\$25,872	\$25,872	1 February 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116881-21VIC-RTR	VIC	Alpine Shire	Tarrengerow Court, Myrtleford - Starting at intersection of Mummery Road for a distance of 276m	Asphalt overlay and resealing of the existing sealed surface	2022-23	\$26,462	\$26,462	1 February 2022	1 April 2022
116882-21VIC-RTR	VIC	Alpine Shire	Tunnel Gap Road, Mudgegonga - Starting at 4820m from intersection of Myrtleford-Yackandandah Road fo	Resealing of existing sealed surface	2022-23	\$46,162	\$86,162	1 February 2022	1 April 2022
116883-21VIC-RTR	VIC	Alpine Shire	Tunnel Gap Road, Mudgegonga - Starting at intersection of Myrtleford-Yackandandah Road for a distanc	Resealing of existing sealed surface	2022-23	\$63,592	\$63,592	1 February 2022	1 April 2022
116884-21VIC-RTR	VIC	Alpine Shire	Bakers Gully Road, Bright - Starting at intersection of Sommer Avenue for a distance of 1140m	Replacement and installation of culverts, construction of kerb & channel, footpath and rehabilitation of sections of existing road pavement and resealing of existing sealed surface	2022-23	\$207,147	\$207,147	1 October 2022	1 March 2023
116886-21NSW-RTR	NSW	Tenterfield Shire Council	Silent Grove Road (Rural Road) - Silent Grove Road - Ch 0.9km to 6.4km. Measured from start point 0	Formation and widening improvements including drainage and road verge rehabilitation.	2022-23	\$377,348	\$377,348	1 March 2022	1 June 2022
116887-21WA-RTR	WA	Shire of Bridgetown Greenbushes	Dairy Lane (Bridgetown) - Straight line kilometre 0.0 to 0.11 as measured from Somme Street.	Reshape the road and install piped drainage. Apply bitumen chip seal.	2022-23	\$46,307	\$46,307	1 October 2022	1 December 2022
116891-21WA-RTR	WA	Shire of Bridgetown Greenbushes	Layman Street (Bridgetown) - Straight line kilometre 0.3 to 0.4 as measured from Roe Street.	Redirect stormwater via piped system to existing infrastructure 100m to the west.	2022-23	\$32,720	\$32,720	1 February 2022	1 June 2022
116893-21VIC-RTR	VIC	Nillumbik Shire Council	Falkiner Street, Eltham - Falkiner Street, Eltham - Ely Street to Valley Park Grove (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2022-23	\$28,151	\$45,000	1 April 2022	1 April 2022
116894-21VIC-RTR	VIC	Nillumbik Shire Council	Aqueduct Road, Greensborough - Aqueduct Road, Greensborough - Ezio Court to Marino Way (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2022-23	\$55,000	\$55,000	1 January 2022	1 January 2022
116895-21VIC-RTR	VIC	Nillumbik Shire Council	Henley Road, Kangaroo Ground - Commencing at Calwell Road and extending approximately 1850 metres we	Profile existing sealed surface where necessary, patch any failures and apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2022-23	\$50,000	\$65,000	1 March 2022	1 March 2022
116896-21WA-RTR	WA	Shire of Bridgetown Greenbushes	Glentulloch Road (Rural Road) - Straight line kilometre 0.84 to 1.91 as measured from South Western	Second coat bitumen seal to 2019/20 works.	2022-23	\$20,129	\$20,129	1 January 2022	1 June 2022
116897-21NSW-RTR	NSW	Moree Plains Shire Council	Gurley Creek Road (Rural road) - From chainage 23km to 35m from the Newell Highway	Gravel resheeting at various locations along the section of the road.	2022-23	\$128,728	\$128,771	1 May 2022	1 June 2022
116898-21NSW-RTR	NSW	City of Parramatta Council	Coffey Street - from Hilder Road to River Road, Ermington NSW 2115	The proposed treatment includes upgrade of stormwater drainage system, replacement of kerb and gutter and reconstruction of road pavement. Length = 130 m; Average Width = 7.2 m; Area = 936 m2.	2023-24	\$300,000	\$456,134	1 April 2023	1 June 2023
116899-21NSW-RTR	NSW	City of Parramatta Council	Frances Street, Northmead NSW 2152 - from Windsor Road to Kleins Road	The proposed treatment will include replacement of kerb and gutters and reconstruction of road pavement with asphalt. Length = 312 m; Width = 7.8 m; Area = 2434 m2.	2023-24	\$522,450	\$522,450	1 September 2023	1 January 2024
116903-21VIC-RTR	VIC	Alpine Shire	Yarrah Place, Myrtleford - Starting at intersection of Smith Street for a distance of 157m	Asphalt overlay of the existing sealed surface	2022-23	\$29,207	\$29,207	1 February 2022	1 April 2022
116905-21SA-RTR	SA	Kangaroo Island Council	South Coast Road (Rural Road) - From 1.3km East of Schaefer Rd to 800m West of Crabbs Road. for a to	Reseal of Bitumen Spray Seal	2022-23	\$390,280	\$707,045	1 February 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116906-21NSW-RTR	NSW	Moree Plains Shire Council	Burrington Road (Rural Road) - From chainage 10.71km to 10.88km from the Newell Highway (Sealing)	Design and construct a concrete causeway of 8m wide for a length of 170m	2022-23	\$175,000	\$175,000	1 June 2022	1 May 2023
116907-21NSW-RTR	NSW	Moree Plains Shire Council	Romaka Road (Rural Road) - Chainage 6.6km to 6.7km from the intersection with Terry Hie Hie Road.	Design and construct a concrete causeway of 8m wide for a length of 100m	2022-23	\$175,000	\$175,000	1 June 2022	1 May 2023
116908-21VIC-RTR	VIC	Murrindindi Shire Council	McGuigans Road, Kunambra - From the Maroondah Highway to Minterns Road	Renewal of the formation including suitable crossfall and drainage cleanout as well as placement of 100mm thick compacted layer of new pavement wearing course	2022-23	\$75,097	\$119,467	1 February 2022	1 April 2022
116911-21NSW-RTR	NSW	Murrumbidgee Council	Harveys Well Road, Coleambally (Rural Road) - 2.2km - 6.2km from intersection with Ercildoune Road (	Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact.	2022-23	\$212,491	\$212,491	1 March 2022	1 December 2022
116912-21NSW-RTR	NSW	Murrumbidgee Council	Ercildoune Road, Coleambally (Rural Road) - 0.00km - 7.00km from intersection with Kidman Way (MR 32	Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact.	2022-23	\$228,690	\$228,690	1 April 2022	1 December 2022
116914-21NSW-RTR	NSW	Murrumbidgee Council	Old Corowa Road, Jerilderie (Rural Road) - 7.9km - 13.4km from Regional Road 323 (Oaklands Road) (Di	Reheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact.	2022-23	\$141,130	\$141,130	1 February 2022	1 April 2022
116918-21VIC-RTR	VIC	Manningham City Council	Rathmullen Quadrant, Doncaster - Start at Lawford Street and end at Rathmullen Quadrant (loop)	Rectification of localised pavement defects and renewal of asphalt surface.	2022-23	\$130,916	\$130,916	1 January 2022	1 April 2022
116919-21VIC-RTR	VIC	Manningham City Council	Benalong Court, Doncaster - Rathmullen Quadrant to End (Resealing)	Renewal of asphalt surface.	2022-23	\$11,482	\$11,482	1 January 2022	1 April 2022
116921-21VIC-RTR	VIC	Manningham City Council	Cranbrook Court, Doncaster - Rathmullen Quadrant to End (Resealing)	Renewal of asphalt surface.	2022-23	\$11,689	\$11,689	1 January 2022	1 April 2022
116922-21VIC-RTR	VIC	Manningham City Council	Reisling Street, Doncaster - Rathmullen Quadrant to Bordeaux Street (Resealing)	Renewal of asphalt surface.	2022-23	\$13,055	\$13,055	1 January 2022	1 April 2022
116924-21VIC-RTR	VIC	Manningham City Council	Multiple Locations - Link Street, Doncaster (Resealing)	Renewal of asphalt surface.	2022-23	\$7,314	\$7,314	1 January 2022	1 April 2022
116926-21VIC-RTR	VIC	Manningham City Council	Fairway Road, Doncaster - High Street to Studley Street (Resealing)	Renewal of asphalt surface.	2022-23	\$47,545	\$47,545	1 January 2022	1 April 2022
116927-21VIC-RTR	VIC	Manningham City Council	Braeside Drive, Doncaster - High Street to Studley Street (Resealing)	Renewal of asphalt surface.	2022-23	\$37,899	\$37,899	1 January 2022	1 April 2022
116929-21NSW-RTR	NSW	Murrumbidgee Council	Colombo Road, Jerilderie (Rural Road) - 6.5km - 16.5km from intersection with Newell Highway (SH17)	Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact.	2022-23	\$268,759	\$268,759	1 March 2022	1 August 2022
116932-21NSW-RTR	NSW	Murrumbidgee Council	North Coree Road, Jerilderie (Rural Road) - 0.00km - 4.5km from intersection with Wilson Road (dista	Resheeting with DGS20 road base material to a depth of approximately 100mm and width of 6m, grade to shape, roll and compact.	2022-23	\$90,300	\$90,300	1 March 2022	1 June 2022
116933-21NSW-RTR	NSW	Murrumbidgee Council	Elliot Lane, Jerilderie (Rural Road) - 10.00km - 14.00km from intersection with Oaklands Road (dista	Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 6m, grade to shape, roll and compact.	2022-23	\$283,081	\$283,081	1 May 2022	1 February 2023
116936-21QLD-RTR	QLD	Central Highlands Regional Council	Opal Street, Emerald - Between Clermont and Edgerton Streets	Wearing surface renewal with C320 Asphalt	2022-23	\$486,949	\$486,949	1 February 2022	1 March 2022
116937-21QLD-RTR	QLD	Central Highlands Regional Council	Borilla Street, Emerald - Between Harris Street and Campbell Street	Wearing surface renewal with C320 Asphalt	2022-23	\$232,729	\$232,729	1 February 2022	1 March 2022
116938-21QLD-RTR	QLD	Central Highlands Regional Council	Church Lane, Emerald - From Opal Street to the end of Church Lane	Wearing surface renewal with C320 Asphalt	2022-23	\$70,432	\$70,432	1 February 2022	1 March 2022
116940-21TAS-RTR	TAS	Flinders Council	Multiple Locations - West End Rd (rural road) (Gravel Sheetting / Resheeting)	Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road making gravel. 0.8km x 6m = 4800sq.m.	2022-23	\$9,445	\$9,445	1 February 2022	1 March 2022
116941-21TAS-RTR	TAS	Flinders Council	Multiple Locations - Killiecrankie Rd (Killiecrankie) (Gravel Sheetting / Resheeting)	Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road making gravel. 0.7km x 6m = 4200sq.m.	2022-23	\$3,739	\$3,739	1 February 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116942-21TAS-RTR	TAS	Flinders Council	Multiple Locations - North East River Rd (rural road) (Gravel Sheetting / Resheetting)	Resheetting. Supply, cart, lay, grade and compact with 100mm depth road making gravel. 0.8km x 6m = 4800sq.m.	2023-24	\$2,500	\$2,500	1 February 2023	1 June 2023
116944-21NSW-RTR	NSW	Balranald Shire Council	Leslie Drive (Rural Road) - On Leslie Drive between Taylor Road and Kilpatrick Road, Euston.	To extend shoulders at 1.5m on either side of the existing seal, this will include extending existing culverts to match the new width. To place a new seal at a width of 0.75m on either side of Leslie Drive (widen from 5.5m to 7.0m) and then reseal the entire job at the length of 1.6km.	2022-23	\$60,000	\$321,000	1 April 2022	1 June 2023
116946-21NSW-RTR	NSW	Balranald Shire Council	Tapalin Mail (Rural Road) - On Tapalin Mail Road between 22.00km to 24.00km, measured from 0.0 - Stu	To construct and seal a 2km section leading up to the shire boundary. Includes realignment around two curves to improve sight distance and safety, replacement of double grid, and install culverts in two locations. The road is to be constructed to a 9m width formation with a 7m seal.	2022-23	\$110,000	\$550,000	1 April 2022	1 December 2023
116947-21NSW-RTR	NSW	Balranald Shire Council	Marma Box Creek (Rural Road) - On Marma Box Creek Rd between 40.97km to 45.97km, measured from point	Gravel construction 9m wide and 7m seal for a length of 5km. This will include the installation of table drains to improve drainage.	2022-23	\$160,000	\$800,000	1 July 2022	1 December 2023
116951-21WA-RTR	WA	Shire of Augusta Margaret River	Kevill Road, Margaret River - Kevill Road Straight Line Kilometre 1.600 to 2.350. Measured from Wall	Reseal	2022-23	\$17,859	\$17,859	1 February 2022	1 June 2022
116952-21WA-RTR	WA	Shire of Augusta Margaret River	Multiple Locations - Kevill Road, Margaret River (Resealing)	Reseal patches	2022-23	\$5,125	\$5,125	1 February 2022	1 June 2022
116958-21WA-RTR	WA	Shire of Augusta Margaret River	Clements Way, Molloy Island - Clements Way, Straight Line Kilometre 0.000 to 0.510. Measured from D	Part reconstruction/part reseal	2022-23	\$140,513	\$140,513	1 February 2022	1 June 2022
116959-21WA-RTR	WA	Shire of Augusta Margaret River	Sunset Drive, Cowaramup - Sunset Drive, Straight Line Kilometre 1.550 to 1.590. Measured from Brockm	Asphalt overlay	2022-23	\$19,074	\$19,074	1 February 2022	1 May 2022
116964-21VIC-RTR	VIC	Cardinia Shire Council	Hein Road, Pakenham Upper - From intersection with Burglund Road to 150 south of intersection	Pavement rehabilitation and construction	2022-23	\$59,268	\$59,268	1 January 2022	1 January 2023
116966-21VIC-RTR	VIC	Cardinia Shire Council	Pitt Road, Iona - From intersection with Mynard Road to 930m north of intersection	Pavement rehabilitation and construction	2022-23	\$521,215	\$621,215	1 January 2022	1 January 2023
116967-21VIC-RTR	VIC	Cardinia Shire Council	McDonald's Track, Lang Lang - From intersection with Duberkes Road/Kettles Road to 120m south of Ran	Pavement rehabilitation and construction	2022-23	\$169,283	\$169,283	1 February 2022	1 January 2023
116968-21VIC-RTR	VIC	Cardinia Shire Council	Railway Avenue, Tynong - From View Street to 230m east of intersection	Pavement rehabilitation and construction	2022-23	\$149,387	\$149,387	1 February 2022	1 March 2022
116971-21NSW-RTR	NSW	Hawkesbury City Council	Sackville Road, Sackville - Between CH 0.10 km and CH 0.22 km as measured from West Portland Road in	Rehabilitate failed sections	2022-23	\$49,183	\$49,183	1 June 2022	1 June 2022
116972-21NSW-RTR	NSW	Hawkesbury City Council	Sackville Road, Ebenezer - Between CH 0.65 km and 0.70 km as measured from Wymarks Lane northerly di	Rehabilitate failed section	2022-23	\$45,000	\$45,000	1 June 2022	1 June 2022
116973-21NSW-RTR	NSW	Hawkesbury City Council	Chestnut Drive, Glossodia - Between CH 0.00 km and 0.50 km as measured from Spinks Road.	Rehabilitate failed section	2022-23	\$764,694	\$764,694	1 June 2022	1 August 2022
116974-21QLD-RTR	QLD	Goondiwindi Regional Council	Tenomby Road (Rural Road) - From chainage 0.km to chainage 4.8km and chainage 20.4km to chainage 24.	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$123,000	\$182,626	1 February 2022	1 June 2022
116979-21VIC-RTR	VIC	Pyrenees Shire Council	Cargnham-Streatham Road (Rural Road, Streatham) - From .2KM to 2.3KM measured from OKM Glenelg Highw	Reconstruct and widen road pavement and seal	2022-23	\$239,196	\$239,196	1 January 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
116981-21SA-RTR	SA	District Council of Ceduna	Nungi Road (Rural Road) - Commencing at Tuckinbingina Road and extending 4.0 kilometres east	rip existing surface, cart in additional material, reshape and realign road	2022-23	\$100,000	\$116,189	1 March 2022	1 March 2022
116982-21SA-RTR	SA	District Council of Ceduna	Nungi Road (Rural Road) - Commencing 0.6 kilometres east of Nunyah Road and extending south east fo	rip existing surface, cart in additional material, reshape and realign road	2022-23	\$200,000	\$247,062	1 March 2022	1 May 2022
116992-21NSW-RTR	NSW	Blacktown City Council	Douglas Road, Doonside - Section between Doonside Road and Andrew Lloyd Drive. Section length is 545	The treatment will involve pavement rehabilitation.	2022-23	\$464,807	\$464,807	1 April 2022	1 June 2022
116993-21VIC-RTR	VIC	Wangaratta Rural City Council	Mackay Street, Wangaratta - Commencing at the intersection of Templeton & Mackay Street's, concludin	<ul style="list-style-type: none"> <li>• Drainage network upgrade along Mackay Street to improve water capture and reduce frequent flash flooding in high rainfall events.</li> <li>• Installation of new kerb and channel.</li> <li>• Installation of new road pavement along Mackay Street and the service lane of Rowan Street.</li> </ul>	2022-23	\$513,113	\$513,113	1 April 2022	1 October 2022
117005-21NSW-RTR	NSW	Tamworth Regional Council	Meldorn Lane, Hallsville - Approximately 0.0km from Manilla Road, to 2.9km south	Remix and stabilise existing pavement, then reseal	2022-23	\$380,937	\$380,937	1 May 2022	1 April 2023
117008-21NSW-RTR	NSW	Tamworth Regional Council	Sandy Road, Kootingal - Approximately 0.0km from New ENglad Highway, to 1.8km east	Remix and stabilise existing pavement, then reseal	2022-23	\$323,795	\$323,795	1 February 2022	1 March 2022
117010-21NSW-RTR	NSW	Walgett Shire Council	Hare Street, Carinda - from Oliver Street to Warren Street	Road rehabilitation.	2022-23	\$78,000	\$78,000	1 June 2022	1 November 2022
117012-21NSW-RTR	NSW	Walgett Shire Council	Fred Reece Way, Lightning Ridge - Fred Reece Way and Lorne Road intersection	Reconstruction and sealing the damaged segment	2023-24	\$186,260	\$186,260	1 April 2023	1 June 2023
117017-21VIC-RTR	VIC	Murrindindi Shire Council	Webbs Lane, Alexandra - From UT Creek Road to end of webbs Lane (1030m)	Renewal of teh formation including resetting crossfall, cleanout of all drain and placement of 100mm compacted thickness new pavement wearing course	2022-23	\$28,880	\$38,880	1 March 2022	1 April 2022
117018-21VIC-RTR	VIC	Murrindindi Shire Council	Minterns Road, Kunumbra - From McGuigans Road to Spring Creek Road (Gravel Sheetting / Resheetting)	Fromation renewal including crossfall and drainage cleanout as well as the placement of new 100mm compacted thickness pavement	2022-23	\$61,685	\$95,232	1 March 2022	1 May 2022
117019-21VIC-RTR	VIC	Murrindindi Shire Council	Kellys Road, ALexandra - From UT Creek Road to End of road Chainage 1350	Formation renewal to include drainage and crossfall as well as placement of new 100mm compacted thickness wearing course	2022-23	\$42,678	\$53,178	1 March 2022	1 April 2022
117020-21VIC-RTR	VIC	Murrindindi Shire Council	Mcintyres Road, Alexandra - From UT Creek Road to End of Road (Chainage 1583)	Formation renewal including crossfall and drainage as well as placement of new 100mm compacted thickness pavement wearing course	2022-23	\$56,140	\$72,820	1 March 2022	1 May 2022
117021-21VIC-RTR	VIC	Murrindindi Shire Council	Back Eildon Road (rural road) - From Chainage 3890 to Chainage 5125 (Chainage 0 is at the intersecti	Reseal existing sealed surface to protect pavement layers	2022-23	\$60,000	\$103,000	1 February 2022	1 October 2022
117023-21VIC-RTR	VIC	Murrindindi Shire Council	Falls Road, Marysville - From Pack Road to the transition towards Yellow Dog Road (DELWP control) at	Reseal the existing sealed pavement with a new high rubber content SAM (Strain alleviating membrane) seal.	2022-23	\$40,000	\$68,470	1 February 2022	1 October 2022
117024-21VIC-RTR	VIC	Murrindindi Shire Council	Rubicon Road, Thornton - From Taggerty - Thornton Road (Chainage 0m) to transition to DELWP control a	Renewal of the existing sealed surface wearing course with a new high rubber content SAM (Strain Alleviating Membrane) Seal	2022-23	\$135,000	\$177,140	1 February 2022	1 March 2022
117025-21VIC-RTR	VIC	Murrindindi Shire Council	Mt Margaret Road, Buxton - From Buxton - Marysville Road to Cerberus Road (Chainage 2523)	Renewal of existing sealed surface (Wearing Course) with new high rubber content SAM (Strain Alleviating Membrane) Seal	2022-23	\$60,000	\$93,855	1 February 2022	1 March 2022
117026-21VIC-RTR	VIC	Murrindindi Shire Council	Dyes Lane, Buxton - From the Maroondah Highway to Mill Creek Road (End of seal at chainage 1220)	Renewal of the existing sealed wearing course with new high rubber content SAM (Strain Alleviating Membrane) Seal	2022-23	\$30,000	\$41,304	1 February 2022	1 March 2022
117027-21VIC-RTR	VIC	Murrindindi Shire Council	Kings Road, Marysville - From Old Melbourne Road to Martin Road (Chainage 1230) (Resealing)	Reseal the existign wearing course with high rubber content SAM (Strain Alleviating membrane) Seal	2022-23	\$20,000	\$30,113	1 February 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117028-21VIC-RTR	VIC	Murrindindi Shire Council	Mareeba Avenue, Buxton - From the Maroonah Highway to Stevensons Road (Resealing)	Renewal of existing sealed surface with high rubber content SAM (Strain Alleviating Membrane) Seal	2022-23	\$15,000	\$34,542	1 February 2022	1 April 2022
117029-21VIC-RTR	VIC	Murrindindi Shire Council	Wilhelmina Falls Rd, Murrindindi - From Banbury Road to Marginal Road (Include Marginal Road interse	Add high rubber content SAM (Strain Alleviating Membrane) Fianl seal to road surface.	2022-23	\$25,000	\$39,525	1 February 2022	1 April 2022
117031-21SA-RTR	SA	Corporation of the Town of Walkerville	Jeffery Road - from Lansdowne Terrace to End, Vale Park (Resealing)	30mm AC overlay	2022-23	\$24,500	\$49,000	1 January 2022	1 March 2022
117032-21SA-RTR	SA	Corporation of the Town of Walkerville	Ilford Street - Harris Road to William Road, Vale Park (Resealing)	30mm AC Overaly	2022-23	\$18,500	\$37,000	1 January 2022	1 March 2022
117042-21SA-RTR	SA	Corporation of the Town of Walkerville	Jeffery Court - from Jeffery Road to End, Vale Park (Resealing)	30mm AC Overlay	2022-23	\$8,500	\$17,000	1 January 2022	1 March 2022
117043-21SA-RTR	SA	Corporation of the Town of Walkerville	William Road - Yandra Street to Fife Street, Vale Park (Resealing)	30mm AC Overlay	2022-23	\$14,500	\$29,000	1 January 2022	1 March 2022
117044-21SA-RTR	SA	Corporation of the Town of Walkerville	Harris Road - Harris Road/Fife Street Round-a-bout, Vale Park (Resealing)	Deep Lift asphalt with overlay.	2022-23	\$12,845	\$85,000	1 April 2022	1 June 2022
117050-21VIC-RTR	VIC	Buloke Shire Council	Warne Road, Rural Road, Culgoa VIC 3530 - Chainage Start point 0.00 - Berriwillock Birchip Road, fro	Resealing 2.74 km length and 3.8m width road surface.	2022-23	\$40,466	\$40,466	1 April 2022	1 May 2022
117051-21VIC-RTR	VIC	Buloke Shire Council	Watchem Warracknabeal Road, Rural Road, Watchem Vic 3482 - Chainage Start point 0.00 - Sunraysia Hig	Sealing 4.97 km length , 4.2 m width road surface.	2022-23	\$123,698	\$123,698	1 March 2022	1 March 2022
117052-21VIC-RTR	VIC	Buloke Shire Council	Watchem West School Bus Road, Rural Road, Watchem Vic 3482. - Chainage Start point 0.00 - Massey Ban	Sealing 2.925 km length and 3.9 m width road surface	2022-23	\$40,031	\$40,031	1 March 2022	1 March 2022
117053-21VIC-RTR	VIC	Buloke Shire Council	Watchupga Road, Rural Road, Watchupga VIC 3485 - Chainage Start point 0.00 - Curyo West Rd from cha	Resealing 5.49 km length and 3.8 m road surface.	2022-23	\$74,938	\$74,938	1 April 2022	1 May 2022
117054-21VIC-RTR	VIC	Buloke Shire Council	Watchupga Culoga Road, - Chainage Start point 0.00 - Sunraysia Hwy (rail crossing) from chainage 27.	Resealing 6.6 km length and 4.2 m width road surface	2022-23	\$121,993	\$121,993	1 March 2022	1 May 2022
117070-21VIC-RTR	VIC	Bayside City Council	Well Street, Brighton - From Dendy Street to St Andrews Street (Resealing)	Cold planing followed by 12,865 m2 asphalt work and line marking.	2022-23	\$370,932	\$427,119	1 May 2022	1 May 2022
117071-21VIC-RTR	VIC	Buloke Shire Council	Wilkur Watchupga Road, Rural Road, Birchip Vic 3483 - Chainage Start point 0.00 - Warracknabeal-Birc	Resealing 5.93 km length and 4.2 m width road surface.	2022-23	\$94,012	\$94,012	1 April 2022	1 May 2022
117073-21NSW-RTR	NSW	Walgett Shire Council	Alma Street, Burren Junction - between Corunna Street and Kamilaroi Highway (Drainage)	Repair drainage install culverts and repair carriageway	2022-23	\$64,720	\$64,720	1 August 2022	1 February 2023
117074-21VIC-RTR	VIC	Buloke Shire Council	Woolshed Road, Rural Road, Birchip Vic 3483 - Chainage Start point 0.00 - Birchip Sealake Road, from	Resealing 7.24 km length and 3.6 m width road surface.	2022-23	\$74,258	\$74,258	1 March 2022	1 May 2022
117077-21VIC-RTR	VIC	Buloke Shire Council	Curyo West Road (rural road) - Chainage Start point 0.00 - West Boundary Road, from chainage 2.27 k	Resealing 1.33 length and 4.0 m width road surface.	2022-23	\$24,545	\$24,545	1 April 2022	1 May 2022
117079-21VIC-RTR	VIC	Buloke Shire Council	Davis Street, Charlton Vic 3525.n Vic - Chainage Start point 0.00 - High St, between chainage 0.0 k	Resealing 0.74 km length and 7.2 m width road surface.	2022-23	\$46,626	\$46,626	1 April 2022	1 May 2022
117080-21VIC-RTR	VIC	Buloke Shire Council	Dempsey Street, Wycheproof Vic 3527. - Chainage Start point 0.00 - Corack Road, between chainage 0.	Resealing 0.86 km length and 8.3 m width road surface.	2022-23	\$34,553	\$34,553	1 March 2022	1 March 2022
117082-21NSW-RTR	NSW	Cumberland Council	Robertson street, Guildford - 220m section of Robertson Street from Guildford Road( Ch 0.000) to Ca	Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required	2022-23	\$103,627	\$103,627	1 March 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117090-21NSW-RTR	NSW	Walgett Shire Council	Three Mile Road, Lightning Ridge - Three Mile Road start 415m from Nobbys Road and runs for 300 metr	Culvert reconstruction over a flood plain	2022-23	\$220,851	\$220,851	1 June 2022	1 March 2023
117091-21NSW-RTR	NSW	Narrabri Shire Council	Nuable Road (Rural Road) - The work location is in a continuous section from Chainage 0.00 to Chaina	Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface.	2022-23	\$159,598	\$159,598	1 January 2022	1 May 2022
117093-21NSW-RTR	NSW	Narrabri Shire Council	Hibbens Road (Rural Road) - The work location is in a continuous section from Chainage 2.43 to Chain	Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface.	2022-23	\$92,704	\$92,704	1 January 2022	1 May 2022
117095-21NSW-RTR	NSW	Orange City Council	Anson Street, Orange - Between Summer Street and Byng Street (Resealing)	Undertake selected patching of road failures and remove and replace asphalt seal over full length	2022-23	\$217,928	\$217,928	1 April 2022	1 May 2022
117097-21NSW-RTR	NSW	Narrabri Shire Council	Carbeen Lane (Rural Road) - The work location is in a continuous section from Chainage 0.00 to Chain	Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface.	2022-23	\$49,096	\$49,096	1 January 2022	1 June 2022
117101-21QLD-RTR	QLD	Mount Isa City Council	Urquhart Street, Soldiers Hill, Mount Isa QLD (Rural Roads) - (Full Width) between Sulphide Street	Bitumen Resurfacing, Apply 50Mm Nominal dense graded asphalt overlay	2022-23	\$244,259	\$244,259	1 July 2022	1 December 2022
117102-21NSW-RTR	NSW	Narrabri Shire Council	Wilga View Lane (Rural Road) - The work location is in a continuous section from Chainage 0.00 to Ch	Initially accomplish minor drainage repairs as needed followed by required base and sub-base layer stabilisation where required. Gravel re-sheeting is completed to improve the road surface.	2022-23	\$43,491	\$43,491	1 January 2022	1 June 2022
117111-21VIC-RTR	VIC	Buloke Shire Council	Stanards Road, Rural Road, Birchip Vic 3483 - Chainage start point 0.00 - Pohlers Road Extension, be	Gravel resheeting 2.47 Km length and 4.0 m width.	2022-23	\$82,634	\$82,634	1 January 2022	1 May 2022
117122-21QLD-RTR	QLD	Mount Isa City Council	Flower Street, Mount Isa QLD, (Rural Roads) - (Full Width) between Carnation Street & Begonia Stre	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, Rehab of and Mill out the entire road	2022-23	\$283,787	\$283,787	1 July 2022	1 December 2022
117128-21WA-RTR	WA	Shire of Augusta Margaret River	Nebbiolo Place, Margaret River - Straight Line Kilometre 0.430 to 0.460, Measured from Hermitage Dri	Asphalt overlay	2022-23	\$15,772	\$15,772	1 January 2022	1 May 2022
117129-21NSW-RTR	NSW	Orange City Council	Dalton Street, Orange - Leeds Parade intersection (Reconstruction, rehabilitation, widening)	Remove the existing pavement and replace with new asphalt	2022-23	\$304,388	\$304,388	1 March 2022	1 May 2022
117130-21NSW-RTR	NSW	Orange City Council	Huntley Road, Spring Creek - From Hiney Road to 1.2km north of Hiney Road	Rehabilitate existing pavement, form road shoulders and reseal.	2022-23	\$198,493	\$206,000	1 June 2022	1 September 2022
117131-21QLD-RTR	QLD	Barcardine Regional Council	Ballyneety Road Aramac - (in Sections) Road Chainage Ch 43.768km to 43.838km, Ch 57.759km to 58.585k	Reseal program to rejuvenate and maintain the Level-of Service on Council roads.	2022-23	\$57,000	\$57,000	1 March 2022	1 June 2022
117133-21WA-RTR	WA	Shire of Dumbleyung	Mt Pleasant Road (rural road) - Commencing at Standard Longitudinal Kilometre (SLK) 0.09 to SLK 0.8	It is proposed to reconstruct this section of road and import new gravel for the entire length of the project (840 metres) at a width of 10 metres.	2022-23	\$53,180	\$53,180	1 January 2022	1 May 2022
117136-21SA-RTR	SA	Corporation of the City of Marion	Columbia Crescent, Hallett Cove - From Grand Central Avenue to Columbia Court (General Maintenance)	30mm overlay, area plane	2022-23	\$64,615	\$64,615	1 February 2022	1 February 2022
117140-21WA-RTR	WA	Shire of Dumbleyung	Mt Pleasant Road (rural road) - From White Well Road intersection south towards Ward Road for 3.91 k	It is proposed to resheet the existing gravel road with gravel for a length of 3.91 kilometres and a width of 10 metres.	2022-23	\$17,316	\$17,316	1 February 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117142-21WA-RTR	WA	Shire of Dumbleyung	Temby Road, rural road - The work location is the entire length of Temby Road from White Well Road t	It is proposed to resheet the entire length of the road (6.11 kilometres) at a width of 7 metres.	2022-23	\$41,844	\$41,844	1 January 2022	1 June 2022
117143-21QLD-RTR	QLD	Barcaldine Regional Council	Beech Street Barcaldine - (in Sections) Chainage Ch 0km to 0.15km measured from the intersection of	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$24,000	\$24,000	1 April 2022	1 June 2022
117145-21QLD-RTR	QLD	Barcaldine Regional Council	Bridge Street Muttaborra - Chainage Ch 0km to 0.53km measured from intersection of Bridge and Garden	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$16,000	\$16,000	1 March 2022	1 June 2022
117150-21QLD-RTR	QLD	Barcaldine Regional Council	Craven Road Alpha - Chainage Ch 0.028km to 49.185km commencing from Railway Crossing at the intersec	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$99,000	\$99,000	1 April 2022	1 June 2022
117152-21QLD-RTR	QLD	Barcaldine Regional Council	Eastmere Road Aramac - Chainage Ch 30.008km to 64.992km measured from intersection of Lodge and McAu	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$750,000	\$750,000	1 March 2022	1 June 2022
117153-21QLD-RTR	QLD	Barcaldine Regional Council	Stagmount Road Aramac - Chainage Ch 0km to 35.965km starting from intersection with Eastmere Road.	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$148,000	\$148,000	1 March 2022	1 June 2022
117154-21QLD-RTR	QLD	Barcaldine Regional Council	Multiple Locations - Willow Street Barcaldine. (Resealing)	Reseal program to rejuvenate and maintain the Level-of-Service (LoS) for Council roads.	2022-23	\$6,000	\$6,000	1 April 2022	1 June 2022
117176-21WA-RTR	WA	Shire of Augusta Margaret River	Mitchell Drive, Prevelly - Mitchell Drive, Standard Line Kilometre 0.860 to 1.310, Measured from Sur	Asphalt overlay	2022-23	\$25,885	\$25,885	1 February 2022	1 May 2022
117178-21NSW-RTR	NSW	Georges River Council	Baumans Road, Peakhurst - Between Forest Rd and Todd Crescent	Proposes to heavy patch damaged areas up to 150mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 5800 square metres with dimensions 484m long x12m wide. AC14 C450 50mm plus AC20 C320 50mm patching included.	2022-23	\$100,000	\$141,847	1 February 2022	1 February 2022
117179-21WA-RTR	WA	Shire of Augusta Margaret River	Brockman Road, Cowaramup - Brockman Road, Straight Line Kilometre 2.110 to 2.220, Measured from Miam	Asphalt overlay	2022-23	\$16,621	\$16,621	1 February 2022	1 May 2022
117180-21WA-RTR	WA	Shire of Augusta Margaret River	Forrest Road, Margaret River - Straight Line Kilometre 0.380 to 0.760, Measured from Busseil Highway	Asphalt overlay	2022-23	\$92,401	\$92,401	1 February 2022	1 May 2022
117181-21NSW-RTR	NSW	Georges River Council	Villiers Avenue, Mortdale - Between Morts Rd and Milson Place	Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 5,530 square metres with dimensions 553m long x 10m wide. AC14 C450 50mm plus AC20 C320 50mm patching included.	2022-23	\$110,000	\$147,183	1 February 2022	1 February 2022
117182-21WA-RTR	WA	Shire of Augusta Margaret River	Bovell Avenue, Margaret River - Straight Line Kilometre 0.650 to 0.890, Measured from Forrest Road	Asphalt overlay	2022-23	\$60,832	\$60,832	1 February 2022	1 May 2022
117187-21WA-RTR	WA	Shire of Victoria Plains	Yerecoin South East Road - From Standard Longitudinal Kilometre (SLK) 0.56 to SLK 2.83. SLK 0 is at	It is proposed to reseal the existing sealed road for the 2.27km length for its entire width.	2022-23	\$26,508	\$94,332	1 January 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117189-21NSW-RTR	NSW	Georges River Council	Greenacre Rd, South Hurstville - Between Homedale Cr and King Georges Rd	To heavy patch areas between 50mm to 200mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 5,900 square metres with dimensions, 530m long x 11.2m wide. AC14 C450 50mm plus AC20 C320 50mm patching included.	2023-24	\$133,014	\$423,508	1 April 2023	1 May 2023
117190-21NSW-RTR	NSW	Georges River Council	Castle St, Blakehurst - Between Hatfield St and End (Reconstruction, rehabilitation, widening)	To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 4,900 square metres with dimensions, 750m long x 6.5m wide. AC14 C450 50mm + AC20 C320 50mm patching included.	2022-23	\$243,014	\$243,014	1 March 2022	1 March 2022
117191-21NSW-RTR	NSW	Georges River Council	Coleridge St, Riverwood - Between Mary St and Belmore Rd (Reconstruction, rehabilitation, widening)	To heavy patch areas between 50mm to 200mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 4,380 square metres with dimensions, 370m long x 11.8m wide. AC14 C450 50mm plus AC20 C320 50mm patching included.	2022-23	\$110,000	\$123,836	1 February 2022	1 February 2022
117192-21WA-RTR	WA	Shire of Denmark	Praed Lane, Denmark - Straight line kilometer 0.0 to 0.150 measure from Barnett street (Sealing)	construction pavement, drain and seal lane way.	2022-23	\$50,000	\$190,000	1 February 2022	1 April 2022
117195-21QLD-RTR	QLD	Blackall-Tambo Regional Council	Frames Lane, Blackall - Chainage 0.0 to 2.20km, 0 chainage being the intersection at Ravensbourne Rd	Pave and seal	2022-23	\$114,149	\$114,149	1 May 2022	1 June 2022
117196-21QLD-RTR	QLD	Blackall-Tambo Regional Council	Ravensbourne Road , Blackall - Chainage 17.180km to 23.180km, 0 chainage being the intersection at I	Pave and seal	2022-23	\$694,197	\$694,197	1 March 2022	1 June 2022
117202-21QLD-RTR	QLD	Mount Isa City Council	Twenty First Ave, Parkside, Mount Isa, Queensland, (Rural Roads) - (Full Width) between Fourth Avenue	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay ,Rehab profile and seal.	2022-23	\$132,453	\$132,453	1 July 2022	1 December 2022
117208-21QLD-RTR	QLD	Mount Isa City Council	Rodeo Dr, Miles End, Mount Isa, Queensland, (Rural Roads) - Rodeo Drive Roundabout between Miles St	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay and Rehabilitation	2022-23	\$607,579	\$607,579	1 July 2022	1 June 2023
117209-21NSW-RTR	NSW	Kempsey Shire Council	Belmore River Right Bank Road (rural road) - Between the chainages of 0 and 3km from South West Rock	Excavate and replace poor subgrade (mainly shoulders), widen pavement, rehabilitate and strengthen and provide a bitumen seal.	2022-23	\$201,991	\$600,000	1 June 2022	1 December 2022
117211-21QLD-RTR	QLD	Mount Isa City Council	West St, Menzies, Mount Isa, Queensland, (Rural Roads) - (Full Width) between Marian Street & Rodeo	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, full rehabilitation	2022-23	\$284,343	\$284,343	1 July 2022	1 December 2022
117212-21WA-RTR	WA	Shire of Ravensthorpe	Melaleuca Road (Rural Road) - between straight line kilometre 13.49 to 32.47 measured from 0km (Mill	Reform road formation, improve drainage and increase gravel pavement depth by re-sheeting	2022-23	\$374,240	\$387,343	1 February 2022	1 June 2022
117213-21QLD-RTR	QLD	Mount Isa City Council	Merauke St, Soldiers Hill, Mount Isa, Queensland, ( Rural Roads) - (Full Width) between Markham Vall	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay, and full rehabilitation	2022-23	\$142,476	\$142,476	1 July 2022	1 December 2022
117214-21NSW-RTR	NSW	Clarence Valley Council	Geregarrow Road, (Rural Road) - Between Shannondale Road intersection and Kerrani Place Intersection	Apply a 14mm S45R rubber reseal over existing seal	2022-23	\$56,035	\$261,381	1 January 2022	1 February 2022
117215-21NSW-RTR	NSW	Wingecarribee Shire Council	Boardman Road, Bowral - between Kangaloon Road and Mairinger Crescent	The scope of works includes renewing the pavement with a new wearing coarse.	2022-23	\$616,877	\$616,877	1 February 2022	1 October 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117216-21QLD-RTR	QLD	Barcoo Shire Council	Archer Street, Jundah - from Miles Street to Garrick Street (Resealing)	Resealing the 12m wide pavement.	2022-23	\$11,630	\$11,630	1 February 2022	1 March 2022
117217-21QLD-RTR	QLD	Barcoo Shire Council	Garrick Street, Jundah - Full section from From McIlwraith Street to end (Aerodrome) (Resealing)	Bitumen resealing the full length of the road.	2022-23	\$86,001	\$86,001	1 February 2022	1 March 2022
117218-21QLD-RTR	QLD	Barcoo Shire Council	Multiple Locations - Jundah Cemetry Road (Resealing)	Bitumen resealing of the Jundah Cemetry Access Road Intersection.	2022-23	\$6,233	\$6,233	1 February 2022	1 March 2022
117220-21QLD-RTR	QLD	Barcoo Shire Council	Multiple Locations - Jundah Quilpie Road (Rural Road) (Resealing)	Bitumen resealing of the Jundah Refuse Access Road Intersection.	2022-23	\$5,343	\$5,343	1 February 2022	1 March 2022
117221-21QLD-RTR	QLD	Barcoo Shire Council	Morehead Street, Jundah - From Macrossan Street to Perkins Street (Resealing)	Bitumen resealing the full width of the road (6m).	2022-23	\$10,920	\$10,920	1 February 2022	1 March 2022
117222-21QLD-RTR	QLD	Barcoo Shire Council	Miles Street, Jundah - from McIlwraith Street to Archer Street (Resealing)	Bitumen resealing the full width of road (17m).	2022-23	\$81,295	\$81,295	1 February 2022	1 March 2022
117223-21QLD-RTR	QLD	Barcoo Shire Council	Yaraka - Retreat Road (Rural Road) - 5 floodways: Chainage 66,130 km to 66,165 km ; Chainage 66,210	Bitumen resealing of a 6 meter wide road surface	2022-23	\$115,613	\$119,517	1 February 2022	1 March 2022
117224-21NSW-RTR	NSW	Oberon Council	Humphries Lane (rural road) - Humphries Lane is located directly off the O'Connell Road, Oberon. The	The existing bitumen road pavement requires total rehabilitation to the 250m section of road pavement, drainage construction works to improve ground water conditions that have attributed to road failure. Bitumen Spray Seal will be applied following the completion of the road construction work.	2022-23	\$69,381	\$69,381	1 January 2022	1 May 2022
117225-21QLD-RTR	QLD	Mount Isa City Council	Rabaul St, Soldiers Hill, Mount Isa, Queensland, ( Rural Roads) - (Full Width) between Markham Valle	bitumen resurfacing , Apply 50Mm Nominal dense graded asphalt overlay and full rehabilitation	2022-23	\$27,340	\$27,340	1 July 2022	1 December 2022
117228-21NSW-RTR	NSW	Liverpool Plains Shire Council	Blacks Creek Road (Rural Road) - Project commences at the intersection of Blackville Road and extend	Shape subgrade and place compacted 50mm thick gravel base.	2022-23	\$130,204	\$130,204	1 February 2022	1 March 2022
117229-21NSW-RTR	NSW	Liverpool Plains Shire Council	Bundella Creek Road (Rural Road) - Project commences at the intersection of Bundella Road and extend	Shape subgrade and place compacted 50mm thick gravel base	2022-23	\$203,179	\$203,179	1 February 2022	1 March 2022
117231-21NSW-RTR	NSW	Liverpool Plains Shire Council	Poole Street, Werris Creek - Project commences at the intersection of Dewhurst Street in Werris Cree	Remove existing concrete half pipes, re profile surrounding pavement and berms to suit new kerb & gutter, prepare base and place new kerb & gutter. Place pavement and seal and establish berms.	2022-23	\$52,758	\$52,758	1 March 2022	1 June 2022
117232-21NSW-RTR	NSW	Liverpool Plains Shire Council	Punyarra Streey, Werris Creek - Project commences at the intersection of Poole Street and extends in	Remove existing kerb & gutter, reshape surrounding pavement to suit new kerb & gutter, prepare base, pour new kerb & gutter, place pavement, seal and reinstate berm	2022-23	\$17,721	\$17,721	1 March 2022	1 June 2022
117233-21NSW-RTR	NSW	Liverpool Plains Shire Council	Lenord Street, Werris Creek - Project commences at the intersection of Dewhurst Street, Werris Creek	remove existing kerb & gutter, Reprofile pavement and berm, prepare base and pour new kerb & gutter, place pavement, seal and reinstate berms.	2022-23	\$116,413	\$116,413	1 April 2022	1 June 2022
117235-21VIC-RTR	VIC	Benalla Rural City Council	Brock Road (Rural Road) - Between chainages 0.00 and 3.415 measured from Kiferra Road (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$70,011	\$70,011	1 February 2022	1 March 2022
117236-21VIC-RTR	VIC	Benalla Rural City Council	Multiple Locations - Cunningham Street Benalla (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$9,634	\$9,634	1 February 2022	1 March 2022
117237-21VIC-RTR	VIC	Benalla Rural City Council	Ethell Street Benalla - Between chainages 0.00 and 0.125 measured from Salisbury Street (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$10,048	\$10,048	1 February 2022	1 March 2022
117238-21VIC-RTR	VIC	Benalla Rural City Council	Multiple Locations - Jensen Court Benalla (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$6,489	\$6,489	1 February 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117239-21VIC-RTR	VIC	Benalla Rural City Council	O'Dea Road (Rural Road) - Between chainages 0.00 and 1.191 measured from Kilfeera Road (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$27,573	\$27,573	1 February 2022	1 March 2022
117240-21VIC-RTR	VIC	Benalla Rural City Council	Quinn Road (Rural Road) - Between chainages 0.00 and 4.390 measured from Midland Highway (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$53,881	\$53,881	1 February 2022	1 March 2022
117241-21VIC-RTR	VIC	Benalla Rural City Council	Multiple Locations - Rose Court Benalla (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$6,489	\$6,489	1 February 2022	1 March 2022
117242-21VIC-RTR	VIC	Benalla Rural City Council	South Street Benalla - Between chainages 0.00 and 0.310 measured from Kathryn Street (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$16,826	\$16,826	1 February 2022	1 March 2022
117243-21VIC-RTR	VIC	Benalla Rural City Council	Stewart Street Benalla - Between chainages 0.00 and 0.176 measured from Salisbury Street (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$10,600	\$10,600	1 February 2022	1 March 2022
117244-21VIC-RTR	VIC	Benalla Rural City Council	Multiple Locations - Swanpool Service Road (Rural Road) (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$3,803	\$3,803	1 February 2022	1 March 2022
117245-21VIC-RTR	VIC	Benalla Rural City Council	Tatong-Moorngag Road (Rural Road) - Between chainages 0.00 and 6.410 measured from Tatong-Tolmie Road	Reseal of prepared surface with new bitumen material	2022-23	\$120,161	\$120,161	1 February 2022	1 March 2022
117246-21VIC-RTR	VIC	Benalla Rural City Council	Thoona-Devenish Road (Rural Road) - Between chainages 0.00 and 2.700 measured from Goorambat-Thoona	Reseal of prepared surface with new bitumen material	2022-23	\$60,745	\$60,745	1 February 2022	1 March 2022
117247-21VIC-RTR	VIC	Benalla Rural City Council	Union Street Benalla - Between chainages 0.00 and 0.210 measured from South Street (Resealing)	Reseal of prepared surface with new bitumen material	2022-23	\$12,612	\$12,612	1 February 2022	1 March 2022
117258-21VIC-RTR	VIC	East Gippsland Shire Council	Jarrahrmond Road, Jarrahrmond - Bridge located on Jarrahrmond Road, 800 metres North West of Yalmy Road	Remove existing timber bridge and install a new steel and concrete bridge.	2022-23	\$455,748	\$530,000	1 March 2022	1 June 2022
117260-21NSW-RTR	NSW	Hornsby Shire Council	Edgeworth David Ave, Wahroonga - Between Woonona Ave and Douglas Ave (Traffic Improvement)	To install pedestrian refuge and kerb blisters islands	2022-23	\$53,313	\$53,313	1 April 2022	1 July 2022
117261-21NSW-RTR	NSW	Uralla Shire Council	Kingstown Road, Rural Road - Various from Chainage 0.095km to 10.05km, Ch 0 at the New England Highway	Rehabilitation through heavy patching in selected locations	2022-23	\$319,722	\$378,162	1 February 2022	1 March 2023
117262-21NSW-RTR	NSW	Uralla Shire Council	Arding Road, Rural Road - Various Chainage 0.317 km to 4.81km, from CH 0 at the New England Highway	Heavy patching in selected locations	2022-23	\$171,645	\$171,645	1 February 2022	1 June 2022
117343-21NSW-RTR	NSW	Warrumbungle Shire Council	Warkton Road (rural road) - Bridge is located 2.5km from the Newell Highway (Bridges & Culverts)	Replacement of bridge with a new concrete structure	2022-23	\$180,000	\$900,000	1 May 2022	1 January 2023
117344-21NSW-RTR	NSW	Cobar Shire Council	Neckarbo Road, (rural road) - Starting 127km from Cobar at the intersection of Belerabon Road to Int	Build the road up with gravel in identified places to rehabilitate the worst sections of the road.	2022-23	\$27,686	\$27,686	1 March 2022	1 April 2022
117349-21NSW-RTR	NSW	Lord Howe Island Board	Multiple Locations - Neds Beach Road, Lord Howe Island (General Maintenance)	Dig out the distorted section and add new road base, apply new bitumen seal.	2022-23	\$8,937	\$8,937	1 January 2022	1 March 2022
117350-21NSW-RTR	NSW	Lord Howe Island Board	Multiple Locations - Lagoon Road, Old Settlement Beach (General Maintenance)	Repair pavement, compact and bitumen spray seal.	2022-23	\$3,000	\$3,000	1 March 2022	1 June 2022
117352-21NSW-RTR	NSW	Lord Howe Island Board	Waste Management Facility Road, Lord Howe Island - Waste Management Facility Road, between chainage	Repair pavement, compact and bitumen spray seal.	2022-23	\$12,000	\$12,000	1 February 2022	1 March 2022
117353-21WA-RTR	WA	City of Swan	Maralla Road, Bullsbrook - Maralla Road and Railway Parade intersection	Works include street lights installation and widening of the road to allow safe turning movements for heavy vehicles.	2022-23	\$379,629	\$425,000	1 January 2022	1 April 2022
117359-21NT-RTR	NT	East Arnhem Regional Council	Gurramuru Road - From the corner of Rankin Road to the corner of Balnama Road in the community of Yi	Reconstruction and formation of base pavement of existing roadway corridor, with the installation laid back concrete kerbing and 2 coat re-seal	2022-23	\$400,000	\$400,000	1 August 2022	1 November 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117360-21NT-RTR	NT	East Arnhem Regional Council	Gumatj Road - Gumatj Street from the corner of Rankine Street to the corner of Gurrumur Street in	The installation of layed back kerbing from the corner of Rankine Street to the corner of Gurrumur Street with a single coat top seal on the existing surface.	2022-23	\$100,000	\$250,000	1 August 2022	1 November 2022
117362-21QLD-RTR	QLD	Southern Downs Regional Council	Hope Street, Pratten - Between Leyburn-Cunningham Road to White Street (Sealing)	Trim road, then apply two coat seal	2022-23	\$33,859	\$33,859	1 June 2022	1 March 2023
117363-21QLD-RTR	QLD	Southern Downs Regional Council	Lester Street, Pratten - Between chainage 0.23 to 0.44 measured from Big Hill Road (Sealing)	Trim road, then apply two coat seal	2022-23	\$57,307	\$57,307	1 June 2022	1 March 2023
117387-21WA-RTR	WA	Shire of Wyalkatchem	McNee Road North (Rural) - Straight line kilometer 12.36 to SLK 18.77 (6.41km), Measured from Turner	Import gravel, re-sheet sections as required, extend culverts, widen pavement, improve drainage,	2022-23	\$107,453	\$107,453	1 April 2022	1 September 2022
117388-21WA-RTR	WA	Shire of Moora	Ranfurly Street, Moora - From Atbara Street extending 650 metres North to Berkshire Valley Road	Reseal the bitumen surface	2022-23	\$22,080	\$28,864	1 February 2022	1 May 2022
117389-21WA-RTR	WA	Shire of Moora	Railway Road Watheroo (Rural Road) - Section one, from Midlands Road extending 430 metres north to C	Reseal the bitumen surface	2022-23	\$94,290	\$116,755	1 February 2022	1 May 2022
117390-21WA-RTR	WA	Shire of Moora	Bindi Bindi Road, Ballidu - 5.15 kilometres east of the Great Northern Highway extending 7.35 kilome	Reseal the bitumen surface	2022-23	\$193,158	\$212,337	1 February 2022	1 May 2022
117391-21WA-RTR	WA	Shire of Moora	Bindi Bindi Road, Toodyay - From King Road extending 3 kilometres north to 130 metres north of Gabal	Reseal the bitumen surface	2022-23	\$68,328	\$79,204	1 February 2022	1 May 2022
117392-21WA-RTR	WA	Shire of Moora	Milling East Road, Milling - Section one, 2.2 kilometres from the Great Northern Highway, starting at	Reseal the bitumen surface	2022-23	\$93,184	\$107,869	1 February 2022	1 May 2022
117394-21QLD-RTR	QLD	Charters Towers Regional Council	Anne Street, Charters Towers - From Mosman St to Dan Lane (Resealing)	Surface patching and reseal	2022-23	\$59,802	\$59,802	1 January 2022	1 May 2022
117395-21QLD-RTR	QLD	Charters Towers Regional Council	Barnes Road, Charters Towers - Phillipson Rd for 0.290km south east towards Bluff Rd (Resealing)	Surface patching and reseal	2022-23	\$14,801	\$14,801	1 January 2022	1 May 2022
117396-21QLD-RTR	QLD	Charters Towers Regional Council	Bevan Street, Charters Towers - Faull St to Duman Rd (Resealing)	Surface patching and reseal	2022-23	\$13,676	\$13,676	1 January 2022	1 May 2022
117397-21QLD-RTR	QLD	Charters Towers Regional Council	Bus Road (Rural Road) - Dimond Rd to Hogsflesh Creek Rd (Resealing)	Surface patching and reseal	2022-23	\$128,010	\$128,010	1 January 2022	1 May 2022
117398-21QLD-RTR	QLD	Charters Towers Regional Council	Cambridge Street, Charters Towers - Faull St to Forbes St (Resealing)	Surface patching and reseal	2022-23	\$26,970	\$26,970	1 January 2022	1 May 2022
117399-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Cassidy Lane, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$8,950	\$8,950	1 January 2022	1 May 2022
117400-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Cemetery Road, Charters Towers (Sealing)	Surface patching and reseal	2022-23	\$8,737	\$8,737	1 January 2022	1 May 2022
117401-21QLD-RTR	QLD	Charters Towers Regional Council	Centauri Road (Rural Road) - Flinders Hwy to Ch 5km (Resealing)	Final seal	2022-23	\$17,214	\$17,214	1 January 2022	1 May 2022
117402-21QLD-RTR	QLD	Charters Towers Regional Council	Church Street, Charters Towers - Plummer St to Anne St (Resealing)	Surface patching and reseal	2022-23	\$221,125	\$221,125	1 January 2022	1 May 2022
117403-21QLD-RTR	QLD	Charters Towers Regional Council	Devereux Street, Charters Towers - Marsland Rd to New Queen Rd (Resealing)	Surface patching and reseal	2022-23	\$23,962	\$23,962	1 January 2022	1 May 2022
117404-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Dimond Road (Rural Road) (Resealing)	Surface patching and reseal	2022-23	\$3,871	\$3,871	1 January 2022	1 May 2022
117405-21QLD-RTR	QLD	Charters Towers Regional Council	Forbes Street, Charters Towers - Cambridge St to Hegarty Rd (Resealing)	Surface patching and reseal	2022-23	\$11,616	\$11,616	1 January 2022	1 May 2022
117406-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Grand Secret Lane, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$6,102	\$6,102	1 January 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117407-21QLD-RTR	QLD	Charters Towers Regional Council	Harte Street, Charters Towers - Dr. George Ellis Dve to Marsland Rd (Resealing)	Surface patching and reseal	2022-23	\$20,094	\$20,094	1 January 2022	1 May 2022
117408-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Hegarty Road, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$7,583	\$7,583	1 January 2022	1 May 2022
117409-21QLD-RTR	QLD	Charters Towers Regional Council	High Street, Charters Towers - Mill St to Gill St (Resealing)	Surface patching and reseal	2022-23	\$35,096	\$35,096	1 January 2022	1 May 2022
117410-21QLD-RTR	QLD	Charters Towers Regional Council	Hodgkinson Street, Charters Towers - High St for 0.600km east towards Milton Lne. (Resealing)	Surface patching and reseal	2022-23	\$51,131	\$51,131	1 January 2022	1 May 2022
117411-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Jowett Street, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$6,679	\$6,679	1 January 2022	1 May 2022
117412-21QLD-RTR	QLD	Charters Towers Regional Council	Lea Street, Charters Towers - Phillipson Rd to End (Resealing)	Surface patching and reseal	2022-23	\$10,465	\$10,465	1 January 2022	1 May 2022
117413-21QLD-RTR	QLD	Charters Towers Regional Council	MacDonald Street, Charters Towers - Hackett Tce to Plummer St (Resealing)	Surface patching and reseal	2022-23	\$28,647	\$28,647	1 January 2022	1 May 2022
117414-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Manton Street, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$6,101	\$6,101	1 January 2022	1 May 2022
117415-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Maria Road, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$4,786	\$4,786	1 January 2022	1 May 2022
117416-21QLD-RTR	QLD	Charters Towers Regional Council	Marsland Road, Charters Towers - Luke St to Harte St (Resealing)	Surface patching and reseal	2022-23	\$13,676	\$13,676	1 January 2022	1 May 2022
117417-21QLD-RTR	QLD	Charters Towers Regional Council	Melville Street, Charters Towers - Day Dawn Rd to Boundary St (Resealing)	Surface patching and reseal	2022-23	\$46,997	\$46,997	1 January 2022	1 May 2022
117418-21QLD-RTR	QLD	Charters Towers Regional Council	Mexican Street, Charters Towers - Church St for 0.203km east towards Cassidy Lne. (Resealing)	Surface patching and reseal	2022-23	\$35,289	\$35,289	1 January 2022	1 May 2022
117419-21QLD-RTR	QLD	Charters Towers Regional Council	Mount Leyshon Road, Charters Towers - Bancroft Rd for 1.000km south towards Parker Rd (Resealing)	Final seal	2022-23	\$29,972	\$29,972	1 January 2022	1 May 2022
117420-21QLD-RTR	QLD	Charters Towers Regional Council	Natal Downs Road, Charters Towers - Mount Leyshon Rd to Lister St (Resealing)	Surface patching and reseal	2022-23	\$35,236	\$35,236	1 January 2022	1 May 2022
117421-21QLD-RTR	QLD	Charters Towers Regional Council	Natal Street, Charters Towers - Natal Downs Rd to Lea St (Resealing)	Surface patching and reseal	2022-23	\$11,110	\$11,110	1 January 2022	1 May 2022
117422-21QLD-RTR	QLD	Charters Towers Regional Council	Paradise Street, Charters Towers - Hackett Tce to Sellheim St (Resealing)	Surface patching and reseal	2022-23	\$18,862	\$18,862	1 January 2022	1 May 2022
117423-21QLD-RTR	QLD	Charters Towers Regional Council	Park Street, Charters Towers - Church St to Vulture St (Resealing)	Surface patching and reseal	2022-23	\$32,616	\$32,616	1 January 2022	1 May 2022
117424-21QLD-RTR	QLD	Charters Towers Regional Council	Paull Street, Charters Towers - Deane St to Day Dawn Rd (Resealing)	Surface patching and reseal	2022-23	\$10,215	\$10,215	1 January 2022	1 May 2022
117425-21QLD-RTR	QLD	Charters Towers Regional Council	Plant Street, Charters Towers - MacDonald St to Bridge Rd (Resealing)	Surface patching and reseal	2022-23	\$17,465	\$17,465	1 January 2022	1 May 2022
117426-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Regent Street, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$9,032	\$9,032	1 January 2022	1 May 2022
117427-21QLD-RTR	QLD	Charters Towers Regional Council	Ryan Street, Charters Towers - Deane St to High St (Resealing)	Surface patching and reseal	2022-23	\$141,005	\$141,005	1 January 2022	1 May 2022
117428-21QLD-RTR	QLD	Charters Towers Regional Council	School Street, Charters Towers - Aland St to Day Dawn Rd (Resealing)	Surface patching and reseal	2022-23	\$30,720	\$30,720	1 January 2022	1 May 2022
117429-21QLD-RTR	QLD	Charters Towers Regional Council	Sellheim Street, Charters Towers - Bridge St to Paradise St (Resealing)	Surface patching and reseal	2022-23	\$11,043	\$11,043	1 January 2022	1 May 2022
117431-21QLD-RTR	QLD	Charters Towers Regional Council	Steel Road (Rural Road) - Sandy Creek Rd for 0.400km north towards Phillips Rd (Resealing)	Final seal	2022-23	\$48,717	\$48,717	1 January 2022	1 May 2022
117433-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - West Street, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$8,737	\$8,737	1 January 2022	1 May 2022
117434-21QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Wilson Street, Charters Towers (Resealing)	Surface patching and reseal	2022-23	\$783	\$783	1 January 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117443-21SA-RTR	SA	City of Port Lincoln	Gawler Terrace, Port Lincoln - From intersection at Queen Street, east to the end of Gawler Terrace	Spray Seal Reseal and Ancillary Works	2022-23	\$32,275	\$32,275	1 February 2022	1 March 2022
117444-21SA-RTR	SA	City of Port Lincoln	St Andrews Drive, Port Lincoln - From Western Intersection at Bridge Crescent, east to the Carpark K	Spray Seal Reseal & Ancillary Works	2022-23	\$120,647	\$120,647	1 February 2022	1 April 2022
117445-21SA-RTR	SA	City of Port Lincoln	Barnard Street, Port Lincoln - Intersection at Lipson Place to the intersection of Cardiff Road	Spray Seal Reseal & Ancillary Works	2022-23	\$58,717	\$58,717	1 February 2022	1 March 2022
117446-21SA-RTR	SA	City of Port Lincoln	Abeona Terrace, Port Lincoln - From Intersection at Gloucester Terrace to Brockworth Road Intersecti	Spray Seal reseal & Ancillary Works	2022-23	\$12,462	\$12,462	1 February 2022	1 March 2022
117447-21VIC-RTR	VIC	City of Greater Dandenong	Grandview Avenue, Dandenong - Ross Street to the end (Resealing)	Replacement and renewal of damaged kerbs, Renewal kerbs. improve base pavement layers and road maintenance including road patching and resurfacing.	2022-23	\$126,890	\$126,890	1 January 2022	1 March 2022
117448-21VIC-RTR	VIC	City of Greater Dandenong	Kriegel way, Dandenong North - From outlook Drive to the end. (Resealing)	Replacement and renewal of damaged kerbs, Renewal kerbs. improve base pavement layers and road maintenance including road patching and resurfacing.	2022-23	\$219,887	\$219,887	1 January 2022	1 March 2022
117449-21QLD-RTR	QLD	Redland City Council	Queen Street, Cleveland - From Wellington Street to Waterloo Street	The road requires pavement rehabilitation and resurfacing. Length: 852m, Width: 11m.	2022-23	\$942,120	\$1,427,338	1 April 2022	1 June 2022
117452-21NSW-RTR	NSW	Lachlan Council	Lachlan Valley Way (rural road) - Intersection of Lachlan Valley Way (MR 57 and SR 230) and The Gipp	Build up road formation to prevent flooding of intersection and realign the intersection to give Lachlan Valley Way (MR 57) and The Gipp Way (MR 57) priority and traffic a suitable travel path through the intersection. Lachlan Valley Way (SR 230) will enter the intersection at a T junction and be controlled by a Give Way traffic control.	2022-23	\$300,000	\$800,000	1 March 2022	1 May 2023
117454-21QLD-RTR	QLD	Murweh Shire Council	Jupp Street, Charleville - Work is located on Jupp Street in Charleville from 0.00Km to 0.75Km. 0.00	Widen the existing street pavement by 4m and seal the road to 7m.	2022-23	\$104,464	\$104,464	1 September 2022	1 June 2023
117455-21QLD-RTR	QLD	Southern Downs Regional Council	Churchill Drive, Warwick - Intersection with Marshall Street (Traffic Improvement)	Realign the intersection to a single T-intersection and install signage and line marking to suit	2022-23	\$90,000	\$160,000	1 June 2022	1 March 2023
117456-21QLD-RTR	QLD	Southern Downs Regional Council	Glengallan Road, Warwick - Intersections with Coe Street and Murphy Street (Traffic Improvement)	Square up the intersection of Glengallan Road and Coe Street and square up the intersection of Murphy Street and Glengallan Road.	2023-24	\$95,000	\$175,000	1 March 2023	1 April 2023
117457-21QLD-RTR	QLD	Quilpie Shire Council	Cooma Road, Eromanga - Construction of 4 Floodways on Cooma Road: Chainage 0.0 km is the intersectio	Construction of 4 cement stabilised floodways.	2022-23	\$144,282	\$220,000	1 June 2022	1 December 2022
117458-21VIC-RTR	VIC	City of Greater Dandenong	Eagle Drive, Noble Park North - From McQuade Court to Julius Crescent (Resealing)	Road resealing, replacement and renewal of damaged kerbs, improve base pavement layers and other treatments such as road patching and resurfacing have been proposed.	2022-23	\$245,134	\$245,134	1 January 2022	1 March 2022
117459-21TAS-RTR	TAS	King Island Council	Cape Wickham Road (rural road) - Beginning at the intersection of Cape Wickham road, North Road and	applying a second seal coat over a first coat that was applied in 2016/17	2022-23	\$223,380	\$429,027	1 January 2022	1 November 2022
117460-21WA-RTR	WA	City of Karratha	Multiple Locations - Kudjuna Way, Roebourne (Resealing)	Spray sealing - 10mm single layer	2022-23	\$7,943	\$7,943	1 February 2022	1 February 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117461-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Linton Street North, Byford - Section between Straight Line Kilometers 0.27 -0.66 where 0 starts at	Box edges to widen shoulders to minimum 1.0m width Wet mix existing pavement and cut over to widened shoulders Overlay with 100 mm crushed granite road base Primer seal 2 coat 10/7 with 2.5 l/m <sup>2</sup> 60% cationic rapid setting emulsion Overlay 30 mm 10/50 dense graded asphalt	2022-23	\$94,524	\$94,524	1 February 2022	1 April 2022
117462-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Linton Street North, Byford - Section Between Straight Line Kilometers 0.66 -0.93 where Straight Lin	Box edges to widen shoulders to required width, Wet mix existing pavement and cut over to widened shoulders Overlay with 100 mm crushed granite roadbase Primer seal 2 coat 10/7 with 2.5 l/m <sup>2</sup> 60% cationic rapid setting emulsion Overlay 30 mm 10/50 dense graded asphalt	2022-23	\$75,804	\$75,804	1 February 2022	1 April 2022
117463-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Linton Street North, Byford - Section Between Straight Line Kilometers 0.93 -1.17 where Straight Lin	Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt	2022-23	\$78,992	\$78,992	1 February 2022	1 April 2022
117464-21QLD-RTR	QLD	Brisbane City Council	Kelvin Grove Road, Kelvin Grove - Kelvin Grove Road and Blamey Street Intersection	The project will upgrade the intersection of Kelvin Grove Road and Blamey Street by increasing the length of the dual lanes along Blamey Street (eastbound) resulting in an increase in right turn movements from Kelvin Grove Road to Blamey Street, improving travel time reliability for motorists.  The project will also involve widening the footpath on the southern side of Blamey Street to improve safety and accessibility for pedestrians and cyclists and re-alignment of the pedestrian crossing and pram ramps at Kelvin Grove Road northern approach to improve safety and sight distance	2022-23	\$2,256,879	\$2,935,847	1 March 2022	1 December 2022
117465-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Binshaw Avenue, Byford - Section Between Straight Line Kilometers 0 - 0.53 where 0 starts at Thatche	Mill seal with fine drum profiler to sound base (25 mm) Lightly water and roll with rubber tyre roller Primer seal 2 coat 10/7 with 2.5 l/m <sup>2</sup> 60% cationic rapid setting emulsion Overlay 30 mm 10/50 Dense graded asphalt	2022-23	\$106,212	\$106,212	1 February 2022	1 April 2022
117466-21WA-RTR	WA	Shire of Serpentine Jarrahdale	South Crescent, Byford - Section Between Straight Line Kilometers 0 - 0.18 where 0 starts at Park Ro	Box out south side of the pavement and widen base to achieve 7.0m pavement width Backfill and compact with granite crushed rock base Mill seal 50 mm remainder pavement Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt	2022-23	\$85,659	\$85,659	1 February 2022	1 April 2022
117467-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Blair Road, Oakford - Section Between Straight Line Kilometers 0.65 to 0.77 where o start at Nichols	Box out shoulders and place suitable material as above Wet mix existing to 150 mm and compact Prime and 2 coat 14/7 seal	2022-23	\$87,104	\$87,104	1 March 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117468-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Blytheswood Road, Byford - Section Between North Crescent to John Crescent	Box south side and widen base to desired width Backfill and compact with granite crushed rock base Mill seal 50 mm remainder pavement Overlay 20 mm 5 mm high binder low voids stone mastic asphalt Overlay 30 mm 7 mm stone mastic asphalt	2022-23	\$71,766	\$71,766	1 March 2022	1 April 2022
117469-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Anstey Street, Mundijong - Section Between Straight Line Kilometers 0.49 - 1.17 where 0 starts at Co	Remove and replace the kerb Mill 50 mm Overlay 20 mm high binder low voids 5 mm stone mastic asphalt Overlay 30 mm 10/50 dense graded asphalt	2022-23	\$133,093	\$133,093	1 March 2022	1 April 2022
117470-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Tonkin Street, Mundijong - Section Between SLK 0.52-1.12 where 0 starts at Paterson Street intersect	Profiling (0-25mm) of worst road surface (SLK 0.96-1.12) including to tie in at both ends. Tack coat @0.61/m <sup>2</sup> . SMA10mm Bitumen Class 320, Grytory Cycles (Varies)-30mm thickness.	2022-23	\$91,760	\$91,760	1 March 2022	1 June 2023
117471-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Keirnan Street, Mundijong - Section Between Straight Line Kilometers 3.8 - 3.25 where 0 starts at So	Box edges and widen shoulders to required width Apply Prime shoulders if seal width is increased Apply 2 coat 14/10 spray seal over length	2022-23	\$96,037	\$160,618	1 March 2022	1 November 2022
117472-21WA-RTR	WA	Shire of Serpentine Jarrahdale	Gladstone Drive, Serpentine - Gladstone Drive from Summerfield Road to Castle Road (Resealing)	Apply 10mm reseal	2022-23	\$211,545	\$211,545	1 March 2022	1 April 2022
117475-21QLD-RTR	QLD	North Burnett Regional Council	Beeron Rd, Mundubbera, Qld - Ch 5.63 - 6.67Km 5.63Km from Mundubbera-Durong Road. (Resealing)	Resealing of pavement	2022-23	\$51,705	\$51,705	1 January 2022	1 February 2022
117476-21VIC-RTR	VIC	Campaspe Shire Council	Paynter Street, Kyabram - from 78 m west of Lake Road intersection on the south side, for 116 m wes	Replacement of 116 meter section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments.	2022-23	\$87,772	\$87,772	1 January 2022	1 February 2022
117477-21VIC-RTR	VIC	Campaspe Shire Council	Wills Street, Lockington - from 90 meters north of Singer Road on the east side of Wills Street for	Replacement of a 175 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$127,676	\$127,676	1 January 2022	1 February 2022
117479-21VIC-RTR	VIC	Campaspe Shire Council	High Street, Echuca - on the east side between Evans Court and Vines Street (Drainage)	Replacement of a 97 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$40,000	\$76,344	1 February 2022	1 March 2022
117480-21VIC-RTR	VIC	Campaspe Shire Council	Ostram Court, Echuca - from Moore Street to End of Ostram Court. (Drainage)	Replacement of a 272 meters section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$148,520	\$176,269	1 March 2022	1 June 2022
117482-21WA-RTR	WA	City of Melville	Point Walter Road, Bicton - From Lockwood Court to Preston Point Road	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that will include a complete resurfacing of the roadway, kerb replacement and installation of speed humps for traffic calming.	2022-23	\$242,628	\$275,000	1 March 2022	1 June 2022
117487-21NSW-RTR	NSW	City of Parramatta Council	Third Avenue - from Lomax Street to Dunlop Street, Epping NSW 2121	The proposed treatment will include repair of failed pavement areas by heavy patching and resurfacing of the road with asphalt. Length = 400 m; Average width = 10.2 m; Area = 4080 m <sup>2</sup>	2022-23	\$114,196	\$114,196	1 April 2022	1 May 2022
117488-21NSW-RTR	NSW	City of Parramatta Council	Murray Farm Road - from Mawson Avenue for a distance of 295 m in westerly direction, Beecroft NSW 21	The proposed treatment will include repair of failed pavement areas by heavy patching and resurfacing of the road. Length = 295 m; Width = 10 m; Area = 2950 m <sup>2</sup>	2022-23	\$131,067	\$131,067	1 April 2022	1 May 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117489-21NSW-RTR	NSW	City of Parramatta Council	Ray Road - from Ridge Street to Downing Street, Epping NSW 2121	The proposed treatment will include reconstruction of failed and deformed pavement areas and full road resurfacing. Length = 330 m; Width = 9.8 m; Area = 3234 m2.	2022-23	\$142,498	\$142,498	1 March 2022	1 May 2022
117490-21NSW-RTR	NSW	City of Parramatta Council	Derby Street - from Suttor Street to Stubbs Street, Silverwater NSW 2128	The proposed treatment will include strengthening of trafficable areas by reconstruction with asphalt and full road resurfacing. Length = 215 m; Width = 12 m; Area = 2580 m2.	2022-23	\$148,542	\$148,542	1 March 2022	1 April 2022
117491-21TAS-RTR	TAS	Devonport City Council	North Fenton Street - between Oldeaker Street and Parker street, Devonport	It is proposed to renew the kerb, stormwater and reseal the full segment of the road section.	2022-23	\$190,433	\$211,981	1 April 2022	1 June 2022
117492-21TAS-RTR	TAS	Devonport City Council	Webberleys Road - Webberleys Road and Forthside Road intersection to end of Webberleys Road, Forthsi	It is proposed to widen the pavement, construct stormwater, and seal the full segment of the road section.	2022-23	\$316,300	\$316,300	1 April 2022	1 June 2022
117493-21NSW-RTR	NSW	Walgett Shire Council	Cryon Road, Walgett - from Kamilaroi Highway to 3.75KM (Reconstruction, rehabilitation, widening)	Reconstruction and sealing the damaged segments	2023-24	\$198,195	\$198,195	1 April 2023	1 June 2023
117498-21VIC-RTR	VIC	Hindmarsh Shire Council	Lorquon-Palms Road, rural road - CH 0-1.96km. Datum is Affleck Street intersection. (Resealing)	10mm reseal across full width and length.	2022-23	\$43,981	\$43,981	1 February 2022	1 May 2022
117499-21VIC-RTR	VIC	Hindmarsh Shire Council	Antwerp-Warracknabeal Road, rural road - CH 11.6km-13.8km. Datum is Dimboola-Rainbow Road.	10mm Reseal full width and length.	2022-23	\$45,817	\$45,817	1 February 2022	1 May 2022
117500-21VIC-RTR	VIC	Hindmarsh Shire Council	Antwerp-Katylil Road, (rural road) - CH 12.56km-13.56km. Datum is Dimboola-Rainbow Road.	Reform and install 100mm limestone resheet for full length.	2022-23	\$38,971	\$38,971	1 January 2022	1 February 2022
117501-21VIC-RTR	VIC	Hindmarsh Shire Council	Salisbury-Woorak Road, (rural road) - CH 0.0km-1.035km & CH 3.57km-4.945km & CH 6.62km-7.835km. Datu	10mm Reseal and 14mm final seal.	2022-23	\$74,511	\$85,772	1 May 2022	1 May 2022
117503-21NSW-RTR	NSW	Coonamble Shire Council	Box Ridge Road (Rural Road) - Box Ridge Road from 13.000km to 13.100km from the intersection with Ca	Heavy patching. Stabilise base, resheet with roadbase and seal.	2022-23	\$18,397	\$18,397	1 January 2022	1 April 2022
117507-21VIC-RTR	VIC	Yarra Ranges Shire Council	Wandin Creek Road, Wandin East - A 2.1km length of Wandin Creek road from the southern intersection	Approximately 2.1 km of road construction to construct an asphalt sealed pavement for the entire length.	2022-23	\$270,326	\$726,717	1 March 2022	1 June 2022
117508-21VIC-RTR	VIC	Yarra Ranges Shire Council	Chaundy Road, Belgrave South - The full 350 metre length of Chaundy Road south of Mt Morton Road.	350 metres of road construction to construct an asphalt sealed pavement for the entire length.	2022-23	\$112,337	\$158,133	1 March 2022	1 June 2022
117515-21TAS-RTR	TAS	Break O'day Council	Ansons Bay Road (Rural Road) - Starting at chainage 6.755kms from intersection with Tasman Highway t	Reconstruct pavement and seal	2022-23	\$70,000	\$88,536	1 February 2022	1 June 2022
117517-21NSW-RTR	NSW	Dubbo Regional Council	Marthaguy Street, Brocklehurst - From the intersection of Burraway Road, for a distance of 240m in t	Form gravel pavement and bitumen seal.	2022-23	\$24,923	\$24,923	1 February 2022	1 March 2022
117519-21QLD-RTR	QLD	Mareeba Shire Council	Wolfram Road, Dimbulah - The works are located on Wolfram Road from chainage 7.907 km to chainage 8.	Propose to widen the existing 733 m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking.	2022-23	\$541,592	\$541,592	1 February 2022	1 May 2022
117520-21NSW-RTR	NSW	Dubbo Regional Council	Ballimore Road, Comobella - Work location commencing 16km from intersection with Golden Highway, in	Widen formation and construct pavement, finishing with bitumen seal.	2022-23	\$75,000	\$909,040	1 March 2022	1 June 2023
117521-21NSW-RTR	NSW	Dubbo Regional Council	West Terramungamine Road, Dubbo - From intersection with Terraview Road, Dubbo, for a length of 3.9k	Resheeting to provide gravel wearing surface.	2022-23	\$118,235	\$118,235	1 February 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117522-21NSW-RTR	NSW	Dubbo Regional Council	North Terramungamine Road, Dubbo - From the end of seal on the North Terramungamine Road (4km east o	Resheeting to provide gravel wearing surface	2022-23	\$112,897	\$112,897	1 February 2022	1 June 2023
117523-21NSW-RTR	NSW	Dubbo Regional Council	Multiple Locations - Bellevue Road, Dubbo (Gravel Sheeting / Resheeting)	Resheeting to provide gravel wearing surface.	2022-23	\$9,157	\$9,157	1 February 2022	1 April 2022
117528-21VIC-RTR	VIC	Hindmarsh Shire Council	Netherby Baker Road, Netherby - CH 0.2km-0.6km. Datum is Netherby South Road. (Resealing)	7mm reseal across full length and width.	2022-23	\$19,992	\$20,984	1 May 2022	1 May 2022
117539-21SA-RTR	SA	District Council of Streaky Bay	Jessie Flat (Rural Road) - End of Mudge Terrace to Kelsh Road (Gravel Sheeting / Resheeting)	Resheeting with limestone rubble to 150mm for length of the road	2023-24	\$211,000	\$211,000	1 April 2023	1 May 2023
117540-21WA-RTR	WA	Shire of Mundaring	Tarrup Street, Chidlow - From Clark Road northwards for 500 metres to end (Sealing)	Seal existing 500 metres of gravel road for a width of 5 metres and formalise a turnaround at end of road	2022-23	\$165,000	\$165,647	1 March 2022	1 July 2022
117542-21QLD-RTR	QLD	Barcoo Shire Council	Haughton Vale Road (Rural Road) - Between chainage 28,480km - 28,750km measured from the Jundah- Qui	Replacement of the existing culvert structure and associated elevated concrete floodway with an equivalent bed level reinforced concrete floodway and associated scour protection works.	2022-23	\$149,502	\$149,502	1 March 2022	1 July 2022
117543-21QLD-RTR	QLD	Barcoo Shire Council	Yaraka - Retreat Road (Rural Road) - Between chainage CH 9.37km - CH 9.47km measured from the Jundah	Extension of the existing culverts with associated reinforced concrete endwalls and scour protection works.	2022-23	\$100,000	\$100,000	1 March 2022	1 June 2023
117544-21VIC-RTR	VIC	Hepburn Shire Council	Lone Hand Road, Smeaton - Between Kingston Road and Beaconsfield Road	Reconstruction of road segment, including vegetation, drainage and shoulder works.	2022-23	\$314,745	\$357,114	1 February 2022	1 May 2022
117548-21QLD-RTR	QLD	North Burnett Regional Council	Monogorilby Road, Mundubbera, Queensland - Starts at 1.3km and ends at 2.9km from the intersection o	Rehabilitate and widen pavement.	2022-23	\$78,710	\$78,710	1 January 2022	1 June 2022
117552-21NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Muttama Road (Rural Road, Brawlin Area)-Stage 2 - Chainage 30.95 to 30.15 from the Hume Highway	Stabilization of subbase with overlay of DGB20 aggregates. Culverts will be widen to improve the drainage.	2022-23	\$180,500	\$445,766	1 March 2022	1 July 2022
117554-21QLD-RTR	QLD	North Burnett Regional Council	Abercorn Road, Mulgildie, Queensland - Starts at 18.65km and ends at 19.75km from the intersection o	Major intersection requires realignment and widening.	2022-23	\$1,172,036	\$1,902,650	1 February 2022	1 October 2022
117555-21VIC-RTR	VIC	Department of Environment, Land, Water and Planning	Mt Wellington Road, French Island - Re-sheeting will occur on Mt Wellington Rd from the 1.9 km mark	To re-sheet identified sections of Mt Wellington Road that have inferior materials exposed by the movement of Heavy Vehicles.	2022-23	\$27,143	\$37,920	1 March 2022	1 March 2022
117556-21NSW-RTR	NSW	Clarence Valley Council	Clarence Way (Rural Road) - Between chainage 6.57km and 10.07km south of the intersection with Kimbi	Widen the formation, improve and upgrade drainage, improve pavement strength and provide a sealed surface. project is to be staged. This is stage 1 Further Drainage improvements and alignment adjustments will be undertaken as part of stage 2 to meet the overall objectives of this project which has resulted in an increase cost to the project. Upon completion of works there will be a short section of unsealed road remaining towards the south and any remaining funding will allow construction crews to continue working beyond chainage 10.07 with the long term strategy to seal the remaining unsealed section of this Road.	2022-23	\$2,251,366	\$5,000,000	1 March 2022	1 June 2023
117561-21VIC-RTR	VIC	Hindmarsh Shire Council	Jeparit East Road (rural road) - CH 0.0km-1.815km & CH 9.135km-10.7km. Datum is Dimboola Rainbow Roa	7mm reseal across full width and length.	2022-23	\$60,622	\$66,145	1 May 2022	1 May 2022
117571-21NSW-RTR	NSW	Coolamon Shire Council	Seymours Lane (rural road) - between Armstrongs Lane & Berry Jerry Lane 0.00-1.9km measured from Arm	Reshape road, apply material. Clear culverts, mitres and tabledrains and replace missing guideposts	2022-23	\$15,468	\$15,468	1 February 2022	1 February 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117573-21QLD-RTR	QLD	Barcoo Shire Council	Jundah-Winton Road (rural road) - Chainage 84.04 to 84.14 km from the Windorah-Jundah Road (Thomson)	Construction of a reinforced concrete floodway for the full length identified and replacement of the existing culvert structure to improve the resilience of this asset.	2022-23	\$190,000	\$550,000	1 March 2022	1 June 2023
117575-21VIC-RTR	VIC	Moonee Valley City Council	Napier Street, Essendon - From Glass Street to Woodland Street (Resealing)	Remove existing asphalt road surface and lay a new asphalt road surface with isolated patching	2022-23	\$66,034	\$187,844	1 April 2022	1 May 2022
117580-21NSW-RTR	NSW	Yass Valley Council	Hillview Drive, Murrumbateman - Commencing 550m from the Barton Highway intersection and continuing	Road is currently sealed but is in need of realignment, widening and rehabilitation to make safer and minimise the amount of maintenance required by Council	2022-23	\$130,000	\$460,000	1 April 2022	1 June 2022
117582-21NSW-RTR	NSW	Yass Valley Council	Gundaroo Road, Gundaroo - Commencing 11kms from the end of Cork Street in Gundaroo Village and conti	Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents.	2022-23	\$70,000	\$120,000	1 April 2022	1 June 2022
117583-21NSW-RTR	NSW	Yass Valley Council	Sutton Road, Gundaroo - Commencing from the end of Cork Street in Gundaroo Village and continuing fo	Reseal the identified areas and undertake heavy patching if required to improve the road surfaces for all road users, reduce the amount of maintenance Council is required to undertake and to assist in improving our rural roads for all residents.	2022-23	\$100,000	\$120,000	1 April 2022	1 June 2022
117584-21VIC-RTR	VIC	Nilumbik Shire Council	Ironbark Road, Yarrambat - Commencing approximately 200m east of Yan Yean Road and ending approximat	Works will include the construction of formal kerb and channel on both sides of the road, on-street parking, road widening a new asphalt seal and improve roadside drainage. Line marking and signage will also be improved.	2022-23	\$200,000	\$380,000	1 March 2022	1 June 2022
117586-21QLD-RTR	QLD	Cook Shire Council	Sherrin Esplanade - Sherrin Esplanade from Charlotte St to Adelaide St	Complete upgrade works of Sherrin Esplanade including roadworks, shared path, car parking spaces and other infrastructure to connect to Adelaide St.	2022-23	\$790,000	\$1,300,000	1 April 2022	1 June 2023
117587-21QLD-RTR	QLD	Cook Shire Council	Poison Creek Road (rural road) - Work is located at various locations located at CH 3.235 km to CH 3	Installation of guardrail at two locations; 1. Location 1 Guardrail on the both sides of the road: from CH 3.235 km to CH 3.455Km 2. Location 2 Gaurdail for the both sides of the road on culvert approaches; from CH 6.150 to CH6.173 and from CH 6.137km to CH 6.114 Km	2022-23	\$81,879	\$153,402	1 April 2022	1 June 2022
117588-21NSW-RTR	NSW	Uralla Shire Council	Haynes Lanes, Kentucky (Rural Road) - Intersection with Eastern Ave, Start Ch 0 (Eastern Ave) Finish	Gravel Road resheeting	2022-23	\$13,091	\$13,091	1 February 2022	1 March 2022
117589-21NSW-RTR	NSW	Uralla Shire Council	Martins Lane, Kentucky (Rural Road) - From Eastern Ave; Ch 0 Resheeting from Ch 125m to Ch 485m	Gravel Road Resheeting	2022-23	\$11,491	\$11,491	1 February 2022	1 March 2022
117590-21NSW-RTR	NSW	Uralla Shire Council	Westvale Road, Kentucky (Rural Road) - Start Ch 0m at Wollun Road, Ch 0 - 690m, Ch 900-1760m, Ch 19	Gravel Road Resheeting	2022-23	\$77,554	\$77,554	1 February 2022	1 April 2022
117593-21WA-RTR	WA	Shire of West Arthur	Rees Road, Bokal - Straight Line Kilometer 0.00 measured from the intersection with Bokal Road South	Gravel sheet various sections and reform to standard specifications, improve drainage	2022-23	\$42,547	\$42,547	1 April 2022	1 June 2022
117594-21WA-RTR	WA	Shire of West Arthur	Bunce King Road, Hillman - Straight line kilometres 1.478 measured from the intersection with Hillma	Replace pile 1 on pier 2, pier 3 on pile 1 and 2., replace Stringer 2 with 200 UC 52 as on pier pile repair detail type 2A PN30-2106	2022-23	\$24,000	\$24,000	1 February 2022	1 March 2022
117597-21VIC-RTR	VIC	City of Boroondara	Mangan Street, Balwyn - Whitehorse Road to Jurang Street (Reconstruction, rehabilitation, widening)	Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement	2022-23	\$160,000	\$172,300	1 February 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117598-21VIC-RTR	VIC	City of Boroondara	White Avenue, Kew East - Sutherland Avenue to Connor Street	Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement.	2022-23	\$223,811	\$284,092	1 March 2022	1 June 2022
117599-21NSW-RTR	NSW	Walgett Shire Council	Kaolin Street, Lightning Ridge - Starting from Opal Street and ending at Onyx Street	Kerb and Gutter and Heavy patching road	2022-23	\$85,108	\$85,108	1 June 2022	1 November 2022
117600-21NSW-RTR	NSW	Tenterfield Shire Council	Manners Street (Tenterfield) - Ch 0.19km to Ch 0.39km. Measured from start point 0.0km New England H	Resealing pavement and surface correction.	2022-23	\$176,230	\$176,230	1 April 2022	1 June 2022
117601-21QLD-RTR	QLD	Paroo Shire Council	Murra Murra Road - Rural Road - The intersection of the Murra Murra Road is 120km east of Cunnamulla	Replace existing Grid with new Grid, seal approaches for smooth rideability	2022-23	\$27,051	\$27,051	1 May 2022	1 June 2022
117602-21QLD-RTR	QLD	Paroo Shire Council	Elmina Road (Rural Road) - Elmina Road Intersection is 96km North of Cunnamulla on Mitchell Highway.	Replace existing Grid with new Grid, Seal Approaches for smooth transition	2022-23	\$27,051	\$27,051	1 May 2022	1 June 2022
117603-21QLD-RTR	QLD	Paroo Shire Council	Blackgate Road (Rural Road) - Blackgate Road is 1km north of Town of Yowah, work location is chainag	Replace old Grid with new Grid, Seal approaches for safe transition	2022-23	\$57,261	\$57,261	1 May 2022	1 June 2022
117606-21QLD-RTR	QLD	Paroo Shire Council	Linden Nebine Road (Rural) - Linden Nebine is approximately 55km east of Town of Cunnamulla along th	Reinstate shoulders by resheeting and heavy grading. - Roller, Water Truck and Grader to be used. 1.5-2m in width to regain formation. approximately 31km of work.	2022-23	\$54,660	\$54,660	1 February 2022	1 April 2022
117607-21QLD-RTR	QLD	Paroo Shire Council	Gamarren Road (Rural) - Gamarren Road is approximately 37km east of Cunnamulla on the Balonne Highway	Reinstate shoulders with heavy grading and resheeting. Water, roll and form. 1.5-2m width.	2022-23	\$15,642	\$15,642	1 March 2022	1 April 2022
117608-21QLD-RTR	QLD	Paroo Shire Council	John Street, Cunnamulla - Intersection of John & Louise St, Cunnamulla - chainage 0.3 - 0.4km (100m)	Remove existing Kerb and Guttering, repair subsoil drainage, roll subgrade rebuild gutting and import suitable road base material, seal up to new Kerb, to allow water run off.	2022-23	\$58,023	\$58,023	1 May 2022	1 June 2022
117609-21NSW-RTR	NSW	Tenterfield Shire Council	Naas Street (Tenterfield) - Ch 0.024km to Ch 0.174km. Measured from start point 0.0 New England High	Edge and shoulder correction including drainage.	2022-23	\$61,250	\$61,250	1 April 2022	1 June 2022
117610-21SA-RTR	SA	Yalata Anangu Aboriginal Corporation	Access road to Roadhouse Road - Access road off of Eyre Highway to Roadhouse Road 1.5km west from Ya	We are proposing to have the access road levelled, with new road base rubble, filling in the number of large potholes and create water coverts directing water to the existing drainage location at either side of the site.	2022-23	\$21,882	\$103,350	1 April 2022	1 April 2022
117611-21SA-RTR	SA	Adelaide Hills Council	Rake Road, Kersbrook, - from Wattle Rd to Kersbrook Forest Rd. (Gravel Sheeting / Resheeting)	Rip and tyme the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels.	2022-23	\$114,000	\$114,848	1 January 2022	1 March 2022
117612-21NSW-RTR	NSW	Tenterfield Shire Council	High Street (Tenterfield) - Ch. 0.067km to Ch 0.117km. Measured from start point 0.0 New England Hig	Pavement and surface correction plus line marking.	2022-23	\$72,000	\$72,000	1 January 2022	1 June 2022
117613-21SA-RTR	SA	Adelaide Hills Council	Mawson Rd, Forest Range, - from Lobethal Rd to Mason Rd. (Gravel Sheeting / Resheeting)	Rip and tyme the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels.	2022-23	\$100,000	\$101,508	1 January 2022	1 March 2022
117614-21NSW-RTR	NSW	Tenterfield Shire Council	Miles Street (Tenterfield) - Ch. 0.190km to CH. 0.230km. Measured from start point 0.0 New England H	Resealing pavement and surface correction.	2022-23	\$28,750	\$28,750	1 January 2022	1 February 2022
117615-21SA-RTR	SA	Adelaide Hills Council	Monkhouse Rd, Oakbank, - from Woodside Rd (Nairne Rd) to Whitcomb Rd (Gravel Sheeting / Resheeting)	Rip and tyme the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels.	2022-23	\$73,000	\$73,325	1 January 2022	1 March 2022
117616-21SA-RTR	SA	Adelaide Hills Council	Sheoak Hill Rd, Mt Torrens, - from Springhead Rd to Wamington Run (Gravel Sheeting / Resheeting)	Rip and tyme the existing surface, add 150 mm crushed limestone, shape and compact surface, tidy up swales to tie in with new levels.	2022-23	\$72,000	\$72,233	1 January 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117618-21WA-RTR	WA	Shire of Mukinbudin	Beringbooding Road (Rural Road) - From a location 800 Metres East of the intersection of Bonnie Rock	Install 200mm thick 8 metre wide gravel on the road with any associated improvements such as culverts etc.	2022-23	\$140,937	\$160,997	1 February 2022	1 November 2022
117619-21SA-RTR	SA	Adelaide Hills Council	Kersbrook Forest Rd, Kersbrook, - from Wattle Rd to Devils Gully Rd. (Resealing)	Profile existing aged and oxidised spray seal and reinstate with a spray seal, using 14 mm aggregate.	2022-23	\$96,000	\$96,482	1 January 2022	1 March 2022
117620-21SA-RTR	SA	Adelaide Hills Council	Jones Road, Balhannah, - from Junction Rd to Pain Rd. (Resealing)	Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones.	2022-23	\$128,000	\$128,955	1 January 2022	1 March 2022
117622-21SA-RTR	SA	Adelaide Hills Council	Burford's Hill Rd, Kenton Valley, - from Formby Rd to Woodlands Rd. (Resealing)	Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones.	2022-23	\$70,000	\$70,385	1 January 2022	1 March 2022
117623-21SA-RTR	SA	Adelaide Hills Council	Wicks Rd, Balhannah, - from Grasby Rd to Oakwood Rd. (Resealing)	Profile existing aged and oxidised spray seal and reinstate with a two coat spray seal, using a 14/7 mm mix of stones.	2022-23	\$46,320	\$73,454	1 January 2022	1 March 2022
117624-21VIC-RTR	VIC	Buloke Shire Council	Marbled Curyo Road, Rural Road, Birchip VIC 3483 - Chainage start point 0.00 – Sunraysia Highway, fr	Resealing 5.14 Km and 4.1 m width road surface.	2022-23	\$95,155	\$95,155	1 March 2022	1 March 2022
117626-21TAS-RTR	TAS	Flinders Council	Coast Road (Rural Road) - 0.0km to 1km Northwards measured from intersection of Wallanippi Rd	Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road-making gravel. 1.0km x 6m = 6000sqm.	2022-23	\$14,739	\$14,739	1 February 2022	1 March 2022
117627-21VIC-RTR	VIC	Buloke Shire Council	Lascelles Sealake Road, Sea Lake Vic 3533 - Chainage start point 0.00 - Lake Road, from Chainage 0.7	Resealing 2.44 length and 4.2 m width	2022-23	\$57,352	\$57,352	1 April 2022	1 May 2022
117628-21TAS-RTR	TAS	Flinders Council	Multiple Locations - Trousers Point Rd (Rural Road) (Gravel Sheeting / Resheeting)	Resheeting. Supply, cart, lay, grade and compact with 100mm depth of road-making gravel. 1.0km x 6m = 6000sqm.	2022-23	\$5,116	\$5,116	1 February 2022	1 May 2022
117632-21NSW-RTR	NSW	Dungog Shire Council	Hooke Street, Dungog - from Abelard Street to Common Road.	Rehabilitation and stabilisation of the pavement including associated drainage works. Safety improvements achieved by this project will include:- an on-road cycle lane, improvements to existing pedestrian crossings and improved delineation.	2022-23	\$574,823	\$1,025,630	1 March 2022	1 October 2022
117635-21SA-RTR	SA	Alexandrina Council	Dry Plains Road (rural road) - along unsealed portion between 5.8km to 12.4km @Finniss-Milang Rd	Installation of 9x culverts in conjunction with realignment to vertical and horizontal curves of road and resheeting to improve road pavement.	2022-23	\$200,000	\$200,000	1 March 2022	1 April 2022
117636-21SA-RTR	SA	Corporation of the City of Marion	Moreland Avenue, Mitchell Park - From Quick Road to Waterman Terrace (General Maintenance)	30mm overlay, area plane, deep lift patches	2022-23	\$45,030	\$70,200	1 June 2022	1 June 2022
117637-21SA-RTR	SA	Alexandrina Council	Dry Plains, (rural road) - Dry Plains Road along unsealed portion that start 5.8km from intersection	Correction of road alignment through improvement to vertical and horizontal curves. Installation of additional pavement layers to address pavement issues. This will be in conjunction with installation of 9x culverts to improve stormwater issues along road	2022-23	\$343,367	\$343,367	1 March 2022	1 June 2022
117639-21SA-RTR	SA	Corporation of the City of Marion	Birch Crescent, Tonsley - From Sturt Road to Ash Avenue (General Maintenance)	30mm overlay, area plane, deep lift patches	2022-23	\$46,107	\$46,107	1 May 2022	1 May 2022
117646-21NSW-RTR	NSW	Kempsey Shire Council	Airport Road (Rural Road) - Between the Chainages of 0.0km and 1.1km from Sherwood Road	Widen shoulders, rehabilitate and strengthen existing pavement through stabilisation and provide a bitumen seal.	2022-23	\$267,385	\$750,000	1 March 2022	1 June 2022
117648-21VIC-RTR	VIC	Golden Plains Shire Council	Meredith-Shelford Road (Rural Road) - Stages 4 & 5: Hendersons Road is at 0km (CH10.55km). Start poi	200mm thick granular pavement re-sheet, widen and seal to 6.2m wide in accordance with Council's Road Strategy.	2022-23	\$422,190	\$1,980,000	1 May 2022	1 June 2023
117649-21WA-RTR	WA	Shire of York	Greenhills South Road (Rural Road) - Work is located at multiple locations measured from Quairading-	Excavate material from culverts, replace with cement stabiliser and compact. Reseal affected sections of road.	2023-24	\$56,868	\$56,868	1 March 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117651-21WA-RTR	WA	Shire of York	Mokine Road (Rural Road) - Between Straight Line Kilometre 11.09 to 11.16 measured from Ulster Road.	Cement stabilised failed section, compact and reseal.	2022-23	\$30,000	\$30,000	1 September 2022	1 December 2022
117653-21QLD-RTR	QLD	Isaac Regional Council	Appleton Street, Moranbah - The work is located from the intersection with Mills Avenue in Moranbah	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$25,000	\$25,255	1 February 2022	1 May 2022
117654-21QLD-RTR	QLD	Isaac Regional Council	Belyando Avenue, Moranbah - The work is located 1.42km from the intersection with Appleton Street in	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$12,000	\$12,493	1 February 2022	1 May 2022
117655-21QLD-RTR	QLD	Isaac Regional Council	Saleyard Drive, Nebo - The work is located 0.12km from the intersection with Peak Downs Highway for	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$47,194	\$48,248	1 February 2022	1 May 2022
117660-21NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Darbalara Rd (Rural Rd Darbalara) - Extending from Carrs Rd to the West towards Gobarralong Rd	Pavement reconstruction and widening	2022-23	\$122,776	\$155,652	1 April 2022	1 June 2022
117661-21QLD-RTR	QLD	Isaac Regional Council	Tropic Street, Clermont - The work is located at the intersection with Herschel Street, Clermont	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$37,000	\$91,035	1 February 2022	1 May 2022
117662-21QLD-RTR	QLD	Isaac Regional Council	Golden Mile Road, (rural road) - The work is located 0.44km from the intersection with Dysart Bypass	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$37,000	\$37,294	1 February 2022	1 May 2022
117663-21QLD-RTR	QLD	Isaac Regional Council	Moranbah Access Road, (rural road) - The work is located 5.72km from the intersection with Peak Down	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$35,000	\$35,226	1 February 2022	1 May 2022
117664-21QLD-RTR	QLD	Isaac Regional Council	Peak Downs Mine Road (Rural Road) - The work is located 18.79km from the intersection with Peak Down	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$76,000	\$76,432	1 February 2022	1 May 2022
117671-21WA-RTR	WA	City of Wanneroo	Quinns Road, Mindarie - From the Western Intersection with Salerno Drive to Eastern Intersection with	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$221,424	\$244,172	1 January 2022	1 June 2022
117672-21WA-RTR	WA	City of Wanneroo	Ashley Avenue, Quinns Rocks - From the Southern Intersection with Fraser Road to the Northern Inters	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$68,576	\$68,576	1 January 2022	1 June 2022
117673-21WA-RTR	WA	City of Wanneroo	Sydney Road, Jandabup - From the Southern intersection with Ross Street to the northern intersection	Construct new pavement along entire section of road. A new sub-base and base course will be installed between SLK 4.68 and SLK 4.84. New kerbing and drainage to be installed to support the new road structure.	2022-23	\$220,013	\$265,000	1 January 2022	1 March 2022
117674-21WA-RTR	WA	City of Wanneroo	Kingsway Road, Madeley - From the Western Intersection with Wanneroo Road to the Eastern Intersectio	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$134,619	\$135,000	1 January 2022	1 March 2022
117675-21WA-RTR	WA	City of Wanneroo	Russell Road, Madeley - From 60m West of the Western Intersection with Martindale Avenue to the Eas	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$48,723	\$54,000	1 January 2022	1 March 2022
117676-21VIC-RTR	VIC	Golden Plains Shire Council	Kopkes Road (Rural Road) - Start point being at Sago Hills Road CH0.0km and extends northwest toward	200mm thick granular pavement re-sheet, widen and seal in accordance with Council's Road Strategy.	2022-23	\$424,485	\$700,000	1 May 2022	1 June 2023
117679-21QLD-RTR	QLD	Isaac Regional Council	Clements Street, Moranbah - The work is located 1.45km from the intersection with Mills Avenue in Mo	The works will see the milling out of existing pavement, tack coat and overlay with AC14 and all associated line marking.	2022-23	\$199,000	\$199,600	1 February 2022	1 May 2022
117681-21QLD-RTR	QLD	Tablelands Regional Council	Mehmet Road, Tolga - Ch 2.237 - 3.22km from Barson Road, Tolga (Sealing)	Seal road for 985m and 5.5m width	2022-23	\$295,452	\$295,452	1 March 2022	1 June 2022
117686-21WA-RTR	WA	Shire of Murray	Carrabungup Road, Nirimba - Between 1.7 to 1.9 straight line kilometres measured from the intersecti	reconstruct the road alignment and seal the road surface	2022-23	\$67,464	\$67,464	1 March 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117698-21QLD-RTR	QLD	Winton Shire Council	Cork Street, Winton 4735 - Cork St - Corner with Werna St (north east corner) (Drainage)	New subsurface drainage (Council contribution to works) and replacement Kerb and Channel around corner and into pit. (all works west of pit)	2022-23	\$50,000	\$180,000	1 August 2022	1 November 2022
117699-21QLD-RTR	QLD	Winton Shire Council	Cork Street, Winton 4735 - Cork Street, Winton 4735 - reseal three blocks (Manifold-Nesbit-Manuka) a	Cork Street, Winton 4735 - reseal three blocks (Manifold-Nesbit-Manuka) and (Oondooroo-Werna) 415m	2022-23	\$50,000	\$50,000	1 August 2022	1 October 2022
117700-21QLD-RTR	QLD	Winton Shire Council	Wilson Street, Winton 4735 - Wilson Street, Winton 4735 - reseal Wilson St 200m (Resealing)	Wilson Street, Winton 4735 - reseal Wilson St 200m	2022-23	\$35,000	\$35,000	1 August 2022	1 October 2022
117701-21QLD-RTR	QLD	Winton Shire Council	Vindex Street, Winton 4735 - Corner Manifold and Vindex through to corner of Nesbit and Vindex for 1	Reseal Corner Manifold and Vindex through to corner of Nesbit and Vindex for 195m	2022-23	\$25,000	\$25,000	1 August 2022	1 October 2022
117702-21QLD-RTR	QLD	Winton Shire Council	Vindex Street, Winton 4735 - Corner of Vindex and Nesbit through to Corner Manuka for 220m	To reseal this section of the road to prevent further cracking and pot holes	2022-23	\$25,000	\$25,000	1 August 2022	1 October 2022
117703-21QLD-RTR	QLD	Winton Shire Council	Vindex Street, Winton 4735 - Vindex Street, Winton 4735, Corner of Vindex and Manuka through to Corn	Vindex Street, Winton 4735, Corner of Vindex and Manuka through to Corner of Vindex and Oondooroo street for 220m	2022-23	\$25,000	\$25,000	1 August 2022	1 October 2022
117704-21QLD-RTR	QLD	Winton Shire Council	Dinosaur Drive, Winton 4735 - From Intersection of Landsborough highway and dinosaur Drive for 3.9KM	The road seal will be resealed.	2022-23	\$160,000	\$160,000	1 August 2022	1 October 2022
117705-21SA-RTR	SA	Corporation of the City of Port Augusta	Dartmouth Street, Port Augusta - Carlton Parade to Elsie Street (Sealing)	Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal	2022-23	\$63,295	\$76,753	1 March 2022	1 June 2022
117706-21SA-RTR	SA	Corporation of the City of Port Augusta	Hobby Avenue, Port Augusta - Stirling Road to End (Victoria Parade) (Sealing)	Reseal of segment of roadway using a two coat 14/7mm spray seal for asset renewal	2022-23	\$13,550	\$18,201	1 March 2022	1 June 2022
117707-21SA-RTR	SA	Corporation of the City of Port Augusta	Church Street, Port Augusta - Commercial Road to Gibson Street (Resealing)	Reseal of segment of roadway using asphalt overlay AC10 to 50mm depth	2022-23	\$52,725	\$52,725	1 May 2022	1 December 2022
117708-21WA-RTR	WA	Shire of Murray	Hines Road, North Dandalup - measured between 0.3 to 2.6 straight line kilometres measured from the	it proposed to repair the seal edge breaks and reseal the road pavement surface	2022-23	\$128,010	\$128,010	1 March 2022	1 April 2022
117709-21QLD-RTR	QLD	Flinders Shire Council	Old Richmond Road (Rural Road) - The work location is situated 20.53km (Start Point 0.00) from the i	Formation and gravel resheeting and bitumen seal of approximately 2.5km long and 6.5m wide	2022-23	\$325,000	\$734,334	1 February 2022	1 May 2022
117711-21QLD-RTR	QLD	Winton Shire Council	Maxwell Court, Winton - Maxwell Court is a Cul de Sac approximately 150 metres long starting from W	Construct 170m of Kerb and Channel (both sides, plus cul-de-sac) and road pavement of Maxwell Court \$59,000) Asphalt seal Maxwell Court \$52,500 Plus some additional work - final trim for Asphalt.	2022-23	\$124,678	\$124,678	1 March 2022	1 October 2022
117712-21QLD-RTR	QLD	Winton Shire Council	Shanahan Court, Winton, 4735 - Shanahan Court is a Cul de Sac approximately 150 metres long startin	Construct 170m of Kerb and Channel (both sides, plus cul-de-sac) and road pavement of Shanahan Court \$59,000) Asphalt seal Shanahan Court \$52,500 Plus some additional work - final trim for Asphalt.	2022-23	\$124,678	\$124,678	1 March 2022	1 October 2022
117713-21QLD-RTR	QLD	Flinders Shire Council	Sharkey Street, Hughenden - From the intersection of Saleyards Road to the intersection of Morell St	Construction of a new road and two coat bitumen seal of approximately 500m x 8m wide	2022-23	\$198,548	\$300,000	1 March 2022	1 June 2023
117717-21VIC-RTR	VIC	Golden Plains Shire Council	Wingee Road, Wingee, Vic. (Rural Road) Wind Farm Works - Start point at Hamilton Highway at 0km (C	Treatment of unsealed road, sealing and resheeting, large volume gravel roads to make safe for users	2022-23	\$291,495	\$291,495	1 May 2022	1 June 2023
117773-21NSW-RTR	NSW	Narrandera Shire Council	Brewarrana Lane (rural road) - between chainage 2.0km and 2.65km measured from Paintings Bridge Road	resheet with gravel 200mm thick and 5 meters wide	2022-23	\$19,310	\$19,310	1 March 2022	1 June 2022
117774-21NSW-RTR	NSW	Narrandera Shire Council	Stradbrook Road (rural road) - between chainage 0.0km and 2.9km measured from Canola Way	Gravel resheet 100mm thick and 5 meters wide	2022-23	\$114,743	\$114,743	1 March 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117775-21NSW-RTR	NSW	Narrandera Shire Council	Square Knob Road (rural road) - between chainage 0.0km and 4.0km measured from Barellan Road	gravel resheet 100mm thick and 6 meters wide. reconstruction of table drains and installation of piped road crossing.	2022-23	\$103,183	\$103,183	1 March 2022	1 May 2022
117776-21QLD-RTR	QLD	Diamantina Shire Council	Big Red Road (rural road) - Between chainage 26.6km - 33.5km measured from 0km (Macdonald Street, Bi	Repair subgrade, construct pavement and two coat bitumen seal, install drainage structures	2022-23	\$1,040,269	\$3,000,000	1 April 2022	1 July 2023
117777-21NSW-RTR	NSW	Wentworth Shire Council	Wills Road (rural road) - Works commencing from Pomona Road to End (800m) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$34,204	\$34,204	1 March 2022	1 May 2022
117778-21NSW-RTR	NSW	Wentworth Shire Council	Bass Lane (rural road) - Works commencing from Pomona Road to End (510m) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$21,730	\$21,730	1 March 2022	1 May 2022
117779-21NSW-RTR	NSW	Wentworth Shire Council	Mitchell Road (rural road) - Between chainage 0km to 0.83km measured from Pomona Road (Resealing)	Resealing of road with bitumen seal.	2022-23	\$34,726	\$34,726	1 March 2022	1 May 2022
117780-21NSW-RTR	NSW	Wentworth Shire Council	Arthur Street (Wentworth) - Works commencing from Beverley Street to Adams Street (206m) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$25,776	\$25,776	1 March 2022	1 May 2022
117781-21NSW-RTR	NSW	Wentworth Shire Council	Wilkes Street (Wentworth) - Works commencing from Helena Street to Arthur Street (255m) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$13,502	\$13,502	1 March 2022	1 May 2022
117782-21NSW-RTR	NSW	Wentworth Shire Council	Multiple Locations - Box Tree Lane (rural road) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$9,137	\$9,137	1 March 2022	1 May 2022
117783-21NSW-RTR	NSW	Wentworth Shire Council	Billabong Road (Rural Road) - Between chainage 0km to 0.815km measured from Channel Road (western in	Resealing of road with bitumen seal.	2022-23	\$27,782	\$27,782	1 March 2022	1 May 2022
117784-21NSW-RTR	NSW	Wentworth Shire Council	Manly Road (rural road) - Between chainage 0km to 1.34km measured from Silver City Highway (eastern	Resealing of road with bitumen seal.	2022-23	\$36,414	\$36,414	1 March 2022	1 May 2022
117785-21NSW-RTR	NSW	Wentworth Shire Council	Creek Road (rural road) - Works commencing from Channel Road to Abbotsford Road (2665m) (Resealing)	Resealing of road with bitumen seal.	2022-23	\$124,099	\$124,099	1 March 2022	1 May 2022
117787-21QLD-RTR	QLD	Gold Coast City Council	Uplands Drive - The work is located on the western side of Uplands Drive between Woodlands Way south	Construction of a new shared cycle and pedestrian pathway along Uplands Drive between Woodlands Way south to the end of Uplands Drive. The length of the project is 800m and is 2.0m wide.	2022-23	\$550,000	\$550,000	1 March 2022	1 October 2022
117788-21TAS-RTR	TAS	Southern Midlands Council	Woodsdale Road (rural road) - Work begins 5km North of Tasman Highway, continuing North for 25km, en	8 In situ road stabilisation reconstruction patches and seal over 25km, totalling 4560m2	2022-23	\$194,700	\$194,700	1 March 2022	1 June 2022
117793-21VIC-RTR	VIC	Hindmarsh Shire Council	Hindmarsh Street, Dimboola - CH 0-0.451km & CH 0.67-0.895. Datum is Normanby Street. (Resealing)	7mm reseal across full length and width.	2022-23	\$21,818	\$21,818	1 May 2022	1 May 2022
117795-21VIC-RTR	VIC	Hindmarsh Shire Council	Tarranyurk East Road, rural road - CH 3.22-5.61km. Datum is Dimboola-Rainbow Road. (Resealing)	7mm reseal across full length and width.	2022-23	\$38,753	\$38,753	1 May 2022	1 May 2022
117796-21VIC-RTR	VIC	Hindmarsh Shire Council	Gerang-Glenlee Road, rural road - CH 12.835km-16.93km. Datum is Western Highway. (Resealing)	10mm reseal across full length and width.	2022-23	\$114,530	\$114,530	1 May 2022	1 May 2022
117797-21VIC-RTR	VIC	Hindmarsh Shire Council	Ebenezer Mission Road, rural road - CH 0.0-1.29km & 1.535-2.22km. Datum is Dimboola-Rainbow Road.	10mm reseal across full length and width.	2022-23	\$47,130	\$47,130	1 May 2022	1 May 2022
117799-21WA-RTR	WA	Town of Victoria Park	Marchamley Street - Roberts Road to Gemini Way, Carlisle (Reconstruction, rehabilitation, widening)	Mill and fill existing road surface. Areas of reconstruction to adjust road levels and improve stormwater drainage flow paths. Replace existing kerb and crossover tie-ins.	2022-23	\$237,607	\$398,571	1 March 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117802-21VIC-RTR	VIC	Hindmarsh Shire Council	Kinimatkata Road, rural road - CH 0.0-2.195km. Datum is Nhill-Harrow Road. (Resealing)	7mm reseal across full length and width.	2022-23	\$42,837	\$42,837	1 May 2022	1 May 2022
117803-21WA-RTR	WA	Shire of Dandaragan	Wolba Road (rural road) - The project is located between Mullering Road and Badgingarra Road. The pr	Carry out a gravel resheet to rectify the issue	2022-23	\$82,453	\$82,453	1 February 2022	1 March 2022
117804-21WA-RTR	WA	Shire of Dandaragan	Cataby Road (rural road) - Project is located along Cataby Road between the Brand Highway and Dandar	Vegetation pruned back, drainage extended, 300mm of basecourse imported to design levels and a new 8 metre, 10mm primer seal applied to the gravel pavement.	2022-23	\$149,576	\$492,016	1 February 2022	1 June 2022
117805-21WA-RTR	WA	Shire of Dandaragan	Dandaragan Road (rural road) - Project section is located along Dandaragan Road between the Brand Hi	Extend drainage assets and import 300mm of gravel to a design level to a 10 metre pavement width. Apply an 8 metre 10mm primer seal.	2022-23	\$156,069	\$536,854	1 February 2022	1 May 2022
117806-21WA-RTR	WA	Shire of Dandaragan	Dandaragan Road (rural road) - Project is located on Dandaragan Road between Chelsea Road and Kolbur	Widen and improve drainage, import 300mm of gravel to widen the pavement to 10 metres, apply an 8 metre 2 coat (14mm and 7mm) C170 seal with linemarking and reduce the vegetation.	2022-23	\$63,794	\$361,797	1 February 2022	1 June 2022
117969-21VIC-RTR	VIC	Monash City Council	Normanby Street, Hughesdale VIC 3166 - between Kangaroo Road and Dallas Avenue, Hughesdale	The work proposed will include provision of drainage, resurfacing of the road pavement along the whole road. Additionally vehicle crossings will be replaced to improve access into properties.	2022-23	\$806,518	\$1,850,000	1 March 2022	1 June 2022
117970-21NSW-RTR	NSW	The Council of the City of Sydney	Eglington Road, Glebe - From Northcote Road to Glebe Point Road (Gravel Sheeting / Resheeting)	Profiling and Resheeting	2022-23	\$82,292	\$82,292	1 March 2022	1 March 2022
117971-21VIC-RTR	VIC	Mildura Rural City Council	Deakin Avenue, Mildura - from Sturt Highway at Chainage 34m South-Westerly to Nineteenth Street at C	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$67,891	\$67,891	1 April 2022	1 May 2022
117972-21VIC-RTR	VIC	Wodonga City Council	Anzac Parade, Wodonga - Intersection of Anzac Parade, Chapple Street and Thomas Mitchell Drive, Wodo	Road reconstruction, including removal and replacement of 3350sqm of existing old and failed wearing course/pavement & subgrade replacement as required. Prepare and place new 50mm asphalt overlay and reinstate linemarking to suit.	2022-23	\$300,000	\$313,386	1 April 2022	1 May 2022
117973-21VIC-RTR	VIC	Wodonga City Council	Felltimber Creek Road, Wodonga - 5.340km to 5.940km and 6.380km to 8.420km from Melrose Drive, headi	It is proposed to reseal the full pavement area with a minimum 10mm bituminous seal and asphalt intersections, works will include patching in preparation of reseal .	2022-23	\$50,000	\$84,195	1 April 2022	1 April 2022
117974-21NT-RTR	NT	City of Palmerston	Temple Terrace, Palmerston, NT - Inbound and outbound lanes between 1.45Km to 1.63Km measured from i	mill and deep lift asphalt reseal	2022-23	\$195,000	\$195,000	1 May 2022	1 June 2022
117975-21NT-RTR	NT	City of Palmerston	Temple Terrace, Palmerston, NT - Inbound lanes between .41Km to .6Km measured from intersection of T	mill and deep lift asphalt reseal	2022-23	\$211,512	\$211,512	1 May 2022	1 June 2022
117976-21SA-RTR	SA	City of Port Adelaide Enfield	Fulton Street, Gilles Plains - from Dally Street to Swanson Street, Gilles Plains	Full reconstruction including replacement of granular pavement and asphalt seal, upgrade of footpath and crossovers.	2022-23	\$300,000	\$500,000	1 February 2022	1 April 2022
117977-21NSW-RTR	NSW	Northern Beaches Council	Prahran Avenue, Davidson - from Kambora Avenue to Sir Thomas Mitchell Drive	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$66,112	\$66,112	1 April 2022	1 June 2022
117979-21QLD-RTR	QLD	Mackay Regional Council	Lorne Road, Walkerston - from Creek Street to Walkerston Homebush Road (CH 0-640)	Shoulder widening, pavement rehabilitation and resurfacing	2022-23	\$609,943	\$3,256,000	1 February 2022	1 May 2023
117982-21NSW-RTR	NSW	Wentworth Shire Council	Downham Road (Rural Road) - Between chainage 0km to 3.01km measured from Pooncarie Road	Resheeting of unsealed road with 150mm imported pavement material	2022-23	\$205,259	\$205,259	1 April 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
117983-21NSW-RTR	NSW	Wentworth Shire Council	Lagoon Road (Rural Road) - Between chainage 1.24km to 2.62km measured from Log Bridge Road	Resheeting of unsealed road with 150mm imported pavement material	2022-23	\$28,592	\$28,592	1 April 2022	1 June 2022
117984-21NSW-RTR	NSW	Wentworth Shire Council	West Street (Rural Road) - Between chainage 0.2km to 1.04km measured from Cadell Street	Resheeting of unsealed road with 150mm imported pavement material	2022-23	\$30,800	\$30,800	1 April 2022	1 June 2022
117985-21NSW-RTR	NSW	Gunnedah Shire Council	Kilphysic Road (Rural Unsealed) - 3km from the Clifton Road intersection east for a distance of 4.2	Re-sheet pavement to a depth of 100mm overlay to improve pavement strength and improve safety for stakeholders	2022-23	\$198,516	\$198,516	1 April 2022	1 May 2022
117986-21NSW-RTR	NSW	Gunnedah Shire Council	Ryan Road (Rural Road) - From 0km at the Kilphysic Road intersection, south for a distance of 1.8km	Re-sheet pavement to a depth of 100mm increasing the pavement strength for all weather access for stakeholders and emergency services vehicles	2022-23	\$69,228	\$69,228	1 May 2022	1 June 2022
117988-21NSW-RTR	NSW	Willoughby City Council	Tulloh Street, Willoughby - Between Small Street and Tulloh Lane (General Maintenance)	Surface area of approximately 1450sqm to be removed and replaced with 50mm AC14 asphalt. Approximately 50sqm of heavy patching	2022-23	\$53,921	\$63,040	1 April 2022	1 June 2022
117989-21TAS-RTR	TAS	Tasman Council	Sloping Main Drive, Gwandalan - Sloping Main Drive - Sloping Main Drive, Gwandalan which is approxi	Replacement of an existing timber with concrete, upgrading of bridge road approaches with the addition to provide a safe cyclist and pedestrian/mobility impaired crossing access as well.	2022-23	\$135,000	\$135,000	1 April 2022	1 April 2023
117990-21NT-RTR	NT	Local Government Association of the Northern Territory Inc	Kelly Well Road (rural road) - Turn off is 150 km south of Tennant Creek. Start of project chainage	Proposed works is the realignment, gravel sheeting and boxing out and rehabilitation of creek crossings for approximately 6 kilometres.	2022-23	\$268,819	\$268,819	1 September 2022	1 December 2022
117991-21NSW-RTR	NSW	Leeton Shire Council	Wattle Road (rural Road) - from 1300m from Stoney Point Road, in an Westbound Direction, to a chaina	The works to be undertaken is shoulder widening of 1500mm on each shoulder of Wattle Road for a finished seal width of 8.5m overall. This will allow 2 full width running lanes and adequate sealed shoulder.	2022-23	\$138,562	\$160,000	1 April 2022	1 September 2022
117992-21WA-RTR	WA	Shire of Derby West Kimberley	Clarendon Street - Derby - Straight Line Kilometre (SLK) 0.00 through to the intersection of Loch St	Reconstruct portions of surface where severely damaged and undertake full re-seal of surface	2022-23	\$167,958	\$487,958	1 May 2022	1 August 2022
117993-21WA-RTR	WA	Shire of Derby West Kimberley	Fitzroy Street - Derby - from Straight Line Kilometre 1.77 to 1.08 from the intersection of Derby Hi	Construct Concrete floodway at intersection of Rodgers and Fitzroy Street, repair edge break and reseal roadway.	2022-23	\$130,000	\$390,000	1 May 2022	1 August 2022
117994-21NSW-RTR	NSW	Canterbury-Bankstown Council	Stanley Street, Campsie - On Stanley Street at Canterbury Road intersection (Traffic Improvement)	Replaced failed traffic island, widen Stanley St to accommodate additional left turn lane and pavement rehabilitation at and near the intersection. Proposed intersection and road pavement improvement works is endorsed by Council and the Traffic Committee.	2022-23	\$39,883	\$75,056	1 June 2022	1 June 2022
117995-21NSW-RTR	NSW	Berrigan Shire Council	Yarrowonga Road (Rural Road) - between 4.1km to 5.1km south of Riverina Highway and heading towards	Widen road to 6.5m seal, 8.5m road formation, rip and shape and compact existing pavement, overlay with 100mm Dense Graded Base 20mm stone size	2022-23	\$263,500	\$263,500	1 March 2022	1 June 2022
117996-21SA-RTR	SA	District Council of Kimba	Bascombe Rocks Road (rural road) - From the intersection of Buckleboo Road, heading west for 5 kilom	Peg and form road surface. Sheet 5 kilometres using crushed limestone rubble. Spread, shape and compact.	2022-23	\$80,667	\$80,667	1 April 2022	1 June 2022
117997-21WA-RTR	WA	Shire of Derby West Kimberley	Camballin Road - Rural road - Straight Line Kilometer 4.30 to 16.00 from the intersection of Great N	Re-Sheet sections of the road and increase the off road drainage	2022-23	\$69,196	\$489,196	1 May 2022	1 July 2022
117998-21SA-RTR	SA	Clare & Gilbert Valleys Council	Harvey Highway, Hilltown - Harvey Highway bridge-1km from the start of Harvey Highway at RM William	Bridge is being replaced with box culverts to widen.	2022-23	\$88,880	\$460,000	1 January 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118000-21NT-RTR	NT	Local Government Association of the Northern Territory Inc	Barrikira Road (rural road) - Barrikira Road turn off from Central Arnhem Highway to Chainage 5km	Widen road to eight meters realigning and removing trees. Complete full formation and compaction using on situ material won from road widening and table drains.	2022-23	\$119,000	\$119,000	1 May 2022	1 July 2022
118001-21NT-RTR	NT	Alice Springs Town Council	Ragonesi Road, Alice Springs NT 0870 - Road start 1470m from intersection of Ross Hwy and Ragonesi R	Propose to construct storm water soakage pits along Ragonesi Road for 200m	2022-23	\$346,129	\$450,000	1 May 2022	1 November 2023
118002-21WA-RTR	WA	Shire of Irwin	Piggery Lane, Yardarino (Rural road) - Between straight line kilometer 9.09 to 10.69 measured from Ok	Propose to re-sheet road for a length o 1.6km and a width of 9m. Works to include reinstatement of v drains and installation of new regulatory traffic signs and guide posts.	2022-23	\$56,404	\$56,404	1 July 2022	1 September 2022
118003-21NSW-RTR	NSW	Randwick City Council	Barker Street, Kingsford - between Kennedy Street and Willis Street	120mm asphalt heavy patching along failed areas and 50mm resurfacing entire road width. Reinstatement of line marking.	2022-23	\$122,958	\$122,958	1 April 2022	1 August 2022
118004-21WA-RTR	WA	City of Canning	Ewing St, Bentley - Ewing Street South - Davies Lane to Albany Hwy (Resealing)	Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt	2022-23	\$210,000	\$210,000	1 March 2022	1 March 2022
118005-21WA-RTR	WA	City of Canning	Ewing Street, Bentley WA - Ewing Street South - Charles Street to Sevenoaks St (Resealing)	Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt	2022-23	\$125,000	\$125,000	1 March 2022	1 March 2022
118006-21NSW-RTR	NSW	Randwick City Council	Susan Lane, Clovelly - between Barry Street and Fern Street (Gravel Sheetting / Resheeting)	Construct section of missing kerb & gutter and reconstruction of damaged sections of kerb & gutter to improve drainage. Road resurfacing of entire road width.	2022-23	\$50,694	\$50,694	1 April 2022	1 May 2022
118007-21WA-RTR	WA	City of Canning	Dowd Street, Welshpool WA - Treasure Rd to Kurnall Rd (Resealing)	Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt	2022-23	\$136,012	\$408,035	1 January 2022	1 February 2022
118008-21WA-RTR	WA	City of Canning	Tribute St West, Shelley WA - Beatrice Ave to Monota Ave (Resealing)	Road to be Foam Bitumen Stabilised to a depth of 250mm with 3.5% foam bitumen and 0.8% cement. Road surface to be reinstated with 40mm thick AC14/75 Asphalt	2022-23	\$203,074	\$203,074	1 January 2022	1 January 2022
118009-21WA-RTR	WA	City of Canning	Welshpool Rd, Welshpool WA - Albany Hwy to Sevenoaks St (Reconstruction, rehabilitation, widening)	Existing road surface to have 50mm of road surface profiled off. Surface to then be reinstated with a 20mm asphalt layer of low voids high binder Stone Mastic Asphalt and then a 30mm of AC10/75 asphalt with crumbed rubber	2022-23	\$121,298	\$370,000	1 February 2022	1 March 2022
118011-21NSW-RTR	NSW	Wollongong City Council	Foley Street, Gwynneville - From Porter Street to Gipps Road	Road Reconstruction	2022-23	\$600,000	\$600,000	1 July 2022	1 June 2023
118012-21NSW-RTR	NSW	Wollongong City Council	Illowra Crescent, Primbee - Shellharbour Road to Overhill Road	Road Reconstruction	2022-23	\$574,000	\$574,000	1 September 2022	1 June 2023
118013-21SA-RTR	SA	City of West Torrens	Pine Avenue, Glenelg North - Between Bonython Avenue and Burrupa Avenue (Resealing)	Full Bitumen Reseal and Partial Kerb reconstruction	2022-23	\$367,419	\$440,865	1 February 2022	1 April 2022
118014-21WA-RTR	WA	City of Karratha	Spinifex Drive, Wickham - Road section starting from 100m south from interestection with Tamarind Pl	Proposed asphalt overlay AC10mm, 30mm layer thickness.	2022-23	\$54,867	\$54,867	1 May 2022	1 June 2022
118015-21VIC-RTR	VIC	Surf Coast Shire	Gundry's Road, Bellbrae - between Forest Road and Eagle Point Road (Sealing)	Road reshaping and sealing	2022-23	\$19,000	\$19,000	1 March 2022	1 June 2022
118016-21NSW-RTR	NSW	Eurobodalla Shire Council	Blackflat Road, Currowan - 1km in length starting from the 4.5km mark from Kings Highway and Blackfl	Replacement of 100mm thick surface to improve weather traction and rideability	2022-23	\$36,075	\$69,665	1 April 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118017-21VIC-RTR	VIC	Kingston City Council	Northcliffe Road, Edithvale - Randall Avenue to Munro Avenue	The Proposed scope of works will involve, Reconstruct the existing road pavement together with upgrade of street drainage, replacement of kerb and channel vehicle crossings and footpath.	2022-23	\$717,981	\$810,000	1 March 2022	1 June 2022
118018-21VIC-RTR	VIC	Kingston City Council	Isabella Street, Moorabbin - between Walsh Ave - Rowans Road	Works will include the reconstruction of the road pavement, drainage, vehicle crossing, footpaths.	2022-23	\$500,000	\$750,000	1 June 2022	1 September 2022
118019-21NSW-RTR	NSW	Eurobodalla Shire Council	Gibson Place, Batehaven - Full length of road for 315 meters, starting at the intersection of Edward	Improve the drainage and install subsoil drainage require and replace the pavement gravel with 250mm thick DGB20 base.	2022-23	\$300,000	\$366,193	1 January 2022	1 June 2022
118021-21NSW-RTR	NSW	Wentworth Shire Council	Lagoon Road (Rural Road) - Between chainage 0km to 1.24km measured from Log Bridge Road	Resheeting of unsealed road with 50mm imported pavement material	2022-23	\$55,003	\$55,003	1 April 2022	1 June 2022
118022-21NSW-RTR	NSW	Wentworth Shire Council	Ellerslie North Road (Rural Road) - Between chainage 0km to 2.19km measured from Downham Road	Resheeting of unsealed road with 150mm imported pavement material	2022-23	\$143,238	\$143,238	1 April 2022	1 June 2022
118023-21NSW-RTR	NSW	Wentworth Shire Council	Smiths Road (Rural Road) - Between chainage 0km to 0.55km measured from Ellerslie Road	Resheeting of unsealed road with 150mm imported pavement material	2022-23	\$39,685	\$39,685	1 April 2022	1 June 2022
118024-21VIC-RTR	VIC	Mount Alexander Shire Council	Hiller Street, Newstead - Between chainage 1.05km to 1.20km measured from the Pyrenees Highway	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$1,854	\$11,165	1 March 2022	1 June 2022
118025-21VIC-RTR	VIC	Mount Alexander Shire Council	Simpson Street, Newstead - Between Tivey Street to Creswick - Newstead Road	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$3,390	\$20,414	1 March 2022	1 June 2022
118026-21VIC-RTR	VIC	Mount Alexander Shire Council	Maclaren Road, Newstead - Between Cameron Road to Mackie Lane (Gravel Sheetting / Resheeting)	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$5,913	\$35,607	1 March 2022	1 June 2022
118028-21VIC-RTR	VIC	Northern Grampians Shire Council	Sandbar Road, Deep Lead - The project lies between 0.0 kms & 1.7 kms from the intersection with the	Apply a coat of final seal on top of the primer seal to extend the seal life.	2022-23	\$63,748	\$63,748	1 March 2022	1 March 2022
118029-21VIC-RTR	VIC	Mount Alexander Shire Council	Spring Gully Road, (Rural) - Between Campbells Creek - Fryers Road to Vaughan - Chewton Road	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$169,752	\$460,984	1 March 2022	1 June 2022
118030-21VIC-RTR	VIC	Mount Alexander Shire Council	Mackie Lane, (Rural) - Between chainage 0.0km to 0.20km measured from Maclaren Road	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$2,669	\$19,288	1 March 2022	1 June 2022
118032-21VIC-RTR	VIC	Northern Grampians Shire Council	Wallaloo East Road, Morri Morri - The project lies between 0.0 kms & 5.54 kms from the intersection	Road shoulders to be widened from 3.8m to 6.2m seal to improve safety	2022-23	\$269,850	\$269,850	1 February 2022	1 March 2022
118033-21VIC-RTR	VIC	Northern Grampians Shire Council	Old Glenorchy Road, Glenorchy - The project lies between 0.00 kms & 1.7 kms from the intersection wi	Road to be resealed to improve safety.	2022-23	\$73,105	\$73,105	1 February 2022	1 February 2022
118034-21WA-RTR	WA	Cocos (Keeling) Islands Shire Council	Jalan Bunga Mawar, Home Island - additional 720sqm between Jalan Raya and Jalan Masjid	Works crew will remove existing broken pavers and flush kerbs. Once removed the road pavement will be recompacted, larger flush concrete kerbs will be installed and new pavers will be laid on the reconstructed pavement.	2022-23	\$132,163	\$286,000	1 May 2022	1 June 2023
118039-21SA-RTR	SA	Tatiara District Council	Strawberry Lane (Rural Road) - Commencing at Rowney Road 0.0km, End at Mile Lane 1.36km. Chainage 0	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2022-23	\$7,726	\$22,181	1 April 2022	1 June 2022
118040-21NSW-RTR	NSW	Narrandera Shire Council	Ellis Road (rural road) - between chainage 0.0km and 8.5km measured from Erigolia Road	gravel resheet with gravel 100mm thick and 7 meters wide	2022-23	\$201,164	\$305,175	1 May 2022	1 June 2022
118041-21NSW-RTR	NSW	Eurobodalla Shire Council	Congo Road, Congo - Starting from chainage 3300m from the intersection of South Head Road travelling	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal	2022-23	\$30,000	\$49,466	1 January 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118042-21NSW-RTR	NSW	Eurobodalla Shire Council	Hanging Rock Place, Batemans Bay - Starting from 350meters from the Beach Road roundabout for a dist	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal	2022-23	\$30,000	\$42,686	1 January 2022	1 March 2022
118043-21NSW-RTR	NSW	Eurobodalla Shire Council	South Head Road, Moruya - From the intersection of South Head Road and Maunsell Street for a distanc	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal	2022-23	\$65,000	\$69,205	1 January 2022	1 March 2022
118044-21NSW-RTR	NSW	Eurobodalla Shire Council	Multiple Locations - Old Princes Highway, Batemans Bay (Resealing)	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal	2022-23	\$7,500	\$9,133	1 January 2022	1 March 2022
118045-21NSW-RTR	NSW	Eurobodalla Shire Council	Peninsula Drive, North Batemans Bay - Starting from the first intersection of Lincoln Crescent trave	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$17,430	\$18,114	1 January 2022	1 March 2022
118046-21NSW-RTR	NSW	Eurobodalla Shire Council	Donnelly Road, Moruya - From the intersection of the Princes Highway for the entire length of road f	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal	2022-23	\$7,500	\$18,787	1 April 2022	1 June 2022
118047-21NSW-RTR	NSW	Eurobodalla Shire Council	Tasman Street, Surf Beach - Full length of road for a length of 650m starting from Pacific Road Inte	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal	2022-23	\$20,000	\$23,470	1 April 2022	1 June 2022
118048-21NSW-RTR	NSW	Eurobodalla Shire Council	Multiple Locations - Nerrigundah Mountain Road, Nerrigundah (Resealing)	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$2,600	\$3,000	1 April 2022	1 June 2022
118049-21NSW-RTR	NSW	Eurobodalla Shire Council	Shelley Road, Moruya - From chainage 160 from the intersection of Shelley Road and Princes Highway f	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$15,000	\$20,415	1 April 2022	1 June 2022
118050-21ACT-RTR	ACT	Transport Canberra and City Services Directorate	Jabanunnga Avenue, Ngunnawal - Commencing at intersection of Jabanunnga Avenue with Arrabri Street (	The recommended treatment includes a full reconstruction of the existing pavement including a drainage mat or the installation of subsoil drain within the pavement subgrade in herringbone matrix to collect groundwater prior to saturating the subgrade within 300mm of the underside pavement.	2022-23	\$2,636,000	\$2,636,000	1 July 2022	1 May 2023
118051-21ACT-RTR	ACT	Transport Canberra and City Services Directorate	Well Station Drive, Harrison - Commencing 50 metres west from intersection of Well Station Drive and	The proposed solution includes pavement rehabilitation. Reconstruction works include improving drainage structures, reinstating flexible pavements, and kerbs.	2022-23	\$1,490,031	\$1,490,031	1 July 2022	1 March 2023
118053-21NSW-RTR	NSW	Eurobodalla Shire Council	Moruya Street, Nerrigundah - Starting at the intersection of Gulph Street for the full length of roa	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$11,400	\$13,159	1 April 2022	1 June 2022
118054-21NSW-RTR	NSW	Eurobodalla Shire Council	Multiple Locations - Gulph Street, Nerrigundah (Resealing)	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$6,400	\$7,000	1 April 2022	1 June 2022
118055-21NSW-RTR	NSW	Eurobodalla Shire Council	William Street, Nerrigundah - Starting at the intersection of Gulph Street travelling for 275 meters	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14/7mm bitumen reseal	2022-23	\$14,600	\$16,919	1 April 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118056-21NSW-RTR	NSW	Temora Shire Council	Back Ariah Park Road, Ariah Park - Segment 1, CH 0.0km to CH 0.2km From Mary Gilmore Way to George S	Demolition and reconstruction of pavement, kerb & gutter and street furniture	2022-23	\$113,225	\$113,225	1 April 2022	1 June 2022
118057-21NSW-RTR	NSW	Temora Shire Council	Little Coolamon Street, Ariah Park - Segment 1 & 2 - CH 0.0km to CH 0.35km - From Wellman Street to	Upgrade of unsealed road to sealed Road	2022-23	\$63,383	\$63,383	1 April 2022	1 March 2023
118059-21WA-RTR	WA	City of Nedlands	Portland Street, Nedlands - Karella Street to Stirling Highway. (Resealing)	Improve safety by undertaking full length pavement repair, kerb replacements and drainage upgrade.	2022-23	\$136,477	\$756,930	1 May 2022	1 July 2022
118060-21SA-RTR	SA	City of Victor Harbor	Armstrong Road, Victor Harbor - Southern lane from corner Welsh Road and Waggon Road for 200 metres	Deep lift asphalt	2022-23	\$110,000	\$207,549	1 April 2022	1 June 2022
118061-21VIC-RTR	VIC	Mansfield Shire Council	Monkey Gully Road, Mansfield, VIC 3722 - Chainage 0km to 1.3km measured 0km from Highton Lane and Hi	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$45,527	\$45,527	1 September 2022	1 December 2022
118062-21VIC-RTR	VIC	Mansfield Shire Council	Kidston Parade, Mansfield, VIC 3722 - Chainage 0km to 0.65km measured from 0km from Maroondah Highwa	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$27,332	\$27,332	1 September 2022	1 December 2022
118063-21VIC-RTR	VIC	Mansfield Shire Council	Curia Street, Mansfield, VIC 3722 - Chainage 0km to .24km measured from 0km from Highett Street	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$14,277	\$14,277	1 September 2022	1 December 2022
118064-21VIC-RTR	VIC	Mansfield Shire Council	Lake Nillahcootie Road, Barjarg - Chainage 0km to 3.4km measured from 0km from Midland Highway	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$103,813	\$103,813	1 September 2022	1 December 2022
118065-21VIC-RTR	VIC	Mansfield Shire Council	Merton-Strathbogie Road, Merton, VIC - Chainage 0.4km to 1.2km measured from 0km from Old Strathbogi	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$38,339	\$38,339	1 September 2022	1 December 2022
118066-21VIC-RTR	VIC	Mansfield Shire Council	Ohanlon Road Mansfield, VIC - Chainage 0km to .35km measured from 0km from the Banumums road	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$13,951	\$13,951	1 September 2022	1 December 2022
118067-21VIC-RTR	VIC	Mansfield Shire Council	Apollo Street, Mansfield VIC - Chainage 0km to 0.474km measured from 0km from High street	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$17,722	\$17,722	1 September 2022	1 December 2022
118068-21VIC-RTR	VIC	Mansfield Shire Council	Multiple Locations - Olympic Street, Mansfield, VIC 3722 (Resealing)	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$5,504	\$5,504	1 September 2022	1 December 2022
118069-21VIC-RTR	VIC	Mansfield Shire Council	Malcolm Street/Highett Street Roundabout - Roundabout section North west and south west corners only	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2023-24	\$67,908	\$67,908	1 January 2023	1 March 2023
118070-21VIC-RTR	VIC	Mansfield Shire Council	Mimosa Drive, Merrijig - Chainage 0km to 0.4km measured from 0km from Mount Buller road (Resealing)	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2023-24	\$15,216	\$15,216	1 January 2023	1 March 2023
118071-21VIC-RTR	VIC	Mansfield Shire Council	Bon Cres Road, Bonnie Doon VIC - Chainage 0km to 0.278km measured 0km from Maroondah Highway	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2023-24	\$14,222	\$14,222	1 January 2023	1 March 2023
118072-21VIC-RTR	VIC	Mansfield Shire Council	Crosbys Lane, Mansfield, VIC 3722 - Chainage 0.635km to 0.850km measured from 0km from Mount Buller	Roadside Preparation, road surface stabilisation and preparation, reseal with flexible pavement mix to increase service life and improve safety.	2022-23	\$11,720	\$11,720	1 September 2022	1 December 2022
118073-21VIC-RTR	VIC	Mount Alexander Shire Council	Woodbrook Road, (Rural Road) - Between chainage 0.66km to 3.74km measured from Richards Road	It is proposed to undertake a gravel resheet and grading along this section	2022-23	\$84,744	\$200,000	1 April 2022	1 June 2022
118074-21QLD-RTR	QLD	Isaac Regional Council	Valkyrie Road (rural road) - Work is located 3.5km from the intersection with Lotus Creek Road and I	Upgrade of existing pavement to two coat sealed surface.	2022-23	\$395,780	\$4,066,470	1 March 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118076-21NSW-RTR	NSW	Temora Shire Council	Reynolds Lane (Rural Road) - Seg 1 - CH 0.0km to CH 5.0 km measured from Bushells Road	Gavel Resheet	2022-23	\$253,000	\$253,000	1 June 2022	1 June 2023
118077-21NSW-RTR	NSW	Temora Shire Council	Moroneys Lane (Rural Road) - Seg 1 & 2 - From CH 0.0km to CH 2.6km measured from Old Cootamundra Rd	Shoulder grading, heavy patching, edge repair and application of a 7mm C240 bitumen reseal	2022-23	\$57,492	\$57,492	1 January 2022	1 June 2022
118078-21NSW-RTR	NSW	Gunnedah Shire Council	Quia Road (Rural Sealed) - From the Ross Road Intersection west for a distance of 3.1km (Resealing)	Reseal road surface for a distance of 3.1km to provide a waterproof seal, provide a safer surface in wet conditions for all stakeholders and extend the life of the asset.	2023-24	\$114,030	\$114,030	1 March 2023	1 March 2023
118079-21NSW-RTR	NSW	Gunnedah Shire Council	Denora Avenue (Rural Sealed) - At the intersection of Wandobah Road south to the end of the road	Reseal road to provide a waterproof seal and extend the life of the asset	2022-23	\$16,941	\$16,941	1 May 2022	1 June 2022
118080-21WA-RTR	WA	Shire of Wyalkatchem	Wyalkatchem-Koorda Road (rural road), Wyalkatchem - - between Straight Line Kilometre 7.90 to 8.30 m	Reconstruct the 400m section including the widening of the shoulders by 2m from the existing seal, wetmixing, cement stabilisation and asphalt to the new shoulder.	2022-23	\$78,756	\$78,756	1 September 2022	1 November 2022
118081-21WA-RTR	WA	Shire of Wyalkatchem	Elsegood Road (Rural road), Elsegood - between the Wyalkatchem - Koorda Rd and Bookham Rd (Straight	Widen , reconstruct and lift gravel shoulders .	2022-23	\$381,625	\$381,625	1 October 2022	1 May 2023
118082-21VIC-RTR	VIC	Shire of Moyne	Grassmere Road (rural road) - Between chainage 1.682 kilometres and chainage 3.087 kilometres measur	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2022-23	\$280,000	\$500,000	1 March 2022	1 June 2022
118084-21VIC-RTR	VIC	Glenelg Shire Council	Trangmar Street, Portland - between Fawthrop St and Maderia Packet Rd.	Installation of kerbing, construction of sealed shoulders, rehabilitation of intersections with asphalt	2022-23	\$170,000	\$220,000	1 May 2022	1 November 2023
118085-21QLD-RTR	QLD	Rockhampton Regional Council	South Yaamba Road (Rural Road) - Ridgeland Road to Anderson Road (Resealing)	Resurface by sprayed bituminous surfacing - C170 Bitumen	2022-23	\$50,000	\$50,500	1 February 2022	1 February 2022
118086-21QLD-RTR	QLD	Rockhampton Regional Council	Malchi-Nine Mile Road (Rural Road) - CH 4.70 to 7.00 from Gracemere Industrial Access Road (Gracemer	Resurface by sprayed bituminous surfacing - C170 Bitumen	2022-23	\$40,000	\$49,500	1 February 2022	1 February 2022
118087-21QLD-RTR	QLD	Rockhampton Regional Council	Stanwell-Waroula Road (Rural Road) - CH 5.70 to CH 7.74 from Main Street (Stanwell) (Resealing)	Resurface by sprayed bituminous surfacing - C170 Bitumen	2022-23	\$40,000	\$43,000	1 February 2022	1 February 2022
118088-21QLD-RTR	QLD	Rockhampton Regional Council	Glenroy Road (Rural Road) - From Dalma Ridgeland RoadCH 0.06km to 4.00kmCH 5.20 to 8.50CH 18.22 to	Resurface by sprayed bituminous surfacing - C170 Bitumen	2022-23	\$126,000	\$139,000	1 February 2022	1 February 2022
118089-21QLD-RTR	QLD	Rockhampton Regional Council	Norman Road (Norman Gardens) - From the intersection of Foulkes Street for a distance of 1.13km in a	Resurface by sprayed bituminous surfacing - C170 Bitumen	2022-23	\$60,000	\$60,500	1 January 2022	1 January 2022
118093-21QLD-RTR	QLD	Rockhampton Regional Council	Thozet Rd (Frenchville) - Elphinstone Street to Rockonia Road (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow.	2022-23	\$60,000	\$60,500	1 May 2022	1 June 2022
118095-21QLD-RTR	QLD	Rockhampton Regional Council	Berserker Street (Berserker) - Between Elphinstone Street commencing at 0.03km heading South West to	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to laid with line marking to follow.	2022-23	\$207,455	\$251,000	1 May 2022	1 June 2022
118097-21NSW-RTR	NSW	Goulburn Mulwaree Council	Mountain Ash Road, (rural road) - Chainage 0 commencing at Marianvale Road/Mountain Ash Road Interse	Road widening and 130mm gravel overlay complete with new bitumen seal and line marking	2022-23	\$51,920	\$2,561,738	1 April 2022	1 November 2022
118098-21WA-RTR	WA	Shire of Donnybrook Balingup	Hunter Street, Donnybrook - From Marmion Street Intersection to Steere Street Intersection	Upgrading of road to an urban standard with new stormwater drainage, kerbing and asphalt surfacing	2022-23	\$196,159	\$196,159	1 April 2022	1 September 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118099-21VIC-RTR	VIC	Loddon Shire Council	Lily St, Bridgewater - The worksite is 10m of road embankment on Lily St, Bridgewater, located 230m	It is proposed to widen the road shoulder to eliminate the steep embankment adjacent the road which causes the road safety issue	2022-23	\$40,000	\$80,000	1 October 2022	1 June 2023
118100-21NSW-RTR	NSW	Lachlan Council	Lachlan Valley Way (rural road) - 10 km on Lachlan Valley Way (SR 230) from intersection of North Ri	Widen existing road formation and overlay with 120 mm gravel to create 10 m wide pavement , compact and then seal with a 7.5 metre wide seal for a 10 km length.	2022-23	\$100,000	\$2,000,000	1 March 2022	1 September 2023
118101-21VIC-RTR	VIC	Loddon Shire Council	Grant St N, Inglewood - From the intersection of Houston St in a northerly direction for 150m.	It is proposed to replace the kerb and channel on both sides of this section of road.	2022-23	\$73,000	\$300,000	1 October 2022	1 June 2023
118102-21VIC-RTR	VIC	Loddon Shire Council	Old Boort Rd (Rural Rd) - Between a chainage of 0.29km and 7.305km measured westerly from Peppercorn	It is proposed to apply a reseal to this section of road.	2022-23	\$122,912	\$122,912	1 May 2022	1 June 2022
118103-21VIC-RTR	VIC	Loddon Shire Council	Rheola-Llanelly Rd (Rural Rd) - Between a chainage of 1.9km and 3.87km measured west from Bridgewater	It is proposed to apply a reseal on this section of road.	2022-23	\$32,277	\$32,277	1 May 2022	1 June 2022
118104-21VIC-RTR	VIC	Loddon Shire Council	Sebastian Rd (Rural Rd) - Between 800m east and 1325m east of the intersection with Burkes Lane.	It is proposed to apply a reseal on this section of road.	2022-23	\$17,229	\$17,229	1 May 2022	1 June 2022
118109-21NSW-RTR	NSW	Cobar Shire Council	Yathong Road (rural road) - Intersection of Lerida Road towards intersection of Merri Road.	Gravel 80km along various section of the 120km long road. The project involves winning, crushing, carting and spreading gravel.	2022-23	\$730,160	\$3,650,800	1 March 2022	1 July 2022
118110-21TAS-RTR	TAS	Flinders Council	Palana Road (Rural Road) - 0.0km to 3.0 km measured from Port Davies Road	Cement stabilise Pavement 200mm and 2 coat Bitumen Seal	2022-23	\$100,000	\$125,000	1 May 2022	1 December 2022
118111-21TAS-RTR	TAS	Flinders Council	Memana Road (Rural Road) - 0.0km to 12 km measured from Palana Road intersection at various location	Cement Stabilise pavement and two coat Bitumen Seal	2022-23	\$166,000	\$175,000	1 May 2022	1 December 2022
118112-21VIC-RTR	VIC	Loddon Shire Council	Wedderburn Buckrabanyule Rd (Rural Road) - From the intersection with Dunns Rd and 1.06km north of t	It is proposed to apply a reseal on this section of road.	2022-23	\$15,001	\$15,001	1 May 2022	1 June 2022
118113-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Wedderburn Dunolly Rd (Rural Rd) (Resealing)	It is proposed to apply a reseal to this section of road.	2022-23	\$9,700	\$9,700	1 May 2022	1 June 2022
118114-21VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wychitella Rd (Rural Rd) - Between 5.84km - 6.73km, 8.98km - 11.41km, and 11.93km -12.42k	It is proposed to apply a reseal to these section of road.	2022-23	\$63,936	\$63,936	1 May 2022	1 June 2022
118115-21VIC-RTR	VIC	Loddon Shire Council	Wehla Kingower Rd (Rural Rd) - Between 130m and 3635m west of the intersection with Inglewood Rheola	It is proposed to apply a reseal.	2022-23	\$91,657	\$91,657	1 May 2022	1 June 2022
118116-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Whittaker Rd (Rural Rd) (Resealing)	It is proposed to apply a reseal on this section of road.	2022-23	\$6,363	\$6,363	1 May 2022	1 June 2022
118117-21VIC-RTR	VIC	Yarra Ranges Shire Council	Lilydale Road, Healesville - between Maroondah Highway and Healesville-King Lake Road	Pavement rehabilitation for the length of the road, kerb & channel for the length of the road, installation of over 50 parking spaces, a 3m wide shared pedestrian path with 2 raised crossings and additional underground drainage.	2022-23	\$605,817	\$1,467,682	1 January 2022	1 May 2023
118118-21VIC-RTR	VIC	Loddon Shire Council	Wychitella North Rd (Rural Rd) - From the intersection with Charlton Borung Rd heading south for 231	It is proposed to apply a reseal to this section of road.	2022-23	\$31,175	\$31,175	1 May 2022	1 June 2022
118121-21NSW-RTR	NSW	Armidale Regional Council	Weaver Ridge Road, Armidale - Work location Is from the Weaver Ridge road and Stony Ridge road inte	Work proposed is the asphalt sealing of this road with a total area of 5740m2	2022-23	\$230,582	\$230,582	1 April 2022	1 June 2022
118122-21SA-RTR	SA	District Council of Loxton Waikerie	Kokoda Terrace, Loxton - From the intersection of Aleppo Street and Kokoda Terrace to 100m east of t	7mm stone and bitumen over existing seal	2022-23	\$16,239	\$16,239	1 April 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118123-21SA-RTR	SA	District Council of Loxton Waikerie	Fairweather Avenue, Loxton - From the intersection of Gratwick Road and Fairweather Avenue to 1.6km	7mm stone and bitumen over existing seal	2022-23	\$36,089	\$36,089	1 April 2022	1 April 2022
118124-21SA-RTR	SA	District Council of Loxton Waikerie	Gratwick Road, Loxton - From the intersection of Bookpurnong Road and Gratwick Road to the intersect	7mm stone and bitumen over existing seal	2022-23	\$65,402	\$65,402	1 April 2022	1 April 2022
118125-21SA-RTR	SA	District Council of Loxton Waikerie	Gratwick Road, Loxton - From the intersection of Gratwick Road and Dorsch Avenue to the intersection	7mm stone and bitumen over existing seal	2022-23	\$124,529	\$124,529	1 April 2022	1 April 2022
118128-21SA-RTR	SA	District Council of Loxton Waikerie	Waikerie Aerodrome Road, Waikerie - From the intersection of Holder Top Road and Waikerie Aerodrome	7mm stone and bitumen over existing seal	2022-23	\$11,316	\$11,316	1 April 2022	1 April 2022
118129-21SA-RTR	SA	District Council of Loxton Waikerie	Checker Road, Waikerie - From the intersection of Maggea Road and Checker road to the Intersection o	7mm stone and bitumen over existing seal	2022-23	\$56,897	\$56,897	1 April 2022	1 April 2022
118130-21SA-RTR	SA	District Council of Loxton Waikerie	Armstrong Road, Waikerie - From the intersection of Curtis Road and Armstrong Road to the Intersecti	7mm stone and bitumen over existing seal	2022-23	\$18,745	\$18,745	1 April 2022	1 April 2022
118131-21SA-RTR	SA	District Council of Loxton Waikerie	Curtis Road, Waikerie - From the intersection of Sturt Highway and Curtis road to the intersection o	7mm stone and bitumen over existing seal	2022-23	\$23,525	\$23,525	1 April 2022	1 April 2022
118132-21SA-RTR	SA	District Council of Loxton Waikerie	Vasey Road, Waikerie - From the intersection of Maggea Road and Vasey Road to the intersection of Kr	7mm stone and bitumen over existing seal	2022-23	\$50,464	\$50,464	1 April 2022	1 April 2022
118133-21NSW-RTR	NSW	City of Parramatta Council	Caroline Chisholm Drive - from Ixion Street to Latona Street, Winston Hills NSW 2153	The proposed treatment includes strengthening of road pavement in trafficable areas and resurfacing with asphalt. Length = 275 m; Width = 11.8 m; Area = 3245 m2	2022-23	\$248,136	\$248,136	1 June 2022	1 June 2022
118134-21NSW-RTR	NSW	City of Parramatta Council	Hillcrest Avenue - from Caroline Chisholm Drive to Junction Road, Winston Hills NSW 2153	The proposed treatment will include repair o pavement failures by heavy patching and road resurfacing with asphalt. Length = 350 m; Width = 9.8 m; Area = 3430 m2	2022-23	\$164,377	\$164,377	1 June 2022	1 June 2022
118135-21NSW-RTR	NSW	City of Parramatta Council	Buller Street - from Isabella Street to Bellevue Street, North Parramatta NSW 2151	The proposed treatment will include repair of affected sections of kerb and gutter, strengthening of pavement in trafficable areas and road resurfacing with asphalt. Length = 410 m; Width = 11.8 m; Area = 4838 m2	2022-23	\$144,553	\$302,340	1 June 2022	1 June 2022
118139-21WA-RTR	WA	Shire of Bruce Rock	Bruce Rock-Corrigin Road (Rural Road) - From intersection with York-Merredin Road, straight line kil	Seal width extended to allow audible edge line marking to be installed and to reinstall all signage.	2022-23	\$75,663	\$1,160,580	1 June 2022	1 June 2022
118142-21NSW-RTR	NSW	Mid-Western Regional Council	Black Spring Road, Eurunderree - 2.17 Km from intersection of Ulan Road )MR 208(Ulan Road) Segment 14	Rehabilitation of the road to widen and strengthen the pavement.	2022-23	\$15,702	\$15,702	1 March 2022	1 June 2022
118153-21VIC-RTR	VIC	Colac Otway Shire	Stewart Street, Colac - The worksite is a 265m length of Stewart Street from Wilson Street to south	Full reconstruction of the road with kerb and channel replacement, where required, improved subsoil drainage, pavement reconstruction and sealing.	2022-23	\$87,300	\$490,000	1 March 2022	1 October 2022
118154-21WA-RTR	WA	Shire of Augusta Margaret River	Kevill Road, Margaret River - From Straight Line Kilometre 1.100 to 1.600, measured from Wallcliffe	Reseal and widening of road	2022-23	\$75,116	\$75,116	1 February 2022	1 June 2022
118212-21NSW-RTR	NSW	Liverpool Plains Shire Council	Seven Creeks Road (rural road) - Commences at the intersection of Pollocks Lane at RP 3.909 (Route P	Road pavement is to be consistently widened out to 6 metres throughout its length. Positive drainage is to be constructed along both sides of the pavement with outlets. Placement of compacted gravel over locations were depth is minimal/exposed subgrade.	2022-23	\$198,992	\$203,179	1 May 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118215-21QLD-RTR	QLD	Cook Shire Council	Charlotte St, Cooktown - from Chainage 2309 m to Chainage 2939m, measured from intersection of Racec	Upgrading the full cross section of Charlotte St, including installation of footpath (from CH 2309m to CH 2939), rehabilitation of the pavement, rectification of the road realignment and widening, installation of kerb and road carpark, installation of retaining wall for slope stability, from CH2490 m to CH 2390 m.	2022-23	\$1,400,956	\$2,801,912	1 June 2022	1 December 2023
118218-21NSW-RTR	NSW	Wingecarribee Shire Council	Inverary Road, Paddys River - Work commences at CH 2.67KM in a northerly direction to CH 4.03KM from	Gravel resheet with 40mm non-spec Gunlake road base, with improved cross-fall and renewed table drains to ensure satisfactory stormwater management.	2022-23	\$612,878	\$612,878	1 February 2022	1 June 2022
118224-21QLD-RTR	QLD	Porpuraaw Aboriginal Shire Council	Ritha street - Finish Paving of Ritha street From Chainage 187- Chainage 300 which Joins Pithamp S	prepare subgrade to a width of 7m ,then lay pavers to a width of 5.4 m and then place a strip of concrete approx. 400mm wide x150mm deep to hold pavers in place	2022-23	\$87,000	\$87,000	1 May 2022	1 June 2022
118232-21QLD-RTR	QLD	Livingstone Shire Council	Sherwins Road, Jardine - from Ch0.0km to Ch1.0km (Starting from Doonside Road, for 1km north)	Resheeting of the road surface	2022-23	\$53,223	\$60,000	1 January 2022	1 February 2022
118234-21QLD-RTR	QLD	Livingstone Shire Council	Styx Road, Ogmore - From Ch2.5km to Ch3.5km (from 3150m from Ogmore Road / Carbon Street, for 1km to	Resheeting of the road surface	2022-23	\$44,353	\$50,000	1 January 2022	1 February 2022
118237-21NSW-RTR	NSW	Wagga Wagga City Council	Red Hill Road, Wagga - From the intersection of Red Hill Road and Plumpton Road 620 Metres along Red	Full width Pavement Rehabilitation and seal .	2022-23	\$415,000	\$415,866	1 January 2022	1 May 2022
118238-21NSW-RTR	NSW	Wagga Wagga City Council	Redhill Road, Wagga - From the Intersection of Redhill Road and Berembee Road Bourkelands for 850 me	Full Width Pavement Rehabilitation and seal .	2022-23	\$450,700	\$518,947	1 January 2022	1 May 2022
118239-21WA-RTR	WA	Shire of Murray	Lukin Loop, Pinjarra, - measured between 0.0 to 0.3 straight line kilometres from the intersection o	the proposed works involved profiling and removal of existing road pavement and replacement with thick lift asphalt surface	2022-23	\$132,728	\$132,728	1 April 2022	1 June 2022
118240-21VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Arnold West Inglewood Rd (Rural Rd) (Resealing)	It is proposed to apply a reseal to this section of road.	2022-23	\$2,116	\$2,116	1 May 2022	1 June 2022
118241-21NSW-RTR	NSW	Wagga Wagga City Council	Oura Road Rural Road, Wagga - Commencing 200 Metres past the intersection of Oura Road and pattersen	Rehabilitation by stabilizing existing pavement ,granular overlay and hot spray seal.	2022-23	\$668,000	\$965,584	1 February 2022	1 May 2022
118242-21VIC-RTR	VIC	Mitchell Shire Council	Sutherland St, Kilmore - between Lumsden St and Rutledge St	Asphalt patching, asphalt overlay.	2022-23	\$94,256	\$112,596	1 April 2022	1 June 2022
118244-21WA-RTR	WA	Shire of Carnarvon	Foss Crescent, Carnarvon. - Full length and width of Foss Crescent from its southern intersection wi	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$20,808	\$20,808	1 June 2022	1 June 2022
118245-21QLD-RTR	QLD	Toowoomba Regional Council	Jondaryan Evanslea Road, Jondaryan - from West Prairie Road to Knapdale Road	Reconstruct the pavement and seal to the existing 6.0m width standard.	2022-23	\$850,000	\$1,300,000	1 April 2022	1 March 2023
118246-21WA-RTR	WA	Shire of Carnarvon	Granberry Drive, Carnarvon. - Full length and width of Granberry Drive from its southern intersectio	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$29,144	\$29,144	1 June 2022	1 June 2022
118247-21QLD-RTR	QLD	Toowoomba Regional Council	Greenmount Nobby Road, Greenmount - from Stricklands Road to Nobby Connection Road	Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width	2022-23	\$450,000	\$676,500	1 April 2022	1 March 2023
118248-21QLD-RTR	QLD	Toowoomba Regional Council	Dalby Nungil Road, Irvingdale - from Prices Road to 1.6 Km travelling west	Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width	2022-23	\$300,000	\$400,000	1 June 2022	1 October 2022
118249-21WA-RTR	WA	Shire of Carnarvon	Giles Road, Carnarvon. - Full length and width of Giles Road from its intersection with South River	Reseal with 10mm aggregate and bitumen spray seal.	2022-23	\$16,728	\$16,728	1 June 2022	1 June 2022
118250-21QLD-RTR	QLD	Bulloo Shire Council	Warri Gate Road (Rural Road) - Km 0 to Km 21.4, measured from starting point of the T intersection o	Reseal works with rubber modified binder S45R and 10mm pre-coated sealing aggregated.	2022-23	\$643,427	\$643,427	1 May 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118251-21QLD-RTR	QLD	Pormpuraaw Aboriginal Shire Council	Yulu Street - Chainage 0.00 to Chainage 76m starting at Pormpuraaw Street, Pormpuraaw 4892	Prepare subgrade, Place Pavers to a width of 5.4 m and 300mmx 150mm strip concrete to hold pavers in place.	2022-23	\$60,000	\$60,000	1 May 2022	1 June 2022
118252-21WA-RTR	WA	Shire of Carnarvon	Hubble Street, Carnarvon. - Full length and width of Hubble Street from its intersection with Rich	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$30,595	\$30,595	1 June 2022	1 June 2022
118253-21WA-RTR	WA	Shire of Carnarvon	Speedway Road, Carnarvon. - from Southern Intersection with North West Coastal Highway for a length	Reseal with 10mm aggregate and bitumen spray seal.	2022-23	\$48,000	\$48,000	1 June 2022	1 June 2022
118254-21QLD-RTR	QLD	Bulloo Shire Council	Hungerford Road, (rural road) - km 10.06 to km 17.43 measured from the starting point of Hungerford	resealing works using rubber modified S45R binder with 10 mm pre-coated sealing aggregates	2022-23	\$231,573	\$529,776	1 May 2022	1 June 2022
118255-21WA-RTR	WA	Shire of Carnarvon	Shallcross Street, Carnarvon. - 400m length and full width of Shallcross Street from Intersection	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$18,146	\$18,146	1 June 2022	1 August 2022
118256-21WA-RTR	WA	Shire of Carnarvon	North River Road - Carnarvon. - Section of North River Road starting at Straight Line Kilometre 2.80	Reseal with 10mm aggregate and bitumen spray seal using variable spray rate technique to alleviate flushed areas.	2022-23	\$31,464	\$31,464	1 June 2022	1 June 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118257-21WA-RTR	WA	Shire of Carnarvon	Multiple Locations - Fenner Street, Carnarvon. (Resealing)	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$58,852	\$58,852	1 June 2022	1 August 2022
118258-21WA-RTR	WA	Shire of Carnarvon	West Street, Carnarvon. - Full length and width of section of West Street from its intersection with	Reseal with 7mm aggregate and bitumen spray seal.	2022-23	\$12,809	\$12,809	1 June 2022	1 August 2022
118259-21QLD-RTR	QLD	Pormpuraaw Aboriginal Shire Council	Wirran Street, Pormpuraaw 4892 - Access Between Wirran And Marranthan Street (Traffic Improvement)	Prepare subgrade and lay pavers in lay down area . this area is Approx 344m2 and lay 150mm concrete to the rest of the access road which is approx. 440m2 . this is to allow turning and to prevent pavers from moving.	2022-23	\$168,000	\$171,060	1 March 2022	1 June 2022
118261-21SA-RTR	SA	Corporation of the City of Marion	Chitral Terrace, South Plympton - From Cross Road to Castle Road (General Maintenance)	50mm area plane, deep lift	2022-23	\$33,379	\$108,123	1 February 2022	1 February 2022
118262-21WA-RTR	WA	City of Bunbury	Hamilton Road, Pelican Point - Straight Line Kilometre 0.00 to 0.07 from Old Coast Road, including t	Profiling / removal of areas of cracking and patching with new asphalt.	2023-24	\$55,000	\$55,000	1 February 2023	1 March 2023
118265-21WA-RTR	WA	City of Bunbury	Dunstan Street, South Bunbury - Straight Line Kilometre 0.56 to 1.22 from Hastie Street West	Replace kerbing, profile / removal of existing chip seal surface and replacement with asphalt reeal.	2022-23	\$127,900	\$127,900	1 June 2022	1 October 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118267-21WA-RTR	WA	City of Bunbury	Strickland Street, Bunbury - From Albert Road to King Road, eastbound carriageway	Replacement of sections of kerbing. Reconstruction of pavement failures. Profile / removal of existing asphalt followed by asphalt reseal.	2022-23	\$150,000	\$150,000	1 October 2022	1 November 2022
118269-21NSW-RTR	NSW	Carrathool Shire Council	The Springs Road - Between chainages 22.7km and 27.00km from the township of Hillston NSW (A section)	Place 100mm DGS20 crushed rock, shape, compact, trim and seal.	2022-23	\$82,832	\$1,129,000	1 April 2022	1 June 2022
118271-21WA-RTR	WA	Shire of Derby West Kimberley	Camballin Road - Rural road - Straight Line Kilometre 11.00 (or from completion of previous project)	re sheet sections of Road and increase the off road drainage	2022-23	\$159,206	\$506,000	1 April 2022	1 June 2022
118283-21WA-RTR	WA	Town of Mosman Park	Wallace Lane, Mosman Park - Between Boundary Road to The Rope Walk. Straight Line Kilometers 0.00 -	Remove/mill existing asphalt wearing course by road profiling to just beyond the crack depth, lay a thin layer of dense graded asphalt as a corrector course, and then surface with between 25-30mm asphalt. Replace damaged curb along the western boundary of Wallace Lane for a length of 23m, from Straight Line Kilometer 0.12 - 0.14	2022-23	\$54,367	\$54,367	1 April 2022	1 May 2022
118285-21WA-RTR	WA	Shire of Manjimup	Waugh's Road (rural road) - Measuring from the intersection with Graphite Road, between straight line	Place a layer of imported gravel that is compacted to a thickness of 100 millimetres.	2022-23	\$24,692	\$24,692	1 March 2022	1 April 2022
118286-21WA-RTR	WA	Shire of Manjimup	Bottomley Road (rural road) - Measuring from the intersection with Springall Road, between straight	Import and place a 100 millimetre layer of compacted gravel over the full width of the road.	2022-23	\$26,788	\$26,788	1 March 2022	1 April 2022
118287-21WA-RTR	WA	Shire of Manjimup	Riverway Road (rural road) - Measuring from the intersection with Boorara Road, between straight lin	Form the natural surfave so that surface water is kept in the table drains then import and place a 100 millimetre compacted layer of gravel.	2022-23	\$26,355	\$26,355	1 March 2022	1 April 2022
118288-21WA-RTR	WA	Shire of Manjimup	Diamond Tree Road (rural road) - From the intersection with Eastbourne Road, for a distance of 250 m	Rip the existing road and import gravel where required, shape the road to form a good running surface with crossfalls of 2 percent then apply a two coat spray seal.	2022-23	\$51,139	\$51,139	1 February 2022	1 April 2022
118289-21VIC-RTR	VIC	Pyrenees Shire Council	Mena Park Rd, Chepstowe - Chainage 0.00 km to 2.50 km starting Carngham Lake Goldsmith Rd ending Car	Repair the existing sub-base and then place 100 mm thick crushed rock pavement over the sub-base.	2022-23	\$59,128	\$59,128	1 May 2022	1 May 2022
118290-21VIC-RTR	VIC	Pyrenees Shire Council	Anderson Rd, Avoca - Chainage 0.00 km to 0.85 km Vinoca Rd to Percydale Rd (Rural Road)	Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base.	2022-23	\$15,285	\$15,285	1 May 2022	1 May 2022
118291-21VIC-RTR	VIC	Pyrenees Shire Council	Multiple Locations - Percydale Rd, Avoca (Gravel Sheetting / Resheeting)	Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base.	2022-23	\$8,491	\$8,491	1 May 2022	1 May 2022
118292-21VIC-RTR	VIC	Pyrenees Shire Council	Sims Lane, Avoca - Chainage 1.20 km to 2.40 km Pyrenees Highway to Homebush Bung Bong Rd (Rural Roa	Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base.	2022-23	\$16,773	\$16,773	1 May 2022	1 May 2022
118293-21VIC-RTR	VIC	Pyrenees Shire Council	Greenhill Creek Avoca Rd, Amphitheatre (Rural Road) - Chainage 2.00km to 2.80 km Davies Lane to Ande	Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base.	2022-23	\$12,140	\$12,140	1 May 2022	1 May 2022
118294-21VIC-RTR	VIC	Pyrenees Shire Council	Puntons Rd, Tanwood (Rural Road) - 2.00 km to 2.80 km Davies Lane to Andersons Lane	Repair the existing sub-base and then place 100 mm thick natural gravel pavement over the sub-base.	2022-23	\$11,868	\$11,868	1 May 2022	1 May 2022
118295-21VIC-RTR	VIC	Pyrenees Shire Council	Mills Lane, Amphitheatre (Rural Road) - Chainage 0.8 km Start Pyrenees Highway ending Egans Lane (Ru	Replace and enlarge culvert, raise road level, replace deck	2022-23	\$67,149	\$67,149	1 May 2022	1 June 2022
118296-21VIC-RTR	VIC	Pyrenees Shire Council	Robertson Street, Lexton - 0.41 km Sunraysia Highway to Prince Street (Bridges & Culverts)	Replace existing culvert with equivalent, improve wingwalls and waterway protection	2022-23	\$90,360	\$90,360	1 April 2022	1 April 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118297-21VIC-RTR	VIC	Pyrenees Shire Council	Skene Street, Lexton - 0.12 km Williamson Street to Nicholls Street (Bridges & Culverts)	Replace existing culvert with equivalent, improve wingwalls and waterway protection	2022-23	\$86,550	\$89,550	1 April 2022	1 May 2022
118298-21VIC-RTR	VIC	Pyrenees Shire Council	Vinoca Rd, Avoca (Rural Road) - Chainage 0.51 km to 0.35 km Vinoca Rd	Subgrade improvement by Cement stabilisation , Apply one layer of the pavement and two layers Seal	2022-23	\$90,992	\$90,992	1 March 2022	1 May 2022
118299-21WA-RTR	WA	Shire of Carnarvon	Carnarvon Mullewa Road - Carnarvon Mullewa Road (Rural Road). Full length and width of two sections	Reseal with 10mm aggregate and bitumen spray seal.	2022-23	\$450,234	\$450,234	1 June 2022	1 June 2022
118300-21VIC-RTR	VIC	Pyrenees Shire Council	Moonambell Warrenmang Road - Chainage 1.7 km South of Stawell Avoca Road located on Moonambel Warren	Replacing existing bridge with a SM1600 compliant Bridge	2022-23	\$135,057	\$402,000	1 March 2022	1 December 2022
118301-21NSW-RTR	NSW	Uralla Shire Council	Sanctuary Drive, Uralla - Chainage 0 - 1,200m(end) from Thunderbolts Way intersection	Gravel overlay - entire length	2022-23	\$19,437	\$19,437	1 March 2022	1 April 2022
118302-21NSW-RTR	NSW	Uralla Shire Council	Multiple Locations - Rock Abbey Road, Uralla (Gravel Sheeting / Resheeting)	Gravel overlay for the designated chainage	2022-23	\$3,328	\$3,328	1 April 2022	1 April 2022
118304-21NSW-RTR	NSW	Uralla Shire Council	Munsies Road, Uralla - From 0 at Big Ridge Road - Ch 1.030 to 1.130km (100m) Ch 1.990 to 2.160km (1)	Gravel resheeting at specified chainages	2022-23	\$39,633	\$39,633	1 April 2022	1 June 2022
118308-21NSW-RTR	NSW	Central Coast Council (NSW)	Cochrone Street, Kincumber - from Hawk Street to Empire Bay Drive (Gravel Sheeting / Resheeting)	Heavy patching and Road resurfacing.	2022-23	\$163,234	\$177,368	1 February 2022	1 March 2022
118309-21NSW-RTR	NSW	Central Coast Council (NSW)	Cutler Dr, Watanobbi - from Casey Drive to Harvey Street (Gravel Sheeting / Resheeting)	Heavy patching and Road resurfacing.	2022-23	\$140,000	\$174,793	1 February 2022	1 March 2022
118311-21NSW-RTR	NSW	Central Coast Council (NSW)	Grandview Street, Shelly Beach - from Bateau Bay Road to Shelly Beach Road	Heavy patching and Road resurfacing.	2022-23	\$204,000	\$239,117	1 February 2022	1 March 2022
118312-21NSW-RTR	NSW	Uralla Shire Council	Hillview Road, Uralla - Hillview Road (0 at Gostwyck Road) Chainage as follows 12.090 to 12.36	Hillview Road patch gravel resheeting (0 at Gostwyck Road) Chainage as per work location.	2022-23	\$91,228	\$91,228	1 June 2022	1 July 2022
118313-21NSW-RTR	NSW	Uralla Shire Council	Kliendienst Road, Uralla - Chainage 0 at New England Highway. Ch 0.01km (70m x 5.5m), at 0.3km (37m)	Various patches starting at 0 at the New England Highway, Heavy patching by the pavement stabilisation method incorporation of lime by a stabilisation machine prior to recompacting and trimming for new seal.	2022-23	\$95,175	\$95,175	1 June 2022	1 June 2022
118314-21NSW-RTR	NSW	Uralla Shire Council	Rocky River Road, Uralla - Start Ch 0 at New England Highway, Ch 250 - 1500m (Resealing)	Bitumen reseal as per asset management plan and program.	2022-23	\$23,746	\$23,746	1 March 2022	1 March 2022
118315-21TAS-RTR	TAS	Break O'day Council	Multiple Locations - Medeas Cove Esplanade, St Helens (Resealing)	Repair defects and reseal failing section	2022-23	\$9,119	\$9,187	1 April 2022	1 May 2022
118316-21NSW-RTR	NSW	Uralla Shire Council	Terrible Vale Road, Kentucky - Chainage 0 at Eastern Avenue in Kentucky, Chainage 3,000m to 9,000m	Resealing pavement to provide high grip surface on old seal. Ensuring the durability of the pavement asset.	2022-23	\$94,510	\$94,510	1 March 2022	1 March 2022
118317-21VIC-RTR	VIC	Glenelg Shire Council	Percy St - Percy St & Henty St intersection and approaches, Portland	Rehabilitate road pavement by stabilising	2022-23	\$339,994	\$339,994	1 January 2022	1 March 2022
118318-21NSW-RTR	NSW	Uralla Shire Council	Multiple Locations - Bowline St, Bundarra (Resealing)	Reseal with a single coat bitumen and aggregate 10mm.	2022-23	\$4,978	\$4,978	1 March 2022	1 March 2022
118319-21NSW-RTR	NSW	Uralla Shire Council	Court St, Bundarra - Chainage 0 from Bendemeer St westbound Chainage 0 -500m (Resealing)	Reseal with bitumen and 10mm aggregate.	2022-23	\$11,625	\$11,625	1 March 2022	1 March 2022
118320-21NSW-RTR	NSW	Uralla Shire Council	Multiple Locations - Darby St, Bundarra (Resealing)	Bitumen and aggregate 10mm seal to enhance skid resistance and grip and ensure pavement lasts.	2022-23	\$4,625	\$4,625	1 March 2022	1 March 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118322-21NSW-RTR	NSW	Uralla Shire Council	Dawkins St, Bundarra - From Bendemeer St at Ch 0. Chainage 0 -1250m (Resealing)	Bitumen reseal with 10mm aggregate to enhance skid and friction resistance and preserve pavement.	2022-23	\$21,223	\$21,223	1 March 2022	1 March 2022
118323-21NSW-RTR	NSW	Uralla Shire Council	Multiple Locations - Rowan Avenue, Uralla (Resealing)	Reseal - Bitumen reseal with 10mm aggregate to enhance skid and friction resistance and preserve pavement.	2022-23	\$8,311	\$8,311	1 March 2022	1 March 2022
118324-21NSW-RTR	NSW	Gwydir Shire Council	Getta Getta Road (rural road) - from North Star Road to 20.9km east (Gravel Sheetting / Resheeting)	Resheeting approximately 20.9km of gravel road with imported gravel and dust suppressing binder where existing gravel has been worn to expose the underlying subgrade.	2022-23	\$278,924	\$2,351,764	1 March 2022	1 July 2023
118326-21NT-RTR	NT	West Daly Regional Council	Nganbe court, Manthathpe (rural road) - First 5 meters from Manathathe Dr intersection	Fill washout with stabilised material	2022-23	\$17,250	\$17,250	1 May 2022	1 December 2022
118328-21VIC-RTR	VIC	Swan Hill Rural City Council	Mowatville Road, Winnambool - Between Cullen Road and Box Lagoon Road (Rural Road)	Resheet entire segment approx 3.8km x6m wide	2022-23	\$123,957	\$123,957	1 April 2022	1 June 2022
118329-21NT-RTR	NT	West Daly Regional Council	Nilnh Drive (Rural Road) - Wadey - Chainage 25 meters from Kumpumerl crt and Marrimi crt Intersecti	Fix potholes with stabilised materials	2022-23	\$25,000	\$25,000	1 May 2022	1 December 2022
118330-21NT-RTR	NT	West Daly Regional Council	Thithay street, Wadey - Chainage 20 meters from Nguluyguy st intersection (General Maintenance)	Fill with stabilised material	2022-23	\$17,250	\$17,250	1 May 2022	1 December 2022
118331-21NT-RTR	NT	West Daly Regional Council	Multiple Locations - Kumpumerl court (Rural Road) (General Maintenance)	Fill washout out with stabilised material	2022-23	\$9,500	\$9,500	1 May 2022	1 December 2022
118332-21VIC-RTR	VIC	City of Port Phillip	Kerferd Road, Albert Park - from Ferrars Street to Richardson Street (Resealing)	Wearing course of 40mm thick asphalt size 10 along 389metre and 14.4m width (two sides - traffic lanes) Total area of 5,162 m2	2022-23	\$150,844	\$150,844	1 May 2022	1 May 2022
118335-21WA-RTR	WA	Shire of Woodanilling	Oxley Road (Katanning-Dumbleyung Road), Glencoe - straight line kilometer 7.5 to 7.7 and 17.5 to 18.	Council proposes to top up the failed areas with gravel, stabilisation and mixing of the affected areas by a mechanical machine, final trim and seal which then will put this road back to its original condition.	2022-23	\$77,700	\$77,700	1 May 2022	1 June 2022
118339-21QLD-RTR	QLD	Townsville City Council	Empress Close, Congulla - From Angel St to End (Reconstruction, rehabilitation, widening)	Reseal	2022-23	\$15,396	\$15,396	1 October 2022	1 January 2023
118340-21QLD-RTR	QLD	Townsville City Council	Ireland St, Ooonooba - Between Keenan St and Frederick St (Reconstruction, rehabilitation, widening)	Mill & Fill	2022-23	\$250,188	\$250,188	1 April 2022	1 April 2022
118342-21QLD-RTR	QLD	Townsville City Council	Dianella Court, Annandale - From River Park Drive to End (Reconstruction, rehabilitation, widening)	Mill & Fill / Overlay	2022-23	\$39,576	\$39,576	1 June 2022	1 June 2022
118343-21QLD-RTR	QLD	Townsville City Council	Cleveland Terrace, North Ward - Denham St to Armati St (Reconstruction, rehabilitation, widening)	Mill & Fill / Overlay	2023-24	\$144,000	\$144,000	1 June 2023	1 June 2024
118347-21WA-RTR	WA	City of Kwinana	Hefron Way, Parmelia - 540m section of Hefron Way From Adamson Road (SLK 0.0) to SLK 0.54	Mill the existing asphalt and replace with new Dense grade asphalt and install footpath	2022-23	\$21,325	\$275,000	1 April 2022	1 June 2022
118349-21WA-RTR	WA	Shire of Woodanilling	Onslow Road (Rural Road) - Creek crossing 160 meters North West of the intersection of Quartermaine	Replace culvert and overlay to improve safety.	2022-23	\$23,870	\$23,870	1 May 2022	1 June 2022
118350-21QLD-RTR	QLD	Southern Downs Regional Council	Diery Street, Rosenthal Heights - Between chainage 2.0km to 2.66km measured from Glen Road	Resheeting gravel section of road	2022-23	\$20,126	\$22,000	1 May 2022	1 September 2022
118351-21VIC-RTR	VIC	Hepburn Shire Council	Old Ballarat Road, Evansford - Bridge over McCallum Creek. Approximately 100m from Clunes-Evansford	Construct new bridge and road approaches.	2022-23	\$507,039	\$507,039	1 July 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118352-21QLD-RTR	QLD	Southern Downs Regional Council	Herrons Road, Spring Creek - From the intersection of Upper Forest Springs Road for a distance of 0.	Resheeting gravel section of road	2022-23	\$16,143	\$16,143	1 May 2022	1 August 2022
118353-21VIC-RTR	VIC	Shire of Towong	Georges Creek Road (Rural Road) - - From the intersection of Murray River Road along Georges Creek R	Corner widening and minor road realignment, pavement reconstruction and sealing of driving lanes for a distance of 1800 m at a width of 6.2 m.	2022-23	\$173,153	\$1,200,000	1 May 2022	1 June 2022
118354-21WA-RTR	WA	City of Wanneroo	Bushland Retreat, Carramar - From the southern intersection with Tranquil Drive to the northern inte	Overlay Existing Surface with 30mm of SMA7 Asphalt	2022-23	\$100,149	\$140,608	1 April 2022	1 June 2022
118355-21NSW-RTR	NSW	Tenterfield Shire Council	Mount Lindesay Road (Rural Road) - Mount Lindesay Road - Ch. 51.6km to Ch. 66.1km. Measured from sta	Rehabilitation and resurfacing of pavement.	2022-23	\$231,348	\$266,966	1 May 2022	1 June 2022
118356-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - Halls Road, Forest Springs (Gravel Sheetting / Resheeting)	Resheeting gravel section of road	2022-23	\$2,625	\$9,000	1 May 2022	1 September 2022
118357-21NSW-RTR	NSW	Mid-Coast Council	Gloucester Tops Road, Faulkland - from 4.27km to 4.70km west of The Bucketts Way	Provision of new road pavement with a spray seal wearing surface and drainage improvements	2022-23	\$400,000	\$450,000	1 March 2022	1 June 2022
118358-21QLD-RTR	QLD	Southern Downs Regional Council	Mauchs Road, Upper Freestone - From the intersection of Paynes Road and Upper Freestone School Road	Resheeting gravel section of road	2022-23	\$15,079	\$15,079	1 May 2022	1 August 2022
118359-21NT-RTR	NT	Tiwi Islands Regional Council	Kerinauia Highway (rural road) - From Intersection of Kerinauia HWY and Timeapatua Circuit for 60 SLK	Grade Kerinauia HWY. Cart gravel to areas where needed. Grade and shape road.	2022-23	\$75,158	\$75,158	1 May 2022	1 May 2022
118360-21NSW-RTR	NSW	Cowra Shire Council	Bangaroo Road (Rural Road) - From Yuruga Road to Bangaroo Quarry Road	Lime stabilising and resealing of damaged pavement.	2022-23	\$71,952	\$71,952	1 May 2022	1 June 2022
118362-21QLD-RTR	QLD	Toowoomba Regional Council	Jellicoe Street, Toowoomba - Between Link St and Mort St (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt surface.	2022-23	\$200,000	\$213,623	1 May 2022	1 July 2022
118363-21QLD-RTR	QLD	Toowoomba Regional Council	Drayton Road, Harristown - Between Alderley Street to Eiser Street. (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt surface.	2022-23	\$148,000	\$152,400	1 May 2022	1 August 2022
118364-21QLD-RTR	QLD	Toowoomba Regional Council	York Street , Oakey - Between Bridge Street to Lorrimer Street (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt surface.	2022-23	\$440,000	\$454,000	1 May 2022	1 August 2022
118365-21QLD-RTR	QLD	Southern Downs Regional Council	Kemps Road, Junabee - From the intersection of Junabee Road to the intersection of Hermitage - Emu V	Resheeting gravel road	2022-23	\$13,967	\$13,967	1 May 2022	1 June 2022
118368-21QLD-RTR	QLD	Southern Downs Regional Council	Big Hill Road, Pratten - From the intersection of Leyburn - Cunningham Road in a westerly direction	Resheeting various sections of gravel road, where required	2022-23	\$53,451	\$53,451	1 May 2022	1 June 2022
118371-21QLD-RTR	QLD	Southern Downs Regional Council	Crystal Mountain Road, Dalveen - From the intersection of New England Highway in a south-westerly di	Resheeting various sections of gravel road, where required	2022-23	\$717	\$29,000	1 May 2022	1 August 2022
118374-21QLD-RTR	QLD	Southern Downs Regional Council	Reedy Creek Road, Thanes Creek - From the intersection of Thanes Creek Road in a north-westerly dire	Resheeting various sections of gravel road, where required	2022-23	\$22,735	\$22,735	1 May 2022	1 June 2022
118377-21QLD-RTR	QLD	Southern Downs Regional Council	Russells Road, Tannymorel - From the intersection of Warwick - Killarney Road in a northerly directi	Resheeting various sections of gravel road, where required	2022-23	\$717	\$15,000	1 May 2022	1 September 2022
118379-21QLD-RTR	QLD	Southern Downs Regional Council	Long Swamp Road, Elbow Valley - From the intersection of Westmore Road/Bourkes Road in an easterly d	Resheeting various sections of gravel road, where required	2022-23	\$14,897	\$14,897	1 May 2022	1 June 2022
118380-21QLD-RTR	QLD	Southern Downs Regional Council	Cutmores Road, Swan Creek - From the intsection of Warwick - Yangan Road in a southerly direction to	Resheeting various sections of formed gravel road, where required	2022-23	\$12,959	\$14,000	1 May 2022	1 August 2022
118381-21WA-RTR	WA	Shire of Cunderdin	Bolland Road (rural road) - 0.00 Straight Line Kilometre to 1.7 Straight Line Kilometre measured fro	Resheet with 200mm of gravel, improve the shape of the road, clear verges, improve drainage and sightlines.	2022-23	\$68,773	\$68,773	1 April 2022	1 June 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118382-21QLD-RTR	QLD	Torres Shire Council	Loban Street - Access road off of Loban Street, Thursday Island. the Access Road is the primary access	It is proposed to undertake a removal of the existing road down to the sub-base and replace the running surface with a reinforced concrete road that is hard wearing and able to withstand the use by fully laden fire trucks and heavy service vehicles (construction vehicles, garbage trucks). The concrete road will also be more resilient to the seasonal flooding that occurs from the nearby waterway.	2023-24	\$285,000	\$285,000	1 January 2023	1 May 2023
118383-21QLD-RTR	QLD	Southern Downs Regional Council	Shelleys Road, Clintonvale - From the intersection of Cunningham Highway in a south-easterly direction	Resheeting various sections of gravel road, where required	2022-23	\$12,757	\$13,500	1 May 2022	1 August 2022
118386-21NSW-RTR	NSW	Gunnedah Shire Council	Goolhi Road, Emerald Hill - The project is located on Goolhi Road between Emerald Lane and Buchanan	The road will be widened to a 9.2 metre formation with a 7.7 metre seal. The pavement will be overlaid with 100 mm of road base and stabilised.	2022-23	\$173,601	\$173,601	1 June 2022	1 June 2022
118387-21NSW-RTR	NSW	Inverell Shire Council	Mount Russel Road (Rural Road) - From the intersection with Gwydir Highway to the north 7.5km	A new layer of bitumen/aggregate seal will be applied.	2022-23	\$197,239	\$197,239	1 March 2022	1 June 2022
118388-21QLD-RTR	QLD	Southern Downs Regional Council	Watson Street, Rosenthal Heights - From the intersection of Glen Road in a southerly direction to the	Upgrade the road to a formed standard by installing gravel sheeting	2022-23	\$13,889	\$13,889	1 May 2022	1 August 2022
118389-21NSW-RTR	NSW	Inverell Shire Council	Tarwoona Road (Rural Road) - From 17km north of Bruxnew Way to 20km North of Bruxner way (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$84,752	\$84,752	1 March 2022	1 June 2022
118390-21WA-RTR	WA	Shire of Cunderdin	Goldfields Road (rural road) - 0.00 Straight Line Kilometre 4.55 Straight Line Kilometre from Mills	Widen and reseal road, clear vegetation and improve drainage	2022-23	\$193,610	\$348,161	1 March 2022	1 April 2022
118391-21VIC-RTR	VIC	City of Greater Geelong	McIntyre Road, Lara - from Hicks Street to Old Melbourne Road (Sealing)	Deep lift asphalt patch out failed sections of road using 20mm Type S1 asphalt, follow up with rut correction using 7mm Type N asphalt and complete with wearing course overlay treatment of 10mm crumb rubber asphalt	2022-23	\$444,000	\$622,000	1 May 2022	1 June 2022
118392-21NSW-RTR	NSW	Inverell Shire Council	Old Texas Road (Rural Road) - From intersection of Texas Road to 3km west of Texas Road (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$102,901	\$102,901	1 March 2022	1 June 2022
118393-21QLD-RTR	QLD	Southern Downs Regional Council	Upper Freestone School Road, Upper Freestone - From the intersection of McMasters Road in a northerly	Resheeting various sections of gravel road, where required	2022-23	\$14,783	\$14,783	1 May 2022	1 June 2022
118394-21NSW-RTR	NSW	Inverell Shire Council	Waterloo Road (Rural Road) - 12km east of Woodstock Road (Bridges & Culverts)	It is planned to remove the old causeway and replace with a new concrete structure.	2022-23	\$211,383	\$211,383	1 March 2022	1 June 2022
118395-21WA-RTR	WA	Shire of Cunderdin	Mount Anne Road (rural road) - 0.00 Straight Line Kilometre to 2.15 Straight Line Kilometre measured	Replace culvert in floodway	2022-23	\$30,752	\$30,752	1 April 2022	1 June 2022
118396-21QLD-RTR	QLD	Southern Downs Regional Council	Winterflood Road, Killarney - From the intersection of Cedar Street in an easterly direction to the	Resheeting various sections of gravel road, where required	2022-23	\$12,042	\$12,042	1 May 2022	1 September 2022
118397-21QLD-RTR	QLD	Toowoomba Regional Council	Esmond St, Cranley - between Hoggs St to Makepeace St (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing.	2022-23	\$130,000	\$149,172	1 May 2022	1 September 2022
118398-21QLD-RTR	QLD	Toowoomba Regional Council	Priest St, Rockville - between David St to Trapp St (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing.	2022-23	\$110,000	\$124,000	1 May 2022	1 August 2022
118399-21QLD-RTR	QLD	Toowoomba Regional Council	South St, Rangeville - between Rodway Cr to High St (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing.	2022-23	\$260,000	\$271,635	1 May 2022	1 September 2022
118400-21QLD-RTR	QLD	Toowoomba Regional Council	Jennifer Cr, Darling Heights - Pamela St to end of road (Resealing)	This section of road will have the existing asphalt surfaced with a new asphalt micro surfacing.	2022-23	\$190,000	\$206,000	1 May 2022	1 September 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118401-21QLD-RTR	QLD	Southern Downs Regional Council	Valhalla Road, Palgrave - From the intersection of Welsh Road in a westerly direction to the end of	Resheeting various sections of gravel road, where required	2022-23	\$557	\$11,500	1 May 2022	1 August 2022
118402-21QLD-RTR	QLD	Southern Downs Regional Council	Killarney - Barlows Gate Road, Elbow Valley - Between chainage 3.56km to 10.84km measured from the i	Resheeting various sections of gravel road, where required	2022-23	\$11,228	\$14,897	1 May 2022	1 September 2022
118403-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - South Branch Road, Maryvale (Gravel Sheeting / Resheeting)	Resheeting various sections of gravel road, where required	2022-23	\$9,775	\$9,775	1 May 2022	1 August 2022
118405-21NSW-RTR	NSW	Gunnedah Shire Council	Goolhi Road, Marys Mount - Goolhi Road between Quia Road and Collygra Road. (Resealing)	Overlay the existing chip seal with a new 10 mm chip seal for a distance of 1 km.	2023-24	\$31,500	\$31,500	1 March 2023	1 March 2023
118406-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - Cascades Lane, Greenlands (Gravel Sheeting / Resheeting)	Resheeting various sections of gravel road, where required	2022-23	\$8,941	\$9,800	1 May 2022	1 August 2022
118407-21NSW-RTR	NSW	Gunnedah Shire Council	Maitland Street, Gunnedah - Maitland Street between Carroll Street and Lochrey Road	Re-sheet the road with 100mm depth of road base gravel.	2022-23	\$29,351	\$29,351	1 May 2022	1 June 2022
118408-21NSW-RTR	NSW	Uralla Shire Council	Glenroy Road, Kentucky - Chainage 0 at Eastern Valley Way Kentucky, Gravellig from Ch 600m to 1200m.	Gravel overlay	2022-23	\$26,768	\$26,768	1 April 2022	1 April 2022
118412-21SA-RTR	SA	Mid Murray Council	Nildottie Road, Swan Reach - From the intersection of River Reserve Road for a distance of 27 metres	Reconstruction of the road pavement and resealing of the road surface with an asphalt overlay.	2022-23	\$25,136	\$25,136	1 January 2022	1 February 2022
118413-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - O'Maras Road, Mount Colliery (Gravel Sheeting / Resheeting)	Resheeting various sections of gravel road, where required	2022-23	\$5,620	\$8,500	1 May 2022	1 September 2022
118414-21QLD-RTR	QLD	Southern Downs Regional Council	Mullins Road, Talgai - From the intersection of Talgai West Road in a southerly direction to the int	Resheeting various sections of gravel road, where required	2022-23	\$11,132	\$11,132	1 May 2022	1 June 2022
118415-21SA-RTR	SA	City of Prospect	Barker Road, Prospect - Between Prospect Road and Dean Street (Resealing)	Road resealing works, pavement reconstruction in isolated locations and kerb re-instatement works.	2022-23	\$204,085	\$350,000	1 April 2022	1 June 2022
118416-21NT-RTR	NT	Tiwi Islands Regional Council	Fourcry road (rural road) - From the Fourcry road turn off (42.6 km along kerinauia HWY) for a dista	Form up and grade road from Fourcry turn off to weather station	2022-23	\$68,310	\$68,310	1 May 2022	1 May 2022
118417-21SA-RTR	SA	Corporation of the City of Port Augusta	Caroona Road, (rural road) - Between chainages 5010m to 6997m measured from from the Southern inters	Two coat spray seal with 14/7mm aggregate	2022-23	\$80,155	\$115,203	1 February 2022	1 May 2022
118418-21SA-RTR	SA	Corporation of the City of Port Augusta	Racecourse Road, Port Augusta - Intersection of Winton Road	Widening of asphalt at intersection and resealing	2022-23	\$77,200	\$87,429	1 May 2022	1 June 2023
118419-21NT-RTR	NT	Tiwi Islands Regional Council	Interview point road(rural road) - From Interview point road turn off (59 KM from Wurrumiyanga airpo	General Maintenance grading and leveling, repair of wash outs	2022-23	\$61,850	\$61,850	1 June 2022	1 June 2022
118420-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - Shanries Road, Allora (Gravel Sheeting / Resheeting)	Resheeting various sections of gravel road, where required	2022-23	\$8,000	\$8,000	1 May 2022	1 August 2022
118421-21NT-RTR	NT	Tiwi Islands Regional Council	Pirlangimpi Road (Rural Road) - 33 KM of Pirlangimpi Road from Paru/ Milikapiti road turn off to Yap	Grading and leveling of road, Carting of gravel to wash outs to raise road and rolling where needed.	2022-23	\$124,500	\$124,500	1 June 2022	1 June 2022
118423-21NSW-RTR	NSW	Bogan Shire Council	Benah Road (Rural Road) - Between 0km and 10.7km from the Colane Road intersection.	Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$50,000	\$50,000	1 January 2023	1 June 2023
118424-21NSW-RTR	NSW	Bogan Shire Council	Honeybugle Road (Rural road) - Between 0km and 20.9km from Pangee Road intersection	Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$50,000	\$50,000	1 January 2023	1 June 2023
118425-21QLD-RTR	QLD	Southern Downs Regional Council	Multiple Locations - Victoria Street, Warwick (Drainage)	Reshape overland drainage	2022-23	\$9,725	\$9,725	1 June 2022	1 August 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118426-21NSW-RTR	NSW	Bogan Shire Council	Fords Road (Rural Road) - Between 0km and 12km from the Cobar Condobolin Road (General Maintenance)	Re-shape 10 kilometres of the existing formation and patch small sections with 100 mm of good quality crushed rock.	2023-24	\$50,000	\$50,000	1 January 2023	1 June 2023
118427-21NSW-RTR	NSW	Coonamble Shire Council	Carinda Road (Rural Road) - 42.0km to 42.05km from the intersection with the Castlereagh Highway.	Heavy patch - stabilise existing base, mix with roadbase and seal.	2022-23	\$15,270	\$15,270	1 March 2022	1 June 2022
118428-21NT-RTR	NT	Tiwi Islands Regional Council	Paru Milikapiti Road, (rural road) - 1 KM from intersection of Paru/Milikapiti road and Pirlangimpi	Carting in of Gravel, Build road height up by 0.5 meters, roll and grade	2022-23	\$113,586	\$113,586	1 June 2022	1 June 2022
118430-21NSW-RTR	NSW	Bogan Shire Council	Cooneybar Road (Rural Road) - Between 8km and 37km from the Mitchell Highway (General Maintenance)	Remove old grids from the pavement and fill with good quality crushed rock and shape shoulders and drains.	2023-24	\$15,828	\$15,828	1 January 2023	1 January 2023
118431-21NSW-RTR	NSW	Bogan Shire Council	Elmore Road (Rural Road) - Between 3km and 37km from the Booramugga Road intersection	Remove 8 old grids from the pavement and fill with good quality crushed rock and shape shoulders and drains.	2022-23	\$13,895	\$13,895	1 May 2022	1 April 2023
118432-21NSW-RTR	NSW	Coonamble Shire Council	Multiple Locations - Back Gular Rd (rural road) (General Maintenance)	Vegetation control.	2022-23	\$3,174	\$3,174	1 April 2022	1 August 2022
118433-21WA-RTR	WA	City of Bayswater	Mahogany Road, Morley - Benara Road to Banksia Road (Resealing)	Resealing of road 271m long including drainage and associated works and 7.1m wide with 25mm asphalt kerb to kerb. A =1924 m2	2022-23	\$37,816	\$37,816	1 January 2022	1 March 2022
118434-21WA-RTR	WA	City of Bayswater	Munyard Way, Morley - Rhodes Street to Westlake Road (Resealing)	Resealing of road 270m long including drainage and associated works and 7.1m wide with 25mm asphalt kerb to kerb. A =1917 m2	2022-23	\$25,016	\$25,016	1 January 2022	1 March 2022
118435-21NSW-RTR	NSW	Coonamble Shire Council	Gulgargambone Road - 0.0 to 28.89km from the intersection with Bourbah Street, Gulgargambone.	Vegetation control.	2022-23	\$14,727	\$14,727	1 April 2022	1 August 2022
118436-21WA-RTR	WA	City of Bayswater	Wonga Road, Morley - Napier Road to Crimea Street (Resealing)	Resealing of road 693m long including drainage and associated works and 6.7m wide with 25mm asphalt kerb to kerb. A = 4643m2	2022-23	\$59,961	\$61,019	1 January 2022	1 March 2022
118437-21NSW-RTR	NSW	Bogan Shire Council	Pangee Road (Rural Road) - 81km from the Tottenham Road intersection (Drainage)	Construct a concrete causeway with gabion basket scour protection on the downstream side.	2023-24	\$80,000	\$117,500	1 January 2023	1 June 2023
118438-21NSW-RTR	NSW	Coonamble Shire Council	Carinda Road (Rural Road) - 0.0km to 64.79km from the intersection with the Castlereagh Highway.	Vegetation control.	2022-23	\$22,723	\$22,723	1 April 2022	1 July 2022
118439-21NSW-RTR	NSW	Coonamble Shire Council	Box Ridge Road (Rural Road) - 0.00km to 23.71km from the intersection with Castlereagh Highway.	Vegetation control.	2022-23	\$12,303	\$12,303	1 April 2022	1 July 2022
118440-21NSW-RTR	NSW	Coonamble Shire Council	Carinda Road (Rural Road) - 43.0km to 43.06km from the intersection with Castlereagh Highway.	Heavy patch - stabilise existing base, mix with roadbase and seal.	2022-23	\$15,000	\$15,000	1 May 2022	1 June 2023
118441-21QLD-RTR	QLD	Southern Downs Regional Council	Grafton Street, Warwick - From the intersection of Albion Street (New England Highway) in an easterl	Asphalt deep lift	2022-23	\$377,796	\$377,796	1 June 2022	1 November 2022
118443-21NSW-RTR	NSW	Bogan Shire Council	Bobadah Road (Rural Road) - between 2 and 5km from Cockies Road intersection	Re-shape 3 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2022-23	\$84,678	\$84,678	1 February 2022	1 May 2022
118444-21NSW-RTR	NSW	Bogan Shire Council	Cobar Street, Nyngan - Between 0.00km and 0.08km from the Nyngan Street intersection towards the Bog	Reshape pavement, import crushed rock, and bitumen seal.	2023-24	\$15,814	\$15,814	1 January 2023	1 January 2023
118445-21NSW-RTR	NSW	Coonamble Shire Council	Gulgargambone Road - 8.00km - 10.430km form the intersection with Bourbah Street, Gulgargambone.	Reseal.	2022-23	\$95,606	\$95,606	1 April 2022	1 August 2022
118446-21VIC-RTR	VIC	Mornington Peninsula Shire Council	Camphill Road, Somers - Between Tasman Road and Sandy Point Road (Traffic Improvement)	Installation of kerb and channel, drainage works, apron sealing, car park improvement works, and associated footpath connections.	2022-23	\$245,000	\$399,126	1 March 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118447-21WA-RTR	WA	Shire of Gingin	Bookine Road (rural road) - Full length of Bookine Road between Gingin Brook Road and Dooling Road	It is proposed to reseal the existing 7.2m seal for road length of 2.7 kilometres	2022-23	\$90,519	\$90,519	1 April 2022	1 April 2022
118448-21WA-RTR	WA	Shire of Gingin	Whitfield Street, Guilderton - From Straight line kilometre 0.27 to 0.48 measured from Okm Edwards S	Asphalt overlay to be applied to length of this section of road at 7 metre width	2022-23	\$27,466	\$27,466	1 May 2022	1 May 2022
118450-21WA-RTR	WA	Shire of Merredin	Nolan Street, Hines Hill, WA 6415 - between Mackenzie St and Hines Hill Rd	Reconstruction/stabilisation and gravel resheeting.	2022-23	\$15,530	\$15,530	1 May 2022	1 June 2022
118451-21WA-RTR	WA	Shire of Merredin	Knungajin Road, Nokanning WA 6415 - between Nukarni east road and Goomarin Road (Resealing)	Potholing and resealing of existing surface	2022-23	\$10,000	\$10,000	1 March 2022	1 June 2022
118452-21WA-RTR	WA	Shire of Gingin	Cheriton Road (rural road) - Between Straight line kilometre 7.88 to 9.64 measured from Okm (Brockma	Following recent growth of rural residential estate on and to immediate west of this section of road, proposed works include widening of length to 8 metre trafficable width, gravel sheeted for full length of road section, with associated drainage clearing where required.	2022-23	\$115,231	\$115,231	1 May 2022	1 May 2022
118453-21NSW-RTR	NSW	Coonamble Shire Council	Gulgargambone Road - Gular Road, 10.430km to 10.730km from the intersection with Bourbah Street, Gula	Reconstruct pavement - remove existing base, stabilise sub-base, resheet with roadbase and seal.	2022-23	\$110,000	\$110,000	1 May 2022	1 April 2023
118454-21NSW-RTR	NSW	Coonamble Shire Council	Back Gular Road (rural road) - 2.660km to 2.740km from the intersection with the Quambone Road.	Heavy Patch, remove existing base, stabilise sub-base, resheet with roadbase and seal.	2022-23	\$19,933	\$19,933	1 May 2022	1 September 2022
118455-21WA-RTR	WA	Shire of Gingin	Gingin Brook Road (rural road) - Full length between Brand Highway (Straight line kilometre 0.0) and	Both sides of full length of the road are to be verge mulched to provide appropriate sight line clearances and increased drainage access.	2023-24	\$116,000	\$128,000	1 February 2023	1 March 2023
118456-21WA-RTR	WA	Shire of Gingin	Gingin Brook Road (rural road) - Gingin Brook Road between Straight line kilometre 0.04 to 3.29 meas	It is proposed to reseal the existing 8 metre road for 3.25 kilometres.	2022-23	\$111,772	\$111,772	1 May 2022	1 May 2022
118457-21NT-RTR	NT	East Arnhem Regional Council	Bodia Access Road, Milingimbi Island - From the Corner of Airport Road and Bodia Road CH 0.00KLMs to	General open up maintenance Grade after wet season	2022-23	\$14,883	\$14,883	1 April 2022	1 June 2022
118458-21NT-RTR	NT	East Arnhem Regional Council	Gapuwiyak Access Road, (rural road) - From the intersection of the Arnhem Highway and Gapuwiyak Acce	Re-formation and open upgrade of the Gapuwiyak Access Road after the wet season.	2022-23	\$145,000	\$145,000	1 April 2022	1 June 2022
118459-21NT-RTR	NT	East Arnhem Regional Council	Burmala Street, Galiwinku - From the Corner of Burmala Street and Gulumurra Street CH 350 MTRS to t	Installation of New 1200mmfootpath 300mtrs long and Drainage cross over	2022-23	\$125,000	\$125,000	1 April 2022	1 June 2022
118460-21NT-RTR	NT	East Arnhem Regional Council	Galawara Road (rural road) - From the Corner of Galawara Road and Nurruwrunhan Road CH 413 MTRS to	General maintenance and formation grade and shoulder re-instatement inclusive of opening up entrances to silted off-shoot drainage entrances.	2022-23	\$82,000	\$82,000	1 April 2022	1 June 2022
118461-21NT-RTR	NT	East Arnhem Regional Council	Gunyipinja Road (rural road) - Yirrkala Access Road - Corner of Melville Bay Road and Gunyipinja Ro	Reconstruction of road shoulder off existing seal edge in addition to the dilapidated surface damage of pot holes	2022-23	\$42,500	\$42,500	1 April 2022	1 June 2022
118462-21TAS-RTR	TAS	Circular Head Council	Backline Road (Rural Road) - Eastern End of Backline Road from 7660 to 9030m measured from Boys Road	10mm Spray Seal including centreline marking.	2022-23	\$101,958	\$101,958	1 January 2022	1 March 2022
118463-21TAS-RTR	TAS	Circular Head Council	West Montagu Road (rural road) - (1320-3510) For a length of 2190m past Sturats Road (Resealing)	Apply 10mm spray seal	2022-23	\$66,184	\$66,184	1 January 2022	1 April 2022
118464-21TAS-RTR	TAS	Circular Head Council	Upper Scotchtown Road (rural road) - Between Connells Cross Road and Mauds Road (2630-3700) (Sealing)	Apply 10mm Spray Seal	2022-23	\$34,748	\$34,748	1 January 2022	1 April 2022
118465-21QLD-RTR	QLD	Longreach Regional Council	Morella Silsoe Road - Rural Road - Intersection of Landsborough and Morella Silsoe Road is chainage	Premix patching where required and reseal.	2022-23	\$282,425	\$282,425	1 June 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118466-21QLD-RTR	QLD	Charters Towers Regional Council	Towers Hill Road, Charters Towers - Black Jack Road to chainage 0.85km (Resealing)	Undertake pavement repairs and asphalt resurfacing.	2022-23	\$308,676	\$308,676	1 April 2022	1 May 2022
118467-21SA-RTR	SA	Regional Council of Goyder	Bower Boundary Rd (Rural Rd) Bower, - intersection of Bower Dam Rd south to the intersection of Kadi	Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is revised to a 7m width, 100mm pavement thickness and 3-4% crossfall.	2022-23	\$125,000	\$136,282	1 April 2022	1 June 2022
118468-21NSW-RTR	NSW	Coonamble Shire Council	Yalcogrin Street, Gulargambone - From the Castlereagh Highway to the intersection with Kirban St	Reconstruct pavement - remove existing base, stabilise sub-base, resheet with roadbase and seal.	2022-23	\$140,000	\$140,000	1 May 2022	1 March 2023
118469-21SA-RTR	SA	Regional Council of Goyder	Koonoona Rd (Rural Rd) Burra - Intersection of Barrier Highway south to the intersection of Turners	Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is to be revised to 8m width, 150mm pavement thickness and 3-4% crossfall.	2022-23	\$310,169	\$357,164	1 April 2022	1 June 2022
118472-21NSW-RTR	NSW	Coonamble Shire Council	Yolundry Street, Gulargambone - From Brinjal Street to Armitree Street	Heavy patch - stabilise existing base, mix with roadbase and seal.	2022-23	\$130,000	\$130,000	1 May 2022	1 March 2023
118473-21SA-RTR	SA	Regional Council of Goyder	Ngapala Rd (Rural Road), Hampden - Intersection of Tamma Rd south to the intersection of the Curio	Reforming of existing road surface, importing and spreading of road base. Reshaping and cleaning of drains and culverts. The road specification is to be revised to 8m width, 100mm pavement thickness and 3-4% crossfall.	2022-23	\$65,000	\$75,334	1 April 2022	1 June 2022
118476-21QLD-RTR	QLD	Paroo Shire Council	Bluegrass Road (Rural Road) - Bluegrass Road starts intersection of Mitchell Highway 104km south of	Formation grading of existing gravel road to reinstate running surface. Roller, water trucks provided to provide compaction.	2022-23	\$116,642	\$116,642	1 April 2022	1 June 2022
118477-21QLD-RTR	QLD	Paroo Shire Council	Moama Road (Rural Road) - Moama Road is 42km north of the Bulloo Developmental Road along the Eulo-T	formation grading with Rollers and water truck to reform and compact the surface and reinstate road formation.	2022-23	\$57,468	\$57,468	1 May 2022	1 June 2022
118478-21QLD-RTR	QLD	Paroo Shire Council	Pitherty Road (Rural Road) - Pitherty Road starts at the intersection of the Bulloo Developmental Road	Formation grading with roller and water truck of existing gravel road to improve drivability and a firm compacted running surface.	2022-23	\$57,238	\$57,238	1 May 2022	1 June 2022
118479-21QLD-RTR	QLD	Paroo Shire Council	Watson Street, Cunnamulla - Between Emma St & Mabel St. Chainage 700m-900m	Rehabilitation of pavement and kerb with a seal. Compact with roller, water truck and grader as well as concreting formworks and sealing.	2022-23	\$101,092	\$101,092	1 May 2022	1 June 2022
118480-21QLD-RTR	QLD	Paroo Shire Council	Jobsgate Road (Rural Road) - Jobs Gate road starts at the intersection of Mitchell Highway 33km south	Heavy formation grading using Grader, Water truck and roller to reinstate a compacted running surface.	2022-23	\$346,499	\$346,499	1 May 2022	1 June 2022
118481-21VIC-RTR	VIC	Wangaratta Rural City Council	Detour Road, North Wangaratta - Detour Road Bridge (BN139), between Anker Road and Crosner Lane.	The existing bridge deck overlay is to be removed along with all other structures above deck level and a new cast in-situ concrete deck slab laid with ThrieBeam guard rail and cyclist rail to be constructed. New bridge approaches 20m beyond the deck are to be constructed of deep lift asphalt.	2022-23	\$69,600	\$379,310	1 March 2022	1 September 2022
118482-21SA-RTR	SA	Alexandrina Council	Willowburn Drive (rural road) - Willowburn Drive, Nangkita. Work occurs on Willow Drive between chai	It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface.	2022-23	\$24,695	\$24,695	1 March 2022	1 April 2022
118483-21WA-RTR	WA	Shire of East Pilbara	Jigalong Road (Rural Road) - Straight Line Kilometre 13.110 to 18.110 measured from the Great Northe	Improve formation and drainage systems, gravel sheeting and install guideposts	2022-23	\$240,000	\$390,000	1 May 2022	1 June 2022
118484-21WA-RTR	WA	Shire of East Pilbara	Talawana Track (Rural Road) - Straight Line Kilometre 100.30 to 105.30 as measure from the intersect	Improve formation and drainage systems, gravel sheeting and install guideposts.	2022-23	\$370,000	\$550,000	1 April 2022	1 May 2022
118485-21WA-RTR	WA	Shire of East Pilbara	Skulls Spring Road (Rural Road) - Straight Line Kilometre 18.00 to 24.530 as measured from 0km Great	Improve formation and drainage systems, gravel sheets and install guideposts	2022-23	\$759,682	\$759,682	1 February 2022	1 April 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118486-21SA-RTR	SA	Alexandrina Council	Chapel Road (rural road) - Chapel Road, Langhorne Creek. On intersection of Chapel Road and Davidson	It is proposed to repair the identified surface defects and reseal with asphalt to restore the roads surface.	2022-23	\$29,092	\$29,092	1 March 2022	1 April 2022
118488-21VIC-RTR	VIC	Wangaratta Rural City Council	Swan St/Roy St West Intersection, Wangaratta - Commencing at intersection of Swan Street and Roy Str	Works include milling out damaged pavement and replace sub-base to 200mm depth, and base to 160mm depth with Class 2. Reconstruct wearing course with 40mm Asphalt overlay. Replace all line marking where required.	2022-23	\$57,488	\$57,488	1 May 2022	1 September 2022
118489-21SA-RTR	SA	City of Onkaparinga	Dressage Avenue, Woodcroft - a length of road South of the Horseshoe Drive Roundabout, extending for	replacement of pavement and seal as well as narrowing of dressage Ave by 300mm	2023-24	\$600,000	\$600,000	1 January 2023	1 March 2023
118490-21SA-RTR	SA	City of Onkaparinga	Oleander Road, Maslin Beach - Entire 850m length of Oleander Rd from Old Coach Rd to Gulf Pde	replacement of pavement and seal including edge beams to prevent edge breaks. installation of new stormwater system and footpath	2023-24	\$1,735,000	\$1,735,000	1 May 2023	1 November 2023
118491-21WA-RTR	WA	City of Melville	Strome Road, Applecross - From Duncraig Road to Tweedale Road	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road and kerb replacements as required.	2022-23	\$178,000	\$213,000	1 May 2022	1 June 2022
118492-21NSW-RTR	NSW	Port Stephens Council	Duns Creek Road (Rural road in the rural locality of Duns Creek) - From the intersection of Wallaby	Adjust road formation shape, reshape table drains, minor road pavement widening and sealing of the pavement surface.	2022-23	\$345,000	\$410,000	1 April 2022	1 June 2022
118493-21NSW-RTR	NSW	Lachlan Council	Boona Road (rural road) - From intersection of Carawatha Road south for 3.5 km	Road will be gravel re-sheeted with 100 mm of crushed gravel and additional drainage will be installed to minimize gravel loss.	2022-23	\$160,000	\$160,000	1 July 2022	1 June 2023
118495-21NSW-RTR	NSW	Glen Innes Severn Council	Red Range Road - 2.6 km to 5.9 km along Red Range Road from Oliver Street Glen Innes (Resealing)	This project focussed exclusively on road seal. The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates paid by this grant. Sub-base preparation costs covered by Council in an earlier project.	2022-23	\$176,425	\$176,425	1 April 2022	1 April 2022
118496-21NSW-RTR	NSW	Glen Innes Severn Council	Rangers Valley Road, (rural road) - 4.3 km along Rangers Valley Road from the New England Highway	The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates.	2022-23	\$250,691	\$250,691	1 April 2022	1 April 2022
118497-21NSW-RTR	NSW	Glen Innes Severn Council	Waterloo Road (rural road) - Off Gwydir Highway, 4.5km along Waterloo Road (Resealing)	The road will be have two coat bitumen spray seal with 14 mm and 7mm aggregates.	2022-23	\$196,535	\$196,535	1 April 2022	1 April 2022
118498-21WA-RTR	WA	Shire of Gnowangerup	Gnowellen Road (rural road) - From the T road intersection of Sandalwood Road and Gnowellen Road run	To reshape drains and road shape and gravel re-sheet 2.36km to 8 meters wide. This is will allow water to shed off the road and improve safety for heavy and light combination vehicles.	2022-23	\$85,761	\$85,761	1 October 2022	1 April 2023
118500-21WA-RTR	WA	Shire of Gnowangerup	Salt River Road (rural road) - Salt River Road from Delager Road running east for 4 kilometres	To clear drains, reshape running surface and gravel sheet to 8 meters wide. This will improve the skid resistance and provide a safer road for school bus and heavy combination vehicles. It will also reduce maintenance costs	2023-24	\$92,690	\$92,690	1 February 2023	1 June 2023
118501-21WA-RTR	WA	Shire of Gnowangerup	O'Meehans Road (rural road) - From the intersection of Mungerup South Road running south on O'Meehan	To clear drains and reshape running surface of the road and gravel sheet. This will give strength to the road and prevent the large blowouts from occurring.	2022-23	\$100,050	\$100,050	1 November 2022	1 April 2023
118503-21NT-RTR	NT	Katherine Town Council	Gillard Crescent, Katherine - Starting point for the works will be from the intersection with Zimin	This project will reconstruct the failed sections and include asphalt surfacing at the turning areas. Other areas will be resealed with a new 14mm seal.	2022-23	\$183,381	\$183,381	1 May 2022	1 June 2022
118504-21NSW-RTR	NSW	Inverell Shire Council	Auburn Vale Road (Rural Road) - From the intersection with Leviathan Road, for 3.8km in a northerly	A new layer of bitumen/aggregate seal will be applied	2022-23	\$93,234	\$93,234	1 May 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118505-21NSW-RTR	NSW	Inverell Shire Council	Beaumont Road (Rural Road) - 440 mtrs north of the intersection with Bukkulla Road (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$18,147	\$18,147	1 May 2022	1 June 2022
118506-21NSW-RTR	NSW	Inverell Shire Council	Delungra By Pass Road (Rural Road) - 600 mtrs west from the intersection with the Gwydir Highway	A new layer of bitumen/aggregate seal will be applied	2022-23	\$24,327	\$24,327	1 May 2022	1 June 2022
118507-21NSW-RTR	NSW	Inverell Shire Council	Multiple Locations - Daw Lane (rural Road) (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$8,359	\$8,359	1 May 2022	1 June 2022
118508-21NSW-RTR	NSW	Inverell Shire Council	Karinda Drive (Rural Road) - 475 mtrs south from the Yetman Road intersection. (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$11,881	\$11,881	1 May 2022	1 June 2022
118509-21NSW-RTR	NSW	Inverell Shire Council	Multiple Locations - Loves Lane (Rural Road) (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$8,176	\$8,176	1 May 2022	1 June 2022
118510-21NSW-RTR	NSW	Inverell Shire Council	Tullochard East (Rural Road) - 752 mtrs north of the Gwydir Highway intersection. (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$13,550	\$13,550	1 May 2022	1 June 2022
118511-21NSW-RTR	NSW	Inverell Shire Council	Schwenkes Lane (Rural Road) - 300 mtrs west of the Bundarra Road intersection. (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$13,566	\$13,566	1 May 2022	1 June 2022
118512-21NSW-RTR	NSW	Inverell Shire Council	Stannifer Road (Rural Road) - 1.38 km south of the intersection with Elsmore Road. (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$46,891	\$46,891	1 May 2022	1 June 2022
118513-21NSW-RTR	NSW	Inverell Shire Council	Multiple Locations - Rivendell Road (Rural Road) (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$8,827	\$8,827	1 May 2022	1 May 2022
118514-21NSW-RTR	NSW	Inverell Shire Council	Woodstock Road (Rural Road) - 3km north of the Gwydir Highway intersection. (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$83,753	\$83,753	1 May 2022	1 June 2022
118515-21NSW-RTR	NSW	Inverell Shire Council	Grove Road (Rural Road) - 10.2km north bound from the intersection with the Bundarra Road.	New gravel wearing course will be constructed.	2022-23	\$93,573	\$93,573	1 May 2022	1 June 2022
118516-21NSW-RTR	NSW	Inverell Shire Council	Multiple Locations - Clinton Lane (Rural Road) (Resealing)	A new layer of bitumen/aggregate seal will be applied	2022-23	\$6,000	\$6,000	1 May 2022	1 June 2022
118517-21QLD-RTR	QLD	Bundaberg Regional Council	Foleys Road, North Gregory - Ch. 7.4km to Ch. 11.1km measured from Childers Road	Rehabilitation (approx. 200mm cement stabilisation) of existing pavement and widening to 8m between Ch. 7.4km and Ch. 11.1km.	2023-24	\$1,214,577	\$1,965,000	1 August 2023	1 October 2023
118518-21QLD-RTR	QLD	Bundaberg Regional Council	Bonna Road, Branyan - Ch. 0.055km to Ch. 3.265km measured from Childers Road	Road widening to 8m between Ch. 0.055km and Ch. 3.265km. Horizontal curve geometry improvements. Clearing of roadside hazards.	2023-24	\$800,000	\$1,650,000	1 March 2023	1 October 2023
118519-21VIC-RTR	VIC	Greater Bendigo City Council	Murphy St, East Bendigo - Between Strickland Rd and Batchelder St	Reconstruction of road pavement	2022-23	\$610,000	\$627,214	1 October 2022	1 May 2023
118520-21VIC-RTR	VIC	Greater Bendigo City Council	Howard St, Epsom - Intersection from 200m south of Myrtle Rd and Myrtle Rd Intersection	Reconstruction of road pavement	2022-23	\$250,000	\$274,120	1 July 2022	1 June 2023
118521-21VIC-RTR	VIC	Greater Bendigo City Council	Axedale-Kimbolton Road (rural road) - between 200m North of Doaks Rd to 2900m South of Doaks Rd.	Reconstruction and widening of road pavement	2022-23	\$1,385,916	\$2,122,282	1 September 2022	1 June 2023
118522-21TAS-RTR	TAS	Glenorchy City Council	Atherton Avenue, West Moonah - Between Cheviot Road and Cranleigh Crescent	Proposal is to box out the road segment including removal of the existing kerb and channel and footpaths. Reconstruct the pavement, kerbs and footpaths.	2022-23	\$644,465	\$820,000	1 October 2022	1 May 2023
118523-21SA-RTR	SA	City of West Torrens	London Road, Mile End South - Between Railway Terrace and South Road	Partial Reconstruction of Pavement, Full Reconstruction of Seal	2022-23	\$150,000	\$349,059	1 May 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118524-21ACT-RTR	ACT	Norfolk Island Regional Council	Ferry Lane Road, Norfolk Island - Starting point Intersection of Douglas Drive and Ferry Lane, for a	Repairing and resealing of the existing road surface that has deteriorated over time to ensure the roadway is able to service the increased traffic that travels this main thoroughfare. Reconstruction of Basecourse and road formation including sealing and associated drainage as required.	2022-23	\$414,644	\$1,716,288	1 August 2022	1 April 2023
118525-21VIC-RTR	VIC	Surf Coast Shire	Alsop Drive, Winchelsea - Mousley Road (west end) to Mousley Road (Ch. 215m travelling south)	Pavement patching design was completed after geotechnical testing which informed the tendering of works to undertake patch repairs along the length of road (i.e. excavate out the failed sections to a nominal depth then place back crushed rock layers and a asphalt final surface) and then a final 50mm asphalt seal for the whole section of road.	2022-23	\$71,060	\$74,000	1 May 2022	1 June 2022
118526-21VIC-RTR	VIC	Surf Coast Shire	Baines Crescent, Torquay - Surf Coast Highway to Baines Crescent, Torquay. (Sealing)	Pavement patching design was completed after geotechnical testing which informed the tendering of works to undertake patch repairs along the length of road (i.e. excavate out the failed sections to a nominal depth then place back crushed rock layers and a asphalt final surface) and then a final 50mm asphalt seal for the whole section of road	2022-23	\$106,000	\$174,000	1 May 2022	1 June 2022
118527-21WA-RTR	WA	Shire of Dowerin	McHugh Road (rural road) - Project is between Dowerin-Kalannie Road and Old Koorda Road Straight Lin	Reconstruct and improve drainage and gravel sheet	2022-23	\$45,000	\$45,000	1 August 2022	1 November 2022
118528-21WA-RTR	WA	Shire of Dowerin	Quelagetting Road (rural road) - Project is from junction Nambling Road South and Quelagetting Road	Reconstruct of sandy section of road by 300mm of lateright gravel to provide a trafficable section for light and heavy traffic.	2022-23	\$62,050	\$62,050	1 July 2022	1 May 2023
118530-21WA-RTR	WA	Shire of Dowerin	Nambling South Road (rural road) - Project is north of Eaton Road and Ucarty South Road Straight Lin	Reconstruct gravel sheet	2022-23	\$203,172	\$203,172	1 July 2022	1 March 2023
118531-21QLD-RTR	QLD	Charters Towers Regional Council	Jardine Street, Charters Towers - Macdonald Road to Bluff Road (Resealing)	Surface patching and reseal	2022-23	\$73,532	\$73,532	1 June 2022	1 June 2022
118532-21QLD-RTR	QLD	Charters Towers Regional Council	Tea Tree Crescent, Charters Towers - Lynd Highway to End (Resealing)	Surface patching and reseal	2022-23	\$18,613	\$18,613	1 June 2022	1 June 2022
118533-21NSW-RTR	NSW	Northern Beaches Council	Gardere Avenue, Curl Curl - from Curl Curl Parade to end of road (Gravel Sheetting / Resheeting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$131,324	\$131,324	1 October 2022	1 January 2023
118534-21WA-RTR	WA	Shire of Christmas Island	Murray Road Christmas Island - From the Intersection of Murray Road and Irvine Hill Road, heading no	Remove poor sections of road and seal	2022-23	\$300,704	\$300,704	1 December 2022	1 March 2023
118535-21SA-RTR	SA	District Council of Elliston	Walkers Rock Road (rural road) - From Flinders Highway to Beach Parking. 3.15km	Full length of the road to be re-sheeted to Category 1 Standard.	2023-24	\$175,209	\$175,209	1 April 2023	1 May 2023
118536-21SA-RTR	SA	District Council of Elliston	Clifftop Drive (rural road). - From Anxious Bay Road East to Anxious Bay Road West, circular route a	Re-sheeting of Entire Length of Road to Category 1 Standard.	2023-24	\$241,337	\$369,583	1 April 2023	1 May 2023
118537-21WA-RTR	WA	City of Karratha	Bayview Road, Nickol WA - From Legendre Road (1.42 straight line kilometers) to Bathgate Road (3.53	Asphalt overlay AC 30mm	2023-24	\$436,561	\$487,209	1 February 2023	1 February 2023
118538-21WA-RTR	WA	City of Karratha	Bayview Road, Bulgarra WA - from 9.69 Straight Line Kilometres (approximately 100 metres West of Bro	Asphalt Overlay AC 30mm	2022-23	\$130,802	\$130,802	1 December 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118539-21QLD-RTR	QLD	Kowanyama Aboriginal Shire Council	Topsy Road (Rural Road) - Two sections 30.634km from Kowanyama - Dunbar Road to 31.535km in a wester	Heavy formation of the existing road surface, scarify, shape and re-compact road surface to 150mm depth. Add 100mm of type 2.2 gravel to road surface and shape and compact to a 3% gradient to each side of the crown on the road surface. Gravel sheeting to protect road surface and allow all weather access as this is a local road of significance. This will provide access to the barge ramp for school bus and traditional owners.	2022-23	\$158,606	\$171,943	1 July 2022	1 September 2022
118540-21QLD-RTR	QLD	Gladstone Regional Council	Cross Road, Euleilah - Between chainage 3.9km to 6.8km measured from Tableland Road	It is proposed to renew the road to the proper standard by resheeting the section listed above. A standard resheet consists of keeping the same width and restructuring the top 150mm of road.	2022-23	\$147,508	\$194,115	1 January 2022	1 April 2022
118541-21WA-RTR	WA	Shire of Tammin	York-Tammin Rd (rural Road) - From Straight Line Kilometre 17.66 to 19.94 on the York Tammin Rd, 200	The Shire of Tammin is building a new road (bypass) South of the town to take the heavy vehicle traffic straight to the grain silo, therefore removing all heavy vehicles from the town streets. The new road will be constructed to accommodate heavy vehicle to a network rating of Restricted Access Vehicle (RAV) level 7. Currently the town streets are on a level 4.1 and sustaining a lot of damages from the heavy vehicles traffic.	2022-23	\$190,252	\$1,800,000	1 August 2022	1 February 2023
118542-21QLD-RTR	QLD	Maranoa Regional Council	Bargunyah Road (Rural Road) - Chainage 0.00 to 3.37km measured from start point chainage 0.00 Bollon	It is proposed to undertake pavement rehabilitation of 3.37km section of the Bargunyah Road	2022-23	\$327,120	\$327,120	1 June 2022	1 June 2022
118543-21WA-RTR	WA	City of Kwinana	Hoyle Road, Media - From Medina Av to Brownell Cr (Reconstruction, rehabilitation, widening)	It is proposed to replace the existing kerbs with new surface for the road	2022-23	\$142,500	\$370,504	1 October 2022	1 January 2023
118544-21WA-RTR	WA	City of Kwinana	Hewison Road, Medina - From Medina Av to Matson St (Reconstruction, rehabilitation, widening)	It is proposed to replace 50% of the existing kerbs with new surface for the road	2022-23	\$142,000	\$219,321	1 November 2022	1 January 2023
118545-21WA-RTR	WA	City of Kwinana	Brownell Crescent, Medina - from Gilmore Ave service road A to Gilmore Ave service Road D	Replace existing and install new drainage infrastructure. Replace existing kerb and footpath and install pram ramps. Mill and replace the existing asphalt road surface	2022-23	\$213,333	\$303,223	1 November 2022	1 April 2023
118546-21NT-RTR	NT	Alice Springs Town Council	Cromwell Drive, Alice Springs NT 0870 - Works start 560m along Cromwell Drive from the intersection	Propose to install stormwater pipes and pits	2023-24	\$430,000	\$500,000	1 June 2023	1 September 2023
118547-21VIC-RTR	VIC	Alpine Shire	Blacks Flat Road, Mudgegonga - Starting at 3893m from intersection of Myrtleford-Yackandanda Rd for	Gravel pavement resheeting of existing road	2022-23	\$92,169	\$92,169	1 April 2022	1 May 2022
118548-21VIC-RTR	VIC	Alpine Shire	Pini Road, Mudgegonga - Starting at intersection of Black Flats Road for a distance of 3756m	Gravel pavement resheeting of existing road	2022-23	\$57,904	\$57,904	1 April 2022	1 May 2022
118549-21VIC-RTR	VIC	Alpine Shire	Switchback Road, Mudgegonga - Starting at intersection of Black Flats Road for a distance of 4135m	Gravel pavement resheeting of existing road	2022-23	\$115,809	\$115,809	1 April 2022	1 May 2022
118550-21NSW-RTR	NSW	Northern Beaches Council	Kevin Avenue, Avalon Beach - from Barrenjoey Road to Elvina Avenue (Gravel Sheetting / Resheeting)	Repair the pavement and resurface with asphaltic concrete	2022-23	\$300,000	\$575,051	1 October 2022	1 April 2023
118551-21VIC-RTR	VIC	Swan Hill Rural City Council	Tresco West Road (Tresco West) - From Cumnock Road to Bael Bael Road	It is proposed to widen the seal 3.8m to 6.2m seal and 2m shoulders.	2023-24	\$625,457	\$625,457	1 March 2023	1 June 2023
118553-21VIC-RTR	VIC	Swan Hill Rural City Council	Yarraby Road, Towan - Chainage from 2.15km to 5.81km as measured from chinkapook Nyah road - End of	Resheet and shape 100mm of limestone by 6m width over the 1.84km	2022-23	\$40,712	\$40,712	1 July 2022	1 January 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118554-21VIC-RTR	VIC	Swan Hill Rural City Council	Boundary Bend - Kooloonong Road (rural road) - O'Bree Road to Anderson Road	Resheet with 100mm of Limestone to 6m wide over the 2.98km	2023-24	\$139,395	\$139,395	1 April 2023	1 June 2023
118555-21VIC-RTR	VIC	Swan Hill Rural City Council	Shadbolt Road (rural road) - From Mclean Lane to 200m east (Gravel Sheetting / Resheeting)	Resheet of 100mm limestone over 200m at 6m wide	2022-23	\$13,241	\$13,241	1 December 2022	1 January 2023
118556-21VIC-RTR	VIC	Swan Hill Rural City Council	Wood Wood Back Road (rural road) - From Thomas Road to Hayward Road (Gravel Sheetting / Resheeting)	Resheet segment with 100mm limestone to 6m width over length of 1.7km	2022-23	\$41,847	\$41,847	1 August 2022	1 January 2023
118557-21VIC-RTR	VIC	City of Greater Geelong	Hearne Parade, East Geelong - From Limeburners Point to Garden Street (Sealing)	Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness	2022-23	\$258,000	\$258,000	1 June 2022	1 June 2022
118558-21VIC-RTR	VIC	City of Greater Geelong	Eastern Park Circuit, East Geelong - Starting 340 metres north of Holt Road for a length of 215 metr	Minor deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness	2022-23	\$55,000	\$55,000	1 June 2022	1 June 2022
118559-21VIC-RTR	VIC	City of Greater Geelong	Sparks Road, Norlane - From Thompson Road to Swallow Crescent (Sealing)	Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type H wearing course at 40mm thickness	2022-23	\$147,000	\$147,000	1 June 2022	1 June 2022
118560-21QLD-RTR	QLD	Quilpie Shire Council	Eagle Drive, Quilpie - Chainage 0.0 km is the intersection with the Diamantina Developmental Road. P	Resealing of the sealed surface.	2022-23	\$36,735	\$36,735	1 September 2022	1 January 2023
118561-21QLD-RTR	QLD	Quilpie Shire Council	Coonaberry Creek Road, Eromanga - 0.0 km is the intersection with the Cooper Developmental Road. Pro	Resealing of the existing seal.	2022-23	\$77,134	\$77,134	1 September 2022	1 December 2022
118562-21QLD-RTR	QLD	Quilpie Shire Council	Quarrion Street, Quilpie - 0.0 km is the intersection with Gyrica Street. Project site 0.0 km to 0.	Resealing of existing seal.	2022-23	\$85,728	\$85,728	1 September 2022	1 December 2022
118563-21QLD-RTR	QLD	Logan City Council	Mundoolun Road, Jimboomba - First section of the project commences at Edelsten Road Intersection thr	The project involves the reconstruction and widening of the pavement and other miscellaneous supporting works.	2023-24	\$3,487,130	\$9,500,000	1 January 2023	1 October 2023
118564-21QLD-RTR	QLD	Lockyer Valley Regional Council	Laidley Creek West Road (Rural Road) - Between Mulgowie Road to Beckman Road, Laidley Creek West; ch	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$310,000	\$319,371	1 December 2022	1 April 2023
118565-21QLD-RTR	QLD	Lockyer Valley Regional Council	Mountain View Drive, Plainland - Starting from the intersection of Gehrke/Otto Road for a distance o	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$135,123	\$162,853	1 December 2022	1 April 2023
118567-21QLD-RTR	QLD	Lockyer Valley Regional Council	Ma Ma Lilydale Road (Rural Road) - Between Gattton Clifton Road and Flagstone Creek Road; chainage 0.	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$120,000	\$139,279	1 December 2022	1 April 2023
118568-21QLD-RTR	QLD	Lockyer Valley Regional Council	Manteuffel Road (Rural Road) - Beginning at chainage 0.00km to end chainage 3.71km at the intesectio	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$144,110	\$144,110	1 December 2022	1 April 2023
118569-21QLD-RTR	QLD	Lockyer Valley Regional Council	Sippel Road (Rural Road) - Off of Blenheim Road for 0.90km in a north westerly direction towards Fan	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$30,767	\$30,767	1 December 2022	1 April 2023
118570-21NSW-RTR	NSW	Moree Plains Shire Council	Belgravia Street, Moree - Between Gwydir & Heber Street. Measured from Start Chainage 0.00 to End Ch	Full reconstruction to be carried out Gwydir Street to Heber Street 250M, including Kerb & Gutter and drainage improvement works.	2023-24	\$440,000	\$440,000	1 July 2023	1 September 2023
118571-21QLD-RTR	QLD	Lockyer Valley Regional Council	Laurette Drive, Glenore Grove - From the intersection of Gehrke Road for a distance of 1.47km to Jah	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$50,000	\$55,815	1 December 2022	1 April 2023
118572-21QLD-RTR	QLD	Lockyer Valley Regional Council	Connors Road, Grantham - Starting from Sandy Creek Road for 1.15km in a westerly direction towards M	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$40,000	\$79,525	1 December 2022	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118573-21NT-RTR	NT	Northern Territory of Australia	Jungawa Road (Darwin - Rural Local) - Chainage 10 to 12.6 kilometres. Chainage 0.0 kilometres is at	Upgrade from unsealed to sealed Chainage 11 to 12.6 kilometres.	2022-23	\$2,500,000	\$2,500,000	1 November 2022	1 September 2023
118574-21QLD-RTR	QLD	Quilpie Shire Council	Adavale Link Road, Quilpie - Chainage 0.0 km is the intersection with the Adavale Black Road.Ch. 170	Sealing of repaired works.	2022-23	\$55,000	\$55,000	1 July 2022	1 October 2022
118575-21QLD-RTR	QLD	Lockyer Valley Regional Council	Railway Street, Laidley - Starting at the intersection of Winston Street for 0.790km in an easterly	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$40,000	\$65,645	1 December 2022	1 April 2023
118576-21QLD-RTR	QLD	Lockyer Valley Regional Council	Frome Street, Laidley - Between Pioneer Street and Laidley Depot Access for a distance of 0.50km; ch	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$19,877	\$19,877	1 December 2022	1 April 2023
118577-21QLD-RTR	QLD	Lockyer Valley Regional Council	Hope Street, Laidley - From the intersection of Church Street for the distance of 0.54km ending befo	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$20,000	\$21,275	1 December 2022	1 April 2023
118578-21QLD-RTR	QLD	Lockyer Valley Regional Council	Church Street, Laidley - Off the intersection of Pioneer Street for the distance of 0.45km in an eas	Reseal existing road with bitumen and aggregate including prep works on existing surface.	2022-23	\$17,202	\$17,202	1 December 2022	1 April 2023
118579-21WA-RTR	WA	City of Perth	Surtherland St, Perth, Western Australia - between Plaistowe Mews to Mitchell FWY (Resealing)	Resurface existing road surface: - Remove existing road surface - Replace 3,465 sqm with asphalt - Renew traffic loops on Sutherland St	2022-23	\$74,144	\$126,370	1 February 2022	1 June 2022
118580-21NSW-RTR	NSW	Murray River Council	Speewa Road (rural road) - Between 0km to 1.00km from Stoney Crossing Road	It is proposed to widen and seal to 8.0m width and flatten the road batters.	2022-23	\$380,000	\$380,000	1 September 2022	1 December 2023
118581-21NSW-RTR	NSW	Murray River Council	Bunnaloo Road (rural road) - Between 7.09km and 8.92km from Cobb Highway	It is proposed to widen and seal the road to 8.0m wide.	2022-23	\$670,000	\$670,000	1 August 2022	1 December 2023
118583-21NSW-RTR	NSW	Murray River Council	North Barham Road (rural road) - Between 0.3km and 1.3km from Lawson Road	Improve road super-elevation around bend plus signage and linemarking. It is proposed to widen and seal the road to 8.0m width.	2022-23	\$400,000	\$400,000	1 August 2022	1 June 2023
118584-21NSW-RTR	NSW	Coffs Harbour City Council	Solitary Islands Way - The intersection of Solitary Islands Way and Centenary Drive, Woolgoolga.	Reconfiguration of the intersection of Solitary Islands Way and Centenary Drive, Woolgoolga, to include a 4-way signalised intersection with a new local access road. This work requires the placement of trunk and localised drainage, road formation and pavement widening, new kerb and gutter, traffic signals and asphalt wearing surface.	2022-23	\$1,382,096	\$7,253,434	1 July 2022	1 April 2023
118585-21WA-RTR	WA	Shire of Ngaanyatjarraku	Papulankutja Road (rural road) - Between Straight Line Kilometre 44.00km and Straight Line Kilometre	200mm granular resheet, including reshaping of cross fall and roadside drainage.	2023-24	\$416,119	\$416,119	1 February 2023	1 May 2023
118586-21NSW-RTR	NSW	Carrathool Shire Council	Black Stump Road, Merriwagga - Between the Kidman Way and Moores Road at chainage 1.33km - 5.12km	Place bitumen spray seal coat	2022-23	\$131,320	\$131,320	1 September 2022	1 April 2023
118589-21WA-RTR	WA	Shire of Cuballing	Dew Road (Rural) - Between Straight Line Kilometre (SLK) 0.01 to 1.48. Works measured form intersect	Gravel resheeting of the section of road.	2022-23	\$14,308	\$14,308	1 May 2022	1 May 2022
118590-21WA-RTR	WA	Shire of Chittering	Chittering Valley Road (Rural Road) - Off Chittering Road Straight Line Kilometer (SLK) 1.12 to 2.12	Reconstruct current pavement by Cement stabilisation, apply 2 coats bitumen seal and linemarking (center and edge line)	2022-23	\$213,245	\$213,245	1 October 2022	1 June 2023
118591-21WA-RTR	WA	Shire of Chittering	Chittering Road, Bindoon - Joins with Great northern Highway between Straight Line Kilometer 18.3 t	20 mm Asphalt Corrector course 2 meters wide on either side of road.	2022-23	\$84,343	\$84,343	1 September 2022	1 June 2023
118592-21NSW-RTR	NSW	Carrathool Shire Council	Rankins Springs Road, (rural road) - Located 6.77km east of intersection of Mid Western Highway and	Place bitumen spray seal coat	2022-23	\$217,800	\$217,800	1 September 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118593-21WA-RTR	WA	Shire of Chittering	Bottlebrush place, Bindoon - Off Great northern Highway from Straight line kilometer 0.00 to 0.17 (	Reconstruct current sealed Surface, by cement stabilisation and 30 mill Asphalt seal.	2022-23	\$50,000	\$50,000	1 October 2022	1 June 2023
118594-21NSW-RTR	NSW	Carrathool Shire Council	Henry Street, Hillston - From the intersection of Aiden Street and Henry Street, Hillston for a dist	Place bitumen spray seal coat	2022-23	\$14,000	\$14,000	1 September 2022	1 April 2023
118595-21NSW-RTR	NSW	Carrathool Shire Council	Charles Street, Hillston - Located from the intersection of Aiden Street and Charles Street from cha	Place bitumen spray seal coat	2022-23	\$14,000	\$14,000	1 September 2022	1 April 2023
118596-21NSW-RTR	NSW	Carrathool Shire Council	Multiple Locations - Federation Street, Merriwagga (Resealing)	Place bitumen spray seal coat	2022-23	\$5,000	\$5,000	1 September 2022	1 April 2023
118597-21NSW-RTR	NSW	Carrathool Shire Council	Mons Street, Merriwagga - Located from the intersection of Aix Street and Mons Street from chainage	Place bitumen spray seal coat	2022-23	\$18,548	\$18,548	1 September 2022	1 April 2023
118598-21NSW-RTR	NSW	Carrathool Shire Council	Multiple Locations - Devon Street, Merriwagga (Resealing)	Place bitumen spray seal coat	2022-23	\$6,500	\$6,500	1 September 2022	1 April 2023
118599-21NSW-RTR	NSW	Carrathool Shire Council	Kiwi Street, Rankins Springs - Located between the intersections of Dowling and Kiwi St and Moa Rd a	Place bitumen spray seal coat	2022-23	\$22,500	\$22,500	1 October 2022	1 April 2023
118600-21NSW-RTR	NSW	Carrathool Shire Council	Bales Avenue, Rankins Springs - Located south from the intersection of Boomerang St and Bales Avenue	Place bitumen spray seal coat	2022-23	\$14,000	\$14,000	1 October 2022	1 April 2023
118601-21NSW-RTR	NSW	Carrathool Shire Council	Multiple Locations - Whitton Stock Route, Rankins Springs (Resealing)	Place bitumen spray seal coat	2022-23	\$8,883	\$8,883	1 October 2022	1 January 2023
118602-21NSW-RTR	NSW	Carrathool Shire Council	Lowan Street, Goolgowi - Located east of intersection of Cobram and Lowan Streets to intersection of	Place bitumen spray seal coat	2022-23	\$18,243	\$18,243	1 October 2022	1 January 2023
118603-21NSW-RTR	NSW	Campbelltown City Council	The Kraal Drive - From John Kidd Drive to Helm Cottage Street, Blair Athol NSW 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$89,271	\$89,271	1 October 2022	1 December 2022
118604-21NSW-RTR	NSW	Campbelltown City Council	The Parkway - From Pinaroo Crescent [west] to Nardango Road, Bradbury NSW 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$66,120	\$66,120	1 October 2022	1 December 2022
118605-21NSW-RTR	NSW	Carrathool Shire Council	Zara Street, Goolgowi - Located from the intersection of Penny and Zara Streets, Goolgowi to the int	Place bitumen spray seal coat	2022-23	\$14,432	\$14,432	1 October 2022	1 January 2023
118606-21NSW-RTR	NSW	Campbelltown City Council	St Johns Road, Campbelltown - From Ruse Place to Colonial Street	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2023-24	\$50,963	\$50,963	1 February 2023	1 March 2023
118607-21QLD-RTR	QLD	Boulia Shire Council	Urundangi South, Rural Road - between chainage 30.4 kms to 35.4 kms measured from Diamantina Develop	It is proposed to re-sheet and formation grade.	2022-23	\$233,508	\$285,024	1 June 2022	1 June 2022
118608-21WA-RTR	WA	Shire of Dardanup	Pile Road, Dardanup - Between Straight Line Kilometre 5.66 to Between Straight Line Kilometre 6.56,	Widen and reconstruct a portion of the existing bitumen seal.	2022-23	\$216,017	\$794,000	1 September 2022	1 December 2022
118609-21NSW-RTR	NSW	Campbelltown City Council	Heritage Way - From Armytage Place to Glen Alpine Drive (South), Glen Alpine, 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$93,616	\$93,616	1 October 2022	1 December 2022
118610-21WA-RTR	WA	Shire of Dardanup	Ferguson Road, Dardanup - Between Straight Line Kilometre 0.00 to Straight Line Kilometre 0.27 measu	Reconstruct and reseal bitumen road.	2022-23	\$50,000	\$50,000	1 December 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118611-21NSW-RTR	NSW	Campbelltown City Council	Memorial Avenue - From Lancaster Street to Liverpool Street, Ingleburn, 2565	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$103,129	\$103,129	1 November 2022	1 December 2022
118612-21NSW-RTR	NSW	Campbelltown City Council	Epping Forest Drive - From Colorado Street to Columbia Street, Kearns, 2558	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$69,352	\$69,352	1 November 2022	1 December 2022
118613-21WA-RTR	WA	Shire of Dardanup	Venn Road (rural road) - Between Straight Line Kilometre 0.69 to Straight Line Kilometre 2.22 measur	Reseal of rural road.	2022-23	\$49,299	\$49,299	1 November 2022	1 January 2023
118614-21NSW-RTR	NSW	Campbelltown City Council	Kearns Avenue - From Diamantina Avenue to Gambia Street, Kearns, 2558	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$71,758	\$71,758	1 November 2022	1 December 2022
118615-21NSW-RTR	NSW	Carrathool Shire Council	Multiple Locations - Bunyip Street, Goolgowi (Resealing)	Place bitumen spray seal coat	2022-23	\$6,548	\$6,548	1 October 2022	1 February 2023
118616-21NSW-RTR	NSW	Greater Hume Shire Council	Brocklesby Balldale Road (Rural Road) - From Intersection with Brocklesby Goombargna Road for a dist	Rehabilitation, widen, construct tabledrains and bitumen seal road surface to a width of 7 metres.	2022-23	\$450,000	\$1,750,000	1 July 2022	1 November 2023
118617-21NSW-RTR	NSW	Campbelltown City Council	Townson Avenue - From Jersey Parade to Alderney Street, Minto, 2566	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2023-24	\$122,410	\$122,410	1 January 2023	1 February 2023
118618-21NSW-RTR	NSW	Campbelltown City Council	Woodland Road - From Quokka Place to St Helens Park Drive, St Helens Park, 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2022-23	\$179,002	\$179,002	1 November 2022	1 December 2022
118619-21NSW-RTR	NSW	Greater Hume Shire Council	Ferndale Road (Rural Road) - From the Intersection with Tunnel Road for a distance of 500m	Reconstruct, widen and bitumen seal to a width of 7 metres	2022-23	\$250,000	\$250,000	1 September 2022	1 June 2023
118620-21NSW-RTR	NSW	Greater Hume Shire Council	Adams Street, Jindera - From Jindera Street to Watson Street (Drainage)	Upgrade of under road drainage to alleviate future road flooding and closures.	2022-23	\$100,000	\$200,000	1 October 2022	1 June 2023
118621-21NSW-RTR	NSW	Greater Hume Shire Council	Jindera Street, Jindera - From Pioneer Drive to Dight Street	Reconstruct road and improve drainage to alleviate flooding issues.	2023-24	\$150,000	\$1,000,000	1 March 2023	1 June 2023
118622-21NSW-RTR	NSW	Greater Hume Shire Council	Smith Street, Henty - From intersection of Smith Street and Keightly Street for a distance of 150 me	Reconstruct road and improve drainage and apply a bitumen seal for longevity.	2023-24	\$50,000	\$50,000	1 February 2023	1 June 2023
118623-21NSW-RTR	NSW	Carrathool Shire Council	Johnstons Road (Rural) - Located 3.46km east of intersection of Pinteebakana Road and Johnstons Road	Installation of 1 x RRJ450 culvert with 100mm x 100m gravel overlay	2023-24	\$25,000	\$25,000	1 January 2023	1 April 2023
118624-21NSW-RTR	NSW	Carrathool Shire Council	Boorga Road, Tabbita - Located 1.9km west of the intersection of Pinteebakana Road and Boorga Road T	Gravel resheet of 1.5km with 100mm gravel overlay	2022-23	\$45,000	\$45,000	1 October 2022	1 May 2023
118625-21NSW-RTR	NSW	Moree Plains Shire Council	Keith Smith Place - Gurley - Junction of Newell Highway . Chainage 0.000m to 0.750m	Full rehabilitation , 150m gravel , stabilise and seal . Length 750m at a wide of 4m.	2023-24	\$154,888	\$154,888	1 May 2023	1 June 2023
118626-21NSW-RTR	NSW	Carrathool Shire Council	Back Hillston Road, Tabbita - Located at the intersection of Tysons Road and Back Hillston Road Tabb	Gravel resheet of 100mm gravel overlay	2022-23	\$15,000	\$15,000	1 October 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118627-21WA-RTR	WA	City of Mandurah	Mariners Cove Drive, Dudley Park - From the three way intersection with Hudson Drive for a distance	Removal of substandard pavement material and replace with quarried subbase and road base material including a wearing course suitable for traffic induced stresses at a roundabout. New kerbing and footpath at various locations to address access and protection of the pavement from water ingress.	2022-23	\$355,000	\$421,615	1 July 2022	1 October 2022
118628-21WA-RTR	WA	City of Mandurah	Olive Road, Falcon - From the intersection with Old Coast Road along approx 80 metres	Removal of the substandard pavement material and a thickening of the road pavement including a new asphalt surface to address. Replacement of cracked and sunken kerbing, footpath and pedestrian crossings to improve walkability and drainage of ponding water to drainage system.	2023-24	\$300,000	\$421,615	1 January 2023	1 April 2023
118629-21WA-RTR	WA	City of Mandurah	Harlem Place, Greenfields - Entire length including 30 metres along intersection T-junction with Fit	Remove failed materials and replace with quarried sub-base and road base including a wearing course suitable for heavy vehicle turning movements. Sections of kerbing to be replaced to improve drainage and reduce moisture ingress to pavement.	2022-23	\$185,708	\$301,169	1 September 2022	1 February 2023
118630-21NSW-RTR	NSW	Moree Plains Shire Council	River Street- Yarraman - Junction Carnarvon Highway . Chainage 1.5 km to 2.5Km	Full rehabilitation, stabilise and seal Length 1km at a width of 6m.	2023-24	\$120,000	\$120,000	1 May 2023	1 June 2023
118631-21NSW-RTR	NSW	Carrathool Shire Council	Weavers Road (Rural Road) - Located north of the intersection of Dirrung Road and Weavers Road from	Gravel resheet with 100mm gravel overlay of a 700m section	2022-23	\$25,000	\$25,000	1 October 2022	1 April 2023
118632-21NSW-RTR	NSW	Upper Lachlan Shire Council	Redground Road (Rural Road) - Chainage 13.7km and finishing at 16.7km. The location of chainage 00km	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2023-24	\$50,000	\$50,000	1 May 2023	1 June 2023
118633-21NSW-RTR	NSW	Upper Lachlan Shire Council	Redground Heights Road (Rural Road) - Work is located at starting chainage 4.3km and finishing at 6.	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2023-24	\$50,000	\$50,000	1 May 2023	1 June 2023
118634-21NSW-RTR	NSW	Upper Lachlan Shire Council	Pejar Road (Rural Road) - Work is located at starting chainage 6.1km and finishing at 9.1km. The loc	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2023-24	\$100,000	\$100,000	1 April 2023	1 May 2023
118635-21NT-RTR	NT	Central Desert Regional Council	Yerrampe Road, Yuelumu - Start from 0km chainage where Yerrampe road meets Arrunge Cresent and ends	It is proposed to rectify the shoulders, surface cracks, potholes and reseal this road with aggregate and polymer modified binder.	2022-23	\$165,000	\$165,000	1 July 2022	1 September 2023
118636-21NSW-RTR	NSW	Upper Lachlan Shire Council	Glenerin Road (Rural Road) - Work is located at starting chainage 2.7km and finishing at 6.2km. The	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2022-23	\$100,000	\$100,000	1 December 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118637-21NSW-RTR	NSW	Upper Lachlan Shire Council	Rugby Road (Rural Road) - Work is located at starting chainage 0.0km and finishing at 4.0km. The loc	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2023-24	\$100,000	\$100,000	1 April 2023	1 June 2023
118638-21NSW-RTR	NSW	Carrathool Shire Council	Mitchells Road, Hillston - Located 29.33km from the Kidman Way and Mitchells Road intersection Hills	4.96kms of gravel resheeting with 75mm-100mm gravel overlay	2022-23	\$149,000	\$149,000	1 October 2022	1 May 2023
118639-21NT-RTR	NT	Central Desert Regional Council	Arrunge Cresent, Yuelumu - Start from 0Km chainage where 0Km measured from Yarrampe Road and ends at	It is proposed to rectify the cracks, potholes and reseal this road with aggregate and polymer modified binder.	2022-23	\$100,000	\$100,000	1 July 2022	1 September 2023
118640-21SA-RTR	SA	Corporation of the Town of Walkerville	Miline Street, Vale Park - Between North East Road and Tonkin Street, Vale Park (Resealing)	30mm AC Overlay (seal)	2023-24	\$78,846	\$121,360	1 February 2023	1 April 2023
118641-21NSW-RTR	NSW	Carrathool Shire Council	Lachlan Valley Way (East) Wallanthery - Located east of Kidman Way and Lachlan Valley Way intersecti	Place bitumen spray seal coat	2023-24	\$310,500	\$310,500	1 February 2023	1 March 2023
118643-21WA-RTR	WA	City of Gosnells	Brook Road, Kenwick - from Grove Road for 940m in a North- East direction towards Welshpool Road (in	Resurface 940m, 6,600m <sup>2</sup>	2023-24	\$182,088	\$198,000	1 April 2023	1 June 2023
118644-21WA-RTR	WA	City of Gosnells	Camberwell Street, Beckenham - between William Street and Beckenham Street.	Resurface	2022-23	\$80,000	\$80,000	1 July 2022	1 May 2023
118645-21WA-RTR	WA	City of Gosnells	Huntingdale Road,, Huntingdale - between Balfour Street and Harpenden Street.	Resurface	2022-23	\$214,345	\$214,345	1 July 2022	1 March 2023
118646-21WA-RTR	WA	City of Gosnells	Shillington Way, Thornlie - between Mallard Street and McMahon Street	Resurface	2022-23	\$127,500	\$127,500	1 December 2022	1 March 2023
118647-21WA-RTR	WA	City of Gosnells	Thornlie Avenue, Thornlie - between Hunt Street and Spring Road	Resurface	2022-23	\$330,738	\$330,738	1 November 2022	1 April 2023
118648-21WA-RTR	WA	City of Gosnells	Wanaping Road, Kenwick - between Brixton Street and Bickley Road	Resurface	2022-23	\$168,700	\$168,700	1 October 2022	1 June 2023
118649-21NSW-RTR	NSW	Carrathool Shire Council	Lachlan River Road, Wallanthery - Located west of intersection of Kidman Way and Lachlan River Hills	Place bitumen spray seal coat	2022-23	\$12,000	\$12,000	1 November 2022	1 May 2023
118650-21SA-RTR	SA	Southern Mallee District Council	Summertown Road [Rural Road] - From the intersection of Brownsell Highway- Summertown Road heading in	Resheet failed section on a road length of 3.3km with a width of 7.2m by providing compacted rubble to a depth of 150mm	2022-23	\$45,181	\$150,000	1 September 2022	1 January 2023
118651-21SA-RTR	SA	Southern Mallee District Council	Chandos Road [Rural road] - From the intersection of Hanton Road - South Terrace- Chandos Road head	Resheet failed section on a road length of 2.5km with a width of 7.2m by providing compacted rubble to a depth of 150mm	2022-23	\$100,000	\$140,000	1 September 2022	1 February 2023
118652-21NSW-RTR	NSW	Willoughby City Council	Fullers Road, Chatswood West - between Hawthorne Ave and Culgoa St (General Maintenance)	Surface area of 320 x 12m to be removed and replace with 50mm AC14 asphalt . Approximately 300sqm of heavy patching	2022-23	\$124,365	\$124,365	1 October 2022	1 June 2023
118653-21NSW-RTR	NSW	Willoughby City Council	Glover St, North Willoughby - between High St and Warrane Rd (General Maintenance)	Surface area of 422 x 7m to be removed and replace with 50mm AC14 asphalt . Approximately 200sqm of heavy patching	2022-23	\$115,000	\$115,000	1 November 2022	1 June 2023
118654-21NSW-RTR	NSW	Willoughby City Council	Calbina Road, Northbridge - between Strathallen Avenue to Nulgarra Street (General Maintenance)	Surface area of 370 x 7m to be removed and replace with 50mm AC14 asphalt . Approximately 150sqm of heavy patching	2022-23	\$90,000	\$90,000	1 October 2022	1 June 2023
118655-21NSW-RTR	NSW	Willoughby City Council	De Villiers Avenue, Chatswood - between Carr Street and Eddy Road (General Maintenance)	Surface area of 210 x 6.5m to be removed and replace with 50mm AC14 asphalt . Approximately 100sqm of heavy patching	2023-24	\$40,000	\$40,000	1 April 2023	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118656-21WA-RTR	WA	Shire of Boddington	Johnstone Street, Boddington - Between Straight Line Kilometre 0.00 to 0.55, measured from Wuraming	It is proposed to reseal Johnstone Street to improve the quality and longevity of the road	2023-24	\$52,800	\$52,800	1 January 2023	1 April 2023
118657-21WA-RTR	WA	Shire of Boddington	Hill Street, Boddington - Between Straight Line Kilometre 0.02 to 0.31, measured from Bannister Road	It is proposed to reseal the road to improve quality and longevity	2023-24	\$28,800	\$28,800	1 January 2023	1 April 2023
118658-21WA-RTR	WA	Shire of Boddington	Hotham Avenue, Boddington - Between Straight Line Kilometre 0.65 to 0.80, measured from Forrest Stre	It is proposed to reseal Hotham Avenue to improve quality and longevity of the road	2023-24	\$19,800	\$19,800	1 January 2023	1 April 2023
118659-21WA-RTR	WA	Shire of Boddington	George Street, Boddington - Between Straight Line Kilometre 0.02 to 0.12 and from 0.14 to 0.23, meas	It is proposed to reseal George Street to improve quality and longevity of the road	2023-24	\$25,080	\$25,080	1 January 2023	1 April 2023
118660-21QLD-RTR	QLD	Gladstone Regional Council	Langmorn Road, Raglan - Work is located in multiple locations on Langmorn Road measured from Gentle	It is proposed to apply new gravel surface, widen the road formation around curves and improve overall alignment.	2022-23	\$606,464	\$606,464	1 July 2022	1 October 2022
118661-21VIC-RTR	VIC	City of Knox	Avalon Road, Rowville - Between Waradgery Drive and Stamford Crescent	Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. The section of Avalon Road is approximately 560 metres with a uniform pavement width of 6.40 metres.	2023-24	\$700,000	\$700,000	1 January 2023	1 May 2023
118662-21SA-RTR	SA	City of Charles Sturt	Bridgman Road, Findon - From Findon Road in a easterly direction for 413m towards Hammond Avenue. Le	Reconstruct road pavement, seal, kerb & gutter and traffic control devices.	2022-23	\$615,182	\$750,000	1 September 2022	1 June 2023
118663-21SA-RTR	SA	City of Charles Sturt	Windsor Avenue, Woodville Park - From Park South Street in south easterly direction for 357m towards	Reconstruct road pavement, seal, kerb & gutter and drainage works.	2022-23	\$600,000	\$960,000	1 July 2022	1 June 2023
118664-21NSW-RTR	NSW	Walgett Shire Council	Beanbri Road (rural Road) - from Kamilaroi Highway north for 5.7 kilometres (Resealing)	Reseal of 5.7 kms from Kamilaroi Highway turn off to end of seal at grain silos	2022-23	\$228,000	\$228,000	1 June 2022	1 June 2023
118665-21NSW-RTR	NSW	Walgett Shire Council	Euroka Street, Walgett - Euroka Street north side kerb and guttering east Pitt Street to Albert Stre	Remove damaged kerb and guttering and replace with new kerb and guttering	2022-23	\$286,000	\$286,000	1 October 2022	1 December 2022
118666-21NSW-RTR	NSW	Walgett Shire Council	Euroka Street, Walgett - Euroka Street east from Pitt Street and Albert Street Walgett on northern s	Heavy patch and seal	2023-24	\$312,000	\$312,000	1 February 2023	1 May 2023
118667-21NSW-RTR	NSW	Walgett Shire Council	Wilby Wilby Road (rural road) - Between 9.7 kms south east from Llannillo Road (rural road) to 13.7	Edge repairs and reseal	2023-24	\$236,000	\$236,000	1 February 2023	1 May 2023
118668-21QLD-RTR	QLD	Gladstone Regional Council	Taragoola Road, Calliope - Work is located in two sections along Taragoola Road measured from Stirra	The proposed works include applying new gravel surface, widen road formation around curves and improve alignment.	2023-24	\$235,000	\$235,000	1 April 2023	1 May 2023
118670-21SA-RTR	SA	Corporation of the City of Campbelltown	Ambrose Avenue, Campbelltown - From Ann Street to Karatta Avenue	The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 74m in length and 7.2m in width.	2022-23	\$250,000	\$482,611	1 September 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118671-21SA-RTR	SA	Corporation of the City of Campbelltown	Cash Street, Rostrevor - From Fairleys Road to end of Cuddebec	The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 208m in length and 7.4m in width.	2022-23	\$150,000	\$335,888	1 September 2022	1 May 2023
118672-21SA-RTR	SA	Corporation of the City of Campbelltown	Tyrone Avenue, Campbelltown - From Porchester Street to Kerry Street	The work will involve a full road reconstruction by total excavation of road base and replacement with a deeper granular pavement to ensure the structure and integrity of the road from possible future soil movement. The works include replacing existing kerbs, driveway, traffic control and improving the drainage system. The road pavement being treated is 220m in length and 6.3m in width.	2022-23	\$136,765	\$361,085	1 September 2022	1 May 2023
118673-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Buckland Road (rural road) - Between chainage 4.7km to 11.69km from Tasman Highway (Resealing)	box out and repair the multiple pavement failures and reseal the road	2022-23	\$288,281	\$377,730	1 December 2022	1 March 2023
118674-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Rosedale Road (Rural Road) - Between chainage 1.53km to 2.58km measured from Tasman Highway.	Box out and repair pavement failures and reseal bitumen surface.	2022-23	\$132,618	\$132,618	1 December 2022	1 March 2023
118675-21TAS-RTR	TAS	Glamorgan Spring Bay Council	Freycinet Drive, Coles Bay - From the intersection of The Esplanade, for a distance of 1.08km in a s	Box out and replace pavement and bitumen reseal to road surface.	2022-23	\$55,674	\$55,674	1 December 2022	1 March 2023
118676-21WA-RTR	WA	Town of Cottesloe	Marine Parade, Cottesloe - John Street to Overtun Gardens (Drainage)	Installation of 6 additional drainage gully pits along the section of Marine Parade between John Street and Overtun Gardens, Cottesloe	2023-24	\$66,950	\$66,950	1 April 2023	1 June 2023
118677-21NSW-RTR	NSW	Carrathool Shire Council	Wollarma Road, Goolgowi - Located east of Kidman Way, from Cobram Street to the intersection of Woll	Place bitumen spray seal coat	2022-23	\$11,000	\$11,000	1 November 2022	1 May 2023
118678-21QLD-RTR	QLD	Sunshine Coast Regional Council	Blackall Range Road, Woombye - Parsons Knob Road to 280m south west of Cobbs Road (Sealing)	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay	2022-23	\$596,254	\$596,254	1 September 2022	1 October 2022
118679-21QLD-RTR	QLD	Sunshine Coast Regional Council	Diddillibah Road, Diddillibah - 200m West of Bruce Highway to 100m South of Preston Road (Resealing)	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay	2022-23	\$405,047	\$405,047	1 September 2022	1 June 2023
118680-21QLD-RTR	QLD	Sunshine Coast Regional Council	Hunchy Road, Hunchy - From the intersection of Razorback Road for a distance of 1990m in a westerly	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 35mm thick dense graded asphalt overlay	2022-23	\$286,138	\$286,138	1 September 2022	1 June 2023
118681-21QLD-RTR	QLD	Sunshine Coast Regional Council	Railway Parade, Glass House Mountains - Burgess Street to 170m north of Ruwa Drive (Resealing)	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay	2022-23	\$510,658	\$510,658	1 September 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118682-21QLD-RTR	QLD	Sunshine Coast Regional Council	Petrie Avenue, Marcoola - David Low Way to 160m North of Lorraine Avenue (Resealing)	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay	2022-23	\$299,803	\$299,803	1 September 2022	1 June 2023
118683-21QLD-RTR	QLD	Sunshine Coast Regional Council	Innovation Parkway, Birtinya - Capital Place to Central Boulevard (Resealing)	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 50mm thick dense graded asphalt overlay	2022-23	\$252,456	\$252,456	1 September 2022	1 December 2022
118684-21QLD-RTR	QLD	Sunshine Coast Regional Council	Scholars Drive, Sippy Downs - From intersection of University Way for a distance of 410m in a North-	Asphalt Resurfacing: Patch pavement failures; profile edges to key-in with the concrete kerb and channel; waterproofing and crack alleviation bitumen sprayed seal; and 100mm thick dense graded asphalt overlay	2022-23	\$320,163	\$320,163	1 September 2022	1 December 2022
118685-21QLD-RTR	QLD	Sunshine Coast Regional Council	Valdora Road, Maroochy River - From the intersection of Yandina-Coolum Road for a distance of 1km in	Insitu stabilisation of the subgrade and reconstruction of existing gravel pavement. New sprayed seal wearing course	2022-23	\$983,248	\$1,082,188	1 August 2022	1 October 2022
118686-21VIC-RTR	VIC	Greater Shepparton City Council	Nixon Street, Shepparton - From intersection of Skene Street to intersection of Corio Street	Full reconstruction , intallation new kerb channel , roandabout , pavement, drainage and tree cells	2022-23	\$454,060	\$2,054,060	1 August 2022	1 January 2023
118687-21VIC-RTR	VIC	Greater Shepparton City Council	Coach Road (Rural Road) - From intersection of Wilkinsons Road to intersection of Arcadia Tamleu Roa	Road widening saftey upgarde , road is to be widned to 6m from 4m to safley allow two way traffic.	2022-23	\$477,458	\$477,458	1 August 2022	1 January 2023
118688-21VIC-RTR	VIC	Greater Shepparton City Council	Broken River Drive,Shepparton - From intersection of Hastings Avenue to intersection of Archer Stree	Replace failed kerb and channel and supply and lay new asphalt surface	2022-23	\$607,407	\$607,407	1 October 2022	1 November 2022
118689-21WA-RTR	WA	City of Swan	Campersic Road, Baskerville, WA - Intersection of Campersic Road and Haddrill Road	The proposed scope is as follows: 1. Construction of a blister island and installation of street lighting on the western approach to the intersection (i.e. Haddrill Road). 2. Extension of the existing physical central medians on the east and west legs of the intersection to prevent vehicles from cutting the corners at speed when turning onto Campersic Road.	2022-23	\$125,000	\$125,000	1 October 2022	1 June 2023
118691-21WA-RTR	WA	City of Swan	The Broadway - Road midblock section between the intersections of The Broadway/Maffina Parade and Th	This is the final stage of the currently planned duplication of The Broadway, which will see the existing two (2) lane single carriageway upgraded to a four (4) lane dual carriageway between Maffina Parade and Bordeaux Lane. The works will also involve the upgrade of the current single lane roundabouts at The Broadway/Maffina Parade and The Broadway/Bordeaux Lane to two (2) lane roundabouts, in order to accommodate the additional lanes that will be constructed.	2022-23	\$1,104,029	\$2,672,088	1 August 2022	1 September 2023
118692-21WA-RTR	WA	Shire of Dalwallinu	Rabbit Proof Fence Road (Rural Road) - 41.50 to 44.85 straight line kilometre. 49.35 at Rabbit Proof	14mm second coat full width 7mt wide.	2022-23	\$114,788	\$114,788	1 December 2022	1 April 2023
118693-21WA-RTR	WA	Shire of Dalwallinu	Rabbit Proof Fence Road (Rural Road) - 44.85 to 46.85 straight line kilometre. 49.35 at Rabbit Proof	clear vegetation, reform table drains and spoon drains, box out shoulders and import new material, widen seal from 3.7mt to 7.0mt	2022-23	\$209,144	\$209,144	1 August 2022	1 April 2023
118694-21WA-RTR	WA	Shire of Dalwallinu	Pithara West Road (Rural Road) - 6.00 to 11.93 straight line kilometre. 0.00 at Pithara West Road a	14mm second coat full width 7mt wide	2022-23	\$184,720	\$184,720	1 December 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118695-21WA-RTR	WA	Shire of Dalwallinu	Colin Anderson Drive (Rural Road) - 0.00 to 0.45 straight line kilometre. 0.00 at Colin Anderson Drive	reseal 10mm full width.	2022-23	\$36,318	\$36,318	1 December 2022	1 December 2022
118696-21WA-RTR	WA	City of Swan	Egerton Drive - Between Wexcombe Way and Turkich Parade, Aveyley, WA.	Remove brick pavers, sand and existing kerbing, import new gravel basecourse for pavement, Foamed Bitumen Stabilisation (FBS) of the pavement to achieve required strength, lay bitumen emulsion primerseal, lay fresh kerbing and asphalt wearing course.	2022-23	\$490,535	\$850,000	1 September 2022	1 April 2023
118697-21WA-RTR	WA	Shire of Dalwallinu	Annetts Road (Rural Road) - Annetts Road 0.40 to 0.930 straight line kilometre. 0.40 at Annetts Road a	box out existing material, import new material, stabilise and lay 30mm asphalt install drainage pits at Hyde Street, James street and Owens Ave with side entry lids with culverts running under Annetts Road to open drain running into the golf courses.	2022-23	\$261,752	\$593,670	1 September 2022	1 April 2023
118698-21WA-RTR	WA	Shire of Nungarin	Creagh Road (Rural Road) - Between Nungarin-Wyalkatchem Road to Moodjijing-Watson Road (Straight line	gravel sheet a 4km section and upgrade the culvert to appropriate size	2022-23	\$112,446	\$212,098	1 September 2022	1 December 2022
118699-21WA-RTR	WA	Shire of Nungarin	Woodward Road (Rural Road) - Between Straight Line 2.02 to 4.44 measured from Young Road	lift and gravel sheet 580m. Install a new culvert.	2023-24	\$81,751	\$81,751	1 January 2023	1 March 2023
118700-21SA-RTR	SA	Light Regional Council	St Kitts West Road (Rural Road) - From Truro Road to Hawker Hill Road (Gravel Sheetting / Resheeting)	Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals.	2022-23	\$65,393	\$74,277	1 July 2022	1 January 2023
118701-21SA-RTR	SA	Light Regional Council	Old Anlaby Road (Rural Road) - From Kings Bridge Road to 4676m from Kings Bridge Road	Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals.	2022-23	\$131,152	\$131,152	1 July 2022	1 October 2022
118702-21SA-RTR	SA	Light Regional Council	Cornvale Road (Rural Road) - 624m from Hydedale Road to 3370m from Hydedale Road	Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals.	2022-23	\$88,000	\$124,001	1 August 2022	1 January 2023
118703-21SA-RTR	SA	Light Regional Council	Blackhill Road (Rural Road) - From Anlaby Road to River Road (Gravel Sheetting / Resheeting)	Rural Road will be re-sheeted and constructed using a suitable quarry material that will provide a higher level of rideability and decrease maintenance intervals.	2022-23	\$139,278	\$140,340	1 October 2022	1 February 2023
118704-21NSW-RTR	NSW	Randwick City Council	Lenthall Street, Kensington - Between Todman Avenue and Southern Crossing Drive/Epsom Road	100mm heavy patching pf pavement failure areas and 50mm resheeting entire road carriage way. Reconstruct raised kerb & gutter and damaged vehicular crossing. In addition, reinstatement of line marking.	2022-23	\$303,528	\$303,528	1 July 2022	1 March 2023
118705-21NSW-RTR	NSW	Randwick City Council	Malabar Road, South Coogee - Between Arden Street and Mount Street (Gravel Sheetting / Resheeting)	100mm heavy patching and 40mm road resurfacing entire road from gutter to gutter. Reconstruction of deteriorated kerb & gutter sections to improve drainage and reinstatement of line marking.	2023-24	\$233,238	\$233,238	1 February 2023	1 April 2023
118706-21NSW-RTR	NSW	Randwick City Council	Portland Crescent, Maroubra - From Russell Court to Yorktown Parade	100mm heavy patching of failed areas and 30mm road resheeting entire road from gutter to gutter.	2023-24	\$66,601	\$66,601	1 January 2023	1 March 2023
118707-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - Bottle Creek Place, Narrogin (Resealing)	Single Coat Seal	2022-23	\$9,800	\$9,800	1 December 2022	1 June 2023
118708-21WA-RTR	WA	Shire of Narrogin	George Street, Narrogin - Between Straight Line Kilometre 0.36 to 0.77 measured from Scaddan Street	Single Coat Seal	2022-23	\$14,500	\$14,500	1 December 2022	1 June 2023
118709-21WA-RTR	WA	Shire of Narrogin	Highbury West Road, Highbury - Between Straight Line Kilometre 5.15 to 5.65 measured from Great Sout	Single Coat Seal	2022-23	\$16,000	\$16,000	1 December 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118710-21WA-RTR	WA	Shire of Narrogin	Katta Road, Narrogin - Between Straight Line Kilometre 0.04 to 0.79 measured from Cooramining Road	Single Coat Seal	2022-23	\$25,100	\$25,100	1 December 2022	1 June 2023
118711-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - McCormick Way, Narrogin (Resealing)	Single Coat Seal	2022-23	\$6,100	\$6,100	1 December 2022	1 June 2023
118712-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - Newman Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$4,600	\$4,600	1 December 2022	1 June 2023
118713-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - Pitt Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$4,600	\$4,600	1 December 2022	1 June 2023
118714-21WA-RTR	WA	Shire of Narrogin	Range Road, Narrogin - Between Straight Line Kilometre 0 to 1.37 measured from Floreat Street, Narro	Single Coat Seal	2022-23	\$45,100	\$45,100	1 December 2022	1 June 2023
118715-21VIC-RTR	VIC	City of Greater Geelong	Thornhill Road, Highton - from Brassey Avenue to Pepperdine Way (Sealing)	Deep lift asphalt patch out failed sections of road using 20mm type SI asphalt at 100mm thickness and overlay with 10mm type N wearing course at 40mm thickness	2022-23	\$372,004	\$372,004	1 June 2022	1 June 2022
118716-21SA-RTR	SA	Corporation of the City of Unley	Dunrobin Street, Black Forest - Between Hartland Avenue and East Ave, Black Forest SA	The works include the construction of new underground drainage, new kerbing on both sides of the road to create a uniform standardised road width, pavement patching, and new asphalt overlay	2022-23	\$380,577	\$515,000	1 November 2022	1 May 2023
118717-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - Stewart Place, Narrogin (Resealing)	Single Coat Seal	2022-23	\$7,941	\$7,941	1 December 2022	1 June 2023
118718-21WA-RTR	WA	Shire of Narrogin	Stewart Road, Narrogin - Between Straight Line Kilometer 0 to 0.15 measured from Graham Road	Single Coat Seal	2022-23	\$25,000	\$25,000	1 December 2022	1 June 2023
118719-21WA-RTR	WA	Shire of Narrogin	Multiple Locations - Tanner Street, Narrogin (Resealing)	Single Coat Seal	2022-23	\$6,000	\$6,000	1 December 2022	1 June 2023
118720-21WA-RTR	WA	Shire of Narrogin	Wiese Road, Narrogin - Between Straight Line Kilometer 0 to 0.409 measured from George Street	Single Coat Seal	2022-23	\$14,000	\$14,000	1 December 2022	1 June 2023
118721-21WA-RTR	WA	Shire of Narrogin	Chomley Road, Highbury - Between Straight Line Kilometer 15.23 to 16.81 measured from Tarwonga Road	Single Coat Seal	2022-23	\$45,000	\$45,000	1 December 2022	1 June 2023
118722-21WA-RTR	WA	Shire of Narrogin	Highbury East Road, Highbury - Between Straight Line Kilometer 10.00 to 10.11 measured from Rushy Po	Install new culvert, Culvert Upgrade	2022-23	\$30,000	\$60,000	1 December 2022	1 June 2023
118724-21WA-RTR	WA	Shire of West Arthur	Darkan South Road (rural road) - Reseal straight line kilometres measured from start of road at inte	Reseal straightline kilometres 23.68 to straightline kilometres 24.91	2022-23	\$29,000	\$29,000	1 June 2022	1 June 2022
118725-21NSW-RTR	NSW	Carrathool Shire Council	Murrumbidgee River Road, Carrathool - Located west of intersection of Bringagee Road and Murrumbidgee	Place bitumen spray seal coat	2023-24	\$156,860	\$156,860	1 February 2023	1 May 2023
118726-21NSW-RTR	NSW	Carrathool Shire Council	Murrumbidgee River Road, Carrathool - Located west of the intersection of Bringagee Road and Murrumb	Place bitumen spray seal coat	2023-24	\$218,515	\$218,515	1 February 2023	1 May 2023
118727-21NSW-RTR	NSW	Sutherland Shire Council	Belgrave Esplanade, Sylvania Waters - Between Box Road and Shoalhaven Road	Full width reconstruction of road pavement (900m length x 8.5m wide). Work includes 250mm thick foam bitumen stabilised base layer with 40mm asphalt concrete wearing surface	2023-24	\$498,000	\$498,000	1 January 2023	1 April 2023
118728-21NSW-RTR	NSW	Walgett Shire Council	Wilson Street, Collarenebri - From intersection with Walgett Street, Collarenebri west 100 metres	Replace kerb and guttering and associated pipework	2023-24	\$98,122	\$120,000	1 April 2023	1 June 2023
118729-21QLD-RTR	QLD	Western Downs Regional Council	Roche Creek Road, Roche Creek - Between chainages 6.74 to 10.04km measured from Hamlyn Street, Wando	Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal	2022-23	\$350,000	\$748,342	1 December 2022	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118730-21QLD-RTR	QLD	Western Downs Regional Council	Arubial Road, Condamine - Between Chainages 0.00 to 5.46km measured from Roma Condamine Road, Condamine	Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal	2023-24	\$425,000	\$750,000	1 April 2023	1 June 2023
118731-21QLD-RTR	QLD	Western Downs Regional Council	Geisel Street, Dalby - Between Chainages 0.27 to 0.78km measured from Wood Street, Dalby	Reconstruction of pavement including installation of kerb and channel to current urban access standards.	2023-24	\$680,000	\$790,000	1 January 2023	1 April 2023
118732-21QLD-RTR	QLD	Western Downs Regional Council	Bullock Head Road, The Gums - Between Chainages 37.57 to 46.50km measured from Hoadleys Road, The Gu	Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal	2022-23	\$850,000	\$1,808,088	1 August 2022	1 May 2023
118733-21QLD-RTR	QLD	Western Downs Regional Council	Pratten Street, Dalby - Between Chainages 1.98 to 2.48km from Wood Street, Dalby	Reconstruction of pavement including installation of kerb and channel to current urban access standards	2022-23	\$585,660	\$610,000	1 September 2022	1 April 2023
118735-21NSW-RTR	NSW	Sutherland Shire Council	Como Road, Oyster Bay - Between Scylla Road and Rickard Road	Road pavement reconstruction over approximately 4,500 sqm. Road pavement works include 250mm thick cement stabilised base course and 50mm thick asphalt concrete wearing surface on top.	2023-24	\$295,000	\$295,000	1 January 2023	1 April 2023
118737-21TAS-RTR	TAS	Break O'day Council	St Columba Falls Road (Rural) - Bridge no. 1605. A distance of 990m in a westerly direction from int	Replace bridge with concrete structure	2022-23	\$215,571	\$215,571	1 September 2022	1 June 2023
118738-21TAS-RTR	TAS	Break O'day Council	St Helens Point Road - Starting at 215m from intersection with Tasman Highway and ending at 620m fro	Reconstruction of pavement and resael	2023-24	\$100,000	\$200,000	1 March 2023	1 June 2023
118739-21VIC-RTR	VIC	East Gippsland Shire Council	Moroney Street, Bairnsdale - Between McKean Street to Birchwood Court	Upgrading of Moroney Street to a curvi-linear road with consistent carriageway width Construction of new kerb and channel and underground drainage Footpath improvements Formalize on-road parking	2022-23	\$1,750,000	\$2,000,000	1 October 2022	1 December 2023
118740-21TAS-RTR	TAS	Break O'day Council	Roses Tier Road (Rural Road) - Starting at 11.400kms from intersection with Upper Esk Road and endin	Resheet road with gravel	2023-24	\$60,000	\$120,000	1 February 2023	1 June 2023
118741-21NSW-RTR	NSW	Sutherland Shire Council	Woodlands Road, Taren Point - Between Straight Line Kilometer 0.00 to 0.48 Measured From Toorak Ave	Full width (7.2m) road pavement resurfacing for 480m length. Works include mill and fill of pavement surface with 40mm thick asphalt concrete.	2023-24	\$172,000	\$172,000	1 January 2023	1 April 2023
118742-21TAS-RTR	TAS	Break O'day Council	Upper Esk Road (Rural) - Starting at chainage 10.614kms from intersection with Mathinna Road and end	Reseal road segment	2022-23	\$57,245	\$57,245	1 November 2022	1 June 2023
118743-21TAS-RTR	TAS	Break O'day Council	North Ansons Bay Road (Rural) - Starting at chainage 16.805kms from intersection with Ansons Bay Roa	Reseal road segment	2022-23	\$79,115	\$79,115	1 November 2022	1 June 2023
118744-21TAS-RTR	TAS	Break O'day Council	Upper Scamander Road (Rural) - Starting at chainage 6.030kms from intersection with Tasman Highway h	Resheet road segment with gravel	2023-24	\$40,000	\$55,397	1 February 2023	1 March 2023
118746-21SA-RTR	SA	District Council of Cleve	Ross Ramsey Road (rural road) - From 3km in a northerly direction to 9km as measured from the Carapp	The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface.	2022-23	\$179,709	\$179,709	1 August 2022	1 January 2023
118747-21SA-RTR	SA	District Council of Cleve	Dog Fence Road (rural road) - From 0 km in a westerly direction to 5km as measured from the Balumbah	The road will be reconstructed, reshaped and 150mm of crushed road base material added to the existing surface.	2023-24	\$166,463	\$166,463	1 February 2023	1 June 2023
118748-21VIC-RTR	VIC	Central Goldfields Shire Council	Porter Avenue, Maryborough - 49m West of Primose Av to 57m East of Michael St	Full reconstruction of the road environment; new 150 cement stabilised sub-base, 160mm pavement crushed rock & 30mm Asphalt, new linemarking, new kerb & channel & pits, restored verges and new footpaths.	2022-23	\$289,546	\$470,000	1 December 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118750-21VIC-RTR	VIC	Central Goldfields Shire Council	Cotswold Road, Glengower - from 15.253km to 17.07km (1,817m) between Duntulm Nth and Duntulm Sth Roa	Complete, full width reconstruction including shoulders, verges, table drains and culverts. Stabilise 150mm; new 180mm thick 20mm FCR Class 2; with 4m seal and 1.5m shoulders as per the Council Road Management Plan.	2022-23	\$500,000	\$760,000	1 December 2022	1 June 2023
118751-21WA-RTR	WA	Shire of Toodyay	Chitty Road (Rural Road) - Straight Line Kilometre 4.34 and finish at Straight Line Kilometre 6.75.	To construct and seal Chitty Road to a 6 metre wide seal. Improve road drainage and add delineation.	2023-24	\$274,365	\$274,365	1 March 2023	1 May 2023
118752-21WA-RTR	WA	Shire of Toodyay	Retford Road (Rural Road) - Straight line Kilometre 0.00 and finish at Straight Line Kilometre 0.28.	To construct and seal Retford Road to a 6 metre wide seal. Improve road drainage and delineation.	2022-23	\$89,402	\$107,842	1 November 2022	1 January 2023
118753-21VIC-RTR	VIC	Shire of Towong	Upper Murray Road (Rural Road) - Work is located at multiple locations measured from Murray Valley H	Major patching, pavement replacement and regulation	2022-23	\$200,000	\$200,000	1 May 2022	1 June 2022
118754-21VIC-RTR	VIC	Shire of Towong	Biggara Road (Rural Road) - Work is located at multiple locations measured from Upper Murray Road at	Pavement stabilisation and major patching	2022-23	\$110,940	\$110,940	1 April 2022	1 June 2022
118756-21VIC-RTR	VIC	Shire of Towong	Lucyvale Road (rural road) - various locations from chainage 0 m to 6145 m as measured from the inte	Pothole repair and major patching	2022-23	\$7,699	\$44,200	1 April 2022	1 June 2022
118757-21NSW-RTR	NSW	Waverley Council	Denison Street, Bondi Junction - From Oxford Street to Ebley Street (Resealing)	Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet.	2023-24	\$155,457	\$155,457	1 April 2023	1 June 2023
118759-21NSW-RTR	NSW	Waverley Council	Andrews Street, Bronte - From Darling St to Dead End (Resealing)	Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet.	2023-24	\$40,274	\$40,274	1 April 2023	1 June 2023
118760-21NSW-RTR	NSW	Waverley Council	Yenda Avenue, Queens Park - from Arnold St to Dead End (Resealing)	Mill existing wearing course, repair failed areas with heavy patching, replace wearing course with new asphalt re-sheet.	2023-24	\$82,086	\$82,086	1 April 2023	1 June 2023
118762-21SA-RTR	SA	The Corporation of the City of Adelaide	Frome Road, Adelaide - Between chainage 495m and 830m measured from North Terrace (Resealing)	Road resurfacing - 50mm profile and reinstatement of wearing course	2023-24	\$253,000	\$253,000	1 February 2023	1 February 2023
118763-21WA-RTR	WA	City of Perth	Kings Park Road (Westbound), Perth, WA - Westbound of Kings Park Road (between Thomas St to Jorang G	Resurface existing road surface: - Remove existing road surface of 11,300 sqm - Replace 11,300 sqm with asphalt - Renew traffic loops on Kings Park Road	2022-23	\$289,423	\$420,000	1 August 2022	1 June 2023
118764-21VIC-RTR	VIC	Bass Coast Shire Council	Settlement Rd, Cowes - between Red Rocks Rd and Justice Rd	Pavement reconstruction of the road to bring to the modern standard, shoulder renewal and resealing.	2023-24	\$723,666	\$1,000,000	1 February 2023	1 June 2023
118765-21VIC-RTR	VIC	City of Darebin	Raleigh Street, Thornbury - From Wilmoth Street to Rathmines Street	Remove and reconstruct 1,270 sqm of existing pavement followed by asphalt resealing	2022-23	\$322,520	\$322,520	1 October 2022	1 December 2022
118766-21SA-RTR	SA	District Council of Mount Remarkable	Mahood Road (Rural Road) - Between Pine Creek Road and Applia Wirrabara Road	To re-sheet 7.5km with locally sourced pit material and create between 100mm and 150mm base course.	2022-23	\$205,000	\$205,000	1 September 2022	1 December 2022
118767-21VIC-RTR	VIC	City of Darebin	Farnan St, Northcote - whole length End of Jessie Street , Northcote	Remove and replace the pavement and seal with asphalt. Construct new kerb and channel. Improve the drainage by adding few pits and pipes.	2022-23	\$259,041	\$440,000	1 October 2022	1 June 2023
118769-21SA-RTR	SA	City of Playford	Jarvis Road, Elizabeth Vale - Between John Rice Avenue and Porter Street	Replacement of damaged sections of kerb to improve drainage and protect street trees, removal of existing pavement material and installation of 150mm deep lift asphalt pavement, reinstatement of line marking and adjustment of service covers to improve ride quality.	2022-23	\$271,508	\$435,738	1 June 2022	1 June 2022
118770-21VIC-RTR	VIC	Bass Coast Shire Council	Stewarts Rd, Kongwak - From Inverloch Kongwak Rd to Scotts Estate Rd, Kongwak	Pavement reconstruction of the road to bring to the modern standard, shoulder renewal and resealing.	2023-24	\$200,000	\$450,000	1 January 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118771-21NSW-RTR	NSW	Mosman Municipal Council	Bradleys Head Road, Mosman - Between Military Road and Whiting Beach Road	Mill and resheet road segment. Correct pavement shape and remove oft spots in the vase. Lay new 50mm AC10 wearing surface.	2023-24	\$240,000	\$240,000	1 February 2023	1 May 2023
118772-21SA-RTR	SA	Wakefield Regional Council	Port Lorne Road (Rural Road) - Dead Man's Hill Road to Port Wakefield Highway	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$101,399	\$202,799	1 July 2022	1 November 2022
118773-21SA-RTR	SA	Wakefield Regional Council	Dalkey Road (Rural Road) - Burford Road to Ford Road (Reconstruction, rehabilitation, widening)	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$107,522	\$215,043	1 August 2022	1 January 2023
118774-21SA-RTR	SA	Wakefield Regional Council	Dalkey Road (Rural Road) - Sichem Road to Zerk Road (Gravel Sheeting / Resheeting)	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$33,581	\$67,162	1 August 2022	1 January 2023
118775-21SA-RTR	SA	Wakefield Regional Council	McEwin Road (Rural Road) - 3330m East of Blyth Plains Road to Yackandanda Road	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2023-24	\$65,964	\$131,948	1 January 2023	1 April 2023
118776-21SA-RTR	SA	Wakefield Regional Council	Burford Road (Rural Road) - Dalkey Road to Erith Road (Reconstruction, rehabilitation, widening)	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$27,508	\$55,027	1 August 2022	1 January 2023
118777-21SA-RTR	SA	Wakefield Regional Council	Aldenhoven Road (Rural Road) - 235 metres South East of Water Tower Road	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$17,653	\$35,284	1 September 2022	1 February 2023
118778-21SA-RTR	SA	Wakefield Regional Council	Woodlands Brae Road (Rural Road) - Kybunga Top Road to Big Dipper Road	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$45,961	\$91,926	1 January 2022	1 April 2023
118779-21SA-RTR	SA	Wakefield Regional Council	Lookout Road (Rural Road) - 410 metres West of Hart Road to Yackandanda Road	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$24,412	\$48,825	1 July 2022	1 September 2022
118780-21SA-RTR	SA	Wakefield Regional Council	Dead Mans Hill Road (Rural Road) - Port Wakefield Highway to Port Lorne Road	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$102,846	\$203,411	1 July 2022	1 April 2023
118781-21SA-RTR	SA	Wakefield Regional Council	Racecourse Road (Rural Road) - Hill Road to Schem Road (Gravel Sheeting / Resheeting)	Rip and reform the road and add material to reconstruct to original design levels. Improve drainage to ensure the road remains trafficable during wet weather and provides a smoother surface for road users.	2022-23	\$10,200	\$20,400	1 July 2022	1 October 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118782-21NSW-RTR	NSW	Gilgandra Council	Yarrandale Road (Rural Road) - Between straight line kilometre (SLK) 0km to 4km from the intersect	Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal.	2022-23	\$88,000	\$88,000	1 October 2022	1 June 2023
118783-21NSW-RTR	NSW	Gilgandra Council	National Park Road (Rural Road) - Between straight line kilometre (SLK) 14km to 16km from the inter	Repair pavement failures i.e. potholes, edge breaks and pavement deformities. Apply a 6 metre wide sprayed bitumen and aggregate reseal.	2022-23	\$132,000	\$132,000	1 October 2022	1 June 2023
118784-21NSW-RTR	NSW	Gilgandra Council	Balladoran Railway Road (Rural Road) - Straight Line Kilometers (SLK) 8km to 12km from the intersect	Rip, water and shape road surface and reestablish drainage.	2022-23	\$87,600	\$87,600	1 October 2022	1 June 2023
118785-21NSW-RTR	NSW	Gilgandra Council	Armatree Road (Rural Road) - Between straight Line Kilometers (SLK) 14km to 18km from the intersectio	Rip, water and shape road surface and reestablish drainage.	2022-23	\$87,600	\$87,600	1 October 2022	1 June 2023
118786-21NSW-RTR	NSW	Gilgandra Council	Milpulling Road (Rural Road) - Between straight line kilometres (SLK) 6km to 27km from the intersect	Rip, water and reshape gravel surface and re establish drainage.	2022-23	\$483,244	\$483,244	1 October 2022	1 June 2023
118787-21SA-RTR	SA	Town of Gawler	Gawler Terrace, Gawler South - Between First Street and Riggs Hill Road (One Tree Hill Road) (south)	Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer.	2022-23	\$150,000	\$196,527	1 September 2022	1 April 2023
118788-21SA-RTR	SA	Town of Gawler	The Terrace, Gawler South SA 5118 - between the south end of Gawler Terrace and the north end of Gaw	Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer.	2022-23	\$60,000	\$94,726	1 September 2022	1 April 2023
118789-21SA-RTR	SA	Town of Gawler	First Street, Gawler South SA 5118 - between Gawler Terrace and Seventh Street (Resealing)	Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer.	2022-23	\$52,000	\$87,075	1 September 2022	1 April 2023
118790-21SA-RTR	SA	Town of Gawler	Seventh Street, Gawler South SA 5118 - between First Street and Gawler Terrace (Resealing)	Renew damaged kerb and gutter sections, repair defect areas of the road pavement and resurface the road with a new asphalt concrete layer.	2022-23	\$61,466	\$126,371	1 September 2022	1 April 2023
118791-21NSW-RTR	NSW	Lockhart Shire Council	The Rock-Mangoplah Road (Rural Road) - Project starts at 100m south of Jaegers Lane to 1400m south o	Reconstruct and widen road.	2022-23	\$351,750	\$351,750	1 September 2022	1 April 2023
118792-21SA-RTR	SA	City of Mitcham	Duncan Street, Melrose Park - Daws Road to Bennet Avenue (Reconstruction, rehabilitation, widening)	It is proposed to replace the existing kerb for the full length of the road. The kerb replacement will be followed by the removal and replacment of the road seal pavement.	2022-23	\$395,707	\$426,053	1 May 2022	1 July 2022
118793-21NSW-RTR	NSW	Lockhart Shire Council	Station Street (rural road) - From intersection of Elbe Street to intersection of Lockhart-The Rock	Rehabilitation of pavement layers.	2022-23	\$215,000	\$215,000	1 July 2022	1 May 2023
118794-21NSW-RTR	NSW	Kiama Municipal Council	Michael Crescent, Kiama Downs - Ironbark Crescent to End, 228 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$37,000	\$45,000	1 March 2023	1 March 2023
118795-21NSW-RTR	NSW	Kiama Municipal Council	Thornett Way, Kiama Downs - Meehan Drive to End, 275 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$22,000	\$32,000	1 March 2023	1 March 2023
118796-21NSW-RTR	NSW	Kiama Municipal Council	Campbell Street, Gerringong - Belinda Street to Wells Street, 287 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$55,000	\$55,000	1 April 2023	1 April 2023
118797-21NSW-RTR	NSW	Kiama Municipal Council	Margaret Street, Gerringong - Victoria Street to End, 145 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$25,000	\$25,000	1 April 2023	1 April 2023
118798-21NSW-RTR	NSW	Kiama Municipal Council	Pacific Avenue, Gerringong - Park Lane to Geering Street, 547 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$85,000	\$85,000	1 April 2023	1 April 2023
118799-21NSW-RTR	NSW	Kiama Municipal Council	Hyam Place, Jamberoo - Golden Valley Road to End, 198 metres. (Resealing)	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$49,000	\$49,000	1 March 2023	1 March 2023
118800-21NSW-RTR	NSW	Kiama Municipal Council	Knights Hill Road, Jamberoo - Jamberoo Mountain Road to Knights Hill Road, north-south-east end, 180	Replace existing wear surface with 40mm of new asphalt. Undertake deep lift heavy patching.	2023-24	\$50,344	\$70,344	1 March 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118801-21NSW-RTR	NSW	Maitland City Council	Aberglasslyn Road - Aberglasslyn Road from Tea Tree Avenue to Aberglasslyn Lane, Aberglasslyn	In-situ rehabilitation of the road pavement and resealing of the road. Road widening to accommodate a 1m road shoulder.	2022-23	\$572,758	\$1,600,000	1 October 2022	1 May 2023
118802-21NSW-RTR	NSW	Maitland City Council	Anambah Road (rural road) - between Chainage 6.32km to 6.73km measured from the New England Highway	Apply 150mm thick road base overlay to existing pavement. Reconstruct a culvert and widen road to accommodate a sealed shoulder. Reseal full width. Shape batter slopes to design standards.	2022-23	\$300,000	\$800,000	1 November 2022	1 May 2023
118803-21ACT-RTR	ACT	Transport Canberra and City Services Directorate	Isabella Drive, Macarthur - eastbound lanes from intersection with Coyne Street to intersection with	Pavement rehabilitation using foam bitumen stabilisation.	2023-24	\$3,980,000	\$3,980,000	1 June 2023	1 June 2024
118804-21ACT-RTR	ACT	Transport Canberra and City Services Directorate	David Walsh Avenue Forde - from intersection (not including) with Horse Park Drive to intersection w	Pavement rehabilitation with foam bitumen stabilisation.	2023-24	\$2,290,000	\$2,290,000	1 June 2023	1 June 2024
118805-21NSW-RTR	NSW	Bega Valley Shire Council	Hosies Road, Eden - Chainage from 0m - Chainage 60m. Measured from Bass Street, Eden. (Drainage)	Remove existing boardwalk and guardrail. Reconstruct eastern lane of Hosies Rd with Kerb and guttering. Re-instate concrete shared path and safety railing ensuring the embankment is stabilised.	2022-23	\$173,183	\$173,183	1 July 2022	1 February 2023
118806-21NSW-RTR	NSW	Bega Valley Shire Council	Yowrie Road, Yowrie (Rural Road) - Chainage from 2290m to Chainage 8155m Measured from Wandella Road.	Heavy Patching, pavement stabilisation and resealing.	2022-23	\$581,376	\$581,376	1 August 2022	1 December 2022
118807-21NSW-RTR	NSW	Bega Valley Shire Council	Meringo Street, Bega (Local Road) - from Chainage 0m to Chainage 830m. Measured from Rawlinson St,	Pavement stabilisation	2023-24	\$246,489	\$246,489	1 February 2023	1 April 2023
118808-21NSW-RTR	NSW	Bega Valley Shire Council	Illawong Heights, Meimbula (Local Road) - Chainage 0m to Chainage 288m. Measured from Merimbula Dri	Pavement Stabilisation and drainage upgrade.	2022-23	\$87,638	\$87,638	1 August 2022	1 September 2022
118809-21NSW-RTR	NSW	Bega Valley Shire Council	Back Creek Road Nethercote/Lochiel (Rural Road) - from Chainage 5130m to Chainage 8720m. Measured f	Shoulder widening, resealing, heavy patching.	2022-23	\$318,624	\$846,262	1 December 2022	1 May 2023
118810-21NSW-RTR	NSW	Bega Valley Shire Council	Lookout Lane, Bemboka (Rural Road) - from Chainage 200m to Chainage 4030m. Measured from Mogilla Roa	Re-sheeting unsealed road.	2023-24	\$332,742	\$332,742	1 January 2023	1 April 2023
118811-21NSW-RTR	NSW	Bega Valley Shire Council	Widgeram Road, Bournda (Rural Road) - from Chainage 270m to Chainage 1110m. Measured from Sapphire C	Re-sheeting of roadway.	2023-24	\$130,116	\$130,116	1 February 2023	1 June 2023
118812-21NSW-RTR	NSW	Georges River Council	George Street, Mortdale - between Pitt Street , Mortdale and end.	To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 1490 square metres with dimensions, 135m long x 11m wide.	2023-24	\$48,812	\$93,430	1 April 2023	1 May 2023
118814-21NSW-RTR	NSW	Georges River Council	The Avenue, Hurstville - Between Queens Road and Cross Street, Hurstville	Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 3,250 square metres with dimensions 250m long x 13m wide.AC14 C450 50mm plus AC20 C320 50mm patching included.	2023-24	\$132,759	\$148,641	1 April 2023	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118815-21NSW-RTR	NSW	Georges River Council	Durham Street, Hurstville - Between Roberts Lane and Xenia Avenue, Hurstville	Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 4006 square metres with dimensions approx.334m long x 12m wide.AC14 C450 50mm plus AC20 C320 50mm patching included.	2023-24	\$136,198	\$219,193	1 April 2023	1 June 2023
118816-21NSW-RTR	NSW	Georges River Council	The Strand, Penshurst - Between Bridge Street and Railway Parade, Penshurst	To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 1933 square metres with dimensions, 155m long x 12.5m wide	2023-24	\$65,729	\$148,554	1 April 2023	1 June 2023
118817-21NSW-RTR	NSW	Georges River Council	Hugh Avenue, Peakhurst - Between Forest Road and Trafalgar Street, Peakhurst	To heavy patch areas between 50mm to 100mm in depth to repair the subgrade and subbase failure and overlay with 50mm thick asphalt concrete layer. Approximate area to be rehabilitated is 2700 square metres with dimensions, approx. 386m long x 7.0m wide	2023-24	\$76,440	\$131,831	1 April 2023	1 May 2023
118818-21NSW-RTR	NSW	Georges River Council	Trafalgar Street, Peakhurst - Between Bonds Road and Pearce Avenue, Peakhurst	Proposes to heavy patch damaged areas up to 200mm in depth to repair the road pavement failure and resurface (mill and fill) with a 50mm thick asphalt concrete overlay. Approximate area to be rehabilitated is 3210 square metres with dimensions approx.264m long x 12.2m wide.AC14 C450 50mm plus AC20 C320 50mm patching included	2023-24	\$110,114	\$137,208	1 April 2023	1 June 2023
118820-21VIC-RTR	VIC	Shire of Strathbogie	Morningside Road, Warring (rural road) - From chainage straight line kilometre 0.850 to 3.740 measu	The entire section of road pavement will be rehabilitated as per Council maintenance protocols.	2022-23	\$353,575	\$353,575	1 December 2022	1 April 2023
118821-21WA-RTR	WA	Shire of Augusta Margaret River	Rosa Brook Road, Rosa Brook - Straight Line Kilometre 18.60 to Straight Line Kilometre 19.15 measure	Pavement replacement, stabilisation and reseal	2022-23	\$49,320	\$49,320	1 May 2022	1 June 2022
118822-21VIC-RTR	VIC	Shire of Strathbogie	Nagambie-Locksley Road (rural road) - From chainage straight line kilometre 2.810 to 4.660 measured	The entire section of road will be rehabilitated as per Council maintenance protocols.	2022-23	\$638,961	\$638,961	1 December 2022	1 June 2023
118823-21VIC-RTR	VIC	Frankston City Council	Harold Road, Skye - Between chainage 250m to 552m measured from Ballarto Road (Traffic Improvement)	Modification of the current entrance/exit of the "Frankston Regional Resource and Recovery Centre" to allow for large vehicle turning movements to address conflict points and also the construction of an additional lane along Harold Road to provide a dedicated turning lane for vehicles entering the facility.	2022-23	\$540,086	\$540,086	1 November 2022	1 February 2023
118824-21QLD-RTR	QLD	Barcoo Shire Council	Yaraka-Retreat Road (rural road) - Chainage 61.68 to 73.47km from the Jundah-Quilpie Road intersecti	Place and compact 150mm of gravel material for the length identified	2022-23	\$566,969	\$566,969	1 June 2022	1 November 2022
118825-21QLD-RTR	QLD	Barcoo Shire Council	Budgerigar Road (rural road) - Chainage 20.75 to 20.80km from the Yaraka-Retreat Road intersection	Construction of a reinforced concrete floodway for the full length identified and replacement of the existing culvert structure to improve the resilience of this asset.	2022-23	\$25,000	\$500,000	1 June 2022	1 September 2023
118826-21QLD-RTR	QLD	Paroo Shire Council	Mt Alfred Road (Rural) - 0.0km-5.5km starting at the intersection of the Mitchell Highway & Mt Alfre	Reseal with 10mm stone	2022-23	\$136,209	\$136,209	1 June 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118827-21QLD-RTR	QLD	Paroo Shire Council	Cuttaburra Road (Rural) - 0.0km - 90.0km Starting at intersection of Bulloo Developmental Road & Cut	Medium/Heavy Formation grading to improve drivability.	2022-23	\$58,112	\$58,112	1 May 2022	1 June 2022
118828-21QLD-RTR	QLD	Paroo Shire Council	Humburn Road (Rural) - 20.0km-115.0km Starting at end of Seal, 20km north of Bulloo Developmental R	Heavy/medium formation grading to improve drivability - Water truck & roller with Grader	2022-23	\$54,634	\$54,634	1 May 2022	1 June 2022
118829-21NSW-RTR	NSW	TRANSPORT FOR NSW	Bootra Rd (rural road) - 24.1km to 25.7km north of Henery Roberts Rd intersection. Bootra Rd (Approx	These works include the following - 600m of floodway reconstruction; add granular material, reshape, stabilising pavement through the floodway. Furthermore, surface drainage will be reinstated where required. - 1km of pavement rehabilitation - reshaping the formation and gravel resheeting along the section of road and reinstating the surface drainage.	2023-24	\$969,769	\$969,769	1 June 2023	1 August 2023
118830-21QLD-RTR	QLD	Mount Isa City Council	West Street, Menzies - From Grace Street to Alma Street, Menzies	Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope. Reseal with 2 coat seal.	2023-24	\$284,749	\$284,749	1 July 2023	1 December 2023
118831-21WA-RTR	WA	Shire of York	Multiple Locations - Pool Street, York (Resealing)	Reseal area to extend useful life of the road.	2022-23	\$1,260	\$1,260	1 June 2022	1 June 2022
118832-21WA-RTR	WA	Shire of Augusta Margaret River	Vansittart Road, Karridale - Straight Line Kilometre 1.10 to Straight Line Kilometre 1.80 measured f	Road reconstruction	2022-23	\$75,223	\$190,658	1 February 2022	1 June 2022
118833-21QLD-RTR	QLD	Mount Isa City Council	Steelcon Parade, Healy - Off Thomson Road as a loop back to Thompson Road 3000m2	Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal.	2022-23	\$154,446	\$154,446	1 August 2022	1 December 2022
118834-21QLD-RTR	QLD	Mount Isa City Council	Little West Street, Winston - From Hoey Street to Verry Street	Rehabilitation: Add Corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coats of seal.	2022-23	\$145,978	\$145,978	1 August 2022	1 December 2022
118836-21QLD-RTR	QLD	Mount Isa City Council	Wewak Street, Soldiers Hill - Urquhart St to Buka St, Soldiers Hill, Mount Isa 5090m2	Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal.	2022-23	\$156,679	\$156,679	1 August 2022	1 December 2022
118837-21WA-RTR	WA	Shire of Westonia	South Walgoolan Road ( Rural Road) - Straight line Kilometre heading South from 6 Mile Gate Road 3km	Polymer Treatment Water Bind 3Km	2022-23	\$67,000	\$67,000	1 September 2022	1 December 2022
118840-21WA-RTR	WA	Shire of Wyndham East Kimberley	Gibb River - Kalumburu Road (Rural), - From the intersection of Gibb River - Kalumburu Road and Derb	Grade the length of road as an opening grade at the end of wet season, when access is available (June), and a closing grade prior to wet season (October)	2023-24	\$288,000	\$288,000	1 April 2023	1 June 2023
118841-21QLD-RTR	QLD	Mount Isa City Council	Falcon Street, Townview - From Marion Street to Corella Street, 2,649m2	Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal.	2022-23	\$181,602	\$181,602	1 August 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118843-21NSW-RTR	NSW	Council of the City of Shellharbour	Ocean Beach Drive, Shellharbour - between Shellharbour Road and Melia Street.	Pre construction works include service locating and geotechnical investigations to inform rehabilitation profile. Based on experience a 70/30 slag lime 2% mix at 300mm deep is a sufficient treatment for a road of this nature, to be confirmed after investigative works. Rehabilitation will be for the travel lanes only, and resheeting an AC10 wearing course will be for both the travel lanes and parking lanes. Linemarking included after civil works are complete.	2022-23	\$436,794	\$436,794	1 December 2022	1 July 2023
118844-21TAS-RTR	TAS	Clarence City Council	Fairfield Road, Geilston Bay - From Golf Links Road to Banawarra Road	It is proposed to reconstruct and reseal the road pavement. New kerb & channel guttering and additional drainage infrastructure will also be constructed.	2023-24	\$649,937	\$900,000	1 February 2023	1 March 2024
118845-22NSW-RTR	NSW	Hawkesbury City Council	East Kurrajong Road, East Kurrajong - between Whalan Road and No. 1040 East Kurrajong Road at chainage	Rehabilitate a section between Whalan Road and No. 1040 East Kurrajong Road, East Kurrajong at chainage 0.814km.	2023-24	\$940,799	\$940,799	1 January 2023	1 March 2023
118846-22QLD-RTR	QLD	Mount Isa City Council	Mary Street, Mount Isa - from West Street to Western End, Mary Street 1,430m2	Rehabilitation: Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal.	2022-23	\$86,577	\$86,577	1 July 2022	1 December 2023
118847-22VIC-RTR	VIC	Yarra City Council	Station Street - Between Park street and Richardson street, North Carlton (General Maintenance)	Road pavement rehabilitation. Asphalt road resurfacing (re-sheeting). Partial roto-milling and disposal of old surface and resurfacing with bitumen. Install deep lift asphalt in selected areas	2022-23	\$259,125	\$308,000	1 November 2022	1 December 2022
118848-22WA-RTR	WA	Shire of Katanning	Butterworth Road , Katanning (Rural road) - Between Straight Line Kilometre 0.00 to 6.60 Measured fr	Gravel Re-sheet grade and compact road pavement. drainage repairs	2023-24	\$90,000	\$90,000	1 October 2023	1 December 2023
118850-22QLD-RTR	QLD	Mount Isa City Council	Rigby Road, Winston - Off Little West Street to End of Rigby Road. 780m2	Rehabilitation : Add corrector course of type 2.1 road base and pulverise, moisture conditioning, recompact and correct to create rideability and achieve desired slope and reseal with 2 coat seal.	2022-23	\$88,552	\$88,552	1 August 2022	1 December 2022
118851-22SA-RTR	SA	City of Burnside	Adelaide Street, Magill - From Park Street to East Street (Reconstruction, rehabilitation, widening)	To remove the precast concrete kerbing and install cast in place concrete kerb.	2022-23	\$99,029	\$99,029	1 October 2022	1 December 2022
118852-22SA-RTR	SA	City of Burnside	Grant Avenue, Toorak Gardens - From Giles Street to Portrush Road	To remove the precast concrete kerbing and install cast in place concrete kerb and guttering.	2022-23	\$132,845	\$165,728	1 August 2022	1 October 2022
118853-22SA-RTR	SA	City of Burnside	Rosedale Avenue, Wattle Park - Full length from Cooper Angus Grove to Hallett Road	To remove the precast concrete kerbing and install cast in place concrete kerb and guttering.	2022-23	\$97,688	\$104,623	1 August 2022	1 October 2022
118854-22SA-RTR	SA	City of Burnside	Wanbrow Avenue, Wattle Park - Full length from Cooper Angus Grove to Kensington Road	To remove the precast concrete kerbing and install cast in place concrete kerb and guttering.	2022-23	\$155,562	\$155,562	1 August 2022	1 November 2022
118855-22VIC-RTR	VIC	Moira Shire Council	Olivia Court, Numurkah - CH 0.0km (Reynolds Drive) to CH 90.0km (end of court bowl)	The kerb and channel in this street has reached the end of its design life, the road pavement has failed and there is a lack of adequate drainage.	2022-23	\$100,000	\$100,000	1 October 2022	1 June 2023
118856-22VIC-RTR	VIC	Moira Shire Council	Loofs Road, Naring - CH 0.0km (Labuan Road) to CH 6.47km (Larissa Road)	Widen pavement with 150mm layer of crushed rock and reseal road.	2022-23	\$400,000	\$400,000	1 October 2022	1 June 2023
118857-22VIC-RTR	VIC	Moira Shire Council	Manifold Street, Nathalia - Veldt Street to Blake Street. CH0.0km (Veldt Street) to CH 0.25km (Blak	Reconstruct kerb and channel and failed sections of pavement	2022-23	\$67,000	\$67,000	1 October 2022	1 June 2023
118858-22VIC-RTR	VIC	Moira Shire Council	Harcourt Street, Nathalia. - Manifold Street to Pearce Street. CH 0.0km (Manifold Street) to CH 0.27	Reconstruct kerb and channel and failed sections of pavement	2022-23	\$82,000	\$82,000	1 October 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118859-22VIC-RTR	VIC	Moira Shire Council	Patterson Street, Strathmerton - Findlay St to End of Street. CH 0.0km (Findlay Street) to CH 0.11km	Reconstruct kerb and channel and failed sections of pavement	2023-24	\$55,000	\$55,000	1 April 2023	1 June 2023
118861-22VIC-RTR	VIC	Moira Shire Council	Station Street, Numurkah - Numurkah - Katamatite-Nathalia Road (CH 0.34km) to Orchard Street (CH 0.6	Reconstruct kerb and channel and failed sections of pavement	2023-24	\$69,000	\$69,000	1 April 2023	1 June 2023
118862-22VIC-RTR	VIC	Moira Shire Council	McLean Street, Yarrowonga - Everist Avenue to Cahill Court. CH 0.71km (Everist Avenue) to CH 0.97km	Reconstruct kerb and channel and failed sections of pavement	2023-24	\$47,000	\$47,000	1 March 2023	1 June 2023
118863-22VIC-RTR	VIC	Moira Shire Council	Ely Street, Yarrowonga - Piper Street to Witt Street. CH 0.49km (Piper Street) to CH 0.71km (Witt St	Reconstruct kerb and channel and failed sections of pavement	2023-24	\$80,000	\$80,000	1 April 2023	1 June 2023
118864-22VIC-RTR	VIC	Moira Shire Council	Bourke Road, Katamatite - CH 0.3km (Chapel Road) to CH 6.13km (Katamatite East Road)	Resheet with a 150mm layer of crushed rock.	2022-23	\$93,136	\$93,136	1 September 2022	1 October 2022
118865-22VIC-RTR	VIC	Moira Shire Council	Thoms Road, Burramine - CH 0.0km (Murray Valley Highway) to CH 2.7km (End of Road)	Resheet with a 150mm layer of crushed rock.	2022-23	\$44,000	\$44,000	1 December 2022	1 June 2023
118866-22VIC-RTR	VIC	Moira Shire Council	Tobruk Road, Naring - CH 6.41km (Mills Road) to CH 11.0km (Sandmount Road)	Resheet with a 150mm layer of crushed rock.	2022-23	\$71,185	\$71,185	1 September 2022	1 October 2022
118867-22VIC-RTR	VIC	Moira Shire Council	Kellys Road, Numurkah - CH 7.55km (Purdies Road) to CH 11.1km (Katamatite Nathalia Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$60,000	\$60,000	1 January 2023	1 June 2023
118868-22VIC-RTR	VIC	Moira Shire Council	Vales Road, Picola - CH 3.90km (Three Chain Road) to CH 7.06km (Picola North Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$73,000	\$73,000	1 January 2023	1 June 2023
118870-22VIC-RTR	VIC	Moira Shire Council	Kenny Road, Yarroweyah - CH 0.0km (Murray Valley Highway) to CH 1.210km (South of Hill Road)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$37,663	\$37,663	1 January 2023	1 March 2023
118871-22VIC-RTR	VIC	Moira Shire Council	Quinn Street, Numurkah - CH 0.242km (Nelson Street) to CH 1.245km (Gray Street) (Resealing)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$35,096	\$35,096	1 January 2023	1 March 2023
118872-22VIC-RTR	VIC	Moira Shire Council	Katamatite East School Road, Katamatite East - CH 4.088km (Cassidy Road) to CH8.650km (Murray Valley	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$117,358	\$117,358	1 January 2023	1 April 2023
118873-22VIC-RTR	VIC	Moira Shire Council	Naring Road, Naring - CH 2.525km (Hendys Road) to CH 4.08 km (862m west of Lorenzs Road) (Resealing)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$59,649	\$59,649	1 January 2023	1 March 2023
118875-22VIC-RTR	VIC	Moira Shire Council	Bourke Road, Nathalia - CH 0.0km (Weir Road) to CH1.215km (Balls Road) (Resealing)	Resurface with a 40mm layer of asphalt.	2023-24	\$42,877	\$42,877	1 January 2023	1 April 2023
118876-22VIC-RTR	VIC	Moira Shire Council	Bearii-Mywee Road, Strathmerton - CH 11.07km (Ulupna Bridge Road) to CH 12.83km (Bourchiers Road)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$62,985	\$62,985	1 January 2023	1 March 2023
118877-22VIC-RTR	VIC	Moira Shire Council	Walshs Bridge Road South, Mundaona - CH (600m) Kaarimba Hall Rd to CH (1570m) Walshs Bridge Rd	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$112,658	\$112,658	1 April 2023	1 June 2023
118879-22VIC-RTR	VIC	Moira Shire Council	Kokoda Road, Yarroweyah - CH 6.235KM (Blamey Road) to 10.415km (North of Churchill Rd) (Resealing)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$253,090	\$253,090	1 April 2023	1 June 2023
118880-22VIC-RTR	VIC	Moira Shire Council	Channel Road, Yarrowonga - CH 0.0km (Benalla Yarrowonga Road) to CH 4.83km (Whites Road) (Resealing)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$150,473	\$150,473	1 January 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118882-22NSW-RTR	NSW	Queanbeyan-Palerang Regional Council	Hoskinstown Road - Bungendore - 1500m between Briars Sharrow Road intersection and Plains Road	Rehabilitate and widen 1500 metres of Hoskinstown Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal.	2022-23	\$450,000	\$450,000	1 October 2022	1 June 2023
118883-22NSW-RTR	NSW	Queanbeyan-Palerang Regional Council	Little River Road - Braidwood - 2035m from Torpys lane towards Clyde Street, Mongarlowe	Rehabilitate and widen a total of 2035 metres of Little River Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal.	2022-23	\$625,000	\$625,000	1 October 2022	1 June 2023
118884-22NSW-RTR	NSW	Queanbeyan-Palerang Regional Council	Reidsdale Road - Reidsdale - Starting 2.5km South of Araluen Road for 2000m towards Monga Lane	Rehabilitate 2000 metres of Reidsdale Road by adding 100mm of gravel to the road, stabilising the existing pavement and applying a 10mm primerseal.	2022-23	\$452,790	\$452,790	1 October 2022	1 June 2023
118885-22NSW-RTR	NSW	Richmond Valley Council	Adam Street, Casino - Start point is intersection of Hare Street, end point is Cope Street	Rehabilitate road pavement, import new pavement to create cross fall, reseal pavement. Reshape roadside drainage.	2023-24	\$140,000	\$140,000	1 March 2023	1 June 2023
118886-22NSW-RTR	NSW	Richmond Valley Council	Fogwells Rd, Yorklea - Start point is 8km from Ellangowan Rd heading east, end point is intersection	Widened road shoulders rehabilitate road pavement, import new pavement to create cross fall, reseal pavement. Reshape roadside drainage.	2023-24	\$400,000	\$400,000	1 February 2023	1 June 2023
118887-22NSW-RTR	NSW	Richmond Valley Council	Coraki Ellangowan Road, Coraki - Start point is Ellangowan Road heading east, end point is Emu Park	Widened road shoulders, rehabilitate road pavement, import new pavement to create cross fall, reseal pavement. Reshape roadside drainage.	2023-24	\$462,215	\$650,000	1 March 2023	1 June 2023
118888-22SA-RTR	SA	Adelaide Plains Council	Gawler River Road (Rural Road) - From Germantown Road in a east direction for 6.8km towards Boundary	Reseal the surface and rectify edge breaks where required.	2022-23	\$263,364	\$341,497	1 November 2022	1 April 2023
118889-22QLD-RTR	QLD	Gold Coast City Council	Cotlew Street, Southport - Cotlew Sreet, Eastbound and Westbound (Wardoo St to Benowa Rd), Cotlew St	Installation of a new signalised intersection to replace the existing roundabout at Wardoo Street and Cotlew Street to address safety and capacity issues. Provision of safe crossings will facilitate walking and cycling in this area. This work also incorporates the road reconstruction at Cotlew Street, Eastbound and Westbound (Wardoo St to Benowa Rd) and Cotlew Street Westbound (Wardoo St to Parasol St). Scope of works includes slip lanes on three approaches to the intersection to improve traffic flow safety; better pedestrian connectivity with DDA compliant crossings on all legs of the intersection; dedicated cycle lanes through the intersection; and improved road surface and amenity on Cotlew Street (between Parasol Street and Benowa Road) including a widened footpath and on-road bike lanes.	2022-23	\$9,206,030	\$20,500,000	1 June 2022	1 June 2024
118890-22WA-RTR	WA	Shire of Mingenev	Coalseam Road (rural road) - Between straight line kilometre 10.82 and straight line kilometre 11.48	Widen and repair failed 6m pavement to 7.2m sealed standard. Repair failed pavement via cement stabilisation of subgrade (200mm) and cement stabilised overlay (200mm). Includes the replacement of one existing culvert structure with a double barrel reinforced concrete box culvert structure and the installation of off road drainage.	2022-23	\$150,000	\$450,000	1 June 2022	1 June 2023
118891-22SA-RTR	SA	District Council of Lower Eyre Peninsula	Poona Lane - Rural Road - Commencing at the Coles Point Road and Poona Lane Intersection and complet	Resheeting 6996 metres of rubble road	2022-23	\$110,000	\$155,000	1 September 2022	1 April 2023
118892-22SA-RTR	SA	District Council of Lower Eyre Peninsula	Mitshan Road - Rural Road - Commencing 1513 metres north west of the Tod Highway and Mitshan Road in	Resheeting 3344 metres of rubble road.	2023-24	\$80,000	\$95,000	1 April 2023	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118893-22SA-RTR	SA	District Council of Lower Eyre Peninsula	Coles Point Road - Rural Road - Commencing 2463 metres north west of Flinders Highway and Coles Poin	Resheeting 3178 metres of rubble road	2022-23	\$80,000	\$105,000	1 October 2022	1 May 2023
118895-22VIC-RTR	VIC	Wyndham City Council	Sayers Road (rural road) - between Tarneit Road and Derrimut Road, Hoppers Crossing and Tarniet.	Rehabilitation of the existing road pavement through insitu cement stabilisation and construction of deep strength asphalt pavement.	2022-23	\$1,501,802	\$5,000,000	1 July 2022	1 November 2022
118897-22WA-RTR	WA	Shire of Perenjori	Forte Road (Rural Road) - Straight line kilometre between 5.00 to 7.3 measured from intersection wit	Reform and shape road and gravel	2023-24	\$115,000	\$115,000	1 March 2023	1 April 2023
118899-22WA-RTR	WA	Shire of Perenjori	Loading Street, Perenjori - Between straight line kilometre 0.06 to 0.66 measured from intersection	To completely reconstruct road by removing existing seal , importing gravel and construct to new levels improving drainage and then asphalt the surface.	2023-24	\$330,000	\$330,000	1 February 2023	1 May 2023
118900-22WA-RTR	WA	City of Kalgoorlie-Boulder	Mount Monger Road (Rural Road) - Goldfields Highway (0km), Straight line 7.3km to straight line 18.	Reseal existing surface with a 14mm single Polymer Modified Bitumen Seal.	2022-23	\$596,720	\$734,665	1 November 2022	1 December 2022
118901-22WA-RTR	WA	City of Kalgoorlie-Boulder	Bulong Road (Rural Road) - Yari Road (0km), Straight line 0km to straight line 0.72km, straight line	Profile pavement to 250mm deep, Lime stabilised subgrade to 300mm deep, Bitumen stabilised pavement base course to 250mm deep. Reseal surface with a 14mm single Polymer Modified Bitumen Seal.	2022-23	\$49,647	\$49,647	1 December 2022	1 December 2022
118902-22VIC-RTR	VIC	Yarra Ranges Shire Council	Beresford Road, Lilydale - between Cave Hill Road and Creek Road.	Approximately 600m road pavement is to be rehabilitated.	2022-23	\$1,151,222	\$1,151,222	1 November 2022	1 June 2023
118903-22VIC-RTR	VIC	Yarra Ranges Shire Council	Switchback Road, Chirside Park - between Edwards Road and Rolling Hills Road	Approximately 360m of road is to be foam-bitumen stabilised and approximately 100m of kerb and channel is to be installed.	2023-24	\$425,947	\$431,000	1 February 2023	1 June 2023
118904-22NSW-RTR	NSW	Edward River Council	Mayrung Road, Mayrung - 37.477 kilometres to 37.648 kilometres east of the intersection with Moonee	Reconstruct the road strengthening the existing sub-base through stabilisation and constructing a new base course pavement. Resealing the reconstructed road	2023-24	\$85,000	\$85,000	1 March 2023	1 April 2023
118905-22VIC-RTR	VIC	West Wimmera Shire Council	Goroke Harrow Road (Rural Road) - Chainage 5900 metres to Chainage 7700 metres from Wimmera Highway	Reconstruct pavement and widen seal including rejuvenating the existing pavement, resheet with new pavement and apply primerseal.	2022-23	\$558,000	\$558,000	1 November 2022	1 May 2023
118906-22VIC-RTR	VIC	West Wimmera Shire Council	Serviceeton South Road (Rural Road) - Chainage 3240 metres to Chainage 3945 metres from Brooks Road	Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal.	2022-23	\$155,100	\$155,100	1 October 2022	1 May 2023
118907-22NSW-RTR	NSW	Blayney Shire Council	Long Swamp Road, Forest Reefs - between Carbine Road & Tallwood Road	Pavement reconstruction, bitumen seal, linemarking	2022-23	\$537,301	\$900,000	1 September 2022	1 March 2023
118909-22WA-RTR	WA	Shire of Northam	Fitzgerald Street, Northam - between Glass Ave and Poole Street. (Resealing)	Sweep and clean surface, reseal existing road, asphalt overlay and minor rehab and raising of gully grates.	2023-24	\$307,400	\$307,400	1 January 2023	1 May 2023
118910-22VIC-RTR	VIC	Ballarat City Council	Coghills Creek Road - Coghills Creek - from Pickfords Road to Glendonald Road	Reconstruct pavement, widen sealed road and improve drainage	2023-24	\$766,452	\$850,200	1 January 2023	1 March 2023
118912-22VIC-RTR	VIC	West Wimmera Shire Council	Murrawong Road (Rural Road) - Chainage 4920 metres to 7160 metres from Yearinga Road.	Reconstruct section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal.	2022-23	\$535,911	\$694,400	1 September 2022	1 May 2023
118913-22VIC-RTR	VIC	West Wimmera Shire Council	Minimay Francis Rd (Rural Road) - Chainage 25830 metres to Chainage 26760 metres from Natimuk Franci	Reconstruct and widen section of road including rejuvenating the existing pavement, resheet with new pavement and apply primerseal.	2022-23	\$279,000	\$279,000	1 November 2022	1 March 2023
118914-22SA-RTR	SA	City of Mount Gambier	Stone Ave, Mount Gambier, SA 5290 - From Holder St intersection to 244m length up to Lake Tce East i	Full pavement reconstruction including new Kerb & Channel.	2023-24	\$186,800	\$186,800	1 April 2023	1 June 2023
118915-22SA-RTR	SA	City of Mount Gambier	Strangeways Street, Mount Gambier, SA 5290 - From Lake Tce East intersection to 174m length north u	Full pavement reconstruction including new concrete Kerb and Channel reconstruction.	2023-24	\$128,000	\$128,000	1 April 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118916-22WA-RTR	WA	Shire of Northam	Mokine Road, Northam - From Spencers Brook Road, 0.00 Straight Line Kilometer to 1.92 Straight Line	Shoulder reconstruction and road reseal.	2023-24	\$209,000	\$209,000	1 January 2023	1 May 2023
118917-22WA-RTR	WA	Shire of Three Springs	Bunney Road (Rural Road) - Bunney Road 1.42 to 7.00 straight line kilometre. 0.00 at Bunney Road and	Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim.	2023-24	\$180,000	\$180,000	1 July 2023	1 August 2023
118918-22WA-RTR	WA	Shire of Three Springs	Second North Road (Rural Road) - Second North Road 13.13 to 13.86 straight line kilometre. 0.00 at S	Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim.	2023-24	\$23,548	\$23,548	1 April 2023	1 May 2023
118919-22WA-RTR	WA	Shire of Three Springs	Strutton Road (Rural Road) - 8.50 to 8.85 straight line kilometre. 0.00 at Eneabba-Three Springs Roa	Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim.	2023-24	\$11,290	\$11,290	1 May 2023	1 June 2023
118920-22WA-RTR	WA	Shire of Three Springs	Broad Road (Rural Road) - 7.10 to 7.83 straight line kilometre. 0.00 at Perenjori-Three Springs Road	Reconstruct road cross fall and table drains. Gravel resheet road base. Compact and final trim.	2022-23	\$23,548	\$23,548	1 October 2022	1 March 2023
118921-22WA-RTR	WA	Shire of Three Springs	Hydraulic Road (Rural Road) - Hydraulic Road 4.53 to 4.55 straight line kilometre. 0.00 at Arrino So	Reconstruct road table drains and drainage culvert interface. Mitigate batters with geotextile fabric, rock armouring and signage.	2023-24	\$53,901	\$53,901	1 April 2023	1 May 2023
118922-22WA-RTR	WA	City of Subiaco	ROW 350 (Right of Way) - ROW 350 from Herbert Road to King Street, Shenton Park WA-6008	Profiling the existing pavement by 15mm and resurfacing with 25mm thick dense graded asphalt. Length-86m, Average width of pavement -6.3m, Area- 542m2	2022-23	\$15,000	\$27,169	1 September 2022	1 September 2022
118923-22WA-RTR	WA	City of Subiaco	ROW 351 ( Right Of Way) - ROW 351 from King Street to Fortune Street, Shenton Park (Resealing)	Profiling the existing pavement by 15mm and resurfacing with 25 mm thick Dense Graded asphalt. Length- 222 metres, Width- 6.0 metres, Area- 1332 m2	2022-23	\$15,000	\$27,365	1 September 2022	1 September 2022
118924-22WA-RTR	WA	City of Subiaco	ROW 441 ( Right of Way) - ROW 441 from Hensman Road to Douglas Avenue, Subiaco (Resealing)	Profiling the exiting pavement by 15-20mm and resurfacing the pavement with dense graded asphalt 25 mm thick. Length- 159 metres, Width- 6.1 metres, Area- 970 m2	2022-23	\$20,000	\$38,618	1 September 2022	1 September 2022
118925-22WA-RTR	WA	City of Subiaco	ROW 442 ( Right of Way) - ROW 442 from Douglas Avenue to Federal Street, Subiaco WA-6008 (Resealing)	Profiling the existing road pavement by 15-20 mm and resurfacing with 25 mm thick dense graded asphalt. Length- 117 metres, Width- 6.0 metres, Area- 702 m2	2022-23	\$17,900	\$43,805	1 September 2022	1 September 2022
118926-22WA-RTR	WA	City of Subiaco	ROW 443 (Right of Way) - ROW 443 from Federal Street to Hammersley Road, Subiaco WA-6008 (Resealing)	Profiling the existing pavement by 15-20mm and resurfacing with 25mm thick ( 7mm aggregate size) dense graded asphalt.	2022-23	\$30,000	\$58,647	1 September 2022	1 October 2022
118927-22NSW-RTR	NSW	Walgett Shire Council	Walgett Street, Collarenebri - From corner of Wilson Street south 100 metres to intersection with Ch	Replace kerb and guttering and associated pipework	2023-24	\$98,122	\$120,000	1 April 2023	1 June 2023
118928-22NSW-RTR	NSW	Tweed Shire Council	Numinbah Road, North Arm - From 0.54km west of North Arm Road to 0.89km west of North Arm Road	The existing sealed road is to be rehabilitated using granular material and a new sealed surface is to be placed.	2022-23	\$215,000	\$215,000	1 September 2022	1 January 2023
118929-22NSW-RTR	NSW	Tweed Shire Council	Numinbah Road, Crystal Creek - From 0.34km west of Harrys Road to 1.23km west of Harrys Road	The existing sealed road is to be rehabilitated using granular material and a new sealed surface is to be placed.	2022-23	\$680,000	\$680,000	1 October 2022	1 January 2023
118930-22NSW-RTR	NSW	Tweed Shire Council	Kyogle Road, Kunghur - From intersection with Doon Doon Road to .58km west of Doon Don Road.	The existing sealed road is to be widened using a granular pavement and a new sealed surface is to be placed.	2023-24	\$920,000	\$920,000	1 March 2023	1 June 2023
118931-22WA-RTR	WA	City of Albany	Rufus Street, Milpara - Straight Line Kilometer (SLK) 0 - 0.62 measured from Albany Highway	Reconstruct and widen, kerbing, drainage and path.	2022-23	\$500,000	\$1,539,000	1 November 2022	1 May 2023
118932-22WA-RTR	WA	City of Albany	Pretious Street, Spencer Park - Between Straight Line Kilometer (SLK) 0.02 - 0.3 measured from Wansb	Reconstruct, seal and asphalt	2023-24	\$159,605	\$267,000	1 February 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118934-22VIC-RTR	VIC	Hobsons Bay City Council	118934-22VIC-RTR	Reconstruction of kerb and channel, installation of new/upgrade drainage and full width reconstruction of road pavement and asphalt surface to current standards.	2023-24	\$477,168	\$1,500,000	1 July 2023	1 December 2023
118935-22VIC-RTR	VIC	Pyrenees Shire Council	Trawalla-Waterloo Road, Trawalla - from Racecourse Road (CH0.00km) to CH0.78km.	Widen road, improve drainage, strengthen pavement including re-sealing.	2023-24	\$268,000	\$268,000	1 February 2023	1 April 2023
118936-22VIC-RTR	VIC	Pyrenees Shire Council	Smythesdale-Snake Valley Road, Hillcrest - from Hopes Road to Burrumbeep-Hillcrest Road 1800m	Pavement strengthening and improvement including re-sealing.	2022-23	\$720,000	\$720,000	1 October 2022	1 June 2023
118937-22TAS-RTR	TAS	Central Highlands Council	Hollowtree Road (rural) - Various sections starting at 19kms along Hollow Tree Road from Highland La	Reclaim existing surface to a depth of 200mm, add extra material where required, add lime and stabilise new surface and apply new 7/14mm 2 coat seal.	2022-23	\$336,000	\$405,426	1 October 2022	1 December 2022
118938-22TAS-RTR	TAS	Central Highlands Council	Ellendale Road (Rural Road) - Various sections starting at 9km south from Lyell Highway to Gordon Ri	Reclaim existing surface to a depth of 200mm, add extra material where required, add lime and stabilise new surface and apply new 7/14mm 2 coat seal.	2022-23	\$253,128	\$332,944	1 October 2022	1 December 2022
118939-22SA-RTR	SA	District Council of Tumby Bay	Mt Hill Road, (rural road) - Commencing at Lipson Ungarra Road for a total distance of 4.9km north	Resheet 4.9km of open surface road to upgrade surface	2023-24	\$113,700	\$133,700	1 March 2023	1 May 2023
118940-22SA-RTR	SA	District Council of Tumby Bay	Butler Centre Road, (rural road) - Commencing at Lincoln Highway for a distance of 4.4km	Resheet 4.4km of open surface road to upgrade surface	2022-23	\$96,000	\$96,000	1 December 2022	1 April 2023
118941-22SA-RTR	SA	District Council of Tumby Bay	Kapinka Road, (rural road) - Commencing at Bratten Way for a distance of 6.0km north	Resheet 6.0km of open surface road to upgrade surface	2023-24	\$56,949	\$82,000	1 March 2023	1 May 2023
118942-22NT-RTR	NT	Northern Territory of Australia	Hodgson River Road (Katherine - Rural Local) - Chainage 34.8 to 42 kilometres. Chainage 0.0 kilometre	Gravel resheeting from chainage 34.8 to 42 kilometres.	2022-23	\$700,000	\$700,000	1 October 2022	1 June 2023
118943-22NT-RTR	NT	Northern Territory of Australia	Fox Road (Katherine - Rural Local) - Chainage 0.0 to 10 kilometres. Chainage 0.0 is at the intersect	Shoulder widening and sealing chainage 0.0 to 10 kilometres.	2023-24	\$250,000	\$250,000	1 February 2023	1 July 2023
118945-22TAS-RTR	TAS	Waratah-Wynyard Council	Robin Hill Road (rural road) - Between chainage 4.71km and 2.38km measured from intersection with Pr	It is proposed to reconstruct (including widening and sealing) the existing gravel road	2022-23	\$564,684	\$705,918	1 October 2022	1 May 2023
118947-22NT-RTR	NT	Northern Territory of Australia	Kurundi Road (Tennant Creek - Rural Local) - From chainage 75.61 to 76.07 kilometres. Chainage 0.0 k	Realign the road between chainage 75.61 to 76.07 kilometres and construct a 2 cell culvert.	2023-24	\$700,000	\$700,000	1 May 2023	1 August 2023
118948-22NT-RTR	NT	Northern Territory of Australia	Barkly Stock Route (Tennant Creek - Rural Local) - Chainage 56 to 65 kilometres. Chainage 0.0 kilometre	Gravel Resheet chainage 56 to 65 kilometres.	2022-23	\$900,000	\$900,000	1 September 2022	1 December 2023
118949-22NSW-RTR	NSW	The Council of Camden	John Street - From Argyle Street to Larkin Place, Camden ,NSW 2570 (Gravel Sheeting / Resheeting)	It is proposed to do isolated heavy patching , kerb repairs where necessary and asphalt resheeting.	2022-23	\$75,000	\$75,000	1 December 2022	1 June 2023
118950-22WA-RTR	WA	Shire of Waroona	Mitchell Road, Preston Beach - Work location is 0.50 to 1.05 straight line kilometers on Mitchell Ro	To install traffic calming and directional lines.	2022-23	\$30,000	\$30,000	1 October 2022	1 May 2023
118951-22NSW-RTR	NSW	The Council of Camden	Macarthur Road - From Merino Drive [roundabout] to River Road, Elderslie, NSW 2570	It is proposed stabilised the pavement and asphalt overlay the surface, kerb repairs where necessary.	2022-23	\$279,000	\$279,000	1 December 2022	1 June 2023
118952-22WA-RTR	WA	Shire of Waroona	Millar street, Waroona - Work location is 0.12 to 0.21 straight line kilometers. With 0.12 taken as	To install traffic calming and a designated crossing point.	2023-24	\$36,661	\$36,661	1 January 2023	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118953-22WA-RTR	WA	Shire of Waroona	Tognela Court, Lake Clifton. - Work location is 0.00 to 00.25 straight line kilometres. With 0.00 t	Reseal and extend cul-de-sac.	2022-23	\$10,000	\$10,000	1 October 2022	1 March 2023
118954-22WA-RTR	WA	Shire of Waroona	Butler Return, Waroona - Work location is 0.00 to 0.295 straight line kilometres. With 0.00 taken at	Reseal / asphalt the cul-de-sac	2023-24	\$20,000	\$20,000	1 March 2023	1 June 2023
118955-22NSW-RTR	NSW	The Council of Camden	Mount Annan Drive - From Myoporium Avenue to Welling Drive, Mount Annan , NSW 2567.	It is proposed to do stabilisation and asphalt resheet surface, kerb repairs where necessary.	2022-23	\$402,000	\$402,000	1 December 2022	1 June 2023
118956-22WA-RTR	WA	Shire of Waroona	Robbie court, Waroona - Work location is 0.00 to 0.295 straight line kilometers. with 0.00 at the in	Reseal/ asphalt the cul-de sac.	2023-24	\$20,000	\$20,000	1 March 2023	1 June 2023
118957-22WA-RTR	WA	Shire of Waroona	Hall Road (rural road) - Work location is 0.79 to 1.35 straight line kilometers. Being from the inte	Reseal and improve drainage.	2023-24	\$87,000	\$87,000	1 January 2023	1 March 2023
118958-22WA-RTR	WA	Shire of Waroona	Nanga Road ( Rural road) - Work location is 6.25 to 10.45 straight line kilometres on Nanga Brook Ro	Improve shoulders and drainage and implement safety improvements 6.25 to 6.70 straight line kilometers. In addition to second coat seal to widening 8.75 to 10.45 straight line kilometers.	2022-23	\$45,626	\$156,000	1 September 2022	1 May 2023
118963-22WA-RTR	WA	City of Vincent	Egina Street - Berryman St to Ashby St, Mount Hawthorn, Perth WA	Kerb and occasional crossover apron replacement, followed by minor milling and complete Stone Mastic Asphalt (SMA) overlay. Roundabout to be milled 50mm and dense graded asphalt replacement to reduce shoving of pavement.	2022-23	\$233,740	\$236,480	1 October 2022	1 June 2023
118964-22QLD-RTR	QLD	Murweh Shire Council	Langlo Mt. Morris Road (Rural Road) - Work is located on Langlo Mt. Morris Road between 21.9 Km and	Resheet road to 6m wide and seal the road to 4m wide with 2-coat bitumen Seal.	2022-23	\$770,000	\$1,540,000	1 August 2022	1 July 2023
118965-22WA-RTR	WA	Shire of Carnamah	Brimson Road (Rural road) - From Carnamah-Eneabba road to the intersection of the Three Springs - En	Reconstruct and improve the roadside drainage, gravel resheet 3.99 kilometers to a 8 meter width to a finished pavement depth of 250 mm.	2022-23	\$253,602	\$253,602	1 December 2022	1 May 2023
118966-22WA-RTR	WA	Shire of Exmouth	Murat Rd, Exmouth - Between Madafirri Drive and Maidstone Crescent (North) (Resealing)	It is proposed to renew the bitumen seal on as much of the length of the nominated section of road as possible and install median strip treatments where required.	2022-23	\$267,432	\$467,432	1 December 2022	1 June 2023
118970-22VIC-RTR	VIC	Moorabool Shire Council	Steiglitz Street, Ballan - Between Cowie Street and Fisken Street	Rehabilitation of existing pavement, sealed surface from kerb to kerb, kerb outstands and pedestrian connectivity at the intersection of Fisken and Steiglitz Streets.	2023-24	\$400,000	\$481,000	1 February 2023	1 April 2023
118971-22WA-RTR	WA	Shire of Northampton	Grey Street, Kalbarri - from the intersection of Red Bluff Road and Grey Street, Kalbarri from stand	Apply an asphalt seal at a width of 8.5 meters	2023-24	\$306,000	\$313,040	1 February 2023	1 June 2023
118972-22WA-RTR	WA	Shire of Northampton	Parker Road - Rural Road - Measured from the intersection with the North West Coastal Highway from s	Reconstruct road surface with new gravel sub base to 200mm thickness, apply first coat of bitumen with 14mm aggregate and then apply a second coat bitumen seal using 10mm aggregate.	2022-23	\$158,484	\$280,000	1 August 2022	1 April 2023
118973-22VIC-RTR	VIC	Moorabool Shire Council	Yendon Egerton Road, Yendon - Between Dunnstown Yendon Road and 300m east of Spreadeagle Road	Drainage improvements. Sections of heavy patching (approx. 300m*2) in preparation for resealing Section of full rehabilitation (approx. 1800lm)	2023-24	\$700,000	\$792,088	1 January 2023	1 April 2023
118974-22QLD-RTR	QLD	Maranoa Regional Council	Warrong Road (Rural Road) - Chainage 23.54 to 24.28 kms measured from start point 0.00 Mitchell Fore	It is proposed to undertake pavement rehabilitation to maintain the road surfaces for a 0.74kms section of the Warrong Road	2022-23	\$60,539	\$75,667	1 April 2022	1 June 2022
118975-22VIC-RTR	VIC	Moorabool Shire Council	Kerrs Road, Maddingley - Between 250m east of Bacchus Marsh Balliang Road, to East Maddingley Road	Resheeting and associated works	2022-23	\$181,703	\$190,596	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118976-22WA-RTR	WA	Shire of Kondinin	Pederah Road (Rural) - Straight line kilometre 4.21 to straight line kilometre 5.99 and straight lin	Overlay to a depth of 150mm wet mix to a depth 200mm and widen seal to 7m.	2022-23	\$386,904	\$457,000	1 July 2022	1 April 2023
118977-22QLD-RTR	QLD	Douglas Shire Council	Alchera Drive, Mossman - between straight line kilometre 1.170 and 1.430. Kilometre 1.170 is measure	Remove old Kerb and channel and replace with new kerb and Channel. Improve the vertical alignment and improve drainage. Renew with Far North Queensland Regional Organisation of Councils (FNQROC) standard kerb.	2022-23	\$110,124	\$110,124	1 July 2022	1 August 2022
118979-22VIC-RTR	VIC	Northern Grampians Shire Council	Banyena Road, Banyena - The project lies 0.00 and 5.41 from the Intersection with Lanfrankie Road	Road to be resealed to improve safety	2022-23	\$42,045	\$122,907	1 April 2022	1 May 2022
118980-22VIC-RTR	VIC	Benalla Rural City Council	Old Farnley Road (Rural Road) - between chainages 1.030 kilometre and 1.750 kilometre measured fro	Reconstruction of road to accommodate increased heavy vehicle and private traffic use of Waste Management Facility. Construction of additional road pavement and add a new seal.	2022-23	\$36,204	\$80,000	1 September 2022	1 December 2022
118981-22NSW-RTR	NSW	The Council of Camden	Mount Annan Drive - From Narellan Road to Magnolia Mews, Mount Annan ,NSW 2567.	It is proposed to heavy patch , kerb repairs where necessary and asphalt resheet surface	2022-23	\$141,500	\$141,500	1 December 2022	1 June 2023
118982-22NSW-RTR	NSW	The Council of Camden	Welling Drive - Between Persoonia Close and Waterworth Drive, Narellan Vale ,NSW 2567.	It is proposed to heavy patch, kerb repairs where necessary and asphalt resheet surface	2022-23	\$139,000	\$139,000	1 December 2022	1 June 2023
118983-22VIC-RTR	VIC	Ballarat City Council	Navigators Road - Warrenheip Road, Navigators Road, Eureka Street Intersection - Warrenheip	Construct roundabout, improve drainage and install kerb and channel	2023-24	\$766,453	\$1,090,000	1 January 2023	1 March 2023
118984-22NSW-RTR	NSW	Armidale Regional Council	Junction Road (Rural Road) - Starting at Ch 3.25kms from the intersection with Moredun dams Road to	Work proposed is the gravel resheeting of 9.903 kms on Junction road between Ch 0.0 and Ch 14.464 kms	2022-23	\$401,250	\$472,514	1 March 2022	1 June 2022
118985-22NSW-RTR	NSW	Armidale Regional Council	Chandler Road (Rural Road) - Starting at Ch 5.811 kms from the intersection with Rockvale road to Ch	Gravel patch resheeting of 1.450 kms on Chandler road within Ch 5.811 to Ch 9.311 kms	2022-23	\$136,933	\$141,460	1 May 2022	1 June 2022
118987-22QLD-RTR	QLD	Paroo Shire Council	Eulo-Toompine Road (Rural) - Chainage 16.5km to 40km along the Eulo Toompine Road, starting at the i	Widen pavement to 8m to allow better passing on narrow section. Grader, Water trucks and Roller along with imported Gravel and a Bitumen Seal to 8m.	2022-23	\$196,000	\$196,000	1 July 2022	1 March 2023
118989-22QLD-RTR	QLD	Paroo Shire Council	Garmarren Road (Rural) - 3.5km-7.5km chainage starting at the intersection of the Garmarren Road & B	Reseal existing sections	2022-23	\$87,000	\$87,000	1 October 2022	1 June 2023
118990-22QLD-RTR	QLD	Flinders Shire Council	Vuna Road (Rural Road) - The work location is situated at Ch: 6.43km (Start Point 0.00) from the int	Construction of a new concrete floodway approximately 40m long will improve the flood resilience and safer access for motorists.	2022-23	\$33,000	\$74,825	1 March 2022	1 May 2022
118991-22NSW-RTR	NSW	Upper Lachlan Shire Council	Jerrong Road (Rural Road) - Work is located at starting chainage 8.0km and finishing at 12.0km. The	It is proposed to rectify the problems with this section of road by installing additional mitre drains and cleaning the existing drains. The road will then be tynd and re-shaped. Following this new gravel will be imported, spread and compacted. The road will then be trimmed to its final shape.	2023-24	\$100,000	\$100,000	1 May 2023	1 June 2023
118992-22NSW-RTR	NSW	Upper Lachlan Shire Council	Gurrundah Road (Rural Road) - Work is located at starting chainage 18.2km and finishing at 19.9km. T	Works proposed to be undertaken for this project is to rehabilitate 1.7 km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement.	2022-23	\$296,650	\$296,650	1 September 2022	1 March 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
118993-22NSW-RTR	NSW	Upper Lachlan Shire Council	Golspie Road (Rural Road) - Work is located at starting chainage 0.0km and finishing at 1.0km. The l	Works proposed to be undertaken for this project is to rehabilitate 1.0 km of the road. This will involve drainage improvements and importing, spreading, shaping and compacting gravel and applying a bituminous seal to the newly rehabilitated road pavement.	2023-24	\$273,046	\$273,046	1 May 2023	1 June 2023
118995-22NSW-RTR	NSW	Lismore City Council	Cowlong Road, Eltham - Ch.0km South of McKenzie Road to Ch. 0km North of Satinwood Drive	The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road	2022-23	\$780,000	\$840,000	1 July 2022	1 April 2023
118996-22NSW-RTR	NSW	Lismore City Council	Dunoon Road, Dunoon - Ch. 0km North of The Channon Road to Ch 1.2km North of the Channon Road	The works will include pavement reconstruction to improve the safety, structural integrity and ride characteristics of the road	2023-24	\$448,139	\$1,210,000	1 January 2023	1 June 2023
118997-22NSW-RTR	NSW	Armidale Regional Council	Moredun Road (Rural Road) - Works start at Ch 3.300kms from the intersection with Ben Lomond Road to	Work proposed includes the rehabilitation and road widening of this section of Moredun road as well as drainage upgrades	2022-23	\$693,126	\$1,900,000	1 September 2022	1 August 2023
118998-22WA-RTR	WA	Shire of Menzies	Evanston Menzies Road, Menzies - Between straight line kilometre 5 to 10 measured from Onslow Street	It is proposed to construct pavement and seal to 7.4 metre width, including the installation of culverts.	2022-23	\$510,627	\$598,975	1 September 2022	1 April 2023
118999-22NSW-RTR	NSW	Armidale Regional Council	White St, (Guyra) - White St from the intersection with Mckie Parkway to the intersection with Balbl	Road pavement repairs, Kerb and Gutter on both sides of White St and road level adjustments, associated road drainage upgrades and road widening.	2023-24	\$329,701	\$329,701	1 July 2023	1 October 2023
119001-22NSW-RTR	NSW	Armidale Regional Council	Springmount Road (Rural Road) - From the intersection with the new Engand Highway to the interseccio	Gravel Patch Resheeting of 4.5 kms of Springmount Road	2022-23	\$180,000	\$180,000	1 October 2022	1 May 2023
119003-22QLD-RTR	QLD	Douglas Shire Council	Mossman Street, Mossman - Straight Line between km 0.0 and km 0.130. Start at km 0.00 measured from	Remove existing kerb and channel and improve the vertical alignment to improve drainage and access to properties. Replace with new Kerb and Channel.	2022-23	\$70,000	\$70,000	1 August 2022	1 October 2022
119004-22TAS-RTR	TAS	West Coast Council	Blackwood Avenue, Rosebery - A section of approx 100mts from Ballieu St to Beech Drive	Replacement of pavement, kerb and channel	2023-24	\$252,000	\$252,000	1 January 2023	1 April 2023
119005-22SA-RTR	SA	City of Tea Tree Gully	Golden Grove Road, Golden Grove - Tongariro Street to Target Hill Road	the rehabilitation of the road by replacing the road pavement and surface	2022-23	\$249,564	\$249,564	1 December 2022	1 March 2023
119006-22SA-RTR	SA	City of Tea Tree Gully	Target Hill Road, Greenwith - Golden Grove Road to Green Valley Drive	The rehabilitation of the road by replacing the road pavement and surface	2022-23	\$648,459	\$648,459	1 December 2022	1 March 2023
119007-22SA-RTR	SA	City of Tea Tree Gully	Miline Road, Modbury North - Kelly Road to McIntyre Road, (Reconstruction, rehabilitation, widening)	The rehabilitation of the road by replacing the road pavement and surface	2023-24	\$165,031	\$165,031	1 October 2023	1 October 2023
119008-22SA-RTR	SA	City of Tea Tree Gully	Surrey Farm Drive, Wynn Vale - The Golden Way to Erudite Court	The rehabilitation of the road by replacing the road pavement and surface	2023-24	\$625,000	\$625,000	1 September 2023	1 September 2023
119009-22WA-RTR	WA	City of Joondalup	Country Club Boulevard, Connolly - Hodges Drive for a distance of 0.48km in a northerly direction in	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 613metres x Width 8metres	2022-23	\$220,000	\$252,600	1 July 2022	1 October 2022
119010-22WA-RTR	WA	City of Joondalup	Fairway Circle, Connolly - Country Club Boulevard to Royal Melbourne Avenue (West) (Connolly)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 160metres x Width 9metres	2022-23	\$78,312	\$80,839	1 July 2022	1 October 2022
119011-22WA-RTR	WA	City of Joondalup	St Michaels Avenue, Connolly - Hodges Drive to Fairway Circle (Connolly) (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 160metres x Width 10metres	2022-23	\$77,650	\$80,995	1 July 2022	1 September 2022
119012-22WA-RTR	WA	City of Joondalup	Allenswood Road (Northbound), Greenwood - Hepburn Avenue to Blackall Drive excluding roundabout (Gre	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 304metres x Width 8metres	2023-24	\$142,584	\$148,000	1 January 2023	1 March 2023
119013-22WA-RTR	WA	City of Joondalup	Allenswood Road (Northbound), Greenwood - Leschenaultia Street to Blackall Drive, excluding roundabo	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 560metres x Width 8metres	2023-24	\$199,971	\$199,971	1 January 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119014-22WA-RTR	WA	City of Joondalup	Allenswood Road / Merivale Road Roundabout, Greenwood - Allenswood Road, Merivale Way and Leschenau	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 200metres x Width 7metres	2023-24	\$67,000	\$67,000	1 January 2023	1 March 2023
119015-22WA-RTR	WA	City of Joondalup	Orbell Road, Hillarys - Waterford Drive to Hepburn Avenue including Waterford Drive roundabout and i	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 220metres x Width 10metres	2023-24	\$109,516	\$136,000	1 January 2023	1 March 2023
119016-22WA-RTR	WA	City of Joondalup	Mullaloo Drive, Mullaloo - Marmion Avenue to Koorana Road excluding roundabout (Mullaloo)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 340metres x Width 10metres	2023-24	\$156,501	\$170,000	1 January 2023	1 February 2023
119017-22WA-RTR	WA	City of Joondalup	Gibson Avenue, Padbury - Barclay Avenue to Warburton Avenue excluding roundabout (Padbury)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 290metres x Width 11metres	2023-24	\$185,000	\$200,000	1 January 2023	1 January 2023
119018-22WA-RTR	WA	City of Joondalup	Seacrest Drive, Sorrento - Marmion Avenue to Reef Court (Resealing)	Asphalt Overlay with new kerbing and drainage and traffic management improvements as required. Length 230metres x Width 10metres	2023-24	\$117,610	\$120,000	1 January 2023	1 April 2023
119019-22WA-RTR	WA	Town of Bassendean	Chedworth Way, Eden Hill, - between May Rd and Ivanhoe Rd (Resealing)	It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required.	2022-23	\$80,852	\$80,852	1 October 2022	1 November 2022
119020-22WA-RTR	WA	Town of Bassendean	May Road, Eden Hill, - Between Robinson Rd and Walkington Way. (Resealing)	It is proposed to mill existing road surface and resurface the road with 30mm new asphalt and minor repairs to kerbs and drainage lids as required.	2022-23	\$68,032	\$68,032	1 October 2022	1 November 2022
119023-22NSW-RTR	NSW	Strathfield Municipal Council	Powell Street, Homebush - 0m- 110m from Underwood Road intersection along the Powell Street, Homebus	Mill and Fill with AC 10 -50mm and repair the heavy patching locally in the failed sections	2022-23	\$69,200	\$69,200	1 November 2022	1 December 2022
119024-22NSW-RTR	NSW	Strathfield Municipal Council	Smallwood Avenue, Homebush - From Parramatta Road intersection to 150m from Parramatta Road intersec	Mill and Fill with AC 10 -50mm and undertake heavy patching works where the failed sections	2022-23	\$53,636	\$97,273	1 August 2022	1 September 2022
119025-22WA-RTR	WA	Shire of Kulin	Kulin Holt Rock Road (rural road) - Kulin Holt Rock road from Dandagin road heading east between str	Bitumen widening of existing sela from 6.2m out to 7.2m allowing now for a 3.6m dual carriageway.	2022-23	\$156,201	\$156,201	1 August 2022	1 October 2022
119026-22NSW-RTR	NSW	Canterbury-Bankstown Council	Fitzpatrick Street, Revesby - From Milperra Road to a distance of 0.345Km in southerly direction.	Th project includes rehabilitation and resurfacing of the road pavement, reconstruction of damaged sections of kerb and gutter and adjustments of associated vehicular crossings and replacements of drainage pit lintels and grates.	2022-23	\$485,000	\$485,000	1 October 2022	1 April 2023
119027-22WA-RTR	WA	City of Greater Geraldton	Willcock Drive, Mahomets Flats - Olive Street to Sardam Place (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2023-24	\$283,200	\$325,000	1 April 2023	1 May 2023
119028-22WA-RTR	WA	City of Greater Geraldton	Utakarra Road, Rangeway - Rifle Range Road intersection to Marri Court (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2022-23	\$340,400	\$474,800	1 October 2022	1 April 2023
119029-22WA-RTR	WA	City of Greater Geraldton	Glass Crescent, Mahomets Flats - Entire road from Durlacher Street to Durlacher Street (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2023-24	\$150,000	\$152,662	1 January 2023	1 February 2023
119030-22WA-RTR	WA	City of Greater Geraldton	Chapman Road / Phelps Street Roundabout, Geraldton - Chapman Road / Phelps Street Roundabout	Deteriorated wearing surface. Resurfacing is required.	2022-23	\$156,800	\$181,221	1 November 2022	1 December 2022
119031-22WA-RTR	WA	City of Greater Geraldton	George Road, Bersford - Dean Street to Mark Street (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2023-24	\$128,000	\$165,000	1 January 2023	1 April 2023
119032-22WA-RTR	WA	City of Greater Geraldton	Henry Street, Bersford - Bertie Street to Mark Street (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2023-24	\$86,000	\$163,000	1 January 2023	1 April 2023
119033-22WA-RTR	WA	City of Greater Geraldton	Sixth Street, Wonthella - Howard Street to Short Street (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2023-24	\$82,000	\$161,500	1 March 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119034-22WA-RTR	WA	City of Greater Geraldton	Oleander Crescent, Rangeway - Entire road from Scott Road to Scott Road (Resealing)	Deteriorated wearing surface. Resurfacing is required.	2022-23	\$60,036	\$161,000	1 December 2022	1 April 2023
119035-22WA-RTR	WA	Shire of Kulin	Muller Road (rural road) - from Fence Rd south heading east along Muller Rd straight line kilometre	10mm aggregate re seal to existing surface.	2022-23	\$244,948	\$244,948	1 September 2022	1 December 2022
119036-22WA-RTR	WA	Shire of Trayning	Kellerberrin Yelbeni Road (rural road) - Between Straight Line Kilometre 14.8 to 21.5 measured from	Gravel resheet to 9 metres wide	2022-23	\$150,000	\$283,600	1 November 2022	1 May 2023
119037-22WA-RTR	WA	Shire of Trayning	Sherzinger Road (rural road) - Between Straight Line Kilometre 4.12 to 5.41 from Wyalkathem-Nungari	Reconstruct to seal width 6.2 meters wide	2022-23	\$142,095	\$239,194	1 September 2022	1 February 2023
119040-22NSW-RTR	NSW	Canterbury-Bankstown Council	Latvia Avenue, Greenacre - From Waterloo Road to Maiden Street	The proposed works include rehabilitation of road pavement and reconstruction of the damaged sections of kerb and gutter and associated civil works.	2022-23	\$330,000	\$330,000	1 October 2022	1 April 2023
119041-22NSW-RTR	NSW	Canterbury-Bankstown Council	Old Kent Road, Greenacre - From Konard Ave to Salamander Place	The project includes repair and resurfacing of road pavement and reconstruction of some sections of kerb and gutter and associated civil works.	2022-23	\$550,000	\$550,000	1 September 2022	1 May 2023
119042-22NSW-RTR	NSW	Canterbury-Bankstown Council	Yandarra Street, Condell Park - From Sixth Avenue to Simmat Avenue	The project includes rehabilitation and resurfacing of the pavement and reconstruction of some sections of kerb and gutter and associated civil works.	2022-23	\$340,000	\$340,000	1 September 2022	1 May 2023
119043-22NSW-RTR	NSW	Narromine Shire Council	Farrendale Road (Rural Road) - Distance 25.40km to 34.90km from the junction with the McGrane Way al	Widen formation to 8m, Rip, reshape existing road and overlay with gravel pavement 0.20m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm	2022-23	\$337,545	\$337,545	1 February 2022	1 May 2022
119044-22NSW-RTR	NSW	Narromine Shire Council	Multiple Locations - Tantitha Road (Rural Road) (Reconstruction, rehabilitation, widening)	Widen formation to 8m, rip, remove, import, compact reshape existing road and overlay with gravel pavement 0.50m thick. Provide bitumen seal 7.0m wide, double coat 14mm/7mm	2022-23	\$8,040	\$8,040	1 March 2022	1 March 2022
119045-22NSW-RTR	NSW	Narromine Shire Council	Willdah Road (Rural Road) - Distance 12.26km to 17.57km along Willydah Road from the junction with N	Flexible bitumen reseal existing road n seal 7.0m wide. Single coat bitumen seal 10mm	2022-23	\$207,084	\$207,084	1 March 2022	1 March 2022
119046-22NSW-RTR	NSW	Liverpool City Council	Epsom Road - Chids Road to Governor Macquarie Drive, Chipping Norton	Proposed to reconstruct road pavement and resurfacing to improve riding conditions	2023-24	\$292,000	\$292,000	1 February 2023	1 March 2023
119047-22NSW-RTR	NSW	Liverpool City Council	Grimson Crescent, Liverpool - Saunders Crescent to Orange Grove Road, Liverpool	Improve riding quality by reconstructing pavement (deep lift asphalt) and resurfacing. Some kerb and gutter reconstruction is also included.	2022-23	\$211,700	\$211,700	1 December 2022	1 March 2023
119049-22WA-RTR	WA	Shire of Mundaring	Darlington Road, Darlington - from Great Eastern Highway to Dalry Road (Resealing)	To resurface the nominated section of Darlington Road with 30mm asphalt overlay	2022-23	\$177,218	\$545,961	1 July 2022	1 October 2022
119050-22TAS-RTR	TAS	Devonport City Council	Tarleton street, Devonport - work between Wright Street and River road	It is proposed to renew the pavement kerb and make drainage improvements where possible.	2023-24	\$506,000	\$1,500,000	1 January 2023	1 June 2023
119051-22NSW-RTR	NSW	Port Stephens Council	Avenue of the Allies - From Lemon Tree Passage Road to Clemenceau Crescent, Tanilba Bay.	To undertake pavement widening and strengthening, including the installation of additional drainage infrastructure and improving intersection layouts.	2022-23	\$322,527	\$1,480,527	1 August 2022	1 April 2023
119052-22SA-RTR	SA	Wudinna District Council	Best Road (Rural Road) - From Bartley Road to Barns Road for a distance of 3.4 kilometres	Overhanging vegetation will be trimmed. Create drains. Sheet with introduced crushed rubble and compact, forming road surface during construction	2022-23	\$84,889	\$84,889	1 November 2022	1 December 2022
119053-22SA-RTR	SA	Wudinna District Council	King Road (Rural Road) - From Bockleberg Road to Karger Road for a distance of 5.3 kilometres.	Increase road surface width by removing drift sand. Create drains. Sheet with introduced crushed rubble and compact, forming surface during construction.	2023-24	\$168,108	\$168,108	1 February 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119054-22VIC-RTR	VIC	Hume City Council	Aitken Boulevard, Craigieburn - Brookfield Boulevard and Grand Boulevard, Craigieburn.	Stage 2 - Road duplication (continuation), including intersection upgrade at Hampton St.	2022-23	\$1,618,480	\$3,036,172	1 December 2022	1 July 2023
119055-22SA-RTR	SA	Wudinna District Council	Yardea Road (Rural Road) - From Scrubby Peak Road heading north west for a distance of 9.0 kilometre	Vegetation will be trimmed. Clean and create drains. Sheet with introduced crushed limestone rubble and pull stones in to road from shoulders. Water crushed rubble and compact, reforming surface during construction.	2023-24	\$149,627	\$217,369	1 April 2023	1 July 2023
119266-22WA-RTR	WA	Shire of Mundaring	Eason Road, Sawyers Valley - commencing 200 metres from Stevens Street intersection to Throssell Str	Seal gravel road to 5.6m width	2022-23	\$115,000	\$176,800	1 October 2022	1 March 2023
119267-22WA-RTR	WA	Shire of Mundaring	Throssell Street, Sawyers Valley - From Goslin Street to Martell Street (Sealing)	Seal gravel road to 5.6metre width	2022-23	\$115,000	\$138,907	1 October 2022	1 March 2023
119269-22VIC-RTR	VIC	City of Glen Eira	Acacia Street, Carnegie - From Blackwood Street to Dandenong Road.	The work involves installing new kerb and channel, reconstructing failed pavement sections, installing underground drains, filling drainage trenches and constructing pavements, providing adequate drainage to the street and asphalt surfacing.	2023-24	\$423,694	\$726,000	1 April 2023	1 June 2023
119276-22WA-RTR	WA	Shire of Mundaring	Dryandra Crescent, Darlington - From Pittersen Road to Lobelia Drive (Resealing)	To reseal the existing surface with 30mm of asphalt.	2022-23	\$163,538	\$177,392	1 September 2022	1 November 2022
119277-22WA-RTR	WA	Shire of Mundaring	The Crescent, Helena Valley - The Crescent from Helena Valley Road to end (Resealing)	The road resurface will be resurfaced with 30mm asphalt and damaged sections of kerbing will be replaced.	2023-24	\$85,000	\$120,000	1 March 2023	1 April 2023
119278-22NSW-RTR	NSW	Narrandera Shire Council	Kangaroo Plains Road (rural road) - between chainage 5.4km and 13.1km measured from Newell Hwy	resheet various location with gravel 100mm thick and 6m wide.	2022-23	\$95,587	\$95,587	1 July 2022	1 October 2022
119279-22NSW-RTR	NSW	Tamworth Regional Council	Danglemah Road, Limbri - Approximately 100m from Limbri Road, to 2.4km north	Extract gravel from nearby road shoulder. Crush, place and compact 100mm gravel to the existing alignment and width.	2022-23	\$289,876	\$289,876	1 April 2022	1 August 2022
119281-22TAS-RTR	TAS	Northern Midlands Council	Glen Esk Road (Rural Road), - From the intersection of Nile Road between chainage 7.530 to 9.870 in	The work involved includes some minor drainage work to provide a 5.5m wide sealed pavement within the road reserve. New gravel will be placed, compacted and sealed.	2022-23	\$715,269	\$715,269	1 September 2022	1 April 2023
119282-22TAS-RTR	TAS	Northern Midlands Council	Bishopsbourne Road (Rural Road) - From Illawarra Road between chainage 5.080 and 7.375km to rail cro	The work involved for this section include minor drainage in the narrow road reserve to provide a 5.5m wide sealed pavement. New gravel will be placed, compacted and sealed also improving corner alignment as much as possible.	2023-24	\$245,667	\$245,667	1 September 2023	1 December 2023
119283-22NSW-RTR	NSW	Narrandera Shire Council	Murrell Creek Road (rural road) - between chainage 3.7km and 7.8km measured from Newell Hwy	100mm thick gravel resheet at 6.0m wide	2022-23	\$137,166	\$137,166	1 July 2022	1 October 2022
119284-22NSW-RTR	NSW	Narrandera Shire Council	Curtis Road (rural road) - between chainage 0.0km and 4.13km measured from Euratha Road	100mm thick gravel resheet at 6.0m wide	2023-24	\$160,000	\$160,000	1 May 2023	1 June 2023
119285-22NSW-RTR	NSW	Narrandera Shire Council	Euratha Road (rural road) - between chainage 6.92km and 11.32km measured from Burley Griffin Way	100mm thick gravel resheet at 8.0m wide	2022-23	\$152,566	\$152,566	1 August 2022	1 December 2022
119286-22WA-RTR	WA	City of Stirling	Balcatta Road, Balcatta - Wanneroo Road to Geddes Street - Eastbound	Mill and Fill the base and Top Layer Asphalt	2022-23	\$528,299	\$528,299	1 October 2022	1 June 2023
119287-22WA-RTR	WA	City of Stirling	Hutton Street, Osborne Park - Guthrie Street To Hector St West	Mill and Fill the base and Top Layer Asphalt	2022-23	\$244,626	\$464,890	1 October 2022	1 June 2023
119288-22WA-RTR	WA	City of Stirling	Royal Street, Yokine - Cornell Street to Wanneroo Road (Reconstruction, rehabilitation, widening)	Mill and Fill the base and Top Layer Asphalt	2022-23	\$308,155	\$308,155	1 October 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119289-22WA-RTR	WA	City of Stirling	Walcott Street, Mount Lawley - Beaufort Street To Vale Street - East Bound	Mill and Fill the base and Top Layer Asphalt	2022-23	\$313,673	\$313,673	1 October 2022	1 June 2023
119290-22QLD-RTR	QLD	Toowoomba Regional Council	Dalby Nungil Road, Brymaroo - Starting from 5 km west of Bowenville Moola to Prices Road	Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width	2022-23	\$600,000	\$1,602,000	1 August 2022	1 February 2023
119291-22QLD-RTR	QLD	Toowoomba Regional Council	Bowenville Moola Road, Bowenville - Starting from 2.74 km north of Grant St to Tates Road	Rehabilitate the pavement to a minimum 8.0m formation and 6.0m seal width	2022-23	\$400,000	\$433,619	1 August 2022	1 November 2022
119292-22QLD-RTR	QLD	Toowoomba Regional Council	Duke Street, Jondaryan - From Jondaryan Sabine Road to Richards Road	Rehabilitate the pavement to a minimum 6.0m formation and 4.0m seal width	2023-24	\$300,000	\$400,000	1 September 2023	1 December 2023
119295-22QLD-RTR	QLD	Toowoomba Regional Council	Jondaryan Sabine Road, Jondaryan - From Warrego Highway for 1.74 km	Rehabilitate the pavement to a minimum 8.0m formation and 6.0m seal width	2023-24	\$350,000	\$430,000	1 January 2023	1 November 2023
119296-22QLD-RTR	QLD	Toowoomba Regional Council	Brymaroo Irvingdale Road, Bowenville - Starting from 3 km east of the Bowenville Moola for 1 km and	Rehabilitate the pavement to a 6.0m formation with and 4m seal width	2023-24	\$650,000	\$700,000	1 January 2023	1 November 2023
119297-22TAS-RTR	TAS	Dorset Council	Banca Road, Waterhouse - From a point 400m south of Martins Road junction (end of seal) in a norther	Apply a layer of surface gravel 5m wide, 100mm deep to restore running surface.	2022-23	\$206,000	\$262,000	1 August 2022	1 June 2023
119298-22TAS-RTR	TAS	Dorset Council	Upper Brid Road, South Springfield - From the junction of Tasman Highway in a southerly direction fo	Apply a layer of surface gravel 5m wide 100mm deep to restore running surface.	2022-23	\$180,000	\$217,000	1 August 2022	1 June 2023
119299-22TAS-RTR	TAS	Dorset Council	Lisle Road, Nabowla - From 200m south of the Greta Road junction in a southerly direction for 5800m	Apply a layer of surface gravel 5m wide 100mm deep to restore running surface.	2022-23	\$180,000	\$230,000	1 December 2022	1 June 2023
119300-22TAS-RTR	TAS	Dorset Council	Gladstone Road, Herrick - From the junction of Old Port Road Herrick in an easterly direction for 42	Apply a 10mm reseal 6m wide to waterproof pavement and improve skid resistance.	2022-23	\$185,168	\$226,000	1 November 2022	1 June 2023
119301-22SA-RTR	SA	District Council of Peterborough	Kitchener Street, Peterborough - Government Road to Torr Street	New concrete kerbing, 2 coat seal to edge of road along new kerbing, installation of flood way and spoon drains	2022-23	\$54,000	\$58,500	1 October 2022	1 February 2023
119302-22VIC-RTR	VIC	City of Port Phillip	Ormond Road, Elwood - From St Kilda Street to Pine Avenue (Resealing)	40mm thick size 10 asphalt wearing course along 240metre and 7.2metre width (Area = 1728 m2)	2023-24	\$104,774	\$104,774	1 January 2023	1 January 2023
119303-22VIC-RTR	VIC	City of Port Phillip	Martin Street, St Kilda - From St Kilda Road to Duke Street (Resealing)	40mm thick size 10 asphalt wearing course along 153metre and 7.2metre width (Area = 1101.6 m2)	2023-24	\$47,273	\$47,273	1 February 2023	1 February 2023
119304-22VIC-RTR	VIC	City of Port Phillip	Park Street, South Melbourne - From Ferrars Street to Cecil Street (Resealing)	40mm thick size 10 asphalt wearing course along 222metre and 8.9metre width (Area = 1975.8 m2)	2023-24	\$64,951	\$64,951	1 February 2023	1 February 2023
119305-22VIC-RTR	VIC	City of Port Phillip	Richardson Street, Middle Park - From Harold Street to Wright Street (Resealing)	40mm thick size 10 asphalt wearing course along 145metre and 11.8 metre width (Area = 1710 m2)	2022-23	\$38,958	\$38,958	1 December 2022	1 December 2022
119306-22NSW-RTR	NSW	Edward River Council	Wanganella Moulamein Road (rural road) - 0.946 kilometres to 1.872 kilometers west of the Cobb Highw	Reconstruction of the existing road including strengthening of the base and pavement and then sealing the road. Where necessary the drainage assets will be replaced to ensure water is directed away from the road	2023-24	\$325,000	\$325,000	1 January 2023	1 March 2023
119307-22QLD-RTR	QLD	Cassowary Coast Regional Council	Murray Street, Tully - From Richardson Street to Curtis Street	Reconstruction of existing road by excavating and replacing existing pavement, renewal of drainage and kerb and channel	2022-23	\$739,286	\$1,728,000	1 July 2022	1 February 2023
119309-22NSW-RTR	NSW	Edward River Council	Flanagans Road, Deniliquin - The worksite is at the intersection of Flanagans Road and the Moonee Sw	Reconstruction of the road, including strengthening of the pavement, minor drainage works and realignment with Moonee Swamp Road to improve safety	2022-23	\$225,000	\$225,000	1 September 2022	1 March 2023
119310-22NSW-RTR	NSW	Edward River Council	Riverview Drive, Deniliquin - from Boxwood Court to Lakeview Court (+ 71 metres). Riverview Road is	Reconstruction of the existing road surface including strengthening the existing sub bas and pavement with stabilization and the sealing the road. Reconstruct the table drains and culverts throughout the work zone	2022-23	\$127,339	\$292,000	1 November 2022	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119311-22SA-RTR	SA	Wattle Range Council	Agricultural Bureau Drive (Rural Road) - Commencing at the intersection with Red Road and ceases 1,3	Reseal a 1,300m X 7m section of road with a 14mm/7mm aggregate and crumbed rubber blend bitumen two coat seal	2022-23	\$99,014	\$99,014	1 November 2022	1 January 2023
119312-22SA-RTR	SA	Wattle Range Council	Maaoupe Road (Rural Road) - Commences at intersection with Smith Road and ceases 11,600m North West	Reseal a 11,600m X 7m section of road with a 14mm/7mm aggregate and crumbed rubber blended bitumen two coat seal.	2022-23	\$200,790	\$200,790	1 November 2022	1 January 2023
119313-22SA-RTR	SA	Wattle Range Council	Old Kalangadoo-Penola Road (Rural Road) - Commences at the intersection with Heathemere Road and cea	Reseal a 2,125m X 7m section of road with a 14mm/7mm aggregate crumbed rubber blended two coat bitumen seal	2022-23	\$120,813	\$120,813	1 November 2022	1 January 2023
119314-22SA-RTR	SA	Wattle Range Council	Yeates Road (Rural Road) - Commences at the intersection with Riddoch Highway and ceases 3,850m West	Resheet a 3,850m X 7m section of road with a 200mm gravel sandstone/limestone blend.	2023-24	\$126,586	\$137,487	1 May 2023	1 June 2023
119315-22VIC-RTR	VIC	Horsham Rural City Council	Cooack Road (Rural Road) - Between chainage 6.250km to 9.520km. (Arapiles-Grass Flat Road to Seal Ch	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$80,612	\$80,612	1 October 2022	1 November 2022
119316-22NSW-RTR	NSW	Lockhart Shire Council	Mittagong Yerong Creek Road (rural road) - 113m from intersection of Mittagong Yerong Creek Rd and T	Widen culvert crossing to 8.50m	2022-23	\$116,250	\$348,750	1 October 2022	1 June 2023
119317-22VIC-RTR	VIC	Horsham Rural City Council	East Road (Rural Road) - Between chainage 4.045km to 5.670km. (Centre Road to North Road), Chainage	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$40,843	\$40,843	1 October 2022	1 November 2022
119319-22VIC-RTR	VIC	Horsham Rural City Council	Main Street (Rural Road) - Between chainage 0.000km to 0.360km. (Jung North Road to Jung West Road).	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$15,926	\$15,926	1 October 2022	1 November 2022
119320-22VIC-RTR	VIC	Horsham Rural City Council	Lake Road (Rural Road) - Between chainage 8.590km to 13.042km. (Kuhnes Road to Cooack Road), Chainag	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$107,600	\$107,600	1 October 2022	1 November 2022
119321-22WA-RTR	WA	Shire of Manjimup	Perup Road (rural road) - Measuring from the intersection with South Western Highway, between straig	Undertake a feature survey of the full width of the existing road corridor to enable an engineering redesign of the road; identify and remove any trees that are within the proposed road corridor, remove and replace stormwater culverts as required the form the road table drains and subgrade as per the new design then import, spread and compact gravel to form an 8 metre wide pavement and place a 6 metre wide bitumen spray seal. Replace or reinstate road side signage and place new guideposts.	2022-23	\$100,000	\$526,388	1 September 2022	1 February 2023
119322-22WA-RTR	WA	City of Rockingham	Read Street, Rockingham WA - Goongarrie Drive to Gnarara Drive (Southbound)	Mill and fill with Polymer Modified Binder asphalt to prevent reflective cracking and Stone Mastic Asphalt layer for additional strength.	2022-23	\$177,765	\$533,295	1 November 2022	1 April 2023
119323-22WA-RTR	WA	City of Rockingham	Council Avenue, Rockingham WA - Read Street to Georgette Way (Westbound)	Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$177,774	\$475,223	1 November 2022	1 April 2023
119324-22VIC-RTR	VIC	Horsham Rural City Council	O'Brees Rd (Rural Road) - Between chainage 4.695km to 6.260km. (Seal change to Walshs Road ). Chaina	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$58,708	\$58,708	1 October 2022	1 December 2022
119325-22WA-RTR	WA	City of Rockingham	Dixon Road, Rockingham WA - Goddard Street to Patterson Road (Resealing)	Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$166,814	\$166,814	1 October 2022	1 April 2023
119326-22WA-RTR	WA	City of Rockingham	Smeaton Way, Rockingham WA - Smeaton Way to Carlston Road (Resealing)	Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$126,057	\$126,057	1 October 2022	1 April 2023
119327-22VIC-RTR	VIC	Horsham Rural City Council	Wyn Wyn Rd (Rural Road) - Between chainage 1.574km to 2.440km. (Seal Change to Three Chain Road ). C	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2023-24	\$28,758	\$28,758	1 February 2023	1 March 2023
119328-22WA-RTR	WA	City of Rockingham	Enterprise Way, Rockingham WA - Pedlar Circuit to Merchant Drive (Resealing)	Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$92,189	\$92,189	1 October 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119329-22WA-RTR	WA	City of Rockingham	Mckenzie Road, Shoalwater WA - Dempster Road to Shoalwater Road (Resealing)	Mill and fill with Stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$74,124	\$74,124	1 October 2022	1 April 2023
119330-22VIC-RTR	VIC	Horsham Rural City Council	Fischers Road North (Rural Road) - Between chainage 0.120km to 3.120km. (Watsons Road to Segment Cha	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2022-23	\$80,258	\$80,258	1 December 2022	1 March 2023
119331-22VIC-RTR	VIC	Yarriambiack Shire Council	Desert Road (Rural Road) - Project has a length of 2000m and a width of 4m. It commences at 2.00km	Carry out Gravel Resheet.	2022-23	\$60,000	\$60,000	1 August 2022	1 May 2023
119332-22VIC-RTR	VIC	Yarriambiack Shire Council	Burroin Road (Rural Road) - Project has a length of 2000m and width of 4m. It commences at 0.00km	Carry out a gravel resheet.	2022-23	\$48,000	\$48,000	1 September 2022	1 May 2023
119333-22VIC-RTR	VIC	Yarriambiack Shire Council	Dunlops Road (Rural Road) - Project has a length of 1000m and a width of 4m. It commences at 3.97km	Carry out gravel resheet	2022-23	\$28,213	\$28,213	1 July 2022	1 February 2023
119334-22VIC-RTR	VIC	Yarriambiack Shire Council	3LK Road (Rural Road) - Project has a length of 1000m and width of 4m. It commences at 4.90km and f	Carry out gravel resheet.	2022-23	\$52,276	\$52,276	1 July 2022	1 February 2023
119335-22VIC-RTR	VIC	Yarriambiack Shire Council	Dunmunkle Creek East Road (Rural Road) - Project has a length of 1150m and a width of 4m. It commen	Carry out gravel resheet.	2022-23	\$41,400	\$41,400	1 July 2022	1 May 2023
119336-22VIC-RTR	VIC	Yarriambiack Shire Council	Gaulkes Road (Rural Road) - Project has length of 1090m and a width of 4m. It commences at 0.00km a	Carry out Gravel Resheet.	2022-23	\$46,286	\$46,286	1 August 2022	1 October 2022
119338-22VIC-RTR	VIC	Yarriambiack Shire Council	Mellis Road (Rural Road) - Project has a length of 1600m and width of 4m. It commences at 1.00km an	Carrry out Gravel Resheet.	2022-23	\$57,600	\$57,600	1 November 2022	1 May 2023
119339-22VIC-RTR	VIC	Yarriambiack Shire Council	Lierschs Road (Rural Road) - Project has a length of 730m and width of 4m. It commences at 0.00km a	Carry out Gravel Resheet.	2022-23	\$23,940	\$23,940	1 September 2022	1 November 2022
119340-22VIC-RTR	VIC	Yarriambiack Shire Council	Woods Road (Rural Road) - Project has a length of 2080m and a width of 4m. It commences at 6.52km a	Carry out gravel resheet.	2022-23	\$74,088	\$74,088	1 August 2022	1 November 2022
119343-22VIC-RTR	VIC	Yarriambiack Shire Council	Hemphills Road (Rural Road) - This project has a length of 700m and a width of 4m. It commences at	Carry out Gravel Resheet	2022-23	\$25,200	\$25,200	1 November 2022	1 May 2023
119344-22VIC-RTR	VIC	Gannawarra Shire Council	Matthews Road, Murrabit - Chainage starts at 4.351km from Kerang-Murrabit Road to 5.529km	Re-sheet with 150mm of sandstone gravel	2023-24	\$41,230	\$41,230	1 April 2023	1 June 2023
119345-22VIC-RTR	VIC	Gannawarra Shire Council	Orrs Road, Koondrook - Chainage starts at 0.900km from Koondrook-Cohuna Road to 1.950km	Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2022-23	\$48,287	\$48,287	1 September 2022	1 March 2023
119346-22VIC-RTR	VIC	Gannawarra Shire Council	Sawyer Road, Macorna - Chainage starts at 0.850km from Macorna Road to 1.850km	Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2022-23	\$48,713	\$48,713	1 September 2022	1 March 2023
119347-22VIC-RTR	VIC	Gannawarra Shire Council	Boyd Road, Kerang East. - Chainage starts at 0.410km from Murray Valley Highway to 0.810km	Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2023-24	\$17,000	\$17,000	1 April 2023	1 June 2023
119348-22VIC-RTR	VIC	Gannawarra Shire Council	Walters Road, Murrabit - Chainage starts 0.000 at Koondrook-Murrabit Road to 1.500km	Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2022-23	\$75,846	\$75,846	1 September 2022	1 March 2023
119349-22VIC-RTR	VIC	Gannawarra Shire Council	Radcliffe Road, Wandella. - Chainage starts 1.100km from Kerang-Quambatook road to 2.800km.	Re-sheet using 150mm sandstone gravel	2022-23	\$65,525	\$65,525	1 September 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119350-22VIC-RTR	VIC	Gannawarra Shire Council	Mead Post Office Road, Mead. - Chainage starts 1.212km from Mead Road to 1.712km	Re-sheet with wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2023-24	\$21,250	\$21,250	1 April 2023	1 June 2023
119351-22VIC-RTR	VIC	Horsham Rural City Council	Polkmett Road (Rural Road) - Between chainage 1.540km to 3.805km. (Channel crossing to Remlaw Stati	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$37,264	\$37,264	1 October 2022	1 November 2022
119352-22VIC-RTR	VIC	Moiria Shire Council	Booths Road, Kotupna - CH 0.0km (Murray Valley Highway) to CH 2.2km (End of Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$55,000	\$55,000	1 January 2023	1 June 2023
119353-22VIC-RTR	VIC	Horsham Rural City Council	Pynsent St, Horsham, 3400 - Between chainage 0.260km to 0.427km. (Seal Change to Seal Change ). Chai	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2023-24	\$95,010	\$95,010	1 April 2023	1 May 2023
119354-22VIC-RTR	VIC	Horsham Rural City Council	Augheys Rd (Rural Road) - Between chainage 0.000km to 1.430km. (Roses Gap Road to Pavement Change ).	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$13,817	\$13,817	1 October 2022	1 November 2022
119355-22VIC-RTR	VIC	Horsham Rural City Council	Banyena Road (Rural Road) - Between chainage 0.000km to 3.055km. (Blue Ribbon Road to Dooen North Ro	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$54,209	\$54,209	1 July 2022	1 July 2022
119356-22VIC-RTR	VIC	Gannawarra Shire Council	Wandella Road, Wandella. - Work is located at multiple locations measured from Kerang-Quambatook roa	Re-sheet with 150mm sandstone gravel and then a wearing course of 75mm Class 3 20mm Fine Crushed Rock 13% Plasticity Index	2022-23	\$30,488	\$30,488	1 September 2022	1 March 2023
119357-22VIC-RTR	VIC	Gannawarra Shire Council	Koondrook-Murrabit Road, Myall - Chainage starts at Cassidy Lane 10.776km to 11.776km	Rehabilitation of section to improve road surface	2022-23	\$293,881	\$293,881	1 September 2022	1 March 2023
119358-22NSW-RTR	NSW	Edward River Council	Dick Street, Denilquin - between Henry Street and Harfleur Street	Reconstruction of the road including strengthening the existing road through stabilization and construction of a new base course, resealing the road	2023-24	\$201,000	\$263,000	1 January 2023	1 April 2023
119359-22VIC-RTR	VIC	Horsham Rural City Council	Black Range Road (Rural Road) - Between chainage 8.435km to 14.415km. (Culvert to Rocklands Cherry P	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$137,898	\$137,898	1 January 2023	1 March 2023
119360-22VIC-RTR	VIC	Horsham Rural City Council	Derwent Lane (Rural Road) - Between chainage 1.805km to 2.400km. (Tonkins Road to Pavement Change ).	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$12,527	\$12,527	1 March 2023	1 May 2023
119361-22VIC-RTR	VIC	Horsham Rural City Council	Wattle Road (Rural Road) - Between chainage 0.000km to 0.570km. (Rosebrook Glenisla Road to End). Ch	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$12,000	\$12,000	1 April 2023	1 May 2023
119362-22VIC-RTR	VIC	Horsham Rural City Council	Friedmans Road (Rural Road) - Between chainage 2.650km to 3.390km. (Flat Rock Road to End). Chainage	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$18,401	\$18,401	1 July 2022	1 March 2023
119363-22VIC-RTR	VIC	Horsham Rural City Council	Grahams Bridge Road (Rural Road) - Between chainage 28.700km to 31.760km. (Pavement Change to Seal S	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$44,004	\$44,004	1 July 2022	1 September 2022
119364-22VIC-RTR	VIC	Horsham Rural City Council	Jacka Jacka Road (Rural Road) - Between chainage 3.890km to 4.810km. (Pavement Change to Basin Road)	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$23,369	\$23,369	1 April 2023	1 May 2023
119365-22VIC-RTR	VIC	Horsham Rural City Council	Jung Wheat Road (Rural Road) - Between chainage 3.716km to 4.656km. (Culvert to Banyena Road). Chain	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$16,995	\$16,995	1 July 2022	1 July 2022
119366-22VIC-RTR	VIC	Horsham Rural City Council	K Emmersons Road (Rural Road) - Between chainage 2.000km to 3.030km. (Pavement Change to Entry to Re	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$25,685	\$25,685	1 April 2023	1 May 2023
119367-22VIC-RTR	VIC	Horsham Rural City Council	Katyl Road (Rural Road) - Between chainage 0.000km to 1.475km. (Wail Kalkee Road to Residence Entry	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$50,292	\$50,292	1 August 2022	1 October 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119368-22VIC-RTR	VIC	Horsham Rural City Council	Mervyn Road (Rural Road) - Between chainage 0.000km to 1.430km. (West Wail Road to Hinnebergs Road).	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$30,106	\$30,106	1 February 2023	1 March 2023
119369-22VIC-RTR	VIC	Horsham Rural City Council	Mokepilly Road (Rural Road) - Between chainage 1.155km to 2.785km. (Jung Wheat Road to Jung North Ro	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$54,235	\$54,235	1 July 2022	1 March 2023
119370-22VIC-RTR	VIC	Horsham Rural City Council	Nattrass Road (Rural Road) - Between chainage 0.000km to 2.360km. (Polkemmet Road to Dahlen Quarry R	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$50,659	\$50,659	1 November 2022	1 February 2023
119371-22VIC-RTR	VIC	Horsham Rural City Council	Remlaw Station Road (Rural Road) - Between chainage 11.090km to 11.800km. (Dahlen Quarry Road to Res	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$14,948	\$14,948	1 January 2023	1 March 2023
119372-22VIC-RTR	VIC	Horsham Rural City Council	Rich Millers Road (Rural Road) - Between chainage 2.200km to 3.130km. (Pavement Change to Pavement C	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$23,579	\$23,579	1 April 2023	1 May 2023
119373-22VIC-RTR	VIC	Horsham Rural City Council	Roberts Road (Rural Road) - Between chainage 2.555km to 4.130km. (HH Smith Road to Entry to Residenc	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$33,159	\$33,159	1 April 2023	1 May 2023
119374-22VIC-RTR	VIC	Yarriambiack Shire Council	Sheep Hills Minyip Road (Rural Road) - Project has a length of 1200m and a width of 5.5m. It commen	Carry out bituminous surfacing	2023-24	\$42,900	\$42,900	1 February 2023	1 May 2023
119375-22VIC-RTR	VIC	Horsham Rural City Council	Rosebrook-Glenisla Road (Rural Road) - Between chainage 1.789km to 2.480km. (Seal Ends to Wattle Roa	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2023-24	\$14,548	\$14,548	1 April 2023	1 May 2023
119376-22VIC-RTR	VIC	Yarriambiack Shire Council	Cemetery Road (Rural Road) - Project has a length of 800m and a width of 6.6m. It commences at 0.00	Carry out bituminous surfacing.	2023-24	\$29,378	\$29,378	1 February 2023	1 February 2023
119377-22VIC-RTR	VIC	Horsham Rural City Council	St Leonards Companys Bridge Road (Rural Road) - Between chainage 0.0km to 1.74km. (Pave Change to Ra	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$26,843	\$26,843	1 July 2022	1 August 2022
119378-22VIC-RTR	VIC	Horsham Rural City Council	Multiple Locations - Staehrs Road (Rural Road) (Gravel Sheeting / Resheeting)	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$7,606	\$7,606	1 November 2022	1 December 2022
119379-22VIC-RTR	VIC	Yarriambiack Shire Council	Anderson Street, Warracknabeal - Project has a length of 205m and a width of 20m. It commences at 0	Carry out bituminous surfacing.	2023-24	\$41,824	\$41,824	1 February 2023	1 February 2023
119380-22VIC-RTR	VIC	Yarriambiack Shire Council	Scott Street, Warracknabeal - Project has a length of 600m and a width of 13m. It commences at 0.00	Carry out bituminous surfacing.	2023-24	\$12,172	\$12,172	1 February 2023	1 February 2023
119381-22VIC-RTR	VIC	Horsham Rural City Council	Moores Rd (Rural Road) - Between chainage 0.850km to 1.381km. (Seal Ends to Railway Crossing). Chain	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$10,387	\$10,387	1 July 2022	1 August 2022
119382-22VIC-RTR	VIC	Horsham Rural City Council	Flacks Rd (Rural Road) - Between chainage 4.850km to 5.410km. (Francis Road to Greenland Dam Entry	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$13,073	\$13,073	1 October 2022	1 December 2022
119383-22SA-RTR	SA	SA, Department for Infrastructure and Transport	Oodnadatta Track (rural road) - The work is located approximately 80 km east of Marla and 47 km north	The work involves reforming and resheeting the existing road to achieve a 3-4% crossfall to improve drainage.	2023-24	\$5,598,344	\$5,598,344	1 January 2023	1 June 2024
119384-22VIC-RTR	VIC	Horsham Rural City Council	Francis Rd (Rural Road) - Between chainage 3.900km to 5.520km. (Blue Ribbon Road to Flacks Road). Ch	Spot loads of fresh layer of gravel material to be added over a length of 1.620 km; not a continuous length.	2022-23	\$31,317	\$31,317	1 August 2022	1 October 2022
119385-22VIC-RTR	VIC	Horsham Rural City Council	Crutes North Road (Rural Road) - Between chainage 0.000km to 1.720km. (Horsham Wal Wal Road to Fence	A fresh layer of gravel material added, shaped and rolled to improve its traffic ability.	2022-23	\$31,355	\$31,355	1 July 2022	1 September 2022
119387-22VIC-RTR	VIC	Horsham Rural City Council	Telangutuk East Rocklands Road (Rural Road) - Between chainage 13.700km to 15.390km. (Seal Change to	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2023-24	\$27,930	\$27,930	1 February 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119389-22VIC-RTR	VIC	Horsham Rural City Council	Victoria Valley Road (Rural Road) - Between chainage 3.140km to 3.518km. (Seal Width Change to Seal	Crack sealing with jet patcher, then provide bituminous spray seal to stop water penetration to the pavement.	2022-23	\$14,625	\$14,625	1 November 2022	1 December 2022
119391-22VIC-RTR	VIC	Horsham Rural City Council	Jackmans Road (Rural Road) - Between chainage 0.000km to 2.940km. (Western Highway to Roses Gap Road	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2022-23	\$54,106	\$54,106	1 November 2022	1 March 2023
119399-22NSW-RTR	NSW	Murray River Council	Felton Drive (rural road) - Commencing from 0km (Noorong Road) to 5.5km.	Resheet unsealed roads with a minimum of 75mm depth of crushed road or limestone. Shape road formation to improve roadside drainage, 4-6% crossfall and a minimum 5m pavement width plus shoulders.	2022-23	\$300,000	\$300,000	1 September 2022	1 June 2023
119400-22VIC-RTR	VIC	Wellington Shire Council	Rodgers Street, Yarram - Between Commercial Road and Station Street	Culvert renewal , kerb & channel replacement, and pavement reconstruction	2023-24	\$200,000	\$200,000	1 February 2023	1 June 2023
119401-22VIC-RTR	VIC	Wellington Shire Council	Weir Road, Tinamba West - Chainage 1080m to Chainage 1410m from Lanigan Road	Pavement reconstruction.	2023-24	\$211,000	\$211,000	1 February 2023	1 June 2023
119403-22VIC-RTR	VIC	Wellington Shire Council	Sale - Toongabbie Road, Nambrok - Between Nambrok Road and Denison Road	Reconstruction of existing pavement, and renewal of drainage infrastructure including table drain	2023-24	\$650,000	\$650,000	1 February 2023	1 November 2023
119404-22VIC-RTR	VIC	Wellington Shire Council	Wellington Street, Coongulla - Between MacAlister Drive and Ryans Road.	Sealing of road, drainage, kerb & channel construction at intersections.	2023-24	\$150,978	\$212,048	1 February 2023	1 June 2023
119405-22VIC-RTR	VIC	Wellington Shire Council	MacAlister Drive, Coongulla - Between Ryans Road and Lake Glenmaggie	Sealing of road, drainage, kerb & channel construction at intersections.	2023-24	\$165,133	\$231,928	1 February 2023	1 June 2023
119406-22VIC-RTR	VIC	Wellington Shire Council	Tamboritha Terrace, Coongulla - Chainage 0 to 145 and Chainage 680 to 1065 measured from MacAlister	Sealing of road, drainage, kerb & channel construction at intersections.	2023-24	\$179,496	\$326,378	1 February 2023	1 June 2023
119407-22VIC-RTR	VIC	Wellington Shire Council	Mount Bradley Street, Coongulla - Between Narrobuk Street and Ryans Road	Sealing of road, drainage, kerb & channel construction at intersections.	2023-24	\$72,680	\$153,982	1 February 2023	1 June 2023
119409-22VIC-RTR	VIC	Wellington Shire Council	Ben Cruachan Parade, Coongulla - Chainage 0 to Chainage 425 from Ryans Road.	Sealing of road, drainage, kerb & channel construction at intersections.	2023-24	\$106,513	\$225,664	1 February 2023	1 June 2023
119410-22TAS-RTR	TAS	Southern Midlands Council	Hall Street, Campania - From Union Street for a distance of 180m in an Easterly direction	Road reconstruction including associated drainage and new seal	2022-23	\$70,000	\$70,000	1 July 2022	1 June 2023
119411-22VIC-RTR	VIC	Wellington Shire Council	Target Creek Road, Licola - Culvert 1: Chainage 1825m from Jamieson-Licola RoadCulvert 2: Chainage 2	Culvert replacement and headwall installation to reduce likelihood of similar damages.	2023-24	\$250,000	\$250,000	1 February 2023	1 November 2023
119412-22WA-RTR	WA	City of Bayswater	Ballan Court, Morley - Challenger Avenue to Cudlesac (Resealing)	Resealing of road 60m long and average 7m wide with 25mm asphalt kerb to kerb. A =490m2	2022-23	\$11,539	\$11,539	1 October 2022	1 April 2023
119413-22WA-RTR	WA	City of Bayswater	Viscount Road, Dianella - Lincoln Road to Cudlesac (Resealing)	Resealing of road 60m long and average 7m wide with 25mm asphalt kerb to kerb. A =490m2	2022-23	\$25,490	\$25,490	1 September 2022	1 April 2023
119414-22WA-RTR	WA	City of Bayswater	Jennifer Road, Dianella - Robann Way to Morley Drive (Resealing)	Resealing of road 75m long and average 7.2m wide with 25mm asphalt kerb to kerb. A = 545m2	2022-23	\$12,588	\$12,588	1 September 2022	1 April 2023
119415-22WA-RTR	WA	City of Bayswater	Wylde Road, Noranda - McGilvray Avenue to Cudlesac (Resealing)	Resealing of road 700m long and average 7.2m wide with 25mm asphalt kerb to kerb including on-street parking. Black Asphalt A=5860m2. Red Asphalt A=1120m2	2022-23	\$132,624	\$132,624	1 September 2022	1 April 2023
119417-22WA-RTR	WA	City of Bayswater	Cooper Road, Morley - Wylde Road to Wolsley Road (Resealing)	Resealing of road 290m long and average 7.2m wide with 25mm asphalt kerb to kerb including kerb replacement and drainage alignment. A = 2320m2	2022-23	\$136,053	\$136,053	1 September 2022	1 April 2023
119418-22WA-RTR	WA	City of Bayswater	Wolsley Road, Morley - McGilvray Avenue to Camboon Road (Resealing)	Mill & fill of road 700m long and average 7.2m wide with 60mm asphalt kerb to kerb including Wolsley / Cooper roundabout. A = 6215m2	2022-23	\$185,145	\$185,145	1 September 2022	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119419-22VIC-RTR	VIC	Yarriambiack Shire Council	Tobin Street, Murtoa - Project has a length of 173m and a width of m. It commences at 0171km and f	Carry out bituminous surfacing	2023-24	\$17,467	\$17,467	1 February 2023	1 February 2023
119420-22VIC-RTR	VIC	Gannawarra Shire Council	Mitchell Road - Mitchell Road, Cannie. Work is located at multiple locations measured from Donald -	Re-sheet using 150mm sandstone gravel	2022-23	\$30,786	\$30,786	1 September 2022	1 March 2023
119421-22VIC-RTR	VIC	Gannawarra Shire Council	Shepherd Road - Shepherd Road, Lalbert, Chainage between 2.966km to 4.366km measured from Lalbert-Ke	Re-sheet with a layer of 150mm sandstone gravel	2023-24	\$49,000	\$49,000	1 May 2023	1 June 2023
119424-22VIC-RTR	VIC	Gannawarra Shire Council	Kerang-Leitchville Road - Kerang-Leitchville Road, Kerang East. Work is located at multiple location	Re-sheeting shoulder of road using 250mm layer of sandstone gravel	2023-24	\$105,600	\$105,600	1 May 2023	1 June 2023
119426-22TAS-RTR	TAS	Sorell Council	Nugent Road (Rural Road) - 300m south of the Nelson Tier Rd intersection with Nugent Road. Total len	Lime stabilisation and pavement works for approximately 1300m of Nugent Road. Works include; sealing of an existing gravel road, providing a FCR base overlay, application of a two coat seal and improving road sign drainage.	2022-23	\$326,720	\$685,000	1 September 2022	1 December 2023
119427-22QLD-RTR	QLD	Moreton Bay Regional Council	Discovery Drive, North Lakes - From Anzac Ave intersection (Ch 0) in a northerly direction to Diamon	The scope of works involves selective repairs and rehabilitation of the subject section. The objective of the project is to renew the road pavement surface to a serviceable condition free from failures and waterproof the pavement to ensure it meets its life expectancy.	2023-24	\$1,500,000	\$2,367,000	1 January 2023	1 June 2023
119429-22QLD-RTR	QLD	Moreton Bay Regional Council	Lynfield Drive, Caboolture - From Smiths Street intersection 585m in an easterly direction	The project scope includes the rehabilitation of the subject section of road over a length of 585 metres and full pavement width. The project objective is to renew the pavement and achieve the required level of service	2023-24	\$550,000	\$1,082,000	1 January 2023	1 June 2023
119432-22WA-RTR	WA	Shire of Kellerberrin	Doodlakine South Road (Rural Road) - from Straight Line Kilometre (SLK) 15.49 to SLK 18.47, which is	Gravel Sheet road sub-base to 10m-12m, wetmix and apply two coat seal to 8m including drainage upgrades.	2022-23	\$365,020	\$554,970	1 August 2022	1 December 2022
119434-22WA-RTR	WA	Shire of Goomalling	Konnongorring West Road (rural road) - between straight line kilometre 0.00 to straight line kilomet	Addressing road alignment to intersection of Konnongorring West Road and Northam Pithara Road to improve standing starts for heavy vehicles when exiting Konnongorring West Road onto Northam Pithara Road and realigning junction to improve vision along Northam Pithara Road when exiting Konnongorring West Road and reconstruct and improve drainage including the installation of new culverts to improve water flow on the Konnongorring West Road.	2023-24	\$100,000	\$100,000	1 February 2023	1 June 2023
119435-22WA-RTR	WA	Shire of Goomalling	Eaton Street, Goomalling - Eaton Street from 0.41 straight line kilometre measured from 0.00 straight	Reconstruct and widening seal to 8 metres.	2023-24	\$134,244	\$134,244	1 February 2023	1 June 2023
119573-22SA-RTR	SA	City of Mount Gambier	Granville Place, Mount Gambier, SA - From Holder St intersection to 130m length up to Boucaut St Int	Full pavement Reconstruction including Kerb & Channel.	2023-24	\$94,300	\$94,300	1 April 2023	1 June 2023
119574-22WA-RTR	WA	City of Bunbury	Rose Street - Goldwyre Street to Spencer Street, Bunbury (Resealing)	The proposed works is to repair the potholes and resurface the road. Work also include replacement of the damaged kerbs.	2022-23	\$108,450	\$108,450	1 November 2022	1 December 2022
119576-22WA-RTR	WA	City of Bunbury	Clarke Street East - Woodrow Street to Ecclestone Street, Bunbury (Resealing)	It is proposed to resurface Clarke Street East, Wilson Street Connector and replace kerbs.	2022-23	\$53,240	\$53,240	1 October 2022	1 April 2023
119578-22WA-RTR	WA	City of Bunbury	St Pauls Place - Charterhouse Close to cul-de-sac, Bunbury (Resealing)	It is proposed to resurface the full length of St Pauls Place	2023-24	\$30,780	\$30,780	1 March 2023	1 April 2023
119579-22SA-RTR	SA	Alexandrina Council	Jaensch Road (Rural Road) - Intersection Jaensch Road and North Bremer Road	Proposed work will involve land acquisition, road widening, reseal of road surface and new signage	2022-23	\$400,000	\$400,000	1 April 2022	1 July 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119580-22NSW-RTR	NSW	Central Coast Council (NSW)	Leonard Avenue, Toukley - Start Chainage 0.000km (Fifth Avenue) - Finish Chainage 0.483Km (Cul-de-s	Pavement Upgrade - Insitu Stabilisation and asphalt.	2022-23	\$833,760	\$920,167	1 September 2022	1 December 2022
119582-22NSW-RTR	NSW	Central Coast Council (NSW)	Kincumber Street, Kincumber - Start Chainage 0.000km (Tilba Street) - Finish Chainage 0.162Km	Pavement Upgrade - Insitu Stabilisation and spray seal	2022-23	\$126,111	\$304,454	1 November 2022	1 December 2022
119583-22NSW-RTR	NSW	Warren Shire Council	Hilton Lane, Warren - From the intersection of Dubbo Street, Warren and Hilton Lane, Warren for a di	10mm seal for a total distance of 450m with a 4m width	2023-24	\$12,600	\$12,600	1 February 2023	1 March 2023
119584-22NSW-RTR	NSW	Central Coast Council (NSW)	Kincumber Crescent, Davistown - Start Chainage 0.000km (Pine Ave) - Finish Chainage 0.390Km	Pavement Upgrade - Insitu Stabilisation and spray seal	2022-23	\$313,011	\$571,551	1 October 2022	1 December 2022
119585-22NSW-RTR	NSW	Warren Shire Council	Multiple Locations - Azar Place, Warren (Resealing)	10mm seal for a distance of 66m with a 12m width	2023-24	\$5,880	\$5,880	1 February 2023	1 March 2023
119586-22NSW-RTR	NSW	Warren Shire Council	Orchard Street, Warren - From the intersection of River Avenue, Warren and Orchard Street, Warren fo	10mm bitumen Seal on Orchard Street, Warren for a distance of 300m with a 11m width	2023-24	\$23,100	\$23,100	1 February 2023	1 March 2023
119588-22NSW-RTR	NSW	Warren Shire Council	Burton Street, Warren - From the intersection of Chester Street, Warren and Burton Street, Warren fo	10mm bitumen seal on Burton Street, Warren shoulders for a distance of 149m and a width of 12m	2023-24	\$12,350	\$12,350	1 February 2023	1 March 2023
119589-22NSW-RTR	NSW	Warren Shire Council	Ellengerah Road, Warren (Rural Road) - 11km from the junction of Dubbo Street, Warren and Ellengerah	10mm seal on Ellengerah Road for a distance of 1km with a 6m width	2023-24	\$42,000	\$42,000	1 February 2023	1 March 2023
119590-22TAS-RTR	TAS	Glamorgan Spring Bay Council	Charles St - Charles St Orford, From Wattle Grove intersection to chainage 170m towards Prosser Rive	Road pavement stabilisation and new seal to affected area.	2023-24	\$45,501	\$80,000	1 February 2023	1 March 2023
119591-22NSW-RTR	NSW	Warren Shire Council	Ellengerah Road, Warren (Rural Road) - 12km from the junction of Dubbo Street, Warren and Ellengerah	10mm seal on Ellengerah Road for a distance of 2km with a 6m width	2023-24	\$84,000	\$84,000	1 February 2023	1 March 2023
119592-22WA-RTR	WA	Shire of Dowerin	Minnivale North-East Road - Minnivale - Between Straight Line Kilometre 1.48 to 2.72 measured from M	Reconstruct and improve drainage and gravel sheet.	2022-23	\$72,130	\$72,130	1 August 2022	1 June 2023
119593-22NSW-RTR	NSW	Warren Shire Council	Nevertire-Bogan Road (Rural Road) - 24km from the intersection of Oxley Highway and Nevertire-Bogan	10mm seal on Nevertire-Bogan Road for a distance of 2km with a 6m width	2023-24	\$84,000	\$84,000	1 February 2023	1 March 2023
119594-22NSW-RTR	NSW	Warren Shire Council	Tottenham Road, Warren (Rural Road) - 28km from the intersection of Nevertire-Bogan Road and Tottenh	10mm seal of Tottenham road for a distance of 2km	2023-24	\$100,800	\$100,800	1 February 2023	1 March 2023
119595-22NSW-RTR	NSW	Warren Shire Council	Wambianna Road, Warren (Rural Road) - 20km from the junction of Milson Street, Warren and Wambianna	10mm seal on Wambianna Road for a distance of 2km with a 7.2m width	2023-24	\$100,800	\$100,800	1 February 2023	1 March 2023
119597-22NSW-RTR	NSW	Warren Shire Council	Rifle Range Road (Rural Road) - 4km from the intersection of Oxley Highway and Rifle Range Road for	10mm seal for a distance of 2km with a 7.2m width	2023-24	\$75,600	\$75,600	1 February 2023	1 March 2023
119599-22NSW-RTR	NSW	Warren Shire Council	Old Warren Road, Warren (Rural Road) - 9km from the intersection of Industrial Access Road and Old W	10mm seal on Old Warren Road for a distance of 1km with a 7m width	2023-24	\$49,000	\$49,000	1 February 2023	1 March 2023
119600-22NSW-RTR	NSW	Warren Shire Council	Old Warren Road, Warren (Rural Road) - 11km from the intersection of Industrial Road and Old Warren	10mm Seal for a distance of 1km with a 7m width	2023-24	\$49,000	\$49,000	1 February 2023	1 March 2023
119601-22NSW-RTR	NSW	Warren Shire Council	Udora Road, Warren (Rural Road) - 2km from the intersection of Industrial Access Road and Udora Road	10mm seal for a distance of 320n with a 7.2m width	2023-24	\$16,128	\$16,128	1 February 2023	1 March 2023
119602-22TAS-RTR	TAS	Meander Valley Council	Westwood Road, Westwood - Reconstruction works will commence at the western end of Westwood Road nea	Reconstruction of a failed section of road pavement, approximately 1,480m in total.	2022-23	\$260,592	\$260,592	1 September 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119603-22TAS-RTR	TAS	Meander Valley Council	Selbourne Road, Hagley - Reconstruction works will commence at the Hagley end of Selbourne Road near	Reconstruction of a failed section of road pavement, approximately 630m in total.	2022-23	\$253,769	\$253,769	1 September 2022	1 March 2023
119605-22NSW-RTR	NSW	Murray River Council	Lower Thule Road (rural road) - South of Barham Road for 5km. (Gravel Sheetting / Resheeting)	Resheet unsealed roads with a minimum of 75mm depth of crushed road or limestone. Shape road formation to improve roadside drainage, 4-6% crossfall and a minimum 5m pavement width plus shoulders.	2023-24	\$110,000	\$110,000	1 February 2023	1 June 2023
119606-22NSW-RTR	NSW	Murray River Council	Wakool Street, Barham - Intersection between Wakool Street and Chester Street, Barham	Install traffic calming, linemarking and signage to control traffic movements and speed. Widen intersection and approaches. Formalise, reconstruct and seal Wakool Street from the east at the intersection with Chester Street.	2023-24	\$155,000	\$155,000	1 September 2023	1 December 2023
119607-22WA-RTR	WA	Shire of Upper Gascoyne	Carnarvon Mullewa Road, (rural road) - The work location is on the Carnarvon Mullewa Road between st	Resheet and water bind sections with good quality material to nine metre running surface.	2022-23	\$588,000	\$588,000	1 September 2022	1 June 2023
119608-22VIC-RTR	VIC	Surf Coast Shire	Barwon Park Road, Winchelsea - Shelford Road to 2km south of Shelford Road	Reconstruction and widening.	2023-24	\$117,000	\$117,000	1 April 2023	1 May 2023
119609-22NSW-RTR	NSW	Fairfield City Council	Lord Street, Cabramatta West 2166 - From John Street to St Johns Road	The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 525 m Width= 10.1 m Area = 5300 m2.	2022-23	\$557,167	\$648,578	1 September 2022	1 February 2023
119611-22VIC-RTR	VIC	Surf Coast Shire	Ondit Road, Winchelsea - Mirnee School Road to Armytage Road (Resealing)	Patching repairs of pavement failures and reseal the segments.	2023-24	\$57,000	\$57,000	1 March 2023	1 April 2023
119615-22NSW-RTR	NSW	Fairfield City Council	Duardo Street, Edensor Park 2176 - From Romano Close to Lee Close	The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 387 m Width= 11.9 m Area = 4605 m2.	2022-23	\$323,168	\$323,168	1 September 2022	1 January 2023
119616-22NSW-RTR	NSW	Fairfield City Council	Tasman Parade, Fairfield West 2165 - From Van Dieman Crescent to Van Dieman Crescent	The proposed work includes the replacement of displaced sections of kerb & gutters, the rectification of failed areas and resurface with rubberised seal and hot mix asphalt. Length = 359 m Width= 10.2 m Area = 3662 m2.	2022-23	\$203,243	\$203,243	1 October 2022	1 February 2023
119618-22NSW-RTR	NSW	Tweed Shire Council	Tweed Coast Road, Bogangar - From 0.25km north of Sandalwood Drive intersection to 0.57km north of S	The existing sealed road is to be rehabilitated using granular in-situ cement stabilisation and a new asphalt surface is to be placed.	2022-23	\$175,226	\$352,634	1 May 2022	1 June 2022
119619-22SA-RTR	SA	City of Holdfast Bay	Pine Avenue, Glenelg North - Pine Avenue, Glenelg North from Anzac Highway to Golflands Terrace.	Profiling, deep lift and asphalt works.	2022-23	\$75,000	\$82,233	1 March 2022	1 April 2022
119620-22NSW-RTR	NSW	Central Coast Council (NSW)	Tuggerawang Road, Tuggerawang - Start Chainage 0.000km (Jensen Rd) - Finish Chainage 0.609km	Pavement Upgrade - In-situ Stabilisation and spray seal	2022-23	\$650,000	\$818,001	1 September 2022	1 December 2022
119621-22NSW-RTR	NSW	City of Lithgow Council	Sodwalls Tarana Road, (rural road) - From the intersection of Hampton Road and Sodwalls Tarana Road,	Construction of pavement and application of two-coat bitumen seal in select patches, for a length of 5 metres, over a total length of 13,800 metres.	2022-23	\$88,119	\$88,119	1 July 2022	1 September 2022
119623-22NSW-RTR	NSW	Central Coast Council (NSW)	Glen Road, Ourimbah - Start Chainage 0.000km (Albert Street) - Finish Chainage 1.143km (Fern Road)	Pavement Upgrade - In-situ Stabilisation and spray seal	2023-24	\$404,010	\$657,935	1 January 2023	1 April 2023
119626-22NSW-RTR	NSW	Central Coast Council (NSW)	Bent Street, The Entrance - Start Chainage 0.000km (Wilfred Barrett Drive) - Finish Chainage 0.130km	Pavement Upgrade - In-situ Stabilisation and spray seal	2022-23	\$118,000	\$155,264	1 November 2022	1 December 2022
119627-22NSW-RTR	NSW	Central Coast Council (NSW)	Vicary Road, Terrigal - Between chainage 0.278km to 0.694km (end of cul-de-sac) measured from Serpen	Pavement Upgrade - In-situ Stabilisation and spray seal	2022-23	\$150,000	\$189,322	1 November 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119628-22VIC-RTR	VIC	Brimbank City Council	Hutchinson Street, Albion - Burnewang Street to Derrimut Street	The project includes the following major aspects - Rehabilitation of 470 metres of existing pavement and resurfacing with asphalt, reconstruction of 975 metres of kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 350 metres of underground drainage.	2022-23	\$682,617	\$893,520	1 December 2022	1 May 2023
119629-22VIC-RTR	VIC	Brimbank City Council	Ralph Avenue, St Albans - Clarke Avenue to Harcourt Avenue	The project includes the following major aspects - Rehabilitation of 445 metres of existing pavement and resurfacing with asphalt, reconstruction of 930 metres of kerb and channel, reconstruction of existing vehicle crossings where required, reconstruction of all damaged footpath, construction of 285 metres of underground drainage.	2022-23	\$450,000	\$696,000	1 December 2022	1 April 2023
119630-22VIC-RTR	VIC	Moreland City Council	Alpine Grove - from Cornwall Rd to Essex St, Pascoe Vale (Reconstruction, rehabilitation, widening)	Renewal/reconstruction of existing road, including replacement of pavement, asphalt and kerbing plus improvements to the underground drainage system	2022-23	\$304,395	\$649,714	1 October 2022	1 December 2022
119631-22VIC-RTR	VIC	Moreland City Council	Flinders St - from O'Hea St to Murray St, Coburg (Reconstruction, rehabilitation, widening)	Renewal/reconstruction of existing road, including replacement of pavement, asphalt and kerbing plus improvements to the underground drainage system	2022-23	\$304,395	\$395,522	1 October 2022	1 December 2022
119632-22NSW-RTR	NSW	Inverell Shire Council	Kings Plains Road (Rural Road) - For a distance of 3km commencing 1.4km west of the intersection wit	Heavy patching and resealing of defects.	2022-23	\$216,108	\$216,108	1 July 2022	1 February 2023
119633-22NSW-RTR	NSW	Inverell Shire Council	Bolands Lane (Rural Road) - From the intersection with Brosnans Lane for a distance of 513 mtrs in a	Heavy patching and resealing of defects.	2022-23	\$68,081	\$68,081	1 July 2022	1 February 2023
119634-22NSW-RTR	NSW	Inverell Shire Council	Copeton Dam Road (Rural Road) - Commencing 2.7km west of the intersection with the Gwydir Highway fo	Heavy patching and resealing of defects.	2022-23	\$195,587	\$195,587	1 August 2022	1 February 2023
119635-22SA-RTR	SA	District Council of Loxton Waikerie	Lorna Street Edward Street, Loxton - From the intersection of Railway Terrace and Lorna Street to th	7mm stone and bitumen over existing seal	2022-23	\$20,942	\$43,249	1 April 2022	1 April 2022
119636-22SA-RTR	SA	Corporation of the City of Norwood Payneham & St Peters	Marian Road, Firlie - between Gage Street and Glynburn Road	An asphalt deep lift reconstruction of the pavement is to be undertaken to provide a suitable pavement and wearing course for the designated design life.	2023-24	\$362,298	\$627,915	1 January 2023	1 May 2023
119638-22SA-RTR	SA	Port Pirie Regional Council	Mary Elie Street, Port Pirie - Gertrude Street to The Terrace	Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt	2022-23	\$272,043	\$272,043	1 September 2022	1 April 2023
119639-22NSW-RTR	NSW	Coolamon Shire Council	Methul Road (rural road) - between Ardlethan Road & Yarranjerry Exchange Road 0.00-2.55km	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts	2022-23	\$368,872	\$368,872	1 November 2022	1 April 2023
119640-22NSW-RTR	NSW	Lake Macquarie City Council	Sedgwick Avenue , Edgeworth - from Neilson Street to Minmi Road. The total length of the project is	Road Reconstruction	2022-23	\$1,752,388	\$3,909,000	1 July 2022	1 June 2023
119641-22NSW-RTR	NSW	Tenterfield Shire Council	Leeches Gully Road (Rural Road) - Leeches Gully Road - Bridge over Washpool Creek on Leeches Gully R	Replace timber bridge with concrete culverts.	2022-23	\$41,591	\$470,000	1 August 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119642-22NSW-RTR	NSW	Tenterfield Shire Council	Boorook Road (Rural Road) - Boorook Road, Boorook Creek Bridge at chainage 11.0km measured from Brux	Replacement of timber bridge structure with new structure.	2022-23	\$25,974	\$110,000	1 August 2022	1 April 2023
119643-22NSW-RTR	NSW	Tenterfield Shire Council	Grahams Creek Road (Rural Road) - Grahams Creek Road, Bridge over Grahams Creek on Grahams Creek Road	Replace existing timer bridge structure with new structure.	2023-24	\$200,000	\$860,000	1 January 2023	1 June 2023
119644-22WA-RTR	WA	Shire of Manjimup	Black Georges Road (rural road) - Measuring from the intersection with Middlesex Road, between strai	Clear table and cut off drains then grade and form the existing road surface so that it has a 6 percent crossfall in each direction from the crown then import new gravel, water bind and compact it to form a minimum 100 millimetre thick layer.	2022-23	\$10,000	\$38,964	1 October 2022	1 December 2022
119645-22QLD-RTR	QLD	Burdekin Shire Council	McNiel Road, Jarvisfield - 903m section of road, 1297m from the Ruddy / McNiel Road intersection.	Replace floodways and approaches.	2022-23	\$320,261	\$880,000	1 October 2022	1 May 2023
119646-22QLD-RTR	QLD	Burdekin Shire Council	Ordorica Road, Inkerman - between chainage 0km - 0.615km from the Bruce Highway.	Reconstruct and widen 615m of existing road from the Bruce Highway intersection	2022-23	\$300,000	\$500,000	1 November 2022	1 April 2023
119647-22TAS-RTR	TAS	Central Coast Council	Risby Street, Ulverstone - Between Alexandra Road and Leven Street	Reconstruct and rehabilitate failed sections. Improve drainage to prevent failures re-occurring. Length of failed sections (stage 1) 200m. Width varies, average 5.0m.	2023-24	\$250,000	\$300,000	1 February 2023	1 November 2023
119648-22VIC-RTR	VIC	Latrobe City Council	Wirilda Crescent, Traralgon - Wirilda Crescent, chainage 670m to 928 (258m) and Round about Wirilda	Full reconstruction of round about pavement and asphalt patching and sealing between chainage 670 and chainage 928.	2022-23	\$348,869	\$366,313	1 March 2022	1 May 2022
119649-22WA-RTR	WA	Shire of Manjimup	Broke Inlet Road (rural road) - Various sections between Southern Western Highway and the end of Bro	Where required grade the existing road surface to keep surface water running along the road edges and on other sections grade the road to form a well shaped sub-grade then on all sections where preparation work is done, import gravel and compact to form a 100mm thick layer.	2023-24	\$42,000	\$82,000	1 January 2023	1 April 2023
119650-22TAS-RTR	TAS	Central Coast Council	Loyetea Road, Loyetea (Rural Rd) - Laurel Creek Bridge - 10.2 km from South Riana Road intersection	Replacement of existing single lane timber bridge with a single lane concrete bridge. Length 12.0m Width 5.0m	2022-23	\$300,000	\$325,000	1 October 2022	1 June 2023
119651-22WA-RTR	WA	Shire of Gingin	Beermullah West Road (rural road) - Beermullah West Road - Floodway section 1 (4.8 - 4.84 SLK) & Flo	Road to be raised and culverts installed to replace failed pipes at both flood ways, together with reconstruction of sections of road and associated table drains.	2022-23	\$585,563	\$585,563	1 November 2022	1 June 2023
119652-22WA-RTR	WA	Shire of Manjimup	North Walpole Road (rural road) - From 100 metres south of the intersection with Hunter Road to 1,00	Grade the table and cut off drains to ensure surface water flows effectively then form the existing road so that it is evenly graded; import then compact gravel so that a 100 millimetre layer is formed.	2023-24	\$20,000	\$55,000	1 January 2023	1 April 2023
119653-22WA-RTR	WA	Shire of Manjimup	Wheatley Coast Road, Quininnup - Measuring from the intersection with Karri Lane, between straight l	Undertake a feature survey of the road reserve, redesign the road so that the geometry meets the requirements of Ausroads Guidelines then reconstruct the road and drainage with a 9 metre pavement width and a 7 metre wide spray sealed surface. Place guideposts, roadside signage and guideposts.	2022-23	\$100,000	\$450,000	1 September 2022	1 February 2023
119654-22VIC-RTR	VIC	Murrindindi Shire Council	Swamp Creek Rd, Taggerty - From the intersection of Taggerty-Thornton Rd and Swamp Creek Road to Cha	Renewal of the road formation, drainage and the wearing course.	2022-23	\$90,000	\$106,294	1 October 2022	1 May 2023
119655-22VIC-RTR	VIC	Murrindindi Shire Council	Killingworth West Rd, Yea - From the intersection with Craigie Street to Killingworth Rd	Renewal of the road formation, drainage and wearing course	2022-23	\$240,000	\$273,456	1 September 2022	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119656-22VIC-RTR	VIC	Murrindindi Shire Council	Limestone Rd, Limestone - From the end of the seal approximately 130m past the intersection with Mon	Undertake works to renew the road formation, drainage and supply and place new 100mm wearing course.	2022-23	\$120,000	\$149,625	1 September 2022	1 May 2023
119659-22WA-RTR	WA	Shire of Irwin	Wye Farm Road, Yardarino (Rural Road) - Between Straight Line Kilometer 0.00 to 5.78 measured from 0.0	Propose to re-sheet the road for a length of 5.78 km to a width of 9 meters. Works to include reinstatement of V drains and installation of new safety traffic signs and guide posts.	2022-23	\$216,000	\$216,000	1 October 2022	1 March 2023
119660-22QLD-RTR	QLD	Maranoa Regional Council	Mt Moffatt Road (Rural Road) - Chainage 64.82 to 73.00 kms measured from start point 0.00 Mitchell F	It is proposed to gravel resheet at 8.18km section of the Mt Moffatt Road	2023-24	\$650,000	\$1,300,000	1 March 2023	1 June 2023
119661-22NSW-RTR	NSW	The Hills Shire Council	Pitt Town Road, Kenthurst - From Kenthurst Road to Boundary Road	Poor pavement condition is currently resulting in unsafe site conditions. This project will allow for improvements in safety and reduction in ongoing reactive maintenance. Rehabilitation of relevant surface and pavement sections. Planned Treatment: A combination of in-situ pavement stabilisation and deep lift asphalts patching to address sever pavement defects.	2022-23	\$400,000	\$410,000	1 August 2022	1 December 2022
119662-22WA-RTR	WA	Shire of Esperance	Grigg Road (Rural Road) - Grigg Road (Rural Road), Straight Line Kilometre 20.00 to 24.17 (measured)	An upgrade to a two lane sealed road is required to improve road safety and ensure that the road can continue to perform its function	2022-23	\$700,000	\$867,360	1 October 2022	1 May 2023
119663-22NSW-RTR	NSW	The Hills Shire Council	Old Pitt Town Road, Box Hill / Gables - From Mason Road to Boundary Road	Rehabilitation of relevant surface and pavement sections. Planned Treatment: Deep lift asphalt patching followed by a 2 coat seal	2022-23	\$300,000	\$310,000	1 August 2022	1 September 2022
119664-22NSW-RTR	NSW	The Hills Shire Council	Boundary Road , Box Hill/Gables/Maralyia - From Windsor Road to Cattai Ridge Road	Rehabilitation of relevant surface and pavement sections. Planned Treatment: A combination of in-situ pavement stabilisation and deep lift asphalts patching to address severe pavement defects	2022-23	\$494,721	\$504,721	1 July 2022	1 June 2023
119665-22VIC-RTR	VIC	Mount Alexander Shire Council	South Parkins Reef Road, (Rural) - Between chainage 3.294km to 4.296km measured from Newstead Road	It is proposed to undertake a gravel resheet and grading along this section.	2022-23	\$15,279	\$15,279	1 April 2022	1 June 2022
119667-22WA-RTR	WA	Shire of Esperance	Kendall Road (Rural Road) - Straight Line Kilometre 0.60 to 6.78 (measured from starting point 0.00	Re-sheeting is required to ensure that the road surface can continue to be driven on safely.	2022-23	\$200,000	\$279,200	1 December 2022	1 May 2023
119668-22WA-RTR	WA	Shire of Esperance	Fisheries Road (Rural Road), - Straight Line Kilometre 14.02 to 14.10 (measured from starting point 0	Profile approaches, 110mm asphalt pavement and 40mm asphalt overlay.	2022-23	\$100,000	\$150,000	1 August 2022	1 May 2023
119670-22WA-RTR	WA	Shire of Mukinbudin	Karomin Road (Rural Road) - From a Location 2km North of the intersection of Karomine Rd and William	Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 2.00 km	2022-23	\$25,000	\$30,000	1 July 2022	1 April 2023
119671-22VIC-RTR	VIC	Murrindindi Shire Council	Larritts Lane, Glenburn - From intersection with the Melba Highway (Chainage 0m) to chainage 3127m	Renewal of formation, drainage and supply and installation of new wearing course	2022-23	\$100,000	\$122,602	1 September 2022	1 May 2023
119672-22WA-RTR	WA	Shire of Esperance	Merivale Road (Rural Road) - Straight Line Kilometre 33.90 to 39.10 (measured from start point 0.00	An upgrade to a sealed road is required to improve road safety and ensure that the road can continue to perform its function. New construction of road to 9.0m bitumen	2022-23	\$824,122	\$1,040,000	1 November 2022	1 May 2023
119673-22WA-RTR	WA	Shire of Mukinbudin	Bonnie Rock - Lake Brown Road (Rural Road) - From the intersection of Mott Rd to a location 3Km to t	Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 3.00 km	2022-23	\$90,000	\$93,520	1 August 2022	1 November 2022
119674-22WA-RTR	WA	Shire of Mukinbudin	Barbalin South Road (Rural Road) - From the intersection Kununoppin - Mukinbudin Road to a location	Gravel re-sheet to and construct a 150mm thick 8 meter wide compacted pavement. Reconstruct drainage and improve signage. Total length of reconstruction 3.00 km	2022-23	\$77,500	\$79,760	1 July 2022	1 October 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119675-22VIC-RTR	VIC	Murrindindi Shire Council	Shannons Rd, Limestone/Murrindindi - Start of works are 960m in from the intersection of Murrindindi	Renewal of formation, drainage and supply and placement of new wearing course	2022-23	\$50,000	\$65,327	1 September 2022	1 May 2023
119676-22VIC-RTR	VIC	Murrindindi Shire Council	Thoms Lane, Thornton - From the intersection with Back Eildon Road to Chainage 2550	Renewal of formation, drainage and supply and installation of new gravel wearing course	2022-23	\$50,000	\$61,080	1 September 2022	1 May 2023
119677-22VIC-RTR	VIC	Murrindindi Shire Council	Alford Avenue, Eildon - From Skyline Road intersection through to the intersection with Tee Tree Dri	Renewal of formation, drainage and supply and install new gravel wearing course	2022-23	\$50,000	\$62,738	1 September 2022	1 May 2023
119678-22VIC-RTR	VIC	Murrindindi Shire Council	Horns Lane, Fawcett/Koriella - From intersection with Spring Creek Rd (Chainage 0m) to Chainage 1392	Renewal of formation, drainage and supply and place new gravel wearing course.	2022-23	\$30,000	\$40,286	1 September 2022	1 May 2023
119679-22VIC-RTR	VIC	Murrindindi Shire Council	Ghin Ghin Rd, Ghin Ghin - From chainage 14790m to the intersection of Highlands Rd (Chainage 16245m)	Provide a new high polymer SAM seal wearing course to renew the surface	2023-24	\$60,000	\$75,000	1 February 2023	1 April 2023
119680-22QLD-RTR	QLD	Cook Shire Council	Battlecamp Road (Rural Road) - at Chainage 9.300 km measured from intersection of Endeavour Valley R	The proposed project is replacement of old Amco pipe (2.3m dia.) culvert with a box culvert of 2.1 x 2.1m size including headwalls and batter protection. The work consists of removal of old pipe, concrete work on base slab, supply and installation of box culvert, backfill and gravel pavement on top.	2022-23	\$113,529	\$226,029	1 June 2022	1 December 2022
119681-22NSW-RTR	NSW	Temora Shire Council	Ness's Lane (Rural Road) - Seg 1- CH 0.0km to CH 4.0km measured from Milvale Road	Gravel Resheet	2022-23	\$185,000	\$185,000	1 October 2022	1 April 2023
119682-22VIC-RTR	VIC	Swan Hill Rural City Council	Lake Baker Road, Lake Boga - From Chainage 220 (End of Seal) to chainage 1420 measured from the Murr	100mm by 6m wider resheet with limestone over 1200m	2023-24	\$60,349	\$60,349	1 January 2023	1 May 2023
119683-22VIC-RTR	VIC	Swan Hill Rural City Council	Buna Road, Robinvale - Chainage 275m to Chainage 525m as measured from Darwin Road	250m rehab and widening over the segment including build up of camber over the curve and to raise existing road height to assist with drainage issues	2023-24	\$64,341	\$64,341	1 January 2023	1 May 2023
119684-22NT-RTR	NT	Northern Territory of Australia	Seven Emu Property Access Road (Rural Local - Katherine) - Chainage 24 kilometres. Chainage 0.0 kilo	Upgrade gravel crossing by constructing 80 metre x 8 metre concrete floodway at Seven Emu Creek at chainage 24 kilometres.	2022-23	\$500,000	\$500,000	1 September 2022	1 July 2023
119686-22QLD-RTR	QLD	Fraser Coast Regional Council	Hythe Street, Point Vernon - Between Romney Street and Tooth Street	Road reconstruction including the removal of existing pavement, construction of new gravel pavement, bitumen resurfacing and sectional kerb replacement.	2023-24	\$450,000	\$550,000	1 March 2023	1 June 2023
119687-22NSW-RTR	NSW	Temora Shire Council	Racecourse Road (Rural Road) - Seg 1- CH 0.0km to CH 0.9km measured from Milvale Rd	Gravel Resheet	2022-23	\$50,222	\$50,222	1 October 2022	1 March 2023
119689-22NSW-RTR	NSW	Newcastle City Council	Memorial Drive, The Hill - between Fenton Ave and High St (Reconstruction, rehabilitation, widening)	Stabilisation of existing road embankment, footway and road formation through combination of retaining wall, piling, stormwater changes, kerb and gutter, reprofiling and pavement replacement and resurfacing.	2022-23	\$122,141	\$1,500,000	1 July 2022	1 December 2023
119690-22VIC-RTR	VIC	Ararat Rural City Council	Helendoite Road (Rural Road) - Helendoite Road bridge, located at 1.5km measured from Mortlake-Arara	The work being proposed for this bridge is a bridge kit system which has a quick installation process, which includes upgrading the bridge from single carriageway to dual carriageway with an increased standard loading. This increases legal truck mass and truck axle loads for larger trucks and vehicles over the design life and increases overall safety for the community's use.	2022-23	\$532,610	\$800,000	1 October 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119691-22WA-RTR	WA	Shire of Manjimup	Graphite Road, Manjimup - The intersection of Graphite Road and Mayo Street to 120 metres towards th	Remove and replace with new all underground drainage pipes and pits. Excavate failure in the area of the spring and place geotextile and slotted drain coil in the excavation to drain the spring into the stormwater system and place suitable construction material in the excavation. Remove the existing pavement, kerbing and footpath and place a geotextile layer over the entire subgrade followed by imported gravel; compact the gravel and shape to the design crossfalls, place new kerbing and concrete footpath and an asphalt seal. Install signs and line marking as required.	2023-24	\$100,000	\$450,000	1 January 2023	1 June 2023
119692-22VIC-RTR	VIC	City of Greater Dandenong	Northgate Drive, Springvale South - From Paterson Road to Teddy Crescent (Resealing)	Project scope includes replacing damaged Kerb and channel along the section and road resurfacing with 2m edge plane, 60mm depth 20SI patching where required, and 40mm depth 10H wearing course over lay	2022-23	\$231,289	\$232,745	1 March 2022	1 June 2022
119693-22WA-RTR	WA	Shire of Manjimup	Old Vasse Road (rural road) - From the intersection with Hawke Road to 800 metres to the north west	Reform the road corridor to allow for a 12 metre wide road corridor that includes a 9 metre wide constructed pavement, 3 metre wide table drains each side and a 7 metre wide seal. Remove trees as detailed in the vegetation clearing permit, construct storm water culverts where required, import spread and compact gravel to form the pavement then place a spray seal. Place signage, guide posts and line marking.	2023-24	\$100,000	\$450,000	1 January 2023	1 May 2023
119694-22WA-RTR	WA	Shire of Manjimup	Channybearup Road, (rural road) - At various locations from the intersection with South Western High	Where required, reconstruct shoulders and sections of the road that are failing, place a new 600 millimetre wide edge seal then place a reseal/second coat seal of the width of the road. Place signs and guideposts as required.	2023-24	\$100,000	\$450,000	1 January 2023	1 May 2023
119695-22VIC-RTR	VIC	Murrindindi Shire Council	Highlands Road, Highlands - Start at 150m east of the intersection with Sprunts Road continues 8545m	Provide new nigh polymer SAM seal to provide new wearing course	2023-24	\$250,000	\$343,045	1 February 2023	1 May 2023
119697-22VIC-RTR	VIC	Murrindindi Shire Council	Victoria Road, Kinglake - From the roundabout intersection with Whittlesea Kinglake Rd to end of Roa	Provide a new high polymer SAM seal to renew the sealed wearing course and continue to protect the road pavement	2023-24	\$19,009	\$24,156	1 February 2023	1 April 2023
119698-22QLD-RTR	QLD	Maranoa Regional Council	Redford Road (Rural Road) - Locations between chainages 55.00 to 59.00kms and 76.10 to 78.50kms meas	It is proposed to undertake reconstruction and lowering of crests, gravel resheeting and sealing on locations on the Redford Road	2022-23	\$729,034	\$1,243,584	1 June 2022	1 December 2022
119699-22QLD-RTR	QLD	Scenic Rim Regional Council	Kerry Road - Chainage from 18.945km to 19.765km (length 0.82km) Start point 0.00 at Brisbane Road (s	Proposed road works include pavement reconstruction with subgrade stabilisation for parts of the project, stormwater assets upgrade, bitumen sealing and vegetation to achieve 7 metre wide road formation.	2022-23	\$394,053	\$2,515,128	1 July 2022	1 June 2023
119700-22WA-RTR	WA	Shire of Manjimup	O'Connor Street, Manjimup - From the intersection with Young Street to the intersection with Brain S	Place an asphalt reseal.	2022-23	\$70,250	\$90,137	1 November 2022	1 December 2022
119702-22NSW-RTR	NSW	Burwood Council	Wentworth Road, Burwood - Between Hornsey Street and Russell Street	Concrete road pavement slab repairs and asphalt re-sheeting to rehabilitate pavement, improve ride safety and extend the life of the asset, including kerb and gutter repairs.	2022-23	\$176,207	\$181,075	1 September 2022	1 October 2022
119703-22SA-RTR	SA	Kingston District Council	Tapfield Road, Kingston SE - 1. From the intersection of Taratap Road heading South for a distance o	Full resheet with 200mm rubble	2023-24	\$258,263	\$308,650	1 April 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119704-22QLD-RTR	QLD	Scenic Rim Regional Council	Kerry Road - Chainage from 11.875km to 12.510km (length 0.635km) Start point 0.00 at Brisbane Road (	Proposed road works include pavement reconstruction with subgrade lime stabilisation for parts of the project, stormwater assets upgrade, bitumen sealing and vegetation to achieve 7 metre wide road formation.	2023-24	\$695,000	\$1,390,000	1 March 2023	1 July 2023
119705-22SA-RTR	SA	District Council of Orroroo Carrieton	Johnburgh Road (rural Road) - Commencing 1.7 kilometres South of the intersection of Belton Well Roa	Rip and reform, cart and spread crushed rubble materials to reform the road surface and increase traffic safety during wet and dry conditions	2022-23	\$28,644	\$28,644	1 July 2022	1 August 2022
119707-22VIC-RTR	VIC	Mount Alexander Shire Council	Yeats Street, Castlemaine - Between Wheeler Street to James Street, Castlemaine	A new sealed road will be constructed with concrete kerb and channel and underground drainage.	2022-23	\$320,000	\$342,269	1 September 2022	1 June 2023
119708-22SA-RTR	SA	City of Holdfast Bay	Blackburn Avenue, Glenelg North - from Tapleys Hill Road to Davey Avenue	Road Reconstruction	2023-24	\$129,374	\$258,748	1 January 2023	1 March 2023
119709-22SA-RTR	SA	City of Holdfast Bay	Maxwell Terrace, Glenelg East - from Wyatt Street for a distance of 0.24km in an east direction towa	Road reseal	2023-24	\$142,765	\$285,529	1 January 2023	1 March 2023
119710-22SA-RTR	SA	City of Holdfast Bay	St Johns Row, Glenelg - from College Street to Lymington Street (General Maintenance)	Reseal	2023-24	\$40,000	\$52,000	1 December 2023	1 January 2024
119711-22NSW-RTR	NSW	Temora Shire Council	Little Crowley Street (Temora) - Little Crowley St Segment 3 (Between Loftus and Parkes Street)	Demolition and reconstruction of pavement, kerb & gutter and street furniture	2022-23	\$135,000	\$135,000	1 December 2022	1 December 2023
119712-22NT-RTR	NT	MacDonnell Regional Council	Leo Kalleske Dr, Northern Territory 0872 - Between Larapinta Drive Chainage 0.00km & start of Utju D	Construction of Concrete Floodways on Leo Kalleske Dr Ch1.15-1.45, Ch1.55-1.75, Ch2.80-3.10, Ch3.20-3.40, Ch3.80-4.00, Ch11.80-12.00, Ch16.50-16.85, Ch18.90-19.20	2022-23	\$170,239	\$170,239	1 August 2022	1 October 2022
119714-22VIC-RTR	VIC	Shire of Strathbogie	Alexandersons Rd - From chainage straight line kilometre 2.275 to 4.140 measured from Hume Highway.	The entire section of existing gravel road to be upgraded importing Class 3 FCR to pavement depth of 100mm followed by 10mm primer sealing to 4.0m width, as per Council maintenance protocols.	2022-23	\$176,603	\$176,603	1 February 2022	1 April 2022
119724-22WA-RTR	WA	Shire of Manjimup	Yanmah Road (rural road) - Measuring from the intersection with Donnelly Road, between straight line	The road requires placement of gravel over the culverts so that good crossfalls can be constructed to aid in shedding of water. Additional gravel is required on sections where corrugations occur. Remove old gravel and vegetation to ensure water can flow off the road effectively. Cut back overhead vegetation where required.	2022-23	\$21,921	\$54,754	1 September 2022	1 April 2023
119725-22QLD-RTR	QLD	Cook Shire Council	May Street, Cooktown - From intersection: Walker street to Furneaux street.	Works include replacement of existing pavement, replacement of pipe culvert, construction of kerb and channel on both sides and two coats bitumen sealing.	2022-23	\$188,000	\$276,000	1 July 2022	1 June 2023
119726-22VIC-RTR	VIC	Loddon Shire Council	Pyramid-Echuca Rd (Rural Rd) - The worksite is 1.2km of Pyramid-Echuca Rd between the intersections	It is proposed to place a gravel resheet 4.6m wide 100mm thick.	2023-24	\$46,200	\$46,200	1 January 2023	1 April 2023
119727-22QLD-RTR	QLD	Longreach Regional Council	Cassowary Street - Rural Road - Intersection of Cassowary Street and Wonga Street is chainage 0.000k	Full rehabilitation of pavement and seal.	2022-23	\$90,000	\$90,000	1 August 2022	1 June 2023
119728-22QLD-RTR	QLD	Longreach Regional Council	Darr River Road - Rural Road - Intersection of Darr River Road and Yamburra Road is chainage 0.000km	Removals of existing grids and installation of compliant grid structures, approaches and signage.	2022-23	\$150,000	\$150,000	1 August 2022	1 June 2023
119729-22VIC-RTR	VIC	Loddon Shire Council	Northlands Rd (Rural Rd) - Between 0km and 1km south of the intersection with the Calder Highway.	It is proposed to place a gravel resheet 4.6m wide and 100mm thick.	2022-23	\$45,487	\$45,487	1 September 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119730-22QLD-RTR	QLD	Longreach Regional Council	Wompoo Road - Rural Road - Intersection of Wompoo Road and Falcon is chainage 0.000km. Works to comm	Premix patching where required and reseal.	2022-23	\$450,000	\$450,000	1 August 2022	1 June 2023
119731-22SA-RTR	SA	Mount Barker District Council	Milne Road, Totness - Mount Barker Road to 350m south west of Mount Barker Road	Reconstruction of base and resurfacing with concrete treated drainage.	2023-24	\$250,000	\$250,000	1 March 2023	1 June 2023
119732-22QLD-RTR	QLD	Longreach Regional Council	Isisford Racecourse Road - Rural Road - Intersection of Ilfracombe - Isisford Road and Isisford Rac	Premix patching where required and reseal.	2022-23	\$92,400	\$92,400	1 August 2022	1 June 2023
119733-22VIC-RTR	VIC	Loddon Shire Council	Loddon River Rd (Rural Rd) - Between the intersection with Appin South Rd and 700m south of this int	It is proposed to apply a gravel resheet which is 4.6m wide and 100mm thick.	2023-24	\$26,950	\$26,950	1 January 2023	1 April 2023
119734-22QLD-RTR	QLD	Longreach Regional Council	Isisford Bimerah Road - Rural Road - Intersection of Ilfracombe - Isisford Road and Isisford Bimerah	Premix patching where required and reseal.	2022-23	\$29,700	\$29,700	1 August 2022	1 June 2023
119735-22VIC-RTR	VIC	Loddon Shire Council	Loddon River Rd (Rural Rd) - Between the intersection with Caldwells Rd and 1.11km north of the inte	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2023-24	\$42,735	\$42,735	1 January 2023	1 April 2023
119736-22QLD-RTR	QLD	Longreach Regional Council	Westlands - Gaza Road - Rural Road - Intersection of Longreach Jundah Road and Westlands - Gaza Road	Realign and reconstruct culverts and approaches.	2022-23	\$40,000	\$40,000	1 August 2022	1 June 2023
119737-22QLD-RTR	QLD	Longreach Regional Council	Glenloch Road - Rural Road - Intersection of Isisford - Bimerah Road is chainage 0.000km. Works to c	Realign and reconstruct culverts and approaches.	2022-23	\$40,000	\$40,000	1 October 2022	1 June 2023
119738-22QLD-RTR	QLD	Longreach Regional Council	Silsoe - Vergemont Road - Rural Road - Intersection of Longreach - Silsoe Road and Silsoe - Vergemon	Realign and reconstruct culverts and approaches.	2023-24	\$100,000	\$100,000	1 February 2023	1 June 2023
119739-22SA-RTR	SA	Mount Barker District Council	South Terrace Service Road, Nairne, South Australia - Old Princes Highway to 315 metres South East o	Construct pavement with Limestone and Asphalt surface	2023-24	\$150,000	\$150,000	1 August 2023	1 March 2024
119740-22QLD-RTR	QLD	Longreach Regional Council	Longreach - Silsoe Road - Rural Road - Intersection of Longreach - Winton Road and Longreach - Silso	Realign and reconstruct culverts and approaches.	2022-23	\$84,075	\$84,075	1 August 2022	1 June 2023
119741-22VIC-RTR	VIC	Shire of Strathbogie	Tabilk-Monea Rd, (rural road) - Chainage straight line kilometre on Tabilk-Monea Rd from 1.605 to 1.	The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols.	2022-23	\$26,483	\$26,483	1 February 2022	1 April 2022
119742-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Becker Street, Adelaide River (General Maintenance)	Section of road will require excavation, possible replacement of culvert, stabilising road base and pavement repair. A quotation for works has been requested.	2022-23	\$9,970	\$9,970	1 August 2022	1 September 2022
119743-22VIC-RTR	VIC	Shire of Strathbogie	Morgan Street (rural road) - Chainage straight line kilometre 0 - 0.370 from Tabilk-Monea Rd. Total	The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols.	2022-23	\$39,249	\$39,249	1 February 2022	1 April 2022
119744-22QLD-RTR	QLD	Longreach Regional Council	Kite Street - Rural Road - Intersection of Sandpiper Street and Kite Street is chainage 0.000km. Wor	Full rehabilitation of pavement and seal.	2022-23	\$120,000	\$120,000	1 September 2022	1 June 2023
119745-22VIC-RTR	VIC	Shire of Strathbogie	Gillespie Street (rural road) - Chainage straight line kilometre 0 - 0.375 from Tabilk-Monea Rd. To	The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols.	2022-23	\$39,780	\$39,780	1 February 2022	1 April 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119746-22VIC-RTR	VIC	Shire of Strathbogie	Cuthbert Street, (rural road) - Chainage straight line kilometre on Cuthbert St 0-0.195 from Morgan	The entire section of existing gravel road to be upgraded importing crushed rock to pavement depth of 100 millimetre followed by 10 millimetre primer sealing to 4.0m width, as per Council maintenance protocols.	2022-23	\$20,684	\$20,684	1 February 2022	1 April 2022
119747-22VIC-RTR	VIC	Loddon Shire Council	Loddon River Rd (Rural Rd) - between 1.17km and 1.91km north of the intersection with Parkers Road.	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2023-24	\$45,045	\$45,045	1 January 2023	1 May 2023
119748-22WA-RTR	WA	Shire of Manjimup	Mordalup Road (rural road) - At various locations between the intersection with Perup Road and the i	Extend storm water culverts if required. On hill tops and bends where the vision of on coming vehicles is restricted, add gravel if required to build up and or widen the shoulders then place a strip of new spray seal on the shoulder before placing a spray seal across the full width of the road.	2022-23	\$85,977	\$85,977	1 September 2022	1 December 2022
119749-22NT-RTR	NT	Coomalie Community Government Council	Crater Lake Road, Batchelor - Between Batchelor Road and the Stuart Highway for a total distance of	This high volume arterial road has no clearly distinguishable line markings, and requires at minimum, centreline markings along its entire chainage. Due to the high volume of traffic, external traffic management contractors will also be required.	2022-23	\$12,284	\$12,284	1 August 2022	1 September 2022
119750-22VIC-RTR	VIC	Loddon Shire Council	Mincha Canary Island Rd (Rural Rd) - Between 2km west and 1.05km east of the intersection with Mitia	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2022-23	\$226,633	\$226,633	1 November 2022	1 April 2023
119752-22VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Butler Lane, Inglewood (Gravel Sheeting / Resheeting)	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2023-24	\$8,201	\$8,201	1 January 2023	1 April 2023
119753-22VIC-RTR	VIC	Loddon Shire Council	Derby Serpentine Rd (Rural Road) - Between 200m north and 1km south of the intersection with Franks	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2022-23	\$53,054	\$53,054	1 September 2022	1 April 2023
119754-22SA-RTR	SA	District Council of Streaky Bay	Emerald Rise Road (Rural Road) - Gosling Road to Cotton Road (Gravel Sheeting / Resheeting)	Resheeting with limestone rubble to 150 mm for the length of the road	2022-23	\$171,722	\$171,722	1 September 2022	1 October 2022
119755-22WA-RTR	WA	Shire of Manjimup	Sherman Road (rural road) - At various locations between the intersection with Muir Highway and the	Clear the table and cut off drains to ensure good flow of surface water, form the existing road surface with 6 percent crossfalls then import and compact a 100mm thick layer of gravel. Reinstall signs and guideposts as appropriate.	2022-23	\$22,000	\$45,599	1 September 2022	1 December 2022
119757-22VIC-RTR	VIC	Loddon Shire Council	Unnamed Road (off Cains Rd), Laanecoorie - between the intersections with Guiney St and Cains Rd.	It is proposed to apply a gravel resheet 4.6m wide and 100mm thick.	2023-24	\$13,665	\$13,665	1 January 2023	1 June 2023
119758-22VIC-RTR	VIC	Loddon Shire Council	Prices Rd (Rural Rd) - Between the intersections with Fletchers Lane and Mitiamo Kerang Rd.	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2022-23	\$112,538	\$112,538	1 November 2022	1 June 2023
119759-22SA-RTR	SA	District Council of Streaky Bay	Back Beach Road (Rural Road) - Anderson Road for 3.6 kms to End (Sealing)	Sealing with a 7/14mm road grade	2022-23	\$145,799	\$446,936	1 May 2022	1 June 2022
119760-22QLD-RTR	QLD	Winton Shire Council	Cork St, Winton - Cork Street from Manifold Street to Vindex Street	It is proposed to widen the road to 8 metres by placing fill along the northern side and renewing the surface seal	2023-24	\$150,000	\$150,000	1 February 2023	1 February 2023
119761-22VIC-RTR	VIC	Loddon Shire Council	Listers Rd (Rural Rd) - Between the intersections with Vinnecombs Rd and Guthries Rd.	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2023-24	\$60,060	\$60,060	1 January 2023	1 June 2023
119762-22NSW-RTR	NSW	Mid-Western Regional Council	Broadhead Road, Spring Flat - 0.42 KM of Broadhead road segment 5 from the intersection of Lions Dri	Rehabilitation of the road to widen and strengthen the pavement.	2022-23	\$110,521	\$149,984	1 October 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119763-22WA-RTR	WA	Shire of West Arthur	Trigwell Bridge Road,(rural road) - Straight line kilometres 0.00 measured from intersection with Bo	Prune, gravel sheet sections of the straight line kilometres 0.00 measured from intersection with Boyup Brook Arthur road to straight line kilometres 20.00 and construct and sealed floodway at straight line kilometres 4.09 to straight line kilometres 4.28	2022-23	\$209,311	\$216,964	1 December 2022	1 June 2023
119764-22WA-RTR	WA	Shire of West Arthur	Howie Road (Rural Road) - Straight line kilometres 1.68 to straight line kilometres 15.56 measured f	Prune, gravel sheet sections of the straight line kilometres 1.68 measured from intersection with Hillman Dardadine Road to straight line kilometres 15.56.	2022-23	\$120,566	\$120,566	1 December 2022	1 June 2023
119765-22VIC-RTR	VIC	Melton City Council	Greigs Road, Rockbank - From Mount Cottrell Rd to Paynes Road	Rehabilitation of the existing pavement and associated delineation improvements.	2022-23	\$260,918	\$353,713	1 January 2022	1 June 2022
119766-22SA-RTR	SA	District Council of Karoonda East Murray	Church Road, Copeville - Commencing at the intersection of Goondooloo Road and ending at the interse	Re-sheet 12.1kms of the road from the intersection of Goondooloo Road and heading in a North Westerly direction to the intersection with Kadlie Bore/Jacka/Walshs Bore Roads. The road will be 6m wide with 120mm thick rubble. Minor realignment and hill reduction on sections of the road. Construction of appropriate drainage on the road verge to allow for water run off.	2022-23	\$345,448	\$469,000	1 November 2022	1 June 2023
119767-22VIC-RTR	VIC	Loddon Shire Council	Inglewood North Rd (Rural Rd) - Between Wedderburn Serpentine Rd and Canfields Lane.	It is proposed to apply a gravel resheet 4.6m wide and 100mm thick.	2022-23	\$67,523	\$67,523	1 November 2022	1 April 2023
119769-22NSW-RTR	NSW	Hay Shire Council	Dairy Lane, Hay - Section of Dairy lane in the middle of Gum Tree Lane and Old Bairds Lane	Reconstruct and seal this road 260m in length by 6m width	2023-24	\$39,942	\$39,942	1 February 2023	1 March 2023
119770-22NSW-RTR	NSW	Hay Shire Council	Booligal Road, Hay - Section of Booligal Road starting from Lachlan Valley Way - MR501 heading South	Reconstruct and seal this road 900m by 6.2m in width.	2022-23	\$116,718	\$116,718	1 October 2022	1 February 2023
119771-22NSW-RTR	NSW	Mid-Western Regional Council	Lawson and Short Street Intersection Mudgee - 0.13 KM of Lawson street and 0.22 Km of Short Street (	Rehabilitation of the road to strengthen the pavement.	2022-23	\$100,000	\$105,425	1 October 2022	1 June 2023
119772-22NSW-RTR	NSW	Mid-Western Regional Council	Lovejoy Street Mudgee - 0.23 Km of Lovejoy street Segment 10 between Douro Street and Perry Street.	Rehabilitation of the road.	2022-23	\$30,000	\$30,000	1 October 2022	1 June 2023
119773-22NSW-RTR	NSW	Hay Shire Council	Macauley Street, Hay - Full length between Pine Street and Lachlan Street (Resealing)	Bitumen reseal length of 215m by 12m width.	2022-23	\$13,517	\$13,517	1 November 2022	1 February 2023
119774-22NSW-RTR	NSW	Mid-Western Regional Council	Short Street, Mudgee - 0.245 Km of Short Street segment 1445 between Church street and Perry street.	Rehabilitation of the road to strengthen the pavement.	2022-23	\$30,000	\$30,000	1 October 2022	1 June 2023
119775-22VIC-RTR	VIC	Loddon Shire Council	Gladfield South Rd (Rural Road) - Between the intersection with the Loddon Valley Highway and 1.22km	It is proposed to apply a gravel resheet 4.6m wide and 100mm thick.	2022-23	\$44,950	\$44,950	1 November 2022	1 April 2023
119776-22WA-RTR	WA	Shire of Nannup	Stacey Road, Jalbarragup - From Intersection of King Road to Intersection of Jalbarragup Road betwee	Clear and widen formation to 6.2 metres. Construct shoulders and drainage for 1.489 kilometers. Apply bitumen primer seal and final seal.	2022-23	\$306,800	\$306,800	1 September 2022	1 March 2023
119782-22NSW-RTR	NSW	Singleton Council	Charlton Road - 3.92km from Putty Road, Bulga (Bridges & Culverts)	Major Culvert Relining & Strengthening - 12C1, consisting of 6 x 1800mm diameter pipes	2022-23	\$174,586	\$400,000	1 July 2022	1 June 2023
119783-22NSW-RTR	NSW	Mid-Western Regional Council	Lue Road, Rylstone - Lue Road Segment 20 (1.44 KM), Segment 30 (1.34 KM), Segment 40 (1.175KM), Segm	Reseal of the road to cover the underlying pavement from water damage.	2022-23	\$354,848	\$436,000	1 July 2022	1 September 2023
119784-22VIC-RTR	VIC	South Gippsland Shire Council	Cochranes Road (Rural Road) - Chainage 0.00 to 5.162 kilometres from Drouin Korumburra Road, Poowong	It is proposed to place a new wearing course 50 millimetres in depth of 20 millimetre crushed rock.	2022-23	\$118,094	\$118,094	1 May 2022	1 June 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119786-22NSW-RTR	NSW	Mid-Western Regional Council	Botobolar Road, Botobola - 4.66 Km of Botobolar road from segment 60-100 which intersects at Hayes G	Reseal of the road to protect the underlying pavement from water damage.	2022-23	\$148,000	\$148,000	1 October 2022	1 March 2023
119787-22NSW-RTR	NSW	Mid-Western Regional Council	Lue Road Mountknow, Havilah - 2.158 KM of Lue Road segment 200 and 210 between Hayes Gap road and Do	Rehabilitation of road and strengthen the pavement.	2022-23	\$500,000	\$500,000	1 July 2022	1 June 2023
119791-22WA-RTR	WA	Shire of Gingin	Hoy Road, Gingin - Hoy Road from intersection with Todman Road (0.00 - 0.785LK)	Shoulders to be reconstructed with full asphalt overlay to be applied at 8.0 metre width (widening from current seal width of 5.48 metres)	2022-23	\$250,702	\$250,702	1 July 2022	1 September 2022
119792-22WA-RTR	WA	Shire of Jerramungup	Doubtful Islands Road (rural) - Between Straight Line Kilometres: 3.0 – 6.0 measured from Swamp Roa	Widen, form and upgrade drainage	2022-23	\$100,000	\$100,000	1 November 2022	1 June 2023
119793-22NSW-RTR	NSW	Hay Shire Council	Murray Street, Hay - Section starting at Pine Street, heading in an easterly direction and ending at	Bitumen reseal length of road 215m in length by 18m in width.	2022-23	\$25,542	\$25,542	1 November 2022	1 April 2023
119794-22NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Murray Street, Hay (Resealing)	Bitumen reseal length of road 240m by 7m.	2022-23	\$8,523	\$8,523	1 November 2022	1 March 2023
119796-22NSW-RTR	NSW	Hay Shire Council	Corrong Road (Rural Road), One Tree - Chainage 0.0km to chainage 2.85km, measured from Cobb Highway	Bitumen reseal of road 2850m in length by 6.2m width	2022-23	\$83,279	\$83,279	1 November 2022	1 March 2023
119797-22NSW-RTR	NSW	Hay Shire Council	Corrong Road (Rural Road), One Tree - Chainage 8.10km to Chainage 9.10km, measured from Cobb Highway	Bitumen reseal length of road 1000m by 6.2m	2022-23	\$31,813	\$31,813	1 November 2022	1 March 2023
119798-22NSW-RTR	NSW	Mid-Western Regional Council	Cudgegong Road, Carwell - Work starts 1.543 Km from the intersection of Quarry Road and Cudgegong ro	Rehabilitation of the road and strengthen the pavement.	2023-24	\$520,000	\$520,000	1 July 2023	1 June 2024
119905-22NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Pine Street, Hay (Reconstruction, rehabilitation, widening)	Reconstruct, widen and seal shoulder 90m in length by 1m wide.	2023-24	\$4,854	\$4,854	1 February 2023	1 February 2023
119906-22NSW-RTR	NSW	Coolamon Shire Council	Methul Road (rural road) - patches between Ardlethan Rd-Yarranjerry Exchange located at 18.38-18.46k	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts	2023-24	\$33,057	\$33,057	1 March 2023	1 June 2023
119907-22NSW-RTR	NSW	Coolamon Shire Council	Marrar North Road (rural road) - patches between Canola Way and Springwood Road located at 7.01-7.08	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts	2022-23	\$214,406	\$214,406	1 December 2022	1 March 2023
119908-22NSW-RTR	NSW	Coolamon Shire Council	Multiple Locations - Beckom Road (rural road) (General Maintenance)	Rehabilitate road by excavating unsuitable material, adding suitable crushed gravel, stabilise road subgrade, grade and roll to desired shape and compaction, followed by a bitumen seal. Clear culvert, mitres, tabledrains and reinstate missing guide posts	2023-24	\$6,195	\$6,195	1 April 2023	1 June 2023
119909-22NSW-RTR	NSW	Coolamon Shire Council	Brushwood North Road (rural road) - between Canola Way & Ardlethan Road 0.2km-0.22km (Drainage)	Construction of concrete causeway for passage of excessive flows outside of culvert capacity.	2023-24	\$14,400	\$14,400	1 April 2023	1 June 2023
119910-22NSW-RTR	NSW	Coolamon Shire Council	Beckom Road (rural road) - between Mirrool Street & Pursehouse Lane 0.00-2.91km (Sealing)	Minor bitumen maintenance such as pothole and edge break repair prior to applying bitumen reseal.	2023-24	\$68,443	\$68,443	1 April 2023	1 June 2023
119911-22NSW-RTR	NSW	Coolamon Shire Council	Chamberlains Lane (rural road) - between Coolamon Road (MR240) and Canola Way (MR243) (Sealing)	Existing condition is a formed gravel road which has seen increased usage and accelerated deterioration to a point where an unsealed road is unsuitable.	2022-23	\$158,365	\$1,214,134	1 September 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119912-22WA-RTR	WA	Shire of Gingin	Todman Road, Gingin - Todman Road from intersection of Hoy Road (1.02 - 1.06 SLK)	Shoulders to be reconstructed and widened with full asphalt overlay to be applied at 8.0 metre width.	2022-23	\$14,070	\$14,070	1 July 2022	1 September 2022
119913-22QLD-RTR	QLD	Burke Shire Council	Gregory Lawn Hill Road (rural road) - Works located at chainage 49.55km, chainage 0 intersects with	Installation of reinforced concrete box culverts to elevate the running surface, scour protection works and pavement and bitumen sealing to the approaches.	2023-24	\$305,861	\$3,955,000	1 April 2023	1 December 2023
119914-22WA-RTR	WA	Shire of Jerramungup	Bremer Bay Road, Bremer Bay - Between Straight Line Kilometres 1.40 -1.93 measured from Borden Brema	Reseal the entire road and path to 8 meters, Line mark the new road carriageway with edge lines and centerline, install bike path separators (Raised pavement markers) along the edge of the road edge line markings to separate the vehicles from the pedestrians, install bike/pedestrian signage and stencils to path area.	2022-23	\$153,436	\$153,436	1 July 2022	1 March 2023
119915-22WA-RTR	WA	Shire of Serpentine Jarrahdale	Holmes Road - Holmes Road, Oakford - The works starts from SLK 0.0 and ends SLK 0.48 (just 10m bef	7mm Primer seal, AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness.	2022-23	\$100,000	\$124,000	1 December 2022	1 June 2023
119916-22WA-RTR	WA	Shire of Serpentine Jarrahdale	Baldwin Road, Serpentine - Commencing 20m from the Summerfield Road intersection, to the cul des sac	Profiling (0-25mm) for whole road surface. Sweeping road surfaces and along the edge of the road on which asphalt is to be placed to a clean condition with no appreciable amounts of loose materials or any other foreign matter remaining. 7mm Primer seal. AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness.	2022-23	\$40,000	\$52,000	1 December 2022	1 June 2023
119917-22WA-RTR	WA	Shire of Serpentine Jarrahdale	Senior Court, Mundijong - Senior Court (SLK 0.0 to SLK0.12) from Adonis street to Cul-de-sac,	Tack coat @0.61/m <sup>2</sup> . AC10mm Bitumen Class 170, 50 blow Marshall Mix - 25mm thickness.	2022-23	\$60,000	\$72,000	1 December 2022	1 June 2023
119918-22WA-RTR	WA	Shire of Serpentine Jarrahdale	College Court, Serpentine - College Court (SLK 0.0 to SLK 0.30) from Gladstone Drive to Cul-de-sac,	7mm Primer Seal, AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness.	2022-23	\$70,000	\$89,000	1 December 2022	1 June 2023
119919-22WA-RTR	WA	Shire of Serpentine Jarrahdale	Millars Road, Jarrahdale - From SLK 0.02 to SLK 0.10, 70m north side of Jarrahdale Rd.	AC10mm Bitumen Class 170, 50 blow Marshall Mix - 30mm thickness.	2022-23	\$29,089	\$34,000	1 December 2022	1 June 2023
119920-22WA-RTR	WA	Shire of Murchison	Beringarra-Pindar Road (Rural Road) - Start Terminus Beringarra-Pindar Road & Tardie-Yuin Road Inter	Gravel resheet including stabilisation of various floodway sections	2022-23	\$368,236	\$368,236	1 November 2022	1 April 2023
119921-22NSW-RTR	NSW	Ballina Shire Council	Gibbon Street, Lennox Head - Commencing at the intersection with Byron Street and then continuing no	Reconstruction of the pavement and seal for a length of approximately 200 metres with a seal width of approximately 11 metres, including a short sections of stormwater pipe reconstructions and replacements.	2022-23	\$320,000	\$404,000	1 July 2022	1 October 2022
119922-22NT-RTR	NT	Coomalie Community Government Council	Cadogan Road, Lake Bennett - The work location is 72m from the intersection of Echnida Road and Cado	Installation of culvert and embankment stabilisation and other treatments. Works to be consistent with Drainage and Road Maintenance Specifications (CS 3100 - 3099) for rural roads.  Cadogan Road is classed as a Pastoral Road 1 - 3 Class 5 Type C and supports a modest number of land owners who conduct cattle and horticultural activity in surrounding areas.	2022-23	\$32,412	\$32,412	1 August 2022	1 September 2022
119923-22NSW-RTR	NSW	Kyogle Council	Kyogle Road (Rural Road) - 20m East of Homeleigh Road Intersection (Bridges & Culverts)	Replacement with concrete structure	2022-23	\$118,917	\$1,754,566	1 January 2022	1 June 2023
119924-22NSW-RTR	NSW	Kyogle Council	Dyraaba Road (Rural Road) - From beginning of Dyraaba Road at intersection with Sextonville road con	widen to 7m overlay, stabilise and seal	2022-23	\$404,400	\$1,300,000	1 July 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119925-22NSW-RTR	NSW	Kyogle Council	Gradys Creek Road (Rural Road) - 80m south of Voltz Road intersection (Bridges & Culverts)	Replacement with concrete structure	2022-23	\$202,840	\$2,028,400	1 January 2022	1 June 2023
119926-22NSW-RTR	NSW	Kyogle Council	Old Cob o Corn Road (Rural Road) - 1.95km west of intersection with Ettrick road	Replacement with concrete structure	2022-23	\$307,800	\$1,128,600	1 January 2022	1 June 2023
119927-22NSW-RTR	NSW	Kyogle Council	Baileys Bridge Road (Rural Road) - 250m from intersection with Summerland Way (Bridges & Culverts)	Replacement with concrete	2022-23	\$105,654	\$1,497,100	1 January 2022	1 June 2023
119928-22NSW-RTR	NSW	Northern Beaches Council	North Avalon Road, Avalon Beach - from Binburra Avenue to Watkins Road	Repair the pavement and resurface with asphaltic concrete.	2023-24	\$150,000	\$150,000	1 August 2023	1 December 2023
119929-22NSW-RTR	NSW	Northern Beaches Council	Wentworth Place, Belrose - from Prince Charles Road to end (Gravel Sheetting / Resheetting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$45,100	\$45,100	1 October 2022	1 December 2022
119930-22NSW-RTR	NSW	Northern Beaches Council	Raymond Road, Bilgola Plateau - from Cheryl Crescent to Terama Street	Repair the pavement and resurface with asphaltic concrete.	2023-24	\$120,000	\$120,000	1 July 2023	1 November 2023
119931-22NSW-RTR	NSW	Northern Beaches Council	Edgecliff Boulevard, Collaroy Plateau - from Hilma Street to Telopea Street	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$56,396	\$56,396	1 October 2022	1 December 2022
119932-22NSW-RTR	NSW	Northern Beaches Council	Jeanette Avenue, Mona Vale - between chainage 0.0 km to 0.4 km measured from 0 km (Maxwell Street)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$40,439	\$40,439	1 October 2022	1 December 2022
119933-22NSW-RTR	NSW	Northern Beaches Council	Marie Crescent, Mona Vale - between chainage 0.0 km to 0.3 km measured from 0 km (Jeanette Avenue)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$63,777	\$63,777	1 October 2022	1 December 2022
119934-22NSW-RTR	NSW	City of Canada Bay Council	Day Street, Drummoyne - Between Victoria Road and Renwick Street	The proposed works involve in replacement of existing pavement, resurfacing entire section of the road , reinstatement of traffic loops and linemarking etc.	2023-24	\$130,000	\$130,000	1 February 2023	1 May 2023
119935-22NSW-RTR	NSW	Northern Beaches Council	Rowan Street, Mona Vale - from Pittwater Road to Elimatta Road	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$123,237	\$123,237	1 September 2022	1 January 2023
119936-22NSW-RTR	NSW	Singleton Council	Mirannie Road, Mirannie - Ch22.8 to Ch23.2 from Gresford Road. Segment 220, just before Brookers Bri	Widen and strengthen pavement to 7m wide	2022-23	\$304,085	\$370,000	1 July 2022	1 December 2023
119937-22VIC-RTR	VIC	South Gippsland Shire Council	Korumburra South Road (Rural Road) - Chainage 0.00 to 2.585 kilometres from South Gippsland Highway,	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2023-24	\$1,072,258	\$1,072,258	1 January 2023	1 May 2023
119938-22NSW-RTR	NSW	Northern Beaches Council	Rickard Road, North Narrabeen - from Verona Street to Venetian Road (Gravel Sheetting / Resheetting)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$156,689	\$156,689	1 November 2022	1 December 2022
119939-22VIC-RTR	VIC	South Gippsland Shire Council	Ferriers Road (Rural Road) - Chainage 0.00 to 2.200 kilometres from Loch Poowong Road, Loch	It is proposed to cement stabilize 200 millimetres of existing road pavement and add an additional 100 millimetres of Class 2 crushed rock, then ad a 10 millimetre bitumen seal	2023-24	\$762,881	\$957,440	1 January 2023	1 April 2023
119940-22NSW-RTR	NSW	Northern Beaches Council	Bertana Crescent, Warriewood - between chainage 0.0 km to 0.2 km measured from 0 km (Alameda Way)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$170,433	\$197,747	1 October 2022	1 March 2023
119941-22NSW-RTR	NSW	Coonamble Shire Council	Pilliga Rd, (rural road) - 36.6km to 36.679km (79m) from the intersection with Baradine Road.	Remove existing and replace concrete floodway.	2023-24	\$180,000	\$530,000	1 January 2023	1 May 2023
119943-22NSW-RTR	NSW	Northern Beaches Council	Lantana Avenue, Wheeler Heights - between chainage 0.3 km to 0.5 km measured from 0 km (Veterans Par	Repair the pavement and resurface with asphaltic concrete.	2023-24	\$110,000	\$110,000	1 August 2023	1 November 2023
119944-22NSW-RTR	NSW	Northern Beaches Council	Lane Cove Road, Ingleside - from Ingleside Road to Walter Road	Repair the pavement and reseal.	2022-23	\$173,143	\$387,766	1 October 2022	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119945-22NSW-RTR	NSW	City of Canada Bay Council	Heath Street, Concord - from Majors Bay Road to Rickard Street (Gravel Sheetting / Resheeting)	The existing asphalt surface will be removed in Heath street and new 40mm surface will be provided as wearing course.	2023-24	\$95,000	\$95,000	1 February 2023	1 May 2023
119946-22NSW-RTR	NSW	Penrith City Council	Bringelly Road, Kingswood - Between Second Avenue and Orth Street	It is proposed to mill a pavement to a depth of 175mm and to fill with asphalt for a length of 190 metres and a width of 16.2 metres.	2022-23	\$325,000	\$325,000	1 October 2022	1 November 2022
119947-22NSW-RTR	NSW	Penrith City Council	Swallow Drive, Erskine Park - Between Tauris Street and Peagasus Street	It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 350 metres and a width of 12.1 metres.	2023-24	\$350,000	\$350,000	1 February 2023	1 March 2023
119948-22NSW-RTR	NSW	Penrith City Council	Colorado Drive, St Clair - From the intersection of Explorers Way for a distance of 565m heading in	It is proposed to mill pavement to a depth of 130mm and to provide 130mm deeplift asphalt pavement for a length of 565 metres and a width of 12.1 metres.	2022-23	\$520,275	\$520,275	1 October 2022	1 October 2022
119949-22NSW-RTR	NSW	Penrith City Council	Littlefields Road, Mulgoa - Between 400m east of Farm Road and 800m east of Farm Road	It is proposed to widen and heavy patch the pavement where required and to provide 50mm asphalt overlay for a length of 400 metres and a width of 7.5 metres.	2023-24	\$334,000	\$334,000	1 April 2023	1 April 2023
119950-22NSW-RTR	NSW	Coonamble Shire Council	Wingadee Road (Rural) - various locations 0.250km to 8.000km from the intersection with the Castlere	Resheet and reshape sections of the road between 0.250 and 8.00km.	2023-24	\$150,000	\$150,000	1 January 2023	1 April 2023
119951-22NSW-RTR	NSW	City of Canada Bay Council	Nelson Road, North Strathfield - between Queen Street and Concord Road	Existing wearing course will be replaced with new 40mm asphalt surface. These works are required to protect the underlying pavement.	2023-24	\$105,000	\$150,000	1 February 2023	1 May 2023
119952-22VIC-RTR	VIC	Whitehorse City Council	Monash Street, Box Hill South - Between Piedmont Street and Naples Street	It is proposed to rehabilitate the pavement were required, resurface, provide new kerb and channel, upgrade crossings and footpath were required and construct drainage improvements.	2023-24	\$390,440	\$560,000	1 May 2023	1 August 2023
119953-22VIC-RTR	VIC	Whitehorse City Council	Kerr Lane, Box Hill North - Between Woodhouse Grove and Elgar Road.	It is proposed to rehabilitate the pavement were required, resurface, provide new kerb and channel, upgrade crossings were required and construct drainage improvements.	2023-24	\$70,000	\$188,000	1 March 2023	1 June 2023
119954-22VIC-RTR	VIC	Whitehorse City Council	Watts Street / Court Street #52 Laneway, Box Hill - Chainage 0 to Chainage 340m in a southerly direc	It is proposed to reconstruct the concrete pavement and construct drainage improvements.	2023-24	\$211,000	\$340,000	1 February 2023	1 June 2023
119955-22WA-RTR	WA	Shire of Murray	Murray Street, Coolup - measured 0.3 to 0.6 straight line kilometres from the intersection of the So	reconstruct and widen road pavement seal width, pipe and modify the open drain alignment and construct formal footpath to rail maze crossing	2022-23	\$148,744	\$148,744	1 April 2022	1 June 2022
119956-22QLD-RTR	QLD	Banana Shire Council	Theodore Moura Road (Rural Road) - Theodore Moura Road 38.08km-40.8km measured from the Leichhardt H	Road rehabilitation, widening, reseal - 2.72km	2023-24	\$400,000	\$800,000	1 January 2023	1 June 2023
119975-22NSW-RTR	NSW	Snowy Monaro Regional Council	Snowy River Way (rural road) - The start of construction would be 250m south of Springfield road int	The work proposed on Snowy River Way is to provide a gravel overlay to the road pavement, providing greater pavement thickness. While construction is taking place, milling, and stabilising where required, of the existing road base will also take place to provide a consistently improved pavement. The start of construction would be 250m south of Springfield road intersection and terminating at 1250m north of Springfield road intersection. The total length considered under this program is 1.5km.	2022-23	\$500,000	\$500,000	1 November 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119978-22WA-RTR	WA	City of Melville	Campion Crescent, Attadale, WA - From Loyola Way to Braydon Road	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road and kerb replacement were required and pram ramp upgrades.	2022-23	\$161,082	\$223,725	1 July 2022	1 October 2022
119979-22WA-RTR	WA	City of Melville	Loyola Way, Attadale, WA - From Campion Crescent to Haig Road	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements were required and upgrade of pram ramps.	2022-23	\$158,004	\$219,450	1 July 2022	1 October 2022
119980-22WA-RTR	WA	City of Melville	Haig Road, Attadale, WA - From Braydon Road to Wichmann Road	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements as required and pram ramp upgrades.	2022-23	\$116,622	\$161,975	1 July 2022	1 October 2022
119981-22WA-RTR	WA	City of Melville	Braydon Road, Attadale, WA - From Campion Crescent to Canning Hwy	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include complete resurfacing of the road, kerb replacements as required and pram ramp upgrades,	2022-23	\$97,470	\$135,375	1 July 2022	1 April 2023
119982-22WA-RTR	WA	City of Melville	Redcourt Road, Attadale, WA - From Swan Road to Canning Hwy	Rehabilitation of select number of sections along the road that are currently failing. The works is to be undertaken as part of a more general upgrade that may include a complete resurfacing of the road, kerb replacements as required and pram ramp upgrades.	2022-23	\$69,673	\$91,575	1 July 2022	1 April 2023
119983-22WA-RTR	WA	City of Melville	Hammad Street, Palmyra, WA - From Carrington Street to McKimmie Road	Rehabilitation of select number of sections along the road that are currently failing. the works is to be undertaken as part of a more general upgrade that may include complete resurfacing of the road, kerb replacements as required and pram ramp upgrades.	2022-23	\$104,690	\$137,750	1 November 2022	1 April 2023
119984-22NT-RTR	NT	Northern Territory of Australia	Rockhampton Downs Propacc Road (Tennant Creek - Rural Local) - Chainage 0.0 to 10 kilometres. Chaina	Gravel Resheet for 200mm depth.	2023-24	\$600,000	\$600,000	1 May 2023	1 November 2023
119985-22WA-RTR	WA	Shire of Harvey	Brockman Road, Cookernup - Straight line kilometre 1.19 Hayward Road to straight line kilometre 1.02	Replace culverts and reconstruct side drainage. Construct new pavement eight metres wide and primerseal six metres wide	2022-23	\$180,000	\$180,000	1 August 2022	1 October 2022
119986-22WA-RTR	WA	Shire of Harvey	Hocart Road, Wokalup - Intersection straight line kilometre 2.66 Hocart Road and straight line kilom	Widen and reconstruct shoulders to accomodate heavy haulage vehicles	2023-24	\$100,000	\$100,000	1 February 2023	1 June 2023
119987-22WA-RTR	WA	Shire of Harvey	Seven Hills Road (rural road) - Between straight line kilometre 4.58 to 5.62 measured from Okm (Coal)	Reconstruct and replace gravel pavement to eight metres wide, compact and primerseal to 6 metres wide and install new drainage	2023-24	\$145,000	\$180,000	1 February 2023	1 April 2023
119988-22WA-RTR	WA	Shire of Harvey	Galvin Street, Harvey - Straight line kilometre 0.00 Anthony Street to straight line kilometre 0.21	Reconstruct road with new subgrade basecourse primerseal, kerb and drainage	2023-24	\$45,000	\$238,000	1 February 2023	1 April 2023
119989-22NSW-RTR	NSW	Goulburn Mulwaree Council	Victoria Street - Victoria Street, Goulburn, Chainage 0 beginning at Citizen Street/Victoria Street	Milling out to remove failed pavement where required and replace with deep lift asphalt to a depth of 150mm	2022-23	\$70,000	\$70,000	1 November 2022	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
119990-22WA-RTR	WA	Shire of Harvey	River Road (rural road) - From Piggotts Lane straight line kilometres 2.52 to bridge straight line k	Reconstruct new pavement with designed crown in centre line to improve drainage eight metres wide and primerseal to six metres wide with one metre wide shoulders	2022-23	\$180,000	\$180,000	1 November 2022	1 January 2023
119991-22NSW-RTR	NSW	Goulburn Mulwaree Council	Bourke Street - Bourke Street, Goulburn, Chainage 0 beginning at the Verner Street/Bourke Street int	Milling out the existing pavement to a depth of 175mm and replacing with deep lift asphalt for the entire length.	2022-23	\$90,143	\$90,143	1 November 2022	1 February 2023
120066-22NSW-RTR	NSW	Goulburn Mulwaree Council	Bradley Street, Goulburn - Chainage 0 beginning at Auburn Street/Bradley Street intersection to Chai	Milling out the existing pavement to a depth of 150mm and replacing with 150mm deep lift asphalt	2022-23	\$170,000	\$170,000	1 November 2022	1 February 2023
120067-22NSW-RTR	NSW	Bourke Shire Council	Janbeth Road-Rural Road, (rural road) - work start from the intersection of janbeth and bourke-milp	Gravel of existing unsealed, un-graveled pavement by adding 75mm of gavel to the existing road	2023-24	\$189,741	\$189,741	1 January 2023	1 February 2023
120068-22QLD-RTR	QLD	Townsville City Council	Moncrieff Road - Moncrieff Road (from Laudberg Road to Kuhn Road), Gumlow, Townsville	Reconstruct full length and width of Moncrieff Road from Laudberg Road to Kuhn Road. Two-coat seal for future resilience.	2022-23	\$798,819	\$990,000	1 March 2022	1 August 2022
120070-22SA-RTR	SA	Yorke Peninsula Council	Nalyappa Rd (Rural Road) - Spencer Highway to Chapman Road	Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. Pavement and drainage will be improved on 5.57km of this road.	2022-23	\$360,000	\$523,698	1 August 2022	1 November 2022
120071-22SA-RTR	SA	Yorke Peninsula Council	Corny Point Rd (Rural Road) - West Cowie Road to Turton Road	Widen and improve both vertical and horizontal sight distances. Road to be resheeted with processed rubble to improve road surface. Improving pavement and drainage on 6.31km of this road.	2022-23	\$461,819	\$756,180	1 August 2022	1 January 2023
120072-22WA-RTR	WA	Shire of Halls Creek	Duncan Road (Rural Road) - Straight Line Kilometre 218 - 223 measured from the intersection with the	Reform and resheet road formation, upgrade roadside drainage including table drains and offshoot drains.	2022-23	\$501,001	\$501,001	1 August 2022	1 September 2022
120073-22WA-RTR	WA	Shire of Wongan-Ballidu	Ballidu East Road (Rural) - SLK 7.82-9.82 from 0km (Bunyip St)	Wet Mix, cement slab 2km, culvert works, seal to 7 m, last years shoulders.	2022-23	\$249,614	\$249,614	1 August 2022	1 October 2023
120074-22QLD-RTR	QLD	Mackay Regional Council	Pioneer Street, Glenella - Between Holts Road and Gingham Street - Between Holts Road and Gingham St	Subgrade improvement and pavement overlay	2022-23	\$2,951,113	\$3,190,232	1 July 2022	1 May 2024
120075-22WA-RTR	WA	Shire of Wongan-Ballidu	Manmanning Road (Rural Road) - SLK 14.59-14.85, 15.58-16.10, 18.45-18.75 measured from 0km (Northam-	Sub base repairs 7000sqm and cement stabilize	2022-23	\$70,298	\$70,298	1 August 2022	1 April 2024
120076-22WA-RTR	WA	Shire of Wongan-Ballidu	Kondut West Road (Rural Road) - SLK 0.00 - 2.67 measured from 0km (Northam-Pithara Road)	Final Seal, apply 10mm bitumen seal	2022-23	\$68,000	\$68,000	1 November 2022	1 April 2023
120078-22WA-RTR	WA	Shire of Wongan-Ballidu	Banksia Crescent Wongan Hills - SLK 0.00-0.20 from 0 (Stickland Street)	Asphalt - Apply 35mm thick 7-10mm asphalt.	2023-24	\$59,867	\$59,867	1 May 2023	1 May 2023
120232-22QLD-RTR	QLD	Mckinlay Shire Council	Taldora Road, Julia Creek. - Works located at Chainage 0.00km to Chainage10.00km. Chainage measured	Single coat reseal width 4 - 5m	2023-24	\$250,000	\$250,000	1 March 2023	1 May 2023
120233-22QLD-RTR	QLD	Mckinlay Shire Council	Byrimine Road (Rural Road), - between chainage (ch) 5.00km to ch 9.00km, measured from the intersect	Preparation light formation works followed by gravel re sheeting and sealing. Formation 6m Seal 5m.	2022-23	\$250,000	\$400,000	1 August 2022	1 December 2022
120234-22QLD-RTR	QLD	Mckinlay Shire Council	Nelia Bunda Road (Rural Road), - Ch 41.20 km to Ch 47.20 km, chainage measured from 0 km Flinders Hi	Gravel sheet 150mm, 5m width, for 6km.	2023-24	\$200,484	\$330,484	1 March 2023	1 April 2023
120236-22WA-RTR	WA	Shire of Cranbrook	Boypup brook Cranbrook Road, Frankland Road - Between Straight Line Kilometre 32 to 37 measured from	Upgrade drainage, repair formation and re-sheet with gravel	2022-23	\$161,861	\$161,861	1 October 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120237-22WA-RTR	WA	Shire of Cranbrook	Yeriminup Road, Frankland River - Between Straight Line Kilometre 50 to 54 measured from the interse	Upgrade drains, repair formation and re-sheet with gravel	2022-23	\$161,861	\$161,861	1 October 2022	1 April 2023
120238-22NSW-RTR	NSW	Council of the City of Ryde	Melville Street - Between Mount Street and Goodwin Street, West Ryde	Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter.	2022-23	\$162,000	\$318,000	1 August 2022	1 February 2023
120239-22NSW-RTR	NSW	Council of the City of Ryde	Agincourt Road - Between Culloden Road and Balaclava Road, Marsfield	Rehabilitation of the pavement by heavy patching, profiling and resurfacing.	2022-23	\$115,000	\$228,000	1 November 2022	1 April 2023
120240-22NSW-RTR	NSW	Council of the City of Ryde	Hermitage Road - Between Victoria Road and The Nook Avenue, West Ryde	Rehabilitation of the pavement by heavy patching, profiling and resurfacing.	2022-23	\$99,724	\$165,000	1 November 2022	1 April 2023
120241-22NSW-RTR	NSW	Council of the City of Ryde	Quarry Road - Between Woodbine Crescent and Lane Cove Road, Ryde	Rehabilitation of the pavement by heavy patching, profiling and resurfacing. Replacement of failed kerb and gutter.	2022-23	\$135,000	\$266,000	1 November 2022	1 April 2023
120242-22NSW-RTR	NSW	Council of the City of Ryde	Westminster Road - Between Ryde Road and Oats Ave, Gladesville	Rehabilitation of the pavement by heavy patching, profiling and resurfacing.	2022-23	\$80,000	\$145,000	1 November 2022	1 April 2023
120243-22VIC-RTR	VIC	Shire of Moyne	Terang Framlingham Road (rural road) - Between chainage 0.00 kilometres and 1.5 kilometres and 6.245	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2022-23	\$759,903	\$980,000	1 November 2022	1 March 2023
120244-22VIC-RTR	VIC	Shire of Moyne	Woorndoo Streatham Road (rural road) - Between chainage 8.400 kilometres and chainage 10.1 kilometre	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2023-24	\$580,000	\$680,000	1 January 2023	1 June 2023
120245-22VIC-RTR	VIC	Shire of Moyne	Panmure Laang Road (rural road) - Between chainage 2.691 kilometres to chainage 4.448 kilometres mea	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2023-24	\$460,000	\$680,000	1 January 2023	1 June 2023
120246-22VIC-RTR	VIC	Shire of Moyne	Tower Hill Road (rural road) - Between chainage 1.995 kilometres and 3.00 kilometres measured from s	The road will be fully rehabilitated, including the additional of pavement material and then a final seal.	2022-23	\$460,000	\$470,000	1 November 2022	1 December 2022
120247-22VIC-RTR	VIC	Shire of Moyne	Regent Street, Port Fairy (urban road) - Between chainage 0.00 kilometres and chainage 0.425 kilomet	The road will be fully rehabilitated, including the additional of pavement material, drainage and widening, including new kerb and channel and bike lane and then a final seal.	2022-23	\$460,000	\$480,000	1 August 2022	1 February 2023
120248-22NSW-RTR	NSW	Uralla Shire Council	Dog Trap Road, Uralla - Intersection with Gostwyck Road Start Chainage 0 - to 2.27km	Gravel Road resheeting	2022-23	\$34,050	\$34,050	1 September 2022	1 January 2023
120249-22NSW-RTR	NSW	Uralla Shire Council	Bindawalla Road, Abington, NSW - Chainage 10.58km to 11.58km, Chainage 0 at Thunderbolts Way interse	Gravel Resheeting	2022-23	\$15,000	\$15,000	1 August 2022	1 March 2023
120250-22NSW-RTR	NSW	Uralla Shire Council	Hardens Road, Torryburn NSW - Start at Gwydir River Road Ch0km. Resheet 0.62-0.85km,1.6-2.08km,3.08-	Gravel Resheeting	2022-23	\$45,600	\$45,600	1 August 2022	1 January 2023
120251-22NSW-RTR	NSW	Uralla Shire Council	Stonybatter Road, Camerons Creek - 0 at Gwydir River Road, Chainage 0 to 4.23km	Gravel Resheeting	2022-23	\$63,450	\$63,450	1 September 2022	1 February 2023
120252-22NSW-RTR	NSW	Uralla Shire Council	Old Wollun Road, Kentucky, NSW - 0 at New England Highway, Start Chainage 0 to 3km.	Gravel Resheeting	2022-23	\$45,000	\$45,000	1 October 2022	1 March 2023
120253-22NSW-RTR	NSW	Uralla Shire Council	Multiple Locations - Holloways Lane, Arding NSW (Gravel Sheeting / Resheeting)	Gravel Resheeting	2022-23	\$9,000	\$9,000	1 November 2022	1 March 2023
120254-22NSW-RTR	NSW	Uralla Shire Council	Gills Road, Salisbury Plains, NSW - 0 at Hillview Road, 0 to 0.650km, 2-2.2km, and 3.7-4.52km.	Gravel Resheeting	2022-23	\$25,050	\$25,050	1 October 2022	1 March 2023
120255-22NSW-RTR	NSW	Uralla Shire Council	Hillview Road, Salisbury Plains NSW - Ch 0 at Gostwyck Road intersection, Start at Chainage 4.75-6.0	Gravel road resheeting	2022-23	\$32,175	\$32,175	1 November 2022	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120256-22SA-RTR	SA	Clare & Gilbert Valleys Council	Bowmans Road, Mintaro - From Bruce Road, Mintaro to Water Reserve Road for a distance of 2.31 kms	The road will be formed and re sheeted	2022-23	\$91,000	\$91,050	1 August 2022	1 January 2023
120257-22SA-RTR	SA	Clare & Gilbert Valleys Council	Tarnma Road, Marrabel - From Quarry Road, Marrabel to the end of the sealed section 75mtrs from Marr	The road will be formed and re sheeted	2022-23	\$98,000	\$113,000	1 August 2022	1 March 2023
120258-22SA-RTR	SA	Clare & Gilbert Valleys Council	Peters Hill Road, Riverton - From Marrabel Road to Belvidere Road for a distance of 1.167kms and fro	The road will be formed and re sheeted	2022-23	\$89,180	\$94,000	1 August 2022	1 March 2023
120259-22SA-RTR	SA	Clare & Gilbert Valleys Council	White Hut Road, Stanley Flat - From Angus Court to Barinia Road for a distance of 2.228kms	A two coat seal will be applied to re seal the road	2022-23	\$117,000	\$140,000	1 September 2022	1 May 2023
120260-22SA-RTR	SA	Northern Areas Council	Hacklins Corner Road (rural road) - From R M Williams Way to Cemetery Rd in an Easterly direction fo	To resurface the road with a natural rubble. It will be applied 7.5 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers.	2022-23	\$120,777	\$120,777	1 August 2022	1 March 2023
120261-22SA-RTR	SA	Northern Areas Council	Caltowie Georgetown Road (rural road) - From Pavement Change to Rifle Range Road in a Northerly dire	To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers.	2022-23	\$151,000	\$151,000	1 July 2022	1 April 2023
120262-22SA-RTR	SA	Northern Areas Council	Laura Caltowie Road (rural road) - Commencing 1.0km east from McKenzie road intersection, then 2.820	To resurface the road with a natural rubble. It will be applied 8 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, crushing, carting to site with trucks, spreading and levelling with graders and compacting with rollers.	2022-23	\$43,223	\$43,223	1 September 2022	1 October 2022
120263-22SA-RTR	SA	Northern Areas Council	Marble Hill Road (rural road) - From Goyder Highway to Olives Road for 3.810 km in a Northerly direc	To resurface the road with a natural rubble. It will be applied 7 metres wide and 0.12metres thick when compacted. This involves raising material with a bulldozer, carting to site with trucks, spreading and levelling with graders and compacting with rollers.	2022-23	\$92,754	\$92,754	1 October 2022	1 March 2023
120265-22SA-RTR	SA	City of Salisbury	Main Street Mawson Lakes - Elder Smith Drive to Light Common Mawson Lakes	Pavement will be profiled to granular layers, removed and replaced. We will install a synthetic stabilising grid to assist with movement and resurface with asphalt	2023-24	\$1,200,000	\$1,400,000	1 January 2023	1 June 2023
120266-22NT-RTR	NT	Coomalie Community Government Council	Silverton Road (rural road) Adelaide River Ward from the intersection of the Stuart Highway for a	Reasealing of the road with a new layer of bitumen and aggregate to prolong the life of the road formation. Total Sealed chainage of Silverton road measuring 150M from the intersection of Stuart Highway towards Hatt St will be resealed in this project	2022-23	\$18,050	\$18,050	1 October 2022	1 May 2023
120267-22SA-RTR	SA	City of Salisbury	Mawson Lakes Boulevard Mawson Lakes - Between Shearwater Drive and Sheoak Drive Roundabout	Installation of stabilising grid with assist with the movement which is causes cracks, replacement of asphalt. Replacement of kerbing and gutter and pavement edge	2023-24	\$401,751	\$450,000	1 January 2023	1 June 2023
120268-22VIC-RTR	VIC	Glenelg Shire Council	Paramount Rd - Lake Mundi - Between chainage 2.0-6.1km, starting from Casterton-Penola Rd	Gravel re-sheeting to renew pavement.	2022-23	\$73,493	\$73,493	1 September 2022	1 December 2022
120269-22VIC-RTR	VIC	Glenelg Shire Council	Kilmoc Rd - Killara - Between Ch4.0-7.0km, starting from Casterton-Dartmoor Rd	Gravel re-sheeting to renew pavement.	2022-23	\$76,140	\$76,140	1 September 2022	1 March 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120270-22VIC-RTR	VIC	Glenelg Shire Council	Eagles Rd - Paschendale - Ch 0.0-1.2km starting from Nolans Rd (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$40,873	\$40,873	1 September 2022	1 February 2023
120271-22WA-RTR	WA	City of Armadale	Amanda Drive, CAMILLO - O'Sullivan Dr to Cul-De-Sac (SLK 0.00 to 0.68) (Resealing)	Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder, replace damaged kerb	2023-24	\$185,200	\$185,200	1 May 2023	1 June 2023
120272-22VIC-RTR	VIC	Glenelg Shire Council	Talisker Homestead Rd - Merino - Between Ch0.9-2.1km from Casterton-Portland Rd	Gravel re-sheeting to renew pavement.	2022-23	\$31,294	\$31,294	1 September 2022	1 February 2023
120273-22VIC-RTR	VIC	Glenelg Shire Council	School Rd - Wallacedale - From Ch0.0-2.4km, starting from Wallacedale-Byaduk Rd	Gravel re-sheeting to renew pavement.	2022-23	\$56,030	\$56,030	1 September 2022	1 February 2023
120274-22VIC-RTR	VIC	Glenelg Shire Council	Condah Hotspur Lower Rd - Hotspur - Between Ch1.6-7.9m, starting from Portland-Casterton Rd	Gravel re-sheeting to renew pavement.	2022-23	\$150,115	\$150,115	1 September 2022	1 February 2023
120275-22WA-RTR	WA	City of Armadale	Thomas Street ARMADALE - Church Ave to Cul-de-sac (SLK 0.08 to 0.24) (Resealing)	Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder, replace kerb on both sides	2023-24	\$73,300	\$73,300	1 May 2023	1 June 2023
120276-22QLD-RTR	QLD	Townsville City Council	Boronia Drive, Annandale - Between chainage 0.015km to 0.130km measured from Annandale Dr.	Mill and replace the asphalt surface. The quantity is approximately 780m2.	2022-23	\$44,470	\$44,470	1 August 2022	1 August 2022
120277-22VIC-RTR	VIC	Glenelg Shire Council	Sharrocks Rd - Lake Condah - Between Ch1.6-4.0km from Coustleys Rd (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$48,580	\$48,580	1 September 2022	1 February 2023
120278-22VIC-RTR	VIC	Glenelg Shire Council	Hedditchs Rd - Heywood - Between Ch5.0-10.0 starting from Kentbruck Rd	Gravel re-sheeting to renew pavement.	2022-23	\$89,370	\$89,370	1 September 2022	1 March 2024
120280-22VIC-RTR	VIC	Glenelg Shire Council	Kentbruck Rd - Mt Richmond - Between Ch0.6-10.0 starting from Portland-Nelson Rd	Gravel re-sheeting to renew pavement.	2022-23	\$133,240	\$133,240	1 September 2022	1 February 2023
120281-22VIC-RTR	VIC	Glenelg Shire Council	Telegraph Rd - Cape Bridgewater - From Bridgewater Lakes Rd to Ch2.2km	Gravel re-sheeting to renew pavement.	2022-23	\$30,754	\$30,754	1 September 2022	1 February 2023
120282-22VIC-RTR	VIC	Glenelg Shire Council	Telegraph Rd (North) - Mt Richmond - Between Ch2.2-4.1km starting from Portland-Nelson Rd	Gravel re-sheeting to renew pavement.	2022-23	\$34,200	\$34,200	1 September 2022	1 February 2024
120283-22VIC-RTR	VIC	Glenelg Shire Council	Collivers Rd - Gorae West - From Stephens Rd to Ch1.8km (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$32,418	\$32,418	1 September 2022	1 March 2024
120284-22VIC-RTR	VIC	Glenelg Shire Council	Richardsons Rd - Strathdownie - From Doughboy Rd to Ch 2.5km (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$57,830	\$57,830	1 September 2022	1 February 2023
120285-22VIC-RTR	VIC	Glenelg Shire Council	Hanns Rd - Mt Richmond - From Portland-Nelson Rd to Ch2.9km (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$52,200	\$52,200	1 September 2022	1 March 2024
120286-22VIC-RTR	VIC	Glenelg Shire Council	Selection Rd - Cashmore - From Heath Rd to Ch 2.0km (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$35,730	\$35,730	1 September 2022	1 April 2024
120287-22VIC-RTR	VIC	Glenelg Shire Council	Stephens Lane, Mt Richmond - From Hanns Rd to Ch1.3km (Gravel Sheeting / Resheeting)	Gravel re-sheeting to renew pavement.	2022-23	\$23,400	\$23,400	1 September 2022	1 April 2024
120288-22QLD-RTR	QLD	Townsville City Council	Tibouchina Street, Annandale - Between Boronia Drive and Eucalyptus Avenue	Mill and replace the asphalt surface. The quantity is approximately 1,510m2.	2022-23	\$72,462	\$72,462	1 August 2022	1 August 2022
120289-22NSW-RTR	NSW	Orange City Council	Winter Street, Orange - At March Street intersection (Reconstruction, rehabilitation, widening)	Widening and formalising intersection. Improving drainage.	2023-24	\$193,000	\$650,000	1 September 2023	1 December 2023
120290-22QLD-RTR	QLD	Townsville City Council	Wotton Street, Aitkenvale - Between Anne Street and Elizabeth Street	Mill and replace the asphalt surface. The quantity is approximately 1,724m2. Replace kerb and channel both side of the road.	2023-24	\$864,000	\$864,000	1 February 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120291-22NSW-RTR	NSW	Orange City Council	Dalton Street, Orange - Peasley Street intersection (Reconstruction, rehabilitation, widening)	Remove and replace pavement	2023-24	\$225,809	\$225,809	1 February 2023	1 April 2023
120292-22NSW-RTR	NSW	Orange City Council	Huntley Road, Huntley - From 600m to 2200m north of Hiney Road intersection	Rehabilitate existing pavement, form road shoulders and reseal.	2023-24	\$495,000	\$495,000	1 March 2023	1 April 2023
120293-22QLD-RTR	QLD	Townsville City Council	Doran Street, Mysterton - Between Burton Street and Townsend Street	Mill and replace existing asphalt surface. The quantity is approximately 935m2. Replace 165m of kerb and channel.	2023-24	\$187,000	\$187,000	1 February 2023	1 June 2023
120295-22QLD-RTR	QLD	Townsville City Council	Isaac Street, Deeragun - Chainage 0km to 0.493km measured from Maxwell Drive	Full road width reconstruction. The quantity is approximately 4295m2.	2023-24	\$751,000	\$751,000	1 February 2023	1 March 2023
120296-22QLD-RTR	QLD	Townsville City Council	Allendale Drive, Alligator Creek - Chainage 0km to 0.260km measured from Apple Flat Road	Full width road insitu stabilisation with 2 coat seal.	2023-24	\$141,838	\$190,000	1 April 2023	1 June 2023
120297-22WA-RTR	WA	City of Armadale	Vistula Terrace KELMSCOTT - Lucich Street to Panorama Drive (SLK 0.00 to 0.27) (Resealing)	Mill & fill 30 mm Dense Graded Asphalt with Polymer Modified Binder, replace damaged kerb.	2023-24	\$156,600	\$156,600	1 May 2023	1 June 2023
120298-22WA-RTR	WA	City of Armadale	Derry Avenue, MT NASURA - Start 36m N of Caroline Street and end 98m S of Carawatha Avenue (SLK 1.26)	Mill & fill 30 mm Dense Graded Asphalt 10 with Polymer Modified Binder.	2022-23	\$29,974	\$29,974	1 November 2022	1 November 2022
120299-22WA-RTR	WA	City of Armadale	Hemmingway Drive CAMILLO - Cammillo Road to Ivanhoe Road (SLK 0.01 to 0.16) (Resealing)	Mill & Fill 30 mm Dense Graded Asphalt 10, replace damaged kerb.	2022-23	\$101,653	\$101,653	1 November 2022	1 May 2023
120300-22WA-RTR	WA	City of Armadale	Sheoak Place ARMADALE - Ash Ct to Cul-de-sac (SLK 0.00 to 0.09) (Resealing)	Mill & Fill 25 mm Dense Graded Asphalt 7, replace damaged kerb.	2022-23	\$96,600	\$96,600	1 May 2022	1 June 2023
120302-22WA-RTR	WA	Shire of Ashburton	Moonah Street, Tom Price - between Straight Line Kilometer 0 and Straight Line Kilometer 0.19 (190 m)	Profile and overlay with Asphaltic Concrete	2023-24	\$11,020	\$55,000	1 January 2023	1 January 2023
120304-22NSW-RTR	NSW	Nambucca Valley Council	Vernon Street, Scotts Head - Commencing 0.5km at the intersection of Kent Street, Scotts Head and pr	Sealed road rehabilitation. The rehabilitated pavement will have a new 2 Coat Seal applied.	2023-24	\$368,000	\$368,000	1 March 2023	1 December 2023
120305-22NSW-RTR	NSW	Nambucca Valley Council	Wallace Street, Macksville - Commencing at Cooper Street and proceeding to just west of Princess Str	Rehabilitate the segment of Wallace Street between Cooper Street to a new segment just west of Princess Street, Macksville. The length is 0.16km. The rehabilitated pavement will have a new asphalt surface applied.	2023-24	\$100,800	\$138,000	1 April 2023	1 June 2023
120306-22NSW-RTR	NSW	Central Darling Shire Council	Mandalay Road (Rural Road) - Between chainages 6.1km to 6.3km and 11.0km to 11.2km measured from Opa	Reconstruct the creek approaches and install concrete floodways	2023-24	\$750,000	\$750,000	1 February 2023	1 November 2023
120307-22NSW-RTR	NSW	Central Darling Shire Council	Wilcannia - Menindee Road (Rural Road) - Between chainage 0.0km to 17.3km measured from Barrier High	Raise the height of the road formation through this low lying area	2023-24	\$251,818	\$400,000	1 June 2023	1 October 2023
120308-22NSW-RTR	NSW	Leeton Shire Council	Almond Road (Leeton) - From Intersection of Petersham Road to intersection of Lansdowne Road	Works will include a gravel overlay and insitu mixing with stabilant through this entire section of road, works will be completed with a 2 coat bitumen seal to existing width with superelevation rectification works on the bend close to Lansdowne Road.	2022-23	\$190,000	\$190,000	1 December 2022	1 April 2023
120309-22NSW-RTR	NSW	Leeton Shire Council	Boundary Road (Rural Road) - From the Intersection of Wattle Road (CH 0) to approximately half way a	Works will include a gravel overlay and insitu mixing with proposed increase to 5.5m in width, the works will be completed with a 2 coat bitumen seal	2022-23	\$215,000	\$215,000	1 September 2022	1 February 2023
120310-22NSW-RTR	NSW	Leeton Shire Council	Oak Street (Leeton) - Oak Street Roundabout - Consisting of Roundabout annulus and approach/departu	works will include full depth pavement rehabilitation with mechanical stabilisation of the subgrade completed. works will be completed with a prime seal and Asphalt wearing surface course.	2022-23	\$250,000	\$250,000	1 December 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120311-22NSW-RTR	NSW	Gunnedah Shire Council	Talibah Street, Gunnedah - Talibah Street between chainage 0 and 0.1km to the northwest measured fro	Overlay the existing chip seal with a new 10 mm chip seal.	2022-23	\$10,786	\$10,786	1 May 2022	1 June 2022
120312-22VIC-RTR	VIC	Glenelg Shire Council	Noss Retreat Rd - Dunrobin - Between Ch9.5-10.0km starting from Glenelg Hwy	Replace failed material and reseal	2022-23	\$70,000	\$70,000	1 October 2022	1 April 2024
120313-22VIC-RTR	VIC	Glenelg Shire Council	Retreat Settlement Rd - Dunrobin - Between Ch0.8-2.0km starting from Noss Retreat Rd	Replace failed material and reseal	2022-23	\$210,000	\$210,000	1 October 2022	1 April 2024
120314-22VIC-RTR	VIC	Glenelg Shire Council	Heath Rd - Cashmore - Between Ch 8.0-9.7km starting from Portland - Nelson Rd	Replace failed material and reseal	2022-23	\$298,979	\$298,979	1 October 2022	1 May 2023
120315-22NSW-RTR	NSW	Wentworth Shire Council	Cadell Street (Wentworth) - Between chainage 0.05km to 0.24km measured from Short Street (Drainage)	Renewal of kerb & gutter and associated parking lane pavement/kerb bedding.	2022-23	\$120,000	\$120,000	1 October 2022	1 June 2023
120317-22NSW-RTR	NSW	Wentworth Shire Council	Gunya Road (Rural Road) - Between chainage 0km to 2.16km measured from Silver City Highway	Resealing of road with bitumen seal	2023-24	\$90,000	\$90,000	1 April 2023	1 May 2023
120318-22NSW-RTR	NSW	Wentworth Shire Council	High Darling Road (Rural Road) - Between chainage 60.13km to 65.49km measured from Silver City Highw	Bulk earthworks to reinstate road formation and table drains and where required replace minor culverts	2022-23	\$160,800	\$160,800	1 October 2022	1 June 2023
120321-22WA-RTR	WA	Shire of Corrigin	Corrigin South Road (Rural Road) - 1.58km south of Connelly Road from straight line kilometre (SLK)	Reseal with single coat 10mm S45R Crumbed Rubber Seal to average 3.6m width	2023-24	\$90,000	\$90,000	1 February 2023	1 June 2023
120323-22NSW-RTR	NSW	Wentworth Shire Council	Oleander Drive (Rural Road) - Between chainage 0km to 2.8km measured from Matong Street (Resealing)	Resealing of road with bitumen seal	2023-24	\$99,525	\$99,525	1 April 2023	1 May 2023
120324-22NSW-RTR	NSW	Wentworth Shire Council	Pine Road (Gol Gol) - Between chainage 0.11km to 0.47km measured from Wood Street	Road widening with reinstatement of kerb and gutter and installation of drainage assets to improve drainage capacity	2022-23	\$160,000	\$160,000	1 October 2022	1 June 2023
120325-22NSW-RTR	NSW	Wentworth Shire Council	Syphon Road (Rural Road) - Between chainage 0.64km to 2.565km measured from Silver City Highway	Resealing of road with bitumen seal	2023-24	\$98,000	\$98,000	1 April 2023	1 May 2023
120327-22WA-RTR	WA	Shire of Corrigin	Yealering Kulin Road (Rural Road) - 0.16km south of Wickepin Corrigin Road from straight line kilome	Reseal with single coat 10mm S45R Crumbed Rubber Seal to an average 4.0m width	2023-24	\$21,888	\$39,172	1 March 2023	1 March 2023
120328-22WA-RTR	WA	Shire of Corrigin	Old Kulin Road (Rural Road) - 0.0km north of Middleton Road from straight line kilometre (SLK) 0.00	Gravel resheet pavement to attain a minimum 9.0m wide carriageway	2023-24	\$209,901	\$209,901	1 March 2023	1 June 2023
120329-22WA-RTR	WA	Shire of Corrigin	Pontifex Road (Rural Road) - 0.0km south of Nambadilling Road from straight line kilometre (SLK) 0.0	Gravel Resheet pavement to attain a minimum 9.0m wide carriageway	2023-24	\$113,486	\$113,486	1 March 2023	1 June 2023
120330-22NSW-RTR	NSW	Nambucca Valley Council	O'Dells Road, Donnellyville - At the intersection with Albert St, Donnellyville.	Sealed road rehabilitation	2022-23	\$75,000	\$75,000	1 December 2022	1 December 2023
120331-22NSW-RTR	NSW	Nambucca Valley Council	Albert Drive, Donnellyville - For O'Dells Road to Wesley Ave, Donnellyville.	Sealed road rehabilitation	2023-24	\$100,000	\$100,000	1 April 2023	1 June 2023
120332-22NSW-RTR	NSW	Nambucca Valley Council	Wesley Avenue, Donnellyville - From Albert St to Main St, Donnellyville.	Sealed road rehabilitation	2023-24	\$50,000	\$50,000	1 April 2023	1 June 2023
120333-22NSW-RTR	NSW	Nambucca Valley Council	Main Street, Donnellyville - From Wesley St to Albert St, Donnellyville.	Sealed road rehabilitation	2023-24	\$75,000	\$75,000	1 April 2023	1 June 2023
120334-22VIC-RTR	VIC	Northern Grampians Shire Council	Baldwin Plains Road, Marnoo - The project lies between 0.0 kms & 3.36 kms from Jenkins Road	Road to be resealed to improve safety.	2023-24	\$79,995	\$79,995	1 April 2023	1 April 2023
120335-22VIC-RTR	VIC	Northern Grampians Shire Council	Banyena Silo Road, Rich Avon - The project lies between 0.0kms & 1.6kms from Reseigh Road	Road to be resealed to improve safety	2022-23	\$39,804	\$39,804	1 December 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120336-22VIC-RTR	VIC	Northern Grampians Shire Council	Bolangum Inn Road, Navarre - The project lies between 0.0 kms & 1.76 kms from Daws Bridge Road	Road to be resealed to improve safety.	2022-23	\$44,405	\$44,405	1 December 2022	1 December 2022
120337-22VIC-RTR	VIC	Northern Grampians Shire Council	Concongella School Road, Concongella - The project lies between 0.0 kms & 3.8 kms from Landsborough	Road to be resealed to improve safety.	2022-23	\$97,938	\$97,938	1 December 2022	1 December 2022
120338-22VIC-RTR	VIC	Northern Grampians Shire Council	Crowlands Road, Stawell - The project lies between 0.0 kms & 1.28 kms from Hawthorn Street	Road to be resealed to improve safety.	2022-23	\$68,828	\$68,828	1 December 2022	1 December 2022
120339-22VIC-RTR	VIC	Northern Grampians Shire Council	Frampton Road, Concongella - The project lies between 0.0 kms & 2.27 kms from Vances Crossing Road.	Road to be resealed to improve safety.	2022-23	\$80,259	\$80,259	1 December 2022	1 December 2022
120340-22VIC-RTR	VIC	Northern Grampians Shire Council	Glenorchy Road, Glenorchy - The project lies between 0.0 kms & 1.12 kms from Cemetery Road.	Road to be resealed to improve safety	2023-24	\$75,000	\$75,000	1 April 2023	1 April 2023
120341-22VIC-RTR	VIC	Northern Grampians Shire Council	Greens Creek Road, Concongella - The project lies between 1.60 kms & 3.0 kms from the intersection w	Road to be resealed to improve safety.	2022-23	\$52,485	\$52,485	1 December 2022	1 December 2022
120342-22VIC-RTR	VIC	Northern Grampians Shire Council	Horsham Road Service Road, Stawell - Horsham Road in the Service Lane and is 0.73 kms from Saleyards	Road to be resealed to improve safety.	2022-23	\$38,891	\$38,891	1 December 2022	1 December 2022
120343-22VIC-RTR	VIC	Northern Grampians Shire Council	Lock Road, Moolerr - The project lies between 0.0 kms & 1.68 kms from Ararat-St Arnaud Road.	Road to be resealed to improve safety.	2023-24	\$74,573	\$74,573	1 March 2023	1 March 2023
120344-22VIC-RTR	VIC	Northern Grampians Shire Council	Mokepilly Road, Bellellen - The project lies between 0.00 kms & 1.79 kms from Pomonal Road	Road to be resealed to improve safety.	2022-23	\$55,960	\$55,960	1 December 2022	1 December 2022
120345-22NT-RTR	NT	Coomalie Community Government Council	Chinner Road, (rural road) - Chinner Road from the intersection of Stuart Highway	Contractors will be engaged to mark the total chainage of 10.7km with new centre line from the intersection of the Stuart highway in the direction of Heathers Lagoon Road until road end. Due to volume of traffic eternal traffic control will be engaged for the duration of the project	2022-23	\$12,219	\$12,219	1 August 2022	1 September 2022
120346-22SA-RTR	SA	City of Victor Harbor	Waggon Rd - From Day Road to Welch Rd, Victor Harbor (Resealing)	Two coat spray seal	2022-23	\$139,063	\$139,063	1 September 2022	1 June 2023
120347-22NT-RTR	NT	West Daly Regional Council	Perdjert Street (Rural Road) - Wadeye - chainage 400m from Mollinjin Street to Banthan Street	Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage.	2023-24	\$150,000	\$150,000	1 April 2023	1 April 2023
120348-22NT-RTR	NT	West Daly Regional Council	Banthan Street (rural road) - Wadeye - chainage 200m from Narburup Street to Kurawul Street	Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage.	2023-24	\$65,000	\$65,000	1 May 2023	1 May 2023
120349-22NT-RTR	NT	West Daly Regional Council	Bunduck Street (rural road) - Wadeye - chainage 20m from intersection of Kolumboort Street	Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage.	2023-24	\$50,000	\$50,000	1 May 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120350-22NT-RTR	NT	West Daly Regional Council	Pultchen Street (Rural Road) - chainage 0.20km from Bem Street intersection to Muthay Street interse	Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage.	2023-24	\$65,000	\$65,000	1 June 2023	1 June 2023
120351-22NT-RTR	NT	West Daly Regional Council	Nglyuguy Street (Rural Road), Wadeye - chainage 0.10km from Nguminik Street intersection to end of c	Works includes removal of existing eroded shoulder and placement and compaction of new pavement materials and shaping of batter. Application of bitumen seal and if required the installation of line marking and relevant road signage.	2023-24	\$72,007	\$72,007	1 June 2023	1 June 2023
120352-22NSW-RTR	NSW	Gunnedah Shire Council	Black Stump Way - Black Stump Way, Mullaley between chainage 0 and 0.85km to the north measured from	The road will be overlaid with 100mm of stabilized gravel. Where there are soft subgrade patches, the subgrade will be reinforced with large gabion rock.	2022-23	\$87,784	\$352,163	1 May 2022	1 June 2022
120353-22WA-RTR	WA	Shire of Brookton	Severin Road - Between Straight Line Kilometres 2.26 to 2.76 measured from Copping Road	Replacement of a single drainage pipe on Severin Road with a 12 meter, 1200 x 600 box culvert and is to include precast headwalls.	2023-24	\$26,200	\$26,200	1 May 2023	1 June 2023
120354-22WA-RTR	WA	Shire of Brookton	Glenester road (rural road) - Between Straight Line Kilometres 1.89 to 2.39 measured from Walwalling	Replacement of a box culvert with a 1200 x 600 box culvert and is to include precast headwalls.	2023-24	\$47,000	\$47,000	1 May 2023	1 June 2023
120355-22WA-RTR	WA	Shire of Brookton	Woods Loop road (rural road) - Between Straight Line Kilometres 0.43 to 0.93 measured from Brookton	Replacement of two drainage pipes on Woods Loop with a 12 meter, 1200 x 1200 box culvert and is to include precast headwalls.	2023-24	\$45,000	\$45,000	1 May 2023	1 June 2023
120356-22NSW-RTR	NSW	Nambucca Valley Council	McHughes Creek Road, South Arm - Commencing South Arm Road proceeding south to approximately 6.7km.	Gravel Resheeting	2022-23	\$35,349	\$65,000	1 August 2022	1 November 2022
120357-22WA-RTR	WA	Shire of Brookton	Richardson Street, Brookton - Between Straight Lind Kilometres at 0.00 to 0.210 measured from corne	improve drainage and 2 coat seal	2023-24	\$13,920	\$17,512	1 April 2023	1 May 2023
120358-22QLD-RTR	QLD	Quilpie Shire Council	Adavale- Charleville Road, Adavale - Chainage 0.0 km is the intersection with the Quilpie- Adavale Re	Bitumen sealing at the locations listed	2022-23	\$53,046	\$53,046	1 September 2022	1 December 2022
120360-22NSW-RTR	NSW	Brewarrina Shire Council	Billybingbone Road, Gongolgon - Starting at the Intersection of Billybingbone Road and Monkey Bridge	re-sheet 150mm thick x 7meters wide of gravel for a length of 10kms. Form the existing road way and dump and spread compact gravel to improve existing conditions.	2022-23	\$600,000	\$600,000	1 September 2022	1 June 2023
120361-22SA-RTR	SA	District Council of Yankalilla	Forest Road, Delemare - From Main South Road for a distance of 0.65km in an Easterly Direction toward	Resheeting, grading and compaction of road shoulders. Establishment of roadside drainage. Heavy patching of failed pavement areas and resurfacing with spray seal	2022-23	\$163,274	\$170,000	1 October 2022	1 April 2023
120362-22NSW-RTR	NSW	Cumberland Council	Jones Street, Wentworthville - 700m section of Jones street from Smith Street( Ch 0.000) to Stapleto	Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required	2022-23	\$469,480	\$469,480	1 October 2022	1 December 2022
120363-22NSW-RTR	NSW	Cumberland Council	Kingsland Road, Regents park - 260m section of Kingsland Road from Amy Street( Ch 0.000) to Kingslan	Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required	2022-23	\$170,125	\$170,125	1 October 2022	1 January 2023
120364-22NSW-RTR	NSW	Cumberland Council	Kingsland Road, Regents park - 400m section on Kingsland Road from Jenkin street ( Ch 0.000) to Camp	Removal of existing asphalt surface, repair of failed pavement section, provide new asphalt surface and kerb & gutter replacement where required	2022-23	\$166,022	\$166,022	1 October 2022	1 January 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120365-22NSW-RTR	NSW	Cumberland Council	London Road, Berala - 335 section of London street from Nottinghill Road ( Ch0.000) to Berala Street	Removal of existing asphalt surface, reconstruction of failed pavement sections, provide new asphalt surface and kerb & gutter replacement where required	2022-23	\$290,630	\$290,630	1 October 2022	1 January 2023
120366-22NSW-RTR	NSW	Snowy Valleys Council	Richmond Street, Tumut - River Street to Fitzroy Street (0.00km to 0.22km west from River Street)	resurface, reseal and realign as needed	2023-24	\$150,000	\$210,000	1 February 2023	1 May 2023
120367-22WA-RTR	WA	City of Kalamunda	Waterfall Road - between Hartfield Road and Honey Road, Straight Line Kilometer 0.00 to 0.42, Forres	Road resurfacing, reseal, some areas with double coat	2022-23	\$45,780	\$60,429	1 September 2022	1 March 2023
120368-22WA-RTR	WA	City of Kalamunda	Raymond Road, Walliston - Straight Line Kilometer 0.00 - 0.21 between Godfrey St and Currawong Cresc	Milling out failing areas, resurfacing	2022-23	\$110,635	\$158,666	1 September 2022	1 April 2023
120369-22WA-RTR	WA	City of Kalamunda	Peter Road, Bickley - Straight Line Kilometre 0.00 - 0.29, between Margery Road and Hume Road	Renewal of surface, profile out existing and resurface with chip seal	2022-23	\$80,115	\$85,793	1 October 2022	1 April 2023
120371-22WA-RTR	WA	City of Kalamunda	Margery Road - Margery Road, High Wycombe. Hamilton Road to Macao Road (SLK 0.00 - 0.32)	Surface renewal - profile out existing surface, repair areas of failing kerbing	2022-23	\$75,152	\$75,152	1 October 2022	1 May 2023
120373-22WA-RTR	WA	City of Kalamunda	Hartfield Road, Forrestfield, - Straight Line Kilometre 1.79 to 3.05 Lewis Road to Road End	chip reseal, 2 coats including shouldering and vegetation control	2022-23	\$95,375	\$125,000	1 November 2022	1 June 2023
120374-22TAS-RTR	TAS	Launceston City Council	Sandown Road, Launceston - Between Queechey Road and Queechey Road. Sandown Road runs in a loop between	Replacement of existing kerb and channel and footpath, resealing of the road as well as rehabilitation of the pavement in some areas as needed. This involves 390m of footpath, 780m of K&C as well as 390m @6.5m wide road.	2023-24	\$106,930	\$950,000	1 January 2023	1 December 2023
120375-22TAS-RTR	TAS	Launceston City Council	Hillside Crescent, Launceston - Between Bourke Street and Canning Street	<ul style="list-style-type: none"> <li>• Replace full depth of pavement base material to increase the pavement strength</li> <li>• Replace the unserviceable kerbs and channels with new</li> <li>• Install new subsoil drainage to avoid further moisture build up in the road pavement</li> <li>• Seal the road surface</li> </ul>	2023-24	\$1,100,000	\$1,200,000	1 February 2023	1 December 2023
120376-22NSW-RTR	NSW	Snowy Valleys Council	Taradale Road (Rural road) - From Couraybra Road to Blueberry Farm Road (370m to 1380m north from Co	remove surface & pavement rebuild and realign road	2022-23	\$160,000	\$200,000	1 October 2022	1 June 2023
120377-22QLD-RTR	QLD	Southern Downs Regional Council	Fitzroy Street, Warwick - At the intersection with Canning Street	Repair defects and resurface with asphalt	2022-23	\$120,716	\$120,716	1 June 2022	1 June 2022
120379-22WA-RTR	WA	Shire of Broome	Stewart St, Broome - Straight Line Kilometer 0 (Herbert St) to Straight Line Kilometer 475 (Weld Str	It is proposed to upgrade the section of Stewart Street (Weld St to Herbert St) to a 7.0m wide bitumen pavement with semi mountable kerbing along both sides. Footpaths will be installed to provide safe pedestrian linkage to surrounding locations such as the Court House and into Chinatown.	2022-23	\$225,000	\$675,000	1 July 2022	1 April 2023
120380-22SA-RTR	SA	Municipal Council of Roxby Downs	Ceratonina Circuit, Roxby Downs - from Agonis Road for 740metres in a westerly then northerly then ea	Reseal 740 metres of Ceratonina Circuit at Roxby Downs from Agonis Road, complete circuit returning to Agonis Road.	2022-23	\$44,186	\$44,186	1 September 2022	1 September 2022
120381-22NSW-RTR	NSW	Snowy Valleys Council	Fairway Drive West, Tumut - Snowy Mountains Highway to Jarrah Road (0 m to 350 m west from Snowy Mou	strip and reseal the entire damaged section of Fairway Drive West	2022-23	\$100,000	\$150,000	1 October 2022	1 June 2023
120382-22SA-RTR	SA	Municipal Council of Roxby Downs	Cacatua Close, Roxby Downs - From Planigale Drive for 164 metres to the West. (Resealing)	Reseal 164 metres of Cacatua Close at Roxby Downs from Planigale Drive.	2022-23	\$10,378	\$10,378	1 September 2022	1 September 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120383-22NSW-RTR	NSW	Snowy Valleys Council	Tumut Plains Road (rural Road Tumut plains & Werमतong) - 7.94km to 9.10km South from Snowy Mountain	Repair and reseal	2022-23	\$70,000	\$70,000	1 December 2022	1 June 2023
120384-22NSW-RTR	NSW	Snowy Valleys Council	Little River Road (Rural Road) - Between chainage .92 to 1.95km measured from Tumut Plains Road	rip reseal and repair	2022-23	\$155,000	\$155,000	1 November 2022	1 June 2023
120385-22WA-RTR	WA	Shire of Sandstone	Sandstone Wiluna Road (rural road) - Project commences at Straight line kilometre 13.5 from the Lein	Addition of gravel to the road for road level correction and the correct road shape. Stabilise the added material for durability to eliminate road edge being eroded away. Clean out all current off road drainage of silted up material for better water flow, extending some drains.	2023-24	\$287,000	\$510,071	1 January 2023	1 March 2023
120386-22WA-RTR	WA	City of Nedlands	Waratah Avenue, Dalkeith - Alexander Road to Aldema Road (Resealing)	Stabilised pavement and surface treatment works for Waratah Avenue Precinct upgrade and beautification including improved amenity of the road reserve and mediums New kerbs and Disability Access & Inclusion Planning complaint crossings and path	2022-23	\$184,603	\$908,473	1 July 2022	1 November 2022
120387-22SA-RTR	SA	Municipal Council of Roxby Downs	Multiple Locations - Morethia Court (Resealing)	Reseal 58 metres metres of Morethia Court at Roxby Downs from Cacatua Close in a southerly direction.	2022-23	\$4,872	\$4,872	1 September 2022	1 September 2022
120388-22NSW-RTR	NSW	Oberon Council	Wilson Drive (Rural Road) - Wilson Drive is located directly off the intersection of Brien and Harri	The existing bitumen road pavement requires total rehabilitation to the 1.4km section of road pavement, minor drainage construction works required. Bitumen Spray Seal will be applied following the completion of the road construction work.	2022-23	\$100,000	\$100,000	1 November 2022	1 December 2022
120389-22NSW-RTR	NSW	Oberon Council	Sewell's Creek Road, Oberon - Work site Located between Ch2.53km to Ch 4.03km measured from the inte	Widen road pavement and shoulders on both sides of road. Correct pavement cross-fall and rehabilitate the entire 1.50 km section of road pavement. Improve drainage, bitumen seal, advisory/safety signage and provide line marking.	2023-24	\$284,514	\$284,514	1 February 2023	1 April 2023
120390-22SA-RTR	SA	City of West Torrens	Thanet Street, Brooklyn Park - Between Henley Beach Road and Marshall Terrace	Full reconstruction of Pavement, Seal and Kerb	2022-23	\$617,418	\$705,270	1 August 2022	1 January 2023
120391-22NSW-RTR	NSW	Brewarrina Shire Council	Black Box Road, Brewarrina - Rural Road - From the intersection of Kamilaroi Hwy heading north 15kms	Build up and form the existing road and Re-sheet a 15km section of the road with 150mm thick x 6m wide of gravel to help build the road up and keep it dry.	2022-23	\$220,000	\$220,000	1 September 2022	1 June 2023
120392-22SA-RTR	SA	South Australian Local Government Grants Commission	Ballumbah-kinnaird road (Rural road) - The section of Ballumbah-Kinnaird road (District Council of C	The proposed work on Ballumbah-Kinnaird road will include widening of the carriage way by undertaking profiling and shoulder reconstruction between Darke Peak township and Old Darke Peak Road/Ballumbah-Kinnaird intersection.	2023-24	\$400,000	\$600,000	1 February 2023	1 December 2023
120393-22NSW-RTR	NSW	Oberon Council	Abercrombie Road (Rural) - Two sections measured from O'Connell Road & Abercrombie Road Intersection	The existing bitumen road pavement requires total rehabilitation works at both locations identified above, minor drainage construction works required. Bitumen Spray Seal will be applied following the completion of the road construction work.	2023-24	\$200,000	\$800,000	1 March 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120394-22SA-RTR	SA	South Australian Local Government Grants Commission	Cape Jaffa Road (rural road) - The full extent of cape Jaffa Road (Kingston District Council) Year 2	The Cape Jaffa Road project will include widening sections of some 13.7km of the Cap Jaffa Road, with a key focus on breakaway and problem areas at intersections and through corners due to severe edge break, edge drop and cracking within the existing pavement which is evident in a number of locations.	2022-23	\$450,000	\$1,200,000	1 September 2022	1 June 2023
120395-22SA-RTR	SA	South Australian Local Government Grants Commission	Gray Street (Rural road) - a section of Gray street (Light Regional council) Year 1 of 3 starts at H	The project will upgrade Gray street to deliver much-needed improvements on road safety, accessibility and connectivity for the local community and business. The treatment proposed to be undertaken is: <ul style="list-style-type: none"> <li>• Pavement rehabilitation/reconstruction, stabilisation and widening to accommodate vehicular traffic and cyclists from 6.4m to 10m carriageway width;</li> <li>• 2.3m indented parking (approximately half of the total length of road, at least two parking spaces for each residential allotment) on both side of the road;</li> <li>length of road to be upgraded;</li> <li>• Upgrade to pavement including geogrid or similar stress alleviating membrane;</li> <li>• 40mm AC10 Asphalt wearing course; and</li> <li>• Lighting additions/upgrades to provide a brighter and wider illumination of the road.</li> </ul>	2022-23	\$794,000	\$1,191,000	1 December 2022	1 May 2023
120396-22SA-RTR	SA	South Australian Local Government Grants Commission	Pine Hall Avenue (Rural Road) - section of Pine Hall Avenue (City of Mount Gambier) Year 1 of 1 star	<ol style="list-style-type: none"> <li>1. Pavement Stripping of top seal and lay 150mm crushed rock after condensing the existing rubble base layer for the whole width. Scrapped seal will be re-used before putting the crushed rock base in.</li> <li>2. 2 coat seal with 7/15 aggregate.</li> <li>3. Median strip for separation of the Bike track.</li> <li>4. Line Marking</li> <li>5. Moving the shared path lane 500mm towards center and creating a shoulder and shape the batter with jute mesh.</li> </ol>	2022-23	\$212,000	\$424,000	1 October 2022	1 June 2023
120399-22SA-RTR	SA	South Australian Local Government Grants Commission	Boddingtons West Road (Rural road) - A section of Boddingtons West Road (Naracoorte Lucindale Council)	The proposed works is to construct an alternative route utilising an existing road reserve which has been designed to achieve Supplementary Local Road Program "Fit of Purpose" standards. This will improve the carriageway width and strength. This will improve road user safety through improved passing widths, improved intersection treatment and sight distance and improved roadside drainage. The intersection approach gradient will also be reduced resulting in safer braking and approach. Additional widening and traffic control works will be undertaken on the highway to also improve road user safety and reduce congestion.	2022-23	\$1,000,000	\$2,000,000	1 September 2022	1 December 2023
120401-22QLD-RTR	QLD	Doomadgee Aboriginal Community Council	Corindar Road (Rural Road) Doomadgee - From Doomadgee Westmoreland Road West South West for 6.4km	Track was re-cut with grader, then watered, mixed re-graded, rolled, re-watered and rolled till compacted to reseal the road.	2022-23	\$27,246	\$58,221	1 July 2022	1 August 2022
120402-22QLD-RTR	QLD	Doomadgee Aboriginal Community Council	Multiple Locations - 4 Mile Road (Rural Road), Doomadgee (General Maintenance)	Road was re-cut with grader, then watered, mixed and re-graded, rolled, re-watered and rolled till compact.	2022-23	\$7,144	\$7,144	1 August 2022	1 August 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120403-22QLD-RTR	QLD	Doomadgee Aboriginal Community Council	Multiple Locations - 6 Mile Road (Rural Road), Doomadgee (Gravel Sheetting / Resheetting)	Road was re-cut with grader, then watered, mixed re-graded, rolled, re-watered till compact to reseal the road.	2022-23	\$7,098	\$7,098	1 August 2022	1 August 2022
120404-22QLD-RTR	QLD	Doomadgee Aboriginal Community Council	Multiple Locations - 8 Mile Road (Rural Road), Doomadgee (General Maintenance)	Road was re-cut with grader, watered, mixed re-graded and rolled to compact.	2022-23	\$3,587	\$3,587	1 August 2022	1 August 2022
120405-22QLD-RTR	QLD	Doomadgee Aboriginal Community Council	Emu Creek Road (Rural Road), Doomadgee - From Doomadgee Westmoreland Road North Easterly towards Emu	Road was re-cut with grader, then watered, mixed re-graded, rolled, re-watered and rolled till compacted to reseal the road.	2022-23	\$15,840	\$15,840	1 August 2022	1 August 2022
120406-22SA-RTR	SA	South Australian Local Government Grants Commission	Kulkami Road (rural road) - A section of Kulkami Road (Southern Mallee District Council) Year 2 of 2	The proposed works includes widening and reconstructing the remaining 10km of kulkami Road road shoulder and will consist of new pavement incorporating crushed rock base coarse to a depth of 300mm and a 2 coat bitumen spray seal. There will be an increase to the sealed width from 6meters to 7.2 meters with a 1 meter unsealed shoulder giving an overall carriageway width of 9.2 meters.	2023-24	\$666,000	\$1,000,000	1 January 2023	1 August 2023
120407-22SA-RTR	SA	South Australian Local Government Grants Commission	Regency Road, Happy Valley (City of Onkaparinga) - Regency Road (City of Onkaparinga) Year 1 of 1 st	The work proposed includes widening and reconstructing the 0.8km section of Regency Road with a pavement that is suitable for long term heavy vehicle loading of adequate width for the inclusion of safe travel for buses adjacent parked cars. The overall carriageway width will be increased by 300mm and travel lanes will be delineated from parking areas. The pavement will be refreshed and surfaced with a thicker asphalt layer to accommodate increasing traffic demands. The remaining council requested funding is being part funded from the FA Grants - Identified local Roads (Special Local Roads Program)	2022-23	\$213,000	\$2,670,000	1 September 2022	1 April 2023
120408-22SA-RTR	SA	South Australian Local Government Grants Commission	Billiatt Road (Rural Road) - A section of Billiatt Road (District Council Loxton Waikerie) Year 1 of 1	The work being proposed will entail undertaking shoulder widening of Billiatt Road over 10km which will increase the width of the road from 6.4, to a 7.6m seal. This will include new shoulder works constructed with imported rubble, compacted and trimmed for a 2- coat seal. The project will include a reseal of the existing road identified by an external road condition audit to address current road deficiencies.	2022-23	\$540,000	\$810,000	1 September 2022	1 June 2023
120409-22SA-RTR	SA	South Australian Local Government Grants Commission	Nangkita Road (Rural road) - The work will be located on two sections of Nangkita Road (Alexandrina)	The work proposed includes pavement reconstruction and surface sealing of the 2 sections - Section 1 commences 521 m east of Victor Harbor Road through to Enterprise Rd (3.8 Km). Section 2 commences at Willowburn Dve through to Stone Ford Rd (1.6 Km). The new pavement and surface will be designed to be suitable for a long-term (future projections with growth) heavy vehicle loading of adequate pavement strength. The pavement strength will be improved by the proposed pavement strength methods (Constructing new pavement /Full Depth Asphalt and Foam Bitumen Stabilisation (FBS) with Granular Overlay plus 0.5m/1m sealed shoulders)	2022-23	\$600,000	\$900,000	1 September 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120410-22SA-RTR	SA	South Australian Local Government Grants Commission	Moculta Road (Rural road) - Moculta Road (rural road). The work is to be carried out on Moculta road	<p>The planned upgrade work is for widening of the Moculta Road pavement between west of Perry Road and Truro Road, a distance of 4.9 kilometres, with improved signage and, line marking and associated infrastructure and replacement upgrade of the narrow creek bridge located midway between Gruenberg Road and Bastion Hill Road, to safely accommodate the required vehicle movements.</p> <p>The existing sealed road width of nominal 5.8 metres is proposed to be increased to the desired road formation width of Moculta Road is 9.6 metres - with 3.3 metre sealed carriageway lane plus 1.0 metre sealed shoulder and 0.5 metre unsealed shoulder in both directions. The road pavement is to have a 2 coat bituminous spray seal pavement wearing course.</p> <p>The design objective is to safely accommodate the mix of community access vehicles and regular large heavy vehicles, including PBS Level 1 over size / over mass vehicles frequently used by local agricultural and farming enterprises. The road widening will be designed and constructed with a consideration of appropriate vehicle types and alignment constraints.</p>	2022-23	\$1,200,000	\$2,400,000	1 December 2022	1 June 2023
120411-22WA-RTR	WA	Shire of Wickepin	Yarling Brook Road, (rural road) - Straight Line Kilometres 0.0 to Straight Line Kilometres 2.34 mea	Gravel Resheet	2022-23	\$71,251	\$71,251	1 September 2022	1 March 2023
120412-22WA-RTR	WA	Shire of Westonia	Boodarockin North Road (Rural) - between Koorda-Bullfinch Road and Webb Road, Straight Line Kilometre	Replace existing culverts with new, larger box culverts	2023-24	\$258,000	\$258,000	1 January 2023	1 April 2023
120413-22WA-RTR	WA	Shire of Wickepin	Malyalling Road, (rural road) - Straight line kilometre 4.3 to Straight line Kilometre 6.4 from the	Gravel Resheet	2022-23	\$65,879	\$66,110	1 November 2022	1 December 2022
120414-22WA-RTR	WA	Shire of Wickepin	Yealering Pingelly Road, Wickepin - As measured from intersection of Wickepin-Corrigin Okm, along Ye	Replace and Install three culverts	2023-24	\$217,529	\$217,529	1 February 2023	1 June 2023
120415-22NT-RTR	NT	Coomalie Community Government Council	Coach Road, Adelaide River - Between Old Coach Road Intersection and Milton Road Intersection at Sna	The main washout is a 20M section of road that has previously been rebitumened with with no lasting results. It is proposed that a chainage of 25M of road surface be removed and establish a wider road margin with improved stabilisation and finished with a double seal to ensure road pavement can cope with annual waterflow. Smaller Washouts in the same 60M area will be reprofiled and rebitumened to ensure security and safety in this section of road for this year and recommendation to Council to seek funding to extend and improve efficiency of current drainage culvert in this section.	2022-23	\$75,363	\$75,363	1 September 2022	1 September 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120416-22NT-RTR	NT	Coomalie Community Government Council	Chinner Road, Lake Bennett - From the intersection of the Stuart Highway for entire length of the ro	Replace all guideposts in the area with saferoads snaploc new technology guide posts. This will enable safer more resilient guidepost delineators not as susceptible to collision damage and more advanced in ease of installation and replacement. Any serviceable removed guideposts will be repurposed in other areas of the shire until further funding can be sought to upgrade the rest of the network.	2022-23	\$20,000	\$20,000	1 September 2022	1 March 2023
120417-22NSW-RTR	NSW	Inner West Council	Mount Street, Hurlstone Park - Between Queen Street and Hardy Street.	Propose to re-sheet the entire length of 0.24km and the width of 10.1m. Works include heavy patching and re-sheeting the pavement.	2023-24	\$75,000	\$90,000	1 March 2023	1 March 2023
120418-22NSW-RTR	NSW	Inner West Council	Boomerang Street, Haberfield - Between Mortley Avenue and Crescent Street	Propose to re-sheet the entire length of 0.16km and the width of 12.8m. Works include reconstruction of kerb sections, heavy patching and re-sheeting the pavement.	2023-24	\$50,000	\$60,000	1 May 2023	1 May 2023
120419-22NSW-RTR	NSW	Inner West Council	Francis Street, Leichhardt - Between William Street and Darley Road	Propose to re-sheet the entire length of 0.13km and the width of 13m with some heavy patching.	2023-24	\$70,000	\$90,000	1 March 2023	1 April 2023
120420-22NSW-RTR	NSW	Inner West Council	Westbourne Street, Stanmore - Between Charles Street and Cannon Street	Propose to re-sheet the entire length of 0.31km and the width of 11m with some heavy patching.	2022-23	\$100,000	\$120,000	1 April 2022	1 April 2023
120421-22NSW-RTR	NSW	Inner West Council	Laura Street, Newtown - Between Commodore Street and the end.	Propose to re-sheet the entire length of 0.24km and the width of 10m with some heavy patching.	2023-24	\$75,000	\$100,000	1 March 2023	1 March 2023
120423-22WA-RTR	WA	Shire of Shark Bay	Durlacher Street, Denham, Shark Bay - Hughes Street / Durlacher Street intersection to Talbot Street	Remove footpath and kerbs. Profile existing seal. Reinstate kerbs and install dual use footpath. Reseal along Brockman Street with asphalt from Hughes Street / Durlacher Street intersection to Talbot Street intersection - from straight line kilometre 0.200 to Straight line kilometre 0.610. Replace signage as required.	2023-24	\$297,245	\$427,425	1 February 2023	1 May 2023
120424-22NSW-RTR	NSW	Liverpool Plains Shire Council	Swinging Ridges Road (rural Road) - Commences at the intersection of Merriwa Road at Route Position	Road pavement is to be reconstructed to 6.0m wide. Positive drainage is to be constructed along both sides of the pavement. Placement of 50mm compacted depth of gravel profiled to 4% camber.	2023-24	\$360,000	\$360,000	1 April 2023	1 June 2023
120425-22NSW-RTR	NSW	Liverpool Plains Shire Council	Yarraman Creek Road (rural road) - Commences at intersection of Bundella Creek Road at 0.00km and ex	Construct consistent 6.0m width, construct positive drainage and place 50mm depth compacted gravel. Profile to 4% camber	2022-23	\$205,200	\$205,200	1 December 2022	1 February 2023
120426-22NSW-RTR	NSW	Liverpool Plains Shire Council	Glenkerry Road, (rural road) - Commences at the intersection of the Kamilaroi Highway at 0.00km and	Improve drainage and place 50mm compacted gravel pavement. Profile to 4% camber	2023-24	\$28,800	\$28,800	1 February 2023	1 February 2023
120427-22NSW-RTR	NSW	Liverpool Plains Shire Council	Merrilong Road, (rural road) - Commences at the intersection of Bundella Road at 0.00km and extends	Improve drainage. Place 50mm thick compacted gravel. Profile to 4% camber.	2023-24	\$75,600	\$75,600	1 March 2023	1 March 2023
120428-22NSW-RTR	NSW	Liverpool Plains Shire Council	Wilmotts Road, (rural road) - Commences at Route Position 12.97km along Wilmotts Road (end seal - 1s	Profile subgrade. Place 50mm thick compacted gravel. Profile to % camber. Improve drainage	2023-24	\$43,200	\$43,200	1 March 2023	1 March 2023
120429-22NSW-RTR	NSW	Liverpool Plains Shire Council	Colly Blue Island Road (rural road) - Commences at the intersection with Wilmott Road at 0.00km and	Improve profile and drainage. Place 50mm thick compacted gravel pavement and profile to 4% camber	2023-24	\$99,000	\$99,000	1 April 2023	1 April 2023
120430-22QLD-RTR	QLD	Rockhampton Regional Council	Gomersall Road (Parkhurst) - From Featherstone Street intersection in a westerly direction for 0.13k	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2023-24	\$105,000	\$115,000	1 February 2023	1 March 2023
120431-22QLD-RTR	QLD	Rockhampton Regional Council	Alma Street, Rockhampton City - Cambridge Street to Archer Street (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2023-24	\$190,000	\$215,000	1 February 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120432-22QLD-RTR	QLD	Rockhampton Regional Council	Farm Street, Kawana - From Scott Street in a North Easterly direction for a distance of 0.11km on Fa	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2022-23	\$83,000	\$97,000	1 August 2022	1 September 2022
120433-22QLD-RTR	QLD	Rockhampton Regional Council	Main Street, Park Avenue - From Rodger Street in a South Westerly direction for 0.37km along Main St	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2022-23	\$130,000	\$165,000	1 September 2022	1 October 2022
120434-22QLD-RTR	QLD	Rockhampton Regional Council	Upper Dawson Road, Allenstown - Caroline Street to Margaret Street (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2022-23	\$60,000	\$75,000	1 October 2022	1 December 2022
120435-22QLD-RTR	QLD	Rockhampton Regional Council	Richardson Road, Park Avenue - From Alexandra Street in a South Westerly direction for 0.2km along R	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2023-24	\$55,000	\$76,000	1 January 2023	1 June 2023
120436-22QLD-RTR	QLD	Rockhampton Regional Council	Caroline Street, Allenstown - Upper Dawson Road to Gladstone Road (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2022-23	\$75,000	\$88,000	1 November 2022	1 November 2022
120437-22QLD-RTR	QLD	Rockhampton Regional Council	William Street, Rockhampton City - East Street to Bolsover Street (Resealing)	Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2023-24	\$85,000	\$110,000	1 February 2023	1 March 2023
120438-22QLD-RTR	QLD	Rockhampton Regional Council	Main Street, Park Avenue - Yaamba Road to Twigg Street (Reconstruction, rehabilitation, widening)	Relpace approx. 400m kerb & channel. Undertake pavement repairs as required, followed by a spray seal to water proof the surface. A final asphalt seal to be laid with line marking to follow if required.	2022-23	\$459,455	\$600,000	1 December 2022	1 April 2023
120439-22WA-RTR	WA	Town of Cambridge	Loftus Street, West Leederville - Railway Parade to Cambridge Street (Resealing)	Remove existing surface by milling and replace with new asphalt	2022-23	\$60,000	\$295,000	1 November 2022	1 November 2022
120440-22WA-RTR	WA	Town of Cambridge	Oceanic Drive, City Beach - Challenger Parade to Branksome Gardens (Resealing)	Remove existing asphalt through milling and lay new asphalt surface	2022-23	\$71,000	\$142,000	1 October 2022	1 October 2022
120441-22WA-RTR	WA	Town of Cambridge	Salvado Road, Subiaco - Station Street to Haydn Bunton Drive (Resealing)	Remove old asphalt surface by milling and install new asphalt surface	2022-23	\$70,000	\$247,900	1 November 2022	1 November 2022
120442-22WA-RTR	WA	Shire of Koorda	Kalannie-Kulja Road (Rural Road) - Between Straight Line Kilometre 0.50-1.50, measured from Graves R	Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8.0m	2022-23	\$70,000	\$130,000	1 August 2022	1 March 2023
120443-22WA-RTR	WA	Shire of Koorda	Koorda-Kulja Road (Rural Road) - Between Straight Line Kilometre 2.20-3.70, measured from Newcarlbeo	Full reconstruction to address block cracking and deterioration and to widen seal from 3.6m to 7.5m	2022-23	\$150,000	\$150,000	1 September 2022	1 March 2023
120444-22WA-RTR	WA	Shire of Koorda	Koorda-Kulja Road (Rural Road) - Between Straight Line Kilometre 0.00-2.30, measured from Koorda-Mol	Applying one coat of chip seal to existing surface	2022-23	\$122,890	\$122,890	1 September 2022	1 January 2023
120445-22WA-RTR	WA	Shire of Koorda	Koorda-Kulja Road (Rural Road) - Between Straight Line Kilometre 2.50-3.50, measured from Cadoux-Koo	Full reconstruction to address block cracking and deterioration and to widen seal from 6.2m to 8.0m	2022-23	\$60,000	\$250,000	1 September 2022	1 March 2023
120446-22SA-RTR	SA	Mid Murray Council	Collins Road (Rural Road) - From the intersection of Black Heath Road for a distance of 722m in a No	Resheeting of the road surface with 100mm of locally sourced crushed limestone.	2022-23	\$7,026	\$37,535	1 May 2022	1 June 2022
120448-22WA-RTR	WA	Shire of Carnarvon	Wooramel Street, Carnarvon. - Full length and width of Wooramel Street from its intersection with Ro	Reseal with 7mm aggregate and bitumen spray seal	2022-23	\$13,473	\$13,473	1 August 2022	1 August 2022
120449-22QLD-RTR	QLD	Goondiwindi Regional Council	Fairlands Rd (Rural Road) - From chainage 0km to chainage 1.04km measured from Cemetery Road	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$16,500	\$16,500	1 July 2022	1 August 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120450-22QLD-RTR	QLD	Goondiwindi Regional Council	Easton Road (Rural Road) - From chainage 0km to chainage 1.78km measured from Fairlands Road	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$24,500	\$24,500	1 July 2022	1 August 2022
120451-22QLD-RTR	QLD	Goondiwindi Regional Council	Aberbeen Road (Rural Road) - From chainage 5.73km to chainage 6.91km measured from Gore Highway	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$19,000	\$23,500	1 September 2022	1 October 2022
120452-22QLD-RTR	QLD	Goondiwindi Regional Council	Calbrook Road (Rural Road) - From chainage 0km to chainage 7.12km measured from Retreat Road	Overlay 100-150mm of gravel, compaction and associated drainage.	2022-23	\$114,000	\$142,500	1 November 2022	1 December 2022
120453-22QLD-RTR	QLD	Goondiwindi Regional Council	Ripple Downs Road (Rural Road) - From chainage 0km to chainage 6.8km measured from Retreat Road	Overlay 100-150mm of gravel, compaction and associated drainage.	2023-24	\$109,000	\$136,000	1 January 2023	1 February 2023
120454-22VIC-RTR	VIC	Mildura Rural City Council	Etiwanda Avenue, Mildura - from Twentieth Street north-easterly to Nineteenth Street (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$48,224	\$48,224	1 September 2022	1 May 2023
120455-22VIC-RTR	VIC	Mildura Rural City Council	Etiwanda Avenue, Mildura - from Nineteenth Street north-easterly to Gordon Avenue (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$57,643	\$57,643	1 September 2022	1 May 2023
120456-22VIC-RTR	VIC	Mildura Rural City Council	Etiwanda Avenue, Mildura - from Gordon Avenue north-easterly to Seventeenth Street (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$71,171	\$71,171	1 September 2022	1 May 2023
120457-22VIC-RTR	VIC	Mildura Rural City Council	San Mateo Avenue, Mildura - from Twentieth Street north-easterly to Nineteenth Street (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$28,319	\$28,319	1 September 2022	1 May 2023
120458-22VIC-RTR	VIC	Mildura Rural City Council	San Mateo Avenue, Mildura - from Nineteenth Street north-easterly to Gordon Avenue (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$68,704	\$68,704	1 September 2022	1 May 2023
120459-22VIC-RTR	VIC	Mildura Rural City Council	San Mateo Avenue, Mildura - from Gordon Avenue north-easterly to Seventeenth Street (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$44,741	\$44,741	1 September 2022	1 May 2023
120460-22VIC-RTR	VIC	Mildura Rural City Council	Deakin Avenue, Mildura - from Twentieth Street north-easterly to Nineteenth Street at Chainage 1,300	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$73,166	\$73,166	1 November 2022	1 May 2023
120461-22VIC-RTR	VIC	Mildura Rural City Council	Nineteenth Street, Mildura - from Walnut Avenue south-easterly to Deakin Avenue (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$46,673	\$46,673	1 September 2022	1 May 2023
120462-22VIC-RTR	VIC	Mildura Rural City Council	Nineteenth Street, Mildura - from Deakin Avenue south-easterly to Benetook Avenue at Chainage 1,870m	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$104,004	\$104,004	1 September 2022	1 May 2023
120463-22VIC-RTR	VIC	Mildura Rural City Council	Gordon Avenue, Mildura - from Deakin Avenue south-easterly to Benetook Avenue at Chainage 2,060m	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$91,385	\$91,385	1 September 2022	1 May 2023
120464-22VIC-RTR	VIC	Mildura Rural City Council	Benetook Avenue, Koorlong - from Millewa Avenue northerly to Chainage 2.477 km (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$109,203	\$109,203	1 September 2022	1 May 2023
120465-22VIC-RTR	VIC	Mildura Rural City Council	Benetook Avenue, Koorlong - from Magnum Avenue northerly to Chainage 2,470m - 495m north of Twenty T	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$105,763	\$105,763	1 September 2022	1 May 2023
120466-22VIC-RTR	VIC	Mildura Rural City Council	Paschendale Avenue, Merbein and Yelta - from Yelta Road northerly at Chainage 40.5m to Calder Highway	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$173,977	\$173,977	1 September 2022	1 May 2023
120467-22VIC-RTR	VIC	Mildura Rural City Council	Brownport Road, Carwarp and Iraak - from Calder Highway easterly to Chainage 4,850m (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$154,834	\$154,834	1 September 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120468-22VIC-RTR	VIC	Mildura Rural City Council	Seventeenth Street, Mildura - from Benetook Avenue north-westerly to Calder Highway (Resealing)	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$210,367	\$210,367	1 September 2022	1 May 2023
120469-22VIC-RTR	VIC	Mildura Rural City Council	Ouyen Patchewollock Road, Ouyen - from Mallee Highway southerly towards Yellumjip Connection to Chai	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$43,253	\$43,253	1 September 2022	1 May 2023
120470-22VIC-RTR	VIC	Mildura Rural City Council	Gnarr Road, Underbool - from Mallee Highway north-easterly at Chainage 1.675 km towards Littlehales	Resealing (including line marking) in accordance with Asset Maintenance Strategy.	2022-23	\$74,729	\$74,729	1 September 2022	1 May 2023
120471-22WA-RTR	WA	Shire of Plantagenet	Todd Road (rural road) within the locality of Kendenup. - Between straight line kilometre 0 to 3.30	Gravel resheet particularly targetting sandy sections and improvement of drainage where required.	2022-23	\$49,839	\$49,839	1 November 2022	1 April 2023
120472-22WA-RTR	WA	Shire of Plantagenet	Narrikup Road (rural road) - Between straight line kilometre 3.65 to 7.03 - road runs north to south	Gravel resheet to 100mm thickness, re-form drains and shoulders and reduce the pavement width from 8.5m to 7.0m	2022-23	\$68,707	\$68,707	1 November 2022	1 April 2023
120473-22WA-RTR	WA	Shire of Plantagenet	Pavlovich Road (rural road) - Between straight line kilometre 0 to 4.75 - from intersection with Eul	Gravel resheet to 100mm to failing areas as well as vegetation and drainage maintenance.	2022-23	\$138,313	\$138,313	1 November 2022	1 March 2023
120474-22WA-RTR	WA	Shire of Bridgetown Greenbushes	Tweed Road (Rural Road) - Straight line kilometre 5.36 to 6.29 as measured from South West Highway	Reconstruct and widen to a 7.0m 2-coat bitumen chip seal.	2022-23	\$248,000	\$248,000	1 October 2022	1 February 2024
120475-22WA-RTR	WA	Shire of Plantagenet	Harvey Road (rural road) - Between straight line kilometre 1.20 to 4.80. Straight line kilometre 0 st	Gravel resheet to 100mm to failing areas as well as drainage maintenance.	2022-23	\$102,219	\$102,219	1 November 2022	1 March 2023
120476-22VIC-RTR	VIC	Mildura Rural City Council	Weir Road, Ouyen - from Dunkley Road westerly to Ouyen Patchewollock Road	Gravel Resheet in accordance with Asset Maintenance Strategy	2023-24	\$295,000	\$295,000	1 February 2023	1 June 2024
120477-22VIC-RTR	VIC	Mildura Rural City Council	Scott Road, Ouyen and Walpeup - from Ouyen Patchewollock Road westerly to Towk Road	Gravel Resheet in accordance with Asset Maintenance Strategy	2022-23	\$348,912	\$348,912	1 September 2022	1 June 2024
120478-22WA-RTR	WA	Shire of Bridgetown Greenbushes	Roe Street (Bridgetown) - Straight line kilometre 0.70 to 0.85 as measured from Stephen Street.	Remove deformations by profiling and apply new 30mm asphalt pavement.	2022-23	\$52,500	\$52,500	1 October 2022	1 November 2022
120479-22WA-RTR	WA	Shire of Bridgetown Greenbushes	Lockley Avenue, Bridgetown - Straight line kilometre 0.13 to 0.16 as measured from South Western Hig	Overlay with new 30mm asphalt pavement.	2022-23	\$10,260	\$10,260	1 October 2022	1 November 2022
120480-22VIC-RTR	VIC	Mildura Rural City Council	Cooke Road, Walpeup - from Parallel Road southerly towards Leach Road to Chainage 1 km	Gravel Resheet in accordance with Asset Maintenance Strategy	2023-24	\$40,000	\$40,000	1 July 2023	1 June 2024
120481-22VIC-RTR	VIC	Mildura Rural City Council	Pink Lakes Road, Linga - from Mallee Highway north-easterly to Purnya Road	Gravel Resheet in accordance with Asset Maintenance Strategy	2023-24	\$150,000	\$150,000	1 July 2023	1 June 2024
120482-22VIC-RTR	VIC	Mildura Rural City Council	Crow Road, Linga - from Mallee Highway southerly to Stock Route Road (Gravel Sheetting / Resheeting)	Gravel Resheet in accordance with Asset Maintenance Strategy	2022-23	\$90,000	\$90,000	1 November 2022	1 June 2024
120483-22VIC-RTR	VIC	Mildura Rural City Council	Logan Road, Carina - from Carina North Road westerly to Simon Road (Gravel Sheetting / Resheeting)	Gravel Resheet in accordance with Asset Maintenance Strategy	2023-24	\$115,000	\$115,000	1 April 2023	1 June 2024
120484-22VIC-RTR	VIC	Mildura Rural City Council	Murrayville North Road, Murrayville - from Rushbridge Road northerly to Logan Road	Gravel Resheet in accordance with Asset Maintenance Strategy	2023-24	\$115,000	\$115,000	1 July 2023	1 June 2024
120485-22WA-RTR	WA	Shire of Bridgetown Greenbushes	Henry Street, Bridgetown - Straight line kilometre 0.17 to 0.35 as measured from South Western Highw	Overlay with new 30mm asphalt pavement.	2022-23	\$34,884	\$34,884	1 October 2022	1 November 2022
120486-22VIC-RTR	VIC	Mildura Rural City Council	Dunkley Road, Ouyen - from Calder Highway at 700m north of Gniel Road southerly to Weir Road	Gravel Resheet in accordance with Asset Maintenance Strategy	2022-23	\$20,000	\$20,000	1 October 2022	1 June 2024

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120487-22VIC-RTR	VIC	Shire of Strathbogie	Avenel-Longwood Rd, Locksley (rural road) - Avenel-Longwood Rd, Locksley, from chainage straight li	The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols.	2023-24	\$100,655	\$100,655	1 January 2023	1 March 2023
120488-22WA-RTR	WA	Shire of Bridgetown Greenbushes	West Blackwood Terrace, Bridgetown - Straight line kilometre 0.0 to 0.99 as measured from Roe Street	Gravel resheet with a minimum 100mm thick compacted gravel.	2023-24	\$40,577	\$40,577	1 February 2023	1 March 2023
120489-22VIC-RTR	VIC	Shire of Strathbogie	Anderson Street, Avenel - From chainage straight line kilometre 0.000 kilometre to 1.090 kilometre	The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols.	2023-24	\$41,179	\$41,179	1 January 2023	1 March 2023
120490-22VIC-RTR	VIC	Shire of Strathbogie	Lobbs Lane, Nagambie - From chainage straight line kilometre 0.000 kilometre to 2.675 kilometre meas	The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols.	2023-24	\$67,121	\$67,121	1 January 2023	1 March 2023
120491-22VIC-RTR	VIC	Shire of Strathbogie	Tarcombe Road, Avenel - From chainage straight line kilometre 0.000 kilometre to 2.980 kilometre mea	The entire section of road pavement will be spray sealed and appropriate sized stones applied as per Councils maintenance protocols.	2023-24	\$57,281	\$57,281	1 January 2023	1 March 2023
120493-22WA-RTR	WA	Shire of Bridgetown Greenbushes	Greenfields Road (Rural Road) - Straight line kilometre 0.00 to 1.61 as measured from the Bridgetown	Gravel resheet with a minimum 100mm thick compacted gravel.	2023-24	\$73,606	\$73,606	1 February 2023	1 March 2023
120494-22WA-RTR	WA	Shire of Ashburton	Burt Close, Onslow - between Straight Line Kilometer 0 and Straight Line Kilometer 0.15 (150 metres)	Profile and overlay with Asphaltic Concrete	2023-24	\$30,000	\$36,000	1 April 2023	1 April 2023
120495-22WA-RTR	WA	Shire of Ashburton	Hope Court, Onslow - between Straight Line Kilometer 0 and Straight Line Kilometer 0.21 (210 metres)	Profile and overlay with Asphaltic Concrete	2023-24	\$42,000	\$50,000	1 April 2023	1 April 2023
120496-22WA-RTR	WA	Shire of Ashburton	Cedar St, Tom Price - between Straight Line Kilometer 0 and Straight Line Kilometer 0.45 (450 metres)	Profile and overlay with Asphaltic Concrete	2023-24	\$112,766	\$129,800	1 January 2023	1 January 2023
120497-22WA-RTR	WA	Shire of Ashburton	Cogelup Way, Tom Price - between Straight Line Kilometer 0 and Straight Line Kilometer 0.49 (490 met	Profile and overlay with Asphaltic Concrete seal	2023-24	\$28,420	\$140,800	1 January 2023	1 January 2023
120498-22WA-RTR	WA	Shire of Ashburton	Marradong Place, Tom Price - between Straight Line Kilometer 0 and Straight Line Kilometer 0.15 (150	Profile and overlay Geofabric and Asphaltic Concrete	2023-24	\$43,043	\$64,900	1 January 2023	1 January 2023
120499-22WA-RTR	WA	Shire of Ashburton	Pepper Street, Tom Price - Pepper Street between Straight Line Kilometer 0 and Straight Line Kilomet	Profile and overlay with Geofabric and Asphaltic Concrete	2023-24	\$9,840	\$56,160	1 January 2023	1 January 2023
120500-22WA-RTR	WA	Shire of Ashburton	Pine Street, Tom Price - Pine Street between Straight Line Kilometer 0 and Straight Line Kilometer 0	Profile and overlay with Geofabric and Asphaltic Concrete	2023-24	\$12,880	\$63,880	1 January 2023	1 January 2023
120501-22WA-RTR	WA	Shire of Ashburton	Tanunda Street, Tom Price - from Straight Line Kilometer 0 to Straight Line Kilometer 0.47 (470 metr	Profile and overlay with Geofabric and Asphaltic Concrete	2023-24	\$310,722	\$393,400	1 January 2023	1 January 2023
120502-22WA-RTR	WA	Shire of Ashburton	Ashburton Downs Road - Road between Straight Line Kilometer 22 and Straight Line Kilometer 52 (30 km	Reconstruct road formation and drainage, install cement stabilised floodways and resheet road with new gravel	2022-23	\$135,609	\$1,718,000	1 October 2022	1 December 2022
120503-22QLD-RTR	QLD	Cloncurry Shire Council	Sedan Dip Road, Cloncurry, - starting at at chainage 26.834km from the intersection of Sedan Dip Roa	Removal of existing pavement, rehabilitate sub-base (including insitu stabilisation) and replace with a 2 coat seal.	2023-24	\$692,019	\$1,499,958	1 April 2023	1 June 2023
120505-22TAS-RTR	TAS	West Tamar Council	Long Plains Road (rural road) - From the intersection of Careys Road for a distance of 1.175km in a	It is proposed to reconstruct existing 5.6m wide road and widen to 6m with an additional 0.5m wide sealed shoulders	2022-23	\$519,602	\$600,000	1 August 2022	1 December 2022
120507-22VIC-RTR	VIC	Manningham City Council	Church Road, Doncaster - Tandara Avenue to Doncaster Road (Resealing)	Rectification of localised pavement defects and renewal of asphalt surface.	2023-24	\$147,444	\$147,444	1 January 2023	1 April 2023
120508-22VIC-RTR	VIC	Manningham City Council	Church Road, Doncaster - Doncaster Road to Sharon Street (Resealing)	Rectification of localised pavement defects and renewal of asphalt surface.	2023-24	\$72,693	\$72,693	1 January 2023	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120509-22VIC-RTR	VIC	Manningham City Council	Saxonwood Drive, Doncaster East - Blackburn Road to Glendora Lane (Resealing)	Rectification of localised pavement defects and renewal of asphalt surface.	2023-24	\$206,661	\$206,661	1 January 2023	1 April 2023
120510-22VIC-RTR	VIC	Manningham City Council	Harold Street, Buleen - Manningham Road to Dale Street (Resealing)	Rectification of localised pavement defects and renewal of asphalt surface.	2023-24	\$109,604	\$141,787	1 January 2023	1 March 2023
120511-22VIC-RTR	VIC	Northern Grampians Shire Council	Bulgana Road, Concongella - The project lies between 0.0 kms & 3.2 kms from the intersection with Sa	Road to be resheeted with gravel to restore driveability.	2022-23	\$56,187	\$56,187	1 September 2022	1 October 2022
120512-22VIC-RTR	VIC	Northern Grampians Shire Council	Vances Crossing Road, Joel Joel - The project lies between 0.00 kms & 1.88 kms from the intersection	Road to be resheeted with gravel to restore driveability.	2022-23	\$43,574	\$43,574	1 September 2022	1 October 2022
120513-22VIC-RTR	VIC	Northern Grampians Shire Council	Archdale Road, Carapooee - The project lies between 0.0 kms & 1.71 kms from the intersection with Du	Road to be resheeted with gravel to restore driveability.	2023-24	\$23,038	\$23,038	1 January 2023	1 February 2023
120514-22VIC-RTR	VIC	Northern Grampians Shire Council	Bryce Road, Traynors Lagoon - The project lies between 0.0 kms & 1.97 kms from the intersection with	Road to be resheeted with gravel to restore driveability.	2023-24	\$20,111	\$20,111	1 March 2023	1 March 2023
120515-22VIC-RTR	VIC	Northern Grampians Shire Council	Donald Avon Plains Road, Avon Plains - The project lies between 0.0 kms & 4.21 kms from the intersec	Road to be resheeted with gravel to restore driveability.	2022-23	\$102,922	\$102,922	1 December 2022	1 March 2023
120516-22VIC-RTR	VIC	Northern Grampians Shire Council	Glenvale Road, Lake Lonsdale - The project lies between 0.0 kms & 1.18 kms from the intersection wit	Road to be resheeted with gravel to restore driveability.	2023-24	\$36,000	\$36,000	1 April 2023	1 April 2023
120517-22VIC-RTR	VIC	Northern Grampians Shire Council	Marsdale Road, Wal Wal - The project lies between 0.0 kms & 1.0 kms from the intersection with Wal W	Road to be resheeted with gravel to restore driveability.	2022-23	\$25,534	\$25,534	1 November 2022	1 November 2022
120518-22VIC-RTR	VIC	Northern Grampians Shire Council	North Woodlands Road, Joel Joel - The project lies between 500m North of Blue Hills Road and 500m So	Road to be resheeted with gravel to restore driveability.	2023-24	\$27,984	\$27,984	1 April 2023	1 April 2023
120519-22VIC-RTR	VIC	Northern Grampians Shire Council	Rostron Stuart Mill Road, Rostron - The project lies between 0.0 kms & 3.0 kms from the intersection	Road to be resheeted with gravel to restore driveability.	2023-24	\$73,595	\$73,595	1 March 2023	1 March 2023
120520-22VIC-RTR	VIC	Northern Grampians Shire Council	Swanwater Road, Swanwater - The project lies between 0.0 kms & 1.67 kms from the intersection with t	Road to be resheeted with gravel to restore driveability.	2023-24	\$30,358	\$30,358	1 March 2023	1 March 2023
120521-22VIC-RTR	VIC	Northern Grampians Shire Council	Traynors Lagoon Road, Traynors Lagoon - The project lies between 0.0 kms & 3.0 kms from the intersec	Road to be resheeted with gravel to restore driveability.	2022-23	\$79,677	\$79,677	1 November 2022	1 November 2022
120522-22VIC-RTR	VIC	Northern Grampians Shire Council	Wallace Road, Kanya - The project lies between 0.0 kms & 1.44 kms from the intersection with Bolangu	Road to be resheeted with gravel to restore driveability.	2023-24	\$36,000	\$36,000	1 May 2023	1 May 2023
120523-22VIC-RTR	VIC	Northern Grampians Shire Council	Williams Lane, Lake Lonsdale - The project lies between 0.0 kms & 2.04 kms from the intersection wit	Road to be resheeted with gravel to restore driveability.	2023-24	\$56,408	\$56,408	1 March 2023	1 March 2023
120524-22VIC-RTR	VIC	Northern Grampians Shire Council	Moyston Great Western Road, Great Western - The project lies between 0.0 kms & 1.74 kms from the int	Apply a coat of final seal on top of the primer seal to extend the seal life.	2023-24	\$37,000	\$37,000	1 March 2023	1 April 2023
120525-22VIC-RTR	VIC	Northern Grampians Shire Council	Bolangum Inn Road/Kanya Road Intersection - The project is at the intersection of Bolangum Inn Road	Apply a coat of final seal on top of the primer seal to extend the seal life.	2023-24	\$38,142	\$38,142	1 March 2023	1 March 2023
120526-22VIC-RTR	VIC	Northern Grampians Shire Council	Hill Street, Stawell - The project lies between 0.0 kms & .16 kms from the intersection with Heares	Apply a coat of final seal on top of the primer seal to extend the seal life.	2023-24	\$18,000	\$18,000	1 March 2023	1 March 2023
120527-22VIC-RTR	VIC	Northern Grampians Shire Council	Liddell Road, Bellellen - The project lies between 0.0 kms & 0.76 kms from the intersection with Bel	Apply a coat of final seal on top of the primer seal to extend the seal life.	2023-24	\$24,633	\$24,633	1 March 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120530-22NSW-RTR	NSW	Strathfield Municipal Council	Hill Street, Strathfield South - from Liverpool Road intersection (Ch 0.0m) to Hillcrest Avenue	Mill and fill with AC 10 - 50mm and undertake heavy patching works with up to 120mm and repair the damaged sections of this road.	2022-23	\$56,350	\$56,350	1 September 2022	1 November 2022
120531-22NSW-RTR	NSW	Murrumbidgee Council	Macleay Road, Coleambally (Rural Road) - 4.2km - 6.2km from intersection with Ercildoune Road (dist	Resheeting with gravel/road base material mix to a depth of approximately 100mm and width of 7m , grade to shape, roll and compact.	2022-23	\$88,401	\$88,401	1 October 2022	1 February 2023
120532-22WA-RTR	WA	Shire of Moora	Koojan West Road (rural road) - Starting 100 metres west of Bindoon/Moora Road and extending West 1.	Formation widening, reconstruction, cement stabilizing and the application of an 8 metre wide bitumen surface	2022-23	\$330,000	\$330,000	1 October 2022	1 May 2023
120533-22WA-RTR	WA	Shire of Moora	Dandaragan Street, Moora - from Roberts Street extending 620 metres West just past Long Street	Reseal the section using rubber additive	2022-23	\$31,000	\$34,550	1 November 2022	1 March 2023
120534-22WA-RTR	WA	Shire of Moora	Old Geraldton Road (rural road) - from straight line kilometre 0.00 (Moora/Miling Road extending 3.5	Reseal the section using modified rubber bitumen	2022-23	\$110,000	\$136,646	1 November 2022	1 March 2023
120535-22NT-RTR	NT	Coomalie Community Government Council	Crater Lake Road - Entire Length of Crater Lake Road From Intersection of Stuart Highway to Intersec	Replace all guideposts in the area with saferoads snaploc new technology guide posts. This will enable safer more resilient guidepost delineators not as susceptible to collision damage and more advanced in ease of installation and replacement. Any serviceable removed guideposts will be repurposed in other areas of the shire until further funding can be sought to upgrade the rest of the network.	2022-23	\$15,000	\$15,000	1 September 2022	1 March 2023
120536-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Boundary Road (rural road) Collette Creek. (Drainage)	Rechanneling of current roadside drainage system to allow for increased flow of water and further rock placement to prevent silting	2022-23	\$2,504	\$2,504	1 September 2022	1 September 2022
120537-22VIC-RTR	VIC	Northern Grampians Shire Council	Napier Street, Stawell - The project lies between 0.0 kms & 0.97 kms from the intersection with Lond	Road to be resealed to improve safety.	2023-24	\$64,000	\$64,000	1 April 2023	1 April 2023
120538-22VIC-RTR	VIC	Northern Grampians Shire Council	Phillips Road, Glenorchy - The project lies between 0.0 kms & 1.81 kms from the intersection with Gi	Road to be resealed to improve safety	2023-24	\$31,000	\$31,000	1 April 2023	1 April 2023
120539-22VIC-RTR	VIC	Northern Grampians Shire Council	Sloane Street, Stawell - The project lies between 0.0 kms & 0.41 kms from the intersection with Daws	Road to be resealed to improve safety	2022-23	\$41,830	\$41,830	1 December 2022	1 December 2022
120540-22VIC-RTR	VIC	Northern Grampians Shire Council	Studall Road, Navarre - The 1st part of the project lies between 0.0 kms & 1.38 kms from Willaring R	Road to be resealed to improve safety.	2022-23	\$58,662	\$58,662	1 December 2022	1 December 2022
120541-22VIC-RTR	VIC	Northern Grampians Shire Council	Teddington Road, Stuart Mill - The project lies between 0.0 kms & 1.46 kms from the intersection wit	Road to be resealed to improve safety.	2023-24	\$29,000	\$29,000	1 April 2023	1 April 2023
120542-22VIC-RTR	VIC	Northern Grampians Shire Council	Tulkara Railway Road, Concongella - The 1st part of the project lies between 1.71 kms & 2.89 kms fro	Road to be resealed to improve safety	2022-23	\$80,617	\$80,617	1 December 2022	1 December 2022
120543-22VIC-RTR	VIC	Northern Grampians Shire Council	Wallaloo East Road, Greens Creek - The project lies between 0.0 kms & 0.96 kms from the intersection	Road to be resealed to improve safety	2022-23	\$37,048	\$37,048	1 December 2022	1 December 2022
120545-22NSW-RTR	NSW	Bayside Council	Russell Avenue - Between Rocky Point Road and Napoleon Street Sans Souci (Resealing)	Mill central 7.0m 170mm deep for 170m from Napoleon Street. Then Pave 120mm AC20 and then pave 50mm AC14. Between the central 7m and the lip of the gutter on both sides mill 50 mm and then pave 50 mm AC14. For the 280m up to Rocky Point Road mill full width 50mm deep then pave 50mm AC14.	2022-23	\$197,214	\$348,000	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120546-22NSW-RTR	NSW	Bayside Council	Waratah Road - Between Botany Road and cul-de-sac, Botany (Resealing)	Mill 40mm for 163 m then pave 40mm AC10	2022-23	\$63,318	\$63,318	1 October 2022	1 October 2022
120547-22NSW-RTR	NSW	Bayside Council	Hanna Street - From Waratah Road to Tupia Street, Botany (Resealing)	Mill 40 mm deep for 171m then pave 40mm AC10	2022-23	\$45,505	\$45,505	1 October 2022	1 October 2022
120548-22WA-RTR	WA	Town of Victoria Park	Mars Street - President Street to Kew Street, Welshpool (Reconstruction, rehabilitation, widening)	Rehabilitation of road pavement to meet asset management requirements. Mill and fill existing asphalt road surface. Replacement of kerb and tie-in of crossovers.	2022-23	\$77,608	\$86,570	1 November 2022	1 March 2023
120549-22WA-RTR	WA	Town of Victoria Park	Raleigh Street - Oats Street to Briggs Street, Carlisle (Reconstruction, rehabilitation, widening)	Rehabilitation of road pavement to meet asset management requirements. Mill and fill existing asphalt road surface. Replacement of kerb and tie-in of crossovers.	2023-24	\$160,000	\$184,765	1 February 2023	1 March 2023
120550-22VIC-RTR	VIC	Wangaratta Rural City Council	Wenhams Lane, Wangaratta - between Bradbury Drive and Todd Street, from chainage 11m to chainage 144	Construct 1,168 sqm of full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course.	2022-23	\$155,527	\$155,527	1 September 2022	1 November 2022
120551-22NSW-RTR	NSW	Bayside Council	Martin Avenue - From Donaldson Street to Page Street, Pagewood (Resealing)	Mill 40mm deep for 169m. Pave 40mm AC10.	2022-23	\$52,564	\$52,564	1 October 2022	1 December 2022
120552-22NSW-RTR	NSW	Bayside Council	Horne Avenue - From King Street to David Street, Mascot (Resealing)	Mill 40mm deep for 208 m. Pave 40mm AC10.	2022-23	\$57,627	\$57,627	1 October 2022	1 December 2022
120553-22NSW-RTR	NSW	Bayside Council	Grace Campbell Crescent - From Denison Street to Beauchamp Road, Hillsdale (Resealing)	Mill 120mm deep for 513m. Pave 80mm AC20 then pave 40mm AC10.	2022-23	\$130,363	\$297,000	1 October 2022	1 December 2022
120554-22VIC-RTR	VIC	Benalla Rural City Council	Mackellar Street, Benalla - Between Nunn Street and Witt Street 0.00 - 1.52km	Crack sealing, pot hole fixing and restoration work to restore surface of road prior to resealing in FY22/23	2022-23	\$36,204	\$71,844	1 March 2022	1 April 2022
120555-22NSW-RTR	NSW	Bayside Council	Nilson Avenue - From Grace Campbell Crescent to Grace Campbell Crescent, Hillsdale (Resealing)	Mill 120mm for 337m. Pave 80mm AC20 then pave 40mm AC10	2022-23	\$60,919	\$186,000	1 October 2022	1 December 2022
120556-22VIC-RTR	VIC	Wangaratta Rural City Council	Milnes Creek Drive, Wangaratta - between Wenhams Lane and Wooloona Court, from chainage 0.00km to ch	Construct 525 sqm full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course.	2022-23	\$69,874	\$69,874	1 September 2022	1 November 2022
120557-22VIC-RTR	VIC	Wangaratta Rural City Council	Milnes Creek Drive, Wangaratta - from Wenhams Lane to Murilla Crescent, from chainage 60m to chainag	Construct full width road seal and pavement, extending from lip to kerb to lip of kerb. The works include excavation and removal of existing road pavement, construction of 200mm sub base and 160mm base Class 2 crushed rock and construction of 40mm Asphalt wearing course.	2022-23	\$89,074	\$89,074	1 September 2022	1 November 2022
120558-22VIC-RTR	VIC	Wangaratta Rural City Council	Murdoch Road Service Road, Wangaratta - from Vincent Road to Valdor Avenue, between chainage 10.0m	Propose to reinstate 338 m of kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of kerb and channel and construction of asphalt overlay including saw cut, removal, application of prime seal and 30mm thick asphalt to a width between 1.0m and 3.20m.	2022-23	\$160,086	\$160,086	1 September 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120559-22VIC-RTR	VIC	Wangaratta Rural City Council	Larkings Street, Wangaratta - between Phillipson Street and Swan Street	Propose to replace 629 m of B2 kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of B2 kerb and channel and construction of 300mm wide asphalt overlay including saw cut, removal, application of prime seal and 30mm thick asphalt to a width between 1.0 m and 7.50 m.	2022-23	\$326,295	\$326,295	1 September 2022	1 May 2023
120560-22VIC-RTR	VIC	Wangaratta Rural City Council	Dodsworth Street, Wangaratta - from Matheson Street to Howell Street, between chainage 14.5m to chai	Propose to reinstate 181m kerb and channel. The works include installation of concrete vehicle crossings, sub drainage, replacement of B2 kerb and channel and construction of asphalt overlay including saw cut, removal, application of prime seal and 30mm asphalt to a width between 0.9m and 3.50m.	2022-23	\$91,237	\$91,237	1 September 2022	1 December 2022
120565-22WA-RTR	WA	Shire of Morawa	Gutha West Road (rural road) - work to be carried out between 4.00 and 7.0 straight line kilometre m	Clearing of road verge 16m wide, box out formation of bas to 12m, gravel re-sheet to 10m	2022-23	\$160,983	\$160,983	1 July 2022	1 June 2023
120566-22VIC-RTR	VIC	Wangaratta Rural City Council	Multiple Locations - Leishman Street, Wangaratta (Resealing)	Reseal 215 m of road wearing course with R10 sprayseal	2022-23	\$8,672	\$8,672	1 November 2022	1 March 2023
120567-22VIC-RTR	VIC	Wangaratta Rural City Council	Multiple Locations - Murdoch Road Service Road, Wangaratta (Resealing)	Reseal 240m of road wearing course with R10 sprayseal	2022-23	\$9,848	\$9,848	1 November 2022	1 March 2023
120568-22VIC-RTR	VIC	Wangaratta Rural City Council	Williams Road, Wangaratta - From the intersection of Phillipson Street for a distance of 1,111m in w	Reseal 1111 m of road wearing course with R10 sprayseal	2022-23	\$30,904	\$30,904	1 November 2022	1 March 2023
120569-22VIC-RTR	VIC	Wangaratta Rural City Council	Oxley Flats Road, Rural Road - Oxley Flats Road between Wilson Road and Williams Lane (Resealing)	Reseal 6170m of road wearing course with R10 sprayseal	2022-23	\$202,531	\$202,531	1 November 2022	1 May 2023
120570-22SA-RTR	SA	City of Port Adelaide Enfield	Karoomba Ave, Greenacres - Section from Wootten Street to Muller Road Windsor Gardens	Full replacement of kerb and gutter and excavation and replacement of road and asphalt pavement.	2022-23	\$200,000	\$200,000	1 September 2022	1 December 2022
120571-22VIC-RTR	VIC	Hindmarsh Shire Council	Ellerman Street, Dimboola - Chainage 1799m-3141m. Datum is High Street intersection. (Resealing)	Reseal across full length and width.	2023-24	\$62,124	\$62,124	1 April 2023	1 May 2023
120572-22SA-RTR	SA	City of Port Adelaide Enfield	Corralyn Tce, Enfield - Section from Markham Ave to Ragles Ave, Enfield	Full reconstruction of road including replacement of granular and asphalt pavement and kerb and gutter.	2023-24	\$350,000	\$350,000	1 January 2023	1 June 2023
120573-22WA-RTR	WA	Shire of Williams	Clayton Road, Williams (Rural Road) - Straight line kilometre 10.00 to 11.83 measured from the inter	This is a staged project that commenced in 2016-17 with the widening of the road formation and culvert structures. The shoulder widening was followed by seal widening. This is the last stage of this project.	2022-23	\$18,532	\$18,532	1 October 2022	1 December 2022
120574-22VIC-RTR	VIC	Wangaratta Rural City Council	Taminick Gap Road, Rural Road - between Glenrowan Road and Taaffe Road (Resealing)	Reseal 3,146 m of road wearing course with R10 sprayseal	2022-23	\$94,281	\$94,281	1 November 2022	1 March 2023
120575-22SA-RTR	SA	City of Port Adelaide Enfield	Innes Road, Windsor Gardens - Section from Pellew Street to Irwin Street, Windsor Gardens	Full reconstruction of road including replacement of kerb and gutter, granular pavement and asphalt.	2022-23	\$300,000	\$300,000	1 October 2022	1 January 2023
120576-22SA-RTR	SA	City of Port Adelaide Enfield	East Parkway, Lightsvie - Section from Hampstead Road to Jeffcott Ave Lightsvie (Resealing)	Full 200mm deep lift of asphalt. Kerb and gutter maintenance	2022-23	\$180,000	\$180,000	1 September 2022	1 November 2022
120577-22WA-RTR	WA	Shire of Williams	Tarwonga Dardadine Road, Williams (Rural Road) - Straight line kilometre 7.94 to 15.44 measured from	It is proposed to clear vegetation, within the maintenance zone, improve roadside drainage and widen the road formation and culvert structures.	2023-24	\$172,962	\$172,962	1 March 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120578-22VIC-RTR	VIC	Wangaratta Rural City Council	Warby Range Road (Rural Road) - between Wurrinya Ave and Taminick Gap Road between chainage 0.0 km a	Reseal 1806 m of road wearing course with R10 sprayseal	2022-23	\$57,096	\$57,096	1 November 2022	1 March 2023
120579-22VIC-RTR	VIC	Hindmarsh Shire Council	Ellam Willenabrana Road (rural road) - Chainage 6405m-9090m. Datum is Dimboola Rainbow Road intersec	Reseal across full length and width.	2023-24	\$57,193	\$57,193	1 April 2023	1 May 2023
120581-22WA-RTR	WA	Shire of Morawa	White Road (Rural Road) - between Oranga and Letterbox Road, 0.00 to 3.00 straight line kilometre me	Clearing of road verge to 16m width, box out formation of base to 12m, gravel re-sheet to 10m	2022-23	\$140,000	\$140,000	1 July 2022	1 June 2023
120582-22VIC-RTR	VIC	Hindmarsh Shire Council	Mt Elgin Road (rural road) - Chainage 50m-1600m. Datum is Western Highway intersection.	Resheet shoulders with 100mm deep, 1.5m wide approved pavement material.	2022-23	\$49,747	\$49,747	1 August 2022	1 June 2023
120584-22QLD-RTR	QLD	Redland City Council	Alfred Martin Way, Dunwich - from Mitchell Crescent for a distance of 11.3km towards The Causeway at	Works will include granular stabilization and foam bitumen stabilisations to improve the road user experience and extend the life of the asset.	2022-23	\$1,692,120	\$1,692,120	1 November 2022	1 February 2023
120587-22VIC-RTR	VIC	Wangaratta Rural City Council	Wilson Road, Wangaratta - Wilson Road between the intersection Chisholm Street (chainage 0.00 km) an	Reseal 1285 m of road wearing course with R10 sprayseal	2022-23	\$55,906	\$55,906	1 November 2022	1 May 2023
120588-22SA-RTR	SA	District Council of Kimba	Buckleboo Road (Rural Road) - 9450 metres from the intersection of Haskett Road and Buckleboo Road f	S20E single coat 10mm reseal and line marking	2022-23	\$86,547	\$86,547	1 October 2022	1 March 2023
120589-22VIC-RTR	VIC	Wangaratta Rural City Council	Logan Drive, Wangaratta - between Oxford Drive and Trotman Drive (km 0.00 to 123 m) (Resealing)	Reseal 123 m of road wearing course with asphalt	2023-24	\$20,525	\$20,525	1 January 2023	1 March 2023
120590-22SA-RTR	SA	District Council of Kimba	Balumbah Kinnaird Road (Rural Road) - From the intersection of the Eyre Highway for 1.566 kilometres	S20E single coat 10mm reseal and line marking	2022-23	\$91,249	\$91,249	1 October 2022	1 March 2023
120591-22SA-RTR	SA	District Council of Kimba	Kimba Cowell Road (Rural Road) - 13 kilometres from the intersection of Cleve Kimba Road for 2 kilom	S20E single coat 10mm reseal and line marking	2022-23	\$104,403	\$104,403	1 October 2022	1 March 2023
120592-22VIC-RTR	VIC	Wangaratta Rural City Council	Cambridge Drive, Wangaratta - Between Phillipson Street and Boston Court (chainage 128m to 540m)	Reseal 412 m of road wearing course with asphalt	2023-24	\$65,098	\$65,098	1 January 2023	1 March 2023
120593-22VIC-RTR	VIC	Wangaratta Rural City Council	Oxford Drive, Wangaratta - Between Cambridge Drive and Logan Drive (chainage 0.0 km to 187 m)	Reseal 187 m of road wearing course with asphalt	2023-24	\$30,598	\$30,598	1 January 2023	1 March 2023
120594-22WA-RTR	WA	Shire of Mount Marshall	Crabb Road (Rural Rd) - Intersection of Beacon Back Rd and Bencubbin Beacon Rd	Form and re gravel	2022-23	\$104,006	\$104,006	1 November 2022	1 November 2022
120595-22WA-RTR	WA	Shire of Mount Marshall	Gabbin Trayning Rd (Rural Rd) - Straight Line Kilometre 12.53 to 17.53 measure from intersection wit	Clearing, form work and place new gravel pavement	2023-24	\$158,000	\$158,000	1 January 2023	1 June 2023
120596-22WA-RTR	WA	Shire of Mount Marshall	Askew Rd (Rural Rd) - Straight Line Kilometre 0.00 to 2.30 measured from Bencubbin Beacon Rd and con	Form road and drains. Gravel sheet.	2023-24	\$79,000	\$79,000	1 March 2023	1 June 2023
120597-22WA-RTR	WA	Shire of Mount Marshall	Beacon Back Rd (Rural Rd) - Straight Line Kilometre 2.30 to 4.20 measured from intersection of Bencu	Formation of Road and drains. Gravel re sheeting.	2022-23	\$98,512	\$98,512	1 November 2022	1 December 2022
120598-22WA-RTR	WA	Shire of Mount Marshall	Andrews Tank Rd (Rural Rd) - Straight Line Kilometre 10.33 to 11.73 measured from intersection of Be	Clear, widen and form then gravel sheet	2023-24	\$66,506	\$66,506	1 February 2023	1 March 2023
120599-22WA-RTR	WA	Shire of Mount Marshall	Bruse Rd (Rural Rd) - Straight Line Kilometre 0.00 to 2.70 measured from intersection with Bencubbin	Formation of road and drains. Gravel sheeting.	2023-24	\$79,885	\$81,500	1 March 2023	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120600-22QLD-RTR	QLD	Richmond Shire Council	Crawford Street, Richmond - From 0.0km to 1.2km from start point intersection of Flinders Highway an	Due to the heavy vehicles the running surface of the street will be changed to asphalt in both directions. To replace current seal with asphalt 4 metres wide on both sides of the street. Total coverage will be 2 lanes, 1.2km each lane. This will ensure the road has a longer life than the current 5 years it currently has.	2022-23	\$450,000	\$900,000	1 November 2022	1 January 2023
120601-22QLD-RTR	QLD	Richmond Shire Council	Richmond-Croydon Road, Richmond. - Section from 142.3km to 146.7km from start point 0.0km at the int	To shape pavement and seal to a width of 7.2 metres for a distance of 4.4km.	2022-23	\$107,208	\$500,000	1 October 2022	1 December 2022
120602-22WA-RTR	WA	Shire of Manjimup	North Walpole Road (rural road) - Measuring from the intersection with South Western Highway between	Replace existing culverts with new pipes and headwalls; recondition the gravel shoulders and place a strip of seal between 300 millimetres and 900 millimetres as required. Place a full width reseal over the road.	2023-24	\$100,000	\$450,000	1 January 2023	1 May 2023
120603-22TAS-RTR	TAS	Burnie City Council	Mooreville Road, Shorewell Park - Between Wiseman Street to Three Mile Line Road (Resealing)	Road to be resealed	2023-24	\$284,186	\$340,000	1 January 2023	1 April 2023
120604-22TAS-RTR	TAS	Burnie City Council	Minna Road (Rural Road) - From the intersection of Devonshire Drive for a distance of 1.5km in a a n	Road to be resealed	2023-24	\$200,000	\$322,000	1 January 2023	1 April 2023
120605-22SA-RTR	SA	Renmark Paringa Council	Hopkins Street, Renmark - Between Nineteenth and Twentieth Streets. (Resealing)	The full length (194 metres) of Hopkins Street, will be resealed by Council's contractor in accordance with the seal design.	2022-23	\$11,100	\$11,100	1 November 2022	1 November 2022
120606-22SA-RTR	SA	Renmark Paringa Council	Murtho Road, Paringa - Starting from Railway Terrace for a distance of 494 metres (Resealing)	494 metres of Murtho Road starting from Railway Terrace, will be resealed by Council's contractor in accordance with the seal design.	2022-23	\$45,928	\$45,928	1 November 2022	1 November 2022
120607-22VIC-RTR	VIC	Hindmarsh Shire Council	Mt Elgin Road (rural road) - Chainage 2100-3100m & 4500-6430m. Datum is Western Highway intersection	Reseal across full length and width.	2023-24	\$78,352	\$78,352	1 March 2023	1 May 2023
120608-22SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Murtho Road Access Road, Paringa (Resealing)	The full length of this road, 220 metres, will be resealed by Council's contractor in accordance with the seal design.	2022-23	\$9,704	\$9,704	1 November 2022	1 November 2022
120609-22SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Sonnemanns Lane, Renmark (Resealing)	The full length (185 metres) of Sonnemanns Lane, will be resealed by Council's contractor in accordance with the seal design.	2022-23	\$5,620	\$5,620	1 November 2022	1 November 2022
120610-22VIC-RTR	VIC	Hindmarsh Shire Council	Propodollah-Netherby Road, rural road - Chainage 2230-3640m. Datum is Propodollah Extension Road int	Resheet entire length with a layer of 100mm compacted approved gravel.	2022-23	\$60,340	\$60,340	1 July 2022	1 January 2023
120611-22WA-RTR	WA	Shire of Kojonup	Boscabel Rd ( Rural Rd) - The work will commence on Boscabel Rd from the Albany Highway intersection	Shoulder widening	2022-23	\$21,000	\$21,000	1 October 2022	1 December 2022
120612-22QLD-RTR	QLD	Carpentaria Shire Council	Normanton - Burketown Road, (rural road) - Between Chainage 46.360 to 46.460 measured from 0km (Burk	Installation of new culvert structure and associated road works including pavement stabilisation and bitumen sealing to increase flood immunity and resilience and provide access to nearby stations and Burketown.	2022-23	\$400,000	\$800,000	1 December 2022	1 June 2023
120613-22WA-RTR	WA	Shire of Kojonup	Pearce Rd (Rural Rd) - Work to commence at straight line (SLK) kilometre 10.67 and finishing at SL	Widening the road to 7m and ensuring safety at the floodway	2023-24	\$20,000	\$20,000	1 January 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120614-22QLD-RTR	QLD	Carpentaria Shire Council	Normanton - Burketown Road, (rural road) - Between Chainage 46.590 to 47.090 measured from 0km (Burk	Realignment of a section of the road and install larger culverts. This section is currently unsafe and has limited visibility due to the dip and curve of the road. Council are going to install new, larger culverts to increase the flood immunity and realign the section of road to drastically improve the safety and visibility of the section of road. Works will include new culverts, road realignment and pavement stabilisation, bitumen sealing and drainage works.	2022-23	\$311,924	\$1,513,339	1 October 2022	1 June 2023
120615-22WA-RTR	WA	Shire of Kojonup	Jingalup Rd ( Rural Rd) - On Jingalup Rd straight line kilometres (SLK) starting from Frankland Rd 0	Widening road via shoulders to 7 Meters and patching were required	2022-23	\$86,002	\$420,000	1 September 2022	1 March 2023
120616-22WA-RTR	WA	Shire of Kojonup	Balgarup Rd ( Rural Rd) - Balgarup Rd starting 1.15km from Albany highway finishing at straight line	Reseal road to ensure user safety.	2022-23	\$285,498	\$285,498	1 November 2022	1 January 2023
120618-22VIC-RTR	VIC	Hindmarsh Shire Council	Tarranyurk East Road, rural road - Chainage 5610-8355m. Datum is Dimboola Rainbow Road intersection.	Reform and resheet with approved gravel material.	2023-24	\$100,550	\$100,550	1 January 2023	1 June 2023
120619-22WA-RTR	WA	Shire of Capel	Weld Road (Rural Road) - Weld Road, Capel River. Between chainage 10.50 to13.50 measured from (M042	It is proposed to resheet 2.5kms of road surface including replacement of two damaged pipe culverts.	2023-24	\$154,577	\$480,360	1 February 2023	1 May 2023
120620-22WA-RTR	WA	Shire of Capel	Roberts Road, Stirling Estate - Between chainage 0 to 1.13km measured from Bussell Highway. Worksit	Rehabilitation of isolated pavement failures is proposed, with full surface reseal.	2023-24	\$238,000	\$259,420	1 February 2023	1 May 2023
120621-22SA-RTR	SA	Renmark Paringa Council	Twentieth Street, Renmark - Between Tapio Street and Dridan Avenue (Resealing)	368 metres of this road between Tapio Street and Dridan Avenue will be resealed in accordance with the seal design.	2022-23	\$20,260	\$20,260	1 October 2022	1 November 2022
120623-22SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Hughes Avenue Parking Area, Paringa (Resealing)	Council contractor will reseal the entire on road parking area in accordance with the seal design.	2022-23	\$8,725	\$8,725	1 October 2022	1 November 2022
120624-22SA-RTR	SA	Renmark Paringa Council	Thirteenth Street, Renmark - Between Cowra Street and James Avenue (Resealing)	Council contractor will seal 341 metres of road in accordance with the seal design	2023-24	\$16,125	\$16,125	1 March 2023	1 March 2023
120625-22WA-RTR	WA	Shire of Upper Gascoyne	Ullawarra Road (rural road) - The work location is between straight line kilometre 0.93 and 1.44 me	The proposed works is to remove the existing damaged seal from the section of road and resurface with a double coat bitumen seal. The reconstruction of the base course using good quality material is to be funded by the Shire of Upper Gascoyne's own funding.	2022-23	\$66,057	\$216,057	1 September 2022	1 November 2022
120627-22SA-RTR	SA	Renmark Paringa Council	Multiple Locations - Myall Street, Renmark (Resealing)	Council contractor will seal 157 metres of road in accordance with the seal design	2022-23	\$9,250	\$9,250	1 November 2022	1 November 2022
120628-22NSW-RTR	NSW	Murrumbidgee Council	Main Canal Road, Coleambally (Rural Road) - 0.00km - 3.00km from intersection with Eulo Road (distan	Resheeting with gravel/road base material mix to a depth of approximately 100mm for a width of 7m, grade to shape, roll and compact.	2022-23	\$90,000	\$90,000	1 November 2022	1 March 2023
120629-22QLD-RTR	QLD	Mareeba Shire Council	Bilwon Road, Biboohra - Bilwon Road from chainage 3.865 km to chainage 4.215 km from start point 00	Propose to widen the existing 350m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking.	2023-24	\$499,665	\$499,665	1 March 2023	1 July 2023
120631-22NSW-RTR	NSW	Murrumbidgee Council	Main Canal Road, Coleambally (Rural Road) - 6.83km - 7.75km from intersection with Sturt Highway (di	Reseal section with 14mm aggregate and bitumen to a width of 8m.	2023-24	\$59,008	\$59,008	1 February 2023	1 February 2023
120636-22NSW-RTR	NSW	Murrumbidgee Council	Donald Ross Drive, Coleambally (Rural Road) - 3.39km - 4.94km from intersection with Sturt Highway (	Reseal section with 14mm aggregate and bitumen for a width of 8m.	2022-23	\$24,355	\$99,200	1 December 2022	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120658-22NSW-RTR	NSW	Murrumbidgee Council	Elliot Road, Jerilderie (Rural Road) - 4.96km - 5.87km from intersection with Oaklands Road (distanc	Reseal section with 14mm aggregate and bitumen for a width of 6m.	2023-24	\$28,693	\$43,824	1 February 2023	1 February 2023
120665-22VIC-RTR	VIC	Hindmarsh Shire Council	Tarranyurk West Road, rural road - Chainage 9085-12400m. Datum is Dimboola Rainbow Road intersection	Reform and resheet with approved pavement material	2023-24	\$100,550	\$100,550	1 January 2023	1 June 2023
120676-22VIC-RTR	VIC	City of Whittlesea	Mount View Road, Lalor - from Kingsway Drive to Kalara Close	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$185,000	\$187,408	1 September 2022	1 October 2022
120677-22VIC-RTR	VIC	City of Whittlesea	Partridge Street - Partridge Street, Lalor from Monash Street to Kenna Drive	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$190,000	\$194,730	1 September 2022	1 March 2023
120678-22VIC-RTR	VIC	City of Whittlesea	Partridge Street - Partridge Street, Lalor from Station Street to Ballarat Street	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$250,000	\$278,095	1 September 2022	1 March 2023
120679-22VIC-RTR	VIC	City of Whittlesea	Patrick Street - Patrick Street, Thomastown from Valentine Avenue to Talbot Avenue	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$125,000	\$137,472	1 August 2022	1 October 2022
120680-22VIC-RTR	VIC	Hindmarsh Shire Council	Harding Road, rural road - Chainage 3480-7030m, datum is Nhill-Yanac Road intersection.	Reseal across full length and width.	2023-24	\$68,586	\$68,586	1 March 2023	1 April 2023
120681-22VIC-RTR	VIC	City of Whittlesea	Pine Street - Pine Street, Thomastown from The Boulevard to End of Road	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$190,000	\$194,984	1 July 2022	1 September 2022
120682-22VIC-RTR	VIC	City of Whittlesea	Tarata Court - Tarata Court, BUNDOORA from Japonica Street to End of Road	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$125,000	\$131,421	1 October 2022	1 December 2022
120683-22VIC-RTR	VIC	City of Whittlesea	Vincent Drive - Vincent Drive, South Morang from Grange Drive to Great Eastern Way	Repair Road Pavement by removing top layer of damaged surface, upgrade of kerb and channel and drainage, replacement of line marking	2022-23	\$270,000	\$440,517	1 September 2022	1 May 2023
120684-22SA-RTR	SA	District Council of Grant	Peweena Road, Mingbool - Section of road heading north measured 2.1km from Kirby Road to Kentish Roa	Reconstruct & seal road 2,100 metres section, 8 metres wide.	2022-23	\$240,000	\$277,501	1 October 2022	1 November 2022
120685-22SA-RTR	SA	District Council of Grant	Lock Road, Moorak - Section of road heading north measured 1km from Sisters Road.	Reconstruct & seal road 1,000 metres section, 8 metres wide.	2022-23	\$101,355	\$146,085	1 November 2022	1 December 2022
120686-22NSW-RTR	NSW	Council of the Municipality of Woollahra	Yarwood Lane Woollahra - Between Fletcher Street and Edgecliff Road (Resealing)	Road resurfacing	2022-23	\$27,000	\$32,000	1 November 2022	1 January 2023
120688-22QLD-RTR	QLD	Southern Downs Regional Council	Connolly Dam Road, Silverwood - At the waterway crossing at chainage 5.99km measured from the Rosent	Widen the culvert to allow for dual traffic lanes.	2022-23	\$170,000	\$575,000	1 September 2022	1 March 2023
120689-22QLD-RTR	QLD	Southern Downs Regional Council	Homestead Road, Rosenthal Heights - At the waterway crossing at chainage 0.94km measured from Bracke	Construction of a high-bank to high-bank, two-span bridge to meet the requirements of the Queensland Government's Department of Agriculture and Fisheries requirement's for waterways.	2023-24	\$100,000	\$1,165,000	1 April 2023	1 June 2023
120690-22VIC-RTR	VIC	Hindmarsh Shire Council	Kurnbrunin Road, rural road - Chainage 0-3175m. Datum is Albacutya Rd intersection.	Reform and resheet shoulders with 100mm compacted approved gravel material.	2023-24	\$75,797	\$75,797	1 May 2023	1 June 2023
120691-22VIC-RTR	VIC	Hindmarsh Shire Council	Winiam Road, rural road - Chainage 1570-3830. Datum is Nhill-Harrow Road intersection. (Resealing)	Reseal across full length and width.	2023-24	\$53,474	\$53,474	1 February 2023	1 February 2023
120692-22VIC-RTR	VIC	Hindmarsh Shire Council	Yanac-Netherby Road, rural road - Chainage 8110-10000m. Datum is Broughton-Yanac Road intersection.	Resheet shoulders with 100mm compacted approved gravel material.	2023-24	\$49,613	\$49,613	1 February 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120693-22VIC-RTR	VIC	Hindmarsh Shire Council	Dimboola-Minyip Road, rural road - Chainage 70965m & 1380-3780m. Datum is Borung Highway intersect	Reseal across full length and width.	2023-24	\$48,625	\$48,625	1 April 2023	1 May 2023
120694-22VIC-RTR	VIC	Hindmarsh Shire Council	Broughton Road, rural road - Chainage 5975-7895m. Datum is Nhili-Yanac Road.	Resheet shoulders with 100mm deep approved compacted gravel material.	2023-24	\$61,072	\$61,072	1 March 2023	1 June 2023
120695-22QLD-RTR	QLD	South Burnett Regional Council	West Street, Kingaroy (Rural Road) - The proposed works are located between chainages 0.65km and 2.1	Crumbed Rubber reseal.	2022-23	\$69,979	\$69,979	1 August 2022	1 May 2023
120696-22QLD-RTR	QLD	South Burnett Regional Council	George Street, Kingaroy - The proposed works are located between chainages 0.0km and 0.10km from th	Crumbed Rubber reseal.	2022-23	\$120,000	\$120,000	1 August 2022	1 May 2023
120698-22QLD-RTR	QLD	South Burnett Regional Council	Henry Street, Nanango - The proposed works are located between chainages 0.75km and 0.95km from the	Crumbed Rubber reseal.	2022-23	\$29,370	\$29,370	1 August 2022	1 May 2023
120699-22VIC-RTR	VIC	Corangamite Shire Council	Tesbury Road (Rural road) - Measured from 1.52km to 2.46km - Camperdown Cobden Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface	2023-24	\$326,000	\$326,000	1 March 2023	1 April 2023
120700-22QLD-RTR	QLD	South Burnett Regional Council	Keleher Street, Hivesville - The proposed works are located between chainages 0.0km and 0.088km fro	Crumbed Rubber reseal.	2022-23	\$22,180	\$22,180	1 August 2022	1 May 2023
120701-22QLD-RTR	QLD	South Burnett Regional Council	Kumbia Minmore Road, Kumbia (Rural Road) - The proposed works are located between chainages 0.0km an	Crumbed Rubber reseal.	2022-23	\$104,146	\$104,146	1 August 2022	1 May 2023
120702-22VIC-RTR	VIC	Corangamite Shire Council	Chocolyn Settlement Road (Rural road) - Measured from 1.69km to 3.05km - Camperdown Lismore Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface.	2023-24	\$211,500	\$211,500	1 April 2023	1 May 2023
120703-22QLD-RTR	QLD	South Burnett Regional Council	Wattle Camp Road, Wattle Camp (Rural Road) - The proposed works are located between chainages 0.015k	Crumbed Rubber reseal.	2022-23	\$21,385	\$21,385	1 August 2022	1 May 2023
120704-22VIC-RTR	VIC	Corangamite Shire Council	Vite Vite Road (Rural road) - Measured from 6.70km to 8.15km - Hamilton Highway	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface	2022-23	\$586,000	\$586,000	1 October 2022	1 January 2023
120705-22QLD-RTR	QLD	South Burnett Regional Council	McGinley Road, Nanango (Rural Road) - The proposed works are located between chainages 0.0km and 0.4	Crumbed Rubber reseal.	2022-23	\$49,478	\$49,478	1 August 2022	1 May 2023
120706-22VIC-RTR	VIC	Corangamite Shire Council	Eastern Creek Road (Rural road) - Measured from 5.49km to 6.03km - Cobden Port Campbell Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smoother, safer surface	2023-24	\$193,000	\$193,000	1 February 2023	1 April 2023
120707-22QLD-RTR	QLD	South Burnett Regional Council	Pauls Parade, Ellesmere (Rural Road) - The proposed works are located between chainages 0.0km and 1.	Crumbed Rubber reseal.	2022-23	\$35,000	\$35,000	1 August 2022	1 May 2023
120708-22QLD-RTR	QLD	South Burnett Regional Council	Bicks Road, Cloyna (Rural Road) - The proposed works are located between chainages 2.0km and 5.70km	Crumbed Rubber reseal.	2022-23	\$103,600	\$103,600	1 August 2022	1 May 2023
120709-22QLD-RTR	QLD	South Burnett Regional Council	Borcherts Hill Road, Murgon (Rural Road) - The proposed works are located between chainages 0.0km an	Crumbed Rubber reseal.	2022-23	\$37,520	\$37,520	1 August 2022	1 May 2023
120710-22QLD-RTR	QLD	South Burnett Regional Council	Braithwaites Road, Murgon (Rural Road) - The proposed works are located between chainages 0.0km and	Crumbed Rubber reseal.	2022-23	\$19,880	\$19,880	1 August 2022	1 May 2023
120711-22QLD-RTR	QLD	South Burnett Regional Council	Cants Road, Wooolin (Rural Road) - The proposed works are located between chainages 3.26km and 3.9	Crumbed Rubber reseal.	2022-23	\$20,020	\$20,020	1 August 2022	1 May 2023
120712-22QLD-RTR	QLD	South Burnett Regional Council	Centenary Court, Murgon - The proposed works are located between chainages 0.0km and 0.14km from th	Crumbed Rubber reseal.	2022-23	\$10,381	\$10,381	1 August 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120713-22QLD-RTR	QLD	South Burnett Regional Council	Crawford Road, Crawford - The proposed works are located between chainages 0.0km and 0.185km from t	Crumbed Rubber reseal.	2022-23	\$73,784	\$73,784	1 August 2022	1 May 2023
120714-22QLD-RTR	QLD	South Burnett Regional Council	Crownthorpe Road, Oakdale (Rural Road) - The proposed works are located between chainages 4.62km and	Crumbed Rubber reseal.	2022-23	\$43,120	\$43,120	1 August 2022	1 May 2023
120715-22QLD-RTR	QLD	South Burnett Regional Council	Elbow Road, Merlwood (Rural Road) - The proposed works are located between chainages 0.0km and 1.90k	Crumbed Rubber reseal.	2022-23	\$101,120	\$101,120	1 August 2022	1 May 2023
120716-22QLD-RTR	QLD	South Burnett Regional Council	Flats Road, Chelmsford (Rural Road) - The proposed works are located between chainages 4.56km and 5.	Crumbed Rubber reseal.	2022-23	\$20,020	\$20,020	1 August 2022	1 May 2023
120717-22QLD-RTR	QLD	South Burnett Regional Council	Hetheringtons Road, Manyung (Rural Road) - The proposed works are located between chainages 2.95km a	Crumbed Rubber reseal.	2022-23	\$53,200	\$53,200	1 August 2022	1 May 2023
120718-22QLD-RTR	QLD	South Burnett Regional Council	Hicken Way, Nanango (Rural Road) - The proposed works are located between chainages 0.0km and 0.39km	Crumbed Rubber reseal.	2022-23	\$70,324	\$70,324	1 August 2022	1 May 2023
120719-22QLD-RTR	QLD	South Burnett Regional Council	Jarail Road, Ironpot (Rural Road) - The proposed works are located between chainages 0.0km and 6.53k	Crumbed Rubber reseal.	2022-23	\$162,878	\$162,878	1 August 2022	1 May 2023
120720-22QLD-RTR	QLD	South Burnett Regional Council	Johnstown Road, Johnstown (Rural Road) - The proposed works are located between chainages 11.98km an	Crumbed Rubber reseal.	2022-23	\$58,800	\$58,800	1 August 2022	1 May 2023
120721-22QLD-RTR	QLD	South Burnett Regional Council	Kawl Kawl Road, Kawl Kawl (Rural Road) - The proposed works are located between chainages 5.521km an	Crumbed Rubber reseal.	2022-23	\$98,012	\$98,012	1 August 2022	1 May 2023
120722-22QLD-RTR	QLD	South Burnett Regional Council	Pringles Hill Road, Tablelands (Rural Road) - The proposed works are located between chainages 0.0km	Crumbed Rubber reseal.	2022-23	\$71,540	\$71,540	1 August 2022	1 May 2023
120723-22QLD-RTR	QLD	South Burnett Regional Council	Taylor's Road, Kingaroy (Rural Road) - The proposed works are located between chainages 1.59km and 2.	Crumbed Rubber reseal.	2022-23	\$32,305	\$32,305	1 August 2022	1 May 2023
120724-22QLD-RTR	QLD	South Burnett Regional Council	Stuart Valley Drive, Haly Creek (Rural Road) - The proposed works are located between chainages 4.72	Crumbed Rubber reseal.	2022-23	\$84,770	\$84,770	1 August 2022	1 May 2023
120725-22QLD-RTR	QLD	South Burnett Regional Council	Webbers Bridge Road, Wooroonden (Rural Road) - he proposed works are located between chainages 2.100	Crumbed Rubber reseal.	2022-23	\$40,194	\$40,194	1 August 2022	1 May 2023
120726-22QLD-RTR	QLD	South Burnett Regional Council	Campbells Road, Silverleaf (Rural Road) - The proposed works are located between chainages 0.0km and	Crumbed Rubber reseal.	2022-23	\$48,680	\$111,115	1 August 2022	1 May 2023
120727-22QLD-RTR	QLD	South Burnett Regional Council	Hamilton Road, South East Nanango (Rural Road) - The proposed works are located between chainages 1.	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2023-24	\$81,082	\$81,082	1 February 2023	1 May 2023
120728-22QLD-RTR	QLD	South Burnett Regional Council	Mount Stanley Road, East Nanango (Rural Road) - The proposed works are located between chainages 4.7	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2023-24	\$184,477	\$184,477	1 January 2023	1 May 2023
120729-22QLD-RTR	QLD	South Burnett Regional Council	Muir Drive, South East Nanango (Rural Road) - The proposed works are located between chainages 0.0km	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2023-24	\$36,388	\$36,388	1 January 2023	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120730-22QLD-RTR	QLD	South Burnett Regional Council	Rackemanns Road, Wooroolin (Rural Road) - The proposed works are located between chainages 0.0km and	It is proposed to excavate the existing shoulder material and gravel resheet both shoulders to provide a suitable gravel shoulder wearing surface.	2023-24	\$3,858	\$190,385	1 January 2023	1 May 2023
120731-22VIC-RTR	VIC	Hindmarsh Shire Council	Lavertys Road (rural road) - Chainage 0-2835m. Datum is Mallee Dam Road intersection.	Resheet full length and width with approved gravel material compacted 100mm deep.	2022-23	\$91,652	\$91,652	1 December 2022	1 March 2023
120733-22NSW-RTR	NSW	Northern Beaches Council	Alameda Way, Warriewood - between chainage 0.0 km to 0.2 km measured from 0 km (Warriewood Road)	Repair the pavement and resurface with asphaltic concrete.	2022-23	\$157,794	\$157,794	1 October 2022	1 December 2022
120734-22NSW-RTR	NSW	Bathurst Regional Council	Prince Street, Perthville - Measured 0.14km to 0.28km from Bathurst Street	Construct kerb and gutter and stormwater drainage. Reconstruct, widen and seal pavement.	2023-24	\$400,000	\$400,000	1 February 2023	1 April 2023
120735-22NSW-RTR	NSW	Bathurst Regional Council	Commonwealth Street, Bathurst - Measured 0.24km to 0.46 from Durham Street	Install subsoil drainage and rehabilitate and seal pavement	2023-24	\$100,000	\$100,000	1 March 2023	1 April 2023
120736-22VIC-RTR	VIC	Indigo Shire Council	Twist Creek Road, Yackandandah - From the intersection with McIntosh Lane south bound for a distance	Improve the table drains, improve the road base with an additional 100mm of crushed rock and seal the road surface.	2023-24	\$104,800	\$104,800	1 January 2023	1 June 2023
120737-22VIC-RTR	VIC	Indigo Shire Council	Church Street, Beechworth - From the intersection with Wood Street, Beechworth south bound to the in	Repair drainage, install 100mm depth of crushed rock sub base and then seal the surface. Works also include intersection alignment improvements with Last Street.	2023-24	\$22,000	\$22,000	1 January 2023	1 April 2023
120738-22VIC-RTR	VIC	Indigo Shire Council	Wood Street, Beechworth - From the intersection with Frederick Street West bound for 80 meters to th	Supply and place 100mm depth of crushed rock and seal.	2023-24	\$14,000	\$14,000	1 January 2023	1 April 2023
120739-22VIC-RTR	VIC	Indigo Shire Council	Taylor Street, Beechworth - For 120 meters between Crawford Street and Buckland Gap Road. (Sealing)	Place 100mm depth of crushed rock and then seal the surface.	2023-24	\$24,000	\$24,000	1 January 2023	1 April 2023
120740-22VIC-RTR	VIC	Indigo Shire Council	Barkly Street, Beechworth - From the intersection with Bridge Road to south for 90 meters then east	Place 100mm depth of crushed rock and then seal the surface.	2023-24	\$50,000	\$50,000	1 January 2023	1 April 2023
120741-22VIC-RTR	VIC	Indigo Shire Council	Gordon Street, Chiltern - From the intersection with North Road South bound for 110 meters.	Improved drainage, 100mm depth of crushed rock and new sealed surface. Works also include improved intersection with North Road.	2023-24	\$22,000	\$22,000	1 January 2023	1 April 2023
120742-22VIC-RTR	VIC	Indigo Shire Council	Kars Street, Yackandandah - From the intersection with Hammond Street north-west bound for 70 meters	Place 100mm depth of crushed rock and seal the surface.	2023-24	\$18,000	\$18,000	1 January 2023	1 April 2023
120743-22VIC-RTR	VIC	Indigo Shire Council	Mt Stanley Road, Stanley - From the intersection with Lower Nine Mile Creek Road south bound for 90	Installation of new guard rail on the south bound side of the road.	2022-23	\$19,000	\$19,000	1 August 2022	1 October 2022
120744-22TAS-RTR	TAS	Derwent Valley Council	Dumas Terrace, New Norfolk - Giddy Avenue to Murdoch Avenue, New Norfolk	Pavement rehabilitation using in-situ stabilisation, resealing, kerb and channel, installation of stormwater network, and replacement of pit lids and new pram ramps.	2023-24	\$347,000	\$347,000	1 January 2023	1 April 2023
120745-22VIC-RTR	VIC	Indigo Shire Council	Soldiers Road, Barnawartha - 2.2km from the intersection with Chiltern-Howlong Road south bound for	Full width resealed surface.	2022-23	\$110,000	\$110,000	1 November 2022	1 January 2023
120746-22VIC-RTR	VIC	Indigo Shire Council	Sandy Creek Road, Charleroi - Works commence 820 meters from intersection with Lochart's Gap Road so	Resheeting full width sealed surface.	2022-23	\$120,000	\$120,000	1 November 2022	1 January 2023
120747-22NT-RTR	NT	Litchfield Council	Girraween Road, McMinns Lagoon - Stuart Highway, McMinns Lagoon Ch3.30km Girraween Road to Ch3.75km	Comprises of pavement, storm water drainage upgradation.	2023-24	\$350,000	\$350,000	1 February 2023	1 May 2023
120748-22VIC-RTR	VIC	Indigo Shire Council	Gundowring Road, Kergunyah - Segment One - 8.8km south bound from the intersection with Kergunyah Ro	Full width crack repair and surface reseal.	2022-23	\$75,000	\$75,000	1 November 2022	1 January 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120749-22VIC-RTR	VIC	Indigo Shire Council	Great Southern Road, Great Southern - From the intersection with Murray Valley Highway to the inters	Crack repair and full width reseal.	2022-23	\$80,000	\$80,000	1 November 2022	1 January 2023
120750-22SA-RTR	SA	District Council of Loxton Waikerie	Viney Road, Meribah - Reconstruction work between 0.00km of moonah bore road/Viney Road Junction to	Road Pavement to be increased to 200mm thickness. The Road is to be crowned to deal with drainage Issues	2023-24	\$287,773	\$287,773	1 April 2023	1 June 2023
120751-22SA-RTR	SA	District Council of Loxton Waikerie	Kelliher Road, Loxton North - Reconstruction of 3.7kms between Kelliher Road / Quarry Road Junction	Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues	2022-23	\$158,933	\$158,933	1 July 2022	1 September 2022
120752-22SA-RTR	SA	District Council of Loxton Waikerie	Boolgun Road, Boolgun - Reconstruction of 3.0kms between Maggea Road / Boolgun Road Junction to Cook	Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage Issues	2023-24	\$227,724	\$228,021	1 March 2023	1 June 2023
120753-22VIC-RTR	VIC	Hindmarsh Shire Council	Nhill-Diapur Road, rural road - Chainage 10,650m & Chainage 12,160. Datum is Nhill-Yanac Road inters	Replace culverts at both locations with new concrete box culverts underneath road.	2022-23	\$84,009	\$84,009	1 November 2022	1 March 2024
120754-22VIC-RTR	VIC	Hindmarsh Shire Council	Yanac-Netherby road, rural road - Chainage 3700m. Datum is Broughton-Yanac Road.	Replace culverts with concrete box culverts underneath road.	2023-24	\$49,170	\$49,170	1 October 2023	1 December 2023
120755-22NT-RTR	NT	Litchfield Council	Stockwell Road/Walker Road, Blackmore - Lawton Road, Blackmore Ch1.13km Stockwell Road to Ch1.23km	Road Upgradation – 100m at Intersection Replacing Existing Cross Road Culverts Installing 2 Culverts on Walker Road	2023-24	\$300,000	\$350,000	1 May 2023	1 June 2023
120756-22NSW-RTR	NSW	Coonamble Shire Council	Warrie Street, Gulargambone - Warrie Street, Gulargambone. From the End to Yalcogrin Street (60m).	Heavy patch - stabilise existing base, mix with roadbase and seal.	2022-23	\$30,000	\$30,000	1 September 2022	1 March 2023
120757-22WA-RTR	WA	Shire of Dundas	Eucla Reid Road, Eucla - Kilometres measured from 0.00 kilometres Eyre Highway intersection, Eucla t	New 100 millimetre gravel sheet.	2022-23	\$251,060	\$251,060	1 November 2022	1 May 2023
120758-22SA-RTR	SA	Tatiara District Council	Orphan Block Road (Rural Road) - Commencing 3.81km south of Petherick Road heading south for 4.31km	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2023-24	\$87,609	\$87,609	1 February 2023	1 March 2023
120760-22SA-RTR	SA	Tatiara District Council	Sweddes Flat Road (Rural Road) - Commencing 2.97km south of Rowney Road heading south for 2.75km	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2023-24	\$75,799	\$75,799	1 February 2023	1 March 2023
120761-22SA-RTR	SA	Tatiara District Council	Cadell Road (Rural Road) - Commencing 10.04km east of Naracoorte Road heading east for 4.24km to Fra	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2022-23	\$198,306	\$198,306	1 October 2022	1 November 2022
120762-22SA-RTR	SA	Tatiara District Council	Watson Rd (Rural Road) - Commencing from Stott Rd chainage 10.27km heading west for 3.03km	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2022-23	\$104,196	\$104,196	1 October 2022	1 November 2022
120763-22WA-RTR	WA	Shire of Yilgarn	Bodallin South Road, Bodallin - Measured from start point 0.0 at Great Eastern Highway Straight Line	In an effort to rectify this problem, it is proposed to carry out reconstruction of the existing road surface to upgrade to a seven metre bitumen prime seal standard. This work involves importing of gravel from designated gravel pits and improving the road surface drainage along with water binding gravel road pavement and laying of a seven metre bitumen prime seal. Project Length - one point two kilometres.	2022-23	\$167,622	\$167,622	1 September 2022	1 February 2023
120764-22WA-RTR	WA	Shire of Yilgarn	Bodallin South Road, Bodallin - Measured from start point 0.0 at Great Eastern Highway Straight Line	10mm bitumen resealing on existing bitumen seal.	2022-23	\$61,296	\$61,296	1 September 2022	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120765-22WA-RTR	WA	Shire of Yilgarn	Cramphorne Road, South Yilgarn - Measured from start point 0.0 at Cox Road Straight Line Kilometre 1	In an effort to rectify this problem it is proposed to carry out a Gravel Sheetting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 4,800 metres, Project width 9 metres.	2022-23	\$286,666	\$286,666	1 August 2022	1 March 2023
120766-22WA-RTR	WA	Shire of Yilgarn	Cramphorne Road, South Yilgarn - Measured from start point 0.0 at Cox Road Straight Line Kilometre 8	10mm bitumen resealing on existing bitumen seal.	2022-23	\$82,698	\$82,698	1 September 2022	1 February 2023
120768-22QLD-RTR	QLD	Livingstone Shire Council	Perkins Road, Marlborough - Perkins Road, CH850 - 1550 (between Kunwarara Road and Fossey Drive, Cha	Pavement Rehabilitation of 700m of Perkins Road.	2022-23	\$240,000	\$267,280	1 December 2022	1 January 2023
120769-22VIC-RTR	VIC	Melbourne City Council (City of Melbourne)	Lygon Street, Carlton - East side, Princes St to approx 50m south of Elgin St.	Profile and Re-sheet 50mm thick wearing course.	2023-24	\$320,000	\$345,000	1 May 2023	1 May 2023
120770-22VIC-RTR	VIC	Melbourne City Council (City of Melbourne)	Flinders Street, Melbourne - South side, Elizabeth Street to Market Street	Profile and re-sheet 50mm wearing course.	2022-23	\$155,641	\$175,000	1 October 2022	1 October 2022
120771-22WA-RTR	WA	Shire of Wagin	Angwins Road (Rural Road) - Work lies straight line kilometres 2.38 - 5.38 from Dongolocking Road.	Clear, widen and form. Gravel sheet, reshape drains and install guide posts	2023-24	\$54,145	\$54,145	1 February 2023	1 June 2023
120772-22WA-RTR	WA	Shire of Wagin	Dwelyerdine Road (Rural Road) - Between Straight Line Kilometre 0 to 3.5 measured from Angwins Road.	Clear, widen and form. Gravel sheet, reshape drains and install guide posts.	2022-23	\$55,000	\$55,000	1 October 2022	1 June 2023
120773-22WA-RTR	WA	Shire of Wagin	Andrews Road (Rural Road) - Work lies straight line kilometres 0.00 - 1.36 from Lime Lake West Road.	Clear, widen and form. Gravel sheet, reshape drains and install guide posts.	2022-23	\$35,000	\$35,000	1 July 2022	1 May 2023
120774-22WA-RTR	WA	Shire of Wagin	Collanilling Road (Rural Road) - Work lies straight line kilometres 15.71 - 17.78 from Collie Lake K	Clear, widen and form. Gravel sheet, reshape drains and install guide posts.	2022-23	\$38,000	\$38,000	1 August 2022	1 May 2023
120775-22WA-RTR	WA	Shire of Wagin	Wagin-Wickepin Road (Rural Road) - Work lies straight line kilometres 8.21 - 11.08 from Piesseville	Clear, widen and form. Gravel sheet, reshape drains and install guide posts.	2023-24	\$55,000	\$55,000	1 January 2023	1 May 2023
120776-22WA-RTR	WA	Shire of Wagin	Beaufort Road (Rural Road) - Work lies straight line kilometres 1.59 - 2.21 from Unicorn Street.	Clear, widen and reconstruct road shoulders and seal to a width of 7 metres. Clean out culvert and install guide posts.	2022-23	\$75,000	\$75,000	1 September 2022	1 May 2023
120777-22QLD-RTR	QLD	Charters Towers Regional Council	Old Dalrymple Road, (rural road) - Floodway at chainage 0.9km from Dalrymple Road	Replace concrete floodway and improve vertical approach grades by reconstructing 50m either side of floodway	2022-23	\$87,650	\$87,650	1 October 2022	1 November 2022
120778-22WA-RTR	WA	Shire of Yilgarn	Emu Fence Road, South Yilgarn - Measured from start point 0.0 at Great Eastern Highway Straight Line	In an effort to rectify this problem it is proposed to carry out a Gravel Sheetting program on this road. This work involves importing of gravel from designated gravel pits and improving the road & surface drainage in an effort to provide an all weather road. Project length 5,600 metres, Project width 9 metres.	2022-23	\$310,401	\$310,401	1 August 2022	1 March 2023
120779-22NSW-RTR	NSW	Bathurst Regional Council	Limekilns Rd (Rural Road) - Measured 7.50km to 29.00km from the Great Western Hwy.	Heavy Patching by in-situ stabilisation	2022-23	\$300,000	\$300,000	1 October 2022	1 December 2022
120780-22QLD-RTR	QLD	Balonne Shire Council	Teelba Road, St George - Bidgel Creek Culvert - chainage 21.280 km - 21.380km measured from the inte	Build-up road with gravel from either end of culvert approaches	2023-24	\$60,000	\$60,000	1 March 2023	1 March 2023
120781-22QLD-RTR	QLD	Balonne Shire Council	Cashel Vale Road, Bollon - Chainage 52.64 km - 53.060 km measured from the intersection of Main Stre	150mm gravel resheeting project to allow the road to remain trafficable during wet weather periods. Grading to restore the road surface to a level of service suitable for traffic.	2022-23	\$151,534	\$151,534	1 November 2022	1 November 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120782-22QLD-RTR	QLD	Balonne Shire Council	Honeymah Lane, Dirranbandi - Chainage 26.830 km - 27.200km, measured from the intersection of Balonn	Build-up road with gravel through low lying areas and grading.	2022-23	\$176,733	\$176,733	1 December 2022	1 December 2022
120783-22QLD-RTR	QLD	Balonne Shire Council	Jakelwar-Goodooga Road, (rural road) - The Jakelwar-Goodooga Road is split into two sections separat	Build-up road with gravel through low lying areas and grading.	2022-23	\$640,000	\$640,000	1 November 2022	1 January 2023
120784-22WA-RTR	WA	Shire of Coorow	Waddy Forrest Road (Rural Road) - Between Straight Line Kilometre 4.0 to 9.0, from intersect McPartl	Gravel resheet	2023-24	\$129,177	\$137,335	1 January 2023	1 June 2023
120785-22WA-RTR	WA	Shire of Coorow	South Waddi Road (Rural Road) - Between Straight Line Kilometre 13.0 to 18.35, closest intersection	100mm of Gravel Resheet	2023-24	\$70,080	\$78,239	1 January 2023	1 June 2023
120786-22WA-RTR	WA	Shire of Coorow	Nairn St, Leeman - Between Straight Line Kilometre 0.8 to 1.0 nearest intersection Dee Street, Leema	Side entry pits and pipe water to longitude drainage	2023-24	\$152,050	\$160,208	1 February 2023	1 May 2023
120787-22VIC-RTR	VIC	Southern Grampians Shire Council	Mt Napier Rd - Hamilton - The work starts at 1km further from the intersection of Mt Napier Road wit	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$260,000	\$260,000	1 July 2022	1 June 2023
120788-22VIC-RTR	VIC	Southern Grampians Shire Council	Old Crusher Road (Byaduk) - The work starts at the intersection of Old Crusher Road with Kinghorns	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$233,000	\$233,000	1 July 2022	1 May 2023
120789-22VIC-RTR	VIC	Southern Grampians Shire Council	Byaduk Penshurst Road (Byaduk) - The work location is from Chainage 2.03km to chainage 5.99km. The w	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$414,200	\$414,200	1 July 2022	1 May 2023
120790-22NSW-RTR	NSW	Snowy Valleys Council	Whitehead Street (Khancoban) - Bradney Street to Mitchell Ave (Resealing)	reseal and resurface	2022-23	\$25,000	\$25,000	1 October 2022	1 June 2023
120791-22WA-RTR	WA	Shire of Cue	Beringarra Cue Road (Rural Road) - Various locations, SLK 1.2 to 58.5 measured from the Great Northe	Road corrections to uneven surfaces and potholes, surface repairs to floodways and reseal road where necessary.	2022-23	\$303,483	\$303,483	1 October 2022	1 June 2023
120792-22VIC-RTR	VIC	Southern Grampians Shire Council	Cartys Soldier Settlement Road (Rural Road) - The work starts at the intersection of Cartys Soldier	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$298,000	\$298,000	1 July 2022	1 May 2023
120793-22WA-RTR	WA	Shire of Dandaragan	Bibby Road (rural road) - Project section is located on Bibby Road between the Brand Highway and Mun	The section will be picked up by a surveyor and pegged. Formation to be corrected to new width, import 200mm of gravel and wet mix at a depth of 250mm. Apply a 2 coat seal, line mark and install signs and guide posts.	2022-23	\$554,113	\$610,141	1 October 2022	1 April 2023
120794-22VIC-RTR	VIC	Southern Grampians Shire Council	Gallie Road, Coleraine - The proposed works start at the intersection of Gallie Road with Gleneig Hi	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$316,000	\$316,000	1 July 2022	1 May 2023
120795-22VIC-RTR	VIC	Southern Grampians Shire Council	Craigs Road (Rural Road) - The work starts at the intersection of Craigs road with East West Road an	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$377,000	\$377,000	1 July 2022	1 May 2023
120797-22VIC-RTR	VIC	Southern Grampians Shire Council	McIntyre Street, Hamilton - The work starts at the intersection of McIntyre street with Dartmoor-Ham	Formation grading, profiling, kerb& Channel re-establishment.	2023-24	\$116,000	\$116,000	1 April 2023	1 June 2023
120798-22VIC-RTR	VIC	Southern Grampians Shire Council	Duck Pools Lane (Coleraine) - The proposed works start at the intersection of Duck Pools Lane with G	Formation grade, fill and profiling including vegetation clearing, drain reshaping and stabilisation.	2022-23	\$17,000	\$17,000	1 November 2022	1 June 2023
120799-22QLD-RTR	QLD	Livingstone Shire Council	Stanage Bay Road, Kunwarara - CH1570 - 2470 (Chainage 1.57km to 2.47km measured from Okm at the inte	Pavement rehabilitation of 900m of Stanage Bay Road.	2022-23	\$290,000	\$322,240	1 November 2022	1 December 2022
120800-22NSW-RTR	NSW	Snowy Valleys Council	Munderoo Urnie Road (Rural Road) - Jingellic Road to River Road (1000m to 2094m south from Jingelli	Reseal and repair road pavement & surface	2022-23	\$135,000	\$135,000	1 October 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120801-22NSW-RTR	NSW	Bathurst Regional Council	Cow Flat Road (Rural Road) - Measured 0.00km to 5.64km from Trunkey Rd. (General Maintenance)	Heavy Patching by in-situ stabilisation	2023-24	\$200,000	\$200,000	1 January 2023	1 January 2023
120802-22NSW-RTR	NSW	Bathurst Regional Council	Lagoon Road (Rural Road) - Measured 0.00km to 2.74km from O'Connell Plains Rd (General Maintenance)	Heavy patching by in-situ stabilisation	2023-24	\$248,559	\$248,559	1 February 2023	1 February 2023
120804-22VIC-RTR	VIC	Mount Alexander Shire Council	Greenhill Avenue, Castlemaine - Between Wheeler Street to Vincent Street (Resealing)	A sprayed granular reseal	2023-24	\$31,000	\$31,000	1 January 2023	1 April 2023
120805-22VIC-RTR	VIC	Mount Alexander Shire Council	Boundary Road, Carisbrook (Rural) - Between Baringhup Road and Moolort Road (Resealing)	A sprayed granular reseal	2023-24	\$123,000	\$123,000	1 January 2023	1 April 2023
120806-22VIC-RTR	VIC	Mount Alexander Shire Council	Vaughan - Chewton Road, Fryerstown - Between Campbells Creek - Fryers Road and Camp Street	A sprayed granular reseal	2023-24	\$53,000	\$53,000	1 January 2023	1 April 2023
120809-22VIC-RTR	VIC	City of Boroondara	Pavo Street, Balwyn North - Capella Street to Ursa Street (Reconstruction, rehabilitation, widening)	Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement	2022-23	\$160,000	\$230,000	1 December 2022	1 February 2023
120810-22VIC-RTR	VIC	City of Boroondara	Yuille Street, Ashburton - Summerhill Road to Marquis Street	Undertake a general road refurbishment including pavement repairs, resurfacing and kerb replacement	2022-23	\$163,811	\$253,000	1 December 2022	1 February 2023
120811-22NSW-RTR	NSW	Brewarrina Shire Council	Monkey Bridge Road (rural road) - Monkey Bridge Road from Jobs Gate Intersection, Grid 1 Chainage	install a new 4 meter wide grid and adjust approaches to suit the new grid.	2022-23	\$60,878	\$60,878	1 December 2022	1 June 2023
120812-22VIC-RTR	VIC	East Gippsland Shire Council	Lake Shore Drive, Newlands Arm - between chainage start: 0.00 kms to 0.893 kms measure from Colony C	Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. To reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$63,000	\$63,000	1 November 2022	1 June 2023
120813-22VIC-RTR	VIC	East Gippsland Shire Council	Ensay Doctors Flat Road, Ensay - between chainage start: 0.029 kms to 14.46 kms measured from Great	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$551,663	\$568,213	1 November 2022	1 April 2023
120814-22VIC-RTR	VIC	East Gippsland Shire Council	Hardys Road, Metung - between chainage start: 0.00 kms to 1.560 kms measured from Metung Road	Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$57,000	\$57,000	1 November 2022	1 June 2023
120815-22VIC-RTR	VIC	East Gippsland Shire Council	Joiners Road, Newmerella - between chainage start: 0.050 kms to 3.501 kms measured from Princes High	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$95,000	\$98,377	1 November 2022	1 April 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120816-22VIC-RTR	VIC	East Gippsland Shire Council	Main Road, Paynesville - between chainage start: 0.00 kms to 1.246 kms measured from The Esplanade	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of Asphalt work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety	2022-23	\$98,000	\$98,000	1 October 2022	1 June 2023
120817-22NSW-RTR	NSW	Inner West Council	Boomerang Street, Haberfield - Between Loudon ave Mortley Avenue.	Propose to re-sheet the entire length of 0.25km and the width of 12.8m. Works include extensive heavy patching and re-sheeting the pavement.	2023-24	\$105,000	\$200,000	1 May 2023	1 May 2023
120818-22TAS-RTR	TAS	Circular Head Council	Arthur River Road (Rural Road) - From 1620 metres to 14300 metres from the intersection with the Bas	New bitumen seal and surface correction	2022-23	\$356,226	\$356,226	1 October 2022	1 April 2023
120819-22TAS-RTR	TAS	Circular Head Council	Trowutta Road (Rural Road) - From 7,747 metres to 10,567 metres from the intersection with Scotchtown R	Reconstructed pavement and new bitumen surface	2022-23	\$139,727	\$139,727	1 November 2022	1 April 2023
120820-22TAS-RTR	TAS	Circular Head Council	Giddens Road (Rural Road) - from 0036 metres to 3310 metres from the intersection with Trowutta Road	New bitumen seal and surface correction	2022-23	\$103,686	\$103,686	1 October 2022	1 April 2023
120821-22NSW-RTR	NSW	Inner West Council	Myra Road, Dulwich Hill - Between New Canterbury Road and The Parade.	Propose to re-sheet the entire length of 0.32km and the width of 12.5m with extensive heavy patching.	2023-24	\$206,830	\$299,000	1 February 2023	1 April 2023
120822-22SA-RTR	SA	Coorong District Council	Frost Road (Rural Road) - Starting 1km east of Yumali Road Intersection, Ending 2 km east of Yumali	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$50,000	\$50,000	1 October 2022	1 December 2022
120823-22SA-RTR	SA	Coorong District Council	Sanderson Road (Rural Road) - Starting at Intersection with Sugarloaf Road, ending 3km East of Suger	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$150,000	\$150,000	1 November 2022	1 March 2023
120824-22SA-RTR	SA	Coorong District Council	Freak Road (Rural Road) - Starting at the intersection with Todd Road, ending 3km West of Todd Road	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$150,000	\$150,000	1 December 2022	1 April 2023
120825-22NSW-RTR	NSW	Inner West Council	England Avenue, Marrickville - Between Addison Road and Newington Road	Propose to re-sheet the entire length of 0.26km and the width of 12m with heavy patching.	2023-24	\$55,000	\$101,000	1 February 2023	1 May 2023
120826-22SA-RTR	SA	Coorong District Council	Burns Road (Rural Road) - Starting at Pascoe Road Intersection, ending 3.7km East of Pascoe Road	Reconstruction of existing unsealed road to achieve a minimum of 150 millimeters of compacted road surface to a width of 8m including shoulders. Works include the rehabilitation of existing material and the importing of additional material.	2022-23	\$185,000	\$185,000	1 December 2022	1 April 2023
120827-22NSW-RTR	NSW	Armidale Regional Council	Lynoch Rd (Rural Road) - Work location is from Intersection with Lyndhurst Rd to Ch 3.9 kms from the	Gravel Resheeting of full unsealed length of Lynoch Rd 3.9kms	2022-23	\$75,946	\$75,946	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120828-22NSW-RTR	NSW	Weddin Shire Council	Main Street, Grenfell - Work is located between 0.000 km and 0.270 km from Camp Street Intersection	The project will comprise of: -Earthworks -Drainage works -Road reconstruction -Sealing -line marking, signage	2023-24	\$635,335	\$2,500,000	1 March 2023	1 May 2023
120829-22NSW-RTR	NSW	Armidale Regional Council	Tulloch Rd (Rural Road) - Work location is from the intersection with Lyndhurst rd to Ch 1.7 kms fro	Gravel Resheeting of 1.7kms of Tulloch Rd	2022-23	\$55,514	\$55,514	1 September 2022	1 October 2022
120830-22WA-RTR	WA	Shire of Denmark	Mt Lindesay Road (Rural Road) - Straight Line kilometer 3.6 to 7.2 measured from Scotsdale road	Increase gravel depth by 150mm	2023-24	\$113,666	\$341,000	1 February 2023	1 April 2023
120831-22WA-RTR	WA	Shire of Denmark	Tindale Road (Rural Road) - Straight Line Kilometer 4.52 to 8.33 measured from South Coast highway	Increase gravel depth by 150mm	2022-23	\$113,666	\$341,000	1 December 2022	1 March 2023
120832-22WA-RTR	WA	Shire of Denmark	Peace Street (Denmark) - Straight Line Kilometer 0.25 to 0.55 measured from Mount Shadforth road	Widen section of the road including pavement markings and additional signage	2023-24	\$16,400	\$49,200	1 March 2023	1 April 2023
120834-22WA-RTR	WA	Shire of Denmark	Sheoak Drive (Rural Road) - Straight Line Kilometer 0.5 to 2.21 measured from East river road	reseal	2022-23	\$49,787	\$75,000	1 November 2022	1 December 2022
120835-22WA-RTR	WA	Shire of Woodanilling	Burt Road, Woodanilling (Rural Road) - Between straight line kilometers 3.750 and 7.000 measured fro	Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation work and gravel sheet 100 mm thick by 10 meters wide.	2023-24	\$55,651	\$55,651	1 February 2023	1 May 2023
120836-22WA-RTR	WA	Shire of Woodanilling	Newstead Road, Westwood - Between Straight Line Kilometers 0.000 and 2.5000 measured from the inters	Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation works and gravel sheeting 100 mm thick by 10 meters wide	2022-23	\$58,328	\$58,328	1 October 2022	1 March 2023
120837-22WA-RTR	WA	Shire of Woodanilling	Orchard & Mouritz Road, Woodanilling - Between Straight line kilometers 0.000 and 3.800 measured fro	Council proposes to prune trees to improve sight distances, clear out blocked culverts, do minor formation work and gravel sheeting 100 mm thick by 10 meters wide.	2022-23	\$68,203	\$68,203	1 October 2022	1 May 2023
120838-22WA-RTR	WA	Shire of Woodanilling	Douglas Road, Kenmare (Rural) - Between straight line kilometers 16.000 and 16.500 measured from the	To complete the formation works and gravel sheeting 100 mm thick by 10 meters wide.	2022-23	\$15,151	\$15,151	1 November 2022	1 April 2023
120839-22NSW-RTR	NSW	Lachlan Council	Lansdale Road (rural road) - From intersection of Miamley Street west for 1.7 km	Reconstruct road and width to a minimum of 10 metres formation width and 8 metre seal width	2023-24	\$400,000	\$400,000	1 April 2023	1 June 2023
120840-22TAS-RTR	TAS	Huon Valley Council	Pottery Road, Dover - From the junction of Pottery Road and Cemetery Road to end of Pottery Road Dov	Pavement rehabilitation including reclaiming existing granular pavement, milling and asphalt repairs, re-establish gravel road shoulders and undertake road sealing	2022-23	\$320,000	\$320,000	1 November 2022	1 May 2023
120841-22TAS-RTR	TAS	Huon Valley Council	Church Street - Franklin - From the junction of Huon Highway to the end of Church Street. (Sealing)	Pavement reconstruction including removal of existing road surface, trim and reshape pavement sub-base, install 100mm layer of finely crushed rock pavement and install 40mm asphalt seal	2022-23	\$344,000	\$415,000	1 November 2022	1 May 2023
120842-22NT-RTR	NT	Local Government Association of the Northern Territory Inc	Nyinyikay Road, Nyinyikay - From Intersection Mata Mata Road Chainage 0.0 Km - 11.1 km Nyinyikay Co	Gravel patch sheet sections of road with road widening from chainage 0.0 Mata Mata intersection to Nyinyikay Community.	2022-23	\$172,640	\$172,640	1 November 2022	1 June 2023
120843-22WA-RTR	WA	Shire of Narrogin	Narrogin Valley Road, Narrogin - Between Straight Line Kilometer 4.83 to 6.83 measured from Mellons	Two coat seal	2022-23	\$128,758	\$200,000	1 December 2022	1 June 2023
120844-22QLD-RTR	QLD	Blackall-Tambo Regional Council	Emmet Road, Blackall - Chainage 0.00km to 45.00km, 0 chainage being the intersection at the Isisford	Rehabilitation of failing bitumen, replacement of concrete margins and polymer modified binder reseal.	2022-23	\$808,346	\$808,346	1 December 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120845-22NSW-RTR	NSW	Glen Innes Severn Council	Nine Mile Road (Rural Road) - From the intersection with Bald Nob Road measuring 8.1 km in a north-e	Resheet with a 100mm overlay of crushed material.	2022-23	\$251,844	\$251,844	1 July 2022	1 January 2023
120846-22VIC-RTR	VIC	East Gippsland Shire Council	Nungurner Road, Nungurner - Nungurner Road between chainage start: 4.250 kms to 7.455 kms measured	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$133,000	\$158,358	1 November 2022	1 April 2023
120847-22NSW-RTR	NSW	Glen Innes Severn Council	Carleon Road (Rural Road) - From the intersection with Red Range Road measuring the full road length	Resheet with a 100 mm overlay of crushed material.	2022-23	\$44,856	\$44,856	1 October 2022	1 January 2023
120848-22VIC-RTR	VIC	East Gippsland Shire Council	Rodericks Road, Wuk Wuk - Rodericks Road between chainage start: 0.047 kms to 3.620 kms measured fr	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$136,000	\$177,466	1 November 2022	1 April 2023
120849-22VIC-RTR	VIC	East Gippsland Shire Council	Rosherville Road, Swan Reach - Rosherville Road between chainage start: 0.00 kms to 3.09 kms measure	Rehabilitation, Asphalt regulation, edge repairs and crack sealing will be under-taken as preparation works prior to the commencement of sealing work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$124,000	\$163,251	1 November 2022	1 April 2023
120851-22VIC-RTR	VIC	East Gippsland Shire Council	Racecourse Road, Bairnsdale - Racecourse Road between chainage start: 0.060 kms to 1.833 kms measure	Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphaltting work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$53,000	\$53,000	1 November 2022	1 April 2023
120852-22NSW-RTR	NSW	Glen Innes Severn Council	Haymarket Road (Rural Road) - From 1.5 km south of the intersection with Furracabad Road measuring 3	Resheet with 100 mm overlay of crushed material.	2023-24	\$120,000	\$120,000	1 July 2023	1 September 2023
120853-22VIC-RTR	VIC	East Gippsland Shire Council	Tambo Upper Road, Tambo Upper - Tambo Upper Road between chainage start: 5.260 kms to 7.250 kms meas	Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphaltting work reinstatement of line marking. Reinstate impervious membrane and skid resistance wearing course, reinstate line marking to improve safety	2022-23	\$78,000	\$107,662	1 November 2022	1 April 2023
120854-22NSW-RTR	NSW	Glen Innes Severn Council	Bullock Mountain Road (Rural Road) - From intersection with Emmaville Road measuring the full road l	Resheet with a 100 mm overlay of crushed material.	2023-24	\$437,360	\$437,360	1 July 2023	1 September 2023
120855-22NSW-RTR	NSW	City of Parramatta Council	Evans Road - from Lord Avenue to Yates Avenue, Dundas Valley NSW 2117	The proposed work includes replacement of damaged sections of kerb and gutter and reconstruction of road pavement with asphalt. Length = 250 m; Width = 10.2 m; Area = 2550 m2	2022-23	\$295,878	\$295,878	1 October 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120857-22VIC-RTR	VIC	East Gippsland Shire Council	Buchan Orbost Road, Orbost - Between chainage start: 0.190 kms to 1.825 kms measured from Lochend Ro	Rehabilitation, Asphalt regulation, edge repairs and crack sealing replacement will be under-taken as preparation works prior to the commencement of Asphalting work reinstatement of line marking. Reinstatement impervious membrane and skid resistance wearing course, reinstatement line marking to improve safety	2022-23	\$90,000	\$92,700	1 November 2022	1 April 2023
120858-22WA-RTR	WA	Shire of Wiluna	Yeelirrie Road, (rural road) - Starting from straight line kilometres 0.2 from the intersection of t	Reforming, resheeting and drainage improvements.	2022-23	\$271,442	\$1,000,000	1 November 2022	1 June 2023
120859-22WA-RTR	WA	Shire of Wiluna	Wiluna North Road (rural road) - Works commencing from straight line kilometres 0.0 from the interse	Sealing of road.	2023-24	\$271,441	\$1,719,493	1 February 2023	1 June 2023
120861-22VIC-RTR	VIC	Loddon Shire Council	Derby Serpentine Rd (Rural Rd) - Between Turnbull's Rd and 300m north of the intersection with Sebas	It is proposed to apply a resheet 4.6m wide and 100mm thick.	2022-23	\$115,500	\$115,500	1 August 2022	1 December 2023
120863-22QLD-RTR	QLD	Bulloo Shire Council	Warri Gate Road (Rural Road) - Chainage 29.9 – 32.39 measured from starting point of the T intersect	Box down 100ml and gravel widen shoulders. Scarify existing pavement and overlay with 100ml of gravel to reshape. Finish with 8m seal on 9 metre formation. Council has been awarded Federal funding (\$10m) to seal the Warri Gate Rd from the end of this existing seal.	2023-24	\$848,921	\$848,921	1 March 2023	1 June 2023
120864-22TAS-RTR	TAS	Southern Midlands Council	Woodsdale Road, Whitefoord - Four Sections. First section begins 1km north of Stonehenge Road and co	Reconstruct and seal	2022-23	\$371,000	\$371,000	1 October 2022	1 May 2023
120865-22TAS-RTR	TAS	Southern Midlands Council	Blackbrush Road, Mangalore - Work commences 1.27km from Midland Highway and continues west 3km	3km Gravel re-sheeting	2023-24	\$50,531	\$50,531	1 February 2023	1 June 2023
120866-22TAS-RTR	TAS	Southern Midlands Council	Bluff Road, Elderslie - Work commences at Elderslie Road Junction and continues west for 2km	Gravel Re-sheeting	2023-24	\$30,000	\$30,000	1 February 2023	1 June 2023
120867-22VIC-RTR	VIC	Mount Alexander Shire Council	Malmsbury - Metcalfe Road, Metcalfe (Rural) - Between Kyneton - Metcalfe Road and Chainage 0.629km	A sprayed granular reseal	2023-24	\$34,500	\$34,500	1 January 2023	1 April 2023
120868-22VIC-RTR	VIC	Mount Alexander Shire Council	Malmsbury - Metcalfe Road, Metcalfe (Rural) - Between Chainage 4.682km and 5.012km measured from Kyn	A sprayed granular reseal	2023-24	\$18,500	\$18,500	1 January 2023	1 April 2023
120869-22TAS-RTR	TAS	Southern Midlands Council	East Bagdad Road, Bagdad - Work commences 5km from Midland Highway and continues east for 2km	2km Gravel re-sheeting	2023-24	\$20,000	\$20,000	1 February 2023	1 June 2023
120888-22VIC-RTR	VIC	Mount Alexander Shire Council	Malmsbury - Metcalfe Road, Metcalfe (Rural) - Between Chainage 0.984km and 2.127km measured from Ca	A sprayed granular reseal	2023-24	\$49,000	\$49,000	1 January 2023	1 April 2023
120889-22TAS-RTR	TAS	Southern Midlands Council	Pelham Road, Pelham - Junction of Pelham Road and Clifton Vale Road	Reconstruct 50m on Pelham Road and 100m on Elderslie Road/Clifton Vale Road	2022-23	\$24,000	\$24,000	1 December 2022	1 April 2023
120890-22VIC-RTR	VIC	Mount Alexander Shire Council	Newstead - Guildford Road, Newstead (Rural) - Between Chainage 0.00km and Chainage 0.935km measured	A sprayed granular reseal	2023-24	\$58,000	\$58,000	1 January 2023	1 April 2023
120891-22VIC-RTR	VIC	Mount Alexander Shire Council	Newstead - Guildford Road, Newstead (Rural) - Between Chainage 4.201km and Chainage 7.966km measured	A sprayed granular reseal	2023-24	\$187,000	\$187,000	1 January 2023	1 April 2023
120892-22NT-RTR	NT	Northern Territory of Australia	Saltwater Arm Access Road (Darwin - Rural) - Chainage 0.0 to 2.5 kilometres. Chainage 0.0 kilometre	Gravel Resheeting Ch. 0.0 to 2.5 kilometres.	2023-24	\$388,700	\$388,700	1 January 2023	1 August 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120893-22NSW-RTR	NSW	Lachlan Council	Willis Lane (rural road) - From Boona Road to Jones Lane - 2 km (Sealing)	Widen existing formation and overlay with 120 mm gravel to create a 9 m wide pavement, compact then trim and seal with a 7.5 m wide bitumen seal.	2022-23	\$300,000	\$300,000	1 December 2022	1 June 2023
120894-22VIC-RTR	VIC	Loddon Shire Council	Bealiba Wehla Rd (Rural Rd) - Between the intersections with the Wimmera Highway and Bealiba Rheola	It is proposed to apply a gravel resheet 4.6m wide and 100mm thick.	2022-23	\$61,092	\$61,092	1 October 2022	1 April 2023
120895-22QLD-RTR	QLD	North Burnett Regional Council	Barrule Road, Eidsvold Queensland - Starts at 15.90 kms and ends at 16.25 kms from the intersection	Gravel resheet to improve the quality and longevity of road	2022-23	\$19,600	\$19,600	1 October 2022	1 April 2023
120896-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 22.2 Kms and ends at 23.40 Kms from the intersection o	Gravel resheet to improve the quality and longevity of road	2022-23	\$147,543	\$147,543	1 October 2022	1 May 2023
120897-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 25.10 kms and ends at 29.30 kms from the intersection	Gravel resheet to improve the quality and longevity of road.	2022-23	\$516,399	\$516,399	1 October 2022	1 May 2023
120898-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 35.50 kms and ends at 36.35 kms from the intersection	Grant resheet to improve the quality and longevity of road.	2022-23	\$104,509	\$104,509	1 October 2022	1 May 2023
120899-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 40.40 kms and ends at 40.95 kms from the intersection	Gravel resheet to improve the quality and longevity of road.	2022-23	\$67,624	\$67,624	1 October 2022	1 May 2023
120900-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 42.90 kms and ends at 43.45 kms from the intersection	Gravel resheet to improve the quality and longevity of road.	2022-23	\$67,624	\$67,624	1 October 2022	1 May 2023
120901-22QLD-RTR	QLD	North Burnett Regional Council	Glencoe Road, Eidsvold Queensland - Starts at 67.95 kms and ends at 68.50 kms from the intersection	Gravel resheet to improve the quality and longevity of road.	2022-23	\$67,624	\$67,624	1 October 2022	1 May 2023
120902-22QLD-RTR	QLD	North Burnett Regional Council	Kapaldo Road, Mulgildie Queensland - Starts at 0.00 kms and ends at 0.55 kms from the intersection o	Gravel resheet to improve the quality and longevity of road.	2022-23	\$30,800	\$30,800	1 October 2022	1 March 2023
120903-22QLD-RTR	QLD	North Burnett Regional Council	Kapaldo Road, Mulgildie Queensland - Starts at 11.20 kms and ends at 11.50 kms from the intersection	Gravel resheet to improve the quality and longevity of road.	2022-23	\$16,896	\$16,896	1 October 2022	1 March 2023
120904-22NSW-RTR	NSW	Temora Shire Council	Morangarell Road (rural road) - Segment 2, CH1.32km to CH3.2km measured from Milvale Road	Pavement Maintenance, shoulder and table drain works and pavement reseal.	2022-23	\$35,000	\$45,000	1 October 2022	1 April 2023
120905-22VIC-RTR	VIC	Macedon Ranges Shire Council	Boundary Road, Woodend North - From Anderson Road, to 670m south of Anderson Road.	Road reconstruction and widening, including pavement stabilisation.	2022-23	\$287,400	\$287,400	1 August 2022	1 May 2023
120908-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Buckrabanyule Rd (Rural Road) - From 2.26km north of the intersection with the Calder Hig	It is proposed to apply a gravel resheet to both shoulders, 1.8m wide and 100mm thick.	2022-23	\$127,050	\$127,050	1 October 2022	1 April 2023
120909-22VIC-RTR	VIC	Loddon Shire Council	Appin South Rd (Rural Road) - 1.32km east of the intersection with Loddon River Rd.	It is proposed to replace the culvert.	2023-24	\$95,000	\$95,000	1 January 2023	1 July 2023
120910-22VIC-RTR	VIC	Loddon Shire Council	Alexander Lane (Rural Road) - 800m north of the intersection with Arnolds Lane (Bridges & Culverts)	It is proposed to replace the culvert.	2023-24	\$12,000	\$12,000	1 January 2023	1 June 2023
120911-22NSW-RTR	NSW	Yass Valley Council	McIntosh Circuit, Murrumbateman - From South Street chainage 00 to Barton Highway chainage 8.73 km	Failed road sections will be dug out, replaced and resealed at various locations	2023-24	\$227,278	\$227,278	1 April 2023	1 June 2023
120912-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wychitella Rd (Rural Rd) - 1km south of the intersection with Hudson Rd	It is proposed to replace the culvert.	2023-24	\$12,000	\$12,000	1 January 2023	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120913-22VIC-RTR	VIC	Loddon Shire Council	Wilsons Lane (Rural Road) - 270m west of the intersection with Sloans Rd. (Bridges & Culverts)	It is proposed to replace the culvert.	2022-23	\$12,000	\$12,000	1 October 2022	1 June 2023
120914-22NSW-RTR	NSW	Yass Valley Council	Nanima Road, Murrumbateman - Between chainage 5.0km to 13.730km measured from Barton Highway	Failed road sections will be dug out, replaced and resealed at various locations	2023-24	\$368,263	\$368,263	1 April 2023	1 June 2023
120915-22NSW-RTR	NSW	Yass Valley Council	Wargeila Road, Yass - From the intersection of Yass Valley Way for a distance of 2.0km in a northerl	Failed road sections will be dug out, replaced and resealed at various locations	2023-24	\$261,686	\$261,686	1 April 2023	1 June 2023
120916-22VIC-RTR	VIC	Loddon Shire Council	Long Bush Road (Rural Road) - 100m east of the intersection with Wedderburn Dunolly Rd.	It is proposed to install a new culvert.	2023-24	\$36,000	\$36,000	1 January 2023	1 June 2023
120917-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Junction East Rd (Rural Road) - 330m east of the intersection with Inglewood Korong Vale	It is proposed to install a twin cell culvert to allow the creek to flow under the road.	2023-24	\$60,000	\$60,000	1 February 2023	1 May 2023
120918-22VIC-RTR	VIC	Loddon Shire Council	Brenanah Wehla Rd (Rural Rd) - 1.2km east of the intersection with Wedderburn Dunolly Rd	It is proposed to install a new culvert.	2023-24	\$20,000	\$20,000	1 March 2023	1 June 2023
120919-22VIC-RTR	VIC	Macedon Ranges Shire Council	Kyneton-Springhill Road, Springhill - Approximately 1.25km of road starting 200m east of Springhill	Road reconstruction, including stabilisation of subgrade and widening of pavement	2022-23	\$666,900	\$666,900	1 August 2022	1 April 2023
120920-22VIC-RTR	VIC	Nillumbik Shire Council	Broadgully Road, Diamond Creek - Commencing at Herberts Lane and extending north approximately 280m.	Works will involve some asphalt surface profiling, full depth pavement excavation, patching and resurfacing.	2022-23	\$60,000	\$60,000	1 October 2022	1 November 2022
120921-22VIC-RTR	VIC	Macedon Ranges Shire Council	Romsey Road, Romsey - Romsey Road, Romsey, from 900m east of Monument Road for 1500m in a easty dir	Road Reconstruction including pavement stabilisation.	2022-23	\$486,916	\$839,200	1 August 2022	1 May 2023
120923-22NSW-RTR	NSW	Singleton Council	Lilavale Track - Putty - Ch 0.0 to Ch0.29 from Putty Valley Road intersection	Relocate existing road by means of re-alignment from the intersection of Putty Valley Road, improve the intersection, remove existing section of road and make good.	2023-24	\$97,000	\$325,000	1 March 2023	1 May 2023
120924-22VIC-RTR	VIC	Pyrenees Shire Council	Lexton Ararat Road (Rural Road) - Commencing at the intersection of Amphitheatre Rd and Lexton Arar	Pavement strengthening and improvement including re-sealing.	2022-23	\$209,061	\$247,704	1 October 2022	1 March 2023
120925-22VIC-RTR	VIC	Melton City Council	Troups Road South (Rural Road) - From Boundary Rd - Greigs Rd Mount Cottrell	Rehabilitation of Troups Road South including pavement reconstruction, drainage improvements and road safety improvements.	2022-23	\$1,260,918	\$2,373,254	1 November 2022	1 June 2023
120926-22NSW-RTR	NSW	Singleton Council	Inlet Road, Bulga - Ch 3.065km from Putty Road intersection (Traffic Improvement)	Provide an adequate bus turn around area	2023-24	\$70,000	\$70,000	1 March 2023	1 April 2023
120927-22VIC-RTR	VIC	Nillumbik Shire Council	Yan Yean Road, Doreen - Doctors Gully Road to Cooks Road (Reconstruction, rehabilitation, widening)	Profile existing sealed surface where necessary, apply new overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2022-23	\$55,000	\$55,000	1 October 2022	1 November 2022
120929-22SA-RTR	SA	The Barossa Council	Braunack Avenue, Tanunda - Between Para Road and Hoffmann Avenue (Resealing)	AC 10, 30mm hotmix for 585 meters at a width of 7.4 metres and stormwater upgrade work, as part of Council's seal program to extend life of road asset, rehabilitate the surface and improve road safety and stormwater issues	2022-23	\$177,540	\$177,540	1 July 2022	1 April 2023
120930-22SA-RTR	SA	The Barossa Council	Tanunda Creek Road, Angaston - From Stone Chimney Creek Road heading south for 1.15km (Resealing)	40mm AC10 asphalt overlay (plane and reinstate) for an aera of 1,303m2 and 14/7 spray seal 1,153 m at a width of 6.5 meter as part of Councils Reseal Program to rehabilitate the surface and extend seal life	2022-23	\$107,023	\$107,023	1 July 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120931-22SA-RTR	SA	The Barossa Council	Light Pass Road, Nuriootpa - Between Penrice Road and Saleyards Road (Resealing)	Two coat spray seal - 14mm/7mm (C170), 1,300 meters at a width of 6.7, as part of Council's reseal program to rehabilitate the surface and extend seal life.	2022-23	\$150,181	\$150,181	1 July 2022	1 June 2023
120932-22WA-RTR	WA	City of Wanneroo	Kelly Road, Girrawheen - Kelly Road up to intersection with Blackmore Ave (not including Blackmore A	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$97,000	\$100,774	1 August 2022	1 December 2022
120933-22WA-RTR	WA	City of Wanneroo	Jefferson Drive, Marrangaroo - From Rawlinson Drive to Marangaroo Drive (Resealing)	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$448,140	\$539,319	1 September 2022	1 December 2022
120934-22WA-RTR	WA	City of Wanneroo	Rawlinson Drive, Marrangaroo - From east of Jefferson Dr to Mirrabooka Ave, Incl roundabout with Jef	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$241,676	\$304,226	1 September 2022	1 December 2022
120935-22WA-RTR	WA	City of Wanneroo	Giralt Road, Marrangaroo - From Westgate Way to Aylesford Dr, include roundabout with Aylesford Dr	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2022-23	\$63,185	\$130,934	1 September 2022	1 December 2022
120937-22QLD-RTR	QLD	Livingstone Shire Council	Adelaide Park Road, Adelaide Park - CH3930 - 4430 (Chainage 3.93km to 4.43km measured from 0km at th	Pavement rehabilitation of 500m of Adelaide Park Road	2023-24	\$160,000	\$178,700	1 January 2023	1 February 2023
120938-22QLD-RTR	QLD	Livingstone Shire Council	Arnolds Road, Byfield - CH1000 - 1400 (Chainage 1.0km to 1.4km measured from 0km at the intersection	Pavement rehabilitation of 400m of Arnolds Road.	2023-24	\$90,000	\$105,760	1 February 2023	1 February 2023
120939-22WA-RTR	WA	Shire of Victoria Plains	Glentromie - Yerecoin Road (rural road) - Between Standard Longitudinal Kilometre 8.38km to 9.51km m	It is proposed to reseal the existing sealed surface for 1.13km at a width of 9.2m.	2022-23	\$94,396	\$94,396	1 November 2022	1 May 2023
120940-22WA-RTR	WA	Shire of Victoria Plains	Boundary Road (rural road) - From Gillingarra West Road to Boxhall Road	It is proposed to repair the road and resheet the existing road at a width of 8m with gravel.	2022-23	\$20,518	\$20,518	1 October 2022	1 May 2023
120941-22WA-RTR	WA	Shire of Victoria Plains	Multiple Locations - Glentromie - Yerecoin Road (rural road) (Drainage)	It is proposed to remove the damaged crash barriers and replace with new crash barriers.	2022-23	\$1,073	\$1,073	1 November 2022	1 March 2023
120942-22WA-RTR	WA	Shire of Victoria Plains	Old Telegraph Road (rural road) - From Bolgart West Road for 2km in a northerly direction towards Ca	It is proposed to resheet this section of road to a width of 7m with gravel. It is also proposed to prune back the offending vegetation encroaching towards the road so it is clear for vehicles to pass each other.	2022-23	\$167,224	\$185,320	1 November 2022	1 May 2023
120943-22WA-RTR	WA	Shire of Victoria Plains	Gillingarra - New Norcia Road (rural road) - From Standard Longitudinal Kilometre 13.13 to 14.39 mea	It is proposed to reseal the existing sealed road to a width of 7m.	2022-23	\$61,834	\$61,834	1 November 2022	1 May 2023
120944-22WA-RTR	WA	Shire of Wandering	Crossman Dwarda (Rural Road) - Straight line kilometre 4.1 to 8.08 from Fourteen mile brook road	single coat 10mm bitumen reseal	2023-24	\$145,873	\$145,873	1 June 2023	1 June 2023
120945-22QLD-RTR	QLD	North Burnett Regional Council	Monal Road, Mungungo Queensland - Starts at 12.25 kms and ends at 12.55 kms from the intersection of	Gravel resheet to improve the quality and longevity of road.	2022-23	\$16,800	\$16,800	1 October 2022	1 December 2022
120946-22QLD-RTR	QLD	North Burnett Regional Council	Monal Road, Mungungo Queensland - Starts at 13.90 kms and ends at 14.25 kms from the intersection of	Gravel resheet to improve the quality and longevity of road.	2022-23	\$29,684	\$29,684	1 October 2022	1 March 2023
120947-22QLD-RTR	QLD	North Burnett Regional Council	Monal Road, Mungungo Queensland - Starts at 14.55 kms and ends at 14.80 kms from the intersection of	Gravel resheet to improve the quality and longevity of road.	2022-23	\$14,000	\$14,000	1 October 2022	1 December 2022
120948-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Monal Road, Mungungo Queensland (Gravel Sheetting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 December 2022
120949-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Monal Road, Mungungo Queensland (Gravel Sheetting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$2,800	\$2,800	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120950-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Brian Pastures Road, Campbell Creek Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 March 2023
120951-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Bradleys Road, Cooranga Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$6,720	\$6,720	1 October 2022	1 December 2022
120952-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Coonambula Eidsvold Road, Riverleigh Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$6,720	\$6,720	1 October 2022	1 December 2022
120953-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Coonambula Eidsvold Road, Riverleigh Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 May 2023
120954-22QLD-RTR	QLD	North Burnett Regional Council	Coonambula Eidsvold Road, Riverleigh Queensland - Starts at 2.20 kms and ends at 2.80 kms from the i	Gravel resheet to improve the quality and longevity of road.	2022-23	\$33,600	\$33,600	1 October 2022	1 December 2022
120955-22QLD-RTR	QLD	North Burnett Regional Council	Coonambula Eidsvold Road, Riverleigh Queensland - Starts at 6.20 kms and ends at 6.60 kms from the i	Gravel resheet to improve the quality and longevity of road.	2022-23	\$22,400	\$22,400	1 October 2022	1 May 2023
120956-22QLD-RTR	QLD	North Burnett Regional Council	Deep Creek Road, Coalstoun Lakes Queensland - Starts at 0.00 kms and ends at 0.25 kms from the inter	Gravel resheet to improve the quality and longevity of road.	2022-23	\$10,609	\$10,609	1 October 2022	1 December 2022
120957-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Deep Creek Road, Coalstoun Lakes Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$1,120	\$1,120	1 October 2022	1 December 2022
120958-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Little Woodmillar Road, Gayndah Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 December 2022
120959-22QLD-RTR	QLD	North Burnett Regional Council	Little Woodmillar Road, Gayndah Queensland - Starts at 1.45 kms and ends at 1.66 kms from the inters	Gravel resheet to improve the quality and longevity of road.	2022-23	\$11,760	\$11,760	1 October 2022	1 December 2022
120960-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Little Woodmillar Road, Gayndah Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 December 2022
120961-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Little Woodmillar Road, Gayndah Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$5,600	\$5,600	1 October 2022	1 December 2022
120962-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Little Woodmillar Road, Gayndah Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$6,720	\$6,720	1 October 2022	1 December 2022
120963-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Philpott Road, Mundowan Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$7,840	\$7,840	1 October 2022	1 December 2022
120964-22QLD-RTR	QLD	North Burnett Regional Council	Multiple Locations - Philpott Road, Mundowan Queensland (Gravel Sheeting / Resheeting)	Gravel resheet to improve the quality and longevity of road.	2022-23	\$2,240	\$2,240	1 October 2022	1 December 2022
120965-22QLD-RTR	QLD	North Burnett Regional Council	Philpott Road, Mundowan Queensland - Starts at 2.96 kms and ends at 3.66 kms from the intersection o	Gravel resheet to improve the quality and longevity of road.	2022-23	\$39,200	\$39,200	1 October 2022	1 December 2022
120966-22QLD-RTR	QLD	North Burnett Regional Council	Philpott Road, Mundowan Queensland - Starts at 3.88 kms and ends at 4.30 kms from the intersection o	Gravel resheet to improve the quality and longevity of road.	2022-23	\$23,520	\$23,520	1 October 2022	1 December 2022
120967-22QLD-RTR	QLD	North Burnett Regional Council	Philpott Road, Mundowan Queensland - Starts at 4.30 kms and ends at 5.30 kms from the intersection o	Gravel resheet to improve the quality and longevity of road.	2022-23	\$56,000	\$56,000	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120968-22WA-RTR	WA	Shire of Donnybrook Balingup	Little Road (Rural Road) - From the intersection with King Spring Road for a distance of 1.5 km in a	Gravel resheet road	2023-24	\$70,000	\$70,000	1 April 2023	1 June 2023
120969-22WA-RTR	WA	City of Fremantle	Edmund Street, Fremantle - Watkins Street to Samson Street (Resealing)	142m L x 6m W = 1,228m <sup>2</sup> . Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over the length of the project and new rubber speed cushions installed upon completion of construction.	2022-23	\$43,000	\$45,807	1 October 2022	1 November 2022
120970-22WA-RTR	WA	Shire of Donnybrook Balingup	Bridge Street, Donnybrook - From Middleton Street Intersection to Steere Street Intersection	Installation of new stormwater infrastructure to capture stormwater runoff and direct to existing stormwater infrastructure.	2023-24	\$130,000	\$130,000	1 March 2023	1 May 2023
120971-22WA-RTR	WA	City of Fremantle	Watkins Street, Fremantle - Swanbourne Street to Edmunds Street (Resealing)	206m L x 7.2m W = 1,274m <sup>2</sup> . Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave grates installed onto existing drainage structures and adjusted for height during construction.	2022-23	\$15,000	\$19,936	1 October 2022	1 November 2022
120972-22WA-RTR	WA	Shire of Donnybrook Balingup	Irishtown Road (Rural Road) - From Grist Road Intersection for a distance of 1.0km in a Northerly di	Resealing of road	2023-24	\$37,074	\$37,074	1 February 2023	1 March 2023
120973-22WA-RTR	WA	City of Fremantle	Amherst Street, White Gum Valley - Watkins Street to Samson Street (Cul-de-sac) (Resealing)	112m L x 6m W = 862m <sup>2</sup> . Existing asphalt wearing course will be milled off and replaced with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Basecourse failures to be boxed out and reconstructed prior to final asphalt overlay.	2022-23	\$20,000	\$21,548	1 October 2022	1 November 2022
120974-22WA-RTR	WA	Shire of Donnybrook Balingup	Southampton Road (rural road) - From Old Padbury Road Intersect for a distance of 1.3km in a souther	Resealing of Road	2023-24	\$44,573	\$44,573	1 February 2023	1 March 2023
120975-22NSW-RTR	NSW	TRANSPORT FOR NSW	Mutawintji Road MR428 (Rural Road) - The work start at chainage 63km and ends at 162km from the sta	The work consists of bringing some earth from the table drain and water grade and roll.	2022-23	\$240,000	\$240,000	1 October 2022	1 June 2023
120976-22NSW-RTR	NSW	TRANSPORT FOR NSW	Henry Roberts Rd UR15 (Rural Road) - Starts at intersection with Silvercity Highway and ends at inte	The work consists of bringing some earth from the table drain and water grade and roll.	2022-23	\$240,000	\$240,000	1 October 2022	1 June 2023
120977-22NSW-RTR	NSW	TRANSPORT FOR NSW	The Veldt to Milparinka Rd UR6 (Rural Road) - The work start at intersection with Silvercity HWY in	The work consists of bringing some earth from the table drain and water grade and roll. Treating the worst section along the route.	2022-23	\$240,000	\$240,000	1 October 2022	1 June 2023
120978-22NSW-RTR	NSW	TRANSPORT FOR NSW	Corona Rd UR05 (Rural Road) - The work starts at intersection with Silvercity HWY in the south and e	The work consists of bringing some earth from the table drain and water grade and roll. Treatment will be conducted along the route as required.	2022-23	\$242,084	\$242,084	1 October 2022	1 June 2023
120979-22VIC-RTR	VIC	City of Greater Dandenong	Lansor Street, Springvale south - The road section between Patterson Road to Gwent Street	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course.	2022-23	\$124,803	\$124,803	1 October 2022	1 March 2023
120980-22VIC-RTR	VIC	City of Greater Dandenong	Glassford Avenue, Springvale South - Road section between Waddington Crescent to Glassford Avenue	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching (Partial rehabilitation) where required, 10mm fibredec (From Weddington Cres to No 73 Glasford) and overlain by 35mm depth 10H wearing course.	2022-23	\$394,066	\$394,066	1 November 2022	1 March 2023
120981-22VIC-RTR	VIC	City of Greater Dandenong	Slym Court, Springvale South - Road section from Glassford Avenue to head of Bowl (Resealing)	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course.	2023-24	\$22,610	\$22,610	1 March 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
120982-22VIC-RTR	VIC	City of Greater Dandenong	Waddington Crescent - Springvale South - Road section between Paterson Road to Termination of Waddin	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required, 10mm fibredec and overlain by 35mm depth 10H wearing course.	2023-24	\$115,862	\$115,862	1 March 2023	1 March 2023
120983-22VIC-RTR	VIC	City of Greater Dandenong	Bellarine court - Keysborough - Road section from Nambour Road to head of Bellarine court, Keysborou	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course.	2022-23	\$119,050	\$119,050	1 March 2022	1 March 2023
120984-22WA-RTR	WA	City of Fremantle	Hebbard Street, Samson - McKenzie Road to Winterfold Road (Resealing)	Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave gates installed onto existing drainage structures and adjusted for height during construction. 338m L x 6m W = 2,091m <sup>2</sup> .	2023-24	\$38,000	\$39,098	1 January 2023	1 March 2023
120985-22VIC-RTR	VIC	City of Greater Dandenong	Norlane Street, Keysborough - Road section between Dumfries Road to Bellarine Court.	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required and overlain by 35mm depth 10H wearing course.	2023-24	\$96,450	\$96,450	1 March 2023	1 March 2023
120986-22VIC-RTR	VIC	City of Greater Dandenong	Sherwood Crescent, Dandenong North - Road section from Sherwood Cres to Dorset Road	Kerb and channel renewal works, 2m edge plane, 60mm depth 20SI patching where required, 10mm fibredec and overlain by 35mm depth 10H wearing course.	2022-23	\$162,000	\$162,000	1 April 2022	1 June 2023
120987-22WA-RTR	WA	City of Fremantle	Hollis Street, Samson - McKenzie Road to Marchant Road (Resealing)	356m L x 6m W = 2,173m <sup>2</sup> . Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave gates installed onto existing drainage structures and adjusted for height during construction. Additional short sections of path and ramps constructed.	2023-24	\$28,000	\$32,860	1 January 2023	1 March 2023
120988-22WA-RTR	WA	City of Fremantle	Multiple Locations - Ward Street, Samson (Resealing)	84m L x 6m W = 648m <sup>2</sup> . Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Existing drainage gullies upgraded to new combination side entry pits.	2023-24	\$8,000	\$8,888	1 January 2023	1 March 2023
120989-22WA-RTR	WA	City of Fremantle	Letchford Street, Samson - McKenzie Road to Winterfold Road (Resealing)	375m L x 8m W = 2,948m <sup>2</sup> . Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt. Kerbing will be replaced over short sections, new cycle safe wave gates installed onto existing drainage structures and adjusted for height during construction.	2023-24	\$85,085	\$89,104	1 January 2023	1 March 2023
120990-22WA-RTR	WA	City of Fremantle	Marchant Road, Samson - SLK 0.23 West of Letchford Street to Hollis Street (Resealing)	195m L x 6m W = 1,317m <sup>2</sup> . Existing asphalt wearing course will be over layed with a 30mm thick, AC10 metal at 50blow dense graded asphalt.	2023-24	\$20,000	\$21,012	1 January 2023	1 March 2023
120991-22NSW-RTR	NSW	Ballina Shire Council	Smith Drive, West Ballina - Commencing approximately 670 metres southwest of the River Street inters	Reconstruction of the pavement and seal for a length of approximately 250 metres with a varying seal width of approximately 7.0 to 8.0 metres, including a short stub road 80m x 11m and replacement of sections of concrete kerb.	2022-23	\$560,244	\$750,000	1 October 2022	1 January 2023
121039-22TAS-RTR	TAS	Flinders Council	Melrose Rd (rural road) - From intersection with Fairhaven Rd for 500m, chainage 0 to 0.5km	Rip and reform section, reshape road, roll and compact	2022-23	\$15,306	\$15,306	1 February 2022	1 December 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121040-22NSW-RTR	NSW	Tenterfield Shire Council	Pelham Street, Tenterfield - Chainage 0.75km to Chainage 1.2km. Measured from 0.0km New England Hwy.	Widening shoulder and asphalt overlay to achieve 7 meter seal width.	2023-24	\$395,770	\$395,770	1 January 2023	1 May 2023
121042-22NSW-RTR	NSW	Tenterfield Shire Council	Torrington Road (Rural) - Between Chainage 12.71 to 17.14. Measured from 0.0 New England Highway.	Bitumen reseal.	2023-24	\$209,550	\$209,550	1 January 2023	1 May 2023
121043-22NSW-RTR	NSW	Tenterfield Shire Council	Pyes Creek Road (Rural) - Between Chainage 0.0 to Chainage 9.37, measured from 0.0 New England Highway	Bitumen reseal.	2023-24	\$171,450	\$171,450	1 January 2023	1 May 2023
121044-22WA-RTR	WA	City of Kalgoorlie-Boulder	Broad Arrow - Ora Banda Road (Rural Road) - Goldfields Hwy (0km), Straight Line Kilometres (SLK) 20.	Reseal works comprising a single bitumen seal.	2022-23	\$187,334	\$288,835	1 December 2022	1 December 2022
121045-22WA-RTR	WA	City of Kalgoorlie-Boulder	Boorara Road (Rural Road) - From Black Street Roundabout to Goldfields Highway (Resealing)	Reseal the road with a single coat bitumen seal.	2022-23	\$101,500	\$101,500	1 December 2022	1 December 2022
121046-22WA-RTR	WA	City of Kalgoorlie-Boulder	Black Street (Rural Road) - From Boorara Road Roundabout to Bulong Road Roundabout (Resealing)	Reseal the road with a new single coat bitumen seal.	2022-23	\$92,547	\$92,547	1 December 2022	1 December 2022
121047-22WA-RTR	WA	City of Bunbury	Halsey Street, Bunbury - between Latreille Road and Spencer Street (Resealing)	The proposed works are to profile off the existing surface and replace with an asphalt surface. Kerbs both sides are damaged and requires replacing.	2023-24	\$213,564	\$213,564	1 March 2023	1 April 2023
121049-22NSW-RTR	NSW	Clarence Valley Council	Four Mile Lane - 5.44 km to 6.06 km north from the intersection with Big River Way, Clarenza.	The works proposed are to reconstruct and bitumen seal 620 m length of unsealed road with a formation width of 8.5 m and a seal width of 6.5 m. All works to include associated drainage where required.	2022-23	\$200,000	\$200,000	1 December 2022	1 March 2023
121050-22QLD-RTR	QLD	Croydon Shire Council	Croydon Richmond Road (rural road) - chainage 193.3 to 197.3 km from the intersection with the Gulf	Gravel overlay, compact and trim followed by two coat seal. New road will be 7m wide seal width	2022-23	\$464,921	\$859,921	1 August 2022	1 December 2022
121051-22TAS-RTR	TAS	Latrobe Council	Freer Street, Shearwater - Works are to be carried out on 380m of Freer Street, Shearwater from Shea	Reseal 380m of Freer Street, Shearwater with a new wearing surface of a new seal	2023-24	\$109,000	\$109,000	1 May 2023	1 June 2023
121052-22VIC-RTR	VIC	Bayside City Council	Cochrane Street - From Bay Street to Nepean Highway, Brighton (Resealing)	Road planing followed by 20,816 m2 asphalt work and linemarking	2023-24	\$370,932	\$450,000	1 April 2023	1 May 2023
121054-22TAS-RTR	TAS	Latrobe Council	Shearwater Boulevard - Shearwater Boulevard, Shearwater, works are to be carried out on 400m Shearwa	Reseal 400m of Shearwater Boulevard, Shearwater which will include roundabout with a new wearing surface of a new seal.	2023-24	\$112,000	\$112,000	1 May 2023	1 June 2023
121055-22TAS-RTR	TAS	Latrobe Council	Native Plains Road, Merseylea - Works are to be carried out on 1,560m of Native Plains Road, from th	Reseal 1,560m of Freer Street, Shearwater with a new wearing surface of a new seal.	2023-24	\$51,480	\$51,480	1 May 2023	1 June 2023
121057-22VIC-RTR	VIC	Cardinia Shire Council	Toomuc Valley Road, Pakenham - From intersection with First Avenue to 722m to the north of intersect	Pavement rehabilitation and construction	2023-24	\$360,000	\$454,348	1 January 2023	1 June 2024
121058-22VIC-RTR	VIC	Cardinia Shire Council	Heads Road, Yannathan - From intersection with Thwaites Road to 1.54km north west of intersection	Pavement rehabilitation and construction	2023-24	\$434,004	\$638,911	1 January 2023	1 June 2024
121059-22VIC-RTR	VIC	Cardinia Shire Council	Tynong-Bayles Road, Cora Lynn - From 700m south of intersection with Murray Road to intersection wit	Pavement rehabilitation and construction	2023-24	\$750,000	\$1,136,306	1 February 2023	1 June 2024
121060-22NSW-RTR	NSW	Byron Shire Council	Lismore Road, Bangalow - For the intersection at Lismore and Rifle Range Road measured 0km from Rif	Intersection upgrade, drainage upgrade and bus stop upgrade	2023-24	\$580,100	\$3,700,000	1 February 2023	1 August 2023
121061-22NSW-RTR	NSW	Hornsby Shire Council	Shepherds Drive, Cherrybrook NSW - Between Kenburn Avenue and Appletree Drive	Reconstruction of full depth asphalt	2022-23	\$290,513	\$347,736	1 July 2022	1 September 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121062-22TAS-RTR	TAS	Latrobe Council	Squeaking Point Road - Squeaking Point Road, Thirlstane, works are to be carried out on 1000m of Fre	Reseal 1000m of Squeaking Point Road, Thirlstane with a new wearing surface of a new seal	2023-24	\$33,000	\$33,000	1 May 2023	1 June 2023
121063-22TAS-RTR	TAS	Latrobe Council	Multiple Locations - Cherry Hill Road (Resealing)	Reseal 250m of Cherry Hill Road with a new wearing surface of a new seal	2023-24	\$9,075	\$9,075	1 May 2023	1 June 2023
121064-22QLD-RTR	QLD	Central Highlands Regional Council	Baird Street, Emerald - Chainage 0m (0km) to 110m (0.11km) from intersection of Mayfair Drive and Ba	Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure.	2023-24	\$253,082	\$253,082	1 March 2023	1 June 2023
121065-22QLD-RTR	QLD	Central Highlands Regional Council	Mitchell Street, Emerald - Chainage 0m (0km) to 240m (0.24km) from intersection of Mayfair Drive and	Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure.	2023-24	\$256,222	\$256,222	1 March 2023	1 June 2023
121066-22QLD-RTR	QLD	Central Highlands Regional Council	Littlefield Street (Rural Road) - Chainage 0m (0km) to 1360m (1.36km) from intersection of Mackenzie	Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Stormwater infrastructure to be renewed underneath roadway.	2023-24	\$277,246	\$277,246	1 March 2023	1 June 2023
121067-22QLD-RTR	QLD	Central Highlands Regional Council	Mayfair Drive - Emerald - Chainage 530m (0.53km) to 850m (0.85km) from the intersection of Gregory H	Rehabilitation of existing surface and pavement including new pavement layer and sealed surface treatment. Works inclusive of new stormwater infrastructure.	2023-24	\$515,911	\$515,911	1 March 2023	1 June 2023
121069-22NSW-RTR	NSW	Coonamble Shire Council	Quambone Road - Quambone Rd - 8.84km to 8.88km from the intersection with Aberford St, Coonamble.	New culverts to be installed.	2022-23	\$553,000	\$833,000	1 September 2022	1 June 2023
121074-22VIC-RTR	VIC	Alpine Shire	Morses Creek Road, Wandiligong - Starting at 433m from intersection of Churchill Avenue for a distan	Resealing of existing sealed surface	2023-24	\$80,672	\$80,672	1 February 2023	1 April 2023
121075-22VIC-RTR	VIC	Alpine Shire	Morses Creek Road, Wandiligong - Starting at 925m from intersection of Fredos Lane for a distance of	Resealing of existing sealed surface	2023-24	\$68,708	\$68,708	1 February 2023	1 April 2023
121076-22VIC-RTR	VIC	Alpine Shire	School Road, Wandiligong - Starting at intersection of Morses Creek Road for a distance of 1685m	Resealing of existing sealed surface	2023-24	\$41,253	\$41,253	1 February 2023	1 April 2023
121077-22VIC-RTR	VIC	Alpine Shire	Mountain Mist Drive, Bright - Starting at intersection of Toorak Road for a distance of 590m	Resealing of existing sealed surface	2023-24	\$31,798	\$31,798	1 February 2023	1 April 2023
121078-22VIC-RTR	VIC	Alpine Shire	Grange Road, Porepunkah - Starting at intersection of Station Street for a distance of 1215m	Resealing of existing sealed surface	2023-24	\$27,965	\$27,965	1 February 2023	1 April 2023
121079-22VIC-RTR	VIC	Alpine Shire	Buckland Valley Road, Buckland - Starting at 340m from intersection of Goldie Spur Track for a dista	Resealing of existing sealed surface	2023-24	\$78,455	\$78,455	1 February 2023	1 April 2023
121080-22VIC-RTR	VIC	Alpine Shire	Clyde Street/Queen Street Intersection, Myrtleford - Starting at intersection of Clyde Street/Queen	Asphalt overlay of the existing sealed surface	2023-24	\$47,532	\$47,532	1 February 2023	1 April 2023
121081-22VIC-RTR	VIC	Alpine Shire	Service Street /Station Street/Back Porepunkah Road Roundabout, Porepunkah - Starting at intersectio	Asphalt overlay of the existing sealed surface	2023-24	\$89,881	\$89,881	1 February 2023	1 April 2023
121082-22NSW-RTR	NSW	Warrumbungle Shire Council	Tooraweenah Road, (rural road) - 13.9km from intersection with Coonabarabran Road, Mendooran to 17.3	The scope of works involves the geometric and structural design of the road, drainage works, table drains, pavement rehabilitation and initial seal of the pavement. It also includes the upgrading of the causeway just west of Bona Vista Road to a major culvert which will improve drivability on the road by eliminating the steep approaches and widening the deck width.	2022-23	\$423,584	\$1,694,335	1 May 2022	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121083-22QLD-RTR	QLD	Barcaldine Regional Council	Beech Street, Barcaldine - Chainage 0.830km to chainage 1.090km measured from the intersection of Be	Rehabilitation of Road along Beech Street to improve access and drainage.	2023-24	\$200,000	\$400,000	1 March 2023	1 June 2023
121084-22SA-RTR	SA	Kangaroo Island Council	East West One (Rural Road) - Between Gregors Road and Timber Creek Rd (Gravel Sheetting / Resheeting)	Reconstruct 4.2 km road with new rubble surface. 150mm thick 7m wide.	2023-24	\$147,000	\$147,000	1 February 2023	1 March 2023
121085-22SA-RTR	SA	Kangaroo Island Council	Snug Cove Road (Rural Road) - 4.6 km to 8.4 km measured from Cape Borda Road	Replace Rubble on road for 3.8km at 7m wide	2023-24	\$132,000	\$132,000	1 March 2023	1 March 2023
121086-22SA-RTR	SA	Kangaroo Island Council	Mchughes Rd (Rural Road) - From the intersection with Playford Highway south 1km	Resheet road with new rubble. 1km section 7m wide. 150mm thick.	2022-23	\$40,000	\$40,000	1 October 2022	1 November 2022
121087-22NT-RTR	NT	Coomalie Community Government Council	Finlay Road, Coomalie - Intersection of Coach and Finlay Road continuing to the end of Finlay road T	Engaging local contractors to reseal of 0.9km Road surface of Finlay Road From the intersection of Coach Road to the end of Finlay Road.	2023-24	\$25,200	\$25,200	1 January 2023	1 May 2023
121088-22SA-RTR	SA	Kangaroo Island Council	Gum Creek Road (Rural Road) - 800m to 2.7km Measured from Playford Highway	Resheet 1.9km of road with new rubble. 150mm thick, 7m wide	2022-23	\$86,712	\$86,712	1 November 2022	1 November 2022
121089-22NT-RTR	NT	Coomalie Community Government Council	Memorial Terrace, Adelaide River - From the Intersection of Stuart Highway Service Road to the end o	Rectification works to a subsided section of road and reseal of entire road length in line with road maintenance strategy	2023-24	\$81,750	\$81,750	1 January 2023	1 May 2023
121090-22WA-RTR	WA	Shire of Pingelly	Wickepin - Pingelly Road (Rural Road) - between straight line kilometre 11.45 to straight line kilom	Reconstruct and widen the road to a 12 metre formation with an 8 metre seal, including drainage improvements and culvert extensions.	2022-23	\$169,041	\$507,125	1 October 2022	1 April 2023
121091-22SA-RTR	SA	District Council of Orroroo Carrieton	Weighbridge Road, Orroroo - Three separate sections - highlighted in pink as per diagram.1. Commenci	Removal of current sealed roads, realignment of the Weighbridge Road, Orroroo and RM Williams Way, Orroroo intersection and construction and sealing of 335 metres, comprising 3 separate sections that will link previously completed works (Stage 1 - purple highlights) on Weighbridge Road Orroroo and RM Williams Way Orroroo.	2022-23	\$230,860	\$1,995,000	1 August 2022	1 November 2022
121092-22WA-RTR	WA	Shire of Lake Grace	Kathleen Road (Rural Road) - Starting from the intersection with Lake King-Norseman Road as referenc	Cart gravel to site and re-sheet entire length. Remove damaged concrete culverts and replace with HDPE culverts and extend to 12 metres long. Replace faded signage and install guideposts along work section.	2022-23	\$394,561	\$394,561	1 August 2022	1 February 2023
121093-22NSW-RTR	NSW	Bogan Shire Council	Canonba Road (Rural Road) - Between 41 km and 42.5 km from the Benah Road intersection.	Re-shape 1.5 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$44,689	\$44,689	1 January 2023	1 April 2023
121094-22NSW-RTR	NSW	Bogan Shire Council	Colbain Road (Rural Road) - Between 0 km and 4.2 km from Cockies Road intersection.	Re-shape 3 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$58,036	\$58,036	1 February 2023	1 April 2023
121095-22NSW-RTR	NSW	Bogan Shire Council	West Bogan Road (Rural Road) - Between 0 km and 14.4 km from the Mitchell Highway intersection.	Re-shape 2 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$50,000	\$50,000	1 May 2023	1 June 2023
121096-22SA-RTR	SA	District Council of Loxton Waikerie	Searle Road, Waikerie - Reconstruction work of 1.6km between Ohmeyer Road / Searle Road junction to	Road Pavement to be increased to 150mm thickness. The Road is to be crowned to deal with drainage issues.	2022-23	\$69,090	\$90,466	1 July 2022	1 August 2022
121097-22NSW-RTR	NSW	Bogan Shire Council	Bobadah Road (Rural Road) - Between 0 km and 20.8 km from Cockies Road intersection.	Re-shape 5 kilometres of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$125,000	\$125,000	1 February 2023	1 June 2023
121098-22NSW-RTR	NSW	Bogan Shire Council	Coffills Lane (Rural Road) - Between 1 km and 26.2 km from the Gilgai Road intersection.	Re-shape 2 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$50,000	\$50,000	1 February 2023	1 May 2023
121099-22NSW-RTR	NSW	Bogan Shire Council	Benah Road (Rural Road) - Between 0 km and 10.7 km from the Colane Road intersection.	Re-shape 8 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$250,000	\$250,000	1 January 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121101-22NSW-RTR	NSW	Bogan Shire Council	Colane Road (Rural Road) - Between 42 km and 58 km from the Canonba Road intersection.	Re-shape 4 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$100,000	\$100,000	1 February 2023	1 June 2023
121102-22NSW-RTR	NSW	Bogan Shire Council	Simpsons Road (Rural Road) - Between 0 km and 2.6 km from the Bogan Way intersection.	Re-shape 1 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$31,865	\$31,865	1 January 2023	1 April 2023
121103-22NSW-RTR	NSW	Bogan Shire Council	Wera Road (Rural Road) - Between 0 km and 4.9 km from the Bogan Way intersection.	Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$22,694	\$22,694	1 January 2023	1 April 2023
121104-22NSW-RTR	NSW	Bogan Shire Council	Wyes Road (Rural Road) - Between 0 km and 5.2 km from the Bogan Way intersection.	Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2023-24	\$16,421	\$16,421	1 March 2023	1 April 2023
121105-22NSW-RTR	NSW	Bogan Shire Council	Jefferies Road (Rural Road) - Between 0 km and 5.8 km from the Hermidale Nymagee Road intersection.	Re-shape 0.5 kilometre of the existing formation and re-sheet with 100 mm of good quality crushed rock.	2022-23	\$28,505	\$28,505	1 December 2022	1 January 2023
121106-22VIC-RTR	VIC	Moonee Valley City Council	Arbor Terrace, Avondale Heights - From Macey Avenue to Medfield Avenue	Remove existing road surface and lay a new asphalt road surface. Remove existing kerb and channel and lay new concrete kerb and channel. Install new underground drainage system.	2022-23	\$460,000	\$480,000	1 December 2022	1 April 2023
121107-22WA-RTR	WA	Shire of Lake Grace	Mallee Hill Road (Rural Road) - Measured from the intersection with Pingrup-Lake Grace Road (also kn	For work section 1 cart basalt material to site, reseal the road with 10mm S45R crumb rubber bitumen, grade vegetation off shoulders and replace signage. For work section 2 reseal the road with 14mm S45R crumb rubber bitumen (basalt already on site).	2022-23	\$271,635	\$271,635	1 September 2022	1 April 2023
121108-22WA-RTR	WA	Shire of Lake Grace	Fitzgerald Road (Rural Road) - Using the intersection with Newdegate-Ravensthorpe Road as the refere	Gravel push-up, cart gravel to site, resheet road with 200mm compacted layer, replace and extend culverts to 12 metres, replace signage, replace/install guideposts.	2023-24	\$229,250	\$229,250	1 March 2023	1 June 2023
121110-22VIC-RTR	VIC	Yarriambiack Shire Council	Boyds Road (Rural Road) - Project has a length of 610m and a width of 4m. It commences at 1.390km a	Widen existing shoulders to 2m with a 150mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2023-24	\$28,840	\$28,840	1 April 2023	1 May 2023
121111-22VIC-RTR	VIC	Yarriambiack Shire Council	Multiple Locations - Cutya Lane, Hopetoun (Resealing)	Carry out bituminous surfacing	2023-24	\$9,713	\$9,713	1 January 2023	1 February 2023
121112-22SA-RTR	SA	Barunga West Council	Wards Hill Road (rural road) - begins straight line kilometers 4.686 from the intersection of Spence	road will be re-sheeted with 100mm of crushed limestone rubble which will return it to an as new standard	2023-24	\$149,098	\$174,098	1 April 2023	1 June 2023
121113-22VIC-RTR	VIC	Yarriambiack Shire Council	Galaquil East Road (Rural Road) - Project has a length of 1867m and with of 4m. It commences at 15.5	Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2022-23	\$59,744	\$59,744	1 December 2022	1 May 2023
121114-22SA-RTR	SA	Barunga West Council	McPhersons Road, (rural road) - begins straight line kilometer .647 west of the intersection of Lime	road will be re-sheeted with 75mm crushed limestone rubble which will return it to an as new standard	2023-24	\$47,923	\$67,791	1 February 2023	1 April 2023
121115-22VIC-RTR	VIC	Yarriambiack Shire Council	Lah West Road (Rural Road) - Project has a length of 1580m and with of 4m. It commences at 4.915km a	Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2023-24	\$50,560	\$50,560	1 January 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121116-22VIC-RTR	VIC	Yarriambiack Shire Council	Lascelles West Road (Rural Road) - Project has a length of 1840m and with of 4m. It commences at 6.5	Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2023-24	\$58,880	\$58,880	1 January 2023	1 May 2023
121117-22VIC-RTR	VIC	Yarriambiack Shire Council	Moyles Road (Rural Road) - Project has a length of 800m and a width of 4m. It commences at 0.00km an	Carry out gravel resheet	2022-23	\$19,200	\$19,200	1 December 2022	1 May 2023
121118-22VIC-RTR	VIC	Yarriambiack Shire Council	Nandaly Tempy Road (Rural Road) - Project has a length of 800m and a width of 4m. It commences at 0.	Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2022-23	\$51,200	\$51,200	1 December 2022	1 May 2023
121119-22VIC-RTR	VIC	Yarriambiack Shire Council	Rupanyup Road (Rural Road) - Project has a length of 2360m and with of 4m. It commences at 21.190km	Widen existing shoulders to 2m with a 200mm overlay of gravel material over the existing pavement. This is to increase bearing capacity and road cross-fall to meet Australian standards, while also dramatically improving road safety via the increase in travel lane width.	2022-23	\$84,960	\$84,960	1 December 2022	1 May 2023
121120-22VIC-RTR	VIC	Yarriambiack Shire Council	Walden Road (Rural Road) - Project has a length of 2800m and a width of 4m. It commences at 0.00km a	Carry out gravel resheet	2022-23	\$101,118	\$101,118	1 September 2022	1 December 2022
121121-22SA-RTR	SA	Regional Council of Goyder	Black Springs Rd (Rural Rd) Apoinga - 3.6km from intersection of Apoinga Rd south to the intersectio	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2023-24	\$80,000	\$87,119	1 January 2023	1 March 2023
121122-22SA-RTR	SA	Regional Council of Goyder	Foote Rd (Rural Rd) Neales Flat - 6.5km from intersection of Eudunda Rd east to the intersection of	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2023-24	\$110,000	\$116,459	1 April 2023	1 June 2023
121123-22SA-RTR	SA	Regional Council of Goyder	Iron Mine Rd (Rural Rd) Hanson - Iron Mine Rd 5.1km from intersection of Gum Creek Rd north to the i	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2022-23	\$95,000	\$102,000	1 November 2022	1 March 2023
121124-22SA-RTR	SA	Regional Council of Goyder	Leighton Rd (Rural Rd) Leighton - 4.4km from intersection of Iron Mine Rd west to the intersection o	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2023-24	\$95,000	\$106,081	1 April 2023	1 June 2023
121125-22SA-RTR	SA	Regional Council of Goyder	Ngapala Rd (Rural Road), Hampden - 3.3km from intersection of Dunstan Rd south to the intersection o	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2023-24	\$40,000	\$78,718	1 January 2023	1 March 2023
121126-22SA-RTR	SA	Regional Council of Goyder	Porter Lagoon Rd (Rural Rd) Hanson - 7.9km from intersection of Barrier Highway east to the intersec	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2022-23	\$125,000	\$160,000	1 October 2022	1 December 2022
121127-22SA-RTR	SA	Regional Council of Goyder	Springbank Rd (Rural Rd) Kooringa - 6.3km from intersection of Webster Rd south to the intersection	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2022-23	\$95,000	\$100,319	1 December 2022	1 March 2023
121128-22SA-RTR	SA	Regional Council of Goyder	Burra Rd (Rural Rd) Brady Creek - 5.2km from intersection of Hallelujah Hills Rd south to the inters	Resurfacing of the existing roadway with quarry material sourced locally from Council rubble quarries.	2022-23	\$45,169	\$68,400	1 October 2022	1 December 2022
121129-22NSW-RTR	NSW	Balranald Shire Council	Euston Prungle Road (Rural Road) - between 17.7km to 20.20km, measured from start point 0.0 - Sturt	Gravel construction 9m wide and 7m seal for a length of 2.5km. This will include installation of table drains to improve drainage.	2023-24	\$80,000	\$400,000	1 January 2023	1 December 2023
121131-22WA-RTR	WA	Shire of Kondinin	Tolland Road (Rural Road) - Straight Line Kilometre 1.0 to Straight Line Kilometre 5.0 from Kondinin	Reforming and gravel resheeting road approximately 4 kilometres	2023-24	\$119,513	\$119,513	1 January 2023	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121132-22SA-RTR	SA	District Council of Robe	Nora Creina Road, Robe - Length of unsealed road from Eliza Lane intersection 12.9km kms to Powells	rebuild full road	2022-23	\$65,400	\$173,740	1 May 2022	1 June 2022
121133-22SA-RTR	SA	District Council of Robe	Sandy Lane (rural road) - Full length of which is 3.2km from Southern Ports Highway to Southern Port	Full reshape and removal of built up shoulders, establishment of drainage and installation of roadside	2022-23	\$43,772	\$105,129	1 April 2022	1 May 2022
121134-22NSW-RTR	NSW	Hornsby Shire Council	Stevens Street, Pennant Hills - Between Yarrara Rd and Bellamy St (Traffic Improvement)	Medians, Refuges & Splitter Islands Construction	2023-24	\$79,891	\$93,500	1 March 2023	1 June 2023
121135-22SA-RTR	SA	Corporation of the City of Whyalla	Darragh Street, Whyalla Playford - From Rudall Avenue to McConville Street (Resealing)	Plane and reinstate with FineAC10 C170 40mm. Undertake localised pavement remediation as required after surface removal.	2023-24	\$70,750	\$70,750	1 April 2023	1 May 2023
121136-22SA-RTR	SA	Corporation of the City of Whyalla	Ferry Street, Whyalla Playford - From McConville Street to Rudall Avenue (Resealing)	Pavement patching program at effected areas. Apply new surface to damaged areas, surface to be applied is FineAC10 C170 40mm.	2023-24	\$102,871	\$102,871	1 April 2023	1 May 2023
121137-22SA-RTR	SA	Corporation of the City of Whyalla	Mullaquana Road, Mullaquana - From Landrace Road to Berkshire Road (Resealing)	Treat surface with 10/5 mm SS. Apply pavement and surface patching to intersection and areas where wheel path rutting is evident.	2023-24	\$72,748	\$72,748	1 April 2023	1 May 2023
121138-22SA-RTR	SA	Corporation of the City of Whyalla	Arthur Street, Whyalla Playford - From McBryde Terrace to Lacey Street (Resealing)	Address through edge profile & full profile for portion of surface. Reinstate with FineAC10 C170 40mm	2023-24	\$83,342	\$83,342	1 April 2023	1 May 2023
121139-22SA-RTR	SA	Corporation of the City of Whyalla	McDouall Stuart Avenue, Whyalla Norrie - Jenkins Avenue Roundabout (Resealing)	Plane and reinstate with AC10M A15E 50mm	2023-24	\$55,861	\$71,088	1 April 2023	1 May 2023
121140-22SA-RTR	SA	City of Playford	Stebonheath Road, Smithfield Plains - between Curtis Road and Fradd East Road	Change the road condition and environment from rural to urban by constructing Stebonheath Road to a major collector road function and geometry to accommodate all modes of transport. The scope of works include: 3.1 to 3.3 m traffic lane (each way); 1.2 to 1.5 m bicycle lane; Parking bay of 2.1 m minimum; Footpath 1.50m minimum on both sides; Indented bus bays at existing bus stop location (location may shift and vary); Roundabout treatment (mountable types) at the intersection with Chellaston Road, Peerless Road, Brandis Road and Fradd East Road; Installation of standard road lighting along the corridor.	2022-23	\$1,312,743	\$12,061,855	1 April 2022	1 June 2023
121142-22SA-RTR	SA	Corporation of the City of Marion	Alpine Avenue, Seacombe Heights - From Cul De Sac to Denton Street (General Maintenance)	30mm overlay, area plane	2022-23	\$113,197	\$113,197	1 September 2022	1 September 2022
121143-22SA-RTR	SA	Corporation of the City of Marion	Kiah Crescent, Sheidow Park - From Westall Way to Amaroo Road (General Maintenance)	30mm overlay, proposed are plane	2022-23	\$106,925	\$106,925	1 October 2022	1 November 2022
121144-22NSW-RTR	NSW	Forbes Shire Council	Corinella Road (Rural Road) - between chainage 4.16km - 4.56km measured from Warroo Road	Install 12.2 metre wide 3 cell 600mm diameter Reinforced Concrete Pipe culvert and gravel 300mm depth, then apply a two-coat bitumen seal.	2022-23	\$70,000	\$70,000	1 November 2022	1 April 2023
121145-22NSW-RTR	NSW	Forbes Shire Council	Corridgery Road (Rural Road) - multiple locations between chainage 0.0km - 9.8km measured from Bedge	Gravel Resheet	2023-24	\$105,000	\$105,000	1 January 2023	1 April 2023
121146-22NSW-RTR	NSW	Forbes Shire Council	Littles Road (Rural Road) - between chainage 0.61km - 1.21km and 4.00km - 4.60km measured from Escor	Install two sets of 12.2 metre wide 3 cell 600mm diameter Reinforced Concrete Pipe culverts and gravel 300mm depth, then apply a two-coat bitumen seal.	2023-24	\$170,000	\$170,000	1 January 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121147-22NSW-RTR	NSW	Forbes Shire Council	Uphills Road (Rural Road) - between chainage 1.00km - 1.60km measured from The Bogan Way	Install 3 x 600mm diameter Reinforce Concrete Pipe culvert in causeway and gravel average 300mm depth. Bitumen seal. Land resumption and Telstra relocation required.	2023-24	\$150,000	\$150,000	1 February 2023	1 April 2023
121148-22NSW-RTR	NSW	Forbes Shire Council	Sandhills Road (Rural Road) - between chainage 3.22km - 3.72km measured from Escort Way	Install 3 x 375mm diameter Reinforced Concrete Pipe culvert in causeway and gravel resheet average 300mm and apply two coat bitumen seal.	2023-24	\$75,000	\$75,000	1 April 2023	1 April 2023
121149-22NSW-RTR	NSW	Forbes Shire Council	Kurboo Lane (Rural Road) - between chainage 3.22km - 5.22km measured from West Plains Road	Gravel resheet	2023-24	\$42,000	\$42,000	1 May 2023	1 May 2023
121150-22NSW-RTR	NSW	Forbes Shire Council	Kelvin Lane (Rural Road) - multiple locations between chainage 0.0km - 7.93km measured from Corridge	Gravel resheet	2023-24	\$84,000	\$84,000	1 May 2023	1 May 2023
121151-22NSW-RTR	NSW	Forbes Shire Council	McPhies Road (Rural Road) - between chainage 1.0km - 2.0km measured from Wirrinya Road	Install 525mm diameter Reinforced Concrete Pipe culvert in causeway and apply 300mm gravel resheet .	2023-24	\$35,000	\$35,000	1 June 2023	1 June 2023
121152-22NSW-RTR	NSW	Forbes Shire Council	Slimbridge Road (Rural Road) - between chainage 0.0km - 2.5km measured from Bedgerebong Road	Gravel resheet	2023-24	\$52,500	\$52,500	1 June 2023	1 June 2023
121153-22NSW-RTR	NSW	Hornsby Shire Council	Bellamy Street, Pennant Hills - Between Boundary Rd and Stevens St (Traffic Improvement)	Medians, Refuges & Splitter Islands Construction	2023-24	\$65,365	\$76,500	1 March 2023	1 June 2023
121154-22NSW-RTR	NSW	Walcha Council	Middle Street, Walcha - 220m long segment, between Fitzroy Street and Apsley Street in Walcha.	Works will involve placing a granular overlay and stabilisation to a depth of 200mm. A 30mm AC10 Asphalt overlay will then be placed as a wearing course. The existing lifted kerb and gutter will be replaced with new kerb and gutter to match the new road height.	2023-24	\$123,750	\$495,000	1 February 2023	1 June 2023
121155-22NSW-RTR	NSW	Walcha Council	Thunderbolts Way (Regional Road) - 600m long Superpatch - 64km south of Walcha measured from Fitzroy	100-150mm gravel overlay to increase the quality of the pavement material. Mix gravel through the existing pavement with 2-3% cementitious binder powder. Seal with double/double bitumen spray seal.	2023-24	\$364,000	\$500,000	1 April 2023	1 May 2023
121156-22NSW-RTR	NSW	Upper Hunter Shire Council	Victoria Street, Murrurundi - 0.0km from the intersection with New England Highway, Murrurundi for a	Gravel overlay to correct shape and increase pavement depth. Undertake insitu lime stabilisation of existing pavement to depth of 300mm to strengthen pavement and provide two coat rubber bitumen seal.	2022-23	\$400,000	\$400,000	1 July 2022	1 December 2022
121157-22NSW-RTR	NSW	Juneee Shire Council	Old Juneee Road (Rural Road) - Work is located at multiple locations on Old Juneee Road Between Goldfi	The project includes traffic control, 50mm base overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7 sprayed bituminous seal and linemarking (heavy patching)	2022-23	\$150,000	\$225,299	1 July 2022	1 December 2022
121158-22NSW-RTR	NSW	Juneee Shire Council	Byrnes Road (Rural Road) - Work is located at multiple locations on Byrnes Roads measured from chur	The project includes traffic control, 50mm base overlay, lime stabilisation of pavement to a depth of 250mm, applying 14/7 sprayed bituminous seal and linemarking (heavy patching)	2022-23	\$200,000	\$249,584	1 July 2022	1 December 2022
121159-22SA-RTR	SA	Mid Murray Council	East Front Road (Rural Road) - From the intersection of Bakers Hut Road for a distance of 3km in an	Resealing of the road surface with a spray seal overlay.	2023-24	\$139,046	\$147,029	1 February 2023	1 April 2023
121160-22SA-RTR	SA	Mid Murray Council	Morgan-Cadell Road (Rural Road) - From the intersection of High Street for a distance of 7km to the	Resealing of the road surface with a spray seal overlyay.	2023-24	\$352,398	\$360,381	1 February 2023	1 April 2023
121161-22SA-RTR	SA	Mid Murray Council	Milendella Road (Rural Road) - From the intersection of Kens Road for 3km in southerly direction fin	Resealing of the road surface with a spray seal overlay.	2023-24	\$172,207	\$180,191	1 February 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121163-22WA-RTR	WA	Shire of Augusta Margaret River	Armstrong Road, Cowaramup - Straight Line Kilometre 0.02 to Straight Line Kilometre 1.16, measured from	Resealing	2022-23	\$33,775	\$33,775	1 November 2022	1 May 2023
121164-22WA-RTR	WA	Shire of Augusta Margaret River	Hillview Road, Augusta - Straight Line Kilometre 1.52 to Straight Line Kilometre 1.91, measured from	Resealing	2022-23	\$92,616	\$92,616	1 November 2022	1 May 2023
121165-22WA-RTR	WA	Shire of Augusta Margaret River	Garthowen Road, Margaret River - Straight Line Kilometre 0.00 to Straight Line Kilometre 0.26, measured from	Resealing	2022-23	\$13,829	\$13,829	1 November 2022	1 May 2023
121166-22SA-RTR	SA	City of Prospect	Graham Place Prospect SA 5082 - Between Palmer St and Dudley Ave Prospect SA 5082	A renewal of kerb and gutter, and then followed by Road reseal.	2022-23	\$153,297	\$206,664	1 October 2022	1 March 2023
121167-22SA-RTR	SA	City of Prospect	Doreen Street Prospect SA 5082 - Between Barker St and John Rd Prospect SA 5082	A renewal of kerb and gutter, and the road reseal is required.	2022-23	\$50,788	\$64,085	1 October 2022	1 March 2023
121168-22WA-RTR	WA	Shire of Augusta Margaret River	Osmington Road, Osmington - Straight Line Kilometre 13.94 to Straight Line Kilometre 15.18, measured from	Resealing	2022-23	\$40,041	\$40,041	1 November 2022	1 May 2023
121169-22WA-RTR	WA	Shire of Augusta Margaret River	Rocky Road, Forest Grove - Straight Line Kilometre 0.50 to Straight Line Kilometre 1.50, measured from	Partial reconstruction and partial resealing	2022-23	\$200,429	\$200,429	1 November 2022	1 May 2023
121170-22WA-RTR	WA	Shire of Augusta Margaret River	Clements Way, Molloy Island - Straight Line Kilometre 0.00 to Straight Line Kilometre 0.51 measured from	Second seal following reconstruction and primer seal in 2021-22	2022-23	\$35,844	\$35,844	1 November 2022	1 May 2023
121171-22WA-RTR	WA	Shire of Augusta Margaret River	Mitchell Drive, Prevelly - Straight Line Kilometre 0.81 to Straight Line Kilometre 0.85, measured from	Asphalt overlay, removal of roundabout	2022-23	\$129,282	\$170,282	1 November 2022	1 June 2023
121172-22WA-RTR	WA	Shire of Augusta Margaret River	Woodard Avenue, Margaret River - Straight Line Kilometre 0.00 to Straight Line Kilometre 0.23, measured from	Asphalt overlay	2022-23	\$52,239	\$52,239	1 November 2022	1 June 2023
121174-22NSW-RTR	NSW	North Sydney Council	Allister Street, Cremorne - Rangers Road to Cranbrook Avenue	The work involves a deepplift asphalt treatment up to a depth of 150mm. The existing road will milled up to a depth of 150mm and replaced with asphalt.	2022-23	\$228,842	\$228,842	1 July 2022	1 July 2022
121175-22NSW-RTR	NSW	North Sydney Council	Newlands St, Wollstonecraft - from Morton St to Shirley Rd	The work involves a deepplift asphalt treatment up to a depth of 175mm. The existing road will milled up to a depth of 175mm and replaced with asphalt.	2023-24	\$75,768	\$111,000	1 February 2023	1 March 2023
121176-22QLD-RTR	QLD	Lockhart River Aboriginal Shire Council	Piiramo Street, Lockhart River - 1950m along Piiramo Street from the intersection with Maathuy Stree	Construction of new road to access the Campground facilities built in 2022. New road includes embankment works using approved local material; new 450x600 RCBC (culvert); inlet out outlet scour protection (rock); approx. 300m <sup>2</sup> (40m x 7.5m) of imported Type 2.2 roadbase pavement covered in 2 coat bitumen seal; and signage. New road will provide essential access into the new Campground facilities constructed in 2022 as part of the new Cultural Precinct.	2023-24	\$80,743	\$80,743	1 February 2023	1 November 2023
121177-22NSW-RTR	NSW	Upper Hunter Shire Council	Gundy Road, Scone - 5.2km from the intersection with the New England Highway, Scone for a distance of	Realign pavement centre line approximately 100m on approach to provide a 90 degree T-intersection with widening of pavement required to accommodate width of turning vehicles. Provide typical BAR widening on major leg on intersection (Gundy Road, Scone) to improve traffic safety.	2022-23	\$250,000	\$250,000	1 August 2022	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121178-22NSW-RTR	NSW	Upper Hunter Shire Council	Graeme Street, Aberdeen - 0.19km from the intersection with New England Highway, Aberdeen for a dist	Undertake the reconstruction of pavement and provide two coat bitumen seal for approximately 150m in length and an average of 12m wide. Undertake the upgrade and refreshing of delineation in Graeme Street, construct new and improve the existing infrastructure in relation to drainage, footpaths, traffic management (designated pick up/drop off zones) in Graeme Street.	2022-23	\$350,000	\$480,860	1 April 2022	1 February 2023
121179-22VIC-RTR	VIC	Shire of Towong	La Fontaine Street - La Fontaine Street, Mitta Mitta and intersection with the Omeo Highway	Construction of new footpaths, new kerb and pits and carparking areas	2023-24	\$68,000	\$600,000	1 January 2023	1 June 2023
121181-22NSW-RTR	NSW	Upper Hunter Shire Council	Bunnan Road, Scone - 46.4km from the intersection with the New England Highway, Scone for a distance	Proposed to replace damaged stormwater drainage and widen pavement width to 9m metre formation. Gravel overlay of 200mm to strengthen pavement with insitu lime stabilisation and two coat bitumen seal.	2023-24	\$500,000	\$500,000	1 March 2023	1 September 2023
121182-22VIC-RTR	VIC	Shire of Towong	Lake Road (Rural Road) - From 9.57 km to 16.78km along Lake Road as measured from the intersection o	Removal of native vegetation, widening of the full 7.2 km length of unsealed road.	2023-24	\$306,232	\$306,232	1 March 2023	1 June 2023
121183-22VIC-RTR	VIC	Shire of Towong	Yabba Road (rural road) - Works are between 6.64km and 10.47km along Yabba Road as measured from the	Widening of three bends located at 6.64km, 7.25km and 10.47km from the intersection with the Murray Valley Highway with works including pavement construction, bulk earthworks, drainage re-establishment and guardrail installation.	2023-24	\$330,000	\$330,000	1 March 2023	1 June 2023
121184-22SA-RTR	SA	Copper Coast Council	Railway Terrace, Kadina - Entire length of Railway Terrace, Kadina. Location is between Mines Road a	Full reconstruction of the entire length of Railway Terrace, to include stormwater mitigation through appropriate infrastructure and swale drainage, demolition and replacement existing kerb and channel. The existing pavement is to be reconstructed either through traditional methods or stabilisation and new asphalt seal and line marking will complete the upgrade.	2023-24	\$330,000	\$690,000	1 March 2023	1 December 2023
121185-22VIC-RTR	VIC	Baw Baw Shire Council	Coster Road, Ripplebrook - First 800m from the intersection with Western Port Road	Full width stabilisation, overlay with FCR and spray seal	2022-23	\$284,489	\$316,099	1 July 2022	1 May 2023
121186-22VIC-RTR	VIC	Baw Baw Shire Council	Yarragon-Leongatha Road, Allambee - Between straight line 1.034km and 2.09 measured from 0km (inters	Full width stabilisation, sealing surface and clearing drains where required	2022-23	\$252,502	\$280,558	1 September 2022	1 May 2023
121187-22VIC-RTR	VIC	Baw Baw Shire Council	Fisher Road, Drouin West - Between the intersection with Jackson Track and Princes Way	Repair by stabilising pavement with a FCR overlay and spray seal wearing course. Asphalt intersections/driveways with HCVs. Seal width of 6.4m and 7.4m on bends/corners	2022-23	\$270,000	\$300,000	1 July 2022	1 May 2023
121188-22VIC-RTR	VIC	Baw Baw Shire Council	Bennet Street Longwarry - Between Koo Wee Rup - Longwarry Rd (Kennedy Street) and Boxshall Road	dig out and replace with FCR and asphalt wearing course	2022-23	\$270,000	\$300,000	1 July 2022	1 May 2023
121189-22VIC-RTR	VIC	Colac Otway Shire	Lineens Road, Cororooke - Between chainages 0-2000m measured from 0km at Cororooke Road (Resealing)	Reseal road pavement	2023-24	\$71,370	\$71,370	1 January 2023	1 March 2023
121190-22VIC-RTR	VIC	Colac Otway Shire	Ondit Warrion Road, Warrion - Between chainages 3058-3558m and 4580-5080m with chainage 0 measured f	Reseal of road pavement	2023-24	\$72,155	\$72,155	1 January 2023	1 March 2023
121191-22VIC-RTR	VIC	Colac Otway Shire	Colac Lorne Road (Rural Road) - Sections between chainages 0m - 8295m with chainage 0m measured at C	Reseal of road pavement	2023-24	\$106,484	\$106,484	1 January 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121192-22VIC-RTR	VIC	Colac Otway Shire	Hordern Vale Road (Rural Road) - Between chainages 965m-2795m, with chainage 0 at Great Ocean Road	Reseal road pavement	2023-24	\$48,844	\$48,844	1 January 2023	1 March 2023
121193-22VIC-RTR	VIC	Colac Otway Shire	Kawarren East Road (Rural Road) - Between chainage 0m-1241m, with chainage 0m at Colac Lavers Hill R	Reseal road pavement	2023-24	\$31,455	\$31,455	1 January 2023	1 March 2023
121195-22VIC-RTR	VIC	Colac Otway Shire	Kervins Road (Rural Road) - From chainage 0m-1053m with chainage 0m at Irrewillipe Road (Resealing)	Reseal of road pavement	2023-24	\$28,197	\$28,197	1 January 2023	1 March 2023
121196-22VIC-RTR	VIC	Colac Otway Shire	Pennyroyal Station Road (Rural Road) - From chainage 0m - 711m with chainage 0m at Andersons Road	Reseal of road pavement	2023-24	\$13,181	\$13,181	1 January 2023	1 March 2023
121197-22VIC-RTR	VIC	Colac Otway Shire	Speedway Road (Rural Road) - Between chainage 3500m-5146m with chainage 0m at Carpendeit Bungador Ro	Reseal of road pavement	2023-24	\$64,281	\$64,281	1 January 2023	1 March 2023
121199-22VIC-RTR	VIC	Colac Otway Shire	Multiple Locations - Larpent South Road (Rural Road) (Resealing)	Reseal of road pavement	2023-24	\$5,988	\$5,988	1 January 2023	1 March 2023
121201-22VIC-RTR	VIC	Colac Otway Shire	Ridge Road (Rural Road) - Sections between chainage 0m-6770m with 0m chainage at Roadknight Creek Ro	Resheeting gravel road	2023-24	\$64,217	\$64,217	1 January 2023	1 March 2023
121202-22VIC-RTR	VIC	Colac Otway Shire	Multiple Locations - Forest Street South, Elliminyt (Gravel Sheetting / Resheeting)	Resheeting gravel road	2022-23	\$8,910	\$8,910	1 September 2022	1 March 2023
121203-22VIC-RTR	VIC	Colac Otway Shire	Alfords Road (Rural Road) - Between chainage 0m-1272m with chainage 0m at Barongarook Road	Resheeting gravel road	2023-24	\$28,382	\$28,382	1 January 2023	1 May 2023
121204-22VIC-RTR	VIC	Colac Otway Shire	Reddies Road (Rural Road) - Between chainage 4000m-6435m with chainage 0m at Barpinba Road	Resheeting gravel road	2023-24	\$35,000	\$35,000	1 January 2023	1 May 2023
121205-22VIC-RTR	VIC	Colac Otway Shire	Bungador School Road (Rural Road) - Between chainage 0m-2500m with chainage 0m at Carpendeit Bungado	Resheeting gravel road	2022-23	\$33,384	\$33,384	1 September 2022	1 March 2023
121208-22VIC-RTR	VIC	Colac Otway Shire	Boundary Road (Rural Road) - Between chainage 4070m-6105m with chainage 0m at Pipeline Road	Resheeting gravel road	2023-24	\$49,491	\$49,491	1 January 2023	1 March 2023
121209-22VIC-RTR	VIC	Colac Otway Shire	Binns Road (Rural Road) - Between chainage 12225m-13798m with chainage 0m at Great Ocean Road	Resheeting gravel road	2022-23	\$62,463	\$62,463	1 September 2022	1 March 2023
121210-22VIC-RTR	VIC	Colac Otway Shire	South Cundare Road (Rural Road) - Between chainage 1645m-3645m with chainage 0m at Colac Ballarat Ro	Resheeting gravel road	2022-23	\$20,933	\$20,933	1 September 2022	1 March 2023
121211-22WA-RTR	WA	Shire of Denmark	Lights Road (Rural Road) - From Straight Line Kilometer 0.03 to 1.6 measured from South Coast Highway	Construction Pavement, Upgrade drainage, Seal road and install signs and lines.	2022-23	\$19,600	\$1,382,000	1 December 2022	1 April 2023
121213-22QLD-RTR	QLD	Balonne Shire Council	Mitchell-Bollon Road, Bollon - Chainages 196.66-196.67km; 196.89-196.90km; 205.60-205.61km and 205.26	Installation of a two (2) concrete floodways will be required, and upgrade maintenance to ensuring performance and integrity of structure is maintained for one (1) floodway. Connect floodway with seal, which would include a seal design as part of the works.	2023-24	\$230,000	\$287,500	1 January 2023	1 March 2023
121214-22WA-RTR	WA	Shire of Beverley	Morbining Road (Rural Road) - This road starts 3 km from town on heads east for 27 kilometres. The r	The Final Seal is from Straight Line Kilometre 9.24 to 11.50. This section will be sealed to a width of 7 metres with 14mm stone.	2023-24	\$77,938	\$77,938	1 February 2023	1 March 2023
121215-22WA-RTR	WA	Shire of Beverley	Bally Bally Road (Rural Road) - This road is off Morbinner Road at straight line kilometer 11.48. T	The Final Seal is from Straight Line Kilometre 0.00 to 0.50. This section will be sealed to a width of 7 metres with 14mm stone.	2023-24	\$18,087	\$18,087	1 February 2023	1 March 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121216-22WA-RTR	WA	Shire of Beverley	Waterhatch Road (Rural Road) - This road starts in the centre of town on heads west towards Perth, T	Existing road to be reconstructed and cement stabilise full width including the shoulders, new seal to be seven metres wide.	2023-24	\$207,627	\$207,627	1 February 2023	1 March 2023
121217-22QLD-RTR	QLD	Cook Shire Council	Howard St, Cooktown - 20m along Helen St to the intersection of Helen St and Howard St on the south	1. It is proposed to seal the gravel shoulder of Howard St and 20m of gravel shoulder of Helen St. 2. It is proposed to construct kerb and channel 20m along Helen St and along south side of Howard St from Helen St to Charlotte St. Also proposed to construct layback and driveways along this section. 3. It is proposed to install pit and pipe along the south side of Howard St from Helen St to Charlotte St.	2022-23	\$82,000	\$100,000	1 November 2022	1 June 2023
121218-22NSW-RTR	NSW	Ku-Ring-Gai Council	Memorial Avenue, St Ives - Section between Cranford Ave to Mudies Road	Reconstruct the pavement structure between Cranford Ave and Mudies Road. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC28 and 50mm of AC14 as wearing course. Project includes replacement and reconstruction of kerb and gutter and reinstatement to the existing line marking.	2023-24	\$415,000	\$450,000	1 February 2023	1 June 2023
121219-22WA-RTR	WA	Shire of Meekatharra	Landor-Meekatharra Road (rural road) - Between Straight Line Kilometre 124.7 to 129.18, measured fro	Extend the concrete by 20 metres on the eastern side of the river crossing and 30 metres on the western side. Reform and seal 400 metres of the existing gravel road approach on the eastern side of the river crossing. Reform and seal 4 kilometres of the existing gravel road approach on the western side of the river crossing	2023-24	\$785,619	\$1,085,619	1 February 2023	1 June 2023
121220-22WA-RTR	WA	Town of Mosman Park	Fairbairn Street, Mosman Park - Entire length. Straight Line Kilometers 0.00 - 0.42. Intersection is	Remove / mill existing asphalt wearing course by road profiling to just below crack depth, lay a thin layer of dense graded asphalt as a corrector course, and then surface with between 25-30 mm asphalt.	2022-23	\$56,035	\$88,283	1 December 2022	1 December 2022
121221-22WA-RTR	WA	City of Kalamunda	Northumberland Rd, Forrestfield - Located between Sussex Road and Harewood Street, single line kilom	Renewal treatment; profile out existing road surface to 55mm depth, fill with 7mm SMA (25mm) and 10mm DGA 50 (30mm)	2022-23	\$46,900	\$74,907	1 November 2022	1 December 2022
121222-22WA-RTR	WA	City of Kalamunda	Rich Street, Gooseberry Hill - Parke Road to Davies Crescent (single line kilometer 0.00 - 0.28) Roa	Profile and remove existing road surface, fill with 10mm DGA Crumbed rubber and 75 MB 30mm depth.	2022-23	\$39,900	\$67,846	1 November 2022	1 December 2022
121223-22WA-RTR	WA	Shire of Kojonup	Carlecatup North Road (Rural Road) - From old Broomhill Road down Carlecatup north Road Straight lin	Replacing wooden culverts with Class4 concrete 3756mm culverts	2023-24	\$30,000	\$30,000	1 January 2023	1 March 2023
121225-22NSW-RTR	NSW	Snowy Valleys Council	Walteela Road (Rural Road) - Jingellic Road to Ikes Mountain Road (1070m to 2000m south from Jingell	reconstruct and re-align road base, pavement and surface	2022-23	\$84,000	\$400,000	1 November 2022	1 June 2023
121228-22VIC-RTR	VIC	Glenelg Shire Council	Bancroft St, Portland - Between Wellington Rd and Victoria Pde (Resealing)	Reseal to increase life of asset	2022-23	\$25,300	\$25,300	1 January 2022	1 April 2024
121229-22VIC-RTR	VIC	Glenelg Shire Council	Barrs Rd, Dunrobin - From Casterton Naracoorte Rd to Ch 2600 (Resealing)	Reseal to increase life of asset	2022-23	\$30,400	\$30,400	1 December 2022	1 April 2024
121230-22VIC-RTR	VIC	Glenelg Shire Council	Blackers Rd, Narawong - From Whistle & Masons Rd Ch185 to Ch1130 (Resealing)	Reseal to increase life of asset	2022-23	\$29,295	\$29,295	1 December 2022	1 April 2024
121231-22VIC-RTR	VIC	Glenelg Shire Council	Branxholme - Byaduk Rd, Branxholme - From Caroona Rd to Ch 6600 (Resealing)	Reseal to increase life of asset	2022-23	\$16,720	\$16,720	1 December 2022	1 April 2024
121232-22VIC-RTR	VIC	Glenelg Shire Council	Camira St, Portland - Full length Camira St Portland (Resealing)	Reseal to increase life of asset	2022-23	\$12,240	\$12,240	1 December 2022	1 April 2024

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121233-22VIC-RTR	VIC	Glenelg Shire Council	Cape Nelson Rd, Portland - Between Berrinba Rd and Sheoak Rd Portland (Resealing)	Reseal to increase life of asset	2022-23	\$70,530	\$70,530	1 December 2022	1 March 2024
121234-22VIC-RTR	VIC	Glenelg Shire Council	Catons Flat Rd, Heywood - Between Rigby Rd and Cobboonee Rd (Resealing)	Reseal to increase life of asset	2022-23	\$78,518	\$78,518	1 December 2022	1 March 2023
121235-22VIC-RTR	VIC	Glenelg Shire Council	Childers Rd, Portland - Between Barkly St and Maderia Packet Rd (Resealing)	Reseal to increase life of asset	2022-23	\$18,375	\$18,375	1 December 2022	1 April 2024
121236-22VIC-RTR	VIC	Glenelg Shire Council	Condah Estate Rd, Condah Mission - 3400m from Condah-Ettrick Rd to Ch 4820 (Resealing)	Reseal to increase life of asset	2022-23	\$26,980	\$26,980	1 December 2022	1 April 2024
121237-22VIC-RTR	VIC	Glenelg Shire Council	Edgar St, Portland - From Madeira Packet Rd to end Ch 3310 (Resealing)	Reseal to increase life of asset	2022-23	\$57,068	\$57,068	1 December 2022	1 April 2024
121238-22VIC-RTR	VIC	Glenelg Shire Council	Findlay St, Portland - From Arkell St to Wellington Rd (Resealing)	Reseal to increase life of asset	2022-23	\$21,295	\$21,295	1 December 2022	1 April 2024
121239-22VIC-RTR	VIC	Glenelg Shire Council	Fitzgerald St, Portland - From Otway St to Ch 390 (Resealing)	Reseal to increase life of asset	2022-23	\$18,483	\$18,483	1 December 2022	1 April 2024
121240-22VIC-RTR	VIC	Glenelg Shire Council	Gawler St, Portland - From Percy St to Hurd St (Resealing)	Reseal to increase life of asset	2022-23	\$19,470	\$19,470	1 December 2022	1 April 2024
121241-22VIC-RTR	VIC	Glenelg Shire Council	George St, Portland - Between Wellington Rd and Maderia Packet Rd (Resealing)	Reseal to increase life of asset	2022-23	\$24,310	\$24,310	1 December 2022	1 April 2024
121242-22VIC-RTR	VIC	Glenelg Shire Council	Hood St, Portland - From Bentinck St to Ch 205 (Resealing)	Reseal to increase life of asset	2022-23	\$16,913	\$16,913	1 December 2022	1 April 2024
121243-22VIC-RTR	VIC	Glenelg Shire Council	Hunter St, Heywood - Between Carey St and Gorrie St (Resealing)	Reseal to increase life of asset	2022-23	\$10,650	\$10,650	1 December 2022	1 April 2024
121244-22VIC-RTR	VIC	Glenelg Shire Council	Kennedy St, Portland - From Bentinck St to Browning St (Resealing)	Reseal to increase life of asset	2022-23	\$24,810	\$24,810	1 December 2022	1 April 2024
121245-22VIC-RTR	VIC	Glenelg Shire Council	Kentbruck Rd No 2, Heywood - From Portland-Nelson Rd to Ch 565 (Resealing)	Reseal to increase life of asset	2022-23	\$16,950	\$16,950	1 December 2022	1 April 2024
121246-22VIC-RTR	VIC	Glenelg Shire Council	Lower Coleraine Rd, Sandford - Start Ch3630 from Portland-Casterton Rd to Ch 7745 (Resealing)	Reseal to increase life of asset	2022-23	\$57,165	\$57,165	1 December 2022	1 April 2024
121247-22VIC-RTR	VIC	Glenelg Shire Council	Lyons Hotspur Rd, Lyons - From Princes Hwy to Ch 3380 (Resealing)	Reseal to increase life of asset	2022-23	\$42,340	\$42,340	1 December 2022	1 April 2024
121248-22VIC-RTR	VIC	Glenelg Shire Council	Barrs Rd, Dunrobin - From Casterton Naracoorte Rd to Ch 2600 (Resealing)	Reseal to increase life of asset	2022-23	\$30,400	\$30,400	1 December 2022	1 April 2024
121249-22VIC-RTR	VIC	Glenelg Shire Council	Mitchell Cres, Portland - From Otway St to Oswald St (Resealing)	Reseal to increase life of asset	2022-23	\$13,600	\$13,600	1 December 2022	1 April 2024
121250-22VIC-RTR	VIC	Glenelg Shire Council	Murray St, Casterton - Between Miller St and Hutton St (Resealing)	Reseal to increase life of asset	2022-23	\$10,010	\$10,010	1 December 2022	1 April 2024
121251-22VIC-RTR	VIC	Glenelg Shire Council	New St, Portland - Wade St to Henty Hwy (NBCW) (Resealing)	Reseal to increase life of asset	2022-23	\$44,955	\$44,955	1 December 2022	1 April 2024
121252-22VIC-RTR	VIC	Glenelg Shire Council	North Wallacedale Rd, Wallacedale - Start Henty Hwy + 1060 to Ch 2270 (Resealing)	Reseal to increase life of asset	2022-23	\$22,990	\$22,990	1 December 2022	1 April 2024
121253-22VIC-RTR	VIC	Glenelg Shire Council	Oakpark Rd, Portland West - From Kerrs Rd to end Ch740 (Resealing)	Reseal to increase life of asset	2022-23	\$18,000	\$18,000	1 December 2022	1 April 2024
121254-22VIC-RTR	VIC	Glenelg Shire Council	Patrick St, Portland - From Wellington Rd to French St (Resealing)	Reseal to increase life of asset	2022-23	\$19,720	\$19,720	1 December 2022	1 April 2024
121255-22VIC-RTR	VIC	Glenelg Shire Council	Wade St, Portland - From Clifton Ct to Blair St (Resealing)	Reseal to increase life of asset	2022-23	\$29,170	\$29,170	1 December 2022	1 April 2024
121256-22VIC-RTR	VIC	Glenelg Shire Council	Wellington Rd, Portland - From Cliff St to Edgar St (Resealing)	Reseal to increase life of asset	2022-23	\$50,210	\$50,210	1 December 2022	1 August 2024
121259-22VIC-RTR	VIC	Horsham Rural City Council	West Road (Rural Road) - Between chainage 3.530km to 5.180km. (Seal Change to Horsham-Lubeck Rd), Ch	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2022-23	\$35,549	\$35,549	1 November 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121260-22VIC-RTR	VIC	Horsham Rural City Council	Banyena Road (Rural Road) - Between chainage 14.820km to 16.269km. (Jung Cemetery Rd to Seal Change)	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2023-24	\$36,225	\$36,225	1 January 2023	1 February 2023
121261-22VIC-RTR	VIC	Horsham Rural City Council	Horsham-Lubeck Road (Rural Road) - Between chainage 16.637km to 18.040km. (Schneiders Rd to Taylors	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2023-24	\$25,197	\$25,197	1 January 2023	1 February 2023
121262-22VIC-RTR	VIC	Horsham Rural City Council	Nurrabiel Church Road (Rural Road) - Between chainage 5.910km to 7.360km. (Nurrabiel Cemetery Rd to	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2023-24	\$32,928	\$32,928	1 March 2023	1 March 2023
121263-22VIC-RTR	VIC	Horsham Rural City Council	North East Wonwondah Road (Rural Road) - Between chainage 8.270km to 8.320km. (Henty Highway to Laha	Resheet gravel on both shoulders to a width of 2 m on either side to enable adequate width for passing traffic.	2022-23	\$59,000	\$59,000	1 December 2022	1 February 2023
121264-22WA-RTR	WA	Shire of Kulin	Jitarning Dudinin Rd (rural road) - Commence work at Narragin Kondinin Rd intersection heading south	Rip and rehab existing surface to a wider formation, import new material, wet mix with a 2 coat seal.	2022-23	\$164,861	\$659,045	1 November 2022	1 May 2023
121265-22VIC-RTR	VIC	Mitchell Shire Council	Kings Lane, Kilmore - Between Highgate Road and Willowmavin Road (Gravel Sheetting / Resheeting)	Re-sheet to 175mm depth Trial of HaulPac stabilisation product Drainage requires regrading Reducing funding from \$120,000 to \$40,000 - Re-sheetting and drainage completed with stabilisation trial delayed due to resourcing and flood recovery requirements	2022-23	\$40,000	\$120,000	1 December 2022	1 March 2023
121267-22VIC-RTR	VIC	Mitchell Shire Council	Sungarrin Road, Hilldene - Starting from Leahrys Road between Ch 0.000 and Ford Road	Re-sheet to 175mm depth Drainage requires re-grading Replace minor culvert	2022-23	\$163,000	\$163,000	1 December 2022	1 January 2023
121268-22WA-RTR	WA	City of Albany	Reidy Drive, Spencer Park - From the intersection with Hardie Road for a distance of 200 metres in a	Reconstruct, seal, asphalt and kerbing replacement.	2023-24	\$300,000	\$350,000	1 January 2023	1 May 2023
121269-22WA-RTR	WA	City of Albany	North Road, Yakamia - Between Straight Line Kilometer 0.03 to 0.33 from the roundabout intersection	Mill and fill to seal join and preserve road formation	2022-23	\$100,000	\$180,200	1 January 2022	1 March 2023
121270-22WA-RTR	WA	City of Albany	North Road, Yakamia - Between Straight Line Kilometer 0.55 and 0.88 from the roundabout intersection	Mill and fill to replace to preserve road formation	2023-24	\$100,000	\$217,700	1 January 2023	1 March 2023
121289-22NT-RTR	NT	City of Darwin	Buffalo Creek Road, Buffalo Creek - Along the alignment of Buffalo Creek Road (Buffalo Creek area),	12,000 square metres of new road surfacing along Buffalo Creek Road. The estimated value of the works is \$186,000.	2023-24	\$186,000	\$186,000	1 April 2023	1 June 2023
121290-22NT-RTR	NT	City of Darwin	Playford Street, Parap - Along the alignment of Playford Street, Parap, between chainage 0.0 m at be	2,500 of new surfacing would be provided along Playford Street. The estimated value of the works is \$170,000. The remaining \$94,084 in R2R monies would be utilised towards the delivery of this project, with the remainder of the funding required (\$75,916) being provided by City of Darwin.	2023-24	\$94,084	\$170,000	1 April 2023	1 June 2023
121301-22QLD-RTR	QLD	Pormpuraaw Aboriginal Shire Council	Wirran Street ,Pormpuraaw 4892 - Wirran Street ,Pormpuraaw 4892, Wirran street chainage 1000 ,betwee	To replace the inadequate pipe work making up the culvert running under the road with 2 x 600dia x2.44 RJ class 2 pipes ending with concrete headwalls. All associated earthworks inc removal and disposal of the existing,install of the new pipes and earthworks to shape the areas around the headwalls	2022-23	\$20,823	\$20,823	1 December 2022	1 June 2023
121302-22VIC-RTR	VIC	Campaspe Shire Council	South Street Echuca - between Boyle Street and Poplar Street (Drainage)	Replacement of a 181m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments.	2022-23	\$125,800	\$127,539	1 December 2022	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121303-22VIC-RTR	VIC	Campaspe Shire Council	Tristania Street Kyabram - Between McEwen Road and Crossthwaite Street Kyabram (Drainage)	Replacement of a 101m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$84,600	\$88,552	1 November 2022	1 January 2023
121304-22VIC-RTR	VIC	Campaspe Shire Council	Corsssthaite Street, Kyabram - Between Prunus Court and Cedar Court Kyabram (Drainage)	Replacement of a 102m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$70,330	\$72,327	1 November 2022	1 January 2023
121305-22VIC-RTR	VIC	Campaspe Shire Council	Shakespeare Street, Lockington - Between Barton Street and McCol Street Lockington (Drainage)	Replacement of a 153m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments.	2022-23	\$130,300	\$143,999	1 December 2022	1 February 2023
121306-22VIC-RTR	VIC	Campaspe Shire Council	Nish Street, Echuca - between Pakenham and Anstruther Street	Rehabilitation of the 1724 sqm existing pavement as it has reached intervention level.	2023-24	\$265,500	\$265,500	1 February 2023	1 April 2023
121307-22VIC-RTR	VIC	Campaspe Shire Council	Service Street, Echuca - Between Hopwood and Haverfield Street Echuca	Rehabilitation of 2195 sqm existing pavement as it has reached intervention level	2023-24	\$304,400	\$304,400	1 February 2023	1 April 2023
121308-22VIC-RTR	VIC	Campaspe Shire Council	Anderson Road Strathallan - From Spencer Road, south for 1970m (Gravel Sheeting / Resheeting)	Resheeting with crushed rock 1970m to a Depth of 100mm	2022-23	\$70,750	\$70,750	1 September 2022	1 September 2022
121309-22VIC-RTR	VIC	Campaspe Shire Council	Deviation Road Corop - between Midland Hwy and Pineo Road Corop (Gravel Sheeting / Resheeting)	Resheeting with crushed rock for 2137m to a Depth of 100mm	2022-23	\$46,734	\$46,734	1 September 2022	1 September 2022
121310-22WA-RTR	WA	Shire of Coolgardie	Gnarlbine Road, Coolgardie - Commencing from the intersection of Jobson Street a 600 metre section o	Widen to 9 metres wide, install drainage, full construction with a two coat bitumen seal.	2022-23	\$327,184	\$600,000	1 December 2022	1 March 2023
121311-22TAS-RTR	TAS	Kingborough Council	Snug Tiers Road, Snug - Between chainage 425m to 1,140m measured from the Channel Highway.	715 metres of full road reconstruction, including pavement, kerb and channel, footpath.	2022-23	\$596,102	\$1,100,000	1 December 2022	1 May 2023
121312-22QLD-RTR	QLD	Rockhampton Regional Council	Alton Downs - Nine Mile Rd (Rural Road) - Off Nicholson Road along Alton Downs - Nine Mile Road head	Undertake pavement repairs as required, followed by a bitumen spray seal.	2023-24	\$54,900	\$67,000	1 February 2023	1 March 2023
121313-22QLD-RTR	QLD	Rockhampton Regional Council	Nicholson Rd (Rural Road) - Off Harding Road heading in a Northerly direction along Nicholson Road f	Undertake pavement repairs as required, followed by a bitumen spray seal.	2023-24	\$89,100	\$108,500	1 February 2023	1 March 2023
121314-22QLD-RTR	QLD	Rockhampton Regional Council	Four Mile Rd (Rural Road) - Off Moonmera Rd Ch 0.00 to Ch 2.40 (Resealing)	Undertake pavement repairs as required, followed by a bitumen spray seal.	2023-24	\$61,200	\$74,500	1 February 2023	1 March 2023
121315-22QLD-RTR	QLD	Rockhampton Regional Council	Struck Oil Rd (Rural Road) - Off Burnett Highway Ch 0.00 to Ch 1.30 (Resealing)	Undertake pavement repairs as required, followed by a bitumen spray seal.	2023-24	\$35,800	\$43,500	1 February 2023	1 March 2023
121316-22VIC-RTR	VIC	Latrobe City Council	Scrubby Lane, Traralgon - From Traralgon West Road to Tyers Road Chainage 1460m to 2970m	Full reconstruction of road pavement as well as drainage infrastructure where required.	2023-24	\$195,085	\$1,054,896	1 March 2023	1 September 2023
121317-22VIC-RTR	VIC	Latrobe City Council	Gwalia Street, Traralgon - From Peterkin Street to Campbell Street Chainage 0.00m to 220.0m	Renewal of kerb and channel, vehicle crossovers and drainage where required. Full reconstruction of road pavement.	2023-24	\$500,000	\$571,013	1 March 2023	1 April 2023
121318-22VIC-RTR	VIC	Latrobe City Council	Barker Lane, Traralgon - From Chenhall Crescent Chainage 0.00m to 60m	Full reconstruction of concrete pavement	2023-24	\$120,000	\$134,529	1 January 2023	1 March 2023
121319-22VIC-RTR	VIC	Latrobe City Council	McDonald Way, Churchill - From Howard Avenue to Williams Avenue Chainage 1800m to 1910m	Full reconstruction of road pavement and renewal of kerb and channel where required.	2023-24	\$400,000	\$508,237	1 February 2023	1 May 2023
121321-22WA-RTR	WA	Shire of Gnowangerup	North Stirlings Road (rural road) - From the intersection of Six Mile Road and North Stirlings Road	Clearing drains to improve runoff. Reshape running surface of road and gravel sheet. Gravel sheeting this road will improve safety by reducing skid resistance and lower maintenance costs.	2023-24	\$114,390	\$114,390	1 January 2023	1 June 2023
121322-22WA-RTR	WA	Shire of Ravensthorpe	Fence Road (Rural Road) - between straight line kilometer 14.54 to 15.84 measured from 0km at South	Reform road formation, improve drainage and increase gravel depth by re-sheeting	2022-23	\$26,402	\$26,402	1 December 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121323-22VIC-RTR	VIC	Maroondah City Council	Emerald Street, Ringwood - Between Thomas Street and Great Ryrrie Street	Renewal of kerb & channel, stormwater drainage infrastructure, and road pavement, to provide enhanced longevity of Emerald Street. In addition, the works will include improvements to the intersections associated with the adjoining local streets.	2023-24	\$509,407	\$750,000	1 July 2023	1 June 2024
121324-22QLD-RTR	QLD	Pormpuraaw Aboriginal Shire Council	Wirran Street ,Pormpuraaw 4892 - Wirran Street ,Pormpuraaw, between Pormpuraaw St and Matpi St, Porm	We propose paving 910m2 which concrete haunching to make the road drivable . There will also be bollards to restrict car traffic accessing from a particular direction . This will provide greater ease of movement throughout the year for the entire community.Works will include 4 new jobs in the community, grader,water truck,rollers,trucks,telehandlers for the duration of the project.	2023-24	\$226,630	\$226,630	1 May 2023	1 June 2023
121325-22NSW-RTR	NSW	Wentworth Shire Council	Multiple Locations - Arrandale Lane North (Rural Road) (Gravel Sheeting / Resheeting)	Resheeting of unsealed road with 150mm imported pavement material	2023-24	\$9,867	\$9,867	1 January 2023	1 March 2023
121327-22NSW-RTR	NSW	Wentworth Shire Council	Alba Road (Rural Road) - Between chainage 2.36km to 3.23km measured from Fletchers Lake Road	Resheeting of unsealed road with 125mm imported pavement material (average)	2023-24	\$29,255	\$29,255	1 January 2023	1 March 2023
121328-22NSW-RTR	NSW	Wentworth Shire Council	Link Road (Rural Road) - Between chainage 1.24km to 1.82km measured from River Road	Resheeting of unsealed road with 150mm imported pavement material	2023-24	\$39,392	\$39,392	1 January 2023	1 March 2023
121329-22NSW-RTR	NSW	Wentworth Shire Council	Riverview Drive (Dareton) - Between chainage 0.401km to 0.43km measured from Kookaburra Drive	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$27,638	\$27,638	1 February 2023	1 June 2023
121330-22NSW-RTR	NSW	Wentworth Shire Council	Crane Drive (Buronga) - Between chainage 0.415km to 0.441km measured from Pitman Avenue	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$19,593	\$19,593	1 February 2023	1 June 2023
121331-22NSW-RTR	NSW	Wentworth Shire Council	Tower Court (Buronga) - Between chainage 0.109km to 0.14km measured from Crane Drive	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$21,408	\$21,408	1 February 2023	1 June 2023
121332-22NSW-RTR	NSW	Wentworth Shire Council	Morris Place (Buronga) - Between chainage 0.103km to 0.137km measured from Crane Drive	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$28,884	\$28,884	1 February 2023	1 June 2023
121333-22NSW-RTR	NSW	Wentworth Shire Council	William Street (Gol Gol) - Between chainage 0.988km to 1.014km measured from Bligh Street	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$16,605	\$16,605	1 February 2023	1 June 2023
121334-22NSW-RTR	NSW	Wentworth Shire Council	Wurlong Drive (Gol Gol) - Between chainage 0.471km to 0.503km measured from Charon Drive	Profiling, priming and 40mm asphalt overlay of court bowl.	2023-24	\$29,819	\$29,819	1 February 2023	1 June 2023
121338-22VIC-RTR	VIC	Campaspe Shire Council	Glanville Road Kanyapella - Intersection Watson Road West for 1400m (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 1400 Width 4m Depth 100mm)	2022-23	\$45,675	\$45,675	1 August 2022	1 September 2022
121339-22QLD-RTR	QLD	Cook Shire Council	Battlecamp Road (Rural Road) - at Chainage 0.86 km measured from intersection of Endeavour Valley Ro	Replacement of old Amco pipe (1.7m dia.) culvert with a box culvert (most likely 1.8x1.5m size), placing batter protection, backfilling and reinstatement of the road.	2023-24	\$100,000	\$200,000	1 March 2023	1 November 2023
121340-22VIC-RTR	VIC	Campaspe Shire Council	Pyle Road Rushworth - from the Intersection of Peppercorn Lane east for 800m	Resheeting with crushed rock (Length 800 Width 4m Depth 100mm)	2022-23	\$40,763	\$40,763	1 August 2022	1 September 2022
121341-22NT-RTR	NT	Victoria Daly Regional Council	Wilson Street, Timber Creek - Intersection of Victoria Highway and Wilson Street that runs in a loop	Wilson Street needs to be shoulder repairs and resealed	2023-24	\$358,050	\$358,050	1 May 2023	1 July 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121342-22VIC-RTR	VIC	Campaspe Shire Council	Looker Road Echuca Village 3564 - Scott Road to Murray Valley Highway (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 2090m Width 4m Depth 100mm)	2022-23	\$55,635	\$55,635	1 August 2022	1 September 2022
121343-22VIC-RTR	VIC	Campaspe Shire Council	Cracknell Bridge Road, Rushworth - Helly Road east for 1320m (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 1320 Width 4m Depth 100mm)	2022-23	\$42,840	\$42,840	1 August 2022	1 September 2022
121344-22VIC-RTR	VIC	Campaspe Shire Council	Benson Road Echuca - Lady Augusta Road to Simmie Road (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 1600m Width 4m Depth 100mm)	2022-23	\$39,945	\$39,945	1 August 2022	1 September 2022
121345-22VIC-RTR	VIC	Campaspe Shire Council	Glanville Road Kanyapella - Fraser Road to Castle Road (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 1630 Width 4m Depth 100mm)	2022-23	\$51,745	\$51,745	1 August 2022	1 September 2022
121346-22VIC-RTR	VIC	Campaspe Shire Council	Watson Road Kanyapella - Murray Valley Highway to Gunn Road (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 1360m Width 4m Depth 100mm)	2022-23	\$48,750	\$48,750	1 August 2022	1 September 2022
121347-22VIC-RTR	VIC	Campaspe Shire Council	Carmody Road, Muskerry - Muskerry East School Road east for 2450m (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 2450 Width 4m Depth 100mm)	2022-23	\$58,000	\$58,000	1 August 2022	1 September 2022
121348-22VIC-RTR	VIC	Campaspe Shire Council	Wiseman Road Runnymede - Vickers Road to Cheatley Road (Gravel Sheeting / Resheeting)	Resheeting with crushed rock (Length 2370m Width 4m Depth 100mm)	2022-23	\$44,326	\$44,326	1 August 2022	1 September 2022
121349-22VIC-RTR	VIC	Campaspe Shire Council	Birdwood Avenue, Stanhope - Roundabout corner Birdwood Ave and Glasgow Street Stanhope (Resealing)	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 1233sqm)	2023-24	\$38,250	\$38,250	1 March 2023	1 April 2023
121350-22VIC-RTR	VIC	Campaspe Shire Council	Charlton Court, Echuca - Snowden Street to End of court (Resealing)	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 710sqm)	2023-24	\$26,100	\$26,100	1 March 2023	1 April 2023
121351-22VIC-RTR	VIC	Campaspe Shire Council	Hopwood Place Echuca - High Street Echuca to Street Echuca (Resealing)	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 660sqm)	2023-24	\$30,870	\$30,870	1 March 2023	1 April 2023
121352-22VIC-RTR	VIC	Campaspe Shire Council	Law Court Place, Echuca - Dickson Street to Watson Street (Resealing)	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 520sqm)	2023-24	\$20,880	\$20,880	1 March 2023	1 April 2023
121353-22NSW-RTR	NSW	Council of the Municipality of Woollahra	Queen Street Woollahra - Between Moncur Street and Spicer Street	Replace concrete road slab and resurface over it with asphalt concrete.	2023-24	\$100,000	\$110,000	1 January 2023	1 February 2023
121354-22VIC-RTR	VIC	Campaspe Shire Council	Service Road Northern Hwy, Echuca - 45m South of Park Avenue Echuca Intersection for 395m	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 2775sqm)	2023-24	\$121,500	\$121,500	1 March 2023	1 April 2023
121355-22NSW-RTR	NSW	Council of the Municipality of Woollahra	March Street, Bellevue Hill - Between Victoria Road and Vivian Street (Drainage)	Install a new stormwater line under the kerb and gutter to manage this situation.	2023-24	\$111,258	\$123,000	1 March 2023	1 June 2023
121356-22VIC-RTR	VIC	Campaspe Shire Council	Ebony Court, Kyabram - Lancaster Street to End of Court (Resealing)	Work will be carried out to resurface the pavement with a new layer of Asphalt (approx 570sqm)	2023-24	\$70,680	\$70,680	1 March 2023	1 April 2023
121357-22VIC-RTR	VIC	Campaspe Shire Council	Barnadown-Mayola Road, Muskerry - Barnadown-Knowsley Road to Roulston Road	Work will be carried out to reconstruct the existing pavement and apply a new layer of bitumen and wearing aggregate	2023-24	\$180,000	\$186,317	1 January 2023	1 March 2023
121358-22VIC-RTR	VIC	Campaspe Shire Council	Haverfield Street Echuca - Ogilvie Avenue to Garden Crescent (Drainage)	Replacement of a 215m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2022-23	\$167,340	\$171,833	1 November 2022	1 December 2022
121359-22VIC-RTR	VIC	Campaspe Shire Council	George Street, Rochester - Northern Highway Service Road to Edward Street (Drainage)	Replacement of a 218m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2023-24	\$205,000	\$205,000	1 February 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121360-22VIC-RTR	VIC	Campaspe Shire Council	Eyre Street, Echuca - Hovell Street to Mitchell Street Echuca (Drainage)	Replacement of a 104m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments	2023-24	\$95,000	\$122,307	1 January 2023	1 February 2023
121361-22VIC-RTR	VIC	Campaspe Shire Council	Barry Street, Echuca - Darling Street to Mckinlay Street Echuca (Drainage)	Replacement of a 189m section of kerb and channel. This section has been identified as requiring renewal based on condition and prioritised based on condition assessments.	2023-24	\$170,000	\$170,000	1 April 2023	1 May 2023
121362-22NSW-RTR	NSW	Federation Council	Savernake Road (Rural Road) - 20.22 Km to 22.60 Km North of Corowa Road at Mulwala	Widen and strengthen existing pavement shoulders to allow a final bitumen sealed pavement of 7.00 m	2023-24	\$400,000	\$400,000	1 February 2023	1 November 2023
121363-22NSW-RTR	NSW	Federation Council	Howlong Goombargana Road (Rural Road) - 0.00 Km to 2.30 Km North of Riverina Highway at Howlong	Regravelling of existing shoulders to return pavement profile to its original shape	2023-24	\$300,000	\$300,000	1 March 2023	1 April 2024
121364-22NSW-RTR	NSW	Federation Council	Merton Road (Rural Road) - 16.09 Km to 20.09 Km West of Redlands Road	Regravelling of existing shoulders to return pavement profile to its original shape	2023-24	\$250,000	\$250,000	1 April 2023	1 December 2023
121365-22NSW-RTR	NSW	Federation Council	Emu Park Road (Rural Road) - 0.50 Km to 4.00 Km West of Federation Way Rennie	Regravelling of existing shoulders to return pavement profile to its original shape	2023-24	\$392,532	\$392,532	1 April 2023	1 February 2024
121366-22VIC-RTR	VIC	Wangaratta Rural City Council	Williams Road, Wangaratta - From intersection Phillipson Street to direction Appin Street, from chai	Replace and compact pavement and reseal 66 m (width 13.5 m) of road wearing course with asphalt	2023-24	\$129,537	\$129,537	1 January 2023	1 March 2023
121369-22NSW-RTR	NSW	Campbelltown City Council	The Kraal Drive - From Johnson Road to John Kidd Drive, Blair Athol NSW 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2023-24	\$68,182	\$68,182	1 February 2023	1 May 2023
121370-22NSW-RTR	NSW	Campbelltown City Council	The Parkway - From Stringbark Place to Northbound 50m From Bloodwood Place, Bradbury NSW 2560	The proposed treatment includes rectification of the asphalt fatigue area with heavy patching treatment first. Then the whole section will be treated with hot mix asphalt with interlayer seal.	2023-24	\$150,000	\$150,000	1 February 2023	1 May 2023
121371-22QLD-RTR	QLD	Gladstone Regional Council	Dixon Drive, Telina - Between chainage 0.035km to 1.235km measured from Glenlyon Road (Resealing)	Asphalt and pavement repairs, renew surface and reinstate line marking to Main Roads standards	2023-24	\$767,913	\$800,000	1 May 2023	1 June 2023
121372-22QLD-RTR	QLD	Moreton Bay Regional Council	Old Gympie Road, Dakabin - The intersection of Old Gympie Road and Boundary Road, Dakabin/Narangba	The scope includes the construction of a signalised intersection, pedestrian crossing facilities, shared pathways and connections to the 2017 TMR constructed shared path and on-road bicycle lanes. The objective of the project is to improve safety for all users, increase traffic capacity and reduce traffic delays	2023-24	\$2,453,061	\$8,250,000	1 January 2023	1 June 2023
121373-22QLD-RTR	QLD	Moreton Bay Regional Council	Cedar Creek Road, Cedar Creek - From 50m west of Gordons Road Intersection in a westerly direction f	The project scope includes road widening to a total of 1.4m (approx 0.7m on inside of curve) and shifting centre line to suit plus improving horizontal alignment and superelevation on curve and resurfacing of existing pavement. The objective of the project is to improve safety for all users	2023-24	\$500,000	\$1,000,000	1 January 2023	1 June 2023
121412-22NSW-RTR	NSW	Inverell Shire Council	Auburn Vale Road (Rural Road) - Commencing at the intersection with the Gwydir highway, for a distan	A new layer of bitumen/aggregate seal will be applied	2023-24	\$76,139	\$76,139	1 January 2023	1 February 2023
121413-22NSW-RTR	NSW	Inverell Shire Council	Auburn Vale Road (Rural Road) - Commencing 750mtrs north of the intersection with Leviathan Road, fo	A new layer of bitumen/aggregate seal will be applied	2023-24	\$66,293	\$66,293	1 January 2023	1 February 2023
121415-22NSW-RTR	NSW	Inverell Shire Council	Dodd Lane (Rural Road) - From the intersection with the Gwydir highway, for a distance of 1.8km to t	A new layer of bitumen/aggregate seal will be applied	2023-24	\$57,075	\$57,075	1 January 2023	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121416-22NSW-RTR	NSW	Inverell Shire Council	Pindari Dam Road (Rural Road) - Commencing 1.8 km east of the intersection with Upper Severn River R	A new layer of bitumen/aggregate seal will be applied	2023-24	\$41,596	\$41,596	1 January 2023	1 February 2023
121417-22NSW-RTR	NSW	Inverell Shire Council	Wallangra Road (Rural Road) - Commencing 3.7km east of the intersection with Frome St, Ashford for 1	A new layer of bitumen/aggregate seal will be applied	2023-24	\$88,113	\$88,113	1 January 2023	1 February 2023
121418-22NSW-RTR	NSW	Inverell Shire Council	Bukkulla Road (Rural Road) - Commencing at the intersection with Frome St, Ashford for 1.2km in a no	A new layer of bitumen/aggregate seal will be applied	2023-24	\$38,038	\$38,038	1 January 2023	1 February 2023
121419-22NSW-RTR	NSW	Inverell Shire Council	Emmaville Road (Rural Road) - Commencing 4.5km east of the intersection with Ashford-Bonshaw Road fo	A new layer of bitumen/aggregate seal will be applied	2023-24	\$117,390	\$117,390	1 January 2023	1 February 2023
121420-22SA-RTR	SA	Naracoorte Lucindale Council	Binum-Benayeo Road (rural road) - Location of works - between chainage 4.0 and chainage 6.0 measure	Reconstruction and widening to improve road user safety	2022-23	\$191,623	\$634,375	1 December 2022	1 June 2023
121421-22SA-RTR	SA	Naracoorte Lucindale Council	Robertson Street - Magarey to McRae, Naracoorte - Robertson Street - Magarey Crescent to McRae Stree	Reconstruction of the road, including kerb and water table, and footpath	2023-24	\$300,000	\$700,000	1 February 2023	1 June 2023
121422-22NSW-RTR	NSW	Snowy Monaro Regional Council	Tinderry Road (Rural Road) - 1km from Intersection of Burra and Tinderry road heading East from CH 1	Reinstatement of stormwater drains and pavement material damaged during construction phase due to natural disasters, Resealing of pavement surfaces affected during storm events during construction, Installation of additional lines and signs	2022-23	\$750,000	\$2,400,000	1 October 2022	1 June 2023
121423-22QLD-RTR	QLD	Noosa Shire Council	Beckmans Road, Tewantin - Along Beckmans Road, 2.6km section from Wentworth Street intersection to S	Road reconstruction resealing	2023-24	\$790,346	\$844,563	1 January 2023	1 February 2023
121424-22NSW-RTR	NSW	City of Parramatta Council	Ray Road - from Downing Street for a distance of 160 m in easterly direction, Epping NSW 2121	The proposed work includes repair of damaged sections of kerb and gutter and reconstruction of road pavement with hot mix asphalt. Length = 160 m; Width = 10.2 m; Area = 1632 m2.	2023-24	\$172,490	\$172,490	1 March 2023	1 June 2023
121425-22NSW-RTR	NSW	City of Parramatta Council	Mobbs Lane - from Midson Road to Ferntree Place, Epping NSW 2121	The proposed work includes repair of pavement failures by heavy patching and resurfacing of the road with hot mix asphalt. Length = 190 m; Width = 10.2 m; Area = 1938 m2.	2023-24	\$126,610	\$126,610	1 April 2023	1 May 2023
121426-22NSW-RTR	NSW	City of Parramatta Council	Mobbs Lane - from Valley Road for a distance of 50 m in easterly direction and for a distance of 145	The proposed work includes partial reconstruction of existing road pavement and resurfacing of the road with hot mix asphalt. Length = 200 m; Width = 9.6 m; Area = 1920 m2.	2023-24	\$151,949	\$151,949	1 April 2023	1 May 2023
121427-22VIC-RTR	VIC	Loddon Shire Council	Canary Island Leaghur Rd (Rural Rd) - From the intersection with Loddon River Rd to 3.77km west of t	It is proposed to apply a reseal.	2023-24	\$79,946	\$79,946	1 April 2023	1 June 2023
121428-22VIC-RTR	VIC	Loddon Shire Council	Canary Island Leaghur Rd (Rural Rd) - Between the intersection with Loddon Valley Highway and 1.77km	It is proposed to apply a reseal.	2023-24	\$30,545	\$30,545	1 April 2023	1 May 2023
121429-22VIC-RTR	VIC	Loddon Shire Council	Charlton Borung Rd (Rural Rd) - From the intersection with Old Charlton Boort Rd to 1.99km east of t	It is proposed to apply a reseal.	2023-24	\$58,473	\$58,473	1 April 2023	1 May 2023
121430-22SA-RTR	SA	District Council of Peterborough	Railway Terrace, Peterborough - From Silver Street to Little Street (Resealing)	Reseal overlay to smooth out undulations that cause pooling of stormwater.	2023-24	\$75,725	\$75,725	1 February 2023	1 February 2023
121431-22VIC-RTR	VIC	Loddon Shire Council	Dunns Rd (Rural Rd) - Between 200m and 770m north of the intersection with Paxfords Rd. (Resealing)	It is proposed to apply a reseal.	2023-24	\$10,633	\$10,633	1 April 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121433-22VIC-RTR	VIC	Loddon Shire Council	Eldon St (Bridgewater) - Between the intersections with Park St and Erskine St. (Resealing)	It is proposed to apply a reseal.	2023-24	\$12,715	\$12,715	1 April 2023	1 May 2023
121434-22VIC-RTR	VIC	Loddon Shire Council	Gladfield Rd (Rural Road) - Between 0.88km and 2.48km west of the intersection with Durham Ox Rd.	It is proposed to apply a reseal.	2023-24	\$28,796	\$28,796	1 April 2023	1 May 2023
121435-22VIC-RTR	VIC	Loddon Shire Council	Gladfield Rd (Rural Road) - Between 600m and 1,520m west of the intersection with Gladfield South Rd	It is proposed to apply a reseal.	2023-24	\$19,374	\$19,374	1 April 2023	1 May 2023
121436-22VIC-RTR	VIC	Loddon Shire Council	Hamleys Rd (Rural Rd) - Between Dingee Rd and Dingee Settlement Rd. (Resealing)	It is proposed to apply a reseal.	2023-24	\$29,225	\$29,225	1 April 2023	1 May 2023
121437-22VIC-RTR	VIC	Loddon Shire Council	Logan Kingower Rd (Rural Rd) - Between the intersection with Burkes Flat Wedderburn Rd and 960m east	It is proposed to apply a reseal.	2023-24	\$18,096	\$18,096	1 April 2023	1 May 2023
121438-22VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Monument Drive (Rural Rd) (Resealing)	It is proposed to apply a reseal.	2023-24	\$1,091	\$1,091	1 April 2023	1 May 2023
121439-22VIC-RTR	VIC	Loddon Shire Council	Prairie Rd (Rural Rd) - Between 160m and 1400m east of the intersection with Hamleys Rd. (Resealing)	It is proposed to apply a reseal.	2023-24	\$24,869	\$24,869	1 April 2023	1 May 2023
121440-22VIC-RTR	VIC	Loddon Shire Council	Pyramid Yarraber Rd (Rural Rd) - Between 275m and 1,845m north of the intersection with Dingee Rd.	It is proposed to apply a reseal.	2023-24	\$51,257	\$51,257	1 April 2023	1 May 2023
121441-22VIC-RTR	VIC	Loddon Shire Council	Rheola Llanelly Rd (Rural Rd) - Between 300m and 2,200m east of the intersection with Mitchell Lane.	It is proposed to apply a reseal.	2023-24	\$32,788	\$32,788	1 April 2023	1 May 2023
121443-22TAS-RTR	TAS	Kentish Council	West Kentish Road - West Kentish Road (Rural Road), works are to be carried out on 2,470m from the j	Reseal 2,470m of West Kentish Road, Sheffield with a new wearing surface of a new seal.	2023-24	\$71,211	\$71,211	1 February 2023	1 May 2023
121444-22TAS-RTR	TAS	Kentish Council	Wilmot Road, (rural road) - Works are to be carried out on 1,800m of Wilmot Road, Lower Wilmot to ju	Reseal 1,800m of Wilmot Road, Lower Wilmot with a new wearing surface of a new seal.	2023-24	\$63,504	\$63,504	1 February 2023	1 April 2023
121445-22VIC-RTR	VIC	Loddon Shire Council	Sebastian Rd (Rural Rd) - Between the intersection with Lily St and 7km east of this intersection.	It is proposed to apply a reseal.	2023-24	\$116,876	\$116,876	1 April 2023	1 May 2023
121446-22VIC-RTR	VIC	Loddon Shire Council	Tandarra Elmore Rd (Rural Rd) - Between 800m and 1,910m east of the intersection with Aitkens Rd.	It is proposed to apply a reseal.	2023-24	\$19,808	\$19,808	1 April 2023	1 May 2023
121447-22VIC-RTR	VIC	Loddon Shire Council	Tandarra Serpentine Rd (Rural Rd) - Between 0.5km and 3km west of the intersection with Yallook Chur	It is proposed to apply a reseal.	2023-24	\$63,062	\$63,062	1 April 2023	1 May 2023
121448-22TAS-RTR	TAS	Kentish Council	Sunnyside Road, (rural road) - Sunnyside Road, Sunnyside (Rural Road), works are to be carried out o	Reseal 2,350m of Sunnyside Road, Lower Sunnyside with a new wearing surface of a new seal.	2023-24	\$61,226	\$61,226	1 February 2023	1 April 2023
121449-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wychitella Rd (Rural Rd) - Between the intersection of the Calder Highway and 2.34km nort	It is proposed to apply a reseal.	2023-24	\$61,117	\$61,117	1 April 2023	1 May 2023
121450-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wychitella Rd (Rural Rd) - Between 400m south and 1040m north of the intersection with Ai	It is proposed to apply a new seal.	2023-24	\$38,954	\$38,954	1 April 2023	1 May 2023
121450-22NSW-RTR	NSW	Wingecarribee Shire Council	High St, Robertson - Work commences at intersection with Caalong Street and continues for CH 0.2km i	The top 100mm will be replaced with Imported DGB20 on top of the bottom 150mm subbase which will be mill and filled and will be stabilised with 3% Cement / lime.Surface will be treated with 30mm AC10/14 over 10mm SAMI Seal	2023-24	\$695,800	\$695,800	1 January 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121451-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wychitella Rd (Rural Rd) - Between 2km and 4.2km south of the intersection with Hindson R	It is proposed to apply a reseal.	2023-24	\$41,049	\$41,049	1 April 2023	1 May 2023
121452-22NSW-RTR	NSW	Wingecarribee Shire Council	Berrima Road, Moss Vale - Work commences CH0.15km north of Old Dairy Road and continues for 200m.	Rehabilitate the section with 250mm-AC 20 C320 as pavement structural course and on top 50mm of AC14 C320 pavement wearing course	2023-24	\$285,000	\$377,671	1 February 2023	1 June 2023
121453-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wedderburn Junction Rd (Rural Rd) - Between 70m and 1,880m east of the intersection with	It is proposed to apply a reseal.	2023-24	\$36,794	\$36,794	1 April 2023	1 May 2023
121454-22VIC-RTR	VIC	Loddon Shire Council	Wedderburn Wedderburn Junction Rd (Rural Rd) - Between the intersection with Inglewood Korong Vale R	It is proposed to apply a reseal.	2023-24	\$53,213	\$53,213	1 April 2023	1 May 2023
121455-22VIC-RTR	VIC	Loddon Shire Council	Laanecoorie Newbridge Rd (Rural Rd) - Between 0.5km north and 3.1km south of the intersection with P	It is proposed to apply a final seal.	2023-24	\$104,101	\$104,101	1 April 2023	1 May 2023
121456-22VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Market St, Inglewood (Sealing)	It is proposed to apply a final seal.	2023-24	\$5,634	\$5,634	1 April 2023	1 May 2023
121457-22VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Potters Hill Lane, Inglewood (Sealing)	It is proposed to apply a final seal.	2023-24	\$4,664	\$4,664	1 April 2023	1 May 2023
121458-22VIC-RTR	VIC	Loddon Shire Council	Prairie Rd (Rural Rd) - Between the intersection with Diss Rd and 2,160m east of this intersection.	It is proposed to apply a final seal.	2023-24	\$39,290	\$39,290	1 April 2023	1 May 2023
121459-22VIC-RTR	VIC	Loddon Shire Council	Multiple Locations - Punton Rd (Rural Rd) (Sealing)	It is proposed to apply a final seal.	2023-24	\$7,975	\$7,975	1 April 2023	1 May 2023
121460-22VIC-RTR	VIC	Loddon Shire Council	Tandarra Serpentine Rd (Rural Rd) - Between 300m and 1,140m east of the intersection with Frankels R	It is proposed to apply a final seal.	2023-24	\$15,671	\$15,671	1 April 2023	1 May 2023
121461-22VIC-RTR	VIC	Loddon Shire Council	Brougham St (Bridgewater) - Between the intersections with Lyndhurst St and Lily St. (Resealing)	It is proposed to apply a reseal.	2023-24	\$38,028	\$38,028	1 April 2023	1 May 2023
121462-22WA-RTR	WA	Shire of Leonora	Court Street, Leonora - Works are located at the intersection of Court Street and Goldfields Highway	Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt	2023-24	\$73,438	\$73,438	1 April 2023	1 June 2023
121463-22WA-RTR	WA	Shire of Leonora	Court Street, Leonora - Works are located at the intersection of Court Street and Kurradjong Street	Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt	2023-24	\$128,672	\$171,734	1 April 2023	1 June 2023
121464-22WA-RTR	WA	Shire of Leonora	Kurradjong Street, Leonora - Works are located at the intersection of Kurradjong Street and Cayzer Str	Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt	2023-24	\$129,454	\$155,292	1 April 2023	1 June 2023
121465-22WA-RTR	WA	Shire of Leonora	Cayzer Street, Leonora - Works are located at the intersection of Cayzer Street and Goldfields Highw	Widening the approaches and swept paths at the junction to a suitable standard for heavy vehicles and asphalt overlay the existing and widenings with 40mm asphalt	2023-24	\$72,034	\$72,034	1 April 2023	1 June 2023
121466-22NSW-RTR	NSW	Lachlan Council	Springvale Road (Rural road) - From intersection of Fifield Road north for 5.00 km (Resealing)	Reseal existing seal, including repairing of edge break on narrow seal.	2023-24	\$130,000	\$130,000	1 April 2023	1 May 2023
121467-22NSW-RTR	NSW	Lachlan Council	Grassmere Road (rural road) - From intersection of Lachlan Valley Way south for 2.6 km (Resealing)	Minimum widening will be undertaken to repair edge break and restore a 3.6 metre seal width and road will then be resealed.	2023-24	\$85,000	\$85,000	1 April 2023	1 May 2023
121468-22QLD-RTR	QLD	Isaac Regional Council	Mt Stuart-Bedford Weir Road, (rural road - The works are located between Chainage 36.5 and 41.18 mea	Insitu stabilisation of identified failures followed by a two coat bitumen seal and linemarking.	2022-23	\$1,546,389	\$1,546,389	1 September 2022	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121469-22NSW-RTR	NSW	Lachlan Council	Meadowview Road (rural road) - From 11.6 km south of intersection with Bobadah Road to 16.2 km south	The causeways will be reconstructed, stabilised and sealed.	2023-24	\$60,000	\$60,000	1 April 2023	1 June 2023
121470-22NSW-RTR	NSW	Richmond Valley Council	Coddington Lane (Rural Road) - Start point in Regional Road MR145 (Casino Coraki Road) - CH 00 to C	Rehabilitate full width of road pavement - import new pavement material to create cross fall - stabilise the existing pavement by the addition of cementitious product - reseal pavement. Reshape roadside drainage to ensure adequate depth to drain the pavement and drains flow to existing culverts	2023-24	\$267,674	\$267,674	1 February 2023	1 May 2023
121471-22QLD-RTR	QLD	Flinders Shire Council	Prairie Road (Rural Road) - The work location is situated at Ch: 132.4km (Start Point 0.00) from the	Construction of a new concrete floodway approximately 40m long x 6m wide will improve the flood resilience and safer access for motorists.	2023-24	\$30,000	\$60,000	1 March 2023	1 June 2023
121472-22NSW-RTR	NSW	Newcastle City Council	Kinta Dr, Beresfield - From Enterprise Dr to Balook Dr (Reconstruction, rehabilitation, widening)	In situ stabilisation of existing road pavement to increase strength and durability. Resurfacing.	2023-24	\$564,330	\$760,000	1 March 2023	1 June 2023
121473-22NSW-RTR	NSW	Newcastle City Council	Croudace Rd, Elermore Vale - East of Garsdale Rd to Grandview Rd	Heavy patching of existing pavements and resurfacing with deep lift asphalt.	2023-24	\$460,000	\$460,000	1 March 2023	1 June 2023
121474-22QLD-RTR	QLD	Flinders Shire Council	Old Muttaborra Road (Rural Road) - The work location is situated at Ch: 7.02km (Start Point 0.00) fr	Construction of a new concrete floodway approximately 90m long x 6m wide will improve the flood resilience and safer access for motorists.	2023-24	\$67,500	\$135,000	1 April 2023	1 June 2023
121475-22QLD-RTR	QLD	Flinders Shire Council	Old Muttaborra Road (Rural Road) - The work location is situated at Ch: 7.37km (Start Point 0.00) fr	Construction of a new concrete floodway approximately 130m long x 6m wide will improve the flood resilience and safer access for motorists.	2023-24	\$110,630	\$221,260	1 April 2023	1 June 2023
121476-22QLD-RTR	QLD	Flinders Shire Council	Torver Valley Road (Rural Road) - The work location is situated at Ch: 20.03 (Start Point 0.00) from	Construction of a new floodway approximately 40m long x 6m wide will improve the flood resilience and safer access for motorists.	2023-24	\$30,000	\$60,000	1 April 2023	1 June 2023
121477-22QLD-RTR	QLD	Flinders Shire Council	Old Muttaborra Road (Rural Road) - The work location is situated at Ch: 56.44 (Start Point 0.00) fro	Construction of a new floodway approximately 50m long x 6m wide will improve the flood resilience and safer access for motorists.	2023-24	\$37,500	\$75,000	1 April 2023	1 June 2023
121478-22QLD-RTR	QLD	Flinders Shire Council	Old Muttaborra Road (Rural Road) - The work location is situated at Ch: 57.60 (Start Point 0.00) fro	Extend the concrete floodway approximately 10 metres each side of the floodway to stop the water pooling.	2023-24	\$15,000	\$30,000	1 April 2023	1 June 2023
121479-22QLD-RTR	QLD	Balonne Shire Council	Bowhay Road, St George - Chainages 0.00 - 0.29 km measured from the intersection of Buckinbah Road	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$40,565	\$40,565	1 February 2023	1 March 2023
121480-22QLD-RTR	QLD	Balonne Shire Council	Johnston Road, St George - Chainage 0.00 km - 0.21 km measured from the intersection of Carnarvon Hi	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$58,491	\$58,491	1 February 2023	1 March 2023
121481-22QLD-RTR	QLD	Balonne Shire Council	Stubby Lane, St George - Chainage 0.00 km - 0.20 km measured from the intersection of Carnarvon High	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$61,110	\$61,110	1 February 2023	1 March 2023
121482-22QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Boronia Avenue, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$4,365	\$4,365	1 February 2023	1 March 2023
121483-22QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Carnation Avenue, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$4,365	\$4,365	1 February 2023	1 March 2023
121484-22QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Howe Street, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$4,365	\$4,365	1 February 2023	1 March 2023
121485-22QLD-RTR	QLD	Balonne Shire Council	McGahan Street, St George - Chainage 0.00 km - 0.41 km measured from the intersection of Victoria St	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$11,931	\$11,931	1 February 2023	1 March 2023
121486-22QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Myall Avenue, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$4,365	\$4,365	1 February 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121487-22QLD-RTR	QLD	Balonne Shire Council	Multiple Locations - Wattle Drive, St George (Resealing)	Bitumen reseal is proposed to enable longevity of the life of the bitumen road.	2023-24	\$8,148	\$8,148	1 February 2023	1 March 2023
121488-22VIC-RTR	VIC	Frankston City Council	Lyrebird Drive - Lyrebird Drive, From 15m western side of the Currawong Drive roundabout to 15m	Road rehabilitation works are proposed to strengthen the two roundabouts and the vicinity using Full Depth Asphalt after treating necessary subgrade treatments. This will include milling out 165mm of existing pavement, treating the underlying layers, proceeding with the structural asphalt layers, and wearing course.	2023-24	\$223,716	\$223,716	1 February 2023	1 February 2023
121489-22QLD-RTR	QLD	Flinders Shire Council	Old Richmond Road (Rural) - The work location is situated 23.03km (Start Point 0.00) from the inters	Formation and gravel resheeting and bitumen seal of approximately 2.5km long and 6.5m wide.	2023-24	\$440,000	\$880,000	1 January 2023	1 April 2023
121490-22QLD-RTR	QLD	Mareeba Shire Council	Wolfram Road - The works are located on Wolfram Road from chainage 8.64km to chainage 10.10km from	Propose to widen the existing 1550m section of road to a sealed width of 7.5m. Works will include the widening of the existing culverts to accommodate the new width of the road and line marking.	2023-24	\$650,000	\$650,000	1 March 2023	1 May 2023
121491-22NSW-RTR	NSW	Lachlan Council	Booth Road (rural road) - Full length of Booth Road from Lake Cargelligo Road to Wyalong Road	Road is being reshaped and 100 mm of gravel will be added to the new formation.	2023-24	\$165,000	\$240,000	1 February 2023	1 April 2023
121492-22NSW-RTR	NSW	Lachlan Council	Kerriwah Road (rural road) - From intersection of The Bogan Way north west for 4.6 km. (Resealing)	Reseal existing seal with 6.2 m wide bitumen seal	2023-24	\$180,000	\$180,000	1 April 2023	1 May 2023
121493-22TAS-RTR	TAS	Kentish Council	Paradise Road (Rural Road) - Paradise Road, Paradise (Rural Road), works are to be carried out on 1,	Reseal 1,600m of Paradise Road, Paradise with a new wearing surface of a new seal.	2023-24	\$44,625	\$44,625	1 February 2023	1 April 2023
121494-22NSW-RTR	NSW	Griffith City Council	Murrumbidgee Avenue (Rural) - Intersection with Thorne Road	Construct a roundabout and change the road priority from Murrumbidgee Avenue to Thorne Road. Preliminary drainage and electrical relocation has previously been completed at this site. Earthworks and road pavement construction will commence in February on the construction of the roundabout	2023-24	\$250,000	\$1,850,000	1 February 2023	1 September 2023
121495-22TAS-RTR	TAS	Kentish Council	Barrington Road - Barrington Road, Barrington (Rural Road), works are to be carried out on 1,270m fr	Reseal 1,270m of Barrington Road, Barrington with a new wearing surface of a new seal.	2023-24	\$40,545	\$40,545	1 February 2023	1 April 2023
121496-22NSW-RTR	NSW	Moree Plains Shire Council	Buckie Road (Rural Road) - Work is located between 4.9kms to 7.4 kms datum Croppa Creek Road	Gravel Resheeting of Critical areas	2023-24	\$200,000	\$200,000	1 May 2023	1 June 2023
121497-22NSW-RTR	NSW	Armidale Regional Council	Donnelly St , Armidale - Work location is on Donnelly St from intersection with Markham Street to th	Work proposed was the construction of subsoil drainage lines and heavy patching in a number of sections to repair the damaged pavement and roads surface	2022-23	\$425,115	\$425,115	1 September 2022	1 March 2023
121498-22QLD-RTR	QLD	Somerset Regional Council	Colinton Street, Braemore - Between chainage 0.500 km to chainage 0.665 km measured from Beppo Str	Reconstruction of diminished road pavement and provision of a 2 coat bitumen seal to improve traffic safety	2023-24	\$175,000	\$175,000	1 February 2023	1 April 2023
121499-22QLD-RTR	QLD	Brisbane City Council	Kedron Brook Road, Wilston - Pedestrian crossing located on Kedron Brook Road between MacGregor Stre	Upgrading existing prioritised pedestrian crossing to a raised prioritised pedestrian crossing.	2023-24	\$1	\$370,000	1 May 2023	1 June 2023
121500-22QLD-RTR	QLD	Somerset Regional Council	McConnell Street, Braemore - Between chainage 0.510 km to chainage 0.645 km measured from Beppo Stre	reconstruction of diminished road pavement and provision of a 2 coat bitumen seal to improve traffic safety	2023-24	\$140,000	\$140,000	1 February 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121501-22VIC-RTR	VIC	Nillumbik Shire Council	Treetops Terrace, Plenty - Treetops Terrace, Plenty - Daviesia Drive to Mclaughlans Lane (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$40,000	\$40,000	1 January 2023	1 January 2023
121502-22VIC-RTR	VIC	Nillumbik Shire Council	Warren Avenue, Yarrambat - Warren Avenue, Yarrambat - Jeffery Drive to Golf Links Drive (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$70,000	\$70,000	1 January 2023	1 February 2023
121503-22VIC-RTR	VIC	Nillumbik Shire Council	Silver Street, Eltham - Silver Street, Eltham - Swan Street to Bird Street (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$60,000	\$60,000	1 January 2023	1 January 2023
121504-22VIC-RTR	VIC	Nillumbik Shire Council	Bird Street, Eltham - Bird Street, Eltham - Silver Street to Ryans Road (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$45,000	\$45,000	1 January 2023	1 January 2023
121505-22VIC-RTR	VIC	Nillumbik Shire Council	Grove Street, Eltham - Grove Street, Eltham - Commencing at Bible Street and extending 350m east tow	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$65,000	\$65,000	1 January 2023	1 January 2023
121506-22VIC-RTR	VIC	Nillumbik Shire Council	Wattle Grove, Eltham - Wattle Grove, Eltham - Mt Pleasant Road to Pitt Street (Resealing)	Patching and profiling required around traffic islands followed by application of new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$50,000	\$50,000	1 January 2023	1 January 2023
121507-22VIC-RTR	VIC	Nillumbik Shire Council	Coniston Street, Diamond Creek - Commencing at Wensley Street and extending 200m to the east and the	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$42,151	\$42,151	1 January 2023	1 January 2023
121508-22QLD-RTR	QLD	Quilpie Shire Council	Boobook Place, Quilpie - Chainage 0.0 km is the intersection with Chipu Street. Chainage 0.0 km to	Bitumen resealing of the surface	2022-23	\$15,000	\$15,000	1 December 2022	1 January 2023
121509-22NSW-RTR	NSW	Armidale Regional Council	Tanners Rd, (Rural Road) - Work location is at the Oaky River crossing on Tanners road 0.92 kms from	Council are looking to design and arrange environmental approvals this FY and construct a new bridge next financial year.	2023-24	\$500,000	\$600,000	1 October 2023	1 January 2024
121510-22TAS-RTR	TAS	Kentish Council	Cables Road - Cables Road, Sheffield (Rural Road), works are to be carried out on 1,250m from the ju	Reseal 1,250m of Cables Road, Sheffield with a new wearing surface of a new seal.	2023-24	\$31,875	\$31,875	1 February 2023	1 April 2023
121511-22QLD-RTR	QLD	Flinders Shire Council	Swanson Street, Hughenden - From the intersection of McLaren Street to the intersection of Stansfiel	Road will be constructed with a full engineered survey, two coat bitumen seal and new kerb and channel.	2023-24	\$358,548	\$358,548	1 March 2023	1 June 2023
121512-22QLD-RTR	QLD	Fraser Coast Regional Council	Neerdie Rd, Glenwood - Neerdie Rd, Glenwood - Between Arborfive Rd and Arbotwentythree Rd	Road reconstruction and widening including construction of new gravel pavement and bitumen surfacing.	2023-24	\$600,000	\$700,000	1 February 2023	1 May 2023
121513-22QLD-RTR	QLD	Fraser Coast Regional Council	Lennox St, Maryborough - Lennox St, Maryborough - Between Elena St and Alice Street (Drainage)	Increasing the capacity of the existing underground drainage system.	2023-24	\$862,057	\$1,250,000	1 March 2023	1 May 2023
121514-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Three Ways Road - Three Ways Road (Rural Road, Gundagai), Starting at 0.3 km from Adjungbilly Road t	Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project.	2023-24	\$86,052	\$304,922	1 January 2023	1 March 2024
121515-22QLD-RTR	QLD	Somerset Regional Council	Royston Street, Kilcoy - Between ch .23 km to ch .46km measured from Seib Street	remove existing asphalt layer and apply a new asphalt layer including new footpath	2023-24	\$290,000	\$290,000	1 February 2023	1 June 2023
121516-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Muttama Road - Muttama Road, (Rural Road, Muttama) Starting from (0 km from) Old Gundagai Road inter	Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen sealing of rehabilitation works.	2023-24	\$100,000	\$992,000	1 February 2023	1 March 2024

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121517-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	West Street, Gundagai - Starting at 0km from Punch Street to 0.22km from Punch Street (Hanley Street)	Kerb and Gutter. Drainage installation, Pavement rehabilitation of the failed areas. 40mm A/C layer on the extent of the project.	2023-24	\$180,500	\$361,000	1 February 2023	1 March 2024
121518-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Brawlin Road - Brawlin Road Stage 2 (Rural Road, Brawlin), Starting at 2.7km from Muttama Road to 4.	Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project.	2022-23	\$28,500	\$330,000	1 October 2022	1 March 2024
121519-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Salt Clay Lane, Cootamundra - Starting at 0km from Salt Clay Road to 1.4km from Salt Clay Road.	Shoulder and drainage corrections. Pavement rehabilitation of the failed areas. Two coat bitumen seal on the extent of the project.	2022-23	\$75,000	\$300,000	1 July 2022	1 March 2024
121520-22NSW-RTR	NSW	Cootamundra-Gundagai Regional Council	Darbalara Road - Darbalara Rd (Rural Rd Darbalara), Extending from Brungle Road to the West towards	Pavement reconstruction and widening	2023-24	\$150,078	\$350,078	1 March 2023	1 March 2024
121521-22NSW-RTR	NSW	Lane Cove Municipal Council	Nicholson Street St Leonards - Nicholson Street from Christie Street to Oxley Street, St Leonards	Mill and Re-sheet 50-100mm AC 14	2023-24	\$180,185	\$180,185	1 April 2023	1 April 2023
121522-22VIC-RTR	VIC	Gannawarra Shire Council	Carwardines Road, Cohuna - Chainage starts at Murray Valley Highway 0.000km to 1.200km	Rehabilitation of section to improve road surface	2023-24	\$274,643	\$274,643	1 February 2023	1 March 2023
121523-22VIC-RTR	VIC	Greater Shepparton City Council	Riverview Drive, Shepparton - From intersection of Goulburn Valley Highway to intersection of Settle	Replace failed kerb and channel and supply and lay new asphalt surface	2023-24	\$494,571	\$494,571	1 April 2023	1 May 2023
121524-22SA-RTR	SA	City of Port Adelaide Enfield	Rowe Ave, Northfield - Sections from Grand Junction Road to Link Street and Folland Ave to Charles S	Full renewal of granular pavement using lime stabilisation and replacement of asphalt pavement. Kerb and water table replacement on certain sections.	2023-24	\$340,170	\$340,170	1 January 2023	1 March 2023
121525-22SA-RTR	SA	District Council of Lower Eyre Peninsula	Chapman Road (rural road) - Commencing at the Murray Drive and Chapman Road intersection and complet	Resheet of 3,068 metres of unsealed rubble road	2023-24	\$156,199	\$190,000	1 April 2023	1 June 2023
121526-22QLD-RTR	QLD	Banana Shire Council	Injune Road - Injune Road (Rural Road), Chainage 8120 to 35140 measured from the intersection of the	Bitumen C170 single Coat with 10mm stone at various locations for a length of 10,760m between Chainages 8120 and 35140	2023-24	\$531,797	\$531,797	1 March 2023	1 April 2023
121527-22SA-RTR	SA	District Council of Streaky Bay	Woorong Boolong Road (Rural Road) - Flinders Highway to Drinanvale Road	Resheeting with limestone rubble to 150mm for the length of the roads	2023-24	\$168,052	\$216,585	1 April 2023	1 May 2023
121528-22SA-RTR	SA	District Council of Streaky Bay	Calca Road (Rural Road) - Bairds Bay Road for 5 kms towards Sceales Bay Road	Resheeting with limestone rubble to 150 mm for the length of the oroad	2023-24	\$130,139	\$130,139	1 February 2023	1 April 2023
121529-22WA-RTR	WA	Shire of Perenjori	Solomon Road (Rural Road) - Straight Line Kilometre 3.0 to 5.26 measured from the intersection with	Reform and resheet road formation, upgrade roadside drainage including table drains and offshoot drains	2023-24	\$100,000	\$524,178	1 February 2023	1 March 2023
121530-22NSW-RTR	NSW	Eurobodalla Shire Council	Deep Creek Dam Road, Batemans Bay - Deep Creek Dam Road, Batemans Bay. Full length of road for a len	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$45,000	\$50,664	1 October 2022	1 December 2022
121531-22NSW-RTR	NSW	Eurobodalla Shire Council	Heron Road, Catalina. - From Country Club Drive, Heron Road for a length of 360m. (Resealing)	Reseal of Heron Road, Catalina. Country Club Drive to Culvert for a length of 360m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal with 5% crumb.	2022-23	\$23,000	\$30,960	1 July 2022	1 June 2023
121532-22NSW-RTR	NSW	Eurobodalla Shire Council	Multiple Locations - Edward Road, Batehaven (Resealing)	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal with 5% crumb.	2022-23	\$6,795	\$6,795	1 October 2022	1 December 2022

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121533-22NSW-RTR	NSW	Eurobodalla Shire Council	Boomerang Avenue, South Durras - Boomerang Avenue, South Durras. Full length of road for a length of	Reseal of Boomerang Avenue, South Durras. Full length of road for a length of 270m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2023-24	\$11,667	\$11,667	1 January 2023	1 March 2023
121534-22NSW-RTR	NSW	Eurobodalla Shire Council	Benandra Road, South Durras - Benandra Road, South Durras. Full length of road for a length of 270m.	Reseal of Benandra Road, South Durras. Full length of road for a length of 270m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2023-24	\$7,000	\$12,056	1 January 2023	1 March 2023
121535-22NSW-RTR	NSW	Eurobodalla Shire Council	John Oxley Crescent, Sunshine Bay - John Oxley Crescent, Sunshine Bay. Full length of road for a length of	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$7,000	\$11,403	1 October 2022	1 December 2022
121536-22NSW-RTR	NSW	Eurobodalla Shire Council	Worthy Drive, Malua Bay - Worthy Drive, Malua Bay. Burri Road to markings for a length of 480m.	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$9,500	\$14,033	1 October 2022	1 December 2022
121538-22NSW-RTR	NSW	Eurobodalla Shire Council	Dwyers Ridge Road, Moruya - Dwyers Ridge Road, Moruya. Full length of road for a length of 670m.	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$15,500	\$23,991	1 October 2022	1 December 2022
121539-22QLD-RTR	QLD	Hinchinbrook Shire Council	Abergowrie Road, (rural road) - Abergowrie Road between CH44880 and 45083 measured from CH 0 at the	Insitu stabilisation and seal of affected area.	2023-24	\$110,000	\$110,000	1 February 2023	1 May 2023
121540-22NSW-RTR	NSW	Eurobodalla Shire Council	Dell Parade, Moruya Heads - Dell Parade, Moruya Heads. Newstead Road East to markings for a length of	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$10,000	\$16,907	1 October 2022	1 December 2022
121541-22NSW-RTR	NSW	Eurobodalla Shire Council	Coral Crescent, Tuross Head - Coral Crescent, Tuross Head. Full length excluding bowl of cul-de-sac	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$9,500	\$17,785	1 October 2022	1 December 2022
121542-22NSW-RTR	NSW	Eurobodalla Shire Council	Multiple Locations - Foam Street, Tuross Head (Resealing)	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 7mm bitumen reseal.	2022-23	\$8,565	\$8,565	1 October 2022	1 December 2022
121544-22NSW-RTR	NSW	Eurobodalla Shire Council	Attunga Street, Dalmeny - Attunga Street, Dalmeny. Full length of road for a length of 660m.	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$22,000	\$29,106	1 July 2022	1 June 2023
121545-22NSW-RTR	NSW	Eurobodalla Shire Council	Fishermans Crescent, Narooma - Fishermans Crescent, Narooma. Full length of road for a length of 600	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$20,000	\$30,865	1 October 2022	1 December 2022
121546-22NSW-RTR	NSW	Eurobodalla Shire Council	Flying Fox Road, Narooma - Flying Fox Road, Narooma. Old Highway to Rainforest Parkway for a length	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 10mm bitumen reseal.	2022-23	\$50,000	\$52,102	1 October 2022	1 December 2022
121547-22NSW-RTR	NSW	Eurobodalla Shire Council	Woodlands Drive, Narooma - Woodlands Drive, Narooma. Full length of road for a length of 1.29km.	Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14mm bitumen reseal.	2022-23	\$65,930	\$76,919	1 October 2022	1 December 2022
121548-22NSW-RTR	NSW	Eurobodalla Shire Council	Princes Hwy Service Road (59-83), Batemans Bay - Princes Hwy Service Road (59-83), Batemans Bay. Ful	Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC10 asphalt overlay.	2022-23	\$48,500	\$52,964	1 July 2022	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121551-22NSW-RTR	NSW	Eurobodalla Shire Council	Annetts Parade, Mossy Point - Annetts Parade, Mossy Point. Segment 83 for a length of 38m.	Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC14 asphalt overlay.	2022-23	\$14,000	\$15,867	1 July 2022	1 June 2023
121552-22NSW-RTR	NSW	Eurobodalla Shire Council	Wagonga Street, Narooma - Wagonga Street, Narooma. Princes Hwy to Bowen Street for a length of 115m.	Requires new asphalt surface to ensure protection of the gravel pavement and maintain acceptable surface condition - 40mm AC10 asphalt overlay.	2022-23	\$38,000	\$40,496	1 July 2022	1 June 2023
121558-22NSW-RTR	NSW	Eurobodalla Shire Council	Church Street, Moruya. - Church Street, Moruya. From the Post Office east to the Ford St Roundabout	Profile to a depth of 160mm and replace with heavy duty dense graded asphalt	2023-24	\$180,000	\$200,000	1 March 2023	1 March 2023
121559-22NSW-RTR	NSW	Eurobodalla Shire Council	Ford Street, Moruya. - Ford Street, Moruya. From Ford Lane north to Queen St intersection	Profile to a depth of 310 mm and replace with heavy duty dense graded asphalt	2022-23	\$100,000	\$190,000	1 December 2022	1 December 2022
121561-22NSW-RTR	NSW	Albury City Council	Spurrway Drive, West Albury (w4303) - Spurrway Drive (Benn Cr to Hill St)	Pavement Re-construction, including installation of subsoil drainage, K&G repairs, and new asphalt surface.	2022-23	\$250,000	\$250,000	1 July 2022	1 March 2023
121562-22NSW-RTR	NSW	Albury City Council	Griffith Road, Albury - Griffith Road - Jason Ct to Kemp St	Removal and replacement of kerb & gutter and property crossovers. Installation of subsoil drainage and sealing of parking lanes.	2022-23	\$330,000	\$330,000	1 July 2022	1 March 2023
121563-22NSW-RTR	NSW	Albury City Council	Clinton Ave, West Albury (w4303) - Clinton Ave (Hill Street to Mott Street)	Pavement Re-construction, including installation of subsoil drainage, K&G repairs, and new asphalt surface.	2022-23	\$280,000	\$280,000	1 July 2022	1 March 2023
121564-22NSW-RTR	NSW	Narromine Shire Council	Tomingley West Road - Tomingley West Road (Rural Road), Distance 1.50km to 4.64km from the junction	Undertake a 10mm stone seal work at 7m in width (3.14km x 7m = 21,980m2)	2022-23	\$215,731	\$215,731	1 November 2022	1 December 2022
121565-22NSW-RTR	NSW	Narromine Shire Council	Backwater Road - Backwater Road (Rural Road), Distance 0.00km to 6.50km from the junction with the D	Undertake a 10mm stone seal work at 7m in width (6.50km x 7m = 45,500m2)	2022-23	\$241,848	\$241,848	1 December 2022	1 December 2022
121566-22SA-RTR	SA	Corporation of the City of Marion	Fifth Avenue, Ascot Park - From Marion Road to Railway Terrace (General Maintenance)	30mm overlay, area plan - 40mm patches	2022-23	\$107,162	\$107,162	1 September 2022	1 September 2022
121567-22SA-RTR	SA	Corporation of the City of Marion	Human Avenue, Edwardstown - From Towers Terrace to Railway Terrace (Resealing)	30mm Overlay, area plan	2022-23	\$73,227	\$73,227	1 September 2022	1 October 2022
121568-22SA-RTR	SA	Corporation of the City of Marion	John Street, Ascot Park - From Vincent Street to Fourth Avenue (General Maintenance)	50mm Overlay, Area Plan 100mm	2022-23	\$259,099	\$259,099	1 September 2022	1 September 2022
121569-22SA-RTR	SA	Corporation of the City of Marion	Nilpena Avenue, Park Holme - From Appleby Road to Hendrie Street (General Maintenance)	Overlay, area plan	2022-23	\$83,396	\$163,376	1 December 2022	1 June 2023
121570-22SA-RTR	SA	Corporation of the City of Marion	William Street, South Plympton - From Marion Road to Laurence Street (General Maintenance)	50mm overlay, area plan	2022-23	\$107,354	\$107,354	1 September 2022	1 September 2022
121571-22WA-RTR	WA	Shire of Broome	Cable Beach Road West - Broome WA - Cable Beach Road West - Between Straight Line Kilometer 1.1 to 5	As part of the first stage of redevelopment in the 23-24 financial year, it is proposed to upgrade the roundabout at Sanctuary Road and the associated stormwater infrastructure.	2023-24	\$475,099	\$1,500,000	1 October 2023	1 June 2024
121572-22NSW-RTR	NSW	Wagga Wagga City Council	Lloyd Road - Intersection of Lloyd Road and Holbrook Road east along the length of Lloyd Road to the	Works will be in-situ foamed bitumum stabilization 3 percent bitumum and 2 % hydrated lime, the wearing course will consist of a 14/7 arrgeate seal C240 in the initial layer and S45 (R) in the finial coat. The stabilisation process will improve the structural integrity of the pavement via existing matreials, ride quality and reduced maintenance will be the end	2023-24	\$1,000,000	\$1,439,192	1 February 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121573-22NSW-RTR	NSW	Wagga Wagga City Council	Bomen Road - Bomen Industrial area Wagga Wagga - Intersection of Dorset Drive and Bomen Road east 80	The treatment on Bomen road will consist of a deep lift asphalt pavement due to the high stress location of Bomen Road in the industrial area ,  Basecourse will consist of a high modules EME2 150 (mm) mix followed by a wearing course of AC 14 50 (mm) PMB AE15.	2023-24	\$1,050,700	\$1,050,700	1 April 2023	1 June 2023
121574-22SA-RTR	SA	SA, Department for Infrastructure and Transport	Coorabie Road, Fowlers Bay - The work is located on the total length of the Coorabie Road. The Coora	The work involves reforming and resheeting the existing road to achieve a 3-4% crossfall to improve drainage.	2023-24	\$3,198,340	\$3,198,340	1 July 2023	1 June 2024
121575-22SA-RTR	SA	City of Port Lincoln	Adriatic Avenue, Port Lincoln - Intersection at Oswald Drive West to the end of the road (Resealing)	10/5mm Double Seal S10E (2.0L/m2)	2023-24	\$13,397	\$13,397	1 March 2023	1 April 2023
121576-22TAS-RTR	TAS	Clarence City Council	Carrum Close, Howrah - From Lorne Crescent to End (Reconstruction, rehabilitation, widening)	It is proposed to reconstruct and resal the road pavement. Kerb & channel guttering and footpaths will also be replaced.	2022-23	\$105,000	\$225,000	1 September 2022	1 February 2023
121577-22SA-RTR	SA	City of Port Lincoln	Cronin Avenue, Port Lincoln - Woolga Street East to west of Third Avenue Intersection (Resealing)	10/5mm Double Seal S10E (2.0L/m2)	2023-24	\$27,475	\$27,475	1 March 2023	1 April 2023
121578-22SA-RTR	SA	City of Port Lincoln	Ocean Avenue, Port Lincoln - Hamilton Avenue Intersection west to intersection at Paringa Avenue	10/5mm Double Seal S10E (1.8 L/m2)	2023-24	\$34,911	\$34,911	1 March 2023	1 April 2023
121579-22SA-RTR	SA	City of Port Lincoln	Oxford Terrace, Port Lincoln - Tobruk Terrace Intersection north to intersection at Cranston Street	10/5mm Double Seal S10E (1.6 L/m2)	2023-24	\$30,328	\$30,328	1 March 2023	1 April 2023
121580-22SA-RTR	SA	City of Port Lincoln	Sarah Crescent, Port Lincoln - Walter Street Intersection East to 1244m west of Chapman Street	7mm Single Seal S10E (1.1 L/m2)	2023-24	\$20,448	\$20,448	1 March 2023	1 April 2023
121581-22SA-RTR	SA	City of Port Lincoln	Vigar Street, Port Lincoln - Barley Road Intersection north to intersection at Passatt Street	10/5mm Double Seal S10E (2.0 L/m2)	2023-24	\$35,807	\$35,807	1 March 2023	1 April 2023
121582-22SA-RTR	SA	City of Port Lincoln	Winter Street, Port Lincoln - Rodda Avenue Intersection east to intersection at Freeman Avenue	10/5mm Double Seal S10E (2.1 L/m2)	2023-24	\$20,270	\$20,270	1 March 2023	1 April 2023
121583-22SA-RTR	SA	City of Port Lincoln	Yardea Street, Port Lincoln - Kurla Street Intersection west to 26m South West of Mitalie Avenue	10/5mm Double Seal S10E (2.1 L/m2)	2023-24	\$41,468	\$44,515	1 March 2023	1 April 2023
121584-22WA-RTR	WA	Shire of Bruce Rock	Totadgin Road (Rural Road) - Measured from Belka East Road (rural road) - From Belka Road South to T	Reconstruct and widen the intersection and correct the alignment. Construct new paving to resurface the intersection.	2023-24	\$263,105	\$263,105	1 February 2023	1 June 2023
121585-22NSW-RTR	NSW	Cowra Shire Council	Pennsylvania Road (Rural Road) - 0.5km south east from Kentucky Road (Bridges & Culverts)	Replace two broken girders and replace the timber deck.	2023-24	\$50,000	\$50,000	1 January 2023	1 June 2023
121586-22NT-RTR	NT	Katherine Town Council	Pearce Street, Katherine - From Chainage 0 to Chainage 820 metres. (Victoria Highway to Victoria Hig	Resealing with a high performance SBS modified sealing grade bitumen - S10E full width from kerb to kerb.	2023-24	\$66,060	\$66,060	1 April 2023	1 June 2023
121587-22NT-RTR	NT	Katherine Town Council	First Street, Katherine - From Giles Street to Lindsay Street - Chainage 169 metres to 356 metres.	Resealing with a high performance SBS modified sealing grade bitumen - S10E full width from kerb to kerb, including indented car parking areas.	2023-24	\$22,807	\$22,807	1 April 2023	1 June 2023
121588-22NT-RTR	NT	Katherine Town Council	Novis Quarry Road, Katherine - From Chainage 71 - Chainage 989. (Chainage 0 is Victoria Highway).	Resealing with a high performance SBS modified sealing grade bitumen S10E.	2023-24	\$54,493	\$54,493	1 May 2023	1 June 2023
121589-22NT-RTR	NT	Katherine Town Council	Binjari Road, Katherine - From Chainage 26 - Chainage 1390. (Chainage 0 is Victoria Highway)	Resealing with a high performance SBS modified sealing grade bitumen S10E.	2023-24	\$80,968	\$80,968	1 May 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121590-22NT-RTR	NT	Katherine Town Council	Binjari Access Road, Katherine - From Chainage 0 - Chainage 671 metres. (Chainage 0 is Binjari Road)	Resealing with a high performance SBS modified sealing grade bitumen S10E.	2023-24	\$39,831	\$39,831	1 May 2023	1 June 2023
121591-22NT-RTR	NT	Katherine Town Council	Riverbank Drive, Katherine - From Chainage 1839 metres - 2355 metres (Chainage 0 is Kirkpatrick Stre	Resealing with a high performance SBS modified sealing grade bitumen S10E.	2023-24	\$30,630	\$30,630	1 May 2023	1 June 2023
121592-22NSW-RTR	NSW	Parkes Shire Council	Yarrabandai Road, Parkes - Works been undertaken along Yarrabandai Road for 3.97km. Starting at the	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 8.0km	2023-24	\$206,969	\$206,969	1 March 2023	1 June 2023
121593-22NSW-RTR	NSW	Parkes Shire Council	Numulla Road, Parkes - Works between undertaken along Numalla Road for a distance of 1.94km. Works c	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 4.3km	2023-24	\$202,865	\$202,865	1 March 2023	1 June 2023
121594-22NSW-RTR	NSW	Parkes Shire Council	Back Trundle Road, Parkes - Works been undertaken along Back Trundle Road, Parkes for 3.831km. Works	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 5.2km	2023-24	\$185,700	\$185,700	1 March 2023	1 June 2023
121595-22NSW-RTR	NSW	Parkes Shire Council	Bedgerebong Road, Bogan Gate - Works been undertaken along Bedgerebong Road, Bogan Gate for 6.92km.	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 6.92km.	2023-24	\$158,555	\$158,555	1 March 2023	1 June 2023
121596-22NSW-RTR	NSW	Parkes Shire Council	Back Peak Hill Road, Tullamore - Works been undertaken on Back Peak Hill Road, Tullamore for 2.04km.	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 2.0km	2023-24	\$70,955	\$70,955	1 March 2023	1 June 2023
121597-22NSW-RTR	NSW	Parkes Shire Council	Forbes Street, Trundle - Works to be undertaken for 0.27km along Forbes Street, Trundle. Works comme	Shoulder grading, pot hole patching, table drain clearing, resealing and line-marking for a total length of 1.3km.	2023-24	\$68,200	\$68,200	1 March 2023	1 June 2023
121598-22NSW-RTR	NSW	Parkes Shire Council	Nash Street, Parkes - Works to be undertaken along Nash Street, Parkes for 0.655km. Works commencing	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 2.0km	2023-24	\$58,865	\$58,865	1 March 2023	1 June 2023
121599-22NSW-RTR	NSW	Parkes Shire Council	Cookapie Street, Parkes - Works been undertaken along Cookapie Street, Parkes. Works starting at the	Shoulder grading, pot hole patching, table drain clearing, resealing and linemarking for a total length of 730m.	2023-24	\$51,685	\$51,685	1 March 2023	1 June 2023
121600-22NSW-RTR	NSW	Parkes Shire Council	East Street Bridge, Parkes - Between May Street and Woodward Street, Parkes. (Bridges & Culverts)	Design and construct bridge tender, including services relocation, road approaches and pavement deliniation.	2023-24	\$650,000	\$3,041,120	1 May 2023	1 December 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121601-22QLD-RTR	QLD	Charters Towers Regional Council	Multiple Locations - Bivouac Junction Road (Resealing)	Surface patching and reseal.	2023-24	\$55,196	\$55,196	1 April 2023	1 May 2023
121602-22TAS-RTR	TAS	George Town Council	Dalrymple RD - Dalrymple Road, Mount Direction. Intersection of Dalrymple Road and Industry Road. An	Proposed works for this section of Dalrymple Road to include reconstruction, widening and realignment of intersection with Industry Road, including delineation, widening and resealing of approximately 0.50kms South to compliment recent road widening upgrades at same location. May include land acquisition to improve safety and intersection alignment.	2022-23	\$335,000	\$850,000	1 October 2022	1 April 2024
121603-22QLD-RTR	QLD	Charters Towers Regional Council	Rutherford Lane, Charters Towers - Towers St to Elizabeth St (Resealing)	Surface patching and resealing	2023-24	\$18,084	\$18,084	1 May 2023	1 May 2023
121604-22QLD-RTR	QLD	Charters Towers Regional Council	Fanning Downs Road, Dotswood -Rural Road - Flinders Highway to chainage 920m	Surface patching and resealing of sealed sections. Heavy grade unsealed section to shape existing pavement, import base material for overlay then seal.	2023-24	\$80,000	\$80,000	1 May 2023	1 May 2023
121605-22QLD-RTR	QLD	Charters Towers Regional Council	Clarke Street, Charters Towers - Felix St to Oxford Lane (Resealing)	Surface patching and reseal.	2023-24	\$24,453	\$24,453	1 May 2023	1 May 2023
121606-22WA-RTR	WA	City of Wanneroo	Cowle Street, Landsdale - Between Hoskins Rd and Gngara Rd (Resealing)	Renew asphalt wearing course.	2023-24	\$59,593	\$60,500	1 January 2023	1 March 2023
121607-22WA-RTR	WA	City of Wanneroo	Tahlee Retreat, Carramar - Two roundabouts with Balladong Loop and Landra Loops (Resealing)	Renew asphalt wearing course.	2023-24	\$88,650	\$90,000	1 January 2023	1 March 2023
121608-22WA-RTR	WA	City of Wanneroo	Mosey Street, Landsdale - Between intersections, Gngara Drive to Rogers Way (Resealing)	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2023-24	\$128,788	\$130,000	1 January 2023	1 March 2023
121609-22WA-RTR	WA	City of Wanneroo	Ariti Avenue, Wanneroo - Between Wanneroo Rd and Scenic Dr (Resealing)	Construct new pavement along with replacement of kerbing, crossovers and adjustment to stormwater structures.	2023-24	\$414,200	\$420,000	1 February 2023	1 April 2023
121610-22WA-RTR	WA	City of Wanneroo	Rogers Way, Landsdale - Between Mosey St and Welsh Pl (Resealing)	Renew asphalt wearing course.	2023-24	\$128,550	\$130,000	1 February 2023	1 April 2023
121611-22WA-RTR	WA	City of Wanneroo	St Stephens Crescent, Tapping - Between Maryland Dr and Waldburg Dr (Resealing)	Renew asphalt wearing course.	2023-24	\$266,450	\$270,000	1 February 2023	1 April 2023
121612-22QLD-RTR	QLD	Charters Towers Regional Council	Aberdeen Road, Charters Towers - Bluff Rd to Drew St (Resealing)	Surface patching and reseal	2023-24	\$56,100	\$56,100	1 May 2023	1 May 2023
121613-22QLD-RTR	QLD	Charters Towers Regional Council	Alford Road, Charters Towers - Chainage 1200m to 2100m from 0m (Broughton Rd) (Resealing)	Surface patching and reseal.	2023-24	\$27,225	\$27,225	1 May 2023	1 May 2023
121614-22QLD-RTR	QLD	Charters Towers Regional Council	Burdekin Downs Road, Dotswood - Rural Road - Chainage 0.0km to Chainage 2.0km measured from Flinders	Surface patching and reseal.	2023-24	\$66,990	\$66,990	1 May 2023	1 May 2023
121615-22QLD-RTR	QLD	Charters Towers Regional Council	Cherry Creek Road, Charters Towers - Chainage 1800m to 8525m measured from 0m at Mountain View Road	Surface patch and reseal	2023-24	\$221,925	\$221,925	1 May 2023	1 May 2023
121616-22QLD-RTR	QLD	Charters Towers Regional Council	Dundee Street, Charters Towers - New Queen Road to Devereux Street (Resealing)	Surface patch and reseal	2023-24	\$12,656	\$12,656	1 May 2023	1 May 2023
121617-22QLD-RTR	QLD	Charters Towers Regional Council	Elizabeth Street, Charters Towers - King St to End (Resealing)	Surface patching and reseal	2023-24	\$33,627	\$33,627	1 May 2023	1 May 2023
121618-22QLD-RTR	QLD	Charters Towers Regional Council	Aerodrome Road, Greenvale - Gregory Developmental Road - Chainage 0m to end of road - Chainage 870m	Surface Patching and Reseal	2023-24	\$19,140	\$19,140	1 May 2023	1 May 2023
121619-22QLD-RTR	QLD	Charters Towers Regional Council	King Street, Charters Towers - Towers St to Mary St (Resealing)	Surface patching and reseal	2023-24	\$28,589	\$28,589	1 May 2023	1 May 2023
121620-22QLD-RTR	QLD	Charters Towers Regional Council	Marsland Road, Charters Towers - Enterprise Rd to Devereux St (Resealing)	Surface patching and reseal	2023-24	\$37,538	\$37,538	1 May 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121621-22QLD-RTR	QLD	Charters Towers Regional Council	Mill Street, Charters Towers - Boundary St to High St (Resealing)	Surface patching and reseal.	2023-24	\$11,220	\$11,220	1 May 2023	1 May 2023
121622-22QLD-RTR	QLD	Charters Towers Regional Council	Oxford Lane, Charters Towers - Southern end Cul de sac - Chainage 0m to Northern end Cul de sac - Ch	Surface patching and resealing	2023-24	\$12,705	\$12,705	1 May 2023	1 May 2023
121623-22QLD-RTR	QLD	Charters Towers Regional Council	Show Street, Charters Towers - Miner St to Clarke St (Resealing)	Surface patching and reseal.	2023-24	\$13,585	\$13,585	1 May 2023	1 May 2023
121624-22QLD-RTR	QLD	Livingstone Shire Council	Paddys Swamp Rd, (rural road) - Paddys Swamp Rd resheet, CH2900 to 4900 (CH0 measured from Evans Roa	Resheeting of the road surface	2022-23	\$100,000	\$116,464	1 September 2022	1 September 2022
121625-22QLD-RTR	QLD	Livingstone Shire Council	Milman North Rd, (rural road) - Milman North Rd resheet, CH5800 to CH7800 (CH0 measured from Milman	Resheeting of the road surface	2022-23	\$26,477	\$112,269	1 November 2022	1 November 2022
121626-22QLD-RTR	QLD	Charters Towers Regional Council	Rainbow Road, Charters Towers - Mosman St to Day dawn Rd (Resealing)	Surface patching and reseal.	2023-24	\$32,390	\$32,390	1 May 2023	1 May 2023
121627-22NT-RTR	NT	Central Desert Regional Council	Bookmark Road, Yuendumu - Start from Tanami road where 0km starts from Tanami road and end at 1.1km	Widening the road, construct sub base, construct base, upgrade drainage, and bitumen seal.	2023-24	\$150,000	\$1,000,000	1 February 2023	1 March 2023
121628-22WA-RTR	WA	City of Canning	Vahland Ave, Willetton WA - Panamuna Drive to High Road (Resealing)	The proposed road treatment is to mill 60mm, lay 25mm high binder low voids SMA5 with mat voids between 3% and 5% as a bottom layer with the top layer being 30mm AC10/75 with A15E	2023-24	\$846,221	\$846,221	1 June 2023	1 June 2023
121629-22NSW-RTR	NSW	City of Lithgow Council	Diamond Swamp Road (rural road) - Diamond Swamp Road & Sodwalls Road intersection.	Construction of pavement and application of two-coat bitumen seal for entirety of intersection.	2022-23	\$260,272	\$260,272	1 August 2022	1 November 2022
121630-22NSW-RTR	NSW	City of Lithgow Council	Stewart Street, Lithgow - From the intersection of Stewart Street and Caroline Avenue, to the inters	Construction of pavement and application of two-coat bitumen seal for a length of 460 metres.	2022-23	\$96,348	\$96,348	1 August 2022	1 March 2023
121631-22NSW-RTR	NSW	City of Lithgow Council	Market Street East, Rydal - From the intersection of Market Street and Bathurst Street, to the inter	Construction of pavement and application of two-coat bitumen seal for a length of 290 meters.	2022-23	\$21,633	\$121,072	1 November 2022	1 June 2023
121633-22SA-RTR	SA	Port Pirie Regional Council	Goode Road, Port Pirie - Fifth Street to Senate Road (Reconstruction, rehabilitation, widening)	Road segment to be profiled (full width) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt	2023-24	\$117,513	\$117,513	1 March 2023	1 April 2023
121634-22WA-RTR	WA	Shire of Mukinbudin	Scotsman Rd (Rural Road) - From a location 1km to the East of the intersection of Scotsman & Boundar	Over the entire nominated section carry out reconstruction and gravel resheet with 200mm of gravel 8 metres wide.	2022-23	\$60,000	\$66,000	1 October 2022	1 May 2023
121635-22SA-RTR	SA	Port Pirie Regional Council	Anzac Road, Port Pirie - Kingston Road to Jarvis Street (Reconstruction, rehabilitation, widening)	Road segment to be profiled (fullwidth) to a depth of 50mm, rehabilitation of pavement material, construct with new asphalt	2023-24	\$84,080	\$110,312	1 March 2023	1 April 2023
121636-22WA-RTR	WA	Shire of Mukinbudin	Bonnie Rock - Lake Brown Road (Rural Road) - From the intersection of Bonnie Rock - Lake Brown and K	Reseal with a 3.6 meter wide single coat 10mm crumbed rubber single coat seal.	2023-24	\$86,437	\$87,020	1 March 2023	1 June 2023
121637-22NT-RTR	NT	Litchfield Council	Anglesey Road, Litchfield - Pioneer Drive CH0.00 to CH1.65km (General Maintenance)	Reseal 1.65km of road as per current standard	2023-24	\$150,000	\$150,000	1 April 2023	1 June 2023
121638-22TAS-RTR	TAS	Derwent Valley Council	North Crescent, New Norfolk - Fourth Avenue to Second Avenue, New Norfolk	Replacement of kerb and footpath and crossovers on southern side of North Crescent between Fourth and Second Avenue, New Norfolk	2023-24	\$31,807	\$40,000	1 May 2023	1 June 2023
121639-22NT-RTR	NT	Litchfield Council	Byers Road, Manton - Stuart Highway CH0.546KM to CH1.846KM (General Maintenance)	Reseal 1.3km of road as per current standard	2023-24	\$92,429	\$92,429	1 April 2023	1 June 2023
121640-22NSW-RTR	NSW	Council of the City of Broken Hill	Oxide Street, Broken Hill - Lane Street to Chapple Street (Reconstruction, rehabilitation, widening)	This Project is to have a technical design completed for pavement type and hydrology for storm water flow, then associated road construction works in line with design	2023-24	\$310,580	\$800,663	1 March 2023	1 May 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121641-22NT-RTR	NT	Litchfield Council	Willey Road, Litchfield - Leonino Road CH0.00 to CH0.560 end of road (General Maintenance)	Reseal .560km of road as per current standard	2023-24	\$50,000	\$50,000	1 April 2023	1 June 2023
121642-22NSW-RTR	NSW	Cobar Shire Council	Grain Road (rural road) - Grain Road - CH: 19km to 34km. Chainage 0 measured from Kiacatoo Road Inte	Council will lift the road out of the flood levels and seal it. The proposed works are an extension of works that council did a few years ago. The road is heavily used by industry including mining and agriculture.	2023-24	\$355,000	\$3,750,011	1 August 2023	1 March 2024
121643-22NT-RTR	NT	Litchfield Council	Menaja Road, Howard Springs - Smyth Road CH0.00 to CH1.1km end of road (General Maintenance)	Reseal 1.1km of road as per current standard	2023-24	\$60,000	\$60,000	1 April 2023	1 June 2023
121644-22NT-RTR	NT	Litchfield Council	Old Bynoe Road, Berry Springs - Reedbeds Road CH0.00 to .660KM (General Maintenance)	Reseal .600km of road as per current standard	2023-24	\$50,000	\$50,000	1 April 2023	1 June 2023
121645-22NT-RTR	NT	Litchfield Council	Dichondra Rd, Howard Springs - Girraween Road CH0.00 to end of road (General Maintenance)	Reseal 1.650km of road as per current standard	2023-24	\$81,000	\$90,000	1 April 2023	1 June 2023
121646-22NT-RTR	NT	Litchfield Council	Produce Road, Girraween Road - Woodcote Crescent CH0.00 to .750KM end of road (General Maintenance)	Reseal .750km of road as per current standard	2023-24	\$50,000	\$50,000	1 April 2023	1 June 2023
121647-22NSW-RTR	NSW	Wentworth Shire Council	Perry Sandhills Road (Rural Road) - Between chainage 0km to 0.994km measured from Renmark Road	Resealing of road with bitumen seal.	2023-24	\$55,000	\$55,000	1 February 2023	1 April 2023
121648-22NSW-RTR	NSW	Wentworth Shire Council	Wentworth Street (Wentworth) - Between chainage 0km to 0.91km measured from Silver City Highway	Resealing of road with bitumen seal.	2023-24	\$85,000	\$85,000	1 February 2023	1 April 2023
121649-22NSW-RTR	NSW	Wentworth Shire Council	Armstrong Avenue (Wentworth) - Between chainage 0km to 0.335km measured from Silver City Highway	Resealing of road with bitumen seal.	2023-24	\$45,000	\$45,000	1 February 2023	1 April 2023
121650-22NSW-RTR	NSW	Wentworth Shire Council	Nentoura Road (Rural Road) - Between chainage 0km to 1.22km measured from Jacaranda Road (Resealing)	Resealing of road with bitumen seal.	2023-24	\$31,414	\$31,414	1 February 2023	1 April 2023
121651-22NSW-RTR	NSW	Wentworth Shire Council	Panaroo Road (Rural Road) - Between chainage 0km to 0.755km measured from Cudgee Road (Resealing)	Resealing of road with bitumen seal.	2023-24	\$30,000	\$30,000	1 February 2023	1 April 2023
121652-22NSW-RTR	NSW	Wentworth Shire Council	Multiple Locations - Cudgee Road (Rural Road) (Resealing)	Resealing of road with bitumen seal.	2023-24	\$8,068	\$8,068	1 February 2023	1 April 2023
121653-22NSW-RTR	NSW	Wentworth Shire Council	Citrus Drive (Rural Road) - Between chainage 2.11km to 3.77km measured from Hollands Lake Road	Resealing of road with bitumen seal.	2023-24	\$60,000	\$60,000	1 February 2023	1 April 2023
121654-22NSW-RTR	NSW	Wentworth Shire Council	Pitman Avenue (Buronga) - Between chainage 1.753km to 2.275km measured from Silver City Highway	Resealing of road with bitumen seal.	2023-24	\$40,000	\$40,000	1 February 2023	1 April 2023
121655-22NSW-RTR	NSW	Wentworth Shire Council	Drovers Drive (Rural Road) - Between chainage 1.02km to 1.38km measured from 0.65km (Gol Gol North R	Resealing of road with bitumen seal.	2023-24	\$13,000	\$13,000	1 February 2023	1 April 2023
121656-22NSW-RTR	NSW	Wentworth Shire Council	Wurlong Drive (Gol Gol) - Between chainage 0km to 0.47km measured from Charon Drive (Resealing)	Resealing of road with bitumen seal.	2023-24	\$25,000	\$25,000	1 February 2023	1 April 2023
121674-22VIC-RTR	VIC	Mitchell Shire Council	Fennelly Drive - From Racecourse Rd to end of seal - township of Pyalong (Resealing)	Structural patching pavement failures and reseal surface.	2022-23	\$42,400	\$45,197	1 July 2022	1 March 2023
121675-22VIC-RTR	VIC	Mitchell Shire Council	Gehreys Lane - From Mill Road to Fitzgerald Road - Ch 0.000 to Ch 0.663 - township of Kilmore	Structural patching pavement failures and reseal surface.	2022-23	\$110,000	\$128,968	1 August 2022	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121676-22VIC-RTR	VIC	Mitchell Shire Council	Hodges Lane - From Lancefield-Pyalong Road to end of seal - township of Pyalong (Sealing)	Structural patching pavement failures and reseal surface.	2022-23	\$95,000	\$106,925	1 July 2022	1 March 2023
121677-22VIC-RTR	VIC	Mitchell Shire Council	Sanctuary Road, Tallarook - from Main Rd to end of seal (Resealing)	Structural patching pavement failures and reseal surface.	2022-23	\$80,100	\$82,826	1 July 2022	1 March 2023
121679-22WA-RTR	WA	Shire of Broome	Port Drive - Broome - WA - Port Drive between Straight Line Kilometer 0.75 and Straight Line Kilomet	The upgrade of the T-Intersection to a roundabout is intended to manage and improve the free flow of traffic in all directions, and to reduce the occurrence of vehicle collisions with other vehicles and other road reserve users.	2023-24	\$125,000	\$1,400,000	1 April 2023	1 July 2023
121680-22QLD-RTR	QLD	Whitsunday Regional Council	Tondara Road, Bogie/Guthalungra - CH 5.3 KM - CH 32.2 KM from intersection with Bruce Highway	Resheet unsealed road segments	2023-24	\$1,050,537	\$2,800,000	1 May 2023	1 June 2023
121681-22NSW-RTR	NSW	Narrandera Shire Council	Lismoyle Road (rural road) - Between chainage 10.90km and 12.49km measured from 0km (Newell Hwy)	Gravel resheet 100mm thick at 6.0m wide	2023-24	\$32,842	\$32,842	1 February 2023	1 March 2023
121682-22NSW-RTR	NSW	Narrandera Shire Council	Mejum Road (rural road) - Between chainage 0.00km to 1.64km measured from 0km (Kamarah Road)	Gravel resheet 100mm thick at 6.0m wide	2023-24	\$24,721	\$24,721	1 February 2023	1 March 2023
121683-22QLD-RTR	QLD	North Burnett Regional Council	Abercorn Road, Mulgildie, Queensland - Starts at 16.208km and ends at 16.709km from the intersection	Resealing of Pavement	2023-24	\$16,622	\$16,622	1 February 2023	1 March 2023
121684-22QLD-RTR	QLD	North Burnett Regional Council	Binjour Branch Creek Road, Binjour, Queensland - Starts at 0.605km and ends at 1.107km from the inte	Resealing of Pavement	2023-24	\$90,525	\$90,525	1 February 2023	1 June 2023
121685-22QLD-RTR	QLD	North Burnett Regional Council	Beeron Rd, Mundubbera, Queensland - Start at 2.860km and ends at 3.362km from the intersection of Be	Resealing of Pavement	2023-24	\$66,710	\$66,710	1 February 2023	1 June 2023
121686-22VIC-RTR	VIC	City of Boroondara	Jurang Street, Balwyn - between Yerrin Street and Brenbeal Street	Existing bluestone kerb and channel, the construction of a new bluestone kerb and one pitcher channel to match the road level, asphalt resurfacing of the road pavement and the construction of new storm water drains as required	2023-24	\$270,000	\$300,000	1 March 2023	1 May 2023
121720-22QLD-RTR	QLD	North Burnett Regional Council	Cynthia Range Road, Eidsvold Queensland - Start at 2.43km and ends at 3.09km from the intersecti	Resealing of Pavement	2023-24	\$23,100	\$23,100	1 February 2023	1 June 2023
121721-22QLD-RTR	QLD	North Burnett Regional Council	Coonambula Eidsvold Road, Mundubbera Queensland - Starts at 5.116km and ends at 5.620km from the in	Resealing of Pavement	2023-24	\$38,120	\$38,120	1 February 2023	1 June 2023
121722-22QLD-RTR	QLD	North Burnett Regional Council	Kerwee Road, Eidsvold Queensland - Starts at 1.02km and ends at 1.523km from the intersection of Ker	Resealing of Pavement	2023-24	\$35,455	\$35,455	1 February 2023	1 June 2023
121725-22NSW-RTR	NSW	Shoalhaven City Council	Meroo Road, Bomaderry - 300m South of Princes Highway (Ch0.300km) to 100m South of Banool Circuit (C	Pavement rehabilitation and resurfacing	2023-24	\$2,000,000	\$2,000,000	1 March 2023	1 September 2023
121726-22TAS-RTR	TAS	Break O'day Council	Cecilia Street (St Helens) - Colchis Creek bridge is on Cecilia Street, 500m from intersection with	Replace existing timber bridge in concrete with useful life of 100 years	2023-24	\$185,000	\$222,690	1 January 2023	1 June 2023
121727-22ACT-RTR	ACT	Transport Canberra and City Services Directorate	Sulwood Drive, Kambah - Sulwood Dr/Mannheim St intersection, extending 500 metres north towards inte	Pavement rehabilitation with full depth asphalt within identified locations is proposed with associated drainage improvements.	2023-24	\$1,582,350	\$1,582,350	1 October 2023	1 June 2024
121728-22QLD-RTR	QLD	Brisbane City Council	Barr Street, Tarragindi - Connecting Barr Street to Sunshine Avenue (Bicycle paths / Footpaths)	Replace existing 1.0m wide timber bridge with a DDA compliant 3.6m wide concrete bridge with 3.0m wide connection shared paths	2023-24	\$1,764,000	\$1,900,000	1 June 2023	1 December 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121754-22WA-RTR	WA	Shire of Merredin	Goldfields Rd, Merredin - Between Goomalling-Merredin Rd and Crooks Rd - the section from 24.52 - 2	Widen and Reconstruct the section from 24.52 - 25.57 (1.05 km) via lime stabilising the subgrade material to 250 deep under the existing pavement with 2% Hydrated Lime, top up the replaced pavement with 100mm of boney gravel and cement stabilise the topped up basecourse pavement layer to 250 deep with 1% Cement from Type 4 Standard to Type 6 Standard (8m seal width). As part of the works and prior to the reconstruction works, carry out some minor verge maintenance clearing and remove spoil to allow for the widening of the carriageway and reshape the table drains. Replace signs and install new Guideposts.	2023-24	\$120,576	\$361,721	1 January 2023	1 June 2023
121755-22WA-RTR	WA	Shire of Merredin	Crooks Rd, Merredin - Between Great Eastern Highway and Goldfields Rd (Traffic Improvement)	Stage 1 Preliminary Works - comprising Geotechnical Investigation and Soil Testing, Pavement Design, Feature Survey, Geometric Design, and Clearing Permit application and sourcing of Gravel Pavement materials.	2023-24	\$40,000	\$120,000	1 January 2023	1 December 2024
121756-22WA-RTR	WA	Shire of Merredin	Bulls Head Rd, Merredin - Between Norpa Siding Road and Arnold Road - SLK 8.80 to 19.00	Shoulder Widening & Sealing via application of asphalt widenings to existing unsealed shoulders - to upgrade road standard from current Type 4 to Type 5 (7m surfacing width).	2023-24	\$81,335	\$244,000	1 January 2023	1 February 2023
121757-22WA-RTR	WA	Shire of Merredin	Goldfields Rd, Merredin - Between Telfar Ave and Goomalling-Merredin Rd - the sections of SLK 20.83	Pavement failure repairs, patching of existing seal and re-seal. Replacement and upgrade of guideposts and signage.	2023-24	\$104,451	\$313,348	1 January 2023	1 June 2023
121762-22NSW-RTR	NSW	Lachlan Council	Silos Road (rural road) - From intersection with Melrose Street to intersection of Golf Links Road.	Reconstruct and stabilise pavement including widening of pavement to 10 metres and then double coat seal at a width of 8 metres.	2023-24	\$150,000	\$150,000	1 March 2023	1 June 2023
121764-22WA-RTR	WA	Shire of Collie	Hoddell Road, Cardiff - Road Number 11847 Between SLK 0.07 to SLK 0.34 from McAlinden Road, Cardiff.	Realign road with 8m seal pavement	2023-24	\$115,000	\$115,000	1 March 2023	1 May 2023
121765-22NSW-RTR	NSW	Cumberland Council	Whalans Road, Greytanes - 758 section of Whalans Road from Cumberland Road (Ch 0.000) to Brighton St	Removal of existing asphalt surface, reconstruction of failed pavement sections, install subsoil drain, provide new asphalt surface and kerb & gutter replacement where required	2023-24	\$313,729	\$770,000	1 May 2023	1 June 2023
121766-22QLD-RTR	QLD	Douglas Shire Council	Cape Tribulation Road - Cape Tribulation Road, Cape Tribulation from Chainage 38770 to 39060 measure	Asphalt 40mm overlay on the section of road.	2023-24	\$94,213	\$120,000	1 April 2023	1 June 2023
121767-22QLD-RTR	QLD	Townsville City Council	Maconachies Road, Majors Creek - From Woodstock-Giru Road at chainage 00 to chainage 1.05km	The proposed scope includes topping up and stabilising existing pavement, reprofiling of table drains, and applying a new 2 coat bitumen seal on the road surface.	2023-24	\$160,000	\$580,000	1 March 2023	1 September 2023
121768-22QLD-RTR	QLD	Boulia Shire Council	Springvale, Rural Road - between chainage 40.0 kms to 45.0 kms measured from Diamantina Development	It is proposed re-sheet and formation grade.	2023-24	\$390,475	\$390,475	1 March 2023	1 May 2023
121770-22NSW-RTR	NSW	Blue Mountains City Council	Oaklands Road, Hazelbrook - Section from Bonnie View Avenue intersection to Derain Crescent intersec	Asphaltic concrete seal resealing is to be carried out to restore road surface condition 5,000 square metres.	2022-23	\$638,252	\$638,252	1 October 2022	1 December 2022
121771-22NSW-RTR	NSW	Blue Mountains City Council	Singles Ridge Road, Yellow Rock - Section from the intersection of Purvines Road for a distance of 1	Asphaltic concrete seal resealing is to be carried out to restore road surface condition 2,000 square metres.	2022-23	\$230,930	\$468,480	1 July 2022	1 December 2022
121773-22WA-RTR	WA	City of Swan	Raphael Road - Between Warbrook Road and Stock West Road, Bullsbrook, Western Australia	Widen seal width to 9.4m (2x 1.2m seal shoulders and 2x 3.5m wide lanes. Thicken existing pavement to better withstand heavy vehicle traffic loading.	2023-24	\$717,891	\$2,055,000	1 October 2023	1 June 2024

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121801-22NSW-RTR	NSW	Snowy Monaro Regional Council	Palarang Road (Rural Road) - 4 Km heading west from the intersection of Gunningrath Road and Palara	Installation of guard rails on the bridge.	2023-24	\$55,000	\$55,000	1 April 2023	1 May 2023
121823-22VIC-RTR	VIC	Mildura Rural City Council	Ouyen Patchewollock Road, Ouyen - From Mallee Highway at Chainage 4.272 km southwesterly To towards	Road reconstruction in accordance with Asset Maintenance Strategy	2023-24	\$615,144	\$615,144	1 April 2023	1 June 2023
121824-22VIC-RTR	VIC	Mildura Rural City Council	Carwarp Road, Carwarp and Merrinee - From Calder Highway at Chainage 11.280km westerly To towards Me	Gravel resheet in accordance with Asset maintenance Strategy	2023-24	\$586,197	\$586,197	1 April 2023	1 June 2023
121832-22NSW-RTR	NSW	Gwydir Shire Council	Baroma Downs Road (rural road) - North Star Road Intersection to Croppa Moree Road and Baroma Road I	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$47,970	\$47,970	1 July 2022	1 June 2023
121833-22NSW-RTR	NSW	Gwydir Shire Council	Wearnes Road (rural road) - Bingara Road intersection to Mount Drummond Road and Glenelg Road inters	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$34,025	\$34,025	1 July 2022	1 June 2023
121834-22NSW-RTR	NSW	Canterbury-Bankstown Council	Cameron Avenue, Earlwood - From Clarke Street to Spark St (Reconstruction, rehabilitation, widening)	The project includes reconstruction of some sections of K&G and rehabilitation and resurfacing of the road pavement.	2023-24	\$500,000	\$600,000	1 May 2023	1 August 2023
121835-22NSW-RTR	NSW	Gwydir Shire Council	Getta Getta Road (rural road) - North Star Road Intersection for 15.02km to North Star Road in Inver	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$28,277	\$28,277	1 July 2022	1 June 2023
121836-22NSW-RTR	NSW	Gwydir Shire Council	Allandale Road (rural road) - N Star Road intersection to Agincourt Road and Munsies Road intersecti	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$27,321	\$27,321	1 July 2022	1 June 2023
121837-22NSW-RTR	NSW	Gwydir Shire Council	Mungle Road (rural road) - I B Bore Road intersection to I B Bore Road intersection	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$24,963	\$24,963	1 July 2022	1 June 2023
121838-22NSW-RTR	NSW	Gwydir Shire Council	Mosquito Creek Road (rural road) - County Boundary Road and Mosquito Creek Road intersection to Long	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$20,950	\$20,950	1 July 2022	1 June 2023
121839-22NSW-RTR	NSW	Gwydir Shire Council	Blue Nobby Road (rural road) - N Star Road intersection for 22.90km to Blu Nobby Road Inverell Shire	maintenance grading, watering, rolling and patching of washouts	2022-23	\$18,677	\$18,677	1 July 2022	1 June 2023
121840-22NSW-RTR	NSW	Gwydir Shire Council	Croppa Moree Road (rural road) - Stranford Road and County Boundary Road intersection to Baroma Road	Bitumen patching, replacement of guideposts	2022-23	\$42,535	\$42,535	1 July 2022	1 June 2023
121841-22NSW-RTR	NSW	Gwydir Shire Council	Elcombe Road (rural road) - Gwydir Highway intersection to Herbert Street and Bandalong Street inter	Bitumen patching, replacement of guideposts	2022-23	\$41,366	\$41,366	1 July 2022	1 June 2023
121842-22NSW-RTR	NSW	Gwydir Shire Council	Copeton Dam Road (rural road) - Starting at MR63 intersection Bingara continuing for 52.53km	Bitumen patching, replacement of guideposts.	2022-23	\$34,192	\$34,192	1 July 2022	1 June 2023
121843-22NSW-RTR	NSW	Gwydir Shire Council	Horton Road (rural road) - Killarney Gap Road intersection to Cobbadah Road intersection	Bitumen patching, replacement of guideposts	2022-23	\$28,323	\$28,323	1 July 2022	1 June 2023
121848-22TAS-RTR	TAS	Hobart City Council	Suncrest Avenue, Lenah Valley - Between Chainage 0.00 to 0.17 measured from 0km (Augusta Rd)	Full reconstruction of road with improvements to road users where possible.	2023-24	\$685,131	\$685,131	1 April 2023	1 July 2023
121849-22WA-RTR	WA	Shire of East Pilbara	Cape Keraudren (Rural Road) - Straight Line kilometre 09.650 to 09.980 as measured from Great Northe	The 2023 Cape Keraudren Road Project will consist of the encasing in concrete of 4 single row 600mm culverts. This will protect the area from flood water erosion and prevent it re-occurring. In addition all associated drainage will be upgraded to ensure maximum efficiency.	2023-24	\$350,000	\$350,000	1 April 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121850-22WA-RTR	WA	Shire of East Pilbara	Skull Springs Road (Rural Road) - Section between straight line kilometre 1.610 to 1.673 from start	The 2023 One Mile Causeway Skulls Springs Road Project will consist of the extension construction of a concrete floodway including rat walls and concrete erosion protection construction. In addition all associated drainage will be upgraded to ensure maximum efficiency.	2023-24	\$360,000	\$360,000	1 April 2023	1 June 2023
121851-22WA-RTR	WA	Shire of East Pilbara	Muccan Shay Gap Road (Rural Road) - Section straight line kilometre 21.410 to 21.790 of Muccan Shay	The 2023 Muccan Shay Gap Road Project will consist of the installation of six rows x 600mm culverts, encased in concrete and a concrete causeway across the top. This will protect the area from flood water erosion & prevent it re-occurring. In addition all associated drainage will be upgraded to ensure maximum efficiency.	2023-24	\$450,000	\$450,000	1 March 2023	1 June 2023
121852-22NSW-RTR	NSW	Gwydir Shire Council	County Boundary Road (rural road) - The entirety of the road from the Buckie Road intersection to Gi	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$27,363	\$27,363	1 July 2022	1 June 2023
121853-22NSW-RTR	NSW	Gwydir Shire Council	Girraween Road (rural road) - Starting 5.44km from Yetman Road intersection for a distance of 9.6km	Maintenance grading, watering, rolling and patching of washouts	2022-23	\$22,142	\$22,142	1 July 2022	1 June 2023
121854-22NSW-RTR	NSW	Gwydir Shire Council	Bingara Road (rural road) - Starting at Copeton Dam Road Intersection and continuing for 13.78km	Bitumen patching, replacement of guideposts	2022-23	\$26,887	\$26,887	1 July 2022	1 June 2023
121855-22NSW-RTR	NSW	Hay Shire Council	Multiple Locations - Waradgery Street - Hay (Resealing)	Reseal Waradgery street 160m length by 6m width.	2023-24	\$5,280	\$5,280	1 March 2023	1 March 2023
121856-22NSW-RTR	NSW	Hay Shire Council	Jerilderie Road - Hay South - Section of Jerilderie Road from Chainage 25.8km to Chainage 27.8km mea	Reseal section of road, 2000m in length by 5.6m wide.	2023-24	\$67,200	\$67,200	1 March 2023	1 March 2023
121857-22QLD-RTR	QLD	Hope Vale Aboriginal Shire Council	Tea Tree Road, (rural road) - Tea Tree Rd Turnoff from Elim Rd, Tea Tree Rd - 0 Chainage to 150.	Road formation, supply and lay sub base and base material, bitumen 2 coat seal 150m.	2023-24	\$127,457	\$127,457	1 May 2023	1 August 2023
121858-22TAS-RTR	TAS	Southern Midlands Council	Rhyndaston Road, (rural road) - Starts at Stonor Road and continues south 11km towards Eldon Road an	Gravel resheeting	2023-24	\$30,000	\$30,000	1 March 2023	1 June 2023
121859-22TAS-RTR	TAS	Southern Midlands Council	Blackgate Road, (rural road) - Works starts at Stonor Road and continues East for 3.8km to Tunnack R	Gravel resheeting	2023-24	\$40,000	\$40,000	1 March 2023	1 June 2023
121860-22TAS-RTR	TAS	Southern Midlands Council	Stonor Road, (rural road) - Work begins at end of seal at Rhyndaston Road Junction and continues 6.5	Gravel resheeting	2023-24	\$30,000	\$30,000	1 March 2023	1 June 2023
121861-22VIC-RTR	VIC	Mitchell Shire Council	West Road - Pyalong from Northern Hwy to Ch 5.405 Moores Ln (Resealing)	Patch pavement failures, reseal surface and reinstate linemarking.	2022-23	\$273,000	\$275,033	1 August 2022	1 December 2022
121862-22VIC-RTR	VIC	Mitchell Shire Council	Victoria Parade, Kilmore - Between Foote St and Gipps St (Drainage)	Replace 398lm kerb and channel, reconstruct pits, reinstate adjacent pavement with hot mix asphalt.	2022-23	\$114,756	\$151,239	1 September 2022	1 November 2022
121863-22NSW-RTR	NSW	Hornsby Shire Council	Crawford Road, Mount Ku-ring-gai (Stage 1) - Between Glenview Road to Fairview Place	Road reconstruction including pavement reconstruction, kerb and gutter	2023-24	\$435,769	\$830,000	1 March 2023	1 July 2023
121864-22VIC-RTR	VIC	Mitchell Shire Council	High Street, Seymour - Corner of High St and Redbank Rd (General Maintenance)	Profile to the depth of 350 mm and replace it with Class 3 crushed rock to the compacted depth of 200mm & 20 Type Si Asphalt to the compacted depth of 150mm (in 2 layers)- Includes, Geotextile.	2022-23	\$58,000	\$61,916	1 November 2022	1 December 2022
121865-22VIC-RTR	VIC	Mitchell Shire Council	Raglan Street, Wallan - From King St Ch 0.000 to Ch 0.175 (Resealing)	Patch pavement failures, reseal surface and reinstate linemarking.	2022-23	\$26,000	\$28,123	1 August 2022	1 November 2022
121866-22VIC-RTR	VIC	Mitchell Shire Council	Racecourse Road - Pyalong from West Rd to Fennelly Dr (Resealing)	Patch pavement failures, reseal surface and reinstate linemarking.	2022-23	\$40,000	\$44,934	1 August 2022	1 November 2022



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121867-22VIC-RTR	VIC	Mitchell Shire Council	Whalan Court - Pyalong from Hodges Ln Ch 0.000 to Ch 0.650 (Resealing)	Patch pavement failures, reseal surface and reinstate linemarking.	2022-23	\$32,000	\$36,951	1 October 2022	1 November 2022
121868-22VIC-RTR	VIC	Mitchell Shire Council	Heywood Crescent - Seymour from Anglesey St to Ch 0.350 Dockery St (Drainage)	Replace 455lm kerb and channel, reconstruct pits, reinstate adjacent pavement with hot mix asphalt.	2022-23	\$100,000	\$100,945	1 November 2022	1 January 2023
121869-22TAS-RTR	TAS	West Coast Council	Macquarie Harbour Road, Strahan - A 1.1km stretch of road at Swan Basin between kilometer 6.1 and 7.	Edge repairs and resealing of 1.1km of road.	2023-24	\$52,282	\$70,000	1 April 2023	1 June 2023
121870-22NSW-RTR	NSW	Gwydir Shire Council	Girraween Road (rural road) - Entirety of road Starting 5.44km from Yetman Road intersection for a d	Resheet and re-form road formation with imported gravel road base 6.5m wide, 150mm deep.	2022-23	\$49,608	\$49,608	1 July 2022	1 June 2023
121871-22NSW-RTR	NSW	Hilltops Council	Hughstonia Road, Boorowa - Between Cunningar Road and Normanhurst Lane Ch 0.5km to Ch 1.5km starting	Heavy Patching of selected sections using dry chemical, incorporate, trim, compact and seal	2023-24	\$200,000	\$200,000	1 March 2023	1 June 2023
121872-22NSW-RTR	NSW	Hilltops Council	Frogmore Road, Boorowa - Between Rugby Road and Roaring Rock Road Ch 24.9km to Ch 29.5km	Heavy patching of selected section using dry chemical, incorporate, trim, compact and seal	2023-24	\$200,000	\$200,000	1 March 2023	1 June 2023
121873-22NSW-RTR	NSW	Gwydir Shire Council	Blue Nobby Road (rural road) - From North Star Road intersection for 22.90km to Blue Nobby Road in l	Recycling and reshaping of existing gravels with incorporation of polymer stabilising aid. Improve horizontal and vertical alignments, along with cross section to improve ride quality and road safety. Reform and clear all drains.	2022-23	\$166,834	\$166,834	1 July 2022	1 June 2023
121874-22NSW-RTR	NSW	Gwydir Shire Council	Killarney Gap Road (rural road) - 2.2km from Maitland Street intersection (General Maintenance)	Replacement of failed causeway with new concrete structure. Asphaltting of approaches 30m either side of new causeway to improve scour resistance.	2022-23	\$130,000	\$130,000	1 July 2022	1 June 2023
121875-22SA-RTR	SA	Adelaide Hills Council	Graeber Rd, Charleston - from Woodside Rd to Onkaparinga Valley Rd. (Resealing)	Patch defects, then overlay with a new 14/7 mm spray seal.	2023-24	\$160,548	\$168,548	1 March 2023	1 April 2023
121876-22SA-RTR	SA	Adelaide Hills Council	Mappinga Rd, Woodside - Mappinga Rd to Nairne Rd. (Resealing)	Patch defects, then overlay with a new 14/7 mm spray seal.	2023-24	\$180,000	\$183,071	1 March 2023	1 April 2023
121877-22SA-RTR	SA	Adelaide Hills Council	Plummers Rd, Forest Range - from Mawsons Rd to Lobethal Rd. (Resealing)	Patch defects, then overlay with a new 14/7 mm spray seal.	2023-24	\$140,000	\$146,130	1 March 2023	1 April 2023
121878-22SA-RTR	SA	Adelaide Hills Council	Collins Hill Rd, Forest Range - from Lobethal Rd to Stentiford Rd (Resealing)	Patch defects, then overlay with a new 14/7 mm spray seal.	2023-24	\$100,000	\$130,005	1 March 2023	1 April 2023
121879-22SA-RTR	SA	Adelaide Hills Council	Martins Rd, Oakbank - from Oakwood Rd to the end of seal (approximately 1.72 km north). (Resealing)	Patch defects, then overlay with a new 14/7 mm spray seal.	2023-24	\$69,196	\$126,065	1 March 2023	1 April 2023
121881-22NSW-RTR	NSW	Cessnock City Council	Wollombi Road Millfield - Work starts 2100m west of intersection with Owens Avenue and finishes at	Widen to achieve minimum lane width of 3.5m. Used a deep lift AC pavement (Bound pavement) to address the water issue and to improve the ride quality. Table drains redone to improve drainage. K&G and Subsoil to protect the pavement from water ingress.	2022-23	\$756,679	\$1,468,425	1 May 2022	1 February 2023
121882-22NSW-RTR	NSW	Cessnock City Council	Wollombi Road Millfield - Work starts 2580m west of intersection with Owens Avenue and finishes at	Widen to achieve minimum lane width of 3.5m. Used a deep lift AC pavement (Bound pavement) to address the water issue and to improve the ride quality. Table drains redone to improve drainage. K&G and Subsoil to protect the pavement from water ingress.	2023-24	\$308,720	\$1,400,000	1 February 2023	1 May 2023
121883-22WA-RTR	WA	Shire of Ravensthorpe	Jerdacuttup Road (Rural Road) - Between straight line kilometre 19.280km to 43.770km measured from 0	stabilise with 1.5% cement and re-seal 14-7mm with emulsion	2023-24	\$421,303	\$421,303	1 March 2023	1 June 2023
121885-22VIC-RTR	VIC	Surf Coast Shire	Mathiesons Road, Winchelsea - Between Cape Otway Road and Artkins Road, Winchelsea	Pavement rehabilitation and resealing	2022-23	\$160,000	\$205,000	1 December 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121886-22VIC-RTR	VIC	Surf Coast Shire	Fischer Street / Centreside Drive Intersection, Torquay - Roundabout at intersection of Fischer Street	Pavement rehabilitation and new asphalt surface	2022-23	\$415,000	\$420,000	1 November 2022	1 May 2023
121887-22VIC-RTR	VIC	Surf Coast Shire	Bell St (Surfcoast Hwy to The Esplanade), Torquay - Between Surf Coast Highway and The Esplanade, To	Pavement rehabilitation and new asphalt surface	2022-23	\$302,060	\$305,000	1 November 2022	1 May 2023
121888-22VIC-RTR	VIC	Colac Otway Shire	Swan Marsh Stoneyford Road, Swan Marsh - From chainage 0m (from Princes Highway) to chainage 2,580m.	Final seal for reconstruction completed in 2012-22	2023-24	\$141,017	\$141,017	1 January 2023	1 March 2023
121889-22VIC-RTR	VIC	Corangamite Shire Council	Eight Mile Lane (Rural road) - Measured from start point 1.2km - Bradshaws Road (Bridges & Culverts)	Replacement of timber deck with concrete planks to cater for vehicle loads	2023-24	\$338,000	\$338,000	1 February 2023	1 March 2023
121890-22VIC-RTR	VIC	Corangamite Shire Council	Castle Carey Road (Rural road) - Measured from 16.30km to 17.30km - Darlington Road	Road is to be rehabilitated. Crushed rock will be added to the road to strengthen the pavement and to provide a smooth surface.	2023-24	\$331,055	\$442,000	1 February 2023	1 March 2023
121891-22VIC-RTR	VIC	Latrobe City Council	Breed Street, Traralgon - From Kay Street to Moore Street not including the round about at Grey Street	Full reconstruction of road pavement and renewal of kerb and channel where required.	2023-24	\$485,000	\$514,436	1 March 2023	1 April 2023
121892-22NSW-RTR	NSW	Gwydir Shire Council	County Boundary Road (rural road) - The entirety of the road from Buckie Road intersection to Gil Gi	Consultation with freight producers and receivers determining of first and last mile movements model of heavy vehicle activities.	2022-23	\$25,650	\$25,650	1 July 2022	1 June 2023
121893-22NSW-RTR	NSW	Gwydir Shire Council	Croppa Creek Road (rural road) - From I B Bore Road Intersection to Croppa Moree Road Intersection	Consultation with freight producers and receivers determining of first and last mile movements model of heavy vehicle activities.	2022-23	\$21,500	\$21,500	1 July 2022	1 June 2023
121894-22WA-RTR	WA	City of Rockingham	Arkwell Avenue, Rockingham WA - Daley Court to Morrill Close (Resealing)	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$61,398	\$61,398	1 July 2022	1 April 2023
121895-22WA-RTR	WA	City of Rockingham	East Road, Rockingham WA - Safety Bay Road to Gloucester Crescent (Resealing)	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$45,754	\$45,754	1 July 2022	1 April 2023
121899-22WA-RTR	WA	City of Rockingham	Pickard Avenue, Rockingham WA - Patterson Road to Tesla Road (Resealing)	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$78,004	\$78,004	1 July 2022	1 April 2023
121900-22WA-RTR	WA	City of Rockingham	Pedlar Circuit, Rockingham - Pedlar Circuit between Enterprise Way up to the end of the road past Me	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$72,750	\$72,750	1 July 2022	1 April 2023
121901-22WA-RTR	WA	City of Rockingham	Richmond Avenue, Rockingham WA - Safety Bay Road to Cul de Sac (Resealing)	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$62,447	\$62,447	1 July 2022	1 April 2023
121902-22WA-RTR	WA	City of Rockingham	Teraglin Way, Warnbro WA - Fendam Street to Mulloway Place (Resealing)	Mill and fill with stone Mastic Asphalt layer which will help prevent reflective cracking.	2022-23	\$22,946	\$61,596	1 July 2022	1 April 2023
121903-22WA-RTR	WA	Shire of Plantagenet	Horne Road (rural road) - Between straight line kilometre 0 to 1.60. SLK 0 starts at the intersection	Gravel resheet between SLK 0 and SLK 1.60, installation of a culvert at SLK 0.85 and vegetation pruning where required on both sides of the road.	2023-24	\$60,000	\$60,000	1 April 2023	1 June 2023
121904-22WA-RTR	WA	Shire of Plantagenet	Duthie Road, (rural road) - Straight line kilometre 0 to 2.20, intersection with Harvey Road heading	Gravel resheet to failing areas and removal of tree debris from affected drains and the road verge.	2023-24	\$60,000	\$60,000	1 April 2023	1 June 2023
121905-22WA-RTR	WA	Shire of Plantagenet	View Range Road, (rural road) - Straight line kilometre 3.75 to 8.15. SLK 8.15 is end of road and i	Sand hole repair, gravel resheet and drainage maintenance.	2023-24	\$93,526	\$93,526	1 May 2023	1 June 2023
121906-22WA-RTR	WA	Shire of Plantagenet	Multiple Locations - Siding Road, Redmond (Gravel Sheeting / Resheeting)	Gravel resheet of the section of gravel road between SLK 0.21 to SLK 0.55.	2023-24	\$7,795	\$7,795	1 March 2023	1 April 2023
121907-22NSW-RTR	NSW	Dubbo Regional Council	Terrabella Road (Rural Road) - Between Chainage 0.188km to 0.273km measured from intersections of Be	Road reconstruction and widening to accommodate new bridge construction and heavy vehicles. Also increase safety to other road users.	2022-23	\$95,321	\$4,826,614	1 July 2022	1 June 2023
121908-22NSW-RTR	NSW	Wentworth Shire Council	Alexanders Lane (Rural Road) - Between chainage 0km to 0.19km measured from Tilba Road	Resheeting of unsealed road with 150mm imported pavement material	2023-24	\$13,836	\$13,836	1 January 2023	1 April 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121909-22SA-RTR	SA	Tatiara District Council	Main Road 21 (Rural Road) - Main Road 21 commencing from Cannawigara Road 0 km heading west 3.8km to	Reform and rebuild surfaces to include adequate drainage and increase safety for all vehicle masses.	2023-24	\$100,841	\$100,841	1 April 2023	1 May 2023
121910-22VIC-RTR	VIC	Northern Grampians Shire Council	Concongella School Road, Concongella - The first part of the program lies between 0.8kms and 1.89kms	Road to be widened to accommodate School Bus for safety concerns.	2023-24	\$78,524	\$78,524	1 February 2023	1 March 2023
121911-22WA-RTR	WA	Shire of Chapman Valley	Valentine Road (Rural Road) - 0.00 to 4.00 km from the junction of Valentine Road and East Nabawa Ro	Upgrade the existing gravel to a 7.2 metre wide seal.	2023-24	\$204,260	\$516,760	1 April 2023	1 May 2023
121912-22WA-RTR	WA	Shire of Chapman Valley	East Nabawa (Rural Road) - 12.05 to 15.05 km from the junction of East Nabawa Road and Yuna Tenindew	Upgrade the existing gravel road to a 7.2 metre wide sealed road.	2023-24	\$124,000	\$467,616	1 April 2023	1 May 2023
121914-22VIC-RTR	VIC	Hepburn Shire Council	Church Road, Mount Franklin - Between Midland Highway and Leslies Road	Resheet of existing pavement with imported gravel material, including drainage works.	2022-23	\$80,365	\$80,365	1 October 2022	1 March 2023
121915-22NSW-RTR	NSW	Moree Plains Shire Council	Water Course Road (Rural Road) - Work is located between Start Chainage 84500 and End Chainage 93000	Gravel Resheeting of Critical areas	2023-24	\$660,000	\$800,000	1 March 2023	1 May 2023
121916-22NSW-RTR	NSW	Moree Plains Shire Council	Lowes Road (Rural Road) - Work is located between Start Chainage 200 End Chainage 3000 Total 2.8km D	Gravel Resheeting of Critical areas	2023-24	\$240,000	\$240,000	1 May 2023	1 June 2023
121917-22NSW-RTR	NSW	Moree Plains Shire Council	Tyrone Road (Rural Road) - Work is located between Start Chainage 12400 End Chainage 15900 Total 3.5	Gravel Resheeting of Critical areas	2023-24	\$240,000	\$240,000	1 April 2023	1 May 2023
121918-22NSW-RTR	NSW	Moree Plains Shire Council	Letter Box Road (Rural Road) - Work is located between Start Chainage 0 End Chainage 900 Total 0.9km	Gravel Resheeting of Critical areas	2023-24	\$200,000	\$200,000	1 May 2023	1 June 2023
121919-22VIC-RTR	VIC	Hepburn Shire Council	Lord Clyde Road, Clunes - Between chainage 6,056m and Nicholsons Road (chainage 7,262m).	Resheet with imported gravel material and drainage clearing.	2022-23	\$44,231	\$44,231	1 November 2022	1 February 2023
121920-22VIC-RTR	VIC	Swan Hill Rural City Council	Creek Road, Ultima - Ultima Culgoa Road to Creek Road - Chainage 0 - 3100 as measured from Ultima Cu	Resheet 100mm limestone 3.1km x 6m	2023-24	\$140,366	\$140,366	1 April 2023	1 May 2023
121921-22VIC-RTR	VIC	Swan Hill Rural City Council	King Road, Waitchie - From Waitchie Road Chainage 0 to straight line km 4.28km as measured from Wait	Shoulder rehab, boths sides 2m wide for 4.28km	2023-24	\$134,601	\$134,601	1 May 2023	1 June 2023
121922-22VIC-RTR	VIC	Swan Hill Rural City Council	Meatian North Road (Rural Road) - From Meatian East Road at chainage 0 to Chainage 4.28km as measure	100mm resheet with limestone 4280m x6m wide	2023-24	\$163,617	\$163,617	1 May 2023	1 June 2023
121923-22QLD-RTR	QLD	Maranoa Regional Council	Hawthorne Street, Roma - From McDowall Street to Bowen Street	It is proposed to provide an asphalt surface for this section of Hawthorne Street, Roma	2023-24	\$550,000	\$550,000	1 March 2023	1 April 2023
121924-22QLD-RTR	QLD	Maranoa Regional Council	Tomoo Road (Rural Road) - Chainage 14.00 to 27.60 kms measured from start point Warrego Highway (Mit	It is proposed to undertake gravel resheeting on 13.6 km section of the Tomoo Road	2022-23	\$440,816	\$440,816	1 November 2022	1 March 2023
121926-22VIC-RTR	VIC	Moir Shire Council	Labuan Road, Marungi - CH 0.630m (Wunghnu Road) to CH 4.230km (Katamatite-Shepparton Road)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$140,565	\$140,565	1 March 2023	1 March 2023
121928-22NSW-RTR	NSW	Temora Shire Council	Harmon Street, Ariah Park - Segment 1 & 2 CH 0 270 measured from Harmon Street to Ariah Street	Upgrade of unsealed road to sealed Road. Installation of 3 x drainage structure culverts	2023-24	\$22,000	\$120,000	1 January 2023	1 June 2023
121929-22NSW-RTR	NSW	Temora Shire Council	Back Mimosa Road, (rural road) - Segment 2, CH 0.26km to CH 1.11km measured from Goldfields Way. The	Upgrade of unsealed road to Sealed Road	2023-24	\$69,000	\$310,200	1 January 2023	1 June 2023
121930-22TAS-RTR	TAS	West Tamar Council	Greens Beach Road, Kelso - Between Kelso Jetty Road and Paranalpe Road	Road surface will be raised and widened 1m with sealed 0.5m road shoulders each side. Drainage upgrades undertaken both sides.	2023-24	\$339,602	\$480,000	1 September 2023	1 December 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121932-22NSW-RTR	NSW	Lachlan Council	Platina Road (rural road) - From intersection of Fifield Road east for 2 km.	Reconstruct pavement where required and widen seal to a minimum width of 7.5 m. Undertaken a reseal of the full width of widened seal.	2023-24	\$300,000	\$300,000	1 June 2023	1 October 2023
121933-22VIC-RTR	VIC	Moirā Shire Council	Yundool Road, Tungamah - CH 4.9km (Howden Road) to 7.25km (Pelluebla Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$36,121	\$36,121	1 January 2023	1 March 2023
121934-22VIC-RTR	VIC	Moirā Shire Council	Parnell Road, Katamatite - CH 3.59km (Cottons Road) to CH 5.19km (Chapel Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$29,734	\$29,734	1 January 2023	1 March 2023
121935-22VIC-RTR	VIC	Moirā Shire Council	Singapore Road, Naring - CH 3.29km (Mills Road) to CH 5.71km (Ross Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$31,059	\$31,059	1 January 2023	1 March 2023
121936-22VIC-RTR	VIC	Moirā Shire Council	Inverness Road, Invergordon - CH 4.64km (Katamatite - Shepparton Road) to 5.81km (Invergordon Road)	Resheet with a 150mm layer of crushed rock.	2023-24	\$21,496	\$21,496	1 January 2023	1 March 2023
121937-22VIC-RTR	VIC	Moirā Shire Council	Meiklejohn Street, Numurkah - CH 0.00 (Brenion Street) to CH 0.35 (Quinn Street) (Resealing)	Resurface existing seal with a bituminous binder and aggregate	2023-24	\$42,619	\$42,619	1 February 2023	1 March 2023
121938-22NSW-RTR	NSW	Ku-Ring-Gai Council	Woodbury Road, St Ives - Woodbury Road, (between Mona Vale Rd to Murchison St)	Reconstruct the pavement structure between Westbrook Ave and Wahroonga Ave. Excavate total of 150mm thick of existing pavement and reconstruct with 100mm of AC20 and 50mm of AC14 as wearing course.	2023-24	\$300,000	\$300,000	1 May 2023	1 June 2023
121941-22NSW-RTR	NSW	City of Parramatta Council	Darcy Road - from Warra Street for a distance of 270 m in westerly direction, Wentworthville NSW 214	The proposed work includes strengthening of existing road base with asphalt and resurfacing of trafficable lanes. Length = 290 m; Width = 7 m; Area = 2030 m2	2023-24	\$73,967	\$257,958	1 May 2023	1 June 2023
121942-22NSW-RTR	NSW	City of Parramatta Council	Quarry Road - from Fullford Street to Adamson Avenue, Dundas Valley NSW 2117	The proposed treatment will include strengthening of road base in trafficable area with asphalt and resurfacing of the road. Length = 190 m; Width = 12 m; Area = 2280 m2	2023-24	\$69,000	\$236,000	1 May 2023	1 June 2023
121943-22NSW-RTR	NSW	City of Parramatta Council	Oakes Road - from Old Windsor Road for a distance of 170 m in northerly direction, Old Toongabbie NS	The proposed treatment includes repair of failed pavement areas and resurfacing with hot mix asphalt. Length = 170 m; Width = 12 m; Area = 2040 m2	2023-24	\$67,500	\$205,000	1 May 2023	1 June 2023
121944-22NSW-RTR	NSW	City of Parramatta Council	Asquith Avenue - from Palmerston Avenue to Disraeli Road, Winston Hills NSW 2153	The proposed treatment includes strengthening of existing road base with asphalt and resurfacing of the road. Length = 180 m; Width = 10 m; Area = 1800 m2	2023-24	\$64,750	\$180,027	1 May 2023	1 June 2023
121950-22VIC-RTR	VIC	Mount Alexander Shire Council	Templeton Street, Maldon - Templeton Street and the intersection of Main Street in Maldon	Reconstruction of the existing failed intersection, with a new asphalt pavement	2022-23	\$160,875	\$160,875	1 November 2022	1 June 2023
121952-22WA-RTR	WA	Shire of Pingelly	Review Street, Pingelly - The Work is located between Straight Line kilometre (SLK) 0.0.75 to 1.36 m	Widen the existing culvert bridge street by lengthening the existing box culvert, reconstruct the sealed pavement on the approaches to the culvert bridge structure and construct a new shared pathway on the southern side of the road to provide safe mobility scooter, pedestrian and cyclist access.	2023-24	\$130,000	\$260,000	1 February 2023	1 April 2023
121953-22NSW-RTR	NSW	Bayside Council	Universal Street - Between St Helena Parade and George Lane Eastlakes (Resealing)	Mill pavement 40mm deep for 200m then pave 40 mm AC10	2022-23	\$97,582	\$97,582	1 October 2022	1 December 2022
121954-22NSW-RTR	NSW	Bayside Council	Banksia St - Between Ellis St and William St Botany (Resealing)	Mill 40mm deep for 200 m then pave 40 mm AC10.	2022-23	\$22,117	\$80,983	1 October 2022	1 December 2022
121955-22VIC-RTR	VIC	City of Port Phillip	Barak Road, Port Melbourne - From The Boulevard to Howe Parade (Sealing)	40mm thick size 10 asphalt wearing course along 405m and width 8.25m (Area = 3344m2)	2023-24	\$21,730	\$65,630	1 January 2023	1 February 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121956-22TAS-RTR	TAS	Meander Valley Council	Griffins Road, Elizabeth Town - Reconstruction works will commence at the northern end of Griffins R	The reconstruction of the road pavement including pavement strengthening and widening, approximately 190m in total.	2023-24	\$19,747	\$59,902	1 February 2023	1 March 2023
121957-22TAS-RTR	TAS	Meander Valley Council	Montana Road, Red Hills - Western Creek, Montana Road bridge (List No 335) is located approximately	Renewal of existing timber bridge with a new concrete structure	2023-24	\$340,225	\$340,225	1 February 2023	1 March 2023
121958-22VIC-RTR	VIC	City of Greater Geelong	Farrars Road, Lara - Stage 2 works from Branch Road to You Yangs Road,	Full reconstruction of 1.6 kilometres of sealed section and widening of road from existing 5.5 metre wide seal to 8.0 metre seal width. Reconstructed pavement formation to include a stabilised pavement treatment and new double coat spray seal for the wearing course	2023-24	\$933,504	\$1,083,504	1 January 2023	1 April 2023
121959-22VIC-RTR	VIC	Colac Otway Shire	Killala Road (Rural Road) - Between chainage 0m - 3050m with chainage 0 at Barham River Road	Resheeting gravel road	2022-23	\$85,000	\$85,000	1 September 2022	1 May 2023
121960-22VIC-RTR	VIC	Colac Otway Shire	Kaanglang Road (Rural Road) - Between chainage 2500m - 4000m with chainage 0 at Hennigan Street, For	Resheeting of gravel road	2022-23	\$44,000	\$44,000	1 September 2022	1 May 2023
121961-22VIC-RTR	VIC	Colac Otway Shire	Old Ocean Road (Rural Road) - Between chainage 1500m - 3300m with chainage 0m at Great Ocean Road	Resheeting of gravel road	2022-23	\$54,000	\$54,000	1 September 2022	1 May 2023
121962-22VIC-RTR	VIC	Colac Otway Shire	Wild Dog Road (Rural Road) - Between chainage 9500m - 11205m with chainage 0m at Great Ocean Road	resheeting of gravel road	2022-23	\$40,000	\$40,000	1 September 2022	1 May 2023
121963-22VIC-RTR	VIC	Colac Otway Shire	Hendrickson Track (Rural Road) - Between chainage 0m - 1400m with chainage 0m at Hiders Access	Resheeting gravel road.	2022-23	\$30,000	\$30,000	1 September 2022	1 May 2023
121964-22VIC-RTR	VIC	Colac Otway Shire	Skenes Creek Valley Road (Rural Road) - At chainage 500m with chainage 0m at Great Ocean Road	Replacement of existing bridge to restore structural capacity	2022-23	\$215,000	\$300,000	1 November 2022	1 May 2023
121965-22QLD-RTR	QLD	Maranoa Regional Council	Begonia Road (Rural Road) - Chainage 40.70 to 43.84 kms measured from start point 0.00 Roma Southern	It is proposed to reseal a 3.14km section on the Begonia Road	2023-24	\$100,066	\$100,066	1 March 2023	1 March 2023
121966-22WA-RTR	WA	Shire of Gingin	Moore River Drive, Guilderton - Full length of road between Guilderton Road and Stephens Crescent (0	30mm asphalt overlay to be applied at current road width (3.7metres)	2022-23	\$91,567	\$160,557	1 December 2022	1 January 2023
121967-22QLD-RTR	QLD	Maranoa Regional Council	Womblebank Gap (Rural Road) - Chainage 19.32 to 25.31 kms measured from 0.00 Carnarvon Highway (Inju	It is proposed to reseal approximately 6km section on the Womblebank Gap Road	2023-24	\$187,535	\$187,535	1 March 2023	1 March 2023
121968-22WA-RTR	WA	Shire of Collie	Hebb Road (rural road) - Straight line kilometre 0.48 to 1.915 measured from SLK 56.66 (Coalfields Ro	Gravel Re-sheet of 1.44km at an average of 6.0m-6.5m in width	2022-23	\$159,692	\$159,692	1 October 2022	1 November 2022
121969-22QLD-RTR	QLD	Maranoa Regional Council	Mt Moffatt Road (Rural Road) - Sections between chainage 43.63 to 50.33 km measured from start point	It is proposed to reseal three sections on the Mt Moffatt Road	2023-24	\$127,866	\$191,300	1 March 2023	1 March 2023
121970-22NSW-RTR	NSW	Bourke Shire Council	Dowling Track - Chainage 35.65-38.65km from intersection with Mitchell Highway - Bourke (Sealing)	Construct with 2 layers of gravel and double double bitumen seal.	2023-24	\$807,000	\$807,000	1 April 2023	1 May 2023
121971-22WA-RTR	WA	Shire of Jerramungup	Stock road(Rural road) - Between Straight Line Kilometre 0.00 to 3.00 measured from Cardininup Road	Widen, form and gravel resheet	2023-24	\$147,087	\$190,000	1 April 2023	1 June 2023



**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121972-22VIC-RTR	VIC	City of Knox	Marlborough Road, Bayswater - Between Mountain Highway and Albert Street	Asphalt overlay of the road pavement and reconstruction of failed pavement areas along with reconstruction of kerb and channel. Length of road being treated is approximately 135 metres long with a uniform pavement width of 6.4 metres.	2022-23	\$32,902	\$162,500	1 November 2022	1 May 2023
121973-22WA-RTR	WA	City of Bunbury	Roman Road - Albert Road to cul-de-sac, Bunbury (Resealing)	The section of road requires an asphalt reseal	2023-24	\$45,000	\$45,000	1 May 2023	1 June 2023
121974-22WA-RTR	WA	City of Bunbury	Forster Street - Albert Road to cul-de-sac, Bunbury (Resealing)	It is proposed reseal the full length of Forster Street with asphalt	2023-24	\$40,000	\$40,000	1 May 2023	1 June 2023
121975-22SA-RTR	SA	The Flinders Ranges Council	Water Street, Quorn - From the intersection of Park Terrace to the intersection of St Barbe street (	Upgrade base, drainage works (as necessary), seal and kerb roadway	2023-24	\$225,000	\$225,000	1 March 2023	1 December 2023
121976-22SA-RTR	SA	The Flinders Ranges Council	Richmond Street, Quorn - From the intersection of Park Terrace to the intersection of St Barbe Stree	Upgrade base, drainage works (as necessary), seal and kerb	2023-24	\$225,000	\$225,000	1 March 2023	1 December 2023
121977-22SA-RTR	SA	The Flinders Ranges Council	Frederick Street, Quorn - From the intersection of Arden Vale Road to the intersection of Richmond S	Upgrade base, drainage works (as required), seal and kerb roadway	2023-24	\$109,375	\$109,375	1 March 2023	1 December 2023
121978-22SA-RTR	SA	The Flinders Ranges Council	Hayward Street, Quorn - From the intersection of Arden Vale Road to the intersection of Richmond Str	Upgrade base, drainage works (as necessary), seal and kerb roadway	2023-24	\$15,289	\$109,375	1 March 2023	1 December 2023
121979-22WA-RTR	WA	City of Bunbury	Blair Street - Works are Located between Sandridge Road and Koombana Drive, Bunbury (Resealing)	It is proposed to profile out the failed sections and overlay with new asphalt surface	2023-24	\$147,337	\$147,337	1 May 2023	1 June 2023
121980-22SA-RTR	SA	The Barossa Council	Pentelows Road, Mount Pleasant - Between Melrose Street and Hospital Road (Resealing)	AC 10, 40mm hotmix for 232 meters at a width of 6 metres and stormwater upgrade work, as part of Council's seal program to extend life of road asset , rehabilitate the surface and improve road safety and stormwater issues	2022-23	\$48,269	\$51,005	1 July 2022	1 June 2023
121981-22VIC-RTR	VIC	Gannawarra Shire Council	Kerang Macorna Road, (rural road) - 0.0 at Kerang Leitchville road work to start at 9.950 kilometer	Rehabilitation of road using sandstone and then reseal with a 14/7mm two coat seal	2023-24	\$41,339	\$80,000	1 April 2023	1 June 2023
121982-22NSW-RTR	NSW	Port Stephens Council	Newline Road - From East Seaham Road south 1000m, East Seaham.	Reconstruct and widen road pavement, improve alignment through curves. Upgrade drainage outlets to suit widening.	2022-23	\$200,000	\$1,463,500	1 November 2022	1 January 2023
121983-22NSW-RTR	NSW	Port Stephens Council	Six Mile Road - From Pacific Highway to Winston Road (east occurrence), Eagleton. (Sealing)	Widen and reform the road pavement, reshape drains and improve drainage structures. Seal and linemark the road.	2022-23	\$258,000	\$1,017,755	1 July 2022	1 April 2023
121984-22NSW-RTR	NSW	Eurobodalla Shire Council	Nerrigundah Mtn Rd, Eurobodalla. - Nerrigundah Mtn Rd, Eurobodalla. Tyrone Bridge West for a length	Reseal of Nerrigundah Mtn Rd, Eurobodalla. Tyrone Bridge West for a length of 800m. Requires new waterproofing bitumen seal to ensure protection of the gravel pavement and maintain acceptable surface friction - 14mm bitumen reseal.	2023-24	\$26,000	\$29,463	1 January 2023	1 March 2023
121985-22NSW-RTR	NSW	Balranald Shire Council	Weimby Kyalite Road (Rural Road) - On Weimby Kyalite Road between 7.67km to 20.06km, measured from s	Reseal the road using a bituminous spray seal and 7mm aggregate spread at a length of 13.2km.	2023-24	\$382,615	\$542,615	1 May 2023	1 December 2023
121987-22WA-RTR	WA	Shire of Merredin	Totadgin Hall Road, (rural road) - Between Last Rd and Bryant Rd - SLK 9.87 (Resealing)	Profiling and Asphalt works to renew existing floodway	2023-24	\$40,000	\$40,000	1 May 2023	1 June 2023
121989-22NSW-RTR	NSW	City of Lithgow Council	Clwydd Street, Lithgow - From Chifely Road to end Gas Works Lane	Mill and fill road pavements.	2023-24	\$68,002	\$68,002	1 March 2023	1 March 2023
121990-22NSW-RTR	NSW	City of Lithgow Council	Musket Parade Lane, Lithgow - From Musket Parade to Lee St Intersection	Mill and fill road pavements.	2023-24	\$89,074	\$89,074	1 March 2023	1 March 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
121991-22NSW-RTR	NSW	City of Lithgow Council	Ridge St, Portland - Sunny Corner Road to Ridge Road (Reconstruction, rehabilitation, widening)	Remove failing seal. Built up with road base and sealed with 2 coats.	2023-24	\$189,880	\$189,880	1 February 2023	1 June 2023
121992-22NSW-RTR	NSW	City of Lithgow Council	Read Avenue Lane, Lithgow - From Hoskins Avenue to Clarice St, parallel to Read Avenue	Remove failing seal. Built up with road base and sealed with 2 coats.	2023-24	\$63,895	\$63,895	1 February 2023	1 June 2023
121993-22NSW-RTR	NSW	City of Lithgow Council	Bathurst Street, Wallerawang - From Rose Lane to End of Bathurst Street	Remove failing seal. Built up with road base and sealed with 2 coats.	2023-24	\$76,441	\$76,441	1 February 2023	1 June 2023
121994-22QLD-RTR	QLD	Brisbane City Council	Wynnum Road, Murarrie - Murarrie Recreation Reserve, Wynnum Rd, Murarrie (Traffic Improvement)	The project involves: <ul style="list-style-type: none"> <li>installing traffic signals with controlled pedestrian and cyclist crossing facilities</li> <li>providing a new left-turn pocket on Wynnum Road, westbound into the Murrarie Recreation Reserve</li> <li>providing segregated pedestrian and cyclist paths into and out of the Murrarie Recreation Reserve, to provide greater safety and accessibility to active transport users to the new cycle park amenities</li> <li>widening the existing footpath on the southern side of Wynnum Road, to provide an improved active transport connection to the Minnippi Bikeway</li> </ul>	2023-24	\$2,160,000	\$2,700,000	1 May 2023	1 December 2023
121995-22QLD-RTR	QLD	Western Downs Regional Council	Park Street, Chinchilla - Between Chainages 0.0 to 0.169km from Chinchilla Street, (Warrego Highway)	Reconstruction of pavement including installation of kerb and channel to current urban access standards	2023-24	\$150,000	\$192,476	1 April 2023	1 June 2023
121996-22QLD-RTR	QLD	Western Downs Regional Council	Chances Plains Road, Chances Plains - Between Chainages 5.5 to 7.2km from Horswoods Road, Chinchilla	Road widen and reconstruct in sections to a 8m pavement and a 6 metre seal	2022-23	\$350,000	\$425,000	1 September 2022	1 June 2023
121997-22QLD-RTR	QLD	Western Downs Regional Council	Bird Street, Dalby - Between Chainages 0.00 to 0.150km from Alice Street, Dalby	Reconstruction of pavement including installation of kerb and channel to current urban access standards	2023-24	\$75,000	\$211,000	1 April 2023	1 June 2023
121998-22QLD-RTR	QLD	Murweh Shire Council	Langlo Mt Morris Road(Rural Road ) - Location of work is between chainage 36.9 km and 42.9 km measu	Re sheeting road to 6 m wide and 150 mm thick compacted gravel and upgrade table drainage.	2023-24	\$277,500	\$555,000	1 April 2023	1 June 2023
121999-22WA-RTR	WA	Shire of Murray	Peel Street - Peel Street, Pinjarra, measured 0.01 to 0.13 straight line kilometres from the interse	the proposed works involve replacement with thick lift asphalt surface	2023-24	\$50,000	\$50,000	1 April 2023	1 May 2023
122000-22WA-RTR	WA	Shire of Murray	South Yunderup Road - South Yunderup Road, South Yunderup, measured 3.48 to 3.52 straight line kilom	the proposed works involve replacement with thick lift asphalt surface	2023-24	\$100,000	\$100,000	1 April 2023	1 May 2023
122001-22WA-RTR	WA	Shire of Murray	Munday Avenue - Munday Avenue, Pinjarra, measured 0.03 to 0.82 straight line kilometres from the int	the proposed works involve replacement with thick lift asphalt surface	2023-24	\$150,000	\$150,000	1 May 2023	1 May 2023
122002-22WA-RTR	WA	Shire of Murray	Tallathalla Road - Tallathalla Road, Coolup, measured 0.07 to 1.67 straight line kilometres from the	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$50,000	\$50,000	1 May 2023	1 May 2023
122003-22WA-RTR	WA	Shire of Murray	Lake Mealup Road - Lake Mealup Road, Nirimba, measured 5.0 to 6.0 straight line kilometres from the	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$45,000	\$45,000	1 May 2023	1 June 2023
122004-22WA-RTR	WA	Shire of Murray	Grey Road - Grey Road, Dwellingup, measured 6.4 to 7.3 straight line kilometres from the intersectio	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$35,000	\$35,000	1 May 2023	1 June 2023
122005-22WA-RTR	WA	Shire of Murray	Oro Road - Oro Road, Dwellingup, measured 6.4 to 7.3 straight line kilometres from the intersection	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$35,000	\$35,000	1 May 2023	1 June 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
122006-22WA-RTR	WA	Shire of Murray	Linto Road - Linto Road, Dwellingup, measured 0.8 to 1.6 straight line kilometres from the intersect	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$35,000	\$35,000	1 May 2023	1 June 2023
122007-22WA-RTR	WA	Shire of Murray	Irwin Road - Irwin Road, Dwellingup, measured 0.0 to 0.8 straight line kilometres from the intersect	it is proposed to widen and resheet with new gravel and improve the existing roadside drainage	2023-24	\$30,000	\$30,000	1 May 2023	1 June 2023
122008-22NSW-RTR	NSW	Upper Lachlan Shire Council	Bannaby Road, (rural road) - Work is located at starting chainage 12.2km and finishing at 12.6km. Th	Works proposed to be undertaken for this project is to heavy patch 0.4 km of the road. This will involve drainage improvements and excavation, importing, spreading, shaping and compacting gravel and applying a bituminous seal.	2023-24	\$150,000	\$150,000	1 May 2023	1 June 2023
122024-22VIC-RTR	VIC	Swan Hill Rural City Council	Fish Point Road (Rural Road) - Fish Point Road - From Chainage 4.6km to Winton Road at chainage 6.	Widening of pavement and seal from a 4.2m wearing course to a 6.2m wearing course with 2m shoulders	2023-24	\$436,597	\$436,597	1 June 2023	1 June 2023
122025-22WA-RTR	WA	Shire of Cuballing	Contine Siding Road (Rural Road) - At straight line kilometre (SLK) 5.02 on the Contine Sliding Road	Cement overlay of existing rock floodway.	2023-24	\$34,087	\$34,087	1 May 2023	1 June 2023
122026-22WA-RTR	WA	Shire of Cuballing	Dents Road (Rural Road) - At straight line kilometre (SLK) 0.96 on Dents Road.Works measured from in	Cement overlay with longer aprons over the Hotham River.	2023-24	\$32,812	\$32,812	1 May 2023	1 June 2023
122027-22WA-RTR	WA	Shire of Cuballing	Youngs Road (Rural Road) - At straight line kilometre (SLK) 0.16 on Youngs Road.Works measured from	Cement overlay over gravel floodway.	2023-24	\$33,041	\$33,041	1 May 2023	1 June 2023
122028-22WA-RTR	WA	Shire of Cuballing	Lol Gray Soak Road (Rural Road) - At straight line kilometre (SLK) 0.13 on Lol Gray Soak Road.At str	Remove and replace 28 box culverts and cement overlay.	2023-24	\$72,156	\$72,156	1 May 2023	1 June 2023
122029-22SA-RTR	SA	Corporation of the City of Marion	Hope Street, Dover Gardens - From Scarborough Terrace to Branksome Terrace (General Maintenance)	30mm overlay, area plan	2023-24	\$42,929	\$42,929	1 January 2023	1 March 2023
122030-22WA-RTR	WA	Shire of Cuballing	Reeds Road (Rural Road) - Works located from straight line kilometre (SLK) 1.84 to straight line kil	Tree mulching.	2023-24	\$3,940	\$18,182	1 May 2023	1 June 2023
122031-22SA-RTR	SA	Corporation of the City of Marion	Swinburne Avenue, Plympton Park - From Milton Street to Shakespeare Avenue (General Maintenance)	30mm Overlay, Area Plan	2023-24	\$82,369	\$82,369	1 January 2023	1 March 2023
122032-22WA-RTR	WA	Shire of Cuballing	Wandering Narrogin Road (Rural Road) - At straight line kilometre (SLK) 31.73 to straight line kilom	Bitumen final seal at the proposed straight line kilometre location.	2023-24	\$69,444	\$69,444	1 May 2023	1 June 2023
122033-22VIC-RTR	VIC	Yarra Ranges Shire Council	Victoria Road, Yering - Victoria Road, Yering - Macintyre Lane to Victoria Road	Approximately 1500m road pavement is to be rehabilitated.	2023-24	\$393,714	\$1,905,623	1 March 2023	1 May 2023
122034-22NSW-RTR	NSW	Tamworth Regional Council	Tregarthen Road, (rural road) - 1.576 km of Tregarthen Road between Moore Creek Road and Fiona Drive	Remix and stabilise existing pavement, then reseal	2022-23	\$253,845	\$253,845	1 October 2022	1 June 2023
122035-22SA-RTR	SA	District Council of Franklin Harbour	Barden Street, Cowell - from intersection of Beach Road and Gilpin Terrace, extending South 250 metr	construct base and apply 14/7 two coat spray seal	2022-23	\$221,461	\$221,461	1 December 2022	1 May 2023
122036-22WA-RTR	WA	Shire of Augusta Margaret River	Kevill Road, Margaret River - Straight Line Kilometre 1.100 to Straight Line Kilometre 1.450, measur	Second seal over primer seal over section of road that was reconstructed in 2021-22	2022-23	\$20,868	\$20,868	1 September 2022	1 May 2023
122037-22VIC-RTR	VIC	Nillumbik Shire Council	Eucalyptus Road, Eltham - Pitt Street to Wycliffe Crescent (Resealing)	Profile existing sealed surface where necessary, apply new crumbed rubber asphalt overlay over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$140,000	\$140,000	1 February 2023	1 February 2023
122039-22WA-RTR	WA	Shire of Augusta Margaret River	Heron Drive, Margaret River - From Straight Line Kilometre 0.030 to Straight Line Kilometre 0.850, m	Patching and resealing	2022-23	\$30,100	\$30,100	1 November 2022	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
122041-22NSW-RTR	NSW	Cumberland Council	Fairfield Road, Yennora - Starts at Foray Street, heading towards South approximately 603m and ends	Removal of existing asphalt surface, reconstruction of failed pavement sections, provide new asphalt surface and kerb & gutter replacement where required.	2023-24	\$34,527	\$775,167	1 May 2023	1 June 2023
122042-22VIC-RTR	VIC	Alpine Shire	Bells Gully Road, Wandiligong - Starting at intersection of Morses Creek Road for a distance of 346m	Resealing of existing sealed surface	2023-24	\$12,820	\$12,820	1 May 2023	1 May 2023
122043-22VIC-RTR	VIC	Alpine Shire	Showers Avenue, Bright - Starting at intersection of Back Porepunkah Road for a distance of 357m	Resealing of existing sealed surface	2023-24	\$12,514	\$12,514	1 May 2023	1 May 2023
122044-22NSW-RTR	NSW	Shoalhaven City Council	Culburra Road, Pyree - Commences 530 metres West of Coonemia Road intersection travelling West for 9	Pavement road base material strengthening, stabilisation and sealing with bitumen. Shoulder and longitudinal drainage formation to be addressed at the same time	2023-24	\$1,275,536	\$1,275,536	1 March 2023	1 May 2024
122048-22VIC-RTR	VIC	Hindmarsh Shire Council	Park Street, Rainbow - Chainage 0-1074m. Datum is Dimboola-Rainbow Road intersection. (Resealing)	10mm reseal across full length and width of seal.	2023-24	\$33,283	\$33,283	1 January 2023	1 January 2023
122049-22VIC-RTR	VIC	Hindmarsh Shire Council	Lorquon Road, (rural road) - Chainage 3695-5010m. Datum is Nhill Netherby Road intersection.	10mm reseal across full length and width of seal.	2023-24	\$34,427	\$34,427	1 March 2023	1 April 2023
122050-22VIC-RTR	VIC	Hindmarsh Shire Council	Pullut West Road, (rural road) - Chainage 0-1270m. Datum is Dimboola Rainbow Road intersection.	7mm reseal across full length and width of seal.	2023-24	\$28,603	\$28,603	1 January 2023	1 January 2023
122052-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Memorial Terrace (Traffic Improvement)	New line marking post-reseal works completed.	2023-24	\$5,140	\$5,140	1 May 2023	1 May 2023
122052-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Memorial Terrace (Traffic Improvement)	New line marking post-reseal works completed.	2023-24	\$5,140	\$5,140	1 May 2023	1 May 2023
122052-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Memorial Terrace (Traffic Improvement)	New line marking post-reseal works completed.	2023-24	\$5,140	\$5,140	1 May 2023	1 May 2023
122053-22NT-RTR	NT	Coomalie Community Government Council	Multiple Locations - Memorial Terrace (Resealing)	Reinstate edging to DIPL standards.	2023-24	\$5,500	\$5,500	1 May 2023	1 May 2023
122055-22NT-RTR	NT	Coomalie Community Government Council	Cadogan Road, Coomalie - 70m west Echidna Road intersection, extending 30m. (Bridges & Culverts)	Construction of a 7m concrete floodway and 20m of fill grade and roll of both approaches. Floodway signage installed.	2023-24	\$40,000	\$40,000	1 May 2023	1 June 2023
122056-22NT-RTR	NT	Coomalie Community Government Council	Heather Lagoon Road, Coomalie - 3.65km from Chinner Road intersection on unsealed section of Heather	Construction of a 15m concrete floodway and key in of approaches to the new floodway, signage installed.	2023-24	\$40,000	\$40,000	1 May 2023	1 June 2023
122057-22NSW-RTR	NSW	Shoalhaven City Council	Lake Conjola Entrance Road, Lake Conjola - Commences on Eastern approach of Pattimore's Lagoon Creek	Pavement reconstruction and asphalt surfacing within existing kerb levels	2023-24	\$1,160,000	\$1,160,000	1 September 2023	1 May 2024
122060-22VIC-RTR	VIC	Nillumbik Shire Council	Dawson Road, Kangaroo Ground - Dawson Road, Kangaroo Ground - Between Kangaroo-St Andrews Road and E	Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$77,000	\$77,000	1 February 2023	1 February 2023
122063-22VIC-RTR	VIC	Nillumbik Shire Council	Greens Road, Arthurs Creek - Greens Road, Arthurs Creek - Cottlesbridge-Strathewan Road to Arthurs C	Profile existing sealed surface where necessary, apply new sprayed seal over the full width of existing sealed pavement, then reinstate pavement markings and signage.	2023-24	\$35,000	\$71,000	1 February 2023	1 February 2023
122083-22SA-RTR	SA	City of Victor Harbor	Armstrong Road, Victor Harbor - Armstrong Road between Waggon Rd and Day Rd	40mm wearing course with 60mm levelling course approx 470m long including line marking	2023-24	\$134,581	\$147,522	1 May 2023	1 June 2023
122084-22WA-RTR	WA	Shire of Cunderdin	Mount Anne Road, (rural road) - 0.05 Straight Line Kilometre to 1.7 Straightline Kilometre measured	Replace 4 culverts, widen road, correct pavement failures and reseal.	2023-24	\$200,000	\$200,000	1 February 2023	1 May 2023

**Roads to Recovery Program**

Eligible proponents - State, Territory or Local Government Entities.

Scope: Compliant Roads to Recovery Projects within the 2022-23 and 2023-24 financial years as at 5 May 2023.

## Program Objectives:

Roads to Recovery (RTR) supports the construction and maintenance of the nation's local road infrastructure assets, which facilitates greater accessibility and improves safety, economic and social outcomes for Australians. The Government is committing \$500 million each year to this ongoing program. For the current program life from 2019-20 to 2023-24, the Australian Government will provide \$2.6 billion of RTR funding. The next program life will commence in 2024-25. The program operates uniformly across Australia by providing funding to all local governments, and to state and territory government in unincorporated areas. Flexibility is built into the program, with funding recipients having responsibility for choosing road projects on which to spend their RTR funding, based on their local priorities.

Project ID	Organisation State	Proponent	Project Name	Project Description	Financial Year	Approved Australian Government Contribution	Total Project Cost	Start Date	End Date
122086-22WA-RTR	WA	Shire of Cunderdin	Counsel Street, (rural road) - 0.00 Straight Line Kilometre to 0.4 Straight Line Kilometre (entire s	Sealing a gravel road	2023-24	\$129,674	\$129,674	1 April 2023	1 May 2023
122087-22NSW-RTR	NSW	Tamworth Regional Council	Watsons Creek Road - Watsons Creek Road segments 30-210. Approximately 4.31km of stabilisation work	Remix and stabilise existing pavement, then reseal	2022-23	\$1,032,496	\$1,118,074	1 November 2022	1 April 2023
122088-22NSW-RTR	NSW	Tamworth Regional Council	Appleby Lane - Appleby Lane, Appleby. Approximately 1.5km from Manilla Road (MR63) to 2.86km.	Remix and stabilise existing pavement, then reseal	2022-23	\$292,334	\$292,334	1 July 2022	1 November 2022
122089-22NT-RTR	NT	Coomalie Community Government Council	Haynes Road, Coomalie - From intersection of Stuart Highway, extending 5km along Haynes Road.	Complete edging works and line marking of the sealed section (5km) of Haynes Road, complete with signage.	2023-24	\$40,000	\$40,000	1 May 2023	1 June 2023



SPIDO Response

State	Program name	Sub Program	Package Identifier	Commitment	Total Project Cost	Total Aus. Gov Funding	2022-23	2023-24	2024-25	2025-26	2026-27	Funding not yet allocated	Status	Description
NSW	Moorebank Intermodal Terminal Precinct	N/A	N/A	2017-18 Budget; 2019-20 Budget;	\$1,825 million <sup>1</sup>	\$570 million	nfp	nfp	nfp	nfp	nfp	nfp	Underway	Moorebank Intermodal Terminal Precinct is a significant infrastructure development located in Sydney's south-west that will transform the way containerised freight moves through Port Botany and deliver a faster, simpler and more cost-effective service for business and consumers. It includes <ul style="list-style-type: none"> <li>- Construction of an Import-Export Terminal</li> <li>- Construction of an Interstate Terminal</li> <li>- Construction of high specification warehousing where containers can be unpacked before delivery of their contents to its final destinations</li> </ul>
VIC	Melbourne Intermodal Terminals – Beveridge and Truganina	N/A	N/A	2022-23 Budget	\$3.1 billion	\$2.36 billion	nfp	nfp	nfp	nfp	nfp	nfp	Underway	The recommendations made by the Dr Kerry Schott AO-led review into Inland Rail, supports the delivery of two new independent intermodal terminals in Melbourne, one at Beveridge in Melbourne's north and the other at Truganina in Melbourne's west. <p>An initial stage 1 terminal for Beveridge to offer interstate rail services is planned to be delivered by 2025, with the commencement of further services running from Beveridge through to Parkes and Narromine by 2027.</p> <p>A business case jointly to be undertaken by both Governments will examine the Truganina terminal location and connecting Outer Metropolitan Ring (OMR) Rail South infrastructure as well as matters including market access/operating models, financing options and value capture opportunities.</p>
QLD	2032 Brisbane Olympic and Paralympic Games – venue infrastructure	N/A	N/A	2023-24 Budget	\$2.5 billion for the Brisbane Arena development  \$1.87 billion for sixteen new or upgraded venues under	Up to \$2.5 billion for the development of Brisbane Arena  Up to \$935.0 million for the Minor Venues Program	0.0	36.0	107.9	348.4	583.8	Funding allocation is subject to Federation Funding Agreements	In Planning	The Government will provide up to \$3.4 billion over 10 years from 2023-24 to support venue infrastructure for the 2032 Brisbane Olympic and Paralympic Games. Funding includes: <ul style="list-style-type: none"> <li>- a capped investment of up to \$2.5 billion for the development of Brisbane Arena</li> <li>- a capped investment of up to \$935.0 million investment towards 16 new or upgraded venues as part of the Minor Venues Program.</li> </ul>

<sup>1</sup> [NSW-moorebank-Intermodal-Terminal.pdf \(infrastructureaustralia.gov.au\)](https://www.infrastructureaustralia.gov.au/NSW-moorebank-Intermodal-Terminal.pdf)

## **Senate Estimates – Transport and Infrastructure Net Zero Assessment, Roadmap and Action Plan**

The 2023-24 Budget includes \$7.8 million over 4 years from 2022–23 to develop a Transport and Infrastructure Net Zero Roadmap and Action Plan to support the decarbonisation of the transport and infrastructure sectors

**1. Details on the funding of projects by program that have been contractually committed, committed but not yet contracted, and any funding that has not been allocated.**

Not applicable.

**2. Details of any changes that have occurred since the 2022-23 Budget (October 2022) estimates:**

Not applicable

**3. Where there have been changes (particularly delays) in scheduled project completion times, a list of projects by program which at the time of the 2022-23 Budget (October 2022) hearings were scheduled for completion in each of 2022-23 and 2023-24 and the corresponding revised completion date, as well as explanation for the change in scheduled completion time.**

Not applicable

**4. A list of projects by program that have been discontinued since 23 May 2022, including projects that have been contractually committed, and committed but not yet contracted.**

Not applicable

**5. A list of completed projects by program for the 2022-23 financial year.**

Not applicable

**6. A list of projects by program scheduled for completion in the current (2022-23) financial year and the forthcoming 2023-24 financial year.**

Not applicable

**7. Detail of how funding is allocated by each program for each year over the Forward Estimates, how funding will be distributed (including whether any co-funding arrangements apply) and, for projects approved since 1 July 2022, details where recipients have been identified.**

Departmental funding for the program over each year of the Forward Estimates is as follows:

<b>Year</b>	<b>22-23 \$m</b>	<b>23-24 \$m</b>	<b>24-25 \$m</b>	<b>25-26 \$m</b>	<b>26-27 \$m</b>
Departmental	0.525	2.681	2.488	2.065	0.000
				<b>Overall Total</b>	7.759

**8. Details of how any underspends in completed projects and programs have been re-purposed.**

Not applicable

**9. A list of project applications received for programs which have been discontinued since 23 May 2022, including project title, applicant name, funding sought by the applicant, location of project, date of any assessment undertaken by the Department or by the Business Grants Hub which has been reported to the Department and outcome of the assessment.**

Not applicable

**10. To mirror the information presented to Senator Sterle when he was deputy chair of the Committee, and given the public interest in the integrity of grant programs and allocation of Commonwealth funds, details of projects funded under programs listed in Attachment A should include identification of the Federal electorate or electorates within which the projects are located.**

Not applicable.