



Appendix L - Australian Aid to Bougainville: Current and Planned Activities (27 July 1999)

Activity Description	Cost Estimate	Comments
Talena Specialised Training Centre - <i>rehabilitation of trade school</i>	\$3,500,000	Construction started November 1997. Completion scheduled for July 1999.
Bishop Wade High School - <i>rehabilitation and upgrading of high school</i>	\$ 9,700,000	Construction started November 1997. Completion scheduled for July 1999.
Nissan High School - <i>rehabilitation and upgrading of high school</i>	\$3,700,000	Water supply upgrade completed. Major construction started. Completion scheduled for December 1999.
Bougainville Provincial Rehabilitation Project - <i>small scale reconstruction, technical assistance and equipment</i>	\$8,500,000	Project extended by 2 years to early 2001 to rehabilitate first aid posts and double classrooms. Earlier support under this project achieved the rebuilding of 60 such facilities, with materials provided for the rehabilitation of another 150.
Radio Bougainville - <i>upgrade of facilities</i>	\$1,500,000	Equipment being installed, with the upgrade to be completed by August 1999.
Peace Related Activities - <i>support for activities linked to the peace process</i>	\$3,200,000	Project on-going. Includes civilian costs of truce / peace monitoring exercise and facilitation of peace meetings.
Peace Related Transport Fund - <i>support for peace related transport</i>	\$4,300,000	Transport assistance to key groups and players engaged in peace process negotiations.
Institutional Strengthening Project - <i>capacity-building at national and provincial levels</i>	\$1,750,000	Funds approved for placement of technical advisers in key areas of national and provincial administration, eg. Infrastructure and social sectors, planning, legal and constitutional advice and support for strengthening local level government.
Emergency Humanitarian Activities - <i>small scale assistance through Commodities</i>	\$2,000,000	Funds approved for procurement of essential commodities (equipment and

<i>Assistance Program</i>		supplies).
Bougainville NGO Rehabilitation Program - <i>support for rehabilitation activities implemented by NGOs</i>	\$8,894,000	Support through NGOs includes: - considerable emergency assistance through the Red Cross since 1997; - 3 year ADRA program which commenced July 1998; - Australian Volunteers International (previously OSB) placement of planning advisers at the district level which commenced in September 1998, with further assistance currently being considered; - Rehabilitation of 3 district health centres also through Australian Volunteers International; - Leitana Nehan Women's Development Agency's community level activities to raise awareness on issues of alcohol abuse and family violence.
Bougainville Community Projects Scheme	\$800,000	Small scale, flexible development assistance through accountable cash grants (up to K 10,000) for community groups across Bougainville Province.
Auxiliary Police Training - <i>support for community policing</i>	\$500,000	Training of 30 community police undertaken in 1998. Design of Community Policing Training Project has been carried out jointly with the New Zealand Government.
Road Rehabilitation Project	\$8,190,000	Emergency work on the main coastal trunk road commenced in March 1999 and will continue until late 2000
Needs Assessment Missions - <i>health, education and agriculture</i>	\$100,000	Consultations in the health sector were undertaken in May, with education and agriculture to occur mid to late 1999.
Technical Adviser Support	\$1,000,000	Technical advisers are recruited to carry out technical and peace related assignments provided through the PNG Advisory Support Facility.
AVI - Medical and Allied Personnel Project	\$437,700	Placement of volunteer medical and allied personnel.
Agriculture Development	\$1,200,000	Two possible projects at planning stage - Cocoa Seedling Program and Agriculture Rehabilitation and Support Program
Wharves - <i>construction of wharves at Kangu and Managota Beach</i>	\$7,000,000	Design finalised. Awaiting final national and provincial go-ahead to proceed with technical surveys prior to tendering the project.

Source: AusAID, Exhibit 22 (b)