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HMAS Penguin and Pittwater Annexe Redevelopment, Mosman and
Clareville, New South Wales
Recommendation 1
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that it is
expedient to carry out the following proposed work: HMAS Penguin and
Pittwater Annexe Redevelopment, Mosman and Clareville, New South
Wales.

3

Development and construction of housing for Defence at Largs North
(Bayriver), Port Adelaide, South Australia
Recommendation 2
The Committee recommends that Defence Housing Australia fully
remediate the northern easement of the proposed site, by removing all
contaminated soil and replacing it with clean fill.
Recommendation 3
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that it is
expedient to carry out the following proposed work: Development and
construction of housing for Defence at Largs North (Bayriver), Port
Adelaide, South Australia.

x

4

Integrated fitout of new leased premises for the Australian Taxation Office
at 12-26 Franklin Street, Adelaide, South Australia
Recommendation 4
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that it is
expedient to carry out the following proposed work: Integrated fitout of
new leased premises for the Australian Taxation Office at 12-26 Franklin
Street, Adelaide, South Australia.

1
Introduction
1.1

Under the Public Works Committee Act 1969 (the Act), the Parliamentary
Standing Committee on Public Works is required to enquire into and
report on public works referred to it through either house of Parliament.
Referrals are generally made by the Special Minister of State.

1.2

All public works that have an estimated cost exceeding $15 million must
be referred to the Committee and cannot be commenced until the
Committee has made its report to Parliament and the House of
Representatives receives that report and resolves that it is expedient to
carry out the work. 1

1.3

Under the Act, a public work is a work proposed to be undertaken by the
Commonwealth, or on behalf of the Commonwealth concerning:

1

2



the construction, alteration, repair, refurbishment or fitting-out
of buildings and other structures;



the installation, alteration or repair of plant and equipment
designed to be used in, or in relation to, the provision of
services for buildings and other structures;



the undertaking, construction, alteration or repair of
landscaping and earthworks (whether or not in relation to
buildings and other structures);



the demolition, destruction, dismantling or removal of
buildings, plant and equipment, earthworks, and other
structures;



the clearing of land and the development of land for use as
urban land or otherwise; and



any other matter declared by the regulations to be a work. 2

The Act, Part III, Section 18 (8). Exemptions from this requirement are provided for work of an
urgent nature, defence work contrary to the public interest, repetitive work, and work by
prescribed authorities listed in the Regulations.
The Act, Section 5.

2

1.4

The Act requires that the Committee consider and report on:

1.5



the purpose of the work and its suitability for that purpose;



the need for, or the advisability of, carrying out the work;



whether the money to be expended on the work is being spent
in the most cost effective manner;



the amount of revenue the work will generate for the
Commonwealth, if that is its purpose; and



the present and prospective public value of the work. 3

The Committee pays attention to these and any other relevant factors
when considering the proposed work.

Structure of the report
1.6

Works considered in this report were referred to the Committee on
28 October 2010 by the Special Minister of State, the Hon Gary Gray MP.

1.7

In considering the works, the Committee analysed the evidence presented
by the proponent agency, public submissions and evidence received at
public and in-camera hearings.

1.8

In consideration of the need to report expeditiously as required by Section
17(1) of the Act, the Committee has only reported on major issues of
concern.

1.9

The Committee appreciates, and fully considers, the input of the
community to its inquiries. Those interested in the proposals considered in
this report are encouraged to access the full inquiry proceedings available
on the Committee’s website.

1.10

Chapter 2 addresses the proposed HMAS Penguin and Pittwater Annexe
redevelopment, in Mosman and Clareville, New South Wales, by the
Department of Defence. The project is estimated to cost $63.3 million.

1.11

Chapter 3 addresses the proposed development and construction of
housing for Defence at Largs North (Bayriver), Port Adelaide, South
Australia, by Defence Housing Australia. The project is estimated to cost
$38.2 million.

3

The Act, Section 17.
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1.12

Chapter 4 addresses the proposed integrated fitout of new leased premises
for the Australian Taxation Office at 12-26 Franklin Street, Adelaide, South
Australia, by the Australian Taxation Office. The project is estimated to
cost $54.2 million.

1.13

Submissions are listed at Appendix A; exhibits are listed at Appendix B;
and inspections, hearings and witnesses are listed at Appendix C.

2
HMAS Penguin and Pittwater Annexe
Redevelopment, Mosman and Clareville,
New South Wales
2.1

The proposed redevelopment of HMAS Penguin and the Pittwater Annexe
in Mosman and Clareville, New South Wales, by the Department of
Defence (Defence), aims to provide modern working and training space
for the Royal Australian Navy Dive School, as well as updating base
infrastructure. The estimated cost of the project is $63.3 million (excluding
GST).

2.2

The proposal was referred to the Committee on 28 October 2010.

Conduct of the inquiry
2.3

The inquiry was advertised in The Australian newspaper and submissions
sought from those with a direct interest in the project. The Committee
received fourteen submissions and one confidential supplementary
submission detailing the project costs. A list of submissions can be found
at Appendix A.

2.4

The Committee undertook a site inspection, public hearing and an incamera hearing on the project costs on 8 November 2010 in Sydney.

2.5

The transcript of the public hearing as well as the submissions to the
inquiry are available on the Committee’s website. 1 Plans for the proposed
works are detailed in Submission 1: Department of Defence.

1

<www.aph.gov.au/pwc>
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Need for works
2.6

The Defence submission states that the works are needed because:


most of the existing facilities were constructed for other purposes than
their current use, and inefficient ‘workarounds’ are currently necessary;



engineering services infrastructure dates from the 1940s, and is beyond
capacity and design life;



the gatehouse does not cope with daily traffic flows; and



existing waterfront areas are uneven and partially contaminated, and
storm water drains unfiltered into the harbour.

2.7

During the site inspection, it was plainly clear that the current facilities are
unsuitable. The Royal Australian Navy Dive School has made do with
very limited space, and ageing buildings, and the Committee fully
supports purpose-designed accommodation for the School. The
Committee is particularly concerned about the current accommodation for
the Submarine and Underwater Medicine unit, which is entirely
unsuitable for its purpose.

2.8

The Committee finds that there is a need for the proposed works.

Scope of works
2.9

The proposed scope of the works is detailed in Submission 1: Defence. In
short the project proposes the following:
Royal Australian Navy Dive School


refurbishment of two waterfront buildings (numbers 47 & 48),
including equipment rooms, drying rooms, direct access to water,
change facilities, waterfront classroom, store rooms and workshops;



demolition of two existing buildings (numbers 50 & 51);



construction of new East Building (three storeys), including training
space, support facilities for the dive training pool, training rooms, a
library, administrative and support facilities for instructors, and
pedestrian access from adjacent cliff-top;

Submarine and Underwater Medicine Unit


demolition of two existing buildings (numbers 45 & 46);

HMAS PENGUIN AND PITTWATER ANNEXE REDEVELOPMENT,
MOSMAN AND CLAREVILLE, NEW SOUTH WALES
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construction of new building (two storeys), including medical treatment
facilities, consulting rooms, offices, medical workshops and pedestrian
access from adjacent cliff-top;

Re-Compression Chamber Facility


refurbishment and extension of existing facilities, providing offices and
staff amenities;

Waterfront Civil Works


demolition, re-grading and re-laying of existing pavements in the
waterfront precinct, using reinforced concrete;



construction of storm water gross pollutant trap, including diversion
and processing of water before discharge into Sydney Harbour;



stabilisation of seawall, replacement of pavement, construction of new
retaining walls, new landscaping and modifications to access road;



removal of unused underground fuel storage tank, and remediation of
in-ground contamination;

Entry and Gatehouse


reconfiguration of gatehouse precinct providing a single entry point for
all vehicles, additional queuing and lay-by parking;



construction of a new roundabout on Middle Head Road and relocation
of existing flagpole;



upgrade of carparking areas, including new boom gate;

Infrastructure


upgrade of infrastructure, including high voltage electricity, voice
communications, fire and security alarms, fire hydrant and sprinkler
water supply, natural gas network, potable water, trunk sewerage
drainage and stormwater drainage;

Pittwater Annexe

2.10



refurbishment of existing building, including new mezzanine floor
within existing building envelope;



new covered entry, new highlight windows and a new ambulance bay.

Works are expected to commence in mid 2011, and to be completed by late
2013.

8

REFERRALS MADE IN OCTOBER 2010

2.11

The Committee finds that the proposed scope of works is suitable to meet
the needs of the project.

Cost of works
2.12

The total estimated out-turn cost for this project is $63.3 million (excluding
GST). The Committee received a confidential supplementary submission
detailing the project costs and held an in-camera hearing with Defence on
those costs.

2.13

The Committee is satisfied that the costings for the project provided to it
are adequate.

Project issues
Consultation
2.14

A number of submissions to the inquiry raised concerns about
consultation conducted by Defence with local residents. 2 As a result of a
previous recommendation by this Committee (report 7/2009), Defence has
developed a consultation protocol for use in all future infrastructure
projects. 3

2.15

In the present case, Defence has conducted discussions with interested
groups, as well as briefings with members of the public, advertised in
local newspapers. Defence considers that it has good relationships with
local residents in both project locations.

2.16

The Commanding Officer of HMAS Penguin, Commander Baker, indicated
that he receives direct correspondence and telephone calls from members
of the public regarding the impact of the base on local communities.
Commander Baker further stated that ‘I am fairly confident that if
somebody wanted to get hold of me they would not experience more than
about five minutes delay in doing so through either the RSL or a direct
directory assistance inquiry.’ 4

2.17

The Committee is pleased to note that both Defence and the HMAS
Penguin leadership welcomes consultation with local residents, and adopts

2
3
4

Submission 10, Name Withheld, p. 1; Submission 11, Mr Richard & Ms Meredith Rasdall p. 2.
Brigadier D. Naumann, Defence, Proof Transcript of Evidence, 8 November 2010, p. 3-4.
Commander G. Baker, Defence, Proof Transcript of Evidence, 8 November 2010, p. 13.

HMAS PENGUIN AND PITTWATER ANNEXE REDEVELOPMENT,
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in some cases suggestions for project improvements. The Committee
commends Defence for its consultation, and encourages local residents to
approach the Commanding Officer of HMAS Penguin with any concerns
they might have, regarding this project or any other matter.

Middle Head road
2.18

During its site inspection, the Committee was made aware of the
possibility of base security controls disrupting the flow of traffic on
Middle Head road. A single large vehicle waiting at the base gates can
prevent all other vehicles continuing down the road. In order to remedy
this situation, Defence proposes to pay for and construct a new
roundabout on this road, in order to enhance base security and ensure that
vehicles waiting at the base entrance do not block the road.

2.19

The Committee commends Defence for contributing to the local road
infrastructure in a way that accounts for its impact on local traffic, whilst
improving general road safety. As Defence noted, it will improve general
road safety for pedestrians and cyclists, frequent road users in the area.
Defence assured the Committee that it will undertake construction works
in a way which will create as little disruption to road users as possible. 5

Committee comment
2.20

Overall, the Committee is satisfied that this project has merit in terms of
need, scope and cost.

2.21

Having examined the purpose, need, use, revenue and public value of the
work, the Committee considers that it is expedient that the proposed
works proceed.

Recommendation 1
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that
it is expedient to carry out the following proposed work: HMAS Penguin
and Pittwater Annexe Redevelopment, Mosman and Clareville, New
South Wales.

5

Mr K. Gomez, Defence, Proof Transcript of Evidence, 8 November 2010, p. 4-5.

3
Development and construction of housing
for Defence at Largs North (Bayriver), Port
Adelaide, South Australia
3.1

The proposed development and construction of housing for Defence at
Largs North, South Australia, by Defence Housing Australia (DHA) aims
to provide new housing for members of the Australian Defence Force and
their families, as well as to provide vacant building lots for public sale.
The estimated cost of the project is $38.2 million (including GST).

3.2

The proposal was referred to the Committee on 28 October 2010.

Conduct of the inquiry
3.3

The inquiry was advertised in The Australian newspaper, and submissions
sought from those with a direct interest in the project. The Committee
received three submissions, one confidential supplementary submission
detailing the project costs, and five exhibits. A list of submissions can be
found at Appendix A, and a list of exhibits can be found at Appendix B.

3.4

The Committee undertook a site inspection, public hearing and an incamera hearing on the project costs on 9 November 2010 in Adelaide.

3.5

The transcript of the public hearing as well as the submissions to the
inquiry are available on the Committee’s website. 1 Plans for the proposed
works are detailed in Submission 1: Defence Housing Australia.

1

<www.aph.gov.au/pwc>
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Need for works
3.6

The DHA submission states that the works are needed because:


the demand for DHA properties will increase as a result of the
relocation of the Seventh Battalion, Royal Australian Regiment, from
Darwin to Adelaide, and as a result of the expected Air Warfare
Destroyer (AWD) project;



some of DHA’s existing properties will become unusable due to lease
expiry or substandard condition; and



DHA’s reliance on the private rental market (to accommodate eligible
ADF members) must be reduced, as it is above the target threshold of
15% of total DHA clients.

3.7

During its site inspection, it was clear to the Committee that the site is in
need of further work to make it safe for the local community. There
remain two contaminated areas in the site, and it is imperative that these
sites be decontaminated as soon as possible.

3.8

The Committee finds that there is a need for the proposed works.

Scope of works
3.9

The proposed scope of the works is detailed in Submission 1: DHA. In
short the project proposes the following:


development of 8.8 hectare site to produce 112 standard and 11
medium density residential lots, of which 15% will be ‘affordable
housing lots’;



construction of 35 detached homes on standard lots; and



sale of the remaining 88 lots (including all ‘affordable housing lots’) to
the public.

3.10

Works are expected to commence in April 2011, and to be completed in
November 2012. Settlement of all house and land sales is expected by the
end of 2013.

3.11

The Committee finds that the proposed scope of works is suitable to meet
the needs of the project.

DEVELOPMENT AND CONSTRUCTION OF HOUSING FOR DEFENCE
AT LARGS NORTH (BAYRIVER), PORT ADELAIDE, SOUTH AUSTRALIA
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Cost of works
3.12

The total estimated out-turn cost for this project is $38.2 million (including
GST). The Committee received a confidential supplementary submission
detailing the project costs and held an in-camera hearing with DHA on
those costs.

3.13

The Committee is satisfied that the costings for the project provided to it
are adequate.

Project issues
Contamination
3.14

Substantial remediation has been conducted on this site. According to the
environmental auditor, the overall site is suitable for residential use,
subject to certain conditions regarding ground water use and monitoring. 2
The proposed site has been previously contaminated. This contamination
resulted from the spreading of waste from the tailings dam of a nearby
sulphuric-acid plant. General remediation has been undertaken, primarily
through the removal of contaminated soil and replacement with clean fill.

3.15

There remain two limited areas of the site that are contaminated. These
areas are both under easements: on the southern border of the site, a sewer
easement; on the northern border of the site, a gas mains pipeline
easement.

3.16

The southern easement area will be fully remediated when the existing
sewer is replaced. Under DHA’s proposal, however, the northern
easement will not be remediated. This is not acceptable. The Committee is
aware that there are management plans developed for the site, but DHA
must be able to give absolute certainty to future purchasers and residents
about the environmental safety of the site.

3.17

The only way to give absolute certainty is to fully remediate the northern
easement by removing contaminated soil and replacing it with clean fill.
Combined with long-term monitoring, residents and purchasers could
then have full confidence that the site is safe for residential development.

2

Submission 1, DHA, p. 4.
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Recommendation 2
The Committee recommends that Defence Housing Australia fully
remediate the northern easement of the proposed site, by removing all
contaminated soil and replacing it with clean fill.

Universal access
3.18

The Committee notes that DHA proposes to meet the silver level of the
Livable Housing Design Guidelines, which were developed to assist industry
and governments in making homes safer and more responsive to the
changing needs of home occupants. 3

3.19

At the silver level, this encompasses the following features:


a safe and continuous pathway from the street and/or parking area to
the entrance of the dwelling;



at least one level entrance to the dwelling;



comfortable and unimpeded movement within the dwelling;



a toilet on the ground or entry level that provides easy access;



a step free shower recess; and



shower, bath and toilet walls to be reinforced to provide fixing surface
for the safe installation of grab rails.

3.20

DHA rightly acknowledges that this design ‘anticipates and responds to
the changing needs of the home occupants,’ 4 and improves the flexibility
of housing that will eventually be occupied by members of the public.

3.21

The Committee has advocated this course of action for some time (see
report 7/2009), and is pleased that DHA has taken this important decision.
The Committee commends DHA for its intent to provide housing that is
easier and safer to use for all occupants, including people with disability,
ageing Australians, people with temporary injuries, and families with
young children.

3

4

The guidelines are available online at
<www.fahcsia.gov.au/sa/housing/pubs/housing/Pages/LivableHousingDesignGuidelines.
aspx>
Mr P. Howman, DHA, Proof Transcript of Evidence, 9 November 2010, p. 12.

DEVELOPMENT AND CONSTRUCTION OF HOUSING FOR DEFENCE
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Noise pollution
3.22

The Committee is aware that the nearby freight rail-line has the potential
to cause significant noise pollution in the proposed development.
Numerous submissions to the inquiry have highlighted this as a serious
concern. 5 During its site inspection, the Committee was able to see the
close proximity of the rail-line to the proposed site, and is aware that use
of the line will likely increase in future.

3.23

DHA has assured the Committee that it will be implementing a noise
buffer to prevent noise pollution in the development from freight trains
using the rail-line. DHA has indicated that its preferred option is to
construct a dirt mound on the unbuilt Mersey Road to the east of the site;
if this is not approved by the consent authority, DHA will construct an
acoustic attenuation wall along the same boundary. 6

3.24

The Committee notes that these measures should be sufficient, but
encourages DHA to monitor the noise pollution carefully over the
construction and sales period, to ensure that the proposed solution
completely addresses the problem.

Committee comment
3.25

Overall, the Committee is satisfied that this project has merit in terms of
need, scope and cost.

3.26

Having examined the purpose, need, use, revenue and public value of the
work, the Committee considers that it is expedient that the proposed
works proceed.

Recommendation 3
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that
it is expedient to carry out the following proposed work: Development
and construction of housing for Defence at Largs North (Bayriver), Port
Adelaide, South Australia.

5
6

Submission 2, City of Port Adelaide Enfield, p. 2; Submission 3, Port Adelaide Residents
Environment Protection Group Inc, p. 2.
Submission 1, DHA, p. 11.

4
Integrated fitout of new leased premises for
the Australian Taxation Office at 12-26
Franklin Street, Adelaide, South Australia
4.1

The proposed integrated fitout of new leased premises for the Australian
Taxation Office (ATO) at 12-26 Franklin Street, Adelaide, aims to provide
collocated office accommodation for all ATO staff in Adelaide in a single
location. The estimated cost of the project is $54.2 million (excluding GST).

4.2

The proposal was referred to the Committee on 28 October 2010.

Conduct of the inquiry
4.3

The inquiry was advertised in The Australian newspaper and submissions
sought from those with a direct interest in the project. The Committee
received one submission, one supplementary submission, and one
confidential supplementary submission detailing the project costs. A list of
submissions can be found at Appendix A.

4.4

The Committee undertook a site inspection, public hearing and an incamera hearing on the project costs on 9 November 2010 in Adelaide.

4.5

The transcript of the public hearing as well as the submissions to the
inquiry are available on the Committee’s website. 1 Plans for the proposed
works are detailed in Submission 1: Australian Taxation Office.

1

<www.aph.gov.au/pwc>
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Need for works
4.6

The ATO submission states that the works are needed to address the
imminent expiration (in 2012 and 2014) of its three leases in Adelaide, and
to provide a single location for its entire Adelaide workforce in the CBD.

4.7

The ATO notes that suitably qualified professional staff ‘by and large,
want to work in a central business district location’ 2 , and that it is
necessary to be based there in order to attract and retain such staff.
Additionally, the ATO has close relationships with a number of legal and
accounting firms, invariably based in CBD locations. The ATO also needs
easy access to law courts, also based in the CBD.

4.8

The Committee finds that there is a need for the proposed works.

Scope of works
4.9

The proposed scope of the works is detailed in Submission 1: ATO. In
short the project proposes the following:

4.10

2



integration of services into the base building works, including electrical,
mechanical, communications, security, fire and hydraulic systems;



supplementary air-conditioning for rooms with abnormal cooling and
ventilation requirements;



lighting control system and data cabling;



security works including door hardware and electronic access control;



supplementary fire services where required;



office space including reception areas, security alarm system, electronic
control system and open plan work areas;



offices of 28.8m2 and 14.4m2 and generic workstations;



breakout spaces, quiet rooms and casual meeting spaces;



storage facilities, showers and lockers;



conference and training facilities, first-aid rooms, amenities areas and
kitchens; and



secure areas as well as a separate secure mail receiving room.

Construction of the base building commenced in mid 2010 and the
building (including fitout) is due to be completed by 31 October 2012.

Mr S. Smillie, ATO, Proof Transcript of Evidence, 9 November 2010, p. 2.

INTEGRATED FITOUT OF NEW LEASED PREMISES FOR THE AUSTRALIAN TAXATION OFFICE
AT 12-26 FRANKLIN STREET, ADELAIDE, SOUTH AUSTRALIA

4.11
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The Committee finds that the proposed scope of works is suitable to meet
the needs of the project.

Cost of works
4.12

The total estimated out-turn cost for this project is $54.2 million (excluding
GST). The Committee received a confidential supplementary submission
detailing the project costs and held an in-camera hearing with the ATO on
those costs.

4.13

The Committee is satisfied that the costings for the project provided to it
are in order.

Project issues
Regional Australia
4.14

The Committee sought the ATO’s assurances that, whilst needing
substantial premises in Australia’s capital cities, it was not reducing its
presence in regional and rural Australia.

4.15

The ATO has a presence in numerous regional cities such as Geelong,
Albury, Newcastle and Townsville, as well as smaller regional towns
across Australia. The ATO emphasised the possibility of decentralisation
of offices as more work is done online. The ATO has developed a location
plan, and the plan is ‘a commitment from the ATO executive that [the
ATO] will stay in regional Australia as a significant employer’. 3

Committee comment
4.16

Overall, the Committee is satisfied that this project has merit in terms of
need, scope and cost.

4.17

Having examined the purpose, need, use, revenue and public value of the
work, the Committee considers that it is expedient that the proposed
works proceed.

3

Mr S. Smillie, Australian Taxation Office (ATO), Proof Transcript of Evidence, 9 November 2010,
p. 3.
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Recommendation 4
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that
it is expedient to carry out the following proposed work: Integrated
fitout of new leased premises for the Australian Taxation Office at 12-26
Franklin Street, Adelaide, South Australia.

Ms Janelle Saffin MP
Chair
18 November 2010

A
Appendix A – List of Submissions
HMAS Penguin and Pittwater Annexe Redevelopment, Mosman and
Clareville, New South Wales
1.

Department of Defence
1.1 Confidential
1.2 Supplementary
1.3 Confidential

2.

Department of Climate Change and Energy Efficiency

3.

Mr Ron Davies

4.

Avalon Beach RSL Sub Branch

5.

Mr Graham Sloper

6.

Ms June Nobes

7.

Mr Barry Nobes

8.

Sydney Harbour Association

9.

Mr Peter Wilson

10.

Name withheld

11.

Mr Richard & Ms Meredith Rasdall

12.

Manly-Warringah-Pittwater RSL District Council

13.

Mr Steve Goudie

14.

Clareville and Bilgola Plateau Residents Association Inc
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Development and construction of housing for Defence at Largs North
(Bayriver), Port Adelaide, South Australia
1.

Defence Housing Australia
1.1 Confidential
1.2 Supplementary

2.

City of Port Adelaide Enfield

3.

Port Adelaide Residents Environment Protection Group Inc
3.1 Supplementary

Integrated fitout of new leased premises for the Australian Taxation
Office at 12-26 Franklin Street, Adelaide, South Australia
1.

Australian Taxation Office
1.1 Confidential
1.2 Supplementary

B
Appendix B – List of Exhibits
Development and construction of housing for Defence at Largs North
(Bayriver), Port Adelaide, South Australia
1.

Defence Housing Australia
Advice of Regard—Activity of Environmental Significance
(Related to Submission No. 1)

2.

Defence Housing Australia
Amended Plan
(Related to Submission No. 1)

3.

Defence Housing Australia
Arborist Report – August 2009
(Related to Submission No. 1)

4.

Defence Housing Australia
Email from Land Management Corporation regarding heritage issues
(Relates to Submission No. 1)

5.

Defence Housing Australia
Appendix C and Figure 8 of the Environmental Audit Report
(Relates to Submission No. 1)

C
Appendix C – List of Inspections, hearings
and witnesses
HMAS Penguin and Pittwater Annexe Redevelopment, Mosman and
Clareville, New South Wales
Monday 8 November 2010 – HMAS Penguin, Mosman
Site Inspection
HMAS Penguin, Middle Head Road, Mosman

Public Hearing
Department of Defence
Brigadier Darren Naumann, Director General, Infrastructure Asset Development
Commander Gavin Baker, Commanding Officer, HMAS Penguin
Commander Ashley Shanks, Officer in Command, Royal Australian Navy Dive
School
Mr Patrick Gagel, Project Director
Mr Richard Zentelis, Director, Heritage and Biodiversity Conservation
ARUP
Ms Sharon Cassidy, Project Manager and Contract Administrator
Hansen Yuncken
Mr Kevin Gomez, Senior Project Manager
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In-camera Hearing
Seven witnesses

Development and construction of housing for Defence at Largs North
(Bayriver), Port Adelaide, South Australia
Tuesday 9 November 2010 – Adelaide
Site Inspection
Bayriver site, Largs North, Adelaide

Public Hearing
Defence Housing Australia
Mr Peter Howman, Chief Operating Officer
Mr Jason Northwood, National New Business Manager
Mr Michael Kelly, Regional Manager, South Australia
Land Management Corporation (South Australia)
Mr Paul Bond, Director, Property Services
Jensen Planning and Design
Mr Peter Jensen, Director
SMEC Urban
Mr Steve Russell, Manager

In-camera Hearing
Three witnesses

APPENDIX C – LIST OF INSPECTIONS, HEARINGS AND WITNESSES

Integrated fitout of new leased premises for the Australian Taxation
Office at 12-26 Franklin Street, Adelaide, South Australia
Tuesday 9 November 2010 – Adelaide
Site Inspection
ASPEN Developments and Tower 1, ‘City Central’, Weymouth Street, Adelaide

Public Hearing
Australian Taxation Office
Mr Stewart Smillie, Assistant Commissioner, Property and Security Services
Mr Andrew Thompson, Senior Director, Property Operations
UGL Services
Mr Dom Di Luzio, General Manager
Mr Nathan Munro, National Program Manager
WT Partnership
Mr Mark de Jager, Director
peckvonhartel
Mr Marcelo Solar, Principal

In-camera Hearing
Six witnesses
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