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Proposed Works
2.1

The proposed fit-out of new leased premises for the Australian Taxation
Office (ATO) at 735 Collins St, Melbourne aims to provide the ATO with a
single office location for its entire staff located in Melbourne city, currently
spread across five locations. The total estimated cost of the project is $50.9
million (excluding GST).

Need for works
2.2

The ATO’s submission states that the works are needed to remedy the
ATO’s dislocation across five sites in the Melbourne CBD. According to
the ATO, this situation interrupts work practices as well as being
administratively inefficient. In addition, four of the ATO’s current leases
in the Melbourne CBD will expire in 2012, the fifth in 2017.

2.3

As part of its site inspection on 19 March 2010, the Committee was able to
visit each location, in order to understand the disruption and cost of their
dispersal. It was clear from the site inspection that co-located premises
would provide significant benefits to the ATO in Melbourne.

2.4

The Committee finds that there is a need for the proposed works.

Scope of works
2.5

The proposed scope of the works is detailed in Submission 1: Australian
Taxation Office. In short the project proposes the following:


base building – integration of services into the base building works,
including electrical, mechanical, communications, security, fire and
hydraulic services;
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supplementary air-conditioning for rooms with higher than normal
cooling and ventilation requirements;



lighting control system and data cabling;



specific security requirements, both external and internal;



office accommodation including reception areas, open-plan work areas
and fit-out, with office sizes of 28.8m2 and 14.4m2;



breakout spaces, quiet rooms and casual meeting spaces, computer
rooms, storage, conference and training facilities;



first-aid rooms, kitchens, amenities areas, showers and lockers, secure
areas and a separate secure mail receiving room; 1



trigeneration plant, producing power for the building, and using excess
heat produced in power generation to run chillers and heating, for
cooling and heating the building 2 , and a planned ‘ring’ system for the
entire site, to enable shared water, power and by-products. 3

The Committee finds that the proposed scope of works is suitable to meet
the needs of the ATO project.

Cost of works
2.7

The total estimated out-turn cost for this project is $50.9 million (excluding
GST). The Committee received a confidential supplementary submission
detailing the project costs and held an in-camera hearing with the ATO on
the project costs.

2.8

The Committee is satisfied that the costings for the project provided to it
are adequate.

1
2
3

Submission 1, Australian Taxation Office (ATO), para 2.2.
Submission 1, Australian Taxation Office (ATO), para 1.10.10.
Mr N. Munroe, United Group Services, Proof Transcript of Evidence, 19 March 2010, p.9.
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Project issues
Occupational density target
2.9

The ATO has indicated that it aims to adhere to the Commonwealth
Property Management Guidelines, in particular the ‘occupational density
target’ of 16m2 of usable office area per occupied workpoint. 4

2.10

As noted by the ATO during the public hearing, it employs a seasonal
workforce each year for processing and support functions related to the
‘tax time’ period. The ATO must have sufficient office space for this
workforce, but it is unoccupied during other periods of the year. As a
result, the ATO has a workpoint vacancy rate of between six and eight
percent, above the normal rate.

2.11

Unoccupied workpoints contribute to the total usable office area, driving
up the average space per occupied workpoint. The ATO has sought
exemption from the occupational density target in certain circumstances
(with some success), as well as proposing innovative designs that provide
suitable workpoints of 12m2 each, in order to drive down the average
occupied workpoint space.

2.12

The Committee is aware that agencies with seasonal fluctuation in staffing
levels, such as the ATO, encounter particular difficulties in adhering to the
Property Management Guidelines. The Committee is pleased to note the
ATO’s use of innovative design to meet its obligations under the
Guidelines. The Committee encourages agencies to explore and embrace
practical solutions to the challenges of providing sustainable, good value
and productive workplaces.

2.13

Nonetheless, the Committee is concerned that efforts to meet the
occupational density target not compromise the quality of accommodation
for all staff. Should the accommodation for permanent staff be
compromised then the Committee would support an exemption from the
target.

4

Commonwealth Property Management Guidelines, Department of Finance and Deregulation,
October 2009, Principle 7.2.
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Trigeneration plant
2.14

The Committee understands that the trigeneration plant to be installed in
the building will save significant amounts of fuel, as it captures byproducts of power generation (heat, water) and uses them for building
services. 5 The Committee notes that the trigerenation plant will have
capacity to service the entire block at 734 Collins Street, and commends
the ATO and the site developer for this initiative. The Committee is
pleased to note that the ATO is adopting such a practical and sustainable
measure, which will reduce energy use for the building. The Committee
encourages other agencies to consider utilising similar technologies where
appropriate.

2.15

The Committee also notes that many sustainability measures are best used
on a ‘precinct-wide’ scale, rather than to service a single building. The
Committee is pleased that the overall development at 735 Collins Street
will be constructed so as to enable all buildings on site to share ‘water and
power and other sorts of by-products throughout the whole precinct and
therefore get greater efficiency.’ 6 The ATO has indicated that the site could
potentially include a black-water treatment facility in future, which would
capitalise on the economy of scale stemming from numerous buildings.

2.16

The Committee urges other government agencies, when entering into
new-building lease agreements, to encourage building designers to
integrate buildings into the local precinct, to ensure that the consideration
of sustainability extends as widely as possible.

Committee comment
2.17

Overall, the Committee is satisfied that this project has merit in terms of
need, scope and cost.

2.18

Having examined the purpose, need, use, revenue and public value of the
work, the Committee considers that it is expedient that the proposed
works proceed.

5
6

Mr N. Munroe, United Group Services, Proof Transcript of Evidence, 19 March 2010, p.8.
Mr N. Munroe, United Group Services, Proof Transcript of Evidence, 19 March 2010, p.9.
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Recommendation 1
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that
it is expedient to carry out the following proposed work: fit-out of new
leased premises for the Australian Taxation Office (ATO) at 735 Collins
St, Melbourne.

Senator the Hon Jan McLucas
Chair
13 May 2010
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