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Extract from the Votes and
Proceedings of the House of
Representatives
No. 184 dated Thursday, 24 June 2004
35 PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE—
REFERENCE OF WORK—DEVELOPMENT OF A NEW COLLECTION
STORAGE FACILITY FOR THE NATIONAL LIBRARY OF AUSTRALIA AT
HUME, ACT
Mr Slipper (Parliamentary Secretary to the Minister for Finance and
Administration), pursuant to notice, moved—That, in accordance with the
provisions of the Public Works Committee Act 1969, the following proposed
work be referred to the Parliamentary Standing Committee on Public
Works for consideration and report: Development of a new collection
storage facility for the National Library of Australia at Hume, ACT.
Question—put and passed.

List of Recommendations
3

Issues and Conclusions
Recommendation 1
The Committee recommends that the proposed development of a new
collection storage facility for the National Library of Australia at Hume,
ACT, proceed at the estimated cost of $9.9 million.

1
Introduction

Referral of Work
1.1

On 24 June 2004 the proposal to develop a new collection storage facility
for the National Library of Australia at Hume, ACT, was referred to the
Public Works Committee for consideration and report to the Parliament in
accordance with the provisions of the Public Works Committee Act 1969 (the
Act).1 On 6 December 2004 the work was re-referred. The proponent
agency for this work is the National Library of Australia (NLA).

1.2

The Hon Peter Slipper, MP, Parliamentary Secretary to the Minister for
Finance and Administration, advised the House that the estimated cost of
the proposed works was $9.9 million. Mr Slipper noted further that,
subject to Parliamentary approval, construction of the facility would
commence in April 2005, with completion and occupation expected by
March 2006.

Background
1.3

The NLA is a major national collecting institution with a statutory
obligation to maintain and develop a collection of library material relevant
to the Australian people.2

1.4

The NLA currently houses some 9 million items. Over the past six years,
the collection has been growing at an average annual rate of 2 per cent.3

1
2
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1.5

The NLA’s legislative obligations in respect of building and facilitating
access to a national library collection are set out in the National Library Act
1960 (Section 6)4. In addition to this, the NLA’s Service Charter specifies
that the library strives to:
“…deliver 90 per cent of items requested from an off-site store
from within 90 minutes of courier cut-off times.”5

1.6

Currently, the NLA has storage facilities at:

 the main library building in Parkes, ACT;
 Hume Warehouse repository at Hume, ACT; and
 Hume Annexe repository, also at Hume, ACT.6

The Site
1.7

It is proposed that the new storage facility will be constructed on ACT
land at Block 7, Section 1, Hume, ACT (one of Canberra’s three industrial
suburbs). The site is presently being used by the ACT Government for the
temporary storage of road base.7

1.8

It is anticipated that the site will be acquired through a Direct Sale of Land
process.8 The site is yet to be released for sale,9 however the NLA has
applied to the ACT Land Development Agency for the direct sale of the
lease on the land, conditional upon Public Works Committee approval of
the works proposal.10

Inquiry Process
1.9

The Committee is required by the Act to consider public works over $6
million11 and report to Parliament on:

 the purpose of the work and its suitability for that purpose;
 the need for, or the advisability of, carrying out the work;
 whether the money to be expended on the work is being spent in the
most cost effective manner;

4
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 the amount of revenue the work will generate for the Commonwealth,
if that is its purpose; and
 the present and prospective public value of the work.12
1.10

The Committee called for submissions by advertising the inquiry in The
Canberra Times on Saturday 3 July 2004. The Committee also sought
submissions from relevant government agencies, local government,
private organisations and individuals, who may be materially affected by
or have an interest in the proposed work. The Committee subsequently
placed submissions and other information relating to the inquiry on its
web site in order to encourage further public participation.

Inspections and Public Hearing
1.11

12

The Committee travelled to the Hume site and inspected at first hand the
scope and environs of the proposed works. A public hearing was held at
Parliament House in Canberra on 13 August 2004.

Public Works Committee Act 1969, Part III, Section 17
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2
The Proposed Works
Objective
2.1

The primary aim of the proposed work is to construct a facility with the
capacity to support the NLA’s ongoing storage needs within the
legislative requirements of the National Library Act 1960 and the Library’s
Service Charter.1

Need
2.2

In order to fulfil its legislated role, and to meet the delivery obligations of
its Service Charter, the NLA has a requirement for additional storage
space within close proximity to the main library building.2

2.3

All of the library’s current facilities are at, or nearing, full capacity.
Storage capacity at the main library and Hume Annexe repository will be
exhausted by early to mid-2006; while the Hume repository is full.3

2.4

Further, the NLA’s lease on the Hume Warehouse repository expires on 30
June 2006, with a one-year option to renew. The facility lacks appropriate
insulation and air-conditioning and is deemed to be unsuitable for longterm use by the NLA.4

1
2
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2.5

The lease on the Hume Annexe repository expires on 17 May 2013. The
building in its current form is considered to be suitable for long-term
library storage use, but will reach full capacity in 2006.5

Scope
2.6

The NLA proposal describes a single facility comprising two modules
accessed by an Operations Area.6 Module 1, intended for the storage of
hard copy newspapers, will be three storeys high with a total footprint
area of 1, 100 square metres. Module 2, designed for the storage of other
paper-based materials, will be one storey high with a total footprint area
of 2, 000 square metres.7

2.7

Work elements required to meet the NLA’s objectives comprise:

 bulk earthworks and site preparation;
 services infrastructure;
 building envelope works and services;
 siteworks and landscape; and
 building fit-out, equipment and furnishings.8
2.8

Works to specific areas will include:
Operations Area

 public entry;
 work space for one to three staff;
 staff lunch area/kitchenette;
 public reading area;
 toilets; and
 loading dock.
Module 1

 two levels of 2.5 – 2.6 metre clear height mezzanine floor structure;
 access stairs;
 handrails; and
 access hoist.
5
6
7
8
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Module 2

 double-sided high rise adjustable shelving;
 steel guide rails for stock picking machine; and
 walkways and fire egress paths.
Exterior

 1.8 metre perimeter security fence;
 automatic sliding access gate;
 four car-parking spaces;
 truck turning space;
 security lighting;
 safe roof access system; and
 hard and soft landscape treatment for dust minimisation.9
It is intended that the proposed facility will have a design life of 40 years.10

2.9

Project Delivery
2.10

The NLA proposes to adopt a design and construct project delivery
system in an attempt to reduce the risk presented by time constraints
associated with the expiry of the Hume Warehouse lease in 2006.11

Cost
2.11

The total estimated cost of the proposed works is $9.9 million. This cost
includes:

 management and design fees;
 land purchase;
 capital works;
 book relocation; and
 contingencies.12
2.12
9
10
11
12

The cost estimate does not include:

Appendix C, Submission No. 1, Attachment A, pages 6 - 7
ib id, paragraph 33
ib id, paragraph 78
ib id, paragraph 77
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 Goods and Service Tax (GST).13

Value for Money
2.13

The NLA believes the proposed development to be a cost-effective
property solution. The NLA considered eight options to meet its project
objectives.14 Of these, Option 3 was identified by the NLA as being the
most “beneficial” and also “the most acceptable on the basis of a risk and
benefits analysis.”15

2.14

In addition, the NLA expects the project to benefit the local ACT
community by generating employment opportunities for sub-contractors
and skilled tradespeople.16

13
14
15
16
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Issues and Conclusions

Land Acquisition
3.1

The NLA’s main submission states that:
“A preferred site for the proposed facility has been identified
in Hume (Block 7, Section 1, Hume), but is not yet
purchased.”1

3.2

The NLA anticipates, however, that the site will be acquired through
a direct sale of land process and has applied to the ACT’s Land
Development Agency for the direct sale of the lease on the land
conditional upon the Public Works Committee’s approval of the
works proposal.2

3.3

In their submission, the ACT Planning and Land Authority
(ACTPLA) confirmed that the direct sale of the site will require the
support of the ACT’s Land Development Agency before a
Development Application for the proposed facility can be accepted.3

3.4

At the public hearing, the Committee inquired into the status of the
NLA’s application for the direct sale of the site and whether there was
any risk that the Library will not be able to purchase its preferred
site.4

3.5

The NLA replied that while it had not yet been formally advised on
the status of its application, there was

1
2
3
4

Appendix C, Submission No. 1, paragraph 11
ib id, paragraphs 62 - 63
Volume of Submissions, Submission No. 7
Appendix D, Official Transcript of Evidence, page 3
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“…no evidence to suggest that there is any objection to it at
this point…5

3.6

Later, in a letter to the Committee, the NLA confirmed that the ACT
Government had agreed to the sale of Block 7 Section 1 Hume to the
Library.

Site Access
3.7

A new road will provide access to the proposed development site and
will be constructed in conjunction with the new storage facility.6 At
the hearing, the Committee wished to learn whether construction of
the road might impede the designated site access.7

3.8

The NLA told the Committee that Tralee Street (an existing road that
runs along the side of the block) could serve as an alternative access
road if required.8

3.9

The Committee asked the NCA to indicate what approvals were
required should the library need an alternative site access during the
construction of the new road. The NCA informed the Committee that
Roads ACT (which is part of the ACT Department of Urban Services)
is the regulatory body responsible for deciding whether or not to
permit temporary access from a major thoroughfare.9

Future Expansion
3.10

5
6
7
8
9
10
11
12

It is anticipated that the proposed storage facility will become
operational in February 2006.10 Given the NLA’s indication that
further storage will be required within only seven years of the
completion of this project,11 the Committee asked the Library to
comment on whether the current facility is the most cost-effective
solution to its storage needs in the long-term.12

Appendix D, Official Transcript of Evidence, page 3 – 4
Appendix C, Submission No. 1, A
Appendix D, Official Transcript of Evidence, page 7
ib id, page 8
ib id, page 17
Appendix D, Official Transcript of Evidence, Executive Summary
ib id, paragraph 32
Appendix D, Official Transcript of Evidence, page 4
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3.11

11

The NLA told the Committee that there is some capacity to provide
further storage of material at the existing facility in Parkes. The
proposal currently before the Committee seeks to address the library’s
immediate storage requirements. The NLA said that it is also
considering its longer term storage needs, in consultation with other
agencies:
“We are working on a second stage of a portfolio storage plan
to look at all those longer term requirements. I would expect
that as part of that process we may look at larger facilities and
greater sharing of facilities.”13

Site Selection
3.12

The NLA submission outlined the eight storage accommodation
solutions which it had considered.14 The submission describes Option
3, the development and ownership of a new storage facility by the
library, as the preferred option. At the hearing, the Committee asked
the Library to elaborate on why the Hume site was the best choice.15

Preferred Site
3.13

The NLA explained that there are already repositories in Hume and
for reasons of efficiency of retrieval it is advantageous to locate the
new storage facility there. The library informed the Committee that it
had also considered other sites within the ACT, in Fyshwick and
Mitchell. However, land costs were higher in Fyshwick and the
Mitchell site would be less accessible.16

Other Options
3.14

13
14
15
16
17

Further to earlier comments made in respect to the capacity for
additional storage at the Parkes site, the Committee wanted to know
if the library could develop underground storage at the current
Parkes site. The NLA informed the Committee that the high costs of
this option precluded its consideration.17

Appendix D, Official Transcript of Evidence, pages 4 – 5
Appendix C, Submission No. 1, paragraphs 42 - 47
Appendix D, Official Transcript of Evidence, page 5
ib id, pages 5 - 6
ib id, page 6
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Compliance with the Development Control Plan
3.15

Under the National Capital Plan, the National Capital Authority
(NCA) is responsible for the planning and management of
‘Designated Areas’, which are areas exhibiting special characteristics
of the National Capital. The Plan also sets out ‘Special Requirements’
for the development of non- ‘Designated’ areas, if those requirements
are in the interests of the National Capital.18

3.16

The proposed storage facility is situated on ACT land outside the
‘Designated Areas’ stipulated in the National Capital Plan. Such sites
under the National Capital Plan are required to prepare a
Development Control Plan (DCP) for approval by the NCA, and are
subject to assessment and approval by the ACT Government. An
assessment must ensure that any proposed land use is not
inconsistent with the provisions of the DCP.19

3.17

According to the NCA submission, the “Concept Design Drawings”
appended to the NLA’s main submission show three features which
are inconsistent with the DCP, namely:

 the proposed setback, which is less than the required ten metres;
 with the addition of the proposed future extensions (Stage 2 and 3),
the building will cover more than the stipulated 50 per cent of the
site; and
 the gable end of the building must face the street.20

Proposed Setback
3.18

At the public hearing, the NLA tabled an amended design plan for the
proposed development, further to that provided in its original
submission.21 The new version shows a reconfiguration of the
building on the site to meet the NCA’s requirement for a minimum
setback along the Monaro Highway of 10 metres.

3.19

The Committee questioned the NCA on whether it had seen the
revised design. The NCA replied that it had been advised of the
change and had no further issues with that particular aspect of the
DCP.22

18
19
20
21
22
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Proposed Future Expansions
3.20

At the hearing, the Committee asked the NCA to expand on the
DCP’s requirement that the maximum area of the site to be covered
by building is not to exceed 50 per cent of the total site area.23 The
NCA explained that it used a plot ratio of one to one to determine the
appropriate site cover,
“which means that if the site is about 13, 000 square metres
you can build up to 13, 000 square metres in floor space
terms. If you take a site coverage of, say 50 per cent, which
means your float plate would have to be, say, 6, 500 square
metres – half of it- and you have two storeys of it, then you
can easily have your 13, 000.”24

3.21

The NCA noted that if the library’s proposed development maintains
50 per cent site coverage, it will have a potential Gross Floor Area
measuring 9, 000 to 9, 500 square metres which
“…is a reasonable amount, and …should meet the Library’s
requirement.”25

3.22

The NCA emphasised that it employs the plot ratio as a guideline.
The DCP is 10 years old and site coverage is not a specific
requirement in the ACT Planning and Land Authority’s Territory
Plan. In view of these factors, the NCA is willing to negotiate with
ACTPLA about what would constitute reasonable site coverage.26

Gable End of the Building
3.23

At the hearing, the Committee sought clarification from the NCA in
respect to the DCP’s roof pitch requirement that the gable end of the
proposed building face the street. The Committee observed that the
development is bounded by not one, but three streets and wanted to
know which street the gable end of the building will face.27

3.24

The NCA explained that in this instance “the street” refers to the
Monaro Highway. The Committee commented that this was not
specified in the evidence provided to it. The NCA noted the need to
clarify that point for the record.28

23
24
25
26
27
28
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Fire Protection and Security
3.25

At the hearing, the Committee wished to learn what measures the
library will take in relation to fire protection and security.29

3.26

With regard to fire protection, the NLA assured the Committee that
the new storage facility will be built to the Building Code of
Australia’s standards.30

3.27

At an earlier confidential briefing, the NLA mentioned that a
sprinkler system will be installed in the new building. In response,
the Committee expressed concern about the potential for water
damage to storage items.31

3.28

At the hearing, the library reiterated that water fire-suppression
systems were favoured because
“…we are fairly familiar with dealing with the problems of
wet paper. Generally speaking, the kinds of material that
would be stored would be damaged by sprinklers, but it
would be damage that we could deal with…The alternatives
introduce another range of problems. Most of them work
better in a smaller environment – a smaller, closed vaultwhere there are no staff working.”32

3.29

On the issue of security, the library reported that the new building
will have security arrangements similar to those already in place at
other repositories at Hume, and will include high fences and security
alarm systems.33

Environmental Sustainability
3.30

In its main submission, the NLA stated its commitment to incorporate
energy efficiency measures into the proposed facility. Conservation
measures will include energy efficient plant, equipment, airconditioning and lighting systems, water recycling and the use of
insulation materials.34

3.31

In view of these matters, the Committee asked the library if it had
consulted with the Australian Greenhouse Office (AGO) to ensure

29
30
31
32
33
34
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that the highest possible standards of environmental sustainability are
achieved in the new building. The NLA confirmed that it intends to
consult with the AGO.35

Consultation
3.32

In addition to the AGO, the NLA listed seven other Commonwealth
and ACT Government agencies with which the library has held, or
plans to hold consultation sessions.36 At the hearing, the Committee
wanted to know which of these agencies had already been consulted
and whether any significant issues were identified in the course of
discussions.37

3.33

The library said that it had liaised with the home department for the
portfolio, the Department of Communications, Information
Technology and the Arts, on all the arrangements; the ACT Land
Development Agency, in regard to site availability and service
requirements; Environment ACT, on issues such as tree locations; the
National Capital Authority, in relation to the area’s development
control plan; and the Commonwealth Department of Finance and
Administration, in respect to funding.38

Local Employment
3.34

It is anticipated that the proposed work will
“…generate a limited amount of short-term employment
mostly in the sub-contractor and skilled trade work areas.”39

3.35

35
36
37
38
39
40

In light of recent indications that the local ACT construction industry
is currently operating at or near capacity, the Committee wished to
know whether there might be any difficulties in sourcing contractors.
The NLA responded that no problems had been identified at this
stage. 40

Appendix D, Official Transcript of Evidence, page 10
Appendix C, Submission No. 1, paragraph 56
Appendix D, Official Transcript of Evidence, page 10
ib id
Appendix C, Submission No. 1, paragraph 76
Appendix D, Official Transcript of Evidence, page 11
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Recommendation 1
The Committee recommends that the proposed development of a new
collection storage facility for the National Library of Australia at Hume,
ACT, proceed at the estimated cost of $9.9 million.

Hon Judi Moylan MP
Chair
8 December 2004
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Submissions
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National Library of Australia
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Environment ACT
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National Capital Authority
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Department of Communications, Information Technology and the
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National Library of Australia (supplementary)
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National Library of Australia (supplementary)
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Supplementary Information to Statement of Evidence, dated 12 August
2004, National Library of Australia
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