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Extract from the Votes and
Proceedings of the House of
Representatives
No. 184 dated Thursday, 24 June 2004
41 PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE—
REFERENCE OF WORK—PROPOSED FIT-OUT OF NEW LEASED PREMISES
FOR THE DEPARTMENT OF PRIME MINISTER AND CABINET AT 1
NATIONAL CIRCUIT, BARTON, ACT
Mr Slipper (Parliamentary Secretary to the Minister for Finance and
Administration), by leave, moved—That, in accordance with the
provisions of the Public Works Committee Act 1969, the following proposed
work be referred to the Parliamentary Standing Committee on Public
Works for consideration and report: Proposed fit-out of new leased
premises for the Department of Prime Minister and Cabinet at 1 National
Circuit, Barton, ACT.
Question—put and passed.
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Issues and Conclusions
Recommendation 1
The Committee recommends that the proposed fit-out of new leased
premises for the Department of Prime Minister and Cabinet at 1 National
Circuit, Barton, ACT, proceed at the estimated cost of $23 million.

1
Introduction

Referral of Work
1.1

On 24 June 2004 the proposal to fit-out new leased premises for the
Department of Prime Minister and Cabinet at 1 National Circuit, Barton,
Australian Capital Territory, was referred to the Public Works Committee
for consideration and report to the Parliament in accordance with the
provisions of the Public Works Committee Act 1969 (the Act).1 On 6
December 2004 the work was re-referred. The proponent agency for this
work is the Department of Prime Minister and Cabinet (PM&C).

1.2

The Hon Peter Slipper MP, Parliamentary Secretary to the Minster for
Finance and Administration, advised the House that the estimated cost of
the proposed works was $23 million. Mr Slipper noted further that
construction of the premises to be leased by PM&C would begin in
February 2005. He added that, subject to Parliamentary approval, the fitout would commence in August 2005, and that PM&C would move into
the building in early 2007.

Background
The Department of Prime Minister and Cabinet
1.3

The Department of Prime Minister and Cabinet provides advice and
information to the Prime Minister on policy matters of domestic and
international importance.

1.4

PM&C has particular responsibilities to:

1

Extract from the Votes and Proceedings of the House of Representatives, No. 184, Thursday,
24 June 2004
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 advise on the implications of proposals for Commonwealth-State
relations and facilitate these relations;
 ensure policy coordination so that the Prime Minister draws upon the
best possible advice across the whole of government.2
1.5

The Department is the key counsel on government and parliamentary
policy on matters such as Cabinet processes, accountability and
management of the public service. PM&C provides a range of support
services to the Government, including:

 development and coordination of the Government’s legislation
program;
 provision of secretariat support to the Executive Council and the
Cabinet; and
 arrangement and coordination of government hospitality and official
ceremonial occasions.3

Site of the Proposed Work
1.6

The developer Industry Superannuation Property Trust (ISPT) purchased
a 99-year Crown lease (commencing from June 2000) for 1 National
Circuit.4

1.7

PM&C intends to lease the new building from ISPT for 15 years, with one
five-year option.5

1.8

The building will occupy a 9, 281m² site on the corner of King’s Avenue
and National Circuit in Barton. Situated on the edge of the Parliamentary
Zone, it will be only a short distance from Parliament House. The site has
underlying redevelopment potential permitting development up to 17,
000m² Gross Floor Area (GFA).6

1.9

The completed building will have 5.0 floors of office space measuring 15,
050m². 7

1.10

The development will feature 340 car parking spaces, including 6 disabled
parking bays. The majority of vehicles will be accommodated in a secure
two-level basement, with 14 car parking spaces provided outside the
building at ground level.8

2
3
4
5
6
7
8

Appendix C, Submission No. 1, paragraphs 1.1.1 and 1.1.2
ib id, paragraphs 1.1.3 and 1.1.4
ib id, paragraph 2.3.1
ib id, paragraph 2.2.1
ib id, paragraph 1.5.1 and paragraph 2.3.2
ib id, paragraph 1.5.2
Appendix C, Submission No. 1, paragraph 1.5.4
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Inquiry Process
1.11

The Committee is required by the Act to consider public works over $6
million9 and report to Parliament on:

 the purpose of the work and its suitability for that purpose;
 the need for, or the advisability of, carrying out the work;
 whether the money to be expended on the work is being spent in the
most cost-effective manner;
 the amount of revenue the work will generate for the Commonwealth,
if that is its purpose; and
 the present and prospective public value of the work.10
1.12

The Committee called for submissions by advertising the inquiry in the
Canberra Times on Saturday 3 July 2004. The Committee also sought
submissions from relevant governmental agencies, local government,
private organisations and individuals, who may be materially affected by,
or have an interest in, the proposed work. The Committee subsequently
placed submissions and other information relating to the inquiry on its
web site in order to encourage further public participation.

Inspections and Public Hearing
1.13

9
10
11

On Friday 6 August 2004 the Committee travelled to the 1 National Circuit
site and inspected at first hand the scope and environs of the proposed
works. A public hearing was held at Parliament House, Canberra, later
that same day.11

Public Works Committee Act 1969, Part III, Section 18 (8)
Public Works Committee Act 1969, Part III, Section 17
See Appendix D for the official Hansard transcript of the evidence taken by the Committee at
the public hearing on Friday, 6 August 2004 in Canberra
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The Proposed Works
Need
Space
2.1

PM&C’s current premises at 3-5 National Circuit in Barton provides
accommodation measuring 11, 367m².

2.2

In recent years, PM&C’s responsibilities and staffing levels have
grown as the Department has hosted various task forces, created a
National Security Division and enhanced its Cabinet support role
with the establishment of a Cabinet Implementation Unit.

2.3

Originally configured for 350 people, the existing building presently
accommodates 450 employees. The building is stretched to capacity
and staff amenity is reduced as a consequence. The pressure on space
has been exacerbated by:

 the building’s inflexible design layout (load bearing columns are
interspersed throughout the floorplate); and
 inadequate funding for the accommodation of additional staff.1

Security
2.4

1

The current building was constructed between 1976 and 1980 and was
originally tenanted by the Public Service Board (PBS). It has proved
difficult for PM&C to install security measures appropriate to its
particular needs. Specifically:
Appendix C, Submission No. 1, paragraph 1.2
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 the building is bisected by a roadway;
 the building design is one of layers from the ground floor up
leaving overhangs between the floors (a security risk); and
 the design of the building, with its three distinct cores and glass
enclosed walkways between them makes it difficult to provide a
totally secure work space for staff, with one walkway visible to the
general public.2
2.5

Over time, PM&C has adapted the building to meet its operational
requirements for perimeter security, secure meeting rooms and other
secure environments. In so doing, additional problems have arisen.
Space which was originally designed to be open plan has been
partitioned to create secure areas. As a result air conditioning flows
have been disrupted, further reducing staff amenity.3

2.6

Given the building’s unique design and lack of security consideration
at the time of construction, and the demands of a changing global
security climate, PM&C is finding it increasingly difficult to ensure
that all appropriate security measures are put in place in the existing
premises.4

Scope
2.7

PM&C intends to lease the new 1 National Circuit building for fifteen
years, with one five-year option, and will be undertaking its own fitout.

2.8

Works required to meet PM&C’s objectives comprise:

 integration of electrical, mechanical, communications, security, fire
and hydraulic services into base-building works;
 fit-out to meet PM&C’s operational requirements, including special
security measures;
 general office fit-out, including reception facilities, securitycontrolled access, open plan work areas and enclosed offices,
workstations, meeting rooms, a computer room, storage facilities,
conference and training facilities, first aid rooms, amenities rooms,
a café, a nursing mothers’ room, kitchens, showers and lockers, and
secure areas.5
2
3
4
5

Appendix C, Submission No. 1, paragraphs 1.2.1 and 1.4.8
ib id, paragraph 1.4.7 and paragraph 1.4.8
ib id, paragraph 1.4.9
ib id, paragraph 2.2.2

THE PROPOSED WORKS

Purpose and Suitability
2.9

PM&C’s proposal seeks to:

 address the issue of lease expiration (the current lease expires on 28
February 2007);
 provide sufficient space for the Department’s current and future
needs in an efficient and cost-effective manner;
 satisfy security requirements; and
 maintain the Department’s position in the required location, close
to Parliament House and other key government departments in
Barton.6

Cost
2.10

The total estimated cost of the proposed fit-out project is $23 million.
These costs include:

 workstations and loose furniture;
 joinery, fittings and compactus units;
 partitions, ceilings and doors;
 services;
 preliminaries;
 project management and consultants’ fees;
 contingencies;
 escalation to completion; and
 miscellaneous.7

Value for Money
2.11

PM&C believes the proposed development to be a cost-effective
property solution. PM&C’s current building owner Industry
Superannuation Property Trust (ISPT) is the developer of 1 National
Circuit. This offers a number of advantages. Specifically, ISPT;

 has a proven professional record;

6
7

Appendix C, Submission No. 1, paragraphs 1.15, 1.2.1 and 1.3.1
ib id, paragraph 2.18.1

7

8

 will allow an extension of the current lease if there are delays to the
construction; and
 can grant the Department concessions on its requirement to make
good the current building.8
2.12

As PM&C will be the sole tenant of the 1 National Circuit property,
there are also operational and financial advantages to be gained from
incorporating PM&C’s special requirements into the base-building
structure.

2.13

In addition, PM&C is negotiating monetary incentives with ISPT in
relation to the lease agreement.9

2.14

In terms of broader public value, it is expected that some direct
employment opportunities will be created by the construction and fitout of the proposed building.10

8
9
10

Appendix C, Submission No. 1, paragraph 1.4.3
ib id, paragraph 1.9.1
ib id, paragraph 2.17.1

3
Issues and Conclusions

National Capital Authority Approvals
3.1

In its submission to the inquiry, the National Capital Authority (NCA)
stated that all works in a NCA designated area (other than fit-out works)
require prior approval from the NCA in order for them to proceed. The
NCA noted that while works approval for 1 National Circuit had been
granted back in April 2002, the authority had recently received an
application for some amendments to the original proposal.1

3.2

At the public hearing, the Committee wished to know what the nature of
these amendments were and whether they might cause delays.2

3.3

PM&C informed the Committee that there were no major amendments.
Issues still to be addressed included the ceremonial driveway of King’s
Avenue; the loading dock at the rear of the building; and the removal of a
pedestrian crossing. ISPT had advised the Department that it expected
these issues to be easily resolved within a month and they do not affect the
commencement of the base-building works.3

Roof
3.4

PM&C’s main submission stated that the roof of the new building will
comply with NCA requirements.4

3.5

At the hearing, the Committee asked PM&C what specific requirements
the NCA had for the roof. PM&C explained that the NCA requires the

1
2
3
4

Submission No. 2
Appendix D, Official Transcript of Evidence, page 3
ib id
Appendix C, Submission No. 1, paragraph 2.7.3
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roof plant to be concealed in order that the external view is not
obstructed.5

Traffic Management
3.6

Further to PM&C’s comments regarding its negotiations with the NCA
about driveways, loading docks and pedestrian ways, the Committee
sought assurance that the Department had addressed the broader issue of
traffic management in the area.6

3.7

PM&C told the Committee that as part of the base building design
approval by the NCA, an independent traffic analysis was undertaken and
signed off by the NCA. In addition, PM&C had conducted its own
evaluation of traffic flow in and out of the building. The management of
peak time traffic flow is an issue in the mornings, but the Department will
mitigate this with the provision of two in-lanes. Furthermore, PM&C
intends to monitor the situation, and can install more barriers at entry
level if security levels change.7

Fire Safety and Emergency Evacuation
3.8

At the public hearing, the Committee wanted to ensure that other safety
issues, such as fire protection and emergency evacuation procedures had
been taken into consideration in the proposed design and construction of
the new building.8

3.9

PM&C said that the proposed building complies with all the necessary
regulations and will include smoke detectors. Moreover, the Department
will install sprinklers in all areas other than those which contain a high
density of IT equipment. In these areas, other forms of fire retardation
will be used.9

3.10

PM&C confirmed that the Department will put emergency evacuation
procedures in place.10

5
6
7
8
9
10

Appendix D, Official Transcript of Evidence, page 4
Appendix D, Official Transcript of Evidence, page 11
ib id, page 11-12
ib id, page 12
ib id
ib id
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Staff Consultation
3.11

In written evidence, PM&C outlined communication strategies intended to
effect consultation with internal and external stakeholders. Measures
targeted specifically at PM&C staff will include:

 briefings for managers and staff;
 work area involvement in the development of requirements;
 the establishment of a reference group; and
 all staff e-mails.11
3.12

The Committee asked PM&C to elaborate on its staff consultation process
at the hearing. The Committee wished to learn what formal mechanisms
had been put in place to ensure that the consultative process included
union or workplace representatives and occupational health and safety
delegates.

3.13

PM&C said that there was a staff consultative committee which featured a
number of staff representatives. In accordance with the Department’s
Certified Agreement, union representatives are invited to and have been
present at meetings.12

3.14

To-date approximately half of the Department’s employees have been
briefed on the project. In addition, there had been articles in the staff
newsletter and there is a standing display about the building in the coffee
shop.13

Floor Plan
3.15

The PM&C submission indicated that the building’s floor plans have not
yet been finalised.14

3.16

The Committee asked the Department if it intended to consult with staff
regarding any future decisions regarding the floor plan.15

3.17

PM&C replied that it envisages establishing a number of special purpose
committees in addition to the consultative committee. These committees
will supplement meetings at divisional and branch level and encourage
comment and feedback on a range of matters.16

11
12
13
14
15
16

Appendix C, Submission No. 1, paragraph 2.16.1
Appendix D, Official Transcript of Evidence, page 4
ib id
Appendix C, Submission No. 1, paragraph 2.2.5
Appendix D, Official Transcript of Evidence, page 5
ib id
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Child-Care Provisions
3.18

In written evidence, PM&C stated that it does not intend to provide childcare facilities in the new building.17

3.19

At the hearing, the Committee wished to learn what level of interest there
was amongst staff to have an on-site facility.18

3.20

PM&C responded that while the issue had been raised by a couple of staff,
it had had to consider the commercial viability of operating a child-care
facility on-site. The Department said that it was considering different
options, including entering into arrangements with other departments in
the area, particularly, with its next-door-neighbour-to-be, the AttorneyGeneral’s Department (AGD).

3.21

The Committee emphasised how important access to child-care facilities
was for all staff across the Public Service.19

Energy Efficiency
3.22

Further to PM&C’s opening comments about working with the Australian
Greenhouse Office to improve efficiency gains in the new building,20 the
Committee sought assurance from the Department that it would adhere to
the Commonwealth’s Energy Guidelines insofar as that is practical and
possible.21

3.23

PM&C replied,
“We are certainly undertaking to do that, yes. We aim to be an
energy efficient building.”22

3.24

The Department noted that the new building will feature double glazing
and incorporate lighting efficiencies.23

3.25

Given the water shortages in Canberra, the Committee was particularly
interested to learn what water-saving measures PM&C intends to
implement in the proposed building.24

17
18
19
20
21
22
23
24

Appendix C, Submission No. 1, paragraph 2.12
Appendix D, Official Transcript of Evidence, page 6
ib id
ib id, page 3
ib id, page 9
ib id
ib id
ib id
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3.26

PM&C outlined a range of water-saving technologies which it will
investigate further, including the use of drought resistant plants and the
installation of underground drip water irrigation systems.25

3.27

The Department emphasised that it was in active discussions with the
AGO on all these matters.26

13

Breakdown of Costings
3.28

At an earlier confidential briefing, the Committee asked PM&C a number
of questions in relation to security matters and project costs. The
Committee requested that the Department supply it with a breakdown of
the costings for preliminaries and margin costs, professional and authority
fees, and contingency allowances. PM&C agreed to supply these details
as the project progresses.

Lease Arrangements
3.29

At the public hearing, PM&C took questions on notice about the
Department’s current rental costs and future costs at 1 National Circuit.27
The Department later provided the Committee, in-confidence, with a
breakdown of rental terms for both buildings, by office rental, storage
rental and car-parking. The substantive component of the new lease
agreement, namely office space, involves a 16% cost increase per square
metre per annum.

3.30

The examination of the terms of a proposed work’s lease agreement does
not fall within the Committee’s terms of reference as set out in Section 7
(3) of the Public Works Act 1969. However, the Committee notes that lease
arrangements for Commonwealth works, like this one, involve substantial
expenditure of public monies over the life of the lease. The Committee
believe that consideration should be given to amending the Act so that the
Committee may have regard to such matters in its future consideration
and reporting of works.

25
26
27

Appendix D, Official Transcript of Evidence, page 9
ib id
Appendix D, Official Transcript of Evidence, page 6
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Future Expansion
3.31

According to PM&C’s written evidence, the Department’s responsibilities
and staffing numbers have increased in recent years, stretching the
existing building to capacity:
“The building was originally configured for 350 staff and currently
houses 450 with resulting negative impacts on performance and
staff amenity…Over the past five years PM&C has hosted a total
of 55 Task Forces and we anticipate that this demand will
continue. The hosting of task force activity, the creation of the
National Security Division and …the establishment of the Cabinet
Implementation Unit have all had to be accommodated in this
ageing building.28

3.32

At the hearing, the Committee asked whether the Department anticipated
further growth and how this might be comfortably accommodated in the
new building.29

3.33

PM&C said that it expects its task force activities to continue and space is
required to accommodate peak activity in task forces as well as other
growth (although it does not anticipate that the core of the Department
will expand much more).30

3.34

The Committee questioned PM&C on exactly how many extra people the
proposed building will be able to accommodate.31

3.35

The Department responded that:
“We are provisioning for a task force on each of the five floors. So
the task force space would be…a cushion against future staff
expansion…[each task force would be comprised of] 10 to 15
people. That is based on the experience of the last 5 years.”32

Comparison with AGD’s Proposal
3.36

28
29
30
31
32
33

The Committee asked PM&C to comment on why its fit-out costs are
identical to AGD’s but its proposal features 3000 square metres less space
for the same amount of money. The Committee also wanted to know why
PM&C will provide 12 square metres of space per employee: AGD by
comparison will provide approximately six square metres per employee.33

Appendix C, Submission No. 1, paragraph 1.2.2
Appendix D, Official Transcript of Evidence, page 10
ib id
ib id, page 11
ib id
ib id, page 8
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3.37

PM&C explained that it has a higher proportion of senior level officers at
the SES and Executive Level 2 than perhaps most other departments.
These officers are entitled to extra space and their own offices, and this
increases costs. PM&C also has greater, hence more expensive, security
requirements for its fit-out. Two out of the five floors will be secure floors.
A number of secure conference and meeting rooms will also be required.34

Recommendation 1
The Committee recommends that the proposed fit-out of new leased
premises for the Department of Prime Minister and Cabinet at 1
National Circuit, Barton, ACT, proceed at the estimated cost of $23
million.

Hon Judi Moylan MP
Chair
7 December 2004

34

ib id

15
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Recommendation 1
The Committee recommends that the proposed fit-out of new leased
premises for the Department of Prime Minister and Cabinet at 1
National Circuit, Barton, ACT, proceed at the estimated cost of $23
million.

Hon Judi Moylan MP
Chair
8 December 2004
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