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5.1

While the Committee supports the project, it would like to record its
concern that in the last ten years more than $100 million has been spent on
a building that is now over 30 years old. The current value of the building
is $132 million and the projected value, after the completion of the
proposed works in approximately two years, is estimated to be $153
million.

5.2

The Committee was informed that a variety of organisational changes
since the early 1990s and a steady decline in staff numbers since the early
1980s resulted in large areas of unused space at the RBA Head Office
building. The purpose of the project arose from the need to improve the
use of that space by leasing it to outside tenants.

5.3

The revenue likely to be generated from tenants would be approximately
$3.5 million per annum. The Committee welcomes the commitment by the
RBA to such an entrepreneurial endeavour. The Committee looks forward
to examining other building proposals submitted to it for consideration
that display similar initiative.

5.4

However, the Committee was concerned that the organisational changes
that led to the current project were being muted during large-scale
refurbishment to the building. The Committee was surprised that an
organisation such as the Reserve Bank of Australia was unable to show
sufficient foresight at that time to integrate into an $80 million project
some of the features it was currently proposing.

5.5

In all of its Reports, the Committee has given specific attention to heritage
and environmental issues. These issues must continue to have priority of
concern in any works proposal submitted to the Committee for
consideration – they can never be an afterthought. Features of cultural and
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historical significance attached to major public buildings should be, as far
as practicable, preserved and bequeathed to future generations.
5.6

At times, the Committee has had some issue with how such features are
assessed to be significant culturally and historically. With regard to the
RBA Head Office building, the Committee experienced challenges in
ascertaining how features such as a squash court, shooting range or staff
cafeteria had captured the imagination of some in the community to the
extent that they had demanded their preservation. To this end, the
Committee was not convinced by the arguments presented by the
National Trust, nor the City of Sydney.

5.7

However, the Committee expects the RBA to photograph and carefully
document and maintain those features of heritage and historical value that
have been identified. That should be done in consultations with the
Australian Heritage Commission and the Australian National Archives.

Recommendation 1
5.8

The Committee recommends that the building works proposed by the
Reserve Bank of Australia proceed after features of heritage and
historical value, identified by the National Trust of Australia (New
South Wales) and the City of Sydney have been photographed and
appropriately documented. This should be done in consultation with
the Australian Heritage Commission and the Australian National
Archives.
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