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Introduction
4.1

1

DHA advised the Committee that it had consulted with various
authorities, organisations and governmental departments in relation to the
proposed development. They included:
S

the ACT Department of Treasury and Infrastructure;

S

the ACT Department of Urban Services;

S

the ACTEW Corporation;

S

the Chief Minister's Department;

S

the Environment ACT;

S

the Minister assisting the Minister for Defence;

S

the National Consultative Group of Services Families;

S

the Property Council of Australia (ACT Division); and

S

the Weston Creek Community Council.1
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Community consultation
4.2

DHA advised the Committee that it had met with community leaders and
local residents on several occasions and that issues raised were primarily
concerned with increased vehicular traffic and the need for traffic
arrangements on Streeton Drive with or without the proposed
development.2

4.3

Despite the efforts of DHA to advertise its intentions with regard to the
proposed development through community meetings and advertising, the
Committee received evidence challenging the sincerity and adequacy of
the consultation processes engaged in by DHA.

4.4

One of the criticisms received by the Committee was that DHA had said it
would retain 100 per cent ownership of the land3 and yet DHA's
submission to the Committee stated that DHA intended to market 50 per
cent of the development.4

4.5

When questioned at the public hearing about this apparent inconsistency,
DHA advised the Committee that:
The ownership is an issue that I do not believe the authority
discussed because it is tied up very much with the financing of the
property. The general approach that the authority likes to adopt is
to use the sale and lease-back program because it has been found
to be a very effective way of financing housing in the community
and it is widely used right throughout the whole of Australia very
successfully.5

4.6

Another criticism regarding the voracity of DHA's consultation process
raised at the public hearing was the construction timetable. Evidence
received by the Committee indicated that DHA had advised a community
consultative meeting of 2 February 2000 that DHA proposed to start
construction in mid June and for it to be completed by the beginning of
December 2000 to accommodate the placement of families by January
2001.6

4.7

At the public hearing the Committee questioned DHA as to how it could
provide such advice when its submission to Committee stated that DHA
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6
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would like to have the development on-line and available by end June
2001 to accord with the mid-year Defence posting cycle.7 Defence advised
the Committee that:
That [December 2000 commencement] was the preferred time
frame in which we would like to have achieved the completion of
the project in order to support the Defence College, so that that
houses were available in order for families to move in prior to the
commencement of the course.8

4.8

The Committee concluded that it would have been preferable had DHA's
community consultation process been more transparent, particularly with
regard to ownership and construction commencement timetables.

Recommendation 7
4.9

7
8

The Committee recommends that DHA hold community meetings prior
to the projects completion to facilitate project implementation and
minimise community disturbance.
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