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Australian Super Hornet Facilities 
Project, RAAF Base Amberley 

2.1 The Australian Super Hornet Facilities Project, RAAF Base 
Amberley, Queensland, proposes to expand and modify facilities 
and infrastructure at RAAF Base Amberley in Queensland to 
support No 82 Wing’s No 1 Squadron, No 6 Squadron and No 278 
Squadron transition from the F-111 to the F/A-18F Super Hornet. 
The estimated cost of the project is $117.1 million (excluding GST). 

2.2 The proposal was referred to the Committee on 28 May 2008. 

Conduct of the inquiry 
2.3 The inquiry was advertised in the Canberra Times 19 April 2008, 

The Courier Mail on 26 July 2008 and The Australian on 6 August 
2008. The Committee received five submissions to the inquiry, two 
supplementary submissions and one confidential submission 
detailing the project cost estimates. A list of submissions can be 
found at Appendix A. 

2.4 The Committee undertook a site inspection, in-camera hearing and 
public hearing on 20 August 2008 in Amberley. A list of witnesses 
can be found at Appendix B. 

2.5 The transcript of the public hearing as well as the submissions to 
the inquiry is available on the Committee’s website1. Plans for the 
proposed works are detailed in Submission 1, Department of 
Defence (Defence).  

 

1  <www.aph.gov.au/pwc> 

http://www.aph.gov.au/pwc
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Need for works 
2.6 The Committee was advised that, as the home base for No 82 

Wing, RAAF Base Amberley provides full operational and 
maintenance support for the Precision Strike element of the Air 
Combat Group. The change in aircraft specification, operations, 
maintenance and training, and corresponding changes in unit 
roles and organisational structure, requires changes in airfield 
facilities and infrastructure at the Base.2 

2.7 The Australian Super Hornet Facilities Project will contribute to 
future capability at RAAF Base Amberley by supporting: 

 No 82 Wing (including No 1 Squadron and No 6 Squadron) for 
headquarters, maintenance, logistics and operations functions; 

 No 278 Squadron Technical Training Flight – Amberley for trade 
training functions; and 

 Defence Contractors operating the Simulator and Intermediate 
level Maintenance facilities.3  

2.8 No 82 Wing and its squadrons are currently accommodated in a 
variety of facilities that range from construction in the 1960s to the 
most recent in the 1990s. Whilst the older buildings have been 
progressively modified to enable them to support No 82 Wing’s 
operations, all facilities require further works in order to support 
future No 82 Wing capability. The older buildings generally do not 
comply with the latest structural codes, the building code of 
Australia, Defence’s Manual of Fire Protection Engineering, 
current Occupational Health and Safety Acts or environmental 
legislation.4  

2.9 Some maintenance support activities which are currently 
conducted in a number of facilities at the Base will be consolidated 
into a new facility.5 

2.10 In assessing existing facilities, the Committee finds that there is a 
need for the proposed works, Australian Super Hornet Facilities 
Project, RAAF Base Amberley Queensland. 

 

2  Submission 1, Department of Defence (Defence), p. 2. 
3  Submission 1, Defence, p. 2. 
4  Submission 1, Defence, p. 2 
5  Submission 1, Defence, p. 3. 



AUSTRALIAN SUPER HORNET FACILITIES PROJECT, RAAF BASE AMBERLEY 7 

 

Scope of works 
2.11 The proposed scope of works is detailed in Submission 1, 

Department of Defence.6  The project includes 11 separate 
elements as summarised below.  

2.12 New No 1 Squadron Facility: 

 Headquarters facility – including upgrades to the Information 
and Communications Technology systems; 

 Hangar facility – hangar floor for up to four F/A-18F aircraft, 
flight line, maintenance and logistic working accommodation, 
installation of foam suppression, epoxy coating of floors, install 
aircraft power and compressed air systems; 

 Demolish Building 363. 

2.13 Modified and upgraded No 6 Squadron Facilities: 

 Headquarters facility – reconfiguration of existing space to 
provide additional dedicated training rooms and upgrading of 
air conditioning system; 

 Hangar facility – configure existing hangar facility to allow 
maintenance of aircraft, including resurfacing floor with epoxy 
coating, upgrading aircraft power and compressed air systems 
and providing an additional Briefing room and office. 

2.14 Expanded Common Use Operational Level Maintenance Facilities: 

 Extend Alternate Mission Equipment Maintenance Section 
facility, survey new compass calibration pad and provide line 
markings. 

2.15 New Ground Support Equipment Shelter and External Fuel Tank 
Storage: 

 Construction of additional dedicated storage space for Ground 
Support Equipment and external fuel tanks – in the area 
currently occupied by Building 363 (see 2.12 above). 

2.16 New and Reconfigured Training Facilities: 

 Aircrew Training Simulator Facility – new facility including 
computer based training room, briefing rooms and simulator 

 

6  The submission is available on the Committee’s website or by contacting the Committee 
Secretariat. 



8 AUSTRALIAN SUPER HORNET FACILITES PROJECT 

 

maintenance. Maintenance includes electrical and mechanical 
workshops, offices, software/modelling room, heavy 
equipment store, document library/store and flammable liquid 
store; 

 Trade Training Facility – existing facility reconfigured to allow 
for training using Integrated Visual Environment Maintenance 
Trainer systems, computer based training and aircraft practical 
training. 

2.17 Modified Aircraft Shelters: 

 Upgrades to fire detection and environmental systems. 

2.18 Modified Headquarters No 82 Wing Facilities: 

 Reconfigure existing space to provide additional office 
accommodation for approximately ten staff and provision of 
video conferencing capability. 

2.19 Upgraded Engine Run Up and Testing Facilities: 

 Modifications to Engine Test Cell 3 to suit the future No 82 
Wing aircraft dimensions and noise attenuation requirements, 
including the F/A-18F Super Hornet and its F414-GE-400 
engine. 

2.20 Upgraded Aircraft Wash Facility: 

 New facility which meets the relevant environmental standards. 

2.21 New and Refurbished Intermediate Level Maintenance Facilities: 

 Non-destructive Inspection Shop and Composite Repair Shop – 
building 834 – minor internal services modifications for the 
provision of special power supply; 

 Fuel Systems Repair Facility – Building 289 – minor 
modification to accommodate the new 480 gallon external fuel 
tank test system and upgrade for Air Refuelling Store service 
and repair; 

 New purpose built workshop with hydraulic/pneumatic, tyre 
and wheel, avionics and aviation life support Intermediate 
Level Maintenance functions. 
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2.22 Upgrades to associated Site Works and engineering Services: 

 Provide and upgrade connections to trunk engineering services.7 

2.23 The Committee has assessed the scope of the works and finds 
them suitable to support the transition from F-111 to F/A-18F 
Super Hornets at RAAF Base Amberley. 

Cost of works 
2.24 The total out-turn cost of this work is estimated to be $117.1 

million (excluding GST) which includes the construction costs, 
management and design fees, furniture, fittings and equipment, 
contingencies and an escalation allowance.8 

2.25 The Committee received detailed cost plans for the project and 
held an in-camera hearing with the Department of Defence on the 
full project costs. 

2.26 The Committee is satisfied that the costings for the project 
provided to it are adequate and that suitable contingency planning 
is in place to ensure that the overall project is not compromised.  

Project issues 
2.27 The Committee sought reassurance that the design of the new 

facilities would allow adaptation considering that further changes 
to aircraft type are envisaged. Defence confirmed that facilities 
have been ‘sized and designed to cater for possible replacements 
which may come in at a later date.’9 

2.28 The Committee was concerned that the new aircraft may increase 
noise levels and impact on the local community. Defence noted 
that the aircraft operate differently and will have ‘different noise 
signatures’.10 The Committee notes full studies are being 
undertaken on noise levels and Defence aims to ensure that noise 
impacts on the community are mitigated as far as possible.11  

2.29 The Committee acknowledged the support of the local council for 
RAAF Base Amberley and the good relationship which has been 

 

7  Submission 1, Defence, pp. 6-11. 
8  Submission 1, Defence, p. 25. 
9  Brig Grice, Defence, Proof Transcript of Evidence, 20 August 2008, p. 5. 
10  Mr Trinder, Defence, Proof Transcript of Evidence, 20 August 2008, p. 7. 
11  Mr Trinder, Defence, Proof Transcript of Evidence, 20 August 2008, p. 7. 
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fostered between Defence and the council. An ongoing program of 
extensive consultation with stakeholders in the area and specific 
consultation was undertaken for this project.12  

2.30 The Committee noted that the Main Roads Department and the 
local community had concerns regarding the cumulative effect of 
the expansion of RAAF Amberley but that the concerns were not 
specific to this project.  

Committee comment 
2.31 Overall, the Committee is satisfied that this project has merit in 

terms of need, scope and cost. 

2.32 Having examined the purpose, need, use, revenue and public 
value of the work, the Committee considers that it is expedient 
that the proposed works proceed. 

 

Recommendation 1 

 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18 (7) of the Public Works Committee Act 1969, that 
it is expedient to carry out the following proposed work: Australian 
Super Hornet Facilities Project, RAAF Base Amberley, Queensland. 

 

 

 

 

 
 
Mark Butler MP 
Chair 
16 October 2008 

 

12  Mr Olsen, Defence, Proof Transcript of Evidence, 20 August 2008, p. 5. 
 Group Capt. Roberton, Defence, Proof Transcript of Evidence, 20 August 2008, p. 5. 


