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Senator Scullion asked on 18 October 2012, Hansard page 67
Question
Overspend at Wadeye facility
When were you first aware that there were going to be significant blow-outs in the
construction cost at Wadeye? Mr Hehir: I will have to take that on notice. Senator
SCULLION: Ms Paul, before we move on from that, I understand that you might
need to take that on notice but, given that you do not seem to be disagreeing with me
on the quantum here—I think they are pretty basic figures—and that we appear to
have spent half of the amount that was originally budgeted on what is effectively onethird of the work, one would have expected that, given the differential in what would
have been expected by all the announcements and what it has actually cost you, that
you would have been able to provide an answer today. We now have the very first
direct figure. I appreciate that we often take things on notice, but I would have
thought you would have been able to provide at least some indications of why there
has been a blow-out of this nature on something of this import.
Answer
GHD was engaged by Aboriginal Hostels Limited (AHL) to prepare a Technical
Feasibility Study for a student boarding facility in Wadeye. The Report, published in
May 2010, estimated an indicative cost of $12,094,850 for the project. This amount
excluded costs associated with procuring the land and costs to Aboriginal Hostels
Limited in managing the delivery of the project.
On 25 June 2010 the Department entered into an agreement with AHL to provide
funding of $12,115,850 for the construction of the Wadeye boarding facility. The
project was scheduled for completion by 30 April 2012.
On 14 August 2011 AHL advised the Department that the funding provided would not
be sufficient to complete the project. Additional costs related to the need for security
guards to protect the building, early works package, additional site engineering costs,
increased architectural costs, building application fee, Power and Water connection
charges, an increase from 3% to 5% for contingency costs (due to the difficult
construction environment) and a GHD program management variation. A contract
variation of $1,370,640 to cover these costs was signed on 27 October 2011.
On 3 April 2012, AHL sought a further contract variation, due to increased costs for
building construction, additional building fees and levies and AHL management fees.
A second contract variation of $1,031,282.38 was signed on 20 April 2012. The final
construction cost for the Wadeye boarding facility was $14,236,000.
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The cost of constructing the facility increased because of the difficulties associated
with construction in such a remote location. The isolation of the site and the impact of
a record wet season extended the program for completion of the facility.
The increase in construction costs was the result of several factors, including
additional costs required for security during the building phase, necessary to protect
the facility and construction staff; additional barge freight costs due to the prolonged
2011/12 wet season, which precluded goods being transported by road; an increase
in the price of concrete from $680m3 to $750m3 during the construction phase; an
extension of the construction period beyond the projected end date (again due to the
prolonged wet season); an increase in fees and levies (eg NT Build Levy); and a
management fee payable to Aboriginal Hostels Limited.
The final cost of construction represents a less than 10 per cent increase in costs per
year over the total two year construction period.
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