
 

 

 

Chair’s Foreword 
This Second Report of the 57-member strong oversight committee of the National 
Broadband Network (NBN) is the first report that examines detailed performance 
measures provided by the NBN Co and Government, and allows for a direct 
comparison of the foundation documents of the NBN Co Corporate Plan 2011-
2013 with the Shareholder Ministers’ letter to NBN Co dated 17 December 2010.  

While there are several differences between these foundation documents and the 
recently provided performance update, it is evident that 2012 will see NBN Co 
transition from a company working through the frustrating and tangled 
regulatory stages, and the testing of first release sites, to provide the NBN rollout a 
broader engagement with retail providers and communities. 

Compared to the NBN Co Corporate Plan, a lower than expected capital 
expenditure (capex) and higher than expected operating expenditure (opex) result, 
will be watched closely by the committee. This could be an early warning that it is 
costing more to do less, when compared to the expected results in the NBN Co 
Corporate Plan, even though the committee has at this stage accepted the 
argument from NBN Co that other reasons are behind this. The committee will 
watch this capex/opex combination closely, as value for money to taxpayers is the 
critical key performance indicator in turning this good concept into an even better 
reality for all. 

Compared to the NBN Co Corporate Plan, timeframe slippage has also occurred, 
largely due to the number of unresolved issues between the Australian 
Competition and Consumer Commission (ACCC) and various stakeholders. The 
competition and consumer “rules of the game” remain unresolved at the time of 
writing. Certainty for markets, investors and consumers demands greater 
attention from Government to resolve outstanding regulatory matters, so there are 
no further schedule slippages. 

It is understood by most that Australian telecommunications is currently not a 
level playing field. It is also understood this historic imbalance means decisions 
are being made on the front-end of this infrastructure project to eventually achieve 
a more competitive environment and better consumer result for the future, even if 



 

 
decisions may look anti-competitive in the short term. It is also understood and 
acknowledged that this is initially challenging-challenging for regulators like the 
ACCC, challenging for some existing business models like those wanting to both 
wholesale and retail in Greenfield sites, and challenging for those looking for 
investment opportunities in the new markets that are coming with the NBN 
rollout. Even with this all being understood, however, it should also be 
understood by the relevant stakeholders involved in these regulatory decisions 
that challenging does not equate to delay, and should not be an excuse for delay. 

If these matters can be addressed quickly and thoroughly, 2012 has great potential 
to be the Year of the NBN. The move from test sites to broader rollout will engage 
more people, and will see more retail engagement, and more innovative strategies 
and products introduced into Australia as a consequence. Regional and rural 
Australia will now, finally, have the opportunity through the next steps of interim 
satellite, wireless and FTTP to be better engaged in the Australian economy and 
services. And to add to this, the committee has made recommendations for better 
low socioeconomic engagement, and better remote indigenous engagement, so 
that these opportunities actually turn into real, ongoing and sustainable change for 
the better in regional, rural and remote information communication technology. I 
would hope key decision-makers consider these recommendations in detail and in 
good faith. 

The committee will continue its work in the next six months on several key areas, 
including workforce related matters, and private sector engagement. Both are 
touched on in this report, however, the committee believes even more work needs 
to be done in detail on both. Personally, the options for privatisation of the NBN’s 
national wholesale platform remain unclear. If the current model is a public sector 
“build-own-operate” project, then questions still remain as to where, when and 
how a “transfer” to the private sector is going to occur, if it is going to occur at all. 
The reason this is important to consider earlier than currently legislated, is 
because a sale, if tightly contracted, could occur in several sections, and 
considerations therefore need to begin on what terms and conditions on behalf of 
consumers such a model could take place. 

Of course, if the majority parliamentary view is not to sell it, and indeed to keep it 
as a public asset returning an annual dividend to the taxpayer, then this change in 
the final policy position also needs to be made explicit for legislative reasons, and 
a debate about this deserves to occur soon. This public debate about the sale of the 
NBN, and the new process that is established as a consequence of such a debate, 
could be bought forward for the next NBN Co Corporate Plan. For this reason, 
work on exactly what the final product that is being built-whether a private or 
public one, whether sold in parts, as a whole or not at all-will be undertaken by 
the oversight committee throughout 2012. 



v 

 

Once again, the committee thanks all those who have taken the time to give 
evidence over the past six months. This all helps with the committee’s 
independent considerations. Likewise, on behalf of the committee, I thank the 
secretariat for their ongoing diligence. This a large committee overseeing one of 
Australia’s largest ever infrastructure projects, and the secretariat is showing great 
skill in managing it all. Well done and thanks once again. 

 
Robert Oakeshott MP 
Chair 
 

 

 

 
 


