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Performance Reporting 

Background 

2.1 The Shareholder Ministers’ Third National Broadband Network (NBN) 
rollout Performance Report (the Performance Report) covers the six 
month period ended on 30 June 2012. 

2.2 The Third Performance Report includes: 

 A summary of the key milestones met by NBN Co Limited (NBN Co) 
in the period covered 

 Six monthly and annual financial statements for the period ended 
30 June 2012, and 

 ‘Measurement against’ Key Performance Indicators (KPIs) for the 
NBN Co ‘as at 30 June 2012’.1 

2.3 This chapter outlines and discusses the performance information 
associated with the physical NBN rollout. Discussion on additional 
NBN rollout issues such as medical alarms and providing a fibre 
connection to multi-dwelling units is included in Chapter 5. An outline 
of the progress on regulatory and pricing issues is included in Chapter 
3. Remaining issues relating to regional and remote Australia are 
discussed in Chapter 4. 

 

1  Shareholder Ministers, ‘Performance Report to 30 June 2012’, Submission 13, p. 3. 
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Key Features of the Performance Report 

Format and Content 

2.4 The Third Performance Report provides an overview of the status of the 
NBN rollout in a similar format to the previous performance report. 
The KPIs table at the back of the report provides an overall snapshot of 
the progress of completion of the fibre, fixed wireless and satellite 
networks. Unaudited financial results for the NBN Co Group have 
continued to be included within the Performance Report. 

2.5 The main difference in the presentation of the information contained in 
the Performance Report is that the data for the fixed wireless and 
satellite networks has now been combined. 

2.6 A map of the places visited by the NBN Co Discovery Truck (covering 
New South Wales, South Australia, Tasmania and Victoria) is included 
as an attachment for the first time. 

2.7 A similar qualifying statement as included in previous Performance 
Reports, supporting the status of the NBN rollout is included. The 
NBN Co has stated in the preamble to its ‘Corporate KPI’ tables: 

This is the third report and as such reflects initial reporting while 
systems and reporting processes are still in development. The data 
will become more meaningful against actual and forecast 
measures as the reporting series builds up over time. This report is 
consistent with a start-up company in the early years of the 
rollout. Further KPIs will be brought online as agreed with the 
Shareholders.2 

2.8 In response to the change in KPIs and comparing NBN rollout 
performance against targets into the future, the NBN Co stated: 

The KPI reporting framework has been broadly consistent across 
each of the three progress reports provided to the [committee]. The 
indicators included in future reports will be expanded so that, 
over time, the reports will include further detail as the company 
and its reporting systems mature and the rollout ramps up. KPIs 
will measure NBN Co performance against its Corporate Plan 
targets.3 

 

2  Shareholder Ministers, ‘Performance Report to 30 June 2012’, Submission 13, p. 36. 
3  NBN Co, Submission 7.10, Answer to Question on Notice No. 6. 
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Key Performance Indicators 

New Targets and Timeframes 

2.9 The NBN Co Corporate Plan sets out a revised table of NBN targets for 
premises passed or covered and premises with active service, but with 
new classifications of the three technologies under the NBN.4 

2.10 The Fibre-to-the-Premise (FTTP) Brownfield category remains; fixed 
wireless and satellite have been combined; and FTTP for Greenfields is 
represented separately. In addition, figures are presented as cumulative 
year on year instead of incremental year on year.5 

2.11 The NBN Co explained the reason for combining the fixed wireless and 
satellite targets and stated: 

The reason we have combined them is that we are finding that, 
where we are not able to put up a cell site, a tower, we obviously 
have to use a satellite solution—and we have made that very 
public. The reason we have then combined them is that we want to 
have that flexibility in case we cannot get a site approved. ... We 
are not certain of the break-up, so we thought it best to say: this is 
the total of those two technologies.6 

2.12 While ‘the annual run rate is back in line with the 2011-2013 Corporate 
Plan by FY2015’, changes to deployment forecasts have been attributed 
to the below factors:7 

 Delays in finalising the conditions precedent of the Telstra 
Agreement 

 Prolonged negotiations in order to achieve sustainable and cost 
effective construction contracts 

 The decision to increase the points of interconnect from 14 to 121 

 Slower than anticipated occupation rate and connection demand in 
new developments 

 Priority given to deployment of the transit network, NBN Co’s 
obligation to connect new developments and deployment of the 
fixed wireless network.8 

 

4  NBN Co, Corporate Plan 2012-2015, August 2012, p. 36. 
5  NBN Co, Corporate Plan 2012-2015, August 2012, p. 36. 
6  Mr Mike Quigley, CEO, NBN Co, Transcript of Evidence, Canberra, 30 October 2012, p. 19. 
7  NBN Co, Corporate Plan 2012-2015, August 2012, p. 35. 
8  NBN Co, Corporate Plan 2012-2015, August 2012, p. 35. 
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2.13 Tables of targets included in both the 2011-2013 Corporate Plan and the 
2012-2015 Corporate Plan follow. 

Drawing Target Comparisons 

2.14 Comparing the targets of premises passed figures in the NBN Co 
Corporate Plan 2011-2013 and similar targets in the new NBN 
Corporate Plan 2012-2015 shows a marked difference in figures. 

2.15 For the financial year ended on 30 June 2012, the original target for 
FTTP Brownfields for Premises Passed or Covered was 132 000, this 
figure was revised down to 29 000 in the new NBN Co Corporate Plan 
2012-2015. The actual figure reached as stated in the Performance 
Report is 28 860 premises passed. Similarly, the majority of targets 
originally listed in the NBN Co Corporate Plan 2011-2013 have either 
been revised down, combined or no original target figure published. 

2.16 The legal notice preamble in the NBN Co Corporate Plan 2013-2015 
places a caveat on its ‘forward looking statements’. The Legal Notice 
states: 

...Such forward looking statements are not guarantees of future 
performance and involve known and unknown risks, 
uncertainties, assumptions and other important factors, many of 
which are beyond NBN Co’s control. While such forward looking 
statements are based on NBN Co’s best considered professional 
assessment, NBN Co’s officers do not give any assurance to any 
third party that the results, performance or achievements 
expressed or implied by such forward looking statements will 
actually occur, and such statements should not be relied on or 
considered to be a representation of what will happen by any third 
party. Other than as required by NBN Co's reporting obligations 
to the Commonwealth, NBN Co and its officers have no obligation 
to update these forward looking statements based on 
circumstances, developments or events occurring after the date of 
this Corporate Plan.9 

2.17 When asked whether the NBN Co had a moral or legal obligation to 
meet the NBN rollout targets outlined in its revised corporate plan, the 
NBN Co stated: 

I do not think that we have a legal requirement. I can check with 
our lawyers on this one, but I do not think so.10 

 

9  NBN Co, Corporate Plan 2012-2015, August 2012, p. 2. 
10  Mr Quigley, NBN Co, Transcript of Evidence, Canberra, 30 October 2012, p. 24. 
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2.18 Further, during the Third Review the NBN Co stated that it was 
‘neither reasonable, nor valid to compare NBN Co’s performance with 
the deployment forecasts that were included in the December 2010 
corporate plan.’ The NBN Co stated: 

… it is neither reasonable nor valid to compare NBN Co's 
performance with the deployment forecasts that were included in 
the December 2010 corporate plan. However, it is perfectly 
legitimate to measure NBN Co's performance against the 
announcements we have made in our 12-month and three-year 
rollout schedules. We are ready to be measured and held 
accountable for our performance versus what we have committed 
to in those rollout schedules, but I would also like to be clear that, 
if there are any future policy changes, the assumptions in the 
corporate plan we are about to submit may have to change.11 

NBN Co Corporate Plan 2011-2013 

Table 2.1 Premises Passed or Covered (incremental year on year)12 

 FTTP 

Brownfields 

FTTP 

Greenfields 

Build 

FTTP 

Greenfields 

BOT 

Satellite 

First 

Release 

Wireless Total 

June 2011 13 000 - 45 000 165 000 - 223 000 

June 2012 132 000 7000 120 000 - 14 000 273 000 

June 2013 805 000 63 000 84 000 - 269 000 1 221 000 

Total 950 000 70 000 249 000 165 000 283 000 1 717 000 

 
 
 
 
 
 
 
 
 
 
 

 

11  Mr Quigley, NBN Co, Transcript of Evidence, Sydney, 16 April 2012, pp 47-48. 
12  NBN Co, Corporate Plan 2011-2013, December 2010, Exhibit 1.1, p. 15. 
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New NBN Co Corporate Plan 2012-2015 

Table 2.2 Premises or Lots Passed or Covered (cumulative year-on-year)13 

2012-15 CP 

Premises or Lots Passed*/Covered YoY 

 FTTP 

Brownfields 

Fixed wireless 

and satellite 

Subtotal 

brownfields and 

fixed wireless 

and satellite 

FTTP 

Greenfields** 

Total 

FY2011 18 000 165 000 183 000 - 183 000 

FY2012 29 000 174 000 203 000 10 000 213 000 

FY2013 286 000 320 000 606 000 55 000 661 000 

FY2014 1 129 000 374 000 1 503 000 178 000 1 681 000 

FY2015 2 499 000 752 000 3 251 000 413 000 3 664 000 

FY2016 3 862 000 907 000 4 769 000 763 000 5 532 000 

*Greenfields in new developments: lots passed may not equal premises passed depending on 
developer’s timeframe to build. 

**FTTP Greenfields are demand-driven activities which are subject to variations in housing starts 
and Developer activities (supply of new premises and demand from new developers for NBN Co 
to install fibre). 

NBN Co Corporate Plan 2011-2013 

Table 2.3 Premises with Active Service (incremental year on year)14 

 FTTP 

Brownfields 

FTTP 

Greenfields 

Build 

FTTP 

Greenfields 

BOT 

Satellite 

First Release 

Wireless Total 

June 2011 - - 35 000 - - 35 000 

June 2012 5000 5000 92 000 13 000 1000 116 000 

June 2013 255 000 55 000 64 000 20 000 25 000 419 000 

Total 260 000 60 000 191 000 33 000 26 000 570 000 

 
 

 

13  NBN Co, Corporate Plan 2012-2015, December 2010, Exhibit 5-1, p. 36. 
14  NBN Co, Corporate Plan 2011-13, December 2010, Exhibit 1.2, p. 15. 
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New NBN Co Corporate Plan 2012-2015 

Table 2.4 Premises with Active Service (cumulative year on year)15 

2012-15 CP 

Premises or Lots Passed*/Covered YoY 

 FTTP 

Brownfields 

Fixed wireless 

and satellite 

Subtotal brownfields 

and fixed wireless 

and satellite 

FTTP 

Greenfields* 

Total 

FY2011 600 200 800 - 800 

FY2012 3000 10 000 13 000 500 13 500 

FY2013 44 000 38 000 82 000 10 000 92 000 

FY2014 420 000 64 000 484 000 67 000 551 000 

FY2015 1 311 000 100 000 1 411 000 204 000 1 615 000 

FY2016 2 559 000 145 000 2 704 000 477 000 3 181 000 

*FTTP Greenfields are demand-driven activities which are subject to variations in housing starts 

and Developer activities (supply of new premises and demand from new developers for NBN Co 

to install fibre). 

Delay in NBN Rollout Commencement 

2.19 The NBN Co 2012-2015 Corporate Plan includes adjustments that have 
been made in regard to the stated nine month delay in the NBN 
rollout.16 The NBN Co outlined these delays and stated: 

There were a number of reasons, one of which was the ACCC 
decision on the points of interconnect. They moved from 14, which 
we had based our network on and designed it for, to 121. That 
required a rejig of the network—quite a substantial one. We had 
anticipated getting the national duct data in June. We got it the 
following March. Of course, the construction contracts themselves 
took a bit longer for us to negotiate because we terminated a 
process and went into a new process to make sure that we get 
value for money for the Australian taxpayer. I have to also say that 
the issues we talked about with addresses were also quite a task to 
undertake. We also took on board, on 1 January 2011, the 

 

15  NBN Co, Corporate Plan 2012-2015, August 2012, Exhibit 5-2, p. 36. 
16  These reasons are outlined in Chapter 1 of the report on page 1. 
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greenfields requirement—and I have some information because I 
know the committee is interested in greenfields, but it looks like 
we are out of time to do that—and that was quite a substantial 
undertaking.17 

2.20 The ACCC commented on its role in the consideration of the Telstra 
Structural Separation Undertaking (on which the Telstra Agreement 
relied for finalisation) and the perception that the ACCC had 
contributed to the delay in the NBN rollout commencement. The ACCC 
stated: 

...any delay that I have heard potentially attributed to us was 
potentially the delay in approving the Telstra structural separation 
undertaking. That took us six and a half months to approve. My 
understanding was the original NBN timetable meant that that 
would all be settled by the middle of 2011. As it happened, it never 
came to us until the end of July, so we never even had it. To have 
even approved it in one month would have meant that we would 
have had to just close our eyes and sign. In fact, because we were 
trying to get interim equivalence and transparency, it was 
necessarily a complicated issue. I can understand that NBN were 
forecasting on the basis of an agreement that actually had to be 
settled between the ACCC and Telstra. So they may have found 
that hard to judge. I think the key delay was the negotiations 
between NBN and Telstra. Our role necessarily was always going 
to take an amount of time—whether that was four, five, six or nine 
months. These things do take time. I do not think we contributed 
to the delay at all.18 

2.21 The NBN Co clarified the events that lead to the delay in the 
commencement of the NBN rollout and stated: 

We are not suggesting that the ACCC contributed to the delay. We 
anticipated in December 2010 that we would have reached 
agreement and could start using the national duct data from 
Telstra—which we need to do all the things that .... [have been] 
spoken about—by June 2011. That was probably optimistic. We 
underestimated the length of time and the complexity of reaching 
final agreement with Telstra and we also did not anticipate the fact 
that the deal could not commence until after the Telstra [structural 
separation undertaking] SSU, nor how long that would take. It did 

 

17  Mr Quigley, NBN Co, Transcript of Evidence, Canberra, 30 October 2012, p. 23. 
18  Mr Rod Sims, Chairman, ACCC, Transcript of Evidence, Canberra, 14 August 2012, p. 2. 
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not occur until March [2012], so we could not get the national duct 
data until then. So we could not do the design process that we 
talked about earlier.19 

National Broadband Network Rollout Progress 

Progress over the Reporting Period 

2.22 The Performance Report, similarly to previous reports included the 
progress information on the NBN rollout over the period from 1 
January to 30 June 2012, in addition to developments contributing to the 
NBN rollout covering the three month period from 1 July to 1 October 
2012. 

2.23 The key statistical results for the NBN rollout in the reporting period 
are listed in Table 2.5. For the purposes of comparison and to facilitate 
identification of progress, results are presented alongside the NBN Co 
Corporate Plan 2012-2015 targets. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

19  Mr Quigley, NBN Co, Transcript of Evidence, Canberra, 30 October 2012, pp 22-23. 
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Table 2.5 Key Results of the National Broadband Network Rollout for the six month period ended 
on 30 June 2012 (Construction commenced and Premises Passed/Covered) 

Cumulative Metrics NBN Co 2012-2015 

Corporate Plan 

Targets (p. 36) 

Cumulative 

current half year as 

at 30 June 2012 

Cumulative 

previous half year 

as at 31 Dec 2011 

Construction Commenced20    

Brownfields  280 142 77 357 

New Development Lots  13 885 12 723 

Fixed Wireless and Satellite  7062 1952 

Premises passed (PP)/covered    

Brownfields 29 000 28 860 18 243 

New Development Lots 10 000 10 054 951 

Fixed Wireless and Satellite 174 000 173 885 165 000 

Total PP (across the three technologies) 213 000 212 799  

Source Shareholder Ministers’ Performance Report, Submission 13, p. 5. 

2.24 For Premises passed/covered, the half year results show that the NBN 
Co achieved for: 

 Brownfields – 28 860 premises passed/ covered which is just below 
the target of 29 000. 

 New development lots or greenfields - 10 054 lots passed/covered 
which slightly exceeds the target of 10 000 lots. 

 Fixed wireless and satellite – 173 885 premises passed/ covered 
which is just below the target of 174 000 premises. 

2.25 Table 2.5 contains a comparison of the totals (across the three network 
technologies) for the six month period ended 30 June 2012 and shows 

 

20  Construction commenced represents contract instructions have been issued together with the 
initial Network Design Document so that construction partners can commence work on the 
detailed design, field instructions and rodding/roping activities in a Fibre Serving Area 
Module (FSAM). This is followed by the release of a rollout map for the FSAM on the NBN Co 
website showing the coverage areas for that FSAM and the estimated number of premises to 
be passed/covered. Shareholder Ministers, ‘Performance Report to 30 June 2012, 
Submission 13, p. 5. 
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the NBN Co is just below its total target of premises passed/ covered 
(213 000), with 212 799 premises covered.21 

Table 2.6 Key Results of the National Broadband Network Rollout for the six month period ended 
on 30 June 2012 (Premises Activated) 

Cumulative Metrics NBN Co 2012-2015 

Corporate Plan 

Targets (p. 36) 

Cumulative 

current half year as 

at 30 June 2012 

Cumulative 

previous half year 

as at 31 Dec 2011 

Premises Activated (PA)    

Brownfields 3000 3364 2095 

New Development Lots 500 503 110 

Fixed Wireless and Satellite 10 000 9669 2197 

Total PA (across the three Technologies) 13 500 13 536  

2.26 As shown in Table 2.6, for Premises Activated, the half year results show 
that the NBN Co achieved for: 

 Brownfields – 3364 premises activated which exceeds the target of 3000. 

 New development lots or greenfields - 503 lots activated which slightly 
exceeds the target of 500 lots. 

 Fixed wireless and satellite - 9669 premises activated which is just 
below the target of 10 000 premises. 

2.27 Comparison of totals (across the three network technologies) for the six 
month period ended 30 June 2012, shows that while the NBN Co is just 
below its total target of premises activated for fixed and wireless, overall, 
the NBN Co has exceeded its target (13 500), with 13 536 premises 
activated.22 

 

21  The NBN Co targets for premises or lots passed/covered are rounded to the nearest thousand. 
NBN Co, Corporate Plan 2012-2015, August 2012, p. 36. 

22  The NBN Co targets for premises activated are rounded to the nearest thousand where 
number of premises or lots exceeds 1000. NBN Co, Corporate Plan 2012-2015, August 2012, 
p. 36. 
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Current Progress 

2.28 The Government’s Performance Report also includes an update on 
events that have occurred since the reporting period from 1 July to 
1 October 2012. 

2.29 The key announcements and events identified in the Performance 
Report are listed in Table 2.7. 

Table 2.7 Key National Broadband Network Rollout Events from 1 July 2012 to 1 October 2012 

Date (2012) Event/Announcement 

3 – 12 July NBN Co announces local government areas in NSW and Qld to receive fixed 

wireless services from mid to late 2013 

12 July  NBN Co published its Network Extension Program 

 NBN Co announces ViaSat - Carlbad, California selected to provide 
ground systems for Long Term Satellite Service  

19 July Optus Agreement authorised by ACCC 

8 August NBN Co’s new Corporate Plan released 

9 August Opening of expanded Prysmian fibre manufacturing facility in Dee Why, NSW 

16 August Report released – Operation of the Freedom of Information Act 1982 and its 

application to NBN Co held documents 

24 August Ceduna, SA selected as fourth satellite ground station location 

4 September NBN Co released ‘NBN for Business’ a publication to assist small business ‘to 

make the most of high speed broadband’ 

6 September Silcar and Service Stream are announced as the NBN network maintenance 

and installation providers over the next two years 

NBN fixed wireless services are made available in Geraldton, WA 

19 September Opening of NBN Co’s National Contact Centre at Varsity Lakes, Qld 

28 September  NBN Co lodges its revised Special Access Undertaking with the ACCC 

 Telecommunication providers are now able to use NBN’s Multicast feature 

1 October Geraldton, Carnarvon and Kalgoorlie, WA selected as location for three new 

satellite ground stations 

Source Shareholder Ministers’ Performance Report, Submission 13, pp 4-5. 
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Planned Progress 

Table 2.8 Deployment Schedule for 2012-2015 Corporate Plan23 

Deployment Schedule from FY 2011 to FY2021 

June YE 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Brownfields Premises Passed (000’s) 18 29 286 1129 2499 3862 5168 6423 7610 8879 10091 

BF Premises passed Daily Run Rate (250 working days/year) 73 42 1028 3372 5482 5450 5225 5020 4746 5078 4847 

Greenfields Premises Passed (000’s premises) - 10 55 178 413 763 1111 1415 1673 1904 2111 

GF Premises Passed Daily Run Rate (250 working days/year) - 40 179 492 941 1400 1392 1215 1033 922 829 

Fibre Premises Passed (000’s Premises) 18 39 341 1307 2912 4625 6279 7838 9283 10 783 12 202 

Fibre Premises Passed Daily Run Rate (250 working days/year) 73 83 1207 3864 6423 6850 6617 6235 5780 6001 5677 

Brownfields Premises Connected (000’s) 1 3 44 420 1311 2559 3566 4578 5468 6195 6939 

BF Premises connected Daily Run Rate (250 working days/year) 3 11 161 1504 3565 4991 4029 4047 3562 2908 2976 

Greenfields Premises Connected (000’s premises) - 1 10 67 204 477 775 1017 1227 1412 1574 

GF Premises Connected Daily Run Rate (250 working days/year) - 2 40 227 548 1092 1189 968 841 740 649 

Fibre Premises Connected (000’s Premises) 1 4 54 487 1515 3036 4341 5594 6695 7607 8513 

Fibre Premises Connected Daily Run Rate (250 working days/year) 3 13 201 1731 4114 6083 5218 5016 4403 3648 3624 

Fixed Wireless and Satellite Premises Covered (000’s Premises) 165 174 320 374 752 907 921 934 948 961 974 

Fixed Wireless and Satellite Premises Connected (000’s Premises) 0 10 38 64 100 145 161 191 206 219 232 

Total Premises Connected – All Platforms (000’ Premises) 1 14 92 551 1615 3181 4502 5785 6901 7827 8745 

 

23  NBN Co, Corporate Plan 2012-2015, August 2012, Exhibit 5-3, p. 37. 
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2.30 Table 2.8 shows the NBN Co’s planned deployment schedule for 2012-
2015 for brownfields, greenfields, and fixed wireless and satellite - 
premises passed, daily run rates, and premises connected. 

2.31 By the end of 2012, as shown in Table 2.8, 14 000 premises are planned 
to be connected across all platforms of the NBN, with this number 
increasing exponentially to 92 000 by the end of 2013. 

2.32 In a statement made in relation to NBN rollout data for the six month 
period ended on 31 December 2012, the NBN Co stated that it expected 
NBN rollout to be ‘ramped up’ in the fourth quarter of the 2012-2013 
financial year. The NBN Co stated: 

The results reflect progress in the early stages of the rollout, and 
are what we would expect given the time and work necessary to 
put in place the contracts and agreements needed to get to this 
point of execution. As can be seen by our targets, this rollout is not 
a linear progression, but a rapid ramp-up. We are targeting to pass 
more premises in the final quarter of the financial year than we 
will have passed in the entire project up to the beginning of that 
quarter. Additional construction resources will be added over the 
coming months to help achieve these targets.24 

NBN Co’s Unaudited Financial Results 

2.33 The Shareholder Ministers’ report contains unaudited consolidated 
financial statements for the NBN Group for the six month period and 
financial year ended on 30 June 2012. 

2.34 As these statements are unaudited they were not accompanied with an 
auditor’s statement or explanatory notes verifying their non 
qualification and accuracy respectively. 

2.35 When asked about why unaudited financial results instead of audited 
financial statements were included in the Performance Report, the 
NBN Co stated: 

That is what I would have to refer to the department. This is the 
Government's report, so I would have to refer it to them.25 

 

24  NBN Co, 2013, 34 500 Australian homes and businesses now using the NBN, media release, 29 
January. 

25  Mr Robin Payne, Chief Financial Officer, NBN Co, Transcript of Evidence, Canberra 
30 October 2012, p. 24. 
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2.36 The Department of Broadband, Communications and the Digital 
Economy (DBCDE) subsequently responded that: 

The Government's progress reports on the National Broadband 
Network cover six monthly periods to 30 June and 31 December 
and are based on information provided by NBN Co. 

The financial statements contained within the government's 
progress reports are not subject to the same auditing arrangements 
as those applied to annual reports. While NBN Co's annual report 
had been tabled by the time of the 30 October Joint Committee 
hearing, preparation of the government's progress report was 
undertaken separately and was therefore appropriately marked as 
unaudited.26 

2.37 In the absence of accompanying explanatory and verification 
documents, supporting financial information and some information has 
been taken from the NBN Co 2012 Annual Report and some from the 
Performance Report. 

Equity Funding 

2.38 Over the six month period the Government provided $350 million in 
equity funding to the NBN Co.27 In reference to equity funding 
provided, the NBN Co Annual Report states: 

To the extent that the Commonwealth has provided for equity 
funding in forward budget estimates, NBN Co has recorded this as 
expected equity funding in the Schedule of Commitments. The 
expected equity funding to the company as at 30 June 2012 is 
$24.668 billion. As at 30 June 2012 a total of $2.832 billion has been 
made available to the [NBN Co].28 

2.39 The current Equity Funding Agreement between NBN Co and the 
Government was capped at $27.5 billion with reference to the NBN Co 
Corporate Plan 2011-2013. With the release of the 2012-2015 NBN Co 
Corporate Plan (which contains revised targets), on 8 August 2012, total 
equity funding was increased by approximately $3 billion to a total of 
$30.4 billion.29 

 

26  DBCDE, Submission 14, answer to question on notice No. 88. 
27  NBN Co, Annual Report 2011-2012, p. 101. 
28  NBN Co, Annual Report 2011-2012, p. 101. 
29  NBN Co, Annual Report 2011-2012, p. 101. 
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Financial Result 

2.40 Over the six month period, the NBN Co experienced an operating loss 
of approximately $300 million (exact amount is $299 639 000)30 with an 
operating loss of approximately $520 million (exact amount is 
$520 205 000) for the end of the 12-month period.31 This is 
approximately $197 million more than for the previous year. 
Operational expenditure over the 12-month period to 30 June 2012 was 
attributed to: 

 $222 million – employment costs32 ($119 million for previous year)33 

 $136 million for IT and direct telecommunications costs34 ($37 million 
for previous year)35 

 $89 million for outsourced technical and legal advice expenses36 
($161 million for previous year).37 

2.41 For the 2011-2012 financial year the NBN Co received revenue of 
approximately $62 million consisting of telecommunications revenue 
($1.9 million), other revenue ($19 000) and interest income 
(approximately $60 million).38 

2.42 Total expenses increased from the previous year of $355 837 million to 
$589 052 million.39 

2.43 When asked how long the NBN Co expects to be in the position of 
experiencing an operating loss, the NBN Co stated ’that is in the 
corporate plan; I think it is 2019.’40 

2.44 The NBN Co explained the operating loss timeframe and stated: 

 

30  Shareholder Ministers, ‘Performance Report to 30 June 2012’, Submission 13, p. 31. 
31  NBN Co, Annual Report 2011-2012, p. 58. 
32  NBN Co, Annual Report 2011-2012, p. 18 and Shareholder Ministers, ‘Performance Report to 

30 June 2012’, Submission 13, p. 27. 
33  NBN Co, Annual Report 2010-2011, p. 10. 
34  NBN Co, Annual Report 2011-2012, p. 18 and Shareholder Ministers, ‘Performance Report to 

30 June 2012’, Submission 13, p. 27. 
35  NBN Co, Annual Report 2010-2011, p. 10 
36  NBN Co, Annual Report 2011-2012, p. 18 and Shareholder Ministers, ‘Performance Report to 

30 June 2012’, Submission 13, p. 27. 
37  NBN Co, Annual Report 2010-2011, p. 10. 
38  NBN Co, Annual Report 2011-2012, p. 58 and Shareholder Ministers, ‘Performance Report to 30 

June 2012, Submission 13, p. 30. 
39  NBN Co, Annual Report 2011-2012, p. 58. 
40  Mr Quigley, NBN Co, Transcript of Evidence, Canberra, 30 October 2012, p. 24. 
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NBN Co’s projected cash flows are typical of large-scale 
infrastructure projects that require up front capital and operating 
expenditure to design and construct the network in order to 
generate revenue streams in future periods. NBN Co’s revenue 
streams are gradually projected to build up as the network is 
rolled out and service providers develop their customer base of 
end-user premises onto the Fibre, Fixed Wireless and Satellite 
networks. As revenue streams gradually build up, these are 
projected to exceed Operating expenditure in FY2019.41 

Timing of Performance Information 

Government’s Performance Report 

2.45 The Government’s Performance Report was received by the committee 
on 23 October 2012. 

2.46 In its First Report, the committee recommended that the Government’s 
six monthly performance report be provided to the committee: 

... no later than three months before the committee is due to report 
to the Parliament.42 

2.47 Taking into consideration this timeframe, the Government’s 
Performance Report was due to the committee by the end of September 
2012. 

Answers to Questions on Notice 

2.48 In previous reports there has been substantial discussion about the 
delay in receiving answers to questions taken on notice by the NBN Co 
and the DBCDE. In addition, the quality of answers has also been 
commented on. 

2.49 The committee has also commented on the pressure this has placed on 
it in regard to the timing of its reporting to Parliament. The committee 
subsequently made recommendations in this regard and has received 
comment through the Government’s formal responses to reports. 

 

41  NBN Co, Submission 7.12, Answer to Question on Notice No. 12. 
42  Joint Committee on the National Broadband Network (JCNBN), August 2011, Review of the 

Rollout of the National Broadband Network: First Report, p. 22. 
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2.50 In an effort to receive answers to questions on notice to supplement the 
committee’s hearing on 30 October 2012, the committee set an eight day 
timeframe for receiving answers to questions on notice. 

2.51 In correspondence regarding the provision of answers to questions on 
notice from the 30 October 2012 hearing the DBCDE stated: 

The Department and NBN Co aim to deliver answers to questions 
on notice at the earliest opportunity and to the best extent possible 
will endeavour to meet the Committee’s deadline. A number of 
responses have already been tabled with the Committee, and more 
will be tabled later tomorrow before the 14 November 2012 
deadline.... We understand that the NBN Co will be in a position 
to provide a further 20 responses over the next several days and 
the remainder shortly thereafter. 

To assist the Committee in preparing its report, NBN Co and the 
Department have prioritised the questions that are relevant to the 
performance of the NBN in the review period to June 2013.43 

Concluding Comments 

Key Performance Indicators 

2.52 The tabular representation of actual results achieved for the physical 
NBN rollout contained in the Shareholder Ministers’ performance 
report is not presented in a format which enables comparison with 
Corporate Plan targets. 

2.53 The committee has previously commented on the type of data that 
should be included in the Shareholder Ministers’ Performance Report to 
better enable comparison of data across years in line with published 
NBN rollout targets. 

2.54 In particular, the committee reiterates the statements it made in the 
Third Report that it ‘does not find it meaningful to be provided with 
data on how many premises have been passed or premises made active 
between periods or years without any kind of target or benchmark on 
which to compare this data.’ 

 

43  Correspondence from the DBCDE dated and received 13 November 2012. 
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2.55 In addition, the NBN Co corporate plan presents targets by financial 
years (covering the periods from 1 July to 30 June), not in six monthly 
periods as contained in the Shareholder Ministers’ Performance Report. 

2.56 In respect to this issue, the committee expects high levels of 
accountability and transparency from an organisation that is 
responsible for the design and build of Australia’s largest ever 
infrastructure project.  

2.57 The committee finds that the Performance Report while providing a 
general overview of the activities associated with the NBN rollout does 
not easily show which NBN rollout targets have been met over the six 
month period. The committee has made a recommendation in regard to 
this finding. 

Delay of Commencement of the NBN Rollout 

2.58 The committee has now on several occasions during the course of its 
reviews heard the reasons why the commencement of the NBN rollout 
has been delayed. Although it is stated in the new NBN Co Corporate 
Plan that the NBN rollout was delayed, and the rollout timeframe has 
been extended by six months, it is uncertain whether the NBN rollout is 
still subject to delay, and the extent of the impact of the previous delay. 

2.59 The ACCC has commented that it was not responsible for any delay to 
the commencement of the NBN rollout as a result of its consideration of 
the Telstra SSU. The NBN Co has agreed with comments made by the 
ACCC in this regard. 

NBN Co’s Unaudited Financial Results 

2.60 The Performance Report again contains unaudited financial statements 
with the only accompanying disclaimer-type statement being 
‘Unaudited financial statements are presented in the following section. 
Further information is available in the audited financial statements 
included in the 2011‐12 Annual Report.’44 

2.61 Without an accompanying auditor’s statement or accompanying 
explanatory notes, the accuracy of financial statements provided in the 
Performance Report and whether the financial statements were 
prepared in accordance with accounting standards, may be questioned. 
Where accounting standards are not followed to prepare financial 
statements implies that without such rigour in the process, there is 
more likely to be resulting errors. 

 

44  Shareholder Ministers, ‘Performance Report to 30 June 2012’, Submission 13, p. 27. 
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2.62 The DBCDE’s response to the reason for providing unaudited financial 
statements in the Performance Report is not satisfactory. In particular, 
the DBCDE’s response states that ‘the financial statements contained 
within the Government's progress reports are not subject to the same 
auditing arrangements as those applied to annual reports.’ 

2.63 To then state in the Performance Report that further information is 
provided in the NBN Co’s Annual Report is unhelpful as the two are 
not comparable as they were prepared using different methodologies. 

2.64 Given that the NBN Co Annual report was released before the 
Performance Report was provided to the committee, there would have 
been no reason not to include it in the Performance Report. 

2.65 The committee would prefer to receive audited financial statements so 
that results are certified and so can be verified, and has recommended 
this course of action. 

Timing of Government’s Performance Report 

2.66 To date, through four reviews, the Government’s Performance Report 
has not reached the committee within the three month period that the 
committee recommended in its First Report. 

2.67 One week before the committee’s biannual hearing with the NBN Co, 
originally scheduled for 8 October 2012, the committee had not yet 
received the Government’s Performance Report. 

2.68 The hearing was subsequently rescheduled from 8 October to 30 
October 2012 to accommodate witnesses’ schedules. While this 
timeframe would have provided additional time for the Government’s 
Performance Report to reach the committee, the Performance Report 
was not received by the committee until 23 October 2012. This is four 
working days prior to the 30 October 2012 biannual hearing. 

2.69 Receiving the Government’s Performance Report at least three months 
before it is required to report to the Parliament allows the committee to 
undertake its oversight role without any initial delay in the review 
process. 

2.70 While the committee appreciates receiving the Government’s 
Performance Report ahead of its biannual hearing, it would be 
preferable for the committee to receive the Performance Report at least 
one month before the biannual hearing with the NBN Co is scheduled 
to take place. This would assist the committee in fulfilling its reporting 
and oversight obligations more uniformly. 
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Answers to Questions on Notice 

2.71 Given the short time available for the committee to finalise its report 
following its rescheduled biannual hearing with the NBN Co and in an 
effort to receive answers to questions on notice to supplement the 
committee’s evidence, an eight day timeframe for receiving answers to 
questions on notice was put in place. 

2.72 The committee appreciates that this timeframe was relatively short and 
appreciates the efforts of the NBN Co and DBCDE to provide answers 
to questions on notice within this timeframe. 

2.73 Receiving answers to questions on notice in this short timeframe has 
enabled the committee to meet its reporting obligations and provide 
more up to date information on the NBN rollout to the Parliament and 
interested citizens. 

 

Recommendation 1 

2.74 The committee recommends that the key performance indicator 
information presented in the Shareholder Ministers’ six-monthly 
National Broadband Network (NBN) Performance Report list and detail: 
(1) established Business Plan targets and (2) actual results which track 
the progress of the NBN rollout over each six month period as well as 
yearly, to enable the comparison of actual physical NBN rollout results 
with published NBN Co Corporate Plan targets. 

 

Recommendation 2 

2.75 The committee recommends that the Shareholder Ministers’ six monthly 
performance report on the progress of the National Broadband Network 
rollout include audited financial statements with accompanying 
explanatory notes, and where it is not possible to provide these in the 
first instance, that they be forwarded to the Joint Committee on the 
National Broadband Network when prepared, as an addendum to the 
Performance Report. 
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Recommendation 3 

2.76 The committee recommends that subsequent Shareholder Ministers’ six 
monthly performance report on the progress of the National Broadband 
Network rollout be provided to the committee no less than one month 
before the scheduled biannual hearing with the Joint Committee on the 
National Broadband Network. 

 


