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Cost of the project

5.1 The referral to the Committee was to examine a proposal for new freight
and passenger facilities on Cocos (Keeling) Islands at an estimated cost of
$14 million, with indicative costs for Stage 1 of $10.5 million and for
Stage 2 of $3.5 million.

5.2 The Committee was therefore concerned to find that the Statement of
Evidence from the Department of Transport and Regional Services stated
that the estimated cost of the proposal was $16 million.

5.3 Mr John Weatherstone explained that:

… Under our capital works program we have a five-year rolling
program called the Strategic Asset Management Plan. We are
currently entering our third year of that five-year program …
when the Commonwealth Grants Commission did assess the need
for an alternate facility here on West Island it was the inland basin,
and the rough estimates were around the $10 million mark.1

5.4 Mr Weatherstone stated that the Commonwealth Grants Commission and
the Government endorsed the program in 1999:

… We have moved on in time from that. It has taken a
considerable time to get to this stage, basically because of the
amount of environmental studies - wave studies, sedimentation

1 Evidence, p. 14.
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studies, a whole range of studies - that needed to be carried out
and approved before we could get to the next stage.2

5.5 The Committee noted that as a result of the various studies, the Inland
Basin option had been eliminated on environmental grounds. Further
studies had resulted in the emergence of the Offshore Island and Access
Bridge concept.

5.6 The referral of the project on 5 April 2001 at an estimated cost of
$14million reflects this later concept:

… The design features an offshore island - 100 metres by 60 metres
approximately 200 metres from the shoreline at Rumah Baru, on
the eastern side of West Island, Cocos (Keeling) Islands -
connected to the shore by an access bridge and linked by an
approximately 400 metre long dredged channel to deeper water in
the Lagoon.3

5.7 The Committee would expect there to be consistency between the estimate
quoted in the referral motion and the estimate put forward in the
Statement of Evidence prepared in conjunction with the referral.

5.8 The Committee found a further discrepancy in the information provided.
The referral of the proposed development suggests that it was envisaged
as a two-stage project. In evidence to the Committee representatives of the
Department stated that the completion of the project in two stages was
estimated to cost $18 million.

5.9 Clearly, it would be more cost effective to complete the project at
$16 million as a single stage project, with the advantage of having the
facilities operational in a shorter time frame.

5.10 Proposing departments and agencies should be mindful of the difficulties
that are created for the Committee in recommending that a project
proceed when such discrepancies in estimated costs occur.

Consultation

5.11 The Committee was particularly pleased to hear that there had been
adequate community consultation by the Department with the Cocos
(Keeling) Islands community and other stakeholders.4

2 Evidence, p. 14.
3 The Hon. Peter Slipper MP, House of Representatives, Hansard, 5 April 2001.
4 Evidence, pp. 3, 36, 40.
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5.12 On the basis of documentary evidence and the testimony of witnesses
appearing before the Committee at the public hearing, the Department is
to be commended for its consultation strategies.

Support for the project

5.13 The Committee found overwhelming support for the project amongst the
Island community. It was clear that people within the community had
held serious concerns about a range of issues relating to existing
arrangements, in particular, safety issues for ferry passengers and for
those involved in the stevedoring industry.

5.14 Support for the project was also expressed by people interested in
promoting tourism on the Cocos (Keeling) Islands.

Passenger safety

5.15 The Committee noted the concerns about passenger safety, particularly of
school children, with the arrangements which are currently in operation.

5.16 The Committee also noted the concerns about the safety of workers
engaged in the stevedoring industry.

5.17 Clearly, safety is an issue of paramount importance.

Tourism

5.18 The Committee noted the optimism of representatives of the tourist
operators that the new development would facilitate the tourism industry.

Approval by the Shire

5.19 The Committee noted the  comments of the Shire Council concerning the
necessity of submitting a Development Application to the Shire for its
approval and that DoTRS had acknowledged this requirement.
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Environmental issues

5.20 The Committee commends the Department for its detailed consideration
of environmental matters. Australia Parks North was satisfied with the
proposed strategies for preserving the environment and with plans to
monitor the impact of the development on the environment during the
construction phase and thereafter.

Conclusion

5.21 On the basis of the evidence, the Committee concluded that the proposed
development of new freight and passenger facilities at Rumah Baru on
West Island, Cocos (Keeling) Island should proceed as a matter of
urgency. The Committee supports the adoption of the Offshore Island and
Access Bridge concept, to be constructed as a single stage project.

Recommendation 1

5.22 The Committee recommends that the Offshore Island and Access
Bridge concept proceed as a single stage project at a cost of
$16 million as a matter of urgency.


