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Summary
1A1020 Award Contract 01NOV05
1A1110 Appoint & Sign up Consultants 01NOV05 19DEC05
1A9000 BASE BUILDING SITE CONSTRUCTION & COMMISSIONING 02DEC05 19JUN07
1A9010 Whole Project Nett Completion 19JUN07
1A9020 Builder's Contingency for Inclement Weather, etc 20JUN07 28AUG07
1A9030 Whole Project Gross Completion 28AUG07
1A9110 Developer's Contingency 29AUG07 11SEP07
1A9120 Developer's Gross Completion 11SEP07
1A9610 Base Building Excavat'n&Concrete Structure(Nett) 17JAN06 02DEC06
1A9620 Base Building Services Rough-ins (Nett) 09SEP06 17MAR07
1A9630 Whole of Building Watertight (Nett) 16MAR07
1A9640 L3&L4 Tenant Fitout & Commissioning Works (Nett) 03APR07 04JUL07
1A9650 Building B Lift Refurbishment &Commission (Nett) 19JUN07
1A9660 Base Building & Tenant Fitout Completion 12SEP07
1A9670 Practical Completion 12SEP07

Off-Site - Tennant Fitout Design
1C5000 L3&4 Landlord Provide Prelim.Arch.Base Bldg Drgs 01NOV05 20DEC05
1C5010 L3&L4 Landlord Provide Sched. of Rates OR 1C5011 01NOV05 31JAN06
1C5011 L3&4 Landlord Provide Fitout Design Cons'ts Fees 01NOV05 31JAN06
1C5020 L3&4 Tenant Provide Fitout Works Budget Estimate 01NOV05 31JAN06
1C5030 L3&L4 Landlord Produce Prelim.Mechl Floor Layout 06DEC05 31JAN06
1C5040 L3&4 Tenant Confirm Agreed Consult'ts be Engaged 01FEB06 28FEB06
1C5050 L3&4 Tenant Works Det'ls reqd for Integr'n Works 21DEC05 28FEB06
1C5060 L3&L4 Tenant Obtain PWC Approval 01MAR06 21MAR06
1C5065 L3&L4 Landlord Provide Base Building Plans 21DEC05 31MAR06
1C5070 L3&L4 Tenant Written Notice Landlord todo Fitout 22MAR06 31MAR06
1C5080 L3&L4 Tenant Written Notice Excl.Excess Premises 22MAR06 01JUN06
1C5090 L3&L4 Tenant Provide Base Bldg Fitout Reqts 01MAR06 15JUN06
1C5100 L3&L4 Tenant Provide Remainder of Fitout Brief 16JUN06 30JUN06
1C5110 L3&L4 Landlord Prep.Cost Plan with Nom.Consul'ts 16JUN06 14JUL06
1C5120 L3&L4 Consult & Finalise Fitout Design & Brief 03APR06 30AUG06
1C5130 L3&4 Tenant Accepts&Final Appr'l Fitout Estimate 17JUL06 30AUG06
1C5140 L3 & L4 Tenant Provides Installation Brief 31AUG06 29SEP06
1C8010 Tendering & Awarding Fitout Trades 31AUG06 25JAN07
1C8020 Tenant Trades Mobilise 10NOV06 09FEB07

Off-Site - AFC Drawings & Coordination
1F2260 L 03 to L 04 Tenant Drawings "For Construction" 11AUG06 10NOV06
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