
 

5 
Proposed Base Infrastructure Works Project 
under the Base Security Improvement 
Program 

5.1 The proposed Base Infrastructure Works (BIW) project under the Base 
Security Improvement Program (BSIP) is one element of a range of new 
security measures at military bases around Australia. 

5.2 Defence has been implementing such measures in response to a 2009 
government-directed review of Defence protective security arrangements. 
This review was initiated following the discovery of planned terrorist 
attacks on Holsworthy Barracks in Sydney. 

5.3 The purpose of the project is to deliver tailored infrastructure works at 16 
priority sites, in order to reduce the risk of specific types of terrorist attack 
upon Defence personnel. These works would complement other non-
infrastructure BSIP elements to achieve acceptable residual security risk 
profiles for the identified BSIP terrorist risk events. 

5.4 To meet this objective, the BIW project will deliver infrastructure 
treatments tailored to each site’s specific security risk profile, function and 
other environmental factors. 

5.5 The cost of the project is $203.502 million. 

5.6 This proposed construction project was referred to the Committee on 24 
May 2012. 

Conduct of the inquiry 
5.7 Following referral to the Committee, the inquiry was advertised 

nationally. 
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5.8 The Committee received one submission and two supplementary 
submissions from Defence, and four confidential supplementary 
submissions detailing the project costs. The Committee also received two 
submissions from other stakeholders. The list of submissions can be found 
at Appendix A. 

5.9 The Committee received briefings on the proposed works for all 16 sites. 
On 2 July 2012, the Committee conducted a site inspection at Simpson 
Barracks, Yallambie, Victoria. On 10 August 2012, the Committee 
conducted site inspections at Victoria Barracks Sydney, Paddington, NSW, 
and Garden Island Defence Precinct, Potts Point, NSW. 

5.10 The Committee held a public hearing and an in-camera hearing on the 
project costs on 10 August 2012 in Sydney. 

5.11 A transcript of the public hearing and the submissions to the inquiry are 
available on the Committee’s website.1 

Need for the works 
5.12 The 2009 review involved a security risk assessment of 88 Defence sites. 

This assessment identified 16 sites that required priority treatment.2 

5.13 Defence explained the need for the project and its relationship to other 
recommendations from the 2009 review: 

In total, 33 recommendations were delivered by the review. In 
addressing these recommendations, through the overarching base 
security improvement program, Defence is providing an 
integrated and layered approach to security at Defence sites. 
During the period 2009 to present, 30 of those 33 recommendations 
have been implemented and closed. The changes implemented so 
far include legislative changes, policy and procedural 
improvements, the introduction of armed response capabilities at 
some sites and improved local security and emergency 
management processes and measures. […] 

The project's primary aim is to protect our personnel from 
terrorists who may seek to target establishments. While this 
project is delivering works at 16 priority sites other non-facility 

 

1  <www.aph.gov.au/pwc> 
2  Defence, Submission 1, p. 2. 
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elements of the department's base security improvement program 
have already been implemented and will continue to be so.3 

5.14 The Committee is satisfied that there is a need for the works. 

Scope of the works 
5.15 The project will involve works at 16 priority sites: 

 Holsworthy Barracks, Holsworthy, NSW 

 RAAF Base Richmond, Richmond, NSW 

 Steele Barracks, Moorebank, NSW 

 Garden Island Defence Precinct, Potts Point, NSW 

 Victoria Barracks Sydney, Paddington, NSW 

 Randwick Barracks, Randwick, NSW 

 Defence Plaza Sydney, Sydney, NSW 

 Duntroon Garrison, Campbell, ACT 

 Russell Offices, Russell, ACT 

 Brindabella Park, Majura, ACT 

 Victoria Barracks Melbourne, Southbank, Vic. 

 Defence Plaza Melbourne, Melbourne, Vic. 

 Simpson Barracks, Yallambie, Vic. 

 HMAS CERBERUS, Crib Point, Vic. 

 RAAF Base Amberley, Amberley, Qld 

 RAAF Base Williamtown, Williamtown, NSW.4 

5.16 The security treatments involve enhancing entry zones to increase access 
control capability. This will be achieved by implementing a range of 
measures aimed at enhancing the security arrangements that apply to 
pedestrian and vehicle access. These measures will be applied at specified 
locations across each site, depending on the site's operating profile.5 

 

3  Mr L. Robbins, Defence, transcript of evidence, 10 August 2012, p. 2. 
4  Defence, Submission 1, p. 16. 
5  Defence, Submission 1, p. 17. 
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5.17 Additional treatments will: 

 provide some protection from a number of security risks with particular 
focus on highly populated and other vulnerable areas 

 enhance the site's security operating capability, including through the 
use of CCTV systems at selected points of interests.6 

5.18 Furthermore, security patrol arrangements will be modified and enhanced 
to increase each site's daily protective security arrangements.7 

5.19 Treatments include: 

 alert systems 

 command and monitoring facilities 

 detection systems and policy 

 electronic access systems 

 physical access systems 

 enhanced reception facilities. 

5.20 Defence provided comprehensive information on some treatments being 
implemented at each site in its initial submission.8 

5.21 Subject to Parliamentary approval, construction is planned to commence 
in early 2013, and be completed by mid-2015. 

5.22 The Committee finds that the proposed scope of works is suitable to meet 
the need. 

Cost of the works 
5.23 The overall project cost is $203.502 million.9 

5.24 The Committee received four confidential supplementary submissions 
detailing the project costs and held an in-camera hearing with Defence on 
these costs. 

5.25 The Committee is satisfied that the costings for the project provided to it 
have been adequately assessed by the proponent agency. 

 

6  Defence, Submission 1, p. 17. 
7  Defence, Submission 1, p. 17. 
8  Defence, Submission 1, pp. 18-27. (Note that some changes to scope were discussed at the 

public hearing.) 
9  Mr L. Robbins, Defence, transcript of evidence, 10 August 2012, p. 2. 
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Project issues 

Traffic at Simpson Barracks, Yallambie, Vic. 
5.26 The project proposes the construction of a new access point to Simpson 

Barracks, on Yallambie Road at the intersection with Watson Street. This 
would involve the construction of a roundabout at this intersection. 

5.27 This proposal would occur in conjunction with the closure of the two 
existing access points along this road. 

5.28 A local resident, Mr Philip Pyros, opposed the location of the new access 
point, stating that it would increase traffic congestion along Yallambie 
Road.10 

5.29 Mr Pyros advocated the use of either or both of the existing access points 
along Yallambie Road, or the construction of a new access point on 
Greensborough Highway, directly opposite Erskine Road.11 

5.30 On 2 July 2012, the Committee inspected the proposed new access point 
and the existing access points along Yallambie Road. 

5.31 These issues were discussed at the public hearing in Sydney.12 Defence 
subsequently provided detail on the options considered for new access 
points to the site, which included the use of the existing access points 
along Yallambie Road. All options considered and disregarded were 
excluded for various traffic, safety, spatial, geographic and security 
reasons. Mr Pyros’ suggested options for Yallambie Road were discounted 
due to spatial and security requirements.13 

5.32 Defence also addressed Mr Pyros’ suggestion of a new access point on 
Greensborough Highway, stating that it was not considered viable for the 
following reasons: 

 The civil works associated with constructing a new roadway 
between Greensborough Highway and Crew Street would 
incur significant costs due to the distance and complex 
(vegetation and relief) terrain. 

 There would be a significant environmental impact on both 
flora and fauna. This option would require detailed studies 

 

10  Mr Philip Pyros, Submission 3, p. [1]. 
11  Mr Philip Pyros, Submission 3, p. [2]. 
12  Transcript of evidence, 10 August 2012, pp. 6-8. 
13  Defence, Submission 1.5, pp. 10-12. 
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associated with swift parrots, eastern dwarf galahs and the 
grassy plains woodlands.14 

5.33 Defence reiterated that its preferred option has been assessed for traffic 
impacts and that a roundabout would reduce traffic queuing and therefore 
reduce the potential impact of traffic flows on Yallambie Road.15 

5.34 Defence also stated that the roundabout is the same as others along 
Yallambie Road and ‘removes the need for designated turning lanes which 
would have a greater impact on the surrounding residential properties.’16 

5.35 Defence noted that it had consulted with both Banyule City Council and 
VicRoads regarding the proposal, and that both organisations have issued 
the required approvals for the project to proceed.17 

Committee comment 
5.36 The Committee understands Mr Pyros’ concerns that a new access point 

on Yallambie Road would impact on traffic patterns, particularly for local 
residents. 

5.37 The Committee is concerned that roundabouts may be perceived to cause 
less of an impact on local residents than traffic lights. However, the 
Committee accepts that Defence has considered multiple options for 
access points to Simpson Barracks and given a satisfactory explanation for 
its decision to construct a new access point and roundabout on Yallambie 
Road. 

5.38 The Committee notes that Defence contacted Mr Pyros following the 
public hearing to arrange further discussions of the proposed works and 
to better understand his concerns. Defence reported that it met with Mr 
Pyros and five other residents on 29 August 2012.18 

5.39 The Committee understands that Defence intends to liaise with relevant 
local authorities on behalf of Mr Pyros and the other residents regarding 
local traffic concerns. 

5.40 The Committee expects that Defence will continue proactive consultation 
with local residents to address any issues that may arise. 

 

14  Defence, Submission 1.5, p. 13. 
15  Defence, Submission 1.5, pp. 13-14. 
16  Defence, Submission 1.5, p. 14. 
17  Defence, Submission 1.5, pp. 14-15. 
18  Defence, Submission 1.6, p. 1. 
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Traffic at Victoria Barracks, Paddington, NSW 
5.41 The project proposes the construction of a new access point to Victoria 

Barracks Sydney, adjacent to the existing entry from Moore Park Road. 
The Committee inspected the site of the proposed new access point.  

5.42 Concerns about traffic and road safety at the Moore Park Road entrance 
were raised during the public hearing in Sydney. Defence’s design 
consultant stated that the proposed new intersection had been assessed by 
traffic engineers.19 

5.43 In a supplementary submission, Defence provided further information on 
the options considered for Victoria Barracks Sydney, including the 
heritage concerns at the site and the reasons for choosing to develop the 
Moore Park Road access point rather than the Oxford Street access point. 
The submission outlined the preferred design for the expanded access 
point, including safety measures.20 

5.44 Following the Committee’s concerns, Defence has identified two further 
opportunities to improve safety at the intersection: 

 A safety mirror will be provided at the gate in the Barracks wall 
to minimise blind spots and to assist vision between vehicles 
entering or exiting through the narrow opening. 

 Directional signage has been proposed to be erected on Moore 
Park Road in advance of the new ACP [access control point] 
entry lane identifying the new entry point and to warn 
motorists of impending exits.21 

5.45 The Committee had queried why a slip lane for vehicles turning left into 
the new access point was not included in the design. Defence provided the 
following explanation: 

 Peak traffic turning into the site occurs in the morning. At this 
time the peak traffic volume on Moore Park Road is in the west-
bound lanes, which are on the opposite side of the road to the 
proposed ACP. During the afternoon peak traffic flow, the 
number of vehicles [accessing] the site is greatly reduced. 

 The combined effect of the relatively low traffic numbers 
moving into the ACP, the speed limit on Moore Park Road of 50 
km/h, the ACP entry speed off Moore Park Road of 25 km/h 
(indicated by signage) and the oblique (45 degree) entry lane 
results in an entry situation that is well within the acceptable 

 

19  Mr G. Lowe, Webb Australia Group, transcript of evidence, 10 August 2012, pp. 9-10. 
20  Defence, Submission 1.5, pp. 6-8. 
21  Defence, Submission 1.5, p. 8. 
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safe limits as prescribed by RMS [NSW Roads and Maritime 
Services] and traffic design standards. As such the Project’s 
traffic experts and the agencies consulted advise that there is no 
technical requirement for a slip lane or a deceleration area due 
to traffic flows or speeds. 

 The inclusion of a slip lane to the east of the proposed entry 
lane would require the following: 
⇒ The relocation of the existing footpath adjacent to Moore 

Park Road onto the area that is occupied by the heritage 
listed Stormwater Retention Basin and Stop Butt Wall. This 
action would result in additional project cost and would 
most likely require considerable heritage and environment 
assessments. 

⇒ Approximately five mature trees would need to be removed 
resulting in further Council approvals and commensurate 
planning. It is preferable that the works [have] no impact on 
flora. 

⇒ The elevation (ground level) of the proposed ACP, including 
the Pass Office and the entry lane would potentially have to 
be lowered. This would result in a significant cost increase 
due to existing geotechnical conditions (rock) and existing 
site contamination issues associated with the Retention 
Basin. This action may also require considerable heritage 
and environment assessments as the setting of the ACP 
against the listed Barracks wall would be altered.22 

5.46 Defence stated that the City of Sydney Council and NSW Roads and 
Maritime Services had no concerns with the proposed design, and that the 
proposed works do not impact on the heritage value of the site.23 

Committee comment 
5.47 The Committee has significant concerns about the Moore Park Road access 

point, particularly with regard to road safety. However, the Committee 
recognises that the new access point has met all the relevant approval 
requirements. 

5.48 The Committee is pleased that additional safety measures have been 
identified and will be incorporated into the project. 

 

22  Defence, Submission 1.5, pp. 8-9. 
23  Defence, Submission 1.5, pp. 9-10. 
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5.49 Given that Defence was able to find additional safety measures for the 
Moore Park Road access point, the Committee encourages Defence to 
explore further safety measures for all 16 sites and implement them where 
possible. 

Heritage considerations 
5.50 Various sites for the project have heritage considerations. These include: 

 Garden Island Defence Precinct, Potts Point, NSW 

 Victoria Barracks Sydney, Paddington, NSW 

 Duntroon Garrison, Campbell, ACT 

 Russell Offices, Russell, ACT 

 Victoria Barracks Melbourne, Southbank, Vic.24 

5.51 Defence stated that heritage issues were considered when designing the 
project. Defence explained that there was some flexibility in the location of 
the works to ensure they would meet heritage, environment and security 
requirements: 

… where the works could possibly have a significant impact on 
the environment, we have relooked at the design and either 
changed it or moved it around to remove that impact. […] So, for 
instance, when we are siting a multi-use service pole,25 there is an 
ability to move that pole around to some degree and still capture 
the types of images that we are looking to catch for that base 
without impacting on a listed tree or vista.26 

Committee comment 
5.52 The Committee is satisfied that Defence carefully considered heritage 

values when designing the proposed works and took measures to protect 
these values while ensuring the proposed works would provide the 
required level of security. 

 

24  Defence, Submission 1, pp. 3-8. 
25  Note that multi-use service poles are associated with the surveillance system. 
26  Ms F. Benton, Defence, transcript of evidence, 10 August 2012, p. 5. 
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Ground contaminants 
5.53 Defence identified eight of the 16 sites where works may occur within 

areas of identified or known contamination of varying levels: 

 RAAF Base Richmond, Richmond, NSW 

 Steele Barracks, Moorebank, NSW 

 Garden Island Defence Precinct, Potts Point, NSW 

 Victoria Barracks Sydney, Paddington, NSW 

 Duntroon Garrison, Campbell, ACT 

 HMAS CERBERUS, Crib Point, Vic. 

 RAAF Base Amberley, Amberley, Qld 

 RAAF Base Williamtown, Williamtown, NSW.27 

5.54 Defence explained that the risk of contamination had been assessed at 
each site. Defence stated that there are processes to deal with 
contamination if it is found: 

Our construction environmental management plan will include 
how we are going to undertake the works and how we are going 
to ensure that we manage the contamination correctly. […] it is not 
only protecting the people in the area and the people on base; it is 
also protecting the construction workers, and it will go right down 
to how we list the soils—whether it is a classified waste and 
whether it can be remediated on site or has to be taken away.28 

5.55 Defence stated that although there is some flexibility in the location of 
certain aspects of the project (such as the location of multi-use service 
poles), works relating to entry and exit points could not be moved: 

If you find some bad contaminants you would possibly move 
elsewhere, but here we are doing works to entrance ways. For 
instance, we have identified that there could be contaminants at 
Garden Island Defence Precinct. We cannot move that entrance. It 
is the entrance. So in that case, no. We have put in the right checks 
and balances to ensure that we can manage that correctly.29 

 

27  Defence, Submission 1, pp. 8-13. 
28  Ms F. Benton, Defence, transcript of evidence, 10 August 2012, p. 8. 
29  Ms F. Benton, Defence, transcript of evidence, 10 August 2012, p. 8. 
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Committee comment 
5.56 The Committee is satisfied with Defence’s stated approach to potential 

contamination. 

Final Committee comment 
5.57 The Committee commends Defence’s comprehensive effort to notify all 

state and federal parliamentarians whose electorates would be impacted 
by the project and offer them a briefing. 

5.58 The Committee acknowledges community concerns about the project, and 
notes that Defence is working within specific security parameters when 
addressing such concerns. The Committee encourages Defence to be as 
flexible as possible when consulting with the community. 

5.59 The Committee was satisfied with the evidence provided by Defence 
regarding the proposed Base Infrastructure Works Project under the Base 
Security Improvement Program. 

5.60 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

Recommendation 4 

 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Proposed Base 
Infrastructure Works Project under the Base Security Improvement 
Program. 
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