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Performance Audit Report No. 41 (2014-15) 

Award of Funding under Safer Streets 

Program 

Introduction 

4.1 Chapter 4 focuses on the Joint Committee of Public Accounts and Audit 

(JCPAA) review of Australian National Audit Office (ANAO) Report 

No. 23 (2014-15), Award of Funding under Safer Streets Program, Attorney 

General’s Department. The chapter comprises: 

 an overview of the report, including the audit objective, scope and 

criteria; audit conclusion; and audit recommendation and agency 

response 

 Committee review 

 Committee comment 

Report overview 

4.2 In the context of the 2014–15 Budget, the Government provided 

$50 million from the Confiscated Assets Account1 to establish the Safer 

Streets program, administered by the Attorney-General’s Department 

 

1  The Proceeds of Crime Act 2002 provides that money identified as the proceeds of crime and 
confiscated be accumulated in the Confiscated Assets Account and, with the approval of the 
relevant Minister, redirected to fund crime prevention measures. The Safer Streets program is 
a crime prevention program under s298 of the Act. 
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(AGD). The Safer Streets program, which delivered on an election 

commitment,2 sought to ‘deliver effective solutions which target local 

crime hot spots and anti-social behaviour through grants focused on retail, 

entertainment and commercial precincts’.3 

4.3 The guidelines for the Safer Streets program provided for ‘multiple 

funding rounds, with the first being a closed and non-competitive process 

aimed at delivering election commitments made by Coalition candidates 

“prior to October 2013”’.4 In this regard, ‘only organisations and projects 

identified prior to October 2013 were eligible’, and a ‘list of organisations 

and projects that were to be invited to apply for funding was developed 

by the incoming government and provided to the department’.5 The 

program guidelines identified that first round funding was focused on the 

installation of closed circuit television (CCTV) cameras and street lighting.6 

4.4 The first funding round of the Safer Streets program opened for 

applications in May 2014, with funding decisions made in June 2014, July 

2014, October 2014 and, January 2015.7 Under the first funding round, as at 

8 May 2015, $19 million in program funding had been approved in respect 

of 85 applications (73 applicants8), involving 146 projects.9 

4.5 The ANAO report noted that, as of May 2015, a second funding round for 

the program had not yet been undertaken.10 

Audit objective, scope and criteria 

4.6 In July 2014, the Hon. David Feeney MP, the Shadow Minister for Justice, 

requested an ANAO audit of the Safer Streets program. After undertaking 

preliminary inquiries of the department in relation to the matters raised, 

the Auditor‐General decided to undertake a performance audit of the 

Safer Streets program.11 

 

2  The Coalition released its Plan for Safer Streets policy in October 2012, and the Safer Streets 
program was also ‘included within the Coalition’s Policy to Tackle Crime that was released in 
August 2013, during the 2013 Federal election campaign’, ANAO, Audit Report No. 41 (2014-
15), The Award of Funding under the Safer Streets Programme, p. 13. 

3  ANAO, Audit Report No. 41 (2014-15), p. 14. 

4  ANAO, Audit Report No. 41 (2014-15), p. 14. 

5  ANAO, Audit Report No. 41 (2014-15), p. 25. 

6  ANAO, Audit Report No. 41 (2014-15), p. 14. 

7  ANAO, Audit Report No. 41 (2014-15), p. 45. 

8  Some applications were provided for numerous projects—ANAO, Audit Report No. 41 (2014-
15), p. 42. 

9  ANAO, Audit Report No. 41 (2014-15), p. 16. AGD noted that ‘$19.47 million was committed 
for specific projects’ in the first funding round, Submission 2, p. 3. 

10  ANAO, Audit Report No. 41 (2014-15), p. 14. 

11  ANAO, Audit Report No. 41 (2014-15), p. 17. 
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4.7 The objective of the audit was to ‘assess the effectiveness of the award of 

funding under the first round of the Safer Streets programme’.12 The audit 

examined the key elements of the first funding round, including the 

‘design of the program and the assessment and decision-making processes 

in respect to the 85 applications that had been received, assessed and 

approved for funding. The audit scope also included the announcement of 

funding decisions and the negotiation and signing of grant agreements’.13 

4.8 The audit criteria reflected relevant policy and legislative requirements for 

the expenditure of public money and the grants administration 

framework, including the Commonwealth Grants Rules and Guidelines,14 

and ANAO’s administration of the better practice guide on Implementing 

Better Practice Grants Administration, December 2013.15 

4.9 To form a conclusion against the audit objective, the ANAO adopted the 

following high-level criteria: 

 the robustness of the processes by which projects were 

identified for funding consideration; 

 the effectiveness of the merit assessment process undertaken by 
the Attorney-General’s Department to satisfy itself that 

applicants meet the Safer Streets programme’s eligibility 

requirements and criteria; 

 the quality of the advice provided by the department to the 

Minister and funding decisions as to whether projects: 

 met the identified programme objective, priorities, and 

criteria; and 

 represented value with public money; and 

 the distribution of funding (including in electorate terms16) and 
the development of effective funding agreements with project 

proponents, that will allow the department to adequately 

 

12  ANAO, Audit Report No. 41 (2014-15), p. 17. 

13  ANAO, Audit Report No. 41 (2014-15), p. 17. 

14  In terms of the grants framework in place at the time the Safer Streets program operated, 
initially this involved the Finance Management and Accountability Act 1997, the Financial 
Management and Accountability Regulations 1997 and the Commonwealth Grant Guidelines, 
June 2013. The financial framework changed in July 2014, with the Public Governance, 
Performance and Accountability Act 2013 and the Commonwealth Grants Rules and Guidelines, July 
2014. The ANAO report notes that, in terms of grants administration, ‘similar arrangements 
exist under the current framework’, Audit Report No. 41 (2014-15), p. 46. 

15  ANAO, Audit Report No. 41 (2014-15), p. 18. The June 2010 version of the better practice guide 
on grants administration was available at the time the program was implemented and was 
replaced in December 2013 with the updated guide, p. 44. 

16  The ANAO report noted that ‘electoral analysis was unable to be completed by ANAO due to 
the lack of information on the project locations as specified in the application, the 
department’s assessment and in the executed funding agreements’, ANAO, Audit Report 
No. 41 (2014-15), p. 45. 
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oversight the delivery of funded projects and assess whether 
those projects have been successful in preventing, detecting and 

deterring crime.17 

Audit conclusion 

4.10 The key points in the ANAO’s overall conclusion were as follows: 

 In the main, the [Safer Streets] programme guidelines provided a 

reasonable basis for the implementation of the first funding round. This 

included specifying eligibility criteria and other eligibility requirements 

that were consistent with the programme objectives, and setting out six 

selection criteria that were appropriate for the first round.  

 However, there were a number of significant shortcomings in the 

Attorney-General’s Department’s implementation of processes for 

eligibility checking, application assessment and the subsequent 

provision of funding recommendations to the Minister for Justice. 

 The administration of the merit assessment process is an aspect that 

was handled particularly poorly by the department. 

 It was common for the department to complete its assessment of 

applications without fully addressing each criterion… the department 

made generous assumptions about the quality of many of the proposals 

that had been submitted for assessment. 

 The department’s assessment of applications and approach to advising 

the Minister were not sound having regard to the policy design for the 

Safer Streets programme, the requirements of the grants administration 

framework and, recognised better practice.  

 There were also shortcomings in the terms of the funding agreements 

that have been signed by the department in relation to the approved 

projects. Of particular note is that it is common for agreements to not 

adequately set out what the proposed project would deliver and 

where.18  This situation makes it difficult for the department to 

adequately oversight the delivery of the funded projects, or to assess 

whether those projects have been successful in preventing, detecting 

and deterring crime in crime ‘hot spots’.19 

 

17  ANAO, Audit Report No. 41 (2014-15), pp. 44-45. 

18  For example, the specific locations at which equipment (such as CCTV cameras and/or lights) 
were to be installed and the associated quantity. Including such information in grant 
agreements helps to clarify project deliverables and milestones, and enables the Australian 
Government to have confidence that grants will provide a value for money return for funding 
that has been provided, as well as contributing to the achievement of desired programme 
outcomes.  (ANAO, Audit Report No. 41 (2014-15), p. 21, footnote 16.) 

19  ANAO, Audit Report No. 41 (2014-15), pp. 18-22. 
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Audit recommendations and agency response 

4.11 Table 4.1 sets out the recommendations for ANAO Report No. 41 and 

AGD’s response.20 

Table 4.1 ANAO recommendations, Report No. 41 (2014-15) 

1 To underpin efficient, effective, economical and ethical grants 
administration across all granting activity it administers, ANAO 
recommends that AGD: 

 develop a standard suite of grant programme governance 
documentation that can be tailored to the individual 
circumstances of each granting activity, to promote a 
consistent high standard of grants administration across the 
department; and 

 advise the relevant Minister of any significant risks to 
programme implementation or outcomes in circumstances 
where key changes are proposed to grant guidelines. 

AGD response: Noted. 

2 To promote robust eligibility checking processes for all granting 
activities it administers, including those used to fund election 
commitments, ANAO recommends that AGD: 

 obtain relevant information from applicants in respect to each 
eligibility requirement so that assessments are well informed; 
and 

 require that assessments explicitly address each of the 
published eligibility requirements, with only those applications 
assessed to meet each requirement proceeding to the merit 
assessment stage. 

ADG response: Agreed. 

3 To promote the robust assessment of applications to all grant 
programmes it administers, including those that are used as a funding 
source for election commitments, ANAO recommends that AGD: 

 articulates benchmarks and/or standards to inform the 
judgment of assessors when considering the extent  to which 
an application can reasonably be considered to have met the 
published assessment criteria; and 

 establish minimum scores for an application to achieve against 
each of the assessment criteria in order to progress in the 
assessment process as a possible candidate to be 
recommended for funding. 

ADG response: Agreed. 

4 To ensure Ministers are provided with sound advice as to the merits of 
candidates for funding under all grant programmes it administers, 
including those used to fund election commitments, ANAO 
recommends that AGD clearly outline in briefing material: 

 which grant proposals had been assessed to fully meet each of 
the assessment criteria; and 

 those grant proposals assessed as only partially meeting, or 
not satisfactorily meeting, one or more of the assessment 
criteria, together with advice on the shortcomings that had 
been identified. 

 

20  For details of AGD’s response to the ANAO’s recommendations, see ANAO, Audit Report 
No. 41 (2014-15), pp. 154-158. 
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ADG response: Agreed. 

5 To promote the achievement of granting activity objectives, ANAO 
recommends that AGD ensure that the terms of funding agreements 
signed with successful applicants clearly identify the specific 
deliverables for which grant funding was awarded. 

ADG response: Agreed.  

Committee review 

4.12 Representatives from the ANAO and AGD gave evidence at the 

Committee’s public hearing on 17 September 2015 (see details of public 

hearings and submissions at Appendix A and B). 

4.13 As discussed below, the Committee focused on the following matters 

regarding the ANAO report findings and evidence provided at the public 

hearing: 

 Development of Program Guidelines 

 Identifying Election Commitment Projects 

 Application Assessment 

 Distribution of funds 

 Implementation of ANAO recommendations 

Development of Program Guidelines 

4.14 Subsequent to the September 2013 election, guidelines for the Safer Streets 

program were developed by AGD. The guidelines were approved by the 

Minister for Justice on 2 May 2014.21 A key obligation under the grants 

administration framework is for all grant programs, including those that 

fund election commitments, to have guidelines in place.22 The grants 

administration framework was developed ‘based on the recognition that a 

clear set of programme guidelines is essential for efficient, effective and 

consistent grants administration’.23 In this context, the guidelines 

established for programs that fund election commitments provide the 

vehicle for informing project proponents: 

 

21  ANAO, Audit Report No. 41 (2014-15), p. 14, p. 41. 

22  See Commonwealth Grants Rules and Guidelines, Department of Finance, July 2014, 
paragraph 4.4, p. 11. The grants administration framework recognises that the ‘statutory 
obligations applying to the approval of spending proposals derived from election 
commitments are no different from those attached to the approval of any other spending 
proposal’, ANAO Audit Report No. 24 (2010–11), p. 18. 

23  ANAO, Audit Report No. 41 (2014-15), p. 20. 
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 that funding can only be approved where the project is an 
efficient and effective use of public money, and of the criteria 

that will be considered in undertaking this assessment; and 

 where funding is approved, of the obligations that proponents 

will be expected to satisfy.24 

4.15 The ANAO concluded that, ‘[i]n the main, the programme guidelines 

provided a reasonable basis for the implementation of the first funding 

round. This included specifying eligibility criteria and other eligibility 

requirements that were consistent with the programme objectives, and 

setting out six selection criteria that were appropriate for the first round’.25 

4.16 However, the ANAO noted that the ‘finalised guidelines were less robust 

than those initially drafted by the department’: 

In this respect, following a request by the Minister’s office to 

simplify the guidelines, the department proposed various 

amendments. Of note was that a number of key statements were 

removed from the proposed programme guidelines, including 

statements that projects: 

 must have clear benefits for the broad community and well‐

defined and achievable objectives; 

 would not be eligible for funding if they did not meet the 

selection criteria; and 

 must demonstrate need through high crime rates in the area 
where they were to be delivered, as evidenced by law 

enforcement or Australian Bureau of Statistics data.26 

4.17 Further, the ANAO noted that AGD ‘did not provide advice to the 

Minister’s office on the adverse impact the changes to the programme 

guidelines would have on delivery of the programme, particularly in 

assessing the merits of applications, or the outcomes that could be 

expected from the award of funding’: 

the guidelines initially drafted by the department were more 

consistent with the announced policy parameters for the 

programme and the grants administration framework. In 

circumstances where suggested variations would have an adverse 

effect on the department’s responsibilities and programme 

outcomes, this should be raised with the Minister.27 

 

24  ANAO Better Practice Guide, Implementing Better Practice Grants Administration, Canberra, 
December 2013, p. 43. 

25  ANAO, Audit Report No. 41 (2014-15), p. 19. 

26  ANAO, Audit Report No. 41 (2014-15), p. 23. 

27  ANAO, Audit Report No. 41 (2014-15), pp. 23-24. 
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4.18 The ANAO also found that ‘there were aspects of the structure of the 

guidelines that could have been improved’—for example, the guidelines 

were ‘not well structured’ in that eligibility requirements were not 

grouped together, an approach that ‘did not assist in ensuring applicants 

were aware of all mandatory requirements, or in ensuring that all such 

requirements were consistently applied in the assessment of 

applications’.28 

Identifying Election Commitment Projects 

4.19 The Safer Streets program guidelines provided for ‘multiple funding 

rounds, with the first being a closed and non-competitive process aimed at 

delivering election commitments made by Coalition candidates “prior to 

October 2013”’.29 The guidelines outlined: 

 a closed process for invited applicants to apply for grant 

funding; 

 priority funding for improved lighting and CCTV projects as 
well as the purposes for which project funding would not be 

provided; 

 various eligibility and selection criteria to be used in assessing 

applications along with the weightings to be applied; and 

 the assessment process.30 

4.20 The guidelines also identified various eligibility requirements, including: 

 eligible organisations were those identified before October 2013 

to deliver specific commitments; 

 organisations must be invited by the department to submit an 

application; 

 grant applicants ‘must provide evidence to demonstrate the 
need for improved security due to crime and anti-social 

behaviour affecting local communities’; and 

 the project/s must be consistent with the programme’s key 

objectives and principles, namely to: 

 ensure that local infrastructure could be rolled out in crime 

‘hot spots’ to prevent, deter and detect crime; and 

 

28  ANAO, Audit Report No. 41 (2014-15), p. 23. 

29  ANAO, Audit Report No. 41 (2014-15), p. 14.  The ANAO report noted that ‘it is generally 
accepted that election commitments involve political promises made prior to election day 
rather than the month following election day’ (the federal election was held on 7 September 
2013), p. 14.  The ANAO further noted that ‘[n]either the original October 2012 announcement 
nor the 2013 election policy document [regarding the Safer Streets program] foreshadowed 
that some of the $50 million in programme funding would be quarantined for individual 
projects announced by candidates’, p. 13. 

30  ANAO, Audit Report No. 41 (2014-15), p. 41. 
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 enhance community safety, particularly around retail, 

entertainment and commercial precincts, leading to a 

reduction in the fear of crime in the Australian community 

and greater community resilience and well‐being.31 

 The guidelines set out that ‘$19.3 million would be allocated 

in the first funding round for projects relating to 

150 separate locations (that is, specific election 

commitment projects)’.32  

4.21 Accordingly, the commitments to be funded were to be ‘those made by the 

Coalition prior to and during the 2013 Federal election campaign, with 

identified organisations to be invited to submit applications for funding’: 

The Programme will deliver specific election commitments for the 

installation of closed-circuit television (CCTV) in communities in 

64 electorates.33 

4.22 In this regard, ‘only organisations and projects identified prior to October 

2013 were eligible’.34 AGD, in consultation with the Minister’s office, was 

‘responsible for contacting the identified organisations and inviting them 

to submit an application for funding under the programme, setting out 

how they would implement the commitment made by the Government 

during the 2013 election campaign’:35 

A list of organisations and projects that were to be invited to apply 

for funding was developed by the incoming government and 

provided to the department. The list was then adjusted, consistent 

with advice from the Minister’s office, over various iterations, and 

was not verified by the department. In this respect, several projects 

were announced but no organisation was invited to apply for Safer 

Streets programme funding for those projects. In addition, another 

seven projects were included in the list although no public 

announcement of an election commitment had been made.36 

4.23 Seven projects were funded even though no evidence exists that a 

pre-election commitment was available. This has been confirmed by the 

Minister for Justice’s office.37 Six of the seven projects are located in 

Coalition held seats. 

 

31  ANAO, Audit Report No. 41 (2014-15), pp. 14-15. 

32  ANAO, Audit Report No. 41 (2014-15), p. 14. 

33  ANAO, Audit Report No. 41 (2014-15), p. 40. 

34  ANAO, Audit Report No. 41 (2014-15), p. 25. 

35  ANAO, Audit Report No. 41 (2014-15), pp. 41-42. 

36  ANAO, Audit Report No. 41 (2014-15), p. 25. 

37  ANAO, Audit Report No. 41 (2014-15), p. 78 
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4.24 When asked whether it was good practice to have projects added to a list 

where this is no publicly available information that they had commitments 

before the election, the ANAO replied: 

The key point we were trying to make in this respect was that it 

was one of the eligibility requirements of this closed funding 

round that you actually need an election commitment. From our 

perspective, that needed to be established in order for the 

department to be able to satisfy itself that they were eligible to be 

proceeded with. We have audited a few election commitment 

programs of governments of different persuasions over the years, 

and that is not an unusual expectation and requirement. It is 

usually able to be satisfied by finding a public announcement. It 

may be a media release; it may be simply the reporting of a 

community forum or so forth. There is normally something, 

because—put it this way—if you are going to make a commitment 

in the course of an election campaign, there is not a lot of value to 

be had from it if no-one knows you have made it. 38 

4.25 When asked whether these projects that were added may not be 

eligible if they were not subject to public election commitments the ANAO 

stated:  

Indeed. I guess then we looked at the other side of the coin where 

there were some added to the list. Some are in the list where you 

cannot see there is a commitment. Others, where there was a clear 

commitment, are not retained in the list. So in some ways, to us, it 

was working in both directions. It made it hard for us to be 

satisfied that the department's approach meant that we clearly had 

a list of projects that were fully eligible on all measures, including 

that there was actually a commitment made on or before the 7 

September 2013 election.39 

4.26 The Petrie project was of particular concern to the ANAO. Unlike 

the other six projects that were provided to the Department by the 

Minister’s office in October 2013, the Petrie project was added in 

May 2014.  

4.27 The Minister’s office admits that it did not have a record of an 

announcement of the Petrie commitment. Instead it was added to 

 

38  Mr Brian Boyd, Executive Director, Performance Audit Services Group, Australian National 
Audit Office, Committee Hansard, 17 September 2015, p. 13. 

39  Mr Brian Boyd, Executive Director, Performance Audit Services Group, Australian National 
Audit Office, Committee Hansard, 17 September 2015, p. 13. 
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the list because the Member for Petrie “…advised that the 

commitment had been made prior to the election.”40 

4.28 Both the Department and the ANAO were unable to find evidence 

of such a public commitment. When asked whether the process 

around the Petrie project was good grants practice, the ANAO 

replied: 

No, which is part of the point we are trying to make with how the 

list came about. Whether it is election commitments or any other 

closed funding round, identifying who it is that is going to be able 

to request that funding actually flow is a key matter in how you 

sort through that. I guess one of the advantages of an election 

commitment is that it can usually be clearer if you are actually 

looking for some public evidence that there was an announcement 

made.41 

4.29 The ANAO also drew attention to the fact that the Minister’s office 

directed that six projects be removed from the list of election commitments 

on the basis that the office had been unable to confirm that a public 

commitment had been made. Of the six, two were subsequently reinstated 

because public commitments had been made.42 

4.30 The six projects included two projects in the electorate of Rankin, two in 

Moreton, one in Eden-Monaro and one in Hughes.  The ANAO confirmed 

that there was no evidence available to indicate that election commitments 

had been made relating to the projects in Eden-Monaro and Hughes so 

they were not funded.  

4.31 However the ANAO identified clear commitments made in the remaining 

four projects.43 The ANAO report stated that these four projects were 

located in two marginal Queensland electorates held and retained by the 

Australian Labor Party.44 Two were reinstated and funded.  When asked 

about this process, the ANAO replied: 

I guess then we looked at the other side of the coin where there 

were some added to the list. Some are in the list where you cannot 

see there is a commitment. Others, where there was a clear 

commitment, are not retained in the list … But I guess the 

corollary for us then is: in that case, when you go back to table 3.2, 

where there are others which were retained on the list where there 

 

40  ANAO, Audit Report No. 41 (2014-15), p. 79. 

41  Mr Brian Boyd, Executive Director, Performance Audit Services Group, Australian National 
Audit Office, Committee Hansard, 17 September 2015, p. 15. 

42  ANAO, Audit Report No. 41 (2014-15), pp 81 - 83. 

43  ANAO, Audit Report No. 41 (2014-15), pp. 81-82. 

44  ANAO, Audit Report No. 41 (2014-15), pp.81- 82. 
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is equally no commitment available, why aren't they similarly 

removed?45 

 

Application Assessment 

4.32 Another requirement of the grants administration framework is that 

agencies should develop internal policies, procedures and operational 

guidance to support program implementation. However, the ANAO 

noted that AGD ‘gave insufficient attention to developing such 

arrangements’: 

In particular, implementation risks (such as maintaining probity, 

consistency in assessment, meeting programme objectives and 

supporting future evaluation of outcomes) should have been 

mitigated through relevant planning documents, guidance 

material for staff undertaking grants administration tasks (such as 

assessing applications) and more active management oversight. In 

this regard, it is now recognised as sound practice for the 

departmental documentation that supports the delivery of a grants 

programme to include: 

 application and assessment forms that address all of the 

requirements set out in the programme guidelines; 

 a documented implementation plan or assessment 

methodology, so as to support the consistent application of 

programme guidelines (particularly where a range of staff 
assess applications, as was the case with the Safer Streets 

programme); and 

 an evaluation strategy, developed  during the design phase of 
the granting activity, that is consistent with the outcomes 

orientation principle included in the grants administration 

framework.46 

4.33 The ANAO concluded that the ‘absence of sound arrangements to guide 

and support the implementation of the Safer Streets programme 

contributed to significant shortcomings in the assessment of the 

applications that were received’.47 The ANAO further noted that the 

‘administrative shortcomings’ evident in AGD’s approach did not reflect 

the benefits of the substantial work that has been undertaken by 

successive governments since 2007 to develop and improve the grants 

administration framework’: 

 

45  Mr Brian Boyd, Executive Director, Performance Audit Services Group, Australian National 
Audit Office, Committee Hansard, 17 September 2015, p. 13-15. 

46  ANAO, Audit Report No. 41 (2014-15), p. 24. 

47  ANAO, Audit Report No. 41 (2014-15), p. 24. 
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Under this framework, a broad range of material was available to 

inform the design and implementation of grant programmes such 

as the Safer Streets programme, including: the Commonwealth 

Grant Guidelines (now the Commonwealth Grants Rules and 

Guidelines) and associated guidance issued by the Department of 

Finance; the ANAO’s grants administration Better Practice Guide 

and various performance audit reports of individual grant 

programmes; and Parliamentary Committee reports (particularly 

those produced by the Joint Committee of Public Accounts and 

Audit).48 

4.34 The ANAO concluded that AGD ‘assessed each application it received as 

being eligible, notwithstanding the information available to the 

department not supporting such an assessment for a considerable 

proportion of the applications received’: 

To appropriately assess eligibility, two key areas in which the 

department needed to source information were that, firstly, 

applicants provided evidence to demonstrate the need for the 

project, and that, secondly, projects were the subject of an 

announcement before or during the 2013 federal election to deliver 

specific commitments. However, a significant proportion of 

applicants did not provide evidence to demonstrate need, and the 

department was only able to identify 30 announcements (such as 

media releases, media reports and internet-based material), issued 

prior to October 2013, which evidenced commitments made to 

fund projects included on the list of Safer Streets programme 

funding candidates. The ANAO analysed the eligibility of 

applications, based on the programme requirements as stated in 

the guidelines, identifying that 56 applications (66 per cent of 

applications received) did not meet these requirements.49 

4.35 As the ANAO further noted, the ‘majority of the 56 applications did not 

provide evidence to demonstrate the need for the project, while for around 

one-third the projects were not consistent with the election commitment’: 

For example, for some projects the location and/or the type of 

project cited in the commitment differed from the application. 

Further, for a small number of applications, no public 

announcement of an election commitment had been made and/or 

they were not consistent with the types of project to be funded 

under the first funding round (CCTV or lighting projects). 

 

48  ANAO, Audit Report No. 41 (2014-15), p. 21. 

49  ANAO, Audit Report No. 41 (2014-15), p. 25. 
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Applications could be ineligible under one or more of these 

categories.50 

4.36 The ANAO also noted that ‘the department’s eligibility checking process 

was poorly designed and implemented’: 

Of note was that departmental assessments of eligibility were 

undertaken in the context of insufficient information having been 

requested in the application form and a checklist that did not 

prompt consideration of all eligibility requirements specified in 

the programme guidelines. In this latter respect, in addition to 

specific sections identifying eligibility and threshold criteria, 

statements were included in other sections of the programme 

guidelines that also represented mandatory requirements to be 

satisfied in order to receive funding. This approach, as has 

previously been observed by the ANAO including in the grants 

administration Better Practice Guide, does not assist in ensuring 

applicants are aware of all mandatory requirements, or in ensuring 

that all such requirements are consistently applied in the 

assessment of applications.51 

4.37 Scoring against the financial information criteria was identified as lacking 

in important respects. Twenty eight applications did not include a 

quotation for the crime prevention solution yet the Department scored 

these applications as ‘Satisfactory’ or better against the criteria relating to 

financial information for the project.52  The department acknowledged that 

this was a deficiency.53  The total amount funded under these projects is 

$6,760,544.54 

4.38 Grant applications were to be measured against value for money. Value 

with public money is promoted by considering the extent to which the 

funding being sought by an applicant will result in an outcome that is 

additional to those that are likely to occur regardless of whether the 

application is successful. This is referred to as ‘additionality’.  

4.39 However, the department’s assessment of applications did not seek to 

address whether projects would proceed irrespective of programme 

funding, or had already proceeded. One example provided by the ANAO 

was the Liverpool City Council Project where the council had awarded a 

tender for CCTV installations eleven months before a funding agreement 

 

50  ANAO, Audit Report No. 41 (2014-15), p. 25. 

51  ANAO, Audit Report No. 41 (2014-15), p. 26. 

52  ANAO, Audit Report No. 41 (2014-15), p. 29. 

53  Mr Iain Anderson Mr Iain, First Assistant Secretary, Criminal Justice Division, Attorney-
General's Departments, Committee Hansard, 17 September 2015, p. 19. 

54  ANAO Submission 1.4, p. 4. 
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was executed. In fact public announcements indicated that the project had 

been completed four months before the Department undertook an 

assessment of the council’s $300,000 application.55  When asked about this, 

the Department stated that:  

The guidelines that we had for this program stated that funding would not 
be provided where work had commenced before the funding agreement 
had been executed…They make it clear that you will not receive payment 
for work that commences before a grant agreement has been signed…They 
have received an initial payment.56 

4.40 The hearing also explored issues of probity, the Department’s poor 

management of conflict of interest and the risk identified by the ANAO 

that early announcements by Ministers and/or other Parliamentarians 

about whether project proposals will receive funding has the potential to 

influence, or be seen to influence, the assessment work and subsequent 

advice as to whether funding should be approved.57 

4.41 On early announcement the ANAO commented that: 

I guess the concern is that if it is clearly announced that the funding is 

going to flow, without it also being referenced that it is subject to an 

application and assessment process, the concern we have is that it might 

colour the assessment work which follows, to think that the result is 

already known.58 

4.42 When asked at the public hearing how this programme ranked in terms of 

design and delivery compared to other Commonwealth government 

grants programs over the last 20 years, ANAO answered: 

I think the concern we would have in relation to this particular 

program is the breadth of weaknesses and shortcomings that 

extend from the initial point of identifying eligibility through to 

merit assessment, including probity issues and the lack of 

documentation to guide the process, as the report points out…  

Some of these weaknesses then push through to the contracting 

arrangements as well, which we have pointed out are quite light 

on detail. That makes it very difficult for the government to 

determine whether contracted parties have delivered for what 

they have committed to deliver, and also the impacts of the 

program. In the scheme of things on a continuum, it would be on 

 

55  ANAO, Audit Report No. 41 (2014-15), p. 117. 

56  Mr Iain Anderson Mr Iain, First Assistant Secretary, Criminal Justice Division, Attorney-
General's Departments, Committee Hansard, 17 September 2015, p. 18. 

57  ANAO, Audit Report No. 41 (2014-15), p. 30. 

58  Mr Brian Boyd, Executive Director, Performance Audit Services Group, Australian National 
Audit Office, Committee Hansard, 17 September 2015, p. 19. 
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the lower end of the continuum and, as we have pointed out, it 

does not appear to have reflected the significant improvements 

that we have seen across the Commonwealth in relation to 

guidance and good practice grants administration.59 

Distribution of funds 

4.43 Much of the public hearing held on 17 September 2015 was spent 

reviewing the distribution of funds approved under the programme.   

4.44 The Committee heard that shortcomings in the funding agreements put in 

place by the Department meant that distribution of funds was difficult to 

identify. The ANAO stated ‘that is has been common for agreements to 

not adequately set out what the proposed project would deliver and 

where’ and that:  

‘such information in in grant agreements helps to clarify project 

deliverables and milestones, and enables the Australian 

Government to have confidence that grants will provide value for 

money in return for funding that has been provided, as well as 

contributing to the achievement of desired programme outcomes.60 

4.45 As many questions about the distribution of funds were not able to be 

answered during the hearing, a number of Questions on Notice were put. 

The following was therefore established: 

While there were 150 election commitments for Round One of the 

Safer Streets Programme, an organisation may elect to deliver 

multiple commitments as one project. Therefore, there are 84 

projects in total arising from the 150 commitments. 

[O]f the 84 projects, two organisations declined to apply for 

funding in Round One of the Programme and one project was 

found unsuccessful (Greater Toukley Vision). 

Of the 81 projects that were awarded funding: 

 63 projects are to be delivered in electorates held by the 

Coalition (77.78% of projects); 

 seven projects are to be delivered in multiple electorates that 
are held by different parties, which include both Coalition and 

non-Coalition seats (8.64% of projects); and 

 11 projects are to be delivered in electorates held by a party 

other than the Coalition (13.58%). 

 

59  Mr Mark Simpson, Acting Group Executive Director, Performance Audit Services Group, 
Australian National Audit Office, Committee Hansard, 17 September 2015, pp. 21-22. 

60  ANAO, Audit Report No. 41 (2014-15), p. 21. 
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Of the 81 projects that the Minister for Justice has agreed to fund, 

four do not yet have a funding agreement in place. The total value 

of the projects where there is an executed funding agreement 

comes to $18,692,666, with: 

 $12,500,279 allocated to projects to be delivered in Coalition 

held electorates (66.87%) 

 $3,293,776 allocated to projects to be delivered in electorates 
held by multiple parties (it is not possible to apportion the 

funding to each individual electorate) (17.62%), and 

 $2,898,611 allocated to project s to be delivered in electorates 

held by other parties other than the Coalition (15.51%). 

For the four projects where no funding agreement is in place, the 

final value of the project is yet to be confirmed. Accordingly, the 

department did not include these values in the above 

calculations.61 

4.46 The ANAO confirmed that there was nothing unusual for the 

government-of-the-day to ask that a broad range of election commitments 

be implemented after an election.62  The ANAO’s criticisms of the program 

were of the administration of those grants rather than specifically that of 

their distribution.  Indeed: 

For governments of each political persuasion, when they come in, 

that is part of the job. The key thing for us here was looking at how 

the department—and we do this with other departments with 

other similar election commitment programs—have gone about 

delivering upon that part of their job in a way which is consistent 

with the grants administration framework. Our overall conclusion 

is that we felt there were significant shortcomings in how the 

Attorney-General's Department went about that. We have spoken 

a lot about the eligibility aspects, but, in some ways, of at least 

equal import to us were shortcomings in how they actually did the 

assessment of those candidates who were invited to apply.63 

4.47 It is important to note that the ANAO tempered this acceptance of the 

skewed funding due to election commitments by observing that the: 

implementation of the programme did not limit funding to only 

those organisations and projects that were a 2013 election 

commitment, or to the amount of funding that had been announced. 

Further, there were a number of instances where projects were 

announced but no organisation was invited to apply for Safer Streets 

 

61  Attorney-General’s Department, Submission 2.1, p. 1. 

62  Mr Brian Boyd, Committee Hansard, 17 September 2015, p. 16.  

63  Mr Brian Boyd, Committee Hansard, 17 September 2015, p. 16. 
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programme funding for those projects. In addition, another seven 

projects were included in the list where no public announcement of 

an election commitment had been made.64 

4.48 When asked whether the ANAO agreed that there were serious 

shortcomings in the information that was being passed on to the minister 

about the criteria that had been met by the various applications, the 

ANAO agreed there had been shortcomings ‘in the underlying assessment 

which informed the advice but also, yes, in terms of the advice itself’.65   

Implementation of ANAO recommendations 

4.49 ADG has readily acknowledged its failings with regard to this program. 

…looking at the findings of the ANAO report, and from our own 

assessment, that across a range of areas we did not adopt best 

practice in relation to this program. We accept the findings of the 

ANAO report. We have implemented a range of measures to 

ensure that the deficiencies that have been identified are rectified 

and are not repeated. We accept that there were flaws in our 

processes, and we have taken steps and are using the ANAO 

report as very clear guidance to us in terms of how we need to 

ensure that we do not make the same mistakes again.66 

4.50 ADG has outlined procedures already undertaken to remedy the 

deficiencies exposed by the ANAO report.  These included: 

 A review and development of existing grants templates – including the 

Department’s Guide to Grant Administration – to accommodate the 

findings of this report, and the development and delivery of additional 

training for staff to assist in assessing grants.  This includes ensuring 

staff are aware of the need to appropriately brief the relevant Minister 

on risks with proposed changes to the grant guidelines;67 

 the amendment of standard grant documentation to ensure minimum 

scores are required to be achieved against each criterion in order for the 

application to be considered as a possible candidate for funding;68 and 

 ensure that the Checklist for Officials Briefing Ministers on Proposed Grants, 

produced by the Department of Finance is available to all staff so that 

 

64  ANAO, Audit Report No. 41 (2014-15), p. 96. 

65  Mr Brian Boyd, Committee Hansard, 17 September 2015, p. 16. 

66  Ms Katherine Jones, Deputy Secretary, National Security and Criminal Justice Group, 
Attorney-General's Department, Committee Hansard, 17 September 2015, p. 21. 

67  ANAO, Audit Report No. 41 (2014-15), pp. 155-6. 
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grant recommendations are clearly judged to be fully, partially or do 

not meet the selection criteria.69 

Committee comment 

4.51 The Committee is strongly concerned by the serious deficiencies in this 

program’s administration.  Given that this is not the only grant program 

administered by AGD and that this program is not insignificant in its own 

right, it is unacceptable that such errors were made. 

4.52 The Committee recognises the difficulties with administration of election 

commitment grants programs — however, grant administration basics still 

need to be followed. The Department fell short of these basics across a 

range of areas, including: not establishing high quality guidelines; 

problems with correctly identifying eligible projects; significant 

shortcomings in the assessment of applications; establishing substandard 

funding agreements; and failing to provide sound advice to Ministers. 

4.53 AGD’s responses to the ANAO recommendations and their statements 

during the public hearing are encouraging and updates to the grant 

guidelines welcomed. At this stage it seems that the Department has 

embraced the lessons learnt from round one of this program. 

4.54 However, to ensure that grants programs run by the AGD are better 

administered in the future, the Committee suggests that a follow-up audit 

should be conducted. Such audits serve a useful purpose in ensuring that 

senior management follow through on good initial intentions and also 

assist the Committee to monitor improvements or otherwise over time.  

Recommendation 9 

4.55  To encourage better practice grants administration, the Committee 

recommends that the Australian National Audit Office consider 

including in its schedule of performance audits, priority follow-up 

audits of the grants program administration by the Attorney-General’s 

Department. 

4.56 Projects subject to election commitments were arbitrarily cancelled and 

projects where there is no evidence that there were subject to election 

commitments were included in a funding round solely devoted to 

delivering election commitments. Both these actions were at the direction 

of the Minister’s office. 

 

69  ANAO, Audit Report No. 41 (2014-15), p. 157. 
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Recommendation 10 

4.57  Recognising that the Commonwealth Grants Rules and Guidelines do 

not explicitly refer to election commitments, the Committee 

recommends that the Department of Finance should amend the 

guidelines to deal explicitly with Commonwealth Funding Rounds that 

deliver on election commitments. Specifically, that only projects 

publicly committed to as part of the program should be included. 

 

 

The Hon Ian Macfarlane MP 

Chair 

Date: 7 December 2015 

 


