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Blue Mountains (New South Wales)  
(A hub and 
spoke model) 
 
Hub: 
16 Ferguson 
Road, 
Springwood 
 
Spokes: 
108 and 110 
Wentworth 
Street, 
Blackheath 
 
61 Parke Street 
and 147 
Katoomba Road, 
Katoomba 
 
Other allied 
health spokes 
across the Blue 
Mtns 

2007-08 FA signed  
23 January 
2009 

Balance! 
Healthcare 
P/L 
 

20 years after 
practical 
completion 
of the works 

Development 
Application 
approved for 
hub and spoke 
 

Hub:
Commenced 12 
September 2011 
 
Spokes: 
Refurbishment at one 
of the spokes was 
completed in July 
2010. 
The construction of a 
new spoke building 
commenced May 2011. 
 

Late 2011/ Early 
2012  
 

Early services 
Katoomba (since 1 August 
2010): 
• GPs  
• Practice nurse  
• Dietitian 
• Pharmacy 
• Pathology 
Blackheath (since 1 March 
2009): 
• GPs  
• practice nurses 

psychologists 
• Audiologist 
• Osteopath 
• Optometrist 
• Podiatrist 
• Diabetes educator 
• Clinical pharmacist 
• Continence service 
• Pathology services 
• Dietician 

Broken Hill (New South Wales)  
 2010-11 FA signed 26 

Sept 2011 
 

Outback 
Family 
Practice P/L 

20 years after 
practical 
completion 
of the works

 Dependant on timing of 
local government 
approvals. 

Depends on local 
government 
approvals and 
commencement of 
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construction.
Coffs Harbour (New South Wales)  
 2010-11 FA Signed 

28 June 2011 
Bawrunga 
Coffs 
Harbour GP 
Super Clinic 
Ltd 

20 years after 
practical 
completion 
of works 

 Dependant on timing of 
local government 
approvals. 

Depends on local 
government 
approvals and 
commencement of 
construction. 
 
 

 

Grafton (New South Wales) 
Cnr Fitzroy and 
Clarence Streets, 
Grafton  

2007-08 FA signed 
25 June 2009 

Ochre Health 
Foundation 
Ltd 

20 years after 
practical 
completion 
of the works 

Development 
Application 
approved with 
conditions.   
 

Construction 
commenced  
23 February 2011 

17 October 2011 • GPs 
• senior nurse 
• practice nurse 
• practice manager 
• reception staff 
• physiotherapy,  
• counsellors 
• podiatry 
• pathology service 
• occupational therapy 
• speech pathology 
• psychology 
• chiropractic services. 
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Gunnedah (New South Wales) 
Gunnedah 
District Hospital, 
Marquis Street, 
Gunnedah 

2007-08 FA signed 
3 March 
2010 

Gunnedah 
Rural 
Health Ltd 
 

20 years after 
practical 
completion 
of the works 

Development 
Application 
approved in 
early 2010 

Construction 
commenced mid May 
2011 
 
 
 
 
 
 
 

Early /Mid 2012
 
 
 
 
 
 
 
 

 

Jindabyne (New South Wales) 
 2010-11 FA signed 7 

Oct 2011 
Snowy River 
Shire 
Council 

20 years after 
practical 
completion 
of the works 

 Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement of 
construction.

 

North Central Coast 
85 Sparks Road, 
Warnervale 

2007-08 FA signed  
15 April 
2009 

Warnervale 
Medical 
Services Pty 
Ltd 

20 years after 
practical 
completion 
of the works 

All approvals 
now in hand. 

Construction 
commenced  
15 August 2011 

Mid 2012 Early services 
From existing facilities 
since September 2009. 
Additional health services 
by: 
 GPs, nurses, mental health 
nurses, physiotherapist, 
audiologist, dietician and 
pathology collection. 
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Nowra (New South Wales) 
 2010-11 FA Signed 

30 June 2011 
Illawarra 
Division of 
General 
Practice 
Limited 

20 years after 
practical 
completion 
of works 

Application 
for 
Development 
Approval will 
follow council 
confirmation 
of land. 
 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals. and 
commencement of 
construction. 

 

Port Macquarie (New South Wales)  
 2010-11 FA Signed 

28 June 2011 
Rural and 
Metropolitan 
Health (Port 
Macquarie 
Pty Ltd) 

20 years after 
practical 
completion 
of works  

Application 
for 
Development 
Approval will 
follow 
finalisation of 
Architectural 
brief.

Dependant on timing of 
local government 
approvals. 

Depends on local 
government 
approvals and 
commencement of 
construction. 

 

Port Stephens (New South Wales) 
29 Stockton 
Street, Nelson 
Bay 

2007-08 FA signed 
3 February 
2009 

Rural and 
Metropolitan 
Health 
 

20 years after 
practical 
completion 
of the works 

Completed. Completed. Operational as of 
3 May 2010 
 
Officially opened 
on 17 May 2010. 

GPs (including a 
Registrar); practice nurses; 
and allied health services 
including: psychology, 
podiatry, physiotherapy, 
dietetics, speech pathology 
and a visiting medical 
specialist (urologist). 
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Queanbeyan (New South Wales)  
23 Antill Street, 
Queanbeyan 
 

2007-08 FA signed 
26 June 2009 

Queanbeyan 
GP Super 
Clinic 

20 years after 
practical 
completion 
of the works 

Building 
approval 
obtained 27 
January 2010 

Construction 
commenced in 
February 2010 

Operational as of 
1 August 2011 

GPs (including a GP 
Registrar),  
Nurses, allied health 
services including: speech 
therapy, psychology, 
cosmetic medicine, 
audiology and acupuncture.  
A medical student and 
student nurse are in place. 

Riverina (New South Wales) 
Victoria Square, 
Narrandera 

2007-08 FA signed 
3 August 
2009 

NGPM Pty 
Ltd 

20 years after 
practical 
completion 
of the works 

DA for 
demolition 
works 15 June 
2010.  
Construction 
certificate up 
to roof 
sheeting stage 
issued by 
Council

Construction 
commenced on 21 June 
2010 

Operational as of 
19 July 2011 

GPs, a GP registrar, nurses 
and allied health 
professionals including an 
Aboriginal health nurse, 
physiotherapist, podiatrist, 
psychologist, audiologist, 
diabetes educator and 
dietitian. 

Shellharbour (New South Wales)  
Cove Boulevard 
and Shallows 
Drive, Shellcove 
 

2007-08 FA signed
3 February 
2009 

Illawarra 
Division of 
General 
Practice 
 

20 years after 
practical 
completion 
of the works 

Development 
approval 
obtained Dec 
2009. 

Construction 
commenced 
3 May 2010. 

Operational as of 
6 July 2011 

Services include general 
practice, nursing and allied 
health services including:  
clinical psychology, 
dietetics,  
Speech therapy and exercise 
physiology. 
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South Central Coast (New South Wales)  
 2010-11 FA Signed 

29 June 2011 
Reliance GP 
Super Clinic 
Pty Ltd 

20 years after 
practical 
completion 
of works 

Application 
for 
Development 
Approval will 
follow 
purchase of 
property. 
 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement of 
construction. 
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Southern Lake Macquarie 
89 Dora Street, 
Morisset 

2007-08 FA signed 
29 January 
2009 

Waratah 
Medical 
Services 
Trust @ 
Morisset 
 

20 years after 
practical 
completion 
of the works 

Completed 
 

Completed. Operational as of  
15 December 
2010. 

Service delivery 
Current services include: 
general and medical specialist 
services, hydrotherapy and 
rehabilitation centre, 
physiotherapy, pathology, 
psychology, dietetics, 
podiatry, visiting medical 
specialists (urology, 
gynaecology, ophthalmology, 
cardiology and pain 
management).  
The clinic has a mini 
emergency treatment room 
and offers a range of chronic 
disease management and 
preventative care programs 
(diabetic clinics, Woman's 
health Clinics, Skin Clinics, 
smoking cessation, Diabetic 
Groups, immunisation, 
wound clinics and a post 
natal depression support 
group), targeted services for 
Aboriginal and Torres Strait 
Islander people, pharmacy 
services and a post natal 
depression support group. 
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Tweed Heads (New South Wales) 
 2010-11 FA Signed 

30 June 2011 
Ausjendia 
Pty Ltd 

20 years after 
practical 
completion 
of works  

Development 
application 
lodged 
October 2011 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction.

 

Ballan (Victoria)  
164 Inglis Street, 
Ballan 

2007-08 FA signed
30 June 2008 

Ballan and 
District 
Soldiers 
Memorial 
Bush 
Nursing 
Hospital and 
Hostel Inc. 
 

20 years after 
practical 
completion 
of the works 

Completed. Completed. Operational as of 
14 September 
2009 

General practice, 
Practise nurse, Dental 
/ Orthodontic, 
echocardiograms, 
cardio-lab, continence 
support, 
physiotherapy, 
dietetics, podiatry, 
occupational therapy, 
exercise physiology, 
mental health - 
psychology and 
mental health nursing, 
audiology, district and 
community health 
nursing, women’s 
health clinics, lifestyle 
modification clinics, 
group healthy lifestyle 
programs (weight 
management program 
“Time for a Change”, 
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meditation and stress 
management), 
chronic disease 
management 
(including group 
exercise and  
strengthening program 
“Make a Move”), 
pathology drug and 
alcohol support 
services, welfare 
support services and 
transport connection 
and a 24 Hour 
Emergency Care by 
the GPs but provided 
in the adjoining Bush 
Nursing Hospital. 

Bendigo (Victoria)  
Arthur Street, 
Bendigo 

2007-08 FA signed 
30 June 2008 

Monash 
University. 
 

20 years after 
practical 
completion 
of the works 

Building 
approval 
obtained in 
late Jan 2009. 

Construction 
commenced in late Jan 
2009 with demolition 
of an existing building 
at the proposed site. 
Construction of new 
buildings almost 
complete. 

Late October 
2011 

Early services 
Full GP services now 
being delivered from 
new main building 
New mental health 
services continuing in 
lead up to opening. 
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Berwick (Victoria)  
Monash 
University 
(Close to Clyde 
Road, Monash 
Freeway and 
Princes 
Highway) 
Berwick 

2007-08 FA signed
6 November 
2009 

Dandenong 
Casey Super 
Clinic 
Limited 

20 years after 
practical 
completion 
of the works 

Building 
approval 
obtained 

Construction 
commenced 
17 January 2011. 

Operational as 
of 10 October 
2011 

The clinic workforce on 
opening included GPs, a 
Practice Nurse, a 
Psychiatrist, Mental 
Health Nurse, Sessional 
allied health services are 
being provided by a 
Clinical Psychologist,  
Occupational Therapist, 
Speech Pathologist, 
Physiotherapist and 
Podiatrist as well as a 
Clinical Director and 
Practice Manager. 

Cobram (Victoria)  
 2010-11 FA Signed  

3 May 2011 
Cobram 
District 
Health  

20 Years 
after practical 
completion 
of works  

Completed Upgrades completed.  
Construction of car 
park commenced May 
2011. 

Opened 14 
October 2011 

Medical, dental and 
ancillary services.  
Training and education 
for medical and dental 
students.  
Echocardiography, 
pathology / diagnostic, 
mental health, 
counselling and 
psychology. 
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Geelong (Victoria) 
Cnr Reynolds 
Road and 
Princes 
Highway, 
Belmont 

2007-08 FA signed
25 February 
2009 

KH 
Properties 
Ltd. 
 
 

20 years after 
practical 
completion 
of the works 

Completed 
 

Completed
 

Opened 30 
August 2010 

General practice, Practice 
nurses, Specialist 
Endocrinologist. 
chronic disease 
management, 
psychology, 
Physiotherapy 
(Remedial, Sports 
and Pregnancy 
Massage Therapy), 
Exercise 
Physiology 
(including walking 
groups, resistance 
and agility 
groups), Podiatry, 
Diabetes and 
respiratory 
education, 
Dietetics, 
“Geelong Gentle 
Lactation” service 
Medical 
photography 
(melanoma 
surveillance 
imaging), mental 
health support 
services
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         (multilingual and 
interpreter 
supported 
counselling).  
Group services: balance 
and agility, rehabilitation, 
diabetes type II, lifestyle 
modification (Reset Your 
Life), Pilates, SHADES 
mental health self 
management.  
Preventative healthcare 
community forums: 
“Mind Power” mental 
agility in ageing; 
“Positive Sleep 
Techniques”, “Weightloss 
– Where to Begin?” 

Hume (Victoria) 
TBA 2010-11 FA Signed 

27 May 2011 
Dianella 
Community 
Health 

20 years after 
practical 
completion 
of the works  

Lodgement of 
approvals 
dependant on 
finalisation of 
land. 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction. 

Early services from 
“Urgent Access” service 
with additional GPs and 
Allied Health 
Professionals commenced  
15 August 2011 
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Melbourne West (Victoria) 
 2010-11 FA Signed 

8 June 2011 
ISIS Primary 
Care Ltd 

20 years after 
practical 
completion 
of the works  

Lodgement of 
approvals 
dependant on 
finalisation of 
land. 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction. 

 
 
 
 
 
 

Portland (Victoria) 
148-150 Percy 
Street, Portland 

2007-08 FA signed
19 May 2010 

Portland 
District 
Health 
 

20 years after 
practical 
completion 
of the works 

Planning 
Permit 
(Victorian 
equivalent to 
Development 
Approval) 
obtained

Works commenced 14 
February 2011 
 
 

Mid 2012  

South Morang (Victoria) 
Cnr Civic Drive 
and McDonald 
Road, South 
Morang 

2007-08 FA signed
6 May 2010 

Plenty 
Valley 
Community 
Health 

20 years after 
practical 
completion 
of the works 

Application 
for 
Development 
Approval 
lodged 12 
September 
2011

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction. 

 

Wallan (Victoria)  
7-17 High Street 
Wallan 

2007-08 FA signed  
13 Apr 2011 

Mitchell 
Community 
Health 

20 years after 
practical 
completion 
of the works

Application 
for 
Development 
Approval will 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
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follow 
completion of 
environmental 
investigation 
 

commencement 
of construction. 

Wodonga (Victoria) 
153 High Street, 
Wodonga 
 

2007-08 FA signed
23 February 
2010 

Gateway 
Community 
Health 
 

20 years after 
practical 
completion 
of the works 

Planning 
Permit 
obtained.   
 

Commenced 5 
September 2011 

Late 2012 Early services 
GPs and nurses 
delivering 
Sexual Health 
clinics. 
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Brisbane Southside (Queensland)  
(A hub and 
spoke model) 
 
Annerley hub - 
PACE Facility, 
20 Cornwall 
Street, 
Woolloongabba 
 
Logan hub -
Stage 1: 
Meadowbrook 
Shopping 
Village, Cnr 
Loganlea and 
Edenlea Dve, 
Logan 
Stage 2:  
260 Loganlea 
Rd, Logan 

2007-08 FA signed 
5 November 
2009 

University of 
Queensland 

20 years after 
practical 
completion 
of the works 

Annerley hub  
all approvals 
gained 
 
Yet to apply 
for Logan hub. 
Stage 2. 

Annerley hub 
completed. 
 
Logan hub 
Stage 1 minor 
refurbishments 
completed 31 August 
2011 
 
Stage 2.  Dependant on 
timing of local council 
approvals. 

Annerley hub – 
commenced 
operations 14 
February 2011 
 
Logan hub: 
Stage 1 
commenced 
operations 5 
September 2011. 
 
Stage 2 
Dependant on 
timing of local 
council 
approvals and 
commencement 
of construction. 

Annerley hub: 
• Care Today 

Clinic to cater 
for urgent 
care needs 
and for clients 
of Refugee 
Health Qld, 
intellectually 
disabled 
clients of the 
Endeavour 
Foundation 
and homeless 
people 
through local 
organisations. 

• GPs 
• Nurse 

Practitioner 
• Practice 

nurses 
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        • Practice 
Manager 

• Community 
Services 
Coordinator 

 
Additional staff 
including allied 
health 
professionals 
commencing as 
chronic and 
complex disease 
clinics are 
implemented in 
line with 
increasing 
patient base. 
 
Logan Stage 1:   
GPs 
Care Today 
clinic to cater for 
urgent care 
needs. 
• GPs 
• Practice 

Nurses 
• Practice 

Manager 
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• Physiotherapy 
• podiatry 
• Dietetics. 
Additional staff 
including allied 
health 
professionals 
commencing as 
chronic and 
complex disease 
clinics are 
implemented in 
line with 
increasing 
patient base. 

Bundaberg (Queensland)
Cnr Branyan and 
Crofton Streets, 
West Bundaberg 

2007-08 FA signed
8 April 2010 

Bundaberg 
Health 
Promotions 
Ltd. 

20 years after 
practical 
completion 
of the works 

Development 
Application 
approved 
September 
2010 
 
 
 
 
 

Construction 
commenced mid-
February 2011. 

Late 2011/ Early 
2012 
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Cairns (Queensland) 
Hub & spoke 
model 
 
Hub: 
32 Walker Road, 
Edmonton) 
 
Temporary hub: 
Shop 15, 7-11 
Walker Road, 
Edmonton 
 
Spokes: 
67 McLeod 
Street, Cairns 
 
1/600 Bruce 
Highway, Woree 
(Spoke) 
Other allied 
health spokes 
across the Cairns 
region 

2007-08 FA signed 
20 May 2009 

Balance! 
Healthcare 
P/L 

20 years after 
practical 
completion 
of works 

Development 
applications 
for Hub 
redesign and 
Spoke 
locations 
approved. 
 
 

Hub:
Oct/Nov 2011 
Spokes: 
Refurbishment at one 
spoke completed in 
February 2010. 
Work at second spoke 
site commenced. 
 

Dependant on 
commencement 
of construction. 
 

Early services 
 
Woree spoke (since 10 
June 2010): 
• GPs 
• Practice nurse  
• Podiatrist  
• Pharmacy 
• Pathology services 
 
Edmonton temporary hub 
(since 21 March 2011): 
• GPs  
• Practice nurse  
• Dietitian  
• Psychologist  
 

Gladstone (Queensland) 
206, 208, 210 
and 212-214 
Philip Street, 
Gladstone 

2007-08 FA signed
12 February 
2010 

GP Super 
Clinic 
Gladstone 
P/L

20 years after 
practical 
completion 
of works

Development 
Application 
applied for 
October 2010. 

Development 
Application approved 
7 July 2011. 
Two appeals lodged 

Contingent on 
commencement 
of construction. 

Early Services (from 2 
December 2010) 
GPs 
dietetics
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 against Gladstone 
Regional Council 
decision.  
Construction 
commencement and 
completion dependent 
on appeals process to 
Planning and 
Environment Court. 
 

podiatry
psychology 
pathology, (bulk billed) 
blood collection  
skin cancer clinic. 
 

Ipswich (Queensland) 
11 Salisbury 
Road, University 
of Queensland 
Ipswich Campus, 
Ipswich 

2007-08 FA signed 
26 
June 
2009 

University of 
Queensland 

20 years after 
practical 
completion 
of works. 

Development 
Application 
approval not 
required as on 
University land. 

Phase 2 – commenced 
construction late 
February 2011 

Phase 1 - opened 
18 October 2010 
 
Phase 2 - late 
2011/early 2012 

Urgent Care 
Clinic  
standard GP 
services 
complex chronic 
disease 
management 
clinics 
• GPs 
• Youth 

psychiatrist 
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        • Practice 
nurses 

• Practice 
Manager 

• Community 
Services 
Coordinator 

Chronic and 
complex disease 
clinics being 
phased in with 
additional staff 
including allied 
health 
professionals. 

Mt Isa (Queensland) 
Not available 2007-08 FA signed

25 June 2009 
North and 
West 
Queensland 
Primary 
Health care 

20 years after 
practical 
completion 
of works. 

Lodgement of 
approvals 
dependant on 
land 
settlement. 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction.

 

Redcliffe (Queensland) 
Redcliffe 
Hospital, 108 
Anzac Avenue, 
Redcliffe 

2007-08
2010-11 

FAs signed 
27 January 
2009 and 12 
October 
2011 

Redcliffe 
Hospital 
Foundation 
(Moreton 
Bay 
Integrated 
Care Centre)

20 years after 
practical 
completion 
of the works 

Development 
Application 
approved. 

Construction 
commenced May 2010. 

Early/Mid 2012  
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Strathpine (Queensland) 
328 Gympie 
Road, Strathpine 

2007-08 FA signed
16 April 
2009 

Superclinic 
Nominees 
Pty Ltd 
 

20 years after 
practical 
completion 
of the works 

Completed. Completed. Fully operational 
from  
11 January 2010. 

GPs, nurses (including an 
Indigenous health nurse), 
nurse practitioner, allied 
health, radiology and 
pathology services. 
There is a pharmacy 
adjacent to the clinic. 
Allied health services 
include  
Diabetes education 
Mental health and  
psychological services 
Physiotherapy 
Podiatry 
Dietetics 
Exercise physiology 
Audiology 
Chiropractic care 
Occupational health 
 

Townsville (Queensland) 
87 Charters 
Towers, 
Townsville, Qld  

2007-08 FA signed 
21 May 2009 

Nicholl 
Holdings Pty 
Ltd 

20 years after 
practical 
completion 
of the works 

Stage 1 
approved. 
Stage 2 
approved. 

Stage 1 commenced 
23 May 2011. 
Now completed. 
 
Commencement of 
Stage 2 subject to 
completion of 
architectural plans.

Dependant on 
commencement 
of construction. 

Early services  
Being offered 
from the existing 
medical practice in 
Townsville, at The 
Doctors 
Townsville, 
include 
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physiotherapy, 
wide range of 
Audiology and 
Other Inner Ear 
Services, A Walk 
Before 
Work/Cardiac 
Rehabilitation 
Program, a wide 
range of mental 
health care 
programs and new 
initiatives 
designed to 
encourage 
Indigenous 
community access 
including a part 
time Aboriginal 
Health Worker. 
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Burnie (Tasmania)  
55 Bass 
Highway, Cooee 

2007-08 FA signed
17 April 
2009 

Burnie Super 
Clinic P/L 
 

20 years after 
practical 
completion 
of the works 

Completed Completed Opened 7 March 
2011 

GPs (including a 
Registrar), nurses, 
podiatry, audiology, 
pathology and a pharmacy 
on site.  Recruitment of 
additional allied health 
providers is underway. 

Clarence – Hobart Eastern Shores site A (Tasmania) 
Bayview Street, 
Rosny Park 

2007-08 FA signed 
16 January 
2009 

Tasmanian 
Department 
of Health and 
Human 
Services 
 

20 years after 
practical 
completion 
of the works 

Completed 
 

Completed Opened 4 July 
2011 
 

GPs, nurses, sessional 
clinical psychology 
services and sessional 
services from a mental 
health nurse.  Will 
integrate with a large 
range of allied health 
services as they 
progressively commence 
at the co-located State-run 
ICC.

Devonport (Tasmania) 
8 Wenvoe Street 
and 144 A-B 
William Street, 
Devonport 

2007-08 FA signed 
9 April 2009 

Devonport 
GP 
Superclinic 
P/L 

20 years after 
practical 
completion 
of the works. 

Completed Completed Opened 22
July 2010 
 

Provides a wide 
range of 
multidisciplinary, 
integrated primary 
care services:  
GPs, nursing staff, 
Audiology, 
Osteopathy, 
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Physiotherapy and 
a wide range of 
allied health 
services: including 
a counsellor and a 
diabetic educator. 
Visiting specialists 
include a: 
urologist, 
neurosurgeon, 
spinal surgeon, 
psychiatrist, 
occupational 
physician, 
rheumatologist, 
orthopaedic 
surgeon, consultant 
physician.  
Services include, 
skin cancer 
screening, 
immunisations; 
minor procedures; 
suturing; skin 
clinic; asthma 
clinic; diabetes 
clinic; 
hypertension; 
smoking cessation; 
wound care; 
women’s, men’s 
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and travel health; 
occupational 
health and injury 
management 
services to 
industry; and on-
site sessional work 
with two local 
nursing homes.  
Pathology 
collection service 
on site. 
 

Sorell (Tasmania) -  See Minister Roxon’s Media Release of 7 October 2011
Palmerston (Northern Territory)  
Cnr Temple 
Crescent and 
Cook Street, 
Palmerston 

2007-08 FA signed 
22 April 
2009 

Northern 
Territory 
Department 
of Health  

20 years after 
practical 
completion 
of the works. 

Completed Completed Opened 4 
October 2010 
 

GPs,
practice nurses, 
physiotherapy, 
dietetics,  
registrars, 
medical students, 
psychiatrist,  
psychologist, and 
mental health nurse. 

Modbury (South Australia)
(A hub and 
spoke model) 
 
Smart Road, 
Modbury and 

2007-08 FA signed
29 July 2009 

SA Health 20 years after 
practical 
completion 
of the works. 

Development 
Application 
approved 
March 2010. 

Construction 
commenced March 
2010. 

Stage 1 – 
Opened 
November 2010 
and is providing 
early services 

Early services 
- GP Services  
- Chronic disease 
management 
services: self 
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North East Road, 
Hillcrest 

 
Stage 2 – late 
2011 

management 
support and 
diabetes education, 
- Early 
intervention and 
prevention 
services: Lifestyle 
programs to assess 
people’s risk 
factors; activities 
including healthy 
eating and lifestyle 
groups and support 
from dietician 
advisers; and 
- Counselling 
services: for 
anxiety and 
depression.  
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Noarlunga – Onkaparinga (South Australia) 
Alexander Kelly 
Drive, Noarlunga 
 
 

2007-08 FA signed 29 
July 2009 

SA Health 20 years after 
practical 
completion 
of the works. 

Development 
Application 
approved May 
2010. 

Construction 
commenced May 2010. 

Stage 1 – 
Opened 
December 2010 
and is providing 
early services 
 
Stage 2 –  
Early/Mid 2012 

Early Services 
GPs 
Aboriginal health 
services: GPs and 
nurses, maternal 
infant care, child 
and youth health, 
women’s and men’s 
health, chronic 
disease 
management 
(including diabetes, 
mental health 
counselling and 
support and lifestyle 
advisers); and    
Nursing and allied 
health services: 
primary health care 
nursing, nutrition, 
speech pathology, 
psychology and 
social work.  
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Playford North (South Australia)  
Curtis Road 
Munno Para 

2007-08 FA signed 
29 July 2009 

Adelaide 
Unicare 

20 years after 
practical 
completion 
of the works. 

Development 
Application 
approved May 
2010. 

Construction 
commenced July 2010. 

Opened 31 May 
2011 

GP services,  
Practice nurses with 
extended roles- audit/recall 
of patients with chronic 
disease, health assessments 
and nurse-led clinics in 
weight loss, anti-smoking, 
women’s health, diabetes, 
asthma, ante-natal care, 
and baby health checks.   
 
Physiotherapy, dietetics, 
podiatry, pharmacy, 
exercise therapy, 
occupational therapy and 
nutritional advice. 
 
Psychologists providing a 
full range of services 
including co-led health 
promotion groups. 
 
Medical imaging, 
ultrasound and pathology 
collection. 
Students from the 
University of Adelaide.  



Status of GP Super Clinics as at 10 October 2011 
 

Note: All dates associated with construction and commencement are contingent on local Council planning and development approvals, the availability of construction workforce 
and materials and the weather.   
 
Location Date of 

Announcement 
Date of 
Funding 
Agreement

Funding 
recipient 

Completion 
of contract 

Status of 
Local Govt 
approval

Date construction 
commenced* or 
proposed construction

Proposed 
opening date 

Services delivery 

 

“Early” = Jan-Apr  “ Mid” = May- Aug   “Late” = Sep-Dec          
              29 

 
Cockburn (Western Australia) 
Cnr Beeliar 
Drive and 
Wentworth 
Avenue, Success 

2007-08 FA signed
19 May 2010 

Cockburn 
City Council 
 

20 years after 
practical 
completion 
of the works

Building 
licence issued 
on 5 October 
2011

October 2011 Late 2012  

Karratha (Western Australia) 
 2010-11 FA Signed 

27 June 2011 
Pilbara 
Health 
Network 

20 years after 
practical 
completion 
of the works  

Lodgement of 
approvals 
dependant on 
WA Govt 
Nickel Bay 
hospital 
redevelopment 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction. 

 

Midland (Western Australia) 
Cnr Yelverton 
Place and 
Centennial Place, 
Midland 

2007-08 FA signed 
31 July 2009 

Health 
Integra P/L 
 

20 years after 
practical 
completion 
of the works

Feb 2010. 18 April 2011. Early 2012  

Wanneroo (Western Australia) 
Proposed:  
Dundebar Road, 
Wanneroo  

2007-08 Main FA 6 
September 
2011 

Edith Cowan 
University 

20 years after 
practical 
completion 
of the works 

To be lodged 
post 
finalisation of 
land. 

Dependant on timing of 
local government 
approvals. 

Dependant on 
timing of local 
government 
approvals and 
commencement 
of construction.

 

 

Status of remaining 2010 sites 
Forthcoming ITAs =2                    Assessment processes underway = 6                    Contracts under negotiation = 8 

Darwin – See Minister Roxon’s Media Release of 12 October 2011  


