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Performance Audit Report No. 52 (2014-15)  

ADF’s Medium and Heavy Vehicle Fleet 
Replacement (Land 121 Phase 3B) 

2.1 Chapter 2 focuses on the Joint Committee of Public Accounts and Audit 
(JCPAA) review of Australian National Audit Office (ANAO) Audit 
Report No. 52 (2014-15) Australian Defence Force’s Medium and Heavy 
Vehicle Fleet Replacement (Land 121 Phase 3B).  The chapter comprises: 
 inquiry context and background 
 ANAO report overview  
 Committee review 
 Committee comment 

Inquiry context and background 

2.2 Project Overlander Land 121 is a multi-phased project to provide the 
Australian Defence Force (ADF) with new field vehicles and trailers to 
enhance ground mobility. Phase 3B1 of the project is to acquire medium 
and heavy trucks, modules and trailers, at a budgeted cost of 
$3.386 billion. The vehicles are a core element of ADF capability, and 
essential for the conduct of operations. They will be used for the 
movement of Army troops, assets and supplies in combat theatres, 

 

1  Phase 3B forms the medium and heavy field vehicle, module and trailer component of Project 
Overlander LAND 121. Other current phases of Land 121 include Phase 3A light/lightweight 
vehicles; and Phase 4 Protected Mobility Vehicle. The ANAO report generally refers to Project 
Overlander LAND 121 Phase 3B as the medium and heavy vehicle fleet acquisition. 
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humanitarian operations, natural disaster relief, general peacetime 
operations and training.2 

2.3 Land 121 Phase 3 received government first-pass approval in June 2004. At 
the time, the Department of Defence (Defence) considered that the 
medium and heavy vehicle acquisition was a relatively low risk military 
off-the-shelf (MOTS) procurement. Defence originally released a Request 
for Tender (RFT) for the medium and heavy vehicle segment in December 
2005, but decided to retender in December 2008, due to concerns over the 
selected vehicles.  Key milestones for the acquisition included: 
 in August 2007, Defence received government second-pass approval to 

enter negotiations with Stewart and Stevenson as the supplier for the 
Phase 3B vehicles and modules, and with Haulmark Trailers for the 
Phase 3B trailers; 

 in August 2008, Defence withdrew from negotiations with Stewart and 
Stevenson, citing technical and probity issues, and a tender 
resubmission process was initiated; 

 in April 2011, Defence endorsed Rheinmetall MAN Military Vehicles–
Australia (RMMV-A) as the preferred supplier for the vehicles and 
modules, and Haulmark Trailers was confirmed as the preferred 
supplier for the provision of trailers; and 

 in July 2013, Land 121 Phase 3B received a revised government 
second-pass approval and Defence entered into contracts with 
RMMV-A and Haulmark Trailers.3 

2.4 Defence is acquiring 2,536 medium and heavy trucks, and 2,999 modules, 
from RMMV-A; and 1,582 trailers from Haulmark Trailers.  The total 
number of vehicles being acquired under Phase 3B is, however, 2707 
following a decision to also acquire 122 Mercedes-Benz G-Wagon vehicles 
and 49 Thales Bushmaster vehicles.  The capability will comprise a variety 
of vehicles including semi-trailers, recovery trucks, hook lift trucks and 
flatbeds in both protected and unprotected configurations.4 

 

2  ANAO Audit Report No.52 (2014-15), p. 11. 
3  ANAO Audit Report No.52 (2014-15), pp. 11-12. 
4  ANAO Audit Report No.52 (2014-15), p. 12. 
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ANAO report overview 

Audit objective and scope 
2.5 The ANAO’s audit objective was to assess the effectiveness of Defence's 

management of the acquisition of medium and heavy vehicles, associated 
modules and trailers for the ADF. The audit focused on the acquisition of 
the medium and heavy vehicle fleet from first-pass approval in 2004 
through to early 2015.5 

2.6 The high-level criteria developed by ANAO to assist in evaluating 
Defence's performance were: 
 requirements definition, acquisition strategies and plans, and capability 

development processes met Defence policy and procedures; 
 procurement processes complied with the Financial Management and 

Accountability Act 1997 (FMA Act) and Regulations, and other relevant 
Commonwealth and Defence procurement requirements; and 

 the acquisition has progressed to the expectations of the 
Commonwealth in terms of cost, schedule and delivery of required 
capability.6 

Audit conclusion 

Delayed capability 
2.7 ANAO’s assessment of Defence’s initial tender process to acquire a 

replacement medium and heavy vehicle fleet was that this was flawed, 
resulting in a failed tender and a second approach to market, which 
contributed to long delays in the acquisition of a modern medium and 
heavy vehicle capability.7 

2.8 ANAO reported that Defence conducted a more effective tender 
resubmission process from 2008, but the process was protracted and 
Defence did not enter into contracts to supply the replacement fleet until 
July 2013.  The aborted initial tender process and the time taken to finalise 
the tender resubmission process have delayed the scheduled achievement 
of Final Operational Capability by seven years to 2023.  In the intervening 
period, Defence will continue to rely on an aged fleet of medium and 
heavy vehicles that is increasingly costly to operate, maintain and repair.8 

 

5  ANAO Audit Report No.52 (2014-15), p. 13. 
6  ANAO Audit Report No.52 (2014-15), p. 13. 
7  ANAO Audit Report No.52 (2014-15), p. 14. 
8  ANAO Audit Report No.52 (2014-15), p. 14. 
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Initial tender 
2.9 Defence originally considered that the medium and heavy vehicle 

acquisition was a relatively low risk military off-the-shelf procurement.  
ANAO assessed that the difficulties subsequently experienced by Defence 
in acquiring a new medium and heavy vehicle fleet can mostly be 
attributed to shortcomings in its initial tender process between 2005 and 
2007.  Defence did not conduct any preliminary test and evaluation of 
vehicles before recommending a single supplier to the then Government.  
In selecting a preferred supplier, the ANAO assessed that Defence also did 
not have sufficient regard to all relevant costs and benefits identified in its 
tender evaluation process, so as to adhere to the Government’s core 
principle of value for money.  Defence’s 2007 Source Evaluation Report 
initially ranked a proposal from Stewart and Stevenson last of five tenders 
on the basis of value-for-money, but elevated the proposal to the position 
of preferred tender because it was the most affordable—notwithstanding 
Defence’s assessment of significant vehicle deficiencies against its specific 
requirements, and the identification of many acquisition risks in the 
course of the tender process.9 

2.10 Further, ANAO reported that Defence did not advise Ministers of the 
significant capability and technical risks it had identified, before 
recommending a single supplier.  Defence confirmed the previously 
identified shortcomings through test and evaluation after the acquisition 
entered an Offer Definition and Refinement Process, and the preferred 
supplier’s vehicles were tested. Defence subsequently cancelled contract 
negotiations with the preferred supplier.10 

Tender re-submission 
2.11 In December 2008, Defence again approached the market and 

implemented a more robust tender process, drawing on key lessons 
learned from the initial tender process.  Defence conducted preliminary 
test and evaluation of vehicles supplied by five companies, before 
shortlisting three suppliers and asking them to submit tenders. In April 
2011, Defence selected RMMV-A as its preferred vehicle supplier on the 
basis of value-for-money. However, the protracted Offer Definition and 
Refinement Process with RMMV-A required escalation to senior leaders 
and, as a consequence, Defence was not in a position to approach the then 
Government for second-pass approval until July 2013.11 

 

9  ANAO Audit Report No.52 (2014-15), pp. 14-15. 
10  ANAO Audit Report No.52 (2014-15), p. 15. 
11  ANAO Audit Report No.52 (2014-15), p. 15. 
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Capability 
2.12 ANAO reported that Defence has not applied a rigorous approach to 

capability definition throughout the acquisition of the medium and heavy 
vehicle fleet. Defence did not complete or update its mandated Capability 
Definition Documents for the initial and revised government second-pass 
approvals in 2007 and 2013, or when negotiating and entering into 
contractual arrangements. Defence also developed a variety of 
non-standard documents to compensate for the absence of updated 
Capability Definition Documents; an approach which unnecessarily added 
to procurement risk.  In addition, Defence applied different methodologies 
over time to determine the acquisition’s Basis of Provisioning,12 a process 
intended to measure the number of each vehicle type required by Army to 
meet its capability objectives. Further, Defence’s Basis of Provisioning for 
the medium and heavy vehicle fleet has been amended on many occasions 
during the acquisition process to reflect the number of vehicles Defence 
could afford, rather than the number of vehicles it required to deliver the 
defined capability—a pragmatic approach which did not align with the 
key purpose of the Basis of Provisioning process. In the light of this 
experience, ANAO advised that Defence should review its 1999 
Instruction to provide contemporary guidance on the Basis of 
Provisioning for the acquisition of specialist military equipment for the 
ADF.13 

2.13 Defence advised that, as at March 2015, total expenditure on the medium 
and heavy vehicle fleet acquisition was $112 million, with most 
expenditure to be incurred from mid-2016 when truck production 
commences.  Defence further advised that there was sufficient budget 
remaining for the project to complete against its agreed scope, and the 
project had not applied any contingency funding to date. Under applicable 
budgeting arrangements, Defence is able to use approved funding later in 
the project, if it is not spent at the time initially anticipated due to project 
delays.14 

Systems integration 
2.14 Defence remains confident that it will meet the acquisition’s current 

critical milestones, the first being the commencement of Introduction Into 
Service Training in September 2016. Key issues that have affected the 

 

12  The Basis of Provisioning is a process for determining and recording the quantity of an asset 
that Army is required to hold in order to support preparedness and mobilisation objectives. 
Defence, Defence Instruction (Army) 64-1 Basis of Provisioning, December 1999, p. AL1 cited 
in ANAO Audit Report No.52 (2014-15), p. 19. 

13  ANAO Audit Report No.52 (2014-15), pp. 15-16. 
14  ANAO Audit Report No.52 (2014-15), p. 16. 
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project since contract signature include: delays experienced by RMMV-A 
in engaging sub-contractors to develop modules; and a range of systems 
integration issues. The ANAO has previously observed that cost and 
schedule risks tend to rise when acquisition programs approach the 
complex stage of systems integration, and Defence will need to maintain a 
focus on managing the remaining integration issues. Defence has worked 
with RMMV-A to manage the vehicle production schedule and production 
of the initial test vehicles commenced in April 2015. 15 

Budgeted expenditure and value-for-money 
2.15 The overall project delay of seven years has obliged Defence to continue to 

operate its in-service fleet of vehicles, delivered between 1982 and 2003. 
The current fleet is becoming increasingly unreliable and costly to 
maintain, and Defence has sought to achieve savings by disposing of 
uneconomical vehicles.  While Defence currently expects to deliver the 
project within budget, the audit illustrates the impact of protracted 
procurement and approval processes on both Defence and industry 
suppliers.16 

2.16 Against a background of other major Land Systems acquisitions 
approaching key milestones, this audit underlines the benefits of early test 
and evaluation of prospective vehicles, which strengthen Defence’s ability 
to identify and mitigate risks, and provide informed advice for decision-
making on a preferred supplier. Further, having commenced a tender 
process, Defence needs to keep in view the Government’s core rule of 
achieving value-for-money, which continues to require consideration of 
relevant financial and non-financial costs and benefits of each proposal.17 

Audit recommendations 
Table 2.1 ANAO recommendations, Audit Report No.52 (2014-15) 

1 To provide greater certainty in the development of relevant 
assessments and advice, the ANAO recommends that Defence 
develop contemporary guidance on the Basis of Provisioning for the 
acquisition of specialist military equipment for the Australian Defence 
Force. 
Defence response: Agreed. 

 

15  ANAO Audit Report No.52 (2014-15), pp. 16-17. 
16  ANAO Audit Report No.52 (2014-15), p. 17. 
17  ANAO Audit Report No.52 (2014-15), p. 17. 
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Committee review of evidence 

2.17 The Committee’s key sources of evidence for this inquiry were the 
ANAO’s audit report, evidence given by representatives from the ANAO 
and Defence at the Committee’s public hearing on 3 March 2016, and 
agency submissions (see details of public hearings and submissions at 
Appendixes A and B). The Committee also investigated relevant public 
sector frameworks.  

2.18 The Committee focused on the following matters: 
 implementation of ANAO recommendations 
 initial tender:  poor test and evaluation 
 initial tender: flawed value-for-money assessment 
 initial tender: advice to Ministers 
 ultimate extra cost of failed process 
 accountability: who was responsible and what happened to them? 
 new risk assessment procedures through First Principles Review 

Implementation of ANAO recommendations 
2.19 At the public hearing, Defence provided an update on implementing the 

ANAO recommendation:  
Defence Instruction (Army) Administration 64-1 forms the basis of 
provisioning guidance and is the extant policy on [Basis of 
Provisioning], with the extant document released on 10 December 
1999.  A significant rewrite has been undertaken as a result of the 
audit, to bring it up to contemporary demands.  This 
contemporary approach has been effectively used recently on a 
trial basis in the approval of Land 121 Phase 4.  The draft rewrite 
of the DIA admin 64-1 has been completed and is now out for 
consultation and discussion with subject matter experts, both 
internal and external to Army, for review. Army expects to have 
the review comments finalised by 1 April 2016, with the updated 
policy released no later than 1 July 2016.18 

2.20 Defence also provided an example of where it had put its improved 
processes into practice: 

The audit report, quite appropriately, told us to revise that 
process…  Under the Hawkei provision, for example, we have a 

 

18  Major General Fergus McLachlan, Head, Modernisation and Strategic Planning, Army, 
Department of Defence, Committee Hansard, 3 March 2016, p. 1. 
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provision inside the Defence Capability Plan, as it was then—it 
would now be the Integrated Investment Program—that reflects 
what we have to achieve our acquisition under.  We do the best we 
can in partnership with our acquisition agency as they go into a 
contract negotiation with the supplier to get the price down to the 
extent that is possible.  We make cost/capability trade-offs 
through that process... We made sensible trade-offs about the 
number of those that we would need and we came up with a 
number for the vehicles that was short of our optimum but was 
better than we had at the start of the process. The simple reality is 
that it is a process that we have to responsibly take within the 
provision that we have been allocated by government.19 

2.21 Finally, Defence also explained what procedure have been put in place to 
meet the LAND 121 acquisition’s current critical milestones: 

As far as schedule is concerned, we are now on schedule and on 
budget. There were some initial delays with Rheinmetall MAN 
Military Vehicles in providing a level of technical support 
required, and Rheinmetall has markedly improved its 
performance in this area. The issue was raised to board level. 
There is a weekly videoconference between Victoria Barracks, 
Melbourne, and Germany at a senior level to ensure that we 
remain on track.  

The first vehicles have arrived in Australia. They arrived last 
month and the first 12 vehicles will be delivered by April 2016. As 
far as trailers are concerned, we are slightly ahead in trailers of 
where we need to be and the modules are on track.20 

Initial tender: poor test and evaluation  
2.22 Defence was asked to explain the failure of process where they did not 

conduct any preliminary test and evaluation (T&E) of vehicles before 
recommending a single supplier to the then Government.  Defence 
responded: 

The initial issue with this as a test and evaluation was that the 
initial acquisition predated the formal establishment of the 
Australian Defence Test and Evaluation Office. There were some 
elements of policy and process that we had not fully resolved in 
terms of how we would plan for and conduct preview T&E [test 

 

19  Major General Fergus McLachlan, Defence, Committee Hansard, 3 March 2016, p. 7. 
20  Major General David Coghlan, Head, Land Systems Division, Department of Defence 

Committee Hansard, 3 March 2016, p. 3. 
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and evaluation]. In the initial acquisition, based on the assessment 
that this was an off-the-shelf acquisition with elements of 
commercial off-the-shelf and elements of military off-the-shelf, the 
decisions that were taken at that time suggested that we did not 
need to conduct detailed preview test and evaluation.21 

2.23 Importantly, Defence itself acknowledged the ANAO’s criticisms:  
I fully accept the criticisms of the audit office here that, with 
hindsight, we should have done a much better job in the way we 
conducted this test and evaluation and the risks we took.  At the 
time, the people who were there obviously made an assessment 
and made that decision.  With hindsight we accept the 
recommendations of the audit office, but we also have 
implemented, through the recommendations of the First Principles 
Report, a significant change to the T&E regime and the risk 
assessments that we do when there is an environment where there 
is a modification or there is a requirement to take a commercial 
off-the-shelf piece of equipment. I think at that point in time we 
were probably in an environment where we were just taking 
COTS vehicles at face value without actually understanding the 
true risk, and we have learnt from that. We are looking at a 
number of different acquisitions at the moment, and we are doing 
things very differently these days.22 

2.24 Defence outlined its risk management approach to this area at the time: 
The dilemma between first and second pass in the early stages of 
LAND 121 Phase 3B certainly illustrated very clearly the risk of: no 
matter how mature we think a design might be, the risk was in 
relying on what ended up being a paper based down-selection 
based on advice from the suppliers or the tenderers that were 
involved at the time and involving only the tendered documents 
of would-be suppliers to make those assessments.  It results in a 
situation where Defence engineers have misunderstood or not 
fully understood the technical and performance risks in those 
tenders without the accompanying opportunity to do the preview 
test and evaluation.  In effect, that is where we are now going... 

[T]he assessment at the time, based on the data that we had, in 
accordance with the procurement rules, was that the risks were 
tolerable and that the understanding of the detail and data that 

 

21  Air Vice Marshal Mel Hupfeld, Acting Chief, Capability Development Group, Department of 
Defence, Committee Hansard, 3 March 2016, p. 2. 

22  Mr Kim Gilles, Deputy Secretary, Capability Acquisition and Sustainment Group, Department 
of Defence, Committee Hansard, 3 March 2016, p. 4. 
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was provided by the tenderers was of sufficient quality and 
technical coherency that we would be able to proceed without 
doing any test and evaluation.  And, indeed, as I said, our test and 
evaluation policy and process then was not as robust as it is now.23 

2.25 Defence further explained what measures they were putting in place to 
address the mistakes made: 

We are now putting policy governance and process in place to 
address how we would do preview test and evaluation in the 
future to learn lessons from what has occurred under Land 121 
Phase 3B.  The key point is that it is still a risk based approach to 
take to look at what is necessary given that there are significant 
costs involved in doing any sort of test and evaluation, including 
preview test and evaluation.  That was omitted in the first part of 
the acquisition phase for Land 121 Phase 3B.24 

Initial tender: flawed value-for-money assessment 
2.26 There was also interest in further understanding why, in the initial tender, 

Defence had elevated the most affordable tender above all other tenders 
despite it initially being ranked last of five on a value-for-money basis and 
since Defence had already assessed the proposal as having significant 
vehicle deficiencies against its specific requirements and many acquisition 
risks.25 

2.27 Importantly, the ANAO noted that Commonwealth procurement 
guidelines at the time: 

…had an expectation that in assessing value for money in a 
procurement context there would be a comparative analysis of all 
relevant costs and benefits throughout the procurement cycle.  The 
point we were making in the audit … was that it seemed 
inconsistent with that general principle in the procurement 
guidelines of the day … that somehow in this process—which had 
competitive elements; it was not a sole source; I think there were 
five tenderers in the process—for some reason the least 
competitive on an important set of dimensions was elevated to the 
key position.26 

 

23  Air Vice Marshal Hupfeld, Defence, Committee Hansard, 3 March 2016, pp. 3-4. 
24  Air Vice Marshal Hupfeld, Defence, Committee Hansard, 3 March 2016, p. 2. 
25  ANAO Audit Report No.52 (2014-15), pp. 14-15. 
26  Dr Tom Ioannou, Group Executive Director, Performance Audit Services Group, Australian 

National Audit Office, Committee Hansard, 3 March 2016, p. 4. 
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Initial tender: advice to Ministers 
2.28 Defence acknowledged that the then Defence Minister had not been 

advised of the significant capability and technical risks it had identified, 
before recommending a single supplier. 27  When asked why the Minister 
hadn’t been informed, Defence responded: 

The preferred tenderer was advised to Government in 
August 2007 as part of Second Pass approval where the technical 
risk was assessed as medium.  This did not involve the selection of 
a particular vehicle.  The preferred approach was to proceed to an 
Offer Definition and Refinement Period (ODRP) with a single 
preferred tenderer.  Government was advised that prior to 
contract signature Defence would define, refine and confirm the 
tendered offers based on the key issues, activities and deliverables 
identified during evaluation. 

A comparative ODRP to mitigate risk leading to final source 
selection occurred in the second quarter of 2008. 

Introductory negotiations during the ODRP, along with a vehicle 
demonstration and compliance test, identified an increased level of 
technical risk and gave rise to significant concerns with the 
preferred tenderer’s capacity to deliver against its tendered offer. 

Due to increased levels of technical, cost and schedule risk 
identified, Government was advised in June 2008 that Defence 
could exercise its discretion under the conditions of tender and 
invite all initial tenderers back into the evaluation process, and 
initiate a tender resubmission process.28 

Ultimate extra cost of failed process  
2.29 Questions at the public hearing investigated whether revisions to the 

acquisition over time may have resulted in less protected and more 
unprotected vehicles being purchased, but for higher overall cost.  Defence 
was asked to provide more definitive numbers of protected and 
unprotected vehicles and the reason for the significant increase in cost. 29  
In response, Defence provided the following tables30 that give exact 
number of vehicles: 
 

 

27  ANAO Audit Report No.52 (2014-15), pp. 64-65. 
28  Department of Defence, Submission 4.1, p. 7. 
29  Acting Chair, Mr Pat Conroy MP, Committee Hansard, 3 March 2016, p. 7. 
30  Tables are included in Department of Defence, Submission 4.1, p. 10. 
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2.30 Defence also provided the following comparison of the Second Pass 

approval costs for the original proposal of 2007, and the second in 2013: 
The total cost of the Medium-Heavy Capability element of LAND 
121 Phase 3 at the 2007 Second Pass approval was $2,572.5 million 
(2012-13 Portfolio Budget Statement Outturned). 

The total cost of LAND 121 Phase 3B (Medium-Heavy Capability) 
at the 2013 Second Pass approval was $3,298.2 million (2013-14 
Portfolio Budget Statement Outturned). 

The difference between the 2007 and 2013 figures is $725.7 million. 
This included $712.2 million of LAND 121 supplementation 
approved by Government as part of the second pass approval to 
deliver the required capability. Key factors included an increase in 
vehicle numbers under a revised basis of provisioning; changes to 
operational requirements (including updated requirements for 
digitisation); and changes to legislative requirements (including 
environmental and work health and safety). 

A further $13.5 million was received to provide for exchange rate 
variation between June 2012 and Second Pass approval in 2013.33 

2.31 In addition, Defence was asked what the overall total cost of the delay in 
providing the new vehicles has been.  Defence responded: 

The cost of the LAND 121 Phase 3B acquisition delay is 
approximately $25 million (excluding GST).34 

 

31  Basis of Provisioning 
32  Basis of Provisioning 
33  Department of Defence, Submission 4.1, p. 11. 
34  Department of Defence, Submission 4.1, p. 1 

Basis of Provisioning at 2007 2nd Pass  

Total BOP31 Protected Unprotected 

2471 1433 1038 

Basis of Provisioning at 2013 - 2nd Pass 

Total BOP32 Protected Unprotected 

2707 1172 1535 
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Accountability: who was responsible and what lessons have been 
learned? 
2.32 The Committee has, in the past, asked questions about whether there are 

ramifications for the senior executives of organisations involved in making 
poor procurement and management decisions.   

2.33 The Committee again asked Defence whether there were ramifications for 
the individuals involved when mistakes have been acknowledged, noting 
that the Committee did not seek any information that would identify the 
individuals.  The committee merely sought information as to whether 
there were any disciplinary or other consequences for the individuals that 
made the poor procurement and management decisions.  However, at the 
time of finalising this report Defence had not responded to this question. 
The Committee looks forward to receiving a response and remains 
interested in this matter.  

2.34 Defence were also asked how corporate knowledge is maintained 
regarding T&E – i.e. how will the lessons learnt from projects such as 
LAND 121 Phase 3B be kept and transferred to new staff.  Defence 
responded: 

Corporate knowledge is maintained through the standardisation 
of Test and Evaluation (T&E) documents such as the Test Concept 
Document (TCD) at First Pass, the Early Test Plan at Second Pass 
and the Test & Evaluation Master Plan (TEMP) post Second Pass. 
These documents are endorsed and approved by senior 
stakeholders at a One Star/SES Band 1 level and ensure continuity 
of the test planning phase.  Trial Reports are also approved by the 
senior T&E manager in an agreed policy and quality accredited 
format, which are formal Defence records. 

Knowledge transfer can be a challenge particularly relating to staff 
turn-over.  Military posting cycles allow for a three year period 
and, in the main, members are able to conduct a handover to 
ensure corporate knowledge is maintained, with postings 
promulgated 3-6 months in advance. Australian Public Service 
employees tend to stay longer and provide consistency in regard 
to corporate knowledge. 

Knowledge transfer in Defence is encouraged through a number of 
initiatives such as mentoring, networking, and transition to 
retirement programs.  In addition, some areas of Defence plan a 
staggered rotation of staff, and some flexibility exists to extend 
military staff for an additional year to assist with this planning. 

The individual T&E competencies for Defence are now being 
reviewed through a formal Skills Census that commenced 7 March 
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2016 and is due to be completed by 27 May 2016.  The results will 
be used to improve T&E training and management, as 
recommended by the ANAO audit Test and Evaluation of Major 
Defence Equipment Acquisitions, Report No 9, 2015-16, and to 
update the current policy in the Defence Capability Development 
Manual. 35 

New risk assessment procedures through First Principles Review 
2.35 The First Principles Review, announced in April 2015, is a fundamental re-

structure of Defence, particularly with regard to equipment procurement 
and sustainment given the abolition of the Defence Materiel Organisation 
and the re-absorption of its functions into the Department proper. 

2.36 Defence explained the relationship between the First Principles Review and 
the improvement of procurement and T&E policies: 

The First Principles Review is certainly one of the strong elements 
that would look at addressing some of these concerns.  It certainly 
drives to accountabilities within the department and details those 
accountabilities at every phase of the capability life cycle.  The 
Department of Defence is committed to that and we are obliged to 
return to government based on their commissioning of the report. 
We have to report back and demonstrate that we are 
implementing under the First Principles Review…. 

Inevitably, the business that we are in is about trying to balance 
affordability against the capability needs that we have and making 
the appropriate trade-offs to provide government with the best 
options to deliver the capability that is required to meet the 
strategic requirements that are given for the Department of 
Defence.  Those trade-offs entail assessment of risk.  What we have 
been discussing this morning is being able to better understand, 
articulate and then make appropriate recommendations to 
government for approvals based on those risks to get the best 
possible outcomes that we can so that we get efficiency in both the 
acquisition and then ongoing sustainment.  The First Principles 
Review goes to the heart of those issues.  We are right in the middle 
of planning those elements. We will shortly start to implement, 
once we gain approvals through the appropriate senior leadership 
of the department up to government.36 

 

35  Department of Defence, Submission 4.1, pp. 4-5. 
36  Air Vice Marshal Hupfeld, Defence, Committee Hansard, 3 March 2016, pp. 5-6. 
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2.37 Defence explained how its new smart buyer model was consistent with 
what the First Principles Review was trying to achieve.   When asked about 
‘undue processes’ in the long LAND 121 acquisition process in 
comparison with the much shorter acquisition of similar vehicles 
conducted by New Zealand,37 Defence responded: 

I think you have just synthesised what the new capability 
development life cycle is, the smart buyer model, the First 
Principles and what Defence is implementing currently, which is 
that, for these types of processes, there are smarter acquisition 
processes…  In essence, the change that has happened—and it is 
currently happening as we speak—the move towards the new 
capability development life cycle, which is a risk based 
assessment, against what is the best acquisition strategy for less 
complex, complex and significantly complex acquisitions, and the 
smart buyer model which is: how would a very efficient and 
effective organisation best utilise its resources to buy equipment 
for the Defence Force? That is the undertaking that I have on 
behalf of the secretary in CDF.38 

Committee comment 

2.38 The results of the LAND 121 Phase 3B acquisition process emphasise the 
need for better risk management practices for Defence acquisition projects.  

2.39 The failed first tender process resulted in an estimated seven-year delay to 
delivering the vehicles and a need to sustain the existing fleet far beyond 
initial specifications. The total cost to taxpayers has been quantified by 
Defence at $25 million. However, Defence only provided an annual cost,39 
and therefore the total cost of sustaining the existing fleet remains 
unknown.  The Committee is disappointed that a comprehensive answer 

 

37  Relating specifically to LAND 121 Phase 3, the Asia Pacific Defence Reporter made an 
unfavourable comparison between Australia and New Zealand which had also ordered 
Rheinmetall MAN Military Vehicles Australia (RMMV-A) trucks.  They said: 

Compare this to the situation in New Zealand, where their Department of Defence announced on 
May 15 the acquisition of 200 Rheinmetall-MAN vehicles for NZ $135 million... 
Despite ordering vehicles of identical complexity to Australia’s, the NZDF will take delivery of all of 
their trucks by the end of 2014 – at least two years earlier than the ADF.  Every New Zealand truck 
will be in service by the end of 2015, while the last of Australia’s will still be arriving in 2020. 

Bergmann, K., “Truck contract – is this finally the end?” Asia Pacific Defence Reporter, 25 August 
2013, <http://www.asiapacificdefencereporter.com/articles/319/LAND-121-Phase-3B> 
accessed 24 February 2016. 

38  Mr Kim Gilles, Defence, Committee Hansard, 3 March 2016, p. 5. 
39  ANAO Audit Report No.52 (2014-15), p. 97. 
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was not provided by Defence given that the total sustainment costs can be 
assumed to be in the hundreds of millions.   

2.40 Regarding the additional cost of providing the new capability, the 
Committee notes that the second pass approval budget increased by 
$725.7 million between 2007 and 2013 as a result of a revised Basis of 
Provisioning and other factors.  This cost increase is in the context of 
acquiring 261 fewer protected vehicles, which are the most expensive class 
of vehicles in this project. 

2.41 The Committee expresses strong disappointment in this flawed process 
and costly outcome.  

2.42 Given the frequency with which Defence procures new equipment, it is 
difficult to understand how such fundamental mistakes as poor test and 
evaluation of the proposals, significantly flawed value-for-money 
assessments, and failure to inform the Minister of the significant capability 
and technical risks could be made. These are all public sector procurement 
basics, and the size and complexity of the procurement should have only 
served to increase attention on such fundamentals.  

2.43 Despite these mistakes, Defence did not provide information on whether 
there were any ramifications for the individuals involved. This exposes 
Defence to criticism that there are no ramifications.   

2.44 The Committee also notes the ANAO observations and recommendation 
on Defence’s Basis of Provisioning for the medium and heavy vehicle fleet.  
This process was amended on many occasions during the acquisition 
process to reflect the number of vehicles Defence could afford, rather than 
the number of vehicles it required to deliver the defined capability—an 
approach which did not align with the key purpose of the Basis of 
Provisioning process. The Committee was therefore pleased to note 
Defence’s progress in implementing the ANAO recommendation, in 
particular that they are nearing finalisation of a updated administrative 
instruction on this matter and have started to put improved processes into 
practice. 

2.45 When asked why ANAO had made only one recommendation in its report 
despite the series of failures uncovered, ANAO responded: 

… we do not recommend that which already exists or is required 
to be done...  We believe that Defence has for a long time 
understood the importance of test and evaluation.  We believe that 
the essentials for running a good process and an effective process 
were understood in Defence, but they were not necessarily 
followed in the first process.  There was evidence of improvement 
in the second process, and we have reported that.   On balance we 
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did not feel it was necessary to remind Defence of what it already 
knows.40 

2.46 Defence presented a strong argument that the lessons of the failed first 
tender process have been learned and the ANAO acknowledged that 
many of the issues they exposed have been recognised by Defence and 
reforms are being implemented.41  In addition, the Committee 
acknowledges that the reforms underway as part of the FPR process could 
minimise the risks of similar issues. A good example of this is the 
strengthening of the T&E office and its increased senior officer 
accountability. 

2.47 However, given the significance of the audit findings and that the FPR 
reforms are still ongoing, the Committee seeks additional assurance that 
the lessons learned through this acquisition are being firmly embedded 
and broadly disseminated across Defence.  
 

Recommendation 1 

2.48  The Committee recommends that the Department of Defence provide 
evidence to the Committee that the lessons learnt from the failed first 
tender process for LAND 121 Phase 3B have been incorporated into the 
department’s standard operating procedures for acquisitions.  This 
evidence can take the form of: 

 revised manuals; 
 specific internal case studies and training briefings; and 
 any other relevant material. 

 
  

 

40  Dr Tom Ioannou, Australian National Audit Office, Committee Hansard, 3 March 2016, p. 6. 
41  See to comment by Dr Tom Ioannou, Australian National Audit Office, Committee Hansard, 

3 March 2016, p. 4: “This audit itself shows that when Defence conducted its second process it 
was more soundly based.” 
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