
 

1 
Summary 

1.1 The yearly examination of the Major Projects Report (MPR) by the Joint 
Standing Committee on Public Accounts and Audit (JCPAA) yields not 
only specific points of interest in terms of individual projects but also 
reveals broader themes. 

1.2 This year’s MPR is also the first document of its type to be produced by 
the Department of Defence as a whole, rather than by the now defunct 
Defence Materiel Organisation (DMO).  The reform of the Department 
following the release of the government’s First Principles Review: One 
Defence (FPR) in April 2015 represented an opportunity for Defence to 
redress some of the issues identified by the MPR process. 

1.3 The Committee notes with satisfaction that the MPR as a document and as 
a process has developed into an excellent tool to assess the status of 
Defence major acquisition projects.  The Committee commends both the 
ANAO and the Department of Defence on their continued work on this 
topic. 

1.4 However, the Committee notes the ongoing management and 
administration issues identified by ANAO and has made comment on the 
following: 

⇒  That project schedule slippage remains a concern despite the initial 
impression of improvement.  The Committee further believes that it 
remains critical that Defence correctly assesses initial purchase type 
– that is, between COTS, MOTS, A-MOTS and Developmental – so 
that projects and their anticipated risk are managed at the 
appropriate level. 

⇒  The ANAO’s assessment that the delivery of capability estimates are 
in some cases overly optimistic has been noted by the Committee 
with concern. 
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⇒  That Defence’s risk assessment processes are generally 
appropriately but inconsistently applied, and key elements of 
framework are unfinished—suggesting that increased scrutiny of 
projects from Defence leadership may be required to better identify 
and manage risks.  

⇒ The Committee sees the shift from the Project Maturity Scores to the 
Materiel Implementation Risk Assessment (MIRA) as problematic as 
these two approaches do not seem to serve the same purpose and 
are hence not interchangeable.   

1.5 In terms of specific projects, the Committee notes the following: 
 Joint Strike Fighter (JSF) 

⇒  The most expensive project in this year’s MPR, the Committee notes 
the continued difficulties with the project and the possibility of 
Canada’s withdrawal from the JSF program which may, in turn, 
have implications for the unit cost of the aircraft. 

 Air Warfare Destroyer (AWD) 
⇒  The requirement for an additional $1.2 billion in funding raises 

questions about the contract arrangements for the project and who 
carries the responsibility and financial burden for this extra-
expenditure. 

 MRH-90 Multi-Role Helicopter 
⇒  The MRH-90 has experienced a number of problems, some of which 

have been resolved and some of which are still in process.  Although 
the aircraft has reached Initial Operational Capability (IOC) for both 
Navy and Army, Final Operational Capability (FOC) is yet to be 
achieved and there are problems with the Electronic Warfare System 
(EWS). 

 Armed Reconnaissance Helicopter (ARH) – Tiger 
⇒  The ARH Tiger is also an aircraft that has experienced a number of 

problems, though its current status has improved.  Although FOC is 
expected soon, the ARH Tiger, as with the MRH-90, also has 
difficulties with its EWS as they are very similar systems.   

 Collins-class submarines 
⇒  The Committee notes the increased availability of the Collins–class 

submarines and the improvements in the platform’s management 
following the Coles Review.   
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 UHF SATCOM 
⇒  The UHF SATCOM is now expected to be delayed by 38 months 

from May 2015 to July 2018 due to ongoing issues with the 
modification of Commercial-Of-The-Shelf software. 

 C-27J – battlefield airlift 
⇒  Initial IOC for the C-27J is expected in late 2016.  The MPR PDSS 

indicates that the original estimate for FOC was December 2017, but 
this has been delayed to September 2018.  Despite the US Air Force 
divesting itself from the program, Defence is still expecting the 
acquisition to be in budget. 

 Heavyweight Torpedo 
⇒  The Heavyweight Torpedo for the six Collins Class submarines has 

been supplied by the US Government with the final weapons 
delivered to Australia in January 2012.  FOC was originally planned 
for November 2013 but is now expected in February 2019.    

1.6 The Committee has made a range of comments in Chapter five, and made 
four recommendations which focus on: 
 the First Principles Review and its impact on Defence reform and 

acquisition processes, particularly with regard to the reintegration of 
the Defence Material Organisation  and importance of clear roles, 
responsibilities, accountabilities and lifecycle management processes 

 the consistency with project level risk information within Defence and 
the MPR 

 requesting a review of Defence policy regarding Project Maturity Scores 
before the next Major Projects Report 

 requesting review of the AWD contractual arrangements examining the 
distribution of liabilities for project problems and what lessons have 
been learned from the AWD experience for future projects 
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