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Foreword 
 
This report constitutes the first Defence Materiel Organisation (DMO) Major 
Projects Report (MPR) reviewed by the Joint Committee of Public Accounts and 
Audit (JCPAA) in the 44th Parliament and the sixth to be reviewed by the JCPAA 
overall. This year’s report covers 29 projects with a combined approved budget of 
$44.325 billion. 
The DMO MPR constitutes the ANAO’s review and analysis of the progress of 
selected major Defence acquisition projects managed by DMO, and aims to 
consider cost, schedule, and capability performance and to function as a 
longitudinal analysis of procurement projects over time. 
The JCPAA assesses the overall content, accessibility and transparency of the 
information provided in the MPR, and also reviews and endorses the guidelines 
that constitute the MPR. 
The Committee is committed to ensuring the information presented in the Major 
Projects Report helps to maximise transparency and accountability in the Defence 
acquisition process for major projects managed by DMO. 
Specific areas of focus in the Committee’s review of this year’s report include cost, 
schedule, and capability performance, and governance and business processes.  
Defence Major Projects are inherently complex, a point acknowledged by the 
Auditor-General in his opening remarks in this year’s MPR.  Meeting cost, 
schedule and capability targets must be considered in this context, particularly for 
developmental projects.    
DMO has previously summarised the range of issues affecting the completion of 
Major Projects. These include managing induced schedule delays as a result of 
budgetary constraints; employing and maintaining an appropriately skilled 
workforce where the skills required are in high demand by other industries; 
acquiring new equipment presenting multiple integration challenges; contractor 
overestimation of the technical maturity of proposed equipment solutions; 
contractor underestimation of the level of effort and complexity required to 
deliver new equipment; unavailability of in‐service equipment (due to operational 
requirements) limiting the ability of projects to install, and test new or upgraded 
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equipment in accordance with the original planned project schedule;  complying 
with increasingly demanding certification and regulatory requirements; and 
ensuring access to intellectual property to enable continued further enhancement 
and improvement of systems. 
 The Committee acknowledges these various challenges. 
The creation of DMO and the evolving improvements in how it operates were a 
significant step forward for Australia. The MPR is an important element of this 
progression along with the corresponding parliamentary scrutiny. 
The Committee’s report makes recommendations directed at: 

• Improving the reporting of budget estimates and actual expenditure; 
• Improving the line of sight between the MPR, the Portfolio Budget 

Statements and Portfolio Budget Estimates Statements;  
• Developing a more effective methodology for reporting sustainment 

activity and expenditure; 
• Improving the reporting of slippage post Second Past Approval and 

acquisition type by approval date;  
• Improving the assessment and reporting of statements relating to 

capability;  
• Retaining the publication of project maturity scores until they are no longer 

required by the JCPAA; and 
• Improving reporting on exited major projects. 

On behalf of the Committee, I would like to express my appreciation for the work 
done by the DMO and the Australian National Audit Office in producing the 
Major Projects Report each year.  
I also thank the witnesses from the DMO and the ANAO for their participation in 
the Committee’s review. 
 
 

Dr Andrew Southcott MP 
Chair 
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3 The Committee’s Review 

Recommendation 1 

The Committee recommends that starting from the 2013-14 Major 
Projects Report, the Defence Materiel Organisation and the Australian 
National Audit Office publish expanded information on each Major 
Project’s budget estimates and actual expenditure during the financial 
year.  Additional details for each Major Project could include: 
 Comparison of variation citing specific dollar amounts; 
 Percentage of variance; and 

 Overall totals and averages, where calculable. 
Additionally, ANAO should analyse DMO’s reasons and explanations 
for projects’ in-year budget variance. 

Recommendation 2 

The Committee recommends that the Australian National Audit Office 
and Defence Materiel Organisation consult as necessary and amend 
Section 2.2 of the PDSSs, in time for submission of the draft 2014-15 MPR 
Guidelines to the JCPAA, to ensure that the following are reported: 
(a) each Major Project’s 1 July budget estimates, as published in the 
Portfolio Budget Statements; 
(b) mid-year estimates, as published in the Portfolio Additional Estimates 
Statements; 
(c) if necessary, any more subsequent estimates since the mid-year 
estimates; and 

(d) 30 June actual expenditure; along with 

(d) explanations of variance between each of the above. 
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Recommendation 3 

The Committee recommends that Defence and the Defence Materiel 
Organisation take the necessary actions to ensure there is improved line 
of sight between the Major Projects Report and the Portfolio Budget 
Statements and Portfolio Budget Estimates Statements. For example, by 
improving the consistency of project names and groupings between the 
documents. 

Recommendation 4 

The Committee recommends that the Defence Materiel Organisation 
prepares a suitable and separate methodology for reporting sustainment 
activity and expenditure, and that this methodology be reported to the 
Committee within six months of the tabling of this report. 

Recommendation 5 

That starting from the 2013-14 Major Projects Report, ANAO publish a 
similar version of Figure 8 (on page 64 of the 2012-13 MPR), relating to 
Major Project total slippage post Second Pass Approval and acquisition 
type by approval date. 

Recommendation 6 

That the Australian National Audit Office and Defence Materiel 
Organisation consult as necessary to ensure that statements or graphs 
relating to capability in the PDSSs, particularly Section 1.2 and 5.1, be 
appropriately qualified in the 2013-14 Major Projects Report, by noting 
that: 
 The graphs in Section 5.1 do not necessarily represent capability 
achieved; and 

 The capability assessments and forecasts in the PDSSs are not 
subject to ANAO’s assurance audit. 
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Recommendation 7 

To improve the robustness of capability performance information, that 
the Australian National Audit Office and Defence Materiel Organisation 
consult as necessary and propose amendments to Section 5.1 and 1.2 in 
the 2014-15 MPR Guidelines, to: 
 Apply a more objective method to assessing capability 
performance; and 

 Distinguish capability achieved from capability yet to be achieved, 
capability unlikely to be achieved, and capability exceeded. 

ANAO and DMO should provide a specific proposal to the Committee 
preferably by the end of August 2014 in line with submission of the 2014-
15 MPR Guidelines. 

Recommendation 8 

That DMO maintain the ability to publish project maturity scores in 
future Major Projects Reports until these are no longer required by the 
guidelines endorsed by the Joint Committee of Public Accounts and 
Audit. 

4 Guidelines for the 2013-14 Major Projects Report 
Recommendation 9 

That all future Major Projects Reports, including the 2013-14 Major 
Project Report, include information on recently exited Major Projects, at a 
level similar to Tables 2.1 to 2.3 on pages 114 to 116 of the 2012-13 Major 
Project Report. 

Recommendation 10 

The Australian National Audit Office and Defence Materiel Organisation 
consult as necessary to propose amendments to the 2014-15 MPR 
Guidelines to make provision for information on exited Major Projects. 
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