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List of Recommendations 

2 LAND 17 Phase 1B/1C 

Recommendation 1 

2.44 The Committee recommends that the Department of Defence continue to 
refine its community consultation process on the issue of per and poly-
fluoro alkyl substance contamination at RAAF Base Williamtown and other 
locations where contamination could impact the local community. 

Recommendation 2 

2.68 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: LAND 17 Phase 1B/C – 
construction and upgrade of indirect fire support facilities. 

3 Australian Federal Police Security Enhancement 

Recommendation 3 

3.32 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Australian Federal 
Police Facility Security Enhancement Project. 
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4 JP500 Phase 2A – Electronic Warfare Facility 

Recommendation 4 

4.33 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: JP500 Phase 2A Project 
– electronic warfare operations support facility. 

5 Woomera Range Remediation Facilities 

Recommendation 5 

5.28 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed works: Woomera Range 
Remediation Facilities Project. 
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1. Introduction 

1.1 Under the Public Works Committee Act 1969 (the Act), the Parliamentary 
Standing Committee on Public Works is required to inquire into and report 
on public works referred to it through either house of Parliament. Referrals 
are generally made by the Assistant Minister for Productivity. 

1.2 All public works that have an estimated cost exceeding $15 million must be 
referred to the Committee and cannot be commenced until the Committee 
has made its report to Parliament and the House of Representatives receives 
that report and resolves that it is expedient to carry out the work.1 

1.3 Under the Act, a public work is a work proposed to be undertaken by the 
Commonwealth, or on behalf of the Commonwealth concerning: 

 the construction, alteration, repair, refurbishment or fitting-out of 
buildings and other structures; 

 the installation, alteration or repair of plant and equipment designed to 
be used in, or in relation to, the provision of services for buildings and 
other structures; 

 the undertaking, construction, alteration or repair of landscaping and 
earthworks (whether or not in relation to buildings and other 
structures); 

                                                      
1 The Public Works Committee Act 1969 (The Act), Part III, Section 18(8). Exemptions from this 

requirement are provided for work of an urgent nature, defence work contrary to the public 
interest, repetitive work, and work by prescribed authorities listed in the Regulations. 
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 the demolition, destruction, dismantling or removal of buildings, plant 
and equipment, earthworks, and other structures; 

 the clearing of land and the development of land for use as urban land 
or otherwise; and 

 any other matter declared by the regulations to be a work.2 

1.4 The Act requires that the Committee to consider and report on: 

 the purpose of the work and its suitability for that purpose; 

 the need for, or the advisability of, carrying out the work; 

 whether the money to be expended on the work is being spent in the 
most cost effective manner; 

 the amount of revenue the work will generate for the Commonwealth, if 
that is its purpose; and 

 the present and prospective public value of the work.3  

1.5 The Committee pays attention to these and any other relevant factors when 
considering the proposed work. 

Structure of the report 

1.6 On Thursday 20 October 2016, the Minister for the Environment and Energy, 
The Hon Josh Frydenberg MP, on behalf of the Treasurer, The Hon Scott 
Morrison MP, referred the following projects to the Committee for 
consideration and report:. 

 LAND 17 Phase 1B/1C - Construction and upgrade of indirect fire 
support facilities; and 

 Australian Federal Police Facility Security Enhancement Project; 

 JP500 phase 2A - Electronic Warfare Operation Support Facility Project, 
South Australia;  

 Woomera Range Remediation Facilities Project. 

                                                      
2 The Act, Section 5. 

3 The Act, Section 17. 
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1.7 In considering the works, the Committee analysed the evidence presented 
by the proponent agency, submissions and evidence received at public and 
in-camera hearings. 

1.8 In consideration of the need to report expeditiously as required by Section 
17(1) of the Act, the Committee has only reported on significant issues of 
interest or concern. 

1.9 The Committee appreciates, and fully considers, the input of the community 
to its inquiries. Those interested in the proposals considered in this report 
are encouraged to access the full inquiry proceedings available on the 
Committee's website.  

1.10 Chapter 2 addresses the LAND 17 Phase 1B/1C - Construction and upgrade 
of indirect fire support facilities project. The estimated cost of the project is 
$57.1 million, excluding GST. 

1.11 Chapter 3 addresses the Australian Federal Police Facility Security 
Enhancement project. The estimated cost of the project is $39.4 million, 
excluding GST. 

1.12 Chapter 4 addresses the JP500 phase 2A - Electronic Warfare Operation 
Support Facility Project. The estimated cost of the project is $24.91 million, 
excluding GST. 

1.13 Chapter 5 addresses the Woomera Range Remediation Facilities Project. The 
estimated cost of the project is $48.64 million, excluding GST. 

1.14 Submissions are listed at Appendix A, and hearings and witnesses are listed 
at Appendix B. 
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2. LAND 17 Phase 1B/C 

2.1 The Department of Defence (Defence) seeks approval from the Committee to 
proceed with the proposed LAND 17 Phase 1B/C infrastructure project, 
which aims to: 

 Provide the infrastructure needed to support the introduction into 
service of a range of new ammunition, artillery command, fire control 
equipment and training systems acquired under LAND 17 Phase 1B/C; 
and 

 Increase the operational effectiveness of Australian Defence Force 
personnel through the introduction of modern equipment and more 
realistic training.1 

2.2 This project forms part of a wider Defence project, the LAND 17 Capability 
Project. LAND 17 aims to provide the Australian Defence Force (ADF) with 
a new suite of ammunition, artillery and fire control systems, through the 
introduction of the new M777A2 Lightweight Howitzer (LTH), and the 
facilities required to support its introduction and prepare the ADF to use it.2 

2.3 Land 17 Phase 1A was referred to the Committee on 12 October 2011, with 
the Committee tabling its report on 14 February 2012.3 The works to be 
undertaken as part of LAND 17 Phase 1B/C are proposed to occur at eight 
locations around Australia: 

                                                      
1 Department of Defence, Submission 1, p. 14. 

2 Department of Defence, Submission 1, p. 5. 

3 Parliamentary Standing Committee on Public Works, Report 1/2012, Canberra, 2012. 
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 Gallipoli Barracks, Enoggera, Queensland; 

 Lavarack Barracks, Townsville, Queensland; 

 Robertson Barracks, Darwin, Northern Territory; 

 Bridges Barracks, Puckapunyal, Victoria; 

 Campbell Barracks, Perth, Western Australia; 

 Holsworthy Barracks, Holsworthy, New South Wales; 

 RAAF Base Williamtown, Williamtown, New South Wales; and 

 Proof and Experimental Establishment (P&EE), Port Wakefield, South 
Australia.4 

2.4 The proposal was referred to the Committee on 20 October 2016. 

Conduct of the inquiry 

2.5 Following referral, the inquiry was publicised on the Committee web page, 
and via a media release. 

2.6 The Committee received three submissions to the inquiry, and four 
supplementary submissions, three of which were confidential and detailed 
the project costs. A list of submissions can be found at Appendix A. 

2.7 The Committee received a briefing from Defence and conducted public and 
in camera hearings on 25 November 2016. A transcript of the public hearing 
is available on the Committee web page. 

Need for the works 

2.8 Defence submitted that the introduction of the new M777A2s impacts how 
existing units are supported to maintain, sustain and train in the use of the 
M777A2s. According to Defence, Phase 1B/C of LAND 17 addressed those 
deficiencies in existing training, sustainment and maintenance: 

 Sustainment. The new M777A2 capability is supported by a new vehicle fleet 
and associated equipment. The new LAND 121 vehicle fleet is required to be 

                                                      
4 Department of Defence, Submission 1, pp. 7-8. 
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operated and stored in locations to support the manoeuvre of the new 
M777A2 capability. As such, vehicle shelters for storage and hardstand for 
movements are deficient in some locations. 

 Maintenance. The new M777A2 capability is required to be maintained in a 
different manner to that of the replaced system. Accordingly, maintenance 
locations and arrangements for storing spare parts are inadequate in some 
locations. 

 Train. Simulation is a key component to allow all ADP units to train in the 
most effective and efficient manner. Continuing advances in technology 
have seen a surge in the effectiveness of simulation to augment field training 
which is incrementally more expensive, inefficient and difficult to achieve 
based on unit proximity to available ranges. A simulation system is required 
to further enhance this capability and, as such, a dedicated facility for ADF 
units does not exist.5 

2.9 Given that the ADF has not been required to deploy artillery since the end of 
Australia’s involvement in the Vietnam War in 1972, Defence discussed the 
need to maintain such a capability, stating that artillery is an important 
component of force protection. That is, it enables the ADF’s land forces to 
maintain an independent capacity to direct fire on a particular location 
without needing to rely on either the Navy or Air Force.6 

2.10 When questioned on the need for simulation facilities at the public hearing, 
Defence stated that the simulation capability trains the ADF’s land forces to 
coordinate long range fire across Army, Navy and Air Force, as well as 
allowing ADF personnel to coordinate long range fire with Australia’s allies 
while conducting operations together.7 

2.11 When the Committee reviewed Phase 1A of the LAND 17 capability project 
in 2011-2012, it was not anticipated that Phase 1B would be the subject of 
scrutiny by the Committee.8 

                                                      
5 Department of Defence, Submission 1, pp. 6-7. 

6 Colonel Joanne Whittaker, Director, Combat Support Program, Department of Defence, Transcript of 
evidence, 25 November 2016, p. 6. 

7 Colonel Joanne Whittaker, Director, Combat Support Program, Department of Defence, Transcript of 
evidence, 25 November 2016, p. 7. 

8 Parliamentary Standing Committee on Public Works, Report 1/2012, Canberra, 2012, p. 39. 



8 REPORT 1/2017                                                   REFERRALS MADE OCTOBER/NOVEMBER 2016 
 

 

2.12 When questioned on why it had subsequently been necessary to refer Phase 
1B to the Committee for inquiry, Defence stated that: 

Ultimately, for Phase 1B, when the Committee last considered this project for 
the digital terminal control systems (DTCS) aspects of it in 2011, at that stage 
there was a very immature appreciation of what the simulation facilities 
would be. Subsequent to the Committee hearing this in 2011, the materiel 
solution for the simulation facilities has matured to the extent that we now 
have it. As part of the employment of the DTCS in line with the proposed 
simulation facilities, it has matured to the stage where we actually do require 
facilities to support Phase 1B and the DTCS.9 

2.13 The Committee is satisfied that the need for the work exists. 

Scope of the works 

2.14 The proposed scope of the works is detailed in Submission 1: Defence. 

2.15 The proposed works to be undertaken encompass four types of 
infrastructure. These are: 

 Joint Fires Observers (JFO)/Joint Terminal Attack Controller (JTAC) 
Simulator Facility. This facility will accommodate the JFO/JTAC simulator 
equipment. The facility will consist of a purpose designed simulator room 
with associated control room, storage spaces, services areas, class room, 
kitchenette and ablutions.  

 Upgraded and new Repair Parts Stores (RPS). RPS will allow the Army units 
to accommodate the additional stores being provided under LAND 17 Phase 
1B/C that will be controlled by RPS personnel. 

 Shelters. Shelters will allow for the storage of new equipment such vehicles, 
LTH, ammunition modules and their associated stores.  

 Hardstand. Hardstand will allow for heavy trailers, vehicle flat racks and 
associated circulation area to support vehicle and equipment movement.10 

                                                      
9 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 25 November 2016, p. 2. 

10 Department of Defence, Submission 1, p. 7; Brigadier Noel Beutel, Department of Defence, Transcript 
of evidence, 25 November 2016, p. 1. 
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2.16 The proposed works are intended to be delivered using a mix of new 
construction and refurbished facilities. Defence outlined the proposed works 
that would be undertaken at the eight locations: 

 Gallipoli Barracks:  

− JFO/JTAC simulator facility; 
− RPS facility with areas for administration, pallet breakdown, storage, 

ablution, and ammunition shelter; 
− Hardstand for flat racks to be stored and loaded/unloaded from 

Integrated Land Handling System (ILHS) vehicles; and 
− Cages for secure storage of vehicle equipment. 

 
 Lavarack Barracks: 

− JFO/JTAC simulator facility; 
− RPS facility with areas for administration, pallet breakdown, and 

storage; 
− Shelters for Protected Mobility Vehicles (PMV); 
− Shelter for ammunition module storage; and 
− Hardstand for trailers, flat racks and vehicle circulation. 

 
 Robertson Barracks: 

− JFO/JTAC simulator facility; 
− RPS facility with areas for administration, pallet breakdown and 

storage; 
− Shelter for ILHS vehicles, LTH and ammunition storage module; and 
− Hardstand for trailers, flat racks and vehicle circulation. 

 
 Bridges Barracks: 

− JFO/JTAC simulator facility; 
− Shelter for ILHS vehicles and ammunition storage module; 
− Hardstand for trailers, flat racks and vehicle circulation; 
− A replacement open training shelter; and 
− Enlarged cages for LHT-related equipment storage. 
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 Campbell Barracks: a JFO/JTAC simulator facility. 

 Holsworthy Barracks: a JFO/JTAC simulator facility. 

 RAAF Base Williamtown: a JFO/JTAC simulator facility. 

 [Port Wakefield]: a gun shelter designed to accommodate an LTH.11 

2.17 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 

2.18 The total out-turned cost for this project is estimated at $57.1 million, 
excluding GST, which includes the cost of construction, management and 
design fees, furniture, information communications technology, fitting and 
equipment, contingencies and an escalation allowance.12 

2.19 The Committee received a confidential supplementary submission detailing 
the project costs and held an in-camera hearing with Defence on the project 
costs. 

2.20 The Committee is satisfied that the costings for the project provided to it 
have been adequately assessed by the proponent agency. 

Project issues 

Contamination  

2.21 During the inquiry, the Committee received a submission from Ms Meryl 
Swanson MP, Member for Paterson, focused on the potential for 
contamination issues at RAAF Base Williamtown. 

2.22 Ms Swanson raised the potential impact of per and poly-fluoro alkyl 
substances (PFAS) contamination arising from the use of firefighting foam in 
and around RAAF Base Williamtown. In particular, Ms Swanson noted that: 

                                                      
11 Department of Defence, Submission 1, pp. 16-18. 

12 Department of Defence, Submission 1, p. 24. 
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Despite Defence efforts, there is considerable distrust in the community about 
the length of time taken for investigations since the announcement of 
contamination, and the delay in making information public, both before and 
after the contamination was announced.13 

2.23 Furthermore, Ms Swanson stated that the potential for PFAS contamination 
had significantly impacted some of her constituents: 

Despite health warnings that focused on the ingestion pathways of 
contaminated water and soil, the community is now calling for air testing, as 
blood testing of residents has shown elevated levels of PFAS even in people 
who have taken the strictest precautions. 

There has also been a documented drop in property values in the area, with 
advice from the New South Wales Valuer General to residents that the land 
values have been reduced by 15 per cent in the past year. Port Stephens 
Council notified that it had adjusted rates accordingly.14 

2.24 While not supportive of calls to halt any future development at RAAF Base 
Williamtown until the PFAS contamination has been stopped, Ms Swanson 
stated: 

I would seek to make sure the expansion of the base does not exacerbate the 
leaching of PFAS from the base, and that earthworks do not contribute to dust 
pollution.15 

2.25 Ms Swanson also expressed concern about the impact of PFAS on the health 
employees and contractors involved in the proposed works at RAAF Base 
Williamtown, saying: 

I would seek to ensure that employees and contractors on the base are not 
adversely affected by PFAS contamination. I would urge they be made fully 
aware of the health risks, and be protected as best they can from exposure. I 
would urge that PFAS blood testing of employees and contractors take place, 

                                                      
13 Ms Meryl Swanson MP, Submission 2, p. 2. 

14 Ms Meryl Swanson MP, Submission 2, p. 2. 

15 Ms Meryl Swanson MP, Submission 2, p. 3. 
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and that air monitoring take place on the base as part of a broader air 
monitoring program in the area.16 

2.26 At the public hearing, Defence detailed the contamination assessment 
undertaken for this project: 

In relation to contamination, as part of all our projects in development, we 
undertake contamination assessments, so this was done for this project across 
all sites. The approach to those assessments is that there was a review and 
study done of Defence’s existing contaminated sites register, which is also 
available to the public. We looked at the standing or existing consultant 
reports into contamination, and we also undertook borehole sampling across 
all the sites. For the contaminants, it was not just PFAS, although that is a 
critical aspect of contamination and a particularly contemporary issue. We 
also check for heavy metals, hydrocarbons, asbestos and polychlorinated 
biphenyls.17 

2.27 Defence told the Committee that the results of the contamination assessment 
found that PFAS contamination of the groundwater at RAAF Williamtown 
was below the acceptable levels set out in Defence Contamination Directive 
No. 8.18 

2.28 The relatively low levels of PFAS contamination notwithstanding, Defence 
told the Committee that: 

For each of those projects – and for all the projects that we do – contamination 
management plans will be developed as part of the construction 
environmental management plan, which is a responsibility of the contractor. I 
note for this project that, because of the procurement methodology and 
because we still do not have parliamentary approval, we do not have a head 
contractor identified, but as part of the contract requirements, the successful 

                                                      
16 Ms Meryl Swanson MP, Submission 2, p. 4. 

17 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 4. 

18 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 4; 
Department of Defence, Defence Contamination Directive #8, September 2016, 
<http://www.defence.gov.au/estatemanagement/governance/Policy/Environment/Contamination/T
oolbox.asp>, accessed 27 January 2017. 
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contractor will be required to develop a construction environment 
management plan.19 

2.29 Defence explained the key features of these contamination management 
plans: 

The key part of those contamination management plans will be that there will 
have to be a sampling and analysis plan in place before any works are 
conducted on the sites to confirm or deny the presence of any of those 
contaminants. If we find PFAS contaminated soil and it is below Defence 
Contamination Directive No. 8 residential criteria, we are allowed to reuse on 
site if we have a requirement for additional fill material to be used elsewhere 
on site; or, subject to a specific state environmental protection agency 
requirement, we can apply to have that material taken off site to be stored 
and/or treated at a licensed facility. The requirements for that, though, are 
very different in each of the states with what the environmental protection 
authorities require of us to get approval to do that. If the material is above 
residential criteria, we will stockpile the material on site. It will be 
encapsulated and controlled, particularly for things like leachates. So, if we 
have PFAS contaminated material in the stockpile, it will be covered from the 
top to ensure that any rain that comes in does not leach through that, pick up 
the PFAS contaminants and put it into the ground. There will be a leachate 
control on the bottom of that stockpiled material. The intention is that they are 
not permanent stockpiles; they are semi-permanent stockpiles and, at some 
stage, through Defence’s new PFAS task force, which is investigating how to 
remediate contaminated material, once a solution is found for that, the 
intention is that that will be remediated off base.20 

2.30 In the case of water contamination, Defence told the Committee: 

In accordance with the Defence Contamination Directive No. 8, if we find 
water that is [meets the criteria] and we have to de-water on a construction 
site, or with the management of stormwater, there is not additional 
requirement for that. However, if we find PFAS contamination in water above 
the safe drinking water criteria, then it is either stored and then transport off 
site, depending upon the volume of the water, or removed off site to a licensed 
facility, or we will capture it, treat the water and reinject it in the environment. 
We are doing exactly that at the New Air Combat Capability Facilities Project 

                                                      
19 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 4. 

20 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 4. 
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at RAAF Base Williamtown, where we have two large-sized water treatment 
plants on site, basically because of the amount of de-watering that we are 
having to do for the construction.21 

2.31 In light of the community’s frustration with ‘what they perceive to be 
Defence’s inability to just stop the contamination’, Defence told the 
Committee that the ‘government is absolutely committed to identifying 
where contamination has occurred’, and is ‘working with experts both in 
Australia and internationally and with the communities to identify ways to 
manage and contain that contamination’.22 

2.32 Defence outlined some of the broader efforts to effectively address PFAS 
contamination: 

Cognisant of all those frustrations and concerns from the community, Defence 
has established a PFAS task force to manage or commence a national program 
to review the estate and investigate and implement a comprehensive approach 
to manage the impacts resulting from the use of the legacy firefighting foam 
containing PFAS. Those investigations are evidence based, and they are going 
to be carried out in accordance with the National Environment Protection 
(Assessment of Site Contamination) Measure by expert and independent 
environmental consultants.23 

2.33 In additional to these initiatives, Defence noted that it was also engaged in 
inter-departmental efforts to investigate the extent and impact of PFAS 
contamination: 

Defence is also actively engaged at the moment in an interdepartmental 
government committee led by the Department of Health, which has been 
established to examine this issue at the federal level. The government is also 
investing $55 million from the existing Defence budget to look to manage, 
contain and remediate PFAS contamination at those Defence bases. This 
includes a voluntary blood-testing program for residents living in the 
investigation areas at Williamtown and Oakey. Also, an epidemiological study 
that will look at potential patterns causing the health effects in communities 
exposed to the elevated levels of PFAS is being undertaken. Dedicated mental 

                                                      
21 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 4. 

22 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 5. 

23 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 5. 
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health and counselling services in affected communities are being established, 
and the appointment of dedicated community liaison officers at Williamtown 
and Oakey is also being established. 

2.34 Ms Swanson also raised the issue of consultation in relation to 
contamination at RAAF Base Williamtown. Ms Swanson stated: 

I would seek to ensure that key stakeholders are kept fully informed about 
works on the base and any impact. While the New South Wales Department of 
Premier and Cabinet did set up an Elected Representatives Group (ERG) in 
regard to the PFAS contamination issue, involving state and federal elected 
members and state and federal departments, these meetings have often been 
unable to answer questions we have asked, and been organised at difficult 
times including parliamentary sitting days.24 

2.35 Additionally, Ms Swanson argued that better communication with the 
community was required ‘given the level of distrust that is currently felt’. 
Ms Swanson stated that: 

A Community Reference Group was set up, similar to the ERG mentioned 
above, and members expressed to me their frustration at not having questions 
answered fully and promptly.25 

2.36 Ms Swanson concluded that an ‘improved process’ was required for the 
proposed works as RAAF Base Williamtown, ‘especially as the community 
will consider this work will likely impact the PFAS contamination’.26 

2.37 Defence told the Committee that it has been making efforts towards 
engaging with the Williamtown community on the issue of contamination, 
and on proposed construction more generally. Specifically, Defence told the 
Committee it has: 

 attended community reference group meetings at Williamtown to 
provide information on projects at the base; 

 established an epidemiological study into the health effects on 
communities exposed to elevated levels of PFAS; 

                                                      
24 Ms Meryl Swanson MP, Submission 2, p. 3 

25 Ms Meryl Swanson MP, Submission 2, p. 3 

26 Ms Meryl Swanson MP, Submission 2, p. 3 
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 committed to establishing dedicated counselling services for affected 
communities like Williamtown; and 

 undertaken to appoint a community liaison officer for Williamtown.27 

Committee comment 

2.38 The Committee considers its role in scrutinising the effect proposed works 
have on existing contamination issues very seriously. It is clear that the 
issues relating to contamination that were raised by Ms Swanson have had a 
detrimental impact on the Williamtown community, and it is only natural 
there would be concerns about construction potentially exacerbating pre-
existing contamination. 

2.39 Defence provided the Committee with a satisfactory explanation of how 
contamination issues will be managed. The Committee is pleased that 
Defence have general directives in place with regard to contamination, and 
that it also has a PFAS specific initiative in place in conjunction with the 
Department of Health. The Committee considers it appropriate that this 
initiative focuses on the potential health impacts on local residents at 
Williamtown and provides support for the mental health effects of the 
contamination, as well as the physical health effects.  

2.40 In additional to these general efforts by Defence to deal with the 
contamination at the sites of the proposed works, the Committee notes that 
contamination management plans will form part of the environmental 
management plans put in place by the head contractor. The Committee is 
satisfied that this is a robust method of managing site contamination, given 
that the need for these plans forms a part of the contract requirements.  

2.41 Not only does this evidence demonstrate a clear desire to prevent further 
contamination, it also demonstrates that Defence has taken steps at multiple 
levels to prevent construction exacerbating existing contamination issues. 
Directives exist at the national level that apply to all Defence facilities, 
specific initiatives are pursued – across government departments where 
necessary – in relation to specific types of contaminants, and environmental 
management plans form part of the requirements for contractors issued with 
the request for tender for LAND 17 Phase 1B/C in particular. 

                                                      
27  Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 5. 
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2.42 Based on the evidence presented by Defence, the Committee is satisfied that 
Defence is cognisant of the potential for construction works to worsen 
existing PFAS contamination at the proposed work sites at RAAF Base 
Williamtown, Puckapunyal and Lavarack Barracks. Indeed, the Committee 
is of the view that Defence has been proactive in determining the extent of 
contamination not only of PFAS, but a range of other potential contaminants 
before tender documents were issued. The evidence presented by Defence 
indicates that a wide-ranging approach to containing the impact of 
contamination is in place, and that the safety and health of Defence 
personnel and local residents is the key aim of these efforts. 

2.43 However, it is clear from the evidence presented by Ms Swanson that the 
residents living near RAAF Base Williamtown are not satisfied with 
Defence’s efforts at community consultation on the issue of PFAS 
contamination. While the Committee acknowledges Defence on the progress 
it has made in improving its consultation process on this issue, feedback 
from the community makes it clear that further refinement is necessary. 

Recommendation 1 

2.44 The Committee recommends that the Department of Defence continue to 
refine its community consultation process on the issue of per and poly-
fluoro alkyl substance contamination at RAAF Base Williamtown and 
other locations where contamination could impact the local community. 

Traffic concerns 

2.45 During the Committee’s review of Phase 1A of LAND 17, traffic in the areas 
surrounding Gallipoli Barracks at Enoggera was one of the key issues 
examined.28 

2.46 During that inquiry, the Committee found that local residents felt 
considerable frustration and distress as a result of the impact of traffic from 
Gallipoli Barracks flowing through residential streets.29 

                                                      
28 Parliamentary Standing Committee on Public Works, Report 1/2012, Canberra, 2012, pp. 47-53. 

29 Parliamentary Standing Committee on Public Works, Report 1/2012, Canberra, 2012, p. 52. 
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2.47 With regard to construction-related traffic, Defence told the Committee the 
number of large vehicles entering the base to deliver construction materials 
will increase, but that steps will be taken to mitigate its impact on nearby 
residents.30 In addition, Defence noted: 

Prior to construction commencing, Defence will hold community consultation 
sessions as required to articulate the proposed site and traffic management 
procedures. This will allow the community to provide feedback on any issues 
regarding perceived impact by the construction.31 

2.48 The consultation session for LAND 17 Phase1B/C Gallipoli Barracks took 
place on 9 November 2016, and was attended by 30 local residents. One of 
the issues raised was the impact the proposed construction would have on 
traffic in surrounding areas.32 

2.49 In a submission to this inquiry, Ms Mary Harbeck, President of the Gallipoli 
Precinct Action Group (GPAG) stated: 

While it is evident that effort has been made by Defence to address a number 
of issues since the appointment of the Community Liaison Officer, there has 
been no real resolution. It is the GPAG Committee’s concern that once the 
PWC avert their eyes from Gallipoli Barracks the old familiar habits of 
unresponsiveness to voiced concerns will return.33 

2.50 In regard to construction-related traffic, Ms Harbeck told the Committee that 
Defence’s submission had not ‘considered the impact that noise, dust and 
fumes associated with construction’ would have on local residents. Further, 
Ms Harbeck stated: 

Noise is particularly problematic when heavy vehicles wait on the residential 
street or in the entry lanes to the base close to residential housing, leaving their 
engines running as passes are secured and directions received.34 

                                                      
30 Department of Defence, Submission 1, p. 19. 

31 Department of Defence, Submission 1, p. 19. 

32 Department of Defence, Submission 1.1, Annex E. 

33 GPAG, Submission 3, p. 4. 

34 GPAG, Submission 3, p. 2. 
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2.51 Ms Harbeck and GPAG also expressed concern about the lack of a site 
manager for another project currently being undertaken at Gallipoli 
Barracks, and that the project contact was via email. Ms Harbeck questioned 
how issues could be addressed immediately in these circumstances, and 
stated her expectation that LAND 17 would be dealt with in the same way.35 

2.52 When questioned on the appointment of a site manager, Defence told the 
Committee that while there was no site manager at present: 

Once we have a contractor on site, there will be a point of contact for that 
contractor. But at the moment the lines of communication from the community 
into anything to do with the base have already been established, and those are 
through the community liaison officer, a reservist colonel who works directly 
to the commander of the 7th Brigade as a senior ADF officer. The community 
has contact details, both inside and outside standard hours, for that base 
liaison officer to address any concerns that the community may have.36 

2.53 While Ms Harbeck stated that GPAG ‘applauded the appointment of a 
community liaison officer’, the concerns of local residents have not been 
resolved.37 

2.54 Ms Harbeck noted that a range of traffic control mechanisms were in place 
for Gallipoli Barracks, including Defence traffic management plans, base 
standing orders, and Brisbane City Council traffic directives. Nonetheless, 
Ms Harbeck told the Committee that ‘the issue for residents is non-
compliance’ by personnel at Gallipoli Barracks with the various mechanisms 
in place.38 

2.55 In regard to this non-compliance, Mr Harbeck stated: 

Disappointingly the main perpetrators are ADF personnel. This belligerent 
attitude is also reflected in other inappropriate behaviour witnessed by the 
local community – aggressive driving, speeding, verbal abuse, drunken and 

                                                      
35 Gallipoli Precinct Action Group, Submission 3, p. 2. 

36 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 6. 

37 Gallipoli Precinct Action Group, Submission 3, p. 1. 

38 GPAG, Submission 3, p. 3. 
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lewd behaviour, and the continued attempts to smuggle persons into Gallipoli 
Barracks via the boots or cargo areas of private vehicles.39 

2.56 Defence told the Committee that the management of traffic issues relating to 
construction will form part of the contractual requirements of the contractor: 

In addition to the construction environmental management plans, with the 
safety plans there will be a traffic management plans that will have to be 
prepared by the contractor. That has to be approved by Defence through [the] 
project team. [The] project team will coordinate with the base at Enoggera 
Barracks through both the senior ADF officer, who is the commander of the 7th 
combat brigade, and the base service manager.40 

2.57 Additionally, Defence reported that an additional gate had been established 
on Samford Road, adjacent to Gallipoli Barracks, which commenced 
operation in June 2015. According to Defence, this provides ‘an additional 
control measure for the base to assist in how we manage the traffic’.41 

2.58 Nonetheless, Defence acknowledged the ongoing concerns voiced by GPAG, 
and told the Committee that: 

In addition to the establishment of the Samford Road gate, there is also 
ongoing assessment and consultation with the community in relation to the 
management of opening times of the various gates that we have around 
Enoggera to try to find the best balance of how we manage traffic coming into 
and out of the base.42 

Committee comment 

2.59 The impact traffic at Gallipoli Barracks has on the local community is a 
longstanding issue, and has been considered by the Committee in relation to 
a number of Defence projects. It was raised in 2009 during the Committee’s 
consideration of the Enhanced Land Force 2 project, in 2012 during the 

                                                      
39 GPAG, Submission 3, p. 4. 

40 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, pp. 5-6. 

41 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 6. 

42 Brigadier Noel Beutel, Department of Defence, Transcript of Evidence, 25 November 2016, p. 6. 
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inquiry into LAND 17 Phase 1A, and in 2013 during the inquiry into the 
redevelopment of Defence housing at Samford Road.43 

2.60 The impact construction has on local communities is an important facet of 
the Committee’s consideration of proposed public works projects. The 
Committee therefore acknowledges the frustration felt by the community 
around Gallipoli Barracks over the perceived lack of action by Defence over 
traffic issues since previous instances where this issue was raised with the 
Committee. 

2.61 The Committee notes that some of the concerns raised by Ms Harbeck relate 
directly to proposed construction at Gallipoli Barracks. It is encouraging to 
note that Defence has taken steps to directly address the concerns relating to 
construction traffic, and that it intends to take further steps once it is able to 
go to tender. The Committee also hopes that ongoing community 
consultation by Defence will ease the concerns of local residents. 

2.62 The Committee is less encouraged by Ms Harbeck’s evidence that the traffic 
management mechanisms currently in place are often not adhered to by 
personnel entering and leaving the base. It is the Committee’s view that it is 
not sufficient for Defence to simply approve the traffic management plan 
developed by the contractors. Once Defence has approved the contractor’s 
traffic management plan, Defence needs to take steps to actively monitor the 
extent to which the plan is observed, and take concrete action against non-
compliant drivers when it is not. 

2.63 Some of the traffic concerns raised by Ms Harbeck do not relate to the 
proposed construction, in particular the aggressive driving and other forms 
of inappropriate and in some cases potentially illegal behaviour. While such 
behaviour by ADF personnel is disappointing and certainly requires 
addressing as a matter of priority, it is unrelated to the proposed 
construction works currently under consideration and therefore beyond the 
scope of this inquiry. 

2.64 Nonetheless, the Committee would encourage Defence to consult with the 
Queensland Police to ensure that any staff or contractors who have breached 

                                                      
43 Parliamentary Standing Committee on Public Works, Report 1/2012 and Report 7/2009: Referrals made 

August to October 2009.  
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either base standing orders or Queensland traffic laws in the vicinity of the 
base are brought to the attention of Defence so that action may be taken. The 
Committee made similar comments in regard to traffic management at 
Gallipoli Barracks in 2012.44 

2.65 The Committee urges Defence to continue working towards addressing this 
issue and ensuring compliance with the various traffic control mechanisms 
already in place. Furthermore, the Committee encourages Defence to 
consider establishing education programs for personnel working at Gallipoli 
Barracks, to ensure that the base population is better informed about the 
need to comply traffic control mechanisms in place, the impact that non-
compliance can have on the local community and the reputational effects 
this can have for Defence. 

Final Committee comment 

2.66 Based on both the public and confidential material Defence provided, he 
Committee is satisfied that the project has merit in terms of need, scope and 
cost. 

2.67 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
for purpose, having regard to the established need. 

Recommendation 2 

2.68 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: LAND 17 Phase 1B/C 
– construction and upgrade of indirect fire support facilities. 

2.69 Proponent agencies must notify the Committee of any changes to the project 
scope, time, cost, function or design. The Committee also requires that a 
post-implementation report be provided within three months of project 
completion. A report template can be found on the Committee’s website. 

                                                      
44 Parliamentary Standing Committee on Public Works, Report 1/2012, p. 53. 
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3. Australian Federal Police Security 
Enhancement 

3.1 The Australian Federal Police (AFP) seeks approval from the Committee to 
improve security and upgrade system capabilities at eight different AFP 
premises around Australia. 

3.2 The estimated cost of the project is $39.4 million (excluding GST). 

3.3 The project was referred to the Committee on 20 October 2016. 

Conduct of the inquiry 

3.4 Following referral, the inquiry was publicised on the Committee’s website 
and via media release. 

3.5 The Committee received one submission and one confidential submission 
from the AFP. A list of submissions can be found at Appendix A. 

3.6 The Committee received a briefing from the AFP and conducted public and 
in-camera hearings on 25 November 2016. A transcript of the public hearing 
and the public submissions to the inquiry are available on the Committee’s 
website. 
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Need for the works 

3.7 In its submission, the AFP explained the current role of its property 
portfolio: 

The AFP’s national property portfolio is a key enabler to the AFP’s 
capabilities, enhancing AFP’s readiness, capacity and ability to carry out 
organisational responsibilities for law enforcement, investigations and 
national security. Providing secure facilities is a critical component of property 
being an enabler for the AFP to deliver its services at the level expected by the 
Australian Government.1 

3.8 The AFP stated that the proposed works are a product of the current 
heightened security threat context:  

A recent vulnerability assessment determined that AFP facilities require 
strengthening to reduce the threat of unauthorised pedestrian and vehicular 
access, reduce the potential for Improvised Explosive Device (IED) attack, and 
improve systems to respond to security incidents on its premises.2 

3.9 At the public hearing, the AFP elaborated on the threat environment and the 
need for the works: 

The rationale behind this proposal is a change to the threat environment, with 
the national threat level raised to ‘high’ in September 2014, meaning that an 
attack is assessed as likely. Because of its role, members of the AFP are 
particularly at risk. Uniformed police and police employees entering or 
leaving a police establishment are readily identifiable. It is also assessed that 
the principal terrorist threat is from a spontaneous or opportunistic low-
capability attacks by a lone actor or small group.3 

3.10 The AFP told the Committee about the types of attacks the proposed works 
are designed to prevent: 

                                                      
1 Australian Federal Police, Submission 1, p. 4. 

2 Australian Federal Police, Submission 1, p. 5. 

3 Mr Ramzi Jabbour, Deputy Commissioner Capability, Australian Federal Police, Transcript of 
evidence, 25 November 2016, p. 1. 
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The sorts of terrorist attack that can present a threat comprise a range, such as 
armed assaults, including gun or edged weapons – that is, knives – inclusive 
of hostage taking and active shooter scenarios; vehicle attacks, whereby the 
vehicle itself is used as a weapon; improvised explosive devices (IED), which 
could be vehicle borne, person borne or simply placed in situ; a combination 
of all of the above; or indeed the use of technologies in attack planning and 
delivery, such as the use of drones. This is a major shift that necessitates that 
the AFP better apply and integrate its protective security layers to ensure early 
detection and a rapid and coordinated response.4 

3.11 In its submission, the AFP noted that there had been four attacks on police 
stations between October 2015 and August 2016 alone: 

 2 October 2015 – A police worker was shot dead outside the Parramatta 
Headquarters of the New South Wales Police; 

 30 June 2016 – A man drove a car into the front door of the Mudgeeraba 
Police Station; 

 22 July 2016 – A man attempted to set off an IED and self-immolated before 
driving his car into the basement garage door of the Merrylands Police 
Station; and 

 4 August 2016 – A man rammed his car into the front doors of the South 
Australian Police Headquarters building.5 

3.12 The safety of AFP employees and officers was a key component of the 
justification for the proposed works. According to the AFP: 

The AFP has a legislative duty of care under the Occupational Health and Safety 
Act 1991. It places legal obligations on management and employees and 
requires agencies to take all reasonable steps to protect the health and safety 
welfare of employees by providing and maintaining a safe working 
environment, including safe work practices. In the current threat environment, 
AFP senior management assesses that the measures contained within this 
proposal are absolutely necessary to allow the AFP to establish a safer and 
secure working environment for its staff.6 

                                                      
4 Mr Ramzi Jabbour, Deputy Commissioner Capability, Australian Federal Police, Transcript of 

evidence, 25 November 2016, p. 1. 

5 Australian Federal Police, Submission 1, p. 4. 

6 Mr Ramzi Jabbour, Deputy Commissioner Capability, Australian Federal Police, Transcript of 
evidence, 25 November 2016, p. 1. 
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3.13 The AFP told the Committee about the sites selected for security upgrades: 

The vulnerability assessment identified that there were a number of sites that 
were considered a priority (generally larger AFP locations). The sites assessed 
as being the highest priority, and proposed to be included in the project, are: 

 Canberra – National Headquarters – Edmund Barton Building 

 Canberra – Barton Police College; 

 Canberra – Majura Complex; 

 Sydney – NSW State Headquarters; 

 Melbourne – Victorian State Headquarters; 

 Perth – WA State headquarters; 

 Brisbane Airport Office; and 

 Adelaide Airport Office.7 

3.14 The Committee is satisfied that the need for the work exists. 

Scope of the works 

3.15 The AFP’s submission outlines the project objectives, which are to: 

 provide maximum security improvements for the project budget to: 

− reduce the ability for threat entities to gain unauthorised access, and 
improve deter and delay controls; 

− reduce the scale of harm that may be caused from an armed offender 
and IED attack; and 

− improve the system capabilities to monitor, control and respond to 
intruders. 

 
 Complete the project by December 2017; 

 Deliver the project so that completed works are fit for purpose; functional; 
and integrated into the existing systems in an efficient manner; 

 Minimise disruption to the AFP’s ongoing operations during the 
construction works; and 

                                                      
7 Australian Federal Police, Submission 1, p. 6. 
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 Ensure no work lowers the National Australian Built Environment Rating 
System of Green Star ratings in any of the facilities. 

3.16 According to the AFP, the following five concepts informed the scope of the 
proposed works: 

 Strengthening ground floors for intruder resistance including providing two 
layer security at the ground floor; 

 Strengthening the upper floors to prevent intruder movement between the 
floors and improving control of the lock down capability to monitor and 
react to an intruder; 

 Strengthening vehicle building entrances to improve monitoring and control 
of vehicle access; 

 Protecting building from vehicle attack and increasing stand-off distance; 
and 

 Improved monitoring and control and providing greater reliability for the 
security systems.8 

3.17 The AFP stated that the vulnerability assessment informed the scope of the 
proposed works for each of the eight sites, but due to security considerations 
only certain elements of the proposed works could be detailed in the AFP’s 
public submission. The elements set out in the public submission are: 

 Canberra – National headquarters. Works to be undertaken in new main 
entry foyer to provide two layer security and control access to the inner 
courtyard; 

 Canberra – Barton College. Works to be undertaken in the new main foyer to 
provide two layer security and a proposed external fence; 

 Canberra – Majura Complex. Work to construct a new security control 
Room/Visitor Entrance and associated improvements to vehicle entry 
control and inspection; 

 Sydney – NSW Headquarters. Works to be undertaken in the new main 
foyer to provide two layer security; 

 Melbourne – Victorian Headquarters. Works to be undertaken in the new 
main foyer to provide two layer security; and 

                                                      
8 Australian Federal Police, Submission 1, p. 9. 
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 Perth – Western Australian Headquarters. Works to be undertaken in the 
new main foyer to provide two layer security.9 

3.18 The AFP provided further detail on the scope of works in its confidential 
submission and to the Committee in a private briefing and in-camera 
hearing. On the basis of the evidence presented by the AFP, including the 
confidential material, the Committee finds that the proposed scope of works 
is suitable for the works to meet its purpose. 

Cost of the works 

3.19 The estimated cost of the project is $39.4 million (excluding GST). It includes 
cost contingencies of approximately 16 per cent, which the AFP noted was 
higher than most projects. The AFP explained that this was due to the 
complexity of the proposed works across the eight sites, and that each site 
has ‘its own elements that may be discovered during the work [and] that 
may cause variation’.10 

3.20 The AFP provided the Committee with further detail in both the in camera 
hearing, and in a confidential submission. 

3.21 The Committee considers that the cost estimates for the project have been 
adequately assessed by the AFP, and that the higher than usual project 
contingency is necessary due to the nature of the proposed works. 

Early project expenditure 

3.22 On 9 August 2016, the AFP wrote to the Committee to inform it that some 
works had been undertaken without being referred to the Committee’s for 
consideration.11 

3.23 The AFP informed the Committee that these works were undertaken 
because of their importance to the safety of the AFP’s workforce. Due to 
2016 federal election, the Committee had not been formed at the time.12 

                                                      
9 Australian Federal Police, Submission 1, p. 9. 

10 Mr Peter Gunning, Chief Financial Officer, Australian Federal Police, Transcript of Evidence, 
25 November 2016, p. 5. 

11 Australian Federal Police, Submission 1, Attachment A. 
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3.24 In its submission, the AFP outlined the works undertaken prior to the 
conduct of this inquiry: 

 Installation of fixed bollards around the Sydney Headquarters of the AFP. 
This work will ensure a stand-off distance for vehicles reducing the risk of 
an incident similar to the recent attack on the Merrylands Police Station in 
Sydney.  The value of this work is approximately $500,000. 

 Ordering of hostile vehicle management systems to control vehicle access at 
the Sydney, Melbourne and Perth Headquarters of the AFP... The value of 
the bollards will be approximately $300,000 and the design will be 
completed to a level of detail that will enable the bollards to be ordered in 
September 2016. 

 Ordering and installation of new servers and computers for the AFP security 
system – this measure will enable the security system to be hosted on servers 
that are stand-alone from the AFP general data servers. The cost of the 
ordering of the servers and computers and the trial of the dual factor 
authentication is approximately $1.1 million.13 

3.25 At the public hearing, the AFP updated the Committee on the early 
expenditure: 

The three items have been progressed. The first, which was the installation of 
fixed bollards around Sydney headquarters, is currently being ordered.  The 
second, which was the ordering of the hostile vehicle management systems, is 
currently in the final stage of design selection, and the decision is being made 
as to whether they will be pneumatic or hydraulic in nature.  The third, which 
was the installation of the new servers of computers for AFP security, is 
currently in an assessment and trialling phase, and the expenditure to date on 
that would be in the order of $45,000.14 

3.26 The AFP noted that the total value of the works scheduled to occur before 
the completion of this inquiry would possibly be as high as $1.7 million, 
which represents less than five per cent of the estimated budget for the 
project. By the time of the public hearing on 25 November 2016, the AFP 

                                                                                                                                                    
12 Australian Federal Police, Submission 1, p. 7. 

13 Australian Federal Police, Submission 1, p. 7. 

14 Ms Mel Moore, Manager Commercial Support, Australian Federal Police, Transcript of Evidence, 
25 November 2016, p. 4. 
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estimated that it had already spent $200,000 on fixed bollards and $45,000 on 
the new servers.15 

Committee comments 

3.27 The Committee takes its role in scrutinising proposed public works very 
seriously. Usually, the Committee would consider expenditure on 
construction works prior to the Committee’s consideration to be a significant 
breach of the responsibility of proponent entity under Public Works 
Committee Act 1969 to receive parliamentary approval prior to the 
commencement of construction. 

3.28 However, in this case, the Committee understands that the need for these 
works was established during the period of the 2016 federal election, when 
the Committee of the 44th Parliament was no longer operational and before 
the Committee of the 45th Parliament was established. 

3.29 Given that the need for the early works is closely linked to the safety of AFP 
officers and employees, and in light of the recent spate of attacks on police 
facilities around Australia, the Committee acknowledges that these works 
were urgent and necessary. As such, the Committee is satisfied that the AFP 
commenced the early works in good faith, rather than with any intention to 
evade statutory Parliamentary scrutiny and approval processes. 

3.30 Based on both the public and confidential material the AFP provided, he 
Committee is satisfied that the project has merit in terms of need, scope and 
cost. 

3.31 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
for purpose, having regard to the established need. 

                                                      
15 Ms Mel Moore, Manager Commercial Support, Australian Federal Police, Transcript of Evidence, 

25 November 2016, p. 4. 
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Recommendation 3 

3.32 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Australian Federal 
Police Facility Security Enhancement Project. 

3.33 Proponent agencies must notify the Committee of any changes to the project 
scope, time, cost, function or design. The Committee also requires that a 
post-implementation report be provided within three months of project 
completion. A report template can be found on the Committee’s website. 
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4. JP500 Phase 2A - Electronic 
Warfare Facility 

4.1 The Department of Defence (Defence) seeks approval from the Committee to 
construct a fit-for-purpose facility that is capable of supporting the new 
systems installation for current and emerging electronic warfare detection 
and countermeasure technologies. The works will occur in the Edinburgh 
Defence Precinct in South Australia. 

4.2 The estimated cost of the project is $24.91 million (excluding GST). 

4.3 The project was referred to the Committee on 10 November 2016. 

Conduct of the inquiry 

4.4 Following referral, the inquiry was publicised on the Committee’s website 
and via media release. 

4.5 The Committee received one submission and one confidential submission 
from Defence. A list of submissions can be found at Appendix A. 

4.6 On 23 January 2017, the Committee conducted a site inspection at the 
Edinburgh Defence Precinct. During the site visit, representatives of Defence 
briefed the Committee on the project. 

4.7 Following the on-site briefing, the Committee conducted a public and an in-
camera hearing. A transcript of the public hearing is available on the 
Committee’s website. 
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Need for the works 

4.8 Joint Project 500 (JP500) aims to bring the Australian Defence Force’s (ADF) 
electronic warfare (EW) capabilities in the land and maritime space up to a 
level that comparable to the ADF’s current electronic warfare air capability. 
According to Defence, the project ‘will provide a Survivability and Tactical 
Validation Program (STVP) for each of the land and maritime domains’.1 

4.9 Defence elaborated on the role of the STVP: 

The primary mission of the STVP is to ensure ADF platforms fitted with EW 
systems are able to achieve and maintain an effective EW capability. The STVP 
also ensures operators have a clear and documented assessment of the 
susceptibility of their platform when using authorised countermeasures and 
tactics against specific threats in both single and complex engagements.2 

4.10 Phase 2 of this project has been split into two sub-phases, 2A and 2B. 
According to Defence, Phase 2A (the current proposal) will:  

Provide fit for purpose facilities and infrastructure that is capable of 
supporting the new systems installation for current and emerging electronic 
warfare detection and countermeasure technologies.3 

4.11 At the public hearings, Defence told the Committee: 

The facilities and infrastructure component… is a fundamental input to this 
capability and will directly support the experimentation, testing, and 
validation required to ensure the survivability of ADF land and maritime 
platforms against both current and future EW threats.4 

4.12 The Committee is satisfied that the need for the works exists. 

                                                      
1 Department of Defence, Submission 1, p. 1. 

2 Department of Defence, Submission 1, p. 1. 

3 Department of Defence, Submission 1, p. 6. 

4 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 23 January 2017, p. 1. 
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Options considered 

4.13 In its submission, Defence notes that JP500 is ‘an active capability project’, 
and that it will deliver ‘new EW equipment for the land and maritime 
research and development domains by 2018’.5 

4.14 Defence expanded on this at the public hearing, stating that Government 
had determined that it was necessary to extend the ADF’s EW capability to 
Australia’s land and maritime forces, and as a result there would be ‘new 
equipment, new personnel and new requirements’ for which there were ‘no 
existing facilities’. As a result, most of the options considered by Defence to 
meet the identified need involved the construction of a new facility.6 

4.15 One of the options considered by Defence was extending the existing 
building at Edinburgh Defence Precinct where Australia’s current EW 
capability is housed. However, it was noted that this building could not 
easily be extended without ‘major disruption’ to its current functions.7 

4.16 Specifically, Defence stated that the work undertaken at the existing EW 
facility is ‘critical to the survivability of our personnel and platforms, 
particularly in a lot of current operations’. As such, ensuring that the 
proposed works ‘do not interfere with or compromise those ongoing 
operations is paramount and one of our key planning decisions’.8 

4.17 Another potential option considered was the construction of a new facility at 
a Defence Science and Technology (DST) Group site other than Edinburgh. 
However, ‘close collaboration’ with personnel at the existing facility was ‘an 
important element in the operations of the new capability’, and this 
collaboration was considered not to be possible without physical proximity.9 

4.18 Defence provided further detail on the need for in person collaboration: 

Part of the collaboration aspect are things as fundamental as being able to 
walk across and have a scientist come and physically assist on site with some 

                                                      
5 Department of Defence, Submission 1, p. 3. 

6 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 23 January 2017, p. 3. 

7 Department of Defence, Submission 1, p. 3. 

8 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 23 January 2017, pp/ 3-4. 

9 Department of Defence, Submission 1, p. 3. 
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work that may be conducted… for example, coming in, sitting in the room, 
observing and being able to provide subject matter expertise at the time.10 

4.19 While Defence stated that ‘virtual collaboration’ was ‘absolutely applicable’: 

Proximity will save money, through reduced travel costs, and time, but it will 
also allow face-to-face communication. You will note that in the new facility 
we do have some significant space devoted to meeting rooms, as an example. 
Also, there is the ability to move equipment around and observe similarities 
between different types of equipment on site.11 

4.20 As a result, Defence considered that the only viable option was to build a 
new facility adjacent to the Joint Electronic Warfare Operational Support 
Unit (JEWOSU) facility at the DST Group’s research establishment in the 
Edinburgh Defence Precinct.12 

4.21 In its submission, Defence states that new facility will be connected to 
JEWOSU via a secure link to control access. According to Defence: 

The primary reason for the selected site is to enable the critical collaborative 
relationship between the existing Air EW research and development functions 
in the JEWOSU building and the emerging Land and Maritime EW research 
and development functions in the new facility.13 

4.22 At the public hearing, Defence elaborated on the reasons behind the 
proposed site for the facility: 

Because of the synergies that already exist at the DST Group precinct at 
Edinburgh… [and its proximity to] the Woomera test range, the Port 
Wakefield proof and experiment range, and also access for our maritime 
platforms for testing in the South Australian exercise area, there were just [so] 
many synergies and [so] much existing Defence capability and units that we 
could leverage off to support the overall whole-of-Defence approach to this 
new capability.14 

                                                      
10 Captain Stephen Dryden, Department of Defence, Transcript of Evidence, 23 January 2017, p. 4. 

11 Captain Stephen Dryden, Department of Defence, Transcript of Evidence, 23 January 2017, p. 4. 

12 Department of Defence, Submission 1, p. 2. 

13 Department of Defence, Submission 1, pp. 9 and 6. 

14 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 23 January 2017, pp. 1-2. 
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4.23 The Committee found that Defence had considered a number of options to 
deliver the project and has selected the most suitable option to achieve its 
objectives. 

Scope of the works 

4.24 Defence told the Committee that it proposes to construct a single, ‘secure-
rated’ building, containing the following components: 

 Four radio frequency laboratories; 

 Four electro-optic laboratories; 

 Two workshops areas for equipment preparation; 

 Five specialised modelling and simulation laboratories; 

 Dedicated ‘Human-in-the-Loop’ laboratories; 

 Three laboratory, workshop and utility storerooms; 

 Four meeting room at both Secret and Top Secret security classifications; 

 Two enclosed offices and open plan office space, 

 A staff breakout space, with bathroom facilities and other amenities; 

 An external equipment hardstand area; and 

 20 car parking spaces.15  

4.25 The proposed facility will be approximately 2,500 square meters in area, and 
will have two stories with a mechanical services plant room located on the 
upper floor.16 

4.26 Subject to Parliamentary approval of the project, construction is expected to 
commence in mid-2017 and reach completion by mid-2018.17 

4.27 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

                                                      
15 Department of Defence, Submission 1, pp. 7-8. 

16 Department of Defence, Submission 1, p. 10. 

17 Department of Defence, Submission 1, p. 17. 
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Cost of the works 

4.28 The estimated cost of the project is $24.91 million (excluding GST). It 
includes the cost of construction, management and design fees, information 
communications technology, Defence contingencies and an escalation 
allowance. 

4.29 The Committee received a confidential supplementary submission detailing 
the project costs and held an in-camera hearing with Defence on the project 
costs. 

4.30 The Committee is satisfied that the costings for the project provided to it 
have been adequately assessed by the proponent entity. 

Committee comment 

4.31 The Committee did not identify any issues of concern with the proposal and 
is satisfied that the project has merit in terms of need, scope and cost. 

4.32 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is fit 
for purpose, having regard to the established need. 

Recommendation 4 

4.33 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: JP500 Phase 2A 
Project – electronic warfare operations support facility. 

4.34 Proponent entities must notify the Committee of any changes to the project 
scope, time, cost, function or design. The Committee also requires that a 
post-implementation report be provided within three months of project 
completion. A report template can be found on the Committee’s website. 
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5. Woomera Range Remediation 
Facilities  

5.1 The Department of Defence (Defence) seeks approval from the Committee to 
construct remediated, fit for purpose facilities and range infrastructure to 
support the installation of new systems, contributing significantly to the 
research, experimentation, testing and evaluation functions of the Woomera 
Test Range (WTR). The works will take place at the Woomera Range 
Complex (WRC), located in South Australia, approximately 500 kilometres 
northwest of Adelaide. 

5.2 The estimated cost of the project is $48.64 million (excluding GST). 

5.3 The project was referred to the Committee on 10 November 2016. 

Conduct of the inquiry 

5.4 Following referral, the inquiry was publicised on the Committee’s website 
and via media release. 

5.5 The Committee received one submission and one confidential submission 
from Defence. A list of submissions can be found at Appendix A. 

5.6 On 23 January 2017, the Committee conducted a public and an in-camera 
hearing. A transcript of the public hearing is available on the Committee’s 
website. 



40 REPORT 1/2017                                                   REFERRALS MADE OCTOBER/NOVEMBER 2016 
 

 

Need for the works 

5.7 The current role of the WRC is to provide a specialised operations 
environment for the testing of war materiel, including: 

 Air and space-based systems testing; 

 Ground-based systems testing;  

 Explosives and hazardous material testing and demolition; and 

 Specialist force preparation simulation, training, testing and evaluation.1 

5.8 Defence told the Committee that the capacity of the WTR is constrained by 
the systems currently in use: 

In conducting operations at the WTR the capability manager is restricted by 
existing deficiencies in the ageing and unreliable systems used for aerospace 
test, evaluation and development trials. Range operators are restricted in their 
ability to execute complex activities using obsolete range equipment.2 

5.9 At the public hearing, Defence elaborated on the condition of the technical 
equipment at the WTR: 

A number of the radars out at Woomera currently are 1950s, 1960s technology, 
unique in the world. They have been subject to the standard wear and tear that 
you would expect of equipment that is sitting out in the weather.3 

5.10 Additionally, Defence noted that the current systems are manually 
controlled and ‘require operators to be co-located with the radar and optical 
sensors’. The new equipment being acquired will ‘allow remote control’ and 
increase the WTR operators’ ability ‘to efficiently gather trials data using a 
digitised, networked and integrated testing environment’.4 

5.11 According to Defence: 

The Woomera Range Remediation Facilities Project will support testing on 
Australia’s most important air based war fighting assets, including the 
incoming F-35A Lightning II Joint Strike Fighter. The project will subsequently 

                                                      
1 Department of Defence, Submission 1, p. 2. 

2 Department of Defence, Submission 1, p. 2. 

3 Mr Darren Manser, Department of Defence, Transcript of evidence, 23 January 2017, p. 3. 

4 Department of Defence, Submission 1, p. 2. 
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enable the WTR to become one of the world’s most technologically advanced 
and effective land based aerospace testing and evaluation and research and 
experimentation ranges.5 

5.12 At the public hearing, Defence stated that the new systems were being 
acquired under AIR3024, a separate capability project. These systems, 
combined with the proposed new facilities and infrastructure, will 
significantly improve ‘the efficiencies and standards of Defence’s test and 
evaluation and research and experimentation capability’.6 

5.13 Defence told the Committee that the proposed facilities will increase the 
capacity of the WTR by providing: 

 An instrumented range service available for up to 24 weeks per years; 

 Non-instrumented range services available for up to 40 weeks per year; 

 Range management and support services, together with trials coordination 
and control services, available throughout the year.7 

5.14 The Committee is satisfied that the need for the works exists. 

Options considered 

5.15 In its submission, Defence stated that it considered a number of options to 
meet the need, ‘including the adaptive reuse of existing facilities’ and ‘the 
construction of new facilities’.8 

5.16 Adaptive reuse was considered to be inappropriate for some of the existing 
facilities at WRC. Defence outlined the reasons in its submission: 

 The column layout, ceiling height and floor plan of the Instrumentation 
Building could not accommodate the new range control system and 
supporting equipment; 

 The current storage facility does not have sufficient capacity to 
accommodate the new range instrumentation; 

                                                      
5 Department of Defence, Submission 1, p. 2. 

6 Brigadier Noel Beutel, Department of Defence, Transcript of evidence, 23 January 2017, p. 1. 

7 Department of Defence, Submission 1, p. 2. 

8 Department of Defence, Submission 1, p. 5. 
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 Refurbishment of existing facilities would significantly impact the 
operational capability of the WTR for several months; 

 Major work on the existing facilities would create non-compliance issues 
with the current building standards; and 

 Much of the material comprising the existing facilities has deteriorated and 
would no longer be suitable for reuse.9 

5.17 As such, Defence told the Committee that: 

The preferred option is to construct new range control, communications 
interface, and maintenance and storage facilities in the vicinity of the Range 
Head. New facilities and infrastructure will use the service infrastructure 
available within the immediate area.10 

5.18 Furthermore, Defence noted that ‘existing service infrastructure’ at the 
remote instrumentation and communication sites on the range ‘will be 
adaptively reused’ with further development of the ‘fibre-optic and road 
networks in order to meet new requirements’.11 

5.19 The Committee found that Defence had considered a number of options to 
deliver the project and has selected a suitable mix of adaptive reuse and new 
infrastructure to achieve its objectives. 

Scope of the works 

5.20 Defence split the proposed works into eight project elements: 

 Project Element 1 – New range control centre. The proposed new range 
control centre will comprise two segregated, independent compartments 
that would facilitate simultaneous trials while monitoring safety and 
controlling operations. These compartments comprise a mission control 
room; trials room; instrument operator’s room; mission system server 
room; and an internal passage link between the two spaces. 

 Project Element 2 – Communications interface building. The proposed 
communications interface building is a single storey, steel framed 
building intended to house the test range’s main communications 

                                                      
9 Department of Defence, Submission 1, p. 5. 

10 Department of Defence, Submission 1, p. 6. 

11 Department of Defence, Submission 1, p. 6. 
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technology distribution cabinets and will integrate the command, control 
and communications systems to the new range control centre and remote 
sites. 

 Project Element 3 – Maintenance and storage facility. This facility is 
intended to provide a new combined storage and workshop facility, and 
is proposed to include: 

− a bulk caged area for storage; 

− storage for support and test equipment; 

− a light maintenance and mechanical workshop; 

− a storage area for flammable products; 

− a 10 ton overhead hoist for lifting the mobile range control centre from 
its trailer; and 

− storage for the fuel trailer and generator, and a vehicle wash facility 
and refuelling station. 

 
 Project Element 4 – Instrumentation and communications sites. Defence 

proposes to build 17 new instrumentation and communications sites to 
support command and control on the test range. These facilities include: 

− two 144 square metre gravel hardstands; 

− communications towers; 

− fibre optic interconnection enclosures; 

− 16 kilometres of upgraded roads; 

− Fibre runs to facility connectivity; 

− Solar arrays; 

− A security fence and grate; and 

− Water pipes and power reticulation. 

 
 Project Element 5 – Target sites. Defence proposes to build three new 

inert target sites, and three new high explosive target sites. This element 
includes no new facilities or infrastructure. 
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 Project Element 6 – Fibre-optic cable connections. Defence proposes to 
install new direct buried fibre optic cables to facilitate the transmission of 
data from sensor sites back to the communications interface building. 

 Project Element 7 – Roads network upgrades.  Defence proposes to 
upgrade the existing Wild Dog Hill Road, which is currently 1.77 
kilometres long and facilitates access to the Wild Dog Hill 
Instrumentation Site. Additionally, Defence intends to build 14.3 
kilometres of road to upgrade the access road to the Rawlinson Hill 
instrumentation site as well as minor upgrades to two other roads within 
the WRC. 

 Project Element 8 – Woomera Airfield communications tower. The 
proposed works at Woomera Airfield will be limited to a weatherproof 
fibre interconnection enclosure, connected by fibre to a new 30 metre 
mast, as well as gravel hardstand and security fencing.12 

5.21 Subject to Parliamentary approval, Defence anticipates that construction will 
commence in mid-2017 and reach completion in mid-2018.13 

5.22 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 

5.23 The estimated cost of the project is $48.64 million (excluding GST). It 
includes the cost of construction, management and design fees, information 
communications technology, Defence contingencies and an escalation 
allowance. 

5.24 The Committee received a confidential supplementary submission detailing 
the project costs and held an in-camera hearing with Defence on the project 
costs. 

5.25 The Committee is satisfied that the costings for the project provided to it 
have been adequately assessed by the proponent entity. 

                                                      
12 Department of Defence, Submission 1, pp. 11-13. 

13 Department of Defence, Submission 1, p. 21. 
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Committee comment 

5.26 The Committee did not identify any issues of concern with the proposal and 
is satisfied that the project has merit in terms of need, scope and cost. 

5.27 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is fit 
for purpose, having regard to the established need. 

Recommendation 5 

5.28 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed works: Woomera Range 
Remediation Facilities Project. 

5.29 Proponent entities must notify the Committee of any changes to the project 
scope, time, cost, function or design. The Committee also requires that a 
post-implementation report be provided within three months of project 
completion. A report template can be found on the Committee’s website. 

 

 

Mr Scott Buchholz MP Mr Tony Zappia MP 
Chair Deputy Chair 

9 February 2017 
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A. List of Submissions 

LAND 17 Phase 1B/1C 

1 Department of Defence 

1.1 Supplementary Submission (Confidential) 

1.2 Supplementary Submission (Confidential) 

1.3 Supplementary Submission 

2 Ms Meryl Swanson MP, Member for Paterson, Parliament of Australia 

3 Gallipoli Precinct Action Group 

Australian Federal Police Security Enhancement 

1 Australian Federal Police 

1.1 Supplementary Submission (Confidential) 

 

JP500 Phase 2A – Electronic Warfare Facility 

1 Department of Defence 

1.1 Supplementary Submission (Confidential) 

1.2 Supplementary Submission (Confidential) 

1.3 Supplementary Submission 
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Woomera Range Remediation Facilities 

1 Department of Defence 

1.1 Supplementary Submission (Confidential) 

1.2 Supplementary Submission (Confidential) 

1.3 Supplementary Submission 
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B. List of Public Hearings & 
Witnesses 

LAND 17 Phase 1B/1C 

Friday 25 November 2016 – Canberra 

Department of Defence 

Brigadier Noel Beutel, Director General, Capital Facilities and Infrastructure 

Lieutenant Colonel Robert Haertsch, Project Director National (LAND) 

Colonel Joanne Whittaker, Director, Combat Support Program 

GHD Pty Ltd 

Mr David Beacroft, Project Manager/Contract Manager 

Jacobs Group (Australia) Pty Ltd 

Mr Robert McAdam, Senior Architect 

Australian Federal Police Security Enhancement 

Friday 25 November 2016 – Canberra 

Australian Federal Police 
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Deputy Commissioner Ramzi Jabbour 

Mr Peter Gunning, Chief Financial Officer  

Ms Mel Moore, Manager Commercial Support  

Xact Project Consultants 

Mr Tim Wise, Project Consultant 

 Mr Jez Goeldi, Project Consultant 

JP500 Phase 2A – Electronic Warfare Facility 

Monday 23 January 2017 – Adelaide SA 

Department of Defence 

Brigadier Noel Beutel, Director General, Capital Facilities and Infrastructure 

Captain Stephen Dryden, Director General, Navy Communications and 
Information Warfare 

Mr David Mitchell, Project Director (West)  

Woods Bagot 

Mr Gary Faehse, Senior Associate 

Woomera Range Remediation Facilities 

Monday 23 January 2017 – Adelaide SA 

Department of Defence 

Brigadier Noel Beutel, Director General, Capital Facilities and Infrastructure 
Branch 

Mr Darren Manser, Director, Air Force Ranges 

Mr Mark Kimball, Project Director South Australia 
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Mr Nigel Thompson, Project Director Major Projects, Surveillance and 
Control Systems Program Office 

Jacobs Group (Australia) Pty Ltd 

Mr Michael Franks, Project Manager / Contract Administrator 

Kellogg Brown & Root Pty Ltd 

Mr Jeremy Wheeler, J0069 Design Services Consultant, Project Director 
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