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2 Cox Peninsula Remediation Project 

Recommendation 1 

The Committee requires the Department of Finance to provide progress 
reports to the Committee on an annual basis. 

Recommendation 2 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Cox Peninsula 
Remediation Project. 

3 Multi-User Barge Ramp Facility, East Arm, Darwin, Northern Territory 

Recommendation 3 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Multi-User Barge 
Ramp Facility, East Arm, Darwin, Northern Territory. 

4 Residential Accommodation and Staff Amenities at the Australian Embassy, 
 Kabul, Afghanistan 

Recommendation 4 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Residential 
Accommodation and Staff Amenities at the Australian Embassy, Kabul, 
Afghanistan. 
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1 
Introduction 

1.1 Under the Public Works Committee Act 1969 (the Act), the Parliamentary 
Standing Committee on Public Works is required to inquire into and 
report on public works referred to it through either house of Parliament. 
Referrals are generally made by the Parliamentary Secretary to the 
Minister for Finance. 

1.2 All public works that have an estimated cost exceeding $15 million must 
be referred to the Committee and cannot be commenced until the 
Committee has made its report to Parliament and the House of 
Representatives receives that report and resolves that it is expedient to 
carry out the work.1 

1.3 Under the Act, a public work is a work proposed to be undertaken by the 
Commonwealth, or on behalf of the Commonwealth concerning: 
 the construction, alteration, repair, refurbishment or fitting-out of 

buildings and other structures; 
 the installation, alteration or repair of plant and equipment designed to 

be used in, or in relation to, the provision of services for buildings and 
other structures; 

 the undertaking, construction, alteration or repair of landscaping and 
earthworks (whether or not in relation to buildings and other 
structures); 

 the demolition, destruction, dismantling or removal of buildings, plant 
and equipment, earthworks, and other structures; 
 

1  The Public Works Committee Act 1969 (The Act), Part III, Section 18(8). Exemptions from this 
requirement are provided for work of an urgent nature, defence work contrary to the public 
interest, repetitive work, and work by prescribed authorities listed in the Regulations. 
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 the clearing of land and the development of land for use as urban land 
or otherwise; and 

 any other matter declared by the regulations to be a work.2 
1.4 The Act requires that the Committee consider and report on: 

 the purpose of the work and its suitability for that purpose; 
 the need for, or the advisability of, carrying out the work; 
 whether the money to be expended on the work is being spent in the 

most cost effective manner; 
 the amount of revenue the work will generate for the Commonwealth, 

if that is its purpose; and 
 the present and prospective public value of the work.3 

1.5 The Committee pays attention to these and any other relevant factors 
when considering the proposed work. 

Structure of the report 
1.6 The proposed projects were referred to the Committee in December 2014 

and March 2015 by the Parliamentary Secretary to the Minister for 
Finance, The Hon Michael McCormack MP. 

1.7 In considering the works, the Committee analysed the evidence presented 
by the proponent agencies, submissions and evidence received at public 
and in-camera hearings. 

1.8 In consideration of the need to report expeditiously as required by Section 
17(1) of the Act, the Committee has only reported on significant issues of 
interest or concern. 

1.9 The Committee appreciates, and fully considers, the input of the 
community to its inquiries. Those interested in the proposals considered in 
this report are encouraged to access the full inquiry proceedings available 
on the Committee's website.4 

1.10 Chapter 2 of this report addresses the Cox Peninsula Remediation Project. 
The estimated cost of the project is $31.8 million, over four years. 

1.11 Chapter 3 of this report addresses the Multi-User Barge Ramp Facility at 
East Arm, Darwin, Northern Territory. The estimated cost of the project is 
$18.0 million, excluding GST, with the cost to Defence being $16.1 million, 
excluding GST.  

2  The Act, Section 5. 
3  The Act, Section 17. 
4  <www.aph.gov.au/pwc>. 
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1.12 Chapter 4 of this report addresses Residential Accommodation and Staff 
Amenities at the Australian Embassy, Kabul, Afghanistan. The estimated 
cost of the projects is $23.25 million. 

1.13 Submissions are listed at Appendix A, and hearings and witnesses are 
listed at Appendix B. 
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2 
Cox Peninsula Remediation Project 

2.1 The Department of Finance (Finance) seeks approval from the Committee 
to remediate sections of the Cox Peninsula in the Northern Territory (NT). 

2.2 The primary objective of the project is to implement a land remediation 
strategy that will address the Commonwealth’s liability that exists as a 
result of widespread contamination across Sections 32, 34 and 41 of the 
Cox Peninsula.1 

2.3 The estimated cost of the project is $31.8 million, over four years. 
2.4 The project was referred to the Committee on 3 December 2014. 

Conduct of the inquiry 
2.5 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
2.6 The Committee received one submission and two supplementary 

submissions from Finance, one submission from the Office of the Chief 
Minister in the Northern Territory and one submission from the Northern 
Land Council (NLC). A list of submissions can be found at Appendix A. 

2.7 The Committee received a briefing from Finance and conducted an on-site 
briefing and inspection, and public and in-camera hearings in Darwin on 
22 April 2015. A transcript of the public hearing and the public 
submissions to the inquiry are available on the Committee’s website.2 

Kenbi land claim 
2.8 The Cox Peninsula is subject to an Indigenous Land Claim by the Kenbi 

Aboriginal People. The Kenbi Land Claim (Claim 37) was lodged in March 
1979, and is the oldest unresolved land claim under the Aboriginal Land 

1  Finance, submission 1, p. 12. 
2  <www.aph.gov.au/pwc> 
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Rights (NT) Act 1976. In December 2000, the Aboriginal Land 
Commissioner recommended that a substantial area of the land claimed, 
be granted as Aboriginal Land. In January 2009, the Australian 
Government welcomed the in-principle agreement between the NT 
Government and the NLC to settle the Claim and announced that it would 
move to finalise outstanding issues, including the status of Australian 
Government facilities on the site. The remediation of the Commonwealth 
lands on the Cox Peninsula will allow for the final resolution of the Kenbi 
Land Claim. 3 

2.9 At the public hearing the Committee heard that: 
 …it remains the Northern Land Council’s preferred position that 
the Commonwealth transfer the land as soon as possible to the 
Kenbi Land Trust. The Trust would then be able to grant a lease 
back to the Commonwealth over those areas of land which need 
remediation.4 

2.10 Finance responded to this by stating: 
There are a range of reasons why it is certainly our preference—
and I think it is now the agreed position—that the remediation of 
particular areas of section 32 and section 34 take place before those 
areas are transferred. Just to be clear, that does not mean that none 
of section 32 or section 34 will be transferred prior to all of the 
remediation being complete. There is certainly scope for the 
greater part of section 32… over 90 per cent [to] be transferred on 
settlement of the claim, with a small portion of the site not 
transferred until the remediation is complete there. On section 34, 
similarly, while the contaminated area is larger than it is on section 
32, there is scope for some areas of section 34 to be transferred at 
the time of the settlement and for the Commonwealth to continue 
owning those until the remediation is complete. I understand that 
that position has been much discussed in consultations with the 
various stakeholders, and I understand that it is now a position 
that all of the parties are comfortable with.5 

Need for the works 
2.11 The Commonwealth has utilised 4,750 hectares of land on the Cox 

Peninsula for maritime, communications and Defence purposes for 70 
years, resulting in extensive contamination across a wide area both below 

3  Finance, submission 1, p. 12. 
4  Ms Leanne Liddle, Northern Land Council, transcript of evidence, 22 April 2015, p. 12. 
5  Mr John Edge, Finance, transcript of evidence, 22 April 2015, p. 10. 
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and at ground level. Asbestos is widespread and pesticides, heavy metals 
and polychlorinated biphenyls (PCBs) have been detected above safe 
levels at a number of sites on Cox Peninsula. This presents a potential 
health risk to site users and the local community.6 

2.12 Without substantial remedial works, there is a risk that in-ground 
contamination will migrate further and will impact local bore water. The 
quality of the water across much of the Peninsula is such that future 
extraction and use of this resource (such as for drinking water) cannot be 
ruled out. Therefore, its contamination represents a liability if left 
unmanaged and allowed to migrate from the identified sources. 
Interaction of the groundwater and ephemeral surface water bodies, such 
as the wetlands (and associated ecosystems) in Section 32 is another 
potential impact if contamination is not managed in the near future. Some 
of this bore water provides the only drinking water supply to the 
population of the Wagait township, the largest permanent community on 
the Peninsula.7 

2.13 During the site inspection, the Committee saw the need for remediation 
firsthand, as evidenced by remote tip sites, several different types of 
concrete footings covering hazardous material and shipping containers 
used to securely store bagged material containing asbestos. 

2.14 The Committee is satisfied that the need for the work exists.   

Previous works 
2.15 A remediation program was attempted in 2010 to target areas of 

contamination across Section 34. Works were completed in and around the 
compound at Section 34 to remove materials around former underground 
and above ground storage tanks and to remove waste and asbestos 
materials from tip site areas.8 

2.16 Large volumes of scrap metal waste and contaminated soils were removed 
from the site, and significant quantities of asbestos containing materials 
were buried in temporary earth-covered mounds. However, due to greater 
volumes of waste being identified than originally estimated, project cost 
escalated and the timeframe for remedial activities were projected to 
extend beyond the end of the 2010 dry season. As a result, the remediation 
program was concluded at the end of the 2010 dry season and temporary 
controls and measures were adopted to manage risks relating to materials 
that had been excavated and screened. These temporary controls and 

6  Finance, submission 1, p. 6. 
7  Finance, submission 1, p. 7. 
8  Finance, submission 1, p. 16. 
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measures included placing asbestos contaminated materials in bags and 
storing these in buildings within the Section 34 compound. It was 
recognised that future remediation works would need to address large 
areas of the site that were not remediated as part of the 2010 program and 
that the asbestos bags and buried asbestos waste would need to be 
managed appropriately.9 

2.17 A Risk Mitigation Project, considered by the Committee as a Medium 
Work, commenced in June 2014. Work focused on taking advantage of the 
dry season to remove or relocate contaminants prior to the next wet 
season.10 

Options considered 
2.18 Over 20 remediation options were assessed initially at the ‘screen’ stage, 

with two remediation options identified as providing value for money 
while significantly addressing the public risk of exposure to asbestos. 
These two options were: 
 On-site containment of waste materials – whereby contaminated 

material be disposed of in an engineered sealed ‘containment cell’ on 
Commonwealth land within the existing industrial compound on 
Section 34 and for appropriate non-contaminated material be recycled 
where suitable, and 

 Off-site disposal of waste materials – transport of contaminated 
material to a facility or facilities licenced to receive the particular type of 
contaminated material.11 

2.19 Both of these options were compared against the base case “do nothing” 
option. A robust technical feasibility assessment of the two remediation 
options was undertaken with the options then assessed against the agreed 
assessment criteria that were developed in consultation with key 
stakeholder groups. In summary the following analysis was undertaken: 
 Identification of remediation technologies and waste management 

strategies available; 
 Preliminary screening assessment of potential options for technical and 

implementation feasibility and capability for meeting the rehabilitation 
criteria; 

 Development and description of feasible remediation and management 
strategies available for the site; 

9  Finance, submission 1, p. 16. 
10  Finance, submission 1, p. 17. 
11  Finance, submission 1, p. 21. 
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 Application of a robust multi-criteria analysis of potential options, 
using the outputs of stakeholder; 

 Consultation and engagement process and site contamination and 
waste investigations; and 

 Identification and development of preferred remediation and/or 
management strategies.12 

2.20 Both the off-site and on-site remediation options met many of the key 
evaluation criteria, whilst meeting the agreed remediation targets of open 
space and commercial/industrial use.13 

2.21 The on-site containment cell option was considered a superior option for 
the following reasons: 
 The cost is significantly less ($7.2 million lower) than the alternative; 
 The environmental impact is reduced with fewer truck movements 

through the neighbouring communities and a significantly reduced 
carbon footprint; 

 The option allows for the management of materials on-site which 
provides greater opportunities for Indigenous participation during 
construction due to a larger proportion of the works involving material 
tracking and management on site;  

 Demonstrates industry best practice for a remediation project in 
limiting the disposal of wastes by effectively managing materials on 
site; 

 The ongoing environmental controls in the Section 34 compound will 
provide employment opportunities for Indigenous groups;  

 Provides a solution that can be staged to facilitate the progressive 
transfer of land;  

 Allows for upgrade works at the Wagait Shire Tip to improve waste 
management operations and reduce any potential impact on the 
adjacent wetland and Savannah areas;  

 Provides for an administrative building in the Section 34 compound to 
support ongoing land management, training and environmental 
monitoring activities; and 

 Provides enhanced ongoing land management opportunities for 
Traditional Owners.14 

12  Finance, submission 1, p. 21. 
13  Finance, submission 1, p. 21. 
14  Finance, submission 1, p. 22. 
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2.22 The Committee found that Finance has considered a range of options to 
deliver the project and has selected the most suitable option.  

Scope of the works 
2.23 The remediation project is not simply an extension of the previously 

undertaken risk mitigation works. It is a much larger project that will 
remove contaminants as much as practicable and ensure the site is able to 
be used in line with future use aspirations.15 

2.24 In line with the chosen option, a containment cell will be built as follows: 
 The 74 metre x 74 metre cell will be excavated to a depth of 8 metres 

below ground level (taking note of local seasonal groundwater levels); 
 The cell will be lined with an impermeable geosynthetic clay liner 

(GCL); 
 The encapsulated material will be capped with a GCL to minimise 

surface water ingress in to the cell, thereby reducing rates of leachate 
generation; 

 The cell will incorporate provisions for venting of accumulated gas 
including a gas collection layer and landfill gas venting wells; 

 The cell will be contoured to encourage surface water runoff towards 
the edges; 

 As some water may still permeate through the GCL cap over time, a 
drainage layer will be placed immediately on top of this liner to further 
promote lateral movement of surface water towards the edges of the 
cell; and 

 Since it may not be possible to eliminate surface water ingress and 
leachate generation entirely, the cell will also incorporate a leachate 
collection system.16 

Location of the containment cell 
2.25 The current Section 34 compound has been selected as the preferred 

location for the containment cell for the following reasons: 
 Proximity to the most significant tip sites (Tip Site 1/1A, Tip Site 2 and 

Tip Site 3) and other sources of waste (Section 34 compound). This 
reduces both transport distances and associated costs, and risks 
associated with the movement of soils impacted by hazardous materials 
(particularly fibrous asbestos); 

15  Finance, submission 1, p. 17. 
16  Finance, submission 1, p. 23. 
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 The site is located within an area that has been disturbed previously. As 
such, the need for extensive native vegetation clearance will be 
minimised; 

 The presence of an existing roadway provides good access to the 
containment cell during construction, filling and capping of the cell; 

 The Section 34 compound has been identified as an area that may be 
zoned in the future for commercial/industrial use. This future use is 
compatible with the placement of a containment cell; 

 The Section 34 compound represents the preferred location for a 
transfer station for the sorting and pre-treatment of material at the site 
prior to either off-site disposal or containment. As such, the location of 
the containment cell nearby makes practical sense; and 

 The observed soil profile and groundwater levels at the nominated 
location are considered suitable for the construction of a containment 
cell. Similarly, the area is also largely flat.17 

2.26 At the public hearing, Mr Jolly, a member of the public with several years’ 
experience in assessing groundwater on the Cox Peninsula, alerted the 
Committee to a possible problem with the selected site.  

…underneath section 34 we did investigation drilling, and bores 
capable of producing 10 to 20 litres per second of potable water 
were intersected at depth. The containment cell is proposed to be 
located right on top of where that bore field would be located.18 

2.27 Further to this, in a response to the matter from Finance the Committee 
was assured that the geology of the site reduces the risk of leachate from 
the containment cell contaminating the water source.19 

2.28 Additionally, several strategies have been identified to manage and 
mitigate any risk of contamination: 
 only treated and non-leachable material will be placed in the 

containment cell; 
 the containment cell is designed to be covered with an impervious layer 

and hardstand to reduce the potential for surface water infiltration; 
 at least ten groundwater wells on s.34 will be located around the 

containment cell for the ongoing monitoring and testing of the aquifer; 
 all leachates will be removed from the site and disposed of; 

17  Finance, submission 1, pp. 25-26. 
18  Mr Peter Jolly, private individual, transcript of evidence, 22 April 2015, p. 21. 
19  Finance, submission 1.2, p. 3. 
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 remediation will not be complete until there is independent site auditor 
sign off; 

 and 20 years of regular post-project monitoring and testing will be 
conducted to observe water quality.20  

2.29 The Committee is satisfied that the selected site for the containment cell is 
the appropriate option. 

Seasonal considerations 
2.30 Subject to Parliamentary approval of the project, construction is expected 

to commence as soon as possible and conclude by June 2018, with a 
defects and liability period extending for 12 months from 
commissioning.21  

2.31 The wet season in the NT generally occurs from October-April each year 
so remediation works at Cox Peninsula will generally be completed 
between April and October in any given year.22  

2.32 At the public hearing, the Committee heard that: 
…the containment cell can be actually constructed in two stages. 
The first stage would be available for the first dry season, then we 
can close it off during the wet season and then construct the 
second stage of the containment cell for that second stage of the 
works.23 

2.33 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 
2.34 The estimated cost of the project is $31.8 million, over four years. 

Approved funding is $16.0 million in financial year 2014-15, $12.0 million 
in financial year 2015-16 and $3.5 million in financial year 2016-17. 
Operating costs are not included but will be absorbed by Finance in 
future.24 

2.35 Finance provided further detail on the project costs in the confidential 
submission and during the in-camera hearing. 

  

20  Finance, submission 1.2, p. 3. 
21  Finance, submission 1, p. 31. 
22  Finance, submission 1, p. 31. 
23  Ms Tooey Elliott, Finance, transcript of evidence, 22 April 2015, p. 9. 
24  Finance, submission 1, p. 30. 
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2.36 The Committee considers that the cost estimates for the project have been 
adequately assessed by Finance and the Committee is satisfied that the 
proposed expenditure is cost effective. As the project will not be revenue 
generating the Committee makes no comment in relation to this matter. 

Opportunities for Indigenous participation 
2.37 The Kenbi Ranger Group has been employed through the 

Commonwealth’s ‘Caring for our Country Program’ to provide 
comprehensive conservation and land management activities on the Cox 
Peninsula. Recent risk mitigation works have utilised the Kenbi Rangers 
for security, transport and labour services. Part of the mitigation works 
also includes a pilot vegetation regeneration project, which the Kenbi 
Rangers have been contracted to manage.25 

2.38 At the public hearing, the Committee heard that Indigenous groups are 
keen to participate. Ms Liddle from the Northern Land Council said:  

I would be disappointed if people did not extend some of the 
opportunities for surveying, for people to work in the remediation 
work—not just ranger work, but beyond that in scientific roles. 
There is a wealth of Aboriginal people out there looking for work 
in this area of expertise who could be mentored into these areas.26 

2.39 Following this, Mr Risk, a local small business owner stated: 
…my understanding is that there is going to be a large contractor 
come in, and he will be deemed as the contractor, and then you 
will have subcontractors that are brought in under them to 
complete the scope of works. It is at that level that I could see 
Larrakia businesses—small to medium—being able to use the time 
in the remote remediation process to develop and grow. They 
would then be on a much more level footing to be able to compete 
in the larger market.27 

Committee comments 
2.40 The Committee notes the opportunities for Indigenous participation and 

employment in the remediation project, and encourages Finance to make a 
range of employment and training positions available to local Indigenous 
residents where possible. 

 

25  Finance, submission 1, pp. 14-15. 
26  Ms Leanne Liddle, Northern Land Council, transcript of evidence, 22 April 2015, p. 15. 
27  Mr William Risk, private individual, transcript of evidence, 22 April 2015, p. 22. 
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2.41 The Committee is aware that a culturally sacred site is nearby a proposed 
works site. It accepts Finance’s assurances that it is working closely with 
the Aboriginal Areas Protection Authority to ensure adequate protection 
and respect is shown.28 

2.42 The successful remediation of sites on the Cox Peninsula is crucial to final 
resolution of the Kenbi Land Claim. Nevertheless, the Committee 
understands there is scope for transfer of a significant portion of the land 
to the traditional owners prior to the completion of remediation.  

2.43 The Committee accepts Finance’s assurances that the land will be 
remediated to industry standards.29 The Committee expects Finance to 
report annually on key milestones including progress and expenditure to 
date. Additionally the Committee would be pleased to receive information 
on Indigenous employment associated with the project and feedback from 
the community on any matter arising.  

 

Recommendation 1 

2.44  The Committee requires the Department of Finance to provide progress 
reports to the Committee on an annual basis. 

 
2.45 The Committee commends staff from the Department of Finance and the 

Department of the Prime Minister and Cabinet who demonstrated 
throughout this inquiry that they have invested substantial effort over a 
long period to achieve the best outcome for the local community. This was 
particularly apparent while showing the Committee the site. The 
Committee was also impressed by the level of co-operation demonstrated 
between staff from both departments. 

2.46 The Committee did not identify any issues of concern with Finance's 
proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

2.47 Proponent agencies must notify the Committee of any changes to the 
project scope, time, cost, function or design. The Committee also requires 
that a post-implementation report be provided within three months of 
completion of the project. A report template can be found on the 
Committee's website. 

2.48 Having regard to its role and responsibilities contained in the Public Works 

28  Mr Adrian Kirk, Finance, transcript of evidence, 22 April 2015, p. 7. 
29  Mr John Edge, Finance, transcript of evidence, 22 April 2015, p. 5. 
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Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

Recommendation 2 

2.49  The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Cox Peninsula 
Remediation Project. 
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3 
Multi-User Barge Ramp Facility, East Arm, 
Darwin, Northern Territory 

3.1 The Department of Defence (Defence) seeks approval from the Committee 
to create a Multi-User Barge Ramp Facility (MUBRF) at East Arm in 
Darwin, Northern Territory. 

3.2 The proposed facility is a collaboration between Defence and the Land 
Development Corporation (LDC) in the Northern Territory.1  

3.3 The works will provide Defence watercraft round-the-clock capability to 
load and unload helicopter docks, other amphibious ships and explosive 
ordnance irrespective of tidal conditions in Darwin.2 

3.4 Additionally, the works will allow Defence to provide humanitarian 
assistance, disaster relief and civil evacuation duties in the region.3  

3.5 The estimated cost of the project is $18.0 million, excluding GST, with the 
cost to Defence being $16.1 million, excluding GST. 

3.6 The project was referred to the Committee on 4 March 2015. 

Conduct of the inquiry 
3.7 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
3.8 The Committee received one submission and one supplementary 

submission from Defence. A list of submissions can be found at 
Appendix A. 

3.9 The Committee conducted an inquiry briefing and inspection, and public 
and in-camera hearings in Darwin on 23 April 2015. The public 

1  Defence, submission 1, p. 6. 
2  Defence, submission 1, p. 7. 
3  Commodore Braddon Wheeler, Defence, transcript of evidence, 23 April 2015, p. 3. 
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submission to the inquiry and a transcript of the public hearing are 
available on the Committee’s website.4 

Need for the works 
3.10 In February 2001, a Deed of Licence between Defence and the Darwin Port 

Corporation (DPC) gave Defence access to Stokes Hill Wharf, Iron Ore 
Wharf, and the Fort Hill Wharf Roll On/Roll Off facility (and adjacent 
land area) for the purposes of fuelling and de-fuelling vessels and loading 
and unloading cargo including military vehicles, personnel, equipment 
and supplies.5  

3.11 The Fort Hill Wharf Roll On/Roll Off facility was decommissioned in 
November 2008 due to deterioration.6  

3.12 The Defence White Paper 2009 outlined enhancements for specific 
infrastructure, including a new boat ramp in Darwin. Subsequently in late 
2010, Defence conducted discussions with the DPC to develop a MUBRF. 
This facility would also be managed under a Deed of Licence.7   

3.13 In July 2011, Stokes Hill and Iron Ore wharves were removed from the 
Deed of Licence, the former being structurally unsuitable for large vessels 
and the latter having previously been demolished.8 

3.14 Defence currently uses an existing barge ramp owned by the Paspaley 
Group, however this is unable to fully support Defence’s requirements.9   

3.15 Noting that the transportation of heavy military equipment and explosive 
ordnance by road through the Darwin CBD is becoming increasingly less 
viable, Defence identified the East Arm Wharf complex as the only 
practical alternative through which future amphibious loads could be 
conducted.10 

3.16 Furthermore, East Arm is in close proximity to both Robertson Barracks 
and Darwin’s CBD and provides good road and rail connections.11 

3.17 The Committee is satisfied that the need for the work exists.   

4  <www.aph.gov.au/pwc> 
5  Defence, submission 1, p. 2. 
6  Defence, submission 1, pp. 2-3. 
7  Defence, submission 1, p. 3. 
8  Defence, submission 1, p. 3. 
9  Defence, submission 1, p. 5. 
10  Defence, submission 1, p. 5. 
11  Defence, submission 1, p. 5. 
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Terms of the Deed of Licence 
3.18 The proposed Deed will be between Defence and the LDC and will be 

valid for a period of 20 years, with the option of two five-year extensions. 
The Committee was told that the engaging the extension options would 
incur no extra cost to Defence.12 

3.19 Defence will have access to the barge ramp facility for 60 days per 
calendar year. This is sufficient to meet Defence’s needs. For the remaining 
days, the facility will be leased out to commercial users and revenue from 
such arrangements will fund ongoing maintenance. Defence therefore will 
not be financially responsible for maintenance.13 

3.20 At the public hearing, the Committee enquired how Defence plan to 
ensure the facility is properly maintained. Defence confirmed that the 
LDC is legally bound by the Deed to undertake maintenance works.14 

3.21 Defence will be granted first opportunity to take up any unused 
commercial days over and above the 60 days.15 

3.22 At the public hearing, the Committee was assured that Defence’s use of 
the facility over and above the 60 days would be at no extra cost: 

…under the Defence Act, we do not pay for the use of wharves 
and access to them. And, particularly if it is for a declared 
contingency, there is certainly no requirement to meet any cost. If 
we have to move a commercial vessel—if it loses its wharfage in 
response to a contingency—then there is a fee that we would have 
to pay in compensation for that.16 

3.23 Additionally, the Committee heard that, had it not been for Defence 
requirements, the LDC would not have prioritised a barge ramp facility.17 
However the LDC is confident it can attract suitable commercial clients: 

I am quite confident that the facility will still provide better access 
than any other barge ramp in the Darwin area, with far more tidal 
access, given our extreme tidal ranges. We have had some 
informal discussions with operators who have shown interest in a 
process. So, yes, we are quite confident.18  

12  Brigadier Noel Beutel, Defence, transcript of evidence, 23 April 2015, p. 4. 
13  Defence, submission 1, p. 7. 
14  Brigadier Noel Beutel, Defence, transcript of evidence, 23 April 2015, p. 9. 
15  Defence, submission 1, p. 7. 
16  Brigadier Michael Ashleigh, Defence, transcript of evidence, 23 April 2015, p. 3.  
17  Mr Andrew Kirkman, Land Development Corporation, transcript of evidence, 23 April 2015, 

p. 4. 
18  Mr Andrew Kirkman, Land Development Corporation, transcript of evidence, 23 April 2015, 

p. 7. 
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Options considered 
3.24 In addition to the preferred option to build a new facility, two options 

were considered for enhancing the existing wharf at East Arm. These 
included:  
 A floating Roll On/Roll Off pontoon, connected to a fixed wharf deck 

by a steel ramp, and  
 A cut-out section in an existing wharf, fitted with a platform that could 

move vertically and connect to the wharf by a loading ramp.  
3.25 When taking into account high design, construction and maintenance 

costs to create structures that could bear the required weight, these 
options were considered extremely expensive, with estimated costs for a 
moving ramp being in excess of $50 million.19  

3.26 Despite identifying two minor operational limitations associated with 
water depth and flow, Defence has stated that the proposed MUBRF was 
considered to be the most cost-effective and operationally effective 
solution.20 

3.27 The Committee found that Defence has considered a number of options to 
deliver the project and has selected the most suitable option.  

Scope of the works 
3.28 The design of the proposed MUBRF has been managed by the LDC, with 

key Defence stakeholders providing considerable input into the 
development of the design.21  

3.29 The key aspects of the MUBRF design requirements were addressed in 
Defence’s Functional Design Brief and include:  
 accommodating amphibious landing craft;  
 allowing for the safe passage of two landing craft travelling in opposite 

directions;  
 providing staging and marshalling areas suitable for a wide range of 

Defence vehicles; and  
 incorporating appropriate maritime navigation aids suitable for 24/7 

operations.  

19  Defence, submission 1, pp. 7-8. 
20  Defence, submission 1, pp. 8, 17. 
21  Defence, submission 1, p. 15. 
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Common use area 
3.30 While not part of the project scope, it should be noted that the LDC is 

developing a 70,000m2 staging area hardstand to be constructed within the 
90,000m2 common use area.22 This will be located at the head of the 
proposed MUBRF access road and will be used to unload armoured 
vehicles and engineering plant from articulated transporters that have 
very wide turning circles.23 

Site management 
3.31 The Committee heard that the common use area is not contingent on the 

barge ramp facility: 
That is being driven by the local industry up here, which was 
crying out for a temporary hardened surface to do that sort of 
work within the logistics area. There is easy access to the marine 
supply base, the port of Darwin and the railway.24 

3.32 Additionally, the Committee was told that LDC is currently liaising with 
industry regarding use and management of the facility: 

Our intention is that we would put that out to a broader operator. 
Of course we would need to seek interest in that, and we are 
hopeful of getting some good interest. Then we would put that out 
for an operator to run both the barge facility for us and to have 
that direct liaison with the Defence officers and also with the other 
industry participants around the common use area.25  

3.33 The Committee raised the issue of restrictions on corporations with large 
foreign ownership elements that might seek to undertake this 
management role26, but was subsequently satisfied in the in-camera 
hearing that arrangements would not adversely affect Defence’s interests. 

Heritage  
3.34 At the public hearing, the Committee commented on a media article 

regarding relics from the operational base of a World War II fighting unit, 
known as Z-Force. 

22  This figure was corrected at the public hearing. See Brigadier Noel Beutel, Defence, transcripts 
of evidence, 23 April 2015, p. 1. 

23  Defence, submission 1, p. 16. 
24  Mr Andrew Kirkman, Land Development Corporation, transcript of evidence, 23 April 2015, 

p. 4. 
25  Mr Andrew Kirkman, Land Development Corporation, transcript of evidence, 23 April 2015, 

p. 5. 
26  Senator Dean Smith, transcripts of evidence, 23 April 2015, p. 9. 
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Defence is confident that, with the proposed construction 
methodology and the mitigation measures that we have in place, 
there is no impact to any environment or heritage issues, 
particularly in the Z-Force area that is adjacent to the proposed 
barge ramp. I add that there is no perceived or identified impact 
on that facility for the subsequent operation of the barge ramp 
facility. I also add that I think that article makes mention of the 
Catalina boat ramp on Paspaley group land. That was included in 
looking at the heritage precinct. I can also confirm that this 
proposal does not impact on the Catalina boat ramp or subsequent 
operations on that boat ramp.27 

3.35 Subject to Parliamentary approval of the project, construction is expected 
to commence by mid-2015 and be completed by mid-2016.28  

3.36 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 
3.37 The estimated cost of the project is $18.0 million, excluding GST, with the 

cost to Defence being $16.1 million, excluding GST. 
3.38 At the public hearing, the Committee sought to address how LDC would 

meet ongoing maintenance costs if revenue from commercial 
opportunities is limited. The Committee was duly assured there were 
other sources of revenue:  

The common user area will be a valuable piece of real estate for 
industry. We will take out short and longer term leases with 
industry for that land. That will support the barge ramp facility 
also.29 

3.39 When asked about potential return on capital, Defence told the 
Committee: 

…there was no requirement within that NPP [New Policy 
Proposal] to look at a potential revenue stream for Defence with 
this barge ramp facility.30 

3.40 Defence provided further detail on the project costs in the confidential 
submissions and during the in-camera hearing. 

27  Brigadier Noel Beutel, Defence, transcripts of evidence, 23 April 2015, p. 8. 
28  Defence, submission 1, p. 21. 
29  Mr Andrew Kirkman, Land Development Corporation, transcript of evidence, 23 April 2015, 

p. 8. 
30  Brigadier Noel Beutel, Defence, transcripts of evidence, 23 April 2015, p. 4. 
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3.41 The Committee considers that the cost estimates for the project have been 
adequately assessed by Defence and is satisfied that the proposed 
expenditure is cost effective. Revenue generated from the project after 
completion will be paid to the LDC and therefore the Committee makes no 
further comment on revenue.  

Committee comments 
3.42 The Committee is satisfied that construction of the MUBRF will greatly 

assist in Defence’s ability to provide humanitarian assistance and security 
operations efficiently and effectively. 

3.43 The Committee did not identify any issues of concern with Defence’s 
proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

3.44 Proponent agencies must notify the Committee of any changes to the 
project scope, time, cost, function or design. The Committee also requires 
that a post-implementation report be provided within three months of 
completion of the project. A report template can be found on the 
Committee's website. 

3.45 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 
 

Recommendation 3 

3.46  The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Multi-User Barge 
Ramp Facility, East Arm, Darwin, Northern Territory. 
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4 
Residential Accommodation and Staff 
Amenities at the Australian Embassy, Kabul, 
Afghanistan  

4.1 The Department of Foreign Affairs and Trade (DFAT) seeks approval from 
the Committee to reconfigure and refurbish residential accommodation 
and staff amenities at the Australian Embassy, Kabul, Afghanistan.  

4.2 The proposed project will substantially improve residential 
accommodation and amenities in the Australian Embassy in Kabul, 
Afghanistan by improving security and safety arrangements and 
consolidating the current property footprint.1 

4.3 The estimated cost of the project is $23.25 million. 
4.4 In February 2015, the Committee received two medium works 

notifications for the Embassy site in Kabul. It was unclear from further 
information why these two works should not be considered as one project, 
given the close location and purpose of the works. Consequently, the 
Committee sought a full referral of the project through a motion of the 
House, which was granted on 26 March 2015. 

Conduct of the inquiry 
4.5 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
4.6 The Committee received one submission and one supplementary 

submission from DFAT. A list of submissions can be found at 
Appendix A. 

1  DFAT, submission 1, p. 1. 
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4.7 The Committee conducted public and in-camera hearings in Canberra on 
11 May 2015. A transcript of the public hearing and the public submissions 
to the inquiry are available on the Committee’s website.2 

Need for the works 
4.8 The Australian Embassy chancery was opened in 2011 in Kabul’s 

diplomatic quarter and consists of several leased properties spread out 
over a number of blocks.3  

4.9 Diplomatic activity requires access to, and movement between, these 
properties. Due to the high-risk environment, such activity must be tightly 
controlled through special physical and operational security measures.4 

4.10 DFAT states there is an urgent need to establish a contiguous security 
zone around the chancery, including residential accommodation along 
with dining, representational and recreational amenities, in a way that 
addresses security and safety risks.5 

4.11 Consolidating the properties will significantly enhance physical and 
operational security. It will improve the standard and accessibility of 
amenities and create a more cohesive working environment.6  Similar 
consolidation works have been undertaken for both the British and 
Canadian Embassies.7 

4.12 At the public hearing, the Committee sought assurances regarding 
Australia’s continued presence in Kabul. 

… our plans are to continue the mission, which is doing some very 
important work taking forward our interests in engagement with 
the NATO [North Atlantic Treaty Organization] mission going 
forward for the next two years until the end of 2016. … we expect 
to maintain a significant aid program going forward as well. Also, 
part of our interest and mission is engagement with the US and 
other partners. We have significant interests which will be 
maintained.8 

4.13 The Committee is satisfied that the need for the works exists.  

2  <www.aph.gov.au/pwc> 
3  DFAT, submission 1, pp. 1-2. 
4  DFAT, submission 1, p. 1. 
5  DFAT, submission 1, p. 2. 
6  DFAT, submission 1, pp. 1-2. 
7  DFAT, submission 1, p. 15. 
8  Mr Richard Feakes, DFAT, transcript of evidence, 11 May 2015, p. 2. 
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Options considered 
4.14 DFAT has told the Committee that co-location with like-minded missions 

was explored, but proved unsuccessful.9 
4.15 At the public hearing, the Committee sought further information on which 

options were trialled and reasons they were not pursued. DFAT told the 
Committee: 

…there were investigations and inquiries and discussions around 
co-location with both the US embassy and the Canadians, in 
particular. Neither of those was able to provide sufficient 
accommodation to satisfy our needs, nor to give us the length of 
tenure to ensure that we were then able to maintain our presence 
at our desired numbers.10 

4.16 DFAT told the Committee that creating a secure compound facility would 
still facilitate Embassy staff maintaining valuable relationships:  

…a greater level of amenity that we can provide and offer. Subject 
to the security environment, the members of staff at the Australian 
embassy on occasions have been able to access some amenity at 
some of the other missions on an invitation basis. What we are 
seeking to do is to provide a level of amenity for our staff so that 
when that is not available and there is an activity that they can 
pursue within our own compound, they can do so. And also, 
importantly, to provide an opportunity for others to be invited to 
our compound.11 

4.17 The Committee found that DFAT has considered a range of options to 
deliver the project and has selected the only viable option.  

Scope of the works 
4.18 The project consists of reconfiguration, refurbishment and remediation of 

five leased residential housing lots constructed in the 1960s and 70s. While 
the buildings are structurally sound, they are in need of extensive 
repair/refurbishment and increased security features.12 

4.19 The first part of the project relates to residential accommodation on a 
934m2 site. This will involve reconfiguring and refurbishing the three-
storey house adjacent to the chancery as well as upgrading infrastructure 

9  DFAT, submission 1, p. 3. 
10  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 2. 
11  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 2. 
12  DFAT, submission 1, p. 5. 
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and security measures including a safe room. The accommodation 
building will be integrated with the existing chancery compound through 
a common boundary wall which will facilitate staff movement and also 
provide alternative means of evacuation in case of emergency.13 

4.20 The second part relates to dining, representation, recreation and staff 
amenities and involves four houses. The aim is to demolish and rebuild 
parts of the complex to provide a consolidated, self-sufficient compound 
for communal embassy use. The combined site is approximately 2890m2.14 

4.21 The amenities will include common and private dining areas, a 
commercial kitchen capable of serving 90 meals three times a day, 
representational and meeting spaces along with other internal and 
external landscaped relaxation areas, a safe room, facilities management 
workshops, storage, covered parking for official vehicles, a generator 
power plant plus associated new services infrastructure.15 

4.22 Controlled secure vehicle and pedestrian entries will be provided at the 
boundary, all located within a secure perimeter. The staff amenities facility 
will be located across a public road directly opposite the chancery 
compound greatly reducing the need for secure vehicle transportation.16 

4.23 DFAT has told the Committee that reconfiguring and upgrading the 
complex will achieve the following: 
 A consolidated property footprint that creates a contiguous security 

Embassy zone for the first time. 
 Improved security access between Embassy properties, particularly for 

access, including by road, to and from the Chancery, residences and 
amenities within the secure Embassy zone. 

 Reduced and simplified daily escorted staff movements to and from the 
Chancery and other properties and amenities. 

 Lessened constraints on staff movements, which to date are subject to 
guard schedules and related workload demands and commitments. 

 Improved physical and operational mitigation security measures. 
 Reduced risks to staff being isolated during complex and other terrorist 

threats and attacks. 
 New and refurbished accommodation and amenities with enhanced 

work, health and safety standards. 

13  DFAT, submission 1, pp. 5-6. 
14  DFAT, submission 1, pp. 5-6. 
15  DFAT, submission 1, pp. 3-6. 
16  DFAT, submission 1, p. 6. 
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 Reduced project scope and budget over what was previously approved 
in the NPP. 17 

4.24 At the public hearing, the Committee heard that additional security 
measures would be in place during the construction phase, so as not to 
expose Embassy staff to increased risk.18 

Leasing arrangements 
4.25 At the public hearing, the Committee sought assurance regarding the 

security of leasing arrangements. DFAT told the Committee: 
We have leases executed. They are written leases. They provide for 
occupation of the land referred to as the American properties on a 
five-year initial term, with an option for a further five-year period. 
We have entered into a number of leases, over a number of years, 
in maintaining our presence in Kabul. We are satisfied that the 
leases provide validity to occupation of the land for the periods 
contained therein.19  

4.26 Subject to Parliamentary approval of the project, work is expected to 
commence by late-2015 and be completed by mid-2016.20 

4.27 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 
4.28 The estimated cost of the project is $23.25 million. 
4.29 At the public hearing, the Committee asked DFAT to explain how the 

complex security environment in Kabul might impact costs of the project: 
Essentially we have looked at the major risks that we face there, 
and we built up the contingencies based on those risks primarily 
around the logistics of getting in the equipment and the building 
materials that we cannot get in-country. There is also the logistics 
of the transport of contractor personnel to and from site. 
Essentially we have run a risk analysis across all of those, and we 
have built the contingencies up to allow for those in the 
construction.21 

17  DFAT, submission 1, p. 4. 
18  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 4. 
19  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 1. 
20  DFAT, submission 1, p. 15. 
21  Mr Keith Harmsworth, DFAT, transcript of evidence, 11 May 2015, p. 2. 
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4.30 The Committee was also interested in how consolidating the existing 
properties will affect cost savings. DFAT was confident that cost savings 
would result from reducing the number of vehicle movements between 
current sites.22  

4.31 DFAT identified further savings as a result of consolidation:  
Then there are some properties that we will vacate and consolidate 
back to this location. There will be savings, of course, from those 
properties that we vacate from a day-to-day repairs and 
maintenance perspective. We will seek to minimise the future 
exposure to costs in maintenance through the design and the use 
of typically available materials or elements of equipment in the 
delivery of these works.23 

4.32 The Committee sought assurances that chosen contractors would provide 
good value for money. DFAT told the Committee they had engaged a 
quality surveyor as part of their consultant team, which would assist with 
cost planning and gauging value for money.24  

4.33 Additionally, DFAT stated: 
Most other missions in recent periods have undertaken a level of 
work—be it security enhancements and upgrades or some element 
of new construction renovation. We are pretty open with them and 
they are pretty open with us to give an indication of which 
contractors perform better than others and also the unit rates or 
the out-turn costs of works to give us a level of benchmarking that 
we can undertake.25 

4.34 DFAT provided further detail on the project costs in the confidential 
submissions and during the in-camera hearing. 

4.35 The Committee considers that the cost estimates for the project have been 
adequately assessed by DFAT and the Committee is satisfied that the 
proposed expenditure is cost effective.  

Committee comments 
4.36 The Committee did not identify any issues of concern with DFAT's 

proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

22  Mr Luke Williams, DFAT, transcript of evidence, 11 May 2015, p. 3. 
23  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 5. 
24  Mr Keith Harmsworth, DFAT, transcript of evidence, 11 May 2015, p. 3. 
25  Mr Kevin Nixon, DFAT, transcript of evidence, 11 May 2015, p. 3. 
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4.37 The Committee is aware of the difficulty in coordinating a project in a 
high-risk international environment, especially with regard to lengthy 
negotiations and complex security and logistics.  

4.38 Nevertheless, the Committee reminds DFAT to provide timely advice on 
any changes scope, time, cost, function or design for the project. The 
Committee requires that a post-implementation report be provided within 
three months of completion of the project. A report template can be found 
on the Committee's website. 

4.39 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

Recommendation 4 

4.40  The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Residential 
Accommodation and Staff Amenities at the Australian Embassy, Kabul, 
Afghanistan. 

 
 
 
 
 
Senator Dean Smith 
Chair 
26 May 2015 
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Appendix A – List of Submissions 

 
Cox Peninsula Remediation Project 
 
1. Department of Finance 

1.1 Confidential 
1.2  Department of Finance 

2. Department of the Chief Minister, Northern Territory Government 
3. Northern Land Council 
 
 
Multi-User Barge Ramp Facility, East Arm, Darwin, Northern Territory 
 
1. Department of Defence 

1.1 Confidential 
 
 
Residential Accommodation and Staff Amenities at the Australian Embassy, 
Kabul, Afghanistan  
 
1. Department of Foreign Affairs and Trade 

1.1 Confidential 
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B 
Appendix B – List of Hearings and 
Witnesses 

Cox Peninsula Remediation Project 

Wednesday, 22 April 2015 – Darwin 

Public Hearing 
For Department of Finance  
Mr John Edge, Acting Deputy Secretary, Business, Procurement and Asset 
Management, Department of Finance 
Ms Tooey Elliott, Acting First Assistant Secretary, Property and Construction 
Division, Department of Finance 
Mr Adrian Kirk, Project Director, Remediation, Property and Construction 
Division, Department of Finance  
For Department of Prime Minister and Cabinet 
Mr Wayne Beswick, Acting Assistant Secretary, Land Branch, Department of the 
Prime Minister and Cabinet 
Mr Mark Stoyles, Senior Adviser, Land Rights Policy and Management Section, 
Land Branch, Department of the Prime Minister and Cabinet 

For Northern Territory Government; Department of the Chief Minister and Department of Land 
Resource Management 
Mrs Hannah Feneley, Director, Pursuing Economic Development on Indigenous 
Land, Department of the Chief Minister 
Mr Alastair Shields, Chief Executive Officer, Department of Land Resource 
Management  
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For Northern Land Council 
Mr Robert Dalton, Policy Adviser, Northern Land Council 
Ms Kirsty Howey, Legal Adviser, Northern Land Council 
Ms Leanne Liddle, Acting Chief Executive Officer, Northern Land Council 
For Larrakia Nation Aboriginal Corporation 
Mr James Pilkington, Acting Chief Executive Officer 
Private Individuals 
Mr Peter Jolly 
Mr William Risk 

In-Camera Hearing 
Three witnesses 
 
Multi-User Barge Ramp Facility, East Arm, Darwin, Northern Territory  

Thursday, 23 April 2015 – Darwin 

Public Hearing 
For Department of Defence 
Brigadier Michael Ashleigh, Director General, Strategic Logistics, Joint Logistics 
Command, Department of Defence  
Brigadier Noel Beutel, Director General, Capital Facilities and Infrastructure, 
Department of Defence  
Mr Shane Dahlhelm, Project Director, Department of Infrastructure, Northern 
Territory Government  
Mr Timothy Keane, Project Director, Multi-User Barge Ramp Facility Project, 
Capital Facilities and Infrastructure, Department of Defence  
Mr Andrew Kirkman, General Manager, Land Development Corporation, 
Northern Territory Government  
Mr Andrew Thiele, Project Manager, Multi-User Barge Ramp Facility Project, 
Point Project Management Pty Ltd  
Commodore Braddon Wheeler, Director, General Navy Capability Transition and 
Sustainment, Department of Defence  

In-Camera Hearing 
Four witnesses 
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Residential Accommodation and Staff Amenities at the Australian Embassy, 
Kabul, Afghanistan  

Monday, 11 May 2015 – Canberra 

Public Hearing 
For Department of Foreign Affairs and Trade 
Mr Peter English, Director, Financial Management Section 
Mr Richard Feakes, Acting Assistant Secretary, Pakistan, Afghanistan and Central 
Asia Branch 
Mr Keith Harmsworth, Assistant Secretary, Project Management Branch 
Mr Kevin Nixon, Executive Director, Overseas Property Office and Services 
Mr Luke Williams, Assistant Secretary, Diplomatic Security Branch 

In-Camera Hearing 
Five witnesses 
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