
 

3 
Development and construction of housing 
for Defence at RAAF Base Darwin, NT 

3.1 The Department of Defence (Defence) and Defence Housing Australia 
(DHA) propose to create a new on-base housing precinct through the 
redevelopment of previously developed urban land on RAAF Base 
Darwin, Northern Territory (NT). 

3.2 The project will provide 80 modern dwellings that meet the housing 
entitlements of junior Defence members and the DHA’s guidelines for 
tropical housing design. 

3.3 The project also proposes to enhance the amenity and sustainability of the 
housing precinct and address current substandard infrastructure.1 

3.4 The estimated cost of the project is $53.36 million, including GST. 
3.5 The project was referred to the Committee on 5 June 2014.  

Conduct of the inquiry 
3.6 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
3.7 The Committee received two submissions and two confidential 

submissions from the proponent agencies. The public submissions to the 
inquiry are available on the Committee’s website.2 

3.8 The Committee received a briefing from representatives of the proponent 
agencies and visited the site of the proposed project on 18 August 2014. 

3.9 The Committee conducted a public hearing and an in-camera hearing in 
Darwin on 18 August 2014. The transcript of the public hearing is 
available on the Committee’s website.3 

1  Department of Defence (Defence) and Defence Housing Australia (DHA), submission 1, p. 13. 
2  <www.aph.gov.au/pwc> 
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Need for the works 
3.10 There are approximately 4,500 Defence members residing within the 

Darwin Defence Housing Forecast area, and of this approximately 1,800 
are members with dependants. These members are posted to Defence 
establishments in the Darwin area, including RAAF Base Darwin. 

3.11 The standard and availability of housing for Australian Defence Force 
(ADF) members and families in Darwin has been a longstanding concern 
for Defence. Currently, there is a heavy reliance on the private rental 
market which suffers from significantly low vacancy rates and sub-
standard on-base housing.4 

3.12 To meet the housing needs of these families, DHA manages 
approximately 2,200 dwellings in the Darwin area, including 108 Defence 
owned-dwellings located on RAAF Base Darwin. The remainder are 
Defence and DHA properties in other areas of Darwin. At 1 March 2014, 
there was an additional 185 families or 10.74 per cent of the total in private 
rental accommodation and receiving a housing subsidy in the form of 
Rent Allowance.5 

3.13 The provision of Rent Band 1 (RB1) houses in Darwin, which match the 
entitlements of junior Defence members, remains a difficult issue as a 
result of challenging housing market conditions in the region. Defence and 
DHA have determined that a major project to build 80 new on-base 
dwellings is a cost-effective means of supplying bulk housing that meets 
the minimum standard for families of junior Defence members posted to 
Darwin.6 

3.14 The Committee is satisfied that the need for the works exists.   

Options considered 
3.15 A review of Defence’s housing requirements conducted in 2008 and again 

in 2010 indicates that the availability of housing in Darwin was 
insufficient to meet Defence’s housing needs and a limited number of 
houses needed to be retained on bases in the Darwin area.7 

3.16 The acquisition of ‘broad acre’ land within local communities followed by 
development and construction is DHA’s preferred delivery method. This 
is due to the economies of scale associated with bulk procurement of 

3  <www.aph.gov.au/pwc> 
4  Defence/DHA, submission 1, p. 1. 
5  Defence/DHA, submission 1, p. 1. 
6  Defence/DHA, submission 1, p. 2. 
7  Defence/DHA, submission 1, p. 2. 
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house constructions, surety of supply and higher margins associated with 
wholesale land development.8 

3.17 DHA is currently undertaking ‘broad acre’ development and construction 
at Muirhead, a new northern Darwin suburb approximately 16km north 
by road from RAAF Base Darwin and 16km north east from the Darwin 
CBD. DHA is also in the final stages of negotiation for the transfer of 
another site that is located adjacent to the Muirhead development, which 
will provide another opportunity for DHA to develop houses that will 
provision the Darwin Region. Due to market forces the housing product 
delivered at these developments is mostly above the RB1 level, minimum 
entitlements of junior Defence members.9 

3.18 Other options include the construction of on-base housing, the purchase of 
developed land (serviced allotments) followed by construction, the 
purchase of established houses, the upgrade of current houses and direct 
leasing of suitable housing where possible. Defence’s review indicated 
that all of these options were required to meet Defence’s housing needs.10 

3.19 The alternative of upgrading the existing houses to Defence’s minimum 
standard and NT Building regulations was investigated. The standard of 
existing houses is significantly below that provided to ADF members in 
other areas. The houses do not comply with the minimum standard of the 
Defence Housing Classification Policy (HCP) introduced in 2007. 

3.20 Upgrading the existing on-base houses was not considered to be cost 
effective. While the upgrade option is initially marginally cheaper, it is 
more complex to deliver. Additionally this option lacked the long term 
viability and longevity of building new houses on RAAF Base Darwin.11 

3.21 The Committee is satisfied that the provision of new on-base housing is a 
suitable option to meet the need for the works. 

Scope of the works 
3.22 The scope of the proposed works includes: 

 Redevelopment of the project area into an 80 allotment residential 
precinct of detached dwellings. The 80 dwellings will comprise of 50 
three bedroom and 30 four bedroom HCP compliant Service Residences 
exclusively for Defence use. 

8  Defence/DHA, submission 1, pp. 2-3. 
9  Defence/DHA, submission 1, p. 3. 
10  Defence/DHA, submission 1, p. 3. 
11  Defence/DHA, submission 1, p. 3. 
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 Upgrade and construction of civil infrastructure to support the 
construction of the 80 contemporary single dwelling allotments, with an 
average area of 550m2. 

 Retention and upgrade of the existing street grid, with new pavements 
and renewed drainage infrastructure. 

 Retention of over 75% of existing mature vegetation. 
 Development of a new central open space that is suitable for recreation 

and a number of community facilities.12 
3.23 The Committee finds that the proposed scope of works is suitable for the 

works to meet its purpose.   

Cost of the works 
3.24 The estimated cost of the project is $53.36 million, including GST.  
3.25 The agencies provided further detail on the project costs in the 

confidential submissions and during the in-camera hearing. 
3.26 The Committee considers that the cost estimates for the project have been 

adequately assessed by the agencies and the Committee is satisfied that 
the proposed expenditure is cost effective. As the project will not be 
revenue generating the Committee makes no comment in relation to this 
matter.  

Other considerations 

Flood mitigation and community consultation 
3.27 Flood mitigation is a key consideration in Darwin. Areas of RAAF Base 

Darwin, including the project site, have been subject to flooding in the 
past. Neighbouring off-base residents, particularly those in The Narrows, 
which adjoins the project site, have also been impacted. 

3.28 To assist with flood mitigation, the project site has been partially 
redesigned to include additional stormwater runoff measures: 

… over on the east side where this development abuts with The 
Narrows residences we have now engineered to include a flood 
abatement swale. This will be a grass covered channel. It will 
protect the [Narrows’] residences to the south-eastern side of our 
development from any flood that comes from the number of 
houses there that butt up to the residences.13 

12  Defence/DHA, submission 1, pp. 13-14. 
13  Mr Peter Howman, DHA, transcript of evidence, 18 August 2014, p. 3. 
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3.29 The new site plan is Submission 1.2. It is available on the Committee’s 
website.14 

3.30 At the public hearing, DHA stated that this design: 
… takes into account the run-off resulting from the existing 
developed areas to the north, external of the project area, and 
addresses the current flooding occurrences during peak flow 
events downstream, both within and external to the project area.15 

3.31 The stormwater plan for the project site addresses these complexities: 
The actual stormwater plan is effective at a number of levels. The 
first is outside of our project area. The catchment of water will 
occur before it gets onto the project area, knowing that the 
stormwater is moving north to south. Once it is on the project area, 
there is significant rectification of the drainage within the patterns 
that we already have. There will also be a number of retention 
basins, which we have seen—in particular the one in the south-
west part of the development. With regard to the swale and the 
stormwater that will be exiting our site, we are using a 
hydrodynamic separator. The hydrodynamic separator uses the 
cyclical action of the water to release some of the floating particles, 
and then it flows through some filtration to ensure that the water 
that is departing our site is appropriate with regard to the water-
sensitive urban design of the greater Darwin area, the Darwin Bay 
area.16 

3.32 Significantly, DHA stated that its stormwater plan and water capture and 
release methods will not increase flooding elsewhere: 

It is important that we ensure that the water released is not greater 
than what has been released in the past. If we were to capture 
more water and release more water at a greater rate, we would 
essentially be flowing the flooding issue further downstream. The 
way we combat that is to retain water on site. We are doing that by 
having pipes and culverts that are greater than the initial size 
required so that the actual water system itself and the carriage of 
those pipes is able to retain water and ensure that, as the water 
leaves our site, it is leaving at essentially the same peak rate as it 
did previously.17 

14  <www.aph.gov.au/pwc> 
15  Mr John Dietz, DHA, transcript of evidence, 18 August 2014, p. 2. 
16  Mr John Dietz, DHA, transcript of evidence, 18 August 2014, p. 7. 
17  Mr John Dietz, DHA, transcript of evidence, 18 August 2014, p. 7. 
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3.33 The Committee is satisfied with the stormwater plan, the use of new 
technology and the redesign of the project site to improve flood 
mitigation. The Committee notes that separate flood mitigation works are 
being undertaken elsewhere on RAAF Base Darwin to address flooding on 
the base. 

3.34 The proponent agencies undertook various community consultation 
activities with Defence residents, neighbouring residents, and the general 
public.18 This included a public community consultation session on 
15 August 2014.19 Flood mitigation was raised as an issue during these 
consultation events. 

3.35 A consultation session specifically for residents of The Narrows was held 
on 14 June 2014.20 During consultation with residents: 

They raised concerns about the long-term issues of flooding that 
comes from the RAAF base. We presented with an engineer and 
DHA the solution as part of the modelling that had been done to 
date. We showed them the designs and how we were going to 
treat the water and alleviate the problem that is currently affecting 
them. They left that meeting very comfortable, knowing that we 
were doing something. By that stage we had already cleared the 
15-metre verge that you saw today. We spoke to them on a one-to-
one basis after the presentation to assure them that Defence was 
actually doing something. We gave assurance to them that, before 
the coming wet season, we would have that mitigation strategy in 
place to address the stormwater run-off from the RAAF base.21 

3.36 The Committee is satisfied that the proponent agencies undertook 
adequate consultation with local residents and addressed their concerns, 
particularly with regard to flood mitigation. The Committee did not 
receive any submissions from members of the public and no members of 
the public attended the public hearing. 

3.37 The Committee expects the proponent agencies to continue to consult with 
affected residents as the project progresses, and to address any issues that 
may be raised. 

18  Mr Peter Howman, DHA, transcript of evidence, 18 August 2014, p. 6. 
19  Mr Alan McClelland, Defence, transcript of evidence, 18 August 2014, p. 6. 
20  Mr Alan McClelland, Defence, transcript of evidence, 18 August 2014, p. 6. 
21  Mr Guy Taylor, Defence, transcript of evidence, 18 August 2014, p. 6. 

 



DEVELOPMENT AND CONSTRUCTION OF HOUSING FOR DEFENCE AT RAAF BASE DARWIN, NT 21 

 

Committee comments 
3.38 The Committee notes the significant upgrades to civil and drainage 

infrastructure in this project, the retention of existing streets and trees, and 
the development of flood mitigation measures. 

3.39 The Committee also notes the inclusion of a central open recreation and 
community space for residents that offsets the smaller housing allotments 
and increased housing density in the project site. 

3.40 As noted in the previous section, the Committee is pleased with the 
community consultation undertaken as part of the project and expects 
consultation to continue. 

3.41 The Committee is satisfied that the proponent agencies will undertake 
appropriate contamination tests at the project site in accordance with 
Australian standards, and follow the required remediation processes if 
contaminants are found. 

3.42 The Committee did not identify any issues of concern with the proposal 
and is satisfied that the project has merit in terms of need, scope and cost. 

3.43 Proponent agencies must notify the Committee of any changes to the 
project scope, time and cost. The Committee also requires that a post-
implementation report be provided within three months of completion of 
the project. A report template can be found on the Committee’s website. 

3.44 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

Recommendation 2 

3.45  The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Development and 
construction of housing for Defence at RAAF Base Darwin, NT. 
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Karen Andrews MP 
Chair 
 
28 August 2014 
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