The Parliament of the Commonwealth of Australia

Report 5/2016

Referral made March 2016


Fit-out of new leased premises for the Australian Federal
Police at 45 Commercial Road, Newstead, Queensland

Parliamentary Standing Committee on Public Works

May 2016
Canberra

© Commonwealth of Australia 2016
978-1-74366-510-7 Printed version
978-1-74366-511-4 HTML version
This work is licensed under the Creative Commons Attribution-NonCommercialNoDerivs 3.0 Australia License.

The details of this licence are available on the Creative Commons website:
http://creativecommons.org/licenses/by-nc-nd/3.0/au/.

Contents
Membership of the Committee ............................................................................................................ v
List of recommendations .................................................................................................................... vii

1

Introduction .........................................................................................................1
Structure of the report ................................................................................................................. 2

2 Fit-out of new leased premises for the Australian Federal Police at 45
Commercial Road, Newstead, Queensland ..............................................................3
Conduct of the inquiry ................................................................................................................. 3
Need for the works ...................................................................................................................... 3
Options considered ..................................................................................................................... 4
Scope of the works...................................................................................................................... 9
Cost of the works ...................................................................................................................... 11
Committee comments ............................................................................................................... 12

Appendix A – List of Submissions ..........................................................................15
Appendix B – List of Hearings and Witnesses .......................................................17

iv

Membership of the Committee

Chair

Senator Dean Smith

Deputy Chair

Mr Graham Perrett MP

Members

Ms Sharon Claydon MP
Senator Alex Gallacher
Mr Ian Goodenough MP
Ms Joanne Ryan MP
Ms Fiona Scott MP
Dr Andrew Southcott MP
Senator John Williams

vi

Committee Secretariat

Secretary

Dr Alison Clegg

Inquiry Secretary

Ms Susan Cardell

A/Inquiry Secretary

Dr Cathryn Ollif

Senior Research Officer

Ms Melita Caulfield

Administrative Officer

Mrs Fiona McCann

List of recommendations
2 Fit-out of new leased premises for the Australian Federal Police at 45
Commercial Road, Newstead, Queensland
Recommendation 1
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is
expedient to carry out the following proposed work: Fit-out of new
leased premises for the Australian Federal Police at 45 Commercial Road,
Newstead, Queensland.
Recommendation 2
The Committee requires that the Australian Federal Police review and
amend as necessary its public works procurement processes to ensure
early identification and assessment of security requirements. The review
should include consideration of site selection processes to ensure that it is
not unnecessarily constrained.
Recommendation 3
The Committee requires that the Australian Federal Police provide it
with an update on the occupational capacity reached in the final design
specifications for new leased premises at 45 Commercial Road,
Newstead. This update should be provided as soon as the information is
available

viii

1
Introduction
1.1

Under the Public Works Committee Act 1969 (the Act), the Parliamentary
Standing Committee on Public Works is required to inquire into and report
on public works referred to it through either house of Parliament. Referrals
are generally made by the Assistant Minister for Productivity.

1.2

All public works that have an estimated cost exceeding $15 million must be
referred to the Committee and cannot be commenced until the Committee
has made its report to Parliament and the House of Representatives receives
that report and resolves that it is expedient to carry out the work. 1

1.3

Under the Act, a public work is a work proposed to be undertaken by the
Commonwealth, or on behalf of the Commonwealth concerning:












1.4

2

the installation, alteration or repair of plant and equipment designed to
be used in, or in relation to, the provision of services for buildings and
other structures;
the undertaking, construction, alteration or repair of landscaping and
earthworks (whether or not in relation to buildings and other structures);
the demolition, destruction, dismantling or removal of buildings, plant
and equipment, earthworks, and other structures;
the clearing of land and the development of land for use as urban land or
otherwise; and
any other matter declared by the regulations to be a work.2

The Act requires that the Committee consider and report on:


1

the construction, alteration, repair, refurbishment or fitting-out of
buildings and other structures;

the purpose of the work and its suitability for that purpose;

The Public Works Committee Act 1969 (The Act), Part III, Section 18(8). Exemptions from this
requirement are provided for work of an urgent nature, defence work contrary to the public
interest, repetitive work, and work by prescribed authorities listed in the Regulations.
The Act, Section 5.
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1.5

the need for, or the advisability of, carrying out the work;
whether the money to be expended on the work is being spent in the
most cost effective manner;
the amount of revenue the work will generate for the Commonwealth, if
that is its purpose; and
the present and prospective public value of the work.3

The Committee pays attention to these and any other relevant factors when
considering the proposed work.

Structure of the report
1.6

The Assistant Minister for Productivity, The Hon Dr Peter Hendy MP,
referred the following proposed project to the Committee for consideration
and report:


Fit-out of new leased premises for the Australian Federal Police at 45
Commercial Road, Newstead, Queensland (referred 17 March 2016).

1.7

In considering the works, the Committee analysed the evidence presented
by the proponent agency, submissions and evidence received at public and
in-camera hearings.

1.8

In consideration of the need to report expeditiously as required by Section
17(1) of the Act, the Committee has only reported on significant issues of
interest or concern.

1.9

The Committee appreciates, and fully considers, the input of the
community to its inquiries. Those interested in the proposals considered in
this report are encouraged to access the full inquiry proceedings available
on the Committee's website. 4

1.10

Chapter 2 of this report addresses the fit-out of new leased premises for the
Australian Federal Police at 45 Commercial Road, Newstead, Queensland.
The estimated cost of the project is $25 million, excluding GST.

1.11

Submissions are listed at Appendix A, and hearings and witnesses are listed
at Appendix B.

3
4

The Act, Section 17.
<www.aph.gov.au/pwc>.

2
Fit-out of new leased premises for the
Australian Federal Police at 45 Commercial
Road, Newstead, Queensland
2.1

The Australian Federal Police (AFP) seeks approval from the Committee
to fit-out new leased premises at 45 Commercial Road in Newstead,
Queensland. 1

2.2

The estimated cost of the project is $25 million, excluding GST.

2.3

The project was referred to the Committee on 17 March 2016.

Conduct of the inquiry
2.4

Following referral, the inquiry was publicised on the Committee’s website
and via media release.

2.5

The Committee received one submission and one confidential submission
from the AFP. A list of submissions can be found at Appendix A.

2.6

The Committee received a briefing from the AFP and conducted public
and in-camera hearings in Canberra on 19 April 2016. A transcript of the
public hearing and the public submissions to the inquiry are available on
the Committee’s website. 2

Need for the works
2.7

1
2
3

The AFP's national property portfolio is a key enabler to its capabilities,
enhancing readiness, capacity and ability to carry out organisational
responsibilities for law enforcement, investigations and national security.3

AFP, submission 1, p. 8.
<www.aph.gov.au/pwc>.
AFP, submission 1, p. 5.
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2.8

The AFP maintains an office in each state to lead and coordinate the AFP's
functions within areas of their responsibility. State Offices are required to
accommodate AFP resources and capabilities to perform the full range of
the AFP's diverse and evolving responsibilities. 4

2.9

The AFP has leased its current facilities at 203 Wharf Street since 1996 with
a net lettable area of 4,695m2.The lease associated with these premises
expires on 31 March 2017.

2.10

The existing fit-out is at the end of its useful life having not been
refurbished since occupation, and has over time become increasingly less
efficient and fit for purpose. Whilst the AFP has optimised the current
facilities and the existing fit-out, this has resulted in less efficient work
procedures and practices in support of AFP operations. 5

2.11

Deficiencies with the current accommodation and fit-out include:






Occupational density - 225 work points at an occupational density of
approximately 16.2m2, which does not align with target of 14m2 set by
Department of Finance;
Inefficient internal design - fit-out does not provide flexibility to adapt
to new and changing operational requirements and contributes to
inefficient work practices and procedures; and
Energy Efficiency - not compliant with policy objective of achieving 4.5
star National Built Environment Rating System (NABERS). 6

2.12

The AFP has leased a new facility at 45 Commercial Road, Newstead to
facilitate relocation of the AFP Queensland State Office, and in doing so
support the continuation of AFP operations in Queensland post the
expiration of the Wharf Street lease. This proposal seeks approval for the
fit-out of 4,112m2 of net lettable area of the new premises. 7 In the prehearing briefing the Committee heard that the owner of the building at
Wharf Street was considering redeveloping the site, therefore the AFP
continuing to lease the premises was not a viable option.

2.13

The Committee is satisfied that the need for the work exists.

Options considered
2.14

4
5
6
7

In May 2013 the AFP commenced a competitive two-stage open market
procurement process to identify accommodation options available within
the Brisbane area for its future state office accommodation requirements.

AFP, submission 1, p. 5.
AFP, submission 1, p. 5.
AFP, submission 1, p. 7.
AFP, submission 1, p. 6.
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To inform this process, a spatial analysis audit of all AFP Brisbane-based
accommodation was undertaken to confirm:








the current spatial and organisational characteristics of personnel and
specialised areas in Brisbane;
options for dispersion of some occupants in 203 Wharf Street to vacant
space at other AFP facilities in Brisbane as an efficiency measure;
the area required for an AFP state office in Queensland based on the
Australian Government Productivity Data Collection (PRODAC)
requirements; and
recommendation for efficiency gains and/or area reductions of 203
Wharf Street that could inform the size and characteristics of a new
facility. 8

2.15

The AFP also explored alternate accommodation options through colocation with other Commonwealth agencies. This search identified no
suitable accommodation options due to insufficient available floor area or
the location of those Commonwealth facilities with vacant space. 9

2.16

The AFP received fourteen lease proposals in response to its request for
expressions of interest. Of the fourteen proposals received, six were
assessed as providing potentially viable property options and were
shortlisted for further consideration. Shortlisted respondents were then
invited to respond to a formal Request for Quotation. An assessment of
the six formal quotations identified 45 Commercial Road as representing
the greatest value for money. A Cost Benefit Analysis was then
undertaken by the AFP, which accompanied a proposal to the Department
of Finance for approval to lease 45 Commercial Road. The Department of
Finance approved the lease and the AFP subsequently executed a 15 year
Commonwealth National Lease as the sole tenant of the building, with
two extend options of 5 years. 10

2.17

At the public hearing the Committee queried the stages of the
procurement process that led to the final selection of the Commercial Road
premises as the most appropriate future site for the AFP. Mrs Helen Elliott
from the AFP stated:
The responses that were received from the original 14 ranged in
size from too large in some cases to too small in other cases. Some
facilities were just outside of the catchment area that the AFP was

8
9
10

AFP, submission 1, p. 6.
Mr Gunning, AFP, transcript of evidence, 19 April 2016, p. 1.
AFP, submission 1, p. 6.
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interested in situating its state office. The expression of interest
that was put out to market was very specific around the
requirements of the AFP and a number of those respondents
provided information that did not meet that expression of interest.
That is essentially how we short-listed down to six. Of the six
properties, we looked at the location of those facilities—whether
they were co-location or whether they were sole tenancy facilities.
We looked at value for money. We looked at their ability to meet
the Commonwealth Property Management Framework, staff
amenity and also the overall operational suitability. So, taking all
of those things into account, we were then able to short-list down
further. At that point we conducted site inspections, and it was
after those site inspections that further internal briefing took place
and we came to 45 Commercial Road as the most appropriate
future site for the AFP. 11

2.18

In correspondence to the Committee, the AFP advised that the process
between May 2013 to May 2014 of shortlisting to six potential sites
included assessments of:


Value for money (including lease costs)



Lease incentives



Suitability of floor plates



Suitability of location (either in or close to the CBD)






2.19

11
12

Suitability of tenancy (including considerations of the number of
potential co-tenants)
Quality of the building and/or existing fit-out
Efficiency of the site and potential works required to meet a required
4.5 NABERS rating. 12

The AFP advised that the building location catchment area was specified
as within a two kilometre radius of the Brisbane central business district
(CBD). This was based on an assessment of the activities undertaken by
the AFP in Queensland and to ensure that a new location was adequate in
support of these activities. The AFP places a high premium on proximity
to the courts and partner agencies, such as Queensland Police
(headquarters) and the Commonwealth Attorney-General’s Department,
which are typically located in CBDs. Further, the AFP in its EOI process

Mrs Elliott, AFP, transcript of evidence, 19 April 2016, p. 3.
AFP correspondence, dated 22 April 2016.
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requested properties in or adjacent to the Brisbane CBD with preference to
be within close proximity to public transport options. 13
2.20

Further investigation was conducted by AFP Commercial Support which
reduced the number of shortlisted properties to two and site visits were
conducted by the Commercial Support, AFP Technology and Innovation
(ICT), AFP Security and relevant Senior Executive in the AFP. Commercial
Road was selected as the preferred site in September 2014.

2.21

Following Commercial Road being identified as the preferred site, AFP
Security conducted a detailed security assessment at 45 Commercial Road
only.

2.22

The AFP advised that in October 2014 the Department of Finance
provided approval for the site selection and the AFP was committed to the
Commercial Road site from that date.

2.23

In 2015, as design works commenced, the project was halted to reassess
risks associated with a heightened security environment. Based on that
assessment and the risks identified, there were additional mitigations to
the works required, including construction of bollards and treatments to
the building perimeter and façade.

2.24

These treatments escalated the estimated costs of security treatments from
$1.2 million to $9.11 million. 14

2.25

Mr Gunning commented on alternative site options considered following
the changed security and threat environment in 2015:
For considerations going forward, firstly, we looked at different
options to continue with the Newstead Road site and put in risk
mitigations and hardening treatments for the site. Secondly, we
looked at other accommodation alternatives in Brisbane, and
thirdly, whether we could reassess our own footprint and re-use
other facilities that we had in a different way to accommodate
people. It was not possible to accommodate all our staff. Lastly,
would we walk away from the arrangement and look to seek a
completely new site and walk away from the deal. The latter
would have been, firstly, expensive, because we would have to
negotiate out with the landlord in terms of the arrangement we
had entered into and, secondly, we would still have to find and
source a new site that would, again, cost us as much, if not more,
than the arrangement we had in place. We weighed up a number

13
14

AFP correspondence, dated 22 April 2016 and 29 April 2016.
Mr Gunning, AFP, transcript of evidence, 19 April 2016, p. 4.
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of options before we then re-committed once we were satisfied
with our security assessments to that site. 15

2.26

The leased facility at 45 Commercial Road is located within 1km of
Brisbane's central business district (CBD). It provides a net lettable area of
4,112m2 across three levels and includes 75 secure underground car parks
over three basement levels. The facility includes an existing Property
Council of Australia (PCA) 'A Grade' quality open plan fit-out completed
in 2012. 16

2.27

The AFP submission indicates that the planning and design concepts
which have informed the design of the fit-out included:


















15
16
17

delivering a fit-out that aligns with Commonwealth standards and
current best practice for office accommodation, whilst re-using the
existing PCA A-grade fit-out to the maximum extent possible;
providing an office fit-out that utilises energy efficient, environmentally
friendly and sustainable materials, goods and services. The fit-out
design intends to achieve an overall tenancy rating of NABERS 4.5
rating;
designing to maximise the occupational density of the fit-out. The fitout design achieves an occupational density of 14.7m2 per occupied
work point. Whilst occupational density exceeds the PRODAC target of
14m2 per occupied work point, this has been influenced by the extent of
re-use of the existing fit-out (predominantly workstations) on the basis
that it is more cost effective to re-use than replace;
creating an environment which provides increased opportunities for
improved operational collaboration;
providing increased opportunity to support organisational change and
flexibility of functions and mobility through the provision of shared
amenity and flexible work spaces for non-technical functions;
maximising operational efficiencies and addressing business needs that
cannot be met in current accommodation;
maximising efficiencies through the incorporation/diversification of
functions and groups in satellite facilities;
sharing similar rooms/spaces between capabilities wherever practical
to optimise interaction and efficiencies; and
establishing a consistent approach to the planning and design of State
Offices consistent with the AFP's Property Plan. 17

Mr Gunning, AFP, transcript of evidence, 19 April 2016, pp. 4-5.
AFP, submission 1, p. 6.
AFP, submission 1, pp. 9-10.
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9

At the public hearing the Committee queried the occupational density
targets of the fit-out. Mr Gunning stated:
For this site we are currently looking at 14.7 square metres per
work point and, through the detailed design, we are hoping to
work that down further as we finalise things. One of the reasons it
is slightly higher than the government target is that firstly, you
cannot always get an ideal site; and secondly, in relation to the
fitout that is already there that we are hoping to maximise the
reuse of, if you configure that differently you could achieve lower
square metres per person. Because we are trying to maximise
reuse and not spend money there, it means that we do not quite
meet the density target at present. 18

2.29

Mr Gunning added that the AFP is working towards reducing the
occupational density to closer to 14m2 through the detailed design stage.
Mr Markey from RPS Project Management stated:
That is inclusive of retaining up to 70 per cent of the existing
workstations. The arrangement of those workstations inhibits the
ability to achieve the 14 square metre rate. That can be addressed
through a future fitout by simply changing those desks to straight
desks. It is a relatively easy solution to bring to increase the
efficiency of the floor, but it is just not value for money to replace
all those workstations at this point in time, given that they are
relatively new, and it is a very good fitout. As the design
progresses, we will have more detail about the exact layout of the
floor plates and the general arrangement. We are quite confident
that we will bring down the 14.7 square metres to around 14.2
square metres. 19

2.30

The Committee has some concerns about the choice of the Commercial
Road site and whether an earlier consideration of security would have led
to a different outcome. Restricting the “catchment area” to a two kilometre
radius of the CBD may have unnecessarily constrained the options
available to the AFP, leading to selection of a building which was found to
require increased security mitigation measures and therefore contributing
to the associated additional cost.

2.31

However, given the commitment to the lease, the Committee is satisfied
that AFP considered alternative options and decided to proceed with the

18
19

Mr Gunning, AFP, transcript of evidence, 19 April 2016, pp. 5-6.
Mr Matthew Markey, RPS Project Management, transcript of evidence, 19 April 2016, pp. 6-7.
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most appropriate outcome. The Committee comments on this matter later
in the chapter.

Scope of the works
2.32

The scope of the proposed fit-out works includes:

2.33

Base building works






2.34

specialist services reticulation and redundancies. 20
design and construction of services to be integrated with the base
building works including electrical, mechanical, communications,
security, fire and hydraulic services. 21

Office fit-out


20
21

structural loading reinforcement of the base building to support
required loads, including additional mechanical, electrical and
communications plant; and

Base building integration of services


2.35

physical and operational security requirements including hardening
upgrades to the façade;

functional workspaces comprising workstations which are generally
open plan with functional areas appropriately located, segregated and
controlled to support operational requirements;



operational rooms and briefing facilities;



forensic Laboratories and Workshops;



exhibit Store and associated secure storage;



interview Rooms;



store/loading dock facility;



breakout and muster spaces;



meeting rooms;



communications/server room;



conference and training facilities;



dedicated first aid and carers room;



amenities areas;



kitchens;



gymnasium; and

AFP, submission 1, p. 10.
AFP, submission 1, p. 11.
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2.36

11

showers and lockers. 22

Security


design and installation of security controls including a security alarm
system, an electronic control system, door hardware and electronic
access control at the main entrances, other entrances, exits, vehicle
access point and internal areas with higher than normal security
needs. 23

2.37

Materials and finishes will be selected from those readily available locally
for their functionality, durability, low maintenance and for their
ecologically sustainable design properties. Firearms stores and unloading
bays will be constructed to meet AFP standards and comply with AS
2343:1997 Bullet Resistant Panels and Elements. Materials will generally be
of reinforced concrete, core filled concrete block and plated Hebel
construction depending on the specific room function. 24

2.38

The design of ICT systems including active equipment is required to
support business continuity requirements of the AFP during the
relocation. This requirement introduces some duplication of ICT systems
associated with critical functions. 25

2.39

Fixed furniture and joinery within the existing fit-out will be re-used
where possible. The fit-out will seek to maximise re-use of the exiting
loose furniture from the existing fit-out as well as loose furniture items to
be relocated with Wharf Street. Approximately 70% of the existing
workstations will be retained. Specialist forensic equipment will be
relocated from the existing Wharf Street facility. Specific proprietary loose
items, including pallet racking, compactus, open metal shelving, lockers,
cabinets and acid and solvent cabinets will be re-used and relocated. 26

2.40

At the public hearing Mr Peter Gunning, Chief Financial Officer, AFP
summarised the requirements for building integration works and
upgrades to the base building:
These upgrades are a key component of the works to ensure
adequate protection to AFP and its people, and include physical
operational security works and it is hardening upgrades to the

22
23
24
25
26

AFP, submission 1, p. 11.
AFP, submission 1, pp. 11-12.
AFP, submission 1, p. 12.
AFP, submission 1, p. 15.
AFP, submission 1, pp. 15-16.
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facade, installation of external bollards, structural loading
reinforcement, specialist reticulation and redundancies. 27

2.41

During the in-camera hearing the AFP provided further advice on the base
building works associated with the physical security of the new leased
premises.

2.42

Subject to Parliamentary approval, the works are expected to commence in
July 2016 and be completed by February 2017. 28

2.43

The Committee finds that the proposed scope of works is suitable for the
works to meet its purpose.

Cost of the works
2.44

The estimated cost of the project is $25 million, excluding GST.

2.45

At the public hearing the AFP confirmed there would be a saving if
approximately $1 million per year in lease costs following the AFP’s move
to new leased premises at Commercial Road, Newstead. The AFP
anticipated a requirement for renewal of the fit-out in approximately 15
years. 29

2.46

Of note the proposed physical security hardening measures represents
$9.11 million of the total cost of the works. This cost increased by almost
$8 million (approximately 650% increase) from the original estimate
following the security assessment of the Commercial Road site in mid2015. 30 The Committee makes further comment in relation to the security
assessment in the next section of the report.

2.47

The AFP provided further detail on the project costs in the confidential
submission and during the in-camera hearing.

2.48

The Committee considers that the cost estimates for the project have been
adequately assessed by the AFP and the Committee is satisfied that the
proposed expenditure is cost effective. As the project will not be revenue
generating, the Committee makes no comment in relation to this matter.

Committee comments
2.49

The Committee is satisfied that the project has merit in terms of need,
scope and cost.

2.50

Having regard to its role and responsibilities contained in the Public Works
Committee Act 1969, the Committee is of the view that this project signifies

27
28
29
30

Mr Peter Gunning, AFP, transcript of evidence, 19 April 2016, p. 2.
AFP, submission 1, p. 19.
Mr Peter Gunning, AFP, transcript of evidence, 19 April 2016, pp. 2, 4.
Mr Peter Gunning, AFP, transcript of evidence, 19 April 2016, p. 5.
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value for money for the Commonwealth and constitutes a project which is
fit for purpose, having regard to the established need.

Recommendation 1
2.51

The Committee recommends that the House of Representatives resolve,
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it
is expedient to carry out the following proposed work: Fit-out of new
leased premises for the Australian Federal Police at 45 Commercial
Road, Newstead, Queensland.

2.52

The Committee notes that the AFP conducted a detailed security
assessment on the Commercial Road site only. This was following the
selection of Commercial Road as the preferred site in October 2014.

2.53

The Committee recognises the changed security and threat environment
since the AFP first approached the market in May 2013. However, the
Committee is concerned that the early stages of a major procurement
process for the AFP, conducted in the year 2014, did not include an
assessment of security requirements.

2.54

The Committee notes that the AFP paused the project during 2015 to
enable an assessment on new threat and risk information and to assess
options to mitigate those risks. As a consequence, the cost for building
works at Commercial Road increased by almost $8 million from original
estimates. This is a significant cost increase and a major part of the overall
cost of the works.

2.55

The Committee has concerns that building security considerations were
not given significant attention at an earlier stage in the procurement
process when assessments of suitable accommodation options for the AFP
were being made. The Committee considers that building security
considerations at the early assessment stage could have led to a different
outcome in the final selection of preferred building. However, the
Committee accepts that in the circumstances, continuing with the
Commercial Road premises with enhanced security was the most
appropriate outcome.

2.56

Given that security is a significant factor for the AFP in selecting premises
such as State Offices, the Committee considers that security should have
been addressed at an earlier stage of the procurement process. Therefore
the Committee requires that the AFP review and amend as necessary its
public works procurement processes to ensure the early identification and
assessment of security requirements.
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Recommendation 2
2.57

The Committee requires that the Australian Federal Police review and
amend as necessary its public works procurement processes to ensure
early identification and assessment of security requirements. The
review should include consideration of site selection processes to ensure
that it is not unnecessarily constrained.

2.58

The Committee understands and supports the reuse of the existing fitout
at Commercial Road, however considers that the AFP should explore all
options for activity based workplaces and any vacant space to achieve
greater efficiencies for areas where operational requirements allow and
strive to achieve the 14m2 target.

2.59

The Committee requires the AFP to keep it updated on progress with the
fit-out’s final design specifications and the final occupational density
targets reached.

Recommendation 3
2.60

The Committee requires that the Australian Federal Police provide it
with an update on the occupational capacity reached in the final design
specifications for new leased premises at 45 Commercial Road,
Newstead. This update should be provided as soon as the information is
available.

2.61

Proponent agencies must notify the Committee of any changes to the
project scope, time, cost, function or design. The Committee also requires
that a post-implementation report be provided within three months of
project completion. A report template can be found on the Committee’s
website.

Senator Dean Smith
Chair
2 May 2016

A
Appendix A – List of Submissions
Fit-out of new leased premises for the Australian Federal Police at 45
Commercial Road, Newstead, Queensland
1.

Australian Federal Police
1.1

Confidential
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B
Appendix B – List of Hearings and
Witnesses
Fit-out of new leased premises for the Australian Federal Police at 45
Commercial Road, Newstead, Queensland
Tuesday, 19 April 2016 – Canberra
Public Hearing
For the Australian Federal Police
Mr Peter Gunning, Chief Financial Officer, Australian Federal Police
Commander Sharon Cowden, State Manager Queensland, Australian Federal
Police
Mrs Helen Elliott, A/Manager Commercial Support, Australian Federal Police
Mr Matthew Markey, Project Manager, RPS Project Management
In-Camera Hearing
Five witnesses
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