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2 Fit-out of existing leased premises for the Australian Taxation Office at  
 121-125 Henry Street, Penrith, NSW 

Recommendation 1 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Fit-out of existing 
leased premises for the Australian Taxation Office at 121-125 Henry 
Street, Penrith, NSW. 

3 Fit-out of leased premises for the Administrative Appeals Tribunal at  
 83 Clarence Street, Sydney, NSW 

Recommendation 2 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Fit-out of leased 
premises for the Administrative Appeals Tribunal at 83 Clarence Street, 
Sydney, NSW. 
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4 OneSKY Equipment Rooms Project in Melbourne and Brisbane 

Recommendation 3 

The Committee requires Airservices Australia to report back on any 
issues arising through the Major Development Plan public consultation 
processes that relate to OneSKY Equipment Rooms Project in Melbourne 
and Brisbane, including information provided by Airservices Australia in 
response to issues raised. 

The Committee also requires Airservices Australia to provide advice on 
the Minister for Infrastructure and Regional Development’s decisions 
with regard to the Major Development Plan for these projects. 

Recommendation 4 

The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is 
expedient to carry out the following proposed work: Airservices 
Australia OneSKY Equipment Rooms Project in Melbourne and Brisbane. 

 

 
 

 



 

1 
Introduction 

1.1 Under the Public Works Committee Act 1969 (the Act), the Parliamentary 
Standing Committee on Public Works is required to inquire into and report 
on public works referred to it through either house of Parliament. Referrals 
are generally made by the Parliamentary Secretary to the Minister for 
Finance. 

1.2 All public works that have an estimated cost exceeding $15 million must be 
referred to the Committee and cannot be commenced until the Committee 
has made its report to Parliament and the House of Representatives receives 
that report and resolves that it is expedient to carry out the work.1 

1.3 Under the Act, a public work is a work proposed to be undertaken by the 
Commonwealth, or on behalf of the Commonwealth concerning: 
 the construction, alteration, repair, refurbishment or fitting-out of 

buildings and other structures; 
 the installation, alteration or repair of plant and equipment designed to 

be used in, or in relation to, the provision of services for buildings and 
other structures; 

 the undertaking, construction, alteration or repair of landscaping and 
earthworks (whether or not in relation to buildings and other structures); 

 the demolition, destruction, dismantling or removal of buildings, plant 
and equipment, earthworks, and other structures; 

 the clearing of land and the development of land for use as urban land or 
otherwise; and 

 any other matter declared by the regulations to be a work.2 

 

1  The Public Works Committee Act 1969 (The Act), Part III, Section 18(8). Exemptions from this 
requirement are provided for work of an urgent nature, defence work contrary to the public 
interest, repetitive work, and work by prescribed authorities listed in the Regulations. 

2  The Act, Section 5. 
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1.4 The Act requires that the Committee consider and report on: 
 the purpose of the work and its suitability for that purpose; 
 the need for, or the advisability of, carrying out the work; 
 whether the money to be expended on the work is being spent in the 

most cost effective manner; 
 the amount of revenue the work will generate for the Commonwealth, if 

that is its purpose; and 
 the present and prospective public value of the work.3 

1.5 The Committee pays attention to these and any other relevant factors when 
considering the proposed work. 

Structure of the report 
1.6 The proposed projects were referred to the Committee in June 2015 by the 

Parliamentary Secretary to the Minister for Finance, The Hon Michael 
McCormack MP. 

1.7 In considering the works, the Committee analysed the evidence presented 
by the proponent agencies, submissions and evidence received at public 
and in-camera hearings. 

1.8 In consideration of the need to report expeditiously as required by Section 
17(1) of the Act, the Committee has only reported on significant issues of 
interest or concern. 

1.9 The Committee appreciates, and fully considers, the input of the 
community to its inquiries. Those interested in the proposals considered in 
this report are encouraged to access the full inquiry proceedings available 
on the Committee's website.4 

1.10 Chapter 2 of this report addresses the Fit-out of existing leased premises for 
the Australian Taxation Office at 121-125 Henry Street, Penrith, NSW. The 
estimated cost of the project is $19.6 million, excluding GST. 

1.11 Chapter 3 of this report addresses the Fit-out of leased premises for the 
Administrative Appeals Tribunal at 83 Clarence Street, Sydney, NSW. The 
estimated cost of the project is $21.7 million, excluding GST. 

1.12 Chapter 4 of this report addresses the OneSKY Equipment Rooms Project in 
Melbourne and Brisbane. The estimated cost of the project is $35.4 million, 
excluding GST. 

1.13 Submissions are listed at Appendix A, and hearings and witnesses are listed 
at Appendix B. 

 

3  The Act, Section 17. 
4  <www.aph.gov.au/pwc>. 



 

2 
Fit-out of existing leased premises for the 
Australian Taxation Office at 121-125 Henry 
Street, Penrith, NSW 

2.1 The Australian Taxation Office (the ATO) seeks approval from the 
Committee to refurbish their currently leased premises at 121-125 Henry 
Street, Penrith, NSW. 

2.2 The primary objectives of the project are to modernise the standard of 
accommodation and to meet current legislative and efficiency standards.1 

2.3 The estimated cost of the project is $19.6 million, excluding GST. 
2.4 The project was referred to the Committee on 17 June 2015. 

Conduct of the inquiry 
2.5 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
2.6 The Committee received one submission and two supplementary 

submissions from the ATO. A list of submissions can be found at 
Appendix A. 

2.7 The Committee received a briefing from the ATO and conducted public 
and in-camera hearings in Sydney on 24 August 2015. A transcript of the 
public hearing and the public submissions to the inquiry are available on 
the Committee’s website.2 

 

1  ATO, submission 1, p. 5. 
2  <www.aph.gov.au/pwc> 
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Need for the works 
2.8 The building at 121-125 Henry Street, Penrith was purpose-built for the 

ATO in 1994 and has a net lettable area of approximately 14,476m2.3 
2.9 Due to a change in business function and operations, the ATO proposes to 

relinquish approximately 4,476m2 of excess accommodation and 
undertake a new fit-out on a reduced footprint in accordance with the 
ATO fit-out brief and guidelines.4 

2.10 This approach will upgrade the fit-out, which has been in place since 1994 
and has reached its end of life. It will also increase occupancy densities to 
meet current occupancy standards.5 

2.11 Whilst the building currently meets the Energy Efficiency in Government 
Operation (EEGO) policy of 4.5 star National Australian Built 
Environment Rating Scheme (NABERS) energy rating, the standard of 
accommodation and facilities is poor compared to modern 
accommodation. Once refurbished, the premises and fit-out are expected 
to exceed the minimum energy rating.6  

2.12 At a private briefing the ATO showed the Committee a video of the 
existing fit-out. The video demonstrated the aged and somewhat 
dilapidated condition of the existing fit-out. 

2.13 The Committee is satisfied that the need for the work exists.  

Options considered 
2.14 The ATO approached the market in early 2014 to find suitable lease 

proposals for new and existing lease development opportunities that were 
available in the Penrith central business district (CBD).7 

2.15 After a lengthy assessment and evaluation process that was undertaken in 
line with Commonwealth Procurement Rules (CPRs), the procurement 
exercise was finalised in June 2014.8 

2.16 An evaluation committee was established to consider final submissions, 
some of which were excluded due to: 
 comparative cost of the proposals; 
 technical response levels of the proposals; 
 compliance to legal documentation; and 

 

3  ATO, submission 1, p. 3. 
4  ATO, submission 1, p. 3. 
5  ATO, submission 1, pp. 3, 5. 
6  ATO, submission 1, p. 5. 
7  ATO, submission 1, p. 7. 
8  ATO, submission 1, p. 7. 
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 compliance with ATO base building requirements.9 
2.17 At the public hearing, the ATO explained why some proposals were not 

considered further: 
As part of our approach to the market we issued a comprehensive 
set of documentation around building brief requirements and also 
a lease document and an agreement-for-lease document. When 
some proposals came back for evaluation either they had not 
comprehensively addressed the requirements of the lease or the 
agreement for the lease, or their position was not sufficiently 
compliant to be considered further.10 

2.18 The remaining submitters were asked for formal proposals. These were 
assessed against essential criteria such as location, floor plate size, overall 
area, building quality, suitability for client operations, and indicative 
rental.11  

2.19 The evaluation methodology considered: 
 a non-financial assessment of individual proposals that incorporated 

technical and non-technical matters (e.g. compliance to building 
specifications, building performance, efficiency of floor plate, 
commercial terms etc.). This was evaluated on a scale of one to ten and 
weighted across the various categories, with ten being the best and one 
being the lowest; 

 a best value for money assessment taking into consideration both 
financial and non-financial aspects of both points above; and 

 a comparative assessment of the financial terms of each proposal on a 
Net Present Value (NPV) basis. The underlying assumptions for the 
NPV analysis were: 
- it was considered appropriate to review the options based on a 15 

year lease as this seemed most appropriate operationally; 
- car parking and storage were included in these requirements; 
- NPV analysis only includes lease payments, incentives and 

professional fees on fit-out and make good where required; 
- for NPV purposes, incentives were treated as cash inflows in the 

first year; and 

 

9  ATO, submission 1, pp. 7-8. 
10  Mr Domenico Di Luzio, DTZ, transcript of evidence, 24 August 2015, p. 7. 
11  ATO, submission 1, pp. 7-8. 
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 NPV calculations based on the net lettable area supplied in the 
proposals.12 

2.20 The ATO’s preferred option was to remain at their current location at 121-
125 Henry Street, Penrith.13 

2.21 This proposal was considered the best value for money option and held 
significant advantage on a financial and non-financial basis with a higher 
score, including: 
 current landlord with a good working relationship and understanding 

of the ATO’s operational and business needs; 
 best whole of life cost and low risk option; 
 the facility was purpose built for the ATO and retains the advantages of 

large floorplates that provide flexibility and functionality for future 
ATO business needs; 

 opportunity to relinquish excess space through a managed refurbished 
and building upgrade consolidation program to deliver a modern ATO 
fit-out that meets current accommodation standards; 

 joint agreement to upgraded facilities, improve building performance 
and infrastructure that will generate savings in running and energy, 
security and cleaning costs in the long term; and 

 the provision of a long-term solution for the ATO’s property 
requirements for the next 10-20 years.14 

2.22 Noting that the ATO was approaching the end of its lease, the Committee 
suggested during the public hearing that an alternative option might be 
for the ATO to extend the existing lease while constructing another 
building. The ATO responded: 

That could potentially be an outcome, but what we can say is that 
through the tender process that [option] did not represent the best 
value for money for the Commonwealth.15 

2.23 The Committee found that the ATO has considered multiple options to 
deliver the project and has selected the most suitable option. 

  

 

12  ATO, submission 1, pp. 7-8. 
13  ATO, submission 1, p. 8. 
14  ATO, submission 1, p. 8. 
15  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 8. 
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Scope of the works 
2.24 The works to be undertaken by the ATO are both architectural and service 

related, including: 
 compliance with disability discrimination legislation, notwithstanding 

that the building is an existing structure constructed more than 20 years 
ago; 

 acoustic provisions will be made for workstations, offices and meeting 
room and breakout areas; 

 existing workstations will be replaced with 120 degree workstations 
under ATO’s contract with their incumbent supplier; 

 the existing computer room will be relocated to level 6; and 
 modifications to the mechanical services (fire, mechanical) will be 

required due to the reconfiguration of the floors including re cabling, 
rewiring, new power and data.16 

2.25 The fit-out design is predominantly open plan with modular workstations 
supported by enhanced meeting area capacity, breakout areas and support 
facilities. The offices and meeting areas are modular and fully 
interchangeable as business requirements dictate. 
 tenant fit-out above base building will be undertaken to conform to the 

ATO’s operational requirements including security. These include door 
hardware and electronic access control at the main entrances, other 
entrances, exits, vehicle access points and internal areas with higher 
than normal security needs; 

 supplementation of the base building fire services where required as a 
result of the fit-out works to ensure compliance with relevant codes. 
These services include additional exit lights, fire detection and sprinkler 
supplementation as necessary. Highly sensitive fire detection 
equipment will be installed in the computer rooms; 

 architectural designed office accommodation including construction of 
reception areas, a security alarm system, an electronic control system, 
general office fit-out and open plan work areas; 

 standardised office sizes of: 
- 30 m2; and 
- 15 m2. 

 generic workstations; 

 

16  ATO, submission 1, p. 12. 
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 wherever possible, offices and meeting rooms to be constructed in the 
central cores so as not to limit natural light from external windows; 

 breakout spaces, quiet rooms and casual meeting space; 
 computer rooms built to specification; 
 storage facilities; 
 conference and training facilities; 
 first aid rooms; and 
 amenities areas; 

- kitchens; 
- showers and lockers; and 
- secure areas (to conform to ASIO T4).17 

2.26 Independently of the fit-out described above, the building owner will 
undertake a substantial upgrade to the base building services and facilities 
to modernise the building.18 All refurbishment works undertaken by the 
building owner will be carried out after hours ensuring no disruption to 
ATO staff.19 

2.27 At the public hearing, the ATO noted that managing both works in 
tandem will minimise costs and delay.20 

2.28 Noting that Penrith experiences extreme heat during summer months, the 
Committee queried which strategies the ATO had in place to reduce the 
amount of direct sunlight onto the building. The ATO responded: 

In terms of the internal fit-out, we do have multiple levels of 
blinds. We have complete block out blinds and then we have 
blinds that are more transparent that do take out the edge of the 
sun.21 

2.29 With respect to the building’s external façade, the ATO commented: 
…Some changes to the glazing, which will create a certain level of 
protection. As a part of the refurbishment [undertaken by the 
building owner], they have also been installing fins onto the 
outside of facade of the building.22 

  

 

17  ATO, submission 1, pp. 12-13. 
18  ATO, submission 1, p. 5. 
19  ATO, submission 1, p. 12. 
20  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 10. 
21  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 6. 
22  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 7. 
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Indigenous contracts 
2.30 The Committee queried the ATO’s performance in awarding contracts to 

Indigenous-owned businesses, in relation to Commonwealth targets. The 
ATO told the Committee that it is committed to increasing the number of 
contracts awarded to Indigenous-owned businesses:23  

The ATO is performing very well on that target. I would like to 
highlight that we did work with the Department of the Prime 
Minister and Cabinet in the development of those targets. The 
ATO had a strategy to support Indigenous businesses well before 
the target was in play. We have now signed a number of 
significant contracts in the property and construction space. Also, 
we have a broader strategy across the ATO looking at a whole 
range of services. We have had a lot of success last year, and we 
are continuing that success this year. We are confident that we will 
be able to meet those targets and exceed those targets.24  

Similar works 
2.31 At the public hearing, the Committee sought information on the outcome 

of similar projects conducted in Box Hill, Victoria and Chermside, 
Queensland. The ATO responded: 

We have a comprehensive blueprint—as you could call it—for our 
fit-outs, which between every project we refine and refine. That 
allows us to reduce costs and increase quality. We also understand 
what works with staff and what does not work. On the two recent 
projects that you mentioned, Chermside is probably the most 
relevant as it was a refurbishment of an older building which is 
similar to this fit-out. The result was very good. The fit-out is now 
complete and has been delivered to a really high quality, again 
also delivering some of those other factors that we mentioned 
before like environmental performance and [occupational] density. 
So we are confident based on our experience in those projects that 
we will be able to do the same here in Penrith, especially 
considering the refurbishment of Chermside. Prior to that, going 
back a few years, we also refurbished the Moonee Ponds fit-out—
again a very aged fit-out and, again, we have a lot of success in 
that fit-out. 25 

 

23  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 1. 
24  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 4. 
25  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 10. 
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2.32 Subject to Parliamentary approval of the project, work is expected to 
commence as soon as possible to be completed in March 2016.26 

2.33 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 
2.34 The estimated cost of the project is $19.6 million, excluding GST. This 

equates to a square metre rate of $1,436 (excluding GST and non-
construction-related costs). 

2.35 At the public hearing, the ATO confirmed that reducing the amount of 
excess space would result in cost-savings.27 Additionally, upgrades to the 
building management systems will deliver both energy and cost 
efficiencies.28 

2.36 The ATO provided further detail on the project costs in the confidential 
submission and during the in-camera hearing. 

2.37 The Committee considers that the cost estimates for the project have been 
adequately assessed by the ATO and is satisfied that the proposed 
expenditure is cost effective.  

2.38 As the project will not be revenue generating the Committee makes no 
comment in relation to this matter. 

Committee comments 
2.39 The Committee did not identify any issues of concern with the ATO’s 

proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

2.40 Proponent agencies must notify the Committee of any changes to the 
project scope, time, cost, function or design. The Committee also requires 
that a post-implementation report be provided within three months of 
completion of the project. A report template can be found on the 
Committee's website. 

2.41 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

 

26  ATO, submission 1, p. 21. 
27  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 7. 
28  Mr Justin Untersteiner, ATO, transcript of evidence, 24 August 2015, p. 10. 
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Recommendation 1 

2.42 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Fit-out of 
existing leased premises for the Australian Taxation Office at 121-125 
Henry Street, Penrith, NSW. 
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3 
Fit-out of leased premises for the 
Administrative Appeals Tribunal at 
83 Clarence Street, Sydney, NSW 

3.1 The Administrative Appeals Tribunal (the AAT) seeks approval from the 
Committee to fit-out new leased premises at 83 Clarence Street, Sydney, 
NSW. 

3.2 As part of the 2014 federal budget, the Government announced the 
expansion of the Administrative Appeals Tribunal (AAT) to include the 
Migration Review Tribunal (MRT), the Refugee Review Tribunal (RRT) 
and the Social Security Appeals Tribunal (SSAT). The amalgamation 
became effective on 1 July 2015.1 

3.3 A Migration and Refugee Division and a Social Security and Child 
Support Division have been created within the AAT to perform work 
previously undertaken by the MRT-RRT and SSAT.2   

3.4 The main objective of the amalgamation is to provide savings to 
Government through streamlining administrative processes and 
consolidating property holdings.3 

3.5 Consequently, the primary objective of the project is to place the staff, 
members and operations of the AAT, MRT-RRT and SSAT in a single 
location.4 

3.6 When referred to the Committee, the estimated cost of the project was 
$21.7 million, excluding GST. However, at the public hearing, the AAT 
told the Committee that due to changes explained later in this chapter, this 
figure has been revised to $21.1 million. 

 

1  AAT, submission 1, p. 1. 
2  AAT, submission 1, p. 1. 
3  AAT, submission 1, p. 1. 
4  AAT, submission 1, p. 2. 
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3.7 The project was referred to the Committee on 17 June 2015. 

Conduct of the inquiry 
3.8 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
3.9 The Committee received one submission and two supplementary 

submissions from the AAT. A list of submissions can be found at 
Appendix A. 

3.10 The Committee received a briefing from the AAT and conducted public 
and in-camera hearings in Sydney on 24 August 2015. A transcript of the 
public hearing and the public submissions to the inquiry are available on 
the Committee’s website.5 

Need for the works 
3.11 The combined AAT is currently located in separate commercial buildings 

in the Sydney Central Business District (CBD).  
 the AAT has been located over three levels at 55 Market Street with a 

net lettable area (NLA) of 3203m2; 
 the former MRT-RRT is located over four full levels and two part levels 

at 83 Clarence Street with an NLA of 5435m2; and 
 the former SSAT is located on a single level at 580 George Street, with 

the NLA being 1296m2.6 
3.12 The AAT and SSAT have lease end-dates around early 2016. The 

MRT-RRT has the ability to terminate an existing lease early.7 
3.13 Collocation of the now amalgamated entities will allow for the greatest 

possible rationalisation of resources, particularly in the sharing of public 
facilities such as hearing rooms across jurisdictions.8 

3.14 The Committee is satisfied that the need for the work exists.  

 
 
 
  

 

5  <www.aph.gov.au/pwc> 
6  AAT submission 1, p. 4. 
7  AAT submission 1, p. 4. 
8  AAT submission 1, p. 2. 
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Options considered 
3.15 In September 2014 the MRT-RRT, on behalf of the amalgamating tribunals, 

engaged Project Control Group Pty Ltd (PCG) to seek expressions of 
interest from the market for the provision of office accommodation in the 
Sydney CBD.9  

3.16 A list of necessary requirements was identified, with input from all 
stakeholders. These requirements were drawn from an audit of the 
existing facilities of each tribunal, the future plans and caseload 
projections of each tribunal and the desire to maximise flexibility to 
account for future changes.10  

3.17 Additionally, consideration was also given to market research and 
Commonwealth policies such as the Commonwealth Property Management 
Guidelines and the Flexible and Efficient Workplace Design Guidance.11 

3.18 From the 13 submissions received, five properties were approached for 
formal lease proposals. Further consultation resulted in three of these 
properties being excluded from further consideration. The two remaining 
options were 83 Clarence Street, the former MRT-RRT’s existing site and 
55 Market Street, the AAT’s existing site.12 

3.19 The evaluation methodology of the lease proposals of the remaining two 
buildings considered: 
 a qualitative assessment of technical and non-technical aspects of the 

buildings (e.g. building service standards and amenities, efficiencies of 
floor plates etc.). This process was assisted by the engagement of 
building services engineers who performed technical due diligence on 
the buildings; 

 a best value for money assessment taking into consideration both 
qualitative and financial aspects of points below; and 

 a comparative assessment of the financial terms of each proposal on a 
Net Present Value (NPV) basis. The comparison was undertaken using 
the commercial and financial terms which had been negotiated between 
the tribunals and each building. The financial assessment contained the 
following items: 
- base rental (before abatements); 

 

9  AAT submission 1, p. 5. 
10  AAT submission 1, p. 5. 
11  AAT submission 1, p. 5. 
12  AAT submission 1, p. 6. 
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- commercial incentive including incentive remaining after funding fit-
out which can be applied as rental abatement; 

- effective rental after abatements; 
- rental escalations as per lease proposals and other operating 

expenses increasing at 3% p.a.; 
- outgoings; 
- cleaning (tenancy and common area); 
- parking; 
- fit-out project costs (including design, project management, 

relocation and construction costs); 
- make good (where required); and 
- property consultancy and legal fees. 13 

3.20 Following the assessment of proposals, 83 Clarence Street was considered 
the best value for money.14 

3.21 This property is slightly more expensive than 55 Market Street with regard 
to NPV; however it provides a considerably higher standard of building 
amenity and services. Additionally, it does not pose any delay in terms of 
availability as the alternative option does.15 

3.22 The Committee found that the AAT has considered multiple options to 
deliver the project and has selected the most suitable option. 

Scope of the works 
3.23 The amalgamated AAT proposes to lease 9,548m2 at 83 Clarence Street, 

Sydney for ten years, with a five year extend option. Proposed works will 
include refurbishing the existing MRT-RRT fit-out in this space and fitting 
out newly-leased space.16 

3.24 The works include: 
 base building: integration of services into the base building, including 

electrical, mechanical, communications, security, fire and hydraulic 
services; 

 supplementary air conditioning in those rooms with higher than 
normal cooling and ventilation requirements including hearing and 
conference rooms, larger meeting rooms, training rooms and the central 
communications/server room and hubs; 

 

13  AAT submission 1, p. 7. 
14  AAT submission 1, p. 7. 
15  AAT submission 1, pp. 7-8. 
16  AAT submission 1, p. 15. 
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 installation of energy efficient T5 lighting; 
 data cabling throughout the tenant areas including phone and network 

outlets at each work point. The cabling infrastructure will be designed 
to cater for future capabilities. These works may also include the 
installation of WiFi subject to security considerations; 

 supplementation of the base building fire services where required as a 
result of the fit-out works to ensure compliance with relevant codes. 
This may include additional exit lights, fire detection and sprinkler 
supplementation as necessary. Highly sensitive fire detection 
equipment and fire suppression systems will be required to be installed 
in the communications/server room; 

 office accommodation including construction of hearing and conference 
rooms, reception areas, secure corridors behind hearing rooms, a 
security alarm and access control system, general office fit-out and open 
plan work area; 

 standardised office sizes of: 
- 12m2 (most EL2 officers and full time Members); 
- 18m2 single office (SES Band 1 and full time Senior Members); 
- 18m2 two person share office (part time Members); 
- 24m2 (Registrar and Deputy Presidents); and 
- 36m2 (President’s chambers); 

 generic open plan workstations; 
 standardised hearing room sizes of: 

- 32m2 (8-10 people); 
- 48m2 (25 people); 
- 50m2 (20 people); 
- 75m2 formal room (30 people); and 
- 90m2 (for complex matters with multiple legal representatives) 

 flexibly designed standardised conference room sizes of: 
- 24m2 (8-10 people including videoconferencing facilities); and 
- 36m2 (12-14 people); 

 standardised interview room sizes of: 
- 12m2 (4 people); 
- 18m2 (6 people); and 
- 24m2 (10 people); 
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 breakout spaces, quiet rooms, casual and formal meeting spaces; 
 communications/server rooms built to specialist specifications; 
 storage facilities/compactuses; 
 training rooms; 
 first aid room; 
 kitchens; 
 library/information hub facilities; and 
 a secure storage room which is required to conform to ASIO T4 

requirements, to hold classified material for the Security Division.17 
3.25 The fit-out design will provide the amalgamated AAT with considerable 

flexibility to cater for possible jurisdictional and work practice changes.18  
3.26 At the public hearing, representatives of the AAT stated: 

The overall reduction in space is around 400 square metres, 
reducing from around 9,900 square metres to around 9,500 square 
metres. It is noted that this includes provision for accommodating 
the Immigration Assessment Authority and growth in National 
Disability Insurance Scheme cases as that scheme expands. The 
number of cases that the AAT will deal with nationally is expected 
to move from around 40,000 in 2015-16 to 50,000 in subsequent 
years.19 

3.27 The Committee asked if the fit-out would meet operational needs into the 
future and the AAT responded: 

We have made our best endeavours to provide accommodation 
that will last for 10 to 15 years, on the basis of what we know now 
about workload and activity over that period.20 

Special requirements  
3.28 The fit-out is considered to be standard with the exception of the hearing 

rooms which will be located on either three or four floors. Requirements 
associated with the hearing rooms increase the cost per square metre for 
these areas.21  

  

 

17  AAT submission 1, pp. 15-16. 
18  AAT submission 1, pp. 16-17. 
19  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 1. 
20  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 5. 
21  AAT submission 1, p. 27. 
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3.29 At the public hearing the AAT explained that: 
The cost of fitting out the hearing room floors is much greater on a 
per square metre basis than of fitting out the office floors, owing to 
the specialised furniture, mechanical security and acoustic 
requirements of the hearing rooms.22  

3.30 The Committee asked about opportunities to conduct tribunal hearings 
via videoconference. The AAT responded: 

We are making reasonably extensive arrangements for 
videoconferencing to be available. The tribunals use it reasonably 
extensively already, so that has been a key requirement in terms of 
the design of hearing rooms. There will be a number of hearing 
rooms that are fitted out with the capability of videoconferencing 
to do both conferences and hearings. There is also a fair amount of 
work that may just simply be done by telephone, in terms of 
telephone conferences—even taking evidence by telephone, if 
people are overseas and things like that. That is part of what we 
are building: to encompass that a reasonable amount of activity 
will occur by videoconference.23 

3.31 Additionally, the fit-out includes an unusually high proportion of offices 
to workstations when compared with the practices of other agencies. The 
AAT explained to the Committee that this is because all full-time tribunal 
members will be provided with office space and therefore, the AAT will 
not meet the Government density requirement of 14m2 per occupied work 
point. Instead, the AAT expects to achieve a ratio of 15.4m2 per occupied 
work point.24  

3.32 The AAT advised that it had received endorsement from the Secretary of 
the Department of Finance for the density requirement through the 
Department of Finance lease approval process: 

In terms of the lease endorsement process, we have been working 
with the Department of Finance on that and all of that detail has 
been included in the information that we have provided to the 
Department of Finance. Ultimately we have had a lease 
endorsement from the Secretary of the Department of Finance in 
relation to what we are proposing in Sydney.25 

 

22  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 2. 
23  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 5. 
24  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, pp. 2, 4. 
25  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 4. 
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3.33 Subject to Parliamentary approval of the project, work is expected to 
commence in September 2015 and be completed by March 2016.26 

3.34 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

Cost of the works 
3.35 The estimated cost of the project was $21.7 million, excluding GST at the 

time of referral to the Committee. However, at the public hearing, 
representatives from the AAT advised of a change in the estimated project 
cost: 

I note that in our original submission we advised that the 
estimated project cost was $1,800 a square metre with an escalation 
allowance of $100 per square metre [totalling $18.2 million]. Since 
then, we have progressed with the design, including hearing room 
specifications, and have been advised that an estimate of $2,210 
per square metre is more realistic. This change was outlined in a 
supplementary confidential submission to the committee on 
31 July. As a result of this change, the overall cost of the project is 
$21,108,668, including relocation and a risk escalation allowance of 
$100 per square metre. There is also $2 million of lessors' works 
which the AAT is proposing to undertake in lieu of the lessor 
undertaking those works.  

3.36 The AAT confirmed that co-locating all sections of the recently 
amalgamated AAT would save approximately $7.2 million in operating 
costs over forward estimates.27 

3.37 Additionally, the AAT discussed the competitive leasing arrangements, 
which include a lease incentives which will cover much of the proposed 
fit-out cost: 

All of the deals that we were offered came with some form of 
incentive. There was a rate for the rent that was indexed over the 
years by four per cent or thereabouts. But on top of that what we 
were being offered across a range of buildings was a sizeable 
incentive which would enable us to pretty much fund the fit-out 
cost in new accommodation.28 

3.38 The AAT provided further detail on the project costs in the confidential 
submission and during the in-camera hearing. 

  

 

26  AAT submission 1, p. 28. 
27  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 2. 
28  Mr Rhys Jones, AAT, transcript of evidence, 24 August 2015, p. 3. 
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3.39 The Committee considers that the cost estimates for the project have been 
adequately assessed by the AAT and the Committee is satisfied that the 
proposed expenditure is cost effective. As the project will not be revenue 
generating the Committee makes no comment in relation to this matter. 

Committee comments 
3.40 The Committee commends the AAT for negotiating favourable leasing 

outcomes. 
3.41 The Committee did not identify any issues of concern with the AAT's 

proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

3.42 Proponent agencies must notify the Committee of any changes to the 
project scope, time, cost, function or design. The Committee also requires 
that a post-implementation report be provided within three months of 
completion of the project. A report template can be found on the 
Committee's website. 

3.43 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

 

Recommendation 2 

3.44 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Fit-out of leased 
premises for the Administrative Appeals Tribunal at 83 Clarence Street, 
Sydney, NSW. 
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4 
OneSKY Equipment Rooms Project in 
Melbourne and Brisbane 

4.1 Airservices Australia (Airservices) seeks approval from the Committee to 
construct specialised equipment rooms at air traffic service centres in 
Melbourne and Brisbane. The equipment rooms will house computer and 
communications equipment systems for a new national air traffic 
management system.1 

4.2 Airservices’ current air traffic management system, the Australian 
Advanced Air Traffic System (TAAATS), has been operational since the 
late 1990s and is approaching end of life. Defence’s air traffic management 
system, the Australian Defence Air Traffic System (ADATS), is also at end 
of life.  Consequently, Airservices and Defence have partnered to develop 
OneSKY, a single civil-military air traffic management system.2 

4.3 Australian airspace is currently divided into a Northern Flight 
Information Region (FIR), controlled from Brisbane and a Southern FIR, 
controlled from Melbourne. This division of the flight regions is reflective 
of 1990s technology capability. Under the OneSKY program, Australian 
airspace becomes a single FIR which provides further air traffic control 
capability with flexibility and resilience. OneSKY will be run in tandem 
with the current system for a four year period before it becomes fully 
operational.3 

4.4 Airservices and Defence are each responsible for readying their relevant 
infrastructure to accept the OneSKY joint acquisition over the next few 
years. For Airservices, this will include a number of construction projects 
which are at varying stages of planning and development.4 

 

1  Airservices, submission 1, p. 9. 
2  Airservices, submission 1, pp. 4-5. 
3  Airservices, submission 1, pp. 5-6. 
4  Airservices, submission 1, p. 5. 
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4.5 The estimated cost of the project currently before the Committee is 
$35.4 million, excluding GST. 

4.6 The project was referred to the Committee on 17 June 2015. 

Conduct of the inquiry 
4.7 Following referral, the inquiry was publicised on the Committee’s website 

and via media release. 
4.8 The Committee received one submission and one supplementary 

submission from Airservices. A list of submissions can be found at 
Appendix A. 

4.9 The Committee received a briefing from Airservices and conducted an 
inspection of the proposed site and public and in-camera hearings in 
Melbourne on 25 August 2015. A transcript of the public hearing and the 
public submissions to the inquiry are available on the Committee’s 
website.5 

Need for the works 
4.10 The existing equipment rooms in Melbourne and Brisbane are nearing the 

end of their design life and do not have sufficient power, cooling, floor 
space and availability to accommodate both OneSKY and TAAATS.6 

4.11 For this reason, Airservices proposes to construct specialised equipment 
rooms in Melbourne and Brisbane. These facilities must meet stringent 
reliability and security requirements in order to adequately support air 
traffic control. The equipment rooms will comply with the requirements of 
‘Protected’ status as stated in the Australian Government physical security 
management guidelines and have a 25 year lifespan.7 

4.12 During the inspection in Melbourne, the Committee saw the ageing 
equipment rooms currently used to house TAAATS and at the public 
hearing, noted the varying ages of server banks themselves.8 

4.13 The Committee is satisfied that the need for the work exists.  

  

 

5  <www.aph.gov.au/pwc> 
6  Airservices, submission 1, p. 6. 
7  Airservices, submission 1, p. 6. 
8  Senator Alex Gallacher, transcript of evidence, 25 August 2015, p. 3. 
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Options considered 
4.14 Airservices considered three options: 
4.15 1 - Refurbishment of Existing Facilities  

The option to refurbish the existing equipment rooms was considered a 
high risk option due to:  
 the high risk of interruption to the existing air traffic management 

services caused by refurbishment works such as excessive dust, noise, 
building vibration, disruption to power and cooling services and the 
risk involved in moving operational TAAATS computer servers and 
equipment to make space for OneSKY equipment; and  

 the complexity involved in refurbishing existing equipment rooms to 
meet the latest industry data centre standards for equipment room 
design, efficiency, power, cooling and security requirements.9  

4.16 2- Outsourcing the Equipment Rooms to a Third Party  
The option to outsource to a data centre provider was discounted due to:  
 the risk of interruption if the data centres were located outside 

Airservices facilities. The air traffic management system incorporates in 
its design a complex, multiple back-up and degraded mode provision 
of service. Achieving diversified cable paths from an external data 
centre is difficult to establish and further complicated as it would 
require multiple telecommunications providers;  

 bandwidth provision and time of delivery of messages and data - the 
Air Traffic Management System relies on real time data being displayed 
to the controllers, and any delay in telecommunications would 
adversely impact on efficiency of the system. Locating a data centre 
offsite at some distance from the controllers' consoles introduces the 
risk of delayed transmission of critical data to the consoles; and  

 the provision of Air Traffic Management and operation and 
maintenance of specialised hardware and software being a core 
Airservices function and the requirement for frequent interaction 
between operational and technical specialists.10 

4.17 3 – Constructing New Equipment Rooms 
4.18 Airservices has chosen to construct new equipment rooms as this provides 

the lowest risk and is least disruptive to air traffic service delivery and 
safety.11 

 

9  Airservices, submission 1, p. 7. 
10  Airservices, submission 1, p. 7. 
11  Airservices, submission 1, p. 7. 
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4.19 At the public hearing, the Committee sought further detail on this option. 
Airservices commented:  

We looked at a number of options when we were looking at this 
particular project. One of the key considerations here is that we 
need to keep both the current and new air traffic control systems 
running in parallel for a number of years. That is to make sure that 
the new one is performing safely before we cut over. It allows then 
for a staged cut-over as we move through from west to east as we 
introduce the new system.  
 
The ability to use our existing facilities is quite constrained with 
that consideration in mind. There are multiple reasons for that. 
You looked at the equipment room this morning where we had the 
various racks of equipment in place. Putting the same amount of 
new equipment into that existing room is not really feasible. To 
then maintain the power and cooling to double that facility 
demand is not possible under the current infrastructure that is in 
place. We also have floor loading limitations that limit the amount 
of equipment that we can put into that current room. For those 
reasons, and for the key reason to not interrupt or risk interruption 
to the current air traffic control system, the decision was made to 
construct new facilities right next to the existing ones.12 

4.20 At the public hearing, the Committee queried the level of risk to the 
current air traffic control system, given that construction of the new 
facilities will be conducted close-by. Airservices responded: 

There is always some level of risk, but we make sure that we have 
mitigations in place to manage those risks—for example, 
understanding where all the cabling is before we start digging and 
making sure that we have mitigations in place for things like noisy 
works. We have worked with the controllers on site, in particular, 
on how we would manage these works to make sure that air traffic 
control is not interrupted at all.13 

4.21 Airservices reassured the Committee that continuing to manage the 
equipment rooms internally, as opposed to outsourcing them to a third 
party, reduces the risk of the air traffic management systems failing.14 

  

 

12  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, pp. 3-4. 
13  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 4. 
14  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 2. 
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4.22 Further, Airservices confirmed the proposed equipment rooms would 
provide the same level of security as a professional outsourced data 
facility.15 

4.23 The Committee found that Airservices has considered all options available 
to deliver the project and has selected the most suitable option. 

Scope of the works 
4.24 The works will include site preparation, demolition, construction works 

and fit-out.16  
4.25 The rooms are designed to house:  

 94 medium density specialty IT equipment racks; 
 45 high density specialty IT equipment racks; 
 voice recording equipment; 
 a joint development and testing facility; 
 rooms for voice recorders and voice replays; and 
 communications equipment.17  

4.26 The rooms will be built in accordance with Australian legislation and 
Airservices’ specific requirements. A minimum floor loading of 
1224 kg/m2 is required.18  

4.27 The equipment rooms will be constructed at appropriate distances from 
the existing air traffic service centre facilities at both sites to maximise 
operational effectiveness and efficiency and to allow for the integration of 
data, voice, power and cooling between facilities.19 

4.28 Noting that the equipment rooms will have a lifespan of 25 years, the 
Committee sought reassurance that they would meet future requirements 
arising from the OneSKY system, and therefore provide good value for 
money. Airservices responded: 

The OneSKY system itself will be designed to meet not only 
current requirements but future requirements. It will have the 
ability to be upgraded through the life of the air traffic control 
system itself. I would need to check the requirement specification 
to see what that design life is, but it would be something in the 

 

15  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 6. 
16  Airservices, submission 1, p. 10. 
17  Airservices, submission 1, p. 10. 
18  Airservices, submission 1, p. 10. 
19  Airservices, submission 1, p. 10. 
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order of about 20 years, with the ability to then continue to 
upgrade.20 

4.29 Airservices continued: 
Regarding the value for money proposition, we actually have run 
a procurement process, which sought first of all a request for 
quotation—that was back in about 2010-11—to get an indicator of 
what the new air traffic control system was likely to cost us. From 
there, we went through a requirement specification development 
process, and then went out to an open-market approach, where we 
had a number of respondents from around the world who 
responded through the tender. We then went through a tender 
process; that tender process has resulted in a preferred supplier; 
and we are in commercial negotiations now with that preferred 
supplier for the new air traffic control system.21 

4.30 At the public hearing, Airservices commented on current leasing 
arrangements: 

In the case of our Brisbane facility, the current lease expires 
around 2033. We are currently negotiating that lease to extend it 
out to 2048, with a 10-year option over and above that. In the case 
of Melbourne, the current lease is due to expire around 2047.22 

4.31 Airservices commented on how they plan to use space that will become 
available as a result of the proposed works: 

With regard to Melbourne and Brisbane, we will be re-using the 
facilities that become available once the existing system is 
decommissioned. For Melbourne, we had been intending to build 
a new training facility. In the approach that we are taking now we 
will not need to construct a new training facility. We will use the 
space in Melbourne following the decommissioning of the system 
to house that training facility. With regard to Brisbane, we 
currently have a leased facility on the other side of the airport 
which houses administrative staff. In Brisbane, we intend to move 
those people back from that lease facility at the end of the lease 
and put them into our facility in Brisbane.23 

 

20  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 5. 
21  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 5. 
22 Mr Paul Logan, Airservices, transcript of evidence, 25 August 2015, p. 5. 
23  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 7. 
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Public consultation  
4.32 All federally-leased airports are required to submit a Major Development 

Plan (MDP) for major airport developments on the airport site. This must 
undergo public consultation before being submitted to the Minister for 
Infrastructure and Regional Development.24  

4.33 Airservices is currently undertaking this process25 and at the public 
hearing provided information on what it involves: 

The process is that the airports produce a master plan for the 
airport, which looks out well into the future. That is updated on a 
five-yearly basis. That provides high-level information about what 
facilities and infrastructure are at the airport, whether it be our 
equipment facilities or the airport's facilities themselves. When any 
development activity takes place at the airport that is considered 
to be a major development—in the case of the facilities we are 
talking about here today, they fall under that major development 
requirement—we work with the airport to prepare a submission, 
which is called an MDP, a major development plan. That goes 
through a public consultation period before the Minister [for 
Infrastructure and Regional Development] then makes a decision 
to approve, or otherwise, the MDP.26 

4.34 Airservices commented on stakeholders connected to the proposed works: 
We work closely with the airport in the preparation of the MDP 
documents, firstly, so that the airport understands exactly what we 
intend to do and how we intend to go about it. That document is 
then made public. The public have an opportunity to comment on 
the content of that document. We need to address any comments 
that come back before the document goes to the minister to then be 
able to provide a yes or no decision.27 

4.35 Subject to Parliamentary approval of the project, work is expected to 
commence in late 2015 and be completed in late 2016.28 Transition to 
OneSKY will take place in stages between 2018 and 2021.29 

4.36 The Committee finds that the proposed scope of works is suitable for the 
works to meet its purpose. 

 

24  Airservices, submission 1, p. 8. 
25  Airservices, submission 1, p. 8. 
26  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 4. 
27  Mr Mark Rodwell, Airservices, transcript of evidence, 25 August 2015, p. 4. 
28  Airservices, submission 1, p. 13. 
29  Airservices, submission 1, p. 6. 
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Cost of the works 
4.37 The estimated cost of the project is $35.4 million, excluding GST. 
4.38 At the public hearing, Airservices confirmed that the full cost of the 

project is being funded through costs charged to airlines and aircraft 
operators for use of its services.30 

4.39 Airservices provided further detail on the project costs in the confidential 
submission and during the in-camera hearing. 

4.40 The Committee considers that the cost estimates for the project have been 
adequately assessed by Airservices and is satisfied that the proposed 
expenditure is cost effective. As the project will not be revenue generating 
the Committee makes no comment in relation to this matter. 

Committee comments 
4.41 The Committee did not identify any issues of concern with Airservices' 

proposal and is satisfied that the project has merit in terms of need, scope 
and cost.  

4.42 Noting however that the MDP and associated public consultation are still 
in progress, the Committee requires Airservices to report back on the 
outcomes. The report will identify issues raised through the consultation 
and detail how Airsevices’ has responded to address the issues. The 
Committee should also be advised when the Minister for Infrastructure 
and Regional Development has reached a decision with regard to the 
MDP. 

4.43 Proponent agencies must notify the Committee of any changes to the 
project scope, time, cost, function or design. The Committee also requires 
that a post-implementation report be provided within three months of 
completion of the project. A report template can be found on the 
Committee's website. 

4.44 Having regard to its role and responsibilities contained in the Public Works 
Committee Act 1969, the Committee is of the view that this project signifies 
value for money for the Commonwealth and constitutes a project which is 
fit for purpose, having regard to the established need. 

  

 

30  Mr Paul Logan, Airservices, transcript of evidence, 25 August 2015, p. 5. 
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Recommendation 3 

4.45 The Committee requires Airservices Australia to report back on any 
issues arising through the Major Development Plan public consultation 
processes that relate to OneSKY Equipment Rooms Project in 
Melbourne and Brisbane, including information provided by 
Airservices Australia in response to issues raised.  

The Committee also requires Airservices Australia to provide advice on 
any decisions made by the Minister for Infrastructure and Regional 
Development with regard to the Major Development Plan that may 
affect these projects.  

 

Recommendation 4 

4.46 The Committee recommends that the House of Representatives resolve, 
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it 
is expedient to carry out the following proposed work: Airservices 
Australia OneSKY Equipment Rooms Project in Melbourne and 
Brisbane. 

 
 
 
 
 
 
 
 
 
 
Senator Dean Smith 
Chair 
10 September 2015 
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Appendix A – List of Submissions 

Fit out of existing leased premises for the Australian Taxation Office at 121-125 
Henry Street, Penrith, NSW 
 
1. Australian Taxation Office 

1.1 Confidential 
1.2 Australian Taxation Office 

 

Fit out of leased premises for the Administrative Appeals Tribunal at 83 
Clarence Street, Sydney, NSW 
 
1. Migration Review Tribunal and Refugee Review Tribunal. 

1.1 Confidential 
1.2 Confidential 

 

OneSKY Equipment Rooms Project in Melbourne and Brisbane 
 
1. Airservices Australia 

1.1 Confidential 
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B 
Appendix B – List of Hearings and 
Witnesses 

 

Fit out of existing leased premises for the Australian Taxation Office at 121-125 
Henry Street, Penrith, NSW 

Monday, 24 August 2015 – Sydney 

Public Hearing 
For Australian Taxation Office 
 

Mr Justin Untersteiner, Assistant Commissioner, Australian Taxation Office 

Mr Dom Di Luzio, General Manager, Federal Government Clients, Australian 
Taxation Office 

Mr Kieran McLaughlin, Director, Project Management & Consultancy, DTZ 

Mr David Stewart, Senior Quantity Surveyor, Donald Cant Watts Corke 

Ms Karen Fairfax, Senior Associate, PTID 

 

In-Camera Hearing 
Five witnesses 
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Fit out of leased premises for the Administrative Appeals Tribunal at 83 
Clarence Street, Sydney, NSW 
 
Monday, 24 August 2015 – Sydney 

Public Hearing 
For Administrative Appeals Tribunal 
 

Mr Rhys Jones, Executive Director - Operations, Administrative Appeals Tribunal 

Mr Dobe Temelkovski, Director - Business Support, Administrative Appeals 
Tribunal 

Mr Navaka Arachchige, Director - Finance, Administrative Appeals Tribunal 

 

In-Camera Hearing 
Three witnesses 
 
 

OneSKY Equipment Rooms Project in Melbourne and Brisbane 

Tuesday, 25 August 2015 – Melbourne 

Public Hearing 
For Airservices Australia 
 

Mr Mark Rodwell, Executive General Manager, Projects & Engineering, 
Airservices Australia  

Mr Paul Logan, Acting Chief Financial Officer, Airservices Australia 

Mr Darryl Woods, General Manager, Projects, Airservices Australia 

 

In-Camera Hearing 
Three witnesses 
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