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Proposed integrated fit-out of new leased premises for the Australian
Taxation Office at the site known as Site 5 and 6, the Revitalised Dandenong
Project, Dandenong
Recommendation 1
The Committee recommends that the House of Representatives resolve,
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it is
expedient to carry out the following proposed work: Proposed integrated
fit-out of new leased premises for the Australian Taxation Office at the
site known as Site 5 and 6, the Revitalised Central Dandenong project,
Dandenong, Victoria.

viii

1
Introduction
1.1

Under the Public Works Committee Act 1969 (the Act), the Parliamentary
Standing Committee on Public Works is required to inquire into and
report on public works referred to it through either house of Parliament.
Referrals are generally made by the Parliamentary Secretary to the
Minister for Finance, the Hon Michael McCormack MP.

1.2

All public works that have an estimated cost exceeding $15 million must
be referred to the Committee and cannot be commenced until the
Committee has made its report to Parliament and the House of
Representatives receives that report and resolves that it is expedient to
carry out the work. 1

1.3

Under the Act, a public work is a work proposed to be undertaken by the
Commonwealth, or on behalf of the Commonwealth concerning:












1

2

the construction, alteration, repair, refurbishment or fitting-out
of buildings and other structures;
the installation, alteration or repair of plant and equipment
designed to be used in, or in relation to, the provision of
services for buildings and other structures;
the undertaking, construction, alteration or repair of
landscaping and earthworks (whether or not in relation to
buildings and other structures);
the demolition, destruction, dismantling or removal of
buildings, plant and equipment, earthworks, and other
structures;
the clearing of land and the development of land for use as
urban land or otherwise; and
any other matter declared by the regulations to be a work. 2

The Public Works Committee Act 1969 (The Act), Part III, Section 18(8). Exemptions from this
requirement are provided for work of an urgent nature, defence work contrary to the public
interest, repetitive work, and work by prescribed authorities listed in the Regulations.
The Act, Section 5.
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1.4

The Act requires that the Committee consider and report on:








1.5

the purpose of the work and its suitability for that purpose;
the need for, or the advisability of, carrying out the work;
whether the money to be expended on the work is being spent
in the most cost effective manner;
the amount of revenue the work will generate for the
Commonwealth, if that is its purpose; and
the present and prospective public value of the work. 3

The Committee pays attention to these and any other relevant factors
when considering the proposed work.

Structure of the report
1.6

The works considered in this report were originally referred to the
Committee in May 2013. The inquiry lapsed with the dissolution of the
43rd Parliament. The works were re-referred in December 2013 by the
Parliamentary Secretary to the Minister for Finance, the
Hon Michael McCormack MP.

1.7

In considering the works, the Committee analysed the evidence presented
by the proponent agency, public submissions and evidence received at
public and in-camera hearings.

1.8

In consideration of the need to report expeditiously as required by Section
17(1) of the Act, the Committee has only reported on major issues of
concern.

1.9

The Committee appreciates, and fully considers, the input of the
community to its inquiries. Those interested in the proposals considered in
this report are encouraged to access the full inquiry proceedings available
on the Committee’s website.

1.10

Chapter 2 addresses the proposed integrated fit-out of new leased
premises for the Australian Taxation Office at the site known as Site 5 and
6, the Revitalised Central Dandenong project, Dandenong, Victoria. The
estimated cost of the project is $21.3 million.

1.11

Submissions are listed at Appendix A, and inspections, hearings and
witnesses are listed at Appendix B.

3

The Act, Section 17.

2
Proposed integrated fit-out of new leased
premises for the Australian Taxation Office
at the site known as Site 5 and 6, the
Revitalised Dandenong Project, Dandenong
2.1

The Australian Taxation Office (ATO) has approximately 900 staff in the
Dandenong region in Victoria. The current accommodation in Dandenong,
at 14-16 Mason Street, has been occupied by the ATO since its construction
in 1988. The existing building does not comply with the National
Australian Built Environment Rating Scheme (NABERS) energy rating
under the Energy Efficiency in Government Operations (EEGO) policy or
with the Department of Finance fit-out density target.1

2.2

The proposal is for an integrated fit-out of a new building located
approximately 200 metres from the ATO’s current premises. The new
building offers up to approximately 12,600 square metres of office space
designed to meet a 4.5 star NABERS rating and a 5 star Green Building
Council of Australia (GBCA) Green Star rating. The building has a
majority of office space of which the ATO will be the sole tenant, with the
ground floor available for retail outlets. 2

2.3

The lease for the current occupied building expires on 31 December 2015.
Occupancy of the new building is expected to commence from
1 October 2015, subject to ATO business activities.

2.4

The estimated cost of the project is $21.3 million.

1
2

ATO, Submission 1, p. 6.
ATO, Submission 1, pp. 12-13.
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Conduct of the inquiry
2.5

The proposal was originally referred to the Parliamentary Standing
Committee on Public Works (the Committee) of the 43rd Parliament on
16 May 2013. The inquiry lapsed with the dissolution of the 43rd
Parliament. The proposal was re-referred to the Committee of the 44th
Parliament for inquiry on 10 December 2013.

2.6

The inquiry was advertised in the Greater Dandenong Weekly on
3 June 2013. The Committee received two submissions and one
confidential submission from the ATO regarding the project costs. A list of
submissions can be found at Appendix A.

2.7

The Committee conducted a public hearing and an in-camera hearing on
the project costs on 13 December 2013 in Canberra.

2.8

The transcript of the public hearing and the submissions to the inquiry are
available on the Committee’s website. 3

Need for the works
2.9

The lease on the ATO’s existing office space in Dandenong expires on
31 December 2015. The building is ageing and would require extensive
upgrades and a new fit out to meet the ATO’s current building
specifications. Its NABERS energy rating is 4 stars which does not meet
the EEGO policy requiring a 4.5 star NABERS energy rating for new leases
over 2,000 square metres. 4 Nor is its density ratio as at late 2013 of 17.8
square metres per occupied work point consistent with the Department of
Finance target of 14 square metres per occupied work point.5

2.10

The ATO determined that refurbishing the current building would not be
a cost-effective outcome:
Given that the building will be 27 years old at the end of the lease, it
was determined that, with the financial impacts of acquiring and
conducting an appropriate fit-out of staging space and allowing the
refurbishment of the existing site and minimising the impact on our
business delivery, this was considered as part of the evaluation and
considered to be a significant risk to our business. It is important to
state that the ATO has, when the opportunity has presented, taken
the option of refurbishing existing buildings to ensure minimum cost
is incurred by the Commonwealth. 6

3
4
5
6

<www.aph.gov.au/pwc>
ATO, Submission 1, p. 2.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, p. 2.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, pp. 1-2.
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2.11

5

The Committee specifically questioned the ATO about the basis of its
decision to remain in Dandenong. The ATO responded:
One of the issues for Dandenong is that it has always served our
purposes extremely well. The other thing is that we have currently
got an ATO shopfront located in Dandenong so there is a public
face element to our service. We are working with some of the other
state and government agencies to try to maximise that and see if
we can get a co-location arrangement happening so that we have
effectively one Commonwealth shop, whether that be Centrelink
or Human Services or whatever. But really the ATO executive
have taken a decision that there is no justification for us to uproot
900 people approximately and move them out of the Dandenong
region. 7

2.12

The ATO commented further on the matter, saying:
The ATO location plan clearly identifies a long-term need to stay
in Dandenong—it has a very, very large population, is a major
growth area and the south-eastern corridor through Melbourne—
and the reality for us is that there is no need for us to move. We
will be able to draw good-quality capable staff … 8

2.13

In brief, the ATO advised that it has committed to remaining in
Dandenong following its review of the ATO location plan. Considerations
made by the ATO to remain in Dandenong include:





the location continues to support the skilled and experienced workforce
of approximately 900 people currently working in Dandenong
an ATO shopfront is located in Dandenong, and
the site is close to public transport hubs, community amenities and
other government agencies. 9

2.14

The ATO requested expressions of interest to be submitted for the
provision of office accommodation in the Dandenong area. The
procurement exercise was finalised and the preferred proposal was to
construct new premises at Site 5 and 6 of the Revitalised Central
Dandenong Project, Dandenong.

2.15

The proposed development would provide a modern office space that
meets environmental requirements and ATO business needs. The ATO

7
8
9

Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, p. 5.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, p. 5.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, pp. 1 & 5.
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considered the preferred proponent held the best value for money option
and significant advantages on a financial and non-financial basis. 10
2.16

The ATO will lease the new office accommodation for fifteen years with
two five-year extend options. 11 The ATO commented:
In summary, the ATO believes that the proposal is positive for the
organisation, as it allows us to create the correct work
environment and allows us to manage and report on a range of
environmental factors expected by government. It is the most costeffective solution long term to addressing issues such as the new
density target of 14 metres per occupied work point and a more
cost-effective management of the ATO accommodation portfolio.
It imposes no change to jobs or functions undertaken in the
southern Melbourne region and continues to support the
development and maintenance of a skilled and professional
workforce. 12

2.17

The Committee is satisfied that there is a need for the works.

Scope of the works
2.18

The proposal is to fit-out approximately 12 600 square metres of net
lettable area over approximately five floors. The large floor plates range
from 2 360 square metres to 2 695 square metres providing the ATO with
flexibility and efficiencies in the allocation of space. 13

2.19

The works include:






10
11
12
13

integration of services into the base building works, including electrical,
mechanical, communications, security, fire and hydraulic services;
supplementary air-conditioning in those rooms with higher than
normal cooling and ventilation requirements including larger meeting
rooms, training rooms, computer rooms and amenities rooms;
a lighting control system to reduce energy consumption in tenant areas
including the ability to automatically turn off lights in unoccupied
rooms and to provide reduced lighting levels when appropriate, such
as reduced lighting levels for access after-hours. Some additional
lighting will be provided as required in partitioned rooms;

ATO, Submission 1, pp.9-10.
ATO, Submission 1, p. 19.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, p. 2.
ATO, Submission 1, p. 13.
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2.20

tenant fit out above base building will be undertaken to conform to the
ATO’s operational requirements including security. These include door
hardware and electronic access control at the main entrances, other
entrances, exits, vehicle access points and internal areas with higher
than normal security needs;
supplementation of the base building fire services where required as a
result of the fit out works to ensure compliance with relevant codes.
These services include additional exit lights, fire detection and sprinkler
supplementation as necessary. Highly sensitive fire detection
equipment will be installed in the computer rooms;
architectural designed office accommodation including construction of
reception areas, a security alarm system, an electronic control system,
general office fit out and open plan work areas;
standardised office sizes of 30 m2 and 15 m2;



generic workstations;
the vast majority of offices and meeting rooms to be constructed in the
central cores so as not to limit natural light from external windows;



breakout spaces, quiet rooms and casual meeting space;



computer rooms built to specification;



storage facilities;



conference and training facilities;



first aid rooms;



amenities areas;



kitchens;



showers and lockers; and



secure areas (to conform to ASIO T4). 14

The building design and fit out will enable the ATO considerable
flexibility to meet seasonal variations in workforce and associated
accommodation requirements. This will be achieved through:


14

data cabling throughout the tenant areas including phone and
computer outlets at each work point. The cabling infrastructure will be
designed to cater for future capabilities;





7

work points that can easily and quickly be reconfigured without
disturbing productivity;

ATO, Submission 1, pp. 20-21.
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maximising the use of open plan areas;
ensuring the enclosed areas are capable of being altered easily to allow
for future change, e.g. the utilisation of modular meeting room design
so that two small meeting rooms will also satisfy the requirements of
one medium meeting room with minimal additional building works;
building services that are located to allow for repositioning of walls,
work point layouts and accommodation changes in technology; and
a robust security system that protects ATO information, people, other
assets and operations. 15

2.21

Subject to parliamentary approval, base building construction will
commence in March 2014, with the fit-out construction scheduled to
commence in August 2014. Completion is scheduled for 1 October 2015. 16

2.22

The Committee finds that the proposed scope of works is suitable for the
works to meet its purpose.

Cost of the works
2.23

The total estimated cost of the project is $21.3 million, which equates to a
rate of approximately $1,690 per square metre. The ATO noted that the
cost of similar fit-out projects had ranged from as little as $1,340 per
square metre for offices in the Melbourne CBD to $1,860 for offices in Box
Hill. The ATO observed that on a per square metre basis the cost of the
proposed ATO office fit-out in Dandenong was comparable to similar
projects in peri-urban locations. 17

2.24

The Committee received a confidential supplementary submission
detailing the project costs and held an in-camera hearing with the ATO on
those costs.

2.25

The Committee considers that costings for the project have been
adequately assessed by the proponent agency. The Committee is satisfied
that the proposed expenditure is cost effective. As the project will not be
revenue generating the Committee makes no comment in relation to this
matter.

Committee comments
2.26

15
16
17

The Committee notes the ATO’s commitment to maintaining a long-term
presence in Dandenong. The proposed location of the works is close to the

ATO, Submission 1, p. 21.
ATO, Submission 1, p. 34.
Mr S. Smillie, ATO, transcript of evidence, 13 December 2014, p. 6.
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ATO’s current building which would cause minimal disruption to the fitout ATO Dandenong staff.
2.27

The Committee notes the Greater Dandenong City Council was
supportive of the proposed development and integrated fit-out of new
leased premises for the ATO in Dandenong. 18

2.28

The Committee did not identify issues of concern with the proposal and is
satisfied that the project has merit in terms of need, scope and cost.

2.29

Proponent agencies must notify the Committee of any changes to the
project scope, time and cost. The Committee also requires that a postimplementation report be provided within three months of completion of
the project. A template for the report can be found on the Committee’s
website.

2.30

Having regard to its role and responsibilities contained in the Public Works
Committee Act 1969, the Committee is of the view that this project signifies
value for money for the Commonwealth and constitutes a project which is
fit for purpose, having regard to the established need.

Recommendation 1
2.31

The Committee recommends that the House of Representatives resolve,
pursuant to Section 18(7) of the Public Works Committee Act 1969, that it
is expedient to carry out the following proposed work: Proposed
integrated fit-out of new leased premises for the Australian Taxation
Office at the site known as Site 5 and 6, the Revitalised Central
Dandenong project, Dandenong, Victoria.

Mrs Karen Andrews MP
Chair
5 February 2014

18

Greater Dandenong City Council, Submission 2, p. 1.
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A
Appendix A – List of Submissions
Proposed integrated fit-out of new leased premises for the Australian
Taxation Office at the site known as Site 5 and 6, the Revitalised
Central Dandenong project, Dandenong, Victoria
1.

Australian Taxation Office
1.1

2.

Confidential

Greater Dandenong City Council
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B
Appendix B – List of Hearings and
Witnesses
Proposed integrated fit-out of new leased premises for the Australian
Taxation Office at the site known as Site 5 and 6, the Revitalised
Central Dandenong project, Dandenong, Victoria
Friday, 13 December 2013 – Canberra
Public Hearing
Australian Taxation Office
Mr Stewart Smillie, Assistant Commissioner
Mr Peter Dalton, Project Coordinator

DTZ
Mr Dom DiLuzio, General Manager
Mr Ian Browne, Account Director
Mr Nathan Munro, National Program Manager

WT Partnership
Mr Mark H de Jager, Executive Quantity Surveyor

PTID Architects
Mr Cameron Harvey

In-Camera Hearing
Six witnesses
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