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Question No: 4

Hansard Ref: In writing

Topic; NBN Rollout

The Committee asked:

The NBN Co has commented in the media that the ACCC decision on the Telstra SSU delayed the
NBN rollout. The NBN Co 2011- 2013 Corporate Plan outlined the date for finalisation of the
Telstra Agreement as June 2011, The ACCC has stated thai it did not receive the Telstra SSU until
July 2011, can you explain how the ACCC contributed if at all to the delay in the NBN rolloul
with its consideration of the Telstra SSU?

Answer:

Mr Quigle\ .stated in the JCNBN 1 learing on 30 October 2012:

"W e are noi suggesting that the ACCC contributed to the delay. We anticipated in December 2010
that we could start using ihc national duct data from lelsira which we need to do all the things
that Mr StelTens has spoken about by June 201 !. That was probably optimistic. We
underestimated the length, lime and complexity ol'reaching the Una] agreement with Telstra and
we also did not anticipate the fact that the deal could not commence until after the "I eistra SSU.
nor how long that would lake. It did not occur until March, so we could not get the national duct
data until then. We could not do the design process that we talked about earlier."
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