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Foreword 
 

 

In December 2003 the Parliamentary Standing Committee on Public Works (PWC) 
of the 40th Parliament tabled its report into the proposed respecified Christmas 
Island Immigration Reception and Processing Centre. The total estimated cost of 
the proposal was $276.2 million, including $197.7 million from the then 
Department of Finance and Administration (Finance) to bring the project to 
completion.  

In January 2008 the Committee received a letter from Finance requesting its 
concurrence for a cost increase for the proposal, renamed the Christmas Island 
Immigration Detention Centre Project. The cost of the original proposal had 
grown to $396 million. Finance briefed the Committee on the cost increase on 
26 June 2008. This report provides a background to the project, an outline of the 
June briefing, and the view of the Committee on the management of the project. 
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