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Referral

2.1 On 17 August 2000, the Committee received a reference related to the
Development of Range Support Facilities at Delamere Air Weapons Range
and RAAF Base Tindal. The proponent agency was the Department of
Defence.

2.2 The estimated cost of the proposed as per the motion moved in the House
on 17 August 2000 was $18.5 million. However, in the Department of
Defence Submission, the total estimated cost was put at $17.5 million. This
figure included design and construction costs, professional fees and
charges, furniture and fittings and contingency cost.1

2.3 The purpose of the project was to provide infrastructure at the Delamere
Range and RAAF Base Tindal to support the new air training equipment.
The proposed works would include:

� the development of facilities at Delamere for a number of emitters,
including operating sites and maintenance, and domestic facilities; and

� the construction of a briefing, planning, maintenance and storage
facility at RAAF Base Tindal.2

1 Submission No. 1, p. 15.
2 Submission No. 1, p. 2.
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2.4 The Delamere Air Weapons Range is located 220 kilometres south-west of
Katherine in the Northern Territory and is the RAAF’s principal live air
weapons range.3  RAAF Base Tindal is about 14 kilometres south of
Katherine.4

Submissions

2.5 The Committee called for submissions by advertising the inquiry in the
Northern Territory News on 30 September 2000 and the Katherine Times
on 4 October 2000.   The Committee also wrote to relevant stakeholders,
seeking submissions.

2.6 Submissions were received from:

� the Wardaman Aboriginal Corporation;

� the Australian Heritage Commission; and

� Environment Australia.

2.7 The Committee also received a letter from Mr Geoff Clark, Chairman of
the Aboriginal and Torres Strait Island Commission relating to land claims
issues.

Inspections and Public Hearings

2.8 The Committee arranged a program of inspections and a public hearing
for 14 and 15 November 2000. The program included a tour of the Range
Control Centre area at the Delamere Range and works and maintenance
facilities at the RAAF Base. A public hearing was planned at the Katherine
Council Chambers.

2.9 However, largely because of the unavailability of suitable air transport,
the Committee was forced to postpone its arrangements until early in 2001
and informed the Department of Defence accordingly.

3 Submission No. 1, p. 2.
4 The Parliament of the Commonwealth of Australia, Parliamentary Standing committee on

Public Works, Ninth Report of 1991, Stage 3 – Development of RAAF Base Tindal, NT.
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Withdrawal of Reference

2.10 On 20 December 2000, the Committee received a letter from
Brigadier G R Kelly that advised that the Defence Estate Organisation
‘no longer has the project to refer’ and requested its withdrawal.

2.11 Brigadier Kelly’s letter stated the reason for the withdrawal of the
reference was related to the release on 6 December 2000 of the
Government’s Defence White Paper. Brigadier Kelly observed that:

The White Paper follows a review of Australia’s defence capability
requirements and includes a new Defence Capability Plan. Under
this plan, Defence has identified that the air combat training
capability could not be afforded at this time and accordingly the
proponent has deferred the project for approximately four years.

2.12 Brigadier Kelly was asked to brief the Committee on the reasons for the
withdrawal of the reference. On 8 March 2001, Brigadier Kelly briefed the
Committee at a private meeting and re-stated that the reason for the
withdrawal of the reference related directly to the Government’s Defence
White Paper.

2.13 In a subsequent letter to the Committee dated 22 March 2001,
Brigadier Kelly provided supporting information regarding the ‘deferral’
of the project by Defence.  The letter emphasised that in developing the
Defence Capability Plan in conjunction with the White Paper:

… Defence determined that high priority capabilities, including
Airborne Early Warning and Control (AEW&C) aircraft for Air
Force, and Armed Reconnaissance Helicopters and additional
Troop Lift Helicopters for Army, should proceed and that other
lower priority capabilities could be deferred. Within this context,
Defence identified that the air combat training capability can not
be afforded at this time. Essentially then, the decision to defer the
Delamere project has simply been one of available budget and
competing priorities.

2.14 Brigadier Kelly raised another point in his letter relating to the ‘improved
living accommodation for range staff’.  He noted that this component of
the Delamere project, ‘… was not fully dependent on the air combat
training system project’.  He added that the:

… RAAF is keen to improve living conditions and safety for staff
domestic accommodation, and in any case must provide limited
staff accommodation on the Delamere escarpment for a new air
defence radar. A medium work to install the radar is programmed
for this year, and was notified as an associated work in the PWC
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evidence. Defence will now examine options to meet these
requirements in the absence of the air combat training system
project.

2.15 The Committee noted that an associated project relating to a Tactical Air
Defence Radar site at the cost of $2 million was planned at Delamere as a
separate project. This was advised in Defence’s Submission. 5

2.16 The Committee sought information in relation to an article in
the 3 January 2001 issue of Janes Defence Weekly.   In response
Brigadier Kelly provided the following explanation:

… Project Air 5333, also known as Project Vigilare, is not related to
the Range Support Facilities Project.  Project Air 5333 will require
some works at an existing RAAF Base Tindal facility, to
accommodate new equipment.  This work, which requires further
definition, is anticipated to cost less than $6 million and would be
delivered as a medium work prior to equipment fit-out.  This work
will be briefed to the committee in annual reports on medium
works.6

5 Submission No. 1, p. 1.
6 Section 18 (8) of the Public Works Committee Act 1969 provides that works, which

 exceed $6 million, must be referred to the Committee for examination.


