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No. 172 dated Wednesday, 26 May 2004 

PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE—
REFERENCE OF WORK—PROPOSED DEVELOPMENT OF LAND AT LEE 
POINT, IN DARWIN, FOR DEFENCE AND PRIVATE HOUSING. 

Mr Slipper (Parliamentary Secretary to the Minister for Finance and 
Administration), pursuant to notice, moved—That, in accordance with the 
provisions of the Public Works Committee Act 1969, the following proposed 
work be referred to the Parliamentary Standing Committee on Public 
Works for consideration and report: Proposed development of land at Lee 
Point, in Darwin, for Defence and private housing. 

Question—put and passed. 
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3 Issues and Conclusions 

Recommendation 1 

The Committee recommends that the Defence Housing Authority furnish 
it with updated information regarding the design and costs of the 
proposed Lee Point development after the selection of the joint venture 
partner, following the completion of the planning approval process, and 
thereafter upon the completion of major project milestones. 

Recommendation 2 

The Committee recommends that the Defence Housing Authority explore 
the possibility of including a purpose-built community centre within the 
proposed Lee Point housing development. 

Recommendation 3 

The Committee recommends that the Defence Housing Authority 
continue to investigate and utilise all possible design measures to 
facilitate the minimal use of air-conditioning throughout the Lee Point 
housing development. 

Recommendation 4 

The Committee recommends that Defence Housing Authority develop 
and implement energy efficient measures specifically designed for use in 
tropical regions. 
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Recommendation 5 

The Committee recommends that the Defence Housing Authority place 
details relating to the planning and execution of the Lee Point 
development on its project web site, and that these details be updated 
regularly as further information becomes available. 

Recommendation 6 

The Committee recommends that the Defence Housing Authority 
undertake a comprehensive program of community consultation through 
which members of the public may have input into the Lee Point housing 
development proposal. 

Recommendation 7 

The Committee recommends that the Defence Housing Authority 
conduct a thorough analysis of the projected yield and value of the Lee 
Point site using different combinations of lot sizes, and that this 
information be provided to the Committee upon the completion of the 
development plan and upon finalisation of the planning approval 
process. 

Recommendation 8 

The Committee recommends that the proposed development of land at 
Lee Point, Darwin, for Defence and private housing proceed at the 
estimated cost of $41, 381,480 pending the fulfilment of the preceding 
recommendations. 
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Introduction 

Referral of Work 

1.1 On 26 May 2004 the proposal to develop land at Lee Point in Darwin, NT, 
for Defence and private housing was referred to the Public Works 
Committee for consideration and report to the Parliament in accordance 
with the provisions of the Public Works Committee Act 1969 (the Act).1  On 6 
December 2004 the work was re-referred. The proponent agency for this 
work is the Defence Housing Authority (DHA). 

1.2 The Hon Peter Slipper MP, Parliamentary Secretary to the Minister for 
Finance and Administration, advised the House that the estimated cost of 
the proposal, including headwork charges, civil works, contingency and 
professional fees, was some $40 million.   He added that, subject to 
parliamentary and DHA board approval, the works would commence in 
February 2005. 

Site of the Proposed Work 

1.3 The Lee Point site occupies 77 hectares of land at Darwin’s northern 
fringe, approximately 1.2 kilometres from the Casuarina shopping centre 
and 16 kilometres from the CBD.  It is bordered by the suburb of Wanguri 
to the South and the suburb of Tiwi and the Royal Darwin Hospital to the 
West. 

 

1  Extract from the Votes and Proceedings of the House of Representatives, No. 165, Wednesday, 31 
March 2004 
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1.4 The site was formerly owned by the Department of Defence (Defence) and 
is bordered by Defence land to the East and North. 

Inquiry Process 

1.5 The Committee is required by the Act to consider public works over $6 
million2 and report to Parliament on: 

� the purpose of the work and its suitability for that purpose; 

� the need for, or the advisability of, carrying out the work; 

� whether the money to be expended on the work is being spent in the 
most cost effective manner; 

� the amount of revenue the work will generate for the Commonwealth, 
if that is its purpose; and 

� the present and prospective public value of the work.3 

1.6 The Committee called for submissions by advertising the inquiry in the 
Northern Territory News on Saturday 5 June 2004.  The Committee also 
sought submissions from relevant government agencies, local government, 
private organisations and individuals, who may be materially affected by or 
have an interest in the proposed work.  The Committee subsequently placed 
submissions and other information relating to the inquiry on its web site in 
order to encourage further public participation. 

Inspections and Public Hearing 

1.7 On 19 July 2004 the Committee inspected the site and environs of the 
proposed works, and received a commercial-in-confidence briefing on 
project costs from the DHA and its consultants.  A public hearing was held 
in Darwin later that day.4  

 

 

2  Public Works Committee Act 1969, Part III, Section 18 (8) 
3  Public Works Committee Act 1969, Part III, Section 17 
4  See Appendix D for the official Hansard transcript of the evidence taken by the Committee at 

the public hearing on Monday, 19 July 2004 in Darwin. 
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The Proposed Works 

Objective 

2.1 To provide fully serviced allotments at Lee Point sufficient to allow for 
construction of community-standard housing to satisfy Defence’s 
accommodation requirements and to allow for an integrated community 
development by offering dwelling sites for public sale.1 

Need 

2.2 Under its asset management plan, the DHA has identified the need to 
replace older dwellings in Darwin and to provide a wider range, in 
addition to increasing the overall number of dwellings. 

2.3 The Defence housing requirement in Darwin is expected to increase from 
1,766 at 30 June 2004 to 1,895 by 30 June 2007.  Based on this requirement 
and market considerations, DHA believes that a significant construction 
program should be undertaken in Darwin.2 

2.4 The strategic provisioning plan developed by DHA to meet Defence needs 
in Darwin includes the construction of some 300 residences at Lee Point, 

 

1  Appendix C, Submission No. 1 from the Defence Housing Authority, paragraph 1.1 
2  Appendix C, op cit, paragraph 2.2 
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with delivery spread over four to five years commencing in December 
2005.3 

Scope 

� DHA’s strategic provisioning plan for Darwin includes construction of 
at least 300 Defence residences at Lee Point, with delivery spread over 
five years from December 2005.4 

� Works to be undertaken at the site will include: 

� installation of infrastructure and essential services including roads, 
drainage, water reticulation, sewerage, electricity, and 
telecommunications;5  

� landscaping;6 and  

� construction of approximately 725 dwellings 

Project Delivery 

2.5 The project will be managed as a joint venture between DHA and a 
private developer7 

2.6 The project will by financed by DHA by any or all of the following means: 

� sale of surplus housing stock; 

� public sale of development houses; 

� sale and leaseback scheme profits; 

� surplus operating capital; and/or 

� debt financing.8  

 

3  Appendix C, op cit, paragraph 2.3 
4  ibid 
5  Appendix C, op cit, paragraphs 12.1 – 13.4 
6  Appendix C, op cit, paragraph 16 
7  Appendix C, op cit, paragraph 23.1 
8  Appendix C, op cit, paragraph 22.1 
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Cost 

2.7 The total estimated cost of the proposed project is $41, 381,480.  This cost 
includes: 

� Goods and Services Tax; 

� construction costs; 

� civil works; 

� headworks charges; 

� contingency; and 

� professional fees.9 

 

 

9  Appendix C, op cit, paragraph 21.1 
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Issues and Conclusions  

Design Detail 

3.1 Two of the three public submissions received in relation to the Lee Point 
proposal criticised the level of detail provided by DHA in respect of the 
nature of the proposed development.  The Northern Territory Chapter of 
the Royal Australian Institute of Architects (RAIA) observed that the 
proposal was 

 …at the preliminary stage only and lacks the required detail to 
enable comment on the design merit or otherwise…1 

3.2 At the public hearing into the work, the Chair concurred that the project 
presented to the Committee was a “broad macro plan”.  Whilst 
recognising that further detail would not be available until after the 
selection of DHA’s joint venture partner, the Chair observed that the 
paucity of information was a matter of concern to the Committee.2   In 
view of this, the Committee requested that DHA provide it with regular 
updates as the project progresses through its major milestones.3  

3.3 The DHA assured those present at the hearing that all issues raised in the 
public submissions would be addressed during the planning approval 
process, which would be the next phase of the project.4 

 

1  Volume of Submissions, Submission No. 4, page 1 
2  Volume of Submissions, ibid and Submission No. 8 
3  Appendix D, Official Transcript of Evidence, page. 2 
4  Appendix D, op cit, page 33 
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Recommendation 1 

 The Committee recommends that the Defence Housing Authority 
furnish it with updated information regarding the design and costs of 
the proposed Lee Point development after the selection of the joint 
venture partner, following the completion of the planning approval 
process, and thereafter upon the completion of major project milestones. 

Development Objectives 

3.4 According to the DHA’s statement of evidence, there are fifteen 
development objectives/principles which have been “mandated for the 
site”.5  Whilst acknowledging the listed objectives as commendable and 
desirable, the Royal Australian Institute of Architects expressed concern 
that eight of the listed items were described as measures which “should” – 
rather than “will” - be incorporated into the development.  This concern 
was echoed by Committee members, who sought assurance that the listed 
objectives would be key features of the development rather than optional 
extras. 

3.5 The DHA assured the Committee that the listed objectives would be 
implemented as far as practicable, adding that they reflected the 
requirements of the Northern Territory Government (NTG), which is the 
consent authority for the development.6  The DHA subsequently provided 
the Committee with a revised list in which the objectives were expressed 
in mandatory, rather than discretionary, terms.7 

Quality of Development 

3.6 At the public hearing, the chief spokesperson for the DHA stated that the 
Authority was  

…very conscious that this development must be a quality one.8 

3.7 Public submissions received by the inquiry, however, expressed concern 
that the quality of the development may be diminished by factors such as 

 

5  Appendix C, op cit, paragraph 4.3 
6  Appendix D, op cit, pages 4 and 5 
7  letter from Mr Keith Lyon, Managing Director, DHA, 29 July 2004 
8  Appendix D, op cit, page 2 
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the proposed 600 square metre minimum lot size and the lack of facilities 
and services.9 

Lot Size 

3.8 In its submission, the Planning Action Network Incorporated (PLan Inc) 
categorically rejected the notion that DHA’s design objectives can be 
achieved on lots of 600 to 700 square metres.  The submission expressed 
the view that the smaller lot sizes within the development will make it a 
“poor neighbour” to nearby suburbs where the average lot size is 800 
square metres.10 

3.9 At the public hearing, the Darwin City Council (DCC) confirmed that the 
minimum lot size in the Darwin town plan is 800 square metres, unless a 
waiver of the lot size has been granted.  The spokesperson for the DCC 
stressed that lot size was a matter of amenity, especially considering that: 

Many people in Darwin have an outdoor lifestyle – open windows 
et cetera – and noise does travel.11 

3.10 The DCC explained that while the NTG was the consent authority for the 
work, the Council had two elected members on the consent board, and 
that they  

… would not support lot sizes below 800 for single dwelling 
residential developments.   

   The Council stated that it had gained public support for its objections to   
   smaller block sizes and opined that the interest in pursuing smaller block 
   sizes originated with developers rather than the community”.12 

3.11 In view of the evidence received, the Committee sought to determine 
whether the proposed minimum lot size of 600 square metres was in 
keeping with local standards and expectations, and to discover if a DHA 
development with similar lot sizes at Palmerston had proven successful.13 

3.12 In response, DHA stressed that the proposed Lee Point development 
would contain a mixture of lot sizes, but added that a trend towards 
smaller residential lots in new developments was occurring in most 
Australian capital cities.  Based on its experience Australia-wide, DHA 
attested that 600 square metre lots were within the usual range for 

 

9  Volume of Submissions, Submissions No. 3, 4 and 8 
10  Volume of Submissions, Submission No. 3, page 5 
11  Appendix D, op cit, page 14 
12  Appendix D, Op cit, pages 15 - 16 
13  Appendix D, op cit, page 5 
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residential developments.14  DHA reported further that it conducted 
annual tenant surveys which showed that satisfaction levels exceeded 90 
per cent for its houses in Darwin, including the 600 dwellings at 
Palmerston.15 

Access to Facilities and Services 

3.13 A map appended to the DHA’s statement of evidence indicated that the 
proposed development is 1.2 kilometres from the Casuarina shopping 
centre and within close proximity to suburban shops at Tiwi and Wanguri.  
However, PLan Inc submitted that the absence of a local bus service, and 
the harsh weather conditions, would make it difficult for Lee Point 
residents without cars to access these retail centres.  PLan argued that the 
new development should include basic amenities such as a shop, chemist, 
doctors’ surgery and community centre.16  At the hearing, representatives 
of the DCC echoed the hope that the proposed development would 
incorporate some community facilities, such as a local shop.17 

3.14 Similarly, the DHA submission indicated the presence of several schools 
in the vicinity of the proposed development, namely Dripstone High 
School and Wanguri Primary School.  However, PLan Inc expressed the 
view that the development should include a primary school due to: 

� the closure of nearby Tiwi Primary School; 

� the fact that Nakara Primary School can only be reached by crossing a 
major road; and 

� the additional burden placed on local schools.18 

3.15 At the hearing, a spokesperson for the DHA explained that: 

The provision of schooling and community services, such as 
transport, are matters for the Northern Territory government and 
are being addressed.19 

   Advice from the NTG had indicated that existing schools in the area had    
   adequate capacity to accommodate children from the new development.    
   DHA added that there may be some opportunity to include a pre-school.   

 

14  Appendix D, op cit, page 5 
15  Appendix D, op cit, page 6 
16  Volume of Submissions, Submission No. 3, pages 7 and 9 
17  Appendix D, op cit, pages 18 - 19 
18  ibid, page 6 
19  Appendix D, op cit, page 2 
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3.16 In respect of public amenities, DHA stated that the Tracy Village Social 
Club, which provides recreational and sporting facilities, would be 
incorporated into the new suburb.  DHA added that it was working with 
Tracy Village management to investigate how the venue may be 
reoriented to better serve the development.  The Committee was of the 
view that the needs of new-comers to Darwin might be better served by a 
facility that would provide a meeting place for families and promote a 
sense of community.  To this end, the Committee requested that DHA 
explore the possibility of providing a community centre in addition to the 
existing recreational facilities.20 

 

Recommendation 2 

 The Committee recommends that the Defence Housing Authority 
explore the possibility of including a purpose-built community centre 
within the proposed Lee Point housing development. 

Developer Contributions 

3.17 The Committee wished to know whether the DHA would be obliged to 
make development contributions to local government, in the form of cash 
or the provision of open space. 

3.18 The DHA stated that there was a local requirement that ten per cent of any 
residential development should be set aside as open space and gifted to 
the DCC, along with a financial contribution to ensure the ongoing 
maintenance and operation of the area.  DHA added that the financial 
contribution may be used for road works or similar local services, and was 
calculated as a percentage of the total development cost.  In respect of Lee 
Point, the exact figure will be negotiated during the approval process.21   

3.19 This was confirmed by representatives of the DCC, who explained that 

…when developments are put forward, Council can comment on 
the provisions for infrastructure or ask the developer for a 
contribution towards different types of infrastructure that are not 
put in place immediately.  Roads are a good example of that.  The 
Council may ask for a monetary contribution because a 
development may impact on roads to a certain degree but not to 
the point where work needs to be done immediately.  That also 

 

20  Appendix D, op cit, pages 36 - 39 
21  Appendix D, op cit, page 8 
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takes into account the more strategic approach to the whole area 
and other developments that could take place.22 

   The Council stated that at the current stage of project development, it was 
   difficult to calculate the contribution required from DHA in relation to Lee 
   Point, but added that it would expect a contribution towards road works if 
   the development should reduce the service level of existing infrastructure. 

Environmental Considerations 

Ecologically Sustainable Development and Energy Conservation 

3.20 DHA’s written evidence identified energy conservation as a prime design 
consideration for the development, stating that all DHA houses will be 
required to provide optimal passive solar performance and achieve a 
minimum 4-star energy rating.23  Specifically, the DHA intends that: 

Lot size and orientation should include consideration of energy 
efficiency concepts and initiatives such as cross ventilation, natural 
breezes and sufficient space to allow for shading of western and 
eastern walls.24 

3.21 Submissions from both the RAIA and PLan Inc expressed concern that the 
proposed minimum lot size of 600 square metres would be too small to 
allow for optimum positioning of dwellings to maximise cross ventilation 
and provide for sheltering trees.25  At the public hearing, the Chair 
emphasised the importance placed upon energy use reduction by the 
Commonwealth and asked DHA to explain how this would be achieved at 
Lee Point.  DHA responded that it was particularly conscious of energy 
use in its houses, and of the associated cost to Defence Force occupants.  
DHA assured the Committee that every effort would be made to insulate 
and ventilate houses to minimise reliance upon expensive air-
conditioning.  26  

3.22 The DHA’s main submission also stated the intention that: 

 

22  Appendix D, op cit, page 8 
23  Appendix C, op cit, paragraph 15.1 
24  Appendix C, op cit, paragraph 4.3 (b) 
25  Volume of Submissions, Submission No. 3, page 4 and Submission No.4 pages 1 - 2 
26  Appendix D, op cit, page 3 
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Infrastructure design should be such as to reduce servicing costs 
per dwelling and encourage Ecologically Sustainable 
Development (ESD) principles.27   

3.23 Considering the misgivings expressed by the RAIA and PLan Inc, the 
Committee wished to know whether DHA had undertaken studies to 
determine whether ESD principles could be implemented within the 
proposed lot sizes.  The DHA replied that investigations undertaken in 
this context had considered  

…the preservation of flora and fauna, habitat corridors, connection 
with additional reserves, water sensitive urban design and 
orientation to address energy efficiency, provision of public 
transport, provision of community facilities and a range of 
housing lot sizes within the 600 square metre range.28 

3.24 In its submission, the RAIA observed that: 

ESD design is generally regarded as more costly and yet the 
objective suggests that lot servicing costs will be less29.   

   The Committee was therefore interested to learn how the DHA            
    intended to balance these two objectives and whether it anticipated             
   any difficulties in achieving both aims.  The DHA expressed the belief    
   that it could comfortably satisfy both objectives within the proposed lot    
    size and yield.30 

Air-conditioning 

3.25 In its submission, the RAIA observed that in recent years the DHA has 
tended to construct masonry-type housing in Darwin, which requires air-
conditioning for year-round comfort.  The submission stressed that: 

Unless designed appropriately for the climatic conditions, houses 
will require air-conditioning and will in fact use substantially 
more energy than those houses designed to incorporate passive 
cooling techniques.31 

3.26 At the public hearing, a representative of the RAIA explained that the 
four-star energy rating system identified in the DHA submission was the 

 

27  Appendix C, op cit, paragraph 4.3 (j) 
28  Appendix D, op cit, page 10 
29    Volume of Submissions, Submission No.4, page 2 
30  Appendix D, op cit, page 11 
31  Volume of Submissions, Submission No. 4, page 2 
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Nationwide House Energy Rating Software (NatHERS) model, which is 
appropriate for air-conditioning but  

…is not appropriate to assess a passively designed house that may 
incorporate air-conditioning.   

   He added that there was currently no commercially available rating  
   system developed specially for tropical conditions.32 

3.27 DHA explained that while it made every effort to insulate, ventilate and 
site its houses to minimise the use of air-conditioning, there was an 
expectation among Defence Force members that this feature would be 
provided in DHA dwellings in tropical regions.  The expectation is such 
that Defence personnel have advocated for subsidies associated with the 
operating cost of air-conditioning in these areas. 33   

3.28 The Committee was concerned to learn that there was no nationally 
agreed rating system for the energy efficiency of tropical homes and 
requested that DHA examine more closely the issue of air-conditioning 
with a view to minimising its use.  DHA responded that it had 
commenced a study of the issue and was hoping to achieve greater 
efficiency through research and improved insulation.34 

 

Recommendation 3 

 The Committee recommends that the Defence Housing Authority 
continue to investigate and utilise all possible design measures to 
facilitate the minimal use of air-conditioning throughout the Lee Point 
housing development. 

 

Recommendation 4 

 The Committee recommends that Defence Housing Authority develop 
and implement energy efficient measures specifically designed for use 
in tropical regions. 

 

 

32  Appendix D, op cit, pages 23 - 24 
33  Appendix D, op cit, page 12 
34  Appendix D, op cit, page 37 



ISSUES AND CONCLUSIONS 15 

 

Water and Flooding 

3.29 DHA’s statement of evidence recorded that significant habitats within the 
development site include a small stand of mature eucalypt forest on the 
northern border and a strip of riparian vegetation along the creek which 
runs through the centre of the site.  As this creek feeds into the Casuarina 
Coastal Reserve, there is potential for disturbance to impact negatively 
upon the conservation values of the reserve.35  DHA stated, however, that 

…work on the site will take into account that development will 
have direct impact on the current flows and water regime of Sandy 
Creek.36  

3.30 A local resident appearing at the public hearing expressed concern that 
the proposed development would impact adversely upon the Sandy Creek 
catchment area by exacerbating high wet-season flows.  He told the 
Committee of two occasions in the past on which flood waters had cut off 
the only access road to the Royal Darwin Hospital, preventing the 
ambulance from delivering casualties.37 

3.31 DHA responded that it was conscious of the need to address the issues of 
water management and flooding.  To this end, modelling had been 
conducted for a one-in-one-hundred year storm event, based on the total 
development of the site.  Local water management practices and the 
incorporation of water sensitive urban design measures had also been 
examined.  DHA added that it had consulted with the Royal Darwin 
Hospital regarding access, and that an alternative route from Lee Point 
Road would be provided.  DHA confirmed that discussions with the 
hospital regarding access and water management issues would continue.38 

Protection of Local Flora 

3.32 According to DHA, a single vulnerable plant species (Cycas armstrongii) 
was identified at the site, and that a permit would be required should 
removal of any specimens be necessary.39  At the hearing, DHA’s 
consultant explained that a detailed flora and fauna assessment of the site 
had been conducted and that appropriate preservation measures and 
buffer zones would be implemented on the basis of this information.  The 

 

35  Appendix C, op cit, paragraph 5.5 
36  Appendix C, op cit, paragraph 18.5 
37  Appendix D, op cit, page 31 
38  Appendix D, op cit, pages 34 - 35 
39  Appendix C, op cit, paragraph 5.4 
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consultant added that, where necessary, Cycas armstrongii plants would be 
transplanted to areas unaffected by development.40 

Heritage Considerations 

3.33 According to DHA’s statement of evidence, the Lee Point site  

…falls within the traditional territory of the Larrakia people and is 
currently under Native Title Claim (Claim No DC96/7).   

   DHA maintains, however, that it has received legal advice to the effect    
   that native title has been extinguished over Lots 9774 and 9779.41  When    
   questioned by the Committee, DHA stated that this legal advice had been 
   obtained from the Australian Government Solicitor.42  A copy of the advice 
   was subsequently supplied confidentially to the Committee. 

Site Considerations 

3.34 The Committee was concerned to learn whether site considerations such 
as maintenance of the Sandy Creek catchment area, traffic management, 
access to the Royal Darwin Hospital, the buffer zone between the 
development and the Tracy Village Social Club, and the requirement to 
incorporate the mandated design principles, may reduce the area available 
for development.  DHA responded that while there is always a risk that 
this may occur, comprehensive studies of these issues had been 
undertaken by DHA’s consultants.43 

Defence Radar Facility 

3.35 According to DHA’s main submission, there is a Defence radar facility to 
the north of the Lee Point site, which is expected to remain operational for 
two to three years.44  At the hearing, the Committee sought to ascertain 
whether the continued use of this facility would have any adverse impact 
on the proposed residential development.  DHA replied that Defence 

 

40  Appendix D, op cit, page 11 
41  Appendix C, op cit, paragraphs 10.2 – 10.3 
42  Appendix D, op cit, page 9 
43  Appendix D, op cit, page 11 
44  Appendix C, op cit, paragraphs 6.2 and 18.1 
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intended to relocate the facilities, which would have no impact on the 
residential development in the intervening period.45  

Access to Royal Darwin Hospital 

3.36 The Lee Point site is bordered to the west by the Royal Darwin Hospital, 
Menzies School of Health and Darwin Private Hospital.  DHA reported 
that the hospital wished to retain emergency access through the 
development site from Lee Point Road.46  At the public hearing, DHA 
stressed that alternative access to the hospital was a mandatory 
requirement of the development, which was guaranteed by DHA’s control 
of the final site design and lay-out of the site.47 

Public Consultation 

3.37 A submission made by a local resident was critical of the public meeting 
on the proposed development, conducted by the DHA on 22 June 2004.  
The author described the process as being “hastily arranged” and 
“hurried” and characterised the meeting as an “information session” 
rather than a consultative forum.48  At the hearing, the witness added that 
the meeting had not provided sufficient information in respect of the 
development.49  This view was echoed by the representative of PLan Inc 
who stated that public consultation had been inadequate and that the 
nature of the meeting had been 

 …to gather information rather than have a discussion.50 

3.38 DHA responded that during the early planning phase of the project it had 
conducted “extensive bilateral consultation” with the key parties involved 
in the approval process, and some community consultation.  DHA added 
that it intends to embark upon a comprehensive public consultation 
program when the joint venture partner is selected and detailed plans for 
the site become available.51 

 

45  Appendix D, op cit, page 6 
46  Appendix C, op cit, paragraph 18.4 
47  Appendix D, op cit, page 11 
48  Volume of Submissions, Submission No. 8 
49  Appendix D, op cit, page 31 
50  Appendix D, op cit, page 25 
51  Appendix D, op cit, page 35 
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3.39 In order to improve public access to information, the Chair requested that 
DHA place planning details on its development web site and that these be 
updated regularly as more information becomes available.  Further, the 
DHA made a commitment that it would undertake an appropriate public 
consultation process.52 

 

Recommendation 5 

 The Committee recommends that the Defence Housing Authority place 
details relating to the planning and execution of the Lee Point 
development on its project web site, and that these details be updated 
regularly as further information becomes available. 

 

Recommendation 6 

 The Committee recommends that the Defence Housing Authority 
undertake a comprehensive program of community consultation 
through which members of the public may have input into the Lee Point 
housing development proposal. 

Opportunities for Local Industry 

3.40 At the public hearing the chief spokesperson for the DHA stated that an 
important element of the proposal  

…will be to ensure that those businesses and skilled trades which 
are represented here will have a real opportunity to contribute to 
this project.  This has been made a requirement in the joint venture 
selection process which is now under way.53 

3.41 The Committee asked DHA to elaborate on the extent and nature of the 
role envisaged for local business in the execution of the development 
works.  In response, DHA explained that it would be looking to smaller, 
local construction companies; typically those with the capacity to 
construct between 20 and 30 houses.54  DHA also tabled a detailed 

 

52  Appendix D, op cit, page 38 
53  Appendix D, op cit, page 2 
54  Appendix D, op cit, page 37 
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Industry Participation Plan, formulated in the context of the NTG’s 
Building Northern Territory Industry Participation framework.  The Plan 
outlines:  

� how services, suppliers and labour will be utilised;  

� measures to enhance local business and industry capability;  

� regional economic development benefits;  

� proposals for indigenous participation;  

� a community strategy; and  

� the manner in which progress in these areas will be monitored and 
reported.55 

Selection of Joint Venture Partner 

3.42 In its submission, the RAIA expressed concern that the evaluation criteria 
outlined in DHA’s Request for Expressions of Interest56are  

…biased to management skills and successful financial outcomes 
with no reference to the ability to design appropriately.57   

   The RAIA asserted that the design skills of the joint venture developer  
   would be vital to the success of the proposed development and       
   recommended that this be clarified during negotiations with prospective    
   partners. 

3.43 When questioned about this point by the Committee, DHA explained that 
the selection process for the joint venturer comprised two stages, in which 
the first stage was based on capability and contained as one of its criteria 
the capacity for innovative design.58 

 

55  Exhibit 2, Industry Participation Plan, Lee Point Project, Darwin 
56  Appendix C, op cit, Attachment 2 
57  Volume of Submissions, Submissions No. 4, page 3 
58  Appendix D, op cit, page 12 
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Value for Money 

3.44 DHA’s intends that the Lee Point site will yield 725 lots at an average size 
of 638 square metres.  At the hearing DHA elaborated on its intention to 
produce a mix of lot sizes, ranging from 600 to 800 square metres.59 

3.45 In respect of this proposal, the Chair stressed the Committee’s role in 
ensuring value for money in the expenditure of Commonwealth funds, 
both in terms of public amenity and financial benefits, and observed that 
the maximum yield of lots in a development was not always equivalent to 
maximum value.  To this end, the Committee requested that the DHA 
provide it with a confidential analysis showing yield and dollar value for 
different combinations of lot sizes, including lots of 800, 750 and 650 
square metres. 

3.46 The DHA agreed to provide the information in two stages; after the 
development of a plan with the joint venture partner; and upon the 
completion of the approval process.60  

 

Recommendation 7 

 The Committee recommends that the Defence Housing Authority 
conduct a thorough analysis of the projected yield and value of the Lee 
Point site using different combinations of lot sizes, and that this 
information be provided to the Committee upon the completion of the 
development plan and upon finalisation of the planning approval 
process. 

 

Recommendation 8 

 The Committee recommends that the proposed development of land at 
Lee Point, Darwin, for Defence and private housing proceed at the 
estimated cost of $41, 381,480 pending the fulfilment of the preceding 
recommendations. 

 

 

 

59  Appendix D, op cit, page 10 
60  ibid 



ISSUES AND CONCLUSIONS 21 

 

 

 

 

Hon Judi Moylan MP 

Chair 

8 December 2004 

 





 



 

A 

Appendix A – List of Submissions and 

Exhibits 

Submissions 

1. Defence Housing Authority 

2. Darwin City Council 

3. PLan: The Planning Action Network Incorporated 

4. The Royal Australian Institute of Architects – Northern Territory 
Chapter 

5. Defence Housing Authority (supplementary) 

6. Defence Housing Authority (supplementary) 

7. Defence Housing Authority (supplementary) 

8. Mr Matt Coffey 

Exhibits 

1. Memorandum of Understanding in relation to Lee Point Road Project, 
Darwin, between Defence Housing Authority and Northern Territory 
Government, prepared by Minter Ellison for the Defence Housing 
Authority 

2. Industry Participation Plan, Lee Point Project, Darwin, Defence Housing 
Authority 

 



 



 

B 

Appendix B – List of Witnesses 

 

Mr John Bailey, Deputy Lord Mayor, Darwin City Council 

Mr Richard Bear, General Manager, Development and Sales, Defence Housing 
Authority 

Miss Margaret Clinch, Convenor (Chair and Spokesperson), PLan: The 
Planning Action Network Incorporated 

Mr Matthew Coffey, Private Citizen 

Mrs Janice Collins, Alderman, Darwin City Council 

Mr Francis Crawley, Director, Corporate Services, Darwin city Council 

Mr Peter Jones, Chairman, Defence Housing Authority Board, Defence 
Housing Authority 

Mr Keith Lyon, Managing Director, Defence Housing Authority 

Ms Rebelle Rohde, Senior Planner, Connell Wagner 

Mr Shayne Smith, Design Team Leader, Darwin City Council 

Mr Ross Tonkin, Chapter President, Royal Australian Institute of Architects, 
Northern Territory Chapter 

Ms Sharon Wilson, Manager, Darwin Housing Management Centre, Defence 
Housing Authority 
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