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Background

As an employee of Kinhill Pty Ltd, consulting engineers, | have been involved in many
development projects over the past twenty-five years. In 1987, | was the entrepreneur in
putting together a $10 m 464 hectare irrigated almond orchard near Waikerie SA. In the
mid 1990's, | put together a $20 m 650 hectare almond and grape development at
Loxton SA, known as Century Orchards. This submission is based on the Century
Orchards experience.

Project Initiation

The concept of Century Orchards was in place by 1995 and the search commenced for a
nominal 400 hectare (1000 acre) site. Century Orchards was assisted by the SA
Government agencies (Primary Industries and State Development). Two sites were
abandoned on the grounds of native vegetation clearance and an unwilling vendor. The
site now being developed was identified by Primary Industries who undertook
preliminary soil investigation studies. The unwilling vendor was finally coerced into
selling.

The Century Orchards Project

The project involves 450 hectares of irrigated almonds and 200 hectares of irrigated
wine grapes, which are planted selectively on the site, based on soil type and
topography. The project is located adjacent to the 50 year old Loxton Irrigation Area
(LIA) and receives its water from the existing LIA water distribution system.

Government involvement in the Project
Century Orchards is a private project and does not rely on financial support from

government but requires cooperation from government. Following is a report card on
the performance of government.
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Local Government (Loxton Waikerie)

« Council encouraged the project at all times;

+ land use zoning had to be changed and was done so by Council;

+ access road to the site was built as a joint venture by Council and the Company;
State Government

+ Government encouraged the project at all times;

+ Government budgeted its contribution to rehabilitation of LIA but subject to
Commonwealth contribution;

+ Power supply to the site came after a protracted and unsatisfactory negotiation.
Power supply is a major constraint in the region.

+ legal advice (from Crown Law) was negative and sometimes incorrect;
« Lobby by State Government in Canberra was active and effective
Commonwealth Government

« The Commonwealth is the owner of LIA and was required to make a financial
commitment to rehabilitation of LIA;

« Commonwealth procrastinated for several years despite being in possession of
credible reports;

+ Prime Minister showed leadership by committing $800,000 to the first stage of
rehabilitation;

« In August 1999, Commonwealth finally committed to LIA rehabilitation;

« Legal advice was tardy and unhelpful;

Summary

It is becoming increasingly more difficult to undertake development projects.

Governments are putting more hurdles in the path of development. The two major
impediments to the Century Orchards development were the inability of State and
Commonwealth Government to make timely decisions and the poor condition of

electricity supply in the Riverland. Time is the essence of many projects, especially
rural projects, and governments do not seem to have the ability to meet deadlines.
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Presentation

It is understood that the Committee will take evidence in the Riverland on Monday 13
September 1999. | will be unable to meet with the Committee. Mr Jeff Parish of
Central Irrigation Trust is aware of the issues presented in this paper and has agreed to
discuss the Century Orchards Development with the Committee.

Tony Read
Chairman
Century Orchards
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