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I N T R O D U C T I O N

W h a t  t h i s  r e p o r t  i s  a b o u t

1.1 This report contains advice to the Parliament on the
review by the Joint Committee of Public Accounts and Audit
(JCPAA) of Audit Report No. 34, 1997-98, New Submarine
Project, which was tabled on 25 March 1998.

1.2 The main feature of the JCPAA's review was the
conduct of three public hearings on 29 April 1998, and on
5 and 22 March 1999, at which evidence was taken. The
Committee’s hearings focussed initially on the findings of the
Audit Report and, more recently, on submarine capability.

1.3 At the invitation of the Australian Submarine
Corporation (ASC), on 16 April 1999, Committee members
inspected the submarine facility at Port Adelaide and the
Collins submarine Dechaineux. The Chairman of the
Committee, Mr Bob Charles, MP, accepted an invitation from
ASC through Defence to go to sea on Dechaineux, and did so
from 28 to 29 April 1999.

B a c k g r o u n d

1.4 The Department of Defence’s (Defence) $5.05 billion
new submarine project commenced in 1982 and involves the
design and construction of six Collins class submarines and
associated supplies and services. The major part of the
contract is the $4.38 billion prime contract with Australian
Submarine Corporation Pty Ltd (ASC). ASC manages over 70
subcontractors who in turn have subcontractors, bringing the
total project contractor complement to about 1500 firms.1

                                            

1 Audit Report No. 34, 1997-98, p. xiii.
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1.5 Defence chose the Swedish Kockums AB type-471
design concept and a combat system to be supplied by a
consortium led by Boeing Australia Ltd.2

1.6 The audit objective of Audit Report No. 34, 1997-98
was to assess project management by Defence’s Project Office
in the light of accepted better practice project management
techniques, including the effective management of risk. An
important aim of the audit was to suggest improvements in
project management that could be applied to this, and similar,
Defence projects.3

1.7 At a public hearing on 29 April 1998 into Audit
Report No. 34, the Auditor-General advised the Committee
that despite the project’s significant achievements, the
submarines had unresolved problems relating to design and
system reliability.4

1.8 A 1992 ANAO audit of the project expressed concern
about the Project Office’s lack of business acumen and the
1998 Audit Report noted little improvement in this respect.
The 1998 Audit Report found that Project Office management
of quality assurance issues was inadequate.5

1.9 The Auditor-General told the Committee that the
ANAO’s major concern had been that over 95 per cent of
project funds had already been expended while a large
proportion of outstanding commitments remained to be
fulfilled under the contract.6

1.10 Defence advised the Committee that in its view, the
Audit Report did not focus on what had been done to manage
and overcome the problems encountered during the
development and construction of the submarines.

1.11 Defence maintained that while some risk remained
in the project, the risk was now much reduced and under

                                            

2 Audit Report No. 34, 1997-98, p. 2.

3 Audit Report No. 34, 1997-98, p. xiv.

4 Auditor-General, Transcript, 29 April 1998, p. PA 40.

5 Audit Report No. 34, 1997-98, pp. xv, xvii.

6 Auditor-General, Transcript, 29 April 1998, p. PA 40; Audit Report
No. 34, 1997-98, p. xiv.
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effective management, and that the project cost remained
within its original budget of $5.05 billion.7

1.12 The Audit Report made 12 recommendations
designed to improve project management on the new
submarine project and other major Defence projects. Defence
agreed or agreed in principle to eight recommendations.8

S t r u c t u r e  o f  t h e  r e p o r t

1.13 This report highlights the main issues discussed at
the public hearings and, where appropriate, provides comment
on unresolved or contentious issues.

1.14 During the hearings, the Committee focussed its
attention on the following matters:

• contractor performance risk;
• Commonwealth indemnity;
• monitoring project progress;
• cost to complete;
• ANAO access to records and premises;
• project management and risk management;
• combat systems development;
• submarine design, construction and safety; and
• operational capability.

1.15 The report refers to, and should be read in
conjunction with, the transcripts of evidence taken at the
public hearings. The transcripts are reproduced at
Appendix VI.

                                            

7 Mrs Merrilyn McPherson, Acting Deputy Secretary, Acquisition,
DAO, Transcript, 29 April 1998, pp. PA 38-9.

8 Auditor-General, Transcript, 29 April 1998, p. PA 41.


