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PROPOSED DEVELOPMENT AND CONSTRUCTION OF  

HOUSING FOR DEFENCE AT KELLYVILLE, SYDNEY 

Need for works 

Identified need 

1. There are currently about 600 Defence members with dependants who reside in 

the RAAF Base Richmond area, not including those living in the adjacent 

locations of Sydney, Liverpool and Glenbrook.  The majority of these personnel 

work at RAAF Base Richmond. 

2. To service the needs of these families, DHA manages approximately 540 

dwellings in and around RAAF Base Richmond.  At 21 February 2012, an 

additional 117 families were in private rental accommodation (19% as of 

February 2012) and receiving their housing subsidy in the form of Rent 

Allowance (RA).  The proportion of families on RA is higher than the DHA target 

of 15% for the Richmond region.  This project will assist DHA to reduce the 

proportion of Defence families in private rental accommodation. 

3. In addition to an absolute increase in the size of its Richmond housing portfolio, 

and in order to reduce the proportion on RA, DHA must cope with the ‘churn’ 

created by leased houses reaching end of lease and needing to be replaced.  

While every effort is made to extend leases on suitable houses1, there remains 

a substantial number that need to be replaced by additional leases, direct 

purchases and new constructions.  

4. In order to increase the overall number of houses in the portfolio while also 

replacing houses that do not meet the new standard and houses for which 

leases will expire, DHA has programmed the addition of 135 dwellings, through 

                                                 

1 In 2006, Defence introduced its New Housing Classification Policy that increased the minimum 

standard for Defence housing.  Some of DHA’s portfolio does not comply with the new minimum 

standard. These dwellings cannot be candidates for lease renewal, adding to the ‘churn’. 
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34 constructions at its proposed Kellyville estate, over the financial years 

2011/12 to 2015/16.   

5. An additional 34 dwellings at Kellyville will contribute to the reduction of the RA 

level around RAAF Base Richmond closer to the 15% target by 2014/15.  

Furthermore, this housing is expected to be highly sought after by Defence 

families because of its ideal location relative to the proposed Kellyville shopping 

and education precincts, being well located within the Kellyville Masterplan 

6. The Kellyville estate is proposed to accommodate a total of 65 allotments, 34 

allotments will be made available for DHA to construct new dwellings for its own 

use and 31 allotments that do not meet DHA’s requirements are proposed to be 

sold to the general public.     

Options considered for meeting the need 

7. The acquisition of ‘broadacre’ sites followed by development and construction is 

DHA’s preferred delivery method because of the economies of scale associated 

with bulk procurement of new constructions, the surety of supply that 

accompanies securing large development pipelines, and the higher 

development margins associated with wholesale rather than retail land 

purchase.  This delivery method is even more attractive when well-located and 

suitably priced land is available, such as in this proposal. 

8. Other options include the construction of housing on-base, where opportunity 

presents, the purchase of developed land (serviced allotments) where available 

followed by construction, the purchase of suitable established houses, and the 

direct leasing of suitable housing where possible.   

9. In relation to this proposal, there is no opportunity in the RAAF Base Richmond 

area to construct housing on-base.  DHA then depends upon a combination of 

new constructions on developed land and the purchase of suitable housing 

where economically viable and direct leasing wherever possible.   

10. However, the reality of the north-western Sydney market is that these 

alternatives have not been able to economically keep pace with the Defence 

housing requirement and the churn created by the need to replace existing 

houses at end of lease. To this end DHA acquired the Kellyville site as a means 

of cost-effectively provisioning serviced residences for RAAF Base Richmond. 
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11. The Kellyville site is a well located greenfield parcel of land. DHA’s proposed 

constructions are considered generous in size and display a high level of design 

amenity. The combination of a well located parcel of land and generous sized 

dwellings is expected to provide Defence members and their families with a 

pleasant and desirable living environment (Supplementary Item 1 – Locality 

Map). 

Historical background 

12. The Kellyville sites at 22 and 24 Withers Road were acquired in November 

2011 for $1028 million. The site at 22 Withers Road has historically been 

utilised as a residence and ‘hobby farm’, including the use of the site as an 

orchard from the late 1940’s until the early 1960’s. 

13. Until its time of acquisition in November 2011, a majority of the land at 24 

Withers Road had largely been used as a poultry farm, which included a 

significant number of poultry sheds. The site also contains two residential 

detached dwellings (Supplementary Item 2 – Kellyville Site), 

Environmental matters 

14. As part of the Development Application lodgement and pre purchase due 

diligence processes, DHA and the former vendor have had prepared a Phase 1 

Contamination and Salinity Assessment Report over both 22 and 24 Withers 

Road.  

15. The outcome of this Phase 1 testing concluded that the site at 22 Withers Road 

was largely free of any contamination issues with no further testing being 

recommended. The report also noted and required that an appropriately 

experienced and qualified contractor be engaged to ensure removal of asbestos 

materials (within the existing house and shed) be carried out in accordance with 

WorkCover and other regulatory requirements. 

16. The outcome of the Phase 1 testing at 24 Withers Road confirmed that further 

analysis would be required of this site as a result of influences from the 

historical poultry farming land use.  

17. Further discussions with the consultant who prepared the Phase 2 

Contamination and Salinity Assessment Report and with DHA’s surveying 
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consultant confirmed that, subject to site remediation of those affected areas 

(and appropriate disposal), that the site would remain suitable for its intended 

residential use. DHA will ensure that all conditions of consent of the (soon to be 

granted) Development Approval (DA) will be complied with. 

Key legislation 

18. The following key legislation is relevant to this project: 

a. Environment Planning and Assessment Act 1979; 

b. Defence Housing Australia Act 1987; and 

c. Building and Construction Industry Improvement Act 2005. 

Planning process and consultation 

19. DHA’s development of the Kellyville site will occur in accordance with the North 

Kellyville Precinct Development Control Plan (DCP) 2008 and the North 

Kellyville Masterplan (Supplementary Item 3 – North Kellyville Masterplan).  

20. The Kellyville Precinct DCP 2008 and the North Kellyville Masterplan was 

prepared by the New South Wales Growth Centres Commission via an 

extensive local planning process involving various interest groups including The 

Hills Shire Council, NSW Department of Planning, NSW Government Agencies 

and authorities, with the DCP and Masterplan subsequently being approved 

and adopted by the State Government through its NSW Planning Department in 

2008.   

21. The intent of the North Kellyville Master Planning process was to ensure that all 

social and physical infrastructure to meet the needs of future residents is 

considered prior to dwelling construction within the area.. The Master Planning 

process is also designed to ensure the timely provision of these required 

services is delivered as population growth occurs. 

22. DHA engaged the services of Elton Consulting (whom were also engaged by 

the NSW Growth Centres Commission to prepare the North Kellyville 

Community Facilities and Open Space Assessment) to review the proposed 

Kellyville Masterpan and report on the proposed social and physical 

infrastructure.  
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23. To this end the Elton report concluded that sufficient levels of community 

facilities and open space is proposed to be provided for to accommodate future 

residents. Additional information on local services and amenities can be found 

at paragraph 34. 

24. Once developed, the North Kellyville Precinct is expected to accommodate a 

minimum of 4,500 additional dwellings and be home to around 15,500 new 

residents.  In relation to this total development, an additional 34 Defence 

families will have minimal impact.   

25. The Director of Relocations and Housing, Department of Defence, Mr Alan 

McClelland, has been briefed on the project and has written a letter of support 

(Supplementary Item 4).  The National Convenor of Defence Families of 

Australia, Ms Julie Blackburn, has also been briefed on the project and has 

provided her support (Supplementary Item 5). 

26. Discussions have also been held with the President of the Kellyville and Rouse 

Hill Progress Association Mr Simon Hillel, who is fully supportive of the 

development and has supplied DHA with a letter of support (Supplementary 

Item 6).  Additional consultation has also taken place with adjoining land 

developers who have expressed their desire to work collaboratively with DHA.  

27. DHA’s Social and Cultural Planning consultants have also held discussions with 

the Principals of the Iron Bark Ridge Primary School and Rouse Hill High 

School, the New South Wales Department of Education, Baulkham Hills Shire 

Council and local child care centres advising of DHA’s development.  

Project selection and location 

28. DHA purchased this well located land from the private market via private treaty 

in late 2011.   

29. The site is a 4 hectare greenfield parcel of land over 2 existing Certificates of 

Title, both fronting Withers Road.  The site is approximately 21 kilometres from 

the Parramatta Central Business District (CBD), 47 kilometres from the Central 

Sydney CBD and is 24 kilometres from the RAAF Base Richmond. 

30. The site was selected due to its close proximity to established shopping and 

service facilities at Rouse Hill and its central location between RAAF Base 

Richmond and the Parramatta CBD. 
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Project description and objectives 

31. The proposal is for DHA to develop the site for residential construction 

consistent with the approved North Kellyville Masterplan (Supplementary Item 7 

– DHA Proposed Kellyville Development Layout).   

32. The key objectives for this project are to complete the development of the site 

over a single  stage, comprising two components as follows: 

 Component One consisting of general civil and road works for the 

development of 65 serviced allotments. 

 Component Two consisting of construction of 34 dwellings for Defence 

personnel in the form of 26 integrated townhouses and 8 detached 

dwellings. 

33. The remaining 31 housing lots will be sold to the general public as individual 

lots. 

Local services and amenities – community facilities, shops and schools 

34. The North Kellyville Masterplan has been prepared as a guiding overlay over 

the North Kellyville growth corridor. This masterplan has been prepared to 

ensure the provision of the required facilities and amenities for residents in a 

coordinated and planned manner.  

35. The Kellyville site will be served by a mixture of both existing and yet to be 

constructed social infrastructure. 

36. The site is approximately 2 kilometres from the award winning Rouse Hill Town 

Centre, a major shopping centre housing two major supermarkets, a discount 

department store, a cinema complex and approximately 200 specialty shops. 

37. The established Rouse Hill Town Centre will provide Defence families with 

extensive opportunity to meet many of their immediate shopping and service 

needs. This centre also represents a good source of local employment 

opportunity for family members of future residents (Supplementary Item 8 –   

Photographs of the Rouse Hill Town Centre). 

38. In addition to the established Rouse Hill Town Centre, the North Kellyville 

Masteplan has earmarked a medium sized retail/commercial precinct to be 

established in the vicinity of the DHA site.  
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39. This new centre is expected to be established by private sector commercial 

developers within the next three to six years (2015-2018) and is likely to house 

a major full line supermarket, specialty shops, medical centre and fast food 

outlets. This new retail and commercial precinct is located within walking 

distance of the DHA site. 

40. The North Kellyville Masterplan has also earmarked an educational precinct 

which is approximately 500 metres from the DHA site and is expected to 

accommodate a community centre, three local parks and one to two primary 

schools.  

41. The development of the proposed community centre is expected to be funded 

via The Hills Shire Council and its Section 94 Contribution receipts. The 

establishment of the new school(s) remain the responsibility of the NSW 

Department of Education and Training.  

42. The timing of the establishment of both the community centre and new primary 

schools will be determined by the Hills Shire Council and Education NSW, 

pending funding availability and demand. Both sites have been earmarked for 

their respective use.   

43. New residents would most likely be required to utilise the existing Ironbark 

Ridge Public School and the Rouse Hill High Schools until these new facilities 

were established. Both schools are approximately two kilometres from the 

subject site. 

44. A map of the Kellyville residential area showing the established social 

infrastructure is at Supplementary Item 9. 

Public transport 

45. The area is moderately well served by public transport with prospects of 

improvement. There are dedicated bus services from Rouse Hill to both the 

Parramatta and Sydney CBDs, including a number of express services to 

Parramatta and onto Sydney CBD. 

46. Future bus services along Withers Road through to the Rouse Hill Town Centre 

and onto the Parramatta and Sydney CBDs are expected to commence once 

the proposed North Kellyville Local Centre is established in approximately 2 to 5 

years. 
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47. In addition, the New South Wales Government intends to extend the North-

West rail link to Rouse Hill, which is anticipated to commence construction in 

2014.   

Local road and traffic concerns 

48. Local streets are expected to have low levels of traffic. Withers Road is 

considered a ‘collector’ road and will likely result in higher levels of traffic 

generation than other roads within the Estate. Appropriate noise attenuation 

methods will be applied to those dwellings that front Withers Road to ensure 

compliance with relevant acoustic requirements from within the North Kellyville 

Development Control Plan (DCP). 

Zoning, land approvals and land acquisition 

49. The site is predominately zoned R2 – Low Density Residential, with a small 

portion being zoned R1 – General Residential (which allows for smaller lot 

sizes) under the provisions of the State Environmental Planning Policy (Sydney 

Regional Growth Centres) 2006. The zoning accords with the North Kellyville 

Masterplan, as does DHA’s Development Application which was lodged in the 

first quarter of 2012 with Development Approval expected early in the second 

half, also of 2012.   

Design concepts  

50. DHA envisages a mix of both integrated townhouses and detached style 

dwellings. The numbers of each, allotment sizes and street frontages are 

included in the table below. The allotment design and mix prepared by DHA 

accords with the requirements of the North Kellyville Masterplan.   

Allotment Type  Lot Numbers  Lot Areas  Lot Frontage 

           

Integrated townhouse 
Allotments  26  314m2 ‐ 345m2  10.48m ‐ 13.7m 

           

Detached style 
Allotments  39  360m2 ‐ 677m2  13.06m ‐ 17m 

           

Total  65  N/A  N/A 
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51. DHA has prepared seven designs that are contemporary in style using a mix of 

different external materials and finishes with a view to diversity in the built form.  

Floor plans and elevations have been developed (Supplementary Item 10) to 

ensure that DHA’s requirements in terms of space and amenity can be met on 

the smaller integrated lots that will front Withers Road, and similarly on the 

detached dwelling allotments. A total of five of the proposed townhouse style 

dwellings are also proposed to contain a small studio space above the double 

garages, in the form of a bedroom and bathroom (Fonzie Flat).   

Structural design and civil works 

52. All design and construction works carried out as part of this project will comply 

with or exceed Local Government, State and Federal Government controls and 

requirements, and all housing works will meet the requirements of the Building 

Code of Australia.  

53. Civil works and all building construction requiring certification will be undertaken 

by approved Certifiers and the head contractors for civil works and construction 

of houses will be accredited by the Federal Safety Commission.   

Utilities, stormwater, soils and flood control 

54. High voltage power supplies are available, along with appropriate gas and 

telecommunications infrastructure.   

55. Sewerage and potable water facilities are available or will be made available on 

or at the boundaries of the site. Numerous developments are currently already 

underway.  DHA will ‘tap’ into these facilities as it commences construction of 

the Kellyville estate.   

56. Stormwater will be disposed of in accordance with Baulkham Hills Shire Council 

requirement for discharge including incorporation of appropriate water sensitive 

urban design initiatives.  

57. DHA understands that no flood calculations have been prepared for the site to 

date. Notwithstanding this, DHA has had advice from its consultants confirming 

that the Kellyville site is near the top of the local rainfall catchment area and the 
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amount of overland flow in a 1:100 year event is unlikely to impact on 

allotments within this Estate. 

Electrical services, fire protection and home security 

58. Dwelling construction will conform to Australian standards and the Building 

Code of Australia.  Combined security/insect screens will be fitted to all external 

doors, including sliding doors, and security screens will be fitted to all opening 

windows on the ground floor level.  

Acoustics 

59. Appropriate noise attenuation methods will be applied to those 13 dwellings that 

front Withers Road to ensure compliance with relevant acoustic requirements 

from within the North Kellyville DCP. 

Landscaping 

60. The private outdoor spaces for each dwelling will meet or exceed Defence 

requirements.  

61. Landscaping of these spaces will be in accordance with the DHA specification 

using drought resistant native plant species appropriate to the Sydney climate.  

The Landscape Masterplan and a sample dwelling landscape plan are at 

Supplementary Item 11. 

Water and energy conservation measures 

62. DHA constructed dwellings will comply with DHA’s Design and Construction 

Specification.  In particular, these dwellings must achieve a minimum 6 star 

Energy Efficiency Rating (EER) as certified by an independent accredited 

assessor, using Accurate (NatHers replacement) or other equivalent method.   

Reduction of demand on the potable mains supply will be achieved through a 

combination of water efficient shower heads, flow regulators to basins and 

sinks, and dual-flush toilet cisterns.  

Housing choice 

63. The dwellings to be constructed will fulfil a requirement for a range of dwellings 

around RAAF Base Richmond for allocation to families. The development will 



Page 11 

DHA Kellyville PWC Submission 1 – 15 June 12 

consist of 26 rear loaded 4 bedroom, two storey detached townhouses, together 

with 8 small allotment, 4 bedroom, two storey detached dwellings. 

Silver level access 

64. Due to the limitations imposed by site topography, 29 of proposed 34 dwellings 

are to be designed to the Silver Level of the Liveable Housing Design 

Guidelines, Revision 1 of May 2011 and to be ‘adaptable’ for people with 

disabilities through: 

 Designated dwellings able to be easily converted to being wheelchair 

accessible; and 

 Provision of wheelchair accessibility between the designated dwellings, 

and the street.  

Work health and safety measures 

65. DHA contractors delivering works valued more than $3 million will be accredited 

by the Federal Safety Commissioner.  Work contractors will also adhere to 

relevant legislative requirements, including the Workers Compensation Act and 

the Work Health and Safety Act 2011. 

Cost-effectiveness and public value 

Outline of project costs 

66. The estimated overall project cost is approximately $22.8 million including GST 

and escalated costs but excluding the cost of the land.  The cost will be met 

from DHA equity and debt funding and will be recovered through sale of 

individual lots and the sale of DHA constructed housing through its Sale and 

Lease back program. 

Details of project delivery system 

67. Site development and dwelling construction packages will be contracted on a 

fixed price lump sum basis through an open tender process.  The successful 

tenderers will be required to comply with the Design and Construction 

Specification for DHA Residences Version 4.0 of December 2011.  This 

document can be found on the DHA website at www.dha.gov.au  
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Construction schedule 

68. Subject to Parliamentary approval by late 2012, the significant milestones to 

achieve completion of the project by December 2014 are: 

Date Milestone 

Nov 11 Finalise site acquisition 

Nov 11 Subdivision Design and Architectural Design commenced 

Feb 12 Subdivision Design and Architectural Design works complete 

Sep 12 PWC Approval process complete 

Apr 13 Civil construction commence 

Feb 14 Dwelling construction commence 

Dec 14 Dwelling construction complete 

Public value 

69. This proposal will contribute ‘public value’ by adding to the stock of housing 

used to meet Defence obligations to members of the Australian Defence Force 

and their families posted to RAAF Base Richmond and enhancing key 

objectives for retention of Defence personnel.  More broadly, the Kellyville 

project will create jobs in the construction industry and through the sale and 

development of serviced lots bring additional dwellings to the Kellyville housing 

market, thus alleviating pressure on the rental market.   

Revenue 

70. Details of the financial aspects of the project are included in a separate 

commercial in confidence briefing to the PWC.  
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Letter of support - Kellyville Rouse Hill Progress Association

 
 5 Tianie Place Rouse Hill NSW 2155   

10
th

 May 2012 

 

 

Peter Howman 

DHA 

26 Brisbane Ave 

Barton ACT 2600 

 

RE: Development at 22-24 Withers Rd Kellyville. 

 

Dear Peter, 

 
Following on from our meeting on Tuesday 8

th
 May 2012 Adam Newband from Defence Housing 

Australia, I am pleased to say that the Progress Association is fully behind the proposed development at 

22-24 Withers Rd Kellyville. 

 

After reviewing the plans and listening to a presentation regarding this development I feel the proposal 

should not meet with any issues as it fulfils the local LEP & DCP requirements. The designs of the 

properties will likely match into the surrounding developments as they utilise the modern style that is 

becoming prevalent to the local area. 

 

I would like to take this opportunity to thank you for the time you have provided to share with the 

community your intentions as this is a much needed resource for the local area and the RAAF base at 

Richmond. 

 

Yours sincerely, 

 
 

Simon Hillel 

President 

 

Business/Home: 9629 9699 Mobile: 0408 240 601 
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