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Fit‐out	of	New	Leased	Premises	for	the	
Department	of	Climate	Change	and	
Energy	Efficiency	

Post‐implementation	report—public	component	
 

 

PROJECT NAME 

 

Fit‐out of New Leased Premises for the Department of 
Climate Change and Energy Efficiency 

Proponent agency 

 

Department of Climate Change and Energy Efficiency (now 
the Department of Industry, Innovation and Science)  

Date referred to the Committee 

 

11 March 2010 

Committee report/s (eg. 1/2013) 

 

Report 2/2010 

Date of expediency (House of 
Representatives) 

 

24 June 2010 

COSTS 

 

 

Original cost estimate 

 

$20,500,000 

Final cost of project 

 

$21,265,277 

Reasons for cost changes 

 

Unfavourable market conditions at the time of tendering 
trade packages 
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TIME 

 

 

Original estimate of commencement 
and completion of works 

 

Original Commencement: July 2010 

Original Completion : December 2012 

 

Actual date of commencement and 
completion of works 

 

Actual Commencement: July 2010 

Actual Completion : December 2012 

Reasons for time changes 

 

N/A 

SCOPE 

 

 

Did the project deliver the original 
scope? Y/N 

 

Yes  

If no, was the scope increased or 
decreased? 

 

N/A 

Details of scope changes 

 

N/A 

Reasons for scope changes 

 

N/A 

 

	


