The Parliament of the Commonwealth of Australia			
Operational Upgrade,			
Darwin Detention Facility,			
Berrimah, NT			
Parliamentary Standing Committee on Public Works			
August 2005 Canberra			

© Commonwealth of Australia 2005 ISBN 0642786577

Contents

List of Abbreviations Extract from the Votes and Proceedings of the House of Representatives List of Recommendations REPORT 1 Introduction Referral of Work Background Existing Facilities Location Inquiry Process Public Hearing 2 The Proposed Works Purpose Need Options Considered Scope Project Delivery Cost	Me	embership of the Committee	V
List of Recommendations	List	st of Abbreviations	vi
REPORT 1 Introduction Referral of Work Background Existing Facilities Location Inquiry Process Public Hearing 2 The Proposed Works Purpose Need Options Considered Scope Project Delivery	Ext	tract from the Votes and Proceedings of the House of Representatives	vii
1 Introduction Referral of Work Background Existing Facilities. Location Inquiry Process Public Hearing. 2 The Proposed Works Purpose. Need Options Considered Scope Project Delivery	List	st of Recommendations	viii
1 Introduction Referral of Work Background Existing Facilities. Location Inquiry Process Public Hearing. 2 The Proposed Works Purpose. Need Options Considered Scope Project Delivery			
Referral of Work Background Existing Facilities Location Inquiry Process Public Hearing 2 The Proposed Works Purpose Need Options Considered Scope Project Delivery	RE	EPORT	
Background Existing Facilities. Location Inquiry Process Public Hearing. 2 The Proposed Works Purpose. Need Options Considered Scope. Project Delivery.	1	Introduction	1
Existing Facilities. Location Inquiry Process Public Hearing 2 The Proposed Works Purpose. Need. Options Considered. Scope Project Delivery.		Referral of Work	1
Location Inquiry Process Public Hearing The Proposed Works Purpose Need Options Considered Scope Project Delivery		Background	1
Inquiry Process Public Hearing The Proposed Works Purpose Need Options Considered Scope Project Delivery		Existing Facilities	1
Public Hearing		Location	2
2 The Proposed Works Purpose Need Options Considered Scope Project Delivery		Inquiry Process	2
Purpose Need Options Considered Scope Project Delivery		Public Hearing	3
Need Options Considered Scope Project Delivery	2	The Proposed Works	5
Options ConsideredScopeProject Delivery		Purpose	5
Scope Project Delivery		Need	5
Project Delivery		Options Considered	6
		Scope	6
Cost		Project Delivery	7
		Cost	8

3	Issues and Conclusions	9
	Project Costs	9
	Cost of Existing Facilities	9
	Undetermined Costs	10
	The Need for the Work	11
	Use of Existing Facilities	11
	Detainee Numbers	13
	Scope of Works	14
	Provision for Families and Women with Children	14
	Use of Demountable Buildings	16
	Parking Facilities	17
	Project Delivery	17
	Present and Prospective Public Value of Works	19
	Public Consultation	19
	Consultation with Territory and Local Government	20
	Proposed Name Change	21
	Visual Impact	22
	Shared Use of Defence Land	22
	Opportunities for Local Business and Industry	23
APP	PENDICES	
App	pendix A – List of Submissions	25
App	pendix B – List of Witnesses	27
	pendix C – Submission No. 1 from the Department of Immigration and Iticultural and Indigenous Affairs	29
App	pendix D – Official Transcript of Evidence	69

Membership of the Committee

Chair Hon Judi Moylan MP

Deputy Chair Mr Brendan O'Connor MP

Members Mr John Forrest MP Senator Alan Ferguson

Mr Harry Jenkins MP Senator the Hon Judith Troeth

Mr Bernie Ripoll MP Senator Dana Wortley

Mr Barry Wakelin MP

Committee Secretariat

Secretary Mrs Margaret Swieringa

Inquiry Secretaries Ms Vivienne Courto

Research Officer Mr Raymond Knight

Administrative Officer Mr Peter Ratas

List of Abbreviations

AFMA Australian Fisheries Management Authority

AGO Australian Greenhouse Office

BCA Building Code of Australia

DDF Darwin Detention Facility

DEB Defence Establishment Berrimah

DIMIA Department of Immigration and Multicultural and Indigenous

Affairs

DoFA Department of Finance and Administration

DSP Detention Service Provider

EPBC Act Environment Protection and Biodiversity Conservation Act 1999

IDS Immigration Detention Standards

IFFs Illegal Foreign Fishers

IRPC Immigration Reception and Processing Centre

OH&S Occupational Health and Safety

Extract from the Votes and Proceedings of the House of Representatives

No. 33 dated Thursday, 26 May 2005

15 PUBLIC WORKS—PARLIAMENTARY STANDING COMMITTEE—REFERENCE OF WORK—OPERATIONAL UPGRADE OF THE DARWIN DETENTION FACILITY, NORTHERN TERRITORY

Dr Stone (Parliamentary Secretary to the Minister for Finance and Administration), pursuant to notice, moved—That, in accordance with the provisions of the Public Works Committee Act 1969, the following proposed work be referred to the Parliamentary Standing Committee on Public Works for consideration and report: Operational upgrade of the Darwin detention facility, Northern Territory.

Debate ensued.

Question – put and passed.

List of Recommendations

3 Issues and Conclusions

Recommendation 1

In order to ensure appropriate scrutiny of expenditure, the Committee recommends that the Department of Immigration and Multicultural and Indigenous Affairs supply the Committee with regular updates on project costs throughout the operational upgrade of the detention facility.

Recommendation 2

In view of the inadequacy and inappropriateness of the plans for the proposed family zone at the detention facility, the Committee strongly recommends that families including women and children are not detained at the facility.

Recommendation 3

In the event that there is a demonstrated need for the short-term detention of families at the detention facility, the Committee recommends that, in order to ensure appropriate provision of security, amenity and space for families, women and children, the Department of Immigration and Multicultural and Indigenous Affairs better utilise available space to enlarge the proposed family zone, which should include appropriate separation of all facilities, adequate indoor recreation space and a secure outdoor area of a suitable size to accommodate the relocated play equipment from the existing large, grassed recreation area.

Recommendation 4

In order to ensure appropriate scrutiny of the proposed works, the Committee recommends that the Department of Immigration and Multicultural and Indigenous Affairs supply the Committee with an update on the proposed delivery methodology and the application of Commonwealth Procurement Guidelines to this process, when this information becomes available.

Recommendation 5

The Committee recommends that the Department of Immigration and Multicultural and Indigenous Affairs conduct a public meeting in respect of the proposed works to provide the local community members with the opportunity to learn about, and comment upon, the proposal.

Recommendation 6

In recognition of the importance of appropriate local consultation on Commonwealth developments, the Committee recommends that the Department of Immigration and Multicultural and Indigenous Affairs undertake consultation with the relevant Northern Territory Government agencies throughout the execution of the proposed works to ensure an acceptable outcome for all parties.

Recommendation 7

The Committee recommends that the Department of Immigration and Multicultural and Indigenous Affairs continue to consult with the office of the Northern Territory Chief Minister to find an appropriate alternative name for the upgraded detention facility.

Recommendation 8

The Committee recommends that the proposed operational upgrade of the detention facility at Berrimah, NT, proceed at the estimated cost of \$8.125 million.