

Status of GP Super Clinics as at 24 May 2012
 Note: All dates associated with construction and commencement of operations are contingent on local Council planning and development approvals, the availability of construction workforce and materials and the weather.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Australian Capital Territory								
Proposed: A hub on University of Canberra land in Belconnen; a hub in North Gunghalin and a spoke at an existing practice in Calwell.	2010-11	FA signed 10 April 2012	Ochre Health (ACT) Pty Ltd	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Blacktown (New South Wales)								
114-116 Main Street and ground floor of 112 Main Street, Blacktown.	2010-11	FA signed 21 May 2012	Blacktown GP Super Clinic Pty Ltd	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Blue Mountains (New South Wales)								
(a hub and spoke model)	2007-08	FA signed 23 Jan 2009	Balance! Healthcare P/L	20 years after practical completion of the works	Development Application approved.	Hub: Commenced Sept 2011 Spokes: Refurbishment at one of the spokes was completed in July 2010	Springwood Hub operational as at 30 Jan 2012	Springwood Hub: General practice, practice nursing, dietetics, diabetes education, psychology, chiropractic, physiotherapy, occupational therapy exercise physiology, ophthalmology, cardiology, pharmacy, sleep services, pathology. Katoomba Spoke: General practice, practice nursing, dietetics, pharmacy, pathology, Indigenous health, drug and alcohol dependency services. Blackheath Spoke: General practice, practice nursing, psychology, audiology, osteopathy, optometry, podiatry, diabetes education, clinical pharmacy, pathology and dietetics. Other Spokes: Ophthalmology, rehabilitation, neurology, physiotherapy, psychology, chiropractic, massage therapy, psychotherapy/counselling.
Hub: 16 Ferguson Road, Springwood								
Spokes: 108 and 110 Wentworth Street Blackheath								
61 Parke Street and 147 Katoomba Road, Katoomba								
Other allied health spokes across the Blue Mountains								

2012-13 Budget Estimates
 Committee: Community Affairs Committee
 Document Number: 3
 Date and Time: THUR 31/5/2012 9.05 AM
 Tabled by: DAVID BURT DSP Sec
 Pages: 16
 DETHA

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Broken Hill (New South Wales)								
(a hub and spoke model) Hub: 231-239 Thomas St, Broken Hill Spoke: 202-208 Patton St, Broken Hill	2010-11	FA signed 26 Sept 2011	Outback Family Practice P/L	20 years after practical completion of the works	Development Application for Hub site lodged.	Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Coffs Harbour (New South Wales)								
Lot 51 Stadium Drive, Coffs Harbour	2010-11	FA signed 28 Jun 2011	Bawrunga Coffs Harbour GP Super Clinic Ltd	20 years after practical completion of works		Dependent on timing of land sub-division.	Dependent on commencement of construction	
Grafton (New South Wales)								
4 Clarence St, Grafton	2007-08	FA signed 25 Jun 2009	Ochre Health Foundation Ltd	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 17 Oct 2011	Services include: general practice, diabetes education, counselling and sexual health therapy, physiotherapy, podiatry, mental health services, exercise physiology, pathology collection, speech pathology and occupational therapy.
Gunnedah (New South Wales)*								
Gunnedah District Hospital Marquis St, Gunnedah	2009	FA signed 3 March 2010	Gunnedah Rural Health Ltd	20 years after practical completion of the works	Development Application approved	Construction commenced mid May 2011	Mid 2012	
Jindabyne (New South Wales)								
Thredbo Terrace, Jindabyne	2010-11	FA signed 7 Oct 2011	Snowy River Shire Council	20 years after practical completion of the works		Dependent on timing of local government approvals.	Dependent on local government approvals and commencement of construction.	

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Lismore (New South Wales)								
33-35 Rous Road, Goonellabah	2010-11	FA signed 28 Nov 2011	Lismore GP Super Clinic Pty Ltd	20 years after practical completion of the works		Mid 2012	Dependent on commencement of construction.	Early Services: Expanded general practice services with additional services to progressively commence.
North Central Coast (New South Wales)								
85 Sparks Rd, Warnervale	2007-08	FA signed 15 April 2009	Warnervale Medical Services Pty Ltd	20 years after practical completion of the works	Development Application approved	Construction commenced Aug 2011	Mid 2012	Early Services: General practice, nursing, mental health nursing physiotherapy, audiology, dietetics, pathology collection
Nowra (New South Wales)								
TBA	2010-11	FA signed 28 June 2011	Illawarra Division of General Practice Limited	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Port Macquarie (New South Wales)								
38 Clifton Drive, Port Macquarie	2010-11	FA signed 30 June 2011	Rural and Metropolitan Health (Port Macquarie Pty Ltd)	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Port Stephens (New South Wales)								
29 Stockton Street, Nelson Bay	2007-08	FA signed 3 Feb 2009	Rural and Metropolitan Health	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 3 May 2010	Services include: general practice, practice nursing services, allied health services including: physiotherapy, dietetics, speech pathology, podiatry and a visiting medical specialist (urologist). Other services include risk assessments, falls assessments, and lifestyle modification programs.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Queanbeyan (New South Wales)								
23 Anill St, Queanbeyan	2007-08	FA signed 26 June 2009	Queanbeyan GP Super Clinic	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 1 Aug 2011	Services include: general practice , nursing, allied health services including: speech therapy, psychology, audiology, acupuncture, visiting Cardiologist and Commonwealth Rehabilitation Service visits. Pharmacy and pathology are co-located.
Riverina (New South Wales)								
Victoria Sq, Narrandera	2007-08	FA signed 3 Aug 2009	NGPM Pty Ltd	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 19 Jul 2011	Services include: general practice, nursing and allied health services including: physiotherapy, podiatry, psychology, audiology, diabetes education, Aboriginal health nurse and dietetics.
Shellharbour (New South Wales)								
Cove Boulevard and Shallows Dr, Shellcove	2007-08	FA signed 3 Feb 2009	Illawarra Division of General Practice	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 6 Jul 2011	Services include: general practice, nursing and allied health services including: clinical psychology, dietetics, speech therapy, exercise physiology and Indigenous Health Services.
South Central Coast (New South Wales)								
TBA	2010-11	FA signed 29 June 2011	Reliance GP Super Clinic Pty Ltd	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Southern Lake Macquarie (New South Wales)								
89 Dora St, Morrisset	2007-08	FA signed 29 Jan 2009	Waratah Medical Services Trust @ Morrisset	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 15 Dec 2010	Services include: general practice and medical specialist services - (urology, gynaecology, ophthalmology, cardiology), hydrotherapy and rehabilitation, physiotherapy, pathology, dietetics, podiatry, pain management, "In Control" incontinence centre, chronic disease management and preventative care programs, smoking cessation, diabetes education, immunisation, wound clinics and a post natal depression support group services for Aboriginal and Torres Strait Islander people, pharmacy services, post natal depression support group.
Tweed Heads (New South Wales)								
33-35 Corporation Circuit, Tweed Heads South	2010-11	FA signed 30 June 2011	Ausjendia Pty Ltd	20 years after practical completion of the works	Development Approval granted March 2012	Dependent on timing and outcome of Construction Tender	Dependent on commencement of construction	
Palmerston (Northern Territory)								
Cnr Temple Terrace and Roystonea Avenue, Palmerston	2007-08	FA signed 22 April 2009	Northern Territory Department of Health	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 4 Oct 2010	Services include: general practice, practice nursing, physiotherapy, dietetics, paediatric occupational therapy, paediatrician, pathology collection, mental health services including psychiatry, psychology and mental health nursing, weekly Closing the Gap clinic, chronic disease care multidisciplinary services and visiting respiratory physician

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Brisbane Southside (Queensland)								
(A hub and spoke model) Annerley Hub - PACE Facility, 20 Cornwall St, Woolloongabba	2007-08	FA signed 5 Nov 2009	University of Queensland	20 years after practical completion of the works	Annerley Hub: all approvals gained Logan Hub-Stage 1: Minor refunds only, no DA required Logan Hub-Stage 2:	Annerley Hub: completed. Logan Hub-Stage 1: Minor refurbishments completed Aug 2011 Logan Hub-Stage 2: dependent on timing of local council approvals and completion of construction tender process.	Annerley Hub: operational as of 14 Feb 2011 Logan Hub-Stage 1: Operational as of 5 Sept 2011 Logan Hub-Stage 2: dependent on timing of local council approvals and commencement of construction	Annerley Hub services: General practice - Nurse Practitioner - Practice Nursing - Care TODAY Clinic to cater for patients urgent care needs - Services to clients of Refugee Health QLD, intellectually disabled clients of the Endeavour Foundation and homeless people through hostels/walk-in - Ozlink Community Care Coordinator based at clinic - Chronic disease management clinics including mental health, cardiovascular, diabetes and respiratory - Allied health services including physiotherapy, exercise physiology, occupational therapy, dietetics, podiatry and psychology - Ante-natal and shared maternity care including 'POSSUMS' an unsettled babies clinic Logan Hub-Stage 1 services: General practice - Practice Nursing - Care TODAY Clinic to cater for patients urgent care needs - Allied health services including psychology, physiotherapy, podiatry and dietetics
Bundaberg (Queensland)								
Cnr Branyan and Crofton St, West Bundaberg	2007-08	FA signed 8 April 2010	Bundaberg Health Promotions Ltd	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 27 Jan 2012 Formally opened by Senator John Hogg (QLD) on 14 May 2012	Services include: general practice, psychology, diabetes education, occupational therapy, cardiac rehabilitation and pathology collection.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Cairns (Queensland)								
(a hub and spoke model)	2007-08	FA signed 20 May 2009	Balancee! Healthcare P/L	20 years after practical completion of the works	Development Application approved	Hub: 31 Oct 2011 Spokes: Refurbishment at Woree spoke completed in Feb 2010	Operational as of 14 May 2012	Services include: Edmonton hub general practice, practice nursing, dietetics, diabetes education, speech pathology, psychology, chiropractics, physiotherapy, podiatry, exercise physiology, radiology, medical specialists. Woree spoke: general practice, practice nursing, podiatry, pharmacy, pathology.
Gladstone (Queensland)								
206,208,210 and 212-2007-08 214 Philip St, Gladstone		FA signed 12 Feb 2010	GP Superclinic Gladstone P/L	20 years after practical completion of the works	Development Application approved	Pending finalisation of appeals against DA	Dependent on commencement of construction	Early Services: general practice, dietetics, podiatry, psychology, pathology (bulk billed), blood collection, skin cancer clinic

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Gold Coast (Queensland)								
Lot 107, Tamborine-Oxenford Drive, Oxenford	2010-11	FA signed 23 Feb 2012	Gold Coast GP Super Clinic Property P/L	20 years after practical completion of the works	Existing development application on property approved, with minor amendments lodged and awaiting approval	Dependent on timing of local government approval and completion of construction tender process.	Dependent on commencement of construction	
Ipswich (Queensland)								
University of Queensland Ipswich Campus, 11 Salisbury Rd, Ipswich	2007-08	FA signed 26 Jun 2009	University of Qld	20 years after practical completion of the works	Land on Uni campus, no DA required, only permit - Stage 1: Development permit approved Stage 2: Development permit approved	Stage 1: completed construction commenced Feb 2011	Stage 1: opened 18 Oct 2010 Stage 2: mid 2012	Stage 1 Services include: General practice - Practice Nursing - Care TODAY Clinic to cater for patients urgent care needs - Chronic disease management clinics Inc. skin, respiratory, cardiovascular, youth mental health services and diabetes - Home visits and visits to residential aged care facilities - Ozlink community care coordinator based at the clinic - Nurse led clinics for wound care and sexual health - Allied health services inc. youth psychiatry, psychology, physiotherapy, exercise physiology, and occupational therapy. Stage 2 Services include: Diagnostic imaging centre (2 April 2012).
Mackay (Queensland)								
TBA	2010-11	FA signed 23 May 2012	City Superclinic Complex Pty Ltd	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Mount Isa (Queensland)								
Cnr Ryan and Miles St, Mt Isa	2007-08	FA signed on 30 June 2011	Kinetic Health Group Pty Ltd	20 years after practical completion of the works	DA lodged December 2011	Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Redcliffe (Queensland)								
Redcliffe Hospital, 108 Anzac Ave, Redcliffe	2007-08	FA signed 27 Jan 2009	Redcliffe Hospital Foundation (Moreton Bay Integrated Care	20 years after practical completion of the works	Development Application approved	Construction commenced May 2010	Late 2012	
Strathpine (Queensland)								
328 Gympie Rd, Strathpine	2007-08	FA signed 16 April 2009	Superclinic Nominees Pty Ltd	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 11 Jan 2010	Services include: general practice, practice nursing (including an Indigenous health nurse), mental health nurse, pathology, pharmacy (adjacent to the clinic), diabetes education mental health and psychological services, physiotherapy, podiatry, dietetics, exercise physiology, audiology, chiropractic care, occupations health, Indigenous health services, skin checks, womens and men's health, child health services, health assessments and care plans and senior health checks.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Townsville (Queensland)								
87 Charters Towers, Townsville	2007-08	FA signed 21 May 2009	Nicholl Holdings Pty Ltd	20 years after practical completion of the works	Stage 1: Development Application approved. Stage 2: Development Application approved. Stage 3 Development Approval pending.	Stage 1: completed. Stage 2: commenced.	Dependent on commencement of construction of stage 3	Early Services Being offered from the existing medical practice in Townsville, at The Doctors Townsville include physiotherapy wide range of audiology and other inner ear services a walk before work/cardiac rehabilitation program a wide range of mental health care programs and new initiatives designed to encourage indigenous community access including a part time Aboriginal Health Worker.
Adelaide (South Australia)								
TBA	2010-11	FA signed 1 March 2012	HR Superclinic Pty Ltd	20 years after practical completion of the works		Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Modbury (South Australia)								
(ahub and spoke model) Hub: Smart Road, Modbury Spoke: Gillies Crescent, Hillcrest	2007-08	FA signed 29 July 2009	SA Health	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 7 Dec 2011	Services include: general practice, nursing, physiotherapy, dietetics, diabetes education, social work, occupational therapy, health promotion and illness prevention services, public dental, aboriginal health services, and child development services
Noarlunga (South Australia)								
Alexander Kelly Dr, Noarlunga	2007-08	FA signed 29 July 2009	SA Health	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 13 Mar 2012	Services include: general practice, nursing, dietetics, diabetes nurse education, social work, speech pathology, occupational therapy, psychology, podiatry, exercise physiology and physiotherapy, public dental services, Aboriginal health services, child development services, sexual health services, mental health services, women's health services and drug and alcohol services

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Playford North (South Australia)								
Curtis Rd, Munno Para	2007-08	FA signed 28 July 2009	Adelaide Unicare	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 31 May 2011	Services include: general practice (including procedural services such as excisions) practice nursing with extended roles- (audit/recall of patients with chronic disease, health assessments, nurse-led clinics in smoking cessation, women's health, diabetes, ante-natal care as well as baby health checks, wound care) allied health (physiotherapy, dietetics, podiatry, exercise physiology, clinical pharmacy for medication management reviews, occupational therapy, and a range of psychology services including co-led health promotion groups) Tai Chi classes and a healthy eating and lifestyle program, parenting advice, medical imaging, pathology collection, medical specialist visiting services (including psychiatry and gastroenterology) and Relationships Australia services.
Burnie (Tasmania)								
55 Bass Highway, Cooee	2007-08	FA signed 17 April 2009	Burnie Super Clinic P/L	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 7 Mar 2011	Services include: general practice nursing allied health services including diabetes educator, physiotherapy, dietetics, podiatry, audiology Preventative services include Healthy Sleep Solutions, and group services addressing lifestyle modification, identification of patients with high risk of chronic disease, cancer screening, immunisation, clinical pilates and balance classes, and the Aspirin in Reducing Events in the Elderly (ASPREE) Program. Pathology and a pharmacy on site. Visiting specialist services include nephrology and neurosurgery.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Clarence (Tasmania)								
Bayview St, Rosny Park	2007-08	16 Jan 2009	Tasmanian Department of Health and Human Services	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 4 Jul 2011	Services include: general practice (including minor procedural) neurosurgical consulting nursing allied health services including clinical psychology services, mental health nurse and exercise physiologist Will integrate with a large range of allied health services as they progressively commence at the co-located State-run ICC
Devonport (Tasmania)								
8 Wenvoe St and 144 A-B William St, Devonport	2007-08	9 April 2009	Devonport GP Superclinic Properties P/L	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 22 Jul 2010	Services include: general practice nursing allied health: audiology, physiotherapy, counselling, diabetes education, osteopathy, skin cancer screening, immunisations, minor procedures; suturing and wound management, hypertension management, smoking cessation, Clinics for asthma, diabetes, and participating in the Coordinated Veterans Care program Women's, men's and travel health, occupational health and injury management services to industry pathology collection service on site. A range of services from visiting medical specialists including urologist, neurosurgeon, spinal surgeon, occupational environmental medicine specialist, psychiatrist, occupational physician, rheumatologist, endocrinologist, orthopaedic surgeon, consultant physician.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Ballan (Victoria)								
164 Inglis St, Ballan	2007-08	FA signed 30 Jun 2008	Ballan and District Soldiers Memorial Bush Nursing Hospital and Hostel Inc	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 14 Sept 2009	Services include: General practice, practice nursing, dental and orthodontic, echocardiograms, cardio-lab, continence support, physiotherapy, dietetics, podiatry, occupational therapy, exercise physiology, mental health-psychology and mental health nursing, audiology, District and community health nursing, women's health clinics, lifestyle modification clinics, group health lifestyle programs (weight management program "Time for a Change" meditation and stress management), chronic disease management (including group exercise and strengthening program "Make a Move") pathology, drug and alcohol services, welfare support, transport connections program, and a 24 hour emergency care by the GPs but provided in adjoining Bush Nursing Hospital.
Bendigo (Victoria)								
Arnold St, Bendigo	2007-08	FA signed 30 Jun 2008	Monash University	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 24 Oct 2011	Services include: Rapid access clinic for same day GP appointments. Preventative and continuing care service delivered by a team comprising a diabetes nurse educator, practice nurse, podiatrist, dietitian, psychologist, social work and mental health professionals. Acute triage bays to assist with demand management on Bendigo Hospital ED (opposite clinic).
Berwick (Victoria)								
Monash University (close to Clyde Rd, Monash Freeway and Princes Highway) Berwick	2007-08	FA signed 6 Nov 2009	Dandenong Casey Super Clinic Limited	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 10 Oct 2011	Services include: General Practice, Community education, teaching of health professionals, nursing, wound care, asthma management, pathology, immunisations (travel and childhood), psychiatry and mental health care.

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Cobram (Victoria)								
Cobram District Hospital, Clarke Street, Cobram	2010-11	FA signed 3 May 2011	Cobram District Health	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 14 Oct 2011	Services include : General practice consultations, dental care, echocardiography, pathology/diagnostic, podiatry, dietetics, diabetes education, physiotherapy, nursing, midwifery, speech pathology, mental health, occupational therapy and medical specialist consultations.
Geelong (Victoria)								
Cnr Reynolds Rd and Princes Highway, Belmont	2007-08	FA signed 25 Feb 2009	KH Properties Ltd	20 years after practical completion of the works	Development Application approved	Completed	Operational as of 30 Aug 2010	Services include: General Practice, practice nursing, specialist endocrinology, chronic disease management, psychology, physiotherapy (remedial sports and pregnancy massage therapy), exercise physiology (including walking groups, resistance and agility groups), podiatry, diabetes and respiratory education, dietetics, mental health support services and a newly opened pharmacy on site Group classes include: balance and agility, rehabilitation, diabetes type II education and support, lifestyle modification, pilates, SHADES mental health self management. preventative healthcare community forum: "Coeliac Disease and Irritable Bowel Syndrome"
Hume (Victoria)								
TBA	2010-11	FA signed 27 May 2011	Dianella Community Health	20 years after practical completion of the works	Lodgement of approvals dependent on finalisation of land.	Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	Early services Rapid Access service with additional GPs and Allied Health professionals commenced 15 Aug 2011.
Melbourne West (Victoria)								
TBA	2010-11	FA signed 8 Jun 2011	ISIS Primary Care Ltd	20 years after practical completion of the works	Lodgement of approvals Dec 2011	Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Portland (Victoria)*								
148-150 Percy St, Portland	2009	FA signed 19 May 2010	Portland District Health	20 years after practical completion of the works	Development Application approved	Construction commenced Feb 2011	Operational as of 13 Mar 2012	Services include: General practice, practice nursing, diabetes education, dietetics, podiatry, physiotherapy, psychology/mental health nursing, community rehabilitation program and exercise physiology
South Morang (Victoria)*								
Cnr Civic Dr and McDonald Rd, South Morang	2009	FA signed 6 May 2010	Plenty Valley Community Health	20 years after practical completion of the works	Development Application approved	Construction commenced March 2012	Late 2012	
Wallan (Victoria)								
7-17 High St, Wallan	2007-08	FA signed 13 Apr 2011	Mitchell Community Health	20 years after practical completion of the works	Application for development approval will follow completion of environmental investigation	Dependent on timing of local government approvals	Dependent on local government approvals and commencement of construction	
Wodonga (Victoria)*								
153 High St, Wodonga	2009	FA signed 23 Feb 2010	Gateway Community Health	20 years after practical completion of the works	Planning permit obtained	Construction commenced Sept 2011	Late 2012	Early Services: General practice, nursing, sexual health clinics
Cockburn (Western Australia)*								
Cnr Beeliar Drive and Wentworth Avenue, Success	2009	FA signed 19 May 2010	Cockburn City Council	20 years after practical completion of the works	Building licence issued	Construction commenced Dec 2011	Early 2013	

Location	Date of Announcement	Date of Funding Agreement	Funding Recipient	Completion of contract	Status of Local Govt approval	Date of construction commenced or proposed construction	Proposed opening date	Service delivery
Karratha (West Australia)								
TBA	2010-11	FA signed 27 Jun 2011	Pilbara Health Network	20 years after practical completion of the works	Development Application approved	Dependent on timing of local government approvals. Anticipated to be early 2013.	Dependent on timing of local government approvals and commencement of construction.	Early Services: Nutrition and diabetes training services with further expansion planned.
Midland (West Australia)								
Cnr Yelverton Pl and Centennial Pl, Midland	2007-08	FA signed 31 Jul 2009	Health Integra P/L	20 years after practical completion of the works	Development Application approved	Construction commenced Apr 2011	Mid 2012	
Northam (West Australia)								
TBA	2010-11	FA signed 23 April 2012	Central Wheatbelt Division of General Practice Inc.	20 years after practical completion of the works	To be lodged post finalisation of land	Dependent on timing of local government approvals.	Dependent on timing of local government approvals and commencement of construction.	Early Services: Counselling and pathology services at the Toodyay Clinic with further expansion planned.
Wanneroo (West Australia)								
Proposed: Dundeebar Rd, Wanneroo	2007-08	FA signed 6 Sept 2011	Edith Cowan University	20 years after practical completion of the works	To be lodged post finalisation of land	Dependent on timing of local government approvals	Dependent on timing of local government approvals and commencement of construction	

Status of remaining 2010-11 sites

Forthcoming ITAs = 1

Assessment processes underway = 3

Contracts under negotiation = 6

"Early" = Jan-Apr

"Mid" = May-Aug

"Late" = Sept-Dec

* Additional sites announced 2009