

Mobile Black Spot Program - Tasmania rollout update

(as at 24 May 2018)

Rounds 1 and 2 rollout

37 Round 1 and 2 base stations

- 25 complete (24 round 1, 1 round 2)
- 12 remaining (1 Optus, 1 Telstra, 10 Vodafone)

Round	Name	Carrier	State	Site Type	Site Status	Site on air
Round 1	Bicheno	Vodafone	TAS	Base station	Complete	June - 2016
Round 1	Bothwell	Vodafone	TAS	Base station	Complete	September - 2016
Round 1	Little Swanport	Vodafone	TAS	Base station	Complete	September - 2016
Round 1	Okehampton Beach	Vodafone	TAS	Base station	Complete	September - 2016
Round 1	Buckland	Vodafone	TAS	Base station	Complete	November - 2016
Round 1	Eggs And Bacon Bay	Telstra	TAS	Base Station	Complete	March - 2017
Round 1	Whitefoord	Telstra	TAS	Base Station	Complete	April - 2017
Round 2	Strathgordon	Optus	TAS	Small cell	Complete	June - 2017
Round 1	Sisters Beach	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Mole Creek	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Targa	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Lulworth	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Nunamara	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Rossarden	Telstra	TAS	Base Station	Complete	June - 2017
Round 1	Steppes	Vodafone	TAS	Base station	Complete	June - 2017
Round 1	Melrose	Telstra	TAS	Base Station	Complete	September - 2017
Round 1	Elliott	Telstra	TAS	Base Station	Complete	October - 2017
Round 1	Gawler	Telstra	TAS	Base Station	Complete	October - 2017
Round 1	South Riana	Telstra	TAS	Base Station	Complete	October - 2017
Round 1	Takone	Vodafone	TAS	Base station	Complete	December - 2017
Round 2	Swanwick	Telstra	TAS	Base Station	Complete	December - 2017
Round 1	Loyetea	Telstra	TAS	Base Station	Complete	December - 2017
Round 2	Temma	Telstra	TAS	Base Station	Complete	January - 2018
Round 2	Bradys Lake	Telstra	TAS	Base Station	Complete	February - 2018
Round 1	Tarra Leah	Vodafone	TAS	Base station	Complete	May - 2018
Round 1	Apslawn	Vodafone	TAS	Base station		2018
Round 1	Brandum	Vodafone	TAS	Base station		2018
Round 2	Buckland North	Optus	TAS	Base Station		2018
Round 1	Cramps Bay	Telstra	TAS	Base Station	Build started	Q2 2018
Round 1	Goshen	Vodafone	TAS	Base station	Build started	2018
Round 1	Hamilton	Vodafone	TAS	Base station	Build started	Q2 2018
Round 1	Miena	Vodafone	TAS	Base station		2018
Round 1	Pyengana	Vodafone	TAS	Base station	Build started	2018
Round 1	Swansea	Vodafone	TAS	Base station	Build Started	Q2 2018
Round 1	Verona Sands	Vodafone	TAS	Base station	-	2018
Round 1	Wayatinah	Vodafone	TAS	Base station		2018
Round 2	Yolla	Vodafone	TAS	Base Station	Build started	Q2 2018

Priority Locations round

- 9 base stations funded
- 2 locations addressed by other program or commercial upgrades
 - Killiecrankie/Palana (Building Better Regions Fund)
 - Sulphur Creek (commercial upgrades)

Name	Carrier	State	Site Type
Beechford/Lefroy	Optus	TAS	Base Station
Blackstone Heights	Telstra	TAS	Base Station
Devonport	Telstra	TAS	Base Station
Gunns Plains	Telstra	TAS	Base Station
Lachlan	Optus	TAS	Base Station
Murdunna	Optus	TAS	Base Station
Musselroe Bay	Telstra	TAS	Base Station
Wilmot	Optus	TAS	Base Station
Yolla	Optus	TAS	Base Station