

© Commonwealth of Australia 2005 ISBN 0 642 78645 3

Contents

mbership of the Committee	V
of Abbreviations	vi
ract from the Votes and Proceedings of the House of Representatives	vii
of Recommendations	viii
PORT	
Introduction	1
Referral of Work	1
Background	1
Location	2
Inquiry Process	2
Inspection and Public Hearings	3
The Proposed Works	5
Purpose	5
Need	6
Scope	7
Suitability	7
Project Delivery	8
Cost	8
r	of Abbreviationsact from the Votes and Proceedings of the House of Representativesof Recommendations

3	Issues and Conclusions	9
	Revenue and Costs	9
	Revenue	9
	Relocation Costs	10
	Goods and Services Tax	11
	Staff Issues	11
	Relocation of Personnel	11
	Childcare Facilities	12
	Space per Employee	12
	Provision for Persons with a Disability	13
	Facility Use	13
	Energy Consumption and Green Building Initiatives	13
	Electricity Supply	14
	Quality of Evidence	14
AP	PENDICES	
Аp	pendix A – List of Submissions	17
Аp	pendix B – List of Witnesses	19
Аp	pendix C – Submission No. 1 from the Reserve Bank of Australia	21
Ар	pendix D – Official Transcript of Evidence	53

Membership of the Committee

Chair Hon Judi Moylan MP

Deputy Chair Mr Brendan O'Connor MP

Members Mr John Forrest MP Senator Alan Ferguson

Mr Harry Jenkins MP Senator Michael Forshaw

Mr Bernie Ripoll MP Senator the Hon Judith Troeth

Mr Barry Wakelin MP

Committee Secretariat

Secretary Mrs Margaret Swieringa

Inquiry Secretary Ms Vivienne Courto

Research Officer Mr Raymond Knight

Administrative Officer Mr Peter Ratas

List of Abbreviations

AGO Australian Greenhouse Office

BRS Business Resumption Site

CBD Central Business District

DR Disaster Recovery

FSU Finance Sector Union

HO Head Office

ITC Information Technology and Communications

RBA Reserve Bank of Australia

RITS Reserve Bank Information and Transfer System

UPS Uninterrupted Power Supply

Extract from the Votes and Proceedings of the House of Representatives

No. 28 dated Wednesday, 11 May 2005

PUBLIC WORKS – PARLIAMENTARY STANDING COMMITTEE – REFERENCE OF WORK – RESERVE BANK OF AUSTRALIA BUSINESS RESUMPTION SITE AT BAULKHAM HILLS IN SYDNEY, NSW

Dr Stone (Parliamentary Secretary to the Minister for Finance and Administration), pursuant to notice, moved—That, in accordance with the provisions of the Public Works Committee Act 1969, the following proposed work be referred to the Parliamentary Standing Committee on Public Works for consideration and report: Reserve Bank of Australia Business Resumption Site at Baulkham Hills in Sydney, NSW.

Question – put and passed.

List of Recommendations

3 Issues and Conclusions

Recommendation 1

The Committee recommends that the proposed construction of a business resumption site for the Reserve Bank of Australia proceed at the estimated cost of \$38 million.