The Parliament of the Commonwealth of Australia

Upgrade Patrol Boat Facilities, HMAS *Coonawarra*, Darwin, NT

Parliamentary Standing Committee on Public Works

August 2005 Canberra © Commonwealth of Australia 2005 ISBN 0642786585

Contents

| Membership of the Committee | V |
|--|------|
| List of Abbreviations | vi |
| Extract from the Votes and Proceedings of the House of Representatives | vii |
| List of Recommendations | viii |

REPORT

| 1 | Introduction | 1 |
|---|-----------------------------|---|
| | Referral of Work | 1 |
| | Background | 1 |
| | Location | 2 |
| | Inquiry Process | 2 |
| | Public Hearing | 3 |
| 2 | The Proposed Works | 5 |
| | Purpose | 5 |
| | Need | 5 |
| | Options Considered | 6 |
| | Siting Options | |
| | Technical Options | 6 |
| | Preferred Option | 7 |
| | Scope | 7 |
| | Wharf Extension Medium Work | |

| | Remaining Works | |
|---|--|----|
| | Project Delivery | 8 |
| | Cost | 9 |
| 3 | Issues and Conclusions | 11 |
| | Environmental Considerations | 11 |
| | Environment Protection and Biodiversity Conservation Act 1999 | 11 |
| | Environmental Management Plan | 12 |
| | Excavation of Hardstand Area | |
| | Dredging | 13 |
| | Ecologically Sustainable Development (ESD) and Energy Management | 14 |
| | Zoning and Approvals | |
| | Scope of Works | |
| | Support Cradles | |
| | Synchrolift | |
| | Working Accommodation | |
| | Fire Protection Systems | |
| | Economic Considerations | |
| | Construction Workforce | |
| | Economical Design Solutions | |
| | | |

APPENDICES

| Appendix A – List of Submissions | 21 |
|--|----|
| Appendix B – List of Witnesses | 23 |
| Appendix C – Submission No. 1 from the Department of Defence | 25 |
| Appendix D – Official Transcript of Evidence | 47 |

iv

Membership of the Committee

| Chair | Hon Judi Moylan MP |
|-------|--------------------|
|-------|--------------------|

Deputy Chair Mr Brendan O'Connor MP

Members Mr John Forrest MP

Mr Harry Jenkins MP

Mr Bernie Ripoll MP

Mr Barry Wakelin MP

Senator Alan Ferguson Senator the Hon Judith Troeth Senator Dana Wortley

Committee Secretariat

| Secretary | Mrs Margaret Swieringa |
|------------------------|------------------------|
| Inquiry Secretaries | Ms Vivienne Courto |
| Research Officer | Mr Raymond Knight |
| Administrative Officer | Mr Peter Ratas |

List of Abbreviations

| ACPB | ARMIDALE Class Patrol Boats |
|----------|---|
| AGO | Australian Greenhouse Office |
| ANAO | Australian National Audit Office |
| BCA | Building Code of Australia |
| CEMP | Construction Environmental Management Plan |
| DEH | Department of Environment and Heritage |
| DMO | Defence Materiel Organisation |
| DNB | Darwin Naval Base |
| Defence | Department of Defence |
| EPBC Act | Environment Protection and Biodiversity Conservation Act 1999 |
| RAN | Royal Australian Navy |

Extract from the Votes and Proceedings of the House of Representatives

No. 28 dated Thursday, 11 May 2005

HVP No. 28 PUBLIC WORKS – PARLIAMENTARY STANDING COMMITTEE – REFERENCE OF WORK – UPGRADE OF PATROL BOAT FACILITIES, DARWIN NAVAL BASE, NT

Dr Stone (Parliamentary Secretary to the Minister for Finance and Administration), pursuant to notice, moved – That, in accordance with the provisions of the Public Works Committee Act 1969, the following proposed work be referred to the Parliamentary Standing Committee on Public Works for consideration and report: Upgrade of Patrol Boat Facilities, Darwin Naval Base, NT.

Question – put and passed.

List of Recommendations

3 Issues and Conclusions

Recommendation 1

The Committee recommends that the Department of Defence maintain close consultation with the Northern Territory Department of Lands, Planning and Environment to ensure minimisation of damage to the marine environment occasioned by dredging activities at *HMAS Coonawarra*.

Recommendation 2

In view of the importance of fire protection and evacuation measures, the Committee recommends that the Department of Defence supply it with details of the fire protection system proposed for the Standby Crew and Port Services Organisation building, including any departures from the requirements of the Building Code of Australia, when these have been determined.

Recommendation 3

The Committee recommends that the proposed upgrade of patrol boat facilities at HMAS *Coonawarra*, Darwin, proceed at the estimated cost of \$19.2 million.