

List of Regional Cancer Centres as at 25 June 2014

Note: The expected practical completion date for multi-site projects is based on the completion date of the last site. All centres that have reached practical completion are operational.

 = Completed projects

	Project	Date of Announcement	Date of Completion	Expected Date of Completion	Current Status
ACT					
1	ACT Capital Regional Cancer Centre	May 2009		July 2014	Fixtures, furnishings, equipment installation completed
NSW					
2	New England and North West Regional Cancer Centre	April 2010	September 2013		Clinic Operational
3	Central Coast Regional Cancer Service	April 2010	November 2012		Clinic Operational
4	North Coast Cancer Institute	April 2010	September 2012		Clinic Operational
5	Shoalhaven Regional Cancer Centre	April 2010	September 2013		Clinic Operational
6	Illawarra Regional Cancer Centre	April 2010	July 2013		Clinic Operational
7	Lismore Cancer Patient and Carer Accommodation	April 2010	December 2012		Accommodation Operational
Northern Territory					
8	Alan Walker Cancer Centre - NON HHF*	May 2006	January 2010		Clinic Operational
Queensland					
9	Central Integrated Regional Cancer Service	April 2010		July 2015	Construction commenced (Multi – site at different stages of construction)
10	Toowoomba and South West Queensland Integrated Cancer Service	April 2010	May 2012		Clinic Operational
11	Townsville and Mt Isa Integrated Regional Cancer Service	April 2010		December 2014	Construction commenced (Multi – site at different stages of construction)

	Project	Date of Announcement	Date of Completion	Expected Date of Completion	Current Status
12	St Andrew's Cancer Care Centre, Toowoomba	April 2010	January 2013		Clinic Operational
13	Nambour Regional Cancer Centre	April 2010	July 2011		Project Operational
14	Springfield Cancer Care Centre - NON HHF*	July 2012		December 2015	Construction commenced
15	Bundaberg Integrated Cancer Care Centre Expansion	May 2012	October 2013		Clinic Operational
South Australia					
16	Whyalla Regional Cancer Centre	April 2010		October 2014	Fixtures, furnishings, equipment installation completed
Tasmania					
17	Tasmanian Cancer Care Project	April 2010		August 2015	Construction commenced (Multi – site at different stages of construction)
Victoria					
18	Ballarat Regional Integrated Cancer Centre	April 2010	April 2013		Clinic Operational
19	Gippsland Cancer Care Centre	April 2010		August 2014	Fixtures, furnishings, equipment installation completed
20	State-wide Enhancements to Victorian Regional Cancer Centres	April 2010		November 2015	Construction commenced (Multi – site at different stages of construction)
21	Stage 2 Accommodation Gippsland Rotary Centenary House	April 2010	October 2011		Accommodation Operational
22	Albury/Wodonga Patient and Carer Accommodation Centre	April 2010	December 2012		Accommodation Operational

	Project	Date of Announcement	Date of Completion	Expected Date of Completion	Current Status
23	Albury/Wodonga Regional Cancer Centre	May 2011		September 2015	Construction commenced
24	Integrated Regional Cancer Service, Geelong	May 2011		December 2015	Construction commenced (Multi – site at different stages of construction)
Western Australia					
25	Strengthening Cancer Services in Regional Western Australia	April 2010		November 2017	Construction commenced (Multi – site at different stages of construction)
26	South West Health Campus Comprehensive Cancer Centre	April 2010	March 2013		Clinic Operational

* These infrastructure projects are not funded under the Health and Hospitals Fund .