

Senate Community Affairs Committee

ANSWERS TO ESTIMATES QUESTIONS ON NOTICE

HEALTH AND AGEING PORTFOLIO

Supplementary Budget Estimates 2010-11, 20 October 2010

Question: E10-096

OUTCOME 13: Acute Care

Topic: MYHOSPITALS WEBSITE

Written Question on Notice

Senator Boyce asked:

- a) This site was to be ready by August 2010. Why wasn't it ready by that date?
- b) When can we expect it to be operational?
- c) What has been the problem?
- d) Why the delay?
- e) Are the cost estimates for this project on track or have they exceeded estimates?

Answer:

- a) Work on the website was deferred during the caretaker period for the Federal Election.
- b) The website was launched on 10 December 2010.
- c) Please refer to answer for question a).
- d) Please refer to answer for question a).
- e) The project is within the scope of estimated costs.