

**Senate Standing Committee on Environment and Communications
Legislation Committee**

Answers to questions on notice
Environment and Energy portfolio

Question No: 169
Hearing: Budget Estimates
Outcome: Outcome 3
Program: Australian Antarctic Division (AAD)
Topic: Icebreaker – Payment Milestones
Hansard Page:
Question Date: 05 June 2017
Question Type: Written

Senator Xenophon asked:

Please list each payment milestone, its planned date and the amount that will be paid.

Answer:

The details of payment milestones, dates and the amounts that will be paid is commercial in confidence.

There are twenty milestone events in the contract spread over the design and build phase, which are set-out in the table below:

Milestone Event	Status
Commencement Date	completed
Completion of Requirements Review	completed
Approval of hull construction plans by Classification Society	completed
Completion of Functional Design Review 1	completed
Start steel cutting	completed
Completion of Functional Design Review 2	
Keel laying	
Continuation hull assembly in dry dock	
Completion of Detail Design Review 2	
Start alignment procedure shaft line	
Launching	
Placement of the wheelhouse sections	
All assembly blocks installed	
Placement of one main cargo crane	
Commencement of Harbour Acceptance Tests	
Propeller rotation on PTI power	
Commence Sea Acceptance Trials	
Commence Special Sea Trials including sound range and icebreaking trials	
Provisional Acceptance	
Final Acceptance	