

**Senate Standing Committee on Economics**

**ANSWERS TO QUESTIONS ON NOTICE**

**Treasury Portfolio**

Additional Estimates

26 February 2014

**Question: AET 1988-1991**

**Topic: Project Management (CGC)**

**Written: 7 March 2014**

**Senator BUSHBY asked:**

1988. Have there been any major projects or programs embarked upon recently by your agency or where your agency has participated, where there was not a form of cost benefit analysis or business case before the project commenced? If so, please advise why this didn't occur.
1989. What has been the experience of your agency with gateway review processes? Have you found the costs of those processes proportionate to the benefits?
1990. Do you have any major projects or programs where there have been major shortfalls against performance indicators? If so, please advise of those areas of shortfall.
1991. Has there been any expenditure during the last parliament on initiatives that were either abandoned or put on hold?

**Answer:**

1988. No
1989. The cost of the gateway review processes is reducing, but has not yet reached the point where this small agency can achieve efficiencies.
1990. No
1991. No