

# **Senate Finance and Public Administration Legislation Committee — Budget Estimates Hearing—May 2017**

## **Answers to Questions on Notice**

### **Parliamentary departments, Department of Parliamentary Services**

Topic: **Security Upgrade Works**

Question: **68**

Written: **Senator Kitching**

#### **Date set by the committee for the return of answer: 7 July 2017**

With respect to the security upgrade project, which of the Building Condition Assessment Report outcomes have been implemented? Which have been finalised? Of those outstanding, what is the timeframe for implementation?

#### **Answer**

None of the Building Condition Assessment Report outcomes which are being completed as part of the security upgrade project have been completed. The BCAR outcomes which are security related are being implemented as part of the Electronic Security Systems Upgrade Project as follows:

- Type 1 Security Alarm System - (Commenced May 2016, Estimated Completion November 2017)
- Security Alarm System - (Commenced May 2016, Estimated Completion May 2018)
- Electronic Access Control System - (Commenced May 2016, Estimated Completion February 2018)
- Closed Circuit Television System - (Commenced May 2016, Estimated Completion May 2018)
- Key Safe System - (Commenced May 2016, Estimated Completion October 2017)
- Two Way Radio System - (Commenced September 2016, Estimated Completion September 2017)