

Report	School Name	Suburb	Education Authority	Project Description	Outlines Completion Date	Extended Completion Date if Applicable	Actual Completion Date if Complete	Percent Completion Date if Incomplete
R1	Abbotsleigh	WAHROONGA	NSW Independent	New Construction - Classroom (Construction of Infants block)	2012/10			12/20/2010
R1	Aberdeen Public School	ABERDEEN	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			10/5/2010
R1	Aberfeldie Primary School	ESSENDON	VIC Government	New Construction - Library (Construction including Library)	2012/10			8/23/2010
R1	Adeleyn Public School	ADELUNG	NSW Government	New Construction - Library (Construction including Library)	2011/10	12/20/2010	5/12/2010	
R1	Agnew School	WAKERLEY	QLD Independent	New Construction - Library (Construct Library)	2012/10			6/30/2010
R1	Albanvale Primary School	ST ALBANS	VIC Government	New Construction - Library (Construction including Library)	2012/10			8/30/2010
R1	Aldinga Primary School	ALDINGA	SA Government	New Construction - Classroom (Construction including Classroom)	2012/10			8/27/2010
R1	Aldinga Primary School	ALDINGA	SA Government	Refurbishment - Multi Purpose Hall (Hall - Refurbishment)	2012/10			8/27/2010
R1	Aleckarege School	VIA ALICE SPRINGS	NT Government	New Construction - Multi Purpose Hall (Multi-purpose Pavilion)	2012/10			12/20/2010
R1	Alford's Point Public School	ALFORDS POINT	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Alfredton Primary School	BALLARAT	VIC Government	New Construction - Library (Construction including Library)	2012/10			7/5/2010
R1	All Hallows School	BREISBANE	QLD Catholic	Refurbishment - Music/Drama/Dance (Refurbishment including Music/Drama/Dance)	2012/10			9/30/2010
R1	All Saints Catholic Primary School	SEAFORD	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			12/20/2010
R1	All Saints' College	BULL CREEK	WA Independent	New Construction - Multi Purpose Hall (Construction of multi-purpose indoor sports centre and assembly hall)	2012/10			6/30/2010
R1	All Saints Parish School	PORTLAND SOUTH	VIC Catholic	New Construction - Classroom (Construction of Classrooms, Common Learning Area and associated areas)	2012/10			6/1/2010
R1	Allansford and District Primary School	ALLANSFORD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			6/21/2010
R1	Allendale East Area School	ALLENDALE EAST VIA MOUNT GAMBIER	SA Government	New Construction - Classroom (Construction including Classroom)	2012/10			7/3/2010
R1	Allendale East Area School	ALLENDALE EAST VIA MOUNT GAMBIER	SA Government	New Construction - Library (Construction including Library)	2012/10			7/3/2010
R1	Altona Green Primary School	ALTONA GREEN	VIC Government	New Construction - Library (Construction including Library)	2012/10			8/9/2010
R1	Altona Meadows Primary School	ALTONA MEADOWS	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/28/2010
R1	Ambleigh Park Primary School	DAKLI HIGH EAST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			6/7/2010
R1	Analstie State School	ANAKIE	QLD Government	New Construction - Library (Resource Centre)	2011/10	1/31/2010	1/21/2010	
R1	Ananda Marja River School	MALENCY	QLD Independent	New Construction - Library (Library)	2012/10			8/30/2010
R1	Ananda Marja River School	MALENCY	QLD Independent	New Construction - Multi Purpose Hall (Multipurpose Hall)	2012/10			8/30/2010
R1	Anningrove Public School	ANNANGROVE	NSW Government	New Construction - Library (Construction including Library)	2011/10	12/20/2010		12/20/2010
R1	Ansonia Catholic School	MICHOBERT T YALE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			12/20/2010
R1	Apollo Parkways Primary School	GREENSBOROUGH	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2012/10			6/28/2010
R1	Appin Public School	APPIN	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Aspley Primary School	ASPLEY	VIC Government	Refurbishment - Classroom (Refurbishment)	2011/10	7/16/2010	3/24/2010	
R1	Ararat North Primary School	ARARAT	VIC Government	Refurbishment - Classroom (Refurbishment)	2011/10	7/16/2010		12/27/2010
R1	Ararat Primary School	ARARAT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			7/26/2010
R1	Ardenholme Primary School	ST AGNES	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			9/28/2010
R1	Ardenholme Primary School	ST AGNES	SA Government	New Construction - Library (Construction including Library)	2012/10			9/28/2010
R1	Arabi Park Central School	ARIAH PARK	NSW Government	New Construction - Library (Construction including Library)	2011/10	12/20/2010		11/21/2010
R1	Arkana College	KINGSGROVE	NSW Independent	New Construction - Multi Purpose Hall (Construction of new block to house Library, Multipurpose Hall and 4 classrooms)	2012/10			12/20/2010
R1	Armada Education Support Centre	ARMA DALE	WA Government	New Construction - Classroom (Multipurpose Room with Covered Area)	2011/10	5/3/2010		8/4/2010
R1	Armada Primary School	ARMA DALE	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			10/1/2010
R1	Armada Primary School	ARMA DALE	WA Government	New Construction - Classroom (4 Classroom block)	2012/10			10/1/2010
R1	Arncliffe West Infants School	ARNCLIFFE	NSW Government	New Construction - Classroom (Construction including Classroom)	2011/10	12/20/2010	4/9/2010	
R1	Arnfield School	NORTH RYDE	NSW Government	Refurbishment - Administration Facilities (Admin and Student Facilities Upgrade)	2011/10	12/20/2010		11/27/2010
R1	Ashfield Primary School	ASHFIELD	WA Government	New Construction - Library (Construction including Library)	2011/10	4/9/2010		6/7/2010
R1	Aspect Central Coast School	TERRIGAL	NSW Independent	Refurbishment - Classroom (Refurbishment of 3 classrooms and administration area.)	2011/10		3/16/2010	
R1	Aspley East State School	ASPLEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			6/4/2010
R1	Aspley East State School	ASPLEY	QLD Government	New Construction - Library (Resource Centre)	2012/10			7/14/2010
R1	Atangra Public School	ATTUNGRA	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2011/10	12/20/2010	1/27/2010	
R1	Austimner Public School	AUSTIMNER	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Australian International Academy of Education	COBURG	VIC Independent	New Construction - Library (Two Level Library)	2012/10			12/20/2011
R1	Avenel Primary School	AVENEL	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2011/10	1/31/2010		3/7/2011
R1	Avondale School	COORANBONG	NSW Independent	New Construction - Library (Construction of a Library)	2012/10			12/20/2010
R1	Ayr State School	AYR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			7/9/2010
R1	Bachman Mary Grammar	BACCHUS MARSH	VIC Independent	New Construction - Multi Purpose Hall (Primary Gymnasium)	2012/10			6/16/2010
R1	Bader Creek Primary School	HEALESVILLE	VIC Government	New Construction - Library (Construction including Library)	2012/10			8/23/2010
R1	Bajool State School	BAJOOL	QLD Government	New Construction - Library (Resource Centre)	2011/10	3/31/2010	3/25/2010	
R1	Bakewell Primary School	BAKEWELL	NT Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			12/20/2010
R1	Bakewell Primary School	BAKEWELL	NT Government	New Construction - Classroom (Classrooms)	2012/10			12/28/2010
R1	Balcatta Primary School	BALCATTIA	WA Government	New Construction - Library (Construction including Library)	2012/10			6/21/2010
R1	Balcatta Primary School	BALCATTIA	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			6/21/2010
R1	Balgownie Public School	BALG	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	2012/10			7/30/2010
R1	Balgownie North Public School	BALGOWLAH NORTH	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			6/1/2010
R1	Balgownie North Public School	BALGOWLAH NORTH	NSW Government	New Construction - Library (Construction including Library)	2012/10			6/1/2010
R1	Balgownie Public School	BALGOWNE	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			6/1/2010
R1	Balgownie Public School	BALGOWNE	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2012/10			6/1/2010
R1	Balla Primary School	BALLAS	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/28/2010
R1	Balla Primary School	BALLARAT	VIC Independent	New Construction - Library (Construction including Library)	2012/10			11/10/2010
R1	Balla Primary School	WENDOURIE	VIC Independent	New Construction - Multi Purpose Hall (Multi purpose hall)	2012/10			6/30/2010
R1	Balla Primary School (Dana Street)	BALLARAT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			8/9/2010
R1	Balla Primary School	BALNARRONG	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/16/2010
R1	Balwyn North Primary School	BALWYN NORTH	VIC Government	New Construction - Library (Construction including Library)	2012/10			10/18/2010
R1	Balwyn Primary School	BALWYN	VIC Government	New Construction - Library (Construction including Library)	2012/10			10/18/2010
R1	Banksia Park Primary School	LEEMING	WA Government	New Construction - Classroom (4 Classroom block)	2012/10			8/2/2010
R1	Banksia Road Public School	GREENACRE	NSW Government	New Construction - Multi Purpose Hall (New Hall, Covered Outdoor Learning Area and Canteen)	2012/10			10/5/2010
R1	Bankstown Grammar School	GEORGES HALL	NSW Independent	New Construction - Classroom (Construction of two new classroom blocks (with 17 GLAs) to replace demountables)	2012/10			12/20/2010
R1	Bankstown West Public School	BANKSTOWN WEST	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Baronsdale Primary School	ROSSANA	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/1/2010
R1	Barker College	HORNSBY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Primary School Multipurpose Hall)	2012/10			12/20/2010
R1	Barnawartha Primary School	BARNAWARTHA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2011/10	1/31/2010		7/12/2010
R1	Barrack Heights Public School	BARRACK HEIGHTS	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and Outdoor Learning Spaces)	2012/10			6/8/2010
R1	Barrack Heights Public School	BARRACK HEIGHTS	NSW Government	Refurbishment - Administration Facility (Administration Facilities Upgrade)	2012/10			8/10/2010
R1	Barengo Montessori School	AVALON	NSW Independent	New Construction - Library (Construction of Library and an additional classroom)	2011/10	9/24/2010		9/24/2010
R1	Batemans Bay Public School	Surfside	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2012/10			11/1/2010
R1	Batemans Bay Public School	Surfside	NSW Government	New Construction - Classroom (Construction including Classroom)	2012/10			11/1/2010
R1	Beachmere State School	BEACHMERE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			6/29/2010
R1	Beachmere State School	BEACHMERE	QLD Government	New Construction - Library (Resource Centre)	2012/10			6/16/2010
R1	Beaumaris North Primary School	BEAUMARIS	VIC Government	New Construction - Library (Construction including Library)	2012/10			7/12/2010
R1	Beaumaris Primary School	BEAUMARIS	VIC Government	New Construction - Library (Construction including Library)	2012/10			7/12/2010
R1	Beckenham Primary School	BECKENHAM	WA Government	New Construction - Library (Construction including Library)	2012/10			9/13/2010
R1	Beckenham Primary School	BECKENHAM	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)	2012/10			6/1/2010
R1	Beechmont State School	BEECHMONT	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			12/20/2010
R1	Beechmont State School	BEECHMONT	QLD Government	New Construction - Library (Resource Centre)	2012/10			11/24/2010
R1	Beechwood Public School	WALCHOPE	NSW Government	New Construction - Library (Construction including Library)	2011/10	12/20/2010	1/27/2010	
R1	Belberrah Public School	BELBERRAH	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			6/1/2010
R1	Belair Primary School	BELFLAR	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	2012/10			2/1/2011
R1	Bees Creek Primary School	FRED'S PASS	NT Government	New Construction - Library (Library Extension)	2012/10			12/20/2010
R1	Bees Creek Primary School	FRED'S PASS	NT Government	New Construction - Classroom (Classroom Block)	2012/10			12/20/2010
R1	Bees Wea Public School	BEGA	NSW Government	Refurbishment - Library (Construction including Classroom)	2012/10	1/31/2011		8/10/2010
R1	Belair Public School	ADAMSTOWN	NSW Government	New Construction - Multi Purpose Hall (New Hall, Covered Outdoor Learning Area and Canteen)	2012/10			10/12/2010
R1	Belgrave Heights Christian School	BELGRAVE HEIGHTS	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			11/15/2010
R1	Bell Primary School	PRESTON	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/14/2010
R1	Bellie Primary School	HIGHTON	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/28/2010
R1	Bellerive Primary School	BELLERIVE	ITAS Government	New Construction - Classrooms (Construction of new classrooms)	2012/10			12/20/2010
R1	Bellfield College	ROSSMORE	NSW Independent	New Construction - Library (Construction of Library)	2012/10			12/20/2010
R1	Bellfield College	ROSSMORE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	2012/10			12/20/2010
R1	Bellfield Primary School	WEST YARRISHOE	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2012/10			7/1/2011
R1	Belmay Primary School	CLOVERDALE	WA Government	New Construction - Library (Construction including Library)	2012/10			8/5/2010
R1	Belmay Primary School	CLOVERDALE	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			8/5/2010
R1	Belmont Christian College	BELMONT	NSW Independent	New Construction - Library (Construction of Library)	2012/10			12/20/2010
R1	Belmont Primary School	BELMONT	VIC Government	New Construction - Library (Construction including Library)	2012/10			8/2/2010
R1	Bemboka Public School	BEMBOKA	NSW Government	New Construction - Library (Construction including Library)	2011/10	12/20/2010	5/26/2010	
R1	Ben Lomond Public School	BEN LOMOND	NSW Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area Upgrade)	2011/10	12/20/2010	2/3/2010	
R1	Bennalla Christian School	BENALLA	VIC Independent	New Construction - Library (Primary Library)	2011/10		2/1/2010	

R1	Benalla East Primary School	BENALLA	VIC Government	New Construction - Classroom (Construction including Classroom)					2012/10	3/31/2011		6/7/2010
R1	Benalla Primary School	BENALLA	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/14/2010
R1	Benalla West Primary School	BENALLA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			2/21/2011
R1	Benaldjo Primary School	BENDIGO	VIC Government	Refurbishment - Classroom (Refurbishment)					2012/10	7/16/2010		6/14/2010
R1	Bentleigh West Primary School	BENTLEIGH	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)					2012/10			10/4/2010
R1	Benton Junior College	MORNINGTON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/14/2010
R1	Berkeley Public School	BERKELEY	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/10/2010
R1	Berkeley Public School	BERKELEY	NSW Government	Refurbishment - Classroom (Facilities Upgrade to Provide Classrooms)					2012/10			6/8/2010
R1	Bernagui Public School	BERNAGUI	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			9/1/2010
R1	Berowra Public School	BEROWRA	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			10/5/2010
R1	Berridale Public School	BERRIDALE	NSW Government	New Construction - Library (Construction including Library)					2012/10	12/20/2010		12/8/2010
R1	Berry Public School	BERRY	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/10/2010
R1	Berry Springs Primary School	BERRY SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Multi-purpose Pavilion)					2012/10			12/20/2010
R1	Bethal Primary School	COOLAROO	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/14/2010
R1	Bethanga Primary School	BETHANGA	VIC Government	Refurbishment - Classroom (Refurbishment)					2012/10	7/16/2010		7/25/2010
R1	Bethuna Primary School	WERRIBEE NORTH	VIC Catholic	New Construction - Classroom (Construction of classroom block.)					2012/10			7/9/2010
R1	Bethel Christian School	ALBANY	WA Independent	New Construction - Multi Purpose Hall (Construction of multi purpose hall with single basketball court, stage, kitchen, changeroom and toilet facilities.)					2012/10			12/31/2010
R1	Bethiah Primary School	BETHIAH	VIC Government	Refurbishment - Classroom (Refurbishment)					2001/10	7/16/2010	8/8/2010	
R1	Bialla Special School	BALLINA	NSW Independent	New Construction - Library (Construction of a Library)					2001/10	1/31/2010	5/17/2010	
R1	Blialk College	HAWTHORN EAST	VIC Independent	New Construction - Library (Primary Library)					2012/10			12/15/2010
R1	Bibbenlake Public School	BIBBENLAKE	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and Covered Ways)					2001/10	12/20/2010	1/27/2010	
R1	Binda Public School	BINDA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2001/10	12/20/2010	3/31/2010	
R1	Bittern Primary School	BITTERN	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/7/2010
R1	Black Springs Public School	BLACK SPRINGS VIA BATHURST	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area & Covered Ways)					2001/10	12/20/2010	4/14/2010	
R1	Blackall Range Independent School	KUREELPA	QLD Independent	New Construction - Library (Construction Primary Library)					2001/10	5/1/2010		6/30/2010
R1	Blackall Range Independent School	KUREELPA	QLD Independent	New Construction - Classroom (Middle Primary new Classroom)					2001/10	5/1/2010		6/30/2010
R1	Blackburn Primary School	BLACKBURN	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			7/14/2010
R1	Blackman Bay Primary School	BLACKMANS BAY	ITAS Government	Refurbishment - Multi Purpose Hall (Refurbishment of classrooms and multi purpose hall)					2012/10			12/20/2010
R1	Blair Athol Primary School	PROSPECT	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			6/30/2010
R1	Blakeview Primary School	BLAKEVIEW	SA Government	New Construction - Classroom (Construction including Classroom)					2012/10			7/31/2010
R1	Blechnie Park Primary School	SOUTHERN RIVER	WA Government	New Construction - Classroom (2 class and multipurpose block)					2012/10			7/20/2010
R1	Blechnie Park Primary School	SOUTHERN RIVER	WA Government	Refurbishment - Covered Outdoor Learning Area (Eachose Covered Assembly Area)					2012/10			7/20/2010
R1	Blue Hills College	GOONELLABAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)					2012/10			12/20/2010
R1	Bluff State School	BLUFF	QLD Government	New Construction - Library (Resource Centre)					2001/10		3/31/2010	
R1	Bluff Park Community School	WEMBLEY	WA Independent	New Construction - Library (Construction of library and multi functional hall)					2012/10	7/31/2010	3/25/2010	
R1	Bombala Public School	BOMBALA	NSW Government	New Construction - Classroom (Construction including Classroom)					2001/10	12/20/2010		11/30/2010
R1	Bombala Public School	BOMBALA	NSW Government	New Construction - Classroom (Construction including Classroom)					2001/10	12/20/2010		11/27/2010
R1	Bonshaw Public School	BONSHAW	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					2001/10	12/20/2010	2/3/2010	
R1	Bonville Public School	BONVILLE	NSW Government	New Construction - Library (Construction including Library)					2001/10	12/20/2010	2/17/2010	
R1	Bonnython Primary	BONNYTHON	ACT Government	New Construction - Multipurpose Technology Centre and combined community/student resource centre (Construct new Multipurpose building and combined community/student resource centre)					2012/10			7/16/2010
R1	Boree Creek Public School	BOREE CREEK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					2001/10	12/20/2010	5/19/2010	
R1	Boree Creek Public School	BOREE CREEK	NSW Government	Refurbishment - Administration Facilities (Upgrade Administration Facilities)					2001/10	12/20/2010	5/19/2010	
R1	Boronia West Primary School	BORONIA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			9/20/2010
R1	Boronia Park Primary School	BALWYN NORTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			10/18/2010
R1	Bouldercombe State School	BOULDERCOMBE	QLD Government	New Construction - Library (Resource Centre)					2001/10		3/31/2010	3/24/2010
R1	Bourke Public School	BOURKE	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			6/1/2010
R1	Box Hill North Primary School	BOX HILL NORTH	VIC Government	New Construction - Library (Construction including Library)					2012/10			7/12/2010
R1	Box Town School	ENGLADE	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)					2012/10	4/30/2010		6/2/2010
R1	Bradshaw Primary School	ALICE SPRINGS	NT Government	New Construction - Multi Purpose Hall (Multi-purpose learning area)					2012/10			12/20/2010
R1	Braiting Primary School	BRAITLING	NT Government	New Construction - Classroom (Multi-purpose learning area)					2012/10			12/20/2010
R1	Brannfield Park Primary School	MADDINGTON	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)					2012/10			7/20/2010
R1	Bridgewater Primary School	BRIDGEWATER	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					2012/10			8/10/2010
R1	Bridgewater Primary School	BRIDGEWATER	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			7/2/2010
R1	Bridgewater Primary School	BRIDGEWATER	VIC Government	Refurbishment - Classroom (Refurbishment)					2001/10	7/16/2010		9/13/2010
R1	Brington Primary School	BRIGHTON	ITAS Government	Refurbishment - Multi Purpose Hall (Refurbishment of multi purpose hall/community access area)					2012/10			12/20/2010
R1	Brighton-Le-Sands Public School	ROCKDALE	NSW Government	New Construction - Library (Construction including Library)					2012/10			8/10/2010
R1	Brighton-Le-Sands Public School	ROCKDALE	NSW Government	New Construction - Classroom (Construction including Classroom)					2012/10			8/10/2010
R1	Brindabella Christian College	LYNEHAM	ACT Joint	New Construction - Library (Construction including Library)					2012/10			12/20/2010
R1	Brinsane Central State School	SPRING HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/21/2010
R1	Brinsane Central State School	SPRING HILL	QLD Government	New Construction - Library (Resource Centre)					2012/10			6/21/2010
R1	Broadford Primary School	BROADFORD	VIC Government	New Construction - Library (Construction including Library)					2012/10			11/1/2010
R1	Broadmeadows Valley Primary School (Broadmeadows West Campus)	BROADMEADOWS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)					2001/10	1/31/2010		1/31/2011
R1	Broadmeadows Valley Primary School (Meadowfair North Campus)	BROADMEADOWS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)					2012/10			1/31/2011
R1	Broadfield State School	BROOKFIELD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/9/2010
R1	Bromberg Primary School	LANGFORD	WA Government	New Construction - Classroom (3 Class ICT Block)					2012/10			9/19/2010
R1	Buangor Primary School	BUANGOR	VIC Government	Refurbishment - Classroom (Refurbishment)					2001/10	7/16/2010		7/19/2010
R1	Bulimba State School	BULIMBA	QLD Government	New Construction - Classroom (Construction including Classroom)					2012/10			6/4/2010
R1	Bulimba State School	BULIMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/4/2010
R1	Bull Creek School	BULLI	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/10/2010
R1	Bundaberg Christian College	BUNDBERG	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi Purpose Hall)					2012/10			7/31/2010
R1	Bundaberg Christian College	BUNDBERG	QLD Independent	New Construction - Early Learning Centre (Construct Early Learning Centre)					2012/10			6/30/2010
R1	Bundamba State School	BUNDBAMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/29/2010
R1	Bundamba State School	BUNDBAMBA	QLD Government	New Construction - Classroom (Music Centre)					2012/10			6/29/2010
R1	Bundanoon Public School	BUNDANOON	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/10/2010
R1	Bundena Public School	BUNDEENA	NSW Government	New Construction - Library (Construction including Library)					2012/10			8/10/2010
R1	Bundena Public School	BUNDEENA	NSW Government	Refurbishment - Classroom (Upgrade Classroom and Admin Facilities)					2012/10			8/10/2010
R1	Bundora Primary School	BUNDORRA	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/7/2010
R1	Bunyip Primary School	BUNYIP	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/14/2010
R1	Burbridge School	KOONDOOLA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)					2001/10	3/16/2010		6/11/2010
R1	Burnie Primary School	BURNIE	ITAS Government	New Construction - Multi Purpose Hall (Construction of new assembly hall)					2012/10			12/20/2010
R1	Burnside Primary School	BURNSIDE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					2012/10			7/31/2010
R1	Burnside Primary School	BURNSIDE	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			7/31/2010
R1	Burwood East Primary School	BURWOOD EAST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/28/2010
R1	Burwood Heights Primary School	BURWOOD EAST	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)					2012/10			10/4/2010
R1	Bylong Upper Public School	BYLONG	NSW Government	Refurbishment - Canteen and Kitchen (Canteen Upgrade)					2001/10	12/20/2010	4/14/2010	
R1	Bylong Upper Public School	BYLONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					2001/10	12/20/2010	4/14/2010	
R1	Byron Community Primary School	BYRON BAY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					2001/10			8/31/2010
R1	Caimita Park Primary School	CAMERON	VIC Government	New Construction - Multi Purpose Hall (New Construction)					2012/10			9/19/2010
R1	Cairns Adventist College	MANUNDA	QLD Independent	New Construction - Library (Construction including Library)					2001/10		1/31/2010	
R1	Cairns Adventist College	MANUNDA	QLD Independent	New Construction - Classroom (Construction including Classroom)					2001/10		1/31/2010	
R1	Caladenia Primary School	CANNING VALE	WA Government	New Construction - Classroom (Multipurpose Room)					2012/10			7/20/2010
R1	Caladenia Primary School	CANNING VALE	WA Government	New Construction - Classroom (3 Class ICT Block)					2012/10			7/20/2010
R1	Camberwell Anglican Girls Grammar School	CANTERBURY	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/1/2010
R1	Camberwara Public School	CAMBERWARRA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen)					2012/10			8/10/2010
R1	Camboura Primary School	NORANDA	WA Government	New Construction - Library (Construction including Library)					2012/10			6/24/2010
R1	Camboura Primary School	NORANDA	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)					2012/10			6/24/2010
R1	Camboura State School	CAMBOOYA	QLD Government	New Construction - Library (Resource Centre)					2001/10	3/8/2010	2/17/2010	
R1	Cambridge Primary School	HOPPERS CROSSING	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			7/19/2010
R1	Camelot Rise Primary School	ELEN WAVERLEY	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			12/13/2010
R1	Camp Hill Primary School	BENDIGO	VIC Government	New Construction - Library (Construction including Library)					2012/10			7/9/2010
R1	Camp Hill State Infants and Primary School	CAMP HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/18/2010
R1	Campbell Primary School	CANNING VALE	WA Government	New Construction - Classroom (4 Classroom block)					2012/10			7/30/2010
R1	Campbell Primary School	CANNING VALE	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)					2012/10			7/30/2010
R1	Campbellfield Heights Primary School	CAMPBELLFIELD	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/14/2010
R1	Campbelltown Primary School	PARADISE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					2012/10			7/16/2010
R1	Campbelltown Primary School	PARADISE	SA Government	New Construction - Library (Construction including Library)					2012/10			7/16/2010
R1	Canberra Girls Grammar School	DEAKIN	ACT Joint	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			8/28/2010
R1	Canberra Grammar School	RED HILL	ACT Joint	New Construction - Library (Construction including Library)					2012/10			8/13/2010
R1	Candlenut Steiner School	KURANDA	QLD Independent	New Construction - Library (Construct Primary Library)					2001/10	6/30/2010		6/30/2010
R1	Candlenut Steiner School	KURANDA	QLD Independent	New Construction - Multi Purpose Hall (Build Multi Purpose Hall)					2001/10	6/30/2010		6/30/2010
R1	Canning Vale Education Support Centre	CANNING VALE	WA Government	New Construction - Classroom (Multipurpose Room)					2001/10	8/19/2010		6/21/2010
R1	Canning Vale Primary School	CANNING VALE	WA Government	New Construction - Classroom (4 Classroom block)					2012/10			8/19/2010
R1	Canning Vale Primary School	CANNING VALE	WA Government	New Construction - Classroom (3 Classroom and music block)					2012/10			9/13/2010
R1	Cannington Community College	CANNINGTON	WA Government	New Construction - Classroom (Multipurpose Room)					2012/10			10/11/2010

R1	Jacana Primary School	BROADMEADOWS	VIC Government	New Construction - Multi-Purpose Building (Construction including multipurpose building)	2001/06	1/31/2016		1/31/2011
R1	Jamboro Public School	JAMBEROO	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Jarrabhdals Primary School	JARRABDALE	WA Government	New Construction - Library (Construction including Library)	2001/10	8/20/2016		10/12/2010
R1	Jarrabhdals Primary School	JARRABDALE	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	2001/10	1/31/2016		01/31/2010
R1	Jennings Public School	JENNINGS NSW VIA WALLANGARRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/16	12/20/2016	1/27/2016	
R1	Jennings Public School	JENNINGS NSW VIA WALLANGARRA	NSW Government	Refurbishment - Student Toilet Facilities (Toilet Upgrade)	2001/16	12/20/2016	1/27/2016	
R1	Kadina Primary School	KADINA	SA Government	New Construction - Classroom (Construction including Classroom)	2012/10			8/27/2010
R1	Kadina Primary School	KADINA	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			8/27/2010
R1	Kalamunda Christian School	WALLISTON	WA Independent	WA Independent - Multi Purpose Hall (Refurbishment of covered area to create gymnasium)	2012/10			6/30/2010
R1	Kalamunda Christian School	WALLISTON	WA Independent	New Construction - Classroom (Construction of GLA and Multi-ait facility)	2012/10			6/30/2010
R1	Kalamunda Education Support Centre	KALAMUNDA	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10	9/30/2016		9/13/2010
R1	Kalamunda Primary School	KALAMUNDA	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			8/26/2010
R1	Kalamunda Primary School	KALAMUNDA	WA Government	New Construction - Classroom (4 Classroom block)	2012/10			8/26/2010
R1	Kalamunda Senior High School Education Support Centre	KALAMUNDA	WA Government	Refurbishment - Classroom (Multipurpose Room)	2001/10	9/30/2016		10/22/2010
R1	Kalliana Special School	BENDIGO	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/08	7/16/2016	4/23/2016	
R1	Kalkaringi School	WAVE HILL	NT Government	New Construction - Library (Resource Centre)	2012/10			12/20/2010
R1	Kalkaringi School	WAVE HILL	NT Government	New Construction - Classroom (Classroom Block)	2012/10			12/20/2010
R1	Kallista Primary School	KALLISTA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/10	4/7/2011		9/6/2010
R1	Kapinara Primary School	CITY BEACH	WA Government	New Construction - Library (Library)	2012/10			2/3/2011
R1	Kapinara Primary School	CITY BEACH	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			2/3/2011
R1	Kapooka Public School	KAPOOKA	NSW Government	New Construction - Library (Construction including Library)	2001/10	12/20/2016	2/1/2016	
R1	Karanga Public School	KARANGI	NSW Government	New Construction - Library (Construction including Library)	2001/10	12/20/2016	2/17/2016	
R1	Kardinia International College	BELL POST HILL	VIC Independent	VIC Independent - Multi Purpose Hall (Multi Purpose Space)	2012/10			7/15/2010
R1	Kareedri Primary School	PARAFIELD GARDENS	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			7/31/2010
R1	Kareedri Primary School	PARAFIELD GARDENS	SA Government	New Construction - Library (Construction including Library)	2012/10			7/31/2010
R1	Katherine South Primary School	KATHERINE	NT Government	New Construction - Early Learning Centre (Pre-School)	2012/10			12/20/2010
R1	Katunga Primary School	KATUNGA	VIC Government	VIC Government - Multi Purpose Building (Construction including multipurpose building)	2001/10/21	1/31/2016		6/7/2010
R1	Keilor Downs Primary School	KEILOR DOWNS	VIC Government	New Construction - Library (Construction including Library)	2012/10			9/27/2010
R1	Keilor Downs Primary School	WYNN VALE	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			10/22/2010
R1	Keithcote Farm Primary School	WYNN VALE	SA Government	Refurbishment - Library (Refurbishment including Library)	2012/10			10/22/2010
R1	Keilmont Primary School	KEILMONT	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)	2012/10			10/12/2010
R1	Kennington Secondary School	KENNINGTON	WA Government	New Construction - Classroom (Multipurpose Room)	2001/10	4/15/2016		6/14/2010
R1	Keser Torah College	DOVER HEIGHTS	NSW Independent	New Construction - Multi Purpose Hall (Construction of Primary School Multipurpose Hall)	2012/10			6/30/2010
R1	Kialla Central Primary School	Kialla	VIC Government	New Construction - Classroom (Construction including Classroom)	2001/10	7/16/2016		8/23/2010
R1	Kialla West Primary School	KIALLA WEST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			7/8/2010
R1	Kilberry Valley Primary School	HAMPTON PARK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			7/5/2010
R1	Killarney Heights Public School	KILLARNEY HEIGHTS	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			10/12/2010
R1	Killarney Heights Public School	KILLARNEY HEIGHTS	NSW Government	Refurbishment - Classroom (Upgrade of classrooms)	2012/10			6/1/2010
R1	Kilnaree Primary School	KILNAREE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			11/15/2010
R1	Kilvington Baptist Girls' Grammar School	ORMOND	VIC Independent	New Construction - Multi Purpose Hall (All Weather Pavilion)	2001/10	3/30/2016	4/30/2016	
R1	Kingsgull-Rose Bay School of the Sacred Heart	ROSE BAY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall and Performing Arts Centre)	2012/10			12/20/2010
R1	King's College	WARRNAMBOOL	VIC Independent	New Construction - Library (Library & GPLAs)	2012/10			12/20/2010
R1	Kingscliff Public School	KINGSCLIFF	NSW Government	New Construction - Multi Purpose Hall (New Hall, Covered Outdoor Learning Area and Canteen)	2012/10			6/1/2010
R1	Kinsley Primary School	ARMADALE	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)	2012/10			6/14/2010
R1	Kinston Primary School	KINSTON	TAS Government	Refurbishment - Library (Refurbishment of library, classroom, offices and multi-purpose hall)	2012/10			8/20/2010
R1	Kingsway Christian College	DARCH	WA Independent	New Construction - Classroom (Construction of primary classroom Blocks with associated play and activity areas)	2012/10			6/15/2010
R1	Kinross College	KINROSS	WA Government	New Construction - Classroom (2 Classroom Multipurpose Room)	2012/10			9/7/2010
R1	Kinross College	KINROSS	WA Government	Refurbishment - Classroom (Refurbishment to Classroom)	2012/10			9/7/2010
R1	Kinross Wolara School	ORANGE	NSW Independent	New Construction - Classrooms (Construction of 6 General Learning Areas)	2012/10			12/20/2010
R1	Kismet Park Primary School	SUNBURY	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/21/2010
R1	Kilmzig Primary School	KILMZIG	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			7/16/2010
R1	Koonoodla Primary School	KOONOODLA	WA Government	New Construction - Library (Construction including Library)	2012/10			6/14/2010
R1	Koonoodla Primary School	KOONOODLA	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly With Multipurpose Room)	2012/10			6/14/2010
R1	Koonibba Aboriginal School	KOONIBBA	SA Government	New Construction - Classroom (Construction including Classroom)	2001/10	1/31/2016		6/25/2010
R1	Koorawatha Public School	KOORAWATHA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/10	12/20/2016		12/15/2010
R1	Koorawatha Public School	KOORAWATHA	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2001/10	12/20/2016		11/23/2010
R1	Kurenell Public School	KURENELL	NSW Government	New Construction - Library (Construction including Library)	2012/10			8/10/2010
R1	Lajunima School	VIA KATHERINE	NT Government	New Construction - Multi Purpose Hall (Multi-purpose Pavilion)	2012/10			12/20/2010
R1	Lake Boya Primary School	LAKE BOYA	VIC Government	VIC Government - Multi Purpose Building (Construction including multipurpose building)	2001/10	1/31/2016	5/13/2016	12/20/2010
R1	Lake Bolac College	LAKE BOLAC	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016	4/6/2016	
R1	Lake Charm Primary School	LAKE CHARM	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016		6/14/2010
R1	Lake Illawarra South Public School	LAKE ILLAWARRA SOUTH	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			6/1/2010
R1	Lake Monger Primary School	WEMBLEY	WA Government	New Construction - Library (Construction including Library)	2001/10	11/15/2016		11/15/2010
R1	Lake Monger Primary School	WEMBLEY	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)	2001/10	11/15/2016		11/15/2010
R1	Lake Wyangan Public School	LAKE WYANGAN	NSW Government	New Construction - Library (Construction including Library)	2001/10	12/20/2016	5/19/2016	
R1	Lalor Primary School	LALOR	VIC Government	New Construction - Library (Construction including Library)	2012/10			6/7/2010
R1	Langley Primary School	LANGLEY VIA KYNETON	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016		6/7/2010
R1	Lapstone Public School	GLENNROCK	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Larapinta Primary School	ALICE SPRINGS	NT Government	New Construction - Multi Purpose Hall (Multi Purpose Learning Area)	2012/10			12/20/2010
R1	Larnder and District Primary School	LARNERIE	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016		7/25/2010
R1	Larmerie Special School	HAMPTON EAST	VIC Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2001/10		4/30/2016	
R1	Lauderdale Primary School	LAUDERDALE	TAS Government	New Construction - Multi Purpose Hall (Construction of gymnasium/multi purpose hall)	2012/10			12/20/2010
R1	Lauching Place Primary School	LAUNCHING PLACE	VIC Government	New Construction - Library (Construction including Library)	2012/10			9/20/2010
R1	Le Fevre Peninsula Primary School	BIRKENHEAD	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	2012/10			6/25/2010
R1	Le Fevre Peninsula Primary School	BIRKENHEAD	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			6/25/2010
R1	Leitchville Christian School	LEITCHVILLE	TAS Independent	TAS Independent - Multi Purpose Hall (New multi purpose hall at Ulverston Campus)	2012/10			6/25/2010
R1	Leitchville Primary School	LEITCHVILLE	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016		6/25/2010
R1	Lennox Head Public School	LENNOX HEAD	NSW Government	New Construction - Multi Purpose Hall (New Hall, Covered Outdoor Learning Area and Enabling Work)	2012/10			8/10/2010
R1	Lighthouse Christian College	KEYSBOROUGH	VIC Independent	New Construction - Library (Learning Resource Centre)	2012/10			7/14/2010
R1	Lighthouse Christian School	NORTH ROCKHAMPTON	QLD Independent	New Construction - Library (Construct Primary Library)	2012/10	6/30/2016		6/20/2010
R1	Lindsifane Anglican School	TERRANORA	NSW Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			12/20/2010
R1	Lindsifane Anglican School	TERRANORA	NSW Independent	Refurbishment - Library (Refurbishment including Library)	2012/10			12/20/2010
R1	Lindsay Park Public School	WOLLONGONG	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Little Bendigo Primary School	NEERINA	VIC Government	VIC Government - Multi Purpose Building (Construction including multipurpose building)	2001/10	7/16/2016		12/20/2010
R1	Lloyd Street Primary School	MALVERN EAST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			9/20/2010
R1	Lofus Public School	LOFUS	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)	2012/10			8/10/2010
R1	Lofus Public School	LOFUS	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)	2012/10			6/9/2010
R1	Lucknow Primary School	BAIRDSDALE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			6/21/2010
R1	Ludmilla Primary School	LUDMILLA	NT Government	New Construction - Library (Library Extension)	2001/10	2/16/2016	2/16/2016	
R1	Lynnham Primary	LYNEHAM	ACT Government	New Construction - Multi purpose building, including teaching spaces (Multipurpose building)	2012/10			6/8/2010
R1	Macarthur Primary School	MACARTHUR	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016		6/28/2010
R1	Macarthur Street Primary School	BALL ARAT	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/10	7/16/2016	4/15/2016	
R1	Macgregor Primary	MACGREGOR	ACT Government	New Construction - Library (School - Multipurpose building)	2012/10			7/15/2010
R1	Mackay North State School	MACKAY NORTH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2012/10			8/13/2010
R1	Mackellar Primary School	DELAHEY	VIC Government	New Construction - Library (Construction including Library)	2012/10			7/26/2010
R1	Macquarie College	WALLSEND	NSW Independent	New Construction - Library (Construction of a Primary School Library, Information, Resource and Media Centre.)	2012/10			12/20/2010
R1	Magill Junior Primary School	MAGILL	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	2012/10			11/9/2010
R1	Magill Junior Primary School	MAGILL	SA Government	New Construction - Library (Construction including Library)	2012/10			11/9/2010
R1	Magill Primary School	MAGILL	SA Government	New Construction - Classroom (Construction including Classroom)	2012/10			11/9/2010
R1	Magill Primary School	MAGILL	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	2012/10			11/9/2010
R1	Maida Vale Primary School	MAIDA VALE	WA Government	New Construction - Classroom (Multipurpose Room)	2012/10			7/20/2010
R1	Maida Vale Primary School	MAIDA VALE	WA Government	New Construction - Early Learning Centre (2 Class RCE block)	2012/10			7/20/2010
R1	Maitland Area School	MAITLAND	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	2012/10			10/15/2010
R1	Malak Primary School	Malak	NT Government	Refurbishment - Administration Block (Upgrade Admin Facility)	2012/10			12/20/2010
R1	Maljan Public School	MALLEN NSW VIA SWAN HILL	NSW Government	Refurbishment - Administration Facilities (Administration Upgrade)	2001/10	12/20/2016	5/21/2016	
R1	Malmisbury Primary School	MALMSBURY	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/10	1/31/2016		6/21/2010
R1	Manere Anglican School	ERKSINE PARK	NSW Independent	Refurbishment - Multi Purpose Hall (Refurbishment and extension of Multipurpose Hall)	2001/10	2/22/2016	2/22/2016	
R1	Manangatang P-12 College	MANANGATANG	VIC Government	Refurbishment - Classroom (Refurbishment)	2012/10			9/27/2010
R1	Mandurah Baptist College	LAKELANDS	WA Independent	New Construction - Multi Purpose Hall (Construction of Primary Gym-Indoor Sports Centre)	2001/10	7/16/2016		12/1/2010
R1	Manifold Heights Primary School	MANFOLD HEIGHTS	VIC Government	New Construction - Library (Construction including Library)	2012/10			12/1/2010
R1	Manildra Public School	MANILDRA	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)	2001/10	12/20/2016		12/20/2010
R1	Maningrida School	MANINGRIDA	NT Government	New Construction - Library (Resource Centre)	2012/10			12/20/2010

R1	Randwick Public School	RANDWICK	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			6/1/2010
R1	Randford Primary School	CANNING VALE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					2012/10			7/20/2010
R1	Randford Primary School	CANNING VALE	WA Government	New Construction - Classroom (4 Classroom blocks)					2012/10			6/29/2010
R1	Ravenswood Heights Primary School	RAVENSWOOD	TAS Government	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					2012/10			12/20/2010
R1	Ravenswood Heights Primary School	RAVENSWOOD	TAS Government	Refurbishment - Multi Purpose Hall (Refurbishment of learning areas, administration and school amenities)					2012/10			12/20/2010
R1	Red Back Christian College	SUNBURY	VIC Independent	New Construction - Classroom (4 Classrooms & Associated Amenities)			5/30/2010		5/30/2010			12/20/2010
R1	Redcliffe Primary School	REDCLIFFE	WA Government	New Construction - Classroom (Multipurpose Room)					2012/10			7/20/2010
R1	Redcliffe Primary School	REDCLIFFE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					2012/10			7/20/2010
R1	Redesner Lutheran School	NURIOOTPA	SA Independent	New Construction - Library (Construction of Library)					2012/10			6/30/2010
R1	Redwood Mia Mia Primary School	REDWOOD DALE	VIC Government	Refurbishment - Classroom (Refurbishment)			7/16/2010					6/29/2010
R1	Redfield College	DURAL	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall and facilities)					2012/10			12/20/2010
R1	Reds Flat Primary School	REIDS FLAT	NSW Government	New Construction - Classroom (Construction including Classroom)					2012/10			6/18/2010
R1	Reds Park Primary School	MCMOUNT GAMBIER	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			12/20/2010		3/31/2010			10/8/2010
R1	Reds Park Primary School	MCMOUNT GAMBIER	SA Government	New Construction - Library (Construction including Library)					2012/10			10/8/2010
R1	Renmark Junior Primary School	RENMARK	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			6/18/2010
R1	Renmark Primary School	RENMARK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					2012/10			6/18/2010
R1	Renmark Primary School	RENMARK	SA Government	New Construction - Library (Construction including Library)					2012/10			6/18/2010
R1	Resurrection Primary School	ST ALBANS WEST	VIC Catholic	New Construction - Classroom (Construction of Contemporary Learning Space)					2012/10			6/30/2010
R1	Reynella Primary School	REYNELLA	SA Government	New Construction - Classroom (Construction including Classroom)					2012/10			8/27/2010
R1	Reynella Primary School	REYNELLA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					2012/10			8/27/2010
R1	Richard Johnson Anglican School	DAKHURST	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					2012/10			12/20/2010
R1	Richardson Primary	RICHARDSON	ACT Government	Refurbishment - Multi purpose building, including teaching spaces (Refurbishment of GLA library and student facilities)					2012/10			6/14/2010
R1	Richmond East State School	INALA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/30/2010
R1	Richmond Christian College	BALLINA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					2012/10		1/31/2010	
R1	Richmond Primary School	RICHMOND	TAS Government	New Construction - Multi Purpose Hall (Construction of multi purpose hall and learning areas.)					2012/10			12/20/2010
R1	Risdon Vale Primary School	RISDON VALE	TAS Government	Refurbishment - Classroom (Refurbishment of school buildings, learning areas, general indoor and outdoor areas.)					2012/10			12/20/2010
R1	Rissalah College	LAKEMBA	NSW Independent	New Construction - Multi Purpose Hall (Construction of a combined Multipurpose Hall and Library facility)					2012/10			12/20/2010
R1	Rivendale Primary School	SALISBURY DOWNS	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			7/26/2010
R1	Riverview State School	RIVERVIEW	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			9/8/2010
R1	Robe Primary School	ROBE	SA Government	New Construction - Classroom (Construction including Classroom)					2012/10		1/31/2010	1/25/2010
R1	Robertson Public School	ROBERTSON	NSW Government	New Construction - Library (Construction including Library)					2012/10			6/1/2010
R1	Robertson Public School	ROBERTSON	NSW Government	New Construction - Classroom (Construction including Classroom)					2012/10			6/8/2010
R1	Rockingham Beach Education Support Centre	ROCKINGHAM	WA Government	New Construction - Classroom (Multipurpose Room)			1/31/2010					8/16/2010
R1	Rockley Public School	ROCKLEY	NSW Government	Refurbishment - Classroom (Classroom Upgrade)			12/20/2010					12/20/2010
R1	Rockwood Primary School	ROCKWOOD	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)			7/16/2010					4/7/2010
R1	Rosary Primary School	WATSON	ACT Joint	Refurbishment - Classroom (Classroom Refurbishment)					2012/10			8/27/2010
R1	Rosebank Public School	ROSEBANK	NSW Government	New Construction - Library (Construction including Library)					2012/10			12/20/2010
R1	Rosebery District High School	ROSEBERY	TAS Government	Refurbishment - Multi Purpose Hall (Refurbishment multi purpose hall)					2012/10			12/20/2010
R1	Rosevear College	WOOLFORD	SA Catholic	New Construction - Multi Purpose Hall (Junior Multi purpose Facility)			2/26/2010				2/26/2010	
R1	Rouse Hill Anglican College	ROUSE HILL	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)					2012/10			12/20/2010
R1	Rowellyn Park Primary School	CARRUM DOWNS	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/28/2010
R1	Roxburgh Homestead Primary School	ROXBURGH PARK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/14/2010
R1	Rugby Public School	RUGBY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				12/20/2010				12/20/2010
R1	Rurupur Primary School	RURUPURUP	VIC Government	Refurbishment - Classroom (Refurbishment)					2012/10			7/16/2010
R1	Sacred Heart Primary School	CUNNAMULLA	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Covered Area & Storeroom)					2012/10		4/2/2010	
R1	Sacred Heart Primary School	COOLAH	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)					2012/10			7/1/2010
R1	Sacred Heart Primary School	COOLAH	NSW Catholic	New Construction - Library (Construction of Library and Learning Centre)					2012/10			12/20/2010
R1	Sacred Heart Primary School	MT DRUITT SOUTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and Associated Works)					2012/10			9/3/2010
R1	Sacred Heart Primary School	BREVESTON	TAS Catholic	New Construction - Library (Construction of new library and GLA.)					2012/10			8/31/2010
R1	Sacred Heart School	WILLAWOOD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					2012/10			12/20/2010
R1	Safety Bay Primary School	SAFETY BAY	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)					2012/10			7/14/2010
R1	Safety Bay Primary School	SAFETY BAY	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose Covered Assembly Area)					2012/10			7/14/2010
R1	Sain David's Parish School	TEA TREE GULLY	SA Catholic	New Construction - Multi Purpose Hall (New Multi-purpose Facility & Music Centre Refurbishment)					2012/10			12/20/2010
R1	Sale Primary School	SALE	VIC Government	New Construction - Library (Construction including Library)					2012/10			3/21/2010
R1	Salisbury Downs Primary School	SALISBURY DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					2012/10			7/12/2010
R1	Salisbury Downs Primary School	SALISBURY DOWNS	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			7/12/2010
R1	Salisbury Heights Primary School	SALISBURY HEIGHTS	SA Government	New Construction - Classroom (Construction including Classroom)					2012/10			7/12/2010
R1	Samson Primary School	SAMSON	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)					2012/10			11/5/2010
R1	Samson Primary School	SAMSON	WA Government	New Construction - Classroom (2 class and multipurpose block)					2012/10			11/5/2010
R1	Samuel Gilbert Public School	CASTLE HILL	NSW Government	New Construction - Classroom (Construction including Classroom)					2012/10			6/1/2010
R1	Samuel Gilbert Public School	CASTLE HILL	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and Outdoor Learning Spaces)					2012/10			10/12/2010
R1	San Remo Primary School	SAN REMO	VIC Government	New Construction - Classroom (Construction including Classroom)					2012/10		7/16/2010	7/12/2010
R1	Sandy Strait State School	IRANGAN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/14/2010
R1	Sandy Strait State School	IRANGAN	QLD Government	Refurbishment - Library (Resource Centre)					2012/10			6/14/2010
R1	Saiba Sa Primary School	MURWILLUMBAH	NSW Independent	New Construction - Classroom (Construction of 2 General Learning Areas)					2012/10			6/14/2010
R1	Sawyers Valley Primary School	SAWYERS VALLEY	WA Government	New Construction - Classroom (Multipurpose Rooms)					2012/10		2/26/2010	9/24/2010
R1	Sawyers Valley Primary School	SAWYERS VALLEY	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					2012/10			9/24/2010
R1	Scotch Primary School	SCOTCHBURN	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/28/2010
R1	Seaholme Primary School	ALTONA	VIC Government	New Construction - Library (Construction including Library)					2012/10			6/28/2010
R1	Secret Harbour Primary School	SECRET HARBOUR	WA Government	New Construction - Classroom (4 Classroom block)					2012/10			7/20/2010
R1	Serpentine Primary School	SERPENTINE	WA Government	New Construction - Classroom (2 class and multipurpose block)					2012/10			7/20/2010
R1	Seven Hills North Public School	SEVEN HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/16/2010
R1	Seymour School	GLEN OSMOND	SA Independent	New Construction - Library (Construction of Library)					2012/10			7/15/2010
R1	Sharon State School	SHARON VIA BUNDBERG	QLD Government	New Construction - Library (Resource Centre)				8/31/2010		5/13/2010		
R1	Shearwater, The Mullumbimby Steiner School	MULLUMBIMBY	NSW Independent	New Construction - Multi Purpose Hall (Shearwater Steiner - Construction of Primary Multipurpose Hall)					2012/10			12/20/2010
R1	Sheffield School	SHEFFIELD	TAS Government	Refurbishment - Classroom (Refurbishment of classrooms and multi-purpose room)					2012/10			12/20/2010
R1	Sheddoe Park Primary School	SHEDDOE PARK	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			6/16/2010
R1	Sheldon College	SHELDON	QLD Independent	New Construction - Library (Construct Primary Library)					2012/10			6/30/2010
R1	Shelburne Anglican College	DUNMORE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Primary Multipurpose Hall)					2012/10			12/20/2010
R1	Shepherdson College	GALWINKU	NT Government	New Construction - Multi Purpose Hall (Multi-purpose community hall)					2012/10			12/20/2010
R1	Sherrington Christian College	SHERINGTON	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				3/5/2010		4/5/2010		
R1	Shoalhaven Heads Public School	SHOALHAVEN HEADS	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2012/10			8/10/2010
R1	Simpson Primary School	SIMPSON	VIC Government	New Construction - Classroom (Construction including Classroom)					2012/10		7/16/2010	6/14/2010
R1	Singleton Christian College	SINGLETON	NSW Independent	New Construction - Library (Construction of a Library)					2012/10			6/14/2010
R1	Sir David Brind School	COLBINA	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)				5/31/2010				6/20/2010
R1	Skive Primary School	SKIVE	VIC Government	New Construction - Library (Construction including Library)				1/31/2010				2/16/2010
R1	Snowy Mountains Christian School	COOMA NORTH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					2012/10		1/31/2010	2/1/2010
R1	Soma Primary School	SNIG	TAS Government	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					2012/10			12/20/2010
R1	Somerley Primary School	CLARKSON	WA Government	New Construction - Classroom (3 Class ECE Block)					2012/10			2/3/2010
R1	South Ballajura Education Support Centre	BALLAJURA	WA Government	New Construction - Classroom (Multipurpose Room)				1/31/2010				11/22/2010
R1	South Ballajura Primary School	BALLAJURA	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					2012/10			11/22/2010
R1	South Ballajura Primary School	BALLAJURA	WA Government	New Construction - Classroom (Primary 2 Class & Multipurpose Block)					2012/10			11/22/2010
R1	South George Town Primary School	GEORGETOWN	TAS Government	New Construction - Multi Purpose Hall (Construction of gymnasium)					2012/10			11/22/2010
R1	South Hobart Primary School	SOUTH HOBART	TAS Government	New Construction - Multi Purpose Hall (Construction of gymnasium/Performing Arts Centre)					2012/10			12/20/2010
R1	Southern Cross Catholic College	KIPPARING	QLD Catholic	New Construction - Multi Purpose Hall (New Sports Centre & Classrooms)					2012/10			6/21/2010
R1	Spearwood Alternative School	SPEARWOOD	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)				1/31/2010				8/16/2010
R1	Spring Head Lutheran School	MOUNT TORRENES	SA Independent	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				1/31/2010		5/31/2010		
R1	St Peter and Paul Catholic Primary School	KIAMA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and Classrooms)					2012/10			12/20/2010
R1	St Agnes Primary School	ST AGNES	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					2012/10			11/30/2010
R1	St Agnes Primary School	ST AGNES	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)					2012/10			11/30/2010
R1	St Alouvis' College	ADELAIDE	SA Catholic	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)					2012/10			12/20/2010
R1	St Alouvis' College	MILSONS POINT	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					2012/10			12/20/2010
R1	St Alouvis' School	REDAN	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall.)					2012/10			8/1/2010
R1	St Andrew Lutheran School	LEANYER	NT Joint	New Construction - Library (Construction of Library)				6/30/2010				7/1/2010
R1	St Andrew Lutheran School	LEANYER	NT Joint	Refurbishment - Early Learning Centre (Early Learning Centre)					2012/10		3/31/2010	
R1	St Andrew's Catholic College Redrinch Valley	REDRINCH	QLD Catholic	New Construction - Library (Construct new library & hall)					2012/10			7/8/2010
R1	St Andrew's Catholic Primary School	FERNY GROVE	QLD Catholic	New Construction - Multi Purpose Hall (New Assembly Hall & Covered Areas)					2012/10			10/25/2010
R1	St Andrew's School	WALKERVILLE	SA Independent	New Construction - Multi Purpose Hall (Construction of multi purpose hall and associated classrooms)					2012/10			12/20/2010
R1	St Anthony's Catholic College	DEBERGUNG	QLD Catholic	New Construction - Classroom (New M Purpose Room, Covered Area & Refurb Lib)					2012/10			6/30/2010
R1	St Anthony's Catholic College	DEBERGUNG	QLD Catholic	Refurbishment - Library (New M Purpose Room, Covered Area & Refurb Lib)					2012/10			6/30/2010
R1	St Anthony's Primary School	GLENHENTLEY	VIC Catholic	Refurbishment - Library (Library renovation and Refurbishment to provisionary Library)					2012/10			6/30/2010

R1	St Anthony's Primary School	GLENHUNTLY	VIC Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					6/1/2010
R1	St Anthony's School	WANNEROO	WA Catholic	New Construction - Library (Construction including Library)					6/30/2010
R1	St Anthony's School	WANNEROO	WA Catholic	New Construction - Classroom (Classrooms NC)					12/29/2010
R1	St Anthony's School	DIMBULAH	QLD Catholic	New Construction - Library (New Lib & Covered B/Ball Court)		5/1/2010			6/21/2010
R1	St Anthony's School	CLOVELLY	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)					12/12/2010
R1	St Anthony's School	CLOVELLY	NSW Catholic	Refurbishment - Library (Expansion of Existing Library)					12/20/2010
R1	St Anthony's School	ALD EXANDRA HILLS	QLD Catholic	New Construction - Multi Purpose Hall (Construction of hall)					7/1/2010
R1	St Arnaud Primary School	ST ARNAUD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					11/29/2010
R1	St Augustine's Parish School	SALISBURY	SA Catholic	New Construction - New classrooms and Covered Outdoor Learning Area (New Classroom Blocks & Covered Outdoor Learning Area)					12/20/2010
R1	St Augustine's School	ERISWICK	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		4/28/2010		4/28/2010	
R1	St Bede's Parish School	NORTH BALWYN	VIC Catholic	New Construction - Library (Construction of Contemporary Learning and Community Centre and Classrooms)					6/17/2010
R1	St Benedict's Primary School	EDGEWORTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					11/23/2010
R1	St Benedict's Primary School	EDGEWORTH	NSW Catholic	New Construction - Classroom (Construction of Classrooms)					12/20/2010
R1	St Bernadette's Primary School	DUNDAS VALLEY	NSW Catholic	New Construction - Library (Construction of Library)					9/15/2010
R1	St Bernadette's Primary School	DUNDAS VALLEY	NSW Catholic	New Construction - Classroom (Construction of Classrooms)					9/15/2010
R1	St Bernadette's Primary School	LALOR PARK	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)					8/10/2010
R1	St Bernards School	BACCHUS MARSH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					8/27/2010
R1	St Bishop Coptic Orthodox College	MOUNT DRUITT	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)					12/30/2010
R1	St Brendan's Primary School	MOOROOKA	QLD Catholic	New Construction - Library (construction of library and hall)					12/1/2010
R1	St Brendan's School	ANNANDALE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)					12/28/2010
R1	St Brendan's School	ANNANDALE	NSW Catholic	Refurbishment - Library (Refurbishment of Library)					12/20/2010
R1	St Canice's Primary School	KATOOMBA	NSW Catholic	Refurbishment - Library (Refurbishment of Library)		20/01/10	12/20/2010		12/20/2010
R1	St Canice's Primary School	KATOOMBA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)		20/01/10	12/20/2010		12/20/2010
R1	St Catherine Labourer School	DYME	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/20/2010
R1	St Catherine of Siena Primary School (Prestons)	PRESTONS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/20/2010
R1	St Catherine's School	STIRLING	SA Catholic	New Construction - Library (New Library/Resource Centre)					12/20/2010
R1	St Catherine's School	WAVERLEY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Primary Multipurpose Hall and classroom facility)			9/30/2011		9/30/2011
R1	St Catherine's School	MELTON WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Hall)					8/27/2010
R1	St Charbel's College	PUNCHBOWL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/15/2010
R1	St Christopher's School	AIRPORT WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of New Multi-Purpose Hall and General Purpose Learning Area Cluster)					7/30/2010
R1	St Columba's School	BERRIGAN	NSW Catholic	New Construction - Classroom (Construction of Classroom)			3/31/2010		3/31/2010
R1	St Declan's School	PENSHURST	NSW Catholic	Refurbishment - Library (Refurbishment of Library)					8/1/2010
R1	St Dominic's Primary School	MELTON	VIC Catholic	New Construction - Library (Construction of Contemporary Library and Classrooms)					7/27/2010
R1	St Dominic's School	CAMBERWELL EAST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Hall Foyer and Classrooms)					9/1/2010
R1	St Dominic's School	CAMBERWELL EAST	VIC Catholic	Refurbishment - Classroom (Refurbishment of Multi-Purpose Room)					9/1/2010
R1	St Dymphna's Parish School	ASPLEY	QLD Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					7/5/2010
R1	St Finbar's Primary School	BYRON BAY	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/20/2010
R1	St Finbar's Primary School	BYRON BAY	NSW Catholic	Refurbishment - Library (Expansion of Existing Library)					12/20/2010
R1	St Finn Bar's Catholic Primary School	INVERMAY	TAS Catholic	New Construction - Multi Purpose Hall (Construction of multipurpose hall and associated works)					9/30/2010
R1	St Francis Catholic Primary School	TANMUM SANDS	QLD Catholic	New Construction - Multi Purpose Hall (New Hall & Lab Extension)					6/21/2010
R1	St Francis de Sales College	MOUNT BARKER	SA Catholic	New Construction - Classroom (Construction including Classroom)					12/20/2010
R1	St Francis of Assisi Catholic Primary School	WARRAWONG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					3/31/2011
R1	St Francis of Assisi Primary School	MILL PARK	VIC Catholic	New Construction - Library (Construction of Contemporary Library)					11/26/2010
R1	St Francis School	LOCKLEYS	SA Catholic	New Construction - Covered Outdoor Learning Area (Outdoor Learning Area, Multi-purpose Area)					12/20/2010
R1	St Francis School	LOCKLEYS	SA Catholic	New Construction - Classrooms (New Classrooms)					12/20/2010
R1	St Francis Xavier Primary School	LAKE CARGELIGO	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			12/31/2010		12/31/2010
R1	St Francis Xavier Primary School	BALLARAT EAST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					9/1/2010
R1	St Francis Xavier's Parish Primary School	BOX HILL	VIC Catholic	New Construction - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and GPLAs)					12/20/2010
R1	St Francis Xavier's Regional Catholic School	WYNN VALE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					12/20/2010
R1	St Francis Xavier's School	RUNAWAY BAY	QLD Catholic	New Construction - Classroom (New Library & GLA)					6/21/2010
R1	St Gabriel's School	ENFIELD	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					12/20/2010
R1	St Gabriel's School for Hearing Impaired Children	CASTLE HILL	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)		4/30/2010		4/30/2010	
R1	St George College	MILE END	SA Independent	Refurbishment - Multi Purpose Hall (Refurbishment of multi purpose activity hall)					6/30/2010
R1	St Jo's Catholic Primary School	BROUIN	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Classroom)					6/30/2010
R1	St Joes Park Public School	ST IVES	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)					2/12/2010
R1	St Joes Public School	ST IVES	NSW Government	New Construction - Multi Purpose Hall (New Hall, Covered Outdoor Learning Area and Canteen)					10/12/2010
R1	St James Apostles School	HOPPERS CROSSING	VIC Catholic	New Construction - Library (Construction of Contemporary Library and Multi-Purpose Hall)					10/30/2010
R1	St James Lutheran College	IRRAWADDEN	QLD Independent	New Construction - Library (Construct a Primary Library)			1/31/2010		1/31/2010
R1	St James Primary School	YAMBLA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			12/28/2010		3/21/2010
R1	St Joachim's Catholic Primary School	CARRUM DOWNS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					6/30/2010
R1	St John the Baptist Catholic Primary School	GLADSTONE	QLD Catholic	New Construction - Classroom (Lib Ext, new toilets, Classrooms & Refurb Admin)					12/20/2010
R1	St John the Baptist Catholic Primary School	GLADSTONE	QLD Catholic	Refurbishment - Administration (Lib Ext, new toilets, Classrooms & Refurb Admin)					12/20/2010
R1	St John the Baptist School	KOO WEE RUP	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and General Purpose Learning Areas and associated works)					7/31/2010
R1	St John Vianney's Primary School	MORRISSET	NSW Catholic	New Construction - Library (Library, Multi Purpose Hall and Associated Works)			12/20/2010		12/20/2010
R1	St John Vianney's Primary School	MORRISSET	NSW Catholic	Refurbishment - Classroom			12/20/2010		12/20/2010
R1	St John's Catholic School	WALKERSTON	QLD Catholic	New Construction - Multi Purpose Hall (construct new hall and library)					8/20/2010
R1	St John's Catholic School	WALKERSTON	QLD Catholic	New Construction - Library (construct new hall and library)					8/20/2010
R1	St John's Greek Orthodox College	PRISTON	VIC Independent	Refurbishment - Multi Purpose Hall (Completion of Performing Arts Centre)				2/1/2010	
R1	St John's Lutheran Primary School	JINDERA	NSW Independent	New Construction - Library (Construction of Library)					12/20/2010
R1	St John's Lutheran Primary School	JINDERA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					12/20/2010
R1	St John's Primary School	RIVERSTONE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)					12/20/2010
R1	St John's School	CLIFTON HILL	VIC Catholic	New Construction - Library (Construction of Library, Hall and associated areas)					8/30/2010
R1	St John's School	FRANKFURT	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					8/13/2010
R1	St Joseph's Catholic Primary School	BLACKALL	QLD Catholic	New Construction - Performing Arts Centre (Performing Arts Centre)		4/1/2010		3/29/2010	12/20/2010
R1	St Joseph's Catholic Primary School	MACKAY NORTH	QLD Catholic	New Construction - Library (construct new library & classrooms)					7/30/2010
R1	St Joseph's Catholic Primary School	BULLI	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					12/20/2010
R1	St Joseph's Catholic Primary School	BULLI	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)					12/28/2010
R1	St Joseph's Catholic School	ONBERON	NSW Catholic	New Construction - Library (Construction of Library)			12/20/2010		12/20/2010
R1	St Joseph's Catholic School	ONBERON	NSW Catholic	Refurbishment - Staff Amenities (Refurbishment of Staff Amenities)			12/20/2010		12/20/2010
R1	St Joseph's College	BRISBANE	QLD Catholic	New Construction - Classroom (New GLAs)			2/8/2010		8/28/2010
R1	St Joseph's Nudgee College	BOONDALE	QLD Catholic	Refurbishment - Multi Purpose Hall (Hall refurbishment)					8/20/2010
R1	St Joseph's Primary School	MALVERN	VIC Catholic	New Construction - Library (Construction of Library and Classrooms. Conversion to provide Multi-Purpose Room)					7/28/2010
R1	St Joseph's Primary School	BLAYNEY	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			12/21/2010		12/21/2010
R1	St Joseph's Primary School	BLAYNEY	NSW Catholic	New Construction - Library (Construction of Library)			12/21/2010		12/21/2010
R1	St Joseph's Primary School	CHARLESTOWN	NSW Catholic	New Construction - Library (Construction of Library)					12/20/2010
R1	St Joseph's Primary School	CHARLESTOWN	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration, Staff Facilities and Classrooms)					12/20/2010
R1	St Joseph's Primary School	CONDORBIN	NSW Catholic	New Construction - Multi Purpose Centre			12/20/2010		12/20/2010
R1	St Joseph's Primary School	HUNE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			1/31/2010		1/31/2010
R1	St Joseph's Primary School	MACLEAN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			12/20/2010		12/20/2010
R1	St Joseph's Primary School	WINGHAM	NSW Catholic	New Construction - Library (Construction of Library)			2/28/2010		2/19/2010
R1	St Joseph's Primary School	WINGHAM	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			2/28/2010		2/19/2010
R1	St Joseph's Primary School	WAGGA WAGGA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)					12/20/2010
R1	St Joseph's Primary School	WAGGA WAGGA	NSW Catholic	New Construction - Library (Construction of Library and Meeting Room)					12/20/2010
R1	St Joseph's School	ROSEBERY	TAS Catholic	New Construction - Classroom (Construction of GLAs)					4/28/2010
R1	St Joseph's School	WAROONA	WA Catholic	New Construction - Library (Construction including Library)			12/20/2010		12/20/2010
R1	St Joseph's School	NORTH WARD	QLD Catholic	Refurbishment - Classroom (New covered PE area and classrooms)					9/17/2010
R1	St Joseph's School	NORTH WARD	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and classrooms)					9/17/2010
R1	St Joseph's School	NUNDAH	QLD Catholic	New Construction - Library (construct new library and PE centre)					9/13/2010
R1	St Joseph's School	NUNDAH	QLD Catholic	Refurbishment - Library (construct new library and PE centre)					9/13/2010
R1	St Joseph's School	CHILDERS	QLD Catholic	New Construction - Multi Purpose Hall (New multipurpose space/hall)			7/1/2010		7/1/2010
R1	St Joseph's School	CLERMONT	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Hall & Refurb Multipurpose Court)			7/1/2010		7/1/2010
R1	St Joseph's School	CLERMONT	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (New Hall & Refurb Multipurpose Court)			7/1/2010		7/1/2010
R1	St Joseph's School	ORROBT	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				3/28/2010	
R1	St Joseph's School	PORTLAND	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			12/20/2010		12/20/2010
R1	St Joseph's School	PORTLAND	NSW Catholic	New Construction - Library (Construction of Library)			12/20/2010		12/20/2010
R1	St Joseph's School	ADDELONG	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)			1/31/2010		1/31/2010
R1	St Joseph's School	HILLSTON	NSW Catholic	New Construction - Multi Purpose Centre			12/20/2010		12/20/2010
R1	St Joseph's School	NYNGAN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/20/2010
R1	St Joseph's School	PEAK HILL	NSW Catholic	New Construction - Library (Construction of Library)					12/20/2010
R1	St Joseph's School	JURUNDI	NSW Catholic	New Construction - Library (Construction of Library)			6/30/2010		6/30/2010
R1	St Joseph's School	WALGETT	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					12/20/2010
R1	St Joseph's School	WALGETT	NSW Catholic	New Construction - Language Centre (Construction of Aboriginal Language Centre)					12/20/2010
R1	St Joseph's School	WARRIALDA	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration Facilities)			6/1/2010		6/1/2010

R1	St Joseph's School	WARRIALDA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)					2001/06	6/1/2010		6/1/2010
R1	St Kevin's Parish School	DRUMOND	VIC Catholic	New Construction - Library (Construction of Contemporary Library.)					2012/10			6/30/2010
R1	St Kevin's Parish School	DRUMOND	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Area and Classroom.)					2012/10			20/12/2010
R1	St Kieran's Primary School	PIONEER	QLD Catholic	New Construction - Library (construct new library and covered PE area)					2012/10			9/26/2010
R1	St Kieran's Primary School	PIONEER	QLD Catholic	Refurbishment - Library (construct new library and covered PE area)					2012/10			9/26/2010
R1	St Laurence O'Toole Primary School	LEONGATHA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of extension to provide Performing Arts Centre.)					2012/10			8/31/2010
R1	St Laurence O'Toole Primary School	LEONGATHA	VIC Catholic	Refurbishment - Library (Refurbishment to provide Contemporary Library.)					2012/10			8/31/2010
R1	St Laurence's School	FORBES	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			12/20/2010
R1	St Leonard's Parish Primary School	ILEN WAVERLEY	VIC Catholic	New Construction - Classroom (Extension and Refurbishment to provide Contemporary Library and Construction of Classrooms.)					2012/10			6/20/2010
R1	St Leonard's Primary School	St Leonards	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)					2001/06	1/31/2010		6/21/2010
R1	St Louis de Montfort's Primary School	ASPENDALE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Hall - Extension to provide Contemporary Library.)					2012/10			7/23/2010
R1	St Luke's Anglican School	KALKER BUNDABERG	QLD Independent	New Construction - Library (Construct Primary Library.)					2012/10			6/1/2010
R1	St Martin's Catholic Primary School	GREENACKERS	SA Catholic	New Construction - Classroom (New Classroom Block)					2012/10			12/20/2010
R1	St Mary Magdalene's School	ELIZABETH GROVE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			12/20/2010
R1	St Mary of the Angels Primary School	GLYVA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)					2001/06	4/30/2010	4/30/2010	
R1	St Mary's Catholic Primary School	MACKAY SOUTH	QLD Catholic	New Construction - Multi Purpose Hall (Construct hall and refurb library)					2012/10			8/20/2010
R1	St Mary's Catholic Primary School	MACKAY SOUTH	QLD Catholic	Refurbishment - Library (Construct hall and refurb library)					2012/10			8/20/2010
R1	St Mary's Catholic Primary School	BUNDABERG	QLD Catholic	New Construction - Covered Outdoor Learning Area (Refurb Library, Admin, Comp Room & New Arts Room)					2012/10			9/30/2010
R1	St Mary's Catholic Primary School	BUNDABERG	QLD Catholic	Refurbishment - Library (Refurb Library, Admin, Comp Room & New Arts Room)					2012/10			9/30/2010
R1	St Mary's College	HOBART	TAS Catholic	New Construction - Library (Construction of new library.)					2012/10			12/17/2010
R1	St Mary's Primary School	MARYBOROUGH	QLD Catholic	New Construction - Multi Purpose Hall (Construction of hall)					2012/10			6/11/2010
R1	St Mary's Primary School	ASCOT VALE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall, Classrooms and associated areas.)					2012/10			8/12/2010
R1	St Mary's Primary School	HASTINGS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)					2001/06	3/28/2010	1/29/2010	
R1	St Mary's Primary School	LANCEFIELD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and General Purpose Learning Areas. Minor Refurbishment of Library.)					2012/10			7/30/2010
R1	St Mary's Primary School	YARRAM	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)					2001/06	4/9/2010	2/28/2010	
R1	St Mary's Primary School	BELLINGEN	NSW Catholic	Refurbishment - Library (Refurbishment of Library)					2001/06	12/20/2010	5/15/2010	
R1	St Mary's Primary School	BELLINGEN	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)					2001/06	12/20/2010	5/15/2010	
R1	St Mary's School	CASTLEMARNE	VIC Catholic	New Construction - Library (Construction of Contemporary Library.)					2001/06	4/16/2010	4/2/2010	
R1	St Mary's School	COHUNA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Area.)					2001/06	5/31/2010	5/31/2010	
R1	St Mary's School	GREENSBOROUGH	VIC Catholic	New Construction - Classroom (Construction of Contemporary Classrooms including Community Space and associated areas.)					2012/10			8/30/2010
R1	St Mary's School	COROWA	NSW Catholic	New Construction - Library (Construction of Library and Classrooms)					2012/10			12/20/2010
R1	St Mary's School	COROWA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			12/20/2010
R1	St Mary's School	HAY	NSW Catholic	Refurbishment - IT Centre (Refurbishment of Library to IT Centre)					2001/06	12/20/2010		12/20/2010
R1	St Mary's School	HAY	NSW Catholic	New Construction - Multi Purpose Centre (Construction of Multi-Purpose Centre with Library)					2001/06	12/20/2010		12/20/2010
R1	St Mary's Star of the Sea Catholic Primary School	MILTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			12/20/2010
R1	St Michael's Catholic Primary School	THIRROUL	NSW Catholic	New Construction - Library (Construction of Library and Classrooms)					2012/10			12/20/2010
R1	St Michael's Catholic Primary School	THIRROUL	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration Facilities)					2012/10			12/20/2010
R1	St Michael's Collegiate School	HOBART	TAS Independent	Refurbishment - Library (Refurbishment of Library)					2012/10			6/20/2010
R1	St Michael's Grammar School	ST KILDA	VIC Independent	Refurbishment - Multi Purpose Hall (Multi Purpose Space Refurbishment)					2012/10			12/1/2010
R1	St Michael's Primary School	KALEEN	ACT Joint	Refurbishment - Library (Refurbishment including Library)					2012/10			12/1/2010
R1	St Michael's Primary School	KALEEN	ACT Joint	Refurbishment - Classroom (Classroom Refurbishment)					2012/10			12/1/2010
R1	St Michael's School	HEVELD	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)					2001/06	4/1/2010	4/1/2010	
R1	St Michael's School	HEVELD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and extension of Classroom.)					2001/06	4/1/2010	4/30/2010	
R1	St Michael's School	DUNEDOO	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)					2001/06	12/20/2010		12/20/2010
R1	St Michael's School	DUNEDOO	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)					2001/06	12/20/2010		12/20/2010
R1	St Monica's Primary School	NORTH PARRAMATTA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Space and Associated Works)					2012/10			6/30/2010
R1	St Monica's Primary School	RICHMOND	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)					2012/10			7/16/2010
R1	St Nicholas of Myra Primary School	PENRITH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)					2012/10			9/22/2010
R1	St Patrick's College	STRATHFIELD	NSW Catholic	New Construction - Library (Construction of Library)					2012/10			8/31/2010
R1	St Patrick's Primary School	MITCHELL	QLD Catholic	New Construction - Physical Education (construct PE covered area)					2001/06	4/1/2010	3/1/2010	
R1	St Patrick's Primary School	BALLARAT	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms.)					2012/10			6/1/2010
R1	St Patrick's Primary School	BALLARAT	VIC Catholic	New Construction - Classroom (Construction and Conversion to provide Resource Centre.)					2012/10			12/1/2010
R1	St Patrick's Primary School	PORT FAIRY	VIC Catholic	New Construction - Library (Construction of Contemporary Library Resource Centre and associated areas.)					2001/06	1/30/2010	3/31/2010	
R1	St Patrick's Primary School	BLACKTOWN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Space and Associated Works)					2012/10			12/20/2010
R1	St Patrick's School	PYRAMID HILL	VIC Catholic	New Construction - Student Amenities and administration facility (Construction of Student/Staff Amenities and Administration Area.)					2001/06	3/31/2010	3/31/2010	
R1	St Patrick's School	WANGARATTA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Hall and Multi-Purpose Area.)					2012/10			12/20/2010
R1	St Patrick's School	TRUNDLE	NSW Catholic	New Construction - COLA (Construction of Covered Outdoor Learning Area and Associated Student Amenities)					2012/10	5/31/2010		6/30/2010
R1	St Paul Apostle North School	ENDEAVOUR HILLS	VIC Catholic	New Construction - Classroom (Construction of Contemporary Library and Classrooms.)					2012/10			8/23/2010
R1	St Paul's Keblea Catholic School	KERALA	VIC Catholic	Refurbishment - Library (Conversion to provide Contemporary Library.)					2012/10			8/1/2010
R1	St Paul's Keblea Catholic School	KERALA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			8/1/2010
R1	St Paul's Primary School	WOODRIDGE	QLD Catholic	Refurbishment - Library (Refurbish existing library)					2012/10			6/21/2010
R1	St Paul's Primary School	WOODRIDGE	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area)					2012/10			6/21/2010
R1	St Paul's Primary School	BENTLEIGH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			6/28/2010
R1	St Paul's Primary School	BENTLEIGH	VIC Catholic	Refurbishment - Library (Refurbishment to provide Contemporary Library.)					2012/10			6/28/2010
R1	St Paul's School	BRIDGEWATER	TAS Catholic	New Construction - Library (Construction of library and GLA, extend multipurpose hall.)					2012/10			6/11/2010
R1	St Peter's Lutheran School	BLACKWOOD	SA Independent	New Construction - Library (Construction of Library)					2012/10			10/30/2010
R1	St Peter's School	ROCKHAMPTON	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Hall, Refurb Library & Covered Area)					2012/10			6/18/2010
R1	St Peter's School	ROCKHAMPTON	QLD Catholic	Refurbishment - Library (New Hall, Refurb Library & Covered Area)					2012/10			6/18/2010
R1	St Peter's School	CLAYTON	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms.)					2012/10			9/6/2010
R1	St Peter's School	BENTLEIGH EAST	VIC Catholic	New Construction - Library (Construction of Library.)					2012/10			6/30/2010
R1	St Peter's School	BENTLEIGH EAST	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall.)					2012/10			6/30/2010
R1	St Philip Neri Catholic Primary School	NORTHBRIDGE	NSW Catholic	New Construction - Library (Construction of Library.)					2012/10			8/31/2010
R1	St Philip Neri Catholic Primary School	NORTHBRIDGE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)					2012/10			8/31/2010
R1	St Philip's Christian College - Gosford	NARARA	NSW Independent	New Construction - Library (Construction of a Primary Information Resource Centre)					2012/10			12/20/2010
R1	St Philip's Christian College - Port Stephens	SALAMANDER BAY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Performing Arts Centre)					2012/10			12/20/2010
R1	St Pius X College	CHATSWOOD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10			12/20/2010
R1	St Pius X School	SALISBURY	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Hall, Stair & Covered Areas)					2012/10			9/28/2010
R1	St Raphael's Primary School	HURSTVILLE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2012/10	3/31/2011		3/31/2011
R1	St Simon's School	ROWVILLE	VIC Catholic	New Construction - Classroom (Construct of Classroom Block.)					2012/10			8/30/2010
R1	St Spyridon College	KINGSFORD	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					2012/10			12/20/2010
R1	St Stephen's School	PTFSWORTH	QLD Catholic	New Construction - Multi Purpose Hall (construct new Covered Outdoor Learning Area and Assembly hall)					2012/10			6/28/2010
R1	St Stephen's School	PTFSWORTH	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbishment assembly hall)					2012/10			9/28/2010
R1	St Stephen's School	ALGESTER	QLD Catholic	New Construction - Classroom (Construction of multi purpose hall and PE covered area)					2012/10			11/10/2010
R1	St Stephen's School	ALGESTER	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of multi purpose hall and PE covered area)					2012/10			11/10/2010
R1	St Teresa's School	BRIGHTON	SA Catholic	New Construction - Multi Purpose Hall (Multi-purpose Facility & Classrooms)					2012/10			12/20/2010
R1	St Therese's Catholic Primary School	MONTO	QLD Catholic	New Construction - Performing Arts Centre, Travel/Engineering/Performing Arts Centre, Music/Drama/Dance, (New Covered Areas, Perf Arts & Multipurpose hall)					2001/06	3/31/2010	5/31/2010	
R1	St Therese's Catholic Primary School	MONTO	QLD Catholic	Refurbishment - Classroom (Construct covered area and classrooms)					2001/06	3/31/2010	5/31/2010	
R1	St Therese's Catholic Primary School	TORQUAY	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Senior Learning Area/Resource Centre.)					2012/10			6/30/2010
R1	St Therese's Primary School	KENNINGTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)					2012/10			12/20/2010
R1	St Therese's Primary School	KENNINGTON	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms.)					2012/10			12/20/2010
R1	St Thomas More Primary School	SUNSHINE BEACH	QLD Catholic	New Construction - Library (New Toilets, Canteen facilities, Lib Ext & GLA Conversion)					2012/10			6/21/2010
R1	St Thomas More Primary School	SUNSHINE BEACH	QLD Catholic	Refurbishment - Classroom (New Toilets, Canteen facilities, Lib Ext & GLA Conversion)					2012/10			6/21/2010
R1	St Thomas More's Primary School	MOUNT ELIZA	VIC Catholic	New Construction - Classroom (Construction of extension to Contemporary Library.)					2012/10			12/1/2010
R1	St Thomas More's Primary School	MOUNT ELIZA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)					2012/10			12/1/2010
R1	St Thomas More's School	NEWSTEAD	TAS Catholic	New Construction - Multi Purpose Hall (Construction of hall and associated works)					2012/10			12/20/2010
R1	St Thomas School	TERANG	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)					2001/06	6/30/2010		10/1/2010
R1	St Vincent's School	CLEAR ISLAND WATERS	QLD Catholic	New Construction - Classroom (New Classrooms & Facilities)					2012/10			9/12/2010
R1	St Virgil's College	HOBART	TAS Catholic	New Construction - Library (Extend library, construction of GLAs.)					2001/06		3/31/2010	
R1	Stafford Heights State School	STAFFORD HEIGHTS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/24/2010
R1	Star of the Sea Catholic Primary School	GLADSTONE	QLD Catholic	New Construction - Sports Centre, Travel/Engineering/Performing Arts Centre, Music/Drama/Dance, (New Covered Areas, Perf Arts & Multipurpose rooms)					2012/10			6/21/2010
R1	Star of the Sea Primary School	TORQUAY	QLD Catholic	New Construction - Multi Purpose Hall (New Multipurpose Hall)					2012/10			6/14/2010
R1	Star of the Sea Primary School	CLEVELAND	QLD Catholic	New Construction - Library (New Library and Covered Outdoor Learning Area)					2001/06	7/1/2010	7/1/2010	
R1	Star of the Sea School	HENLEY BEACH	SA Catholic	New Construction - Library (New Library Resource Facility & Classrooms)					2012/10			12/20/2010
R1	Stawell Primary School	STAWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			6/28/2010
R1	Stawell West Primary School	STAWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					2012/10			8/9/2010
R1	Stella Maria Primary School	BURKIN	TAS Catholic	New Construction - Library (Construction of library and GLAs.)					2012/10			10/30/2010
R1	Strathmore Primary School	STATHMERTON	VIC Government	Refurbishment - Classroom (Refurbishment)					2001/06	7/16/2010		10/30/2010
R1	Strathmore North Primary School	STRATHMORE	VIC Government	New Construction - Library (Refurbishment including Library)					2012/10			11/29/2010

R2	Castleton Primary School	ESPERANCE	WA Government	New Construction - Library (Construction including Library)	31/01/11			10/12/2010
R2	Castleton Primary School	ESPERANCE	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)	31/01/11			10/12/2010
R2	Cassaringa Steiner School	COFFS HARBOUR	NSW Independent	New Construction - Classroom (Construction of 2 new Classrooms, 1 store D & T room and adjoining undercover learning area)	31/01/11	2/17/2011		2/17/2011
R2	Cassula Public School	CASULA	NSW Government	New Construction - Administration (New Administration Facilities)	31/01/11			7/14/2010
R2	Cassula Public School	CASULA	NSW Government	New Construction - Library (Construction including Library)	31/01/11			7/14/2010
R2	Cathedral College	WANGARATTA	VIC Independent	New Construction - Classroom (Classroom Complex)	28/02/10	6/30/2010		6/1/2010
R2	Carrieton McAuley School, Craigmore	CRAIGMORE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			1/31/2011
R2	Castlefield Grammar School	WHEELERS HILL	VIC Independent	New Construction - Multi Purpose Hall (Primary Multi Purpose Centre)	31/01/11			12/31/2010
R2	Castlefield South Primary School	CASTLEFIELD SOUTH	VIC Government	New Construction - Library (Construction including Library)	31/01/11			5/2/2011
R2	Caves Beach Public School	CAVES BEACH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/01/11			1/6/2011
R2	Caves Beach Public School	CAVES BEACH	NSW Government	New Construction - Classrooms (New Special Programs Room)	31/01/11			1/6/2011
R2	Cawarral State School	CAWARRAL	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/01/11			11/8/2010
R2	Cawarral State School	CAWARRAL	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			11/8/2010
R2	Cecil Hills Public School	CECIL HILLS	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/14/2010
R2	Cedar College	NORTHGATE	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall/Gymnasium)	31/01/11			1/28/2011
R2	Cedars Christian College	FARMBROUGH CHASE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)	31/01/11			10/31/2010
R2	Cenarui Public School	BANORA POINT	NSW Government	New Construction - Classroom (Classroom Complex)	31/01/11			7/15/2010
R2	Central Coast Adventist School	ERINA	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall / Gym)	31/01/11			1/31/2011
R2	Central Coast Adventist School	FOUNTAINDALE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/01/11			12/31/2010
R2	Central Coast Rudolf Steiner School	FOUNTAINDALE	NSW Independent	New Construction - Library (Construction of Library)	31/01/11			12/31/2010
R2	Central Queensland Christian College	NORTH ROCKHAMPTON	QLD Independent	New Construction - Covered Outdoor Learning Area (Combined sport/Assembly)	28/02/10	10/1/2010		11/1/2010
R2	Central Tilba Public School	CENTRAL TILBA	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011		1/3/2011
R2	Cessnock East Public School	CESSNOCK	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			17/1/2011
R2	Cessnock East Public School	CESSNOCK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/01/11			17/1/2011
R2	Cessnock West Public School	CESSNOCK	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen)	31/01/11			1/7/2011
R2	Chairo Christian School - Dromas Campus	DROUIN EAST	VIC Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall and Ancillary Areas - Lardner Campus)	31/01/11			11/30/2010
R2	Chairo Christian School - Dromas Campus	PAKENHAM	VIC Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall and Ancillary Areas - Cardinia Campus)	31/01/11			7/31/2010
R2	Challa Gardens Primary School	KILKENNY	SA Government	New Construction - Classroom (Construction including Classroom)	31/01/11			8/25/2010
R2	Challa Gardens Primary School	KILKENNY	SA Government	New Construction - Library (Construction including Library)	31/01/11			8/25/2010
R2	Chanellor State College	SIPPY DOWNS	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			12/22/2010
R2	Chanellor State College	SIPPY DOWNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			12/22/2010
R2	Chandler Public School	WOLLAMBRI	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011	3/3/2010	11/2/2010
R2	Chapel Hill State School	CHAPEL HILL	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			10/1/2010
R2	Chapman Primary	CHAPMAN	ACT Government	New Construction - Library (New Library)	31/01/11			9/9/2010
R2	Charles Const Primary	CONDOR	ACT Government	New Construction - Multi Purpose Hall (Extension of multi purpose hall)	31/01/11			6/29/2010
R2	Charleston East Public School	CHARLESTOWN	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/01/11			9/30/2010
R2	Charlton State School	CHARLTON	QLD Government	New Construction - Library (Construction including Library)	28/02/10	9/30/2010		9/30/2010
R2	Charnwood Dunlop School	CHARNWOOD	ACT Government	New Construction - Multi purpose building including teaching spaces (Construction including Multi purpose building including teaching spaces)	31/01/11			7/9/2010
R2	Chatham Public School	JAREE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/01/11			7/1/2011
R2	Chatswood Hills State School	SPRINGWOOD	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			12/15/2010
R2	Chatswood Hills State School	SPRINGWOOD	QLD Government	New Construction - Multi Purpose Hall (New Multipurpose Hall)	31/01/11			12/24/2010
R2	Chelsea Heights Primary School	CHELSEA HEIGHTS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			8/9/2010
R2	Chesham Primary School	CHEL TERNAM	VIC Government	New Construction - Library (Construction including Library)	31/01/11			3/28/2011
R2	Cherbourg State School	CHEERBOURG	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outside Learning Area)	31/01/11			10/1/2010
R2	Cherbourg State School	CHEERBOURG	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			10/1/2010
R2	Cherrybrook Public School	CHEERYBROOK	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/19/2010
R2	Cherrybrook Public School	CHEERYBROOK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/01/11			7/19/2010
R2	Chersey Primary School	SPRINGFIELD	NSW Government	New Construction - Classroom (New Classroom Facilities)	31/01/11			17/1/2011
R2	Chersey Primary School	SPRINGFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area)	31/01/11			17/1/2011
R2	Chester Hill North Public School	CHESTER HILL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/01/11			7/19/2010
R2	Chester Hill North Public School	CHESTER HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/19/2010
R2	Chester Hill Public School	CHESTER HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/14/2010
R2	Chillingham Public School	CHILLINGHAM	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011	3/10/2010	7/14/2010
R2	Chinisco Park Primary School	CHERNSIDE PARK	VIC Government	New Construction - Library (Construction including Library)	31/01/11			10/1/2010
R2	Chisholm Catholic Primary School	BLIGH PARK	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/01/11			10/19/2010
R2	Chittaway Bay Public School	CHITTAWAY BAY	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/19/2010
R2	Christ the King Primary School	NORTH ROCKS	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)	31/01/11			1/31/2011
R2	Christ the King Primary School	NORTH ROCKS	NSW Catholic	New Construction - Classroom (Construction of Multi-Purpose Learning Area and Associated Works)	31/01/11			1/31/2011
R2	Christ the King Primary School	DECEPTION BAY	QLD Catholic	New Construction - Multi Purpose Hall (Contract Hall)	31/01/11			6/21/2010
R2	Christ the King School	BEACONSFIELD	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/01/11			12/31/2010
R2	Christ the King School	BEACONSFIELD	WA Catholic	Refurbishment - Classroom upgrade and extension, paving and storage shed. (Refurbishment of kindergarten facilities)	31/01/11			12/31/2010
R2	Christ the King School	YAGOONA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/01/11	3/31/2011		3/31/2011
R2	Christ the King School	YAGOONA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/01/11	3/31/2011		3/31/2011
R2	Christadelphian Heritage College Sydney Inc	KEMPS CREEK	NSW Independent	New Construction - Classroom (Construction of 7 General Learning Areas to replace demountables)	28/02/10		5/28/2010	5/28/2010
R2	Christian Brothers' College	FREMANTLE	WA Catholic	New Construction - Classroom (Construction of Classrooms)	28/02/10	1/31/2011		1/31/2011
R2	Christian College Bellarine	DRYSDALE	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			3/31/2011
R2	Christian College Highton	HIGHTON	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			1/31/2011
R2	Christian Outreach College	TOWNSHIRE	QLD Independent	New Construction - Multi Purpose Hall (Contract Primary Multi-purpose Hall)	31/01/11			11/9/2010
R2	Christian Outreach College Brisbane	MANSHFIELD	QLD Independent	New Construction - Multi Purpose Hall (Contract Multi Purpose Hall)	31/01/11			9/30/2010
R2	Christian Schools Tasmania	KINGSTON	TAS Independent	New Construction - Library (New Library at Cabon Primary School Campus)	31/01/11			1/12/2011
R2	Christie Downs Primary School	CHRISTIE DOWNS	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	31/01/11			7/21/2010
R2	Christie Downs Primary School	CHRISTIE DOWNS	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			7/21/2010
R2	Christie Downs Special School	CHRISTIE DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	28/02/10	5/31/2010	4/30/2010	7/21/2010
R2	Christmas Hills Primary School	CHRISTMAS HILLS	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28/02/10	7/16/2010		8/2/2010
R2	Chun Creek Primary School	HEALESVILLE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28/02/10	7/16/2010		6/29/2010
R2	Churchill North Primary School	CHURCHILL	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		8/16/2010
R2	Churchill Primary School	CHURCHILL	VIC Government	New Construction - Library (Construction including Library)	31/01/11			11/1/2010
R2	Circular Head Christian School	SMITHTON	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			7/15/2010
R2	Circular Head Christian School	SMITHTON	TAS Independent	Refurbishment - Library (Refurbishment of Library)	31/01/11			7/15/2010
R2	Clairgate Public School	ST CLAIR	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/14/2010
R2	Clairgate Public School	ST CLAIR	NSW Government	New Construction - Toilets (Construction including Toilets)	31/01/11			7/14/2010
R2	Clapham Primary School	CLAPHAM	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/01/11			7/16/2010
R2	Clapham Primary School	CLAPHAM	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			7/16/2010
R2	Clare Primary School	CLARE	SA Government	New Construction - Library (Construction including Library)	31/01/11			8/26/2010
R2	Clare Public School	CLARE VIA BALRANALD	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011	5/19/2010	7/16/2010
R2	Claremont College	RANDWICK	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of 3 Covered Outdoor Learning Areas)	31/01/11	9/30/2011		9/30/2011
R2	Claremont Meadows Public School	CLAREMONT MEADOWS	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/14/2010
R2	Claremont Meadows Public School	CLAREMONT MEADOWS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/01/11			7/14/2010
R2	Claremont Special School	SILKSTONE	QLD Government	New Construction - Library (Construction including Library)	28/02/10	10/29/2010		10/29/2010
R2	Clarence Town Public School	CLARENCE TOWN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/19/2010
R2	Clarendon Primary School	CLARENDON	SA Government	New Construction - Library (Construction including Library)	28/02/10			7/19/2010
R2	Clarenda Primary School	CLARENDA	VIC Government	New Construction - Library (Construction including Library)	31/01/11		3/24/2010	10/1/2010
R2	Clergate Public School	CLERGATE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	1/31/2011		18/2/2011
R2	Clermont State School	CLERMONT	QLD Government	Refurbishment - Library	31/01/11			10/1/2010
R2	Clermont State School	CLERMONT	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			10/1/2010
R2	Cleveland State School	CLEVELAND	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			10/29/2010
R2	Cleveland State School	CLEVELAND	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			11/19/2010
R2	Clifton Park Primary School	CLIFTON PARK	WA Government	New Construction - Classroom (2 Class BCE Block)	31/01/11			7/20/2010
R2	Clinton State School	ELADSTONE	QLD Government	New Construction - Library (New Resource Centre)	31/01/11			10/27/2010
R2	Clinton State School	ELADSTONE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			10/27/2010
R2	Clonva Hill State School	MUDGEERABA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/01/11			12/21/2010
R2	Clonva State School	CLOYNA	QLD Government	New Construction - Covered Outdoor Learning Area (New Multipurpose Hall)	28/02/10	9/30/2010		9/30/2010
R2	Clonsa State School	CLOYNA	QLD Government	New Construction - Library (New Resource Centre)	28/02/10	9/30/2010		9/30/2010
R2	Clons Primary School	CLONS	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		10/1/2010
R2	Clvde Primary School	CLYDE	VIC Government	New Construction - Library (Construction including Library)	31/01/11			8/9/2010
R2	Coolamon Lakes State School	COALSTON LAKES VIA BIGGENDEN	QLD Government	New Construction - Library (Construction including Library)	28/02/10	7/30/2010		7/30/2010
R2	Cobargo Public School	COBARGO	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011		1/31/2011
R2	Cobbinu Public School	COBBITU	NSW Government	New Construction - Classroom (Construction including Classroom)	31/01/11			7/19/2010
R2	Cobbinu Public School	COBBITU	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/01/11			7/19/2010
R2	Cobdogla Primary School	COBDOGLA	SA Government	New Construction - Multi Purpose Hall (Classroom - Multi Purpose Hall - New Construction)	28/02/10	5/28/2010		7/16/2010
R2	Cobram Primary School	COBRAM	VIC Government	New Construction - Library (Construction including Library)	31/01/11			4/4/2011
R2	Cockatoo Montessori School	COCKATOO	VIC Independent	New Construction - Early Learning Centre (Early Learning Centre)	28/02/10	9/30/2010		12/20/2010

R2	Hallett Cove East Primary School	HALLETT COVE	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)						6/25/2010
R2	Hallett Cove South Primary School	HALLETT COVE	SA Government	New Construction - Classroom (Construction including Classroom)						8/7/2010
R2	Hallett Cove South Primary School	HALLETT COVE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)						8/10/2010
R2	Halls Creek District High School	HALLS CREEK	WA Government	New Construction - Classroom (Construction including Classroom)						10/12/2010
R2	Hambledon Public School	QUAKERS HILL	NSW Government	New Construction - Classroom (Construction including Classroom)						7/14/2010
R2	Hambledon State School	HAMILTON ISLAND	QLD Government	New Construction - Library (Construction including Library)			11/29/2010			11/29/2010
R2	Hamilton North Public School	BROADMEADOW	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/2010		1/31/2011	1/31/2011
R2	Hamilton Secondary College	MITCHELL PARK	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			28/02/2010	7/28/2010		7/28/2010
R2	Hamilton Special Developmental School	HAMILTON	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/2010	7/16/2010	4/10/2010	
R2	Hamilton State School	HAMILTON	QLD Government	New Construction - Library (Construction including Library)			28/02/2010	11/29/2010		11/30/2010
R2	Hamlyn Banks Primary School	HAMLYN HEIGHTS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			1/10/2011
R2	Hammondville Public School	HAMMONDVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			31/01/2011
R2	Hammondville Public School	HAMMONDVILLE	NSW Government	New Construction - Toilets (Construction including Toilets)			31/01/11			7/19/2010
R2	Hampton Park Public School	LAKEMBA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/19/2010
R2	Hampton Park Public School	LAKEMBA	NSW Government	Refurbishment - Administration (Administration Upgrade)			31/01/11			7/19/2010
R2	Hampton Park Primary School	HAMPTON PARK	VIC Government	New Construction - Library (Construction including Library)			31/01/11			5/2/2011
R2	Hampton Public School	HAMPTON	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10			1/29/2010
R2	Hannaford State School	HANNAFORD	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		1/31/2011	1/29/2011
R2	Hannaford State School	HANNAFORD	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		11/29/2010	11/30/2010
R2	Hannans Primary School	KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose Block)			31/01/11			10/15/2010
R2	Hannans Primary School	KALGOORLIE	WA Government	New Construction - Early Learning Centre (Construction including Early Learning Centre)			31/01/11			10/15/2010
R2	Happy Valley State School	MT ISA	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			6/25/2010
R2	Happy Valley State School	MT ISA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			6/25/2010
R2	Harbord Public School	FRESHWATER	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			1/8/2011
R2	Harcourt Public School	CAMPBIE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/19/2010
R2	Harlin State School	HARLIN	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		6/30/2010	7/30/2010
R2	Harrington Public School	HARRINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/2010		1/31/2011	5/5/2010
R2	Harrison School	HARRISON	ACT Government	New Construction - Multi purpose building including teaching spaces (Construction including Multi purpose building including teaching spaces)			31/01/11			8/20/2010
R2	Harristown State School	TOOWOOMBA	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			11/8/2010
R2	Harristown State School	TOOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			11/8/2010
R2	Harristville State School	HARRISTVILLE	QLD Government	New Construction - Covered Outdoor Learning Area (New Outdoor Covered Learning Area)			28/02/2010		1/31/2011	1/31/2011
R2	Harristville State School	HARRISTVILLE	QLD Government	New Construction - Library (Construction including Library)			28/02/2010		1/31/2011	1/31/2011
R2	Harvest Christian School	KADINA	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			7/30/2010
R2	Harvey Primary School	HARVEY	WA Government	New Construction - Classroom (Multipurpose block)			31/01/11			10/18/2010
R2	Harvey Primary School	HARVEY	WA Government	New Construction - Early Learning Centre (3 Classroom ECE)			31/01/11			10/18/2010
R2	Hassall Grove Public School	HASSALL GROVE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Hassall Grove Public School	HASSALL GROVE	NSW Government	New Construction - Toilets (Construction including Toilets)			31/01/11			7/14/2010
R2	Hastings Public School	PORT MACQUARIE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/15/2010
R2	Haton Vale State School	HATTON VALE	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			1/14/2011
R2	Haton Vale State School	HATTON VALE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			1/14/2011
R2	Havenview Primary School	BURNIE	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)			28/02/2010		5/28/2010	9/6/2010
R2	Havenview Primary School	BURNIE	TAS Government	New Construction - Covered Outdoor Learning Area (Construct undercover outdoor learning facility)			28/02/2010		5/28/2010	9/6/2010
R2	Hawker Area School	HAWKER	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			28/02/2010		12/31/2010	12/31/2010
R2	Hawker Primary	HAWKER	ACT Government	New Construction - Multi Purpose Hall (new multi purpose hall)			31/01/11			12/17/2010
R2	Hawkesdale P12 College	HAWKESDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/2010		9/10/2010	2/28/2011
R2	Hazelbrook Public School	HAZELBROOK	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Hazelbrook Public School	HAZELBROOK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/01/11			7/14/2010
R2	Hazelwood North Primary School	Hazelwood North	VIC Government	New Construction - Library (Construction including Library)			31/01/11			11/8/2010
R2	Healesville Primary School	HEALESVILLE	VIC Government	New Construction - Library (Construction including Library)			31/01/11			5/30/2011
R2	Healy State School	MT ISA	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/01/11			6/6/2010
R2	Healy State School	MT ISA	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			6/6/2010
R2	Heary Park Primary School	ROSWILLE	VIC Government	New Construction - Library (Construction including Library)			31/01/11			1/29/2010
R2	Heathdale Christian College	HOPPERS CROSSING	VIC Independent	New Construction - Library (Primary Library and Hall)			31/01/11			11/30/2010
R2	Heatherton Christian College	CLARINDA	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			8/31/2010
R2	Heathfield Primary School	Heathfield	SA Government	New Construction - Library (Construction including Library)			28/02/2010		4/30/2010	3/19/2010
R2	Heathmont East Primary School	HEATHMONT	VIC Government	New Construction - Library (Construction including Library)			31/01/11			3/7/2011
R2	Heckenberg Public School	HECKENBERG	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/01/11			7/19/2010
R2	Heckenberg Public School	HECKENBERG	NSW Government	Refurbishment - Library			31/01/11			7/19/2010
R2	Heleberg Public School	HELESBURGH	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Henry School	WANGARUI	NT Government	New Construction - Classroom (Extension & Refurbishment)			28/02/2010		8/4/2010	8/30/2010
R2	Henriksen College	RYMPLE	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/2010		11/5/2010	11/5/2010
R2	Hendon Primary School	ROYAL PARK	SA Government	New Construction - Classroom (Construction including Classroom)			31/01/11			8/30/2010
R2	Hendon Primary School	ROYAL PARK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/01/11			8/30/2010
R2	Henley State School	HENDRA	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		11/29/2010	11/29/2010
R2	Henley Beach Primary School	HENLEY BEACH SOUTH	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			6/4/2010
R2	Henrich Primary School	WAGGA WAGGA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/01/11			12/20/2010
R2	Henrich Primary School	WAGGA WAGGA	NSW Catholic	New Construction - Multi Purpose Hall and Classrooms			31/01/11			12/20/2010
R2	Hercules Road State School	KIPPA-RING REIDCLIFFE	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			1/31/2011
R2	Hercules Road State School	KIPPA-RING REIDCLIFFE	QLD Government	New Construction - Multi Purpose Hall (New Multipurpose Sports Centre)			31/01/11			1/14/2011
R2	Herdsmans Cove Primary School	GAGERBROOK	TAS Government	Refurbishment - Multi Purpose Hall			31/01/11			1/19/2011
R2	Heritage College	NARRE WARREN SOUTH	VIC Independent	New Construction - Library with adjoining multi-purpose hall (Multi-purpose Hall and Adjoining Teaching Rooms)			31/01/11			11/26/2010
R2	Heritage College Inc	DAKDEN	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall with Student Amenities)			31/01/11			9/30/2010
R2	Heritage College Perth	FORRESTFIELD	WA Independent	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and home economics area.)			28/02/2010		8/15/2010	8/31/2010
R2	Heron Creek Public School	HERONS CREEK	NSW Government	New Construction - Library (Construction including Library)			28/02/2010			1/31/2011
R2	Hervey Bay Christian Academy	UKRAWEEN	QLD Independent	New Construction - Library (Construct Primary Library)			28/02/2010		3/24/2010	3/24/2010
R2	Hervey Bay Christian Academy	UKRAWEEN	QLD Independent	New Construction - Multi Purpose Hall (Primary Multi Purpose Hall)			28/02/2010			7/31/2010
R2	Hervey Bay Special School	CARNARSS	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010			7/30/2010
R2	Hesket Primary School	HESKET	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/2010			4/4/2011
R2	Hewett Primary School	HEWETT	SA Government	New Construction - Classroom (Construction including Classroom)			31/01/11			9/10/2010
R2	Heywood Consolidated School	HEYWOOD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			9/12/2010
R2	High Wycombe Primary School	HIGH WYCOMBE	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Music)			31/01/11			6/25/2010
R2	High Wycombe Primary School	HIGH WYCOMBE	WA Government	New Construction - Classroom (4 Classroom block)			31/01/11			6/25/2010
R2	Highfields Preparatory & Kindergarten School Limited	LINDFIELD	NSW Independent	New Construction - Multipurpose Hall / Library complex (Construction of Library/Multipurpose Hall complex including music and computing rooms.)			28/02/2010		4/16/2010	7/23/2010
R2	Highland Reserve State School	UPPER COOMERA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			12/17/2010
R2	Highlands Primary School	SEMPUR	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/2010		9/10/2010	1/29/2010
R2	Hilder Road State School	THE GAP	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			10/22/2010
R2	Hilder Road State School	THE GAP	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			10/22/2010
R2	Hill Top Public School	HILL TOP	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Hill Top Public School	HILL TOP	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/01/11			7/14/2010
R2	Hillcrest Christian College	REEDY CREEK	QLD Independent	New Construction - Multi Purpose Hall (Primary Multi Purpose Hall)			31/01/11			6/30/2010
R2	Hillcrest Christian College	CLYDE NORTH	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Hall / Performing Arts Theatre)			31/01/11			9/30/2010
R2	Hillcrest Primary School	HILLCREST	SA Government	New Construction - Library (Construction including Library)			28/02/2010			6/20/2010
R2	Hilliard Christian School	WEST MOONAH	JAS Independent	New Construction - Library (Construction including Library)			28/02/2010		4/30/2010	5/31/2010
R2	Hills International College	IMBOOMBA	QLD Independent	New Construction - Library (Primary Library)			31/01/11			6/15/2010
R2	Hillside Public School	ELNORIE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/2010		1/31/2011	1/31/2011
R2	Hillview State School	HILLVIEW VIA BEAUDESERT	QLD Government	New Construction - Library (Construction including Library)			28/02/2010			7/30/2010
R2	Hillvue Public School	IANMORTH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			7/19/2010
R2	Hinchbrook Public School	HOXTON PARK	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Hinchbrook Public School	HOXTON PARK	NSW Government	Refurbishment - Canteen (Canteen Upgrade)			31/01/11			7/14/2010
R2	Hobartville Public School	HOBARTVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Hobartville Public School	HOBARTVILLE	NSW Government	New Construction - Library (Construction including Library)			31/01/11			7/14/2010
R2	Holland Park State School	Holland Park	QLD Government	New Construction - Classroom (Two Storey Teaching Block)			31/01/11			1/7/2011
R2	Holland Park State School	Holland Park	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			1/7/2011
R2	Hollywood Primary School	NEDLANDS	WA Government	New Construction - Classroom (Multipurpose Room)			31/01/11			11/15/2010
R2	Hollywood Primary School	NEDLANDS	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			31/01/11			11/15/2010
R2	Holsworthy Public School	CONWA	NSW Government	New Construction - Library (Construction including Library)			28/02/2010			1/8/2011
R2	Holsworthy Public School	HOLSWORTHY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/01/11		1/31/2011	7/19/2010
R2	Holy Cross Catholic Primary School	HELENSBURGH	NSW Catholic	New Construction - Library (Construction of Library, Classrooms and Associated Works)			31/01/11			1/31/2011
R2	Holy Cross Primary School	GLENDALE	NSW Catholic	New Construction - Library (Construction of Library and Staff)			28/02/2010			1/31/2011
R2	Holy Cross Primary School	GLENDALE	NSW Catholic	New Construction - Classroom (Construction of Classrooms, Administration and Amenities)			28/02/2010			1/31/2011
R2	Holy Cross Primary School	GLENVALE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11			7/19/2010
R2	Holy Cross School	WOOLLOOIN	QLD Catholic	New Construction - Classroom (New Classrooms)			31/01/11			6/28/2010
R2	Holy Cross School	SMITHFIELD	QLD Catholic	New Construction - Library (Construction of Library)			31/01/11			1/19/2011

R2	Largo Public School	LARGS	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	1/31/2011	5/17/2010	
R2	Larmerie School	St Leonards	ITAS Catholic	Refurbishment - Classroom (Refurbishment of GLAs)		31/01/11			1/19/2011
R2	Larook Public School	LAROOK	NSW Government	New Construction - Library (Construction including Library)		28/02/10	1/31/2011	5/5/2010	
R2	Larrakeyah Primary School	LARRAKEYAH	NT Government	New Construction - Classroom (Classroom Block)		31/01/11			1/31/2011
R2	Larrakeyah Primary School	LARRAKEYAH	NT Government	New Construction - Multi Purpose Hall (Assembly Hall Extension)		31/01/11			1/31/2011
R2	Lathlain Primary School	LATHLAIN	WA Government	New Construction - Classroom (Multipurpose Room)		31/01/11			8/27/2010
R2	Lathlain Primary School	LATHLAIN	WA Government	New Construction - Early Learning Centre (2 Class ECCE block)		31/01/11			8/27/2010
R2	Latrobe Special Developmental School	IRARALGON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	7/16/2010		2/28/2011
R2	Launceston Christian School	LAUNCESTON	ITAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			9/30/2010
R2	Laura State School	Laura	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	8/31/2010		8/31/2010
R2	Laverton P-12 College	LAVERTON	VIC Government	New Construction - Classroom (Construction including Classroom)		31/01/11			1/31/2011
R2	Lavington East Public School	LAVINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/19/2010
R2	Lavington East Public School	LAVINGTON	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/01/11			7/19/2010
R2	Lavington Public School	LAVINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/19/2010
R2	Lawrence Hargrave School	WARWICK FARM	NSW Government	Refurbishment - Student Amenities (Upgrade of Student Amenities)		28/02/10	1/31/2011		1/16/2011
R2	Lawrence Hargrave School	WARWICK FARM	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	1/31/2011		1/2/2011
R2	Lawson Public School	LAWSON	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/01/11			7/14/2010
R2	Le Page Primary School	THELTERHAM	VIC Government	New Construction - Library (Construction including Library)		31/01/11			9/27/2010
R2	Learamonth Primary School	LEARMONTH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	7/16/2010		9/27/2010
R2	Leeton Public School	LEETON	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/01/11			7/19/2010
R2	Leeton Public School	LEETON	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/19/2010
R2	Leeville Public School	LEEVILLE	NSW Government	New Construction - Library (Construction including Library)		28/02/10	1/31/2011	5/26/2010	
R2	Leihler Yavneh College	ELSTERNWICK	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			6/12/2010
R2	Leichhardt Public School	LEICHHARDT	NSW Government	New Construction - Library (Construction including Library)		31/01/11			7/18/2010
R2	Leichhardt State School	LEICHHARDT	QLD Government	New Construction - Library (Construction including Library)		31/01/11			1/14/2011
R2	Leichhardt State School	LEICHHARDT	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			1/31/2011
R2	Lenah Valley Primary School	LENAH VALLEY	ITAS Government	New Construction - Library (Construct new Library and associated learning areas)		31/01/11			1/20/2011
R2	Lenwood Primary School	LENSWOOD	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	7/31/2010		8/30/2010
R2	Lenwood Primary School	LENSWOOD	SA Government	Refurbishment - Bushfire Protection (Bushfire Protection - Refurbishment)		28/02/10	7/31/2010		8/30/2010
R2	Lesany Public School	EMU PLAINS	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/14/2010
R2	Lesany Public School	EMU PLAINS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/01/11			7/14/2010
R2	Lesathalia Primary School	LEONGATHA	VIC Government	New Construction - Library (Construction including Library)		31/01/11			2/28/2011
R2	Leopold Primary School	LEOPOLD	VIC Government	New Construction - Library (Construction including Library)		31/01/11			11/22/2010
R2	Leppington Public School	LEPPINGTON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28/02/10	1/31/2011	5/19/2010	
R2	Leschenault Catholic Primary School	AUSTRALIND	WA Catholic	New Construction - Library (Construction of Library)		31/01/11			12/31/2010
R2	Leschenault Catholic Primary School	AUSTRALIND	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/01/11			12/31/2010
R2	Lesmurdie Primary School	LESURDIE	WA Government	New Construction - Library (Construction including Library)		31/01/11			8/16/2010
R2	Lesmurdie Primary School	LESURDIE	WA Government	New Construction - Classroom (Multipurpose Room)		31/01/11			8/16/2010
R2	Leithbridge Primary School	LEITHBRIDGE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	7/16/2010	9/6/2010	
R2	Leytham State School	LEYBURN	QLD Government	New Construction - Library (Construction including Library)		28/02/10	9/30/2010		9/30/2010
R2	Light Pass Primary School	LIGHT PASS	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28/02/10	4/7/2010	4/7/2010	
R2	Lighthouse Christian College Cranbourne	CRANBOURNE	VIC Independent	New Construction - Single Storey Library Building and Multi-purpose Hall (Single Storey Library Building and Multi-purpose Hall)		28/02/10	6/30/2010		10/15/2010
R2	Lightning Ridge Central School	LIGHTNING RIDGE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/19/2010
R2	Lilla School	VIA ALICE SPRINGS	NT Government	New Construction - Teacher Accommodation (Teacher Accommodation)		28/02/10	6/30/2010		6/30/2010
R2	Lilvale District School	LILDYALE	VIC Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		31/01/11			1/31/2011
R2	Lilvale West Primary School	LILDYALE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			3/7/2011
R2	Linden Park Junior Primary School	LINDEN PARK	SA Government	Refurbishment - Multi Purpose Hall (Hall - Refurbishment)		31/01/11			7/30/2010
R2	Linden Park Primary School	LINDEN PARK	SA Government	New Construction - Classroom (Construction including Classroom)		31/01/11			9/27/2010
R2	Linden Park Primary School	LINDEN PARK	SA Government	New Construction - Classroom (Construction including Classroom)		31/01/11			9/27/2010
R2	Lindfield East Public School	EAST LINDFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			1/21/2011
R2	Lindfield East Public School	EAST LINDFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/01/11			1/25/2011
R2	Lindsfane Primary School	LINDSFARNE	ITAS Government	Refurbishment - Refurbish existing Library and canteen (Refurbish existing Library and canteen)		31/01/11			1/19/2011
R2	Lindsfane Primary School	LINDSFARNE	ITAS Government	New Construction - Multi Purpose Hall (Extend existing Multi Purpose Hall)		31/01/11			1/19/2011
R2	Linswel School Ltd	EAST MATFLAND	NSW Independent	New Construction - Classroom (Construction of Kindergarten Classroom)		30/02/10	5/31/2010		9/30/2010
R2	Linswel School Ltd	EAST MATFLAND	NSW Independent	New Construction - Library (Construction of a new Library)		28/02/10	4/20/2010		6/30/2010
R2	Linville State School	LINVILLE	QLD Government	New Construction - Library (Construction including Library)		28/02/10	7/30/2010		1/31/2011
R2	Lismore South Public School	LISMORE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/15/2010
R2	Lismore South Public School	LISMORE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/01/11			7/15/2010
R2	Lithgow Public School	LITHGOW	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/01/11			7/19/2010
R2	Lithgow Public School	LITHGOW	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/01/11			7/19/2010
R2	Little Grove Primary School	LITTLE GROVE	WA Government	New Construction - Classroom (Multipurpose Room)		31/01/11			11/22/2010
R2	Little Yarra Steiner School	YARRA JUNCTION	VIC Independent	New Construction - Multi Purpose Hall (Gymnasium /MPH)		31/01/11	3/31/2011		3/10/2011
R2	Littlehampton Primary School	LITTLEHAMPTON	SA Government	New Construction - Classroom (Construction including Classroom)		31/01/11			7/16/2010
R2	Littlehampton Primary School	LITTLEHAMPTON	SA Government	New Construction - Library (Construction including Library)		31/01/11			7/16/2010
R2	Liverpool West Public School	LIVERPOOL	NSW Government	New Construction - Library (Construction including Library)		31/01/11			7/19/2010
R2	Liverpool West Public School	LIVERPOOL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/01/11			7/19/2010
R2	Living Faith Lutheran Primary School	MURUMBidgee Downs	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi Purpose Hall)		31/01/11			6/12/2010
R2	Living Waters Lutheran College	HALLS HEAD	WA Independent	New Construction - Multi Purpose Hall (Construction of multi-purpose hall at Halls Head Campus)		31/01/11			9/15/2010
R2	Living Waters Lutheran College	WARNBRO	WA Independent	New Construction - Multi Purpose Hall (Construction of multi-purpose hall gym facility at Warnbro Campus)		31/01/11			9/15/2010
R2	Living Waters Lutheran Primary School	ALICE SPRINGS	NT Joint	New Construction - Library (Library /ICT Resource Hub)		31/01/11	3/31/2011		3/31/2011
R2	Livingstone Christian College	ORMEAU	QLD Independent	New Construction - Library (Construct Primary Library)		31/01/11			9/3/2010
R2	Livingstone Primary School	VERMONT SOUTH	VIC Government	New Construction - Library (Construction including Library)		31/01/11			1/24/2011
R2	Liwara Catholic Primary School	GREENWOOD	WA Catholic	New Construction - Library (Construction of Library)		31/01/11			1/31/2011
R2	Liwara Catholic Primary School	GREENWOOD	WA Catholic	Refurbishment - Multi purpose hall, old library and covered area. (Refurbishment of Multi Purpose Hall, Library, Covered Outdoor Learning Area)		31/01/11			1/31/2011
R2	Loebethal Lutheran School	LOBETHAL	SA Independent	Refurbishment - Library (Refurbishment including Library)		31/01/11			8/30/2010
R2	Loebethal Lutheran School	LOBETHAL	SA Independent	New Construction - Classroom (Construction of 2 classrooms and Learning Support Areas)		31/01/11			8/30/2010
R2	Loebethal Primary School	LOBETHAL	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	7/31/2010		7/31/2010
R2	Loch Primary School	LOCH	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	9/10/2010		10/18/2010
R2	Lodestone State School	VIA SPRINGSURE	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	7/30/2010		7/30/2010
R2	Lodestone Public School	LOCHVAR	NSW Government	New Construction - Library (Construction including Library)		28/02/10	1/31/2011		1/31/2011
R2	Lodestone State School	LOCKHART RIVER	QLD Government	New Construction - Library (Construction including Library)		28/02/10	11/29/2010		11/30/2010
R2	Lockleys North Primary School	LOCKLEYS	SA Government	New Construction - Classroom (Construction including Classroom)		31/01/11			8/31/2010
R2	Lockleys North Primary School	LOCKLEYS	SA Government	New Construction - Library (Construction including Library)		31/01/11			8/31/2010
R2	Logan Reserve State School	LOGAN RESERVE	QLD Government	New Construction - Library (New Resource Centre)		31/01/11			6/10/2010
R2	Logan Reserve State School	LOGAN RESERVE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			6/10/2010
R2	Logan Village State School	LOGAN VILLAGE	QLD Government	New Construction - Library (New Resource Centre)		31/01/11			10/1/2010
R2	Logan Village State School	LOGAN VILLAGE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			12/1/2010
R2	Lomondra State School	LONGRICH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	1/31/2011		8/27/2010
R2	Looma Remote Community School	VIA DERBY	WA Government	New Construction - Library (Construction including Library)		28/02/10	6/20/2010		8/12/2010
R2	Looma Remote Community School	VIA DERBY	WA Government	New Construction - Classroom (Multipurpose Room)		28/02/10			8/12/2010
R2	Lorain Valley Anglican Preparatory School	BAVVIEW	NSW Independent	New Construction - Classroom (Construction including Classroom)		31/01/11			1/31/2011
R2	Lord Howe Island Central School	LORD HOWE ISLAND	NSW Government	Refurbishment - Library (Upgrade Library Facilities)		28/02/10	1/31/2011		1/31/2011
R2	Loreto College	MARRYATVILLE	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall Community Arts Centre)		31/01/11			8/31/2010
R2	Loreto Primary School	NEDLANDS	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/01/11			1/31/2011
R2	Lorien Novalis School for Rudolf Steiner Education	GLENHAVEN	NSW Independent	New Construction - Library (Construction of Library)		31/01/11			9/30/2011
R2	Lorien Novalis School for Rudolf Steiner Education	GLENHAVEN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/01/11			9/30/2011
R2	Lorne-Aireys Inlet P-12 College - Lorne Campus	LORNE	VIC Government	New Construction - Library (Construction including Library)		31/01/11			9/13/2010
R2	Lota State School	LOTA	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/01/11			11/2/2010
R2	Lota State School	LOTA	QLD Government	New Construction - Library (Construction including Library)		31/01/11			11/2/2010
R2	Louth Public School	LOUTH	NSW Government	New Construction - Library (Construction including Library)		28/02/10	1/31/2011	4/10/2010	
R2	Lowanna Public School	Lowanna	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	1/31/2011	3/31/2010	
R2	Lowesdale Public School	LOWESDALE	NSW Government	New Construction - Library (Construction including Library)		28/02/10	1/31/2011		1/4/2011
R2	Lowmead State School	LOWMEAD	QLD Government	New Construction - Library (Construction including Library)		28/02/10	8/31/2010		9/30/2010
R2	Lowther Hall Anglican Grammar School	ESSENDON	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Space)		31/01/11			12/1/2010
R2	Loxton Lutheran School	LOXTON	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)		31/01/11			10/30/2010
R2	Loxton North Primary School	LOXTON NORTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28/02/10	5/14/2010	5/14/2010	
R2	Loxton North Primary School	LOXTON NORTH	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28/02/10	4/30/2010	5/14/2010	
R2	Loxton Primary School	LOXTON	SA Government	New Construction - Library (Construction including Library)		31/01/11			8/27/2010
R2	Loxton Primary School	LOXTON	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/01/11			8/27/2010
R2	Luddenham Public School	LUDDENHAM	NSW Government	New Construction - Administration (New Administration Facilities)		28/02/10	1/31/2011		8/27/2010

R2	Silkwood Steiner School	MOUNT NATHAN	QLD Independent	New Construction - Classroom (Classrooms)						7/20/2011
R2	Silvan Primary School	SILVAN	VIC Government	New Construction - Classroom (Construction including Classroom)						3/21/2011
R2	Simons Health Public School	SINGLETON HEIGHTS	NSW Government	New Construction - Classroom (New Classroom SPED Facilities)			9/10/2010			1/10/2011
R2	Singleton Public School	SINGLETON	NSW Government	New Construction - Classroom (New Classroom SPED Facilities)						1/1/2011
R2	Skipton Primary School	SKIPTON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						12/13/2010
R2	Smithfield Public School	SMITHFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)					7/16/2010	7/19/2010
R2	Smithfield Public School	SMITHFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						7/19/2010
R2	Smithfield West Public School	WETHERILL PARK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						7/14/2010
R2	Smithfield West Public School	WETHERILL PARK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						7/14/2010
R2	Smithtown Public School	SMITHTOWN	NSW Government	New Construction - Classroom (Construction including Classroom)						7/14/2010
R2	Sofala Public School	SOFALA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						14/2/2011
R2	Somers Primary School	SOMERS	VIC Government	New Construction - Classroom (Construction including Classroom)						9/10/2010
R2	Somers Hills State School	STAFFORD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						11/18/2010
R2	Somerton Public School	SOMERTON	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				1/51/2011		3/31/2010
R2	Somerville House	SOUTH BRISBANE	QLD Independent	New Construction - Library (Construction Primary Library)						12/27/2010
R2	Somerville Primary School	SOMERVILLE	VIC Government	New Construction - Library (Construction including Library)						10/18/2010
R2	Son Centre Christian School	SWAN HILL	VIC Independent	New Construction - Library (Library Extension)					9/10/2010	9/10/2010
R2	Son Centre Christian School	SWAN HILL	VIC Independent	New Construction - Classroom (Construction including Classroom)						6/30/2010
R2	Sophia Mandi Rudolf Steiner School	ABBOTSFORD	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						6/30/2012
R2	Sorell School	SORELL	TAS Government	Refurbishment - Redevelop Multi Purpose Hall and classrooms (Redevelop existing Multi Purpose Hall and classrooms)						1/20/2011
R2	Sorrento Primary School	SORRENTO	VIC Government	New Construction - Library (Construction including Library)						5/30/2011
R2	South Coast Christian College	LEONGATHA	VIC Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall including Stage Area and Ancillary Spaces)			4/24/2010		4/17/2010	
R2	South Coogee Public School	SOUTH COOGEE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)						7/18/2010
R2	South Coogee Public School	SOUTH COOGEE	NSW Government	Refurbishment - Administration (Administration Upgrade)						7/18/2010
R2	South Downs Primary School	ELIZABETH DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)						8/6/2010
R2	South Downs Primary School	ELIZABETH DOWNS	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						8/6/2010
R2	South East Metropolitan Language Development Centre	CLOVERDALE	WA Government	New Construction - Library (Library)						7/20/2011
R2	South East Metropolitan Language Development Centre	CLOVERDALE	WA Government	New Construction - Early Learning Centre (2 Class ECE)						7/20/2010
R2	South Gippsland Specialist School	LEONGATHA	VIC Government	New Construction - Library (Construction including Library)					7/16/2010	2/28/2011
R2	South Grafton Public School	SOUTH GRAFTON	NSW Government	New Construction - Classroom (Construction including Classroom)						7/15/2010
R2	South Grafton Public School	SOUTH GRAFTON	NSW Government	New Construction - Library (Construction including Library)						7/15/2010
R2	South Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Early Learning Centre (2 Class ECE)						10/12/2010
R2	South Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Classroom (4 Classroom block)						10/12/2010
R2	South Lake Primary School	South Lake	WA Government	New Construction - Classroom (Multipurpose Room)						9/27/2010
R2	South Lake Primary School	South Lake	WA Government	New Construction - Early Learning Centre (3 Class ECE block)						9/27/2010
R2	South Merredin Primary School Westonia Campus	WESTONIA	WA Government	New Construction - Covered Outdoor Learning Area (Covered Area)					3/31/2011	2/2/2011
R2	South Pabbury Primary School	PABBURY	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)						12/17/2010
R2	South Pabbury Primary School	PABBURY	WA Government	New Construction - Classroom (2 class multipurpose block)						12/17/2010
R2	South Surfing Primary School	VIA MOUNT BARKER	WA Government	New Construction - Library (Construction including Library)						10/28/2010
R2	South Wagga Public School	WAGGA WAGGA	NSW Government	New Construction - Classroom (Construction including Classroom)						7/19/2010
R2	South Wagga Public School	WAGGA WAGGA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						7/19/2010
R2	Southern Atlantic School	BENTLEY EAST	VIC Government	New Construction - Classroom (Construction including Classroom)					9/10/2010	3/3/2010
R2	Southern Cross Catholic School	ANNANDALE	QLD Catholic	New Construction - Library (Construction including Library)						11/28/2010
R2	Southern Cross Catholic School	ANNANDALE	QLD Catholic	Refurbishment - Convert library to classrooms (Refurbish space to classrooms)						11/28/2010
R2	Southern Highlands Christian School	BOWRAL	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)						7/31/2010
R2	Southern Montrose School	SULLIVAN BEACH	SA Independent	New Construction - Classroom (4 New Classrooms)					3/26/2010	3/12/2010
R2	Southern Vales Christian College	ALDINGA	SA Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall)						12/15/2010
R2	Southmoor Primary School	MOORABBIN	VIC Government	New Construction - Library (Construction including Library)						9/6/2010
R2	Southside Christian College	SALISBURY	QLD Independent	New Construction - Classroom (Construct 6 Primary classrooms)						6/12/2010
R2	Spalding Primary School	SPALDING	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)						6/11/2010
R2	Spencers Point Public School	SPENCERS POINT	NSW Government	New Construction - Classroom (Construction including Classroom)						1/31/2011
R2	Spencer Park Education Support Centre	ALBANY	WA Government	New Construction - Classroom (Spencer Park EBC Multipurpose Room)					11/8/2010	
R2	Spencer Public School	SPENCER	NSW Government	New Construction - Library (Construction including Library)						1/31/2011
R2	Speyview Primary School	SPEYVIEW	TAS Government	New Construction - Construct new Multi Purpose Hall and Library (Construct new Multi Purpose Hall and Library)						1/31/2011
R2	Spring Hill Public School	SPRING HILL	NSW Government	New Construction - Library (Construction including Library)					1/31/2011	1/2/2011
R2	Spring Terrace Public School	MILL THORPE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						1/31/2011
R2	Spring Valley Primary School	SPRINGVALE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						7/26/2010
R2	Springbrook State School	SPRINGBROOK	QLD Government	New Construction - Classroom (Construction including Classroom)						2/20/2010
R2	Springfield Lakes State School	SPRINGFIELD LAKES	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					8/31/2010	3/18/2011
R2	Springton Primary School	SPRINGTON	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)						3/12/2010
R2	Springwood Central State School	SPRINGWOOD	QLD Government	New Construction - Library (New Resource Centre)						12/31/2010
R2	Springwood Central State School	SPRINGWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						12/31/2010
R2	Springwood Public School	SPRINGWOOD	NSW Government	New Construction - Classroom (Construction including Classroom)						7/14/2010
R2	Springwood Public School	SPRINGWOOD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						7/14/2010
R2	Springwood Road State School	SPRINGWOOD	QLD Government	New Construction - Library (Construction including Library)						12/31/2010
R2	Springwood Road State School	SPRINGWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						12/31/2010
R2	Springfield Lakes State School	PENANT HILLS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Multi-Purpose Space)						1/31/2011
R2	St Agatha's Catholic Primary School	CLYFIELD	QLD Catholic	New Construction - Multi Purpose Hall (New Hall)						6/30/2010
R2	St Agnes' Primary School	HIGHETT	VIC Catholic	New Construction - Library (Construction of Contemporary Library and associated areas.)						8/30/2010
R2	St Agnes' Primary School	HIGHETT	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment multi purpose hall and associated areas.)						8/30/2010
R2	St Agnes' Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)						1/31/2011
R2	St Agnes' Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)						12/20/2010
R2	St Agnes' School	MOUNT GRAVATT	QLD Catholic	New Construction - Library (Construct library and multipurpose spaces)						6/28/2010
R2	St Agnes' School	MATRAVILLE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						1/31/2011
R2	St Agnes' School	MATRAVILLE	NSW Catholic	Refurbishment - Library (Refurbishment of Library)						1/31/2011
R2	St Aidan's Anglican Girls School	CORINDA	QLD Independent	New Construction - Library (Construction Primary Library)						7/10/2010
R2	St Aidan's Primary School	MAROUBRA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall and Associated Works)						1/31/2011
R2	St Albans East Primary School	ST ALBANS	VIC Government	New Construction - Library (Construction including Library)						12/13/2010
R2	St Albans Primary School	ST ALBANS	VIC Government	New Construction - Classroom (Construction including Library)						12/13/2010
R2	St Alroy's School	CALFIELD	VIC Catholic	Refurbishment - Multi Purpose Building (Refurbishment to provide Multi Purpose Building incorporating contemporary library, hall, classrooms and other associated areas.)						6/4/2010
R2	St Alroy's School	QUEENSLIFF	VIC Catholic	Refurbishment - Classroom (Refurbishment of associated works)						2/20/2010
R2	St Alroy's School	QUEENSLIFF	VIC Catholic	New Construction - Library (Construction of Contemporary Library)					4/21/2010	3/20/2010
R2	St Ambrose's Primary School	NEWMARKET	QLD Catholic	New Construction - Multi Purpose Hall (Construction of hall)						10/15/2010
R2	St Andrew's Anglican College	PERKIN SPRINGS	QLD Independent	New Construction - Multi Purpose Hall (Construct Primary Multi-purpose hall)						7/31/2010
R2	St Andrew's Catholic Primary School	CLARKSON	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						1/31/2011
R2	St Andrew's Catholic Primary School	CLARKSON	WA Catholic	Refurbishment - Toilets and walkways. (Refurbishment of Toilets and Covered Walkways)						1/31/2011
R2	St Andrew's Grammar	DIANELLA	WA Independent	New Construction - Library (Construction of Library.)						6/30/2011
R2	St Andrew's Lutheran College	TALEBUZIGERA	QLD Independent	New Construction - Multi Purpose Hall (Multi purpose hall)						9/30/2010
R2	St Andrew's Primary School	WERRIBEE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Gymnasium and associated areas.)						7/15/2010
R2	St Andrew's Primary School	MARA YONG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)						1/31/2011
R2	St Andrews Public School	ST ANDREWS	NSW Government	New Construction - Classroom (Construction including Classroom)						7/19/2010
R2	St Andrews Public School	ST ANDREWS	NSW Government	Refurbishment - Library (Refurbishment including Library)						7/19/2010
R2	St Angela's Primary School	CASTLE HILL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						1/31/2011
R2	St Anne's Catholic Primary School	SARINA	QLD Catholic	New Construction - Multi Purpose Hall (New Hall)						12/30/2010
R2	St Anne's Catholic Primary School	SARINA	QLD Catholic	New Construction - Library (Extend library/multipurpose space)						12/30/2010
R2	St Anne's Primary School	ALBURY NORTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall, Library and Associated Works)						12/20/2010
R2	St Anne's Primary School	SUNBURY WEST	VIC Catholic	New Construction - Multi purpose facility (Construction of contemporary learning space incorporating classrooms, discovery centre and associated works.)						6/30/2010
R2	St Anne's Primary School	PARK ORCHARDS	VIC Catholic	New Construction - Classroom (Construction of classrooms and associated works)						1/31/2011
R2	St Anne's School	STRATHFIELD SOUTH	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Existing Library to Multi-Purpose Hall)						1/31/2011
R2	St Anne's School	STRATHFIELD SOUTH	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)						1/31/2011
R2	St Anthony's Catholic Primary School	NORTH ROCKHAMPTON	QLD Catholic	Refurbishment - Library (Extend and refurbish library/classrooms)						9/3/2010
R2	St Anthony's Catholic Primary School	NORTH ROCKHAMPTON	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Conversion of space to provide performance space)						9/3/2010
R2	St Anthony's Coptic Orthodox College	FRANKFURT NORTH	VIC Independent	New Construction - Library and two Level New Classroom Block (Library and two Level New Classroom Block)					10/13/2010	8/25/2010
R2	St Anthony's Parish School	WANNANASSA	ACT Joint	New Construction - Classrooms and Administration						12/15/2010
R2	St Anthony's Primary School	GIRRAWEE	NSW Catholic	New Construction - Library (Construction of Library)						1/10/2011
R2	St Anthony's Primary School	GIRRAWEE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)						11/10/2010
R2	St Anthony's Primary School	KINGSCLIFF	NSW Catholic	New Construction - Classrooms and Administration						12/20/2010
R2	St Anthony's Primary School	KINGSCLIFF	NSW Catholic	Refurbishment - Library (Refurbishment of Library)						12/20/2010
R2	St Anthony's School	RIVERSIDE	TAS Catholic	New Construction - Multi Purpose Hall (Construction of a Hall Extension)						6/30/2010
R2	St Anthony's School	RIVERSIDE	TAS Catholic	New Construction - Classroom (Construction of two GLAs)						6/30/2010

R2	St Anthony's School	EDWARDSTOWN	SA Catholic	New Construction - Library (Construction including Library)			31/01/11	1/31/2011
R2	St Anthony's School	KERDRON	QLD Catholic	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)			31/01/11	9/29/2010
R2	St Anthony's School	KELORON	QLD Catholic	New Construction - Associated spaces for the performance areas (New Admin areas)			31/01/11	9/29/2010
R2	St Anthony's School	NOBLE PARK	VIC Catholic	Refurbishment - Classrooms (Refurbishment of classrooms and associated areas)			31/01/11	9/30/2010
R2	St Anthony's School	NOBLE PARK	VIC Catholic	New Construction - Classroom (Construction of Classrooms and associated support areas)			31/01/11	9/30/2010
R2	St Augustine's College	KYABRAM	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated works.)			31/01/11	1/31/2011
R2	St Augustine's College	SPRINGFIELD	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/01/11	6/21/2010
R2	St Augustine's School	MARYBOROUGH	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)			31/01/11	10/1/2010
R2	St Augustine's School	MARYBOROUGH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	9/1/2010
R2	St Augustine's School	NARROMINE	NSW Catholic	New Construction - Classroom (Construction of classrooms and associated works)			31/01/11	1/31/2011
R2	St Augustine's School	NARROMINE	NSW Catholic	New Construction - Multi Purpose Centre (including Library and Hall)			31/01/11	1/31/2011
R2	St Augustine's School	FRANKSTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)			31/01/11	6/12/2010
R2	St Benedict's Catholic Primary School	YEPPON	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	7/1/2010
R2	St Benedict's Primary School	NARRABUNDAH	ACT Joint	New Construction - Library (Construction including Library)			31/01/11	8/28/2010
R2	St Benedict's Primary School	NARRABUNDAH	ACT Joint	Refurbishment - Classroom (Classrooms)			31/01/11	8/28/2010
R2	St Benedict's School	ARDROSS	WA Catholic	Refurbishment - Library, Multipurpose Hall, Junior Primary (Refurbishment of Library and Multi purpose hall)			31/01/11	11/30/2010
R2	St Benedict's School	MANGO HILL	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/01/11	6/21/2010
R2	St Bernadette's Primary School	CASTLE HILL	NSW Catholic	Refurbishment - Classroom (Construction and Refurbishment of Classrooms)			31/01/11	1/31/2011
R2	St Bernadette's School	ST MARYS	SA Catholic	Refurbishment - Library (Refurbishment of Library)			28/02/10	1/31/2011
R2	St Bernard's School	UPPER MOUNT GRAVATT	QLD Catholic	New Construction - Classroom (Upper Mt Gravatt - St Bernard - P21 2009 New Specific Task Rooms & GLA Conversion)			31/01/11	6/28/2010
R2	St Brendan's School	LAKES ENTRANCE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multipurpose hall and associated works)			31/01/11	8/16/2010
R2	St Brendan's School	BANKSTOWN	NSW Catholic	Refurbishment - Library			31/01/11	1/31/2011
R2	St Brendan's School	BANKSTOWN	NSW Catholic	New Construction - Classroom (Construction of Classroom)			31/01/11	1/31/2011
R2	St Brigid's Catholic Primary School	GWYNNEVILLE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)			31/01/11	1/31/2011
R2	St Brigid's Catholic School	EVANSTON	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Brigid's College	LESMURDIE	WA Catholic	New Construction - Library, Multipurpose Hall, GPLAs, Covered Outdoor Learning Area (Construction of Multi Purpose Centre)			31/01/11	12/20/2010
R2	St Brigid's Primary School	KYOGIE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	12/20/2010
R2	St Brigid's Primary School	KYOGIE	NSW Catholic	New Construction - Library (Construction of Library)			31/01/11	12/20/2010
R2	St Brigid's Primary School	RAYMOND TERRACE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	12/20/2010
R2	St Brigid's Primary School	RAYMOND TERRACE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	12/20/2010
R2	St Brigid's Primary School	COOGEE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	1/31/2011
R2	St Brigid's Primary School	COOGEE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	1/31/2011
R2	St Brigid's Primary School	NEBRANG	QLD Catholic	New Construction - Library (New Library)			31/01/11	8/28/2010
R2	St Brigid's Primary School	NEBRANG	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbish covered area)			31/01/11	8/28/2010
R2	St Brigid's School	NEW NORFOLK	IAS Catholic	New Construction - Multi Purpose Hall (Construction of a new Multi Purpose Hall)			31/01/11	6/25/2010
R2	St Brigid's School	NEW NORFOLK	IAS Catholic	Refurbishment - Library, Classroom (Refurbishment of Library)			31/01/11	6/25/2010
R2	St Brigid's School	WYNYARD	IAS Catholic	New Construction - Library, Administration (Construction of a new Library and Administration.)			31/01/11	11/30/2010
R2	St Brigid's School	WYNYARD	IAS Catholic	Refurbishment - Classroom (Refurbishment of GLAs)			31/01/11	1/31/2011
R2	St Brigid's School	BRIDGETOWN	WA Catholic	New Construction - Library (Construction of Library)			28/02/10	1/31/2011
R2	St Brigid's School	MIDLAND	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	12/31/2010
R2	St Brigid's School	MIDLAND	WA Catholic	New Construction - Amenities block (Construction of Amenities Block)			31/01/11	12/31/2010
R2	St Brigid's School	HEALESVILLE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)			31/01/11	12/20/2010
R2	St Brigid's School	HEALESVILLE	VIC Catholic	Refurbishment - Library (Refurbishment of Library and associated works)			31/01/11	7/1/2010
R2	St Brigid's School	MORDALLOCC	VIC Catholic	New Construction - Classroom (Construction of classrooms and associated areas.)			31/01/11	8/30/2010
R2	St Brigid's School	MORDALLOCC	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall associated areas.)			31/01/11	8/30/2010
R2	St Catherine's School	MOORABBIN	VIC Catholic	Refurbishment - Multi Purpose Hall (Minor refurbishment of existing Multi Purpose hall and associated areas.)			31/01/11	7/28/2010
R2	St Catherine's School	MOORABBIN	VIC Catholic	New Construction - Library (Construction of Contemporary Library and associated areas)			31/01/11	7/28/2010
R2	St Catherine's School	TOORAK	VIC Independent	New Construction - Multi Purpose Hall (Sports Centre)			31/01/11	1/31/2011
R2	St Catherine's School	WISHART	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/01/11	8/6/2010
R2	St Cecilia's Catholic Primary School	PORT HEDLAND	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	12/31/2010
R2	St Cecilia's Catholic Primary School	WYONG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	11/30/2010
R2	St Cecilia's Catholic Primary School	WYONG	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	11/30/2010
R2	St Clare's Catholic Primary School	NARELLAN VALE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	12/20/2010
R2	St Clare's Catholic Primary School	NARELLAN VALE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	12/20/2010
R2	St Clare's School	THOMASTOWN WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)			31/01/11	6/19/2010
R2	St Clare's School	THOMASTOWN WEST	VIC Catholic	New Construction - Classroom (Construction of Classroom block and associated works)			31/01/11	6/19/2010
R2	St Clement of Rome School	BULLIEN	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)			31/01/11	8/27/2010
R2	St Columba Anglican School	PORT MACQUARIE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)			31/01/11	1/31/2011
R2	St Columba College	ANDREWS FARM	SA Catholic	New Construction - Multi Purpose Hall (Multi-purpose Hall)			31/01/11	1/31/2011
R2	St Columba College	ANDREWS FARM	SA Catholic	Refurbishment - Library (Library Refeat)			31/01/11	1/31/2011
R2	St Columba's Primary School	WILSTON	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbish hall)			31/01/11	9/28/2010
R2	St Columba's Primary School	WILSTON	QLD Catholic	New Construction - Classroom (Construct multipurpose space)			31/01/11	9/28/2010
R2	St Columba's Primary School	ADAMSTOWN	NSW Catholic	New Construction - Classroom (Construction of classrooms and associated works)			31/01/11	1/31/2011
R2	St Columba's Primary School	ADAMSTOWN	NSW Catholic	Refurbishment - Multi-Purpose Hall and Student Amenities (Refurbishment of Multi-Purpose Hall and Construction of Associated Student Amenities)			31/01/11	1/31/2011
R2	St Columba's School	SOUTH PERTH	WA Catholic	New Construction - Library (Construction of Library)			31/01/11	1/31/2011
R2	St Columba's School	SOUTH PERTH	WA Catholic	Refurbishment - Classroom (Refurbishment of Classroom)			31/01/11	1/31/2011
R2	St Columba's School	EL WOOD	VIC Catholic	New Construction - Classroom (Construction of Classrooms and associated works.)			31/01/11	1/31/2011
R2	St Columba's School	EL WOOD	VIC Catholic	Refurbishment - Library (Minor refurbishment of library, and associated works.)			31/01/11	6/25/2010
R2	St Columba's School	YEOVAL	NSW Catholic	New Construction - Library (Construction of Library)			28/02/10	
R2	St Columbilla's Catholic Primary School	KORRRIMAL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Columbilla's Catholic Primary School	KORRRIMAL	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)			31/01/11	1/31/2011
R2	St Cubber's School	LINDISFARNE	IAS Catholic	New Construction - Classroom (Construction of two GLAs)			31/01/11	6/25/2010
R2	St Cubber's School	LINDISFARNE	IAS Catholic	Refurbishment - Classroom (Refurbishment of GLAs)			31/01/11	6/25/2010
R2	St Damian's School	BUNDOKRA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)			31/01/11	6/30/2010
R2	St Denis School	FOONDANNA	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Dominic's Centre for Hearing Impaired Children	MAYFIELD	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			28/02/10	6/30/2010
R2	St Dominic's Primary School	NORTH ADELAIDE	SA Catholic	New Construction - Multi Purpose Hall (Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Dominic's Primary School	NORTH ADELAIDE	SA Catholic	Refurbishment - Classroom (Classroom Refurbishment)			31/01/11	1/31/2011
R2	St Dominic's School	INNALOO	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Dominic's School	INNALOO	WA Catholic	Refurbishment - Library (Refurbishment of Library)			31/01/11	1/31/2011
R2	St Dominic's School	BROADMEADOWS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall/gymnasium and associated works.)			31/01/11	8/6/2010
R2	St Edward's Primary School	IRAWORTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	12/20/2010
R2	St Edward's School	CANOWINDRA	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)			28/02/10	1/31/2011
R2	St Edward's School	CANOWINDRA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)			28/02/10	1/31/2011
R2	St Elizabeth's School	TARRAGINDI	QLD Catholic	New Construction - Construct music/Dance area, pupil amenities, administration, Art and outdoor Area (Construct multipurpose spaces)			31/01/11	7/31/2010
R2	St Elizabeth's School	DANDENONG NORTH	VIC Catholic	New Construction - Classroom (Construction of Open Learning Area Classrooms and minor extension to existing Hall to facilitate performing arts and community use amenities.)			31/01/11	9/10/2010
R2	St Finbar's School	BRIGHTON EAST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated areas.)			31/01/11	7/23/2010
R2	St Flannan's School	ZILLMERE	QLD Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11	6/21/2010
R2	St Francis College	MARSDEN	QLD Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11	7/23/2010
R2	St Francis de Sales School	CLIFTON	QLD Catholic	New Construction - Construct administration, Assembly area and Pupil Amenities (Construct admin and multipurpose space)			28/02/10	6/21/2010
R2	St Francis de Sales School	WOOLGOWARE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	1/31/2011
R2	St Francis de Sales School	WOOLGOWARE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/01/11	1/31/2011
R2	St Francis de Sales Primary School	GLENDEENING	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/01/11	9/17/2010
R2	St Francis of Assisi School	HUMPTY DOO	NT Joint	New Construction - C'rooms & toilets required to meet health regulations with increased numbers (Construction including C'rooms & toilets required to meet health regulations with increased numbers)			31/01/11	6/30/2010
R2	St Francis of the Fields Catholic Primary School	STRATHFIELDSAYE	VIC Catholic	New Construction - Library (Construction of Library and Associated Works)			31/01/11	1/31/2011
R2	St Francis of the Fields Catholic Primary School	STRATHFIELDSAYE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated works.)			31/01/11	1/31/2011
R2	St Francis' Regional Primary School	AYR	QLD Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	9/17/2010
R2	St Francis Xavier Catholic Primary School	MACKAY WEST	QLD Catholic	New Construction - Library (Construct library/multipurposes spaces)			31/01/11	6/21/2010
R2	St Francis Xavier Catholic Primary School	MACKAY WEST	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/01/11	6/21/2010
R2	St Francis Xavier Primary School	BALLINA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)			31/01/11	1/31/2011
R2	St Francis Xavier Primary School	GERALDTON	WA Catholic	Refurbishment - Entire school refurbishment (Refurbishment of Library, Covered Outdoor Learning Area and upgrade)			31/01/11	12/24/2010
R2	St Francis Xavier Primary School	WOOLGOLGA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/01/11	1/31/2011
R2	St Francis Xavier's Primary School	BELMONT	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			28/02/10	6/30/2010
R2	St Francis Xavier's Primary School	BELMONT	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)			28/02/10	6/30/2010
R2	St Francis Xavier's School	MANUNDA	QLD Catholic	New Construction - Library (Construction including Library)			28/02/10	8/31/2010
R2	St Francis Xavier's School	FRANKSTON	VIC Catholic	New Construction - Library (Construction of contemporary Library and associated works.)			31/01/11	7/30/2010
R2	St Francis Xavier's School	FRANKSTON	VIC Catholic	Refurbishment - Classroom (Refurbishment of classrooms and associated areas.)			31/01/11	7/30/2010
R2	St Francis Xavier's School	MONTMORENCY	VIC Catholic	New Construction - Library (Construction of Contemporary Library associated works.)			31/01/11	1/31/2011

R2	St Paul's Primary School	NIGHTCLIFF	NT Joint	New Construction - Library (Construction including Library)					8/1/2011
R2	St Paul's Primary School	NIGHTCLIFF	NT Joint	New Construction - Covered Outdoor Learning Area (Roof for outdoor learning area)					3/31/2011
R2	St Paul's Primary School	MILDURA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated areas)					1/31/2011
R2	St Paul's Primary School	MILDURA	VIC Catholic	Refurbishment - Classrooms (Refurbishment of classrooms and associated areas.)					12/31/2010
R2	St Paul's Primary School	MONBULK	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated works.)					28/02/2010
R2	St Paul's Primary School	GRACEMERE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered area/multipurpose spaces)			3/31/2010		6/28/2010
R2	St Paul's Primary School	GRACEMERE	QLD Catholic	New Construction - Library (Construction of Library)					6/28/2010
R2	St Paul's School	BALD HILLS	QLD Independent	New Construction - Library (Junior Library Project)					7/15/2010
R2	St Peter's Choral School	SMITHTON	TAS Catholic	Refurbishment - Multi Purpose Hall, Library, Classroom (Refurbishment of Hall, Library and GLA's)					6/30/2010
R2	St Peter's Anglican College - Brisbane	BROOLIE	NSW Independent	New Construction - Library (Construction of Library)			6/30/2010		1/31/2011
R2	St Peter's Anglican Primary School	CAMPHELLTOWN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					1/31/2011
R2	St Peter's College	ST PETERS	SA Independent	Refurbishment - Classroom (Refurbishment of classrooms and installation of a lift)					7/31/2010
R2	St Peter's Collegiate Girls' School	STONYSFELL	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					1/10/2010
R2	St Peter's Caversham School	HALIFAX	QLD Catholic	New Construction - Covered Walkways (Covered Walkways)			7/1/2010		6/25/2010
R2	St Peter's Lutheran College	INDOOOROPILLY	QLD Independent	New Construction - Library (Construct Primary Library and Associated works)					7/9/2010
R2	St Peter's Lutheran College	INDOOOROPILLY	QLD Independent	New Construction - Multi Purpose Hall (Construction Multi Purpose Hall)					7/9/2010
R2	St Peter's Primary School	STOCKTON	NSW Catholic	New Construction - Lift (Construction of Lift)					6/30/2010
R2	St Peter's Primary School	SUNSHINE SOUTH WEST	VIC Catholic	New Construction - Classroom (Construction of general purpose learning areas and associated works.)			6/30/2010		7/8/2010
R2	St Peter's Primary School	SUNSHINE SOUTH WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)					7/8/2010
R2	St Peter's Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)					12/20/2010
R2	St Peter's Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Classroom (Construction of classrooms and associated works)					12/20/2010
R2	St Peters Public School	ST PETERS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/2010		1/31/2011
R2	St Peter's School	CARBOON TURE	QLD Catholic	New Construction - Library (Construct library /multi purpose space)					8/28/2010
R2	St Peter's School	CARBOON TURE	QLD Catholic	New Construction - Classroom (Construct classrooms)					8/28/2010
R2	St Peter's Woodlands Grammar School	GLENELG	SA Independent	New Construction - Library (Construction of Library)					9/14/2010
R2	St Philip's School	BLACKBURN NORTH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)					8/10/2010
R2	St Philip's School	BLACKBURN NORTH	VIC Catholic	Refurbishment - Classroom (Refurbishment of classrooms and associated works.)					8/10/2010
R2	St Philomena School	MOREE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					1/31/2011
R2	St Pius X Catholic Primary School	UNADERRA	NSW Catholic	New Construction - Library (Construction of Library, Classrooms and Associated Works)					1/31/2011
R2	St Pius X Primary School	DURBO WEST	NSW Catholic	New Construction - Library (Construction of Library)					8/15/2010
R2	St Pius X Primary School	DURBO WEST	NSW Catholic	New Construction - Classroom (Construction of Classroom and Administration)					8/15/2010
R2	St Pius X Primary School	WINDALE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			1/31/2011		9/28/2010
R2	St Pius X Primary School	WINDALE	NSW Catholic	New Construction - Library (Construction of Library)			1/31/2011		1/31/2011
R2	St Raphael's School	PARKSIDE	SA Catholic	New Construction - Library (New Library Facility)					1/31/2011
R2	St Raphael's School	PARKSIDE	SA Catholic	Refurbishment - Multi Purpose Hall (Multi purpose hall & Classrooms)					1/31/2011
R2	St Rita's Catholic Primary School	VICTORIA POINT	QLD Catholic	New Construction - Library (Extend existing library)					9/28/2010
R2	St Rita's Catholic Primary School	VICTORIA POINT	QLD Catholic	New Construction - Multi Purpose Hall (Convert covered area to hall)					9/28/2010
R2	St Rita's School	BABINDA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered area)			5/1/2010		6/21/2010
R2	St Rita's School	BABINDA	QLD Catholic	Refurbishment - Library (Refurbish library)			5/1/2010		6/21/2010
R2	St Rita's School	SOUTH JOHNSTONE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/2010		5/1/2010
R2	St Rita's School	SOUTH JOHNSTONE	QLD Catholic	Refurbishment - Library (Refurbish library)			28/02/2010		6/21/2010
R2	St Saviour's Primary School	TOOWOOMBA	QLD Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					1/28/2010
R2	St Teresa's School	RAVENSHOE	QLD Catholic	New Construction - Library (Construction including Library)			28/02/2010		6/25/2010
R2	St Teresa's School	RAVENSHOE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/2010		6/25/2010
R2	St Teresa's School	ALBION	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated areas)					7/30/2010
R2	St Teresa's School	ALBION	VIC Catholic	Refurbishment - Library (Refurbishment to provide contemporary library and associated works.)					7/30/2010
R2	St Theresa Primary School	PADSTOW HEIGHTS	NSW Catholic	Refurbishment - Multi Purpose Hall (including Extension)					1/31/2011
R2	St Theresa Primary School	EASTWOOD	NSW Catholic	New Construction - Library (Construction of Library)					1/31/2011
R2	St Theresa Primary School	EASTWOOD	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Student and Staff Amenities)					3/10/2010
R2	St Theresa School	SADLER	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					1/31/2011
R2	St Theresa School	SADLER	NSW Catholic	New Construction - Classroom (Construction of Classrooms)					1/31/2011
R2	St Theresa's Catholic Primary School	WEST WOLLONGONG	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall, Classrooms and Administration)					1/31/2011
R2	St Theresa's Community School	WILCANNIA	NSW Catholic	New Construction - Multi Purpose Centre (Construction of Multi Purpose Hall and Associated Works)			1/31/2011		1/31/2011
R2	St Theresa's Primary School	NEW LAMBTON	NSW Catholic	New Construction - Classroom (Construction of Classrooms)					1/31/2011
R2	St Theresa's Primary School	NEW LAMBTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					1/31/2011
R2	St Theresa's School	CENTENARY PARK EDMONTON	QLD Catholic	New Construction - Library (Construction including Library)					1/20/2011
R2	St Theresa's School	CENTENARY PARK EDMONTON	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					1/20/2011
R2	St Theresa's School	ESSENDON	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)					8/27/2010
R2	St Theresa's School	ESSENDON	VIC Catholic	New Construction - Classroom (Construction of Classrooms, multipurpose space and associated works.)					8/27/2010
R2	St Thomas Aquinas College	TYNDONG	VIC Independent	New Construction - Library (New Library and Multi purpose Hall)					3/10/2011
R2	St Thomas Aquinas Primary School	CHARWOOD	ACT Joint	Refurbishment - Library (Refurbishment including Library)					6/30/2010
R2	St Thomas Aquinas Primary School	CHARWOOD	ACT Joint	Refurbishment - Classroom (Classroom Refurbishment)					12/20/2010
R2	St Thomas More Catholic Primary School	MARGARET RIVER	WA Catholic	New Construction - Library (Construction of Library)					6/30/2010
R2	St Thomas More Catholic Primary School	MARGARET RIVER	WA Catholic	New Construction - Classroom (Construction of Classroom)					6/30/2010
R2	St Thomas More's Parish School	ELIZABETH PARK	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					1/31/2011
R2	St Thomas More's Primary School	BELGRAVE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall.)					6/30/2010
R2	St Thomas More's Primary School	BELGRAVE	VIC Catholic	New Construction - Classroom (Construction of Classrooms and associated works.)					6/30/2010
R2	St Thomas More's School	HADFIELD	VIC Catholic	New Construction - Library (Construction of contemporary Library and associated works.)					8/15/2010
R2	St Thomas More's School	HADFIELD	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and associated works.)					8/15/2010
R2	St Thomas More's School	BRIGHTON-LE SANDS	NSW Catholic	New Construction - Library (Construction of Library and Classrooms)					1/31/2011
R2	St Thomas More's School	BRIGHTON-LE SANDS	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)					1/31/2011
R2	St Thomas More's School	ALFREDTON	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)					6/30/2010
R2	St Thomas More's School	ALFREDTON	VIC Catholic	New Construction - Multi Purpose Hall (Extension of multi-purpose hall)					9/1/2010
R2	St Thomas' Primary School	GREENSBOROUGH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated areas.)					1/31/2011
R2	St Thomas' School	GOODWOOD	SA Catholic	New Construction - Library (Library & Multi-purpose Facility)					1/31/2011
R2	St Thomas' School	MAREEBA	QLD Catholic	New Construction - Library (Construction including Library)					3/10/2011
R2	St Thomas' School	MAREEBA	QLD Catholic	Refurbishment - Classroom (Refurbish Classrooms)					6/21/2010
R2	St Thomas' School	SALE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multipurpose hall and associated works)					6/30/2010
R2	St Timothy's School	VERMONT	VIC Catholic	Refurbishment - Library (Refurbishment of Learning and Technology Library and associated works.)					9/30/2010
R2	St Timothy's School	VERMONT	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Performing Arts Centre and associated works.)					9/30/2010
R2	St Xavier's School	GUNNEDAH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					1/31/2011
R2	Stanford State School	STAFFORD	QLD Government	New Construction - Library (New Resource Centre)					12/6/2010
R2	Stanford State School	STAFFORD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					12/6/2010
R2	Stanford State School	Stanford via Hughenden	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		7/30/2010
R2	Stanford Merthyr Infants School	STANFORD MERTHYR	NSW Government	New Construction - Classroom (Construction including Classroom)					1/31/2011
R2	Stansbury Primary School	STANSBURY	SA Government	New Construction - Classroom (Construction including Classroom)					10/20/2010
R2	Stansbury Primary School	STANSBURY	SA Government	New Construction - Library (Construction including Library)			28/02/2010		10/30/2010
R2	Stanwell Park Public School	STANWELL PARK	NSW Government	New Construction - Library (Construction including Library)					7/14/2010
R2	Stanwell State School	STANWELL VIA ROCKHAMPTON	QLD Government	New Construction - Library (New Resource Centre)			28/02/2010		3/28/2010
R2	Star of the Sea School	ROCKINGHAM	WA Catholic	New Construction - Library (Construction of Library)			3/31/2010		12/20/2010
R2	Star of the Sea School	ROCKINGHAM	WA Catholic	New Construction - Classroom (Construction of Classrooms)					5/31/2011
R2	Stella Maris Parish School	SEACOMBE GARDENS	SA Catholic	New Construction - Library (Resource Centre Library)					1/31/2011
R2	Stella Maris Parish School	SEACOMBE GARDENS	SA Catholic	Refurbishment - Library (Library refurbishment)					1/31/2011
R2	Stella Maris Primary School	BEAUMARIS	VIC Catholic	New Construction - Classroom (Construction of classrooms and associated areas.)					7/8/2010
R2	Stella Maris Primary School	BEAUMARIS	VIC Catholic	New Construction - Library (Construction of a contemporary library and associated areas.)					7/8/2010
R2	Strirling East Primary School	STRIRLING	SA Government	New Construction - Classroom (Construction including Classroom)					10/1/2010
R2	Strirling East Primary School	STRIRLING	SA Government	New Construction - Classroom (Construction including Classroom)					10/1/2010
R2	Strirling Station School (Wilora)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					10/31/2010
R2	Strockinbungal Public School	STOCKINBUNGAL	NSW Government	New Construction - Library (Construction including Library)			8/4/2010		10/31/2010
R2	Stokers Siding Public School	STOKERS SIDING	NSW Government	New Construction - Classroom (Construction including Classroom)					1/4/2011
R2	Strathbroke Junior Primary School	ROSTREVOUR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			1/31/2011		10/1/2010
R2	Strathbroke Junior Primary School	ROSTREVOUR	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					10/1/2010
R2	Strathbroke Primary School	ROSTREVOUR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					11/6/2010
R2	Strathbroke Primary School	ROSTREVOUR	SA Government	New Construction - Library (Construction including Library)					11/6/2010
R2	Strathairn Primary School	STRATHAIRN	TAS Government	New Construction - Library (Construct new Library)			4/30/2010		3/31/2010
R2	Stratford Primary School	STRATFORD	VIC Government	New Construction - Classroom (Construction including Classroom)					11/10/2010
R2	Stratford Public School	STRATFORD	NSW Government	New Construction - Library (Construction including Library)					3/3/2010
R2	Strathalbyn Christian College	STRATHALBYN	WA Independent	New Construction - Library (Extension of library.)					7/31/2010
R2	Strathalbyn Christian College	STRATHALBYN	WA Independent	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)					10/1/2010
R2	Strathcona Baptist Girls' Grammar School	CANTHERBURY	VIC Independent	Refurbishment - Multi Purpose Hall (Multi-Purpose Facility Refurbishment)					9/17/2010
R2	Stratheden Public School	STRATHEDEN	NSW Government	New Construction - Library (Construction including Library)					3/10/2010
R2	Strathfield North Public School	NORTH STRATHFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)					7/19/2010

R2	Strathfield North Public School	NORTH STRATHFIELD	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	3/10/11			7/19/2010
R2	Strathfield South Public School	ENFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)	3/10/11			7/19/2010
R2	Strathfield South Public School	ENFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	3/10/11			7/19/2010
R2	Strathpine State School	STRATHPINE	QLD Government	New Construction - Library (Construction including Library)	3/10/11			9/29/2010
R2	Strathpine State School	STRATHPINE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			10/6/2010
R2	Strathpine West State School	STRATHPINE	QLD Government	New Construction - Library (Construction including Library)	3/10/11			12/16/2010
R2	Strathpine West State School	STRATHPINE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			12/29/2010
R2	Streaky Bay Area School	STREAKY BAY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	3/10/11			9/7/2010
R2	Streaky Bay Area School	STREAKY BAY	SA Government	New Construction - Library (Construction including Library)	3/10/11			9/7/2010
R2	Stretton State College	STRETTON	QLD Government	New Construction - Library (Construction including Library)	3/10/11			12/20/2010
R2	Stretton State College	STRETTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			12/20/2010
R2	Stroud Public School	STROUD	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011	5/12/2010	
R2	Stroud Road Public School	STROUD ROAD	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	1/31/2011	3/3/2010	
R2	Stu Michael and John's Primary School	HORSHAM	VIC Catholic	New Construction - Classroom (Construction of classrooms and associated areas)	3/10/11			9/21/2010
R2	Sturt Street Community School	ADELAIDE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	1/28/2011		1/28/2011
R2	Sule College	AUBURN	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)	3/10/11			1/31/2011
R2	Sule College	PRESTONS	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Performing Arts Centre)	3/10/11			1/30/2011
R2	Summer Hill Public School	SUMMER HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	3/10/11			7/18/2010
R2	Summer Hill Public School	SUMMER HILL	NSW Government	Refurbishment - Library (Refurbishment including Library)	3/10/11			7/18/2010
R2	Sunbury and Macedon Ranges Specialist School	BULLENGAROOK	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		2/27/2011
R2	Sunbury State School	MARYBOROUGH	QLD Government	New Construction - Library (New Resource Centre)	3/10/11			9/20/2010
R2	Sunbury State School	MARYBOROUGH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			9/20/2010
R2	Sunbury West Primary School	SUNBURY	VIC Government	New Construction - Library (Construction including Library)	3/10/11			9/20/2010
R2	Suncoast Christian College	WOOMBYE	QLD Independent	New Construction - Multi Purpose Hall (Construct Primary Multipurpose Hall)	3/10/11			1/11/2010
R2	Sunnybank Special School	SUNNYBANK	QLD Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Centre)	28/02/10	7/30/2010		7/30/2010
R2	Sunrise Christian School	FULLARTON	SA Independent	New Construction - Multi purpose building (Construction of a Library, classrooms & extension to Multipurpose Hall)	3/10/11			1/30/2011
R2	Sunrise Christian School	MARION	SA Independent	New Construction - Library (Construction of a Library and classrooms)	3/10/11			1/30/2011
R2	Sunset State School	SUNSET MT ISA	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	3/10/11			11/5/2010
R2	Sunset State School	SUNSET MT ISA	QLD Government	New Construction - Library (New Resource Centre)	3/10/11			11/25/2010
R2	Sunshine Bay Public School	BATHHAVEN	NSW Government	New Construction - Classroom (Construction including Classroom)	3/10/11			7/14/2010
R2	Sunshine Beach State School	SUNSHINE BEACH	QLD Government	New Construction - Library (Construction including Library)	3/10/11			11/23/2010
R2	Sunshine Beach State School	SUNSHINE BEACH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			11/23/2010
R2	Sunshine Special Developmental School	WEST SUNSHINE	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		2/28/2011
R2	Surfers Paradise State School	ISLE OF CAPRI	QLD Government	New Construction - Library (New Resource Centre)	3/10/11			12/29/2010
R2	Surfers Paradise State School	ISLE OF CAPRI	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			12/17/2010
R2	Surfside Primary School	OCEAN GROVE	VIC Government	New Construction - Library (Refurbishment of Classrooms)	3/10/11			1/17/2011
R2	Sutherland Public School	SUTHERLAND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	3/10/11			7/18/2010
R2	Sutherland Shire Christian School	BARDEN RIDGE	NSW Independent	New Construction - Library (Construction of a Library Resource Centre)	3/10/11			1/31/2011
R2	Sutherland Shire Christian School	BARDEN RIDGE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Learning Centre)	3/10/11			1/31/2011
R2	Sutherland Shire Montessori School	GYMEA	NSW Independent	New Construction - Multipurpose Hall/Library Facility (Construction of Multipurpose Hall/Library Facility)	28/02/10	7/31/2010		7/31/2010
R2	Suttonown Primary School	SUTTONTOWN VIA MOUNT GAMBIER	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	5/31/2010		6/30/2010
R2	Swan Christian College - Junior School Campus	MIDDLE SWAN	WA Independent	New Construction - Library (Construction of library and performing arts centre)	3/10/11			2/11/2011
R2	Swan Christian College - Junior School Campus	MIDDLE SWAN	WA Independent	New Construction - Classroom (Construction of 4 prefabricated classrooms and staff preparation room)	3/10/11			6/1/2010
R2	Swan Marsh Primary School	SWAN MARSH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28/02/10	7/16/2010		6/30/2010
R2	Swan View Primary School	SWAN VIEW	WA Government	New Construction - Early Learning Centre (5 Class ECCE block)	3/10/11			12/17/2010
R2	Swan View Primary School	SWAN VIEW	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered area)	3/10/11			12/17/2010
R2	Swansea Primary School	SWANSEA	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	28/02/10	5/31/2010	5/31/2010	7/19/2010
R2	Swansea Public School	SWANSEA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	3/10/11			7/19/2010
R2	Sydney Church of England Co-Educational Grammar School, Redlands	CREMORNE	NSW Independent	New Construction - Classroom (Construction of classrooms to replace demountables)	3/10/11			1/31/2011
R2	Sydney Church of England Co-Educational Grammar School, Redlands	CREMORNE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	3/10/11			1/31/2011
R2	Sydney Grammar School, Edgecliff Preparatory School	PADDINGTON	NSW Independent	Refurbishment - Multipurpose Hall and classrooms (Refurbishment of Multipurpose Hall and classrooms)	3/10/11			6/30/2010
R2	Sylvania Heights Public School	SYLVANIA HEIGHTS	NSW Government	New Construction - Library (Construction including Library)	3/10/11			7/18/2010
R2	Sylvania Public School	SYLVANIA	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011		1/31/2011
R2	Table Cape Primary School Gibbons Campus	WYNYARD	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	3/10/11			1/19/2011
R2	Table Cape Primary School Gibbons Campus	WYNYARD	TAS Government	New Construction - Classroom (Construct new classrooms)	3/10/11			1/19/2011
R2	Table Top Public School	TABLE TOP	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011		1/19/2011
R2	Taber Christian College Incorporated	SOUTH LYMPTON	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)	3/10/11			7/30/2010
R2	Tablulam Public School	TABLULAM	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011		1/31/2011
R2	Tackling Point Public School	PORT MACQUARIE	NSW Government	New Construction - Classroom (Construction including Classroom)	3/10/11			7/15/2010
R2	Tajara State College - Bada Island Campus	VIA THURSDAY ISLAND	QLD Government	New Construction - Library (New Library)	28/02/10	12/30/2010		12/31/2010
R2	Tajara State College - Thursday Island Primary Campus	THURSDAY ISLAND	QLD Government	New Construction - Library (New Library)	3/10/11			1/28/2011
R2	Takari Primary School	BALCATTA	WA Government	New Construction - Library (Construction including Library)	3/10/11			2/3/2011
R2	Takari Primary School	BALCATTA	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Music)	3/10/11			2/3/2011
R2	Talana Primary College	CURRIEMUNDI	QLD Government	New Construction - Library (Construction including Library)	3/10/11			12/1/2010
R2	Talana Primary College	CURRIEMUNDI	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			11/22/2010
R2	Talbar Primary School	TALBOT	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28/02/10	7/16/2010		6/7/2010
R2	Talgaroo Primary School	TALGARNO	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		6/28/2010
R2	Tallangatta Primary School	TALLANGATTA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	7/16/2010		3/21/2011
R2	Tallawarra Primary School	TALLAROOK	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		3/21/2011
R2	Talldudgera State School	TALLDUDGERA	QLD Government	New Construction - Library (New Resource Centre)	3/10/11			12/6/2010
R2	Talldudgera State School	TALLDUDGERA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			12/6/2010
R2	Tallimba Public School	TALLIMBA	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011		1/13/2011
R2	Tallongora Primary School	TALLYGAROOPTNA	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		3/21/2011
R2	Talwood State School	TALWOOD	QLD Government	New Construction - Classroom (New Arts Centre Classrooms)	28/02/10	9/30/2010		9/30/2010
R2	Tambar Springs Public School	TAMBAR SPRINGS	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	1/31/2011		1/20/2011
R2	Tambellup Primary School	TAMBELLUP	WA Government	New Construction - Classrooms (Multipurpose block)	28/02/10	5/17/2010		7/22/2010
R2	Tamara Primary School	TAMARA	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)	28/02/10	11/8/2010		11/8/2010
R2	Tamworth South Public School	TAMWORTH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	3/10/11			7/15/2010
R2	Tamworth South Public School	TAMWORTH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	3/10/11			7/15/2010
R2	Tamworth West Public School	WEST TAMWORTH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	3/10/11			7/15/2010
R2	Tamara School for Girls	CHERRYBROOK	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	3/10/11			1/31/2011
R2	Tamara School for Girls	CHERRYBROOK	NSW Independent	New Construction - Library (Construction of Library Resource Centre including a new classroom)	3/10/11			1/31/2011
R2	Tana Public School	TANA	NSW Government	New Construction - Library (Construction including Library)	28/02/10	1/31/2011		1/8/2011
R2	Tanilba South Primary School	TANILBA SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		2/28/2011
R2	Tanandara Primary School	TANANDARA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28/02/10	8/20/2010		8/20/2010
R2	Tananda Primary School	TANUNDA	SA Government	New Construction - Classroom (Construction including Classroom)	3/10/11			6/30/2010
R2	Tananda Primary School	TANUNDA	SA Government	New Construction - Library (Construction including Library)	3/10/11			6/30/2010
R2	Tara (Neutral Junction School)	NEUTRAL JUNCTION	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28/02/10	8/4/2010		10/31/2010
R2	Tara Anglican School for Girls	NORTH PARRAMATTA	NSW Independent	New Construction - Library (Construction of a Junior School Library and associated refurbishment of the previous library to science classroom)	3/10/11			1/31/2011
R2	Tarampa State School	TARAMPA	QLD Government	New Construction - Library (Construction including Library)	28/02/10	9/30/2010		9/30/2010
R2	Taravuta Public School	TARUVUTA	NSW Government	New Construction - Covered Walkways	28/02/10	1/31/2011	5/18/2010	
R2	Tarngulla Primary School	TARNGULLA	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28/02/10	7/16/2010		5/12/2010
R2	Tarpeena Primary School	TARPEENA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28/02/10	5/7/2010	3/25/2010	
R2	Tarravanna Public School	TARRAVANNA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	3/10/11			7/14/2010
R2	Tarrawan Senior School	HENDRICHFIELD	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			7/15/2010
R2	Tarro Public School	TARRO	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011		1/31/2011
R2	Tarwin Lower Primary School	TARWIN LOWER	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		1/1/2011
R2	Taschulla Lutheran College	MCLAREN VALE	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/10/11			9/8/2010
R2	Tatara Public School	TATHRA	NSW Government	New Construction - Classroom (Construction including Classroom)	3/10/11			7/14/2010
R2	Tatara Public School	TATHRA	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	3/10/11			7/14/2010
R2	Tawonga Primary School	TAWONGA	VIC Government	New Construction - Classroom (Construction including Classroom)	28/02/10	9/10/2010		9/20/2010
R2	Taylor Primary	KAMBIAH	ACT Government	Refurbishment - Multi Purpose Hall (Refurbish Multi Purpose Hall)	3/10/11			1/16/2010
R2	Tea Gardens Public School	TEA GARDENS	NSW Government	New Construction - Administration (New Administration Staff Facilities)	3/10/11			7/15/2010
R2	Teebba State School	VIA GLENMORGAN	QLD Government	New Construction - Library (Construction including Library)	28/02/10	10/29/2010		10/29/2010
R2	Telarah Public School	MAITLAND	NSW Government	New Construction - Library (Construction including Library)	3/10/11			1/1/2011
R2	Telegraph Point Public School	TELEGRAPH POINT	NSW Government	New Construction - Classroom (Construction including Classroom)	28/02/10	1/31/2011		1/1/2011
R2	Telidon Speech & Hearing	WEMBLEY	WA Independent	New Construction - Library (Construction of early literacy library)	28/02/10	1/31/2011	4/21/2010	
R2	Temora Public School	TEMORA	NSW Government	New Construction - Library (New Library and Associated Works)	3/10/11			7/19/2010

R2	Windsor State School	WINDSOR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			6/29/2010
R2	Winfield State School	WINFIELD	QLD Government	New Construction - Library (Construction including Library)			28/02/10	7/30/2010		7/30/2010
R2	Wingfield Public School	WINGFIELD	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)			1/31/2011			8/31/2011
R2	Wingham Brush Public School	WINGHAM	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			7/15/2010
R2	Winton State School	WINTON	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	8/31/2010		8/31/2010
R2	Wishart State School	WISHART	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			11/2/2010
R2	Wishart State School	WISHART	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			11/2/2010
R2	Widgen School (the)	DEAKIN	ACT Government	New Construction - Classroom (Construction including Classroom)			28/02/10	5/31/2010		6/9/2010
R2	Wodonga Middle Years College Flying Fruit Fly Circus School	WODONGA	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		5/21/2011
R2	Wodonga Public School	WOLLAE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	1/31/2011		1/26/2011
R2	Wollondilly Public School	GOULBURN	NSW Government	New Construction - Library (Construction including Library)			31/01/11			7/14/2010
R2	Wollondilly Public School	GOULBURN	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/14/2010
R2	Wollongong Public School	WOLLONGONG	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			7/14/2010
R2	Wonga Fresh State School	WONGA BEACH	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	10/29/2010		10/29/2010
R2	Wonga Park Primary School	WONGA PARK	VIC Government	New Construction - Library (Construction including Library)			31/01/11			3/7/2011
R2	Wongan Hills District High School	WONGAN HILLS	WA Government	New Construction - Early Learning Centre (2 Classroom ECE)			31/01/11			10/18/2010
R2	Wongan Hills District High School	WONGAN HILLS	WA Government	New Construction - Classroom (Multipurpose block)			31/01/11			10/18/2010
R2	Wangarone Public School	WONGARLON	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	1/31/2011		1/31/2011
R2	Warrara Road School	HURSTVILLE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			28/02/10	1/31/2011	3/31/2010	
R2	Warragooty North Primary School	WONTHAGGI	VIC Government	New Construction - Library (Construction including Library)			31/01/11			1/10/2011
R2	Woodanilling Primary School	WOODANILLING	WA Government	New Construction - Library (Construction including Library)			28/02/10	8/11/2010		8/23/2010
R2	Woodham Public School	WOODBURN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	1/31/2011		1/8/2011
R2	Woodham Public School	WOODBURN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			28/02/10	1/31/2011		1/20/2011
R2	Woodroffe College	MORPHETT VALE	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			11/30/2010
R2	Woodroffe Primary School	WOODCROFT	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/01/11			8/24/2010
R2	Woodroffe Primary School	WOODCROFT	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			8/24/2010
R2	Woodroffe Primary School	WOODCROFT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			3/14/2011
R2	Woodroffe State School	WOODFORD	QLD Government	New Construction - Library (State New Resource Centre)			31/01/11			1/27/2011
R2	Woodroffe State School	WOODFORD	QLD Government	New Construction - Multi Purpose Hall (State New Multipurpose Hall)			31/01/11			1/27/2011
R2	Woodhill State School	WOODHILL VIA BEAULDESERT	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	8/31/2010		8/31/2010
R2	Woodland Road Public School	CAMPBELLTOWN SOUTH	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)			31/01/11			7/19/2010
R2	Woodland Road Public School	CAMPBELLTOWN SOUTH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/01/11			7/19/2010
R2	Woodleigh School (Junior Campus-Minimbah)	SOUTH FRANKSTON	VIC Independent	New Construction - Classroom (Special Education Centre)			31/01/11			9/30/2010
R2	Woodside Primary School	WOODSIDE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/01/11			6/26/2010
R2	Woodside Primary School	WOODSIDE	SA Government	New Construction - Library (Construction including Library)			31/01/11			6/26/2010
R2	Woodstock Public School	WOODSTOCK	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011		1/4/2011
R2	Woodstock State School	WOODSTOCK	QLD Government	New Construction - Library (Construction including Library)			28/02/10	9/30/2010		9/30/2010
R2	Woodstock State School	WOODSTOCK	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	8/31/2010		8/31/2010
R2	Woodthorpe School	CUNDERDIN	WA Independent	New Construction - Library and classroom (Construction of library and classroom block at Cunderdin Campus.)			28/02/10	4/16/2010	4/19/2010	
R2	Woodthorpe School	WILLETTON	WA Independent	New Construction - Multi Purpose Hall (Construction of multi purpose hall at Willetton Campus.)			28/02/10	9/30/2010		9/30/2010
R2	Woodvale Primary School	WOODVALE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			31/01/11			2/3/2011
R2	Woodvale Primary School	WOODVALE	WA Government	New Construction - Classroom (3 Classroom and art block)			31/01/11			2/3/2011
R2	Wooli Public School	WOOL	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	1/31/2011	5/26/2010	
R2	Woolomin Public School	WOOLMOM	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011	3/10/2010	
R2	Woolooga State School	WOOLOOGA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	6/30/2010		6/30/2010
R2	Wooloware Public School	CRONULLA	NSW Government	New Construction - Administration (New Administration Facilities)			31/01/11			7/18/2010
R2	Wooloware Public School	CRONULLA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/18/2010
R2	Woolsthorpe Primary School	WOOLSTHORPE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	7/16/2010		12/12/2010
R2	Woomeelang Group School	WOOMEELANG	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	7/16/2010		9/20/2010
R2	Wooonga State School	BUNDABERG	QLD Government	New Construction - Library (Construction including Library)			31/01/11			11/26/2010
R2	Wooonga State School	BUNDABERG	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			11/26/2010
R2	Woonona Public School	WOONONA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			7/14/2010
R2	Woorangee Primary School	WOORANGEE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	7/16/2010		4/4/2011
R2	Woorinen District Primary School	WOORINEN SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		2/7/2011
R2	Wooroloo Primary School	WOOROLOO	WA Government	New Construction - Library (Construction including Library)			28/02/10	7/30/2010		7/30/2010
R2	Wooroloo Primary School	WOOROLOO	WA Government	New Construction - Multi Purpose Hall (Upgrade Covered Area)			28/02/10	7/30/2010		7/30/2010
R2	Wowan State School	WOWAN	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	11/29/2010		11/30/2010
R2	Woy Woy South Public School	WOY WOI	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			1/5/2011
R2	Woy Woy South Public School	WOY WOI	NSW Government	Refurbishment - Classroom (Upgrade of Existing Classroom Facilities)			31/01/11			1/5/2011
R2	Wudinna Area School	WUDINNA	SA Government	New Construction - Classroom (Construction including Classroom)			28/02/10	8/5/2010		8/5/2010
R2	Wulguru State School	WULGURU VIA TOWNSVILLE	QLD Government	New Construction - Library (New Resource Centre)			31/01/11			11/30/2010
R2	Wulguru State School	WULGURU VIA TOWNSVILLE	QLD Government	New Construction - Classroom (Construction including Classroom)			31/01/11			12/20/2010
R2	Wulundowie Primary School	WULUNDOWIE	WA Government	New Construction - Library (Construction including Library)			28/02/10	9/27/2010		10/15/2010
R2	Wynham Primary School	WYNGHAM	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		9/29/2010
R2	Wyalakatchem District High School	WYALKATCHEM	WA Government	New Construction - Classroom (Multipurpose block)			28/02/10	8/13/2010		10/12/2010
R2	Wyalong Public School	WYALONG	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	1/31/2011		1/8/2011
R2	Wyalong State School	WYALONG	NSW Government	New Construction - Library (New Resource Centre)			28/02/10	8/31/2010		8/31/2010
R2	Wyndham Christian School	WYNDHAM	NSW Independent	New Construction - Library (Construction including Library)			31/01/11			11/30/2010
R2	Wyoming Public School	WYOMING	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			1/3/2011
R2	Wyong Christian Community School	WYONG	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/01/11			12/30/2010
R2	Wyong Creek Public School	WYONG	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011		1/5/2011
R2	Wyralah Public School	WYRALAH	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	1/31/2011	5/5/2010	
R2	Wyralah Road Public School	LISMORE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/19/2010
R2	Wyreema State School	WYREEMA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	9/30/2010	5/21/2010	
R2	Wyralah Public School	GLEN INNES	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011	5/26/2010	
R2	Yancoet Primary School	YANBOET	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		8/20/2010
R2	Yackandandah Primary School	YACKANDANDAH	VIC Government	New Construction - Classroom (Construction including Classroom)			31/01/11			5/20/2011
R2	Yacoona Public School	YACOONA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen)			31/01/11			7/14/2010
R2	Yahl Primary School	YAHIL	SA Government	New Construction - Library (Construction including Library)			28/02/10	7/12/2010		7/12/2010
R2	Yalla Yalla Primary School	YALATA	SA Government	New Construction - Classroom (Construction including Classroom)			28/02/10	6/4/2010		6/29/2010
R2	Yalloura North Primary School	YALLOURN NORTH	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		1/31/2011
R2	Yamba Public School	YAMBA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/01/11			7/15/2010
R2	Yamba Public School	YAMBA	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			31/01/11			7/15/2010
R2	Yanderra Public School	YANDBERRA	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011	5/19/2010	
R2	Yandot Primary School	YANDOT	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	7/16/2010		12/13/2010
R2	Yanginook School	BELROSE	NSW Independent	New Construction - Library (Extension of to library and classroom building.)			28/02/10	3/31/2010	3/31/2010	
R2	Yankalilla Area School	YANKALILLA	SA Government	New Construction - Classroom (Construction including Classroom)			31/01/11			8/10/2010
R2	Yankalilla Area School	YANKALILLA	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)			31/01/11			8/10/2010
R2	Yarloop Primary School	YARLOOP	WA Government	New Construction - Library (Construction including Library)			28/02/10	12/17/2010		11/16/2010
R2	Yarra Glen Primary School	YARRA GLEN	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			12/13/2010
R2	Yarra Junction Primary School	YARRA JUNCTION	VIC Government	New Construction - Library (Construction including Library)			31/01/11			7/26/2010
R2	Yarra Road Primary School	YERRIBIN	VIC Government	New Construction - Library (Construction including Library)			31/01/11			10/24/2010
R2	Yarra Valley Grammar School	RINGWOOD	VIC Independent	New Construction - Classrooms (Upper Primary Classrooms Facility)			31/01/11			1/31/2011
R2	Yarragon Primary School	YARRAGON	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		11/8/2010
R2	Yarralumla Primary	YARRALUMLA	ACT Government	New Construction - Library (Extend library)			31/01/11			8/19/2010
R2	Yarraman State School	YARRAMAN	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	8/31/2010		8/31/2010
R2	Yarraville Special Developmental School	YARRAVILLE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	9/10/2010		9/20/2010
R2	Yarrunga Primary School	WANGARATTA	VIC Government	New Construction - Library (Construction including Library)			31/01/11			9/20/2010
R2	Yarrawa State School	YARWIN	QLD Government	New Construction - Classroom (Classroom Science Classroom)			28/02/10	7/30/2010		7/30/2010
R2	Yass Public School	YASS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/01/11			7/14/2010
R2	Yavara Primary School	BORONIA	VIC Government	New Construction - Library (Construction including Library)			31/01/11			10/4/2010
R2	Yea Primary School	YEA	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	7/16/2010		4/4/2011
R2	Yelatina Primary School	YELALBRING	WA Government	New Construction - Classroom (Multipurpose Room)			28/02/10	7/25/2010		7/25/2010
R2	Yelarbon State School	YELARSON	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	9/30/2010		9/30/2010
R2	Yellingbo Primary School	YELLINGBO	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	7/16/2010		9/13/2010
R2	Yeo Park Infants School	ASHFIELD	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011	5/18/2010	
R2	Yeronga Primary School	YERRIBIN	WA Government	New Construction - Classroom (Multipurpose Room)			28/02/10	8/7/2010		8/7/2010
R2	Yering Primary School	COLDESTREAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	7/16/2010		11/8/2010
R2	Yerong Creek Public School	YERONG CREEK	NSW Government	New Construction - Library (Construction including Library)			28/02/10	1/31/2011	5/20/2010	
R2	Yeshiva College	BONDI	NSW Independent	New Construction - Multipurpose Building (Construction of a multilevel facility incorporating multipurpose hall, classrooms/general learning areas and rooftop playground)			28/02/10			9/30/2010
R2	Yeshivah and Beth Rivkah Colleges	ST KILDA EAST	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/01/11			12/12/2010
R2	Yetman Public School	YETMAN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	1/31/2011	3/31/2010	

R3	Ashmont Public School	WAGGA WAGGA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11		2/21/2011
R3	Ashmont Public School	WAGGA WAGGA	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)			31/03/11		2/24/2011
R3	Ashmore State School	ASHMORE	QLD Government	New Construction - Library (Resource Centre)			31/03/11		11/12/2010
R3	Ashwell State School	ASHWELL VIA ROSEWOOD	QLD Government	New Construction - Library (Resource Centre)			31/05/10	12/31/2010	12/31/2010
R3	Ashwood School	ASHWOOD	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/28/2011
R3	Aspect Hunter School	SHORTLAND	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Hall including a Library Facility and 2 General Learning Areas)			31/05/10	9/30/2011	9/30/2011
R3	Aspect South Coast School	CORRIMAL	NSW Independent	New Construction - Library (Construction of Multipurpose Library Facility)			31/05/10	9/30/2011	11/30/2010
R3	Aspect South Coast School	CORRIMAL	NSW Independent	New Construction - Classroom (Construction of two classrooms to replace demountables)			31/05/10	9/30/2011	9/30/2011
R3	Aspect South East Sydney School	PEAKHURST	NSW Independent	Refurbishment - Multi-use facilities (Refurbishment of classrooms and existing facilities and Covered Outdoor Learning Area.)			31/05/10	9/30/2011	9/30/2011
R3	Aspect Western Sydney School	WETHERILL PARK	NSW Independent	Refurbishment - Library (Refurbishment and upgrade of existing building to develop a new Library and Classrooms)			31/05/10	9/30/2011	9/30/2011
R3	Aspendale Gardens Primary School	ASPENDALE GARDENS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		9/20/2010
R3	Aspley Special School	ASPLEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	11/30/2010	11/30/2010
R3	Aspley State School	ASPLEY	QLD Government	New Construction - Library (Resource Centre)			31/03/11		11/05/2010
R3	Aspley State School	ASPLEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		11/05/2010
R3	Athelstone Public School	ARNCLIFFE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/21/2011
R3	Athelstone Public School	ARNCLIFFE	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/03/11		2/23/2011
R3	Athelstone Junior Primary School	ATHELSTONE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10	7/14/2010	7/14/2010
R3	Athelstone Junior Primary School	ATHELSTONE	SA Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	7/14/2010	7/14/2010
R3	Athelstone Primary School	ATHELSTONE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11		9/6/2010
R3	Athelstone Primary School	ATHELSTONE	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)			31/03/11		9/6/2010
R3	Atherton State School	ATHERTON	QLD Government	New Construction - Library (Resource Centre)			31/03/11		10/28/2010
R3	Atherton State School	ATHERTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		10/28/2010
R3	Attafdale Primary School	ATTADALE	WA Government	New Construction - Classroom (2 class and multipurpose block)			31/03/11		9/7/2010
R3	Attafdale Primary School	ATTADALE	WA Government	New Construction - Library (Construction including Library)			31/03/11		9/7/2010
R3	Atwell College	ATWELL	WA Government	Refurbishment - Multi Purpose Hall (Enclose multipurpose sports hall)			31/05/10	9/14/2010	9/16/2010
R3	Atwell Primary School	ATWELL	WA Government	New Construction - Classroom (Multipurpose Classroom)			31/03/11		12/1/2010
R3	Atwell Primary School	ATWELL	WA Government	New Construction - Multi Purpose Hall (Sports Hall)			31/03/11		12/1/2010
R3	Auburn Primary School	HAWTHORN EAST	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		1/24/2010
R3	Auburn Primary School	AUBURN	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10		8/15/2010
R3	Auburn South Primary School	HAWTHORN EAST	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/7/2011
R3	Auburn West Public School	AUBURN	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/20/2011
R3	Augustella State School	AUGUSTELLA	QLD Government	New Construction - Library (Resource Centre)			31/03/11	10/29/2010	10/29/2010
R3	Augustella State School	AUGUSTELLA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	10/29/2010	10/29/2010
R3	Augusta Park Primary School	PORT AUGUSTA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11		11/1/2010
R3	Augusta Park Primary School	PORT AUGUSTA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		11/1/2010
R3	Austral Public School	AUSTRAL	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/25/2011
R3	Austral Public School	AUSTRAL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11		2/24/2011
R3	Australia Street Infants School	NEWTOWN	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	3/31/2011	3/31/2011
R3	Australian Christian College	RIVERSTONE	NSW Independent	New Construction - Multipurpose Facility (Construction of Multipurpose Hall including a Library)			31/05/10	9/30/2011	9/30/2011
R3	Australian Christian College - Moreton	CARBOOLTIRE	QLD Independent	New Construction - Multi Purpose Hall (Canteen Multipurpose Hall)			31/03/11		12/1/2010
R3	Australian Christian College - Moreton	CARBOOLTIRE	QLD Independent	New Construction - Library (Construction of Library)			31/03/11		12/1/2010
R3	Australian International Academy, Sydney, Strathfield Campus	STRATHFIELD	NSW Independent	New Construction - Library (Construction of a Library)			31/03/11	9/30/2011	9/30/2011
R3	Australian Islamic College (North of the River)	DIANELLA	WA Independent	New Construction - Library, Multipurpose Hall and special needs classrooms Block (Library, Multipurpose Hall and Classroom Block)			31/03/11		6/30/2011
R3	Australian Islamic College (Perth)	THORNLE	WA Independent	New Construction - Library (Construction including Library)			31/03/11		10/7/2011
R3	Australian Islamic College (Perth)	THORNLE	WA Independent	New Construction - Classroom (Classrooms)			31/03/11		10/7/2011
R3	Australian Islamic College, Kewdale	KEWDALE	WA Independent	New Construction - Multi Purpose building including library, classrooms and multi purpose hall (Library, Multipurpose Hall and Classroom Block)			31/03/11		7/1/2011
R3	Australian Christian School	AUSTRALIND	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	2/15/2011	7/1/2011
R3	Australian Primary School	AUSTRALIND	WA Government	New Construction - Early Learning Centre			31/03/11		3/7/2011
R3	Australian Primary School	AUSTRALIND	WA Government	New Construction - Classroom (Multipurpose classrooms)			31/03/11		3/7/2011
R3	Avalon Public School	AVALON BEACH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/03/11		2/15/2011
R3	Avoca Primary School	AVOCA	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	12/22/2010	12/20/2010
R3	Avoca Public School	AVOCA VIA MOSS VALE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	3/31/2011	8/2/2010
R3	Avondale Primary School	AVONDALE HEIGHTS	VIC Government	New Construction - Library (Construction including Library)			31/03/11		12/27/2010
R3	Avondale State School	BUNDBERG	QLD Government	New Construction - Library (Resource Centre)			31/05/10	6/30/2010	7/30/2010
R3	Avonvale Education Support Centre	NORTHAM	WA Government	New Construction - Classroom (Sensory room)			31/05/10	11/26/2010	11/26/2010
R3	Avonvale Primary School	NORTH NORTHAM	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)			31/05/10	11/1/2010	11/1/2010
R3	Awaba Public School	AWABA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	3/31/2011	3/31/2011
R3	Awadele Primary School	AXEMDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	1/19/2011	4/4/2011
R3	Babakin Primary School	BABAKIN	WA Government	New Construction - Library (Construction including Library)			31/05/10		8/2/2010
R3	Bacchus Marsh Primary School	BACCHUS MARSH	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		12/13/2010
R3	Back Plains State School	BACK PLAINS CLIFTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	12/31/2010	12/31/2010
R3	Baden Powell P-9 College - Derrimut Heath Campus	HOPPERS CROSSING	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		12/27/2010
R3	Badgingarra Primary School	BADGINGARRA	WA Government	New Construction - Library (Construction including Library)			31/05/10		10/20/2010
R3	Bairnbridge College	HAMILTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	9/14/2010	10/20/2010
R3	Bairnsdale Primary School	BAIRNSDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		10/18/2010
R3	Bairnsdale West Primary School	BAIRNSDALE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		3/21/2011
R3	Bakers Hill Primary School	BAKERS HILL	WA Government	New Construction - Library (Construction including Library)			31/03/11		2/7/2011
R3	Bakers Hill Primary School	BAKERS HILL	WA Government	New Construction - Classroom (Multipurpose Rooms)			31/03/11		10/21/2010
R3	Bakers Hill Primary School	BAKERS HILL	WA Government	New Construction - Classroom (Multipurpose Rooms)			31/03/11		10/21/2010
R3	Balaklava State School	CARNS	QLD Government	New Construction - Library (Resource Centre)			31/03/11		10/29/2010
R3	Balaklava State School	CARNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		10/29/2010
R3	Balaklava Primary School	BALAKLAVA	SA Government	New Construction - Classroom (Construction including Classroom)			31/03/11		9/28/2010
R3	Balaklava Primary School	BALAKLAVA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11		9/28/2010
R3	Balarang Public School	OAK FLATS	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/21/2011
R3	Balarang Public School	OAK FLATS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11		2/23/2011
R3	Baldivis Primary School	BALDIVIS	WA Government	New Construction - Early Learning Centre			31/03/11		10/17/2010
R3	Baldivis Primary School	BALDIVIS	WA Government	New Construction - Classroom (Multipurpose block)			31/03/11		10/17/2010
R3	Bales Primary School	SOUTH HEDLAND	WA Government	New Construction - Classroom (2 class and multipurpose block)			31/03/11		10/12/2010
R3	Bales Primary School	SOUTH HEDLAND	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			31/03/11		10/12/2010
R3	Balgowah Heights Public School	BALGOWLAH	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11		2/20/2011
R3	Balgowah Heights Public School	BALGOWLAH	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)			31/03/11		2/21/2011
R3	Ballaigra Community College	BALLAJURA	WA Government	Refurbishment - Library (Refurbishment including Library)			31/03/11		7/19/2010
R3	Ballaigra Primary School	BALLAJURA	WA Government	New Construction - Classroom (2 class and multipurpose block)			31/03/11		12/17/2010
R3	Ballaigra Primary School	BALLAJURA	WA Government	New Construction - Library (Construction including Library)			31/03/11		12/17/2010
R3	Ballina Park Primary School	FRANKSTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11		8/27/2010
R3	Ballarat Steiner School	MT HELEN	VIC Independent	New Construction - Library (Green Library Extension)			31/05/10	6/9/2010	10/30/2010
R3	Ballert Mooroop College	GLENROY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10		2/27/2011
R3	Ballina Public School	LINDINA	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)			31/03/11		2/24/2011
R3	Ballinaltra Central School	BALRANALD	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/03/11		1/12/2011
R3	Bandiana Primary School	BANDIANA	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	10/13/2010	10/18/2010
R3	Banksia Grove Catholic Primary School	BANKSIA GROVE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	3/31/2011	3/31/2011
R3	Banksiopa Primary School	BANKSTOWN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11		2/17/2011
R3	Banrockburn Primary School	BANROCKBURN	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		1/13/2011
R3	Barandine Central School	BARADINE	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	3/31/2011	3/16/2011
R3	Baralaba State School	BARALABA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	11/30/2010	11/30/2010
R3	Barcardine State School	BARCARDINE	QLD Government	New Construction - Library (Resource Centre)			31/03/11		3/31/2011
R3	Barcardine State School	BARCARDINE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		3/11/2011
R3	Barkers Vale Public School	WADEVILLE	NSW Government	New Construction - Canteen (New Canteen)			31/05/10	3/31/2011	3/22/2011
R3	Barkers Vale Public School	WADEVILLE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	3/31/2011	3/23/2011
R3	Barkly Highway State School	MT ISA	QLD Government	New Construction - Library (Resource Centre)			31/03/11		1/31/2011
R3	Barkly Highway State School	MT ISA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		1/31/2011
R3	Barnedman Primary School	BARNEDMAN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	3/31/2011	3/31/2011
R3	Barmera Primary School	BARMERA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11		11/15/2010
R3	Barmera Primary School	BARMERA	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)			31/03/11		11/15/2010
R3	Barrooga Public School	BARROOGA	NSW Government	New Construction - Library (Construction including Library)			31/03/11		3/1/2011
R3	Barrett Adolescent Centre Special School	WACOL	QLD Government	New Construction - Library (Resource Centre)			31/05/10	3/31/2011	3/31/2011
R3	Bartle Frere State School	BARTELE FRERE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	10/29/2010	10/29/2010
R3	Barraba School	KATHARINE	NT Government	New Construction - Library (Resource Centre)			31/05/10	11/30/2010	11/30/2010
R3	Barwon Heads Primary School	BARWON HEADS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		7/3/2011
R3	Barwon Valley School	BELMONT	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11		11/22/2010
R3	Basket Range Primary School	BASKET RANGE	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10	8/31/2010	11/24/2010
R3	Batchelor Area School	BATCHELOR	NT Government	New Construction - Library (Learning Resource Centre)			31/05/10	10/29/2010	10/29/2010

R3	Bourke-Walgett School of Distance Education	BOURKE	NSW Government	New Construction - Library (Construction including Library)		31/05/10			1/5/2011	
R3	Bowen Public School	ORANGE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		3/31/2011		21/9/2011
R3	Bowen Public School	ORANGE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/26/2011
R3	Bowral Public School	BOWRAL	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen - Combined)		31/03/11				21/24/2011
R3	Boyang Primary School	BOYANUP	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10		11/8/2010		11/8/2010
R3	Boynewood State School	MUNDUBBERA	QLD Government	New Construction - Library (Resource Centre)		31/05/10		11/30/2010		11/30/2010
R3	Boynewood State School	MUNDUBBERA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10		11/30/2010		11/30/2010
R3	Boyup Brook District High School	BOYUP BROOK	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10				3/28/2011
R3	Bradford Public School	CRANBROOK	NSW Government	Refurbishment - Classroom (Classroom Upgrade)		31/03/11		8/7/2011		2/23/2011
R3	Bradford Public School	CRANBROOK	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/03/11				2/21/2011
R3	Brinarar College	WOODEND	VIC Independent	Refurbishment - Multi Purpose Hall (Bookbank Centre Refurbishment)		31/05/10		11/30/2010		11/30/2010
R3	Bradwood Central School	BRADWOOD	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/20/2011
R3	Bradwood Central School	BRADWOOD	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11				2/21/2011
R3	Brandon State School	BRANDON	QLD Government	New Construction - Library (Resource Centre)		31/05/10		9/30/2010		9/30/2010
R3	Brandon State School	BRANDON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10		9/30/2010		9/30/2010
R3	Bransholme & Wallacedale Community School	BRANHOLME	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10		10/13/2010		10/13/2010
R3	Branyan Road State School	BUNDABERG	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11				10/15/2010
R3	Breadalbane Public School	BREADALBANE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10		3/31/2011		31/5/2011
R3	Brian Hill Primary School	BRIAR HILL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11				10/11/2010
R3	Bridgetown Primary School	BRIDGETOWN	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/03/11				3/28/2011
R3	Bridgetown Primary School	BRIDGETOWN	WA Government	New Construction - Classroom (Multipurpose Block)		31/03/11				3/28/2011
R3	Bridport Primary School	BRIDPORT	TAS Government	New Construction - Multi Purpose Hall (Extend existing Multi Purpose Hall)		31/03/11				3/13/2011
R3	Brigalow State School	BRIGALOW	QLD Government	New Construction - Library (Resource Centre)		31/05/10		9/30/2010		9/30/2010
R3	Brighe P-12 College	BRIGHT	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11				5/30/2011
R3	Brighton Beach Primary School	BRIGHTON	VIC Government	New Construction - Library (Construction including Library)		31/03/11				2/7/2011
R3	Brighton Catholic Primary School	BUTLER	WA Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11				3/11/2011
R3	Brijlwater Christian College	BRIGHTWATERS	NSW Independent	Refurbishment - Multi-use facility (Refurbishment of existing space to create a Library/ Multipurpose Hall with Covered Outdoor Learning Area)		31/05/10		9/30/2011		9/30/2011
R3	Brisbane Independent School	PULLENVALE	QLD Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10				6/15/2010
R3	Brisbane Montessori School	FIG TREE POCKET	QLD Independent	New Construction - Multi Purpose Hall (Construct Multipurpose Hall)		31/03/11				9/10/2011
R3	Brisbane School of Distance Education	WEST END	QLD Government	New Construction - Library (Resource Centre)		31/03/11				3/13/2011
R3	Brisbane Public School	SARATOGA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/17/2011
R3	Broadmeadows Special Developmental School	BROADMEADOWS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10		1/31/2011		5/30/2011
R3	Broadwater State School	BROADWATER VIA STANTHORPE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10		10/29/2010		3/31/2011
R3	Broadwater State School	BROADWATER VIA STANTHORPE	QLD Government	New Construction - Library (Resource Centre)		31/05/10		10/29/2010		10/29/2010
R3	Broken Hill Public School	BROKEN HILL	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/24/2011
R3	Broken Hill Public School	BROKEN HILL	NSW Government	Refurbishment - Administration (Upgrade)		31/03/11				2/28/2011
R3	Bronte Public School	BRONTE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/23/2011
R3	Bronte Public School	BRONTE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11				2/21/2011
R3	Brooke Avenue Public School	KILLARNEY VALE EAST	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/21/2011
R3	Brooklyn Primary School	BROOKLYN	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall - Parklands Primary School Amalgamation)		31/03/11				3/13/2011
R3	Brookstead State School	BROOKSTEAD	QLD Government	New Construction - Library (Resource Centre)		31/05/10		9/30/2010		9/30/2010
R3	Brookstead State School	BROOKSTEAD	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10		9/30/2010		3/13/2011
R3	Brunswick East Primary School	BRUNSWICK EAST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11				18/10/2010
R3	Brunswick North Primary School	BRUNSWICK WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11				8/16/2010
R3	Brunswick South West Primary School	BRUNSWICK WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11				9/20/2010
R3	Brunswick Special Developmental School	WEST BRUNSWICK	VIC Government	New Construction - Classroom (Regeneration)		31/05/10				4/4/2011
R3	Bruny Island District School	BRUNY ISLAND	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		31/05/10				3/19/2010
R3	Buchan Primary School	BUCHAN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10		11/10/2010		11/15/2010
R3	Bullyan State School	BULLYAN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10		8/31/2010		8/31/2010
R3	Bullahdelah Central School	BULLAHDELAH	NSW Government	New Construction - Library (Construction including Library)		31/03/11				2/20/2011
R3	Bulla Camp School (Gulabin)	KATHERINE	NT Government	New Construction - Library (Resource Centre)		31/05/10		7/5/2010		7/5/2010
R3	Bullen Heights School	BULLEEN	VIC Government	New Construction - Library (Construction including Library)		31/05/11				2/14/2011
R3	Bulman School (Guln Guln)	KATHERINE	NT Government	New Construction - Classroom (Construction including Classroom)		31/05/10		7/5/2010		7/5/2010
R3	Bunbury Cathedral Grammar School	GELORUP	WA Independent	New Construction - Multi-Purpose Primary Hall with Music and Art Room Attached (Multi-Purpose Primary Hall with Music and Art Room)		31/03/11				11/17/2010
R3	Bunbury Primary School	BUNBURY	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/03/11				2/7/2011
R3	Bunbury Primary School	BUNBURY	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)		31/03/11				2/7/2011
R3	Bundaberg Central State School	BUNDABERG	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10		8/31/2010		8/31/2010
R3	Bundaberg Central State School	BUNDABERG	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10		8/31/2010		8/31/2010
R3	Bundarra Primary School	PORTLAND	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11				12/27/2010
R3	Bungaree Primary School	ROCKINGHAM	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)		31/03/11				6/18/2011
R3	Buninyong Public School	DUBBO	NSW Government	New Construction - Covered Walkways (New Covered ways and associated works)		31/03/11				21/7/2011
R3	Buninyong Public School	DUBBO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/15/2011
R3	Bunmallo Public School	BUNMALLO	NSW Government	New Construction - Library (Construction including Library)		31/05/10		3/31/2011		3/16/2011
R3	Burda Primary School	BURDA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10		11/25/2010		12/2/2010
R3	Burc College	GILLES PLAINS	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)		31/05/10		7/30/2010		7/30/2010
R3	Burakin School	AYR	QLD Government	New Construction - Library (Resource Centre)		31/05/10		6/30/2010		6/30/2010
R3	Burketown State School	BURKETOWN	QLD Government	New Construction - Library (Resource Centre)		31/05/10		6/30/2010		6/30/2010
R3	Burda Public School	NORTH PARRAMATTA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/24/2011
R3	Burda Public School	NORTH PARRAMATTA	NSW Government	New Construction - Library (Construction including Library)		31/03/11				2/21/2011
R3	Buranga Public School	BURONGA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10		3/31/2011		3/2/2011
R3	Burpengary State School	BURPENGARY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11				12/20/2010
R3	Burra Community School	BURRA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10		13/21/2010		13/21/2010
R3	Burraga Public School	BURRAGA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10		3/31/2011		3/2/2011
R3	Burraeener Bay Public School	CRONULLA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/20/2011
R3	Burrendah Primary School	WILLETTON	WA Government	New Construction - Classroom (2 class and multipurpose block)		31/03/11				7/26/2010
R3	Burrendah Primary School	WILLETTON	WA Government	New Construction - Library (Construction including Library)		31/03/11				7/26/2010
R3	Burringarrah Remote Community School	MEEKATHARRA	WA Government	New Construction - Library (Construction including Library)		31/05/10		8/27/2010		9/29/2010
R3	Burwood East Special Developmental School	BURWOOD EAST	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10		3/30/2011		5/30/2011
R3	Busby West Public School	GREEN VALLEY	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/24/2011
R3	Busby West Public School	GREEN VALLEY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/25/2011
R3	Butchers Creek State School	BUTCHERS CREEK	QLD Government	New Construction - Library (Resource Centre)		31/05/10		6/30/2010		6/30/2010
R3	Bwolongman Community School	PALM ISLAND	QLD Government	New Construction - Library (Resource Centre)		31/03/11				9/17/2010
R3	Bwolongman Community School	PALM ISLAND	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/03/11				9/17/2010
R3	Byford Primary School	BYFORD	WA Government	New Construction - Classroom (2 class and multipurpose block)		31/03/11				11/16/2010
R3	Byford Primary School	BYFORD	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered assembly area)		31/03/11				11/16/2010
R3	Cable Beach Primary School	BRIDGMAN	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)		31/03/11				2/2/2011
R3	Cabochara Montessori School	CARBOOTHURE	QLD Independent	New Construction - Library (Construct Primary Library)		31/05/10		12/15/2010		12/15/2010
R3	Cabochara Special School	MORAYFIELD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11				11/30/2010
R3	Cabochara Special School	MORAYFIELD	QLD Government	New Construction - Library (Resource Centre)		31/03/11				11/30/2010
R3	Cabochara State School	CARBOOTHURE	QLD Government	New Construction - Library (Resource Centre)		31/03/11				12/15/2010
R3	Cabochara State School	CARBOOTHURE	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Sports Hall)		31/03/11				12/15/2010
R3	Cabaranda Public School	CABRAMATTA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11				2/17/2011
R3	Cabaromatta Public School	CABRAMATTA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/15/2011
R3	Caddies Creek Public School	GLENWOOD	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11				2/26/2011
R3	Cairns School of Distance Education	MANUNDA CAIRNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		6/03/10				6/03/10
R3	Cairns School of Distance Education	MANUNDA CAIRNS	QLD Government	New Construction - Library (Resource Centre)		31/03/11				6/3/2010
R3	Calandvale School	ARACLYFFE	NSW Government	Refurbishment - Toilets (Toilet Upgrade)		31/03/11		3/31/2011		3/15/2011
R3	Calamvale Community College	CALAMVALE	QLD Government	New Construction - Early Learning Centre (Early Childhood Learning Centre)		31/03/11				11/22/2010
R3	Calder Rise Primary School	KEILOR	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10				3/28/2011
R3	California Gully Primary School	CALIFORNIA GULLY	VIC Government	New Construction - Library (Construction including Library)		31/03/11				4/11/2011
R3	Calista Primary School	CALISTA	WA Government	New Construction - Early Learning Centre (Class ECE Block)		31/03/11				9/28/2010
R3	Calista Primary School	CALISTA	WA Government	New Construction - Classroom (Calista Multipurpose Block)		31/03/11				9/29/2010
R3	Calvary Chapel Christian School	GEORGES HALL	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/05/10		9/30/2011		9/30/2011
R3	Calvary Christian College	SPRINGWOOD	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi-purpose Venue)		31/03/11				10/22/2010
R3	Camberwell Primary School	CAMBERWELL	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11				11/4/2010
R3	Camberwell South Primary School	GLEN IRIS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11				10/18/2010
R3	Cambrai Area School	CAMBRAI	SA Government	New Construction - Library (Construction including Library)		31/05/10		6/30/2010		6/26/2010
R3	Cambridge Gardens Public School	CAMBRIDGE PARK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11				2/23/2011
R3	Cambridge Gardens Public School	CAMBRIDGE PARK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11				2/21/2011

R3	Cherwell School for Rudolf Steiner Education	THORA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11				
R3	Churchill State School	CHURCHILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11	9/30/2011			
R3	Churchill State School	CHURCHILL	QLD Government	New Construction - Library (Resource Centre)	31/03/11				
R3	Chivavux Catholic School	BELMONT	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	31/03/11				
R3	Chivavux Catholic School	BELMONT	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/03/11				
R3	Clare High School	CLARE	SA Government	New Construction - Classroom (Construction including Classroom)	31/05/10				
R3	Clare State School	CLAREDALE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010			
R3	Clarendon Primary School	CLAREMONT	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall - Hilton Rise PS and Clarendon Park PS Amalgamations)	31/03/11				
R3	Clarendon Primary School	CLAREMONT	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)	31/03/11				
R3	Clarendon Primary School	CLAREMONT	WA Government	New Construction - Library (Construction including Library)	31/03/11				
R3	Clarendon State School	LOWOOD	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	7/30/2010			
R3	Clarendon Vale Primary School	CLARENDON VALE	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Refurbish Multi Purpose Hall and classrooms)	31/03/11				
R3	Clarke Creek State School	MARLBOROUGH	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010			
R3	Clarke Road School	HORNSBY SOUTH	NSW Government	New Construction - Toilets (Construction including Toilets)	31/05/10	3/31/2011			
R3	Clarkson Primary School	CLARKSON	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11				
R3	Clayfield College	CLAYFIELD	QLD Independent	New Construction - Classroom (Junior School Building)	31/03/11				
R3	Claymore Public School	CLAYMORE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Clayton North Primary School	CLAYTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11				
R3	Clayton Primary School	CLAYTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	3/30/2011			
R3	Clayton View Primary School	BELLEVEU	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered area)	31/05/10	2/3/2011			
R3	Clifford Park Special School	TODWOOMBA	QLD Government	New Construction - Pool (Pool)	31/05/10	10/29/2010			
R3	Clifton Creek Primary School	CLIFTON CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	11/10/2010			
R3	Clifton Hill Primary School	CLIFTON HILL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Clifton Springs Primary School	CLIFTON SPRINGS	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Cloncurry State School	CLONCURRY	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/03/11				
R3	Cloncurry State School	CLONCURRY	QLD Government	New Construction - Library (Resource Centre)	31/03/11				
R3	Clontarf Aboriginal College	WATERFORD	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	31/05/10	3/31/2011			
R3	Clontarf Aboriginal College	WATERFORD	WA Catholic	Refurbishment - Heritage listed courtyard, drainage, paving, landscaping, shade, facade of surrounding buildings (Refurbishment including Heritage listed courtyard, drainage, paving, landscaping, shade, facade of surrounding buildings)	31/05/10	3/31/2011			
R3	Clovelly Public School	WATERLEY	NSW Government	New Construction - Library (Construction including Library)	31/03/11	2/21/2011			
R3	Clovelly Public School	WATERLEY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11	2/24/2011			
R3	Clunes Public School	CLUNES	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	3/31/2011			
R3	Clunes Public School	CLUNES	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	3/31/2011			
R3	Clyde Fenton Primary School	KATHERINE	NT Government	New Construction - Multi Purpose Hall (Multi Purpose Learning Area)	31/03/11				
R3	Cobar Public School	COBAR	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Cobar Public School	COBAR	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				
R3	Coburg North Primary School	COBURG	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	7/7/2010			
R3	Coburg Primary School	COBURG	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11				
R3	Coburg Special Developmental School	COBURG	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	2/23/2011			
R3	Coburg West Primary School	COBURG	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Cocos Island District High School	COCOS ISLAND	WA Government	Refurbishment - Classroom (Classroom Refurbishment)	31/05/10	44/2011			
R3	Cohana Consolidated School	COHUNA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11				
R3	Colac West Primary School	COLAC	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	8/18/2010			
R3	Coleambally Central School	COLEAMBALLY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Coleambally Central School	COLEAMBALLY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				
R3	Coller Primary School	COMO	WA Government	New Construction - Library (Construction including Library)	31/03/11				
R3	Coller Primary School	COMO	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				
R3	Collingwood College	COLLINGWOOD	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11				
R3	Collingwood English Language School	COLLINGWOOD	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10				
R3	Collinsville State School	COLLINSVILLE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010			
R3	Collinsville State School	COLLINSVILLE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	6/30/2010			
R3	Colo Heights Public School	COLO HEIGHTS	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	3/31/2011			
R3	Colyton Public School	MOUNT DRUITT	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Colyton Public School	MOUNT DRUITT	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Comet Bay Primary School	SECRET HARBOUR	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11				
R3	Comet Bay Primary School	SECRET HARBOUR	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11				
R3	Comet Hill Primary School	BENDIGO	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10				
R3	Comerio Road Public School	KURRAJOONG	NSW Government	New Construction - Classroom (New Special Programs Room)	31/03/11				
R3	Comerio Road Public School	KURRAJOONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				
R3	Commercial Road Primary School - Morwell	MORWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				
R3	Community Christian Academy	NEWSTADT	TAS Independent	New Construction - Library (Construction including Library)	31/03/11				
R3	Como Primary School	COMO	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11				
R3	Como Primary School	COMO	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				
R3	Concord School	BUNDOORA	VIC Government	New Construction - Library (Construction including Library)	31/03/11				
R3	Concord West Public School	CONCORD WEST	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Condobolin Public School	CONDOLIN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				
R3	Condobolin Public School	CONDOLIN	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)	31/03/11				
R3	Condong Public School	CONDONG	NSW Government	New Construction - Administration (New Administration Facilities)	31/05/10	3/31/2011			
R3	Condong Public School	CONDONG	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	3/31/2011			
R3	Coningsby State School	VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010			
R3	Connolly Primary School	CONNOLLY	WA Government	New Construction - Classroom (3 Class and Art Block)	31/03/11				
R3	Connolly Primary School	CONNOLLY	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11				
R3	Coonee Boys Preparatory School	RANDWICK	NSW Independent	Refurbishment - Multi-use facility (Refurbishment of existing Multipurpose Hall and Classrooms and creation of a new library area)	31/03/11	9/30/2011			
R3	Coonee Primary School	COOGEE	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11				
R3	Coonee Primary School	COOGEE	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11				
R3	Coonee Public School	COOGEE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11				
R3	Cook School	LOFTUS	NSW Government	New Construction - Library (Construction including Library)	31/05/10				
R3	Cooktown State School	COOKTOWN	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Community Centre)	31/03/11	3/31/2011			
R3	Coolah Central School	COOLAH	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/03/11				
R3	Coolum Central School	COOLAMON	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11				
R3	Coonina Primary School	COOLBINA	WA Government	New Construction - Early Learning Centre (5 Class ECE Block)	31/03/11				
R3	Coorigane Primary School	COLOGARIE	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	10/12/2010			
R3	Coonambook Area School	COONAMBOOK	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	10/22/2010			
R3	Coonmoora Primary School	SPRINGVALE SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Coonabarabran Public School	COONABARBRAN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Coonabarabran Public School	COONABARBRAN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Coorabang Public School	COORABANG	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Coorow Primary School	COOROW	WA Government	New Construction - Library (Construction including Library)	31/05/10	9/3/2010			
R3	Cootamundra Public School	COOTAMUNDRRA	NSW Government	New Construction - Classroom (New Classroom Facilities and associated works)	31/03/11				
R3	Cootamundra Public School	COOTAMUNDRRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				
R3	Copacabana Public School	COPACABANA	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Copacabana Public School	COPACABANA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Coraki Public School	CORAKI	NSW Government	New Construction - Library (Construction including Library)	31/05/10				
R3	Coraki Coast Christian School	NORTH BUNDEBERG	QLD Independent	New Construction - Library (Construct Primary Library)	31/05/10	7/31/2010			
R3	Coreen School	BLACKTOWN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	3/31/2011			
R3	Corinda State School	CORINDA	QLD Government	New Construction - Library (Resource Centre)	31/03/11				
R3	Corinda State School	CORINDA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				
R3	Corio Primary School	CORIO	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				
R3	Corio South Primary School	CORIO	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				
R3	Corio West Primary School	CORIO	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				
R3	Corston Christian College	BUSSELLTON	WA Independent	New Construction - Multi Purpose Hall (Multi Sport Centre)	31/03/11				
R3	Corowa Public School	COROWA	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Corowa Public School	COROWA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				
R3	Corpus Christi Primary School	WERRIBEE	VIC Catholic	New Construction - Classroom (Construction of Senior Learning Wing)	31/03/11				
R3	Corpus Christi School	BELLERIVE	TAS Catholic	New Construction - Multi Purpose Hall (Expand Hall)	31/03/11				
R3	Corpus Christi School	BELLERIVE	TAS Catholic	Refurbishment - Library (Refurbish existing Learning areas, and library)	31/03/11				
R3	Corrindon College	MIDLAND	WA Independent	New Construction - Library (Construction including Library)	31/05/10	2/28/2011			
R3	Corrimal East Public School	CORRIMAL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				
R3	Corrimal East Public School	CORRIMAL	NSW Government	Refurbishment - Multi Purpose Hall (Upgrade Hall)	31/03/11				
R3	Corryong College	CORRYONG	VIC Government	New Construction - Library (Construction including Library)	31/05/10				
R3	Cowell Area School	COWELL	SA Government	New Construction - Classroom (Construction including Classroom)	31/05/10	10/22/2010			
R3	Cowra Public School	COWRA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				

R3	Cowra Public School	COWRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		21/5/2011
R3	Crabburn Primary School	FLAGSTAFF HILL	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/9/2011
R3	Crainburn Primary School	FLAGSTAFF HILL	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/03/11		2/9/2011
R3	Cranebourne West Primary School	CRANBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		1/2/2011
R3	Cranebrook Primary School	CRANBROOK	WA Government	New Construction - Classroom (Multipurpose Room)	31/05/10	8/30/2010	11/30/2010
R3	Crawford State School	CRAWFORD	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	7/30/10
R3	Cressy Primary School	CRESSY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		71/2/2010
R3	Crestmead State School	CRESTMEAD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		3/31/2011
R3	Crestmead State School	CRESTMEAD	QLD Government	New Construction - Library (Resource Centre)	31/03/11		3/31/2011
R3	Creswick North Primary School	CRISWICK NORTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	7/7/2010	61/4/2010
R3	Crib Point Primary School	CRIB POINT	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		9/20/2011
R3	Cronulla Public School	CRONULLA	NSW Government	New Construction - Canteen (New Canteen)	31/05/10	3/31/2011	3/31/2011
R3	Crown Street Public School	SURRY HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/21/2011
R3	Croydon Hills Primary School	CROYDON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		1/3/2011
R3	Croydon North Primary School	CROYDON NORTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10		3/21/2011
R3	Croydon Public School	CROYDON	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/23/2011
R3	Croydon Public School	CROYDON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/21/2011
R3	Croydon Special Developmental School	CROYDON	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	2/2/2011	11/6/2010
R3	Croydon State School	CROYDON	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	6/30/2010
R3	Cue Primary School	CUE	WA Government	New Construction - Library (Construction including Library)	31/05/10		10/3/2010
R3	Culcairn Public School	CULCAIRN	NSW Government	New Construction - Library (Construction including Library)	31/05/10	8/27/2010	3/20/2011
R3	Culinaig Aboriginal Community School	WEST SWAN	WA Independent	New Construction - Library (Construction including Library)	31/05/10	12/20/2010	8/29/2010
R3	Cunning Area School	CUNNING	SA Government	New Construction - Library (Construction including Library)	31/03/11		10/29/2011
R3	Cunderdin District High School	CUNDERDIN	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10		2/2/2011
R3	Cunnamulla State School	CUNNAMULLA	QLD Government	New Construction - Covered Outdoor Learning Area (Extension of existing Covered Outdoor Learning Area)	31/05/10	11/30/2010	11/30/2010
R3	Cunnamulla State School	CUNNAMULLA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	11/30/2010	11/30/2010
R3	Curramulka Primary School	CURRAMULKA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10		8/13/2010
R3	Curran Hill Public School	CURRAN HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/25/2011
R3	Currawa Primary School	DOOKEE COLLEGE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	1/31/2011	3/7/2011
R3	Curranban Community Special School	CURRUMBIN WATERS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	1/31/2011	1/31/2011
R3	Currunbin Valley State School	CURRUMBIN VALLEY	QLD Government	New Construction - Classroom (Classrooms)	31/05/10	1/31/2011	1/31/2011
R3	Currunbin Valley State School	CURRUMBIN VALLEY	QLD Government	New Construction - Library (Resource Centre)	31/05/10	1/31/2011	1/31/2011
R3	Curtin Primary School	MANRING	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/05/10	7/20/2010	7/20/2010
R3	Cyrene Primary School	CYGNET	TAS Government	New Construction - Library (Construct new Library)	31/03/11		10/31/2011
R3	Cyrene Primary School	CYGNET	IAS Government	Refurbishment - Student Amenities (Rebarish existing toilet)	31/03/11		10/31/2010
R3	Daceyville Public School	DACEYVILLE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/17/2011
R3	Dagun State School	DAGUN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	7/30/2010
R3	Dajarra State School	DAJARRA VIA MOUNT ISA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	10/29/2010	10/29/2010
R3	Dajarra State School	DAJARRA VIA MOUNT ISA	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	10/29/2010	10/29/2010
R3	Dakabin State School	KALLANGUR	QLD Government	New Construction - Library (Resource Centre)	31/03/11		11/8/2010
R3	Dakabin State School	KALLANGUR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		11/8/2010
R3	Dalby Christian School	DALBY	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi-Purpose Centre)	31/03/11		7/9/2010
R3	Dalby State School	DALBY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		14/1/2011
R3	Dalby State School	DALBY	QLD Government	New Construction - Library (Resource Centre)	31/03/11		31/3/2011
R3	Dale Christian School	ARMADALE	WA Independent	New Construction - Multi Purpose Building (Multipurpose hall with 3 classrooms and an office)	31/03/11		12/18/2010
R3	Dale Christian School	WARATAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/05/10	9/30/2011	9/30/2011
R3	Dallarnie State School	DALLARNIE VIA BIGGENDEN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	7/30/2010
R3	Dallas North Primary School	BROADMEADOWS	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		4/4/2011
R3	Dallas Primary School	BROADMEADOWS	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		6/27/2011
R3	Dalmain Primary School	KINGSLEY	NSW Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11		2/9/2010
R3	Dalmain Primary School	KINGSLEY	WA Government	Refurbishment - Covered areas to classroom blocks (Classroom Refurbishment)	31/03/11		2/3/2011
R3	Dalwellan College	DALWELLUP	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11		9/6/2010
R3	Dampier Primary School	DAMPIER	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/05/10	10/12/2010	10/12/2010
R3	Dandenang Primary School	DANDARAGAN	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	31/05/10	9/15/2010	9/15/2010
R3	Dandenang North Primary School	DANDENONG	VIC Government	New Construction - Classroom (Regeneration)	31/05/11		9/5/2011
R3	Dandenang Primary School	DANDENONG	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		9/5/2011
R3	Dandenang Valley School	NARRE WARREN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		9/5/2011
R3	Dandenang West Primary School	DANDENONG	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		9/5/2011
R3	Dardanup Primary School	DARDANUP	WA Government	New Construction - Classroom (2 class and multipurpose block)	31/03/11		11/8/2010
R3	Dardanup Primary School	DARDANUP	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11		11/8/2010
R3	Darling Heights State School	TOWOOMBA	QLD Government	New Construction - Library (Resource Centre)	31/03/11		10/29/2010
R3	Darling Heights State School	TOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		10/29/2010
R3	Darlinghurst Public School	POTTS POINT	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11		21/03/2011
R3	Darlinghurst Public School	POTTS POINT	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/26/2011
R3	Darlington Plain Public School	DARLINGTON POINT	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/05/10	3/31/2011	3/31/2011
R3	Darlington Primary School	SEACOMBE GARDENS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11	3/31/2011	1/31/2011
R3	Darlington Primary School	SEACOMBE GARDENS	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11		1/31/2011
R3	Darlington Primary School	Darlington	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11		2/3/2011
R3	Darlington Primary School	Darlington	WA Government	Refurbishment - Multi Purpose Hall (Upgrade Covered Assembly area)	31/03/11		2/3/2011
R3	Darlington Public School	CHIPPENDALE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/23/2011
R3	Darlington Public School	CHIPPENDALE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11		2/21/2011
R3	Davoren Park Primary School	DAVOREN PARK	SA Government	New Construction - Various (New Construction Sustainable Building)	31/03/11		3/31/2011
R3	Daylesford Dharrua School	DALYESFORD	VIC Independent	New Construction - Science Facility (Science and Learning Centre)	31/05/10	10/29/2010	10/29/2010
R3	Deaneville Primary School	KARRINYUP	WA Government	New Construction - Multi Purpose Hall (Erase Covered assembly area)	31/03/11		15/31/2010
R3	Deans Marsh Primary School	DEANS MARSH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	9/8/2010	4/4/2011
R3	Debeney Meadows Primary School	ELMINGTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	8/18/2010	8/16/2010
R3	Deception Bay Flexible Learning Centre	DECEPTION BAY	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbishment of outdoor learning area)	31/05/10	7/1/2010	7/1/2010
R3	Dee Why Public School	DEE WHY	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/20/2011
R3	Dee Why Public School	DEE WHY	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/03/11		2/21/2011
R3	Deendree Primary School	BALWYN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		4/4/2011
R3	Deer Park West Primary School	DEER PARK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11	11/22/2010	11/22/2010
R3	Denham Christian School	DENILQUIN	NSW Independent	New Construction - Library (Construction including Library)	31/05/10	9/30/2011	9/30/2011
R3	Denstone East Public School	EASTWOOD	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/25/2011
R3	Depue Hill State School	ROCKHAMPTON	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	7/30/2010
R3	Derby District High School	DERBY	WA Government	New Construction - Library (Construction including Library)	31/03/11	6/30/2010	6/30/2010
R3	Derby District High School	DERBY	WA Government	New Construction - Classroom (Multipurpose Room)	31/03/11		8/19/2010
R3	Dernancourt Junior Primary School	DERNANCOURT	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10		8/30/2010
R3	Dernancourt Junior Primary School	DERNANCOURT	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10		8/30/2010
R3	Dernancourt Primary School	DERNANCOURT	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11		11/12/2010
R3	Dernancourt Primary School	DERNANCOURT	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11		11/12/2010
R3	Deutsche Schule Melbourne	NORTH FITZROY	VIC Independent	New Construction - Covered Outdoor Learning Area (Outside Learning Area)	31/05/10	6/4/2010	6/7/2010
R3	Devenish Primary School	DEVENISH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10		6/30/2010
R3	Dharrungle Primary School	DHURRINGOLE	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10		6/30/2010
R3	Diamond Valley Special Developmental School	GREENSBOROUGH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	2/11/2011	2/28/2011
R3	Diannella Heights Primary School	DIANELLA	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)	31/03/11		9/1/2010
R3	Diggers Rest Primary School	DIGGERS REST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	10/6/2010	10/11/2010
R3	Dinabook Pringmire Primary School	DINABOOK A	VIC Government	New Construction - Multi Purpose Hall (Extension including Multi Purpose Hall)	31/05/10	7/7/2010	10/4/2010
R3	Dinoo State School	DINGO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	8/31/2010	8/31/2010
R3	Dinjera Primary School	BRAYBROOK	VIC Government	New Construction - Library (Construction including Library)	31/03/11		8/9/2010
R3	Dinmore State School	DINMORE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10		3/31/2011
R3	Direwilly Education Tasmania	DIRIEWILLY PARK	TAS Government	Refurbishment - Library, Canteen (Refurbish Library and canteen)	31/03/11		3/31/2011
R3	Divine Mercy College	YANGBURP	WA Independent	New Construction - Multipurpose Hall and Classroom block (Multipurpose Hall and Classroom block)	31/05/10	12/31/2010	12/31/2010
R3	Djarindin Lombadina Catholic School	VIA BROOM	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning area)	31/05/10	3/31/2011	3/31/2011
R3	Djarindin Lombadina Catholic School	VIA BROOM	WA Catholic	Refurbishment - Classroom (Refurbishment of existing classroom block)	31/05/10	3/31/2011	3/31/2011
R3	Docker River School (Kaltukatjana)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	6/30/2010	6/30/2010
R3	Dominican School	SEMAPHORE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		3/31/2011
R3	Dongara District High School	DONGARA	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)	31/03/11		12/15/2010
R3	Donybrook District High School	DONNYBROOK	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)	31/03/11		3/4/2011
R3	Donybrook District High School	DONNYBROOK	NSW Government	New Construction - Classrooms (4 Classrooms block)	31/03/11		31/03/2011
R3	Doonadgee State School	DOOMADGEE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/03/11		3/31/2011
R3	Doonadgee State School	DOOMADGEE	QLD Government	New Construction - Library (Resource Centre)	31/03/11		3/31/2011

R3	Dorrigo Public School	DORRIGO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/17/2011
R3	Dorrigo Public School	DORRIGO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/03/11		2/15/2011
R3	Doreet Primary School	'CROYDON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11		1/2/2011
R3	Double Bay Public School	DOUBLE BAY	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen - Combined)				31/03/11		2/26/2011
R3	Douglas Daly School	DBRD RESEARCH FARM	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10	7/30/2010	7/30/2010
R3	Dower District High School	DOVER	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Refurbish existing Multi Purpose Hall and classrooms)				31/05/10	6/30/2010	6/30/2010
R3	Doveton Heights Primary School	DOVETON	VIC Government	New Construction - Classroom (Regeneration)				31/05/11		4/15/2013
R3	Doveton North Primary School	DOVETON	VIC Government	New Construction - Classroom (Regeneration)				31/05/11		4/15/2013
R3	Draxton State School	DRAXTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11		10/29/2010
R3	Drawan Primary School	DRAWAN	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/28/2011
R3	Drainin West Primary School	DRAININ WEST	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/14/2011
R3	Drummarin Primary School	Drummarin	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/05/10	3/23/2011	6/30/2010
R3	Drummond Memorial Public School	ARMIDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/05/10	3/31/2011	3/19/2011
R3	Drummond Memorial Public School	ARMIDALE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/05/10	3/31/2011	3/29/2011
R3	Drummoysne Public School	DRUMMOYSNE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)				31/03/11		2/21/2011
R3	Drummoysne Public School	DRUMMOYSNE	NSW Government	Refurbishment - Library (Refurbishment including Library)				31/03/11		2/23/2011
R3	Durringa State School	DUARINGA	QLD Government	New Construction - Library (Resource Centre)				31/05/10	6/30/2010	7/30/2010
R3	Dubbo Christian School	DUBBO	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall/ Indoor Sports Complex)				31/03/11	9/30/2011	9/30/2011
R3	Dubbo School of Distance Education	DUBBO	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/29/2011
R3	Dubbo West Public School	DUBBO	NSW Government	New Construction - Library (Construction including Library)				31/03/11		2/25/2011
R3	Dubbo West Public School	DUBBO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/03/2011
R3	Dudley Park Primary School	MANDIRAH	WA Government	New Construction - Multi Purpose Hall (Covered Assembly area with Multipurpose)				31/03/11		11/18/2010
R3	Dudley Park Primary School	MANDIRAH	WA Government	New Construction - Library (Construction including Library)				31/03/11		11/18/2010
R3	Dunalle Primary School	DUNALLEY	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Refurbish existing Multi Purpose Hall and ICT centre)				31/05/10	7/30/2010	7/30/2010
R3	Dundee Beach School	DUNDEE BEACH	NT Government	New Construction - Library (Resource Centre)				31/05/10	7/30/2010	7/30/2010
R3	Dunedoo Central School	DUNEDOO	NSW Government	Refurbishment - Library (Refurbishment including Library)				31/03/11		3/11/2011
R3	Dunhill State School	WA MITCHELL	QLD Government	New Construction - Library (Resource Centre)				31/05/10	11/30/2010	11/30/2010
R3	Dunmore Lang Christian School	MUSWELLBROOK	NSW Independent	New Construction - Classroom (Construction of two general learning area)				31/05/10	9/30/2011	9/30/2011
R3	Dunoon Public School	DUNOON	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)				31/05/10	3/31/2011	3/16/2011
R3	Dunoon Public School	DUNOON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/05/10	3/31/2011	3/8/2011
R3	Dural Public School	DURAL	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)				31/03/11		2/24/2011
R3	Dwellingup Primary School	DWELLINGUP	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)				31/05/10	9/27/2010	11/1/2010
R3	E a Southee Public School	COOTAMUNDRA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/21/2011
R3	E a Southee Public School	COOTAMUNDRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/03/11		2/23/2011
R3	Eagle Junction State School	CLAYFIELD	QLD Government	New Construction - Library (Resource Centre)				31/03/11		12/3/2010
R3	Eaglehawk Primary School	EAGLEHAWK	VIC Government	New Construction - Classroom (Construction including Classroom)				31/05/10		9/5/2011
R3	Earlwood Public School	EARLWOOD	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/20/2011
R3	Earlwood Public School	EARLWOOD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/03/2011
R3	Early Learners School	ALTONA NORTH	VIC Independent	New Construction - Library and Classrooms (Library and Classrooms)				31/05/10		6/7/2010
R3	East Beachton Primary School	BELCHERS	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)				31/03/11		7/21/2010
R3	East Cararvon Primary School	CARNARVON	WA Government	New Construction - Library (Construction including Library)				31/03/11		10/19/2010
R3	East Cararvon Primary School	CARNARVON	WA Government	Refurbishment - Multipurpose facility (Refurbish Existing library to classrooms)				31/03/11		10/19/2010
R3	East Devonport Primary School	EAST DEVONPORT	TAS Government	New Construction - Classroom (Convert existing Multi Purpose Hall to general learning area)				31/03/11		3/31/2011
R3	East Devonport Primary School	EAST DEVONPORT	TAS Government	New Construction - Multi Purpose Hall (Construct new Gymnasium)				31/03/11		3/11/2011
R3	East Fremantle Primary School	FREMANTLE	WA Government	New Construction - Multipurpose Facility (Additions to Covered Assembly Area)				31/03/11		2/22/2011
R3	East Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)				31/05/10	10/12/2010	10/14/2010
R3	East Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Library (Construction including Library)				31/05/10	10/12/2010	10/14/2010
R3	East Maitland Primary School	MAITLAND	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)				31/03/11		2/15/2011
R3	Eastbourne Primary School	ROSEBUD	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		11/03/2011
R3	Eastlakes Public School	EASTLAKES	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/05/11		2/25/2011
R3	Eastlakes Public School	EASTLAKES	NSW Government	Refurbishment - Library (Refurbishment including Library)				31/03/11		2/24/2011
R3	Eastside Lutheran College	WARRANE	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10		7/31/2010
R3	Eastwood Primary School	RINGWOOD EAST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11		1/3/2011
R3	Eaton Primary School	EATON	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)				31/03/11		7/20/2010
R3	Eaton Primary School	EATON	WA Government	New Construction - Library (Construction including Library)				31/03/11		7/29/2010
R3	Ecchica West Primary School	ECHUCA	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		10/1/2010
R3	Eden Hill Primary School	EDEN HILL	WA Government	New Construction - Early Learning Centre (3 Class ECE block)				31/03/11		8/11/2010
R3	Eden Hill Primary School	EDEN HILL	WA Government	New Construction - Classroom (Multipurpose block)				31/03/11		8/11/2010
R3	Eden Hills Primary School	EDEN HILLS	SA Government	New Construction - Classroom (Construction including Classroom)				31/03/11		3/11/2011
R3	Edwardstown Primary School	MELROSE PARK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/03/11		10/10/2010
R3	Edwardstown Primary School	MELROSE PARK	SA Government	Refurbishment - Library (Refurbishment including Library)				31/03/11		10/10/2010
R3	Elmore Vale Public School	WALLSEND	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/15/2011
R3	Elmore Vale Public School	WALLSEND	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)				31/03/11		9/20/2010
R3	Elmabah State School	ELMBAH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/11		9/30/2010
R3	Elmabah State School	ELMBAH	QLD Government	New Construction - Library (Resource Centre)				31/05/11		9/30/2010
R3	Elizabeth East Primary School	ELIZABETH EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/03/11		9/14/2010
R3	Elizabeth Street School	ELIZABETH	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10		9/18/2010
R3	Elliot Heads State School	ELLIOT HEADS	QLD Government	New Construction - Library (Resource Centre)				31/05/10	11/30/2010	11/30/2010
R3	Elliot Heads State School	ELLIOT HEADS	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10	11/30/2010	3/31/2011
R3	Elphinstone Primary School	ELPHINSTONE	VIC Government	New Construction - Classroom (Construction including Classroom)				31/05/10		9/13/2010
R3	Eltham College of Education	RESEARCH	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11		3/23/2011
R3	Eltham North Primary School	ELTHAM NORTH	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		9/20/2010
R3	Eltham Primary School	ELTHAM	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11		3/28/2011
R3	Eltham Primary School	ELTHAM	NSW Government	New Construction - Classroom (Construction including Classroom)				31/05/10		3/22/2011
R3	Emerson School	DANDENONG	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11	3/31/2011	3/22/2011
R3	Emmanuel Catholic Primary School	MOUNT PLEASANT	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)				31/03/11		5/20/2011
R3	Emmanuel Catholic Primary School	MOUNT PLEASANT	QLD Catholic	New Construction - Classroom (Construct classrooms)				31/03/11		3/31/2011
R3	Emmans Catholic School	WODJEBURG	SA Catholic	New Construction - Classroom (Classroom Building Project)				31/03/11		3/31/2011
R3	Empire Vale Public School	EMPIRE VALE	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11	3/31/2011	3/11/2011
R3	Emu Creek State School	GREENMOUNT EAST	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10	8/31/2010	8/31/2010
R3	Emu Heights Public School	EMU PLAINS	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/23/2011
R3	Emu Heights Public School	EMU PLAINS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/21/2011
R3	Emu Plains Public School	EMU PLAINS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/21/2011
R3	Emu Plains Public School	EMU PLAINS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/03/11		2/20/2011
R3	Empah Primary School	EMBARA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)				31/05/10	10/13/2010	10/13/2010
R3	Engadine Public School	ENGADINE	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/24/2011
R3	Engadine West Public School	ENGADINE	NSW Government	New Construction - Library (Construction including Library)				31/03/11		2/17/2011
R3	Engadine West Public School	ENGADINE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/03/11		2/25/2011
R3	Eppalock Primary School	AXE CREEK	VIC Government	New Construction - Classroom (Construction including Classroom)				31/05/10	3/23/2011	4/4/2011
R3	Epping West Public School	EPPING	NSW Government	New Construction - Library (Construction including Library)				31/03/11		2/15/2011
R3	Eraring Public School	ERARING	NSW Government	New Construction - Classroom (Construction including Classroom)				31/05/10		3/31/2011
R3	Eraring West Public School	ERINGTON	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)				31/03/11	3/31/2011	3/11/2011
R3	Erskineville Public School	ERSKINEVILLE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)				31/03/11		2/21/2011
R3	Eschol Park Public School	ESCHOL PARK	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/21/2011
R3	Eschol Park Public School	ESCHOL PARK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/23/2011
R3	Etalong Public School	ETALONG BEACH	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/24/2011
R3	Etalong Public School	ETALONG BEACH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/20/2011
R3	Etalong State School	EUDLO	QLD Government	New Construction - Library (Resource Centre)				31/05/10	11/30/2010	11/30/2010
R3	Etalong State School	EUDLO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10	11/30/2010	11/30/2010
R3	Euclada Area School	EUDUNDA	SA Government	Refurbishment - Library (Refurbishment including Library)				31/05/10	9/22/2010	9/22/2010
R3	Evanmerrum Primary School	DOVETON	VIC Government	New Construction - Classroom (Regeneration)				31/05/10		4/15/2013
R3	Evandale Primary School	EVANDALE	TAS Government	Refurbishment - Library (Redevelop existing Library)				31/03/11		12/31/2010
R3	Evandale Primary School	EVANDALE	TAS Government	New Construction - Multi Purpose Hall (Extend existing Multi Purpose Hall)				31/03/11		12/31/2010
R3	Evans River Community School	EVANS HEAD	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11		2/25/2011
R3	Evesham State School	MORELLA VIA LONGREACH	QLD Government	New Construction - Library (Resource Centre)				31/05/10		3/31/2011
R3	Excelsior Public School	CASTLE HILL	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)				31/03/11		2/17/2011
R3	Exeter Primary School	EXETER	TAS Government	New Construction - Library, Multi Purpose Hall (Extend Library to incorporate Multi Purpose Hall)				31/03/11		3/31/2011
R3	Exford Primary School	EXFORD VIA MELTON SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)				31/05/10		9/27/2010
R3	Exmouth District High School	EXMOUTH	WA Government	New Construction - Early Learning Centre (3 Classroom ECE Block)				31/03/11	7/28/2010	9/27/2010
R3	Fairhills Primary School	FERNETREE GULLY	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11		5/30/2011
R3	Fairy Meadow Public School	FAIRY MEADOW	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11		2/15/2011
R3	Falcon Primary School	FALCON	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)				31/03/11		2/1/2011

R3	Gleneden State School	GLENEDEN VIA CLERMONT	QLD Government	New Construction - Classroom (Classrooms)	31/03/11			3/31/2011
R3	Gleneden School	HILLSBOROUGH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/05/10	3/31/2011		3/29/2011
R3	Glenelore Public School	MARYLAND	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/21/2011
R3	Glenelig Junior Primary School	GLENELIG EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11			12/20/2010
R3	Glenelig Junior Primary School	GLENELIG EAST	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/03/11			12/20/2010
R3	Glenelig Primary School	GLENELIG EAST	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11			12/20/2010
R3	Glenelig Primary School	GLENELIG EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11			12/20/2010
R3	Glenferrie Primary School	HAWTHORN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/7/2011
R3	Glenfield Park School	GLENFIELD	NSW Government	Refurbishment - Administration (Administration Upgrade)	31/06/10	3/31/2011		3/16/2010
R3	Glenella/Sunshine West Primary School	SUNSHINE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			11/2/2011
R3	Glenegary Primary School	DUNCKRAIG	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)	31/03/11			2/2/2011
R3	Glenegary Primary School	DUNCKRAIG	WA Government	Refurbishment - Early Learning Centre (Classroom Refurbishment)	31/03/11			2/3/2011
R3	Glenellis Christian College	GLENELLIE	QLD Independent	New Construction - Library (Construction of Primary Library)	31/05/10			3/16/2010
R3	Glenmore Road Public School	PAIDIRINGTON	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11			2/20/2011
R3	Glenmore State School	NORTH ROCKHAMPTON	QLD Government	New Construction - Library (Resource Centre)	31/03/11			3/13/2011
R3	Glenmore State School	NORTH ROCKHAMPTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011
R3	Glenmorgan State School	GLENMORGAN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010		9/30/2010
R3	Glenzie Heights State School	GLENZIE HEIGHTS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011
R3	Glenzie Heights Public School	ORANGE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11			2/25/2011
R3	Glenzie Heights Public School	ORANGE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/24/2011
R3	Glenroy North Primary School	GLENROY	VIC Government	New Construction - Multi Purpose Hall (Regeneration)	31/03/11			9/5/2011
R3	Glenroy Primary School	GLENROY	VIC Government	New Construction - Library (Regeneration)	31/05/10			9/5/2011
R3	Glenroy Public School	ALBURY NORTH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11			2/17/2011
R3	Glenwood State School	GLENWOOD VIA GUNALDA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	10/29/2010		10/29/2010
R3	Glenwood State School	GLENWOOD VIA GUNALDA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	10/29/2010		10/29/2010
R3	Gochan Ivin Jara School (Cadell Gardens)	VIA MANINGRIDGE	NT Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	8/27/2010		10/30/2010
R3	Golden Hill Steiner School	DENMARK	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			8/27/2010
R3	Golden Square Primary School	GOLDEN SQUARE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			1/24/2011
R3	Good Counsel Primary School	INNERVAL	QLD Catholic	Refurbishment - Library (Refurbish library)	31/03/11			7/26/2010
R3	Good News Lutheran School	FARNETT	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			10/31/2010
R3	Good Shepherd Catholic Community School	RASMUSSEN	QLD Catholic	New Construction - Library (Construction including Library)	31/03/11			3/31/2011
R3	Good Shepherd Catholic Community School	RASMUSSEN	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11			3/31/2011
R3	Good Shepherd Catholic Primary School	KELMSCOTT	WA Catholic	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11			3/31/2011
R3	Good Shepherd Lutheran School	ANGASTON	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	12/14/2010		12/14/2010
R3	Good Shepherd Primary School	PLIMPTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Space)	31/03/11			2/25/2011
R3	Good Shepherd Primary School	PLIMPTON	NSW Catholic	New Construction - Classroom (Construction of Classroom)	31/03/11			11/25/2010
R3	Good Shepherd Primary School	HOXTON PARK	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	31/03/11			3/31/2011
R3	Good Shepherd Primary School	HOXTON PARK	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11			3/31/2011
R3	Good Shepherd Primary School	AMAROO	ACT Inuit	New Construction - Library (Construction including Library)	31/03/11			12/20/2010
R3	Good Shepherd Primary School	AMAROO	ACT Inuit	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			11/20/2010
R3	Goodna Special School	GOODNA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	6/30/2010		6/30/2010
R3	Goodna Special School	GOODNA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010		6/30/2010
R3	Goodwood Primary School	GOODWOOD	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11			9/15/2010
R3	Goodwood Primary School	GOODWOOD	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/16/2011
R3	Goodwood Primary School	MOONAH	ITAS Government	New Construction - Library (Construct new Library Resource Centre)	31/05/10	6/18/2010		6/18/2010
R3	Goondwindi State School	GOONDWINDI	QLD Government	New Construction - Library (Resource Centre)	31/03/11			3/31/2011
R3	Goondwindi State School	GOONDWINDI	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011
R3	Goorambat Primary School	GOORAMBAT	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	3/30/2011		5/30/2011
R3	Gordonvale State School	GORDONVALE	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Sports Hall)	31/03/11			11/29/2010
R3	Gorokan Public School	GOROKAN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/26/2011
R3	Gorokan East Public School	GOROKAN EAST	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			3/24/2011
R3	Gosford Public School	GOSFORD	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/23/2011
R3	Gosnells Primary School	GOSNELLS	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11			8/30/2010
R3	Goulburn South Public School	GOLULHURN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/21/2011
R3	Goulburn Street Primary School	WEST HOBART	ITAS Government	Refurbishment - Library (Refurbish existing library)	31/03/11			9/2/2010
R3	Goulburn Street Primary School	WEST HOBART	ITAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	31/03/11			9/2/2010
R3	Grahamvale Primary School	GRAHAMVALE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			11/6/2011
R3	Grand Avenue State School	FOREST LAKE	QLD Government	New Construction - Library (Resource Centre)	31/03/11			12/23/2010
R3	Grand Avenue State School	FOREST LAKE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			2/20/2011
R3	Grange Junior Primary School	GRANGE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			11/29/2010
R3	Grange Primary School	GRANGE	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11			11/29/2010
R3	Graham State School	GRANTHAM	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010		9/30/2010
R3	Great Pyre Primary School	HEATHCOTE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11	9/30/2010		11/21/2011
R3	Greencacra Public School	GREENACRE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11			2/25/2011
R3	Greencacra Public School	GREENACRE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/24/2011
R3	Greencacra State School	GREENBANK	QLD Government	New Construction - Library (Resource Centre)	31/03/11			3/31/2011
R3	Greenbank State School	GREENBANK	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011
R3	Greenbank Primary School	EFFING	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10			4/4/2011
R3	Greenhills Primary School	GREENSBOROUGH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/14/2011
R3	Greenlands State School	STANTHORPE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	1/31/2011		1/31/2011
R3	Greenlands State School	STANTHORPE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	1/31/2011		1/31/2011
R3	Greensborough Primary School	GREENSBOROUGH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	8/4/2010		10/4/2010
R3	Greensprings Primary School	BANDRONG	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			9/8/2010
R3	Greenvale State School	GREENVALE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	11/30/2010		11/30/2010
R3	Greenway Park Public School	CARNES HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/17/2011
R3	Greenwich Public School	GREENWICH	NSW Government	New Construction - Multi Purpose Hall	31/03/11			2/15/2011
R3	Greenwood Primary School	GREENWOOD	WA Government	New Construction - Multi Purpose Hall (Enclose Covered assembly area)	31/03/11			10/25/2010
R3	Griffith North Public School	GRIFFITH	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/24/2011
R3	Griffith North Public School	GRIFFITH	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11			2/26/2011
R3	Groves Christian College	KINGSTON	QLD Independent	New Construction - Multi Purpose Hall (Construction Primary MPC)	31/03/11			11/12/2010
R3	Gullford Primary School	GULLFORD	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11			2/5/2011
R3	Gullford Primary School	GULLFORD	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11			2/2/2011
R3	Gullford Public School	GULLFORD	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/21/2011
R3	Gulgarragone Central School	GULGARABONGONE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	3/31/2011		3/2/2011
R3	Gulfview Heights Primary School	GULFVIEW HEIGHTS	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11			11/5/2010
R3	Gulfview Heights Primary School	GULFVIEW HEIGHTS	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			11/5/2010
R3	Gulgoon Public School	GULGOON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/21/2011
R3	Gulgoon Public School	GULGOON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11			2/20/2011
R3	Guluguba State School	GULUGUBA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	10/29/2010		10/29/2010
R3	Gumula State School	GUMULI VIA BOWEN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010		6/30/2010
R3	Gunalda State School	GUNALDA	QLD Government	New Construction - COLA	31/05/10	7/30/2010		7/30/2010
R3	Gundah State School	GUNDAH	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010		7/30/2010
R3	Gura Central School	GURVA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/24/2011
R3	Gwandalan Public School	GWANDALAN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/25/2011
R3	Gympie East State School	VIA GYMPIE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010		9/30/2010
R3	Gympie Special School	GYMPIE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010		9/30/2010
R3	Gympie Special School	GYMPIE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	9/30/2010		9/30/2010
R3	Haberfield Public School	HABERFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/15/2011
R3	Haberfield Public School	HABERFIELD	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11			2/17/2011
R3	Hackham South Primary School	HUNTHILD HEIGHTS	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11			11/21/2010
R3	Hackham South Primary School	HUNTHILD HEIGHTS	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11			12/25/2010
R3	Hackham West Junior Primary School	HACKHAM WEST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	6/14/2010		6/14/2010
R3	Hackham West Junior Primary School	HACKHAM WEST	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	6/14/2010		6/14/2010
R3	Hackham West Primary School	HACKHAM WEST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	7/2/2010		7/2/2010
R3	Hackham West Primary School	HACKHAM WEST	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10	6/14/2010		7/2/2010
R3	Haden State School	HADEN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	10/29/2010		10/29/2010
R3	Haden State School	HADEN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	10/29/2010		10/29/2010
R3	Hagley Farm Primary School	HAGLEY	ITAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	31/03/11			12/22/2010
R3	Hagley Farm Primary School	HAGLEY	ITAS Government	Refurbishment - Classroom (Refurbish existing classrooms)	31/03/11			12/22/2010
R3	Hallet Cove School	HALLET COVE	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11			12/7/2011
R3	Halls Gap Primary School	HALLS GAP	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	10/13/2010		10/11/2010
R3	Halls Head Primary School	HALLS HEAD	WA Government	New Construction - Classroom (3 Class and Music Block)	31/03/11			11/21/2010
R3	Halls Head Primary School	HALLS HEAD	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11			11/24/2010
R3	Hamilton (Gray Street) Primary School	HAMILTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11			11/5/2010

R3	Hamilton Public School	HAMILTON	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/26/2011
R3	Hamilton South Public School	MEREWETHER	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/21/2011
R3	Hamilton South Public School	MEREWETHER	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11	2/24/2011	2/24/2011
R3	Hampton Specialist School	Casden	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	9/29/2010	12/27/2010
R3	Hamstead Primary School	GREENACRES	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10		6/3/2010
R3	Hampton Park Primary School	MORLEY	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11		3/27/2011
R3	Hampton Park Primary School	MORLEY	WA Government	New Construction - Multipurpose facility (Music room addition to covered assembly)	31/03/11		2/27/2011
R3	Hanmans Road Public School	RIVERWOOD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11		2/23/2011
R3	Hanmans Road Public School	RIVERWOOD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/21/2011
R3	Happy Valley Junior Primary School	HAPPY VALLEY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	7/22/2010	7/22/2010
R3	Happy Valley Primary School	HAPPY VALLEY	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11		9/20/2010
R3	Happy Valley Primary School	HAPPY VALLEY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11		9/20/2010
R3	Harcourt Valley Primary School	HARCOURT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	12/28/2010	2/4/2011
R3	Hargraves Public School	HARGRAVES	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	3/31/2011	3/9/2011
R3	Harkaway Primary School	HARKAWAY	VIC Government	New Construction - Library (Construction including Library)	31/03/11		11/2/2010
R3	Harmony Primary School	ATWELL	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11		12/20/2010
R3	Harmonn Primary School	ATWELL	WA Government	New Construction - Multi Purpose Hall (Upgrade Covered assembly area)	31/03/11		12/20/2010
R3	Harrington Park Public School	HARRINGTON PARK	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/24/2011
R3	Harrington Street Public School	CABRAMATTA	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/17/2011
R3	Harrington Street Public School	CABRAMATTA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11		2/25/2011
R3	Harsfield Primary School	NOBLE PARK	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		9/5/2011
R3	Harsfield Primary School	TATURA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	1/19/2011	3/21/2011
R3	Harts Range School (Antiter)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	7/30/2010	7/30/2010
R3	Hartwell Primary School	CAMBERWELL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		3/1/2011
R3	Havelock School	NOWRA	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	3/31/2011	3/1/2011
R3	Hawthorn West Primary School	HAWTHORN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/21/2011
R3	Hayes Park Public School	Dapto	NSW Government	New Construction - Administration (New Administration Facilities)	31/03/11		2/24/2011
R3	Hayes Park Public School	Dapto	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11		2/28/2011
R3	Hayman Island State School	HAYMAN ISLAND	QLD Government	New Construction - Classroom refurbishment	31/05/10	12/31/2010	12/31/2010
R3	Heatherhill Primary School	SPRINGVALE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		9/5/2011
R3	Heatherwood School	DONVALE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/21/2011
R3	Hebels State School	HEBELS	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/03/11	9/30/2010	9/30/2010
R3	Heidelberg Primary School	HEIDELBERG	VIC Government	New Construction - Library (Construction including Library)	31/03/11		3/7/2011
R3	Helena College	Glen Forrest	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		3/31/2011
R3	Helena College	Glen Forrest	WA Independent	Refurbishment - Music Block Room (Music Block Room)	31/03/11		3/31/2011
R3	Helens Hill State School	HELENS HILL VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	6/30/2010
R3	Helensvale State School	HELENSVALE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		12/10/2011
R3	Henmann State School	HEMMANT	QLD Government	New Construction - Library (Resource Centre)	31/05/10		3/1/2011
R3	Henry Fulton Public School	CRANE BROOK	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/21/2011
R3	Henry Fulton Public School	CRANE BROOK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/23/2011
R3	Henry Public School	HENRY	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/05/10	3/31/2011	3/8/2011
R3	Herburn Primary School	HEPBURN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	2/2/2011	4/25/2011
R3	Herberton State School	HERBERTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	12/31/2010	12/31/2010
R3	Heritage Christian School	PORT MACQUARIE	NSW Independent	New Construction - Library (Construction of Library)	31/05/10	9/30/2011	9/30/2011
R3	Hermidale Public School	HERMIDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	3/31/2011	3/26/2011
R3	Hermidale Public School	HERMIDALE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	3/31/2011	3/4/2011
R3	Herne Hill Primary School	Geelong North	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		1/17/2011
R3	Hesford Primary School	HESEFORD	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11	3/30/2011	2/28/2011
R3	Higgate Primary School	HIGHGATE	WA Government	New Construction - Classrooms (Classroom and art block)	31/03/11		11/18/2010
R3	Highlands School	MITTAGONG	NSW Government	New Construction - Library (Construction including Library)	31/05/10	3/31/2011	3/16/2011
R3	Hill End Public School	HILL END	NSW Government	New Construction - Library (Construction including Library)	31/05/10		3/19/2011
R3	Hillmays Primary School	HILLMAYS	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11		2/3/2011
R3	Hillmays Primary School	HILLMAYS	WA Government	New Construction - Multi Purpose Hall (Covered Assembly With Multipurpose Room)	31/03/11		2/3/2011
R3	Hillcrest Primary School	BAYSWATER	WA Government	New Construction - Library (Construction including Library)	31/03/11		10/3/2011
R3	Hillcrest Primary School	BAYSWATER	WA Government	New Construction - Multipurpose facility (Music room addition to Covered assembly area)	31/03/11		10/4/2011
R3	Hillland State School	ALEXANDRA HILLS	QLD Government	New Construction - Library (Resource Centre)	31/05/11		9/30/2011
R3	Hillman Primary School	ALEXANDRA HILLS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		12/14/2010
R3	Hillman Primary School	HILLMAN	WA Government	New Construction - Multi Purpose Hall (Covered Assembly area with Multipurpose)	31/03/11		8/27/2010
R3	Hillman Primary School	HILLMAN	WA Government	New Construction - Library (Construction including Library)	31/03/11		8/27/2010
R3	Hills Adventist College	CASTLE HILL	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11	9/30/2011	9/30/2011
R3	Hillsborough Public School	CHARLESTOWN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/26/2011
R3	Hillsborough Public School	CHARLESTOWN	NSW Government	Refurbishment - Administration (Administration Upgrade)	31/03/11		2/15/2011
R3	Hillmeade Primary School	NARRIE WARREN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		1/5/2011
R3	Hilton Primary School	HILTON	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	10/26/2010	10/26/2010
R3	Hilton Primary School	HILTON	WA Government	Refurbishment - Multi Purpose Hall (Upgrade Covered Assembly area)	31/05/10	10/26/2010	10/26/2010
R3	Hinchinbrook Christian School	INGHAM	QLD Independent	New Construction - Library (New Library/Multi-purpose building)	31/05/10	1/15/2011	1/15/2011
R3	Hinks Avenue Primary School	HIVALLA NORRIE	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11		10/29/2010
R3	Hinks Avenue Primary School	HIVALLA NORRIE	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/03/11		10/29/2010
R3	Hinton Public School	HINTON	NSW Government	New Construction - Classrooms (Construction including Classroom)	31/05/10	3/31/2011	3/22/2011
R3	Hocking Primary School	HOCKING	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11		11/5/2010
R3	Hoddles Creek Primary School	HODDLES CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	1/5/2011	10/1/2010
R3	Holgate Public School	HOLGATE	NSW Government	New Construction - Administration (New Administration Facilities)	31/03/11		2/21/2011
R3	Holgate Public School	HOLGATE	NSW Government	New Construction - Library (Construction including Library)	31/03/11		2/23/2011
R3	Holland Street School	GERALDTON	WA Government	New Construction - Library (Construction including Library)	31/05/10	8/31/2010	10/7/2010
R3	Holroyd School	MERRYLANDS	NSW Government	New Construction - Classroom (New Classroom/SPED Facilities)	31/03/11		2/21/2011
R3	Holy Child Primary School	DALLAS	VIC Catholic	Refurbishment - Classroom (Refurbishment of existing classrooms)	31/03/11		3/1/2011
R3	Holy Child Primary School	DALLAS	VIC Catholic	New Construction - Classrooms (Construction of Classrooms)	31/03/11		3/1/2011
R3	Holy Cross Junior School	BONDI JUNCTION	NSW Catholic	New Construction - Library and Staff Administration	31/03/11		3/31/2011
R3	Holy Eucharist School	ST ALBANS SOUTH	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	31/03/11		12/1/2010
R3	Holy Eucharist School	ST ALBANS SOUTH	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	31/03/11		12/1/2010
R3	Holy Family Primary School	INDOOROOPIPLY	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	31/03/11		2/28/2011
R3	Holy Family Primary School	INDOOROOPIPLY	QLD Catholic	Refurbishment - Library (Refurbish Library and learning spaces)	31/03/11		2/28/2011
R3	Holy Family Primary School	BELL PARK	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/03/11		12/1/2010
R3	Holy Family Primary School	MEREWETHER BEACH	NSW Catholic	New Construction - Library (Construction of Library, Administration and Classroom)	31/03/11		1/3/2011
R3	Holy Family Primary School	MEREWETHER BEACH	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Classrooms)	31/03/11		1/31/2011
R3	Holy Family School	KELSO	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11		10/1/2010
R3	Holy Family School	KELSO	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/03/11		10/1/2010
R3	Holy Rosary School	KENSINGTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11		11/9/2010
R3	Holy Rosary School	KENSINGTON	VIC Catholic	New Construction - Classrooms (Construction of Classrooms)	31/03/11		11/9/2010
R3	Holy Rosary School	DERBY	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11	6/30/2012	6/30/2012
R3	Holy Rosary School	DERBY	WA Catholic	Refurbishment - Library, Classrooms and Administration (Refurbishment of Library, Classrooms and Administration)	31/03/11	6/30/2012	6/30/2012
R3	Holy Spirit Primary School	THORN BURY EAST	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of multipurpose hall.)	31/03/11		6/21/2010
R3	Holy Spirit Primary School	THORN BURY EAST	VIC Catholic	New Construction - Classroom (Construction of Classrooms)	31/03/11		11/2/2010
R3	Holy Spirit Primary School	WANGURI	NT Joint	New Construction - Library (Construction including Library)	31/03/11		11/2/2010
R3	Holy Spirit Primary School	ST CLAIR	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		8/20/2010
R3	Holy Spirit Primary School	CARNES HILL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11		3/31/2011
R3	Holy Spirit Primary School	CARNES HILL	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/03/11		3/31/2011
R3	Holy Spirit School	CRANE BROOK	QLD Catholic	New Construction - Library (Extend library)	31/03/11		2/28/2011
R3	Holy Spirit School	CRANE BROOK	QLD Catholic	New Construction - Covered Outdoor Learning Area (Outdoor learning area and multipurpose spaces)	31/03/11		2/28/2011
R3	Holy Spirit School	MANIFOLD HEIGHTS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Room)	31/03/11		12/1/2010
R3	Holy Spirit School	MANIFOLD HEIGHTS	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	31/03/11		12/1/2010
R3	Holy Trinity Primary School	CURTIN	ACT Joint	New Construction - Early Learning Centre (Early Learning Centre)	31/03/11		9/4/2010
R3	Holy Trinity Primary School	CURTIN	ACT Joint	Refurbishment - Classroom (Classroom Refurbishment)	31/03/11		9/4/2010
R3	Holy Trinity Primary School	EL THAM NORTH	VIC Catholic	New Construction - Library (Construction of a Contemporary Library)	31/03/11		9/20/2010
R3	Homebush Public School	HOME BUSH	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/20/2011
R3	Homebush Public School	HOME BUSH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/24/2011
R3	Homebush State School	VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)	31/05/10	6/30/2010	6/30/2010
R3	Homebush West Public School	HOME BUSH WEST	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen)	31/03/11		2/25/2011
R3	Homestead State School	HEMESTEAD	QLD Government	New Construction - Library (Resource Centre)	31/05/10	4/30/2010	4/30/2010
R3	Hopeston Primary School	HOPESTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		12/15/2010
R3	Hopeston Primary School	HOPESTON	WA Government	New Construction - Library (Construction including Library)	31/03/11		2/2/2011
R3	Hopeston Primary School	HOPESTON	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered assembly area)	31/03/11		2/2/2011
R3	Hopeston School	WYONG	NSW Government	New Construction - Library (Construction including Library)	31/05/10	3/31/2011	3/5/2011
R3	Hopevale State School	HOPEVALE VIA COOKTOWN	QLD Government	New Construction - Library (Resource Centre)	31/05/10	11/30/2010	11/30/2010

R3	Horizon Christian School	BALAKLAVA	SA Independent	New Construction - Library (Construction of a Library)		31/03/11		7/20/2010
R3	Horizon Christian School	BALAKLAVA	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)		31/03/11		11/1/2010
R3	Horsham North Primary School	HORSHAM	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/10	6/30/2010	6/26/2010
R3	Horsham Special School	HORSHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	8/25/2010	31/05/10	8/25/2010	8/23/2010
R3	Houghton Primary School	HOUGHTON	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10		7/05/10
R3	Howard Springs Primary School	HOWARD SPRINGS	NT Government	New Construction - Classroom (Classroom Block)		31/03/11		5/30/2011
R3	Howlong Public School	HOWLONG	NSW Government	Refurbishment - Library Upgrade		31/03/11		2/2/2011
R3	Howlong Public School	HOWLONG	NSW Government	Refurbishment - Administration (Administration Upgrade)		31/03/11		2/26/2011
R3	Hume Anglican Grammar	SUNBURY	VIC Independent	New Construction - Hall and Classrooms (New Hall and Classrooms)		31/05/10	9/30/2010	12/20/2010
R3	Hume Public School	LAVINGTON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/1/2011
R3	Hume Public School	LAVINGTON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11		2/23/2011
R3	Hume Valley School	BROADMEADOWS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/21/2011
R3	Hunter Christian School	MAYFIELD	NSW Independent	New Construction - Multi-use Facility (Extension to existing Library, Multipurpose Hall and construction of a Covered Outdoor Learning Area)		31/05/10	9/30/2011	9/30/2011
R3	Huonville Primary School	HUONVILLE	TAS Government	Refurbishment - Classroom (Upgrade existing classrooms, teacher support spaces, gym and amenities)		31/03/11		2/28/2011
R3	Hurstville Public School	HURSTVILLE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/21/2011
R3	Ilfracombe State School	ILFRACOMBE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	6/30/2010	6/30/2010
R3	Ilia College of Australia	BROADMEADOWS	VIC Independent	New Construction - Hall and Classrooms (New Assembly Hall structure Teaching Facility)		31/03/11		2/28/2011
R3	Illawarra Christian School	ALBION PARK	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11		9/30/2011
R3	Illawarra Christian School	CORDERAUX HEIGHTS	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11	9/30/2011	9/30/2011
R3	Illawarra Primary School	BLACKMANS BAY	TAS Government	New Construction - Classroom (Construction including Classroom)		31/03/11		1/23/2010
R3	Illawong Public School	ILLAWONG	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/24/2011
R3	Illawong Public School	ILLAWONG	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/20/2011
R3	Ilika Public School	ILIKA	NSW Government	New Construction - Library (Construction including Library)		31/03/11		3/15/2011
R3	Immaculate Heart of Mary School	LEFNAH VALLEY	TAS Catholic	New Construction - Library (New Library and adjacent Learning Support area)		31/03/11	3/31/2011	3/31/2011
R3	Immaculate Heart of Mary School	SEFTON	NSW Catholic	Refurbishment - Classrooms (Refurbishment of Classrooms and Construction of Student Amenities)		31/03/11		3/31/2011
R3	Immaculate Heart of Mary School	SEFTON	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Student Amenities)		31/03/11		3/31/2011
R3	Immaculate Heart School	LEFKHARTD	QLD Catholic	New Construction - Multi Purpose Hall (Constraxt Hall)		31/03/11		12/31/2010
R3	Imala West School	INALA WEST	QLD Government	New Construction - Classroom (Music Technology Centre)		31/03/11		3/1/2011
R3	Ingles Farm Primary School	INGLE FARM	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11		11/19/2010
R3	Ingles Farm Primary School	INGLE FARM	SA Government	Refurbishment - Library (Refurbishment including Library)		31/03/11		11/19/2010
R3	Ingleswood Primary School	INGLEWOOD	WA Government	New Construction - Library (Construction including Library)		31/03/11		3/14/2011
R3	Ingleswood Primary School	INGLEWOOD	WA Government	New Construction - Classroom (4 Classroom block)		31/03/11		3/14/2011
R3	Ingleswood State School	INGLEWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	1/31/2011	1/31/2011
R3	Ingleswood State School	INGLEWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	1/31/2011	1/31/2011
R3	Inner Sydney Maternity School	Balmain	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall with included General Learning Areas)		31/03/11	9/30/2011	9/30/2011
R3	Innisfail East State School	INNISFAIL	QLD Government	New Construction - Library (Resource Centre)		31/03/11		11/26/2010
R3	Innisfail East State School	INNISFAIL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		11/26/2010
R3	Invercargill Primary School	NUMURKAH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	1/5/2011	3/7/2011
R3	Ipovich East State School	EAST IPSWICH	QLD Government	New Construction - Library (Resource Centre)		31/03/11		3/31/2011
R3	Ipovich East State School	EAST IPSWICH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		3/31/2011
R3	Ipovich Special School	IPSWICH	QLD Government	New Construction - Pool (Pool)		31/05/10	3/31/2011	3/31/2011
R3	Irwinville State School	ST LUCIA	QLD Government	New Construction - Library (Resource Centre)		31/03/11		3/31/2011
R3	Irwinville State School	ST LUCIA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		3/31/2011
R3	Irvinbank State School	IRVINBANK	QLD Government	Refurbishment - Classroom (Classrooms)		31/05/10	7/30/2010	7/30/2010
R3	Irvinbank State School	IRVINBANK	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10	11/30/2010	11/30/2010
R3	Isidford State School	SISFORD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	6/30/2010	6/30/2010
R3	Italian Bilingual School	LECHHARDT	NSW Independent	Refurbishment - Classroom (Refurbishment of existing buildings to form new classrooms with associated Covered Outdoor Learning Area)		31/05/10	9/30/2011	9/30/2011
R3	Ivanhoe East Primary School	IVANHOE EAST	VIC Government	New Construction - Library (Construction including Library)		31/03/11		2/28/2011
R3	Jahara Area School	JAHARA	NT Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		5/30/2010
R3	Jackson School	ST ALBANS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/27/2010
R3	Jamboree Heights State School	JAMBOREE HEIGHTS	QLD Government	New Construction - Library (Resource Centre)		31/03/11		3/31/2011
R3	Jamboree Heights State School	JAMBOREE HEIGHTS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		3/31/2011
R3	James Cook Primary School	EMEAUVOIR HILLS	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11		6/26/2011
R3	James Esdaile Public School	ERSKINE PARK	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		21/20/2011
R3	James Esdaile Public School	ERSKINE PARK	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/03/11		21/20/2011
R3	Jameson Community School	JAMESTOWN	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	10/26/2010	10/26/2010
R3	Jamieson Primary School	JAMIESON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	1/5/2011	11/29/2010
R3	Jamiesonville Public School	PENRITH SOUTH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11		2/26/2011
R3	Jamiesonville Public School	PENRITH SOUTH	NSW Government	New Construction - Classroom (New Special Programs Room)		31/03/11		2/24/2011
R3	Jandakot Primary School	SUCCESS	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/03/11		10/18/2010
R3	Jandakot Primary School	SUCCESS	WA Government	New Construction - Early Learning Centre (1 Class ECE block)		31/03/11		10/18/2010
R3	Jannali Public School	JANNALI	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	3/31/2011	3/31/2011
R3	Jarvisfield State School	JARVISFIELD	QLD Government	New Construction - Transportable Multipurpose Building		31/05/10	7/30/2010	7/30/2010
R3	Jerricho State School	JERRICHO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	8/31/2010	8/31/2010
R3	Jerrabomberra Public School	JERRABOMBERRA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/21/2011
R3	Jerrabomberra Public School	JERRABOMBERRA	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11		2/23/2011
R3	Jerry Plains Public School	JERRY'S PLAINS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	3/31/2011	3/25/2011
R3	Jervis Bay Christian Community School	Vincentia	NSW Independent	New Construction - Classroom (Construction of a new classroom and administration area)		31/05/10	9/30/2011	9/30/2011
R3	Jigalong Remote Community School	VIA PMB NEWMAN	WA Government	New Construction - Library (Construction including Library)		31/05/10	8/12/2010	9/7/2010
R3	Jigalong Remote Community School	VIA PMB NEWMAN	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10		8/12/2010
R3	Jilbingin Primary School	VIA MATANKANKA	NT Government	New Construction - Classroom (Classrooms)		31/05/10	7/5/2010	7/5/2010
R3	Jilliby Public School	WYONG	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11	3/31/2011	3/31/2011
R3	Jindabyne Central School	JINDABYNE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		21/7/2011
R3	Jindera Public School	JINDERA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/26/2011
R3	Jindera Public School	JINDERA	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11		21/5/2011
R3	Jindera State School	Narrandine	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		21/2/2011
R3	John Calvin Christian College	ARMADALE	WA Independent	New Construction - Library (Construction including Library)		31/03/11		7/20/2010
R3	John Calvin Christian College	ARMADALE	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		11/3/2011
R3	John Calvin School	LAUNCESTON	TAS Independent	Refurbishment - Multipurpose areas (Refurbishment of general learning and science areas)		31/05/10		6/30/2010
R3	John Moirhead Primary School	MORPHEIT	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10		6/30/2012
R3	John Paul College	DAISY HILL	QLD Independent	New Construction - Primary Tuckshop & Covered Student Eating & Recreation area (Construction of Primary Tuckshop & Covered Student Eating and Recreation Area)		31/03/11		12/3/2010
R3	John the Baptist Primary School	BONNYRIGG	NSW Catholic	New Construction - Library (Construction of Library)		31/03/11		3/31/2011
R3	John the Baptist Primary School	BONNYRIGG	NSW Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		3/31/2011
R3	John Warby Public School	AIRES	NSW Government	New Construction - Administration (New Staff Facilities)		31/03/11		2/21/2011
R3	John Warby Public School	AIRES	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11		2/24/2011
R3	John Willaston Anglican Community School	KELMSCOTT	WA Independent	New Construction - Classroom (Classrooms)		31/03/11		7/15/2010
R3	John XXIII College	MOUNT CLAREMONT	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11	6/30/2012	6/30/2012
R3	Jolimont Primary School	JOLIMONT	WA Government	New Construction - Classroom (2 Classroom and multipurpose block)		31/03/11		12/17/2010
R3	Jolimont Primary School	JOLIMONT	WA Government	Refurbishment - Library (Addition to existing library)		31/03/11		12/17/2010
R3	Jones Hill State School	JONES HILL	QLD Government	New Construction - Library (Resource Centre)		31/03/11		10/29/2010
R3	Jones Hill State School	JONES HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		10/29/2010
R3	Joodnalup Primary School	JOONDALUP	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11		12/17/2010
R3	Joodnalup Primary School	JOONDALUP	WA Government	New Construction - Classroom (4 Classroom block)		31/03/11		12/17/2010
R3	Jubilee Christian College	ATHERTON	QLD Independent	New Construction - Library (Construct 21st Century Library and Distance Education Resource Centre)		31/03/11		12/1/2010
R3	Jubilee Christian College	ATHERTON	QLD Independent	New Construction - Covered Outdoor Learning Area (Construct Multi Purpose Undercover Area)		31/03/11		1/31/2011
R3	Julia Creek State School	JULIA CREEK	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	12/31/2010	12/31/2010
R3	Julia Creek State School	JULIA CREEK	QLD Government	New Construction - Library (Resource Centre)		31/05/10	12/31/2010	12/31/2010
R3	Junee Public School	JUNEE	NSW Government	New Construction - Administration (New Administration Facilities)		31/03/11		2/21/2011
R3	Junee Public School	JUNEE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/23/2011
R3	Jurien Bay District High School	JURIEEN	WA Government	New Construction - Library (Construction including Library)		31/03/11		6/24/2010
R3	Jurien Bay District High School	JURIEEN	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		6/24/2010
R3	Kabibub Public School	KAHIBAH	NSW Government	New Construction - Library (Construction including Library)		31/03/11		2/24/2011
R3	Kabibub Public School	KAHIBAH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/20/2011
R3	Kalamia State School	VIA AYR	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	7/30/2010	7/30/2010
R3	Kalamit Primary School	KALAMIE	WA Government	Refurbishment - Classroom (Classroom Refurbishment)		31/03/11	10/15/2010	11/4/2010
R3	Kalbar State School	KALBAR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/7/2010
R3	Kalbar State School	KALBAR	QLD Government	New Construction - Classroom (Classrooms)		31/03/11		10/8/2010
R3	Kalbarri District High School	KALBARRI	WA Government	New Construction - Classroom (3 Class and Music Block)		31/03/11		12/6/2010
R3	Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Library (Construction including Library)		31/03/11		2/21/2011
R3	Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		2/23/2011
R3	Kalgoorlie School of the Air	BOULDER	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	6/14/2010	7/20/2010
R3	Kalinda School	GRIFFITH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	3/31/2011	3/2/2011
R3	Kallangur State School	KALLANGUR	QLD Government	New Construction - Library (Resource Centre)		31/03/11		11/8/2010
R3	Kallangur State School	KALLANGUR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		11/8/2010

R3	Kaleri Catholic School	WALLAROO	SA Catholic	New Construction - Multipurpose Learning Area (Construction including Multipurpose Learning Area)			31/05/10	3/31/2011		3/31/2011
R3	Kalumburu Remote Community School	KALUMBURU	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)			31/05/10	10/18/2010		10/12/2010
R3	Kambora Public School	PAVLEDSON	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10			21/7/2011
R3	Kandanga Creek State School	UPPER KANDANGA	QLD Government	New Construction - Library (Resource Centre)			31/05/10			11/30/2010
R3	Kangarilla Primary School	KANGARILLA	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10			8/31/2010
R3	Kangaroo Inn Area School	MILLCENT	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10			6/11/2010
R3	Kangaroo Island Community Education - Kingscote Campus	KINGSCOTE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			11/26/2010
R3	Kangaroo Island Community Education - Parnadana Campus	PARNADANA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10		9/15/2010	9/24/2010
R3	Kangaroo Island Community Education - Penndeshaw Campus	PENNESHAH	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10		9/30/2010	12/31/2010
R3	Kaniva College	KANIVA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10			9/27/2010
R3	Kanwal Public School	KANWAL	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10			2/26/2011
R3	Kanwal Public School	KANWAL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11			21/5/2011
R3	Karalundi Aboriginal Education Centre	VIA MEEKATHARRA	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10		12/31/2010	12/31/2010
R3	Karama Primary School	KARAMA	NT Government	New Construction - Multi Purpose Hall (Multi Purpose Learning Area)			31/03/11			5/30/2011
R3	Karara State School	SCHOOL ROAD KARARA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10		11/30/2010	11/30/2010
R3	Karlook Primary School	KARLOOK	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			31/05/10			6/30/2010
R3	Karungu School	EPPING	NSW Government	New Construction - Toilets (Construction including Toilets)			31/05/10		3/31/2011	5/5/2011
R3	Karuronda Area School	KARURONDA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10			11/30/2010
R3	Karratha Education Support Centre	KARRATHA	WA Government	New Construction - Classrooms (Multipurpose ESC classroom)			31/05/10		10/18/2010	1/23/2011
R3	Karratha Primary School	KARRATHA	WA Government	New Construction - Classroom (Multipurpose block)			31/03/11			1/23/2011
R3	Karrinyup Primary School	KARRINYUP	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)			31/03/11			9/13/2010
R3	Karrinyup Primary School	KARRINYUP	WA Government	Refurbishment - Early Learning Centre (Upgrade ECE rooms)			31/03/11			9/13/2010
R3	Karuah Public School	KARUAH	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10		3/31/2011	3/31/2011
R3	Karumba State School	KURUMBA	QLD Government	New Construction - Library (Resource Centre)			31/05/10		12/31/2010	12/31/2010
R3	Katamatite Primary School	KATAMATITE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10		11/9/2011	3/21/2011
R3	Katandra School	ORAMOND	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10			7/21/2010
R3	Katherine School of the Air	KATHERINE	NT Government	New Construction - Classroom (Construction including Classroom)			31/05/10			9/20/2010
R3	Katoomba Public School	KATOOMBA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11			2/23/2011
R3	Kaurna Plains School	ELZABETH	SA Government	New Construction - Library (Construction including Library)			31/05/10			8/18/2010
R3	Kawungau State School	KAWUNGAN HERVEY BAY	QLD Government	New Construction - Library (Resource Centre)			31/03/11			10/29/2010
R3	Kawungau State School	KAWUNGAN HERVEY BAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			10/29/2010
R3	Keagworth Public School	LEICHHARDT	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			31/03/11			2/21/2011
R3	Keilor Heights Primary School	EAST KEILOR	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			2/14/2011
R3	Keilor Primary School	KEILOR	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11			2/14/2011
R3	Keilor Road Primary School	SALISBURY EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10		8/28/2010	8/28/2010
R3	Keilor Road Primary School	SALISBURY EAST	SA Government	Refurbishment - Library (Refurbishment including Library)			31/05/10		8/28/2010	8/28/2010
R3	Kellyville Public School	KELLYVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11			2/20/2011
R3	Kelmscott Primary School	KELMSCOTT	WA Government	New Construction - Classroom (Multipurpose block)			31/03/11			10/12/2010
R3	Kelso Public School	KELSO	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/03/11			2/25/2011
R3	Kelso Public School	KELSO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11			2/24/2011
R3	Kelvin Grove State College	KELVIN GROVE	QLD Government	New Construction - Library (Resource Centre)			31/03/11			3/31/2011
R3	Kelvin Grove State College	KELVIN GROVE	QLD Government	Refurbishment - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			6/5/2011
R3	Kendall Public School	KENDALL	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/03/11			2/17/2011
R3	Kenmore South State School	KENMORE SOUTH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			12/23/2010
R3	Kenmore South State School	KENMORE SOUTH	QLD Government	New Construction - Library (Resource Centre)			31/03/11			12/23/2010
R3	Kensington Primary School	STRATHDALE	VIC Government	New Construction - Library (Construction including Library)			31/03/11			4/4/2011
R3	Kensington Centre	KENSINGTON	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10			6/30/2012
R3	Kensington Primary School	KENSINGTON	WA Government	New Construction - Classroom (4 Classroom block)			31/03/11			6/29/2010
R3	Kensington Primary School	KENSINGTON	WA Government	New Construction - Classroom (Multipurpose block)			31/03/11			6/29/2010
R3	Kentville State School	Kentville via Forest Hill	QLD Government	New Construction - Library (Resource Centre)			31/05/10		6/30/2010	6/30/2010
R3	Kerang Primary School	KERANG	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10		8/11/2010	9/13/2010
R3	Kerang South Primary School	KERANG SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11			8/30/2010
R3	Kerry Street Community School	HAMILTON HILL	WA Independent	New Construction - Multi Purpose Hall (Performing Arts Centre)			31/05/10		6/20/2010	6/20/2010
R3	Keresbrook Primary School	KERESBROOK	SA Government	New Construction - Library (Construction including Library)			31/05/10			10/29/2010
R3	Key East Primary School	KEW EAST	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11			1/5/2011
R3	Key Primary School	KEW	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11			11/22/2010
R3	Kewdale Primary School	KEWDALE	WA Government	New Construction - Classroom (Construction including Classroom)			31/03/11			7/20/2010
R3	Kewdale Primary School	KEWDALE	WA Government	New Construction - Early Learning Centre (3 Class ECE Block)			31/03/11			7/20/2010
R3	Key College	SURRY HILLS	NSW Independent	Refurbishment - Classroom (Refurbishment of existing General Learning Areas)			31/03/11		9/30/2011	9/30/2011
R3	Keynton Primary School	KEYNTON	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10		6/25/2010	6/30/2010
R3	Keynton Primary School	KEYNTON	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10		9/5/2011	9/5/2011
R3	Kiama Public School	KIAMA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10			2/26/2011
R3	Kiama Public School	KIAMA	NSW Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area Upgrade)			31/03/11			21/5/2011
R3	Kiama School	VIA TENNANT CREEK	NT Government	New Construction - Library (Resource Centre)			31/05/10		12/31/2010	6/30/2011
R3	Kia Ora State School	KIA ORA VIA OYMPIE	QLD Government	New Construction - Library (Resource Centre)			31/05/10		6/30/2010	6/30/2010
R3	Kids Open Learning School	MAYLANDS	WA Independent	Refurbishment - Library (Refurbishment including Library)			31/05/10		3/31/2011	3/31/2011
R3	Kids Open Learning School	MAYLANDS	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10		3/31/2011	7/30/2010
R3	Kilburn Primary School	KILBURN	SA Government	New Construction - Various (New Construction Sustainable Building)			31/05/10			3/31/2011
R3	Kilcummin State School	VIA CLERMONT	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10		11/30/2010	11/30/2010
R3	Kilkenny Primary School	WEST CROYDON	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11			12/10/2010
R3	Kilkenny Primary School	WEST CROYDON	SA Government	Refurbishment - Library (Refurbishment including Library)			31/03/11			12/10/2010
R3	Kilkivan State School	KILKIVAN	QLD Government	New Construction - Library (Resource Centre)			31/05/10		10/29/2010	10/29/2010
R3	Kilkivan State School	KILKIVAN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10		10/29/2010	10/29/2010
R3	Killarney Primary School	SUNBURY	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			31/03/2011
R3	Kimba Area School	KIMBA	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)			31/05/10		6/22/2010	6/22/2010
R3	Kimberley School of the Air	DERBY	WA Government	New Construction - Library (Construction including Library)			31/05/10		10/12/2010	10/12/2010
R3	Kin Kin State School	KIN KIN	QLD Government	New Construction - Library (Resource Centre)			31/03/11			11/30/2010
R3	Kin Kin State School	GLADSTONE	QLD Government	New Construction - Library (Resource Centre)			31/03/11			11/30/2010
R3	Kin Kora State School	GLADSTONE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			3/31/2011
R3	Kindlehill School	WENTWORTH FALLS	NSW Independent	New Construction - Multi-use Facility (Construction of a Library, Performing Arts Centre and Classroom)			31/05/10		9/30/2011	9/30/2011
R3	Kings Island District High School	KING ISLAND	TAS Government	New Construction - Multi Purpose Hall (Performing Arts Centre)			31/05/10		9/30/2011	9/30/2011
R3	Kina Street Public School	SINGLETON	NSW Government	New Construction - Library (Construction including Library)			31/03/11		3/31/2011	3/31/2011
R3	King Street Public School	SINGLETON	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			31/03/11			2/24/2011
R3	Kingdale Primary School	KINGDALE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10		1/5/2011	8/9/2010
R3	Kinglake West Primary School	KINGLAKE WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10		1/5/2011	8/9/2010
R3	Kingscliff Public School	KINGSCLIFF	NSW Government	New Construction - Classrooms (New Special Programs Room)			31/03/11			12/10/2010
R3	Kingsgrove Public School	KINGSGROVE	NSW Government	New Construction - Library (New Library Facilities)			31/03/11			2/23/2011
R3	Kingsston Community School	KINGSTON SE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/03/11			10/24/2010
R3	Kingsston Heath Primary School	CHELTENHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11			11/1/2011
R3	Kingsston On Murray Primary School	KINGSTON ON MURRAY	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10		9/30/2010	9/30/2010
R3	Kingsville Primary School	YARRAVILLE	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11			5/2/2011
R3	Kingswood Park Public School	KINGSWOOD PARK	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)			31/05/10		3/31/2011	3/29/2011
R3	Kingswood Primary School	INGLEBY VILLAGE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11			5/9/2011
R3	Kinross Street School	KATHERINE	NT Government	New Construction - Ablutions Block (Toilet Block)			31/05/10		3/31/2011	3/31/2011
R3	Kioma State School	TOBOEAH	QLD Government	Refurbishment - Classroom (Classrooms)			31/05/10			10/29/2010
R3	Kioma State School	TOBOEAH	QLD Government	Refurbishment - Library (Resource Centre)			31/05/10			10/29/2010
R3	Kirinam Community School Inc	UNLEY	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Space)			31/05/10		6/30/2010	7/31/2010
R3	Kirkton Public School	LOWER BELFORD	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10			3/31/2011
R3	Kitchener Public School	KITCHENER	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10		3/31/2011	3/31/2011
R3	Knox Gardens Primary School	WANTIRNA SOUTH	VIC Government	New Construction - Library (Construction including Library)			31/03/11			5/2/2011
R3	Knom State School	KOGAN	QLD Government	New Construction - Library (Resource Centre)			31/05/10		9/30/2010	9/30/2010
R3	Kohe Catholic College	ROCKINGHAM	WA Catholic	Refurbishment - Classrooms			31/05/10		6/30/2012	6/30/2012
R3	Koolunga Primary School	KOOLINGA	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10		12/12/2010	12/12/2010
R3	Koonawarra Public School	Dupo	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/03/11			2/25/2011
R3	Koorringa Public School	WAGGA WAGGA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11			2/15/2011
R3	Koorringa Public School	WAGGA WAGGA	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/03/11			2/17/2011
R3	Koorlong Primary School	KOORLONG	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10		3/23/2011	4/4/2011
R3	Korowal School	HAZELBROOK	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall including extension of primary classroom)			31/05/10		9/30/2011	9/30/2011
R3	Korumburra Primary School	KORUMBURRA	VIC Government	New Construction - Library (Construction including Library)			31/03/11			2/7/2011
R3	Kotara School	KOTARA	NSW Government	New Construction - Library (Construction including Library)			31/05/10		3/31/2011	3/31/2011
R3	Korwaryn State School	KORWARYNAMA	QLD Government	New Construction - Library (Resource Centre)			31/03/11			4/1/2011
R3	Krauer State School	BELLBIRD PARK	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Hall with active centre and STIC)			31/03/11			12/2/2010
R3	Kulkariya Community School	VIA FITZROY CROSSING	WA Independent	New Construction - Library (Construction including Library)			31/05/10		11/30/2010	9/30/2010

R3	Kulkarree Community School	VIA FITZROY CROSSING	WA Independent	New Construction - Teacher Housing (Teacher Housing)			31/05/20	9/30/2010	8/31/2010
R3	Kulnura Public School	KULNURA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/20	3/31/2011	3/31/2011
R3	Kulin State School	PERANGA	QLD Government	New Construction - Library (Resource Centre)			10/29/2010	11/05/2010	11/05/2010
R3	Kulin State School	KULUN	QLD Government	New Construction - Library (Resource Centre)			31/03/11	1/21/2011	2/21/2011
R3	Kulin State School	KULUN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11		2/21/2011
R3	Kumbha State School	KUMBHA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	9/30/2010	9/30/2010
R3	Kunungra District High School	KUNUNGRA	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			21/03/11	21/03/2011	21/03/2011
R3	Kunyang Primary School	MOUNT ELIZA	VIC Government	New Construction - Library (Construction including Library)			31/03/11	12/27/2010	12/27/2010
R3	Kurrantbee School	WERRINGTON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/20	3/31/2011	3/31/2011
R3	Kurri Kurri Public School	KURRI KURRI	NSW Government	New Construction - Classroom (New Classroom/SPED Facilities)			31/03/11	2/23/2011	2/23/2011
R3	Kurri Kurri Primary School	KURRI KURRI	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)			31/03/11	2/21/2011	2/21/2011
R3	Kyalram P-12 College	KYABRAM	VIC Government	New Construction - Library (Construction including Library)			31/03/11	4/18/2011	4/18/2011
R3	La Grange Renote Community School	BROOME	WA Government	New Construction - Classroom (4 Classroom block)			31/03/11	10/12/2010	10/12/2010
R3	Laharum Primary School	Blakburn	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11	3/28/2011	3/28/2011
R3	Laguna Street Public School	CARINGBAH	NSW Government	New Construction - Library (Construction including Library)			31/03/11	2/25/2011	2/25/2011
R3	Laguna Street Public School	CARINGBAH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11	2/24/2011	2/24/2011
R3	Laharum Primary School	HORSHAM	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/20	7/28/2010	7/26/2010
R3	Laidley District State School	LAILY	QLD Government	New Construction - Classroom (Classroom)			31/03/11	3/31/2011	3/31/2011
R3	Laidley District State School	LAILY	QLD Government	New Construction - Library (Resource Centre)			31/03/11	8/31/2010	8/31/2010
R3	Lake Albert Public School	LAKE ALBERT	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/15/2011	2/15/2011
R3	Lake Albert Public School	LAKE ALBERT	NSW Government	Refurbishment - Administration (Administration Upgrade)			31/03/11	2/17/2011	2/17/2011
R3	Lake Coweup Primary School	DWELIP	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			31/03/11	7/19/2010	7/19/2010
R3	Lake Murrumbidgee Public School	LAKE MURMORAH	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/26/2011	2/26/2011
R3	Lakes Creek State School	ROCKHAMPTON NORTH	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/03/11	3/1/2011	3/1/2011
R3	Lakes Creek State School	ROCKHAMPTON NORTH	QLD Government	New Construction - Library (Resource Centre)			31/03/11	3/31/2011	3/31/2011
R3	Lakes Entrance Primary School	LAKE'S ENTRANCE	VIC Government	New Construction - Library (Construction including Library)			31/03/11	2/7/2011	2/7/2011
R3	Lakewood Lutheran College	PAKENHAM	VIC Independent	New Construction - Multiple Purpose Building (New Multi Purpose Arts and Training Centre.)			31/05/20	11/6/2010	11/6/2010
R3	Laker Park Primary School	LAKES	VIC Government	New Construction - Classroom (Park Regeneration)			31/05/20	9/5/2011	9/5/2011
R3	Lalor West Primary School	LALOR	VIC Government	New Construction - Classroom (Park Regeneration)			31/03/11	9/5/2011	9/5/2011
R3	Lambton Public School	LAMBTON	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)			31/03/11	2/24/2011	2/24/2011
R3	Lancaster Primary School	LANCASTER	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		3/23/2011	31/05/20	6/9/2010	6/9/2010
R3	Lance Holt School	FREEMANTLE	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	7/1/2010	7/1/2010
R3	Lancefield Primary School	LANCEFIELD	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/20	9/15/2010	8/16/2010
R3	Landsborough State School	LANDSBOROUGH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11	9/30/2010	9/30/2010
R3	Landsborough State School	LANDSBOROUGH	QLD Government	New Construction - Library (Resource Centre)			31/03/11	3/31/2011	3/31/2011
R3	Landsdale Primary School	LANDSDALE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			31/03/11	2/3/2011	2/3/2011
R3	Landsdale Primary School	LANDSDALE	WA Government	New Construction - Classroom (4 Classroom block)			31/03/11	2/3/2011	2/3/2011
R3	Lane Cove Public School	LANE COVE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/21/2011	2/21/2011
R3	Laneway Park Primary School	LANGAWARRIN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11	8/31/2010	8/31/2010
R3	Landowne Crescent Primary School	WEST HOBART	TAS Government	New Construction - Classroom (Construct new classroom)			31/03/11	10/29/2010	10/29/2010
R3	Landowne Crescent Primary School	WEST HOBART	TAS Government	New Construction - Multi Purpose Hall (Extend existing Multi Purpose Hall)			31/03/11	10/29/2010	10/29/2010
R3	Landscape Public School	LANDSDOWNE	NSW Government	New Construction - Administration (New Administration Facilities)			31/05/20	3/31/2011	3/31/2011
R3	Landscape Public School	LANDSDOWNE	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/05/20	3/31/2011	3/31/2011
R3	Latham Primary School	LATHAM	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			31/05/20	11/18/2010	11/18/2010
R3	Launa Primary School	LAURA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	9/20/2010	9/20/2010
R3	Laurenston Girls School	ARMADALE	VIC Independent	New Construction - Multi Purpose Hall (Modernization of Heritage Learning Spaces.)			31/03/11	9/30/2010	9/30/2010
R3	Lavers Hill P-12 College	LAVERS HILL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/20	9/8/2010	9/8/2010
R3	Laverton School	LAVERTON	WA Government	New Construction - Library (Construction including Library)			31/05/20	2/2/2011	2/2/2011
R3	Leanyer Primary School	LEANYER	NT Government	New Construction - Multi Purpose Hall (Assembly Hall Upgrade)			31/03/11	3/31/2011	3/31/2011
R3	Leaning Cooperative Ltd	HURSTBRIDGE	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	6/30/2012	6/30/2012
R3	Leda Education Support Centre	LEDA	WA Government	New Construction - Classroom (Multipurpose Room)			31/05/20	8/27/2010	8/27/2010
R3	Leda Primary School	LEDA	WA Government	New Construction - Early Learning Centre (3 Class ECE block)			31/03/11	12/12/2010	12/12/2010
R3	Leeman Primary School	LEEMAN	WA Government	New Construction - Library (Construction including Library)			31/05/20	9/10/2010	9/10/2010
R3	Leeming Primary School	LEEMING	WA Government	New Construction - Early Learning Centre (2 ECE block)			31/03/11	7/26/2010	7/26/2010
R3	Leeming Primary School	LEEMING	WA Government	New Construction - Multipurpose Facility (Addition to Covered Assembly area)			31/03/11	7/26/2010	7/26/2010
R3	Leeming Senior High School Education Support Centre	LEEMING	WA Government	New Construction - Classroom (Multipurpose)			31/05/20	6/14/2010	6/14/2010
R3	Leigh Creek Area School	LEIGH CREEK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/20	7/18/2010	7/18/2010
R3	Leinster Primary School	LEINSTER	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)			31/05/20	6/14/2010	6/14/2010
R3	Lennons Primary School	LENNONS	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/20	1/5/2011	3/7/2011
R3	Leonora District High School	LEONORA	WA Government	New Construction - Classroom (Multipurpose block)			31/05/20	11/22/2010	11/22/2010
R3	Les Powell School	MOUNT MITCHARD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/20	3/31/2011	3/31/2011
R3	Leumeah Public School	LEUMEAH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11	2/24/2011	2/24/2011
R3	Leumeah Public School	LEUMEAH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11	2/25/2011	2/25/2011
R3	Leura Public School	LEURA	NSW Government	New Construction - Library (Construction including Library)			31/03/11	2/15/2011	2/15/2011
R3	Leura Public School	LEURA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/03/11	2/17/2011	2/17/2011
R3	Lewisham Public School	LEWISHAM	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			31/05/20	3/31/2011	3/31/2011
R3	Lewisham Public School	LEWISHAM	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11	3/31/2011	3/31/2011
R3	Lil'li Pili Public School	LILLI PILLI	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)			31/03/11	2/21/2011	2/21/2011
R3	Lilvale Primary School	LILYDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11	11/1/2010	11/1/2010
R3	Lincoln Gardens Primary School	PORT LINCOLN	SA Government	Refurbishment - Library (Refurbishment including Library)			31/05/20	9/13/2010	9/13/2010
R3	Linderoo Primary School	LINDEROO	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/20	11/10/2010	11/10/2010
R3	Lindfield Public School	LINDFIELD	NSW Government	New Construction - Library (Construction including Library)			31/03/11	2/23/2011	2/23/2011
R3	Lindsayfane North Primary School	LINDISFARNE	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Upgrade existing Multi Purpose Hall and classrooms)			31/03/11	3/31/2011	3/31/2011
R3	Linton Primary School	LINTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/03/11	3/31/2011	3/31/2011
R3	Lisarrow Public School	LISAROW	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	6/7/2010	6/7/2010
R3	Lisarrow Public School	LISAROW	NSW Government	New Construction - Library (Construction including Library)			31/03/11	2/20/2011	2/20/2011
R3	Lismore Heights Public School	LISMORE HEIGHTS	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/24/2011	2/24/2011
R3	Lismore Primary School	LISMORE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/20	8/30/2010	8/30/2010
R3	Lismore Public School	LISMORE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		12/15/2010	31/03/11	2/24/2011	2/24/2011
R3	Lismore Public School	LISMORE	NSW Government	New Construction - Student Amenities (and Associated works)			31/03/11	2/17/2011	2/17/2011
R3	Little River Primary School	LITTLE RIVER	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	2/2/2011	1/18/2011
R3	Liverpool Public School	LIVERPOOL	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/26/2011	2/26/2011
R3	Liverpool Public School	LIVERPOOL	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/03/11	2/25/2011	2/25/2011
R3	Llanello Public School	LLANDILO	NSW Government	New Construction - Classroom (Construction including Classroom)			31/03/11	2/24/2011	2/24/2011
R3	Llanello Public School	LLANDILO	NSW Government	New Construction - Toilets (Construction including Toilets)			31/03/11	2/21/2011	2/21/2011
R3	Llock Area School	LOCK	SA Government	New Construction - Library (Construction including Library)			31/05/20	11/26/2010	11/26/2010
R3	Lockett Central School	LOCKHART	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/20	3/31/2011	3/31/2011
R3	Locketton Consolidated School	LOCKINGTON	VIC Government	New Construction - Library (Construction including Library)			31/05/20	2/23/2011	2/23/2011
R3	Lockridge Primary School	LOCKRIDGE	WA Government	New Construction - Classroom (2 x Multipurpose rooms)			31/03/11	3/29/2011	3/29/2011
R3	Lockridge Primary School	LOCKRIDGE	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered assembly area)			31/03/11	6/18/2010	6/18/2010
R3	Lockrose State School	LOCKROSE	QLD Government	New Construction - Library (Resource Centre)			31/05/20	1/31/2011	1/31/2011
R3	Lockwood Primary School	LOCKWOOD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/20	11/1/2010	11/1/2010
R3	Lockwood South Primary School	LOCKWOOD	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/20	3/23/2011	6/30/2010
R3	Logan City Special School	LOGAN CENTRAL	QLD Government	New Construction - Library (Resource Centre)			31/05/20	8/31/2010	11/30/2010
R3	Lomunda School	CAMPBELL TOWN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/03/11	8/31/2011	8/31/2011
R3	Londonderry Public School	LONDONDERRY	NSW Government	New Construction - Library (Construction including Library)			31/03/11	2/25/2011	2/25/2011
R3	Londonderry Public School	LONDONDERRY	NSW Government	New Construction - Administration (New Administration Facilities)			31/03/11	2/24/2011	2/24/2011
R3	Lons Street Primary School	WHYALLA NORRIE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11	9/27/2010	9/27/2010
R3	Longford Primary School	LONGFORD	TAS Government	Refurbishment - Multi Purpose Hall (Upgrade existing Multi Purpose Hall)			31/03/11	4/18/2011	4/18/2011
R3	Longford Primary School	LONGFORD	NSW Government	Refurbishment - Library (Upgrade existing Library)			31/03/11	3/31/2011	3/31/2011
R3	Longford Primary School	LONGFORD	VIC Government	New Construction - Classroom (Construction including Classroom)			31/03/11	3/9/2011	3/9/2011
R3	Longreach School of Distance Education	LONGREACH	QLD Government	New Construction - Library (Resource Centre)			31/05/20	2/14/2011	2/14/2011
R3	Longways Primary School	LONGWARY	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/20	11/30/2010	11/30/2010
R3	Lonsdale Heights Primary School	CHRISTIE DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/20	3/2/2011	3/2/2011
R3	Lonsdale Heights Primary School	CHRISTIE DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/20	8/28/2010	7/31/2010
R3	Lovendy Primary School	LOVEDAY	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			31/05/20	9/6/2010	9/6/2010
R3	Lower Plenty Primary School	LOWER PLENTY	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/20	12/8/2010	2/7/2011
R3	Lower Tully State School	LOWER TULLY	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/20	11/30/2010	11/30/2010
R3	Lowood State School	LOWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11	3/31/2011	3/31/2011
R3	Lowood State School	LOWOOD	QLD Government	New Construction - Library (Resource Centre)			31/03/11	3/31/2011	3/31/2011
R3	Lyentye Aparte Community Education Centre	VIA ALICE SPRINGS	NT Joint	New Construction - Library (Library Extension)			31/05/20		

R3	Megalong Public School	MEGALONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	3/31/2011	3/31/2011
R3	Melaleuca Park K-7 Schools	MT GAMBIER EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	11/19/2010	11/19/2010
R3	Melaleuca Park K-7 Schools Junior Primary School	MOUNT GAMBIER	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10		11/19/2010
R3	Melaleuca Park K-7 Schools Junior Primary School	MOUNT GAMBIER	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10		11/19/2010
R3	Melbourne Grammar School - Grimwade House	CALFIELD	VIC Independent	Refurbishment - Classroom (Classroom / ASC Redevelopment)	31/03/11		3/31/2011
R3	Melbourne Montessori School	EAST BRIGHTON	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Room)	31/05/10	6/30/2012	6/30/2012
R3	Melrose Park Public School	WEST RYDE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/05/10	3/31/2011	3/31/2011
R3	Melrose Primary School	WOODONGA WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		3/7/2011
R3	Melton Primary School	MELTON	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		5/9/2011
R3	Melton South Primary School	MELTON SOUTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		12/15/2010
R3	Melville Primary School	MELVILLE	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11		9/13/2010
R3	Melville Primary School	MELVILLE	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11		9/13/2010
R3	Memorial Oval Primary School	WHYALLA	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11		10/25/2010
R3	Mena Public School	MENAI	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/26/2011
R3	Mena Public School	MENAI	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11		2/15/2011
R3	Meningie Central School	MENINGIE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	3/31/2011	3/31/2011
R3	Meningie Area School	Meningie	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10	6/22/2010	9/30/2010
R3	Mentone Grammar School	MENTONE	VIC Independent	New Construction - Classroom (New Classrooms, Multipurpose Rooms and Associated Facilities)	31/03/11		10/4/2010
R3	Merbein Primary School	MERBEIN	VIC Government	New Construction - Library (Regeneration)	31/05/10		4/11/2011
R3	Merbein South Primary School	MERBEIN SOUTH	VIC Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10		4/11/2011
R3	Merbein West Primary School	MERBEIN WEST	VIC Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10		4/11/2011
R3	Meredith Primary School	MEREDITH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	11/17/2010	11/15/2010
R3	Mernda Primary School	MERENDA	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10		1/31/2011
R3	Merricks Primary School	PTFEY NORTH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11	1/31/2011	10/3/2011
R3	Merrang Special Developmental School	LALOR	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	12/23/2010	8/15/2011
R3	Merrivale College	RESERVOIR	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10		9/5/2011
R3	Merrivale Central School	MERRIVALE	NSW Government	New Construction - Administration (New Administration Facilities)	31/03/11		3/15/2011
R3	Merrivale East Public School	MERRYLANDS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/23/2011
R3	Merrivale East Public School	MERRYLANDS	NSW Government	New Construction - Toilets (Construction including Toilets)	31/03/11		2/23/2011
R3	Merrivale Public School	MERTFORD	NSW Government	New Construction - Classroom (New Special Programs Room)	31/03/11		2/24/2011
R3	Mertford Public School	MERTFORD	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11		2/20/2011
R3	Methodist Ladies' College	KEW	VIC Independent	Refurbishment - Science Facility (Science Facility)	31/03/11		6/10/2011
R3	Middle Harbour Public School	MOSMAN	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/25/2011
R3	Middle Kinglake Primary School	KINGLAKE CENTRAL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	1/14/2011	12/13/2010
R3	Middle Park Primary School	MIDDLE PARK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		1/24/2011
R3	Middle Point School	HUMPTY DOO	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/03/11		4/4/2011
R3	Mildura Primary School	MILDURA	VIC Government	New Construction - Library (Regeneration)	31/03/11		4/4/2011
R3	Mildura Specialist School	MILDURA	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	2/11/2011	9/5/2011
R3	Miles State School	MILES	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		3/31/2011
R3	Miles State School	MILES	QLD Government	New Construction - Library (Resource Centre)	31/03/11		3/31/2011
R3	Milakipi School	MELVILLE ISLAND VIA DARWIN	NT Government	New Construction - Library (Resource Centre)	31/05/10	7/30/2010	7/30/2010
R3	Milingimbi School	VIA DARWIN	NT Government	New Construction - Classroom (Construction including Classroom)	31/03/11		3/31/2011
R3	Milnes Well Primary School	KARRATHA	WA Government	New Construction - Multi Purpose Hall (Covered assembly with Music)	31/03/11		12/1/2010
R3	Milten Primary School	EAST VIC PARK	WA Government	New Construction - Library (Construction including Library)	31/03/11		11/8/2010
R3	Milten Primary School	EAST VIC PARK	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11		11/8/2010
R3	Milfield Public School	MILFIELD	NSW Government	New Construction - Library (Construction including Library)	31/05/10	3/31/2011	3/25/2011
R3	Milwara Primary School - Millgrove Campus	MILGROVE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	3/30/2011	5/2/2011
R3	Milwara Area School	STREAKY BAY	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	31/05/10	12/20/2010	12/20/2010
R3	Milwara Area School	STREAKY BAY	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10	12/20/2010	12/20/2010
R3	Milsons Public School	MILTON	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		12/1/2010
R3	Milvakurra School	BICKERTON ISLAND	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	9/30/2010	3/13/2011
R3	Mimosa Public School	FRENCHIS FOREST	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/26/2011
R3	Mimosa Primary School	MINDARIE	WA Government	New Construction - Classroom (2 x 4 Classroom blocks)	31/03/11		2/3/2011
R3	Mimosa School	SUTHERLAND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	3/31/2011	3/19/2011
R3	Mingenew Primary School	MINGENEW	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	7/21/2010	7/27/2010
R3	Mimihalli Primary School	ARMIDALE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/05/10	9/30/2011	9/30/2011
R3	Mimosa District School	MINGATON	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	7/28/2010	7/28/2010
R3	Mirboo North Primary School	MIRBOO NORTH	VIC Government	New Construction - Library (Construction including Library)	31/03/11		2/7/2011
R3	Miriam Vale State School	Miriam Vale	QLD Government	New Construction - Library (Resource Centre)	31/05/10	11/30/2010	11/30/2010
R3	Mitcham Primary School	MITCHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		1/3/2011
R3	Mitchell State School	MITCHELL	QLD Government	New Construction - Library (Resource Centre)	31/05/10	12/31/2010	12/31/2010
R3	Mitchelton Special School	MITCHELTON	QLD Government	New Construction - Library (Resource Centre)	31/05/10	9/30/2010	9/30/2010
R3	Moama Public School	MOAMA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		2/21/2011
R3	Moaula Primary School	MOCULLA	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10		8/27/2010
R3	Modbury West Junior Primary School	MODBURY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11	7/19/2010	7/19/2010
R3	Modbury West Primary School	MODBURY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11		9/6/2010
R3	Modbury West Primary School	MODBURY	SA Government	New Construction - Library (Construction including Library)	31/03/11		9/6/2010
R3	Moore (South Street) Primary School	MOORE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		2/21/2011
R3	Moorebank School	MOUNT CLAREMONT	WA Independent	Refurbishment - School building (Refurbishment of building)	31/05/10		31/8/2010
R3	Moorebank School	MOUNT CLAREMONT	WA Independent	New Construction - Early Learning Centre (Early Learning Centre)	31/05/10	7/10/2010	7/10/2010
R3	Moil Primary School	MOIL	NT Government	New Construction - Multi Purpose Hall (Multi Purpose Learning Area)	31/03/11		5/30/2011
R3	Moitah Special Developmental School	WHEELERS HILL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	2/11/2011	2/14/2011
R3	Monbulk Primary School	MONBULK	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		11/03/2011
R3	Monmilla Primary School	KELLOD DOWNS	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		6/6/2011
R3	Monrovia Primary School	VIA MUNDUBBERA	QLD Government	New Construction - Classrooms (Classrooms)	31/05/10	6/30/2010	7/30/2010
R3	Montagu Bay Primary School	MONTAGU BAY	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	31/03/11		9/19/2010
R3	Montagu Bay Primary School	MONTAGU BAY	TAS Government	Refurbishment - Library, Classroom (Convert existing Multi Purpose Hall into Library, and existing Library into classrooms)	31/03/11		9/19/2010
R3	Montague Continuing Education Centre	SOUTH MELBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	2/9/2011	3/1/2011
R3	Monterello Primary School	MONTELELLO	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)	31/03/11		3/31/2011
R3	Monterello Primary School	MONTELELLO	TAS Government	Refurbishment - Classroom (Refurbish existing classrooms)	31/03/11		3/31/2011
R3	Montessori International College	BUDERIM	QLD Independent	New Construction - Library (Construct Primary Library)	31/05/10	10/30/2010	10/12/2010
R3	Montessori International College	BUDERIM	QLD Independent	New Construction - Classroom (Double classroom)	31/05/10	10/30/2010	10/12/2010
R3	Montmorency Primary School	MONTMORENCY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	11/10/2010	11/0/2011
R3	Montmorency South Primary School	MONTMORENCY	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		4/4/2011
R3	Moomba Park Primary School	FAWKNER NORTH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		4/4/2011
R3	Moona Primary School	MOONAH	TAS Government	New Construction - Library, Gymnasium, Covered Outdoor Learning Area (Upgrade existing Library and Gymnasium)	31/03/11		3/31/2011
R3	Moona Primary School	MOONAH	TAS Government	Refurbishment - Classroom, Covered Outdoor Learning Area, Toilets (Refurbish Classrooms)	31/03/11		3/13/2011
R3	Moonee Ponds Central School	MOONEE PONDS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		11/15/2010
R3	Moonee Ponds West Primary School	MOONEE PONDS	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/21/2011
R3	Moora Primary School	MOORA	WA Government	Refurbishment - Classroom (Classroom Upgrade)	31/05/10	8/15/2010	8/16/2010
R3	Moora Primary School	MOORA	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose covered area)	31/05/10	8/15/2010	8/15/2010
R3	Moora Primary School	MOORAK	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	6/18/2010	6/25/2010
R3	Moore Rock Primary School	MORONIE ROCK	WA Government	New Construction - Library (Construction including Library)	31/05/10	7/23/2010	8/12/2010
R3	Moorooka State School	MOROOKA	QLD Government	New Construction - Library (Resource Centre and STC)	31/03/11		11/12/2010
R3	Moorooka State School	MOROOKA	QLD Government	Refurbishment - Administration area	31/03/11		11/2/2011
R3	Mooroopna North Primary School	MOROOOPNA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	3/30/2011	5/30/2011
R3	Morawa District High School	MORAWA	WA Government	New Construction - Library (Construction including Library)	31/05/10	12/7/2010	12/7/2010
R3	Morayfield East State School	MORAYFIELD	QLD Government	New Construction - Library (Resource Centre)	31/03/11		9/30/2010
R3	Morayfield East State School	MORAYFIELD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		9/30/2010
R3	More Christian School	MOREE	NSW Independent	New Construction - Multi use facility (Construction of Covered Outdoor Learning Area and two classrooms)	31/05/10	9/30/2011	9/30/2011
R3	Moreland Primary School	MORELAND	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11		12/1/2011
R3	Moresey State School	MORESEY	QLD Government	New Construction - Library (Covered Outdoor Learning Area)	31/05/10	7/30/2010	7/30/2010
R3	Moreton Downs State School	DECEPTION BAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11		12/14/2010
R3	Moreton Downs State School	DECEPTION BAY	QLD Government	New Construction - Library (Resource Centre)	31/03/11		12/14/2010
R3	Morisset Public School	MORISSET	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11		2/23/2011
R3	Morisset Public School	MORISSET	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11		2/21/2011
R3	Mornington Island State School	MORNINGTON ISLAND GLENUNA	QLD Government	New Construction - Library (Resource Centre)	31/03/11		12/24/2010
R3	Morphett Vale West Primary School	MORPHETT VALE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11		6/30/2012
R3	Morphett Vale West Primary School	MORPHETT VALE	SA Government	Refurbishment - Library (Refurbishment including Library)	31/03/11		6/30/2012
R3	Morwell Primary School	MORWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11	3/16/2011	3/1/2011
R3	Mosman Park Primary School	MOSMAN PARK	VIC Government	New Construction - Library (Construction including Library)	31/05/10	3/16/2011	8/25/2010

R3	Mosman Park Primary School	MOSMAN PARK	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11					8/25/2010
R3	Mosman Park School for Deaf Children	MOSMAN PARK	WA Government	Refurbishment - Classroom (Classroom Upgrade)	31/05/10					2/3/2011
R3	Mosford Primary School	HOFFMERS CROSSING	VIC Government	New Construction - Library (Construction including Library)	31/03/11	11/8/2010				13/4/2010
R3	Mother of Good Counsel School	CARRNS NORTH	QLD Catholic	New Construction - Library (Construction including Library)	31/03/11					12/12/2010
R3	Mother of Good Counsel School	CARRNS NORTH	QLD Catholic	New Construction - Covered Outdoor Learning Area (Refurb to Multi purpose facilities)	31/03/11					3/31/2011
R3	Mother Teresa Catholic Primary School	MT RHODELY	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10			8/15/2010		7/30/2010
R3	Moulmein Public School	MOULMELM	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10			3/31/2011		4/22/2010
R3	Mount Alfred State School	BOONAH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			11/30/2010		11/30/2010
R3	Mount Allan School	VIA ALICE SPRINGS	NT Government	New Construction - Library (Construction including Library)	31/05/10			7/30/2010		7/30/2010
R3	Mount Annan Christian College	MOUNT ANNAN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11			9/30/2011		9/30/2011
R3	Mount Barker Community College	MOUNT BARKER	WA Government	New Construction - Classroom (3 Class and Music Block)	31/03/11			3/31/2011		3/31/2011
R3	Mount Barker Waldorf School	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				12/9/2010		12/9/2010
R3	Mount Blowhard Primary School	MOUNT BLOWHARD	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			10/13/2010		11/7/2011
R3	Mount Burr Primary School	MOUNT BURR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10			6/22/2010		9/22/2010
R3	Mount Chaston State School	VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)	31/05/10			1/30/2010		1/30/2010
R3	Mount Clear Primary School	MOUNT CLEAR	VIC Government	New Construction - Library (Construction including Library)	31/03/11					9/27/2010
R3	Mount Compass Area School	MOUNT COMPASS	SA Government	New Construction - Classroom (Construction including Classroom)	31/03/11					12/22/2010
R3	Mount Compass Area School	MOUNT COMPASS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11					12/22/2010
R3	Mount Crosby State School	MOUNT CROSBY	QLD Government	New Construction - Library (Resource Centre)	31/03/11					3/31/2011
R3	Mount Crosby State School	MOUNT CROSBY	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Sports Hall)	31/03/11					3/31/2011
R3	Mount Egerton Primary School	MOUNT EGERTON	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			9/1/2010		11/29/2010
R3	Mount Evelyn Primary School	MOUNT EVELYN	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11					8/2/2010
R3	Mount Faulkner Primary School	CHIGWELL	TAS Government	New Construction - Classroom (Construct new classrooms - Hilton Rise PS and Claremont Park PS Amalgamations)	31/03/11					3/31/2011
R3	Mount Fox State School	VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)	31/05/10			6/30/2010		6/30/2010
R3	Mount Garnet State School	MOUNT GARNET VIA CAIRNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			11/30/2010		11/30/2010
R3	Mount George Public School	MOUNT GEORGE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10			3/31/2011		3/5/2011
R3	Mount Gravan Special School	MOUNT GRAVATT	QLD Government	New Construction - Library (Resource Centre)	31/05/10			10/29/2010		10/29/2010
R3	Mount Hawthorn Anglican Support Centre	MOUNT HAWTHORN	WA Government	New Construction - Library (Construction including Library)	31/05/10			11/22/2010		9/42/2010
R3	Mount Hawthorn Primary School	MOUNT HAWTHORN	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	31/03/11					8/17/2010
R3	Mount Hawthorn Primary School	MOUNT HAWTHORN	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11					8/17/2010
R3	Mount Isa School of the Air	MOUNT ISA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11					1/31/2011
R3	Mount Isa School of the Air	MOUNT ISA	QLD Government	New Construction - Library (Resource Centre)	31/03/11					1/31/2011
R3	Mount Isa Special School	MOUNT ISA	QLD Government	New Construction - Library (Resource Centre)	31/05/10			6/30/2010		6/30/2010
R3	Mount Magnet District High School	MOUNT MAGNET	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10			7/30/2010		7/30/2010
R3	Mount Margaret Remote Community School	LAVERTON	WA Government	New Construction - Classroom (Multipurpose classroom)	31/05/10			7/20/2010		7/20/2010
R3	Mount Marrow State School	MT MARRROW VIA IPSWICH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			1/31/2011		1/31/2011
R3	Mount Martha Primary School	MOUNT MARTHA	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			11/31/2010		11/31/2010
R3	Mount Mae State School	MOUNT MAE	QLD Government	New Construction - Library (Resource Centre)	31/05/10			12/31/2010		12/31/2010
R3	Mount Molloy State School	MOUNT MOLLOY	QLD Government	New Construction - Library (Resource Centre)	31/05/10			11/30/2010		11/30/2010
R3	Mount Nebo State School	MOUNT NEBO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10			7/30/2010		7/30/2010
R3	Mount Nelson Primary School	MOUNT NELSON	TAS Government	New Construction - Library, Multi Purpose Hall (Extend existing Library and Multi Purpose Room)	31/05/10			6/11/2010		6/11/2010
R3	Mount Petrie State School	MACKENZIE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			10/29/2010		10/29/2010
R3	Mount Pleasant Road Nunawading Primary School	NUNAWADING SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			11/24/2010		12/27/2010
R3	Mount St John Primary School	DORRIGO	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/05/10			3/31/2011		3/31/2011
R3	Mount St John Primary School	DORRIGO	NSW Catholic	New Construction - Library (Construction of Library)	31/05/10					3/31/2011
R3	Mount Stuart Primary School	MOUNT STUART	TAS Government	New Construction - Classroom, Student Amenities (Construct new general learning areas and student toilets)	31/03/11					3/31/2011
R3	Mount Tarcoola Primary School	GERALDTON	WA Government	New Construction - Classroom (3 Classroom and music block)	31/03/11			10/12/2010		10/12/2010
R3	Mount Traralgon North Primary School	MOUNT WAYERLEY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11			5/9/2010		5/9/2010
R3	Mount Whitestone State School	MOUNT WHITESTONE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10			8/31/2010		8/31/2010
R3	Mountain Gate Primary School	FERN TREE GULLY	VIC Government	New Construction - Library (Construction including Library)	31/03/11			5/30/2011		5/30/2011
R3	Mountain View Adventist College	DOONSIDE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11			9/30/2011		9/30/2011
R3	Mt Pleasant Primary School	ST ALBANS	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			2/28/2011		2/28/2011
R3	Mowbray Public School	LANE COVE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/25/2011		2/25/2011
R3	Mowbray Public School	LANE COVE	NSW Government	New Construction - Library (Construction including Library)	31/03/11					2/17/2011
R3	Moyna Primary School	MOYHU	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			3/30/2011		3/30/2011
R3	My Carmel Central School	YASS	NSW Catholic	Refurbishment - Library (Refurbishment of Library and School Facilities)	31/03/11					5/30/2011
R3	Mudgee Public School	MUDGEE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/26/2011		2/26/2011
R3	Mudgee Public School	MUDGEE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11			2/15/2011		2/15/2011
R3	Mudgeeraba Creek State School	MUDGEERABA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011		3/31/2011
R3	Mudgeeraba Special School	MUDGEERABA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10			1/31/2011		1/31/2011
R3	Mudgeeraba Special School	MUDGEERABA	QLD Government	New Construction - Library (Resource Centre)	31/05/10			1/31/2011		1/31/2011
R3	Mudgeeraba State School	MUDGEERABA	QLD Government	New Construction - Library (Resource Centre)	31/03/11			3/31/2011		3/31/2011
R3	Mudgeeraba State School	MUDGEERABA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011		3/31/2011
R3	Mulligha Public School	MULLIBRING	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10			3/31/2011		3/31/2011
R3	Mullialoo Beach Primary School	MULLALOO	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11					6/25/2010
R3	Mullaway Public School	MULLAWAY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11					2/21/2011
R3	Mullaway Public School	MULLAWAY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11					2/23/2011
R3	Mullewa District High School	MULLEWA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	31/05/10			10/13/2010		10/26/2010
R3	Mulwala Public School	MULWALA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10			3/31/2011		3/4/2011
R3	Mulwala Public School	MULWALA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10			3/31/2011		3/8/2011
R3	Mumbulla School for Rudolf Steiner Education	BEGA	NSW Independent	New Construction - Multi use Building (Construction of Library/Multipurpose Hall)	31/03/11			9/30/2011		9/30/2011
R3	Mungahla State School	MUNGALLALA	QLD Government	New Construction - Library (Resource Centre)	31/05/10			8/31/2010		8/31/2010
R3	Mungindi Central School	MUNGINDI	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			3/31/2011		3/29/2011
R3	Murrarie State School	MURARRIE	QLD Government	New Construction - Library (Resource Centre)	31/05/10			12/31/2010		12/31/2010
R3	Murchid College	MURDOCH	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10			6/30/2012		6/30/2012
R3	Murrahbi Group School	MURRAHBI	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			3/23/2011		4/6/2011
R3	Murray's Bridge State School	WARWICK	QLD Government	New Construction - Library (Resource Centre)	31/05/10			12/31/2010		12/31/2010
R3	Muruparutjanuwa Catholic School	BATHURST ISLAND	NT Joint	Refurbishment - Library (Refurbishment including Library)	31/03/11					3/31/2011
R3	Muruparutjanuwa Catholic School	BATHURST ISLAND	NT Joint	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			3/31/2011		3/31/2011
R3	Murrumbidgee Public School	MURRIBIDGENE	NSW Government	New Construction - Library (Construction including Library)	31/05/10			3/31/2011		3/31/2011
R3	Muswellbrook Public School	MUSWELLBROOK	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11					2/17/2011
R3	Muttaburra State School	MUTTABURRA	QLD Government	New Construction - Classroom (Classrooms)	31/05/10			11/30/2010		11/30/2010
R3	Muttaburra State School	MUTTABURRA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10			11/30/2010		11/30/2010
R3	Myrbee Primary School	MYRREEHIE	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10			6/30/2010		6/30/2010
R3	Myrtleford P.12 College	MYRTLEFORD	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			11/29/2010		11/29/2010
R3	Nagoroin State School	Nagoorin via Gladstone	QLD Government	New Construction - Library (Resource Centre)	31/05/10			6/30/2010		6/30/2010
R3	Nambour State School	NAMBOUR	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/03/11					9/30/2010
R3	Nambour State School	NAMBOUR	QLD Government	New Construction - Library (Resource Centre)	31/03/11					9/30/2010
R3	Nambrik Denison Primary School	NAMBROK	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10			1/5/2011		2/14/2011
R3	Nambucca Valley Christian Community School	NAMBUCCA HEADS	NSW Independent	Refurbishment - Library (Refurbishment of existing space for a new Library)	31/05/10			9/30/2011		9/30/2011
R3	Nanango State School	NANANGO	QLD Government	New Construction - Library (Resource Centre)	31/03/11			12/30/2010		12/30/2010
R3	Nanango State School	NANANGO	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			12/30/2010		12/30/2010
R3	Nannaella Estate Primary School	NANNEELLA	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10			3/23/2011		6/30/2010
R3	Nar Nar Goon Primary School	NAR NAR GOON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11			6/7/2010		6/7/2010
R3	Narara Public School	ESAROW	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/15/2011		2/15/2011
R3	Narrabehn School	NARRABEHN	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/05/10			3/31/2011		3/31/2011
R3	Narrabeen North Public School	NARRABEEN NORTH	NSW Government	New Construction - Library (Construction including Library)	31/03/11					2/24/2011
R3	Narrandera Public School	NARRANDERA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11			2/21/2011		2/21/2011
R3	Narromine Public School	NARROMINE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/23/2011		2/23/2011
R3	Narrornine Public School	NARRORNINE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11					2/21/2011
R3	Narwee Public School	NARWEE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11			2/24/2011		2/24/2011
R3	Narwee Public School	NARWEE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11			2/28/2011		2/28/2011
R3	Nashdale Public School	NASHDALE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10			3/31/2011		3/31/2011
R3	Natimuk Primary School	NATIMUK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10			9/22/2010		9/20/2010
R3	Natte Yallock Primary School	NATTE YALLOCK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10			6/30/2010		7/26/2010
R3	Nazareth Catholic Primary School	SHELL HARBOUR CITY	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	31/03/11			3/31/2011		3/31/2011
R3	Nebou State School	NEBO	QLD Government	New Construction - Classroom (Classrooms)	31/05/10			11/30/2010		11/30/2010
R3	Nedlands Primary School	NEDLANDS	WA Government	New Construction - Classroom (Multipurpose Blocks)	31/05/11					2/2/2011
R3	Nedlands Primary School	NEDLANDS	WA Government	Refurbishment - Library (Upgrade library)	31/03/11			2/3/2011		2/3/2011
R3	Neerim South Primary School	NEERIM SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11			11/30/2010		11/30/2010
R3	Nelson Park School	BELL PARK		New Construction - Classroom (Construction including Library)	31/03/11			1/5/2011		11/7/2011

R3	Nepean Special School	SEAFORD	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11		7/21/2010		8/23/2010
R3	Neutral Bay Public School	NEUTRAL BAY	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				21/7/2011
R3	New England Girls School	ARMIDALE	NSW Independent	New Construction - Library (Construction of Library)	31/03/11		9/30/2011		9/30/2011
R3	New Lambton Public School	NEW LAMBTON	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11				2/26/2011
R3	New Lambton Public School	NEW LAMBTON	NSW Government	Refurbishment - Canteen (Canteen Upgrade)	31/03/11				21/5/2011
R3	New Life Christian College	HAMILTON HILL	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11			8/31/2010	7/1/2010
R3	Newmarket Primary School	NEWMARKET	WA Government	New Construction - Library (Construction including Library)	31/03/11				21/5/2010
R3	Newham Primary School	NEWHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		3/23/2011		6/30/2010
R3	Newhaven Primary School	NEHVAEN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10				12/8/2010
R3	Newlands Primary School	COBURG	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10				3/26/2011
R3	Newly Primary School	NEWLYN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10			12/29/2010	13/2/2010
R3	Newman Primary School	NEWMAN	WA Government	New Construction - Library (Construction including Library)	31/03/11				11/1/2010
R3	Newman Primary School	NEWMAN	WA Government	Refurbishment - Classroom (Refurb old library to classroom)	31/03/11				11/1/2010
R3	Newmarket State School	NEWMARKET	QLD Government	New Construction - Library (Resource Centre)	31/03/11				12/24/2010
R3	Newmarket State School	NEWMARKET	QLD Government	New Construction - Classroom (Classrooms)	31/03/11				12/24/2010
R3	Newport Lakes Primary School	NEWPORT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				11/7/2011
R3	Newport Public School	NEWPORT	NSW Government	New Construction - Library (Construction including Library)	31/03/11				2/24/2011
R3	Newrybar Public School	NEWRYBAR	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10			3/31/2011	3/8/2011
R3	Newrybar Public School	NEWRYBAR	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/05/10			3/31/2011	31/6/2011
R3	Newton Primary School	SPEARWOOD	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11				11/5/2010
R3	Newton Primary School	SPEARWOOD	WA Government	New Construction - Classroom (3 Class and Art Block)	31/03/11				11/5/2010
R3	Newtown North Public School	NEWTOWN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				2/20/2011
R3	Newtown North Public School	NEWTOWN	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/03/11				2/21/2011
R3	Nyalungamung School	VIA KILNOURA	WA Catholic	Refurbishment - School Buildings (Refurbishment of Buildings)	31/05/10		3/31/2011		12/24/2010
R3	Niuharua Primary School	NIHULINUI	NT Government	New Construction - Multi Purpose Hall (Multipurpose Hall Upgrade)	31/03/11				3/31/2011
R3	Niagara Park Public School	NIAGARA PARK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/03/11				2/24/2011
R3	Niagara Park Public School	NIAGARA PARK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				2/25/2011
R3	Nicholson Street Public School	BALMAIN EAST	NSW Government	New Construction - Library (Construction including Library)	31/05/10		3/31/2011		3/31/2011
R3	Nicolson Avenue Junior Primary School	WHYALLA NORRIE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11				9/16/2010
R3	Nicolson Avenue Junior Primary School	WHYALLA NORRIE	SA Government	New Construction - Library (Construction including Library)	31/03/11				9/16/2010
R3	Nicolson Avenue Primary School	WHYALLA NORRIE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11				9/16/2010
R3	Nicolson Avenue Primary School	WHYALLA NORRIE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				10/21/2010
R3	Niddrie Primary School	NIDDRIE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				11/15/2010
R3	Nightcliff Primary School	NIGHTCLIFF	NT Government	New Construction - Early Learning Centre (Early Learning Centre)	31/03/11				8/30/2010
R3	Niño Infants School	LOREN VIA MAITLAND	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10		3/31/2011		3/31/2011
R3	Nimbin Central School	NIMBIN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10		3/31/2011		3/22/2011
R3	Nimbin Central School	NIMBIN	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/05/10		3/31/2011		3/5/2011
R3	Noble Park Primary School	NOBLE PARK	VIC Government	New Construction - Classroom (Reassembly)	31/03/11				9/29/2011
R3	Nollamara Primary School	NOLLAMARA	WA Government	New Construction - Classroom (Nollamara 3 Classroom and art block)	31/03/11				71/5/2011
R3	Nollamara Primary School	NOLLAMARA	WA Government	Refurbishment - Multi Purpose Hall (Nollamara Enclose Covered assembly Area)	31/03/11				7/15/2011
R3	Noosa Flexible Learning Centre	SUNSHINE BEACH	QLD Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	31/05/10		7/1/2010		7/1/2010
R3	Noosa State School	NOOSAVILLE	QLD Government	New Construction - Library (Resource Centre)	31/03/11		7/1/2010		9/20/2010
R3	Noosaville State School	NOOSAVILLE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				12/10/2010
R3	Norfolk Village State School	ORMEAU	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				12/17/2010
R3	Norlane West Primary School	NORLANE WEST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				11/29/2010
R3	Norram Park State School	NORRAM PARK	QLD Government	New Construction - Library (Resource Centre)	31/03/11				3/31/2011
R3	Norramhurst Public School	NORRAMHURST	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				2/21/2011
R3	Norramhurst Public School	NORRAMHURST	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11				2/21/2011
R3	North Adelaide Primary School	NORTH ADELAIDE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				12/7/2010
R3	North Beach Primary School	NORTH BEACH	WA Government	New Construction - Library (Construction including Library)	31/03/11				12/13/2010
R3	North Beach Primary School	NORTH BEACH	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				12/13/2010
R3	North Cottesloe Primary School	COTTESLOE	WA Government	New Construction - Library (Construction including Library)	31/03/11				71/9/2010
R3	North Cottesloe Primary School	COTTESLOE	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				71/9/2010
R3	North Fremantle Primary School	NORTH FREMANTLE	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10		11/2/2010		11/29/2010
R3	North Haven Junior Primary School	NORTH HAVEN	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10				10/22/2010
R3	North Haven Primary School	NORTH HAVEN	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				11/9/2010
R3	North Haven Primary School	NORTH HAVEN	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen - Combined)	31/03/11				2/24/2011
R3	North Ingle School	INGLE FARM	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/03/11				914/2010
R3	North Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11				10/29/2010
R3	North Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				10/29/2010
R3	North Lakes State College	MANGO HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				11/16/2010
R3	North Mandurah Education Support Centre	MANDURAH	WA Government	New Construction - Classroom (Multipurpose Room)	31/05/10				3/31/2011
R3	North Mandurah Primary School	MANDURAH	WA Government	New Construction - Classroom (4 Classroom block)	31/03/11		3/31/2011		3/31/2011
R3	North Mandurah Primary School	MANDURAH	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				3/31/2011
R3	North Melbourne Primary School	NORTH MELBOURNE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/03/11				4/25/2011
R3	North Merredin Primary School	MERREDIN	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10		3/31/2011		3/31/2011
R3	North Perth Primary School	NORTH PERTH	WA Government	New Construction - Library (Construction including Library)	31/03/11				3/31/2011
R3	North Perth Primary School	NORTH PERTH	WA Government	New Construction - Classroom (Multipurpose Rooms)	31/03/11				10/29/2010
R3	North Shore Primary School	NORLANE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10		12/8/2010		12/6/2010
R3	North Star Public School	NORTH STAR	NSW Government	New Construction - Library (Construction including Library)	31/05/10		3/31/2011		3/25/2011
R3	North Tom Price Primary School	TOM PRICE	WA Government	New Construction - Classroom (Multipurpose block)	31/03/11				810/2010
R3	North Tom Price Primary School	TOM PRICE	WA Government	Refurbishment - Classroom (Refurbishment Classroom)	31/03/11				810/2010
R3	North West Christian School	PENGWIN	TAS Independent	New Construction - Library (Construction including Library)	31/05/10				6/30/2010
R3	North Woodvale Primary School	WOODVALE	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	31/03/11				12/17/2010
R3	North Woodvale Primary School	WOODVALE	WA Government	New Construction - Multipurpose facility (Music as addition to Covered Assembly area)	31/03/11				12/17/2010
R3	Norham Primary School	NORTHAM	WA Government	New Construction - Multi Purpose Hall (Covered Assembly With Multipurpose Room)	31/03/11				10/21/2010
R3	Norham Primary School	NORTHAM	WA Government	New Construction - Library (Construction including Library)	31/03/11				10/12/2010
R3	Norhampton District High School	NORTHAMPTON	WA Government	New Construction - Library (Construction including Library)	31/05/10		11/5/2010		10/12/2010
R3	Northeote Primary School	NORTHCOTE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	31/03/11				10/18/2010
R3	Northern Peninsula Area College - Bamaga Junior Campus	BAMAGA	QLD Government	New Construction - Library (Resource Centre)	31/03/11				9/30/2010
R3	Northern Peninsula Area College - Bamaga Junior Campus	BAMAGA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				9/30/2010
R3	Northern School for Autism	PRESTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/03/11				12/13/2010
R3	Northern Christian College	EVERTON PARK	QLD Independent	New Construction - Library (Construction of Multipurpose Building)	31/03/11				31/5/2011
R3	Norville State School	BUNDABERG	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Sports Hall)	31/03/11				10/22/2010
R3	Norwood Primary School	NORWOOD	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				13/1/2011
R3	Notre Dame School	CLOVERDALE	WA Catholic	New Construction - Classroom (Construction of Classrooms)	31/03/11				3/31/2011
R3	Notre Dame School	CLOVERDALE	WA Catholic	New Construction - Library and Multi Purpose Hall (Construction of Library and Multi Purpose Hall)	31/03/11				3/31/2011
R3	Nowa Nowa Primary School	NOWA NOWA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		11/10/2010		11/15/2010
R3	Nulgaithe Primary School	NELL GAITHE	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)	31/05/10		11/26/2010		12/21/2010
R3	Nunawading Primary School	NUNAWADING	VIC Government	New Construction - Library (Construction including Library)	31/05/10				5/50/2011
R3	Nundah State School	NUNDAH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				3/31/2011
R3	Nungarin Primary School	NUNGARIN	WA Government	New Construction - Library (Construction including Library)	31/05/10		8/2/2010		812/2010
R3	Nuramin Primary School	NURAMIN	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				9/27/2010
R3	Nursery Road State Special School	MOUNT GRAVATT	QLD Government	New Construction - Library (Resource Centre)	31/05/10		11/30/2010		11/30/2010
R3	Nyah District Primary School	NYAH WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10		3/23/2011		6/30/2010
R3	Nynganajattara College	Yuhari	NT Joint	New Construction - Library (Construction including Library)	31/05/10			3/31/2011	3/31/2011
R3	Nylinka Mangala Community School	VIA DERBY	WA Independent	New Construction - Library with Multi Purpose Room (Library with Multi Purpose Room)	31/05/10		11/30/2010		8/31/2010
R3	Nylinka Mangala Community School	VIA DERBY	WA Independent	New Construction - Teacher Housing (Teacher Housing)	31/05/10		9/30/2010		8/31/2010
R3	Nyngan Public School	NYNGAN	NSW Government	New Construction - Toilets (Construction including Toilets)	31/03/11				21/5/2011
R3	Nyngan Public School	NYNGAN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				21/7/2011
R3	Oakdale Public School	OAKDALE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				2/24/2011
R3	Oakdale Public School	OAKDALE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/03/11				2/21/2011
R3	Oakey State School	OAKEY	QLD Government	New Construction - Library (Resource Centre)	31/03/11				3/31/2011
R3	Oakey State School	OAKEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				3/31/2011
R3	Oakhill Drive Public School	CASTLE HILL	NSW Government	New Construction - Classroom (Construction including Classroom)	31/03/11				2/21/2011
R3	Oakhill Drive Public School	CASTLE HILL	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)	31/03/11				2/23/2011
R3	Oaklands Central School	OAKLANDS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/03/11		3/31/2011		3/21/2011
R3	Oakleigh Greek Orthodox College	OAKLEIGH	VIC Independent	Refurbishment - Classroom (Classrooms and Hall)	31/03/11				3/31/2011
R3	Oakleigh Greek Orthodox College	OAKLEIGH	VIC Independent	New Construction - Early Learning Centre (ELC)	31/03/11				3/31/2011
R3	Oakleigh State School	ASHGROVE	QLD Government	New Construction - Library (Resource Centre)	31/03/11				12/20/2010
R3	Oakleigh State School	ASHGROVE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11				12/20/2010
R3	Oakwood School	CLAREMONT	TAS Independent	New Construction - Multi Purpose Hall (new Multipurpose Halls at Lancelton & Devonport campuses)	31/05/10		11/30/2010		11/30/2010
R3	Oakwood State School	BUNDABERG	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10		9/30/2010		9/30/2010

R3	Oakwood State School	BUNDABERG	QLD Government	New Construction - Library (Resource Centre)				31/05/10	9/30/2010		9/30/2010
R3	Oatlands Public School	DATLANDS	NSW Government	New Construction - Library (Construction including Library)				31/03/11			2/25/2011
R3	Oatlands Public School	DATLANDS	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11			2/25/2011
R3	Oberon Primary School	BELMONT	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10	1/19/2011		3/1/2011
R3	Oberon South Primary School	BELMONT	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10	1/19/2011		1/17/2011
R3	Oberthur Primary School	BULL CREEK	WA Government	New Construction - Library (Construction including Library)				31/03/11			8/19/2010
R3	Oberthur Primary School	BULL CREEK	WA Government	New Construction - Classroom (Multipurpose block)				31/03/11			8/19/2010
R3	Ocean Road Primary School	FLORIDA	WA Government	New Construction - Early Learning Centre (5 Class ECE block)				31/03/11			12/20/2010
R3	Ocean Road Primary School	FLORIDA	WA Government	New Construction - Classroom (Multipurpose block)				31/03/11			12/20/2010
R3	O'Connell Public School	D'CONNELL	NSW Government	New Construction - Library (New Library)				31/05/10	3/31/2011		3/31/2011
R3	O'Connor Education Support Centre	BOULDER	WA Government	New Construction - Classroom (Multipurpose Room)				31/05/10	2/7/2011		2/7/2011
R3	O'Connor Primary School	BOULDER	WA Government	New Construction - Classroom (4 Classroom block)				31/03/11			12/3/2010
R3	O'Connor Primary School	BOULDER	WA Government	New Construction - Library (Construction including Library)				31/03/11			12/3/2010
R3	Old Bar Public School	OLD BAR	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11			2/17/2011
R3	Old Bar Public School	OLD BAR	NSW Government	New Construction - Toilet (Construction including Toilet)				31/03/11			2/17/2011
R3	Old Guildford Public School	GUILDFORD	NSW Government	New Construction - Library (Construction including Library)				31/03/11			2/24/2011
R3	Old Guildford Public School	GUILDFORD	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)				31/03/11			2/24/2011
R3	One Arm Point Remote Community School	ROEBUCK	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)				31/05/10	7/20/2010		11/1/2010
R3	One Tree Hill Primary School	ONE TREE HILL	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10			7/2/2010
R3	Onslow Primary School	ONSLOW	WA Government	New Construction - Classroom (Multipurpose block)				31/05/10	2/2/2011		2/2/2011
R3	Open House Christian School	LALOR	VIC Independent	New Construction - Library (Construction including Library)				31/05/10			1/19/2011
R3	Orana Catholic Primary School	WILLETTON	WA Catholic	Refurbishment - Multipurpose Hall, Covered Outdoor Learning Area, Classrooms, Amenities, (Refurbishment of Multi Purpose Hall, Covered Outdoor Learning Area, Classrooms, Amenities)				31/03/11			3/31/2011
R3	Orana Heights Public School	DUBBO	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11			2/23/2011
R3	Orana Heights Public School	DUBBO	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)				31/03/11			2/21/2011
R3	Orana School	WESTON	ACT Joint	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11	5/30/2012		11/25/2011
R3	Orange Grove Primary School	ORANGE GROVE	WA Government	New Construction - Library (Construction including Library)				31/05/10	2/2/2011		2/2/2011
R3	Orange Grove Primary School	ORANGE GROVE	WA Government	New Construction - Covered Outdoor Learning Area (Small covered area)				31/05/10	2/2/2011		2/2/2011
R3	Orbost North Primary School	ORBOST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10	1/5/2011		1/10/2011
R3	Orchard Grove Primary School	BLACK RIBBON SOUTH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/03/11			1/31/2011
R3	Ormon State School	ORMON VIA SPUNGISURE	QLD Government	New Construction - Library (Resource Centre)				31/05/10	6/30/2010		6/30/2010
R3	Ormond Primary School	ORMOND	VIC Government	New Construction - Classroom (Refurbishment of Classroom)				31/05/11			4/18/2011
R3	Ororoora Area School	OROROORA	SA Government	New Construction - Classroom (Construction including Classroom)				31/05/10	8/20/2010		8/20/2010
R3	Osborne State School	VIA HOME HILL	QLD Government	New Construction - Library (Resource Centre)				31/05/10	6/30/2010		6/30/2010
R3	Our Holy Redeemer School	SURREY HILLS	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)				31/03/11			10/1/2010
R3	Our Lady Help of Christian Catholic Primary School	EPPING	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)				31/05/10	3/31/2011		12/31/2010
R3	Our Lady Help of Christian Catholic Primary School	EPPING	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				31/05/10	3/31/2011		12/31/2010
R3	Our Lady Help of Christian School	HENDRA	QLD Catholic	New Construction - Library (Construct Library and learning spaces)				31/03/11			1/28/2010
R3	Our Lady Help of Christian School	HENDRA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered outdoor learning area)				31/03/11			1/28/2010
R3	Our Lady Help of Christian School	EL THAM	VIC Catholic	New Construction - Library (Construction of extension to create Contemporary Library)				31/03/11			8/1/2010
R3	Our Lady Help of Christian School	EL THAM	VIC Catholic	Refurbishment - Multi-purpose building comprising classrooms and multipurpose space (Refurbishment of multi-purpose building)				31/03/11			8/1/2010
R3	Our Lady of Dolours Catholic Primary School	CHATSWOOD	NSW Catholic	New Construction - Library (Construction of Library and Covered Outdoor Learning Area)				31/03/11			3/31/2011
R3	Our Lady of Fatima Primary School	ACACIA RIDGE	QLD Catholic	Refurbishment - Library (Refurbish library)				31/05/10	7/1/2010		7/1/2010
R3	Our Lady of Fatima Primary School	ACACIA RIDGE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered learning area)				31/05/10	7/1/2010		7/1/2010
R3	Our Lady of Fatima School	PALMYRA	WA Catholic	New Construction - Library (Construction of Library)				31/03/11			3/31/2011
R3	Our Lady of Fatima School	PALMYRA	WA Catholic	Refurbishment - Junior Primary and Administration, (Refurbishment of Junior Primary and Administration)				31/03/11			3/31/2011
R3	Our Lady of Fatima School	CARINGBAH	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classroom)				31/03/11			1/31/2011
R3	Our Lady of Fatima School	CARINGBAH	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				31/03/11			1/31/2011
R3	Our Lady of Fatima School	KINGSBORO	NSW Catholic	New Construction - Library (Construction of Library and Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of Good Counsel Catholic Primary School	FORESTVILLE	NSW Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)				31/03/11			3/31/2011
R3	Our Lady of Grace School	GLENGOWRIE	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall/classroom complex)				31/03/11			3/31/2011
R3	Our Lady of Hope Catholic School	GREENWITH	SA Catholic	New Construction - Classroom (Middle Years Learning Centre)				31/03/11			3/31/2011
R3	Our Lady of Lebanon College	HARRIS PARK	NSW Independent	New Construction - Multi-use facility (Construction of Multipurpose Hall and 8 General Learning Areas)				31/03/11	9/30/2011		9/30/2011
R3	Our Lady of the Annunciation School	TOWOOMBA	QLD Catholic	New Construction - Library (Construct Library)				31/03/11			3/31/2011
R3	Our Lady of Lourdes Primary School	TOWOOMBA	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)				31/03/11			3/31/2011
R3	Our Lady of Lourdes School	INGHAM	QLD Catholic	New Construction - Library (Construct Library)				31/03/11			3/31/2011
R3	Our Lady of Lourdes School	INGHAM	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)				31/03/11			3/31/2011
R3	Our Lady of Lourdes School	BAYSWATER	VIC Catholic	New Construction - Multi Purpose building comprising library and classrooms (Construction of Multipurpose Building)				31/03/11			2/19/2011
R3	Our Lady of Lourdes School	BAYSWATER	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				31/03/11			2/19/2011
R3	Our Lady of Lourdes School	EARL WOOD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of Mercy Primary School	GIRRAWHEEN	WA Catholic	New Construction - Library (Construction of Library)				31/03/11			3/31/2011
R3	Our Lady of Mercy Primary School	GIRRAWHEEN	WA Catholic	Refurbishment - Library, Covered Outdoor Learning Area, Classrooms and Administration (Refurbishment of Library, Covered Outdoor Learning Area, Classrooms and Administration)				31/03/11			3/31/2011
R3	Our Lady of Mount Carmel School	BONNYRIGG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of Mount Carmel School	BONNYRIGG	NSW Catholic	New Construction - Classroom (Construction of Classroom)				31/03/11			3/31/2011
R3	Our Lady of Perpetual Help School	RINGWOOD	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				31/03/11			1/31/2011
R3	Our Lady of Perpetual Help School	RINGWOOD	VIC Catholic	New Construction - Classroom (Construction of Classroom building)				31/03/11			1/31/2011
R3	Our Lady of the Annunciation School	MAROUBRA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of the Annunciation School	MAROUBRA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classroom)				31/03/11			3/31/2011
R3	Our Lady of the Assumption School	ENOGGERA	QLD Catholic	New Construction - Library (Construct Library and administration)				31/03/11			2/28/2011
R3	Our Lady of the Assumption School	ENOGGERA	QLD Catholic	New Construction - Multi Purpose Hall (Extend Existing Hall)				31/03/11			2/28/2011
R3	Our Lady of the Nativity Primary School	LAWSON	NSW Catholic	New Construction - Classroom (Construction of Classrooms)				31/03/11			3/31/2011
R3	Our Lady of the River School	BERRI	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of The Rosary Catholic Primary School	WAITARA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of The Rosary Catholic Primary School	WAITARA	NSW Catholic	Refurbishment - Library (Refurbishment of Library, Administration, Classrooms, Canteen and Student Amenities)				31/03/11			3/31/2011
R3	Our Lady of the Rosary Parish Primary School	KYNETON	VIC Catholic	Refurbishment - Library (Refurbishment of Library)				31/03/11			2/17/2011
R3	Our Lady of the Rosary Parish Primary School	KYNETON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			2/17/2011
R3	Our Lady of the Rosary Primary School	ST MARYS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Space)				31/03/11			3/31/2011
R3	Our Lady of the Rosary School	CALOUNDRA	QLD Catholic	New Construction - Library (Construct Library)				31/03/11			9/1/2010
R3	Our Lady of the Rosary School	CALOUNDRA	QLD Catholic	New Construction - Administration (Construct administration)				31/03/11			9/1/2010
R3	Our Lady of the Sacred Heart School	THURSDAY ISLAND	QLD Catholic	New Construction - Library (Construct Library)				31/05/10	3/31/2011		6/28/2010
R3	Our Lady of the Sacred Heart School	RANDWICK	NSW Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)				31/03/11			3/31/2011
R3	Our Lady of the Sacred Heart School	RANDWICK	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady of the Sacred Heart Thamararr Catholic School	PORT KEATS	NT Joint	Refurbishment - Multi Purpose Hall (Multipurpose Area)				31/03/11			7/19/2010
R3	Our Lady of the Southern Cross Catholic Primary School	WYNDHAM VALE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/05/10			7/30/2010
R3	Our Lady of the Southern Cross College	DALBY	QLD Catholic	New Construction - Library (Construct Library)				31/03/11			7/1/2010
R3	Our Lady of the Southern Cross College	DALBY	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbish hall)				31/03/11			7/1/2010
R3	Our Lady of the Way Primary School	PETRIE	QLD Catholic	New Construction - Multi Purpose Hall (Construct Multi Purpose Building)				31/03/11			2/28/2011
R3	Our Lady of the Way Primary School	PETRIE	QLD Catholic	New Construction - Library (Extend & refurbish Library)				31/03/11			2/28/2011
R3	Our Lady of the Way School	KINGSBURY	VIC Catholic	Refurbishment - Library (Refurbishment of Library)				31/03/11			10/30/2010
R3	Our Lady of Victories Parish School	CAMBERWELL	VIC Catholic	New Construction - Classroom (Construction of Classrooms)				31/05/10	10/1/2010		9/30/2010
R3	Our Lady of Victories Parish School	CAMBERWELL	VIC Catholic	Refurbishment - Library (Refurbishment to provide Contemporary Library)				31/05/10	10/1/2010		9/30/2010
R3	Our Lady Queen of Peace School	GLADESVILLE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)				31/03/11			3/31/2011
R3	Our Lady Queen of Peace School	GLADESVILLE	NSW Catholic	New Construction - Library (Construction of Library)				31/03/11			3/31/2011
R3	Our Lady Star of the Sea Catholic Primary School	TERRIGAL	NSW Catholic	Refurbishment - Library (Refurbishment of Library)				31/03/11			3/31/2011
R3	Our Lady Star of the Sea Catholic Primary School	TERRIGAL	NSW Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)				31/03/11			3/31/2011
R3	Our Lady Star of the Sea Primary School	OCEAN GROVE	VIC Catholic	New Construction - Library (Construction of Addition to Library)				31/03/11			12/20/2010
R3	Our Lady Star of the Sea Primary School	OCEAN GROVE	VIC Catholic	New Construction - Classroom (Construction of Classrooms)				31/03/11			8/9/2010
R3	Our Lady's Assumption School	DIANELLA	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				31/03/11			3/31/2011
R3	Our Lady's Assumption School	DIANELLA	WA Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)				31/03/11			3/31/2011
R3	Durimbah Public School	DURIMBAH	NSW Government	New Construction - Classroom (New Special Programs Room)				31/03/11			2/20/2011
R3	Durimbah Public School	DURIMBAH	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11			2/21/2011
R3	Osley Park Public School	ST MARYS	NSW Government	New Construction - Library (Construction including Library)				31/03/11			2/25/2011
R3	Osley Park Public School	ST MARYS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11			2/24/2011
R3	Osley Primary School	OxLEY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10	3/30/2011		3/7/2011
R3	Osley Vale Public School	TAMWORTH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11			2/15/2011
R3	Osley Vale Public School	TAMWORTH	NSW Government	New Construction - Covered Outdoor Learning Area (New COLA and associated works)				31/03/11			2/15/2011
R3	Oyster Bay Public School	OYSTER BAY	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11			2/24/2011

R3	Oyster Bay Public School	OYSTER BAY	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)				31/03/11					2/26/2011
R3	Pacific Coast Christian School	TWIFED HEADS SOUTH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)				31/05/10		9/30/2011			9/30/2011
R3	Pacific Hills Christian School	DEBARI	NSW Independent	New Construction - Multi Purpose Hall (Construction of Performing Arts Centre/Hall)				31/03/11		9/30/2011			9/30/2011
R3	Pacific Valley Christian School	TOWNSEND	NSW Independent	New Construction - Library (Construction of a Library)				31/05/10		9/30/2011			9/30/2011
R3	Paddington Public School	PADDINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11					2/23/2011
R3	Paddington Public School	PADDINGTON	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)				31/03/11					2/21/2011
R3	Padioson Heights Public School	PADSTOW	NSW Government	Refurbishment - Student Tables (Student Amenities Upgrade)				31/03/11					1/11/2010
R3	Pagewood Public School	BOTANY	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11					2/20/2011
R3	Pagewood Public School	BOTANY	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)				31/03/11					2/21/2011
R3	Pakenham Lakeside Primary School	PAKENHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		3/30/2011			6/30/2010
R3	Pakenham Springs Primary School	PAKENHAM	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					1/20/2011
R3	Palmer Primary School	Palmer	SA Government	New Construction - Classroom (Construction including Classroom)				31/05/10					6/26/2010
R3	Palmer Island Public School	PALMER'S ISLAND	NSW Government	New Construction - Classroom (Construction including Classroom)				31/05/10		3/31/2011			3/29/2011
R3	Palmerston East State School	VIA INNSISPAH	QLD Government	New Construction - Library (Resource Centre)				31/05/10		6/30/2010			6/30/2010
R3	Palmyra Primary School	PALMYRA	WA Government	New Construction - Classroom (3 Classroom and art block)				31/03/11					1/19/2010
R3	Palmyra Primary School	PALMYRA	WA Government	Refurbishment - Classroom (Refurbish Classrooms)				31/03/11					1/10/2010
R3	Panania North Public School	PANANIA	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area/Canteen - Combined)				31/03/11					2/17/2011
R3	Panania Public School	PANANIA	NSW Government	New Construction - Library (Construction including Library)				31/03/11					2/26/2011
R3	Panania Public School	PANANIA	NSW Government	Refurbishment - Canteen (Canteen Upgrade)				31/03/11					2/15/2011
R3	Panawonica Primary School	PANNAWONICA	WA Government	New Construction - Classroom (Multipurpose block)				31/05/10		2/2/2011			2/2/2011
R3	Para Hills Junior Primary School	PARA HILLS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/05/10		6/25/2010			6/25/2010
R3	Para Hills Primary School	PARA HILLS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/03/11					9/24/2010
R3	Para Hills Primary School	PARA HILLS	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)				31/03/11					9/24/2010
R3	Paraburdo Primary School	PARABURDOO	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)				31/03/11					11/9/2010
R3	Paraburdo Primary School	PARABURDOO	WA Government	Refurbishment - Classroom (Upgrade classroom)				31/03/11					11/9/2010
R3	Peak Lake State School	PAKIPAKIPONES	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					11/9/2010
R3	Parke Christian School	PARKES	NSW Independent	New Construction - Library (Construction of Library)				31/05/10		9/30/2011			9/30/2011
R3	Parkhill Primary School	ASHWOOD	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11					1/31/2011
R3	Parklands School	ALBANY	WA Independent	New Construction - Library with classrooms (Library with classrooms)				31/05/10		1/11/2011			1/11/2011
R3	Parkton Primary School	Parkton	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		2/9/2011			2/9/2011
R3	Parkwood Primary School	PARKWOOD	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)				31/05/11					1/20/2010
R3	Parrangung Community School	VIA NEWMAN	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10		8/27/2010			9/30/2010
R3	Parrangung Community School	VIA NEWMAN	WA Independent	New Construction - Teacher Housing (Teacher Housing)				31/05/10		9/30/2010			8/31/2010
R3	Parramatta Public School	PARRAMATTA	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11					1/29/2011
R3	Parramatta Public School	PARRAMATTA	NSW Government	New Construction - Library (Construction including Library)				31/03/11					2/21/2011
R3	Paterston Public School	PATERSON	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)				31/05/10		3/31/2011			3/19/2011
R3	Patrick Estate State School	VIA LOWWOOD	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10		7/30/2010			7/30/2010
R3	Payne Road State School	THE GAP	QLD Government	New Construction - Library (Resource Centre)				31/03/11					2/16/2010
R3	Payne Road State School	THE GAP	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					1/21/2010
R3	Paynesville Primary School	PAYNESVILLE	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11					3/21/2011
R3	Peak Crossing State School	PEAK CROSSING	QLD Government	New Construction - Library (Resource Centre)				31/03/11					1/28/2010
R3	Peak Crossing State School	PEAK CROSSING	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					1/29/2010
R3	Peak Hill Central School	PEAK HILL	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)				31/03/11					3/11/2011
R3	Peats Ridge Public School	PEATS RIDGE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10		3/31/2011			3/8/2011
R3	Peel Language Development School	PORT KENNEDY	WA Government	New Construction - Library (Library)				31/03/11					7/26/2010
R3	Peel Language Development School	PORT KENNEDY	WA Government	New Construction - Classroom (Multipurpose Room)				31/03/11					7/26/2010
R3	Pega Creek Primary School	KARRATHA	WA Government	New Construction - Classroom (Multipurpose block)				31/03/11					10/12/2010
R3	Pega Creek Primary School	KARRATHA	WA Government	New Construction - Multipurpose facility (Addition of music room to covered assembly area)				31/03/11					10/12/2010
R3	Pembroke School	KENSINGTON PARK	SA Independent	New Construction - Early Learning Centre (Construction of Junior Primary classrooms and Early Learning Centre)				31/03/11					1/31/2011
R3	Peninsula Special Developmental School	DROMANA	VIC Government	New Construction - Classroom (Construction including Classroom)				31/05/10		8/18/2010			8/30/2010
R3	Pennant Hills Public School	PENNANT HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)				31/03/11					2/24/2011
R3	Penrhos College	COMO	WA Independent	New Construction - Early Learning Centre (Early Learning Centre)				31/03/11					1/29/2010
R3	Penrith Public School	PENRITH	NSW Government	New Construction - Library (Construction including Library)				31/03/11					2/17/2011
R3	Penrith Public School	PENRITH	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11					2/25/2011
R3	Penrith South Public School	PENRITH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11					2/15/2011
R3	Penrith South Public School	PENRITH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				31/03/11					2/26/2011
R3	Penrith Valley Learning Centre	WERRINGTON	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/05/10		3/31/2011			3/31/2011
R3	Penrith Primary School	PENSHURST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		7/28/2010			7/26/2010
R3	Para Bore Christian School, Bourke	Bourke	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)				31/05/10		9/30/2011			9/30/2011
R3	Perenjori Primary School	PERENJORI	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)				31/05/10		2/30/2011			2/2/2011
R3	Perth Primary School	PERTH	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)				31/03/11					3/31/2011
R3	Perth Waldorf School	PERTH	TAS Government	New Construction - Classroom (Extend Kindergarten learning space)				31/03/11					3/31/2011
R3	Peterborough Primary School	BIRBA LAKE	WA Independent	New Construction - Library and Multi purpose hall block (Library and Multi-purpose hall block)				31/03/11					3/29/2010
R3	Peterborough Primary School	PETERBOROUGH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/05/10		7/31/2010			7/31/2010
R3	Peterborough Primary School	PETERBOROUGH	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)				31/05/10		7/31/2010			7/31/2010
R3	Pis Wadhari Remote Community School	MURCHISON	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)				31/05/10		8/17/2010			8/17/2010
R3	Picton Public School	PICTON	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area/Canteen - Combined)				31/03/11					2/23/2011
R3	Picton Public School	PICTON	NSW Government	Refurbishment - Administration (Refurbishment of administration building)				31/03/11					2/21/2011
R3	Pierson Hills School (Bunbdee)	VIA KATHERINE	NT Government	New Construction - Library (Pigoss Holey - Resource Centre)				31/05/10		7/5/2010			7/5/2010
R3	Pine Creek School	PINE CREEK	NT Government	New Construction - Library (Resource Centre)				31/05/10		7/5/2010			7/5/2010
R3	Pinewood Primary School	MOUNT WAVERLEY	VIC Government	New Construction - Classroom (Refurbishment of Classroom)				31/03/11					1/31/2011
R3	Pinariara Primary School	PINARIARA	WA Government	New Construction - Classroom (3 Classroom and art block)				31/03/11					1/19/2010
R3	Pinariara Primary School	PINARIARA	WA Government	New Construction - Classroom (4 Classroom block)				31/03/11					1/19/2010
R3	Pinariara Primary School	PINARIARA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/05/10		8/30/2010			8/31/2010
R3	Pinjaroo Primary School	PINJAROO	NSW Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)				31/05/10		8/30/2010			8/30/2010
R3	Plainsburg Public School	WALL SEND	NSW Government	New Construction - Library (Construction including Library)				31/03/11					2/20/2011
R3	Plainsburg Public School	WALL SEND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/03/11					2/12/2010
R3	Pleasant Heights Public School	MOUNT PLEASANT	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)				31/03/11					2/24/2011
R3	Plympton Primary School	PLYMPTON	SA Government	Refurbishment - Library (Refurbishment including Library)				31/03/11					1/16/2010
R3	Point Clare Public School	POINT CLARE	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)				31/03/11					2/17/2011
R3	Point Lonsdale Primary School	POINT LONSDALE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/03/11					3/21/2011
R3	Point Pearce Aboriginal School	POINT PEARCE	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)				31/05/10					7/31/2010
R3	Pomona State School	POMONA	QLD Government	New Construction - Library (Resource Centre)				31/03/11					9/30/2010
R3	Pomona State School	POMONA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					1/19/2011
R3	Pomonal Primary School	POMONAL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		6/23/2010			6/21/2010
R3	Poonindie Community Learning Centre	POONINDIE	SA Government	New Construction - Library (Construction including Library)				31/05/10		7/30/2010			7/30/2010
R3	Pooraka Primary School	POORAKA	SA Government	Refurbishment - Library (Refurbishment including Library)				31/03/11					9/4/2010
R3	Porphyrnaaw State School	PORMPURAAW	QLD Government	New Construction - Library (Resource Centre)				31/05/10		11/30/2010			11/30/2010
R3	Porphyrnaaw State School	PORMPURAAW	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				31/05/10		11/30/2010			11/30/2010
R3	Port Augusta West Primary School	PORT AUGUSTA WEST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/03/11					11/8/2010
R3	Port Augusta West Primary School	PORT AUGUSTA WEST	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				31/03/11					11/8/2010
R3	Port Broughton Area School	PORT BROUGHTON	SA Government	Refurbishment - Classroom (Construction including Classroom)				31/03/11					1/19/2011
R3	Port Hedland Primary School	PORT HEDLAND	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)				31/03/11		11/22/2010			10/12/2010
R3	Port Hedland Primary School	PORT HEDLAND	WA Government	Refurbishment - Multi Purpose Hall (Upgrade covered area)				31/03/11					10/12/2010
R3	Port Hedland School of the Air	PORT HEDLAND	WA Government	New Construction - Covered Outdoor Learning Area (SOTA Covered area)				31/05/10		1/12/2012			4/4/2011
R3	Port Kennedy Primary School	PORT KENNEDY	WA Government	New Construction - Classroom (4 Classroom block)				31/03/11					7/29/2010
R3	Port Kennedy Primary School	PORT KENNEDY	WA Government	New Construction - Classroom (Multipurpose block)				31/03/11					7/20/2010
R3	Port Lincoln Junior Primary School	PORT LINCOLN	SA Government	New Construction - Library (Construction including Library)				31/03/11					12/27/2010
R3	Port Lincoln Primary School	PORT LINCOLN	SA Government	New Construction - Classroom (Construction including Classroom)				31/03/11					2/7/2011
R3	Port Macquarie Public School	PORT MACQUARIE	NSW Government	New Construction - Classroom (New Classroom/SPED Facilities)				31/03/11					2/15/2011
R3	Port Melbourne Primary School	PORT MELBOURNE	VIC Government	New Construction - Classroom (Construction including Classroom)				31/03/11					7/26/2010
R3	Port Phillip Specialist School	PORT MELBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		2/9/2011			4/8/2011
R3	Port Pine West Primary School	PORT PIRIE	SA Government	New Construction - Classroom (Construction including Classroom)				31/03/11					9/30/2010
R3	Port Pine West Primary School	PORT PIRIE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)				31/03/11					9/30/2010
R3	Port School	HAMILTON HILL	WA Independent	Refurbishment - Classroom (Classrooms)				31/05/10					7/30/2010
R3	Port School	HAMILTON HILL	WA Independent	New Construction - Bus Garage and Security (Bus Garage and Security)				31/05/10					9/30/2010
R3	Portland Primary School	PORTLAND	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		6/30/2010			8/2/2010
R3	Portland South Primary School	PORTLAND	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10		9/29/2010			9/29/2010
R3	Pottsville Beach Public School	POTTSVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)				31/03/11					2/26/2011
R3	Prezlau State School	PRENZLAU	QLD Government	New Construction - Library (Resource Centre)				31/05/10		6/30/2010			7/30/2010
R3	Preston East Primary School	PRESTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				31/05/10					4/4/2011
R3	Pretty Beach Public School	WAGSFARE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)				31/05/10		3/31/2011			3/16/2011
R3	Princes of Peace Lutheran College	EVERTON HILLS	QLD Independent										

R3	Pronon State School	PROSTON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	10/29/2010		10/29/2010
R3	Psவில் Catholic Primary School	WAHROONGA	NSW Catholic	New Construction - Library (Construction of Library)		31/03/11			3/31/2011
R3	Psவில் Catholic Primary School	WAHROONGA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	Purnululu Aboriginal Community Independent School	PURNULULU NATIONAL PARK	WA Independent	Refurbishment - School building (Refurbishment of building)		31/05/10	6/30/2010		12/21/2010
R3	Purnululu Aboriginal Community Independent School	PURNULULU NATIONAL PARK	WA Independent	New Construction - Teacher Housing (Teacher Housing)		31/05/10	9/30/2010		8/31/2010
R3	Purney Public School	KYDIE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/21/2011
R3	Purney Public School	KYDIE	NSW Government	Refurbishment - Administration (Staff Facilities Upgrade)		31/03/11			2/23/2011
R3	Pyrmble Ladies College	PYMBLE	NSW Independent	Refurbishment - Multi-use facility (Refurbishment of Multipurpose Hall and Library)		31/03/11	9/30/2011		9/30/2011
R3	Pyrmble Public School	PYMBLE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/21/2011
R3	Pyramid Hill College	PYRAMID HILL	VIC Government	New Construction - Library (Construction including Library)		31/05/10	2/23/2011		3/28/2011
R3	Qbha College	MINYO	NSW Independent	New Construction - Library (Construction of Library)		31/05/10	9/30/2011		9/30/2011
R3	Quairading District High School	QUAIRADING	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10			10/12/2010
R3	Quairading District High School	QUAIRADING	WA Government	Refurbishment - Multi Purpose Hall (Enclave covered area)		31/05/10	10/13/2010		10/12/2010
R3	Queen of Apostles Primary School	STAFFORD	QLD Catholic	New Construction - Library (Construct new library and learning spaces)		31/03/11			2/28/2011
R3	Queen of Apostles Primary School	STAFFORD	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbish existing Hall and classrooms)		31/03/11			2/28/2011
R3	Queen of Apostles School	RIVERTON	WA Catholic	New Construction - Covered Outdoor Learning Area, Canteen, Amenities (Construction of Covered Outdoor Learning Area, Canteen, Amenities)		31/03/11			3/31/2011
R3	Queen of Apostles School	RIVERTON	WA Catholic	Refurbishment - Library, Classrooms and Administration (Refurbishment of Library, Classrooms and Administration)		31/03/11			3/31/2011
R3	Queen of Peace Parish Primary School	ALTONA MEADOWS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			12/30/2010
R3	Queen of Peace Parish Primary School	ALTONA MEADOWS	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment to provide a Performine Arts Facility)		31/03/11			12/30/2010
R3	Queensland Independent College	MERRIMAC	QLD Independent	New Construction - Library (Construction including Library)		31/05/10	6/18/2010		6/18/2010
R3	Queensland School for Travelling Show Children	UPPER MOUNT GRAVATT	QLD Government	New Construction - Library (Resource Centre)		31/05/10	11/30/2010		11/30/2010
R3	Queensland School for Girls Ltd	MOSMAN	NSW Independent	New Construction - Multiuse Facility (Construction of combined Multipurpose Hall and Library Complex)		31/03/11	9/30/2011		9/30/2011
R3	Quinaloo Prep-10 State School	QUINALOO	QLD Government	New Construction - Library (Resource Centre)		31/05/10	12/31/2010		12/31/2010
R3	Quinaloo Prep-10 State School	QUINALOO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	12/31/2010		12/31/2010
R3	Rainbow Beach State School	RAINBOW BEACH	QLD Government	New Construction - Library (Resource Centre)		31/05/10	10/29/2010		10/29/2010
R3	Rainbow Primary School	RAINBOW	VIC Government	New Construction - Library (Construction including Library)		31/05/10	11/17/2010		11/15/2010
R3	Rainbow Ridge School for Steiner Education	LILLIAN ROCK VIA NIMBIN	NSW Independent	New Construction - Multi-use facility (Construction of Multipurpose Hall including a small Library and General Learning Area)		31/05/10	9/30/2011		9/30/2011
R3	Raleigh Public School	RALEIGH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	3/31/2011		3/22/2011
R3	Ramsgate Public School	RAMSGATE	NSW Government	New Construction - Library (Construction including Library)		31/03/11			21/7/2011
R3	Ramsgate Public School	RAMSGATE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11			3/31/2011
R3	Rangeway Primary School	RANGEWAY	WA Government	New Construction - Early Learning Centre (5 Class ECE block)		31/03/11			10/15/2010
R3	Rangeway Primary School	RANGEWAY	WA Government	New Construction - Classroom (Music as addition to covered area)		31/03/11			10/15/2010
R3	Rapville Public School	RAPVILLE	NSW Government	New Construction - Administration (New Administration Facilities)		31/05/10	3/31/2011		3/5/2011
R3	Rapville Public School	RAPVILLE	NSW Government	New Construction - Library (Construction including Library)		31/05/10	3/31/2011		3/31/2011
R3	Ravenswood State School	RAVENSWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	9/30/2010		9/30/2010
R3	Rawa Community School	VIA NEWMAN	WA Independent	New Construction - Library (Construction including Library)		31/05/10	11/30/2010		3/30/2011
R3	Rawa Community School	VIA NEWMAN	WA Independent	New Construction - Teacher Housing (Teacher Housing)		31/05/10	9/30/2010		8/31/2010
R3	Raymond Terrace Public School	RAYMOND TERRACE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/28/2011
R3	Raymond Terrace Public School	RAYMOND TERRACE	NSW Government	New Construction - Toilets (Construction including Toilets)		31/03/11			2/21/2011
R3	Raywood Primary School	RAYWOOD	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	1/19/2011		2/7/2011
R3	Red Cliffs East Primary School	RED CLIFFS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10			7/26/2010
R3	Red Cliffs Primary School	RED CLIFFS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			4/2/2011
R3	Red Hill Special School	RED HILL	QLD Government	New Construction - Library (Resource Centre)		31/05/10	8/31/2010		8/31/2010
R3	Red Hill Special School	RED HILL	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	8/31/2010		3/31/2011
R3	Redcliffe Special School	REDCLIFFE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	1/31/2011		1/31/2011
R3	Redland Bay State School	REDLAND BAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			3/31/2011
R3	Redlands College	WELLINGTON POINT	QLD Independent	New Construction - Multi Purpose Hall (Construct Junior Multi Purpose Hall)		31/03/11			7/23/2010
R3	Redlynch State College	REDLYNCH	QLD Government	New Construction - Library (Resource Centre)		31/03/11			11/12/2010
R3	Redlynch State College	REDLYNCH	QLD Government	Refurbishment - Classroom (Classrooms)		31/03/11			11/12/2010
R3	Regency Park Primary School	WANTIRNA	VIC Government	New Construction - Library (Construction including Library)		31/03/11			11/12/2010
R3	Regency Park School	Regency Park	SA Government	New Construction - Various (New Construction Sustainable Building)		31/03/11			5/2/2011
R3	Regent College	VICTORIA PARK	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			9/6/2010
R3	Rehoboth Christian College	KENWICK	WA Independent	New Construction - Multi purpose hall and classrooms (Multi purpose hall and classrooms)		31/03/11			3/31/2011
R3	Rehoboth Primary School	REHOBOTH	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10	6/22/2010		7/30/2010
R3	Reservoir East Primary School	RESERVOIR	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10			7/12/2010
R3	Reservoir Views Primary School	RESERVOIR	VIC Government	New Construction - Classroom (Views Regeneration)		31/03/11			8/23/2011
R3	Reverchon School	ESSENDON	VIC Catholic	New Construction - Classroom (Construction of two storey Classroom Building)		31/03/11			8/15/2010
R3	Revesby Public School	REVESBY	NSW Government	New Construction - Library (Construction including Library)		31/03/11			2/20/2011
R3	Revesby Public School	REVESBY	NSW Government	Refurbishment - Administration (Administration Upgrade)		31/03/11			2/21/2011
R3	Reynella South Primary School	REYNELLA SOUTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11			9/14/2010
R3	Richlands State School	RICHLANDS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	11/30/2010		11/30/2010
R3	Richmond Primary School	KENWICK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11			11/26/2010
R3	Richmond Primary School	RICHMOND	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11			8/2/2010
R3	Richmond Primary School	EAST FREMANTLE	WA Government	New Construction - Library (Construction including Library)		31/03/11			12/20/2010
R3	Richmond Primary School	EAST FREMANTLE	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11			12/20/2010
R3	Richmond Public School	RICHMOND	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/03/11			2/24/2011
R3	Richmond West Primary School	RICHMOND	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11			11/15/2010
R3	Riddells Creek Primary School	RIDDELLS CREEK	VIC Government	New Construction - Library (Construction including Library)		31/03/11			4/4/2011
R3	Ridgehaven Primary School	RIDGEHAVEN	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11			9/17/2010
R3	Ridgely Primary School	RIDGELY	TAS Government	New Construction - Multi Purpose Hall (Construct new Gymnasium - Ridgely Primary School and Waratah Primary School Amalgamation)		31/03/11			3/31/2011
R3	Ridgely Primary School	RIDGELY	TAS Government	Refurbishment - Office (Refurbish Reception and Administration areas)		31/03/11			3/31/2011
R3	Ridley Grove School B.7	WOODVILLE GARDENS	SA Government	New Construction - Various (New Construction Sustainable Building)		31/03/11			3/31/2011
R3	Ringarooma Primary School	RINGROOMA	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		31/05/10	6/30/2010		6/30/2010
R3	Ringrose Public School	GREYSTANES	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11			2/25/2011
R3	Ringrose Public School	GREYSTANES	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11			2/17/2011
R3	Ringwood Heights Primary School	RINGWOOD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			1/7/2011
R3	Rison Park Primary School	PORT PHIRIE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11			8/30/2010
R3	Rison Park Primary School	PORT PHIRIE	SA Government	New Construction - Library (Construction including Library)		31/03/11			8/30/2010
R3	Rivendell School	TOWNSWOOD WEST	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)		31/05/10	3/31/2011		3/31/2011
R3	River City Christian College	ECUCA	VIC Independent	New Construction - Multi Purpose Hall		31/05/10	8/31/2010		8/31/2010
R3	River Gum Primary School	HAMPTON PARK	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			12/20/2010
R3	Riverland Special School	BERRI	SA Government	New Construction - Library (Construction including Library)		31/05/10	12/10/2010		12/10/2010
R3	Riverleigh State School	RIVERLEIGH VIA MUNDUBBERA	QLD Government	New Construction - Library (Resource Centre)		31/05/10			3/31/2011
R3	Riverstone Adventist Christian School	ATKINSON	QLD Independent	New Construction - Library (Construct Primary Library)		31/05/10			8/8/2010
R3	Riverstone Christian College	MARYBOROUGH WEST	WA Independent	New Construction - Multi Purpose Hall (Construct Primary Multipurpose Hall)		31/03/11			11/30/2010
R3	Riverstone Public School	RIVERSTONE	NSW Government	New Construction - Classrooms (New Special Programs Room)		31/03/11			2/24/2011
R3	Riverstone Public School	RIVERSTONE	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/03/11			2/26/2011
R3	Roberts McCubbin Primary School	BOX HILL SOUTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			1/3/2011
R3	Robertstown Primary School	ROBERTSTOWN	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		31/05/10	6/21/2010		6/21/2010
R3	Robina State School	ROBINA	QLD Government	New Construction - Library (Resource Centre)		31/03/11			12/6/2010
R3	Robinson River School (Mungoobala)	VIA BORROLOOLA	NT Government	New Construction - Classroom (Classrooms)		31/05/10	8/27/2010		3/31/2011
R3	Robynvale Consolidated School	ROBYNVALE	VIC Government	New Construction - Library (Regeneration)		31/03/11			9/3/2011
R3	Rochdale State School	ROCHEDALE	QLD Government	New Construction - Library (Resource Centre)		31/03/11			3/31/2011
R3	Rochdale State School	ROCHEDALE	QLD Government	New Construction - Multi Purpose Hall (Multipurpose Sports Hall)		31/03/11			3/31/2011
R3	Rockbank Primary School	ROCKBANK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	12/15/2010		8/2/2010
R3	Rockingham Lakes Primary School	PORT KENNEDY	WA Government	New Construction - Early Learning Centre (5 Class ECE block)		31/03/11			8/18/2010
R3	Rockingham Lakes Primary School	PORT KENNEDY	WA Government	New Construction - Classrooms (4 Classroom block)		31/03/11			8/18/2010
R3	Rockingham Senior High School Education Support Centre	ROCKINGHAM	WA Government	New Construction - Classroom (Multipurpose Rooms)		31/05/10	8/13/2010		8/13/2010
R3	Rocheburn District High School	ROCHEBURNE	WA Government	New Construction - Library (Construction including Library)		31/05/10	7/20/2010		8/27/2010
R3	Rokeyby Primary School	ROKEYBY	TAS Government	Refurbishment - Classroom (Refurbish existing classrooms)		31/03/11			9/30/2010
R3	Roleystone District High School	ROLEYSTONE	WA Government	New Construction - Classrooms (4 Classroom block)		31/03/11			2/2/2011
R3	Roleystone District High School	ROLEYSTONE	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)		31/03/11			2/2/2011
R3	Rollingstone State School	ROLLINGSTONE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	11/30/2010		11/30/2010
R3	Rollingstone State School	ROLLINGSTONE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	11/30/2010		11/30/2010
R3	Roosty Hill Public School	ROOTY HILL	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/21/2011
R3	Roosty Hill Public School	ROOTY HILL	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11			2/23/2011
R3	Ropeley State School	ROPELEY	QLD Government	New Construction - Library (Resource Centre)		31/05/10	9/30/2010		9/30/2010
R3	Rosanna Golf Links Primary School	ROSANNA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			11/0/2011
R3	Rose Bay Public School	ROSE BAY	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/03/11			2/21/2011
R3	Rosehill Public School	ROSEHILL	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)		31/03/11			2/24/2011

R3	Rosehill Public School	ROSEHILL	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/03/11		2/20/2011
R3	Rosemeath Primary School	CLAREMONT	TAS Government	New Construction - Covered Outdoor Learning Area (Construct new Covered Outdoor Learning Areas - Hilton Rise PS and Claremont Park PS Amalgamations)		31/03/11		2/28/2011
R3	Rosetta Primary School	ROSETTA	TAS Government	New Construction - Library (Extend existing Library and Administration)		31/03/11		9/29/2010
R3	Rosetta Primary School	ROSETTA	TAS Government	New Construction - Classroom (Construct new classrooms)		31/03/11		9/29/2010
R3	Rosevale State School	ROSEVALE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/10		11/30/2010
R3	Roseville Public School	ROSEVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/25/2011
R3	Rosewood Public School	ROSEWOOD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/10	3/31/2011	3/31/2011
R3	Rosworthy Primary School	HERAWORTHEN	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		8/24/2011
R3	Rose Park Primary School	ALICE SPRINGS	NT Government	New Construction - Classroom (Classroom)		31/03/11		7/5/2010
R3	Rossmoyne Primary School	ROSSMOYNE	WA Government	New Construction - Classroom (2 x 4 Classroom blocks)		31/03/11		10/26/2010
R3	Rontrara Primary School	WILLETTON	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11		7/28/2010
R3	Ronnara Primary School	WILLETTON	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		7/28/2010
R3	Roxburgh Park Primary School	ROXBURGH PARK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		2/21/2011
R3	Roxburgh Rise Primary School	ROXBURGH PARK	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11		4/0/2011
R3	Roxby Downs Area School	ROXBURY DOWNS	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/22/2010
R3	Rozelle Public School	ROZELLE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11		2/26/2011
R3	Runcorn State School	SUNNYBANK	QLD Government	New Construction - Library (Resource Centre)		31/03/11		12/1/2010
R3	Runcorn State School	SUNNYBANK	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/1/2010
R3	Ruse Public School	RUSE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/24/2011
R3	Rushworth P-12 College	RUSHWORTH	VIC Government	New Construction - Library (Construction including Library)		31/03/10		3/28/2011
R3	Ruskin Park Primary School	CROYDON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		1/3/2011
R3	Russell Vale Public School	RUSSELL VALE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/03/11		2/21/2011
R3	Rutherford Primary School	RESERVOIR	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11		9/5/2011
R3	Ryan Catholic College	KIRWAN	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)		31/03/11		3/31/2011
R3	Ryde East Public School	NORTH RYDE	NSW Government	New Construction - Library (Construction including Library)		31/03/11		2/23/2011
R3	Ryde Public School	RYDE	NSW Government	New Construction - Library (Construction including Library)		31/03/11		2/20/2011
R3	Ryde Public School	RYDE	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)		31/03/11		3/1/2011
R3	Ryeford State School	VIA CLIFTON	QLD Government	New Construction - Library (Resource Centre)		31/03/10	12/31/2010	12/31/2010
R3	Ryeford State School	VIA CLIFTON	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/03/10	12/31/2010	12/31/2010
R3	Sacred Heart Catholic School	GOOMALLING	WA Catholic	New Construction - Library (Construction of Library)		31/03/10	3/31/2011	3/31/2011
R3	Sacred Heart Catholic School	GOOMALLING	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/10	3/31/2011	3/31/2011
R3	Sacred Heart College Middle School	MITCHELL PARK	SA Catholic	New Construction - Library and adjacent teaching spaces (Library)		31/03/11		3/31/2011
R3	Sacred Heart College Middle School	MITCHELL PARK	SA Catholic	Refurbishment - Classroom (Classroom Refurbishment)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	HIGHGATE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	YEPPOON	QLD Catholic	New Construction - Classroom (Construct music room)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	YEPPOON	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbishment to covered learning area)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	SANDGATE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered area)		31/03/11		12/28/2010
R3	Sacred Heart Primary School	SANDGATE	QLD Catholic	New Construction - Library (Construct library)		31/03/11		12/28/2010
R3	Sacred Heart Primary School	TOOWOOMBA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction covered learning area)		31/03/11		1/29/2011
R3	Sacred Heart Primary School	TOOWOOMBA	QLD Catholic	Refurbishment - Classroom (Refurbish Classrooms)		31/03/11		1/28/2011
R3	Sacred Heart Primary School	CASTERTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/10	7/31/2010	7/31/2010
R3	Sacred Heart Primary School	YARRAWONGA	VIC Catholic	New Construction - Library (Construction of Contemporary Library)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	YARRAWONGA	VIC Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		3/31/2011
R3	Sacred Heart Primary School	CRYDON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11		3/31/2011
R3	Sacred Heart School	COLAC	VIC Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		9/1/2010
R3	Sacred Heart School	COLAC	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11		8/1/2010
R3	Sacred Heart School	CORRYONG	VIC Catholic	New Construction - Library (Construction of Contemporary Library)		31/03/10		7/30/2010
R3	Sacred Heart School	CORRYONG	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)		31/03/10	7/30/2010	7/30/2010
R3	Sacred Heart School	NEWPORT	VIC Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		12/1/2010
R3	Sacred Heart School	NEWPORT	VIC Catholic	New Construction - Library (Construction of Contemporary Library)		31/03/11		12/1/2010
R3	Sacred Heart School	COOTAMUNDRA	NSW Catholic	New Construction - Library (Construction of Library)		31/03/11		3/1/2011
R3	Sacred Heart School	COOTAMUNDRA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		31/03/11		1/23/2011
R3	Sacred Heart School	TOCUMWAL	NSW Catholic	Refurbishment - Library (Refurbishment of Library and Facilities)		31/03/10		9/30/2010
R3	Sacred Heart School	PALMERSTON	NT Joint	New Construction - Library (Library Extension)		31/03/11		9/1/2010
R3	Sacred Heart School	PALMERSTON	NT Joint	Refurbishment - Classroom (Upgrade of classrooms)		31/03/11		9/1/2010
R3	Sacred Heart School	LAUNCESTON	TAS Catholic	New Construction - Multi Purpose Hall (Construction of new Multipurpose Hall)		31/03/11		12/12/2010
R3	Sacred Heart School	LAUNCESTON	TAS Catholic	Refurbishment - Library, Classroom (Refurbish Library and adjacent General Learning area.)		31/03/11		12/12/2010
R3	Saint Carlo Borromeo Primary School	ERLENVALE	VIC Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		3/1/2011
R3	Saint Carlo Borromeo Primary School	ERLENVALE	VIC Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11		3/1/2011
R3	Salisbury North R 7 School	SALISBURY NORTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11		10/22/2010
R3	Salisbury North West Primary School	SALISBURY NORTH	SA Government	New Construction - Classroom (Construction including Classroom)		31/03/11		3/28/2011
R3	Salisbury Park Primary School	SALISBURY PARK	SA Government	New Construction - Library (Construction including Library)		31/03/11		10/25/2010
R3	Salt Ash Public School	SALT ASH	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/10	3/31/2011	3/31/2011
R3	Samaria College	WHYALLA	SA Catholic	New Construction - Multi Purpose Hall (New Activity Hall)		31/03/11		3/31/2011
R3	Samford State School	SAMFORD	QLD Government	New Construction - Library (Resource Centre)		31/03/11		3/31/2011
R3	Samford State School	SAMFORD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		3/31/2011
R3	Sandgate State School	SANDGATE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		2/4/2011
R3	Sandgate State School	SANDGATE	QLD Government	New Construction - Library (Resource Centre)		31/03/11		3/2/2011
R3	Sandringham Primary School	SANDRINGHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11		5/9/2011
R3	Sandstone Primary School	SANDSTONE	WA Government	New Construction - Library (Construction including Library)		31/03/10	10/10/2010	10/27/2010
R3	Sandy Bay Infant School	SANDY BAY	TAS Government	New Construction - Classroom (Construct new classrooms)		31/03/10	10/29/2010	10/29/2010
R3	Sandy Bay Infant School	SANDY BAY	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)		31/03/10	10/29/2010	10/29/2010
R3	Sandy Hollow Public School	SANDY HOLLOW	NSW Government	New Construction - Library (Construction including Library)		31/03/10		3/25/2011
R3	Santa Maria College	ATTADALE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11		2/25/2011
R3	Sassafras Primary School	SASSAFRAS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/10	1/9/2011	3/21/2011
R3	SCEGGS Darlinghurst School of the Air	DARLINGBURST	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11		9/30/2011
R3	School of the Good Shepherd	BROKEN HILL	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/10	3/31/2011	3/2/2011
R3	Schools of Isolated and Distance Education (SIDE)	GLADSTONE PARK	VIC Catholic	New Construction - Classroom (Construction of Contemporary Learning Centre)		31/03/11		9/1/2010
R3	Schools of Isolated and Distance Education (SIDE)	LEEDERVILLE	WA Government	New Construction - Library (Library)		31/03/11		2/3/2011
R3	Schools of Isolated and Distance Education (SIDE)	LEEDERVILLE	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		2/3/2011
R3	Scone Public School	SCONE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11		2/26/2011
R3	Scone Public School	SCONE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/15/2011
R3	Scotdale Primary School	SCOTSDALE	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		31/03/11		3/31/2011
R3	Scotdale Primary School	SCOTSDALE	TAS Government	Refurbishment - Library, Administration (Refurbish of Library and Administration areas)		31/03/11		3/31/2011
R3	Serbotne Christian School	SOMERSET	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/10	7/31/2010	8/31/2010
R3	Seaford Park Primary School	SEAFORD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		10/18/2010
R3	Sebastopol Primary School	SEBASTOPOL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/10	12/1/2010	11/29/2010
R3	Settlers Primary School	BALDVIS	WA Government	New Construction - Classroom (4 Classroom blocks)		31/03/11		8/19/2010
R3	Settlers Primary School	BALDVIS	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11		8/10/2010
R3	Sevmour East Primary School	SEVMOUR	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		5/30/2011
R3	Sevmour Primary School	SEVMOUR	VIC Government	New Construction - Library (Construction including Library)		31/03/11		5/30/2011
R3	Sheldon Christian College	CONDON	QLD Independent	New Construction - Multi Purpose Hall (Sports Stadium / Community Centre)		31/03/11		1/30/2011
R3	Shelvey Public School	SHALVEY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/24/2011
R3	Shelvey Public School	SHALVEY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11		2/21/2011
R3	Shihai Bay School	DEHMAN	WA Government	Refurbishment - Multi Purpose Hall (Extend covered area)		31/03/10	6/4/2010	10/29/2010
R3	Shelford Girls Grammar	CALFIELD	VIC Independent	New Construction - Multi Purpose Hall (Shelford Multi Purpose Hall)		31/03/10	9/10/2010	12/10/2010
R3	Shenton College Deaf Education Centre	SHENTON PARK	WA Government	New Construction - Classroom (Multipurpose Room)		31/03/10	12/9/2010	3/28/2011
R3	Sherrington East Primary School	SHEPPARDTON EAST	VIC Government	New Construction - Library (Construction including Library)		31/03/10		12/27/2010
R3	Sherrin Primary School	BREAR HILL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/11		3/11/2011
R3	Sherrin Community School	SASSAFRAS	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/10	1/19/2011	3/21/2011
R3	Sherrwood Hills Christian School	BRADBURY	NSW Independent	New Construction - Library (Construction of Library Resource Centre)		31/03/10	9/30/2011	9/30/2011
R3	Sherrwood State School	SHERWOOD	QLD Government	New Construction - Library (Resource Centre)		31/03/11		1/25/2011
R3	Sherrwood State School	SHERWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		1/26/2011
R3	Shorthland Public School	SHORTLAND	NSW Government	New Construction - Library (Construction including Library)		31/03/11		2/21/2011
R3	Shorthland Public School	SHORTLAND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/11		2/23/2011
R3	Siena Catholic Primary School	SIPPY DOWNS	QLD Catholic	New Construction - Multi Purpose Hall (Consort Hall)		31/03/11		2/28/2011
R3	Silverton State School	SILD CRAWOOD	QLD Government	New Construction - Library (Resource Centre)		31/03/10	10/29/2010	12/27/2010
R3	Silverton Primary School	NOBLE PARK NORTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/27/2010
R3	Sinau College	BURBANK	QLD Independent	Refurbishment - Library (Refurbish existing structure to become Primary Library)		31/03/10		6/30/2010
R3	Sinau College	BURBANK	QLD Independent	Refurbishment - Disabled Toilet facilities, Rebuild Disabled Toilet facilities		31/03/10		6/30/2010
R3	Singleton Primary School	SINGLETON	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11		2/1/2011
R3	Singleton Primary School	SINGLETON	WA Government	New Construction - Multipurpose facility (Multipurpose rooms addition to Covered assembly area)		31/03/11		2/1/2011
R3	Sir Eric Woodward Memorial School	ST IVES	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/03/10	3/31/2011	3/5/2011
R3	Skene Street School (Stavel)	STAWELL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/03/10	6/23/2010	9/6/2010
R3	Slacks Creek State School	FASEY HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		11/30/2010
R3	Slade Point State School	SLADE POINT MACKAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11		12/20/2010

R3	Slade Point State School	SLADE POINT MACKAY	QLD Government	New Construction - Library (Resource Centre)		31/03/11			12/20/2010
R3	Smeaton Primary School	SMEATON	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	8/4/2010		8/2/2010
R3	Smith Creek Primary School	SMITHFIELD	SA Government	New Construction - Various (New Construction Sustainable Building)		31/05/10			31/01/2011
R3	Smithfield Plains Junior Primary School	SMITHFIELD PLAINS	SA Government	New Construction - Various (New Construction Sustainable Building)		31/05/10			31/01/2011
R3	Smithfield Plains Primary School	SMITHFIELD PLAINS	SA Government	New Construction - Various (New Construction Sustainable Building)		31/03/11			3/31/2011
R3	Smithton Primary School	SMITHTON	TAS Government	Refurbishment - Library (Refurbish existing Library and staff amenities)		31/03/11			3/31/2011
R3	Smithton Primary School	SMITHTON	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)		31/03/11			31/01/2011
R3	Snowtown Area School	SNOWTOWN	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10			61/8/2010
R3	Soldiers Point Public School	SOLDIERS POINT	NSW Government	New Construction - Administration (New Administration Facilities)		31/03/11			21/7/2011
R3	Solonotown Primary School	SOLOMONTOWN	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/03/11			10/19/2010
R3	Solonotown Primary School	SOLOMONTOWN	SA Government	Refurbishment - Library (Refurbishment including Library)		31/03/11			10/19/2010
R3	Solway Primary School	ASHBURTON	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/28/2011
R3	Somersby Public School	GOSFORD	NSW Government	New Construction - Library (Construction including Library)		31/05/10	3/31/2011		3/29/2011
R3	Somersby Public School	GOSFORD	NSW Government	Refurbishment - Administration (Administration Staff Upgrade)		31/05/10	3/31/2011		3/19/2011
R3	Somersby Primary School	SOMERSSET	TAS Government	New Construction - Library (Construct New Library - Somerset PS & West Somerset PS Amalgamation)		31/03/11			3/31/2011
R3	Somersby Primary School	SOMERSSET	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall - Somerset PS & West Somerset PS Amalgamation)		31/03/11			3/31/2011
R3	Sorrento Primary School	SORRENTO	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11			2/5/2011
R3	Sorrento Primary School	SORRENTO	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)		31/03/11			2/5/2011
R3	South Australian School for Vision Impaired	PARK HOLME	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10			7/30/2010
R3	South Bunbury Primary School	SOUTH BUNBURY	WA Government	New Construction - Library (Construction including Library)		31/03/11			7/24/2010
R3	South Bunbury Primary School	SOUTH BUNBURY	WA Government	New Construction - Classroom (3 Classroom and art block)		31/03/11			7/24/2010
R3	South Burnett Catholic College	KINGAROY	QLD Catholic	New Construction - Library (Extend Library)		31/03/11			1/28/2010
R3	South Burnett Catholic College	KINGAROY	QLD Catholic	New Construction - Multi Purpose Hall (Extend Multi Purpose Building)		31/03/11			1/28/2010
R3	South Coogee Primary School	BELLAR	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11			6/29/2010
R3	South Coogee Primary School	BELLAR	WA Government	New Construction - Classroom (Multipurpose block)		31/03/11			6/29/2010
R3	South Geaville Christian Community School	GEAVILLE	NSW Independent	New Construction - Classroom (Construction of classrooms to replace demountables)		31/05/10	9/30/2011		9/30/2011
R3	South Halls Head Primary School	HALLS HEAD	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/11			12/2/2010
R3	South Halls Head Primary School	HALLS HEAD	WA Government	New Construction - Classroom (4 Classroom block)		31/05/11			12/2/2010
R3	South Holland Primary School	SOUTH HOLLAND	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/03/11			9/6/2010
R3	South Holland Primary School	SOUTH HOLLAND	WA Government	Refurbishment - Classroom (Classroom Upgrade)		31/03/11			9/6/2010
R3	South Johnstone State School	SOUTH JOHNSTONE	QLD Government	Refurbishment - Classroom		31/05/10	7/30/2010		7/30/2010
R3	South Merredin Primary School	MERRIDIN	WA Government	New Construction - Classroom (3 Classroom and art block)		31/03/11			3/31/2011
R3	South Newman Primary School	NEWMAN	WA Government	New Construction - Library (Construction including Library)		31/03/11			3/31/2011
R3	South Newman Primary School	NEWMAN	WA Government	Refurbishment - Classroom (Upgrade of library to classrooms)		31/03/11			11/6/2010
R3	South Perth Primary School	SOUTH PERTH	WA Government	New Construction - Classroom (3 Classroom and art block)		31/03/11			11/23/2010
R3	South Perth Primary School	SOUTH PERTH	WA Government	New Construction - Multi Purpose Hall (Covered area with Music)		31/03/11			11/23/2010
R3	South Thornlie Primary School	THORNIE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)		31/03/11			8/24/2010
R3	South Thornlie Primary School	THORNIE	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)		31/03/11			8/24/2010
R3	South Yarra Primary School	SOUTH YARRA	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			2/28/2011
R3	Southbrook Central State School	SOUTHBOOK	QLD Government	New Construction - Library (Resource Centre)		31/05/10	1/31/2011		1/31/2011
R3	Southbrook Central State School	SOUTHBOOK	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	1/31/2011		1/31/2011
R3	Southern Christian College	KINGSTON	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10			71/9/2010
R3	Southern Cross Baptist Church Christian School	ENGADINE	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Hall which includes a Library Facility)		31/05/10	9/30/2011		9/30/2011
R3	Southern Cross Catholic High School	SOUTHERN CROSS	WA Government	New Construction - Early Learning Centre (Construction including Early Learning Centre)		31/05/10	2/2/2011		2/2/2011
R3	Southern Cross Primary School	ENDEAVOUR HILLS	VIC Government	New Construction - Multi Purpose Hall (Refurbishment of Classroom)		31/03/11			12/15/2010
R3	Southern Cross School	BALLINA EAST	NSW Government	New Construction - Library (Construction including Library)		31/03/11			2/21/2011
R3	Southern Cross School	BALLINA EAST	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11			2/24/2011
R3	Southport Special School	SOUTHPORT	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	10/29/2010		10/29/2010
R3	Southside Montessori School	RIVERWOOD	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)		31/05/10	9/30/2011		9/30/2011
R3	Southvale Primary School	NOBLE PARK	VIC Government	New Construction - Classroom (Regeneration)		31/03/11			9/5/2011
R3	Southwell Primary School	HAMILTON HILL	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10	9/20/2010		9/20/2010
R3	Spearswood Primary School	SPEARWOOD	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)		31/05/11			8/10/2011
R3	Spearswood Primary School	SPEARWOOD	WA Government	New Construction - Library (Construction including Library)		31/03/11			8/10/2011
R3	Spencer Park Primary School	ALBANY	WA Government	New Construction - Classroom (3 Classroom and music block)		31/03/11			11/2/2010
R3	Spensley Street Primary School	LIFTON HILL	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			3/21/2011
R3	Spenswood Primary School	NEWPORT	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	9/29/2010		9/27/2010
R3	Spring Gully Primary School	BENDIGO	VIC Government	New Construction - Library (Construction including Library)		31/03/11			4/4/2011
R3	Springdale Heights Public School	LAVINGTON	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/03/11			2/5/2011
R3	Springdale Heights Public School	LAVINGTON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/03/11			2/21/2011
R3	Springfield Gardens Primary School	WEST MOONAH	TAS Government	New Construction - Library (Construct new Library)		31/03/11			3/31/2011
R3	Springfield Gardens Primary School	WEST MOONAH	TAS Government	New Construction - Classroom (Construct new classrooms)		31/03/11			3/31/2011
R3	Springhurst Primary School	SPRINGHURST	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	9/29/2010		9/29/2010
R3	Springuare State School	SPRINGSURE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	11/30/2010		11/30/2010
R3	Springuare State School	SPRINGSURE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	11/30/2010		11/30/2010
R3	Springvale Heights Primary School	SPRINGVALE	VIC Government	New Construction - Classroom (Construction including Classroom)		31/03/11			9/5/2011
R3	Springvale Primary School	SPRINGVALE	VIC Government	New Construction - Library (Construction including Library)		31/03/11			9/5/2011
R3	Springvale South Primary School	SPRINGVALE SOUTH	VIC Government	New Construction - Classroom (Regeneration)		31/03/11			9/5/2011
R3	Springvale West Primary School	SPRINGVALE	VIC Government	New Construction - Classroom (Regeneration)		31/03/11			9/5/2011
R3	Springwell Primary School	NEWSWADING	VIC Government	New Construction - Library (Construction including Library)		31/03/11			5/28/2011
R3	St Agatha's Primary School	CRANBOURNE	VIC Catholic	New Construction - Library (Construction of Library)		31/03/11			10/15/2010
R3	St Agatha's Primary School	CRANBOURNE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11			10/15/2010
R3	St Aidan's Primary School	ROOTY HILL	NSW Catholic	Refurbishment - Library (Refurbishment of Library)		31/03/11			10/22/2010
R3	St Aidan's Primary School	ROOTY HILL	NSW Catholic	New Construction - Classroom (Construction of Classroom)		31/03/11			10/22/2010
R3	St Alban Heights Primary School	ST ALBANS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			2/28/2011
R3	St Alban Meadows Primary School	ST ALBANS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			1/51/2011
R3	St Alban North Primary School	ST ALBANS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			11/15/2010
R3	St Alban South Primary School	ST ALBANS	VIC Government	New Construction - Library (Construction including Library)		31/03/11			11/15/2010
R3	St Albert's School	LOXTON	SA Catholic	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	3/31/2011		3/31/2011
R3	St Albert's School	LOXTON	SA Catholic	New Construction - Library (Library)		31/05/10	3/31/2011		3/31/2011
R3	St Ailphee School	BALLARAT EAST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			9/17/2010
R3	St Ailphee School	BALLARAT EAST	VIC Catholic	New Construction - Classroom (Construction of Classroom)		31/03/11			9/17/2010
R3	St Aloysius Catholic College	KINGSTON BEACH	TAS Catholic	New Construction - Multi Purpose Hall (Construction of a new Multi Purpose Hall)		31/03/11			10/18/2010
R3	St Aloysius Catholic College	KINGSTON BEACH	TAS Catholic	New Construction - Classroom (Construction of a new Middle Learning Centre)		31/03/11			10/18/2010
R3	St Ambrose Primary School	CONCORD WEST	NSW Catholic	New Construction - Library (Construction of Library)		31/03/11			3/31/2011
R3	St Ambrose Primary School	CONCORD WEST	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Andrew Christian College	BURWOOD	VIC Independent	New Construction - Multi Purpose Hall (Hall / Gymnasium)		31/03/11			31/1/2011
R3	St Andrew's Christian School	CLARENSIA VIA GRAFTON	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of a Covered Outdoor Learning Area)		31/05/10	9/30/2011		9/30/2011
R3	St Andrew's Primary School	ST ANDREWS	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10			4/5/2011
R3	St Andrew's School	MALBAR	NSW Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11			3/31/2011
R3	St Andrew's School	MALBAR	NSW Catholic	New Construction - Library (Construction of Library)		31/03/11			3/31/2011
R3	St Anne's Catholic School	HARVEY	WA Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11			3/31/2011
R3	St Anne's Catholic School	HARVEY	WA Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)		31/03/11			3/31/2011
R3	St Anne's Central School	TEMORA	NSW Catholic	Refurbishment - Student Amenities (Refurbishment of Student Amenities including disability lift and associated elevated walkways)		31/03/11			3/31/2011
R3	St Anne's Central School	TEMORA	NSW Catholic	Refurbishment - Library (Relocate and Refurbishment of Library and Administration)		31/03/11			3/31/2011
R3	St Anne's School	SEAFORD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	7/30/2010		7/30/2010
R3	St Ann's Special School	MARION	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose area/Music)		31/05/10	3/31/2011		3/31/2011
R3	St Anthony's Catholic Primary School	PICTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Anthony's School	GREENMOUNT	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Anthony's School	GREENMOUNT	WA Catholic	New Construction - Classroom (Construction of Classroom)		31/03/11			3/31/2011
R3	St Anthony's School	MILLICENT	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Anthony's School	TOOWOOMBA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)		31/03/11			3/28/2011
R3	St Anthony's School	ALPHINGTON	VIC Catholic	Refurbishment - Multipurpose building comprising library, classrooms and learning atrium. (Refurbishment of Multi purpose area.)		31/03/11			12/31/2010
R3	St Anthony's School	ALPHINGTON	VIC Catholic	New Construction - Multipurpose building comprising library, classrooms and learning atrium. (Construction of multipurpose learning atrium.)		31/03/11			12/31/2010
R3	St Anthony's School	MARFIELD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Anthony's School	MARFIELD	NSW Catholic	New Construction - Classroom		31/03/11			3/31/2011
R3	St Augustine's Parish Primary School	CURRUMBIN WATERS	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)		31/03/11			2/7/2011
R3	St Augustine's Parish Primary School	CURRUMBIN WATERS	QLD Catholic	New Construction - Classroom (Provision of new classrooms and admin space)		31/03/11			2/7/2011
R3	St Augustine's Primary School	WODONGA	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Extension to provide Multipurpose Building)		31/03/11			3/31/2011
R3	St Augustine's Primary School	WODONGA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11			3/31/2011
R3	St Augustine's Primary School	COFFEYS HARBOUR	NSW Catholic	New Construction - Classroom (Construction of Classrooms)		31/03/11			3/31/2011
R3	St Augustine's Primary School	COFFEYS HARBOUR	NSW Catholic	Refurbishment - Library (Refurbishment of Library and Reinforcement of Administration)		31/03/11			3/31/2011
R3	St Augustine's Primary School	KEILOR	VIC Catholic	New Construction - Classroom (Construction of Classroom)		31/03/11			9/30/2010
R3	St Augustine's Primary School	KEILOR	VIC Catholic	New Construction - Library (Construction of Contemporary Library)		31/03/11			9/30/2010

R3	St Augustine's School	MOSSMAN	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			12/28/2010
R3	St Augustine's School	MOSSMAN	QLD Catholic	Refurbishment - Library (Refurbishment including Library)	3/03/11			12/29/2010
R3	St Augustine's School	YARRAVILLE	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	3/03/11			11/2/2010
R3	St Augustine's School	YARRAVILLE	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	3/03/11			11/2/2010
R3	St Augustine's School	RIVERVALE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Augustine's School	RIVERVALE	WA Catholic	Refurbishment - Classroom and Administration (Refurbishment of Classroom and Administration)	3/03/11			3/31/2011
R3	St Barbara's Parish School	KOZYI DOWNS	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Bede's Primary School	RED HILL	ACT Joint	New Construction - Multi Purpose Hall (Hall)	3/03/11			1/28/2011
R3	St Bede's Primary School	RED HILL	ACT Joint	Refurbishment - Library (Refurbishment including Library)	3/03/11			10/30/2010
R3	St Benedict's Parish School	BURWOOD	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)	3/03/11			6/20/2010
R3	St Benedict's Parish School	BURWOOD	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	3/03/11			6/20/2010
R3	St Bernadette's Catholic Primary School	PORT KENNEDY	WA Catholic	New Construction - Library (Construction of Library)	3/03/11			3/31/2011
R3	St Bernadette's Catholic Primary School	PORT KENNEDY	WA Catholic	Refurbishment - Classroom (Refurbishment of Classroom)	3/03/11			3/31/2011
R3	St Bernadette's Primary School	THE BASIN	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	3/03/11			3/31/2011
R3	St Bernadette's School	SUNSHINE NORTH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			9/30/2010
R3	St Bernadine's School	REGENTS PARK	QLD Catholic	New Construction - Multi Purpose Hall (Construction of hall)	3/03/11			12/17/2010
R3	St Bernards Primary School	COBURG EAST	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	3/03/11			7/28/2010
R3	St Bernards Primary School	COBURG EAST	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	3/03/11			12/1/2010
R3	St Bernards Primary School, Batemans Bay	BATEHAVEN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			12/31/2010
R3	St Bernards School	KOONJUP	WA Catholic	New Construction - Classroom (Construction of Classrooms)	3/05/10		3/31/2011	3/31/2011
R3	St Bernards School	KOONJUP	WA Catholic	New Construction - Library (Refurbishment of Library and Administration)	3/05/10		3/31/2011	3/31/2011
R3	St Bernards School	WANGARATTA	VIC Catholic	New Construction - Multipurpose building comprising hall and classrooms (Construction of Multipurpose Building)	3/03/11			3/31/2011
R3	St Bernards School	BOTANY	NSW Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)	3/03/11			3/31/2011
R3	St Brendan's Catholic Primary School	LAKE MUNMORAH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and Early Learning Centre)	3/03/11			3/31/2011
R3	St Brendan's Primary School	DUNNSTOWN	VIC Catholic	New Construction - Multi Purpose building comprising library and classrooms (Construction of modular multi purpose resource centre)	3/05/10			6/30/2010
R3	St Brendan's School	SHEPPARTON	VIC Catholic	New Construction - Classroom (Construction of Classrooms)	3/03/11			3/31/2011
R3	St Brendan's School	SHEPPARTON	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	3/03/11			3/31/2011
R3	St Brendan's School	HEMINGTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	3/03/11			9/10/2010
R3	St Brigids Primary School	ROSEWOOD	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			7/1/2010
R3	St Brigids Primary School	GISBORNE	VIC Catholic	New Construction - Multi purpose building comprising Library and Classrooms (Extension to provide Discovery Resource Centre)	3/03/11			12/20/2010
R3	St Brigids Primary School	Marrickville	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			1/31/2011
R3	St Brigids Primary School	Marrickville	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	3/03/11			1/31/2011
R3	St Brigids Primary School	BRANSTON	NSW Catholic	New Construction - Library (Construction of Library)	3/05/10		3/31/2011	3/31/2011
R3	St Brigids Primary School	BRANSTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/05/10		3/31/2011	3/31/2011
R3	St Brigid's Primary School (Coonamble)	COONAMBLE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Construction of Classroom)	3/03/11			10/1/2010
R3	St Brigid's Primary School (Coonamble)	COONAMBLE	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	3/03/11			10/1/2010
R3	St Brigid's School	KILBURN	SA Catholic	New Construction - Classrooms (Flexible Multipurpose Learning Area)	3/03/11			3/31/2011
R3	St Brigid's School	COLLIE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/05/10		3/31/2011	3/31/2011
R3	St Catharine's Primary School	LISMORE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11		3/31/2011	3/31/2011
R3	St Catherine's Catholic College	SINGLETON	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classroom)	3/03/11			1/31/2011
R3	St Catherine's Catholic College	SINGLETON	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)	3/03/11			1/31/2011
R3	St Catherine's Catholic Primary School	BERWICK	VIC Catholic	New Construction - Classroom (Construction of contemporary classroom building.)	3/03/2011			11/30/2010
R3	St Catherine's Catholic Primary School	BERWICK	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	3/03/2011			11/30/2010
R3	St Catherine's School	PROSERPINE	QLD Catholic	New Construction - Library (Construct Library)	3/03/2011			2/28/2011
R3	St Catherine's School	PROSERPINE	QLD Catholic	New Construction - Classrooms (Construct covered learning area /multipurpose spaces)	3/03/2011			2/28/2011
R3	St Cecilia's Parish School	GLEN IRIS	VIC Catholic	New Construction - Multipurpose building comprising hall and classrooms (Construction of Multipurpose Building)	3/03/11			1/28/2010
R3	St Cecilia's Parish School	GLEN IRIS	VIC Catholic	Refurbishment - Library (Refurbishment to create a Contemporary Library)	3/03/11			1/28/2010
R3	St Charles Borromeo Primary School	Templestowe	VIC Catholic	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Community Hall)	3/03/11			9/10/2010
R3	St Charles' Primary School	RYDE	NSW Catholic	Refurbishment - Classrooms and Library (and Staff Annex)	3/03/11			3/31/2011
R3	St Charles' Primary School	RYDE	NSW Catholic	New Construction - Hall and Classrooms (Multi-Purpose Hall, Classrooms and Administration Area)	3/03/11			3/31/2011
R3	St Christopher's School	SYDNEY	VIC Catholic	New Construction - Multi Purpose Hall (Extension of multi purpose hall)	3/05/10			8/30/2010
R3	St Christopher's School	PANANNA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and Replacement of Classrooms)	3/03/11			3/31/2011
R3	St Christopher's School	PANANNA	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)	3/03/11			2/29/2011
R3	St Clair Public School	ST CLAIR	NSW Government	Refurbishment - Classrooms (Classroom Facilities Upgrade)	3/03/11			2/29/2011
R3	St Clair Public School	ST CLAIR	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	3/03/11			2/24/2011
R3	St Clare of Assisi Primary School	CONDOR	ACT Joint	New Construction - Classroom (Classrooms)	3/03/11			1/29/2011
R3	St Clare's School	TULLY	QLD Catholic	New Construction - Library (Construct Library)	3/03/11			12/28/2010
R3	St Clare's School	TULLY	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			12/28/2010
R3	St Colman's School	HOME HILL	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct a covered learning area)	3/05/10		12/31/2010	12/31/2010
R3	St Columban's Primary School	MAYFIELD	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration)	3/03/11			1/31/2011
R3	St Columban's Primary School	MAYFIELD	NSW Catholic	New Construction - Library (Construction of Library)	3/03/11			1/31/2011
R3	St Columba's Memorial School	YORKETOWN	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose)	3/05/10		3/31/2011	3/31/2011
R3	St Columba's School	BAYSWATER	WA Catholic	New Construction - Library and Multi Purpose Hall (New Construction - Lib and Hall)	3/03/11			3/31/2011
R3	St Columba's School	BAYSWATER	WA Catholic	New Construction - Toilet block for Hall (New Construction - toilet)	3/03/11			3/31/2011
R3	St Columba's School	BALLARAT NORTH	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)	3/03/11			10/1/2010
R3	St Edward the Confessor School	DAISY HILL	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			2/28/2011
R3	St Edward the Confessor School	DAISY HILL	QLD Catholic	Refurbishment - Classrooms (Classroom Refurbishments)	3/03/11			2/28/2011
R3	St Emile's Catholic Primary School	CANNING VALE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Emile's Catholic Primary School	CANNING VALE	WA Catholic	New Construction - Classrooms (Construction of Classrooms)	3/03/11			3/31/2011
R3	St Euphemia College	BANKSTOWN	NSW Independent	Refurbishment - Multi-use Facility (Refurbishment of existing buildings to create Multipurpose Hall/Library/Outdoor Learning Area)	3/03/11		9/30/2011	9/30/2011
R3	St Felix's Primary School	BANKSTOWN	NSW Catholic	New Construction - Library (Construction of Library and Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Fiore's School	LECHHARDT	NSW Catholic	New Construction - Classrooms (Construction of Classrooms, Canteen and Administration)	3/05/10		3/31/2011	3/31/2011
R3	St Fidelis Primary School	MORELAND	VIC Catholic	New Construction - Multipurpose building comprising hall and classrooms (Construction of Multipurpose Building)	3/03/11			3/26/2011
R3	St Finbar's School	QUILPE	QLD Catholic	Refurbishment - Classrooms (Refurbish class rooms)	3/05/10		3/31/2011	9/1/2010
R3	St Finbar's Primary School	GLENBROOK	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	3/03/11			3/31/2011
R3	St Finbar's School	SANS SOUCI	NSW Catholic	New Construction - Library (Construction of Library and Classrooms)	3/03/11			3/31/2011
R3	St Francis de Sales School	OAK PARK	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)	3/03/11			10/22/2010
R3	St Francis de Sales School	OAK PARK	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms.)	3/03/11			10/22/2010
R3	St Francis of Assisi Primary School	CALWELL	ACT Joint	New Construction - Library (Construction including Library)	3/03/11			1/27/2011
R3	St Francis of Assisi Primary School	CALWELL	ACT Joint	Refurbishment - Classrooms (Classrooms)	3/03/11			8/1/2010
R3	St Francis of Assisi School	NEWTON	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall)	3/03/11			3/31/2011
R3	St Francis of Assisi School	NEWTON	SA Catholic	Refurbishment - Classroom (Classroom Refurbishment)	3/03/11			3/31/2011
R3	St Francis School	HUGHENDEN	QLD Catholic	New Construction - Classroom (Construct classrooms)	3/05/10		7/1/2010	7/1/2010
R3	St Francis School	HUGHENDEN	QLD Catholic	New Construction - Canteen and toilet (Construct toilets)	3/05/10		7/1/2010	7/1/2010
R3	St Francis School	PADDINGTON	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	3/03/11			3/31/2011
R3	St Francis School	PADDINGTON	NSW Catholic	New Construction - Library (Construction of Library)	3/03/11			3/31/2011
R3	St Francis School	NATHALIA	VIC Catholic	New Construction - Classroom (Construction of Classrooms)	3/05/10			6/15/2010
R3	St Francis Xavier School	DAILY RIVER	NT Joint	Refurbishment - Library Kitchen, Eating Area (Library and Dining Area)	3/05/10		3/31/2011	3/31/2011
R3	St Francis Xavier School	DAILY RIVER	NT Joint	Refurbishment - Teacher Accommodation and classroom	3/05/10		3/31/2011	3/31/2011
R3	St Francis Xavier's School	GOODNA	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			8/20/2010
R3	St Francis Xavier's School	LURNIE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Francis Xavier's School	LURNIE	NSW Catholic	New Construction - Library (Construction of Library)	3/03/11			3/31/2011
R3	St Gabriel's Primary School	IRARALGON WEST	VIC Catholic	New Construction - Classrooms (Construction of Classrooms)	3/03/11			9/24/2010
R3	St Gabriel's Primary School	IRARALGON WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	3/03/11			9/24/2010
R3	St George Christian School	HURSTVILLE	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Facility incorporating a Hall and Music/Drama area)	3/03/11		9/30/2011	9/30/2011
R3	St George Preca Catholic Primary School	CAROLINE SPRINGS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	3/05/10		7/29/2010	7/29/2010
R3	St George School	KOGARAH	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	3/05/10		3/31/2011	3/31/2011
R3	St Gerard Magella Primary School	WOREE	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	3/03/11			2/28/2011
R3	St Gerard Magella Primary School	WOREE	QLD Catholic	Refurbishment - Library (Extend library and learning spaces)	3/03/11			2/28/2011
R3	St Gertraud's Primary School	SMITHFIELD	NSW Catholic	New Construction - Library (Construction of Library and Multi Purpose Hall)	3/03/11			3/31/2011
R3	St Gregory's Primary School	QUEANBEAN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	3/03/11			11/30/2010
R3	St Hilda's Anglican School for Girls (the)	MOSMAN PARK	WA Independent	New Construction - Multi Purpose Hall (Performing Arts Centre)	3/03/11		9/30/2011	9/30/2010
R3	St Hurmud Assyrian Primary School	GREENFIELD PARK	NSW Independent	New Construction - Library (Construction of Library and installation of lift for disabled access)	3/03/11			9/30/2010
R3	St Hurmud Assyrian Primary School	GREENFIELD PARK	NSW Independent	New Construction - Multi Purpose Hall (Construction of new Hall)	3/03/11		9/30/2011	9/30/2010
R3	St Ignatius School	DOOWONG	QLD Catholic	New Construction - Library (Construct Library and learning spaces)	3/03/11			6/21/2010
R3	St Ignatius School	DOOWONG	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered outdoor learning area)	3/03/11			6/21/2010
R3	St Ignatius School	BOURKE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	3/05/10		3/31/2011	3/31/2011
R3	St Ignatius School	BOURKE	NSW Catholic	Refurbishment - Library (Refurbishment of Library)	3/05/10		3/31/2011	3/31/2011
R3	St Ita's Regional Primary School	DUFFTON PARK	QLD Catholic	New Construction - Library (Construct Library)	3/03/11			2/28/2011
R3	St Ita's Regional Primary School	DUFFTON PARK	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered learning area)	3/03/11			2/28/2011
R3	St James' College	CYGENI	TAS Catholic	New Construction - Library (Construction of new library)	3/05/10		8/20/2010	8/20/2010

R3	St James College	CYGNET	ITAS Catholic	New Construction - Administration (Extension of Administration)			31/05/10	8/20/2010		8/20/2010
R3	St James Primary School	COORFAROO	QLD Catholic	New Construction - Library (Construct Library)			31/05/10	7/1/2010		7/1/2010
R3	St James Primary School	COORFAROO	QLD Catholic	Refurbishment - Administration (Refurbishment of classroom and administration)			31/05/10	7/1/2010		7/1/2010
R3	St James Primary School	MUSWELLBROOK	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11			1/31/2011
R3	St James Primary School	MUSWELLBROOK	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/03/11			1/31/2011
R3	St James School	JAMESTOWN	SA Catholic	New Construction - Library (Library/Resource Centre)			31/05/10	3/31/2011		3/31/2011
R3	St James School	SEASTOPPO	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	8/1/2010		8/1/2010
R3	St James School	VERMONT	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			10/31/2010
R3	St James School	VERMONT	VIC Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11			10/31/2010
R3	St Jerome's School	MUNSTER	WA Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)			31/03/11			3/31/2011
R3	St Jerome's School	MUNSTER	WA Catholic	Refurbishment - Classrooms, Covered Outdoor Learning Area and Amenities (Refurbishment of facilities)			31/03/11			3/31/2011
R3	St John Bosco School	BROOKLYN PARK	SA Catholic	New Construction - Library (Library/Resource/Classroom complex)			31/03/11			3/31/2011
R3	St John the Apostle School	CHRISTIES BEACH	SA Catholic	Refurbishment - Library (Resource Centre)			31/03/11			3/31/2011
R3	St John the Apostle School	CHRISTIES BEACH	SA Catholic	New Construction - Classroom (Classroom construction)			31/03/11			3/31/2011
R3	St John the Evangelist School	MITCHAM	VIC Catholic	Refurbishment - Classroom (Refurbishment of Learning area)			31/03/11			7/30/2010
R3	St John Vianney's Catholic Primary School	FAIRY MEADOW	NSW Catholic	New Construction - Library (Construction of Library, Covered Outside Learning Areas and Classrooms)			31/03/11			3/31/2011
R3	St John Vianney's Catholic Primary School	FAIRY MEADOW	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			3/31/2011
R3	St John Vianney's Primary School	MANSLY	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/28/2011
R3	St John Vianney's School	GREENACRE	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11			3/31/2011
R3	St John Vianney's School	GREENACRE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Early Learning Centre)			31/03/11			3/31/2011
R3	St John's Primary School	HEIDELBERG	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11			1/24/2011
R3	St John's Primary School	AUBURN	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			3/31/2011
R3	St John's Primary School	AUBURN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St John's Primary School	Dagno	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration)			31/03/11			3/31/2011
R3	St John's Primary School	Dagno	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			3/31/2011
R3	St John's School	RICHMOND	ITAS Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)			31/03/11			11/1/2010
R3	St John's School	RICHMOND	ITAS Catholic	Refurbishment - Classroom (Refurbishment of existing Teaching and Learning areas)			31/03/11			11/1/2010
R3	St John's School	DEANINGTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)			31/03/11			12/1/2010
R3	St John's School	FOOTSCRAY WEST	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			12/13/2010
R3	St John's School	FOOTSCRAY WEST	VIC Catholic	Refurbishment - Library (Refurbishment of Contemporary Library)			31/03/11			12/13/2010
R3	St John's School	BARADINE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Centre)			31/05/10	3/31/2011		3/31/2011
R3	St John's School	BARADINE	NSW Catholic	New Construction - Administration (Construction of Student Amenities)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph the Worker School	RESERVOIR NORTH	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11			6/30/2010
R3	St Joseph the Worker School	RESERVOIR NORTH	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			6/30/2010
R3	St Joseph's Catholic Primary School	NARRABEEN	NSW Catholic	New Construction - Library (Construction of Library and Administration)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's Catholic Primary School	MERINDA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of extension to multi purpose hall)			31/05/10	8/15/2010		7/30/2010
R3	St Joseph's Catholic Primary School	MERINDA	VIC Catholic	New Construction - Library (Construction of Library)			31/05/10	8/15/2010		7/30/2010
R3	St Joseph's Catholic School	EUGOWRA	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's Catholic School	EUGOWRA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's Memorial School	NORWOOD	SA Catholic	New Construction - Library (Library/Classroom complex)			31/03/11			3/31/2011
R3	St Joseph's Primary School	NAMBOUR	QLD Catholic	New Construction - Library (Construct Library and learning spaces)			31/03/11			2/28/2011
R3	St Joseph's Primary School	NAMBOUR	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/28/2011
R3	St Joseph's Primary School	CORINDA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered learning area)			31/03/11			2/28/2011
R3	St Joseph's Primary School	CORINDA	QLD Catholic	New Construction - Classroom (Construct Classrooms)			31/03/11			2/28/2011
R3	St Joseph's Primary School	NORTHCOTE	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi purpose facility)			31/05/10	6/10/2010		6/30/2010
R3	St Joseph's Primary School	RED CLIFFS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	8/1/2010		8/1/2010
R3	St Joseph's Primary School	WARRAGUL	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/03/11			8/17/2010
R3	St Joseph's Primary School	WARRAGUL	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11			8/17/2010
R3	St Joseph's Primary School	FINLEY	NSW Catholic	New Construction - Library (Construction of Library and Classrooms)			31/05/10			6/30/2010
R3	St Joseph's Primary School	FINLEY	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/05/10			6/30/2010
R3	St Joseph's Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's Primary School	PORT MACQUARIE	NSW Catholic	New Construction - Library (Construction of Library Information and Learning Centre)			31/03/11			3/31/2011
R3	St Joseph's Primary School	WOODBURN	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			3/31/2011
R3	St Joseph's Primary School	WOODBURN	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			3/31/2011
R3	St Joseph's Primary School	ENFIELD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's Primary School	ENFIELD	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11			3/31/2011
R3	St Joseph's Primary School	GRAFTON SOUTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's Primary School	GRAFTON SOUTH	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration)			31/03/11			3/31/2011
R3	St Joseph's Primary School	RIVERWOOD	NSW Catholic	New Construction - Library (Construction of Library and Replacement of Classrooms)			31/03/11			3/31/2011
R3	St Joseph's Primary School	RIVERWOOD	NSW Catholic	Refurbishment - Classroom (and Administration)			31/03/11			3/31/2011
R3	St Joseph's Primary School	WAUCHOPE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			3/31/2011
R3	St Joseph's Primary School	WAUCHOPE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's Primary School	FRANCE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			10/1/2010
R3	St Joseph's Primary School	O'CONNOR	ACT Joint	New Construction - Library (Construction including Library)			31/03/11			1/20/2011
R3	St Joseph's Primary School	O'CONNOR	ACT Joint	New Construction - Early Learning Centre (Early Learning Centre)			31/03/11			1/20/2011
R3	St Joseph's Primary School	NAGAMBIE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	10/30/2010		10/30/2010
R3	St Joseph's Primary School (Schofields)	SCHOFIELDS	NSW Catholic	New Construction - Multi Purpose Hall (Refurbishments to provide Multi-Purpose Learning Space and Associated Works)			31/03/11			7/30/2010
R3	St Joseph's Primary School (Schofields)	SCHOFIELDS	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			7/30/2010
R3	St Joseph's School	PINDARRA	WA Catholic	New Construction - Library (Construction of Library)			31/03/11			3/31/2011
R3	St Joseph's School	PINDARRA	WA Catholic	Refurbishment - Administration and Early Childhood Facilities. (Refurbishment of Administration and Early Childhood Facilities)			31/03/11			3/31/2011
R3	St Joseph's School	NORTHAM	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's School	NORTHAM	WA Catholic	Refurbishment - Library, Staffroom, Amenities and Covered ways (Refurbishment of Library, Staffroom, Amenities and Covered ways)			31/03/11			3/31/2011
R3	St Joseph's School	PEMBERTON	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11	3/31/2011		3/31/2011
R3	St Joseph's School	SOUTHERN CROSS	WA Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	SOUTHERN CROSS	WA Catholic	Refurbishment - Administration (Refurbishment of Administration)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	WYNDHAM	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	WYNDHAM	WA Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	HECTORKVILLE	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Joseph's School	MURRAY BRIDGE	SA Catholic	New Construction - Library (Library and Resource Centre)			31/03/11			3/31/2011
R3	St Joseph's School	MURRAY BRIDGE	SA Catholic	Refurbishment - Classroom (Multipurpose Learning Area Refurbishment)			31/03/11			3/31/2011
R3	St Joseph's School	OTTOWAY	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			8/25/2010
R3	St Joseph's School	PAYNHAM	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall and Classroom complex)			31/03/11			3/31/2011
R3	St Joseph's School	PETERBOROUGH	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	PORT LINCOLN	SA Catholic	New Construction - Library (Library/Resource Centre)			31/03/11			3/31/2011
R3	St Joseph's School	ATHERTON	QLD Catholic	New Construction - Library (Construct Library)			31/03/11			12/28/2010
R3	St Joseph's School	ATHERTON	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)			31/03/11			12/28/2010
R3	St Joseph's School	BARDON	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/29/2011
R3	St Joseph's School	MILLMERRAN	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)			31/05/10	7/1/2010		7/23/2010
R3	St Joseph's School	PARA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)			31/05/10	7/1/2010		7/1/2010
R3	St Joseph's School	CHARLTON	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment to provide multi purpose hall)			31/05/10			6/30/2010
R3	St Joseph's School	HAWTHORN	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			11/7/2010
R3	St Joseph's School	HAWTHORN	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classroom Building)			31/03/11			11/7/2010
R3	St Joseph's School	COLLINGWOOD	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11			12/1/2010
R3	St Joseph's School	CRIB POINT	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10			8/9/2010
R3	St Joseph's School	ELSTERNWICK	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/05/10	8/9/2010		8/9/2010
R3	St Joseph's School	KERANG	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	9/30/2010		9/30/2010
R3	St Joseph's School	KERANG	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/05/10	9/30/2010		9/30/2010
R3	St Joseph's School	ROCHESTER	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	9/30/2010		9/30/2010
R3	St Joseph's School	ROCHESTER	VIC Catholic	Refurbishment - Library (Refurbishment of Library)			31/05/10	9/30/2010		9/30/2010
R3	St Joseph's School	BARBARA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Amenities)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	BARBARA	NSW Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Joseph's School	EDEN	NSW Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbishment of Covered Outdoor Learning Area)			31/05/10			6/30/2010
R3	St Joseph's School	NARRANDERA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Library)			31/03/11			3/31/2011
R3	St Joseph's School	TAMWORTH WEST	NSW Catholic	New Construction - Library and Administration (and Staff Amenities)			31/05/10			9/2/2011
R3	St Joseph's School	TAMWORTH WEST	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/05/10			9/1/2011
R3	St Joseph's School	JERILDERRIE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/05/10	6/30/2010		6/30/2010
R3	St Joseph's School	JERILDERRIE	NSW Catholic	Refurbishment - Library (Refurbish Library and Facilities)			31/05/10	6/30/2010		6/30/2010
R3	St Joseph's School	GLEN INNES	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			3/31/2011
R3	St Joseph's School	GLEN INNES	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Jude's Catholic School	LANGFORD	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/31/2011
R3	St Jude's Catholic School	LANGFORD	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning area)			31/03/11			3/31/2011
R3	St Jude's Primary School	HOLDER	ACT Joint	Refurbishment - Library (Library Extension)			31/03/11			8/30/2010
R3	St Jude's Primary School	HOLDER	ACT Joint	Refurbishment - Classroom (Classroom Refurbishment)			31/03/11			6/30/2010
R3	St Justus's Primary School	WHEELERS HILL	VIC Catholic	New Construction - Classroom (Construction of Classroom building)			31/03/11			8/30/2010
R3	St Justus's Primary School	WHEELERS HILL	VIC Catholic	Refurbishment - Classrooms (Refurbishment Classrooms)			31/03/11			8/30/2010
R3	St Kevin's Primary School	HAMPTON PARK	VIC Catholic	New Construction - Classroom (Construction of Contemporary Learning Centre)			31/03/11			12/20/2011

R3	St Kieran's Primary School	MOE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	8/31/2010		8/31/2010
R3	St Kieran's School	BRIGHTON	QLD Catholic	New Construction - Library (Construct Library and learning spaces)			31/03/11			12/28/2010
R3	St Kieran's School	BRIGHTON	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered learning area)			31/03/11			12/28/2010
R3	St Kilda Park Primary School	ST KILDA	VIC Government	New Construction - Library (Construction including Library)			31/03/11			11/09/2011
R3	St Lawrence State School	ST LAWRENCE	QLD Government	New Construction - Classroom (Classrooms)			31/05/10	6/30/2010		6/30/2010
R3	St Lawrence's Primary School	COONABARRAN	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration)			31/05/10	11/30/2010		11/30/2010
R3	St Lawrence's Primary School	COONABARRAN	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Covered Outdoor Learning Area)			31/05/10	11/30/2010		11/30/2010
R3	St Leo the Great School	ALTONA NORTH	VIC Catholic	Refurbishment - Library (Refurbishment of Contemporary Library)			31/03/11			10/22/2010
R3	St Leo the Great School	ALTONA NORTH	VIC Catholic	New Construction - Multi Purpose Hall (Extension of multi purpose hall)			31/03/11			10/22/2010
R3	St Leonard's College	BRIGHTON EAST	VIC Independent	New Construction - Classroom (New Middle Classrooms)			31/03/11			12/28/2010
R3	St Labor's School	EAGLEHAWK	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Luke's Catholic Primary School	CAPALABA	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/28/2011
R3	St Luke's Catholic Primary School	SHEPPARTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	8/30/2010		11/30/2010
R3	St Luke's Grammar School	DEWHY	NSW Independent	New Construction - Classroom (Construction of 6 General Learning Areas (including 2 Art rooms) and a Primary Gym Space)			31/03/11	9/30/2011		9/30/2011
R3	St Luke's Primary School	LALOR	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11			12/1/2010
R3	St Madeleine's Primary School	KENTHURST	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			2/25/2011
R3	St Margaret Mary's Primary School	MERRYLANDS	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Space)			31/03/11			8/20/2010
R3	St Margaret Mary's Primary School	MERRYLANDS	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11			8/20/2010
R3	St Margaret Mary's School	SPYBROOK	VIC Catholic	Refurbishment - Library (Upgrade of Library)			31/05/10	6/26/2010		6/26/2010
R3	St Margaret Mary's School	RANDWICK	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			12/20/2010
R3	St Margaret Mary's School	RANDWICK	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			12/20/2010
R3	St Margaret's School	GELONG EAST	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Contemporary Library Learning facility)			31/03/11			11/15/2010
R3	St Maria Goretti's Catholic School	REDCLIFFE	WA Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			3/13/2011
R3	St Maria Goretti's Catholic School	REDCLIFFE	WA Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbishment of Covered Outdoor Learning Area)			31/03/11			3/13/2011
R3	St Mark's College	PORT PHILIP	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Mark's Primary School	DRUMMOYNE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Mark's Primary School	DRUMMOYNE	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			3/13/2011
R3	St Mark's School	INALA	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/28/2011
R3	St Martin de Porres Primary School	LAVERTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	7/1/2010		7/1/2010
R3	St Martin de Porres School	SHEIDOW PARK	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall)			31/03/11			3/13/2011
R3	St Martin de Porres School	SHEIDOW PARK	SA Catholic	Refurbishment - Classroom and Library Refurbishment (Library & Classroom Refurbishment)			31/03/11			3/13/2011
R3	St Martin's Catholic Primary School	DAVIDSON	NSW Catholic	New Construction - Library (Construction of Library, Classrooms and Staff Amenities)			31/03/11			3/13/2011
R3	St Martin's Catholic Primary School	DAVIDSON	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Martin's School	YDNEY	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11			2/28/2011
R3	St Mary and St Joseph Primary School	MAROLIBRA BEACH	NSW Catholic	Refurbishment - Library (Refurbishment of Library and Student Amenities)			31/03/11			1/31/2011
R3	St Mary and St Joseph Primary School	MAROLIBRA BEACH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			1/31/2011
R3	St Mary's Anglican Girls' School (Inc)	KARRINYUP	WA Independent	New Construction - Multi Purpose Hall (Gymnasium)			31/03/11			9/24/2010
R3	St Mary's Cathedral College	SYDNEY	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/05/10	12/31/2010		12/31/2010
R3	St Mary's Catholic School	BOYUP BROOK	WA Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's Catholic School	BOYUP BROOK	WA Catholic	Refurbishment - Administration upgrade (Refurbishment of Administration)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's College	ADELAIDE	SA Catholic	New Construction - Library (Library and learning areas)			31/03/11			3/13/2011
R3	St Mary's College	BROOME	WA Catholic	Refurbishment - Library, Classrooms and Canteen (Refurbishment of Library, Classrooms and Canteen)			31/03/11			12/15/2010
R3	St Mary's Infants School	KRETA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Facilities)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's Infants School	KRETA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's Memorial School	GLENEG	SA Catholic	New Construction - Library (Two story Classroom Library)			31/03/11			3/13/2011
R3	St Mary's Memorial School	GLENEG	SA Catholic	New Construction - Classroom (Single Story Learning Centre/Admin)			31/03/11			3/13/2011
R3	St Mary's Preparatory School	NORTH SYDNEY	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			3/13/2011
R3	St Mary's Primary School	KALGOORLIE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Mary's Primary School	KALGOORLIE	WA Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)			31/03/11			3/13/2011
R3	St Mary's Primary School	IAROOM	QLD Catholic	New Construction - COLA (Construct covered area)			31/05/10	7/1/2010		7/1/2010
R3	St Mary's Primary School	IPSWICH	QLD Catholic	New Construction - Classroom (Construct classrooms)			31/03/11			2/28/2011
R3	St Mary's Primary School	IPSWICH	QLD Catholic	Refurbishment - Multi Purpose Hall (Refurbish Multipurpose Hall)			31/03/11			2/28/2011
R3	St Mary's Primary School	HAMILTON	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Contemporary Learning Centre)			31/03/11			12/1/2010
R3	St Mary's Primary School	RUSHWORTH	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/05/10	9/30/2010		9/30/2010
R3	St Mary's Primary School	RUSHWORTH	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/05/10	9/30/2010		9/30/2010
R3	St Mary's Primary School	RUTHERGLEN	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/05/10	6/30/2010		6/30/2010
R3	St Mary's Primary School	ORANGE EAST	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			10/1/2010
R3	St Mary's Primary School	ORANGE EAST	NSW Catholic	New Construction - Staff Facilities (Construction of Administration and Staff Facilities)			31/03/11			10/1/2010
R3	St Mary's Primary School	YOUNG	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11			3/13/2011
R3	St Mary's Primary School	YOUNG	NSW Catholic	New Construction - Administration (Construction of Administration)			31/03/11			3/13/2011
R3	St Mary's Primary School	MOUNT EVELYN	VIC Catholic	New Construction - Library (Construction of Library)			31/03/11			9/30/2010
R3	St Mary's Primary School	MOUNT EVELYN	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11			9/30/2010
R3	St Mary's Public School	ST MARYS	NSW Government	New Construction - Canteen (New Canteen)			31/03/11			2/15/2011
R3	St Mary's Public School	ST MARYS	NSW Government	New Construction - Classrooms (New Special Programs Room)			31/03/11			2/15/2011
R3	St Mary's School	DONNYBROOK	WA Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's School	MERRIDIN	WA Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Mary's School	WARWICK	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered learning areas)			31/03/11			12/28/2010
R3	St Mary's School	WARWICK	QLD Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11			12/28/2010
R3	St Mary's School	ALTONA	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11			12/14/2010
R3	St Mary's School	ST KILDA EAST	VIC Catholic	New Construction - Multipurpose building comprising library and hall (Construction of Multipurpose Building)			31/03/11			10/20/2010
R3	St Mary's School	DONALD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10			6/05/2010
R3	St Mary's School	EAST MALVERN	VIC Catholic	Refurbishment - Library (Refurbishment of existing Library)			31/03/11			7/24/2010
R3	St Mary's School	EAST MALVERN	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			7/24/2010
R3	St Mary's School	INGLEWOOD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	6/30/2010		6/30/2010
R3	St Mary's School	MAFFRA	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/05/10	6/30/2010		6/30/2010
R3	St Mary's School	MOROPPOONA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Mary's School	MYRTLEFORD	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11			3/13/2011
R3	St Mary's School	MYRTLEFORD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Mary's School	ROBINVALE	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			12/1/2010
R3	St Mary's School	ROBINVALE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of an extension to multi purpose hall)			31/03/11			8/1/2010
R3	St Mary's School	SALE	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11			8/1/2010
R3	St Mary's School	SEA LAKE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	8/1/2010		7/1/2010
R3	St Mary's School	THORNHURST	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11			8/31/2010
R3	St Mary's School	MURBEE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			10/31/2010
R3	St Matthew's Catholic School	MUDGE	NSW Catholic	New Construction - Library			31/03/11			3/13/2011
R3	St Matthew's Catholic School	MUDGE	NSW Catholic	New Construction - Multi Purpose Hall			31/03/11			3/13/2011
R3	St Matthew's Primary School	WINDSOR	NSW Catholic	Refurbishment - Classrooms and Library			31/03/11			11/2/2010
R3	St Me's Primary School	CAMPBIE	NSW Catholic	Refurbishment - Library and Multi Purpose Hall			31/03/11			3/13/2011
R3	St Me's Primary School	CAMPBIE	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11			3/13/2011
R3	St Me's School	SHEPPARTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			3/13/2011
R3	St Me's School	SHEPPARTON	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			3/13/2011
R3	St Michael's Catholic Primary School	NOWRA	NSW Catholic	New Construction - Classroom (Construction of Classrooms, Covered Outside Learning Area, and Student Amenities)			31/03/11			3/13/2011
R3	St Michael's Catholic Primary School	NOWRA	NSW Catholic	Refurbishment - Student Facilities (Refurbishment of Student Facilities)			31/03/11			3/13/2011
R3	St Michael's Primary School	BLACKTOWN SOUTH	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Space)			31/03/11			10/22/2010
R3	St Michael's School	BASSENDEN	WA Catholic	New Construction - Library (Construction of Library)			31/03/11			3/13/2011
R3	St Michael's School	BASSENDEN	WA Catholic	Refurbishment - Art and Computer Rooms (Refurbishment of Art and Computer rooms)			31/03/11			3/13/2011
R3	St Michael's School	BRUNSWICK JUNCTION	WA Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	BRUNSWICK JUNCTION	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	PALM ISLAND	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	PALM ISLAND	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbish covered learning area)			31/05/10	3/31/2011		12/28/2010
R3	St Michael's School	NORTH MELBOURNE	VIC Catholic	New Construction - Library (Extension to provide Contemporary Library)			31/05/10			6/15/2010
R3	St Michael's School	BALLKILHAM HILLS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11			10/14/2010
R3	St Michael's School	BELFIELD	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)			31/03/11			3/13/2011
R3	St Michael's School	BELFIELD	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11			3/13/2011
R3	St Michael's School	DENILQUIN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	MANILLA	NSW Catholic	New Construction - Library (Construction of Library)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	MANILLA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Amenities)			31/05/10	3/31/2011		3/31/2011
R3	St Michael's School	MEADOWBANK	NSW Catholic	Refurbishment - Classrooms (and Staff Room)			31/03/11			3/13/2011
R3	St Michael's School	MEADOWBANK	NSW Catholic	New Construction - Library and Administration			31/03/11			3/13/2011
R3	St Michael's School	STANMORE	NSW Catholic	New Construction - Library and Administration (Construction of Library and Relocation of Administration)			31/03/11			3/13/2011
R3	St Michael's School	STANMORE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and Staff Resource Facilities)			31/03/11			3/13/2011

R3	St Monica's Primary School	WODONGA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Monica's Primary School	EVATT	ACT Joint	New Construction - Multi Purpose Hall (Hall)			31/03/11				8/30/2011
R3	St Monica's Primary School	EVATT	ACT Joint	Refurbishment - Classroom (Classroom)			31/03/11				11/31/2011
R3	St Monica's School	DAKEY	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11				1/28/2011
R3	St Nicholas' Primary School	IAMWORTH	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				3/31/2011
R3	St Oliver Plunkett School	PASCOE VALE	VIC Catholic	New Construction - Classroom (Construction of Classroom building)			31/03/11				9/1/2010
R3	St Patrick's Catholic Primary School	ASQUITH	NSW Catholic	New Construction - Library (Construction of Library and Administration)			31/03/11				21/03/2010
R3	St Patrick's Catholic Primary School	ASQUITH	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11				12/31/2010
R3	St Patrick's Catholic Primary School	PORT KEMBLA	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11				81/03/2010
R3	St Patrick's Catholic Primary School	PORT KEMBLA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11				8/31/2010
R3	St Patrick's Primary School	NAANNGO	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)		7/1/2010	31/03/11				7/1/2010
R3	St Patrick's Primary School	SUTHERLAND	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11				31/03/2011
R3	St Patrick's Primary School	SUTHERLAND	NSW Catholic	New Construction - Multi Purpose Hall (Major Refurbishment of Multi Purpose Hall and Refurbishment of Classrooms)			31/03/11				3/31/2011
R3	St Patrick's Primary School	BEGA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Patrick's Primary School	BEGA	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11				31/03/2011
R3	St Patrick's Primary School	KOGARAH	NSW Catholic	New Construction - Library and Classrooms (Construction of Library and Refurbishment of Classrooms)			31/03/11				3/31/2011
R3	St Patrick's Primary School	KOGARAH	NSW Catholic	New Construction - Multi Purpose Hall and Classrooms			31/03/11				3/31/2011
R3	St Patrick's Primary School	MACCKSVILLE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Patrick's Primary School	MACCKSVILLE	NSW Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11				31/03/2011
R3	St Patrick's School	MANSFIELD PARK	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11				31/03/2011
R3	St Patrick's School	WINTON	QLD Catholic	New Construction - Administration and Pupil Amenities (Extend administration)			31/03/10		12/31/2010		12/31/2010
R3	St Patrick's School	WINTON	QLD Catholic	New Construction - Classroom (Construct classroom)			31/03/10		12/31/2010		12/31/2010
R3	St Patrick's School	KOROIT	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)			31/03/10		6/30/2010		6/30/2010
R3	St Patrick's School	MURRUMBEENA	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11				8/25/2010
R3	St Patrick's School	MURRUMBEENA	VIC Catholic	New Construction - Multi Purpose Hall (Extension to Multi-Purpose Hall)			31/03/11				8/25/2010
R3	St Patrick's School	NHILL	VIC Catholic	New Construction - Multi Purpose Hall (Construction of modular multi purpose hall)			31/03/10				6/30/2010
R3	St Patrick's School	ST ARNAUD	VIC Catholic	New Construction - Library (Construction of modular multi purpose resource centre)			31/03/10				6/30/2010
R3	St Paul of the Cross School	STAWELL	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11		7/30/2010		31/03/2011
R3	St Patrick's School	STRATFORD	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/10			9/1/2010	9/1/2010
R3	St Patrick's School	WALCHA	NSW Catholic	Refurbishment - Classrooms and Multi Purpose Hall			31/03/10		3/31/2011		3/31/2011
R3	St Patrick's School	WALCHA	NSW Catholic	New Construction - Library (Construction of Library)			31/03/10		3/31/2011		3/31/2011
R3	St Patrick's School	GUNDAGAI	NSW Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/10		12/20/2010		12/20/2010
R3	St Patrick's School	GUNDAGAI	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)			31/03/10		12/20/2010		12/20/2010
R3	St Patrick's School	KATANNING	WA Catholic	New Construction - Library (Construction of Library)			31/03/11				31/03/2011
R3	St Patrick's School	KATANNING	WA Catholic	Refurbishment - Administration (Refurbishment of Administration)			31/03/11				3/31/2011
R3	St Paul of the Cross School	DULWICH HILL	NSW Catholic	New Construction - Library (Construction of Library)			31/03/11				3/31/2011
R3	St Paul of the Cross School	DULWICH HILL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/03/11				31/03/2011
R3	St Paul the Apostle Primary School	WINSTON HILLS	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11				9/6/2010
R3	St Paul's Parish Primary School	KARRATHA	WA Catholic	New Construction - Library (Construction of Library)			31/03/11				3/31/2011
R3	St Paul's Parish Primary School	KARRATHA	WA Catholic	New Construction - Classroom (Construction of New Classroom)			31/03/11				3/31/2011
R3	St Paul's Primary School	SUNSHINE WEST	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11				10/15/2010
R3	St Peter Apostle Primary School	HOPPERS CROSSING	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11				11/1/2010
R3	St Peter Apostle Primary School	HOPPERS CROSSING	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11				3/31/2011
R3	St Peter Chanel Primary School	THE GAP	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11				2/28/2011
R3	St Peter Chanel Primary School	THE GAP	QLD Catholic	Refurbishment - Classroom (Refurbish Classrooms)			31/03/11				2/28/2011
R3	St Peter Chanel Primary School	REGENTS PARK	NSW Catholic	Refurbishment - Library (Extension and Refurbishment)			31/03/11				3/31/2011
R3	St Peter Chanel Primary School	REGENTS PARK	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				3/31/2011
R3	St Peter Chanel Primary School	DEER PARK	VIC Catholic	New Construction - Multi Purpose building comprising classrooms and multi-purpose activity zone (Construction of a Contemporary Learning Centre)			31/03/11				11/25/2010
R3	St Peter Julian Eyraud School	MORROOLBARK	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11				3/31/2011
R3	St Peter Julian Eyraud School	MORROOLBARK	VIC Catholic	Refurbishment - Multi Purpose Hall (Conversion to provide Multi purpose Hall)			31/03/11				3/31/2011
R3	St Peter's Lutheran School	DIMBOLLA	VIC Independent	New Construction - Library (Construction including Library)			31/03/10		11/30/2010		3/30/2010
R3	St Peter's Parish Primary School	EPFING	VIC Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11				9/1/2010
R3	St Peter's Parish Primary School	EPFING	VIC Catholic	New Construction - Classrooms (Construction of learning centre)			31/03/11				9/1/2010
R3	St Peter's Primary School	INGLEWOOD	WA Catholic	Refurbishment - Covered Outdoor Learning Area, Classroom, Amenities and Wheel Chair Ramp (Refurbishment of facilities)			31/03/11				3/31/2011
R3	St Peter's Primary School	ROCHEDALE	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11				2/28/2011
R3	St Peter's Primary School	ROCHEDALE	QLD Catholic	New Construction - Library (Construct Library)			31/03/11				2/28/2011
R3	St Peter's School	BENDIGO NORTH	VIC Catholic	New Construction - Library (Construction of Contemporary Library extension)			31/03/11				3/31/2011
R3	St Peter's School	BENDIGO NORTH	VIC Catholic	New Construction - Covered Outdoor Learning Area (Construction of a Covered Outdoor Learning Area)			31/03/11				3/31/2011
R3	St Philip's Christian College	WARATAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/03/11		9/30/2011		9/30/2011
R3	St Philip's Christian College - Cessnock Campus	CESSNOCK	NSW Independent	New Construction - Library (Construction of Library and 8 Classrooms)			31/03/11		9/30/2011		9/30/2011
R3	St Philomena's School	BATHURST	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)			31/03/11				815/2010
R3	St Pius' Primary School	BANYO	QLD Catholic	New Construction - Library (Construct Library)			31/03/10		7/1/2010		7/1/2010
R3	St Pius' Primary School	BANYO	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered outdoor learning area)			31/03/10		7/1/2010		7/1/2010
R3	St Pius School	ENMORE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Refurbishment of Classrooms)			31/03/11				3/31/2011
R3	St Pius X Parish Primary School	WARRNAMBOOL WEST	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				12/1/2010
R3	St Pius X School	MANNING	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11		6/30/2012		6/30/2012
R3	St Pius X School	MANNING	WA Catholic	Refurbishment - Classroom and Administration (Refurbishment of Classroom and Administration)			31/03/11		6/30/2012		6/30/2012
R3	St Pius X School	WINDSOR GARDENS	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/03/11				5/31/2011
R3	St Raphael's Catholic School	COWRA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/03/11				10/1/2010
R3	St Raphael's Catholic School	COWRA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				10/1/2010
R3	St Raphael's Primary School	PRESTON WEST	VIC Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				9/30/2010
R3	St Raphael's Primary School	PRESTON WEST	VIC Catholic	Refurbishment - Classroom (Refurbishment of existing classrooms)			31/03/11				9/30/2010
R3	St Richard's School	KHESYTH	VIC Catholic	New Construction - Classroom (Construction of new classrooms)			31/03/11				6/30/2010
R3	St Robert's School	NEWTOWN	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of multipurpose hall)			31/03/11				9/1/2010
R3	St Robert's Catholic Primary School	NEWTOWN	VIC Catholic	Refurbishment - Library (Refurbishment of Library)			31/03/11				9/1/2010
R3	St Roch's Parish School	GLEN IRIS	VIC Catholic	New Construction - Classrooms (Construction of Multi Purpose Classrooms)			31/03/11				11/1/2010
R3	St Roch's Parish School	GLEN IRIS	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Hall)			31/03/11				11/1/2010
R3	St Rose Catholic Primary School	COLLAROY PLATEAU	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Classroom)			31/03/11				3/31/2011
R3	St Scholastica's Primary School	BENNETTWOOD	VIC Catholic	New Construction - Multipurpose building comprising library and classrooms (Construction of Multipurpose Building)			31/03/11				11/03/2011
R3	St Sebastian's Primary School	YERONGA	QLD Catholic	New Construction - Library (Construct Library)			31/03/11				6/21/2010
R3	St Sebastian's Primary School	YERONGA	QLD Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				6/21/2010
R3	St Simon Peter Catholic Primary School	OCEAN REEF	WA Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11				3/31/2011
R3	St Simon Peter Catholic Primary School	OCEAN REEF	WA Catholic	New Construction - Early Learning Centre (Construction of Early Learning Centre)			31/03/11				3/31/2011
R3	St Stephen's School	DUNCKERRIE	WA Independent	New Construction - Early Learning Centre (Early Learning Centre)			31/03/11				12/27/2010
R3	St Teresa's Australianna College	ABERCROMBIE	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/2011				12/28/2011
R3	St Therese' School	LAKEMBA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/03/11				3/31/2011
R3	St Therese' School	LAKEMBA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)			31/03/11				3/31/2011
R3	St Therese's Primary School	CRANBOURNE	VIC Catholic	New Construction - Library (Construction of Contemporary Library)			31/03/11				10/1/2010
R3	St Therese's Primary School	CRANBOURNE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/03/11				10/1/2010
R3	St Therese's School	MOONAH	TAS Catholic	New Construction - Library, Classroom, Administration (Construct new Library, GLAs and Administration)			31/03/11				3/31/2011
R3	St Therese's School	COLONEL LIGHT GARDENS	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose Hall)			31/03/11				3/31/2011
R3	St Therese's School	COLONEL LIGHT GARDENS	SA Catholic	New Construction - Classroom (New classroom)			31/03/11				3/31/2011
R3	St Therese's School	MASCOT	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Thomas Aquinas' Catholic Primary School	BOWRAL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Thomas Aquinas Primary School	SPRINGWOOD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)			31/03/11				3/31/2011
R3	St Thomas Catholic Primary School	WILLOUGHBY	NSW Catholic	New Construction - Library (Construction of Library, Administration and Classrooms)			31/03/11				1/31/2011
R3	St Thomas More Catholic Primary School	CAMPBELLTOWN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)			31/03/11				3/31/2011
R3	St Thomas More Catholic Primary School	CAMPBELLTOWN	NSW Catholic	Refurbishment - Staff Facilities (Refurbishment of Staff Facilities and Covered Outdoor Learning Area)			31/03/11				3/31/2011
R3	St Thomas More's Primary School	TOOWOOMBA	QLD Catholic	New Construction - Library (Construct Library)			31/03/11				3/31/2011
R3	St Thomas More's Primary School	TOOWOOMBA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)			31/03/11				3/31/2011
R3	St Thomas More's Primary School	CAMPBELL	ACT Joint	New Construction - Multi Purpose Hall (Construct hall including Multi Purpose Hall)		5/30/2012	31/03/11				12/1/2010
R3	St Thomas' Primary School	CLAREMONT	WA Catholic	New Construction - Classrooms (Construction of Classrooms)			31/03/11				3/31/2011
R3	St Thomas' Primary School	CLAREMONT	WA Catholic	Refurbishment - Library, Covered Outdoor Learning Area and Classroom (Refurbishment of Library, Covered Outdoor Learning Area and Classrooms)			31/03/11				3/31/2011
R3	St Thomas' Primary School	CRYSDALE	VIC Catholic	New Construction - Classroom (Construct Classroom)			31/03/11				31/3/2011
R3	St Thomas' School	CAMP HILL	QLD Catholic	New Construction - Library (Construct Library)			31/03/11				31/03/2011
R3	St Thomas' School	CAMP HILL	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)			31/03/11				3/31/2011
R3	St Thomas the Apostle Primary School	KAMBAH	ACT Joint	Refurbishment - Classroom (Classrooms Refurbishment)			31/03/11				3/1/2011
R3	St Thomas the Apostle Primary School	KAMBAH	ACT Joint	Refurbishment - Refurbishment of the administration area (Administration)			31/03/11				3/1/2011
R3	St Thomas the Apostle School	BLACKBURN	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)			31/03/11				3/26/2011

R3	Tempe Public School	TEMPE	NSW Government	Refurbishment - Library (Refurbishment including Library)						3/10/11					2/17/2011
R3	Temple Christian College	PARALOWIE	SA Independent	New Construction - Library (Construction of a Resource Centre and Classrooms)						3/10/10					12/31/2010
R3	Templeton Heights Primary School	LOWER TEMPLESTOWE	VIC Government	New Construction - Library (Construction including Library)							12/31/10				3/31/2011
R3	Templeton Primary School	WANTIRNA	VIC Government	New Construction - Classroom (Construction including Classroom)						1/31/11					5/20/2011
R3	Tennison Special School	TENNYSON	QLD Government	New Construction - Library (Resource Centre)						3/10/10		6/30/2010			6/30/2010
R3	Terry Hills Public School	TERRY HILLS	NSW Government	New Construction - Canteen (New Canteen)						3/10/11					2/24/2011
R3	Terry Hills Public School	TERRY HILLS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						3/10/11					2/24/2011
R3	Tewantin State School	TIEWANTIN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11					12/20/2010
R3	Tharawal Public School	MENAI	NSW Government	New Construction - Classroom (Construction including Classroom)						3/10/11					2/23/2011
R3	Tharawal Public School	MENAI	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)						3/10/11					2/21/2011
R3	Therongmidan State School	THE CARROMINDAH	QLD Government	New Construction - Library (Resource Centre)						3/10/10		1/31/2011			1/31/2011
R3	The Athena School	NEWTOWN	NSW Independent	Refurbishment - Classroom (Refurbishment of existing Primary Classrooms)						3/10/10		9/30/2011			9/30/2011
R3	The Athena School	NEWTOWN	NSW Independent	New Construction - Library (Construction of a Library)						3/10/10		9/30/2011			9/30/2011
R3	The Centre Education Programme	KINGSTON	QLD Catholic	Refurbishment - Classroom (Refurbish classrooms and outdoor areas)						3/10/10		3/31/2011			6/25/2010
R3	The Cross Christian School	HENSVILLE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)						3/10/10		9/30/2011			9/30/2011
R3	The Cottage School	BELLERIVE	TAS Independent	New Construction - Library (Construction including Library)						3/10/10		10/31/2010			10/31/2010
R3	The Cottage School	BELLERIVE	TAS Independent	Refurbishment - Multipurpose areas (Refurbishment of multi purpose and art and craft area)						3/10/10		10/31/2010			10/31/2010
R3	The Crescent School	GOULDURRIN	NSW Government	New Construction - Library (Construction including Library)						3/10/10		3/31/2011			3/22/2011
R3	The Entrance Public School	THE ENTRANCE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						3/10/11					1/20/2011
R3	The Galilee School	KAMBAH	ACT Joint	New Construction - Multi Purpose Hall (Hall)						3/10/10		3/30/2012			3/30/2011
R3	The Gap State School	THE GAP	QLD Government	New Construction - Library (Resource Centre)						3/10/11					12/29/2010
R3	The Gap State School	THE GAP	QLD Government	New Construction - Classroom (Classrooms)						3/10/11					12/29/2010
R3	The Good Shepherd Lutheran Primary School	CROYDON	VIC Independent	New Construction - Library (Library/Information Learning Centre)						3/10/11					3/31/2011
R3	The Guns State School	IHE GLIMS	QLD Government	New Construction - Library (Resource Centre)						3/10/10		9/30/2010			9/30/2010
R3	The Hunter Orthopaedic School	WARATAH	NSW Government	New Construction - Library (Construction including Library)						3/10/10		3/31/2011			3/31/2011
R3	The Japanese School in Perth	FTY BEACH	WA Independent	New Construction - Covered Outdoor Learning Area (Covered area)						3/10/10		10/30/2010			10/30/2010
R3	The Japanese School of Melbourne Ltd	CALFIELD SOUTH	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/10		8/4/2010			8/4/2010
R3	The Joseph Yurga School	RANDWICK	NSW Independent	New Construction - Library (Construction of a Library/Resource Centre)						3/10/10		9/30/2011			9/30/2011
R3	The Langeston Preparatory School	LAUNGESTON	TAS Independent	Refurbishment - Multipurpose areas (Preparatory refurbishment of general learning areas)						3/10/10		6/30/2010			6/30/2010
R3	The Langeston Preparatory School	LAUNGESTON	TAS Independent	New Construction - Classroom and toilets (Preparatory construction of classrooms and toilets)						3/10/10		6/30/2010			6/30/2010
R3	The McDonald College	NORTH STRATHFIELD	NSW Independent	New Construction - Multi Purpose Hall (Construction of extension to the existing Multipurpose Hall)						3/10/10		9/30/2011			9/30/2011
R3	The Ngaanyajarra Lands School Blackstone	VIA KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose Room)						3/10/10		7/30/2010			8/18/2010
R3	The Ngaanyajarra Lands School Cosmo Newbery	VIA LAVERTON	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						3/10/10		6/16/2010			7/20/2010
R3	The Ngaanyajarra Lands School Jameson	VIA WARRBURTON RANGES	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						3/10/10		7/20/2010			8/5/2010
R3	The Ngaanyajarra Lands School Kiwirrara	KIWIRRURRA COMMUNITY	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						3/10/10		7/21/2010			8/16/2010
R3	The Ngaanyajarra Lands School Pajar	WARRBURTON RANGES	WA Government	New Construction - Library (Library)						3/10/10		9/3/2010			9/3/2010
R3	The Ngaanyajarra Lands School Pajar	WARRBURTON RANGES	WA Government	New Construction - Classroom (Multipurpose Classroom)						3/10/10		9/3/2010			9/3/2010
R3	The Ngaanyajarra Lands School Tindaria	NGAANYAJARRA SHIRE	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)						3/10/10		7/20/2010			8/29/2010
R3	The Ngaanyajarra Lands School Warana	VIA LAVERTON	WA Government	New Construction - Covered Outdoor Learning Area (Warana RCS Covered area)						3/10/10		7/20/2010			8/2/2010
R3	The Ngaanyajarra Lands School Warburton Ranges	WARRBURTON RANGES	WA Government	New Construction - Library (Library)						3/10/10		8/4/2010			10/23/2010
R3	The Ngaanyajarra Lands School Wingellina	WINGELLINA	WA Government	New Construction - Library (Library)						3/10/10		10/12/2010			10/12/2010
R3	The Pines Junior Primary School	PARAFIELD GARDENS	SA Government	New Construction - Classroom (Construction including Classroom)						3/10/11		12/27/2010			12/27/2010
R3	The Pines Primary School	PARAFIELD GARDENS	SA Government	Refurbishment - Library (Refurbishment including Library)						3/10/11		12/2/2011			12/2/2011
R3	The Quantilun School	MT CLAREMONT	WA Independent	New Construction - Library (Construction including Library)						3/10/11		9/30/2011			9/30/2011
R3	The Quantilun School	MT CLAREMONT	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		9/30/2011			9/30/2011
R3	The Rock Central School	IHEROCK	NSW Government	New Construction - Classroom (Construction including Classroom)						3/10/11		3/31/2011			3/31/2011
R3	The School of Total Education	WARWICK	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi-Purpose Hall)						3/10/10		9/30/2010			10/31/2010
R3	The Silver Tree Steiner School	PARKERVILLE	WA Independent	New Construction - Library (Construction including Library)						3/10/10		12/30/2010			12/30/2010
R3	The Sir Henry Parkes Memorial Public School	TENTERFIELD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)						3/10/11					2/24/2011
R3	The Sir Henry Parkes Memorial Public School	TENTERFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						3/10/11					2/25/2011
R3	The WA Institute for Deaf Education	COTTESLOE	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)						3/10/10		2/2/2011			1/18/2010
R3	Thirlmere Public School	THIRLMERE	NSW Government	New Construction - Classroom (Construction including Classroom)						3/10/11					2/26/2011
R3	Thirlmere Public School	THIRLMERE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						3/10/11					2/24/2011
R3	Thirroul Public School	THIRROUL	NSW Government	New Construction - Administration (New Administration Facilities)						3/10/11		2/21/2011			2/21/2011
R3	Thirroul Public School	THIRROUL	NSW Government	New Construction - Library (Construction including Library)						3/10/11		2/23/2011			2/23/2011
R3	Thornstown East Primary School	THORNSTOWN	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)						3/10/10		8/5/2011			8/5/2011
R3	Thornlands State School	THORNLANDS	QLD Government	New Construction - Library (Resource Centre)						3/10/11		3/31/2011			3/31/2011
R3	Thornlands State School	THORNLANDS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		3/31/2011			3/31/2011
R3	Thornlie Christian College	SOUTHERN RIVER	WA Independent	New Construction - Library (Construction including Library)						3/10/11		2/24/2011			2/24/2011
R3	Thornlie Christian College	SOUTHERN RIVER	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		9/2/2010			9/2/2010
R3	Thornlie Primary School	THORNIE	NSW Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)						3/10/11		9/2/2010			9/2/2010
R3	Thornlie Primary School	THORNIE	NSW Government	New Construction - Library (Construction including Library)						3/10/11		9/2/2010			9/2/2010
R3	Thornlie Primary School	THORNIE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)						3/10/11		2/21/2011			2/21/2011
R3	Three Springs Primary School	THREE SPRINGS	WA Government	New Construction - Library (Construction including Library)						3/10/10		8/13/2010			8/13/2010
R3	Thurgoona Public School	THURGOONA	NSW Government	New Construction - Classrooms (New Special Programs Room)						3/10/11		2/24/2011			2/24/2011
R3	Thurgoona Public School	THURGOONA	NSW Government	New Construction - Classroom (Construction including Classroom)						3/10/11		2/20/2011			2/20/2011
R3	Tiaro State School	TIARO	QLD Government	New Construction - Library (Resource Centre)						3/10/10		10/29/2010			10/29/2010
R3	Timburnra Outdoor School of the Air	THIRUBURRA	NSW Government	New Construction - COA						3/10/11		3/31/2011			3/31/2011
R3	Timbarra Primary School	BERWICK	VIC Government	New Construction - Library (Construction including Library)						3/10/11		3/14/2011			3/14/2011
R3	Timber Creek School	TIMBER CREEK	NT Government	New Construction - Classroom (Construction including Classroom)						3/10/10		7/5/2010			7/5/2010
R3	Timbury Road School	MOONAH	TAS Government	Refurbishment - Classroom (Further development and enhancement of learning areas)						3/10/10		6/18/2010			6/18/2010
R3	Tingra Public School	TINGRA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)						3/10/10		3/31/2011			3/31/2011
R3	Tingra State School	TINGGORA	QLD Government	New Construction - Classroom (Classrooms)						3/10/10		6/30/2010			6/30/2010
R3	Tintinara Area School	TINTINARA	SA Government	New Construction - Classroom (Construction including Classroom)						3/10/10		7/19/2010			7/19/2010
R3	Trao College	MELVILLE ISLAND	NT Joint	New Construction - Library (Construction including Library)						3/10/10		3/31/2011			3/31/2011
R3	Traralgon Remote Community School	VIA KALGOORLIE	WA Government	New Construction - Library (Library)						3/10/10		9/23/2010			9/23/2010
R3	Trbak Street Primary School - Morwell	MORWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/10		3/16/2011			2/21/2011
R3	Tolga State School	TOLGA	QLD Government	New Construction - Library (Resource Centre)						3/10/11		10/27/2010			10/27/2010
R3	Tolland Public School	WAGGA WAGGA SOUTH	NSW Government	New Construction - Classroom (Construction including Classroom)						3/10/11		2/26/2011			2/26/2011
R3	Tolland Public School	WAGGA WAGGA SOUTH	NSW Government	Refurbishment - Administration (Administration Upgrade)						3/10/11		3/5/2011			3/5/2011
R3	Tom Price Primary School	TOM PRICE	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)						3/10/11		10/12/2010			10/12/2010
R3	Tom Price Primary School	TOM PRICE	WA Government	New Construction - Multipurpose facility (Music room as addition to Covered Area)						3/10/11		10/12/2010			10/12/2010
R3	Tongala Primary School	TONGALA	VIC Government	New Construction - Classroom (Construction including Classroom)						3/10/10		1/19/2011			4/4/2011
R3	Toongabbie School	PKEMAIT	QLD Government	New Construction - Library (Construction including Library)						3/10/10		2/1/2011			2/1/2011
R3	Toowoomba School	HASTINGS	VIC Independent	New Construction - Hall and Classrooms (New Hall and Classrooms)						3/10/10		6/1/2010			6/1/2010
R3	Tooleybec Central School	TOOLEYBEC	NSW Government	New Construction - Library (Construction including Library)						3/10/10		3/31/2011			3/31/2011
R3	Toongabbie Public School	TOONGABBIE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)						3/10/11		2/21/2011			2/21/2011
R3	Toona Primary School	TOROA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		1/5/2011			1/5/2011
R3	Toook Primary School	TORAK	VIC Government	New Construction - Classroom (Construction including Classroom)						3/10/11		4/18/2011			4/18/2011
R3	Toowoomba Christian College	HIGHFIELDS	QLD Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		3/31/2011			3/31/2011
R3	Toowoomba North State School	TOOWOOMBA	QLD Government	New Construction - Library (Resource Centre)						3/10/10		12/31/2010			12/31/2010
R3	Toowoomba North State School	TOOWOOMBA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)						3/10/10		12/31/2010			12/31/2010
R3	Toowoomba South State School	TOOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/10		12/31/2010			12/31/2010
R3	Toowoomba West Special School	TOOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/10		1/31/2011			1/31/2011
R3	Torony P-9 College	TOROUAY	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/11		2/28/2011			2/28/2011
R3	Torrens Valley Christian School	HOPE VALLEY	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall and classrooms)						3/10/10		2/4/2011			2/4/2011
R3	Townsville Christian College	GARBUTT	QLD Independent	New Construction - Library (Construct Primary Library)						3/10/10		3/31/2011			8/2/2010
R3	Townsville Community Learning Centre - A State Special School	MUNDINGBURRA	QLD Catholic	New Construction - Library (Resource Centre)						3/10/10		12/31/2010			12/31/2010
R3	Townsville Flexible Learning Centre	WEST END	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered learning area)						3/10/10		7/12/2010			8/20/2010
R3	Townsville Flexible Learning Centre	WEST END	QLD Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)						3/10/10		7/12/2010			8/20/2010
R3	Townsville South State School	TOWNSVILLE SOUTH	QLD Government	New Construction - Library (Resource Centre)						3/10/10		11/30/2010			11/30/2010
R3	Townsville South State School	TOWNSVILLE SOUTH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						3/10/10		11/30/2010			11/30/2010

R3	Trinity Gardens Primary School	TRINITY GARDENS	SA Government	New Construction - Classroom (Construction including Classroom)					31/03/11								10/21/2010
R3	Trinity Gardens Primary School	TRINITY GARDENS	SA Government	Refurbishment - Library (Refurbishment including Library)					31/03/11								10/21/2010
R3	Tucabia Public School	TUCABIA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/05/10				3/31/2011				3/19/2011
R3	Tucabia Public School	TUCABIA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/05/10				3/31/2011				3/11/2011
R3	Tumbulgum Public School	TUMBLUGLUM	NSW Government	New Construction - Library (Construction including Library)					31/05/10				3/31/2011				3/8/2011
R3	Tumut Public School	TUMUT	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/03/11								2/15/2011
R3	Tungamah Primary School	TUNGAMAH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/05/10								3/1/2011
R3	Tweed Heads Public School	TWEED HEADS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					31/03/11								2/26/2011
R3	Yvalla Public School	COFFS HARBOUR	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/03/11								2/24/2011
R3	Yvalla Public School	COFFS HARBOUR	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/03/11								2/21/2011
R3	Tyrnell College	SEA LAKE	VIC Government	New Construction - Library (Construction including Library)					31/05/10								3/21/2011
R3	Undera Primary School	UNDERA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					31/05/10								3/21/2011
R3	Undera State School	MURRUMBIDJA DOWNS	QLD Government	New Construction - Library (Resource Centre)					31/03/11								10/11/2010
R3	Undera State School	MURRUMBIDJA DOWNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								10/14/2010
R3	Ungarie Central School	UNGARIE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					31/05/10								3/31/2011
R3	Unity College	CALOUNDRA WEST	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)					31/03/11								11/19/2010
R3	Unley Primary School	UNLEY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					31/03/11								1/31/2011
R3	Unley Primary School	UNLEY	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								1/31/2011
R3	Upfield Primary School	BROADMEADOWS	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					31/05/10								6/27/2011
R3	Upper Brookfield State School	UPPER BROOKFIELD	QLD Government	New Construction - Library (Resource Centre)					31/05/10								7/30/2010
R3	Upper Burnie Primary School	BURNIE	TAS Government	New Construction - Classroom (Construct new classrooms- Parklands Primary School Amalgamation)					31/03/11								3/31/2011
R3	Upper Pearty Primary School	UPPER PLENTY	VIC Government	New Construction - Classroom (Construction including Classroom)					31/05/10								3/31/2011
R3	Upper Sandy Creek Primary School	UPPER SANDY CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					31/05/10								11/29/2010
R3	Upper Stuart Primary School	UPPER STURT	SA Government	New Construction - Classroom (Construction including Classroom)					31/05/10								7/9/2010
R3	Urala Central School	URALLA	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								2/21/2011
R3	Urunga School	KAMBHAI	ACT Government	New Construction - Natural Science Centre (New environmental centre)					31/03/11								17/2/2010
R3	Urungua School	VIA KATHERINE	NT Government	New Construction - Library (Resource Centre)					31/05/10								7/5/2010
R3	Ursula Frayne Catholic College	VICTORIA PARK	WA Catholic	New Construction - Library (Construction of Library)					31/03/11								3/31/2011
R3	Ursula Frayne Catholic College	VICTORIA PARK	WA Catholic	New Construction - Classroom (Construction of Classroom)					31/03/11								3/31/2011
R3	Urunga Public School	URUNGA	NSW Government	New Construction - Toilets (Construction including Toilets)					31/03/11								2/4/2011
R3	Urunga Public School	URUNGA	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								2/20/2011
R3	Useless Loop Primary School	USELESS LOOP	WA Government	New Construction - Library (Construction including Library)					31/05/10								10/18/2010
R3	Utopia School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					31/05/10								7/30/2010
R3	Vale View State School	VALE VIEW VIA DRAYTON	QLD Government	New Construction - Library (Resource Centre)					31/05/10								9/30/2010
R3	Valentine Public School	VALENTINE	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								2/25/2011
R3	Valuerie Primary School	BENTLEY EAST	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								9/17/2010
R3	Valley View Public School	WYOMING	NSW Government	New Construction - Classrooms (New Classrooms/SPED Facilities)					31/03/11								21/5/2011
R3	Valley View Public School	WYOMING	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)					31/03/11								21/7/2011
R3	Varvos Road Public School	SEVEN HILLS	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								2/24/2011
R3	Varvos Road Public School	SEVEN HILLS	NSW Government	Refurbishment - Library (Refurbishment including Library)					31/03/11								2/26/2011
R3	Vaucluse Public School	VAUCLUSE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/05/10								3/31/2011
R3	Vermont South Special School	VERMONT SOUTH	VIC Government	New Construction - Library (Construction including Library)					31/03/11								5/2/2011
R3	Verney Road School	SHEPPARTON	VIC Government	New Construction - Classroom (Construction including Classroom)					31/05/10								1/19/2011
R3	Victor Harbor Junior Primary School	VICTOR HARBOR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					31/03/11								1/12/2010
R3	Victor Harbor Junior Primary School	VICTOR HARBOR	SA Government	New Construction - Library (Construction including Library)					31/03/11								11/22/2010
R3	Victor Harbor Primary School	VICTOR HARBOR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					31/03/11								11/9/2010
R3	Victor Harbor Primary School	VICTOR HARBOR	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								11/9/2010
R3	Victoria Park State School	MACKAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								3/31/2011
R3	Victoria Plantation State School	VIA INGHAM	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					31/05/10								11/30/2010
R3	Victoria Plantation State School	VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)					31/05/10								11/30/2010
R3	Victorian College for the Deaf	MELBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					31/05/10								8/2/2010
R3	Villa Maria Primary School	HUNTERS HILL	NSW Catholic	New Construction - Library (Construction of Library)					31/03/11								6/30/2010
R3	Villa Maria Primary School	HUNTERS HILL	NSW Catholic	Refurbishment - Student Facilities (Refurbishment of Student and Staff Amenities)					31/03/11								3/31/2011
R3	Vineyard Lutheran School	CLARE	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall and amenities)					31/05/10								12/12/2010
R3	Vistara Primary School	RICHMOND HILL	NSW Independent	New Construction - Multi use Facility (Construction of Library/Multipurpose Hall Facility)					31/05/10								9/30/2011
R3	Wadiala Community School	WADALIBA	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								9/30/2011
R3	Wadiala Community School	WADALIBA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/03/11								2/23/2011
R3	Wadja Wadja High School	WOORABINDA	QLD Independent	New Construction - Library (Resource and Study Rooms)					31/03/11								6/15/2010
R3	Wagragline Primary School	GERALDTON	WA Government	New Construction - Early Learning Centre (1 Class ECEI block)					31/03/11								8/20/2010
R3	Wakerie Primary School	WAKERIE	SA Government	Refurbishment - Library (Refurbishment including Library)					31/03/11								3/16/2011
R3	Wakerie Primary School	WAKERIE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								11/9/2010
R3	Waima Heights Primary School	SANDY BAY	TAS Government	New Construction - Library, Classroom, Toilets, Administration (Construct new Library and classroom space)					31/03/11								3/31/2011
R3	Wairua School	BONDI BEACH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/05/10								3/31/2011
R3	Wairua School	BONDI BEACH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/05/10								3/31/2011
R3	Walcha Public School	BELROSE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area/Canteen)					31/03/11								2/25/2011
R3	Walcha Central School	WALCHA	NSW Government	New Construction - Classroom (New Special Programs Room)					31/03/11								21/5/2011
R3	Walcha Central School	WALCHA	NSW Government	Refurbishment - Administration (Administration Upgrade)					31/03/11								21/7/2011
R3	Walgett Community College - Primary School	WALGETT	NSW Government	Refurbishment - Administration (Administration Upgrade)					31/05/10								3/31/2011
R3	Walgett Community College - Primary School	WALGETT	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area)					31/05/10								3/16/2011
R3	Walkaway Primary School	WALKAWAY	WA Government	New Construction - Library (Construction including Library)					31/05/10								10/22/2010
R3	Wallababah Public School	WALLABABAH	NSW Government	Refurbishment - Library (Refurbishment including Library)					31/05/10								3/31/2011
R3	Wallangarra State School	WALLANGARRA	QLD Government	New Construction - Library (Resource Centre)					31/05/10								9/30/2010
R3	Wallarag Primary School	NDBLE PARK	VIC Government	New Construction - Classroom (Regeneration)					31/03/11								9/5/2011
R3	Wallerawang Public School	WALLERAWANG	NSW Government	New Construction - Classroom (New Special Programs Room)					31/03/11								2/17/2011
R3	Wallerawang Public School	WALLERAWANG	NSW Government	Refurbishment - Library (Refurbishment including Library)					31/03/11								2/23/2011
R3	Waldend Public School	WALLSEND	NSW Government	New Construction - Library (Construction including Library)					31/03/11								2/24/2011
R3	Waldend Public School	WALLSEND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/03/11								2/28/2011
R3	Waldend South Public School	WALLSEND	NSW Government	New Construction - Classroom (Construction including Classroom)					31/03/11								2/25/2011
R3	Waldend South Public School	WALLSEND	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					31/03/11								2/17/2011
R3	Waldmilla State School	WALLMILLA	QLD Government	New Construction - Library (Resource Centre)					31/05/10								11/30/2010
R3	Walters Road Public School	BLACKTOWN	NSW Government	New Construction - Administration (New Administration Facilities)					31/03/11								2/26/2011
R3	Walters Road Public School	BLACKTOWN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					31/03/11								2/15/2011
R3	Walingarrum School (Kintore)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					31/05/10								7/30/2010
R3	Waltera Primary School	WALWA	VIC Government	New Construction - Classroom (Construction including Classroom)					31/03/11								3/16/2011
R3	Wamuran State School	WAMURAN	QLD Government	New Construction - Library (Resource Centre)					31/03/11								9/30/2010
R3	Wamuran State School	WAMURAN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					31/03/11								9/30/2010

R3	Warranbool West Primary School	WARRANBOOL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					3/16/2011			8/2/2010
R3	Watervale Primary School	WATERVALE	SA Government	New Construction - Classroom (Construction including Classroom)					3/16/2010			8/15/2010
R3	Watsons Primary School	WATSFORD	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)				12/15/2010	3/16/2010			1/5/2010
R3	Wattle Grove Primary School	WATTLE GROVE	WA Government	New Construction - Classroom (2 x Multipurpose Blocks)					3/17/2011			10/16/2010
R3	Wattle Park Primary School	BURWOOD	VIC Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			3/14/2011
R3	Wedderburn College - Senior Campus	WEDDERBURN	VIC Government	New Construction - Library (Construction including Library)					3/16/2010			3/29/2011
R3	Wendle Park Primary School	MELTON	VIC Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/7/2011
R3	Wellers Hill State School	WELLERS HILL	QLD Government	New Construction - Library (Resource Centre)					3/17/2011			1/20/2011
R3	Wellers Hill State School	WELLERS HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			11/26/2010
R3	Wellington Christian School	WELLINGTON	NSW Independent	New Construction - Multi use Facility (Construction of a Covered Outdoor Learning Area and associated centre area)					3/16/2010	9/30/2011		9/30/2011
R3	Wellsbrook and District Primary School	WELLSBROOK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)					3/16/2010	7/21/2010		9/29/2010
R3	Wembley Downs Primary School	WEMBLEY DOWNS	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					3/16/2011			10/11/2010
R3	Wembley Downs Primary School	WEMBLEY DOWNS	WA Government	New Construction - Classroom (Multipurpose block)					3/16/2011			10/11/2010
R3	Wembley Primary School	WEMBLEY	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					3/16/2011			10/4/2011
R3	Wembley Primary School	WEMBLEY	WA Government	New Construction - Classroom (4 Classroom block)					3/16/2011			10/4/2010
R3	Wentworth Falls Public School	WENTWORTH FALLS	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/15/2011
R3	Wentworth Falls Public School	WENTWORTH FALLS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2011			2/26/2011
R3	Werrisbee Primary School	WERRISBEE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			5/16/2011
R3	Werrington Public School	WERRINGTON	NSW Government	New Construction - Administration (New Administration Facilities)					3/16/2011			2/24/2011
R3	Werrington Public School	WERRINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/21/2011
R3	Werris Creek Public School	WERRIS CREEK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2010		3/31/2011	3/29/2011
R3	Werris Creek Public School	WERRIS CREEK	NSW Government	Refurbishment - Library (Refurbishment including Library)					3/16/2010		3/31/2011	3/19/2011
R3	West Beach Primary School	WEST BEACH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					3/16/2011			9/4/2010
R3	West Basseton Primary School	BUSSELTON	WA Government	New Construction - Library (Construction including Library)					3/16/2011			7/20/2010
R3	West Basseton Primary School	BUSSELTON	WA Government	New Construction - Early Learning Centre (2 Class ECE block)					3/16/2011			7/20/2010
R3	West Greenwood Primary School	ERKENWOOD	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					3/16/2011			11/15/2010
R3	West Greenwood Primary School	ERKENWOOD	WA Government	Refurbishment - Multi Purpose Hall (Extend covered assembly area)					3/16/2011			11/15/2010
R3	West Launceston Primary School	WEST LAUNCESTON	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Facility)					3/17/2011			3/17/2011
R3	West Launceston Primary School	WEST LAUNCESTON	TAS Government	New Construction - Library (Extend existing library)					3/16/2011			3/17/2011
R3	West Leederville Primary School	LEEDERVILLE	WA Government	New Construction - Library (Construction including Library)					3/16/2011			11/12/2010
R3	West Leederville Primary School	LEEDERVILLE	WA Government	New Construction - Classroom (Multipurpose Room)					3/16/2011			11/12/2010
R3	West Leeming Primary School	LEEMING	WA Government	New Construction - Classroom (Multipurpose block)					3/16/2011			8/30/2010
R3	West Leeming Primary School	LEEMING	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)					3/16/2011			8/30/2010
R3	West Morley Primary School	DIANELLA	WA Government	New Construction - Library (Construction including Library)					3/16/2010			6/11/2010
R3	West Morley Primary School	DIANELLA	WA Government	Refurbishment - Classroom (Primary/Refurbish old library)					3/16/2010			6/11/2010
R3	West Pennant Hills Public School	WEST PENNANT HILLS	NSW Government	New Construction - Canteen (New Canteen)					2/24/2011			2/24/2011
R3	West Pennant Hills Public School	WEST PENNANT HILLS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/20/2011
R3	West Ryde Public School	WEST RYDE	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/25/2011
R3	West Wallsend Public School	WEST WALLSEND	NSW Government	New Construction - Library (Construction including Library)					3/16/2011			2/14/2011
R3	West Wallsend Public School	WEST WALLSEND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/17/2011
R3	Westborne Grammar School	NEWPORT	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			7/31/2010
R3	Westbourne Park Primary School	WESTBOURNE PARK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					3/16/2011			11/26/2010
R3	Westbourne Park Primary School	WESTBOURNE PARK	SA Government	Refurbishment - Library (Refurbishment including Library)					3/16/2011			11/26/2010
R3	Western Antistic School	NIDRIE	VIC Government	New Construction - Classroom (Construction including Classroom)					2/28/2011			2/28/2011
R3	Western Cape College - Aurukun	AURUKUN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			3/31/2011
R3	Western English Language School	BRAYBROOK	VIC Government	Refurbishment - Multi Purpose Hall (Refurbishment of Multipurpose/Physical Education Space)					3/16/2011			11/29/2010
R3	Westfield Park Primary School	WESTFIELD	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					3/16/2011			11/9/2010
R3	Westfield Park Primary School	WESTFIELD	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)					3/16/2011			11/9/2010
R3	Westmar State School	WESTMAR VIA DALBY	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)				8/31/2010	3/16/2010			8/31/2010
R3	Westmeadows Primary School	WESTMEADOWS	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			3/14/2011
R3	Westport Primary School	SEMAPHORE PARK	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					3/16/2011			11/26/2010
R3	Westport Public School	PORT MACQUARIE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/26/2011
R3	Whalan Public School	WHALAN	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					3/16/2011			2/21/2011
R3	Whalan Public School	WHALAN	NSW Government	Refurbishment - Library (Refurbishment including Library)					3/16/2011			2/24/2011
R3	Wheelers Hill Primary School	GLEN WAVERLEY	VIC Government	New Construction - Library (Construction including Library)					3/16/2011			5/2/2011
R3	White Hills Primary School	WHITE HILLS	VIC Government	New Construction - Library (Construction including Library)					3/16/2011			4/4/2011
R3	Whites Hill State College	CAMP HILL	QLD Government	New Construction - Library (Resource Centre)					3/16/2011			11/3/2010
R3	Whites Hill State College	CAMP HILL	QLD Government	New Construction - Classroom (Music Technology Centre)					3/16/2011			3/31/2011
R3	Whittington Primary School	WHITTINGTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)				8/4/2010	3/16/2010			8/2/2010
R3	Whyalla Smari Campus R-7	WHYALLA STUART	SA Government	Refurbishment - Library (Refurbishment including Library)				8/13/2010	3/16/2010			8/13/2010
R3	Whyalla Town Primary School	WHYALLA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			11/8/2010
R3	Wickham Primary School	WICKHAM	WA Government	New Construction - Multi Purpose Hall (Covered Area with music room)					3/16/2011			10/14/2010
R3	Wilberforce Public School	WILBERFORCE	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/23/2011
R3	Wilkins Public School	Marrickville	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/20/2011
R3	Wilkins Public School	Marrickville	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)					3/16/2011			2/21/2011
R3	Wilkins Hill School	WAGGA WAGGA	NSW Government	Refurbishment - Library (Refurbishment including Library)					3/16/2010		3/31/2011	3/8/2011
R3	Wilsons Hill School	WAGGA WAGGA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2010		3/31/2011	3/20/2011
R3	William Baydon Public School	SAWTELL	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2011			2/17/2011
R3	William Dean Public School	DEAN PARK	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/15/2011
R3	William Dean Public School	DEAN PARK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2011			2/24/2011
R3	William Duncan State School	NERANG	QLD Government	New Construction - Library (Resource Centre)					3/16/2011			3/31/2011
R3	William Duncan State School	NERANG	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			3/31/2011
R3	William Light R.12 School	PLYMPTON	SA Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			10/22/2010
R3	William Light R.12 School	PLYMPTON	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					3/16/2011			10/22/2010
R3	William Rose School	SEVEN HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					3/16/2010		3/31/2011	3/17/2011
R3	Williamstown Primary School	WILLIAMSTOWN	VIC Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			3/28/2011
R3	Willmot Public School	WILLMOT	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2011			2/23/2011
R3	Willmot Public School	WILLMOT	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)					3/16/2011			2/21/2011
R3	Willston Primary School	PORT AUGUSTA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					3/16/2011			9/4/2010
R3	Willston Primary School	PORT AUGUSTA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					3/16/2011			9/4/2010
R3	Willunga Primary School	WILLUNGA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					3/16/2011			9/16/2010
R3	Willunga Primary School	WILLUNGA	SA Government	New Construction - Library (Construction including Library)					3/16/2011			9/16/2010
R3	Willunga Waldorf School	WILLUNGA	SA Independent	New Construction - Library (Construction of a Library)					3/16/2011			3/31/2011
R3	Willunga Waldorf School	WILLUNGA	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)					3/16/2011			3/31/2011
R3	Wilson Park School	LISMORE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2010		3/31/2011	3/16/2011
R3	Wilson Park School	LISMORE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2010		3/31/2011	3/8/2010
R3	Wilson Primary School	WILSON	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Multipurpose Room)					3/16/2011			2/2/2011
R3	Wilson Primary School	WILSON	WA Government	Refurbishment - Classroom (Classroom Upgrades)					3/16/2011			2/2/2011
R3	Wilson State School	WILSTON	QLD Government	New Construction - Classroom (Classrooms)					3/16/2011			3/31/2011
R3	Wilson State School	WILSTON	QLD Government	New Construction - Classroom (Classrooms)					3/16/2011			3/31/2011
R3	Wilson State School	WILSTON	QLD Government	New Construction - Classroom (Classrooms)					3/16/2011			3/31/2011
R3	Wilson Renner Community School	WILUNA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)				9/6/2010	3/16/2010			3/31/2011
R3	Windale Public School	WINDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/24/2011
R3	Winders State School	WINDERA VIA MURGON	QLD Government	New Construction - Library (Resource Centre)					3/16/2010	6/30/2010		7/30/2010
R3	Winders Primary School	BALLARAT	VIC Government	New Construction - Classroom (Construction including Classroom)					3/16/2010			8/2/2010
R3	Winders State School	WINDORAH	QLD Government	New Construction - Library (Resource Centre)					3/16/2011			10/29/2010
R3	Windsor Public School	WINDSOR	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/17/2011
R3	Windsor Public School	WINDSOR	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/25/2011
R3	Wingham Public School	WINGHAM	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/26/2011
R3	Wingham Public School	WINGHAM	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					3/16/2011			2/19/2011
R3	Wingmale Public School	WINGMALE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					2/24/2011			2/24/2011
R3	Winston Heights Public School	WINSTON HILLS	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/21/2011
R3	Winston Heights Public School	WINSTON HILLS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					3/16/2011			2/23/2011
R3	Winston Heights Public School	WINSTON HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					3/16/2011			2/20/2011
R3	Winston Hills Public School	WINSTON HILLS	NSW Government	Refurbishment - Library (Refurbishment including Library)					3/16/2011			2/21/2011
R3	Wintford Primary School	BEACONSFIELD	WA Government	New Construction - Library (Construction including Library)					3/16/2011			2/21/2011
R3	Wintford Primary School	BEACONSFIELD	WA Government	New Construction - Multi Purpose Hall (Covered Assembly Area with Music)					3/16/2011			10/11/2010
R3	Wintthrop Primary School	WINTHROP	WA Government	New Construction - Early Learning Centre (3 Class ECE block)					3/16/2011			10/19/2010
R3	Wintthrop Primary School	WINTHROP	WA Government	New Construction - Classroom (4 Classroom block)					3/16/2011			10/19/2010
R3	Winton Primary School	WINTON	VIC Government	Classroom (Refurbishment of Classroom)				12/31/2010	3/16/2010			3/1/2011
R3	Wirrabara Primary School	WIRABARA	SA Government	New Construction - Classroom (Construction including Classroom)					3/16/2010			7/16/2010
R3	Wirranda Public School	MEDOWIE	NSW Government	New Construction - Classroom (Construction including Classroom)					3/16/2011			2/24/2011
R3	Wisemans Ferry Public School	WISEMANS FERRY	NSW Government	New Construction - Library (Construction including Library)					3/16/2010		3/31/2011	3/31/2011

R3	Yungaburra State School	YUNGABURRA	QLD Government	New Construction - Library (Resource Centre)		31/03/11			9/30/2010
R3	Yungaburra State School	YUNGABURRA	QLD Government	New Construction - Covered Outdoor Learning Area (Multipurpose Hall)		31/03/11			9/30/2010
R3	Zeerust Primary School	ZEERUST	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	12/31/2010		6/30/2010
R3	Zillmere State School	ZILLMERE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	11/30/2010		11/30/2010

Round	School Name	Suburb	Education Authority	Project Description	Goldilocks Completion Date	Extended Completion Date	Actual Completion Date If Complete	Forecast Completion Date If Incomplete
R1	Adelong Public School	ADELONG	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	12/05/01	
R1	Alderley Public School	KYOGLE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	6/01/01	
R1	Amata Mungu School	AMATA	SA Government	New Construction - Library (Construction including Library)	2001/01	31/01/01	16/09/01	
R1	Amphitheatre Primary School	AMPHITHEATRE	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	29/10/01	
R1	Anakie State School	ANAKIE	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/01/01	21/01/01	
R1	Annangrove Public School	ANNANGROVE	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01		20/12/01
R1	Apsey Primary School	APSEY	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	24/03/01	
R1	Araat North Primary School	ARARAT	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01		27/12/01
R1	Ariah Park Central School	ARIAH PARK	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	21/11/01	
R1	Armada Education Support Centre	ARMADALE	WA Government	New Construction - Classroom (Multipurpose Room with Covered Area)	2001/01	3/05/01	4/08/01	
R1	Arncliffe West Infants School	ARNCLIFFE	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	2012/01		9/04/01
R1	Arschell School	NORTH HYDE	NSW Government	Refurbishment - Administration Facilities (Admin and Student Facilities Upgrade)	2001/01	2012/01	27/11/01	
R1	Ashfield Primary School	ASHFIELD	WA Government	New Construction - Library (Construction including Library)	2001/01	9/04/01	7/06/01	
R1	Attunga Public School	ATTUNGA	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2001/01	2012/01	27/01/01	
R1	Avenel Primary School	AVENEL	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	7/03/01	
R1	Bajool State School	BAGBOL	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/03/01	25/03/01	
R1	Barnawartha Primary School	BARNAWARTHA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	12/07/01	
R1	Barrenjoey Montessori School	AVALON	NSW Independent	New Construction - Library (Construction of Library and an additional classroom)	2001/01	24/09/01	24/09/01	
R1	Beechwood Public School	WAUCHOPE	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	27/01/01	
R1	Beja West Public School	BEJA	NSW Government	Refurbishment - Library (Construction including Classroom)	2012/01	31/03/01		10/08/01
R1	Bellbrook Public School	BELLBROOK	NSW Government	New Construction - Covered Walkways (New Covered Walkways)	2001/01	2012/01	6/01/01	
R1	Bellbrook Public School	BELLBROOK	NSW Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area Upgrade)	2001/01	2012/01	6/01/01	
R1	Bemboka Public School	BEMBOKA	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	26/05/01	
R1	Ben Lomond Public School	BEN LOMOND	NSW Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area Upgrade)	2001/01	2012/01	3/02/01	
R1	Bendale East Primary School	BENDALE	VIC Government	New Construction - Classroom (Construction including Classroom)	2001/01	31/03/01		7/06/01
R1	Bendigo Primary School	BENDIGO	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	14/06/01	
R1	Berridale Public School	BERRIDALE	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	9/12/01	
R1	Bethanga Primary School	BETHANGA	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	26/07/01	
R1	Bethlah Primary School	BETHLAH	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	8/03/01	
R1	Biala Special School	BALLINA	NSW Independent	New Construction - Library (Construction of a Library)	2001/01	31/01/01	17/05/01	
R1	Bibbenlike Public School	BIBBENLIKE	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and Covered Ways)	2001/01	2012/01	27/01/01	
R1	Bibbenlike Public School	BIBBENLIKE	NSW Government	Refurbishment - Student Toilet Facilities (Toilet Upgrade)	2001/01	2012/01	19/05/01	
R1	Bicheno Primary School	BICHENO	TAS Government	New Construction - Multi Purpose Hall (Construction of multi purpose hall and classrooms)	2001/01	31/01/01	31/12/01	
R1	Bicheno Primary School	BICHENO	TAS Government	Refurbishment - Classroom (Refurbishment learning areas, general areas and school amenities)	2001/01	31/01/01	31/12/01	
R1	Binda Public School	BINDA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2001/01	2012/01	31/03/01	
R1	Black Springs Public School	BLACK SPRINGS VIA BATHURST	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area & Covered Ways)	2001/01	2012/01	14/04/01	
R1	Blackall Range Independent School	KUREELPA	QLD Independent	New Construction - Library (Construction Primary Library)	2001/01	1/05/01	30/06/01	
R1	Blackall Range Independent School	KUREELPA	QLD Independent	New Construction - Classroom (Middle Primary new classroom)	2001/01	1/05/01	30/06/01	
R1	Bluff State School	BLUFF	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/03/01	25/03/01	
R1	Bold Park Community School	WEMBLEY	WA Independent	New Construction - Library (Construction of library and multi functional hall.)	2001/01	31/07/01	30/11/01	
R1	Bombala Public School	BOMBALA	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	2012/01	27/11/01	
R1	Bonshaw Public School	BONSHAW	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	3/02/01	
R1	Bonville Public School	BONVILLE	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	17/02/01	
R1	Boree Creek Public School	BOREE CREEK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	19/05/01	
R1	Boree Creek Public School	BOREE CREEK	NSW Government	Refurbishment - Administration Facilities (Upgrade Administration Facilities)	2001/01	2012/01	19/05/01	
R1	Bouldercombe State School	BOULDERCOMBE	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/03/01	24/03/01	
R1	Boys' Town School	ENGADINE	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	2001/01	30/04/01	2/06/01	
R1	Bridgewater Primary School	BRIDGEWATER	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	13/09/01	
R1	Bringley Public School	BRINGLEY	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	20/01/01	
R1	Broadmeadows Valley Primary School (Broadmeadows West Campus)	BROADMEADOWS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	31/01/01	
R1	Buangor Primary School	BUANGOR	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	19/07/01	
R1	Burbridge School	KOONDOOLA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	2001/01	16/03/01	11/06/01	
R1	Byfield State School	BYFIELD	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/01/01	4/12/01	
R1	Bylong Upper Public School	BYLONG	NSW Government	Refurbishment - Canteen and Kitchen (Canteen Upgrade)	2001/01	2012/01	14/04/01	
R1	Bylong Upper Public School	BYLONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	14/04/01	
R1	Callington Primary School	CALLINGTON	SA Government	New Construction - Classroom (Construction including Classroom)	2001/01	31/01/01	7/12/01	
R1	Cambooya State School	CAMBOOYA	QLD Government	New Construction - Library (Resource Centre)	2001/01	8/03/01	17/02/01	
R1	Candlemat Steiner School	KURANDA	QLD Independent	New Construction - Library (Construct Primary Library)	2001/01	30/06/01	30/06/01	
R1	Candlemat Steiner School	KURANDA	QLD Independent	New Construction - Multi Purpose Hall (Build Multi Purpose Hall)	2001/01	30/06/01	30/06/01	
R1	Canning Vale Education Support Centre	CANNING VALE	WA Government	New Construction - Classroom (Multipurpose Room)	2001/01	19/08/01	21/06/01	
R1	Cannington Community Education Support Centre	CANNINGTON	WA Government	New Construction - Classroom (Multipurpose Room with Covered Area)	2001/01	24/08/01	2/02/01	
R1	Canon Hill Anglican College	MORNINGSIDE	QLD Independent	New Construction - Covered Outdoor Learning Area (Construct Covered Multi Purpose Learning Facility)	2001/01	22/02/01	22/02/01	
R1	Capertee Public School	CAPERTEE	NSW Government	New Construction - Library (New Library)	2001/01	2012/01		8/12/01
R1	Carcoar Public School	CARCOAR	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2001/01	2012/01	14/04/01	
R1	Caroola Primary School	NORTH PINNARRA	WA Government	New Construction - Library (Primary Library)	2001/01	14/04/01	20/07/01	
R1	Carnarvon Christian School	CARNARVON	WA Independent	New Construction - Multi purpose hall library and two classrooms (Construction of multi-purpose hall, library and two classrooms)	2001/01	31/07/01	31/07/01	
R1	Carrarranges Primary School	LONDRIGAN	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	29/11/01	
R1	Carrathool Public School	CARRATHOOL	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	19/05/01	
R1	Carson Street School	EAST VICTORIA PARK	WA Government	New Construction - Early Learning Centre (Multipurpose Room with Covered Area)	2001/01	30/04/01	21/05/01	
R1	Cassilis Public School	CASSILIS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	15/12/01	
R1	Cassilis Public School	CASSILIS	NSW Government	Refurbishment - Student Toilet Facilities (Toilet Upgrade)	2001/01	2012/01	8/12/01	
R1	Castlereagh School	CASTLEBROUGH	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	27/01/01	
R1	Castlereagh School	WILLETTON	WA Government	New Construction - Classroom (Multipurpose Rooms)	2001/01	24/06/01	19/07/01	
R1	Caversham Primary School	WEST SWAN	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	2001/01	17/04/01	19/07/01	
R1	Cawdor Public School	Camden	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	2012/01	20/01/01	
R1	Cawdor Island Public School	CHATHSWORTH ISLAND	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	10/02/01	
R1	Chilren Primary School	CHILTERN	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	29/11/01	
R1	Chinchilla Christian School	CHINCHILLA	QLD Independent	New Construction - Library (Proposed New Library Centre)	2001/01	1/03/01	1/03/01	
R1	Chris the King Anglican College	COBRAM	VIC Independent	New Construction - Library (Library & Classrooms)	2001/01	30/10/01	30/10/01	
R1	Clifton State School	CLIFTON	QLD Government	New Construction - Library (Resource Centre)	2001/01	12/03/01	17/02/01	
R1	Cowdral Education Support Centre	FLOYDRALE	WA Government	New Construction - Classroom (Multipurpose Room)	2001/01	31/01/01	2/08/01	
R1	Cobran Special Developmental School	COBRAM	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	10/01/01	
R1	Coldstream Primary School	COLDSTREAM	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	10/01/01	
R1	Coledale Public School	COLLEDALE	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	19/05/01	
R1	Coleraine Primary School	COLERAINE	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	28/06/01	
R1	Collins Creek Public School	COLLINS CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	2012/01	10/03/01	
R1	Comet State School	COMET	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/03/01	25/03/01	
R1	Conongra Primary School	CONONGRA	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	12/07/01	
R1	Conondale State School	CONONDALE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2001/01	31/08/01	31/08/01	
R1	Conondale State School	CONONDALE	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/08/01	31/08/01	
R1	Coolbellup Community School	COOLBELLUP	WA Government	New Construction - Classroom (Multipurpose Room)	2012/01	2/02/01	9/02/01	
R1	Coolbellup Learning Centre	COOLBELLUP	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)	2001/01	31/01/01	9/02/01	
R1	Corowa State School	COOWONGA	QLD Government	New Construction - Library (Resource Centre)	2001/01	31/01/01	4/12/01	
R1	Corndale Public School	CORNDALE	NSW Government	Refurbishment - Library Upgrade Library Facilities	2001/01	2012/01	10/03/01	
R1	Corowa South Public School	COROWA	NSW Government	New Construction - Library (Construction including Library)	2001/01	2012/01	21/04/01	
R1	Cyril Jackson Senior Campus Education Support Centre	BASENDEAN	WA Government	New Construction - Classroom (Multipurpose Room)	2001/01	22/04/01	14/07/01	
R1	Dandenong Ranges Steiner School	MENZIES CREEK	VIC Independent	New Construction - Library (Library & GPLA)	2001/01	20/09/01	20/09/01	
R1	Dartmoor Primary School	DARTMOOR	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	30/08/01	
R1	Deepwater Public School	DEEPWATER	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	3/02/01	
R1	Deepwater Public School	DEEPWATER	NSW Government	Refurbishment - Student Toilet Facilities (Toilet Upgrade)	2001/01	2012/01	3/02/01	
R1	Doobie Primary School	DOOKIE	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	9/08/01	
R1	Dooralong Public School	DOORALONG	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2001/01	2012/01	8/12/01	
R1	Doubtful Creek Public School	DOUBTFUL CREEK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	2012/01	10/03/01	

R1	Doubtful Creek Public School	DOUBTFUL CREEK	NSW Government	New Construction - Classroom (New Special Programs Room)								2001/10	2012/10	10/03/10		
R1	Douglas Park Public School	DOUGLAS PARK	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		
R1	Dunkeld Consolidated School	DUNKELD	VIC Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	16/07/10		27/09/10
R1	Dunolly Primary School	DUNOLLY	VIC Government	New Construction - Multi-Purpose Building (Construction including multipurpose building)								2001/10	2012/10	14/06/10		
R1	Durham Road School	BAYSWATER	WA Government	New Construction - Classroom (Multipurpose)								2001/10	2012/10	1/07/10		19/07/10
R1	East Hamilton Hill Primary School	HAMILTON HILL	WA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	30/06/10		28/07/10
R1	Ebenezer Public School	EBENEZER	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	8/02/10		30/06/10
R1	Elliot School	ELLIOTT	NSW Government	New Construction - Multi Purpose Hall (Multi purpose Pavilion)								2001/10	2012/10	30/06/10		
R1	Embleton Primary School	EMBLETON	WA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	7/06/10		23/06/10
R1	Endeavour Education Support Centre	PORT KENNEDY	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	6/09/10		28/09/10
R1	Epwara School (Watumarra)	VIA TENNANT CREEK	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10	30/11/10		31/03/11
R1	Ernabella Anang School	ERNABELLA	SA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	31/01/10		16/09/09
R1	Esperance Christian Primary School	ESPERANCE	WA Independent	New Construction - Library (Construction of Library.)								2001/10	2012/10	15/05/10		18/06/10
R1	Eungella State School	DALRYMPLE HEIGHTS VIA MACKAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)								2001/10	2012/10			20/12/10
R1	Eureka Public School	EUREKA	NSW Government	Refurbishment - Administration Facilities (Administration Upgrade)								2001/10	2012/10	10/03/10		
R1	Faith Baptist Christian School	BURUA	QLD Independent	New Construction - Library (Construct Primary Library)								2001/10	2012/10	30/04/10		30/06/10
R1	Finch Hatton State School	FINCH HATTON	QLD Government	New Construction - Library (Resource Centre)								2001/10	2012/10	20/12/10		20/12/10
R1	Finlaya Girls School	BALWYN	VIC Independent	New Construction - Classroom (Language & Learning Support)								2001/10	2012/10	28/02/10		
R1	Frayne College	BARANDUDA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)								2001/10	2012/10	30/04/10		30/04/10
R1	Freon Anang School	FREGON	SA Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	31/01/10		29/10/09
R1	Garah Public School	GARAH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10			6/01/10
R1	Ghigai School	KILSYTH SOUTH	VIC Independent	New Construction - Multi Purpose Hall (Community Hall)								2001/10	2012/10	25/07/10		25/07/10
R1	Giant Steps Sydney	GLADESVILLE	NSW Independent	Refurbishment - Multi Purpose Hall (Major refurbishment project of classrooms, outdoor areas and multipurpose hall)								2001/10	2012/10	15/01/10		
R1	Gilbert College	GREILA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)								2001/10	2012/10	17/02/10		22/01/10
R1	Gindie State School	GINDIE VIA EMERALD	QLD Government	New Construction - Library (Resource Centre)								2001/10	2012/10	31/03/10		25/03/10
R1	Girilambone Public School	GIRILAMBONE	NSW Government	Refurbishment - Classroom (Classroom Upgrade)								2001/10	2012/10	20/12/10		15/12/10
R1	Glady's Newton School	BALGA	WA Government	New Construction - Classroom (Multipurpose Rooms)								2001/10	2012/10	7/07/10		19/07/10
R1	Glen Aitah Public School	GLEN ALICE	NSW Government	New Construction - Covered Walkways								2001/10	2012/10	20/12/10		20/12/10
R1	Glen Houn Primary School	GLEN HOUN	TAS Government	New Construction - Multi Purpose Hall (Construction of new multi purpose hall)								2001/10	2012/10	31/01/10		21/2/09
R1	Glenore Grove State School	GLENORE GROVE VIA FOREST HILL	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)								2001/10	2012/10	31/01/10		11/02/10
R1	Glenroy Primary School	GLENROY WANS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	31/01/10		29/11/10
R1	Glenroy Specialist School	GLENROY	VIC Government	New Construction - Multi-Purpose Building (Construction including multipurpose building)								2001/10	2012/10	16/07/10		31/01/11
R1	Goodnow Public School	GOOLGOWI	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		19/05/10
R1	Goodnow Public School	GOOLGOWI	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)								2001/10	2012/10	20/12/10		19/05/10
R1	Goongerah Primary School	GOONGERAH	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		13/10/09
R1	Gordon Primary School	GORDON	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		5/10/06
R1	Goroke P-12 College	GOROKO	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	16/07/10		30/08/10
R1	Grades School	LEETON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10	20/12/10		26/05/10
R1	Gracie School	LEETON	NSW Government	Refurbishment - Classroom (Classroom Upgrade)								2001/10	2012/10	20/12/10		26/05/10
R1	Grasmere Primary School	GRASMERE	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	16/07/10		7/06/10
R1	Greenwell Point Public School	GREENWELL POINT	NSW Government	New Construction - Library (New Library and Associated Work)								2001/10	2012/10	20/12/10		20/12/10
R1	Gundagai South Public School	GUNDAGAI SOUTH	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		20/12/10
R1	Gwabegar Public School	GWABEGAR	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area and Covered Walkways)								2001/10	2012/10	20/12/10		28/01/10
R1	Gwabegar Public School	GWABEGAR	NSW Government	Refurbishment - Student Toilets (Student Amenities Upgrade)								2001/10	2012/10	20/12/10		28/01/10
R1	Gwynne Park Education Support Centre	ARMADALE	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	17/06/10		2/09/10
R1	Haig Street Primary School	HEIDELBERG HEIGHTS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	31/01/10		11/07/11
R1	Halls Head Community College Education Support Centre	HALLS HEAD	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	15/04/10		14/07/10
R1	Hampton State School	KUTTABUL VIA MACKAY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)								2001/10	2012/10	31/01/10		20/01/10
R1	Hampton State School	KUTTABUL VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)								2001/10	2012/10	31/01/10		20/01/10
R1	Hannam Vale Public School	HANNAM VALE	NSW Government	Refurbishment - Classrooms (Classroom Upgrade)								2001/10	2012/10	20/12/10		27/01/10
R1	Hannam Vale Public School	HANNAM VALE	NSW Government	New Construction - Storage Facility (Construction including Storage Facility)								2001/10	2012/10	20/12/10		27/01/10
R1	Harristville Primary School	HARRISTVILLE	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		7/06/10
R1	Heathcote Primary School	HEATHCOTE	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	31/01/10		15/12/10
R1	Heildon State School	HEILDON	QLD Government	New Construction - COLA (Open covered area)								2001/10	2012/10	30/09/10		28/10/09
R1	Heildon State School	HEILDON	QLD Government	New Construction - Library (Resource Centre)								2001/10	2012/10	30/09/10		16/10/09
R1	Hillston Central School	HILLSTON	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)								2001/10	2012/10	20/12/10		2/12/10
R1	Holman Place School	COWRA	NSW Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	20/12/10		9/12/10
R1	Holy Eucharist School	CHARSTONE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Community Learning Centre.)								2001/10	2012/10	17/03/10		
R1	Huskisson Public School	HUSKISSON	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		5/05/10
R1	Indulkana Anang School	INDULKANA	SA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	31/01/10		16/11/09
R1	Ingleburn North Public School	INGLEBURN	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		3/02/10
R1	Ipswich Adventist School	BRASSELL	QLD Independent	New Construction - Library (Construction including Library)								2001/10	2012/10	28/02/10		28/02/10
R1	Jacana Primary School	BROADMEADOWS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	31/01/10		31/01/11
R1	Jarrahdale Primary School	JARRAHDAL	WA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/08/10		18/10/10
R1	Jarrahdale Primary School	JARRAHDAL	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)								2001/10	2012/10	31/01/10		18/10/10
R1	Jennings Public School	JENNINGS NSW VIA WALLANGARRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10	20/12/10		27/01/10
R1	Jennings Public School	JENNINGS NSW VIA WALLANGARRA	NSW Government	Refurbishment - Student Toilet Facilities (Toilet Upgrade)								2001/10	2012/10	20/12/10		27/01/10
R1	Kalamunda Education Support Centre	KALAMUNDA	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	30/09/10		13/09/10
R1	Kalamunda Senior High School Education Support Centre	KALAMUNDA	WA Government	Refurbishment - Classroom (Multipurpose Room)								2001/10	2012/10	30/09/10		22/10/10
R1	Kalliana Special School	BENDIGO	VIC Government	Refurbishment - Classrooms (Refurbishment)								2001/10	2012/10	16/07/10		25/04/10
R1	Kathina Primary School	KALLISTA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	7/04/10		6/09/10
R1	Kangaroo Valley Public School	KANGAROO VALLEY	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		20/01/10
R1	Kapooka Public School	KAPOOKA	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		1/02/10
R1	Karang Public School	KARANGI	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		17/02/10
R1	Karanga Primary School	KATUNGA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	31/01/10		7/06/10
R1	Kentworth State Community College	KENILWORTH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)								2001/10	2012/10	31/01/10		81/2/09
R1	Kenilworth State Community College	KENILWORTH	QLD Government	Refurbishment - Enhance existing covered area (Covered area)								2001/10	2012/10	31/01/10		13/10/09
R1	Kenmore Park Anang School	KENMORE PARK	SA Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	31/01/10		12/11/09
R1	Kennington Secondary School	KENNINGTON	WA Government	New Construction - Classroom (Multipurpose Room)								2001/10	2012/10	15/04/10		14/06/10
R1	Keppel Sands State School	KEPPEL SANDS	QLD Government	New Construction - Library (Resource Centre)								2001/10	2012/10	31/01/10		11/12/09
R1	Kialla Central Primary School	Kialla	VIC Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	16/07/10		23/08/10
R1	Kilvington Baptist Girls' Grammar School	ORMOND	VIC Independent	New Construction - Multi Purpose Hall (All Weather Pavilion)								2001/10	2012/10	30/03/10		30/04/10
R1	Kincheba Public School	KINCHEBA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10	20/12/10		20/01/10
R1	Koonibba Aboriginal School	KOONIBBA	SA Government	New Construction - Classroom (Construction including Classroom)								2001/10	2012/10	31/01/10		25/06/10
R1	Koorawatha Public School	KOORAWATHA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)								2001/10	2012/10	20/12/10		15/12/10
R1	Koorawatha Public School	KOORAWATHA	NSW Government	Refurbishment - Classroom (Classroom Upgrade)								2001/10	2012/10	20/12/10		23/11/10
R1	Lake Boga Primary School	LAKE BOGA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)								2001/10	2012/10	31/01/10		13/05/10
R1	Lake Bolac College	LAKE BOLAC	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		6/04/10
R1	Lake Charm Primary School	LAKE CHARM	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		14/06/10
R1	Lake Manger Primary School	WEMBLEY	WA Government	New Construction - Library (Construction including Library)								2001/10	2012/10	15/11/10		20/01/10
R1	Lake Manger Primary School	WEMBLEY	WA Government	New Construction - Covered Outdoor Learning Area (Covered Assembly Area with Multipurpose Room)								2001/10	2012/10	15/11/10		15/11/10
R1	Lake Wyangan Public School	LAKE WYANGAN	NSW Government	New Construction - Library (Construction including Library)								2001/10	2012/10	20/12/10		19/05/10
R1	Langley Primary School	LANGLEY VIA KYNETON	VIC Government	Refurbishment - Classroom (Refurbishment)								2001/10	2012/10	16/07/10		7/06/10
R1	Lardner and District Primary School	LARDNER	VIC Government	Refurbishment - Classroom (Refurbishment)												

R1	Mansfield Autistic Centre	MANSFIELD	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Room & Early Intervention Sensory Room)						2001/10	303/10	304/10
R1	Maroona Primary School	MAROOONA	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	1607/10	2802/10
R1	Marra Creek Public School	VIA NYNGAN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	21/11/10
R1	Marsden Park Public School	MARSDEN PARK	NSW Government	New Construction - Classroom (Construction including Classroom)						2001/10	20/12/10	302/10
R1	Martins Creek Public School	MARTINS CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)						2001/10	20/12/10	20/12/10
R1	Marulan Public School	MARULAN	NSW Government	New Construction - Library (Construction including Library)						2001/10	20/12/10	27/11/10
R1	Matang Public School	MATONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	30/04/10
R1	Matong Public School	MATONG	NSW Government	Refurbishment - Classroom (Classroom Upgrade)						2001/10	20/12/10	30/04/10
R1	Meadowbank Central School	MENDOORAN	NSW Government	New Construction - Classroom (Construction including Classroom)						2001/10	20/12/10	28/01/10
R1	Merrigun Primary School	MERRIGUM	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	21/06/10
R1	Merrigun Primary School	MERRIGUM	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	23/08/10
R1	Mid North Christian College	PORT PHILL	SA Independent	New Construction - Library (Construction of Library)						2001/10	20/05/10	20/05/10
R1	Mimili Anangu School	MIMILI	SA Government	New Construction - Classroom (Construction including Classroom)						2001/10	31/01/10	16/09/09
R1	Miners Rest Primary School	MINERS REST	VIC Government	New Construction - Multi-Purpose Building (Construction including multipurpose building)						2001/10	31/01/10	19/07/10
R1	Minyerni School (Hodgson Downs)	HODGSON DOWNS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	28/02/10	28/02/10
R1	Minyip Primary School	MINYIP	VIC Government	New Construction - Multi-Purpose Building (Construction including multipurpose building)						2001/10	16/07/10	2/08/10
R1	Mirrabooka Senior High School Education Support Centre	DIANELLA	WA Government	New Construction - Classroom (Multipurpose Rooms with Covered Area)						2001/10	22/04/10	31/05/10
R1	Mooridj Neungar Community College	MIDLAND	WA Government	New Construction - Early Learning Centre (Construction including Early Learning Centre)						2001/10	12/06/10	2/09/10
R1	Mount Claremont Primary School	MT CLAREMONT	WA Government	New Construction - Library (Construction including Library)						2001/10	13/11/10	3/02/11
R1	Mount Kilgus State School	MOUNT KILGOY	QLD Government	New Construction - Library (Resource Centre)						2001/10	20/12/10	22/03/10
R1	Mount Macedon Primary School	MOUNT MACEDON	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	28/06/10
R1	Mt Hira College	KEYSBOROUGH	VIC Independent	New Construction - Multi Purpose Hall (Gymnasium / Multi Purpose Hall)						2001/10	20/05/10	10/07/10
R1	Mulgoa Public School	MULGOA	NSW Government	New Construction - Library (Construction including Library)						2001/10	20/12/10	27/01/10
R1	Mullaley Public School	MULLALEY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	27/01/10
R1	Mullaley Public School	MULLALEY	NSW Government	Refurbishment - Library (Refurbishment including Library)						2001/10	20/12/10	27/01/10
R1	Mullengandra Public School	MULLENGANDRA	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area & Covered Ways)						2001/10	20/12/10	19/04/10
R1	Murchison Primary School	MURCHISON	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)						2001/10	31/01/10	10/01/11
R1	Murray Bridge Christian College	MURRAY BRIDGE	SA Independent	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						2001/10	21/05/10	21/05/10
R1	Murrayville Community College	MURRAYVILLE	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	28/06/10
R1	Nana Valley Christian School	WEE WA	NSW Independent	New Construction - Library (Construction of a Library)						2001/10	20/06/10	30/06/10
R1	Narabong State Special School	BURANDA	QLD Government	New Construction - Swimming Pool						2001/10	20/12/10	20/12/10
R1	Narrandera East Infants School	NARRANDERA	NSW Government	New Construction - Library (Construction including Library)						2001/10	20/12/10	21/11/10
R1	Navarre Primary School	NAVARRE	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	5/05/10
R1	Nearmark School	LIDMILLA	NT Government	New Construction - Classroom (Special School - Classroom)						2001/10	18/03/10	31/03/10
R1	New Norfolk Primary School	TAS GOV	TAS Government	Refurbishment - Multi Purpose Hall (Refurbishment of multi purpose hall, library, learning areas.)						20/12/10	31/12/10	31/12/10
R1	North Dandalup Primary School	NORTH DANDALUP	WA Government	New Construction - Library (Construction including Library)						2001/10	8/07/10	22/07/10
R1	North Dandalup Primary School	NORTH DANDALUP	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose Covered Assembly Area)						2001/10	8/07/10	22/07/10
R1	Northon Grammar School	ARCADIA	NSW Independent	New Construction - Classroom (Construction of 4 new classrooms to replace denoumentals)						2001/10	30/07/10	30/07/10
R1	Oboro Christian College	CAMPBELL CREEK	VIC Independent	New Construction - Classroom (Classrooms & Covered Pathways)						2001/10	20/06/10	13/07/10
R1	Olympic Village Primary School	HEIDELBERG WEST	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)						2001/10	31/01/10	11/07/11
R1	Orange Anglican Grammar School	ORANGE	NSW Independent	New Construction - Multi Purpose Hall (Construction of combined Multipurpose Hall and Library complex)						2001/10	31/01/10	30/06/10
R1	Osborne Primary School	OSBORNE PARK	WA Government	New Construction - Library (Construction including Library)						2001/10	27/05/10	30/04/10
R1	Our Lady of Mount Carmel Primary School	WATERLOO	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)						2001/10	20/12/10	20/12/10
R1	Our Lady of Mount Carmel Primary School	WATERLOO	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)						2001/10	31/03/10	29/03/10
R1	Our Lady of the Sacred Heart Thamarraur Catholic School	PORT KEATS	NT Joint	New Construction - Library (Library Resource Centre)						20/12/10	31/12/10	31/12/10
R1	Our Lady's Primary School	WANGARATTA SOUTH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)						2001/10	30/04/10	30/04/10
R1	Our Lady's School	LONGREACH	QLD Catholic	New Construction - Multi Purpose Hall (New Multipurpose & Store Rooms & Toilets)						2001/10	1/07/10	1/07/10
R1	Panmua Hill Primary School	PANTONG HILL	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	11/11/10
R1	Papunya School	VIA ALICE SPRINGS	NT Government	New Construction - Library (Resource Centre)						2001/10	21/01/10	31/01/10
R1	Parkmore Primary School	FOREST HILL	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)						2001/10	16/07/10	6/09/10
R1	Pentland Primary School	BACCHUS MARSH	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	7/06/10
R1	Pindi Pindi State School	PINDI PINDI VIA CALEN	QLD Government	New Construction - Library (Resource Centre)						2001/10	20/12/10	20/12/10
R1	Pine Rivers Special School	LAWTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						2001/10	31/08/10	31/08/10
R1	Pipalyatjara Anangu School	PIPALYATJARA	SA Government	New Construction - Classroom (Construction including Classroom)						2001/10	31/01/10	16/09/09
R1	Plumpton House School	PLUMPTON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	3/02/10
R1	Pomona Public School	POMONA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	25/02/10
R1	Porepunkah Primary School	PORUPUNKAH	VIC Government	New Construction - Classroom (Construction including Classroom)						2001/10	16/07/10	9/08/10
R1	Palaramba School	VIA DARWIN	NT Government	New Construction - Library (Construction including Library)						2001/10	30/06/10	30/06/10
R1	Pyralong Primary School	PYRALONG	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)						2001/10	21/01/10	4/04/10
R1	Quandalla Central School	QUANDALLA	NSW Government	New Construction - New Student Amenities (Construction including New Student Amenities)						2001/10	20/12/10	20/12/10
R1	Queanbeyan East Public School	QUEANBEYAN	NSW Government	New Construction - Multi Purpose Hall (New Hall and Covered Outdoor Learning Area)						2001/10	20/12/10	21/11/10
R1	Red Rock Christian College	SUNBURY	VIC Independent	New Construction - Classroom (4 Classrooms & Associated Amenities)						2001/10	30/05/10	30/05/10
R1	Redcliffe Mia Mia Primary School	REDSDALE	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	28/06/10
R1	Redland District Special School	HORNLANDS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						2001/10	31/01/10	15/12/09
R1	Reids Flat Public School	REIDS FLAT	NSW Government	New Construction - Classroom (Construction including Classroom)						2001/10	20/12/10	31/03/10
R1	Robe Primary School	ROBE	SA Government	New Construction - Classroom (Construction including Classroom)						2001/10	31/01/10	25/01/10
R1	Rochester Primary School	NEWNHAM	TAS Government	Refurbishment - Multi Purpose Hall (Extension of multi purpose hall)						2001/10	31/01/10	30/11/09
R1	Rochester Primary School	NEWNHAM	TAS Government	Refurbishment - Library (Extension of library)						2001/10	31/01/10	30/11/09
R1	Rockingham Beach Education Support Centre	ROCKINGHAM	WA Government	New Construction - Classroom (Multipurpose Room)						2001/10	31/01/10	16/08/10
R1	Rockley Public School	ROCKLEY	NSW Government	Refurbishment - Classroom (Classroom Upgrade)						2001/10	20/12/10	20/12/10
R1	Rockville State School	TOOWOOMBA	QLD Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)						2001/10	31/01/10	23/12/09
R1	Rockville State School	TOOWOOMBA	QLD Government	Refurbishment - Library (Resource Centre)						2001/10	31/01/10	23/12/09
R1	Rokewood Primary School	ROKEWOOD	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)						2001/10	16/07/10	7/06/10
R1	Rolliston State School	Rolliston	QLD Government	New Construction - Library (Resource Centre)						2001/10	31/01/10	14/01/10
R1	Rosebank Public School	ROSEBANK	NSW Government	New Construction - Library (Construction including Library)						2001/10	20/12/10	10/03/10
R1	Rosebery District High School	ROSEBERY	TAS Government	Refurbishment - Multi Purpose Hall (Refurbishment multi purpose hall)						2001/10	26/02/10	26/02/10
R1	Rugby Public School	RUGBY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)						2001/10	20/12/10	20/12/10
R1	Rupanyun Primary School	RUPANYUN	VIC Government	Refurbishment - Classroom (Refurbishment)						2001/10	16/07/10	2/04/10
R1	Sacred Heart Primary School	LUNNAMULLA	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Covered Area & Stairroom)						2001/10	1/07/10	10/12/10
R1	Sacred Heart Primary School	COOLAH	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)						2001/10	20/12/10	20/12/10
R1	Sacred Heart Primary School	COOLAH	NSW Catholic	New Construction - Library (Construction of Library and Learning Centre)						2001/10	20/12/10	20/12/10
R1	San Remo Primary School	SAN REMO	VIC Government	New Construction - Classroom (Construction including Classroom)						2001/10	16/07/10	12/07/10
R1	Seaforth State School	SEAFORTH VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)						2001/10	31/01/10	5/01/10
R1	Sharon State School	SHARON VIA BUNDBERG	QLD Government	New Construction - Library (Resource Centre)						2001/10	31/08/10	13/05/10
R1	Shepparton Christian College	SHEPPARTON	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)						2001/10	3/05/10	5/04/10
R1	Simpson Primary School	SIMPSON	VIC Government	New Construction - Classroom (Construction including Classroom)						2001/10	16/07/10	14/06/10
R1	Singleton Christian College	SINGLETON	NSW Independent	New Construction - Library (Construction of a Library)						2001/10	31/05/10	30/06/10
R1	Sir David Brand School	COOLBINA	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)						2001/10	31/01/10	16/02/11
R1	Snowy Mountains Christian School	COOMBA NORTH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						2001/10	31/01/10	1/02/10
R1	South Ballajura Education Support Centre	BALLAJURA	WA Government	New Construction - Classroom (Multipurpose Room)						2001/10	31/01/10	22/11/10
R1	Spearswood Alternative School	SPEARWOOD	NSW Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)						2001/10	31/01/10	16/08/10
R1	Spring Head Lutheran School	MOUNT TORRENS	SA Independent	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)						2001/10	31/01/10	31/05/10
R1	St Andrew Lutheran School	LEANEYER	NT Joint	New Construction - Library (Contemporary Library)						2001/10	30/06/10	1/07/10
R1	St Anthony's School	DUMBLAHUAH	QLD Catholic	New Construction - Library (New Lib & Covered Ball Court)						2001/10	1/05/10	21/06/10
R1	St Augustine's School	FRESWICK	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)						2001/10	28/04/10	28/04/10
R1	St Bede's School	BRAIDWOOD	NSW Catholic	New Construction - Library (Construction of Library)						2001/10	30/01/10	23/10/09
R1	St Bede's School	BRAIDWOOD	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)						2001/10	30/01/10	23/10/09
R1	St Canice's Primary School	KATOOMBA	NSW Catholic	Refurbishment - Library (Refurbishment of Library)						2001/10	20/12/10	20/12/10
R1	St Canice's Primary School	KATOOMBA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)						2001/10		

R1	St Gabriel's School for Hearing Impaired Children	CASTLE HILL	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)	2001/01	30/04/01	30/04/01
R1	St James Lutheran College	ERRAVENN	QLD Independent	New Construction - Library (Construction of Primary Library)	2001/01	21/03/01	21/03/01
R1	St James Primary School	YAMBA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St John Vianney's Primary School	MORRISSET	NSW Catholic	New Construction - Library (Library, Multi-Purpose Hall and Associated Works)	2001/01	20/12/01	20/12/01
R1	St John Vianney's Primary School	MORRISSET	NSW Catholic	Refurbishment - Classroom	2001/01	20/12/01	20/12/01
R1	St John's School	FRANCIS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St Joseph's Catholic Primary School	BLACKALL	QLD Catholic	New Construction - Performing Arts Centre (Performing Arts Centre)	2001/01	1/04/01	29/03/01
R1	St Joseph's Catholic School	DBERON	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	20/12/01	20/12/01
R1	St Joseph's Catholic School	DBERON	NSW Catholic	Refurbishment - Staff Amenities (Refurbishment of Staff Amenities)	2001/01	20/12/01	20/12/01
R1	St Joseph's Primary School	SOUTH MURWILLUMBAH	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	2001/01	31/01/01	15/01/01
R1	St Joseph's Primary School	SOUTH MURWILLUMBAH	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)	2001/01	31/01/01	15/01/01
R1	St Joseph's Primary School	BLAYNEY	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	21/12/01	21/12/01
R1	St Joseph's Primary School	BLAYNEY	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	21/12/01	21/12/01
R1	St Joseph's Primary School	CONDOBOLIN	NSW Catholic	New Construction - Multi Purpose Centre	2001/01	20/12/01	20/12/01
R1	St Joseph's Primary School	JUNE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	31/01/01	31/01/01
R1	St Joseph's Primary School	MACLEAN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St Joseph's Primary School	WINGHAM	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	28/02/01	19/02/01
R1	St Joseph's Primary School	WINGHAM	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	28/02/01	19/02/01
R1	St Joseph's School	WAROOKA	WA Catholic	New Construction - Library (Construction including Library)	2001/01	20/12/01	20/12/01
R1	St Joseph's School	CHILDERS	QLD Catholic	New Construction - Multi Purpose Hall (New multipurpose space hall)	2001/01	1/07/01	1/07/01
R1	St Joseph's School	CLERMONT	QLD Catholic	New Construction - Covered Outdoor Learning Area (New Hall & Refurb Multipurpose Court)	2001/01	1/07/01	1/07/01
R1	St Joseph's School	CLERMONT	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (New Hall & Refurb Multipurpose Court)	2001/01	1/07/01	1/07/01
R1	St Joseph's School	PORTLAND	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St Joseph's School	PORTLAND	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	20/12/01	20/12/01
R1	St Joseph's School	ADELONG	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)	2001/01	31/01/01	31/01/01
R1	St Joseph's School	GREENFELL	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	31/01/01	4/12/09
R1	St Joseph's School	GREENFELL	NSW Catholic	New Construction - Administration (Construction of Administration Facility)	2001/01	31/01/01	4/12/09
R1	St Joseph's School	HILLTOP	NSW Catholic	New Construction - Multi Purpose Centre	2001/01	20/12/01	20/12/01
R1	St Joseph's School	NYNGAN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St Joseph's School	PEAK HILL	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	20/12/01	20/12/01
R1	St Joseph's School	QUIRINDI	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	30/06/01	30/06/01
R1	St Joseph's School	WARIALDA	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration Facilities)	2001/01	1/06/01	1/06/01
R1	St Joseph's School	WARIALDA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)	2001/01	1/06/01	1/06/01
R1	St Leonard's Primary School	SI Leonards	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	21/06/01
R1	St Mary of the Angels Primary School	GYRA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)	2001/01	30/04/01	30/04/01
R1	St Mary of the Angels Primary School	GYRA	NSW Catholic	New Construction - Storage Shed (Construction of Storage Shed)	2001/01	31/01/01	16/12/09
R1	St Mary's Primary School	HASTINGS	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	28/03/01	29/01/01
R1	St Mary's Primary School	YARRAM	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	9/04/01	28/02/01
R1	St Mary's Primary School	BELLINGEN	NSW Catholic	Refurbishment - Library (Refurbishment of Library)	2001/01	20/12/01	15/05/01
R1	St Mary's Primary School	BELLINGEN	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	2001/01	20/12/01	15/05/01
R1	St Mary's School	CASTLEMAINE	NSW Catholic	New Construction - Library (Construction of Library)	2001/01	19/04/01	2/04/01
R1	St Mary's School	COHUNA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Area)	2001/01	31/05/01	31/05/01
R1	St Mary's School	HAY	NSW Catholic	Refurbishment - IT Centre (Refurbishment of Library to IT Centre)	2001/01	20/12/01	20/12/01
R1	St Mary's School	HAY	NSW Catholic	New Construction - Multi Purpose Centre (Construction of Multi-Purpose Centre with Library)	2001/01	20/12/01	20/12/01
R1	St Michael's School	HEYFIELD	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	2001/01	1/04/01	1/04/01
R1	St Michael's School	HEYFIELD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and extension of Classroom)	2001/01	1/04/01	30/04/01
R1	St Michael's School	DUNEDOO	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)	2001/01	20/12/01	20/12/01
R1	St Michael's School	DUNEDOO	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)	2001/01	20/12/01	20/12/01
R1	St Patrick's Primary School	MITCHELL	QLD Catholic	New Construction - Physical Education (construct PE covered area)	2001/01	1/04/01	1/03/01
R1	St Patrick's Primary School	PORT FAIRY	VIC Catholic	New Construction - Library (Construction of Contemporary Library Resource Centre and associated areas.)	2001/01	30/01/01	31/03/01
R1	St Patrick's School	PYRAMID HILL	VIC Catholic	New Construction - Student Amenities and administration facility (Construction of Student/Staff Amenities and Administration Area.)	2001/01	31/03/01	31/03/01
R1	St Patrick's School	TRUNDLE	NSW Catholic	New Construction - COLA (Construction of Covered Outdoor Learning Area and Associated Student Amenities)	2001/01	31/05/01	30/06/01
R1	St Raphael's Primary School	HURSTVILLE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	20/12/01	31/03/11	31/03/11
R1	St Therese's Catholic Primary School	MONTO	QLD Catholic	New Construction - Performing Arts Centre/Travel/Engineering (Construct covered area and classrooms)	2001/01	31/03/01	31/05/01
R1	St Therese's Catholic Primary School	MONTO	QLD Catholic	Refurbishment - Classroom (Construct covered area and classrooms)	2001/01	31/03/01	31/05/01
R1	St Thomas School	TERANG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	2001/01	30/06/01	30/06/01
R1	Star of the Sea Primary School	CLEVELAND	QLD Catholic	New Construction - Library (New library and Covered Outdoor Learning Area)	2001/01	1/07/01	1/07/01
R1	Strathmerton Primary School	STRATHMERTON	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	13/12/01
R1	Sironilo High	WARAMANGA	ACT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	2001/01	12/02/01	12/02/01
R1	Stuart Town Public School	STUART	NSW Government	Refurbishment - Administration Facilities (Administration Upgrade)	2001/01	20/12/01	3/02/01
R1	Stuart Town Public School	STUART	NSW Government	Refurbishment - Storage Facility (Refurbishment including Storage Facility)	2001/01	20/12/01	3/02/01
R1	Sutton Public School	SUTTON	NSW Government	New Construction - Library (Construction including Library)	2001/01	20/12/01	15/12/01
R1	Swan Hill Specialist School	SWAN HILL	VIC Government	New Construction - Multi Purpose Hall (Refurbishment)	2001/01	16/07/01	23/08/01
R1	Talbingo Public School	TALBINGO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	20/12/01	3/02/01
R1	Talungatta Valley Primary School	TALLANGATTA VALLEY	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	7/06/01
R1	Tarago Public School	TARAGO	NSW Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area Upgrade)	2001/01	20/12/01	20/12/01
R1	Tarago Public School	TARAGO	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	20/12/01	5/12/01
R1	Taren Point Primary School	TAREN POINT	NSW Government	New Construction - Library (Construction including Library)	2001/01	20/12/01	20/12/01
R1	Tension Woods Catholic Primary School	RICHMOND	SA Catholic	New Construction - Library (New Library/Resource Centre)	2001/01	31/05/01	1/06/01
R1	The Armidale Waldorf School	ARMIDALE	NSW Independent	New Construction - Library (Construction of Library Resource Centre)	2001/01	1/08/01	1/08/01
R1	The Glenelg School	FIG TREE POCKET	QLD Independent	New Construction - Library (Library and Multi Purpose Rooms)	2001/01	30/04/01	1/05/01
R1	The Kings Catholic School	WELLARU	WA Independent	New Construction - Library (Construction of Library)	2001/01	25/07/01	15/10/01
R1	Toolamba Primary School	TOOLAMBA	NSW Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	10/01/11
R1	Tranby Primary School	RIVERVALE	WA Government	New Construction - Early Learning Centre (3 Class ECE block)	2001/01	3/06/01	16/08/01
R1	Umkakumba School	ALYANGULA	NT Government	New Construction - Library (Construction including Library)	2001/01	31/03/01	31/03/01
R1	Verona School	FAIRFIELD EAST	NSW Government	Refurbishment - Classroom (Classroom Upgrade)	2001/01	20/12/01	20/01/01
R1	Waddington Primary School	WADDINGTON	WA Government	New Construction - Library (Construction including Library)	2001/01	15/12/01	17/06/01
R1	Waddington Primary School	WADDINGTON	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose Covered Assembly Area)	2001/01	15/12/01	17/06/01
R1	Wahgunyah Primary School	WAHGUNYAH	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	29/11/01
R1	Wallacia Public School	WALLACIA	NSW Government	New Construction - Library (Construction including Library)	2001/01	20/12/01	20/12/01
R1	Wamoon Public School	WAMOON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	20/12/01	30/04/01
R1	Wangaratta District Specialist School	WANGARATTA	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	7/06/01
R1	Warburton Primary School	WARBURTON	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	13/12/01
R1	Warbro Community High School Education Support Centre	WARBRO	WA Government	New Construction - Classroom (Multipurpose with Covered Area)	2001/01	1/07/01	19/07/01
R1	Warragamba Public School	WARRAGAMBA	NSW Government	Refurbishment - Administration Facilities (Upgrade Administration Facilities)	20/12/01	31/03/11	19/05/10
R1	Waubra Primary School	WAUBRA	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	16/07/01	31/10/01
R1	Weethalle Public School	WEETHALLE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	20/12/01	19/05/01
R1	Weethalle Public School	WEETHALLE	NSW Government	Refurbishment - Administration Facilities (Administration Upgrade)	2001/01	20/12/01	19/05/01
R1	Weirtonville Public School	WELLMORINGLE	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	20/12/01	31/03/01
R1	Weston Primary School	TORREMBRARRY	NSW Government	Refurbishment - Classroom (Refurbishment)	2001/01	15/07/01	1/12/01
R1	Western Suburbs State Special School	DURACK	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2001/01	31/03/01	9/03/01
R1	Westmeadows Heights Primary School	BROADMEADOWS	VIC Government	New Construction - Multi Purpose Building (Construction including multipurpose building)	2001/01	31/01/01	31/01/11
R1	White Cliffs Public School	WHITE CLIFFS	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	20/12/01	31/03/01
R1	Whitford Primary School	WHITFORD	WA Government	Refurbishment - Classroom (Refurbishment)	2001/01	25/07/01	7/06/01
R1	Willaura Primary School	WILLAURA	VIC Government	Refurbishment - Classroom (Refurbishment)	2001/01	16/07/01	7/06/01
R1	Wilson Creek Public School	MULLUMBIMBY	NSW Government	New Construction - Library (Construction including Library)	2001/01	20/12/01	10/03/01
R1	Windyever Public School	WINDYEVER	NSW Government	New Construction - Classroom	2001/01	20/12/01	23/11/01
R1	Wynalaba District High School	WYNALABA	TAS Government	New Construction - Multi Purpose Hall (Construction of community gymnasium)	2001/01	30/03/01	30/03/01
R1	Wyndham Education Support Centre	WYNDHAM	NSW Government	New Construction - Classroom (Wynham ESC Multipurpose Room)	2001/01	1/01/01	11/10/01
R1	Woolahra Public School	WOOLAHRA	NSW Government	Refurbishment - Administration Facilities (Administration Upgrade)	2001/01	20/12/01	8/12/01
R1	Woolmla Public School	WOOLMLA	NSW Government	New Construction - Classroom (Construction including Classroom)	2001/01	20/12/01	2/12/01
R1	Woodbridge School	WOODBIDGE	TAS Government	New Construction - Multi Purpose Hall (Construction of performing arts / teaching area which doubles as an assembly space and refurbishment of learning areas.)	2001/01	31/01/01	2/12/09
R1	Wyangala Dam Public School	WYANGALA DAM	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	2001/01	20/12/01	20/12/01
R1	Wyndham Public School	WYNDHAM	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	2001/01	20/12/01	28/04/01
R1	Yongala Hareah College	YONGALA	QLD Independent	Refurbishment - Library (Refurbishment including Library)	2001/01	30/06/01	30/06/12
R1	Yongala Public School	YONGALA	NSW Government	New Construction - Library (Construction including Library)	2001/01	20/12/01	19/05/01
R1	Zeehan Primary School	ZEELAN	TAS Government	New Construction - Covered Outdoor Learning Area (Construction of a covered outdoor learning area and refurbishment of attached learning areas)	2001/01	30/03/01	30/03/01

R2	Abercorn State School	ABERCORN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.07/10		30.07/10
R2	Adamindah Public School	ADAMINDAH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Adamindah Public School	ADAMINDAH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		31.01/11
R2	Adelaide River School	ADELAIDE RIVER	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28.02/10	30.06/10		30.06/10
R2	Adventist Primary School - Toronto	TORONTO	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Assembly Hall)		28.02/10	31.05/10		30.11/10
R2	Airville State School	AIRVILLE VIA AYR	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Airville State School	AIRVILLE VIA AYR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.08/10		31.08/10
R2	Albany Secondary Education Support Centre	ALBANY	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	15.09/10		12.10/10
R2	Alberton Primary School	ALBERTON	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10	1.03/10	
R2	Alexandra Bay State School	CAPE TRIBULATION VIA MOSSMAN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	All Hallows School	BALWYN	VIC Catholic	New Construction - Library (Construction of extension to provide contemporary library.)		28.02/10	1.05/10		30.06/10
R2	All Hallows School	BALWYN	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of hall.)		28.02/10	1.05/10		30.06/10
R2	All Hallows School	GULUONG	NSW Catholic	Refurbishment - Library (Refurbishment of Library and Construction of Classrooms)		28.02/10	30.11/10		30.11/10
R2	All Hallows School	TULGOONG	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)		28.02/10	30.11/10		30.11/10
R2	All Saints Primary School	TUMBARUMBA	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)		28.02/10	30.06/10		30.06/10
R2	All Saints Primary School	TUMBARUMBA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		28.02/10	30.06/10		30.06/10
R2	All Souls St Gabriels School	CHARTERS TOWERS	QLD Independent	New Construction - Multi Purpose Hall (Multipurpose Centre)		28.02/10	30.04/10		30.06/10
R2	Allanson Primary School	ALLANSON	WA Government	New Construction - Early Learning Centre		28.02/10	23.07/10		6.09/10
R2	Alloway State School	BUNDBERG	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.07/10		30.07/10
R2	Aloomba State School	ALOOMBA	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Alpurrurulam School	ALPURRURULAM	NT Government	New Construction - Library (Resource Centre)		28.02/10	30.07/10		30.07/10
R2	Alyangula Area School	ALYANGULA	NT Government	New Construction - Library (Construction including Library)		28.02/10	31.12/10		31.12/10
R2	Amamoor State School	AMAMOOR	QLD Government	New Construction - Library (Construction including Library)		28.02/10	31.08/10		31.08/10
R2	Ambrose State School	AMBROSE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Amiens State School	AMIENS	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.10/10		29.10/10
R2	Amiens State School	AMIENS	QLD Government	New Construction - Classroom		28.02/10	29.10/10		29.10/10
R2	Amosanga School	ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28.02/10	4.08/10		31.07/10
R2	Amplatjavajja School	VIA ALICE SPRINGS	NT Government	New Construction - Library (Resource Centre)		28.02/10	30.07/10		31.07/10
R2	Anakie Primary School	ANAKIE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	29.09/10		27.09/10
R2	Andamooka Primary School	ANDAMOOKA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28.02/10	24.09/10		24.09/10
R2	Ando Public School	ANDO	NSW Government	New Construction - Administration Facilities (New Administration Facilities)		28.02/10	31.01/11		8.01/11
R2	Annesley College	WAYVILLE	SA Independent	New Construction - Library (Construction of Library)		28.02/10	31.05/10		7.06/10
R2	Annunciation School	BROOKLYN	VIC Catholic	Refurbishment - Library (Refurbishment of Library facility and associated works.)		28.02/10	16.04/10	16.04/10	
R2	Anson Street School	FRANCE	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)		28.02/10	31.01/11		31.01/11
R2	Applethorpe State School	APPLETHORPE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	Aranmore Catholic College	LEEDERVILLE	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Aranula State School	ARATULA VIA KALBAR	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.08/10		31.08/10
R2	Arcadia Public School	ARCADIA	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Archie Central School	ARDELETHAN	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		16.01/11
R2	Ardmona Primary School	ARDMONA	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		14.06/10
R2	Ardrossan Area School	ARDROSSAN	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	9.04/10	9.04/10	
R2	Arelhosa College	BURPENHARY	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi Purpose Hall)		28.02/10	15.05/10		15.06/10
R2	Arthurs Creek Primary School	ARTHURS CREEK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	22.11/10		22.11/10
R2	Augusta Primary School	AUGUSTA	WA Government	New Construction - Library (Construction including Library)		28.02/10	16.08/10		30.08/10
R2	Autism Therapy and Education Centre	SUNNYBANK HILLS	QLD Independent	New Construction - Classroom (Construct Special Needs Classrooms)		28.02/10	3.08/10		3.08/10
R2	Autism Therapy and Education Centre	SUNNYBANK HILLS	QLD Independent	New Construction - Classroom (Construct Special Needs Classrooms)		28.02/10	3.08/10		3.08/10
R2	Bahndra State School	BAHRNDA	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Badgersy Creek Public School	BADGERSY CREEK	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	19.05/10	19.05/10
R2	Bairnsdale Christian Community School	BAIRNSDALE	VIC Independent	New Construction - Covered Outdoor Learning Area (Outdoor Learning Area)		28.02/10	30.04/10		30.04/10
R2	Bald Blair Public School	GUYRA	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		3.03/10
R2	Balmgrip Primary School	BALMGRIP	WA Government	New Construction - Classroom (Multipurpose block)		28.02/10	21.02/11		28.03/11
R2	Ballanan State School	BALLANDEAN	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.10/10		29.10/10
R2	Balling East Primary School	Balling East	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	16.07/10		27.12/10
R2	Ballidu Primary School	BALLIDU	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	18.07/10		21.07/10
R2	Baltimore Public School	BALLIMORE	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	31.03/10	
R2	Balmoral P-12 Community College	BALMORAL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		28.02/10	16.07/10		4.10/10
R2	Bambaroo State School	Bambaroo	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	29.10/10		29.10/10
R2	Banana State School	BANANA	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Banana State School	BANANA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.08/10		31.08/10
R2	Banksown South Infants School	BANKSTOWN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	19.05/10	
R2	Bardwell Park Infants School	BARDWELL PARK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Barellan Central School	BARELLAN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Barraiga Special School	MOE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		6.09/10
R2	Barrington Public School	BARRINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	5.05/10	
R2	Barren Learning Centre	MORFEE	NSW Government	New Construction - Library (New Library)		28.02/10	31.01/11	5.05/10	
R2	Barvuljil Public School	BARVULJIL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	24.02/10	
R2	Bauple State School	BAUPLE	QLD Government	New Construction - Covered Outdoor Learning Area (New Multipurpose covered area)		28.02/10	31.08/10		31.08/10
R2	Bauple State School	BAUPLE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Bayles Regional Primary School	BAYLES	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		2.08/10
R2	Bayala Remote Community School	VIA FITZROY CROSSING	WA Government	New Construction - Library (Construction including Library)		28.02/10	3.08/10		6.09/10
R2	Beacon Primary School	BEACON	WA Government	New Construction - Library (Construction including Library)		28.02/10	5.11/10		19.11/10
R2	Beckom Public School	BECKOM	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		4.01/11
R2	Bedfording Public School	BEDFORDING	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	12.05/10	
R2	Beesac Primary School	BEAC	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	16.07/10	26.03/10	
R2	Beechboro Christian School	BEECHBORO	WA Independent	New Construction - Covered Outdoor Learning Area (Construction of multipurpose undercover assembly area)		28.02/10	31.07/10		30.06/10
R2	Beechboro Christian School	BEECHBORO	WA Independent	New Construction - Classroom (Construction of six prefabricated junior classrooms, amenities and covered area.)		28.02/10	31.08/10		31.08/10
R2	Beerburum State School	BEERBURRUM	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Begonia State School	BEGONIA VIA ST GEORGE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.11/10		30.11/10
R2	Beldon Education Support Centre	BELDON	WA Government	New Construction - Classroom (ESC Multipurpose Room)		28.02/10	18.10/10		17.12/10
R2	Bell State School	BELL	QLD Government	New Construction - Library (New Library)		28.02/10	29.11/10		30.11/10
R2	Bellata Public School	BELLATA	NSW Government	Refurbishment - Library (Refurbishment including Library)		28.02/10	31.01/11		19.01/11
R2	Bellenden Ker State School	BELLENDEEN KER VIA CAIRNS	QLD Government	New Construction - Library (Construction including Library)		28.02/10	31.08/10		31.08/10
R2	Bellimbopinni Public School	KEMPESEY	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	24.02/10	
R2	Beltrees Public School	BELL TREES	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Beltrege Education Support Centre	BELDEN	WA Government	New Construction - Classroom (Multipurpose)		28.02/10	17.06/10		4.07/10
R2	Belyuen School (Delavallie)	COX PENINSULA	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28.02/10	29.10/10		29.10/10
R2	Benaraby State School	BENARABY VIA GLADSTONE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Benarkin State School	BENARKIN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.07/10		29.07/10
R2	Bencubbin Primary School	BENCUBBIN	WA Government	New Construction - Library (Construction including Library)		28.02/10	8.10/10		26.11/10
R2	Bendemeer Public School	BENDEMEER	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	3.03/10	
R2	Bendig Special Developmental School	KANGAROO FLAT	VIC Government	New Construction - Hydrotherapy pool (New Construction of Other)		28.02/10	11.02/11		7.02/11
R2	Berrima Public School	BERRIMA	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Bethel Christian College	TATRA	VIC Independent	New Construction - Library (Library Project)		28.02/10	15.04/10	30.04/10	
R2	Beverford District Primary School	BEVERFORD	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		7.02/11
R2	Beveridge Primary School	BEVERIDGE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.03/11		28.03/11
R2	Bexhill Public School	BEXHILL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		8.01/11
R2	Bhaktivedanta Swami Gurukulika School	BUNGELLA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose space)		28.02/10	30.10/10		30.10/10
R2	Biboohra State School	BIBOOHRA VIA MAREEBA	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.10/10		29.10/10
R2	Biddston State School	BIDDESTON VIA OAKLEY	QLD Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Biddston State School	BIDDESTON VIA OAKLEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11		31.01/11
R2	Bigga Public School	BIGGA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11		16.01/11
R2	Biggenden State School	BIGGENDEN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.07/10		30.07/10
R2	Bilbul Public School	BILBUL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		2.01/11
R2	Bilpin Public School	BILPIN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Binalong Public School	BINALONG	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	10.03/10	
R2	Binaway Central School	BINAWAY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		31.01/11
R2	Birdsville State School	BIRDENVILLE	QLD Government	New Construction - Library (Construction including Library)		28.02/10	31.08/10		4.01/11
R2	Birnie Ngawiywa Catholic School	VIA HALLS CREEK	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		28.02/10	31.05/10		30.06/10
R2	Birragun Primary School	BIRRIKIBRI	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	28.02/10		15.12/10
R2	Black Mountain Public School	BLACK MOUNTAIN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	10.02/10	

R2	Black Mountain School	O'CONNOR	ACT Government	New Construction - Multi Purpose Hall (Extension of multi purpose hall)					28.02/10	30.06/10			18.06/10
R2	Blackall State School	BLACKALL	QLD Government	New Construction - Multi Purpose Hall (New Community Sports Centre)					28.02/10	29.10/10			29.10/10
R2	Blackburn and Thornburgh College	BLACKBURN	NSW Government	New Construction - Library (Construct Primary Library Building)					28.02/10	29.04/10			30.06/10
R2	Blackville Public School	BLACKVILLE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	5.05/10		
R2	Blakebrook Public School	BLAKEBROOK	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			13.01/11
R2	Blainford Public School	BLAINFORD	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			31.01/11
R2	Blenheim State School	BLENHIEH	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	31.08/10			31.08/10
R2	Bloomersbury State School	BLOOMSBURY	QLD Government	New Construction - Library (Construction including Library)					28.02/10	31.08/10			31.08/10
R2	Blue Gum Montessori School	BIBRA LAKE	WA Independent	New Construction - Library (Construction of Library/multi-purpose area, covered area and conversion of old library to staffroom.)					28.02/10	31.05/10			30.06/10
R2	Blue Mountains Christian School	BLAKEHATH	NSW Independent	New Construction - Library (Construction of New Primary Library)					28.02/10	30.06/10			30.06/10
R2	Blue Mountains Steiner School	HAZEL BROOK	NSW Independent	New Construction - Library (Construction of Library)					28.02/10	30.04/10			31.08/10
R2	Blue Mountains Steiner School	HAZEL BROOK	NSW Independent	New Construction - Classroom (Construction of Kindergarten Classrooms)					28.02/10	30.04/10			31.08/10
R2	Blyth Primary School	BLYTH	SA Government	New Construction - Classroom (Construction including Classroom)					28.02/10	20.04/10			30.07/10
R2	Blyth Primary School	BLYTH	SA Government	New Construction - Library (Construction including Library)					28.02/10	30.06/10			30.07/10
R2	Bobin Public School	BOBIN	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	31.03/10		
R2	Bobs Farm Public School	BOBS FARM	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			31.01/11
R2	Bogan Gate Public School	BOGAN GATE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			20.01/11
R2	Bolgart Primary School	BOLGART	WA Government	New Construction - Library (Construction including Library)					28.02/10	28.07/10			5.08/10
R2	Bollon State School	BOLLON	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	30.09/10			30.09/10
R2	Bolwarra Primary School	BOLWARRA	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			11.10/10
R2	Bona Vista Primary School	VIA WARRAGUL	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	31.01/10		
R2	Bongomo Public School	ADUNGIBILLY VIA COOLAC	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	29.04/10		
R2	Bonnet Bay Public School	BONNET BAY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11			31.01/11
R2	Bonva School	DORRIPA-THURRA BONVA	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					28.02/10	31.12/10			30.06/11
R2	Bosworth Primary School	BOBROWIE	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)					28.02/10	30.07/10			31.07/10
R2	Bosdoro Public School	BOOLAROO	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			31.01/11
R2	Bodialla Primary School	BOOLARRA	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			8.11/10
R2	Boodialgal Public School	BOODIGAL	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	19.05/10		
R2	Boon Public School	BOOM	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	17.02/10		
R2	Booval Public School	BOORAL	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			8.01/11
R2	Booval Central State School	BOOVAL VIA CHILDERS	QLD Government	New Construction - Library (Construction including Library)					28.02/10	30.07/10			30.07/10
R2	Borden Primary School	BORDEN	WA Government	New Construction - Library (Construction including Library)					28.02/10	1.04/10	31.05/10		
R2	Boreonno Public School	BORONORE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			4.01/11
R2	Bosary Brook Public School	NORTH LAKES	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	31.08/10			31.08/10
R2	Bowersville State School	BOWERSVILLE	QLD Government	New Construction - Library (Construction including Library)					28.02/10	30.09/10			30.09/10
R2	Bowning Public School	BOWNING	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	26.05/10		
R2	Bowraville Central School	BOWRAVILLE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			31.01/11
R2	Box Hill Senior Secondary College	MONT ALBERT NORTH	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	15.04/10		
R2	Bredbo Public School	BREDBO	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	19.01/11		
R2	Bremer Bay Primary School	BREMER BAY	WA Government	New Construction - Library (Construction including Library)					28.02/10	30.09/10	18.10/10		
R2	Brewarrina Central School	BREWARRINA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)					28.02/10	31.01/11			31.01/11
R2	Briangolong Primary School	BRIANGOLONG	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	2.08/10		
R2	Bribbare Public School	BRIBBARE	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	13.01/11		
R2	Brinkworth Primary School	BRINKWORTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					28.02/10	12.03/10	12.01/10		
R2	Broadwater Public School	BROADWATER	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	31.01/11	26.05/10		
R2	Brookleby Public School	BROCKLESBY	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	8.01/11		
R2	Brook Public School	BROKE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	31.01/11		
R2	Broken Creek Primary School	GOOKAMBAT	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	20.07/10		
R2	Brookdale Adventist School	BROOKDALE	WA Independent	New Construction - Library (Construction of Library Resource Centre)					28.02/10	30.06/10	31.08/10		
R2	Brooklyn Public School	BROOKLYN	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	31.01/11		
R2	Brookton District High School	BROOKTON	WA Government	New Construction - Classroom (Multipurpose block)					28.02/10	6.09/10	20.09/10		
R2	Brookton District High School	BROOKTON	WA Government	Refurbishment - Multi Purpose Hall (Facelift covered area)					28.02/10	6.09/10	20.09/10		
R2	Broomehill Primary School	Broomehill	WA Government	New Construction - Library (Construction including Library)					28.02/10	30.07/10	7.09/10		
R2	Broomeweena State School	Broomeweena	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	30.07/10	30.07/10		
R2	Brace Rock District High School	BRUCE ROCK	WA Government	New Construction - Classroom (Multipurpose)					28.02/10	27.09/10	2.02/11		
R2	Brunge Public School	BRUNGE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	26.05/10		
R2	Brunswick Junction Primary School	BRUNSWICK JUNCTION	WA Government	New Construction - Library (Construction including Library)					28.02/10	20.09/10	5.10/10		
R2	Bruthen Primary School	BRUTHEN	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)					28.02/10	10.09/10	31.01/11		
R2	Bullarah Public School	MORFE	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	17.02/10		
R2	Bullara Primary School	BULLAROOT	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	27.12/10		
R2	Bulbarid State School	GIN GIN	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	30.09/10	30.09/10		
R2	Buln Buln Primary School	BULN BULN	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	16.07/10	28.02/11		
R2	Bundaberg Special School	BUNDABERG	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	30.07/10	30.07/10		
R2	Bungaree Primary School	BUNGAREE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)					28.02/10	16.07/10	2.08/10		
R2	Bungaya State School	BUNGAY	QLD Government	New Construction - Library (Construction including Library)					28.02/10	30.09/10	30.09/10		
R2	Bungwahl Public School	BUNGWAHL	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	31.01/11	3.03/10		
R2	Burdikin Christian College	AYR	QLD Independent	New Construction - Library (Primary Library)					28.02/10	20.10/10	16.07/10		
R2	Burnett Youth Learning Centre	ELLIOTT	QLD Independent	New Construction - Library (Construct Library (Multimedia and Information Centre))					28.02/10	18.06/10	18.06/10		
R2	Burns Bay State School	VIA SANDOWAE	NSW Government	New Construction - Library (New Resource Centre)					28.02/10	30.09/10	30.09/10		
R2	Burrawang Public School	BURRAWANG	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	10.02/10		
R2	Burren Junction Public School	BURREN JUNCTION	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	17.02/10		
R2	Burrighar Public School	BURRINGBAR	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	2.01/11		
R2	Burumbuck Public School	BURUMBUCK/TTOCK	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	8.01/11		
R2	Bute Primary School	BUTE	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					28.02/10	30.06/10	1.06/10		
R2	Bute Primary School	BUTE	SA Government	New Construction - Library (Construction including Library)					28.02/10	30.06/10	1.06/10		
R2	Buxton Primary School	BUXTON	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	7.03/11		
R2	Byabara Public School	BYABARRA	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	3.03/10		
R2	Byrmount East State School	BYMOUNT VIA ROMA	QLD Government	New Construction - Library (Construction including Library)					28.02/10	30.07/10	30.07/10		
R2	Cabbage Tree Island Public School	CABBAGE TREE ISLAND	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	31.03/10		
R2	Cabrarnara Public School	CABRAMURRA	NSW Government	Refurbishment - Library (Refurbishment including Library)					28.02/10	31.01/11	26.02/10		
R2	Cadell Primary School	MORGAN	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					28.02/10	28.05/10	2.06/10		
R2	Cadoux Primary School	CADOUX	WA Government	New Construction - Library (Construction including Library)					28.02/10	28.07/10	5.08/10		
R2	Calamvale Special School	CALAMVALE	QLD Government	New Construction - Swimming pool (Special Aquatic Facility)					28.02/10	30.12/10	31.12/10		
R2	Caldera School	TOWER HEADS SOUTH	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	10.03/10		
R2	Cales District State College	CALEN	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	31.08/10	31.08/10		
R2	Calingiri Primary School	CALINGIRI	WA Government	New Construction - Library (Construction including Library)					28.02/10	18.05/10	15.01/10		
R2	Calvary Christian College	MT LOUISA	QLD Independent	New Construction - Library (Build Primary Library)					31.01/11	1.03/11	1.03/11		
R2	Calvary Lutheran School	MORFETT VALE	SA Independent	New Construction - Classroom (Construction of Classrooms)					28.02/10	30.04/10	28.04/10		
R2	Camowael State School	CAMOWEAL	QLD Government	New Construction - Library (New Library)					28.02/10	31.01/11	31.08/10		
R2	Campbell House School	GLENFIELD	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	19.05/10		
R2	Candelo Public School	CANDELO	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	31.01/11		
R2	Candlish Public School	ROMNEY	WA Independent	New Construction - Library (Library Facility)					28.02/10	30.07/10	30.06/10		
R2	Canbah Public School	LISMORE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	26.05/10		
R2	Cann River P-12 College	CANN RIVER	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10	31.01/10		
R2	Cambolan Public School	ORANGE	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11	31.01/11		
R2	Canossa Convent School	TREHONNE	QLD Catholic	New Construction - Construct covered travel (Construction of covered walkways)					28.02/10	1.07/10	25.06/10		
R2	Canter Creek Primary School (Oswarilla)	VIA TENNANT CREEK	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					28.02/10	30.11/10	31.03/11		
R2	Cape Clear Primary School	CAPE CLEAR	VIC Government	New Construction - Classroom (Refurbishment of Classrooms)					28.02/10	16.07/10	14.06/10		
R2	Captains Flat Public School	CAPTAINS FLAT	NSW Government	Refurbishment - Library (Refurbishment including Library)					28.02/10	31.01/11	31.01/11		
R2	Caragabal Public School	CARAGABAL	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	31.01/11	13.01/11		
R2	Cardwell State School	CARDWELL	QLD Government	New Construction - Library (Construction including Library)					28.02/10	29.10/10	29.10/10		
R2	Carrene School	BATHURST	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11	31.01/11		
R2	Carrene School	BATHURST	NSW Government	Refurbishment - Toilets (Toilet Upgrade)					28.02/10	31.01/11	31.01/11		
R2	Carro Public School	CARRO	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	8.01/11		
R2	Carinda Public School	CARINDA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11	14.04/10		
R2	Carinda Public School	CARINDA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11	14.04/10		
R2	Carinya Christian School	GUNNEDAH	NSW Independent	Refurbishment - Library (Refurbishment of Library)					28.02/10	31.08/10	31.08/10		
R2	Carinya Christian School	GUNNEDAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)					28.02/10	31.08/10	31.08/10		
R2	Carinya School	MORTDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11	9.04/10		
R2	Carnel Adventist College - Primary	BICKLEY	WA Independent										

R2	Casino Christian School	NORTH CASINO	NSW Independent	New Construction - Library (Construction including Library)	28.02/10	31.03/10	24.03/10	
R2	Casino Christian School	NORTH CASINO	NSW Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.04/10	7.05/10	
R2	Castlemaine Steiner School	MUCKLEFORD	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Room Extension)	28.02/10	30.05/10		6.08/10
R2	Casuarina Steiner School	COFFS HARBOUR	NSW Independent	New Construction - Classroom (Construction of 2 new Classrooms, 1 store/D & T room and adjoining undercover learning area)	31.01/11	17.02/11	17.02/11	
R2	Cathedral College	WANGARATTA	VIC Independent	New Construction - Classroom (Classroom Complex)	28.02/10	30.06/10	30.06/10	11.06/10
R2	Central Queensland Christian College	NORTH QUEENSLAND	QLD Independent	New Construction - Covered Outdoor Learning Area (Combined sport/Assembly)	28.02/10	31.01/11	28.02/10	1.11/10
R2	Central Tiba Public School	CENTRAL TIBA	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	13.01/11	
R2	Chandler Public School	WOLLOMOBI	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	3.03/10	
R2	Charlton State School	CHARLTON	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.09/10		30.09/10
R2	Chillingham Public School	CHILLINGHAM	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	10.03/10	
R2	Christ the King School	YAGOONA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31.01/11	31.03/11		31.03/11
R2	Christ the King School	YAGOONA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31.01/11	31.03/11		31.03/11
R2	Christian Brothers' College	FREMANTLE	WA Catholic	New Construction - Classroom (Construction of Classrooms)	28.02/10	31.01/11		31.01/11
R2	Christie Downs Special School	CHRISTIE DOWNS	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	28.02/10	31.05/10	30.04/10	
R2	Christmas Hills Primary School	CHRISTMAS HILLS	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	28.07/10		23.08/10
R2	Chum Creek Primary School	HEALESVILLE	NSW Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10		28.06/10
R2	Churchill North Primary School	CHURCHILL	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10		16.08/10
R2	Clare Public School	CLARE VIA BALRANALD	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	19.05/10	
R2	Clarendon College	RANDWICK	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of 3 Covered Outdoor Learning Areas)	31.01/11	30.09/11		30.09/11
R2	Clarendon Special School	SILKSTONE	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.10/10	29.10/10	
R2	Clergate Public School	CLEGGATE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11		8.01/11
R2	Cloyva State School	CLOYVA	QLD Government	New Construction - Covered Outdoor Learning Area (New Multipurpose Hall)	28.02/10	30.09/10		30.09/10
R2	Cloyva State School	CLOYVA	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.09/10		30.09/10
R2	Clunes Primary School	CLUNES	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	11.10/10	
R2	Coalston Lakes State School	COALSTON LAKES VIA BIGGENDEN	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.07/10		30.07/10
R2	Cobargo Public School	COBARGO	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	31.01/11	
R2	Cobdogla Primary School	COBDOGLA	SA Government	New Construction - Multi Purpose Hall (Classroom - Multi Purpose Hall - New Construction)	28.02/10	28.05/10	16.07/10	
R2	Cockatoo Montessori School	COCKATOO	VIC Independent	New Construction - Early Learning Centre (Early Learning Centre)	28.02/10	30.09/10	20.12/10	
R2	Coen State School	COEN	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.06/10	30.06/10	
R2	Coffey Camp Public School	COFFEY CAMP	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	16.01/11	
R2	Coffs Harbour Bible Church School	TOORMINA	NSW Independent	New Construction - Library (Construction of Library)	28.02/10	30.04/10		
R2	Coimadai Primary School	COIMADAI	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10	20.09/10	
R2	Colac Specialist School	COLAC	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	14.06/10	
R2	Colburn Primary School	COLBURNABIN	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10		7.02/11
R2	Collarenebri Central School	COLLARENEBRI	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11	31.01/11	
R2	Collector Public School	COLLECTOR	NSW Government	New Construction - Multi Purpose Hall (New Hall)	28.02/10	31.01/11	12.05/10	
R2	College Row School	BUNBURY	WA Government	New Construction - Classroom (Multipurpose Room)	28.02/10	15.04/10	21.06/10	
R2	Collingie Public School	COLLINGIE LAKE	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	26.05/10	
R2	Collinvale Primary School	COLLINSVALE	TAS Government	Refurbishment - Multi Purpose Building (Extend Multi Purpose Hall to provide community facility)	28.02/10	28.06/10	28.06/10	
R2	Como Public School	COMO	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	31.01/11	
R2	Compton Primary School	MOUNT GAMBIER	SA Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.05/10		30.06/10
R2	Conargo Public School	CONARGO	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	21.04/10	
R2	Conongella Primary School	VIA STAWELL	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	16.07/10	17.12/09	
R2	Condamine State School	CONDAMINE	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	29.10/10	29.10/10	
R2	Condamine State School	CONDAMINE	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.10/10	29.10/10	
R2	Condell Park Christian School	CONDELL PARK	NSW Independent	New Construction - Library (Construction of new library incorporating extra classrooms and multipurpose areas)	28.02/10	30.07/10	30.07/10	
R2	Condong Primary School	CONDONGUP	WA Government	New Construction - Library (Construction including Library)	28.02/10	17.09/10	12.10/10	
R2	Conneway Public School	PAXTON	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	21.04/10	
R2	Coonambidge Primary School	COORIE	NSW Government	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	28.02/10	15.10/10	15.10/10	
R2	Cooolabatta State School	KINGAROY	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.07/10	30.07/10	
R2	Cooolongook Public School	COOLONGOOK	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	3.03/10	
R2	Cooninya State School	COOMINVA	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	31.01/11	31.01/11	
R2	Coopers Creek Public School	COOPERS CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	21.04/10	
R2	Coorabell Public School	COORABELL	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	13.01/11	
R2	Cooyar State School	COOYAR	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	30.06/10	30.07/10	
R2	Copmanhurst Public School	COPMANHURST	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	26.05/10	
R2	Coppabella State School	COPPABELLA VIA MACKAY	QLD Government	New Construction - Library (Construction including Library)	28.02/10	31.08/10	31.08/10	
R2	Coramba Public School	CORAMBA	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	31.03/10	
R2	Corralba State School	CORRALBA	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.08/10	31.08/10	
R2	Corindi Public School	CORINDI BEACH	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	31.01/11	
R2	Corinella Public School	FORBES	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	20.01/11	
R2	Corpus Christi College	BATEMAN	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	28.02/10	31.01/11	31.01/11	
R2	Corpus Christi School	KINGSVILLE	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and associated areas.)	28.02/10	30.04/10	30.05/10	
R2	Cortina District High School	FORBIGN	WA Government	New Construction - Classroom (Multipurpose block)	28.02/10	19.09/10	19.10/10	
R2	Cotts Crossing Public School	COTTS CROSSING	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	28.04/10	
R2	Cowan Public School	COWAN	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	31.01/11	
R2	Crabbes Creek Public School	CRABBES CREEK	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	10.03/10	
R2	Cranbrook South Junior Primary School	CRANBROOK	NSW Government	Refurbishment - Classroom (Refurbishment including Classroom)	28.02/10	30.07/10	21.05/10	
R2	Cranleigh School	HOLT	ACT Government	Refurbishment - Classroom (Refurbish Classrooms)	28.02/10	30.06/10	5.03/10	
R2	Creaney Education Support Centre	KINGSLEY	WA Government	New Construction - Classroom (Multipurpose room)	28.02/10	17.05/10	2.09/10	
R2	Cronchurst School	LINDFIELD	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)	28.02/10	31.01/11	2.01/11	
R2	Croppa Creek Public School	CROPPA CREEK	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	17.02/10	
R2	Crossmaglen Public School	CROSSMAGLEN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11	31.03/10	
R2	Crossmaglen Public School	CROSSMAGLEN	NSW Government	Refurbishment - Administration (Administration Upgrade)	28.02/10	31.01/11	3.03/10	
R2	Crossways Lutheran School, Ceduna	CEDUNA	SA Independent	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	30.06/10	30.06/10	
R2	Crowdy Head Public School	CROWDY HEAD	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	24.03/10	
R2	Crowdon West Primary School	CROWDON	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	4.04/11	
R2	Crysalis Creek Public School	NORTH ARM	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	8.01/11	
R2	Cudal Public School	CUDAL	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	31.01/11	
R2	Cudal Public School	CUDAL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02/10	31.01/11	31.01/11	
R2	Cuddee Primary School	CUDDEE	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	13.09/10	
R2	Cullen Bullen Public School	CULLEN BULLEN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11	31.01/11	
R2	Cummock Public School	CUMMOCK	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	31.01/11	
R2	Curlew Public School	CURLEWIS	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	3.03/10	
R2	Currahubul Public School	CURRAHUBUL/A	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	3.03/10	
R2	Currambene School	LANE COVE	NSW Independent	New Construction - Classroom (Construction of a K-1 classroom to replace a demountable)	28.02/10	30.06/10	30.09/10	
R2	Curramundi Special School	CURRAMUNDI	QLD Government	New Construction - Library (Construction including Library)	28.02/10	31.08/10	31.08/10	
R2	Daintree State School	DAINTREE	QLD Government	New Construction - Library (Construction including Library)	28.02/10	31.08/10	31.08/10	
R2	Dalgely Public School	DALGETTY	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11	31.01/11	
R2	Dalton Public School	DALTON	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	26.05/10	
R2	Dalveen State School	DALVEEN	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.09/10	30.09/10	
R2	Dalwallinu District High School	DALWALLINU	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)	28.02/10	13.11/10	6.12/10	
R2	Darnton Public School	DARTON	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	31.01/11	
R2	Darling Downs Christian School	DARLING DOWNS	QLD Independent	New Construction - Library (Construction including Library)	28.02/10	31.03/11	31.03/11	
R2	Darlington State School	DARLINGTON	QLD Government	New Construction - Library (Resource Centre)	28.02/10	30.06/10	30.06/10	
R2	Darum Primary School	DARNUM	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	16.07/10	28.02/11	
R2	Dawal Remote Community School	KUNUNURRA	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	4.10/10	22.10/10	
R2	De La Salle College	MALVERN	NSW Catholic	New Construction - Multi Purpose Building (Construction of Multi Purpose Building including Contemporary Library and Multi Purpose Hall and associated areas.)	28.02/10	30.11/10	20.12/10	
R2	Deedrang Primary School	DEEDRANG	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	20.09/10	
R2	Deeragga Public School	DEERAGGA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11	3.03/10	
R2	Dimbulah State School	DIMBULAH	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	29.10/10	29.10/10	
R2	Dirranbandi P-10 State School	DIRRANBANDI	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.12/10	31.12/10	
R2	Dixons Creek Primary School	DIXONS CREEK	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	7.06/10	
R2	Dugerran Remote Community School	VIA FITZROY CROSSING	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	21.07/10	12.10/10	
R2	Don Valley Primary School	DON VALLEY	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10	12.07/10	
R2	Donald Primary School	DONALD	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	27.09/10	

R2	Dora Creek Public School	DORA CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Dorren Primary School	DORREN	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		27.09/10
R2	Dorwin District High School	DORWIN	WA Government	New Construction - Library (Construction including Library)		28.02/10	17.05/10		12.10/10
R2	Drake Public School	DRAKE	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	10.03/10	
R2	Drillham State School	DRILLHAM	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	Drummond Primary School	DRUMMOND	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	16.07/10		27.09/10
R2	Dulacca State School	DULACCA	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	Dumbleyung Primary School	DUMBLEYUNG	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		28.02/10	25.10/10		12.10/10
R2	DunCraig Senior High School Education Support Centre	DUNCRAG	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	8.04/10		14.06/10
R2	Dundula State School	DUNDULA VIA MACKAY	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	Dundurrabin Public School	DUNDURRABIN VIA DORRIGO	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	24.03/10	
R2	Dungay Public School	DUNGAY	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		13.01/11
R2	Dungowan Public School	DUNGOVAN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	17.03/10	
R2	Durabin Public School	DURANBAH	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	10.03/10	
R2	Duri Public School	DURI	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	3.03/10	
R2	Durong South State School	DURONG	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.06/10		
R2	Durrumbul Public School	DURRUMBUL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	12.05/10	30.06/10
R2	Eagle Point Primary School	EAGLE POINT	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	16.07/10		3.01/11
R2	East Claremont Primary School	CLAREMONT	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	12.12/11		23.11/10
R2	East Gippsland Specialist School	BAIRNSDALE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28.02/10	16.07/10		6.09/10
R2	East Hamersley Primary School	HAMERSLEY	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		28.02/10	3.02/11		3.02/11
R2	East Hills Public School	PANANIA	NSW Government	Refurbishment - Library (Refurbishment including Library)		28.02/10	31.01/11		20.01/11
R2	East Hills Public School	PANANIA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		8.01/11
R2	Eastern Goldfields Education Support Centre	KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	12.10/10		12.10/10
R2	Echunga Primary School	ECHUNGA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28.02/10	31.05/10		16.07/10
R2	Echunga Primary School	ECHUNGA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.05/10		16.07/10
R2	Edenhope College	EDENHOPE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		30.08/10
R2	Edgwood School	HURLESTONE PARK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		
R2	Eddi Upper Primary School	Eddi Upper	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28.02/10	16.07/10	7.04/10	
R2	Edinburgh Primary School	EDITHBURGH	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	28.06/10		29.11/10
R2	Eidspace State School	BENALLA	VIC Independent	New Construction - Library (Library / Learning Area)		28.02/10	30.06/10		30.07/10
R2	Eidsvold Primary School	EIDSVOLD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	30.07/10		30.07/10
R2	Eildon Primary School	EILDON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	16.07/10		21.03/11
R2	Ei Arish State School	EI ARISH	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Elands Public School	ELANDS	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Ellahng Public School	ELLALONG	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		16.01/11
R2	Ellenbrook Public School	ELLENBROOK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	3.03/10	
R2	Ellenbrook Secondary College	ELLENBROOK	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclosure of covered area)		28.02/10	15.01/11		15.01/11
R2	Ellerston Public School	ELLERSTON	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Elliston Area School	ELLISTON	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	20.09/10		
R2	Elmhurst Primary School	ELMHURST	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28.02/10	16.07/10		30.08/10
R2	Elmore Primary School	ELMORE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28.02/10	10.07/10	12.03/10	
R2	Emmanuel Catholic College	BELLAR	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Emmanuel Catholic Primary School	MOUNT CLEAR	VIC Catholic	New Construction - Library (Construction of Multi Purpose Resource Centre and associated works.)		28.02/10	1.04/10	31.03/10	
R2	Emmaville Central School	EMMAVILLE	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	24.02/10	
R2	Emmons Public School	EMMONS	NSW Government	Refurbishment - Library (Upgrade of Library Facilities)		28.02/10	31.01/11		2.01/11
R2	Epson Primary School	EPSOM	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		10.01/11
R2	Erasmus School	HAWTHORN	VIC Independent	Refurbishment - Library (Classroom Conversion to Library)		28.02/10	30.04/10		30.09/10
R2	Erromanga State School	EROMANGA VIA QUILPPE	QLD Government	New Construction - Library (Construction including Library)		28.02/10	31.08/10		31.08/10
R2	Errolwood Public School	EROLWOOD	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		8.01/11
R2	Eskdale Primary School	ESKDALE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		29.11/10
R2	Esperance Senior High School Education Support Centre	ESPERANCE	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	9.07/10		23.07/10
R2	Eton North State School	NORTH ETON	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	29.11/10		30.11/10
R2	Eton State School	ETON	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	29.10/10		29.10/10
R2	Eton State School	ETON	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	21.08/10		31.08/10
R2	Euabalong West Public School	EUABALONG WEST	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11		4.01/11
R2	Eucharena Public School	EUCHARENA	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	22.03/10	
R2	Eugowra Public School	EUGOWRA	NSW Government	Refurbishment - Classroom (Upgrade of Classrooms Facilities)		28.02/10	31.01/11		31.01/11
R2	Eula State School	EULA	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.09/10		30.09/10
R2	Eumungerie Public School	EUMUNGERIE	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	21.04/10	
R2	Eungai Public School	EUNGAI CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	3.03/10	
R2	Euroongilly Public School	EUROONGILLY VIA JUNEE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		13.01/11
R2	Euroongilly Public School	EUROONGILLY VIA JUNEE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		19.01/11
R2	Euston Public School	EUSTON	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		20.01/11
R2	Evanton Gardens Primary School	EVANTON GARDENS	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	25.06/10		25.06/10
R2	Eveton Primary School	WANGARATTA	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		28.06/10
R2	Exeter Public School	EXETER	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Fairfax Public School	MAULES CREEK VIA BOGGABRI	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	17.02/10	
R2	Falls Creek Public School	FALLS CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Farleigh State School	FARLEIGH	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	29.11/10		30.11/10
R2	Farrall Flat Primary School	FARRELL FLAT	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.05/10	26.03/10	
R2	Fassfern Public School	FASSFERN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		8.01/11
R2	Federal State School	POMONA	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	26.01/11		26.01/11
R2	Fern Bay Public School	FERN BAY	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11		31.01/11
R2	Fernleigh Public School	FERNLEIGH	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	10.03/10	
R2	Fingal Head Public School	FINGAL HEAD	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		16.01/11
R2	Finkle School (Approved)	FINKLE	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28.02/10	4.08/10		30.07/10
R2	Fish Creek and District Primary School	FISH CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		16.08/10
R2	Fisher Road School	DEE WHY	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Five Islands School	BOORAGUL	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Flagstone Creek State School	FLAGSTONE CREEK VIA HELIDON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	30.07/10		30.07/10
R2	Flaxmill Junior Primary School	MORPHEIT VALE	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	24.09/10		24.12/10
R2	Flowerdale Primary School	FLOWERDALE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		4.10/10
R2	Forest Hill State School	FOREST HILL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Forest Beach State School	ALLINGHAM	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	30.09/10		30.09/10
R2	Forsyth State School	FORSYTH	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	29.11/10		30.11/10
R2	Fortitude Valley State School	FORTITUDE VALLEY	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.07/10		30.07/10
R2	Frank Dando Sports Academy	ASHWOOD	VIC Independent	Refurbishment - Multi Purpose Hall (MPH Roof and Mezzanine Refurbishment)		28.02/10	30.04/10		30.06/10
R2	Frankland River Primary School	FRANKLAND	WA Government	New Construction - Library (Library)		28.02/10	22.09/10		9.11/10
R2	Fraser Park Primary School	MURRAY BRIDGE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28.02/10	25.06/10		25.06/10
R2	Fraser Park Primary School	MURRAY BRIDGE	SA Government	New Construction - Library (Construction including Library)		28.02/10	25.06/10		25.06/10
R2	Freestone State School	FREESTONE VIA WARWICK	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.11/10		30.11/10
R2	Furlong Park School for Deaf Children	NORTH SUNSHINE	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	16.07/10		2.08/10
R2	Gadara School	TUMBIT	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)		28.02/10	31.01/11		31.01/11
R2	Gairdner Primary School	GARDNER RIVER	WA Government	New Construction - Library (Construction including Library)		28.02/10	17.05/10		10.09/10
R2	Gannam Public School	GANMAN	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	30.04/10	
R2	Garbutt State School	GARBUTT	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.10/10		29.10/10
R2	Garfield Primary School	GARFIELD	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	16.07/10		28.02/11
R2	Garrett State School	GARRETT VIA MACKAY	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.07/10		30.07/10
R2	Geelong Grammar School 'Corti'	CORTI	VIC Independent	New Construction - Library (Primary Library)		28.02/10	30.05/10		30.06/10
R2	Geham State School	CABARLAH	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	29.10/10		29.10/10
R2	Geographic Education Support Centre	BUSSELLTON	WA Government	New Construction - Classroom (Multipurpose Room)		28.02/10	17.05/10		20.07/10
R2	Georgetown State School	GEORGETOWN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	21.10/10		31.06/10
R2	Geranium Primary School	GERANIUM	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28.02/10	28.05/10		11.06/10
R2	Gerogery Public School	GEROGERY	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		4.01/11
R2	Geurie Public School	GEURIE	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	31.03/10	

R2	Giant Steps Tasmania	DELORAINI	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	30/04/10	30/04/10	
R2	Gilgai Public School	GILGAI	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	17/02/10	
R2	Gillston Public School	GILLSTON HEIGHTS	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11		31/01/11
R2	Giralang Primary	GIRALANG	ACT Government	Refurbishment - Refurbish multi purpose hall and main entry (Refurbish multi purpose hall and main entry)			28/02/10	31/05/10	17/05/10	
R2	Giru State School	GIRU	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/10/10		29/10/10
R2	Gisborne Montessori School	NEW GISBORNE	VIC Independent	New Construction - Library & Multi Purpose Hall (Library & Multi Purpose Hall)			28/02/10	30/04/10	30/04/10	
R2	Givelds State School	PINE CREEK VIA BUNDBERG	QLD Government	New Construction - Library (Construction including Library)			28/02/10	30/07/10	30/07/10	30/07/10
R2	Gladesville Primary School	KILSYTH	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10		21/03/11
R2	Gladesville Public School	GLADESVILLE	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	24/02/10	21/03/11
R2	Gladydale Primary School	GLADYSDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10		21/03/11
R2	Glebe Public School	GLEBE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			28/02/10	31/01/11	7/04/10	
R2	Glebe Public School	GLEBE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	31/01/11	7/04/10	
R2	Glen Innes West Infants School	GLEN INNES	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11		31/01/11
R2	Glen Park Primary School	BALLARAT	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	28/03/10	
R2	Glen William Public School	CLARENCE TOWN	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11		31/01/11
R2	Glenburnie Primary School	GLENBURNIE	SA Government	New Construction - Library (Construction including Library)			28/02/10	3/09/10	3/09/10	
R2	Glenore Central Primary School	GLENORE	SA Government	New Construction - Classroom (Construction including Classroom)			28/02/10	5/11/10	5/11/10	
R2	Glenyde Education and Training Centre	NIKENBAH	QLD Independent	New Construction - Library (Construction including Library)			28/02/10	30/06/10	15/07/10	
R2	Glenegary Primary School	GLENEGARY	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	6/09/10	
R2	Glenegary Public School	GLENQUARRY	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	24/02/10	
R2	Glenraigh Public School	GLENRAIGH	NSW Government	New Construction - Canteen (New Canteen)			28/02/10	31/01/11		31/01/11
R2	Glenvale Christian School	TOOWOOMBA	QLD Independent	New Construction - Library (Construct Primary Library)			28/02/10	30/08/10	30/08/10	
R2	Glenvale School	NARARA	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11	
R2	Glossop Primary School	GLOSSOP	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			28/02/10	30/07/10		24/09/10
R2	Gnowangerup District High School	GNOWANGERUP	WA Government	New Construction - Classroom (Multipurpose Room)			28/02/10	7/06/10		21/06/10
R2	Gogango State School	GOGANGO	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/07/10	30/07/10	
R2	Good Shepherd Christian School	ALBANY CREEK	QLD Independent	New Construction - Library (Construct Primary Library)			28/02/10	10/03/10	10/03/10	
R2	Good Shepherd College	HAMILTON	VIC Independent	New Construction - Library (Primary New Library)			28/02/10	30/09/10	30/09/10	
R2	Good Shepherd College	HAMILTON	VIC Independent	Refurbishment - Classroom (Primary Classroom Refurb and associated works)			28/02/10	30/09/10	30/09/10	
R2	Goodooga Central School	GOODOOGA	NSW Government	New Construction - Library			28/02/10	31/01/11		19/01/11
R2	Goodwood State School	GOODWOOD	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	31/08/10	31/08/10	
R2	Goodina Public School	GOODMA	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11		31/03/10
R2	Goodlong Public School	GOODGONGONG	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11		8/01/11
R2	Gooramalling Primary School	GOOMALLING	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			28/02/10	29/11/10		29/11/10
R2	Goombungee State School	GOOMBUNGEE	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/11/10	30/11/10	
R2	Goornet State School	GOOMERI	QLD Government	New Construction - Library (New Library)			28/02/10	30/09/10	30/09/10	
R2	Goonserry Public School	GOONSGERRY VIA FEDERAL	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11		16/01/11
R2	Goornong Primary School	GOORNOG	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	7/02/11	
R2	Goovigen State School	GOOVIGEN	QLD Government	New Construction - Library (Construction including Library)			28/02/10	30/07/10	30/07/10	
R2	Gordon Education Centres	MOUNT GAMBIER	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	29/02/10	29/02/10	
R2	Gormandale and District Primary School	GORMANDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	28/06/10	
R2	Goulburn East Public School	GOULBURN	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11	
R2	Goulburn Valley Grammar School	SHEPPARTON	VIC Independent	New Construction - Classroom (Primary Classrooms)			28/02/10	30/06/10		31/01/11
R2	Grandchester State School	GRANDCHESTER	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	30/12/10	31/12/10	
R2	Grass Patch Primary School	GRASS PATCH	WA Government	New Construction - Library (Construction including Library)			28/02/10	12/06/10	15/06/10	
R2	Gravesend Public School	GRAVESEND	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	10/02/10	
R2	Great Western Primary School	GREAT WESTERN	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	16/07/10	16/07/10	26/07/10
R2	Green Hill Public School	LEMPSY	NSW Government	New Construction - Library (Construction including Library)			18/02/10	11/01/11	14/04/10	
R2	Green Valley Islamic College	GREEN VALLEY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/01/11	30/09/11		30/09/11
R2	Greenbushes Primary School	GREENBUSHES	WA Government	New Construction - Classroom (Multipurpose Bus)			28/02/10	31/01/11		21/03/11
R2	Greenethorpe Public School	GREENETHORPE	NSW Government	New Construction - Classroom			28/02/10	31/01/11	26/05/10	
R2	Greenmount State School	GREENMOUNT	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/09/10	30/09/10	
R2	Greenock Primary School	GREENOCK	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	14/05/10	30/07/10	
R2	Gresford Public School	GRESFORD	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	4/01/11	
R2	Greta Valley Primary School	GRETA SOUTH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	16/07/10	9/08/10	
R2	Grong Grong Public School	GRONG GRONG	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	26/01/11	
R2	Gronmont State School	VIA WANDANO	QLD Government	New Construction - Library (Construction including Library)			28/02/10	31/08/10	31/08/10	
R2	Gryver Primary School	GRIYVERE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	16/07/10		12/04/10
R2	Gulf Christian College	NORAMPTON	QLD Independent	New Construction - Library (Construction including Library)			28/02/10	29/09/10		3/09/10
R2	Gum Flax Public School	INVERELL	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11	17/02/10	
R2	Gumeracha Primary School	GUMERACHA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	26/06/10	26/06/10	
R2	Gunbower Primary School	GUNBOWER	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	29/11/10	
R2	Gundaroo Public School	GUNDAROO	NSW Government	New Construction - Multi Purpose Hall (New Hall with CBLA)			28/02/10	31/01/11	31/01/11	
R2	Gunning Public School	GUNNING	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11	
R2	Haas Bluff School (bantji)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	4/08/10		31/10/10
R2	Hailes State School	HAIKLEA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/06/10	30/06/10	
R2	Halifax State School	HALIFAX	QLD Government	New Construction - Library (Construction including Library)			28/02/10	31/08/10	31/08/10	
R2	Hamilton Island State School	HAMILTON ISLAND	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/11/10	30/11/10	
R2	Hamilton North Public School	BROADMEADOW	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11	
R2	Hamilton Secondary College	MITCHELL PARK	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			28/02/10	28/07/10	28/07/10	
R2	Hamilton Special Developmental School	HAMILTON	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	16/07/10	10/04/10	
R2	Hamilton State School	HAMILTON	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/11/10	30/11/10	
R2	Hampton Public School	HAMPTON	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	19/01/11	
R2	Hampstead State School	HANSFORD	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/11/10	29/11/10	
R2	Harlin State School	HARLIN	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/06/10	30/07/10	
R2	Harrington Public School	HARRINGTON	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	5/05/10	
R2	Harrsville State School	HARRSVILLE	QLD Government	New Construction - Covered Outdoor Learning Area (New Outdoor Covered Learning Area)			28/02/10	31/01/11	31/01/11	
R2	Harrsville State School	HARRSVILLE	QLD Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11	
R2	Harwood Island Public School	HARWOOD ISLAND	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	3/02/10	
R2	Havenview Primary School	BURNE	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)			28/02/10	28/05/10	6/09/10	
R2	Havenview Primary School	BURNE	TAS Government	New Construction - Covered Outdoor Learning Area (Construct undercover outdoor learning facility)			28/02/10	28/05/10	6/09/10	
R2	Hawker Area School	HAWKER	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)			28/02/10	31/12/10	31/12/10	
R2	Hawkesdale P12 College	HAWKESDALE	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	28/02/11	
R2	Heathfield Primary School	Heathfield	SA Government	New Construction - Library (Construction including Library)			28/02/10	3/04/10	19/03/10	
R2	Heathys School	WANGURI	NT Government	New Construction - Classroom (Extensions & Refurbishment)			28/02/10	28/08/10	30/05/11	
R2	Henderson College	RYMPLE	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	5/11/10	5/11/10	
R2	Hendra State School	HENDRA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/11/10	30/11/10	
R2	Heritage College Perth	FORRESTFIELD	WA Independent	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and home economics area.)			28/02/10	15/08/10	31/08/10	
R2	Herran Public School	HERRAN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11	24/02/10	
R2	Heron Creek Public School	HERONS CREEK	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	24/03/10	
R2	Hervey Bay Christian Academy	URRAWEE	QLD Independent	New Construction - Library (Construct Primary Library)			28/02/10	30/04/10	31/07/10	
R2	Hervey Bay Christian Academy	URRAWEE	QLD Independent	New Construction - Multi Purpose Hall (Primary Multi Purpose Hall)			28/02/10	30/04/10	31/07/10	
R2	Hervey Bay Special School	SCARNESS	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/07/10	30/07/10	
R2	Hesket Primary School	HESKET	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	4/04/11	
R2	Higfields Preparatory & Kindergarten School Limited	LINDFIELD	NSW Independent	New Construction - Multipurpose Hall - Library complex (Construction of Library/Multipurpose Hall complex including music and computing rooms.)			28/02/10	16/04/10	16/04/10	
R2	Highlands Primary School	SEYMOUR	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	29/11/10	
R2	Hilliant Christian School	WEST MORNAY	NSW Independent	New Construction - Library (Construction including Library)			28/02/10	30/04/10	31/05/10	
R2	Hillside Public School	GLENORIE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11	
R2	Hillview State School	HILLVIEW VIA BEAUDESERT	QLD Government	New Construction - Library (Construction including Library)			28/02/10	30/07/10	30/07/10	
R2	Holmwood Public School	COWRA	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	8/01/11	
R2	Holy Rosary Primary School	WINDSOR	QLD Catholic	New Construction - Library (Construction including Library)			28/02/10	1/07/10	1/07/10	
R2	Holy Rosary Primary School	WINDSOR	QLD Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	1/07/10	1/07/10	
R2	Holy Rosary School	DOUBLEVIEW	WA Catholic	New Construction - Library (Construction of Library)			31/01/11	30/06/12	30/06/12	
R2	Holy Rosary School	DOUBLEVIEW	WA Catholic	Refurbishment - Administration, existing library, special education GFLA and play areas. (Refurbishment of Library, Administration, Special Education Area and Toilets)			31/01/11	30/06/12	30/06/12	
R2	Holy Rosary School	HEATHCOTE	VIC Catholic	New Construction - Classroom (Construction of Classrooms.)			28/02/10	30/05/10	30/05/10	
R2	Holy Rosary School	HEATHCOTE	VIC Catholic	Refurbishment - Library (Refurbishment of library and associated works.)			28/02/10	30/05/10	30/05/10	

R2	Holy Spirit Infants School	ALBERMAIN	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)			28/02/10	31/03/10	31/05/10
R2	Holy Spirit Infants School	ALBERMAIN	NSW Catholic	Refurbishment - Shade Structure (Refurbishment of Student Amenities and Shade Structure)			28/02/10	31/03/10	31/05/10
R2	Holy Spirit Primary School	KURRI KURRI	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)			28/02/10	31/03/11	31/07/10
R2	Holy Spirit Primary School	KURRI KURRI	NSW Catholic	Refurbishment - Student Amenities (Refurbishment of amenities and external areas)			28/02/10	31/01/11	31/01/11
R2	Hope Christian College	ROELANDS	WA Independent	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall.)			28/02/10	28/06/10	28/06/10
R2	Hope Christian College	ROELANDS	WA Independent	New Construction - Classroom (Construction of 4 prefabricated classrooms and ablation block.)			28/02/10	28/06/10	28/06/10
R2	Hope Christian School	NARELLAN	NSW Independent	New Construction - Library (Construction of a new Library)			28/02/10	1/08/10	1/08/10
R2	Horsley Park Public School	HORSLEY PARK	NSW Government	Refurbishment - Library (Upgrade Library Facilities)			28/02/10	31/01/11	19/05/10
R2	Hughenden State School	HUGHENDEN	QLD Government	New Construction - Multi Purpose Hall			28/02/10	29/10/10	29/10/10
R2	Hughenden State School	HUGHENDEN	QLD Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area)			28/02/10	31/08/10	31/08/10
R2	Humula Public School	HUMULA	NSW Government	Refurbishment - Administration Facilities (Upgrade Administration Facilities)			28/02/10	31/01/11	31/01/11
R2	Hunter River Community School	EAST MATTIAND	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	28/02/11	31/01/11
R2	Hunter School of the Performing Arts	BROADMEADOW	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	16/01/11
R2	Huntingdon Public School	WAUCHOPE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11	31/01/11
R2	Huraville Grove Infants School	PENSHURST	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			28/02/10	31/01/11	31/01/11
R2	Ihaya Primary School	HYDEN	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			28/02/10	4/10/10	18/10/10
R2	ICA Melton College	CAROLINE SPRINGS	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	30/11/10	31/12/10
R2	Ilford Public School	ILFORD	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	8/01/11
R2	Illabo Public School	ILLABO	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	28/04/10
R2	Imajuga School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			28/02/10	4/08/10	31/10/10
R2	Ingleisle State School	TALLERIDGE VALLEY	QLD Government	New Construction - Library (Construction including Library)			28/02/10	3/07/10	30/07/10
R2	Inglewood Primary School	INGLEWOOD	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	16/07/10	12/03/10
R2	Injune State School	INJUNE	QLD Government	Refurbishment - Library (Refurbishment including Library)			28/02/10	30/12/10	31/12/10
R2	Injune State School	INJUNE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			28/02/10	30/12/10	31/12/10
R2	International School of Western Australia	CITY BEACH	WA Independent	New Construction - Library, multi-purpose area, classroom (Extension of Primary building to include a library, early childhood classroom, toilets, and multi-purpose performing arts studio.)			28/02/10	31/07/10	30/07/10
R2	Inverleigh Primary School	INVERLEIGH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	16/07/10	10/01/11
R2	Invermay Primary School	BALLARAT	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	30/03/10
R2	Iona Public School	WOODVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11
R2	Ipswich West Special School	IPSWICH	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	30/12/10	31/12/10
R2	Ilmington Public School	ISLINGTON	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11
R2	Jambore Central School	YVANDHOE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	29/11/10
R2	Jambin State School	JAMBIN	QLD Government	New Construction - Library (New Resources Centre)			28/02/10	30/07/10	30/07/10
R2	Jandowae Prep-10 State School	JANDOWAE	QLD Government	New Construction - Library (State New Library)			28/02/10	29/11/10	30/11/10
R2	Japari Primary School	JEPARI	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	5/07/10
R2	Jerilderie Public School	JERILANGLE	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	30/06/10
R2	Jerilderie Primary School	VIA RAVENSTHORPE	WA Government	New Construction - Library (Construction including Library)			28/02/10	3/10/10	24/11/10
R2	Jerilderie Public School	JERILDERIE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			28/02/10	31/01/11	31/01/11
R2	Jerramungup District High School	JERRAMUNGUP	WA Government	New Construction - Library (Construction including Library)			28/02/10	25/06/10	30/08/10
R2	Jerramungup District High School	JERRAMUNGUP	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose covered area)			28/02/10	25/06/10	30/08/10
R2	Jervis Bay Primary	JERVIS BAY	ACT Government	Refurbishment - Classroom (Refurbish Classroom)			28/02/10	31/08/10	1/07/10
R2	Jervis Primary School	JERVIS	SA Government	New Construction - Library (Construction including Library)			28/02/10	9/07/10	27/08/10
R2	Jiggi Public School	JIGGI	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	5/05/10
R2	Jimbour State School	Jimbour	QLD Government	New Construction - Library (Construction including Library)			28/02/10	30/09/10	30/09/10
R2	John Paul II School	CLARENDON VALE	SA Catholic	Refurbishment - Library, Classroom (Refurbishment of Library and GLAs)			28/02/10	19/06/10	10/06/10
R2	John Puijianska Pivian School	VIA HALLS CREEK	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			28/02/10	31/05/10	20/12/10
R2	Johns River Public School	JOHNS RIVER	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	3/03/10
R2	Jondaryn State School	JONDARYN	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	29/11/10	30/11/10
R2	Jondaryn State School	JONDARYN	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/11/10	30/11/10
R2	Jondalup Education Support Centre	JOONDALUP	WA Government	New Construction - Classroom (Multipurpose Room)			28/02/10	20/12/10	3/02/11
R2	Jugiong Public School	JUGIONG	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11	26/05/10
R2	Julatten State School	JULATTEN	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	31/01/11	31/01/11
R2	Jundah State School	JUNDAH	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	31/08/10	31/08/10
R2	Jungdrumung Remote Community School	GLEN HILL STATION	WA Government	New Construction - Library (Construction including Library)			28/02/10	12/10/10	10/10/11
R2	Kainkilleban State School	KAIMKILLENBUN	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	29/11/10	30/11/10
R2	Kainkilleban State School	KAIMKILLENBUN	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/11/10	30/11/10
R2	Kairi State School	KAIRI	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/11/10	30/11/10
R2	Kalamang Primary School	KALANGADOD	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)			28/02/10	30/06/10	30/06/10
R2	Kambalda Primary School	KAMBALDA	WA Government	New Construction - Library (Construction including Library)			28/02/10	25/08/10	19/10/10
R2	Kandanga State School	KANDANGA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Outdoor Area)			28/02/10	30/09/10	30/09/10
R2	Kandanga State School	KANDANGA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/09/10	30/09/10
R2	Kandeeer School	ALBURY	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	8/01/11
R2	Kamalong Public School	KAMALGOON	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	24/02/10
R2	Karculuthy Area School	VIA MINNIPA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			28/02/10	27/08/10	27/08/10
R2	Karridale Primary School	KARRIDALE	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)			28/02/10	9/08/10	16/09/10
R2	Katandra West Primary School	KATANDRA WEST	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	4/04/11
R2	Katandra South Primary School	KATINDA	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	19/09/10	28/06/10
R2	Keasley Public School	KEARNSLEY	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	20/05/10
R2	Kellerberrin District High School	KELLERBERRIN	WA Government	New Construction - Classroom (Multipurpose)			28/02/10	27/09/10	15/10/10
R2	Kelley Plains Public School	ARMIDALE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	31/01/11	10/02/10
R2	Kentilawarra Public School	PURT KEMBLA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			28/02/10	31/01/11	31/01/11
R2	Kendomeg Primary School	KENDENUP	WA Government	New Construction - Early Learning Centre (2 Classroom ECT)			28/02/10	13/09/10	16/09/10
R2	Kennedy State School	KENNEDY	QLD Government	New Construction - Library (Construction including Library)			28/02/10	31/08/10	31/08/10
R2	Kentlyn Public School	CAMPBELL TOWN	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11
R2	Kentucky Public School	KENTUCKY	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	10/02/10
R2	Kerang School	KERANG	NSW Government	New Construction - Classroom (Multipurpose Room)			28/02/10	1/07/10	19/07/10
R2	Kerang Christian Community School	KERANG	VIC Independent	New Construction - Library (Construction including Library)			28/02/10	25/07/10	25/07/10
R2	Khancohan Public School	KHANCOBAN	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	31/01/11	8/01/11
R2	Khancohan Public School	KHANCOBAN	NSW Government	Refurbishment - Canteen (Canteen Upgrade)			28/02/10	31/01/11	30/11/10
R2	Killarney State School	KILLARNEY	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/11/10	30/11/10
R2	Kindon State School	KINDON VIA GOONDWINDI	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			28/02/10	29/10/10	29/10/10
R2	Kingswood College	BOX HILL	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Facility Renovation & Extension)			28/02/10	31/08/10	13/06/10
R2	Kirup Primary School	KIRUP	WA Government	New Construction - Library (Construction including Library)			28/02/10	25/08/10	23/09/10
R2	Kolan South State School	BUNDABERG	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	31/08/10	31/08/10
R2	Kondinin Primary School	KONDININ	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)			28/02/10	27/09/10	12/10/10
R2	Konongera Primary School	KONONGERA	SA Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/07/10	11/07/10
R2	Kongwak Primary School	KONGWAK	VIC Government	New Construction - Library (Construction including Library)			28/02/10	16/07/10	30/05/11
R2	Koondrook Primary School	KOONDROOK	VIC Government	New Construction - Classroom (Construction including Classroom)			28/02/10	10/09/10	7/02/11
R2	Koorana Education Support Centre	WAKARBRO	WA Government	New Construction - Classroom (Multipurpose Room)			28/02/10	21/09/10	23/10/10
R2	Koorla Primary School	KOORLA	WA Government	New Construction - Library (Construction including Library)			28/02/10	22/08/10	19/09/10
R2	Korin and District Primary School	KORROTT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			28/02/10	16/07/10	16/07/10
R2	Koumala State School	KOUMALA	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	30/09/10	30/09/10
R2	Krambach Public School	KRAMBACH	NSW Government	Refurbishment - Library (Refurbishment including Library)			28/02/10	31/01/11	5/05/10
R2	Kukerin Primary School	KUKERIN	WA Government	New Construction - Library (Construction including Library)			28/02/10	29/08/10	9/09/10
R2	Kulin District High School	KULIN	NSW Government	New Construction - Classroom (Multipurpose block)			28/02/10	16/07/10	13/08/10
R2	Kulin District High School	KULIN	WA Government	New Construction - Multi Purpose Hall (Enclose covered area)			28/02/10	16/07/10	13/08/10
R2	Kuraby Special School	KURABY	QLD Government	New Construction - Library (New Resource Centre)			28/02/10	29/11/10	30/11/10
R2	Kurragee East Public School	KURRAGEE EAST	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11
R2	Kurragee North Public School	KURRAGEE NORTH	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11
R2	Kurrungook Catholic Education Centre	VIA HALLS CREEK	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			28/02/10	31/01/11	31/01/11
R2	Kurrungook Catholic Education Centre	VIA HALLS CREEK	WA Catholic	Refurbishment - Classrooms, Administration, PP playground (Refurbishment of Classrooms, Administration buildings and Kindergarten area)			28/02/10	31/01/11	31/01/11
R2	Kyiver Christian School	NORTH RICHMOND	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)			28/02/10	30/07/10	30/07/10
R2	Kywanra Christian School	CALISTO	WA Independent	New Construction - Library (Construction of Library and Resource Centre)			28/02/10	31/08/10	31/08/10
R2	Kyeemang Infants School	ROCKDALE	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	31/01/11
R2	La Perouse Public School	LA PEROUSE	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)			28/02/10	31/03/11	21/04/10
R2	Labrotouche Primary School	LABROTUCHE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)			28/02/10	16/07/10	7/02/11
R2	Ladysmith Public School	LADYSMITH	NSW Government	New Construction - Library (Construction including Library)			28/02/10	31/01/11	5/05/10
R2	Laguna Public School	LAGUNA	NSW Government	New Construction - Classroom (Construction including Classroom)			28/02/10	31/01/11	31/01/11
R2	Lake Cargelligo Central School	LAKE CARGELLIGO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			28/02/10	31/01/11	13/01/11
R2	Lake Clarendon State School	VIA GATTON	QLD Government	New Construction - Library (Construction including Library)			28/02/10	29/10/10	29/10/10
R2	Lake Grace District High School	LAKE GRACE	WA Government	New Construction - Classroom (Multipurpose block)			28/02/10	29/10/10	29/10/10
R2	Lake Heights Public School	LAKE HEIGHTS	NSW Government	New Construction - Administration (New Administration Facilities)			28/02/10	31/01/11	31/01/11

R2	Lake King Primary School	LAKE KING	WA Government	New Construction - Library (Construction including Library)	28.02/10	12.07/10		3.06/10
R2	Lake Wangary Primary School	WANGARY	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	2.07/10		2.07/10
R2	Lakeland State School	LAKELAND	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.04/10		30.06/10
R2	Lal Lal Primary School	LAL LAL	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	16.07/10	1.12/09	
R2	Lambert School	NORTH HOBART	TAS Independent	New Construction - Library (Construction including Library)	28.02/10	30.04/10		10.06/10
R2	Laneroo Regional Community School	LAMEROO	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.08/10		30.08/10
R2	Lancelin Primary School	LANCELIN	WA Government	New Construction - Classroom (Multipurpose Rooms)	28.02/10	8.05/10	20.05/10	
R2	Lansborough Primary School	LANSBOROUGH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10		28.06/10
R2	Landscape Gardens Adventist School	LANDSDALE	WA Independent	New Construction - Library (Construction including Library and Multi Purpose Hall)	28.02/10	30.04/10		1.06/10
R2	Lans Lang Primary School	LANG LANG	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	16.07/10		28.02/11
R2	Lansvale East Public School	CABRAMATTA	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		31.01/11
R2	Laramba School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02/10	4.08/10		31.10/10
R2	Largs Public School	LARGS	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11		17.05/10
R2	Larnook Public School	LARNOOK	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		5.05/10
R2	Latrebe Special Developmental School	TRARALGON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	16.07/10		28.02/11
R2	Laura State School	LAURA	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	31.08/10		31.08/10
R2	Lawrence Hargrave School	WARWICK FARM	NSW Government	Refurbishment - Student Amenities (Upgrade of Student Amenities)	28.02/10	31.01/11		16.01/11
R2	Lawrence Hargrave School	WARWICK FARM	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11		2.01/11
R2	Lawrence Public School	LAWRENCE	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	17.02/10	
R2	Leamouth Primary School	LEAMMOUTH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10		27.09/10
R2	Leeville Public School	LEEVILLE	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	26.05/10	
R2	Lenwood Primary School	LENWOOD	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.07/10		30.08/10
R2	Lenwood Primary School	LENWOOD	SA Government	Refurbishment - Bushfire Protection (Bushfire Protection - Refurbishment)	28.02/10	31.07/10		30.08/10
R2	Leppington Public School	LEPPINGTON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02/10	31.01/11	19.05/10	
R2	Lethbridge Primary School	LETHBRIDGE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	16.07/10		6.09/10
R2	Leyburn State School	LEYBURN	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.09/10		30.09/10
R2	Light Pass Primary School	LIGHT PASS	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28.02/10	7.04/10	7.04/10	
R2	Lighthouse Christian College Cranbourne	CRANBOURNE	VIC Independent	New Construction - Single Storey Library Building and Multi-purpose Hall (Single Storey Library Building and Multi-purpose Hall)	28.02/10	30.06/10		15.10/10
R2	Lilla School	VIA ALICE SPRINGS	NT Government	New Construction - Teacher Accommodation (Teacher Accommodation)	28.02/10	30.06/10		30.06/10
R2	Linwood South Primary School	LINDENOW SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	28.02/10	31.01/10	
R2	Linwood School Ltd	EAST MATTLAND	NSW Independent	New Construction - Classroom (Construction of Kindergarten Classroom)	28.02/10	31.05/10		30.09/10
R2	Linwood School Ltd	EAST MATTLAND	NSW Independent	New Construction - Library (Construction of a new Library)	28.02/10	20.04/10		30.06/10
R2	Linville State School	LINVILLE	QLD Government	New Construction - Library (Construction including Library)	28.02/10	30.07/10		30.07/10
R2	Linn Yarra Grammar School	YARRA FUNCTION	VIC Independent	New Construction - Multi Purpose Hall (Gymnasium / MHP)	31.01/11	31.03/11		31.03/11
R2	Living Waters Lutheran Primary School	ALICE SPRINGS	NT Joint	New Construction - Library (Library ICT Resource Hub)	31.01/11	31.03/11		31.03/11
R2	Lobethal Primary School	LOBETHAL	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.07/10		31.07/10
R2	Loch Primary School	LOCH	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10		18.10/10
R2	Lodington State School	VIA SPRINGBURE	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.07/10		30.07/10
R2	Lochnagar Public School	LOCHNAGAR	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		31.01/11
R2	Lockhart State School	LOCKHART RIVER	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.11/10		30.11/10
R2	Long Flat Public School	LONG FLAT	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11	24.02/10	
R2	Loonua Remote Community School	VIA PERBY	WA Government	New Construction - Library (Construction including Library)	28.02/10	20.06/10		12.08/10
R2	Lord Howe Island Central School	LORD HOWE ISLAND	NSW Government	Refurbishment - Library (Upgrade Library Facilities)	28.02/10	31.01/11		26.01/11
R2	Louth Public School	LOUTH	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	10.04/10	
R2	Lowanna Public School	Lowanna	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11		31.03/10
R2	Lowsdale Public School	LOWSDALE	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		4.01/11
R2	Lowers State School	LOWERS	QLD Government	New Construction - Library (Construction including Library)	28.02/10	28.02/10		30.09/10
R2	Loxton North Primary School	LOXTON NORTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	28.02/10	14.05/10		14.05/10
R2	Loxton North Primary School	LOXTON NORTH	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28.02/10	30.04/10	14.05/10	
R2	Ludham Public School	LUDHAM	NSW Government	New Construction - Administration (New Administration Facilities)	28.02/10	31.01/11		31.01/11
R2	Lue Public School	LUE	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		26.01/11
R2	Landavra State School	VIA GOONDAWINDI	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.11/10		30.11/10
R2	Lynnhurst Public School	LYNDHURST	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		19.01/11
R2	Lyrup Primary School	LYRUP	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28.02/10	31.12/10		31.12/10
R2	Macleod Primary School	MACCLESFIELD	SA Government	New Construction - Classroom (Construction including Classroom)	28.02/10	30.06/10		30.06/10
R2	Macleod Valley Public School	WISEMANS FERRY	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11		31.01/11
R2	Macleod Grammar School Co-Op Ltd	MACLEOD	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	15.06/10		10.06/10
R2	Machans Beach State School	MACHANS BEACH	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	29.10/10		29.10/10
R2	Macknade State School	MACKNADE VIA INGHAM	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.09/10		30.09/10
R2	Maimuru Public School	MAIMURU	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	23.04/10	
R2	Main Area Upper Public School	UPPER MAIN ARM	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		31.01/11
R2	Malka School	SAFETY BAY	WA Government	New Construction - Classroom (Multipurpose Room)	28.02/10	15.07/10		29.07/10
R2	Malkara School	GARRAN	ACT Government	New Construction - Classroom (Extend and extension of classrooms)	28.02/10	31.05/10	9.04/10	
R2	Mallawa Public School	MORREE	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		17.02/10
R2	Mannan School	EROKER ISLAND	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02/10	30.07/10		30.12/10
R2	Manildra Public School	MANILDRA	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		8.01/11
R2	Mangoghah Public School	MANGOPFLA	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		16.01/11
R2	Manildra Public School	BENTLEY	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11	10.03/10	
R2	Manning District Adventist School	TINONEE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)	28.02/10	31.05/10		1.10/10
R2	Mansonia Primary School	MANOORA	SA Government	Refurbishment - Library (Refurbishment including Library)	28.02/10	21.05/10		2.07/10
R2	Mansfield Rudolf Steiner School	MANSFIELD	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.07/10		30.06/10
R2	Maraylya Public School	MARAYLYA	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11		31.01/11
R2	Marburg State School	MARBURG	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.12/10		31.12/10
R2	Margaret Jurd Learning Centre	LAMBTON	NSW Independent	New Construction - Classroom (Construction of one General Learning Area)	28.02/10	31.08/10		31.08/10
R2	Margaret River Independent School	FRIEST GROVE	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.05/10		30.05/10
R2	Margaret River Montessori School	MARGARET RIVER	WA Independent	New Construction - Library (Construction of Library and Multi Purpose Hall)	28.02/10	1.09/10		1.09/10
R2	Marion Primary School	HORSLEY PARK	NSW Catholic	Refurbishment - Library (Refurbishment of Library)	28.02/10	31.01/11	12.05/10	
R2	Marion Primary School	HORSLEY PARK	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	28.02/10	31.01/11	12.05/10	
R2	Marlo Public School	MARLO	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10		31.01/10
R2	Marree State School	MARREE	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	31.03/10	25.03/10	
R2	Marree Primary School	MARNOO	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02/10	16.07/10		31.05/10
R2	Marondan State School	GIN GIN	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	30.07/10		30.07/10
R2	Maroubra Bay Public School	MAROUBRA	NSW Government	Refurbishment - Library (Refurbishment including Library)	28.02/10	31.01/11	3.05/10	
R2	Maroubra Bay Public School	MAROUBRA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11	3.05/10	
R2	Marree Aboriginal School	MARREE	SA Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area - Refurbishment)	28.02/10	30.07/10		30.07/10
R2	Marrickville Public School	Marrickville	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11	3.05/10	
R2	Mary Brookbank School	ROSEMEADOW	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02/10	31.01/11	14.04/10	
R2	Mary Brookbank School	ROSEMEADOW	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02/10	31.01/11	14.04/10	
R2	Mary Immaculate Primary School	ANNERLEY	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct Covered area and multipurpose space)	28.02/10	1.07/10	31.05/10	
R2	Maryborough Special School	MARYBOROUGH	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	31.08/10		31.08/10
R2	Maryvale State School	MARYVALE VIA WARWICK	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.11/10		30.11/10
R2	Master Dei Special School	Camden	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)	28.02/10	30.06/10		30.06/10
R2	Mathoura Public School	MATHOURA	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		31.01/11
R2	McIwraith State School	GIN GIN	QLD Government	New Construction - Library (New Library)	28.02/10	30.07/10		30.07/10
R2	McLaren Flat Primary School	MCLAREN FLAT	SA Government	New Construction - Classroom (Construction including Classroom)	28.02/10	30.06/10		30.06/10
R2	McLaren Flat Primary School	MCLAREN FLAT	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.05/10		30.06/10
R2	Meadow Flat Public School	MEADOW FLAT	NSW Government	New Construction - Library (Construction including Library)	28.02/10	31.01/11		20.01/11
R2	Meandarra State School	MEANDARRA	QLD Government	New Construction - Library (Construction including Library)	28.02/10	29.11/10		30.11/10
R2	Meckering Primary School	MECKERING	WA Government	New Construction - Library (Construction including Library)	28.02/10	9.08/10		19.08/10
R2	Meefow Public School	MEADOW	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	31.01/11	2.40/10	
R2	Meerleu Primary School	MEERLEU	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10	31.01/10	
R2	Melbourne Montessori School	CAULFIELD SOUTH	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.08/10		30.08/10
R2	Melbourne Montessori School	CAULFIELD SOUTH	VIC Independent	New Construction - Classroom (New Classrooms and Associated Refurb)	28.02/10	30.08/10		30.08/10
R2	Melrose Park School	ST MARYS	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02/10	30.05/10		30.07/10
R2	Melrose Primary School	MELROSE	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28.02/10	30.04/10		11.06/10
R2	Melton Specialist School	MELTON	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02/10	10.09/10		28.02/11
R2	Mena Creek State School	MENA CREEK	QLD Government	New Construction - Library (New Resource Centre)	28.02/10	29.11/10		30.11/10
R2	Menzies Remote Community School	MENZIES	WA Government	New Construction - Classroom (Multipurpose Room)	28.02/10	1.05/10		20.07/10
R2	Mercedes College	PERTH	WA Catholic	Refurbishment - Canteen (Refurbishment of canteen)	28.02/10	31.01/11		31.01/11

R2	Nannup District High School	NANNUP	WA Government	New Construction - Classroom (Primary Multipurpose)					28.02/10	6.12/10			7.02/11
R2	Napoleon Primary School	NAPOLEONS	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			30.08/10
R2	Naradhan Public School	NARADHAN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11			31.01/11
R2	Narembeen District High School	NAREMBEEN	WA Government	New Construction - Library (Construction including Library)					28.02/10	13.09/10			2.02/11
R2	Narracan Primary School	NARRACAN	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	16.07/10			30.06/10
R2	Narrawang District Primary School	NARRAWONG	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			2.08/10
R2	Narrongine Christian School	NARRONGINE	NSW Independent	New Construction - Library (Construction of Library)					28.02/10	30.05/10			31.08/10
R2	Nathalia Primary School	NATHALIA	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	18.09/10			4.04/11
R2	Navigator College	PORT LINCOLN	SA Independent	New Construction - Library (Library/Multipurpose Facility)					28.02/10	31.07/10			31.07/10
R2	Neville Public School	NEVILLE PUBLIC	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			8.01/11
R2	New Lambton Heights Infants School	NEW LAMBTON HEIGHTS	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			31.01/11
R2	Newcastle Waters School	NEWCASTLE WATERS	NSW Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					28.02/10	4.06/10			31.01/11
R2	Newmerella Primary School	NEWMERELLA	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			23.08/10
R2	Newton Moore Education Support Centre	BUNBURY	WA Government	New Construction - Classroom (Multipurpose Room)					28.02/10	27.04/10			29.06/10
R2	Ngalapita Remote Community School	FITZROY CROSSING	WA Government	New Construction - Covered Outdoor Learning Area (Ngalapita RCS covered area)					28.02/10	25.10/10			12.10/10
R2	Ngamirivanga School	VIA DALY RIVER	NSW Government	New Construction - Classroom (Multi Purpose Facility)					28.02/10	30.07/10			30.07/10
R2	Nhill Lutheran School	NHILL	VIC Independent	New Construction - Library (Construction including Library)					28.02/10	30.06/10			31.08/10
R2	Niangala Public School	NIANGALA	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11		17.03/10	
R2	Nicholson Primary School	NICHOLSON	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			31.01/10
R2	Nilma Primary School	NILMA	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			8.11/10
R2	Nimmitabel Public School	NIMMITABEL	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11			31.01/11
R2	Noarlunga Primary School	OLD NOARLUNGA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	30.05/10			12.07/10
R2	Nobby State School	NOBBY	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11			31.01/11
R2	Nobby State School	NOBBY	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	31.01/11			31.01/11
R2	Noble Park English Language School	NOBLE PARK	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			8.11/10
R2	Noorat Primary School	NOORAT	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			28.02/11
R2	Noosa Christian College	NOOSA	QLD Independent	New Construction - Library (Construction including Library)					31.01/11	31.03/11			31.05/11
R2	Nora Wharf Public School	NORA WHARF	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			31.01/10
R2	Norseman District High School	NORSEMAN	WA Government	New Construction - Classroom (Multipurpose block)					28.02/10	17.12/10			2.02/11
R2	North Gosford Learning Centre	GOSFORD	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	31.01/11			31.01/11
R2	Northcliffe District High School	NORTHCLIFFE	WA Government	New Construction - Classroom (Primary Multipurpose)					28.02/10	20.09/10			11.10/10
R2	Northern Support School - St George's Campus	LAUNCESTON	TAS Government	New Construction - Construct independent living unit for students with special needs (Construct independent living unit and improve student access)					28.02/10	30.11/10			30.11/10
R2	Northside Christian College	BUNDOORA	VIC Independent	New Construction - Classroom (Primary Classrooms and Multi-purpose Area)					28.02/10	30.08/10			30.08/10
R2	Norton Summit Primary School	NORTON SUMMIT	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	30.06/10			30.09/10
R2	Nowendoc Primary School	NOWENDOC	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	10.03/10		
R2	Nowra Hill Public School	NOWRA	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			31.01/11
R2	Nullawarre and District Primary School	NULLAWARRE	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			13.12/10
R2	Numeralla Public School	NUMERALLA	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			4.01/11
R2	Numinbah Valley State School	NUMINBAH VALLEY VIA NERANG	QLD Government	New Construction - Library (Numinbah Valley State New Library)					28.02/10	30.07/10			30.07/10
R2	Nundie Public School	NUNDIE	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11	10.03/10		
R2	Nungurner Primary School	Nungurner	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			21.06/10
R2	Nyabing Primary School	NYABING	WA Government	New Construction - Library (Construction including Library)					28.02/10	25.08/10			9.09/10
R2	Nyngon School (Wattle Creek)	VIA ALICE SPRINGS	NSW Government	New Construction - Library (Library)					28.02/10	30.07/10			30.07/10
R2	Nymboida Public School	NYMBOIDA	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11		24.02/10	
R2	Nyora Primary School	NYORA	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			31.01/11
R2	Oak Valley Aboriginal School	DAK VALLEY	SA Government	New Construction - Abattoirs Block (New Construction)					28.02/10	2.07/10			2.07/10
R2	Oakenden State School	SARINA	QLD Government	New Construction - Library (Construction including Library)					28.02/10	30.07/10			30.07/10
R2	O'Connor Co-operative School	O'CONNOR	ACT Government	New Construction - Multi purpose building including teaching spaces (Construction including Multi purpose building including teaching spaces)					28.02/10	30.06/10			4.06/10
R2	Odyssey House	EGLEVALE	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of a Covered Outdoor Learning Area with ramped access to classrooms and new amenities.)					28.02/10	20.05/10		26.05/10	
R2	Old Bonalbo Public School	OLD BONALBO	NSW Government	New Construction - Classroom					28.02/10	31.01/11		10.03/10	
R2	Old Yarranlea State School	GRIFFITH UNIVERSITY MT GRAVATT	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	31.08/10			31.08/10
R2	Olinda Primary School	OLINDA	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)					28.02/10	16.07/10			28.06/10
R2	Omoo Primary School	OMOO	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)					28.02/10	16.07/10			31.01/11
R2	Onzerup Primary School	ONZERUP	WA Government	New Construction - Library (Construction including Library)					28.02/10	25.03/10		17.05/10	
R2	Oodnadatta Aboriginal School	OODNADATTA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)					28.02/10	30.07/10			31.07/10
R2	Oombulgurri Remote Community School	WYNDHAM	WA Government	New Construction - Library (Library)					28.02/10	29.09/10			19.10/10
R2	Opera Public School	THORA	NSW Government	Refurbishment - Library (Upgrade Library Facilities)					28.02/10	31.01/11			31.01/11
R2	Orange Grove Public School	LEICHHARDT	NSW Government	New Construction - Canteen (New Canteen)					28.02/10	31.01/11		14.04/10	
R2	Orange Grove Public School	LEICHHARDT	NSW Government	Refurbishment - Administration (Administration and Staff Upgrade)					28.02/10	31.01/11		14.04/10	
R2	Orara Upper Public School	UPPER ORARA	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11		21.04/10	
R2	Orchard Hills Public School	ORCHARD HILLS	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11		19.05/10	
R2	Orchard Hills Public School	ORCHARD HILLS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11		21.04/10	
R2	Orford Primary School	Orford	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)					28.02/10	30.06/10			30.06/10
R2	Osbornes Flat Primary School	YACKANDANDAH	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			28.06/10
R2	Orford Public School	OTFORD	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			31.01/11
R2	Our Lady of Lourdes Infants School	LESMORE EAST	NSW Catholic	New Construction - Library (Construction of Library)					28.02/10	31.01/11			31.01/11
R2	Our Lady of Lourdes School	PAHRAN	VIC Catholic	New Construction - Library (Construction of Contemporary Library and associated areas.)					28.02/10	26.04/10			4.06/10
R2	Our Lady of Lourdes School	PAHRAN	VIC Catholic	Refurbishment - Classroom (Refurbishment of classroom and staff areas.)					28.02/10	15.03/10		12.04/10	
R2	Our Lady of Mercy School	DELORAINNE	TAS Catholic	New Construction - Multi Purpose Hall, Classroom (Construction of a new General Purpose Hall & Early Learning Classroom)					28.02/10	30.09/10			30.09/10
R2	Our Lady of Mercy School	DELORAINNE	TAS Catholic	Refurbishment - Library, Administration (Relocation & refurbishment of library and upgrade of administration.)					28.02/10	31.03/11		31.03/11	
R2	Our Lady of Mount Carmel School	MULLEWA	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)					28.02/10	31.01/11			31.01/11
R2	Our Lady of Mount Carmel School	MULLEWA	WA Catholic	Refurbishment - Existing Library, Administration, Classrooms (Refurbishment of Classrooms, Library and Administration)					28.02/10	31.01/11			31.01/11
R2	Our Lady of Perpetual Succour School	SURREY HILLS	VIC Catholic	Refurbishment - Library (Refurbishment to provide Contemporary Library.)					28.02/10	25.06/10			30.05/10
R2	Our Lady of Perpetual Succour School	SURREY HILLS	VIC Catholic	Refurbishment - Classroom (Refurbishment to classroom)					28.02/10	25.06/10			20.03/10
R2	Our Lady of the Sacred Heart School	SPRINGBURE	QLD Catholic	New Construction - Library (Construction library/multipurpose spaces)					28.02/10	31.12/10			25.06/10
R2	Our Lady of the Sacred Heart School	SPRINGBURE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)					28.02/10	31.12/10			25.06/10
R2	Our Lady of the Sacred Heart School	ELMORE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)					28.02/10	30.04/10		30.04/10	
R2	Our Lady of the Sacred Heart School	MERBEIN	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)					28.02/10	31.07/10			31.07/10
R2	Owen Primary School	OWEN	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	30.06/10			28.06/10
R2	Oxley Island Public School	OXLEY ISLAND	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11			10.02/10
R2	Oxley Island Public School	OXLEY ISLAND	NSW Government	Refurbishment - Administration (Administration Upgrade)					28.02/10	31.01/11			10.02/10
R2	Padthaway Primary School	PADTHAWAY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					28.02/10	31.05/10			31.05/10
R2	Pahiewah Public School	WENTWORTH	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			20.01/11
R2	Pallamallawa Public School	PALLAMALLAWA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11		10.02/10	
R2	Pallamallawa Public School	PALLAMALLAWA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11		10.02/10	
R2	Panmure Primary School	PANMURE	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11			13.12/10
R2	Para Meadows School	NORTH WOLLONGONG	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)					28.02/10	31.01/11			31.01/11
R2	Paracombe Primary School	PARACOMBE	SA Government	New Construction - Library (Construction including Library)					28.02/10	26.05/10		28.05/10	
R2	Parke State School	PINANA	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	31.08/10			31.08/10
R2	Pary School	PAMWORTH	NSW Government	Refurbishment - Student Amenities (Upgrade of Special Education Student Amenities)					28.02/10	31.01/11			8.01/11
R2	Pasadena High School	PASADENA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					28.02/10	15.04/10		12.02/10	
R2	Pasfield Park School	MINTO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)					28.02/10	31.01/11		24.03/10	
R2	Pasfield Park School	MINTO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)					28.02/10	31.01/11		24.03/10	
R2	Paxton Public School	PAXTON	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			31.01/11
R2	Peek-a-Doos State School	VIA TAROOM	QLD Government	New Construction - Library (New Resource Centre)					28.02/10	30.04/10			30.06/10
R2	Pelican Flat Public School	PELICAN FLAT	NSW Government	New Construction - Library (Construction including Library)					28.02/10	31.01/11			19.01/10
R2	Pemberton District High School	PEMBERTON	WA Government	New Construction - Library (Construction including Library)					28.02/10	28.07/10			31.01/11
R2	Pentreke Primary School	MOOROODUC	VIC Government	New Construction - Classroom (Construction including Classroom)					28.02/10	10.09/10			4.04/11
R2	Penbank School	MOOROODUC	VIC Independent	New Construction - Library (Library Extension)					28.02/10	30.04/10			15.04/10
R2	Penbank School	MOOROODUC	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)					28.02/10	30.05/10			30.05/10
R2	Penning Primary School	PENNING	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)					28.02/10	4.06/10			25.06/10
R2	Penrose Public School	PENROSE	NSW Government	New Construction - Classroom (Construction including Classroom)					28.02/10	31.01/11		24.02/10	
R2	Pentland State School	PENTLAND	QLD Government	New Construction - Library (Construction including Library)					28.02/10	31.08/10			31.08/10
R2	Peppinmari School	VIA DARWIN	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)					28.02/10	30.07/10			27.08/10
R2	Peppinmari School	VIA DARWIN	NT Government	New Construction - Classroom (Construction including Classroom)					28.02/10	27.08/10			30.10/10

R2	Peranbin Primary College	VIOLET TOWN	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		18/10/10
R2	Perth College	MOUNT LAWLEY	WA Independent	New Construction - Library, classrooms and multi-purpose area. (Construction of Early Learning Centre comprising library, classrooms and multi-purpose area.)		31.01/11	31.03/11		30/04/11
R2	Perthville Public School	PERTHVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		31.01/11
R2	Peterborough School	WARILLA	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Pickering Brook Primary School	PICKERING BROOK	WA Government	New Construction - Library (Construction including Library)		28.02/10	28.06/10		25/10/10
R2	Pihiga Public School	PILGIGA	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	17.02/10	
R2	Pilton State School	VIA CLIFTON	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Pimpala Primary School	MORPHEITT VALLEY	SA Government	New Construction - Library (Construction including Library)		28.02/10	27.04/10		
R2	Pingelly Primary School	PINGELLY	WA Government	New Construction - Classroom (Multipurpose block)		28.02/10	28.02/10	27.04/10	20.07/10
R2	Pingrup Primary School	PINGRUP	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		28.02/10	2.11/10		12/10/10
R2	Pinnacle State School	PINNACLE	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.07/10		
R2	Pin Town Public School	PITT TOWN	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Plunkett Street Public School	WOOLLOOMOOLOO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11	17.03/10	
R2	Pooncarri Public School	POONCARRIE	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		16.01/10
R2	Poowong Consolidated School	POOWONG	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28.02/10	16.07/10		18/10/10
R2	Port Augusta Special School	PORT AUGUSTA	SA Government	Refurbishment - Toilets (Toilets - Refurbishment)		28.02/10	30.06/10		30.06/10
R2	Port Curtis Road State School	ROCKHAMPTON	QLD Government	New Construction - Library (Port Curtis State New Library)		28.02/10	30.09/10		30/09/10
R2	Port Kenny Primary School	PORT KENNY	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28.02/10	17.06/10		16.07/10
R2	Port Lincoln Special School	PORT LINCOLN	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	25.06/10		25.06/10
R2	Port Neill Primary School	PORT NEILL	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28.02/10	14.05/10		28.05/10
R2	Port Vincent Primary School	PORT VINCENT	SA Government	Refurbishment - Library (Library - Refurbishment)		28.02/10	7.05/10		24.05/10
R2	Portarlington Primary School	PORTARLINGTON	VIC Government	New Construction - Multi Purpose Hall (Construction including Classroom)		28.02/10	10.09/10		29/11/10
R2	Portland Central School	PORTLAND	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		31.01/11
R2	Portland Central School	PORTLAND	NSW Government	Refurbishment - Toilets (Toilet Upgrade)		28.02/10	31.01/11		31.01/11
R2	Powlett River Primary School	DALYSTON	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		18/10/10
R2	Pozzeres State School	POZZERES	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	Prarie State School	PRARIE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Premier Public School	PREMIER	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	24.02/10	
R2	Preslii - The Margaret Lytle Memorial School	KEW	VIC Independent	New Construction - Library (Construction including Library)		28.02/10	31.10/10		30.06/12
R2	Preston South Primary School	PRESTON SOUTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	16.07/10		7.02/11
R2	Primbree Public School	PRIMBREE	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Quama Public School	QUAAMA	NSW Government	New Construction - Toilets (Construction including Toilets)		28.02/10	31.01/11		31.01/11
R2	Quambone Public School	QUAMBONE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	31.03/10	
R2	Quilpie State College	QUILPIE	QLD Government	QLD Government - Library (New Resource Centre)		28.02/10	30.12/10		31/12/10
R2	Radiant Life College	EAST INNISFAIL	QLD Independent	New Construction - Library (Construction of Primary Library)		28.02/10	19.03/10	19.03/10	
R2	Railton Primary School	RAILTON	TAS Government	Refurbishment - Multi Purpose Hall (Extend existing Multi Purpose Hall)		28.02/10	31.12/10		31/12/10
R2	Ramco Primary School	RAMCO	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.07/10		24.07/10
R2	Ramsey State School	RAMSAY CAMBOOYA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	30.09/10		30.09/10
R2	Rand Public School	RAND	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities)		28.02/10	31.01/11		30.01/11
R2	Rankins Springs Public School	RANKINS SPRINGS	NSW Government	Refurbishment - Library (Refurbishment including Library)		28.02/10	31.01/11	19.05/10	
R2	Rapid Bay Primary School	RAPID BAY	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28.02/10	28.02/11		28.02/11
R2	Rathdowney State School	RATHDOWNEY	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Ravenshoe District High School	RAVENSHOPE	WA Government	New Construction - Classroom (Multipurpose block)		28.02/10	18.06/10		16.08/10
R2	Rawson Primary School	RAWSON	VIC Government	New Construction - Classroom (Construction including Classroom)		28.02/10	10.09/10		6/12/10
R2	Red Range Public School	RED RANGE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	3.03/10	
R2	Redbank Public School	REDFTON	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11	24.02/10	
R2	Reynella East Junior Primary school	REYNELLA EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28.02/10	28.02/11		28.02/11
R2	Riana Primary School	RIANA	TAS Government	Refurbishment - Classroom (Refurbish Kindergarten)		28.02/10	30.06/10		30.06/10
R2	Richmond State School	RICHMOND	QLD Government	New Construction - Library (Construction including Library)		28.02/10	29.10/10		29.10/10
R2	Ridgely Alice Springs School	NORTH RIDGELANDS	NSW Independent	New Construction - Library (Construction of a Library Extension)		28.02/10	30.06/10		30.06/10
R2	Ridgeland State School	RIDGELANDS	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.09/10		30.09/10
R2	River Valley Primary School	BUREKUP	WA Government	New Construction - Classroom (Multipurpose block)		28.02/10	17.12/10		7.02/11
R2	Riverlands School	WEST SWAN	WA Independent	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		28.02/10	2.09/10		2.08/10
R2	Riverside Community School	VICTORIA PARK	WA Independent	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		28.02/10	19.07/10		17.09/10
R2	Riverside Education Support Centre	RIVERSIDE GARDENS	WA Government	New Construction - Classroom (Riverside ESC Multipurpose Room)		28.02/10	30.04/10		
R2	Riverton Education Support Centre	RIVERTON	WA Government	New Construction - Classroom (Riverton ESC Multipurpose Room)		28.02/10	15.06/10		1.09/10
R2	Riverwood Public School	RIVERWOOD	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		28.02/10	31.01/11	5.05/10	
R2	Riverwood Public School	RIVERWOOD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11	5.05/10	
R2	Roadvale State School	ROADVALE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.06/10		30.06/10
R2	Rockhampton Downs School	VIA TENNANT CREEK	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28.02/10	4.08/10		31.10/10
R2	Rockhampton Girls Grammar School	ROCKHAMPTON	QLD Independent	New Construction - Multi Purpose Hall (Construct Primary Multipurpose Hall)		28.02/10	29.08/10		30.08/10
R2	Rockhampton North Special School	ROCKHAMPTON NORTH	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.09/10		30.09/10
R2	Rockingham Montessori School	ROCKINGHAM	WA Independent	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		28.02/10	1.09/10		1.08/10
R2	Rocklea State School	ROCKLEA	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.09/10		30.09/10
R2	Rocky River Public School	URALLA	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	26.05/10	
R2	Rolands Plains Upper Public School	ROLLANDS PLAINS	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.01/11	24.02/10	
R2	Rosedale State School	ROSDALE	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	30.06/10		30.06/10
R2	Rosella Park School	GLADSTONE	QLD Government	New Construction - Classroom (Construction including Classroom)		28.02/10	30.07/10		30.07/10
R2	Roseworthy Primary School	ROSEWORTHY	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	7.05/10	6.05/10	
R2	Rosbourne School	HAWTHORN	VIC Independent	New Construction - Classroom (New Classrooms, Toilets, Offices)		28.02/10	1.04/10	1.04/10	
R2	Rossmore Public School	ROSSMORE	NSW Government	Refurbishment - Administration (Administration Upgrade)		28.02/10	31.01/11		13.01/11
R2	Rossville State School	ROSSVILLE VIA COOKTOWN	QLD Government	New Construction - Library (New Resource Centre)		28.02/10	31.08/10		31.08/10
R2	Roussel Public School	UPPER ROUCHEL	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Ross Public School	ALSTONVILLE	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		20.01/11
R2	Rovena Public School	ROVENA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		10.03/10
R2	Rukunvalde Public School	RUKENVALE	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		10.03/10
R2	Russell Lea Infants School	FIVE DOCK	NSW Government	New Construction - Classroom (Construction including Classroom)		28.02/10	31.01/11		10.02/10
R2	Rydalmere Public School	RYDALMERE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	26.05/10		26.05/10
R2	Rye Park Public School	RYE PARK	NSW Government	New Construction - Administration (New Administration Facilities)		28.02/10	31.01/11		26.05/10
R2	Rylstone Public School	RYLSTONE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		31.01/11
R2	Sacred Heart College	NEW TOWN	TAS Catholic	New Construction - Library, Multi Purpose Facility (Construction of Library and Multi Purpose Hall)		31.01/11	31.01/11		31.10/11
R2	Sacred Heart College	NEW TOWN	TAS Catholic	Refurbishment - Classroom (Refurbishment of existing GLAS)		31.01/11	31.10/11		31.10/11
R2	Sacred Heart Parish Primary School	BROKEN HILL	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration, Staff Building and Associated Areas)		28.02/10	31.01/11		31.01/11
R2	Sacred Heart Primary School	MORWELL	VIC Catholic	New Construction - Library (Construction of contemporary Library and associated works.)		28.02/10	1.04/10	31.03/10	
R2	Sacred Heart Primary School	YEA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi-purpose hall and associated works.)		28.02/10	31.03/10	30.04/10	
R2	Sacred Heart School	TATURA	VIC Catholic	Refurbishment - Library (Refurbishment of library and associated works.)		28.02/10	30.06/10		30.06/10
R2	Sacred Heart School	TATURA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		28.02/10	30.06/10		30.06/10
R2	Sacred Heart School	BOGGABRI	NSW Catholic	New Construction - Administration (Administration and Staff Facilities)		28.02/10	1.06/10		1.06/10
R2	Sacred Heart School	BOGGABRI	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		28.02/10	1.06/10		1.06/10
R2	Sacred Heart School	VIA BROMME	WA Catholic	New Construction - Library (Construction of Library)		28.02/10	31.01/11		31.01/11
R2	Saddleworth Primary School	SADDEWORTH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28.02/10	21.05/10		2.07/10
R2	Saint Spyridon College	ENLEY	SA Independent	New Construction - Library (Library and Multi-purpose space and associated classrooms)		28.02/10	30.12/10		30.12/10
R2	Salmon Gums Primary School	SALMON GUMS	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		28.02/10	17.12/10		2.02/11
R2	Sandy Creek Primary School	SANDY CREEK	SA Government	New Construction - Library (Construction including Library)		28.02/10	28.05/10		30.07/10
R2	Sassafras Primary School	SASSAFRAS	TAS Government	Refurbishment - Multi Purpose Hall, upgrade toilets and playground (Refurbish Multi Purpose Hall)		28.02/10	30.06/10		30.06/10
R2	Saverne Public School	SAVERNE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28.02/10	31.01/11		31.01/11
R2	Saverne Public School	SAVERNAKE	NSW Government	New Construction - Covered Walkways		28.02/10	31.01/11		31.01/11
R2	Scaddan Primary School	SCADDAN	WA Government	New Construction - Library (Library/ Multipurpose rooms)		28.02/10	12.06/10		10.09/10
R2	Scarborough Primary School	SCARBOROUGH	WA Government	New Construction - Library (Construction including Library)		28.02/10	23.10/10		15.11/10
R2	Scarborough Public School	SCARBOROUGH	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Scott Creek Primary School	SCOTT CREEK	SA Government	New Construction - Classroom (Construction including Classroom)		28.02/10	27.08/10		27.08/10
R2	Scott Creek Primary School	SCOTT CREEK	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28.02/10	27.08/10		27.08/10
R2	Scotts Head Public School	SCOTTS HEAD	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11	26.05/10	
R2	Scottville State School	SCOTTVILLE VIA COLLINSVILLE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	31.08/10		31.08/10
R2	Seaford 6-12 School	SEAFORD	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28.02/10	30.06/10		30.06/10
R2	Sefton Infants School	SEFTON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28.02/10	31.01/11		8.01/11
R2	Seven Hills Public School	SEVEN HILLS	NSW Government	New Construction - Library (Construction including Library)		28.02/10	31.01/11		31.01/11
R2	Severnlea State School	SEVERNLEA	QLD Government	New Construction - Library (Construction including Library)		28.02/10	30.09/10		30.09/10

R2	Seville Primary School	SEVILLE	VIC Government	New Construction - Classroom (Construction including Classroom)				28.02/10	10.09/10		21/03/11
R2	Shelford Primary School	SHELFORD	VIC Government	New Construction - Classroom (Construction including Classroom)				28.02/10	16.07/10		29/11/10
R2	Sholem Aleichem College	ELSTERNWICK	VIC Independent	New Construction - Library (Construction including Library)				28.02/10	7.04/10	26/04/10	21/03/11
R2	Silvan Primary School	SILVAN	VIC Government	New Construction - Classroom (Construction including Classroom)				28.02/10	10.09/10		21/03/11
R2	Skipiton Primary School	SKIPTON	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				28.02/10	16.07/10		13/12/10
R2	Smithton Public School	SMITHTOWN	NSW Government	New Construction - Classroom (Construction including Classroom)				28.02/10	31.01/11	5/05/10	
R2	Sofala Public School	SOFALA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				28.02/10	31.01/11		4/01/11
R2	Somers Primary School	SOMERS	VIC Government	New Construction - Classroom (Construction including Classroom)				28.02/10	10.09/10		1/01/11
R2	Somerton Public School	SOMERTON	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				28.02/10	31.01/11	31/03/10	
R2	Ston Centre Christian School	SWAN HILL	VIC Independent	New Construction - Library (Library Extension)				28.02/10	10.09/10		10/09/10
R2	Ston Centre Christian School	SWAN HILL	VIC Independent	New Construction - Classroom (Construction including Classroom)				28.02/10	30.06/10		10/09/10
R2	Sophia Mundi Rudolf Steiner School	ABBOTSFORD	VIC Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				28.02/10	30.06/12		30/06/12
R2	South Coast Christian College	LEONGATHA	VIC Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall, including Stage Area and Ancillary Spaces)				28.02/10	24.04/10	17/04/10	
R2	South Gippsland Specialist School	LEONGATHA	VIC Government	New Construction - Library (Construction including Library)				28.02/10	16.07/10		28/02/11
R2	South Merredin Primary School Westonia Campus	WESTONIA	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)				28.02/10	31.03/11		2/02/11
R2	South Stirling Primary School	VIA MOUNT BARKER	WA Government	New Construction - Library (Construction including Library)				28.02/10	3.10/10		28/10/10
R2	Southern Ausisic School	BENTLEIGH EAST	VIC Government	New Construction - Classroom (Construction including Classroom)				28.02/10	10.09/10	3/03/10	
R2	Southern Montessori School	O'SULLIVAN BEACH	SA Independent	New Construction - Classroom (4 New Classrooms)				28.02/10	26.03/10		12/03/10
R2	Spalding Primary School	SPALDING	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)				28.02/10	21.05/10		11/06/10
R2	Spencer Park Education Support Centre	ALBANY	WA Government	New Construction - Classroom (Spencer Park ESC Multipurpose Room)				28.02/10	8.11/10		2/02/11
R2	Spencer Public School	SPENCER	NSW Government	New Construction - Library (Construction including Library)				28.02/10	31.01/11		31/01/11
R2	Spryng Hill Public School	SPRING HILL	NSW Government	New Construction - Library (Construction including Library)				28.02/10	31.01/11		2/01/11
R2	Spring Ridge Public School	SPRING RIDGE	NSW Government	New Construction - Classroom (Construction including Classroom)				28.02/10	31.01/11	17/02/10	
R2	Spring Terrace Public School	MILL THORPE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)				28.02/10	31.01/11		8/01/11
R2	Springbrook State School	SPRINGBROOK	QLD Government	New Construction - Classroom (Construction including Classroom)				28.02/10	31.08/10		31/08/10
R2	St Aloysius' School	CAULFIELD	VIC Catholic	Refurbishment - Multi Purpose Building (Refurbishment to provide Multi Purpose Building incorporating contemporary library, hall, classrooms and other associated areas.)				28.02/10	30.06/10		4/06/10
R2	St Aloysius' School	QUEENSLIFF	VIC Catholic	Refurbishment - Classroom (Refurbishment to classrooms and associated works.)				28.02/10	21.04/10	20/03/10	
R2	St Aloysius' School	QUEENSLIFF	VIC Catholic	New Construction - Library (Construction of Contemporary Library.)				28.02/10	21.04/10	20/03/10	
R2	St Anthony's Coptic Orthodox College	FRANKS NORTH	VIC Independent	New Construction - Library and two Level New Classroom Block (Library and two Level New Classroom Block)				28.02/10	13/10/10		25/08/10
R2	St Benedict's Catholic Primary School	YEPPOON	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				28.02/10	1.07/10		1/07/10
R2	St Bernadette's School	ST MARYS	SA Catholic	Refurbishment - Library (Refurbishment of Library)				28.02/10	31.01/11		31/01/11
R2	St Brigid's School	BRIDGETOWN	WA Catholic	New Construction - Library (Construction of Library)				28.02/10	31.01/11		31/01/11
R2	St Brigid's School	BALLAN	VIC Catholic	New Construction - Library (Construction of Library Resource Centre)				28.02/10	28.03/10		28/02/10
R2	St Dominic's Centre for Hearing Impaired Children	MAYFIELD	NSW Catholic	Refurbishment - Library (Refurbishment of Library)				28.02/10	30.06/10		30/06/10
R2	St Edward's School	CANOWINDRA	NSW Catholic	Refurbishment - Library (Refurbishment of Library and associated works)				28.02/10	31.01/11		31/01/11
R2	St Edward's School	CANOWINDRA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Francis Xavier Primary School	BELMONT	NSW Catholic	Refurbishment - Library (Refurbishment of Library)				28.02/10	30.06/10		30/06/10
R2	St Francis Xavier's Primary School	BELMONT	NSW Catholic	Refurbishment - Classrooms (Refurbishment of Classrooms and Associated Works)				28.02/10	30.06/10		30/06/10
R2	St Francis Xavier's School	ARNCLIFFE	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Student and Staff Amenities)				28.02/10	31.01/11	11/05/10	
R2	St Francis Xavier's School	ARNCLIFFE	NSW Catholic	Refurbishment - Library (Refurbishment of Library)				28.02/10	31.01/11	11/05/10	
R2	St Helen's Special School	WHITTINGTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi purpose hall and associated works.)				28.02/10	16.03/10		16/03/10
R2	St James Catholic School	NAB NAM GOON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall and associated areas)				28.02/10	10.03/10		10/03/10
R2	St James' Primary School	FOREST LODGE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St John Bosco's School	COLLINSVILLE	QLD Catholic	New Construction - Library (New Library)				28.02/10	1.07/10		
R2	St John Bosco's School	COLLINSVILLE	QLD Catholic	Refurbishment - Classroom (Refurb multipurpose space)				28.02/10	1.07/10		31/05/10
R2	St John's Lutheran School	ELINDRA	SA Independent	New Construction - Multi Purpose Hall (Extension of Multipurpose Hall and 2 Associated Classrooms)				28.02/10	15.07/10		15/07/10
R2	St John's Primary School	EUROA	VIC Catholic	New Construction - Library (Construction of contemporary Library and associated works.)				28.02/10	30.04/10	30/04/10	
R2	St John's School	SILKWOOD	QLD Catholic	New Construction - Library (Construction including Library)				28.02/10	1.07/10		1/07/10
R2	St John's School	SILKWOOD	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				28.02/10	1.07/10		1/07/10
R2	St Joseph the Worker School	AUBURN SOUTH	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)				28.02/10	31.01/11		31/01/11
R2	St Joseph the Worker School	AUBURN SOUTH	NSW Catholic	New Construction - Classroom (Construction of Classrooms)				28.02/10	31.01/11		31/01/11
R2	St Joseph's Catholic Primary School	BARCALDINE	QLD Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				28.02/10	1.04/10		11/01/10
R2	St Joseph's Parish Primary School	CHILTERN	VIC Catholic	New Construction - Library (Construction of Library and Associated Works)				28.02/10	30.05/10		30/05/10
R2	St Joseph's Parish Primary School	CHILTERN	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	30.05/10		30/05/10
R2	St Joseph's Primary School	SORRENTO	VIC Catholic	New Construction - Library (Construction of Contemporary Library and minor refurbishment works for support spaces)				28.02/10	7.06/10		4/06/10
R2	St Joseph's Primary School	BENMAN	NSW Catholic	New Construction - Library and Administration (Library, Administration, Staff and Amenities)				28.02/10	31.01/11		31/01/11
R2	St Joseph's Primary School	BENMAN	NSW Catholic	Refurbishment - Classrooms (Refurbishment of Classrooms and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Joseph's Primary School	GLOUCESTER	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				28.02/10	30.09/10		30/09/10
R2	St Joseph's Primary School	GLOUCESTER	NSW Catholic	Refurbishment - Library				28.02/10	30.09/10		30/09/10
R2	St Joseph's Primary School	BULAHDELAH	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)				28.02/10	31.07/10		31/07/10
R2	St Joseph's Primary School	MERRIWA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)				28.02/10	31.01/11		31/01/11
R2	St Joseph's Primary School	MERRIWA	NSW Catholic	Refurbishment - Student Amenities (Refurbishment of Student Amenities)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	MOORA	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	BARBERA	SA Catholic	New Construction - Library (Library including Multi-purpose Room)				28.02/10	30.07/10		30/07/10
R2	St Joseph's School	CLONCURRY	QLD Catholic	Refurbishment - Library (Convert space to library)				28.02/10	1.07/10		30/06/10
R2	St Joseph's School	CLONCURRY	QLD Catholic	Refurbishment - Refurbish the existing covered area into a more appropriate facility (Refurb multipurpose area)				28.02/10	1.07/10		30/06/10
R2	St Joseph's School	DAYINDAH	QLD Catholic	New Construction - Library (Construct library and multipurpose space)				28.02/10	1.07/10		15/04/10
R2	St Joseph's School	BEECHWORTH	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi purpose hall and associated areas.)				28.02/10	30.04/10		30/04/10
R2	St Joseph's School	BEECHWORTH	VIC Catholic	Refurbishment - Classrooms (Refurbishment of classrooms and associated works.)				28.02/10	30.04/10		30/04/10
R2	St Joseph's School	KORUMBURRA	VIC Catholic	New Construction - Library (Construction of contemporary Library and associated works.)				28.02/10	30.06/10		28/07/10
R2	St Joseph's School	PENSHURST	VIC Catholic	Refurbishment - Library (Refurbishment of existing Library and Multi Purpose Facility)				28.02/10	31.03/10		1/03/10
R2	St Joseph's School	TRAFALGAR	VIC Catholic	New Construction - Library (Construction of Contemporary Library and associated areas.)				28.02/10	1.04/10		31/03/10
R2	St Joseph's School	MANILDRA	NSW Catholic	New Construction - Library (Construction of Library)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	MANILDRA	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	MOLONG	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	MUNGINDI	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	IRRALBA	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	IRRALBA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Joseph's School	WEE WEA	NSW Catholic	New Construction - Library (Construction of Library, Refurbishment of Staff Amenities and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Kevin's Catholic Primary School	DEE WHY	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				28.02/10	31.01/11		31/07/10
R2	St Kevin's Primary School	CARDIFF	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	31.01/11		30/09/10
R2	St Kevin's Primary School	CARDIFF	NSW Catholic	Refurbishment - Library (Refurbishment of Library)				28.02/10	31.01/11		30/09/10
R2	St Lucy's School	WAHROONGA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms and Associated Works)				28.02/10	31.03/10		29/03/10
R2	St Margaret Mary's School	BRUNSWICK NORTH	VIC Catholic	Refurbishment - Classroom (Refurbishment to provide contemporary classrooms and associated works.)				28.02/10	23.04/10		30/04/10
R2	St Margaret Mary's School	BRUNSWICK NORTH	VIC Catholic	Refurbishment - Library (Refurbishment to provide contemporary library and associated works.)				28.02/10	23.04/10		30/04/10
R2	St Maria Goretti School	INGLEWOOD	QLD Catholic	New Construction - Covered Outdoor Learning Area (New covered area)				28.02/10	1.04/10		29/01/10
R2	St Mary's District High School	ST MARYS	NSW Government	New Construction - Classroom (Construct new classrooms)				28.02/10			30/07/10
R2	St Mary's School	NORTHAMPTON	WA Catholic	New Construction - Library (Construction of Library)				28.02/10	31.01/11		31/01/11
R2	St Mary's School	BOWEN	QLD Catholic	New Construction - Library (Extend library)				28.02/10	1.07/10		1/07/10
R2	St Mary's School	BOWEN	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct multipurpose space)				28.02/10	1.07/10		1/07/10
R2	St Mary's School	BATTLDFW	NSW Catholic	New Construction - Library (Construction of Library and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Mary's School	BATTLDFW	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Facilities)				28.02/10	31.01/11		31/01/11
R2	St Mary's School	CROOKWELL	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Mary's School	WARREN	NSW Catholic	New Construction - Multi Purpose Centre (Construction of Multi-Purpose Hall and Associated Works)				28.02/10	31.01/11		31/01/11
R2	St Mary's School	ALEXANDRA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of multi purpose hall and associated works.)				28.02/10	15.04/10		12/04/10
R2	St Mary's War Memorial School	WEST WYALONG	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Mary's War Memorial School	WEST WYALONG	NSW Catholic	New Construction - Student Amenities (Construction of Student Amenities)				28.02/10	31.01/11		31/01/11
R2	St Michael's School	WYLESFORD	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	1.04/10		1/04/10
R2	St Patrick's Primary School	TONGAJALA	VIC Catholic	New Construction - Classroom (Construction of Classrooms and associated works.)				28.02/10	30.05/10		30/05/10
R2	St Patrick's Primary School	TONGAJALA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated works.)				28.02/10	30.05/10		30/05/10
R2	St Patrick's Primary School	HOLBROOK	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi-Purpose Hall)				28.02/10	31.03/10		30/06/10
R2	St Patrick's Primary School	HOLBROOK	NSW Catholic	New Construction - Classroom (Construction of Classrooms)				28.02/10	31.03/10		30/06/10
R2	St Patrick's Primary School	SWANSEA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)				28.02/10	31.01/11		31/01/11
R2	St Patrick's School	LATROBE	TAS Catholic	Refurbishment - Library, Classroom, Administration (Refurbish existing Library, GLAs and Administration)				28.02/10	30.09/10		30/09/10
R2	St Patrick's School	ALLORA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)				28.02/10	1.07/10		1/07/10

R2	St Patrick's School	ALLORA	QLD Catholic	New Construction - Classroom (Construct multipurpose space)		28/02/10	1/07/10		1/07/10
R2	St Patrick's School	GORDON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		28/02/10	30/04/10		30/04/10
R2	St Patrick's School	BREWARRINA	NSW Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		28/02/10	31/01/11		31/01/11
R2	St Patrick's School	BREWARRINA	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	31/01/11		31/01/11
R2	St Patrick's Special School	DULWICH	SA Catholic	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)		28/02/10	31/01/11		31/01/11
R2	St Paul's College	GILLES PLAINS	SA Catholic	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)		28/02/10	31/01/11		31/01/11
R2	St Paul's Lutheran Primary School	HENTY	NSW Independent	New Construction - Classroom (Construction of general learning areas to replace demountables)		28/02/10	31/05/10		31/05/10
R2	St Paul's Primary School	MONBULK	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall and associated works)		28/02/10	31/03/10	10/05/10	9/04/10
R2	St Peter Chanel School	SMITHTON	TAS Catholic	Refurbishment - Multi Purpose Hall, Library, Classroom (Refurbishment of Hall, Library and GLA's)		28/02/10	30/06/10		30/06/10
R2	St Peter's Convent School	HALFAX	QLD Catholic	New Construction - Covered Walkways (Covered Walkways)		28/02/10	1/07/10		25/06/10
R2	St Peter's Primary School	STOCKTON	NSW Catholic	New Construction - Lift (Construction of Lift)		28/02/10	30/06/10		30/06/10
R2	St Peters Public School	ST PETERS	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	31/01/11	24/03/10	
R2	St Pius X Primary School	WINDALE	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		28/02/10	31/01/11		31/01/11
R2	St Pius X Primary School	WINDALE	NSW Catholic	New Construction - Library (Construction of Library)		28/02/10	31/01/11		31/01/11
R2	St Rita's School	BABINDA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered area)		28/02/10	1/05/10		21/06/10
R2	St Rita's School	BABINDA	QLD Catholic	Refurbishment - Library (Refurbish library)		28/02/10	1/05/10		21/06/10
R2	St Rita's School	SOUTH JOHNSTONE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	1/05/10		21/06/10
R2	St Rita's School	SOUTH JOHNSTONE	QLD Catholic	Refurbishment - Library (Refurbish library)		28/02/10	1/05/10		21/06/10
R2	St Teresa's School	RAVENSHOE	QLD Catholic	New Construction - Library (Construction including Library)		28/02/10	31/12/10		25/06/10
R2	St Teresa's School	RAVENSHOE	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	31/12/10		25/06/10
R2	St Teresa's Community School	WILCANNIA	NSW Catholic	New Construction - Multi Purpose Centre (Construction of Multi-Purpose Hall and Associated Works)		28/02/10	31/01/11		31/01/11
R2	Stanford State School	Stanford via Hughenden	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	30/07/10		30/07/10
R2	Stanford Merihy Infants School	STANFORD MERTHYR	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11		31/01/11
R2	Stansbury Primary School	STANSBURY	SA Government	New Construction - Classroom (Construction including Classroom)		28/02/10	28/05/10		29/10/10
R2	Stansbury Primary School	STANSBURY	SA Government	New Construction - Library (Construction including Library)		28/02/10	30/10/10		29/10/10
R2	Stanwell State School	STANWELL VIA ROCKHAMPTON	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	31/03/10	25/03/10	
R2	Stirling Station School (Wilora)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28/02/10	4/08/10		31/01/10
R2	Stockingall Public School	STOCKINGALL	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	14/03/10	4/10/10
R2	Stokers Sidling Public School	STOKERS SIDING	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11		31/01/11
R2	Strahan Primary School	STRAHAN	TAS Government	New Construction - Library (Construct new Library)		28/02/10	30/04/10		31/03/10
R2	Stratford Primary School	STRATFORD	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/11/10		13/12/10
R2	Stratford Public School	STRATFORD	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	3/03/10	
R2	Stratheden Public School	STRATHEDEN	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	10/03/10	
R2	Stroud Public School	STROUD	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	12/05/10	
R2	Stroud Road Public School	STROUD ROAD	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	31/01/11	3/03/10	
R2	Sturt Street Community School	ADELAIDE	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	28/01/11		28/01/11
R2	Sunbury and Macedon Ranges Specialist School	BULLENGAROOK	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		7/02/11
R2	Sunnybank Special School	SUNNYBANK	QLD Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Centre)		28/02/10	30/07/10		30/07/10
R2	Sunshine Special Developmental School	WEST SUNSHINE	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		28/02/11
R2	Sutherland Shire Montessori School	GYMSEA	NSW Independent	New Construction - Multipurpose Hall/Library Facility (Construction of Multipurpose Hall/Library Facility)		28/02/10	31/07/10		31/07/10
R2	Suttonton Primary School	SUTTONTOWN VIA MOUNT GAMBIER	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	31/05/10		30/06/10
R2	Swan Marsh Primary School	SWAN MARSH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	16/07/10		30/06/10
R2	Sylvania Primary School	SYDNEY	NSW Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		28/02/10	31/05/10	31/05/10	
R2	Sylvania Public School	SYLVANIA	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	Table Top Public School	TABLE TOP	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		19/01/11
R2	Tabulam Public School	TABLAM	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	Taiga State College - Bada Island Campus	VIA THURSDAY ISLAND	QLD Government	New Construction - Library (New Library)		28/02/10	30/12/10		31/12/10
R2	Talbot Primary School	TALBOT	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	16/07/10		7/06/10
R2	Talgarno Primary School	TALGARNO	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		28/06/10
R2	Tallangatta Primary School	TALLANGATTA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	16/07/10		21/03/11
R2	Tallaroo Primary School	TALLAROOK	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		21/03/11
R2	Tallimba Public School	TALLIMBA	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		15/01/11
R2	Talling Public School	TALLONG	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	24/02/10	
R2	Tallygaroopna Primary School	TALLYGAROOPTNA	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		21/03/11
R2	Talwood State School	TALWOOD	QLD Government	New Construction - Classroom (New Arts Centre Classrooms)		28/02/10	30/09/10		30/09/10
R2	Tambor Syntex Public School	TAMBAR SPRINGS	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	28/02/10		28/02/10
R2	Tambellap Primary School	TAMBELLUP	WA Government	New Construction - Classroom (Multipurpose block)		28/02/10	17/05/10		22/07/10
R2	Tammin Primary School	TAMMIN	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)		28/02/10	8/11/10		22/11/10
R2	Tania Public School	TANIA	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	8/01/11	
R2	Tanjil South Primary School	TANJIL SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		28/02/11
R2	Tanmoocha Primary School	TANTANDOOCHA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	29/08/10		20/08/10
R2	Tara (Neutral Junction School)	NEUTRAL JUNCTION	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		28/02/10	4/08/10		31/10/10
R2	Tarampa State School	TARAMPA	QLD Government	New Construction - Library (Construction including Library)		28/02/10	30/09/10		30/09/10
R2	Taravuta Public School	TARCVTTA	NSW Government	New Construction - Covered Walkways		28/02/10	31/01/11	18/05/10	
R2	Taree Public School	TAREE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		28/02/10	31/01/11	10/02/10	
R2	Taree Public School	TAREE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	31/01/11	10/02/10	
R2	Tarnagulla Primary School	TARNAGULLA	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	16/07/10	12/03/10	
R2	Tarpeena Primary School	TARPEENA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		28/02/10	7/05/10	25/03/10	
R2	Tarro Public School	TARRO	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11		31/01/11
R2	Tarwin Lower Primary School	TARWIN LOWER	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		1/01/11
R2	Tawonga Primary School	TAWONGA	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	29/02/10		29/02/10
R2	Teetla State School	VIA GLENMORGAN	QLD Government	New Construction - Library (Construction including Library)		28/02/10	29/10/10		29/10/10
R2	Telegraph Point Public School	TELEGRAPH POINT	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11	21/04/10	
R2	Teleton Speech & Hearing	WEMBLEY	WA Independent	New Construction - Library (Construction of early literacy library)		28/02/10	31/01/11		1/01/11
R2	Tent Hill Lower State School	TENT HILL LOWER VIA GATTON	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	30/09/10		30/09/10
R2	Teralba Public School	TERALBA	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	Terara Public School	TERARA	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	Terran-Tenterden Public School	TENTERDEN	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11		4/01/11
R2	Texas State School	TEXAS	QLD Government	New Construction - Library (New Resource Centre)		28/02/10	29/10/10		29/10/10
R2	Thallon State School	THALLON	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		28/02/10	31/08/10		31/08/10
R2	Tharabut Public School	THARBUT	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	The Beach School	ALLAMBIE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		28/02/10	31/01/11		31/01/11
R2	The Bidgee School	WAGGA WAGGA	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11		13/01/11
R2	The Channon Public School	THE CHANNON	NSW Government	Refurbishment - Administration (Administration Upgrade)		28/02/10	31/01/11		31/03/10
R2	The Currajong School	EAST MALVERN	VIC Independent	New Construction - Urgently needed facilities staff accommodation and offices (Therapy Support Staff Accommodation)		28/02/10	31/03/10	30/04/10	
R2	The Grove Education Centre	WOODVILLE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		28/02/10	30/04/10		23/07/10
R2	The Hills Montessori School	ALDIDGE	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)		28/02/10	10/08/10		10/08/10
R2	The Koorabulby International School	KOORABULBYN	QLD Independent	New Construction - Multi Purpose Hall (Multi Purpose Centre)		28/02/10	30/06/10		30/06/10
R2	The Lake Primary School	CABARITA	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		28/02/10	16/07/10		29/11/10
R2	The Lakes Christian College	CASTLEFRAIGH	NSW Independent	New Construction - Multi Purpose Hall (Construction of a multipurpose facility)		28/02/10	30/04/10		30/06/10
R2	The Mid North Education Centre	PORT PIRIE	SA Government	New Construction - Classroom (Construction including Classroom)		28/02/10	12/09/10		12/09/10
R2	The Newcastle Road/Dfki Steiner School	ELENDALE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		28/02/10	25/06/10		30/08/10
R2	The Packer Public School	THE PACKER	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11	10/03/10	
R2	The Risk Public School	THE RISK	NSW Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11	10/03/10	
R2	The Scots School	BATHURST	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Performing Arts Centre)		28/02/10	30/03/10	31/03/10	
R2	The Summit State School	THE SUMMIT	QLD Government	New Construction - Library (Construction including Library)		28/02/10	31/01/11		31/01/11
R2	Theobald State School	THEOBALD	QLD Government	New Construction - Library (Construction including Library)		28/02/10	29/06/10		29/06/10
R2	Theodore State School	THEODORE	QLD Government	New Construction - Library (Resource Centre)		28/02/10	29/10/10		29/10/10
R2	Thooma Primary School	THOONA	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		7/06/10
R2	Thornton Primary School	THORNTON	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		21/06/10
R2	Thornton State School	LADLEY	QLD Government	New Construction - Library (Construction including Library)		28/02/10	30/06/10		30/06/10
R2	Thorndale Primary School	THORPDALIA	VIC Government	New Construction - Classroom (Construction including Classroom)		28/02/10	10/09/10		10/01/11
R2	Thulimbah State School	THULIMBAH VIA STANTHORPE	QLD Government	New Construction - Library (Construction including Library)		28/02/10	30/09/10		30/09/10
R2	ti Tree School	TI TREE VIA ALICE SPRINGS	NT Government	New Construction - Multi Purpose Hall (Multipurpose Pavilion)		28/02/10	31/08/11		31/08/10
R2	Timbumburi Public School	TIMBUMBURI	NSW Government	New Construction - Classroom (Construction including Classroom)		28/02/10	31/01/11	10/03/10	
R2	Tincurrin Primary School	TINCURRIN	WA Government	New Construction - Library (Construction including Library)		28/02/10	11/10/10		25/10/10

R2	Tintinhal Public School	KOOTINGAL	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	10.03.10	
R2	Tirranra Public School	DOUBURN	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	28.04.10	
R2	Tinjala School (Maryvale)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02.10	31.01.11	4.08.10	31.10.10
R2	Tivoli State School	TIVOLI	QLD Government	New Construction - Library	28.02.10	31.01.11	28.02.10	31.01.11
R2	Tocumwal Public School	TOCUMWAL	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	28.02.10	31.01.11
R2	Tomerong Public School	TOMERONG	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	28.02.10	31.01.11
R2	Toombanna State School	INGHAM	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	31.08.10	31.08.10	31.08.10
R2	Toolang Primary School	TOOLANG	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02.10	31.01.11	16.07.10	11.10.11
R2	Tooslen Vale and District Primary School	TOOLERN VALE	VIC Government	Refurbishment - Classroom (Refurbishment of existing teaching and learning spaces)	28.02.10	31.08.10	10.09.10	13.12.10
R2	Toomeleh Public School	VIA BOGGABILLA	NSW Government	New Construction - Canteen (New Canteen)	28.02.10	31.01.11		3.03.10
R2	Toomeleh Public School	VIA BOGGABILLA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02.10	31.01.11	3.03.10	
R2	Toongabbie East Public School	WENTWORTHVILLE	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)	28.02.10	31.01.11		31.01.11
R2	Toongabbie Primary School	TOONGABBIE	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	20.09.10	20.09.10
R2	Toorak College	MOUNT ELIZA	VIC Independent	Refurbishment - Library (Refurbishment including Library)	31.01.11	31.03.11		31.03.11
R2	Toorawamba Public School	TOORAWAMBA	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11		31.03.10
R2	Toorloo Arm Primary School	LAKE TYERS BEACH	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	10.09.10	28.11.11
R2	Tottenham Central School	TOTTENHAM	NSW Government	New Construction - Canteen (New Canteen)	28.02.10	31.01.11		17.03.10
R2	Tottenham Central School	TOTTENHAM	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02.10	31.01.11	17.03.10	
R2	Towamba Public School	TOWAMBA	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		8.01.11
R2	Towassille West State School	WEST END TOWNSVILLE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	29.10.10		29.10.10
R2	Towardgi Public School	FAIRY MEADOW	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Traralgon South Primary School	TRARALGON SOUTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	16.07.10		28.02.11
R2	Traralgon Primary School	TRARALGON	WA Government	New Construction - Library (Construction including Library)	28.02.10	13.10.10	22.10.10	
R2	Treboone State School	TREBOONE	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	31.08.10		31.08.10
R2	Tregeagle Public School	TREGEAGLE	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11		31.03.10
R2	Trentham District Primary School	TRENTHAM	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		28.02.11
R2	Trentham District High School	TRARALGON	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)	28.02.10	31.08.10		31.08.10
R2	Trentham District High School	TRARALGON	TAS Government	Refurbishment - Classroom (Refurbish existing classrooms)	28.02.10	31.08.10		31.08.10
R2	Trinity Anglican College Wodonga	BARANDUDA	VIC Independent	New Construction - Early Learning Centre (Early Learning Centre)	28.02.10	28.08.10		30.09.10
R2	Trinity College	GLADSTONE	QLD Independent	New Construction - Library (Construct Primary Library)	28.02.10	4.06.10		15.06.10
R2	Trunkley Public School	TRUNKLEY CREEK	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		16.01.11
R2	Truro Primary School	TRURO	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	28.02.10	30.07.10		30.07.10
R2	Tullahoma Central School	TULLAMORE	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.03.10
R2	Tullibigeal Central School	TULLIBIGEAL	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		2.01.11
R2	Tuntabie Creek Public School	TUNTABIE CREEK	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	31.01.11	12.05.10	
R2	Tuntabie Falls Community Primary School	VIA NIMBIN	NSW Independent	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02.10	30.07.10		30.07.10
R2	Two Mile State School	EYAPPE	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	29.10.10		29.10.10
R2	Tyabb Railway Station Primary School	TYABB	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		29.11.10
R2	Tyalgum Public School	TYALGUM	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Tyers Primary School	TYERS	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		6.12.10
R2	Tylden Primary School	TYLDEN	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	18.02.10		18.02.10
R2	Uboos State School	UBOBO	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	30.06.10		30.07.10
R2	Uki Public School	UKI	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		17.02.10
R2	Uki Public School	UKI	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02.10	31.01.11		17.03.10
R2	Ulan Public School	ULAN	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.03.10
R2	Umarra Public School	UMARRA	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Ulong Public School	ULONG	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.03.10
R2	Ungarra Primary School	UNGARRA	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	28.02.10	3.05.10		8.06.10
R2	Upper Coopers Creek Public School	UPPER COOPERS CREEK	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11		26.01.11
R2	Upper Lansdowne Public School	UPPER LANSDOWNE	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11	3.03.10	
R2	Uppes Primary School	UPPEY	NSW Government	Refurbishment - Classrooms (Refurbishment of Classrooms)	28.02.10	16.07.10		18.10.10
R2	Uralla Primary School	URADLA	SA Government	New Construction - Multi Purpose Hall (Hall - New Construction)	28.02.10	31.01.11		6.08.10
R2	Urana Central School	URANA	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		19.01.11
R2	Urangundi State School	VIA MOUNT ISA	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	31.08.10		31.08.10
R2	Urangundy Primary School	URANGUNDY	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11		13.01.11
R2	Urbenville Public School	URBENVILLE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	31.01.11	12.05.10	
R2	UTJU Arerangea School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02.10	4.08.10		31.01.11
R2	Vacy Public School	VACY	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Vacy Public School	VACY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02.10	31.01.11		31.01.11
R2	Valkarie State School	VIA NERO	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	30.07.10		30.07.10
R2	Versodale Serah State School	BEAIDESERT	QLD Government	New Construction - Multi Purpose Hall (New Resource Centre)	28.02.10	31.08.10		31.08.10
R2	Village School Inc	CRAYDON NORTH	VIC Independent	New Construction - Multi Purpose Hall (Multi-purpose Hall with Attached Facilities)	28.02.10	8.10.10		31.08.10
R2	Vineyard Public School	VINEYARD	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Wahroonga Preparatory School	WAHROONGA	NSW Independent	Refurbishment - Multi-use building (Refurbishment of Library/Multipurpose area/Classrooms in existing building)	28.02.10	4.06.10		29.04.10
R2	Waikerie Lutheran School	WAIKERIE	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)	28.02.10	31.05.10		30.05.10
R2	Wakefield School	WAKEFIELD	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Wakool Public School	WAKOOL	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		21.04.10
R2	Walbarrie Public School	WALBURNDRIE	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		16.01.11
R2	Wallahall Public School	WALLAHALL CAROONA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	28.02.10	31.01.11		17.02.10
R2	Walkamin State School	WALKAMIN	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	31.08.10		31.08.10
R2	Walla Walla Public School	WALLA WALLA	NSW Government	Refurbishment - Classroom (Upgrade of Classroom Facilities and associated works)	28.02.10	31.01.11		2.01.11
R2	Wallace Rockhole School (Uluara)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02.10	4.08.10		31.10.10
R2	Wallaroo Mines Primary School	WALLAROO MINES VIA KADINA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	19.07.10		19.07.10
R2	Wallville State School	WALLVILLE	QLD Government	New Construction - Library (Construction including Library)	28.02.10	31.08.10		31.08.10
R2	Walldene Public School	WALLDENE	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		24.03.10
R2	Walpole Primary School	WALPOLE	WA Government	New Construction - Multi Purpose Hall (Covered assembly area)	28.02.10	5.10.10		21.09.10
R2	Wanaaring Public School	WANAARING	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		4.01.11
R2	Wanamani Remote Community School	DERBY	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)	28.02.10	21.07.10		8.11.10
R2	Wandera Primary School	WANDERBING	WA Government	New Construction - Classroom (Multipurpose Classroom)	28.02.10	4.08.10		2.06.11
R2	Wandilong Primary School	WANDILONG	VIC Government	Refurbishment - Classrooms (Refurbishment of Classrooms)	28.02.10	16.07.10		29.11.10
R2	Wandin North Primary School	WANDIN NORTH	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		21.03.11
R2	Wangi Wangi Public School	WANGI WANGI	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		31.01.11
R2	Wangkatjunga Remote Community School	FITZROY CROSSING	WA Government	New Construction - Library (Library)	28.02.10	15.08.10		12.10.10
R2	Wangkatjunga Remote Community School	FITZROY CROSSING	WA Government	New Construction - Classroom (Multipurpose Room)	28.02.10	15.08.10		12.10.10
R2	Wanlimga Primary School	WANTIRNA	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		21.03.11
R2	Warilla North Public School	LAKE ILLAWARRA SOUTH	NSW Government	Refurbishment - Library (Upgrade Library Facilities)	28.02.10	31.01.11		31.01.11
R2	Warilla North Public School	LAKE ILLAWARRA SOUTH	NSW Government	Refurbishment - Multi Purpose Hall (Upgrade Hall)	28.02.10	31.01.11		31.01.11
R2	Warooka Primary School	WAROOKA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	28.10.10		27.08.10
R2	Wara State School	WARRA	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	29.11.10		30.11.10
R2	Warrenup Primary School	WARRENHUP	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		12.01.11
R2	Warrenwood Special Developmental School	WARRENAMBOOL	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		30.07.10
R2	Waruru School	VIA DARWIN	NT Government	New Construction - Library (Resource Centre)	28.02.10	30.07.10		30.07.10
R2	Warburg State School	WARBURG VIA ROSEDALE	QLD Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	28.02.10	31.08.10		31.03.11
R2	Warburg State School	WARBURG VIA ROSEDALE	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	31.08.10		31.08.10
R2	Warwick Christian College	WARWICK	QLD Independent	New Construction - Library (Construct Primary Library)	28.02.10	4.05.10		23.04.10
R2	Waxley Primary School	WASLEYS	NSW Government	Refurbishment - Library (Refurbishment including Library)	28.02.10	28.04.10		18.03.10
R2	Waterfall Public School	WATERFALL	NSW Government	New Construction - Library (Construction including Library)	28.02.10	31.01.11		28.05.10
R2	Watavamu School	VIA PAPUNYA	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	28.02.10	4.08.10		31.10.10
R2	Watsonia Primary School	WATSONIA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	16.07.10		7.02.11
R2	Wattle Flat Public School	WATTLE FLAT	NSW Government	New Construction - Classroom (Construction including Classroom)	28.02.10	31.01.11		29.01.11
R2	Wattle Glen Primary School	WATTLE GLEN	VIC Government	Refurbishment - Classrooms (Refurbishment of Classrooms)	28.02.10	16.07.10		20.09.10
R2	Waverley Meadows Primary School	WHEELERS HILL	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		9.08.10
R2	Wee Jasper Public School	Wee Jasper	NSW Government	Refurbishment - Library (Upgrade Library Facilities)	28.02.10	31.01.11		19.01.11
R2	Wellcamp State School	WELLCAMP VIA TOOWOOMBA	QLD Government	New Construction - Library (New Resource Centre)	28.02.10	30.09.10		30.09.10
R2	Wellstead Primary School	VIA MANYPEAKS	WA Government	New Construction - Library (Construction including Library)	28.02.10	29.08.10		23.09.10
R2	Wendouree Primary School	WENDOURIE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	28.02.10	16.07.10		13.12.10
R2	Wentworth Public School	WENTWORTH	NSW Government	Refurbishment - Library (Upgrade of Library Facilities)	28.02.10	31.01.11		13.01.11
R2	Werrimill P.12 School	WERRIMILL	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	28.02.10	16.07.10		7.06.10
R2	Westburn Primary School	WESBURN	VIC Government	New Construction - Classroom (Construction including Classroom)	28.02.10	10.09.10		21.03.11

R3	Albert Park Public School	LISMORE	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		15/03/11
R3	Albert Park Public School	LISMORE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		25/03/11
R3	Albidge Primary School	ALBIDGE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	31/05/11		30/08/10
R3	Albidge Primary School	ALBIDGE	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	30/08/10		30/08/10
R3	ALESCO Learning Centre	COOKS HILL	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)		31/05/10	30/09/11		30/09/11
R3	Alice Springs School of the Air	ALICE SPRINGS	NT Government	New Construction - Library (Library Extension)		31/05/10	31/08/10		15/10/10
R3	Alpha State School	ALPHA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/08/10		31/08/10
R3	Altona Christian School	ALTONA	WA Independent	New Construction - Multipurpose Hall and Classrooms (Multipurpose Hall and Classrooms)		31/05/10	31/12/10		30/11/10
R3	Alvie Consolidated School	ALVIE	VIC Government	Refurbishment - Classroom (Classroom Refurbishment)		20/10/10			18/10/10
R3	Amambhiji School	VIA KATHERINE	NT Government	New Construction - Library (Resource Centre)		31/05/10	5/07/11		7/07/11
R3	Angelsea Primary School	ANGLSEA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	9/02/11		5/02/11
R3	Annang State School	ARADAC	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/06/10
R3	Arcadia Vale Public School	ARCADIA VALE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Arcadia Valley State School	VIA INJUNE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Ardeer Primary School	ARDEER	VIC Government	New Construction - Classroom (Construction including Classrooms)		31/05/10	30/06/10		26/07/10
R3	Arden Anglican School	BECROFT	NSW Independent	New Construction - Multipurpose Facility (Construction of Multipurpose Hall and four classrooms)		31/03/11	30/09/11		30/09/11
R3	Argenton Public School	ARGENTON	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		2/03/11
R3	Armenian General Benevolent Union Alexander Primary School	DUFFYS FOREST	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of a Covered Outdoor Learning Area)		31/05/10	30/09/11		30/09/11
R3	Aranoumbai School	FRENCHS FOREST	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		5/03/11
R3	Ascot Vale Special School	ASCOT VALE	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		21/07/10			19/07/10
R3	Ashby Primary School	GEELONG WEST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	2/02/11		1/11/10
R3	Ashwell State School	ASHWELL VIA ROSEWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/12/10		31/12/10
R3	Aspect Hunter School	SHORTLAND	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Hall including a Library Facility and 2 General Learning Areas)		31/05/10	30/09/11		30/09/11
R3	Aspect South Coast School	CORRIMAL	NSW Independent	New Construction - Library (Refurbishment including Library)		31/05/10	30/09/11		30/09/11
R3	Aspect South Coast School	CORRIMAL	NSW Independent	New Construction - Classroom (Construction of two classrooms to replace demountables)		31/05/10	30/09/11		30/09/11
R3	Aspect South East Sydney School	PEAKHURST	NSW Independent	Refurbishment - Multi-use facilities (Refurbishment of classrooms and existing facilities and Covered Outdoor Learning Area.)		31/05/10	30/09/11		30/09/11
R3	Aspect Western Sydney School	WETHERILL PARK	NSW Independent	Refurbishment - Library (Refurbishment and upgrade of existing building to develop a new Library and Classrooms)		31/05/10	30/09/11		30/09/11
R3	Aspley Special School	ASPLEY	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	30/11/10		30/11/10
R3	Atchafalou Junior Primary School	ATHELSTONE	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	14/07/10		14/07/10
R3	Atchafalou Junior Primary School	ATHELSTONE	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	14/07/10		14/07/10
R3	Atwell College	ATWELL	WA Government	Refurbishment - Multi Purpose Hall (Enclose multipurpose sports hall)		31/05/10	16/09/10		16/09/10
R3	Augathella State School	AUGATHELLA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Augathella State School	AUGATHELLA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	29/10/10		29/10/10
R3	Australa Street Infants School	NEWTON	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Australian Christian College	RIVERSSTONE	NSW Independent	New Construction - Multipurpose Facility (Construction of Multipurpose Hall including a Library)		31/05/10	30/09/11		30/09/11
R3	Australian International Academy, Sydney, Strathfield Campus	STRATHFIELD	NSW Independent	New Construction - Library (Construction of a library)		31/03/11	30/09/11		30/09/11
R3	Australian Christian School	AUSTRALIND	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	15/02/11		1/07/11
R3	Avoca Primary School	AVOCA	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	22/12/10		20/12/10
R3	Avoca Public School	AVOCA VIA MOSS VALE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		19/03/11
R3	Avondale State School	BUNDBERG	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Avonvale Education Support Centre	NORTHAM	WA Government	New Construction - Classroom (Sensory room)		31/05/10	26/11/10		26/11/10
R3	Avonvale Primary School	NORTH NORTHAM	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10	1/11/10		1/11/10
R3	Awaba Public School	AWABA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		11/03/11
R3	Axehead Primary School	AXEHEAD	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	19/01/11		4/04/11
R3	Babbin Primary School	BABBIN	NSW Government	New Construction - Library (Construction including Library)		31/05/10	2/06/10		2/06/10
R3	Back Plains State School	BACK PLAINS CLIFTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/12/10		31/12/10
R3	Badgingarra Primary School	BADGINGARRA	WA Government	New Construction - Library (Construction including Library)		31/05/10	14/09/10		20/10/10
R3	Ballarat Steiner School	MH HELEN	VIC Independent	New Construction - Library (Green Library Extension)		31/05/10	9/06/10		30/10/10
R3	Banbura Primary School	BANBURA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Banksia Grove Catholic Primary School	BANKSIA GROVE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	Baradine Central School	BARADINE	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	31/03/11		16/03/11
R3	Baralaba State School	BARALABA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Barkers Vale Public School	WADEVILLE	NSW Government	New Construction - Canteen (New Canteen)		31/05/10	31/03/11		22/03/11
R3	Barkers Vale Public School	WADEVILLE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		5/03/11
R3	Barnedman Public School	BARNEDMAN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		31/03/11
R3	Baronga Public School	BARONGA	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		31/03/11
R3	Barnet Adolescent Centre Special School	WACOL	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Bartle Frere State School	WARTLE FRERE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Barunga School	KATHERINE	NT Government	New Construction - Library (Resource Centre)		31/05/10	5/07/10		5/07/10
R3	Baske Range Primary School	BASKET RANGE	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/08/10		10/12/10
R3	Bachelor Area School	BACHELOR	NT Government	New Construction - Library (Learning Resource Centre)		31/05/10	30/10/10		29/10/10
R3	Bates Drive School	KAREELA	NSW Government	New Construction - Classroom (New Classroom/SPED Facilities)		31/05/10	31/03/11		31/03/11
R3	Baunmia State School	MOURA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10		31/08/10
R3	Bayside Special Developmental School	MOORABBIN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	9/02/11		20/12/10
R3	Beaumont Primary School	GERALDTON	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10	21/07/10		23/07/10
R3	Bealiba Primary School	BEALIBA	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	23/03/11		30/06/10
R3	Beaufort Primary School	BEAUFORT	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		7/03/11
R3	Bedourie State School	BEDOURIE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10		31/03/11
R3	Bedourie State School	BEDOURIE	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10	31/08/10		31/08/10
R3	Beerleigh Special School	MOUNT WARREN PARK	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Beerleigh Special School	MOUNT WARREN PARK	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	30/11/10		30/11/10
R3	Belconnen Primary School	HELMONT	WA Government	New Construction - Library (Construction including Library)		31/05/10	31/08/10		20/07/10
R3	Belmont School	BALWYN	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	5/11/11		20/12/10
R3	Berendale School	MOORABBIN	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	18/08/10		4/10/10
R3	Berrigan Public School	BERRIGAN	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11		2/03/11
R3	Bethany Christian School	PROSPECT	NSW Independent	New Construction - Library (Construction of a Library/Resource Centre)		31/05/10	30/09/11		30/09/11
R3	Beverly Park School	CAMPBELLTOWN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11		30/11/10
R3	Bible Baptist Christian Academy	MH HELENA	WA Independent	New Construction - Library and Classrooms Block (Library and Classrooms)		31/05/10	30/06/10		30/09/10
R3	Binjour Plateau State School	GAYNDAH	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Binna Primary School	BINNU	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	30/08/10		17/09/10
R3	Binya Public School	BINYA	NSW Government	Refurbishment - Administration (Administration Upgrade)		31/05/10	31/03/11		31/03/11
R3	Black Hill Public School	Black Hill	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		19/05/10
R3	Blacksmiths Public School	BLACKSMITHS	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11		19/03/11
R3	Blacktown North Public School	BLACKTOWN	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/05/10	31/03/11		11/03/11
R3	Blessed Mary MacKillop Colleges Albany Limited	JINDERA	NSW Independent	New Construction - Library (Construction of Library)		31/05/10	30/09/11		30/09/11
R3	Blighty Public School	BLIGHTY	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		20/03/11
R3	Bloomfield River State School	VIA COOKTOWN	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	29/10/10		29/10/10
R3	Bloomfield River State School	VIA COOKTOWN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Blue Gum Community School	HACKETT	ACT Joint	Refurbishment - Classroom (Classrooms)		31/05/10	30/01/12		30/06/10
R3	Blue Gum Community School	HACKETT	ACT Joint	New Construction - Library (Construction including Library)		31/05/10	30/01/12		30/06/10
R3	Boggabri Public School	BOGGABRI	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11		16/03/11
R3	Bolinda Primary School	BOLINDA	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	23/03/11		4/10/10
R3	Bordere Centre District School	BORDERO CENTRE	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10	30/10/10		30/10/10
R3	Border Christian College	THURGOONA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Centre)		31/05/10	30/09/11		30/09/11
R3	Boreen State School	Boreen	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/06/10
R3	Boulia State School	BOULIA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Bourke Street Public School	SURRY HILLS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		31/03/11
R3	Bourke/Walgett School of Distance Education	BOURKE	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		5/03/11
R3	Boyanup Primary School	BOYANUP	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10	8/11/10		8/11/10
R3	Boyetown State School	MUNDBERRA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Boyetown State School	MUNDBERRA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Boyup Brook District High School	BOYUP BROOK	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10	7/03/11		28/03/11
R3	Brenmar College	WOODEND	VIC Independent	Refurbishment - Multi Purpose Hall (Bookbank Centre Refurbishment)		31/05/10	30/11/10		30/11/10
R3	Brandon State School	BRANDON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10		30/09/10
R3	Brandon State School	BRANDON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	30/06/10		30/06/10
R3	Branchholme & Wallacedale Community School	BRANXHOLME	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	13/10/10		11/10/10

R3	Breadalbane Public School	BREADALBANE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/03/11		15/03/11
R3	Bridge Road School	CAMPERDOWN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11	10/05/10	
R3	Brigalow State School	BRIGALOW	QLD Government	New Construction - Library (Resource Centre)			31/05/10			30/09/10
R3	Brightwaters Christian College	BRIGHTWATERS	NSW Independent	Refurbishment - Multi-use facility (Refurbishment of existing space to create a Library/ Multipurpose Hall with Covered Outdoor Learning Area)			31/05/10	30/09/11		30/09/11
R3	Broadmeadows Special Developmental School	BROADMEADOWS	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/01/11		30/05/11
R3	Broadwater State School	BROADWATER VIA STANTHORPE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	29/10/10		31/03/11
R3	Broadwater State School	BROADWATER VIA STANTHORPE	QLD Government	New Construction - Library (Resource Centre)			31/05/10	29/10/10		29/10/10
R3	Broderick Gillawarna School	REVESBY	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/05/10	31/03/11	19/05/10	
R3	Brookstead State School	BROOKSTEAD	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	Brookstead State School	BROOKSTEAD	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	30/09/10		31/03/11
R3	Buchan Primary School	BUCHAN	NSW Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	10/11/10		15/11/10
R3	Buivan State School	BUILYAN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	31/08/10		31/08/10
R3	Bulla Camp School (Gadabjain)	KATHERINE	NT Government	New Construction - Library (Resource Centre)			31/05/10	5/07/10		5/07/10
R3	Bullmhil School	TAMWORTH	NSW Government	New Construction - Classroom (New Special Programs Room)			31/05/10	31/03/11	28/04/10	
R3	Bulman School (Glen Gulin)	KATHERINE	NT Government	New Construction - Classroom (Construction including Classroom)			31/05/10			5/07/10
R3	Bundaberg Central State School	BUNDBERG	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	31/08/10		31/08/10
R3	Bundaberg Central State School	BUNDBERG	QLD Government	Refurbishment - Library (Resource Centre)			31/05/10	31/08/10		31/08/10
R3	Bumulo Public School	BUNNALO	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		16/03/11
R3	Buntine Primary School	BUNTINE	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)			31/05/10	25/11/10		15/12/10
R3	Bure College	GILLIES PLAINS	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall)			31/05/10	30/07/10		30/07/10
R3	Burdekin School	AYR	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Burketown State School	BURKETOWN	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Buronga Public School	BURONGA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		2/03/11
R3	Burn Community School	BURGA	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)			31/05/10	31/12/10		31/12/10
R3	Burrage Public School	BURRAGA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		2/03/11
R3	Burringurrab Remote Community School	MEEKATHARRA	WA Government	New Construction - Library (Construction including Library)			31/05/10	27/08/10		29/09/10
R3	Burwood East Special Developmental School	BURWOOD EAST	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	30/03/11		30/05/11
R3	Butchers Creek State School	BUTCHERS CREEK	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Cabolshure Montessori School	CABOOLTURE	QLD Independent	New Construction - Library (Construct Primary Library)			31/05/10	15/12/10		15/12/10
R3	Cairnsfoot School	ARNcliffe	NSW Government	Refurbishment - Toilets (Toilet Upgrade)			31/05/10	31/03/11		31/03/11
R3	Calvary Chapel Christian School	GEORGES HALL	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/05/10	30/09/11		30/09/11
R3	Cambray Area School	CAMBRAY	SA Government	New Construction - Library (Construction including Library)			31/05/10	30/06/10		26/06/10
R3	Camel Downs State School	VIA BUCHENDEN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	31/08/10		31/08/10
R3	Cameron Park School	WARATAH	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		31/03/11
R3	Campania District High School	CAMPANIA	TAS Government	Refurbishment - Library, Classroom (Refurbish existing Library and classrooms)			31/05/10	30/06/10		30/06/10
R3	Canberra Christian School	MAWSON	ACT Joint	Refurbishment - Multi Purpose Hall (Hall refurbishment)			31/05/10	16/07/10		16/07/10
R3	Canberra Vale School	LAKEMBA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/03/11		8/03/11
R3	Cape Byron Rudolf Steiner School	BYRON BAY	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/03/11	30/09/11		30/09/11
R3	Cardiff North Public School	CARDIFF	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)			31/05/10	31/03/11		5/03/11
R3	Carlisle River Primary School	CARLISLE RIVER	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	1/09/10		30/08/10
R3	Carlton Primary School	CARLTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	8/09/10		6/09/10
R3	Carrol Advantist College	CARMEL	WA Independent	New Construction - Classroom (Classrooms)			31/05/10	29/12/10		30/12/10
R3	Carmila State School	CARMILA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Carmanah District High School	CARNAMAH	WA Government	New Construction - Library (Construction including Library)			31/05/10	22/11/10		22/11/10
R3	Carmanah School of the Air	CARNARVON	WA Government	New Construction - Library (SOTA Library)			31/05/10	3/09/10		9/10/10
R3	Carnegie Education Centre	KEW	NSW Independent	New Construction - Library (Construction of a Library)			31/05/10	30/06/12		30/06/12
R3	Caroline Chisholm School	PADSTOW	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/03/11	19/05/10	
R3	Carroll Public School	CARROLL	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		29/03/11
R3	Carraig Public School	CARRINGTON	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/03/11		19/03/11
R3	Casuarina School	RIVERSTONE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/03/11		31/03/11
R3	Cattai Public School	CATTAI	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		31/03/11
R3	Caullfield Primary School	CAULFIELD SOUTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	19/01/11		7/03/11
R3	Cavendish Primary School	CAVENDISH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	4/08/10		6/09/10
R3	Cecil Plains State School	CECIL PLAINS	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/01/11		31/01/11
R3	Centennial Park School	RANDWICK	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		31/03/11
R3	Central Mangrove Public School	CENTRAL MANGROVE	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		11/03/11
R3	Ceres Primary School	CERES	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	2/06/10		12/07/10
R3	Cervantes Primary School	CERVANTES	WA Government	New Construction - Library (Construction including Library)			31/05/10	10/09/10		17/10/10
R3	Chalmers Road School	STRATHFIELD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		19/03/11
R3	Chalmers Road School	STRATHFIELD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		26/03/11
R3	Chapman Valley Primary School	NABAWA	WA Government	New Construction - Classroom (Multipurpose Room)			31/05/10	21/07/10		24/07/10
R3	Charlton Christian College	FASSIFERN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/03/11	30/09/11		30/09/11
R3	Chelona State School	Chelona	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/12/10		31/12/10
R3	Child Side School	BOYANUP	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	30/08/10		30/08/10
R3	Chillagoe State School	CHILLAGOE	NSW Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Christadelphian Heritage College	COORANBONG	NSW Independent	New Construction - Library (Construction of a Library/Resource Centre)			31/05/10	30/09/11		30/09/11
R3	Christmas Island District High School	CHRISTMAS ISLAND	WA Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	2/02/11		2/02/11
R3	Chrysalis Montessori School	GLENDALOUGH	WA Independent	New Construction - Library and Multi-purpose hall block (Library and Multi-purpose hall block)			31/05/10	30/12/10		30/08/10
R3	Chrysalis School for Rudolf Steiner Education	THORA	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)			31/05/10	30/09/11		30/09/11
R3	Clare State School	CLAREDALE	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	Clarendon State School	LOWOOD	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	30/07/10		30/07/10
R3	Clarke Creek State School	MARLBOROUGH	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Clarke Road School	HORSBY SOUTH	NSW Government	New Construction - Toilets (Construction including Toilets)			31/05/10	31/03/11		30/03/11
R3	Clayton Primary School	CLAYTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	30/03/11		30/05/11
R3	Clayton View Primary School	BELLEVUE	WA Government	Refurbishment - Multi Purpose Hall (Enclose covered area)			31/05/10	3/02/11		3/02/11
R3	Clifford Park Special School	DOONWOOMBA	QLD Government	New Construction - Pool (Pool)			31/05/10	29/10/10		29/10/10
R3	Clifton Creek Primary School	LIFTON CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	31/11/10		31/11/10
R3	Clontarf Aboriginal College	WATERFORD	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)			31/05/10	31/03/11		31/03/11
R3	Clontarf Aboriginal College	WATERFORD	WA Catholic	Refurbishment - Heritage listed courtyard, drainage, paving, landscaping, shade, facade of surrounding buildings (Refurbishment including Heritage listed courtyard, drainage, paving, landscaping, shade, facade of surrounding buildings)			31/05/10	31/03/11		31/03/11
R3	Clunes Public School	CLUNES	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		16/03/11
R3	Clunes Public School	CLUNES	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	31/03/11		22/03/11
R3	Coburg North Primary School	COBURG	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	7/07/10		16/08/10
R3	Coburg Special Developmental School	COBURG	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	23/02/11		11/04/11
R3	Cocos Island District High School	COCOS ISLAND	WA Government	Refurbishment - Classroom (Classroom Refurbishment)			31/05/10	4/04/11		14/04/11
R3	Colac West Primary School	COLAC	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	18/08/10		16/08/10
R3	Collinsville State School	COLLINSVILLE	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Collinsville State School	COLLINSVILLE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	30/06/10		30/06/10
R3	Colo Heights Public School	COLO HEIGHTS	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	31/03/11		31/03/11
R3	Condong Public School	CONDONG	NSW Government	New Construction - Administration (New Administration Facilities)			31/05/10	31/03/11		25/03/11
R3	Condong Public School	CONDONG	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/03/11		2/03/11
R3	Coningsby State School	VIA MCKAY	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Coonze Boys' Preparatory School	RANDWICK	NSW Independent	Refurbishment - Multi-use facility (Refurbishment of existing Multipurpose Hall and Classrooms and creation of a new library area)			31/03/11	30/09/11		11/06/11
R3	Cook School	COFFS	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		31/03/11
R3	Coolgardie Primary School	COOLGARDIE	WA Government	New Construction - Classroom (Multipurpose block)			31/05/10	12/10/10		12/10/10
R3	Coomandook Area School	COOMANDOOK	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	22/10/10		22/10/10
R3	Coorow Primary School	COOROW	WA Government	New Construction - Library (Construction including Library)			31/05/10	3/09/10		13/10/10
R3	Coraki Public School	CORAKI	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		5/03/11
R3	Corral Coast Christian School	NORTH HUNDBERG	QLD Independent	New Construction - Library (Construct Primary Library)			31/05/10	31/07/10		30/09/10
R3	Coren School	BLACKTOWN	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/03/11		31/03/11
R3	Corridors College	MIDLAND	WA Independent	New Construction - Library (Construction including Library)			31/05/10	28/02/11		28/02/11
R3	Cowell Area School	COWELL	SA Government	New Construction - Classroom (Construction including Classroom)			31/05/10	22/10/10		22/10/10
R3	Crawford Primary School	CRABHOOK	WA Government	New Construction - Classroom (Multipurpose Room)			31/05/10	30/06/10		30/11/10
R3	Crawford State School	Crawford	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/07/10
R3	Creswick North Primary School	CRESWICK NORTH	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	7/07/10		14/06/10
R3	Cronulla Public School	CRONULLA	NSW Government	New Construction - Canteen (New Canteen)			31/05/10	31/03/11		31/03/11
R3	Croydon Special Developmental School	CROYDON	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	2/02/11		5/11/10
R3	Croydon State School	CROYDON	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Cue Primary School	CUE	WA Government	New Construction - Library (Construction including Library)			31/05/10	27/08/10		31/10/10

R3	Culcairn Public School	CULCAIRN	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		20/03/11
R3	Culgunga Aboriginal Community School	WEST SWAN	WA Independent	New Construction - Library (Construction including Library)		31/05/10	20/12/10		29/08/10
R3	Cunderdin District High School	CUNDERDIN	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10	3/02/11		2/02/11
R3	Cunnamulla State School	CUNNAMULLA	QLD Government	New Construction - Covered Outdoor Learning Area (Extension of existing Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Cunnamulla State School	CUNNAMULLA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Cunnamulla Primary School	CURRAMULLA	SA Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/08/10		27/06/10
R3	Currawa Primary School	DOOKIE COLLEGE	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	5/01/11		7/03/11
R3	Curumbin Community Special School	CURRUMBIN WATERS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/01/11		31/01/11
R3	Curumbin Valley State School	CURRUMBIN VALLEY	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	31/01/11		31/01/11
R3	Curumbin Valley State School	CURRUMBIN VALLEY	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		31/01/11
R3	Curtin Primary School	WANNING	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10	20/07/10		20/07/10
R3	Dagun State School	DAGUN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Dajarra State School	DAJARRA VIA MOUNT ISA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	29/10/10		29/10/10
R3	Dajarra State School	DAJARRA VIA MOUNT ISA	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Dale Christian School	WARATAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/05/10	30/09/11		30/09/11
R3	Dallarnil State School	DALLARNIL VIA BIGGENDEN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Dampier Primary School	DAMPIER	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10	12/10/10		12/10/10
R3	Dandargan Primary School	DANDARGAN	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10	15/09/10		16/09/10
R3	Darlington Point Public School	DARLINGTON POINT	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11		31/03/11
R3	Daylesford Primary School	DAYLESFORD	VIC Independent	New Construction - Science Facility (Science and Learning Centre)		31/05/10	29/10/10		29/10/10
R3	Deans Marsh Primary School	DEANS MARSH	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	8/09/10		4/04/11
R3	Debeney Meadows Primary School	FLEMINGTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	18/08/10		16/08/10
R3	Deception Bay Flexible Learning Centre	DECEPTION BAY	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbishment of outdoor learning area)		31/05/10	1/07/10		1/07/10
R3	Denialgie Public School	DENIALGIE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11	28/04/10	31/03/11
R3	Deniliquin Christian School	DENILIQUIN	NSW Independent	New Construction - Library (Construction of Library/Resource Centre)		31/05/10	30/09/11		30/09/11
R3	Deport Hill State School	ROCKHAMPTON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Derrinallum P-12 College	DERRINALLUM	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	8/12/10	24/05/10	
R3	Deutsche Schule Melbourne	NORTH FITZROY	VIC Independent	New Construction - Covered Outdoor Learning Area (Outside Learning Area)		31/05/10	4/06/10		7/06/10
R3	Diamond Valley Special Developmental School	GREENSBOROUGH	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	11/02/11		28/02/11
R3	Diggers Rest Primary School	DIGGERS REST	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	6/10/10		11/10/10
R3	Dimboula Primary School	DIMBOULA	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/05/10		7/07/10
R3	Dingo State School	DINGO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10		31/08/10
R3	Distance Education Tasmania	DERWENT PARK	TAS Government	Refurbishment - Library, Classroom (Refurbish Library and classrooms)		31/05/10	31/03/11		31/03/11
R3	Divine Mercy College	YANGEBUP	WA Independent	New Construction - Multipurpose Hall and Classroom block (Multipurpose Hall and Classroom block)		31/05/10	31/12/10		31/12/10
R3	Djarrindjin Lombadina Catholic School	VIA BROOM	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)		31/05/10	31/03/11		31/03/11
R3	Djarrindjin Lombadina Catholic School	VIA BROOM	WA Catholic	Refurbishment - Classroom (Refurbishment of existing classroom block)		31/05/10	31/03/11		31/03/11
R3	Docker River School (Kalkkatjarra)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	30/06/10		30/06/10
R3	Douglas Daly School	DBIRB RESEARCH FARM	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/07/10		30/07/10
R3	Dover District High School	DOVER	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Refurbish existing Multi Purpose Hall and classrooms)		31/05/10	30/06/10		30/06/10
R3	Drummarin Primary School	Drummarin	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	23/03/11		30/06/10
R3	Drummond Memorial Public School	ARMIDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		19/03/11
R3	Drummond Memorial Public School	ARMIDALE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		29/03/11
R3	Duaranga State School	DUARINGA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Dubbo Christian School	DUBBO	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall/ Indoor Sports Complex)		31/03/11	30/09/11		30/09/11
R3	Dunally Primary School	DUNALLEY	TAS Government	Refurbishment - Multi Purpose Hall, Classroom (Refurbish existing Multi Purpose Hall and ICT centre)		31/05/10	30/07/10		30/07/10
R3	Dundee Beach School	DUNDEE BEACH	NSW Government	New Construction - Library (Resource Centre)		31/05/10	30/07/10		30/07/10
R3	Dunkeld State School	VIA MITCHELL	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Dunmore Lane Christian School	MUSWELLBROOK	NSW Independent	New Construction - Classroom (Construction of two general learning areas)		31/05/10	30/09/11		30/09/11
R3	Dunoon Public School	DUNOON	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)		31/05/10	31/03/11		16/03/11
R3	Dunoon Public School	DUNOON	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		8/03/11
R3	Dwellingup Primary School	DWELLINGUP	WA Government	New Construction - Early Learning Centre (2 Class ECE Block)		31/05/10	27/09/10		1/11/10
R3	Early Learners School	ALTONA NORTH	VIC Independent	New Construction - Library and Classroom (Library and Classroom)		31/05/10	7/06/10		4/07/10
R3	East Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10	12/10/10		14/10/10
R3	East Kalgoorlie Primary School	KALGOORLIE	WA Government	New Construction - Library (Construction including Library)		31/05/10	12/10/10		14/10/10
R3	Elliott Heads State School	ELLIOTT HEADS	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Elliott Heads State School	ELLIOTT HEADS	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		31/03/11
R3	Elihuston Primary School	ELPHINSTONE	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	23/03/11		13/09/10
R3	Eltham Public School	ELTHAM	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		22/03/11
R3	Empire Vale Public School	EMPIRE VALE	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		5/03/11
R3	Emu Creek State School	GRENSMOUNT EAST	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10		31/08/10
R3	Ennabally Primary School	ENNABALLY	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10	13/10/10		15/10/10
R3	Eppalock Primary School	AXE CREEK	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	23/03/11		4/04/11
R3	Eraring Public School	ERARING	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Eudlo State School	EUDLO	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Eudlo State School	EUDLO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Eudunda Area School	EUDUNDA	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	22/09/10		22/09/10
R3	Exford Primary School	EXFORD VIA MELTON SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	28/07/10		27/09/10
R3	Falls Creek Primary School	FALLS CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	5/01/11		7/03/11
R3	Felusa State School	Felusa	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Fitzroy Community School	NORTH FITZROY	VIC Independent	New Construction - New Building with Multipurpose space, library and classrooms (Library Construction and Classrooms)		31/05/10	19/10/10		19/10/10
R3	Flying Fish Point State School	FLYING FISH POINT	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/12/10		31/12/10
R3	Flying Fish Point State School	FLYING FISH POINT	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	31/12/10		31/12/10
R3	Forest Lake State High School	FOREST LAKE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		31/01/11
R3	Forest Primary School	SMITHTON	TAS Government	New Construction - Library, Multi Purpose Hall (Construct Multi Purpose Hall to incorporate existing Library)		31/05/10	20/12/10		20/12/10
R3	Forestville Montessori School	FORESTVILLE	NSW Independent	New Construction - Library and Classroom (Construction of Library and Classroom)		31/05/10	30/09/11		30/09/11
R3	Forest Primary School	FORREST	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	8/09/10		4/04/11
R3	Fort Street Public School	SYDNEY	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		31/03/11
R3	Fowler Road School	MERELYLANDS	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		14/03/11
R3	Frances Primary School	FRANCES	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10	7/06/10		16/07/10
R3	Frank W Cheshire Education Centre	GLEN WAVERLEY	VIC Independent	Refurbishment - School Refurbishment to increase safety and address OHS issues (Safe Environment)		31/05/10	31/08/10		31/08/10
R3	Frank W Cheshire Education Centre	GLEN WAVERLEY	VIC Independent	New Construction - Library (Library Extension)		31/05/10	30/06/10	30/04/10	
R3	Franklin Primary School	FRANKLIN	TAS Government	New Construction - Library (Construct new Library)		31/05/10	30/06/10		30/06/10
R3	Frankston Special Developmental School	FRANKSTON	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	2/03/11		21/03/11
R3	Freshwater Creek Steiner School	FRESHWATER CREEK	VIC Independent	New Construction - Classroom (Green Multipurpose Learning Facility)		31/05/10	11/07/10		25/09/10
R3	Fulham Gardens Primary School	HENLEY BEACH	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	14/06/10		13/08/10
R3	Fulham Gardens Primary School	HENLEY BEACH	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)		31/05/10	14/06/10		13/08/10
R3	G S Kidd Memorial School	GUNNEDAH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		15/03/11
R3	Galilee Catholic Primary School	BONDI BEACH	NSW Catholic	New Construction - Classroom (Construction of Classrooms)		31/05/10	31/01/11	31/05/10	
R3	Galilee Catholic Primary School	BONDI BEACH	NSW Catholic	Refurbishment - Library (Refurbishment of Library)		31/05/10	31/01/11	31/05/10	
R3	Galilee Catholic Primary School	BONDI BEACH	NSW Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	Galamban College	ENGLISDEE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/05/10	30/09/11		30/09/11
R3	Gascoyne Junction Remote Community School	GASCOYNE JUNCTION	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	21/07/10		31/07/10
R3	Gateshead Public School	GATESHEAD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		2/03/11
R3	Gateshead Public School	GATESHEAD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		25/03/11
R3	Gateshead West Public School	GATESHEAD	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		5/03/11
R3	Geelong Baptist Primary School	GEORGE BARKS	VIC Independent	New Construction - Multi Purpose Hall (New Performance Centre)		31/05/10	31/03/11		31/03/11
R3	Geelong Lutheran College	MT DUNED	VIC Independent	New Construction - Multi Purpose Hall (New Multi Purpose Learning, Assembly and Arts facility)		31/05/10	31/10/10		31/10/10
R3	Geveeston District High School	GEEVESTON	TAS Government	New Construction - Library (Construct new Library)		31/05/10	11/06/10		11/06/10
R3	Geneva Christian College	LATROBE	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/07/10		31/07/10
R3	George Street Primary School - Hamilton	HAMILTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	18/08/10		30/08/10
R3	German International School Sydney	TERREY HILLS	NSW Independent	New Construction - Library (Construction of new Library building to include four General Learning Areas)		31/05/10	30/09/11		30/09/11
R3	Glamorgan Vale State School	IPSWICH	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/01/11		31/03/11
R3	Glamorgan Vale State School	IPSWICH	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		31/03/11
R3	Glen Arden State School	GLEN APFIN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/12/10		31/12/10

R3	Glen Aplin State School	GLEN APLIN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/12/10			31/03/11
R3	Glenallen School	GLEN WAVERLEY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	19/01/11			21/03/11
R3	Glenford School	HILLSBOROUGH	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11			29/03/11
R3	Glenfield Park School	GLENFIELD	NSW Government	Refurbishment - Administration (Administration Upgrade)		31/05/10	31/03/11			16/03/11
R3	Glenmorgan State School	GLENMORGAN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10			30/09/10
R3	Glenwood State School	GLENWOOD VIA GUNALDA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	29/10/10			29/10/10
R3	Glenwood State School	GLENWOOD VIA GUNALDA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10			29/10/10
R3	Gochan Jay Jira School (Caddell Gumarpa)	VIA MANINGRIDA	NT Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	27/08/10			30/10/10
R3	Golden Hill State School	GENMARK	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	27/08/10			27/08/10
R3	Good Shepherd Lutheran School	ANGASTON	SA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	14/12/10			14/12/10
R3	Goodna Special School	GOODNA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/06/10			30/06/10
R3	Goodna Special School	GOODNA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Goodwood Primary School	MOONAH	TAS Government	New Construction - Library (Construct new Library Resource Centre)		31/05/10	18/06/10			18/06/10
R3	Goodwinger Public School	GOODMANGAR	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		12/05/10	
R3	Gooramab Primary School	GOORAMBAT	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	30/03/11			30/05/11
R3	Grantham State School	GRANTHAM	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10			30/09/10
R3	Green Square School	WATERLOO	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		5/05/10	
R3	Greenlands State School	STANTHORPE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11			31/01/11
R3	Greenlands State School	STANTHORPE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/01/11			31/01/11
R3	Greensborough Primary School	GREENSBOROUGH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	4/08/10			4/10/10
R3	Greenvale State School	GREENVALE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10			30/11/10
R3	Galargambone Central School	GULARGAMBONE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11			2/03/11
R3	Galgahga State School	DULLIGHUBA	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10			29/10/10
R3	Gamba State School	GUMBU VIA BOWEN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/06/10			30/06/10
R3	Ganaldia State School	GUNALDA	QLD Government	New Construction - COLA		31/05/10	30/07/10			30/07/10
R3	Gandiah State School	Gundiah	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/07/10
R3	Gympie East State School	VIA GYMPIE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10			30/09/10
R3	Gympie Special School	GYMPIE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10			30/09/10
R3	Gympie Special School	GYMPIE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/09/10			30/09/10
R3	Hackham West Junior Primary School	HACKHAM WEST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	14/06/10			14/06/10
R3	Hackham West Junior Primary School	HACKHAM WEST	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	14/06/10			14/06/10
R3	Hackham West Primary School	HACKHAM WEST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	14/06/10			2/07/10
R3	Hackham West Primary School	HACKHAM WEST	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)		31/05/10	14/06/10			2/07/10
R3	Haden State School	HADEN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10			29/10/10
R3	Haden State School	HADEN	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	29/10/10			29/10/10
R3	Halls Gap Primary School	HALLS GAP	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	15/10/10			11/10/10
R3	Hamilton Specialist School	Colbin	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	29/09/10			29/09/10
R3	Happy Valley Junior Primary School	HAPPY VALLEY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)		31/05/10	22/07/10			22/07/10
R3	Harcourt Valley Primary School	HARCOURT	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	29/12/10			14/02/11
R3	Hargraves Public School	HARGRAVES	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11			8/03/11
R3	Harston Primary School	TATURA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	19/01/11			21/03/11
R3	Harts Range School (Attigere)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	30/07/10			30/07/10
R3	Havelock School	NOWRA	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11			11/03/11
R3	Hyman Island State School	HAYMAN ISLAND	QLD Government	New Construction - Classroom refurbishment		31/05/10	31/12/10			31/12/10
R3	Hebel State School	HEBEL	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/09/10			30/09/10
R3	Helen Hill State School	HELENS HILL VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Henty Public School	HENTY	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/05/10	31/03/11			31/03/11
R3	Heppner Primary School	HEPPNER	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	2/02/11			25/04/11
R3	Herberton State School	HERBERTON	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/12/10			31/12/10
R3	Heritage Christian School	PORT MACQUARIE	NSW Independent	New Construction - Library (Construction of Library)		31/05/10	30/09/11			30/09/11
R3	Hermidale Public School	HERMIDALE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11			26/03/11
R3	Hermidale Public School	HERMIDALE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11			4/03/11
R3	Heyfield Primary School	HEYFIELD	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	30/03/11			28/02/11
R3	Highlands School	MITTAGONG	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11			16/03/11
R3	Hill End Public School	HILL END	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11			16/03/11
R3	Hills Adventist College	CASTLE HILL	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11	30/09/11			30/09/11
R3	Hilton Primary School	HILTON	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10	26/10/10			26/10/10
R3	Hilton Primary School	HILTON	WA Government	Refurbishment - Multi Purpose Hall (Upgrade Covered Assembly area)		31/05/10	26/10/10			26/10/10
R3	Hinchbrook Christian School	INCHAM	QLD Independent	New Construction - Library (New Library/Multi purpose building)		31/05/10	15/01/11			15/01/11
R3	Hinton Public School	HINTON	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11			22/03/11
R3	Hoddles Creek Primary School	HODDLES CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	5/01/11			11/10/10
R3	Holland Street School	GERALDTON	WA Government	New Construction - Library (Construction including Library)		31/05/10	31/08/10			7/10/10
R3	Holy Rosary School	DERBY	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11	30/06/12			30/06/12
R3	Holy Rosary School	DERBY	WA Catholic	Refurbishment - Library, Classrooms and Administration (Refurbishment of Library, Classrooms and Administration)		31/03/11	30/06/12			30/06/12
R3	Hornbush State School	VIA MACKAY	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Homestead State School	HOMESTEAD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Hopetown Primary School	HOPETOWN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	5/12/10			13/12/10
R3	Hopetown School	WYONG	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11			5/03/11
R3	Hopvale State School	HOPVALE VIA COOKTOWN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10			30/11/10
R3	Horsham North Primary School	HORSHAM	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	30/06/10			28/06/10
R3	Horsham Special School	HORSHAM	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	25/08/10			23/08/10
R3	Hume Anglican Grammar	SUNBURY	VIC Independent	New Construction - Hall and Classrooms (New Hall and Classrooms)		31/05/10	30/09/10			20/12/10
R3	Hunter Christian School	HAYFIELD	NSW Independent	New Construction - Multi-use facility (Extension to existing Library, Multipurpose Hall and construction of a Covered Outdoor Learning Area)		31/05/10	30/09/11			30/09/11
R3	Ilfracombe State School	ILFRACOMBE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Ilwarrara Christian School	CORDEUX HEIGHTS	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11	30/09/11			30/09/11
R3	Ilwarrara Christian School	ALBION PARK	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11	30/09/11			30/09/11
R3	Irara Public School	ILUKA	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11			19/03/11
R3	Inglewood State School	INGLEWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11			31/01/11
R3	Inglewood State School	INGLEWOOD	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/01/11			31/01/11
R3	Inner Sydney Montessori School	Balmn	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall with included General Learning Areas)		31/03/11	30/09/11			30/09/11
R3	Invigorand Primary School	NUMURKAH	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	5/01/11			7/03/11
R3	Ipswich Special School	IPSWICH	QLD Government	New Construction - Pool (Pool)		31/05/10	31/03/11			31/03/11
R3	Irvinebank State School	IRVINEBANK	QLD Government	Refurbishment - Classroom (Classrooms)		31/05/10	30/07/10			30/07/10
R3	Irvinebank State School	IRVINEBANK	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10	20/11/10			19/03/11
R3	Isaford State School	ISSIFORD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10			30/06/10
R3	Italian Bilingual School	LEICHHARDT	NSW Independent	Refurbishment - Classroom (Refurbishment of existing buildings to form new classrooms with associated Covered Outdoor Learning Area)		31/05/10	30/09/11			30/09/11
R3	Jameson Clonmoola School	JAMES TOWN	SA Government	Refurbishment - Classroom (Classroom)		31/05/10	26/10/10			26/10/10
R3	Jameson Primary School	JAMESON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	5/01/11			29/11/10
R3	Jannali Public School	JANNALI	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11			31/03/11
R3	Jarvisfield State School	JARVISFIELD	QLD Government	New Construction - Transportable Multipurpose Building		31/05/10	30/07/10			30/07/10
R3	Jericho State School	JERICHO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10			31/08/10
R3	Jerry Plains Public School	JERRY'S PLAINS	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11			19/03/11
R3	Jervis Bay Christian Community School	Vicentia	NSW Independent	New Construction - Classroom (Construction of a new classroom and administration area)		31/05/10	30/09/11			30/09/11
R3	Jigalong Remote Community School	VIA PMB NEWMAN	WA Government	New Construction - Library (Construction including Library)		31/05/10	12/08/10			7/09/10
R3	Jigalong Remote Community School	VIA PMB NEWMAN	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	12/08/10			7/09/10
R3	Jilamingan School	VIA MATARANKA	NT Government	New Construction - Classroom (Classrooms)		31/05/10	5/07/10			5/07/10
R3	Jiliby Public School	WYONG	NSW Government	New Construction - Classroom (Construction to replace detachables)		31/05/10	31/03/11			31/03/11
R3	John Colet School	BELROSE	NSW Independent	New Construction - Classroom (Construction of 4 Classrooms)		31/05/10	30/09/11		13/05/10	
R3	John XXI College	MOUNT CLAREMONT	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/03/11	30/06/12			30/06/12
R3	Julia Creek State School	JULIA CREEK	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/12/10			31/12/10
R3	Julia Creek State School	JULIA CREEK	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/12/10			31/12/10
R3	Kalamia State School	VIA AYR	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/07/10			30/07/10
R3	Kalanine Primary School	KALANNIE	WA Government	Refurbishment - Classroom (Classroom Refurbishment)		31/05/10	15/10/10			15/11/10
R3	Kalgoorlie School of the Air	BOULDER	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	14/06/10			20/07/10
R3	Kalinda School	GRIFFITH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11			2/03/11
R3	Kalori Catholic School	WALLAROO	SA Catholic	New Construction - Multipurpose Learning Area (Construction including Multipurpose Learning Area)		31/05/10	31/03/11			31/03/11

R3	Maroota Public School	MAROOTA	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	31/03/11
R3	Marra Public School	MARRAH	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	16/03/11
R3	Martindale Public School	MARTINDALE	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	Mary Mackillop Memorial School	PINGLA	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	Mary Valley State College	IMBL	QLD Government	New Construction - Library (Resource Centre)	31/05/10	29/10/10	29/10/10
R3	Mataranka Primary School	MATARANKA	NT Government	New Construction - Library (Resource Centre)	31/05/10	5/07/10	5/07/10
R3	Matthew Hoan School	CANYONLEIGH	NSW Independent	New Construction - Classroom (Construction of 2 Classrooms and Administration Area to replace demountables)	31/05/10	30/09/11	30/09/11
R3	Mayingr Public School	DENILQUIN	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	22/03/11
R3	MBungahra School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	4/08/10	31/01/11
R3	McAuley Primary School	ROSE BAY	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/05/10	31/12/10	31/12/10
R3	McAuley Primary School	ROSE BAY	NSW Catholic	New Construction - Library (Construction of Library)	31/05/10	31/12/10	31/12/10
R3	McDonnell Creek State School	MCDONNELL CREEK VIA FISHERY FALL	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Meekatharra District High School	MEEKATHARRA	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	15/08/10	16/08/10
R3	Megalong Public School	MEGALONG	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	31/03/11	31/03/11
R3	Melaleuca Park K-7 Schools	MT GAMBIER EAST	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	19/11/10	19/11/10
R3	Melbourne Monessors School	EAST BRIGHTON	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Room)	31/05/10	30/06/12	30/06/12
R3	Melrose Park Public School	WEST RYDE	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)	31/05/10	31/03/11	5/03/11
R3	Menindee Central School	MENINDEE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	31/03/11	31/03/11
R3	Meningie Area School	Meningie	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10	22/06/10	30/09/10
R3	Meredith Primary School	MEREDITH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	17/11/10	15/11/10
R3	Mernda Primary School	MERENDA	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	31/03/11	31/01/11
R3	Merriang Special Developmental School	LALOR	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	22/12/10	15/08/11
R3	Middle Kinglake Primary School	KINGLAKE CENTRAL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	14/01/11	13/12/10
R3	Mildura Specialist School	MILDURA	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	11/02/11	5/09/11
R3	Milikapiti School	MELVILLE ISLAND VIA DARWIN	NT Government	New Construction - Library (Resource Centre)	31/05/10	30/07/10	30/07/10
R3	Millfield Public School	MILLFIELD	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	25/03/11
R3	Millwarra Primary School - Millgrove Campus	MILLGROVE	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	30/03/11	2/05/11
R3	Milburra Area School	STREAKY BAY	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)	31/05/10	20/12/10	20/12/10
R3	Milburra Area School	STREAKY BAY	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)	31/05/10	20/12/10	20/12/10
R3	Milyakbarra School	BICKERTON ISLAND	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	30/09/10	31/03/11
R3	Mintara School	SUTHERLAND	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	31/03/11	31/03/11
R3	Mingeneo Primary School	MINGENEW	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	21/07/10	27/07/10
R3	Minimbah Primary School	ARMIDALE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/05/10	30/09/11	30/09/11
R3	Minlaton District School	MINLATON	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	28/07/10	28/07/10
R3	Miriam Vale State School	Miriam Vale	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Mitchell State School	MITCHELL	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/12/10	31/12/10
R3	Mitchelton Special School	MITCHELTON	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/09/10	30/09/10
R3	Modbury West Junior Primary School	MODBURY	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	19/07/10	19/07/10
R3	Moerfina School	MOUNT CLAREMONT	WA Independent	New Construction - Early Learning Centre (Early Learning Centre)	31/05/10	10/07/10	10/07/10
R3	Moeris Special Developmental School	WEST HILL	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	1/02/11	14/02/11
R3	Monagle State School	VIA MUNDUBBERA	QLD Government	New Construction - Classroom (Classrooms)	31/05/10	30/06/10	30/07/10
R3	Monague Continuing Education Centre	SOUTH MELBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	9/02/11	1/03/11
R3	Monessors International College	BUDERIM	QLD Independent	New Construction - Library (Construct Primary Library)	31/05/10	30/10/10	1/10/10
R3	Monessors International College	BUDERIM	QLD Independent	New Construction - Classroom (Double Classroom)	31/05/10	30/10/10	1/10/10
R3	Monmesseney Primary School	MONTMORENCY	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	10/11/10	10/01/11
R3	Moora Primary School	MOORA	WA Government	Refurbishment - Classroom (Classroom Upgrade)	31/05/10	15/08/10	16/08/10
R3	Moora Primary School	MOORA	WA Government	Refurbishment - Covered Outdoor Learning Area (Enclose covered area)	31/05/10	15/08/10	16/08/10
R3	Mooraak Primary School	MOORAK	SA Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	18/06/10	25/06/10
R3	Moorebank Primary School	MOOREBANK	NSW Government	New Construction - Library (Construction including Library)	31/05/10	23/07/10	12/08/10
R3	Mooroopna North Primary School	MOOROOPNA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	30/03/11	30/05/11
R3	Morawa District High School	MORAWA	WA Government	New Construction - Library (Construction including Library)	31/05/10	7/12/10	7/12/10
R3	Mores Christian School	MOREE	NSW Independent	New Construction - Multi-use facility (Construction of Covered Outdoor Learning Area and two classrooms)	31/05/10	30/09/11	30/09/11
R3	Moresby State School	MORESBY	QLD Government	New Construction - Library (Covered Outdoor Learning Area)	31/05/10	30/07/10	30/07/10
R3	Morwell Primary School	MORWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	16/03/11	1/03/11
R3	Mossman Park School for Deaf Children	MOSSMAN PARK	WA Government	Refurbishment - Classroom (Classroom Upgrade)	31/05/10	8/11/10	3/02/11
R3	Mother Teresa Catholic Primary School	MT RIDLEY	NSW Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	11/08/10	30/07/10
R3	Moulamein Public School	MOULAMEIN	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	31/03/11	2/03/11
R3	Mount Alford State School	BOONAH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	30/11/10	30/11/10
R3	Mount Allan School	VIA ALICE SPRINGS	NT Government	New Construction - Library (Construction including Library)	31/05/10	30/07/10	30/07/10
R3	Mount Aman Christian College	MOUNT ANNAN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11	30/09/11	30/09/11
R3	Mount Blowhard Primary School	MOUNT BLOWHARD	VIC Government	New Construction - Classroom (Classroom including Classroom)	31/05/10	13/10/10	17/01/10
R3	Mount Burr Primary School	MOUNT BURR	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	22/06/10	22/09/10
R3	Mount Egerton Primary School	MOUNT EGERTON	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	1/09/10	29/11/10
R3	Mount Fox State School	VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/06/10	30/06/10
R3	Mount Garnet State School	MOUNT GARNET VIA CAIRNS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	30/11/10	30/11/10
R3	Mount George Public School	MOUNT GEORGE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	31/03/11	5/03/11
R3	Mount Gravatt Special School	MOUNT GRAVATT	QLD Government	New Construction - Library (Resource Centre)	31/05/10	29/10/10	29/10/10
R3	Mount Hawthorn Education Support Centre	MOUNT HAWTHORN	NSW Government	New Construction - Library (Construction including Library)	31/05/10	22/11/10	10/09/10
R3	Mount Isa Special School	MOUNT ISA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/06/10	30/06/10
R3	Mount Magnet District High School	MOUNT MAGNET	WA Government	New Construction - Classroom (Multipurpose block)	31/05/10	30/07/10	30/07/10
R3	Mount Margaret Remote Community School	LAVERTON	WA Government	New Construction - Classroom (Multipurpose classroom)	31/05/10	20/07/10	20/07/10
R3	Mount Marrow State School	MT MARROW VIA IPSWICH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	31/01/11	31/01/11
R3	Mount Mee State School	MOUNT MEE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/12/10	31/12/10
R3	Mount Molloy State School	MOUNT MOLLOY	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Mount Nebo State School	MOUNT NEBO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	30/07/10	30/07/10
R3	Mount Pietrie State School	MACKENZIE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	29/10/10	29/10/10
R3	Mount Pleasant Road Nunawading Primary School	NUNAWADING SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	24/11/10	27/12/10
R3	Mount St John Primary School	FORBES	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/05/10	31/03/11	31/03/11
R3	Mount Whitestone State School	MOUNT WHITESTONE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	31/08/10	31/08/10
R3	Mountain View Adventist College	DOONSIDE	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11	30/09/11	30/09/11
R3	Moyna Primary School	MOYHU	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	30/03/11	30/05/11
R3	Mudgeeraba Special School	MUDGEERABA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	31/01/11	31/01/11
R3	Mudgeeraba Special School	MUDGEERABA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/01/11	31/01/11
R3	Mulbring Public School	MULBRING	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	31/03/11	31/03/11
R3	Mullewa District High School	MULLEWA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)	31/05/10	13/10/10	26/10/10
R3	Mulwala Public School	MULWALA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)	31/05/10	31/03/11	4/03/11
R3	Mulwala Public School	MULWALA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	31/03/11	8/03/11
R3	Mumbulla School for Rudolf Steiner Education	BEGA	NSW Independent	New Construction - Multi-use Building (Construction of Library/Multipurpose Hall)	31/03/11	30/09/11	30/09/11
R3	Mungallala State School	MUNGALLALA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/08/10	31/08/10
R3	Mungindi Central School	MUNGINDI	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	31/03/11	29/03/11
R3	Murrarie State School	MURARRIE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/12/10	31/12/10
R3	Murrabit Group School	MURRABIT	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	23/03/11	4/04/11
R3	Murray's Bridge State School	MURKUR	QLD Government	New Construction - Library (Resource Centre)	31/05/10	31/12/10	31/12/10
R3	Murrumbidgee Public School	MURKURUNDI	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	19/03/11
R3	Muttaborra State School	MUTTABORRA	QLD Government	New Construction - Classroom (Classrooms)	31/05/10	30/11/10	30/11/10
R3	Muttaborra State School	MUTTABORRA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	30/11/10	30/11/10
R3	Nagourin State School	NAGOURIN VIA GIADINA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/06/10	30/06/10
R3	Nambrok Detention Primary School	NAMBROCK	VIC Government	New Construction - Classroom (Construction including Classroom)	5/01/11	14/02/11	14/02/11
R3	Nambucca Valley Christian Community School	NAMBUCCA HEADS	NSW Independent	Refurbishment - Library (Refurbishment of existing space for a new Library)	31/05/10	30/09/11	30/09/11
R3	Nannella Estate Primary School	NANNELLA	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	23/03/11	30/06/10
R3	Naremburn School	NAREMBURN	NSW Government	Refurbishment - Library (Refurbishment including Library)	31/05/10	31/03/11	11/03/11
R3	Nashdale Public School	NASHDALE	NSW Government	New Construction - Classroom (Construction including Classroom)	31/05/10	31/03/11	31/03/11
R3	Nashvale Primary School	NATHMI	NSW Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	24/09/10	24/09/10
R3	Nate Yallock Primary School	NATIE YALLOCK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	30/06/10	26/07/10
R3	Nebo State School	NEBO	QLD Government	New Construction - Classroom (Classrooms)	31/05/10	30/11/10	30/11/10
R3	Neerim South Primary School	NEERIM SOUTH	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	5/01/11	14/02/11

R3	Quinalow Prep-10 State School	QUINALOW	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/12/10		31/12/10
R3	Rainbow Beach State School	RAINBOW BEACH	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Rainbow Primary School	RAINBOW	VIC Government	New Construction - Library (Construction including Library)		31/05/10	17/11/10		15/11/10
R3	Rainbow Ridge School for Steiner Education	LILLIAN ROCK VIA NIMBIN	NSW Independent	New Construction - Multi-use facility (Construction of Multipurpose Hall including a small Library and General Learning Area)		31/05/10	30/09/11		30/09/11
R3	Raleigh Public School	RALEIGH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		22/03/11
R3	Rappville Public School	RAPPVILLE	NSW Government	New Construction - Administration (New Administration Facilities)		31/05/10	31/03/11		5/03/11
R3	Rappville Public School	RAPPVILLE	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		15/03/11
R3	Ravenswood State School	RAVENSWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10		30/09/10
R3	Rawa Community School	VIA NEWMAN	WA Independent	New Construction - Library (Construction including Library)		31/05/10	29/11/10		29/11/10
R3	Rawa Community School	VIA NEWMAN	WA Independent	New Construction - Teacher Housing (Teacher Housing)		31/05/10	30/09/10		31/08/10
R3	Raywood Primary School	RAYWOOD	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	19/01/11		7/02/11
R3	Red Hill Special School	RED HILL	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/08/10		31/08/10
R3	Red Hill Special School	RED HILL	QLD Government	New Construction - Classroom (Classrooms)		31/05/10	31/08/10		31/03/11
R3	Redbank School	WESTMEAD	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		
R3	Redcliffe Special School	REDCLIFFE	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/01/11	19/05/10	31/01/11
R3	Redlands Primary School	RENDELSHAM	SA Government	New Construction - Classroom (Construction including Classroom)		31/05/10	22/06/10		30/07/10
R3	Richlands State School	RICHLANDS	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	30/11/10		30/11/10
R3	Ringarooma Primary School	RINGAROOMA	TAS Government	New Construction - Multi Purpose Hall (Construct new Multi Purpose Hall)		31/05/10	30/06/10		30/06/10
R3	Rivendell School	CONCORD WEST	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/05/10	31/03/11		26/03/11
R3	River City Christian College	ECHUCA	VIC Independent	New Construction - Multi Purpose Hall		31/05/10	31/08/10		31/08/10
R3	Riverland Special School	BERRI	SA Government	New Construction - Library (Construction including Library)		31/05/10	10/12/10		10/12/10
R3	Robertstown Primary School	ROBERTSTOWN	SA Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area - New Construction)		31/05/10	21/06/10		21/06/10
R3	Robinson River School (Mungooobada)	VIA BORROLOOLA	NT Government	New Construction - Classroom (Classrooms)		31/05/10	27/08/10		31/03/11
R3	Rockbank Primary School	ROCKBANK	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	15/12/10		2/08/10
R3	Rockhampton Special School	ROCKHAMPTON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10	31/03/10	
R3	Rockingham Senior High School Education Support Centre	ROCKINGHAM	WA Government	New Construction - Classroom (Multipurpose Rooms)		31/05/10	12/08/10		12/08/10
R3	Roebourne District High School	ROEBOURNE	WA Government	New Construction - Library (Construction including Library)		31/05/10	20/07/10		27/08/10
R3	Rollingstone State School	ROLLINGSTONE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	20/11/10		20/11/10
R3	Rollingstone State School	ROLLINGSTONE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	Ropeley State School	ROPELEY	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/09/10		30/09/10
R3	Rosewood Public School	ROSEWOOD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		31/03/11
R3	Rowland Hassall School	PARRAMATTA	NSW Government	Refurbishment - Multi Purpose Hall (Hall/Covered Outdoor Learning Area Upgrade)		31/05/10	31/03/11	10/02/10	31/03/11
R3	Ryeford State School	VIA CLIFTON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/12/10		31/12/10
R3	Ryeford State School	VIA CLIFTON	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/12/10		31/12/10
R3	Sacred Heart Catholic School	DOOMALLING	WA Catholic	New Construction - Library (Construction of Library)		31/05/10	31/03/11		31/03/11
R3	Sacred Heart Catholic School	DOOMALLING	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	Sacred Heart Primary School	CASTERTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	31/07/10		31/07/10
R3	Sacred Heart School	CORRYONG	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)		31/05/10	30/07/10		30/07/10
R3	Salt Ash Public School	SALT ASH	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Sandstone Primary School	SANDSTONE	WA Government	New Construction - Library (Construction including Library)		31/05/10	15/10/10		27/10/10
R3	Sandy Bay Infant School	SANDY BAY	TAS Government	New Construction - Classroom (Construct new classrooms)		31/05/10	29/10/10		29/10/10
R3	Sandy Bay Infant School	SANDY BAY	TAS Government	Refurbishment - Multi Purpose Hall (Refurbish existing Multi Purpose Hall)		31/05/10	29/10/10		29/10/10
R3	Sandy Hollow Public School	SANDY HOLLOW	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		25/03/11
R3	Sassaparilla Primary School	SASSAPARILLA	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	19/01/11		21/03/11
R3	SCEGGS, Darlinghurst	DARLINGHURST	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/03/11	30/09/11		30/09/11
R3	School of the Air	BROKEN HILL	NSW Government	New Construction - Classroom (Construction including Classroom)		31/03/11	2/03/11		2/03/11
R3	Seabrook Christian School	SOMERSET	TAS Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/07/10		31/08/10
R3	Sebastopol Primary School	SEBASTOPOL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	1/12/10		30/11/10
R3	Shant Bay School	SEWELL	WA Government	Refurbishment - Multi Purpose Hall (Erect covered area)		31/05/10	4/06/10		4/06/10
R3	Sheffield Girls Grammar	CAULFIELD	VIC Independent	New Construction - Multi Purpose Hall (Sheffield Multi Purpose Hall)		31/05/10	10/09/10		10/12/10
R3	Shenton College Deaf Education Centre	SHENTON PARK	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	9/12/10		28/03/11
R3	Shepparton East Primary School	SHEPPARTON EAST	VIC Government	New Construction - Library (Construction including Library)		31/05/10	12/01/11		27/12/10
R3	Sherrin Community School	SASSAPARILLA	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	19/01/11		21/03/11
R3	Sherwood Hills Christian School	BRADBURY	NSW Independent	New Construction - Library (Construction including Library-Resource Centre)		31/05/10	30/09/11		30/09/11
R3	Silkwood State School	SILKWOOD	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Sir Eric Woodward Memorial School	ST IVES	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		5/03/11
R3	Slone Street School Staveell	TAMWELL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	23/06/10		6/09/10
R3	Smeaton Primary School	SMEATON	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	4/08/10		2/08/10
R3	Somersby Public School	GOSFORD	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		29/03/11
R3	Somersby Public School	GOSFORD	NSW Government	Refurbishment - Administration (Administration/Staff Upgrade)		31/05/10	31/03/11		19/03/11
R3	South Granville Christian Community School	GRANVILLE	NSW Independent	New Construction - Classroom (Construction of classrooms to replace demountables)		31/05/10	30/09/11		30/09/11
R3	South Johnston State School	SOUTH JOHNSTONE	QLD Government	Refurbishment - Classroom		31/05/10	30/07/10		30/07/10
R3	Southbrook Central State School	SOUTHBROOK	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		31/01/11
R3	Southbrook Central State School	SOUTHBROOK	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/01/11		31/01/11
R3	Southern Cross Baptist Church Christian School	ENGADINE	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Hall which includes a Library Facility)		31/05/10	30/09/11		30/09/11
R3	Southern Cross District High School	SOUTHERN CROSS	WA Government	New Construction - Early Learning Centre (Construction including Early Learning Centre)		31/05/10	2/02/11		2/02/11
R3	Southport Special School	SOUTHPORT	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	29/10/10		29/10/10
R3	Southside Montessori School	RIVERWOOD	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)		31/05/10	30/09/11		30/09/11
R3	Southwell Primary School	HAMILTON HILL	WA Government	New Construction - Classroom (Multipurpose block)		31/05/10	29/09/10		6/09/10
R3	Spotswood Primary School	NEWPORT	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	29/09/10		27/09/10
R3	Springhurst Primary School	SPRINGHURST	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	29/09/10		29/09/10
R3	Springvale State School	SPRINGVALE	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/11/10		30/11/10
R3	Springvale State School	SPRINGVALE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10
R3	St Albert's School	LOXTON	SA Catholic	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/03/11		31/03/11
R3	St Albert's School	LOXTON	SA Catholic	New Construction - Library (Library)		31/05/10	31/03/11		31/03/11
R3	St Andrew's Christian School	CLARENZA VIA GRAFTON	NSW Independent	New Construction - Covered Outdoor Learning Area (Construction of a Covered Outdoor Learning Area)		31/05/10	30/09/11		30/09/11
R3	St Anne's School	CLARENDON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	30/07/10		30/07/10
R3	St Ann's Special School	MARION	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose area/Music)		31/05/10	31/03/11		31/03/11
R3	St Bernards School	KOONUNG	WA Catholic	New Construction - Classroom (Construction of Classrooms)		31/05/10	31/03/11		31/03/11
R3	St Bernards School	KOONUNG	WA Catholic	New Construction - Library (Refurbishment of Library and Administration)		31/05/10	31/03/11		31/03/11
R3	St Brigids Primary School	BRANXTON	NSW Catholic	New Construction - Library (Construction of Library)		31/05/10	31/03/11		31/03/11
R3	St Brigids Primary School	BRANXTON	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi-Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	St Brigids School	COLLIE	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	St Colman's School	HOME HILL	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct a covered learning area)		31/05/10	31/12/10		31/12/10
R3	St Columba's Memorial School	YORKETOWN	SA Catholic	New Construction - Multi Purpose Hall (Multipurpose)		31/05/10	31/03/11		31/03/11
R3	St Euphemia College	BANKSTOWN	NSW Independent	Refurbishment - Multi-use Facility (Refurbishment of existing buildings to create Multipurpose Hall/Library/Outdoor Learning Area)		31/03/11	30/09/11		30/09/11
R3	St Francis' School	LEICHTHARDT	NSW Catholic	New Construction - Classroom (Construction of Classrooms, Canteen and Administration)		31/05/10	31/03/11		31/03/11
R3	St Francis' School	LEICHTHARDT	QLD Catholic	Refurbishment - Classroom (Refurbish class rooms)		31/05/10	31/03/11		31/03/11
R3	St Francis' School	HUGHENDEN	QLD Catholic	New Construction - Classroom (Construct classrooms)		31/05/10	1/07/10		1/07/10
R3	St Francis' School	HUGHENDEN	QLD Catholic	New Construction - Canteen and toilets (Construct toilets)		31/05/10	1/07/10		1/07/10
R3	St Francis Xavier School	DALY RIVER	NT Joint	Refurbishment - Library/Kitchen/Eating Area (Library/Kid's Kitchen)		31/05/10	31/03/11		31/03/11
R3	St Francis Xavier School	DALY RIVER	NT Joint	Refurbishment - Teacher Accommodation and classroom		31/05/10	31/03/11		31/03/11
R3	St George Christian School	HURSTVILLE	NSW Independent	New Construction - Multiuse Facility (Construction of Multipurpose Facility incorporating a Hall and Music/Drama area)		31/03/11	30/09/11		30/09/11
R3	St George Preca Catholic Primary School	CAROLINE SPRINGS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)		31/05/10	29/07/10		29/07/10
R3	St George School	KOGARAH	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	St Hilde's Anglican School for Girls (Inc)	TOSMAN PARK	WA Independent	New Construction - Multi Purpose Hall (Performing Arts Centre)		31/03/11	30/09/11		31/09/11
R3	St Humilds Assisian Primary School	GREENFIELD PARK	NSW Independent	New Construction - Library (Construction of Library and installation of lift for disabled access)		31/03/11	30/09/11		30/09/11
R3	St Humilds Assisian Primary School	GREENFIELD PARK	NSW Independent	New Construction - Multi Purpose Hall (Construction of new Hall)		31/03/11	30/09/11		30/09/11
R3	St Ignatius School	BOURKE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)		31/05/10	31/03/11		31/03/11
R3	St Ignatius School	BOURKE	NSW Catholic	Refurbishment - Library (Refurbishment of Library)		31/05/10	31/03/11		31/03/11
R3	St James' College	CYGNET	TAS Catholic	New Construction - Library (Construction of new library.)		31/05/10	20/08/10		20/08/10
R3	St James' College	CYGNET	TAS Catholic	New Construction - Administration (Extension of Administration)		31/05/10	20/08/10		20/08/10
R3	St James Primary School	COORABROO	QLD Catholic	New Construction - Library (Construct Library)		31/05/10	1/07/10		1/07/10
R3	St James Primary School	COORABROO	QLD Catholic	Refurbishment - Administration (Refurbishment of classroom and administration)		31/05/10	1/07/10		1/07/10
R3	St James School	JAMESTOWN	SA Catholic	New Construction - Library (Library Resource Centre)		31/05/10	31/03/11		31/03/11
R3	St James' School	SEBASTOPOL	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	1/08/10		1/08/10
R3	St John's School	BARADINE	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Centre)		31/05/10	31/03/11		31/03/11
R3	St John's School	BARADINE	NSW Catholic	New Construction - Administration (Construction of Student Amenities)		31/05/10	31/03/11		31/03/11
R3	St Joseph's Catholic Primary School	MARBARBEEN	NSW Catholic	New Construction - Library (Construction of Library and Administration)		31/05/10	31/03/11		31/03/11
R3	St Joseph's Catholic Primary School	MERANDA	VIC Catholic	New Construction - Multi Purpose Hall (Construction of extension to multi purpose hall.)		31/05/10	15/08/10		30/07/10

R3	St Joseph's Catholic Primary School	MERRIDA	VIC Catholic	New Construction - Library (Construction of Library)	31/05/10	15/08/10	30/07/10
R3	St Joseph's Catholic School	ELUGOWRA	NSW Catholic	Refurbishment - Library (Refurbishment of Library)	31/05/10	31/03/11	31/03/11
R3	St Joseph's Catholic School	ELUGOWRA	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	St Joseph's Primary School	NORTHCOTE	VIC Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	31/05/10	10/06/10	30/06/10
R3	St Joseph's Primary School	RED CLIFFS	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	1/08/10	30/10/10
R3	St Joseph's Primary School	NAGAMBIE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/10/10	30/10/10
R3	St Joseph's School	PEMBERTON	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	SOUTHERN CROSS	WA Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	SOUTHERN CROSS	WA Catholic	Refurbishment - Administration (Refurbishment of Administration)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	WYNDHAM	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	WYNDHAM	WA Catholic	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	PETERBOROUGH	SA Catholic	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	MILLMERRAN	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)	31/05/10	1/07/10	23/07/10
R3	St Joseph's School	TARA	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)	31/05/10	1/07/10	31/08/10
R3	St Joseph's School	CRIB POINT	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	9/08/10	9/08/10
R3	St Joseph's School	ELSTERNWICK	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	20/09/10	21/11/10
R3	St Joseph's School	KERANG	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/09/10	30/09/10
R3	St Joseph's School	KERANG	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	31/05/10	30/09/10	30/09/10
R3	St Joseph's School	ROCHESTER	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/09/10	30/09/10
R3	St Joseph's School	ROCHESTER	VIC Catholic	Refurbishment - Library (Refurbishment of Library)	31/05/10	30/09/10	30/09/10
R3	St Joseph's School	BARRABA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Amenities)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	BARRABA	NSW Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Joseph's School	JERILDERRIE	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/05/10	30/06/10	30/06/10
R3	St Joseph's School	JERILDERRIE	NSW Catholic	Refurbishment - Library (Refurbish Library and Facilities)	31/05/10	30/06/10	30/06/10
R3	St Keran's Primary School	NOE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	31/08/10	31/08/10
R3	St Lawrence State School	ST LAWRENCE	QLD Government	New Construction - Classroom (Classrooms)	31/05/10	30/06/10	30/06/10
R3	St Lawrence's Primary School	COONABARABRAN	NSW Catholic	Refurbishment - Administration (Refurbishment of Administration)	31/05/10	30/11/10	30/11/10
R3	St Lawrence's Primary School	COONABARABRAN	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall and Covered Outdoor Learning Area)	31/05/10	30/11/10	30/11/10
R3	St Luke's Catholic Primary School	SHEPPARTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/08/10	30/11/10
R3	St Luke's Grammar School	DEE WHY	NSW Independent	New Construction - Classroom (Construction of 6 General Learning Areas (including 2 Art rooms) and a Primary Gym Space)	31/03/11	30/09/11	30/09/11
R3	St Margaret Mary's School	ELSTERNWICK	VIC Catholic	Refurbishment - Library (Upgrade of Library)	31/05/10	20/09/10	31/03/11
R3	St Martin de Porres Primary School	LAVERTON	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	1/07/10	31/03/11
R3	St Mary's Cathedral College	SYDNEY	NSW Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	31/05/10	31/12/10	1/07/10
R3	St Mary's Catholic School	BOYUP BROOK	WA Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Mary's Catholic School	BOYUP BROOK	WA Catholic	Refurbishment - Administration upgrade (Refurbishment of Administration)	31/05/10	31/03/11	31/03/11
R3	St Mary's Infants School	GRETA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Facilities)	31/05/10	31/03/11	31/03/11
R3	St Mary's Infants School	GRETA	NSW Catholic	New Construction - Classroom (Construction of Classrooms)	31/05/10	31/03/11	31/03/11
R3	St Mary's Primary School	TAROOM	QLD Catholic	New Construction - COLA (Construct covered area)	31/05/10	1/07/10	1/07/10
R3	St Mary's Primary School	RUSHWORTH	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	30/09/10	30/09/10
R3	St Mary's Primary School	RUSHWORTH	VIC Catholic	Refurbishment - Classroom (Refurbishment of Classrooms)	31/05/10	30/09/10	30/09/10
R3	St Mary's Primary School	RUTHERGLEN	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	30/06/10	30/06/10
R3	St Mary's School	DONNYBROOK	WA Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Mary's School	MERREDIN	WA Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Mary's School	ENGLISWOOD	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/06/10	30/06/10
R3	St Mary's School	MAFRA	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	30/06/10	30/06/10
R3	St Mary's School	SEA LAKE	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	1/08/10	1/07/10
R3	St Michael's School	BRUNSWICK JUNCTION	WA Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Michael's School	BRUNSWICK JUNCTION	WA Catholic	New Construction - Covered Outdoor Learning Area (Construction of Covered Outdoor Learning Area)	31/05/10	31/03/11	31/03/11
R3	St Michael's School	PALM ISLAND	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered area)	31/05/10	28/12/10	28/12/10
R3	St Michael's School	PALM ISLAND	QLD Catholic	Refurbishment - Covered Outdoor Learning Area (Refurbish covered learning area)	31/05/10	31/03/11	31/03/11
R3	St Michael's School	DENILQUIN	NSW Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	St Michael's School	MANILLA	NSW Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Michael's School	MANILLA	NSW Catholic	New Construction - Administration (Construction of Administration and Staff Amenities)	31/05/10	31/03/11	31/03/11
R3	St Patrick's Primary School	NANANGO	QLD Catholic	New Construction - Multi Purpose Hall (Construct Hall)	31/05/10	1/07/10	1/07/10
R3	St Patrick's School	WINTON	QLD Catholic	New Construction - Administration and Pupil Amenities (Extend administration)	31/05/10	31/12/10	31/12/10
R3	St Patrick's School	WINTON	QLD Catholic	New Construction - Classroom (Construct Classrooms)	31/05/10	31/12/10	31/12/10
R3	St Patrick's School	KORBITT	NSW Catholic	New Construction - Library (Construction of Library Resource Centre)	31/05/10	30/06/10	30/06/10
R3	St Patrick's School	STAWELL	VIC Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/05/10	30/07/10	30/07/10
R3	St Patrick's School	STRATFORD	VIC Catholic	New Construction - Library (Construction of Contemporary Library)	31/05/10	1/09/10	1/09/10
R3	St Patrick's School	WALCHA	NSW Catholic	Refurbishment - Classrooms and Multi Purpose Hall	31/05/10	31/03/11	31/03/11
R3	St Patrick's School	WALCHA	NSW Catholic	New Construction - Library (Construction of Library)	31/05/10	31/03/11	31/03/11
R3	St Patrick's School	GUNDAGAI	NSW Catholic	Refurbishment - Library (Refurbishment of Library)	31/05/10	20/12/10	20/12/10
R3	St Patrick's School	GUNDAGAI	NSW Catholic	Refurbishment - Multi Purpose Hall (Refurbishment of Multi Purpose Hall)	31/05/10	20/12/10	20/12/10
R3	St Peter's Lutheran School	DIMBOOLA	VIC Independent	New Construction - Library (Construction including Library)	31/05/10	30/11/10	30/03/11
R3	St Philip's Christian College	WARATAH	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall)	31/03/11	30/09/11	30/09/11
R3	St Philip's Christian College - Cesnock Campus	CESSNOCK	NSW Independent	New Construction - Library (Construction of Library and 8 Classrooms)	31/03/11	30/09/11	30/09/11
R3	St Philomena School	PARK RIDGE	QLD Independent	New Construction - Library (Primary Library & Covered Area)	31/05/10	30/06/10	30/06/10
R3	St Pius Primary School	BANYO	QLD Catholic	New Construction - Library (Construct Library)	31/05/10	1/07/10	1/07/10
R3	St Pius Primary School	BANYO	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construct covered outdoor learning area)	31/05/10	1/07/10	1/07/10
R3	St Pius X School	MANNING	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)	31/03/11	30/06/12	30/06/12
R3	St Pius X School	MANNING	WA Catholic	Refurbishment - Classroom and Administration (Refurbishment of Classroom and Administration)	31/03/11	30/06/12	30/06/12
R3	St Thomas More's Primary School	CAMPBELL	ACT Joint	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/03/11	30/05/12	15/12/10
R3	Stanhope Primary School	STANHOPE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)	31/05/10	23/03/11	30/06/10
R3	Stanley Primary School	Stanley	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)	31/05/10	31/12/10	1/03/11
R3	Star of the Sea College	GEORGE TOWN	TAS Catholic	New Construction - Multi Purpose Hall (Construction of a new Multi Purpose Hall)	31/05/10	31/03/11	31/03/11
R3	Star of the Sea College	GEORGE TOWN	TAS Catholic	Refurbishment - Library, Administration (Refurbishment of Library and adjacent Administration)	31/05/10	31/12/10	31/12/10
R3	Stonehenge State School	STONEHENGE	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/06/10	30/06/10
R3	Strathewen Primary School	WATTLE GLEN	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)	31/05/10	13/09/10	13/09/10
R3	Strehley Community School	PORT HEDLAND	WA Independent	New Construction - Library, Multipurpose Hall and Classroom block. (Resource Centre (Library, hall and classrooms))	31/05/10	30/11/10	14/07/10
R3	Strehley Community School	PORT HEDLAND	WA Independent	New Construction - Teacher Housing (Teacher Housing)	31/05/10	30/09/10	31/08/10
R3	Stuart State School	STUART	QLD Government	New Construction - Library (Resource Centre)	31/05/10	29/10/10	29/10/10
R3	Stuart State School	STUART	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	29/10/10	29/10/10
R3	Stuarts Point Public School	STUARTS POINT	NSW Government	New Construction - Library (Construction including Library)	31/05/10	31/03/11	31/03/11
R3	Sunrise Christian School, Whyalla	WHYALLA NORRIE	SA Independent	Refurbishment - Classroom (Refurbishment of a Multi-purpose room and extension to create a new classroom)	31/05/10	30/08/10	30/08/10
R3	Sunshine Christian School	SUNSHINE NORTH	VIC Independent	Refurbishment - Library and Multipurpose Centre (Library and Multipurpose Centre.)	31/05/10	15/06/10	10/06/10
R3	Sura State School	SURAT	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	29/10/10	29/10/10
R3	Sura State School	SURAT	QLD Government	New Construction - Library (Resource Centre)	31/05/10	29/10/10	29/10/10
R3	Swan Reach Area School	Swan Reach	SA Government	Refurbishment - Classroom (Refurbishment including Classroom)	31/05/10	30/09/10	31/12/10
R3	Swan Reach Primary School	Swan Reach	VIC Government	New Construction - Classroom (Construction including Classroom)	31/05/10	10/11/10	15/11/10
R3	Swanville State School	SARINA	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Sydney Adventist College	ALBURN	NSW Independent	New Construction - Multi Purpose Hall (Construction of Multipurpose Hall combined with a Library)	31/05/10	30/09/11	30/09/11
R3	Sydney Japanese School	TERREY HILLS	NSW Independent	Refurbishment - Combined refurbishment (Refurbishment of Library/Multipurpose Hall)	31/03/11	30/09/11	30/09/11
R3	Tagai State College - Darnley Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Daman Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Horn Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Kubla Campus	MOA ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Mahabing Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Mala Kwana Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Mer Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Porama Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Saibai Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - St Pauls Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Stephen Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Waraber Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Yam Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tagai State College - Yorke Island Campus	VIA THURSDAY ISLAND	QLD Government	Refurbishment - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tambo State School	TAMBO	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	30/11/10	30/11/10
R3	Tambo State School	TAMBO	QLD Government	New Construction - Library (Resource Centre)	31/05/10	30/11/10	30/11/10
R3	Tambo Upper Primary School	TAMBO UPPER	VIC Government	Refurbishment - Classroom (Refurbishment of Classrooms)	31/05/10	30/11/10	30/11/10
R3	Tamookum State School	BEAIDENSERT	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)	31/05/10	29/10/10	29/10/10

R3	Tannookum State School	BEAUDESERT	QLD Government	New Construction - Library (Resource Centre)			31/05/10	29/10/10		29/10/10
R3	Tanduridge State School	MAIDENWELL	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	Tangara School	MITTLACKONG	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11	19/05/10	
R3	Tannymoree State School	TANNYMOREE	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/12/10		30/06/10
R3	Taradale Primary School	TARADALE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	23/03/11		30/11/10
R3	Taroom State School	TAROOM	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/11/10		30/09/10
R3	Tarrington Lutheran School	TARRINGTON	VIC Independent	New Construction - Multi Purpose Hall (Multi Purpose Sports Hall)			31/05/10	23/09/10		8/09/10
R3	Tarwin Valley Primary School	MEENYAN	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	5/01/11		14/02/11
R3	Taverners Hill Infants School	PETERSHAM	NSW Government	New Construction - Toilets (Construction including Toilets)			31/05/10	31/03/11	26/05/10	
R3	Taverners Hill Infants School	PETERSHAM	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11	26/05/10	
R3	Telopea Public School	TELOPEA	NSW Government	Refurbishment - Administration (Administration Upgrade)			31/05/10	31/03/11		16/03/11
R3	Temula Christian College	PARALOWIE	SA Independent	New Construction - Library (Construction of a Resource Centre and Classrooms)			31/05/10	31/12/10		31/12/10
R3	Tennyson Special School	TENNYSON	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Tharominah State School	THARGOMINDAH	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/01/11		31/01/11
R3	The Athena School	NEWTOWN	NSW Independent	Refurbishment - Classroom (Refurbishment of existing Primary Classrooms)			31/05/10	30/09/11		30/09/11
R3	The Athena School	NEWTOWN	NSW Independent	New Construction - Library (Construction of a Library)			31/05/10	30/09/11		30/09/11
R3	The Centre Education Programme	KINGSTON	QLD Catholic	Refurbishment - Classroom (Refurbish classrooms and outdoor areas)			31/05/10	31/03/11		25/06/10
R3	The Coast Christian School	BENSVILLE	NSW Independent	New Construction - Multi Purpose Hall (Construction of a Multipurpose Hall)			31/05/10	30/09/11		30/09/11
R3	The Cottage School	BELLERIVE	TAS Independent	New Construction - Library (Construction including Library)			31/05/10	31/10/10		31/10/10
R3	The Cottage School	BELLERIVE	TAS Independent	Refurbishment - Multipurpose areas (Refurbishment of multi purpose and art and craft area)			31/05/10	31/10/10		31/10/10
R3	The Crescent School	GOLBERRIE	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		22/03/11
R3	The Galilee School	KAMBAH	ACT Joint	New Construction - Multi Purpose Hall (Hall)			31/05/10	30/03/12		30/03/11
R3	The Gums State School	THE GUMS	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	The Hills School	NORTHMEAD	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11	26/05/10	
R3	The Hills School	NORTHMEAD	NSW Government	Refurbishment - Multi Purpose Hall (Hall Covered Outdoor Learning Area Upgrade)			31/05/10	31/03/11	19/05/10	
R3	The Hunter Orthopaedic School	WARATAH	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		31/03/11
R3	The Japanese School In Perth	CITY BEACH	WA Independent	New Construction - Covered Outdoor Learning Area (Covered area)			31/05/10	30/10/10		30/10/10
R3	The Japanese School Melbourne Ltd	CAULFIELD SOUTH	VA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	4/08/10		4/08/10
R3	The Joseph Varga School	RANDWICK	NSW Independent	New Construction - Library (Construction of a Library Resource Centre)			31/05/10	30/09/11		30/09/11
R3	The McDonald College	NORTH STRATHFIELD	NSW Independent	New Construction - Multi Purpose Hall (Construction of extension to the existing Multipurpose Hall)			31/05/10	30/09/11		30/09/11
R3	The Ngunyajarra Lands School Blackstone	VIA KALGOORLIE	WA Government	New Construction - Classroom (Multipurpose Room)			31/05/10	30/07/10		18/08/10
R3	The Ngunyajarra Lands School Cosmo Newbery	VIA LAVERTON	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	16/06/10		20/07/10
R3	The Ngunyajarra Lands School Jameson	VIA WARBURTON RANGES	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	20/07/10		5/08/10
R3	The Ngunyajarra Lands School Kiwirrkurra	KIWRIRKURRA COMMUNITY	WA Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	21/07/10		16/08/10
R3	The Ngunyajarra Lands School Tjukarla	NGAANYATARRA SHIRE	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			31/05/10	20/07/10		9/08/10
R3	The Ngunyajarra Lands School Wanarn	VIA LAVERTON	WA Government	New Construction - Covered Outdoor Learning Area (Wanarn RCS Covered area)			31/05/10	20/07/10		2/08/10
R3	The Ngunyajarra Lands School Warburton Ranges	WARBURTON RANGES	WA Government	New Construction - Library (Library)			31/05/10	4/08/10		22/10/10
R3	The Ngunyajarra Lands School Wingellina	WINGELLINA	WA Government	New Construction - Library (Library)			31/05/10	12/10/10		12/10/10
R3	The School of Total Education	WARTICK	QLD Independent	New Construction - Multi Purpose Hall (Construct Multi Purpose Hall)			31/05/10	30/09/10		31/10/10
R3	The Silver Tree Steiner School	PARKERVILLE	WA Independent	New Construction - Library (Construction including Library)			31/05/10	30/12/10		30/12/10
R3	The WA Institute for Deaf Education	COTTESLOE	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)			31/05/10	2/02/11		18/11/10
R3	Thomas More Christian Montessori School	BEGA	NSW Independent	New Construction - Multi-use facility (Construction of a Library/Multipurpose hall)			31/05/10	30/09/11	10/03/10	
R3	Three Springs Primary School	THREE SPRINGS	WA Government	New Construction - Library (Construction including Library)			31/05/10	13/08/10		16/09/10
R3	Tiam State School	TIARO	QLD Government	New Construction - Library (Resource Centre)			31/05/10	29/10/10		29/10/10
R3	Tiboburra Outback School of the Air	TIBOBOURRA	NSW Government	New Construction - OLA			31/05/10	31/03/11		25/03/11
R3	Timber Creek School	TIMBER CREEK	NT Government	New Construction - Classroom (Construction including Classroom)			31/05/10	5/07/10		5/07/10
R3	Timbury Road School	MOONAH	TAS Government	Refurbishment - Classroom (Further development and enhancement of learning areas)			31/05/10	18/06/10		18/06/10
R3	Tingha Public School	TINGHA	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)			31/05/10	31/03/11		2/03/11
R3	Tingora State School	TINGORA	QLD Government	New Construction - Classroom (Classroom)			31/05/10	30/06/10		30/06/10
R3	Trvi College	MELVILLE ISLAND	NT Joint	New Construction - Library (Construction including Library)			31/05/10	31/03/11		31/03/11
R3	Tjunjunjara Remote Community School	VIA KALGOORLIE	WA Government	New Construction - Library (Library)			31/05/10	23/09/10		10/09/10
R3	Tohok Street Primary School - Morwell	MORWELL	VIC Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	16/03/11		21/02/11
R3	Tongala Primary School	TONGALA	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	19/01/11		19/01/11
R3	Toosodawa School	ORMEAU	QLD Independent	New Construction - Library (Construction including Library)			31/05/10	1/02/11		31/01/11
R3	Toosodawa School	HASTINGS	VIC Independent	New Construction - Hall and Classrooms (New Hall and Classrooms)			31/05/10	1/06/10		1/06/10
R3	Tookley Central School	TOOLEYBUC	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		5/03/11
R3	Tootina Primary School	TOOTINA	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	5/01/11		14/02/11
R3	Toowoomba North State School	TOOWOOMBA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/12/10		31/12/10
R3	Toowoomba North State School	TOOWOOMBA	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	31/12/10		31/12/10
R3	Toowoomba South State School	TOOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/12/10		31/12/10
R3	Toowoomba West Special School	TOOWOOMBA	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	31/01/11		31/01/11
R3	Townsville Christian College	GARBUTT	QLD Independent	New Construction - Library (Construct Primary Library)			31/05/10	31/03/11		3/08/10
R3	Townsville Community Learning Centre - A State Special School	MUNDINGBURRA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/12/10		31/12/10
R3	Townsville Flexible Learning Centre	WEST END	QLD Catholic	New Construction - Covered Outdoor Learning Area (Construction of covered learning area)			31/05/10	1/07/10		20/08/10
R3	Townsville Flexible Learning Centre	WEST END	QLD Catholic	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	1/07/10		20/08/10
R3	Townsville South State School	TOWNSVILLE SOUTH	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/11/10		30/11/10
R3	Townsville South State School	TOWNSVILLE SOUTH	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)			31/05/10	30/11/10		30/11/10
R3	Tranjet Central School	TRANJET	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		19/03/11
R3	Trawalla Primary School	TRAWALLA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	21/07/10		16/08/10
R3	Treetops Montessori School	Darlington	WA Independent	New Construction - Multi Purpose Hall (Assembly Area)			31/05/10	1/09/10		30/08/10
R3	Tresswell State School	VIA SPRINGBURE	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/06/10
R3	Trinity College	POATINA	TAS Independent	New Construction - Library (Construction including Library)			31/05/10	25/07/10		25/07/10
R3	Trundle Central School	TRUNDLE	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/03/11	10/05/10	
R3	Tucabia Public School	TUCABIA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		19/03/11
R3	Tucabia Public School	TUCABIA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		11/03/11
R3	Tumbulgum Public School	TUMBULGUM	NSW Government	New Construction - Library (Construction including Library)			31/05/10	31/03/11		8/03/11
R3	Tungamah Primary School	TUNGAMAH	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/12/10		1/03/11
R3	Undera Primary School	UNDERA	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	19/01/11		21/03/11
R3	Ungarie Central School	UNGARIE	NSW Government	New Construction - Multi Purpose Hall (New Hall Covered Outdoor Learning Area)			31/05/10	31/03/11		31/03/11
R3	Upper Brookfield State School	UPPER BROOKFIELD	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/06/10		30/07/10
R3	Upper Plenty Primary School	UPPER PLENTY	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	19/01/11		21/03/11
R3	Upper Sandy Creek Primary School	UPPER SANDY CREEK	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	19/01/11		29/11/10
R3	Urupina School	VIA KATHERINE	NT Government	New Construction - Library (Resource Centre)			31/05/10	5/07/10		30/07/10
R3	Useless Loop Primary School	USELESS LOOP	WA Government	New Construction - Library (Construction including Library)			31/05/10	18/10/10		8/12/10
R3	Utopia School	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	30/07/10		30/07/10
R3	Vale View State School	VALE VIEW VIA DRAYTON	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	Vaucluse Public School	VAUCLUSE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		31/03/11
R3	Verney Road School	SHEPPARTON	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	19/01/11		21/03/11
R3	Victoria Plantation State School	VIA INGHAM	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	30/11/10		30/11/10
R3	Victoria Plantation State School	VIA INGHAM	QLD Government	New Construction - Library (Resource Centre)			31/05/10	31/12/10		30/11/10
R3	Victoria College for the Deaf	MELBOURNE	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	30/06/10		2/08/10
R3	Vineyard Lutheran School	CLARE	SA Independent	New Construction - Multi Purpose Hall (Construction of a Multi Purpose Hall and amenities)			31/05/10	12/12/10		12/12/10
R3	Vistara Primary School	RICHMOND HILL	NSW Independent	New Construction - Multi use Facility (Construction of Library/Multipurpose Hall Facility)			31/05/10	30/09/11		30/09/11
R3	Wairoa School	BONDI BEACH	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11		31/03/11
R3	Wairoa School	BONDI BEACH	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)			31/05/10	31/03/11		31/03/11
R3	Walgett Community College - Primary School	WALGETT	NSW Government	Refurbishment - Administration (Administration Upgrade)			31/05/10	31/03/11		22/03/11
R3	Walgett Community College - Primary School	WALGETT	NSW Government	New Construction - Covered Outdoor Learning Area (New Covered Outdoor Learning Area)			31/05/10	31/03/11		16/03/11
R3	Walkaway Primary School	WALKAWAY	NSW Government	New Construction - Library (Construction including Library)			31/05/10	22/10/10		22/10/10
R3	Wallabadah Public School	WALLABADAH	NSW Government	Refurbishment - Library (Refurbishment including Library)			31/05/10	5/03/11		5/03/11
R3	Wallangarra State School	WALLANGARRA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/09/10		30/09/10
R3	Wallumbilla State School	WALLUMBILLA	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/11/10		30/11/10
R3	Walomey School (Kintore)	VIA ALICE SPRINGS	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)			31/05/10	19/07/10		31/03/11
R3	Walva Primary School	WALVA	VIC Government	New Construction - Classroom (Construction including Classroom)			31/05/10	16/03/11		30/11/10
R3	Wandoo State School	WANDOO	QLD Government	New Construction - Library (Resource Centre)			31/05/10	30/11/10		30/11/10
R3	Wangee Park School	LAKEMBA	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11	19/05/10	30/05/11
R3	Warrina Heights School	WARRINA	NSW Government	Refurbishment - Classroom (Refurbishment of Classroom)			31/05/10	31/03/11		31/03/11
R3	Waratah West Public School	WARATAH WEST	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)			31/05/10	31/03/11	25/05/10	
R3	Wardell Public School	WARDELL	NSW Government	New Construction - Classroom (Construction including Classroom)			31/05/10	31/03/11		25/03/11

R3	Warlawuru Catholic School	VIA HALLS CREEK	WA Catholic	New Construction - Multi Purpose Hall (Construction of Multi Purpose Hall)		31/05/10	31/12/10		31/12/10
R3	Warragul & District Specialist School	WARRAGUL	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	2/03/11		21/03/11
R3	Warrah Village Rudolf Steiner School for Curative Education	DURAL	NSW Independent	Refurbishment - Multi-functional facilities (Refurbishment of Library, Covered Outdoor Learning Area and Existing Buildings)		31/05/10	31/10/10		30/09/11
R3	Warrill View State School	WARRILL VIEW VIA HARRISVILLE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/06/10
R3	Watheroo Primary School	WATHEROO	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)		31/05/10	15/12/10		15/12/10
R3	Wellington Christian School	WELLINGTON	NSW Independent	New Construction - Multi use Facility (Construction of a Covered Outdoor Learning Area and associated canteen area)		31/05/10	30/09/11		30/09/11
R3	Wellsford and District Primary School	WELSHPOOL	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	21/07/10		20/09/10
R3	Werris Creek Public School	WERRIS CREEK	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		29/03/11
R3	Werris Creek Public School	WERRIS CREEK	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	31/03/11		19/03/11
R3	Westmar State School	WESTMAR VIA DALBY	QLD Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	31/08/10		31/08/10
R3	Whittington Primary School	WHITTINGTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	4/08/10		2/08/10
R3	Whyalla Stuart Campus R-7	WHYALLA STUART	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	13/08/10		13/08/10
R3	Willans Hill School	WAGGA WAGGA	NSW Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	31/03/11		8/03/11
R3	Willans Hill School	WAGGA WAGGA	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		20/03/11
R3	William Rose School	SEVEN HILLS	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11		11/03/11
R3	Wilson Park School	LISMORE	NSW Government	Refurbishment - Classroom (Classroom Facilities Upgrade)		31/05/10	31/03/11		16/03/11
R3	Wilson Park School	LISMORE	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		8/03/11
R3	Wiluna Remote Community School	WILUNA	WA Government	New Construction - Covered Outdoor Learning Area (Covered assembly area)		31/05/10	6/09/10		16/06/10
R3	Windersa State School	WINDERSA VIA MURGON	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/07/10
R3	Widmerrine Primary School	BALLARAT	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	4/08/10		2/08/10
R3	Windsor State School	WINDSOR	QLD Government	New Construction - Library (Resource Centre)		31/05/10	29/10/10		29/10/10
R3	Winton Primary School	WINTON	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	31/12/10		1/03/11
R3	Wisemans Ferry Public School	WISEMANS FERRY	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11		31/03/11
R3	Wolvi State School	VIA GYMPIE	QLD Government	Refurbishment - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/07/10		30/07/10
R3	Wombai Public School	WOMBAT	NSW Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/03/11	26/05/10	
R3	Wongahua Christian Aboriginal Parent-Directed School	GIBSON	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	30/12/10		30/12/10
R3	Woodberry Learning Centre	WOODBERRY	NSW Government	New Construction - Classroom (Construction including Classroom)		31/05/10	31/03/11		31/03/11
R3	Woodbury	BAULKHAM HILLS	NSW Independent	Refurbishment - Classroom (Refurbishment of classrooms and administration areas)		31/05/10	30/09/11		30/09/11
R3	Woodbury Boston Primary School	TORRBY HILL - KRONKUP	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/08/10		31/08/10
R3	Woodside Primary School	WOODSIDE	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	5/01/11		14/02/11
R3	Woodlawn Homelands Christian College	BATCHELOR	NT Joint	New Construction - Library (Library)		31/05/10	31/07/10		30/07/10
R3	Woodlawn School	LITCHFIELD PARK	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	27/08/10		31/01/11
R3	Woodlams School	DALY RIVER	NT Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		30/07/10
R3	Wooroolin State School	WOOROOLIN	QLD Government	Refurbishment - Library (Resource Centre)		31/05/10	30/06/10		30/06/10
R3	Worawa Aboriginal College	HEALESVILLE	VIC Independent	New Construction - Boarding Space (Boarding Space)		31/05/10	31/03/11		31/03/11
R3	Wugularr School	BESWICK	NT Government	New Construction - Grey Water Irrigation System (Greywater Irrigation System)		31/05/10	30/07/10		30/09/10
R3	Wugularr School	BESWICK	NT Government	New Construction - Covered Outdoor Learning Area (Covered Outdoor Learning Area)		31/05/10	30/09/10		5/07/10
R3	Wulungarra Community School	VIA FITZROY CROSSING	WA Independent	New Construction - Library (Construction including Library)		31/05/10	30/09/10		31/08/10
R3	Wychebrook P-12 College	WYCHEBROOK	VIC Government	New Construction - Library (Construction including Library)		31/05/10	23/02/11		28/03/11
R3	Wyndham District High School	WYNDHAM	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	12/10/10		12/10/10
R3	Xavier Community Education Centre	BATHURST ISLAND	NT Joint	New Construction - Library (Library)		31/05/10	31/03/11		31/03/11
R3	Yakanarra Community School	FITZROY CROSSING	WA Independent	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	30/11/10		30/11/10
R3	Yakanarra Community School	FITZROY CROSSING	WA Independent	New Construction - Teacher Housing (Teacher Housing)		31/05/10	30/09/10		31/08/10
R3	Yalgoo Primary School	YALGOO	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	29/06/10		25/06/10
R3	Yallingup Steiner School	YALLINGUP	WA Independent	New Construction - Library with Assembly Area (Library, Assembly Area and Admin Block)		31/05/10	6/12/10		6/12/10
R3	Yanco Public School	YANCO	NSW Government	New Construction - Canteen (New Canteen)		31/05/10	31/03/11		15/03/11
R3	Yanco Public School	YANCO	NSW Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/03/11		25/03/11
R3	Yandaran State School	YANDARAN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/06/10		30/06/10
R3	Yandeyarra Remote Community School	DE GREY PILBARA	WA Government	New Construction - Covered Outdoor Learning Area (Covered area)		31/05/10	29/11/10		6/12/10
R3	Yangan State School	YANGAN	QLD Government	New Construction - Library (Resource Centre)		31/05/10	31/01/11		31/01/11
R3	Yangan State School	YANGAN	QLD Government	New Construction - Multi Purpose Hall (Construction including Multi Purpose Hall)		31/05/10	31/01/11		31/01/11
R3	Yapen Primary School	YAPEN	VIC Government	Refurbishment - Classroom (Refurbishment of Classroom)		31/05/10	2/03/11		4/04/11
R3	Yarabab School	ASPENDALE	VIC Government	New Construction - Classroom (Construction including Classroom)		31/05/10	6/10/10		8/11/10
R3	Yarralin School	VIA KATHERINE	NT Government	New Construction - Library (Resource Centre)		31/05/10	5/07/10		31/10/11
R3	Yarralinda School	MOOROOLBARK	VIC Independent	New Construction - Hall and associated Covered Outdoor Learning Area (New Multipurpose facility)		31/05/10	30/06/12		30/06/12
R3	Yassara Public School	YESSORA	NSW Government	New Construction - Library (Construction including Library)		31/05/10	31/03/11	19/05/10	
R3	Yerrol Central School	YERVAL	NSW Government	New Construction - Multi Purpose Hall (New Hall/Covered Outdoor Learning Area)		31/05/10	31/03/11		8/03/11
R3	Yilpara Homelands Centre	NHULNBUY	NT Government	New Construction - Early Learning Centre (Early Learning Centre)		31/05/10	27/08/10		31/03/11
R3	Yintari Remote Community School	VIA KALGOORLIE	WA Government	New Construction - Library (Library)		31/05/10	20/07/10		15/07/10
R3	Yivili Aboriginal Community School	FITZROY CROSSING	WA Independent	New Construction - Library (Construction including Library)		31/05/10	30/11/10		15/10/10
R3	Yivili Aboriginal Community School	FITZROY CROSSING	WA Independent	New Construction - Teacher Housing (Teacher Housing)		31/05/10	30/09/10		31/08/10
R3	Yorketown Area School	YORKETOWN	SA Government	Refurbishment - Library (Refurbishment including Library)		31/05/10	17/07/10		30/06/10
R3	Yorketown Area School	YORKETOWN	SA Government	Refurbishment - Multi Purpose Hall (Refurbishment including Multi Purpose Hall)		31/05/10	17/07/10		30/06/10
R3	Youth and Community Learning Centre	TOOWOOMBA	QLD Catholic	New Construction - Library (Construct Library)		31/05/10	1/07/10		1/07/10
R3	Youth Education Centre	MAGILL	SA Government	Refurbishment - Classroom (Classroom Refurbishment)		31/05/10	31/12/10		31/12/10
R3	Yuendumu School	YUENDUMU	NT Government	Refurbishment - Classroom (Classroom Refurbishment)		31/05/10	30/07/10		30/07/10
R3	Yulga Jima Remote Community School	VIA MEEKATHARRA	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	6/08/10		27/09/10
R3	Yuna Primary School	GERALDTON	WA Government	New Construction - Classroom (Multipurpose Room)		31/05/10	6/08/10		27/09/10
R3	Zeerust Primary School	ZEERUST	VIC Government	New Construction - Covered Outdoor Learning Area (Construction including Covered Outdoor Learning Area)		31/05/10	31/12/10		30/06/10
R3	Zillmere State School	ZILLMERE	QLD Government	New Construction - Library (Resource Centre)		31/05/10	30/11/10		30/11/10