

**Senate Standing Committee on Education Employment and Workplace  
Relations**

**QUESTIONS ON NOTICE  
Budget Estimates 2011-2012**

**Outcome 2 - Schools**

**DEEWR Question No.EW0463\_12**

**Senator Mason asked on 2/06/2011, Hansard page 20.**

**Question**

**Timetable On BER Completions**

Senator MASON:—can you give me a timetable as to when all the projects not yet completed will be completed; that is, by the end of June we expect X number to be completed, by the end of July we expect Y number to be completed et cetera? Mr Kovacic: Certainly. I would need to take that on notice.

**Answer**

As at 30 June 2011 there are 1023 P21 projects yet to be completed. Of these, 947 projects are expected to be completed in 2011, with the remaining 76 projects expected to be completed by 30 June 2012. The table below outlines the timeframe for the completion of those projects.

**BER P21 Expected Completions by  
Month (as at 30 June 2011)**

<b>Month</b>	<b>Projects expected to complete</b>
Jul-11	161
Aug-11	172
Sep-11	252
Oct-11	68
Nov-11	54
Dec-11	97
Jan-12	17
Feb-12	8
Mar-12	11
Apr-12	2
May-12	13
Jun-12	25
<b>Total</b>	<b>1,023*</b>

\*The Total of 1,023 includes 143 P21 projects awaiting confirmation of completion or a variation to confirm end date within 2011.