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Chair’s Foreword 
This is the fourth review report of the Joint Committee of the National Broadband 
Network and has proved to be the most difficult of all four.  Even though we have 
successfully come inside the Terms of Reference reporting date by 24 hours, it has 
been several months of disagreement between committee members on some very 
basic points in this report that have seen the report delivered later than planned. 

This is disappointing.  The tradition of committee membership in Australian 
political culture is that adversarial politics is left at the door.  It is a concern to 
many that this culture is showing signs of changing on this Committee, where 
sensitivities of our oversight work as compared to political party election 
platforms has made the work of the committee much more difficult than it need 
be.  In my view, this is an early warning sign that the topic of higher speed 
broadband technology is likely to feature strongly in political debate throughout 
2013, an election year. 

I want to pay a very special tribute to the staff of the Secretariat of the JCNBN.  At 
times, they were unfairly caught in the middle of party politics.  They managed 
this with great skill and dexterity, and the fact a report of any kind has been able 
to be produced, is a direct credit to these individuals.  Through this period, we lost 
Peter Stephens to a different role in the Parliament. I particularly thank Peter for 
his work, and his subtle skills in managing a highly charged political committee 
reflects very well on his knowledge of the APS and Parliamentary culture and 
practice.  

This year, there is one more report due in July/August, as a fifth and final report 
of the NBN oversight committee. Between now and then, public hearings 
involving the NBN Co CEO and the Department will be held.  Personally, I am 
concerned about setting the Secretariat up to fail in trying to get a committee 
report produced several months before an election.  Therefore, I do flag we may 
not be able to reach agreement and may not produce a fifth report at all. 

I am not confident that the focus of the committee is on oversight of an existing 
build under the existing Shareholder Ministers arrangements.  Instead, I think the 



 

 

committee has become somewhat stuck on a policy dispute between different 
build options, and will only deepen divisions on this in the pre-election period. 

If we can manage to produce a 5th report, there is a danger it won’t mean much 
from an oversight perspective. Despite the opportunities to report and provide 
oversight on a number of important aspects of the current roll-out, there is every 
chance the next report will be nothing more than a compendium of political 
statements and election promises. If this is all we can produce, I could write it 
now, and it makes the entire committee process worthless and a waste of time for 
all involved. 

I therefore hope I am wrong, and in a way challenge the committee members to 
revel in proving me wrong, in a hope that the work of an important committee of 
16 MP’s and Senators, with 68 participating MP’s and Senators, does actually has 
some worth in advancing policy for Australia over the coming six month period.  
Somewhat naively, I live in hope! 

Enjoy this fourth report, and the additional comments.  It has, for many, been 
many hours of hard work. 

 

Robert Oakeshott MP 
Chair 
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Terms of Reference 
The resolution of appointment establishing the Joint Committee on the National 
Broadband Network was passed by the House of Representatives on 1 March 2011 and by 
the Senate on 3 March 2011 and provides: 

(1) That a Joint Committee on the National Broadband Network be appointed to 
inquire into and report on the rollout of the National Broadband Network (NBN); 

(2) That every six months, commencing 31 August 2011, until the NBN is complete 
and operational, the committee provide progress reports to both Houses of 
Parliament and to shareholder Ministers on: 

(a) The rollout of the NBN, including in relation to the Government’s objective 
for NBN Co Limited (NBN Co) to: 

(i) connect 93 per cent of Australian homes, schools and businesses 
with fibre‐to‐the premises technology providing broadband speeds 
of up to 100 megabits per second, with a minimum fibre coverage 
obligation of 90 per cent of Australian premises; and 

(ii) service all remaining premises by a combination of next‐generation 
fixed wireless and satellite technologies providing peak speeds of at 
least 12 megabits per second; 

(b) The achievement of take‐up targets (including premises passed and 
covered and services activated) as set out in NBN Co’s Corporate Plan 
released on 20 December 2010 as revised from time to time; 

(c) Network rollout performance including service levels and faults; 

(d) The effectiveness of NBN Co in meeting its obligations as set out in its 
Stakeholder Charter; 

(e) NBN Co’s strategy for engaging with consumers and handling complaints; 

(f) NBN Co’s risk management processes; and 

(g) Any other matter pertaining to the NBN rollout that the committee 
considers relevant. 



 

 

 

 



 

 

 

List of abbreviations 
ABG Australian Broadband Guarantee 

ACCAN Australian Communications Consumer Action Network 

ACCC Australian Competition and Consumer Commission 

ACMA Australian Communications and Media Authority 

AEW Automatically Eligible Workgroup 

AQF Australian Qualifications Framework 

AS Australian Standard 

BRT Business Readiness Testing 

CDP Contract Development Process 

CEO Chief Executive Officer 

CEPU Communications, Electrical and Plumbing Union 

CFH Crown Fibre Holdings 

Cth Commonwealth 

CVC Connectivity Virtual Circuit 

DBCDE Department of Broadband, Communications and the Digital 
Economy 

FAN Fibre Access Node 

FTTP Fibre-to-the-Premise 

FY Financial Year 
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HFC Hybrid fibre coaxial 

ICT Information Communication Technology 

ISS Interim Satellite Service 

JCNBN Joint Committee on the National Broadband Network 

KPI Key Performance Indicator 

LFC Local Fibre Company 

LTSS Long Term Satellite Service 

Mbps Megabits per second 

MDU Multi-Dwelling Unit 

NAC National Advisory Committee 

NBN National Broadband Network 

NBN Co NBN Co Limited 

NTD Network Termination Device 

NZCEP New Zealand Committee Exchange Program 

NZ New Zealand 

Optus SingTel Optus Pty Ltd 

PERSA Personal Emergency Response Services Association 

PCD Premise Connection Device 

PoI Point of Interconnect 

PPP Public-Private Partnership 

RBI Rural Broadband Initiative 

RFD Retraining Funding Deed 

RoA Resolution of Appointment 

RPL Recognition of prior learning 
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RSP Retail Service Provider 

SAS Satellite Access Service 

SAU Special Access Undertaking 

SDU Single Dwelling Unit 

SFAA Standard Form of Access Agreement 

SSU Structural Separation Undertaking 

TPC Telecommunications Protection Code 

UFB Ultra Fast Broadband 

UNI-D User Network Interface Data 

UNI-V User Network Interface Voice 

US United States of America 

VSAT Very small aperture terminal 

VoIP Voice over Internet Protocol 

WAS Wireless Access Service 

WBA Wholesale Broadband Agreement 

WSA Wireless Serving Area 

WuW Work Under Way 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



 

 

 

Recommendations 
 

2  Performance Reporting 

Recommendation 1 

The committee recommends that the key performance indicator 
information presented in the Shareholder Ministers’ six-monthly 
National Broadband Network (NBN) performance report list and detail: 
(1) established Business Plan targets and (2) actual results which track the 
progress of the NBN rollout over each six month period as well as yearly, 
to enable the comparison of actual physical NBN rollout results with 
published NBN Co Corporate Plan targets. 

Recommendation 2 

The committee recommends that the Shareholder Ministers' six monthly 
performance report on the progress of the National Broadband Network 
rollout include audited financial statements with accompanying 
explanatory notes, and where it is not possible to provide these in the 
first instance, that they be forwarded to the Joint Committee on the 
National Broadband Network when prepared, as an addendum to the 
Performance Report. 

Recommendation 3 

The committee recommends that subsequent Shareholder Ministers' six 
monthly performance report on the progress of the National Broadband 
Network rollout be provided to the committee no less than one month 
before the scheduled biannual hearing with the Joint Committee on the 
National Broadband Network. 
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4 Regional and Remote Issues 

Recommendation 4 

The committee recommends that the Government support the NBN Co to 
continue to: 

  explore the synergies between fixed and mobile 
telecommunications networks with a view to using the National 
Broadband Network to improve mobile telecommunications; and 

  facilitate private providers use of NBN Co infrastructure to 
provide and improve mobile telephone services and coverage across 
Australia, particularly in regional and remote areas. 

5  Additional Issues 

Recommendation 5 

The committee recommends that the Department of Broadband, 
Communications and the Digital Economy (DBCDE) and NBN Co 
continue to work with the Personal Emergency Response Services 
Association, the Communications Alliance and retail service providers to 
implement a range of initiatives to address concerns with the operation of 
medical alarms for aged and at-risk persons under the National 
Broadband Network rollout. This process should be in consultation with 
the Australian Communications and Media Authority, with the DBCDE 
to report back to the committee on specific progress in this area. 

6  Private Equity Engagement and Workforce Issues 

Recommendation 6 

The committee recommends that the Government: 

  seek to gauge investor interest in the National Broadband 
Network; and 

  investigate the optimum capital structure for the NBN Co. 

Recommendation 7 

The committee recommends that, in providing an annual statement to the 
committee on the progress of the Telstra Retraining Funding Deed (RFD), 
the Department of Broadband, Communications and the Digital 
Economy (DBCDE) include in this information an update on: 
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  ongoing company retention rates for employees in the 
Automatically Eligible Workgroup, retrained under the RFD; 

  the current numbers and roles of employees in the other eligible 
workgroup under the RFD and an overview of the current reasons for 
eligibility or exclusion in terms of this group. 

Recommendation 8 

The committee recommends that, in providing an annual statement to the 
committee outlining the major areas of emerging National Broadband 
Network (NBN) workforce demand and training need, the Department of 
Broadband, Communications and the Digital Economy include in this 
information a more detailed report on: 

  the workforce development strategy supporting the NBN rollout, 
including current workforce modelling and outcomes from work with 
training organisations and industry skills boards, to identify skills gaps 
in this area and develop training programs; 

  how the development and implementation of this overall 
workforce strategy is being coordinated. 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


