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This report is the outcome of the review by the Joint Committee of Public
Accounts and Audit (JCPAA) of the Auditor-General’s audit reports tabled in the
third and fourth quarter of 1999-2000. Of the 28 audit reports reviewed, the
Committee selected three for further examination.
Audit Report No. 26, 1999-2000, Army Individual Readiness Notice; Audit Report No. 30,
1999-2000, Examination of the Federation Cultural and Heritage Projects Program; and
Audit Report No. 44, 1999-2000, Management of Job Network Contracts were examined
at public hearings on 6 October 2000.
Audit Report No 26 reviewed the Army Individual Readiness Notice (AIRN) which
seeks to bring individual readiness components together into a single instruction
and to establish a minimum level of individual readiness across Army. The audit
found scope for improving the effectiveness of AIRN in achieving its then primary
objective, namely to ensure that all Army members could be deployed on
operations within 30 days.
Although Army is now reviewing AIRN, one area of particular concern to the
Committee is the apparent lack of analysis being applied to what constitutes
sufficient warning time in a conflict, what constitutes a sufficient level of
readiness, and the cost implications of readiness sustainability. The Committee
has recommended accordingly.
Audit Report No. 30 was an examination of the Federation Cultural and Heritage
Projects Program which gave $70.4 million to a total of 60 projects as part of the
Centenary of Federation. The audit concluded that there were areas for
improvement in the administration of the grants to ensure a clear audit trail for the
selection of projects and the distribution of funds.

vii

The Committee strongly supports a rigorous needs assessment process so program
funds are well targeted. It therefore recommended that the Department of
Communications, Information, Technology and the Arts implement its draft
guidelines for the administration of grant programs.
The Committee also recommended that after grant decisions are finalised, all
applicants, successful or otherwise, should be notified of the decision as soon as
possible in writing, advised of relevant appeal processes and provided with
guidance for improving subsequent applications.
Audit Report No. 44 reviewed the efficiency and effectiveness of the management of
the first round of Job Network contracts. ANAO found that, on the whole, these
contracts were managed in an efficient and effective manner by the Department of
Employment, Workplace Relations and Small Business.
The Committee was informed by the department that it had taken into
consideration all ANAO’s recommendations in its development of the Job
Network 2 contracts. In addition, it had ensured that the Auditor-General will
have access to the premises of Job Network providers and access to confidential
information involved in contracts, should ANAO request these.
The Committee is pleased to note the implementation of its earlier
recommendations on this matter.

Bob Charles, MP
Chair
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The Joint Committee of Public Accounts and Audit is a statutory committee of the
Australian Parliament, established by the Public Accounts and Audit Committee Act
1951.
Section 8(1) of the Act describes the Committee's duties as being to:
(a)

examine the accounts of the receipts and expenditure of the
Commonwealth, including the financial statements given to the
Auditor-General under subsections 49(1) and 55(2) of the Financial
Management and Accountability Act 1997;

(b)

examine the financial affairs of authorities of the Commonwealth to which
this Act applies and of intergovernmental bodies to which this Act applies;

(c)

examine all reports of the Auditor-General (including reports of the
results of performance audits) that are tabled in each House of the
Parliament;

(d)

report to both Houses of the Parliament, with any comment it thinks fit,
on any items or matters in those accounts, statements and reports, or any
circumstances connected with them, that the Committee thinks should be
drawn to the attention of the Parliament;

(e)

report to both Houses of the Parliament any alteration that the Committee
thinks desirable in:
(i)
(ii)

the form of the public accounts or in the method of keeping them; or
the mode of receipt, control, issue or payment of public moneys;

xi

(f)

inquire into any question connected with the public accounts which is
referred to the Committee by either House of the Parliament, and to report
to that House on that question;

(g)

consider:
(i)
(ii)

the operations of the Audit Office;
the resources of the Audit Office, including funding, staff and
information technology;
(iii) reports of the Independent Auditor on operations of the Audit
Office;
(h)

report to both Houses of the Parliament on any matter arising out of the
Committee’s consideration of the matters listed in paragraph (g), or on
any other matter relating to the Auditor-General’s functions and powers,
that the Committee considers should be drawn to the attention of the
Parliament;

(i)

report to both Houses of the Parliament on the performance of the Audit
Office at any time;

(j)

consider draft estimates for the Audit Office submitted under section 53 of
the Auditor-General Act 1997;

(k)

consider the level of fees determined by the Auditor-General under
subsection 14(1) of the Auditor-General Act 1997;

(l)

make recommendations to both Houses of Parliament, and to the Minister
who administers the Auditor-General Act 1997, on draft estimates referred
to in paragraph (j);

(m) determine the audit priorities of the Parliament and to advise the
Auditor-General of those priorities;
(n)

determine the audit priorities of the Parliament for audits of the Audit
Office and to advise the Independent Auditor of those priorities; and

(o)

undertake any other duties given to the Committee by this Act, by any
other law or by Joint Standing Orders approved by both Houses of the
Parliament.

/LVWRIDEEUHYLDWLRQV

AIRN

Army Individual Readiness Notice

ANAO

Australian National Audit Office

DEWRSB Department of Employment, Workplace Relations and Small
Business
DoCITA

Department of Communications, Information Technology and
the Arts

DOEH

Department of Environment and the Heritage

FCHP

Federation Cultural and Heritage Projects

FTG

Federation Task Group

IES

Integrated Employment System [DEWRSB]

ISIS

Income Security Integrated System [Centrelink]

JCPAA

Joint Committee of Public Accounts and Audit

NCCOF

National Council for the Centenary of Federation

NESA

National Employment Services Association
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Audit Report No. 26, 1999–2000, Army Individual Readiness Notice
Recommendation 1 [paragraph 2.26]
The Committee recommends that Army define rigorously what constitutes
sufficient warning time, a sufficient level of readiness and the cost implications of
readiness and sustainability.

Audit Report No. 30, 1999–2000, Examination of the Federation Cultural and
Heritage Projects Program
Recommendation 2 [paragraph 3.20]
The Committee recommends that the Department of Communications,
Information, Technology and the Arts implement its draft guidelines for the
administration of grant programs.
Recommendation 3 [paragraph 3.32]
The Committee recommends that, after the making of grant decisions, all
applicants, successful or otherwise, should be notified of the decision as soon as
possible in writing, advised of relevant appeal processes and provided with
guidance for improving subsequent applications.

Audit Report No. 44, 1999–2000, Management of Job Network Contracts
Recommendation 4 [paragraph 4.41]
The Committee recommends that the Australian National Audit Office carry out a
follow-up audit on Job Network to ensure its recommended improvements are
incorporated the management of Job Network contracts.

xiv
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1.1

One of the statutory duties of the Joint Committee on Public
Accounts and Audit (JCPAA) is to examine all reports of the
Auditor-General in terms of the significance of the program or
issues raised; the significance of the findings; the arguments
advanced by the audited agencies; and the nature of public
interest in the report. The Committee is then required to report
the results of its deliberations to both Houses of Parliament as it
sees fit.

1.2

Upon consideration of the twelve audit reports presented to the
Parliament by the Auditor-General during the third quarter of
1999–2000, the JCPAA selected two reports for further scrutiny at
a public hearing. It also selected a report from the batch presented
during the fourth quarter of 1999–2000. The public hearings were
conducted in Canberra on Friday, 6 October 2000.

1.3

The reports selected were:


Audit Report No. 26, Army Individual Readiness Notice,
Department of Defence;



Audit Report No. 30, Examination of the Federation Cultural
and
Heritage
Projects
Program,
Department
of
Communications, Information Technology and the Arts, and
Department of the Environment and Heritage; and

REPORT 380

2



Audit Report No. 44, Management of Job Network Contracts,
Department of Employment, Workplace Relations and Small
Business.

Structure of the Report
1.4

This report draws attention to the main issues raised at the public
hearing. Where appropriate, the Committee has commented on
unresolved or contentious issues.

1.5

Chapter 2 of the report discusses the evidence taken relating to
Audit Report No. 26, 1999-2000, Army Individual Readiness Notice, on
the management of Army readiness.

1.6

Chapter 3 of the report addresses issues raised in relation to Audit
Report No. 30, 1999-2000, Examination of the Federation Cultural and
Heritage Projects Program, on the selection of projects for
Commonwealth funding under the Federation Cultural and
Heritage Projects Program.

1.7

Chapter 4 of the report discusses the evidence taken relating to
Audit Report No. 44, 1999-2000, Management of Job Network
Contracts, on the effectiveness with which Job Network 1 contracts
were managed.

1.8

In addition, the report provides an outline of the conduct of the
Committee’s review (Appendix A). The report should be read in
conjunction with the transcript of evidence collected at the public
hearing (Appendix C).

Report
1.9

A copy of this report is available on the JCPAA website at
http://www.aph.gov.au/house/committee/ jpaa/reports.htm.

2
Audit Report No. 26, 1999-2000

$UP\,QGLYLGXDO5HDGLQHVV1RWLFH
Introduction
2.1

Individual readiness refers to the ability of an individual member
to be deployed, within a specified notice period, on operations,
potentially in a combat environment, and to perform the specific
skills in which he or she has been trained. Maintenance of a
specified level of individual readiness in peacetime influences the
speed with which personnel can deploy on operations. The Army
Individual Readiness Notice (AIRN) applies to all trained and
active soldiers and officers of the Regular Army and the Army
Reserve.1

2.2

To be compliant with AIRN, a member must meet or exceed the
minimum standards set for each of the individual readiness
components relating to: dental fitness, medical fitness, physical
fitness, weapons proficiency, employment proficiency and
individual availability.2

2.3

The performance audit of AIRN, Audit Report No. 26, Army
Individual Readiness Notice, was chosen because of its timeliness,
materiality and its importance to overall Army preparedness.
Army considered that a five year period was required to get a
complete picture of the AIRN process and displayed initial
reluctance to an audit. However, the ANAO decided to proceed

1
2

Audit Report No. 9, 1999-2000, p. 9.
Audit Report No. 9, 1999-2000, p. 9.

REPORT 380

4

with a performance audit in view of the national importance of
Army’s readiness and Army’s expressed willingness to consider
the merits of possible enhancements that the audit might indicate.3
2.4

The audit found that there was scope for improving the
effectiveness of AIRN in achieving its then primary objective,
namely to ensure that all members could be deployed on
operations within 30 days. It noted that, with the exception of
dental and medical fitness, the ANAO could find no relationship
between the minimum standards set for AIRN components and
the achievement of a deployable standard in 30 days. It also
found that the administration of AIRN could be more efficient.4

2.5

The audit report drew attention to the fact that a number of
significant changes had occurred within both the Army and
Australia’s strategic environment since AIRN’s initial
development. The report stressed that it would be timely for
Army to review whether the original objective for AIRN remained
appropriate and achievable for its intended purpose, and to assess
whether it was desirable to retain AIRN as the primary tool for
ensuring individual readiness.5

2.6

Eight recommendations were made by the ANAO of which six
were originally agreed to by Army. Army later reviewed its
position in relation to recommendation no. 6 and indicated its
agreement.

2.7

During the public hearing the Joint Committee of Public Accounts
and Audit (JCPAA) discussed the following issues:
T

development and implementation of Army Individual
Readiness Notice;

T

individual readiness components, and

T

response to recommendations.

Background
2.8

3
4
5

In 1996 Army instituted the AIRN policy under Defence
Instruction (Army) Personnel 135-2. At the time the policy was
Audit Report No. 9, 1999-2000, pp. 31-2.
Audit Report No. 9, 1999-2000, pp. 10, 38.
Audit Report No. 9, 1999-2000, p. 11.
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aimed at establishing a common pre-deployment baseline for both
full-time and part-time personnel.6
The intent behind the AIRN requirement…was to ensure
that all people who were in the Army were physically fit,
medically and dentally fit, capable of using their basic
weapon and available for deployment on operations, if
required.7

2.9

The audit report stated that the proposal to maintain a minimum
level of individual readiness during peacetime appeared to have
arisen in response to a number of factors that still exist today.
These included the short-warning nature of modern conflicts and
insufficient numbers of regular soldiers.8

2.10

The primary objective of AIRN was to ensure that all members
could be deployed on operations within 30 days to perform their
specific skills. Maintenance of a minimum level of individual
readiness in peacetime was intended to assist in achieving two
secondary aims:
T

to increase the speed with which most of Army could be
mobilised, and

T

to enable ‘cross-levelling’.9

2.11

At the time of the tabling of the audit report, the then Acting Chief
of Army briefed the Minister for Defence that Army would be
conducting a review of AIRN. Chief of Army subsequently
advised during the 23–30 May 2000 Senate Legislative Committee
hearings that Army would be able to provide a revised policy
statement by August 2000.10

2.12

The Army review of AIRN confirmed many of the ANAO
findings.11

6
7
8
9

10
11

Department of Defence, Submission No. 1, p. 1.
Minister for Defence, Submission No 73, p. 1104.
Audit Report No. 9, 1999-2000, p. 35.
Cross-levelling refers to the use of members with specific skills in lower readiness
force elements to fill vacant positions in higher readiness force elements prior to an
operational deployment. Audit Report No. 9, 1999-2000, p. 38.
Department of Defence, Submission No. 1, p. 1.
Department of Defence, Submission No. 1, p. 2.
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Development and implementation of Army
Individual Readiness Notice
2.13

The audit found that the initial development stages of AIRN had
been given insufficient time and that important decisions about
the length of the readiness notice period and the components of
readiness were not based on a thorough analysis of the risks and
costs involved.12

2.14

At the JCPAA’s public hearing, the Committee sought to establish
whether Army’s review of AIRN had established a risk analysis
for deployments and the appropriate readiness requirements. It
also sought to discover whether Army had undertaken a cost
analysis as part of the review.13

2.15

Army responded that the requirements would be coordinated, the
Chief of Army would have to be satisfied that the capability issues
were achievable and a coherent, balanced approach, fully
encapsulating the cost would be provided.
[The approach] will no doubt be guided by the outcomes
of the white paper, and it will no doubt be guided by the
consideration of the Joint Committee [of Foreign Affairs,
Defence and Trade]’s report. We are about developing a
coherent strategy that is reasonably funded and that
actually articulates a preparedness and readiness state.14

2.16

Army’s submission to the Committee’s review stated that Army
would develop the Individual Readiness Standard process by
February 2001 and that this would be followed by the
development of a detailed costing model for the enhanced
policy.15

Recording and reporting
2.17

12
13
14
15

The audit report concluded that the system for recording and
reporting members’ compliance with AIRN suffered from a
number of weaknesses. The ANAO found that

Audit Report No. 9, 1999-2000, p. 41.
Transcript, 6 October 2000, pp. 34-5.
Transcript, 6 October 2000, p. 35.
Department of Defence, Submission No. 1, p. 7.
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T

the system placed an unnecessary administrative burden on
units, lacked timeliness, produced information of questionable
validity; and

T

did not encourage members to maintain a continuous state of
individual readiness.16

7

2.18

At the hearing, Army agreed that the inordinate amount of staff
effort to enter AIRN compliance information was a reasonable
criticism by ANAO. Army stated that improvements in data entry
were being suggested to remove the administrative burden on
units.17

2.19

In its submission Army noted:
The administrative framework necessary to support the
efficient application of the AIRN policy to the whole of
Army needs further development. The introduction of
the ADF [Australian Defence Force] Personnel
Management Key Solutions systems will be a major step
forward in this process.18

Committee comments
2.20

The Committee notes Army’s agreement that the administrative
processes put in place to support AIRN were not as efficient as
they needed to be, and that they have to be more flexible and
responsive.19

2.21

The Committee notes the ANAO comment that the initial AIRN
implementation plan had been developed without an appreciation
of the size of the task and the effort required by units, especially
Army Reserve units, to assess members and record their AIRN
information.20

2.22

The Committee supports Army’s proposed improvements to
information systems support and visibility of personnel data.

2.23

The Committee was pleased to note in evidence given to the
Senate Legislation Committee hearing on 30 May 2000, Army’s

16
17
18
19
20

Audit Report No. 9, 1999-2000, p. 103.
Transcript, 6 October 2000, p. 30.
Department of Defence, Submission No. 1, p. 5.
Senate Legislation Hearings, Foreign Affairs, Defence and Trade, 30 May 2000,
p. 136.
Audit Report No. 9, 1999-2000, p. 45.
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statement that capturing the cost of AIRN was one of the highest
priorities for the review.21
2.24

Nevertheless, the Committee considers that the deficiencies
identified in AIRN by the ANAO are symptomatic of a more
fundamental problem throughout Army in that there has not been
sufficient analysis applied to the understanding of what
constitutes sufficient warning time, what constitutes a sufficient
level of readiness, and the cost implications of readiness and
sustainability.

2.25

While the Committee welcomes Army’s commitment to an
improved system to ensure that full-time and part-time members
of the Army meet appropriate individual readiness standards, it
makes the following recommendation:

Recommendation 1
2.26

The Committee recommends that Army define rigorously what
constitutes sufficient warning time, a sufficient level of readiness and
the cost implications of readiness and sustainability.

Individual readiness components
2.27

21
22

The AIRN instruction of September 1997 required members of the
Army to maintain a minimum standard of individual readiness in
six individual readiness components:
T

employment proficiency;

T

physical fitness;

T

medical fitness;

T

dental fitness;

T

personal weapons proficiency, and

T

individual availability.22

Senate Legislation Hearings, Foreign Affairs, Defence and Trade, 30 May 2000,
p. 137.
Audit Report No. 9, 1999-2000, p. 55.
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2.28

The audit found that of the six AIRN components, only two
appeared to have a direct relevance to ascertaining the ability of
members to deploy. The ANAO considered that a link needed to
be established between the achievement of AIRN components in
peacetime and the ability of members generally to reach a
deployable level of individual readiness in the specified period.23

2.29

While initially rejecting the recommendation, Army now agrees
that there is a sound rationale for linkage between the components
of AIRN and unit readiness levels.24

2.30

A number of amendments are to be made to the existing AIRN
policy and all full-time and part-time personnel will be required to
meet the new baseline AIRN requirement. The policy will be
expanded to include Individual Readiness Standards that are
linked to directed unit readiness levels.
Three Individual Readiness Standards steps are proposed
to match individual readiness to unit readiness. Personnel
posted to units with a directed Readiness Notice would
then need to meet the comparable Individual Readiness
Standard.25

2.31

Army advised the Committee that the enhanced AIRN policy
linked to the Individual Readiness Standard process will be
implemented for all Army personnel over the financial year 20012002.26

2.32

Army stated at the hearing:
… we want to allow for linkages of individual readiness
to match the costs of our collective training
requirements.27

Committee comments
2.33

23
24
25
26
27

Individual readiness is an important issue because it is the basis
for military preparedness. The Committee understands Army’s
requirement to have a system in place which gives it some

Audit Report No. 9, 1999-2000, pp. 84-5.
Department of Defence, Submission No. 1, p. 4.
Department of Defence, Submission No. 1, p. 6.
Department of Defence, Submission No. 1, p. 7.
Transcript, 6 October 2000, p. 25.
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assurance that it can deploy personnel on operations in an
appropriate time frame.
2.34

The Committee considers that Army’s implementation of the
former AIRN left a great deal to be desired. Army had not
followed through on its objective, in that it did not have in place
sufficient readiness component standards to give it assurance on
the former AIRN standard of 30 days.

2.35

The imprecision associated with readiness component standards
and the absence of linkage to the primary AIRN objective created
a fundamental difficulty in providing Army with the assurance it
sought from AIRN on the deployability of personnel.

2.36

The Committee notes that Army has now agreed with ANAO that
AIRN can be enhanced through the process recommended in
recommendation No. 6 of the audit report and is undertaking the
adjustment of some AIRN component standards.28

Response to recommendations
2.37

During the hearing the Committee raised the issue of Army’s
responses to the ANAO’s recommendations.

2.38

The Committee noted that Army’s responses to the ANAO
recommendations, which were detailed in the audit report, had, in
a number of instances, undergone substantial change. The
Committee stated that it would have expected Army to consider
thoroughly ANAO recommendations in the first instance, and
asked Army why there had been a later change of attitude to a
number of the recommendations.

2.39

In response, Army stated that the audit report was produced at a
time when Defence had ongoing East Timor requirements to
address:
To some extent we did not have the staffing priority to
address the recommendations in the full spectrum.29

2.40

28
29

Army stated that as a result of its involvement in East Timor, the
organisation had sought to learn lessons and identify
enhancements to employ should a similar situation arise again:

Transcript, 6 October 2000, pp. 24, 31.
Transcript, 6 October 2000, p. 35.
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With that in mind we went back to the ANAO report and
identified areas where we initially had some minor
disagreement but which actually are beneficial to the
organisation. …We have now got a way ahead that I think
will address predominantly the ANAO’s concerns but
will also give us a far more viable AIRN system.30

2.41

The ANAO made the comment that it was willing to be
accommodating about audit report response times during an
audit. It nevertheless indicated its satisfaction with the ‘very
constructive and positive approach’ that Defence was now
taking.31

Committee comments
2.42

In the past, the Committee has not always been satisfied with the
quality of Defence responses to audit reports or the follow-up of
ANAO and JCPAA recommendations.

2.43

While the Committee is aware that Defence has made a number of
positive changes to the way in which it now follows up
recommendations, it would like Defence to give appropriate and
detailed consideration to ANAO’s recommendations at the time
that they are made. If Defence intends to give further active
consideration to a recommendation, it should state this explicitly
in its response.

2.44

That said, the Committee is pleased that the ANAO report has
been a useful document for Army. It has provided a positive
stimulus for Army to re-evaluate AIRN’s objectives, components
and record-keeping, and has driven a process aimed at
establishing appropriate readiness requirements and associated
costs.

30
31

Transcript, 6 October 2000, p. 35.
Transcript, 6 October 2000, p. 36.
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Audit Report No. 30, 1999-2000

([DPLQDWLRQRIWKH)HGHUDWLRQ&XOWXUDODQG
+HULWDJH3URMHFWV3URJUDP
Introduction
3.1

The purpose of the Federation Cultural and Heritage Projects (FCHP)
program is to fund medium sized cultural and heritage projects with
individual grants up to $5 million. In 1998, expenditure of $70.4 million
for a total of 60 projects was approved.1

3.2

The FCHP program was jointly administered by the Minister for
Communications, Information Technology and the Arts and the
Minister for the Environment and Heritage (the Ministers). A
Federation Task Group (FTG), made up of officers from the Ministers’
respective Departments, was established to administer the development
and assessment phases of the program. The National Council for the
Centenary of Federation (NCCOF) was the principal source of external
advice.2

3.3

In view of the public and specific parliamentary interest in the program,
the Auditor-General agreed to conduct a preliminary examination of
the administration of the FCHP program to ascertain whether a full
audit of this aspect of the Federation Fund was warranted at this time.3

1
2
3

ANAO, Audit Report No. 30, 1999-2000, p. 9.
ANAO, Audit Report No. 30, 1999-2000, p. 10.
ANAO, Audit Report No. 30, 1999-2000, p. 9.
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3.4

The Australian National Audit Office (ANAO) is currently undertaking
an audit of the Federation Fund Major Projects Program and the
management and monitoring of some FCHP projects to be tabled in
May 2001. The Better Practice Guide for the Administration of Grants
which the ANAO publishes to enhance grants administration will also
be revised in the light of recent audits of grant programs, including the
examination of the FCHP program which is the subject of this inquiry. 4

3.5

The ANAO’s Audit Report No. 30, Examination of the Federation Cultural
and Heritage Projects Program, examined three main areas:

3.6

3.7

T

the selection process;

T

the distribution pattern of the grants; and

T

the announcement process.5

The ANAO’s report did not make any recommendations. However it
concluded that there were some areas where improvements could be
made, such as:
T

the development of criteria to assess geographic distribution of
grants;

T

greater adherence to the program guidelines relating to the
acceptance of late applications; and

T

the documentation of reasons for changing decisions.

The Department of Communications, Information Technology and the
Arts (DoCITA) explained to the Committee that
the Department has made considerable progress toward
addressing these areas in two significant ways. First, the recent
drafting of departmental guidelines for the administration of
grant programs is establishing an increasingly effective, ethical
and broadly adopted standard for grant administration within
the Department. Second, a continued Departmental emphasis
on project management training is improving corporate
knowledge required for professional and expert grant
management practice.6

3.8

At the public hearing, the Committee pursued the following issues:
T

4
5
6

importance of the achievement of a geographic spread of projects;

ANAO, Audit Report No. 30, 1999-2000, p. 21.
ANAO, Audit Report No. 30, 1999-2000, p. 9.
DoCITA, Submission No. 2, p. 1.
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T

importance of a needs analysis to provide a basis for the allocation of
funds to proposed projects as a means of dispelling any suggestions
of party political bias;

T

better practice in the assessment of applications, especially in relation
to the transparency and rigour of the decision-making process; and

T

better practice in the announcement of the results of grant
applications.

Importance of the achievement of a geographic spread
of projects
3.9

One of the principles underlying the program guidelines was the
achievement of a geographic spread of projects. According to the
ANAO,
an assessment of the relative needs in a geographic area can
provide an objective justification for the selection of one project
over another or, at least, give some indication of the
requirement for any apparent geographic weighting. This, in
turn, can provide a measure of protection for decision-makers
against allegations of political bias.7

3.10

The ANAO reported that there did not appear to be any criteria
developed as part of the FCHP program design to assist the FTG on
how to assess projects against the geographic distribution assessment
criteria outlined in the program guidelines. Therefore, there was no
specific advice provided to NCCOF when they sought it. On the other
hand, unlike NCCOF, the FTG did not seek advice on this matter.8

3.11

DoCITA told the Committee that the Department’s draft guidelines
addressed the issue of equity of the geographic spread of grants to
States and electorates by specifying the requirement to develop
selection criteria for all program objectives.9

7
8
9

ANAO, Audit Report No. 30, 1999-2000, p. 32.
ANAO, Audit Report No. 30, 1999-2000, p. 32.
DoCITA, Submission No. 2, p. 2.

REPORT 380

16

Needs analysis
3.12

Although the ANAO’s Better Practice Guide recommends that
departments consider and analyse all relevant factors and risks of the
program by, for example, a needs analysis, there was no evidence of
any needs analysis having been conducted by the FTG.10

3.13

The ANAO stated in its report:
A needs analysis for grant program can be considered at two
levels, that is at the macro and micro levels. The macro level is
concerned with the overall need for the program in the first
place; while the micro level is concerned with the need for
specific projects at particular locations. Such an analysis could
determine, for example, the priorities to be given to the specific
mix of projects, the emphasis to be placed on urban, regional
and/or rural outcomes or the level of government appropriate
to deliver particular outputs and outcomes.11

3.14

Appreciating that there were time constraints, the ANAO noted that, at
the very least, needs analysis at the micro level would have been
valuable to determine the need for specific projects at particular
locations.12

3.15

DoCITA explained to the Committee that:
the reason for a needs analysis not being undertaken on this
occasion was that both departments felt that the government
had decided to institute a program of $70 million as part of the
$1 billion Federation Fund, and our energies were devoted
towards compiling guidelines which met what Cabinet had in
mind.13

3.16

In the course of the public hearing, DoCITA acknowledged that it
would have been desirable to have a more detailed needs analysis,
although until now it has been very difficult for either Commonwealth
or State to actually deliver one.14

3.17

The Department of Environment and Heritage (DOEH) informed the
Committee that the Commonwealth was currently in the process of

10
11
12
13
14

ANAO, Audit Report No. 30, 1999-2000, pp. 27-28.
ANAO, Audit Report No. 30, 1999-2000, p. 28.
ANAO, Audit Report No. 30, 1999-2000, p. 28.
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B. Reville, DOEH, Transcript, 6 October 2000, p. 4.

EXAMINATION OF THE FEDERATION CULTURAL AND HERITAGE PROJECTS PROGRAM

17

appraising places of national heritage significance by means of a
detailed needs analysis. DOEH advised that ‘that assessment will give
us much better indication of the priority of places for investment, at
least against heritage significance that the places contain.’15
3.18

The ANAO noted that the government could quite legitimately
implement a program without a broad level needs analysis. However,
a needs assessment might be desirable to determine, for instance,
whether the government wished to give particular priority to cultural
or heritage elements of particular submissions or regional or state
priorities to make those broad assessments.16 On the other hand, ‘a
submission driven program is that a well informed constituency could
be quite successful in seeking grant funds, and that may not necessarily
equate to national priorities.’17 Therefore, according to the ANAO and
in line with the ANAO’s Better Practice Guide, ‘… the desirable model
is to have a global needs analysis and a submission driven program and
bring the two together.’18

Committee comments
3.19

For programs focused on cultural and heritage projects, the Committee
strongly supports a rigorous needs assessment process to ensure
program funds are well targeted. This was also the Committee’s
intention in commenting on Audit Report No. 36 (1996-97),
Commonwealth Natural Resource Management and Environmental
Programs.19

Recommendation 2
3.20

15
16
17
18
19

The Committee recommends that the Department of Communications,
Information, Technology and the Arts implement its draft guidelines for
the administration of grant programs.

Reville, DOEH, Transcript, 6 October 2000, p. 4.
I. McPhee, ANAO, Transcript, 6 October 2000, p. 4.
McPhee, ANAO, Transcript, 6 October 2000, p. 4.
McPhee, ANAO, Transcript, 6 October 2000, p. 5.
JCPAA, Report 359—Review of the Auditor-General’s Reports 1996-97 Fourth Quarter,
March 1998, p. 35.
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Assessment process
3.21

The ANAO was satisfied that the assessment process by the Federation
Task Group and the National Council for the Centenary of Federation
was generally well conducted and documented. However, the
Ministers selected the successful projects and documented their reasons
for decisions some two months after the projects were chosen. In
ANAO’s view, although this was not conducive to good administrative
practice, all approved projects were eligible under the program
guidelines.20

3.22

In the course of the audit it became clear that it was the Ministers who
selected the projects to be recommended to the Prime Ministers for
approval. The ANAO sought details of the selection process used by
the Ministers and their staff. Because both DOCITA and DOEH were
unable to provide these details, the ANAO asked Ministers for their
cooperation. The Ministers advised that in considering the
applications, they looked at the merits of the individual project, using
the FTG ranking as their reference.

3.23

The selection process, especially in relation to the ministerial stage of
the decision making process and not the departmental processes, was
an issue explored at the public hearing. As the Committee noted,
sixteen projects were chosen. All 16…complied with the criteria
but did not score as highly as those that were put before the
Ministers originally, and the determinations on those 16 were
made at private decision meetings at which your Department
was not present. The reasons for making those decisions were
not advised to your satisfaction, in terms of due process, until
several months after the event.

3.24

As pointed out by DoCITA, the Department had fulfilled its obligations
in providing the Ministers with the information that the Department
had and the final decision on the selected projects was one for the
Ministers.21

3.25

The ANAO reiterated the view that better practice in grant
administration would suggest the same standards of rigour and
transparency applicable to departmental assessments should also apply
to ministerial assessments. However, the ANAO did not suggest that

20
21
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Ministers should adopt the identical appraisal process, as this would
duplicate the work of officials.22

Committee comments
3.26

The Committee supports the ANAO’s view that ‘Ministers do not have
to agree with what their departments say, but…if there is a variation, a
difference, then reasons for that should be articulated so there is a clear
trail of the decision making process.’23

Announcement of applications
3.27

As the ANAO noted during the audit, one of the public interest issues
raised in connection with the FCHP program concerned the timing of
the announcement of 32 of the 60 successful applications during the
lead up to the October 1998 election. Of the announcements prior to the
election in marginal electorates, 78 per cent were in Coalition held
electorates.24

3.28

Given that the decision to approve the grants was made prior to the
start of the caretaker convention, their announcement during the lead
up to the October 1998 election was not a breach of the convention.25
However, the timing of the announcement provoked a deal of
speculation and criticism that, as ANAO noted, ‘could have been
avoided’.26

3.29

In the course of the hearing, the Committee inquired whether DoCITA
received any instruction from the Minister for Communication,
Information Technology and the Arts or the Minister’s office with
respect to the timing of announcements or letters to applicants. From
further examination, it became apparent that the timing of the
announcement before and after the election was controlled by the
Ministers. In the ANAO’s view,
Ministers have the prerogative to determine the timing of the
announcement of government decisions. However, if Ministers
are to control the announcement process, it would seem

22
23
24
25
26

McPhee, ANAO, Transcript, 6 October 2000, p. 19.
McPhee, ANAO, Transcript, 6 October 2000, p. 8.
ANAO, Audit Report No. 30, 1999-2000, p. 59.
ANAO, Audit Report No. 30, 1999-2000, p. 64.
ANAO, Audit Report No. 30, 1999-2000, p. 17.
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important, from the perspective of sound public administration,
that it is done in such a way that there is non-perception that
the timing of the announcements is being used for party
political purposes.27

3.30

DoCITA informed the Committee that its new departmental draft
Guidelines on the Administration of Grant Programs addressed the issue of
early announcement of successful grant applications.28 In addition,
DoCITA determined that ‘the advice letter to applicants whose
applications have been rejected should include information on how to
appeal against the decision.’29

Committee comments
3.31

In line with the ANAO’s Better Practice Guide and the DoCITA’s draft
Guidelines for the Administration of Grant Programs, the Committee
reiterates the requirement for applicants to be advised as soon as
possible after the ministerial/delegate decisions are made.

Recommendation 3
3.32

27
28
29

The Committee recommends that, after the making of grant decisions,
all applicants, successful or otherwise, should be notified of the
decision as soon as possible in writing, advised of relevant appeal
processes and provided with guidance for improving subsequent
applications.

ANAO, Audit Report No. 30, 1999-2000, p. 63.
Palfreyman, DoCITA, Transcript, 6 October 2000, p. 22.
DoCITA, Submission No. 2, p. 2.
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Audit Report No. 44, 1999-2000

0DQDJHPHQWRI-RE1HWZRUN&RQWUDFWV
Department of Employment, Workplace Relations
and Small Business

Introduction
Scope of the Audit
4.1

Audit Report No. 44, 1999–2000, Management of Job Network
Contracts by the Australian National Audit Office (ANAO) reviewed
the efficiency and effectiveness of the management of the first round
of Job Network contracts. The contracts were in operation from
May 1998 till 27 February 2000.

4.2

The Department of Employment, Workplace Relations and Small
Business (DEWRSB) has responsibility for the management of Job
Network contracts. The DEWRSB State and district offices have
responsibility for day-to-day contact with Job Network providers,
contract administration, monitoring of contracts, providing a help
desk for the Integrated Employment System (IES), servicing the
complaints facility, and managing payments administration. In
addition, State and district offices deal with fraud and compliance
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matters. State offices exist in each State capital while district offices
are in Newcastle, Wollongong, Orange, Bendigo and Townsville.1
4.3

Although there are five employment services available under Job
Network, the audit focused only on three. Job Matching delivers
labour exchange services to job seekers and includes canvassing
for jobs, matching and placing suitable unemployed people in
these jobs, as well as preparing resumes for job seekers. Job Search
Training provides assistance in job search techniques (resume
writing, interview techniques, presentation) to prepare
unemployed people applying for jobs. The third employment
service, Intensive Assistance, provides individually tailored
assistance to eligible job seekers who are more disadvantaged in
the labour market. Among this third group are long-term
unemployed, older clients, and those with poor literacy and
numeracy skills.2

4.4

ANAO assessed the extent that the Job Network program was
meeting Government objectives based on performance and
management information. In doing this, ANAO focused on the
following aspects:
S Value for money from the new arrangements, bearing in mind
the government’s objectives, in terms of expected employment
outcomes, and the resources applied to introduce the new
arrangements;
S The arrangements for performance monitoring of employment
service providers in delivering contracted services;
S The arrangements for compliance monitoring of Job Network
providers against contractual obligations, including:
⇒

monitoring visits;

⇒

processes to identify and investigate Job Network Code of
Conduct issues; and

⇒

compliance and fraud control projects relating to the Job
Network;
S Contract management arrangements, including the management
of contract variations, and the mechanisms for referring and
adjusting the flow of job seekers to Job Network providers to
best meet market demand and contracted capacity;
S Mechanisms in place in DEWRSB to support effective contract
management, including guidelines, training, and internal and
external communication arrangements; and
1
2

ANAO, Audit report No. 44, 1999–2000, Management of Job Network Contracts,
16 May 2000, p. 27.
ANAO, Report no. 44, p. 28.
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S The access, security and privacy controls put in place by DEWRSB
to manage Job Network provider access to, and use of, relevant
IT systems used in the operation of the Job Network.3

ANAO Findings
4.5

ANAO concluded that DEWRSB managed the first round of Job
Network contracts in an efficient and effective manner, bearing in
mind that the Job Network was a completely new structure for the
delivery of employment services. Nevertheless, ANAO
considered that DEWRSB could improve its management of
contracts in certain areas.4 ANAO made ten recommendations
aimed at improving the efficiency and effectiveness of the
management of Job Network contracts. DEWRSB agreed with all
the recommendations.

4.6

On 26 September 2000, DEWRSB provided the Committee with a
copy of the Department’s six monthly update on the progress of
its implementation of ANAO’s recommendations. The update
indicates that two and a half recommendations were fully
implemented, five were ‘in progress’ and two and a half were
‘under development’.5

4.7

At the public hearing on 6 October 2000, the Committee examined
the following issues:
S

Contract management
⇒
⇒

S

Contract monitoring arrangements
⇒ Risk management
⇒

S

Communication among the key agencies
Management of client flows

Resource planning

Access, security and privacy controls.

Contract management
4.8

3
4
5

At the public hearing, the Committee was told that DEWRSB was
close to finalising a new contract management framework for Job

ANAO, Report no. 44, p. 32.
ANAO, Report no. 44, p. 34.
DEWRSB, Exhibit no. 4.
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Network contracts. The following improvements to the contract
management process were indicated:
S A series of key performance indicators are being written into
the Job Network contracts.6
S Contract managers can access a number of pro formas when
assessing Job Network providers.7
S Regular feedback is provided to the Job Network providers.
⇒

4.9

DEWRSB indicated to the Committee that written summaries
of monitoring visits included an outline of agreed action
between a provider and DEWRSB.8

In addition, DEWRSB is still developing a system of quality
assurance and review to improve compliance with monitoring
procedures and guidelines.9 Where action needs to be taken to
improve performance, agreed time lines and follow-up activities are
also provided in writing to the provider’s head office.10

Internal and External Communication with providers
4.10

ANAO found that there was ‘limited discussion with Job Network
providers on strategic issues’.11 ANAO stated that DEWRSB
‘should have in place good internal communication arrangements,
as well as mechanisms to communicate with other government
stakeholders and Job Network members.’12 While direct
discussions between DEWRSB and providers on specific matters
did occur, ‘these discussions are bilateral and relate directly to the
contractual provisions of the particular provider.’13 ANAO
considers that having a forum covering providers, DEWRSB and
Centrelink is important.14

4.11

In its response to ANAO’s recommendation on the need for better
communication, DEWRSB said it ‘strongly supports regular
meetings at a senior level between [the National Employment

6
7
8
9
10
11
12
13
14
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Services Association (NESA)], Centrelink and the department’.15
In its correspondence with the Committee, DEWRSB stated that
senior officials from DEWRSB, Centrelink and members of the
NESA Board now meet every two months ‘in the presence of the
Minister for Employment Services, to discuss matters of strategic
and significant operational importance with respect to the
management of Job Network’.16
4.12

The Committee agrees that this is a sensible arrangement,
providing a forum where representatives of DEWRSB, Centrelink
and Job Network providers can exchange views and consult about
strategies to overcome problems that may arise.

4.13

The Committee believes that these regular meetings should help
improve communication, especially on strategic issues, and assist
in the smooth delivery of services to Job Network clients.
DEWRSB should be able to inform Job Network providers of
program variations, hear their reactions and take these into
consideration before finalising and implementing any changes.
The Committee agrees with ANAO’s view that the meeting of
senior officials is the key to better implementation of change to the
design of Job Network.

Management of client flows
4.14

A key part of DEWRSB’s contract management of Job Network
providers contracted to carry out Intensive Assistance (IA)
services and Job Search Training (JST) services, is managing the
referral of job seekers requiring these services to appropriate
providers. Without DEWRSB taking an active role in ensuring
that the referral of job seekers occurs appropriately, providers are
unlikely to achieve the levels of service supply envisaged in their
contracts. DEWRSB has a minimum of 85 per cent of the
contracted quantity as an objective of commencements for a
provider.17

4.15

ANAO found that the referral process using a mail-out based on
the Integrated Employment System (IES) was not resulting in job
seekers commencing Job Start Training at the levels envisaged in
the provider contracts. ANAO acknowledged that IES was
introduced to overcome other difficulties with referrals, although

15
16
17
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ANAO considered that the automated mail out process
exacerbated administrative difficulties and created inefficiencies
for providers instead of reducing them.18
4.16

Although Job Network providers put considerable administrative
effort into achieving the optimum numbers for training courses,
the audit report showed that on average, Job Start Training
providers would not be able to meet their contracted quantities of
clients. ANAO reported that Job Start Training commencements
in late October 1999 were occurring at a rate of slightly more than
1000 per week. However, it indicated that commencements would
need to increase to 2843 per week if contracted target numbers
were to be met.19

4.17

In answer to a question from the Chairman regarding Job Start
Training referral mechanisms, and whether they had been
improved since the ANAO report, DEWRSB responded:
We now have a system that can identify Job Search
Training eligible clients and sends them a letter saying,
‘You should now pick a Job Network member with whom
you would like to attend your Job Search training.’ If
they make that selection, the system runs in such a way
that we maximise the chances that they will be referred to
their chosen provider. If they do not make such a
selection, they are automatically referred to the next
available place with a Job Search Training provider
within the relevant location.20

4.18

In response to an issue raised by the Committee regarding
inappropriate referrals, DEWRSB indicated:
A lot of those inappropriate referrals that the ViceChairman has referred to are in that non-allowance but
still eligible for Job Network services category who, when
they are actually referred, decline to participate.21

4.19

18
19
20
21

In addition, up till 18 September 2000, a number of inappropriate
referrals were picked up by the automated referral system. These
clients were not on full allowances but still eligible for Job Start
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Training courses. Many of these clients would decline the training
being offered.22
4.20

DEWRSB has, however, now changed the way Job Start Training
offers are made to eligible non-allowance clients. If they decline to
participate in Job Start Training, then these clients are not onreferred to providers. DEWRSB believes ‘that will reduce the rate
of what our providers have called "inappropriate referrals" by
about 30 per cent.’23

4.21

DEWRSB told the Committee that:
We designed the referrals to commencements ratio to be
three to one. So the fact that we are running at four to
one, or 4½ to one at the moment, and we have taken steps
to reduce the number of potentially inappropriate
referrals quite significantly with our September release,
will bring us back somewhere close to that policy
design.24
Depending on locality and a number of other factors, the
commencement to referral ratio is between 1 to 4 and 1 to
5 at the moment. So between 20 and 25 per cent of
referrals are actually converted to commencements.25

Contract monitoring arrangements
Risk management
4.22

22
23
24
25

ANAO stated in its report that DEWRSB should have in place a
contract management framework underpinned by appropriate
guidelines, procedures and training. ANAO reviewed the written
guidance material used by staff and Job Network providers, and
the training received by staff in relation to their contract
management responsibilities. In addition, ANAO undertook an
assessment of the complaints process and the arrangements

Riggs, Transcript, 6 October 2000, p. 44.
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relating to specific compliance projects initiated by DEWRSB
National and State offices.26
4.23

DEWRSB told the Committee that it has drafted a practical guide
to risk management of contracts, containing the basic principles of
risk management and a set of tools to be applied by staff.
From about the second part of last year, we have had a
program of better training in risk management within the
department and a department-wide practical guide on
risk management which, again, is about the principles of
risk management but has a set of tools associated with it.
Within the last six weeks we have provided to our
contract managers a risk assessment checklist in respect of
these contracts which they are now applying and,
perhaps most importantly, we have been able to develop
with our systems people a number of very much better
site level based reports on the performance of Job
Network members that our contract managers can use to
assess performance and therefore help form their
judgments of risks associated with various dimensions of
the contract.27

Monitoring of Providers
4.24

In response to Committee concerns about the quality of provider
performance monitoring, DEWRSB told the Committee that it has
improved feedback to Job Network providers during and after
monitoring visits.
Matters of significant concern are to be discussed with
those [providers] while our staff are still with them; there
is to be follow-up in a standard format, not of those
discussions, but of any findings of the monitoring visit or
the quality audit where action needs to be taken within a
very short time frame…28

4.25

26
27
28

DEWRSB has increased its monitoring of Job Network providers,
employing risk management principles. ‘There is now a very
extensive evaluation of the performance, not only of each Job
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Network provider but of each Job Network provider’s site in terms
of the outcomes that they are achieving.’29
4.26

DEWRSB explained that monitoring is now not just the act of
visiting a site. A comprehensive examination is made.
‘Monitoring is an array of activities, some of which take place at
an officer’s desk. They involve looking at what the data tell us
about the performance of sites against the key performance
indicators.’30

4.27

The Committee noted the improvements now in place for
DEWRSB’s monitoring of Job Network providers. ANAO told the
Committee that initially, many Job Network 1 providers were
inexperienced in the delivery of services to clients, many of whom
were themselves unsure of what to expect. The Committee
expects DEWRSB’s closer interaction with Job Network 2
providers, together with the regular meetings at the senior levels,
will result in a better service to job seekers at all levels.

Resource planning
4.28

In its report, ANAO concluded that there was no resource
planning framework in place under which priorities planned for
the entire division, were reflected in DEWRSB State office resource
allocations. ANAO urged that data be gathered on activities
undertaken by State and district office staff since this data would
help determine ‘what matters are driving resource usage and
contract processes’.31 These analyses could also assist in more
efficient contract management.

4.29

DEWRSB indicated that it has now developed a framework for
resource planning for Job Network functions at State and district
levels.32 It told the Committee that it will collect and review
performance data on a quarterly basis ‘including resource usage
across Job Network activities to ensure alignment with overall Job
Network priorities’.’33 DEWRSB is currently undertaking a
business improvement project in State and district offices
regarding contract management in order to maximise efficiencies

29
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and ensure there is a focus on priority activities.34 All of this will
be done within the context of DEWRSB’s ‘Outcomes and Outputs
based planning and resource allocation framework’.35
4.30

The Committee agrees that given the changes made by DEWRSB
with respect to risk management and monitoring, it appears that
DEWRSB is endeavouring to deploy its resources more efficiently
and effectively. The Committee expects to see this ANAO
recommendation fully addressed in the next six monthly update
from the department.

Access, security and privacy controls
4.31

An electronic database—the Integrated Employment System
(IES)—enables Centrelink, DEWRSB and Job Network providers to
assess assistance entitlement or benefits based on the sensitive
details of each individual client. The security of the database
relies on an integrated, transparent process that ensures all
elements work together effectively.36 ANAO examined the
integrity, accuracy, comprehensiveness and appropriateness of the
control environment to ensure privacy and security when various
agencies and providers accessed the database.

4.32

ANAO also looked for data consistency between the IES and
employment related aspects of Centrelink’s Income Security
Integrated System (ISIS).37 Two IES-to-ISIS reconciliations are
made each month to ensure accuracy of data. However, according
to ANAO, these reconciliations are not subject to a formal review
process. In its report, ANAO said there should be consistent
reviews and regular monitoring, with all errors documented and
followed-up, since this reconciliation is a valuable tool in the
identification of issues related to automated and manual
processing.38
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31

Where significant amounts of assessment, data verification and
cross agency entitlement adjustment have to be processed, it is
important that all the elements work together effectively. ANAO
found, however, that the applications security for IES ‘was
relatively fragmented, and the architecture of the IES application
detracts from the concept of transparency.’39
…the documentation of these processes did not
effectively link, or adequately describe, the security
mechanisms in operation.…A lack of adequate
documentation can have serious effects on both the
efficiency and effectiveness of the system over time.
These may include problems related to over-dependence
on key staff, corporate knowledge not retained when
tasks are performed by contract staff, inefficiencies
suffered from re-working existing solutions and
erroneously discarding key components of a system or
process during change periods.40

4.34

DEWRSB told the Committee that in the process of preparing its
tender documents to outsource its IT infrastructure, it was
developing full documentation of all security protocols, in the
light of ANAO’s comments. DEWRSB had acquired additional
software, and will incorporate browse logging of accesses to
commercially sensitive information in the same way that viewing
of client address details are now logged. 41

4.35

The Committee noted the problems which arose from the
continuing inconsistencies between the IES and the Centrelink
systems, and the attempts to address these through the Systems
Interface Steering Committee. It believes DEWRSB should
document all errors uncovered by the reconciliation process so
that in the next upgrade of the IES, consistency and accuracy
issues concerning the interface between the two systems can be
markedly improved.

4.36

When the Committee asked DEWRSB about its continuous IT
audit process, DEWRSB told the Committee that:
We are one of three agencies in the Commonwealth that
have applied for and received accreditation from the
Defence Signals Directorate for the quality of the security

39
40
41

ANAO, Report no. 44, p. 75.
ANAO, Report no. 44, p. 76.
W. Gibbons, DEWRSB, Transcript, 6 October 2000, pp. 52–53.
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around our data stores and storage arrangements.…Thus
far, there has been no penetration of the security
arrangements [although]…on average every month we get
about 1600 very serious attempts to break through the
firewall that we have around the security.42

4.37

The Committee noted that DEWRSB had accepted the need to
fully document all security controls and that in its next upgrade of
its IES, all access to sensitive information will be logged and
privacy will be protected as required by the Privacy Act 1988. The
Committee is satisfied that DEWRSB generally is developing a
sound security framework for the Job Network IT system. Further
improvement, however, could be provided by implementing a
preventive mechanism which can identify inappropriate access to
data. Security protocols, privacy and general data protection
should be part of the specific agreements. These in turn should be
oversighted through diligent contract management.

Changes made to Job Network 2 contracts
4.38

While the management of the second round of Job Network
contracts was outside the scope of its audit, ANAO’s investigations
and recommendations assisted the development of Job Network 2
contracts.43 The Committee was particularly interested in this
development and questioned DEWRSB during the public hearing
about changes made to the Job Network 2 contracts.

4.39

DEWRSB said that it took into account the recommendations made
in the audit report when it organised the Job Network 2 contracts.
One important change was:
the ability of the Auditor-General, on behalf of the
Commonwealth, to access the premises of Job Network
providers and to have access to the confidential
information involved in the contracts, as was required by
the Auditor-General.44

4.40

42
43
44

The Committee was assured that DEWRSB had taken into account
all ANAO’s observations and findings, as well as comments from

Gibbons, Transcript, 6 October 2000, p. 53.
ANAO, Op cit, p. 11; McPhee, Transcript, 6 October 2000, p. 41.
Shergold, DEWRSB, Transcript, 6 October 2000, p. 41.
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clients, providers and other interested stakeholders, and was
endeavouring to improve employment service delivery.

Recommendation 4
4.41

The Committee recommends that the Australian National Audit
Office carry out a follow-up audit on Job Network to ensure its
recommended improvements are incorporated into the
management of Job Network contracts.

Bob Charles MP
Chairman
28 February 2001
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Selection of audit reports
The Auditor-General presented twelve reports in the third quarter of 19992000. These were:
Y

Audit Report No. 25 Performance Audit
Commonwealth Electricity Procurement

Y

Audit Report No. 26 Performance Audit
Army Individual Readiness

Y

Audit Report No. 27 Performance Audit
Risk Management of Individual Taxpayers Refunds

Y

Audit Report No. 28 Performance Audit
Audit Activity Report July to December 1999
Summary of Outcomes

Y

Audit Report No. 29 Performance Audit
The Administration of Veterans’ Health Care

Y

Audit Report No. 30 Examination
Examination of the Federation Cultural and Heritage Projects Program

Y

Audit Report No. 31 Performance Audit
Administration of Tax Penalties

Y

Audit Report No. 32 Performance Audit
Management of Commonwealth Non-primary Industries

Y

Audit Report No. 33 Performance Audit
Business Entry Program
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Y

Audit Report No. 34 Performance Audit
Construction of the National Museum of Australia and
the Australian Institute of Aboriginal and Torres Strait Islander Studies

Y

Audit Report No. 35 Performance Audit
Retention of Military Personnel

Y

Audit Report No. 36 Performance Audit
Home and Community Care

The Joint Committee of Public Accounts and Audit discussed the above
audit reports and considered whether the issues and findings in the
reports warranted further examination at a public hearing. In making this
assessment the Committee considered, in relation to each audit report:
T

the significance of the program or issues canvassed in the audit report;

T

the significance of the audit findings;

T

the response of the audited agencies, as detailed in each audit report,
and

T

the extent of any public interest in the audit report.

The result of this consideration was that the Committee decided to take
evidence at public hearing on the following audit reports:
Y

Audit Report No. 26 Performance Audit
Army Individual Readiness

Y

Audit Report No. 30 Examination
Examination of the Federation Cultural and Heritage Projects Program

In addition, the JCPAA also selected the following report for examination
at a public hearing :
Y

Audit Report No. 44 Performance Audit
Management of Job Network Contracts

The evidence
The Committee held public hearings in Canberra on 6 October 2000. The
transcript of evidence taken at the hearings is reproduced at Appendix C.
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Submissions
No.

Individual/Organisation

1

Department of Defence

2

Department of Communications, Information Technology and
the Arts

4

Department of Employment, Workplace relations and Small
Business

5

Department of Defence

6

Department of Communications, Information Technology and
the Arts

7

Department of Defence

Exhibits
No.

Individual/Organisation and Title

1

Department of Environment and Heritage, Grants
Administration Guide

2

Department of Environment and Heritage, Risk Management
Guidelines
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3

Department of Environment and Heritage, Guidelines for the
Administration of Grants Programs

4

Department of Employment, Workplace relations and Small
Business, Progress Report on ANAO Recommendations from Report
No 44, 1999–2000
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