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Audit Report No. 21 2007-2008

Regional Delivery Model for the National
Heritage Trust and the National Action Plan
for Salinity and Water Quality
Background
3.1

Australia’s environmental and productive natural resources provide food,
clean water and materials to support our quality of life. Natural resources
also provide habitat for our unique plants and animals and the landscape
that helps to define our image of Australia.

3.2

In 1996, the Australia: State of the Environment report noted that:
[European settlement] has resulted in the introduction of many
practices that…have radically altered and degraded much of the
Australian landscape…[Improvements in natural resource
condition] will come about only with substantial changes in the
way that land and ocean are managed. Clearly, many current
practices are not sustainable and biodiversity-based industries
such as agriculture, forestry, fisheries and tourism often erode the
resources upon which they depend. 1

1

State of the Environment Advisory Council, Australia: State of the Environment, Department of
the Environment, Sport and Territories, 1996, p. 4–55. Subsequent reports have been published
in 2001 and 2006.
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3.3

How we manage our natural resources is vital to the economic viability of
the agricultural sector as well as Australia’s future. 2

Natural resource management programs
3.4

To better manage the use of Australia’s natural resources, the Australian
Government has implemented two natural resource management (NRM)
programs, the:


Natural Heritage Trust (NHT); and



National Action Plan for Salinity and Water Quality (NAP).

The Natural Heritage Trust
3.5

The Natural Heritage Trust of Australia Act 1997 (the Act) states:
The Parliament of Australia recognises the need for urgent action
to redress the current decline, and to prevent further decline, in
the quality of Australia’s natural environment. There is a national
crisis in land and water degradation and in the loss of
biodiversity… There is a need to integrate the objectives of
environmental protection, sustainable agriculture and natural
resources management consistent with the principles of
ecologically sustainable development… 3

3.6

3.7

2

3
4
5
6

The Act established the NHT, which was to be a comprehensive,
integrated program to conserve, repair and replenish Australia’s natural
capital infrastructure. 4 The NHT’s objectives are:


biodiversity conservation;



sustainable use of natural resources; and



community capacity building and institutional change. 5

The Department of the Environment, Water, Heritage and the Arts
(Environment) has been responsible for delivery of two phases of the
NHT. 6 The first phase, NHT 1 (1996–97 to 2001–02), allocated $1.5 billion
to NRM and environmental activities. The second phase extended the

Standing Committee of Agriculture and Resource Management, Managing Natural Resources in
Rural Australia for a Sustainable Future: A discussion paper for developing a national policy,
December 1999, p. 1.
Natural Heritage Trust of Australia Act 1997, Preamble, p. 1.
Natural Heritage Trust of Australia Act 1997, s. 3, p. 3.
Natural Resource Management Ministerial Council, Framework for the Extension of the Natural
Heritage Trust, Australian Government, October 2002, p. 1.
The Department of the Environment, Water, Heritage and the Arts was previously known as
the Department of the Environment and Water Resources under the former Administrative
orders.
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program until 2006–07. The Australian Government allocated $1 billion for
national, regional and local level NRM activities. This funding was to be
matched by State and Territory governments. The 2004 Federal Budget
included a further $300 million to extend NHT 2 until 30 June 2008. In
2007, the Australian Government committed a further $2 billion to extend
the NHT program (NHT 3) until 2012–13.

The National Action Plan for Salinity and Water Quality
3.8

The NAP is administered by the Department of Agriculture, Fisheries and
Forestry (Agriculture). It was established in 2000–01 with funding of
$700 million allocated over eight years 7 to motivate and enable regional
communities to:

3.9



use coordinated and targeted action to prevent, stabilise and reverse
trends in dryland salinity; and



improve water quality and secure reliable allocations for human uses,
industry and the environment. 8

As with NHT 2, the State and Territory governments were expected to
match (with cash or in-kind contributions) Australian Government
funding. The NAP was not renewed beyond June 2008. Following changes
made after the Federal Election, the NAP’s focus will be subsumed within
the Caring for our Country program.

The regional delivery model
3.10

7
8
9
10

NHT 2 and the NAP have been delivered on a regional basis as this
allowed them to be adjusted to the circumstances of different regions.
Further, a regional focus was considered the most suitable for determining
priorities, sharing investment arrangements and for coordinating actions
over a large area involving many people. 9 Over half of the administered
funds allocated to the NHT 2 and the NAP to June 2007 have been spent
through 56 regional bodies across Australia. 10 The distribution of funding
across Australia is shown in Table 1.

This takes into account delays in expenditure because of underspends in the early years of the
program. This expanded the time frame for the program from seven to eight years.
Council of Australian Governments, A National Action Plan for Salinity and Water Quality,
Australian Government, 2000, p. 5.
Standing Committee of Agriculture and Resource Management, op. cit., p. 33.
The remainder of the NHT/NAP program funds are allocated through national or local
investment streams including through direct discretionary grant programs such as Envirofund
which provides funding for local environmental and NRM projects.
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Table 1

Cumulative Australian Government NHT 2/NAP funding to each State/Territory as of
30 June 2007

State/Territory

No. of
regions

NHT 2 ($m)

NAP ($m)

Total
investment ($m)

New South Wales

13

121.6

162.6

284.2

Victoria

10

102.5

130.6

233.1

Queensland

14

105.9

67.9

173.8

Western Australia

6

86.6

101.2

187.8

South Australia

8

56.9

76.0

132.9

Tasmania

3

30.3

4.3

34.6

Northern Territory

1

26.9

1.6

28.5

Australian Capital Territory

1

5.6

1.3

6.9

Total

56

536.3

545.5

1081.8

Source:

ANAO analysis of Joint Team data, ANAO Audit Report No. 21 2007-08

3.11

To streamline delivery of NHT 2 and the NAP, Agriculture and
Environment combined the administrative staff from each program into a
single joint team. This provided stakeholders with a single point of
contact. Agriculture and Environment signed a Memorandum of
Understanding (MOU) in February 2006 to support these arrangements.
The focus of the audit was the administration of the NHT 2 and NAP
funds directed through the regional delivery model.

Governance framework of the regional delivery model
3.12

The overarching framework for NRM program delivery is set out by the
NRM Ministerial Council. It consists of the Ministers responsible for
natural resources, environment and water policy, and primary industries.

3.13

Key decisions for NHT 2 and the NAP are made by Australian and State
and Territory Ministers. This responsibility is supported by the Joint
Steering Committees. Each Joint Steering Committee consists of senior
officials from the Australian Government and from the relevant agencies
in each of the States and Territories. There is one Joint Steering Committee
per jurisdiction.

3.14

State and Territory governments have signed bilateral agreements, which
set out the administrative, financial management, monitoring and
reporting responsibilities of each party. State and Territory governments
have signed Partnership Agreements with relevant regional bodies
regarding the delivery of these responsibilities.

3.15

Regional bodies develop plans and investment strategies to indicate how
programs will be delivered ‘on-the-ground’. These plans and strategies
must be approved at each level in order to receive funding.
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The Audit
Audit Objectives and scope
3.16

The objective of this audit was to assess and report on the administration
of the regional delivery of NHT 2 and the NAP.

3.17

The scope of the audit encompassed both Environment and Agriculture
and their roles in administering the regional delivery model through the
joint team. The audit focused on:


the implementation of regional delivery;



governance and financial management; and



monitoring, evaluation and reporting on performance.

Overall conclusion
The regional delivery model for the NHT 2 and the NAP was
based on consideration of the views of a wide range of
stakeholders and the lessons learned from the program
evaluations conducted by the Joint Team comprising staff from
both Environment and Department of Agriculture, Fisheries and
Forestry (DAFF). The rationale for regional delivery was to be
more strategic and results-focused at a regional scale. This was
supported by well designed bilateral agreements between the
Australian Government and the States/Territories and a
comprehensive planning and accreditation process based on the
‘best available’ science. Given the scale of the NRM challenge
across Australia and past experiences, it was a reasonable model in
the circumstances.
Progress in implementing improvements in administration
following ANAO Audit Report No 17, 2004–05 11 has been
comprehensive and well-focused on significant risks. The
Australian Government has been well supported by State
Governments and regional bodies in improving administration.
Nevertheless, significant areas of non-compliance by State
agencies with the bilateral agreements have been identified and
will require attention leading into NHT 3. In particular, attention
will need to be given to addressing the transparency and
accountability of Australian Government funds managed by the
States/Territories—particularly in terms of meeting the auditing
11

Australian National Audit Office, Audit Report No. 17, 2004-05, The Administration of the
National Action Plan for Salinity and Water Quality.
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requirements of the agreements and offsetting unspent funds
remaining in State or Territory holding accounts.
The quality and measurability of the targets in the regional plans is
an issue for attention and is being addressed in some States. This
should be considered nationally—especially as the absence of
sufficient scientific data has limited the ability of regional bodies to
link the targets in their plans to program outcomes. Dissemination
of good practice and, in particular, the documentation of the cost
effectiveness of actions funded through the program will need to
be a priority for NHT 3.
There is evidence that activities are occurring ‘on the ground’. For
example, Environment’s 2006–07 Annual Report commented that
the programs have ‘helped to protect over eight million hectares of
wetlands, have treated over 600 000 hectares of land to reduce
salinity and erosion, and have involved some 800 000 volunteers in
on-ground conservation work’. 12 However at the present time it is
not possible to report meaningfully on the extent to which these
outputs contribute to the outcomes sought by government. There
are long lead times for national outcomes and delays in signing
bilateral agreements did not help this process. The absence of
consistently validated data, the lack of agreement on performance
indicators and any intermediate outcomes has significantly limited
the quality of the reporting process.
Overall, the ANAO considers the information reported in the
DAFF and NHT Annual Reports has been insufficient to make an
informed judgement as to the progress of the programs towards
either outcomes or intermediate outcomes. There is little evidence
as yet that the programs are adequately achieving the anticipated
national outcomes or giving sufficient attention to the ‘radically
altered and degraded Australian landscape’ highlighted in the
1996 Australia: State of the Environment Report. Performance
measurement has been an ongoing issue covered by three
previous ANAO audits since 1996–97 and should be a priority for
attention in the lead up to NHT 3.
To assess progress made in this area, the ANAO will consider
conducting a follow-up audit reporting to Parliament on progress
towards achieving outcomes for NHT 3. Such an audit will be
considered within the context of future Audit Work Programs. 13
12
13

The then Department of the Environment and Water Resources, Annual Report 2006–07, p. 5.
Australian National Audit Office, Audit Report No. 21, 2007-08, Regional Delivery Model for the
Natural Heritage Trust and the National Action Plan for Salinity and Water Quality, pp. 15-17.
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ANAO recommendations
3.18
Table 1.2

The ANAO made the following recommendations:
ANAO recommendations, Audit Report no. 21, 2007-2008

1.

To strengthen the management of risks to program outcomes, the ANAO
recommends that the Departments of the Environment, Water, Heritage and
the Arts and Agriculture, Fisheries and Forestry give priority to documenting:
(a) the cost-effectiveness of investments in achieving results; and
(b) lessons learned or insights into quantifiable benefits or unintended
consequences from NRM investments.
Agencies’ responses: Agreed

2.

To provide greater transparency and efficiency in the management of funds for
regional investments, the ANAO recommends that the Departments of the
Environment, Water, Heritage and the Arts and Agriculture, Fisheries and
Forestry, in developing bilateral agreements for the Natural Heritage Trust
(NHT 3) or similar programs:
(a) Clearly define the authority of the Joint Steering Committees over the
release of funds and the management of Single Holding Accounts; and
(b) Streamline payments to regional bodies based on performance
requirements set out in the agreed investment strategies.
Agencies’ responses: Agreed

3.

To address compliance with bilateral agreements, the ANAO recommends that
the Departments of the Environment, Water, Heritage and the Arts and
Agriculture, Fisheries and Forestry, give greater priority to monitoring
compliance with agreements and encouraging State/Territories to:
(a) provide audited financial statements (acquittals) to indicate that funds
have been spent for their intended purposes;
(b) return unspent funds remaining in State/Territory single holding
accounts or offset these against future allocations; and
(c) disclose interest earned and its use in accordance with the bilateral
agreements.
Agencies’ responses: Agreed

4.

To enable accurate reporting of progress against outcomes to be achieved in
the National Heritage Trust or similar programs, the ANAO recommends that
the Departments of the Environment, Water, Heritage and the Arts and
Agriculture, Fisheries and Forestry develop and implement a performance
measurement framework that includes:
(a) a finalised list of core performance indicators to measure actual
results;
(b) clear and consistent business rules supporting the collection and
collation of performance data;
(c) dissemination of guidance to regional bodies regarding the validation
of natural resource management output data; and
(d) meaningful intermediate outcomes that may be used to demonstrate
the cost effectiveness of natural resource management actions, the
conservation of major national assets and behavioural change achieve
through the programs.
Agencies’ responses: Agreed
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The Committee’s review
3.19

The Committee held a public hearing to examine this audit report on
Wednesday 18 June 2008. Witnesses representing Environment and
Agriculture attended the hearing, as well as representatives of the
Australian National Audit Office.

3.20

The Committee took evidence on the following issues:








bilateral relationships with States and Territories;
⇒

acquittals;

⇒

compliance with bilateral agreements;

lessons learned from previous NRM programs;
⇒

release of funds and risks of insolvency;

⇒

risk management;

monitoring and evaluation;
⇒

ANAO involvement in monitoring and evaluation;

⇒

performance measurement; and

the regional delivery model.

Bilateral relationships with States and Territories
3.21

The Committee noted one of the key findings of the audit report centred
on the relationship between the Australian Government and the States
and Territories regarding NRM programs.

3.22

The audit report indicates that attention will need to be given to
addressing issues of transparency and accountability relating to use of
Australian Government funds by the States and Territories. The
Committee inquired about steps taken to improve working relationships
between the Australian Government and the States and Territories.
Environment stated that relationships between the Australian
Government and the States and Territories had matured in the
negotiations leading to the Caring for our Country program, and that many
issues noted in the audit report had been addressed moving forward into
the new program. 14

3.23

The Committee further noted that there was no clear framework of
compliance provided to the States and Territories to ensure performance
targets were being met, and value for money was being obtained.

14

Mr Taylor, Department of Environment, Water, Heritage and the Arts (DEWHA). Committee
Hansard, Joint Committee of Public Accounts and Audit, Review of Auditor-General’s reports
Nos 4 to 26 (2007-08), p. 5.

Regional Delivery Model for the National Heritage Trust and the National Action
Plan for Salinity and Water Quality
33
Environment stated that bilateral agreements between the Australian
Government and the States and Territories had been revised and that new
bilateral agreements were being negotiated in the lead up to the Caring for
our Country program to address the anomalies raised in the audit report. 15
3.24

Examining the issue of bilateral relationships further, the Committee
noted the audit report had indicated that there was considerable variation
between each State and Territory’s bilateral agreement with the Australian
Government. The Committee asked whether the new bilateral agreements
had been made more uniform and harmonised leading into the
introduction of the Caring for our Country program. Environment advised:
There is certainly a more uniform process. They are not identical.
The states operate different systems, clearly. Some are statutory
bodies. These are the regional bodies I refer to within the states.
Some are statutory bodies and also outside the state. Some are
private companies or community based companies that operate
outside the state system. So the bilateral arrangements do have to
be customised to fit into those various circumstances. But there is a
generic document that starts out as the bilateral. Then they are
customised just to fit those particular things. So they are quite
uniform overall. 16

Acquittals
3.25

Another issue of concern was that three States had outstanding acquittals
at the time the audit was conducted. The Committee expressed its concern
at the lack of compliance with standard financial practices. It inquired
about the current status of the outstanding acquittals and mechanisms to
be put into place to ensure better future compliance. Environment stated
that the three outstanding acquittals had been submitted and that the
appropriate procedures for ensuring appropriate financial reporting were
being built into the new bilateral agreements. 17

Compliance with bilateral agreements
3.26

15
16
17

The Committee sought further information on the ability of the Australian
Government to ensure States and Territories comply with the bilateral
agreements. Environment informed the Committee that there were

Mr Taylor, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 5.
Mr Taylor, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 14.
Mr Taylor, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 6.
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contractual obligations within the bilateral agreements, signed at
Ministerial level, giving the Australian Government the option for legal
recourse should it be deemed necessary. It was noted that this would not
be considered the first course of action in the event of non-compliance, but
that it was a concrete mechanism for ensuring compliance if it were not
possible to reach a solution through cooperative measures. 18

Recommendation 4
That the Department of Environment, Water, Heritage and the Arts and
the Department of Agriculture, Fisheries and Forestry develop a clear set
of procedures to deal with any future cases of State and Territory noncompliance with bilateral agreements and provide a copy of said
procedures to the Committee within twelve months of the tabling of this
report.

Lessons learned from previous NRM programs
3.27

One of the Committee’s primary concerns related to Recommendation
No. 1 from the ANAO report. The recommendation called for the
departments to give priority to documenting and disseminating
information regarding lessons learned or insights into quantifiable
benefits or unintended consequences from NRM investments.

3.28

Agriculture reported that a document was being prepared, but given that
thousands of investments had been made, the project was a large one.
Further, Environment stated that an ‘NRM knowledge tool bar’ had been
created which captured information on lessons learned to enable regions,
community groups and States and Territories to download information as
it became available. 19

3.29

The Committee then inquired about lessons learned in setting up a new
program, noting the importance of documenting lessons learned from
billions of dollars worth of programs that had been put in place since
1995-96.

3.30

Representatives of both departments replied that there had been no formal
documentation at the present time, but that advice had been provided to

18
19

Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 14.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 7.
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Ministers on past issues and experiences in the design of the Caring for
our Country program. 20
3.31

The Committee notes that it is critically important that Environment and
Agriculture document the lessons learned from the expenditure of billions
of dollars of public funds. Documenting these lessons provides an
invaluable resource for Federal and State authorities to ensure further
responsible expenditure of public funds. Accordingly, it reiterates the
importance of ANAO Recommendation No. 1.

Release of funds and risks of insolvency
3.32

A key finding of the audit report related to the release of funds to regional
bodies, with the Committee inquiring what lessons had been learned from
previous programs, and what changes had been made as a result to
improve the delivery of funds. Further, the Committee expressed its
concern about a finding in the audit report that indicated several regional
bodies had a significant risk of insolvency if cash-flow problems were not
addressed.

3.33

Environment advised that previous bilateral agreements were reliant on
joint decision-making between Commonwealth and State and Territory
Ministers. New agreements were being negotiated on the basis of having
the use of Commonwealth funds decided by the Commonwealth itself,
providing regional bodies with some more certainty about the delivery of
funding. 21

3.34

Addressing the risks of insolvency, Environment stated that the new
bilateral agreements would reduce this risk, and that a risk of insolvency
now only applied to regions set up as corporations in certain states. It also
advised that there were now mechanisms in place to enable the States and
Territories to provide additional support to regional bodies that faced this
risk. 22

Risk management
3.35

20

21
22

The Committee moved on to discuss risk management, noting the ANAO
had praised the 2006-2007 risk management plan. The Committee inquired
whether the risk management plan had been kept up to date and whether

Mr Thompson, Department of Agriculture, Fisheries and Forestry (DAFF), Ms Rankin,
DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit, Review of
Auditor-General’s reports Nos 4 to 26 (2007-08), p. 14.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 13.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 17.
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a new risk management plan had been prepared for the Caring for our
Country program. Environment stated that the departments were aware of
a new range of risks that had to be taken into account for the new program
and that they were updating the risk management plan for Caring for our
Country. 23

Monitoring and evaluation
3.36

Another key finding of the audit report was the inadequate monitoring of
programs and their environmental outcomes. The Committee inquired
about the challenges of improving monitoring of environmental change,
and the improvements made to the process since the audit took place.

3.37

Environment stated that, under NHT 2, agencies were reactive in trying to
gather information for monitoring and evaluation purposes as the
program was being implemented. The Caring for our Country program
contained explicit targets for investment, reviewed yearly, and articulated
them as part of an annual business plan. Further, the national targets had
been developed by both Environment and Agriculture, and were made
available to all parties involved in program delivery. 24

3.38

Environment also advised that, under the new Caring for our Country
program, a new monitoring and evaluation budget was to be made
available. New plans for monitoring ranged from the Commonwealth
monitoring on a national scale to monitoring undertaken by the States,
and monitoring performed by regional bodies and program funding
recipients. The objective of this new level of monitoring was to create an
annual report card to determine the success of investments and to provide
information to enable adjustments to investments to ensure value for
money. 25

3.39

The Committee then discussed the annual report card system, inquiring
whether or not it was linked to a performance measurement framework as
recommended by the ANAO. Environment replied that the report card
was part of the performance management framework which would ensure
targets were achieved. 26

23
24
25
26

Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 10.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 4.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 8.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 9.
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ANAO involvement in monitoring and evaluation
3.40

The Committee investigated the involvement of the ANAO in monitoring
and evaluating NRM programs. The ANAO informed the Committee that
while its resources were limited, they maintained a monitoring brief in
terms of progress to ensure that, if risks and exposures were identified, the
ANAO may be able to conduct an audit. Further, the ANAO stated it had
observers at audit committees to monitor agencies on a broader basis. 27

3.41

Additionally, the ANAO noted the importance of maintaining some
distance between itself and agencies:
We are conscious that we have made recommendations for a
comprehensive audit in terms of what initiatives need to be
undertaken. We have to balance that with our independence in
terms of the ability in years to come to be able to come back and
audit the program and give independent advice. So while we do
touch base with the agencies and are able to monitor what they are
doing and obviously pass on the learnings from the audits and
such, we will stand back and let them deliver that program. 28

Performance measurement
3.42

The Committee requested more detail on the use of ‘performance stories’
as a method of performance measurement and reporting, asking how it
would be of use in assessing the success of program delivery. Agriculture
stated that performance stories were being trialled to evaluate
intermediate outcomes, and that performance stories used both science
and anecdotal evidence from people familiar with the land. Further, it
noted that the trials were scheduled to conclude in several months, and
the use of performance stories would be evaluated to determine their
usefulness as a monitoring and evaluation tool in the future. 29

3.43

The Committee noted ANAO Recommendation No. 4, which called for a
small number of performance indicators to be determined to enable
accurate reporting against outcomes, and for a pilot study or program to
be conducted. The Committee asked whether the use of pilot studies or
programs had been considered as a method of performance measurement
either as complementary with, or alternative to performance stories.

27
28
29

Mr Cahill, Australian National Audit Office (ANAO). Committee Hansard, Joint Committee of
Public Accounts and Audit, Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 8.
Mr Cahill, ANAO. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 10.
Mr Talbot, DAFF. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 12.

38

Agriculture indicated that performance stories were being investigated as
a measure of intermediate outcomes, 30 and that they were only going to be
one measure of monitoring and evaluation that may provide more
qualitative than quantitative information to be examined alongside the
new monitoring framework being established. 31 Further, Environment
stated:
We would see if there is an ongoing role for performance stories. It
is only going to be part of the toolbox of how we do monitoring
and evaluation. So it might play one role in filling in some gaps of,
I guess, more of a qualitative than quantitative measure. But it will
only ever be able to be used in individual circumstances. It will not
be an effective tool for measuring the outcomes from the program
as a whole. 32

3.44

The Committee remains sceptical as to the value of ‘performance stories’
as a tool to measure performance, and expresses concern that they may
begin to be used as more than just a method of providing colour to more
comprehensive reporting.

3.45

The risk that agencies may only choose successful ‘performance stories’ is
clear. As the ANAO and the Department of Finance and Administration
state in the ANAO’s Better Practice Guide in Annual Performance Reporting:
Without performance reports, planners would have to rely on
intuition and opinions, which are likely to be less precise and more
subjective than carefully designed and balanced reporting. 33

3.46

30
31
32
33

Further, the Committee notes that, given NHT and NRM programs have
been the subject of several audits, Environment and Agriculture should be
pursuing better practice as detailed in the ANAO’s Better Practice Guide in
Annual Performance Reporting. Reporting using the outcomes and outputs
framework is of critical importance. Accordingly, the Committee reiterates
ANAO Recommendation No. 4, and recommends:

Mr Talbot, DAFF. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 12.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 12-13.
Ms Rankin, DEWHA. Committee Hansard, Joint Committee of Public Accounts and Audit,
Review of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 15.
Australian National Audit Office, Better Practice Guide— Better Practice in Annual Performance
Reporting, p. 4.
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Recommendation 5
That the Department of Environment, Water, Heritage and the Arts and
the Department of Agriculture, Fisheries and Forestry use quantitative
reporting against outcomes alongside the use of ‘performance stories’ in
monitoring and evaluating programs.

The regional delivery model
3.47

The Committee asked for more information on the regional model,
inquiring whether the model had changed for the Caring for our Country
program. Agriculture replied that funding levels had changed, which
would have some impact on regional bodies, but that they expected they
would be still a major mechanism for funding delivery. 34

3.48

The Committee noted the audit report’s finding that there was a disparity
in outcomes between regions, requesting that an explanation be required
as to why this was the case. Environment noted there was variability
across regions due to the resources available and the experience of groups
involved, but that as time went on, performances became more uniform.
Further, Environment also suggested that, in some cases, regional
reporting was inadequate and did not provide an accurate picture of some
of the successes experienced. 35

3.49

The Committee asked whether regions had enough infrastructure, data
and resources to be able to implement programs. Agriculture advised that
all regions had access to the same information, but that regional capacity
to use the available information may vary. Further, as regions were so
diverse, some faced unique or complicated challenges not experienced by
other regions. 36

Conclusion
3.50

34
35
36

The Committee notes the difficult circumstances in which Environment
and Agriculture operate in administering such diverse programs in many
different regions. However, the Committee also notes that there have been

Mr Shaw, DAFF. Committee Hansard, Joint Committee of Public Accounts and Audit, Review
of Auditor-General’s reports Nos 4 to 26 (2007-08), p. 11.
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four previous audits into NHT and NRM programs and that there have
been significant recurring problems in monitoring and reporting.
3.51

By embracing the ANAO recommendations alongside the Committee
recommendations, the Committee believes the significant problems
identified by these audits would be addressed at little additional cost to
the departments.

3.52

The Committee notes the audit report indicates that ANAO will be
considering a follow-up audit report on progress to achieving outcomes
for Caring for our Country and supports the ANAO’s course of action.

3.53

Given the Committee is concerned that NHT and NRM programs have
been the subject of four previous audits, and given the Committee is of the
belief that full implementation of all ANAO recommendations will
improve monitoring and reporting, the Committee resolves as follows:

Recommendation 6
That the Department of Environment, Water, Heritage and the Arts and
the Department of Agriculture, Fisheries and Forestry produce a
progress report to be presented to the Committee within 18 months of
the tabling of the Australian National Audit Office audit.
The progress report should advise the Committee on implementation of
the Australian National Audit Office recommendations detailed in the
audit report, as well as compliance with the Australian National Audit
Office Better Practice Guide in Annual Performance Reporting for the
Caring for our Country program.

Regional Delivery Model for the National Heritage Trust and the National Action
Plan for Salinity and Water Quality
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